

Agenda Item #	Ref #	Extension Type	Proj #	PPNO	County	Agency	Extension Request	Staff Recommendation	Notes
88	2.8a.(1)	Pre-Construction Support (Plans Specifications & Estimate support)	1	01-2302	Humboldt	Caltrans	16 months	0 months	Reprogram and request allocation at completion of Project Approval & Environmental Document.
88	2.8a.(1)	Pre-Construction Support (Plans Specifications & Estimate and Right of Way support)	2	03-4450	Nevada	Caltrans	12 months for both allocations	0 months for both allocations	Reprogram and request allocation at completion of Project Approval & Environmental Document.
88	2.8a.(1)	Pre-Construction Support (Plans Specifications & Estimate and Right of Way support)	3	03-5113	Placer	Caltrans	9 months for both allocations	9 months for both allocations	Concur with the extension request
88	2.8a.(1)	Pre-Construction Support (Plans Specifications & Estimate and Right of Way support)	4	03-6916	Sacramento	Caltrans	9 months for both allocations	9 months for both allocations	Concur with the extension request
88	2.8a.(1)	Pre-Construction Support (Plans Specifications & Estimate and Right of Way support)	5	03-3290	El Dorado	Caltrans	9 months for both allocations	9 months for both allocations	Concur with the extension request
88	2.8a.(1)	Pre-Construction Support (Right of Way support)	6	04-0738	Sonoma	Caltrans	8 months	8 months	Concur with the extension request
88	2.8a.(1)	Pre-Construction Support (Plans Specifications & Estimate support)	7	04-076B	Alameda	Caltrans	3 months	3 months	Concur with the extension request
88	2.8a.(1)	Pre-Construction Support (Plans Specifications & Estimate support)	8	07-4810	Los Angeles	Caltrans	8 months	8 months	Concur with the extension request
88	2.8a.(1)	Pre-Construction Support (Plans Specifications & Estimate support)	9	07-4893	Los Angeles	Caltrans	12 months	0 months	Reprogram and request allocation at completion of Project Approval & Environmental Document.
88	2.8a.(1)	Pre-Construction Support (Plans Specifications & Estimate and Right of Way support)	10	09-0653	Inyo	Caltrans	6 months for PS&E	6 months for PS&E	Concur with the extension request
							9 months for R/W	9 months for R/W	
89	2.8b.(1)	Contract Award and Construction Support	1	07-4552	Los Angeles	Caltrans	6 months	3 months	Additional time requested to re-advertise, process and award the contract to the lowest responsible bidder.
89	2.8b.(1)	Contract Award and Construction Support	2	07-4137A	Los Angeles	Caltrans	6 months	6 months	Additional time requested to process and award the contract to the lowest responsible bidder.
89	2.8b.(1)	Contract Award and Construction Support	3	04-1487B	Marin	Caltrans	9 months	9 months	Additional time requested to repack the contract, advertise, open bids, process and award the contract to the lowest responsible bidder
89	2.8b.(1)	Contract Award and Construction Support	4	11-1124	San Diego	Caltrans	4 months	4 months	Additional time requested to process and award the contract to the lowest responsible bidder.
89	2.8b.(1)	Contract Award and Construction Support	5	04-16543	Alameda	Caltrans	6 months	3 months	Additional time requested to process and award the contract to the lowest responsible bidder.
89	2.8b.(1)	Contract Award and Construction Support	6	12-2860M	Orange	Caltrans	4 months	4 months	Additional time requested to process and award the contract to the lowest responsible bidder.
90	2.8b.(2)	Contract Award - ATP	1	07-5132	Los Angeles	City of Torrance	4 Months	4 Months	The City anticipates approval of the Request for Authorization by March 2018, advertising the project in March 2018, opening bids, and awarding by the end of June 2018.

California Transportation Commission

January 31 - February 1, 2018 Meeting - Extension Requests / Staff Recommendation

Agenda Item #	Ref #	Extension Type	Proj #	PPNO	County	Agency	Extension Request	Staff Recommendation	Notes
90	2.8b.(2)	Contract Award - ATP	2	11-1233	Imperial	Imperial County	4 Months	4 Months	The City experienced an unexpected delay in advertising the project. The County anticipates awarding the contract by April 2018, and is therefore requesting a 4 month extension.
91	2.8c	Extend Period of Project Completion - ATP	1	11-1150	San Diego	City of San Diego	7 Months	7 Months	The project's full program requires 40 months to complete. Since the City began the project in February 2016, completion is anticipated by June 30, 2019.