

TIME EXTENSIONS  
STAFF RECOMMENDATIONS

California Transportation Commission  
August 17-18, 2016 Meeting - Extension Requests

Agenda							Extension	Recommendations	
Item #	Ref #	Extension Type	Proj #	PPNO	County	Agency	Request	CTC Staff	Notes
78	2.8.(1)	Project Award (SHOPP)	1	4419	Los Angeles	Caltrans	2 months	2 months	First Low Bidder was non-responsive and second bidder requested relief from bid. Two months additional time is needed to process award to the third bidder.
			2	<del>4458</del>	Los Angeles	Caltrans	2 months	0 months	<del>Project is now awarded and extension is no longer needed. Department pulled the request. WITHDRAWN</del>
79	2.8b.(2)	Project Award (ATP)	1	2122D	Contra Costa	City of Pleasant Hill	3 months	3 months	Delayed due to the low bid lacking DBE Good Faith Effort documentation. Contractor working on documentation for City review.
			2	2611	Santa Barbara	City of Goleta	7 months	7 months	Design needs to be reevaluated at the direction of the City Council. City staff will explore alternatives and bring back to City Council for approval.
			3	6766	Fresno	City of Lerman	6 months	6 months	Low bid exceeded Engineer's Estimate. City will re-bid when bidder turnout is higher and expects more competitive bid submittals.
			4	4917	Los Angeles	City of Los Angeles	12 months	12 months	Regulatory agencies imposed additional construction regulations. City is negotiating with regulatory agencies in an attempt to avoid delays and constructability issues.
80	2.8b.(3)	Project Award - A&D (AERO)	1	6-14-1	EL Dorado	Cameron Park Airport	6 months	6 months	Delays in completing PS&E due to the coordination/staging of multiple projects.