



Estimated Design Hours for Bridges and Related Structures

Based on design times reported from 1980 to 1988, the table of design rates (\$/Hour) based on 1988 dollars, has been updated. The design hours obtained by dividing the cost by the design rate represents the *total* design effort including design, detail, check and quantities.

Prior to the Type Selection Meeting an estimate of the design time required, based on the GP estimate of cost, will be made and entered on the Type Selection Form.

After the Type Selection Meeting, the Design Engineer, at his or her option, may use the hours per plan sheet method of refining the design hour estimate. Hours per sheet may vary from 80 to 120 with 100 as a nominal value. Do not include Log of Test Borings or Standard Sheets. The final estimate will be reviewed and approved by the Design Supervisor.

Form H-BD-D103, "Monthly Design Hour Summary", is to be completed for each structure design and submitted to the Design Supervisor at completion of P&Q. Submit with a reduced General Plan of the work involved. The BPRS printout may be attached or substituted for the H-BD-D103.

New design hour rates will be published periodically as more current data becomes available.


Floyd L. Mellon


Jerry A. McKee

VH:jgf
Attachment

Supersedes Memo to Designers 1-4 dated March 1988



Estimated Design Hours

	Average Design Rate \$ per Design Hour
Slab Bridges	
Single Span	1,000
2 and 3 Spans	1,400
4 or more Spans	1,800
Box Girder or T-Beams	
Single Span	1,400
Parallel Single	1,800
2 or 3 Spans	1,500
4 or 5 Spans	1,800
6 or more Spans(Bridges)	2,200
6 or more Spans (Viaducts)	2,500
Steel Girders	
All Spans	1,500
Precast Girders	
All Types	1,600
Underpasses	1,000
POC, Bike Bridges, Utility Bridges, etc.	800
Culvert	
All Types	1,500
Widening	
All Types	1,000
Earthquake Restrainers and Column Retrofit	800
Standard Miscellaneous Designs	1,500
Railing Modification	
Standard Sound Walls	
Standard Retaining Wall including MSE and Cribwalls	
Non-Standard Miscellaneous Designs	1,000
Strengthening	
Pile Lagging and Tieback Walls	

$$\text{Estimated Design Hours} = \frac{\text{Project Cost}}{\text{Above Rate}} = \left[\begin{array}{ll} \text{Design} & = 35\% \\ \text{Detail} & = 30\% \\ \text{Check} & = 20\% \\ \text{Quantities} & = 15\% \end{array} \right]$$

Note: The Section Leader may adjust the Estimated Design Hours $\pm 25\%$ taking into account the complexity of the work, experience of project personnel, repetition of details, etc.