

Major Milestones

Last updated – 3/15/02

ITEM	ACTION	DATE/TIME
1.	Release of the Request for Proposals (RFP)	4/17/00
2.	Last day to submit a Letter of Intent to Bid, Statement of Financial Condition, proposed contract language changes, and signed Confidentiality Statement	5/5/00
3.	Bidder's Pre-Draft Proposal Confidential Discussions begin	5/23/00
4.	Last day to submit questions prior to Draft Proposal due date	6/14/00
5.	Draft Proposals due at Department Official (DGS) not later than 2:00 PM PDT	7/21/00
6.	Last day for State approval of requested contract language changes	7/21/00
7.	Draft Proposal Confidential Discussions begin	8/15/00
8.	Last day to request a change in the requirements of the RFP prior to Final Proposal Due Date	9/21/00
9.	Last day to protest the RFP requirements	9/28/00
10.	Final Proposals MUST be submitted to Department Official (DGS) not later than 2:00 PM PDT	11/13/00
11.	Evaluation of Final Proposals begins	11/14/00
12.	Demonstrations Begin	12/04/00
13.	Final Proposal Clarifications sent to Bidders (Addendum No. 20)	1/2/01
14.	Confidential Discussions with each Bidder (conference call)	1/8/01
15.	2 nd Final Proposal MUST be submitted to Department Official (DGS) not later than 2:00 PM PST	1/19/01
16.	Evaluation of 2 nd Final Proposals begins	1/22/01
17.	Cost Proposal Opening	1/31/01
18.	State Selects Apparent Best Value Bidder	3/23/01
19.	Notification of Intent to Award	4/4/01
20.	Last Day to Protest Selection	4/11/01
21.	Caltrans submits FSR for approval	8/7/01
22.	Approval of FSR & Proposed Award by Control Agencies	12/4/01
23.	Section 11 Joint Budget Committee Approval to release funds	1/10/02
24.	Contract Award	1/17/02
25.	Start Work as specified in the Project Management Plan and the Implementation Plan	2/25/02
26.	New system in production ***	1/31/03
27.	System Acceptance by Caltrans***	4/30/03

*** Tentative date