

EXHIBIT 2.3: TIME AND EFFORT REQUIRED FOR CULTURAL RESOURCES COMPLIANCE

The time and effort required to complete cultural resources compliance will vary greatly, depending on the nature of the project and the number and types of resources that may be impacted by it.

The Table below indicates potential requirements in person-hours for the major activities, based primarily on Caltrans' Workload Estimating Norms. Also included are estimates of standard person-hour requirements and elapsed schedule time for some activities, based on Caltrans' Environmental Handbook. In estimating schedule time, it should be noted that some activities could be done at the same time.

ESTIMATED PREPARATION TIME (DOES NOT INCLUDE EXTERNAL AGENCY REVIEW TIME)				
WBS Code	Activity / Product	Sched. Months	Est. Hours Standard	Est. Hours Range
150.20.30	Initial Archaeology Study			10-100 hours
150.20.35	Initial Built Environment Study			10 –100 hours
150.20.70	Initial Native American Coordination			10 -100 hours
165.20.05	Prepare APE Map			0 –80 hours
165.20.10	ASR with no sites present	1.5 months	40 hours	0 -1070 hours
165.20.15	ASR with sites present	6 months	300 hours	0 –1070 hours
165.20.15	HRER, Bridge Evaluation			0 –320 hours
165.20.20	Extended Phase I (XPI)	6 months	360 hours	0 -1576 hours
165.20.25	Phase II (PII)	12 months	1768 hours	0 -1768 hours
165.20.45	HPSR / HRCR			0 –300 hours
165.20.50	FOE / MOA			0 –80 hours
165.25.10	Section 4(f) Determination			0 –100 hours
235.05.05	Historic Built Environment Mitigation			40 -1000 hours
235.05.10	Phase III (PIII)	15 months		0 -1768 hours