

MEMORANDUM

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: December 7-8, 2022

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.5s.(9), Action Item

Prepared By: Dee Lam, Chief
Division of Local Assistance

Subject: **ALLOCATION AMENDMENTS FOR LOCALLY-ADMINISTERED SENATE BILL 1 SOLUTIONS FOR CONGESTED CORRIDORS PROGRAM, CENTRAL CORRIDOR IMPROVEMENT PROJECTS**
RESOLUTION SCCP-A-2223-04, AMENDING RESOLUTION SCCP-A-1920-04

ISSUE:

Should the California Transportation Commission (Commission) amend Resolution SCCP-A-1920-04 for three locally-administered Senate Bill 1 (SB 1) Solutions for Congested Corridors Program (SCCP) Central Corridor Improvement projects (PPNOs 2175, 2176, 2177), for Orange County Transportation Authority (OCTA), to include the original request to extend the project completion from 36 months to 48 months, which was inadvertently omitted at the time of the original allocations.

RECOMMENDATION:

The California Department of Transportation (Department) recommends the Commission approve an amendment to Resolution SCCP-A-1920-04 for three locally-administered SB 1 SCCP Central Corridor Improvement projects (PPNOs 2175, 2176, 2177) to include the original request to extend the project completion from 36 months to 48 months, which was inadvertently omitted at the time of the original allocations.

BACKGROUND:

At the June 2020 meeting, the Commission approved three allocations totaling \$12,000,000 in SB 1 SCCP funds for construction of the Central Corridor Improvement projects (PPNOs 2175, 2176, 2177).

“Provide a safe and reliable transportation network that serves all people and respects the environment.”

Although the original request included language to extend the period of project completion from 36 months to 48 months, it was inadvertently omitted at the time of the approval of the construction allocations. Therefore, the Department requests that the Commission approve this amendment, reflected in bold on the revised attached Vote Boxes.

FINANCIAL RESOLUTION:

Be it Resolved that the Commission does hereby amend the SB 1 SCCP Central Corridor Improvement projects (PPNOs 2175, 2176, 2177), in Orange County, to include the original request to extend the period of project completion from 36 months to 48 months, which was inadvertently omitted at the time of the approval of original allocations.

Attachment

