

## MEMORANDUM

To: CHAIR AND COMMISSIONERS  
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: January 29-30, 2026

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.8v.(7), Action Item

Prepared By: Dee Lam, Chief  
Division of Local Assistance

Subject: **TIME EXTENSION CORRECTION FOR A LOCALLY-ADMINISTERED ACTIVE TRANSPORTATION PROGRAM PROJECT, OFF THE STATE HIGHWAY SYSTEM WAIVER 26-21, AMENDING WAIVER 22-175**

### **ISSUE:**

Should the California Transportation Commission (Commission) correct the previously approved contract award time extension for the locally-administered Active Transportation Program (ATP) Santa Monica East Pico Quick Build project, off the State Highway System, in Los Angeles County, to revise the Project Programming Number (PPNO) from 5978 to 5978Q?

### **RECOMMENDATION:**

The California Department of Transportation (Department) recommends that the Commission correct the previously approved contract award time extension for the locally-administered ATP Santa Monica East Pico Quick Build project, off the State Highway System, in Los Angeles County, to revise the PPNO from 5978 to 5978Q.

### **BACKGROUND:**

In December 2022, the Commission approved a time extension to extend the period of contract award for the Construction phase of the ATP Santa Monica East Pico Quick Build project, under Waiver 22-175. At the time of approval, the project's PPNO was incorrectly listed as 5978 instead of 5978Q. Therefore, the Department requests that the Commission approve this time extension correction to reflect the PPNO accurately.

### **RESOLUTION:**

Resolved, that the Commission does hereby correct the previously approved project allocation time extension for the locally-administered ATP Santa Monica East Pico Quick Build project, to revise the PPNO from 5978 to 5978Q.