

MEMORANDUM

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: June 25-26, 2026

From: STEVEN KECK, Chief Financial Officer

Reference Number: 3.3b., Information Item

Prepared By: James R. Anderson, Chief
Division of Financial Programming

Subject: **STATUS OF ALLOCATION FOR SHOPP PROJECTS**

SUMMARY:

The California Department of Transportation is presenting this information item to provide the status of construction contract allocation for projects on the State Highway System planned for allocation in the 2026 SHOPP.

According to State Highway Operation and Protection Program (SHOPP) Guidelines adopted by the California Transportation Commission (Commission) in December 2024, whenever programmed funds are not allocated by the end of the programmed fiscal year or by the date of a Commission approved extension, the project will be considered lapsed and will be deprogrammed from the SHOPP.

This report lists projects that will lapse and not carry over into the 2026 SHOPP.

Attachment

Status of SHOPP Projects Not Allocated by June 2026

No.	Dist-EA	PPNO	County	Route	Description	Phase	Allocation Deadline	Project Status
1	01-0F650	4629	Men	1	Near Anchor Bay, at Sunset Drive; also near Fort Bragg, at Tregoning Drive (PM 58.78). Improve fish passage. Includes federal Culvert Aquatic Organism Passage (AOP) Grant amount of \$15,000,000.	CON	June 2026	This project will lapse and be reprogrammed at a future date.
2	01-0L780	2569	Hum	101	Near Eureka, from 1.5 miles south of Herrick Avenue to Sunset Avenue. Construct pedestrian and bicycle infrastructure and rehabilitate drainage systems.	CON	June 2027	This project will lapse and be reprogrammed at a future date.
3	02-2J800	3864	Sha	5	In Redding, from 0.2 mile north of Route 44 to Route 299. Improve pedestrian and bicycle infrastructure, construct Class 1 multiuse path, retaining walls, and concrete barrier, rehabilitate drainage systems, and install fencing.	CON	June 2027	This project will lapse and be reprogrammed at a future date.
4	02-4H740	3734	Las	395	Near Ravendale, from 4.8 miles south to 4.5 miles south of School House Road; also at Secret Valley Safety Roadside Rest Area (SRRA) (PM 96.5); also at various locations on Route 395 in Lassen and Modoc Counties. Remove existing Secret Valley SRRA and construct at a new location, and upgrade rest area signs at various locations.	CON	June 2028	This project will lapse and be reprogrammed at a future date.
5	03-0J450	2794	Sac	99	In Sacramento County, on Routes 51, 99, and 160 at various locations. Rehabilitate and improve access to five pump plants.	CON	June 2028	This project will lapse and be reprogrammed at a future date.
6	03-0J510	3918	Gle	162	In and near Willows, from 0.1 mile west of Airport Road to 0.1 mile east of North Tehama Street. Rehabilitate pavement and drainage systems, upgrade curb ramps to Americans with Disabilities Act (ADA) standards, update traffic signal preemption at railroad crossings and upgrade signs and Transportation Management System (TMS) elements.	CON	June 2028	This project will lapse and be reprogrammed at a future date.
7	03-0J610	6721	Sac	80	Near the city of Sacramento, from east of Route 51 to 0.7 mile east of Madison Avenue. Replace existing Vegetation and rehabilitate irrigation system.	CON	June 2026	This project will lapse and be reprogrammed at a future date.
8	03-2J110	3157	ED	49	In and near Placerville, from 0.1 mile north of Skyline Drive to 0.1 mile north of Diana Street. Rehabilitate pavement and drainage systems, construct maintenance vehicle pullouts, and upgrade signs, Traffic Management System (TMS) elements, and facilities to Americans with Disabilities Act (ADA) standards.	CON	June 2028	This project will lapse and be reprogrammed at a future date.

Status of SHOPP Projects Not Allocated by June 2026

No.	Dist-EA	PPNO	County	Route	Description	Phase	Allocation Deadline	Project Status
9	03-2J160	5149	Pla	80	In and near Auburn, from 0.1 mile west of Nevada Street Overcrossing to 0.3 mile east of Crother Road Overcrossing. Rehabilitate roadway and drainage systems, construct truck climbing lane and wildlife crossing, and upgrade signs, concrete median barrier, guardrail, lighting, Traffic Management System (TMS) elements, and facilities to Americans with Disabilities Act (ADA) standards.	CON	June 2028	The project will lapse and will be reprogrammed at a future date.
10	03-4J460	4788	Pla	49	Near Auburn, from Dry Creek Road to 0.1 mile south of Lorensen Road; also from 0.3 mile north of Lone Star Road to Nevada County line (PM R10.6/11.373); also in Nevada County from Nevada County line to 0.2 mile north of Nevada County line (PM 0.0/0.2). Rehabilitate roadway and drainage systems, upgrade guardrail, Traffic Management System (TMS) elements, and facilities to Americans with Disabilities Act (ADA) standards, and improve wildlife connectivity.	CON	June 2027	The project will lapse and will be reprogrammed at a future date.
11	03-4J690	8788	Sac	50	In Sacramento and Yolo Counties, on Routes 5, 50, 51, 80, and 99, at various locations. Install new trash netting and trash capture housing.	CON	June 2026	This project will lapse and be reprogrammed at a future date.
12	04-2Y050	2917D	Mrn	101	Near Marin City, from Donahue Street to 0.3 mile north of Donahue Street. Install new culvert to mitigate flooding. Additional contribution of \$3,000,000 for Const Cap from General Fund Assembly Bill 178.	CON	June 2026	This project will lapse and be reprogrammed at a future date.
13	05-1H441	2650Y	SLO	1	Near Guadalupe, at the Santa Maria River Bridge No. 49-0042; also in Santa Barbara County (PM 50.3/50.6). Landscape mitigation for bridge project EA 1H440.	CON	June 2027	This project will lapse and be reprogrammed at a future date.
14	05-1H442	2650X	SLO	1	Near Guadalupe, at the Santa Maria River Bridge No. 49-0042; also in Santa Barbara County (PM 50.3/50.6). Biological monitoring for bridge project EA 1H440.	CON	June 2028	This project will lapse and be reprogrammed at a future date.
15	06-1G540	8081	Fre	99	In the city of Fresno, at Olive Avenue at the Fresno district office. Demolish and construct new district materials laboratory.	CON	June 2027	This project will lapse and be reprogrammed at a future date.
16	08-1L150	3015J	SBd	15	Near Baker, from 0.6 mile north of Basin Road to 7.4 miles north of Route 127. Rehabilitate pavement, drainage systems, and lighting, upgrade guardrail, replace sign panels, and install fiber optic cable, high tension cable barrier, and guardrail.	CON	June 2026	This project will lapse and be reprogrammed at a future date.

Status of SHOPP Projects Not Allocated by June 2026

No.	Dist-EA	PPNO	County	Route	Description	Phase	Allocation Deadline	Project Status
17	10-1H010	3434	Cal	49	In Angels Camp, on Main Street from north of Stockton Road to north of Francis Street; also on Route 4 from 0.2 miles west and east of Main Street (PM R20.9/R21.3). Construct roundabouts, upgrade facilities to Americans with Disabilities Act (ADA) standards, and enhance pedestrian and bicyclist safety.	CON	June 2026	This project will lapse and be reprogrammed at a future date.
18	10-1L890	3516	SJ	4	In Stockton, from Route 5 to Wilson Road at various locations, and on Route 5 at March Lane. Replace Transportation Management System (TMS) elements, rehabilitate drainage systems and upgrade facilities to Americans with Disabilities Act (ADA) standards.	CON	June 2028	The project will lapse and will be reprogrammed at a future date.
19	11-43155	1473	Imp	78	Near Glamis, from Coachella Canal Road to Ted Kipf Road (left); also on Route 86 at the intersection with South Marina Drive/Borrego Salton Sea Way (PM 55.9/56.3). Rehabilitate roadway by replacing existing pavement with Continuously Reinforced Concrete Pavement (CRCP), install rumble strips, add new striping, and upgrade crosswalk markings.	CON	June 2027	This project will lapse and be reprogrammed at a future date.
20	11-43162	1480	SD	15	In and near Escondido, from Via Rancho Parkway to Rainbow Glen Road. Rehabilitate pavement, replace overhead sign structures, install enhanced visibility crosswalks and bike lanes, rehabilitate drainage systems, and upgrade facilities to Americans with Disabilities Act (ADA) standards.	CON	June 2028	This project will lapse and be reprogrammed at a future date.