

## MEMORANDUM

To: CHAIR AND COMMISSIONERS  
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: June 25-26, 2026

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.8v.(12), Action Item

Prepared By: Dee Lam, Chief  
Division of Local Assistance

Subject: **TIME EXTENSION CORRECTION FOR A LOCALLY-ADMINISTERED ACTIVE TRANSPORTATION PROGRAM PROJECT, OFF THE STATE HIGHWAY SYSTEM WAIVER 26-158, AMENDING WAIVER 26-19**

### **ISSUE:**

Should the California Transportation Commission (Commission) amend the previously approved project allocation time extension for the locally-administered Active Transportation Program (ATP) OC Loop Coyote Creek Bikeway (Segment O) project (PPNO 1305), off the State Highway System, in Orange County, to revise the District from 7 to 12?

### **RECOMMENDATION:**

The California Department of Transportation (Department) recommends that the Commission amend the previously approved project allocation time extension for the locally-administered ATP OC Loop Coyote Creek Bikeway (Segment O) project (PPNO 1305), off the State Highway System, in Orange County, to revise the District from 7 to 12.

### **BACKGROUND:**

In January 2026, the Commission approved a time extension amendment to extend the period of project allocation for the Construction phase of the ATP OC Loop Coyote Creek Bikeway (Segment O) project (PPNO 1305), under Waiver 26-19. At the time of approval, the project's District was incorrectly listed as 7 instead of 12. Therefore, the Department requests that the Commission approve this time extension correction to reflect the District accurately.

### **RESOLUTION:**

Resolved, that the Commission does hereby amend the previously approved project allocation time extension for the locally-administered ATP OC Loop Coyote Creek Bikeway (Segment O) project (PPNO 1305), to revise the District from 7 to 12.