

MEMORANDUM

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: August 20-21, 2026

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.5c.(5), Action Item

Prepared By: Jaime Espinoza, Chief (Acting)
Division of Financial Programming

Subject: **ALLOCATION AMENDMENT FOR A STATE-ADMINISTERED
STATE TRANSPORTATION IMPROVEMENT PROGRAM PROJECT, ON THE
STATE HIGHWAY SYSTEM
RESOLUTION FP-26-05, AMENDING RESOLUTION FP-22-72**

ISSUE:

Should the California Transportation Commission (Commission) approve an allocation amendment for the State-Administered State Transportation Improvement Program (STIP) US 101 Managed Lanes Project – Highway Planting Replacement project (PPNO 0658J), on the State Highway System, in San Mateo County, to include the original request to extend the period of project completion an additional 12 months beyond the 36-month Timely Use of Funds (TUF) deadline, due to an administrative error?

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the Commission approve an allocation amendment for the State-Administered STIP US 101 Managed Lanes Project – Highway Planting Replacement project (PPNO 0658J), on the State Highway System in San Mateo County, to include the original request to extend the period of project completion an additional 12 months beyond the 36-month TUF deadline, due to an administrative error.

BACKGROUND:

In May 2023, the Commission approved \$3,000,000 for the Construction (CON) Capital and CON Support phases of the State-Administered STIP US 101 Managed Lanes Project – Highway Planting Replacement project (PPNO 0658J), under Resolution FP-22-72. Although the original request included language to extend the period of project completion an additional 12 months beyond the 36-month TUF deadline, that language was inadvertently omitted from the vote box. Therefore, the Department requests that the

Commission approve this allocation amendment to include the original request to extend the period of project completion from 36 months to 48 months.

The proposed change is reflected in bold in the attached revised vote box. There is no change to the allocation amount.

FINANCIAL RESOLUTION:

Resolved, that the State-Administered STIP US 101 Managed Lanes Project – Highway Planting Replacement project (PPNO 0658J), is hereby amended to include the original request to extend the period of project completion an additional 12 months beyond the 36-month TUF deadline, due to an administrative error, in accordance with the attached revised vote box.

Attachment

2.5 Highway Financial Matters

Project #		PPNO			
Allocation Amount		Program/Year			
Recipient		Phase			
RTPA/CTC		Prgm'd Amount	Budget Year		
County	Project Title	Project ID	Item #		
Dist-Co-Rte	Location	Advantage Phase	Fund Type		Amount by
Postmile	Project Description	EA	Program Code		Fund Type

2.5c.(5) Allocation Amendment - State-Administered STIP Project on the State Highway System

Resolution FP-26-05
Amending Resolution FP-22-72

1	US 101 Managed Lanes Project - Highway Planting Replacement. This project	04-0658J	001-0042 SHA	\$500,000
\$3,000,000	is located within the cities of San Carlos, Millbrae, Burlingame, San Mateo,	RIP/21-22	20.10.075.600	
Department of	Belmont, Menlo Park, Redwood City, Palo Alton, and East Palo Alto in both Santa	CON ENG		
Transportation	Clara and San Mateo County on U.S.101, from 2 miles South of the Santa Clara	\$500,000	2022-23	
<u>MTC</u>	County line to 0.3 mile south of Grand Avenue Interchange. Establish follow-up	CONST	301-0042 SHA	\$2,500,000
San Mateo	highway landscape planting.	\$2,500,000	20.20.075.600	
04-SM-101		0420000048		
0/21.8		3,4		
		1J567		
	CEQA - EIR, 10/30/2018; Re-validation 06/20/2022			
	NEPA - CE, 10/30/2018; Re-validation 06/20/2022			
	Right of Way Certification: 06/30/2022			
	Future consideration of funding approved under			
	Resolution E-18-166; December 2018.			
	Contribution from other sources: \$4,800,000.			
	Time extension for FY 21-22 CONST expires on December 31, 2023.			
	As part of this allocation request, the Department is requesting to extend the completion of CONST and CON ENG an additional 12 months beyond the 36-month deadline.			
	<u>Amend Resolution FP-22-72 to include the original request to extend the period of project completion an additional 12 months beyond the 36-month Timely Use of Funds deadline, due to an administrative error. There is no change to the allocation amount.</u>			