

MEMORANDUM

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: October 15-16, 2026

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.5c.(4), Action Item

Prepared By: Jaime Espinoza, Chief (Acting)
Division of Financial Programming

Subject: **ALLOCATION AMENDMENT FOR A STATE-ADMINISTERED
STATE TRANSPORTATION IMPROVEMENT PROGRAM PROJECT, ON THE
STATE HIGHWAY SYSTEM
RESOLUTION FP-26-22, AMENDING RESOLUTION FP-22-47**

ISSUE:

Should the California Transportation Commission (Commission) approve an allocation amendment for the State-Administered State Transportation Improvement Program (STIP) Feather River Inn Intersection Improvement project (PPNO 3703), on the State Highway System, in Plumas County, to include the original request to extend the period of project completion an additional 6 months beyond the 36-month Timely Use of Funds (TUF) deadline, due to an administrative error?

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the Commission approve an allocation amendment for the State-Administered STIP Feather River Inn Intersection Improvement project (PPNO 3703), on the State Highway System, in Plumas County, to include the original request to extend the period of project completion an additional 6 months beyond the 36-month TUF deadline, due to an administrative error.

BACKGROUND:

In January 2023, the Commission approved \$220,000 for the Construction (CON) Capital and CON Support phases of the State-Administered STIP Feather River Inn Intersection Improvement project (PPNO 3703), under Resolution FP-22-47. Although the original request included language to extend the period of project completion an additional 6 months beyond the 36-month TUF deadline, that language was inadvertently omitted from the vote box. Therefore, the Department requests that the Commission approve this allocation amendment to include the original request to extend the period of project completion from 36 months to 42 months.

The proposed change is reflected in bold in the attached revised vote box. There is no change to the allocation amount.

FINANCIAL RESOLUTION:

Resolved, that the State-Administered STIP Feather River Inn Intersection Improvement project (PPNO 3703), is hereby amended to include the original request to extend the period of project completion an additional 6 months beyond the 36-month TUF deadline, due to an administrative error, in accordance with the attached revised vote box.

Attachment

Project #	PPNO			
Allocation Amount	Program/Year			
Recipient	Phase			
RTPA/CTC	Prgm'd Amount	Budget Year		
County	Project ID	Item #		
Dist-Co-Rte	Location	Advantage Phase	Fund Type	Amount by
Postmile	Project Description	EA	Program Code	Fund Type

2.5c.(4) Allocation Amendment - State-Administered STIP Project On the State Highway System **Resolution FP-26-22**
Amending Resolution FP-22-47

1	Feather River Inn Intersection Improvement. In Plumas County near Blairsden from 0.4 mile east of Little Bear Road to 0.4 mile west of Route 89. New road connection.	02-3703		
\$220,000		RIP/22-23	001-0042 SHA	\$50,000
		CON ENG	20.10.075.600	
		\$50,000		
Department of Transportation	<u>Outputs</u>	CONST	2021-22	
<u>PCTC</u>	Operational improvement(s)	\$170,000	301-0042 SHA	\$170,000
Plumas		0218000025	20.20.075.600	
02-PLU-70	Final Project Development	3,4		
65.8/R66.2	Support Estimate:	3H740		
	Programmed Amount:			
	Adjustments: (<20%)			
	Final Right of Way			
	Right of Way Estimate:			
	Programmed Amount:			
	Adjustments: (Credit)			
	CEQA - MND, 08/31/2021; Re-validation 11/21/2022			
	NEPA - CE, 08/31/2021; Re-validation 11/21/2022			
	Right of Way Certification: 06/29/2022			
	Future consideration of funding approved under Resolution E-21-88; October 2021.			
	RIP RW savings, \$17,000 to be credited to Plumas RIP Shares.			
	Contribution from other sources: \$0.			
	SHOPP allocation for EA 1H580/PPNO 02-3619 under Resolution FP-22-42, January 2023; to be combined for construction under EA 1H58U/Project ID 0223000059.			
	As part of this allocation request, the department is requesting to extend the period of construction an additional 6 months beyond the 36-month Timely Use of Funds deadline.			
	<u>Amend Resolution FP-22-47 to include the original request to extend the period of project completion an additional 6 months beyond the 36-month Timely Use of Funds deadline, due to an administrative error. There is no change to the allocation amount.</u>			