


ACTIVE TRANSPORTATION **PROGRAM** 2021 ATP Cycle 5 Project Study Report (PSR) Equivalency



- ATP Background
- PSR Overview
- Engineer's Checklist
- Non-Infrastructure and Plan
- Wrapping It Up



ATP BACKGROUND



ATP BACKGROUND: GOALS

"The ATP goals include increasing proportion of trips by walking and biking, increasing safety and mobility, enhancing public health and includes a broad spectrum of projects to benefit many types of active transportation users."







ATP BACKGROUND: BY THE NUMBERS

841
Totaling \$3 billion

Number of ATP projects programmed to date.

This includes Cycles 1-4

601
Totaling \$2.7 billion

Number of active projects

206 Completion Reports

Total number of Constructed Projects

Number of Scope Changes:

Major (Approved) Minor (Approved) 8 Withdrawn

ATP BACKGROUND: TRENDS



19

Totaling \$90 million

Number of projects
that have lapsed or

been cancelled

Number of ATP Time Extensions Approved







ATP BACKGROUND: PROJECT TYPES

The ATP has four basic project types:

- 1. Infrastructure: Capital improvements that will further the program goals
- 2. Non-Infrastructure: Education, encouragement, and enforcement activities that further the program goals
- 3. <u>Plans:</u> The development of a community wide bicycle, pedestrian, safe routes to school, or active transportation plan in a disadvantaged community.
- 4. Combined: Infrastructure & Non-Infrastructure

ATP BACKGROUND: PROJECT TYPES



SMALL INFRASTRUCTURE

Total Project cost less than \$2 Million



MEDIUM INFRASTRUCTURE

Total Project cost between \$2 and \$7 Million



LARGE INFRASTRUCTURE

Total Project cost greater than \$7 Million



NON-INFRASTRUCTURE

Any Cost. Can be stand alone, or combined with an Infrastructure project




PLANS

Any Cost. Must be stand alone, can't be combined with any other application type

INFRASTRUCTURE

NON-INFRASTRUCTURE

PSR OVERVIEW




WHAT IS A PSR*?


*Project Study Report



REQUIREMENTS & DEFINITIONS

Project Study Reports and project study report equivalents are
engineering reports whose purpose is to document agreement on
the <u>scope</u>, <u>schedule</u>, <u>and estimated cost</u> of a project so that the
project can be considered for inclusion in a future programming
document such as the STIP. (PSRs are also used by Caltrans for
certain project candidates for the State Highway Operation and
Protection Program (SHOPP) and the Toll Bridge Program and for
certain locally funded projects on the State highway system.)





WHY DO WENEED A PSR*?

*Project Study Report



REQUIREMENTS & DEFINITIONS

Project Study Reports are prepared for State highway
projects. The format of a PSR and its content are outlined in
Caltrans Project Development Procedures Manual. Project
study report equivalents are prepared for projects not on the
State highway system. A project study report equivalent
contains the same information required in a PSR, but need not
be in the same format as a PSR.



PSR* REQUIRMENTS

*Project Study Report



REQUIREMENTS & DEFINITIONS

- All projects eligible for programming must be selected through a competitive process and must meet one or more of the ATP program goals. See Appendix B for example projects.
- The Commission encourages applicants to apply for projects that provide a transformative benefit to a community or a region. The Commission hopes to fund one or more large transformative projects that significantly expand the active transportation opportunities in a community or a region.

PSR* REQUIRMENTS

*Project Study Report



REQUIREMENTS & DEFINITIONS

- Infrastructure Projects: Capital improvements that will further the goals of the ATP program. This typically includes the environmental, design, right-of-way, and construction phases of a capital (facilities) project. A new Infrastructure project will not be programmed without a complete Project Study Report (PSR) or PSR equivalent.
 - The application will be considered a PSR equivalent if it defines and justifies the project scope, cost and schedule. Though the PSR or equivalent may focus on the project phases proposed for programming, it must provide at least a preliminary estimate of costs for all phases. PSR guidelines are posted on the Commission's website under "Background Information".

PSR ELEMENTS

THE PSR GUIDELINES STATES THE FOLLOWING IN GENERAL:

- PSR Equivalency shall include at a minimum the following:
 - Need and Purpose
 - Background and project history
 - Discussion of Alternative(s) that satisfy project need and purpose, including project costs
 - Project Costs shall include:
 - PA&ED work
 - PS&E
 - Right of Way
 - Construction, construction management and engineering



PSR ELEMENTS

THE PSR GUIDELINES STATES THE FOLLOWING IN GENERAL:

- Consistency with statewide, regional and local planning
- Take into account potential environment issues, including mitigation requirements or hazardous waste
- Delivery schedule for all phases
- PPR with all project funding
- Supporting documents including:
 - Maps
 - Cost estimates





PSRs vary in complexity and detail, however the minimum acceptable level for ATP projects is to ensure the plans/layouts, schedule, and estimated cost of a project matches the scope as evaluated (what the application is awarded points for.)

THE 3 MUST MATCH

FOR A COMPLETE APPLICATION



Narrative

- Application Questions
- General Information

Cost/Schedule

- Project Programming
 - Request (PPR)
- Schedule
- Outputs

Maps

- Engineer's Checklist
- Attachments

Note: The scope in the application at the time of programming is the approved scope

ENGINEER'S CHECKLIST



ENGINEER'S CHECKLIST

(ATTACHMENT B)

ATTACHMENT B IS USED TO AID APPLICANTS IN SHOWING A WELL-DEFINED SCOPE.

The required elements for an ATP application are-

- 1. Vicinity map/Location map
- 2. Project layout-plan/map
- 3. Typical cross section(s)
- 4. Detailed Engineer's Estimate
- 5. Crash/Safety Data, Collision map & Countermeasures
- 6. Project Schedule and requested programming of ATP funding (PPR)
- 7. Warrant studies/Guidance, if applicable
- 8. Additional narration and documentation

ATP E

This application checklist is to be used by the e application to ensure all of the primary element equipments for a MIR liquidal entitionament Residution to WHIR and to ensure the applicabe accurately ranked in the statewish and w

held loving shock! Cost and balled by pe record on of the de

- Project Layout 9
- b Showbell c. Showall do

Anticipated N

Cutalled Engineer's Estimate

- are based on calculated quantities and appropriate corresponding unit costs
- i. The only floms that may use Lump Sum are shown on a the 'Allowable Lump Sum floms' tol
- e. All project development costs to be funded by the ATP need to be eccounted for in the total project cost
- Crash/Safety Data, Collision maps and Counte a. Confirmation that creat data shown is depicted accurately, is shown to easie, and occurred within influ

Project Schedule and I

- c. "Expected Sales" N
- project permits, et

- Additional numetion at a. The test in the 'Nar and calculations us b. When needed to o

- At non-participating cours in relation to the ATP funding are clearly identified and so from the eighte cours.

- area of proposed improvements.

- Warrant studies/pui



ENGINEER'S CHECKLIST

(ATTACHMENT B)

- Required for Infrastructure Projects
- Signed & Stamped by Engineer in responsible charge of the preparations of the ATP application
- Ensure all of the primary elements of the application are included to be a PSR-Equivalent document (per CTC's ATP Guidelines and CTC's Adoption of PSR Guidelines Resolution G-99-33)
- Ensure the application is free of critical errors and omissions; allowing the application to be accurately ranked in the statewide and regional ATP selection process




1. Vicinity Map/ Location Map

LESSONS LEARNED


- Vicinity Map orientation not defined (north arrow)
- Poor mapping scale does not show entire project limits/boundaries
- Poor Vicinity Maps do not provide the evaluator with the correct project context.
- Causes delays in review time and may lead to clouded interpretations

DO THIS!

- The project limits must be clearly depicted in relationship to the overall agency boundary
- If the project extends outside of the applicant's boundry, then the application must include a MOU or Letter of Agreement from the other agency(ies).




DO THIS!



DO THIS!



DON'T DO THIS!



2. Maps Layout Project Layout-plan/map

2. MAPS LAYOUT (ATTACHMENT D)

PROJECT LAYOUT, PLANS

- Infrastructure Layout-Plans/Map-
 - Must show the existing and proposed conditions and features
 - Should have a scale to reference from
 - Display full scope of proposed work
 - Indicate existing and proposed right of way lines (permanent or temporary)
 - It needs to allow the visual verification of the limits of each primary element of the project.

IMPORTANT NOTE!

Litmus test – Using the plans, can you determine what elements are being proposed and where?



2. MAPS LAYOUT (ATTACHMENT D)


LESSONS LEARNED

- Crosswalks not clearly identified
 - All legs not identified
 - Not all crosswalk locations identified
- Trees and Lighting
 - No description of location on layouts
- Bike Lanes Classes (Ex. I, II, III, etc.)
 - Which side of the road are they located on?
 - Both sides
 - One side
 - Make note of this in your layout!

- Bulb-Outs
 - Specify locations
 - All corners
 - Some corners
- Project Limits
 - Label all main streets
 - Show entire project limits



2. MAPS LAYOUT EXAMPLES



2. MAPS LAYOUT EXAMPLES

DO THIS!


 Clearly shows work being performed and how it relates to the location and where on the project it is occurring



2. MAPS LAYOUT (ATTACHMENT D)

THIS IS DOCUMENT IS NOT VERY CLEAR OR EASY TO UNDERSTAND.

The green (Bike Sharrows) and turquoise (Bike path proposed) dashed lines are difficult to differentiate.



A colored line called Pedestrian Scale Street Lighting" can be used IF the estimate itemizes the # of lights.

Items that are
not part of the
project should be
dropped out or
not mentioned

2. MAPS LAYOUT (ATTACHMENT D)

DON'T DO THIS!


- 2-D plans can show work that will not actually fit the terrain.
- These plans are proposing non-ADA compliant ramps, driveways and sidewalks.
- ATP can't fund non-compliant facilities/projects.



2. MAPS (ATTACHMENT D)

DON'T DO THIS!

This is 5 blocks of sidewalk/ADA improvements. The application included "30%" plans



					Total	Total
Imp. Type	Item No.	Description	Unit	Unit Price	Quantity	Cost
General	1	Mobilization	LS	\$20,000.00	1	\$20,000
	2	Traffic Control	LS	\$30,000.00	1	\$30,000
	3	Water Pollution Control	LS	\$10,000.00	1	\$10,000
		General Improvements Subtotal (\$) =				\$60,000
Street Improvements	4	Unclassified Excavation	SF	\$4.00	25,000	\$100,000
	5	PCC Sidewalk (4" thick)	SF	\$8.00	5,650	\$45,200
	6	PCC Curb & Gutter (6" CF)	LF	\$40.00	200	\$8,000
	7	PCC Curb Ramp	EA	\$4,000.00	13	\$52,000
	8	PCC Curb Ramp with adjacent PCC Cross Gutter Spandrel reconstruction	EA	\$5,000.00	22	\$110,000
	9	PCC Driveway	SF	\$15.00	6,180	\$92,700
	10	Re-grade AC Pavement (4" thick AC Digout)	SF	\$5.00	4,000	\$20,000
E E	11	Adjust Manhole to Finished Grade	EA	\$600.00	3	\$1,800
Stree	12	Adjust Water Valve to Finished Grade	EA	\$300,00	17	\$5,100
	13	Remove Tree	EA	\$2,000.00	2	\$4,000
	14	Traffic Striping	LS	\$8,000.00	1	\$8,000
	15	Water Quality BMPs	LS	\$100,000.00	1	\$100,000
		Street Improvements Subtotal (\$) =				\$546,800
TOTALS		Subtotal of Probable Construction Cost =				\$606,800
				15% C	ontingency =	\$91,020
ř	Total Probable Construction Cost =					\$697,820


- This project's costs included only \$2,000 in ROW
 - This property will likely not have use of its garage and the owners will hacve to be compensated for that loss
- \$697,000 feels low for the proposed work

3. Cross Section Typical Cross Section(s)

3. CROSS SECTION


LESSONS LEARNED

- Show what's existing and what is being changed
 Could be displayed together or separate
 (depending on complexity)
- Show proposed structural section
- Show ROW lines, existing and proposed
- How does it tie to the existing terrain



From Attachment B- Engineer's Checklist


- Typical cross-section(s) showing existing and proposed conditions.
 - (Must include a cross-section for each segment where the width of improvements or Right-of-way vary significantly from the typical)
 - Show and dimension: changes in lane widths, ROW lines, side slopes, etc.
 - Any new paving must show both the width and the depth/thickness








In some cases, separate existing and proposed cross sections may be needed to clearly show the before and after widths/thicknesses



DO THIS!

If existing widths of lanes or sidewalks are being changed, then the following two components may be needed to clearly show what work is being proposed:

- A before/existing and
- An after/proposed cross section



DO THIS!

If existing widths of lanes or sidewalks are being changed, then the following two components may be needed to clearly show what work is being proposed:

- A before/existing and
- An after/proposed cross section

DON'T DO THIS!

THIS CROSS SECTION DRAWING DOESN'T LOOK MUCH LIKE THE ACTUAL PROJECT.

- It <u>is</u> an issue for this project.
- It looks like a small retaining wall will be needed- the estimate had the "Retaining Walls" as a Lump Sum item.
 We can't tell if this item was estimated or costed correctly.
- Is water runoff just being handled by the curb & gutter?
 - There probably needs to be a storm drain system to prevent flooding




Is this a huge oak tree that will need to be removed?

This is an unidentified environmental issue.

DON'T DO THIS!


CROSS SECTIONS WITH RIGHT-OF-WAY LINES ARE REQUIRED.

- This cross section tool's product doesn't look much like the actual project-
 - It's probably <u>not</u> an issue for this project.
- If this tool is being used, two cross sections should be included-
 - An existing cross section and
 - A proposed cross section.



4. Engineer's Estimate Detailed Engineer's Estimate

- Project elements
 - Should be displayed as separate construction items
 - Based on quantities, utilizing appropriate unit costs,
 - Lump Sum only for those items in the 'Allowable Lump Sum Items' tab.
- All non-participating costs:
 - Clearly identified and accounted for separately from the eligible costs.
- CCC project elements:
 - Clearly identified and accounted for
- Identify all ATP project development costs in total costs
- Construction Costs and Construction Engineering (CE)
- List right-of-way acquisition needs (in dollars)
- Contingency Costs percentages



In order get the correct project size (Small, Medium or Large); construction items that are partially or fully ATP ineligible have to be shown in the estimate

	Engineeric Estimate and Cost Buseledown										
	Engineer's Estimate and Cost Breakdown:										
									t Breakdown		
Engineer's Estimate (for Construction Items Only)							P <u>Eligible</u> sts/Items		P <u>Ineligible</u> osts/Items	Corps/CCC to construct	
Item Total							sts/Items		OSES/ACCINIS	10.00	ansu uct
Item No.	Item	Quantity	Units	Unit Cost	Total Cost	70	\$	96	\$	96	S
	l Overhead-Related Construction Items					 		 			-
	Mobilization	1	LS	\$127,000.00	\$127,000	41%	\$52,536	59%	\$74,464		
	Commencer Area Signs	1	LS	\$5,000.00	\$5,000	41%	\$2,068	59%	\$2,932		
	Traffic Control	1	LS	\$25,000.00	\$25,000	41%	\$10,342	59%	\$14,658		
_	Construction Staking	1	LS	\$20,000.00	\$20,000	41%	\$8,273	59%	\$11,727		
	SWPPP/Erosion Control	1	LS	\$38,000.00	\$38,000	41%	\$15,720	59%	\$22,280		
	l Construction Items (non-decorative only)	1	L	\$38,000.00	\$30,000	+1/0	\$13,720	37/6	\$22,200		
	AC Digouts	600	CY	\$600.00	\$360,000			100%	\$360,000		
	HMA Paving - Overlay	2000	TON	\$130.00	\$260,000	_		100%	\$260,000		
	4" Thermoplastic Striping	10000	LF	\$4.00	\$40,000	-			\$40,000		
1 100	Thermoplastic Roadway Pavement	8	EA	\$250.00	\$2,000	-		100%			
	Thermoplastic Bike Lane Pavement	20	EA	\$250.00	\$5,000	100%	\$ 5,000	100%	\$2,000		
	Thermoplastic Crosswalk Pavement	20	EA			100%	\$4,000				
				\$2,000.00	\$4,000						
	Remove 4" Striping	1200	LF	\$2.50	\$3,000	100%	\$3,000				
	6" Thermoplastic Striping - Bike Lane	9000	LF	\$6.00	\$54,000	100%	\$54,000				
	Roadside Signs	45	EA	\$650.00	\$29,250	100%	\$29,250			To the late of the	
	Clearing and Grubbing	25000	SF	\$1.00	\$25,000	100%	\$25,000			100%	\$25,000
16	Carriert Darramant	2200	IF	65.00	\$1.6.000	1,009/	616,000				

IF THE CONSTRUCTION PHASE IS IN THE LAST YEAR OF THE PROGRAM, CONSIDER ADJUSTING UNIT PRICES ACCORDINGLY TO ACCOUNT FOR INFLATION.

Engineer Est. & Project Cost

Instructions (do not attach)

Lump sum (LS) can be used for Overhead costs.

A tab has been

added to the

Engineer's

Estimate

document that

lists the ONLY

items that can use

L	S

=															
	Engineer's Estimate and Cost Breakdown:														
										Cos	t Breakdown				
		E	nginee	r's E	Estimate (for Constru	ction It	ems Only)		ATP <u>Eligible</u> Costs/Items		ATP <u>Ineligible</u> Costs/Items		Corps/CCC to construct	
	Item No.		I	tem		Quantity	Units	Unit Cost	Total Item Cost	96	\$	96	\$	96	\$
	Gener	al Overhead	d-Related	Cons	truction Item	is									
	1	Mobilizatio	n			1	LS	\$127,000.00	\$127,000	41%	\$52,536	59%	\$74,464		
	2	Constructio	n Area Si	gns		1	LS	\$5,000.00	\$5,000	41%	\$2,068	59%	\$2,932		
	3	Traffic Con	itrol			1	LS	\$25,000.00	\$25,000	41%	\$10,342	59%	\$14,658		
	4	Constructio	n Staking				LS	\$20,000.00	\$20,000	41%	\$8,273	59%	\$11,727		
	5	SWPPP/Ero	osion Cor	itrol		1	LS	\$38,000.00	\$38,000	41%	\$15,720	59%	\$22,280		
	Gener	al Construc	tion Item	15 (m	decorative only))									
	6	AC Digouts				600	CY	\$600.00	\$360,000			100%	\$360,000		
	7	HM avir	ng - Overl	ay		2000	TON	\$130.00	\$260,000			100%	\$260,000		
		4" Thermop	olastic Str	iping		10000	LF	\$4.00	\$40,000			100%	\$40,000		
	9	Thermoplas	stic Roads	way Pa	vement	8	EA	\$250.00	\$2,000			100%	\$2,000		
	10	Thermoplas	stic Bike I	Lane P	avement	20	EA	\$250.00	\$5,000	100%	\$5,000				
	11	Thermoplas	stic Cross	walk P	'avement	2	EA	\$2,000.00	\$4,000	100%	\$4,000				
	12	Remove 4"	Striping			1200	LF	\$2.50	\$3,000	100%	\$3,000				
	13	6" Thermop	plastic Str	iping -	Bike Lane	9000	LF	\$6.00	\$54,000	100%	\$54,000				
	4 4	I—				1.0			100% 9,250	100%	\$29,250				
									100% 5,000	100%	\$25,000			100%	\$25,000
							\Box		100% 6.000	1009/	616,000				
									100%						
					1 1				100%						

Allowable Lump Sum Items

DON'T DO THIS

						C	элэгиения	C	osts/rtems	10 00	nstruct
Item No.	Item	Quantity	Units	Unit Cost	Total Item Cost	%	\$	%	\$	%	\$
General	General Overhead-Related Construction Items										
1	MOBILIZATION	1	LS	\$300,000.00	\$300,000	100%	\$300,000	0%	\$0		\$0
2	CONSTRUCTION SURVEY AND MONUMENTATION	1	LS	\$55,000.00	\$55,000	100%	\$55,000	0%	\$0		\$0
3	STORMWATER POLLUTION	1	LS	\$22,000.00	\$22,000	100%	\$22,000	0%	\$0		\$0
4	TRAFFIC CONTROL	1	LS	\$55,000.00	\$55,000	100%	\$55,000	0%	\$0		\$0
5					\$0	100%	\$0	0%	\$0		\$0
General	Construction Items (non-decorative only)	1	Ι	1							
6	Traffic striping, signs, flashing beacons & pavement markings	1	LS	\$191,000.00	\$191,000	100%	\$191,000	0%	\$0		\$0
7	Accessible Pedestrian Signals (APS)	1	LS	\$4,999.00	\$4,999	100%	\$4,999	0%	\$0		\$0
8	Curb Extensions	1	LS	\$1,045,000.00	\$1,045,000	100%	\$1,045,000	0%	\$0		\$0
9	Curb Ramp	1	LS	\$320,000.00	\$320,000	100%	\$320,000	0%	\$0		\$0
10	Pedestrian Activated Flashing Beacon	1	LS	\$150,000.00	\$150,000	100%	\$150,000	0%	\$0	95	\$0
11	Pedestrian Scale Street Lighting	1	LS	\$921,970.00	\$921,970	100%	\$921,970	0%	\$0		\$0
12	Speed Humps	1	LS	\$60,000.00	\$60,000	100%	\$60,000	0%	\$0		\$0
13	Tree trimming / root pruning / Sidewalk	1	LS	\$95,484.55	\$95,485	100%	\$95,485	0%	\$0	2%	\$2,000
14	Signal modification	1	LS	\$1,000,000.00	\$1,000,000	100%	\$1,000,000	0%	\$0		\$0
15	Speed Feedback Sign	1	LS	\$175,000.00	\$175,000	100%	\$175,000	0%	\$0		\$0
		Subtotal of	f Consti	ruction Items:	\$4,395,454		\$4,395,454		\$0		\$2,000
<u> </u>											

5. Crash/Safety Data

Crash/Safety Data, Collision Maps and Counter Measures

5. CRASH/SAFETY DATA

- Confirm that crash data shown is:
 - Depicted acurately
 - Shown to scale
 - Occurred within area of proposed improvements



6. Schedule Preparation

Project Schedule and Requested Programming of ATP Funding (PPR)

ATP Project Development & Delivery Timeline

4 Year Programming Period

Up to 4 Years

3 to 12 + Months

Project A roval & Environmental Document (PA&ED)

Environmental Clearance Permits - Regulation Agencies 6 to 12 + Months

Plans, Specifications, & Estimates (PS&E)

30/60/90%

Develop Engineering

Estimate

6 to 18 + Months

Right of Way (ROW)

Utility Relocation ROW Acquisition Eminent Domain 6 + Months

Construction (CON)

 Up to three years to build

These phases can happen concurrently

for your

GENERAL LESSONS LEARNED

- Community Engagement and Buy-Off
 - Affected neighborhoods
 - Affected businesses
 - Community groups
- Alignment with other funding sources (for example, local funds, STIP)
- Alignment with school years for NI projects
- Consultant procurement (for environmental, design, ROW) We're excited






Thursday, 7 pm Come give feedback about the City's Active Transportation project!



LESSONS LEARNED - PA&ED

- PA&ED (Project Approval and Environmental Documents)
 - Not enough time allotted for technical studies
 - Cultural
 - Biological
 - Historical
 - Not enough time allotted for regulatory clearances. Examples:
 - Army Corps of Engineers
 - Department of Fish and Wildlife
 - Water Resources Control Board
 - California Coastal Commission
 - Etc.








LESSONS LEARNED - PS&E & ROW

- PS&E (Plans, Specifications, and Estimate)
 - Underestimating the complexity of the project
 - Coordination with projects in the vicinity
 - Drainage considerations
- ROW (Right of Way)
 - Railroad involvement and coordination (estimate how long and multiply by 2)
 - Overlooked utility relocation efforts
 - Overlooked ROW acquisition
 - Temporary Construction Easements
 - Encroachment Permits (projects encroaching on state ROW)
 - Drainage



PREPARING FOR ALLOCATIONS

- CTC meetings occur 7 times per year
- Agencies need to submit their allocation requests 60 days prior to the upcoming
 CTC meeting



		As of: August 2019			
2020 California Transportation Commission (CTC) Meeting Schedule	Local Agency Submits Off System Funds Requests, Program Amendments, and Time Extensions to Caltrans Districts	District Submits Off System and On System Requests to HQ Divisions	HQ Divisions Submit Final Off System and On System Requests to Budgets	Final Agenda Language Due From HQ Divisions to Office of CTC Liaison	Final Book Items Due from HQ Divisions to Office of CTC Liaison
Date and Location:	10:00 AM District & CTC	10:00 AM HQ Divisions	5:00 PM Budgets	10:00 AM CTC Liaison	10:00 AM CTC Liaison
Jan 29-30 - Sacramento Area	Mon, Dec 2, 19	Mon, Dec 9, 19	Fri, Dec 13, '19	Fri, Dec 20, '19	Tue, Dec 24, *19
Mar 25-26 - Santa Barbara	Mon, Jan 27, 20	Mon, Feb 3, 20	Mon, Feb 10, *20	Wed, Feb 19, '20	Thu, Feb 20, "20
May 13-14 - San Diego	Mon, Mar 16, 20	Mon, Mar 23, 20	Mon, Mar 30, '20	Wed, Apr 8, '20	Thu, Apr 9, '20
June 24-25 - Sacramento Area	Mon, Apr 27, 20	Mon, May 4, 20	Mon, May 11, '20	Wed, May 20, '20	Thu, May 21, '20
Aug 12-13 - Oakland	Mon, Jun 15, 20	Mon, Jun 22, 20	Mon, Jun 29, *20	Wed, Jul 8, '20	Thu, Jul 9, '20
Oct 14-15 - Central Valley	Mon, Aug 17, 20	Mon, Aug 24, 20	Mon, Aug 31, '20	Wed, Sep 9, '20	Thu, Sep 10, '20
Dec 2-3- Riverside	Mon, Oct 5, 20	Mon, Oct 12, 20	Mon, Oct 19, '20	Wed, Oct 28, '20	Thu, Oct 29, '20
ic Scheduled Meeting in: Pebruary, April, July, Septembe	and November			Moved due to Holiday	Moved due to Holiday

https://dot.ca.gov/-/media/dot-media/programs/transportation-programming/documents/2020-ctc-external-prep-schedule-a11y.pdf

7. Warrant Studies/Guidance If Applicable

7. WARRANT STUDIES/GUIDANCE

IF APPLICABLE

- An engineering study must be submitted for new Traffic Control Signals
- Requirements must be met, but final decision to install a signal must be made by an engineer
- The engineering study and any additional documentation supporting decision must be included and addition to the name, and license number of responsible engineer



8. Narration

Additional Narration and Documentation

8. NARRATION

ADDITIONAL NARRATION AND DOCUMENTATION

- Ensure that the application text in the "Narrative Questions" is consistent with and supports:
 - Engineering logic
 - Calculations used in the development of the plans/maps and estimate
- Ensure that, when needed to clarify non-standard ATP project elements, appropriate documentation is attached to the application documenting the engineering decisions and calculations requiring inclusion of non-standard elements.




ENGINEER'S CHECKLIST WRAP-UP

- Complete the Engineer's Checklist
- Ensure Maps depict true scope of project as evaluated
- Are all your phases accounted for?
 - Provide time for Environmental Studies
 - Don't forget about RW or Utility relocations

Note: Just like Infrastructure, Non-Infrastructure and Plan projects need to be PSR Equivalent. Similar precautions should be taken when submitting NI and Plan projects.



NONINFRASTRUCTURE & PLANS





NONINFRASTRUCTURE & PLANS

Overview of ATP Non-Infrastructure and Plan Application Requirements


NON-INFRASTRUCTURE (NI) & ACTIVE TRANSPORTATION PLANS

Non-Infrastructure (NI): Education, encouragement, and enforcement activities that further the goals of the ATP

 Projects can be NI Only or Infrastructure/NI combined

Active Transportation Plan: The development of a community wide bicycle, pedestrian, safe routes to school, or active transportation plan that encompasses or is predominately located in a disadvantaged community

• A Plan is a stand alone project type



NI WORKPLAN (22-R)



THE 22-R IS THE SCOPE OF WORK THAT MUST BE COMPLETED

- Establish partnering commitments with other agencies/entities such as schools, public health departments, or law enforcement prior to submitting the application
- Make sure the program details you are describing in the narrative of the application is consistent with the scope laid out in the 22-R
- For combined projects- Do the tasks need to coordinate with the infrastructure schedule or does the NI work stand alone?

NI WORKPLAN (22-R)

SCOPE

- Break up the project into various Tasks
- Break up each Task into separate Activities (each part of your scope)
- Be detailed and specific
 - Quantify number of activities
 - Include tangible deliverables
- Include any additional comments/details in the Task
 Notes Section

SCHEDULE

• SRTS projects need to coordinate with school schedules

	TASK "A" DETAIL									
Tasi	k Name (5a):									
Task Su	ummary (5b):									
	Start Date	End Date	Tasi	k Activities (6a):			Deliverables (6b)			
2.			Exam le Ac	<u>:tivity:</u>		-Exam	le Deliverable	e:		
3.			Hold a bike	rodeo eve	ent	_Bike ro	deo course	-		
4. 5.			each year a	t each sch	ool for	schema	atic for each s	school;		
6.			all rd - th				of event each			
7. 8.					3363 (- 110103	or event ede.	ı year		
9.			years X so	:nools =						
10.			rodeos)	****	Contraction					
				Staff	Costs (7):					
	Staff T	ime (Ageno	y) (7a):	ATP or InKind (select one)	Staff Hours	Rate Per Hour	ATP Total \$	InKind Total \$		
Party 1 -										
Party 2 -										
Party 3 -										
Party 5 -										
Party 6 -					0.44	stal Agency Costs:				
				ATP or InKind			s -	s -		
	Staff Tim	e (Consulta	ant) (7b):	(select one)	Staff Hours	Rate Per Hour	ATP Total \$ InKind Total \$			
Party 1 -										
Party 2 -										
rang a r					Subtotal	Consultant Costs:	\$ -	s -		
				Total Staff Co	sts (Agency &	Consultant) (7c):	\$ -	\$ -		
				Indirec	ct Costs (8)					
Approved	IICAP (8a)?		If Approved ICAP	box is checked, prov			ATP Indirect Costs (8c)			
				Task	Notes (9):					
Exan	n le No	ote:								
			مط الليب المصمم	برما المصمعام		Laabaala				
DIKE	Rodeo	Eul	ment will be	snared ar	nongal	I schools				
				Other	Costs (10):					
You will n	not be able to	fill in the fol	lowing items. The total		sts" category		automatically calculate fro	m information entered in		
				the remized o	ther costs sec	uon;	ATP Total \$	InKind Total \$		
	To fill ou		cost for each "Other C	ost",		Travel (10a):		5 -		
		clic	ck below:		Supplie	Equipment (10b): es/Materials (10c):		s -		
	lea -	dead Frebe	r Costs" Section		Juggini	Incentives (10d):		\$.		
	IC#II	TAG ONE	- CORES SECCION		Other I	Direct Costs (10e):	s -	s -		
						"" (10f):		s -		
						ther Costs (10g): AND TOTAL (11):		s .		
					INSU AR	and to the first	\$.	*		

NI WORKPLAN (22-R)

COSTS

- Total costs on 22-R must match PPR and application
- Ensure compliance with NI Guidance for eligibility & cost of items
- Include Agency/Partner Agency staff costs and TBD consultant staff budget (on Task pages)
- Include anticipated costs for Travel, Equipment,
 Supplies/Materials, Incentives, Other Direct Costs (on "Other Costs" pages)
 - o Be specific about what is anticipated to be needed
- Indicate if any costs are coming from an in-kind source

	Task	"A" Other	Costs:						
		ized Travel Co							
Please provide	an itemiziva in aver	cost estimate for	ап гламет сотлы ар	plicable to e	each task				
Travel (10a)									
Type of Travel		ATP or inkind (select one)	Quantity	Unite	Cost \$	ATP Total \$	InKind Total \$		
1.									
2.									
3.									
4.									
5.									
6.									
7.									
8.									
9.									
10.									
11.									
12.									
*				•	Total:	5 -	5 -		
				Tota	al Travel Cost	\$			


	Annual Control of the				
Itemized Equipmen	t Cost (10b)	is a			
Please provide an itemized "equipment" cost estimate	for all equipment cor	it applicable	to each task		
Equipment (1	0b)				
Type of Equipment	ATP or InKind (select one)	Quantity	Cost \$	ATP Total \$	InKind Total \$
1,					
Exam le of Itemized E ui ment Costs:	•	'			
. Bicycles for Rodeo Use			\$	\$,	
. Helmets for loan at Rodeo			\$	\$	
Blackto Paint Chalk			\$	\$	
. Safety Cones			\$	\$	
12.	T	1 1			_
	•		Total	\$ -	5 -
	Total	Supplies/M	aterials Cost:	\$	

Itemized Sup	plies/Materials Cost (10c)			
Please provide an itemized "supplies/materials" or	et estimate for all supplies/mater	rtate cost app	dicable to each	task	
Sup	pilee/Materiale (10c)				
Type of Supplies/Materials	ATP or inKind (select one)	Quantity	Cost \$	ATP Total \$	InKind Total \$
1.					
2					
3.					
4.					
5.					
6.					
7.					
8.					
9.					
10.					
11.					
12.					
			Total:	5 -	5 .
	Total	Supplies/M.	aterials Cost	\$	

PLAN WORKPLAN (22-PLAN

FOR PLANS: THE 22-PLAN IS THE SCOPE OF WORK THAT MUST BE COMPLETED

- Make sure the details you are describing in the narrative of the application is consistent with the scope laid out in the 22-Plan
- Be sure to include the required plan components, or explain why not.
- Include the Plan Components Sheet
- Ensure key Planning Process tasks are included in Plan
- Development, such as:
 - Existing and future analysis
 - Robust community outreach
 - Project prioritization/ implementation plan




Active Transportation Resource Center (ATRC)

Please visit the Active Transportation Resource Center for technical assistance and many more resources!

http://caatpresources.org/

WRAPPING IT UP




Top Takeaways

INFRASTRUCTURE

- .Perform a site visit! Walk the roject site (with the a ro riate staff, such as engineers, ROW s ecialist, environmentalist, key stakeholders)
- . All three elements of a lication must match (narrative, cost/schedule, ma s)
- .A lication is the a roved sco ing document
- . Community engagement Get buy-in early
- Remember the Litmus Test: Using the lans, can you determine what elements are being ro osed, and where?
- . When in doubt, reach out!

NI & PLANS

- . Check eligibility of items by looking at the NI Guidance
- . Be s ecific! Quantify as much as ossible in the -R
- . Make sure your roject aligns and connects with the goals of the ATP
- . For Plans, make sure to fit in that community engagement!
- . Com lete your -R or your -Plan with your s ecific and uni ue roject.
 This is your sco e.
 - . When in doubt, reach out!



DISTRICT CONTACTS

DISTRICT 1: SUZI THEISS

707-445-6399

Counties: Del Norte, Humboldt, Lake, Mendocino

DISTRICT 2: IAN HOWAT

530-225-3484

Counties: Lassen, Modoc, Plumas, Shasta, Siskiyou, Tehama, Trinity

DISTRICT 3: DAVIS GIONGCO

530-741-5450

Counties: Butte, Colusa, El Dorado, Glenn, Nevada, Placer, Sacramento, Sierra, Sutter, Yolo, Yuba

DISTRICT 4: SYLVIA FUNG

510-286-5226

Xi Zhang - ATP Coordinator 510-622-5929

Counties: Alameda, Contra Costa, Marin, Napa, San Francisco, San Mateo, Santa Clara, Solano, Sonoma

DESIREE FOX

HQ, DISTRICTS: 1-5 & 10



EMAIL ADDRESS

desiree.fox@dot.ca.gov



PHONE NUMBER

916-651-6873

DISTRICT 5: HEIDI BORDERS

805-549-3111

Counties: Santa Barbara, San Benito, San Louis Obispo, Santa Cruz, Monterey

DISTRICT 10: PARMINDER SINGH

209-948-3689

Counties: Alpine, Amador, Calaveres,
Mariposa, Merced, San Joaquin, Stanislaus,
Tuolomne

ACH OUT

DISTRICT CONTACTS

DISTRICT 6: JIM PERRAULT

559-445-5417

Counties: Fresno, Madera, Kings, Kern

DISTRICT 7: STEVE NOVOTNY

213-897-4289

Dale Benson - ATP

213-897-2934

Counties: Los Angeles, Ventura

DISTRICT 8: ALBERT VERGEL DE DIOS

909-806-3944

Counties: Riverside, San Bernadino

TERESA MCWILLIAM

HQ, DISTRICTS: 6-9, 11, 12



EMAIL ADDRESS

teresa.mcwilliam@dot.ca.gov



PHONE NUMBER

916-653-0328

DISTRICT 9: FOREST BECKET

760-872-0681

Counties: Inyo, Eastern Kern. Mono

DISTRICT 11: BING LUU

619-220-5311

Counties: Imperial, San Diego

DISTRICT 12: TIFINI TRAN

657-328-6275

Counties: Orange



EMILY ABRAHAMS

NON-INFRASTRUCTURE & PLANS



EMAIL ADDRESS

emily.abrahams@dot.ca.gov



PHONE NUMBER

916-653-6920

SUMMER LOPEZ

NON-INFRASTRUCTURE & PLANS



EMAIL ADDRESS

summer.anderson-lopez@dot.ca.gov



PHONE NUMBER

916-653-4339

Questions?