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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period contract award for the Proposition 1B Local Bridge Seismic 
Retrofit Account (LBSRA) projects on the attached document. 
 
ISSUE: 
 
The Department sub-allocated $2,158,612 for the seismic retrofit of two locally-administered  
Proposition 1B LBSRA projects, which are identified on the attachment.  The responsible agencies have 
been unable to award the contracts within six months of sub-allocation.  The attachment describes the 
details of the projects and the explanations for the delays.  The respective agencies are requesting 
extensions, and the planning agencies concur. 
 
BACKGROUND: 

 
In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001), 
which requires the implementing agency to request a time extension if the project will not be awarded 
within six months of the sub-allocation date.  The LBSRA Guidelines stipulate that the Commission 
may approve a waiver to the timely use of funds deadline one-time only for up to 20 months. 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Bridge Seismic Retrofit Program 
 

Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Sub-Allocation Date 
Federal ID Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

Department – California Department of Transportation 
  
  

 
1 

 

 

City of Oakland 
Alameda County 
Embarcadero Bridge over Lake Merritt 
Channel 
Bridge No: 33C0030 

 
  $1,699,812 

 
04/02/2014 
5012(037) 
12 Months 
10/31/2015 
Support 
 

  
The City of Oakland (City) is requesting a 12-month time extension to the period of contract award for the Embarcadero Bridge over Lake Merritt 
Channel project.  The City has experienced delays in awarding the project due to bidding issues. 
 
The City opened bids in May 2014 and all bidders’ cost estimates were higher than the engineer’s estimate for the project.  From June through 
September 2014 a constructability and design review occurred in order to modify project documents for bid re-advertisement.  The City plans  
to submit the revised design document by October 2014 and re-advertise in November 2014.  Bidders will be evaluated in January 2015 and  
the award recommendation report will be submitted to the City Council by February 2015.  The City expects to award the project by early  
March 2015.  However, if bids come in above the engineer’s estimate a second time, the City will need to request additional funds from the 
Department which could result in an additional four-month delay.  To allow for any unforeseen bidding issues, the City is requesting an additional 
 three months.  Therefore, the City is requesting a 12-month extension to October 31, 2015.  
 

 
2 

 

 

City of Fremont 
Alameda County 
Niles Boulevard over Bay Area Rapid 
Transit (BART) 
Bridge No: 33C0128 
 

 
  $458,800 

 
03/28/2014 
5322(019) 
5 months 
02/28/2015 
Support 
 

 The City of Fremont (City) is requesting a five-month time extension to the period of contract award for the Niles Boulevard over BART bridge 
project.  The City has not awarded a construction contract due to delays receiving approval to hire a construction management (CM) firm for the 
bidding process.  
 
The City selected a CM firm in March 2014.  Due to the contract being over $1 million, a request for an audit package was sent to the City in May 
2014.  As a result, the City received a letter of deficiencies and addressed the issue in late August 2014.  Once the City hired the CM firm, it had to 
perform a final constructability review, which is estimated to be completed in September 2014.  The project should be ready to re-advertise by the end 
of September 2014.  This City plans to open a bid in November 2014, and award by December 2014.  To allow for any unforeseen bidding issues, the 
City is requesting an additional two months.  Therefore, the City is requesting a five-month extension to February 28, 2015.  
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