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SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of locally-administered State Transportation 

Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  

(FY) 2013-14 and FY 2014-15. 

In FY 2013-14, the Commission allocated $70,281,000 to construct 55 locally-administered STIP 

projects.  As of July 23, 2015, 54 projects totaling $69,710,000 have been awarded.  One project 

(PPNO 07-4542) has lapsed.  

In FY 2014-15, the Commission allocated $38,382,000 to construct 33 locally-administrated STIP 

projects.  As of July 23, 2015, nine projects totaling $12,308,000 have been awarded.  Two 

projects have been approved for time extensions.   

BACKGROUND: 

Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires the Department to report to the 

Commission on those projects that have not been awarded within four months of allocation. 
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FY 2013-14 Allocations 
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August 2013        8 $14,111 7  1 0 3  7 

October 2013   7 $14,871 7 0 0 0  6 

December 2013   4   $3,905  4 0 0 1     4 

January 2014   5 $10,669  5 0 0 2        4 

March 2014 10   $6,633  10 0 0 3        8 

May 2014   4   $4,251  4 0 0 1        3 

June 2014 17 $15,841  17 0 0 1      12 

Total 55 $70,281 54 1 0 11 44 

 

 

       

FY 2014-15 Allocations  
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August 2014        2  $6,968  2  0   0  1  2 

October 2014   3  $1,861  1 0   0  1  1 

November 2014   0         $0  0 0   2  0     0 

December 2014   3  $2,762  3 0   0  0     3 

January 2015   1     $465  1 0   0  0        1 

March 2015   9  $8,474  2 0   7  2        2 

May 2015   6  $6,897  0 0   6  0        0 

June 2015   9    $10,955  0 0   9  0        0 

Total 33 $38,382  9 0 24  4   9 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 

Program allocations, as no contract is awarded for these programs. 

 

Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  

(1) This extension deadline was approved in May 2015 (Waiver 15-20) 

(2) This extension deadline was approved in March 2015 (Waiver-15-09) 

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline   
Allocation 

Amount     

Project 

Status 

Trinity County Hayfork Creek Bridge 5C-086 on 

Wildwood Road 

02-2464 8-Oct-14 31-Oct-15 (1) $417,000  The project will be awarded by 

the extended deadline. 

City of Taft Rails to trails Phase IV in Taft, 

Construct bike/pedestrian path 

06-6615 8-Oct-14 31-Oct-15 (2) $594,000  The project will be awarded by 

the extended deadline. 

City of Fortuna Rohnerville Road Widening 

(Redwood – Jordan)  

01-2076 26-Mar-15 30-Sept-15  $1,691,000  The project will be awarded by 

the deadline. 

Glenn County County Road V North Roadway 

Rehabilitation 

03-1312 26-Mar-15 30-Sept-15  $1,286,000  The project will be awarded by 

the deadline. 

Glenn County Road V South-39 to Route 162 

Rehabilitation  

03-1314 26-Mar-15 30-Sept-15  $991,000  The project will be awarded by 

the deadline. 

City of Willows Sacramento Street Reconstruction 03-1315 26-Mar-15 30-Sept-15  $661,000  The project will be awarded by 

the deadline. 

City of Willows Butte Street South Reconstruction 03-1316 26-Mar-15 30-Sept-15  $276,000  The project will be awarded by 

the deadline. 

City of Concord Detroit Avenue Complete Streets 

Project 

04-2025K 26-Mar-15 30-Sept-15  $850,000  The project will be awarded by 

the deadline. 

City of San Jose Park Avenue Multi – Modal 

Improvements 

04-9036L 26-Mar-15 30-Sept-15  $1,456,000  The project will be awarded by 

the deadline. 

Grand Total                                $8,222,000   


