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RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) approve time extensions for the period indicated for six 

State Highway Operation and Protection Program (SHOPP) projects and one STIP project described 

on the attachment. 

ISSUE 

On February 20, 2015, the Department allocated $284,000 for one SHOPP project using its 

delegated authority.  On March 26, 2015, the Commission allocated $5,332,000 for three SHOPP 

projects and $8,470,000 for one STIP project.  On April 7, 2015, the Department allocated 

$1,752,000 for one SHOPP project using its delegated authority.  On May 28, 2015, the Commission 

allocated $5,200,000 for one SHOPP project.  In accordance with Resolution G-06-08, the deadline 

to award contracts for project allocated in February 2015 is August 31, 2015, for projects allocated 

in March 2015 is September 30, 2015, for project allocated in April 2015 is October 31, 2015, and 

for project allocated in May 2015 is November 30, 2015.  The Department will not be able to meet 

the deadlines for these projects and is requesting time extensions for the period of contract award. 

The attachment shows the details of each project and the delays that have resulted in the time 

extension request. 

Tab 79



CHAIR AND COMMISSIONERS Reference No.:  2.8b.(3) 

CALIFORNIA TRANSPORTATION COMMISSION October 21-22, 2015 

 Page 2 of 2 

 

  
 “Caltrans improves mobility across California” 

BACKGROUND 

 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 

request a time extension if the project will not be awarded within six months of the allocation.  The 

Commission may approve waivers to the timely use of funds deadline one time only for up to 20 

months in accordance with Government Code Section 14529.8. 
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 06-6690 0R020 Ker-58 Add high friction surface treatment and 
install guardrail.

SHOPP 284$              02/20/15 12 Aug-2016

2 06-6606 0G900 Mad-41 Construct passing lanes. STIP 8,470$           03/26/15 6 Mar-2016

3 10-3100 1,500$           03/26/15 6 Mar-2016

4 10-3060 3,500$           03/26/15

5 10-0155 0P670 Tuo-108 Construct soil vapor extraction/air 
sparging remediation system.

SHOPP 332$              03/26/15 6 Mar-2016

6 04-0076A 2A331 Ala-84 Construct minor safety improvement 
elements.

SHOPP 1,752$           04/07/15 9 Jul-2016

7 02-3426 2E800 Sis-5 Improve Truck Inspection facility. SHOPP 5,200$           05/28/15 7 Jun-2016

Reason for Delay: Project was advertised on April 27, 2015.  Bids were opened on May 21, 2015.  Two bids were received.  Low bidder did not meet the Disadvantaged 
Business Enterprise goal requirements or show a good faith effort.  The project could not be awarded to the second lowest bidder due to insufficient funds.  This 12-month 
time extension will allow the Department sufficient time to re-design a portion of the project and re-advertise using existing funds.

2.8b.(3)  Time Extension / Waiver - Contract Award
Waiver 15-44

Request

Reason for Delay:  Project was advertised on June 22, 2015.  Bids were opened on July 22, 2015.  Three bids were received with the lowest bid being more than 20 
percent over the Engineer's Estimate.  The decision was made to award to the apparent lowest responsible bidder contingent on a supplemental vote.  However, all three 
bidders where found non-responsive.  This seven-month time extension will allow the Department sufficient time to repackage the contract with some minor cost-saving 
changes and re-submit it for supplemental vote and advertisement.

Reason for Delay: Project was advertised on May 26, 2015.  Bids were opened on July 2, 2015.  Four bids were received.  Low bidder did not meet the Disadvantaged 
Business Enterprise goal requirements.  If the low bid contractor is unable to show a good faith effort, then awarding the project to the second or third lowest bidder will 
require more time.  This six-month time extension will allow the Department sufficient time to evaluate other bidders' qualifications and award the project.

Reason for Delay: The combined project, 10-0Y90U,  was advertised on June 15, 2015.  Bids were opened on July 22, 2015.  Four bids were received.  All four were 
above the Engineer's Estimate.  The lowest bidder was determined to be non-responsive.  The Department recommends awarding the project to the second lowest bidder, 
which is 24.6 percent over the Engineer's Estimate.  The Department is concurrently seeking a supplemental vote to award the project to the second lowest bidder.  This six-
month time extension will allow the Department sufficient time to award the project.

Reason for Delay: Project was advertised on May 26, 2015.  Bids were opened on June 16, 2015.  The project received only one bid and the bidder was determined to be 
non-responsive. This six-month time extension will allow the Department sufficient time to re-package, re-advertise, and award the project.

Reason for Delay: Bids for the project were opened June 10, 2015.  The project received only one bid.  Delay to award due to bidder qualifications.  The Contract 
Evaluation Branch determined the low bidder did not meet the Disadvantaged Business Enterprise goal requirements and there are no other bidders.  This nine-month time 
extension will allow the Department sufficient time to re-advertise and award this project.

0Y90U SJ-99 Install ramp metering systems and 
rehabilitate pavement.
(Projects combined for construction.)

SHOPP
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