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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) consider an extension to the period of project development expenditure 
for the time period identified for the project on the attached document. 

ISSUE: 

The attached list identifies the locally-administered Transportation Authority of Marin’s Planning, 
Programming and Monitoring (PPNO 2127C) State Transportation Improvement Program (STIP) 
project totaling $239,000.  The Commission allocated the funds in Fiscal Year 2012-13  
for the project development phase, as shown on the attachment.  The attachment shows the details 
of the project and the explanation for the delay.   

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs must be expended by the end of the second fiscal year following 
the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Transportation Authority of 
Marin 
Marin County 
PPNO:  04-2127C 
Planning, Programming and 
Monitoring 

 

Construction 
Allocated: $239,000 
Balance:    $55,474.63 
  

06/27/2012 
FP-11-75 
12 Months 
06/30/2016 
Neutral   

 
 

The Transportation Authority of Marin (TAM) is requesting a 12-month extension to the period of construction (CON) phase of the Planning, 
Programming and Monitoring (PPM) project.   TAM has experienced an unforeseen delay due to an abbreviated expenditures period. 
 
TAM received their CON (PPM) allocation funds in June 2012.  Sponsors have three years to expend their PPM funds.  For PPM funds 
allocated in Fiscal Year 2012-13, TAM only had two years to expend due to the State Budget not being approved at the time of 
allocation.  TAM responded to the needs of the region by using PPM funds to participate in studies and outreach to explore options that 
eventually lead to fully funded projects.  However, TAM has not fully expended their PPM funds.  TAM is requesting a 12-month extension 
from June 30, 2015 to June 30, 2016 to allow for the full expenditure of the PPM funds. 
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