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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) extend the period of contract award for the Price Canyon Road 

Widening project (PPNO 2071) in San Luis Obispo County listed on the attached document for the 

time period shown. 

ISSUE: 

The Commission allocated $3,364,000 for the construction for the locally-administered Price 

Canyon Road Widening State Transportation Improvement Program (STIP) project identified on 

the attachment.  The responsible agency has been unable to award the contract within six months of 

allocation.  The attachment describes the details of the project and the explanation for the delay.  

The respective agency requests an extension, and the planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines stipulate that the agency implementing a project request a time extension 

if the project will not be awarded within six months of the allocation.  The Commission may 

approve waivers to the timely use of funds deadline one time only for up to 20 months in 

accordance with Section 14529.8 of the Government Code. 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 San Luis Obispo County 
San Luis Obispo County 
PPNO:  05-2071 
Price Canyon Road Widening project 

$3,364,000 
 
 

10/21/2015 
FP-15-13 
6 Months 
10/31/2016 
6 Months 

 The County of San Luis Obispo (County) is requesting a six-month time extension to award the construction (CON) contract for the Price Canyon 
Road Widening project.  The County experienced an unexpected delay in the CON phase. 
 
The County received allocation of CON funds in October 2015.  The project was advertised and bids opened in February 2016.  The County 
experienced an unexpected delay when the second lowest bidder protested the low bid.  The second lowest bidder cited concern that the low 
bid did not meet the Disadvantaged Business Enterprise goal for the project and failed to make an adequate Good Faith Effort.  This has 
delayed the project for three months.   
 
There is the possibility that the resolution to the dispute will be to reject all bids and re-advertise the project.  This would result in an additional 
three-month delay to the project, delaying the project by a total of six months.  Therefore, the County requests a six-month time extension to 
award the CON phase to October 31, 2016. 
 

 
   


