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SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 

received a construction allocation in Fiscal Year (FY) 2014-15 and FY 2015-16. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $47,208,000 

to construct 61 ATP projects.  As of July 13, 2016, 61 projects totaling $47,208,000 have been 

awarded.   

In FY 2015-16, the Commission allocated $111,559,000 to construct 121 ATP projects.   

As of July 13, 2016, 27 projects totaling $16,265,000 have been awarded. Three projects have 

approved time extensions. Four projects have concurrent time extension requests. 

BACKGROUND: 

Resolution G-15-04, adopted March 26, 2015, requires projects to be ready to proceed to 

construction within six months of allocation.  The policy also requires the Department to report to 

the Commission on those projects that have not been awarded within four months of allocation.
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FY 2014-15 Allocations  
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August 2014 0 $0 0 0 0 0 0 

October 2014 0 $0 0 0 0 0 0 

December 2014 1 $400 1 0 0 0 0 

January 2015 18 $11,340 18 0 0 10 17 

March 2015 18 $23,361 18 0 0 8 15 

May 2015 10 $5,819 10 0 0 7 10 

June 2015 14 $6,288 14 0 0 5 12 

Total 61 $47,208 61 0        0       30     54   
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August 2015 5 $4,635 4 0 1 2         4 

October 2015 6 $2,758 5 0 1 5         5 

December 2015 7 $2,314 7 0 0 4         7 

January 2016 11 $7,925 9 0 2 5         9 

March 2016 11 $13,036 2 0 9 2         2 

May 2016 35 $35,587 0 0 35 0         0 

June 2016 46 $45,304 0 0 46 0         0 

Total    121 $111,559 27 0     94           18  27 
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Note: Includes all ATP Infrastructure and Non-Infrastructure projects 
 

ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 
(1) This extended deadline was approved in January 2016 (Waiver 16-02) 

(2) This extended deadline was approved in May 2016 (Waiver 16-18) 

 
 

 

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline  

Allocation 

Amount  

Project 

Status 

City of Imperial Beach Elm Avenue Traffic, Pedestrian and 

Cycling Safety and Mobility Improvement 

11-1154 27-Aug-15 28-Feb-17  $483,000 (1) The project will be awarded by 

the extended deadline. 

Los Angeles County 
Metropolitan Transportation 

Authority 

Metro Blue Line First/Last Mile Plan 07-5020 21-Oct-15 31-Oct-16  $280,000 (2) The project will be awarded by 
the extended deadline. 

City of Roseville Downtown Roseville Class I Trials 03-1522 21-Jan-16 31-Jul-17  $1,236,000 (2) The project will be awarded by 

the extended deadline. 

City of Pleasant Hill Contra Costa Boulevard Improvement 
Project 

04-2122D 21-Jan-16 31-Jul-16  $1,556,000  A concurrent three-month time 
extension has been submitted. 

Sacramento County Howe Avenue Sidewalk Infill and Bike 

Lane Improvements 

03-1678 17-Mar-16 30-Sept-16  $1,533,000  The project will be awarded by 

the deadline. 

Alameda County Hillside Elementary School Safe Routes to 

School  

04-2190P 17-Mar-16 30-Sept-16  $858,000  A concurrent five-month time 

extension has been submitted. 

City of Goleta Hollister Class I Bike 05-2611 17-Mar-16 30-Sept-16  $1,644,000  A concurrent seven-month time 
extension has been submitted. 

Kern County Horace Mann Pedestrian Improvements 06-6748 17-Mar-16 30-Sept-16  $310,000  The project will be awarded by 

the deadline. 

City of Wasco Teresa Burke Elementary School Bike and 

Pedestrian Infrastructure Improvements 

06-6751 17-Mar-16 30-Sept-16  $1,570,000  The project will be awarded by 

the deadline. 

City of Wasco JL Pruiett Pedestrian Improvements 06-6775 17-Mar-16 30-Sept-16  $420,000  The project will be awarded by 
the deadline. 

City of Los Angeles North Atwater Non-Motorized Multimodal 

Bridge 

07-4917 17-Mar-16 30-Sept-16  $3,660,000  A concurrent 12-month time 

extension has been submitted. 

Riverside County Pyrite Street Safe Routes to School 

Improvements 

08-1160 17-Mar-16 30-Sept-16  $532,000  The project will be awarded by 

the deadline. 

City of Ceres Safe Routes to School on Don Pedro Road 
and Nadine Avenue 

10-3095 17-Mar-16 30-Sept-16  $321,000  The project will be awarded by 
the deadline. 

Grand Total                 $14,403,000   


