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 GENERAL BUSINESS 
1 Roll Call 1.1 Bob Alvarado I C 
2 Approval of Minutes for May 18-19, 2016 1.2 Bob Alvarado A C 
3 Commissioners’ Meetings for Compensation 1.5 Bob Alvarado A C 
 REPORTS 
4 Executive Director’s Report 

• 2017 Meeting Calendar 
1.3 Susan Bransen A C 

5 Commission Reports 1.4 Bob Alvarado A C 
6 CalSTA Secretary and/or Undersecretary 1.6 Brian Kelly I T 
7 Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
8 FHWA California Division Administrator 1.11 Vincent Mammano I F 
9 Regional Agencies Moderator 1.8 Sarkes Khachek I R 

10 Rural Counties Task Force Chair 1.9 Jerry Barton I R 
11 Self-Help Counties Coalition Chair 1.10 Dianne Steinhauser I R 

 POLICY MATTERS 
12 Innovations in Transportation  

• Scoop Technologies Inc. 
4.3 Garth Hopkins 

Rob Sadow 
I C 

13 State and Federal Legislative Matters 4.1 Eric Thronson A C 
14 Budget and Allocation Capacity 

 
4.2 Eric Thronson 

Steven Keck 
I D 

15 Road Charge Technical Advisory Committee and Pilot 
Program Update  

4.4 Mitch Weiss A C 

16 Commission Comments to the Draft California Sustainable 
Freight Action Plan 

4.11 Garth Hopkins A C 

17 Regional Transportation Plan and California Transportation 
Plan Guidelines – Staff Update 

4.12 Laura Pennebaker I C 

18 Fiscal Year 2015-16 Third Quarter Project Delivery Report 3.8 Stephen Maller 
Jim Davis 

I D 

19 Traffic Congestion Relief Program (TCRP) Policy for Tier 2 4.14 Dawn Cheser A C 
20 Funding Transportation Projects Administered by Native 

American Tribal Governments – Challenges and Successes 
4.13 Laurie Waters 

Rihui Zhang 
I D 

21 Request of $4,505,000 for the La Jolla Active Transportation 
project, in San Diego County. 

2.5w.(3) Laurie Waters 
Rihui Zhang 

A D 

 PROGRAM UPDATES     
 Proposition 1B Program     

22 Trade Corridors Improvement Fund Program Amendment 4.15 Dawn Cheser A C 
 Aeronautics Program     

23 Proposed 2016 Aeronautics  - Acquisition & Development 
(A&D) Program 

4.10 Dawn Cheser 
Gary Cathey 

I D 

 INFORMATION CALENDAR Stephen Maller 
24 Informational Reports on Allocations Under Delegated 

Authority 
--Emergency G-11 Allocations (2.5f.(1)):  $24,590,000 for nine 

projects. 
--SHOPP Safety Lump Sum Sub-Allocations (2.5f.(3)):  

$42,081,000 for 17 projects. 
--Minor G-05-05 Allocations (2.5f.(4)):  $999,000 for one project. 

2.5f.  I D 

 Monthly Reports on the Status of Contract Award for: 
25 State Highway Projects, per Resolution G-06-08 3.2a.  I D 
26 Local Assistance STIP Projects, per Resolution G-13-07 3.2b.  I D 
27 Local Assistance ATP Projects, per Resolution G-15-04 3.2c.  I D 
28 Local Assistance Lump Sum Allocation Report for the period 

ending March 31, 2016 
3.3  I D 

29 Monthly Report on Local and Regional Agency Notices of 
Intent to Expend Funds on Programmed STIP Projects Prior to 
Commission Allocation per SB 184 

3.4  I C 
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 Third Quarter Reports – FY 2015-16: 
30 Proposition 1A – High Speed Passenger Train Bond Program  3.5  I D 
31 Caltrans Finance  3.6  I D 
32 Caltrans Rail Operations  3.7  I D 
33 Proposition 1B: 

--Corridor Mobility Improvement Account (3.9a.) 
--Route 99 Corridor (3.9b.) 
--Local Bridge Seismic Retrofit Program (3.9c.)  
--State-Local Partnership Program (3.9d.) 
--Traffic Light Synchronization Program (3.9e.) 
--Highway-Rail Crossing Safety Account (3.9f.) 
--Intercity Rail Improvement Program (3.9g.) 
--Trade Corridor Improvement Fund (3.9h.) 

3.9  I D 

34 Balance Report on AB 1012 “Use It or Lose It” provisions for FFY 
2014 Unobligated CMAQ and RSTP funds 

3.10  I D 

35 Toll Bridge Seismic Retrofit Program – 2016 First Quarter 
Progress and Financial Update  

3.11  I C 

 Other Reports: 
36 Final Right of Way Estimates for the I-5 Carpool Lane –  Orange 

County Line to I-605 (Segment 2) project (PPNO 2808) in Los 
Angeles County 

3.15  I D 

37 Final Right of Way Expenditure Report for STIP Projects at 
Contract Acceptance 

3.16  I D 

38 Annual Analysis of GARVEE Bonding Capacity 4.5  I C/D 
 CONSENT CALENDAR Stephen Maller 

39 Approval of Projects for Future Consideration of Funding: 
 

01-DN-199, PM 8.0/8.5  
Smith River Curve Improvement Project  
Construct roadway improvements including curve corrections on 
a portion of State Route 199 in Del Norte County.  
(ND) (PPNO 1076) (SHOPP) 
(Related Item under Tab 77.)  
 

04-Ala-680, PM 0.0/4.0  
Interstate 680 Northbound Pavement Rehabilitation Project  
Construct roadway improvements including pavement 
rehabilitation on a portion of Interstate 680 in Alameda County.  
(MND) (PPNO 0587J) (SHOPP) 
 

04-Nap-121, PM 8.9/9.4 
Sarco Bridge Replacement Project  
Replace existing bridge on State Route 121 in Napa County. 
(ND) (PPNO 0380L) (SHOPP) 
(Related Item under Tab 77.)  
 

06-Fre-180, PM 26.9 
Fresno Slough Scour Mitigation Project  
Construct improvements on the Fresno Slough Bridge on State 
Route 180 in Fresno County.   
(MND) (PPNO 6680) (SHOPP)   
 

12-Ora-1, PM R18.38  
State Route 1 Permanent Restoration Project  
Construct restoration improvements on State Route 1 at the 
Newport Bay bridge in Orange County.   
(MND) (PPNO 2382) (SHOPP) 

2.2c.(1)  A D 

40 Approval of Project for Future Consideration of Funding: 
03 – Placer County 
Nevada Street Pedestrian and Bicycle Facilities Project 
Widen Nevada Street to add class II bicycle lanes and 
continuous sidewalks.  (MND) (PPNO 1521) (ATP) 

2.2c.(2)  A C 
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41 Approval of Project for Future Consideration of Funding: 
03 – Yuba County 
North Beale Road Complete Streets Revitalization Phase I 
Project 
Construct curbs, gutters, sidewalks and ADA compliant ramps, 
and other improvements.  (MND) (PPNO 9679) (STIP) 

2.2c.(3)  A C 

42 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County 
Lower Laguna Creek Open Space Trail Project 
Construct a Class I bikeway to connect with existing trails. 
(MND) (PPNO 1677) (STIP) 

2.2c.(4)  A C 

43 Approval of Project for Future Consideration of Funding: 
05 – Santa Cruz County 
Branciforte Creek Bridge and Multi-Use Trail 
Construct a Class I, multi-use path along the east side of 
the San Lorenzo River.   (MND) (PPNO 2691) (ATP) 

2.2c.(5)  A C 

44 Approval of Project for Future Consideration of Funding: 
04 – Napa County 
State Route 29 First Street Ramps and California Boulevard 
Roundabouts 
Construct ramps and two roundabouts. 
 (MND) (PPNO 2130F) (SHOPP) 

2.2c.(6)  A C 

45 Approval of Project for Future Consideration of Funding: 
08 – Riverside County 
Cycle I ATP Citywide SRTS Pedestrian Facility Improvements 
Construct sidewalks, curbs, gutters, street lights and signage.  
(MND) (PPNO 1167) (ATP) 

2.2c.(7)  A C 

46 Approval of Project for Future Consideration of Funding: 
10 – San Joaquin County 
Navy Drive Widening Project 
Widen Navy Drive from two to four lanes. 
(MND) (PPNO TC119) (TCIF) 
(Related Item under Tab 87.)  

2.2c.(8)  A C 

47 Approval of Project for Future Consideration of Funding: 
10 – Merced County 
Walnut Avenue Pedestrian Project 
Upgrade Walnut Avenue with curbs, gutters, sidewalks, bike 
lanes, ADA ramps, lighting, and other improvements.    
(MND) (PPNO 5003) (ATP) 

2.2c.(9)  A C 

48 Approval of Project for Future Consideration of Funding: 
11 – San Diego County 
Chollas Creek to Bayshore Bikeway Multi-Use Path 
Construct a multi-use path along Chollas Creek. 
(MND) (PPNO 1178) (ATP) 

2.2c.(10)  A C 

49 Approval of Project for Future Consideration of Funding: 
11 – San Diego County 
West La Mesa Pedestrian and Bicycle Connectivity Project  
Construction of crosswalks, Class III bicycle accommodations 
and curb reductions, and other improvements. (MND) (PPNO 
1229A) (ATP) 
(Related Item under Tab 98.)  

2.2c.(11)  A C 

50 Approval of Project for Future Consideration of Funding: 
12 – Orange County 
Laguna Niguel to San Juan Capistrano Passing Siding Project 
Construct a new passing siding railroad track. 
(MND) (PPNO 2107) (STIP) 

2.2c.(12)  A C 
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51 Three Relinquishment Resolutions: 
 

--03-Ed-50-PM 77.3/79.3 
Right of way along Route 50 between Trout Creek and Ski Run 
Boulevard, in the city of South Lake Tahoe. 
 

--08-Riv-10-PM 33.1 
Right of way along Route 10 at Indian Canyon Drive and 20th 
Avenue, in the city of Desert Hot Springs. 
 
--09-Mno-203-PM 4.8/5.1 
Right of way along Route 203 between Mountain Boulevard and 
Minaret Road, in the Town of Mammoth Lakes. 

2.3c.  A D 

52 
8 Ayes 

2 Resolutions of Necessity  
Resolutions C-21473 and C-21474 

2.4b.  A D 

53 Director’s Deeds  
Items 1 through 15 
Excess Lands - Return to State:   $10,635,400 
 Return to Others: $0 

2.4d.  A D 

54 Request to deallocate $869,000 in R/W BIP funds from: 
Route 98 Widening (West of Route 111) Phase 1 project 
(PPNO 0549A) in Imperial County. 
(Related Item under Tab 85.)  

2.5c.(7a)  A D 

55 Request for the adjustment of 12 Proposition 1B State 
Administered State Route 99 Corridor Bond program projects, 
in various counties, on the State Highway System. 

2.5g.(2a) – 
2.5g.(2l) 

  D 

56 Request to amend the recipient agency for ICR project: 
Van Nuys North Platform Project (PPNO 2113). 
(Related Item under Tab 107.)  

2.5g.(8)   D 

57 Request to reallocate $334,000 to construction for TCRP 
Project 118 (Sacramento Emergency Clean Air/Transportation 
Plan [PPNO T1180]), in Sacramento County. 

2.5t.(2)   D 

58 Request to revise the funding type for the locally administered 
Thomas Edison Elementary SRTS ATP project (PPN0 1687) 
for $128,000, in Sacramento County. 

2.5w.(5)   D 

59 Request to rescind $2,153,967 in High Speed Intercity 
Passenger Rail federal grant funding from the San Diego 
Association of Governments (SANDAG) for the Pacific 
Surfliner Chesterfield Drive Crossing Improvement project, 
(PPNO FR001), in San Diego County. 
(Related Item under Tab 100.)  

2.6d.(1)   D 

60 Reduction of High Speed Passenger Train Bond Program 
funds from Project 1 - Sacramento Intermodal Facility High 
Speed Rail Program project.  
(Related Item under Tab 73.)  

2.6f.(2)   D 

61 Request of $120,000 in additional funds to complete 
construction for the CAAP - A&D Ravendale Airport – Widen 
Runway, Taxiway, Rehabilitation & Restripe Pavement project 
(LAS-4-10-1) in Lassen County.  This results in an increase of 
39 percent over the current allocation.  

2.7b.   D 

 END OF CONSENT CALENDAR  
 PROGRAM UPDATES     

62 San Diego County I-5 North Coastal Presentation 4.20 Allan Kosup 
Gary Gallegos 

I D/R 

 Multi Funded – Proposition 1B TCIF/STIP Project Allocation 
63 Request of $103,725,000 for the State administered multi-

funded Proposition 1B TCIF/STIP Route 5 CMGC Package 2 
(PPNO 0615E) project, in San Diego County. 

2.5g.(5h) Dawn Cheser 
Bruce De Terra 

A D 
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ENVIRONMENTAL MATTERS 
64 Approval of Project for Future Consideration of Funding: 

04 – San Francisco 
Van Ness Avenue Bus Rapid Transit Project 
Improvements on a 2-mile stretch of Van Ness to implement 
dedicated bus lanes.   (FEIR) (PPNO 2032E) (ATP/SHOPP) 

2.2c.(13) Jose Oseguera A C 

PROGRAM UPDATE 
SHOPP Program 

65 SHOPP Amendment Request to:  
--Add 9 new projects into the 2014 SHOPP.  
--Revise 8 projects currently programmed in the 2014 SHOPP. 

2.1a.(1) Rick Guevel 
Bruce De Terra 

A D 

66 SHOPP Amendment Request to:  
--Add 9 new projects into the 2016 SHOPP.  
--Revise 87 projects currently programmed in the 2016 SHOPP. 

2.1a.(2a) Rick Guevel 
Bruce De Terra 

A D 

67 SHOPP Amendment Request to:  
--Add State Route 17 Wildlife Crossing near Laurel Curve 

project (EA 1G260) in Santa Cruz County, into the 2016 
SHOPP. 

2.1a.(2b) Rick Guevel 
Bruce De Terra 

A D 

68 Amendment to Resolution G-05-05 to increase the minor 
project construction limit to $1,250,000. 

4.6 Rick Guevel 
Bruce De Terra 

A D 

69 Amendments to 2016 SHOPP projects approved under 
Resolution G-16-14. 

4.8 Rick Guevel 
Bruce De Terra 

A D 

SUPPLEMENTAL FUNDS REQUEST 
70 Request for $4,316,000 in additional funds to complete the 

construction contract for a SHOPP Curve Improvement project 
on Route 299 in Shasta County (PPNO 3435).  This results in 
an increase of 24.8 percent over the current allocation. 

2.5e.(1) Stephen Maller 
David Moore 

A D 

71 Request for $120,100,000 in additional funds for the Public 
Private Partnership, Presidio Parkway project on Route 101 in 
San Francisco County (PPNO 0619P).  The  milestone 
payment  amount for the project is $185,000,000. This results 
in an increase of 64.9 percent of the milestone payment 
amount for the project. 

2.5e.(2) Stephen Maller 
Bijan Sartipi 

A D 

72 Amendment to De-Program Two SHOPP Projects. 4.9 Stephen Maller 
Bruce De Terra 

A D 

PROGRAM UPDATES 
Proposition 1A Program 

73 Proposition 1A High Speed Passenger Train Bond Program 
Amendment 
(Related Item under Tab 60.)  

4.18 Laurel Janssen A C 

STIP Program 
74 Technical Adjustment to the 2016 State Transportation 

Improvement Program (STIP) 
4.19 Teresa Favila A C 

Active Transportation Program 
75 Technical Adjustments to the 2015 Active Transportation 

Program (ATP) 
4.16 Laurie Waters A C 

76 Adoption of the 2017 Active Transportation Program  
Guidelines MPO Competitive Component for the Fresno 
Council of Governments, the Sacramento Area Council of 
Governments, the San Diego Association of Governments, 
and the Tulare County Association of Governments. 

4.17 Laurie Waters A C 

ALLOCATIONS 
SHOPP Allocations 

77 Request of $232,044,000 for 36 SHOPP projects as follows: 
2.5b.(1a) -- $195,855,000 for  24 SHOPP projects. 
2.5b.(1b) --$36,189,000 for 12 projects amended into the SHOPP. 
(Related Items under Tabs 39 & 79.)  

2.5b.(1) Rick Guevel 
Bruce De Terra 

A D 
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 Advancements - SHOPP  
78 Request of $35,798,000 for two SHOPP projects, programmed 

in FY 2016-17, on the State Highway System.   
2.5b.(2) Rick Guevel 

Bruce De Terra 
A D 

 STIP Allocations  
79 Request of $13,567,000 for three State administered STIP 

projects, on the State Highway System. 
(Related Item under Tab 77.)  

2.5c.(1) Teresa Favila 
Bruce De Terra 

A D 

80 Request of $2,000,000 for the locally administered North Main 
Street Sidewalk & Safety STIP project (PPNO 2602), in Mono 
County. 

2.5c.(2) Teresa Favila 
Bruce De Terra 

A D 

81 Request of $4,419,000 for 10 locally administered STIP 
projects, off the State Highway System. 
2.5c.(3a) -- $3,640,000 for six STIP projects. 
2.5c.(3b) -- $779,000 for four STIP Planning, Programming, and 
Monitoring projects. 

2.5c.(3) Teresa Favila 
Bruce De Terra 

A D 

 Advancements - STIP  
82 Request of $4,188,000 for nine Planning, Programming and 

Monitoring projects, programmed in FY 2016-17. 
2.5c.(4) 

 
Teresa Favila 
Bruce De Terra 

A D 

 AB 3090 Project Allocation 
83 Request of $15,764,000 for the locally administered AB 3090 

Reimbursement (PPNO 2291A) STIP project in Ventura 
County, on the State Highway System. 

2.5c.(5) Teresa Favila 
Bruce De Terra 

A D 

 Local Alternative Transportation Improvement Program Allocation 
84 Request of $35,000,000 for the locally administered Local 

Alternative Transportation Improvement Program Mission 
Boulevard/Route 880 Interchange - Phase 1B/2 project (PPNO 
0016V) in Alameda County, on the State Highway System. 

2.5c.(6) 
 

Laurel Janssen 
Bruce De Terra 

A D 

 Multi-Funded – Border Infrastructure Program (BIP)/STIP Project Allocation 
85 Request of $7,126,000 for the State administered multi-funded 

BIP/STIP Route 98 Widening (West of Route 111) Phase 1 
project (PPNO 0549A), in Imperial County. 
(Related Item under Tab 54.)  

2.5c.(7b) Laurel Janssen 
Bruce De Terra 

A D 

 Proposition 1B Trade Corridor Improvement Fund (TCIF) Project Allocations 
86 Request of $13,540,000 for six TCIF Rail Projects in various 

counties. 
2.5g.(5a) - 
2.5g.(5f) 

Dawn Cheser 
Bruce Roberts 

A D 

87 Request of $2,000,000 for the locally administered TCIF 
Project 119-Navy Drive Widening (PPNO TC119), in San 
Joaquin County, off the State Highway System.   
(Related Item under Tab 46.)  

2.5g.(5g) Dawn Cheser 
Rihui Zhang 

A D 

 Aeronautics Project Allocations 
88 Request of $2,000,000 for the FY 2016-17 Aeronautics 

Program set-aside to match Federal Airport Improvement 
Program Grants. 

2.7a.(1) Dawn Cheser 
Gary Cathey 

A D 

89 Request of $2,183,000 for eight California Aid to Airport 
Program Acquisition & Development projects. 

2.7a.(2) Dawn Cheser 
Gary Cathey 

A D 

 Lump Sum - Reports & Allocations  
90 Request of $778,769,000 in Federal Funds for the FY 2015-16 

Local Assistance lump sum allocation. 
2.5h. Laurel Janssen 

Rihui Zhang 
A D 

91 Request of $106,078,000 in State Funds for the FY 2016-17 
Local Assistance lump sum allocation. 

2.5i. Laurel Janssen 
Rihui Zhang 

A D 

 SHOPP  
92 Preliminary Close-Out Report on the FY 2015-16 Minor  

Program lump sum allocation. 
3.13 Rick Guevel 

Bruce De Terra 
I D 

93 Request of $85,972,000 for the FY 2016-17 Minor Program 
lump sum allocation. 

2.5j. Rick Guevel 
Bruce De Terra 

A D 

 Right of Way 
94 Preliminary Close-Out Report on FY 2015-16 Right of Way 

lump sum allocation 
3.14 Stephen Maller 

Jennifer Lowden 
I D 
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95 Request of $111,589,000 for the FY 2016-17 Right of Way 
lump sum allocation. 

2.5k. Stephen Maller 
Jennifer S. Lowden 

A D 

 Active Transportation Program (ATP) Allocations 
96 Request of $43,279,000 for 45 ATP Projects. 2.5w.(1) Laurie Waters 

Rihui Zhang 
A D 

97 Request of $160,000 for the locally administered Citywide 
Safe Routes to School Pedestrian Facility Improvements ATP 
project (PPNO 1176) in Riverside County. 

2.5w.(4) Laurie Waters 
Rihui Zhang 

A D 

 Advancements - Active Transportation Program  
98 Request of $8,208,000 for 24 locally administered ATP 

projects, programmed in FY 2016-17. 
(Related Item under Tab 49.)  

2.5w.(2) Laurie Waters 
Rihui Zhang 

A D 

 STIP Transit Project Allocations  
99 Request of $13,962,000 for two locally administered STIP 

Transit projects.   
2.6a. Laurel Janssen 

Bruce Roberts 
A D 

 High-Speed Intercity Passenger Rail Federal Grant Project Allocation  
100 Request of $2,153,967 in Federal High-Speed Intercity 

Passenger Rail federal grant funds for the Pacific Surfliner 
Chesterfield Drive Crossing Improvement project  
(PPNO FR001), in San Diego County. 
(Related Item under Tab 59.)  

2.6d.(2) Laurel Janssen 
Bruce Roberts 

A D 

 Transit & Intercity Rail Capital Program (TIRCP) Project Allocations 
101 Request of $38,494,000 for the locally administered TIRCP 

Willowbrook/Rosa Parks Station and Blue Line Light Rail 
Operational Improvements Project (PPNO CP015), in Los 
Angeles County.  

2.6g. Laurel Janssen 
Bruce Roberts 

A D 

 TIME EXTENSION REQUESTS 
102 Request to extend the period of allocation for 63 Cycle 1 - 

Active Transportation Program projects, per ATP Guidelines. 
2.8a.(1) Teresa Favila 

Rihui Zhang 
A D 

103 Request to extend the period of allocation for 92 SHOPP 
projects, per STIP Guidelines. 

2.8a.(2) Teresa Favila 
Bruce De Terra 

A D 

104 Request to extend the period of allocation for the State 
administered Betty Drive Interchange STIP project (PPNO 
6423) in Tulare County, on the State Highway System, per 
STIP Guidelines. 

2.8a.(3) Teresa Favila 
Bruce De Terra 

A D 

 Contract Award Time Extension 
105 Request to extend the period of contract award for the Price 

Canyon Road Widening project (PPNO 2071), in San Luis 
Obispo County, per STIP Guidelines. 

2.8b.(1) Teresa Favila 
Rihui Zhang 

A D 

106 Request to extend the period of contract award for two 
Aeronautic Program Acquisition and Development projects, 
per Aeronautics Guidelines Resolution G-14-03 

2.8b.(2) Teresa Favila 
Gary Cathey 

A D 

107 Request to extend the period of contract award for the locally 
administered Proposition 1B Intercity Rail Van Nuys North 
Platform ICR project (PPNO 2113) in Los Angeles County, per 
STIP Guidelines. 
(Related Item under Tab 56.)  

2.8b.(3) Teresa Favila 
Bruce Roberts 

A D 

108 Request to extend the period of contract award for the San 
Diego County pavement rehabilitation SHOPP project (PPNO 
1102), per STIP Guidelines. 

2.8b.(4) Teresa Favila 
Bruce De Terra 

A D 

 Project Completion Time Extension 
109 Request to extend the period of project completion for the 

locally administered STIP Capitol Corridor Fairfield/Vacaville 
Train Station Rail project (PPNO 6045K) in Solano County, 
per STIP Guidelines. 

2.8c. Teresa Favila 
Bruce Roberts 

A D 
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 Project Expenditure Time Extension 
110 Request to extend the period of project expenditure for the 

locally administered Evergreen Road Bridge at South Fork 
Cottonwood Circle STIP project (PPNO 2379) in Tehama 
County, per STIP Guidelines. 

2.8d. Teresa Favila 
Rihui Zhang 

A D 

111 
 

Request to extend the period of project expenditure for the 
Ferguson Slide Rockshed SHOPP project (PPNO 0280) on 
Route 140 in Mariposa County.  

2.8g. Teresa Favila 
Bruce De Terra 

A D 

 OTHER MATTERS / PUBLIC COMMENT 6.    
 ADJOURN 

 
 

 

Highway Financial Matters 
 
$ 267,842,000   Total SHOPP/Minor Requested for Allocation (including Advancements) 
$  47,064,000   Total STIP Requested for Allocation 
$  35,000,000   Total LATIP Requested for Allocation  
$ 119,265,000   Total Proposition 1B Bond Requested for Allocation 
$  56,143,000   Total Active Transportation Program Funding (including Advancements) 
$ 124,416,000   Total Supplemental Funds Requested for Allocation 
$ 649,730,000   Sub-Total Project Funds Requested for Allocation 
 
$  67,670,000   Delegated Allocations  
$ 717,400,000   Sub-Total, Highway Project Allocations 
 
$  717,400,000   Total Value 
 
Total Jobs Created:    12,913    (Includes Direct, Indirect, and Induced) 
 
($   10,739,000)   Total Proposition 1B Bond De-Allocations Requested. 
($   31,369,000)   Other De-Allocations 

 

 

Mass Transportation Financial Matters 
 
$    13,739,000   Total STIP Transit Requested for Allocation 
$      2,153,967   Total in High Speed Rail – Federal Grant Funding Requested for Allocation 
$    38,494,000   Total TIRCP Requested for Allocation 
$    16,115,967   Total State Allocations 
 
Total Jobs Created:    290          (Includes Direct, Indirect, and Induced) 
 
($   1,152,000)      Total Mass Transit Funding De-Allocations Requested. 

 

 

Aeronautic Financial Matters 
 
$      2,303,000   Total A&D Requested for Allocation 
$         120,000   Total in Supplemental Funds Requested for Allocation 
$      2,423,000   Total State Allocations 
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2017 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

Proposed June 29, 2016 

JANUARY 18(W) – 19(TH), 2017 – SACRAMENTO AREA 

FEBRUARY 2017 – NO REGULARLY SCHEDULED COMMISSION MEETING 

MARCH 15(W) – 16(TH), 2017 – SOUTHEN CALIFORNIA 
March 15 – Commission Retreat, Southern California 

APRIL 2017 – NO REGULARLY SCHEDULED COMMISSION MEETING 
April 12 & 13 – Town Hall Meeting -TBD 

MAY 17(W) – 18(TH), 2017 – CENTRAL VALLEY 

JUNE 28(W) – 29(TH), 2017 – SACRAMENTO AREA 

JULY 2017 – NO REGULARLY SCHEDULED COMMISSION MEETING 

AUGUST 16(W) – 17(TH), 2017 – SAN DIEGO AREA 

SEPTEMBER 2017 – NO REGULARLY SCHEDULED COMMISSION MEETING 
September 14 & 15 – Town Hall Meeting - TBD 

OCTOBER 18(W) – 19(TH), 2017 – BAY AREA 
October 18 – Commission Retreat, Bay Area 

NOVEMBER 2017 – NO REGULARLY SCHEDULED COMMISSION MEETING 

DECEMBER 6(W) – 7(TH), 2017 – INLAND EMPIRE 
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1.4 

COMMISSION REPORTS 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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1.6 

REPORT BY THE STATE TRANSPORTATION 
AGENCY SECRETARY 

AND/OR UNDERSECRETARY 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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1.7 

REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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1.11 

REPORT BY UNITED STATES 
DEPARTMENT OF TRANSPORTATION 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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1.8 

REPORT BY REGIONAL AGENCIES MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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1.9 

REPORT BY RURAL COUNTIES TASK FORCE CHAIR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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1.10 

REPORT BY SELF-HELP COUNTIES COALITION 
MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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4.3 

INNOVATIONS IN TRANSPORTATION 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE JUNE 29-30, 2016 CALIFORNIA 

TRANSPORTATION COMMISSION MEETING 
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4.1 

STATE AND FEDERAL LEGISLATIVE MATTERS 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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4.2 

BUDGET AND ALLOCATION CAPACITY UPDATE 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE JUNE 29-30, 2016 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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4.4 

ROAD CHARGE TECHNICAL ADVISORY 
COMMITTEE AND PILOT PROGRAM UPDATE 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE JUNE 29-30, 2016 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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4.11 

COMMISSION COMMENTS TO THE DRAFT 
CALIFORNIA SUSTAINABLE FREIGHT ACTION 

PLAN 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED PRIOR TO THE JUNE 29-30, 2016 
CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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STATE OF CALIFORNIA     CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 4.12  
Information 

From:  SUSAN BRANSEN 
Executive Director 

Subject: GUIDELINES FOR REGIONAL TRANSPORTATION PLANS AND THE CALIFORNIA 
TRANSPORTATION PLAN 

SUMMARY: 

During the months of May and June, staff began outreach efforts to State & regional agencies, 
Tribal Governments, and other stakeholders, to discuss the scope and timeline of the update of the 
Regional Transportation Plan (RTP) and the development of the first ever California Transportation 
Plan (CTP) Guidelines.  A kick-off meeting to convene all interested stakeholders and provide an 
overview of the process to develop guidelines will be held June 30th from 1p.m. – 5p.m. in the 
Lincoln Plaza, First Floor Auditorium located at 400 P Street, Sacramento, CA.  The meeting will 
also be webcast. 

Notice of the kick-off meeting was sent to approximately 4,000 stakeholders including state, 
regional, and local government entities and private industry. Stakeholders represent a variety of 
interests including transportation, public health, environmental, and social equity.  The meeting will 
include panel discussions featuring representatives from Federal, State and regional agencies, Tribal 
Governments, and organizations representing environmental, equity, land-use and business 
perspectives.  The presenters will identify important stakeholder issues for consideration in the 
development of regional and statewide transportation planning guidance. 

Workgroups will be organized to discuss specific policy and technical topics to be addressed in the 
RTP and CTP Guidelines, including but not limited to freight, public health, active transportation, 
social equity, modeling, environmental considerations (air quality, climate change mitigation and 
adaptation, etc.), and other policy areas as needed.  The workgroups will be open to all interested 
stakeholders and will serve as a facilitated, consensus-driven mechanism to undertake changes to 
the RTP and CTP Guidelines.  

Release of initial draft RTP and CTP Guidelines is expected in early July. Stakeholder engagement 
through workgroup meetings and public comment is anticipated to take place from July through 
October with informational updates to the Commission at the August and October meetings.  It is 
anticipated the Final RTP and CTP Guidelines will be presented to the Commission for 
consideration at the December meeting. 
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BACKGROUND: 
 
Pursuant to California Government Code Sections 14512, 14522, and 14524.3, the Commission has 
requested Caltrans to prepare an update of the 2010 RTP Guidelines and to develop the first ever 
guidelines for the CTP.  The Commission, in partnership with the California Department of 
Transportation (Caltrans), the Air Resources Board, and other State agencies will undertake a 
stakeholder-driven process to concurrently update the RTP Guidelines and develop CTP Guidelines 
for Commission consideration at the end of the calendar year. 
 
2010 RTP Guidelines Update 
 
The RTP Guidelines are intended to set forth a uniform, statewide long-range regional 
transportation planning framework; promote an integrated, multi-modal, and cooperative planning 
process; and facilitate the efficient delivery of transportation projects that meet local, regional, and 
state goals.  The RTP Guidelines were last updated in 2010 to address new requirements for RTPs 
resulting from the passage of Senate Bill (SB) 375 (Steinberg, 2008).  This update was an inclusive, 
transparent effort which brought a variety of interested stakeholders together to achieve consensus 
on complex technical and policy areas related to the development of Senate Bill (SB) 375-compliant 
RTPs. 
 
Since 2010 there has not been a large-scale change in the requirements for RTPs as was seen 
through the passage of SB 375.  An update to the 2010 RTP Guidelines is necessary in light of 
changes to State statute resulting from the passage of Assembly Bill 441 (Monning, 2012) which 
requires the incorporation of best practices for public health into the RTP Guidelines, as well as 
changes to federal statute resulting from the passage of the Fixing America’s Surface Transportation 
(FAST) Act of 2015.  Additionally, updates to the 2010 RTP Guidelines are needed to reflect 
advances in the practice of long-range transportation planning including improvements in the areas 
of modeling, public health and active transportation, goods movement, climate adaptation planning, 
and performance measurement.  

 
CTP Guidelines Development 
 
Pursuant to Federal regulations (23 CFR 450.214) and State statute (Government Code Section 
14000.6 and 65071, et seq.), Caltrans is required to prepare a statewide long-range transportation 
plan – the California Transportation Plan (CTP). The CTP serves as the transportation policy plan 
designed to meet California’s mobility needs and reduce greenhouse gas emissions over the next 20 
years.  The plan envisions a fully integrated, multi-modal, and sustainable transportation system that 
supports economic vitality, protects environmental resources, and promotes the health and well-
being for all Californians.  The CTP provides a common policy framework that will guide Caltrans 
modal plans and programs as well as inform transportation investments and decisions by all levels 
of government, the private sector, and key transportation stakeholders. 
 
SB 486 (DeSaulnier, 2013) authorized and encouraged the Commission, in cooperation with 
Caltrans, to prepare guidelines for the development of the CTP. The CTP Guidelines will be 
developed concurrently with the update of the RTP Guidelines, through a transparent public process 
with stakeholder input and in direct consultation with staff from Caltrans, the Air Resources Board, 
and other state agencies as appropriate.  
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 3.8 
Information Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: James E. Davis, Chief 
Division of Project Management 

Subject: FY 2015-16 THIRD QUARTER PROJECT DELIVERY REPORT 

Attached is the California Department of Transportation’s Fiscal Year 2015-16 Third Quarter Project 
Delivery Report.   
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Executive Summary
 

Purpose of Report
 

This report provides project delivery information on transportation projects for which the California 

Department of Transportation (Caltrans) was fully responsible for the development and construction 

management.  The report is intended to cover reporting requirements required by California statutes 

and California Transportation Commission resolutions. This report fulfills Caltrans' project delivery 

reporting requirements. 

 

Performance Measures 

 

Our Commitment to Delivery 

Delivery of transportation capital programs is one of the most essential functions that Caltrans performs 

to preserve, protect, and enhance performance of the state highway system.  Operational improvement 

projects help the existing highway system function more efficiently.  System preservation projects (such 

as bridge rehabilitation and pavement rehabilitation) help the highway system last longer and decrease 

maintenance costs.  Safety projects reduce fatalities and serious injuries resulting from traffic accidents.  

System expansion projects reduce congestion by adding lanes or constructing highways. 

 

Measuring and reporting performance on project milestones shows how well we are meeting our 

commitments to deliver projects as promised in our primary work programs: the State Transportation 

Improvement Program, the State Highway Operations and Protection Program, and for local projects 

where we are providing project services. 

 

 

Measures – 3rd Quarter Fiscal Year 2015-16 

Measure 
Year-To-Date thru 3rd Quarter 

Annual 

Commitment 

Year-End  

Projection 
Goal 

Status 

Completed Plan Percent Plan Percent Forecast Percent Percent 

Project Approval, Environmental Documents 

Draft Environmental Documents 

Completed 
44 67 66 82 54 70 85 80 ����

Projects Approved 166 214 78 263 63 246 93 90 ���� 

Right of Way:  Projects Certified 

Projects Certified 160 164 98 260 62 254 98 100 ���� 

Allocation Funds Committed (millions) $111 NA NA $144 77 $144 100 100 ���� 

Delivery:  Projects Designed and Ready for Construction 

Projects Designed and Ready for 

Construction 
114 140 81 244 47 240 98 100 ���� 

Capital Value  Ready for Allocation 

(millions) 
$526 $1,021 51 $2,052 26 $1,861 91 100 ���� 

Construction:  Projects Constructed 

Contracts Accepted 148 184 80 209 71 199 95 95 ���� 
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Measure 
Year-To-Date thru 3rd Quarter 

Annual 

Commitment 

Year-End  

Projection 
Goal 

Status 

Completed Plan Percent Plan Percent Forecast Percent Percent 

Closeout Costs 

State Transportation Improvement 

Program Costs (millions) 
$1,601 $1,644 97 NA NA NA NA < 100 ���� 

State Highway Operations and Protection 

Program Costs (millions) 
$1,134 $1,267 90 NA NA NA NA < 100 ���� 

Legend 

 ����   It is expected that Caltrans will meet the delivery goal. 

 ����   There is high risk on enough projects that Caltrans may not meet the delivery goal. 

   ����    It is likely that Caltrans will not meet the delivery goal. 
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Project Watch List 
 

Caltrans identifies projects deemed "at risk" for budget or schedule on a project watch list.  Projects are 

continuously monitored to ensure issues affecting the budget, scope, or schedule are brought to the 

attention of managers and transportation stakeholders to resolve or minimize issues.   

 

The project watch list will change from one quarter to another (projects dropped or added) as 

supplemental funds are approved, budget risks are mitigated, and schedule risks are resolved.  Since the 

report is prepared quarterly, in order to keep projects on track to award, there may be supplemental 

funds request or costs requiring additional funds prior to award presented to the Commission for 

approval on new projects between reports.  While this report is intended to reflect information at the 

end of the reporting period, information for narratives provided for the project watch list is updated up 

to the time the report is published to provide the most accurate information as possible. 

 

Budget Risks (Supplemental Funds) 
 

In managing construction capital budgets, Caltrans balances risk in project budgeting with the need to 

ensure that an appropriate mix of projects are brought forward in sufficient quantities to use our annual 

federal obligation authority.  Complete and reasonable estimates are necessary to avoid undesired 

consequences, including loss of federal or local funds.  Before presenting budget change requests to the 

Commission, Caltrans robustly examines each request to validate costs and evaluate options.  In fiscal 

year 2014-15, 96 percent of construction projects were completed within the Commission's capital 

allocation and Caltrans’ delegated funding authority. 
 

As of April 1, 2016, Caltrans had 729 projects valued at $8.8 billion under construction.  We have 

identified risks below on 22, or 3.0 percent of the projects in construction.  Caltrans is categorizing risks 

and the potential for supplemental funds for projects in construction as follows: 

 

Status Projects 
Construction 

Capital 

Construction 

Support 
Risk 

Approved 

Budget 
Notes 

Construction 

Projects 

Completed  

or Nearly 

Complete 

5 

3  
$10-15 

million 

Construction 

Capital 

$ 67 million 

If supplemental funds are needed, 

this will occur in the next 6 

months. 

 2 $45-50 

million 

Construction 

Support 

$ 172 million 

If supplemental funds are needed, 

this will occur in 6 months to 2 

years (or more). 
Construction 

Projects in 

Progress 

17 

 11 

12  
$100-110 

million 

Construction 

Capital 

$ 780 million 

If supplemental funds are needed, 

this will occur in 6 months to 2 

years (or more). 

TOTALS 22 15 13  
Note:  Projects stricken are excluded from project counts  

 
 
 

Caltrans
FY 2015-16 Third Quarter 

Project Delivery Report

Page 3 of 33



Last Updated: 6/9/16

VH  Very High H  High M  Moderate L Low

Category trends are defined as: ���� Higher, ═ Same, or ���� Lower than last report

A Project added D Project to be dropped

Cty Rte Description Program���� Capital $���� Support $���� Component

SJ 99 Manteca Widening Phase 1 Bond, STIP $31.6 $5.0 VH ═ Construction Support

Mer 99 Plainsburg Road Freeway Bond, STIP $53.1 $8.3 VH ═ Construction Support

Sol 80 Relocate Cordelia Truck Scales Bond, SHOPP $31.8 $29.1 H ═ Construction Capital

SM 1 Devil's Slide Environmental STIP, SHOPP $5.9 $5.0 H ═ Construction Capital

Commitments

SBd 62 Colorado Bridge Replacement SHOPP $29.9 $10.5 M ═ Construction Capital

LA 405 Widen Highway SHOPP $22.3 $13.5 D Construction Capital

Sol 80/12 WB I-80 to SR 12 Connector and Bond, STIP $56.4 $21.5 D Construction Support

Green Valley Rd Interchange

VEN 101 Bridge Replacement and Widening SHOPP, STIP $84.6 $21.3 D Construction Capital

Cty Rte Description Program���� Capital $���� Support $���� Component

Sac 80 Sac I-80 Across The Top $105.8 $27.2 VH ═ Construction Capital

H ═ Construction Support

Additional funds are needed for construction support over-expenditures.  The construction support over-expenditure was a consequence of higher than 

anticipated amount of consultant work for construction materials testing and inspection work.  The current plan is to use savings from Construction 

Capital for Construction Support over-expenditures.

Additional funds of are needed for construction support over-expenditures and to provide enough funding to close out the project. The proposed plan is 

to request an amendment to transfer savings from Construction Capital to Construction Support. Additional support funds were required to process over 

50 Contract Change Orders.  It is anticipated that the savings from Construction Capital will be adequate to complete final project closeout, including 

right of way monumentation and claims work.

Supplemental funds are needed to complete contract administration due to design changes caused by differing site conditions and staging conflicts that 

added working days to the contract. A supplemental funds request will be prepared for the March meeting.   A supplemental funds request was approved 

at the March CTC meeting.

Additional funding is needed for arbitration settlement.  A supplemental funds request for additional construction capital has been prepared for the 

March meeting.  A supplemental funds request was approved at the March CTC meeting.

Risks of needing supplemental funds are categorized as:

Additional funds may be needed to close-out construction contract and pay interest on claims with merit.  Project is completed.  Caltrans is evaluating 

claims and is negotiating with contractor to minimize potential supplemental amount.  There is a balance of contingency funds that will be sufficient to 

cover claims.

Additional funds may be needed to close-out construction contract. Currently, project has a forecasted positive balance.  Caltrans is evaluating claims 

and is negotiating with contractor to minimize potential supplemental amount.  All roadwork has been completed and project is in plant establishment 

period.  Project should be accepted after final ADA certification is approved.

Risk

Construction Projects In Progress

Notes:  � STIP - State Transportation Improvement Program, SHOPP - State Highway Operations 

                     and Protection Program, CMAQ - Congestion Management and Air Quality Program 

               � � � � Costs are in millions. Capital costs include right of way and construction.

Construction Projects Completed or Nearly Complete

Supplemental funds may be needed to settle a remaining claim which is in arbitration. 

STIP, SHOPP, Bond

Potential for additional funds rising from need to replace cracked pavement in newly constructed lanes. Issues claimed include mix design changes, cost 

escalation, time related overhead, interest, material and labor costs.  Caltrans is evaluating claims and is negotiating with contractor to minimize 

potential supplemental amount.  Potential for additional support funds due to delays in completing construction. Caltrans is closely monitoring and 

managing remaining budget.

Additional funds are needed to resolve environmental requirements.  There is an environmental obligation for mitigation requirements.  The project will 

be delayed one year due to lack of available federal, SHOPP, and STIP funds in fiscal year 2015-2016.  

Risk
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Cty Rte Description Program���� Capital $���� Support $���� Component

Men 101 Willits Bypass STIP $209.1 $99.7 M ═ Construction Capital

VH ═ Construction Support

Mad 99 Avenue 12 Interchange Bond, STIP $69.4 $14.8 VH ═ Construction Support

SJ 99 South Stockton 6-Lane Widening Bond, STIP $114.0 $15.5 VH ═ Construction Support

LA 710 Long-life pavement SHOPP $119.3 $31.2 VH ═ Construction Capital

H A Construction Support

LA 18 Replace Bridge Deck SHOPP $2.7 $1.0 VH ═ Construction Capital

SBd 138 Widening (Phase 1A) STIP $52.0 $30.3 L A Construction Capital

VH ���� Construction Support

Sha 299 BGI Capstone $36.8 $8.1 VH A Construction Capital

Tul/Fre 99 Goshen to Kingsburg 6 Lane Bond $78.8 $22.6 H ═ Construction Capital

H ═ Construction Support

Tul 99 Tulare to Goshen North 6-Lane Bond, STIP $38.7 $10.8 H ═ Construction Capital

H ═ Construction Support

SM 101 Broadway Interchange STIP/Local Funds $51.2 $8.0 H ═ Construction Support

Risk

Additional funds for construction capital were approved in Dec. 2014, based on a 50 percent confidence level of risks.  Significant risks remain to 

complete the construction project.   A Risk Management Plan has been implemented.  The Project Delivery Team continues to monitor all identified risks 

and update the risk management plan on a regular basis to complete the project within the funds approved.  Risks are being mitigated by accelerating 

work at the Southern interchange and floodway viaduct, and by redesigning the Northern interchange to avoid impacts to wetlands and to avoid the 

potential of a one year delay.  The project is 87% complete.  Construction support (grandfathered STIP-IIP funding) expenditures significantly exceed the 

programmed budget.  The construction support budget was not supplemented when construction capital was in 2014, and the programmed support 

component pre-dates SB45 STIP changes and is based on old estimates.

Additional funding needed for changes to bridge deck, contractor claims, delays and increases to traffic control.  A supplemental funds request for has 

been prepared for the March meeting.  Additional funds may also be needed in the future to reimburse the County of San Bernardino for repairing 

damage to their roads caused by a traffic detour during construction.  Additional funds will be requested at the March meeting.  A supplemental funds 

request was approved at the March CTC meeting. Additional funding that was needed for changes to bridge deck, contractor claims, delays and 

increases to traffic control have already been requested and approved at the March meeting.  Additional supplemental funds may also be needed in the 

future to reimburse the County of San Bernardino for repairing damage to their roads caused by a traffic detour during construction.  

Potential for additional funds to settle claims.  Capital and support costs have increased due to discovering unexpected utility conflicts.

Potential for additional funds to settle claims.  Caltrans is evaluating claims and is negotiating with contractor to minimize potential supplemental 

amount.  Support costs have increased because the project has been extended from three years to four years.  

Due to the above average rainfall occurring over the 2015-16 winter months, the project has experienced several unanticipated cut slope failures.  There 

have been four emergency closures during this time.  Many of the failures have occurred inside the project limits but outside of the planned work areas, 

and within completed cut slopes.  A supplemental funds request was submitted for the June CTC meeting.

Construction support has increased due to resolving numerous project conflicts with design, right of way, and environmental clearance, and cost 

escalation. At this time, the project is projected to be delayed approximately 1 year to July of 2017  for contract acceptance.  In addition, there may be 

significant resolution meetings with contractor to resolve project delay impacts and it is estimated that additional funds may be necessary. Also, there is 

a potential for additional construction capital costs due to the delays. There is still G-12 capacity available to cover costs and potential claims.

SHOPP

Support costs have increased due to constuction delays for utility relocation.

Potential need for additional funds to settle outstanding claims. Working to identify potential conflicts in upcoming stages and phases of the work.  

There is also a need for additional support to complete the construction of the project.

Additional funds for construction support are needed due to right of way delays to the construction work.  The Construction and Maintenance Agreement 

(C&M) with BNSF was not approved when Construction began on 7/12/13.  Utility relocation work added additional working days to the contract, which 

resulted in the need for additional funds. The Project Development Team  is working towards  reducing the amount of additional funds required for the 

Construction support. The proposed plan is to transfer savings from R/W capital to construction support.

Supplemental funds request may be needed due to knocked-down PG&E tower and entire highway closure which caused unanticipated (additional) 

support cost expenditures.
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Cty Rte Description Program���� Capital $���� Support $���� Component

SBd 15 SHOPP $41.6 $24.1 H ���� Construction Capital

Sac Var High Friction Surface Treatment SHOPP $2.4 $0.5 M ���� Construction Capital

Sha 5 Bridge Replacement SHOPP $125.0 $43.0 M ═ Construction Capital

SB 246 Passing Lanes and Operational STIP $18.0 $12.2 M A Construction Support

Improvements

SBd 138 Horsethief Creek Br Replacement SHOPP $6.5 $1.2 L ���� Construction Capital

Fre/Mad 99 San Joaquin River 6 Lane Bond $54.1 $14.1 L A Construction Support

SM 101 San Francisquito Bridge SHOPP $9 $2.8 D Construction Support

Replacement

Son 12 Laguna De Santa Rosa Bridge SHOPP $11.2 $6.8 D Construction Capital

LA 10 Flyover Connector SHOPP $67.5 $12.7 D Construction Capital

LA 39 Repair failed slope SHOPP $1.5 $0.6 D Construction Capital

LA 1 Repair failed slope SHOPP $7.3 $3.5 D

Risk

Project contingency budget was used to pay for the relocation of transmission towers and lines.  Two transmission towers were in direct conflict with the 

flyover connector (carrying high power electric lines crossing the freeway) and they were replaced by eight power poles.  The strategy to purchase the 

poles and build their foundations by utilizing design-build contractor (through contract change orders) helped expedite the project and eliminate a major 

risk.  Caltrans may need additional funds to pay for contractor’s claims in order to close-out the project.  Supplemental funds request has been prepared 

for March meeting.  A supplemental funds fequest was approved at the March CTC meeting.

A supplemental funds request will be required due to unforeseen site conditions that affected both construction and traffic handling activities.  During 

construction it was discovered that six support piles for a retaining wall needed to be extended in order to reach underlying bedrock.  Changes to 

temporary traffic control systems were also required after consultation with CHP.  Instead of a using a temporary signal, flaggers will be used to direct 

vehicles and bicyclists through the construction site.  Additional funds will be requested at the March meeting.  A supplemental funds request was 

approved at the March CTC meeting.

Additional funds may be needed for Construction Support due to hourly rate increases and cost escalation.

Additional funds may be needed for Construction Support.  The current plan is to use savings from Construction Capital to cover over-expenditures in 

Construction Support.

Additional funds are needed to complete contract administration due to unanticipated expenditures.  These included response to local concerns traffic 

impact of over long-term closure of auxiliary lanes, restaging of construction, and additional creek management and flood control due to El Nino season.    

Supplemental allocations are not required for SHOPP Construction Support.

Safety project with high friction safety treatment (HFST) patent issues.  Multiple unsuccessful attempts to place HFST resulted in the decision to remove 

the HFST work and associated capital from the contract and create an emergency project that successfully placed the HFST prior to the onset of winter 

weather.  Potential need for additional funds to cover item adjustment costs associated with reduced item work as well as potential claims.

Potential for additional funds due to time-related overhead delays by fire marshal site reviews, well drilling, and painting issues.  Cost reductions have 

been implemented by eliminating non-essential landscape features, reducing Highway Patrol requested changes, office funding, and by modifying 

pavement mix designs.  Costs have been managed by denying request for building upgrades, establishing early coordination with contractor on potential 

cost increases, and negotiated  re-painting to reduce costs.  The remaining balance of Caltrans funding authority (G-12) was approved to settle claims 

made to date, however, there is now a higher risk on recent claims by the contractor that may require the need for supplemental funds.  In addition, 

Caltrans has initiated change orders to meet various inspection requirements that will require supplemental funding.  Those change orders include water 

well valve installation, ADA facility modifications, safety requirements and building modifications requested by CHP.   The remaining contingency budget 

is adequate to cover the existing punch list items to CCA the project.  New punch list items may possibly come up, which may be beyond the contingency 

balance.  Also, during close out of the project, if claims occur, there will be a need for a supplemental vote.

Point of Entry, Truck Enforcement

As a result of inverse law suit from adjacent property owner, additional funds are required to redesign and construct a taller wall.  Caltrans Legal has 

reached an agreement to settle with the property owner on a wall to be constructed to mitigate the land slide. Because the project has been under 

suspension for an extended period of time, the contractor will likely be requesting a contract price adjustment and delay claim expenses, requiring 

additional funding to re-start the project.  District will close this project and repackage a new project. Therefore, will not be requesting additional funds. 

Supplemental funds requests may be needed due to utility relocation; risk is less because only one utility relocation remains for second construction 

season.  Utility risk has been mitigated.

The project was awarded using most of the available G-12 funding capacity, leaving little funding capacity available during construction.  Contract will be 

delayed approximately 10 months due to various changes in contract: access for construction was revised requiring RW and environmental clearances;  

design conflicts and reviews of precast girders shop drawings; additional testing for CIDH piles and anomalies encountered in bridge piers that may 

require a non conventional mitigation plan. Piles were recently cored to determine the extent of anomalies and a report is forthcoming. The potential for 

additional funds may be needed for  mitigation for piers and for additional TRO due to delay in contract acceptance.   It is anticipated that project could 

be constructed within G-12 capacity.

Additional funds may be needed to settle multiple outstanding claims on the project.   Dispute Resolution Board hearings, facilitated dispute resolution 

meetings, and negotiation efforts continue in an attempt to resolve.
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Cty Rte Description Program���� Capital $���� Support $���� Component

LA 47 Schuyler Heim Bridge SHOPP $247.3 $32.6 D Construction Capital

D Construction Support

Cty Rte Description Program���� Capital $���� Support $���� Component

LA 710 Gerald Desmond Bridge $1,156.0 Design Build VH ═ Construction Capital

SF 101 Doyle Drive STIP, SHOPP, Local $992.9 $50.8 VH ���� Construction Capital

H ═ Construction Support

Sta 99 Bond $54.6 $4.3 D Construction Support

Risk

$ 40 - 45

million

Cty Rte Description Program���� Capital $���� Support $���� Component

Men 101 Willits Bypass STIP $209.1 $99.7 VH ═ Right of Way

Mad 99 Avenue 12 Interchange Bond, STIP $69.4 $14.8 VH ═ Right of Way Capital

Risk

Project is being implemented by the Port of Long Beach as a design-build project.  The project contingency budget has been reduced to a negative 

balance after settlement of the global time related claims and recent change orders.  Additional funds will be necessary for a number of known future 

expenditures, as well as potential risks identified in the risk management plan.  On July 13th, 2015 the Port of Long Beach approved an increase in the 

project budget.  A funding source for the increase has not been identified at this time.

Potential for additional funds due to differing site conditions in foundations, right of way delay issues with Port of Long Beach, and to settle potential 

claims. To minimize potential claims, Caltrans is: (a) Going through contract dispute resolution process for each potential claim.  (b) Evaluating value 

engineering cost proposals and other cost and time saving opportunities.  (c) Reaching out to federal highways for expertise in foundation and 

geotechnical design.  In addition to the construction support cost for Caltrans staff, Caltrans has an agreement with Alameda Corridor Transportation 

Authority to fund support cost for their staff and consultants.  Based on the risk management and exposure report dated July, 2015, to cover claims and 

contract change orders, there's a significant funding shortfall in construction capital funds.  The current budget was supplemented within existing budget 

authority (G-12 authority) in September 2015.  A Supplemental Funds Request has been prepared for the March meeting.  A supplemental funds request 

was approved at the March CTC meeting.

Risk

Approved

Budget

(STIP portion)

Risk

Pelandale Ave Interchange

Construction Partnership Projects In Progress 

Local Agencies Implementing Agencies

Approved 

Budget 
Notes

Right of Way

 Current right of way costs committed for the subsequent mitigation projects are forecasted to exceed 120 percent of the programmed right of way 

budget.  There will likely be a county share debit adjustment of right of way at completion of construction.  

Right of way costs have exceeded 120 percent of the programmed amount due to pending final judgments for eminent domain actions.  There will be a 

county share debit adjustment of right of way at completion of construction.  

Caltrans reports the final estimated costs at completion for State Transportation Improvement Program (STIP) funded right of way after construction 

contract acceptance.  If the right of way final estimate at completion exceeds 120 percent of the programmed amount, a debit will be made against 

county or Interregional Improvement Program shares in the subsequent STIP programming cycle.  Caltrans estimates the potential for right of way 

adjustments as follows:

Notes

Right of Way costs for projects in construction that exceed 

120 percent of programmed budget. 

Adjustments (debits) to right of way costs, if needed 

will occur after construction is complete.

Right of Way

$ 71 million

Forecasted costs for construction support exceed the approved budget (bond funded).  Local agency has identified potential capital savings and is 

working on a revised funding plan.   An allocation amendment was approved at the March CTC meeting to modify the funding plan decreasing 

construction capital and increasing construction support to cover the additional support without a net change to the current project allocation.

Right of Way Adjustments to be made after Completion of Construction 

Supplemental funds request will be needed for final acceptance.  Commissioners on the project delivery committee have been briefed.  A supplemental 

funds request will be submitted at the June CTC meeting.

Mega-projects (capital > $500 million), funding is a mix of multiple funding 

sources, including State funds allocated by the commission.  Mega projects carry 

their own unique risks, which are not quantified as part of this report.

Risk

Local, Bond, SHOPP

$2.0 Billion
If supplemental funds are needed, this will occur in 

the next 6 months to 2 years (or more).
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Cty Rte Description Program���� Capital $���� Support $���� Component

SBd 138 STIP $52.0 $30.3 H ═ Right of Way

Sta 219 Widen to four lanes STIP, Bond $32.8 $9.9 H ═ Right of Way

LA 5 Carmenita Interchange STIP, Local $340.2 $54.9 M ═ Right of Way

Risk

$ 15 - 20

million

$ 10 - 15

million

Cty Rte Description Program���� Capital $���� Support $���� Component

Ala 580 Ramp Pavement Rehabilitation SHOPP $2.8 $1.1 H ═ Construction Capital

Men 101 STIP $26.3 $3.0 M ═ Construction Capital

Fre 168 Auberry Road Roundabout SHOPP $3.2 $3.0 M ═ Construction Capital

Ker 58 SR 58 Friction Surface SHOPP $0.3 $0.4 L ���� Construction Capital

Slo 101 Major Damage, Bridge Rail SHOPP $1.5 $0.7 L A Construction Capital

Replacement

Ora 73 Widen Roadway SHOPP $1.9 $1.9 D Construction Capital

LA 405 Install Concrete Barrier & MBGR SHOPP $11.2 $3.5 D Construction Capital

Risk

Bids were higher than the engineer's estimate.  District will be requesting supplemental funds at the March meeting.   A supplemental funds request was 

approved at the March CTC meeting.

Construction 

Capital 

$ 33 million

Projects With Bid Results Higher than Budget

If additional funds are needed, it will most likely 

occur within the next six months.

Project estimates for allocation that exceed 120 percent of 

construction capital budget - 8 projects

Caltrans estimates construction capital risks for preconstruction projects as follows:

Right of way costs are forecasted to exceed 120 percent of the programmed amount due to litigation and pending final judgments for eminent domain 

actions. Depending on final judgments, there may be a county share debit adjustment of right of way at completion of construction.  

Preconstruction Projects

Results dependent on bid results, likely within next 

six months.

Widening (Phase 1A)

Preconstruction Projects

Right of way costs are forecasted to exceed 120 percent of the programmed amount due to litigation and pending final judgments for eminent domain 

actions. Depending on final judgments, there may be a county share debit adjustment of right of way at completion of construction.  

Notes

Projects with bid results higher 

than budget  - 5 projects

Approved

Budget

Current STIP right of way expenditures exceed the STIP programmed budget by more than 120 percent.  Expenditures incurred to acquire parcels have 

exceeded estimated costs.  The project financial plan is being updated to move local funds around to balance the plan as much as possible, and to cover 

increased right of way costs.  At completion of construction, the final estimated right of way costs will be updated, and there will likely be a subsequent 

debit made (dependent on local money added) against county shares in the subsequent STIP programming cycle.  Locals have agreed to cover cost 

increases by debit against future county shares from STIP programming.  Final right of way cost will be reported at closeout.

Bids opened May 17, 2016 and the project has been recommended for award to the lowest bidder.  If the contract is not awarded to the lowest bidder, 

additional funds may be requested to award to the second lowest bidder.

Risk

Construction 

Capital  

$ 40 million

Willits Mitigation Riparian Wetland

Initial bids were rejected.  Original contract has been split into smaller biddable and buildable contracts so they can be re-advertised and awarded.   

Contracts for this project awarded to date are within allocation approved at May 2013 CTC meeting.  Caltrans continues negotiations with the Army 

Corps of Engineers to determine extent of mitigation requirements to be implemented with the remaining contracts.  Current estimates for remaining 

contracts indicate a potential need for additional funds to satisfy mitigation requirements.     

Note:  Projects dropped excluded from Project counts.

The project was recommended for award using G12 authority but the lowest bidder was found to be non-responsive.  The second lowest bidder is slightly 

higher than G12 authority and will require a supplemental request to award.  A supplemental funds request has been prepared for the March meeting.    

A supplemental funds request was approved at the March CTC meeting.  Project was awarded and construction began in April.

Additional funds may be needed to award the contract due to the complicated stage construction to construct the roundabout.

Bid results were higher than the engineer's estimate due to the number of locations, new and unique construction techniques, and restrictive work 

windows that only allow for work to be performed at night.  The construction capital estimate was increased during preliminary engineering, however, 

bid results were still higher than anticipated.   At the January 2016 meeting the CTC did not approve the request for supplemental funds and directed the 

department to repackage and advertise the project.  There is a risk that bids could still be higher than current allocation.

Additional funds may be needed to award the contract.  Potential increase in estimate due to innovative construction method.  
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Cty Rte Description Program���� Capital $���� Support $���� Component

LA 47 Bridge Seismic Restoration SHOPP $28.7 $9.0 D Construction Capital

Ala 880 Median Barrier SHOPP $35.8 $6.0 D Construction Capital

SC 9 Upgrade Bridge Rail SHOPP $1.6 $0.50 D Construction Capital

Cty Rte Description Program���� Capital $���� Support $���� Component

Men 1 Repair Storm Damage SHOPP $15.2 $3.9 VH A Construction Capital

SJ 99 Installation of fiber optic cable in SHOPP $3.0 $0.6 VH A Construction Capital

Arch Road I/C

Men 162 Construct Soldier Pile Walls and SHOPP $8.0 $5.6 H A Construction Capital

Drainage Galleries

Hum 101 Slip out and Drainage System SHOPP $5.8 $2.5 M A Construction Capital

Repair

Men 162 Repair Slip Outs and Slides SHOPP $5.3 $3.2 L A Construction Capital

Men 253 Repair Slide SHOPP $4.1 $1.0 L A Construction Capital

Hum 254 Culvert Rehabilitation SHOPP $0.9 $0.9 L A Construction Capital

Kin 43/137 Whitley Avenue Intersection SHOPP $2.4 $2.0 D Construction Capital

Improvements

Slo 101 Major Damage, Bridge Rail SHOPP $1.5 $0.7 D Construction Capital

Replacement

Men 101 Willits Bypass Fish Passage STIP $2.3 $1.2 D Construction Capital

Risk

The risk is moderate because there is no structures work and the scope has been reduced since the initial cost estimate.  The scope reduction involves 

removing paving work and earth work from the project.

Project is located adjacent to the South Fork Eel River with multiple permitting agencies involved.  Environmental clearance requirements are nearly 

complete.

 After obtaining preliminary geotechnical data, it was revealed that the estimated cost to completely mitigate the landslide exceeded the initial budget.  

The final scope has yet to be determined therefore additional funds may be needed.

The project site is adjacent to the Pacific Ocean.  FHWA deobligated federal funding for this storm damage project, however, a recent storm event has 

initiated another emergency project.  Caltrans will discuss the scope of work with FHWA in June.

Storm damage project that may need additional funds.  Current scope is within budget.

Storm damage project that may need additional funds.  Current scope is within budget.

Bids were higher than the engineer's estimate.  District will be requesting supplemental funds at the March meeting.  A supplemental funds request was 

approved at the March CTC meeting.

Additional funds are needed to advertise this permanent restoration project.  The latest capital estimate is over the programmed budget due to 

increases in material costs, addition of safety features, changes in construction techniques, and increases in traffic control.  Support resources do not 

adequately capture the amount of work required for the revised capital estimate and need to be increased accordingly.  Additional funds will be 

requested at the March meeting.  Project reached RTL on January 21, 2016.  Project was allocated at the March 2016 CTC meeting and was advertised 

on April 11, 2016.  Bids opened May 17, 2016 and the project has been recommended for award to the lowest bidder

Latest capital cost estimate is over programmed budget and includes fish passage restoration at both the north and south forks (north fork was not 

scoped or budgeted for, but is now required mitigation by California Department of Fish and Wildlife).  Locals (Mendocino County) proposed to cover 15% 

of construction capital increases.  A supplemental funds request is being prepared for the may meeting.  A supplemental funds request was approved at 

the May CTC meeting.

Additional funds may be needed to advertise project.  Potential increase in estimate due to recent high bids on similar roundabout project for traffic 

control system and various items of work involving concrete (curbs, sidewalks, splitter islands and truck aprons).  A supplemental funds request was 

approved at the May CTC meeting.

Risk

Project Estimates for Allocation That Exceed 120 Percent of Construction Capital Budget

Additional funds are needed for Construction Capital.  As design progressed it was determined that both the on and off ramps needed to be widened, 

which increased earthwork and the amount of material required to deliver the project.  These changes led to increased material costs, working days, and 

traffic handling, which also increased construction support resources.

Additional funds may be needed to award the contract.  Bids were higher than engineers estimate.   Project awarded within voted amount.

Bid protests have delayed award of the contract.  If it becomes necessary to award to other than the apparent low bidder, additional SHOPP funds may 

be requested from CTC or a readvertisement may be required.  The project was awarded within G12 capacity.
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VH  Very High H  High M Moderate L  Low

Category trends are defined as: ���� Higher, ═ Same, or ���� Lower than last report

A Project added D Project to be dropped

Cty Rte Description Program���� Capital $���� Support $���� Component

Mpa 140 Restore 2 Lane Access and SHOPP $96.1 $29.2 VH ═ Fiscal Year Delivery

Construct Rockshed

Ven 126 Construct Median Barrier SHOPP $62.3 $14.2 VH ═ Fiscal Year Delivery

And Roundabouts

Cty Rte Description Program���� Capital $���� Support $���� Component

Tul 190 Lairds Rehabilitation SHOPP $23.0 $7.5 VH ═ Fiscal Year Delivery

Ala 880 Lake Merritt Channel Railroad SHOPP $11.3 $3.6 VH ═ Fiscal Year Delivery

Bridge Replacement

LA 405 Reconfigure Getty Center Ramps SHOPP $14.8 $5.5 VH ���� Fiscal Year Delivery

SCR VAR Roadside Safety Improvements SHOPP $1.2 $1.8 H ═ Fiscal Year Delivery

Tul 99 Betty Drive Interchange STIP/Local $56.0 $10.7 H ═ Fiscal Year Delivery

Utility certification is a major risk to delivery.  Relocation of LADWP electrical poles and communication cables (Verizon, Time Warner, and T-Mobile) 

requires LADWP to provide conceptual design plans by June 15, 2016.  A utility agreement must be executed prior to RTL on June 30, 2016.

Not a FY 15-16 CFD project.  Caltrans intended to un-program the project in June 2015 but an administrative mistake was made and it was not removed.

The Consultant prepared PS&E Package was submitted to DOE 4/29/16 without Utility Verification Information.  CT R/W is working to quickly positively 

identify utilities.  If this cannot be done in the next few weeks, R/W Cert and RTL are at risk.

The project requires extensive coordination with several environmental permitting agencies. As the owner/operator of the newly constructed bridge, 

Union Pacific Railroad will be the applicant for the environmental permits.  The risk involve UPRR agreement with permitting requirements, Kinder 

Morgan pipeline(s) relocation, and Temporary Construction Easement from the City of Oakland.

Risk

High to Very High Risk Delivery

A significant rockslide occurred at the project site in November of 2015.  The rockslide revealed that the area of instability is larger than previously 

estimated.  The project is in winter suspension on this Construction Manager/General Contractor pilot project and the site has been secured to prevent 

injury.  Stakeholders and media outlets have been contacted to inform them of the current situation.  The site is being monitored and geotechnical 

studies are ongoing to determine a course of action.  The project team is considering installing additional equipment on the slope to obtain additional 

geotechnical data.  The additional data will be collected over 8-12 months.

Caltrans has 244 projects valued at $2.1 billion in the FY 15-16 Contract for Delivery.  

Schedule Risks (Allocation Extension)

Risks of needing an allocation extension request are categorized as:

In managing delivery, Caltrans is taking intelligent and reasonable risks to deliver projects.  In the past ten years, Caltrans has delivered 2,726 out of 

2,751 projects committed, or 99.1 percent.

Right of way certification is a major risk delivery due to a pending Construction and Maintenance agreement with two railroad companies.  In addition, 

one parcel owner has requested to appear before the commission.

Right of way certification is a major risk due to the unanticipated delays to receive the utility relocation maps from Southern California Edison (SCE).  

Contract For Delivery (CFD) Projects with Significant Risk to Miss Delivery in Fiscal Year

Project issues listed typically identify current pending issues to meet delivery in the current year.  Previous issues in different program areas may have 

contributed to the overall delivery risk for the projects listed below.

Notes:  � STIP - State Transportation Improvement Program, SHOPP State Highway Operations 

                     and Protection Program, CMAQ - Congestion Management and Air Quality Program 

               � � � � Costs are in millions. Capital costs include right of way and construction.

Risk

FY 15-16 CFD Project Risks

FY 15-16 CFD Projects That Will Not be Delivered

Caltrans
FY 2015-16 Third Quarter 

Project Delivery Report

Page 10 of 33



Cty Rte Description Program���� Capital $���� Support $���� Component

Ker 99 Famoso Bridge Replacement SHOPP $20.6 $7.1 H ═ Fiscal Year Delivery

Nap 29 Replace Napa River Bridge SHOPP $10.6 $6.3 H ═ Fiscal Year Delivery

Tul 65 STIP $20.7 $7.5 D Fiscal Year Delivery

Imp 98 Widen From 2 to 4 Lanes STIP $8.2 $4.2 D Fiscal Year Delivery

Ora 1 Modify Traffic Signals & SHOPP $3.1 $2.5 D Fiscal Year Delivery

Add Lighting

SD 76 Intersection Improvement and SHOPP $12.4 $5.6 D Fiscal Year Delivery

Curve Realignment

Cty Rte Description Program���� Capital $���� Support $���� Component

Tul 190 Lairds Corner Roundabout SHOPP $3.9 $2.5 M ���� Fiscal Year Delivery

Hum 169 Repair Slip outs SHOPP $5.1 $2.7 M ���� Fiscal Year Delivery

Hum 254 SHOPP $3.6 $3.8 M ═ Fiscal Year Delivery

Shoulder

SCl 152 SHOPP $2.5 $1.4 M ═ Fiscal Year Delivery

 Mitigation

LA 138 Widen From 2 to 4 Lanes STIP $7.8 $7.0 D Fiscal Year Delivery

Ala 580 Local, SHOPP $63.0 $15.9 D Fiscal Year Delivery

Pavement Rehabilitation

Replace Bridge Rails, Widen 

Risk

Risk

Risk involves property acquisition, appraisal value, cooperative agreement with Santa Clara County Open Space Authority (SCCOSA).   If right of way 

negotiations with SCCOSA fail, environmental team will need to find a new mitigation site.  A revised right of way agreement was sent to SCCOSA and 

will be presented at their June 2016 meeting.

Terrabella Expressway

Right of way certification is at risk due to two acquisitions that may be delayed and a delay in securing a disposal site (on tribal lands) for excess material 

that will be generated during construction.

Moderate to Low Risk Delivery

Right of way certification is a risk to delivery because adjacent property owner requested an appearance at the commission meeting.  Target resolution 

hearing at May Meeting.   Resolution of Necessity (RON) approved at the May CTC meeting.

Freeway Performance Initiative & 

RON was obtained.  R/W Cert 3 can be issued to RTL the project.  Risks involve environmental permits from CDFWS (ITP & 1602), RWQCB (401), and 

mitigation for CA freshwater shrimp.

Right of Way certification is a major risk to delivery.  A Second Level Review is scheduled for one parcel in February 2016 and owner is contesting project 

alternative.  Right of Way Certification is dependent on RON at the May meeting.  The owner has requested an appearance at the May meeting.  RON 

was approved at the May CTC meeting.

Right of way certification is a major risk due to the anticipated delays to receive the utility relocation maps from Sothern California Edison (SCE).  

Right of way certification is a major risk to delivery.  At least two property owners requested appearance before CTC, objecting to the resolution of 

necessity. During the first level review, one parcel owner showed flexibility and willingness to work with Caltrans and the appearance request has been 

rescinded. The second owner is requesting realignment of the project to avoid his property and/or asking for about 10 times the appraised value and 

indicated that he is collecting signatures from the community to petition Caltrans for realignment of the project and insists on appearing before of CTC. 

Caltrans condemnation panel (Second Level Review) is scheduled in February 2016 and the CTC appearance is planned for May 2016 meeting.  During the 

Second Level Review, the second property owner agreed to terms with Caltrans and rescinded the request to appear before the CTC .  RON approved at 

May CTC meeting.  Project reached RTL on May 25, 2016.

Right of way certification is a major risk to delivery if adjacent property owner requests an appearance at the commission meeting.   Property owner did 

not request appearance at the commission meeting but right of way certification is still at risk.  Waiting for two parcels to be acquired and railroad 

agreement clearance from California Public Utilities Commission (PUC).

Execution of cooperative agreement is still pending with Metropolitan Transportation Commission for local funding contributions.   Funding secured and 

project delivered.

Planting and Environmental

Potential risk for litigation due to proximity to redwood trees.  Review by permitting agencies may  delay environmental clearance.  Expecting to deliver 

project in FY 15-16 as programmed.

Right of Way certification is a major risk to delivery.  A Construction and Maintenance agreement was determined unacceptable by the railroad 

therefore the project is moving forward with a request for an easement from the railroad.  Coordination between Caltrans and the railroad is ongoing.  

An agreement with the railroad was reached.  Right of way was certified May 24, 2016.

Right of Way certification is a major risk to delivery due to condemnation.  The City of Huntington Beach is holding up the sales of property needed for 

the project on 1st street.  RW has initiated the condemnation process.   Property has been obtained.
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Cty Rte Description Program���� Capital $���� Support $���� Component

Sol 80 Meridian and Midway Overcrossing SHOPP $11.5 $1.8 D Fiscal Year Delivery

Rehabilitation and Bridge 

Replacement

SB 246 Pavement Preservation (CAPM) SHOPP $9.8 $2.3 D Fiscal Year Delivery

Potential R/W condemnation may delay the project schedule.  The owner did not accept the appraisal and wanted to get an independent appraisal.  

R/W certification was obtained.

There is a moderate risk to delivery due to ongoing coordination with utility companies.  We hope to have additional information on this in the next 

couple of weeks.  Coordination with utility companies completed.

Risk
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Delivery:  Projects Designed and Ready for 

Construction 
 

Summary 
 

Our Contract to Deliver 

Each year since fiscal year 2005–06, the Caltrans Director has signed a Contract for Delivery with each of 

our 12 District Directors committing to deliver projects ready for construction. The Contract for Delivery 

includes a list of major state highway projects for which Caltrans will complete project plans, 

specifications and estimates and secure rights-of-way and permits in that fiscal year.  This allows us to 

advertise and award construction contracts and begin construction.  

 

In fiscal year 2015-16, Caltrans committed in the Contract for Delivery to deliver 244 projects ready 

for construction, valued at $2.1 billion.  Through the end of the third quarter, Caltrans delivered 

114 projects, or 47 percent of the annual commitment, with an estimated value of $525.8 million.  

 

Program Delivery  

Program delivery includes the contract for delivery and additional projects not in the Contract for 

Delivery.  Additional projects include:  Program amendments, projects advanced from a future program 

year, Minor, Major Maintenance, and Emergency projects.  

 

Through the end of the third quarter, fiscal year 2015-16, Caltrans has: 

• delivered 321 additional projects with an estimated value of $572.1 million 

• The sum of all projects delivered from all program funding sources is 435 projects, valued at $1.1 

billion 
 

 

Measure:  Projects Designed and Ready for Construction – 3rd Quarter FY 2015-16 
 

Fiscal Year 2015-16 Contract For Delivery 

Year-to-Date thru 3rd Quarter Annual Commitment Year-End Projection Goal 

Completed Plan Percent Plan Percent Forecast Percent Percent 

114 140 81 244 47 240 98 100 

 

Five-Year Trend 

Year-to-Date thru 3rd Quarter Annual Commitment thru 3rd Quarter 

11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

92% 81% 87% 77% 81% 60% 54% 47% 44% 47% 

 

Five-Year Trend Analysis:   The third quarter figures are slightly higher than the previous year. 
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Measure:  Contract Value Delivered – 3rd Quarter Fiscal Year 2015-16 
 

Fiscal Year 2015-16 Contract for Delivery (millions) 

Year-to-Date thru 3rd Quarter Annual Commitment Year-End Projection Goal 

Completed Plan Percent Plan Percent Forecast Percent Percent 

$525.8 $1,020.8 51 $2,052.4 26 $1,861.0 91 100 

 

Five-Year Trend 

Year-to-Date thru 3rd Quarter Annual Commitment thru 3rd Quarter 

11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

69% 70% 71% 43% 51% 44% 41% 36% 22% 26% 

 

Five-Year Trend Analysis:   The third quarter figures are slightly higher than the previous year. 

 

Program Delivery  
 

The table below identifies capital funding programs used to fund projects being reported as delivered.    

       
 Contract Contract Contract    

Costs are in millions. Value Value Value Projects Projects   Projects 

 Committed Delivered Delivered Committed Delivered Delivered 

State Transportation Improvement Program* (STIP) $ 258.4 $ 118.0  16 7  

Amended STIP  $ 11.1 $ 11.1  2 2  

Advanced STIP    $ 0   0  

Subtotal – STIP Delivery Commitments $ 269.5 $ 129.1 48 % 18 9 50 %  

State Highway Operations and Protection Program* (SHOPP) $ 1,573.1 $ 404.4  223 106  

Amended SHOPP $ 34.4 $ 34.4  13 13  

Advanced SHOPP   $ 20.8   5  

Subtotal – SHOPP Delivery Commitments $ 1,607.5 $ 459.5 29 % 236 124 53 % 

Minor Program Funds in Contract for Delivery (SHOPP) $ 0.9 $ 0  0 0  

Minor Program (SHOPP)   $ 26.4   34  

Emergency Response – G-11 (SHOPP)   $ 224.4   131  

Subtotal - SHOPP – All Funds   $ 710.3   289  

Partnership (Local and regional funding contributions) * $ 220.0 $ 3.4 2 % 5 1  

Amended Partnership Program  $ 20.2 $ 20.2  1 1  

Major Maintenance Program    $ 234.9   135  

Total Delivery All Program Funds   $ 1,097.9   435  

* Programs that are included in the Director’s Contract for Delivery. 

 

Year to Date Contract for Delivery support costs (114 projects delivered):  Budget $ 156.7 million, Expended $ 

140.6 million. 

 

 

  Contract Contract         
Costs are in millions. Value Value   Projects Projects   
  Committed Delivered   Committed Delivered   
Caltrans Rail:  STIP Rail Capital Improvements $ 64.5 $ 1.0   2 1   
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Project Delivery Outcomes  
 

The table and chart below provide a distribution of transportation program dollars on projects that have 

been delivered to construction in fiscal year 2015-16. The projects include planned projects as well as 

additional projects for emergency response, program amendments, maintenance program, and minor 

program contracts. 

 

Projects Designed and Ready for Construction by Program Funding (millions) 
 

Transportation Programs 
Projects 

Program 

Dollars 

Percent Major 

Programs 

(Contract Value) 

Percent All 

Programs 

(Contract Value) 

Preservation Programs      

     State Highway Operations & Protection Program (SHOPP) 124 $ 461.6 65 42  

     Emergency Response – G-11 (SHOPP) 131 $ 224.4 31 20 

     Minor Program (SHOPP) 34 $ 26.4 4 2 

Subtotal - Preservation Programs (SHOPP) 289 $ 712.4 100 65 

Improvement Programs      

     Regional Improvement Program (STIP-RIP)  $ 82.5 55 8 

     Interregional Improvement Program (STIP-IIP)  $ 44.5 30 4 

     Partnership Programs (Local & local federal funds) $ 23.6 16 2 

     Proposition 1B Bond Programs  $ 0 0 0 

Subtotal - Improvement Programs  11 $ 150.6 100 14 

Maintenance Program 135 $ 234.9  14 

Total 435 $ 1,097.9  100 
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Delivery Outcomes 
Projects Designed and Ready for Construction (Percent) by Contract Value  

 

The bar chart below shows the distribution by percentage of construction contract values for categories 

of project improvements (outcomes) on projects delivered to construction in fiscal year 2015-16.   
 

 Percent of Delivered Contract Values  

 

 

Improvement Programs                        Preservation Programs                           Maintenance Program 

 Projects:   435                Capital Value:  $1,097.9 Million                                                   
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Project Approval, Environmental Documents 
 

Summary 

 

Caltrans achieves several major project milestones throughout the year. This is important because most 

major projects take several years to complete. If a project misses an interim milestone, the project most 

likely will not be completed on schedule.  

 

Project Approval 

Project approval is also commonly referred to as "PA&ED," which is an abbreviation for the Project 

Approval and Environmental Document project milestone.  Project approval is achieved when the 

project report has been signed.  The project report includes the selection of the preferred project 

alternative and includes the project's environmental document. 

 

In fiscal year 2015-16, Caltrans committed to deliver 263 project approvals and environmental 

documents.  Through the end of the third quarter, fiscal year 2015-16, Caltrans approved a total of 

166, or 78 percent of the annual commitment. 

 

Draft Environmental Documents Completed 

The project team conducts environmental studies to analyze the effect of various project alternatives.  

The result of the studies is an environmental document.  The type of environmental document depends 

on the significance of the impacts. 

 

In fiscal year 2015-16, Caltrans committed to deliver 82 draft environmental documents.  Through 

the end of the third quarter, fiscal year 2015-16, Caltrans completed a total of 28, or 34 percent of 

the annual commitment. 

 

Measure:  Projects Approved, Environmental Documents – 3rd Quarter FY 2015-16 

 

Fiscal Year 2015-16 

Year-to-Date thru 3rd Quarter Annual Commitment Year-End Projection Goal 

Approved Plan Percent Plan Percent Forecast Percent Percent 

166 214 78 263 63 246 93 90 

 

Five-Year Trend 

Year-to-Date thru 3rd Quarter Annual Commitment thru 3rd Quarter 

11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

87% 74% 82% 81% 78% 77% 60% 68% 66% 63% 

 

Five-Year Trend Analysis:   The third quarter figures are slightly lower compared to the previous year. 
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Measure:  Draft Environmental Documents Completed – 3rd Quarter FY 2015-16 

 

Fiscal Year 2015-16 

Year-to-Date thru 3rd Quarter Annual Commitment Year-End Projection Goal 

Completed Plan Percent Plan Percent Forecast Percent Percent 

44 67 66 82 54 70 85 80 

 

Five-Year Trend 

Year-to-Date thru 3rd Quarter Annual Commitment thru 3rd Quarter 

11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

59% 66% 73% 84% 66% 45% 49% 61% 69% 54% 

 

 

Five-Year Trend Analysis:   The third quarter figures are lower than the previous year. 
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Right of Way:  Projects Certified 
 

Summary 
 

Project Certifications 

Right of way certification is achieved when all needed properties have been obtained, either by 

easement or acquisition, and all railroad and utility constraints are cleared. 

 

In fiscal year 2015-16, Caltrans committed to certify right of way for 260 projects.  Through the end 

of the third quarter, fiscal year 2015-16, Caltrans certified a total of 160 projects, or 62 percent of 

the annual commitment. 

 

Allocated Funds Committed 

The Division of Right of Way prepares an annual right of way capital plan and receives an annual 

allocation approved by the California Transportation Commission.  Caltrans reports quarterly how funds 

have been committed against the plan and prepares a report for the Commission after the year has 

closed. 

 

For fiscal year 2015-16, the Right of Way Capital Plan outlines funding needed to keep programmed 

projects on track for delivery as planned. Caltrans requested and received an allocation of $144.3 

million.  Through the end of the third quarter, fiscal year 2015-16, Caltrans committed $110.7 

million, or 77 percent of the annual right of way allocation approved by the Commission. 

 

Measure:  Projects Certified – 3rd Quarter Fiscal Year 2015-16 
 

Fiscal Year 2015-16 

Year-to-Date thru 3rd Quarter Annual Commitment Year-End Projection Goal 

Certified Plan Percent Plan Percent Plan Percent Percent 

160 164 98 260 62 254 98 100 

 

Five Year Trend 

Year-to-Date thru 3rd Quarter Annual Commitment thru 3rd Quarter 

11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

100% 93% 102% 96% 98% 73% 66% 64% 64% 62% 

 

Five-Year Trend Analysis:   The number of projects certified to date is comparable to recent years. 
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Measure:  Allocated Funds Committed – 3rd Quarter Fiscal Year 2015-16 
 

Fiscal Year 2015-16 (millions) 

Annual Commitment Year-End Projection Goal 

Committed Plan Percent Forecast Percent Percent 

$ 110.7 $ 144.3 77 $ 144.3 100 100 

 

Five-Year Trend 

Annual Commitment thru 3rd Quarter 

11-12 12-13 13-14 14-15 15-16 

70% 48% 74% 64% 77% 

 

Five-Year Trend Analysis:   Funds committed to date are slightly higher than the previous year. 

 

Right of Way Capital Plan 
 

The table below shows different categories of planned right of way capital expenditures.  The table 

shows the allocation and the actual funds committed by category. 

 

Right of Way Capital Funding (millions) 
 

Category 

 
Allocated 

(millions) 

 

Committed 

(millions) 

Committed 

Percent 

 Per Category 

Capital Projects      

    State Transportation Improvement Program (STIP) $ 62.6 $ 51.8 83% 

    State Highway Operations and Protection Program 

(SHOPP) 

$ 51.8 $ 35.6 76% 

     Subtotal - Capital Projects $ 114.4 $ 87.4 76% 

Other Categories      

     Post-certification $ 27.0 $ 18.8 70% 

     Permit Fees $ 1.0 $ 1.0 99% 

     Damage to Property (Inverse) $ 1.9 $ 3.5 185% 

Subtotal - Other Categories $ 29.9 $ 23.3 78% 

Right of Way Funds – All Categories      

TOTAL $ 144.3 $ 110.7 77% 

 

STIP 

56% 
SHOPP 

30% 
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14% 
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Construction:  Projects Constructed 
 

Summary 
 

Projects Constructed 

Construction entails building improvements as shown on the contract plans.  Caltrans oversees the 

contractors work and administers the contract by authorizing payments to the contractor for completed 

work.  The contract is complete when the contract has been accepted by the state resident engineer. 

 

• In fiscal year 2015-16, Caltrans committed to complete construction of 209 projects.  Through the 

end of the third quarter, fiscal year 2015-16, Caltrans has completed 148, or 71 percent of the 

annual commitment. 

• At the end of the third quarter, fiscal year 2015-16, Caltrans had 729 projects valued at $8.8 

billion under construction. 

 

Measure:  Planned Projects Constructed – 3rd Quarter Fiscal Year 2015-16 
 

Fiscal Year 2015-16 

Year-to-Date thru 3rd Quarter Annual Commitment Year-End Projection Goal 

Constructed Plan Percent Plan Percent Forecast Percent Percent 

148 184 80 209 71 199 95 95 
 

Five-Year Trend 

Year-to-Date thru 3rd Quarter Annual Commitment thru 3rd Quarter 

11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

87% 80% 90% 91% 80% 69% 64% 75% 74% 71% 

 

Five-Year Trend Analysis:   The number of contracts accepted to date is lower than the previous year. 

 

Construction Program Quarterly Status Notes (all contracts)* 
 

Contractor Payments:  $2,702 million has been paid to contractors in fiscal year 2015-16. 

Under Construction:  729 construction contracts valued at $8.8 billion are under construction.    

Claims:  Caltrans has 63 construction contracts in post-contract acceptance with notice of potential 

claims in the amount of $72.6 million.   

Arbitration:  Caltrans has 19 contracts in arbitration with claims valued at $25.1 million. 

*As of April 1, 2016 

 

Arbitration – Five Year Trend  

Contracts in Arbitration 

(Beginning July 1) 

Contracts in Arbitration  

End of 3rd Quarter 

11-12 12-13 13-14 14-15 15-16 15-16 

43 32 25 17 21 19 
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Construction Outcomes 
 

The table and chart below provides a distribution of transportation program dollars on projects that 

construction contracts have been accepted in fiscal year 2015-16.  The contracts include planned 

projects as well as additional projects for emergency response, program amendments, major 

maintenance program, and minor program contracts.  

 

Projects Constructed 
Contract Value by Program Funding (millions) 

 

Transportation Programs 
Projects 

Program 

Dollars 

Percent Major 

Programs 

(Contract Value) 

Percent All 

Programs 

(Contract Value) 

Preservation Programs      

     State Highway Operations & Protection Program (SHOPP)    111 $ 714.2 78 35 

     Emergency Response – Major Damage Restoration (SHOPP)  64 $ 97.8 11 5 

     Minor Program (SHOPP) 53 $ 102.3 11 5 

Subtotal - Preservation Programs (SHOPP)  228 $ 914.3 100 45 

Improvement Programs      

     Regional Improvement Program  $ 176.2 20 9 

     Interregional Improvement Program  $ 7.8 <1 <1 

     Partnership Programs (Local & local federal funds) $ 432.8 49 21 

     Proposition 1B Bond Programs  $ 260.8 30 13 

Subtotal - Improvement Programs  38 $ 877.6 100 44 

Maintenance Program 114 $ 221.8  11 

Total 380 $ 2,013.8  100 
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   Program         
 Costs are in millions Projects Dollars       

Seismic (San Francisco-Oakland Bay Bridge) projects  3 $ 2,166       

 
 
 
 

       

Projects Constructed 
Outcomes (Percent) by Contract Value 

 

The bar chart below shows the distribution by percentage of construction contract values for categories 

of project improvements (outcomes) on contracts accepted in fiscal year 2015-16. 

   

 Percent of Constructed Contract Values  

 

 
 Note:  Chart excludes Seismic (San Francisco – Oakland Bay Bridge) projects
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Closeout Costs 
 

Summary 
 

Program Costs 

Pursuant to State Transportation Improvement Program guidelines and statutory requirements, Caltrans 

is reporting project closeout for state-funded programmed projects in adopted programs after project 

completion by comparing actual costs to final approved budgets.  In consultation with Commission staff, 

project closeout reporting reflects projects where the construction contract was accepted two quarters 

ago, to capture costs after the preliminary final estimate payment to the contractor has been prepared 

by the state resident engineer. 

 

• Through the end of the third quarter, fiscal year 2015-16, Caltrans has closed out 24 State 

Transportation Improvement Program projects.  The final approved budget for these projects was 

$1,644 million.  The actual cost to complete these projects was $1,601 million, or 97 percent of 

the final approved budget. 

• Through the end of the third quarter, fiscal year 2015-16, Caltrans has closed out 176 State 

Highway Operations and Protection Program projects.  The final approved budget for these 

projects was $1,267 million.  The actual cost to complete these projects was $1,134 million, or 90 

percent of the final approved budget. 

 

 

 

Measure: Program Costs – 3rd Quarter Fiscal Year 2015-16 
 

Fiscal Year 2015-16 

Actual Cost Percent of Final Approved Budget 

State Transportation     

Improvement Program 

State Highway Operations and 

Protection Program 

Actual Goal Actual Goal 

97 < 100 90 < 100 
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Program Budget versus Program Expenditures (all components) 
 

The charts below provide program closeout cost information for completed construction projects.  The 

approved capital and support budgets and expenditures are provided for each project at construction 

contract acceptance (list of projects included in the appendix). 

 

State Transportation Improvement Program1 Closeout – Program Costs (millions) 

 
 

A total of 24 State Transportation Improvement Program projects have been completed to date in fiscal 

year 2015-16.  The budget for these projects was $1,644 million.  The actual cost of the projects 

completed was $1,601 million, which is 97 percent of the approved budget. 

 
1  State Transportation Improvement Program includes projects with one or more components funded from the State 

Transportation Improvement Program funds, and all contributor funds on all project components. 

A list of State Transportation Improvement Program closeout projects is included in the appendix, "(A) Caltrans Fiscal 

Year 2015-16 State Transportation Improvement Program Project Closeout". 

 

State Highway Operations and Protection Program Closeout – Program Costs (millions) 

 

A total of 176 State Highway Operations and Protection Program projects have been completed to date 

in fiscal year 2015-16.  The budget for these projects was $1,267 million.  The actual cost of the projects 

completed was $1,134 million which is 90 percent of the approved budget. 

 
A list of State Highway Operations and Protection Program closeout projects is included in the appendix, "(B) Caltrans 

Fiscal Year 2015-16 State Highway Operations and Protection Program Project Closeout". 
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Commission Initial Allocation, Final Approved Costs, and Expended Costs 

for Allocated Construction Components 
 

The table below provides a comparison between the Commission's initial allocation, final approved costs 

and expended costs for projects that completed construction in fiscal year 2015-16 (Government Code 

14525.5).  This provides an indication of how adjustments subsequently made after the initial vote 

(Commission approved supplemental funds or Caltrans delegated funding authority) compare to the 

initial allocated amounts for each program.  The costs in this table do not include non-state funds, which 

were provided in the program budget and expenditure charts on the previous page. 

 

STIP1 and SHOPP1 Program Closeout – Construction Costs  

Program 
Commission Initial 

Construction Allocation 
Final Approved  

Construction Costs 
Expended  

Construction Costs 

Construction Capital ($1,000's) 

STIP1 $ 187,433 $  179,418 $  169,955 

CMIA1 Bond $ 334,429 $  273,540 $  271,852 

SR991 Bond $ 191,209 $  130,596 $  119,727 

ARRA1 $   95,150 $    84,288 $    84,288 

SHOPP1 Contribution $   50,685 $    39,779 $    39,017 

STIP1 Total $ 858,906 $  707,621 $  684,839 

SHOPP Total $ 986,565 $  866,196 $  780,732 

Construction Support2 ($1,000's) 

STIP1  $   41,759   $   46,199   $   61,870  

CMIA1 Bond  $   40,507   $   40,507   $   39,668  

SR991 Bond  $   17,000   $   17,000   $   14,012  

ARRA1  $   29,900   $   18,970   $   17,164  

STIP1 Total  $ 129,166   $ 122,676   $ 132,714  

 
Notes:  1 STIP - State Transportation Improvement Program; CMIA - Corridor Mobility Improvement Program; SR99 – State 

Route;  ARRA – America Recovery and Reinvestment Act; SHOPP State Highway Operations and Protection Program.  
              2 Construction Support totals reported:  Government Code 14525.5 requires the Commission to allocate construction 

support for STIP funds, and requires Caltrans to report on allocated construction components.  SHOPP construction 

support is not allocated by the Commission, therefore it is not reported on this page.  Caltrans does, however, provide 

the construction support budget information to the Commission by listing it in project vote information.  SHOPP 

construction support is provided in this report in program budget information reported on the previous page, and in 

the appendix in support information for each project listed. 
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Appendix 
 

 

 (A)  Caltrans Fiscal Year 2015-16 State Transportation  

  Improvement Program Project Closeout    

        (B)  Caltrans Fiscal Year 2015-16 State Highway Operations 

  and Protection Program Project Closeout 
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Original Approved Actual Approved Actual Approved Actual

Budget
3

Budget
2 Costs Budget

2 Costs Budget
2 Costs

BUT 99 Chico Widening/Auxiliary Lane -$              4,394$           5,405$          26,737$           26,713$           31,131$           32,118$           2010 2011

SOL 80 Coredelia Truck Scale Relocation -$              10,100$         9,819$          58,178$           50,970$           68,278$           60,790$           2012 2011

SOL 80 Ramp Metering and TOS Elements -$              7,018$           6,971$          16,863$           16,234$           23,881$           23,205$           2012 2012

ALA 680 Environmental Mitigation -$              2,141$           1,975$          1,641$              1,535$              3,782$              3,510$              2009 2009

ALA 24 Caldecott Tunnel Fourth Bore -$              104,641$      108,788$     294,570$         285,301$         399,211$         394,089$         2011 2009

SB 101 Santa Maria River Bridge Widening -$              12,773$         11,506$       35,084$           34,412$           47,857$           45,919$           2009 2010

TUL 216 SR 216 Widening -$              5,103$           6,937$          7,529$              5,896$              12,632$           12,832$           2011 2012

LA 101 Van Nuys Blvd. Off-Ramps -$              3,683$           4,288$          5,478$              5,213$              9,161$              9,501$              2007 2011

RIV 215 Rte 60/215 East Junction HOV Connector -$              6,900$           7,126$          28,767$           26,152$           35,667$           33,278$           2010 2011

SJ 99 SR 99 Widening Phase 1 -$              5,000$           5,111$          30,717$           29,522$           35,717$           34,633$           2012 2012

SD 805 I-5/805 North Coast Undercrossing -$              24,536$         28,583$       59,277$           59,054$           83,813$           87,637$           2010 2011

ORA 22 Rte 22/I-405 HOV Connector -$              19,139$         18,409$       80,176$           77,156$           99,315$           95,565$           2010 2010

ORA 22 I-405/I-605 HOV Connector -$              25,113$         25,199$       125,111$         119,333$         150,224$         144,532$         2010 2010

SIS 97 Angel Maple Operational Improvements -$              411$              495$             525$                 449$                 936$                 944$                 2015 2015

SCL 85 Route 85 - FPI -$              3,135$           3,171$          6,160$              6,438$              9,295$              9,609$              2012 2012

ALA 238 I-238 Replacement Planting -$              859$              1,020$          1,629$              1,364$              2,488$              2,383$              2010 2010

NAP 12 Jameson Canyon Widening - Phase 1 -$              7,460$           11,217$       35,236$           35,806$           42,696$           47,023$           2010 2011

MON 101 Prunedale Interchange Improvements -$              69,321$         73,353$       153,220$         141,522$         222,541$         214,875$         2009 2011

KIN 198 19th Avenue Interchange -$              6,322$           10,971$       26,352$           26,666$           32,674$           37,637$           2004 2012

SBD 15 C.V. Kane Rest Area Displays -$              91$                 78$               20$                   19$                   111$                 97$                   2014 2014

MER 99 Arboleda Freeway and Interchange -$              25,392$         21,224$       102,260$         85,454$           127,652$         106,677$         2010 2011

ORA 57 Widen Highway and Bridges -$              6,801$           5,788$          22,771$           21,167$           29,572$           26,954$           2011 2011

LA 5 5/14 HOV Connector -$              30,566$         34,268$       144,710$         142,461$         175,276$         176,728$         2005 2007

SD 15 Fallbrook Planting (CCC) -$              125$              23$               500$                 307$                 625$                 330$                 2010 2010

381,024$      401,724$     1,263,510$     1,199,142$     1,644,534$     1,600,866$     

Actual

Delivery Year

3
  New project in 2014 Program Document or later.

1
  State Transporation Improvement Program includes projects with one or more components funded from State Transportation 

Improvement Program funds.  Includes all contributor funds on all project components.
2
  Budget information includes only budget information if expenditures are reflected in State data systems.  

Excludes local budgets for work implemented by local agencies.

(A)  Caltrans Fiscal Year 2015-16 State Transportation 

Improvement Program
1
 Project Closeout

1st Quarter

2nd Quarter

3rd Quarter

Project Description

Support ($1,000's) Capital ($1,000's) Total ($1,000's)

Original
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Original Approved Actual Approved Actual Approved Actual Primary

Budget
1 Budget Costs Budget Costs Budget Costs Unit

MEN 020 ADA Improvements -$                           85$                    980$                      584$                  552$                  669$                  1,532$               2013 2013 - - -

HUM 101 Hazardous Waste Mitigation -$                           1,280$              810$                      1,047$               992$                  2,327$               1,802$               2014 2014 - - -

MEN 271 Hazardous Waste Mitigation -$                           501$                  628$                      383$                  332$                  884$                  961$                  2013 2014 - - -

SIS VAR Repair Fire Damage 165$                          165$                  148$                      310$                  188$                  475$                  336$                  2015 2015 - - -

SHA 299 Repair Slip Out 210$                          210$                  67$                        802$                  492$                  1,012$               558$                  2015 2015 - - -

ED 050 Replace Bridge -$                           1,861$              2,355$                   5,833$               4,750$               7,694$               7,104$               2014 2014 - - -

SAC 051 Highway Planting -$                           1,318$              1,268$                   1,611$               1,490$               2,929$               2,759$               2006 2008 - - -

SUT 099 Shoulder and Centerline Rumble Strips -$                           870$                  485$                      1,752$               1,300$               2,622$               1,785$               2014 2014 - - -

SAC VAR Replace Copper Wires -$                           210$                  196$                      800$                  463$                  1,010$               659$                  2014 2014 - - -

SAC VAR Upgrade Irrigation Controls -$                           385$                  233$                      750$                  357$                  1,135$               590$                  2014 2014 - - -

GLE VAR Landscape improvements -$                           635$                  154$                      2,500$               1,119$               3,135$               1,273$               2014 2014 - - -

SF 001 Slope Stabilization -$                           2,499$              2,089$                   4,120$               3,742$               6,619$               5,832$               2014 2012 - - -

CC 680 Restore Roadway -$                           913$                  593$                      897$                  722$                  1,810$               1,315$               2015 2014 - - -

MRN 101 Construct Retaining Wall 425$                          425$                  537$                      1,700$               1,014$               2,125$               1,551$               2015 2015 - - -

MRN 001 Construct Retaining Wall 825$                          825$                  484$                      2,650$               653$                  3,475$               1,136$               2015 2015 - - -

SON 001 Repair Culvert -$                           1,600$              1,733$                   418$                  346$                  2,018$               2,080$               2011 2012 - - -

ALA 013 Storm Water Mitigation -$                           497$                  595$                      481$                  447$                  978$                  1,042$               2012 2014 - - -

ALA 580 Repair Traffic Operations Systems -$                           375$                  219$                      1,500$               1,500$               1,875$               1,719$               2013 2013 - - -

SM 001 Repair Traffic Operations Systems -$                           140$                  230$                      555$                  209$                  695$                  439$                  2013 2013 - - -

NAP 128 Repair Storm Damage -$                           2,665$              2,011$                   1,330$               1,184$               3,995$               3,195$               2012 2012 - - -

MRN 001 Construct Retaining Wall -$                           1,170$              1,723$                   1,046$               859$                  2,216$               2,582$               2012 2013 - - -

SON 001 Construct Retaining Wall -$                           1,416$              1,928$                   2,432$               1,702$               3,848$               3,629$               2014 2014 - - -

SLO 001 ADA Curb Ramps -$                           2,479$              2,158$                   906$                  807$                  3,385$               2,964$               2014 2014 - - -

SCR 001 Replace Guardrail -$                           2,006$              1,978$                   2,125$               1,724$               4,131$               3,702$               2012 2013 - - -

MON 001 Pavement Overlay -$                           640$                  693$                      535$                  418$                  1,175$               1,111$               2014 2014 - - -

FRE 180 Bridge Replacement -$                           2,649$              2,298$                   2,720$               476$                  5,369$               2,775$               2012 2013 - - -

KER 014 Bridge Replacement -$                           4,792$              4,727$                   9,540$               8,801$               14,332$             13,528$             2014 2013 - - -

TUL 245 Reconstruct Embankment -$                           576$                  502$                      313$                  249$                  889$                  751$                  2013 2013 - - -

KIN 000 Upgrade Irrigation Controls -$                           400$                  461$                      2,200$               1,858$               2,600$               2,319$               2014 2014 - - -

LA 405 ADA Curb Ramp Improvements -$                           545$                  780$                      318$                  248$                  863$                  1,028$               2013 2013 - - -

LA 005 Rehab Pavement -$                           13,520$            10,209$                98,016$             95,358$             111,536$          105,567$          2011 2011 - - -

LA 005 Soil Stabilization -$                           1,375$              1,294$                   1,895$               1,591$               3,270$               2,885$               2010 2013 - - -

LA 090 Storm Water Improvements -$                           1,576$              1,664$                   2,024$               1,864$               3,600$               3,528$               2010 2012 - - -

LA 010 Replace Guardrail -$                           3,315$              2,366$                   2,723$               2,865$               6,038$               5,231$               2012 2012 - - -

LA 110 Bridge Preservation -$                           3,239$              1,858$                   1,742$               374$                  4,981$               2,233$               2014 2014 - - -

LA 060 Rehab Roadway -$                           11,500$            7,904$                   80,371$             72,914$             91,871$             80,818$             2011 2011 - - -

LA 047 Repair Slope -$                           400$                  417$                      356$                  208$                  756$                  625$                  2013 2013 - - -

LA 002 Construct Debris Wall -$                           1,365$              881$                      1,555$               1,157$               2,920$               2,039$               2013 2013 - - -

LA 105 Replace Cooper Wire -$                           160$                  330$                      800$                  799$                  960$                  1,129$               2014 2014 - - -

SBD 095 Improve Roadway Alignment -$                           1,839$              1,804$                   2,405$               1,985$               4,244$               3,788$               2012 2013 - - -

SBD 040 Bridge Replacement -$                           5,597$              4,543$                   8,667$               8,023$               14,264$             12,566$             2012 2012 - - -

SBD 210 Grind Pavement -$                           585$                  444$                      57$                     32$                     642$                  477$                  2015 2014 - - -

RIV 086 Bridge Replacement -$                           680$                  778$                      2,300$               1,972$               2,980$               2,751$               2014 2014 - - -

Support ($1,000's)

(B)  Caltrans Fiscal Year 2015-16 State Highway Operations 

and Protection Program Project Closeout

1st Quarter

Project Description

Capital ($1,000's) Total ($1,000's) Delivery Year Construction Output
2

ActualOriginalActualOriginal
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2
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RIV 074 Repair Roadway -$                           233$                  474$                      1,500$               1,063$               1,733$               1,537$               2014 2014 - - -

STA 120 Rehab Pavement -$                           1,228$              697$                      3,843$               3,243$               5,071$               3,941$               2016 2014 - - -

MER 165 Rehab Pavement -$                           4,871$              3,072$                   9,017$               7,041$               13,888$             10,112$             2015 2014 - - -

SD VAR Rehab Materials Lab -$                           2,447$              2,480$                   2,473$               2,204$               4,920$               4,685$               2011 2013 - - -

SD 805 Seismic Retrofit -$                           3,136$              3,364$                   3,295$               2,858$               6,431$               6,222$               2012 2012 - - -

SD 052 Rehab Roadway -$                           1,270$              1,814$                   3,661$               3,507$               4,931$               5,320$               2013 2013 - - -

ORA 039 Safety Improvements -$                           700$                  898$                      606$                  570$                  1,306$               1,469$               2013 2013 - - -

ORA 005 Landscape Improvements -$                           430$                  578$                      2,100$               1,508$               2,530$               2,086$               2014 2014 - - -

ORA 133 Rehab Roadway 93$                            93$                    165$                      450$                  664$                  543$                  830$                  2015 2015 - - -

HUM 299 Reconstruct Roadway -$                           5,538$              4,092$                   10,626$             9,616$               16,164$             13,708$             2012 2012 - - -

HUM 299 Curve Improvement -$                           1,599$              1,360$                   2,905$               2,693$               4,504$               4,053$               2014 2014 - - -

MEN 101 Open Grade Overlay -$                           701$                  409$                      766$                  737$                  1,467$               1,146$               2015 2014 - - -

SIS 005 Bridge Deck Replacment -$                           5,300$              2,767$                   9,355$               8,896$               14,655$             11,663$             2012 2012 - - -

LAS 395 Pavement Rehabilitation -$                           1,619$              1,431$                   2,939$               2,879$               4,558$               4,310$               2014 2013 - - -

SIS 096 Install Cable Wire Net -$                           310$                  404$                      3,785$               2,970$               4,095$               3,373$               2014 2014 - - -

SIS 005 Slide Repair 310$                          310$                  103$                      1,205$               891$                  1,515$               994$                  2015 2015 - - -

SHA 299 Remove Slide Debri 530$                          530$                  184$                      2,550$               1,234$               3,080$               1,418$               2015 2015 - - -

SUT 099 Highway Planting and Irrigation -$                           705$                  549$                      1,961$               1,823$               2,666$               2,373$               2011 2011 - - -

SAC VAR Modify Irrigation System -$                           635$                  229$                      2,500$               1,488$               3,135$               1,717$               2014 2014 - - -

YOL 113 Embankment Repair 255$                          255$                  228$                      1,000$               600$                  1,255$               828$                  2015 2015 - - -

PLA 080 Repair Storm Damage 80$                            80$                    43$                        350$                  261$                  430$                  304$                  2015 2015 - - -

SAC 050 Bridge Deck Rehab -$                           11,181$            3,796$                   19,440$             18,613$             30,621$             22,409$             2015 2014 - - -

YOL 005 Install High Friction Surface -$                           360$                  198$                      562$                  477$                  922$                  675$                  2015 2015 - - -

SON 128 Restore Highway Planting -$                           552$                  684$                      436$                  361$                  988$                  1,044$               2011 2010 - - -

NAP 121 Highway Planting -$                           680$                  959$                      530$                  323$                  1,210$               1,282$               2011 2011 - - -

MRN VAR Repair Storm Damage -$                           330$                  316$                      1,300$               554$                  1,630$               870$                  2014 2014 - - -

SCL 880 Repair Storm Damage -$                           210$                  221$                      700$                  624$                  910$                  845$                  2014 2014 - - -

ALA VAR Repair Storm Damage -$                           430$                  435$                      1,700$               1,120$               2,130$               1,555$               2014 2014 - - -

SOL 113 Construct Safety Barrier -$                           275$                  472$                      326$                  251$                  601$                  723$                  2014 2014 - - -

SF 101 Repair Storm Damage 165$                          165$                  154$                      650$                  353$                  815$                  508$                  2015 2015 - - -

SB 101 Replace Overhead Signs -$                           570$                  597$                      784$                  743$                  1,354$               1,340$               2014 2014 - - -

SCR 001 Install CC TV & Signs -$                           1,821$              1,156$                   519$                  465$                  2,340$               1,621$               2012 2013 - - -

SLO 046 Pavement Preservation -$                           1,693$              1,214$                   6,158$               5,434$               7,851$               6,648$               2014 2014 - - -

SB 001 Upgrade Curb Ramp & Sidewalk -$                           1,796$              1,728$                   939$                  402$                  2,735$               2,131$               2014 2014 - - -

MON 101 Install Median Barrier & Rumble Strips -$                           1,267$              1,103$                   2,376$               2,036$               3,643$               3,139$               2014 2014 - - -

FRE 180 Construct Concrete Guard Rail -$                           577$                  1,068$                   1,456$               1,390$               2,033$               2,458$               2015 2014 - - -

KER 223 Widen & Install Rumble Strips -$                           1,261$              1,131$                   3,825$               3,363$               5,086$               4,495$               2014 2014 - - -

KER 099 Relocate Turn Lane -$                           1,492$              1,520$                   1,233$               1,037$               2,725$               2,558$               2013 2013 - - -

FRE 145 Construct Roundabout -$                           1,737$              2,278$                   1,922$               1,518$               3,659$               3,795$               2012 2014 - - -

FRE 041 Install Concrete Barriers -$                           810$                  1,194$                   1,044$               888$                  1,854$               2,083$               2014 2014 - - -

LA 005 Roadway Widening for HOV and Trucks -$                           27,274$            16,526$                49,088$             46,429$             76,362$             62,954$             2011 2011 - - -

LA 710 Highway Planting & Irrigation -$                           955$                  882$                      1,086$               920$                  2,041$               1,802$               2003 2008 - - -

LA 005 Pavement Rehabilitation -$                           2,420$              2,857$                   12,484$             11,236$             14,904$             14,093$             2012 2012 - - -

LA 005 Pavement Rehabilitation -$                           2,440$              2,650$                   11,171$             10,263$             13,611$             12,913$             2012 2012 - - -
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LA 405 Construct Auxiliary Lane -$                           13,500$            14,079$                23,006$             21,931$             36,506$             36,010$             2007 2010 - - -

LA 039 Clear Debris & Restore Failed Drainage -$                           375$                  627$                      2,500$               1,348$               2,875$               1,975$               2014 2014 - - -

LA 091 Bridge Maintenance -$                           560$                  908$                      1,356$               1,095$               1,916$               2,003$               2012 2012 - - -

LA 710 Storm Water Mitigation -$                           2,981$              2,787$                   3,355$               3,269$               6,336$               6,057$               2013 2013 - - -

LA 060 Widen Off-Ramp -$                           1,537$              2,345$                   2,139$               2,015$               3,676$               4,360$               2010 2013 - - -

LA 002 Clear Fire Debris -$                           1,500$              1,051$                   5,000$               4,412$               6,500$               5,463$               2014 2015 - - -

LA 010 Upgrade Landscape Irrigation Control -$                           240$                  1,082$                   1,200$               966$                  1,440$               2,047$               2014 2015 - - -

RIV 371 Install Rumble Strips -$                           481$                  477$                      150$                  79$                     631$                  555$                  2015 2015 - - -

RIV 062 Install Markers & Rumble Strips -$                           580$                  437$                      115$                  96$                     695$                  533$                  2015 2015 - - -

SBD 015 Bridge Rehabilitation -$                           1,297$              1,186$                   643$                  550$                  1,940$               1,736$               2013 2014 - - -

SBD 395 Install Left Turn Phase -$                           781$                  1,377$                   391$                  341$                  1,172$               1,717$               2014 2014 - - -

SBD 210 Upgrade Irrigation System -$                           300$                  775$                      1,733$               853$                  2,033$               1,628$               2014 2014 - - -

AMA 016 Install Rumble Strips -$                           444$                  267$                      356$                  277$                  800$                  544$                  2015 2015 - - -

MER 140 Install Flashing Beacons -$                           320$                  291$                      340$                  185$                  660$                  476$                  2016 2015 - - -

MER 005 Bridge Rehabilitation -$                           1,221$              1,072$                   1,744$               1,281$               2,965$               2,353$               2014 2014 - - -

TUO 108 Storm Water Mitigation -$                           998$                  462$                      940$                  896$                  1,938$               1,358$               2015 2014 - - -

MER 165 Install Rumble Strips -$                           672$                  464$                      675$                  478$                  1,347$               942$                  2015 2014 - - -

SD 005 Construction Barrier -$                           2,031$              2,120$                   3,302$               3,112$               5,333$               5,232$               2013 2013 - - -

ORA 091 Safety Improvements -$                           558$                  906$                      691$                  642$                  1,249$               1,548$               2013 2013 - - -

ORA 039 ADA Curb Ramps -$                           1,917$              2,117$                   2,416$               2,315$               4,333$               4,432$               2013 2013 - - -

ORA 039 Improve Lighting & Signal Modifications -$                           1,040$              1,226$                   688$                  661$                  1,728$               1,887$               2013 2013 - - -

ORA 055 Improve pavement access -$                           480$                  520$                      1,170$               1,061$               1,650$               1,582$               2014 2014 - - -

ORA 005 Repair Failed Slope 143$                          143$                  194$                      500$                  369$                  643$                  562$                  2015 2015 - - -

HUM 101 Cable Median Barrier -$                           558$                  1,018$                   1,116$               985$                  1,674$               2,003$               2013 2013 - - -

HUM 036 Repair Slide -$                           918$                  605$                      266$                  213$                  1,184$               818$                  2014 2015 - - -

HUM 096 Repair Slide -$                           828$                  293$                      1,685$               85$                     2,513$               378$                  2014 2015 - - -

HUM 299 Repair Slide 300$                          300$                  254$                      2,525$               2,500$               2,825$               2,754$               2015 2015 - - -

SHA 299 Hat Creek Curve Improvement -$                           903$                  1,511$                   3,864$               3,680$               4,767$               5,191$               2014 2014 - - -

SIS 005 Pavement Rehab -$                           5,300$              7,443$                   50,759$             46,692$             56,059$             54,135$             2011 2011 - - -

SHA 005 Bridge Maintenance -$                           2,123$              2,077$                   6,864$               5,975$               8,987$               8,052$               2013 2013 - - -

SHA 044 Curve Improvement -$                           743$                  692$                      478$                  309$                  1,221$               1,000$               2015 2015 - - -

YUB 070 Roadway Rehabilitation -$                           8,250$              14,126$                35,231$             30,737$             43,481$             44,864$             2011 2011 - - -

YUB 065 Bridge Scour Mitigation -$                           1,143$              1,547$                   505$                  367$                  1,648$               1,914$               2012 2015 - - -

SAC 160 Pavement Rehab -$                           1,368$              1,220$                   4,887$               3,841$               6,255$               5,062$               2014 2014 - - -

NEV 080 Paint Structures -$                           984$                  757$                      1,728$               1,554$               2,712$               2,311$               2013 2014 - - -

BUT 099 Replace Bridge -$                           3,920$              5,358$                   9,160$               7,270$               13,080$             12,628$             2012 2013 - - -

SAC 080 Vegetation Control and Gore Paving -$                           526$                  672$                      2,008$               1,921$               2,534$               2,593$               2015 2015 - - -

SAC 160 HMA Overlay -$                           1,187$              760$                      2,865$               2,498$               4,052$               3,257$               2014 2014 - - -

SAC 005 High Friction Surface Treatment -$                           409$                  339$                      518$                  416$                  927$                  755$                  2015 2014 - - -

PLA 080 Line gutter -$                           1,925$              1,452$                   3,950$               3,727$               5,875$               5,180$               2014 2014 - - -

VAR VAR Methacrylate Bridge Deck and Repair Joint Seals -$                           1,522$              1,203$                   5,215$               4,702$               6,737$               5,905$               2014 2014 - - -

SCL 082 Bridge Seismic Restoration -$                           1,150$              2,007$                   1,550$               1,261$               2,700$               3,268$               2015 2014 - - -

SCL 085 Bridge Preventive Maintenance -$                           830$                  524$                      2,328$               1,766$               3,158$               2,290$               2014 2014 - - -

ALA 880 Replace Bridge -$                           48,152$            48,670$                176,097$          150,596$          224,249$          199,266$          2005 2007 - - -
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SCL VAR Upgrade Landscape Irritation Controls -$                           680$                  622$                      2,700$               2,650$               3,380$               3,273$               2014 2014 - - -

SOL 012 Construct Left Turn and Widen Shoulders -$                           5,733$              8,015$                   10,507$             8,419$               16,240$             16,434$             2010 2013 - - -

MRN 001 Repair Slide 705$                          705$                  938$                      2,250$               908$                  2,955$               1,846$               2015 2015 - - -

SON 128 Repair Slipout -$                           1,317$              1,225$                   1,371$               1,148$               2,688$               2,373$               2014 2014 - - -

CC 004 Repair Slab and Joint Seal 150$                          150$                  233$                      500$                  391$                  650$                  624$                  2015 2015 - - -

ALA 013 Repair Storm Damage and Pump Station 150$                          150$                  138$                      510$                  253$                  660$                  391$                  2015 2015 - - -

SM 101 Repair Storm Damage 190$                          190$                  174$                      750$                  638$                  940$                  812$                  2015 2015 - - -

SCL 130 Repair Storm Damage 480$                          480$                  462$                      1,820$               1,319$               2,300$               1,781$               2015 2015 - - -

SCL 087 Repair Storm Damage -$                           243$                  311$                      419$                  276$                  662$                  587$                  2015 2015 - - -

CC 080 Repair Slipout 130$                          130$                  338$                      500$                  144$                  630$                  482$                  2015 2015 - - -

SON 001 Reconstruct Embankment -$                           1,670$              1,723$                   842$                  575$                  2,512$               2,297$               2012 2013 - - -

SB 101 Highway Planting -$                           295$                  536$                      863$                  808$                  1,158$               1,344$               2012 2011 - - -

MON 101 CAPM -$                           1,728$              1,274$                   5,650$               4,896$               7,378$               6,170$               2015 2014 - - -

MON 001 Temporary Signal and Railing -$                           184$                  443$                      585$                  585$                  769$                  1,028$               2014 2014 - - -

SCR 017 Soil Nail Wall and Widening -$                           1,815$              1,739$                   3,961$               3,264$               5,776$               5,003$               2014 2014 - - -

MON 001 Stabalize Rockfall and Replace Culverts 438$                          438$                  374$                      1,000$               970$                  1,438$               1,344$               2015 2015 - - -

TUL 099 Roadway Rehabilitation -$                           1,243$              1,420$                   7,566$               6,537$               8,809$               7,957$               2016 2014 - - -

KER 058 Widen Shoulders and Install Rumble Strips -$                           1,320$              1,109$                   3,068$               2,432$               4,388$               3,540$               2014 2014 - - -

KER 178 Median Island Improvement -$                           1,515$              1,639$                   2,113$               1,723$               3,628$               3,362$               2014 2014 - - -

MAD 152 Median Barrier and Rumble Strips -$                           1,185$              1,316$                   1,990$               1,665$               3,175$               2,981$               2015 2014 - - -

FRE 168 Construct Median Barrier -$                           667$                  438$                      233$                  202$                  900$                  640$                  2015 2015 - - -

FRE 041 Deck Seal -$                           805$                  613$                      2,177$               1,831$               2,982$               2,445$               2014 2014 - - -

FRE 041 CAPM -$                           759$                  749$                      2,027$               1,805$               2,786$               2,554$               2014 2014 - - -

KER 005 Wire Theft Repair -$                           1,440$              1,057$                   1,217$               1,074$               2,657$               2,131$               2013 2014 - - -

KIN 198 Rehab Bridge Decks -$                           2,395$              3,045$                   6,301$               5,702$               8,696$               8,747$               2012 2012 - - -

LA 101 Uprgrade Bridge Railing -$                           2,116$              3,294$                   3,560$               3,107$               5,676$               6,401$               2011 2013 - - -

VEN 101 Modify Traffic Signal -$                           617$                  595$                      283$                  248$                  900$                  843$                  2014 2014 - - -

LA 105 Safety Improvements -$                           505$                  1,159$                   933$                  886$                  1,438$               2,045$               2013 2013 - - -

LA 710 Upgrade Landscape Irrigation System -$                           240$                  475$                      1,200$               1,143$               1,440$               1,618$               2014 2015 - - -

LA 210 Upgrade Landscape Irrigation System -$                           150$                  197$                      600$                  535$                  750$                  731$                  2014 2015 - - -

LA 105 Replace Steel Grates 80$                            80$                    129$                      400$                  400$                  480$                  529$                  2015 2015 - - -

SBD 015 Upgrade Safety Roadside Rest Area -$                           5,584$              6,309$                   9,276$               9,029$               14,860$             15,339$             2010 2014 - - -

SBD 040 CAPM -$                           4,313$              2,863$                   18,264$             16,476$             22,577$             19,338$             2012 2014 - - -

RIV 015 Methacrylate Bridge Deck and Repair Joint Seals 645$                          645$                  464$                      534$                  414$                  1,179$               878$                  2015 2015 - - -

SBD 015 Install Irrigation Controllers -$                           360$                  722$                      1,857$               1,817$               2,217$               2,538$               2014 2014 - - -

RIV 111 Replace Bridge -$                           3,809$              4,162$                   4,531$               4,277$               8,340$               8,438$               2012 2013 - - -

SJ 005 Install ADA Curb Ramps -$                           795$                  1,240$                   644$                  568$                  1,439$               1,809$               2014 2014 - - -

SJ 004 Treat Bridge Deck and Replace Joint Seals -$                           2,135$              907$                      2,746$               2,202$               4,881$               3,109$               2014 2014 - - -

MER 059 Pavement Rehab 446$                          446$                  398$                      2,459$               1,914$               2,905$               2,312$               2015 2015 - - -

TUO 108 Safety Improvements 333$                          333$                  231$                      258$                  230$                  591$                  461$                  2015 2015 - - -

SJ VAR Replace Irrigation System 86$                            86$                    179$                      350$                  348$                  436$                  527$                  2015 2015 - - -

SD 905 Roadway Rehabilitation -$                           800$                  1,231$                   3,709$               2,939$               4,509$               4,170$               2014 2014 - - -
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59V 005 Upgrade Irrigation System -$                           300$                  190$                      1,900$               1,248$               2,200$               1,437$               2014 2014 - - -

ORA 074 Establish Planting and Install Irrigation System -$                           879$                  790$                      478$                  379$                  1,357$               1,170$               2006 2010 - - -

ORA 055 Revegetate Slopes -$                           1,100$              1,066$                   1,066$               886$                  2,166$               1,952$               2015 2014 - - -

341,094$          321,858$              925,648$          812,272$          1,266,742$       1,134,131$       

Percentage of 

Budget 

Expended

Number of 

Projects

Percentage of 

Projects

Approved 

Support 

Budget 

($1,000's)

Actual 

Support 

Cost 

($1,000's)

Over 

(Under) 

Budget 

($1,000's)

% Over 

(Under) 

Budget

< 80% 51 29% 128,663$    80,066$      (48,597)$     (38%)

80% to 120% 71 40% 157,250$    156,938$    (312)$          (0%)

> 120% 54 31% 55,181$      84,855$      29,674$      54%

Total 176 100% 341,094$    321,858$    (19,235)$    (6%)

FY 2015-16 SHOPP Project Closeout Support Expenditure Analysis

Totals
1
  New project in 2014 Program Document or later.

2
  New project in 2016 Program Document or later.

Caltrans
FY 2015-16 Third Quarter 

Project Delivery Report
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STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 4.14 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) POLICY FOR TIER 2 

ISSUE: 

Should the Commission approve a policy for projects programmed in Tier 2 of the Traffic Congestion 
Relief Program (TCRP)? 

Due to insufficient transfers into the Traffic Congestion Relief Fund (TCRF), the Commission has 
been unable to approve allocations for existing programmed TCRP projects in Tier 2 of the TCRP 
Allocation Plan.  Assembly Bill 133 – Budget Act of 2015, approved on March 1, 2016, appropriated 
$148,000,000 from the General Fund to the TCRF.  This amount, which must be transferred to the 
TCRF no later than January 1, 2017, is just enough to allocate already programmed funding on projects 
in Tier 2.  Given this is a one-time transfer with no guarantee of additional funding becoming available, 
a policy for moving forward on existing Tier 2 projects is warranted.   

RECOMMENDATION: 

Staff recommends the Commission approve the following TCRP policy utilizing the existing 
Allocation Plan for Tier 2 programmed projects as shown on the attached list: 

• Programming amendments will be allowed only for current programmed amounts on
the legislatively approved Tier 2 projects.

• No new or additional programming for Tier 2 projects will be considered unless and
until additional funds are identified and transferred to the TCRF.

• Allocations will be limited to the eligible Tier 2 programmed projects and will be
approved on a first-come, first-serve basis when funds are available.

BACKGROUND: 

The Traffic Congestion Relief Act of 2000 committed $4.9 billion to 141 specific projects. Various 
statutes were enacted to loan or delay the receipt of funds between 2001 and 2006.  In 2008, the 
Commission took action to adopt an Allocation Plan due to the inconsistent availability of funds.  The 
Allocation Plan consisted of two tiers: Tier 1 included projects that had a higher priority for funding 
and Tier 2 included all remaining projects.  The remaining Tier 2 projects included those with 
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programmed TCRP funds and those that were not yet fully programmed.  The current capacity will 
fund the remaining Tier 1 projects, and the passage of AB 133 will provide additional funding capacity 
for Tier 2 projects with TCRP funds already programmed.  
 
Attachment 



Traffic Congestion Relief Program
  Tier 2 Programmed Projects

($ in 1,000s)

June 29-30, 2016
4.14

 California Transportation Commission

TCRP # DIST. COUNTY PROJECT TITLE Type TCRP AMOUNT

4 04 ALA Route 680; Add NB and SB HOV Lanes over Sunol Grade  Capital Outlay $1,500
12.2 04 CC Hercules Train Station Project  Rail $700
12.3 04 ALA I-580 Livermore Corridor Studies and Improvements  Planning $1,700
26 04 ALA Livermore Valley Siding  Mass Trans $1,000

38.2 07 LA North-South Bus Transit Project  Mass Trans $9,000
50 07 LA Route 71 Expwy to Fwy Conversion (Route 10 to Route 60)  Capital Outlay $395
52 07 LA HOV & Aux Lanes, Waterford-Route 10   Capital Outlay $15,352

55.3 08 SBD Alameda Corridor East; SANBAG  Local Asstce $3,800
55.4 08 SBD Alameda Corridor East; SANBAG (Colton)  Local Asstce $7,690
56 07 LA Metrolink    Mass Trans  $812
61 08 RIV Route 10; Reconstruct Apache Trail Interchange  Capital Outlay $2,678

74.10 11 SD Pacific Surfliner; Carlsbad Double Track  Rail $480
74.11 11 SD Pacific Surfliner, Elvira-Moreno Doubletrack  Rail $2,752

98 06 FRE Peach Avenue; Widen to four-lane (Construction)  Local Asstce $3,650
99.2 10 SJ Capacity Improvements  Rail $10,257

102.3 05 SB Route 101 Access; Advanced Traffic Corridor System  Local Asstce $922
106 10 MER Campus Parkway  Local Asstce $5,474
109 10 STA Route 132 Expressway  Capital Outlay $11,392
112 06 KIN Jersey Avenue; Widen from 17th Avenue to 18th Avenue in Kings County  Local Asstce $1,500
115 03 SAC South Sacramento Light Rail Extension- Phase 2  Mass Trans $57,900
116 03 SAC Route 80 Light Rail  Mass Trans $5,100
126 03 SAC Route 50/Watt Avenue Interchange  Capital Outlay $1,168
129 08 SBD Route 62; Utility Undergrounding  Capital Outlay $1,768

148.1 11 IMP Widen State Route 98  Capital Outlay $1,000
158.2 07 LA Intersection of Olympic Blvd/Mateo Street/Porter Street  Local Asstce $595

 Total  $148,585



4.13 

FUNDING TRANSPORTATION PROJECTS 
ADMINISTERED BY NATIVE AMERICAN TRIBAL 
GOVERNMENTS – CHALLENGES AND SUCCESSES 

A PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE JUNE 29-30, 2016 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.5w. (3) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject:  ACTIVE TRANSPORTATION ALLOCATION DEFERRAL - THE LA JOLLA BAND OF 
LUISEÑO INDIANS IN SAN DIEGO COUNTY 
RESOLUTION FATP-1516-13 

ISSUE: 

Should the Commission defer the allocation of $4,505,000 in Active Transportation Program (ATP) 
funds to the La Jolla Band of Luiseño Indians for up to 12 months?  Senate Bill 99 (Chapter 359, 
Statutes of 2013) allows the Commission to program and allocate ATP funds to eligible applicants, 
including but not limited to Tribal Governments, who successfully compete in the ATP competitive 
selection process.  Implementing agencies are required to enter into a Local Administering Agency-
State Master Agreement (Master Agreement) with Caltrans.  In addition to other requirements, 
California law mandates that Master Agreements provide for a limited waiver of sovereign immunity 
by the Tribal Government.  In light of the Tribal Governments’ reluctance to agree to such limited 
waiver, and as an alternative to the Master Agreement, Caltrans and Tribal Governments have 
developed the option of entering into an Intergovernmental Fund Transfer Agreement (Fund 
Transfer Agreement) with Caltrans and the Bureau of Indian Affairs (BIA) for the transfer of such 
funds to the Tribal Governments.  The negotiation of a three-party Fund Transfer Agreement has 
proven to be a time-consuming and complicated endeavor; and one which has significantly delayed 
the La Jolla Band of Luiseño Indians’ (La Jolla Band) ATP project. Unless the Commission defers 
the allocation of $4,505,000 in ATP funds to the La Jolla Band of Luiseño Indians, these funds will 
lapse. 

RECOMMENDATION: 

Staff recommends that the Commission vote to defer the allocation of $4,505,000 in ATP funds to 
the La Jolla Band for the ATP project in San Diego County for up to 12 months. The La Jolla Band 
may request the allocation of these funds only after it has provided to the Commission their 
approved environmental document for the ATP project.   

BACKGROUND: 

The La Jolla Band project was programmed for $4,855,000 in Cycle 1 of the ATP funds at the 
August 2014 Commission meeting. At their election, the La Jolla Band entered into a Fund Transfer 
Agreement with Caltrans and the BIA, dated June 10, 2016. At the March 2016 Commission 
meeting, the Commission allocated $350,000 for the PA&ED phase to the La Jolla Band.   
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  State of California    California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016  

Reference No.: 2.5w.(3) 
Action Item

From: NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR AN ACTIVE TRANSPORTATION PROGRAM PROJECT  
RESOLUTION FATP-1516-14 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $4,505,000 for the La Jolla Active Transportation Program (ATP) project. 

ISSUE: 

The attached vote list describes the ATP project totaling $4,505,000.  The local agency is ready to 
proceed with this project and is requesting an allocation at this time. 

FINANCIAL RESOLUTION:  

Resolved, that $4,505,000 be allocated from the Budget Act of 2014, Budget Act Item 
2660-108-0890 for the ATP project described on the attached vote list. 

Attachment
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(3) Active Transportation Program Projects Resolution FATP-1516-14

2.5   Highway Financial Matters

La Jolla Active Transportation Project. Reservation-
wide multi-purpose trail. Install traffic signage.  Install
sidewalks on arterial roads.

(Statewide - ID 0669) 

(CEQA - Pending)
(NEPA - Pending)

Time Extension for FY 14-15 PS&E and R/W expires
on 6/30/2016.

(CONST - Non Infrastructure for $745,000 under
PPNO 1161B to be reprogrammed to CONST under
PPNO 1161A.)

Outcome/Output: Create a reservation-wide multi-
purpose trail.  Increase safety for non-motorized
through installation of  traffic signage.  Augment Tribal
health and knowledge through community outreach
and address reduction in childhood obesity. Reduce
Tribal community GHG emmissions.

11-1161A
ATP/14-15

PS&E
$591,000

R/W
$150,000

ATP/15-16
CONST

$2,880,000
$3,625,000

1116000106
S

2014-15
108-0890 $591,000

FTF

108-0890 $150,000
FTF

20.30.720.100

2014-15
108-0890 $3,625,000

FTF
20.30.720.100

1
$4,366,000

   La Jolla Band of
Luiseno Indians

SANDAG
11-San Diego

La Jolla Active Transportation Project 2014. The La
Jolla Band of Luiseno Indians ATP will create a
Reservation-wide multi-purpose trail; Install traffic
signage to increase safety for non-motorized; Install
sidewalks on arterial roads on the Reservation;
Through community outreach, augment Tribal health
and knowledge; Address reduction in childhood
obesity; Reduce Tribal community GHG emmissions.

(Statewide - ID 0669)

(CEQA - Pending)
(NEPA - Pending )

Time extension for FY 14-15 CONST - Non
Infrastructure and expires on 6/30/2016.

(CONST - Non Infrastructure for $745,000 under
PPNO 1161B to be reprogrammed to CONST under
PPNO 1161A. )

Outcome/Output: Create a reservation-wide
multipurpose trail. Increase safety for non-motorized
through installation of traffic signage. Augment Tribal
health and knowledge through community outreach
and address reduction in childhood obesity. Reduce
Tribal community GHG emissions.

11-1161B
ATP/14-15

CONST
$884,000
$139,000

1116000157
S

2014-15
108-0890 $139,000

FTF
20.30.720.100

2
$139,000

La Jolla Band of
Luiseño  Indians

SANDAG
11-San Diego 
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STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 4.15 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM AMENDMENT 
            RESOLUTION TCIF-P-1516-10 

ISSUE: 
Should the California Transportation Commission (Commission) amend the Trade Corridors 
Improvement Fund (TCIF) Program to remove Project 116 – Control Point Mole Rail Improvement 
Project and related funding totaling $12.6 million from the Los Angeles/Inland Empire Corridor 
element of the TCIF program?  

RECOMMENDATION: 
Commission staff recommends the Commission approve the proposed TCIF Program Amendment to 
remove Project 116 - Control Point Mole Rail Improvement Project.  

BACKGROUND: 
The Port of Long Beach (POLB) proposes to amend the TCIF Program by removing Project 116 
from the program due to the project encountering unexpected delays in right-of-way acquisition.  
POLB has postponed the project indefinitely and will propose a new project for programming at the 
August 2016 Commission meeting.  The Southern California Consensus Group supports the 
proposed amendment. 

Attachment 
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State of California  California State Transportation Agency  
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: June 29–30, 2016 

Reference No.: 4.10 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief  
Division of Aeronautics 

Subject: PROPOSED 2016 AERONAUTICS ACQUISITION & DEVELOPMENT AERONAUTICS 
PROGRAM 

ISSUE: 

The California Department of Transportation’s Division of Aeronautics Program is funded by the 
Aeronautics Account in the State Transportation Fund.  It is prepared in accordance with Public 
Utilities Code, Sections 21683 and 21706.   

The 2016 Aeronautics Program is currently proposed at $8.24 million for a total of 50 projects.   
The 2016 Aeronautics Program covers three Fiscal Years (FYs) 2016–17 through 2018–19.  These 
projects were selected based on the current Capital Improvement Plan (CIP), using the California 
Transportation Commission’s (Commission) approved priority ranking.  The Commission approved 
the CIP on August 6, 2015.  All projects in the 2016 Aeronautics Program will be subject to the 
Commission’s 2014 General Aviation Funding Policy Guidance (G-14-03).  This program is 
consistent with the Fund Estimate for the Aeronautics Account approved by Commission.   

This is an informational item and will return at the Commission’s August 2016 meeting for 
adoption. 

BACKGROUND: 

The California Aid to Airports Program (CAAP) consists of three types of grants, funded in the 
following order of priority, (1) Annual Credit Grant Program of $10,000 per airport to publicly 
owned General Aviation airports; (2) the Airport Improvement Program (AIP) federal matching 
grants; and (3) the A&D grants for projects in the 2016 Aeronautics Program.   

Projects proposed in the 2016 Aeronautics Program are Acquisition and Development (A&D) 
projects.  They are State funded at 90 percent of the total project with a 10 percent local match 
required.   

On March 26, 2015, the Commission passed a resolution for the Aeronautics Program set-aside 
ratio.  The set-aside ratios for A&D programmed projects are:  25 percent for Airport Land Use 
Compatibility Plans and 75 percent for Capital Improvement Projects at airports.  No safety projects 
were overlooked due to land use compatibility plan projects or any other projects.   
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The Division of Aeronautics forecasts the ability to fund these projects based on a combination of 
revenue sources:  18 cents/gallon motor vehicle fuel excise tax on general aviation gasoline and 2 
cents/gallon excise tax on general aviation jet fuel, as well as from transfers from the Local Airport 
Loan Account (LALA) to the Aeronautics Account.  Currently, excise tax revenues are projected to 
fund the Annual Credit Grant Program and partially fund the AIP.  It is expected that a $4 million 
transfer per year from the LALA to the CAAP will fully fund the CAAP, including the three-year 
2016 Aeronautics Program. Statute allows for transfers to occur subject to Department of Finance 
approval.   
 
 
 
Attachment  
 2016 Aeronautics Program  
 
 
 



2016 AERONAUTICS ACQUISITION AND DEVELOPMENT PROGRAM Reference No.: 4.10
June 29–30, 2016

Attachment

FY 2016–17

AIRPORT CATEGORY COUNTY PROJECT DESCRIPTION PRIORIT
Y RANK

TOTAL 
COST

STATE 
COST  90%

SOUTHARD FIELD AIRPORT General Aviation (Non-NPIAS) Lassen Crack Seal and  Restripe Runway and Taxiway 1 $81,000 $73,000
SPAULDING AIRPORT General Aviation (Non-NPIAS) Lassen Pavement Maintenance and Remarking, Runway, Taxiway, and Tiedown 1 $84,000 $76,000
SHOSHONE AIRPORT General Aviation (Non-NPIAS) Inyo Runway 15-33 Crack Repairs, Slurry Seal, Markings 1 $200,000 $180,000
BAKER AIRPORT General Aviation (Non-NPIAS) San Bernardino 2018-Runway Rehabilitation and Striping 1 $554,000 $499,000
NUT TREE AIRPORT General Aviation Solano Tree Obstruction Removal 3 $165,000 $149,000
SHELTER COVE AIRPORT General Aviation Humboldt Slurry Seal Taxiway/Miscellaneous Pavement 4 $213,000 $192,000
SHOSHONE AIRPORT General Aviation (Non-NPIAS) Inyo Replace Runway Lighting Control System 5 $35,000 $32,000
HYAMPOM AIRPORT General Aviation (Non-NPIAS) Trinity Runway Light Rehabilitation 5 $100,000 $90,000
MONTAGUE, YREKA ROHRER FIELD General Aviation (Non-NPIAS) Siskiyou Automated Weather Observing System (AWOS) new 7 $80,000 $72,000
SHELTER COVE AIRPORT General Aviation Humboldt Improve Drainage - Southeast Tiedown Area 9 $141,000 $127,000
SIERRAVILLE DEARWATER AIRPORT General Aviation (Non-NPIAS) Sierra Reconstruct Tiedown Area 9 $543,000 $489,000
TAFT AIRPORT General Aviation Kern Rehabilitate 2 Aircraft Parking Aprons 9 $560,000 $504,000
WHITEMAN Reliever Los Angeles Airport Compatibility Land Use Plan (ALUCP) Update N/A $92,000 $83,000
MAMMOTH YOSEMITE Commercial Service Primary Mono ALUCP Update N/A $100,000 $90,000
SALINAS MUNICIPAL AIRPORT General Aviation Monterey ALUCP Update N/A $176,000 $159,000
ARCATA AIRPORT Commercial Service Primary Humboldt ALUCP Update N/A $278,000 $251,000
SUSANVILLE MUNICIPAL AIRPORT General Aviation Lassen ALUCP Update N/A $278,000 $251,000

$3,317,000
FY 2017–18
FORT BIDWELL AIRPORT General Aviation (Non-NPIAS) Modoc Engineering, Design, and Add New Gravel for Runway 1 $45,000 $41,000
BRACKETT FIELD AIRPORT Reliever Los Angeles Pavement Repairs and Maintenance - Crack Sealing/Patching 1 $50,000 $45,000
COMPTON/WOODLEY AIRPORT Reliever Los Angeles Pavement Repairs and Maintenance - Crack Sealing/Patching 1 $50,000 $45,000
EL MONTE AIRPORT Reliever Los Angeles Pavement Repairs and Maintenance - Crack Sealing/Patching 1 $50,000 $45,000
GENERAL WILLIAM J FOX AIRPORT General Aviation Los Angeles Pavement Repairs and Maintenance - Crack Sealing/Patching 1 $50,000 $45,000
WHITEMAN AIRPORT Reliever Los Angeles Pavement Repairs and Maintenance - Crack Sealing/Patching 1 $50,000 $45,000
BYRON  AIRPORT Reliever Contra Costa Land Purchase Runway Safety Area Runway 05/23 2 $619,000 $558,000
MONTAGUE, YREKA ROHRER FIELD General Aviation (Non-NPIAS) Siskiyou Resurface Runway,Taxiways, and Ramps 4 $599,000 $540,000
ADIN AIRPORT General Aviation (Non-NPIAS) Modoc Engineering Design and Repave Taxiway Tie Down Apron Areas 4 $300,000 $270,000
SHOSHONE AIRPORT General Aviation (Non-NPIAS) Inyo Segmented Circle 6 $23,000 $21,000
WESTOVER FIELD AMADOR COUNTY AIRPOR General Aviation Amador Water System/Fire Hydrant Extension (Construction) 18 $300,000 $270,000
EL MONTE AIRPORT Reliever Los Angeles ALUCP Update N/A $92,000 $83,000
COMPTON/WOODLEY AIRPORT Reliever Los Angeles ALUCP Update N/A $92,000 $83,000
IMPERIAL COUNTY AIRPORT Commercial Service Non-PrimaryImperial ALUCP Update N/A $165,000 $149,000
SISKIYOU AIRPORT General Aviation Siskiyou County ALUCP Update N/A $278,000 $251,000
CHINO AIRPORT Reliever San Bernardino ALUCP Update N/A $60,000 $54,000

$2,545,000
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2016 AERONAUTICS ACQUISITION AND DEVELOPMENT PROGRAM Reference No.: 4.10
June 29–30, 2016

Attachment

FY 2018–19
WARD FIELD AIRPORT General Aviation (Non-NPIAS) Del Norte Runway Slurry Seal and Restripe Runway and Apron 1 $250,000 $225,000
ALPINE COUNTY AIRPORT General Aviation (Non-NPIAS) Alpine Chip Seal and Restripe Runway 1 $140,000 $126,000
ANDY MCBETH AIRPORT General Aviation (Non-NPIAS) Del Norte Overlay and Restripe Runway and Restripe Apron Pavement    1 $475,000 $428,000
POSO-KERN COUNTY AIRPORT General Aviation (Non-NPIAS) Kern Crack Fill and Slurry Seal Partial Runway 1 $150,000 $135,000
SOUTHARD FIELD AIRPORT General Aviation (Non-NPIAS) Lassen Segmented Circle Repair 6 $30,000 $27,000
SPAULDING AIRPORT General Aviation (Non-NPIAS) Lassen Design and Relocate Beacon and Reconstruct Segmented Circle 6 $85,000 $77,000
YUCCA VALLEY AIRPORT General Aviation (Non-NPIAS) San Bernardino Hazard Relocate Tetrahedran 6 $20,000 $18,000
CLIFF HATFIELD MEMORIAL AIRPORT General Aviation (Non-NPIAS) Imperial Airplane Tiedown Pavement Project 9 $324,800 $293,000
CAMERON PARK AIRPARK General Aviation El Dorado Drainage Improvements - East 18 $200,000 $180,000
CAMERON PARK AIRPARK General Aviation El Dorado Drainage Improvements - North 18 $185,000 $167,000
CAMERON PARK AIRPARK General Aviation El Dorado Drainage Improvements - South 18 $140,000 $126,000
Napa County Reliever Napa ALUCP Update N/A $250,000 $225,000
Apple  Valley General Aviation San Bernardino ALUCP Update N/A $60,000 $54,000
Baker General Aviation (Non-NPIAS) San Bernardino ALUCP Update N/A $60,000 $54,000
Barstow-Daggett General Aviation San Bernardino ALUCP Update N/A $60,000 $54,000
Needles General Aviation San Bernardino ALUCP Update N/A $60,000 $54,000
Redlands Municipal General Aviation San Bernardino ALUCP Update N/A $150,000 $135,000

$2,378,000

$8,240,000Total 2016 Aeronautics Acquistion and Development Program 3 Years
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2016 AERONAUTICS ACQUISITION AND DEVELOPMENT PROGRAM Reference No.: 4.10
June 29–30, 2016

Attachment

Category Description Rank

Safety
Seal/Overlay/Rehab Existing Runway Pavement (including grading and 
drainage)               

1

Runway Safety Area Land Acquisition, New Pavement for Runway 
Turnaround (no parallel Taxiway)

2

Obstruction Mitigation/Abatement (removal, trim, land acquisition, 
navigation  easements for height restrictions), Obstruction Lighting (new)

3

Seal/Overlay/Rehab Existing Taxiway Pavement (including grading and 
drainage), New Pavement for Run Up Area, Runway Protection Zone Land 
Acquisition

4

Runway Lighting (e.g. Medium Intensity Runway Lighting [MIRL]) Repair or 
Replace

5

Taxiway  Lighting (e.g. Medium Intensity Taxiway Lighting [MITL]) Repair or 
Replace, Landing Aids (e.g. Runway End Identified Lights [REIL]), Marking, 
Signage, Segmented Circle, PAPI, Wind Cone, AWOS, ASOS/AWSS) Repair 
or Replace

6

AWOS (new) 7
Rotating Beacon (repair or replace) 8
Seal/Overlay/Rehabilitate Existing Apron/Ramp Pavement (including 
grading and drainage)

9

Capacity Runway Pavement (new), Extend or Widen 10
Runway Lighting or Rotating Beacon (new)                 11
Taxiway Pavement (new), Extend or Widen 12
Airport Layout Plan (ALP) (new or update) 15
Landing Aids (new), Taxiway Lighting (new) 16
Apron/Ramp Pavement (new) or Service Roads (Air Operation Area) 17

Utilities (drainage, water, sewage), Environmental Mitigation, Blast Wall, 
Fire Protection Systems, Radio Communication Equipment, Bond Servicing

18

Land Acquisition for Airside Usage; Airport Master Plan 19
Noise Monitoring Equipment (new) 20

Security Security Fence (new) 13
Apron/Ramp Lighting (new) 14

Notes:
1. Projects in the 2016 Aeronautics Acquisition and Development (A&D) Grant Program are State funded at 90 percent of the total project cost with a 10 percent local match.

4. The current Capital Improvement Plan (CIP) priority ranking was adopted by the Commission 8/2015.
5. The A&D Grant Program minimum amount is $20,000, and the maximum amount is $500,000 per airport per year.

2. The National Plan of Integrated Airport Systems (NPIAS) identifies airports that are significant to air transportation and are eligible to receive grants under the Federal Aviation Administration (FAA) for the Airport Improvement 
Program (AIP).

3. On June 25, 2008, the California Transportation Commission (Commission) passed a resolution for the 2008 Aeronautics Program set aside.  The new set aside ratios were approved at the May 2015 Commission meeting for the A&D 
programmed projects: 25 percent for Airport Land Use Compatibility Plans (ALUCP), 35 percent for  non‐NPIAS airports, and 40 percent for NPIAS airports per year.
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  State of California    California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016  

Reference No.: 2.5f. 
Information Item

From:   NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
EMERGENCY G-11, SHOPP SAFETY, AND MINOR G-05-05 

SUMMARY: 

Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

 $24,590,000 for nine emergency construction projects, pursuant to the authority granted
under Resolution G-11 (2.5f.(1)). 

 $42,081,000 for 17 SHOPP Safety Lump Sum projects Sub-Allocations (2.5f.(3)).
 $999,000 for one State Highway Operation and Protection Program (SHOPP) Minor A

projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)).

As of May 18, 2016, the Department has allocated or sub-allocated the following for  
Fiscal Year 2015-16: 

 $281,953,000 for 156 emergency construction projects.
 $114,364,000 for 50 SHOPP Safety Lump Sum projects.
 $24,073,000 for 29 SHOPP Minor A projects.

BACKGROUND: 

The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   

This authority is operative whenever such an event: 

1. Places people or property in jeopardy.
2. Causes or threatens to cause closure of transportation access necessary for:

a. Emergency assistance efforts.
b. The effective functioning of an area’s services, commerce, manufacture or

agriculture.
c. Persons in the area to reach their homes or employment.
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, as amended by Resolution G-06-13, delegating to the Department authority under lump 
sum FM-15-03, to allocate funds for SHOPP safety and pavement rehabilitation projects.  This 
authority allows the Department to begin work without waiting for the next Commission meeting to 
receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2015 meeting, the funding and project listing for the FY 2015-16 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-14-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

June 29-30, 2016

Siskiyou

Var.

<TABLE MISSING>

0216000151

1

0H770
4

Emergency

20.20.201.130

2015-16
302-0042

SHA
$500,000$500,000

02-3662
SHOPP/15-16

Near Happy Camp, at 1.5 miles west of Independence Bridge;
also at 1.2 miles west of Davis Road. Due to high intensity
storms in March 2016, washouts occurred at two failed culvert
locations that subsequently eroded the slope and
compromised the structural integrity of the roadway at both
locations. Work is needed to prevent continued erosion and
scour that would cause complete roadway failure. This project
will replace the compromised culverts, reconstruct
embankment and install additional down-drain pipes on the
slope.

(Construction Support: $250,000)

Initial G-11 Allocation  05/11/16: $500,000
(Additional $5,000 was allocated for right of way purposes).

02-Sis-96

Trinity

12.3/12.9

<TABLE MISSING>

0216000077

2

2H450
4

Emergency

20.20.201.130

2015-16
302-0042

SHA
$4,000,000$4,000,000

02-3652
SHOPP/15-16

Near Burnt Ranch, from 1.4 miles to 0.9 mile west of Mill Creek
Road. Within the limits of an ongoing construction project,
heavy rains beginning mid-December saturated the foundation
soil under a newly constructed embankment.  The saturated
foundation soil slipped out, carrying the newly constructed
embankment down the slope towards the Trinity River.  The
uncontrolled drainage and mudslide over topped containment
basins and perimeter controls 500 feet below the roadway.
This project stabilizes the roadway by removing saturated
material, reestablishing the sediment basin at the toe of the
slip-out, modifying drainage, installing extensive erosion 
measures, and monitoring the site. This supplemental is
necessary to construct a retaining wall as per further
geotechnical studies to stabilize the embankment fill, enabling
completion of the ongoing construction project.

(Construction Support: $600,000)

Initial G-11 Allocation  01/27/16: $3,450,000
Supplemental G-11 Allocation  05/11/16: $4,000,000
Revised Allocation: $7,450,000
(Additional $50,000 was allocated for right of way purposes).

02-Tri-299

Nevada

R55.3/R55.4

<TABLE MISSING>

0316000218

3

1H650
4

Emergency

20.20.201.130

2015-16
302-0042

SHA
$490,000$490,000

03-4126
SHOPP/15-16

Near Emigrant Gap, from 0.7 mile to 0.6 mile west of Carpenter
Flat Undercrossing; also in Nevada County on Route 49, near
Sweetland, at 0.4 mile north of Pleasant Valley Road; also in
Yuba County, on Route 49 near Camptonville, at 1.1 miles
north of Willow Creek Campground. After heavy winter
precipitation, four failed culverts with erosion damage were
identified. Subsequently the roadway and shoulders are
currently vulnerable to catastrophic failure at these locations.
Roadway settlement is evident at two locations where the
inverts are highly eroded.  A culvert downdrain outlet pipe has
disconnected at the third location causing fill slope erosion, and
the culvert joint within the fill has separated at the fourth
location causing shoulder erosion. This project will replace
culverts or make repairs, reconstruct eroded slopes and 
roadway surfaces, and place rock slope protection (RSP) at
one location to stabilize the slope.

(Construction Support: $50,000)

Initial G-11 Allocation  05/02/16: $490,000

03-Nev-80
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Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

June 29-30, 2016 

Santa Clara

1.8

<TABLE MISSING>

0416000278

4

1K640
4

Emergency

20.20.201.130

2015-16
302-0042

SHA
$1,000,000$1,000,000

04-1499A
SHOPP/15-16

Near Gilroy, at 1.3 miles west of Blackhawk Canyon Road.
During March rainstorms, roadway surface runoff and creek
flow diversion caused by fallen trees below the roadway has
lead to erosion of the slope that has now expanded up to the
edge of pavement. This project is necessary to prevent further
erosion expansion and complete road slope failure. Proposed
work includes placing rock slope protection (RSP) and
constructing a retaining wall.

(Construction Support: $250,000)

Initial G-11 Allocation  05/02/16: $1,000,000
(Additional $10,000 was allocated for right of way purposes).

04-SCl-152

Sonoma

R22.1

<TABLE MISSING>

0416000351

5

2K040
4

Emergency

20.20.201.130

2015-16
302-0042

SHA
$1,000,000$1,000,000

04-1499N
SHOPP/15-16

Near Graton, at Green Valley Road. After heavy early April
rains, a sinkhole developed in the westbound lane.  An
investigation revealed a corroded failed culvert had
undermined the roadway causing significant damage to the
pavement and shoulder. Immediate repairs are needed to
prevent further degradation and roadway collapse. This project
will replace the drainage system, reconstruct roadway and re-
stripe.

(Construction Support: $300,000) 

Initial G-11 Allocation  04/16/16: $1,000,000

04-Son-116

Fresno

Var.

<TABLE MISSING>

0616000205

6

0V400
4

Emergency

20.20.201.130

2015-16
302-0042

SHA
$6,500,000$6,500,000

06-6801
SHOPP/15-16

Near Sequoia National Park, from 15.3 miles east of Route 63
to 7.9 miles east of Route 245.  On October 30, 2015, a
Governor's Proclamation was issued in response to large tree
mortality caused by drought, insect infestation, and disease.
Maintenance crews are unable to keep up with the need.  In
this stretch, approximately 2,269 trees have been identified by
the landscape specialist/arborist as requiring removal.
Identified trees have been classified as dead or having major
structural deficiencies that are predisposed to failure. Tree
failure within the state highway right of way are a threat to
traffic, highway appurtenances and adjacent properties.  This
project will remove and dispose of identified trees.

(Construction Support: $975,000) 

Initial G-11 Allocation  05/02/16: $6,500,000
(Additional $100,000 was allocated for right of way purposes).

06-Fre-180
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Project #
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County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

June 29-30, 2016

Tuolumne

7.5/32.0

<TABLE MISSING>

1016000159

7

1G350
4

Emergency

20.20.201.130

2015-16
302-0042

SHA
$6,500,000$6,500,000

10-3174
SHOPP/15-16

Near Sonora, from Soulsbyville Road to Old Strawberry Road.
On October 30, 2015, a Governor's Proclamation was issued in
response to large tree mortality caused by drought, insect
infestation, and disease. Maintenance crews are unable to
keep up with the need.  In this stretch, approximately 4,300
trees have been identified by the landscape specialist/arborist
as requiring removal.  Identified trees have been classified as
dead or having major structural deficiencies that are
predisposed to failure. Tree failure within the state highway
right of way are a threat to traffic, highway appurtenances and
adjacent properties.  This project will remove and dispose of
identified trees.

(Construction Support: $860,000)

Initial G-11 Allocation  04/05/16: $6,500,000
(Additional $50,000 was allocated for right of way purposes).

10-Tuo-108

Tuolumne

29.0/R56.5

<TABLE MISSING>

1016000174

8

1G370
4

Emergency

20.20.201.130

2015-16
302-0042

SHA
$4,200,000$4,200,000

10-3175
SHOPP/15-16

Near Yosemite National Park, from 5.1 miles east of Route 49
to Yosemite National Park Boundary Entrance.  On October
30, 2015, a Governor's Proclamation was issued in response
to large tree mortality caused by drought, insect infestation,
and disease. Maintenance crews are unable to keep up with
the need.  In this stretch, approximately 3,510 trees have been
identified by the landscape specialist/arborist as requiring
removal.  Identified trees have been classified as dead or
having major structural deficiencies that are predisposed to
failure. Tree failure within the state highway right of way are a
threat to traffic, highway appurtenances and adjacent
properties.  This project will remove and dispose of identified
trees.

(Construction Support: $870,000)

Initial G-11 Allocation  05/06/16: $4,200,000
(Additional $50,000 was allocated for right of way purposes).

10-Tuo-120

San Diego

31.9

<TABLE MISSING>

1116000149

9

42700
4

Emergency

20.20.201.130

2015-16
302-0042

SHA
$400,000$400,000

11-1224
SHOPP/15-16

Near Ramona, at 0.1 mile west of Indian Oaks Road.   January
El Nino storms caused a washout with slope erosion below the
roadway leaving various scarps and an exposed culvert. The
work is necessary to prevent continued erosion and loss of
roadway. Per Geotechnical recommendations, this project will
repair the embankment and extend the existing culvert.

(Construction Support: $100,000)

Initial G-11 Allocation  05/10/16: $400,000

11-SD-78
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June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution

Location
Project Description
Allocation History

Glenn

Var.

<TABLE MISSING>

$390,000
0316000007

1 Near Orland and Hamilton City at various locations;
also, in Butte County on Route 32 near Chico from 0.1
mile east of Gianella Road to 0.3 mile west of Freight
Lane (PM 0.4/4.6). Outcome/Output: Improve safety by
installing  shoulder and edgeline rumble strips to reduce
the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $60,000 $36,600
PS&E $80,000 $7,644
R/W Supp $5,000 $0

(Construction Support: $90,000) 

(CEQA - CE, 12/21/2015.)
(NEPA - CE, 12/21/2015.)

Allocation Date: 04/25/16

03-Gle-32
0H710

SHOPP/15-16
03-3789

$315,000
2015-16
302-0042 $6,000

SHA
302-0890 $309,000

FTF
20.20.201.0104

Nevada

Var.

<TABLE MISSING>

$860,000
0316000042

2 Near Smartville, from Yuba County Line to Penn Valley
Road (PM 0.0/R6.6); also, in Placer County on Route
267 near Kings Beach, from Carnelian Bay Avenue to
Route 28 (PM 6.8/9.9). Outcome/Output: Improve
safety by installing centerline and shoulder ground-in
rumble strips to reduce the number and severity of
collisions.

Preliminary
Engineering Programmed Expended
PA&ED $110,000 $71,217
PS&E $190,000 $6,410
R/W Supp $10,000 $57

(Construction Support: $230,000) 

(CEQA - CE, 12/3/2015.)
(NEPA - CE, 12/3/2015.)

Allocation Date: 05/03/16

03-Nev-Var.
0H990

SHOPP/15-16
03-5710

$445,000
2015-16
302-0042 $9,000

SHA
302-0890 $436,000

FTF
20.20.201.0104

Yolo

Var.

<TABLE MISSING>

$740,000
0316000009

3 In Yolo County on Routes 16 and 80 at various
locations; also, in Colusa and Sutter Counties on Route
20 at various locations.  Outcome/Output: Improve
safety by installing ground-in centerline and shoulder
rumble strips along four roadway segments to reduce
the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $100,000 $17,872
PS&E $120,000 $4,766
R/W Supp $10,000 $1,114

(Construction Support: $180,000)

(CEQA - CE, 12/22/2015.)
(NEPA - CE, 12/22/2015.)

Allocation Date: 05/09/16

03-Yol-Var.
0H730

SHOPP/15-16
03-8919

$440,000
2015-16
302-0042 $9,000

SHA
302-0890 $431,000

FTF
20.20.201.0104
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June 29-30, 2016

Project #
Allocation Amount
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Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution

Location
Project Description
Allocation History

Santa Cruz

3.7/8.3

<TABLE MISSING>

$463,000
0515000009

4 Near Watsonville, from the Carlton/Casserly Road
intersection to the Santa Clara County line.
Outcome/Output: Construct centerline rumble strips to 
improve safety and reduce the number and severity of
cross median collisions.

Preliminary
Engineering Programmed Expended
PA&ED $0 $0
PS&E $452,000 $240,880
R/W Supp $33,000 $1,473

(Construction Support: $218,000)

(CEQA - CE, 4/19/2016.)
(NEPA - CE, 4/19/2016.)

Allocation Date: 05/18/16

05-SCr-152
1G400

SHOPP/16-17
05-2598

$270,000
2015-16
302-0042 $5,000

SHA
302-0890 $265,000

FTF
20.20.201.0104

Los Angeles

R47.7/R48

<TABLE MISSING>

$1,260,000
0714000282

5 Near Santa Clarita, in the northbound lanes from 500
feet south of the Gavin Canyon Undercrossing to the
end of the undercrossing.   Outcome/Output: Apply high
friction surface treatment (HFST) to improve safety and
reduce the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $150,000 $135,905
PS&E $400,000 $5,091
R/W Supp $20,000 $0

(Construction Support: $300,000)

(CEQA - CE, 9/9/2015.)
(NEPA - CE, 9/9/2015.)

Allocation Date: 04/18/16

07-LA-5
30940

SHOPP/15-16
07-4789

$1,191,000
2015-16
302-0042 $24,000

SHA
302-0890 $1,167,000

FTF
20.20.201.0104

Los Angeles

R59.7/R73.2

<TABLE MISSING>

$1,050,000
0714000218

6 Near Castaic, from Lake Hughes Road to 0.8 mile
south of Vista Del Lago Road; also near Palmdale on
Route 14 from Soledad Canyon Road to Kern County
line (PM 35.5 to R77.0). Outcome/Output: Construct
inside and outside shoulder rumble strips to improve
safety and reduce the number and severity of cross
median collisions.

Preliminary
Engineering Programmed Expended
PA&ED $80,000 $352,373
PS&E $500,000 $302,172
R/W Supp $30,000 $0

(Construction Support: $300,000) 

(CEQA - CE, 12/15/2014.)
(NEPA - CE, 12/15/2014.)

Allocation Date: 04/15/16

07-LA-5
30730

SHOPP/15-16
07-4768

$1,215,000
2015-16
302-0042 $24,000

SHA
302-0890 $1,191,000

FTF
20.20.201.0104
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Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution

Location
Project Description
Allocation History

Los Angeles

23.7/25.5

<TABLE MISSING>

$1,420,000
0713000224

7 In the city of Los Angeles, on northbound lanes from
Route 101 to Route 5.  Outcome/Output: Install safety
lighting to improve safety and reduce the number and
severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $150,000 $60,639
PS&E $314,000 $534,613
R/W Supp $8,000 $0

(Construction Support: $405,000)

(CEQA - CE, 1/19/2016.)
(NEPA - CE, 5/12/2014.)

Allocation Date: 05/06/16

07-LA-110
29770

SHOPP/15-16
07-4620

$1,699,000
2015-16
302-0042 $34,000

SHA
302-0890 $1,665,000

FTF
20.20.201.0104

Riverside

R33.9/40.0

<TABLE MISSING>

$1,660,000
0814000060

8 Near Beaumont, from Gilman Springs Road to First
Street.   Outcome/Output: Install drainage inlets to
mitigate wet pavement incidents and improve safety
and reduce the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $315,000 $200,162
PS&E $414,000 $494,745
R/W Supp $76,000 $0

(Construction Support: $524,000)

(CEQA - CE, 5/29/2015.)
(NEPA - CE, 5/29/2015.)

Allocation Date: 05/05/16

08-Riv-79
1E660

SHOPP/15-16
08-0068K

$1,001,000
2015-16
302-0042 $20,000

SHA
302-0890 $981,000

FTF
20.20.201.0104

Riverside

R33.9

<TABLE MISSING>

$1,160,000
0813000152

9 Near San Jacinto, at Gilman Springs Road
Undercrossing.   Outcome/Output: Install traffic signal
and construct through lanes and standard eight foot
shoulders on Gilman Springs Road within the
interchange to improve safety and reduce the number
and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $319,000 $361,595
PS&E $593,000 $493,661
R/W Supp $12,000 $0

(Construction Support: $403,000)

(CEQA - CE, 6/19/2015.)
(NEPA - CE, 6/19/2015.)

Allocation Date: 05/02/16

08-Riv-79
1E100

SHOPP/15-16
08-0065K

$1,113,000
2015-16
302-0042 $22,000

SHA
302-0890 $1,091,000

FTF
20.20.201.0104
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Project #
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Adv Phase
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Budget Year
Item #

Fund Type
Program Code

Resolution
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Project Description
Allocation History

San Bernardino

58.8/73.4

<TABLE MISSING>

$570,000
0815000060

10 Near Big Bear City and Lucerne Valley, from Delta
Avenue to Barstow Road. Outcome/Output: Construct
centerline rumble strips to improve safety and reduce
the number and severity of cross median collisions.

Preliminary
Engineering Programmed Expended
PA&ED $139,000 $145,790
PS&E $348,000 $176,280
R/W Supp $10,000 $3,953

(Construction Support: $188,000)

(CEQA - CE, 4/5/2016.)
(NEPA - CE, 4/5/2016.)

Allocation Date: 05/13/16

08-SBd-18
1F900

SHOPP/15-16
08-0189D

$379,000
2015-16
302-0042 $8,000

SHA
302-0890 $371,000

FTF
20.20.201.0104

San Bernardino

16.8/25.2

<TABLE MISSING>

$5,412,000
0812000027

11 In Joshua Tree and near Twenty Nine Palms, at various
locations from 0.1 mile east of Sherwood Road to 0.1
mile east of Lee Drive. Outcome/Output: Construct two-
way left turn lanes and widen shoulders to current
standards to improve safety and reduce the number
and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $822,000 $856,998
PS&E $978,000 $646,432
R/W Supp $35,000 $10,598

(Construction Support: $1,022,000)

(CEQA - MND, 12/30/2014.)
(NEPA - CE, 4/17/2015.)

(Future Consideration of Funding approved under
Resolution E-15-32; June 2015.)

Allocation Date: 05/18/16

08-SBd-62
0R130

SHOPP/15-16
08-0226G

$5,216,000
2015-16
302-0042 $104,000

SHA
302-0890 $5,112,000

FTF
20.20.201.0104

Merced

29.8/30.3

<TABLE MISSING>

$3,212,000
1000000201

12 Near Hilmar, from 0.2 mile south of Westside Boulevard
to River Road. Outcome/Output: Improve safety by
realigning curve, improve roadway cross slope, widen
for standard lane and shoulder widths, and install 
rumble strips.  The project will reduce the number and
severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $689,000 $511,719
PS&E $1,119,000 $859,305
R/W Supp $420,000 $306,493

(Construction Support: $784,000)

(CEQA - CE, 5/30/2013.)
(NEPA - CE, 5/30/2013.)

Allocation Date: 04/14/16

10-Mer-165
0Q290

SHOPP/15-16
10-0262

$2,696,000
2015-16
302-0042 $54,000

SHA
302-0890 $2,642,000

FTF
20.20.201.0104
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Project #
Allocation Amount
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Program/Year

Prgm'd Amount
Project ID
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EA

Budget Year
Item #

Fund Type
Program Code

Resolution

Location
Project Description
Allocation History

San Diego

0/R16.5

<TABLE MISSING>

$10,497,000
1113000008

13 In San Diego County, from Route 78/5 separation in
Oceanside to Route 15/78 separation in Escondido.
Outcome/Output: Install enhanced lighting systems, 
improve lane line, edge line and barrier delineation and
replace portions of barrier to improve safety and reduce
the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $456,000 $512,987
PS&E $1,041,000 $607,067
R/W Supp $11,000 $0

(Construction Support: $1,869,000)

(CEQA - CE, 6/12/2014.)
(NEPA - CE, 6/12/2014.)

Allocation Date: 05/13/16

11-SD-78
41570

SHOPP/15-16
11-1095

$6,111,000
2015-16
302-0042 $122,000

SHA
302-0890 $5,989,000

FTF
20.20.201.0104

Orange

1.2/2.2

<TABLE MISSING>

$9,400,000
1212000090

14 In San Clemente, from 0.1 mile north of Avenida
Mendocino Overcrossing to 0.2 mile south of Avenida
Presidio Undercrossing.   Outcome/Output: Realign
horizontal curve and construct new approach and 
departure slabs at El Camino Real. Remove and
construct retaining walls and a sound wall. This project
is necessary to  improve safety and reduce the number
and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $0 $1,671
PS&E $2,500,000 $2,808,615
R/W Supp $156,000 $8,776

(Construction Support: $3,300,000)

(CEQA - CE, 3/21/2013.)
(NEPA - CE, 3/21/2013.)

Allocation Date: 05/02/16

12-Ora-5
0M490

SHOPP/15-16
12-2545

$11,078,000
2015-16
302-0042 $222,000

SHA
302-0890 $10,856,000

FTF
20.20.201.0104

Orange

11.7/12.2

<TABLE MISSING>

$748,000
1214000065

15 In Anaheim, from Ball Road to Orange Avenue.
Outcome/Output: Install new traffic signal, modify
existing signal timing, install median fence and update
curb ramps to ADA standards to improve safety and
reduce the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $115,000 $122,579
PS&E $351,000 $407,444
R/W Supp $0 $0

(Construction Support: $421,000)

(CEQA - CE, 2/16/2016.)
(NEPA - CE, 2/16/2016.)

Allocation Date: 05/13/16

12-Ora-39
0N590

SHOPP/15-16
12-3202

$747,000
2015-16
302-0042 $15,000

SHA
302-0890 $732,000

FTF
20.20.201.0104
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Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution

Location
Project Description
Allocation History

Orange

11.9

<TABLE MISSING>

$430,000
1214000083

16 In La Habra and Whttier, at Valley Home Avenue.
Outcome/Output: Modify traffic signals, add intersection
lighting, enhance pavement delineation and upgrade
ADA facilities to current standards to improve safety
and reduce the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $82,000 $103,769
PS&E $270,000 $266,372
R/W Supp $34,000 $11,140

(Construction Support: $340,000)

(CEQA - CE, 3/23/2016.)
(NEPA - CE, 3/23/2016.)

Allocation Date: 05/13/16

12-Ora-72
0N680

SHOPP/15-16
12-3950A

$400,000
2015-16
302-0042 $8,000

SHA
302-0890 $392,000

FTF
20.20.201.0104

Orange

2.9/5.1

<TABLE MISSING>

$7,765,000
1200020180

17 Near San Juan Capistrano, from 0.3 mile east of
Antonio Parkway/La Pata Avenue to 0.2 mile west of
Christianitos Road. Outcome/Output: Construct 4-foot
shoulder in both directions, upgrade existing centerline
rumble strip, construct turn-outs, upgrade and install
guardrail at various locations to improve safety and
reduce the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $1,236,000 $1,235,728
PS&E $3,956,000 $3,113,281
R/W Supp $1,311,000 $798,651

(Construction Support: $5,370,000)

(CEQA - MND, 9/26/2013.)
(NEPA - CC, 9/26/2013.)

(Future Consideration of Funding approved under
Resolution E-14-08; March 2014.)

Allocation Date: 05/02/16

12-Ora-74
0L720

SHOPP/15-16
12-4124

$7,765,000
2015-16
302-0042 $155,000

SHA
302-0890 $7,610,000

FTF
20.20.201.0104

Page 6
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2.5    Highway Financial Matters

June 29-30, 2016

#

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-05 Delegated Allocations

Dist County Route Postmile Location/Description EA1
Program

Code

Original
Est.

FM-09-05 Allocations

Back to

378131 01 Men 128 30.1/48.4 Rehabilitate existing culverts,
replace deteriorated culverts and
place standard drainage inlet and
outlet structures.

201.151 $1,000,000 $999,000

Page 1



 State of California  California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California's economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 3.2a. 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of 
Transportation Programming 

Subject:  STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS 

SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2014-15 and  
FY 2015-16. 

In FY 2014-15, the Commission voted 372 state-administered State Transportation Improvement 
Program (STIP), State Highway Operation and Protection Program (SHOPP), and Proposition 1B 
projects on the State Highway System.  As of June 3, 2016, 367 projects totaling $1.67 billion have been 
awarded.  Funds for four projects have either lapsed or been rescinded. 

In FY 2015-16, the Commission voted 394 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of June 3, 2016, 319 projects totaling $1.51 billion have been 
awarded.  Funds for two projects have either lapsed or been rescinded. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

 
FY 2014-15 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2014 86 $562,436 84 2 $523787 0 43 71 

October 2014 15 $71,486 15 0 $64,975 0 10 13 

December 2014 31 $123,108 30 1 $115,803 0 20 27 

January 2015 29 $150,078 29 0 $137,903 0 18 26 

March 2015 83 $216,906 83 0 $217,168 0 67 78 

May 2015 64 $184,758 62 1 $177,945 1 48 60 

June 2015 64 $491,180 64 0 $429,571 0 40 59 

TOTAL 372 $1,799,952 367 4 $1,667,152 1 246 334 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 
FY 2015-16 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2015 150 $1,027,887 146 1 $1,093,333 3 48 98 

October 2015 60 $222,281 60 0 $198,815 0 53 60 

December 2015 39 $91,388 37 0 $80,357 2 35 37 

January 2016 35 $128,856 30 1 $58,655 4 27 30 

March 2016 48 $150,988 21 0 $27,734 27 20 21 

May 2016 62 $213,710 25 0 $47,740 37 25 25 

TOTAL 394 $1,835,110 319 2 $1,506,634 73 208 271 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2014‐15 Project Award Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

06‐6690 0R020 Ker‐58 In Bakersfield, west of the 
southern junction of Routes 
58/99.  Add high friction surface 
treatment and install guardrail.

20‐Feb‐15 31‐Aug‐16 $284 Project was advertised on 2/22/16. 
Bids opened on 3/17/16. A 12‐
month time extension for this 
project was approved on 10/21/15.



Reference No.:  3.2a.
June 29‐30, 2016

Attachment
Page 2 of 3

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04‐0133T 4H222 Ala‐580 In Oakland, from Fruitvale 
Avenue to Hollis Street; also on 
Route 24 at Westbound off‐
ramp to Market Street (PM 
R2.1). Rehabilitate 
pavement/curb ramps.

27‐Aug‐15 30‐Nov‐16 $2,808 A nine‐month time extension for 
this project was approved on 
3/16/16.

07‐4689 30260 LA‐57 In Diamond Bar, Pomona, San 
Dimas and Glendora, from 
Route 60 to Route 210.  
Roadway rehabilitation.

27‐Aug‐15 31‐Aug‐16 $14,464 Project was advertised on 3/7/16. 
Bids opened on 5/4/16. A six‐
month time extension for this 
project was approved on 1/20/16.

07‐4656 3X021 Ven‐150 Near Ojai, from Polly Road and 
Salt Marsh Road.  Install 
retaining wall to prevent 
additional storm related slope 
failure.

27‐Aug‐15 31‐Aug‐16 $4,737 Project was advertised on 5/2/16. 
Bid opening date is 6/8/16. A six‐
month time extension for this 
project was approved on 3/16/16.

11‐1102 41350 SD‐8 In and near El Cajon, from 
Johnson Avenue to 0.2 mile 
west of Lake Jennings Park 
Road.  Pavement rehabilitation.

10‐Dec‐15 30‐Jun‐16 $12,354 Project was advertised on 2/29/16. 
Bids opened on 5/3/16. A 
concurrence time extension is 
being requested.

04‐1067B 1A904 SF‐1 In the City and County of San 
Francisco, at Presidio National 
Park.  Water quality 
improvements.

10‐Dec‐15 30‐Apr‐17 $1,800 Project was delayed due to utility 
relocation. A ten‐month time 
extension for this project was 
approved on 5/18/16.

07‐4419 28820 LA‐60 In the city of Los Angeles, from 
0.1 mile west of Boyle Avenue 
Undercrossing to Eastern 
Avenue Overcrossing; also on 
Route 5 from Euclid Avenue to 
Boyle Avenue Overcrossing (PM 
16.0/16.8). Source Control.

20‐Jan‐16 31‐Jul‐16 $2,510 Project was advertised on 5/31/16. 
Bid opening is 7/7/16. 

07‐4458 28920 LA‐710 In various cities, from 0.8 mile 
north of Rosecrans Avenue to 
0.1 mile north of Third Street 
Overcrossing. Storm water 
mitigation through erosion 
control.

20‐Jan‐16 31‐Jul‐16 $2,650 Project was advertised on 5/23/16. 
Bid opening is 6/28/16.

08‐0171G 0R440 SBd‐15 Near Hesperia, from 0.3 mile 
north of North Alray Overhead 
to 0.3 mile south of Oak Hill 
Road. Install weed barriers and 
upgrade guardrail.

20‐Jan‐16 31‐Jul‐16 $1,218 Project was advertised on 2/22/16. 
Bids opened on 3/15/16. Pending 
award.

FY 2015-16 Project Award Status
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Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

05‐0482 4482U SB‐101 In Carpinteria, from Carpinteria 
Creek Bridge to Linden Avenue.  
Reconstruct two interchanges 
(Casitas Pass Road and Linden 
Avenue) and extend Via Real 
frontage road.

20‐Jan‐16 31‐Jul‐16 $59,486 Project was advertised on 2/29/16. 
Bids opened on 4/27/16. Pending 
award.

FY 2015-16 Project Award Status



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

. 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 3.2b. 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE STIP PROJECTS, PER RESOLUTION G-13-07 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2014-15 and FY 2015-16. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $38,382,000 
to construct 33 locally-administrated STIP projects.  As of May 27, 2016, 32 projects totaling 
$36,926,000 have been awarded.  One project has an approved time extension.   

In FY 2015-16, the Commission allocated $51,141,000 to construct 24 locally-administered STIP 
projects.  As of May 27, 2016, six projects totaling $7,311,000 have been awarded.  One project 
has an approved time extension.  One project has a concurrent time extension request. 

BACKGROUND: 

Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 

Tab 26
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“Provide a safe, sustainable, integrated and efficient transportation system 
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FY 2014-15 Allocations  

 
 

 

 

Month Allocated 

 

No. 

Projects 

Voted 

 

Voted 

Projects 

$ X 1000 

 

No. 

Projects 

Awarded 

 

No. 

Projects 

Lapse 

No. 

Projects 

Pending 

Award 

No. Projects 

Awarded 

within 

4 months 

No. Projects 

Awarded 

within 

6 months 

August 2014 2 $6,968 

 

2 0 0 1 2 

October 2014 3 $1,861 3 0 0 1 1 

November 2014 0 $0 0 0 0 0 0 

December  2014 3 $2,762 3 0 0 0 3 

January 2015 1 $465 1 0 0 0 1 

March 2015 9 $8,474 8 0 1 3 7 

May 2015 6 $6,897 6 0 0 3 6 

June 2015 9 $10,955 9 0 0 3 8 

TOTAL 33 $38,382 32 0 1 11 28 

 
 

FY 2015-16 Allocations  

 
 

 

 

Month Allocated 

 

No. 

Projects 

Voted 

 

Voted 

Projects 

$ X 1000 

 

No. 

Projects 

Awarded 

 

No. 

Projects 

Lapse 

No. 

Projects 

Pending 

Award 

No. Projects 

Awarded 

within 

4 months 

No. Projects 

Awarded 

within 

6 months 

August 2015 5 $7,397 

 

4 0 1 2 4 

October 2015 3 $3,928 2 0 1 0 2 

December 2015 0 $0 0 0 0 0 0 

January 2016 3 $1,852 0 0 3 0 0 

March 2016 6 $8,628 0 0 6 0 0 

May 2016 7 $29,336 0 0 7 0 0 

TOTAL 24 $51,141 6 0 18 2 6 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  
 (1) This extension deadline was approved in October 2015 (Waiver 15-42) 
 (2) This extension deadline was approved in March 2016 (Waiver 16-07) 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline 
Allocation 

Amount       
Project 
Status 

City of San Jose Park Avenue Multi – Modal 
Improvements 

04-9035L 26-Mar-15 30-Sept-16 $1,456,000 (1)  The project will be awarded by 
the extended deadline. 

Inyo County Eastern Sierra Scenic Byway Tourist 
Center in Dehy Park in Independence 

09-2517C 27-Aug-15 31-Aug-16 $650,000 (2)  The project will be awarded by 
the deadline. 

San Luis Obispo Price Canyon Road Widening 05-2071 21-Oct-15 30-Apr-16 $3,364,000   A concurrent three-month time 
extension has been submitted. 

City of Tehama City of Tehama Reconstruction and 
Drainage Improvement 

02-2509 21-Jan-16 31-Jul-16 $1,083,000   The project will be awarded by 
the deadline. 

Marin County Miller Creek Class II Bicycle Lanes 
and Pedestrian Improvements 

04-2127S 21-Jan-16 31-Jul-16 $362,000   The project will be awarded by 
the deadline. 

Marin County North Civic Center Drive 
Improvements 

04-2128D 21-Jan-16 31-Jul-16 $407,000   The project will be awarded by 
the deadline. 

Grand Total          $7,322,000                         



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 3.2c. 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE ACTIVE TRANSPORTATION PROGRAM PROJECTS, PER 
RESOLUTION G-15-04 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 
received a construction allocation in Fiscal Year (FY) 2014-15 and FY 2015-16. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $47,208,000 
to construct 61 ATP projects.  As of May 27, 2016, 60 projects totaling $46,808,000 have been 
awarded.  One project has an approved time extension. 

In FY 2015-16, the Commission allocated $66,255,000 to construct 75 ATP projects.   
As of May 27, 2016, 14 projects totaling $8,965,000 have been awarded. Three projects have 
approved time extensions.  

BACKGROUND: 

Resolution G-15-04, adopted March 26, 2015, requires projects to be ready to proceed to 
construction within six months of allocation.  The policy also requires the Department to report to 
the Commission on those projects that have not been awarded within four months of allocation.
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FY 2014-15 Allocations  
 

 

 

Month 

Allocated 

 

 

 

No. 

Projects 

Voted 

 

 

Voted 

Projects 

$ X 1000 

 

 

No. 

Projects 

Awarded 

 

 

No. 

Projects 

Lapse 

 

No. 

Projects 

Pending 

Award 

No. 

Projects 

Awarded 

within 

4 months 

No. 

Projects 

Awarded 

within 

6 months 

August 2014 0 $0 0 0 0 0 0 

October 2014 0 $0 0 0 0 0 0 

December 2014 1 $400 1 0 0 0 0 

January 2015 18 $11,340 18 0 0 10 17 

March 2015 18 $23,361 18 0 0 8 15 

May 2015 10 $5,819 10 0 0 7 10 

June 2015 14 $6,288 13 0 1 5 12 

Total 61 $47,208 60 0        1       30     54   

  

FY 2015-16 Allocations  
 

 

 

 

Month 

Allocated 

 

 

No. 

Projects 

Voted 

 

 

Voted 

Projects 

$ X 1000 

 

 

No. 

Projects 

Awarded 

 

 

No. 

Projects 

Lapse 

 

No. 

Projects 

Pending 

Award 

No. 

Projects 

Awarded 

within 

4 months 

No. 

Projects 

Awarded 

within 

6 months 

August 2015 5 $4,635 4 0 1 2 4 

October 2015 6 $2,758 5 0 1 5 5 

December 2015 7 $2,314 4 0 3 4 4 

January 2016 11 $7,925 1 0 10 1 1 

March 2016 11 $13,036 0 0 11 0 0 

May 2016 35 $35,587 0 0 35 0 0 

Total 75 $66,255 14 0     61       12 14 
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Note: Includes all ATP Infrastructure and Non-Infrastructure projects 
 
ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 
(1) This extended deadline was approved in January 2016 (Waiver 16-02) 
(2) This extended deadline was approved in May 2016 (Waiver 16-18) 

 
 

 
Agency Name Project Title PPNO 

Allocation 
Date 

Award 
Deadline  

Allocation 
Amount  

Project 
Status 

City of Huntington Park Randolph Street Shared Use Bike/Trail 
Rails to Trails Project Study 

07-4936 25-Jun-15 30-Jun-16  $400,000 (1) The project will be awarded by 
the extended deadline. 

City of Imperial Beach Elm Avenue Traffic, Pedestrian and 
Cycling Safety and Mobility Improvement 

11-1154 27-Aug-15 28-Feb-17  $483,000 (1) The project will be awarded by 
the extended deadline. 

Los Angeles County 
Metropolitan Transportation 
Authority 

Metro Blue Line First/Last Mile Plan 07-5020 21-Oct-15 30-Apr-16  $280,000 (2) The project will be awarded by 
the extended deadline. 

City of Fortuna Fortuna Safe Routes to School Project 
2014 

01-2405 09-Dec-15 30-Jun-16  $75,000  The project will be awarded by 
the deadline. 

California State University 
Fresno 

Fresno State Barstow Avenue Bikeways 06-6744 09-Dec-15 30-Jun-16  $650,000  The project will be awarded by 
the deadline. 

City of Wasco Palm Avenue Elementary School 
Pedestrian Infrastructure Improvement 

06-6750 09-Dec-15 30-Jun-16  $410,000  The project will be awarded by 
the deadline. 

City of Biggs Biggs Safe Routes to School 03-1016 21-Jan-16 31-Jul-16  $760,000  The project will be awarded by 
the deadline. 

Town of Paradise Pearson Road Safe Routes to School 03-1018 21-Jan-16 31-Jul-16  $91,000  The project will be awarded by 
the deadline. 

City of Roseville Downtown Roseville Class I Trails 03-1522 21-Jan-16 31-Jul-16  $1,236,000 (2) The project will be awarded by 
the extended deadline. 

Yolo County 2014 Safe Routes to School  
(Non-Infrastructure) 

03-1920 21-Jan-16 31-Jul-16  $539,000  The project will be awarded by 
the deadline. 

Contra Costa County Port Chicago Highway and Willow Pass 
Road Bike and Pedestrian Project 

04-2122C 21-Jan-16 31-Jul-16  $800,000  The project will be awarded by 
the deadline. 

City of Pleasant Hill Contra Costa Boulevard Improvement 
Project 

04-2122D 21-Jan-16 31-Jul-16  $1,556,000  The project will be awarded by 
the deadline. 

Kern County Highland Elementary Pedestrian 
Improvements 

06-6747 21-Jan-16 31-Jul-16  $275,000  The project will be awarded by 
the deadline. 

Kern County Stiern Middle School Pedestrian 
Improvements 

06-6771 21-Jan-16 31-Jul-16  $125,000  The project will be awarded by 
the deadline. 

City of Los Angeles Yale Street Pedestrian Linkages Phase I, 
College Street and Alpine Street 

07-4877 21-Jan-16 31-Jul-16  $580,000  The project will be awarded by 
the deadline. 

City of San Jacinto  Safe and Active San Jacinto Safe Routes to 
Schools Project 

08-1146 21-Jan-16 31-Jul-16  $807,000  The project will be awarded by 
the deadline. 

Grand Total                 $9,067,000   
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From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: QUARTERLY REPORT - LOCAL ASSISTANCE LUMP SUM ALLOCATION FOR THE 
PERIOD ENDING MARCH 31, 2016 

SUMMARY: 

As of March 31, 2016, about $274 million, or 31 percent, of the $895 million allocated by the 
California Transportation Commission (Commission) for Federal Fiscal Year (FFY) 2016 has 
been sub-allocated to 351 local projects.  The majority of the sub-allocations (approximately    
$210 million) are for 225 projects in the following three categories: 

• Regional Surface Transportation Program – 63 projects, $112 million
• Congestion Mitigation & Air Quality Program – 77 projects, $51 million
• National Highway Performance Program (NHPP) & RSTP Bridge – 85 projects, $47 million

The remaining $64 million was sub-allocated for 126 projects in other categories (as referenced with 
an asterisk on the attachment).   

The Highway Safety Improvement Program expenditure category has exceeded its current  
sub-allocation by more than 10 percent as a result of strong program delivery.  If the Commission 
approves the California Department of Transportation’s (Department’s) concurrent request to allocate 
the remaining $778,769,000 in federal funds for the local assistance lump sum allocation, this 
expenditure category will no longer exceed 10 percent of its sub-allocation.  The concurrent request 
for the remaining $778,769,000 in federal funds is under Resolution FM-15-04 on this month’s 
Commission agenda. 
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 “Caltrans improves mobility across California” 

BACKGROUND: 
 
The Department’s Division of Local Assistance administers the local assistance subvention 
budget under delegated authority from the Commission.  The Commission provides an annual 
lump sum allocation consistent with each fiscal year’s Budget Act.  The Commission further 
delegates to the Department the authority to adjust allocations between categories, and the 
Department reports to the Commission if transfers in or out of an expenditure category exceed  
10 percent of its allocation, per Commission Resolution G-01-08. 
 

 
Attachment 
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Attachment

Percent
Fund Description Sub- Allocated

State Federal Total State Federal Total State Federal Total Total Total
Local Administered & Miscellaneous Programs

Regional Surface Transportation Program (RSTP)1 237,454 237,454 112,085 112,085 125,369 125,369 47% 63

Surface Transportation Program State Match and Exchange 57,849 57,849 0 0 * 57,849 57,849 0% 0

Congestion Mitigation & Air Quality Program 229,754 229,754 50,826 50,826 178,928 178,928 22% 77

Freeway Service Patrol 25,479 25,479 25,439 25,439 * 40 40 100% 13

High Priority Projects/Demonstration Projects/Emergency Relief 128,938 128,938 4,662 4,662 * 124,276 124,276 4% 18

Miscellaneous 3,250 3,250 184 184 * 3,066 -                  3,066 6% 2

Bridge Programs

Bridge Inspection                        735 735 126 126 * 609 0 609 17% 1

National Highway Performance Program (NHPP) & RSTP Bridge2 151,626 151,626 46,979        46,979 104,647 104,647 31% 85

Rail Programs

Railroad Grade Crossing Maintenance 3,765 3,765 0 0 * 3,765    3,765             0% 0

Railroad Grade Separation 15,000 15,000 0 0 * 15,000  15,000           0% 0

Safety Programs

Highway Safety Improvement Program 30,998 30,998 34,164 34,164 (3,166) (3,166) 110% 92

Systemic Safety Analysis Report Program 10,000 10,000 0 0 * 10,000 10,000 0% 0

Total Local Assistance Subvention Funds 116,078 778,770 894,848 25,749 248,716 274,465 90,329 530,054 620,383 31% 351

Notes
Allocations for state funds reflect the October 2015 Commission meeting vote, Item 2.5i, Resolution FM-15-02.
Allocations for federal funds reflect the October 2015 Commission meeting vote, Item 2.5h, Resolution FM-15-01.
The Allocation Balance is the difference between the Commission Allocations and the Total Sub-Allocations.
Total Sub-Allocations are from InfoAdvantage (accounting system).
In accordance with Commission Resolution G-01-08, the Department reports when total transfers in or out of an expenditure category exceed 10 percent of its allocation.

Assumptions:
*  Indicates programs that were not discussed in Reference 3.10.
1  RSTP consists of the Surface Transportation Program subvented to local agencies, less funding set-aside for off-system bridge projects.
2  NHPP consists of on-system bridges (about $114 million) while RSTP bridge projects consist of off-system bridge (about $38 million).

Number 
of Commission Allocation Total Sub-Allocations Allocation Balance

LOCAL ASSISTANCE LUMP SUM ALLOCATIONS
Period Ending March 31, 2016

(Dollars in Thousands)
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Information 

From:  SUSAN BRANSEN 
Executive Director 

Subject: REPORT ON LOCAL AGENCY NOTICES OF INTENT TO EXPEND FUNDS 
ON STIP PROJECTS PRIOR TO COMMISSION ALLOCATION, PER SB 184 

SUMMARY: 
Senate Bill (SB) 184 (Chapter 462, Statutes of 2007) authorizes a regional or local agency, upon 
notifying the California Transportation Commission (Commission), to expend its own funds for a 
project programmed in the State Transportation Improvement Program (STIP) to which the 
Commission has not yet made an allocation.  This report includes a list for the local STIP projects 
programmed in 2016-17 for which an SB 184 letter and allocation request was received. 

SB 184 notification letters were received for three projects programmed in FY 2016-17 and identified 
on Attachment 1.  All three notifications are for planning, programming and monitoring (PPM) 
purposes.  The effective date that funds can be expended for these projects in advance of Commission 
allocation is July 1, 2016. 

BACKGROUND: 
Government Code Section 14529.17, as amended by SB 184, permits an agency to expend its own 
funds for a STIP project, in advance of the Commission’s approval of a project allocation, and to be 
reimbursed for the expenditures subsequent to the Commission’s approval of the allocation. 

Section 14529.17 is limited to advanced expenditures for projects programmed in the current fiscal 
year of the State Transportation Improvement Program.  FY 2016-17 Notifications received prior to 
the beginning of the fiscal year are effective on July 1, 2016.  Notifications received after July 1, 2016, 
are effective the date the Commission receives the notification letter. 

Section 64A of the STIP guidelines directs the agency to submit a copy of the allocation request and 
SB 184 notification letter to the Commission’s Executive Director.  The original allocation request 
should be submitted to Caltrans at the same time. 

Invoking SB 184 does not establish a priority for allocations made by the Commission nor does it 
establish a timeframe for when the allocations will be approved by the Commission.  The statute does 
not require that the Commission approve an allocation it would not otherwise approve.  SB 184 
advance expenditures must be eligible for reimbursement in accordance with state laws and 
procedures.  In the event the advance expenditures are determined to be ineligible, the state has no 
obligation to reimburse those expenditures. 

Attachment 
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Attachment 1
Reference No. 3.4
June 29-30, 2016

Includes SB 184 Letters Received Prior to July 1, 2016

Date Letter Meeting Planned FY Project Totals by Component
County Agency Rte PPNO Project is Effective Reported Allocation 16-17 R/W Const E & P PS&E

1 Del Norte Del Norte LTC 1032 Planning, Programming, and Monitoring 01-Jul-16 Jun-16 Aug-16 44$ 0 44 0 0
2 San Diego SANDAG 7402 Planning, Programming, and Monitoring 01-Jul-16 Jun-16 Aug-16 1,105$ 1,105
3 Tuolumne Tuolumne CTC 452 Planning, Programming, and Monitoring 01-Jul-16 Jun-16 Aug-16 89$ 89

Total (eligible on July 1, 2016, or from Effective Date of Letter, if received later) 1,238$ 0 1,238 0 0

SB 184 Notifications for FY 2016-17 Local STIP Projects
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CTC Meeting: June 29-30, 2016 

Reference No.: 3.5 
Information Item 

From:   NORMA ORTEGA 
          Chief Financial Officer 

Prepared by: Bruce Roberts, Chief 
Division of Rail and Mass 
Transportation 

Subject: FISCAL YEAR 2015–16 THIRD QUARTER PROPOSITION 1A HIGH-SPEED 
PASSENGER TRAIN BOND PROGRAM REPORT 

Attached is the California Department of Transportation’s Fiscal Year 2015–16 Third Quarter 
Proposition 1A High-Speed Passenger Train Bond Program Report. 
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SUMMARY:  

In 2008, voters approved Proposition 1A:  Safe, Reliable High-Speed Passenger Train Bond 
Act for the 21st Century.  Under appropriation by the California State Legislature (Legislature), 
the California Transportation Commission (Commission) is required to allocate funds for 
capital improvements to the intercity rail lines, commuter rail lines, and urban rail systems 
that provide direct connectivity to the high-speed train system and its facilities.  As set forth in 
the Streets and Highways Code Section 2704.095, the Commission was required to program 
and allocate the net proceeds received from the sale of $950 million in bonds authorized 
under Proposition 1A for the High-Speed Passenger Train Bond Program (Proposition 1A). 
 
The Proposition 1A program is identified under two sub-programs: the Intercity Rail Program, 
and the Urban and Commuter Rail Program.   
 
This report covers the third quarter of the State Fiscal Year 2015–16 for Proposition 1A.  
There are 16 projects that have received allocation from the Commission, with a total value of 
$795.850 million in Proposition 1A funds.  Located at the end of the report, Tables 1-3 
provide a summary of all projects that have received allocation, including the funding phase, 
expenditures, and overall project status.  Currently, 14 projects have received allocation for 
the Construction (CON) phase, 1 project for both the Preliminary Specification and Estimate 
(PS&E) phase as well as the CON phase, and 1 project for the Project Approval and 
Environmental Documentation (PA&ED) phase.   
 
Please note, the “Project Numbers” in this report are only for reference to indicate the number 
of projects that have received allocation.  These “Project Numbers” are subject to change in 
subsequent reports as projects are added. 
 
INTERCITY RAIL FORMULA PROGRAM: 

Under the Intercity Rail Formula Program, the Commission was required to program in each 
of the intercity rail corridors a minimum of $47.5 million in eligible projects.  The California 
Department of Transportation (Caltrans), in coordination with the public agencies, and the 
passenger rail operators on the intercity rail lines, shall present to the Commission, the list of 
projects for the formula portion up to the minimum allowed per corridor.  The Commission 
reviewed the list of projects eligible under the formula program and adopted those projects 
that met the requirements. 
 
The following is the status of projects under the Intercity Rail Formula Program.  See Table 1 
(attached) for specific project information. 
 
 

 

High-Speed Passenger Train Bond Program 
Progress Report 
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Project No. 1 

Positive Train Control, Moorpark to San Onofre (Pacific Surfliner)   
The implementing agency, Southern California Regional Rail Authority (SCRRA), has 
received $46.550 million for the Construction phase.  The project consists of implementing all 
aspects of Positive Train Control (PTC) technology along the Pacific Surfliner Corridor 
between Moorpark and San Onofre.   
 
Currently, all SCRRA-owned lines and locomotives are operating with PTC fully installed and 
in service.  Key remaining elements of the project are to finalize interoperable testing with LA 
Basin Railroads, such as BNSF, Union Pacific Railroad (UPRR), North County Transit District 
(NCTD), and Amtrak.  The PTC Safety Plan was formally re-submitted to the Federal 
Railroad Administration (FRA) with corrections in late December 2015 based on review 
comments and requests for clarifications from the FRA.  As a result, PTC system certification 
is anticipated by mid-2016.  On-going software updates are expected to continue as the 
industry advances its PTC implementation across the nation.  Training and transition to 
operations are well underway.  The project is expected to be complete with interoperable 
testing and certification by June 30, 2016. 
 
Project No. 2 

Positive Train Control, San Joaquin Corridor 
The implementing agency, Caltrans, received $9.8 million for the Construction phase.  The 
project included purchasing, constructing, and installing links between key transmission 
stations, and multiple control points along BNSF Railway Company right-of-way, including 
signal bungalows. 
 
All Proposition 1A appropriated funding has been allocated and expended.  The project was 
completed March 1, 2013. 
 
INTERCITY RAIL COMPETITIVE PROGRAM: 

Under the Intercity Rail Competitive Program, the Commission was required to program up to 
an additional $47.5 million in projects to any of the three intercity rail corridors.  Caltrans, in 
coordination with the public agencies and the passenger rail operators on the intercity rail 
lines, were required to select projects within each of the three corridors for the remaining 25 
percent, and present them to the Commission for approval.  The Commission gave priority to 
those projects selected in the following order:  
 

 Projects that provided direct connectivity to the high-speed train system 
 Projects that were eligible for or had committed federal funds 
 Projects that promoted increased ridership, increased on-time-performance, and 

decreased running times 
 

The following is the status of projects under the Intercity Rail Competitive Program.  See 
Table 2 (attached) for specific project information. 
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Project No. 3 

Positive Train Control, San Onofre to San Diego 
The implementing agency, North County Transit District (NCTD), has received $24.010 
million for the Construction phase.  The project consists of implementing all aspects of PTC 
technology along the Pacific Surfliner Corridor between San Onofre and San Diego.   
 
NCTD is now federated with Metrolink and BNSF.  All aspects of the project are installed and 
testing is underway.  For all 17 vehicles, installation of onboard components was completed 
in March 2016.  Functional field testing is ongoing for interoperable train control messaging, 
communications, and computer-aided dispatching/back office server segments.  Stationary 
field testing is underway with test vehicles.  Most radios have passed testing, 15 of 17, with 
the remaining two radios scheduled to complete testing in April 2016.  All 48 wayside units 
and all 19 base station radios have completed testing.  Pending FRA approval, brake testing 
is expected to begin mid-June, 2016.  The project is expected to be completed and fully 
operational by December 31, 2018. 
 
Project No. 4 

Positive Train Control, LA to Fullerton Triple Track  
The implementing agency, Caltrans, has received $2.940 million for the Construction phase.  
The project includes the installation of PTC components, the scope of which includes, but is 
not limited to, the installation of links between key transmission stations and control points 
along the BNSF Railway Company right-of-way; the installation of signal bungalows; and the 
installation of critical locomotive and cab car on-board equipment.   
 
As of December 31, 2015, all Proposition 1A appropriated funding has been allocated and 
expended for this project; however, this PTC project is only one segment of the LA to 
Fullerton Triple Track Project, which is still active and in progress.  Project completion is 
expected by December 31, 2016. 
 
Project No. 5 

San Joaquin Corridor, Merced to Le Grand Segment 1  
The implementing agency, Caltrans, has received $40.750 million for the Construction phase.  
The project consists of capital improvements on the Merced to Le Grand Double Track, 
Segment 1, between Milepost 1041.99 and Milepost 1050.4.  Capital improvements include 
construction of 8.41 miles of track; modification and upgrade to signal and track components 
(including five public at-grade road crossings); and engineering/civil work.   
 
The project is under construction and on target with no anticipated changes or delays.  
Project completion is expected by October 31, 2016. 
 
URBAN AND COMMUTER RAIL PROGRAM: 

Under this program, $760 million was divided among ten eligible recipients using a formula 
distribution that incorporated track miles, vehicle miles, and passenger trips.  The funding 
share totals identified for each eligible agency were determined using the distribution factors 
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gathered from the most current available data in the National Transit Database, Federal 
Transit Administration.  The Commission accepted from each eligible agency their priority list 
of projects, up to their targeted amounts.  Each project had to meet the criteria set forth in 
Section 2704.095 (c) through (j) of the Streets and Highways Code.  The Commission took 
the following factors under consideration: 
 

 Priority given to projects that provide direct connectivity to the high-speed train system 
 Required matching funds be non-state funds (Non-state funds were defined as local, 

private, and federal funds, as well as those state funds not under the Commission’s 
purview)   

 
The following is a status of projects under the Urban and Commuter Rail Program.  See 
Table 3 (attached) for specific project information. 
 
Project No. 6 

Sacramento Intermodal Facility High-Speed 
The implementing agency, Sacramento Regional Transit District (SacRT), received $1.752 
million for the Project Approval and Environmental Documentation phase.  The project 
consists of improvements to the existing regional transit facility and surrounding components, 
to provide connectivity to high-speed rail.  An additional $23.471 million remains programmed 
for future use on this project.   
 
SacRT’s Project Consultant has continued with contracted service for preparation of 
environmental documents, and has revised, released, and closed the comment period for the 
administrative draft of the Initial Study/Mitigation Negative Declaration (IS/MND).  Approval 
for the IS/MND is scheduled for mid-June, 2016.  Stakeholder outreach continues to help 
refine the final design concept.  It is anticipated that delays in matching funds could create a 
potential issue for maintaining the schedule long term.  Project completion is expected in April 
2020. 
 
Project No. 7 

Caltrain Advanced Signal System/Positive Train Control  
The implementing agency, Peninsula Corridor Joint Powers Board (PCJPB), has received 
$105.445 million for both the Design and the Construction phase.  The project consists of 
installing PTC technology along the Caltrain corridor.   
 
The installation of wayside interface units and equipment on rail vehicles has been 
completed.  Dynamic system testing using dedicated test trains continues, along with efforts 
to work with the Federal Railroad Administration (FRA) on document review, testing, and field 
inspections.  Outreach efforts for the Communication Based Overlay Signal System 
installation along the right-of-way are on-going as well as efforts to work with tenant railroads 
on interoperability.  The project has been delayed due to software delivery issues, as well as 
coordination needed with the FRA for system testing.  As a result, the PTC is expected to be 
approved, activated, and in-service across the entire system by October 31, 2016, and the 
final acceptance date has been extended to May 1, 2017.  The PCJPB is still evaluating the 
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budget impact of the schedule delay and will determine the amount and source of funding as 
part of the Fiscal Year 2016–17 capital budget development cycle.   
 
Project No. 8 

Central Subway 
The implementing agency, San Francisco Municipal Transportation Agency, received 
$61.308 million for the Construction phase.  The project extends the 5.2-mile T-Third light rail 
line from its current junction at the Caltrain terminus area to south of Union Square and 
Chinatown for 1.7 miles.   
 
All Proposition 1A appropriated funding has been allocated and expended.  This project 
phase has been closed out by Caltrans; however, the project is still ongoing.  Excavation 
continues at Yerba Buena/Moscone Station, Union Square/Market Street Station, and 
Chinatown Station.  There has been no significant change to project scope, budget, or 
schedule.  Project completion is expected by December 31, 2018. 
 
Project No. 9 

Millbrae Station Track Improvement and Car Purchase   
The implementing agency, San Francisco Bay Area Rapid Transit District (BART), has 
received $140 million for the Construction phase.  The project consists of purchasing 46 new 
rail cars and lengthens all three of BART’s rail storage tracks immediately south of the 
Millbrae station.   
 
The first pilot vehicle was delivered late March 2016, and the second pilot vehicle is expected 
to be delivered next quarter.  Currently, there is a 10.5 month delay in Pilot Vehicle delivery, 
and 4.5 months for start of production vehicle delivery.  Reasons for delays include: Delay in 
completion of First Article Configuration Inspections and Subsystem Qualification Testing; 
heat rise on electrical components of the Auxiliary Power Supply Equipment at the maximum 
design temperature; draft sill or bolster welding difficulties; and failure of underfloor threaded 
insert during the fire barrier installation.  The contractor, Bombardier, anticipates recovering 4 
months during qualification testing of the pilot vehicles.  Disadvantaged Business Enterprise 
development efforts are ongoing.  Project completion is expected by September 2026.  
 
Project No. 10 

Metrolink Positive Train Control  
The implementing agency, the SCRRA, has received $35 million for the Construction phase.  
The project consists of installing predictive collision avoidance technology throughout the 
Metrolink system.   
 
All Proposition 1A appropriated funding has been allocated.  The SCRRA has continued to 
perform software updates and testing to the PTC infrastructure that has been in place and in 
service since June 2015.  SCRRA has coordinated closely with the FRA on substantial 
revisions to the PTC Safety Plan that was re-submitted to the FRA in late December 2015.  
Coordination continues with the FRA to secure certification of the PTC Safety Plan, as well as 
the host railroads on interoperability issues.  Close-out of the PTC Vendor/Integrator contract, 
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and PTC System Certification from the FRA are anticipated late 2016.  Project completion is 
expected mid-2018. 
 
Project No. 11 

Regional Connector Transit Corridor   
The implementing agency, Los Angeles County Metropolitan Transportation Authority 
(LACMTA), has received $114.874 million for the Construction phase.  The project consists of 
construction of a two-mile extension that will connect the Metro light rail system to high speed 
rail through downtown, including construction of three new underground light rail stations.   
 
The project schedule is reflecting a five-month-delay due to advance utility relocation work 
transferred to the design-build contract.  Metro and Regional Connector Contractors (RCC) 
are collaborating on a schedule recovery plan which includes significant re-sequencing of 
work and additional measures to complete the project by the Full Funding Grant Agreement 
Revenue Service Date of May 29, 2021.  Elements of this recovery plan are dependent upon 
obtaining various street closures for station and guideway construction.  Approvals of such 
closures are being vigorously pursued. 
 
Late submittals and city approvals of traffic control plans and shoring designs, may impact 
construction progress at 1st/Central, 2nd/Broadway Stations, and Flower Street.  Metro is 
working with RCC, Los Angeles Department of Transportation, and the Bureau of 
Engineering, to actively expedite submission, quality review, and approvals of required plans.  
End of construction will be completed by March 2021, and the Revenue Service Date is now 
June 2021.  Project completion is expected in June 2021. 
 
Project No. 12 

Metrolink High-Speed Rail Readiness Program 
The implementing agency, SCRRA, has received $68.5 million for the Construction phase.  
The project consists of acquisition of 20 high-powered Tier 4 locomotives.   
 
The first three prototypes are still experiencing quality and design issues.  SCRRA continues 
to work with the manufacturing company to provide input to help expedite progress.  Testing 
on the first locomotive is in progress awaiting Environmental Protection Agency certification.  
It is now estimated the delivery of the first locomotive will be in June 2016.  Assembly and 
testing of additional locomotives is progressing.  The second locomotive has been assembled 
and is finishing production testing, while the third locomotive has been assembled and is 
ready to begin testing.  SCRRA is in the process of developing a Change Order Proposal to 
adjust the project scope to include integration of Automatic Train Stop controls for operation 
on non-Metrolink lines that don’t support PTC.  SCRRA is waiting for a cost estimate to 
confirm there would be no additional cost before moving forward with the scope change 
request.  The estimated project completion date is May 17, 2019. 
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Project No. 13 

Stockton Passenger Track Extension  
The implementing agency, San Joaquin Regional Rail Commission (SJRRC), initially 
received $10.974 million for the Construction phase.  The project consists of constructing a 
2.57 mile extension of dedicated passenger rail track north of downtown Stockton, 
interlocking between the UPRR and the BNSF Railway.   
 
The Commission approved a de-allocation of $10.579 million at the October 2014 meeting, 
due to delays in anticipated federal funds.  At the August 2015 meeting, the Commission 
approved a re-allocation of $5,319,325.  The award of a construction contract was expected 
by February 2016; however, due to prolonged negotiations with UPRR on project plans, 
SJRRC requested and received approval for a twelve-month time extension from the 
Commission during the March 2016 meeting, extending the time to award a third party 
construction contract to February 2017.  Due to the constrained aspect of the corridor, the 
track clearance requirements and the final track geometry needs to be negotiated and 
approved by the UPRR to meet strict standards.  SJRRC continues to work with UPRR to 
propose track geometries that provide for safe railroad operations within the existing right-of-
way. The additional $5.26 million that remains de-allocated, yet still programmed to this 
project, will be requested at a later date.  Project completion is expected by September 2017. 
 
Project No. 14 

Blue Line Light Rail Improvements 
The implementing agency, San Diego Association of Governments, has received $57.855 
million for the Construction phase.  The project consists of improvements to existing 
infrastructure on the Blue Line Trolley including:  replacing worn out rails and tracks; 
replace/rehabilitate switches and signaling and reconstruction of existing platforms to 
accommodate low-floor vehicles.   
 
All Proposition 1A appropriated funding has been allocated, and the final invoice will be 
submitted soon.  All twelve light rail stations have been completed, and approximately 100 
percent of the rail track has been replaced.  Other final improvements that remain, include the 
replacement of a switch and rail along the northbound tracks between the 8th Street and 24th 
Street stations.  The expected project closeout is being extended to December 31, 2016, due 
to a delay in awarding contract for construction. 
 
Project No. 15 

Positive Train Control 
The implementing agency, North County Transit District (NCTD), has received $17.833 
million for the Construction phase.  The project consists of implementing all aspects of PTC 
technology along the Coaster Corridor between San Onofre and San Diego.  
 
NCTD is now federated with both Metrolink and BNSF.  All Proposition 1A Urban Commuter 
appropriated funding has been allocated, all aspects of the project are installed, and testing is 
underway.  Installations are complete for all 17 vehicles with installation of onboard 
components completed as of March 2016.  Functional field testing is ongoing for 
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interoperable train control messaging, communications, and computer-aided 
dispatching/back office server segments.  Stationary field testing is underway with test 
vehicles.  Most radios have passed testing, 15 of 17, with the remaining two scheduled to 
complete testing in April 2016.  All 48 wayside units, and all 19 base station radios have 
completed testing.  Pending FRA approval, brake testing is expected to begin mid-June, 
2016.  The project is expected to be completed and fully operational by December 31, 2018. 
 
Project No. 16 

Maintenance Shop and Yard Improvements   
The implementing agency, San Francisco BART, has received $78.639 million for the 
Construction phase.  This project will provide expanded capacity for maintenance and 
warehouse activities for the future BART fleet.  The project consists of expanding the existing 
Main Shop to support back shop double-ended operation, constructing a new Component 
Repair Shop, retrofitting the Maintenance and Engineering (M&E) storage facility, and 
constructing new track work, retaining walls, and soundwalls, that will serve to connect the 
Hayward Maintenance Complex to the existing mainline BART tracks. 
 
Contract Nos. 01RQ-130 and 01RQ-140 have been granted final acceptance.  The 
Construction of a new Component Repair Shop, and the installation of seven new Lifts in 
Main Shop received notice-to-proceed effective October 21, 2015.  Foundation construction 
is in progress for the New Component Repair Shop.  Field construction work continues, 
including installation and relocation of underground utilities, and construction of the 
soundwall.  Instead of retrofitting the Central Warehouse and the M&E facility, both buildings 
will be demolished and rebuilt.  For the Component Repair Shop and the Vehicle Overhaul 
and Heavy Repair Shop, an available 34.5 kV system will be used to provide superior back-
up power instead of designing a new back-up generator.  Preliminary design is in progress for 
the Vehicle Overhaul and Heavy Repair Shop, and final design work is in progress for the 
new Yard Turntable relocation.  Next quarter, Contract Nos. 01RQ-130 and 01RQ-140 are 
expected to be released from retention and closed out.  Project completion is expected by 
May 2020. 
 
LETTERS OF NO PREJUDICE: 
 
The Letters of No Prejudice (LONP) Guidelines were approved in September 2010, under 
Resolution LONP1A-G-1011-01.  There were three projects that were approved for a LONP; 
all 3 of these projects have since been funded. 
 
BACKGROUND: 
 
On November 4, 2008, the voters approved Proposition 1A for the 21st Century, authorized by 
the Commission upon appropriation by the Legislature, to allocate funds for the capital 
improvements to intercity, commuter, and urban rail lines that provide direct connectivity to 
the high-speed train system and its facilities, or that are part of the construction of the high-
speed train system. 
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ATTACHMENTS: 
 

1. Table 1-Intercity Rail Formula Program 
2. Table 2-Intercity Rail Competitive Program 
3. Table 3-Urban and Commuter Rail Program 

 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification and are only for 
reference to indicate the number of projects in this report.  These “Project Numbers” are 
subject to change in subsequent reports as projects are added.  Currently, there are 16 
projects shown in the tables in this report. 
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Table 1 
 

 
LEGEND 

▲ Project is on‐time, on‐budget, and /or within scope 

●  Allocation request is late or construction start date has been delayed 

Schedule or cost is changing, pending review and acceptance 
 

 
Intercity Rail Formula Program 

Pr
oj
ec
t N

o.
 

Co.  Agency  Project Name  End 
PA&ED 

 
End 
PS&E 

 

 
End 
R/W 
 

 
End 
CON 
 

Funding 
Phase 

% of 
Allocation 
Expended

Programmed 
Amount 
(millions) 

Funding 
Allocated 
(millions) 

Prop 1A 
Expenditures
(millions) 

 
Allocation

Date 
 

Contract 
Award 
Date  Sc

op
e 

Bu
dg
et
 

Sc
he

du
le
 

 

Pr
oj
ec
t 

Co
m
pl
et
io
n 

1  Various  SCRRA 
Positive Train Control,  
Moorpark to San Onofre  
(Pacific Surfliner) 

‐  ‐  ‐  Dec‐15  CON  68%  $46,550  $46,550  $31,517  Jan‐11  Oct‐10  ▲ ▲   Jun‐16 

2  SJ  Caltrans  Positive Train Control,  
San Joaquin Corridor  ‐  ‐  ‐  Jan‐13  CON  100%  $9,800  $9,800  $9,800  Oct‐11  June‐12  ▲ ▲  ▲ Mar‐13 

               TOTAL: 73% 
 

$56,350 
 

 
$56,350 

 

 
$41,317 
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Table 2 
 

 
Intercity Rail Competitive Program 

Pr
oj
ec
t N

o.
 

Co.  Agency  Project Name  End  
PA&ED 

 
End  
PS&E 

 

 
End  
R/W 
 

 
End  
CON 
 

Funding 
Phase 

% of 
Allocation 
Expended

Programmed 
Amount 
(millions) 

Funding 
Allocated 
(millions) 

Prop 1A 
Expenditures
(millions) 

 
Allocation 

Date 
 

Contract 
Award 
Date  Sc

op
e 

Bu
dg
et
 

Sc
he

du
le
 

 

Pr
oj
ec
t 

Co
m
pl
et
io
n 

3  SD  NCTD  Positive Train Control,  
San Onofre to San Diego  ‐  ‐  ‐  Dec‐15  CON  75%  $24,010  $24,010  $18,122  Jan‐11  Aug‐11  ▲     Dec‐18

4  LA  Caltrans  Positive Train Control,  
LA to Fullerton Triple Track  ‐  ‐  ‐  Dec‐15  CON  100%  $2,940  $2,940  $2,940  Nov‐11  Dec‐11  ▲ ▲ ▲ Dec‐16 

5  SJ  Caltrans  San Joaquin Corridor,  
Merced to Le Grand Segment 1  ‐  ‐  ‐  Oct‐16  CON  46%  $40,750  $40,750  $18,669  May‐13  Nov‐13  ▲ ▲ ▲ Oct‐16 

               TOTAL: 59% 
 

$67,700 
 

 
$67,700 

 

 
$39,731 

 

     



 
LEGEND 

▲ Project is on‐time, on‐budget, and /or within scope 

●  Allocation request is late or construction start date has been delayed 

Schedule or cost is changing, pending review and acceptance 
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Table 3 
 

 
Urban and Commuter Rail Program 

Pr
oj
ec
t N

o.
 

Co.  Agency  Project Name  End of 
PA&ED 

 
End of 
PS&E 

 

 
End of 
R/W 
 

 
End of 
CON 
 

Funding 
Phase 

% of 
Allocation 
Expended

Programmed 
Amount 
(millions) 

Funding 
Allocated 
(millions) 

Prop 1A 
Expenditures
(millions) 

Allocation 
Date 

Contract 
Award 
Date  Sc

op
e 

Bu
dg
et
 

Sc
he

du
le
 

 

Pr
oj
ec
t 

Co
m
pl
et
io
n 

6  SAC  SacRT  Sacramento Intermodal  
Facility High‐Speed  June ‐16  ‐  ‐  ‐  PA&ED  22%  $25,223  $1,752  $393  Oct‐13  N/A  ▲ ▲ ▲  

Apr‐20 

7  Various  PCJPB  Caltrain Advanced Signal  System 
(CBOSS/PTC)  ‐  Dec ‐16  ‐  Aug‐16  PS&E/ 

CON  50%  $105,445  $105,445  $52,828  May‐13  Aug‐13  ▲ ▲  May‐17 

8  SF  SFMTA  Central Subway  ‐  ‐  ‐  Oct‐15  CON  100%  $61,308  $61,308  $61,308  Sept‐12  Oct‐12  ▲ ▲ ▲ May‐19 

9  SF  BART  Millbrae Station Track    
Improvements and Car  Purchase  ‐  ‐  ‐  Jan‐17  CON  51%  $140,000  $140,000  $71,620  Oct‐13  Jan‐14  ▲ ▲  Sept‐26 

10  Various  SCRRA  Metrolink Positive Train Control  ‐  ‐  ‐  June‐18  CON  70%  $35,000  $35,000  $24,546  Aug‐11  Oct‐10  ▲ ▲  Mid 2018 

11  LA  LACMTA  Regional Connector Transit 
Corridor  ‐  ‐  ‐  May‐17  CON  90%  $114,874  $114,874  $103,387  May‐13  May‐14  ▲ ▲  June‐21 

12  Various  SCRRA  Metrolink High‐Speed Rail 
Readiness Program  ‐  ‐  ‐  May‐17  CON  18%  $88,707  $68,500  $12,052  Jan‐14  May‐14  ▲ ▲  May‐19 

13  SJ  SJRRC  Stockton Passenger Track 
Extension  ‐  ‐  ‐  Feb‐17  CON  7%  $10,974  $5,714  $395  Aug‐15  Pending  ▲ ▲  Sep‐17 

14  SD  SANDAG  Blue Line Light Rail Improvements  ‐  ‐  ‐  May‐16  CON  99.87%  $57,855  $57,855  $57,780  Aug‐12  May‐13  ▲ ▲  Dec‐16 

15  SD  NCTD  Positive Train Control  ‐  ‐  ‐  Dec‐15  CON  50%  $17,833  $17,833  $8,858  Jan‐11  Aug‐11  ▲ ▲  Dec‐18 

16  ALA  BART  Maintenance Shop & Yard 
Improvements  ‐  ‐  ‐  Jul‐18  CON  2%  $78,639  $78,639  $1,644  Oct‐14  July‐15  ▲ ▲ ▲ May‐20 

           TOTAL:  56% 
 

$735,858 
 

 
$686,920

 

 
$394,811 

 

           

 
LEGEND 

▲ Project is on‐time, on‐budget, and /or within scope 

●  Allocation request is late or construction start date has been delayed 

Schedule or cost is changing, pending review and acceptance 
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The purpose of the Quarterly Finance Report is to provide the California Transportation Commission 
(Commission) with the status of capital allocations versus capacity and to report any trends or issues that 
may require action by the California Department of Transportation or Commission regarding 
transportation funding policy, allocation capacity, or forecast methodology to ensure the efficient and 
prudent management of transportation resources.  Below is the schedule of dates for the development of 
the fiscal year 2015-16 and 2016-17 Quarterly Finance Reports. 

 

California Department of Transportation 
Quarterly Finance Report 

Schedule of Reports 

      

Fiscal Year Quarterly Report Activity Date 

  
20

15
-1

6 

2014-15 Q4 Close of Quarter 6/30/15 

 Quarterly Report to Commission Staff 8/30/15 

  Presented to Commission 10/21/15 

2015-16 Q1 Close of Quarter 9/30/15 

 Quarterly Report to Commission Staff 11/15/15 

  Presented to Commission 12/10/15 

2015-16 Q2 Close of Quarter 12/31/15 

 Quarterly Report to Commission Staff 2/15/16 

  Presented to Commission 3/17/16 

2015-16 Q3 Close of Quarter 3/31/16 

 Quarterly Report to Commission Staff 5/15/16 

  Presented to Commission 5/19/16 

  
20

16
-1

7 2015-16 Q4 Close of Quarter 6/30/16 

 Quarterly Report to Commission Staff 8/30/16 

  Presented to Commission 10/20/16 
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Department of Transportation 
Quarterly Finance Report 
Third Quarter 2015-16 

EXECUTIVE SUMMARY 

2015-16 Capital Allocations vs. Capacity 
Summary through March 31, 2016 

($ in millions) 

  SHOPP1 STIP1 TCRP AERO ATP TIRCP BONDS TOTAL 
Total 
Allocation 
Capacity $1,849 $449 $82 $2 $147 $265 $302 $3,096

Total Votes 936 281 39 2 49 140 96 1,543
Authorized 
Changes2 -131 -55 0 0 0 0 0 -186
Total 
Remaining 
Capacity $1,044 $224 $43 $0 $98 $125 $206 $1,740
Note: Amounts may not sum to totals due to independent rounding. 
1Proposition 1B Bond included in totals: $149 million total capacity ($77 million SHOPP; $72 million STIP). 
2Authorized changes include project increases and decreases pursuant to the Commission's G-12 process and project rescissions. 

The California Transportation Commission (Commission) has allocated $1.5 billion toward 441 projects 
through the third quarter of fiscal year 2015-16.  Adjustments totaled negative $186 million leaving $1.7 
billion (56 percent) in remaining allocation capacity.      
 
The State Highway Account (SHA) ended the third quarter with a higher than projected cash balance.  
The variance is primarily due to higher than forecasted revenues due to current economic factors, which 
have contributed to increased fuel consumption.  The Public Transportation Account (PTA) ended the 
third quarter within acceptable range of forecast.  The Traffic Congestion Relief Fund (TCRF), the 
Transportation Investment Fund (TIF), and the Transportation Deferred Investment Fund (TDIF) each 
ended the third quarter with slightly higher than forecasted balances due to lower than projected 
expenditures.      

In January 2016, Budget Revision 10 (BR-10) was approved, which increased Proposition 1B Bond 
Grade Separations allocation capacity by $18 million.  The increased capacity will be used to cover 
existing allocation commitments which occurred in the second quarter.  In March 2016, the State 
Treasurer’s Office (STO) conducted a general obligation bond sale which yielded $497 million in 
proceeds for use on California Department of Transportation’s (Department) Proposition 1B projects and 
$3 million for administration costs.  The Department has sufficient resources to fund bond projects 
through the next bond sale.  Additional information regarding bonds can be located in the Proposition 1A 
and 1B Bonds section of this report.     
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State Budget Outlook 

On February 23, 2016, the California Board of Equalization (BOE) voted to adopt a new price-based
excise tax rate of 9.8 cents per gallon for 2016-17.  The amount is a 2.2 cent reduction from the 2015-16
rate of 12 cents per gallon, and an 8.2 cent reduction from the 2014-15 rate of 18 cents per gallon.  This
translates to approximately $325 million less estimated revenues than 2015-16 and $1.2 billion less than
2014-15 revenues.  The reduced excise tax rate resulted in lower allocation capacity in the State
Transportation Improvement Program (STIP) and also affects local streets and roads.  The Commission
approved a revised revenue assumption and an amended 2016 STIP Fund Estimate (FE) as a result of the
reduction.  See the STIP SHA Outlook section for additional information related to the revised
assumption and amended 2016 STIP FE.  In February 2016, the BOE also voted to increase the diesel
fuel excise tax rate by three cents to 16 cents per gallon in 2016-17.  These modifications will be
incorporated into the 2016-17 SHA Cash Forecast. 

In an effort to address funding shortfalls, Governor Brown included a transportation funding and reform 
package in his 2016-17 Budget as a means to address funding shortfalls.  The package includes a 
combination of new revenues, additional investments of Cap and Trade proceeds, and accelerated loan
repayments.  Revenues are proposed to be divided evenly between state and local transportation priorities.
During 2016-17 approximately half of the annual expected revenues will be collected, with greater 
revenues being realized in subsequent years.  The package also includes reforms and efficiencies to
streamline the Department’s project delivery.  The package must be enacted by the Legislature in order 
to take effect.   

The Governor’s transportation funding reform plan also proposed the accelerated repayment of $879 
million in Tribal Gaming loans owed to various funds over four years, commencing in 2016-17. 
Assembly Bill (AB) 133, approved on March 1, 2016, is the first step in the Governor’s plan to accelerate 
repayment of $879 million owed in Tribal Gaming loans.  The Department will continue to monitor 
progress of repayments.  See Appendix D for additional information regarding Tribal Gaming loans.   

In addition to the Governor’s proposed transportation funding reform plan, the Legislature is working on
addressing the transportation funding shortfall.  Various proposals that may increase revenues for short
and long-term use are being discussed.  Additional information regarding these proposals will be provided
as it becomes available. 
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STATE HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) 

State Highway Operation and Protection Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $300 $314 -$3 $311 -$11

FTF 1,472 622 -128 494 978

Proposition 1B  77 0 0 0 77

Total $1,849 $936 -$131 $805 $1,044
Note: Amounts may not sum to totals due to independent rounding. 

Capital Allocations vs. Capacity 

The Commission allocated $805 million toward 226 SHOPP projects through the third quarter.  
Adjustments totaled negative $131 million, leaving $1 billion (approximately 56 percent) in remaining 
allocation capacity.   
  
Outlook for Funding & Allocations 

SHA.  Net allocations totaling $311 million were committed toward SHA SHOPP projects through the 
third quarter, leaving no remaining allocation capacity.  The Department will utilize remaining federal 
resources to allocate fourth quarter SHA SHOPP projects.  Effective July 1, 2016, the BOE has approved 
to decrease the price-based excise tax from 12 cents to 9.8 cents per gallon.  As a result, the Department 
anticipates a decrease of approximately $40 million in revenue for the SHOPP in 2016-17.  The reduced 
rate is not anticipated to materially affect SHOPP capacity because price-based excise tax revenue 
represents only a small portion of SHOPP funding.           
 
Federal Trust Fund (FTF).  Net allocations totaling $494 million were committed toward federally 
eligible SHOPP projects through the third quarter.  The majority of remaining SHOPP capacity is federal, 
which is anticipated to be allocated during the fourth quarter. 
 
Proposition 1B.  No SHOPP Proposition 1B projects were allocated during the third quarter.  In addition, 
project costs savings are anticipated to occur during the fourth quarter and no projects are anticipated to 
be voted during 2015-16.  Savings will be carried forward into 2016-17.   
 
Recommendations 

The Department will continue to monitor for potential impacts, and if necessary, recommend changes. 
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STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) 

State Transportation Improvement Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $100 $73 -$5 $68 $32

FTF 168 111 -51 60 108

PTA 69 8 0 8 61

TDIF 40 17 0 17 23

Prop 1B STIP 72 72 0 72 0

Total $449 $281 -$55 $225 $224
Note: Amounts may not sum to totals due to independent rounding 

Capital Allocations vs. Capacity 

The Commission allocated $281 million toward 85 STIP projects through the third quarter.  Adjustments 
totaled negative $55 million, leaving $224 million (approximately 50 percent) in remaining allocation 
capacity.   

Outlook for Funding & Allocations 

SHA.  As mentioned previously, the BOE voted for a significant reduction to the 2016-17 price-based 
excise tax rate on gasoline, which translates into a large reduction in revenue.  As a result of the reduction, 
a revised assumptions and an amended 2016 STIP FE were adopted by the Commission.  The revised FE 
reflects a need for approximately $754 million in cuts from road and transit capacity projects over the FE 
period.   
 
FTF.  Net allocations totaling $60 million were committed toward federally eligible STIP projects 
through the third quarter.  The remaining allocation capacity is anticipated to be utilized in the fourth 
quarter.   
 
PTA.  Net allocations totaling $8 million were committed toward PTA STIP projects through the third 
quarter.  
 
TDIF.  A total of $17 million was allocated toward TDIF STIP projects through the third quarter.  The 
remaining allocation capacity is anticipated to be utilized in the fourth quarter. 
 
Proposition 1B.   Net allocations totaling $72 million were committed toward STIP Proposition 1B 
projects through the third quarter, leaving no remaining allocation capacity.   
 
Recommendations 

The Department will continue to work with the Commission, the Administration, and the Legislature to 
mitigate any impacts related to the reduction of the price-based excise tax on gasoline. 
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TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) 

Traffic Congestion Relief Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations to 
Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

TCRF $82 $39 $0 $39 $43

Total $82 $39 $0 $39 $43
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated $39 million toward six TCRP projects through the third quarter, leaving $43 
million (approximately 52 percent) in remaining allocation capacity.       

Outlook for Funding & Allocations 

The TCRF is owed approximately $482 million in Pre-Proposition 42 (Tribal Gaming) loan repayments, 
which are scheduled to begin in 2016-17.  The lower than anticipated annual repayment amounts and 
extended loan repayment schedule may negatively impact the ability to meet obligations in future years.  
The Governor’s 2016-17 proposed transportation reform package, and several independent pieces of 
proposed legislation, call for an accelerated Tribal Gaming loan repayment schedule.  If adopted, the 
repayments would provide sufficient resources for currently programmed TCRP projects, but not for new 
projects.  See Appendix D for additional details regarding the distribution of proposed loan repayments. 

Recommendations 

The Department will continue to monitor for potential impacts, and if necessary, recommend changes. 
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AERONAUTICS (AERO) PROGRAM  

Aeronautics Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

AERO Account $2.6 $2.1 $0 $2.1 $.5

Total $2.6 $2.1 $0 $2.1 $.5
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated approximately $2.1 million toward seven AERO Program projects through 
the third quarter, leaving $500,000 (approximately 19 percent) in remaining allocation capacity.   

Outlook for Funding & Allocations 

Through the third quarter, the Commission approved a total of $1.3 million, of which roughly $1 million 
was allocated to match 33 federal AIP grants and $300,000 was allocated toward two Aeronautics 
Acquisition and Development Program projects.   
 
On December 9, 2015, the Commission approved an updated 2016 AERO Account FE which includes a 
$1.3 million transfer from the Local Airport Loan Account (LALA) to the AERO Account in the current 
fiscal year and $4 million in each subsequent year over the FE period.  As of March 31, 2016, the $1.3 
million transfer has not occurred.  If, and when, approved by the Department of Finance (DOF), these 
resources will be used to provide relief to the AERO Account in order to fund grants.   

Recommendations 

The Department will continue to monitor for potential impacts, and if necessary, recommend changes. 
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ACTIVE TRANSPORTATION PROGRAM (ATP) 

Active Transportation Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $45 $23 $0 $23 $22

FTF 102 26 0 26 76

Total $147 $49 $0 $49 $98
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated $49 million toward 78 projects through the third quarter, leaving $98 million 
(approximately 67 percent) in remaining allocation capacity.   

Outlook for Funding & Allocations 

The deadline to request 2015-16 funds is June 30, 2016.  To date, no projects have been completed and 
no funds have lapsed. 

Recommendations 

The Department will continue to monitor for potential impacts, and if necessary, recommend changes.   
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TRANSIT AND INTERCITY RAIL CAPITAL PROGRAM (TIRCP) 

Transit and Intercity Rail Capital Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations to 
Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

GHG –  
(Cap and Trade) $265 $140 $0 $140 $125

Total $265 $140 $0 $140 $125
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated $140 million toward nine TIRCP projects through the third quarter, leaving 
$125 million (approximately 47 percent) in remaining allocation capacity.       

Outlook for Funding & Allocations 

The 2015-16 Budget authorized resources for the Department’s role in the newly implemented TIRCP, 
which utilizes a percentage of the annual proceeds deposited into the Greenhouse Gas Reduction Fund 
(GHG).  The TIRCP currently receives 10 percent of the Cap and Trade auction proceeds deposited into 
the GHG.   

The TIRCP was created to provide grants from the GHG to fund transformative capital improvements 
that will modernize California’s intercity, commuter, and urban rail systems, and bus and ferry transit 
systems, to significantly reduce emissions of greenhouse gases, vehicle miles traveled, and congestion.             

Recommendations 

The Department will continue to monitor for potential impacts, and if necessary, recommend changes. 
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PROPOSITION 1A & 1B BONDS 

Proposition 1A & 1B Bonds 
($ in millions) 

Fund 
Allocation  
Capacity 

Allocations  
to Date 

Remaining 
Capacity 

Proposition 1A  $142 $5 $137
CMIA 0 0 0
TCIF 54 31 23
Intercity Rail 52 31 21
Local Bridge Seismic 15 10 5
Grade Separations* 18 18 0
Traffic Light Synch. 7 0 7
Route 99 14 0 14
Total $302 $96 $206

Note: Amounts may not sum to totals due to independent rounding. 
*A Budget Revision to increase allocation capacity occurred in the third quarter. 
 

Capital Allocations vs. Capacity 

The Commission allocated $96 million toward 30 Bond projects through the third quarter, leaving $206 
million (approximately 68 percent) in remaining allocation capacity.      
    
Outlook for Funding & Allocations 

Bond Funding.  In January 2016, the Department received $120 million from Commercial Paper (CP) 
issued by the STO.  In March 2016, the STO conducted a general obligation refunding bond sale of which 
$322.5 million was used to retire CP that had been issued to the Department.  To date, the Department 
has been issued approximately $2 billion in CP, of which $1.7 billion has been refunded. Remaining CP 
authority for Proposition 1B is $556 million and $50 million for Proposition 1A.  Also, in March 2016, 
the STO conducted a general obligation refunding bond sale of which $300 million was used, for the first 
time ever, to retire two previously-issued series of Proposition 1B general obligation bonds.  The STO 
also refunded three series administered by the Department under the Proposition 192 – Seismic Retrofit 
Bond Act of 1996, and two series administered by the Commission under the Proposition 116 – Clean 
Air and Transportation Improvement Bond Act of 1990. 
 
In March 2016, the STO conducted another general obligation bond sale which yielded $497 million for 
use on Proposition 1B projects and $3 million for administration costs.  To date, the Department and the 
Commission have received a total of $10.4 billion for use on Proposition 1B projects and administration, 
$3.5 billion for Public Transportation Modernization Improvement Service Enhancement Act local transit 
projects and administration, and $582 million for Proposition 1A connectivity projects.  Taking into 
account Commission allocations through March 2016, $129 million of Proposition 1B authority is 
available for allocation in 2015-16, plus an additional estimated authority of $153 million in future 
years.  These amounts represent authority that was appropriated for the use of potential program savings, 
consistent with the Proposition 1B savings policy adopted by the Commission in January 2014.  Original 
allocations are nearly complete for all programs, except for the Local Bridge Seismic Retrofit Account 
program, which will continue to make original allocations for several more years.  A remaining amount 
of $137 million is available for allocation on Proposition 1A connectivity projects.  
 
Recommendations 

The Department will continue to monitor for potential impacts, and if necessary, recommend changes.  
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APPENDICES 

 

Appendix A ................................................................... Allocation Capacity and Assumptions 
 

Appendix B ................................................................................................ Authorized Changes 
 

Appendix C ..........................................................................................................Cash Forecasts 
 Forecast Methodology 
 State Highway Account 
 Public Transportation Account 
 Traffic Congestion Relief Fund 
 Transportation Investment Fund 
 Transportation Deferred Investment Fund 

 

Appendix D .............................................................................................. Transportation Loans 
Status of Outstanding Transportation Loans, as of March 31, 2016 
Interfund Transportation Loans 
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APPENDIX A – ALLOCATION CAPACITY AND ASSUMPTIONS 

 
 

The 2015-16 allocation capacity of approximately $3.1 billion is based on the following: 

 The SHOPP allocation capacity is based on the 2015-16 Budget Act revenue and expenditure 
estimates and the 2016 STIP FE federal receipts.  The total allocation capacity includes carryover 
capacity and project allocations that were voted during the August 2015 Commission meeting.   

 
 The STIP PTA allocation capacity of $69 million is based on the 2016 STIP FE, a prudent cash 

balance of $100 million, and includes 2014-15 carryover allocation capacity. 
 

 The TDIF capacity is based on available cash in the fund and is intended to provide financial relief 
to the STIP SHA due to the dramatic decrease in price-based excise tax revenue in 2015-16. 

 
 The TCRP allocation is based on the anticipated final suspended Proposition 42 loan repayment of 

approximately $84 million, less the reduction for 2014-15 over-allocation of approximately $2 
million. 

 
 The AERO capacity is based on the 2016 AERO FE. 

 
 The ATP allocation capacity is based on the 2015 ATP FE and includes 2014-15 carry-over capacity.  

The 2015-16 ATP also incorporates the following assumptions: 
o Federal Highway Safety Improvement Program funds are not incorporated into the ATP. 
o State and federal resources are forecasted to remain stable throughout the FE period. 

 
 The TIRCP capacity is based on the 2015-16 Budget’s projected Cap and Trade revenues in the GHG.   
 
 Bond capacity is based on the remaining bond authority, budget authority, and any administrative 

costs.   
o Proposition 1A and 1B capacities are based on the 2015-16 Enacted Budget and includes   

2014-15 remaining authority.  The bond capacities are also dependent on the sale of sufficient 
bonds for funding. 

o Increases to Transportation Facilities Account (TFA) and CMIA allocation capacities are a 
result of project close-out and administrative savings. 

Fund SHOPP STIP TCRP AERO ATP TIRCP BONDS Total
SHA $300 $100 $0 $0 $45 $0 $0 $445
FTF 1,472 168 0 0 102 0 0 1,742
PTA 0 69 0 0 0 0 0 69
TCRF 0 0 82 0 0 0 0 82
AERO 0 0 0 2 0 0 0 2
TDIF 0 40 0 0 0 0 0 40
GHG (Cap and Trade) 0 0 0 0 0 265 0 265
Prop 1A Bonds * 0 0 0 0 0 0 142 142
Prop 1B Bonds * 77 72 0 0 0 0 160 309
Total Capacity $1,849 $449 $82 $2 $147 $265 $302 $3,096

2015-16 Allocation Capacity
By Fund and Program

($ in millions)

Note: Amounts may not sum to totals due to independent rounding.

* Subject to Bond Sales
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APPENDIX B – AUTHORIZED CHANGES 

2015-16 Authorized Changes 
Summary through February 29, 2016 

($ in millions) 

Program 
# of Adjustments 

Net Change3 
Increases Decreases Total3 

SHOPP1 102 190 292 -$131

STIP2 4 13 17 -61

TOTAL 106 203 309 -$192
Note: Amounts may not sum to totals due to independent rounding.   
1Includes SHOPP and Proposition 1B Bond G-12 (SHOPP Augmentation) adjustments    
2Includes STIP and Proposition 1B Bond G-12 (TFA) adjustments 
3May include net zero adjustments 

  

Summary of Authorized Changes 

The Department has processed a total of 309 allocation adjustments through February 29, 2016, resulting 
in a $192 million decrease.   
  
Background 

Commission Resolution G-09-12 (Resolution G-12) allows for the Director of the Department to adjust 
project allocations within specific limits.  It is intended that the Director’s approved “decreases” will 
offset the Director’s approved “increases.”  These authorized changes are known as G-12 authority.  This 
delegation of authority greatly reduces the volume of financial transactions submitted to the Commission 
and increases the efficiency of the Department in processing changes.  The Resolution G-12 requires that 
the Department report on all project capital outlay allocation changes made under this delegation to the 
Commission’s Executive Director on a monthly basis.  The Department provides a detailed, project by 
project, report to Commission staff each month.  
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APPENDIX C – CASH FORECASTS – FORECAST METHODOLOGY 
Methodology and Assumptions 

The cash forecasts for the SHA, PTA, TCRF, TIF and TDIF are used by the Department to estimate and 
monitor the cash balance of transportation funds to determine the level of allocations that can be 
supported, and to prepare for low or high cash periods.  Variances are identified and reported to 
management and the Commission.  If necessary, adjustments are made to capital allocation levels, 
funding policy, or forecast methodology.  The 2015-16 cash forecasts are based on the following 
assumptions: 

 State Operations projections are based on historical trends and assumes a 2.2 percent increase 
each year, based on the DOF’s 2015-16 Price Letter. 

 Includes the most current expenditure projections available for Right-of-Way SHOPP and STIP. 
 Capital Outlay and Local Assistance expenditures are based on actual and projected Commission 

allocations using historical and seasonal construction patterns. 
 Monthly adjustments are not forecasted, since they comprise timing differences between the 

Department’s accounting system and the State Controller’s Office (SCO).  These adjustments 
include short-term loans made to the General Fund (GF), short-term loan repayments, Plans of 
Financial Adjustments, funds transferred in and out, and reimbursements.  

 Federal receipts are based on the 2016 STIP FE. 

SHA 
 Weight fee and excise tax revenue projections provided by the DOF.  
 All other revenues are based on historical trends. 
 Continued monthly transfers of weight fee revenues to the Transportation Debt Service Fund 

(TDSF). 
 Receipt of approximately $169 million in remaining assets and $23 million in remaining 

liabilities from the TIF due to closure of the fund. 
 Receipt of approximately $2 million in remaining assets from the Pedestrian Safety Account due 

to closure of the fund. 
 Delays in processing expenditures in July and August due to 2014-15 year-end closing. 
 Prudent cash balance of $415 million.  

 
PTA 

 Revenue projections provided by the DOF. 
 Repayment of an approximately $14 million Public Employees’ Pension Reform Act of 2013 

(PEPRA) loan in 2015-16. 
 Prudent cash balance of $100 million. 

TCRF 
 A final transfer amount of approximately $84 million from the TDIF in 2015-16.   

 
TIF 

 No revenues will be received and no obligations will be made by the TIF. 
 As authorized by the 2015-16 Budget, the TIF will be closing in 2015-16 and all remaining assets 

and liabilities will be transferred to the SHA.  
 
TDIF 

 Receipt of a final suspended Proposition 42 loan repayment in the amount of approximately $84
million in 2015-16. 

 A transfer of approximately $84 million to the TCRF, immediately following the receipt of the 
suspended Proposition 42 loan repayment.   
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APPENDIX C – CASH FORECASTS – STATE HIGHWAY ACCOUNT 

State Highway Account (SHA) 
12-Month Cash Forecast 

($ in millions) 

 
Year-to-Date SHA Summary 
The SHA ending cash balance through the third quarter was approximately $1.4 billion, $344 million     
(31 percent) above the forecasted amount of $1.1 billion. The variance is primarily due to continued 
higher than forecasted revenues.  Revenues were higher than originally anticipated due to current 
economic factors, which contributed to increased fuel consumption.   Revenues totaled $3.4 billion, $210 
million (7 percent) above forecast.  Transfers out of the SHA totaled $864 million, $22 million (3 percent) 
above forecast.  Expenditures totaled $2.4 billion, $13 million (1 percent) below forecast.  Adjustments, 
which represent timing differences between the Department’s accounting system and the SCO’s 
accounting system, totaled a positive $143 million.   
 

Year-to-Date Reconciliation  

 

Note: Amounts may not sum to totals due to independent rounding.  

$1,442

$1,098

$0

$300

$600

$900

$1,200
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Jun-15 Sep Dec Mar Jun-16

Actuals
2015-16 Forecast

Forecast Actual Difference %
Beginning Cash Balance $1,158 $1,158 N/A

Revenues 3,206 3,417 210
Transfers -842 -864 -22
Expenditures -2,424 -2,411 13
Adjustments 0 143 143

Ending Cash Balance $1,098 $1,442 $344 31%

($ in millions)
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APPENDIX C – CASH FORECASTS – PUBLIC TRANSPORTATION ACCOUNT 

Public Transportation Account (PTA) 
12-Month Cash Forecast 

($ in millions) 

 
Year-to-Date PTA Summary 
The PTA ending cash balance through the third quarter was $318 million, which was within acceptable 
range of forecast.  Revenues totaled $232 million (17 percent) lower than the forecasted amount of $280 
million due to lower than forecasted diesel revenue.  Transfers, which were above forecast, totaled $13 
million.  The variance can be attributed to lower than anticipated State Transit Assistance transfers, and 
delays in HSRA loans.  It should be noted that HSRA loans are no longer expected to occur in 2015-16, 
and it is unknown whether loans are needed in the future.  Expenditures totaled $251 million, $22 million 
(8 percent) lower than anticipated in the forecast.  Adjustments, which represent timing differences 
between the Department’s accounting system and the SCO’s accounting system, totaled a negative $174 
million. 
 
Year-to-Date Reconciliation 

 
Note: Amounts may not sum to totals due to independent rounding. 
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Revenues 280 232 -48
Transfers -7 13 20
Expenditures -273 -251 22
Adjustments -187 -174 13

Ending Cash Balance $311 $318 $7 2%
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APPENDIX C – CASH FORECASTS – TRAFFIC CONGESTION RELIEF FUND 

Traffic Congestion Relief Fund (TCRF) 
12-Month Cash Forecast 

($ in millions) 

 
Year-to-Date TCRF Summary 

The TCRF ending cash balance through the third quarter was $220 million, $30 million (16 percent) 
above the forecasted amount of $190 million.  The variance is primarily due to lower than forecasted 
expenditures.  Transfers totaled $83.4 million, which consisted of the final, suspended Proposition 42 
loan repayment from the TDIF.  Expenditures totaled $51 million, $29 million (36 percent) below 
forecast.  Adjustments, which represent timing differences between the Department’s accounting system 
and the SCO’s accounting system, totaled $1 million.   
 
 

Year-to-Date Reconciliation  

 
Note: Amounts may not sum to totals due to independent rounding.  
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APPENDIX C – CASH FORECASTS – TRANSPORTATION INVESTMENT FUND 

Transportation Investment Fund (TIF) 
12-Month Cash Forecast 

($ in millions) 

 
Year-to-Date TIF Summary 

The TIF ending cash balance through the third quarter was $184 million, $12 million (7 percent) above 
forecast.  The variance is primarily due to lower than forecasted expenditures.  No revenues, or transfers, 
occurred through the third quarter.  Expenditures totaled $1 million, $6 million (92 percent) below 
forecast.  Adjustments, which represent timing differences between the Department’s accounting system 
and the SCO’s accounting system, totaled $6 million.  Closure of the TIF is scheduled to occur by the 
end of 2015-16.  At that time, all remaining cash and commitments will be transferred to the SHA.    
 
Year-to-Date Reconciliation 

 

Note: Amounts may not sum to totals due to independent rounding. 

$184

$172

$0

$100

$200

$300

Jun-15 Sep Dec Mar Jun-16

Actuals

2015-16 Forecast

Forecast Actual Difference %
Beginning Cash Balance $179 $179 N/A
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Transfers 0 0 0
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Ending Cash Balance $172 $184 $12 7%
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APPENDIX C – CASH FORECASTS – TRANSPORTATION DEFERRED INVESTMENT 
FUND 

Transportation Deferred Investment Fund (TDIF) 
12-Month Cash Forecast 

($ in millions) 

 
Year-to-Date TDIF Summary 

The TDIF ending cash balance through the third quarter was $50 million, $7 million (15 percent) above 
forecast.  The variance is primarily due to lower than forecasted expenditures.  Revenues totaled $83 
million and transfers totaled negative $83 million, which represents the final suspended Proposition 42 
loan repayment to the TCRF.  Expenditures totaled $5 million, $7 million (59 percent) below forecast.  
Adjustments, which represent timing differences between the Department’s accounting system and the 
SCO’s accounting system, were nominal.  
 
Year-to-Date Reconciliation  

 

 
Note: Amounts may not sum to totals due to independent rounding. 
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Revenues 84 83 -1
Transfers -84 -83 1
Expenditures -11 -5 7
Adjustments 0 0

Ending Cash Balance $44 $50 $7 15%

($ in millions)



                                                                                                                                                           Department of Transportation 
 Quarterly Finance Report 

 

21 
 

APPENDIX D – TRANSPORTATION LOANS 

Status of Outstanding Transportation Loans, as of March 31, 2016 
($ in millions) 

FUND Original 
Loan 

Loans / 
Interest 
Paid-to-

Date 

Remaining 
Balance 

Pre-Proposition 42 (Tribal Gaming Revenue):    
  State Highway Account (SHA)1 $473 $341 $132
  Public Transportation Account (PTA) 275 10 265
  Traffic Congestion Relief Fund (TCRF) 482 0 482

  Subtotal Pre-Proposition 42 Tribal Gaming Loans: $1,230 $351 $879
Proposition 42:       
  Transportation Congestion Relief Fund (TCRF) $1,066 $1,066 $0

  Subtotal Proposition 42 Loans: $1,066 $1,066 $0
General Fund:    
  State Highway Account - Weight Fee Revenues1 $227 $0 $227
  State Highway Account - Weight Fee Revenues1 1,237 0 1,237
  Public Transportation Account (PTA)2 29 0 29
  Local Airport Loan Account (LALA)3 8 0 8

  Motor Vehicle Fuel Account (MVFA)3 8 0 8

  Subtotal General Fund Loans: $1,509 $0 $1,509
High-Speed Passenger Train:     
  2013-14 Public Transportation Account (PTA)4 $23 $0 $23

  2014-15 Public Transportation Account (PTA)4 31 0 31

  Subtotal High-Speed Passenger Train Loans: $54 $0 $54
Local Mass Transit Providers (PEPRA):     

  Public Transportation Account (PTA)5 $14 $0 $14

  Subtotal Local Mass Transit Providers Loans: $14 $0 $14

Totals: $3,872 $1,417 $2,456
Note: Amounts may not sum to totals due to independent rounding. 
1Loan repayments will be directed to the TDSF for debt service payments. 
2Repayment is expected in 2020-21.  
3Repayment is expected in 2016-17. 
4Repayment will occur when the PTA is determined to be in need of the funds or when the High-Speed Passenger Train Bond Fund no longer 
needs the funds. 
5Repayments must occur no later than January 1, 2019.   

Pre-Proposition 42 Loans (Tribal Gaming) 

The Pre-Proposition 42 (Tribal Gaming) loans occurred in 2001-02, when the State was faced with a 
growing budget deficit and looked to transportation funds to help fill the budget shortfall.  The 
Transportation Refinancing Plan, AB 438 (2001), authorized a series of loans that included delaying the 
transfers of gasoline sales tax to transportation for two years (until 2003-04), a loan from the TCRF to the 
GF, and loans from the SHA and the PTA to the TCRF.   

In 2004-05, the Governor negotiated compacts that authorized the use of Tribal Gaming bond revenue to 
repay these loans in 2005-06, but legal challenges prevented the bonds from being issued.  Due to the lack 
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of Tribal Gaming bond proceeds, the GF was tasked with repayment of the loans.  Between 2005-06 and 
2007-08, the GF made partial loan repayments to the SHA and the PTA, totaling $351 million.  However, 
since statute did not specify repayment dates and the State was facing continuing budget shortfalls, 
repayments were suspended.  The 2011-12 Governor’s Budget indicated that the remaining Tribal Gaming 
loan repayments would start no earlier than 2016-17, with the SHA as the first fund to be repaid.   

AB 115 (2011) declared that the SHA loan repayments are revenues derived from weight fees.  As such, 
future loan repayments made to the SHA will be subsequently transferred to the Transportation Debt 
Service Fund (TDSF). 

AB 133, approved by the Governor on March 1, 2016, appropriates $173 million from the GF’s Budget 
Stabilization Account to provide for partial repayment of the Tribal Gaming Loans.  The repayments are 
expected to occur no later than January 1, 2017 and will be allocated as follows: $148 million to the TCRF; 
$11 million for trade corridor improvements (from loans owed to the TCRF); $9 to the TIRCP (from loans 
owed to the PTA); and $5 million to the SHA for the SHOPP.  Because there is no specific language in AB 
133 that stops the diversion to the TDSF, under existing law, the $5 million repayment to the SHA would 
be classified as revenue derived from weight fees and thus transferred to the TDSF for debt service 
payments.  The Department will continue to monitor whether new legislation will be proposed to address 
the diversion.    

Proposition 42 Loans 
 
Pursuant to Proposition 42 (2002), the transfer of gasoline sales tax for transportation purposes was made 
permanent.  However, as State budget shortfalls continued, Proposition 42 transfers were partially 
suspended in 2003-04 and completely suspended in 2004-05, creating the Proposition 42 loan balances.  
These loans were partially repaid in 2006-07 with a payment of $1.4 billion, leaving approximately $752 
million due to the TCRF.  As of July 2007, outstanding Proposition 42 loans were required to be repaid in 
annual installments with not less than one-tenth of the total amount of the remaining loan and the balance 
being repaid in full by June 30, 2016.  A final loan repayment of $83.4 million was received in September 
2015.  The final repayment amount was originally anticipated to be $84 million.  The Department in 
conjunction with the SCO performed a final reconciliation of repayments and determined no additional 
amounts were owed.      

Weight Fees Loans 

In 2010, California voters passed Proposition 22, which amended the California Constitution by 
significantly restricting the State from using fuel excise tax revenues for GF relief, which was previously 
allowed.  Pursuant to AB 105 (2011), a “Weight Fee Swap” was created, which allowed the State to use 
weight fee revenues for GF relief rather than fuel excise tax revenues.  Furthermore, the bill authorized 
transfers of weight fee revenues from the SHA to the TDSF for transportation debt service and loans.  To 
offset this diversion, an equivalent amount from the new price-based excise tax is transferred to the SHA. 

The 2010-11 Budget Act authorized a total of $227 million in loans from the SHA to the GF ($80 million 
and $147 million).  Pursuant to AB 115, these loans were “grandfathered” into statute and characterized as 
being derived from weight fees; consequently, the repayment of these loans to the SHA will be transferred 
to the TDSF for transportation bond debt service.    

An additional loan of $44 million to the GF was authorized by the 2011-12 Budget Act.  At the end of 
2011-12 and 2012-13, excess weight fees available in the SHA were transferred as loans to the GF in the 
amount of $139 million, $25 million, and $310 million.  Pursuant to Section 9400.4(b)(2) of the Vehicle 
Code, an additional $42 million was transferred as a loan from excess weight fee revenues in the SHA to 
the GF in July 2012.  The $42 million shall be repaid no later June 30, 2021.  In July 2012, $204 million 
was transferred to the GF from excess weight fees in 2010-11.  In April 2013, $200 million was transferred 
to the GF from excess weight fees in 2010-11.  In May 2013, $30 million was transferred to the GF from 
remaining weight fees in 2011-12.  In July 2014, excess weight fees available in the SHA were transferred 
as loans to the GF in the amount of $92 million for 2013-14.  In July 2015, excess weight fees available in 
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the SHA were transferred as loans to the GF in the amount of $151 million for 2014-15.  In total, there are 
$1.464 billion in outstanding loans to the GF derived from weight fee revenues.  Based on the way current 
legislation is written, repayment of these loans will be subsequently transferred to the TDSF. 

General Fund Loans 

The 2008-09 Budget Act authorized $227 million in loans to the GF from the SHA, the Bicycle 
Transportation Account (BTA), the Local Airport Loan Account (LALA), the Motor Vehicle Fuel Account 
(MVFA), the Historic Property Maintenance Fund (HPMF), and the Pedestrian Safety Account (PSA).  The 
only loans that remain outstanding are to the MVFA and the LALA, which are owed $8 million and $7.5 
million, respectively.  These repayments are expected to occur in 2016-17.       

The 2010-11 Budget Act authorized a loan of $29 million from the PTA to the GF.  This loan is scheduled 
to be repaid by June 30, 2021. 

High-Speed Passenger Train Loans 

The 2013-14 Budget Act authorized up to $26 million in loans from the PTA to the High-Speed Passenger 
Train Bond Fund to cover support costs incurred by the High-Speed Rail Authority.  During 2013-14, a 
total of $23 million was loaned:  $5.4 million on August 16, 2013; $8.9 million on October 8, 2013; $5.6 
million on March 13, 2014; and $3 million on June 9, 2014.  The 2014-15 Budget Act authorized an 
additional amount of up to $31.6 million for support costs, including an initial authorization of 
approximately $29.3 million and an additional authorization of $2.3 million.  During 2014-15, a total of 
$31 million was loaned:  $7.3 million on September 17, 2014; $7.3 million on December 18, 2014; $7.3 
million on February 17, 2015; $2.3 million on March 25, 2015; and $6.7 million on  
May 26, 2015.  Repayments will occur when the PTA is determined to be in need of the funds or when the 
High-Speed Rail Authority no longer has need for the funds. 
 
Local Mass Transit Providers Loans (PEPRA) 
 
Section 13(c) of the Urban Mass Transportation Act of 1964 mandates that employee protections for 
specified transit workers must be certified by the United States Department of Labor (DOL) before federal 
transit grants can be released to local mass transit employers.  The California Public Employees’ Pension 
Reform Act of 2013 (PEPRA) established new retirement formulas for employees first employed by a 
public entity on or after January 1, 2013.  PEPRA requires such employees to contribute a specified 
percentage of the normal cost of their defined benefit pension plans, and prohibits public employers from 
paying an employee’s share of retirement contributions.  The DOL determined that PEPRA interferes with 
collective bargaining rights of transit workers protected under Section 13(c).  Subsequently, the DOL 
refused to certify millions of dollars in federal transit grants to California transit agencies.  
 
As a result, the California Legislature enacted AB 1222, which authorized the DOF to loan up to $26 million 
from the PTA to local mass transit providers in amounts equal to federal transportation grants not received 
due to non-certification from the DOL.  Concurrently, the State of California pursued litigation against the 
DOL, challenging its determination that PEPRA is incompatible with federal labor laws.  On December 30, 
2014, the court ruled that the DOL’s determination that PEPRA precluded certification of federal transit 
grants under Section 13(c) was “arbitrary and capricious,” and that the DOL “misinterpreted the law”.  The 
matter was remanded to the DOL “for further proceedings consistent with the court’s order”.  The DOL 
later appealed the decision, but subsequently filed to have the appeal voluntarily dismissed, which was 
granted by the court on August 12, 2015.  A hearing was scheduled on October 23, 2015, which resulted 
from the State of California filing a supplemental complaint to enforce the court’s previous order remanding 
the case.  On January 7, 2016, the court granted the State’s motion for leave to file a supplemental complaint 
against the DOL.       
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AB 1222, Section 2(b)(1) states that a local mass transit provider must repay the amount loaned on or 
before 60 days after a Federal District Court rules that the DOL erred in their determination, or the 
repayment may be made at a later date if authorized by the DOF.  A total of $14.2 million has been loaned 
from the PTA to the local mass transit providers (Sacramento Regional Transit and Monterey-Salinas 
Transit).  Ongoing issues related to the DOL litigation continue to cause delays in repayment of these 
loans.  The Department will monitor the ongoing litigation and work with the DOF to determine a 
repayment schedule for the PTA.     
 

PROPOSED TRANSPORTATION LOAN REPAYMENTS –TRIBAL GAMING  

Proposed Tribal Gaming Loan Repayment Schedule 
($ in millions) 

Fund Repayment Year Repayment Total 
2016-17 2017-18 2018-19 2019-20 

SHA1 $5  $40 $40 $48  $132 
PTA2 9  80 80 96  265 
TCEA3 11  100 100 123  334 
TCRF4 148  0 0 0  148 

Totals: $173  $220 $220 $267  $879 
Note: Amounts may not sum to totals due to independent rounding. 
1Per AB 115, the $132 million is considered to be derived from weight fees and should be repaid to the TDSF.  The Governor’s proposal 
redirects these resources to the SHA for maintenance and rehabilitation projects.  
2The $265 million is proposed to be used for TIRCP projects. 
3The TCEA is a new fund included in the Governor’s proposal.  The $334 million was originally owed to the TCRF.  
4The $148 million repaid to the TCRF will be used to pay for existing projects programmed in the TCRP.  

 
The Governor’s 2016-17 Budget included a transportation funding and reform package which proposes 
accelerated repayment of $879 million in Tribal Gaming loans owed to various funds.  The repayments are 
expected to begin in 2016-17 and end in 2019-20.  The proposed loan repayments would be allocated as 
follows: $132 million to the SHA for highway maintenance and rehabilitation, which was originally 
anticipated to be transferred to the TDSF for repayment of debt services; $265 million for use on TIRCP 
projects, which was originally anticipated for use on PTA projects; $334 million to the Trade Corridor 
Enhancement Account (TCEA), which was originally owed to the TCRF; and $148 million to the TCRF 
for existing projects programmed in the TCRP.   

AB 133, approved by the Governor on March 1, 2016, is the first step in the Governor’s plan to accelerate 
repayment of $879 million owed in Tribal Gaming loans.  Details are provided in the “Pre-Proposition 42 
Loans” section of Appendix D. 

 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system to 

enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

CALIFORNIA TRANSPORTATION COMMISSION
Reference No.:  3.7 
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From:  NORMA ORTEGA Prepared By: Bruce Roberts, Chief 
Chief Financial Officer Division of Rail and 

Mass Transportation  

Subject:  FISCAL YEAR 2015-16 THIRD QUARTER INTERCITY PASSENGER RAIL OPERATIONS 
REPORT 

SUMMARY: 

As requested by the California Transportation Commission (Commission), this is the Rail 
Operations Report for the third quarter of State Fiscal Year (FY) 2015–16, January through 
March 2016, for the three intercity passenger rail routes funded by the State.  This report 
compares ridership, on-time performance, and financial results reported in the third quarter of FY 
2015–16 to those reported in the corresponding quarter of FY 2014–15. 

On July 1, 2015, the California Department of Transportation (Department) transferred 
administration and marketing duties for intercity passenger rail service to the following Joint 
Power Authorities (JPAs): 

 The LOSSAN Rail Corridor Agency (LOSSAN Agency) for the Pacific Surfliner Route,
connecting San Diego, Los Angeles, Santa Barbara and San Luis Obispo

 The San Joaquin Joint Powers Authority (SJJPA) for the San Joaquin Route, between
Bakersfield and both Oakland and Sacramento

 Administration of the Capitol Corridor connecting San Jose, Oakland, and Sacramento-
Auburn was previously transferred to the Capitol Corridor Joint Powers Authority
(CCJPA) in 1998

These routes are the second, fifth, and third busiest routes in the national intercity passenger rail 
system, respectively. 

The Department provides State funding for Amtrak operations cost for state supported intercity 
passenger rail service and equipment capital costs of the three routes, and now acts in an oversight 
role to ensure statewide integration and oversee performance of the three services.  In addition, 
the Department owns the majority of equipment utilized on two of the three routes. 
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“Provide a safe, sustainable, integrated and efficient transportation system to 

enhance California’s economy and livability” 

COMBINED STATEWIDE RESULTS: 
 

RIDERSHIP 
 

Total combined ridership on the three routes for the third quarter of FY 2015–16 was 1,318,097, 
an increase of 4.4 percent when compared to 1,263,031 reported in the corresponding quarter of 
FY 2014–15.   

 

 
REVENUE and EXPENSES 

 
Total combined revenue for the three routes for the third quarter of FY 2015–16 was $34,279,828, 
an increase of 4.1 percent when compared to $32,917,957 reported in the corresponding quarter of 
FY 2014–15. Third quarter expenses for FY 2015–16 were $59,638,994, an increase of 5.3 
percent compared to $56,618,541 reported in the corresponding quarter for FY 2014–15, resulting 
in a farebox ratio decrease of 0.6 percentage points. 
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“Provide a safe, sustainable, integrated and efficient transportation system to 

enhance California’s economy and livability” 

The following table provides further detail on the combined ridership, revenue, expenses,  
farebox ratio and on-time performance for the three State-supported routes for the third quarter 
of FY 2015–16 compared to the corresponding quarter of FY 2014–15: 

 
Route-specific graphs and tables are contained in the following sections.  
 
PACIFIC SURFLINER ROUTE: 

 
There are currently 11 daily round-trips between Los Angeles and San Diego, four of which are 
through-trains between San Diego and Goleta (Santa Barbara); one of which continues north 
allowing connectivity with San Luis Obispo.  A second San Luis Obispo round-trip originates in 
Los Angeles, turns around in San Luis Obispo and continues south to San Diego (as one of the  
11 Los Angeles – San Diego southbound trips), bringing the total level of service north of Los 
Angeles to five daily round-trips. 

  
RIDERSHIP 
 
Ridership on the Pacific Surfliner Route for the third quarter of FY 2015–16 was 676,617, an 
increase of 4.3 percent when compared to 648,809 reported in the corresponding quarter of    
FY 2014–15. 

 

 

State-Supported Intercity Passenger Rail - 3rd Quarter 2015-16

All Routes

ACTUAL RESULTS
3rd Qtr 3rd Qtr Percent
2015-16 2014-15 Difference Change

Ridership 1,318,097 1,263,031 55,066 4.4%
Revenue 34,279,828$         32,917,957$         1,361,871$          4.1%
Expense 59,638,994$         56,618,541$         3,020,453$          5.3%
Farebox Ratio 57.5% 58.1% -0.6 PP
End Point On-Time 
Performance 86.4% 84.9% 1.5 PP

PP - Percentage Points
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“Provide a safe, sustainable, integrated and efficient transportation system to 

enhance California’s economy and livability” 

ON-TIME PERFORMANCE 
 
The On-Time Performance (OTP) for the Pacific Surfliner Route for the third quarter of         
FY 2015–16 was 77.0 percent, a decrease of 3.5 in percentage points when compared to 80.5 
percent reported in the corresponding quarter of FY 2014–15.   

 

 
 
REVENUE and FAREBOX RATIO 

 
Revenue for the Pacific Surfliner Route for the third quarter of FY 2015–16 was $17,558,747, 
an increase of 5.3 percent when compared to $16,673,596 reported in the corresponding quarter 
of FY 2014–15.  Expenses for the third quarter of FY 2015–16 were $26,341,253, an increase of 
13.4 percent compared to $23,234,867 reported in the corresponding quarter of FY 2014–15, 
resulting in a farebox ratio decrease of 5.1 percentage points. 
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“Provide a safe, sustainable, integrated and efficient transportation system to 

enhance California’s economy and livability” 

 
The following table provides further detail on the ridership, revenue, expenses, farebox ratio, 
and on-time performance for the Pacific Surfliner Route for the third quarter of FY 2015–16 
compared to the corresponding quarter of FY 2014–15: 

 
SAN JOAQUIN ROUTE: 

 
Six daily round-trips serve the San Joaquin Route, four operating between Oakland and 
Bakersfield and two between Sacramento and Bakersfield.  All six round-trips have dedicated 
bus connections between Bakersfield, Los Angeles and other points throughout Southern 
California.  On the north end, buses at Stockton connect Sacramento with Oakland bound trains 
and connect Oakland with Sacramento bound trains, thus providing six daily arrivals and 
departures for both northern terminals.  Additional connecting buses provide feeder service to 
communities throughout the north end of the State. 

 
RIDERSHIP 

 
Ridership on the San Joaquin Route for the third quarter of FY 2015–16 was 260,510, a 
decrease of 2.2 percent when compared to 266,373 reported in the corresponding quarter of    
FY 2014–15. 

  

State-Supported Intercity Passenger Rail - 3rd Quarter 2015-16

Pacific Surfliner Route

ACTUAL RESULTS
3rd Qtr 3rd Qtr Percent
2015-16 2014-15 Difference Change

Ridership 676,617 648,809 27,808 4.3%
Revenue 17,558,747$         16,673,596$         885,151$             5.3%
Expense 26,341,253$         23,234,867$         3,106,386$          13.4%
Farebox Ratio 66.7% 71.8% -5.1 PP
End Point On-Time 
Performance 77.0% 80.5% -3.5 PP

PP - Percentage Points
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“Provide a safe, sustainable, integrated and efficient transportation system to 

enhance California’s economy and livability” 

ON-TIME PERFORMANCE 
 

The OTP for the San Joaquin Route for the third quarter of FY 2015–16 was 86.3 percent, an 
increase of 12.1 in percentage points when compared to 74.2 percent reported in the 
corresponding quarter of FY 2014–15. 

 
REVENUE and FAREBOX RATIO 

 

Revenue for the San Joaquin Route for the third quarter of FY 2015–16 was $8,926,007, a 
decrease of 2.6 percent when compared to $9,165,335 reported in the corresponding quarter in 
FY 2014–15.  Expenses for the third quarter of FY 2015–16 were $19,289,457, an increase of 
5.4 percent compared to $18,300,727, reported in the corresponding quarter of FY 2014–15, 
resulting in a farebox ratio decrease of 3.8 percentage points. 
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“Provide a safe, sustainable, integrated and efficient transportation system to 

enhance California’s economy and livability” 

The following table provides further detail on the ridership, revenue, expenses, farebox ratio, 
and on-time performance for the San Joaquin Route for the third quarter of FY 2015–16 
compared to the corresponding quarter in FY 2014–15: 

 

 
CAPITOL CORRIDOR:  

 
There are currently 15 weekday round-trips between Oakland and Sacramento.  One of the 
trains extends beyond Sacramento to Auburn, and seven of the trains extend beyond Oakland to 
San Jose.  On weekends, there are 11 round-trips between Oakland and Sacramento, with one 
extension to Auburn and seven round trips to San Jose. 

 
RIDERSHIP 

 
Ridership on the Capitol Corridor for the third quarter of FY 2015–16 was 380,970, an increase 
of 9.5 percent when compared to 347,849 reported in the corresponding quarter of FY 2014–15. 

 

 

 

 

 

State-Supported Intercity Passenger Rail - 3rd Quarter 2015-16

San Joaquin Route

ACTUAL RESULTS
3rd Qtr 3rd Qtr Percent
2015-16 2014-15 Difference Change

Ridership 260,510 266,373 (5,863) -2.2%
Revenue 8,926,007$          9,165,335$          (239,328)$            -2.6%
Expense 19,289,457$         18,300,727$         988,730$             5.4%
Farebox Ratio 46.3% 50.1% -3.8 PP
End Point On-Time 
Performance 86.3% 74.2% 12.1 PP

PP - Percentage Points
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“Provide a safe, sustainable, integrated and efficient transportation system to 

enhance California’s economy and livability” 

ON-TIME PERFORMANCE 
 
The OTP for the Capitol Corridor for the third quarter of FY 2015–16 was 94.0 percent, an increase 
of 0.5 percentage points when compared to 93.5 percent reported in the corresponding quarter of   
FY 2014–15.   

 

REVENUE and FARE BOX RATIO 
 
Revenue for the Capitol Corridor for the third quarter of FY 2015–16 was $7,795,074, an 
increase of 10.1 percent when compared to $7,079,026 reported in the corresponding quarter in 
FY 2014–15.  Expenses for the third quarter of FY 2015–16 were $14,008,284, a decrease of 
7.1 percent compared to $15,082,947 reported in the corresponding quarter of FY 2014–15, 
resulting in a farebox ratio increase of 8.7 percentage points. 
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“Provide a safe, sustainable, integrated and efficient transportation system to 

enhance California’s economy and livability” 

The following table provides further detail on the ridership, revenue, expenses, farebox ratio 
and on-time performance for the Capitol Corridor for the third quarter of FY 2015–16  
compared to the corresponding quarter in FY 2014–15: 

 

 

State-Supported Intercity Passenger Rail - 3rd Quarter 2015-16

Capitol Corridor

ACTUAL RESULTS
3rd Qtr 3rd Qtr Percent
2015-16 2014-15 Difference Change

Ridership 380,970 347,849 33,121 9.5%
Revenue 7,795,074$          7,079,026$          716,048$             10.1%
Expense 14,008,284$         15,082,947$         (1,074,663)$         -7.1%
Farebox Ratio 55.6% 46.9% 8.7 PP
End Point On-Time 
Performance 94.0% 93.5% 0.5 PP

PP - Percentage Points



 State of California  California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS  

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 3.9 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Subject: PROPOSITION 1B QUARTERLY REPORTS 

The attached package includes the California Department of Transportation’s quarterly reports for 
the Proposition 1B Bond Program.  These reports have been discussed with the California 
Transportation Commission’s staff. 

The Proposition 1B Fiscal Year 2015-16 Third Quarter Reports are in the following order: 

 Corridor Management Improvement Account
 State Route 99 Corridor
 Local Bridge Seismic Retrofit Program
 State-Local Private Partnership Program
 Traffic Light Synchronization Program
 Highway Railroad Crossing Safety Account
 Intercity Rail Improvement Program
 Trade Corridors Improvement Fund

Attachments 
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FY 2015-16 Third Quarter  
Corridor Mobility  

Improvement Account (CMIA)  
Bond Program  

Report 
 

  Quarterly Report to the 
  California Transportation 

Commission 
   



(1) CMIA Bond Program Summary 
Third Quarter FY 2015-16 

 
 (1a) CMIA Bond Program Funding 

 

                      #Projects   Project Allocated Funds   % Allocated 

CMIA bond funds initially allocated to projects:                       11291    1$4,410 million1     1100%1 
CMIA bond funds revised allocation due to administration savings: 11291    1$4,477 million1     1100%1 
 

In the CMIA bond program, $4,410 
million was allocated for projects 
that commenced construction prior 
to December 31, 2012, and $90 
million was set aside for program 
administration costs. Subsequently, 
administration costs have been 
reduced.  Administration savings 
were re-applied to allocated 
projects.  A revised total of $4,477 million of CMIA program funds have been allocated to projects, 
and $23 million is set aside for program administration costs, utilizing all of the available program 
funds. 

 
(1b) CMIA Bond Program Funding and Contributor Funds 

                                     Program Expenditures     Percent Expended 

CMIA bond program funds expended to date:     $4,107 million      91%r   
CMIA bond program funds expended reported last quarter:   $4,049 million   90%r 
 

In the CMIA bond program's $4,500 million dollar budget, $4,477 million has been allocated to 
projects from the CMIA bond program funds. In addition, $7,874 million has been committed from 
other contributor funds to increase the total value of projects in the CMIA bond program to $12,351 
million.  The table below shows how CMIA bond program funds and contributor funds were distributed 
by project components as well as expenditures to date for CMIA bond program funds. 
 

        CMIA Bond Program Funding and Contributor Funds by Component (millions) 
  Total Funds Other Funds CMIA Bond Program Funds 

Allocated Expended Percent 
Construction           
     Support $   1,122.2 $    680.3 $    441.9 $    393.7 89% 
     Capital $   7,917.2 $ 3,889.4 $ 4,027.8 $ 3,692.7 92% 
Right of Way           
     Support $      142.4 $    142.4       
     Capital $   1,912.6 $ 1,917.1 $        0.5 $        0.0 0% 
Preliminary Engineering           
     Support $   1,256.5 $ 1,250.1 $        6.4 $        5.8 91% 
Committed Subtotal $ 12,350.9 $ 7,874.3 $ 4,476.6 $ 4,092.2 91% 
Uncommitted     $        0.0     
Percent Uncommitted     0%     
Administration     $      23.4 $      14.6 62% 
Program Total     $ 4,500.0 $ 4,106.8 91% 

 

$0.0
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$1,600.0
$2,000.0
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Actual $451.4 $1,169. $438.0 $297.8 $1,845. $207.3
Admin Savings $67.0

CMIA Bond Program Allocations by FY (millions)
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(1c)  CMIA Bond Program Project Completions 
 
 
                                                # Projects Completed         Percent Completed 

CMIA bond program construction contracts completed to date:        95   74%r            
CMIA bond program construction contracts completed reported last quarter:  83   64%r      
 
 
 
A total of 90 corridor 
projects received CMIA 
bond program funds.  
Some corridor projects 
were constructed in 
stages, resulting in a total 
of 129 construction 
contracts being 
administered. 
 
 
 
 
 
PE - Plant Establishment 

 
 
 
 

CMIA Bond Program Completions - Projects and Dollars (millions) 
 Contracts Accepted Contracts In Plant  

Establishment 
Contracts Under 

Construction 
All CMIA Bond Program 

Contracts 
# Total  

Funds 
CMIA  
Funds 

   # 
FDR's 

# Total  
Funds 

CMIA  
Funds 

# Total  
Funds 

CMIA  
Funds 

# Total  
Funds 

CMIA 
Funds 

FY 09-10 4 $208  $63  4       4 $208  $63  
FY 10-11 8 $375  $183  8       8 $375  $183  
FY 11-12 8 $448  $280  8       8 $448  $280  
FY 12-13 19 $925  $412  17       19 $925  $412  
FY 13-14 19 $977  $377  16       19 $977  $377  
FY 14-15 20 $1,579  $583  9       20 $1,579  $583  
FY 15-16 17 $1,038  $378  2 1 $72  $36  15 $2,300  $1,251  33 $3,410  $1,665  
FY 16-17        9 $1,005  $352  9 $1,005  $352  
FY 17-18        3 $580  $199  3 $580  $199  
FY 18-19        3 $1,600  $297  3 $1,600  $297  
FY 19-20        3 $1,244  $65  3 $1,244  $65  
Total Value 95 $5,550  $2,277  64 1 $72  $36  33 $6,729  $2,164  129 $12,351  $4,477  

 
The status of final delivery reports (FDR), to be completed within six months after construction contracts are accepted, is outlined in 
the table above. 
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LEGEND

(2)  CMIA Bond Program Project Delivery and Expenditure Report
Third Quarter FY 2015-16

Estimated cost within budget
Baseline budget exceeded, non-bond funds added.  No CTC action required.
All bond funds expended.  Project teams are making expenditure adjustments (adding non-bond funds if necessary) and reviewing project charges.  
The quarter in which the bond funds were fully expended has been added to the table below so that the timeliness of corrective actions can be monitored.
CCA 100% Complete
Milestone Behind Schedule  - Complete      - Past Due      PE - Plant Establishment
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IMPLEMENTING
AGENCY (QUARTER

BOND FUNDS FULLY 
EXPENDED)

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

59,280$          29,037$         Corridor Project #1 (EA 29084) 3/13/08 07/28/08 100 12/01/11 02/04/10 100   Caltrans 5,700$            5,104$            47,410$          42,428$          

46,491$          5,765$          Corridor Project #2 (EA 29083) 10/30/08 07/22/09 100 12/01/11 09/30/11 100   Caltrans 4,458$            4,561$            35,203$          35,242$          

42,839$          20,400$         Corridor Project #3 (EA 2908V) 5/23/12 08/23/12 100 11/01/14 05/31/16 99 Caltrans (FY 15-16 Q2) 4,132$            3,723$            35,162$          28,041$          

148,610$        55,202$         Corridor Summary 11/01/14 05/31/16 11/01/15 04/01/18 14,290$          13,388$          117,775$        105,711$        

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

91,677$          41,860$         Corridor Project #1 (EA 2908C) 5/23/12 11/20/12 100 11/01/14 06/10/16 97  Caltrans (FY 15-16 Q3) 9,795$            9,881$            73,769$          71,271$          

68,700$          40,481$         Corridor Project #2 (EA 2908E) 4/26/12 10/29/12 100 11/01/14 04/18/16 99  Caltrans (FY 14-15 Q3) 7,820$            8,920$            53,010$          50,524$          

160,377$        82,341$         Corridor Summary 11/01/14 06/10/16 11/01/15 06/01/18 17,615$          18,801$          126,779$        121,795$        

     I-580 / Isabel Interchange - Corridor Project

43,495$          18,375$         Corridor Project #1  (EA 17131) 12/11/8 06/22/09 100 03/01/12 04/09/12 100  Livermore -$                   -$                   26,495$          18,375$          

6,810$            1,770$          Corridor Project #2  (EA 17132) 12/11/08 06/22/09 100 01/01/12 10/31/11 100  Livermore -$                   -$                   3,210$            1,770$            

73,182$          24,982$         Corridor Project #3  (EA 17133) 10/30/08 07/23/09 100 01/01/12 11/23/11 100  Caltrans 8,000$            7,006$            37,682$          28,032$          

123,487$        45,127$         Corridor Summary 03/01/12 04/09/12 03/01/13 12/29/17 8,000$            7,006$            67,387$          48,177$          

     I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

67,934$          52,846$         Corridor Project #1 (EA 3A921) 4/26/12 09/14/12 100 01/01/16 04/04/16 98 Caltrans 7,415$            7,851$            50,607$          47,907$          

35,052$          29,765$         Corridor Project #2 (EA 3A922) 5/23/12 11/08/12 100 02/01/16 11/19/15 100 Caltrans 4,000$            3,977$            25,765$          24,387$          

102,986$        82,611$         Corridor Summary 02/01/16 04/04/16 02/01/17 11/19/18 11,415$          11,828$          76,372$          72,294$          

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

399,211$        84,482$         Corridor Project #1 (EA 29491) 5/14/09 11/10/09 100 05/01/14 03/12/15 100  Caltrans 51,218$          55,995$          293,425$        286,770$        

4,730$            -$                  Corridor Project #2 (EA 29492) Local 12/22/09 100 03/01/11 04/20/11 100  Caltrans 400$               492$               4,300$            2,809$            

642$               -$                  Corridor Project #3 (EA 29493) Local 12/23/09 100 07/01/10 07/19/10 100  Caltrans 100$               130$               500$               408$               

404,583$        84,482$         Corridor Summary 05/01/14 03/12/15 03/01/15 03/01/17 51,718$          56,617$          298,225$        289,987$        

6 10 Cal 4 60,688$          3,574$          Angels Camp Bypass (EA 36250) 9/20/07 08/11/07 100 09/01/10 09/24/09 100  03/01/12 07/05/17 Caltrans 3,600$            4,319$            31,101$          25,616$          

1 04 Ala 580

3 04 Ala 580

2 04 Ala 580

5 04 Ala
CC 24

4 04 Ala 880
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State Route 4 East Widening from Somersville to Route 160

78,472$          12,428$         Corridor Project #1  (EA 2285C) 5/20/10 01/05/11 100 02/01/13 12/16/13 100  Caltrans 10,608$          11,140$          45,183$          45,155$          

83,967$          16,671$         Corridor Project #2  (EA 2285E) 8/10/11 10/20/11 100 02/01/15 02/02/16 100 Caltrans 14,395$          12,561$          48,717$          45,674$          

92,407$          39,200$         Corridor Project #3  (EA 1G940) 1/25/12 05/25/12 100 12/01/14 06/01/16 90 L Caltrans 13,389$          11,706$          59,775$          46,240$          

79,307$          -$                  Corridor Project #4  (EA 1G941) 8/22/12 11/14/12 100 08/01/15 06/30/16 91 L CCTA -$                   -$                   67,886$          53,161$          

44,949$          31,787$         Corridor Project #5  (EA 24657) 1/25/12 04/19/12 100 09/30/13 10/30/15 100 L CCTA -$                   -$                   36,787$          36,425$          

379,102$        100,086$       Corridor Summary 08/01/15 06/30/16 08/01/16 06/30/17 38,392$          35,407$          258,348$        226,655$        

  I-80 Integrated Corridor  Mobility Project

8,384$            7,584$          Corridor Project #1  (EA 3A774) 10/27/11 03/15/12 100 04/01/15 05/22/17 60 L ACCMA -$                   -$                   7,584$            3,033$            

6,163$            5,363$          Corridor Project #2  (EA 3A775) 3/29/12 07/26/12 100 04/01/14 06/30/16 90 L ACCMA -$                   -$                   5,363$            3,534$            

2,296$            1,896$          Corridor Project #3  (EA 3A771) 1/20/11 04/28/11 100 04/01/12 12/01/12 100  ACCMA -$                   -$                   1,896$            1,174$            

11,259$          9,379$          Corridor Project #4  (EA 3A776) 5/23/12 09/30/12 100 01/01/14 12/26/14 100  Caltrans 1,492$            1,283$            7,887$            6,963$            

28,136$          22,256$         Corridor Project #5  (EA 3A777) 5/23/12 10/01/12 100 06/01/14 05/05/16 97 Caltrans 3,675$            3,532$            18,581$          16,356$          

56,238$          46,478$         Corridor Summary 04/01/15 05/22/17 10/01/15 04/01/18 5,167$            4,815$            41,311$          31,060$          

     US 50 HOV Lanes - Corridor Project

44,441$          19,873$         Corridor Project #1 ( EA 3A711 ) 9/25/08 11/18/08 100 06/01/10 11/07/12 100  ED Co DOT 3,560$            7,039$            37,681$          33,381$          

10,454$          6,294$          Corridor Project #2 ( EA 3A712 ) 12/15/11 04/01/12 100 10/01/13 06/17/13 100  ED Co DOT -$                   1,393$            8,794$            10,195$          

54,895$          26,167$         Corridor Summary 10/01/13 06/17/13 10/01/14 07/01/17 3,560$            8,432$            46,475$          43,576$          

10 06 Ker 46 73,024$          30,375$         Route 46 Expressway - 
Segment 3 (EA 44252) 5/20/10 01/26/11 100 07/01/14 01/16/13 100  01/01/16 10/30/14  Caltrans 9,900$            4,178$            47,449$          45,511$          

11 06 Kin
Tul 198 94,516$          44,514$         Route 198 Expressway (EA 3568U) 5/14/09 09/01/09 100 02/01/12 03/11/13 100  08/01/13 03/17/16 Caltrans 9,514$            8,577$            51,758$          51,758$          

12 07 LA 405 1,137,700$     730,000$       I-405 Carpool Lane I-10 To US 101 
(NB) (Design Build) (EA 12030) 9/25/08 04/23/09 100 12/31/13 06/10/16 92 L 12/01/15 06/10/21 Metro -$                   -$                   979,700$        899,108$        

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

137,366$        -$                  Corridor Project #1 (EA 12184) Local 12/06/10 100 12/31/13 08/30/18 67 Caltrans 30,110$          21,747$          76,646$          41,333$          

110,516$        -$                  Corridor Project #2 (EA 1218V) Local 10/14/10 100 12/31/12 12/15/15 100 Caltrans 19,593$          18,474$          71,000$          60,097$          

401,498$        64,713$         Corridor Project #3 (EA 1218W) 5/23/12 11/29/12 100 05/30/16 12/31/19 40 Caltrans 43,211$          11,087$          231,619$        67,708$          

649,380$        64,713$         Corridor Summary 05/30/16 05/30/17 02/28/22 92,914$          51,308$          379,265$        169,138$        

     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

114,072$        51,983$         Corridor Project #1 (EA 21591) 8/10/11 11/28/11 100 04/29/15 06/30/16 99 Caltrans (FY 15-16 Q2) 17,110$          15,952$          45,247$          43,584$          

631,125$        -$                  Corridor Project #2 (EA 21592) 6/23/15 03/14/16 03/31/17 02/07/20 0 Caltrans 34,534$          -$                   170,000$        -$                   

188,216$        104,708$       Corridor Project #3 (EA 21593) 4/26/12 08/14/12 100 04/22/16 07/10/18 71  Caltrans (FY 15-16 Q1) 28,481$          18,109$          96,447$          60,389$          

323,285$        158,320$       Corridor Project #4 (EA 21594) 4/26/12 08/23/12 100 04/01/16 05/31/18 62  Caltrans (FY 14-15 Q4) 33,777$          18,083$          144,627$        80,562$          

211,747$        -$                  Corridor Project #5 (EA 21595) 8/6/13 04/24/14 100 12/01/16 09/13/19 21 Caltrans 25,768$          3,917$            116,632$        18,760$          

1,468,445$     315,011$       Corridor Summary 03/31/17 02/07/20 05/31/20 03/14/25 139,670$        56,061$          572,953$        203,295$        

9 03 ED 50

8 04
Ala

CC
80

7 04 CC 4

14 07 LA 5

13 07 LA 5
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     Highway 101 Marin-Sonoma Narrows - Corridor Project

85,029$          26,523$         Corridor Project #1 (EA 26407) 5/23/12 09/14/12 100 06/01/15 06/01/16 99 Caltrans 4,970$            6,167$            26,950$          26,740$          

136,148$        72,717$         Corridor Project #2 (EA 2640U) 5/23/12 11/01/12 100 06/01/15 10/31/16 94 Caltrans 17,716$          16,018$          79,500$          73,661$          

49,842$          29,773$         Corridor Project #3 (EA 26406) 1/20/11 06/02/11 100 12/02/13 12/17/12 100  Caltrans 7,000$            6,717$            28,473$          26,607$          

3,905$            3,530$          Corridor Project #4 (EA 2640G) 6/27/12 11/08/12 100 12/01/13 12/24/13 100  Caltrans (FY 14-15 Q1) 700$               742$               2,830$            2,829$            

18,202$          17,244$         Corridor Project #5 (EA 2640L) 6/27/12 11/01/12 100 06/30/14 12/23/14 100  Caltrans 2,500$            2,458$            14,744$          14,512$          

31,679$          30,729$         Corridor Project #6 (EA 2640K) 6/27/12 11/02/12 100 10/01/14 10/14/16 99 Caltrans 4,800$            4,731$            25,929$          24,701$          

324,805$        180,516$       Corridor Summary 06/01/15 10/31/16 07/01/16 12/20/18 37,686$          36,833$          178,426$        169,050$        

16 04 Mrn 580 17,852$          17,852$         
Westbound I-580 to Northbound US 
101 Connector Improvements (EA 
4A140)

5/14/09 11/04/09 100 03/01/11 01/27/11 100  03/01/12 12/01/12 100  Caltrans 2,100$            1,858$            11,052$          10,606$          

17 05 Mon 1 31,691$          18,568$         Salinas Road Interchange (EA 31592) 5/14/09 10/07/09 100 07/01/11 03/20/14 100  12/01/12 06/29/18 Caltrans 4,598$            4,789$            15,638$          15,191$          

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$            -$                  PAED Costs Phase 2 ( EA 26412 ) -$                   -$                   -$                   -$                   

45,886$          18,518$         Corridor Project #1 ( EA 26413 ) 8/10/11 01/26/12 100 08/01/12 05/05/15 100  Caltrans 4,850$            8,444$            30,528$          30,479$          

72,004$          36,349$         Corridor Project #2 ( EA 26414 ) 8/10/11 01/11/12 100 08/01/13 05/31/16 PE Caltrans 9,250$            10,921$          43,293$          41,851$          

120,080$        54,867$         Corridor Summary 08/01/13 05/31/16 08/01/14 12/29/17 14,100$          19,365$          73,821$          72,330$          

19 03 Nev 49 30,019$          8,225$          Route 49 La Barr Meadows Widening 
(EA 2A690) 1/13/10 05/28/10 100 12/01/14 04/08/14 100  12/01/16 12/01/18 Caltrans 3,500$            3,404$            10,447$          10,026$          

20 12 Ora 91 60,759$          -$                  Add one lane on EB SR-91 from SR-
241/SR-91 to SR-71/SR-91 (EA 0G040) Local 08/29/09 100 09/01/11 05/13/11 100  09/01/15 03/28/12 100  Caltrans 7,801$            5,900$            40,086$          39,044$          

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

163,024$        135,430$       Corridor Project #1 ( EA 07163 ) 4/8/10 10/12/10 100 05/01/14 03/23/15 100  Caltrans 25,113$          25,113$          122,811$        121,580$        

119,657$        -$                  Corridor Project #2 ( EA 07162 ) Local 06/11/10 100 02/01/14 03/18/15 100  Caltrans 18,374$          18,374$          78,637$          78,637$          

282,681$        135,430$       Corridor Summary 05/01/14 03/23/15 05/01/15 07/30/17 43,487$          43,487$          201,448$        200,217$        

22 12 Ora 91 77,510$          54,253$         
Widen EB&WB SR-91 fr E of SR-55 
Conn to E of Weir Canyon Road (EA 
0G330)

1/20/11 05/03/11 100 12/01/14 11/01/13 100  12/01/15 07/01/14 100  Caltrans 8,633$            9,921$            54,253$          54,044$          

23 12 Ora 57 34,428$          24,127$         Widen NB fr 0.3M S of Katella Ave to 
0.3M N of Lincoln Ave (EA 0F040) 8/10/11 10/26/11 100 03/01/15 04/21/15 100  03/01/16 06/29/16 Caltrans 6,256$            5,285$            21,621$          21,191$          

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

51,809$          40,925$         Corridor Project #1 ( EA 0F031 ) 4/8/10 10/12/10 100 07/01/14 11/06/14 100  Caltrans 9,180$            9,142$            31,745$          30,591$          

51,609$          41,250$         Corridor Project #2 ( EA 0F032 ) 4/8/10 10/13/10 100 07/01/14 05/02/14 100  Caltrans 9,180$            9,114$            32,670$          32,537$          

103,418$        82,175$         Corridor Summary 07/01/14 11/06/14 07/01/15 12/31/15 18,360$          18,256$          64,415$          63,128$          

    Lincoln Bypass - Corridor Project

292,203$        48,934$         Corridor Project #1 ( EA 3338U ) 2/14/08 06/09/08 100 06/15/13 07/09/13 100  Caltrans 22,000$          24,075$          164,453$        160,877$        

23,099$          20,000$         Corridor Project #2 ( EA 33382 ) 10/26/11 05/21/12 100 12/15/14 10/01/14 100  Caltrans 2,751$            2,401$            19,499$          18,156$          

315,302$        68,934$         Corridor Summary 12/15/14 10/01/14 12/15/16 04/05/19 24,751$          26,476$          183,952$        179,033$        

26 03 Pla 80 47,577$          8,484$          Pla-80 HOV Phase 2 (EA 36782) 1/10/08 05/01/08 100 10/01/10 10/18/12 100  10/01/12 07/03/17 Caltrans 7,143$            5,455$            31,200$          29,956$          

21 12 Ora 22

18 04 Nap 
Sol 12

15 04 Mrn 
Son 101

25 03 Pla 65

24 12 Ora 57
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27 03 Pla 80 49,374$          22,985$         Pla-80 HOV Phase 3 (EA 36783) 12/11/08 08/10/09 100 01/01/11 06/17/13 100  01/01/13 06/30/17 Caltrans 5,300$            5,234$            39,974$          25,382$          

28 08 Riv 215 29,228$          10,297$         Widening, Add One Mixed Flow Lane in 
Each Direction (EA 0F161) 1/20/11 09/28/10 100 12/01/13 11/21/13 100  12/01/14 02/29/16 RCTC -$                   -$                   22,057$          12,014$          

29 08 Riv 91 253,625$        120,191$       HOV Lane Gap Closure (EA 44840) 8/10/11 02/10/12 100 08/01/15 07/15/16 93 08/01/17 07/13/18 Caltrans 30,728$          28,305$          129,924$        109,392$        

30 03 Sac 50 96,581$          47,611$         Hwy 50 Bus/Carpool & Aux Lns & 
Community Enhancements (EA 44161) 7/9/09 10/26/09 100 01/01/13 05/10/13 100  01/01/15 05/04/18 Caltrans 11,500$          12,228$          70,698$          69,315$          

31 03 Sac Loc 17,575$          14,075$         White Rock Road from Grant Line to 
Prairie City (EA 92880) 2/23/12 04/30/12 100 12/31/13 12/01/13 100  06/01/14 06/01/14 100  Sac Co -$                   -$                   11,875$          10,421$          

32 08 SBd 10 30,760$          14,074$         Westbound Mixed Flow Lane Addition 
(EA 0F150) 1/13/10 12/10/10 100 05/01/12 08/10/15 100  06/01/13 07/30/17 100  SANBAG -$                   -$                   25,449$          20,282$          

33 08 SBd 215 347,777$        49,120$         I-215 North Segments 1 & 2 - HOV & 
Mixed Flow Ln Addition (EA 0071V) 4/16/09 08/27/09 100 09/05/13 09/17/14 100  09/15/15 12/31/17 SANBAG -$                   -$                   213,174$        208,387$        

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$          29,000$         SR - 210/215 Connectors (EA 44407) 
combined to 4440U 4/16/09 09/17/09 100 02/01/13 03/01/13 100  Caltrans 12,883$          see 47,672$          see

35 44,740$          36,540$         I-215 North Segment 5 (EA 00719) 
combined to 4440U 4/16/09 09/17/09 100 02/01/13 03/01/13 100  Caltrans 7,333$            below 29,207$          below

122,398$        65,540$         Corridor Summary 02/01/13 03/01/13 03/01/15 10/30/15 20,216$          12,942$          76,879$          71,430$          

36 08 SBd 10 18,300$          10,910$         
Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's (EA 
49750)

1/13/10 10/12/10 100 12/01/10 12/20/12 100  06/01/11 06/03/14  Caltrans 3,280$            3,422$            12,130$          11,215$          

     I-15 Managed Lanes - Corridor Project

110,103$        93,765$         Corridor Project #1 (EA 2T093) 9/20/07 02/08/08 100 01/17/11 12/28/11 100  Caltrans 14,739$          14,603$          79,026$          77,319$          

87,365$          71,236$         Corridor Project #2 (EA 2T091) 2/14/08 05/12/08 100 02/21/12 05/31/11 100  Caltrans 14,025$          11,162$          57,211$          57,438$          

143,388$        115,668$       Corridor Project #3 (EA 2T092) 4/10/08 07/25/08 100 04/15/12 06/14/12 100  Caltrans 21,436$          15,020$          97,249$          91,853$          

340,856$        280,669$       Corridor Summary 04/15/12 06/14/12 10/03/13 01/28/15  50,200$          40,785$          233,486$        226,610$        

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$          24,500$         Corridor Project #1 (EA 2358U) 9/20/07 08/15/07 100 10/30/09 07/14/10 100  Caltrans 6,000$            7,743$            43,038$          37,046$          

80,446$          -$                  Corridor Project #2 (EA 2T040) Local 01/28/11 100 06/30/12 02/13/15 100  Caltrans 11,183$          15,222$          54,610$          58,054$          

133,110$        24,500$         Corridor Summary 06/30/12 02/13/15 01/30/14 10/14/16 17,183$          22,965$          97,648$          95,099$          

39 10 SJ 205 22,009$          9,070$          I-205 Auxiliary Lanes (EA 0Q270) 4/8/10 10/12/10 100 04/01/13 03/04/13 100  11/01/14 02/13/15  Caltrans 2,900$            2,302$            11,860$          11,480$          

     Route 46 Corridor Improvements (Whitley 1) - Corridor Project

78,605$          49,778$         Corridor Project #1 (EA 33072) 4/8/10 10/25/10 100 08/01/13 10/13/14 100  Caltrans 7,000$            7,829$            58,105$          52,342$          

4,500$            -$                  STIP TEA Enhancements (EA 33072)

83,105$          49,778$         Corridor Summary 08/01/13 10/13/14 10/01/14 09/01/17

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

40,638$          23,445$         Corridor Project #1 (EA 23563) 1/20/11 06/01/11 100 03/01/12 06/25/13 100  Caltrans 8,259$            2,844$            22,304$          16,112$          

22,514$          3,802$          Corridor Project #2 (EA 23564) 10/26/11 05/24/12 100 11/01/13 11/15/13 100  Caltrans 3,802$            1,255$            12,648$          6,519$            

63,152$          27,247$         Corridor Summary 11/01/13 11/15/13 11/01/14 07/29/16 12,061$          4,099$            34,952$          22,631$          

42 04 SCl 880 67,889$          45,929$         I-880 Widening (SR 237 to 
US 101) (EA29830) 8/10/11 12/14/11 100 07/01/13 04/04/14 100  08/01/14 06/01/16 Caltrans 9,810$            6,283$            38,279$          33,538$          

43 04 SCl 101 73,199$          55,871$         US 101 Aux Lanes - State Route 85 to 
Embarcadero Rd (EA 4A330) 8/10/11 11/17/11 100 08/01/13 11/16/15 100 09/01/14 10/31/17 Caltrans 11,080$          10,726$          44,791$          42,412$          

08 SBd 215

37 11 SD 15

38 11 SD 5

41 04 SM 101

40 05 SLO 46

California Department of Transportation FY 2015-16 Third Quarter Report

Corridor Mobility Improvement Program 
Page 6 of 11



CONSTRUCTION SUPPORT CONSTRUCTION CAPITAL
PR

OJE
CT

 N
UM

BE
R

DI
ST

RI
CT

CO
UN

TY
RO

UT
E

 T
OTA

L 
PR

OJE
CT

 C
OST

 

($
1,

00
0's

) 
 C

M
IA

 P
RO

JE
CT

 C
OST

($
1,

00
0's

) 

PR
OJE

CT
 D

ES
CR

IP
TI

ON

AL
LO

CA
TI

ON
AW

AR
D

AW
AR

D 
%

 C
om

pl
et

e
AP

PR
OVE

D 
CC

A
CU

RR
EN

T 
CC

A
CC

A 
%

 C
OM

PL
ET

E

FI
NA

L 
DE

LI
VE

RY
 R

EP
ORT

AP
PR

OVE
D 

CL
OSE

OUT
CU

RR
EN

T 
CL

OSE
OUT

CL
OSE

OUT
 %

 C
OMPL

ET
E

SU
PP

LE
M

EN
TA

L 
FD

R

IMPLEMENTING
AGENCY (QUARTER

BOND FUNDS FULLY 
EXPENDED)

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

44 04 SCl 101 49,611$          16,636$         US 101 Improvements (I-280 to Yerba 
Buena Rd) (EA 1A980) 1/13/10 10/01/10 100 06/01/13 10/31/12 100  06/01/14 10/03/14 100  Caltrans 6,690$            6,619$            31,201$          26,047$          

45 05 SCr 1 20,085$          13,783$         Highway 1 Soquel to Morrissey 
Auxiliary Lanes (EA 0F650) 8/10/11 01/05/12 100 11/01/13 02/11/15 100  12/01/14 03/28/16 SCCRTC -$                   -$                   15,933$          15,679$          

46 02 Sha 5 16,315$          13,496$         Cottonwood Hills Truck Climbing Lane 
(EA 37100) 1/13/10 04/21/10 100 12/01/11 11/17/11 100  12/01/12 10/23/14  Caltrans 2,100$            1,247$            11,396$          11,396$          

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

42,748$          20,171$         Corridor Project #1 (EA 0A531) 2/14/08 06/04/08 100 12/01/09 12/01/09 100  Caltrans 6,351$            4,284$            29,197$          28,260$          

7,885$            6,085$          Corridor Project #2 (EA 0A532) 4/8/10 10/12/10 100 09/01/11 02/29/12 100  Caltrans 1,319$            -$                   4,766$            4,764$            

30,296$          -$                  Corridor Project #3 (EA 4C51U) 3/12/09 04/21/09 100 11/01/10 11/01/10 100  3,900$            1,597$            22,200$          15,837$          

80,929$          26,256$         Corridor Summary 09/01/11 02/29/12 10/01/12 03/01/14 100  11,570$          5,881$            56,163$          48,861$          

48 04 Son 101 92,761$          17,359$         
Central Phase A - US 101 HOV Lns 
from Railroad Ave to Rohnert Park 
Expressway (EA 0A18U)

5/14/09 10/12/09 100 12/01/11 12/26/12 100  02/01/13 12/30/16 Caltrans 10,500$          10,752$          58,311$          55,210$          

49 04 Son 101 120,260$        69,860$         
US 101 HOV lanes - North Phase A 
(from Steele Lane to Windsor River 
Road) (EA 0A10U)

5/29/08 10/29/08 100 01/01/11 12/30/10 100  02/01/12 12/30/16 Caltrans 12,000$          9,665$            91,200$          88,494$          

50 04 Son 101 79,367$          29,280$         US 101 HOV Lanes - Wilfred Ave to 
Santa Rosa Ave (EA 12965) 9/25/08 03/03/09 100 12/01/13 06/28/13 100  01/01/15 12/31/15 100  Caltrans 6,600$            7,541$            51,065$          45,975$          

51 10 Sta 219 45,580$          9,844$          SR-219 Expressway, Phase 1 (SR-99 
to Morrow Road) (EA 0A870) 1/10/08 06/19/08 100 08/01/09 06/30/10 100  11/01/09 12/30/13  Caltrans 2,000$            1,947$            7,844$            6,617$            

52 10 Sta 219 42,662$          13,241$         SR-219 Expressway, Phase 2 (Morrow 
Road to Route 108) (EA 0A872) 12/15/11 08/30/12 100 05/30/14 10/30/15 100 07/31/15 12/31/17 Caltrans 4,300$            4,038$            17,612$          16,039$          

53 10 Tuo 108 53,392$          14,530$         E. Sonora Bypass Stage II (EA 34042) 1/20/11 12/16/11 100 03/01/14 01/10/14 100  11/01/15 10/30/15 Caltrans 5,500$            5,779$            26,974$          28,741$          

54 07 Ven
SB 101 101,163$        81,293$         HOV Lanes, Mussel Shoals to Casitas 

Pass Road (EA 26070) 8/10/11 01/04/12 100 08/01/16 09/30/16 97 09/01/17 04/25/19 Caltrans 15,300$          13,066$          65,993$          59,906$          

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 17,321$          15,000$         Central Project - Phase B (EA 0A184) 1/20/11 05/19/11 100 12/31/12 07/17/13 100  01/01/14 06/30/16 Caltrans 3,000$            2,844$            12,000$          12,000$          

56 03 Sac 80 136,035$        53,537$         I-80 HOV Ln Across the Top (EA 
3797U) 1/20/11 07/29/11 100 11/01/14 11/01/16 86 11/01/16 11/01/18 Caltrans 19,000$          17,341$          104,588$        88,294$          

57 10 SJ 5 124,978$        42,470$         I-5 HOV Ln and CRCP (EA 0G470) 1/20/11 06/02/11 100 12/30/14 06/30/16 91 01/30/16 08/29/16 Caltrans (FY 15-16 Q2) 11,990$          16,000$          97,708$          85,499$          

58 05 SLO 101 47,857$          31,174$         Santa Maria Bridge (EA 44590) 1/20/11 06/21/11 100 04/01/14 03/12/15 100  07/15/15 07/02/18 Caltrans 6,600$            5,419$            37,274$          34,396$          

59 11 SD 15 68,159$          25,802$         Mira Mesa Direct Access Ramp (EA 
2T095) 12/15/11 04/04/12 100 01/14/15 01/04/16 100 07/07/16 12/14/18 Caltrans (FY 15-16 Q3) 8,500$            8,415$            36,102$          27,328$          

60 02 Sha 5 23,468$          21,713$         South Redding 6;Lane (EA 4C401) 1/20/11 05/09/11 100 11/15/12 02/01/13 100  11/15/13 09/12/18 Caltrans 2,250$            1,949$            19,463$          18,653$          

61 03 But 32 9,925$            3,425$          But 32 Highway Widening (EA 1E490) 8/10/11 06/30/12 100 11/30/13 12/11/15 100 L 05/30/14 07/01/18 Chico -$                   -$                   6,425$            6,310$            

     Widen Ala 84 Expressway - Corridor Project

41,065$          16,057$         Corridor Project #1 (EA 29761) 8/10/11 03/21/12 100 07/31/13 09/24/15 100  Caltrans 3,780$            3,758$            25,085$          24,158$          

97,402$          -$                  Corridor Project #2 (EA 29762) 3/26/15 09/30/15 100 10/01/15 12/01/17 0 Caltrans 8,005$            -$                   48,000$          -$                   

138,467$        16,057$         Corridor Summary 10/01/15 12/01/17 07/01/18 12/29/17 11,785$          3,758$            73,085$          24,158$          

63 06 Tul 198 27,266$          21,187$         Plaza Drive IC / Aux Lns (EA 42370) 8/10/11 11/30/11 100 06/30/13 08/19/14 100  12/31/13 12/30/18 Visalia -$                   -$                   21,187$          22,620$          

64 04 Var Var 74,984$          36,057$         
Freeway Performance Initiative (EA 
0G890, 15113, 15300, 15320, 15350, 
15420)

4/26/12 08/28/12 100 10/01/14 10/13/15 100 04/01/16 06/30/18 Caltrans (FY 14-15 Q1) 8,271$            8,564$            51,346$          47,605$          

62 04 Ala 84

47 04 Sol 80
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BOND FUNDS FULLY 
EXPENDED)

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

     Bi-County I-215 Gap Closure - Corridor Project

65 182,802$        15,350$         I-215 Gap Closure (EA 0M940) 
combined to 0M94U 6/27/12 12/03/12 100 05/01/16 08/25/15 100  Caltrans 16,270$          see 137,171$        see

17,066$          -$                  SHOPP contribution to #1 800$               15,392$          

66 5,193$            3,007$          Newport Ave OC(EA 0M94U) 6/27/12 12/03/12 100 05/01/16 08/25/15 100  Caltrans 361$               below 3,007$            below

205,061$        18,357$         Corridor Summary 05/01/16 04/20/18 12/29/17 17,431$          16,125$          155,570$        144,109$        

67 04 Son 101 52,360$          22,242$         North Project Phase B 
Airport IC (EA 3A23U) 4/26/12 12/03/12 100 12/31/13 08/03/15 100  11/01/15 12/31/19 Caltrans 4,500$            4,332$            33,813$          31,513$          

68 04 SCl 880 62,097$          39,231$         I-880/I-280 Stevens Creek IC Impvmts 
(EA 44560) 5/23/12 09/06/12 100 12/01/14 12/30/15 100 L 12/01/15 10/30/17 SCVTA -$                   -$                   47,197$          43,556$          

69 04 SCl 101 33,962$          22,367$         Capitol Exp Yerba Buena IC (EA 
1G360) 5/23/12 08/02/12 100 06/30/14 04/14/15 100  07/01/15 12/01/16 SCVTA -$                   -$                   26,286$          25,501$          

70 08 SBd 15 82,912$          16,206$         La Mesa Nisqualli Rd IC (EA 0A450) 8/10/11 12/08/11 100 12/01/13 03/05/14 100  12/01/15 05/06/16 SANBAG -$                   -$                   53,082$          40,679$          

71 11 SD 805 36,501$          18,785$         HOV Lns - SR54 to SR94 (EA 2T180) 1/25/12 06/22/12 100 12/31/13 12/20/13 100  07/11/13 05/31/18 Caltrans 5,392$            4,394$            19,355$          18,406$          

72 11 SD 805 55,432$          37,978$         HOV Lns - Palomar to SR54 (EA 
2T181) 1/25/12 09/09/12 100 07/30/14 04/03/14 100  11/05/13 05/31/18 Caltrans 7,400$            7,328$            34,278$          33,348$          

73 05 SLO 46 55,559$          45,088$         Whitley 2A (EA 33077) 2/23/12 05/18/12 100 09/08/15 06/01/16 97 10/01/16 01/02/18 Caltrans 7,000$            6,847$            38,088$          34,455$          

74 12 Ora 74 77,211$          24,109$         SR74 / I-5 IC (EA 0E310) 4/25/12 10/19/12 100 02/02/15 11/01/16 95 02/01/17 11/01/17 Caltrans 6,364$            7,732$            30,231$          25,151$          

75 11 SD 805 119,000$        40,638$         805 Managed Lns North
(Design Build) (EA 2T200) 10/26/11 7/30/12

2/26/13* 100 03/15/15 09/22/17 94 06/30/16 06/04/20 Caltrans 26,428$          16,670$          86,419$          74,405$          

76 2 Sha 5 7,275$            6,000$          I5/Deschutes Rd IC (EA 34760) 5/3/12 7/26/12 100 12/15/12 01/24/14 100  05/01/13 02/26/16 Anderson -$                   -$                   6,000$            5,979$            

77 3 Sac 50 37,151$          12,109$         SR50 - Watt IC (EA 37120) 4/26/12 9/15/12 100 11/30/14 01/16/16 100 L 05/31/15 02/01/19 Sac Co -$                   -$                   30,449$          33,243$          

78 5 Mon 101 91,150$          28,325$         San Juan IC (EA 31580) 4/26/12 09/27/12 100 03/18/15 07/01/16 96 03/19/16 07/02/18 Caltrans 8,000$            7,138$            48,700$          41,379$          

79 5 SB 101 17,968$          4,792$          Union Valley Pkwy IC (EA 46380) 4/26/12 07/26/12 100 12/31/13 12/27/13 100  02/03/15 02/24/15 100  Caltrans 1,900$            1,688$            9,584$            8,883$            

80 8 SBd 10 24,194$          10,000$         I-10 Tippecanoe Ave IC (EA 44811) 4/26/12 07/11/12 100 07/11/13 06/24/15 100  08/01/15 06/23/17 SANBAG 2,443$            2,821$            13,787$          13,872$          

81 11 SD 76 36,889$          29,387$         I-5 / SR 76 IC (EA 25714) 4/26/12 08/01/12 100 01/01/15 10/20/14 100  06/24/16 Caltrans 5,056$            4,977$            24,561$          23,739$          

82 3 ED 50 19,200$          15,500$         US Route 50 HOV Ln (EA 2E510) 5/23/12 07/17/12 100 12/31/13 03/31/16 100 L 10/31/14 12/01/17 ED Co DOT -$                   -$                   17,240$          14,245$          

83 3 ED 50 9,145$            6,000$          Western Placerville IC Ph 1A (EA 
37280) 5/23/12 11/05/12 100 06/01/15 11/30/14 100  01/15/14 02/01/17 Caltrans -$                   -$                   6,000$            6,000$            

84 8 Riv 215 123,502$        38,779$         215 Widening Scortt to Nuevo (EA 
0F162) 5/23/12 11/14/12 100 12/31/15 11/15/18 97 L 06/30/16 11/19/20 RCTC -$                   -$                   98,500$          81,863$          

85 8 SBd 15 63,923$          28,264$         I15 Ranchero Rd IC (EA 34160) 5/23/12 08/01/12 100 08/01/14 12/18/15 100 L 09/01/16 12/01/17 SANBAG 3,650$            -$                   40,148$          40,291$          

86 4 Ala 680 8,793$            6,673$          FPI (EA 4G100) 6/27/12 09/29/12 100 11/01/14 06/27/13 100  12/01/15 04/21/14  Caltrans 1,000$            998$               5,673$            4,740$            

87 8 SBd 15 35,274$          12,000$         Duncan Canyon Rd IC (EA 0H130) 6/27/12 08/14/12 100 06/01/14 05/31/16 99 L 12/01/14 05/31/18 Fontana 2,900$            -$                   26,054$          5,068$            

88 12 Ora 405 3,230$            2,410$          Widen Ramp for Deceleration Lane (EA 
0M130) 6/27/12 10/11/12 100 07/01/14 05/30/14 100  12/01/14 12/01/14  Caltrans 500$               498$               1,910$            1,738$            

89 7 LA 710 1,288,101$     153,657$       Gerald Desmond Bridge
(Design Build) (EA 22830) 10/24/12 10/1/12

6/11/13* 100 06/27/16 03/07/19 32 L 09/26/17 12/23/19 Port of Long Beach -$                   -$                   913,300$        429,203$        

90 8 SBd 15 325,365$        53,743$         I-15 Devore Widening, IC (EA 0K710) 12/6/12 11/13/12 100 03/25/16 06/12/17 93 02/28/19 06/11/19 SANBAG 26,951$          17,442$          239,662$        177,922$        

Totals 12,350,931$   4,476,619$    

* Design Build contract: two award dates. 1st, notice to proceed for design, 2nd, construction start
** Section 4a of CMIA report details CMIA Bond Program funding loans.

08 SBd 
Riv 215
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(3)  CMIA Bond Program Action Plans 
Third Quarter FY 2015-16 

 
(3a)  Major Project Issues 

 
The following project(s) have major issues that may impact the project schedule or budget. 
 
Project #89 - Gerald Desmond Bridge - Additional funds will be necessary due to design and 
construction changes needed to address differing site conditions and Department seismic standards.  
The current estimated increase is $63 million.  The State share has not been determined.  

 

 (3b)  Project Budgets Supplemented with Local Funds 
 
The following projects had cost adjustments for which project sponsors recently supplemented the 
project budget or identified savings.  Bond program amendments are not processed for projects that 
have been allocated and are under construction.  The following project budgets were revised through 
revisions to cooperative agreements. 
  
Project CMIA Project Cost Previous Total  Change Revised Total 
 Project Cost  Project Cost  Funds Project Cost 
 ($1,000's)  ($1,000's)    ($1,000's) 
#8  I-80 Integrated Corridor   $      9,379 $      10,754  $      505  Local Funds $      11,259 
#15 Hwy 101 Marin-Sonoma Narrows Proj #1 $    26,523 $      85,126 - $        97 Local Funds $      85,029 
#15 Hwy 101 Marin-Sonoma Narrows Proj #2 $    72,717 $    132,873 $   3,275 Local/RIP non-bond $    136,148 
#58  Santa Maria Bridge $    31,174 $      50,299   - $   2,442  Local Funds $      47,857 
#67 Sonoma Hwy 101 Airport Exch. $    22,242 $      49,621 $   2,739 Local Funds $      52,360 
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(3c)  Project Action Plans 
 
Project #1 - I-580 Eastbound HOV- Greenville to Hacienda #3 - Project overrun will be addressed 
with non-bond funds.  Expenditure adjustments are in progress.  Target completion date is May 2016.   
 
Project #2  

• I-580 Westbound HOV Lane (Segment 1) - Project overrun will be addressed with non-bond 
funds.  Expenditure adjustments are in progress.  Target completion date is May 2016. 

• I-580 Westbound HOV Lane (Segment 2) - Project overrun will be addressed with non-bond 
funds.  Expenditure adjustments are in progress.  Target completion date is May 2016. 

 
Project #14 - Pending TCRP budget revision.  Once budget is approved, it will take approximately 4-6 
weeks to complete the fund adjustment for the following projects: 

• I-5 Carpool and Mixed Flow Lane from Orange County Line to I-605  
• Widening Shoemaker, Rosecrans, Bloomfield (Segment 3) 
• Widening at San Antonio, Imperial Hwy and Pioneer  

 
Project #15 – Marin-Sonoma Narrows, Segment 4 – Project overrun will be addressed with non-bond 
funds.  Expenditures will be adjusted.  Target completion date is June 2016.   
 
Project #52 - SR 219 Expressway, Phase 2 - Right of way costs are forecasted to exceed 120 
percent of the programmed amount due to litigation and pending final judgments for eminent domain 
actions and would be subject to STIP county share adjustment. 
 
Project #56 - I-80 HOV Lanes Across the Top - Potential for additional funds arising from the need to 
replace cracked pavement in newly constructed lanes. Issues claimed include mix design changes, 
cost escalation, time related overhead, interest, material and labor costs.  Caltrans is evaluating 
claims and is negotiating with contractor to minimize potential supplemental amount.  Potential for 
additional support funds due to delays in completing construction. Caltrans is closely monitoring and 
managing remaining budget.  The project is scheduled to open to traffic in December 2016. 
 
Project #57 - North Stockton HOV Widening – Project overrun will be addressed with non-bond funds.  
Expenditure adjustments are in progress.  Target completion date is May 2016. 
 
Project #59 - I-15 Mira Mesa / Scripps Ranch Direct Access Ramp - Project overrun was addressed 
with non-bond funds.  An expenditure adjustment was completed in April 2016.   
 
Project #64 - Freeway Performance Initiative - TOS and Ramp Metering Contract #5 – Project 
overrun will be addressed with non-bond funds.  Expenditure adjustments are in progress.  Target 
completion date is May 2016. 
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(4) CMIA Bond Program Funding Adjustments 
Third Quarter FY 2015-16 

 
 

 (4a) CMIA Bond Program Funding Loans 
 

American Recovery and Reinvestment Act (ARRA) of 2009 funding loans were made in 2009 to 
replace CMIA funding on CMIA program projects.  The CMIA program project budgets, as reported in 
this report include $214,459,000 of ARRA funding in accordance with Government Code, Section 
8879.77.  In 2009, limitations on bond sales and the enactment of the ARRA program led to 
legislation allowing loans in order to allocate projects ready for construction.  The table below outlines 
the loans made and repayment of loans for the CMIA program. 
 

Project ARRA Funding (Loan)  
($1,000;s) 

Repayment (CMIA Funding)  
($1,000;s) 

Caldecott Tunnel Fourth Bore (segment 1) $   73,439  
I-215 North Segments 1 & 2 HOV Lanes $   49,120  
La Barr Meadows $     2,000  
Route 405 Northbound HOV Lanes $   89,900  
State Highway Account Reimbursement   $ 214,459 
Totals $ 214,459 $ 214,459 

 
 

 (4b) CMIA Bond Program Funding Transfers 
 
 
In January 2014, the Commission established a Proposition 1B savings policy with the intention that 
savings accrued in the CMIA program will be used for CMIA-eligible STIP projects that commenced 
construction prior to December 31, 2012.  To date, Caltrans has identified a total of $72.3 million in 
savings ($5.3 in project closeouts and $67 in projected administration savings) in the CMIA program. 
 

Funding Transfers Project Allocated 
CMIA Funds 

Administration  
Budget 

Program Budget, Allocations through Dec. 31, 2012 $ 4,410.0 million $ 90 million 
Project Closeout Savings – de-allocated -$        5.3 million  
Project Closeout Savings – re-allocated to projects $        5.3 million  
Administration Savings – re-allocated to projects $      67.0 million -$ 67 million 
Revised Allocated Budget Totals $    4,477 million $ 23 million 
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(1) SR99 Bond Program Summary 
Third Quarter FY 2015-16 

 
 

(1a) SR99 Bond Program Funding 
 
                     #Projects   Project Allocated Funds     % Allocated 

SR99 bond program funds allocated to projects:                             1271       1$967 million1        199%1 
 
In the SR99 bond program budget, $785 million was allocated for construction.  In addition, $182 
million has been allocated for right of way and engineering support costs.  There is also $20 million 
set aside for bond administrative costs and an uncommitted balance of $13 million.  Additional 
projects are planned for the 
uncommitted balance, and will 
be programmed and added to 
the program as they are 
delivered.                                                                   

 
 
 

 
     (1b) SR99 Bond Program Funding Loans  
 
American Recovery and Reinvestment Act (ARRA) of 2009 funding loans were made in 2009 to 
replace SR99 funding on a SR99 program project. The SR99 program project budget, as reported in 
this report includes $19,061,000 of ARRA funding in accordance with Government Code, Section 
8879.77. In 2009, limitations on bond sales and the enactment of the ARRA program led to legislation 
to allow for loans in order to allocate projects ready for construction.  
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(1c) SR99 Bond Program Funding and Contributor Funds 
 

                               Project Expenditures      Percent Expended 

SR99 bond program project funds expended to date:                     1$842 million1              84%1   
SR99 bond program project funds expended reported last quarter:     1$825 million1              83%1   
 
 
In the SR99 bond program's $1 billion dollar budget, $967 million has been allocated to projects from 
SR99 bond program funds.  In addition, $387 million has been committed from other contributor funds 
to increase the total value of projects in the SR99 bond program to $1,354 million.  The table below 
shows how SR99 bond program funds and contributor funds were distributed, as well as expenditures 
to date for SR99 bond program funds. 
 
 
 

SR99 Bond Program Funding and Contributor Funds by Component (millions) 
 Total Funds Other Funds SR99 Bond Program Funds 

Allocated Expended Percent 
Construction 

$    119.4 $      12.3 $    107.1 $     107.9 101 %      Support 
     Capital $    897.4 $    112.7 $    784.8 $   674.5 87 % 
Right of Way 

$      19.5 $        8.2 $      11.3 $       7.7 68 %      Support 
     Capital $    184.4         $    133.2      $      51.4      $     34.6 67 % 
Preliminary Engineering 

$    133.7 $    121.0 $      12.7 $     13.7 75%      Support 
Committed Subtotal $ 1,354.4 $    387.4 $    967.0 $   838.4 87 % 
Uncommitted $      13.0

 Percent uncommitted 1.3%
Bond Administration $      20.0 $       3.9 20 % 
Program Total $ 1,000.0 $   842.3 84 % 
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(1d) SR99 Bond Program Project Completions 

# Projects     Percent Projects 
Completed            Completed 

SR99 bond program construction contracts completed to date:     17    63%1 
SR99 bond program construction contracts completed reported last quarter:     14    52%1 

To date, a total of 23 projects 
have received SR99 bond 
program funds.  Some projects 
were constructed in stages, 
resulting in a total of 27 
construction contracts being 
administered.    

SR99 Bond Program Completions – Projects and Dollars (millions) 

Contracts Accepted In Plant 
Establishment 

Contracts Under 
Construction 

All SR99 Bond 
Program Contracts 

 # Total 
Funds 

SR99 
Funds 

# 
FDR's

# Total 
Funds

SR99 
Funds

# Total  
Funds 

SR99 
Funds 

# Total  
Funds 

SR99 
Funds 

FY 11-12 1 $  23 $  23 1 1 $     23 $    23
FY 12-13 2 $  15 $  11 2 2 $     15 $    11
FY 13-14 1 $  32 $  19 1 1 $     32 $    19
FY 14-15 9 $324 $275 1 9 $   324 $  275
FY 15-16 4  $257 $144 5 5 $  272 $ 199 9 $   529 $  343
FY 16-17 4 $  426 $ 291 4 $   426 $  291
FY 17-18 0 $      0 $     0 0 $       0 $      0
FY 18-19 1 $ 5 $ 5   0 $      0  $     0 1 $       5 $      5
Total Value 17 $651 $472 10 1 $ 5 $ 5 9   $ 698 $ 490 27 $1,354 $  967

The status of final delivery reports (FDR,) to be completed within six months after construction contracts are accepted, is outlined  
in the table above. 
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LEGEND
Estimated cost within budget
Baseline budget exceeded, non-bond funds added.  No CTC action required.
All bond funds expended.  Project teams are making expenditure adjustments (adding non-bond funds if necessary) and reviewing project charges.  
The quarter in which the bond funds were fully expended has been added to the table below so that the timeliness of corrective actions can be monitored.
CCA 100% Complete
Milestone Behind Schedule  - Complete      - Past Due      PE - Plant Establishment

Third Quarter FY 2015-16
(3) State Route 99 Bond Program Current Status and Project Expenpenditure Report

Support Capital

PR
OJ

EC
T 

NU
M

BE
R

DI
ST

RI
CT

CO
UN

TY
RO

UT
E

TO
TA

L 
PR

OJ
EC

T 
CO

ST
 

($
1,

00
0'

s)

SR
99

 P
RO

JE
CT

 C
OS

T

($
1,

00
0'

s)
 L

ST
 Q

TR

PR
OJ

EC
T 

DE
SC

RI
PT

IO
N

AL
LO

CA
TI

ON

AW
AR

D

AW
AR

D 
%

 C
OM

PL
ET

E
AP

PR
OV

ED
 C

CA
CU

RR
EN

T 
CC

A
CC

A 
%

 C
OM

PL
ET

E

FI
NA

L 
DE

LI
VE

RY
 

RE
PO

RT
AP

PR
OV

ED
 C

LO
SE

OU
T

CU
RR

EN
T 

CL
OS

EO
UT

CL
OS

EO
UT

 C
OM

PL
ET

E

SU
PP

LE
M

EN
TA

L 
FD

R
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AGENCY (QUARTER

BOND FUNDS 
EXPENDED) Appd Appd ExpExp

1 03 But 99 38,349$            20,969$         
Butte SR 99 Chico Auxilliary 
Lanes - Phase II

1/20/11 7/8/11 100 10/15/13 2/18/15 100  10/15/15 2/18/19 Caltrans 4,394$       5,461$         27,290$     26,733$        

     Island Park 6-Lane - Corridor Project

23,212$            23,212$         Corridor Project #1 (EA 44261) 1/13/10 8/10/10 100 9/1/12 2/3/12 100  Caltrans 3,500$       3,313$         17,270$     16,914$        

68,213$            68,213$         Corridor Project #2(EA 44262) 4/26/12 10/10/12 100 7/1/16 7/3/17 98 Caltrans   (FY 15-16 Q1) 7,500$       8,415$         47,613$     41,615$        

91,425$            91,425$         Corridor Summary 7/1/16 7/3/17 7/1/18 7/1/19 11,000$     11,728$       64,883$     58,529$        

3 06 Mad 99 84,202$            49,802$         
Reconstruct Interchange at 
Avenue 12 

6/27/12 12/7/12 100 11/1/15 9/1/16 92 8/1/17 7/1/18 Caltrans 6,800$       7,544$         49,402$     43,003$        

4 10 Mer 99 127,652$          91,319$         
Arboleda Road Freeway

12/15/11 4/6/12 100 5/1/15 5/18/15 100  5/1/16 12/30/16 Caltrans 12,000$     8,998$         78,360$     68,008$        

5 10 Mer 99 76,611$            65,869$         
Freeway Upgrade & Plainsburg 
Road I/C

2/23/12 7/12/12 100 8/1/15 2/29/16 96 8/1/16 12/30/16 Caltrans   (FY 15-16 Q1) 8,300$       8,935$         53,098$     44,371$        

6 03 Sac 99 7,446$              5,806$           
Add Aux Lane Calvine to North 
of Mack Rd on 99

2/25/10 6/23/10 100 10/1/12 2/1/13 100  10/1/14 2/1/17 Caltrans 750$          746$            5,506$       5,099$          

7 03 Sac 99 32,470$            18,529$         
SR 99/Elverta Rd. Interchange

2/23/12 5/28/12 100 4/1/14 12/1/13 100  7/1/14 10/1/18 Sac Co -$               -$                 25,270$     24,480$        

8 10 SJ 99 214,458$          132,256$       
SR 99 (South Stockton) 
Widening

6/27/12 10/16/12 100 1/1/17 12/30/16 77 2/1/17 12/5/18 Caltrans 15,500$     16,371$       113,958$   76,646$        

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

3,600$              -$                   Corridor PAED (EA 0E610)

42,100$            36,644$         Corridor Project #2 (EA 0E611) 12/15/11 3/27/12 100 7/1/14 1/7/15 100  Caltrans   (FY 14-15 Q4) 5,000$       5,116$         31,644$     29,523$        

46,450$            40,753$         Corridor Project #2 (EA 0E612) 1/25/12 6/27/12 100 7/1/15 10/12/15 100 Caltrans 7,000$       6,435$         31,543$     27,046$        

63,730$            12,143$         Corridor Project #3 (EA 0E613) 6/27/12 10/11/12 100 10/1/15 12/15/15 100 Caltrans 7,500$       6,539$         29,481$     26,646$        

155,880$          89,540$         Corridor Summary 10/1/15 12/15/15 100 7/1/17 12/4/17 19,500$     18,090$       92,668$     83,215$        

10 03 Sut 99 31,082$            19,264$         
SR 99 / Riego Road Interchange

3/29/12 10/1/12 100 1/1/15 6/30/15 100  1/1/17 7/1/19 Caltrans (FY 14-15 Q3 ) 3,500$       3,488$         20,062$     19,708$        

2 06 99
Fre 
Mad

9 10 SJ 99
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BOND FUNDS 
EXPENDED) Appd Appd ExpExp

11 03 Sut 99 56,725$            53,211$         
Sutter 99 Segment 2

1/13/10 7/14/10 100 12/1/15 5/15/15 100  12/1/17 12/1/17 Caltrans 8,500$       8,492$         43,731$     41,260$        

     Los Molinos - Staged Construction Project

Stage #1 1/13/10 5/5/10 100 12/31/12 4/20/11 100

Stage #2 1/25/12 5/31/12 100 12/31/12 5/15/13 100 Caltrans 848$          268$            4,723$       2,821$           G 

588$                 -$                   Enhancements

7,574$              4,705$           Corridor Summary 12/31/12 5/15/13 100  12/31/13 11/14/14 

     Goshen to Kingsburg 6-Lane - Corridor Project

101,315$          86,545$         Goshen to Kingsburg 6-Lane 5/20/10 1/4/11 100 8/1/14 11/2/15 100 Caltrans  (FY 14-15 Q4) 13,000$     13,459$       75,863$     74,937$        

4,944$              4,944$           Landscape Mitigation 6/27/12 10/1/12 100 9/1/19 8/1/18 PE Caltrans 700$          638$            3,752$       2,089$          

106,259$          91,489$         Corridor Summary 9/1/19 8/1/18 5/1/21 10/1/20 13,700$     14,097$       79,615$     77,026$        

     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 18,233$            16,333$         
SR 99/113 Interchange

6/27/12 10/16/12 100 12/1/14 8/13/14 100  12/1/16 12/1/16 Caltrans 2,500$       2,453$         13,833$     16,470$        

15 06 Tul 99 51,107$            45,327$         
Tulare to Goshen 6 Ln

6/27/12 12/7/12 100 7/2/15 8/1/16 93 12/31/17 10/6/18 Caltrans   (FY 15-16 Q1) 6,600$       7,921$         38,727$     34,588$        

16 06 Ker 99 29,372$            26,622$         
South Bakersfield Widening

6/27/12 10/24/12 100 11/15/14 9/18/14 100  11/15/16 11/5/15 Caltrans 3,800$       3,560$         22,822$     20,810$        

17 10 Sta 99 42,849$            33,401$         
Kiernan IC

6/27/12 11/27/12 100 9/1/15 5/13/16 96 L 2/1/16 11/30/17 Sta Cty -$               -$                 33,401$     28,871$        

18 06 Ker 99 11,428$            10,228$         
North Bakersfield Widening

10/24/12 2/21/12 100 12/1/13 7/10/14 100  12/1/15 11/5/15 Caltrans 1,700$       1,498$         8,528$       7,380$          

19 10 Mer 99 65,880$            46,521$         
Merced Atwater Expwy Ph 1A

3/5/13 6/12/13 100 8/1/16 6/30/16 95 L 12/1/16 6/1/17 MCAG -$               -$                 46,521$     31,718$        

20 03 Sac 99 8,981$              5,000$           
Elk Grove Blvd SR99 IC

3/5/13 5/1/13 100 8/1/14 10/16/15 100 L 12/1/14 9/30/17 Elk Grove -$               850$            6,896$       6,307$          

21 03 Sac 99 1,930$              1,108$           
Elkhorn Blvd IC

5/7/13 7/1/13 100 12/1/13 7/30/15 100  12/1/14 5/1/17 Sacramento -$               360$            1,330$       1,298$          

22 10 Sta 99 59,001$            41,630$         
Pelandale Ave IC

10/8/13 2/25/14 100 12/10/16 12/15/16 73 L 12/1/18 12/1/18 Modesto -$               -$                 41,630$     23,812$        

23 06 Tul 99 36,050$            7,000$           
Cartmill Interchange

1/29/14 6/3/14 100 4/1/15 5/31/16 95 L 7/1/15 3/1/18 Tulare Cty -$               3,722$         28,181$     24,205$        

1,293,403$       966,977$       

4,705$           6,986$              

99

12 02 Teh 99

13 06 Tul 

                    *Section 1B of SR99 reportdetails SR99 Bond Program funding loans
Total Cost
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(2)  SR99 Action Plans 
Third Quarter FY 2015-16 

 
 

(2a)  Major Project Issues 
 
 
The following projects have major issues that may result in action plans at a later date to adjust the 
project schedule or budget. 
 
A number of SR99 program projects currently have action plans regarding budget risks. Some 
components are at risk of exceeding the budget, while other components are projected to have 
significant savings. Caltrans has evaluated the remaining projects in construction to estimate final 
costs. Caltrans has a proposal to right size the program. 
 
 
(2b)  Action Plans 
   
 
Project #2 
Island Park 6-Lane The bond funded PSE, RW and Construction Support charges have 

exceeded the budget. This project is included in the plan to right size the 
program. CCA expected in May 2016 (contract extended to three years). 

Project #3 
Avenue 12 IC Right of way costs have exceeded the budget amount due to pending final 

judgments for eminent domain actions.  
 Support costs may increase due to construction delays for utility 

relocation. This project is included in the plan to right size the program. 
CCA expected in May 2016 (contract extended to three years). 

Project #5 
Plainsburg Rd I/C Additional funds are needed for construction support due to traffic control 

corridor coordination and to close out the project. Additional support costs 
were incurred to process over 50 Contract Change Orders. This project is 
included in the plan to right size the program. 

Project #8 
South Stockton  
Widening Additional funds for construction support are needed due to delays to the 

construction work. Construction began on 12/03/12, but the Construction 
and Maintenance Agreement with BNSF Railroad approval was delayed 
impacting the construction schedule. Additional delays as a result of utility 
relocation work have also added working days to the contract. This project 
is included in the plan to right size the program. 
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Project #9 
Manteca Widening Ph1 Additional funds are needed for construction support over-expenditures 

due to utility issues, construction right of way delays and to close out the 
project. This project is included in the plan to right size the program. 
 

 
Project #13 
Goshen to Kingsburg 6 Ln This project is included in the plan to right size the program. Claims review 

is ongoing and District is recommending to Board of Review June 2016. 
Construction Support increased with approximately $1,700,000 Fed 
Demo. Corrective action plan is ongoing to utilize Fed Demo Funds.  

Project #15 
Tulare to Goshen 6 Ln This project is included in the plan to right size the program. Capital and 

support costs have increased due to unexpected utility conflicts. This 
project is included in the plan to right size the program. 

 
Project #22 
Pelandale Ave IC Forecasted costs for construction support exceed the approved budget 

(bond funded). Local agency has identified potential capital savings, an 
allocation amendment was approved at the March CTC meeting to modify 
the funding plan decreasing construction capital and increasing 
construction support to cover the additional support without a net change 
to the current project allocation. 
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Local Bridge Seismic Retrofit Program Status 
Third Quarter Fiscal Year 2015-16 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported changes that had reduced the 
number of bond funded bridges to 380. This 
quarter one of the City of San Benito bridges 
was removed from the program because it 
was being funded by other sources and two of 
the  YBI bridges were combined into one; 
therefore this report reflect the program 
delivery of 378 bond funded bridges from here 
on. 
  
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  These 
funds are to be allocated to provide the 11.47 
percent required local match for right of way and 
construction phases of the remaining seismic 
retrofit work on local bridges, ramps, and 
overpasses, and includes $2.5 million set aside 
for bond administrative costs.  An additional 
$32.9 million of state funds has been identified 
to cover the non-federal match.  These funds 
are available through an exchange of a portion 
of local funds received from the federal Highway 
Bridge Program (HBP).  These funds are 
available to accommodate the current $5 million 
shortfall in required local match.  Consistent with 

the Local Bridge Seismic Retrofit Account 
(LBSRA) Guidelines adopted by the 
Commission, the Department sub-allocates 
bond funds on a first come, first serve basis for 
new phases of right of way and construction. 

 
The Commission has allocated $13.5 million, 
$21 million, $12.2 million, 5.2 million, $4.1 
million, $11.2 million, 7.02 million, and 10.24 
million bond funds for Fiscal Years (FYs) 2007-
08, 2008-09, 2009-10, 2011-12, 2012-13, 2013-
14, 2014-15, and 2015-16 respectively.  The 
Department did not request a bond allocation 
from the Commission for FY 2010-11. The bond 
funds allocated by the Commission are available 
for sub-allocation in one fiscal year.  Therefore, 
bond funds that were not sub-allocated from any 
of the previous FYs will be available for future 
years.  Consistent with the LBSRA Guidelines, 
the Department has exchanged $24.3 million of 
the local share of funds received through the 
federal HBP for state funds to accommodate 
local non-federal match needs for Bay Area 
Rapid Transit (BART) and other bridges.  To 
date, $21.65 million of State match funds and 
$46.36 million of seismic bond funds have been 
sub-allocated to local agency bridges for a total 
of $68.01 million. 

The match needs for FY 2010/11 used state 
funds remaining from the exchange mentioned 
above.  

 
This report satisfies the Commission’s quarterly 
reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

 
Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on all 378 bridges in the program, 
the design phase has been completed on 
320 bridges, construction is underway on 21 
bridges, and retrofit is complete on 299 
bridges. 
 
Progress of LBSRP is tracked based on 
the Federal Fiscal Year (FFY).  
 
 
 
 
 
 
 
 
 
 

FFY 2016 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified 11 bridges to be 
delivered in FFY 2016.  
 

 
 
 
 
 
 
 

 Ten Longest Delivery Schedules Reported by Local Agencies 
District Local Agency Bridge 

Number 

Project 

Description 

Estimated 

Bond 

Value 

Estimated 

Construction 

Begin  Date 

Design phase 

(% Complete) 

as of 3/31/16 

Design Phase 

(% Complete) 

as of 9/30/15 

08 Barstow 54C0583 Yucca Street  $50,000 9/3/18 0 0 

10 Stanislaus County 38C0004 Hickman Road  $820,105 12/31/18 35 35 

07 Los Angeles 53C1403 The Old Road $402,429 2/28/19 50 50 

04 Oakland 33C0215 Leimert Boulevard $557,968 3/27/19 0 0 

04 Concord 28C0442 Marsh Drive $506,928 4/2/19 0 0 

08 Barstow 54C0089 North 1st Avenue $82,010 9/1/19 0 0 

08 San Bernardino 54C0066 Mount Vernon Ave $3,452,670 6/5/20 30 30 

08 Riverside County 56C0071 Mission Boulevard $3,670,400 6/15/20 0 0 

12 Oceanside 57C0010 Douglas Boulevard $1,139,050 7/21/21 0 0 

04 Sonoma County 20C0018 Bohemian Highway $2,992,454 5/2/22 0 0 

 

Local 
Agency 

Br. No. Project Milestone 

Monterey 
County 44C0009 Nacimento Lake Drive Construction 

Monterey 
County 44C0151 Peach Tree Drive Construction 

Los Angeles 53C1875 Avenue 26 Complete 

Stanislaus 
County 38C0202 Pete Miller Road Complete 

Colton 54C0078 La Cadena Drive Complete 

Colton 54C0079 La Cadena Drive Complete 

San Benito 43C0027 Panoche Road Removed 

San Francisco 01CA0004 EB I80 off ramp Removed 
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Program Management

 
The following table shows the list of LBSRP bridges that are programmed for delivery in  
FFY 2016.  Each project in the LBSRP is monitored at the component level for potential scope, 
cost, and schedule changes to ensure timely delivery of the full scope as approved and adopted.  
The following projects are locked in for delivery in FFY 2016 and local agencies will not be 
allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

Bridges Programmed in FFY 2016 

District Agency Bridge 
Number Description Phase Bond Amount 

Programmed 

Bond 
Funds  
Sub-

Allocated 
as of 

3/31/16 

State 
Funds 
Sub-

Allocated 
as of 

3/31/16 
01 Mendocino 

County 
10C0048 Moore Street, over West 

Branch Russian River 
Construction $221,428   

04 Pittsburg 28C0165 North Parkside Drive, 
over Willow Pass Road 

Construction $32,690   

04 San Francisco 
County 
Transportation 
Authority 

YBI 1 On east side of Yerba 
Buena Island, 
Reconstruct ramps on 
and off of I-80 

Construction 
(AC Con.) 

$2,591,212   

04 Sonoma 
County 

20C0155 Wohler Road, over 
Russian River 

Construction 
(AC Con.) 

$481,740   

05 Monterey 
County 

44C0009 Nacimento Lake Drive, 
over San Antonio River  

Construction $805,194   

05 Monterey 
County 

44C0151 Peach Tree Road, over 
Pancho Rico Creek 

Construction $215,063 $166,072  

05 Santa Barbara 
County 

51C0039 Rincon Hill Road, over 
Rincon Creek 

Construction $607,910   

05 Santa Cruz 36C0108 Murray Avenue, over 
Woods Lagoon 

Right of 
Way 

$354,308   

05 Solvang 51C0008 Alisal Road, over Santa 
Ynez River 

Construction $183,930 $183,930  

07 Los Angeles 
County 

53C0084 Slauson Avenue, over 
San Gabbriel River  

Construction $140,049   

07 Los Angeles 53C1880 Sixth Street, over Los 
Angeles River, East Of 
Santa Ana Freeway 

Construction $3,200,000   

08 Indio 56C0292 North Bond Indio 
Boulevard, over 
Whitewater River 

Right of 
Way 

$5,735   

10 San Joaquin 
County 

38C0032 McHenry Avenue, over 
Stanislaus River 

Construction $238,576   

10 City of Tracy 29C0126 Eleventh Street, over 
United Pacific Railroad 

Construction 
(AC Con.) 

$1,161,370   

      Total   $10,239,205 $350,002  
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Programmed Projects that had Advanced Sub-allocation in FFY 2016 

 

 
 

Allocation Summary 
 

 Funds allocated for 
FY 2015-16 

Sub-allocation as of 3/31/2016 Remaining 
Allocation for 

FFY 2016  
Projects programmed in FFY 2016 Projects advanced to FFY 2016 

Number of Projects Amount Number of 
projects 

Amount 

Bond $10,239,205 2 $350,002 0 $0 $9,889,203 
State $2,645,341* 0 $0 0 $0 $2,645,341 
Total $12,884,546  0 $350,002 0 $0 $12,534,544 

*Remaining state allocation carried over from FY 2008-09 
 
 

LBSRP Bond and State Capital Allocations (millions) 
 

Funds are tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
The projected bond fund is lowered due to use of toll credit instead of bond match for R/W phase of 6th street in City of Los 
Angeles. 
* Projection is based on LA-ODIS information for second quarter of FFY 2014-15. These Projections are not financially 
constraint and should not be used for budgeting purposes. High cost projects programmed after FY 2011-12 will be cash 
managed since there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching 
federal funds for these cash managed projects will be well beyond 2018 federal fiscal year. 
 

Prior 10-11 11-12 12-13 13-14 14-15 15-16 16-17 17-18 Total
Baseline (State, Bond) $47.00 $4.60 $4.20 $5.10 $12.50 $7.80 $14.80 $9.80 $28.90 $134.70
Projection (State, Bond)* $43.00 $4.40 $4.10 $4.20 $11.00 $7.90 $10.03 $18.90 $22.25 $125.78
Allocated (Bond) $46.70 $0.00 $5.20 $4.10 $11.20 $7.02 $10.24 $84.46
Sub-Allocated (Bond) $29.90 $0.00 $3.70 $4.00 $7.10 $1.31 $0.35 $46.36
Allocated (State) $24.30 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $24.30
Sub-Allocated (State) $15.80 $4.37 $0.41 $0.75 $0.17 $0.14 $0.00 $21.64

$0
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$120

$150

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated as 

of  
3/31/16 

State 
Funds  
Sub-

Allocated 
as of  

 3/31/16 
        
   Total     
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Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 
 
 

 
Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 
LBSRP Bond RW & Const. $122.5 $84.5 $46.36 

State RW & Const. $32.9 $24.3 $21.65 
Total $155.4 $108.8 $68.01 

Bond Administrative Cost $2.5   
 
 
Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

Some agencies have requested to Re-Strategy five bridges that completed their Pre-Strategy phase. 
They have not send in their formal request. 
Status of phases provided in this table is confirmed by the Department and may be different from the 
attached report, which contains unconfirmed data submitted by local agencies.  

 
 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region 
(CITY and County) 2 0 7 4 58 69 

Department of Water 
Resources 1 0 0 0 23 23 

BART 1 0 0 0 152 152 
San Francisco 

(YBI)  0 7 1 0 8 

All Other Agencies 59 0 44 16 66 126 
       

Total 63 0 58 21 299 378 
       

Status per 
December 31 , 2015 

Report 
63 0 64 23 293 380 

Status per Year-End 
Report for 

September 30, 2015 
63 0 64 25 291 380 

17%

6%
77%

Post-Strategy

Under Construction

Completed
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Adjustment to the Number of Local Bridges Identified to Receive Bond Match 

 
Total 

Bridges in 
the Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

479 45  
Bay Area Rapid Transit 

(BART) 
Funded by other 

sources 
434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  
Department of Water 

Resources Private Ownership 435 

435 2  Los Angeles County Previously Completed 433 
433 1  Los Angeles County Private Ownership 432 

432 1  Merced County 
Being replaced under a 

different program 431 

431 1  Peninsula Joint Powers 
Board 

Funded by other 
sources 

430 

430 2  Lassen County 
Funded by other 

sources 428 

428 1  Santa Barbra County Funded by other 
sources 

427 

427 1  Santa Clara County 
Funded by other 

sources 426 

426 2  City of Oakland 
Funded by other 

sources 
 

424 

424 2  BART 
BART 4 contracts was 

not award on time 422 

422 1  City of Larkspur 
Funded by other 

sources 421 

421 2  Nevada County 
Funded by other 

sources 419 

419 5  Sonoma County 
Funded by other 

sources 414 

414 1  Tehama County 
Funded by other 

sources 413 

413 27  BART 
Funded by others 

sources 386 

386 1  City of Los Angeles 
Did not meet award 

deadline 385 

385 1  Monterey County Will not proceed 384 

384 1  City of Oceanside 
Funded by other 

sources 383 

383 1  City of Indio 
Did not meet award 

deadline 382 

382 1  City of Newport Beach 
Funded by other 

sources 381 
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Total 
Bridges in 

the Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

381 1  City of San Diego 
Funded by other 

sources 
380 

380 1  City of San Benito 
Funded by other 

sources 
379 

379 1  
San Francisco County 

Transportation Authority 
(YBI) 

Combining two bridges 
into one 378 

 
378 Bridges Remaining in the Program – 299 Bridges Completed = 79 Bridges in Progress 



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FY 2015-16 Third Quarter

June 29-30, 2016

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 3/31/2016.
LBSRP   Page 1 of  14                   

DI
ST

RI
CT

AG
EN

C
Y

BR
ID

G
E 

NO
.

PR
O

JE
C

T 
DE

SC
RI

PT
IO

N

ES
TI

M
A

TE
D

 B
O

N
D 

RI
G

HT
 O

F 
W

AY
 V

AL
UE

ES
TI

M
A

TE
D

 B
O

N
D 

CO
NS

TR
U

CT
IO

N 
VA

LU
E

EN
D

 S
TR

A
TE

G
Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

HT
 O

F 
W

A
Y

EN
D

 C
O

N
ST

R
UC

TI
O

N

CU
RR

EN
T 

PH
A

SE
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
DG

ET

SC
H

ED
UL

E

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 3/25/17 10/28/16 12/21/18  50% Design    
01 Humboldt County 04C0104 Waddington Road $1,147 $150,000 36068 40816 42062 8/31/16    98% Construction   
01 Mendocino County 10C0034 Eureka Hill Road $0 $464,535 40273 4/16/17 4/16/17 12/15/18  64% Design 6% ROW   
01 Mendocino County 10C0048 Moore Street $2,524 $162,647 39827 42433 42433 12/16/16 Waiting Award   
01 Mendocino County 10C0084 School Way $0 $482,007 40141 41800 41800 7/15/16    99% Construction   
02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 9/1/16 9/1/16 1/30/19  75% Design    
04 Concord 28C0442 Marsh Drive $0 $506,928 12/31/16 1/7/19 3/4/19 4/5/21 95% Strategy     
04 Fairfax 27C0144 Creek Road $0 $173,851 41760 12/31/16 No R/W 4/1/18  80% Design    
04 Fremont 33C0128 Niles Boulevard $0 $458,800 36320 41732 41697 3/31/17    14% Construction   
04 Healdsburg 20C0065 Healdsburg Avenue $0 $244,311 36341 41670 41670 4/29/16    99% Construction   
04 Oakland 33C0030 Embarcadero Street $0 $1,742,450 6/30/97 41729 41455 6/30/18    6% Construction   
04 Oakland 33C0148 23rd Avenue $108,965 $1,003,625 6/30/97 9/30/16 9/30/16 12/31/17  65% Design 10% ROW   
04 Oakland 33C0215 Leimert Boulevard $28,675 $557,968 11/28/16 3/26/19 11/26/18 10/19/20 Request Re-Strategy   
04 Orinda 28C0330 Miner Road $3,854 $141,091 38791 6/30/17 5/12/17 3/30/18  80% Design 10% ROW   
04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 12/1/17 9/29/17 9/28/18  50% Design    
04 Peninsula Joint Powers Board 34C0051 Quint Street $0 $341,473 37134 42124 6/30/16    50% Construction   
04 Pittsburg 28C0165 North Parkside Drive $0 $57,400 41110 5/25/16 42093 11/30/16  95% Design    
04 San Francisco County Transporation 

Authority 01CA0002 West Bound I-80 on ramp West of 
Yerba Buena Island $63,085 $2,471,629 40816 6/30/16 9/30/16 12/30/19  62% Design 45% ROW   

04 San Francisco County Transporation 
Authority 01CA0003 East Bound I-80 off ramp connecting to 

Treasure Island Road (2 Bridges) $34,410 $1,096,115
40816 6/30/16 9/30/16 12/30/19  68% Design 65% ROW   

s120310
Typewritten Text
(Active Projects)

s120310
Typewritten Text

s120310
Typewritten Text

s120310
Typewritten Text
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04 San Francisco County Transporation 
Authority 01CA0006 Hillcrest Road West of Yerba Buena 

Island $0 $264,672
40816 6/30/16 9/30/16 12/30/19  68% Design 65% ROW   

04 San Francisco County Transporation 
Authority 01CA0008 Treasure Island road West of SFOBB $0 $65,450 40816 6/30/16 9/30/16 12/30/19  68% Design 65% ROW   

04 San Francisco County Transporation 
Authority 01CA007A Treasure Island Road West of SFOBB $0 $35,119 40816 6/30/16 9/30/16 12/30/19  68% Design 65% ROW   

04 San Francisco County Transporation 
Authority 01CA007B Treasure Isand Road west of SFOBB $0 $46,294 6/30/16 9/30/16 12/30/19  68% Design 65% ROW   

04 San Francisco County Transporation 
Authority 34U0003 Ramps on East side of Yerba Buena 

Island Tunnel at SFOBB on/off of I-80 $530,040 $8,892,959 41362 41362 6/30/16  85% Construction   

04 San Francisco County Transportation 
Authority 01CA0001 West Bound SFOBB on ramp West of 

Yerba Buena Island $0 $47,890 40816 6/30/16 9/30/16 12/30/19  68% Design 70% ROW   
04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 39600 9/30/16 3/30/17 10/13/17  75% Design    
04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 41275 2/1/20 12/1/21 10/15/23  5% Design    
04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 39448 42215 42248 10/13/17 Waiting Award   
04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 36433 2/1/18 12/5/17 10/15/19  80% Design 55% ROW   
04 Vallejo 23C0152 Sacramento Street $0 $219,000 41122 6/1/17 No R/W 2/1/18 Design Phase Started   
05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 6/30/16 8/31/16 12/31/16  93% Design 73% ROW   
05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 1/16/98 6/30/16 8/31/16 10/18/16  99% Design 90% ROW   
05 Santa Barbara County 51C0001 Cathedral Oaks Road $0 $229,400 39659 41713 41713 4/30/16    99% Construction   
05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 9/30/16 6/30/17 11/15/19  98% Design    
05 Santa Barbara County 51C0017 Jalama Road $9,176 $244,175 39659 42086 42155 5/31/18    90% Construction   
05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $71,841 39659 42185 42185 6/30/16    90% Construction   
05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 36192 11/30/16 11/30/16 4/30/19  96% Design 88% ROW   
05 Solvang 51C0008 Alisal Road $179 $183,930 3/31/97 42398 No R/W 12/23/16    2% Construction   
06 Bakersfield 50C0021L Manor Street North Bound $0 $298,220 42312 11/24/16 No R/W 6/8/18 Design Phase Started   
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06 Bakersfield 50C0021R Manor Street South Bound $0 $298,220 42312 11/24/16 No R/W 6/8/18 Design Phase Started   
07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 37714 7/31/16 No R/W 2/28/19  97% Design 97% ROW   
07 Los Angeles 53C0859 North Spring Street $0 $229,400 37991 41121 41090 7/30/17    66% Construction   
07 Los Angeles 53C1880 Sixth Street $0 $29,851,420 38168 12/31/16 12/31/18 12/31/19  88% Design 88% ROW 

5% Construction   
07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 38168 6/30/17 3/31/17 9/30/21  78% Design    
07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 38168 6/30/17 No R/W 9/30/21  78% Design    
07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 38168 6/30/17 3/31/17 9/30/21  78% Design    
07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 38168 6/30/17 3/30/17 9/30/21  78% Design    
07 Los Angeles County 53C0070 East Fork Road $0 $329,229 37081 40115 39919 7/31/16    85% Construction   
07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 39650 42060 10/31/18 100% Design   
07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $231,045 37040 ▲ 39896 6/30/16    60% Construction   
07 Los Angeles County 53C1403 The Old Road $0 $402,429 ▲ 9/30/18 10/31/18 2/28/21  61% Design    
08 Barstow 54C0088 North 1st Avenue $0 $350,000 6/1/16 1/1/18 1/1/18 3/1/20 1% Strategy   
08 Barstow 54C0089 North 1st Avenue $0 $82,010 1/2/17 7/5/19 7/5/19 3/5/21 93% Strategy   
08 Barstow 54C0583 Yucca Street $0 $50,000 1/1/18 7/2/18 7/2/18 3/4/19 Request Re-Strategy   
08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/16 No R/W 12/31/18  90% Design    
08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 12/30/17 No R/W 12/31/18  90% Design    
08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 6/30/16 No R/W 12/31/17  95% Design    
08 Colton 54C0375 West C Street $0 $7,527 3/25/97 41729 6/30/16 Waiting Award   
08 Colton 54C0384 C Street $0 $13,639 3/25/97 41729 5/31/16    25% Construction   
08 Colton 54C0599 Rancho Avenue $0 $35,367 2/20/97 5/31/16    85% Construction   
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08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 40968 40968 12/30/17 100% Design   
08 Indio 56C0084 Jackson Street $0 $277,777 3/18/97 40693 8/31/16 2/28/18   95% ROW   
08 Indio 56C0292 North Bound Indio Boulevard $5,735 $241,868 3/18/97 7/29/16 8/31/16 2/28/18  95% Design 90% ROW   
08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 2/28/17 12/31/17 No R/W 2/18/19 Request Re-Strategy   
08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 7/15/18 4/15/20 4/15/20 11/25/22 25% Strategy     
08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 40723 10/4/19 10/4/19 2/24/23  30% Design    
10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 7/1/16 12/1/16 7/1/20  95% Design 90% ROW   
10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 37467 6/30/16 42185 12/31/16  90% Design    
10 Stanislaus County 38C0004 Hickman Road $0 $820,105 37530 9/30/17 9/30/17 12/31/19  35% Design    
10 Stanislaus County 38C0010 Crows Landing $0 $745,550 38137 9/30/16 No R/W 10/31/17 65% Design    
10 Stanislaus County 39C0001 River Road $0 $670,995 37771 6/1/16 6/1/16 3/1/17  50% Design    
10 Tracy 29C0126 Eleventh Street $0 $2,278,743 39611 42033 41940 12/30/17    18% Construction   
11 Imperial County 58C0014 Forrester Road $28,675 $725,569 41629 7/21/17 1/21/17 2/21/18 Design Phase Started   
11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 41629 8/21/16 No R/W 2/21/17 Design Phase Started   
11 Oceanside 57C0010 Douglas Drive $0 $1,319,050 7/3/17 7/20/21 No R/W 1/21/23 Design Phase Started   
11 Santee 57C0398 Carlton Oaks Drive $0 $46,000 40988 8/31/16 No R/W 1/31/17  9% Design    
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01 Humboldt County 04C0007 Bald Hills Road $2,294 $712,000 39385 40537 40275 ▲ Project Complete   
01 Humboldt County 04C0207 Williams Creek Road $4,588 $140,080 36068 40431 40679 41334 Project Complete   
02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 37425 39022 39022 ▲ Project Complete   
02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 39022 39022 ▲ Project Complete   
02 Tehama County 08C0009 Bowman Road $9,000 $1,123,900 3/25/97 41151 41639 42185 Project Complete   
03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 ▲ Project Complete   
03 Placer County 19C0060 Auburn-Foresthill Road $0 $5,558,133 ▲ Project Complete   
03 Yolo County 22C0074 County Road 57 $2,556 $225,697 ▲ 40065 39812 ▲ Project Complete   
04 Alameda 33C0230 Ballena Boulevard $0 $62,309 39216 39218 ▲ Project Complete   
04 Alameda County 33C0026 High Street $0 $121,194 6/30/97 ▲ ▲ ▲ Project Complete   
04 Alameda County 33C0027 Park Street $0 $91,211 6/30/97 ▲ ▲ ▲ Project Complete   
04 Alameda County 33C0147 Fruitvale Avenue $0 $100,000 6/30/97 40749 40374 42185 Project Complete   
04 Alameda County 33C0237 Elgin Street $0 $8,819 ▲ ▲ ▲ Project Complete   
04 Antioch 28C0054 Wilbur Avenue $0 $917,600 Project Complete   
04 Oakland 33C0178 Park Boulevard $0 $77,756 Project Complete   
04 Oakland 33C0179 Park Boulevard $0 $77,756 Project Complete   
04 Oakland 33C0180 Park Boulevard $0 $77,756 Project Complete   
04 Oakland 33C0202 Hegenberger Road $0 $659,686 6/30/97 40939 40999 42185 Project Complete   
04 Oakland 33C0238 Campus Drive $0 $113,072 6/30/97 40602 40625 42185 Project Complete   
04 Oakland 33C0253 Coliseum Way $0 $497,029 Project Complete   
04 Peninsula Joint Powers Board 35C0087 Tilton Avenue $0 $69,837 37134 40086 40908 Project Complete   

s120310
Typewritten Text
(Completed Projects)
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04 Peninsula Joint Powers Board 35C0090 Santa Inez Avenue $0 $104,756 37134 40086 40908 Project Complete   
04 Peninsula Joint Powers Board 35C0091 East Poplar Avenue $0 $120,275 37134 40086 40908 Project Complete   
04 Peninsula Joint Powers Board 35C0161 Southern Pacific Transportation 

Company $0 $93,116 37134 40086 40908 Project Complete   
04 San Francisco Bay Area Rapid Transit 

District 33C0321 West Oakland Pier 110 to Transbay 
Tube Portal $0 $124,083 ▲ Project Complete   

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 1: Projects authorized in FFY 
2008/09 and prior (83 Bridges) $636,279 $6,968,709 38806 40298 40389 ▲ Project Complete   

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 2: R-Line North Aerials over 
Public Road (28 Bridges) $0 $501,754 Project Complete   

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 3:  A-Line South Aerials over 
Public Roads (21 Bridges) $0 $344,329 41669 Project Complete   

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 5: A-Line North Aerials over 
public Roads (19 Bridges) $0 $367,876 41584 Project Complete   

04 San Francisco International Airport 35C0133 Departing Flight Traffic $0 $1,467,021 39690 39843 ▲ Project Complete   
04 San Jose 37C0052L Southwest Expressway $0 $35,678 39490 ▲ Project Complete   
04 San Jose 37C0701 East Julian Street $0 $83,164 39325 39548 ▲ Project Complete   
04 San Jose 37C0732 East William Street $0 $15,762 39325 39548 ▲ Project Complete   
04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 37351 39082 ▲ Project Complete   
04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 37315 38747 ▲ Project Complete   
04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 37621 39082 ▲ Project Complete   
04 Sonoma County 20C0141 Annapolis Road $0 $154,327 12/30/97 39479 39417 40848 Project Complete   
04 Union City 33C0111 Decoto Road $0 $522,223 39910 41455 41455 42156 Project Complete   
04 Union City 33C0223 Whipple Road $0 $94,607 39910 40480 40603 41379 Project Complete   
05 King City 44C0059 First Street $0 $39,342 39482 ▲ Project Complete   
05 Monterey County 44C0115 Schulte Road $0 $508,121 ▲ Project Complete   
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05 Monterey County 44C0158 Lonoak Road $0 $233,250 Project Complete   
05 San Benito County 43C0043 Lone Tree Road $0 $194,891 39172 39933 Project Complete   
05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,034 39545 40046 Project Complete   
05 Santa Barbara County 51C0002 San Marcos Road $0 $109,874 39537 40816 40694 41059 Project Complete   
05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 ▲ ▲ Project Complete   
05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 ▲ ▲ Project Complete   
05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,885 $170,308 39659 40981 40834 41527 Project Complete   
05 Santa Barbara County 51C0173 Santa Rosa Road $4,553 $166,734 38928 40695 40602 41520 Project Complete   
05 Santa Cruz 36C0103 Soquel Drive $0 $24,380 Project Complete   
06 Department of Water Resources 42C0140 West Shields Avenue $0 $34,500 39692 41334 42067 Project Complete   
06 Department of Water Resources 42C0141 North Russell Avenue $0 $59,000 39692 41334 42067 Project Complete   
06 Department of Water Resources 42C0143 West Nees Avenue $0 $57,000 39692 41334 42067 Project Complete   
06 Department of Water Resources 42C0156 West Jayne Avenue $0 $27,500 39692 41334 42066 Project Complete   
06 Department of Water Resources 42C0159 West Mount Whitney Avenue $0 $23,000 39692 41334 42065 Project Complete   
06 Department of Water Resources 42C0173 West Manning Avenue $0 $21,500 39692 41334 42065 Project Complete   
06 Department of Water Resources 42C0245 West Panoche Road $0 $19,500 39692 41334 42067 Project Complete   
06 Department of Water Resources 42C0370 West Clarkson Avenue $0 $28,000 39692 41334 42048 Project Complete   
06 Department of Water Resources 42C0371 South El Dorado Avenue $0 $26,000 39692 41334 42060 Project Complete   
06 Department of Water Resources 42C0425 West Gale Avenue $0 $29,000 39692 41334 42051 Project Complete   
06 Department of Water Resources 45C0071 Avenal Cutoff $0 $27,000 39692 41334 42067 Project Complete   
06 Department of Water Resources 45C0123 Plymouth Avenue $0 $31,000 39692 41334 42075 Project Complete   
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06 Department of Water Resources 45C0124 30th Avenue $0 $33,500 39692 41334 42075 Project Complete   
06 Department of Water Resources 45C0125 Quail Avenue $0 $32,500 39692 41334 42075 Project Complete   
06 Department of Water Resources 50C0123 Old River Road $0 $37,000 39387 41334 42045 Project Complete   
06 Fresno County 42C0098 South Calaveras Avenue $0 $30,923 ▲ ▲ Project Complete   
06 Fresno County 42C0280 West Althea Avenue $0 $0 41054 41054 41054 Project Complete   
06 Fresno County 42C0281 West Sierra Avenue $0 $40,681 41669 Project Complete   
06 Tulare County 46C0027 Avenue 416 $0 $498,711 39629 40969 41121 42094 Project Complete   
07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 37823 39598 41516 Project Complete   
07 Los Angeles 53C1010 North Main Street $0 $965,295 37617 39906 42185 Project Complete   
07 Los Angeles 53C1184 4th Street $0 $148,178 39506 39783 41271 Project Complete   
07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 37644 39401 39447 ▲ Project Complete   
07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 38362 39447 39344 ▲ Project Complete   
07 Los Angeles 53C1875 Avenue 26 $0 $409,953 37585 41820 42185 Project Complete   
07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 39111 ▲ Project Complete   
07 Los Angeles County 53C0036 Beverly Boulevard $0 $156,935 4/30/94 40213 40479 ▲ Project Complete   
07 Los Angeles County 53C0082 Washington Boulevard $0 $12,815 6/30/96 39582 ▲ ▲ Project Complete   
07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 4/25/95 39630 39640 ▲ Project Complete   
07 Los Angeles County 53C0106 Imperial Highway $0 $117,037 37005 ▲ ▲ ▲ Project Complete   
07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 37111 39455 39881 ▲ Project Complete   
07 Los Angeles County 53C0139 College Park Drive $0 $12,606 37395 39111 39623 ▲ Project Complete   
07 Los Angeles County 53C0178 Valley Boulevard $0 $236,783 ▲ 39699 39953 40891 Project Complete   
07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 11/1/95 39582 ▲ ▲ Project Complete   
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07 Los Angeles County 53C0266 Willow Street $0 $34,103 4/30/95 39107 39269 ▲ Project Complete   
07 Los Angeles County 53C0289 Azusa Avenue $0 $405,399 4/8/97 39413 39639 ▲ Project Complete   
07 Los Angeles County 53C0329 Garey Avenue $0 $30,869 37284 39118 39562 ▲ Project Complete   
07 Los Angeles County 53C0375 Foothill Boulevard $0 $287,750 37081 40059 40091 ▲ Project Complete   
07 Los Angeles County 53C0377 Foothill Boulevard $0 $60,835 37024 39750 39848 ▲ Project Complete   
07 Los Angeles County 53C0445 Slauson Avenue $0 $209,093 8/3/97 39118 39430 ▲ Project Complete   
07 Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 37381 39331 39562 ▲ Project Complete   
07 Los Angeles County 53C0471 Washington Boulavard $0 $62,400 37040 39331 39563 ▲ Project Complete   
07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 37040 39118 39262 ▲ Project Complete   
07 Los Angeles County 53C0531 Atchinson, Topeka, & Sante Fe 

Railroad $0 $89,294 10/14/97 39800 39913 ▲ Project Complete   
07 Los Angeles County 53C0575 Artesia Boulevard $0 $60,486 37081 39124 39632 ▲ Project Complete   
07 Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 10/14/97 39804 39960 ▲ Project Complete   
07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833 10/14/97 39443 39573 40085 Project Complete   
07 Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 37366 39118 39912 ▲ Project Complete   
07 Los Angeles County 53C0596 Atchinson, Topeka, & Santa Fe 

Railroad $0 $16,151 37034 39358 40023 ▲ Project Complete   
07 Los Angeles County 53C0599 Alameda Street $0 $131,923 ▲ 40386 40478 ▲ Project Complete   
07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 37011 39110 39262 ▲ Project Complete   
07 Los Angeles County 53C0807 Avenue T $0 $126,437 37034 39358 39562 ▲ Project Complete   
07 Los Angeles County 53C0810 Southern Pacific Transportation 

Company Railroad $0 $15,088 37381 39650 39913 40673 Project Complete   
07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 37388 39110 39343 ▲ Project Complete   
07 Los Angeles County 53C0867 Soto Street $0 $357,666 7/21/96 39358 39563 ▲ Project Complete   
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07 Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 36828 39358 39636 ▲ Project Complete   
07 Los Angeles County 53C0890L Queens Way-South Bound $0 $268,943 37376 37809 39636 ▲ Project Complete   
07 Los Angeles County 53C0890R Queens Way-South Bound $0 $268,943 37376 37809 39636 ▲ Project Complete   
07 Los Angeles County 53C0892L Queens Way South Bound $0 $273,821 37027 39132 39289 ▲ Project Complete   
07 Los Angeles County 53C0892R Queens Way North Bound $0 $273,821 37027 39132 39289 ▲ Project Complete   
07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,990 37040 39800 39891 ▲ Project Complete   
07 Los Angeles County 53C0916 First Street $0 $19,658 37284 39124 39317 ▲ Project Complete   
07 Los Angeles County 53C0918 First Street $0 $19,658 37254 39124 39317 ▲ Project Complete   
07 Los Angeles County 53C0930 9th Street $0 $259,726 37111 39133 39343 41585 Project Complete   
07 Los Angeles County 53C0931 10th Street Off Ramp $0 $722,148 4/8/97 39331 39639 ▲ Project Complete   
07 Los Angeles County 53C0933 7th Street On Ramp $0 $79,055 37752 39124 39428 ▲ Project Complete   
07 Los Angeles County 53C0934 6th Street Off Ramp $0 $380,774 3/14/97 39331 39357 ▲ Project Complete   
07 Los Angeles County 53C0951 Garey Avenue $0 $27,418 37284 39117 39562 ▲ Project Complete   
07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 37005 39111 39251 ▲ Project Complete   
07 Los Angeles County 53C1829 Oak Grove Drive $0 $242,594 36384 ▲ 39244 ▲ Project Complete   
07 Los Angeles County 53C1851 Oak Grove Drive $0 $243,263 36456 39132 39261 ▲ Project Complete   
07 Los Angeles County 53C1909 AT & SF Railroad $0 $29,067 37040 39203 39848 ▲ Project Complete   
07 Los Angeles County 53C1915 4th Street $0 $37,502 36109 ▲ ▲ ▲ Project Complete   
08 Colton 54C0078 La Cadena Drive $0 $13,092 2/20/97 41729 42460 Project Complete   
08 Colton 54C0079 La Cadena Drive $0 $23,820 2/20/97 41729 42460 Project Complete   
08 Department of Water Resources 54C0449 Ranchero Street $0 $155,000 39692 41334 42139 Project Complete   
08 Department of Water Resources 54C0451 Mesquite Street $0 $42,000 39692 41334 42139 Project Complete   
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08 Department of Water Resources 54C0452 Maple Avenue $0 $120,000 39387 41334 42139 Project Complete   
08 Department of Water Resources 54C0495 Goodwin Drive $0 $27,000 39387 41334 42139 Project Complete   
08 Department of Water Resources 54C0496 Duncan Road $0 $29,000 39387 41334 42139 Project Complete   
08 Indio 56C0291 Jackson Street $0 $237,795 3/8/97 40574 41358 Project Complete   
08 Loma Linda 54C0130 Anderson Street $0 $25,052 4/22/97 40178 40932 Project Complete   
08 Riverside County 56C0001L South Bound Van Buren Boulevard $0 $1,316,701 4/9/97 39602 39603 ▲ Project Complete   
08 Riverside County 56C0001R North Bound Van Buren Boulevard $0 $1,316,701 4/9/97 39602 39652 41539 Project Complete   
08 Riverside County 56C0017 River Road $0 $21,678 40040 39562 39527 40686 Project Complete   
10 Department of Water Resources 39C0250 Mccabe Road $0 $19,000 39692 41334 42125 Project Complete   
10 Department of Water Resources 39C0252 Butts Road $0 $28,000 39692 41334 42072 Project Complete   
10 Department of Water Resources 39C0314 Mervel Avenue $0 $44,000 39692 41334 42072 Project Complete   
10 Modesto 38C0050 Carpenter Road $0 $1,187,886 36161 40935 40451 42346 Project Complete   
10 San Joaquin County 29C0187 Airport Way $0 $420,730 ▲ Project Complete   
10 Stanislaus County 38C0048 Geer Road $0 $141,655 36921 42004 39933 42325 Project Complete   
10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 36190 41913 42369 Project Complete   
11 Del Mar 57C0207 North Torrey Pines Road $0 $2,679,446 ▲ Project Complete   
11 San Diego 57C0015 North Harbor Drive $0 $1,351,438 9/30/97 39293 ▲ Project Complete   
11 San Diego 57C0416 First Avenue $0 $698,119 38168 39605 ▲ Project Complete   
12 Newport Beach 55C0149L South Bound Jamboree Road $0 $57,003 ▲ Project Complete   
12 Newport Beach 55C0149R North Bound Jamboree Road $0 $48,907 ▲ Project Complete   
12 Newport Beach 55C0151 Bayside Drive $0 $18,044 ▲ Project Complete   
12 Orange County 55C0038 Santiago Canyon Road $0 $63,477 ▲ Project Complete   
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12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $457,185 ▲ Project Complete   
12 Orange County 55C0656 Route 55 Departures $0 $106,800 Project Complete   
12 Orange County 55C0657 Macarthur $0 $39,254 Project Complete   
12 Orange County 55C0658 Departures Traffic $0 $182,292 Project Complete   
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LBSRP   Page 13 of  14                   

DI
ST

RI
CT

AG
EN

C
Y

BR
ID

G
E 

NO
.

PR
O

JE
C

T 
DE

SC
RI

PT
IO

N

ES
TI

M
A

TE
D

 B
O

N
D 

RI
G

HT
 O

F 
W

AY
 V

AL
UE

ES
TI

M
A

TE
D

 B
O

N
D 

CO
NS

TR
U

CT
IO

N 
VA

LU
E

EN
D

 S
TR

A
TE

G
Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

HT
 O

F 
W

A
Y

EN
D

 C
O

N
ST

R
UC

TI
O

N

CU
RR

EN
T 

PH
A

SE
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
DG

ET

SC
H

ED
UL

E

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

02 Lassen County 07C0070 Road306/Cappezolli $0 $0 Bridge Removed
02 Lassen County 07C0088 County Road 417 $0 $0 Bridge Removed
02 Tehama County 08C0008 Evergreen Road $0 $0 Bridge Removed
03 Nevada County 17C0045 Hirschdale Road $0 $0 Bridge Removed
03 Nevada County 17C0046 Hirschdale Road $0 $0 Bridge Removed

04 Larkspur 27C0150 Alexander Avenue $0 $0 Bridge Removed

04 Oakland 33C0181 East 14th Street $0 $0 Bridge Removed
04 Oakland 33C0182 East 12th Street $0 $0 Bridge Removed
04 Peninsula Joint Powers Board 34C0052 Jerrold Avenue $0 $0 Bridge Removed

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 4: A-Line Stations over Public 
Roads (2 Bridges) $0 $0 Bridge Removed

04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 Bridge Removed
04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 Bridge Removed
04 Santa Clara County 37C0159 Alamitos Road $0 $0 Bridge Removed

04 Sonoma County 20C0005 Geysers Road $0 $0 Bridge Removed

04 Sonoma County 20C0139 Wohler Road $0 $0 Bridge Removed

04 Sonoma County 20C0242 Chalk Hill Road $0 $0 Bridge Removed

04 Sonoma County 20C0248 Lambert Bridge Road $0 $0 Bridge Removed

04 Sonoma County 20C0407 West Dry Creek Road $0 $0 Bridge Removed

05 San Benito County 43C0027 Panoche Road $0 $7,433 39904 Bridge Removed

05 Monterey County 44C0099 Boronda Road $0 $0 Bridge Removed
05 Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0144 Southern Pacific Transportation 
Company $0 $0 Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed
05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed
05 Santa Barbara 51C0250 Chapala Street $0 $0 Bridge Removed

s120310
Typewritten Text
(Removed Projects)

s120310
Typewritten Text
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06 Department of Water Resources 50C0113 Elk Hills Road $0 $0 Bridge Removed

07 Los Angeles 53C0784 At&Sf RR $0 $0 Bridge Removed

07 Los Angeles 53C0884 Ocean Boulevard $0 $0 Bridge Removed
07 Los Angeles 53C1362 Vanowen Street $0 $0 Bridge Removed

07 Los Angeles County 53C1710 Fruitland Avenue $0 $0 Bridge Removed

08 Indio 56C0283 S/B Indio Blvd. $0 $0 Bridge Removed

10 Merced County 39C0339 Canal School Road $0 $0 Bridge Removed

11 Imperial County 58C0092 Araz Road $0 $0 41599 Bridge Removed
11 Oceanside 57C0322 Hill Street $0 $0 Bridge Removed
11 San Diego 57C0418 Georgia Street $0 $0 Bridge Removed

12 Newport Beach 55C0015 Park Avenue $0 $146,242 37790 42460 42277 Bridge Removed

Total $1,789,919 $125,779,599
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SUMMARY: 
 
This report covers the third quarter of the State Fiscal Year (FY) 2015-16 for the State-Local 
Partnership Program (SLPP).  There were 279 projects with a total value of $980.992 million 
(M) in SLPP funds that were approved by the California Transportation Commission 
(Commission) for this program.  All $980.992M has been allocated.  Three of these projects 
have been removed by the respective agencies; the remaining 276 projects total $979,561M 
in SLPP funds.  There are 257 projects shown on the tables in this report due to some of 
these projects receiving funding in multiple cycles of the program.  Currently there are 48 
projects still in construction and 167 projects are completed with approved final delivery 
reports. 
 
The SLPP was set at $200M each year for five years, for a total of $1 billion.  It is split into 
two sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that were not 
programmed in either the “formula” or “competitive” programs in a given fiscal year remained 
available for future programming in the remaining cycles of the SLPP. 
 
 
FORMULA PROGRAM: 
 
Each year the Commission reviewed projects that were nominated for the formula program.  
The Commission adopted those projects that met the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and had a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

 Cycle 1:  In FY 2008-09, eight projects were allocated for formula share funding 
totaling $72.6M in SLPP bond funds.  Two of these projects had an approved 
Letter of No Prejudice (LONP) prior to allocation and five of these projects have 
completed construction. 
 

 
 Cycle 2:  In FY 2009-10, 16 projects were allocated for formula share funding 

totaling $126.4M in SLPP funds.  Five projects had an approved LONP prior to 
allocation and 12 of these projects are complete with construction. 

  

State-Local Partnership Program 
Progress Report 
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 Cycle 3:  In FY 2010-11, 11 projects were allocated for formula share funding 

totaling $100.3M in SLPP funds.  Three of these projects had an approved LONP 
prior to allocation and eight of these projects are complete with construction.  
 

 
 Cycle 4:  In FY 2011-12, 20 projects were allocated for formula share funding, one 

of these projects was later removed from the program.  The 19 remaining projects 
total $119.2M in SLPP funds.  Five of these projects had an approved LONP prior 
to allocation and 10 of these projects are complete with construction. 
 

 
 Cycle 5:  In FY 2012-13, there were 149 projects allocated for formula share 

funding, one of these projects was later removed from the program.  The remaining 
148 projects total $511.2M in SLPP funding and 119 of these projects are complete 
with construction.     

 
 
FORMULA PROGRAM PROJECT SUMMARY: 
 

 
 
 
  

116 projects finalized 
$110.5M SLPP

32 projects completed 
construction but not 

finalized
$225.6M SLPP

37 projects in 
construction 
$589M SLPP

185 Formula Projects
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COMPETITIVE PROGRAM: 
 
Each year the Commission reviewed eligible projects that were nominated for the competitive 
grant program.  Projects had to meet the requirements of Proposition 1B and must have had 
a commitment of the required match and any supplementary funding needed.  No single 
grant could exceed $1M.   
 
The Commission selected projects that met the following specified criteria:  
 

 Geographic balance 
 Cost-effectiveness 
 Multimodal  
 Safety  
 Reliability  
 Construction schedule 
 Leverage of funding 
 Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

 Cycle 1:  In FY 2008-09, 11 projects were programmed for competitive share funding 
totaling $8.6M in programmed SLPP bond funds.  That amount was reduced to $7.6M 
after bid savings were accounted for on the completed projects.  One project had an 
approved LONP prior to allocation and all 11 of these projects are complete with 
construction. 
 
 

 Cycle 2:  In FY 2009-10, 13 projects were allocated for competitive share funding 
totaling $9M in SLPP bond funds.  That amount was reduced to $7.8M after bid 
savings were accounted for on the completed projects.  Five of these projects had an 
approved LONP prior to allocation and all 13 of these projects are complete with 
construction. 
 
 

 Cycle 3:  In FY 2010-11, 13 projects were allocated for competitive share funding 
totaling $8.4M in SLPP bond funds.  That amount was reduced to $8.3M after bid 
savings were accounted for on completed projects.  Three of these projects had an 
approved LONP prior to allocation and 12 of these projects are complete with 
construction.   
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 Cycle 4:  In FY 2011-12, ten projects were allocated for competitive share funding, 

totaling $8.2M in SLPP bond funds.  Eight of these projects are complete with 
construction. 
 

 
 Cycle 5: In FY 2012-13, 28 projects were allocated for competitive share funding; one 

of these projects was later removed from the program.  The remaining 27 projects total 
$18M in SLPP bond funds.  18 of these projects are complete with construction.  
 

 
COMPETITIVE PROGRAM PROJECT SUMMARY: 
 
 

 
 
 
 
 
 
  

51 projects finalized 
$29M SLPP

10 projects completed 
construction but not 

finalized 
$9M SLPP

11 projects in 
construction 
$11.6M SLPP

72 Competitive Projects
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LONP: 
 
The LONP Guidelines were approved in December 2009.  There were 22 projects that were 
approved for a LONP; all 22 of these projects have since been allocated. 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.  Currently 
there are 257 projects shown in the tables in these reports.   
 
COMPLETED PROJECTS: 
 
This report shows projects that are completed and have an approved Final Delivery Report in 
separate tables at the end of the project status and detail tables.   
 
REMOVED PROJECTS: 
 
Three projects were removed from the program after allocation.  They are no longer shown in 
the project totals. 
 
 

 
Three Projects Removed from the SLPP Program After Allocation 
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F 1 MEN City of Point Arena 7687 Port & Windy Hollow Rd Rehab (5) $11 4/2014 6/2013
C 6 FRE City of Fresno 7669 Friant Rd Widening at Shepherd Ave (5) $145 10/2013 6/2013 
F 12 ORA City of Mission Viejo 7508 La Paz Bridge & Road Widening (4) $1,275 11/2013 5/2012 

Total SLPP Funds X $1,000 $1,431   
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Formula Projects - Status and Detail: Scope Budget and Schedule 
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1 3 SAC Sacramento 
County 7536 Hwy 50 / Watt Ave (5)  $38,750 $30,448 $8,586 9/2012 4/2012 99%  X     

2 3 SAC City of 
Sacramento 7558 Cosumnes River Blvd / I-5 Interchange (5) $82,917 $70,056 $7,691 1/2013 12/2012 99%  X     

3 3 SAC Caltrans  Sac 50 – HOV (1) $128,536 $100,736 $7,214 10/2009 6/2009 100% 5/2013 X     

4 4 ALA Alameda Cty 
Transit 7502 Bus Procurement  Program (2,5) $52,434 $52,434 $21,007 4/2012 10/2011 

9/2012 99%  X     

5 4 Vari. Bay Area Rapid 
Transit 7489 BART - Warm Springs Extension (1,2,3,4,5) $890,000 $746,904 $99,180 6/2011 

1/2010 
1/2010 
1/2011 

10/2011 
9/2012 

98%  X     

6 4 

Bay 
Area 
Toll 
Auth 

Bay Area 
Rapid Transit 7499 Oakland Airport Connector (2,4,5) $484,111 $454,081 $20,000 11/2010 

1/2011 
10/2011 
12/2012 

100% 9/2015 X     

7 4 CC Caltrans  SR 4 East Somersville to 160 Segment  2 
(1,3) $83,967 $48,717 $9,984 10/2011 10/2011 

10/2011 100% 2/2016 X     

8 4 CC Caltrans  SR 4 East Somersville to 160 Segment  3 
(2,4) $92,407 $59,775 $8,534 4/2012 1/2012 

1/2012 90%  X     

9 4 CC Contra Costa 
Transp Auth  SR 4 East Widening Segment 3B (5) $88,161 $76,740 $5,868 10/2012 8/2012 95%  X     

10 4 MRN Sonoma Marin 
Rail Trans Dist 7530 Sonoma-Marin Area Rail Transit (4,5) $397,060 $294,970 $8,322 12/2011 12/2011 

8/2012 85%  X     

11 4 SF Caltrans 7698 Doyle Drive (5) P3 project $849,169 $605,799 $19,366 1/2011 6/2013 90%  X     

12 4 SM Peninsula Cnty 
Jnt Pwrs Brd 7514 Positive Train Control (4,5) $227,691 $203,700 $6,300 10/2011 10/2011 

5/2013 70%  X     

13 4 Vari Peninsula Cnty 
Jnt Pwrs Brd 7671 Signal System Rehab (5) $2,600 $2,600 $233 3/2013 3/2013 100% 9/2015 X     

14 4 SM SamTrans 7655 Replacement Gillig Buses (5) $35,630 $34,279 $5,505 1/2013 12/2012 100% 3/2015 X     

15 4 SM Sam Trans 7694 Communications System Upgrade (5) $13,400 $13,400 $101 82013 5/2013 100% 8/2015 X     

16 4 SM City of E Palo Alto 7638 Street Resurfacing (5) $1,090 $990 $495 2/2014 5/2013 100% 5/2015 X     

17 4 SM City of San Bruno 7637 Road Rehab (5) $1,287 $1,247 $431 5/2013 5/2013 100% 7/2014 X     

18 4 SCL Santa Clara Vly 
Trans Auth 7534 BART – Vehicle Procurement (4,5)  $213,112 $213,112 $34,865 6/2012 5/2013 

5/2013 7%  X     

19 4 SON Caltrans  101 – Airport OC and I/C (4,5) $49,208 $33,400 $3,693 10/2012 4/2012 
9/2012 100% 8/2015 X     

20 4 SON Caltrans  101 – Petaluma River Bridge (4) $127,347 $77,000 $1,865 10/2012 5/2012 94%  X     
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Formula Projects - Status and Detail: Scope Budget and Schedule 

PR
O

JE
C

T 
N

U
M

B
ER

 

D
IS

TR
IC

T 

C
O

U
N

TY
/ 

A
ge

nc
y 

AGENCY 

PR
O

JE
C

T 
ID

 

PROJECT NAME/ 
(SLPP Cycle) 

TO
TA

L 
PR

O
JE

C
T 

C
O

ST
  

X 
$1

,0
00

 

TO
TA

L 
C

O
N

ST
 

C
O

ST
 

X 
$1

,0
00

 

TO
TA

L 
SL

PP
 

FU
N

D
S 

X 
$1

,0
00

 

A
PP

R
O

VE
D

 
 B

EG
IN

 C
O

N
ST

/ 
A

W
A

R
D

 D
A

TE
 

D
A

TE
 O

F 
A

LL
O

C
A

TI
O

N
 

C
O

N
ST

R
U

C
TI

O
N

  
%

 C
O

M
PL

ET
E 

D
A

TE
 

C
O

N
ST

R
U

C
TI

O
N

 
C

O
M

PL
ET

ED
 

C
O

N
ST

R
U

C
TI

O
N

  
A

W
A

R
D

ED
 

A
LL

O
C

A
TE

D
 B

U
T 

N
O

T 
A

W
A

R
D

ED
 

 
SC

O
PE

 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

21 4 SON Caltrans 7697 101 – Old Redwood Hwy OC & IC (5) $41,388 $26,798 $4,610 2/2013 9/2012 98%  X     

22 5 SCR Santa Cruz Metro 
Transit District 7557 Metro Base Consolidated Facility (5) $74,824 $63,376 $5,812 12/2012 8/2012 96%  X     

23 6 FRE Caltrans 7696 Kings Canyon  Expressway Seg 2 (5) $43,600 $23,000 $11,500 6/2013 1/2013 100% 10/2014 X     

24 6 FRE City of Fresno 7667 Willow Ave -Barstow Ave to Escalon Ave (5) $2,367 $1,930 $965 9/2013 3/2013 98%  X     

25 6 FRE City of Fresno 7675 Herndon EB Widening (5) $2,044 $1,715 $818 10/2013 6/2013 100% 8/2014 X     

26 6 FRE City of Fresno 7685 180 West Frontage Road (5) $7,519 $4,426 $2,213 11/2013 6/2013 100% 9/2015 X     

27 6 TUL Dinuba 7511 Avenue 416 Widening -Rd 56 to Rd 80 (5) $22,730 $22,730 $7,551 11/2013 6/2013 70%  X     

28 7 LA 
LA County  
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes (2) $120,635 $113,287 $20,000 7/2011 1/2011 100% 3/2016 X     

29 7 LA 
LA County 
Metropolitan 
Transp Auth 

7496 LA - San Fernando Valley Transit Ext (2,3) $160,600 $151,500 $32,300 3/2010 1/2011 
1/2011 100% 6/2015 X     

30 7 LA 
LA County 
Metropolitan 
Transp Auth 

7555 Transit Bus Acquisition (5) $297,070 $297,070 $36,250 1/2013 8/2012 100% 3/2016 X     

31 7 LA 
LA County 
Metropolitan 
Transp Auth 

7664 Exposition Light Rail (5) $110,315 $101,930 $28,259 6/2013 3/2013 94%  X     

32 7 LA 
LA County 
Metropolitan 
Transp Auth 

7695 Crenshaw LAX Transit Corridor (5) $1,762,725 $1,571,975 $49,529 7/2013 5/2013 29%  X     

33 7 LA 
Southern CA 
Regional Rail 
Authority 

7495 Positive Train Control (3,4) $231,112 $209,282 $20,000 1/2011 1/2011 
8/2011 86%  X     

34 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 5/2009 99%  X     

35 7 LA Caltrans 7484 I-5 Carmenita Interchange (2) $395,167 $171,930 $14,925 7/2011 6/2010 84%  X     

36 7 LA Caltrans  I-5 HOV Empire Ave I/C (4) $341,859 $195,787 $13,061 10/2012 5/2012 40%  X     

37 8 RIV City of Corona 7546 Foothill Parkway Westerly Extension (5) $23,500 $23,500 $7,000 12/2013 3/2013 65%  X     

38 8 RIV City of Murrieta 7636 I-15 / Los Alamos Rd OC (5) 
(Also Receiving Competitive Funds) $8,900 $8,900 $2,500 4/2013 1/2013 100% 10/2015 X     

39 8 RIV City of  
Palm Desert 7640 I-10 / Monterey Ave I/C Ramp Mod (5) $8,361 $8,361 $2,800 1/2014 5/2013 100% 12/2015 X     

40 8 RIV Riverside Cnty 7652 Fred Waring Drive Widening (5) $9,432 $8,000 $4,000 11/2013 6/2013 100% 1/2016 X     

41 8 RIV Riverside Cnty 7653 Rte 91 Corridor Improvement (5) $1,344,829 $942,109 $37,173 5/2013 3/2013 60%  X     

42 8 SBD SANBAG 7538 I-15 / Ranchero Rd Interchange (4) $57,622 $44,221 $4,550 11/2012 5/2012 100% 5/2015 X     
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Formula Projects - Status and Detail: Scope Budget and Schedule 
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43 8 SBD SANBAG 7681 Downtown Passenger Rail Project (5) $92,757 $66,347 $10,921 12/2013 6/2013 56%  X     

44 8 SBD Town of  
Apple Valley 7682 Yucca Loma Bridge and Yates Road (5) $42,525 $41,762 $9,712 12/2013 6/2013 98%  X     

45 8 SBD City of Ontario 7688 South Milliken Avenue RR Grade Sep (5) $82,016 $71,300 $7,210 12/2013 6/2013 61%  X     

46 8 SBD City of Ontario 7691 Vineyard Avenue RR Grade Sep (5) $55,195 $50,800 $19,490 12/2013 6/2013 99%  X     

47 8 SBD City of  
Yucca Valley 7660 Rte 62 Imp. - Apache Trail to Palm Ave (5) $3,801 $2,930 $723 11/2013 3/2013 100% 7/2014 X     

48 10 SJ City of Stockton 7533 I-5 French Camp Road I/C (4) $50,644 $31,100 $3,800 9/2012 4/2012 100% 4/2015 X     

49 10 SJ Caltrans  Rte 99 South Stockton 6 Lane (5) $214,458 $113,958 $16,065 10/2012 6/2012 
1/2013 77%  X     

50 11 IMP City of Imperial 7564 South N Street Reconstruction (5) $768 $768 $384 9/2013 3/2013 100% 8/2014 X    

51 11 IMP San Diego  
Assoc of Gov 7497 Blue Line Light Rail Vehicles (2) $233,178 $233,178 $31,097 1/2011 1/2011 100% 3/2015 X     

52 11 SD San Diego  
Assoc of Gov 7513 Blue Line Crossovers and Signals (4) $43,393 $38,479 $10,200 4/2011 10/2011 100% 1/2016 X     

53 11 SD San Diego  
Assoc of Gov 7531 Blue Line Station Rehab (5) $136,818 $135,761 $30,993 5/2013 8/2012 

5/2013 97%  X     

54 11 SD San Diego  
Assoc of Gov 7559 Blue Line Traction and Power Substation (5) $19,019 $16,587 $4,658 9/2012 8/2012 95%  X     

55 11 SD Caltrans  I-805 HOV Managed Lanes – North (4) $163,000 $127,305 $1,358 4/2012 10/2011 94%  X     

56 11 SD Caltrans 7699 I-5 Genessee Avenue Interchange (5) $83,944 $64,857 $8,000 12/2014 5/2013 43%  X     

57 12 ORA Orange County 7504 Cow Camp Rd (5) $39,900 $37,900 $4,160 6/2013 5/2013 99%  X     

58 12 ORA Orange County 7543 La Pata Avenue (5) $57,220 $45,220 $5,110 12/2013 6/2013 88%  X     

59 12 ORA City of Anaheim 7505 Brookhurst St Widening (5) $8,961 $8,961 $3,393 6/2013 5/2013 100% 6/2015 X     

60 12 ORA City of  
Costa Mesa 7507 Harbor Blvd & Adams Ave (5) $4,779 $3,914 $1,482 11/2013 5/2013 100% 10/2015 X     

61 12  ORA City of Cypress 7568 Cerritos Avenue Widening (5) $439 $378 $168 5/2013 3/2013 95%  X     

62 12 ORA City of  
Laguna Beach 7611 Trolley Bus Acquisition (5) $636 $636 $318 6/2013 1/2013 100% 3/2014 X     

63 12 ORA City of  
Laguna Woods 7616 El Toro Rd Reconstruction (5) $591 $591 $293 8/2013 3/2013 100% 8/2014 X     

64 12 ORA City of  
Mission Viejo 7503 Oso Parkway Widening (5) $5,579 $3,180 $1,204 5/2014 5/2013 100% 10/2015 X     

65 12 ORA City of  
Santa Ana 7506 Bristol St Widening (4) $9,600 $9,600 $3,120 1/2013 8/2012 100% 12/2014 X     

66 12 ORA City of Tustin 7535 Tustin Ranch Road Extension (4,5) $27,752 $25,837 $4,927 6/2012 5/2012 
6/2013 100% 4/2014 X     
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Formula Projects - Status and Detail: Scope Budget and Schedule 
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67 12 ORA City of Villa  
Park 7594 Street Rehab (5) $651 $651 $125 10/2013 6/2013 100% 4/2014 X     

68 12 ORA Caltrans 7700 I-5 HOV Pac Coast Hwy-San Juan Clark (5) $63,093 $49,272 $20,789 12/2013 6/2013 77%  X     

69 12 ORA Caltrans 7701 SR 91 Aux Lane / Tustin Ave -  SR 55 IC (5) $41,930 $28,000 $14,000 10/2013 6/2013 94%  X     

Totals $10.6B $8.5B $813.8M          

  

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable or needs further action.  See Corrective Actions. 
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Formula Projects - Completed 

PR
O

JE
C

T 
N

U
M

B
ER

 

D
IS

TR
IC

T 

C
O

U
N

TY
 / 

A
G

EN
C

Y 

AGENCY 
PROJECT NAME/ 

(SLPP Cycle)/ 
Project ID 

A
PP

R
O

VE
D

 T
O

TA
L 

PR
O

JE
C

T 
C

O
ST

  
X 

$1
,0

00
 

A
C

TU
A

L 
TO

TA
L 

PR
O

JE
C

T 
C

O
ST

  
X 

$1
,0

00
 

A
PP

R
O

VE
D

 T
O

TA
L 

C
O

N
ST

 C
O

ST
  

X 
$1

,0
00

 

A
C

TU
A

L 
TO

TA
L 

C
O

N
ST

 C
O

ST
  

X 
$1

,0
00

 

A
PP

R
O

VE
D

 S
LP

P 
FU

N
D

S 
X 

$1
,0

00
 

A
C

TU
A

L 
SL

PP
 

FU
N

D
S 

X 
$1

,0
00

 

D
E-

A
LL

O
C

A
TE

D
 

SL
PP

 S
A

VI
N

G
S 

 
X$

1,
00

0 
N

O
N

  
D

E-
A

LL
O

C
A

TE
D

  
SL

PP
 S

A
VI

N
G

S 
 

X$
1,

00
0 

A
LL

O
C

A
TI

O
N

 
D

A
TE

 

A
C

TU
A

L 
C

O
N

ST
 

ST
A

R
T 

D
A

TE
 

A
C

TU
A

L 
C

O
N

ST
 

EN
D

 D
A

TE
 

70 1 MEN City of Fort Bragg Street Resurfacing Project (5) 7615 $1,445 $1,197.6 $1,445 $1,197.6 $163 $163   5/2013 5/13/13 1/13/14 
71 1 MEN City of Willits Street Rehab (5) 7614 $712 $486.1 $712 $486.1 $116 $116   5/2013 6/03/13 9/12/13 
72 3 NEV Truckee  Annual Slurry Seal Project (2) 7430 $673 $505.6 $673 $505.6 $163 $163   5/2010 7/29/10 10/08/10 
73 3 NEV Truckee 2012 Slurry Seal Project (4) 7509 $825 $606.4 $825 $606.4 $144 $144   10/2011 6/07/12 9/14/12 
74 3 NEV Truckee 2013 Slurry Seal Project (5) 7548 $660 $734.6 $660 $734.6 $71 $71   3/2013 6/18/13 9/24/13 
75 3 NEV Nevada City Nevada City Paving- Various Locations (2) 7424 $62 $74.6 $62 $74.6 $31 $31   1/2011 6/08/11 6/14/11 
76 3 NEV Nevada City New Mohawk Road Paving (5) 7692 $101 $83.6 $101 $83.6 $41 $41   6/2013 7/10/13 8/13/13 

77 3 SAC City of Rancho 
Cordova Folsom Boulevard Enhancements (3) 7474 $6,837 $6,295 $6,037 $5,665 $2,724 $2,724   10/2011 9/01/11 5/09/13 

78 3 SAC Sac RT South Sac Light Rail Phase 2 Ext (3) 7501 $31,500 $30,793.4 $31,500 $30,793.4 $7,200 $7,200   10/2011 11/01/11 10/31/14 
79 4 CC City of El Cerrito 2013 Street Improvement Program (5) 7693 $832 $817.4 $751 $738.4 $354 $354   6/2013 10/09/13 9/30/14 
80 4 SM City of Brisbane Retrofit Safety Systems at School Xings (5) 7647 $74 $97.9 $74 $97.9 $37 $37   5/2013 7/25/13 3/17/14 
81 4 SM City of Brisbane Bayshore Blvd Rehab (5) 7648 $120 $132.4 $120 $132.4 $60 $60   5/2013 8/05/13 9/18/13 
82 4 SM City of Brisbane Sidewalk Improvement Various Locations (5) 7649 $100 $124.1 $100 $124.1 $50 $50   5/2013 8/26/13 2/24/14 
83 4 SM City of Burlingame 2013 Street Resurfacing Program (5) 7646 $1,000 $889.4 $950 $844.4 $411 $411   5/2013 7/25/13 1/31/14 
84 4 SM Town of Colma Hillside Blvd Pavement Rehab (5) 7644 $144 $140.5 $144 $140.5 $49 $49   3/2013 6/12/13 07/11/13 
88 4 SM City of Foster City Street Resurfacing Project (5) 7639 $1,016 $1,085.2 $1,016 $1,085.2 $508 $508   1/2013 3/18/13 12/16/13 

86 4 SM City of Half Moon 
Bay Road Rehab Program (5) 7651 $484 $685.1 $484 $685.1 $242 $242   5/2013 8/20/13 1/21/14 

87 4 SM  Town of 
Hillsborough 2013 Street Resurfacing (5) 7645 $914 $1,853.5 $914 $1,853.5 $457 $457   3/2013 5/06/13 8/31/13 

88 4 SM San Mateo Cnty Resurface and Restripe Alpine Rd (5) 7643 $215 $564.6 $215 $564.6 $88 $88   5/2013 8/01/13 10/25/13 
89 4 SM San Mateo Cnty Resurface Various Streets (5) 7654 $1,850 $1,354.9 $1,850 $1,354.9 $605 $605   5/2013 7/09/13 5/19/13 
90 4 SM City of San Mateo Citywide Street Rehab (5) 7641 $1,281 $1,410.6 $1,280 $1,410.6 $613 $613   3/2013 7/15/13 4/22/14 

91 4 SM City of South San 
Francisco 2013 Street Rehab (5) 7642 $1,014 $1,403.7 $1,004 $1,393.2 $502 $502   5/2013 8/26/13 12/13/13 

92 4 SM Town of Woodside 2013 Road Rehab (5) 7657 $534 $580.7 $534 $580.7 $267 $267   5/2013 7/30/13 3/25/14 
93 4 SM SMCTD Purchase Buses for Paratransit (2) 7491 $241 $171.8 $241 $171.8 $49 $23 $22 $4 1/2011 9/14/11 2/28/12 
94 4 SM SMCTD Replacement Mini Vans (3) 7492 $604 $468.7 $604 $468.7 $100 $47  $53 1/2011 9/14/11 2/15/12 
95 4 SM SMCTD Replacement Bus Washer (3) 7493 $676 $302.1 $676 $302.1 $150 $31  $119 1/2011 2/08/12 3/31/14 
96 4 SON City of Santa Rosa Hybrid Bus Acquisition  (1) 7488 $2,400 $2,400 $2,400 $2,400 $1,200 $1,200   1/2010 3/30/10 10/19/11 
97 5 SM City of Goleta Patterson Ave Sidewalk Infill (5) 7678 $335 $153.1 $314 $149.3 $54 $54   5/2013 11/19/13 7/15/14 
98 5 SM City of Lompoc 2013 Laurel Ave Rehab (5) 7673 $300 $283.4 $300 $283.4 $77 $77   5/2013 11/05/13 6/02/14 
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99 5 SB County of Santa 
Barbara Overlay Various County Roads (5) 7684 $1,109 $2,633.0 $1,109 $2,633.0 $242 $242   5/2013 11/12/13 5/20/14 

100 5 SB City of Santa 
Barbara Carillo Street Pavement Overlay (5) 7686 $320 $321.2 $320 $321.2 $160 $160   5/2013 5/15/13 9/15/13 

101 5 SB City of Santa Maria Central Santa Maria Roadway Repairs (5) 7683 $600 $577.1 $600 $577.1 $180 $180   5/2013 8/06/13 3/11/14 
102 5 SB City of Santa Maria Union Valley Parkway Arterial Ph III (5) 7510 $5,039 $4,078.3 $5,039 $4,078.3 $2,163 $2,040  $123 12/2012 2/15/13 1/02/14 

103 5 SCR Santa Cruz Metro 
Transit Dist CNG Bus Purchase (4) 7515 $5,820 $5,721.5 $5,820 $5,721.5 $427 $427   10/2011 11/23/11 5/04/12 

104 6 MAD Madera County Avenue 12 Sidewalk between Rds 36&37 (1) 7406 $320 $416.1 $309 $405.1 $150 $150   1/2010 7/12/10 10/06/10 
105 6 MAD City of Chowchilla Presidential Street Resurfacing (5) 7613 $527 $510.9 $480 $494.6 $240 $240   6/2013 12/10/13 12/0714 
106 6 FRE City of Clovis Herndon, Clovis-Fowler (5) 7662 $1,598 $1,458.8 $1,598 $1,458.8 $799 $730  $69 1/2013 4/15/13 8/29/14 
107 6 FRE City of Clovis Temperance, Bullard-Herndon (5) 7663 $2,597 $2,334 $2,597 $2,334 $1,298 $1,172  $126 1/2013 4/15/13 3/10/14 
108 6 FRE City of Clovis Temperance, Enterprise Canal-Shepherd (5) 7680 $1,594 $2,015.1 $1,594 $2,015.1 $728 $728   6/2013 12/09/13 6/15/15 
109 6 FRE City of Fresno Peach Ave Widening (5) 7668 $12.311 $10.664.2 $7,300 $6,119.8 $3,650 $2,997  $653 1/2013 6/27/13 5/28/15 

110 6 MAD Madera County 
Transp Comm Road 200 Reconstruction & Widening (2) 7445 $1,195 $2,022 $742 $727 $371 $364  $7 5/2010 7/11/11 1/24/12 

111 6 MAD Madera County Avenue 9 Improvements (5) 7549 $3,419 $2,152.1 $3,204 $2,029.7 $1,454 $1,016  $438 3/2013 6/17/13 2/25/14 
112 6 MAD City of Madera Rehab, Resurface, Reconstruct & ADA (2) 7442 $356 $366.9 $336 $346.9 $150 $150   4/2010 10/06/10 12/21/11 
113 6 MAD City of Madera Street 3R and ADA Improvements (2) 7444 $365 $252.4 $355 $242.4 $137 $122  $15 1/2011 7/06/11 12/21/11 
114 6 MAD City of Madera 3R & ADA – D Street & Almond Drive (3) 7485 $566 $380.4 $546 $373.9 $273 $187  $86 10/2012 4/17/13 11/06/13 
115 6 MAD City of Madera 3R & ADA – S Gateway Drive (3) 7486 $437 $212 $417 $205.2 $206 $103  $103 10/2012 4/17/13 11/06/13 
116 6 MAD City of Madera 4th St – Pine to K St (5) 7541 $1,512 $1,588.7 $1,360 $975.3 $567 $567   1/2013 5/15/13 2/15/14 
117 6 TUL Tulare County Road 80 Widening Phase 1A (1) 7431 $6,000 $8,125 $6,000 $8,125 $2,294 $2,294   5/2010 9/15/10 1/15/13 
118 6 TUL Tulare County Road 108 Widening (2) 7429 $29,498 $12,613.4 $29,498 $12,613.4 $2,295 $2,295   1/2011 2/07/11 5/15/13 

119 7 LA LACMTA CNG Bus Procurement (3,4) 7494 $86,830 $85,762.4 $86,830 $85,762.4 $38,550 $38,257  $293 1/2011 
2/2012 12/16/11 8/28/13 

120 8 RIV City of Indian Wells Highway 111 Improvements (5) 7556 $3,100 $3,008 $3,100 $3,008 $1,550 $1,505  $45 3/2013 4/14/13 5/15/14 
121 8 RIV City of Indio Monroe Street Improvements (5) 7544 $2,750 $3,203 $2,750 $3,203 $1,375 $1,375   10/2012 11/07/12 6/24/13 
122 8 RIV City of Indio Varner Road at Jefferson Street (5) 7545 $4,500 $1,837.1 $4,500 $1,837.1 $2,250 $882  $1,368 6/2013 11/06/13 11/03/14] 
123 8 RIV City of La Quinta Hwy 111/Washington St Improvements (5) 7656 $566 $743.4 $566 $743.4 $283 $283   6/2013 8/26/13 2/04/14 

124 8 SBD San Bernardino 
County 

Maple Lane Drainage and Slope Improvements (5) 
7658 $2,892 $2,094 $2,604 $1,844.8 $1,302 $923  $379 3/2013 8/20/13 9/19/14 

125 8 SBD City of Big Bear 
Lake Village “L” Street Improvements (5) 7666 $4,710 $5,995.3 $4,541 $5,826.3 $1,200 $1,200   1/2013 3/11/13 2/10/14 
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126 8 SBD City of Twentynine 
Palms National Park Drive Improvements Ph 2 (5) 7659 $850 $1,079.7 $800 $1,044.7 $400 $400   1/2013 5/28/13 7/22/14 

127 8 SBD Town of Yucca 
Valley RT 62 – La Honda and Dumosa (5) 7661 $3,702 $3,076.5 $2,594 $1,968.5 $778 $535  $243 1/2013 7/23/13 5/20/14 

128 10 SJ City of Stockton Grade Separating Lower Sacramento Rd & UPRR 
Tracks (2) 7448 $34,000 $22,566.7 $30,040 $18,606.6 $5,100 $5,100   4/2010 10/19/10 3/10/14 

129 11 IMP Imperial County Willoughby Road (5) 7560 $1,300 $1,013.1 $1,300 $1,013.1 $650 $425  $225 3/2013 8/13/13 4/15/14 
130 11 IMP Imperial County Dogwod Road Resurface (5) 7561 $1,802 $1,345.3 $1,802 $1,345.3 $901 $575  $326 3/2013 8/13/13 6/20/14 
131 11 IMP City of Brawley Eastern Ave Rehab (5) 7550 $1,250 $1,289.2 $1,250 $1,289.2 $625 $625   3/2013 6/18/13 10/29/14 
132 11 IMP City of Calexico Downtown Repaving (5) 7562 $800 $662.7 $800 $662.7 $400 $332  $68 3/2013 3/28/14 1/20/15 
133 11 IMP City of Calexico 5th Street Repaving (5) 7563 $1,030 $599.5 $1,030 $599.5 $515 $300  $215 3/2013 3/28/14 1/20/15 
134 11 IMP City of Calipatria Lake Avenue Improvements (5) 7552 $282 $281.9 $282 $281.9 $133 $133   3/2013 6/11/13 9/27/13 
135 11 IMP City of El Centro FY 2013 Streets Rehab Project $2,073 $2,206.2 $2,073 $2,206.2 $1,036 $1,036   3/2013 9/03/13 9/26/14 
136 11 IMP City of Holtville Grape Avenue Improvements Ph2 (5) 7551 $323 $297.1 $323 $297.1 $161 $149  $12 3/2013 6/10/13 11/22/13 

137 11 IMP City of 
Westmorland 6th Street and G Street Improvements (5) 7554 $136 $149.5 $136 $149.5 $68 $68   3/2013 8/7/13 3/27/14 

138 12 ORA OCTA Laguna Niguel/Mission Viejo Metrolink (5) 7542 $4,132 $4,179.6 $1,469 $1,499 $695 $695   9/2012 01/28/13 10/28/13 
139 12 ORA Orange County Dale Street Reconstruction (5) 7610 $261 $257 $214 218.2 $107 $107   3/2013 5/21/13 10/10/13 

140 12 ORA Orange County La Colina Drive Pavement Rehab (5) 7650 $1,818 $1,612.5 $1,665 $1,520 $815 $761  $54 3/2013 
6/2013 4/23/13 8/26/13 

141 12 ORA Orange County Moulton Parkway Smart Street Seg 3- Phase II (5) 
7608 $6,844 $9,489.7 $6,844 $9,489.7 $3,422 $3,422   6/2012 12/4/12 10/2/14 

142 12 ORA Orange County Skyline Drive Reconstruction (5) 7609 $580 $657.6 $504 $606.5 $252 $252   3/2013 8/09/13 12/03/13 
143 12 ORA City of Aliso Viejo Aliso Creek Rd Rehab (5) 7565 $743 $573.8 $644 $484.6 $318 $259  $59 3/2013 8/21/13 10/29/13 
144 12 ORA City of Anaheim Tustin & Riverdale Ave Improvements (5) 7584 $554 $574.5 $554 $574.5 $277 $277   12/2012 4/16/13 9/16/13 
145 12 ORA City of Anaheim Broadway Improvements (5) 7585 $374 $642.4 $354 $588.1 $187 $187   12/2012 5/07/13 1/03/14 
146 12 ORA City of Anaheim Anaheim Blvd Improvements (5) 7580 $664 $723.8 $664 $723.8 $332 $332   12/2012 5/07/13 2/06/14 
147 12 ORA City of Anaheim Orange Ave Improvements (5) 7581 $348 $411.3 $348 $411.3 $174 $174   12/2012 5/07/13 2/06/14 
148 12 ORA City of Anaheim Sunkist Street Improvements (5) 7582 $1,670 $1,697.4 $1,670 $1,697.4 $835 $835   12/2012 4/30/13 1/21/14 
149 12 ORA City of Anaheim Knott Ave Improvements (5) 7583 $448 $643.2 $448 $643.2 $224 $224   12/2012 5/07/13 2/06/13 
150 12 ORA City of Brea Imperial Hwy and Assoc. Rd Smart St. (1) 7408 $1,900 $1,292 $1,900 $1,292 $200 $200   4/2010 10/25/10 6/30/11 
151 12 ORA City of Brea Lambert Rd Phase 2 Rehab (5) 7570 $794 $$1,755.3 $724 $1,674.5 $362 $362   3/2013 8/20/13 6/03/14 
152 12 ORA City of Buena Park La Palma Ave Rehab (5) 7618 $1,182 $1,572.4 $1,142 $1,532.4 $571 $571   3/2013 7/09/13 11/15/13 
153 12 ORA City of Costa Mesa Redhill Avenue Rehab (5) 7567 $1,901 $1,844.0 $1,901 $1,844.0 $922 $922   1/2013 6/10/13 7/15/14 
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154 12 ORA City of Cypress Valley View Ave Overlay (5) 7569 $438 $420.7 $402 $384.7 $180 $180   3/2013 8/19/13 9/23/13 
155 12 ORA City of Dana Point Residential Roadway Rehab (5) 7566 $824 $549.8 $824 $549.8 $318 $275  $43 1/2013 4/18/13 4/20/14 

156 12 ORA City of Fountain 
Valley Brookhurst Street Improvements (5) 7575 $933 $1,228 $933 $1,228 $396 $396   3/2013 6/18/13 12/24/13 

157 12 ORA City of Fullerton Berkeley Ave Reconstruction (5) 7572 $780 $826.6 $700 $718.7 $343 $343   1/2013 5/29/13 1/24/14 
158 12 ORA City of Fullerton Magnolia Ave Reconstruction (5) 7573 $1,230 $1,535 $1,130 $1,449.9 $410 $410   1/2013 5/21/13 11/15/13 

159 12 ORA City of Garden 
Grove Local Road Rehab (5) 7571 $1,684 $2,330.6 $1,684 $2,330.6 $842 $842   3/2013 8/13/13 7/10/14 

160 12 ORA City of Huntington 
Beach Goldenwest St and Garfield Ave Rehab (5) 7574 $2,266 $2,881 $2,266 $2,881 $1,133 $1,133   12/2012 5/06/13 12/30/13 

161 12 ORA City of Irvine Campus Dr Rehab (5) 7604 $2,774 $2,695.8 $2,500 $2,461.6 $1,138 $1,138  $244 1/2013 
6/2013 6/11/13 8/11/14 

162 12 ORA City of Irvine Jamboree Road Rehab (5) 7605 $1,628 $834.7 $1,394 $752.1 $435 $376  $59 1/2013 7/08/13 10/16/13 
163 12 ORA City of Laguna Hills El Toro Road Rehab (5) 7598 $1,280 $1,047.7 $1,280 $1,047.7 $343 $343   1/2013 6/25/13 12/09/14 

164 12 ORA City of Laguna 
Niguel La Paz Road Rehab (5) 7577 $826 $846.1 $826 $846.1 $413 $413   3/2013 9/23/13 12/16/13 

165 12 ORA City of La Habra Idaho St Pavement Rehab (5) 7603 $492 $440.5 $492 $440.5 $246 $221  $25 3/2013 3/18/13 07/01/13 
166 12 ORA City of La Palma La Palma Ave Rehab – Valley View /WCL (5) 7576 $676 $824.8 $636 $784.8 $318 $318   3/2013 6/04/13 3/04/14 
167 12 ORA City of Lake Forest Lake Forest & Rockfield Resurface (5) 7578 $1,035 $868.8 $1,035 $868.8 $479 $430  $49 3/2013 7/29/13 11/19/13 
168 12 ORA City of LosAlamitos Business Area Street Improvement (5) 7617 $636 $627.5 $636 $627.5 $318 $314  $4 3/2013 5/21/13 9/06/13 

169 12 ORA City of Mission 
Viejo Jeronimo Rd Resurface (5) 7597 $1,378 $1,476.1 $1,278 $1,417.1 $574 $574   12/2012 4/30/13 12/02/13 

170 12 ORA City of Newport 
Beach Balboa Blvd & Channel Rd (5) 7593 $1,586 $1,593.8 $1,386 $1,393.8 $693 $693   1/2013 3/18/13 7/03/13 

171 12 ORA City of Orange Jamboree Rd Rehab (5) 7591 $2,112 $2,158.1 $2,072 $2,118.1 $1,036 $1,036   3/2013 5/28/13 3/20/14 
172 12 ORA City of Placentia Rose Drive and Yorba Linda Blvd Int (5) 7599 $300 $147.4 $300 $147.4 $95 $74  $21 1/2013 4/16/13 11/01/13 
173 12 ORA City of Placentia Valencia Ave Rehab (5) 7600 $636 $642.3 $636 $642.3 $318 $318   1/2013 5/07/13 11/05/13 

174 12 ORA City of Rancho 
Santa Margarita Santa Margarita Parkway Rehab (5) 7606 $600 $432.4 $535 $367.7 $99 $99   1/2013 4/10/13 5/30/13 

175 12 ORA City of Rancho 
Santa Margarita FY 12/13 Residential Rehab (5) 7607 $500 $494.3 $480 $488.8 $216 $216   1/2013 2/27/13 6/04/13 

176 12 ORA City of San 
Clemente Camino De Los Mares Rehab (5) 7602 $1,400 $941.2 $1,400 $941.2 $318 $318   3/2013 8/20/13 4/15/14 

177 12 ORA City of San Juan 
Capistrano Local Street Rehab (5) 7592 $804 $1,401.4 $804 $1,401.4 $318 $318   3/2013 9/3/13 8/5/14 

178 12 ORA City of Santa Ana Broadway & McFadden Rehab (5) 7601 $3,765 $3,932.7 $3,765 $3,932.7 $1,551 $1,551   3/2013 8/05/13 11/24/14 
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179 12 ORA City of Seal Beach Arterial and Local Street Rehab (5) 7596 $655 $682.3 $655 $682.3 $318 $318   3/2013 6/13/13 8/12/13 
180 12 ORA City of Stanton Citywide Street Rehab (5) 7590  $817 $816.8 $817 $816.8 $318 $318   3/2013 3/25/13 5/28/13 
181 12 ORA City of Tustin Irvine Blvd & McFadden Ave Rehab (5) 7586 $913 $920.7 $913 $920.7 $358 $358   3/2013 8/20/13 9/02/14 
182 12 ORA City of Tustin Newport Ave Bicycle Trail (5) 7587 $450 $690 $$400 $628.6 $200 $200   3/2013 8/20/13 7/15/14 
183 12 ORA City of Tustin Enderle Cntr & Vandenberg Intersection (5) 7588 $145 $231.2 $70 $192.1 $35 $35   3/2013 8/20/13 9/02/14 
184 12 ORA City of Westminster Brookhurst Street Improvement (5) 7589 $1,212 $1,220.7 $1,212 $1,220.7 $520 $520   3.2013 8/28/13 4/09/14 
185 12 ORA City of Yorba Linda Yorba Linda Blvd Rehab (5) 7595 $761 $515.8 $674 $428.8 $336 $214  $112 1/2013 6/22/13 8/27/13 

Total Completed Formula SLPP  $332.5M $303.1M $327.3M $298.3M $115.9M $110.5M $22K $5.64M    
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SLPP Corrective Actions – Formula Projects 

 
Project 12: Doyle Drive  
Project is shown as a budget risk.  There are outstanding claims on this project that will 
require supplemental funds. It is anticipated that funds will be allocated to this project at the 
June 2016 Commission meeting. 
 
Project 35: I-5 Carmenita Interchange  
Right of Way expenditures exceeded the budget.  There will be a debit made against county 
shares in the next STIP programming cycle.  The new funding agreement is pending. 
 
Project 50: South N Street Reconstruction  
The current status is unknown, the agency did not report quarterly update.  Agency has been 
requested to complete Final Delivery Report so the project can be closed.  
 

 
 

SLPP Updates – Formula Projects 
 
Project 4: Sac 50 – HOV  
Project was completed in May 2013.  A Final Delivery Report has been submitted for the use 
of SLPP funds and it is in the process of being verified and corrected as necessary.  
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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186 3 ED El Dorado Cnty 7527 Pleasant Valley Rd/ Patterson Dr. (4) $4,107 $2,442 $600 10/2013 6/2013 100% 4/2015 X     

187 3 ED El Dorado Cnty 7526 Silva Valley Parkway / US 50 IC (4) $52,323 $38,200 $1,000 9/2013 1/2013 75%  X     

188 3 PLA Placer County 7621 Kings Beach Commercial Core Imp (5) $45,875 $33,025 $1,000 12/2013 6/2013 95%  X     

189 3 PLA Placer County 7619 Auburn / Folsom Rd Widen, North Ph (5) $7,770 $6,670 $1,000 9/2013 6/2013 99%  X     

190 3 SAC Sac RT 7674 Cosumnes River College Transit Station (5) $89,822 $89,822 $1,000 7/2013 5/2013 98%  X     

191 4 CC 
Contra Costa 
Transportation 
Authority 

7524 I-680 Auxiliary Lane Project (4) $33,170 $25,140 $1,000 12/2012 8/2012 100% 12/2014 X     

192 5 SLO San Luis Obispo 
County 7423 Willow Rd Extension  - Phase II (2) $17,932 $17,932 $1,000 3/2011 1/2011 100% 10/2015 X     

193 5 SLO San Luis Obispo 
County 7623 Willow Rd Extension Mitigation (5) $750 $750 $375 3/2013 3/2013 90%  X     

194 7 LA City of Lancaster  7665 25th Street East Alignment (5) $722 $722 $361 12/2013 6/2013 94%  X     

195 8 RIV City of  
Moreno Valley 7518 SR 60 / Nason St OC (4) $17,130 $15,030 $1,000 9/2012 5/2012 100% 5/2015 X     

196 8 RIV City of  
Moreno Valley 7679 Perris Blvd Improvements (5) $6,000 $6,000 $1,000 5/2014 6/2013 100% 12/2015 X     

197 8 RIV City of Murrieta 7636 I-15/ Los Alamos Rd Replace/ Widen (5) 
(Also Receiving Formula Funds) $8,900 $8,900 $1,000 4/2013 1/2013 100% 10/2015 X     

198 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3,4) $31,752 $24,414 $1,972 10/2012 6/2012 
6/2012 99%  X     

199 8 SBD City of Highland 7520 SR 210 / Greenspot Rd (4,5) $9,047 $8,399 $1,886 12/2012 
6/2012 
3/2013 
6/2013 

99%  X     

200 8 SBD City of Highland 7632 Greenspot Rd Bridge at Santa Ana River (5) $13,534 $13,534 $1,000 11/2013 5/2013 99%  X     

201 8 SBD City of Highland 7631 5th Street Corridor Improvements (5) $3,795 $3,795 $1,000 11/2013 6/2013 15%  X     

202 8 SBD City of Highland 7690 Baseline Greenspot Traffic Safety (5) $974 $974 $393 11/2013 6/2013 100% 10/2015 X     

202 8 SBD City of Rancho 
Cucamonga 7635 I-15 Baseline Rd Interchange  

Improvements (5) $50,883 $37,983 $1,000 4/2014 6/2013 61%  X     

204 8 SBD City of Redlands 7634 Redlands Blvd/Alabama St Int Improv (5) $5,581 $5,581 $1,000 11/2013 6/2013 100% 12/2015 X     

205 12 ORA City of Anaheim 7476 Tustin Ave / La Palma Widening (3) $13,705 $11,235 $1,000 6/2013 10/2011 100% 9/2015 X     

206 12 ORA City of Anaheim 7579 Katella Ave Widening (5) $7,300 $7,300 $1,000 11/2013 6/2013 100% 10/2015 X     

Totals $421M $357.8M $20.6M          

 
  Project is on time, on budget, or within scope. 

 Schedule, scope and/or budget is unavailable, or needs further action.  See Corrective Actions. 
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207 3 SAC City of  
Elk Grove Franklin / Elk Grove (1) 7397 $4,015 $3,103.4 $1,976 $1,064.4 $988 $533 $455  1/2010 4/01/10 12/08/10 

208 3 SAC City of  
Elk Grove Waterman / Grant Line Lane (1) 7398 $4,294 $3,841.7 $3,703 $3,250.9 $1,000 $1,000   1/2010 7/14/10 1/13/12 

209 3 ED El Dorado 
County Silva Valley Parkway Widening (2) 7414 $2,735 $1,164 $1,985 $730.7 $993 $365 $628  4/2010 10/29/10 4/13/12 

210 3 ED El Dorado 
County 

Durock Rd / Business Dr. Intersection 
(2) 7413 $1,740 $2,046.9 $1,440 $1,294.8 $710 $648 $62  4/2010 8/24/10 9/13/11 

211 3 ED El Dorado 
County 

White Rock Road Widening  & Signal 
(2) 7415 $1,132 $1,322.1 $1000 $995.1 $500 $498 $2  4/2010 10/29/10 4/13/12 

212 3 ED City of 
Placerville Point View Drive (1) 7402 $3,160 $2,399.5 $2,455 $1,674.5 $750 $750   1/2010 6/01/11 1/10/12 

213 3 PLA Placer County Tahoe City Transit (1) 7487 $7,342 $7,342 $5,808 $5,808 $226 $226   1/2010 6/29/10 10/29/12 
214 3 PLA City of Lincoln Nicolaus Road Widening (4) 7525 $1,578 $1,648 $1,516 $1,450 $758 $725  $33 6/2012 8/01/12 4/30/13 
215 3 PLA City of Lincoln Nelson Lane Improvements (5) 7620 $1,400 $7,037.6 $1,200 $6,582.7 $600 $600   6/2013 4/10/14 3/10/15 

216 3 PLA City of 
Roseville Blue Oaks Blvd Widening (5) 7622 $3,950 $3,741.9 $3,800 $3,366.3 $1,000 $1,000   6/2013 10/16/13 2/04/15 

217 3 PLA City of 
Roseville Fiddyment Road Widening (4) 7529 $3,660 $2,877 $3,100 $2,616.6 $1,000 $1,000   1/2012 5/31/12 4/17/13 

218 3 SAC City of Elk 
Grove 

Elk Grove-Florin Rd/ E Stockton Blvd 
(5) 7689 $1,108 $1,227.9 $838 $938.2 $419 $419   6/2013 10/28/13 3/11/15 

219 3 YOL City of West 
Sacramento 

Tower Bridge Gateway - East Phase (2) 
7425 $6,488 $6,345.2 $6,488 $6,345.2 $1,000 $1,000   1/2011 9/30/10 1/27/12 

220 5 SLO San Luis 
Obispo County Willow Road Extension (1) 7409 $6,500 $4,866.8 $6,500 $4,866.8 $1,000 $1,000   1/2010 6/14/10 8/09/11 

221 5 SLO San Luis 
Obispo County Los Osos Valley Road (4) 7523 $600 $232.9 $600 $232.9 $174 $117  $57 5/2013 9/24/13 2/04/14 

222 5 SB City of Goleta Fairview/Berkeley Traffic Signal (2) 
7417 $315 $223.1 $300 $203.3 $150 $102 $48  4/2010 2/07/11 4/14/11 

223 5 SB City of Goleta Los Carneros/Calle Roundabout (3) 
7478 $2,218 $1,631.6 $1,285 $1,319.4 $335 $335   10/2011 3/01/12 11/15/13 

224 5 SB County of 
Santa Barbara 

Union Valley Parkway / Bradley Road 
Intersection (2) 7412 $1,278 $572.76 $1,100 $530.69 $550 $266 $284  4/2010 6/28/10 11/01/10 

225 6 FRE City of Clovis Shaw Avenue Improvement (3) 7468 $569 $493.7 $485 $410 $243 $205 $38  10/2011 04/09/12 8/07/12 

226 6 FRE City of Clovis DeWolf / Nees Street Improvement (3) 
7469 $1,374 $1,490.6 $759 $575.4 $379 $282 $97  10/2011 4/09/12 10/08/12 
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227 6 FRE City of Clovis Bullard/ Locan (3) 7466 $860 $781.7 $730 $651.2 $315 $315   10/2011 8/01/12 1/22/13 
228 6 FRE City of Fresno Traffic Sig Shields/Temperance(5) 7670 $445 $339.9 $430 $325.4 $215 $159  $56 6/2013 6/05/14 3/17/15 
229 6 FRE City of Fresno Traffic Sig Audubon/Cole (5) 7672 $377 $327.3 $362 $318.6 $181 $151  $30 6/2013 4/03/14 7/08/15 

230 6 KER City of 
Bakersfield Mohawk Street Extension (5) 7626 $2,393 $3,416.8 $2,028 $3,051.7 $1,000 $1,000   3/2013 9/11/13 6/6/14 

231 6 KER City of 
Bakersfield 

Hageman Road – Install and Sync 
Signals (5) 7676 $450 $553.5 $450 $553.5 $225 $225   6/2013 11/20/13 7/24/14 

232 6 KER City of 
Bakersfield Hosking Ave Widening (5) 7677 $872 $815.2 $872 $815.2 $436 $408  $28 6/2013 11/20/13 5/23/14 

233 6 KIN City of Hanford Greenfield Avenue  Extension (1) 7399 $895 $639.9 $825 $608.9 $250 $185 $65  1/2010 8/1/10 6/07/11 
234 6 KIN City of Hanford 12th Ave Widening (1) 7400 $2,370 $2,476.1 $2,150 $2,182.5 $600 $487 $113  1/2010 8/1/10 6/07/11 
235 6 KIN City of Hanford 11th Ave Widening (2) 7411 $1,448 $1,153.6 $1,320 $1,045.4 $500 $396 $104  4/2010 6/28/10 4/05/11 
236 6 KIN City of Hanford 12th Ave Widening/Reconstruct (3) 7470 $3,140 $3,310.5 $2,795 $2,678.9 $750 $750   12/2011 7/30/12 2/08/13 
237 6 KIN City of Hanford 10th Ave Widening (4) 7522 $1,930 $2,225.9 $1,650 $1,988.9 $750 $750   6/2012 2/04/14 9/24/14 
238 6 KIN City of Hanford Campus Dr / UPRR Crossing (5) 7627 $740 $827.5 $640 $751 $320 $320   6/2013 12/3/13 9/3/14 

239 8 RIV Town of Apple 
Valley Kiowa Road Widening (5) 7629 $640 $663.8 $640 $663.8 $320 $320   1/2013 6/25/13 12/16/13 

2402 8 RIV City of Indio Golf Center Parkway Rehab (2) 7418 $3,400 $2,426 $3,000 $2,026 $433 $433   4/2010 2/22/10 7/12/10 

241 8 RIV City of 
 Moreno Valley Cactus Ave Improvements (2) 7439 $6,350 $4,926 $5,500 $4,076 $1,000 $1,000   1/2011 3/13/12 5/27/13 

242 8 RIV City of Moreno 
Valley 

Cactus Ave Widening EB 3rd Lane (5) 
7628 $1,515 $1,558.8 $1,120 $1,193.8 $560 $549  $11 5/2013 10/08/13 8/17/14 

243 8 RIV City of 
Riverside Route 91 Auxiliary Lane (2) 7426 $3,100 $2,267 $2,746 $1,913.1 $1,000 $957 $43  1/2011 3/21/11 7/31/11 

244 8 RIV Riverside Cnty Magnolia Ave and Neece St (2) 7435 $781 $903.1 $620 $665.9 $150 $150   10/2011 6/25/12 11/05/12 
245 8 RIV Riverside Cnty I-15 Indian Truck Trail IC (3) 7480 $9,100 $10,343 $6,300 $7,775.6 $1,000 $1,000   10/2011 9/27/11 3/18/14 

246 8 SBD Town of Apple 
Valley Bear Valley / Deep Creek Rd (3) 7473 $184 $175.1 $184 $175.1 $92 $88 $4  10/2011 8/15/11 11/30/11 

247 8 SBD City of Chino Signal Interconnect (5) 7630 $900 $776.7 $900 $776.7 $450 $389  $61 6/2013 12/03/13 12/16/14 

248 8 SBD City of 
Hesperia Ranchero Rd Grade Sep (3) 7481 $30, 845 $31,646.9 $25,000 $27,210.1 $1,000 $1,000   3/2011 8/31/11 9/30/13 

249 8 SBD City of 
Montclair Monte Vista Ave Widening (5) 7633 $663 $522.6 $360 $461.8 $180 $180   5/2013 4/07/14 9/29/14 

250 8 SBD City of Upland Foothill Blvd (Route 66) (3) 7479 $2,100 $5,159 $2,100 $5,159 $1,000 $1,000   1/2012 7/09/12 8/12/13 
251 10 AMA Amador Cnty  Mission Blvd Gap (1) 7404 $1,955 $1,262.8 $1,600 $845.6 $800 $423 $377  1/2010 4/19/10 1/27/11 
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  Competitive Projects - Completed 
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252 10 AMA Amador Count 
Transp. Comm 

SR 104 / Prospect Drive Relocation (3) 
7465 $2,132 $2,296.3 $1,771 $1,935.3 $885 $885   10/2011 6/18/12 5/31/13 

253 10 MER City of Merced Parsons Avenue (1) 7410 $2,319 $2,261.9 $1,590 $2,116.3 $1,000 $1,000   4/2010 09/20/10 11/11/11 
254 10 MER City of Merced Parsons Ave/Ada Givens Gap (3) 7482 $1,650 $1,274 $800 $825 $400 $400   10/2011 5/01/12 11/17/12 
255 10 MER City of Merced Yosemite Ave Reconstruction (2) 7428 $2,100 $2,114 $1,850 $2,007 $1,000 $1,000   1/2011 1/10/12 11/29/12 
256 10 MER City of Merced Highway 59 / Cooper Avenue (1) 7419 $5,020 $3,307 $2,300 $2,077 $1,000 $1,000   1/2011 8/08/11 12/31/12 

257 11 SD San Diego 
County 

South Santa Fe Ave North 
Reconstruction (1) 7403 $29,652 $31,267.4 $21,387 $23,751.4 $1,000 $1,000   4/2010 4/01/10 3/01/13 

                

Total Completed Competitive SLPP  $144.9M $175.6M $140.3M $144.9M $31.6M $29M $2.32M $276K 
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SLPP Corrective Actions – Competitive Projects 
 
There are no SLPP Competitive project corrective actions this quarter. 
 

SLPP Updates – Competitive Projects 
 
Project 199: SR 210 Greenspot Road  
Project was previously shown as 100% complete with construction.  It is now showing as 
99% complete with construction and an estimated end construction date of May 2016. 
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 
(Proposition 1B) was passed by California voters on November 7, 2006 and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The California Department of Transportation (Caltrans) is required to 
provide quarterly reports to the CTC on the status of progress by the local agencies on 
completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The CTC has approved 22 
TLSP projects totaling $147,000,000 for the City of Los Angeles and 59 additional TLSP 
projects totaling $96,845,933 for agencies other than the City of Los Angeles.   
 
Program Summary 
 
TLSP Third Quarter Progress Report for fiscal year 2015-2016. 
 
The CTC has allocated a total of $236,782,833 to 79 TLSP projects. The City of Los Angeles 
has received allocations for 20 projects, totaling $139,936,900, while agencies other than the 
City of Los Angeles have received allocations for 59 projects, totaling $96,845,933.  Of the 79 
TLSP projects receiving an allocation, 71 have completed construction.  The City of Los 
Angeles has completed construction on 15 projects with a total allocation of $115,002,800, 
while agencies other than the City of Los Angeles have completed construction on 56 projects 
with a total allocation of $77,018,794.  The City of Los Angeles has expended $104,775,450 in 
allocated funds.  
 
At the close of the Third Quarter ending March 30, 2016, there were 3 projects for which an 
allocation has not been requested: 
 

 City of Los Angeles – ATCS – Central Business District*                           $748,000 
 City of Los Angeles – ATCS – Central City East**                                                 $0  
 City of Los Angeles – ATCS – Los Angeles***                                         $6,315,100 

                                                                                                          Total          $7,063,100 
Note: 
*The agency anticipates requesting allocation in August.   
**Savings from the Los Angeles projects will be added to this project. 
***At the August 2014 CTC meeting, this project received a partial allocation of $5,213,400.
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Project Status – City of Los Angeles (Active Projects) 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 $0 May-15 May-15 May-16 0 
  

 
 

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 $0   Aug-15 Aug-15 Aug-16 0 
  

 
 

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,076,500 $4,361,900 $0 Mar-15 Sep-15 Oct-16 20   
  

7 LA Los Angeles* 6763 ATCS - Los Angeles $11,528,500 $15,344,800 $0 Jun-14 Nov-14 May-16 0   
  

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $6,515,500 $7,507,800 $0 Dec-13 Jan-14 Jan-15 98   
     See pg 6 

7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,870,120 $0 Jun-14 Nov-14 Nov-15 80   
     See pg 6 

7 LA Los Angeles 6768 ATCS - Wilshire East $4,877,900 $5,597,300 $0 Feb-14 May-14 May-15 90   
 See pg 6 

 
 
Los Angeles 
Prog Total 

 
$31,997,200 

 

 
$51,781,920 

 
$0 

* Note:  At the August 2014 CTC meeting, this project 
              received a partial allocation of $5,213,400. 
Note:  The allocation dates highlighted are scheduled dates 
 
 
Project Status – Other Agencies (Active Projects) 
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4 Ala Alameda CMA** 6744 San Pablo Corridor $18,718,405 $25,618,405 $15,867,417 Jan-11 Jan-11 Oct-13 95     See pg 6 

7 LA Compton 6747 Rosecrans Avenue $682,734 $944,176 
 

$611,361 Apr-10 Feb-11 Oct-12 98   
 See pg 6 

7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 $0 Aug-13 Aug-13 Jan-14 97     See pg 6 

 
Agencies other than 
City of Los Angeles 
Prog Total 

 
$19,827,139 

 

 
$27,168,581 

 
$16,478,778 

 
 
 
 
 
Project Status – City of Los Angeles (Completed Projects) 

 

 

   Project is on time, on budget, or within scope. 

 Possible issue identified. 
    Issue has been identified. 
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7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 $3,215,000 Dec-08 Jul-09 Aug-12 100   


     See pg 6 

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $6,515,500 $7,507,800 $4,155,329 Jun-12 Aug-12 Sep-15 100   
     See pg 6 

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $4,009,200 $2,531,994 Jun-12 Jan-12 Feb-15 100   
 See pg 6 

7 LA Los Angeles 6769 ATSAC - Canoga Park $10,316,400 $11,031,100 $8,663,718 Jan-11 Jul-11 Apr-14 100   
  

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,943,600 $8,613,481 Jan-11 Jun-11 Jul-14 100   
  

7 LA Los Angeles 6771 ATSAC – Foothill $8,802,900 $9,425,400 $8,263,362 Oct-11 Jul-11 Jul-14 100   
  

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,891,000 $7,899,000 Apr-10 Mar-11 Apr-14 100 
 



  

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $7,548,300 $6,735,072 Jan-11 Jul-11 Jul-14 100   
 See pg 6 

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $4,905,000 $4,358,000 May-09 Dec-09 Jan-13 100 
 



  

7 LA Los Angeles 6775 ATSAC - Reseda $8,506,300 $9,333,000 $8,506,300 Oct-08 Jan-09 Feb-12 100 
 



  

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,898,000 $7,220,700 Jan-10 Jul-10 Aug-13 100 
 



  

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $9,802,000 $8,911,000 May-09 Sep-09 Oct-12 100 
 



  

7 LA Los Angeles 6778 ATSAC - Wilmington $11,073,000 $12,319,700 $10,387,848 Jan-11 Jul-11 Apr-14 100   
 See pg 7 

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $9,007,500 $6,611,901 Oct-11 Jul-11 Jul-14 100   
 See pg 7 

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $11,342,300 $8,702,743 Oct-11 Jul-11 Jul-14 100   
 See pg 7 

 
  

 
Los Angeles 
Prog Total 

 
$115,002,800 

 

 
$126,443,900 

 
$104,775,450 

 
  
 
 

 

 Project is on time, on budget, or within scope. 
   Possible issue identified. 

 Issue has been identified. 
 Closeout report is being reviewed 
. 
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Project Status – Other Agencies (Completed Projects) 
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3 Pla Roseville 6794 East ITS Coordination $912,414 $1,013,456 $912,414 Sep-08 
 

Jun-09 Dec-09 100 














  

3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 $180,000 Sep-08 Jul-08 Nov-08 100      

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 $102,000 Apr-10 Sep-10 Apr-11 100   
  

3 Sac Rancho Cordova 6792 Folsom Boulevard $180,000 $460,000 $180,000 May-09 Sep-09 Dec-09 100      
3 Sac Sacramento 6795 TLSP $2,862,000 $4,072,000 $2,862,000 Jan-10 Jun-10 May-11 100      

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 $401,000 Dec-08 Jun-09 Apr-10 100   



  

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 $142,000 Aug-08 Sep-08 Feb-09 100   



  

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 $4,664,426 Oct-08 Jan-10 Dec-13 100      
4 Ala Alameda County 6743 Redwood Road $124,000 $159,000 $120,542 May-09 Mar-10 Sep-10 100      
4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 $350,000 Oct-08 Jul-09 Jun-11 100      
4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 $475,000 Jan10 Sep-09 Mar-10 100      
4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 $310,000 Jan-10 Sep-09 Mar-10 100      
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 $1,460,594 Dec-08 Jun-09 Nov-10 100      
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 $199,639 Sep-08 May-09 Dec-09 100      
4 SCl San Jose** 6801 TLSP $15,000,000 $20,000,000 $15,000,000 Jan-10 Jan-09 Jun-13 100      

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 

 
$900,000 May-10 Oct-10 Nov-11 100   



  

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 
 

$1,099,647 Aug-08 Aug-08 Sep-09 100   


  

4 SM 
San Mateo 
C/CAG** 6805 SMART Corridor Projects $17,500,000 $35,349,000 

 
$17,500,000 Sep-12 Dec-09 Jun-13 100   

 See pg 6 

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 $96,973 Apr-10 Jun-10 Apr-13 100   
  

  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,270,733 $1,958,569 Apr-10 Feb-11 Oct-11 100      
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,165,800 $1,688,871 Oct-11 Sep-12 Jun-13 100     See pg 7 
6 Kin Hanford 6757 12th Avenue $76,126 $173,408 $70,430 Sep-08 Dec-09 Feb-10 100      
7 LA Culver City 6749 Citywide TLSP $199,224 $249,030 $199,224 Jan-10 Apr-10 May-11 100      
7 LA Glendale 6754 Brand Boulevard $850,000 $1,301,000 $823,073 Jan-12 Jul-12 Mar-13 100     See pg 7 

7 LA Glendale 6755 Colorado Street/ San Fernando Road 
 

$523,000 $820,000 
 

$501,619 Jan-12 Jul-12 Mar-13 100 
  



 
See pg 7 

7 LA Glendale 6756 Glendale Avenue/Verdugo Road $1,658,000 $2,531,000 $1,434,984 Jan-12 Jul-12 Mar-13 100     See pg 7 
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 $138,000 Jan-12 Apr-12 Apr-13 100     See pg 7 
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 66,000 Jan-12 Apr-12 Apr-13 100     See pg 7 

  

 
 
 
 
 
 

   Project is on time, on budget, or within scope. 
      Possible issue identified. 
 Issue has been identified. 
 Closeout report is being reviewed 
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7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 $188,000 Jan-12 Apr-12 Apr-13 100     See pg 7 
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 $56,000 Jan-12 Apr-12 Apr-13 100     See pg 7 
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 $100,000 Jan-12 Apr-12 Apr-13 100     See pg 7 
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 $104,000 Jan-12 Apr-12 Aug-13 100     See pg 7 
7 LA Santa Clarita 6815 Advanced System Detection Expansion $345,079 $414,111 $345,079 Dec-08 Oct-09 Jan-10 100      
8 Riv Murrieta 6782 Murrieta Hot Springs Road        $335,387 $470,125 $335,387 Oct-08 Aug-09 Dec-10 100      
8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000 $5,511,000 $4,487,493 Oct-08 Jun-09 Sep-11 100      
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 $515,000 Apr-10 Sep-10 Mar-11 100      
8 SBd SANBAG 6808 TLSP Tier 3 & 4 $1,537,041 $6,256,105 $1,537,041 Jan-11 Dec-10 Jun-12 100      

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $712,250 

 
$225,000 Aug-08 Mar-09 Dec-09 100   



  

10 SJ Tracy 6820 Grant Line Road $162,830 $217,107 
  

  $162,830 May-09 Jan-10 Oct-10 100 














  

10 SJ Tracy 6821 Tracy Boulevard $111,211 $148,281 $111,211 May-09 Jan-10 Oct-10 100      
11 SD El Cajon 6750 Main Street $38,956 $38,956 $38,956 May-09 Nov-09 Feb-10 100        

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, 
Briarwood Road $632,494 $1,319,620 

 
$632,494 Aug-08 Sep-09 Oct-10 100      

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 

 
$78,000 Aug-08 Sep-09 Oct-10 100      

11 SD San Marcos 6803 Rancho Santa Fe Road $265,024 $359,696 $263,298 Aug-08 Apr-10 Aug-10 100      
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 $539,597 Aug-08 Dec-08 Jun-11 100      

11 SD SANDAG 6809 
At-grade Crossing Traffic 
Synchronization        $820,000 $1,100,000 

     
$820,000 Oct-08 Oct-08 Dec-12 100      

11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 $1,267,000 Oct-08 Jun-10 Jun-11 100      

11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 $2,153,685 Oct-08 Jun-10 Jun-11 100      
11 SD SANDAG 6812 I-805 Corridor $273,739 $337,908 $273,739 Oct-08 Oct-08 Aug-09 100      
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 $941,775 Oct-08 Nov-08 Nov-12 100      
11 SD Santee 6817 Magnolia Avenue $93,030 $116,288 $93,030 May-09 Mar-10 May-10 100      
11 SD Santee 6818 Mission Gorge Road $322,483 $403,104 $322,483 May-09 Feb-10 May-10 100      
11 SD Vista 6822 North Santa Fe Avenue $155,574 $210,662 $155,574 Aug-08 Oct-08 Jan-09 100      
11 SD Vista 6823 South Melrose Drive $183,182 $230,534 $183,182 Aug-08 Oct-08 Jan-09 100      
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 $1,859,000 Oct-08 Jun-10 Nov-11 100      
12 Ora OCTA** 6783 Countywide TLSP $4,000,000 $8,000,000 $3,845,510 Jan-11 Jul-10 Sep-12 100      
7 LA Long Beach 6759 Long Beach Area TLSP       0      withdrawn  
7 LA Pasadena 6786 Fair Oaks Avenue       0     withdrawn  
7 LA Pasadena 6790 San Gabriel Boulevard       0     withdrawn  

 
                              

Agencies other than City 
of Los Angeles Prog Total 

 
$77,018,794  

 

 
$132,728,174 

 
$75,471,369 

 
 
* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County  
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion  
Management Agency (CMA) fall under several categories, as the projects have been phased or segmented.    Project is on time, on budget, or within scope.                                

 Possible issue identified. 
    Issue has been identified. 
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Corrective Actions 
 
City of Los Angeles – ATCS – Santa Monica Fwy Corridor Phase 2(Project ID 6765) 
The agency stated that delays in construction were due to conflicts in the construction 
schedule between multiple projects.  The project is behind schedule by 13 months from the 
currently approved schedule.  The agency anticipates completing construction by  
December 2016.  
 
City of Los Angeles – ATCS – West Adams (Project ID 6766) 
The agency stated that delays in construction were due to conflicts in the construction 
schedule between multiple projects.  The project is behind schedule by 4 month from the 
currently approved schedule.  The agency anticipates completing construction by June 2017.  
 
City of Los Angeles – ATCS - Wilshire East (Project ID 6768) 
The agency stated that delays in construction were due to conflicts in the construction 
schedule between multiple projects.  The project is behind schedule by 10 month from the 
currently approved schedule.  The agency anticipates completing construction by July 2017.  
 
Alameda County Congestion Management Agency – San Pablo Corridor (Project ID 6744) 
The project is part of a Corridor Mobility Improvement Account project currently under 
construction.  At the January 2011 CTC meeting, the agency received approval to split into two 
projects and five segments.  The agency stated that delays in construction were due to 
conflicts in construction schedule between multiple projects.  The project is currently behind 
schedule by 26 months from the currently approved schedule.  The agency anticipates 
completing construction by December 2016.  
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The agency stated that delays in construction were due to conflicts in construction schedules 
between multiple projects.  The project is in the final stages of construction and behind 
schedule by 37 months from the currently approved schedule.  The agency anticipates 
completing construction by April 2016.  
 
City of Inglewood – La Brea Avenue (Project ID 6758) 
The project was advertised and bids received were higher than the funding available.  The 
agency rejected the original bids and readvertised the project.  The project was awarded 
March 2015.  The project is currently behind schedule by 23 months from the currently 
approved schedule.  The agency anticipates completing construction by April 2016.  
 
City of Los Angeles – ATCS-Echo Park/Silver Lake project (Project ID 6762) 
The project was audited by the State Controller’s Office and a disallowance of project costs 
was identified.  The agency is working with Caltrans HQ to address the issue.  
 
City of Los Angeles – Two projects (Project ID 6764 & 6767) 
The agency stated that delays in construction were due to conflicts in the construction 
schedule between multiple projects.  The projects completed construction in March 2016, the 
agency is currently working on the closeout reports for the projects.   
 
City of Los Angeles – ATSAC – Pacific Palisades/Canyons(Project ID 6773) 
The agency stated that delays in construction were due to conflicts in the construction 
schedule between multiple projects.  The projects completed construction in February 2015, 
the agency is currently working on the closeout reports for the projects.   



California Department of Transportation                                  FY 2015-16 Third Quarter Report 
 

  
Proposition 1B                                                                           Traffic Light Synchronization Program                                                                                     
 Page 7  

 
 
City of Los Angeles – Total of three projects (Project ID 6778, 6779, 6780) 
The agency stated that delays in construction were due to conflicts in the construction 
schedule between multiple projects.  The projects completed construction in March 2015, the 
agency is currently working on the closeout reports for the projects.   
 
San Francisco Municipal Transportation Agency – Franklin, Gough & Polk Streets 
(Project ID 6800) 
The agency stated that delays in construction were due to conflicts in fiber installation along 
the project corridor.  The project completed construction in December 2015, the agency is 
currently working on the closeout report for the project.   
 
San Mateo C/CAG – SMART Corridor Projects (Project ID 6805) 
At the May 2012 CTC meeting, the agency received approval to expand the project to include 
additional segments along the corridor.  The agency stated that delays in construction were 
due to conflicts in construction schedules between multiple projects.  The project completed 
construction in March 2016, the agency is currently working on the closeout report for the 
project.   
 
City of Fresno – Shaw Avenue (Project ID 6752) 
The agency stated that the project was behind schedule due to the delay of federal funds.  The 
project completed construction in March 2015, the agency is currently working on the closeout 
report for the project.   
 
City of Glendale – Total of three projects (Project ID 6754, 6755 & 6756) 
The agency stated that the projects were behind schedule due to the agency’s Information 
Technology Department requiring a redesign of the Communications Master Plan and 
reevaluation of the Ethernet switches for the fiber optic communications.  The projects 
completed construction in January 2015, the agency is currently working on the closeout 
reports for the projects.   
 
City of Pasadena – Total of three projects (Project ID 6785, 6787, 6789) 
The agency stated that the projects were behind schedule due to delays in design engineering.  
The projects completed construction in August 2014, the agency is currently working on the 
closeout reports for the projects.   
 
City of Pasadena – Total of three projects (Project ID 6784, 6788, 6791) 
The agency stated that the projects were behind schedule due to delays in design engineering.  
The projects completed construction in March 2016, the agency is currently working on the 
closeout reports for the projects.   
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SUMMARY: 
This report is for the Highway Railroad Crossing Safety Account (HRCSA) for the third 
quarter of the 2015-16 fiscal years.  This report includes the status of the HRCSA 2008, 
2010, 2012 and 2014 program.  
The HRCSA program has a total of 37 Projects programmed with $250 million, of which 
$242,354,000 has been allocated to 37 projects, and $198,226,000 expended. Included 
are the administrative costs of $5.0 million.Twenty two of the 37 projects have completed 
construction. The amount of unprogrammed available funds is $2,640,000.  

 
STATUS: 
 
2008 Sixteen projects programmed with $161.4 million. Sixteen projects allocated with 

$116.6 million. $115.3 million expended. Fourteen projects completed construction 
and submitted final delivery report. 

 
 Riverside Drive  Project is 80% complete. Reason of Delay: 

Project was delayed because of several 
factors; such as the unforeseen underground 
soil conditions, several structure bent 
foundations, utility and easement delays with 
the vendors, and rescheduling for demolition 
of the bridge.     

ConEnd Oct 2016  
(21 months behind) 

 Sand Canyon Project is 100% complete. Reason of Delay: 
Construction was delayed due to utility 
relocation. The construction of the 
underground IRWD water lines were 
delayed. Other contributors to the overall 
project delays with the pump stations, 
discovery and removal of contaminated soils, 
construction of the Maintenance of Way 
(MOW) facility. OPEN TO TRAFFIC. 

ConEnd April 2016 
(28 months behind) 
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2010 Eight Projects programmed with $71.4 million. Eight projects allocated with $66 million. 
 $51.6 million expended. Four projects completed construction and submitted final 

delivery report. 
 
 

 Bardsley Avenue  Project is 100% complete. Reason of Delay: 
Extensive delays have been encountered 
during the intial stages of the project. Project 
required relocation of the Utlility facilities, 
fiber optics, communication lines, gas lines, 
petroleum pipelines. Material delivery delays 
for the construction of the shoo-fly track. 
Coordination for the track closure with UPRR 
and its crew for the rail tie-in and the 
connection to the new tracks and 
construction of the UPRR bridge, multiple 
turnovers with UPRR personnel and 
scheduling delays. The drainage system 
within the new UPRR bridge was not 
functioning properly lead to several track 
closures to remove ballast and investigation 
of the cause of the drainage system failures. 
And the additive alternative emergency back-
up generators to lift station pumps .  
OPEN TO TRAFFIC. 

ConEnd Dec 2015  
(30 months behind) 

 North Spring Street Project is 65% complete. Reason of Delay: 
Project was delayed because of several 
factors; soil conditions, permits, stoppage of 
construction because of the Los Angeles 
river conditions, utility and easement delays 
with the vendors, and work bridge delays.       

ConEnd Aug 2016 
(15 months behind) 

 Nogales Street Grade 
Separation 

Project is 94% complete. Reason of Delay: 
Several delays caused by the 3rd party utility 
companies, with its relocation lines. The gas 
transmission had to be relocated under 
SoCal Gas scheduling. Fiber optics and 
communication lines were rescheduled. The 
contractor had to wait and work around the 
scheduling of the utilities companies, and 
reassign work activities and work on 
additional shifts and weekends to catch up. 
Expect to be open to traffic in June 2016.  

ConEnd April 2015 
(12 months behind) 

 Warren Avenue Grade 
Separation 

Project is 90% complete. Reason of Delay: 
The delayed has been caused to the required 
improvements that included 3 bio-retention 
areas to treat storm water runoff to meet the 
RWQCB permit. The contractor did not 
achieve the results, the bio-retention areas 
need 70% vegetation to filter out the 
contaminants and silt, working on a feasible 
solution.  
OPEN TO TRAFFIC. 

ConEnd June 2015 
(9 months behind) 
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2012 Thirteen projects programmed with $42.8 million. Thirteen projects allocated with 
$41.3 million. $31.3 million expended. Four projects completed construction and 
submitted final delivery report. 

 
 Grant Line Road Project is 100% complete. Reason of Delay:  

The main reason for the delay was due to 
Utility relocations and especially the 
relocation of the large transmission tower. 
And getting the correct irrigation pumps and 
to power them. OPEN TO TRAFFIC. 

ConEnd Dec 2015 
(15 months behind) 

 Officer Bradley 
Moody/Marina Bay 

Project is 98% complete. Reason of Delay:  
The City encountered the untimely relocation 
of public utilities in the ROW which was 
complex with one particular provider, 
unforeseen archeological findings, and 
technical issues with the pump station 
communications. OPEN TO TRAFFIC. 

ConEnd Dec 2015 
(10 month behind) 

 Santa Fe Trail Project is 65% complete. Reason of Delay:  
Various configurations to the large approach 
ramp structures, and the length of time 
necessary to obtain a railroad agreement 

ConEnd Feb 2016 
(15 months behind) 

 Branford 
 

Project is 98% complete. Reason of Delay:  
Delays due to protracted municipal 
contracting and change orders. Issued with 
contract task orders to signal construction 
contractor and signal construction inspector.  
OPEN TO TRAFFIC. 

ConEnd Aug 2015 
(31 months behind) 
 

 
 
2014 One project programmed with $18.3 million. One project allocated with $18.3 million, 

but no expenditures have occurred.  
 

 Fullerton Road 
     Grade Separation 

Project was allocated in December 2015. 
Expect Out-to-bid in late March 2016. Expect 
chosen contractor for construction work in 
April 2016. 

ConEnd Sept 2019 
 

 
 

BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.   
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                              (numbers in thousands) 

PY PT D C Applicant Project  Name Tot Proj Programmed Allocated Expend 
Date 

Allocated 

Approved 
Beg 

Const 

Actual 
Beg 

Const 
Approved 
End Const Completion S B Sc 

08 1 7 LA City of LA Riverside Drive GS 
Replacement $60,964 $5,000 $5,000 $3,846 6/30/10 June-11 June-11 Jun-14 80%    

08 2 12 ORA OCTA Sand Canyon GS $55,590 $8,000 $6,618 $6,327 6/30/10 Sept-10 Sept-11 Jan-13 *100%    
10 1 6 TUL City of Tulare Bardsley Avenue GS $18,498 $7,156 $7,156 $6,905 5/23/12 April-12 Feb-13 Oct-13 *100%    
10 1 7 LA ACE Nogales Street GS $85,430 $25,600 $25,600 $15,562 4/25/12 Feb-12 May-12 Apr-15 94%    

10 1 4 ALA City of 
Fremont Warren Avenue GS $68,782 $9,600 $9,600 $7,730 3/28/12 June-12 June-12 Jun-15 90%    

10 1 7 LA City of LA North Spring Street 
GS $48,766 $5,001 $5,001 $2,728 5/23/12 June-12 May-13 Dec-14 65%    

12 1 3 SAC City of Elk 
Grove 

Grant Line Road GS 
Project $30,375 $5,000 $3,505 $2,423 5/3/13 Feb-13 Dec-13 Dec-14 *100%    

12 1 10 SJ City of Lathrop Lathrop Road GS with 
UPRR $16,855 $5,000 $5,000 $4,870 5/7/13 Aug-13 June-13 Oct-15 *100%    

12 1 4 SM PCJPB San Mateo Bridges 
GS Project, PII $30,000 $9,000 $9,000 $5,900 5/21/14 May-14 Oct-14 May-16 85%    

12 1 10 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (1 of 2) $6,530 $3,173 $3,173 $3,173 6/25/14 March-14 Dec-14 Aug-15 98%    

12 2 10 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (2 of 2) $2,567 $2,567 $2,567 $2,139 6/25/14 March-14 Dec-14 Aug-15 98%    

12 2 4 CC City of 
Richmond 

Officer Bradley A. 
Moody/Marina Bay $42,180 $4,230 $4,230 $3,798 5/3/13 Feb-13 June-15 May-15 98%    

12 2 6 TL City of Tulare Santa Fe Trail at 
UPRR GS $6,813 $3,931 $3,931 $2,086 6/25/14 Feb-14 Dec-14 Dec-14 65%    

12 2 7 LA SCRRA Branford Road Grade 
Xing Safety  $3,048 $1,325 $1,325 $1,185 12/11/13 March-13 June-14 Aug-13 98%    

12 2 7 LA SCRRA Moorpark Avenue GS 
Safety  $5,041 $4,841 $4,841 $2,114 6/25/14 Dec-14 Dec-14 Feb-16 80%    

14 1 7 LA ACE Fullerton Road GS  $153,184 $18,306 $18,306 $0 12/10/16 March-16 - Sept-19 0%    
      $634,623 $117,730 $114,853 $70,786          

 

 

 

 
  Project is on-time, on-budget, and/or within scope   Project behind schedule  Schedule, scope or cost is changing, pending review and acceptance        No allocation 

 
PY-Program Year      PT – Part     D-District      C-County S- Scope       B- Budget       Sc –Schedule        Actual Beg Const – Local Agency Dates          Approved Beg Const & End Const - Baseline Dates 
 
Cmpt at *100%: Projects are completed and open to traffic, but need close out reports. 
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PROJECT OPERATIONAL/FINAL REPORT SUBMITTED 

PY PT D C Applicant Project  Name 
Total 

Project 

HRCSA 
Program 

Grant 
HRCSA 

Allocated 
Date 

Allocated 
Began 

Construction 
Actual End 

Construction 

 
FDR/Close Out 

Report 
HRCSA Final 
Expenditures 

08 1 6 KER County of Kern 
BNSF GS 7th Standard 
Rd/Santa Fe Wy $18,924, $9,926 $7,044 1/13/10 Feb-10 June-13 

 
Aug-13 $7,044 

08 1 4 SM PCJPB San Mateo Bridges GS $10,774 $5,000 $955 5/19/10 Nov-10 May-13 
 

Dec-13 $955 

08 1 4 SF PCJPB 
Jerrold Ave & Quint St 
Bridges GS $10,749 $10,000 $2,668 5/13/10 Nov-10 May-13 

 
June-13 $2,668 

08 1 10 MER City of Merced G Street Undercrossing $18,162 $9,000 $7,413 1/13/10 Nov-10 June-12 July-12 $7,413 

08 1 6 KER County of Kern 
Hageman Rd/BNSF 
Railroad $35,997 $17,650 $13,759 6/30/10 Oct-10 Apr-13 

 
May-13 $13,759 

08 1 4 SM PCJPB San Bruno GS $160,169 $30,000 $26,727 6/30/10 Sept-10 July-14 Dec-14 $26,727 
08 1 10 SJ City of Stockton Lower Sacramento $23,619 $10,000 $6,484 4/7/10 July-10 Sept-14 Mar-15 $6,484 

08 2 11 SD City of San Diego 
Park Blvd. at Harbor 
Dr./Ped Bridge $27,000 $6,000 $6,000 12/10/08 June-08 Oct-11 

 
Apr-12 $6,000 

08 2 3 SAC City of Sacramento 
6th St Overcrossing - 
Bridge $9,361 $5,987 $4,837 12/9/09 Feb-10 June-13 

 
Dec-13 $4,837 

08 2 6 TUL City of Tulare Cartmill Avenue GS $21,969 $11,293 $10,051 6/30/10 Dec-10 Sept-12 
 

June-13 $10,051 

08 2 6 TUL County of Tulare Betty Drive GS $14,070 $12,175 $4,885 6/30/10 Nov-10 June-13 
 

Aug-13 $4,885 

08 2 10 SJ Port of Stockton 
Port of Stockton 

Expressway $8,424 $4,400 $1,537 6/30/10 Nov-10 Nov-12 
 

June-13 $1,537 

08 2 10 SJ City of Stockton 
Eight Mile Road/UPRR 

(East) GS $22,023 $8,500 $5,280 4/07/10 July-10 Sept-14 
 

Mar-15 $5,280 

08 2 10 SJ City of Stockton 
Eight Mile Road/UPRR 

(West) GS $22,751 $8,500 $7,424 4/07/10 July-10 Sept-14 
 

Mar-15 $7,424 

10 2 12 ORA OCTA 
San Clemente Beach 
Trail Xings $4,500 $2,169 $2,170 6/27/12 May-13 June-15 

 
Sept-15 $2,170 

10 2 3 SAC City of Sacramento 
6th Street, OverXing 

Roadway $15,730 $7,865 $7,151 6/27/12 Feb-12 June-15 
 

Aug-15 $7,151 

10 2 4 ALA City of Fremont Kato Road GS $52,265 $10,000 $9,124 8/10/11 Aug-11 May-15 
 

Aug-15 $9,124 

10 2 7 LA SCRRA Broadway-Brazil Street 
Grade Xing 

 
$9,100 

 
$4,000 

 
$233 

 
2/22/12 

 
March-12 

 
Dec-13 

 
Mar-16 

 
$233 

12 2 12 ORA OCTA 
Dana Point & San 

Clemente Xing $4,075 $2,100 $2,100 1/9/11 Feb-11 Jan-14 
 

Mar-14 $2,100 

12 2 7 LA SCRRA  
Grandview Ave Grade 

Xing Safety $2,630 $580 $580 5/7/13 Mar-13 Oct-14 
 

Sept-15 $580 

12 2 7 LA SCRRA 
Sonora Avenue Grade 

Xing Safety $2,630 $580 $580 5/7/13 Sept-12 Oct-14 
 

Sept-15 $580 

12 2 7 LA SCRRA Woodley Avenue 
Grade Xing Safety  $1,000 $500 $500 12/10/16 

 
May-13 

 
May-15 Mar-16 $438 

      $495,922 $176,306 $127,501     $127,440 
              

 
* SCRRA – Woodley Avenue Grade Xing Safety project, need to be dealloacted $61,000. 
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SUMMARY: 
This report is for the third quarter of Fiscal Year (FY) 2015-16 for the Proposition 1B 
Intercity Rail Improvement (IRI) Program.  The IRI Program consists of seventeen 
projects, two projects that remain unallocated, two projects that are partially allocated, 
and five projects are fully allocated, and eight projects are completed, for a total 
allocation of $337,599,000, and $54,451,000 to be allocated. The total programmed 
amount is $392,050,000 and $107,000 is unprogrammed.  

 
 
STATUS: 
 
 
Project No. 1:  

Procurement of Locomotives, Railcars, and the On-board Information System 
(OBIS) project.  Statute requires at least $125 million be used for the procurement of 
intercity passenger railcars and locomotives.  Total of $150 million was allocated in two 
parts,  
$42 million for Base Order Railcars and Locomotive Railcars; $100 million for Option 
Locomotives; and $8 million for OBIS.   

 
Procurement of Locomotives and Railcars 

Bi-Level Railcars – The First Article Inspections (FAI) are continuing for the bi-level 
railcars.  Thirty inspections out of the required 44 have been completed.  Carshell design 
update meetings are taking place monthly between Nippon Sharyo (NS), Caltrans, 
Illinois Department of Transportation (IDOT), and the Federal Railroad Administration 
(FRA) during the carshell production phase-down.  NS foresees production resuming 
sometime in February 2016.  Fire Safety Tests on materials remain at 93 percent 
complete.  Due to Carshell production test failure, Final Design Review has been pushed 
back and the estimated closure date has moved to sometime in May 2016. The Software 
Escrow Agreement has been executed.  Drawing packages are currently in the process 
of being approved and closed out. The new revised schedule will be submitted in Mid-
April 2016. Project is behind 18 months behind original approved schedule.  
 
Locomotives – Milestone E, the final design review and associated contract 
deliverables, was completed in October, and Caltrans processed the invoice.  The first 
article inspections (FAI) are continuing for the Locomotive project.  Production of the 
locomotive is also moving along with minor issues only.  Sixteen inspections out of 26 
have been conducted.  Monthly Quarterly Assurance meeting between the Contractor, 
Caltrans, IDOT, as well as Washington Department of Transportation started in 
November to discuss Quality Management System, Design/Engineering Change 
Control, Receiving Inspection and other topics pertaining to production of the 
locomotives.  In addition, the Carshell testing kick-off meeting took place in December 
and the testing was conducted and passed. Floor fire test is scheduled in April 2016.   
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Option Locomotives – For the Option Order Locomotives project, Caltrans executed 
the ordering agreement.  All contract deliverables for Milestone A have been completed 
and the invoice was paid to the Contractor on November 6, 2015. 

OBIS – Preliminary Design Review (PDR) was completed in October and Task Order 
#2 is 99% complete.  Following the PDR, smaller working groups have been formed in 
order to address specific issues that may arise with expertise that is more detailed, 
expect signed off March 2016.  Task Order #3 has been reviewed by Amtrak and 
Caltrans for submittal to Nomad, to start in May 2016. Follow-up site surveys will be 
scheduled in January to review the Exterior LED signs. 

Project No. 2: 

San Onofre to Pulgas Double Track Project – Phase 1 – The construction is  
98 percent complete.  The San Onofre to Pulgas Phase 1 passing track is now in service.  
Trackside grading and drainage work has been completed.  Track work punch list items 
are continuing. 

This project provides operational savings for Amtrak, Metrolink and BNSF freight trains.  
It alleviates a residual delay near Control Point (CP) San Onofre and CP Pulgas.  The 
project provides on-time performance benefits for Metrolink and northbound Amtrak 
trains.  The project has an indirect performance benefit for Coaster due to better on-time 
performance by Amtrak. 

Project No.3:   
 

Northern California Maintenance Facility – Currently, this project is unallocated for 
$19,151,000 in IRI 1B funds.  This project also has Public Transportation Account (PTA) 
funds for $6.6 million for the environmental phase that was allocated December 11, 
2013. The PTA funds are in jeopardy due to the STIP realignment. The document 
includes several site selection alternatives including potential improvements to the 
Oakland Maintenance Facility as well as new mid-route site selections in the valley, and 
other facilities components.  

Project No. 4: 

Oakley to Port Chicago Double Track, Segment 3 – Construction is 76 percent 
complete.  Construction of structural upgrades continues. 

The project will reduce congestion and improve service reliability, increase safety, 
improve on-time performance, and increase operational efficiency of both the San 
Joaquin Corridor passenger and BNSF freight trains.   

Project No. 5: 

Coast Daylight Track and Signal – Currently, this project is unallocated for $25 million 
in IRI1B funds.  Caltrans is addressing the feasibility of adding train frequency between  
Los Angeles and San Luis Obispo and ultimately expanding intercity passenger rail 
service north from San Luis Obispo to the San Francisco Bay Area.   
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Project No. 6: 
 

Raymer to Bernson Double Track – The PS&E phase is 91 percent complete.  
Construction is anticipated to start in July 2016.  There is $10.3 million in unallocated 
IRI1B construction funds and $63.5 million in Interregional Improvement Program funds. 
The IIP funds are in jeopardy due to the STIP realignment.  

 
The project will add 6.4 miles of second mainline track between CP Bernson (near 
DeSoto Avenue) and CP Raymer (near Woodley Avenue) in Los Angeles County.  Other 
improvements will include grade crossing equipment upgrades, traffic controls and road 
improvements.  The project will complete a continuous double track corridor.  This will 
improve safety, add capacity, and improve operational reliability along the Metrolink 
Ventura Line and Amtrak’s Los Angeles – San Diego – San Luis Obispo (LOSSAN) 
Pacific Surfliner Corridor. 

 
Project No. 7:   
 

Van Nuys North Platform – The PS&E phase is 100 percent complete.  The Issue for 
Bid Package was completed on November 17, 2015.  The submittals were distributed 
to all stakeholders.  Construction is anticipated to start in May 2016 and allocation 
approved for $30.5 million in construction at the January 2016 Commission meeting. 

 
The project will construct a new center platform to replace the existing single side 
platform at Van Nuys Station in Los Angeles County.  This project is within the LOSSAN 
Pacific Surfliner Corridor and Metrolink’s Ventura County Line.  The project will provide 
access to the two mainline tracks at the station.  Upon completion, the project will 
improve safety; add capacity and improve operational reliability at the station and along 
the LOSSAN corridor. 

 
Project No. 8:   
 

Capitol Corridor Track, Bridge and Signal Upgrades – The construction is 35 percent 
complete.  Track, bridge and signal upgrades are in process. 

  
This project includes track, bridge and signal upgrades along the Capitol Corridor route 
from San Jose to Auburn.  Signal improvements and tunnel safety improvements are 
underway, but have not been billed to Caltrans.  This project will extend the useful life 
of the track infrastructure, reduce downtime due to component failure, and increase 
operating efficiency and schedule reliability due to fewer failures of the track 
infrastructure. 

 
Project No. 9:  
 

Ventura County Sealed Corridor Grade Crossing Improvement Project – The 
construction is 95 percent complete.  On December 31, 2015, an agreement was 
executed with Southern CA Edison to relocate a fiber optic cable vault, which was 
identified recently during construction. 
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This project will improve grade crossings on the Ventura Subdivision in Simi Valley.  The 
crossings will be brought up to Southern California Regional Rail Authorities Sealed 
Corridor engineering standards.  The project improves safety and reliability for 
passenger trains. Completed cutover to new traffic signal systems.  

 
 
PROJECT COMPLETION: 
 

Santa Margarita Bridge and Double Track – The projected benefits were to replace 
an aged steel truss single-track bridge with a reinforced concrete double-track bridge, 
which will reduce maintenance needs and associated costs.  The addition of the second 
track provided added operational flexibility by allowing trains to meet and pass, which 
improves schedule reliability and on-time performance. Close out by next quarter in the 
Summer 2016. PROJECT OPEN TO PUBLIC.     

New Station Tracks at Los Angeles Union Station – This project rehabilitated two 
passenger tracks, including the upgrade of north and south ramps to Americans with 
Disabilities Act standards.  A new platform was built to board passengers utilizing the 
rehabilitated tracks.  Additional modifications and upgrades were made to the existing 
Customer Information Signage (CIS) to incorporate and accommodate the new platform.  
Close out by next quarter in the Summer 2016. PROJECT OPEN TO PUBLIC.     

BACKGROUND: 
 

Proposition 1B was passed by California voters on November 7, 2006, and provides  
$400 million, upon appropriation by the Legislature, to the Department for intercity 
passenger rail improvement projects.  A minimum of $125 million is designated for 
procurement of additional intercity passenger railcars and locomotives. 

 
This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This 
Account is to be used to fund public transportation projects.  Pursuant to paragraph (2) 
of subdivision (c) of section 8879.50 of the Government Code, the Department is the 
administrative agency for PTMISEA. 

 
At its December 2007 meeting, the Commission approved the guidelines for intercity passenger 
rail projects in the PTMISEA.  At its February 2008 meeting, the Commission approved the list 
of Proposition 1B intercity rail projects to be funded in the IRI.  The Commission last amended 
the list of projects in May 2015. 
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  (numbers in thousands) 
 

Project Corridor Agency Project  Name Programmed Allocated Expend 
Date 

Allocated 
Contract 
Award 

Approved 
End Const % Completion S B Sc 

1 CC, PS, 
SJ *Caltrans Procurement of Locomotives and 

Railcars - $42,000 $5,073 Dec-11 Nov-12 Sept-18 12%    

1 CC, PS, 
SJ 

*Caltrans Option Locomotives $150,000 $100,000 $3,057 Dec-14 Oct-15 Sept-19 3%    

1 CC, PS, 
SJ 

*Caltrans On-board Information System (OBIS) - $8,000 $217 Dec-14 April-12 Oct-13 2%    

2 PS SANDAG San Onofre to Pulgas Double Track 
Phase 1 – PA&ED $3,146 $3,146 $3,146 Jan-10 May-10 N/A 100%    

2 PS  SANDAG
  

San Onofre to Pulgas Double Track 
Phase 1 - CON $25,754 $25,754 $25,589 Mar-13 Sept-13 Sept-16 98%    

2 PS  SANDAG
  

San Onofre to Pulgas Double Track 
Phase 2 – PS&E $1,100 $1,100 $971 May-15 Apr-14 N/A 100%    

3 CC Caltrans Northern California Maintenance 
Facility - ROW $900 $0 $0 - - - -    

3 CC Caltrans Northern California Maintenance 
Facility - CON $18,251 $0 $0 - - - -    

4 SJ Caltrans/
BNSF 

Oakley to Port Chicago Double Track, 
Segment 3 $25,450 $25,450 $19,450 Oct-11 Sept-12 Feb-17 76%    

5 PS, CD Caltrans Coast Daylight Track and Signal – 
PS&E $2,500 $0 $0 - - - -    

5 PS, CD Caltrans Coast Daylight Track and Signal – 
CON $22,500 $0 $0 - - - -    

6 PS LACMTA Raymer to Bernson Double Track – 
PS&E $6,500 $6,500 $5,682 Jan-14 Apr-14 N/A 91%    

6 PS LACMTA Raymer to Bernson Double Track – 
CON $10,300 $0 $0 - - - -    

7 PS LACMTA Van Nuys North Platform – PS&E $4,000 $4,000 $2,985 Dec-13 Jun-14 N/A 100%    
7 PS LACMTA Van Nuys North Platform – CON $30,500 $30,500 $0 Jan-16 - July-18 -    

8 CC CCJPA Capitol Corridor Track, Bridge and 
Signal Upgrade $1,305 $1,305 $455 May-14 Jun-14 May-17 35%    

9 PS SCRRA Ventura County Sealed Corridor Grade 
Crossing Improvement Project $218 $218 $0 Aug-14 Dec-14 Oct-16 95%    

    302,424 247,973 66,629         
 

  Project is on-time, on-budget, and/or within scope   Project behind schedule  Schedule, scope or cost is changing, pending review and acceptance        No allocation 
 
  CC: Capitol Corridor          Coast Daylight: CD          Pacific Surfliner: PS          San Joaquin: SJ  
   
*Multi-state new car procurement with Nippon-Sharyo and Jacobs Engineering Group, Inc. Locomotive with Siemens and Jacobs Engineering Group, Inc.  
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Project Corridor Agency Project  Name 
Programmed 

Amount 
Funding 
Allocated 

Actual 
Expenditures 

Actual Date 
Allocated  

Contract 
Award  
Date 

End 
Construction 

Final Delivery 
Report 

10 
Pacific Surfliner, 

Metrolink 
 

Caltrans/ 
BNSF 

 

Commerce Fullerton                        
Triple Track Segment 6 
 

$   31,992,000  $  31,992,000  $31,991,132  Aug-08 Feb-09 Jun-12 May-13 

11 San Joaquin Caltrans/ 
BNSF 

Kings Park Track and Signal 
Improvements $     3,500,000  $     3,500,000  $   3,500,000  Aug-08 Oct-08 Jun-12 Oct-12 

12 Capitol Corridor,  
San Joaquin  CCJPA Emeryville Station and Track 

Improvements $     6,151,000   $    6,151,000   $  6,150,678  May-08 Sep-08 Jul-12 Jul-12 

13 Capitol Corridor CCJPA Bahia Benicia Crossover and Track 
Improvement Project  $     3,445,000  $     3,445,000  $   3,444,434  Apr-08 Sep-08 Jul-12 Mar-14 

14 Pacific Surfliner 
Metrolink SCRRA SCRRA Sealed Corridor $     2,782,000  $     2,782,000  $   2,781,257  Apr-08 Nov-11 Jul-12 Mar-14 

15 Capitol Corridor,  
San Joaquin  CCJPA Wireless Network for Northern 

California IPR Fleet $     3,750,000  $     3,750,000  $   2,926,814  Jan-11 Apr-11 Jun-15 Jun-15 

16 Pacific Surfliner  SANDAG Santa Margarita Bridge and Double 
Track $   16,206,000  $   16,206,000  $ 13,046,430  Apr-08 Aug-08 May-14 Dec-15 

17 Pacific Surfliner  
 SCRRA New Station Track at LA Union 

Station $   21,800,000  $   21,800,000  $ 20,098,290  Apr-08 Jul-09 Jun-15 Dec-15 

   TOTAL $89,626,000 $89,626,000 $83,939,035      
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SUMMARY 
This report covers the third quarter of Fiscal Year (FY) 2015-16 (January through March) for 
the Trade Corridors Improvement Fund (TCIF) program.  At the close of the third quarter, 
there were a total of 94 projects with a TCIF programmed value of $2,432,196,960 and a total 
project value of $7,301,240,000.  The California Transportation Commission (Commission) 
has approved all but one baseline agreement. Commission updated the Savings Policy to 
extend the savings utilization deadline by three years.  Projects currently funded with savings 
have until June 2016 to allocate and December 2016 to award, and newly programmed 
projects must be allocated by June 2019 and awarded by December 2019.   

To date, 84 projects have received bond allocations totaling $2,391,891,960.  Thirty-one of 
the allocated projects have been completed.  The available unallocated TCIF funds from 
savings, total $58,108,040, of which $17,803,040 is available for programming.   
 
 

 
Target Available 

per AB 268 Programmed Allocated  
Available Funds 

Unallocated  

SCCG Total $1,500,000,000 $1,490,390,000 $1,461,428,000 $38,572,000 
Bond $1,200,205,000 $1,190,595,000 $1,161,633,000 $38,572,000 

SHOPP $299,795,000 $299,795,000 $299,795,000 $0 

NCTCC Total $640,000,000 $631,807,000 $624,807,000 $15,193,000 
Bond $449,795,000 $441,611,000 $434,611,000 $15,184,000 

SHOPP $190,205,000 $190,196,000 $190,196,000 $9,000 

SDBR - Bond $250,000,000 $249,999,960 $245,656,960 $4,343,040 

OTHER - Bond $60,000,000 $60,000,000 $60,000,000 $0 

TOTAL $2,450,000,000 $2,432,196,960 $2,391,891,960 $58,108,040 

 
The benefits derived from the completed grade separation, new and relocated railroad tracks, 
and operations improvements include congestion and emission reductions, safety 
enhancements, increased velocity, and reliability.    
  
CURRENT STATUS 
The tables below show the actions that were taken during this quarter.  The spreadsheets 
that follow separate the projects into three categories:  Projects Unallocated, Projects 
Allocated, and Projects Completed. 
 

 
 
 
 
 
 

Allocations 
None This quarter 

. 

Trade Corridors Improvement Fund 
Progress Report 
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Allocation Amendments 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

$ x 1000 
75 11 SD  South Line Mainline Phase 2 - Signaling for 

Reverse Running and Initial Track Improvements 
Resolution TCIF-AA-1516-05, Approved 01/20/16 

$10,010 $18,334 Allocation amended to 
reflect additional 
savings at contract 
completion 

104 11 SD 905/
125 

 

SR 905/SR 125 Northbound Connector 
Resolution TCIF-AA-1516-06, Approved 01/20/16 
 

$16,099 $26,157 Allocation amended to 
reflect award savings  

63 8 SB  ACE – Palm Avenue Railroad Grade Separation 
Resolution TCIF-AA-1516-06, Approved 01/20/16 
 

$1,900 $11,479 Allocation amended to 
reflect additional 
savings at contract 
completion 

 
 
 

Programming Actions 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

$ x 1000 
117 8 RIV  Ave 66/Union Pacific Grade Separation Bypass 

Resolution TCIF-P-1516-05, Approved 01/20/16 
 

$5,709 $39,080 Project added to TCIF 
program 

118 11 SD  San Elijo Lagoon Double Track 
Resolution TCIF-P-1516-05, Approved 01/20/16 
 

$4,343 $73,949 Project added to TCIF 
program 

119 10 SJ  Navy Drive Widening 
Resolution TCIF-P-1516-05, Approved 01/20/16 
 

$2,000 $6,813 Project added to TCIF 
program 

120 
 

8 SB  Monte Vista Ave Grade Separation 
Resolution TCIF-P-1516-07, Approved 03/16/16 
 

$2,113 $37,125 Project added to TCIF 
program 

 
 

Baseline Agreement Approvals 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

$ x 1000 
115 4 ALA  Cool Port Oakland 

Resolution TCIF-P-1516-08B, Approved 03/16/16 
$5,000 $91,905 Project baseline 

agreement approved 
and signed 

117 8 RIV  Ave 66/Union Pacific Grade Separation Bypass 
Resolution TCIF-P-1516-08B, Approved 03/16/16 

$5,709 $39,080 Project baseline 
agreement approved 
and signed 

118 11 SD  San Elijo Lagoon Double Track 
Resolution TCIF-P-1516-06B, Approved 01/20/16 

$4,343 $73,949 Project baseline 
agreement approved 
and signed 

119 
 

10 SJ  Navy Drive Widening 
Resolution TCIF-P-1516-08B, Approved 03/16/16 

$2,000 $6,813 Project baseline 
agreement approved 
and signed 

120 8 SB  Monte Vista Ave Grade Separation 
Resolution TCIF-P-1516-08B, Approved 03/16/16 

$2,113 $22,753 Project baseline 
agreement approved 
and signed 

 
 
 

Baseline Agreement Amendments  
None this quarter 

 
 
 

Environmental Actions 
None this quarter 

 
 

 

 

Page 3



BACKGROUND 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
TCIF.  In the TCIF Guidelines, the Commission recognized the need for goods movement 
improvements far exceed the amount authorized in the TCIF program, that other funding 
sources should be explored, and that delivery challenges could limit project funding.  The 
Commission supported increasing TCIF funding by approximately $500 million from the State 
Highway Account to fund state-level priorities that are critical to goods movement. 
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 Schedule and Cost

UNALLOCATED PROJECTS

TCIF Project Delivery Report
3rd Quarter FY 2015‐16

(January thru March 2016)

Phase Complete  No Known Scope, Budget, or Schedule I
Behind Schedule  Known Scope, Budget, or Schedule Impa

 Potential Impact 
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108.2 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip 

Reduction Program

[Phase 2 - On-Dock Railyard]

11/07/14 10/01/15 N/A 03/01/16 11/30/16 Env 100%
Des 
RW 
Const 

$6,083 $1,132 $0 $357 $5,726

  

110 8 SBD Southern California 

Regional Rail Authority

Hellman Avenue Crossing Improvements 12/21/15 02/29/16 N/A 08/01/16 12/31/16 Env 100% 
Des  95%

RW 
Const 

$3,580 $1,790 $200 $3,380

  

111 7 LA Southern California 

Regional Rail Authority

Citrus Avenue Crossing Improvements 10/31/15 05/31/16 N/A 10/30/16 04/30/18 Env  100%
Des 95% 

RW 
Const 

$3,485 $1,455 $250 $325 $2,910

  

112 7 LA Southern California 

Regional Rail Authority

Ramona Boulevard Crossing Improvements 10/31/15 05/31/16 N/A 10/30/16 04/30/18 Env  100%
Des  95%

RW 
Const 

$3,485 $1,455 $250 $325 $2,910

  

113 7 LA Southern California 

Regional Rail Authority

Control Point Soledad Speed Increase 

Project

10/31/15 05/31/16 N/A 10/01/16 04/30/18 Env 100% 
Des  95%

RW 
Const 

$6,647 $2,708 $616 $616 $5,415

  

115 4 ALA Port of Oakland Cool Port Oakland Project 10/8/2015 7/31/2016 N/A 8/1/2016 10/1/2017 Env 100% 
Des  
RW 
Const 

$91,905 $5,000 $105 $2,000 $0 $89,800

  

116 7 LA Port of Long Beach Control Point Mole Rail Improvement Project TBD TBD TBD TBD TBD Env  
Des  
RW 
Const 

$29,000 $12,600 TBD TBD TBD TBD

117 8 RIV Riverside County ACE: Avenue 66/UP Railroad Grade 

Separation Bypass 

1/31/2016 1/31/2016 3/15/2016 12/8/2016 12/31/2019 Env 100%

Des 100% 

RW 100%

Const 

$39,080 $5,709 $2,030 $1,350 $3,000 $32,700

  

118 11 SD San Diego Association of 

Governments

San Elijo Lagoon Double Track 8/31/2013 3/2/2016 4/30/3016 9/16/2016 9/16/2018 Env 100%

Des 100% 

RW 100%

Const 

$70,254 $4,343 $1,378 $7,669 $1,585 $53,337

  

119 10 SJ San Joaquin Navy Drive Widening 12/1/2015 5/1/2016 12/2/2015 7/1/2016 10/1/2017 Env  100%

Des  

RW 100%

Const 

$6,813 $2,000 $200 $650 $0 $5,068

  

120 8 SBD SBCAG Monte Vista Ave Grade Separation 7/19/2013 3/1/2016 3/1/2016 11/2/2016 1/31/2019 Env 100%

Des 100% 

RW 100%

Const 

$22,753 $2,113 $0 $0 $0 $22,753

  

$283,085 $40,305
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Phase Complete

Behind Schedule  No Known Scope, Budget, or Schedule Impact

Awarded / Begin Construction  Known Scope, Budget, or Schedule Impact

Allocated but Not Awarded  Potential Impact 
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2 4 CC Caltrans / BNSF Richmond Rail Connector 08/06/13 12/31/13 09/01/14

Const 96%

10/01/15 $22,650 $10,880 $300 $550 $4,590 $17,210 $14,776,174

  

3.1 4 ALA  Port of Oakland/City of 

Oakland 

Outer Harbor Intermodal Terminals (OHIT)

[Segment 1-Environmental Remediation]

N/A 01/01/10 10/15/18 

Const  88%

04/16/19 $11,400 $0 $0 $0 $0 $11,400

  

3.2 4 ALA Port of Oakland/City of 

Oakland

Outer Harbor Intermodal Terminals (OHIT)

[Segment 2 - Rail Access Improvements and 

Manifest Yard]

10/24/12 03/14/13 07/31/15

Const 90%

12/31/15 $74,600 $65,800 $100 $8,700 $0 $65,800 $66,759,701

  

3.3 4 ALA Port of Oakland/City of 

Oakland

Outer Harbor Intermodal Terminals (OHIT)

[Segment 3 - City Site Prep Work and 

Backbone Infrastructure 3]

05/07/13 10/14/13 10/15/18

Const  78%

Design-Build

04/16/19 $247,241 $176,341 $4,500 $25,900 $0 $216,841 $141,087

  

3.4 4 ALA Port of Oakland/City of 

Oakland

Outer Harbor Intermodal Terminals (OHIT)

[Segment 4 - Recycling Facilities]

N/A 06/30/13 07/31/18 Env 100%       

Des   35%

RW 100%

Const 0%

12/31/18 $46,600 $0 $0 $600 $0 $46,000

  

3.5 4 ALA Port of Oakland/City of 

Oakland

Outer Harbor Intermodal Terminals (OHIT)

[Segment 5 - City Trade and Logistics 

Facilities]

N/A 06/30/13 12/31/19 Env 100%       

Des  50%

RW 100%

Const 0%

06/30/20 $99,400 $0 $0 $3,500 $0 $95,900

  

3.6 4 ALA Port of Oakland/City of 

Oakland

Outer Harbor Intermodal Terminals (OHIT)

[Segment 6 - Unit Train Support Rail Yard]

N/A 12/31/15

Const  90%

07/01/16 $20,000 $0 $0 $5,000 $0 $15,000 $16,721,563

  

4 4 ALA Metropolitan 

Transportation 

Commission

880 I-880 Reconstruction, 29th & 23rd Avenues, 

Oakland 

[SHOPP/TCIF]

08/06/13 04/30/14 07/31/17

Const  35%

08/31/18 $97,912 $73,000 $4,200 $7,387 $6,325 $73,433 $31,433

  

5 4 ALA Metropolitan 

Transportation 

Commission

580 I-580 Eastbound Truck Climbing Lane

[SHOPP/TCIF]

06/23/11 06/18/12 04/01/15

Const  94%

12/01/15 $44,903 $44,903 $2,490 $5,140 $105 $49,485 $51,446

  

6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail Improvement 06/25/14 09/24/14 10/01/16

Const  64%

03/31/17 $26,040 $12,270 $9,500 $1,000 $0 $15,540 $7,906,668

  

10 10 SJ San Joaquin Council of 

Governments

4 State Route 4 West Crosstown Freeway 

Extension Stage 1

06/11/13 12/16/13 12/01/16

Const  64%

12/01/17 $165,678 $69,458 $4,000 $10,400 $44,600 $79,316 $47,570

  

11 10 SJ Port of Stockton / Contra 

Costa County

San Francisco Bay to Stockton Ship Channel 

Deepening Project

05/23/12 06/29/12 04/01/15

Const  80%

06/30/14 $15,000 $7,200 $100 $500 $0 $14,400 $4,907

  

15.01 7 LA Alameda Corridor East 

Construction Authority

San Gabriel Valley Grade Separation Program

[Phase I - Archaeological Services]

10/26/11 08/22/11 09/30/17

Const 71%

10/31/18 $4,000 $4,000 $0 $0 $0 $4,000

  

15.02 7 LA Alameda Corridor East 

Construction Authority

San Gabriel Valley Grade Separation Program

[Phase II - Trench and Fiber Optic relocation]

10/26/11 07/23/12 09/30/17  

Const.71%

10/31/18 $302,758 $233,778 $0 $34,021 $33,034 $235,703 $127,312
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Phase Complete

Behind Schedule  No Known Scope, Budget, or Schedule Impact
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15.12 7 LA Alameda Corridor East 

Construction Authority

San Gabriel Valley Grade Separation Program

[Durfee Avenue - Match]

N/A 05/31/18 Env 100%       

Des 100%       

RW 

Const

11/30/18 $78,381 $0 $0 $8,738 $28,771 $40,872

  

19 7 LA Port of Los Angeles 47/110 I-110 Fwy Access Ramp Improvement SR 47/I-

110 NB Connector Widening

03/05/13 07/12/13 06/30/15

Const

90%

05/01/16 $40,773 $13,205 $700 $5,568 $0 $34,505 $12,386

  

20 7 LA Port of Los Angeles 110 I-110 Freeway & C Street Interchange 

Improvements

06/11/13 12/30/13 10/31/16

Const 84%

04/30/17 $39,385 $8,300 $801 $3,491 $0 $35,093 $10,345

  

21 7 LA City of Commerce Washington Boulevard Widening & 

Reconstruction

06/25/14 12/02/14 03/01/16

Const  45%

07/01/16 $32,000 $5,800 $39 $2,524 $3,198 $26,239 $0

  

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement

[Design-Build] [SHOPP/TCIF]

06/22/11 10/01/12 06/27/16

Const   38%

09/26/16 $1,288,101 $299,795 $10,000 $40,101 $324,700 $913,300 $331,783

  

32.2 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road 

Rail Access Improvements)

[Segment 2 - Berth 200 Rail Yard Track 

Connections]

03/05/13 07/25/13 06/01/14

Const  90%

01/01/15 $24,611 $9,423 $0 $1,000 $0 $23,611 $22,700

  

34 12 ORA Orange County 

Transportation Authority

91 State Route 91 Connect Aux. Lanes through 

Interchange on Westbound State Route 91 

between State Routes 57 and  I-5

09/27/12 02/15/13 12/01/15

Const  94%

11/01/16 $62,977 $27,227 $1,400 $6,234 $7,066 $48,277 $36,289

  

35 12 ORA Orange County 

Transportation Authority

State College Boulevard Grade Separation 06/11/13 02/04/14 08/01/16

Const   34%

08/01/19 $74,644 $35,890 $305 $3,595 $19,092 $51,652 $18,828

  

37 12 ORA Orange County 

Transportation Authority

Orangethorpe Avenue Grade Separation 05/23/12 01/14/13 07/01/16

Const  88%

07/01/19 $108,595 $41,632 $631 $8,292 $24,863 $74,809 $39,027

  

40 12 ORA Orange County 

Transportation Authority

Lakeview Avenue Overcrossing 08/06/13 11/25/13 12/01/15

Const  46%

12/01/18 $87,873 $27,629 $631 $7,867 $39,688 $39,687 $14,295

  

41 12 ORA Orange County 

Transportation Authority

Tustin Avenue / Rose Drive Overcrossing 06/27/12 02/25/13 09/01/15

Const  89%

09/01/18 $88,175 $30,862 $601 $7,085 $32,245 $48,244 $26,289

  

46 8 RIV City of Banning Sunset Avenue Grade Separation 06/11/13 12/03/13 02/28/16

Const   90%

08/01/16 $33,042 $8,278 $900 $2,300 $1,142 $28,700 $20,697

  

48 8 RIV Riverside County Avenue 56 Grade Separation 06/11/13 11/05/13 02/28/16

Const   90%

10/15/16 $29,394 $12,802 $295 $2,268 $3,289 $23,542 $16,560

  

50 8 RIV Riverside County Grade Separation at Clay Street Railroad 

Grade Crossing

06/11/13 12/17/13 06/15/16

Const  88%

12/15/16 $30,806 $13,247 $502 $2,843 $7,385 $20,076 $14,117

  

53 8 RIV Riverside County Grade Separation at Magnolia Avenue 

Railroad Grade Crossing - BNSF

06/11/13 12/10/13 06/01/16

Const  90%

11/30/16 $51,609 $17,673 $563 $3,700 $1,923 $45,423 $29,933
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54 8 RIV City of Riverside 215 March Inland Cargo Port Airport - 

I-215 Van Buren Boulevard - Ground Access 

Improvements

10/26/11 08/13/12 04/30/14

Const  97%

09/30/14 $66,776 $8,835 $3,463 $4,786 $7,000 $51,527 $37,148

  

56 8 SBD San Bernardino 

Associated Governments

10 Route 10 Cherry Avenue Interchange 

Reconstruction

03/28/12 05/01/12 12/31/13

Const   99%

06/30/14 $77,806 $30,773 $935 $5,822 $9,503 $61,546 $56,903

  

61 8 SBD San Bernardino 

Associated Governments

ACE South Milliken Avenue Grade Separation 06/11/13 12/03/13 06/01/16

Const  61%

02/01/17 $75,649 $21,846 $750 $4,745 $5,221 $64,933 $23,550

  

66 7 VEN City of Oxnard 101 Route 101 Rice Avenue Interchange 

Reconstruction

05/14/09 10/20/09 09/30/12

Const  98%

12/31/12 $73,597 $14,194 $3,458 $3,766 $26,594 $39,779 $81,403

  

68.1 11 SD San Diego Association of 

Governments

11 SR 11/Otay Mesa East Port of Entry

[Segment 1 - SR 11/SR 905 Freeway to 

Freeway Connectors]

05/07/13 10/02/13 03/30/16 Env 100%

Design Build

Const  97%

04/30/18 $7,954 $71,625 $0 $7,300 $33,700 $71,625 $63,949

  

68.2 11 SD San Diego Association of 

Governments

11 SR 11/Otay Mesa East Port of Entry

[Segment 2 - SR 11 and Commercial Vehicle 

Enforcement Facility]

N/A 10/30/13 06/30/16 Env 100%

Des  26%

Const       

10/30/18 $245,400 $0 $0 $17,500 $52,000 $175,900

  

68.3 11 SD San Diego Association of 

Governments

11 SR 11/Otay Mesa East Port of Entry

[Segment 3 - East Otay Mesa Land POE]

N/A 09/30/13 03/31/16 Env 100%

Des 26%   

Const   

04/30/18 $341,300 $0 $0 $10,000 $41,900 $285,000

  

74 11 SD San Diego Association of 

Governments

Southline Rail Improvements - San Ysidro 

Yard Expansion  

10/24/12 12/21/12 01/01/15

Const   98%

04/02/15 $40,460 $25,900 $540 $2,482 $6,870 $30,568 $30,293

  

75.4 11 SD San Diego Association of 

Governments

Southline Rail Improvements - Mainline 

Improvements

[Phase 4 - Final Palomar Siding and System 

Upgrades]

05/07/13 12/02/13 07/01/15

Const  93%

01/01/16 $30,591 $21,621 $220 $8,750 $0 $21,621 $21,309

  

82 4 CC Northern California Trade 

Corridors Coalition

Marina Bay Parkway Grade Separation 10/26/11 06/18/13 05/01/15

Const  98%

06/01/15 $42,180 $18,975 $500 $2,780 $100 $38,800 $35,047

  

84 8 SBD San Bernardino 

Associated Governments

Laurel Street/BNSF Grade Separation 06/11/13 09/04/13 09/06/15

Const 83%

01/30/16 $58,725 $23,583 $0 $4,657 $11,053 $43,016 $28,331

  

85 8 RIV Riverside County Avenue 52 Grade Separation 06/11/13 11/13/13 03/31/15

Const   99%

09/01/15 $29,866 $10,000 $2,668 $0 $3,000 $24,198 $3,452

  

86 7 LA Port of Los Angeles Alameda Corridor West Terminus Intermodal 

Railyard -West Basin Railyard Extension

06/11/13 11/21/13 02/28/16

Const 99%

02/28/17 $72,987 $20,712 $0 $3,292 $0 $70 $62,021

  

87.2 7 LA Port of Los Angeles Cargo Transportation Improvement Emission 

Reduction Program - Phase 2

06/11/13 11/21/13 09/30/17

Const  67%

09/30/18 $143,000 $26,664 $0 $8,470 $0 $134,530 $83,664

  

89 4 SOL Northern California Trade 

Corridors Coalition

80/ 680/ 

12

Solano I-80/680/12 Connector

[SHOPP/TCIF]

08/06/13 03/19/14 01/31/16

Const  75%

01/31/17 $101,580 $22,847 $3,500 $8,880 $23,160 $66,040 $46,998
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91 7 VEN Ventura County 

Transportation 

Commission

101 Route 101 Improvements 06/11/13 11/21/13 08/10/15

Const   82%

05/31/17 $40,479 $10,346 $1,600 $5,197 $500 $39,228 $35,303

  

92.3 3 YOL Port of West Sacramento West Sacramento/Port of  West Sacramento 

Rail Plan [Phase 3 - Washington Overpass]

N/A 06/01/13 07/01/13 Env 100%       

Des 100%  

RW 100%

12/01/13 $1,540 $0 $0 $0 $0 $1,540

  

92.4 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento 

Rail Plan [Phase 4 - Loop Track]

N/A 01/15/14 08/15/14 Env 100%       

Des 100%  

RW 100%

12/01/14 $1,124 $0 $3 $100 $5 $1,016

  

93 11 SD San Diego Association of 

Governments

Sorrento Valley Double Track 05/07/13 10/25/13 11/01/15

Const  97%

11/01/20 $36,381 $12,994 $3,352 $1,653 $345 $31,031 $24,888

  

95 7 LA Alameda Corridor East 

Construction Authority

ACE Puente Avenue Grade Separation 03/20/14 06/23/14 09/30/17

Const  42%

03/31/18 $99,019 $48,000 $300 $9,090 $32,868 $56,761 $50

  

96 7 LA Alameda Corridor East 

Construction Authority

ACE Fairway Drive Grade Separation 06/25/14 10/27/14 06/30/18

Const  10%

12/31/18 $142,213 $71,000 $300 $8,456 $38,655 $94,802 $387

  

98 3 SAC Northern California Trade 

Corridors Coalition

50 Natoma Overhead Widening and Onramp 

Improvements

[SHOPP/TCIF]

06/25/14 10/31/14 12/01/15

Const  88%

12/01/17 $8,459 $7,883 $125 $198 $253 $7,883 $5,849

  

99 12 ORA Orange County 

Transportation Authority

Raymond Avenue Grade Separation 01/29/14 02/04/14 07/15/18

Const  50%

07/15/21 $112,190 $11,890 $0 $5,370 $34,901 $71,919 $47,727

  

100 8 SBD San Bernardino 

Associated Governments

10 Tippecanoe Interchange Improvements, 

Phase II

03/20/14 11/05/14 02/01/17

Const  66%

08/01/17 $57,811 $8,691 $0 $5,189 $34,175 $18,447 $8,411

  

101 10 SJ San Joaquin Council of 

Governments /Caltrans

99 State Route 99 Ramp Improvements

[SHOPP/TCIF]

08/20/14 12/24/14 08/18/15

Const  93%

05/01/16 $3,040 $2,333 $130 $400 $110 $2,333 $2,350

  

102 7 LA Port of Los Angeles TraPac Terminal Automation-Automated 

Shuttle Carrier Maintenance & Repair

01/22/15 10/19/15 08/30/16

Const  26%

08/30/17 $5,681 $2,841 $0 $376 $0 $5,305 $982

  

103 4 SOL City of Fairfield Fairfield/Vacaville Intermodal Station - New 

track and Grade Separation

08/20/14 11/18/14 11/01/16

Const   50%

03/01/17 $22,600 $11,000 $0 $0 $0 $22,600 $4,612

  

104 11 SD San Diego Association of 

Governments

905/ 125 State Route 905/State Route 125 Northbound 

Connectors 

01/22/15 07/31/15 10/19/16

Const  34%

10/21/17 $22,235 $16,099 $0 $2,700 $800 $18,735 $515

  

105 5 MON City of Salinas 101 Sanborn Rd/US 101 Interchange 

Improvements & Elvee Drive Extension

01/22/15 07/07/15 07/28/15

Const 0%

07/26/16 $4,300 $1,700 $0 $0 $0 $4,300 $0

  

106 7 LA Southern California 

Regional Rail Authority

Vincent Siding at CP Quartz and 2nd Platform 

at Vincent Grade/Acton

12/10/14 05/15/15 12/31/16

Const  55%
04/30/17 $17,400 $8,200 $350 $650 $0 $16,400 $6,753
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107 10 SJ San Joaquin Council of 

Governments /Caltrans

99 Southbound State Route 99 from Hammer 

Lane to Fremont Street Interchanges Ramp 

Metering 

[SHOPP/TCIF]

03/26/15 12/04/15 12/22/15 07/24/16

Const 0%
08/24/17 $2,000 $2,000 $0 $0 $0 $2,000

  

108.1 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip 

Reduction Program 

[Phase 1 - Berth/Wharf Improvements]

03/26/15 06/18/15 05/12/17

Const  20%
05/31/18 $45,115 $8,401 $2,600 $2,549 $39,966 $1,221

  

109 8 SBD San Bernardino 

Associated Governments

10 I-10 Pepper Avenue Interchange 05/28/15 01/06/16 1/6/2016 08/17/17
Const  5%

8/17/18 $10,111 $1,158 $64 $561 N/A $9,486

  

114 7 LA Alameda Corridor East 

Construction Authority

Fullerton Road Grade Separation Project 12/09/15 03/31/16 09/30/19
Const 0%

03/30/20 $127,300 $35,060 $0 $11,656 $37,367 $78,277 $0

  

5,415,417$   1,826,640$      109,043,593$  
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9.1 3 SAC City of Sacramento Sacramento Intermodal Track Relocation

[Phase 1 - Initial Project]

08/14/13 10/31/13 $80,636 $25,266 $69,145 $69,145

 FDR/SFDR Approved

9.2 3 SAC City of Sacramento Sacramento Intermodal Track Relocation

[Phase 2 - West Ped-Bicycle Tunnel Ramps]

09/16/13 10/31/13 $3,747 $0 $3,747 $3,747

 FDR/SFDR Approved

12 4 SOL Metropolitan 

Transportation 

Commission

80 I-80 Eastbound Cordelia Truck Scales Relocation

[SHOPP/TCIF]

03/24/15 12/31/15 12/31/15 09/30/15 06/31/16 $88,392 $38,292 $61,892 $60,355



15.3 7 LA Alameda Corridor East 

Construction Authority

San Gabriel Valley Grade Separation Program

[Brea Canyon Grade Separation - Match]

08/31/08 08/31/10 08/31/10 $38,922 $0 $28,676

 Segmented project. FDR/SFDR due 
when full project is complete. 

15.6 7 LA Alameda Corridor East 

Construction Authority

San Gabriel Valley Grade Separation Program

[Ramona Boulevard Grade Separation - Match]

04/30/08 05/31/10 05/31/10 $14,965 $0 $11,972

 Segmented project. FDR/SFDR due 
when full project is complete. 

15.7 7 LA Alameda Corridor East 

Construction Authority

San Gabriel Valley Grade Separation Program

[Reservoir Street Grade Separation - Match]

07/31/08 09/30/11 09/30/11 $12,480 $0 $11,355

 Segmented project. FDR/SFDR due 
when full project is complete. 

15.8 7 LA Alameda Corridor East 

Construction Authority

San Gabriel Valley Grade Separation Program

[Sunset Avenue Grade Separation - Match]

12/31/10 06/31/12 06/31/12 $35,208 $0 $31,643

 Segmented project. FDR/SFDR due 
when full project is complete. 

15.9 7 LA Alameda Corridor East 

Construction Authority

San Gabriel Valley Grade Separation Program

[Temple Avenue Train Diversion - Match]

03/30/10 12/31/14 12/31/14 $45,177 $0 $41,714

 Segmented project. FDR/SFDR due 
when full project is complete. 

17 7 LA City of Santa Fe Springs ACE: Gateway-Valley View Grade Separation 

Project

02/12/15 11/30/14 02/01/16 08/31/15 $63,997 $18,012 $42,056 $41,719



18 7 LA Southern California 

Regional Rail Authority

New Siding on the Antelope Valley Line (MP44 to 

MP61) For Freight Trains

05/18/12 06/30/11 12/14/12 11/18/2012

06/30/14

06/13/13

06/30/14

$14,700 $7,200 $13,200 $9,742

 FDR/SFDR Approval pending audit.

22 7 LA Port of Los Angeles South Wilmington Grade Separation 11/01/14 11/01/15 11/30/15 09/30/15 $74,844 $15,021 $67,693 $51,827



24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F Support Yard) 06/30/15 07/20/14 09/30/16 12/31/15 09/30/16 $30,176 $6,936 $25,206 $24,257



25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  Realignment at 

Ocean Boulevard)

06/30/15 07/02/14 03/31/16 12/31/15 09/30/16 $44,756 $16,216 $37,636 $33,352



32.1 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail 

Access Improvements)

[Segment 1 - Berth 200 Rail Yard 

05/31/15 07/01/15 06/30/15 11/30/15 $111,956 $40,718 $103,970 $94,490

 Segmented project. FDR/SFDR due 
when full project is complete. 

36 12 ORA Orange County 

Transportation Authority

Placentia Avenue Undercrossing 12/18/14 05/01/17 12/30/17 06/30/15 $72,843 $9,548 $54,050 $34,558

 FDR received 5/5/16. Pending review. 

38 12 ORA Orange County 

Transportation Authority

Kraemer Boulevard Undercrossing 12/18/14 05/01/17 12/31/17 06/30/15 $68,799 $21,009 $53,743 $40,068

 Received 5/10/16. Pending review.

42 8 RIV City of Riverside Columbia Avenue Grade Separation 06/01/10 08/31/10 $33,003 $4,953 $24,403 $21,594

 FDR/SFDR Approved

43 8 RIV City of Corona Auto Center Drive Grade Separation 09/30/15 05/30/14 10/30/16 03/30/16 $32,675 $16,000 $27,955 $2,281
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44 8 RIV City of Riverside Magnolia Avenue Grade Separation - UPRR 08/30/12 02/30/11 $50,248 $17,288 $24,088 $24,322

 FDR/SFDR Approved

45 8 RIV City of Riverside Iowa Avenue Grade Separation 04/21/14 05/01/14 12/01/14 06/01/15 $32,000 $13,000 $24,500 $19,525

 FDR Approved.  

47 8 RIV City of Riverside Streeter Avenue Grade Separation 04/01/15 11/30/14 08/20/16 10/01/15 $36,000 $15,500 $26,000 $23,030

 FDR received 5/07/16. Pending review

51 8 RIV City of Riverside Riverside Avenue Grade Separation 03/25/16 10/31/15 03/25/17 09/30/16 $32,154 $10,434 $22,762 $19,270

 FDR received 5/5/16. Pending review. 

58 8 SBD San Bernardino 

Associated Governments

10 Route 10 Riverside Ave Interchange 

Reconstruction

02/29/12 12/01/10 $31,170 $9,837 $27,262 $27,262

 FDR/SFDR Approved

59 8 SBD San Bernardino 

Associated Governments

ACE Glen Helen Parkway Grade Separation 05/18/15 03/01/15 11/19/15 11/18/15 05/19/16 $25,885 $7,172 $16,835 $17,100

 FDR received 5/10/16. Pending review. 

63 8 SBD San Bernardino 

Associated Governments

Palm Avenue Grade Separation 06/02/15 09/01/15 12/23/16 12/02/15 06/02/16 $22,597 $1,900 $11,479 $14,528



64 8 SBD San Bernardino 

Associated Governments

Lenwood Road Grade Separation 09/18/15 05/01/16 12/30/16 03/18/16 09/19/16 $31,154 $8,276 $21,953 $18,465



67 11 SD San Diego Association of 

Governments

905 State Route 905 10/04/13 07/12/13 12/31/14 06/30/15 $82,953 $66,804 $82,454 $71,373

 FDR Approved

68 11 SD San Diego Association of 

Governments

11 SR 11/Otay Mesa East Port of Entry

[Parent - Environmental Programming for Entire 

Corridor]

N/A 04/01/18 04/01/18 $12,300 $0 $0

 Segmented project. FDR/SFDR due 
when full project is complete. 

69 11 SD Port of San Diego 5/15 Bay Marina Drive at I-5 At-Grade Improvements 11/07/13 11/07/14 11/07/14 10/11/14 05/07/15 $3,172 $792 $2,367 $1,956



70 11 SD Port of San Diego 10th Avenue/Harbor Drive At-Grade 

Improvements

08/25/16 08/25/17 03/30/15 03/30/15 09/30/16 $4,551 $748 $2,364 $475



72 11 SD Port of San Diego 5 Civic Center Drive at Harbor Drive and I-5 At-

Grade Improvements

11/07/13 11/07/14 11/07/14 10/14/14 05/07/15 $2,193 $361 $1,325 $840



75.1 11 SD San Diego Association of 

Governments

Southline Rail Improvements - Mainline 

Improvements

[Phase 1 - Aerial Cabling]

07/15/12 09/30/12 07/31/14 $4,458 $4,458 $4,458 $4,458

 Segmented project. FDR/SFDR due 
when full project is complete. 

75.2 11 SD San Diego Association of 

Governments

Southline Rail Improvements - Mainline 

Improvements

[Phase 2 - Signaling for Reverse Running and 

Initial Track Improvements]

06/30/14 10/31/13 07/30/15 01/01/16 $10,431 $10,010 $10,431 $10,010

 Segmented project. FDR/SFDR due 

when full project is complete. 

75.3 11 SD San Diego Association of 

Governments

Southline Rail Improvements - Mainline 

Improvements

[Phase 3 - Palomar Siding and Mainline Track 

Improvements]

09/30/15 12/21/15 08/24/16 09/29/16 $3,445 $3,445 $3,445 $2,885

 Segmented project. FDR/SFDR due 
when full project is complete. 

76 11 SD San Diego Association of 

Governments

LOSSAN N Rail Corridor at Sorrento 07/08/14 10/13/15 $44,000 $10,800 $35,649 $35,694

 FDR/SFDR Approved
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77 11 IMP Imperial Valley 

Association of 

Governments

78/

111

Brawley Bypass State Route 78/111 06/30/13 05/31/16 05/31/16 02/20/15 $70,305 $43,122 $44,030 $43,097

 FDR Approved, waiting on claims.

81 10 SJ Northern California Trade 

Corridors Coalition

Sperry Road Extension 10/01/14 12/31/13 12/31/15 09/31/15 $56,582 $23,582 $43,582 $36,935

 FDR Approved.  

83 8 SBD Caltrans / BNSF / UP Colton Crossing Project 03/31/14 12/31/14 08/30/14 09/30/14 02/29/16 $138,536 $27,847 $96,547 $73,784

 SFDR Pending Review.

87.1 7 LA Port of Los Angeles Cargo Transportation Improvement Emission 

Reduction Program - Phase 1

04/24/14 05/31/15 06/30/16 10/24/14 12/30/16 $26,695 $12,705 $25,410 $38,893

 Segmented project. FDR/SFDR due 
when full project is complete. 

88 7 LA Alameda Corridor East 

Construction Authority

Baldwin Avenue Grade Separation 04/02/15 01/31/15 09/02/15 03/02/16 $72,491 $28,659 $28,659 $17,114

 FDR Approved

90 7 VEN Ventura County 

Transportation 

Commission / Alameda 

Corridor Transportation 

Authority

Hueneme Road Widening 03/31/16 09/01/14 07/29/16 09/30/16 $2,924 $1,462 $2,924 $1,469



92.1 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail 

Plan [Phase I - UPRR Track Improvements]

06/30/12 $7,500 $0 $7,500

 Segmented project. FDR/SFDR due 
when full project is complete. 

92.2 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail 

Plan [Phase 2 - Cemex Track/Unit Track 2]

01/25/12 06/28/12 $1,800 $0 $1,700

 Segmented project. FDR/SFDR due 
when full project is complete. 

92.5 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail 

Plan [Phase 5 - Pioneer Bluff Bridge]

12/31/15 06/30/15 06/30/16 06/30/16 $10,561 $9,678 $9,678 $10,883

 Segmented project. FDR/SFDR due 
when full project is complete. 

94 4 SCL Metropolitan 

Transportation 

Commission

101 US-101 Freeway Performance Initiative (FPI)

[SHOPP/TCIF]

10/30/15 10/24/15 10/30/16 04/30/16 $24,764 $13,840 $20,457 $15,762



97 3 YUB Yuba County 70 SR 70 / Feather River Boulevard Interchange 11/30/15 06/01/16 06/01/16 05/30/16 $19,350 $4,361 $16,500 $14,953



1,727,495$       565,252$         1,042,307$       
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TCIF Project Action Plan Report 
Third Quarter FY 2015-16 

 

Proposition 1B                                                                                                                  Trade Corridors Improvement Fund 
           
 
 

Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address known scope, cost, or schedule issues on projects. 
 
   

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
2 
 

 
4 

 
CC 

 
N/A 

 
Richmond Rail Connector 

 
$10,880 

 
$22,650 

 
Schedule 

 
Project Action Plan: Project construction is completion. Environmental cleanup/restoration, right of way and drainage issues 
being resolved.  Contract expected to be complete by the end of the year.   
 
 
   
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

3.2 4 ALA N/A Port of Oakland 
Outer Harbor Intermodal Terminals (OHIT) Segment 
2– Access Improvement and Manifest Yard 

 
$65,800 

 
$74,600 

 
Schedule 

3.3 4 ALA N/A City of Oakland 
Outer Harbor Intermodal Terminals (OHIT) Segment 3 
– City Site Prep Work and Backbone Infrastructure 

 
$176,341 

 
$247,241 

 
Budget 

3.4 4 ALA N/A City of Oakland 
Outer Harbor Intermodal Terminals (OHIT) 
Segment 4 – Recycling Facilities  

 
$0 

 
$46,600 

 
Schedule 

3.5 4 ALA N/A City of Oakland 
Outer Harbor Intermodal Terminals (OHIT) 
Segment 5 – City Trade and Logistics Facilities 

 
$0 

 
$99,400 

 
Budget 

 
3.6 

 
4 

 
ALA 

 
N/A 

Port of Oakland 
Outer Harbor Intermodal Terminals (OHIT) Segment 6 
– Unit Train Support Rail Yard 

 
$0 

 
$20,000 

 

 
Schedule 

 
Project Action Plan:  
The Port’s construction of the Manifest Yard (Segment 3.2) and Unit Train Support Yard (Segment 3.6) are substantially 
complete. Connecting Union Pacific Railroad’s (UPRR) mainline lead track with the rail yards requires and Industry Track 
Agreement between the Port and UPRR. Negotiation on the terms of this agreement are underway, but not yet completed 
which has affected the construction completion schedule for subsequent contracts.  Additionally, the Port is currently waiting 
on the City of Oakland’s determination regarding funding for the construction of the West Gateway Leads (WGLs) The WGLs 
will provide the City access to the Manifest Yard and Unit Train Support Yard. As a result, the Port will be submitting a formal 
request for a grant extension, when the schedule implication of these issues will be clarified. 

   
 Segment 3.3: Construction cost has increased from $237,241,000 to $307,169,000 as of July 2015. This increase is 

due to pricing for construction coming in higher than originally anticipated due primarily to the cost and quality of 
available soils required for import as well as additional environmental remediation requirements.  

 Segment 3.4: The proposed Construction Start Milestone for OHIT Segment 3.4 is 7/29/16 with anticipated 
construction duration of 24 months which includes installation of processing equipment and facility start up. OHIT 
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Proposition 1B                                                                                                                  Trade Corridors Improvement Fund 
      
                                                                                                                                                                            

Segment 3.4 Construction End milestone remains equipment and facility start up. OHIT Segment 4 Construction End 
milestone remains 7/31/18 per the baseline agreement as reported on April 24, 2014. 

 Segment 3.5: The proposed Construction Start milestone for OHIT Segment 3.5 is 7/31/16 with anticipated 
construction duration of 31 months. OHIT Segment 3.5 Construction End milestone remains 12/31/19 per the 
baseline agreement as reported on April 24, 2014.The cost of Segment 5 includes an increase in originally project 
private investment of $99.4M dollars to a newly proposed private investment totaling approximately $361M dollars. 
The projected private investment is attributable to developers for trade and logistics facilities having a better 
understanding of the build-to-suit market for trade and logistics and construction cost estimate to provide ancillary 
maritime support services for a mandatory truck parking and service facilities which satisfies a BCDC mandate under 
the San Francisco Bay Area Seaport Plan to mitigate truck parking within the surrounding West Oakland community.  

 
 
   

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
4 
 
 

 
4 

 
ALA 

 
880 

 
I-880 Reconstruction, 29th & 23rd Avenues, Oakland 

 
$73,000 

 
$92,745 

 
Schedule 

 
Project Action Plan:  Construction has been delayed approximately one year due to design issues.  
   
   

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
5 
 

 
4 

 
ALA 

 
580 

 
I-580 Eastbound Truck Climbing Lane 

 
$44,903 

 
$44,903 

 
Schedule 

 
Project Action Plan:  Initial schedule delay was a result of issues obtaining permits, project was re-advertised. 
Current Schedule extended to allow for items that require more favorable weather.  
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
11 

 
 

 
10 

 
SJ 

 
N/A 

 
San Francisco Bay to Stockton Ship Channel 
Deepening Project 

 
$7,200 

 
$15,000 

 
Schedule 

 
Project Action Plan:  Due to US Army Corps of Engineers scheduling of annual over dredging, annual contract 
specifications require work to commence in the Sacramento River, the Stockton Deep Water Channel work is scheduled to 
be the last reach of the contract. In order to maximize work in the annual dredging window, the Port has solicited for a 
supplemental Operations and Maintenance over dredging contract to advance the dredging work typically delayed by the 
USACOE contractor to the end of the dredging season. The dredging contractor hired by the Port may operate under the 
supplemental contract within the Stockton Deep Water Channel while the USACOE contractor is working in the Sacramento 
River. 
 
 Once the USCOE contractor locates to the Stockton Deep Water Channel, by Federal Regulations, the Port supplemental 
contractor must cease operations and allow the USACOE contractor to dredge under the USACOE contract. 
 
The supplemental over dredging contract will enable the Port to meet the scheduled completion date.  
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ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
21 

 

 
7 

 
LA 

 
N/A 

 
Washington Boulevard Widening & Reconstruction 

 
$5,800 

 
$32,000 

 
Schedule 

 
Project Action Plan: The date for end of construction has changed due to delays in relocating utility poles prior to the start of 
construction.  After a six month delay with the utility company, the contractor was approved to start working on the south side 
of the project site in order to allow utility pole relocation work on the north end.  The original delay has not produced any 
additional cost to the projected project budget. The estimated end of construction date is revised from March 1, 2016 to April 
30, 2017. 

 
   

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
23 

 

 
7 

 
LA 

 
710 

 
Gerald Desmond Bridge Replacement 

 
$299,795 

 
$1,288,101 

 
Schedule 
Budget 

 
Project Action Plan: Gerald Desmond Bridge (Also in the CMIA program) - Additional funds will be necessary due to design 
and construction changes needed to address differing site conditions and Department seismic standards.  The current 
estimated increase is $63 million.  The State share has not been determined. On July 13th, 2015 the Port of Long Beach 
approved an increase in the project budget. Funding for the increase has not been identified at this time. The largest increase 
is attributable to Bent 15 redesign (differing site condition), the Port/Caltrans directive to enhance the design of the towers for 
the main cable stayed span to strengthen assurance of the tower performance in a seismic event, and the associated costs 
incurred due to the time extensions required to complete those designs and incorporate them into the work and are estimated 
to be in the range of $63.2 million. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
32 

 
7 

 
LA 

 
N/A 

Ports Rail System – Tier 1 (West Basin Road 
Rail Access Improvements) [Segment 2 – Berth 
200 Rail Yard Track Connections] 
 

 
$9,423 

 
$24,611 

 
Schedule 

Project Action Plan:  
 
Project construction completion has been extended to May 31, 2017 due to unforeseen existing utility substructure conflicts 
and additional yard enhancements that are required to comply with regulatory agency requirements. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
40 

 

 
12 

 
ORA 

 
N/A 

 
Lakeview Avenue Overcrossing 

 
$27,629 

 
$87,873 

 
Schedule 

 
Project Action Plan: The bid advertisement date and subsequent start of construction were delayed due to the approval of 
the Construction and Maintenance (C&M) Agreement by BNSF Railway. The start of construction was further delayed due to 
untimely completion of advanced utility relocations by various utility agencies. 
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ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
41 

 

 
12 

 
ORA 

 
N/A 

 
Tustin Avenue / Rose Drive Overcrossing 

 
$30,862 

 
$88,175 

 
Schedule 

 
Project Action Plan: The bid advertisement date and subsequent start of construction were delayed due to the approval of 
the Construction and Maintenance (C&M) Agreement by BNSF Railway. The start of construction was further delayed due to 
untimely completion of advanced utility relocations by various utility agencies.  
 
 

ID D Co. Rte. Project Title Bond $ 
x1000 

Total  
$ x1000 

Variance 

 
54 

 

 
8 

 
RIV 

 
N/A 

 
March Inland Cargo Port Airport – I-215 Van Buren Blvd 
– Ground Access Improvements 

 
$66,776 

 
$8,835 

 
Schedule 

 
Project Action Plan:  The end of construction was delayed due to processing landscape maintenance agreements with 
Caltrans and to complete the plant establishment activities.  Construction is 97 percent complete with a Forecasted End 
Close out of August 2016.  
 
 

ID D Co. Rte. Project Title Bond 
 $ x1000 

Total  
$ x1000 

Variance 

 
56 

 

 
8 

 
SBD 

 
10 

 
Route 10 Cherry Avenue Interchange Reconstruction 

 
$30,773 

 
$77,806 

 
Schedule 

 
Project Action Plan: No reported changes in FY1516 Q3. 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
66 

 

 
7 

 
VEN 

 

 
101 

 
Route 101 Rice Avenue Interchange Reconstruction 

 
$14,194 

 
$73,597 

 
Schedule 

 
Project Action Plan: No reported changes in FY1516 Q3.The end construction has been delayed due change orders related 
to time delays and extra work due to contractor’s claims.   
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
68. 

 

 
11 

 
SD 

 
11 

SR 11/Otay Mesa East Port of Entry [Segment 1 - 
SR 11 and Commercial Vehicle Enforcement Facility] 

 
$71,625 

 

 
$606,954 

 
Budget 

Schedule 
 
Project Action Plan: Project delivery is delayed from FY 2016-17 to 2017-18 in order to gain time to achieve consensus in 
many areas, including the Intelligent Transportation Systems concept of operations, project scoping definitions on both sides 
of the border (i.e., flexible lanes, Port of Entry approach lanes), and agreements for the proposed facility regarding 
operations, maintenance and staffing commitments.   
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ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
74 

 
11 

 
SD 

 
N/A 

Southline Rail Improvements – Yard Expansion  
$25,900 

 

 
$40,460 

 

 
Schedule 

 
Project Action Plan: The scheduled construction completion date has slipped as a result of unanticipated field conditions, 
including:  delays related to the relocation of two unanticipated communication lines; delays due to grading challenges near 
the right-of-way and environmentally cleared project boundaries; and issues related to an existing water line which does not 
have the required pressure, necessitating the need to construct a new water line to the rail yard to supply water for fire 
suppression. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
75 11 SD N/A Southline Rail Improvement Phase 4 $21,621 $30,591 Schedule 

 
Project Action Plan:  
 
Delays in the previous phases of this project, specifically relating to System work (signaling/software) as well as operational 
constraints of the trolley and freight system have caused delays in this, the 4th phase.  The ‘End Construction’ date has been 
changed from March 31, 2016 to August 31, 2016. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
84 

 

 
8 

 
SBD 

 
80 

680 
12 

 
Laurel Street/BNSF Grade Separation 

 
$23,583 

 
$58,725 

 
Schedule 

 
Project Action Plan:  Due to delays attributed to resource issues, materials fabrication and procurement delays, and issues 
with signal and positive train control (PTC) software, the project is behind schedule.  Completion of work is anticipated 
towards the end of September 2016; however, additional time is being included to account for final safety and relief of 
maintenance inspection.  
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
85 

 

 
8 

 
SBD 

 
80 

680 
12 

 
Avenue 52 Grade Separation 

 
$10,000 

 
$29,866 

 
Schedule 

 
Project Action Plan:   End of construction is revised due to utility relocation delays and resolving potential defects with street 
light poles.  Pending satisfactory resolution with the contractor and manufacturer on the street light poles, all construction 
activities are otherwise complete. The project is on schedule to replace the street light poles by June 30, 2016. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
89 

 

 
4 

 
SOL 

 
80 

680 
12 

 
Solano I-880/680/12 Connector 

 
$22,847 

 
$101,580 

 
Schedule 

Page 18



California Department of Transportation  FY 2015-16 Third Quarter Report 
 

                
Proposition 1B                                                                                                                  Trade Corridors Improvement Fund 
      
                                                                                                                                                                            

 
Project Action Plan: The construction support cost increase is due to constructability issues. During construction, the 
proposed abutment piles and wing walls, shown on the plans, were identified to be in conflict with the temporary retaining 
wall. Since this work was on the critical path of the project schedule, multiple re-design alternatives were studied to determine 
a cost effective solution with minimal delays. This resulted in the need for work re-sequencing.  The new construction 
sequencing has changed the critical path of the project and has added 93 working days to the project schedule. As a result of 
these additional working days, more resources are needed in order to perform the additional construction administration work 
associated with the construction delay.  
 
Supplemental funds were approved in March 2016 in the amount of $1,337,000 STIP and $996,000 SHOPP.   
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
91 

 

 
7 

 
VEN 

 
101 

 
Route 101 Improvements 

 
$10,346 

 
$40,479 

 
Schedule 

 
Project Action Plan: Construction completion was delayed due to additional work needed on a retaining wall/sound wall 
because of field conditions. The additional work had to be evaluated and designed. This work affected the overall project 
schedule. The anticipated construction completion is June 30, 2016 and plant establishment completion by May 31, 2017. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

93 11 SD N/A Sorrento Valley Double Track  
$12,994  

 
$36,381 

 
Schedule 

 
Project Action Plan: In order to close out the Regional Water Quality Control Board 401 permit and complete the 
construction project we need 70% vegetative cover on all disturbed areas of the project footprint. To date the ongoing 
drought has not provided sufficient rainfall to generate that plant growth to achieve this.  Therefore, the end of construction 
needs to be extended. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
98 

 
 

 
3 

 
SAC 

 
50 

 
Natoma Overhead Widening and Onramp 
Improvements 

 
$7,883 

 
$8,459 

 
Schedule 

 
Project Action Plan: No reported changes in FY1516 Q3, project is nearing complete with a few minor construction items 
and Open Graded Asphalt Concrete (OGAC) remaining. Contractor is on winter weather suspension until night time 
temperatures increase.  Construction contract acceptance is anticipated by the end of April 2016.   
 
 

ID D Co.  Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
101 

 
7 

 
LA 

  
N/A 

 
State Route 99 Ramp Improvements 

 
$2,333 

 

 
$3,040 

 

 
Schedule 
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Project Action Plan: No reported changes in FY1516 Q3. The project construction is complete and the interchange is open 
to traffic. The City has not accepted the contract, and Caltrans has not accepted the project under the terms of the 
cooperative agreements. The contractor and the City are negotiating change orders related to time delays and extra work 
due to the contractor's claim. The City proposes to change the schedule to complete the project closeout by June 30, 2016. 
 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
105 

 

 
5 

 
MON 

 

 
101 

 
Sanborn Rd/US 101 Interchange Improvements & 
Elvee Drive Extension 

 
$1,700 

 
$4,300 

 
Schedule 

 
Project Action Plan: No reported changes in FY1516 Q3. The construction start date has been postponed and begin date 
for construction is tentatively scheduled for March 28, 2016. The end construction, begin/end closeout has also been moved 
out. The schedule change is due to conflicts with Overhead PG&E Utility lines. The 60kV overhead wire brought about a 
vertical clearance conflict with the proposed 6’ surcharge over the ground for consolidation. The consolidation method for the 
soil was modified to avoid the vertical clearance issue. Additional soils tested were done to design for new consolidation 
method and final report was completed February 2016. The contractor and RE are working on the schedule to reduce the 
critical path to shorten the time for construction. Additionally, the new settlement method is mitigating the time lost as well.  
  
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
108.2 

 
7 

 
LA 

 
N/A 

YTI Terminal Efficiency Enhancement & Truck Trip 
Reduction Program 
 
 

 
$1,132 

 

 
$6,083 

 
Schedule 

 
Project Action Plan: Project is now ready for advertisement. Construction allocation is anticipated at the June 2016 CTC 
meeting.   
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  State of California     California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.:  3.10 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: SECOND QUARTER – BALANCE REPORT ON AB 1012 “USE IT OR LOSE IT” PROVISION 
FOR FEDERAL FISCAL YEAR 2014 UNOBLIGATED RSTP AND CMAQ FUNDS 

SUMMARY: 

As of March 31, 2016, the Regional Surface Transportation Program (RSTP) and the Congestion 
Mitigation and Air Quality Improvement Program (CMAQ) have approximately $35 million and 
$21 million that are subject to reprogramming. 

BACKGROUND: 

The Intermodal Surface Transportation Efficiency Act was enacted in 1991, and was in effect for 
six years.  During that time, the Regions only obligated 87 percent of their federal funding. The next 
Federal Highway Act, known as the Transportation Equity Act for the 21st Century (TEA-21), was 
signed into law in 1998.  During the first two years of TEA-21, the Regions’ obligation of federal funds 
declined to 41 percent.  By October 1999, the Regions had accumulated a $1.2 billion backlog in 
federal apportionments and $854 million in Obligation Authority (OA). 

Assembly Bill (AB) 1012 was enacted on October 10, 1999 (Chapter 783, Statutes of 1999), with a goal 
of improving the delivery of transportation projects and addressing the backlog of the Regions’ federal 
apportionments and OA.  AB 1012 states that RSTP and CMAQ funds not obligated within the first 
three years of federal eligibility are subject to reprogramming by the California Transportation 
Commission in the fourth year in order to prevent the funds from being lost by the state. 

The annual notice to the Regions, under AB 1012 “Use It or Lose It” provisions for Federal Fiscal Year 
(FFY) 2014 (October 1, 2013 through September 30, 2014), was released on November 10, 2015.  The 
total FFY 2014 funds identified as subject to reprogramming under the provisions of AB 1012 were 
approximately $59.6 million.  This included approximately $33.8 million of RSTP funds and 
approximately $25.8 million of CMAQ funds.  As of March 31, 2016, the RSTP amount has increased 
to $34,971,323 and the CMAQ amount has decreased to $20,978,014.   
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The California Department of Transportation (Department) is responsible for monitoring and reporting 
unobligated balances.  Each month, the Department provides notification to the Regions of the 
unobligated RSTP and CMAQ balances that have one year remaining under the AB 1012 guidelines.  
Beginning in FFY 2000, and continuing through FFY 2015, the Regions have delivered enough projects 
to obligate a minimum of 100 percent of the available OA.  The Department anticipates to fully deliver 
for the 17th consecutive year.   
 
 
Attachments 

 
 

 
 



Apportionment Status Report
CMAQ and RSTP

as of March 31, 2016

AB 1012
Balances entering the 3rd Year

(from FFY 2014*)
Regional Report Summary

Reference No.:  3.10
June 29-30, 2016

Attachment 1

*Previously referred to as Cycle 17

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
03/31/2016 AB 1012 03/31/2016 AB 1012

   Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2016  2 Balance  1 11/01/2016  2

Butte 3,311,068                   -                           2,718,002              -                            
Fresno 18,356,111                 -                           31,833,467            8,502,581              
Kern 13,495,521                 -                           18,755,718            -                            
Kings 3,792,136                   -                           1,896,465              -                            
Los Angeles 118,113,101               -                           196,413,204          -                            
Madera 3,534,712                   -                           1,864,983              -                            
Merced 4,070,183                   -                           3,169,821              -                            
Monterey -                                 -                             3 6,292,129                -                             
Orange 24,746,753                 -                           53,233,802            -                            
Riverside 45,626,220                 -                           62,142,949            8,742,186              
S. F. Bay Area (MTC) 47,052,037                 -                           34,234,413            -                            
Sacramento (SACOG) 38,428,605                 -                           30,449,428            -                            
San Benito -                                 -                             3 710,072                   -                             
San Bernardino 70,937,689                 14,344,591          61,928,522            11,706,359            
San Diego 24,058,393                 -                           41,814,183            -                            
San Joaquin 17,764,260                 1,613,667            9,879,483              -                            
San Luis Obispo 2,982,153                   -                           3,785,772              -                            
Santa Barbara -                                 -                             3 6,331,573                -                             
Santa Cruz -                                 -                             3 3,227,379                -                             
Stanislaus 11,079,823                 -                           8,144,532              -                            
Tahoe 1,929,972                   26,082                 1,763,325              -                            
Tulare 4,167,010                   -                           7,370,743              -                            
Ventura 20,894,660                 4,274,462            25,596,897            5,509,812              
Rural Counties & SCAG 6,682,784                   719,213               21,771,659            510,385                 

TOTAL 481,023,191               20,978,014          635,328,522          34,971,323            

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

Balances in the 3rd year (October 1, 2015) are subject to reprogramming on November 1, 2016.  These balances include the federal 
fiscal year 2015 "Actual" apportionments (dated October 22, 2015) and federal fiscal year 2016 revised "Estimated" apportionments 
(dated: CMAQ - February 23, 2016 and RSTP - April 4, 2016). 

3 These Regions are in air quality attainment and cannot use unobligated CMAQ apportionments, which are deobligations of closed out 
projects.  It is anticipated that any CMAQ balance that accumulates in a Region in air quality attainment will be included in a future 
CMAQ rescission or transferred to another Region that over-delivered prior to the end of the current federal fiscal year.



Apportionment Status Report
CMAQ and RSTP

as of March 31, 2016

AB 1012
Balances entering the 3rd Year

(from FFY 2014*)
Rural Report Summary

Reference No.:  3.10
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Attachment 2

*Previously referred to as Cycle 17

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
03/31/2016 AB 1012 03/31/2016 AB 1012

Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2016  2 Balance  1 11/01/2016  2

Rural County Information:
Alpine -                                 -                              149,792                 -                            
Amador 455,687                       134,842                    3 491,344                   -                             
Calaveras 372,382                       -                                587,695                   -                             
Colusa -                                 -                              286,179                 -                            
Del Norte -                                 -                              368,525                 -                            
El Dorado -                                 -                              1,046,361              -                            
Glenn -                                 -                              366,804                 -                            
Humboldt -                                 -                              1,712,930              -                            
Imperial (SCAG) 2,289,556                    -                              5,056,855              510,385                 
Inyo -                                 -                              847,385                 -                            
Lake -                                 -                              816,976                 -                            
Lassen -                                 -                              491,943                 -                            
Mariposa 684,135                       148,753                  248,109                 -                            
Mendocino -                                 -                              1,153,304              -                            
Modoc -                                 -                              339,363                 -                            
Mono -                                 -                              359,019                 -                            
Nevada 1,350,079                    -                              1,231,170              -                            
Placer -                                 -                              976,022                 -                            
Plumas -                                 -                              284,525                 -                            
Shasta -                                 -                              2,226,187              -                            
Sierra -                                 -                              153,999                 -                            
Siskiyou -                                 -                              749,468                 -                            
Tehama 1,494,668                    435,617                  818,380                 -                            
Trinity -                                 -                              301,597                 -                            
Tuolumne 36,276                         -                                3 707,726                   -                             

Rural Combined Totals: 6,682,784                    719,213                  21,771,659            510,385                 

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

Balances in the 3rd year (October 1, 2015) are subject to reprogramming on November 1, 2016.  These balances include the federal fiscal 
year 2015 "Actual" apportionments (dated October 22, 2015) and federal fiscal year 2016 revised "Estimated" apportionments 
(dated: CMAQ - February 23, 2016 and RSTP - April 4, 2016). 

3 These Regions are in air quality attainment and beginning with federal fiscal year 2016 will no longer receive new CMAQ funding.  
These Regions can use these unobligated CMAQ apportionments prior to their AB 1012 reprogramming date or contribute to a federal 



STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29, 2016 

Reference No.: 3.11 
Information 

From:  SUSAN BRANSEN 
Executive Director 

Subject: Toll Bridge Seismic Retrofit Program - 2016 First Quarter Progress and Financial Update 

SUMMARY:  All state-owned toll bridges have achieved seismic safety, via either retrofit or 
replacement of structure.  Although bridge seismic safety has been achieved, project closeouts 
and follow up projects like the demolition of the old Bay Bridge are ongoing.  The following 
summarizes key issues on some of the remaining contracts: 

Self Anchored Suspension (SAS) span – 
• The Toll Bridge Program Oversight Committee (TBPOC) authorized the re-grouting of the

SAS tower anchor rods based on the recommendations of independent bolt experts, the 
Federal Highway Administration’s steel fastener and marine foundation experts and Caltrans. 

• The TBPOC approved funds to design and conduct a field survey of corrosion potential at the
SAS tower foundation.  Upon completion of the survey, further corrosion protection action 
could be undertaken or proven unwarranted. 

Dismantling of the old span - 
• The new Yerba Buena Island eastbound on-ramp is now open to traffic.  Opening of the

bicycle/pedestrian path is delayed until September 2016.  Dismantling of the 504’ and 288’ 
truss sections is on schedule with the successful lowering of three 504’ truss onto barges. 
The next truss lowering is expected to take place in early July with the last truss taken down 
in August. 

• Caltrans in early November 2015 successfully removed the old Pier E-3 footing by implosion
with minimal environmental impact.  Implosion of Piers E-4 and E-5 is scheduled for the 
October – November 2016 period. 

BACKGROUND:  Assembly Bill 144 (Statutes of 2005, Hancock) created the TBPOC to 
exercise project oversight and control over the Toll Bridge Seismic Retrofit Program.  The 
TBPOC is comprised of the Director of the Department of Transportation (Caltrans), the 
Executive Director of the Bay Area Toll Authority (BATA), and the Executive Director of the 
California Transportation Commission (CTC).  The TBPOC’s program oversight and control 
activities include review and approval of contract bid documents, contract change orders and 
resolution of major project issues. 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 3.15 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: FINAL RIGHT OF WAY ESTIMATE FOR STATE TRANSPORTATION IMPROVEMENT 
PROGRAM PROJECT – I-5 CARPOOL LANE 

SUMMARY: 

The California Department of Transportation (Department) is presenting this as an information item 
to report the final Right of Way (R/W) estimate for the I-5 Carpool Lane – Orange County Line to  
I-605 (Segment 2) State Transportation Improvement Program (STIP) project where final R/W was 
deferred at the time of construction allocation.   

BACKGROUND: 

Consistent with Streets and Highways Code Section 188.11, the Department reports final estimated 

project R/W costs (Capital and Support) to the California Transportation Commission (Commission) 
at the time of construction allocation.  The Commission uses this information for purposes of 
tracking county and interregional share balances.  For projects with a R/W certification other than 
certification 1 or 2, where the Department has full legal and physical possession or right of entry at 
the time of construction allocation, the STIP guidelines allow reporting of the final estimate to be 
deferred until the R/W certification is updated to a certification 1 or 2, but no longer than 12 months.  

In June 2015, the Commission approved the construction allocation for the I-5 Carpool  
Lane-Orange County Line to I-605 (Segment 2) project (PPNO 2808) in Los Angeles County.  At 
that time, the Department reported attainment of R/W Certification 3W, with a target update by June 
2016.  The R/W Certification has now been updated and the final R/W estimate for the project is as 
follows:   

Fund 
Type 

Programmed R/W 
(Support + Capital) 

Final R/W Estimate 
(Support + Capital) 

Difference Debit / Credit to 
County Share 

Balance 
RIP $205,619,000 $208,119,000 $2,500,000 $0 (< 20 percent) 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting:   June 29-30, 2016 

Reference No.:      3.16 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief  
Division of Transportation 

Programming 

Subject: REPORT OF FINAL RIGHT OF WAY EXPENDITURES FOR STATE TRANSPORTATION 
IMPROVEMENT PROGRAM (STIP) PROJECTS AT CONTRACT ACCEPTANCE 

SUMMARY: 

The California Department of Transportation (Department) is presenting this as an informational 
item to report final Right of Way capital and support expenditures for 13 State Transportation 
Improvement Program (STIP) projects. 

BACKGROUND: 

Current STIP Right of Way reporting policy, adopted by the California Transportation Commission 
in August 2014, requires the reporting of Department-administered STIP Right of Way capital and 
support expenditures at the time of construction contract acceptance (CCA).  This policy is 
consistent with Senate Bill 853, which was signed by the Governor in June 2014.   

The attached spreadsheet contains final expenditure details for 13 STIP projects that have reached 
the CCA milestone.  The Department has notified the regional transportation planning agencies of 
this report.   

Attachment 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 4.5 
Information 

From: SUSAN BRANSEN 
Executive Director 

Subject: GARVEE BONDING CAPACITY UPDATE 

SUMMARY 
Government Code Section 14553(b) requires the Commission to prepare, in conjunction with the 
State Treasurer’s Office (STO), an annual analysis of California’s bonding capacity for issuing 
Federal Grant Anticipation Revenue (GARVEE) bonds. 

This analysis and update is provided to discuss the relationship between GARVEE bonding capacity 
and the adopted 2016 Fund Estimate which established the funding level for the five-year period of 
the 2016 State Transportation Improvement Program (STIP) and updated the funding level for the 
four-year period of the 2016 State Highway Operation and Protection Program (SHOPP). 

DISCUSSION 
The 2016 STO analyses demonstrate that, based on the 12-month period with the highest deposits 
($3.584 billion), the 15% limitation on GARVEE debt is $537.6 million.  After taking into account 
the current maximum annual debt service of the Series 2008A Bonds ($11.4 million in FY 2016-17), 
the remaining annual debt service capacity is $526.2 million.  The Base Case scenario, using a 12-
year final maturity and 2.16% interest rate for the issuance, provides the highest bonding capacity of 
approximately $5.510 billion. 

The STO analysis of GARVEE bonding capacity is calculated as prescribed in statute.  However, a 
review of the federal deposits into the State Highway Account ignores the fact that not all federal 
funds are available to fund Department-administered projects. 
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Staff therefore recommends that the Commission take a more programmatic and forward-looking 
view, and develop a GARVEE capacity based on 15% of the federal funds estimated to be available 
annually for SHOPP projects in the 2016 Fund Estimate ($2.4 billion).  This level of federal funding, 
assuming a 12-year maturity and 2.16% interest rate, yields a $3.690 billion SHOPP GARVEE bond 
capacity. 
 
 

GARVEE Capacity 
($ in millions) 

Federal 
Deposits 

SB 1507 
Limit 

Annual 
Debt Service 

Payment 
(2.16% Interest) 

12-Year Bond 
Proceeds 

Total GARVEE Capacity  $3,584 15% $537.6 --- 

Existing Debt Service --- --- ($11.4) --- 

Available Debt Service Capacity --- --- $526.2 $5,510 

Proposed SHOPP Debt Service Level 
Federal Funding for the SHOPP 

(per 2016 Fund Estimate) $2,400 15% $352 $3,690 

 

BACKGROUND 
Government Code Section 14553.4 states that the Treasurer may not authorize the issuance of 
additional bonds if annual debt service on all outstanding GARVEE obligations would exceed 15 
percent of the total amount of federal transportation funds deposited into the State Highway Account 
for any consecutive 12-month period within the preceding 24 months. 
 
The Commission has approved the issuance of GARVEE notes twice, once for STIP projects and 
once for SHOPP projects.  On March 10, 2004, the State issued $614,850,000 of GARVEE Bonds 
(Series 2004A Bonds) for STIP projects.  The Series 2004A Bonds were structured with serial 
maturities from 2005 through 2015.  On October 16, 2008, the State issued a second set of GARVEE 
Bonds (Series 2008A Bonds) $97,635,000 for SHOPP projects.  The Series 2008A Bonds are 
structured with serial maturities from 2009 through 2020. 
 
Attachment – Caltrans – Annual GARVEE Bonding Capacity Analysis by State Treasurer 
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Executive Summary
 

These analyses are provided to the California Transportation Commission (“Commission”) to assist in 
its compliance with the provisions of Government Code Sections 14550 through 14555.9 requiring the 
Commission to prepare, in conjunction with the State Treasurer’s Office (“STO”), an annual analysis 
of California’s bonding capacity for issuing Grant Anticipation Revenue Vehicles (“GARVEE”) bonds 
and notes. GARVEE bonds are capital market borrowings which are repaid from federal transportation 
funds that are deposited into the State Highway Account. The bonding capacity takes into account the 
current maximum annual debt service of the State of California (California Department of 
Transportation) Federal Highway Grant Anticipation Bonds (“GARVEE Bonds”) Series 2008A 
(“Series 2008A Bonds”). 

Legislation was enacted to ensure California had the necessary state legislative authority to make use 
of this financing tool for accelerating high priority transportation projects. The legislation became 
effective January 1, 2000, and was further amended by AB 438 (Chapter 113, Statutes of 2001), AB 
3026 (Chapter 438, Statutes of 2002), SB 1098 (Chapter 212, Statutes of 2004), and SB 1507 (Chapter 
793, Statutes of 2004). 

The issuance of additional GARVEE bonds is subject to Government Code Section 14553.4, which 
states that the State Treasurer may not authorize the issuance of additional bonds if the annual debt 
service on all outstanding GARVEE obligations would exceed 15 percent of the total amount of 
federal transportation funds deposited into the State Highway Account in the State Transportation 
Fund for any consecutive 12-month period within the preceding 24 months.  Thus, current and future 
bonding capacity analyses must take place in the context of this “statutory cap.” 

There are other factors which also affect bonding capacity, such as maturity structures, interest rates, 
and policy decisions.  Accordingly, these analyses continue the approach of prior analyses by providing 
“sensitivity analyses” under different scenarios, with varying assumptions for maturity dates and interest 
rates. This method should continue to assist the Commission in examining and responding to future 
applications under the context of alternative scenarios. 

On March 10, 2004, the State of California (“the State”) issued $614,850,000 of GARVEE Bonds 
Series 2004A (“Series 2004A Bonds”) in order to pay a portion of the costs of acquisition of right-of-
way and/or construction costs for eight federal-aid State Transportation Improvement Program 
(“STIP”) projects approved by the Commission.  The Series 2004A Bonds fully matured on February 
1, 2015 and all eight projects have been completed. On October 16, 2008, the State issued a second 
series of GARVEE Bonds, the Series 2008A Bonds, in the amount of $97,635,000. As of April 1, 
2016, the Series 2008A Bonds have an outstanding principal balance of $40,345,000. The maximum 
annual debt service of the outstanding Series 2008A Bonds is $11,392,793.75 in Fiscal Year 2017-18. 
The Series 2008A Bonds carry underlying ratings of ‘A2’ from Moody’s Investors Service, ‘AA’ from 
Standard & Poor’s, and ‘A+’ from Fitch Ratings. 

The analyses for 2016 show a bonding capacity ranging from a low of approximately $2.90 billion to a 
high of approximately $5.51 billion under varying market conditions and amortization periods. The 
$2.90 billion bonding capacity level results from a 6-year amortization with an assumed interest rate of 
2.51 percent under a Market Sensitivity Case scenario, and the $5.51 billion bonding capacity level 
results from a 12-year amortization with an assumed interest rate of 2.16 percent under a Base Case 
scenario. 

i 

http:11,392,793.75


 

 

 

The 2016 analyses show that the bonding capacity has decreased by approximately 5.3 percent for a 6-
year final maturity amortization period when compared to the same analyses of 2015, and has 
decreased by approximately 4.5 percent for a 12-year final maturity amortization period when 
compared to the same analyses of 2015.  The principal factor contributing to the decrease in bonding 
capacity from the 2015 analyses is that the highest consecutive 12 months of pledged revenue deposits 
into the State Highway Account from January 2014 through December 2015 decreased by more than 
$212 million when compared to the amount used in the 2015 analyses for the period January 2013 
through December 2014. 

These analyses demonstrate that a wide range of circumstances, including policy, revenues, and market 
factors, can affect the existing capacity for future State GARVEE financings. Therefore, the analyses 
should be used as a tool for understanding the implications of alternative project applications and the 
related potential GARVEE bond structures that the Commission may be asked to consider over the 
coming year. 
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I. Purpose of Analyses
 

The following analyses are provided to assist the Commission in meeting the requirements of SB 928 
(Chapter 862), sponsored by the STO to ensure that the State has the necessary legislative authority to 
make use of this financing tool for accelerating high priority transportation projects. The analyses relate 
specifically to the requirements in Section 14553(b) of the Government Code, pursuant to which the 
Commission and the STO shall annually prepare an analysis of the bonding capacity of federal 
transportation funds deposited in the State Highway Account in the State Transportation Fund. The 
analyses have been performed consistent with the GARVEE bonds bonding capacity guidelines 
provided in Government Code Section 14553.4, whereby the STO may not authorize the issuance of 
additional GARVEE bonds if the annual debt service on all outstanding GARVEE obligations in any 
fiscal year would exceed 15 percent of the total amount of federal transportation funds deposited into the 
State Highway Account in the State Transportation Fund for any consecutive 12-month period within 
the preceding 24 months (the “statutory cap”). 

The following analyses are intended to measure the capacity of the State Highway Account to support 
future issuance of GARVEE bonds, given: 

1. the historical record of federal deposits to the State Highway Account; 
2. requirements preceding any issuance of additional bonds under the Master Trust Indenture; and 
3. the statutory cap on total outstanding GARVEE bonds. 

II. The Series 2008A GARVEE Financing 

The Series 2008A Bonds are secured by the Master Trust Indenture dated February 1, 2004, as amended 
and supplemented by a Second Supplemental Indenture dated October 1, 2008, by and among the State 
Treasurer, the Commission and the California Department of Transportation (“Department”). The 
Series 2008A Bonds and all future bonds and obligations issued under the Master Trust Indenture are 
secured solely by the Trust Estate, as defined in the Master Trust Indenture, which consists solely of 
federal transportation funds. The primary source of federal transportation funds is the amount 
appropriated to the State by the federal government pursuant to Federal Aid Authorization, pursuant to 
Title 23 of the U.S. Code authorizing federal funding of state transportation projects. 

The Department entered into a Memorandum of Agreement with the Federal Highway Administration 
(“FHWA”) in anticipation of reimbursement by FHWA for debt service and other bond-related costs 
associated with the federal-aid projects approved by the FHWA. 

The Master Trust Indenture provides for the issuance of additional bonds on parity with each 
outstanding series of GARVEE Bonds. Any additional parity bonds or other bonds issued on a basis 
subordinate to the outstanding GARVEE Bonds must comply with the statutory cap. 

The Series 2008A Bonds provided $98,000,000 for the construction of two federal-aid State Highway 
Operation and Protection Program (“SHOPP”) projects approved by the Commission: Placer County – 
Interstate 80 Pavement Rehabilitation and Nevada and Sierra Counties – Interstate 80 Pavement 
Rehabilitation. Both projects have been completed. 
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III. Need for Sensitivity Analyses
 

There are multiple factors that will influence the State’s future capacity to issue GARVEE bonds. 
These factors include the final maturity, interest rates and the available revenues for the additional 
bonds test. For this reason, no single bonding capacity analysis is sufficient for purposes of guiding the 
Commission’s evaluation of the potential for future use of GARVEE bonds.  In order to facilitate an 
informed consideration of future applications with structures and terms not yet known to the 
Commission, we have performed a series of “sensitivity analyses” under alternative scenarios. The final 
maturity of the bonds and the assumed interest rates are the primary variable factors that are 
incorporated into our sensitivity analyses. 

IV. Information Sources 
Pledged Revenues: 

In performing these bonding capacity analyses, the STO is using data obtained from the Department 
regarding deposits into the State Highway Account in the State Transportation Fund from federal 
transportation funds. The amounts provided by the Department represent federal funds that can be 
legally pledged under the Master Trust Indenture for payment of the Bonds. The federal transportation 
funds that are legally available for payment of debt service include those derived from Federal Aid 
Authorization under Title 23, including apportioned funds (i.e., National Highway System, bridges and 
the federal surface transportation programs, and amounts available under minimum guarantees) with 
corresponding Obligation Authority. 

To be consistent with Section 14553.4 of the Government Code, the total annual federal aid receipts, 
without exceptions, have been used to calculate the annual GARVEE bonding capacity. This 
information was provided for this report on a monthly basis over the period of January 2014 through 
December 2015.  See Attachments A-1 and A-2 for the monthly deposits data and related calculations. 
The additional bonds test is based on the highest consecutive 12 months of pledged revenue deposits 
during the prior 24-month period. These historic annual deposits are a known quantity at any given 
point in time, but are clearly subject to change over time, and must be re-examined at the time of each 
potential GARVEE bond issuance. 

Final Maturities: 

The analyses in the report assume that any additional GARVEE bonds issued in 2016 will have 
final maturities in 2022 and 2028. 

Interest Rate Assumptions: 

Estimates of potential interest costs under various scenarios were developed by the STO based on the 
‘A’ high-grade municipal bond benchmark published by Municipal Market Data (“MMD”), a widely 
used industry benchmark. The interest rate assumptions used for the analyses are based on the 
weighted average coupon, using a level debt solution for each final maturity (or amortization period), 
which reflects the structure of the Series 2008A Bonds. 
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V. Summary of Alternative Assumptions
 

For the 2016 bonding capacity analyses, we used the MMD ‘A’ municipal bond benchmark. Since the 
Series 2008A Bonds carry underlying ratings of ‘A2’ from Moody’s Investors Service, ‘AA’ from 
Standard & Poor’s, and ‘A+’ from Fitch Ratings, we have assumed that a new issuance of GARVEE 
Bonds in the current environment would also carry underlying ratings that are split among the ‘A’ and 
‘AA’ grades. 

The two alternative scenarios for market conditions used in these analyses are as follows: 

1.	 Base Case: Interest rates are based on the March 1, 2016 MMD ‘A’ municipal bond 
benchmark. 

2.	 Market Sensitivity Case: Base Case plus 100 basis points. 

Many observers believe that over time interest rates could increase from the current levels. For this 
reason, and based on the expected short-term maturity structure of the State’s current and future 
GARVEE obligations, a 100 basis point increase in interest rates is used for the market sensitivity 
analyses. 

Two alternatives for the final maturity of the bonds were analyzed for each case. The table below 
summarizes the range of assumptions for the sensitivity analyses. The different scenarios for each factor 
combine for a total of four different analyses. 

Factors Range of Assumptions 

Final Maturity Two scenarios: at 6 and 12 years from date of issuance 

Assumed Interest Rates Two scenarios: one at ‘A’ MMD market rates on March 1, 2016 and 
one at 100 basis points above the March 1, 2016 ‘A’ MMD market 
rates 

See Attachment B for the detailed assumptions used in each sensitivity analysis. 

It should also be noted that the current analyses, by necessity, require significant simplification as 
compared to the myriad of structuring nuances that would be involved in actual bond sales. As a 
result, certain ambiguities or alternative interpretations could lead to somewhat differing results in 
practice. One example of a simplification, common to all scenarios, is the assumption that all 
GARVEE bonds within the capacity of a given scenario would be issued in a single year and not 
staggered over multiple years, as typically would be expected in a bonding program of significant 
magnitude. 

If, instead, such bonds were staggered and this financing structure was assumed to have a fixed “end 
date” represented by the assumed final maturity used in each scenario, each resulting measure of 
maximum bonding capacity would have to be adjusted downward. This would be necessary because 
the GARVEE bonds issued in subsequent years would have a shorter period during which to amortize 
principal before the fixed end date.  This would increase the annual debt service necessary for a given 
par amount of bonds, causing a reduction in total bonding capacity, assuming a fixed amount of annual 
revenues for each scenario. 
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Alternatively, this simplification would not have this constraint on capacity if future financings were 
assumed to be structured on a “rolling maturity” basis; that is, with each GARVEE bond issued in 
subsequent years within each scenario having exactly the same underlying terms, such as total years to 
maturity and interest rate, regardless of the timing of any future bond issuance. This latter 
simplification would also assume a fixed amount of annual revenues for each scenario. 

This discussion is offered as an example, which is by no means exhaustive, of the implications of the 
necessary simplifications involved in any analysis of bonding capacity given current uncertainty about 
the actual conditions that will exist at the time of any future issuance of GARVEE bonds or 
obligations. Therefore, care should be exercised in using these analyses to avoid erroneous 
interpretations or conclusions. 

VI. Summary of Results 

As of March 1, 2016, the weighted average interest rate for ‘A’ rated bonds with a 6-year final maturity 
was 1.51 percent (a decrease of 0.126 percent compared to last year’s level) and with a 12-year final 
maturity was 2.16 percent (a decrease of 0.203 percent compared to last year’s level).  These slight 
decreases in assumed interest rates from those used for the 2015 analyses were significantly offset by 
the fact that the highest consecutive 12 months of annual deposits in the State Highway Account during 
the past 24 months was more than $212 million less than was the same factor used for the 2015 
analyses. This is due to total deposits into the State Highway Account during 2014-2015 being almost 
$104 million less than total deposits into the State Highway Account during 2013-2014 (see 
Attachment A-2). 

The analyses show that a bond issuance with a 6-year maturity corresponds to a bonding capacity 
ranging from approximately $2.90 billion (Market Sensitivity Case) to approximately $3.00 billion 
(Base Case). These levels represent a decrease of approximately $162.38 million and $167.71 million, 
respectively, compared to 2015, or a decrease of approximately 5.3 percent for a 6-year maturity 
compared to last year’s levels. 

The Commission policy established 12 years as the maximum maturity for GARVEE bonds. If future 
bond issues are structured with a 12-year amortization period consistent with the current Commission 
policy and at current interest rate levels, the remaining capacity for issuance of GARVEE bonds 
would be from approximately $5.19 billion (Market Sensitivity Case) to approximately $5.51 billion 
(Base Case). These levels represent a decrease of approximately $247.94 million and $261.35 
million, respectively, compared to 2015, or a decrease of approximately 4.6 percent for a 12-year 
maturity compared to last year’s levels. 

Under the current analyses, a longer amortization period would increase the additional bonding 
capacity. If the Commission policy changes to allow a longer maximum maturity, the bonding capacity 
would change accordingly.  Furthermore, the Department projects that the annual federal receipts will 
remain at the $3.4 billion level in calendar year 2016, so total bonding capacity levels are expected to 
remain high continuing into 2017 even if interest rates were to rise during that time. 
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The following table summarizes key results of our analyses based on the actual federal aid receipts 
deposited into the State Highway Account in 2015. Detailed worksheets supporting the results can 
be found in Attachments C, D-1, and D-2. 

Summary of Results for GARVEE Bonding Capacity Sensitivity Analyses 

Final Maturity 
Amortization Period 

Base Case: 
March 1, 2016 ‘A’ MMD Scale 

Market Sensitivity Case:    
Base Case plus 100 Basis Points 

6 years $3.00 billion $2.90 billion 
12 years $5.51 billion $5.19 billion 

VII. California Transportation Commission Policy
 

The Commission adopted a GARVEE policy in December 2003. This policy extends through the 
Federal Transportation Reauthorization Act.  The current transportation reauthorization act has 
been extended through September 30, 2020. 

The policy, contained in Commission Resolution No. G-03-21, is as follows: 

 Debt Limit.  The Commission limits annual GARVEE debt service to 15 percent of 
qualifying federal revenues. This limit will be calculated on the basis described in 
Section 
14553.4 of the Government Code (i.e., 15 percent of the total amount of federal 
transportation funds deposited in the State Highway Account for any consecutive 12-
month period within the preceding 24 months).  In 2004, SB 1507 amended the 
statutory cap from a 30 percent limit to a 15 percent limit, which aligned it with the 
Commission’s policy. 

 Term. Each bond is structured for debt service payments over a term of no more than 
12 years. 

 Project Selection. The Commission selects projects for accelerated construction 
through the use of GARVEE bonding.  The selection will be made through the 
programming process for the STIP and the SHOPP.  The Commission will select 
projects that are major improvements to corridors and gateways for interregional travel 
and goods movement. Major improvements include projects that increase capacity, 
reduce travel time, or provide long-life rehabilitation of key bridges or roadways. 

VIII. Recent Events
 

The Department does not anticipate any new GARVEE bond issuance in the near future. 
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IX. Conclusion
 

As the above analyses show, the ultimate capacity existing for the State’s future GARVEE financings 
will depend on a wide range of circumstances over time, including market conditions, maturity 
structures, revenues, and other factors that may be considered by the Commission. 

We are hopeful that these analyses will be useful in considering the structuring options that are available 
for GARVEE financings, in addition to meeting the immediate goal of assisting the Commission in 
preparing its annual report. 
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ATTACHMENT A-1 

FEDERAL DEPOSITS INTO THE 

STATE HIGHWAY ACCOUNT 

Cumulative 12-Month 
Federal Deposits into the State Highway Account 

Over 24-Month Period, ending December 31, 2015 

Period Covered 12-Month Total Revenues Deposited 

Jan 14 - Dec 14 $3,468,062,693.10 
Feb 14 - Jan 15 $3,467,088,644.88 
Mar 14 - Feb 15 $3,447,350,818.89 
Apr 14 - Mar 15 $3,468,328,468.45 
May 14 - Apr 15 $3,343,264,903.33 
Jun 14 - May 15 $3,351,731,927.88 
Jul 14 - Jun 15 $3,399,554,716.89 
Aug 14 - Jul 15 $3,409,197,554.85 
Sep 14 - Aug 15 $3,414,844,379.11 
Oct 14 - Sep 15 $3,502,455,305.90 
Nov 14 - Oct 15 $3,303,577,459.36 Lowest 12-Month Total 
Dec 14 - Nov 15 $3,528,655,786.42 
Jan 15 - Dec 15 $3,583,749,469.76 Highest 12-Month Total 

$3,437,527,856.06 Average 12-Month Total 

Source: California Department of Transportation 
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ATTACHMENT A - 2 

FEDERAL DEPOSITS INTO THE 

STATE HIGHWAY ACCOUNT 

2011 2012 2013 2014 2015 
Month Deposit Amount Deposit Amount Deposit Amount Deposit Amount Deposit Amount 

January $389,063,404.04 $289,148,449.88 $266,012,158.70 $317,157,116.05 $316,183,067.83 
February $155,558,369.65 $213,989,165.30 $200,005,121.39 $257,137,710.51 $237,399,884.52 
March $236,920,034.82 $438,321,351.25 $278,582,563.78 $244,784,115.40 $265,761,764.96 
April $185,631,604.91 $231,244,325.22 $340,139,440.60 $336,212,643.54 $211,149,078.42 
May $399,251,077.85 $312,928,985.45 $270,273,817.64 $293,067,814.33 $301,534,838.88 
June $303,302,807.89 $269,369,114.62 $285,289,981.72 $220,385,373.69 $268,208,162.70 
July $183,338,941.67 $450,815,965.63 $362,969,334.38 $356,485,925.72 $366,128,763.68 
August $582,687,851.42 $403,368,240.18 $296,088,386.72 $308,348,149.28 $313,994,973.54 
September $315,712,808.68 $406,397,077.43 $368,002,029.29 $316,054,720.78 $403,665,647.57 
October $414,379,161.36 $398,397,382.31 $480,449,043.79 $380,153,846.50 $181,275,999.96 
November $456,066,414.04 $284,658,403.31 $256,150,740.49 $243,240,674.72 $468,319,001.78 
December $251,221,938.27 $222,659,793.42 $283,721,485.26 $195,034,602.58 $250,128,285.92 

TOTAL $3,873,134,414.60 $3,921,298,254.00 $3,687,684,103.76 $3,468,062,693.10 $3,583,749,469.76 

Monthly Average $322,761,201.22 $326,774,854.50 $307,307,008.65 $289,005,224.43 $298,645,789.15 

Monthly Deposits of Legally Pledged 
Federal Transportation Fund 

Source: California Department of Transportation. 
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ATTACHMENT B 

DETAILED ASSUMPTIONS FOR 

SENSITIVITY ANALYSES 

Summary of Assumptions for GARVEE Bonding Capacity Sensitivity Analyses 

Base Case – Current Market Conditions 

Factors Assumptions Comments 
Final Maturity 6 and 12 years Analyses run at each final maturity listed at left. 

Interest Rates 1.51% and 2.16% Rates indicated relate to each respective final 
maturity above; listed rates represent the 
weighted average coupon for a bond issue sizing 
with level annual debt service. 

Annual Revenues $3,583,749,469.76 The Treasurer may not authorize the issuance of 
the bonds if the annual debt service on all 
outstanding GARVEE obligations would exceed 
15 percent of the State’s historical annual 
deposits in the State Highway Account from 
federal funding. 

Market Sensitivity Case – Alternative Market Conditions 

Factors Assumptions Comments 

Final Maturity 6 and 12 years Analyses run at each final maturity listed at left. 

Interest Rates 2.51% and 3.16% Rates indicated relate to each respective final 
maturity above; listed rates represent the 
weighted average coupon for a bond issue sizing 
with level annual debt service. 

Annual Revenues $3,583,749,469.76 The Treasurer may not authorize the issuance of 
the bonds if the annual debt service on all 
outstanding GARVEE obligations would exceed 
15 percent of the State’s historical annual 
deposits in the State Highway Account from 
federal funding. 
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ATTACHMENT C 

DETAILED WORKSHEET FOR 

SENSITIVITY ANALYSES 

OVERVIEW OF GARVEE BONDING CAPACITY ANALYSES 

The bond test requires that the annual payment obligations of all outstanding notes in any fiscal year do not exceed 15 
percent of the total amount of Federal Transportation Funds deposited into the State Highway Account for the highest 
consecutive 12-month period within the preceding 24 months. The maximum Annual Debt Service on the outstanding 

Bonds has been subtracted from the highest 12 consecutive months of deposits during the preceding 24 months in order 
to calculate the remaining Additional Debt Capacity. 

Base Case 
Maximum Par Amount of Bonding Capacity 
Interest rate 
Maximum Assumed Annual Debt Service * 
Term of Bond Issue 

Market Sensitivity 
Maximum Par Amount of Bonding Capacity 
Interest rate 
Maximum Assumed Annual Debt Service * 
Term of Bond Issue 

(Dollars in Thousands) 

$2,996,972 
1.51% 

$526,169 
6 

$2,897,530 
2.51% 

$526,169 
6 

Base Case 
Maximum Par Amount of Bonding Capacity $5,509,683 
Interest rate 2.16% 
Maximum Assumed Annual Debt Service * $526,169 
Term of Bond Issue 

Market Sensitivity 

12 

Maximum Par Amount of Bonding Capacity $5,187,406 

Interest rate 3.16% 

Maximum Assumed Annual Debt Service * $526,169 

Term of Bond Issue 12 

*15% of legally-pledged Federal Transportation Funds deposited into the State Highway Account less maximum annual debt service for the Series 2008A Bonds. 

(white / non-shaded) = Base Case Scenarios based on March 1, 2016 'A' MMD Scale 

(yellow / shaded) 
= Market Sensitivity Case Scenarios based on March 1, 2016 'A' MMD Scale Plus 100 
Basis Points 
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ATTACHMENT D-1 

DETAILED SUMMARY TABLES 

FOR SENSITIVITY ANALYSES 

GARVEE BONDING CAPACITY 

Base Case 

Highest 12-Month Revenue ($ in 000's) 
Debt Service Test (15% of Revenue) 
Less:  Existing Maximum Annual Series 2008A D/S 
Remaining Maximum Annual Debt Service Capacity 

$3,583,749 
$537,562 
-$11,393 
$526,169 

(Dollars in Thousands) 

Assumed Date of Issuance 
6 Years 12 Years 

2016 2016 
Assumed Final Maturity 2022 2028 

Assumed Interest Rate(1) 1.51% 2.16% 
Par Capacity $2,996,972 $5,509,683 
Annual Debt Service Required $526,169 $526,169 

(1) The assumed interest rates are based on the March 1, 2016 'A' MMD bond scale.  The rates used are the weighted average coupon 
for a level debt service bond sizing based upon the final maturity in each scenario. 
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ATTACHMENT D-2 

DETAILED SUMMARY TABLES 

FOR SENSITIVITY ANALYSES 

GARVEE BONDING CAPACITY 

Market Sensitivity Case 

Highest 12-Month Revenue ($ in 000's) 
Debt Service Test (15% of Revenue) 
Less:  Existing Maximum Annual Series 2008A D/S 
Remaining Maximum Annual Debt Service Capacity 

$3,583,749 
$537,562 
-$11,393 
$526,169 

(Dollars in Thousands) 

Assumed Year of Issuance 
6 Years 12 Years 

2016 2016 
Assumed Final Maturity 2022 2028 

Assumed Interest Rate(1) 2.51% 3.16% 
Par Capacity $2,897,530 $5,187,406 
Annual Debt Service Required $526,169 $526,169 

(1) The assumed interest rates are based on the March 1, 2016 'A' MMD bond scale (increased by 100 basis points (1%) for market 
fluctuations). The rates used are the weighted average coupon for a level debt service bond sizing based upon the final maturity in 
each scenario. 
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SUMMARY: 

 

These analyses are provided to the California Transportation Commission (Commission) to assist in 
its compliance with the provisions of Senate Bill (SB) 928 (Burton) (Chapter 862, Statutes of 1999) 
requiring the Commission to prepare, in conjunction with the State Treasurer’s Office, an annual 
analysis of California’s bonding capacity for issuing Grant Anticipation Revenue Vehicle 
(GARVEE) bonds and notes.  GARVEE bonds are capital market borrowings repaid by federal 
transportation funds deposited in the State Highway Account. 
 
These analyses demonstrate that a wide range of circumstances, including policy, revenues, and 
market factors, can affect the existing capacity for future State GARVEE financings.  Therefore, the 
analyses should be used as a tool for understanding the implications of alternative project 
applications and the related potential GARVEE bond structures that the Commission may be asked 
to consider over the coming year. 
 
On January 19, 2016, the State Treasurer’s Office issued a memo proposing to amend the 
government code to eliminate the annual capacity reporting requirement, and instead require the 
preparation of a bonding capacity analysis only when requested by the Commission when the 
California Department of Transportation (Department) anticipates the issuance of new GARVEE 
bonds.  Mandating the preparation of the bonding capacity analysis only when requested will 
eliminate the time and cost associated with preparation of the report on an annual basis.  The 
proposal is currently in the Transportation Omnibus Bill. 
 

BACKGROUND: 

 

The State’s authority for issuance of GARVEE obligations derives both from federal legislation and 
from the passage of SB 928 in 1999, which established Government Code Sections 14550 through 
14555.9.  The bill was sponsored by the State Treasurer’s Office to ensure California had the 
necessary state legislative authority to make use of this new financing tool for accelerating high 
priority transportation projects.  SB 928 became effective January 1, 2000, and was further amended 
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by Assembly Bill (AB) 438 (Chapter 113, Statutes of 2001), AB 3026 (Chapter 438, Statutes of 
2002), SB 1098 (Chapter 212, Statutes of 2004), and SB 1507 (Chapter 793, Statutes of 2004). 
 
The Department issued the Series 2004A GARVEE bonds in the amount of $614,850,000 and the 

Series 2008A GARVEE bonds in the amount of $97,635,000.  As of December 31, 2015, $49.315 

million of the total $712.485 million bond principal was outstanding. 
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Executive Summary 

These analyses are provided to the California Transportation Commission (“Commission”) to assist in 
its compliance with the provisions of Government Code Sections 14550 through 14555.9 requiring the 
Commission to prepare, in conjunction with the State Treasurer’s Office (“STO”), an annual analysis 
of California’s bonding capacity for issuing Grant Anticipation Revenue Vehicles (“GARVEE”) bonds 
and notes.  GARVEE bonds are capital market borrowings which are repaid from federal transportation 
funds that are deposited into the State Highway Account. The bonding capacity takes into account the 
current maximum annual debt service of the State of California (California Department of 
Transportation) Federal Highway Grant Anticipation Bonds (“GARVEE Bonds”) Series 2008A 
(“Series 2008A Bonds”). 

Legislation was enacted to ensure California had the necessary state legislative authority to make use 
of this financing tool for accelerating high priority transportation projects. The legislation became 
effective January 1, 2000, and was further amended by AB 438 (Chapter 113, Statutes of 2001), AB 
3026 (Chapter 438, Statutes of 2002), SB 1098 (Chapter 212, Statutes of 2004), and SB 1507 (Chapter 
793, Statutes of 2004). 

The issuance of additional GARVEE bonds is subject to Government Code Section 14553.4, which 
states that the State Treasurer may not authorize the issuance of additional bonds if the annual debt 
service on all outstanding GARVEE obligations would exceed 15 percent of the total amount of 
federal transportation funds deposited into the State Highway Account in the State Transportation 
Fund for any consecutive 12-month period within the preceding 24 months.  Thus, current and future 
bonding capacity analyses must take place in the context of this “statutory cap.” 

There are other factors which also affect bonding capacity, such as maturity structures, interest rates, 
and policy decisions.  Accordingly, these analyses continue the approach of prior analyses by providing 
“sensitivity analyses” under different scenarios, with varying assumptions for maturity dates and interest 
rates. This method should continue to assist the Commission in examining and responding to future 
applications under the context of alternative scenarios. 

On March 10, 2004, the State of California (“the State”) issued $614,850,000 of GARVEE Bonds 
Series 2004A (“Series 2004A Bonds”) in order to pay a portion of the costs of acquisition of right-of-
way and/or construction costs for eight federal-aid State Transportation Improvement Program 
(“STIP”) projects approved by the Commission.  The Series 2004A Bonds fully matured on February 
1, 2015 and all eight projects have been completed. On October 16, 2008, the State issued a second 
series of GARVEE Bonds, the Series 2008A Bonds, in the amount of $97,635,000. As of April 1, 
2016, the Series 2008A Bonds have an outstanding principal balance of $40,345,000. The maximum 
annual debt service of the outstanding Series 2008A Bonds is $11,392,793.75 in Fiscal Year 2017-18. 
The Series 2008A Bonds carry underlying ratings of ‘A2’ from Moody’s Investors Service, ‘AA’ from 
Standard & Poor’s, and ‘A+’ from Fitch Ratings. 

The analyses for 2016 show a bonding capacity ranging from a low of approximately $2.90 billion to a 
high of approximately $5.51 billion under varying market conditions and amortization periods. The 
$2.90 billion bonding capacity level results from a 6-year amortization with an assumed interest rate of 
2.51 percent under a Market Sensitivity Case scenario, and the $5.51 billion bonding capacity level 
results from a 12-year amortization with an assumed interest rate of 2.16 percent under a Base Case 
scenario. 



ii 

The 2016 analyses show that the bonding capacity has decreased by approximately 5.3 percent for a 6-
year final maturity amortization period when compared to the same analyses of 2015, and has 
decreased by approximately 4.5 percent for a 12-year final maturity amortization period when 
compared to the same analyses of 2015.  The principal factor contributing to the decrease in bonding 
capacity from the 2015 analyses is that the highest consecutive 12 months of pledged revenue deposits 
into the State Highway Account from January 2014 through December 2015 decreased by more than 
$212 million when compared to the amount used in the 2015 analyses for the period January 2013 
through December 2014. 

These analyses demonstrate that a wide range of circumstances, including policy, revenues, and market 
factors, can affect the existing capacity for future State GARVEE financings. Therefore, the analyses 
should be used as a tool for understanding the implications of alternative project applications and the 
related potential GARVEE bond structures that the Commission may be asked to consider over the 
coming year. 
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I. Purpose of Analyses 

The following analyses are provided to assist the Commission in meeting the requirements of SB 928 
(Chapter 862), sponsored by the STO to ensure that the State has the necessary legislative authority to 
make use of this financing tool for accelerating high priority transportation projects. The analyses relate 
specifically to the requirements in Section 14553(b) of the Government Code, pursuant to which the 
Commission and the STO shall annually prepare an analysis of the bonding capacity of federal 
transportation funds deposited in the State Highway Account in the State Transportation Fund. The 
analyses have been performed consistent with the GARVEE bonds bonding capacity guidelines 
provided in Government Code Section 14553.4, whereby the STO may not authorize the issuance of 
additional GARVEE bonds if the annual debt service on all outstanding GARVEE obligations in any 
fiscal year would exceed 15 percent of the total amount of federal transportation funds deposited into the 
State Highway Account in the State Transportation Fund for any consecutive 12-month period within 
the preceding 24 months (the “statutory cap”). 

The following analyses are intended to measure the capacity of the State Highway Account to support 
future issuance of GARVEE bonds, given: 

1. the historical record of federal deposits to the State Highway Account;
2. requirements preceding any issuance of additional bonds under the Master Trust Indenture; and
3. the statutory cap on total outstanding GARVEE bonds.

II. The Series 2008A GARVEE Financing

The Series 2008A Bonds are secured by the Master Trust Indenture dated February 1, 2004, as amended 
and supplemented by a Second Supplemental Indenture dated October 1, 2008, by and among the State 
Treasurer, the Commission and the California Department of Transportation (“Department”). The 
Series 2008A Bonds and all future bonds and obligations issued under the Master Trust Indenture are 
secured solely by the Trust Estate, as defined in the Master Trust Indenture, which consists solely of 
federal transportation funds. The primary source of federal transportation funds is the amount 
appropriated to the State by the federal government pursuant to Federal Aid Authorization, pursuant to 
Title 23 of the U.S. Code authorizing federal funding of state transportation projects. 

The Department entered into a Memorandum of Agreement with the Federal Highway Administration 
(“FHWA”) in anticipation of reimbursement by FHWA for debt service and other bond-related costs 
associated with the federal-aid projects approved by the FHWA. 

The Master Trust Indenture provides for the issuance of additional bonds on parity with each 
outstanding series of GARVEE Bonds. Any additional parity bonds or other bonds issued on a basis 
subordinate to the outstanding GARVEE Bonds must comply with the statutory cap. 

The Series 2008A Bonds provided $98,000,000 for the construction of two federal-aid State Highway 
Operation and Protection Program (“SHOPP”) projects approved by the Commission: Placer County – 
Interstate 80 Pavement Rehabilitation and Nevada and Sierra Counties – Interstate 80 Pavement 
Rehabilitation. Both projects have been completed. 
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III. Need for Sensitivity Analyses

There are multiple factors that will influence the State’s future capacity to issue GARVEE bonds. 
These factors include the final maturity, interest rates and the available revenues for the additional 
bonds test. For this reason, no single bonding capacity analysis is sufficient for purposes of guiding the 
Commission’s evaluation of the potential for future use of GARVEE bonds.  In order to facilitate an 
informed consideration of future applications with structures and terms not yet known to the 
Commission, we have performed a series of “sensitivity analyses” under alternative scenarios. The final 
maturity of the bonds and the assumed interest rates are the primary variable factors that are 
incorporated into our sensitivity analyses. 

IV. Information Sources
Pledged Revenues: 

In performing these bonding capacity analyses, the STO is using data obtained from the Department 
regarding deposits into the State Highway Account in the State Transportation Fund from federal 
transportation funds.  The amounts provided by the Department represent federal funds that can be 
legally pledged under the Master Trust Indenture for payment of the Bonds. The federal transportation 
funds that are legally available for payment of debt service include those derived from Federal Aid 
Authorization under Title 23, including apportioned funds (i.e., National Highway System, bridges and 
the federal surface transportation programs, and amounts available under minimum guarantees) with 
corresponding Obligation Authority. 

To be consistent with Section 14553.4 of the Government Code, the total annual federal aid receipts, 
without exceptions, have been used to calculate the annual GARVEE bonding capacity. This 
information was provided for this report on a monthly basis over the period of January 2014 through 
December 2015.  See Attachments A-1 and A-2 for the monthly deposits data and related calculations. 
The additional bonds test is based on the highest consecutive 12 months of pledged revenue deposits 
during the prior 24-month period. These historic annual deposits are a known quantity at any given 
point in time, but are clearly subject to change over time, and must be re-examined at the time of each 
potential GARVEE bond issuance. 

Final Maturities: 

The analyses in the report assume that any additional GARVEE bonds issued in 2016 will have 
final maturities in 2022 and 2028. 

Interest Rate Assumptions: 

Estimates of potential interest costs under various scenarios were developed by the STO based on the 
‘A’ high-grade municipal bond benchmark published by Municipal Market Data (“MMD”), a widely 
used industry benchmark. The interest rate assumptions used for the analyses are based on the 
weighted average coupon, using a level debt solution for each final maturity (or amortization period), 
which reflects the structure of the Series 2008A Bonds. 
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V. Summary of Alternative Assumptions 

For the 2016 bonding capacity analyses, we used the MMD ‘A’ municipal bond benchmark. Since the 
Series 2008A Bonds carry underlying ratings of ‘A2’ from Moody’s Investors Service, ‘AA’ from 
Standard & Poor’s, and ‘A+’ from Fitch Ratings, we have assumed that a new issuance of GARVEE 
Bonds in the current environment would also carry underlying ratings that are split among the ‘A’ and 
‘AA’ grades. 

The two alternative scenarios for market conditions used in these analyses are as follows: 

1. Base Case: Interest rates are based on the March 1, 2016 MMD ‘A’ municipal bond
benchmark.

2. Market Sensitivity Case: Base Case plus 100 basis points.

Many observers believe that over time interest rates could increase from the current levels. For this 
reason, and based on the expected short-term maturity structure of the State’s current and future 
GARVEE obligations, a 100 basis point increase in interest rates is used for the market sensitivity 
analyses. 

Two alternatives for the final maturity of the bonds were analyzed for each case. The table below 
summarizes the range of assumptions for the sensitivity analyses. The different scenarios for each factor 
combine for a total of four different analyses. 

Factors Range of Assumptions 

Final Maturity Two scenarios: at 6 and 12 years from date of issuance 

Assumed Interest Rates Two scenarios: one at ‘A’ MMD market rates on March 1, 2016 and 
one at 100 basis points above the March 1, 2016 ‘A’ MMD market 
rates 

See Attachment B for the detailed assumptions used in each sensitivity analysis. 

It should also be noted that the current analyses, by necessity, require significant simplification as 
compared to the myriad of structuring nuances that would be involved in actual bond sales. As a 
result, certain ambiguities or alternative interpretations could lead to somewhat differing results in 
practice. One example of a simplification, common to all scenarios, is the assumption that all 
GARVEE bonds within the capacity of a given scenario would be issued in a single year and not 
staggered over multiple years, as typically would be expected in a bonding program of significant 
magnitude. 

If, instead, such bonds were staggered and this financing structure was assumed to have a fixed “end 
date” represented by the assumed final maturity used in each scenario, each resulting measure of 
maximum bonding capacity would have to be adjusted downward. This would be necessary because 
the GARVEE bonds issued in subsequent years would have a shorter period during which to amortize 
principal before the fixed end date.  This would increase the annual debt service necessary for a given 
par amount of bonds, causing a reduction in total bonding capacity, assuming a fixed amount of annual 
revenues for each scenario. 
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Alternatively, this simplification would not have this constraint on capacity if future financings were 
assumed to be structured on a “rolling maturity” basis; that is, with each GARVEE bond issued in 
subsequent years within each scenario having exactly the same underlying terms, such as total years to 
maturity and interest rate, regardless of the timing of any future bond issuance. This latter 
simplification would also assume a fixed amount of annual revenues for each scenario. 

This discussion is offered as an example, which is by no means exhaustive, of the implications of the 
necessary simplifications involved in any analysis of bonding capacity given current uncertainty about 
the actual conditions that will exist at the time of any future issuance of GARVEE bonds or 
obligations. Therefore, care should be exercised in using these analyses to avoid erroneous 
interpretations or conclusions. 

VI. Summary of Results

As of March 1, 2016, the weighted average interest rate for ‘A’ rated bonds with a 6-year final maturity 
was 1.51 percent (a decrease of 0.126 percent compared to last year’s level) and with a 12-year final 
maturity was 2.16 percent (a decrease of 0.203 percent compared to last year’s level).  These slight 
decreases in assumed interest rates from those used for the 2015 analyses were significantly offset by 
the fact that the highest consecutive 12 months of annual deposits in the State Highway Account during 
the past 24 months was more than $212 million less than was the same factor used for the 2015 
analyses.  This is due to total deposits into the State Highway Account during 2014-2015 being almost 
$104 million less than total deposits into the State Highway Account during 2013-2014 (see 
Attachment A-2).  

The analyses show that a bond issuance with a 6-year maturity corresponds to a bonding capacity 
ranging from approximately $2.90 billion (Market Sensitivity Case) to approximately $3.00 billion 
(Base Case). These levels represent a decrease of approximately $162.38 million and $167.71 million, 
respectively, compared to 2015, or a decrease of approximately 5.3 percent for a 6-year maturity 
compared to last year’s levels. 

The Commission policy established 12 years as the maximum maturity for GARVEE bonds. If future 
bond issues are structured with a 12-year amortization period consistent with the current Commission 
policy and at current interest rate levels, the remaining capacity for issuance of GARVEE bonds 
would be from approximately $5.19 billion (Market Sensitivity Case) to approximately $5.51 billion 
(Base Case). These levels represent a decrease of approximately $247.94 million and $261.35 
million, respectively, compared to 2015, or a decrease of approximately 4.6 percent for a 12-year 
maturity compared to last year’s levels. 

Under the current analyses, a longer amortization period would increase the additional bonding 
capacity. If the Commission policy changes to allow a longer maximum maturity, the bonding capacity 
would change accordingly.  Furthermore, the Department projects that the annual federal receipts will 
remain at the $3.4 billion level in calendar year 2016, so total bonding capacity levels are expected to 
remain high continuing into 2017 even if interest rates were to rise during that time. 
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The following table summarizes key results of our analyses based on the actual federal aid receipts 
deposited into the State Highway Account in 2015. Detailed worksheets supporting the results can 
be found in Attachments C, D-1, and D-2. 

Summary of Results for GARVEE Bonding Capacity Sensitivity Analyses 

Final Maturity 
Amortization Period 

Base Case: 
March 1, 2016 ‘A’ MMD Scale

Market Sensitivity Case:    
Base Case plus 100 Basis Points

6 years $3.00 billion $2.90 billion 
12 years $5.51 billion $5.19 billion 

VII. California Transportation Commission Policy

The Commission adopted a GARVEE policy in December 2003. This policy extends through the 
Federal Transportation Reauthorization Act.  The current transportation reauthorization act has 
been extended through September 30, 2020. 

The policy, contained in Commission Resolution No. G-03-21, is as follows: 

 Debt Limit.  The Commission limits annual GARVEE debt service to 15 percent of
qualifying federal revenues. This limit will be calculated on the basis described in
Section
14553.4 of the Government Code (i.e., 15 percent of the total amount of federal
transportation funds deposited in the State Highway Account for any consecutive 12-
month period within the preceding 24 months).  In 2004, SB 1507 amended the
statutory cap from a 30 percent limit to a 15 percent limit, which aligned it with the
Commission’s policy.

 Term. Each bond is structured for debt service payments over a term of no more than
12 years.

 Project Selection. The Commission selects projects for accelerated construction
through the use of GARVEE bonding.  The selection will be made through the
programming process for the STIP and the SHOPP.  The Commission will select
projects that are major improvements to corridors and gateways for interregional travel
and goods movement. Major improvements include projects that increase capacity,
reduce travel time, or provide long-life rehabilitation of key bridges or roadways.

VIII. Recent Events

The Department does not anticipate any new GARVEE bond issuance in the near future. 
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IX. Conclusion

As the above analyses show, the ultimate capacity existing for the State’s future GARVEE financings 
will depend on a wide range of circumstances over time, including market conditions, maturity 
structures, revenues, and other factors that may be considered by the Commission. 

We are hopeful that these analyses will be useful in considering the structuring options that are available 
for GARVEE financings, in addition to meeting the immediate goal of assisting the Commission in 
preparing its annual report. 



ATTACHMENT A-1

FEDERAL DEPOSITS  INTO THE 

STATE HIGHWAY ACCOUNT

Period Covered 12-Month Total Revenues Deposited

$3,468,062,693.10
$3,467,088,644.88
$3,447,350,818.89
$3,468,328,468.45
$3,343,264,903.33
$3,351,731,927.88
$3,399,554,716.89
$3,409,197,554.85
$3,414,844,379.11
$3,502,455,305.90
$3,303,577,459.36 Lowest 12-Month Total
$3,528,655,786.42
$3,583,749,469.76 Highest 12-Month Total

$3,437,527,856.06 Average 12-Month Total 

Source: California Department of Transportation

Cumulative 12-Month
Federal Deposits into the State Highway Account

Over 24-Month Period, ending December 31, 2015

Jan 14 - Dec 14
Feb 14 - Jan 15
Mar 14 - Feb 15
Apr 14 - Mar 15

Dec 14 - Nov 15
Jan 15 - Dec 15

Jun 14 - May 15
Jul 14 - Jun 15
Aug 14 - Jul 15
Sep 14 - Aug 15
Oct 14 - Sep 15
Nov 14 - Oct 15

May 14 - Apr 15
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  ATTACHMENT  A - 2 

FEDERAL DEPOSITS INTO THE 

STATE HIGHWAY ACCOUNT

2011 2012 2013 2014 2015
Month Deposit Amount Deposit Amount Deposit Amount Deposit Amount Deposit Amount

January $389,063,404.04 $289,148,449.88 $266,012,158.70 $317,157,116.05 $316,183,067.83
February $155,558,369.65 $213,989,165.30 $200,005,121.39 $257,137,710.51 $237,399,884.52
March $236,920,034.82 $438,321,351.25 $278,582,563.78 $244,784,115.40 $265,761,764.96
April $185,631,604.91 $231,244,325.22 $340,139,440.60 $336,212,643.54 $211,149,078.42
May $399,251,077.85 $312,928,985.45 $270,273,817.64 $293,067,814.33 $301,534,838.88
June $303,302,807.89 $269,369,114.62 $285,289,981.72 $220,385,373.69 $268,208,162.70
July $183,338,941.67 $450,815,965.63 $362,969,334.38 $356,485,925.72 $366,128,763.68
August $582,687,851.42 $403,368,240.18 $296,088,386.72 $308,348,149.28 $313,994,973.54
September $315,712,808.68 $406,397,077.43 $368,002,029.29 $316,054,720.78 $403,665,647.57
October $414,379,161.36 $398,397,382.31 $480,449,043.79 $380,153,846.50 $181,275,999.96
November $456,066,414.04 $284,658,403.31 $256,150,740.49 $243,240,674.72 $468,319,001.78
December $251,221,938.27 $222,659,793.42 $283,721,485.26 $195,034,602.58 $250,128,285.92

TOTAL $3,873,134,414.60 $3,921,298,254.00 $3,687,684,103.76 $3,468,062,693.10 $3,583,749,469.76

Monthly Average $322,761,201.22 $326,774,854.50 $307,307,008.65 $289,005,224.43 $298,645,789.15

Source: California Department of Transportation.  

Monthly Deposits of Legally Pledged 
Federal Transportation Fund
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ATTACHMENT B 

DETAILED ASSUMPTIONS FOR 

SENSITIVITY ANALYSES 

Summary of Assumptions for GARVEE Bonding Capacity Sensitivity Analyses 

Base Case – Current Market Conditions 

Factors Assumptions Comments 
Final Maturity 6 and 12 years Analyses run at each final maturity listed at left. 

Interest Rates 1.51% and 2.16% Rates indicated relate to each respective final 
maturity above; listed rates represent the 
weighted average coupon for a bond issue sizing 
with level annual debt service.  

Annual Revenues $3,583,749,469.76 The Treasurer may not authorize the issuance of 
the bonds if the annual debt service on all 
outstanding GARVEE obligations would exceed 
15 percent of the State’s historical annual 
deposits in the State Highway Account from 
federal funding.   

Market Sensitivity Case – Alternative Market Conditions 

Factors Assumptions Comments 

Final Maturity 6 and 12 years Analyses run at each final maturity listed at left. 

Interest Rates  2.51% and 3.16% Rates indicated relate to each respective final 
maturity above; listed rates represent the 
weighted average coupon for a bond issue sizing 
with level annual debt service.  

Annual Revenues $3,583,749,469.76 The Treasurer may not authorize the issuance of 
the bonds if the annual debt service on all 
outstanding GARVEE obligations would exceed 
15 percent of the State’s historical annual 
deposits in the State Highway Account from 
federal funding.   
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ATTACHMENT C 
DETAILED WORKSHEET FOR 

SENSITIVITY ANALYSES

(Dollars in Thousands)
Base Case

Maximum Par Amount of Bonding Capacity $2,996,972
Interest rate 1.51%
Maximum Assumed Annual Debt Service * $526,169
Term of Bond Issue 6

Market Sensitivity
Maximum Par Amount of Bonding Capacity $2,897,530
Interest rate 2.51%
Maximum Assumed Annual Debt Service * $526,169
Term of Bond Issue 6

Base Case
Maximum Par Amount of Bonding Capacity $5,509,683
Interest rate 2.16%
Maximum Assumed Annual Debt Service * $526,169
Term of Bond Issue 12

Market Sensitivity
Maximum Par Amount of Bonding Capacity $5,187,406

Interest rate 3.16%

Maximum Assumed Annual Debt Service * $526,169

Term of Bond Issue 12

(white / non-shaded) = Base Case Scenarios based on March 1, 2016 'A' MMD Scale

(yellow / shaded)
= Market Sensitivity Case Scenarios based on March 1, 2016 'A' MMD Scale Plus 100 
Basis Points

OVERVIEW OF GARVEE BONDING CAPACITY ANALYSES

The bond test requires that the annual payment obligations of all outstanding notes in any fiscal year do not exceed 15 
percent of the total amount of Federal Transportation Funds deposited into the State Highway Account for the highest 
consecutive 12-month period within the preceding 24 months.  The maximum Annual Debt Service on the outstanding 

Bonds has been subtracted from the highest 12 consecutive months of deposits during the preceding 24 months in order 
to calculate the remaining Additional Debt Capacity.

*15% of legally-pledged Federal Transportation Funds deposited into the State Highway Account less maximum annual debt service for the Series 2008A Bonds.

Analyses of GARVEE Bonding Capacity 2016.doc



GARVEE BONDING CAPACITY

ATTACHMENT D-1 

DETAILED SUMMARY TABLES 

FOR SENSITIVITY ANALYSES

Base Case

Highest 12-Month Revenue ($ in 000's) $3,583,749
Debt Service Test (15% of Revenue) $537,562
Less:  Existing Maximum Annual Series 2008A D/S -$11,393
Remaining Maximum Annual Debt Service Capacity $526,169

6 Years 12 Years
Assumed Date of Issuance 2016 2016
Assumed Final Maturity 2022 2028

Assumed Interest Rate(1) 1.51% 2.16%
Par Capacity $2,996,972 $5,509,683
Annual Debt Service Required $526,169 $526,169

(Dollars in Thousands)

(1) The assumed interest rates are based on the March 1, 2016 'A' MMD bond scale.  The rates used are the weighted average coupon
for a level debt service bond sizing based upon the final maturity in each scenario.  
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GARVEE BONDING CAPACITY

ATTACHMENT D-2 

DETAILED SUMMARY TABLES 

FOR SENSITIVITY ANALYSES

Market Sensitivity Case

Highest 12-Month Revenue ($ in 000's) $3,583,749
Debt Service Test (15% of Revenue) $537,562
Less:  Existing Maximum Annual Series 2008A D/S -$11,393
Remaining Maximum Annual Debt Service Capacity $526,169

6 Years 12 Years
Assumed Year of Issuance 2016 2016
Assumed Final Maturity 2022 2028

Assumed Interest Rate(1) 2.51% 3.16%
Par Capacity $2,897,530 $5,187,406
Annual Debt Service Required $526,169 $526,169

(Dollars in Thousands)

(1) The assumed interest rates are based on the March 1, 2016 'A' MMD bond scale (increased by 100 basis points (1%) for market 
fluctuations).  The rates used are the weighted average coupon for a level debt service bond sizing based upon the final maturity in 
each scenario.   
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system to 
enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016   

CALIFORNIA TRANSPORTATION COMMISSION
Reference No.:  2.2c.(1) 

Action Item

From:  NORMA ORTEGA Prepared By: Katrina C. Pierce, Chief 
Chief Financial Officer Division of 

Environmental Analysis   

Subject:  APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING  

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-16-33, E-16-34, E-16-35, E-16-36, and E-16-37. 

ISSUE: 

            01-DN-199, PM 8.0/8.5 
RESOLUTION E-16-33

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

 United States Route 199 (U.S. 199) in Del Norte County.  Construct roadway
improvements including a viaduct and a bridge on a portion of U.S. 199 near
Crescent City. (PPNO 1076)

This project in Del Norte County will realign curves, widen lanes and shoulders, construct a 
viaduct and bridge, and make other improvements on U.S. 199 near Crescent City.  The project 
is programmed in the 2014 State Highway Operation and Protection Program.  The total 
programmed amount is $7,763,000 for capital and support.  Construction is estimated to begin 
in Fiscal Year 2016-17.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed by the Commission in the 2014 State Highway Operation and 
Protection Program. 

A copy of the ND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment.  As a result, an ND was completed for this project. 
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ISSUE: 
 

            04-Ala-680, PM 0.0/4.0 
RESOLUTION E-16-34 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

 Interstate 680 (I-680) in Alameda County.  Construct roadway improvements 
including a pavement rehabilitation on a portion of I-680 in the city of 
Fremont. (PPNO 0587J)  

 
This project in Alameda County will rehabilitate the roadway mainline and on/off-ramps on a 
portion I-680 in the city of Fremont.  The project is programmed in the 2016 State Highway 
Operation and Protection Program.  The total programmed amount is $22,360,000 for capital 
and support.  Construction is estimated to begin in Fiscal Year 2017-18.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by 
the Commission in the 2016 State Highway Operation and Protection Program. 

 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource area may be 
impacted by the project: biological resources.  Avoidance and minimization measures will 
reduce any potential effects on the environment.  These measures include, but are not limited to, 
grassland and freshwater marsh habitat for the California red-legged frog and California 
salamander will be restored both on and off site.  As a result, an MND was completed for this 
project. 
 
Attachment 2 
 
 
ISSUE: 
 

            04-Nap-121, PM 8.9/9.4 
RESOLUTION E-16-35 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 
 

 State Route 121 (SR 121) in Napa County.  Replace existing bridge on SR 121 
near the city of Napa.  (PPNO 0380L)  

 
This project in Napa County will replace the existing bridge on SR 121 near the city of 
Napa.  The project is programmed in the 2014 State Highway Operation and Protection 
Program.  The total programmed amount is $19,077,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2016-17.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2014 State Highway Operation and Protection Program. 
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A copy of the ND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment.  As a result, an ND was completed for this project. 
 
Attachment 3  
 
 
ISSUE: 
 

            06-Fre-180, PM 26.9 
RESOLUTION E-16-36 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

 State Route 180 (SR 180) in Fresno County.  Construct improvements on the 
Fresno Slough Bridge on SR 180 near the city of Mendota. (PPNO 6680)  

 
This project in Fresno County will stabilize the bridge approaches at the Fresno Slough 
Bridge on State Route 180 near the city of Mendota.  The project is programmed in the 2016 
State Highway Operation and Protection Program.  The total programmed amount is 
$4,062,000 for capital and support.  Construction is estimated to begin in Fiscal Year 2016-
17.  The scope, as described for the preferred alternative, is consistent with the project scope 
programmed by the Commission in the 2016 State Highway Operation and Protection 
Program. 

 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource areas may be 
impacted by the project: biological resources.  Avoidance and minimization measures will 
reduce any potential effects on the environment.  These measures include, but are not limited to, 
pre-construction surveys will be conducted for all species of concern in the project area, ESA 
fencing will be installed around sensitive areas, and monitoring of sensitive areas will be done 
by a qualified biologist.  As a result, an MND was completed for this project. 
 
Attachment 4 
 
 
ISSUE: 
 

            12-Ora-1, PM R18.38 
RESOLUTION E-16-37 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

 State Route 1 (SR 1) in Orange County.  Construct restoration improvements to 
the Newport Bay Bridge on SR 1 in the city of Newport Beach. (PPNO 2382)  
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“Provide a safe, sustainable, integrated and efficient transportation system to 
enhance California’s economy and livability” 

This project in Orange County will repair failed slope paving and a failed asphalt concrete bike 
path at the North Arm of the Newport Bay Bridge in the city of Newport Beach.  The project is 
programmed in the 2016 State Highway Operation and Protection Program.  The total 
programmed amount is $2,813,000 for capital and support.  Construction is estimated to begin 
in Fiscal Year 2016-17.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed by the Commission in the 2016 State Highway Operation and 
Protection Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource areas may be 
impacted by the project: biological resources.  Avoidance and minimization measures will 
reduce any potential effects on the environment.  These measures include, but are not limited to, 
the purchase of wetland credits from an approved mitigation bank, shielded lighting will be 
used for any nighttime construction adjacent to any native vegetation and/or open-water 
habitats, all construction within jurisdictional waters will occur at a low-tide, and monitoring of 
sensitive areas will be done by a qualified biologist.  As a result, an MND was completed for 
this project. 
 
Attachment 5 
 
 
 

             



Attachment 1 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
01-DN-199, PM 8.0/8.5 

Resolution E-16-33 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the State CEQA Guidelines for the following project: 

 
 

 United States Route 199 (U.S. 199) in Del Norte County.  
Construct roadway improvements including a viaduct and a bridge 
on a portion of U.S. 199 near Crescent City. (PPNO 1076)  

 
 

1.2 WHEREAS, the Department has certified that the Negative Declaration has been 
completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





Attachment 2 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
04-Ala-680, PM 0.0/4.0 

Resolution E-16-34 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
 Interstate 680 (I-680) in Alameda County.  Construct roadway 

improvements including a pavement rehabilitation on a portion of 
I-680 in the city of Fremont. (PPNO 0587J)  

 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





Attachment 3 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
04-Nap-121, PM 8.9/9.4 

Resolution E-16-35 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the State CEQA Guidelines for the following project: 

 
 

 State Route 121 (SR 121) in Napa County.  Replace existing 
bridge on SR 121 near the city of Napa.  (PPNO 0380L)  

 
 

1.2 WHEREAS, the Department has certified that the Negative Declaration has been 
completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





Attachment 4 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
06-Fre-180, PM 26.9 
Resolution E-16-36 

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed a  

Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
    State Route 180 (SR 180) in Fresno County.  Construct 

improvements on the Fresno Slough Bridge on SR 180 near the 
city of Mendota. (PPNO 6680) 

 
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





Attachment 5 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
12-Ora-1, PM R18.38 

Resolution E-16-37 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
    State Route 1 (SR 1) in Orange County.  Construct restoration 

improvements to the Newport Bay Bridge on SR 1 in the city of 
Newport Beach. (PPNO 2382)  

 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(2) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR THE NEVADA STREET 
PEDESTRIAN AND BICYCLE FACILITIES PROJECT (RESOLUTION E-16-38) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Nevada Street Pedestrian and Bicycle Project (Project) in Placer County and 
approve the project for future consideration of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND:    
The City of Auburn (City) is the CEQA lead agency for the project. The project will widen 
Nevada Street to add Class II bicycle lanes and a continuous sidewalk between Placer Street and 
Fulweiler Avenue.  

On November 9, 2015, the City adopted the final MND for the project and found that the project 
will not have a significant effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality, biological resources, geology and soils, cultural resources, traffic and noise abatement.  
Mitigation measures include, but are not limited to: requires completion of a Dust Control Plan, 
mandatory Worker Environmental Awareness Training, consultation with an archaeologist for 
removal and excavation activities, limits weekday construction from 7:00 AM to 6:00 PM, and 
provides for written notification of businesses, residents and the Auburn Cemetery regarding 
construction schedules and expected traffic delays.   

On April 20, 2016, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work and programming by the 
Commission. 
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The project is estimated to cost $2,927,830 and is fully funded through construction with Active 
Transportation Program (ATP) Funds ($799,000), Congestion Mitigation and Air Quality 
(CMAQ) Funds ($651,388), Local Funds ($962,010) and Other Funds ($515,432).   Construction 
is estimated to begin in Fiscal Year 2015/16. 

 
Attachments 
• Resolution E-16-38 
• Project Location  
 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Placer County 
Resolution E-16-38 

 
 
1.1 WHEREAS, the City of Auburn has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• Nevada Street Pedestrian and Bicycle Facilities Project 

 
1.2 WHEREAS, the City of Auburn has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines; 
and 
 

1.3 WHEREAS, the project will widen Nevada Street to add Class II bicycle lanes and 
a continuous sidewalk between Placer Street and Fulweiler Avenue; and 
 

1.4 WHEREAS, the project is located on Nevada Street between Fulweiler Avenue 
and Placer Street in the City of Auburn, Placer County; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.6 WHEREAS, the Auburn City Council found that the proposed project would not have a 

significant effect on the environment after mitigation; and 
 
1.7 WHEREAS, the Auburn City Council approved the Mitigated Negative 

Declaration. 
 
1.8  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced project to allow for future consideration of funding. 

 





STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(3) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR NORTH BEALE ROAD COMPLETE 
STREETS REVITALIZATION PHASE I PROJECT (RESOLUTION E-16-39) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the North Beale Road Complete Streets Revitalization Phase I Project (Project) in 
Yuba County and approve the project for future consideration of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND:    
The County of Yuba (County) is the CEQA lead agency for the project. The project will 
construct curbs, gutters, sidewalks, ADA compliant corner ramps, storm drain system, transit 
stop enhancements, intersection improvements, and streetscape features.  

On December 2, 2015, the County adopted the final MND for the project and found that the 
project will not have a significant effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality, biological resources, hazardous materials and hydrology and water quality.  Mitigation 
measures include, but are not limited to: requires topsoil re-vegetation, a biological survey for 
nesting patterns of the Swainson's Hawk, setbacks for elderberry plants, procurement of the 
National Pollution Discharge Elimination Permit and establishes procedures for cleaning and 
reporting spills. 

On May 13, 2016, the County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work and programming by the 
Commission. 
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The project is estimated to cost $3,075,400 and is fully funded through construction with State 
Transportation Improvement Program (STIP) Funds ($1,765,000) and Local Funds ($1,310,400).   
Construction is estimated to begin in Fiscal Year 2015/16. 

 
Attachments 
• Resolution E-16-39 
• Project Location  
 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Yuba County 
Resolution E-16-39 

 
 
1.1 WHEREAS, the County of Yuba has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• North Beale Road Complete Streets Revitalization Phase I Project 

 
1.2 WHEREAS, the County of Yuba has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines; 
and 
 

1.3 WHEREAS, the project will construct curbs, gutters, sidewalks, ADA compliant 
corner ramps, storm drain system, transit stop enhancements, intersection 
improvements, and streetscape features; and 
 

1.4 WHEREAS, the project is located on North Beale Road from Lindhurst Avenue to 
Hammonton-Smartsville Road in the Community of Linda; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.6 WHEREAS, the County of Yuba Board of Supervisors found that the proposed project 

would not have a significant effect on the environment after mitigation; and 
 
1.7 WHEREAS, the County of Yuba Board of Supervisors approved the Mitigated 

Negative Declaration. 
 
1.8  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced project to allow for future consideration of funding. 

 





STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(4) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR THE LOWER LAGUNA CREEK 
OPEN SPACE TRAIL PROJECT (RESOLUTION E-16-40) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Lower Laguna Creek Open Space Trail Project (Project) in Sacramento County 
and approve the project for future consideration of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND:    
The City of Elk Grove (City) is the CEQA lead agency for the project. The project will construct 
a Class I bikeway/multi-use trail connection between the existing Ryland and Laguna Creek 
Trail Systems from Elk Spring Way to Laguna Creek.  

On April 27, 2016, the City adopted the final MND for the project and found that the project will 
not have a significant effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
aesthetics, air quality, biological resources.  Mitigation measures include, but are not limited to: 
requires lighting fixtures with directional shielding to minimize impacts to surrounding 
residences, provides for construction equipment to conform to Enhanced Exhaust Control 
Practices (EECP), requires surveys of special-status plant species (i.e., Bristly Sedge, Dwarf 
Downingia, Ferris Milk-Vetch, Heckard’s Pepper-Grass, Hogwallow Starfish and Saline Clover) 
and recommends the use of detection surveys to monitor the Burrowing Owl. 

On May 6 2016, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work and programming by the 
Commission. 
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The project is estimated to cost $1,778,00 and is fully funded through construction with Active 
Transportation Program (ATP) Funds ($1,573,000) and Local Funds ($205,000).   Construction 
is estimated to begin in Fiscal Year 2017/18. 

 
Attachments 
• Resolution E-16-40 
• Project Location  
 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Sacramento County 

Resolution E-16-40 
 

 
1.1 WHEREAS, the City of Elk Grove has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Lower Laguna Creek Open Space Trail Project 

 
1.2 WHEREAS, the City of Elk Grove has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines; 
and 
 
WHEREAS, the project will construct a Class I bikeway/multi-use trail connection 
between the existing Ryland and Laguna Creek Trail Systems from Elk Spring Way 
to Laguna Creek; and 
 

1.3 WHEREAS, the project is located at approximately 0.5 miles east of Franklin 
boulevard, and approximately two miles west of California State Route 99, within 
portions of Sections 21 and 28, Township 7 North, Range 5 East on the USGS 
Florin, California 7.5-minute quadrangle; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.6 WHEREAS, the Elk Grove City Council found that the proposed project would not have 

a significant effect on the environment after mitigation; and 
 
1.7 WHEREAS, the Elk Grove City Council approved the Mitigated Negative 

Declaration. 
 
1.8  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced project to allow for future consideration of funding. 

 





STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(5) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR BRANCIFORTE CREEK BRIDGE 
AND MULTI-USE TRAIL PROJECT (RESOLUTION E-16-41) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Branciforte Creek Bridge and Multi-Use Trail Project (Project) in Santa Cruz 
County and approve the project for future consideration of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND:    
The City of Santa Cruz (City) is the CEQA lead agency for the project. The project will construct 
a 12-foot wide, Class I, multi-use path along the east side of the San Lorenzo River.  The path 
will extend south from the San Lorenzo Park to connect to an existing river levee path just south 
of Soquel Avenue.    

On February 25, 2014, the City adopted the final MND for the project and found that the project 
will not have a significant effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources.  Mitigation measures include, but are not limited to:  restrict construction 
activities to occur outside of the bird nesting season, conduct pre-construction surveys for 
special-status nesting avian species and  postpone construction within 100 feet of special status 
birds designated under the Migratory Bird Act.  

On May 9, 2016, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work and programming by the 
Commission. 
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The project is estimated to cost $2,200,000 and is fully funded through construction with Active 
Transportation Program (ATP) Funds ($1,800,000) and Local Funds ($400,000).   Construction 
is estimated to begin in Fiscal Year 2016/17. 

 
Attachments 
• Resolution E-16-41 
• Project Location  
 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
05 – Santa Cruz County 

Resolution E-16-41 
 

 
1.1 WHEREAS, the City of Santa Cruz has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Branciforte Creek Bridge and Multi-Use Trail Project 

 
1.2 WHEREAS, the City of Santa Cruz has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines; 
and 
 

1.3 WHEREAS, the project will construct a 12-foot wide, Class I, multi-use path along 
the east side of the San Lorenzo River.  The path will extend south from the San 
Lorenzo Park to connect to an existing river levee path just south of Soquel 
Avenue; and 
 

1.4 WHEREAS, the project is located in the City of Santa Cruz on the East Side of the 
San Lorenzo River, north and south of Soquel Avenue; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.6 WHEREAS, the Santa Cruz City Council found that the proposed project would not 

have a significant effect on the environment after mitigation; and 
 
1.7 WHEREAS, the Santa Cruz City Council approved the Mitigated Negative 

Declaration. 
 
1.8  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced project to allow for future consideration of funding. 

 





STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(6) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR STATE ROUTE 29 NORTHBOUND 
FIRST STREET RAMPS AND CALIFORNIA BOULEVARD ROUNDABOUTS 
PROJECT (RESOLUTION E-16-42) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the State Route 29 Northbound First Street Ramps and California Boulevard 
Roundabouts Project (Project) in Napa County and approve the project for future consideration 
of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND:    
The City of Napa (City) is the CEQA lead agency for the project. The project will construct a 
roundabout at First Street/California Boulevard and Second Street/California Boulevard, and will 
reverse the one-way couplet of First and Second Streets.  A second roundabout will be 
constructed at the Northbound Off-ramp of State Route 29 and First Street.    

On May 17, 2016, the City adopted the final MND for the project and found that the project will 
not have a significant effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources, hazardous materials, cultural resources and noise abatement.  Mitigation 
measures include, but are not limited to:  require revegetation strategies to be included in the 
final specifications, conduct nesting surveys, require the consultation of a qualified archaeologist 
if cultural materials are unearthed and limit construction activities to reduce noise levels from 
7:00 AM to 7:00 PM.   

On June 1 2016, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work and programming by the 
Commission. 
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The project is estimated to cost $11,942,000 and is fully funded through construction with State 
Highway Operation and Protection Program (SHOPP) Funds ($5,454,000), Local Funds 
($2,524,000), Congestion Mitigation and Air Quality Improvement (CMAQ) Funds ($2,463,000) 
and Regional Improvement Program (RIP) Funds ($1,501,000).   Construction is estimated to 
begin in Fiscal Year 2016/17. 

 
Attachments 
• Resolution E-16-42 
• Project Location  
 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
04 – Napa County 
Resolution E-16-42 

 
 
1.1 WHEREAS, the City of Napa has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• State Route 29 Northbound First Street Ramps and California Boulevard 

Roundabouts Project 
 

1.2 WHEREAS, the City of Napa has certified that the Mitigated Negative Declaration 
has been completed pursuant to CEQA and the State CEQA Guidelines; and 
 

1.3 WHEREAS, the project will construct a roundabout at First Street/California 
Boulevard and Second Street/California Boulevard, and will reverse the one-way 
couplet of First and Second Streets.  A second roundabout will be constructed at the 
Northbound Off-ramp of State Route 29 and First Street; and 
 

1.4 WHEREAS, the project is located within the City and County of Napa along 
California Boulevard, First Street, Second Street and the northbound State Route 29 
on and off ramps; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.6 WHEREAS, the Napa City Council found that the proposed project would not have a 

significant effect on the environment after mitigation; and 
 
1.7 WHEREAS, the Napa City Council approved the Mitigated Negative Declaration. 
 
1.8  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced project to allow for future consideration of funding. 

 





STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(7) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR THE CYCLE 1 ATP CITYWIDE SRTS 
PEDESTRIAN FACILITY IMPROVEMENTS PROJECT (RESOLUTION E-16-43) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Cycle 1 ATP Citywide SRTS Pedestrian Facility Improvements Project (Project) 
in Riverside County and approve the project for future consideration of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND: 
The City of Moreno Valley (City) is the CEQA lead agency for the project. The project will 
construct infrastructure improvements including sidewalks, curbs, gutters, street lights, and radar 
speed feedback signs at all five project locations [1) Dracaea Avenue between Morrison Street 
and Lasselle Street; 2) Eucalyptus Avenue between Morrison Street and Lasselle Street; 3) 
Ironwood Avenue at Kitching Street; 4) Elsworth Street  between Cottonwood Avenue and 
Dracaea Avenue; and 5) Sandy Glade Avenue westerly of Davis Street, east of Heacock Street].    

On May 12, 2015, the City adopted the final MND for the project and found that the project will 
not have a significant effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality, biological resources and noise abatement.  Mitigation measures include, but are not 
limited to:  require that disturbed areas be watered-down to reduce dust levels, conduct pre-
construction burrowing owl surveys and require sound-control devices for gasoline and diesel 
powered equipment. 

On April 21, 2016, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work and programming by the 
Commission. 
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The project is estimated to cost $1,735,000 and is fully funded through construction with Active 
Transportation Program (ATP) Funds ($1,640,000) and Local Funds ($95,000).   Construction is 
estimated to begin in Fiscal Year 2016/17. 

 
Attachments 
• Resolution E-16-43 
• Project Location  
 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
08 – Riverside County 

Resolution E-16-43 
 

 
1.1 WHEREAS, the City of Moreno Valley has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Cycle 1 ATP Citywide SRTS Pedestrian Facility Improvements Project 

 
1.2 WHEREAS, the City of Moreno Valley has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines; 
and 
 

1.3 WHEREAS, the project will construct infrastructure improvements including 
sidewalks, curbs, gutters, street lights, and radar speed feedback signs at all five 
project locations; and 
 

1.4 WHEREAS, the project has five locations: 1) Dracaea Avenue between Morrison 
Street and Lasselle Street; 2) Eucalyptus Avenue between Morrison Street and 
Lasselle Street; 3) Ironwood Avenue at Kitching Street; 4) Elsworth Street  between 
Cottonwood Avenue and Dracaea Avenue; and 5) Sandy Glade Avenue westerly of 
Davis Street, east of Heacock Street; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.6 WHEREAS, the Moreno Valley City Council found that the proposed project would not 

have a significant effect on the environment after mitigation; and 
 
1.7 WHEREAS, the Moreno Valley City Council approved the Mitigated Negative 

Declaration. 
 
1.8  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced project to allow for future consideration of funding. 

 





STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(8) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR THE NAVY DRIVE WIDENING 
PROJECT (RESOLUTION E-16-44) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Navy Drive Widening Project (Project) in San Joaquin County and approve the 
project for future consideration of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND:    
The Port of Stockton (Port) is the CEQA lead agency for the project. The project will widen 
Navy Drive from two to four lanes from approximately 800 feet north of the Navy 
Drive/Washington Street intersection to approximately 599 feet south of the Navy Drive/BNSF 
underpass over a total distance of approximately .75 miles. 

On June 29, 2015, the Port adopted the final MND for the project and found that the project will 
not have a significant effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources, cultural resources and hazardous materials.  Mitigation measures include, 
but are not limited to:  require surveys for avian species (i.e., Swainson's Hawk, White-Tailed 
Kite and other raptor categories), consult with archaeologist and/or paleontologist to identify 
Native American burial sites and ensure compliance with Occupational Safety and Health 
Administration (OSHA) contaminated soil requirements. 

On May 16, 2016, the Port confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work and programming by the 
Commission. 
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The project is estimated to cost $6,813,000 and is fully funded through construction with Trade 
Corridor Improvement (TCIF) Funds ($2,000,000), Port of Stockton Funds ($2,901,000) and 
Economic Development Administration (EDA) Funds ($1,912,000).   Construction is estimated 
to begin in Fiscal Year 2016/17. 

 
Attachments 
• Resolution E-16-44 
• Project Location  
 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
10 – San Joaquin County 

Resolution E-16-44 
 

 
1.1 WHEREAS, the Port of Stockton has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• Navy Drive Widening Project 

 
1.2 WHEREAS, the Port of Stockton has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines; 
and 
 

1.3 WHEREAS, the project will widen Navy Drive from two to four lanes from 
approximately 800 feet north of the Navy Drive/Washington Street intersection to 
approximately 599 feet south of the Navy Drive/BNSF underpass over a total 
distance of approximately .75 miles; and 
 

1.4 WHEREAS, the project is located in San Joaquin County within the City of 
Stockton on Navy Drive between Washington Street to the State Route 4 Navy 
Drive ramp terminus; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.6 WHEREAS, the Stockton Port District found that the proposed project would not have a 

significant effect on the environment after mitigation; and 
 
1.7 WHEREAS, the Stockton Port District approved the Mitigated Negative 

Declaration. 
 
1.8  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced project to allow for future consideration of funding. 

 





STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(9) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR THE WALNUT AVENUE 
PEDESTRIAN  PROJECT (RESOLUTION E-16-45) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Walnut Avenue Pedestrian Project (Project) in Merced County and approve the 
project for future consideration of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND: 
The County of Merced (County) is the CEQA lead agency for the project. The project will 
complete a number of improvements along the remaining unimproved portions of Walnut 
Avenue, specifically between Santa Fe Drive and California Street and a portion of California 
Street north of Walnut Avenue.  Improvements will include a new curb, gutter, sidewalk, ADA 
ramps, Class II Bike Lanes, storm drainage and street lighting.   

On September 11, 2012, the Merced County Board of Supervisors adopted the final MND for the 
project and found that the project will not have a significant effect on the environment after 
mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources, cultural resources, hazardous materials and noise abatement.  Mitigation 
measures include, but are not limited to:  require a pre-construction breeding-season assessment 
survey, establish a non-disturbance buffer zone near nest sites,  consult with an archaeologist and 
Native American representative on identification of prehistoric artifacts and materials, prepare a 
Construction Period Emergency Access Plan and limit construction activities between 7:00 AM 
and 6:00 PM to minimize noise.     
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On April 26, 2016, the Merced County confirmed that the preferred alternative set forth in the 
final environmental document is consistent with the project scope of work and programming by 
the Commission. 

The project is estimated to cost $2,630,000 and is fully funded through construction with Active 
Transportation Program  (ATP) Funds ($1,781,000) and Local Funds ($849,000).   Construction 
is estimated to begin in Fiscal Year 2016/17. 

 
Attachments 
• Resolution E-16-45 
• Project Location  
 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
10 – Merced County 
Resolution E-16-45 

 
 
1.1 WHEREAS, the County of Merced has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Walnut Avenue Pedestrian Project 

 
1.2 WHEREAS, the County of Merced has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines; 
and 
 

1.3 WHEREAS, the project will complete a number of improvements along the 
remaining unimproved portions of Walnut Avenue, specifically between Santa Fe 
Drive and California Street and a portion of California Street north of Walnut 
Avenue.  Improvements will include a new curb, gutter, sidewalk, ADA ramps, 
Class II Bike Lanes, storm drainage and street lighting; and 
 

1.4 WHEREAS, the project is located on Walnut Avenue (between Santa Fe Drive and 
200 feet East of Winton Way) in the town of Winton, Merced County; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.6 WHEREAS, the Merced County Board of Supervisors found that the proposed project 

would not have a significant effect on the environment after mitigation; and 
 
1.7 WHEREAS, the Merced County Board of Supervisors approved the Mitigated 

Negative Declaration. 
 
1.8  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced project to allow for future consideration of funding. 

 





STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(10) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR THE CHOLLAS CREEK TO 
BAYSHORE BIKEWAY MULTI-USE PATH  PROJECT (RESOLUTION E-16-46) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Chollas Creek to Bayshore Bikeway Multi-Use Path Project (Project) in San 
Diego County and approve the project for future consideration of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND:    
The County of San Diego (County) is the CEQA lead agency for the project. The project will 
construct a multi-use pedestrian and bicycle path, linking Dorothy Petway Neighborhood Park in 
the Southeastern San Diego community through the Barrio Logan community to East Harbor 
Drive.   

On March 11, 2016, the County of San Diego Planning Department adopted the final MND for 
the project and found that the project will not have a significant effect on the environment after 
mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological and cultural resources.  Mitigation measures include, but are not limited to:  adherence 
to the approved Habitat Conservation Plan and presence of an archaeologist and Native 
American representative to monitor excavations.  In the event that remains are discovered, the 
Native American Heritage Commission (NACH) will be notified.    

On May 31, 2016, the County of San Diego Planning Department confirmed that the preferred 
alternative set forth in the final environmental document is consistent with the project scope of 
work and programming by the Commission. 
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The project is estimated to cost $2,500,000 and is fully funded through construction with Active 
Transportation Program  (ATP) Funds ($735,000) and Local Funds ($1,765,000).   Construction 
is estimated to begin in Fiscal Year 2018/19. 

 
Attachments 
• Resolution E-16-46 
• Project Location  
 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
11 – San Diego County 

Resolution E-16-46 
 

 
1.1 WHEREAS, the San Diego Planning Department has completed a Mitigated 

Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Chollas Creek to Bayshore Bikeway Multi-Use Path Project 

 
1.2 WHEREAS, the San Diego Planning Department has certified that the Mitigated 

Negative Declaration has been completed pursuant to CEQA and the State CEQA 
Guidelines; and 
 

1.3 WHEREAS, the project will construct a multi-use pedestrian and bicycle path, 
linking Dorothy Petway Neighborhood Park in Southeastern San Diego community 
through the Barrio Logan community to East Harbor Drive; and 
 

1.4 WHEREAS, the project is located along the south branch and main channel of 
Chollas Creek near the intersection of Interstate 5 (I-5) and Interstate 15 (I-15), in 
the City of San Diego; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.6 WHEREAS, the San Diego Planning Department found that the proposed project would 

not have a significant effect on the environment after mitigation; and 
 
1.7 WHEREAS, the San Diego Planning Department approved the Mitigated Negative 

Declaration. 
 
1.8  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced project to allow for future consideration of funding. 

 





STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(11) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR THE WEST LA MESA PEDESTRIAN 
AND BICYCLE CONNECTIVITY PROJECT (RESOLUTION E-16-47) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Negative Declaration (ND) for the 
West La Mesa Pedestrian and Bicycle Connectivity Project (Project) in San Diego County and 
approve the project for future consideration of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the ND and approve the project for future 
consideration of funding. 

BACKGROUND:    
The City of La Mesa (City) is the CEQA lead agency for the project. The project will construct 
high visibility crosswalks, Class III bicycle accommodations, curb radius reductions, bulbouts, 
and improved signage near La Mesa Arts Academy, La Mesa Elementary and Helix High 
School.   

On May 27, 2015, the City of La Mesa Community Development Department adopted the final 
ND for the project and found that the project will not have a significant effect on the 
environment. 

On May 26, 2016, the City of La Mesa Community Development Department confirmed that the 
preferred alternative set forth in the final environmental document is consistent with the project 
scope of work and programming by the Commission. 

The project is estimated to cost $3,351,000 and is fully funded through construction with Active 
Transportation Program  (ATP) Funds ($1,919,000), Safe Routes to Schools (SRTS) Funds 
($114,000) and Local Funds ($1,318,000).   Construction is estimated to begin in Fiscal Year 
2018/19. 
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Attachments 
• Resolution E-16-47 
• Project Location  
 
 
 



ALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
11 – San Diego County 

Resolution E-16-47 
 

 
1.1 WHEREAS, the City of La Mesa has completed a Negative Declaration pursuant 

to the California Environmental Quality Act (CEQA) and the CEQA Guidelines for 
the following project: 

 
• West La Mesa Pedestrian and Bicycle Connectivity Project 

 
1.2 WHEREAS, the City of La Mesa has certified that the Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines; and 
 

1.3 WHEREAS, the project will construct high visibility crosswalks, Class III bicycle 
accommodations, curb radius reductions, bulbouts, and improved signage near La 
Mesa Arts Academy, La Mesa Elementary and Helix High School; and 
 

1.4 WHEREAS, the project is located within various areas of West La Mesa adjacent 
to and surrounding Helix High, La Mesa Dale Elementary, La Mesa Arts Academy 
and Highwood Park; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Negative Declaration; and 

 
1.6 WHEREAS, the City of La Mesa Community Development Department found that the 

proposed project would not have a significant effect on the environment after mitigation; 
and 

 
1.7 WHEREAS, the City of La Mesa Community Development Department approved 

the Negative Declaration. 
 
1.8  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Negative Declaration and approves the above 
referenced project to allow for future consideration of funding. 

 





STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(12) 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR THE LAGUNA NIGUEL TO SAN 
JUAN CAPISTRANO PASSING SIDING  PROJECT (RESOLUTION E-16-48) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Laguna Niguel to San Juan Capistrano Passing Siding Project (Project) in Orange 
County and approve the project for future consideration of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND:    
The Orange County Transportation Authority (OCTA) is the CEQA lead agency for the project. 
The project will construct approximately 1.8 miles of new passing siding railroad track adjacent 
to the existing main track between milepost 193.9 and 195.7 to facilitate a faster, safer and more 
reliable passenger rail system.   

On February 24, 2014, OCTA adopted the final MND for the project and found that the project 
will not have a significant effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality, biological resources, cultural resources, hazardous materials, water quality and noise 
abatement.  Mitigation measures include, but are not limited to:  require the use of watering 
trucks to minimize dust, conduct pre-construction surveys for nesting birds, require the full-time 
monitoring of a certified professional archaeologist and Native American representative during 
excavation, perform pre-construction testing to identify Asbestos Containing Materials (ACMs), 
require the implementation of a Storm Water Pollution Prevention Plan (SWPPP) and limit 
construction activities to daylight hours between 7:00 AM and 6:00 PM to minimize noise.     

On May 5, 2016, the OCTA confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work and programming by the 
Commission. 
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The project is estimated to cost $25,274,000 and is fully funded through construction with State 
Transportation Improvement Program  (STIP) Funds ($3,000,000), Proposition 116 Funds 
($2,483,000) and Congestion Mitigation and Air Quality Improvement Funds ($19,791,000).   
Construction is estimated to begin in Fiscal Year 2016/17. 

 
Attachments 
• Resolution E-16-48 
• Project Location  
 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
12 – Orange County 
Resolution E-16-48 

 
 
1.1 WHEREAS, the Orange County Transportation Authority has completed a 

Mitigated Negative Declaration pursuant to the California Environmental Quality 
Act (CEQA) and the CEQA Guidelines for the following project: 

 
• Laguna Niguel to San Juan Capistrano Passing Siding Project 

 
1.2 WHEREAS, the Orange County Transportation Authority has certified that the 

Mitigated Negative Declaration has been completed pursuant to CEQA and the 
State CEQA Guidelines; and 
 

1.3 WHEREAS, the project will construct approximately 1.8 miles of new passing 
siding railroad track adjacent to the existing main track between milepost 193.9 and 
195.7 to facilitate a faster, safer and more reliable passenger rail system; and 
 

1.4 WHEREAS, the project is located between milepost 193.9 in the City of San Juan 
Capistrano and milepost 195.7 in the City of San Juan Capistrano and is 
approximately 500 feet north of the Trabuco Creek crossing; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.6 WHEREAS, the Orange County Transportation Authority found that the proposed 

project would not have a significant effect on the environment after mitigation; and 
 
1.7 WHEREAS, the Orange County Transportation Authority approved the Mitigated 

Negative Declaration. 
 
1.8  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced project to allow for future consideration of funding. 

 





State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 2.3c. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Timothy Craggs, Chief 
Division of Design 

Subject: RELINQUISHMENT RESOLUTIONS 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agencies identified in the summary. 

ISSUE: 

It has been determined that each facility in the specific relinquishment resolution summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 

RESOLUTIONS: 

Resolution R-3955 – 03-ED-50-PM 77.3/79.3 
(Request No. 036347-X) – 11 Segments 

Relinquishes right of way in the city of South Lake Tahoe along Route 50 between Trout Creek 
and Ski Run Boulevard, consisting of nonmotorized transportation facilities, namely sidewalks 
and appurtenant facilities.  The City, by letter dated April 12, 2016, and by cooperative 
agreement dated October 27, 2008, agreed to waive the 90-day notice requirement and accept 
title upon relinquishment by the State. 
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Resolution R-3956 – 08-Riv-10-PM 33.1 
(Request No. 495-R) – 1 Segment 
 
Relinquishes right of way in the city of Desert Hot Springs along Route 10 at Indian Canyon 
Drive and 20th Avenue, consisting of a collateral facility.  The City, by freeway agreement dated 
December 9, 2015, agreed to accept title upon relinquishment by the State.  The 90-day notice 
period expired May 8, 2016.   
 
 
Resolution R-3957 – 09-Mno-203-PM 4.8/5.1 
(Request No. 214) – 1 Segment 
 
Relinquishes right of way in the Town of Mammoth Lakes along Route 203 between Mountain 
Boulevard and Minaret Road, consisting of a frontage road.  The Town, by relinquishment 
agreement dated May 13, 2016, agreed to waive the 90-day notice requirement and accept title 
upon relinquishment by the State.  
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION  

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS  CTC Meeting: June 29-30, 2016 
 CALIFORNIA TRANSPORTATION COMMISSION 

Reference No: 2.4b. 
  Action Item

From: NORMA ORTEGA Prepared by: Jennifer S. Lowden, Chief 
Chief Financial Officer Division of Right of Way  

   and Land Surveys 

Subject: RESOLUTIONS OF NECESSITY 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution) C-21473 
and C-21474 summarized on the following pages. 

ISSUE: 

Prior to initiating Eminent Domain proceedings to acquire needed Right of Way for a programmed 
project, the Commission must first adopt a Resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 

Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project.
2. The proposed project is planned and located in a manner that will be most

compatible with the greatest public good and the least private injury.
3. The property is necessary for the proposed project.
4. An offer to purchase the property in compliance with Government Code Section

7267.2 has been made to the owner of record.

The only remaining issues with the property owners are related to compensation. 

BACKGROUND: 

Discussions have taken place with the owners, each of whom has been offered the full amount of 
the Department's appraisal, and where applicable, advised of any relocation assistance benefits to 
which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will  
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
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C-21473 - James Pevy, a single man 
01-Hum-36-PM 37.84 - Parcel 12344-1, 2 - EA 0E9309. 
Right of Way Certification (RWC) Date:  07/01/16; Ready to List (RTL) Date:  07/15/16.  
Conventional highway - realignment and widening.  Authorizes condemnation of land in fee for a 
State highway and a permanent easement for utility purposes to be conveyed to Pacific Gas and 
Electric.  Located near the unincorporated area of Bridgeville at 39883 State Highway 36.  
Assessor Parcel Number (APN) 210-192-014.  
 
C-21474 - Farmland Reserve Inc., a Utah nonprofit corporation 
06-Ker-46-PM 57.54 - Parcel 87221-1, 2, 3 - EA 0K4609. 
RWC Date:  07/01/16; RTL Date:  07/01/16.  Freeway - replace existing steel girder bridge with 
new pre-stressed slab bridge.  Authorizes condemnation of land in fee for a State highway, 
underlying fee, extinguishment of abutter's rights of access, a temporary easement for highway 
construction purposes and removal of  certain improvements which straddle the right of way line.  
Located near the city of McFarland southwest of Highway 46 and  State Route 99.   
APN 073-050-07.   
 





























State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS  CTC Meeting:  June 29-30, 2016 
 CALIFORNIA TRANSPORTATION COMMISSION 

Reference No.: 2.4d. 
  Action Item

From: NORMA ORTEGA Prepared by: Jennifer S. Lowden, Chief 
Chief Financial Officer Division of Right of Way  

and Land Surveys 

Subject: DIRECTOR’S DEEDS 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) authorize the execution of the Director’s Deeds 
summarized below.  The conveyance of excess State owned real property, including exchanges, is 
pursuant to Section 118 of the Streets and Highways Code. 

The Director’s Deeds included in this item involve an estimated current value of $7,076,900.  The 
State will receive a return of $10,635,400 from the sale of these properties.  A recapitulation of 
the items presented and corresponding maps are attached.   

ISSUE: 

01-03-Sut-99 PM R19.7 Yuba City 
Disposal Unit #DD 026745-03-01 0.10 acre 

#DE 026745-03-02 1.92 acres 
Convey to:  Eric William Blasé $59,500  

(Public sale estimate $10,000) 
Public sale.  Selling price represents the highest bid received at the public auction.  There were 
seven bidders.   

02-04-Ala-238 PM 13.8 Hayward 
Disposal Unit #DD 032736-01-01 3.44 acres  
Convey to:  Dutra Enterprises, Inc., a California $3,500,000  

Corporation (Public sale estimate $2,500,000)   
Public sale.  Selling price represents the highest bid received at the public auction.  There were two 
bidders.  
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03-04-Ala-238 PM 13.5 Hayward 
Disposal Unit #DD 032738-01-01 0.17 acre  
Convey to:  FORE KINGS LLC $487,000  
  (Public sale estimate $400,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 
five bidders.   
 
04-04-Ala-238 PM 13.6 Hayward 
Disposal Unit #DD 032739-01-01 0.19 acre 
Convey to:  Vandana Vasisht and Vishal Sharma $468,000  
  (Public sale estimate $400,000) 
Public sale.  Selling price represents the highest bid received at the public sale.  There were six 
bidders.  
 
05-04-Ala-238 PM 13.5 Hayward 
Disposal Unit #DD 032746-01-01 0.20 acre  
Convey to:  Community Partnership LLC           $357,000  
  (Public sale estimate $200,000) 
Public sale.  Selling price represents the highest bid received at the public sale.  There were five 
bidders.   
 
06-04-Ala-580 PM 31.0 Hayward 
Disposal Unit #DD 040709-01-01 0.27 acre  
Convey to:  Dori Phuong-Lan Tieu $474,000 (Appraisal $474,000)   
Direct sale.  Pursuant to Commission Resolution G-98-22, this transaction is a direct sale at the 
appraised value to a qualified tenant of five years or more with the rental account in good standing.   
 
07-04-Ala-580 KP 74.3  Oakland 
Disposal Unit #DD 056359-01-01 1.066 acres  
Convey to:  Tulsee Nathu, Payal Nathu $3,010,000  

                                and Jayanti Nathu (Public sale estimate $1,393,000)  
Public sale.  Selling price represents the highest bid received at the public sale.  There were four 
active bidders. 
 
08-04-SCl-101 PM 35.4 San Jose 
Disposal Unit #DD 000044-02-01 1.89 acres 
Convey to:  City of San Jose, a Municipal Corporation $850,000  

(Negotiated fair market value 
$850,000) 

Direct sale to a public agency for public park purposes.  As a negotiated settlement between the 
parties, the property was sold for $850,000 subject to a 15-year reversion clause in the deed 
requiring that the property is used solely for public park purposes or it will revert back to State 
ownership. 
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09-04-SCl-101 PM 24.5  Unincorporated Santa Clara County 
Disposal Unit #DD 038773-01-01 2.168 acres 
            #DD 038773-02-01 4.097 acres 
Convey to:  Great Oaks Water Company $5,000 (Appraisal $5,000) 
Direct sale pursuant to the Right of Entry Agreement dated February 18, 2011 and subsequent 
Option to Purchase Agreement dated May 5, 2015. 
 
10-04-Son-101 PM 14.9 Rohnert Park 
Disposal Unit #DD 060206-01-01 0.58 acre  
Convey to:  Sutter & Pierce EPC, LLC $510,000  
  (Public sale estimate $264,000) 
Public sale.  Selling price represents the highest bid received at the public auction.  There were 
four bidders.  
 
11-04-Son-101 PM 12.7 Cotati 
Disposal Unit #DD 060955-01-01 0.70 acre  
Convey to:  Richard J. Traverso, a Single Man $704,000  
  (Public sale estimate $400,000)     
Public sale.  Selling price represents the highest bid received at the first public auction.  There 
were five bidders.  
 
12-06-Ker-178 PM 2.34     Bakersfield 
Disposal Unit #DD 075094-01-01    0.187 acre 
Convey to:  Pacific Gas and Electric Company  $9,300 (Appraisal $9,300) 
Direct sale.  Sale price represents the appraised value received from a public utility company.  The 
highest and best use of the subject property is as joinder. 

 
13-07-LA-10 PM 32.0     Baldwin Park 
Disposal Unit #DD 079163-01-01    0.08 acre 
Convey to:  Fresh Generation, Inc   $49,300 (Appraisal $49,300) 
Direct sale.  Sale price represents the appraised value received from the only adjoining owner.  The 
highest and best use of the subject property is as joinder. 
 
14-07-LA-210 PM 51.5     Claremont 
Disposal Unit #DD 040576-01-01    0.077 acre 
Convey to:  Three Valleys Municipal Water District  $17,300 (Appraisal $17,300) 
Direct sale.  Sale price represents the appraised value received from a local agency.  The highest 
and best use of the subject property is as joinder. 
 
15-10-Mer-99 PM 29.3    Livingston 
Disposal Unit #DD 012677-01-01    0.118 acre 
Convey to:  Norcal Investors, Inc.    $135,000  
    (Public sale estimate $105,000) 
Public sale.  Selling price represents the highest bid received at the first public auction.  There 
were three active bidders out of 35 registered bidders. 
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Attachment A - Financial summary spreadsheet 
Exhibits 1A-15B - Parcel maps 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            
Recovery %

% Return
Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales

District Sales Sales Conveyances Sales Items Value From Sales Current Value
01
02
03 1 1 10,000.00$              59,500.00$           595%
04 3 7 10 6,886,000.00$        10,365,000.00$    151%
05
06 1 1 9,300.00$                9,300.00$             100%
07 2 2 66,600.00$              66,600.00$           100%
08
09
10 2 2 105,000.00 135,000.00 129%
11
12

6 10 16 $7,076,900.00 $10,635,400.00 150%
Table II - Analysis by Type of Sale

               Recovery %
# of                       Current                  Return       % Return From Sales

   Type of Sale Items                Estimated Value               From Sales             Current Value
6
10

Conveyances
Sub-Total 16

Total 16
Attachment A

Sales

Non-Inventory

Direct Sales
Public Sales

Other Funded
150%

150%$7,076,900.00

$7,076,900.00 $10,635,400.00

$10,635,400.00

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - June 29-30, 2016

$1,404,900.00
$5,672,000.00

$1,404,900.00
$9,230,500.00 163%

100%
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5c.(7a) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming

Subject: FINANCIAL ALLOCATION AMENDMENT FOR MULTI-FUNDED BORDER 
INFRASTRUCTURE PROGRAM/STATE TRANSPORTATION IMPROVEMENT PROGRAM 
PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-15-59, AMENDING RESOLUTION FP-13-53 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution FP-13-53 to de-allocate $869,000 in 
Border Infrastructure Program (BIP) funds from the Route 98 Widening (West of Route 111) Phase 
1 project (PPNO 0549A) in Imperial County.  

BACKGROUND: 

At its May 2014 meeting, the Commission approved Resolution FP-13-53, allocating $1,804,000 in 
BIP funds to Right of Way (R/W) for the Route 98 Widening (West of Route 111) Phase 1 project in 
Imperial County.  The R/W phase was completed in February 2016 with savings of $869,000 due to 
a reduction in acquisition and utility relocation costs.   

There is a related item on this month’s Commission agenda under Resolution FP-15-60 to re-allocate 
the $869,000 to the construction component for this project.   

The necessary changes are reflected in strikethrough and bold on the revised attachment.  

RESOLUTION: 

Be it Resolved, that $1,804,000 in Border Infrastructure Program funds (2660-301-0890) originally 
allocated under Resolution FP-13-53 for the Route 98 Widening (West of Route 111) Phase 1 
project in Imperial County is amended by $869,000, reducing the original R/W allocation amount to 
$935,000 in accordance with the revised attachment.   

Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-59
Amending Resolution FP-13-53

2.5c.(7a) Allocation Amendment - State Administered Projects on the State Highway
System Border Infrastructure Program (BIP) - Federal Transportation Funds

Route 98 Widening (West of Route 111) Phase 1. In
Calexico, on Route 98 from VV Williams Avenue to Ollie
Avenue.   Widen Highway from 2 to 4 lanes and add drainage
detention basin and lane taper between Eady Avenue and VV
Williams Avenue.

(Future Consideration of Funding approved under Resolution
E-14-19; May 2014.)

(Concurrent item under Resolution FP-15-60 to transfer the
deallocate R/W amount of $869,000 to the construction
component; June 2016.)

Outcome/Output: Widening to improve traffic operations,
provide congestion relief, enhance bicycle safety and
pedestrian access. 

Amend Resolution FP-13-53 to deallocate $869,000 in
previously allocated BIP funds from R/W Capital to
CONST.

11-0549A
BIP/13-14

R/W
$1,804,000
$935,000

1100020357
9

08023

2012-13
301-0890 $1,804,000

FTF $935,000
20.20.400.300

1
$1,804,000
$935,000

Department of
Transportation

ICTC
Imperial

11-Imp-98
31.6/32.1

Page 1



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: June 29-30, 2016  

Reference No.: 2.5g.(2a) – 2.5g.(2l) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief  
Division of Transportation  
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENTS FOR PROPOSITION 1B STATE 
ADMINISTERED STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT  
ON THE STATE HIGHWAY SYSTEM IN SAN JOAQUIN VALLEY 

RECOMMENDATION: 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission) approve adjustments for 12 projects programmed in the Proposition 1B 
State Route (SR) 99 program, resulting in savings of almost $11 million dollars.   

ISSUE: 

The Department recently completed a programmatic review that analyzed and updated all project costs, 
and expenditures, for all State Route 99 bond funded projects within the San Joaquin Valley portion of 
the corridor.  The results were tallied for the corridor as a whole.  It was found that the majority of the 
projects within the San Joaquin Valley portion continue to realize construction capital savings. Instances 
of increases are generally due to unanticipated costs associated with right of way utilities and 
acquisition, increased oversight to manage within program guidelines and in some cases addressing 
potential claims to stay within capital budget.       

Therefore, the Department is proposing a variety of project funding changes as summarized in the tables 
and detailed by strikethrough and bold in accordance with the attached revised vote boxes to align with 
the updated analysis.  The tables below summarizes the projects in the program with changes which 
include de-allocations, adjustments within a project and adjustments within the program savings reserve 
with an additional savings of almost $11 million dollars. 

The following tables provide the detail for the action to each project and are as follows: 
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Due to cost savings, the following four projects will be de-allocating SR 99 funding: 

 
The following five projects will be de-allocating SR 99 funding from one phase and/or adding 
saving to another: 

Ref # Project County PPNO Resolution Amending 
Resolution 

Current 
Project 

Allotment 

Cost 
Adjustments: 

Revised 
Allocation 
Amount: 

2.5g.(2a) North Fresno  
6 -Lane  Fresno 6274A R99-AA-

1516-02 
R99-AA-
1213-20 $23,212,000 ($899,000) $22,313,000 

2.5g.(2b) 
South 

Bakersfield  
8-Lane Widening 

Kern 6268 R99-AA-
1516-03 

R99-AA-
1213-10 $26,622,000 ($2,022,000) $24,600,000 

2.5g.(2c) 
North 

Bakersfield 
Widening 

Kern 6267 R99-AA-
1516-04 

R99-AA-
1213-18 $11,428,000 ($1,235,000) $10,193,000 

2.5g.(2d) Arboleda Road 
Freeway 

Merced 5414 R99-AA-
1516-05 

R99-AA-
1112-006 $91,319,000 ($11,894,000) $79,425,000 

Subtotal: $152,581,000 ($16,050,000) $136,531,000 

Ref # Project County PPNO Resolution Amending 
Resolution 

Current 
Project 

Allotment 

Cost 
Adjustments: 

Revised 
Allocation 
Amount: 

Phases 
affected: 

2.5g.(2e) Island Park 
6-Lane  Fresno 6274 R99-AA-

1516-06 
R99-AA-
1213-07 

 
$2,700,000 
$3,400,000 
$500,000 

$7,500,000 
$6,500,000 

$47,613,000 
 

$68,213,000 

 
$133,000 
$873,000 
$275,000 

$1,000,000 
($1,400,000) 
($3,613,000) 

 
($2,732,000) 

 
$2,833,000 
$4,273,000 
$775,000 

$8,500,000 
$5,100,000 

$44,000,000 
 

$65,481,000 

PA&ED 
PS&E 

RW ENG 
CON ENG 

RW 
CON 

 

2.5g.(2f) 
SR 99 (South 

Stockton 
Widening) 

San 
Joaquin 7668 R99-AA-

1516-07 
R99-AA-
1213-11 

 
$31,411,000 
$15,500,000 

 
$46,911,000 

 
($4,500,000) 
$4,500,000 

 
$0 

 
$26,911,000 
$20,000,000 

 
$46,911,000 

RW 
CON ENG 

 

2.5g.(2g) 

State Route 99 
Widening in 
Manteca and 
San Joaquin – 

Phase 1 

San 
Joaquin 7634A R99-AA-

1516-08 

R99-AA-
1112-005 

 

 
$5,000,000 

$31,644,000 
 

$36,644,000 

 
$250,000 

($1,000,000) 
 

($750,000) 

 
$5,250,000 

$30,644,000 
 

$35,894,000 

CON ENG 
CON 

 

2.5g.(2h) 
State Route 99 
Widening in 
Manteca and 
San Joaquin – 

Phase 2 

San 
Joaquin 7634B R99-AA-

1516-09 
R99-AA-
1213-02 

 
$800,000 

$1,410,000 
$7,000,000 

$31,543,000 
 

$40,753,000 

 
($400,000) 

$80,000 
($250,000) 

($2,000,000) 
 

($2,570,000) 

 
$400,000 

$1,490,000 
$6,750,000 

$29,543,000 
 

$38,183,000 

 
RW ENG

RW 
CON ENG 

CON 

2.5g.(2i) 

Freeway 
Upgrade & 
Plainsburg 
Road I/C 

Merced 5401 R99-AA-
1516-11 

R99-AA-
1213-19 

 
$8,300,000 

$53,098,000 
 

$61,398,000 

 
$1,700,000 

($1,700,000) 
 

$0 

 
$10,000,000 
$51,398,000 

 
$61,398,000 

 
CON ENG 

CON 

Subtotal: $253,919,000 ($6,052,000) $247,867,000  
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The following three projects will have SR 99 savings added to the project:  

 
 
RESOLUTION: 
 
Be it Resolved, that the Proposition 1B State Route 99 funds currently allocated for each project 
listed is hereby amended, in accordance with the attached revised vote boxes. 
 
 
 
 
Attachments   

Ref # Project County PPNO Resolution Amending 
Resolution 

Current 
Project 

Allotment 

Cost 
Adjustments: 

Revised 
Allocation 
Amount: 

Phases 
affected: 

2.5g.(2j) 

Tulare to 
Goshen  

6-Lane – 
North 

Segment 

Tulare 6400A R99-AA-
1516-10 

R99-AA-
1213-12 

 
 

$6,600,000 
$38,727,000 

 
$45,327,000 

 
 

$1,600,000 
($727,000) 

 
$873,000 

 
 

$8,200,000 
$38,000,000 

 
$46,200,000 

CON ENG
CON 

2.5g.(2k) 
Goshen to 

Kingsburg 6-
Lane 

Tulare 
Fresno 6480 R99-AA-

1516-12 
R99-AA-
1011-009 

 
$2,904,000 

$13,000,000 
 

$15,904,000 

 
($360,000) 
$1,450,000 

 
$1,090,000 

 
$2,544,000 
$14,450,000 

 
$16,994,000 

RW 
CON ENG 

 

2.5g.(2l) Avenue 12 
Interchange 

 

Madera 
 

5346 
 

R99-AA-
1516-13 

 

R99-AA-
1112-011 

 

 
$0 

$6,800,000 
$43,002,000 

 
$49,802,000 

 
$9,000,000 
$1,000,000 
($600,000) 

 
$9,400,000 

 
$9,000,000 
$7,800,000 
$42,402,000 

 
$59,202,000 

RW 
CON ENG 

CON 
 

Subtotal: $111,033,000 $11,363,000 $122,396,000  
Grand Total: $517,533,000 ($10,739,000) $506,794,000  
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Projects de-allocating SR 99 funding 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

 
 
 
 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 
Fund 

TypeProgram 
Code 

Amount by  
Fund Type 

2.5g.(2a)  Allocation Amendment - Proposition 1B – State Administered Resolution R99-AA-1516-02, 
 Route 99 Project on the State Highway System      Amending Resolution R99-AA-1213-20 

1 
$23,212,000 
$22,313,000 

 
Department of 
Transportation 

COFCG 
Fresno 

06S-Fre-99 
26.7/30.6 

 

 
North Fresno 6-Lane.  In and near the city of Fresno, from 
Ashlan Avenue to 0.2 mile north of Grantland Avenue.  
Widen 4-lane freeway to 6-lane freeway. 
 
Final Project Development Adjustment:  N/A 
Final Right of Way Share Adjustment:  N/A 
 
(Related R99 baseline amendment under Resolution R99-
PA-1213-21; May 2013.) 
 
(CEQA – Exempt [PRC21080(b)]) 
 
Outcome/Output:  This project proposes to construct 7.8 new 
miles of lanes.  This improvement will save 1,795 daily 
vehicle hours of delay. 
 
Amend Resolution R99-AA-1213-20 to de-allocate 
$899,000 SR 99 to reflect program savings and 
adjustments. 
 

 
06-6274A 

SR 99 / 09-10 
PA&ED 

$493,000 
PS&E 

$1,499,000 
$1,492,000 
R/W ENG 
$200,000 
$11,000 

R/W 
$460,000 
$89,000 

CONST ENG 
$3,500,000 
$3,313,000 

CONST 
$17,060,000 
$16,915,000 
0600000971 

0, 1, 3, 4 
44261 

 
 
 

2009-10 
004-6072 

SR99 
 

2009-10 
304-6072 

SR99 
20.20.722.000 

$5,692,000
$5,309,000

$17,520,000
$17,004,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2b) Allocation Amendment - Proposition 1B –State Administered  Resolution R99-AA-1516-03, 
 Route 99 Projects on the State Highway System  Amending Resolution R99-AA-1213-10 

1 
$26,622,000 
$24,600,000 

 
Department of 
Transportation 

KCOG 
Kern 

06-Ker-99 
17.0/22.1 

 

 
South Bakersfield 8-Lane Widening.  In Bakersfield, from 
0.5 mile south of Route 119 to Wilson Road.  Widen from 
six lanes to eight lanes.   
 
Final Project Development - RIP:   
 Support Estimate: $ 2,173,000 
 Programmed Amount: $ 2,700,000 
 Adjustment: $                0 (< 20%) 
 
Final Right of Way:  N/A 
 
(Related SR 99 Program Amendment / Baseline Agreement 
under Resolution R99-P-1112-002 and R99-P-1112-003; 
June 2012.) 
 
(Related SR99 Baseline Amendment under Resolution R99-
PA-1213-08; December 2012.) 
 
(Future Consideration of Funding – Resolution E-11-72, 
October 2011.) 
 
Outcome/Output:  Daily Travel Time Savings:  3,061 hours 
Peak Period Time Savings:  177,240 minutes 
 
Amend Resolution R99-AA-1213-10 to de-allocate 
$2,022,000 SR99 to reflect program savings and 
adjustments.

 
06-6268 

SR-99/11-12 
PA&ED 

$1,600,000 
PS&E 

$1,111,763 
R/W ENG 

$0 
R/W 

$50,000 
CON ENG 
$3,800,000 
$3,600,000 

CONST 
$22,822,000 
$21,000,000 
0600020165 

4 
0G8304 

 

 
004-6072 

SR99 
 

2012-13 
304-6072 

SR-99 
20.20.722.000 

$3,800,000
$3,600,000

 
$22,822,000
$21,000,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2c) Allocation Amendment - Proposition 1B –State Administered  Resolution R99-AA-1516-04, 
 Route 99 Projects on the State Highway System           Amending Resolution R99-AA-1213-18 

1 
$11,428,000 
$10,193,000 

 
Department of 
Transportation 

KCOG 
Kern 

06-Ker-99 
27.0/R28.4 

 

 
North Bakersfield Widening.  In Bakersfield, from Route 
204 to Beardsley Canal Bridge.  Widen from 6 lanes to 8 
lanes.         
 
Final Project Development:  (RIP) 

Support Estimate:           $1,213,000 
Programmed Amount:    $1,200,000 
Adjustment:                     $              0   (<20%) 

 
Final Right of Way:  N/A 
 
(Future Consideration of Funding - Resolution E-04-16; 
October 2011.) 
 
(SR 99 Program Amendment / Baseline Agreement under 
Resolution R99-P-1213-02 and Resolution R99-P-1213-03; 
October 2012.)        
 
Outcome/Output:  Daily Travel Time Savings: 1,510 hours. 
 
Amend Resolution R99-A-1213-18 to de-allocate 
$1,235,000 SR99 to reflect program savings and 
adjustments. 

 
06-6267 

SR-99/12-13 
PA&ED 

$515,000 
$534,000 

PS&E 
$685,000 
$656,000 
R/W ENG 

$0 
R/W 
$0 

$3,000 
CON ENG 
$1,700,000 
$1,500,000 

CONST 
$8,528,000 
$7,500,000 

0600020166 
4 

0G8404 
 

 
004-6072 

SR99 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

$2,900,000
$2,690,000

 
$8,528,000
$7,503,000

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by Fund 

Type
2.5g.(2d) Allocation Amendment - Proposition 1B – State Administered Route 99 Resolution R99-AA-1516-05,
 Projects on the State Highway System Amending Resolution R99-AA-1112-006

1 
$91,319,000 
$79,425,000 

 
Department of 
Transportation 

MCAG 
Merced 

10N-Mer-99 
4.6/10.5 

 
 

 
Arboleda Road Freeway.  Near Merced, on Route 99 from 
Buchanan Hollow Road to Miles Creek overflow.  Convert to 
6-lane freeway and construct interchange at Arboleda Road.  
(TCRP #104) 
 
Final Project Development Adjustment:  
                 Support Estimate:         $4,659,000 
                 Programmed Amount:    $5,617,000 
                 Adjustment:  $   0   (< 20%) 
 
Final Right of Way Share Adjustment:  
                 Right of Way Estimate:   $26,720,000 
 Programmed Amount:      $25,870,000 
 Adjustment: $    0   (< 20%) 
 
(Route 99 program amendment under Resolution R99-PA-
1112-017; December 2011.)   
 
(Future Consideration of Funding – Resolution E-07-04, March 
2007.) 
 
Outcome/Output:  Daily travel time savings of 87 hours.  Peak 
period time savings of 6,951 minutes. 
 
Amend Resolution R99-AA-1112-006 to de-allocate 
$11,894,000 SR 99 Corridor Bond Program to reflect 
program savings and adjustments.

10-5414 
SR 99/11-12 

PS&E 
$959,000 

CONST ENG 
$12,000,000 
$9,906,000 

CONST 
$78,360,000 
$68,560,000 
1000000430 

4 
415704 

 

 
 

004-6072 
SR99 

 
 

2011-12 
304-6072 

SR99 
20.20.722.000 

 

$12,959,000
$10,865,000

$78,360,000
$68,560,000
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2.5 Highway Financial Matters 

 
De-allocation of SR 99 funding and/or increase to another phase of the project: 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(2e) Allocation Amendment - Proposition 1B –State Administered Route 99 Project Resolution R99-AA-1516-06,
 on the State Highway System                                                                                           Amending Resolution R99-AA-1213-07

1 
$68,213,000 
$65,481,000 

 
Department of 
Transportation 

COFCG 
Fresno, Madera 

06N-Fre, Mad-99 
26.7/31.6, 0.0/1.6 

 
Island Park 6-Lane.  In and near the city of Fresno, from Ashlan
Avenue to 0.6 mile north of Avenue 7.  Widen 4-lane freeway to 
6-lane freeway. 
 
(CEQA – ND, 04/27/2010.) 
(NEPA – FONSI, 05/28/2010.)        
 
(Future Consideration of Funding – Resolution E-10-69, August 
2010.) 
 
Outcome/Output:  This project proposes to construct 5.8 new 
lane miles.  This improvement will save 1,795 daily vehicle hours
of delay. 
 
Amend Resolution R99-AA-1213-07 to de-allocate $5,013,00
in SR 99 Capital to reflect program savings and increase 
Support by $2,231,000.  These changes are a net overall 
decrease of $2,732,000 to the project. 
 

06-6274 
SR-99/11-12 

PA&ED 
$2,700,000 
$2,833,000 

PS&E 
$3,400,000 
$4,273,000 
R/W ENG 
$500,000 
$775,000 
CON ENG 
$7,500,000 
$8,500,000 

R/W 
$6,500,000 
$5,100,000 

CONST 
$47,613,000 
$44,000,000 
0600000972 

4 
442624

 
004-6072 

SR-99 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

 

$14,100,000
$16,381,000

$54,113,000
$49,100,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2f) Allocation Amendment - Proposition 1B –State Administered  Resolution R99-AA-1516-07, 
 Multi-Funded SR99/SLPP Project on the State Highway System                                 Amending Resolution R99-AA-1213-11  

1 
$132,256,000 

 
Department of 
Transportation 

SJCOG 
San Joaquin 

10-SJ-99 
15.0/18.6 

 

 
SR 99 (South Stockton) Widening.  Near Stockton, from 
0.3 mile north of Arch Road to 0.1 mile south of Route 4 
West.  Widen from 4 to 6 lanes and improve and reconstruct 
various interchanges.      
 
Final Project Development - RIP:   
 Support Estimate: $16,472,000 
 Programmed Amount: $12,472,000 
 Adjustment: $4,000,000 (Debit) 
 
Final Project Development - IIP:   
 Support Estimate: $1,529,000 
 Programmed Amount: $1,558,000 
 Adjustment: $ 0 (< 20%) 
 
Final Right of Way - RIP:   
 Support Estimate: $ 519,000 
 Programmed Amount: $ 551,000 
 Adjustment: $ 0 (< 20%) 
 
(Future Consideration of Funding under Resolution E-09-
19; March 2009.) 
 
(Concurrent SR 99 baseline amendment under Resolution 
R99-PA-1213-11; January 2013.) 
 
(Contributions from other sources:  $28,922,000.) 
 
Outcome/Output:  Daily Travel Time Savings:  $4,722 
hours.   
Peak Period Time Savings:  376,053 minutes. 
 
Amend Resolution R99-AA-1213-11 to de-allocate 
$4,500,000 in SR 99 Capital to reflect program savings 
and increase Support by $4,500,000.  These changes are 
net zero and do not change the allocation of the project.

 
10-7668 

SR-99/11-12 
R/W ENG 

$5,889,000 
R/W 

$31,411,000 
$26,911,000 
CON ENG 

$15,500,000 
$20,000,000 

CONST 
$79,456,000 
1000000409 

4 
3A1004 

 

 
004-6072 

SR99 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

 
 

 

$21,389,000
$25,889,000

 
$110,867,000
$106,367,000

 

 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2g) Allocation Amendment – Proposition 1B State Administered Route 99 Projects Resolution R99-AA-1516-08,
 on the State Highway System Amending Resolution R99-AA-1112-005

1 
$36,644,000 
$35,894,000 

 
Department of 
Transportation 

SJCOG 
San Joaquin 
10N-SJ-99 

4.9/14.2 

 
State Route 99 Widening in Manteca and San Joaquin Phase 
1.  In Manteca, from 0.9 mile south of Route 120 west to 0.4 
mile south of Arch Road.  Widen highway from 4 to 6 lanes, 
and construct auxiliary lanes. 
 
(Future Consideration of Funding – Resolution E-10-60, July 
2010.) 
 
Outcome/Output:  Widen 8.3 miles of SR 99 from 4 to 6 lanes 
(16.6 lane miles). 
 
Amend Resolution R99-AA-1112-005 to de-allocate 
$1,000,000 in SR 99 Capital to reflect program savings 
and increase Support by $250,000.  These changes are a 
net overall decrease of $750,000 to the project.

10-7634A 
SR 99/11-12 
CONST ENG 
$5,000,000 
$5,250,000 

CONST 
$31,644,000 
$30,644,000 
1000020440 

4 
0E6114 

 
 

004-6072 
SR99 

 
2010-11 

304-6072 
SR99 

20.20.722.000 
 

$5,000,000
$5,250,000

$31,644,000
$30,644,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2h)  Allocation Amendment - Allocation Amendment - State Administered Route 99 Resolution R99-AA-1516-09, 
  Project on the State Highway System   Amending Resolution R99-AA-1213-02 

1 
$40,753,000 
$38,183,000 

 
Department of 
Transportation 

SJCOG 
San Joaquin 
10N-SJ-99 
10.6/15.0 

 
State Route 99 Widening in Manteca and San Joaquin -
Phase 2.  In Manteca, from 1.4 miles north of Lathrop Road 
to 0.4 mile north of Arch Road.  Reconstruct interchange. 
 
(Future Consideration of Funding – Resolution E-10-60, 
July 2010.) 
 
Outcome/Output:  Replace the Turner Overhead structure 
and reconstruct the French Camp Road interchange. 
 
Amend Resolution R99-AA-1213-02 to de-allocate 
$1,920,000 in SR 99 Capital and $650,000 in Support to 
reflect program savings.  These changes are an overall 
decrease of $2,570,000 to the allocation of the project. 

10-7634B 
SR 99/11-12 

R/W ENG 
$800,000 
$400,000 

R/W 
$1,410,000 
$1,490,000 

CONST ENG 
$7,000,000 
$6,750,000 

CONST 
$31,543,000 
$29,543,000 
1000020441 

4 
0E6124

 
 

004-6072 
SR99 

 
2011-12 

304-6072 
SR99 

20.20.722.000 
 

$7,800,000
$7,150,000

$32,953,000
$31,033,000

 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2i)  Allocation Amendment - Proposition 1B – State Administered Resolution R99-AA-1516-11, 
                  Route 99 Projects on the State Highway System       Amending Resolution R99-AA-1213-19 

1 
$65,869,000 

 
Department of 
Transportation 

MCAG 
Merced 

10N-Mer-99 
0.0/4.6 

 
Freeway Upgrade & Plainsburg Road I/C.  Near the city of 
Merced, from north of the Madera County line to Buchanan 
Hollow Road.  Convert to 6 lane freeway and construct 
interchange at Plainsburg Road. 
 
(Concurrent R99 baseline amendment under Resolution 
R99-PA-1213-20; May 2013.) 
 
(Future Consideration of Funding – Resolution E-07-04, 
March 2007.) 
 
Outcome/Output:  Daily travel time savings of 66 hours, 
peak period time savings of 5,285 minutes, and 9.2 lane-
miles of new lanes.   
 
Amend Resolution R99-AA-1213-19 to de-allocate 
$1,700,000 in SR 99 Capital to reflect program savings 
and increase Support by $1,700,000.  These changes 
are a net zero and do not change the allocation of the 
project. 

 
10-5401 

SR 99/08-09 
PA&ED 

$0 
PS&E 

$1,971,000 
R/W ENG 
$700,000 

R/W 
$1,800,000 
CON ENG 
$8,300,000 
$10,000,000 

CONST 
$53,098,000 
$51,398,000 
1000000431 

1 
41580 

 
 

004-6072 
SR99 

 
2008-09 

304-6072 
SR-99 

20.20.722.000 

$10,971,000
$12,671,000

 
$54,898,000
$53,198,000



CTC Financial Vote List June 29-30, 2016 
2.5 Highway Financial Matters 

 
SR 99 savings being added to the project allocation: 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2j) Allocation Amendment - Proposition 1B –State Administered Route 99 Project  Resolution R99-AA-1516-10, 
    on the State Highway System   Amending Resolution R99-AA-1213-12 

2 
$45,327,000 
$46,200,000 

 
Department of 
Transportation 

TCAG 
Tulare 

06-Tul-99 
37.3/41.3 

 

 
Tulare to Goshen 6-Lane North Segment.  Near Goshen, 
from 0.9 mile south of West Visalia Overhead to 0.2 mile 
north of North Goshen Overhead.  Convert to 6-lane 
freeway.    
 
Final Project Development - RIP:   
 Support Estimate: $2,344,000 
 Programmed Amount: $2,000,000 
 Adjustment: $               0 (< 20%) 
 
Final Project Development - IIP:   
 Support Estimate: $2,344,000 
 Programmed Amount: $2,000,000 
 Adjustment: $               0 (< 20%) 
 
 
Final Right of Way - RIP:   
 Support Estimate: $   890,000 
 Programmed Amount: $1,150,000 
 Adjustment: $   260,000 (Credit) 
 
Final Right of Way - IIP:   
 Support Estimate: $   890,000 
 Programmed Amount: $1,150,000 
 Adjustment: $    260,000 (Credit) 
 
(Future Consideration of Funding – Resolution E-09-67, 
September 2009.) 
 
(Concurrent SR 99 baseline amendment under Resolution 
R99-PA-1213-12; January 2013.) 
 
Outcome/Output:  Daily vehicle hours of delay saved: 
3,250.  
 
Amend Resolution R99-AA-1213-12 to increase SR 99 
Support by $1,600,000 and decrease Capital by 
$727,000.  These changes are an overall decrease of 
$873,000 to the allocation of the project.

06-6400A 
SR-99/11-12 
CON ENG 
$6,600,000 
$8,200,000 

CONST 
$38,727,000 
$38,000,000 
0600020408 

4 
360214 

 

 
 
 

004-6072 
SR99 

 
2011-12 

304-6072 
SR-99 

20.20.722.000 

$6,600,000
$8,200,000

 
 

$38,727,000
$38,000,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2k)  Allocation Amendment - Proposition 1B – State Administered Resolution R99-AA-1516-12, 
 Route 99 Projects on the State Highway System       Amending Resolution R99-AA-1011-009 

1 
$86,545,000 
$87,635,000 

 
Department of 
Transportation 
TCAG, COFCG 
Tulare, Fresno 
06S-Tul, Fre-99 

41.3/R53.9, 
R0.0/R1.2 

 
Goshen to Kingsburg 6-Lane.  Between Goshen and 
Kingsburg, from the Goshen Overhead to Route 201.  
Widen 4-lane freeway to 6-lane freeway. 
 
(Concurrent R99 baseline amendment under Resolution 
R99-PA-1213-20; May 2013.) 
 
(Future Consideration of Funding – Resolution E-07-01, 
February 2007.) 
 
Outcome/Output:  This project proposes to construct 20.5 
mixed flow lane miles, 4 new bridges, 14 modified bridges, 
40.4 restoration lane miles and 5,000 linear feet of 
soundwalls. This improvement will save 1,564 daily vehicle 
hours of delay and provide 124,574 minutes of peak period 
time savings. 
 
Amend Resolution R99-AA-1011-009 to increase SR 99 
Support by $1,450,000 and decrease Capital by 
$360,000.  These changes are an overall increase of 
$1,090,000 to the allocation of the project. 
 

 
06-6480 

SR 99/08-09 
PS&E 

$1,178,000 
R/W ENG 
$600,000 

R/W 
$2,904,000 
$2,544,000 

CONST ENG 
$13,000,000 
$14,450,000 

CONST 
$68,863,000 
0600000366 

1 
32450 

 
 

004-6072 
SR99 

 
 

2008-09 
304-6072 

SR-99 
20.20.722.000 

 

$14,778,000
$16,228,000

$71,767,000
$71,407,000

 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by Fund 

Type
2.5g.(2l) Allocation Amendment - Proposition 1B – State Administered Route 99 Resolution R99-AA-1516-13,
 Projects on the State Highway System Amending Resolution R99-PA-1112-011

1 
$49,802,000 
$59,202,000 

 
Department of 
Transportation 

MCTC 
Madera 

06-Mad-99 
R6.9/R8.2 

 
 

 
Avenue 12 Interchange.  In Madera, from 0.6 mile south of 
Avenue 12 to 0.7 mile north of Avenue 12.  Reconstruct 
interchange.     
 
(This project has received prior allocation of $41,600,000 in 
SR 99 Corridor Bond Program funds under  Resolution R99-A-
1112-009 , June 27, 2012) 
 
(Concurrent SR99 Baseline Amendment under Resolution R99-
PA-1213-09; December 2012.) 
 
(Future Consideration of Funding under Resolution E-09-83; 
December 2009.) 
 
Outcome/Output:  Daily Travel Time Savings:  32 hours.   
Peak Period Time Savings:  2,533 minutes. 
 
Amend Resolution R99-AA-1112-011 to increase SR 99 
Support by $1,000,000 and increase Capital by $8,400,000.  
These changes are an overall increase of $9,400,000 to 
the allocation of the project. 
 

06-5346 
SR-99/11-12 
CONST ENG 
$6,800,000 
$7,800,000 

R/W 
$0 

$9,000,000 
CONST 

$43,002,000 
$42,402,000 
0600000463 

4 
471004 

 

 
 
 

004-6072 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

$6,800,000
$7,800,000

$43,002,000
$51,402,000

 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5g.(8) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce Roberts, Chief 
Division of Rail and Mass 
Transportation 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR A LOCALLY ADMINISTERED 
PROPOSITION 1B INTERCITY RAIL PROJECTS 
RESOLUTION ICR1B-AA-1516-02, AMENDING RESOLUTION ICR1B-A-1516-01 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution ICR1B-A-1516-01 for the locally 
administered Proposition 1B Intercity Rail Improvement Program (IRI) Van Nuys North Platform 
(PPNO 2113) project, in Los Angeles County. 

ISSUE: 

At its January 2016 meeting, the Commission allocated $30,500,000 for construction of the locally 
administered Proposition 1B IRI Van Nuys North Platform (PPNO 2113) project (Project), in Los 
Angeles County.   

At the time of the original allocation, the implementing agency was the Los Angeles County 
Metropolitan Transportation Authority (Metro).  Metro has now requested that the Southern 
California Regional Rail Authority (SCRRA) assume the responsibility for the construction of the 
Project.    

The proposed change, to revise the implementing agency from Metro to SCRRA, is reflected in 
strikethrough and bold in accordance with the attached revised vote box.  There is no change to the 
original allocation of $30,500,000 for the Project. 

Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(8) Allocation Amendment - Proposition 1B - Locally Administered Intercity Rail
Projects

Resolution ICR1B-AA-1516-02
Amending Resolution ICR1B-A-1516-01

2.5   Highway Financial Matters

Van Nuys North Platform. In Los Angeles County at
the Van Nuys station on the Pacific Surfliner Corridor,
the project includes the construction of a center 
platform and a pedestrian underpass with additional
civil/track improvements.

(CEQA - SE, 07/09/2013.)
(NEPA - CE, 06/24/2013.)

Outcome/Output: The project will replace the existing
single sided platform with a new center platform to
better serve and enhance safety for passengers and
improve flow of Amtrak and Metrolink trains. 

Amend Resolution ICR1B-A-1516-01 to revise the
implementing agency from Los Angeles County
Metropolitan Transportation Authority to Southern
California Regional Railroad Authority.  There is no
change to the original allocation.

75-2113
ICR/15-16
CONST

$30,500,000
0012000136

S4
R00257

2014-15
304-6059 $30,500,000
PTMISEA

30.20.090.000

1
$30,500,000

Los Angeles County
Metropolitan

Transportation
Authority

Southern California
Regional Railroad

Authority
LACMTA

75-Los Angeles

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To:  CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5t.(2) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: TRAFFIC CONGESTION RELIEF PROGRAM -  PROJECT ALLOCATION AMENDMENT   
RESOLUTION TFP-15-05, AMENDING RESOLUTION TFP-06-25 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Traffic Congestion Relief Program (TCRP) to 
re-allocate previously allocated funds for TCRP Project 118 – Sacramento Emergency Clean 
Air/Transportation Plan; emission reduction from heavy emission vehicles in Sacramento County. 

ISSUE: 

The Sacramento Area Council of Governments (SACOG) requests an allocation amendment for 
TCRP Project 118 – Sacramento Emergency Clean Air/Transportation Plan to re-allocate $334,000 
in TCRP funds to Construction.  These funds are part of a previous allocation to Construction 
approved by the Commission on November 8, 2006, under Resolution TFP-06-25.  This current 
request is illustrated in the attached vote box. 

BACKGROUND: 

The project is to reduce vehicle oxides of nitrogen (NOx) emissions through the Sacramento 
Emergency Clean Air/ Transportation (SECAT) program.  SECAT was originally intended to fund 
the incremental cost of providing cleaner engines.  However, all types of projects that could 
effectively achieve the same goal will be funded. 

On September 28, 2000, the Commission approved Resolution TA-00-01 which authorized 
$50,000,000 for TCRP project 118.  The Commission then approved an amendment at its February 
2001 meeting under Resolution (TAA-01-02) to program an additional $16,000,000 for a total of 
$66,000,000 of TCRP funds.   

Under TCRP Guidelines, TCRP funds remain available for up to five years from the date of 
allocation approval.  Any funds not encumbered or expended by this time limit, can be used for 
future use with Commission approval, as authorized by the TCRP Act.  Currently, a total of 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

$334,000 of the $66,000,000 allocated to construction, has not been expended.  Therefore, SACOG 
requests re-allocation of $334,000 for construction at this time. 
 
FINANCIAL RESOLUTION:  
 
Be it Resolved, that the project(s), as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation. 
 
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
 
 
Attachment 
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CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution TFP-15-05
Amending Resolution TFP-06-25

2.5t.(2) Traffic Congestion Relief Program Allocation Amendment

Project  - Project #118 –Sacramento Emergency Clean
Air/Transportation Plan (SECAT). Reduce emissions from
heavy-duty diesel engines through engine replacement or fleet
modernization within the Sacramento federal ozone non-
attainment area.

Outcome/Output: Reduce vehicle oxides of nitrogen (NOx)
emissions by the purchase of new, low or zero emitting
vehicles, repowering with new lower-emitting engines, retrofit
with after treatment systems to reduce NOx or the use of
cleaner fuels. 

Amend Resolution TFP-06-25 to re-allocate $334,000 in 
unexpended TCRP funds for Construction.  No change to 
the overall amount previously allocated.

03-T1180
TCRP/06-07

CONST
0300020422

453654

889-3007 $0
TCRF

20.30.710.877

1
$0

Sacramento Area
Council Of

Governments
SACOG

Sacramento
03-Sac
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

. 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5w.(5) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Rihui Zhang, Chief 
Division of
Local Assistance 

Subject: FINANCIAL ALLOCATION AMENDMEND FOR AN ACTIVE TRANSPORTATION 
PROGRAM PROJECTS 
RESOLUTION FATP-1516-16, AMENDING RESOLUTION FATP-1516-10 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission amend Resolution FATP-1516-10 for the locally administered Thomas 
Edison Elementary SRTS Active Transportation Program (ATP) project (PPNO 1687), in 
Sacramento County, originally approved on May 19, 2016.  

ISSUE: 

At is May 2016 meeting, the Commission approved 10 ATP project for $637,000.  The Thomas 
Edison Elementary SRTS project (PPNO 1687) in Sacramento County, was approved for $128,000 
in federal funding.   

However, a concurrent book item for Technical Corrections to the ATP – Metropolitan Planning 
Organization (MPO) component for Sacramento County, was also presented at the May 2016 
meeting, and approved this project for State Only funding.   

The proposed change, to revise the funding from Federal funding (108-0890) to State Only funding 
(108-0042.), is reflected in strikethrough and bold in accordance with the attached revised vote box.  
There is no change to the original allocation of $128,000 for the project.  

Attachment  
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(5) Financial Allocation Amended For An Active Transportation Program Project Resolution FATP-1516-15
Amending Resolution FATP-1516-10

2.5   Highway Financial Matters

Thomas Edison Elementary SRTS. Hurley Way
between Fulton Avenue and Morse Avenue-Construct
sidewalk infill, curb, gutter, storm drain inlets, curb
ramps and pedestrian lighting. Non-infrastructure
component will include walking and biking educational
programs.

(MPO - ID )

(Contribution from other sources: $18,000.)

Outcome/Output: Increase pedestrian and bicycle
accessibility to the school.

03-1687
ATP/

PA&ED
$128,000

0316000156
S

2014-15
108-0890 $128,000

FTF
108-0042

SHA
20.30.720.100

1
$128,000

Sacramento County
SACOG

03-Sacramento
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 2.6d.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce Roberts, Chief 
Division of Rail and Mass 
Transportation 

Subject: FINANCIAL ALLOCATION AMENDMENT – FEDERAL GRANT PROGRAM – HIGH-
SPEED INTERCITY PASSENGER RAIL (HSIPR) 
RESOLUTION MFP-15-11, AMENDING RESOLUTION MFP-15-06 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution MFP-15-06 to rescind the construction 
allocation of $2,153,967 in federal grant High-Speed Intercity Passenger Rail (HSIPR) funding from 
San Diego Association of Governments (SANDAG) for the Pacific Surfliner Chesterfield Drive 
Crossing Improvement project (PPNO FR001) in San Diego County.  A concurrent request to 
transfer these funds to the Department for construction is on this month’s Commission agenda under 
Resolution MFP-15-12. 

ISSUE: 

At its October 2015 meeting, the Commission approved Resolution MFP-15-06 allocating $82,583 
for design and $2,153,967 for the construction phase to SANDAG.  SANDAG has completed the 
design phase; however, construction will be implemented by the Department through the 
Construction Management/General Contractor method of delivery.  As a result, the construction 
funds are being rescinded to reflect SANDAG as the recipient for the design phase only.  SANDAG 
concurs with this request.  The proposed changes are reflected in strikethrough and bold on the 
attached vote list.   

RESOLUTION MFP-15-11: 

Be it Resolved, that the modified vote box under Resolution MFP-15-06 for the Pacific Surfliner 
Chesterfield Drive Crossing Improvement project (PPNO FR001) is hereby amended by $2,153,967, 
in accordance with the attached revised vote list.  SANDAG is the recipient for $82,583 for the 
design phase, and the Department will now be the recipient of $2,153,967 for the construction phase. 

Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6d.(1) Allocation Amendment - Federal Grant Program - High-Speed Intercity Passenger
Rail (HSIPR)

Resolution MFP-15-11
Amending Resolution MFP-15-06

2.6   Mass Transportation Financial Matters

Pacific Surfliner Chesterfield Drive Crossing
Improvement. In the City of Encinitas, complete final
design and construct at-grade crossing improvements
including all bike and pedestrian facilities, double track
rail, signals, and safety improvements at Chesterfield
Drive.

(CEQA - Exempt--Section 15275)
(NEPA - CE 7/15/14)

(Contribution from other sources: $82,583 $2,236,550.)

The Federal Railroad Administration (FRA) awarded a
High-Speed Intercity Passenger Rail (HSIPR) federal
grant in the amount of $2,236,550 ($82,583 for PS&E
and $2,153,967 for construction) for the Chesterfield
Drive Crossing Improvement Project in April 2015.
This allocation is for PS&E only. both phases and is
consistent with the awarded grant.

(Related item under Resolution MFP-15-12, to
allocate the rescinded construction allocation of
$2,153,967 to the Department; June 2016.)

Outcome/Output: Design and construction of this
project would enhance safety and minimize conflicts
between bicycles, pedestrians, and vehicles with a
significant upgrade to the existing crossing by
eliminating free flowing right turns, adding pedestrian
bulb-outs and construct a new bike path.

Amend Resolution MFP-15-06 to rescind the
construction allocation of $2,153,967 from
SANDAG.

75-FR001
HSIPR/15-16

PS&E
$82,583
CONST

$2,153,967
0016000046

S
RA64FA

2015-16
301-0890 $82,583

FTF
30.20.725.000

301-0890 $2,153,967
FTF

1
$82,583

San Diego Association
of Governments

SANDAG
75-San Diego
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  State of California     California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.6f.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce Roberts, Chief 
Division of Rail and Mass 
Transportation 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED 
PROPOSITION 1A HIGH-SPEED PASSENGER TRAIN BOND – URBAN/COMMUTER 
PROJECTS  
RESOLUTION HST1A-AA-1516-01, AMENDING RESOLUTION HST1A-A-1314-01 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution HST1A-A-1314-01 to de-allocate $1,152,000 in 
Proposition 1A High-Speed Passenger Train Bond (Proposition 1A) funds from the Sacramento 
Intermodal Facility High Speed Rail Program Project in Sacramento County. 

BACKGROUND: 

On October 8, 2013, the Commission allocated $1,752,000 in Proposition 1A funds under 
Resolution HST1A-A-1314-01, to the Sacramento Regional Transit District (SacRT) for the 
Sacramento Intermodal Facility High Speed Rail Program project.  The SacRT anticipates 
completing Project Approval and Environmental Document under budget resulting in cost 
savings; the de-allocated balance will be reprogrammed to the construction Phase. 

The necessary changes are reflected in strikethrough and bold on the attached revised vote list. 

FINANCIAL RESOLUTION: 

Be it Resolved, that the original $1,752,000 allocated from the Budget Act of 2012, Budget Act 
Item 2660-104-6043 described on the attached revised vote list, is hereby amended to de-allocate 
$1,152,000, reducing the Proposition 1A High-Speed Passenger Train Bond Program amount to 
$600,000, in accordance with the revised vote list. 

Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6f.(2) Allocation Amendment - Proposition 1A High-Speed Passenger Train Bond
Program - Urban/Commuter

Resolution HST1A-AA-1516-01
Amending Resolution HST1A-A-1314-01

2.6   Mass Transportation Financial Matters

Sacramento Intermodal Facility High Speed Rail
Program Projects.. Improvement to provide
connectivity of Sacramento Regional Transit services
to High Speed Rail including relocation of existing light
rail track, storage tracks and passenger platform and
associate systems.

Outcome/Output: Complete final design at crossovers,
turnouts, switches, signalization and electrification
elements, and new tracks and stations.

Amend Resolution HSTA1-A-1314-01 to de-allocate
$1,152,000 in Prop 1A.

03-
HSR/12-13

PA&ED
$1,752,000
$600,000

0313000317
S

R331GA

2012-13
104-6043 $1,752,000
HSPTBF $600,000

30.10.100.000

1
$1,752,000
$600,000

Sacramento Regional
Transit District

SACOG
03-Sacramento
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29–30, 2016 

Reference No.: 2.7b. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
Division of Aeronautics 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED CALIFORNIA 
AID TO AIRPORTS PROGRAM - ACQUISITION AND DEVELOPMENT PROJECTS 
RESOLUTION FDOAS–2015–02 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate $120,000 in the California Aid to Airports 
Program (CAAP) - Acquisition and Development (A&D) funding for the Widen Runway, Taxiway 
Rehabilitation, and Restripe Pavement project (Las-4-10-1) located in Lassen County (County) for 
Ravendale Airport as identified below. 

ISSUE: 

Additional funds are needed for the previously voted CAAP project in order to complete the project.   
A previous allocation for this project was $306,000 in June 2010 under Resolution G-10-16.  However, 
this will not be sufficient funding to cover the full cost of the project.  Additional supplemental funds of 
$120,000 for the County will allow for the completion of the project as programmed.  

RESOLUTION: 

Resolved, that $120,000 be allocated to provide additional funds for the project identified below. 

Project Project Number 

Original 
allocated 
Amount 

Allocation 
Adjustment 

Revised 
Allocation 

Percent Increase 
Above Current Allocation 

1 Las-4-10-1 $306,000 $120,000 $426,000 39.2% 
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Project 

Allocation Amount 
Recipient 
County 

Location 
Project Description 

Project Number 

 
 

Program/Year 
Fund Code 

Program Code 

 
Current  

State Amount 
by Fund Type 

Additional 
State Amount 
by Fund Type 

Revised 
State Amount  
by Fund Type 

2.7b. Supplemental Financial Allocation for California Aid to Airports Program for   Resolution FDOAS-2015-02 
 A&D Projects   

1 
$120,000 

  
Lassen County  

Las  

 
Ravendale Airport  
Widen Runway, Taxiway Rehabilitation 
and Restripe Pavement.  
Las-4-10-1  
 
Supplemental Funds needed to 
complete the project 
 
Total Revised Amount:  $426,000 
 

 
   2010‒11 
602-0041 

10.10.020.200 
 

2015‒16 
602-0041                               

10.10.020.200 
 

 
 

$306,000 

 
 
 
 
 

$120,000 
 

 
 

$306,000 
 
 

$120,000 

 
PROJECT DESCRIPTIONS: 

 
The Ravendale Airport Project will involve construction to widen the existing runway and rehabilitation 

of taxiway areas. 
 

FUNDING STATUS: 
 

On December 10, 2015, the Commission amended the original allocated amount of $346,000 to $306,000 
in CAAP A&D funding to the County for the Ravendale Airport Project due to cost savings at award.   
 
However, the current allocated amount is not sufficient, and the County needs an additional $120,000 to 
complete the project.    

 
REASONS FOR COST INCREASE: 

 

During construction, the existing runway pavement began to fail under the weight of the construction 
equipment.   Test excavations showed unsuitable materials beneath the asphalt (cinder rocks and sand 
layer) that were used in the original construction of the runway.  These materials should be removed and 
replaced with aggregate to strengthen and stabilize the runway base course prior to paving.  The additional 
funds of $120,000 will come from savings of the withdrawal of three grants that had been previously 
allocated to the County for the Ravendale and Herlong Airports. 
 
The importance of funding this improvement project for the County is due to the fact that pavement 
maintenance projects are ranked 1 in the Capital Improvement Plan priority ranking matrix. 
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FUNDING OPTIONS: 
 

OPTION A:  Approve this request for $120,000 and allow the County to complete this safety project. 
 

OPTION B:  Deny this request and the County will not be able to complete this safety project. 
 
The Department recommends that the Commission approve this request for $120,000 so that the County 
can complete the project. 

 
 



4.20 

SAN DIEGO COUNTY I-5 NORTH COASTAL PRESENTATION 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE JUNE 29-30, 2016 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5g.(5h) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of  
Budgets 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-FUNDED 
PROPOSITION 1B TCIF/STIP PROJECTS 
RESOLUTION TCIF-A-1516-10 
RESOLUTION FP-15-61  

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $103,725,000 for the State administered     
multi-funded Proposition 1B Trade Corridor Improvements Fund (TCIF)/ State Transportation 
Improvement Program (STIP) I-5 CMGC Package 2 project (PPNO 0615E), in San Diego County.  

ISSUE: 

The attached vote list describes one State administered Proposition 1B TCIF/STIP project totaling 
$103,725,000, plus $175,092,000 from other sources.  The Department is ready to proceed with this 
project and is requesting an allocation at this time.   

FINANCIAL RESOLUTION:  

Resolved, that $83,775,000 be allocated from the Budget Acts of 2014 and 2015, Budget Act Items 
2660-301-0042, 2660-301-0046, 2660-301-0890, and 2660-304-6056 for construction and 
$19,950,000 for construction engineering for the State administered Proposition 1B TCIF/STIP 
project described on the attached vote box. 

Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 

Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution TCIF-A-1516-10
Resolution FP-15-61

2.5g.(5h) Proposition 1B - State Administered Multi-Funded TCIF/STIP Projects

I-5 CMGC Package 2: San Elijo HOV and Lagoon Bridge
Replacement. In Solana Beach and Encinitas from 0.1 mile
north of Lomas Santa Fe Drive undercrossing to Birmingham
Drive over crossing; Replace San Elijo Lagoon Bridge and
under crossing: Construct HOV lanes and San Elijo Lagoon
pedestrian bridge and trails; construct San Elijo Lagoon
Double Track.

Final Project Development :   N/A

Final Right of Way :     N/A

(CEQA - EIR, 10/23/2013.) 
(NEPA - EIS, 1/27/2015.)

(Future Consideration of Funding approved under Resolution
E-14-11; March 2014.)

(Contribution from other sources: $175,092,000.)

This project is split from parent project PPNO 0615C. It is the
second construction package for Phase 1 being delivered
under the Construction Manager/General Contractor (CMGC)
method. This project is combined with TCIF Project #118 -
San Elijo Lagoon Double Track for construction purposes.

(Related item under Resolution MFP-15-11, June 2016,
allocating federal funding for this CMGC contract.)

Right of Way Certification Date 3/22/16

Outcome/Output: Construct 2.4 miles of HOV lanes in both
directions; replace the San Elijo Lagoon Bridge; construct San
Elijo Double Track

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE.

11-0615E
RIP/15-16
CON ENG

$18,000,000
CONST

$81,382,000

TCIF/15-16
CON ENG
$1,950,000

CONST
$2,393,000

1116000131
S3

2T217

001-0890 $18,000,000
FTF

2014-15
301-0042 $828,000

SHA
301-0890 $40,554,000

FTF
20.20.075.600

2014-15
301-0046 $40,000,000

PTA
30.20.020.630

004-6056 $1,950,000
TCIF

2015-16
304-6056 $2,393,000

TCIF
30.20.723.000

1
$103,725,000

Department of
Transportation

SANDAG
San Diego
11-SD-5

R37.4/R40.6
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STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 2.2c.(13)  
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
FINAL  ENVIRONMENTAL IMPACT REPORT FOR THE VAN NESS AVENUE BUS 
RAPID TRANSIT PROJECT (RESOLUTION E-16-49) 

ISSUE:  
Should the Commission, as a Responsible Agency, accept the Final Environmental Impact 
Report (FEIR) for the Van Ness Avenue Bus Rapid Transit Project (Project) in San Francisco 
County for future consideration of funding? 

RECOMMENDATION:   
Staff recommends the Commission accept the FEIR and approve the project for future 
consideration of funding.  

BACKGROUND:   
The San Francisco County Transportation Authority (SFCTA) is the California Environmental 
Quality Act (CEQA) lead agency for the project.  The proposed project involves improvements 
to implement a bus rapid transit (BRT) along a 2-mile stretch of Van Ness Avenue  in San 
Francisco, from Van Ness Avenue at Lombard Street in the north to South Van Ness Avenue at 
Mission Street in the south and includes:  dedicated bus lanes, level or near level boarding, 
consolidated transit stops, high-quality stations, proof of payment, traffic signal optimization, 
transit signal priority, fewer left-turn pocket lanes, and pedestrian safety enhancements. 

On September 10, 2013, SFCTA adopted the Final Environmental Impact Report (FEIR) for the 
Van Ness Avenue Bus Rapid Transit Project under CEQA.   

The Final Environmental Impact Report (FEIR) determined that impacts related to traffic and the 
decline in levels-of-service in parallel streets would be significant and unavoidable.   

The SFCTA found that there were several benefits that outweigh the unavoidable adverse 
environmental effects of the project.  These benefits include overriding economic, legal, social 
and technological considerations that outweigh the identified significant effects on the 
environment.  The SFCTA cited benefits related to improved transit travel time; compliance with 
Americans with Disabilities Act (ADA) platform requirements; increased pedestrian safety; 
improved median and streetscape features; the achievement of higher throughput numbers for 
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people in transit and cars through each lane of Van Ness Avenue; and reduced costs for operating 
bus routes 47 and 49 (fewer buses and drivers would be used). 
     
On May 7, 2016, the SFCTA confirmed that the 2013 FEIR remains valid and that there are no 
new identified impacts requiring mitigation since adoption.   The SFCTA also confirmed that the 
preferred alternative set forth in the final environmental document is consistent with the project 
scope of the work programmed by the Commission.  
 
The Van Ness Avenue Bus Rapid Transit Project is a signature project of the SFCTA’s 
Proposition K transportation sales tax program.  The project aims to: 
 

• Significantly improve transit reliability, speed, connectivity, and comfort; 
• Improve pedestrian comfort, amenities, and safety; 
• Enhance the urban design and identity of Van Ness Avenue; 
• Create a more livable and attractive street for local residential, commercial, and other 

activities; and, 
• Accommodate safe multimodal circulation and access within the corridor. 

 
The project is estimated to cost $5,075,000 and is fully funded through construction with Active 
Transportation Program (ATP) Funds ($4,058,000) and Local San Francisco Metropolitan 
Transportation Authority Revenue Bond Funds ($1,017,000).   Construction is estimated to begin 
in Fiscal Year 2016/17. 

 
Attachment  
• Resolution E-16-49 
• Project Location 
• Statement of Overriding Consideration 

 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
04– San Francisco County 

Resolution E-16-49    
 

1.1 WHEREAS, the San Francisco County Transportation Authority (SFMTA) has 
completed a Final Environmental Impact Report pursuant to the California 
Environmental Quality Act (CEQA) and the CEQA Guidelines for the following 
project: 

 
• Van Ness Avenue Bus Rapid Transit Project 

 
1.2 WHEREAS, the SFMTA has certified that the Final Environmental Impact Report 

was completed pursuant to CEQA and the State CEQA Guidelines; and 
 
1.3 WHEREAS,  the project involves improvements to implement a bus rapid transit 

(BRT) along a 2-mile stretch of Van Ness Avenue  in San Francisco, from Van 
Ness Avenue at Lombard Street in the north to South Van Ness Avenue at Mission 
Street in the south; and  

 
1.4 WHEREAS,  the project is located on Van Ness Avenue and South Van Ness 

Avenue, from Van Ness Avenue at Lombard Street to South Van Ness Avenue at 
Mission Street, in the City and County of San Francisco; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.6 WHEREAS, the SFMTA on September 10, 2013, adopted the Final Environmental 

Impact Report (FEIR); and 
 
1.7 WHEREAS, the SFMTA on September 7, 2016, confirmed that the 2013 FEIR 

remains valid with no new identified impacts; and 
 
1.8 WHEREAS, the SFMTA determined that impacts related to traffic and the decline 

in levels-of-service in parallel streets would be significant and unavoidable; and 
 
1.9 WHEREAS, the SFMTA adopted a Statement of Overriding Considerations for the 

project finding that the project benefits outweigh the unavoidable adverse 
environmental effects; and 

 
2.0 WHEREAS, the SFMTA adopted a Mitigation Monitoring and Reporting Program 

for the project; and 
 
2.1 WHEREAS, the above significant effects are acceptable when balanced against the 

facts as set forth in the Statement of Overriding Considerations; and 
 



2.2  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 
Commission does hereby accept the Final Environmental Impact Report and Addendum 
and approves the above referenced project to allow for future consideration of funding. 











State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.1a.(1)  
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of
Transportation Programming

Subject:  SHOPP AMENDMENT 14H-497 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Highway Operation and 
Protection Program (SHOPP) Amendment 14H-497; in accordance with Senate Bill 486 which 
requires the Commission to approve any changes or new projects amended into the SHOPP. 

ISSUE: 

Since the May 2016 report to the Commission, the Department recommends nine new capital 
projects to be amended into the 2014 SHOPP, as summarized in Attachment 1.  The 
amendments noted below would be funded from the Major Damage Restoration and 2014 
SHOPP programming capacity.  

2014 SHOPP Summary of 
New Projects by Category No. FY 2014/15 

 ($1,000) 
FY 2015/16 

($1,000) 
FY 2016/17 

($1,000) 
FY 2017/18 

($1,000) 

Major Damage Restoration 9 $25,005
Total Amendments 9  $25,005 

The Department also recommends that the capital projects, as summarized in Attachment 2, be 
amended into the 2014 SHOPP. 
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BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP which defines 
major capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department amends the SHOPP to address newly identified needs prior to 
the next programming cycle.  Between programming cycles, the Department updates scope, 
schedule and cost to effectively deliver projects.   
 
Resolution G-00-13, established in June 2000, provides the Department with means to develop 
SHOPP projects which require periods longer than the four-year SHOPP cycle.  The 
Commission authorized the Department to program projects for development only when 
appropriate.  Long Lead projects must identify challenges that require additional time beyond the 
typical four years to complete.   
 
Senate Bill 486, approved by Governor September 30, 2014, requires Commission approval of 
projects amended into the SHOPP. 
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    List of New 2014 SHOPP Capital Project Amendments  

 
PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration 

 
 
 
 

3662 

 
2-Sis-96 

Var 
 

0H770 
02 1600 0151 

 
Near Happy Camp, at 1.5 miles west 
of Independence Bridge; also at 1.2 
miles west of Davis Road.  Replace 
failed culverts, place rock slope 
protection (RSP) and stabilize 
embankment. 

   
$5 (R/W) 
$500 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$250 
$250 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
 

2 Locations 
 
 
 
 

4126 
 

 
3-Nev-80 

R55.3/R55.4 
 

1H650 
03 1600 0218 

 
Near Emigrant Gap, from 0.7 mile to 
0.6 mile west of Carpenter Flat 
Undercrossing; also in Nevada 
County on Route 49, near Sweetland, 
at 0.4 mile north of Pleasant Valley 
Road; also in Yuba County on Route 
49, near Camptonville, at 1.1 miles 
north of Willow Creek Campground. 
Replace failed culverts, stabilize 
embankment, place rock slope 
protection (RSP) and repair roadway. 

   
$490 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$0 
$0 

$50 
$55 

 
201.130 

Assembly: 3 
Senate: 1 

Congress: 4 
 

4 Locations 

 
 
 
 

1499A 

 
4-SCl-152 

1.8 
 

1K640 
04 1600 0278 

 
Near Gilroy, at 1.3 miles west of 
Blackhawk Canyon Road.  Repair 
washout with rock slope protection 
(RSP) and construct retaining wall. 

   
$10 (R/W) 
$1,000 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$250 
$250 

 
201.130 

Assembly: 27, 28 
Senate: 15 

Congress: 15 
 

1 Location 
 
 
 
 

1450G 

 
4-Son-101 

0.7/2.6 
 

2K230 
04 1600 0392 

 
Near Petaluma, from 0.2 mile north of 
Skinner Road to Kastania Road.  
Repair landslides by placing rock 
slope protection (RSP). 

   
$4,200 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$1,050 
$1,050 

 
201.130 

Assembly: 6 
Senate: 3 

Congress: 6 
 

4 Locations 
 
 
 
 

1499N 

 
4-Son-116 

R22.1 
 

2K040 
04 1600 0351 

 
Near Graton, at Green Valley Road. 
Replace failed culvert, backfill 
sinkhole and repair roadway. 

   
$1,000 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$300 
$300 

 
201.130 

Assembly: 1 
Senate: 2 

Congress: 6 
 

1 Location 
 
 
 
 

6801 

 
6-Fre-180 

Var 
 

0V400 
06 1600 0205 

 
Near Sequoia National Park, from 
15.3 miles east of Route 63 to 7.9 
miles east of Route 245. Remove and 
dispose of hazardous trees adjacent 
to roadway. 

   
$100 (R/W) 
$6,500 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$250 
$100 
$975 

$1,325 

 
201.130 

Assembly: 29 
Senate: 14 

Congress: 21 
 

2 Locations 
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    List of New 2014 SHOPP Capital Project Amendments  

 
PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration (Cont.) 

 
 
 
 

3174 

 
10-Tuo-108 

7.5/32.0 
 

1G350 
10 1600 0159 

 
Near Sonora, from Soulsbyville Road 
to Old Strawberry Road. Remove and 
dispose of hazardous trees adjacent 
to roadway. 

   
$50 (R/W) 
$6,500 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$70 
$96 
$24 

$860 
$1,050 

 
201.130 

Assembly: 25 
Senate: 14 

Congress: 19 
 

1 Location 
 
 
 
 

3175 

 
10-Tuo-120 
29.0/R56.5 

 
1G370 

10 1600 0174 

 
Near Yosemite National Park, from 
5.1 miles east of Route 49 to 
Yosemite National Park Boundary 
Entrance. Remove and dispose of 
hazardous trees adjacent to roadway. 

   
$50 (R/W) 
$4,200 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$120 
$100 

$24 
$870 

$1,114 

 
201.130 

Assembly: 25 
Senate: 14 

Congress: 19 
 

1 Location 
 
 
 
 

1224 

 
11-SD-78 

31.9 
 

42700 
11 1600 0149 

 
Near Ramona, at 0.1 mile west of 
Indian Oaks Road.  Repair washout 
and extend drainage culvert. 

   
$400 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$50 
$100 
$150 

 
201.130 

Assembly: 75, 77 
Senate: 36 

Congress: 49, 52 
 

1 Location 
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Dist County Route Post Miles Description/Location EA PPNO EFIS Prog Code FY RW Const
01 Mendocino 162 13.9/22.7 Near Dos Rios, from 1.2 miles to 1.0 miles west of 

Middle Fork Eel River Bridge and at to 2.8 miles 
east of Sand Bank Creek.  Repair slipouts.

0B540 4554 0112000136 201.131 2015/16 140 1,750 PA&ED
PS&E

RW
Const

161
483

56
350

161
483

56
930

02 Plumas 70 50.6/51.7 Near Quincy, from 0.6 mile west to 0.5 mile east of 
Spring Garden Bridge Overhead.  Rehabilitate 
bridge.

2C090 3212 0200000161 201.110 2015/16 240 11,900 PA&ED
PS&E

RW
Const

1,100
1,400

230
2,800

1,100
1,400

230
2,905

04 Napa 29 37.0 In Calistoga, at Napa River Bridge No. 21-0018.  
Replace bridge.

3G640
3G641

0587G 0412000134
0416000348

201.111 2015/16 1,367
1,282

9,204
8,704

PA&ED
PS&E

RW
Const

1,840
1,900

610
1,900

1,840
1,900

610
2,100

04 Napa 121 8.9/9.4
9.2/9.4

Near Napa, at Sarco Creek Bridge No. 21-0008.  
Replace bridge.

2A320 0380L 0400000817 201.111 2015/16 2,500
2,400

9,650
9,550

PA&ED
PS&E

RW
Const

1,800
2,100

927
2,100

1,800
2,100

897
2,030

07 Los 
Angeles

405 33.0/35.5 In the city of Los Angeles, near Bel Air, from Sunset 
Boulevard to south of Bel Air Crest Road.  Upgrade 
existing temporary ramps.

29850 4629 0713000270 201.31 2015/16 14,830 750 PA&ED
PS&E

RW
Const

480
2,120

60
2,830

480
2,120

60
2,930

07 Ventura 33 15.7 Near Ojai, near North Fork Matilija Creek Bridge.  
Construct retaining wall, stream rock weirs and fish 
habitat structures.

30520 4725 0714000092 201.131 2015/16 66 4,906 PA&ED
PS&E

RW
Const

0
600

50
1,500

0
600

50
2,587

2014 SHOPP Amendment 14H-497
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

Support

Comments:  It was determined in the design phase that storm flows would be too high during the wet season to construct the project and would adversely impact the endangered Steelhead Trout.  As a result, construction will need to span 
over two seasons.  The longer construction period adds $1,087,000 to the cost of the project.

Comments:  Increase to programmed amount for Construction Support.  Construction support has increased to account for the use of consultants performing material testing and inspection.  This change adds $105,000 to the cost of the 
project. 

Comments:  Split off child project EA 04-3G64A to complete mitigation and plant establishment required by permitting agencies.  Create child project EA 04-3G641 from parent EA 04-3G640 to complete roadway and bridge work.  Increase 
construction support to administer the child mitigation project and to implement habitat creation and other permit conditions for the roadway/bridge portion of the project.  This change adds $350,000 to the cost of the project.

Comments:  Split off child project EA 04-2A32A to complete mitigation and plant establishment required by permitting agencies.  Increased cost for PS&E design for the mitigation project.  These changes add $50,000 to the cost of the 
project.

Comments:  Dedicated bicycle lanes were added that were not contained in the original scope.  The additional construction work adds $100,000 to the cost of the project.

Comments:  The scope of the project was modified when the design recommendation for one location changed from a rock butress to a new tie-back soldierpile retaining wall, at greater cost; but a second location was removed from the 
project, balancing the cost.  An increase in construction support is due to new added oversight by structural expert staff for new wall scope.  These changes add $580,000 to the cost of the project.
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Dist County Route Post Miles Description/Location EA PPNO EFIS Prog Code FY RW Const

2014 SHOPP Amendment 14H-497
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

Support
07 Ventura 126 10.2/10.4 Near Santa Paula, south of Route 126 and west of 

Briggs Road between Mission Rock Road and 
Pinkerton Road. Required off-site mitigation along 
the Santa Clara River for impacts incurred from two 
bridge projects. (EA 07-1760U and EA 07-0607U).

31060 4807 0715000003 201.111 2015/16 0 4,874 PA&ED
PS&E

RW
Const

0
0
0

737

0
0
0

737

10 San 
Joaquin

99 14.0/23.0 In Stockton, from Arch Road to Hammer Lane.  
Install ramp metering, fiber optic cable and traffic 
operation system elements.

1C421 3103 1015000131 201.315 2015/16 1 3,000 PA&ED
PS&E

RW
Const

0
500

0
600

0
500

0
1,300

Comments:  Increase to programmed amount for Construction Support.  Construction support has increased due to an increase in the project working days and cost estimate.  The cost estimate increase is for additional critical connections 
to ramp metering systems, monitoring stations, and controller cabinets, increased earthwork and longer conduit runs, and increased traffic control costs.  Cost estimate increases will be addressed in a seperate Greater Than 120 book item 
at time of vote.  This change adds $700,000 to the cost of the project. 

Comments:  The project is being combined with EA 07-31480 (STIP) for construction under EA 07-3106U.



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.1a.(2a)  
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of
Transportation Programming

Subject:  SHOPP AMENDMENT 16H-002 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Highway Operation and 
Protection Program (SHOPP) Amendment 16H-002; in accordance with Senate Bill 486 which 
requires the Commission to approve any changes or new projects amended into the SHOPP. 

ISSUE: 

Since the May 2016 report to the Commission, the Department recommends nine new capital 
projects to be amended into the 2016 SHOPP, as summarized in Attachment 1.  The 
amendments noted below would be funded from the Major Damage Restoration, Safety 
Improvement, Roadside Preservation and 2016 SHOPP programming capacity.  

2016 SHOPP Summary of 
New Projects by Category No. FY 2016/17 

 ($1,000) 
FY 2017/18 

($1,000) 
FY 2018/19 

($1,000) 
FY 2019/20 

($1,000) 

Major Damage Restoration 1 $1,210
Collision Reduction 8 $3,741 $761 $34,373
Total Amendments 9 $4,951 $761 $34,373

The Department also recommends that the capital projects, as summarized in Attachment 2 will 
be amended into the 2016 SHOPP. 
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BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP which defines 
major capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department amends the SHOPP to address newly identified needs prior to 
the next programming cycle.  Between programming cycles, the Department updates scope, 
schedule and cost to effectively deliver projects.   
 
Resolution G-00-13, established in June 2000, provides the Department with means to develop 
SHOPP projects which require periods longer than the four-year SHOPP cycle.  The 
Commission authorized the Department to program projects for development only when 
appropriate.  Long Lead projects must identify challenges that require additional time beyond the 
typical four years to complete.   
 
Senate Bill 486, approved by Governor September 30, 2014, requires Commission approval of 
projects amended into the SHOPP. 
 
 
 
 
Attachments  
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    List of New 2016 SHOPP Capital Project Amendments  

 
PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration 

 
 
 
 

5036 

 
7-LA-47 

0.8 
 

32610 
07 1600 0112 

 
In San Pedro, at the Park and Ride 
lot, near the eastbound Harbor 
Boulevard off-ramp. Construct solder 
pile wall to stabilize the existing 
eroding slope and repair drainage 
system. 
PAED: 01/15/17 
R/W:    07/01/17 
RTL:    07/31/17 
BC:      01/2/18 

   
$ 10 (R/W) 
$ 1,200 (C) 

 
17/18

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$79 

$459 
  $10 
$390 
$938 

 
201.131 

Assembly: 54 
Senate: 28 

Congress:36  
 

1 Location 
 

Collision Reduction 
 
 
 
 

3640 

 
2-Teh-36 
12.6/13.1 

 
1H970 

02 1600 0051 

 
Near Red Bluff, from 2.3 miles east to 
2.8 miles east of Dry Creek Bridge.  
Curve improvement. 
PAED: 05/16/2018 
R/W:    08/16/2019 
RTL:    08/27/2019 
CCA:   11/15/2021 

   
$109 (R/W) 
$3,000 (C) 

 
19/20

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$390 
$670 
$210 
$670 

$1,940 

 
201.010 

Assembly: 3 
Senate: 4 

Congress: 1 
 

20 Collisions 
reduced 

 
 
 
 

0738 

 
4-Son-121 

3.4/6.5 
 

0G680 
04 0002 0007 

 
Near Schellville, from north of Tolay 
Creek Bridge to south of Yellow 
Creek Bridge.  Widen for standard 
shoulders, upgrade curves to 
standard, and install rumble strips. 
PAED: 06/30/2018 
R/W:    06/01/2020 
RTL:    06/30/2020 
CCA:   12/31/2021 

   
$6,264 (R/W)
$25,000 (C) 

 
19/20

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$2,500 
$3,750 
$1,800 
$4,200 

$12,250 

 
201.010 

Assembly: 2 
Senate: 2 

Congress: 2 
 

13 Collisions 
reduced 

 
 
 
 

2652 

 
5-SLO-41 
43.8/50.4 

 
1H300 

05 1600 0059 

 
Near Cholame, from East Junction 
Route 46 to the Kern County line. 
Construct centerline rumble strip and 
replace striping and pavement 
markers. 
PAED: 07/01/16 
R/W:    05/01/17 
RTL:    07/10/17 
BC:      11/21/17 

   
$ 416 (C) 

 
17/18

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$269 
  $19 
$125 
$413 

 
201.010 

Assembly: 35 
Senate: 17 

Congress:24 
 

7 Collisions 
reduced 

 

 
 
 
 

6780 

 
6-KER-65 
1.6/25.2 

 
0U990 

06 1600 0084 

 
Near Bakersfield, from Imperial Street 
to County Line Road. Construct 
center line and shoulder rumble 
strips. 
PAED: 08/01/17 
R/W:    01/15/18 
RTL:    04/16/18 
BC:      08/01/18 

   
$ 20 (R/W) 
$ 850 (C) 

 
17/18

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$350 
$490 
  $10 
$400 

$1,250 

 
201.010 

Assembly: 32, 34 
Senate: 14,16 
Congress:21 

 
38 Collisions 

reduced 
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    List of New 2016 SHOPP Capital Project Amendments  

 
PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Collision Reduction (Cont.) 

 
 
 
 

6790 

 
6-MAD-41 

VAR 
 

0U710 
06 1600 0025 

 
In Madera County, on Route 41 at 
various locations; also on Routes 49 
and 145 at various locations. 
Construct center line and shoulder 
rumble strips. 
PAED: 05/01/16 
R/W:    07/01/17 
RTL:    08/01/17 
BC:      01/02/18 

   
$ 10 (R/W) 
$ 650 (C) 

 
17/18

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$618 
  $20 
$341 
$979 

 
201.010 

Assembly: 5 
Senate: 14 

Congress:16 
 

41 Collisions 
reduced 

 

 
 
 
 

4904 

 
7-LA-14 
R30.6 

 
31700 

07 1500 0234 

 
Near Santa Clarita, on the Sierra 
Highway southbound on-ramp; also 
in Palmdale on the Palmdale 
Boulevard northbound off-ramp (PM 
R59.55).  Apply High Friction Surface 
Treatment (HFST) on ramps. 
PAED: 02/03/17 
R/W:    09/01/17 
RTL:    10/05/17 
BC:      05/02/18 

   
$ 695 (C) 

 
17/18

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$40 

$165 
  $0 

$145 
$350 

 
201.010 

Assembly:36, 38 
Senate: 21 

Congress:25 
 

37 Collisions 
reduced 

 

 
 
 
 

3005M 

 
8-SBD-15 

174.0/175.0 
 

1G460 
08 1600 0005 

 
Near Baker, from 2.5 miles north of 
Bailey Road to 1.5 miles south of 
Nipton Road. Cold plane and overlay 
with Open Graded Friction Course 
(OGFC).  
PAED: 04/17/17 
R/W:    04/16/18 
RTL:    07/16/18 
BC:      03/15/19 

   
$ 10 (R/W) 
$ 751 (C) 

 
18/19

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$175 
$406 

  $4 
$221 
$806 

 
201.010 

Assembly: 33 
Senate: 16 
Congress:8 

 
40 Collisions 

reduced 
 

 
 
 
 

5492E 

 
12-ORA-241 

18.3/18.7 
 

0N300 
12 1300 0194 

 
In Santa Margarita, at the Santa 
Margarita Parkway northbound off/on 
ramps. Improve corner sight distance 
on the off ramp and improve the 
vertical curve, cross slope, drainage 
and overlay open grade asphalt 
concrete on the on ramp.  
PAED: 03/01/17 
R/W:    05/01/18 
RTL:    06/01/18 
BC:      11/16/18 

   
$ 1,100 (C) 

 
17/18

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$227 
$576 
  $13 
$413 

$1,229 

 
201.010 

Assembly: 73 
Senate: 33 

Congress:45 
 

55 Collisions 
reduced 
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Dist County Route Post Miles Description/Location EA PPNO EFIS Prog Code FY RW Const
01 Del Norte 101 36.1 Near Crescent City from 0.2 mile north of the Smith 

River Overflow Bridge. Replace bridge. 
(G-13 Contingency Project)

43640 0100V 0100000193 201.110 2016/17
2018/19

1500
3,900

50,448
0

PA&ED
PS&E

RW
Const

7,000
3,700

520
8,400

7,000
3,700

650
0

01 Humboldt 36 36.1/40.5 In and near Dinsmore, on Route 36 (Forest 
Highway 4).  Roadway improvements.

43730 2272 0112000180 201.310 2016/17 1,020
2,550

6,090 PA&ED
PS&E

RW
Const

200
30

600
40

200
60

1,400
52

01 Humboldt 36 36.6/39.9 Near Dinsmore, from west of Burr Valley Road to 
west of Buck Mountain Road.  Widen to make lane 
and shoulder widths standard, realign curves, and 
improve roadway cross-slope.

0E930 2409 0115000047 201.010 2016/17 231 7,441 PA&ED
PS&E

RW
Const

90
75

150
40

90
75

660
40

01 Lake 29 R41.4 Near Lakeport, at Lakeport Overcrossing.  
Upgrade pedestrian facilities.

0B690 3097 0112000184 201.378 2016/17 7 478
645

PA&ED
PS&E

RW
Const

206
228

63
265

160
350

16
265

01 Mendocino 1 75.7/76.2 Near Westport, from 0.5 to 1.0 mile north of Blue 
Slide Gulch Bridge.  Reconstruct roadway

0B480 4548 0114000034 201.131 2017/18 767 14,706 PA&ED
PS&E

RW
Const

923
1,319

69
1,620

Support

2016 SHOPP Amendment 16H-002
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

Comments:  Right of Way support cost has increased due to unplanned additional survey work to monument the new state right of way and to record maps in accordance with State law.  Previously this work was assumed to be addressed 
by Federal Lands participation on project.  This change in responsibility adds $510,000 to the cost of the project.
Project EA 01-43730 and EA 01-0E930 will be combined for construction under EA 01-4373U.

Comments:  Increases to support are due to unanticipated increased land surveys, right of way engineering, right of way support, and environmental mitigation staff work to complete the project and coordinate with the Federal Lands 
partnership to construct the project.  Right of Way capital increases are caused by increased utility relocations.  These changes add $2,372,000 to the cost of the project.
Project EA 01-43730 and EA 01-0E930 will be combined for construction under EA 01-4373U.

Comments:  Increase to construction capital due to the addition of a light pole to improve pedestrian accessibility and the refinement of earthwork quantities after final survey data became available.  Support increases are due to labor cost 
adjustments.  Also, there is a decrease in right of way support that has occurred because the project was determined to not require property acquisitions.  These changes add $196,000 to the cost of the project.

Comments: Delete project.  This project was to permanently restore roadway storm damage from a 2011 landslide.  Initial project scope was to move the roadway away from ocean and to construct a deep underdrain.  It has now been 
determined this scope of work is not feasible.  The Department is working with the Federal Highway Administration (FHWA) to scope this work with more recent area storm damage and is currently reviewing the site.  This change removes 
the $19,404,000 total cost of the project.

Comments: Completion of environmental studies and consultations with resource and regulatory agencies will take longer than previously anticipated due to the complexities in staging and constructing the new bridge in this sensitive 
environmental setting in both a costal zone and over a classified wild and scenic river.  Regulatory agencies are asking unexpected questions that require additional efforts to resolve.  These items were previously identified in the project risk 
management plan, but now result in a delay to the project.  R/W capital and support increases are due to permitting requirements and additional land acquision for mitigation of wetlands impacts.  This will be made a contingency project.  
These changes add $2,530,000 to the cost of the project and remove $58,848,000 due to contingency conversion, for a net reduction of $56,318,000 to the cost of the project.
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02 Lassen 36 22.4/R29.4 In and near Susanville, from east of Eagle Lake 
Road to Route 395.  Rehabilitate pavement.

4F990 3529 0213000057 201.121 2016/17 165 9,000
10,700

PA&ED
PS&E

RW
Const

450
550
190
750

450
1,430

840
1,205

02 Plumas 89 29.5/30.5 Near Canyon Dam, at Lake Almanor Spillway.  
Replace bridge.

0E180 3349 0200000022 201.113 2016/17 60
465

9,000
9,810

PA&ED
PS&E

RW
Const

1,100
1,300

300
1,600

1,100
2,155

70
2,400

02 Shasta 44 R4.6/R6.4 Near Palo Cedro, from Clough Creek bridge to 0.6 
mile west of Deschutes Road Overcrossing.  
Traffic operational improvements.  (G13 
Contingency Project)

36841 3595 0215000066 201.310 2016/17 500 0 PA&ED
PS&E

RW
Const

200
1,200

500
0

200
1,500

210
0

02 Shasta 151 5.5/R5.8 In Shasta Lake City, from west of Coram 
Underpass to Locust Avenue.  Upgrade curbs, 
sidewalks and crosswalks.

4F790 3524 0213000033 201.378 2017/18 317
146

1,683 PA&ED
PS&E

RW
Const

205
295
250
250

205
505
522
517

02 Siskiyou 5 2.7/R11.4 In and near  Dunsmuir, from Sacramento River 
bridge to 0.6 mile south of North Mount Shasta 
Underpass.  Rehabilitate roadway.

4G550 3560 0214000036 201.122 2016/17 464 53,600 PA&ED
PS&E

RW
Const

4,590
4,300

270
4,870

850
5,300

270
7,610

Comments:  Project is on Main Street in historic downtown and is required to upgrade adjacent pedestrian ADA facilities.  Some existing ramps were assumed to be ADA compliant, but are not.  Complications upgrading ADA ramps and 
impacts to historic buildings has increased the design effort.  In working with local city staff, Complete Streets has been implemented to evaluate solutions for pedestrian and bicycle movement.  These issues have increased the support cost 
for design, as well as construction capital.  Right of Way support and capital cost have increased for expanded construction easements and encroachment permits and for utility work.  There is an additional increase for construction capital 
cost escalation.  These changes add $3,685,000 to the cost of the project.

Comments:  In January 2016, the Project team learned that federal regulations require approvals from the Federal Energy Regulatory Commission (FERC) and the State Division of Safety of Dams (DSOD).  As such, FERC and DSOD 
coordination and approval increases design support and Right of Way capital.  Construction support increases are due to reduced construction window and accelerated schedule required by FERC.  Construction capital increase will pay for 
dam owner's construction monitoring.  In addition, a longer traffic detour is necessary at greater cost, detour onto a county road requires project compensation for traffic impacts.  In addition, the increase in construction capital is due to 
revise the barrier rail and bridge foundation designs.  These changes add $2,640,000 to the cost of the project. 

Comments:  A decrease in PA&ED support as a result of project efficiencies offsets an increase to the design and construction support efforts.  Development of complicated staging plans to minimize impacts to local traffic and the adjacent 
CHP truck enforcement facility has increased the design support cost.  Construction support increase is due to reevaluation of project working days that have increased by the addition of a third construction season.  These changes are a 
net zero cost for the project.

Comments:  Increase to design support is due to design modifications that shortened the bridge and relocated an off-ramp.  Right of Way support is decreased because the land acquisition is reduced.  This change adds $10,000 to the cost 
of the project. 

Comments:  Support increases are due to unanticipated design complexity of sidewalks and ramps and for local agency coordination.  Coordination effort included local desire for sidewalk design to allow future City lighting.  Right of Way 
support increase is due to added utility relocation coordination.  Construction support increase is due to reevaluation of scope considering the added complexity to oversight ADA projects and the necessary coordination of all project experts 
to ensure strict ADA standards.  Right of Way capital decreased after survey and design refinements determined fewer parcels needed.  These changes add $578,000 to the cost of the project.
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02 Siskiyou 89 20.9/21.2 Near McCloud, at Mud Creek Bridge No. 02-0046.  
Replace bridge.

4F550 3519 0213000005 201.110 2017/18 81 2,600
3,700

PA&ED
PS&E

RW
Const

550
510
150
630

550
860
150

1,200

02 Siskiyou 96 23.2/56.0 In and near Happy Camp, from west of Swillup 
Creek Bridge to 3.6 miles east of Thompson Creek 
Bridge.  Drainage system restoration.

4C150 3314 0213000132 201.151 2017/18 200 1,608
1,250

PA&ED
PS&E

RW
Const

500
532

92
469

500
600

92
700

02 Siskiyou 263 57.1 Near Yreka, at Klamath River Bridge No. 02-0015.  
Replace bridge.

2E480 3424 0200000586 201.110 2017/18 330
440

8,500
15,300

PA&ED
PS&E

RW
Const

1,800
1,600

180
1,900

2,700
1,600

280
2,620

03 El Dorado 50 67.3 Near South Lake Tahoe, west of South Lake Tahoe 
at Echo Summit Sidehill Viaduct Bridge No. 25-
0044.  Rehabilitate or Replace bridge.

3F530 3304 0313000135 201.110 2017/18 27 6,000 PA&ED
PS&E

RW
Const

624
1,317

16
1,502

1,000
1,100

16
1,502

03 Placer 80 28.5/31.5 In and near Colfax, from 0.3 mile south of Weimar 
Overhead to 0.3 mile south of Illinoistown 
Overcrossing.  Rehabilitate culvert.

3E050 5096 0300020597 201.151 2017/18 82 1,143
1,043

PA&ED
PS&E

RW
Const

190
260

60
380

290
260

60
380

Comments:  A PA&ED support cost increase, and a corresponding PS&E support decrease, has occurred because foundation drilling investigations have been moved earlier in the project development process to refine assumptions.  In 
addition, PA&ED support costs increased due to the project team needing early studies for potential detour and traffic impacts that can be considered in the environmental document.  These changes add $159,000 to the cost of the project.

Comments:  A PA&ED support cost increase is needed for detailed field survey of the culverts and to study alternatives for work site access.  The construction capital amount has been reduced as a result of the removal of two culverts 
from the project scope.  One culvert being removed is to be done as a separate project due its deteriorating condition and urgency for repair.  The second culvert is being removed from the project since it was already repaired.  These 
changes are a net zero cost for the project.

Comments:  Early work to prepare information for the environmental documents lead to revising project scope from a box culvert to an arch culvert to reduce impacts and facilitate construction.  This change caused an increase in PA&ED 
support.  Right of Way support and capital costs increased due to an added parcel, additional utility impacts, and new relocation assistance.  Increased mitigation and permit fees and demolition costs also increased Right of Way Capital.  
Construction capital increases are due to the change in structure type and foundations, and revised roadway quantity assumptions.  The change in structure type resulted in reevaluation of construction support costs and additional on-site 
and off-site mitigation and post-construction monitoring support expenses.  These changes add $8,630,000 to the cost of the project.

Comments:  Hydraulic studies revealed a need to raise the bridge to increase the flow that can pass under it.  This results in lengthening the roadway work and a greater construction capital cost.  Furthermore, geotechnical studies resulted 
in a revised foundation design at a greater cost.  PS&E support cost has increased due the additional design effort caused by these changes.  Construction support cost has increased due to the changes and the additional need for 
environmental mitigation and monitoring during construction.  These changes add $2,020,000 to the cost of the project.

Comments:  A refined design scope resulted in reduced construction capital. The number of locations were able to be increased.  However, PS&E support costs increased due to the additional locations, and a reevaluation of construction 
support has lead to an increase.  These changes reduced $59,000 from the total cost of the project.
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04 Alameda 80 Near Oakland, at the San Francisco Oakland Bay 
Bridge Toll Plaza Building.  Reconstruct 
maintenance facilities.

01411 0064Q 0414000436 201.352 2016/17 20 12,450 PA&ED
PS&E

RW
Const

0
1,500

15
3,000

0
1,500

15
4,000

04 Alameda 680 M0.0/M4.0 In Fremont, from south of Scott Creek Road to Auto 
Mall Parkway.  Rehabilitate roadway.

3G602 0587J 0414000484 201.120
201.122

2016/17 10
160

16,500
17,600

PA&ED
PS&E

RW
Const

0
2,470

80
3,300

0
2,470

80
3,300

04 Alameda 680 M4.0/R12.4 In and near Fremont, from Auto Mall Parkway to 
Koopman Road.  Rehabilitate roadway.

3G601 0587E 0414000483 201.12 2016/17 10 18,860
25,360

PA&ED
PS&E

RW
Const

883
2,830

170
2,830

883
2,830

170
4,200

04 Alameda 880 11.9/27.5
11.8/27.5

Near In and near Union City, Hayward, San 
Leandro, and Oakland, from 0.4 mile north of 
Fremont Boulevard Overcrossing to A Street 
Undercrossing; also from 0.1 mile south of 
Washington Avenue Overcrossing to south of High 
Street undercrossing Separation and Overhead.  
Rehabilitate pavement.  (G13 Contingency Project)

4H580 0483W 0413000162 201.121 2016/17 40 0 PA&ED
PS&E

RW
Const

654
2,700

166
0

654
2,700

166
0

Comments:  An increase to construction support due to the use of LEED certification on the project.  LEED building projects have specialty design and construction administration considerations.  There is a need to review multiple and 
complex Requests for Information (RFI's) and submittals by subject mater experts in various disciplines including materials quality control/assurance during construction administration.  This change adds $1,000,000 to the cost of the 
project.

Comments:  Hydraulic analysis of the roadway determined a need to increase the roadway cross slope to standard; at an increased construction capital cost.  Environmental consultation with the resource agency determined environmental 
mitigation is required.  This results in increased Right of Way capital to purchase mitigation bank "credits".  A traffic safety screening analysis determined there are no safety concerns and this project should be classified more appropriately 
as a 201.122 programmed project.  These changes add $1,250,000 to the cost of the project.

Comments:  Change project limits to reduce overlapping work with other projects.  Add ramp paving work at 4 locations within the project limits.  These changes are a net zero cost for the project.

Comments:  This project is being combined for construction with the Northbound Express Lane Project (EA 04-4G053) sponsored by the Alameda County Transportation Commission (ACTC).  The original programed amount assumed that 
the express lane project would widen the inside and outside shoulders and therefore limit the SHOPP rehab work to just the existing travel way.  Subsequent design exceptions will allow the express lane to be constructed without widening 
the shoulders for a portion of the project length.  The SHOPP project rehab scope therefore increases to include rehab work on the shoulders for this area.  The scope change results in an increase to construction capital and support.  This 
change adds $7,870 to the cost of the project. 
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04 Contra Costa 242 R1.6 In Concord, at Buchanan Field Viaduct No. 28-
0186.  Rehabilitate bridge.

4G810 0250B 0413000055 201.110 2016/17 80
495

1,520
1,824

PA&ED
PS&E

RW
Const

360
700
100
355

360
840
265
426

04 Marin 1 0.3 Near Mill Valley, at Tennessee Valley Road.  
Repair roadway slip-out.

2J560 1485J 0414000529 201.131 2017/18 5
50

1,211
1,515

PA&ED
PS&E

RW
Const

420
525

18
357

750
525

18
525

04 Marin 101 10.6/10.9 In San Rafael, from Route 101 northbound off-
ramp to 2nd Street at San Rafael Harbor Bridge 
No. 27-0033.  Replace bridge.

4G820 0350H 0413000049 201.110 2017/18 570 7,264 PA&ED
PS&E

RW
Const

630
600
300
900

900
600
300
900

04 Napa 29 13.5/25.5 In and near Napa and Yountville, from north of 
Trancas Street/Redwood Road to Mee Lane.  
Rehabilitate pavement.

4H200 0378E 0413000258 201.121 2016/17 95
153

17,100 PA&ED
PS&E

RW
Const

510
1,900

35
2,100

510
1,900

35
2,100

04 Napa 29 37.0 In Calistoga, at Napa River Bridge No. 21-0018. 
Environmental mitigation and plant 
establishment for bridge replacement project.

3G64A 0587M 0416000349 201.111 2019/20 85 500 PA&ED
PS&E

RW
Const

0
200
400
150

04 Napa 121 9.2/9.4 Near Napa, at Sarco Creek Bridge No. 21-0008. 
Plant Establishment for bridge replacement 
project.

2A32A 0380N 0416000347 201.111 2017/18 100 100 PA&ED
PS&E

RW
Const

0
50
30
70

Comments:  Increase to design support, construction support, and construction capital to accommodate for a newly identified upgrade to the bridge rail and guardrail standards and to address bridge deck drainage issue.  Also, an increase 
in Right of Way support and Right of Way capital is needed to address easement parcel that impacts storage facilities below the bridge.  These changes add $1,095,000 to the cost of the project.

Comments:  Split of this mitigation project from parent EA 04-3G640 to create a separate project for on-site riparian plantings with three to five year plant establishment requirements, habitat creation for freshwater shrimp with ten year 
monitoring and reporting requirements, and water treatment of reworked impervious surface area off-site mitigation.

Comments:  Numerous utility conflicts have resulted in increased PA&ED support and Right of Way Capital to positively identify locations in the field using potholing methods, and to develop a detailed mapping and advance preliminary 
design for relocation or workarounds.  Early coordination with local partners has increased costs as well.  The project scope has changed to include a roadside gutter to minimize sheetflow across the road and reduce slope erosion which 
increased construction capital.  Construction support has increased due to need for extensive public outreach for traffic management, biological monitoring of the environmentally sensitive areas of the project, and to manage the restrictive 
work windows that will increase the construction duration.  These changes add $847,000 to the cost of the project.

Comments:  The project team is analyzing several design alternatives that require more effort than a typical bridge project.  The studies being conducted require detailed mapping, advance preliminary design, extensive public outreach and 
early regulatory agency coordination, all at an increase in support cost.  This change adds $270,000 to the cost of the project.

Comments:  Increase to Right of Way capital due to the addition of a temporary construction easement and a permanent drainage easement that are required for curb ramps and drainage work.  Also, additional utility positive verification 
potholing is required due to the guardrail and drainage system work.  This change adds $58,000 to the cost of the project.

Comments:  Split of this mitigation project from parent EA 04-2A320 to create a separate project for plant establishment and monitoring period.   Increased cost for PS&E design for the mitigation project.  These changes add $50,000 to the 
cost of the project.
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04 Napa 128 R7.4 Near Rutherford, at Conn Creek Bridge No. 21-
0021.  Replace bridge.

1G430 0587H 0412000126 201.111 2016/17
2017/18

20
3,800

7,165 PA&ED
PS&E

RW
Const

960
1,050

150
1,000

1,188
1,500

950
1,000

04 San Mateo 1 44.0 In Pacifica, at San Jose Avenue Pedestrian 
Overcrossing Bridge No. 35-0240.  Replace bridge.

4G850 0681Q 0413000052 201.110 2016/17 5 3,662
4,445

PA&ED
PS&E

RW
Const

500
400
100
450

500
1,750

125
1,400

04 San Mateo 82 13.7 Near Burlingame and Hillsborough city limits, at the 
intersection of Route 82 and Floribunda Avenue.  
Install left turn signal.

1G020 0686 0400002011 201.010 2016/17
2017/18

1,765 2,253 PA&ED
PS&E

RW
Const

846
1,300

450
700

846
1,300

450
700

04 Solano 84 12.1/12.2 Near Rio Vista, at Miner Slough Bridge No. 23-
0035.  Replace bridge.  (G13 Contingency Project)

0G660 0886 0400000343 201.110 2018/19 2,884 0 PA&ED
PS&E

RW
Const

1,836
2,754
1,098

0

1,836
3,500
1,098

0

05 Monterey 1 2.5/67.3 South of Carmel, at seven (7) locations from north 
of the San Luis Obispo County line to south of 
Malpaso Creek Bridge.  Rehabilitate and/or replace 
culverts.

1F080 2478 0513000052 201.151 2017/18 84
300

3,279 PA&ED
PS&E

RW
Const

672
1,154

288
783

400
1,154

344
783

Comments:  As a result of consultations with environmental agencies, the bridge replacement alignment was changed.  The roadway realignment added permanent take, and modified construction staging and planned construction 
methods.  In addition, a control tower to operate the bridge swing span has been added.  Also, additional permits will be required from various agencies, that were not needed previously.  These changes increase the design PS&E support 
costs for the project.  This change adds $746,000 to the cost of the project.

Comments:  PA&ED support cost reduction by leveraging environmental studies done previously by three separate Minor A projects that later were developed into this current project.  During PA&ED phase, it was determined that the 
project will require environmental mitigation sites which increases the Right of Way Support and Capital costs.  These changes are a net zero cost for the project.

Comments:  The construction capital estimate has increased, during advance design due to an increase in the price index used to account for updated material costs, inflation, and escalation for the year of construction.  Cost also 
increased due to a change in the bridge foundation design and a refinement of the bridge length.  Support costs were underestimated during the project initiation phase and have now been increased using a "bottoms up" resource estimate 
approach.  These changes add $3,108,000 to the cost of the project.

Comments:  Preliminary design work identified conflicts between a bridge wing wall and large waterline main that needs to be avoided.  The wall design has been modified to eliminate the need for a utility relocation, increasing preliminary 
and design support costs.  Other utility conflicts have contributed to an increase in design and Right of Way support.  Right of Way capital and support have increased due to the addition of parcel to accommodate utility relocations, 
construction staging areas and access road, and creek diversion system.  In addition, environmental impact mitigation has also increased these costs.  Also, a fiscal year delay is due to utility relocation conflicts with necessary construction 
work and the addition of Right of Way property takes.  These changes add $5,258,000 to the cost of the project.

Comments:  Delay to the Fiscal Year (FY) delivery date to allow time for the full evaluation of an interim improvement requested by the local community.  As the result of significant public comments received regarding the removal of trees 
and visual changes to the corridor, an operations pilot study was put in place for a temporary left-turn prohibition study before finalizing the environmental approval phase.  These changes are a net zero cost for the project.
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05 Monterey 1 58.3/59.8 North of Big Sur, from south of Bixby Creek Bridge 
to south of Rocky Creek Bridge.  Widen shoulders 
and upgrade guardrails.

1A000 2313 0500020284 201.015 2017/18 14
30

5,349 PA&ED
PS&E

RW
Const

575
983

11
1,154

675
983

35
1,154

05 Santa Barbara 101 17.2/45.9 In and near Goleta, at various locations from 0.6 
mile north of Las Positas Road to 1.3 mile south of 
Gaviota Tunnel.  Roadside safety improvements.

1C970 2456 0513000020 201.235 2016/17 10 1,890 PA&ED
PS&E

RW
Const

280
650

12
550

280
770

12
800

05 Santa Cruz 9 22.1/23.8 In Castle Rock State Park, from 5.0 miles south to 
3.3 miles south of Route 35.  Widen shoulders, 
replace guardrail and construct centerline rumble 
strips.

1C650 2418 0512000185 201.015 2017/18 0
10

7,658 PA&ED
PS&E

RW
Const

1,050
1,842

40
1,350

1,938
1,842

44
1,687

05 Santa Cruz 129 3.2/3.5
3.0/3.5

Near Watsonville, at Carlton Road.  Improve 
intersection.
Near Watsonville, realign Carlton Road. 
Construct a new intersection and a left-turn 
channelization.

1F350 2506 0513000103 201.010 2017/18 277
135

2,045
2,700

PA&ED
PS&E

RW
Const

543
674
309
508

587
1,132

401
757

06 Fresno 180 77.2 Near the city of Fresno, at Kings River Overflow 
Bridge No. 42-0074.  Replace bridge.

0U120 6751 0615000207 201.110 2016/17
2018/19

0 1,200 PA&ED
PS&E

RW
Const

0
0
0

400

0
0
0

400

06 Kern 223 21.0/21.3 In and Near Arvin, at Derby Street.  Install traffic 
signals.

0S510 6709 0614000162 201.010 2017/18 74 891 PA&ED
PS&E

RW
Const

348
545
345
400

348
775
345
530

Comments:  During project design, consultations with the design reviewer identified the need for additional support to investigate additional curve corrections and super-elevation improvements.  Also, additional Right of Way support and 
Right of Way capital is needed for potholing that was not previously identified in the PSR (Project Study Report).  These support and capital cost changes add $1,239,000 to the cost of the project.

Comments:  PS&E support cost increase was to investigate Maintenance Vehicle Pullout configurations that required additional surveys and design.  Construction support increase is needed for additional workings days (from 120 to 180) 
and plant establishment days (from 0 to 125) as determined by the approved Project Report.  These changes add $370,000 to the cost of the project.

Comments:  The project PA&ED support cost have increased to account for an environmentally sensitive location on the coast that requires more resources to obtain environmental clearances.  Development of the draft Project Report has 
identified Right of Way capital and support increases for additional acquisitions, utility relocations and fees.  These changes add $140,000 to the cost of the project.

Comments:  Negotiating right of way from the railroad requires an increase cost to PS&E support and construction support for the design requirements and coordination efforts needed, the increased cost includes escalation.  These 
changes add $360,000 to the cost of the project.

Comments:  This is a Financial Contribution Only (FCO) project to STIP Project EA 06-34253.  Due to a funding shortfall, the STIP project has been moved to FY 18/19, therefore this SHOPP project needs to be moved to FY 18/19 as well.

Comments:  Design refinement has resulted in a new design speed for the realignment, a more defined roadway section, additional safety features, minimized right of way impact and an increase in the number of working days which 
require a decrease to Right of Way capital, an increase to PA&ED, PS&E, and Construction Support, and an increase to Construction capital cost.  These changes add $1,356,000 to the cost of the project. 
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06 Tulare 198 R11.7/R19.8 In Visalia, from Lovers Lane to west of Route 245.    
Rehabilitate pavement.  (G13 Contingency Project)

0S340 3034 0614000114 201.122 2016/17 10 0 PA&ED
PS&E

RW
Const

545
1,040

55
0

545
1,525

55
0

07 Los Angeles 1 0.1/4.0 In Long Beach, Signal Hill and Lakewood on 
various routes at various locations.  Mitigate for 
stormwater quality by installing bio-filtration swales, 
basins, media filters and gross solid removal 
devices, and other best management practices 
(BMP's).

28660 4390 0700020900 201.335 2016/17 10 17,500            
10,000

PA&ED
PS&E

RW
Const

0
2,450

300
2,600

0
2,977

300
2,600

07 Los Angeles 1 3.5 In Long Beach, at Lakewood Boulevard (Route 19) 
and Los Alamitos Traffic Circle.  Install pavement 
delineation, overhead guide signs and associated 
roadway improvements.

29910 4632 0713000302 201.015 2016/17  
2018/19

11 2,326 PA&ED
PS&E

RW
Const

89
356

5
445

89
1,028

20
607

07 Los Angeles 1 38.3/38.7 In the city of Los Angeles (Pacific Palisades), from 
north of Temescal Canyon Road to Bay Club Drive.  
Construct shoulders and upgrade guardrail.

27510 4159 0700000519 201.015 2016/17
2017/18

1,825
2,575

6,100 PA&ED
PS&E

RW
Const

744
1,089

485
1,095

744
1,546

485
1,095

07 Los Angeles 1 49.3/50.2 In Malibu, from Puerco Canyon Road to Corral 
Canyon Road.  Reconstruct raised median island.

29930 4650 0713000310 201.010 2017/18 23 4,405 PA&ED
PS&E

RW
Const

400
700

80
800

650
800

80
1,000

Comments:  During project development, collaborative efforts of Design, Maintenance and Materials teams have refined the scope to change the thickness and material used for asphalt digouts, identifying new median drainage issues, 
additional rumble strips and additional pavement shoulder construction.  These design changes add $485,000 to the cost of the project.  (G13 Contingency Project) 

Comments:  The scope has been reduced due to geometric constraints and the inability to satisfy the BMP type selection criteria along Routes 1 and 19 resulting in construction capital reductions of $7,500,000.  The original PSSR 
identified five routes for the project, the supplemental PSSR in 2013 only proposed work on three routes.  The scope was materially modified in the 2013 supplemental PSSR.  Additional studies and field reviews were necessary to study the 
BMP's in the corridors and develop a supplemental PID resulting.  These changes reduced $6,973,000 from the total cost of the project.

Comments:  Due to the sensitive location of the project and the coordination required with the city and their adjacent bike lane project along the coast, additional design and environmental efforts are needed.  Traffic chart now indicated a 
longer  construction duration period than was planned.  These changes add $550,000 to the cost of the project. 

Comments:  Right of way acquisitions were delayed due to a lengthy process in obtaining permits to enter the site to investigate for hazardous waste.  A State beach will be impacted that will require a  California Coastal Commission 
hearing, as well as multi-user utility coordination.  These changes will delay the project one year and add $1,207,000 to the cost of the project.

Comments:  Preliminary research has identified the project location impacts a potential historic property.  Additional environmental and archaeological studies and reports are required for compliance with Section 106 of the National Historic 
Preservation Act.  The additional work will result in a two year delay and add $849,000 to the cost of the project. 
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07 Los Angeles 1 56.5/56.9 In Malibu, from Guernsey Avenue to Trancas 
Canyon Road/Broad Beach Road.  Replace bridge.

29140 4498 0712000094 201.110 2017/18 2,021 5,488 PA&ED
PS&E

RW
Const

738
1,428

174
1,251

2,342
2,123

740
1,251

07 Los Angeles 5 25.7 In the city of Los Angeles, near Glendale, at 
northbound off-ramp to Colorado Freeway 
Extension.  Widen off-ramp, replace MBGR with 
concrete barrier, and widen LA River Bridge to 
reduce truck off-tracking.
In the city of Los Angeles, near Glendale, at the 
northbound and southbound off-ramps to 
Colorado Freeway Extension.  Widen off-ramp, 
replace MBGR with concrete barrier and widen 
LA River Bridge to reduce truck off-tracking.

29230 4505 0712000109 201.015 2016/17 25 3,300
3,784

PA&ED
PS&E

RW
Const

140
410

15
435

140
1,753

37
1,040

07 Los Angeles 5 38.8/40.5 In the city of Los Angeles from Filmore Street to 
Rinaldi Street, also on Route 118 from Route 405 
to west of San Fernando Road.  Enhance highway 
worker safety by paving miscellaneous areas, 
install access gates and maintenance vehicle 
pullout areas.

29510 4586 0713000016 201.235 2017/18 0
1

2,053 PA&ED
PS&E

RW
Const

113
333

0
466

250
883

5
800

07 Los Angeles 10 R11.0/R14.0 In the city of Los Angeles, from West Boulevard to 
Hoover Street.  Enhance highway worker safety by 
installing Maintenance Vehicle Pullouts, access 
gates and other measures.

29600 4597 0713000034 201.235 2017/18 0 1,749 PA&ED
PS&E

RW
Const

110
438

5
531

110
985

5
531

Comments:  During field review ten more locations were identified within the limits of the project, some of the locations required additional functional units that were not identified during the PID phase, such as hydraulics, and detailed 
surveys.  It was determined that the metal beam guardrail systems had to be addressed and may need upgrading.  The project will require more effort due to the implementing of the 2015 Specs and District 7 OMS which was not considered 
in the PID.  These changes add $547,000 to the cost of the project.

Comments:  The project was updated and additional resources were identified to address the extensive biological concerns of numerous threaten and endangered species, thus requiring a more complex environmental document.  Also, 
DES resources were not included in the PID but are needed for the retaining walls and safety cable railings on the walls.  These changes add $1,027,000 to the cost of the project.

Comments:  The project also required additional analysis for bike detours, traffic study for ramp closures during construction in addition to a storm water report, hazardous waste memo, pile foundations and a series of complex 
environmental permits.  These changes add $2,454,000 to the cost of the project.

Comments:  During PA&ED, an additional alternative was added to address some potential  environmental issues.  The additional alternative was in response to Coastal Commission concerns for fish passages and restoration of the 
lagoon which would require a longer structure that impacts a larger area.  These changes add $2,865,000 to the cost of the project.
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07 Los Angeles 10 R14.0/19.0 In the city of Los Angeles, at Santa Monica Viaduct 
Bridge No. 53-1301.  Paint and rehabilitate bridge.  
(G13 Contingency Project)

29660 4599 0713000057 201.110 2016/17 134
2,400

0 PA&ED
PS&E

RW
Const

0
3,024

30
0

0
3,024

30
0

07 Los Angeles 19 4.0/8.4
5.5/8.4

In Lakewood, Bellflower, Paramount and Downey, 
from Del Amo Boulevard to Gardendale Street.  
Upgrade curb ramps and sidewalks to Americans 
with Disabilities Act (ADA) standards.
In Bellflower, Paramount and Downey, from 
Rose Avenue to end of route. Upgrade curb 
ramps and sidewalks to ADA standard.

28990 4485 0712000015 201.378 2016/17 507
1,500

2,910 PA&ED
PS&E

RW
Const

300
705

45
600

300
1,050

765
1,050

07 Los Angeles 27 0.0/11.1
7.9/10.1

Near Topanga, from Route 1 to Mulholland Drive.  
Enhance highway worker safety by installing weed 
barrier, paving maintenance vehicle pull-outs, and 
other measures.
Near Glenview, from Entrado Drive to Woodland 
Crest Drive.  Enhance highway worker safety  
by installing weed control under existing 
guardrail.

29960 4652 0713000314 201.235 2016/17 0 1,490
1,100

PA&ED
PS&E

RW
Const

54
284

0
338

101
700

10
389

07 Los Angeles 57 R7.7/R12.2 In San Dimas and Glendora from Route 10 to 
Route 210, also on Route 60 in and near the cities 
of Los Angeles, Monterey Park, and Montebello.  
Construct Americans with Disabilities Act (ADA) 
curb ramp improvements.

29120 4494 0712000008 201.361 2016/17 252 2,257
2,515

PA&ED
PS&E

RW
Const

200
400
450
400

200
900
450
800

Comments:  During the environmental phase, an increase in the electrical work needed was identified.  The number of pedestrian push button signals increased from 5 to 8, resulting in more electrical work.  This change adds $1,158,000 to 
the cost of the project.

Comments:  The project went through several iterations in order to coordinate with other CAPM projects in the areas, resulting in a supplemental Project Report that reduced the scope that was best included in adjacent projects.  The 
increased support effort in design resulted in a reduction in Construction Capital.  These changes add $87,000 to the cost of the project.

Comments:  During PA&ED, the scope was refined identifying several utilities and drainage facilities needed relocating  that were not originally in the PID.  The updated scope requires additional support resources and right of way capital, 
for fire hydrants, electrical poles, guy wires, signal poles, catch basins and inlet relocation.  These changes add $2,508,000 to the cost of the project.

Comments:  The project involves several different railroad lines, which will require C&M agreements, temporary and permanent construction easements, and the acquisition of several parcels with the potential for condemnation.  In 
addition, there is now a need for a staging area that impacts a parking  facility.  These right of way increases add $2,266,000 to the cost of the project.
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07 Los Angeles 60 R3.7/R6.3 In and near Monterey Park and Montebello, from 
Mednick Avenue to Markland drive.  Enhance 
highway worker safety by installing Maintenance 
Vehicle Pullouts, access gates and other 
measures.

29580 4595 0713000037 201.235 2016/17 0 2,028
2,684

PA&ED
PS&E

RW
Const

113
334

0
466

113
1,222

5
600

07 Los Angeles 91 R11.4 In Long Beach, at Butler-Artesia Undercrossing 
Bridge No. 53-2169.  Upgrade bridge rails and 
lower on-ramp to increase vertical clearance.
Replace barrier and flashing beacons.

29170 4500 0712000095 201.112 2016/17 0 1,446 PA&ED
PS&E

RW
Const

73
252

12
295

73
252

12
295

07 Los Angeles 101 30.9/38.1 In and near Calabasas, Agoura Hills and West 
Lake Village, from Las Virgenes Road to Lindero 
Canyon Road; also in and near the cities of 
Camarillo, Oxnard, and Ventura from Pleasant 
Valley Road to Padre Juan Canyon Road.  
Upgrade to ADA standards.

29110 4493 0712000068 201.378 2016/17 0
205

1,969 PA&ED
PS&E

RW
Const

200
400

0
400

200
400
241
800

07 Los Angeles 213 2.7/3.9 In Rancho Palos Verdes, from Caddington Drive to 
Peninsula Verde Drive.  Replace two damaged 
drainage systems.  (G13 Contingency Project)

25310 3734 0700000457 201.151 2018/19 260 0 PA&ED
PS&E

RW
Const

30
284
128

0

234
284
128

0

07 Los Angeles 405 0.7/6.7 In Long Beach and Signal Hill, from Los Cerritos 
Channel to Pacific Avenue.  Enhance highway 
worker safety by miscellaneous paving, relocating 
irrigation, and other measures.

29610 4598 0713000035 201.235 2017/18 0
1

2,165 PA&ED
PS&E

RW
Const

81
360

0
378

220
850

5
700

Comments:  A supplemental PSSR  was done in 2014 which revised the scope and split the project.  Upon further investigation of the culverts the scope for this project required additional easements, utility relocation and permits to access 
a Naval Base with known hazardous waste issues, requiring additional environmental involvement, resulting in an increase of $204,000 to the project. 

Comments:  The PID did not identify any right of way, and during the PA&ED phase, it was determined that right of way was needed.  The project has 36 locations spread throughout Los Angeles and Ventura Counties requiring additional 
support for the numerous locations for surveys and the design for utilities and electrical work.  These changes add $846,000 to the cost of the project.  

Comments:  The PID did not account for retaining walls that are required for each maintenance vehicle pullout (MVP).  It was during the Advance Planning Study, during the PA&ED phase, which identified the additional elements and cost.  
It was determined to defer 3 of the 5 locations so that two MVP's and retaining walls could be constructed.  These changes add $1,683,000 to the cost of the project.

Comments:  The barrier scope was reevaluated which resulted in a cost increase.  In addition, it was concluded that lowering the ramp profile creates unforeseen hydraulic and utility relocation.  The Department is going to initiate another 
project EA 07-32810 to improve the interchange and address the ramp vertical clearance.  The existing programmed amount of the project is sufficient for the increased cost of the concrete barrier, flashing beacon and associated work.  
These changes are a net zero cost for the project.

Comments:  The project required more filed visits than originally planned and there were numerous biological concerns that required a more complex document for the threatened and endangered species.  There was added 
design/construction scope including relocation of light poles that may impact structures.  These changes add $957,000 to the cost of the project.
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07 Los Angeles 405 11.7/12.2 In Carson, from Avalon Boulevard to Main Street.  
Reconstruct commercial vehicle enforcement 
facility.

28910 4457 0700021123 201.321 2016/17 10
20

4,872 PA&ED
PS&E

RW
Const

210
1,100

5
600

210
1,400

5
1,050

07 Los Angeles 405 R21.5/26.3 In and near the cities of Inglewood, Los Angeles, 
and Culver City, from 105 to Port Road.  Enhance 
highway worker safety by replacing crash 
cushions, miscellaneous paving, and other 
measures.

29630 4593 0713000030 201.235 2017/18 0
1

2,130 PA&ED
PS&E

RW
Const

79
405

0
475

220
900

5
750

07 Los Angeles 605 R17.0/R19.5 In and near Industry, from south of Route 60 to 
Valley Boulevard.  Roadside safety improvements.

30400 4713 0714000056 201.235 2018/19 0 2,513 PA&ED
PS&E

RW
Const

54
324

60
385

168
655

60
599

07 Ventura 33 7.6 Near Oak View, at San Antonio Creek Bridge No. 
52-0065.  Scour mitigation and bridge rail upgrade.

29130 4496 0712000083 201.111  2016/17 
2018/19

1,300 1,800 PA&ED
PS&E

RW
Const

250
1,310

240
900

250
1,112

600
1,065

07 Ventura 101 29.8 In the city of Ventura, at Ash Street Pedestrian 
Overcrossing.  Upgrade pedestrian Overcrossing 
to Americans with Disabilities Act (ADA) standards.

29040 4490 0712000034 201.378 2016/17 11
31

408
568

PA&ED
PS&E

RW
Const

102
195

15
170

102
850

15
500

07 Ventura 118 T18.8/R32.6 In Moorpark and Simi Valley, from east of Arroyo 
Simi Overhead to Los Angeles County line.  
Pavement rehabilitation.

30760 4771 0714000220 201.121 2016/17 0
150

2,292 PA&ED
PS&E

RW
Const

115
500

35
500

200
750

50
800

Comments:  The project work plan was updated to address utilities and right of way needs.  Initially the PID did not identify the need for right of way.  Also, upon further evaluation of the project, indicated the need for right of way capital and 
support costs were identified.  These changes add $800,000 to the cost of the project.

Comments:  The scope was refined during the PA&ED phase, resulting in an increase in the number of locations from 8 to 14.  In addition, detailed surveys are required, potholing was identified as needed and the estimate for structural 
items were underestimated in the PID.  These changes add $1,165,000 to the cost of the project.

Comments:  Additional time is needed for the environmental and right of way phases.  Detail plans are being submitted to resource agencies to address and mitigate environmental issues and will require consultations for permits. The 
number of right of way parcels increased and are horse parcels that require additional time and resources for acquisition and negotiations.  These changes result in a two year delay and add $1,527,000 to cost the project.

Comments:  The project involves 60 locations, requiring a greater effort than originally planned.  In addition, labor costs have increased since the PID was approved.  These changes add $679,000 to the cost of the project.

Comments:  The project required more field visits than originally planned and there were numerous biological concerns that required a more complex document for the threatened and endangered species.  The support for DES was 
underestimated.  These changes add  $917,000 to the cost of the project. 

Comments:  The project requires potholing for existing utilities that was not estimated during the PID phase.  Further investigation during the environmental phase, it was identified there was a need for additional support.  These changes 
add $860,000 to the cost of the project.
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07 Ventura 126 0.0/R13.6 In and near the cities of Ventura and Santa Paula, 
from Route 101 to Haun Creek Bridge.  
Rehabilitate pavement.

30220 4685 0713000481 201.121 2016/17 10
170

12,800 PA&ED
PS&E

RW
Const

120
940

40
1,400

120
1,040

50
1,700

08 San Bernardino 18 99.4/100.9 In Victorville, from Cobalt Road to Route 395.  
Construct raised curb median.

0Q120 0191J 0800020125 201.010 2017/18 30
1,653

9,101 PA&ED
PS&E

RW
Const

1,123
1,297

164
1,212

1,123
1,297

893
1,212

08 Riverside 10 In Riverside and San Bernardino counties, on 
Routes 10, 111, and 215 at various locations.  
Rehabilitate 9 structures.

0Q890 0010C 0800020582 201.119 2016/17 20
55

1802
1,906

PA&ED
PS&E

RW
Const

210
652

11
452

210
652

40
600

08 Riverside 74 52.1/92.0 In and near Palm Desert, from west of Strawberry 
Creek bridge to west of Cahuilla Hills Road.  Install 
metal beam guardrail.

0R780 0050L 0812000165 201.015 2016/17 10
117

4,976 PA&ED
PS&E

RW
Const

800
705

80
1,250

800
705

80
1,250

08 Riverside 111 0.0/10.5 At Salton Sea, from the Riverside/Imperial County 
line to east of Cleveland Street.  Sediment 
stabilization and erosion control.

1C620 0098F 0812000337 201.335 2016/17 20 1,442 PA&ED
PS&E

RW
Const

223
200

20
285

223
426

20
285

08 Riverside VAR Between Banning and Blythe on Routes 10 and 
111, at Bridges No. 56-0003, 56-0241R, and 56-
0596.  Seismic retrofit.

0R350 0107F 0812000071 201.113 2016/17 20 4,433
5,031

PA&ED
PS&E

RW
Const

456
1,008

21
943

456
1,467

21
1,112

Comments:  Near the end of the PA&ED phase, it was realized that the extent of railroad involvement for one bridge location, Colton-Loma Linda YD Overhead, was not fully developed.  Right of Way support and capital cost increases 
were needed for railroad, environmental permits and agreements.  Construction support and capital cost increases are also needed for increases in the number of repairs and working days and a new pay item for railroad flagging.  These 
changes add $316,000 to the cost of the project.

Comments:  The Department identified additional right of way impacts that will occur in order to construct the curb raised median.  These impacts include acquisition, utility investigation and relocation and condemnation.  These impacts 
add $2,352,000 to the cost of the project.

Comments:  A right of way data sheet was not prepared for the PID.  Extensive surveys and potholing are now needed for the project to identify utilities that were not accounted for during the PID phase.  These changes add $580,000 to the 
cost of the project. 

Comments:  PS&E support cost increased to account for additional bridge seismic restoration and bridge rail replacement design at two locations.  Construction support and capital increase to enable inspection in three remote locations 
and the replacement of bridge railing in two locations.  These changes add $1,226,000 to the cost of the project.

Comments:  PS&E support cost increase is needed for survey support to obtain information on right of way alignment, existing utility and drainage facilities.  These changes add $226,000 to the cost of the project.

Comments:  Right of Way capital increase is needed for a contribution to the Coachella Valley Multiple Species Habitat Conservation Plan (CVMSHVP) as identified by environmental during the PA&ED phase.  These changes add 
$107,000 to the cost of the project.
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08 San Bernardino 18 44.5/52.8 In and near Big Bear Lake, from Route 38 to Gildart 
Drive.  Sediment stabilization and erosion control.

1C560 0186F 0812000331 201.335 2016/17 202 3,686
3,186

PA&ED
PS&E

RW
Const

472
590

59
845

911
590

59
845

08 San Bernardino 38 50.4/59.4
VAR

At Big Bear Dam, from Eagle Mountain Drive to 
Route 18.   Sediment control and stabilization.
At various locations, from Eagle Mountain Drive 
to Route 38/18 Separation.   Sediment control 
and stabilization.

0R430 0206U 0812000075 201.335 2016/17 39 2,195 PA&ED
PS&E

RW
Const

325
220

5
480

741
220

5
480

08 San Bernardino 330 39.6/39.7 Near Running Springs, between Route 210 and 
Route 18.  Replace culverts.

1F830 3001A 0815000055 201.131 2016/17
2017/18

10 2,345 PA&ED
PS&E

RW
Const

400
300

25
345

700
300

25
345

10 San Joaquin 12 14.9/18.1
17.1/17.7

In Lodi, from Westgate Drive to Route 99 from 
South School Street to South Central Street.  
Upgrade pedestrian curb ramps to ADA standards.
. 

0Y550 3079 1013000239 201.361 2016/17 451
37

672
539

PA&ED
PS&E

RW
Const

225
150
100
250

225
150
245
307

10 Stanislaus 5 27.0/27.5 Near Westley, at the Westley Safety Roadside 
Rest Area (SRRA).  Upgrade water and 
wastewater systems.

0W630 3009 1012000021 201.235 2016/17
2018/19

0
5

2,387
4,001

PA&ED
PS&E

RW
Const

124
592

0
728

260
904

6
806

Comments:  During the design phase it was discovered that the proposed water and wastewater system can not operate effectively with the existing facility electrical system.  Therefore, an electrical upgrade is required at greater capital 
and support costs.  Additional need for positive utility identification potholing increases Right of Way support and capital.  A change to the delivery year is required due to the need for the electrical upgrade design.  In addition, a separate 
project to upgrade the rest area buildings is scheduled to deliver in 2019; delay of this project will allow delivery on the same schedule so that projects can be combined to reduce the time this facility is closed.  These changes add 
$2,151,000 to the cost of the project.

Comments:  The project limits have been revised to keep the project within the programmed construction capital amount and to address ADA grievance locations.  A future project will be programmed to capture the remaining locations.  
However, construction support costs have increased due to a resource review that determined the current programmed amount is not enough to provide adequate construction oversight.  These changes reduced $345,000 from the total 
cost of the project.

Comments:  It was determined that an access road needs to be redesigned which changes the project footprint.  This change delays the environmental studies and will require a programming delay from FY 16/17 to FY 17/18 as well as a 
PA&ED support cost increase.  These changes add $300,000 to the cost of the project.

Comments:  PA&ED support cost increase for survey and geotechnical investigation to determine Right of Way alignment, existing utilities and drainage facilities and to identify sand trap locations.  Construction capital decrease as 
determined from an updated cost estimate.  These changes reduced $61,000 from the total cost of the project.

Comments:  PA&ED support cost increase is needed for survey and geotechnical investigation to determine Right of Way alignment, existing utilities and drainage facilities and to identify sand trap locations.  The redefined scope will limit 
the locations to within US Forest Service Lands and fulfill the State's commitment to stormwater compliance.  These changes add $416,000 to the cost of the project.
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11 San Diego 5 R0.3/5.4 In the city of San Diego, at various locations from 
Camino De La Plaza to Main Street.  Improve 
maintenance worker safety by constructing 
Maintenance Vehicle Pullouts (MVP), paving 
miscellaneous areas and repairing damaged 
systems that require frequent maint.

In San Diego and Chula Vista, at various 
locations from Camino De La Plaza 
Overcrossing to Main Street Overcrossing. 
Construct pullouts and pave beyond gore areas 
to improve safety for maintenance personnel.

41090 1104 1112000138 201.235 2016/17 60 3,101 PA&ED
PS&E

RW
Const

399
733

68
1,226

399
1,019

25
983

11 San Diego 8 49.0 Near Pine Valley, at Buckman Springs Safety 
Roadside Rest Area (SRRA).  Rehabilitate SRRA 
sewer and water systems.

40910 1085 1112000043 201.235 2016/17
2017/18

0
20

3,275 PA&ED
PS&E

RW
Const

698
1,251

20
1,034

698
1,251

0
1,034

11 San Diego 8 9.0/15.3 In the cities of San Diego, La Mesa, and El Cajon, 
from west of Lake Murray Boulevard to Johnson 
Avenue.  Pavement rehabilitation.

40870 1062 1112000017 201.121 2016/17 1
90

17,423 PA&ED
PS&E

RW
Const

636
1,142

7
2,988

636
1,715

52
2,988

Comments:  During the design process, a more refined scope and accurate estimate was established.  As a result, support and Capital cost increases due to an increased in required ADA curb ramps.  Also, an extensive pavement 
evaluation revealed additional dig-outs are now required.  The scope reduction is being made to account for work that was being done by other projects.  The scope reduction savings are being used to offset additional cost.  These changes 
add $707,000 to the cost of the project.

Comments:  The Department is continuing to coordinate with United States Forest Service (USFS) on finalizing wastewater system project scope to obtain USFS approval for permit amendment to rehabilitate the Safety Roadside Rest 
Area (SRRA).  However, due to the uncertainty in obtaining approval in a timely manner, a programming year change from FY 16/17 to FY 17/18 is necessary.  A Right of Way support decrease and Right of Way capital increase is needed 
to reimburse the USFS for their design plan review and for permit fees to the Regional Water Quality Control Board (RWQCB) for water testing.  These changes are a net zero cost for the project.

Comments:  During the Design Phase an aerially deposited lead study and an additional hydraulic design was determined to be needed.  Upon further refinement, it was also determined that Right of Way acquisition is not required and the 
construction support can be reduced.  These changes are a net zero cost for the project.
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11 San Diego 8 R0.1/R2.0
R0.1/2.0

In the city of San Diego, from west of Morena 
Boulevard to east of Hotel Circle North interchange 
ramps.  Enhance striping and signage in 
westbound direction.
In the city of San Diego, from 0.2 mile west of 
Morena Boulevard to 0.1 mile east of Hotel 
Circle North interchange ramps.  Restripe 
westbound I-8, add an additional westbound 
lane and improve signage.

41480 1068 1112000193 201.010 2016/17 73
173

8,142
13,077

PA&ED
PS&E

RW
Const

960
1,323

204
2,063

895
2,405

301
2,940

11 San Diego 79 31.3/49.9 Near Warner Springs and Oak Grove, at various 
locations from Buena Vista Creek Bridge No. 57-
0063 to Chihuahua Creek Bridge (No. 57-0014).  
Upgrade bridge rails.
In San Diego County, at various locations from 
Buena Vista Creek Bridge to Chihuahua Creek 
Bridge.  Rehabilitate bridge railing on five 
bridges.

41430 1123 1114000024 201.112 2016/17 2
0

2,187
2,587

PA&ED
PS&E

RW
Const

330
1,061

4
830

330
1,326

0
892

11 San Diego 15
VAR

In various cities, on various routes at various 
locations.  Repair bridge decks, rails, and replace 
approach slabs.

2M820 1173 1115000099 201.119 2016/17 0 2,361
2,325

PA&ED
PS&E

RW
Const

0
651

0
679

0
651

0
679

11 San Diego VAR In and near the cities of Chula Vista, National City, 
Coronado and San Diego on routes 5, 8, 52, 75, 
163 and 805 at various locations.  Upgrade curb 
ramps to comply with Americans with Disabilities 
Act (ADA) standards.

40580 1022 1100020271 201.361 2017/18 90 4,394 PA&ED
PS&E

RW
Const

841
1,856

134
1,120

841
1,856

134
1,678

Comments:  Underground utility conflicts and aerially deposited lead were discovered.  Furthermore, high friction surface treatment, removal and replacement of a truss sign structure, additional grading/retaining wall and planting/irrigation 
are also needed for the project.  These changes add $7,026,000 to the cost of the project.

Comments:  The scope has changed to include more work locations, therefore the estimated number of working days has increased.  This change adds $558,000 to the cost of the project.

Comments:  Repair work at three locations will be addressed on other projects.  The downsize in scope reduced $36,000 from the total cost of the project. 

Comments:  There is a need for additional scope which includes earthwork to meet safety requirements for Midwest Guardrail, reconstruction of shoulders near bridges and drainage facilities.  Increase support costs due to aerial deposited 
lead study, design change from Type 736 barrier to Type ST-10 barrier at two of the bridges.  However, there is a decrease in Right of Way capital and support because Environmental Permits are no longer required.  These changes add 
$721,000 to the cost of the project.
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Dist County Route Post Miles Description/Location EA PPNO EFIS Prog Code FY RW Const Support

2016 SHOPP Amendment 16H-002
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

11 San Diego VAR In various cities, at various locations.  Upgrade 
existing guide signs to current standards.

41910 1129 1114000125 201.170 2016/17 0 10,671
11,571

PA&ED
PS&E

RW
Const

640
1,224

5
1,486

640
1,334

0
986

11 San Diego VAR In various cities, at various locations.  Upgrade 
existing guide signs to current standards.

41911 1130 1114000126 201.170 2016/17 0 10,593 PA&ED
PS&E

RW
Const

640
1,224

5
1,486

640
1,224

0
986

12 Orange 39 1.8 In the city of Huntington Beach, at Utica Avenue. 
Intersection improvement.

0N990 3104 1215000017 201.010 2017/18 45
56

580
569

PA&ED
PS&E

RW
Const

117
293

94
293

117
330
210
293

12 Orange 57 10.7/16.6 In the cities of Orange, Anaheim and Placentia, 
from Route 5 to north of Orangethorpe Avenue. 
Upgrade Transportation Management System.

0N900 2530J 1215000007 201.315 2019/20 0 2,020 PA&ED
PS&E

RW
Const

150
400

50
380

150
400

50
380

12 Orange 91 R2.6/7.2 In the cities of Buena Park, Anaheim and Fullerton, 
from Route 39 (Beach Boulevard) to North 
Kraemer Boulevard. Upgrade Transportation 
Management System.

0P410 4532 1215000099 201.315 2019/20 0 3,200 PA&ED
PS&E

RW
Const

180
590

50
580

180
590

50
580

12 Orange 142 R0.8/2.9 In and near Brea, from Route 90 to east of Brea 
Hills Avenue.  Pavement rehabilitation.

0N600 5364 1214000066 201.121 2016/17 6,826
1,005

5,750 PA&ED
PS&E

RW
Const

0
2,040

500
2,490

0
2,040

780
2,490

Comments:  The Right of Way capital scope was reduced, in order to coordinate with the local agency in transferring property rights; this will reduce the amount of right of way required.  This change reduced $5,541,000 to the cost of the 
project.

Comments:  Combine Project EA 04-0P420, EA 04-0P410 and EA 04-0N900 into Project EA 04-0P42U.

Comments:  Combine Project EA 04-0P420, EA 04-0P410 and EA 04-0N900 into Project EA 04-0P42U.

Comments:  Additional work is needed for condemnation, increasing Right of Way capital and support costs, as well as an increase to design to support the condemnation process.  An updated construction capital estimate will decrease 
the offsets the right of way condemnation cost increases.  These changes add $153,000 to the cost of the project.

Comments:  Right of Way and Construction support have decreased due to no right of way impacts and a decrease in the level of construction complexity.  These changes reduced $505,000 from the total cost of the project.

Comments:   The PS&E support cost and Construction capital cost have increased because the number of signs needing replacement have increased.  However, Right of Way support and Construction support have decreased due to no 
right of way impacts and a decrease in the level of construction complexity.  These changes add $505,000 to the cost of the project.
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Dist County Route Post Miles Description/Location EA PPNO EFIS Prog Code FY RW Const Support

2016 SHOPP Amendment 16H-002
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

12 Orange 5
VAR

33.0/43.2
VAR

In the cities of Orange, Anaheim, Santa Ana, 
Fullerton and Buena Park, from Main Street to 
Stanton Avenue. Install and modify Intelligent 
Transportation System elements.
In the cities of Orange, Anaheim, Santa Ana, 
Fullerton and Buena Park, from PM 33.0 to PM 
43.2, also on Route 57, from PM 10.7 to PM 16.6, 
also on Route 91, from PM R2.6 to PM R4.1 and 
PM 0.0 to PM 7.2.  Install and modify Intelligent 
Transportation System (ITS) elements.

0P420
0P42U

2859B 1215000098
1215000097

201.315 2019/20 0 3,600
8,820

PA&ED
PS&E

RW
Const

170
770

80
480

1,323
2,030

180
2,030

12 Orange 22 R3.9/R10.8 In the cities of Garden Grove, Orange and Santa 
Ana, from Route 39 (Beach Boulevard) to Route 5.  
Modify ramps and add auxiliary lane.

0M900 2941 1213000017 201.010 2017/18 20 10,522 PA&ED
PS&E

RW
Const

950
2,000

200
2,100

1,641
2,000

200
2,100

Comments:  The project required aerial topographic mapping and additional environmental and traffic studies are required to complete preliminary design and the environmental document.  These changes add $691,000 to the cost of the 
project.

Comments:  Combine Project EA 12-0P420, EA 12-0P410 and EA 12-0N900 into Project EA 04-0P42U.  There are cost increases to PA&ED, PS&E and Construction support due to procuring an A&E contract, developing a charter and a 
complex concept of operations (ConOps) and completing a MOU with local agencies.  These changes add $1,683,000 to the cost of the project.



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.1a.(2b)  
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of
Transportation Programming

Subject:  SHOPP AMENDMENT 16H-004 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Highway Operation and 
Protection Program (SHOPP) Amendment 16H-004; in accordance with Senate Bill 486 which 
requires the Commission to approve any changes or new projects amended into the SHOPP. 

ISSUE: 

Since the May 2016 report to the Commission, the Department recommends that the Highway 
17 Wildlife Crossing near Scotts Valley be amended into the 2016 SHOPP, as summarized in 
Attachment 1.  The amendment noted below would be funded from the Advanced Mitigation 
Reservation.  This amendment into the SHOPP will provide only project development funding 
for the environmental (PA&ED) and design (PS&E) phases.  Right of Way and Construction 
phases will be locally funded via a November 2016 county-wide sales tax measure and private 
sources affiliated with Land Trust of Santa Cruz County.  The California Department of Fish 
and Wildlife has committed to working with the Department to identify mitigation that could 
apply to future Department projects within the area.  

2016 SHOPP Summary of 
New Projects by Category No. FY 2016/17 

 ($1,000) 
FY 2017/18 

($1,000) 
FY 2018/19 

($1,000) 
FY 2019/20 

($1,000) 

Advance Mitigation 1  $2,751
Total Amendments 1  $2,751
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CHAIR AND COMMISSIONERS  Reference No.: 2.1a.(2b) 
CALIFORNIA TRANSPORTATION COMMISSION  June 29-30, 2016 
  Page 2 of 2 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 
BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP which defines 
major capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department amends the SHOPP to address newly identified needs prior to 
the next programming cycle.  Between programming cycles, the Department updates scope, 
schedule and cost to effectively deliver projects.   
 
Resolution G-00-13, established in June 2000, provides the Department with means to develop 
SHOPP projects which require periods longer than the four-year SHOPP cycle.  The 
Commission authorized the Department to program projects for development only when 
appropriate.  Long Lead projects must identify challenges that require additional time beyond the 
typical four years to complete.   
 
Senate Bill 486, approved by Governor September 30, 2014, requires Commission approval of 
projects amended into the SHOPP. 
 
 
 
 
Attachment  
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    List of New 2016 SHOPP Capital Project Amendments  

 
PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Collision Reduction 

 
 
 
 

2593 

 
5-SCR-17 

9.4/9.6 
 

1G260 
05 1400 0131 

 
0.06 mile south of Laurel Road to 
0.25 mile north of Laurel Road. 
 
Construct wildlife undercrossing. 
FCO for PA&ED and PS&E only.  
Local contributions to fund remaining 
components. 
 
PAED: 09/01/17 
R/W:    10/01/19 
RTL:    03/24/20 
BC:      11/03/20 
 

$ 0 (R/W) 
$ 0(C) 

 
19/20

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$739 

$2,013 
$0 
$0 

$2,751 

 
201.010 

Assembly: 29 
Senate: 17 

Congress: 18 
 

1 Location 

 

 







State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 4.6 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: AMENDMENT TO RESOLUTION G-05-05 DELEGATION OF AUTHORITY TO SUB-
ALLOCATE AND ADJUST MINOR CAPITAL CONSTRUCTION PROJECTS 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution G-05-16 which would increase the 
limit for individual Minor A projects from $1,000,000 to $1,250,000.  This new limit would 
become effective July 1, 2016.    

ISSUE: 

The current cost limit for Minor A projects is $1,000,000 which was established in July 2005.  
Since 2005 the California Construction Index has increased 3.2 percent on average annually.  The 
proposal is consistent with the changes that have occurred in this index. 

BACKGROUND: 

On July 14, 2005, the Commission adopted Resolution G-05-05 approving the increase of the limit 
for individual Minor A projects from $750,000 to $1,000,000 and delegating to the Department to 
sub-allocation and adjustment authority for capital construction projects.  The resolution requires 
the Department to present its Minor Program to the Commission annually for review and approval.  
In addition, the resolution states that the following be included for projects to be allocated in the 
upcoming fiscal year; 

 Project description, location, expenditure authorization (EA) number and performance
measures.

 Program sum for day labor (material acquisitions only), right of way capital, construction
capital and construction support.

 A lump sum amount for the construction capital and support costs and right-of-way capital
of Minor B projects.

This resolution does not address projects funded from SHOPP reservations (i.e. Safety and 
Emergency) that will continue to be presented to the Commission for individual project allocations. 

Attachments 
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CALIFORNIA TRANSPORTATION COMMISSION 
(PROPOSED) 

Delegation of Authority to the 
Department of Transportation for 
Sub-allocation and Adjustment of  

Minor Capital Construction Projects 
 

Resolution G-05-16 
Amending Resolution G-05-05  

 
1.1 WHEREAS, the California Transportation Commission (Commission), pursuant 

to Streets and Highways Code Section 167, is authorized to define minor capital 
outlay projects; and 

 
1.2 WHEREAS, the Commission, pursuant to Government Code Section 14533, shall 

allocate funds for transportation projects; and 
 
1.3 WHEREAS, the Commission, pursuant to Government Code Section 7 and 

14512, may request that the Department of Transportation (Department) perform 
such work as the Commission deems necessary to carry out its duties and 
responsibilities; and 

 
1.4 WHEREAS, delegation to the Department of minor capital construction project 

sub-allocations and/or adjustment authority would streamline and help in the 
management of the Minor Construction Program; and 

 
1.5 WHEREAS, it is desirable to reduce Commission workload by minimizing the 

number of routine financial resolutions being processed. 
 
2.1 NOW THEREFORE, BE IT RESOLVED, that the following policies shall be in 

effect for minor capital construction project allocations, sub-allocations and 
adjustments: 

 
A. In each biennial State Transportation Improvement Program (STIP) Fund 

Estimate the Commission will reserve funds for minor construction projects. 
 

B. The Commission defines minor construction projects as having an upper limit 
of $1 million $1,250,000 for construction. 

 
C. Annually, the Department will present for Commission review and acceptance 

a Minor Construction Program.  The Department’s Minor Construction 
Program can be smaller than the STIP Fund Estimate minor construction 
reservation but in no event can it be larger. 

 



   

D. The Minor Construction Program will be supported by a Minor A project list 
that, at a minimum, will include the following information for each project: 

 
1. Project description. 
2. District, county, route and post mile. 
3. Expenditure authorization (EA) number. 
4. Performance measures. 
5. Estimated day labor expenditure. 
6. Estimated right-of-way expenditure. 
7. Estimated support expenditure. 
8. Estimated construction expenditure. 

 
E. The Minor Construction Program will identify a lump sum estimate for right-

of-way, construction and support expenditures for Minor B projects. 
 

F. The Minor Construction Program will contain the following total information: 
 

1. A total program sum for right-of-way expenditure that will be reflected 
and enumerated as a separate line item in the Department’s annual 
right-of-way allocation. 

2. A total program sum for construction expenditure. 
3. A total program sum for support expenditure. 
4. A total program sum for day labor. 
 

G. The Commission, in a lump sum, will annually allocate to the Department the 
total estimate needed for the Minor Construction Program construction 
expenditure. 

 
H. The Director of Transportation (Director) is authorized to sub-allocate the 

lump sum Minor Construction Program funds to individual Minor A projects 
that are enumerated on the Commission reviewed and accepted Minor A 
project list, and to Minor B projects. 

 
I. The Director is further authorized to increase individual project construction 

allocations to allow the advertisement, award and completion of contracts 
within the following limits: 

 
1. For Minor A projects enumerated on the Commission reviewed and 

accepted Minor A project list, the Director may adjust the funds sub-
allocated for construction provided that the adjustment does not 
exceed the estimated construction expenditure by more than $200,000. 

2. For Minor B projects, the Director may adjust the funds sub-allocated 
for construction provided that the adjustment does not exceed 110 % 
of the Minor B project limit as defined under L. 2. 

 



   

J. Any adjustments that exceed the authorized limits described in item G above 
must be allocated by the Commission and does not establish a new funding 
capacity adjustment base for the project.  All subsequent increases to the 
allocation must be presented to the Commission for approval. 

 
K. Any Minor A project identified by the Department after Commission review 

and acceptance of the Department’s Minor A project list must be allocated by 
the Commission. 

 
L. The Minor Construction Program is reserved only for small State Highway 

Operation and Protection Program (SHOPP) type projects.  The Commission 
will not accept any projects on the Minor A list that are capacity-increasing in 
nature, including bicycle and pedestrian facilities, soundwalls, and 
enhancements and mitigations for STIP projects nor to enhance and/or cover 
cost increases on STIP projects.  The following additional procedures shall 
apply to Minor Construction Program projects: 

 
1. When funds required to complete a Minor A project are greater than 

authorized under item H above, the following procedures shall be 
followed: 

 
a. When there has been no change in the scope of the project, any 

additional State funds will come from within the STIP Fund 
Estimate minor construction reservation. 

 
b. When there is a change in the scope of the project, the project 

must compete for funding with other projects in the normal 
SHOPP programming process. 

 
2. The Minor B project limit is established to be consistent with the lower 

limit of the State Contract Act (SCA).  The SCA is reviewed each even 
numbered year by the Department of Finance and adjusted to be 
consistent with change in the annual California Construction Index.  
The Commission authorizes the Director to change the Minor B 
project limit and the Minor A project lower limit to an amount equal to 
the lower limit of projects subject to the SCA as revised by the 
Department of Finance, and the Director shall inform the Commission 
of any such change within 45 days. 

 
3. The Director is authorized to sub-allocate funds for Minor B projects 

to individual Districts. 
 

4. Minor A financial contributions to STIP projects can only be allocated 
by the Commission and only after independent utility for the Minor A 
work and lack of responsibility by the STIP project sponsor for the 
Minor A work is established and approved by the Director under the 



   

requirements of the Department’s June 5, 2002, Minor A Project 
Policy memorandum. 

 
5. Projects funded jointly with Minor A funds and other non-STIP or 

non-SHOPP funds shall be administered as Minor A projects, 
irrespective of the total cost of the project. 

 
M. The Director shall report all Minor A project sub-allocations made under this 

delegation to the Commission at the next scheduled Commission meeting 
following the project sub-allocation.  At a minimum the report will contain the 
following information: 

 
1. Project description. 
2. District, county, route and post mile. 
3. Expenditure authorization (EA) number. 
4. Performance measures. 
5. Estimated construction expenditure as enumerated on the Commission 

reviewed and accepted Minor A project list. 
6. Actual construction sub-allocation as authorized by the Director. 
7. The Director will keep and report monthly a running balance against 

the Commission’s annual minor construction program allocation and 
against the STIP Fund Estimate minor construction reservation. 

 
 
 
 

 



   

 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Delegation of Authority to the 
Department of Transportation for 
Sub-allocation and Adjustment of  

Minor Capital Construction Projects 
 

Resolution G-05-16 
Amending Resolution G-05-05  

 
1.1 WHEREAS, the California Transportation Commission (Commission), pursuant 

to Streets and Highways Code Section 167, is authorized to define minor capital 
outlay projects; and 

 
1.2 WHEREAS, the Commission, pursuant to Government Code Section 14533, shall 

allocate funds for transportation projects; and 
 
1.3 WHEREAS, the Commission, pursuant to Government Code Section 7 and 

14512, may request that the Department of Transportation (Department) perform 
such work as the Commission deems necessary to carry out its duties and 
responsibilities; and 

 
1.4 WHEREAS, delegation to the Department of minor capital construction project 

sub-allocations and/or adjustment authority would streamline and help in the 
management of the Minor Construction Program; and 

 
1.5 WHEREAS, it is desirable to reduce Commission workload by minimizing the 

number of routine financial resolutions being processed. 
 
2.1.1 NOW THEREFORE, BE IT RESOLVED, that the following policies shall be in 

effect for minor capital construction project allocations, sub-allocations and 
adjustments: 

 
A. In each biennial State Transportation Improvement Program (STIP) Fund 

Estimate the Commission will reserve funds for minor construction projects. 
 

B. The Commission defines minor construction projects as having an upper limit 
of $1,250,000 for construction. 

 
C. Annually, the Department will present for Commission review and acceptance 

a Minor Construction Program.  The Department’s Minor Construction 
Program can be smaller than the STIP Fund Estimate minor construction 
reservation but in no event can it be larger. 

 



   

D. The Minor Construction Program will be supported by a Minor A project list 
that, at a minimum, will include the following information for each project: 

 
1. Project description. 
2. District, county, route and post mile. 
3. Expenditure authorization (EA) number. 
4. Performance measures. 
5. Estimated day labor expenditure. 
6. Estimated right-of-way expenditure. 
7. Estimated support expenditure. 
8. Estimated construction expenditure. 

 
E. The Minor Construction Program will identify a lump sum estimate for right-

of-way, construction and support expenditures for Minor B projects. 
 

F. The Minor Construction Program will contain the following total information: 
 

1. A total program sum for right-of-way expenditure that will be reflected 
and enumerated as a separate line item in the Department’s annual 
right-of-way allocation. 

2. A total program sum for construction expenditure. 
3. A total program sum for support expenditure. 
4. A total program sum for day labor. 
 

G. The Commission, in a lump sum, will annually allocate to the Department the 
total estimate needed for the Minor Construction Program construction 
expenditure. 

 
H. The Director of Transportation (Director) is authorized to sub-allocate the 

lump sum Minor Construction Program funds to individual Minor A projects 
that are enumerated on the Commission reviewed and accepted Minor A 
project list, and to Minor B projects. 

 
I. The Director is further authorized to increase individual project construction 

allocations to allow the advertisement, award and completion of contracts 
within the following limits: 

 
1. For Minor A projects enumerated on the Commission reviewed and 

accepted Minor A project list, the Director may adjust the funds sub-
allocated for construction provided that the adjustment does not 
exceed the estimated construction expenditure by more than $200,000. 

2. For Minor B projects, the Director may adjust the funds sub-allocated 
for construction provided that the adjustment does not exceed 110 % 
of the Minor B project limit as defined under L. 2. 

 



   

J. Any adjustments that exceed the authorized limits described in item G above 
must be allocated by the Commission and does not establish a new funding 
capacity adjustment base for the project.  All subsequent increases to the 
allocation must be presented to the Commission for approval. 

 
K. Any Minor A project identified by the Department after Commission review 

and acceptance of the Department’s Minor A project list must be allocated by 
the Commission. 

 
L. The Minor Construction Program is reserved only for small State Highway 

Operation and Protection Program (SHOPP) type projects.  The Commission 
will not accept any projects on the Minor A list that are capacity-increasing in 
nature, including bicycle and pedestrian facilities, soundwalls, and 
enhancements and mitigations for STIP projects nor to enhance and/or cover 
cost increases on STIP projects.  The following additional procedures shall 
apply to Minor Construction Program projects: 

 
1. When funds required to complete a Minor A project are greater than 

authorized under item H above, the following procedures shall be 
followed: 

 
a. When there has been no change in the scope of the project, any 

additional State funds will come from within the STIP Fund 
Estimate minor construction reservation. 

 
b. When there is a change in the scope of the project, the project 

must compete for funding with other projects in the normal 
SHOPP programming process. 

 
2. The Minor B project limit is established to be consistent with the lower 

limit of the State Contract Act (SCA).  The SCA is reviewed each even 
numbered year by the Department of Finance and adjusted to be 
consistent with change in the annual California Construction Index.  
The Commission authorizes the Director to change the Minor B 
project limit and the Minor A project lower limit to an amount equal to 
the lower limit of projects subject to the SCA as revised by the 
Department of Finance, and the Director shall inform the Commission 
of any such change within 45 days. 

 
3. The Director is authorized to sub-allocate funds for Minor B projects 

to individual Districts. 
 

4. Minor A financial contributions to STIP projects can only be allocated 
by the Commission and only after independent utility for the Minor A 
work and lack of responsibility by the STIP project sponsor for the 
Minor A work is established and approved by the Director under the 



   

requirements of the Department’s June 5, 2002, Minor A Project 
Policy memorandum. 

 
5. Projects funded jointly with Minor A funds and other non-STIP or 

non-SHOPP funds shall be administered as Minor A projects, 
irrespective of the total cost of the project. 

 
M. The Director shall report all Minor A project sub-allocations made under this 

delegation to the Commission at the next scheduled Commission meeting 
following the project sub-allocation.  At a minimum the report will contain the 
following information: 

 
1. Project description. 
2. District, county, route and post mile. 
3. Expenditure authorization (EA) number. 
4. Performance measures. 
5. Estimated construction expenditure as enumerated on the Commission 

reviewed and accepted Minor A project list. 
6. Actual construction sub-allocation as authorized by the Director. 
7. The Director will keep and report monthly a running balance against 

the Commission’s annual minor construction program allocation and 
against the STIP Fund Estimate minor construction reservation. 

 
 
 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance alifornia’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 4.8  
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of
Transportation Programming

Subject:  AMENDMENTS TO PROJECTS IN THE 2016 SHOPP APPROVED UNDER  
RESOLUTION G-16-14 
RESOLUTION G-16-22, AMENDING RESOLUTION G-16-14 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution G-16-22 to allow the Department 
to correct, revised and amend projects currently programmed in 2016 State Highway Operation 
and Protection Program (SHOPP), which was approved at the May 2016 Commission meeting. 
Comission approval is required, in accordance with Senate Bill 486, which stipulates that the 
Commission approve any changes or new projects amended into the SHOPP. 

ISSUE: 

The Department recommends that the 106 programmed support components be amended in the 
2016 SHOPP, as summarized in the table below and as shown in Attachment 1.  The 
amendments noted below would be funded from 2016 SHOPP programming capacity.  

Component  No. 
FY 2016‐17 
($1,000s) 

FY 2017‐18 
($1,000s) 

FY 2018‐19 
($1,000s) 

FY 2019‐20 
($1,000s) 

Total 
($1,000s) 

PA&ED  73  15,589 42,656 2,979 1,207  62,431
PS&E  31  17,165 15,805 736 0  33,706
RW Support  2  520 450 0 0  970
Total  106  33,274 58,911 3,715 1,207  97,107

Tab 69
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
01 HUM 101 79.8/84.7 0E000 0113000091 2376 2018/19 PA&ED 1,100 1,480

01 LAK 29 28.5/31.6 29811 0114000043 3099 2017/18 PA&ED 500 4,000

01 MEN 1 43.3/44.2 40110 0100000154 4490 2017/18 PA&ED 3,650 4,225

01 HUM 254 6.8/42.1 40950 0100000158 2270 2017/18 PA&ED 266 513

01 MEN 1 48.0/62.1 43480 0100000672 4507 2017/18 PA&ED 1,790 3,392

The National Oceanic and Atmospheric Administration (NOAA) Fisheries is requesting more Biological 
Assessment information than what was originally anticipated during the PA&ED phase, resulting in increased 
support cost.  

At the time the project was programmed, the Draft Environmental Document (DED) milestone had been met 
through a 2007 draft circulation.  It was assumed that the $500,000 programmed for PA&ED would be sufficient 
to finalize the environmental document.  However, shortly after the project was programmed in 2014, it was 
determined that a partial recirculation of the DED was needed because of new information on (1) adverse 
impacts to three endangered plant species and (2) the elimination of vernal pool areas.   

The proposed additional support will cover the cost for this environmental effort, including updating 
environmental studies, public outreach, coordination, and support for Design.  In addition, geotechnical 
investigations have been added to the PA&ED phase.

Coordination is needed with the Department of Toxic Substances Control on Preliminary Endangerment 
Assessment for shallow soil and groundwater impacts resulting from leaching of wood timber treatment 
chemicals and bridge painting and related activities.  In addition, the Department has encountered lengthy 
negotiations with the California Coastal Commission and Mendocino County obtaining permits to enter to 
gather soil samples on private property, regarding the jurisdiction boundary determination affect on the 
geotechnical investigation, the alternatives analysis for selection of drill sites and on the analysis of 
environmentally sensitive habitat areas. Also, additional staff time will be needed for responding to ongoing 
community opposition to bridge replacement alternatives,  and numerous extensive public record requests.

At the time the project was originally programmed, the need for environmental studies and pre‐design work to 
analyze and reduce impacts to Giant Redwood tree roots was not anticipated.  These new studies will require 
more PA&ED resources.

An updated Advanced Planning Study (APS) was required on four bridge sites to analyze seismic retrofit strategy 
not originally addressed in initial Advance Planning Study. As a result, extensive ongoing consultation is needed 
with regulatory agencies on a full range of alternatives for replacement of the bridge versus bridge widening, 
rail upgrade and seismic retrofit.  In addition, consultation with regulatory agencies on temporary and 
permanent impacts and mitigation requirements resulting from construction on multiple alternatives on four 
bridge sites will be needed.  

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
01 DN 101 36.1/ 43640 0100000193 0100V 2016/17 PA&ED 7,000 10,942

01 MEN 271 17.7/18.0 0A840 0113000058 4545 2017/18 PA&ED 644 1,588

01 MEN 162 16.1 0B550 0112000137 4555 2016/17 PS&E 1,485 1,865

01 MEN 253 1.5/1.8 0B560 0112000138 4556 2016/17 PA&ED 59 319

01 MEN 253 1.5/1.8 0B560 0112000138 4556 2016/17 PS&E 177 1,320

01 DN 199 33.4 0C470 0112000287 1094 2017/18 PA&ED 158 864

Geotechnical investigations have been completed and the preliminary structures design has begun in the 
PA&ED phase to expedite overall project delivery timeline. However, more extensive environmental analyses 
are being required by the regulatory agencies than originally expected when project was programmed. Task 
Order memos are being developed to identify bat species, conduct paleontological review and evaluate wetland 
conditions in compliance with the regulatory agencies.

The magnitude of the landslide at the project site was larger and more complex than originally anticipated 
earlier during project development.  These site characteristics identified later contributed to additional Design 
support resources being required as this storm damage project evolved.

The identification of Naturally Occurring Asbestos at the project location required additional design and 
environmental consideration and resources than originally anticipated. The area and magnitude of the landslide 
was also more extensive than initially anticipated and as a result, required more technical studies to be 
performed. These additional studies, in combination with the remote location, resulted in higher support costs.  
In addition, once wetland areas were delineated, additional design adjustments were made to avoid them.

The identification of Naturally Occurring Asbestos at the project location required additional geotechnical, 
design, structural design and environmental resources than originally anticipated. The area and magnitude of 
the landslides were also more extensive than initially anticipated and as a result, required additional resources 
for delivery of this storm damage project.

Additional PA&ED resources are required due to the need for additional environmental analysis and pre‐design 
work needed to deal with water supply issues  and the need for a new power source; issues that were not 
known (or accounted for in support resources) at the time of programming.  It is now known that a  domestic 
water use permit will need to be obtained, which will require additional resources as well.  

Completion of the environmental studies and consultations with resource and regulatory agencies will take 
longer than previously anticipated, due to the complexities involved in staging and constructing the new bridge 
in this sensitive environmental setting within the Coastal Zone and over the Wild and Scenic Smith River.  
Regulatory agencies are also asking additional unexpected questions that will require additional time and effort 
to answer. 

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
02 PLU 70 11.5/11.9 0H450 0215000017 3578 2017/18 PA&ED 360 690

02 LAS 36 6.1/14.3 4E460 0200020287 3468 2017/18 PA&ED 1,100 1,650

02 MOD 299 / 4F210 0212000072 3484 2017/18 PA&ED 610 1,400

02 LAS 36 7.2/7.4 4F560 0213000006 3512 2017/18 PA&ED 600 1,500

02 TEH 5 R25.4/ 4F590 0213000010 3515 2019/20 PA&ED 1,105 1,592

02 SIS 263 57.1/ 2E480 0200000586 3424 2017/18 PA&ED 1,800 2,700

02 SIS 96 23.2/56.0 4C150 0213000132 3314 2017/18 PA&ED 500 1,200

The risk plan identified a "risk" regarding a rock wall that needed to be removed as it could be considered 
historical and would require significantly more time for State Historic Preservation Officer coordination. To keep 
this safety project on schedule, the project team decided to avoid this historical resource by realigning the 
roadway away from it. In order to avoid this particular wall, the project will require a new wall and support 
resources for geotechnical drilling  and evaluations.  Additional support resources are needed to provide an 
elevated environmental document, based on coordination with the Department of Fish and Wildlife regarding 
permits required for drainage system work. 

Archeological artifacts were discovered within the project limits requiring additional environmental studies.

Additional environmental resources are needed to investigate for hazardous soils, the proximity of a historic 
building near the project location, a new local Fire Station ingress and egress needing modification, archeology 
evaluations, flood plane impacts, and impacts of the project to a public park.

Archeological artifacts were discovered within the projects limits.  Hydraulic studies are requiring additional 
preliminary design, surveys and environmental efforts in order to address backwater conditions.

Design, Geotech, and Structure efforts shifted from the PS&E phase to the PA&ED phase to provide information 
needed for the environmental document.  In addition the design change from a box girder structure to an arch 
type structure reduces the environmental impacts but increases the design cost of the project.

A budget increase is needed to negotiate the mitigation required by resource agencies.  As the project limits are 
within the Tribal Lands of the Karuk Tribe, cultural studies will be necessary at each location.  The cultural 
studies will be performed by consultants, which was not anticipated at the time of programming, adding 
additional costs for the PA&ED phase.

Additional resources are required to prepare a higher level environmental document than originally planned.  
Additional costs will be incurred due to the use of consultants for the environmental services.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
02 TRI VAR VAR 4G250 0213000094 3536 17/18 PA&ED 540 800

02 SHA 299 7.6/18.3 3E740 0200020160 3456 2019/20 PA&ED 3,480 4,200

02 PLU 70 14.9 1C750 0200000080 3208 16/17 PS&E 1,460 1,820

02 TRI 36 26.7/27.1 4F860 0213000043 3526 17/18 PA&ED 970 1,420

03 YOL 80 2.4/R11.3 1F230 0300001109 6701 2018/19 PA&ED 100 734

03 SAC 160 20.9/ 3F090 0312000056 5832 2017/18 PA&ED 405 4,381

03 SAC 99 4.9/ 3F540 0313000136 6916 2017/18 PA&ED 298 872

03 NEV 80 19.0/19.4 3F920 0313000239 4296 2018/19 PA&ED 0 801

This project began in 2010, was shelved, then re‐programmed in 2014 with the assumption that only a 
revalidation of the previously completed environmental document was required.  However, the scope of work 
and locations changed, due to ramp meter policy changes and other projects absorbing ramp meter locations.  
The ramp meter policy in effect in July 2010 did not require that an additional lane be provided for high‐
occupancy vehicles as it does today.  The need to widen all proposed ramp locations per the current ramp 
meter policy has resulted in an increase in support costs.   

The initial resource estimate was based on planning level work with no information about the true seismic 
vulnerability of the structures.  An assessment  of resource needs has been made with the new scope.  
However, additional  studies, including geotechnical drilling, were required  before the scope could be 
determined; drilling requirements resulted in additional effort to obtain right of entry and geotechnical drilling 
permits. Training for geotechnical  drillers and acquiring  a specialist  with required license to drill in Sacramento  
and San Joaquin Counties also contributed to the increased cost.

An increase to PA&ED is needed to develop bridge replacement alternative at Lagoon Creek Bridges.

This project started as a minor project, but design changes have increased costs such that it needs to be 
programmed as a major project.

Six culverts will be replaced utilizing trenchless technology.  Newly written guidelines require geotechnical 
borings at these locations to characterize the soil properties adequately for both proper selection of culvert 
material and to provide adequate information in the contract regarding soil properties.  These guidelines were 
not in place when the project was programmed, therefore, geotechnical drilling was not resourced in the initial 
work plan.

As the number of potential archeological and biological impacts have significantly increased, additional 
biological and archeological consultants are needed to perform environmental studies.

Due to unforeseen PG&E and Federal Energy Regulatory Commission requirements consisting of: redesign of 
temporary construction access, redesign of permanent rock slope protection, and changes in construction 
staging, all to reduce the impact to power generation operations, additional design efforts are needed.

Foundation drilling and geotechnical support are being performed during PA&ED instead of PS&E in an effort to 
reduce risks.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
03 NEV 80 19.0/19.4 3F920 0313000239 4296 2018/19 PS&E 100 416

04 ALA 80 / 01411 0414000436 0064Q 2016/17 PS&E 1,500 5,000

04 ALA 84 13.0/13.6 16030 0400000429 0084B 2017/18 PA&ED 4,000 6,500

04 ALA 84 13.0/13.6 16030 0400000429 0084B 2017/18 PS&E 5,000 6,000

04 SON 1 15.1/15.8 0A020 0400000129 0748E 2017/18 PA&ED 6,500 8,000

04 SOL 84 12.1/12.2 0G660 0400000343 0886 2018/19 PA&ED 1,836 3,000

04 SF 1 6.0/ 1A905 0414000340 1067C 2017/18 PA&ED 650 1,020

04 SM 82 13.7/ 1G020 0400002011 0686 2016/17 PA&ED 846 2,900

The additional cost is related to consultations with the resource agencies, technical assessments needed that 
include value analysis, a sea level rise study and bathymetric survey, additional analysis and modification of 
multiple alternatives, and Advance Planning Study revisions.

The increase is due to renegotiation with the San Francisco Public Utilities Commission to deviate from the 
original connection fee agreement, and for combining the NEPA/CEQA document with the Presidio Trust.

The City of Burlingame requested an 18‐month operational pilot study to temporarily prohibit left turns from 
southbound CA‐82 (El Camino Real) to eastbound Floribunda Avenue before Caltrans proceeds with finalizing 
PA&ED.  The 18‐month operations pilot study is in response to significant public comments following circulation 
of the DED.  The cost increased to implement pilot study, review and update previous PA&ED studies, prepare 
supplemental reports, and modify and recirculate DED if a new alternative is proposed.

Due to extensive comments and concerns raised by the public, and upon review of project  history in the 
corridor and extensive comments on the draft EIR/CE, it was recommended in May 2015 that the document be 
elevated from the previous EIR/CE to an EIR/EA and recirculated for public review.

The PS&E increase is due to unanticipated design changes due to conflicts with a water transmission line, a 
lengthy Fire Marshall review process, and new software modelling techniques.

An increase is needed due to additional design effort to mitigate environmental impacts (such as the provision 
of bat habitat in the bridge soffit), and to implement staging to minimize construction impacts.  In addition, 
labor rates have increased as a result of a delay in the PA&ED schedule.

Additional support was not originally accounted for:  1. Piezometers to measure the ground water elevation to 
assess impacts to wetlands that feeds to wells that supply water to residences in the area;  2. Geotechnical 
investigations to finalize the selection of the preferred alternative; 3. Additional Public Informational meeting as 
requested by the community and local stakeholders; and 4.  Additional coordination with Coastal Commission, 
Coastal Conservancy, Sonoma County to address their comments on the EIR/EA

This project started as a minor project, but design changes have increased costs such that it needs to be 
programmed as a major project.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
04 SON 116 26.6/26.9 1G840 0400020616 0730E 2017/18 PS&E 660 750

04 SON 116 26.6/26.9 1G840 0400020616 0730E 2017/18 RW Sup 140 590

04 SON 1 22.5/ 1J750 0414000348 1481A 2017/18 PA&ED 280 551

04 MRN 1 2.2/ 1SS58 0412000635 0312T 2016/17 PS&E 400 1,300

04 SON 1 24.3/24.4 2J540 0414000527 1485P 2017/18 PA&ED 780 1,200

04 NAP 121 20.5/20.7 2J570 0414000530 1485Q 2017/18 PA&ED 372 600

04 CC 4 48.1/48.3 2J590 0414000535 1484C 2017/18 PA&ED 334 894

04 SF 101 2.0/ 3G620 0412000141 0587D 2017/18 PA&ED 2,400 4,000

04 SCL 9 4.9/ 3G630 0412000409 0386F 2017/18 PA&ED 1,200 2,800

04 SF 1 R0.0/R6.9 4C130 0400001180 0585E 2017/18 PA&ED 294 800

Additional support cost is needed for community outreach and public informational meeting requested by the 
City's commerce department to inform downtown businesses and local consumers about the project and 
impacts during construction.

The programmed amount is not sufficient to acquire the needed 21 parcels from business owners, and to 
coordinate with four different utility companies  

Since Saratoga Creek Bridge is over a 100 years old and eligible for National Register of Historic Places and 
California Register of Historical Resources, the two alternatives in the Project Initiation Document have been 
expanded to six to address potential impacts to natural features of the area, local businesses, adjacent 
properties, nearby communities, City of Saratoga and Saratoga Spring Picnic Resort.

The project was redesigned to replace the concrete barrier with a metal beam guardrail to avoid conflict with a 
proposed drainage system.  The change required rework of retaining wall foundation design.  

Additional support cost is needed for coordination with the Department of Parks and Recreation, Coastal 
Commission, and Sonoma County that was not originally anticipated.  In addition, an unanticipated task order 
for a biologist is now required. 

Additional design effort and field visits are required to minimize the environmental impacts and costs due to 
construction operations, staging, and need for access road.

PA&ED was not adequately budgeted to evaluate the four alternatives identified.

More effort was needed for additional alternatives, traffic studies and Advance Planning Study to minimize 
traffic impacts at the critical 101/280 Junction in San Francisco. Consultants & construction experts were 
employed to review design alternatives, constructability, and schedules.

Additional support cost is needed for coordination with the Department of Parks and Recreation, Coastal 
Commission, and Sonoma County that was not originally anticipated.  In addition, an unanticipated task order 
for a biologist is now required. 

Due to partnering efforts and negotiations with the City and County of San Francisco, the project scope has 
changed numerous times, resulting in an increase in support costs.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
04 ALA 80 4.6/5.7 4G230 0412000357 1003J 2016/17 PA&ED 122 343

04 SON 116 31.0/31.3 4G380 0412000463 0817Q 2017/18 PA&ED 720 1,197

04 SOL 12 19.2/ 4G560 0412000504 8060A 2017/18 PA&ED 594 1,174

04 SM 1 4.2/4.4 4G650 0412000624 0045Q 2016/17 PA&ED 700 1,200

04 SCL 101 17.8/41.1 4G950 0413000235 0086X 2016/17 PS&E 310 1,721

04 SOL 80 1.1/R25.1 4G960 0413000147 0481C 2016/17 PS&E 450 866

04 CC 4 0.0/T31.5 4G980 0413000122 0481D 2016/17 PA&ED 330 950

04 SON 12 25.8/33.3 4H050 0413000080 0269M 2017/18 PA&ED 1,000 1,519

04 NAP 29 13.5/25.5 4H200 0413000258 0378E 2016/17 PA&ED 510 1,500

04 SM 1 37.9/R48.0 4H210 0413000140 0636S 2016/17 PA&ED 500 1,400

04 ALA 580 R41.4/R41.5 4H260 0413000123 0133H 2016/17 PS&E 462 890

Due to discovery of protected species, additional support is needed for environmental studies.

The increase is due to a design change from a culvert replacement to constructing a single span bridge over a 
creek.  Therefore, additional environmental studies are needed for the new bridge.

The additional support cost is due to environmental field surveys now required and staff learning new 
roundabout design software. 

The project was originally programmed with support estimates on the low end considering the complexity and 
scope of the project at time of programming.  The increase is due to additional field reviews, environmental 
studies, and addressing community concerns now needed for the project.

Increase in PS&E support is due to differing site conditions, additional surveys & potholing. 

The project’s delivery was accelerated by two years.  Advancing the project required additional resources from 
the various functional units.  Additional surveys were also needed to prepare drainage design and grading plans 
for the gore areas.  Also, the Project Initiation Document (PID) did not identify the need for detours.

The resource agency rejected the placement of rock slope protection along a creek.  Therefore, additional 
support costs are needed to prepare new design strategy, gather additional survey information 400 feet 
upstream and downstream along creek. 

There are sensitive historic and prehistoric cultural resources within the project limits which need to be studied 
and evaluated and were not accounted for in the Project Initiation Document.

The project team determined that the Project Initiation Document did not account for additional efforts to 
prepare preliminary plans, a more detailed storm water data report, extensive field site investigations at each of 
the maintenance vehicle pullout (MVP) and gore locations, and coordination with maintenance staff  to relocate 
several MVP locations to avoid impacts to environmentally sensitive areas. Additional work was also not 
considered in the PID, which include the preparation of a Biological Assessment  (BA) to be submitted to the 
U.S. fish and Wildlife Service (USFWS), since half of the project is located within close proximity to occurrences 
of endangered species.

The additional support cost is due to an effort to consider adding high priority fish passage locations into the 
scope and evaluating alternatives.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed

04 ALA 880 11.9/27.5 4H580 0413000162 0483W 2016/17 PS&E 2,700 5,200

04 SCL 152 6.1/R35.2 4H860 0413000292 0487N 2016/17 PA&ED 108 457

05 MON 101 62.1/63.2 0F970 0513000017 9700 2017/18 PS&E 1,416 2,006

05 SLO 1 32.6/32.6 0L721 0515000097 0072 2017/18 PA&ED 972 1,424

05 SLO 1 34.5/ 0L722 0515000098 0072A 2017/18 PA&ED 972 1,399

05 SLO 58 3.1/ 0L723 0515000099 0072B 2017/18 PA&ED 973 1,419

05 MON 68 L4.0/R18.1 0N190 0513000142 4019 2016/17 PS&E 480 787

05 SCR 1 10.2/17.5 1C850 0512000240 2432 2017/18 PA&ED 147 606

06 FRE 168 R0.0/R11.7 0E350 0612000136 1772 2016/17 PS&E 411 830

06 TUL 201 / 0H200 0612000157 6521 2016/17 PS&E 2,905 3,900

Additional support is needed to address the City of Oakland’s review comments of the PS&E package, which is 
65% complete, and to perform design modifications, resolve utility conflicts, and revise the traffic control plans 
based on those comments.

The original programmed PA&ED budget was significantly underestimated for the project limits that extend 
over 26 miles on a highly sensitive environmental corridor. The cost increase was due to additional 
environmental studies. 

Forty‐seven curb ramps were loosely scoped in the Project Initiation Document.  However, additional field 
surveys and detailed design hours are now required to determine the environmental impacts and Right of Way 
requirements.

Additional work was added to the scope, that includes relocating 13 controller cabinets that are presently 
located in the gore areas to the top of the ramps, as well as fiber optic cabling and communication conduits.

Technical studies, including archaeological site testing, required more effort than originally scoped.

Technical studies will require more effort than expected.  Also, there was difficulty getting rights of entry onto 
ranch property within the project location.

Technical studies, including archaeological site testing, required more effort than originally scoped.

The cost increase was due to complicated Union Pacific Transport Company (UPTC) negotiations.

The cost increase is due to numerous field visits and design adjustments now requested due to the type of work 
and number of locations of the project.

This Project requires additional field inspections in response to lessons learned on other guardrail and curb 
ramp projects in the area to minimize utility and other conflicts during construction.  Also, there is an increase 
due to scope refinement and coordination with other projects.

An updated estimate was needed to provide resources for additional specialty units that were not initially 
programmed.  Also, the project design has been refined to address concerns from contested property owners.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
06 KER 155 1.5/ 0P290 0612000106 6636 2016/17 PS&E 722 1,100

06 KER 58 R55.4/R59.7 0S470 0615000048 6730 2016/17 PA&ED 616 966

06 MAD 41 36.3/40.8 0R160 0614000043 6716 2017/18 PA&ED 397 600

06 TUL 198 R11.7/R19.7 0S340 0614000114 3034 2016/17 PS&E 1,040 1,525

07 LA 1 1.0/ 27540 0700000520 4165 2017/18 PA&ED 1,075 3,438

07 LA 1 7.7/9.2 28670 0700020923 4387 2016/17 PS&E 5,000 6,101

07 LA 19 4.0/8.4 28990 0712000015 4485 2016/17 PA&ED 300 836

The PAED support increase is due to the additional review needed to select the appropriate alternative. Since 
the existing bridge was originally constructed 60 years ago, the project team will need to extensively explore the 
alternatives of either retrofitting or replacing the bridge.  Additional studies now include the necessary utility 
relocation alternatives, the impact from the expected mean sea level rise and other environmental studies for 
the alternatives.  A value analysis and a life cycle analysis are needed to evaluate the alternatives and help 
determine which alternative is more beneficial and cost effective. The bridge service loading, seismic 
displacement and liquefaction will also be investigated to assist in selecting an alternative.

The support increase is due to a scope change and inclusion of utility relocations for upgrading curb ramps and 
sidewalks. The Project Initiation Document did not anticipate any relocation of utilities.

The support increase is due to proposed locations being added and deleted based on field conditions at each 
location. 

Due to the complexity of the project, PS&E is projected to overrun the programed budget.  The project 
proposes a roundabout, which is a relatively new concept in the district.  Therefore, additional resources were 
needed to get the project staff educated on the roundabout design features. Furthermore the design of the 
roundabout went through many iterations before it was acceptable to reviewers.

Due to an environmental change of scope, from having to obtain a Letter of Concurrence from USFWS to 
needing formal consultation and a Draft Environmental Document and Draft Project Report for the project, the 
PA&ED support cost increased.

Due to the need to prepare right of way engineering mapping, in this component as opposed to PS&E, to keep 
the project on schedule, the PA&ED support cost increased.

After a field review with Maintenance staff, additional work was added to the scope that includes drainage in 
the median, inside shoulder widening and cross‐slope correction.  Also, additional surveys are now required to 
incorporate the new scope.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
07 LA 101 30.9/38.1 29110 0712000068 4493 2016/17 PA&ED 200 616

07 VEN 33 7.6/ 29130 0712000083 4496 2016/17 PA&ED 250 1,640

07 LA 1 56.5/56.9 29140 0712000094 4498 2017/18 PA&ED 738 2,342

07 LA 5 25.7/ 29230 0712000109 4505 2016/17 PA&ED 140 1,100

07 LA 5 16.1/17.0 29640 0713000031 4594 2016/17 PS&E 699 1,540

07 LA 10 R14.0/19.0 29660 0713000057 4599 2016/17 RW Sup 30 550

07 LA 110 23.6/30.0 29750 0713000194 4617 2016/17 PA&ED 363 897

Specific locations were not identified in the Project Initiation Document.  However, during the design phase, the 
identification of specific locations during the design phase required multiple field reviews, extensive as‐built 
plan research, utility impact assessment, and safety coordination.  The identified locations will also require 
additional effort by electrical design staff that was not accounted for in the original estimate. 

The support cost increase is due to coordination with a number of different railroad lines and the acquisition of 
a number of different parcels. The proposal to install catwalks to better accommodate Maintenance staff may 
require new agreements with the railroad companies to be prepared. There is also a possibility that the right of 
way acquisitions may involve the condemnation process. The proposed painting work will also require set‐up 
areas which will affect various parking facilities located beneath the structure to be painted.

The original programmed support cost was based on having a Categorical Exemption for Environmental 
Clearance. However, because this project is located in a historical area, an Environmental Impact Statement or 
Environmental Assessment Report EIS/EA is now necessary.

The support cost has increased due to the very environmentally sensitive nature of the project. The 
Environmental Planning team, based on resource agency requirements, has requested 65% of the design details 
during the environmental phase in order to be able to conduct their work. In addition, some right of way 
support activities are needed to obtain the necessary permits to allow the Geotechnical team to conduct 
investigations and foundation recommendations.

During the PA&ED phase, a longer bridge alternative was introduced to the environmental studies to address 
the risk that the Coastal Commission may require a longer bridge to accommodate fish passage and restoration 
of the lagoon next to the bridge.

The cost increase is due to the complexity of environmental permits, a bike detour, and studying the possibility 
of closing the ramp during construction.

The increase in PA&ED support cost is due to surveys, utilities, and electrical work which were determined to be 
needed and were not originally anticipated in the Project Initiation Document. This project has 36 locations and 
many of them are far and scattered on Route 101 in Los Angeles and Ventura Counties, which contributed to 
higher survey and design cost.  Also the relocation of electrical boxes, cabinets, traffic signal poles, street 
lighting poles, and upgrading of push‐buttons required more utility and electrical design resources than 
originally planned.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"



List of Support Component Amendments Reference No.: 4.8
June 29‐30, 2016

Attachment 1
Page 11 of 14

Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
07 LA 1 3.5/ 29910 0713000302 4632 2016/17 PA&ED 89 478

07 LA 60 R3.2/11.8 30110 0714000009 4699 2017/18 PA&ED 75 1,173

07 LA 60 R3.2/11.8 30110 0714000009 4699 2017/18 PS&E 5,105 7,751

07 LA 10 2.1/18.4 30150 0714000020 4700 2017/18 PS&E 2,387 7,462

07 LA 187 3.5/8.9 30300 0713000493 4691 2017/18 PS&E 700 3,631

07 LA 138 46.7/50.0 30740 0714000219 4769 2017/18 PS&E 828 1,329

07 LA 605 R15.5/R19.5 30770 0714000221 4772 2016/17 PS&E 164 637

07 LA 14 R25.5/R35.0 31230 0715000063 4833 2017/18 PA&ED 270 1,310
The project was programmed with limited field data.  Additional resources and needed to perform field surveys 
and inspections at each of location.

Additional field work is required to perform surveys, coordinate right of way needs and to address utility 
conflicts.

The original estimate assumed existing survey data could be used.  Upon further investigation, it was 
determined that the old survey data was incomplete and inadequate.  Therefore, new surveys are required.  In 
addition, the original estimate did not account for right of way impacts related to curb ramps.

In the Project Initiation Document, 150 curb ramps were identified.  However, during the PS&E phase, a 
thorough review was done and identified an additional 137 curb ramps.  Also, it was determine that there 
would be a need for right of way acquisition and utility relocations.

The project proposes to include deferred pavement work and to upgrade the existing nonstandard curb ramps 
to meet the current standards.  In addition the Project Initiation Document underestimated the workload 
involved in utility investigations, field surveys, research of existing right of way, and drainage systems 
modifications.

The project was programmed with limited field data and the assumption that utility conflicts and right of way 
requirements would be minimal.  During the PS&E phase it was determined that utility conflicts and right of way 
requirements will be significant.

The Los Alamitos Traffic Circle has been identified as a potential historic property, which requires a thorough 
study to be in compliance with Section 106 of the National Historic Preservation Act.  Reports are required on 
both the built environment and archaeology of the traffic circle. After preliminary background research, it was 
found that the traffic circle is potentially historically significant, as one of the first traffic circles (if not the first) 
built in the state.  The Traffic Circle will likely be eligible for listing in the National Register of Historic Places, 
which means potential effects of the project to the historic property must be considered.

Work that would typically be done during the PS&E phase was done during the PA&ED phase.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
07 LA 5 R81.8/R87.8 31250 0715000065 4835 2017/18 PA&ED 900 1,545

07 LA 5 R75.0/R81.8 31260 0715000067 4836 2017/18 PA&ED 950 1,498

07 LA 14 35.0/R53.5 31280 0715000069 4838 2017/18 PA&ED 240 1,310

07 LA 110 R0.8/24.1 3009U 0714000238 4681 2016/17 PA&ED 550 1,439

08 RIV 74 17.5/25.7 1E070 0813000141 0054K 2016/17 PA&ED 295 584

08 SBD 60 0.9/2.9 0F030 0800020358 0033E 2017/18 PA&ED 1,013 2,243

08 SBD 10 R36.9/R39.1 0K293 0812000100 0163C 2017/18 PS&E 1,246 2,290

08 RIV 60 R6.9/R12.2 0Q753 0812000108 0038K 2017/18 PA&ED 215 849

The existing as‐built topography had to be merged with the design "as‐built" plans (i.e. roadway, contour, 
pavement delineation, etc.) to generate the base map topography for design.  The decision to proceed with this 
option was to avoid requesting a full survey data, which will delay the schedule substantially.  In addition, some 
of the work that is traditionally done in the PS&E phase is being done in the PA&ED phase.

The environmental document was originally anticipated as an IS/CE, but is now an IS/EA.  As a result, additional 
resources will be used in the PA&ED phase to also do design work.

During the design phase, a decision was made to change the strategy for this rehabilitation project. It is no 
longer a crack seal and overlay project, instead the number 2 and 3 lanes in the westbound direction will be 
replaced.  Therefore, additional resources for design work is needed.

Additional curb ramps have been added to the project scope, which requires additional design work, as well as 
the identification of right of way requirements, utility conflicts, and environmental impacts.

The original proposal to construct bioswales at most locations is not feasible due to the non‐existence of 
irrigation lines at those locations. Therefore, alternate solutions like biofiltration trenches are currently being 
considered instead of bioswales. This change in design has increased the cost of geotechnical work because 
more drilling is involved in the design of the biofiltration tranches at each location. Also the Hazardous Waste 
support cost has increased due to this change.

The original proposal to construct bioswales at most locations is not feasible due to the non‐existence of 
irrigation lines at those locations. Therefore, alternate solutions like biofiltration trenches are currently being 
considered instead of bioswales. This change in design has increased the cost of geotechnical work because 
more drilling is involved in the design of the biofiltration tranches at each location. Also the Hazardous Waste 
support cost has increased due to this change.

The project was programmed with limited field data.  Additional resources and needed to perform field surveys 
and inspections at each of location.

The support cost increased due to additional storm water treatment locations needed and having to produce a 
full fledged Storm Water Pollution Prevention Plan instead of a Short Form that had been planned based on the 
original scope of work.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
08 RIV 111 47.3/55.3 0R300 0812000056 0105C 2017/18 PA&ED 662 1,157

08 SBD 62 41.0/41.5 1E610 0814000055 0225K 2017/18 PA&ED 690 1,117

09 INY 168 / 35210 0900020090 0611 2017/18 PA&ED 287 643

10 STA 108 33.2/ 0H480 1012000193 5411 2018/19 PS&E 1,019 1,439

10 SJ VAR / 0P550 1012000055 0338 2017/18 PA&ED 900 1,224

10 SJ VAR / 0P550 1012000055 0338 2017/18 PS&E 2,000 3,928

10 MER 5 0.4/0.9 0W620 1012000020 3008 2017/18 PA&ED 121 362

The project was initiated in the Minor program.  However, due to project cost increase, it has been 
subsequently programmed in the SHOPP .  The site needs to be re‐surveyed and re‐assessed by Geotechnical, 
Structures Design, and Environmental branches.  Consequently, support cost will increase.  Moreover, existing 
metal beam guard rail needs to be replaced and temporary construction easements may need to be acquired.

The increase in PA&ED cost is due to a scope change.

The increase in PS&E cost is due to a scope change.

The Project Initiation Document workplan did not take into account the unforeseen issues listed below: 1) 
Additional resources needed to consult with Bureau of Land Management so they can review and approve the 
Environmental Document and approve the modification of Right of Way Prescriptive Rights Agreement; 2) The 
Initial Site Assessment (ISA) was conducted and recommended additional site investigation for further details on 
soil contamination. This additional work will be conducted by a consultant; therefore, additional funds are now 
needed; and 3) The initial survey request asked for 20 feet from the edge of the pavement to be surveyed.  
However, the Project Engineer discovered that due to the steep slope, 30 feet from the edge of the pavement is 
now needed. This required sending a survey crew to the project location again, which required additional 
resources.

For this ADA project, the survey work has been much more complicated than anticipated. There are 117 curb 
ramps, 97 drive ways and 400 feet of sidewalk scattered over a 5 mile stretch. Much of the alignment 
information within the project limits could only be obtained from City archives. It has been a very tedious and 
time consuming task for the survey team and these additional resources were not planned nor anticipated.

The recommended alternative for this project is to build a recycle wastewater treatment system similar to the 
pilot wastewater system currently under construction at the Dunnigan rest area in District 3.  The Project Report 
identified the need and recommended the wastewater system at this rest area be similar to the Dunnigan rest 
area.

The reason for the increase was due to delays in PA&ED because of unanticipated non‐resourced historic 
surveys that were required as part of the environmental process.  Surveying work was also underestimated and 
included consultants to complete.  PA&ED was also delayed for unanticipated and non‐resourced historic 
surveys, resulting in higher hourly rates.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"
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Programmed ($1,000s)
Dist Co Route PM/PM EA Project ID PPNO FY Component Existing Proposed
10 STA 5 27.0/27.5 0W630 1012000021 3009 2016/17 PS&E 592 854

10 SJ 12 14.9/18.1 0Y550 1013000239 3079 2016/17 PS&E 150 495

10 STA 99 R0.0/R24.8 1C290 1014000108 3088 2017/18 PA&ED 765 1,224

12 0RA 90 0.61/7.95 0M910 1213000036 4317 2016/17 PS&E 2,605 3,126
Unanticipated Aerially Deposited Lead (ADL) testing is needed along the project limits at 91 locations (36 curb 
ramps and 55 driveways).  Permits to Enter are required for access to most of these properties to obtain the 
ADL samples.  Additional coordination with cities and business owners will be required to minimize interruption 
during business hours for ADL testing and coordination for the future construction of the project.  Unforeseen 
special inlet design adjacent to driveways, and relocation of many additional utilities such as fire hydrants, 
electrical poles and utility vaults are also required.  In addition, some of the driveways require special design 
pavers to match existing at adjacent business districts and others require additional unanticipated work due to 
adjacent steep slopes to match adjacent business properties.

The increase in support cost for PS&E phase is due to the unforeseen complexity in design work when the 
programming document was developed, and the issues associated with the need to address the electric supply.

Support cost increased in PS&E because the initial estimate did not include several key team members who 
have since been added to the estimate.

The Project Initiation Document underestimated the amount of effort involved in designing 90 plus curb ramps.  
The added staff hours will allow for the proper design and review of each of these locations along with the on‐ 
and off‐ramp work.

"Provide a safe, sustainable, integrated and efficient transportation system

to enhance California's economy and livability"



 State of California     California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5e.(1) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
RESOLUTION FA-15-31 

RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $4,316,000 in State Highway 
Operation and Protection Program (SHOPP) funds for the Highway Curve Improvement Project 
(PPNO 3435) on Route 299 in Shasta County. 

ISSUE 

Additional funds are needed for one previously approved project in order to complete construction. 

RESOLUTION 

Resolved, that $4,316,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0890, 
to provide funds to complete construction of the following project. 

Dist-Co-Rte 

Original 
Allocation 
Amount 

Current 
Allotment
Amount 

Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above Original

Allocation 
    02-Sha-299 $29,975,000 $33,079,000 $4,316,000 $37,395,000 24.8% 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

PROJECT DESCRIPTION 
 
This project is located in Shasta County on Route 299, near Redding, from 0.3 mile east of the Trinity 
County line to 0.9 mile west of Crystal Creek Road.  The project will reduce the number and severity 
of accidents. 

 
PROJECT LOCATION  

  
 
 

 
 
FUNDING STATUS 

 
This project was programmed in 2012 the SHOPP for $25,000,000 and allocated in August 2014 
for $29,975,000.  Using G-12 authority, the Department awarded the project in December 2014 for 
$30,049,000.  The Department used $3,030,000 in G-12 authority to repair failed slopes, bringing 
the current allotment to $33,079,000.  An additional $4,316,000 is needed to complete the slope 
repairs and the construction of the project.  
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

REASONS FOR COST INCREASE 
 
Heavy rainfall during the severe storms in the winter months of December 2015 through March 
2016 caused slope failures at 18 locations within the project limits.  The area experienced nearly 
five more inches of rainfall above the average for this location.  The Department implemented 
appropriate measures and Best Management Practices (BMPs) to control the runoff; however, a 
large amount of material was washed off from the upper slopes onto the roadway and had to be 
cleaned up.  The Department utilized existing project contingency funds to perform the earthwork 
necessary to stabilize the slopes and clean up approximately 175,000 cubic yards of the material 
and debris that eroded onto the roadway.  The roadway also experienced four emergency closures, 
due to the storms, during this same period.  The Department utilized the onsite contractor to 
immediately start the necessary cleanup in order to re-open the roadway to the travelling public. 
Slope repairs remain ongoing. 
 
The supplemental funds are needed in order to continue repairing the failed slopes, reconstruct part 
of the project that was damaged by the storms, pay for additional erosion control measures, and 
replenish the project contingency fund. 

 
DETERMINATION 
 
The Department has determined that this request of $4,316,000 is needed in order to repair the failed 
slopes and complete the construction contract. 
 
 
 
Attachment 

 



CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-312.5e.(1) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Redding, from 0.3 to 2.6 miles east of Trinity
County line to 0.9 mile west of Crystal Creek Road.
Outcome/Output: Improve roadway geometrics and
superelevation rates and transitions, increase sight
distance and provide standard shoulders to improve
operational efficiency and safety.

Supplemental funds are needed to Complete
Construction.

Total revised amount $37,394,260 

02-3435
SHOPP/2013-14

302-0042 $95,000 $95,000
SHA

302-0890 $32,983,260 $32,983,260
FTF

20.20.201.310

SHOPP/2014-15
302-0890 $4,316,000 $4,316,000

FTF
20.20.201.310
0200020042

4
3E410

Department of
Transportation

Shasta
02-SHA-299

0.3/7.1

1
$4,316,000

SRTA

Page 1



2.5e.(2) 

REQUEST FOR ADDITIONAL FUNDS FOR THE PUBLIC 
PRIVATE PARTNERSHIP, PRESIDIO PARKWAY PROJECT 

MEETING MATERIALS FOR THIS ITEM 
WILL BE PROVIDED AT THE JUNE 29-30, 2016 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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4.9 

AMENDMENT TO DE-PROGRAM TWO SHOPP PROJECTS 

MEETING MATERIALS FOR THIS ITEM 
WILL BE PROVIDED PRIOR TO THE JUNE 29-30, 2016 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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STATE OF CALIFORNIA       CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 4.18 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: PROPOSITION 1A – HIGH-SPEED PASSENGER TRAIN BOND PROGRAM AMENDMENT 
RESOLUTION HST1A-P-1516-03 

ISSUE: 

The California Transportation Commission (Commission) adopted High-Speed Passenger Train 
Bond Program (Proposition 1A Connectivity) guidelines in February 2010 and the initial Proposition 
1A Connectivity Program in May 2010.  In June 2012, the Commission adopted a significant 
amendment to the program consistent with the 2012 High-Speed Rail (HSR) Business Plan and its 
blended system strategy. 

The Sacramento Regional Transit District (SacRT) proposes to amend the Proposition 1A 
Connectivity Program to modify the scope and revise the funding plan for the Sacramento Intermodal 
Facility Improvements project.  SacRT proposes to include a component from the Sacramento 
Streetcar project, a multi-agency project that will directly connect to light rail and expand the 
catchment and disbursement area to be served by high-speed rail.  SacRT is also requesting to de-
allocate and re-program $1,152,000 from the environmental phase (will be completed under budget) 
to construction, and reduce design funding from $770,000 to $632,000, moving the $138,000 to 
construction (construction now totaling $23,991,000). 

RECOMMENDATION: 

Commission staff recommends that the Commission approve the SacRT amendment, in accordance 
with Resolution HST1A-P-1516-03. 

BACKGROUND: 

The Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century, approved by the voters 
as Proposition 1A on November 4, 2008, authorized the Commission, upon appropriation by the 
Legislature, to allocate funds for capital improvements to intercity rail lines, commuter rail lines and 
urban rail systems that provide direct connectivity to the high-speed train system or that provide 
capacity enhancements and safety improvements.  The Commission is required to program and 
allocate the net proceeds received from the sale of $950 million in bonds authorized under Proposition 
1A for the Proposition 1A Connectivity Program. 

Tab 73
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 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
  

As required by Streets and Highways Code, Division 3, Chapter 20, Section 2704.095, the 
Commission adopted Program Guidelines in February 2010.  The initial program of projects was 
approved in May 2010, with various amendments approved in the years since. 
 
RESOLUTION HST1A-P-1516-03 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1A High-Speed Passenger Train Bond Program in accordance with the attached at its meeting in 
Sacramento on June 29-30, 2016. 
 
 
Attachment 



PROPOSED HIGH-SPEED PASSENGER TRAIN BOND PROGRAM AMENDMENT
RESOLUTION HST1A-P-1516-03

June 29-30, 2016
Item 4.18

PTC Projects
Agency Project Title    Project Description Amount Total Cost Prior 2015-16 2016-17 2017-18 future
NCTD Positive Train Control $17,833 $59,982 $17,833
SCRRA Positive Train Control $35,000 $201,600 $35,000
Caltrans San Joaquin Corr. Positive Train Control $9,800 $9,800 $9,800
Caltrans/SCRRA Pacific Surfliner Positive Train Control $46,550 n/a $46,550
Caltrans Pacific Surfliner Positive Train Control $26,950 $34,500 $26,950

PTC Program Subtotal $136,133 $305,882 $136,133

Agency Proposals
Agency Project Title    Project Description Alloc Amount Total Cost Prior 2015-16 2016-17 2017-18 future PA&ED PS&E R/W CON unknown

SJRRC/ACE Stockton Passenger Track Extension (Gap 
Closure) Phase 2A

Extend existing platform and additional track work to 
connect new platform for Amtrak access and access 
to new ACE maintenance facility, including a 90 foot 
single track bridge over Harding Way. X $5,714 $24,895 $395 $5,319 $5,714

Future Programming $9,260 $9,260 $9,260
$14,974

LACMTA Regional Connector Transit Corridor**

Construct 2-mile light rail connection among Metro 
Gold, Metro Blue and Metro Exposition light rail 
transit systems through downtown Los Angeles to 
provide a one-seat ride from throughout the County 
to Union Station and the High-Speed Rail system. X $114,874 $1,366,100 $114,874 $5,744 $109,130

PCJPB
Caltrain Advanced Signal System 

(CBOSS/PTC)**

Design, installation, testing, training and warranty 
for an intelligent network of signals, sensors, train 
tracking technology, computers, etc. on the Caltrain 
Corridor to meet mandated Federal guidelines. X $41,026 $231,000 $41,026 $4,100 $36,926

San Diego MTS Blue Line Light Rail
Rehabilitate grade crossings, track, and switches and 
ties, add trackwork and signaling, and raise 
platforms to accommodate low floor vehicles to 
allow for reduced headway and improved reliability. X $57,855 $151,754 $57,855 $57,855

BART Car Purchase Purchase new BART cars ($140 million). X $140,000 $285,000 $140,000 $140,000
Caltrain Advanced Signal System 

(CBOSS/PTC)** see same project above by PCJPB X $38,000 n/a $38,000 $3,800 $34,200

Maintenance Shop and Yard Improvements

Segment of extension to Berryessa, expand Main 
Shop, construct new Component Repair Shop, 
retrofit for new M&E Shop, including M&E Material 
Storage Yard $78,639 $432,933 $78,639 $78,639

$256,639

SFMUNI Central Subway
Construct 1.7 mile extension of light rail line from 
Caltrain/potential High-Speed Rail station at 4th & 
King Streets to Chinatown. X $61,308 $1,578,300 $61,308 $61,308

SCRRA New or Improved Locomotives & Cars
Either repower or purchase 20 to 30 higher 
horsepower locomotives, and recondition and 
improve passenger cars. X $88,707 $202,899 $88,707 $88,707

SCVTA
Caltrain Advanced Signal System 

(CBOSS/PTC)** see same project above by PCJPB X $26,419 n/a $26,419 $2,640 $23,779



PROPOSED HIGH-SPEED PASSENGER TRAIN BOND PROGRAM AMENDMENT
RESOLUTION HST1A-P-1516-03

June 29-30, 2016
Item 4.18

Agency Proposals
Agency Project Title    Project Description Alloc Amount Total Cost Prior 2015-16 2016-17 2017-18 future PA&ED PS&E R/W CON unknown

SacRT

Sacramento Intermodal Facility 
Improvements**

Relocate existing light rail track, passenger 
platform and associated systems, and construct 
streetcar system (including track, platforms, 
procure cars, etc) to connect to new Sacramento 
Intermodal Facility and future High-Speed Rail 
Terminal. $25,223 $60,368

$1,752
$600

$770
$632

$22,701
$23,991 $600 $632 $23,991

Future Programming $4,942 $4,942 $4,942
$30,165

Caltrans/CCJPA

Capitol Corr. Oakland to San Jose Track 
Improv., Ph 2A

Improve existing Capitol Corridor route, with sidings 
and double track, and a new Union City station stop 
adjacent to the BART station. $36,370 $247,500 $36,370 $1,500 $34,870

CCJPA
Capitol Corr. (&ACE) Travel Time Reduction 

Project
Adjust curve parameters on Martinez, Niles and 
Coast subdivisions to allow higher speeds. X $10,180 $15,500 $10,180 $10,180

Caltrans

San Joaquin Merced to Le Grand Double 
Track, Seg 1

Construct the first of three segments of double track.  
Segment 1 consists of 8.4 miles of double track 
construction between west Le Grand and west 
Planada and will include two sets of double 
crossovers and signal and grade crossing work. X $36,750 $40,750 $36,750 $36,750

$83,300

Caltrans

Capitol Corr. Sacramento to Roseville 3rd 
Main Track

Phase 1 of a series of improvements designed to 
increase service frequency, reduce freight train 
conflicts and accommodate freight train growth 
projections, consists of relocation of the Roseville 
station and addition of a third track. $15,600 $28,470 $15,600 $15,600

San Joaquin Merced to Le Grand Double 
Track, Seg 1 see same project above by Caltrans X $4,000 n/a $4,000 $4,000

$19,600
Non PTC Program Subtotal $794,867 $688,573 $15,499 $632 $23,991 $66,172 $600 $16,916 $1,500 $761,649 $14,202

Program Total $931,000 $824,706 $15,499 $632 $23,991 $66,172

** Project includes less than 5% of Prop 1A funds for pre-construction



STATE OF CALIFORNIA       CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 4.19 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: TECHNICAL ADJUSTMENTS TO THE 2016 STATE TRANSPORTATION IMPROVEMENT 
PROGRAM (STIP) 
RESOLUTION G-16-25, AMENDING RESOLUTION G-16-19 

ISSUE: 

With the adoption of the 2016 STIP, the California Transportation Commission (Commission) 
authorized staff, in consultation with Caltrans and regional agencies, to make technical changes in 
cost, schedules, and descriptions for projects in the 2016 STIP to reflect the most current information 
or to clarify the Commission’s programming commitments, with report of any substantive change 
back to the Commission for approval at the June 29-30, 2016 meeting. 

RECOMMENDATION: 

Commission staff recommends that the Commission adopt the programming and other technical 
changes and corrections to the 2016 STIP set forth on attached Resolution G-16-25. 

BACKGROUND: 

The attachment lists recommended technical adjustments, including minor cost changes such as 
shifting of funding between components, and scheduling changes that can be accomplished within 
fund estimate constraints. 

If necessary, an updated list of recommended technical adjustments will be provided prior to the 
Commission meeting. 

Attachment 
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June 29-30, 2016 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Technical Adjustments to the 2016 State Transportation Improvement Program 

 
Resolution No. G-16-25 

Amending Resolution No. G-16-19 
 

 
1.1 WHEREAS the California Transportation Commission adopted the 2016 State Transportation 

Improvement Program (STIP) Resolution No. G-16-19 on May 18, 2016, and 

1.2 WHEREAS, section 2.12 of Resolution G-16-19 authorized Commission staff, in consultation with 
the Department and regional agencies, to make further technical changes in cost, schedules, and 
descriptions for projects in the 2016 STIP, consistent with the fund estimate, in order to reflect the 
most current information, or to clarify the Commission’s programming commitments, with report 
of any substantive changes back to the Commission for approval at the June 29-30, 2016 meeting, 
and 

1.3 WHEREAS, Commission staff, in consultation with staff from Caltrans and regional agencies, has 
identified the technical corrections and adjustments identified in the attachment to this resolution, 
which are consistent with the intent of Resolution G-14-19, 

2.1 NOW THEREFORE BE IT RESOLVED that the California Transportation Commission approves 
the technical corrections and adjustments itemized on the attachment to this resolution, and 

2.2 BE IT FURTHER RESOLVED that Resolution G-14-19 is hereby amended. 
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Amending Resolution G-16-19 

 
 

ATTACHMENT 
2016 STIP TECHNICAL ADJUSTMENTS 

 (All costs listed in $1,000’s) 
 

County Share Summaries: 

• Plumas:  For the Graeagle-Johnsonville Road Reconstruction project (PPNO 2548), decrease PS&E 
to $100 from $150 and delay R/W ($50) to 2020-21 from 2019-20.   

• Tahoe RPA:  For the AB 3090 reimb (Rt 28, Kings Beach) project (PPNO 1520A), program 
reimbursement in 2018-19 ($3,800) and 2019-20 (($3,800).   



STATE OF CALIFORNIA       CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 4.16 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject: TECHNICAL ADJUSTMENT TO THE 2015 ACTIVE TRANSPORTATION PROGRAM 
RESOLUTION G-16-23, AMENDING RESOLUTIONS G-15-21, G-16-04, and G-16-06 

ISSUE: 

On October 21, 2015 and on January 21, 2016, the Commission authorized staff, in consultation with 
Caltrans and regional agencies, to make technical changes to the cost, schedule, and description for 
projects in the adopted 2015 Active Transportation Program (ATP), to reflect the most current 
information or to clarify the Commission’s programming commitments with report of any 
substantive changes to the Commission for approval at subsequent meetings.    

RECOMMENDATION: 

Commission staff recommends that the Commission adopt the programming and other technical 
adjustments to the 2015 ATP set forth on the attached Resolution G-16-23. 

BACKGROUND: 

Technical adjustments are necessary to ensure accurate project information is included in the 2015 
ATP.  These technical adjustments include, but are not limited to, minor changes in cost, schedule, 
and description of projects. 

Attachment 
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CALIFORNIA TRANSPORTATION COMMISSION 

Technical Adjustments to the 2015 Active Transportation Program (ATP) 
Resolution G-16-23 

Amending Resolutions G-15-21, G-16-04, and G-16-06 
 

 
1.1 WHEREAS the California Transportation Commission (Commission) adopted the 2015 Active 

Transportation Program under Resolution No. G-15-21 on October 21, 2015, and Resolutions No. 
G-16-04 and G-16-06 on January 21, 2016; and 

1.2 WHEREAS Section 2.4 of Resolution G-15-21, Section 2.15 of Resolution G-16-04, and Section 
2.16 of Resolution G-15-06 authorized Commission staff, in consultation with the California 
Department of Transportation (Caltrans) and regional agencies, to make further technical changes 
in cost, schedule, and description for projects in the 2015 ATP, consistent with the fund estimate, 
in order to reflect the most current information, or to clarify the Commission’s programming 
commitments, with report of any substantive changes back to the Commission for approval at 
subsequent meetings; and 

1.3 WHEREAS Commission staff, in consultation with staff from Caltrans and regional agencies, 
identified the technical adjustments set forth in the attachment to this resolution, which are 
consistent with the intent of Resolutions G-15-21, G-16-04, and G-16-06. 

2.1 NOW THEREFORE BE IT RESOLVED that the Commission approves the technical 
adjustments identified in this resolution; and 

2.2 BE IT FURTHER RESOLVED that Resolutions G-15-21, G-16-04 and G-16-06 are hereby 
amended. 



CTC Resolution G-16-23 
Amending Resolutions G-15-21, G-16-04, and G-16-06 
 

ATTACHMENT 
2015 ATP METROPOLITAN PLANNING ORGANIZATION (MPO) COMPONENT 

 
TECHNICAL ADJUSTMENTS 

(All costs listed in $1,000s) 
 

Project Summaries: 
 

• Alameda County: 
o For the Stanton ES Safe Routes to School project in the City of Castro Valley (ID 2190U), 

move $30 of R/W (delete component) to PS&E and move PS&E from 2016/17 to 
2017/18. 

o For the Creekside MS Safe Routes to School in the City of Castro Valley (2190T), move 
$100 of CON to PS&E in 2017/18. 

• Marin County: 
o For the Novato Transit Facility project in the City of Novato (ID 2128F), reduce $297 of 

CON in 2016/17. 
• Napa County: 

o For the Napa Valley Vine Trail – St. Helena to Calistoga in the City of St. Helena (ID 
2300B), move $48 of PA&ED (delete component), $40 of R/W (delete component) 
and $480 of PS&E (delete component) to CON in 2018/19.  

• Orange County: 
o For the Garden Grove Boulevard Complete Street Project in the City of Westminster (ID 

2172P), move CON from 2017/18 to 2018/19.  
• Riverside County: 

o For the Segment of Juan Bautista De Anza Multi-Use Trail in the City of Moreno Valley 
(ID 1195), move PS&E from 2018/19 to 2017/18.  

• San Bernardino County: 
o For the Mojave Riverwalk Shared-Use Bicycle Facility project in the City of Victorville (ID 

1204), move CON from 2016/17 to 2017/18. 
o For the Bear Valley Road Bicycle Bypass Phase II in the City of Hesperia (ID 1193), 

move CON from 2016/17 to 2018/19. 
• San Francisco County: 

o For the San Francisco Safe Routes to School Non-Infrastructure project in the City of San 
Francisco (ID 2023F), reduce $386 of CON in 2016/17. 

o For Lombard Street Vision Zero project in the City of San Francisco (ID 2023G), 
increase CON by $683 in 2016/17.  

• San Joaquin County: 
o For the Miner Avenue Complete Street Improvements project in the City of Stockton (ID 

3170), move $2 of CON to PS&E in 2016/17. 
• Stanislaus County: 

o For the Pedestrian Safety Improvements along Las Palmas Ave and Ward Ave project in 
the City of Patterson (ID 3173), move $7 of PA&ED to PS&E in 2016/17 and $1 of 
PA&ED (delete component) to CON in 2018/19.  

 
 
 
 
 
 
 



CTC Resolution G-16-23 
Amending Resolutions G-15-21, G-16-04, and G-16-06 
 
  

 
ATTACHMENT 

2015 ATP STATEWIDE AND SMALL URBAN & RURAL COMPONENT 
TECHNICAL ADJUSTMENTS 

(All costs listed in $1,000s) 
 
Project Summaries: 
 

• Orange County: 
o For the Santa Ana and Fifth Protected Bike Lane in the City of Santa Ana (2172N), move 

PS&E from 2017/18 to 2016/17 and move CON from 2018/19 to 2017/18.  
• San Bernardino County: 

o For the Willow Street Shared Use Paseo in the City of Hesperia (ID 1180), move R/W 
and PS&E from 2016/17 to 2017/18 and move CON from 2017/18 to 2018/19.  

o For the Regional Connector Project in the City of Highland (ID 1181), move $88 of R/W, 
$160 of PA&ED and $268 of PS&E (delete components) to CON in 2018/19. 

• Santa Barbara County: 
o For the UC Santa Barbara, North Campus Open Space Multi-Use Trail project in the City 

of Isla Vista (ID 2672), move $340 of PS&E (delete component) to CON in 2016/17.  
• Santa Cruz County: 

o For the Citywide Safe Routes to School Crossing Improvements Project in the City of 
Santa Cruz (ID 2669), move $225 of CON from 2018/19 to 2016/17. 



STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: June 29-30, 2016 

Reference No.: 4.17 
Action 

From:  SUSAN BRANSEN 
Executive Director 

Subject:  ADOPTION OF THE 2017 ACTIVE TRANSPORTATION PROGRAM REGIONAL 
GUIDELINES - FRESNO COUNCIL OF GOVERNMENTS, SACRAMENTO AREA COUNCIL 
OF GOVERNMENTS, SAN DIEGO ASSOCIATION OF GOVERNMENTS, AND TULARE 
COUNTY ASSOCIATION OF GOVERNMENTS 
 RESOLUTION G-16-24 

ISSUE: 

Senate Bill 99 (Chapter 359, Statutes of 2013) allows the Commission to adopt separate guidelines 
for administering the metropolitan planning organization (MPO) competitive component of the 
Active Transportation Program (ATP).  The Fresno Council of Governments (FCOG), the 
Sacramento Area Council of Governments (SACOG), the San Diego Association of Governments 
(SANDAG), and the Tulare County Association of Governments (TCAG) request that the 
Commission adopt regional guidelines for use in administering their MPO competitive selection 
process. 

RECOMMENDATION: 

Staff recommends that the Commission adopt 2017 ATP Regional Guidelines proposed by FCOG, 
SACOG, SANDAG, and TCAG as set forth in Resolution G-16-24 and the following attachments: 

• Fresno Council of Governments (Attachment 1)
• Sacramento Area Council of Governments (Attachment 2)
• San Diego Association of Governments (Attachment 3)
• Tulare County Association of Governments (Attachment 4)

BACKGROUND: 

The Commission adopted statewide guidelines for administering the 2017 Active Transportation 
Program at its March meeting.  While the statewide guidelines may be used for administering the 
MPO competitive component of the Active Transportation Program, the nine MPOs charged with 
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programming funds to projects in the MPO competitive component were provided discretion in 
Senate Bill 99 to develop regional guidelines with regard to project selection. Guidelines prepared 
by the MPOs and adopted by the Commission may differ from the Commission’s adopted statewide 
guidelines in the following areas: 
 

• Supplemental call for projects 
• Definition of disadvantaged community 
• Match requirement 
• Selection criteria and weighting 
• Minimum project size 
• Target funding amounts for certain project types  

 
The 2017 ATP schedule requires MPOs to submit their guidelines to the Commission by June 1, 2016 
for adoption at the June Commission meeting.   
 
Staff reviewed the MPO submitted guidelines with respect to the areas for which the Commission 
provided flexibilities and found those areas consistent with the statewide Active Transportation 
Program guidelines. The following summarizes the areas that differ from the statewide 2017 ATP 
Guidelines by each MPO: 
 

 FCOG SACOG SANDAG TCAG 

Scoring criteria and weighting  X X X 

Minimum project size X X   

Match requirement  X   

Definition of disadvantaged community  X   

Supplemental call for projects X X X  

 
Fresno Council of Governments 
 

• Supplemental call for projects 
• No minimum ATP fund request for any project type 
• Language clarified regarding demonstrating consistency with an adopted Regional 

Transportation Plan 
 
Sacramento Area Council of Governments 
 

• Supplemental call for projects 
• Classifies public participation and planning, and seeking the use of California Conservation 

Corps or qualified community conservation corps, as criteria for screening rather than scoring 
• Requires all applicants to include at least an 11.47% local match 



 CHAIR AND COMMISSIONERS  Reference No.:  4.17 
  June 29-30, 2016 

  Page 3 of 4 
 

 STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
  

• Requires a minimum funding request of $50,000 for non-infrastructure projects 
• Adds scoring criteria for supporting greenhouse gas reduction goals through reducing or 

shortening vehicle trips 
• Adds scoring criteria for “Other Considerations” which includes past performance on 

projects, demonstrated project delivery readiness in the application, and evidence of strong 
stakeholder support to implement the project 

• Requires applicants to submit a supplemental questionnaire 
• Regional definition of disadvantaged communities using the definition of low-income and high 

minority areas used in the environmental justice analysis for the 2016 Metropolitan 
Transportation Plan/Sustainable Communities Strategy 

 
San Diego Association of Governments 
 

• Establishes different scoring and weighting systems for infrastructure and non-infrastructure 
projects. 

• For evaluating infrastructure projects, adds scoring criteria for: 
o Project Readiness 
o Linkages to Bicycle, Pedestrian, and Transit Networks 
o Effectiveness and Comprehensiveness of Proposed Project 
o Complementary Programs 
o Innovation 

• For evaluating infrastructure projects, adds scoring criteria for: 
o Alignment with ATP Objectives 
o Comprehensiveness 
o Methodology 
o Community Support 
o Evaluation 
o Innovation 
o Demand Analysis using Geographic Information System 

• Requires applicants to submit a supplemental questionnaire. 
 
Tulare County Association of Governments 
 

• Awards additional points for projects that include infrastructure elements. 
• Awards additional points for projects that are part of an adopted plan, in the Measure R 

expenditure plan, or were previously funded under the Transportation Enhancement Program. 
• Awards additional points to projects benefitting severely disadvantaged communities. 

 
The Commission adopted 2017 ATP Guidelines proposed by the Metropolitan Transportation 
Commission (MTC) at the March Commission meeting (Resolution G-16-08). 
 
The San Joaquin Council of Governments (SJCOG) and the Stanislaus Council of Governments 
(STANCOG) plan to hold a supplemental call for projects, but do not propose regional specific 2017 



 CHAIR AND COMMISSIONERS  Reference No.:  4.17 
  June 29-30, 2016 

  Page 4 of 4 
 

 STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
  

ATP Guidelines.  The Kern Council of Governments (KCOG) does not plan to hold a supplemental 
call for projects and does not propose regional specific 2017 ATP Guidelines.   
 
Attachments 
 
CTC Resolution G-16-24 
Attachment 1 - Fresno Council of Governments 
Attachment 2 - Sacramento Area Council of Governments   
Attachment 3 - San Diego Association of Governments  
Attachment 4 - Tulare County Association of Governments 
Attachment 5 – Additional Information 
 
 
 
.   
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
Adoption of the 2017 Regional Active Transportation Program Guidelines –  

Fresno Council of Governments, Sacramento Area Council of Governments, San 
Diego Association of Governments, and Tulare County Association of Governments 

June 29-30, 2016 

RESOLUTION G-16-24 

1.1 WHEREAS the Active Transportation Program was created by Senate Bill 99 (Chapter 359, 
Statutes of 2013) to encourage increased use of active modes of transportation, such as biking 
and walking, and 

1.2 WHEREAS Streets and Highways Code Section 2382(k) allows the Commission to adopt 
separate guidelines for the metropolitan planning organizations charged with allocating funds 
to projects pursuant to Streets and Highways Code Section 2381(a)(1) relative to project 
selection, and  

1.3 WHEREAS the Active Transportation Program Guidelines (Resolution G-16-07) requires the 
Commission to adopt a metropolitan planning organization’s use of different project selection 
criteria or weighting, minimum project size, match requirement, definition of disadvantaged 
communities, or  target funding amount for certain project types, and 

1.4 WHEREAS the Active Transportation Program Guidelines (Resolution G-16-07) require 
metropolitan planning organizations to submit their guidelines to the Commission by June 1, 
2016, and 

1.5 WHEREAS metropolitan planning organization guidelines were submitted by the Fresno 
Council of Governments on May 27, 2016; by the Sacramento Area Council of Governments 
on May 24, 2016; by the San Diego Association of Governments on June 1, 2016; and by 
Tulare County Association of Governments on May 24, 2016. 

2.1 NOW THEREFORE BE IT RESOLVED that the Commission adopts the regional guidelines 
proposed by the Fresno Council of Governments, Sacramento Area Council of Governments, 
the San Diego Association of Governments, and by Tulare County Association of 
Governments for administering their  2017 metropolitan planning organization competitive 
program, as presented by Commission Staff on June 29-30, 2016, and 

2.2 BE IT FURTHER RESOLVED that these guidelines do not preclude any project nomination 
or any project selection that is consistent with the implementing legislation. 

 







































































































































  State of California    California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

. 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30 2016 

Reference No.: 2.5b.(1) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
RESOLUTION FP-15-50 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $195,855,000 for 24 projects programmed in the 2014 State 
Highway Operation and Protection Program (SHOPP) and $36,189,000 for 12 additional projects 
amended into the SHOPP.   

ISSUE: 

The attached vote list describes 36 SHOPP projects totaling $232,044,000 programmed in Fiscal 
Year 2015-16.  The Department is ready to proceed with these projects and is requesting an 
allocation at this time. 

FINANCIAL RESOLUTION:  

Resolved, that $232,044,000 be allocated from the Budget Act of 2014 and the Budget Act of 2015, 
Budget Act Items 2660-302-0042 and 2660-302-0890, for 36 SHOPP projects described on the 
attached vote list. 

The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

Attachment  
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Amount by
Fund Type

2.5b.(1a) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016 

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

Del Norte

8.2

<TABLE MISSING>

$4,255,000
0112000150

1 Near Hiouchi, at 1.0 mile north of South Fork Road.
Outcome/Output: Widen roadway and shoulders to
make standard.  Install rumble strips and high friction
surface treatment and other curve improvements to
reduce the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $1,035,000 $1,087,677
PS&E $685,000 $343,388
R/W Supp $33,000 $1,858

(Construction Support: $1,683,000)

(CEQA - ND, 4/27/2015.)
(NEPA - CE, 4/27/2015.)

(Concurrent Consideration of Funding under
Resolution E-16-33; June 2016)

01-DN-199
0B260

SHOPP/15-16
01-1076

$3,268,000
2015-16
302-0042 $65,000

SHA
302-0890 $3,203,000

FTF
20.20.201.0154

Mendocino

R89.2

<TABLE MISSING>

$2,872,000
0112000283

2 Near Leggett, at Cedar Creek Arch Culvert.
Outcome/Output: Repair damaged culvert concrete
invert, and make fish passage improvements to the
culvert by constructing weirs and removal of existing
elements.

Preliminary
Engineering Programmed Expended
PA&ED $492,000 $420,794
PS&E $544,000 $318,391
R/W Supp $86,000 $53,456

(Construction Support: $1,126,000)

(CEQA - CE, 5/14/2015.)
(NEPA - CE, 5/14/2015.)

01-Men-101
0C370

SHOPP/15-16
01-4573

$2,863,000
2015-16
302-0042 $57,000

SHA
302-0890 $2,806,000

FTF
20.20.201.1194

Mendocino

39.5/39.8

<TABLE MISSING>

$3,800,000
0112000135

3 Near Yorkville, from 0.7 to 1.0 mile east of Beebe Creek
Bridge. Outcome/Output: Permanent restoration of
roadway slide caused by 2011 storm damage.

Preliminary
Engineering Programmed Expended
PA&ED $370,000 $145,989
PS&E $1,110,000 $1,046,589
R/W Supp $40,000 $14,731

(Construction Support: $760,000)

(CEQA - CE, 8/13/2015.)
(NEPA - CE, 8/13/2015.)

01-Men-128
0B520

SHOPP/15-16
01-4552

$1,880,000
2015-16
302-0042 $38,000

SHA
302-0890 $1,842,000

FTF
20.20.201.1314
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Amount by
Fund Type

2.5b.(1a) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016 

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

Shasta

44.9/45.5

<TABLE MISSING>

$2,300,000
0214000004

4 Near Viola, from 1.7 miles to 1.1 miles west of North
Battle Creek Reservoir Road. Outcome/Output: Provide
standard shoulders, and improve roadway alignment,
cross slope, and clear recovery zone to increase safety
and reduce the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $374,000 $492,454
PS&E $480,000 $628,084
R/W Supp $188,000 $140,209

(Construction Support: $527,000) 

(CEQA - CE, 10/23/2014.)
(NEPA - CE, 10/23/2014.)

02-Sha-44
4G490

SHOPP/15-16
02-3538

$2,700,000
2015-16
302-0042 $54,000

SHA
302-0890 $2,646,000

FTF
20.20.201.0104

El Dorado

23.6/24.5

<TABLE MISSING>

$13,908,000
0300000078

5 Near Coloma, from 0.1 mile east of Marshall Road to
0.3 mile east of Lotus Road. Outcome/Output: Provide
seismic standards and structural integrity by replacing
South Fork American River Bridge No. 25-0021 on new
alignment, constructing retaining walls, installing
drainage systems, and relocating utilities.

Preliminary
Engineering Programmed Expended
PA&ED $710,000 $1,698,585
PS&E $2,500,000 $2,892,596
R/W Supp $400,000 $288,603

(Construction Support: $3,800,000)

(CEQA - MND, 3/6/2015.)
(NEPA - CE, 3/6/2015.)

(Future Consideration of Funding approved under 
Resolution E-15-20; May 2015.)

(Additional contribution: $866,000 from other sources.)

(Concurrent  STIP allocation for $500,000 under 
Resolution FP-15-52; June 2016.) 

03-ED-49
0F310

SHOPP/15-16
03-3122

$16,593,000
2015-16
302-0042 $332,000

SHA
302-0890 $16,261,000

FTF
20.20.201.1134
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Amount by
Fund Type

2.5b.(1a) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

El Dorado

75.4/77.3

<TABLE MISSING>

$30,500,000
0300000458

6 In South Lake Tahoe, from north junction Route 89 to
Trout Creek Bridge. Outcome/Output: Treat 58.8 acres
of stormwater runoff with Best Management Practices
to improve water quality and comply with the NPDES
permit.  Reconstruct 10 lane miles of roadway
pavement, widen shoulders to accommodate Class II
bike lanes and bus pullouts, improve traffic signals, and
improve sidewalks and curb ramps for pedestrian
access and meet ADA standards.

Preliminary
Engineering Programmed Expended
PA&ED $1,300,000 $1,306,414
PS&E $3,741,000 $8,442,035
R/W Supp $2,650,000 $4,621,893

(Construction Support: $11,450,000)

(Additional Contribution: $252,000 from City of South
Lake Tahoe)

(CEQA - CE, 7/17/2015.)
(NEPA - CE, 7/17/2015.)

03-ED-50
3C380

SHOPP/15-16
03-3258

$36,482,000
2015-16
302-0042 $730,000

SHA
302-0890 $35,752,000

FTF
20.20.201.3354

Napa

9.2/9.4

<TABLE MISSING>

$9,550,000
0400000817

7 Near Napa, at Sarco Creek Bridge No. 21-0008 and
Silverado Trail Road.   Outcome/Output: Replace
bridge to address scour critical issues, include standard
shoulders on new bridge, make improvements to
facilitate fish passage, and increase stream bed
capacity to meet 100 year storm event needs.

Preliminary
Engineering Programmed Expended
PA&ED $1,800,000 $2,219,629
PS&E $2,100,000 $2,954,374
R/W Supp $927,000 $682,050

(Construction Support: $2,100,000)

(CEQA - ND, 6/15/2012.)
(NEPA - CE, 6/15/2012.)

(Concurrent Consideration of Funding under Resolution
E-16-35; June 2016)

04-Nap-121
2A320

SHOPP/15-16
04-0380L

$5,419,000
2015-16
302-0042 $108,000

SHA
302-0890 $5,311,000

FTF
20.20.201.1114
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Fund Type

2.5b.(1a) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

Solano

R7.7/R7.8

<TABLE MISSING>

$1,747,000
0400021256

8 Near Fairfield, 0.4 mile north of Marshview Road
Overcrossing to 1.9 miles south of Gold Hill Road
Overcrossing.   Outcome/Output: Replace two failed
culverts and construct an unlined ditch to improve
drainage to address ponded water in median and in
area adjacent to divided roadway that caused roadway
settlement.

Preliminary
Engineering Programmed Expended
PA&ED $500,000 $763,999
PS&E $550,000 $444,478
R/W Supp $150,000 $56,573

(Construction Support: $600,000) 

(CEQA - CE, 4/2/2015.)
(NEPA - CE, 4/2/2015.)

04-Sol-680
3G060

SHOPP/15-16
04-0384R

$1,111,000
2015-16
302-0042 $22,000

SHA
302-0890 $1,089,000

FTF
20.20.201.1314

Sonoma

7.2

<TABLE MISSING>

$600,000
0400021271

9 Near Bodega Bay, at 0.8 mile north of Bay Hill Road.
Outcome/Output: Repair roadway slipouts at two
locations by placing rock slope protection (RSP) and
repairing culvert joint separation.

Preliminary
Engineering Programmed Expended
PA&ED $220,000 $554,084
PS&E $280,000 $379,231
R/W Supp $60,000 $32,930

(Construction Support: $180,000)

(CEQA - CE, 3/23/2016.)
(NEPA - CE, 3/23/2016.)

04-Son-1
3G070

SHOPP/15-16
04-0330H

$600,000
2015-16
302-0042 $600,000

SHA
20.20.201.131

4

Santa Barbara

R20.7/26.3

<TABLE MISSING>

$9,845,000
0512000013

10 Near Buellton, from 0.4 mile east of Santa Rosa Creek
Bridge to Route 246/101 Separation. Outcome/Output:
Rehabilitate 22.8 lane miles of roadway by grinding 
existing lanes and shoulders and overlaying with
rubberized asphalt to improve the ride quality and
extend the service life of the existing pavement. Ramp
reconstruction to meet current ADA standards also
included.

Preliminary
Engineering Programmed Expended
PA&ED $285,000 $284,460
PS&E $1,893,000 $1,274,054
R/W Supp $54,000 $487,956

(Construction Support: $2,347,000)

(CEQA - CE, 4/22/2016.)
(NEPA - CE, 4/22/2016.)

(Additional Contribution: $500,000 from City of Buellton)

05-SB-246
1A750

SHOPP/15-16
05-2336

$6,899,000
2015-16
302-0042 $791,000

SHA
302-0890 $6,108,000

FTF
20.20.201.1214
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2.5b.(1a) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

Santa Cruz

1.0/1.4

<TABLE MISSING>

$8,543,000
0500020290

11 Near Santa Cruz, from 0.2 mile north of Pasatiempo
Overcrossing to Beulah Park Undercrossing.
Outcome/Output: Storm water mitigation treating 6 
acres to improve water quality and comply with the
NPDES permit . Project reduces amount of sediment to
meet objectives of San Lorenzo River Watershed Total
Maximum Daily Load (TMDL). Work will include slope 
stabilization, rock slope protection (RSP) and alternate
drainage system installation.

Preliminary
Engineering Programmed Expended
PA&ED $1,000,000 $882,679
PS&E $1,570,000 $949,037
R/W Supp $184,000 $44,675

(Construction Support: $2,128,000)

(CEQA - MND, 7/9/2014.)
(NEPA - CE, 7/18/2014.)

(Future Consideration of Funding approved under
Resolution E-14-56; December 2014.)

05-SCr-17
0Q600

SHOPP/15-16
05-1989

$6,499,000
2015-16
302-0042 $130,000

SHA
302-0890 $6,369,000

FTF
20.20.201.3354

San Luis Obispo

12.4/29.8

<TABLE MISSING>

$2,547,000
0512000075

12 In and near the city of San Luis Obispo and Arroyo
Grande, from 0.1 mile south of Bridge Street to Grand
Avenue Undercrossing at various locations. 
Outcome/Output: Improve safety for highway workers at
33 locations by constructing contrasting surface
treatment (CST) in unpaved areas beyond gore and
upgrade gore area signage.

Preliminary
Engineering Programmed Expended
PA&ED $281,000 $407,976
PS&E $617,000 $528,570
R/W Supp $5,000 $3,464

(Construction Support: $610,000)

(CEQA - CE, 3/18/2016.)
(NEPA - CE, 3/18/2016.)

05-SLO-101
1C110

SHOPP/15-16
05-2359

$2,351,000
2015-16
302-0042 $47,000

SHA
302-0890 $2,304,000

FTF
20.20.201.2354
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2.5b.(1a) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

San Luis Obispo

63.2/R69.3

<TABLE MISSING>

$48,927,000
0500020020

13 Near Paso Robles, from 0.4 mile south of San Marcos
Creek Bridge to the Monterey County line; also in
Monterey County (PM R0.0 to R2.0). Outcome/Output:
Rehabilitate 32 lane miles of roadway by reconstructing
roadway to improve the ride quality and extend the
service life of the existing pavement. Project also
includes constructing new bridges, retaining walls,
installing new and/or upgrading guardrail, 
reconstructing drainage systems and installing new
lighting at on/off ramps.

Preliminary
Engineering Programmed Expended
PA&ED $3,029,000 $3,511,954
PS&E $8,487,000 $8,685,101
R/W Supp $584,000 $410,818

(Construction Support: $8,982,000)

(CEQA - MND, 07/31/2013.)
(NEPA - CE, 08/27/2013.)

(Future Consideration of Funding approved under
Resolution E-13-83; December 2013.)

05-SLO-101
0G040

SHOPP/15-16
05-0040B

$55,567,000
2015-16
302-0042 $1,111,000

SHA
302-0890 $54,456,000

FTF
20.20.201.1204

Fresno

35.3/35.6

<TABLE MISSING>

$2,700,000
0612000096

14 Near Huron, at the California Aqueduct Bridge Bridge
No. 42-0270.   Outcome/Output: Rehabilitate bridge by
replacing bridge deck, construct new barrier, upgrade 
guardrail and repave asphalt approaches.

Preliminary
Engineering Programmed Expended
PA&ED $245,000 $191,945
PS&E $1,165,000 $965,558
R/W Supp $17,000 $96,672

(Construction Support: $862,000) 

(CEQA - CE, 6/26/2013.)
(NEPA - CE, 6/26/2013.)

06-Fre-198
0M250

SHOPP/15-16
06-6574

$2,153,000
2015-16
302-0042 $43,000

SHA
302-0890 $2,110,000

FTF
20.20.201.1104

Fresno

Var.

<TABLE MISSING>

$8,220,000
0612000110

15 In Fresno and Kings Counties at Structures
Nos. 42-0134, 42-0216F, 45-0007 and 45-0064.
Outcome/Output: Seismic restoration of four bridges to
meet current seismic standards and provide structural
integrity.

Preliminary
Engineering Programmed Expended
PA&ED $456,000 $743,257
PS&E $2,460,000 $1,765,318
R/W Supp $65,000 $17,044

(Construction Support: $1,375,000)

(CEQA - MND, 1/30/2015.)
(NEPA - CE, 2/2/2015.)

(Future Consideration of Funding approved under
Resolution E-15-31; June 2015.)

06-Fre-Var.
0K800

SHOPP/15-16
06-6596

$3,339,000
2015-16
302-0042 $67,000

SHA
302-0890 $3,272,000

FTF
20.20.201.1134
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Amount by
Fund Type

2.5b.(1a) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

Kern

16.4/R25.0

<TABLE MISSING>

$1,206,000
0612000090

16 In the cities of Shafter and Wasco, from Euclid Avenue
to Second Street. Outcome/Output: Construct 56 curb
ramps to make compliant with the Americans with
Disabilities Act (ADA).

Preliminary
Engineering Programmed Expended
PA&ED $0 $228,214
PS&E $750,000 $879,271
R/W Supp $410,000 $259,846

(Construction Support: $400,000)

(CEQA - CE, 5/24/2012.)
(NEPA - CE, 5/24/2012.)

06-Ker-43
0P270

SHOPP/15-16
06-6645

$1,434,000
2015-16
302-0042 $29,000

SHA
302-0890 $1,405,000

FTF
20.20.201.3614

Kern

26.8

<TABLE MISSING>

$6,980,000
0612000108

17 In Bakersfield, at Airport Drive Bridge No. 50-0266; also
on Route 178 at Golden State Avenue Bridge
No. 50-0326L/R/CR-1.   Outcome/Output: Seismic
restoration of four bridges to meet current seismic
standards and provide structural integrity.

Preliminary
Engineering Programmed Expended
PA&ED $280,000 $332,340
PS&E $1,314,000 $1,708,169
R/W Supp $20,000 $7,352

(Construction Support: $1,500,000)

(CEQA - ND, 2/3/2014.)
(NEPA - CE, 2/6/2014.)

(Future Consideration of Funding approved under
Resolution E-14-17; May 2014.)

06-Ker-99
0K810

SHOPP/15-16
06-6605

$2,911,000
2015-16
302-0042 $58,000

SHA
302-0890 $2,853,000

FTF
20.20.201.1134

Los Angeles

Var.

<TABLE MISSING>

$42,900,000
0700000552

18 Near Hidden Hills, from Parkway Calabasas in Los
Angeles County to Hampshire Road in Ventura County.
Outcome/Output: Storm water mitigation treating 
118.10 acres. Project reduces trash and pollutants to
restore receiving water bodies to meet water quality
objectives and comply with Malibu Creek Trash Total
Maximum Daily Load (Trash TMDL). Work will consist
of biofiltration strips, bioswales and media sand filters.

Preliminary
Engineering Programmed Expended
PA&ED $350,000 $0
PS&E $5,000,000 $2,640,096
R/W Supp $500,000 $0

(Construction Support: $3,500,000)

(CEQA - CE, 7/8/2015.)
(NEPA - CE, 7/8/2015.)

07-LA-101
28150

SHOPP/15-16
07-4279

$9,619,000
2015-16
302-0042 $192,000

SHA
302-0890 $9,427,000

FTF
20.20.201.3354
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Amount by
Fund Type

2.5b.(1a) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016 

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

San Bernardino

R3.4/R4.6

<TABLE MISSING>

$1,780,000
0812000088

19 In Chino, from 0.2 mile west of Mountain Avenue to
Euclid Avenue; also in Ontario, on Route 10 from 0.2
mile east of North Vinyard Avenue to 0.1 mile east of
Milliken Avenue.   Outcome/Output: Improve safety for
highway workers at 92 locations by paving gore areas,
installing weed barriers and relocating irrigation 
facilities.

Preliminary
Engineering Programmed Expended
PA&ED $180,000 $164,440
PS&E $360,000 $315,463
R/W Supp $40,000 $1,807

(Construction Support: $330,000)

(CEQA - CE, 12/10/2014.)
(NEPA - CE, 12/10/2014.)

08-SBd-60
0R480

SHOPP/15-16
08-0220F

$1,786,000
2015-16
302-0042 $36,000

SHA
302-0890 $1,750,000

FTF
20.20.201.2354

Calaveras

29.6

<TABLE MISSING>

$1,742,000
1000020458

20 In Murphys, at Route 4 and Big Trees/ Bell Road
intersection; also in Mariposa County on Routes 49,
and 140 at various locations. Outcome/Output: Upgrade
4 pedestrian facilities to make compliant with the
Americans with Disabilities Act (ADA). 

Preliminary
Engineering Programmed Expended
PA&ED $240,000 $472,583
PS&E $540,000 $478,697
R/W Supp $126,000 $189,339

(Construction Support: $351,000)

(CEQA - CE, 7/23/2014.)
(NEPA - CE, 7/23/2014.)

10-Cal-4
0V300

SHOPP/15-16
10-0332

$1,549,000
2015-16
302-0042 $31,000

SHA
302-0890 $1,518,000

FTF
20.20.201.3784

Calaveras

43.8/44.3

<TABLE MISSING>

$6,450,000
1000000033

21 Near Arnold from 0.7 mile west to 0.2 mile west of Big
Trees State Park entrance.   Outcome/Output: Widen
roadway and construct retaining walls for standard
shoulders and paved gutters to accommodate snow
storage and sand traps to mitigate for traction sand
discharge into Big Trees Creek.  The project will treat 3
acres of stormwater to comply with NPDES permit
requirements.  Project also installs culverts, and
drainage basins.

Preliminary
Engineering Programmed Expended
PA&ED $2,133,000 $1,952,978
PS&E $1,575,000 $1,019,464
R/W Supp $157,000 $131,249

(Construction Support: $1,330,000)

(CEQA - ND, 12/21/2015.)
(NEPA - FONSI, 12/21/2015.)

(Future Consideration of Funding approved under
Resolution E-15-24; May 2015.)

10-Cal-4
0F280

SHOPP/15-16
10-3248

$7,156,000
2015-16
302-0042 $143,000

SHA
302-0890 $7,013,000

FTF
20.20.201.3354
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Amount by
Fund Type

2.5b.(1a) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

Merced

35.6/36.1

<TABLE MISSING>

$1,554,000
1000020436

22 Near Hilmar, from 0.3 mile north of Johnson Avenue to
0.3 mile south of Bradbury Road. Outcome/Output:
Realign local road intersection, Install left-turn lanes,
widen shoulders, install drainage, and relocate utility to
reduce the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $308,000 $433,988
PS&E $780,000 $782,165
R/W Supp $490,000 $413,108

(Construction Support: $400,000)

(CEQA - CE, 3/11/2016.)
(NEPA - CE, 3/11/2016.)

10-Mer-165
0U290

SHOPP/15-16
10-3006

$1,828,000
2015-16
302-0042 $37,000

SHA
302-0890 $1,791,000

FTF
20.20.201.0154

San Joaquin

0.0/5.7

<TABLE MISSING>

$13,100,000
1013000255

23 In and near Ripon, from the Stanislaus County line to
0.2 mile south of Route 120 Separation. 
Outcome/Output: Rehabilitate 31.6 lane miles of
pavement by digging out repair areas, overlaying with
asphalt and rubberized asphalt, grinding and overlaying
ramps and shoulders, applying High Friction Surface
Treatment at spot locations, upgrading guard rail, and
upgrading curb ramps to meet ADA standards.

Preliminary
Engineering Programmed Expended
PA&ED $150,000 $174,347
PS&E $700,000 $362,192
R/W Supp $50,000 $1,653

(Construction Support: $1,700,000)

(CEQA - CE, 6/18/2015.)
(NEPA - CE, 6/18/2015.)

10-SJ-99
0Q160

SHOPP/15-16
10-0163

$11,656,000
2015-16
302-0042 $233,000

SHA
302-0890 $11,423,000

FTF
20.20.201.1214

San Diego

3.9/9.2

<TABLE MISSING>

$10,528,000
1114000045

24 In the cities of San Diego, Chula Vista, and National
City, at various locations from 0.1 mile south of
Coronado Avenue to 0.6 mile north of E Street.
Outcome/Output: Install 8 ramp meters and widen
ramps for Transportation Management Systems to
improve traffic mobility and safety.

Preliminary
Engineering Programmed Expended
PA&ED $800,000 $748,844
PS&E $1,233,000 $1,561,096
R/W Supp $33,000 $11,305

(Construction Support: $1,855,000)

(CEQA - CE, 3/20/2015.)
(NEPA - CE, 3/14/2016.)

11-SD-5
24400

SHOPP/15-16
11-1107

$10,192,000
2015-16
302-0042 $204,000

SHA
302-0890 $9,988,000

FTF
20.20.201.3154
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Amount by
Fund Type

2.5b.(1b) Projects Amended Into the SHOPP by Department Action

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

Mendocino

43.7/69.7

<TABLE MISSING>

$2,027,000
0114000015

1 In Mendocino County at Albion River Bridge
No. 10-0136, Russian Gulch Bridge No. 10-0151, and
Ten Mile River Bridge No. 10-0274. Outcome/Output:
Treat the bridge deck at two locations to prolong
concrete deck life.  Also, repair or replace rotted wood
supports and corroded connection hardware at the third
bridge location, repair spalls, and install seismic safety
seat extenders.

Preliminary
Engineering Programmed Expended
PA&ED $160,000 $157,123
PS&E $355,000 $333,286
R/W Supp $60,000 $48,674

(Construction Support: $550,000)

(CEQA - CE, 12/4/2015.)
(NEPA - CE, 12/4/2015.)

01-Men-1
0E200

SHOPP/15-16
01-4602

$1,594,000
2015-16
302-0042 $32,000

SHA
302-0890 $1,562,000

FTF
20.20.201.1194

Sacramento

0.0/34.7

<TABLE MISSING>

$1,900,000
0313000196

2 In Sacramento, Butte, El Dorado,  Nevada, Placer,
Solano, and Yolo Counties, on Routes 5, 50, 70, 80, 89,
99 and 267 at various locations.   Outcome/Output:
Upgrade 28 aging Highway Advisory Radios (HAR)
located at various locations to improve performance 
and reliability.

Preliminary
Engineering Programmed Expended
PA&ED $100,000 $199,151
PS&E $400,000 $197,675
R/W Supp $100,000 $3,725

(Construction Support: $600,000)

(CEQA - CE, 10/14/2015.)
(NEPA - CE, 10/14/2015.)

03-Sac-5
3F820

SHOPP/15-16
03-5842

$1,537,000
2015-16
302-0042 $31,000

SHA
302-0890 $1,506,000

FTF
20.20.201.3154

Sacramento

17.2

<TABLE MISSING>

$7,400,000
0314000023

3 In the city of Sacramento, at Florin Road Overcrossing
(Bridge No. 24-0264); also, on Route 80 (PM M8.9) at
Del Paso Park Overhead (Bridge No. 24-0193R/L). 
Outcome/Output: Rehabilitate three bridges by epoxy
injection into existing cracks at one bridge, and place
polyester overlay and new joint seals at other two
bridge locations.

Preliminary
Engineering Programmed Expended
PA&ED $500,000 $70,455
PS&E $900,000 $163,448
R/W Supp $200,000 $3,779

(Construction Support: $1,200,000)

(CEQA - CE, 10/12/2015.)
(NEPA - CE, 10/12/2015.)

03-Sac-5
4F090

SHOPP/15-16
03-6708

$3,867,000
2015-16
302-0042 $77,000

SHA
302-0890 $3,790,000

FTF
20.20.201.1194
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Amount by
Fund Type

2.5b.(1b) Projects Amended Into the SHOPP by Department Action

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

Sacramento

12.5

<TABLE MISSING>

$1,000,000
0314000160

4 In Rancho Cordova, at the Regional Transportation
Management Center (RTMC). Outcome/Output:
Replace and upgrade video panels and the supporting
control system to support current digital format.  New
screens will be driven by new hardware and software
system that will be Internet Protocol (IP) based for
greater control by operators.

Preliminary
Engineering Programmed Expended
PA&ED $200,000 $57,530
PS&E $200,000 $62,467
R/W Supp $100,000 $2,308

(Construction Support: $300,000)

(CEQA - CE, 9/25/2015.)
(NEPA - Ce, 9/25/2015.)

03-Sac-50
4F410

SHOPP/15-16
03-6238

$1,193,000
2015-16
302-0042 $23,000

SHA
302-0890 $1,170,000

FTF
20.20.201.3154

Sacramento

R44.5/47.0

<TABLE MISSING>

$8,400,000
0315000077

5 In the city of Sacramento, from American River Bridge
to Route 51.   Outcome/Output: Rehabilitate 9.9 lane
miles of pavement by grinding existing concrete
pavement, replacing failed slabs, replacing asphalt
overlay on shoulders and ramps, upgrade guard rail,
and upgrade curb ramps to ADA standard.  Work will
extend pavement service life and improve ride quality.

Preliminary
Engineering Programmed Expended
PA&ED $500,000 $519,587
PS&E $1,000,000 $236,895
R/W Supp $200,000 $4,125

(Construction Support: $1,300,000)

(CEQA - CE, 12/18/2015.)
(NEPA - CE, 12/18/2015.)

(EA 0H110, PPNO 7287 combined with EA 03-0H390,
PPNO 7288 for construction under EA 0H11U, Project
ID 0316000035.)

(Additional contribution: $185,000 from Sacramento
Regional Transit)

03-Sac-160
0H110

SHOPP/15-16
03-7287

$7,422,000
2015-16
302-0042 $148,000

SHA
302-0890 $7,274,000

FTF
20.20.201.1214
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Amount by
Fund Type

2.5b.(1b) Projects Amended Into the SHOPP by Department Action

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

Sacramento

R44.5/R45.1

<TABLE MISSING>

$4,750,000
0315000154

6 In the city of Sacramento, from east of Richards
Boulevard to west of Canterbury Road.
Outcome/Output: Remove existing asphalt overlay and
place polyester concrete overlay on four bridges.  Also,
replace existing and add new approach slabs at the
same locations.

Preliminary
Engineering Programmed Expended
PA&ED $250,000 $137,197
PS&E $500,000 $83,742
R/W Supp $50,000 $1,966

(Construction Support: $700,000) 

(CEQA - CE, 12/18/2015.)
(NEPA - CE, 12/18/2015.)

(EA 03-0H390, PPNO 7288 combined with EA 0H110, 
PPNO 7287 for construction under EA 0H11U, Project
ID 0316000035.)

03-Sac-160
0H390

SHOPP/15-16
03-7288

$2,391,000
2015-16
302-0042 $48,000

SHA
302-0890 $2,343,000

FTF
20.20.201.1194

Napa

20.4/R20.8

<TABLE MISSING>

$850,000
0412000642

7 Near Yountville, from 0.2 mile south of Washington
Street to 0.2 mile north of Washington Street.
Outcome/Output: Install trees and irrigation systems to
address visual impact from nearby EA 25941 widening
work.

Preliminary
Engineering Programmed Expended
PA&ED $0 $0
PS&E $205,000 $311,664
R/W Supp $40,000 $10,454

(Construction Support: $130,000)

(CEQA - CE, 6/22/2007.)
(NEPA - CE, 6/22/2007.)

04-Nap-29
2594A

SHOPP/15-16
04-0378F

$355,000
2014-15
302-0042 $355,000

SHA
20.20.201.120

4

Sonoma

0.7/2.6

<TABLE MISSING>

$4,200,000
0416000392

8 Near Petaluma, from 0.2 mile north of Skinner Road to
Kastania Road. Outcome/Output: Stabilize and repair
slopes damaged by heavy rainfall and slide
occurrences. Work includes placing rock slope
protection (RSP) to stop further slope movement and
provide positive drainage. Completion of this work is
necessary to not delay the relinquishment of a frontage
road to Sonoma County scheduled for this summer. 

Preliminary
Engineering Programmed Expended
PA&ED $0 $
PS&E $0 $
R/W Supp $0 $

(Construction Support: $1,050,000)

Converted G-11 Director's Order Project

(CEQA - N/A.)
(NEPA - N/A.)

04-Son-101
2K230

SHOPP/15-16
04-1450G

$4,200,000
2014-15
302-0042 $4,200,000

SHA
20.20.201.130

4
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Amount by
Fund Type

2.5b.(1b) Projects Amended Into the SHOPP by Department Action

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

Kern

49.6

<TABLE MISSING>

$4,875,000
0614000266

9 In McFarland, at Kern Avenue Pedestrian Overcrossing
Bridge No 50-0224.   Outcome/Output: Replace
Pedestrian Overcrossing facility to make compliant with
the Americans with Disabilities Act (ADA).

Preliminary
Engineering Programmed Expended
PA&ED $278,000 $267,743
PS&E $1,376,000 $1,778,248
R/W Supp $272,000 $237,212

(Construction Support: $1,225,000)

(CEQA - CE, 1/29/2015.)
(NEPA - CE, 1/29/2015.)

06-Ker-99
0H642

SHOPP/15-16
06-6485A

$4,850,000
2015-16
302-0042 $97,000

SHA
302-0890 $4,753,000

FTF
20.20.201.3784

Ventura

R10.2/R10.4

<TABLE MISSING>

$4,874,000
0715000003

10 Near Santa Paula, south of Route 126 and west of
Briggs Road between Mission Rock Road and
Pinkerton Road.   Outcome/Output: Environmental
mitigation to restore 79.1 acres off-site along the Santa
Clara River for impacts incurred from two bridge
projects (EA 07-1760U and 07-0607U).

Preliminary
Engineering Programmed Expended
PA&ED $0 $0
PS&E $0 $0
R/W Supp $0 $0

(Construction Support: $737,000)

(CEQA - EIR, 6/29/2001.)
(NEPA - EIS, 6/29/2001.)

(Future Consideration of Funding approved under
Resolution E-02-05; August 2001.) 

(EA 07-31060, PPNO 4807 combined with EA 31480
(STIP), PPNO 4740 for construction under EA 3106U,
Project ID 0716000226.)

(As part of this allocation request, the Department is
requesting to extend the deadline for completion of
mitigation work to December 2022, an additional 42
months beyond the 36 month deadline).

07-Ven-126
31060

SHOPP/15-16
07-4807

$4,874,000
2015-16
302-0042 $97,000

SHA
302-0890 $4,777,000

FTF
20.20.201.1114
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Amount by
Fund Type

2.5b.(1b) Projects Amended Into the SHOPP by Department Action

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-50

Location
Project Description

San Joaquin

18.5/33.7

<TABLE MISSING>

$2,600,000
1013000083

11 Near Stockton, from 0.1 mile north of Main Street to
Cherokee Road (PM 18.5/20.8); Also, in and near Lodi
from Route 12 to 0.1 mile north of Acampo Road (PM
29.3/33.7). Outcome/Output: Construct maintenance
vehicle pullouts, slope paving and gore extensions at
58 locations to improve highway worker safety.

Preliminary
Engineering Programmed Expended
PA&ED $366,000 $241,196
PS&E $600,000 $372,758
R/W Supp $13,000 $0

(Construction Support: $1,029,000)

(CEQA - CE, 7/7/2015.)
(NEPA - CE, 7/7/2015.)

10-SJ-99
0X640

SHOPP/15-16
10-3106

$2,252,000
2015-16
302-0042 $45,000

SHA
302-0890 $2,207,000

FTF
20.20.201.2354

San Diego

<TABLE MISSING>

$1,656,000
1114000039

12 At various locations in San Diego County on various
routes. Outcome/Output: Treat the bridge deck at 36
locations to prolong concrete deck life and repair joint
seals.

Preliminary
Engineering Programmed Expended
PA&ED $0 $0
PS&E $597,000 $364,535
R/W Supp $4,000 $0

(Construction Support: $838,000)

(CEQA - CE, 2/26/2015.)
(NEPA - CE, 4/19/2016.)

11-SD-VAR
41780

SHOPP/15-16
11-1120

$1,654,000
2015-16
302-0042 $33,000

SHA
302-0890 $1,621,000

FTF
20.20.201.1194

Page 5



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5b.(2) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of  
Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS - ADVANCEMENTS 
RESOLUTION FP-15-51 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $35,798,000 for two projects programmed in the 2016 State 
Highway Operation and Protection Program (SHOPP) in Fiscal Year 2016-17.   

ISSUE: 

The attached vote list describes two SHOPP projects for $35,798,000 programmed in  
2016-17.  The Department is ready to proceed with these projects and is requesting an allocation at 
this time.   

FINANCIAL RESOLUTION:  

Resolved, that $35,798,000 be allocated from the Budget Act of 2015, Budget Act Items  
2660-302-0042 and 2660-302-0890, for the SHOPP projects described on the attached vote list. 

The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

Attachment 
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Amount by
Fund Type

2.5b.(2) SHOPP Projects (ADVANCEMENTS)

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016 

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-51

Location
Project Description

Glenn

0/20

<TABLE MISSING>

$32,120,000
0314000019

1 In and near Willows, from Colusa County Line to 0.2
miles north of County Road 28. Rehabilitate pavement.
Outcome/Output: Rehabilitate 85.6 lane miles of
pavement by grinding, sealing cracks,  diging-out repair
areas, and overlaying to extend pavement service life 
and improve ride quality.

Preliminary
Engineering Programmed Expended
PA&ED $1,350,000 $630,147
PS&E $1,070,000 $610,674
R/W Supp $350,000 $1,185

(Construction Support: $3,800,000)

(CEQA - CE, 6/24/2015.)
(NEPA - CE, 6/24/2015.)

03-Gle-5
4F060

SHOPP/16-17
03-2792

$30,726,000
2015-16
302-0042 $615,000

SHA
302-0890 $30,111,000

FTF
20.20.201.1214

Sacramento

L4.2/10.8

<TABLE MISSING>

$5,072,000
0300020595

2 In Isleton, from 1.4 miles south of Sherman Island
Levee Road to Route 12. Outcome/Output: Rehabilitate
12.8 lane miles of pavement to extend service life and
improve ride quality.  Work includes grinding, dig-out
repairs, crack sealing, asphalt overlay, guardrail 
reconstruction and ADA upgrades.

Preliminary
Engineering Programmed Expended
PA&ED $420,000 $268,694
PS&E $570,000 $253,806
R/W Supp $20,000 $0

(Construction Support: $1,100,000)

(CEQA - CE, 8/26/2015.)
(NEPA - CE, 8/26/2015.)

03-Sac-160
0F320

SHOPP/16-17
03-7279

$5,072,000
2015-16
302-0042 $101,000

SHA
302-0890 $4,971,000

FTF
20.20.201.1214
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5c.(1) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 
STATE HIGHWAY SYSTEM 
RESOLUTION FP-15-52 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $13,567,000 for three State administered State Transportation 
Improvement Program (STIP) projects, on the State Highway System. 

ISSUE: 

The attached vote list describes three State administered STIP projects on the State Highway System 
totaling $13,567,000, plus $6,366,000 from other sources.  The Department is ready to proceed with 
these projects and is requesting an allocation at this time.   

FINANCIAL RESOLUTION:  

Resolved, that $11,382,000 be allocated from the Budget Acts of 2014 and 2015, Budget Act Items              
2660-301-0042 and 2660-301-0890 for construction and $2,185,000 for construction engineering for 
three State administered STIP projects described on the attached vote list. 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-522.5c.(1) State Administered STIP Project on the State Highway System

TE Reserve. TE Reserve

Final Project Development :   N/A

Final Right of Way :     N/A

(This is a Financial Contribution Only.)

(Concurrent SHOPP allocation of  $16,593,000  under
resolution FP-15-50; June 2016.)

(Contribution from other sources: $866,000 Local funds.)

Outcome/Output: Add bike lane components to new bridge 
structure.

03-3122
RIP/15-16
CONST

$500,000
0300000078

4
 0F310

2015-16
301-0042 $10,000

SHA
301-0890 $490,000

FTF
20.20.075.600

1
$500,000

Department of
Transportation

NCTC
Nevada

03-Nev-49
23.6/24.5

Route 138 Widening, Segment 9. Near Pearblossom, from 0.7 
mile west of 121st Street East to Longview Road.  Widen from
2 to 4 lanes with a median turn lane.

Final Project Development :   N/A

Final Right of Way
      Right of Way Estimate: $5,200,000
      Programmed Amount: $2,900,000
      Adjustments:  (Debit) $2,300,000

(CON ENG increase of $285,000 and CONST increase of
$1,218,000 to come from Los Angeles County regional
shares.)

(R/W increase of $2,300,000 to come from Los Angeles
County regional shares.)

(R/W Cert Type #3W on 5/19/16.)

(CEQA - EIR, 3/31/2001.)
(NEPA - EIS, 3/1/2001.)

(Future Consideration of Funding approved under Resolution
E-01-28; June 2001.)

(Contributions from other sources: $5,500,000.) 

Outcome/Output: Widen the existing facility to 4 lanes and
median turning lane in addition to standard width shoulders.

07-4560
RIP/15-16
CON ENG
$1,900,000
$2,185,000

CONST
$7,800,000
$9,018,000

0713000215
4

29350

001-0890 $2,185,000
FTF

2015-16
301-0042 $180,000

SHA
301-0890 $8,838,000

FTF
20.20.075.600

2
$11,203,000

Department of
Transportation

LACMTA
Los Angeles
07-LA-138
58.5/60.2
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-522.5c.(1) State Administered STIP Project on the State Highway System

Santa Clara River Riparian Mitigation (Phase 1). In Santa
Paula, 8 miles upstream from the Route 101 Santa Clara River
Bridge, southeast of State Route 126.

Final Project Development :   N/A

Final Right of Way :     N/A

(CEQA - EIR, 6/29/2001.) 
(NEPA - EIR, 6/29/2001.) 

(Future Consideration of Funding approved under Resolution 
E-02-05; August 2001.)

R/W Certification:   N/A

(Concurrent SHOPP Allocation (PPNO 4807/EA 31060) for
$4,874,000 under Resolution FP-15-50; June 2016.)

(As part of this allocation request, the Department is
requesting to extend the deadline for completion of mitigation
work to December 2022, an additional 42 months beyond the
36 month deadline.)

Outcome/Output: The combined STIP/SHOPP project includes
environmental mitigation to restore 79.1 acres off-site along
the Santa Clara River for impacts incurred from two bridge
projects.

07-4740
RIP/15-16
CONST

$1,864,000
0715000141

4
31480

2014-15
301-0890 $1,864,000

FTF
20.20.075.600

3
$1,864,000

Department of
Transportation

VCTC
Ventura

07-Ven-101
26.5
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2015 

Reference No.: 2.5c.(2) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS ON THE 
STATE HIGHWAY SYSTEM 
RESOLUTION FP-15-54 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $2,000,000 for the locally administered State Transportation Improvement 
Program (STIP) North Main Street Sidewalk & Safety (PPNO 2602) project in Mono County, on the 
State Highway System. 

ISSUE: 

The attached vote list describes the locally administered STIP project on the State Highway System 
totaling $2,000,000, plus $1,043,000 from other sources.  The local agency is ready to proceed with 
this project and is requesting an allocation at this time.   

FINANCIAL RESOLUTION:  

Resolved, that $2,000,000 be allocated from the Budget Act of 2015, Budget Act Items  
2660-301-0042 and 2660-301-0890 for the locally administered STIP project described on the 
attached vote list. 
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CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-542.5c.(2) Locally Administered STIP Project On the State Highway System

North Main Street Sidewalk & Safety Project Phases 2A, 2B,
and 3. In Mammoth Lakes, from Minaret Road to Mountain 
Boulevard. Construct curb, gutter and sidewalks, and install
signs, railing, and lighting.

Final Project Development :   N/A

Final Right of Way :     N/A

(CEQA - CE, 10/19/2015.) 
(NEPA - CE, 10/19/2015.) 

(Contribution from other sources: $1,043,000.)

Right of Way Certification: 5/17/2016

Outcome/Output: Construct 0.3 miles of new curb, gutter and
sidewalk; new retaining wall; new signs and lighting.

09-2602
RIP/15-16
CONST

$2,000,000
0915000008

4CONL
36480

2015-16
301-0042 $40,000

SHA
301-0890 $1,960,000

FTF
20.20.075.600

1
$2,000,000

Town of Mammoth
Lakes

MCLTC
Mono

09-Mno-203
4.8/5.3
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016  

Reference No.: 2.5c.(3) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  
OFF THE STATE HIGHWAY SYSTEM  

 RESOLUTION FP-15-55 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $4,419,000 for 10 locally administered State 
Transportation Improvement Program (STIP) projects off the State Highway System, as follows:  

o $3,640,000 for six STIP projects; and
o $779,000 for four STIP Programming, Planning, and Monitoring projects.

ISSUE: 

The attached vote list describes 10 locally administered STIP projects off the State Highway System 
totaling $4,419,000 plus $1,902,000 from other sources.  The local agencies are ready to proceed 
with these projects and are requesting an allocation at this time. 

FINANCIAL RESOLUTION:  

Resolved, that $2,196,000 be allocated from the Budget Act of 2014, Budget Act Item 
2660-101-0890 for two locally administered STIP projects and $2,223,000 be allocated from      
Non-Budget Act Item 2660-601-3093 for eight locally administered STIP projects described on the 
attached vote list.  

The Department recommends the Commission take into consideration prioritizing projects in 
accordance with the adopted STIP Allocation Plan set forth by Resolution G-15-25. 
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally Administered STIP Projects Off the State Highway System Resolution FP-15-55

2.5   Highway Financial Matters

Construction of Traffic Signal System at Fern Street
and Walnut Drive. In Cutten, at Walnut Drive and Fern
Street.  Construct traffic signal system.

(CEQA - NOE, 03/07/2014.)

Right of Way Certification:  05/10/2016

Time Extension for FY 14-15 CON expires on June 30,
2016

Outcome/Output: Improve safety to motorists,
pedestrians and bicyclists who travel through the
intersection from nearby schools, parks, and residential
areas

01-2258
RIP/14-15
CONST

$367,000
0100020175

2006-07
601-3093 $367,000

TDIF
20.30.600.620

1
$367,000

Humboldt County
HCAOG

01-Humboldt

Traffic Signal at Gobbi Street and Waugh Lane. In
Ukiah, at the intersection of Gobbi Street and Waugh
Lane.  Construct traffic signal, ADA curb ramps and
repave pavement.

Outcome/Output: Complete the PA&ED phase for the
installation of a new traffic signal at the intersection of
East Gobbi Street and Waugh Lane.

01-4561
RIP/15-16
PA&ED
$2,000

0112000223

2006-07
601-3093 $2,000

TDIF
20.30.600.620

2
$2,000

City of Ukiah
MCOG

01-Mendocino

North Beale Road Complete Streets Revitalization
Phase 1. In Yuba County, in the unicorporated
community of Linda on North Beale Road, from
Lindhurst Avenue to Hammonton-Smartsville Road.
Construct sidewalks, curbs, gutters, streetscapes,
median improvements, drainage improvements, bike
lanes, enhanced transit stops and rehabilitate roadway.

(CEQA - MND, 10/27/2015.)
(NEPA - CE, 01/22/2016.)

(Concurrent Consideration of Funding under
Resolution E-16-39; June 2016.)

Right of Way Certification: 03/29/2016

(Contribution from other sources: $1,310,000.)

Outcome/Output: The installation of sidewalks will
provide safer areas for pedestrians to travel while
being separated from bicyclists or having to walk along
dirt shoulders. Drainage improvements will alleviate
areas of local ponding during inclement weather. Street
lighting will provide more lighting for all modes of travel
providing safer travel during nighttime. Enhanced
transit stops will provide for bus turnouts to allow buses
to move out of travel lanes to board/disembark riders
and to provide area for shelters/benches for transit
riders. Streetscapes will provide an enhanced aesthetic
look to the roadway and to visually narrow the roadway
resulting in reduced vehicular speeds.

03-9679
RIP/15-16
CONST

$1,765,000
0313000187

2014-15
101-0890 $1,765,000

FTF
20.30.600.620

3
$1,765,000

Yuba County
SACOG
03-Yuba
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally Administered STIP Projects Off the State Highway System Resolution FP-15-55

2.5   Highway Financial Matters

California Boulevard Roundabouts. In the city of Napa.
Counstruct roundabouts on California Boulevard at 
First and Second Streets.

(Contribution from other sources: $592,000.)

(CEQA - ND, 5/18/2016.)
(NEPA - CE, 05/23/2016.)

(Concurrent Consideration of Funding under
Resolution E-16-42; June 2016.)

Time Extension for FY 14-15 Right of Way expires on
August 31, 2016.

Outcome/Output: This project is expected to be
beneficial for traffic operations by improving levels for
service now and in future years, reducing overall
intersection delay, lower greenhouse gas emissions
and providing significant safety improvements which
will reduce potential accidents at all three intersections.

04-2130F
RIP/14-15

R/W
$431,000

0414000335
S

2014-15
101-0890 $431,000

FTF
20.30.600.620

4
$431,000

City of NAPA
MTC

04-Napa

Las Positas Rd/Cliff Dr Intersection Improvements. In
the city of Santa Barbara, at the intersection of Las
Positas Road and Cliff Drive.  Improve intersection.

(CEQA - CE, 10/15/2015.)
(NEPA - CE, 02/04/2016.)

Right of Way Certification - 04/06/2016

Outcome/Output: Costruction of the roundabout will
improve traffic operation at the intersection by
improving level of service and reducing queuing during
peak hours.

05-0820
RIP/15-16
CONST

$750,000
0515000061

2006-07
601-3093 $750,000

TDIF
20.30.600.620

5
$750,000

City of Santa Barbara
SBCAG

05-Santa Barbara

Cathedral Oaks Landscaping Enhancement. In Goleta,
on Cathedral Oaks Road near Route 101.  Install
landscaping.

(CEQA - CE, 04/14/2016.)
(NEPA - CE, 04/15/2016.)

Right of Way Certification - 04/28/2016

Time Extension for FY 14-15 CONST expires on
06/30/2016.

Outcome/Output: To enhance the landscaping along
the local streets impacted as a result of the Cathedral
Oaks Intarechange Bridge Replacement project by
Caltrans

05-1840A
RIP/14-15
CONST

$325,000
0512000212

2006-07
601-3093 $325,000

TDIF
20.30.600.620

6
$325,000

City of Goleta
SBCAG

05-Santa Barbara
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Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3b) Local STIP Planning, Programming and Monitoring Projects Resolution FP-15-55

2.5   Highway Financial Matters

Planning, Programming and Monitoring 02-2066
RIP/15-16
CONST
$40,000

0216000163
S

2006-07
601-3093 $40,000

TDIF
20.30.600.670

1
$40,000

Trinity County
Transportation
Commission
TrinityCTC
02-Trinity

Planning, Programming and Monitoring 03-0L20
RIP/15-16
CONST
$40,000

0316000234

2006-07
601-3093 $40,000

TDIF
20.30.600.670

2
$40,000

Colusa County
Transportation
Commission

CCTC
03-Colusa

Planning, Programming and Monitoring 08-9803
RIP/15-16
CONST

$664,000
0816000165

S

2006-07
601-3093 $664,000

TDIF
20.30.600.670

3
$664,000

Riverside County
Transportation
Commission

RCTC
08-Riverside

Planning, Programming and Monitoring 10-4957
RIP/15-16
CONST
$35,000

1016000208
S

2006-07
601-3093 $35,000

TDIF
20.30.600.670

4
$35,000

Mariposa County Local
Transportation
Commission

MATC
10-Mariposa
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016  

Reference No.: 2.5c.(4) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROGRAMMING, 
PLANNING, AND MONITORING PROJECTS (ADVANCEMENTS) 

 RESOLUTION FP-15-56 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $4,188,000 for nine locally administered State Transportation Improvement 
Program (STIP) Programming, Planning, and Monitoring (PPM) projects.  These allocations 
represent continuously appropriated Transportation Deferred Investment Fund for Fiscal Year (FY) 
2006-07. 

ISSUE: 

The attached vote list describes nine locally administered STIP PPM projects programmed in FY 
2016-17 totaling $4,188,000.  The local agencies are ready to proceed with these projects and are 
requesting an allocation at this time.   

FINANCIAL RESOLUTION:  

Resolved, that $4,188,000 be allocated from the Non-Budget Act Item 2660-601-3093 for nine 
locally administered STIP PPM projects described on the attached vote list. 

The Department recommends the Commission take into consideration prioritizing projects in 
accordance with the adopted STIP Allocation Plan set forth by Resolution G-15-25. 
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Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(4) Local STIP Planning, Programming and Monitoring Projects (ADVANCEMENTS) Resolution FP-15-56

2.5   Highway Financial Matters

Planning, Programming and Monitoring 01-2002P
RIP/16-17
CONST

$203,000
0116000143

2006-07
601-3093 $203,000

TDIF
20.30.600.670

1
$203,000

Humboldt County
Association of
Government

HCAOG
01-Humboldt

Planning, Programming and Monitoring 02-2063
RIP/16-17
CONST

$150,000
0215000012

2006-07
601-3093 $150,000

TDIF
20.30.600.670

2
$150,000

Tehama County
Transportation

Commission and
Regional

Transportation Agency
TehamaCTC
02-Tehama

Planning, Programming and Monitoring 03-0L14
RIP/16-17
CONST
$70,000

0316000191

2006-07
601-3093 $70,000

TDIF
20.30.600.670

3
$70,000

El Dorado Local
Transportation
Commission

EDCTC
03-El Dorado

Planning, Programming and Monitoring 03-0L11
RIP/16-17
CONST

$166,000
0316000226

2006-07
601-3093 $166,000

TDIF
20.30.600.670

4
$166,000

Placer County
Transportation

Planning Agency
PCTPA

03-Placer

Planning, Programming and Monitoring 05-2043
RIP/16-17
CONST
$55,000

0516000141

2006-07
601-3093 $55,000

TDIF
20.30.600.670

5
$55,000

Council of San Benito
County Governments

AMBAG
05-San Benito

Planning, Programming and Monitoring 05-0921
RIP/16-17
CONST

$175,000
0515000115

2006-07
601-3093 $175,000

TDIF
20.30.600.670

6
$175,000

Santa Cruz County
RTC

SCCRTC
05-Santa Cruz

Page 1



Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(4) Local STIP Planning, Programming and Monitoring Projects (ADVANCEMENTS) Resolution FP-15-56

2.5   Highway Financial Matters

Planning, Programming and Monitoring 08-9811
RIP/16-17
CONST

$1,270,000
0816000158

S

2006-07
601-3093 $1,270,000

TDIF
20.30.600.670

7
$1,270,000

San Bernardino
Associated

Governments
SANBAG

08-San Bernardino

Planning, Programming and Monitoring 10-7952
RIP/16-17
CONST

$200,000
1016000195

2006-07
601-3093 $200,000

TDIF
20.30.600.670

8
$200,000

San Joaquin Council
of Governments

SJCOG
10-San Joaquin

Planning, Programming and Monitoring 12-2132
RIP/16-17
CONST

$1,899,000
1216000110

S

2006-07
601-3093 $1,899,000

TDIF
20.30.600.670

9
$1,899,000

Orange County
Transportation

Authority
OCTA

12-Orange
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016  

Reference No.: 2.5c.(5) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR ASSEMBLY BILL (AB) 3090 REIMBURSEMENT STIP 
PROJECTS 
RESOLUTION FP-15-57 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $15,764,000 for the State administered Assembly Bill 3090 (AB 3090) 
Reimbursement State Transportation Improvement Program (STIP) project (PPNO 2291A) in 
Ventura County.   

ISSUE: 

The attached vote list describes one State administered STIP AB 3090 reimbursement project for 
$15,764,000.  This AB 3090 reimbursement is for the AB 3090 Reimbursement project in Ventura 
County.  AB 3090 reimbursement authority allows local agencies to use local funds to start work on 
their projects programmed in the STIP and be reimbursed with State funds in a future year when 
funds are made available.  For one agency with an approved AB 3090 Reimbursement agreement, as 
identified on the attached vote list, the year of reimbursement is FY 2015-16.  The agency has 
requested an allocation at this time. 

FINANCIAL RESOLUTION:  

Resolved, that $15,764,000 be allocated from the Budget Act of 2015, Budget Act Items            
2660-301-0042 and 2660-301-0890 for the STIP AB 3090 reimbursement project, programmed in 
FY 2015-16, as described on the attached vote list. 
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CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-572.5c.(5) AB 3090 Reimbursement for STIP Project

AB 3090 Reimbursement Project.

Reimbursement is based on STIP Amendment 12S-013
approved at the June 2013 CTC meeting. Funds originally
programmed under PPNO 07-2291 (Route 101 Improvements-
Los Angeles County Line to Route 23.) 

Outcome/Output: Reimbursement to local agency for the
advancement of local funds on a State Highway project.

07-2291A
RIP/15-16
CONST

$15,764,000
0700000201

4
1952U

2015-16
301-0042 $1,808,000

SHA
301-0890 $13,956,000

FTF
20.20.075.600

1
$15,764,000

City of Thousand
Oaks
VCTC

Ventura
07-Ven-101

0.1/4.5
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016  

Reference No.: 2.5c.(6)  
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief  
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCAL ALTERNATIVE TRANSPORTATION 
IMPROVEMENT PROGRAM PROJECTS ON THE STATE HIGHWAY SYSTEM  
 RESOLUTION FP-15-58 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) allocate $35,000,000 for the Local Alternative Transportation 
Improvement Program (LATIP) Mission Boulevard/Route 880 Interchange – Phase 1B/2        
(PPNO 0016V) project in Alameda County, on the State Highway System.   

ISSUE: 

The attached vote list describes one locally administered project on the State Highway System for 
$35,000,000.   

This project was included as a top funding priority in the LATIP approved by the Commission at its 
January 2010 meeting.  The projects included in the LATIP will be funded from proceeds of the sale 
of properties purchased for the construction of the State Route 84 Historic Parkway Project.  The 
Santa Clara Valley Transportation Authority will be administrating the construction contract.  The 
local agency is requesting an allocation at this time.   

FINANCIAL RESOLUTION:  

Resolved, that $35,000,000 be allocated from the Non-Budget Act Item 2660-501-0942 for the 
locally administered LATIP project described in the attached vote box.  

Attachment 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-582.5c.(6) Local Alternative Transportation Improvement Program Projects on the State
Highway System

Mission Boulevard/Route 880 Interchange (Phase 1B/2). In
Fremont, on Mission Boulevard (Route 262) and Warren
Avenue between Kato Road and Wam Springs Boulevard.
Widening Mission Boulevard and replacing UPRR structures.

(CEQA - ND, 11/10/2011.)
(NEPA - FONSI, 11/10/2011.)

(Future Consideration of Funding approved under Resolution
E-12-10; March 2012.)

(Contribution from other sources: $99,540,000.)

(Approved as part of the State Route 84 Historic Parkway
LATIP program of projects  under Resolution LATIP-1112-01
at the March 2012 Commission meeting.)

(This is first of the two allocations totaling $42,350,000;
$35,000,000 has been accrued from the sale of excess land.
The remaining sale of excess land might not happen for
another 2 or more years. The local agency has requested a
partial reimbursement of $35,000,000, as the project has been
completed using local funds.)

Outcome/Output: Widen Mission Boulevard and replace
UPRR structures.

04-0016V
LATIP/11-12

CONST
$42,350,000
0400000668

4CONL
2332C

2010-11
501-0942 $35,000,000

SDF
20.20.800.200

1
$35,000,000

Santa Clara Valley
Transportation

Authority
MTC

Alameda
04-Ala-880

0/2.9

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5c.(7b) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of  
Budgets 

Subject: FINANCIAL ALLOCATION FOR MULTI-FUNDED STATE ADMINISTERED STIP/BIP 
PROJECTS ON THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-15-60 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $7,126,000 for the multi-funded State administered State 
Transportation Improvement Program (STIP)/ Border Infrastructure Program (BIP) Route 98 
Widening (West of Route 111) project (PPNO 0549A), in Imperial County, on the State Highway 
System. 

ISSUE: 

The attached vote list describes one State administered STIP/BIP project totaling $7,126,000, plus 
$1,556,000 from other sources.  The Department is ready to proceed with this project and is 
requesting an allocation at this time.   

FINANCIAL RESOLUTION:  

Resolved, that $5,452,000 be allocated from the Budget Act of 2015, Budget Act Items  
2660-301-0042 and 2660-301-0890 for construction and $1,674,000 for construction engineering for 
the State administered STIP/BIP project described on the attached vote box. 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-602.5c.(7b) Financial Allocation for State Administered Multi-Funded STIP/BIP Project on
the State Highway System

Route 98 Widening (West of Route 111) Phase 1. In Calexico,
on Route 98 from VV Williams Avenue to Ollie Avenue.
Widen Highway from 2 to 4 lanes and add drainage detention
basin and lane taper between Eady Avenue and VV Williams
Avenue.

Final Project Development (IIP):   N/A

Final Right of Way (IIP):     N/A 

(CEQA - CE, 12/15/2015.)
(NEPA - CE, 12/15/2015.)

(Construction increase of $869,000 from the Border
Infrastructure Program (BIP) is contingent on approval of the
concurrent action to deallocate BIP Right of Way under
Resolution FP-15-59; June 2016.)

(Contribution from other sources: $1,556,000.)

Right of Way Certification: 5/13/2016

Outcome/Output: Widening to improve traffic operations,
provide congestion relief, enhance bicycle safety and
pedestrian access.

11-0549A
IIP/15-16

CON ENG
$1,674,000

CONST
$2,749,000

BIP/15-16
CONST

$1,834,000
$2,703,000

1100020357
4

08023

001-0890 $1,674,000
FTF

2015-16
301-0042 $55,000

SHA
301-0890 $2,694,000

FTF
20.20.025.700

2015-16
301-0890 $2,703,000

FTF
20.20.400.300

1
$7,126,000

Department of
Transportation

ICTC
Imperial

11-Imp-98
31.6/32.1
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: June 29-30, 2016  

Reference No.: 2.5g.(5a) - 2.5g.(5f) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief  
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY – ADMINISTERED PROPOSITION 1B  
TRADE CORRIDOR IMPROVEMENT FUND (TCIF) RAIL PROJECTS 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve $13,540,000 in Proposition 1B Trade Corridor 
Improvement Fund (TCIF) funding for the following six Rail projects listed below: 

ISSUE: 

The attached vote boxes describe the six Proposition 1B TCIF Rail projects totaling $13,540,000, 
plus $95,788,000 from other sources. Each local agency is ready to proceed with their respective 
project and is requesting an allocation at this time.  

Reference 
Number Project PPNO County Resolution Allocation 

Request 
2.5g.(5a) Project 115 - Cool Port Oakland  2008E Alameda TCIF-A-1516-03 $5,000,000 
2.5g.(5b) Project 111 - Citrus Avenue 

Grade Crossing Improvements TC111 Los Angeles TCIF-A-1516-04 $1,455,000 

2.5g.(5c) Project 112 - Ramona Boulevard 
Crossing Improvements TC112 Los Angeles TCIF-A-1516-05 $1,455,000 

2.5g.(5d) Project 113 - Control Point 
Soledad Speed Increase Project TC113 Los Angeles TCIF-A-1516-06 $2,708,000 

2.5g.(5e) Project 110 - Hellman Avenue 
Crossing Improvements TC110 San

Bernardino TCIF-A-1516-07 $1,790,000

2.5g.(5f) Project 108.2 - YTI Terminal 
Efficiency Enhancement & Truck 
Trip Reduction Program – Phase 2 

TC108B Los Angeles TCIF-A-1516-09 $1,132,000 

Total Number of Projects 6 Total Requested for Allocation $13,540,000
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CHAIR AND COMMISSIONERS   Reference No.:  2.5g.(5a) -2.5g.(5f) 
CALIFORNIA TRANSPORTATION COMMISSION   June 29-30, 2016 

  Page 2 of 2 
 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

FINANCIAL RESOLUTION: 
 

Resolved, that $13,540,000 be allocated from the Budget Acts of 2014 and 2015, Budget Act Item 
2660-304-6056 for the six locally administered Proposition 1B TCIF Rail project described in the 
attachments.  The allocation is contingent on the approval of a budget revision by the Department of 
Finance. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
 

 
 
 
 

Attachments  
 

 



Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(5a) Proposition 1B - Locally Administered TCIF Rail Project Resolution TCIF-A-1516-03

2.5   Highway Financial Matters

Cool Port Oakland - Combined Project (Segment 1 and
Segment 2). At Port of Oakland in Oakland. Construct
a at-grade railroad crossing, 11,200 linear feet of new
rail track (Segment 1) and a 364,000 square foot state-
of-the art temperature-controlled transload facility
(Segment 2). TCIF Project 115

(CEQA - NOE, October 2015)
(NEPA -  CE,October 2015)

(Contribution from other sources: $84,800,000)

The programmed TCIF funds are to be split:  $0 for
construction engineering and $5,000,000 for 
construction capital.

Outcome/Output: Rail improvements connect Port's
new lead track to the UPRR Mainline and provide rail
car switching for better access for delivery and pick up.

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

04-2008E
TCIF/15-16

CONST
$5,000,000

0016000321
S4

RA70BA

2015-16
304-6056 $5,000,000

TCIF
30.20.723.000

1
$5,000,000

Port of Oakland
MTC

04-Alameda
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(5b) Proposition 1B - Locally Administered TCIF Rail Project Resolution TCIF-A-1516-04

2.5   Highway Financial Matters

Citrus Avenue Grade Crossing Improvements.
Along Citrus Avenue in Covina, located on the San
Gabriel Subdivision in the County of Los Angeles.
Construct grade crossing improvements. 
(TCIF Project 111)

(CEQA - CE, 12/9/2015.)

(Contribution from other sources: $2,030,000.)

(The programmed TCIF funds are to be split: $291,000
for construction engineering and $1,164,000 for
construction capital.)

Outcome/Output: Sidewalk widening, pedestrian
ramps, warning devices with gate arms and
cantilevered flashing signals, traffic signal
modifications, additional pedestrian safety
improvements, and concrete track panels.  Signal work
includes software configuration to comply with Positive
Train Control (PTC). Improved reliability, throughput,
and velocity of freight traffic. Congestion and emissions
redcution.

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

75-TC111
TCIF/14/15

CONST
$1,455,000

0016000325
S4

RA72BA

2014-15
304-6056 $1,455,000

TCIF
30.20.723.000

1
$1,455,000

Southern California
Regional Rail Authority

LACMTA
75-Los Angeles
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(5c) Proposition 1B - Locally Administered TCIF Rail Project Resolution TCIF-A-1516-05

2.5   Highway Financial Matters

Ramona Boulevard Crossing Improvements. Along
Ramona Boulevard in Baldwin Park, located on the
San Gabriel Subdivision in the County of Los Angeles.
Construct grade crossing improvements.
(TCIF Project 112)

(CEQA - CE, 12/9/2015.)

(Contribution from other sources: $2,030,000.)

(The programmed TCIF funds are to be split: $291,000
for construction engineering and $1,164,000 for
construction capital.)

Outcome/Output: Sidewalk widening, pedestrian
ramps, warning devices with gate arms and
cantilevered flashing signals, traffic signal
modifications, additional pedestrian safety
improvements, and concrete track panels.  Signal work
includes software configuration to comply with Positive
Train Control (PTC). Improved reliability, throughput,
and velocity of freight traffic. Congestion and emissions
redcution.

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

75-TC112
TCIF/14/15

CONST
$1,455,000

0016000328
S4

RA75BA

2014-15
304-6056 $1,455,000

TCIF
30.20.723.000

1
$1,455,000

Southern California
Regional Rail Authority

LACMTA
75-Los Angeles
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(5d) Proposition 1B - Locally Administered TCIF Rail Project Resolution TCIF-A-1516-06

2.5   Highway Financial Matters 

Control Point Soledad Speed Increase Project .
Near Control Point Soledad along the Antelope Valley
rail line in Los Angeles county.  Construct track, signal,
and communication improvements.
(TCIF Project 113)

(CEQA - CE, 8/1/2015.)

(Contribution from other sources: $2,940,000.)

(The programmed TCIF funds are to be split: $541,000
for construction engineering and $2,167,000 for
construction capital.)

Outcome/Output: Increase speeds from 20 mph to 35
mph

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

75-TC113
TCIF/14/15

CONST
$2,708,000

0016000326
S4

RA73BA

2014-15
304-6056 $2,708,000

TCIF
30.20.723.000

1
$2,708,000

Southern California
Regional Rail Authority

LACMTA
75-Los Angeles
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(5e) Proposition 1B - Locally Administered TCIF Rail Project Resolution TCIF-A-1516-07

2.5   Highway Financial Matters

Hellman Avenue Crossing Improvements. On
Metrolink’s San Gabriel Subdivision in the City of
Rancho Cucamonga, in San Bernardino County. 
Construct grade crossing improvements.
(TCIF Project 110)

(CEQA - CE, 4/11/2011.)
(NEPA - CE, 6/8/2015.)

(Contribution from other sources: $1,790,000.)

(The programmed TCIF funds are to be split: $358,000
for construction engineering and $1,432,000 for
construction capital.)

Outcome/Output: Safety improvements to pedestrian
and vehicle facilities.  Will improve flow of traffic for
trains and vehicles, reducing emissions. 

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

75-TC110
TCIF/14/15

CONST
$1,790,000

0016000327
S4

RA74BA

2014-15
304-6056 $1,790,000

TCIF
30.20.723.000

1
$1,790,000

Southern California
Regional Rail Authority

SANBAG
75-San Bernardino 
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Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(5f) Proposition 1B - Locally Administered TCIF Rail Project Resolution TCIF-A-1516-09

2.5   Highway Financial Matters

YTI Terminal Efficiency Enhancement & Truck Trip
Reduction Program - Phase 2 (On-Dock Railyard). 
Located at 701 N. Dock Street, San Pedro CA.  The
project includes ICTF expansion consisting of one new
loading track, utility modifications and pavement 
resurfacing.  (TCIF Project 108.2)

(CEQA - EIR/EIS, 11/6/2014.)

(Future Consideration of Funding approved under
Resolution E-15-07; January 2015.)

(The programmed TCIF funds are to be split:  $169,000
for construction engineering and $963,000 for
construction capital.) 

(Contribution from other sources: $2,198,000.)

Outcome/Output: Benefits of the project include: 1)
reducing truck volumes and traffic, 2) reducing
emissions, and 3) increased cargo movement by rail
will result in cost savings of time and move to roadway
and highway users.

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

75-TC108B
TCIF/15-16

CONST
$1,132,000

0016000323
S4

RA71BA

2015-16
304-6056 $1,132,000

TCIF
30.20.723.000

1
$1,132,000

City of Los Angeles
Harbor Department

LACMTA
75-Los Angeles
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5g.(5g)  
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED PROPOSITION 1B TRADE 
CORRIDOR IMPROVEMENT FUND PROJECT OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION TCIF-A-1516-08 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $2,000,000 for the locally administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) Project 119 – Navy Drive Widening 
(PPNO TC119) project in San Joaquin County, off the State Highway System.   

ISSUE: 

The attached vote list describes the locally administered Proposition 1B TCIF project off the State 
Highway System totaling $2,000,000, plus $3,963,000 from other sources.  The local agency is 
ready to proceed with this project and is requesting an allocation at this time.  The allocation is 
contingent on the approval of a budget revision by the Department of Finance. 

FINANCIAL RESOLUTION:  

Resolved, that $2,000,000 be allocated from the Budget Act of 2015, Budget Act Item
2660-104-6056 for the locally administered Proposition 1B Trade Corridor Improvement Fund 
Program project described in the attached vote box. 

Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 

Attachment 
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(5g) Proposition 1B - Locally Administered TCIF Project Off the State Highway System Resolution TCIF-A-1516-08

2.5   Highway Financial Matters

Navy Drive Widening. Widen the existing two lane
Navy Drive to four lanes, from the State Route 4
Western Extension to Navy Drive Connection to just
west of the Navy Drive/Washington Street intersection.
Reconfigure and signalize the Navy Drive/Washington
Street intersection to make Navy Drive the primary
through movement. (TCIF Project TC119)

(CEQA - NOD, 11/20/2015.)

(Concurrent Consideration of Funding under
Resolution E-16-44; June 2016)

Right of Way Certification: 12/12/2015

(The programmed TCIF funds are to be split: $0 for
construction engineering and $2,000,000 for
construction capital.)

(Contribution from other sources: $3,963,000.)

Outcome/Output: The project will reduce delay and
congestion by accomodating projected traffic levels on
Navy Drive by improving traffic flow and decreasing
idle times. The project is also consistent with local and
regional planing efforts and accomodates planed local,
regional and interregional growth. The project will 
improve safety and provide more efficient movement
betwen the Port's East and West complexes.

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT 
OF FINANCE.

10-TC119
TCIF/15-16

CONST
$2,000,000

1016000204
S4

2015-16
104-6056 $2,000,000

TCIF
20.30.210.300

1
$2,000,000

Port of Stockton
SJCOG

10-San Joaquin
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29‒30, 2016 

Reference No.: 2.7a.(1) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
Division of Aeronautics 

Subject: FINANCIAL ALLOCATION FOR FISCAL YEAR 2016‒17 AERONAUTICS SET-
ASIDE TO MATCH FEDERAL AIRPORT IMPROVEMENT PROGRAM GRANTS  
RESOLUTION FDOA-2015-11 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve Resolution FDOA-2015-11, allocating 

$2,000,000 for Fiscal Year (FY) 2016‒17 to match federal Airport Improvement Program (AIP) 

grants. 

ISSUE: 

The Department’s Aeronautics Program includes an annual set-aside used to match federal AIP 

grants.  The attached resolution proposes to renew the delegation for the allocation of State funds 

to match the federal AIP grants.  

BACKGROUND: 

Each year the Commission approves a set-aside to match Federal AIP grants.  This allocation 

provides the authority for the Department to subvent matching funds to individual projects as 

requested by airport sponsors. 

The Department provides Commission staff with quarterly reports on allocations for AIP 

Matching grant funds.  The reports show the sponsor name, the airport name, a project 

description, the AIP grant amount, the State matching amount, and an explanation on any 

portions of the AIP grant that were not matched.  Because the Aeronautics Account is 

continuously appropriated, any unused remainder of this allocation would be available in  

FY 2016‒17 to fund additional Aeronautics Program projects. 

Attachment 
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CALIFORNIA TRANSPORTATION COMMISSION 

 
Allocation of Funds to Match 

Federal Airport Improvement Program Grants 
 

Resolution FDOA-2015-11 
 
 
1.1 WHEREAS, pursuant to Section 21683.1 of the California Public Utilities Code (PUC), 

the California Transportation Commission (Commission) is authorized to allocate funds 
for a portion of the local match for federal Airport Improvement Program (AIP) grants to 
certain airports; and 

 
1.2 WHEREAS, the Commission sponsored the legislation that enacted PUC Section 21683.1 

in order to maximize the amount of federal airport funds that can be allocated to California; 
and 

 
1.3 WHEREAS, the Federal Aviation Administration (FAA) requires airport sponsors to 

certify that matching funds are available as a condition of accepting a federal grant; and 
 
1.4 WHEREAS, on August 6, 2013, the Commission approved the Capital Improvement 

Program, which is an element of the California Aviation System Plan and lists needed 
federal airport improvement projects from all funding sources; 

 
2.1 NOW, THEREFORE BE IT RESOLVED, that, regarding federal Airport Improvement 

Program grants made by the FAA to public entities in this State received by the 
Department of Transportation (Department) from July 1, 2016 through June 30, 2017, 
with the approval of the Department, at such time as the federal grant offer is accepted by 
the public entity applicant, there is allocated to each applicant from the Aeronautics 
Account, five percent (5%) of that portion of the grant whose primary benefit is for 
general aviation in order to provide a part of the local match for the grant in accordance 
with the provisions of PUC Section 21683.1 (b) until the total of all such allocations 
equals $2,000,000; and 

 
2.2 BE IT FURTHER RESOLVED, that the Department shall provide Commission staff with 

quarterly status reports on sponsors’ matching fund applications that have been approved 
by the Department. 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29‒30, 2016 

Reference No.: 2.7a.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
Division of Aeronautics 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED AERONAUTICS PROJECTS 
AT PUBLIC-USE AIRPORTS 
RESOLUTION FDOA-2015-12 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $2,183,000 for eight California Aid to Airports Program Acquisition and 
Development projects programmed in the 2015 Aeronautics Program. 

ISSUE: 

The attached list describes the locally administered Aeronautics projects totaling $2,183,000.  The 

agencies for these projects are ready to proceed and are requesting allocations at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $2,183,000 be allocated from the Aeronautics Fund, Non-Budget Act Item  
2660-602-0041, for eight locally administered Aeronautics projects, as described on the attachment. 

Attachment 

Tab 89





 State of California   California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 M e m o r a n d u m 
To:      CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 2.5h. 
Action Item 

From:  NORMA ORTEGA 
          Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject:    FINANCIAL ALLOCATION FOR FISCAL YEAR 2015-16 LOCAL ASSISTANCE LUMP 
SUM ALLOCATION – FEDERAL FUNDS 
 RESOLUTION FM-15-04, AMENDING RESOLUTION FM-15-01 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California     
Transportation Commission (Commission) approve the remaining allocation of $778,769,000 for 
the Department’s Division of Local Assistance’s federal subvention budget for Fiscal Year (FY) 
2015-16.   

ISSUE: 

The Department is requesting to increase the federal lump sum allocation for Local Assistance 
by $778,769,000 in federal funds as authorized in the State Budget Act of 2015.  The initial 
allocation request was approximately $1.56 billion and the Commission approved $778,770,000, 
approximately half of the requested amount at their October 2015 meeting.  The Department 
requests the Commission to approve the remaining allocation of $778,769,000.  The Department 
will sub-allocate the remaining 2015-16 federal funding to local agencies. 

BACKGROUND: 

The Department’s Local Assistance Program administers the subvention budget under delegated 
authority from the Commission.  The Commission provides annual lump sum allocations 
consistent with each Fiscal Year’s State Budget Act.   

On October 21-22, 2015, the Commission approved Resolution FM-15-01, allocating 
$778,770,000 of federal funds for FY 2015-16.  Resolution FM-15-01 consists of only one-half 
of the originally requested federal allocation of $1,557,539,000. 
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The Department anticipates all funds allocated by the Commission for FY 2015-16 will be sub-
allocated to local projects.  For the last 16 years, local agencies have delivered 100 percent of 
federal funding made available to them.  Approval of this request is necessary to ensure that 
local agencies may be reimbursed for their project costs in a timely manner.  Page three displays 
the revised allocation authority by category.   
 
RESOLUTION: 
 
Resolved, that $778,769,000 in federal funds be allocated from the Budget Act of 2015, Budget 
Act Item 2660-102-0890(1), in accordance with the table on the next page, bringing the total 
lump sum allocation for the Fiscal Year 2015-16 Local Assistance subvention budget to 
$1,673,617,000. 
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ALLOCATION OF FUNDS FOR FISCAL YEAR 2015-16 LOCAL ASSISTANCE 
(Dollars in Thousands) 

 

                                                 
1 Resolution FM-15-02 amended Resolution FM-14-03 to increase the FY 2015-16 Local Assistance state lump sum allocation by  
$10 million for the SSAR program. 
2 Funding is reserved for State Highway System (SHS) bridges on the National Highway System (NHS).  If a bridge is not classified 
as on the NHS, the local share of NHPP may be exchanged for the state share of STP. 
3 About $75 million is set aside for bridges that are off the SHS and about $51 million is budgeted to be exchanged on a dollar-for-
dollar basis for State Highway Account funds (Budget Item 2660-102-0042(1)). 
4 Ten million of federal HSIP funding was exchanged for state cash to implement the SSAR program via Resolution FM-15-02. 
5 This funding is for discretionary programs, Demonstration projects, Emergency Relief, and miscellaneous federal programs for 
current and previous Federal Transportation Acts. 

   
State 

 
Federal 

Revised      
Federal 

 
Total 

 2660-102-0042(1)      
 Surface Transportation Program  
 (STP) State Match and Exchange 

 
$57,849 

   
$57,849 

 Bridge Inspection  735   735 
 Railroad Grade Separations 15,000   15,000 
 Railroad Grade Crossing Maintenance 3,765   3,765 
 Miscellaneous Unassigned Local Programs 3,250   3,250 
 Freeway Service Patrol 25,479   25,479 
 Systemic Safety Analysis Report (SSAR) Program1 10,000   10,000 
     

Subtotal $116,078   $116,078 
      
 
 
 2660-102-0890(1) 

    

 National Highway Performance Program (NHPP)2 

 Surface Transportation Program (STP)3 
 $114,172 

274,908 
$228,343 
549,815 

$228,343 
549,815 

 Congestion Mitigation and Air Quality Program                                 
(CMAQ)   

  
229,754 

 
459,508 

 
459,508 

 Highway Safety Improvement Program (HSIP)4 
 Discretionary Programs5 
 

 30,998 
128,938 

61,997 
257,876 

 

61,997 
257,876 

 
Subtotal  $778,770 $1,557,539 $1,557,539 

     
Total Local Programs $116,078  $1,557,539 $1,673,617 

     



 State of California  California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.:  2.5i. 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: FISCAL YEAR 2016-17 LUMP SUM ALLOCATION FOR LOCAL ASSISTANCE – 
STATE FUNDS 
RESOLUTION FM-15-05 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California  
Transportation Commission (Commission) approve the allocation of $106,078,000 in state  
funds as a lump sum for administering the Local Assistance subvention budget for Fiscal Year 
2016-17, contingent upon passage of the Budget Act of 2016.   

ISSUE: 

The Department requests an annual lump sum allocation each year to administer the Local 
Assistance subvention budget under the authority of the Commission.  The Department is  
requesting authority to sub-allocate state subvention funds, consistent with and contingent 
upon passage of the Budget Act of 2016.  

BACKGROUND: 

The Department’s Local Assistance Program administers the subvention budget under delegated 
authority from the Commission.  The Department requests an annual lump sum allocation each  
year for these funds consistent with the Budget Act.   

The guidelines for allocating, monitoring, and auditing of funds for Local Assistance projects are  
set forth in Commission Resolution G-99-25, which is based on Section 14529.1 of the California 
Government Code.  Resolution G-01-08, approved by the Commission on February 22, 2001, 
delegates to the Department the authority to adjust allocations between expenditures and categories, 
and the Department reports to the Commission if transfers in or out of an expenditure category  
exceed 10 percent of its allocation. 

RESOLUTION: 

Resolved, that $106,078,000 be allocated from the Budget Act of 2016, Budget Act Item 
2660-102-0042(1), contingent upon passage of the Budget Act of 2016.  
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LUMP SUM ALLOCATION 
FISCAL YEAR 2016-17 FUNDS FOR LOCAL ASSISTANCE 

(Dollars in Thousands) 
 

 State Federal Total 
 2660-102-0042(1)    
 Surface Transportation Program  
 (STP) State Match and Exchange 

 
$57,849   

 
$57,849 

 Bridge Inspection         735   735 
 Railroad Grade Separations   15,000   15,000 
 Railroad Grade Crossing Maintenance     3,765   3,765 
 Miscellaneous Unassigned Local Programs     3,250   3,250 
 Freeway Service Patrol   25,479   25,479 
    
Total Local Programs $106,078   $106,078 
     



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated, and efficient transportation 
system to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 3.13 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce de Terra, Chief 
Division of Transportation 
Programming 

Subject: PRELIMINARY CLOSE OUT REPORT ON THE FY 2015-16 SHOPP MINOR 
PROGRAM LUMP SUM ALLOCATION 

SUMMARY: 

As of May 26, 2016, the California Department of Transportation (Department) sub-allocated and 
the California Transportation Commission (Commission) allocated $76,207,898 of the $84,783,000 
available capital for the Fiscal Year (FY) 2015-16 State Highway Operation and Protection Program 
(SHOPP) Minor Program.  

BACKGROUND: 

On July 14, 2005, the Commission approved Resolution G-05-05 delegating to the Department the 
sub-allocation and adjustment authority for minor capital construction projects included in a 
concurrent list of projects approved under Resolution FM-14-05.  Resolution G-05-05, allows the 
Department to sub-allocate funding and advertise projects without waiting for Commission 
meetings to receive an allocation.  However, Commission review is required for Minor A projects 
not previously identified in the Department’s approved list. 

The Minor Program is a one-year program reserved for low cost capital projects that are SHOPP 
eligible.  Minor projects must be awarded in the fiscal year in which they were allocated.  Effective 
February 29, 2016, Minor B projects have a construction limit up to $291,000.  Minor A projects 
have a construction limit ranging from $291,001 up to $1,000,000.    

The Commission approved a lump sum construction allocation for FY 2015-16 of $84,783,000.  As 
of May 26, 2015, the Department utilized $33,335,300 in construction funding for Minor A 
projects, consisting of $24,073,000 sub-allocated by the Department and $9,262,300 allocated by 
the Commission for substitute projects.  In addition, the Department has sub-allocated $41,358,329 
for Minor B construction projects and $1,514,269 for right-of-way capital.  In total, the Department 
sub-allocated $76,207,898, which constitutes 90 percent of the FY 2015-16 approved lump sum 
allocation.  

The FY 2015-16 Final SHOPP Minor Program Close-Out Report will be reported on the October 
2016 Commission meeting. 
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To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5j. 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of  
Budgets 

Subject: ANNUAL FY 2016-17 LUMP SUM SHOPP MINOR CONSTRUCTION PROGRAM 
ALLOCATION 
RESOLUTION FM-15-06 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution FM-15-06 allocating a lump sum 
amount of $85,972,000 for the Fiscal Year (FY) 2016-17 State Highway Operation and Protection 
Program (SHOPP) Minor Program.  The FY 2016-17 Minor Program includes $64,028,000 for 
capital outlay support, $82,783,000 for construction capital and $3,189,000 for right of way capital.   

ISSUE: 

Commission Resolution G-05-05 delegated to the Department authority to sub-allocate and adjust 
minor capital construction projects.  The Commission must first approve the annual Minor 
Program lump sum allocation and project list prior to the funds being sub-allocated by the 
Department.  Projects not identified on the approved project list must be allocated by the 
Commission.  Concurrent Resolution G-05-16, also on this month’s Commission agenda, would 
increase the limit for individual Minor A projects from $1,000,000 to $1,250,000.  This new limit 
would be effective as of July 1, 2016.  However, for FY 2016-17 only, the new limit can only be 
applied when programming new or substitute projects into the FY 2016-17 Minor Program  

BACKGROUND:  

At its July 2016 meeting, the Commission passed Resolution G-05-16 delegating to the Department 
the sub-allocation and adjustment authority for minor capital construction projects.  The resolution 
requires the Department to present its Minor Program to the Commission annually for review and 
approval.  In addition, the resolution states that the following be included for projects to be 
allocated in the upcoming fiscal year; 

 Project description, location, expenditure authorization (EA) number and performance
measures. 

 Program sum for day labor (material acquisitions only), right of way capital, construction
capital and construction support.  

 A lump sum amount for the construction capital and support costs and right of way capital
of Minor B projects. 
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Consistent with Resolution G-05-16, the Department reviewed the Minor Program project list on 
the attachment with Commission staff. 
 
RESOLUTION: 
 
Resolve that the amount of $85,972,000 be allocated from Budget Act of 2016, Budget Act Items 
2660-302-0042, 2660-302-0890 and 2660-303-0042, as a lump sum amount for the Minor Program 
for FY 2016-17, contingent upon the passage of the Budget Act of 2016. 
 
 
 
Attachment 

 
 



 2016/17 FY Minor Construction Program Project List

Districts 1-12
($1,000)

Reference No. 2.5j. 

June 29-30, 2016 

Attachment

District                                                    County Route Postmile Work Description EA-5
Program 

Code

 CTC              
Estimated 

Construction 
State/Federal 

Cost 

 CTC 
Estimated      

Right of Way 
Cost 

 Est. Capital
Outlay Support
(Life of Project) 

Cost 

1 Humboldt 96 43.8 Restore disposal site per Memorandum of Understanding (MOU) 
between Karuk Tribe of California and Caltrans.

0F920 201.131 425$                -$               250$                   

1 Mendocino 101 104.5 Replace existing drainage structure with jacked welded steel pipe 
(WSP).

48400 201.151 938$                11$                200$                   

1 Del Norte 197 4.5/7.2 Widen shoulders and realign roadway to accommodate Surface 
Transportation Assistance Act (STAA) vehicle off-tracking.

48110 201.310 480$                -$               50$                     

District 1 Total 1,843$             11$                500$                   

2 Siskiyou 161 0.7/2.7 In Siskiyou County, near Dorris, full depth pavement rehabilitation 
from 0.5 mile east to 2.6 miles east of Indian Tom Lake Road.

2H170 201.120 1,000$             -$               450$                   

2 Siskiyou 161 17.3/19.4 In Siskiyou County, near Tulelake, full depth pavement rehabilitation 
from Hill Road to Route 139.

2H180 201.120 800$                -$               400$                   

2 Plumas 70 1.0/1.3 In Plumas County, near Storrie, install lighting from Elephant Butte 
Tunnel to 0.4 mile east of Elephant Butte Tunnel.

0H380 201.170 710$                -$               523$                   

2 VAR VAR VAR In Shasta, Siskiyou and Tehama Counties, upgrade gore signs at 
various locations.  

0H780 201.235 555$                -$               349$                   

2 Trinity 3 33.0/65.0 In Trinity County, in and near Weaverville, construct turnouts from 
0.3 mile north of East Weaver Road to 0.5 mile south of French 
Gulch Road at various locations.

2H510 201.310 1,000$             -$               450$                   

2 Trinity 299 52.5/52.6 In Trinity County, upgrade intersection at Weaverville at Glen Road. 2H520 201.310 500$                -$               300$                   

2 Trinity 299 VAR In Trinity County, near Burnt Ranch, improve truck clearance from 
0.5 mile east of White House Gulch Road to 0.7 mile east of Big 
Mountain Road at various locations.

0H330 201.310 1,000$             48$                500$                   

District 2 Total 5,565$             48$                2,972$                

3 VAR 5, 80 VAR In Yolo, Sacramento, Placer, Colusa, and Glenn Counties, remove 
trees from clear recovery zone (CRZ) on Routes 5 and 80 at various 
locations.

4F940 201.015 860$                5$                  554$                   

3 VAR VAR VAR In Sacramento, Nevada, and Colusa Counties, upgrade overhead 
sign structures on Highways 50, 20, and 99, and Interstate 5 at 
various locations.

2F070 201.170 500$                5$                  420$                   
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District                                                    County Route Postmile Work Description EA-5
Program 

Code

 CTC              
Estimated 

Construction 
State/Federal 

Cost 

 CTC 
Estimated      

Right of Way 
Cost 

 Est. Capital
Outlay Support
(Life of Project) 

Cost 

3 Butte 99 R36.3 In Butte County, near the City of Chico, signal construction at the 
intersection of the NB off/on ramps and Eaton Rd.
Financial Contribution Only (FCO)

1H590 201.310 1,000$             -$               -$                    

3 Sacramento 99 17.5/18.3 In Sacramento County, in the City of Sacramento, widen roadway / 
lengthen merging distance from Bruceville Rd to approximately 
Mack Rd.

2F550 201.310 750$                -$               504$                   

3 El Dorado 50 R2.2/R3.5 In Yuba County, in the City of Marysville, on Route 20 between B 
Street & E Street and on Route 70 between 3rd Street & 9th Street.

1H620 201.315 400$                -$               240$                   

District 3 Total 3,510$             10$                1,718$                

4 Alameda 185 3.2/3.8 Asphalt concrete (AC) resurfacing and upgrade curb ramps. 1K340 201.121 1,000$             30$                800$                   
4 Alameda 80 4.3/6.0 Replacement / profile grinding of concrete slabs. 3J570 201.121 1,000$             30$                800$                   
4 Contra Costa 4 R16.8/R17.8 Replace failed concrete pavement. 1K360 201.121 400$                -$               300$                   
4 Marin 37 11.2/11.8 Asphalt concrete (AC) resurfacing. 1K370 201.121 800$                -$               600$                   
4 Solano 80 17.1 Electrical district system upgrade. 1J820 201.352 850$                -$               500$                   

District 4 Total 4,050$             60$                3,000$                

5 Monterey / 
Santa Cruz

VAR VAR In Monterey, Santa Cruz, and San Benito Counties, signs on various 
routes at various locations.

1G910 201.015 405$                -$               42$                     

5 Santa Barbara / 
San Luis Obispo

VAR VAR In Santa Barbara and San Luis Obispo Counties, signs on various 
routes at various locations.

1G900 201.015 500$                -$               56$                     

5 San Luis Obispo 101 63.2/64.6 In San Luis Obispo County, near San Miguel, embankment repair / 
drainage from 0.3 miles south of San Marcos Creek Bridge to 0.6 
miles south of South San Miguel undercrossing.

1G440 201.120 1,000$             50$                51$                     

5 San Luis Obispo 1 12.4 In San Luis Obispo in the unincorporated community of Oceano, 
construct storm sewer.
Financial Contribution Only (FCO)

1A150 201.150 900$                -$               66$                     

5 San Luis Obispo 1 5.3/5.8 In San Luis Obispo County on Route 1, add left turn channelization 
between 0.2 miles north of Willow Road and Ralcoa Way at 
Sheridan Road.

1C170 201.310 1,000$             -$               391$                   

District 5 Total 3,805$             50$                605$                   

6 Kings 41 40.6/41.1 Replace planting at Bush Street. 41601 201.240 990$                -$               800$                   
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District                                                    County Route Postmile Work Description EA-5
Program 

Code

 CTC              
Estimated 

Construction 
State/Federal 

Cost 

 CTC 
Estimated      

Right of Way 
Cost 

 Est. Capital
Outlay Support
(Life of Project) 

Cost 

6 Kern 184, 223 15.7/16.3, 
L0.0/0.3

Install roundabout to improve intersection. 0R190 201.310 1,000$             200$              2,524$                

6 Kern 99 0.3/15.9, 
21.8/57.3

In Kern County, install vehicle detection systems on Route 99. 0S620 201.315 1,000$             57$                2,000$                

6 Kern 14 16.6 At the Mojave Maintenance Yard, construct crew facility. 0R060 201.352 1,000$             -$               1,477$                
6 Madera 145 8.1/11.0 In and near the City of Madera, construct curb ramps. 0U670 201.361 990$                25$                800$                   
6 Tulare 245 7.4/7.6 Construct sidewalk, curb ramps, curb, gutter and bike lanes. 0U830 201.378 300$                -$               30$                     

District 6 Total 5,280$             282$              7,631$                

7 Los Angeles 405 24.3 Route 405 at La Tijera Boulevard overcrossing, upgrade Metal 
Beam Guardrail (MBGR) to concrete barrier.

4T870 201.015 550$                -$               450$                   

7 Los Angeles 05/10/60  16.1/17.0,     
18.1/18.4,     

0.4/1.0

Construct Midwest Guardrail System (MGS) and concrete barriers at 
various locations.

4T930 201.015 801$                -$               600$                   

7 Ventura 150 0.0/34.4 In Ventura County along Route 150, upgrade the damage / 
uncorrected installation of end treatments.

4T820 201.015 550$                -$               450$                   

7 Los Angeles 091 7.0 Regrade slope and improve drainage. 4T630 201.150 805$                40$                600$                   
7 Los Angeles 105 14.1/16.6 Relinquish drainage facilities. 4T340 201.160 606$                -$               150$                   
7 Los Angeles 60 5.7 Garfield Avenue WB maintenance vehicle pull-out (MVP). 4T920 201.235 578$                -$               600$                   
7 Los Angeles 187 4.9 Venice Boulevard at Grand View Boulevard, install left turn signal 

phasing and upgrade Americans with Disabilities Act (ADA) 
infrastructure. 

4T880 201.310 470$                -$               450$                   

7 Los Angeles 210 39.7 Modify traffic signal and pedestrian crossing at WB off ramp to 
Azusa Avenue / First Street.  

3P680 201.310 625$                86$                600$                   

7 Ventura 118 19.8 Install Traffic signal at Route 118 EB on/off ramps at Collins Drive.  4T830 201.310 275$                12$                450$                   

7 Los Angeles 405 L5823 New building pacific maintenance facility. 3P960 201.352 990$                40$                900$                   
District 7 Total 6,250$             178$              5,250$                

8 Riverside 62 0.2/9.1 Reconstruct Metal Beam Guardrail (MBGR). 1E971 201.015 800$                -$               450$                   
8 Riverside 111 55.9/63.3 Reconstruct Metal Beam Guardrail (MBGR). 1E972 201.015 600$                -$               400$                   
8 San Bernardino 15 31.2/45.3 Install Metal Beam Guardrail (MBGR). 1E311 201.015 750$                -$               420$                   
8 San Bernardino 18 32.2/34.5 Install Midwest Guardrail System (MGR). 1E981 201.015 850$                -$               450$                   
8 San Bernardino 18 34.5/36.2 Install Midwest Guardrail System (MGR). 1E982 201.015 500$                -$               320$                   
8 San Bernardino 15 46.6/79.5 Install Metal Beam Guardrail (MBGR). 1E312 201.015 700$                -$               410$                   
8 San Bernardino 15 80.4/174.1 Install Metal Beam Guardrail (MBGR). 1E313 201.015 860$                -$               460$                   
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District                                                    County Route Postmile Work Description EA-5
Program 

Code

 CTC              
Estimated 
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Right of Way 
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 Est. Capital
Outlay Support
(Life of Project) 

Cost 

8 Riverside 15 43.5 Construct a second left turn lane. 1H090 201.310 800$                -$               630$                   
8 Riverside 79 6.1/12.1 Construct four (4) turnouts for NB & SB traffic. 0J780 201.310 850$                -$               350$                   
8 Riverside 91 15.6 Install curb ramps, push buttons, and resurface crosswalk areas. 0M311 201.361 950$                -$               430$                   

District 8 Total 7,660$             -$               4,320$                

9 Mono 395 63.5 Virginia Lakes turn pocket. 36420 201.015 1,000$             -$               600$                   
9 Inyo 190 110.5/110.7 Travertine drainage. 35660 201.151 210$                -$               350$                   
9 Inyo 395 117.3 North See Vee Lane signal. 35680 201.310 600$                300$              300$                   
9 Inyo 395 73.8 Independence Canopy. 35250 201.352 1,000$             -$               500$                   

District 9 Total 2,810$             300$              1,750$                

10 San Joaquin 4 R16.0 Crosstown fencing. 1F860 201.235 975$                -$               250$                   
10 Tuolumne 49 15.0 Install traffic signal and widen intersection. 0Y070 201.310 570$                -$               -$                    
10 Tuolumne 120 24.6/29.3 Construct turnouts at three (3) locations in the EB direction. 0Y450 201.310 955$                20$                670$                   

District 10 Total 2,500$             20$                920$                   

12 Orange 39 0.0/12.9 Construct bus pads. 0Q030 201.150 700$                10$                420$                   
12 Orange 73 24.5/24.6 Correct roadway super elevation. 0Q020 201.150 650$                -$               390$                   
12 Orange 1 20.8 Cleaning & dredging of outfall of box culvert. 0P780 201.151 500$                -$               300$                   

District 12 Total 1,850$             10$                1,110$                
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District                                                    County Route Postmile Work Description EA-5
Program 

Code

 CTC              
Estimated 

Construction 
State/Federal 

Cost 

 CTC 
Estimated      

Right of Way 
Cost 

 Est. Capital
Outlay Support
(Life of Project) 

Cost 

45,125,000$    

35,008,065$    

2,650,000$      

82,783,065$    

64,028,335$    

3,188,600$      

150,000,000$  

Total FY 2016-17 Day Labor (material acquisitions only) 

Total FY 2016-17 Minor Program Support

Total FY 2016-17 Minor Program Construction

Total FY 2016-17 Right-of-Way Capital

Total FY 2016-17 Annual Minor Program Lump Sum

Original/Initial Statewide Minor Program Annual Target Allocations

Total FY 2016-17 Minor A Construction Capital

Total FY 2016-17 Minor B Construction Capital
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS  CTC Meeting:  June 29-30, 2016 

CALIFORNIA TRANSPORTATION COMMISSION 

Reference No.: 3.14 
Information Item 

From: NORMA ORTEGA Prepared by: Jennifer S. Lowden, Chief 
Chief Financial Officer Division of Right of Way 

and Land Surveys 

Subject: PRELIMINARY CLOSE-OUT REPORT ON FISCAL YEAR 2015-16 RIGHT OF WAY 
LUMP SUM ALLOCATION 

SUMMARY: 

Per California Transportation Commission (Commission) Resolution G-01-09, the California 
Department of Transportation (Department) must present an annual report on the Right of Way 
Capital Outlay Expenditure Program for the Commission’s review and acceptance.   

On June 30, 2015, the Commission passed Resolution FM-14-04 authorizing a lump sum 
allocation of $144,312,000 for Fiscal Year (FY) 2015-16 Right of Way activities.   

BACKGROUND: 

Through May 3, 2016, the Division of Right of Way and has committed $113,507,044  
and plans to spend $30,804,956 for the remainder of the FY by the June 30, 2016 deadline.  The 
forecast remaining balance as of the end of the FY will be zero.  

The summary below provides a breakdown of expenditures forecast through June 30, 2016. 

Summary of FY 2015-16 Right of Way Allocation Expenditures through May 3, 2016 
(Dollars x 1,000,000) 

Total Fiscal 
Year Expended 

Forecast 
Ependitures 

Forecast 
Balance 

Capital Projects Budgeted 5/3/2016 

05/04/2016-

06/30/2016 6/30/2016 

STIP 62.6 52.1 10.5 0.0 
SHOPP 51.8 36.9 14.9 0.0 
Categories 
Post-Certification 27.0 19.8 4.8 2.4 
Project 
Development 1.0 1.2 0.1 (0.3) 
Damage to Property 
(Inverse) 1.9 3.5 0.5 (2.1) 
Totals  144  113  31 0 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
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  Action Item

From: NORMA ORTEGA Prepared by: Steven Keck, Chief 
Chief Financial Officer Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR FISCAL YEAR 2016-17 RIGHT OF WAY  
LUMP SUM RESOLUTION FM-15-07 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution FM-15-07 allocating a lump sum 
of $111,589,000 for Right of Way (R/W) capital outlay funds for Fiscal Year (FY) 2016-17. 

ISSUE: 

Each year the Department is required to obtain an annual R/W capital allocation from the 
Commission before it can deliver the R/W needs for programmed projects in the Project Delivery 
Plan.  The approval of this resolution will provide the Department with the ability to deliver its 
R/W commitments for FY 2016-17.   

FY 2016-17 Estimate of Funds Allocated for R/W Commitments 
(Dollars x 1,000) 

Capital Projects Total
STIP 35,119
SHOPP 46,008

Specific Categories 
Post-Certification 25,462
Project Development 1,000 
Damage to Property (Inverse) 4,000 

Total Right of Way $111,589
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 
BACKGROUND: 
 
Resolution G-01-09 requires the Department to annually present its R/W Capital Expenditure Plan 
to the Commission for review and acceptance.  The Resolution states that the plan will be 
supported by a project list that includes at a minimum:  project description, source programming 
document, district, county, route, post mile, expenditure authorization, planning programming 
number, planned R/W expenditure, and total programmed R/W Capital. 
 
The FY 2016-17 R/W Capital Outlay Expenditure Plan is consistent with the Department's State 
Highway Operation and Protection Program (SHOPP) and State Transportation Improvement 
Program (STIP) documents, as approved by the Commission, and it includes the specific 
categories of Post Certification Expenditures, Damage to Property (Inverse Condemnation) 
Settlements as well as estimated Project Development Capital. 
 
Consistent with Resolution G-01-09, the Department reviewed with Commission staff the 
proposed list of projects that comprise the requested FY 2016-17 R/W Capital allocations. 
 
The chart below breaks down the lump sum Capital allocated by fund source and State Budget FY 
appropriation. 
 
RESOLUTION: 
 
Resolved, that $111,589,000 be allocated from the Budget Act of 2016, Items 2660-301-0042, 
2660-301-0890, 2660-302-0042, and 2660-302-0890 for the FY 2016-17 Right of Way Capital 
Lump Sum. 
 

 
FY 2016-17 R/W Capital Lump Sum Request 

(Dollars x 1,000) 

Program Fund Source FY 16-17 Budget 
Authority 

STIP 
SHA-301-0042 45,501  
Federal-301-0890 15,136  
Sub-total STIP $60,637 

      

SHOPP 

SHA-302-0042 26,871  
SHA-303-0042 0  
Federal-302-0890 24,081  
Sub-total SHOPP $50,952 

   
Total R/W Capital $111,589 

 



  State of California    California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016  

Reference No.: 2.5w.(1) 
Action Item

From: NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS  
RESOLUTION FATP-1516-13 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $43,297,000 for 45 Active Transportation Program (ATP) projects. 

ISSUE: 

The attached vote list describes 45 ATP projects totaling $43,297,000.  The local agencies are ready 
to proceed with these projects and are requesting an allocation at this time. 

FINANCIAL RESOLUTION:  

Resolved, that $43,297,000 be allocated from the Budget Act of 2014 and Budget Act of 2015 
Budget Act Items 2660-108-0042 and 2660-108-0890 for the ATP projects described on the 
attached vote list. 

Attachment
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Humboldt Bay Trail: Arcata Rail with Trail .
Construct a 4.5 mile section of Class I ADA accessible
paved trail from Samoa Blvd to 1000 feet south of the
Bayside Cut-off/Hwy 101 intersection.

(Small Urban and Rural - ID 0006)

(NEPA - CE, 11/18/2015.)

(Future Consideration of Funding approved under
Resolution E-14-05; March 2014)

Time Extension for FY 14-15 CON expires on June 30,
2016

Right of Way Certification: 06/03/2016

Outcome/Output: Provide safe access for non-
motorized travel.  Improve livability and community
health by providing active lifestyle infrastructure.

01-2404
ATP/14-15

CONST
$3,100,000

0115000022
S

2014-15
108-0890 $3,100,000

FTF
20.30.720.100

1
$3,100,000

City of Arcata
HCAOG

01-Humboldt

Fortuna Safe Routes to School Project 2014.
Construct 200 feet of 5' wide sidewalk, curb & gutter on
Rhoner Street. Construct sidewalks on Thelma Street.
Road Diet on Ross Hill Road, to convert the outside
traveled lanes into buffered bike lanes, along with a city
wide SRTS Non-infrastructure.

(Small Urban and Rural - ID 0008)

(CEQA - NOE, 8/24/2015.)

Outcome/Output: It is anticipated that by reducing
“traffic related dangers” and educating the community,
students and school staff that the number of students
walking and biking to school will increase. The
proposed infrastructure will provide safety as well as
health and wellness benefits to users.

01-2405
ATP/15-16

CONST
$712,000

0115000027

2015-16
108-0042 $712,000

SHA
20.30.720.100

2
$712,000

City of Fortuna
HCAOG

01-Humboldt
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Eureka Waterfront Trail. Construct two segments,
totalling 6.3 miles, of non-motorized trail.  The
segments will complete gaps in the California Coastal
Trail in the City of Eureka.

(Small Urban and Rural - ID 0007)

Future Consideration of Funding under Resolution
E-12-37 (June 2012) and Resolution E-14-12 (May
2014).

(NEPA - CE, 11/13/2014.)

Right of Way Certification: 05/03/2016 

Outcome/Output: The waterfront Trail will provide
improved access to Humboldt Bay and Eureka Slough 
and connectivity to regional trails. The project is
intended to encourage nature study, appreciation of the
environment and historic use of the area, increase
opportunities for active living to improve public health,
increase the safety of non-motorized transportation,
improve public safety, and recover native vegetation
where possible.

01-2406
ATP/15-16

CONST
$2,298,000

0115000026
S

2014-15
108-0890 $2,298,000

FTF
20.30.720.100

3
$2,298,000

City of Eureka
HCAOG

01-Humboldt

City of Fort Bragg - Chestnut St Multi Use Facility
and Safe Routes to School Program. . This non-
infrastructure project will assist local schools to perform
Safe Route to School (SRTS) and Active
Transportation Program (ATP) activities.

(Small Urban and Rural - ID 0020)

(CEQA - NOE, 03/26/2016.)
(NEPA - CE, 04/04/2016.)

Time Extension for FY 14-15 CONST expires on June
30, 2016.

Outcome/Output: Project will provide safety education
and distribute driver safety material and support traffic
enforcement.

01-4612
ATP/14-15

CONST
$26,000

0116000142

2014-15
108-0890 $26,000

FTF
20.30.720.100

4
$26,000

City of Fort Bragg
MCOG

01-Mendocino
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Maxwell Drive Safe Routes to School Project. In the
Town of Paradise on Maxwell Drive, between Skyway
and Elliot Road and between the Memorial Trailway (a
Class I bicycle path) and Paradise High School.
Construct sidewalk, curb & gutter along one side of
Maxwell Drive; widen shoulders to facilitate the addition
of Class I bicycle lanes both sides of Maxwell Drive 
between Skyway and Elliot Road. Non-infrastructure 
Education, Encouragement and Enforcement (3E)
activities.

(Small Urban and Rural - ID 0051)

(CEQA - CE, 3/11/2015.)

Right of Way Certification: 04/29/2016

(Contribution from other sources: $77,000.)

Outcome/Output: The overall project will construct
sidewalk and bicycle lanes to provide students walking
and biking to Paradise High with a safe path. The
completion of this project will encourage students to
walk and bike to school. Non-motorized transportation
usage will be increased.

03-1017
ATP/15-16

CONST
$837,000

0315000051

2015-16
108-0042 $837,000

SHA
20.30.720.100

5
$837,000

Town of Paradise
BCAG

03-Butte

Pearson Road Safe Routes to School Connectivity.
In the Town of Paradise on Pearson Road between
Black Oak Drive and Academy Drive. Construct
sidewalk, curb and gutter.

(Statewide - ID 0052)

(CEQA - CE, 3/11/2015.)

(Contribution from other sources: $140,000.)

Right of Way Certification: 3/08/2016.

Outcome/Output: The overall project will connect the
existing sidewalk along Pearson Road with a new
section of sidewalk, curb and gutter that will finalize a
series of infrastructure improvements connecting the
greater Paradise area to three area schools. The
infrastructure and non-infrastructure components will
combine to improve access and operation and promote
non-motorized transportation and safety.

03-1018
ATP/15-16

CONST
$1,071,000

0315000050
S

2015-16
108-0042 $1,071,000

SHA
20.30.720.100

6
$1,071,000

Town of Paradise
BCAG

03-Butte
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Nevada Street Pedestrian and Bicycle Facilities.
Along Nevada Street between Placer Street and
Fulweiler Avenue.  Install Class II bike lanes along
Nevada Street, as well as curb, gutter and sidewalk on
the northbound side between Placer Street and
Chamberlain Ave and on the southbound side between
Chamberlain Avenue and Blocker Drive.

(MPO - ID M011)

(CEQA - MND, 11/9/2015.)
(NEPA - CE, 11/16/2015.)

Concurrent Consideration of Funding under Resolution
E-16-38: June 2016.

Right of Way Certification: 4/28/2016.

(Contribution from other sources: $515,000.)

Outcome/Output: Planned construction of 2,600 lineal
feet of sidewalk and bike lanes will connect to the
Auburn Multi modal transit facility and improve
pedestrian and bicycle connectivity within the project
area.

03-1521
ATP/15-16

CONST
$799,000

0313000306
S

2014-15
108-0890 $799,000

FTF
20.30.720.100

7
$799,000

City of Auburn
PCTPA

03-Placer

North Main Street Bike Route . On North Main Street
between the Depot Transit Center and Highway 174.
Widen, repair, restripe for bike lanes, replace existing
drainage inlets and install bike racks and barrier curbs.

(MPO - ID 0070) 

(CEQA - CE, 03/30/2006.)

Right of Way Certification: 4/26/2016

(Contribution from other sources: $35,000.) 

Outcome/Output: Create a safer bicycle route through 
the City of Colfax to the Depot Transit center.

03-1523
ATP/15-16

CONST
$220,000

0315000104

2014-15
108-0042 $220,000

SHA
20.30.720.100

8
$220,000

City of Colfax
PCTPA

03-Placer
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Lower Laguna Creek Open Space Preserve Trail.. In
the City of Elk Grove, along Laguna Creek from Lewis
Stein Road to Bruceville Road.  Construct multiple trail
extensions and gap closures of the Laguna Creek Trail
as well as sidewalks along Bruceville Road.

(Statewide - ID 0074)

(CEQA - MND, 4/28/2016.)
(NEPA - CE, 4/28/2016.)

Concurrent Consideration of Funding under Resolution
E-16-40; June 2016

(Contribution from other sources: $21,000.)

Time extension for FY 14-15 PS&E expires on
6/30/2016.

Outcome/Output: Provide a non-motorized
transportation connection, closing the gap between two 
existing trail system for bicycle and pedestrian
commuters, resulting in improved access and a direct
off-street connection between urban areas. In addition,
safe route to school access to the two local elementary
schools will be improved.

03-1677
ATP/14-15

PS&E
$160,000

0315000053

2014-15
108-0890 $160,000

FTF
20.30.720.100

9
$160,000

City of Elk Grove
SACOG

03-Sacramento

City of Oakland Improvements for Safe Routes to
School. Install traffic signal and high-visibility 
crosswalks along 11 key locations near schools in the
Oakland Unified School District.

(MPO - ID 0136)

(CEQA - NOE, 5/5/2016.)
(NEPA - CE, 04/29/2016.)

Right of Way Certification: 05/04/2016

Outcome/Output: Improve the ability and provide
access for school-age children and their parents to
walk and/or bike from surrounding neighborhoods to
the adjacent schools

04-2190L
ATP/15-16

CONST
$1,236,000

0416000147
S

2014-15
108-0890 $1,236,000

FTF
20.30.720.100

10
$1,236,000

City of Oakland
MTC

04-Alameda
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Ashland Avenue Bicycle and Pedestrian Safe
Routes to School Project. Widen sidewalks under the
bridge and construct Class II Bike Lanes on Ashland
Avenue between Ano Avenue and East 14th Street.
Also remove active transportation barriers and increase
transportation access to the local commercial districts
and the adjacent elementary, middle and high schools.

(MPO - ID 0116)

(CEQA - NOE, 02/02/2016.)
(NEPA - CE, 03/01/2016.)

Right of Way Certification:  Pending

Outcome/Output: Provide a safe environment for
children and parents walking and biking to and from the
Edendale Middle School.

04-2190N
ATP/15-16

CONST
$708,000

0416000236
S

2014-15
108-0890 $708,000

FTF
20.30.720.100

11
$708,000

Alameda County
Public Works Agency

MTC
04-Alameda

Vision Zero Safety Investment. Throughout the City
of San Francisco.  Procure treatments needed to
increase walking and cycling in San Francisco and
improve safety for all transportation modes, particularly
for pedestrians and cyclists.

(MPO - ID 0207)

(CEQA - EIR, 9/10/2013.)
(NEPA - ROD, 12/20/2013.)

(Contribution from other sources: $1,019,000.)

(Concurrent Consideration of Funding under
Resolution E-16-49; June 2016.)

Right of Way Certification:  Pending

Outcome/Output: Improve pedestrian safety and
increase the number of people who chose to walk.  By
increasing the availability of tools, the City will be able
to expand safety improvements across the City's 82
mile bicycle and pedestrian high-injury corridor
networks.

04-2023E
ATP/15-16

CONST
$4,058,000

0416000159

2014-15
108-0890 $4,058,000

FTF
20.30.720.100

12
$4,058,000

San Francisco
Municipal

Transportation Agency
MTC

04-San Francisco
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Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

City of San Mateo Safe Routes to School Program.
This project will develop and implement a Safe Routes
to School Program in the City of San Mateo within 0.1
to 0.5 mile radius around each of the 15 elementary
and middle schools.  The scope of work includes
design and construction of pedestrian infrastructure
improvements including, new curb ramps, crosswalks,
rectangular rapid flash beacons (RRFB), curb
extensions, median refuge islands, signage, pedestrian
paths, sidewalk, curb, and gutter, widened sidewalk
and sidewalk repair

(MPO - ID 0208)

(CEQA - NOE, 03/18/2015.)
(NEPA - CE, 02/24/2016.)

Right of Way Certification: 03/30/2016 

Outcome/Output: The project will increase walking and 
riding to school mode share and safety.

04-1040C
ATP/15-16

CONST
$1,720,000

0415000271

2014-15
108-0890 $1,720,000

FTF
20.30.720.100

13
$1,720,000

City of San Mateo
MTC

04-San Mateo

Sonoma SRTS Pilot Program.. This Safe Route to
School pilot program seeks to shift mode away from
single family vehicular trips to
bicycle/pedestrian/carpooling/bussing

(MPO - ID )

(CEQA - NOE, 04/06/2016)
(NEPA - CE, 10/29/2015.)

Outcome/Output: This program will increase the
number of youth safely walking and biking to school,
increase health and safety of youth and community,
reduce traffic congestion and pollution, create safer
and calmer streets around schools, create continuum
of SRTS services from kindergarden through 12th
grade

04-2172C
ATP/15-16

CONST
$872,000

0416000168

2014-15
108-0890 $872,000

FTF
20.30.720.100

14
$872,000

Sonoma County
MTC

04-Sonoma

Lower Milpas Pedestrian Improvement . Construct
sidewalk on the east side of Milpas Street from Cabrillo
Blvd to the north side of the Union Pacific Railroad.

(Small Urban and Rural - ID 0249)

(CEQA - CE, 4/4/2016.)

Time Extension for FY 14-15 PS&E expires on
6/30/2016.

Outcome/Output: Constructing sidewalk will create
predictable and visible space for pedestrians.
Pedestrian scale lighting will also make this Safe Route
to School complete

05-2602
ATP/14-15

PS&E
$105,000

0515000027

2014-15
108-0042 $105,000

SHA
20.30.720.100

15
$105,000

City of Santa Barbara
SBCAG

05-Santa Barbara

Page 7



Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Montecito - Yanonali Street Bridge replacement
and Pedestrian improvement. This Project is located
on montecito/Yanonali Street over Sycamore Creek in
City the City of Santa Barbara. the proposed project
will demolish the existing vehicular bridge and
construct a new vehicular bridge with a sidewalk along
the east side as the existing bridge has no sidewalks,
and no shoulders for pedestrian use. The intersection
of Montecito  and Yanonali Streets will be converted to
an all-way stop. Additional sidewalk is proposed along
Montecito and Salinas streets. Pedestrian scale lighting
is also proposed to make the route to school safe and
visible.

(Small Urban and Rural - ID 0252)

(CEQA - NOE, 03/22/2016.)

Time Extension for FY 14-15 PS&E expires on
6/30/2016.

Outcome/Output: By providing a sidewalk for
pedestrians and reducing speeds of vehicles (via the
reconfigured T-intersection with all-way stop control) as
well as improving lighting, the project will increase
walking and biking and will enhance the experience for
those already using this important corridor. The entire
community will benefit as increased walking and biking
will decrease traffic congestion and air pollution. 

05-2603
ATP/14-15

PS&E
$450,000

0515000026

2014-15
108-0042 $450,000

SHA
20.30.720.100

16
$450,000

City of Santa Barbara
SBCAG

05-Santa Barbara

Butler Avenue Bicycle Lane. Restripe Butler Avenue
between Hazelwood Avenue and Peach Avenue to
create a Class II Bike lane.

(MPO - ID 0290)

(CEQA - CE, 4/24/2015.)
(NEPA - CE, 6/9/2015.)

Right of Way Certification: 3/28/2016

Outcome/Output: Establish and maintain a continuous,
safe easily accessible bikeways system throughout the
metropolitan area that will facilitate bicycling as both a
visible transportation alternative and a recreational
activity that will reduce vehicle use, improve air quality,
improve quality of life and provide public health
benefits.

06-6757
ATP/15-16

CONST
$164,000

0615000164

2014-15
108-0890 $164,000

FTF
20.30.720.100

17
$164,000

City of Fresno
FCOG

06-Fresno

Page 8



Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Traffic Signal Installation at Clinton and Thorne.
Install traffic signal at the intersection of East Clinton
Avenue and North Thorne Avenue adjacent to 
Hamilton Elementary School.

(MPO - ID M004)

(CEQA - CE, 4/17/2015.)
(NEPA - CE, 6/8/2015.)

Right of Way Certification: 3/28/2016

Outcome/Output: The Installation of signals will provide
a safe crossing point for Hamilton Elementary School
students as well as a safe turning movement for school
buses and other vehicles.

06-6760
ATP/15-16

CONST
$389,000

0615000166

2014-15
108-0890 $389,000

FTF
20.30.720.100

18
$389,000

City of Fresno
FCOG

06-Fresno

Robertson Boulevard/SR233 & 11th Street
Pedestrian Improvements. The project consists of
installation of non-motorized travel (NMT) safety
infrastructure including new sidewalk, curb and gutter,
installation of ADA-compliant curb ramps for missing
curb ramps on both sides of Robertson Boulevard/SR
233 between 7th Street and 15th Street and along 11th
Street from Ventura Avenue to Humboldt Avenue.  The
City also plans to install ADA compliant driveway
approaches and upgrade traffic signage in target
areas.

(Small Urban and Rural - ID 0705)

(CEQA - CE, 4/21/2015.)

Right of Way Certification: 4/27/2016

Outcome/Output: Improved and Safe Pedestrian
Facilities near the Chowchilla High School, Wilson
School, and Fuller School for students and
pedestrians.

06-6753
ATP/15-16

CONST
$470,000

0615000134
S

0U080

2014-15
108-0042 $470,000

SHA
20.30.720.100

19
$470,000

City of Chowchilla
MCTC

06-Madera
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Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Garden Avenue Pedestrian Access Corridor.
Includes repair and conversion of approximately 1,035
feet of existing city sidewalks on the North-side of
Garden Avenue into a 10 foot wide paved pedestrian
corridor, installation of 350' of ADA compliant, Class I
Bike and pedestrian trail, that will connect two
separated segments of Garden Avenue to the existing
Rails-to-Trails corridor and extend the Class III Bike
routes into the community along the remaining lengths
of on Garden Avenue between Main Street and Fig
Street.

(MPO - ID 0343) 

(CEQA - CE, 5/9/2016.)
(NEPA - CE, 4/18/2016.)

Right of Way Certification: 4/18/2016

Outcome/Output: Enhancement of downtown 
pedestrian experience

06-6779
ATP/15-16

CONST
$232,000

0616000165

2014-15
108-0890 $232,000

FTF
20.30.720.100

20
$232,000

City of Porterville
TCAG

06-Tulare

Duarte Gold Line Station Pedestrian and Bicycle
Improvements. Provide efficient access between the
bike routes and the Emerald Necklace parking lot and
the Duarte Station area. Pedestrian improvements 
include iinstallation of sidewalks and provide safe
illumination in the project area. Citywide Wayfinding
and bike route signage to guide bicyclist, pedestrian
and motorist to the Duarte Gold Line Station.

(Statewide - ID 0389)

(CEQA - NOE, 11/24/2014.)

Right of Way Certification: 02/01/2016

Outcome/Output: The project output will provide safe,
illuminated, paved and marked routes for pedestrian,
transportation options; will increase Gold Line
ridership, and increase use of non-motorized modes of
travel.

07-4529
ATP/15-16

CONST
$1,157,000

0715000156

2015-16
108-0042 $1,157,000

SHA
20.30.720.100

21
$1,157,000

City of Duarte
LACMTA

07-Los Angeles
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Allocation Amount

Recipient
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District-County

Project Title
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PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
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Budget Year
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Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

City of Los Angeles - Safe Routes to School
Education and Enforcement  Programs and Pilots.
(Non Infrastructure Project)  The City of Los Angles
will select top 10 schools from LAUSD with most need
and pilot an NI program. Activities  will include
extensive outreach, a citywide traffic safety public
awareness campaign, traffic safety
education/encouragement events and training, school
slow zones.

(Statewide - ID 0428)

(CEQA - NOE , 04/16/2014.)
(NEPA - CE, 01/27/2016.)

Outcome/Output: The  project will increase
understanding of traffic safety rules, confidence in
walking and biking, and improve vehicle compliance to
traffic laws

07-4876
ATP/15-16

CONST
$2,829,000

0715000102

2014-15
108-0890 $2,829,000

FTF
20.30.720.100

22
$2,829,000

City of Los Angeles
LACMTA

07-Los Angeles

Durfee - Thompson Elementary Emerald Necklace
Walking School Bus. (Non Infrastructure Project)
Walking school bus program for the Durfee-Thompson
ES Walking School Bus in the catchment area.

(Statewide - ID 0392)

(CEQA - NOE, 04/20/2015.)

Time Extension for FY 14-15  CONST expires on June
30, 2016

Outcome/Output: The project will reduce automobile
traffic around school, will increase health outcomes  for
students , and will improve pedestrian safety.

07-4918
ATP/14-15

CONST
$604,000

0716000348
S

2014-15
108-0042 $604,000

SHA
20.30.720.100

23
$604,000

El Monte City
LACMTA

07-Los Angeles
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Project Title
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Program/Year
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Prgm'd Amount

Project ID
Adv. Phase

Budget Year
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2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

State Street Complete Street Project. Street
Improvements on State St  between Randolph and
Santa Ana St by reducing the number of travel lanes
from two to one in each direction. Installing a center
shared left turn lane and  Class II bike lanes in each
direction including signage and pavement stencils. 

(MPO - ID 0400)

(CEQA - NOE, 04/16/2015.)

Right of Way Certification:  04/13/2015 

Time Extension for FY 14-15 CONST expires on June
30, 2016.

Outcome/Output: The project improvements will help
reduce the high number of traffic collisions involving
both bicyclists and pedestrians, improve safety for
children walking and bicycling in schools, connect to
other bike lanes and paths proposed in Huntington
Park and neighboring cities.  Improve access to transit,
and promote increase physical activities as a means of
addressing the city’s public health issues.

07-4937
ATP/14-15

CONST
$1,163,000

0715000296
S

2015-16
108-0042 $1,163,000

SHA
20.30.720.100

24
$1,163,000

City of Huntington
Park

LACMTA
07-Los Angeles

Top 50 SRTS Safety Assesments and Travel Plans.
(Non Infrastructure Project)  Data and technical
feasibility analysis and stake holder outreach to inform
the development of School travel plans, include street
improvement and safety education, encouragement 
and enforcement program.

(Statewide - ID 0422)

(CEQA - NOE, 04/16/2014.)
(NEPA - CE, 03/14/2016.)

Outcome/Output: The project will increase
understanding of safety rules, confidence in walking
and biking,  improve vehicle compliance to traffic laws.

07-5199
ATP/15-16

CONST
$1,900,000

0715000106
S

2014-15
108-0890 $1,900,000

FTF
20.30.720.100

25
$1,900,000

City of Los Angeles
LACMTA

07-Los Angeles

Page 12



Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
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District-County
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PPNO
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2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Santa Paula 10th Street (SR-150) Bicycle and
Pedestrian Improvements. Add a new Class II
Bicycle path along SR 150 between Harvard Boulevard
and Santa Paula Street; repair Sidewalks on SR 150
between Ventura Street and Santa Paula Street;
enhance crosswalks on SR 150 intersections at
Harvard Boulevard, Main Street and Santa Paula
Street;
add walkway lighting on SR 150 between Harvard
Boulevard and Ventura Street; and between Santa 
Barbara Street and Santa Paula Street add bike racks,
bicyclist seating/resting area and public game tables
between Ventura Street and Main Street.

(MPO - ID 0497)

(CEQA - NOE, 12/16/2014.)

Right of Way Certification: 04/09/2015

Time Extension for FY 14-15 CONST expires on June
30, 2016.

 Encroachment Permit approved May 24, 2016.

Outcome/Output: The project will increase safety and 
mobility of non-motorized users.

07-3565J
ATP/14-15

CONST
$577,000

0715000201

2014-15
108-0042 $577,000

SHA
20.30.720.100

26
$577,000

City of Santa Paula
VCTC

07-Ventura

Arroyo Simi Greenway Bike Trail Phase 3. A 12 mile
pedestrian and bike trail that extends from the City of
Simi Valley's western City limits to the eastern end of
the City and runs through the north-south center of the
City.

(MPO - ID 0498)

(CEQA - NOE, 11/17/2014.)
(NEPA - CE, 03/04/2016.)

RW Certification:  04/17/2016

(Contribution from other sources: $145,108.)

Outcome/Output: Provide a critical link in a large
project to create a continuous, desirable bike trail/multi-
use facility along the entire Arroyo Simi. Facility will be
used for commuting and recreational purposes.

07-4865
ATP/15-16

CONST
$1,120,000

0715000148

2014-15
108-0890 $1,120,000

FTF
20.30.720.100

27
$1,120,000

City of Simi Valley
VCTC

07-Ventura
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2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Apple Valley: Mojave Riverwalk South. This project
will construct a 2.18-mile, 12-foot wide Class I multi-
use trail along the Mojave River, construct trailhead
facilities, signage, and pavement striping.

(MPO - ID 0539)

(CEQA - CE, 1/15/2015.)

Right of Way Certification, 5/02/2016 

Time extension for FY 14-15 Construction expires on
June 30, 2016.

Outcome/Output: The project outcome will provide a
new paved facility for bicycling, walking, and jogging.

08-1171
ATP/14-15

CONST
$923,000

0815000164
S

2015-16
108-0042 $923,000

SHA
20.30.720.100

28
$923,000

Town of Apple Valley
SANBAG

08-San Bernardino 

West Valley Connector Corridor - Safe Routes to
Transit. This project will provide better access and
safety by constructing bicyclist and pedestrian
improvements within a half-mile of OmniTrans rapid
transit stations.

(Statewide - ID 0569)

(CEQA - NOE, 5/17/2016.)
(NEPA - CE, 5/19/2016.)

(Contribution from other sources: $3,243,000.)

Outcome/Output: The project outcome will reduce
pedestrian/auto conflicts and increase bicycling and
walking to transit stations.

08-1165
ATP/14-15

PS&E
$525,000

0815000175
S

2014-15
108-0890 $525,000

FTF
20.30.720.100

29
$525,000

OmniTrans
SANBAG

08-Various

Walnut Avenue Complete Street Upgrade. Walnut
Avenue (from Santa Fe Drive to 240 feet East of
Winton Way), located in the Community of Winton in
Merced County. Infrastructure improvements include
construction of curb, gutter, sidewalk, ADA ramps,
storm drainiage improvements, Class 2 bike lanes,
replacing outdated street lighting with LED luminaries,
and installing traffic calming features.

(Small Urban and Rural - ID 0601)

(CEQA - MND, 09/11/2012.)
(NEPA - CE, 10/23/2015.)

(Concurrent Consideration of Funding under
Resolution E-16-45; June 2016)

(Contribution from other sources: $849,000.)

Right of Way Certification: 04/20/2016

Outcome/Output: The construction of the street
improvements will enhance safety and provide for an
improved functional use by pedestrians and bicyclists.

10-5003
ATP/

CONST
$1,545,000
$1,581,000

PS&E
$36,000

$0
1015000089

2014-15
108-0890 $1,581,000

FTF
20.30.720.100

30
$1,581,000

Merced County
MCAG

10-Merced
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2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

San Joaquin Trail. PG&E Greenbelt easement
between French Camp Slough to the north and French
Camp Road to the south and west to Manthey road in
the Weston Ranch Subdivision Area in Stockton. This
project includes Class I Bikeway improvements and
minor landscaping adjacent to the bikeway, bicycle
racks, and trail enhancements.

(Statewide - ID 0625)

(CEQA - NOE, 03/19/2015.)

Right of Way Certification: 03/23/2016

Outcome/Output: The bikeway improvements will
provide a safe and friendly environment for
pedestrians, bicyclists, and transit riders of all ages and
abilities. Promote public health by increasing exercise
known to contribute to lower obesity, heart disease,
and diabetes rates. Reduce vehicle travel, thereby
decreasing air pollution and greenhouse gas
emissions.

10-3099
ATP/15-16

CONST
$1,145,000

1015000080

2015-16
108-0042 $1,145,000

SHA
20.30.720.100

31
$1,145,000

City of Stockton
SJCOG

10-San Joaquin

Calaveras River Bicycle and Pedestrian Path
Rehabilitation. City of Stockton, along the Calaveras
River from Brookside Road to Cherokee Road.
Rehabilitate approximately 6.7 miles of existing Class I
Bikeway and Pedestrian Trail. Repair the existing
asphalt path, restripe the existing bikeway and
pedestrian path, and upgrade curb ramps within the
project limits. 

(MPO - ID 0620) 

(CEQA - NOE, 03/19/2015.)

Right of Way Certification: 03/23/2016

Outcome/Output: Provide a safe and friendly
environment for pedestrians, bicyclists, and joggers of
all ages and abilities. Promote public health by 
increasing exercise known to contribute to lower 
obesity, heart disease, and diabetes rates. Reduce
vehicle travel by promoting walkability, bicycling,
thereby decreasing air pollution and greenhouse gas
emissions.

10-3104
ATP/15-16

CONST
$591,000

1015000143
S

2014-15
108-0042 $591,000

SHA
20.30.720.100

32
$591,000

City of Stockton
SJCOG

10-San Joaquin
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Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

5th Street Sidewalk Improvements. Eastern side of
5th Street from H Street to O street near Lathrop
Elementary School. Construction of a 5 foot wide
sidewalk.

(MPO - ID 0602)

(CEQA - CE, 5/6/2015.)

Right of Way Certification: 06/25/2015

Outcome/Output: The proposed improvements will
provide a safe dedicated path of travel for residents
and students accessing Lathrop Elementary. In
addition to Lathrop Elementary, a community center, a
senior center, and a popular neighborhood park are all
located on 5th Street.

10-3105
ATP/15-16

CONST
$565,000

1015000152

2014-15
108-0042 $565,000

SHA
20.30.720.100

33
$565,000

City of Lathrop
SJCOG

10-San Joaquin

McKinley Elementary Safe Routes to School. At
McKinley Elementary School in Stockton adjacent to El
Dorado Street.  The project includes a Pedestrian
Hybrid Beacon, high visibility cross walks, rumble
strips, and a Rectangular Rapid Flashing Beacon.

(MPO - ID 0614)

(CEQA - NOE, 03/16/2016.)
(NEPA - CE, 03/18/2016.)

Right of Way Certification: 03/26/2016

Outcome/Output: The project will provide for a safer
environment for all modes of transportation. The
crosswalk improvements will encourage active
transportation for students and parents walking and 
biking to school and nearby points of destination.

10-3187
ATP/15-16

CONST
$374,000

1015000166

2014-15
108-0890 $374,000

FTF
20.30.720.100

34
$374,000

City of Stockton
SJCOG

10-San Joaquin
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Allocation Amount
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District-County

Project Title
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PPNO
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Prgm'd Amount

Project ID
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Budget Year
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2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Fremont Square Sidewalk Reconstruction. At
Fremont Square in Downtown Stockton and includes
the following perimeter streets: Fremont Street, Sutter
Street, Lindsay Street, and San Joaquin Street.
Project includes the removal of  1,200 lineal feet of
existing broken concrete curb, gutter and sidewalks,
and replacement with rubberized asphalt sidewalks
and concrete intersection curb ramps.  Project will also
install bike racks at all four intersections along the park
perimeter.

(Statewide - ID 0621)

(CEQA - NOE, 03/19/2015.)

Right of Way Certification: 03/23/2016 

Outcome/Output: Create a safe, attractive unified
pedestrian friendly street block in Downtown Stockton
adjacent to businesses, schools and transit hubs;
encourage pedestrian, bicycle and disabled access.

10-5001
ATP/

CONST
$649,000

1015000081

2014-15
108-0042 $649,000

SHA
20.30.720.100

35
$649,000

City of Stockton
SJCOG

10-San Joaquin

Fox Road Pedestrian Improvements. Construct
Curb, Gutter and sidewalk. Install pedestrian and ADA
improvements

(MPO - ID 0633)

(CEQA - NOE, 2/22/2016.)

Right of Way Certification: 01/15/2016

Outcome/Output: Construction of the new sidewalk will
complete the pedestrian access to a Sports Complex,
Fox Road Elementary School and Emilie J. Ross
Middle School and also establish a new bike lane
along the south side of Fox Road. 

10-3188
ATP/15-16

CONST
$408,000

1016000194
S

2014-15
108-0042 $408,000

SHA
20.30.720.100

36
$408,000

City of Hughson
StanCOG

10-Stanislaus

Improve Center Street Pedestrian Facility. Center
Street from Baughman Road to 7th Street and various
spot locations of missing sidewalk.  Project will install
sidewalk, street lighting, handicapped ramps, bike
lanes and remove walking path obstacles.

(Statewide - ID 0703)

(CEQA - NOE, 11/21/2014.)

Right of Way Certification - 06/19/2012 (S. Center)
                                          - 06/29/2012 (N. Center)

Outcome/Output: Mitigate traffic safety deficiencies and 
promote walking/bicycling.  Project will improve
pedestrian and bicycle traffic safety and encourage
parents to allow their children to walk/bike  to school.

11-0598
ATP/15-16

CONST
$897,000

1115000082

2015-16
108-0042 $897,000

SHA
20.30.720.100

37
$897,000

City of Westmorland
ICTC

11-Imperial
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Recipient
RTPA/CTC

District-County

Project Title
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2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Safe Routes to School - Live Oak Elementary/Potter
Junior High . Reche Road between Green Canyon
Road and Oak Glade Drive in  Fallbrook.  Construct
sidewalks, crosswalk bulb-outs, curb & gutter, and
drainage improvements on Reche Road near Live Oak
Elementary School and Potter Junior High School.

(Statewide - ID 0688)

(CEQA - MND, 11/25/2015.)
(NEPA - CE, 02/05/2016.)

(Future Consideration of Funding approved under
Resolution E-16-27; May 2016.) 

Time Extension for FY 14-15 PS&E expires on 
6/30/2016.

Outcome/Output: Construct left turn pocket along
school entrance/Reduce congestion on Reche Road
during morning and afternoon peak school hours. Also,
construct sidewalk including curb and gutter/provide
pedestrian access for school children.

11-0688
ATP/14-15

PS&E
$334,000

ATP/15-16
R/W

$166,000
1115000066

S

2014-15
108-0890 $334,000

FTF

108-0890 $166,000
FTF

20.30.720.100

38
$500,000

County of San Diego
SANDAG

11-San Diego

National City Safe Route to School Pedestrian
Enhancements. The project will enhance the safety of
children to and from school by eliminating barriers
identified in walk audits conducted near seven schools
in three National City Districts. The project will provide
high visibility crosswalks, ADA ramps, bulb outs,
RRFB, signs, utility pole relocations and sidewalk
enhancements.

(Statewide - ID 0673)

(CEQA - NOE, 1/12/2015.)
(NEPA - CE, 04/29/2016.)

Time Extension for FY 14-15 PS&E expires 6/30/2016.

Outcome/Output: Installing high visibility crosswalks, 
ADA ramps, bulb outs, RRFB, signs, utility pole
relocations and sidewalk enhancements will enhance
safety by reducing the number and severity of vehicular
and pedestrian/bicycle collisions and reduce
greenhouse gas emissions, and promote healthy living.

11-1155
ATP/14-15

PS&E
$225,000

ATP/15-16
R/W

$75,000
1115000089

S

2014-15
108-0890 $225,000

FTF

108-0890 $75,000
FTF

20.30.720.100

39
$300,000

City of National City
SANDAG

11-San Diego 
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2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

King Street Pedestrian and Bicycle Improvements.
Pedestrian and bicycle safety improvements near the
Vista La Mesa Academy elementary school in the City
of La Mesa.  Vista La Mesa is in the Lemon Grove
School District.  The project limits are: King Street and
Violet Street between Waite Drive and Hoffman
Avenue; Waite Drive and Hoffman Avenue between
King Street and Massachusetts Avenue; and Marian
Street from Hoffman Avenue to University Avenue.
Scope includes high visibility crosswalks, Class III
bicycle accommodations, curb radius reductions,
bulbouts, improved signing.

(Statewide - ID 0670)

(Statewide - ID 0670)

(CEQA - NOE, 07/11/2012.)
(NEPA - CE, 01/26/2015.)

Right of Way Certification, 04/21/2016

Outcome/Output: The project will add 1.5 miles of class
III bike lakes which will connect to class II bike lane
and reduce vehicular speed by drawing motorist
attention to the presence of alternative modes of
transportation.  Traffic calming measures such as
bulbouts, enhanced high visibility pedestrian crossings
and improved signage will be implemented to create a
safe and accessible active transportation route.

11-1157
ATP/15-16

CONST
$810,000

1115000088

2015-16
108-0042 $810,000

SHA
20.30.720.100

40
$810,000

City of La Mesa
SANDAG

11-San Diego

Chollas Creek- Bayshore Bikeway Final design. A
0.75 mile segment of multi use path connecting from
Southeastern San Diego along the Chollas Creek to
the Bayshore Bikeway in Borrio Logan.

(MPO - ID 0681)

(CEQA - MND, 03/29/2016.)

(Concurrent Consideration of Funding under
Resolution E-16-46; June 2016.)

Outcome/Output: The project will build upon the City's
preliminary design and CEQA/NEPA authorization of
the extension of the Chollas Creek-to-Bayshore
Bikeway Multi-Use Path. The funds will be used to
complete final designs, construction plans, and
specifications for 4,000-foot-long (approximately 0.75
mile) extension of the Chollas Creek multi-use path.

11-1178
ATP/15-16

PS&E
$695,000

1115000161
S

2014-15
108-0042 $695,000

SHA
20.30.720.100

41
$695,000

City of San Diego
SANDAG

11-San Diego
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2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

The Tracks at Brea, Trail Segments 2 and 3.
Segment 2 of this project will construct 0.25 miles of
separate paved bicycle path and decomposed granite
pedestrian trail and Segment 3 will construct
improvements to the existing trail from Brea Boulevard
to State College Boulevard.

(MPO - ID 0712)

(CEQA - NOD, 12/4/2007.)
(NEPA - CE, 6/03/2016.)

(Future Consideration of Funding approved under 
Resolution E-16-16; March 2016.)

Right of Way Certification, 6/08/2016

Time extension for FY 14-15 Construction expires on
June 30, 2016.

(Contribution from other sources: $1,159,000.)

Outcome/Output: The project will complete two of the
six project segments to attract more trail users.

12-2170C
ATP/14-15

CONST
$2,557,000

1200020142
S

2014-15
108-0890 $2,557,000

FTF
20.30.720.100

42
$2,557,000

City of Brea
OCTA

12-Orange

Cerritos Avenue Bike Corridor Improvement. This
project will construct a Class I bike path on the south
side and Class II bike lanes in both directions on
Cerritos Avenue from Denni Street to Walker Street.

(MPO - ID 0716)

(CEQA - NOE, 8/17/2015.)

Right of Way Certification, 5/31/2016

Outcome/Output: The project will improve the safety of
bicyclists by providing a greater buffer from motor
vehicles.

12-2170E
ATP/15-16

CONST
$632,000

1216000102
S

2014-15
108-0042 $632,000

SHA
20.30.720.100

43
$632,000

City of Cypress
OCTA

12-Orange

Heninger Elementary SRTS Enhancements. This
project will construct bulb outs, ADA-compliant
wheelchair ramps, install a new traffic signal at the
intersection of Flower Street and Walnut Street, and
provide educational safety outreach programs for safe
routes to school.

(Statewide - ID 0754)

(CEQA - NOE, 11/14/2014.)

Right of Way Certification, 3/01/2016

Outcome/Output: The project will reduce collisions
involving automobiles with pedestrians and bicyclists,
provide a safer means of transportation, and promote
through outreach a greater number of students to walk
or bicycle to school.

12-2170Y
ATP/15-16

CONST
$445,000

1215000062
S

2014-15
108-0042 $445,000

SHA
20.30.720.100

44
$445,000

City of Santa Ana
OCTA

12-Orange
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2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-13

2.5   Highway Financial Matters

Washington Elementary SRTS Enhancements. This
project will construct bulb outs, ADA-compliant
wheelchair ramps, install a new traffic signal at the
intersection of Flower Street and Anahurst Place, and
provide educational safety outreach programs for safe
routes to school.

(Statewide - ID 0758)

(CEQA - NOE, 11/14/2014.)

Right of Way Certification, 3/01/2016

Outcome/Output: The project will reduce collisions
involving automobiles with pedestrians and bicyclists,
provide a safer means of transportation, and promote
through outreach a greater number of students to walk
or bicycle to school.

12-2170Z
ATP/15-16

CONST
$723,000

1215000064
S

2014-15
108-0042 $723,000

SHA
20.30.720.100

45
$723,000

City of Santa Ana
OCTA

12-Orange
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  State of California    California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016  

Reference No.: 2.5w.(4) 
Action Item

From: NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR AN ACTIVE TRANSPORTATION PROGRAM PROJECT  
RESOLUTION FATP-1516-15 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $160,000 for one Active Transportation Program (ATP) 
Citywide SRTS Pedestrian Facility Improvements (PPNO 1167) project in Riverside County. 

ISSUE: 

The attached vote list describes one ATP project totaling $160,000.  The local agencies are ready to 
proceed with this project and is requesting an allocation at this time. 

FINANCIAL RESOLUTION:  

Resolved, that $160,000 be allocated from the Budget Act of 2014, Budget Act Item 
2660-108-0890 for the ATP project described on the attached vote list. 

Attachment

Tab 97



Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(4) Active Transportation Program Projects Resolution FATP-1516-15

2.5   Highway Financial Matters

Citywide SRTS Pedestrian Facility Improvements.
The project will construct sidewalk to close existing
gaps, ADA-compliant curb ramps, and street widening.

(Statewide - ID 0512)

(CEQA - MND, 5/12/2015.)
(NEPA - CE, 2/12/2016.)

(Future consideration of funding under Resolution E-16
-43; June 2016.)

Time extension for FY 14-15 PS&E and ROW expires
on June 30, 2016.

Outcome/Output: The project outcome will enhance
safety and mobility for students and encourage more of
the school-associated population to walk or bicycle to
school.

08-1167
ATP/14-15

PS&E
$89,000

R/W
$71,000

0815000036
S

2014-15
108-0890 $89,000

FTF

108-0890 $71,000
FTF

20.30.720.100

1
$160,000

City of Moreno Valley
RCTC

08-Riverside
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 2.5w.(2) 
Action Item

From:  NORMA ORTEGA  
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of  
Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
(ADVANCEMENTS)  
RESOLUTION FATP-1516-12 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $8,208,000 for 24 Active Transportation Program (ATP) projects 
programmed in Fiscal Year 2016-17.  Availability of funds in the current Fiscal Year allows for the 
allocation of these projects at this time. 

ISSUE: 

The attached vote list describes 24 ATP projects totaling $8,208,000.  The local agencies are ready 
to proceed with these projects and are requesting an allocation at this time.   

FINANCIAL RESOLUTION:  

Resolved, that $8,208,000 be allocated from the Budget Act of 2014, Budget Act Items  
2660-108-0042 and 2660-108-0890, for 24 ATP projects described on the attached vote list. 

Attachment 
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2) Active Transportation Program Projects Resolution FATP-1516-12

2.5   Highway Financial Matters

Middletown Multi-Use Path. Class I multi-use path
along State Route 29 in Lake County, from the
intersection of Rancheria Road to the intersection of
Central Park Road in the community of Middletown

(Small Urban and Rural - ID )

Outcome/Output: Deliver a Class I multi-use path for
bicycles and pedestrians

01-3110
ATP/16-17

PA&ED
$97,000

0116000105

2014-15
108-0042 $97,000

SHA
20.30.720.100

1
$97,000

County of Lake Public 
Works Department

Lake CCAPC
01-Lake

SR-162 Corridor Multi-Purpose Trail Phase 2.
Construct a multi-use Class I trail, 10 feet wide with 2
foot shoulders. Phase 2 will run parallel to SR162
corridor, from Biggar Lane to Hurt Road.

(Statewide - ID )

Outcome/Output: Provide Class I multi-use Class I trail
for pedestrians and bicyclists.

01-4632
ATP/16-17

PA&ED
$146,000

0116000079

2014-15
108-0042 $146,000

SHA
20.30.720.100

2
$146,000

Mendocino Council of
Governments

MCOG
01-Mendocino

Northwestern Pacific Rail Trail Phase II.. Design and
construct Phase 2 of the multi-use bicycle and
pedestrian pave trail within the Northwestern Pacific
Railroad right-of-way in the City of Ukiah, including trail
fencing, lighting, and safety enhanced crosswalks.

(Statewide - ID )

Outcome/Output: Complete the PA&ED phase for the
NWP Rail Trail Phase 2.

01-4633
ATP/16-17

PA&ED
$99,000

0116000070

2014-15
108-0042 $99,000

SHA
20.30.720.100

3
$99,000

City of Ukiah
MCOG

01-Mendocino

Old Oregon Trail Shasta College Active
Transportation Project. Shasta College campus and
Old Oregon Trail. Install bike lanes, pavement
markings, and flashing beacon on Shasta College
campus; changes Old Oregon Trail to add bicycle
lanes and improve intersections for non-motorized
users.  Close bicycle facility gap between campus and
existing bike lanes.

(Small Urban and Rural - ID )

Outcome/Output: Project will promote active
transportation to Shasta College.

02-2576
ATP/16-17

PA&ED
$37,000

0216000111

2014-15
108-0890 $37,000

FTF
20.30.720.100

4
$37,000

Shasta County
SRTA

02-Shasta

City of Redding - Diestelhorst to Downtown Non-
Motorized Improvement Project. Sacramento River
Trail to Downtown via Benton, Riverside Drive, Center
Street, and Division Street. Provide off-street path and
Class II separated bikeways; complete sidewalk gaps;
improve all intersections; and include an enhanced 
crossing, including median and rapid flashing beacons
and corridor lighting.

(Small Urban and Rural - ID )

Outcome/Output: Provides improved pedestrian,
bicycle, and roadway facilities, which will result in
improved mobility, accessibility, and safety.

02-2578
ATP/16-17

PA&ED
$148,000

0216000123

2014-15
108-0890 $148,000

FTF
20.30.720.100

5
$148,000

City of Redding
SRTA

02-Shasta
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2) Active Transportation Program Projects Resolution FATP-1516-12

2.5   Highway Financial Matters

Colusa County Safe Route to School Plan. The
Colusa County SRTS Plan will evaluate existing
conditions near 14 schools, identify infrastructure and
programmatic improvements, and develop suggested
Route to School maps to increase parent and student
confidence in active transportation.

(Small Urban and Rural - ID )

(CEQA - CE, 12/3/2015.)

Outcome/Output: Will provide prioritized projects and
data-driven backup support for future ATP applications.

03-1106
ATP/16-17

CONST
$200,000

0316000106
S

2014-15
108-0042 $200,000

SHA
20.30.720.100

6
$200,000

Colusa County
CCTC

03-Colusa

Del Rio Trail . In Sacramento, along the old rail corridor
connecting the existing Class I bike paths between
Sutterville Road and south of Meadowview/Pocket
Road.  Construct new Class I bike path.

(MPO - ID )

(Contribution from other sources: $144,000.)

Outcome/Output: Provide a new class one bike path
through existing neighborhoods.  Active users benefit
by having new bicycle connectivity to regional parks,
area schools, markets, and other activity centers. 

03-1689
ATP/16-17

PA&ED
$1,106,000

0316000158
S

2014-15
108-0890 $1,106,000

FTF
20.30.720.100

7
$1,106,000

City of Sacramento
SACOG

03-Sacramento

Seventh Avenue Bicycle Path and Pedestrian
Route Improvements. On Seventh Avenue from
Olivehurst Avenue to 400 feet east of Arboga Road.
Construct curb, gutter, sidewalk, bicycle lanes, curb
ramps, striping, traffic control devices, raised 
crosswalks, curb extensions, pedestrian refuge islands,
rapid flashing beacons, and improved pedestrian
lighting.

(Statewide - ID )

Outcome/Output: Bicycle lanes and sidewalks will
provide safer areas for bicyclists and pedestrians to
travel separated from vehicles. Pedestrian islands,
raised crosswalk, flashing beacons, and lighting will
increase the safety of school children.

03-2015
ATP/16-17

PA&ED
$40,000

0316000107

2014-15
108-0042 $40,000

SHA
20.30.720.100

8
$40,000

Yuba County
SACOG
03-Yuba
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2) Active Transportation Program Projects Resolution FATP-1516-12

2.5   Highway Financial Matters

Pedestrian Access & Safety Improvements for the
Downtown Novato Bus Transit Facility. This is an
infrastructure project to reconstruct the existing
Downtown Novato transit facility to improve pedestrian
safety,  bus operations, accessibility, and provide new
bicycle racks.

(MPO - ID )

(CEQA - CE, 8/17/2015.)

(Contribution from other sources: $1,772,000.)

Right of Way Certification: 4/29/2016.

Outcome/Output: Improve safety at mid-block crossing
by improving site lines, reducing crossing and adding a
pedestrian signal. Improve safety on pedestrian refuge
island and transit boarding location by removing low
shelters, increasing lighting, and installing security
cameras.

04-2128F
ATP/16-17

CONST
$989,000

0416000399

2014-15
108-0042 $989,000

SHA
20.30.720.100

9
$989,000

Marin County Transit
District
MTC

04-Marin

Redwood City 2020 Sustainable Transportation
Encouragement Project (STEP).. This project is a
non-infrastructure Safe Route to School (SRTS)
encouragement program located in San Mateo County
North Fair Oaks and Redwood City School District

(Statewide - ID )

(CEQA - NOE, 04/28/2016.)

(Savings $3,000 to revert back to Active Transportation
Program.)

Outcome/Output: The STEP program will implement a
school-based and community-wide education,
encouragement, and enforcement to increase traffic
safety while increasing walking and bicycling trips and
reducing vehicle traffic congestion.

04-2140X
ATP/16-17

CONST
$966,000
$963,000

0416000386

2014-15
108-0042 $963,000

SHA
20.30.720.100

10
$963,000

San Mateo County
MTC

04-San Mateo

City of Monterey Active Transportation/Demand
Management Plan. Develop a Transportation Demand
Management Plan for the City to include three major
user groups - employers, schools and tourist industry
to achieve modal shift in the City of Monterey.

(Small Urban and Rural - ID )

(CEQA - NOE, 5/10/2016.)

Outcome/Output: To deliver a program of measures to
achieve modal shift in the City of Monterey, in order to
reduce congestion, improve physical activity amongst
the City population, encourage active travel amongst
students and implement safe routes to schools.

05-2676
ATP/16-17

CONST
$495,000

0516000157

2014-15
108-0042 $495,000

SHA
20.30.720.100

11
$495,000

City of Monterey
TAMC

05-Monterey
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2) Active Transportation Program Projects Resolution FATP-1516-12

2.5   Highway Financial Matters

Branciforte Creek Bicycle/Pedestrian Bridge.
Construction of a 12 foot wide bicycle/pedestrian
bridge over Branciforte Creek and construction of a 12
foot wide multi-use path under the Soquel Avenue
bridge to meet the existing 12 foot wide multi-use path.

(Small Urban and Rural - ID )

(CEQA - MND; 11/5/2013.) 

(Concurrent Consideration of Funding under
Resolution E-16-41; June 2016.)

Right of Way Certification, 02/12/2016

Outcome/Output: Project will complete final gap in the
San Lorenzo Riverway, a four mile separated active
transportation facility. 

05-2691
ATP/16-17

CONST
$1,800,000

0516000111
S

2014-15
108-0042 $1,800,000

SHA
20.30.720.100

12
$1,800,000

City of Santa Cruz
SCCRTC

05-Santa Cruz

San Luis Obispo Regional Rideshare Active
Transportation Safety & Encouragement
Campaign. The Campaign relies on four integrated
strategies that aim to make walking and biking the
cultural norm for completing short-trips in communities
across our region. They include marketing, tactical
urbanism, education and data collection.

(Statewide - ID )

(CEQA - NOE, 5/6/2016.)

Outcome/Output: Learn-by-doing On-bike Education
programs in 4th-6th grade physical education classes
to result in a 9% increase in students walking and
biking. Complete 50 school assessment workshops to
result in bike and walkability maps for schools

05-2677
ATP/16-17

CONST
$295,000

0516000128

2014-15
108-0042 $295,000

SHA
20.30.720.100

13
$295,000

San Luis Obispo
Council of

Governments
SLOCOG

05-San Luis Obispo

Sanger Safe Routes to School. Construct sidewalk,
curb and gutter and install crosswalks, flashing
beacons, school zone signage, and pavement
markings at Washington Academic Middle School (10th
Street between DeWitt and West Avenues and Q
Street between 13th and 14th Streets) and at Madison
Elementary School (Intersection of Bethel and Cherry
Avenues).

(Statewide - ID ) 

(CEQA - CE, 4/18/2016.)

Outcome/Output: Increase school zone pedestrian
safety throughout City of Sanger

06-6849
ATP/16-17

PA&ED
$9,000

$0
PS&E

$44,000
$53,000

0616000145

2014-15

108-0042 $53,000
SHA

20.30.720.100

14
$53,000

City of Sanger
FCOG

06-Fresno
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2) Active Transportation Program Projects Resolution FATP-1516-12

2.5   Highway Financial Matters

Kern Avenue Elementary SR2S Connectivity.
Construct sidewalk, curb and gutter and install Class III
bike lanes and high visibility crosswalks within two city
blocks bounded by and along 4th and 5th Streets and
3rd Place from West Perkins to Robertson; the North
side of Robertson from 3rd Place to 5th Street; and the
South side of West Perkins. 

(Statewide - ID )

(CEQA - CE, 4/6/2016.) 

Outcome/Output: Increase walking and bicycling,
especially among students 

06-6843
ATP/16-17

PA&ED
$5,000

$0
PS&E

$25,000
$30,000

0616000169

2014-15

108-0042 $30,000
SHA

20.30.720.100

15
$30,000

City of McFarland
KCOG

06-Kern

3rd Place Sidewalk and Roadway Safety
Improvements. This project will pave approximately
1,500 linear feet and construct sidewalk improvements
on the west side of 3rd Place from Vernon Avenue to
14th Avenue in and near the City of Blythe.

(Statewide - ID )

Outcome/Output: The project outcome is to increase 
student bicycling or walking to and from school by at
least 36.

08-1177
ATP/16-17

PA&ED
$65,000

0816000147
S

2014-15
108-0042 $65,000

SHA
20.30.720.100

16
$65,000

Riverside County
RCTC

08-Riverside

Mecca Sidewalk and Roadway Safety
Improvements. This project will construct
approximately 4,300 linear feet of sidewalk
improvements on 6th Street from Date Palm Avenue to
Dale Kiler Road, Brown Street from 5th Street to 6th
Street, and the west side of Dale Kiler Road from 7th
Street to 200 feet south in the community of Mecca.

(MPO - ID )

Outcome/Output: The project outcome is to increase
student bicycling or walking to and from school by at
least 25.

08-1198
ATP/16-17

PA&ED
$45,000

0816000149
S

2014-15
108-0042 $45,000

SHA
20.30.720.100

17
$45,000

Riverside County
RCTC

08-Riverside

Camino Aventura Sidewalk Safety Improvements.
This project will construct approximately 1,750 linear
feet of sidewalk improvements, cross-gutter, signage,
and pavement markings on the north side of Camino
Aventura from Avenida Descanso to Bubbling Wells
Road near the City of Desert Hot Springs. 

(MPO - ID )

Outcome/Output: The project outcome is to increase
student bicycling or walking to and from school by at
least 40.

08-1199
ATP/16-17

PA&ED
$46,000

0816000150
S

2014-15
108-0042 $46,000

SHA
20.30.720.100

18
$46,000

Riverside County
RCTC

08-Riverside
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2) Active Transportation Program Projects Resolution FATP-1516-12

2.5   Highway Financial Matters

Thousand Palms Sidewalk Safety Improvements.
This project will construct approximately 5,300 linear
feet of sidewalk improvements on the south side of El
Centro Way and the north side of La Canada Way,
both from Via Ventana to San Miguelito Drive in the 
community of Thousand Palms.

(MPO - ID )

Outcome/Output: The project outcome is to increase
student bicycling or walking to and from school by at
least 32.

08-1200
ATP/16-17

PA&ED
$40,000

0816000148
S

2014-15
108-0042 $40,000

SHA
20.30.720.100

19
$40,000

Riverside County
RCTC

08-Riverside

Active Transportation Plan/SRTS Plan. The project
is to prepare a Comprehensive Active Transportation
Plan/Safe-Routes-to-School Plan  Key components:
barrier assessment; post plan adoption public
involvement strategies; focus on DC communities; and
CEQA clearance of the Plan.

(Statewide - ID ) 

(CEQA - Letter; 04/15/2016.)

Outcome/Output: The plan would encompass the City's
growth area (SUDP) with a focus on the City and
Central Merced in order to maximize value,
functionality and level of benefit to its disadvantaged
communities.

10-3181
ATP/16-17

CONST
$135,000

1016000109
S

2014-15
108-0042 $135,000

SHA
20.30.720.100

20
$135,000

City of Merced
MCAG

10-Merced

Establishment of Safe Routes to School Program &
Bicycle Route Improvements. Various locations in El
Centro.  Install way finding signage and bike racks at
strategic locations and striping of "sharrows" along
Class III bicycle routes.

(MPO - ID )

(CEQA - NOE, 01/28/2016.)

Infrastructure portion - This project is related to PPNO
1226  which is the Non-Infrastructure portion for the
Outreach Program. 

Outcome/Output: Increase the number of people biking
and walking in the City.  Educate public especially
children on how to ride bicycles or walk safely to
schools.  Establish a SR2S Program in El Centro
through a partnership with Imperial County Public
Health Department.

11-1225
ATP/16-17

PS&E
$62,000

1116000148
S

2014-15
108-0042 $62,000

SHA
20.30.720.100

21
$62,000

City of El Centro
ICTC

11-Imperial
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Amount by
Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2) Active Transportation Program Projects Resolution FATP-1516-12

2.5   Highway Financial Matters

Establishment of Safe Routes to School Program &
Bicycle Route Improvements. Various locations in El
Centro. Install way finding signage and bike racks at
strategic locations and striping of "sharrows" along
Class III bicycle routes.

(MPO - ID )

(CEQA - NOE, 01/28/2016.)

Right of Way Certification: 2/10/2016.

Non-Infrastructure portion -  Outreach Program.
Related to PPNO 1225 which is the Infrastructure
portion.

Outcome/Output: Increase the number of people biking
and walking in the City.  Educate public especially
children on how to ride bicycles or walk safely to
schools.  Establish a SR2S Program in El Centro
through a partnership with Imperial County Public
Health Department.

11-1226
ATP/16-17

CONST
$215,000

1116000150
S

2014-15
108-0042 $215,000

SHA
20.30.720.100

22
$215,000

City of El Centro
ICTC

11-Imperial

West La Mesa Pedestrian and Bicycle Connectivity
Project. Pedestrian and bicycle safety improvements
near La Mesa Arts Academy, La Mesa Elementary,
and Helix High School in the City of La Mesa. The
project is located  within various areas of west La Mesa
adjacent to and surrounding Helix high, La Mesa Dale 
Elementary, La Mesa Middle, La Mesa Arts Academy
and Highwood Park. Scope includes high visibility
crosswalks, Class III bicycle accommodations, curb
radius reduction, bulbouts, and improved signage.

(MPO - ID )

(CEQA - MND, 05/27/2015.)

(Concurrent Consideration of Funding under
Resolution E-16-47; June 2016.)

Outcome/Output: The project will enhance safety in
West La Mesa by completing more than 4.8 miles of
bicycle and pedestrian enhancements linking four
schools and city park. An educational campaign will
further promote active transportation as a viable mode
and promote safety. Traffic calming measures such as
bulbouts, enhanced high visibility pedestrian crossings 
and improve signage will be implemented to create a
safe and accessible active transportation route.

11-1229
ATP/16-17

PA&ED
$50,000

$0
PS&E

$400,000
$450,000

1116000156
S

2014-15

108-0042 $450,000
SHA

20.30.720.100

23
$450,000

City of La Mesa
SANDAG

11-San Diego
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CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2) Active Transportation Program Projects Resolution FATP-1516-12

2.5   Highway Financial Matters

The Tracks at Brea, Segment 6. This project will
construct a paved bicycle path and a decomposed
granite pedestrian trail along the Loftus Flood Control
Channel from Kraemer Boulevard to Surveyor Avenue.

(MPO - ID )

(CEQA - NOD, 12/4/2007.)
(NEPA - CE, 11/09/2015.)

(Future Consideration of Funding approved under
Resolution E-16-16; March 2016.)

Right of Way Certification, 4/28/2016

(Contribution from other sources: $952,000.)

Outcome/Output: The project will complete one of the
six project segments to attract more trail users.

12-2172B
ATP/16-17

CONST
$652,000

1216000111
S

2014-15
108-0890 $652,000

FTF
20.30.720.100

24
$652,000

City of Brea
OCTA

12-Orange
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 26, 2015 

Reference No.: 2.6a. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSIT PROGRAM 
PROJECTS 
 RESOLUTION MFP-15-10 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $13,962,000 for two locally administered State Transportation Improvement 
Program (STIP) Transit projects. 

ISSUE: 

The attached vote list describes two locally administered STIP Transit projects totaling $13,962,000.  
The local agencies are ready to proceed with these projects and are requesting an allocation at this 

time.  

FINANCIAL RESOLUTION: 

Resolved, that $13,962,000 be allocated from the Budget Act of 2014, Budget Act Item 
2660-101-0046 for two locally administered STIP Transit projects described on the attached vote 
list. 

Attachment 
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Fund Type

CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6a. Financial Allocations for Locally Administered STIP Transit Projects Resolution MFP-15-10

2.6   Mass Transportation Financial Matters

Replacement Vehicles for Eastern Sierra Transit
Authority (ESTA). Acquisition of one 33-foot, 33-
passenger, diesel fuel, ADA compliant trolley for
Eastern Sierra Transit Authority (ESTA) to be used on
routes in the Town of Mammoth Lakes.

(CEQA - NOE, 5/5/2016.)

Outcome/Output: Lower maintenance and running
costs by approximately 25%; Ensure safe and reliable
public transportation in Eastern Sierra.

09-2566
RIP/15-16
CONST

$200,000
0916000037

S
T298TF

2014-15
101-0046 $200,000

PTA
30.10.070.626

1
$200,000

Mono County Local
Transportation
Commission

MCLTC
09-Mono

Orange Transportation Center Parking Structure.
Construct a five-level parking structure with 611
parking stall, 500 of which will be dedicated for transit
use.

(Future Consideration of Funding approved under
Resolution E-16-29; May 2016.)

Outcome/Output: Provide additional transit parking to
meet future demand and relieve congestion at the
Metrolink Station.

12-9657
RIP/15-16
CONST

$13,762,000
1216000112

S
R352TA

2014-15
101-0046 $13,762,000

PTA
30.10.070.625

2
$13,762,000

City of Orange
Orange County
Transportation

Authority
OCTA

12-Orange
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 2.6d.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR FEDERAL GRANT – HIGH-SPEED INTERCITY 
PASSENGER RAIL PROGRAM PROJECT (HSIRP) 
RESOLUTION MFP-15-12 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $2,153,967 for the Federal Grant – High-Speed Intercity 
Passenger Rail Program Project (HSIPR) Pacific Surfliner Chesterfield Drive Crossing Improvement 
(PPNO FR001) Rail project. 

ISSUE: 

The attached vote list describes the Federal HSIPR Rail project totaling $2,153,967.  The 
Department is ready to proceed with this project and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $2,153,967 be allocated from the Budget Act of 2015, Budget Act Item 
2660-301-0890 for the federal HSIPR Rail project described on the attached vote list. 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 2.6g. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRANSIT AND INTERCITY 
RAIL CAPITAL PROGRAM PROJECTS 
RESOLUTION TIRCP-1516-09 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $38,494,000 for the locally administered Transit and Intercity Rail Capital 
Program (TIRCP) Willowbrook/Rosa Parks Station and Blue Line Light Rail Operational 
Improvements (PPNO CP015) project in Los Angeles County. 

ISSUE: 

The attached vote list describes the locally administered TIRCP project totaling $38,494,000.  The 

local agency is ready to proceed with this project and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $38,494,000 be allocated from the Budget Act of 2015, Budget Act Item  
2660-301-0046 of Reimbursement Authority for the TIRCP project described on the attached vote 
list.   
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CTC Financial Vote List June 29-30, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g. Transit and Intercity Rail Capital Program Projects Resolution TIRCP-1516-09

2.6   Mass Transportation Financial Matters

Willowbrook/Rosa Parks Station and Blue Line
Light Rail Operational Improvements Project . The
project includes replacement of the 20-year-old Blue
Line signaling system on the current alignment as well
as the installation of new track crossovers, new train
controls at 15 locations, new LED signals and power
switches, 19 turnouts, new track, overhead catenary,
and a communications upgrade.

(Future Consideration of Funding approved under
Resolution E-16-28; May 2016.)

Outcome/Output: Increased ridership, reduced
greenhouse gas emissions, improved safety, and
improved integration with local and regional transit
systems

07-CP015
TIRCP/2015-16

CONST
$38,494,000
0016000329

S
R353GA

2015-16
301-0046R $38,494,000

PTA
30.10.070.000

1
$38,494,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

07-Los Angeles
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
To enhance California economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016  

Reference No.: 2.8a.(1) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division  of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR LOCALLY 
ADMINISTERED ACTIVE TRANSPORTATION PROGRAM PROJECT,  
PER ATP GUIDELINES  
WAIVER 16-23 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project allocation as supported for 
the projects listed on the attached document for the time periods shown. 

ISSUE: 

The attached document identifies 63 allocations totaling $103,206,000 that are programmed in the 
Active Transportation Program (ATP) for Fiscal Year 2015-16.  The agencies will not be able to 
request allocation of funds by the June 30, 2016 deadline.  The attachment shows the details of the 
projects and the explanations for the delays.  The project sponsors are requesting extensions, and the 
regional planning agencies concur. 

BACKGROUND: 

Current ATP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the ATP.  The Commission may approve a waiver to 
the timely use of funds deadline one-time only for up to 20 months.  

Attachment 

Tab 102



 Reference No.:  2.8a. 
 June 29-30, 2016 
 Attachment, Page 1 of 27 

 
Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

1 County of Humboldt 
Humboldt County 
PPNO:  01-2402 
Lafayette Elementary School Safe 
Routes Improvements Project 
 

$0 
$0 
$0 
$655 
$655 

 

12 Months 
06/30/2017 
Support, 12 Months 
State 

 The County of Humboldt (County) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Lafayette 
Elementary School Safe Routes Improvements Project.  The County experienced unexpected delays during the project’s Right of Way (ROW) 
phase. 
 
In early project scoping, the County estimated only 10 Temporary Construction Easements (TCE) would be needed.  Once the ROW phase 
began, the County was able to better define the ROW boundary through research of ROW deeds, maps and survey staking of the ROW 
property line.  This work revealed numerous private landowners had encroached on the public ROW, including where project improvements 
were planned.  These encroachments include private landscape improvements and structures.  This increased the number of TCEs the County 
would need for the project to 50.  To finish identifying the encroachments, negotiate with the land owners and incorporate the changes into the 
project design, the County will need more time.  The more accurate ROW delineation also increased the number of utility relocations the 
project will need.  These have delayed the project by 12 months. 
 
Therefore, the County requests a 12-month time extension to allocate CON by June 30, 2017. 
 

2 Mendocino Council of Governments 
Mendocino County 
PPNO:  01-4610B 
Covelo State Route 162 Corridor Multi-
Purpose Trail Phase 1 
 

$0 
$184 
$0 
$0 
$184 

 

20 Months 
02/28/2018 
Support, 20 Months 
State 

 The Mendocino Council of Governments (MCOG) requests a 20-month time extension to allocate funding for the Plans, Specifications and 
Estimate (PS&E) phase of the Covelo State Route 162 Corridor Multi-Purpose Trail Phase 1 project.  MCOG experienced unexpected delays 
during the Project Approval and Environmental Document (PA&ED) phase. 
 
Soon after PA&ED allocation, MCOG found its employees, all Dow and Associates consultants, did not meet the Federal Highway 
Administration’s (FHWA’s) requirements to administer the project.  Specifically, the FHWA rule states that MCOG must have one of its own 
staff person in “Responsible Charge” (oversight and funding responsibilities).  This unique problem required a lengthy process, involving 
many meetings with the Department and FHWA, which delayed the project 12 months.  The issue was resolved when the Department and 
FHWA granted one-time authority to Dow and Associates to act on behalf of MCOG as the implementing agency.   
 
Due to the 12-month delay regarding the responsible charge issue, the consultant contract was not awarded until May 2016.  Completion of the 
Biological Assessment and Natural Environment Study have been delayed.  Certain components of each study must be completed during the 
Spring when vegetation is in bloom and waterways have not dried up.  That window in 2016 was closed by the time the project began. As a 
result, these studies have been pushed back to the Spring of 2017.   This has caused additional delays in the completion of the environmental 
document.  MCOG now anticipates completing NEPA in November 2017, allowing for PS&E allocation by February 2018.   
 
Therefore, the MCOG requests a 20-month time extension to the PS&E phase of this project to February 28, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

3 City of Elk Grove 
Sacramento County 
PPNO:  03-1677 
Lower Laguna Creek Open Space 
Preserve Trail project 
 

$0 
$0 
$83 
$0 
$83 

 

20 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Elk Grove (City) originally requested a 20-month time extension.  After working with the Department, the City now requests a  
12-month time extension to allocate funding for the Right of Way (ROW) phase of the Lower Laguna Creek Open Space Preserve Trail 
project.  The County experienced unexpected delays during the Project Approval and Environmental Document phase.  This project is also 
requesting a time extension for construction allocation. 
 
In June 2015, the Commission granted this project a 12-month time extension to allocate the Plans, Specifications and Estimate (PS&E) phase, 
based on a delay in completing NEPA.  The environmental process took longer as a result of the statewide drought, which unexpectedly 
caused the need to add an additional season to study the project’s potential wetland areas. This delayed the project 12 months, which has had a 
cascade effect on the subsequent project phases including ROW.   
 
Therefore, the City requests a 12-month time extension to allocate ROW by June 30, 2017. 
 

4 City of Elk Grove 
Sacramento County 
PPNO:  03-1677 
Lower Laguna Creek Open Space 
Preserve Trail project 
 

$0 
$0 
$0 
$1,224 
$1,224 

 

20 Months 
02/28/2018 
Support, 20 Months 
State 

 The City of Elk Grove (City) originally requested a 20-month time extension to allocate funding for the construction (CON) phase of the 
Lower Laguna Creek Open Space Preserve Trail project.  The County experienced unexpected delays during the Project Approval and 
Environmental Document phase.  This project is also requesting a time extension for Right of Way (ROW) allocation. 
 
In June 2015, the Commission granted this project a 12-month time extension to allocate the Plans, Specifications and Estimate (PS&E) phase, 
based on a delay in completing NEPA.  The environmental process took longer as a result of the statewide drought, which unexpectedly 
caused the need to add an additional season to study the project’s potential wetland areas. This delayed the project 12 months, which has had a 
cascade effect on the subsequent project phases including ROW and CON.   
 
Once ROW is allocated, the City anticipates it will take six months to complete and certify ROW.  This includes receiving all the permits 
required for CON, including the State Water Resources Control Board, the Regional Water Quality Control Board, and the California 
Department of Fish and Wildlife.  As soon as the ROW is certified, the City will submit the CON allocation request to the Department for 
inclusion into the next available Commission meeting, a two month process. 
 
Therefore, the City requests a 20-month time extension to allocate CON by February 28, 2018. 
 

5 City of Rancho Cordova 
Sacramento County 
PPNO:  03-1680 
Mather Rails to Trails Project 
 

$0 
$0 
$0 
$2,083 
$2,083 

 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 The City of Rancho Cordova (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Mather 
Rails to Trails Project.  The City experienced unexpected delays during the project’s Right of Way (ROW) phase. 
 
The project has been unexpectedly delayed in obtaining Union Pacific Railroad (UPRR) approval to use railroad property for this project. 
Although the City hopes to complete ROW by June 2016, the City understands the process to obtain UPRR approval for use of their property 
may take much longer.  The City anticipates ROW approval in April 2017.  Once ROW is approved, the City anticipates needing two months 
to request CON allocation in June 2017.   
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

6 City of Folsom 
Sacramento County 
PPNO:  03-1683 
Oak Parkway Trail Under Crossing and 
Johnny Cash Trail Connection 
 

$0 
$0 
$0 
$882 
$882 

 

 12 Months 
02/28/2017 
Support, 8 Months 
MPO 

 The City of Folsom (City) originally requested a 12-month time extension.  After working with the Department, the City now requests an 
eight-month time extension to allocate funding for the construction (CON) phase of the Oak Parkway Trail Under Crossing and Johnny Cash 
Trail Connection project.  The City experienced unexpected delays during the Project Approval and Environmental Document (PA&ED) 
phase. 
 
In July 2015, as the City was midway through PA&ED, Assembly Bill (AB) 52 was enacted, which required Tribal consultation under CEQA.  
One of the provisions of AB 52 gave Tribal governments a minimum 90-day response period for the Tribal Consultation process.  This three-
month review period was unforeseen by the City, and not accounted for in the original project timeline.  The City also observed during 
preliminary design, that the project will require relocation of two Pacific Gas and Electric gas lines.  Relocation of these lines is anticipated to 
take an additional five months. 
 
Therefore, the City is willing to reduce their request to an eight-month time extension to allocate CON by February 28, 2017. 
 

7 City of West Sacramento 
Yolo County 
PPNO:  03-1921 
Citywide Bike Lane Gap Closures 
project 
 

$0 
$0 
$0 
$401 
$401 

 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 The City of West Sacramento (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Citywide 
Bike Lane Gap Closures project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
Although the design and Right of Way (ROW) phases of this project was initially scoped to be completed by West Sacramento staff, the City 
noted the ROW certification process was beyond the capabilities of their staff.  As a result, the City needed to hire a ROW consultant.  The 
City went through their consultant procurement process.  Once hired, the City familiarized the consultant to the project. This delayed the 
project by 12 months.  
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

8 San Mateo County Office of Education 
San Mateo County 
PPNO:  04-1040B 
San Mateo County Safe Routes to 
School for Health and Wellness 
program 
 

$0 
$0 
$0 
$900 
$900 

 

 10 Months 
04/30/2017 
Support, 10 Months 
State 

 The San Mateo County Office of Education (SMCOE) requests a 10-month time extension to allocate funding for the construction (CON) 
phase of the San Mateo County Safe Routes to School for Health and Wellness program.  The local agency experienced unexpected delays 
while obtaining a Master Agreement (MA).  This is a non-infrastructure project with ATP funding only in CON.  The other phases of this 
project are being funded through local sources. 
 
As an independent agency, not under the San Mateo County Board of Supervisors, SMCOE is new to the process of federal and state 
transportation funding.  SMCOE did not anticipate the complexity and additional requirements to be eligible to receive funding, such as 
obtaining a MA with the Department, a Pre-Award Audit (Audit), and required procurement policies. 
 
Prior to approval of the MA, the County was required to pass a Department administered Audit, assuring their accounting procedures and 
safeguards met federal and state requirements.  As soon as the project funding was approved in December 2014, SMCOE submitted their 
request for the Audit.  By July 2015, the Audit was completed.  The Division of Audits and Investigations issued a list of deficiencies SMCOE 
would need to correct before the Department could execute the MA.  SMCOE submitted their Corrective Action Plan in January 2016, 
complying with the Audit requirements.   
 
In March 2016, the Department reviewed the SMCOE, noting SMCOEs procurement policies needed further development to comply with the 
requirements of the MA.  SMCOE is currently modifying their procurement policy requirements.  Based on these events, SMCOE is 
requesting an additional 10 months to allocate CON. 
 
Therefore, the SMCOE requests a 10-month time extension to allocate CON by April 30, 2017. 
 

9 San Francisco Municipal  
Transportation Agency 
San Francisco County 
PPNO:  04-2023E 
Vision Zero Safety Investment project 
 

$0  
$0  
$0 
$4,058 
$4,058 

 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 The San Francisco Municipal Transportation Agency (SFMTA) requests a 12-month time extension to allocate funding for the construction (CON) 
phase of their Vision Zero Safety Investment project.  SFMTA experienced unexpected delays during the Right of Way (ROW) phase. 
 
Allocation of the Active Transportation Program (ATP) funds for this project must align with the allocation of the project’s State Highway Operation 
and Protection Program (SHOPP) funds.  To align these two sources of funding, the SFMTA needs an additional four months.  This is when the 
allocation of the project’s SHOPP funds will occur. 
 
Therefore, the SFMTA requests a 12-month time extension to allocate CON by June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

10 City of Oakland 
Alameda County 
PPNO:  04-2190C 
International Boulevard Pedestrian Lighting 
and Sidewalk Repair Project  

$0  
$0 
$0 
$2,481 
$2,481 

 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Oakland (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the International 
Boulevard Pedestrian Lighting and Sidewalk Repair Project.  The City experienced unexpected delays during the project’s Plans, 
Specifications and Estimate phase. 
 
This project proposes to identify deficiencies in the pedestrian lighting level and improve those locations along one of the Alameda and Contra 
Costa (AC) Transit corridor segments.  This project compliments the AC Transit’s East Bay Bus Rapid Transit (BRT) Project, which will 
relocate the bus stops along the same transit corridor.  Because the pedestrian light fixtures proposed by this project are to be placed 
strategically along the bus corridor, this project requires the BRT bus stop design information.  At the time the City developed the original 
milestones for this project, AC Transit expected to have their project design completed by January 2015.  However, because of BRT project 
delays, AC Transit did not complete their design until January 2016.  Hence, the BRT project resulted in a 12-month delay to the City’s 
project.  
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
 

11 City of Oakland 
Alameda County 
PPNO:  04-2190D 
LAMMPS/Laurel, Mills, Maxwell Park  
and Seminary Active Transportation 
Connection Project 
 

$0 
$0 
$0 
$3,598 
$3,598 

 

 12 Months 
06/30/2017 
Support, 9 Months 
State 

 The City of Oakland (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the LAMMPS/Laurel, 
Mills, Maxwell Park and Seminary Active Transportation Connection Project.  The Department believes the City’s justification only 
substantiates a 9-month time extension, based on the anticipated milestone date for CON allocation provided by the City in their Request for 
Time Extension application.  The City experienced unexpected delays during the Project Approval and Environmental Document (PA&ED) 
phase. 
 
The project was delayed when review of the proposed traffic models showed more design and modeling work was needed to assure the 
proposed improvements would improve both pedestrian and vehicle flow.  Minimizing conflict between these two modes of transportation 
took an additional nine months of work beyond what the City anticipated. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

12 City of Santa Barbara 
Santa Barbara County 
PPNO:  05-2603 
Montecito – Yanonali Street Bridge 
Replacement and Pedestrian 
Improvement project 
 

$0 
$0 
$0 
$2,845 
$2,845 

 

 12 Months 
06/30/2017 
Support, 12 Months 
SU&R 

 The City of Santa Barbara (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Montecito – 
Yanonali Street Bridge Replacement and Pedestrian Improvement project.  The City experienced unexpected delays during the Project 
Approval and Environmental Document (PA&ED) phase.  The City is also requesting an allocation for Plans, Specifications, and Estimate 
(PS&E) in the June 2016 CTC meeting.   
 
The original project schedule assumed allocation of PA&ED would occur in August 2014.  However, the allocation did not take place until 
December 2014, causing a four-month delay. Once PA&ED was allocated, the survey of the project area took longer than anticipated due to 
the greater than expected number of site constraints, which include creek channel profiles, large specimen trees, utilities, walls, and right of 
way lines.  The project was further delayed when the City discovered the Montecito-Yanonali Street Bridge held the designation of a potential 
City Structure of Merit.  This required the City to develop special provisions for removal of the existing bridge and assure the plans of the 
proposed bridge is consistent with the City’s Master Environmental Agreement.  Completion of PS&E and Right of Way are expected in 
February 2017.  The City will request for CON allocation at the June 2017 CTC meeting. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
 

13 City of Goleta 
Santa Barbara County 
PPNO:  05-4611 
Fowler Road and Ekwill Street 
Extension project 
 

$0 
$0 
$0 
$2,010 
$2,010 

 

 20 Months 
02/28/2018 
Support, 20 Months 
SU&R 

 The City of Goleta (City) requests a 20-month time extension to allocate funding for the construction (CON) phase of the Fowler Road and 
Ekwill Street Extension project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
This project proposes to build a portion of new roadway located within the boundaries of the Santa Barbara Airport (Airport), and is intended 
to provide new access between the Airport and Goleta Old Town.   
 
Although the City worked closely with the Airport in designing this project, late in the PS&E phase, new directives from the Federal Aviation 
Administration caused the Airport to unexpectedly raise concerns over the perceived risk of the project’s proposed roadway being located within the 
Airport’s Runway Protection Zone (RPZ).  To help alleviate the Airport’s concern, the City agreed to have a consultant, independent of City influence, 
perform an RPZ Impact Analysis.  The City and Airport have been working closely together in the consultant selection process for this effort.  The 
consultant procurement and RPZ Impact Analysis will take an additional 10 months to complete. 
 
In February 2016, the Commission gave the City notice to reduce the cost of this project by reducing the project scope due to the statewide 
transportation fund deficit.  As part of the cost savings, and to minimize disruptions to the public, the City is combining this project with the Hollister 
Avenue Bridge Replacement Project in the 2017-18 state fiscal year.  The City was able to reduce the scope, for a savings of $2.3 million in State 
Transportation Improvement Program funding.  However, to obtain the savings an additional 10 months will be required to revise the project design, 
permits, and mitigation. 
 
Therefore, the City requests a 20-month time extension to allocate CON by February 28, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

14 City of Fresno 
Fresno County 
PPNO:  06-6759 
Sidewalks on Hughes Avenue from 
Hedges to Floradora project 
 

$0 
$0 
$0 
$127 
$127 

 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 The City of Fresno (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Sidewalks on 
Hughes Avenue from Hedges to Floradora project.  The City experienced unexpected delays during the project’s Right of Way (ROW) phase. 
 
The project was unexpectedly delayed when the City discovered one of the parcels it needed to acquire was currently in foreclosure.  The City 
will need 12 months to resolve the foreclosure, acquire the property, and complete the ROW process. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
 

15 County of Fresno 
Fresno County 
PPNO:  06-6763 
Dunlap – Lighted Crosswalk project  

$0 
$0 
$0 
$130 
$130 
 

 6 Months 
12/31/2016 
Support, 6 Months 
MPO 

 The County of Fresno (County) requests a six-month time extension to allocate funding for the construction (CON) phase of the  
Dunlap – Lighted Crosswalk project.  The County experienced unexpected delays during the project’s Right of Way (ROW) phase.  The 
PA&ED and ROW phases are being covered by local funds.  The PS&E and CON phases are ATP funded. 
 
The project is located on multiple Kings Canyon Unified School District parcels.  The County has been delayed in obtaining the needed 
Temporary Construction Permits on these parcels.  The County now anticipates needing another six months to complete ROW.  
 
Therefore, the County requests a six-month time extension to allocate CON by December 31, 2016. 
 

16 City of Los Angeles 
Los Angeles County 
PPNO:  07-4309 
Beverly Boulevard Active 
Transportation Improvements project 
 

$0 
$0 
$0 
$992 
$992 

 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Los Angeles (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Beverly 
Boulevard Active Transportation Improvements project.  The City experienced unexpected delays during the project’s eligibility 
determination process.  
 
This project was originally an old proposed Transportation Enhancement (TE) project, which the City submitted for ATP funding.  Because 
the project had originally been developed to be funded through the Transportation Enhancement program, which had different eligibility 
requirements than the ATP, the project was not properly developed for full ATP eligibility.  This problem was discovered when the 
Department conducted a field review of the project location after it was programmed.  In an attempt to get the project to fit into the scope 
approved by the Commission for ATP funding, the City and Department had many lengthy discussions.  This delayed the project by 12 
months.  The City now anticipates completing NEPA by January 2017 and Right of Way certification by March 2017.  The request for CON 
allocation will be submitted in April for the June 2017 Commission meeting. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017.  
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

17 County of Los Angeles 
Los Angeles County 
PPNO:  07-4537 
Vermont Avenue Bike Lane, 
Manchester – El Segundo project 
 

$0 
$0 
$0 
$676 
$676 

 8 Months 
02/28/2017 
Support, 8 Months 
State 

 The County of Los Angeles (County) requests an eight-month time extension to allocate funding for the construction (CON) phase of the 
Vermont Avenue Bike Lane, Manchester – El Segundo project.  The County experienced unexpected delays during the project’s Right of Way 
(ROW) phase.  
 
The County originally expected to install the bikeways by restriping travel lanes within the existing ROW.  After initial studies, the County 
noted it needed a long, one-foot wide strip of property owned by the Union Pacific Railroad (UPRR) to meet the minimum width required for 
bike lanes.  Permit approval and ROW issues with the UPRR is a very cumbersome and time consuming process, which almost always results 
in significant project delays.  The County anticipates an eight-month delay to the project with CON allocation by February 2017.   
 
Therefore, the County requests an eight-month time extension to allocate CON by February 28, 2017. 
 

18 County of Los Angeles 
Los Angeles County 
PPNO:  07-4538 
Florence Metro Blue Line Station 
Bikeway Access Improvements project 
 

$0 
$0 
$0 
$1,188 
$1,188 
 

 9 Months 
03/31/2017 
Support, 9 Months 
State 

 The County of Los Angeles (County) requests a nine-month time extension to allocate funding for the construction (CON) phase of the 
Florence Metro Blue Line Station Bikeway Access Improvements project.  The County experienced unexpected delays during the project’s 
Plans, Specifications and Estimate (PS&E) and Right of Way (ROW) phases.   
 
The project was delayed during the ROW phase when the County took advantage of an opportunity to have a portion of this project, the 
Hooper Avenue Bike Route segment, built as a part of an earlier project.  Although this was done to accelerate the implementation of some of 
the proposed improvements, it also delayed the remaining work on the project as the County had to take time to update the final PS&E to 
reflect the only the remaining work.  This delayed the project three months. 
 
After researching and surveying the ROW, the County discovered a number of the project’s existing ADA curb ramps were constructed 
outside of its ROW.  Once discovered, the County was required to fix the problem, which will take approximately five additional months to 
acquire the needed portions of property and one more month to certify ROW. 
 
Therefore, the County requests a nine-month time extension to allocate CON by March 31, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

19 City of Los Angeles 
Los Angeles County 
PPNO:  07-4864 
Safe Routes to School Infrastructure 
Improvements for Sheridan Street 
Elementary School and Breed Street 
Elementary School project 
 

$0 
$0 
$0 
$4,074 
$4,074 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Los Angeles (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to 
School Infrastructure Improvements for Sheridan Street Elementary School and Breed Street Elementary School project.  The City experienced 
unexpected delays during the Project Approval and Environmental Document (PA&ED) phase. 
 
This project received an eight-month time extension to the Plans, Specifications and Estimate (PS&E) phase at the June 2015 Commission 
meeting.  The time extension was a result of the City expecting a relatively straightforward Categorical Exclusion (CE) environmental document 
for NEPA.  When the City learned this wouldn’t be the case, the City requested a portion of the PS&E funding to be programmed under PA&ED 
to allow for the development of the NEPA documents.  This earlier eight-month delay has had a cascade effect on subsequent phases, including 
CON.   
 
Through further investigation, the City has learned additional environmental studies will need to be performed before NEPA can be completed. 
The studies include the Air Quality Report for a Conformity Finding (23 USC 326 CEs), Air Quality Report for PM1-/PM2.5 Interagency 
Consultation, and Section 4(f) Historic Properties and Cultural Studies.  The City now anticipates completing PS&E by February 2017 and Right 
of Way by April 2017.  This will allow the City to request CON allocation at the June 2017 Commission meeting. 
 
Therefore, the County requests a 12-month time extension to allocate CON by June 30, 2017. 
 

20 City of Los Angeles 
Los Angeles County 
PPNO:  07-4866 
Safe Routes to School Infrastructure 
Improvements for Hollywood and 
Selma Avenue Elementary School 
project 
 

$0 
$0 
$0 
$2,751 
$2,751 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 The City of Los Angeles (City) requests a six-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to 
School Infrastructure Improvements for Hollywood and Selma Avenue Elementary School project.  The City experienced unexpected delays 
during the project’s Right of Way (ROW) phase. 
 
During ROW, the City determined the project needed to obtain a Right of Entry permit from five property owners in order to implement the 
proposed improvements.  The City secured three Right of Entry permits and is making progress to obtain the remaining two.  The City feels 
confident it can secure the final two Right of Entry permits within three months.  Once all the permits have been executed, the City anticipates 
receiving Department approval of the ROW certification within a month.  Two months are then needed to receive CON allocation at the 
December 2016 Commission meeting. 
 
Therefore, the City requests a six-month time extension to allocate CON by December 31, 2016. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

21 City of Los Angeles 
Los Angeles County 
PPNO:  07-4867 
Safe Routes to School Infrastructure 
Improvements for Menlo Avenue and 
West Vernon Elementary School project 
 

$0 
$0 
$0 
$3,794 
$3,794 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 The City of Los Angeles (City) requests a six-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to 
School Infrastructure Improvements for Menlo Avenue and West Vernon Elementary School project.  The City experienced unexpected 
delays during the project’s Right of Way (ROW) phase. 
 
During ROW, the City determined the project needed to obtain a Right of Entry permit from five property owners in order to implement the 
proposed improvements.  The City has not yet secured any of the Right of Entry permits but is making progress towards acquisition.  The City 
feels confident it can secure all Right of Entry permits within three months.  Once all the permits have been executed, the City anticipates 
receiving Department approval of the ROW certification within a month.  Two months are then needed to receive CON allocation at the 
December 2016 Commission meeting. 
 
Therefore, the City requests a six-month time extension to allocate CON by December 31, 2016. 
 

22 City of Los Angeles 
Los Angeles County 
PPNO:  07-4871 
Safe Routes to School Infrastructure 
Improvements for Delores Huerta, 28th 
Street, and Quincy Jones Elementary School 
project 

$0 
$0 
$0 
$1,966 
$1,966 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 The City of Los Angeles (City) requests a six-month time extension to allocate funding for the construction (CON) phase of the Hollywood 
Western Pedestrian Improvements project.  The City experienced unexpected delays during the project’s Right of Way (ROW) phase. 
 
During ROW, the City determined the project needed to obtain a Right of Entry permit from three property owners in order to implement the 
proposed improvements.  The City subsequently was able to redesign the project improvements at one of the locations, reducing the number of 
needed Right of Entries to two.  The City has secured one Right of Entry permit and is making progress to obtain the one Right of Entry 
permit remaining.  The City feels confident it can secure the final Right of Entry permit within three months.  Once all the permits have been 
executed, the City anticipates receiving Department approval of the ROW certification within a month.  Two months are then needed to 
receive CON allocation at the December 2016 Commission meeting. 
 
Therefore, the City requests a six-month time extension to allocate CON by December 31, 2016. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

23 City of Los Angeles 
Los Angeles County 
PPNO:  07-4872 
Safe Routes to School Infrastructure 
Improvements for Delores Huerta, 28th 
Street, and Quincy Jones Elementary 
School project 
 

$0 
$0 
$0 
$3,434 
$3,434 
 

 12 Months 
12/31/2016 
Support, 6 Months 
State 

 The City of Los Angeles (City) initially requested a 12-month time extension.  After working with the Department, the City now requests a 
six-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to School Infrastructure Improvements for 
Delores Huerta, 28th Street, and Quincy Jones Elementary School project.  The City experienced unexpected delays during the Right of Way 
(ROW) phase.  
 
During ROW, the City determined the project needed to obtain a Right of Entry permit from eight property owners in order to implement the 
proposed improvements.  The City has secured four Right of Entry permits and is making progress to obtain the remaining four.  The City 
feels confident it can secure the final four Right of Entry permits within three months.  Once all the permits have been executed, the City 
anticipates receiving Department approval of the ROW certification within a month.  Two months are then needed to receive CON allocation 
at the December 2016 Commission meeting. 
 
Therefore, the City is willing to reduce their request to a six-month time extension to allocate CON by December 31, 2016. 
 

24 City of Los Angeles 
Los Angeles County 
PPNO:  07-4873 
Little Tokyo Pedestrian Safety Project 
 

$0 
$0 
$0 
$2,653 
$2,653 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Los Angeles (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Little Tokyo 
Pedestrian Safety Project.  The City experienced unexpected delays during the Project Approval and Environmental Document (PA&ED) phase. 
 
The City expected a Categorical Exclusion determination for NEPA without technical studies, but this turned out to not be the case.   Thus, 
this project received an eight-month time extension to the Plans, Specifications, and Estimate (PS&E) phase at the June 2015 Commission 
meeting.  Subsequently, the required Section 4(f) Historic Properties Report and Cultural Resources Studies delayed the project long enough 
to miss the new February 2016 PS&E deadline, and the funds lapsed.  Since then, the City has continued working on the PS&E phase using 
their local funds.  The City anticipates completing PS&E with their local funds in February 2017 and Right of Way certification by  
April 2017.  This will allow for submittal of the CON allocation request in May 2017 for inclusion in the June 2017 Commission meeting. 
  
Therefore, the City requests a 12-month time extension to the CON phase of this project to June 30, 2017. 
 

25 City of Lancaster 
Los Angeles County 
PPNO:  07-4881 
5th Street East Corridor Improvements 
project 
 

$0 
$0 
$0 
$1,353 
$1,353 
 

 7 Months 
01/31/2017 
Support, 7 Months 
MPO 

 The City of Lancaster (City) requests a seven-month time extension to allocate funding for the construction (CON) phase of the 5th Street East 
Corridor Improvements project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate (PS&E) 
phase. 
 
The City received allocation of PS&E funds in January 2015.  The City intended to perform design in-house, but after careful consideration, 
the City decided instead to hire a consultant to perform the work.  Since the project was still in the predesign stage, the City had not 
anticipated hiring a consultant to cause any project delays.  However, after widely advertising for a consultant, the City only received one 
response from a high-cost consultant.  This required additional time during the bid analysis to assure there were no bidding irregularities and to 
negotiate a reasonable price for the consultant work.  This resulted in a seven-month delay to the project. 
 
Therefore, the City requests a seven-month time extension to allocate CON by January 31, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

26 City of Glendale 
Los Angeles County 
PPNO:  07-4907 
Safe Routes to School Improvements 
project 
 

$0 
$0 
$0 
$1,516 
$1,516 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The City of Glendale (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to 
School Improvements project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate (PS&E) phase. 
 
The project was unexpectedly delayed when the Public Works Department (PWD) found the time and location planned for construction of this 
project, directly conflicted with a Water Department (WD) project also being developed.  There is not enough room available to build both 
projects concurrently and not enough time within the allowable CON window for both projects to be constructed in the same year.  Thus, the 
projects had to be sequenced.  Because the WD project consists primarily of underground improvements, and this project consists mainly of 
above ground improvements, the City will build the WD project in the Summer of 2017.  This project will then be constructed in 2018.  
Sequencing the projects will allow the City to construct the underground improvements without having to remove and replace any of the above 
ground improvements, resulting in a cost savings and minimizing the impacts to school operations.  Sequencing the projects will result in a  
12-month delay.   
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
 

27 County of Los Angeles 
Los Angeles County 
PPNO:  07-4914B 
East Los Angeles Community Safe 
Routes to School Program 
 

$0 
$0 
$0 
$160 
$160 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 The County of Los Angeles (County) requests a six-month time extension to allocate funding for the non-infrastructure construction (CON) 
phase of the East Los Angeles Community Safe Routes to School Program.  The County experienced unexpected delays during the Project 
Approval and Environmental Document (PA&ED) phase. This project is split into two components, an infrastructure component  
(PPNO 07-4914A) and a non-infrastructure component (PPNO 07-4914B).   
 
The vendor procurement process for the non-infrastructure portion of this project was more complicated than anticipated at the time the 
project schedule was originally developed.  As a result, the County now expects the panel selection and award for the non-infrastructure 
portion of the project to take an additional six months.  The County has recently experienced an increasing number of award challenges on 
similar vendor contracts, which have resulted in additional project delays.  
 
A delay to this project will have a cascade effect on the infrastructure component (PPNO 07-4914A) of the project.  Timing between the 
infrastructure component and non-infrastructure component, for this project is important.  The non-infrastructure component of this project 
must begin before the infrastructure component.  The non-infrastructure scope of work is to take inventory of the existing project site 
conditions before the improvements in the infrastructure component of the project are installed. 
 
Therefore, the County requests a six-month time extension to allocate CON by December 31, 2016. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

28 County of Los Angeles 
Los Angeles County 
PPNO:  07-4914A 
East Los Angeles Community Safe 
Routes to School Program 
 

$0 
$0 
$0 
$550 
$550 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 The County of Los Angeles (County) requests a six-month time extension to allocate funding for the infrastructure construction (CON) phase of 
the East Los Angeles Community Safe Routes to School Program.  This project is split into two components, an infrastructure component  
(PPNO 07-4914A) and a non-infrastructure component (07-4914B).  The County experienced unexpected delays during the non-infrastructure 
component’s (07-4914B) Project Approval and Environmental Document (PA&ED) phase. These delays directly impacted this project. 
 
Timing between the infrastructure component and non-infrastructure component, for this project is important.  The non-infrastructure scope of 
work is to take inventory of the existing project site conditions before the improvements in the infrastructure component of the project are 
installed.  For this reason, the delay to the non-infrastructure project is delaying this infrastructure project (PPNO 07-4914A).     
 
The associated non-infrastructure project is being delayed due to the vendor procurement process being more complicated than anticipated.  The 
CON phase of this project cannot begin until the associated non-infrastructure project (PPNO 07-4914B) takes inventory of the project’s pre-
construction site conditions.  Only after the project site conditions have been properly documented, can this project begin CON.  Because of this 
requirement, a delay to the non-infrastructure project translates directly to a delay on this project.  The six-month delay to the non-infrastructure 
project has resulted in a six-month delay to this project. 
 
Therefore, the County requests a six-month time extension to allocate CON by December 31, 2016. 
 

29 City of Carson 
Los Angeles County 
PPNO:  07-4934 
City of Carson Active Transportation 
Project 
 

$0 
$0 
$0 
$1,436 
$1,436 
 

 12 Months 
12/31/2016 
Support, 6 Months 
State 

 The City of Carson (City) originally requested a 12-month time extension.  After working with the Department, the City now requests a  
six-month time extension to allocate funding for the construction (CON) phase of the City of Carson Active Transportation Project.  The City 
experienced unexpected delays during the Project Approval and Environmental Document (PA&ED) phase. 
 
The City expected and based their project schedule on the funds receiving allocation in July 2015.  However, the allocation was approved in 
December 2015.  This six-month delay has had a cascade effect on the CON phase.  Adding to the delay, the City also underestimated the 
complexity of completing the project’s final design when they prepared the original project schedule.  With a much better understanding now 
of what is required for the final design, the City anticipates completing the Plans, Specifications, and Estimate (PS&E) phase by August 2016 
and submitting the CON allocation in September 2016 for allocation in the October 2016 Commission meeting.  The City anticipates the 
possibility of the PS&E allocation request package not being submitted in time to be listed in the October 2016 Commission.  Therefore, they 
are requesting the time extension be to the December 2016 Commission meeting, which is the next meeting following the October 2016 
Commission meeting. 
 
Therefore, the City is willing to reduce their request to a six-month time extension to allocate CON by December 31, 2016. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

30 City of Norwalk 
Los Angeles County 
PPNO:  07-4935 
Foster Road Side Panel Safe Routes to 
School Improvement project 
 

$0 
$0 
$0 
$2,108 
$2,108 
 

 12 Months 
02/28/2017 
Support, 8 Months 
MPO 

 

 The City of Norwalk (City) originally requested a 12-month time extension.  After working with the Department, the City reduced their 
request to an eight-month time extension to allocate funding for the construction (CON) phase of the Foster Road Side Panel Safe Routes to 
School Improvement project.  The City experienced unexpected delays during the Project Approval and Environmental Document (PA&ED) 
phase. 
 
The project was delayed due to a change in the preliminary design to accommodate an on-street bike lane (Class II). This required an analysis of the 
existing street to determine the impact to traffic. As a result, a traffic signal warrant was conducted at the intersection of Foster Road and Jersey 
Avenue. Through the warrant analysis, it was determined a traffic signal was required, which caused a reconfiguration of the design.  As a result of the 
change, the City had to withdraw the original environmental document from Caltrans review, revise the document to include the traffic signal and then 
resubmit it for Caltrans review. The Environmental Document, submitted March 2016, is currently under Caltrans review.  Since the City does not yet 
have the environmental approval, the City’s Consultant cannot move into final design and the completion of the Right of Way (ROW) certification.  
The City anticipates both completion of Plans, Specifications, and Estimate and ROW certification by January 2017.  CON allocation is then 
anticipated to occur February 2017.   
 
Therefore, the City is willing to reduce their request to an eight-month time extension to the CON phase of this project to February 28, 2017. 
 

31 County of Los Angeles 
Los Angeles County 
PPNO:  07-4960 
Florence – Firestone Community Safe 
Routes to School Program 
 

$0 
$0 
$0 
$105 
$105 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 

 The County of Los Angeles (County) requests a six-month time extension to allocate funding for the non-infrastructure (PPNO 07-4960) 
construction (CON) phase of the Florence – Firestone Community Safe Routes to School Program.  The County has experienced delays during 
the CON phase.  
 
The County was delayed when the preparation of the Request For Statement of Qualifications (RFSQ) took longer than expected.  This was 
the first time the County staff had to prepare such a request.  The County conducted the evaluation, and selected a vendor for bicycle and 
pedestrian related education and encouragement services.  Due to the project’s unusual nature and broad scope, the County needed to conduct 
lengthy research on similar existing efforts and obtain input from bicycling and walking advocates.  The RFSQ covered many topics, including 
conducting k-12 student and adult education, organizing Walk and Bike to School days and community outreach.  A RFSQ was prepared in 
place of a Request For Proposal so the County would be able to choose vendors from the panel selected in this RFSQ, thus reducing the 
vendor procurement period on future local and state funded projects.  After selection of the vendors, the contract will need to be approved by 
the Board of Supervisors, resulting in a three-month delay.  After the approval, the contracts will need to be executed before task orders are 
provided, resulting in another two-month delay. 
 
Timing of this project, with regard to the related infrastructure project (PPNO 07-4959), is important.  Any delay to this project will have a 
cascade effect on the infrastructure component of the project.  The non-infrastructure component of this project must begin before the 
infrastructure component.  The non-infrastructure work needs to take inventory of the existing project site conditions before the improvements 
in the infrastructure component of the project are implemented. 
 
Therefore, the County requests a six-month time extension to allocate CON by December 31, 2016. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

32 County of Los Angeles 
Los Angeles County 
PPNO:  07-4959 
Florence – Firestone Community Safe 
Routes to School Program 
 

$0 
$0 
$0 
$745 
$745 
 

 6 Months 
12/31/2016 
Support, 6 Months 
State 

 

 The County of Los Angeles (County) requests a six-month time extension to allocate funding for the infrastructure (PPNO 07-4959) 
construction (CON) phase of the Florence – Firestone Community Safe Routes to School Program.  The County has experienced delays during 
the Project Approval and Environmental Document phase from the non-infrastructure component of this project (PPNO 07-4960).   
 
Timing of these two projects, in relation to one another, is important.  The non-infrastructure project work (PPNO 07-4960) needs to take 
inventory of the existing project site conditions before the improvements in the infrastructure project (PPNO 07-4959) components are 
implemented.  Because the non-infrastructure project is delayed six-months, this has had a cascade effect on the infrastructure project.  As a 
result, this project will need six more months to allocate CON.  
 
Therefore, the County requests a six-month time extension to allocate CON by December 31, 2016. 
 

33 City of Los Angeles 
Los Angeles County 
PPNO:  07-5042 
Los Angeles River Bike Path, 
Headwaters, and Owensmouth – Mason 
project 
 

$0 
$0 
$0 
$5,432 
$5,432 
 

 20 Months 
02/28/2018 
Support, 20 Months 
MPO 

 

 The City of Los Angeles (City) requests a 20-month time extension to allocate funding for the construction (CON) phase of the Los Angeles 
River Bike Path, Headwaters, and Owensmouth – Mason project.  The City experienced unexpected delays during the Project Approval and 
Environmental Document and Right of Way (ROW) phases.  
 
The project was delayed when the City learned the permits needed from the Los Angeles County (County) and the U.S. Army Corps of 
Engineers (USACE) required the City to complete a 2-D Hydraulic Analysis.  This was unexpected by the City because this analysis had not 
been required on similar City projects requiring the same types of permits from these two agencies.  The 2-D model took the City an extra  
six months to construct and analyze. 
 
The project was further delayed when both the County and the USACE informed the City the amount of time required to review the project 
design and issue the project a permit would collectively require 18 months.  Individually, the County claimed to require nine months for their 
review, while the USACE claimed they required 12 to 18 months for their review.  The reason both agencies gave for their long review times 
were inadequate staffing levels and an already large backlog of submittals. The City now anticipates ROW certification by January 2018 and 
CON allocation by February 2018.   
 
Therefore, the City requests a 20-month time extension to allocate CON by February 28, 2018. 
 

34 City of Baldwin Park 
Los Angeles County 
PPNO:  07-5186 
Maine Avenue Corridor Complete 
Streets Improvements project 
 

$0 
$0 
$0 
$2,201 
$2,201 
 

 12 Months 
06/30/2017 
Support, 7 Months 
MPO 

 

 The City of Baldwin Park (City) originally requested a 12-month time extension.  After working with the Department, the City now requests a 
seven-month time extension to allocate funding for the construction (CON) phase of the Maine Avenue Corridor Complete Streets 
Improvements project.   
 
The City experienced unexpected delays during the project’s Environmental Studies and Permits (PA&ED) phase.  The City lost their 
consultant and funding during PA&ED.  They hired and secured staff to complete the PA&ED phase and secure the additional funding 
needed.  This resulted in delay of 12 months.  The City anticipates CON allocation by January 2017.   
 
Therefore, the City is willing to reduce their request to a seven-month time extension to allocate CON by January 31, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

35 City of Los Angeles 
Los Angeles County 
PPNO:  07-5190 
San Fernando Road Bike Path  - Phase 3 
project 
 

$0 
$0 
$0 
$21,195 
$21,195 
 

 20 Months 
02/28/2018 
Support, 20 Months 
MPO 

 

 The City of Los Angeles (County) requests a 20-month time extension to allocate funding for the construction (CON) phase of the San Fernando 
Road Bike Path - Phase 3 project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate (PS&E) phase.  
 
The project encountered an unexpected delay when the Southern California Regional Rail Authority (SCRRA)/Metrolink informed the City, 
at 90 percent design completion, design modifications and additional unscoped work would be required before SCRRA/Metrolink would issue 
the City a permit for the project.  The project requires the City to construct improvements within the SCRRA/Metrolink Right of Way (ROW).  
The additional work SCRRA/Metrolink is requesting consists of realignment of the Arvilla Avenue and San Fernando Road Intersection to 
meet SCRRA/Metrolink’s current truck turn movement standards, which is greater than the City’s current truck turn movement standards.  
This also includes changes to all the associated signal modifications.  As a result, the City now expects ROW certification by December 2017 
and CON allocation by February 2018. 
 
Therefore, the County requests a 20-month time extension to allocate CON by February 28, 2018. 
 

36 County of Los Angeles 
Los Angeles County 
PPNO:  07-5195 
Eastside Light Rail Bike Interface 
Project 
 

$0 
$0 
$0 
$1,305 
$1,305 
 

 9 Months 
03/31/2017 
Support, 9 Months 
State 

 

 The County of Los Angeles (County) requests a nine-month time extension to allocate funding for the construction (CON) phase of the Eastside 
Light Rail Bike Interface Project.  The County experienced unexpected delays during the Project Approval and Environmental Document 
(PA&ED) phase.  
 
During PA&ED, the County conducted the required traffic analysis to ascertain the impacts of the proposed road diet elements this project 
would have on the Level of Service (LOS).  The County found if the proposed elements were constructed along the Arizona-Mednik corridor, 
between Civic Center Way and Telegraph Road, the LOS in this location would decrease to an “E,” which is defined as unstable traffic flow 
and the transportation facility operating at its maximum capacity.  Subsequently, this would trigger the requirement for the County to complete 
an Environmental Impact Report (EIR), delaying the project significantly and increasing project costs.  To avoid this scenario, the County 
decided to reevaluate the proposed geometrics of the project. The County found if they deleted a portion of the proposed road diet along the 
Arizona-Mednik corridor, the LOS would not decrease, and the County would not be required to complete an EIR.  In addition to eliminating a 
portion of the road diet, the County added a new traffic signal intended to improve pedestrian safety.  The development of a refined and 
improved project alignment and changes in design caused a nine-month delay to the project.  
 
Therefore, the County requests a nine-month time extension to allocate CON by March 31, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

37 City of Los Angeles 
Los Angeles County 
PPNO:  07-5197 
Caesar E. Chavez Connections project 
 

$0 
$0 
$0 
$1,565 
$1,565 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 

 The City of Los Angeles (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Caesar E. 
Chavez Connections project.  The City experienced unexpected delays during the Project Approval and Environmental Document phase.  The 
other phases of this project are funded by local sources. 
 
This project began as a Congestion Mitigation and Air Quality Improvement Program project, later becoming an ATP project when it was 
awarded ATP funds.  Although the City had experience working within Historic Districts, they thought the project could be designed to avoid 
significant impacts requiring additional environmental studies.  This was not the case, and the project was required to complete both a  
Section 106 study and a 4(f) study for the NEPA document.  This will delay the completion of NEPA, in turn delaying the Right of Way 
certification.  The City now expects to receive the Right of Way certification in March 2017.  The request for CON allocation will then be 
submitted in April 2017 for allocation in the May 2017 Commission meeting. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
 

38 County of Los Angeles 
Los Angeles County 
PPNO:  07-5200 
Quarry Clasp Peck Road to Peck Park 
Bikeway project 
 

$0 
$0 
$0 
$1,546 
$1,546 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 The County of Los Angeles (County) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Quarry 
Clasp Peck Road to Peck Park Bikeway project.  The County experienced unexpected delays during the Project Approval and Environmental 
Document (PA&ED) phase. 
 
The project was delayed when the County learned the project location was inhabited by Least Bell’s Vireos, a federally-listed endangered bird.  
This required a Natural Environment Study, Biological Assessment and consultation with the U.S. Fish and Wildlife Service.  Caltrans, the 
NEPA lead agency, has not yet made a NEPA determination, as the investigation continues.  The project also likely impacts oak trees, 
requiring mitigation (e.g. oak tree permits).  The County anticipates NEPA clearance by March 2017, Right of Way certification by April 2017 
and CON allocation by June 2017.   
 
Therefore, the County requests a 12-month time extension to allocate CON by June 30, 2017. 
 

39 City of Ontario 
San Bernardino County 
PPNO:  08-1156 
Safe Routes to School Active  
Transportation at Four Elementary  
Schools project 
 

$0 
$0 
$0 
$1,014 
$1,014 
 

 9 Months 
03/31/2017 
Support, 9 Months 
State 

 

 The City of Ontario (City) requests a nine-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to School 
Active Transportation at Four Elementary Schools project.  The City experienced unexpected delays during the projects Right of Way (ROW) phase.   
 
In the June 2015 Commission meeting, this project received a two-month time extension because the City did not understand they could 
allocate the ROW phase alongside the PS&E allocation.  The ROW funds allocation request was submitted in August 2015 and allocated at 
the end of October 2015.  This short delay and the City’s relative inexperience with transportation funding has had a cascade effect on the 
City’s ability to meet the CON allocation deadline.  Currently, the PS&E and ROW phases are now scheduled to be completed in November 
2016. The request for CON allocation will be submitted in December 2016 for allocation in the March 2017 meeting.   Thus, the City is 
requesting a nine-month extension to allocate CON. 
 
Therefore, the City requests a nine-month time extension to allocate CON by March 31, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

40 City of Victorville 
San Bernardino County 
PPNO:  08-1158 
Safe Routes to School - Live Oak  
City of Victorville - Interagency  
Safe Routes to School Projects 
 

$0 
$0 
$0 
$3,592 
$3,592 
 

 20 Months 
02/28/2018 
Support, 20 Months 
MPO 

 

 The City of Victorville (City) requests a 20-month time extension to allocate funding for the construction (CON) phase of the Safe Routes to School - 
Live Oak City of Victorville - Interagency Safe Routes to School Projects.  The time extension is needed because the City experienced unexpected 
delays during the project’s Project Approval and Environmental Document (PA&ED) phase.   
 
This project was delayed in the environmental process, taking more time than originally anticipated.  The PA&ED phase was originally 
scheduled to start in December 2014, which was not realistic for ATP Cycle 1.  The notice of award from SCAG for the ATP funds occurred 
in November 2014. The City then waited over three months to submit the PA&ED allocation request, waiting until the Federal Project 
Number (FPN) was issued in February 2015.  The submittal deadline for the March 2015 Commission meeting had been missed and there was 
no April 2015 Commission meeting.  The allocation was requested and made in the May 2015 Commission meeting. 
 
In November 2015, five months after the Commission allocation, the City submitted their draft Preliminary Environmental Study (PES) to the 
Department to initiate the environmental work.  The Department reviewed and approved the PES in March 2016.  Since then the City has been 
working on the environmental technical studies, which are the Draft Hazmat Phase I Initial Site Assessment and the Natural Environmental 
Study-Minimal Impacts study.  The City anticipates NEPA approval in October 2016, Right of Way certification by June 2017, and Plans, 
Specifications, and Estimate completion by July 2017.  Construction allocation is expected December 2017. 
 
Therefore, the City requests a 20-month time extension to allocate CON by February 28, 2018. 
 

41 City of Riverside 
Riverside County 
PPNO:  08-1185 
Iowa Avenue and Martin Luther King 
Boulevard Bicycle Improvements 
 

$0 
$0 
$0 
$268 
$268 
 

 
 
 

12 Months 
05/31/2017 
Support, 11 Months 
MPO 

 The City of Riverside (City) originally requested a 12-month time extension.  After working with the Department, the City now requests an  
11-month time extension to allocate construction (CON) funds for the Iowa Avenue and Martin Luther King Boulevard Bicycle Improvements 
project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate and Right of Way (ROW) phases. 
 
In proposing a project alignment that would intersect a number of the University of California Riverside’s (UCR’s) Citrus Testing sites, the 
City found the impacts would require additional mitigation.  Thus, to minimize these impacts and keep the project within budget, the City 
performed additional survey and design work.  The City has since completed the survey and modified the trail alignment.  Approaching UCR 
with this information, the City expects comments back from UCR by July 2016.  Then by October 2016, the City expects to have the  
60 percent plans completed and ready for UCR review and comment.  By January 2017, the City expects to have 95 percent plans prepared 
and will initiate preparation of easement description & ROW certification.  The ROW Certificate is expected to be completed by March 2017.  
The City plans to prepare and submit the CON allocation request in April 2017 for the May 2017 Commission meeting.  
 
Therefore, the City is willing to reduce their request to an 11-month time extension to allocate CON by May 31, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
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Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

42 City of Riverside 
Riverside County 
PPNO:  08-1186 
Downtown and Adjoining Areas 
Bicycle and Pedestrian Improvement 
project 
 

$0 
$0 
$0 
$877 
$877 
 

 12 Months 
03/31/2017 
Support, 9 Months 
State 

 

 The City of Riverside (City) originally requested a 12-month time extension.  After working with the Department, the City now requests a 
nine-month time extension to allocate funding for the construction (CON) phase of the Downtown and Adjoining Areas Bicycle and 
Pedestrian Improvement project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate (PS&E) 
phase. 
 
The project was delayed when residents raised concerns about the project’s potential impacts on existing traffic and transit conditions.   
As a result, the City planned and conducted additional outreach to gain the support of the community.  This included community engagement 
for the proposed Redwood Traffic Circles.  The City also held additional field and office meetings with Riverside County Transportation 
Commission (RCTC) to discuss any project impacts to the Metrolink system.  The project is at 60 percent design.  In October 2016, the City 
will meet and review final comments from the RCTC.  These comments will be incorporated into the plans by October 2016.  PS&E is 
expected to be completed in November 2016 and Right of Way is expected to be completed by January 2017.  The City will submit its request 
for CON allocation in February 2017 for action in the March 2017 Commission meeting. 
 
Therefore, the City is willing to reduce their request to a nine-month time extension to allocate CON by March 31, 2017. 
 

43 City of Yucaipa 
San Bernardino County 
PPNO:  08-1206 
Safe Routes to Calimesa and  
Wildwood Elementary Schools  
Project 
 

$0 
$0 
$0 
$872 
$872 

 

 12 Months 
03/31/2017 
Support, 9 Months 
State 

 

 The City of Yucaipa (City) originally requested a 12-month time extension. After working with the Department, the City now requests a nine-month 
time extension to allocate construction (CON) funds for the Safe Routes to Calimesa and Wildwood Elementary Schools Project.  The City 
experienced unexpected delays during the project’s Plans, Specifications, and Estimate (PS&E) phase.  
 
All phases on this project, except CON, are being funded by local sources.  The CON phase is being funded with ATP funds, which were 
awarded in 2014.  In 2015, the City initiated an update of its General Plan (GP) as required by State law.  The update triggered a change in the 
classifications of some of the streets, which was not expected. The GP update and associated environmental document was completed in  
April 2016. The change in street classification triggered different design standards causing the delay of the PS&E phase of the project.  The 
PS&E package will be completed by October 2016. The Right-of-Way certification will be completed by December 2016. The request for 
CON allocation will be submitted in January 2017, for allocation in the February 2017 Commission meeting. 
 
Therefore, the City is willing to reduce their request to a nine-month time extension to allocate CON by March 31, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
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Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

44 City of Merced 
Merced County 
PPNO:  10-3126 
State Highway 59 Multi – Use  
Pathway BNSF Crossing project  

$0 
$106 
$0 
$0 
$106 
 

 7 Months 
01/31/2017 
Support, 7 Months 
SU&R 

 

 The City of Merced (City) requests a seven-month time extension to allocate funding for the Plans, Specifications and Estimate (PS&E) phase 
of the State Highway 59 Multi – Use Pathway BNSF Crossing project.  The City experienced unexpected delays during the Project Approval 
and Environmental Document (PA&ED) phase.  This project is also requesting a time extension for the construction phase. 
 
The project was unexpectedly delayed when the City determined the environmental document would be more cumbersome and time 
consuming than originally expected.  Specifically, the Air Quality, Biology and Cultural studies took longer than anticipated to complete.  As 
a result, NEPA is anticipated to be completed in October 2016.  This equates to a seven-month delay.   
 
Therefore, the City requests a seven-month time extension to allocate PS&E by January 31, 2017. 
 

45 City of Merced 
Merced County 
PPNO:  10-3126 
State Highway 59 Multi – Use  
Pathway BNSF Crossing project 

$0 
$0 
$0 
$834 
$834 

 

 18 Months 
12/31/2017 
Support, 18 Months 
SU&R 

 

 The City of Merced (City) requests an 18-month time extension to allocate funding for the construction (CON) phase of the State Highway 59 
Multi – Use Pathway BNSF Crossing project.  The City experienced unexpected delays during the Project Approval and Environmental 
Document (PA&ED) phase.  This project is also requesting a time extension for the Plans, Specifications and Estimate phase. 
 
The project was unexpectedly delayed when the City determined the environmental document to be more cumbersome and time consuming 
than it originally expected.  Specifically, the Air Quality, Biology and Cultural studies took longer than anticipated to complete.  As a result, 
NEPA is anticipated to be completed in October 2016.  This equates to a four-month delay.  The project will be further delayed as the City 
seeks a permit from the Burlington Northern and Santa Fe Railroad (BNSF) to allow the City to encroach on the BNSF Right of Way.  BNSF 
has been extraordinarily slow in their response and processing permitting of City projects such as this one.  Based on past City experience with 
the BNSF permitting process, the City anticipates an 18-month delay.   
 
Therefore, the City requests an 18-month time extension to allocate CON by December 31, 2017. 
 

46 City of Ripon 
San Joaquin County 
PPNO:  10-3186 
River Road Sidewalk and Intersection 
project 
 

$0 
$0 
$0 
$475 
$475 
 

 6 Months 
12/31/2016 
Support, 6 Months 
MPO 

 

 The City of Ripon (City) requests a six-month time extension to allocate funding for the construction (CON) phase of the River Road 
Sidewalk and Intersection project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
To minimize project costs, the project will be constructed under a single CON contract with a larger corridor project.  This project encountered 
an unexpected delay when the City discovered the San Joaquin Council of Governments Regional Transportation Plan (RTP) for the larger 
corridor project was not properly described in the larger project.  To move forward, the City must first amend the larger Regional Surface 
Transportation Program (RSTP) component into both their RTP and the Federal Transportation Improvement Program.  Working within the 
constraints of the formal RSTP amendment process, the City anticipates these updates to be approved by December 2016.  Once approved, the 
City will be able to submit their request for CON allocation. 
 
Therefore, the City requests a six-month time extension to allocate CON by December 31, 2016. 
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County 
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Reason for Project Delay 

Extension Amount ($ in thousands) 
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CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

47 City of El Centro 
Imperial County 
PPNO:  11-0599 
Pedestrian and Bicyclist Improvements 
project 
 

$0 
$0 
$0 
$738 
$738 
 

 4 Months 
10/31/2016 
Support, 4 Months 
MPO 

 

 The City of El Centro (City) requests a four-month time extension to allocate funding for the construction (CON) phase of the Pedestrian and 
Bicyclist Improvements project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
The design of the traffic calming bulb-outs was more complex than originally anticipated.  The City encountered unanticipated drainage and 
traffic issues during the original project schedule.  To address these issues and allow City staff adequate time to review work submitted by 
their design consultant, the City will require an additional four months. 
 
Therefore, the City requests a four-month time extension to allocate CON by October 31, 2016. 
 

48 National City 
San Diego County 
PPNO:  11-1140 
El Toyon Las Palmas Bicycle Corridor 
project  

$0 
$250 
$0 
$0 
$250 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 

 National City (City) requests a 12-month time extension to allocate funding for the Plans, Specifications and Estimate (PS&E) phase of the El 
Toyon Las Palmas Bicycle Corridor project.  The City experienced unexpected delays during the Project Approval and Environmental 
Document (PA&ED) phase. This project is also requesting a time extension for the Right of Way phase. 
 
The City encountered an unexpected delay when they had to reconcile multiple transportation plans from several agencies to determine the 
final bike route to design and build.  This coordination effort included the San Diego Association of Governments (SANDAG) Master Bike 
Plan, the San Diego Unified Port District Bay-Shore Bikeway, the Caltrans I-805 Corridor Master Plan and the City’s proposed El Toyon-Las 
Palmas Bicycle Corridor.  The coordination effort delayed the project six months.  The alternative alignment developed from this effort 
directly impacts an existing bike walkway in a parkway green site.  The City is anticipating this triggering additional studies for the NEPA 
document, which will require another six months to complete.  NEPA is expected to be completed by June 2017, allowing for PS&E allocation 
that same month. 
 
Therefore, the City requests a 12-month time extension to allocate PS&E by June 30, 2017. 
 

49 National City 
San Diego County 
PPNO:  11-1140 
El Toyon Las Palmas Bicycle Corridor 
project  

$0 
$0 
$75 
$0 
$75 
 

 12 Months 
06/30/2017 
Support, 12 Months 
State 

 

 National City (City) requests a 12-month time extension to allocate funding for the Right of Way phase of the El Toyon Las Palmas Bicycle 
Corridor project.  The City experienced unexpected delays during the Project Approval and Environmental Document phase.  This project is 
also requesting a time extension for the Plans, Specifications and Estimate (PS&E) phase. 
 
The City encountered an unexpected delay when they had to reconcile multiple transportation plans from several agencies to determine the 
final bike route to design and build.  This coordination effort included the San Diego Association of Governments (SANDAG) Master Bike 
Plan, the San Diego Unified Port District Bay-Shore Bikeway, the Caltrans I-805 Corridor Master Plan and the City’s proposed El Toyon-Las 
Palmas Bicycle Corridor.  The coordination effort delayed the project six months.  The alternative alignment developed from this effort 
directly impacts an existing bike walkway in a parkway green site.  The City is anticipating this triggering additional studies for the NEPA 
document, which will require another six months to complete.  NEPA is expected to be completed by June 2017, allowing for ROW allocation 
that same month. 
 
Therefore, the City requests a 12-month time extension to allocate ROW by June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

50 National City 
San Diego County 
PPNO:  11-1156 
National City 18th Street Bicycle and 
Pedestrian Enhancements project 

$0 
$0 
$0 
$975 
$975 
 

 
 

6 Months 
10/31/2016 
Support, 4 Months 
State 

 National City (City) originally requested a six-month time extension.  After working with the Department, the City now requests a four-month 
time extension to allocate funding for the construction (CON) phase of the National City 18th Street Bicycle and Pedestrian Enhancements 
project.  The City experienced unexpected delays during the project’s Plans, Specifications and Estimate (PS&E) phase. 
 
The City has worked closely with their design team to avoid complex Right of Way (ROW) acquisition and construction easement.  Many 
different design configurations had to be considered, which took more time to evaluate and narrow down to a final design configuration than 
the City had anticipated.  The City completed PS&E in February 2016, and received allocation for ROW at the May 2016 Commission 
meeting.  ROW is expected to be completed by August 2016.  CON allocation is then expected to take place by October 2016.   
 
Therefore, the City is willing to reduce their request to a four-month time extension to allocate CON by October 31, 2016. 
 

51 City of San Diego 
San Diego County 
PPNO:  11-1178 
Chollas Creek – Bayshore Bikeway 
Final Design project 
 

$0  
$0  
$20 
$0 
$20 

 3 Months 
09/30/2016 
Support, 3 Months 
State 

 

 The City of San Diego (City) requests a three-month time extension to allocate funding for the Right of Way (ROW) phase of the Chollas 
Creek – Bayshore Bikeway Final Design project.  The City experienced unexpected delays during the Project Assessment and Environmental 
Document phase.   
 
The City experienced an unanticipated delay when they discovered the project is located near an old Native American village site, which is 
adjacent to the waterway.  This triggered the need for additional cultural, archaeological and biological studies.  These additional studies 
delayed the environmental document and subsequent phases of work by three months.  As a result of receiving CEQA at the end of  
March 2016, the City may now request ROW allocation at the August Commission meeting.   
 
Therefore, the City requests a three-month time extension to allocate ROW by September 30, 2016. 
 

52 City of San Diego 
San Diego County 
PPNO:  11-1178 
Chollas Creek – Bayshore Bikeway 
Final Design project 
 

$0 
$0 
$0 
$20 
$20 

 3 Months 
06/30/2017 
Support, 12 Months 
State 

 

 The City of San Diego (City) originally requested a three-month time extension.  After working with the Department, the City now requests a 
12-month time extension to allocate funding for the construction (CON) phase of the Chollas Creek – Bayshore Bikeway Final Design project.   
The City experienced unexpected delays during the Project Assessment and Environmental Document phase.  The City is also requesting a 
concurrent time extension for the Right of Way (ROW) phase. 
 
The City had an unanticipated delay when they discovered an old Native American village site located near the project.  This triggered the 
need for additional cultural, archaeological and biological studies for the environmental document (NEPA).  These additional studies caused a 
three-month delay to the allocation request and ROW.  The Department recommended a longer time extension for the City based on the nature 
of the environmental delay and the type of studies needed.  The Department believes a three-month time extension is not a reasonable time 
frame to complete the extra amount of work required and recommends an additional nine months be granted for the project to finish the Plans, 
Specifications, and Estimate and ROW.  The City will need a total of 12-months before they are able to request allocation of CON.   
 
Therefore, the City is willing to increase their request to a 12-month time extension to allocate CON by June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

53 San Diego Association of Governments 
San Diego County 
PPNO:  11-7421Y 
SANDAG Coastal Rail Trail – Chesterfield 
Drive to G. Street project  

$0 
$0 
$0 
$1,025 
$1,025 

 20 Months 
02/29/2018 
Support, 20 Months 
MPO 

 

 San Diego Association of Governments (SANDAG) is requesting a 20-month time extension to allocate funding for the construction (CON) 
phase of the SANDAG Coastal Rail Trail – Chesterfield Drive to G. Street project.  SANDAG experienced unexpected delays during the 
Project Assessment and Environmental Document (PA&ED) phase.  
  
This project was delayed when the City of Encinitas (City) first approved then later rejected the project alignment.  SANDAG has been 
working with the City of Encinitas (City) to solidify the project alignment since October 2014.  In January 2015, SANDAG received two 
alternatives to present to the City in April 2015.  In May 2015, the City directed SANDAG to proceed with the alignment in the North County 
Transit District right of way.  This alignment selection caused community concern when the property owners adjacent to the alignment 
complained, causing the City Council to withdraw their support for the proposed alignment.  As a result, SANDAG is now revising the plans, 
environmental documents and Right of Way certification to correspond to the new alignment.  This sudden change has delayed the project and 
SANDAG requires an additional 20 months to allocate CON.  
 
Therefore, SANDAG is requesting a 20-month time extension to the CON phase of this project to June 30, 2017. 
 

54 City of Brea 
Orange County 
PPNO:  12-2170B 
Tracks at Brea Segment 4 project  

$0 
$0 
$0 
$2,484 
$2,484 
 

 12 Months 
12/31/2016 
Support, 6 Months 
MPO 

 

 The City of Brea (City) originally requested a 12-month time extension.  After working with the Department, the City now requests a  
six-month time extension to allocate funding for the construction (CON) phase of the Tracks at Brea Segment 4 project.  The City experienced 
unexpected delays during the Project Assessment and Environmental Document (PA&ED) phase. 
 
The project was delayed when the City learned the proposed path, designed to run under SR-57, requires more coordination and oversight 
from the Department than the City originally expected.  Additional delay to the project occurred when the City found the environmental 
process more cumbersome than they had previously experienced on other federally-funded projects along the other trail segments.   
 
Due to unexpected staffing changes by their consultant, the City’s Initial Site Assessment (ISA) has taken longer than originally anticipated.  
As the new project consultants began their work to update the ISA, they found errors in the ISA that required additional time to fix.  Having 
completed the corrections and updates, the ISA was submitted to the Department in April 2016 and the City anticipates NEPA approval by 
June 2016.  The City plans to complete a Short Form Right of Way certification by October 2016 and submit their allocation request in 
November to receive their CON allocation in the December 2016 Commission meeting.  
 
Therefore, the City is willing to reduce their request to a six-month time extension to allocate CON by December 31, 2016. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

55 City of Costa Mesa 
Orange County 
PPNO:  12-2170D 
West 19th Street Bicycle Trail project 
 

$0 
$0 
$0 
$1,319 
$1,319 

 20 Months 
02/28/2018 
Support, 20 Months 
MPO 

 

 The City of Costa Mesa (City) requests a 20-month time extension to allocate funding for the construction (CON) phase of the West 19th Street 
Bicycle Trail (Trail) project.  The City experienced unexpected delays during the Plans, Specifications and Estimate (PS&E) phase.  
 
Only the CON phase of this project is funded with Active Transportation Program dollars.  The City is using local sources for the project’s 
other phases. During PS&E, the City had preliminary discussions with Orange County Flood Control District (County) regarding an adjacent 
pipeline project, which received environmental clearance in 2014.  The City’s understanding was the pipeline project would be implemented 
in the 2016-17 timeframe and the bicycle trail project would be implemented in conjunction over the underground pipeline. This greatly 
reduces environmental impacts that would be associated with the bicycle trail project. The City issued a Request for Proposals (RFP) for 
design in March 2015 and awarded the project in July 2015.   
  
During the initial stages of design, the City determined that the County project was delayed by at least three years. If the City proceeded with 
implementation of the bicycle project ahead of the pipeline project, it will result in the removal of all improvements for the construction of the 
pipeline. Therefore, the City initiated coordination meetings with Southern California Edison (SCE) and County staff, and an alternative 
alignment was developed for the bicycle trail within the SCE easement located adjacent to the future pipeline project.  This ensures the bicycle 
trail project, when implemented, will not conflict with the future pipeline project.   
  
While this new alignment will continue to rely on the approved environmental document for the pipeline project, new studies may be required 
specific to this new alignment by the Department and the United States Fish and Wildlife Services.  In addition, a substantial portion of the 
bicycle project is within the Coastal Zone, requiring approval from the Coastal Commission.  The anticipated delay to CON allocation is  
20 months. 
 
Therefore, the City requests a 20-month time extension to allocate CON by February 28, 2018.  
 

56 City of La Habra 
Orange County 
PPNO:  12-2170H 
La Habra Union Pacific Rail Line Bikeway 
project  

$0 
$0 
$708 
$0 
$708 
 

 20 Months 
02/28/2018 
Support, 14 Months 
MPO 

 

 The City of La Habra (City) originally requested a 20-month time extension to allocate funding for the Right of Way (ROW) phase of the La 
Habra Union Pacific Rail Line Bikeway project.  The Department believes the City’s justification only substantiates a 14-month time 
extension, based on the anticipated date for ROW allocation provided by the City.  The time extension is needed because the City experienced 
unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
The project was unexpectedly delayed when the City encountered persistent difficulty was in obtaining the needed Union Pacific Railroad 
(UPRR) encroachment permit for the project.  UPRR has repeatedly denied the project an encroachment permit, which delayed the project’s 
design and ROW phases.  As of March 2016, UPPR has requested additional submittals from the City prior to issuing the needed 
encroachment permit.  The City is currently working to provide UPRR the requested information.  The City estimates receiving the UPRR 
encroachment permit, needed to complete the environmental investigations for NEPA, by August 2016.  Environmental clearance should then 
be completed by June 2017, and a ROW allocation submittal will be requested by June 2017. Because of the UPRR, the ROW certification is 
expected to take longer.  Thus ROW is anticipated to be completed in December 2017, with CON allocation in February 2018. 
 
Therefore, the City requests a 20-month time extension to allocate ROW by February 28, 2018. 
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Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
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Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

57 City of Laguna Hills 
Orange County 
PPNO:  12-2170I 
La Paz Sidewalk Widening project 

$0 
$0 
$0 
$345 
$345 
 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 

 The City of Laguna Hills (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the La Paz 
Sidewalk Widening project.  The City experienced unexpected delays during the project’s Right of Way (ROW) phase. 
 
The City was unexpectedly delayed in acquiring the five partial properties for this project.  ROW Engineering and property appraisals have 
been completed.  The City has also sent the offer letters to the property owners.  The City still needs to meet and confer with the property 
owners, negotiate the acquisitions, and complete the purchase of the partial properties.  If any of the property owners contest the partial 
acquisition of their property, the City will have to perform eminent domain. This will require an additional nine months.  The City anticipates 
ROW certification by April 2017 and will request CON allocation in June 2017.   
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2017. 
 

58 County of Orange 
Orange County 
PPNO:  12-2170L 
Lambert Road Bikeway Project 

$0 
$0 
$0 
$394 
$394 
 

 12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 

 The County of Orange (County) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Lambert 
Road Bikeway Project.  The County experienced unexpected delays during the project’s Right of Way (ROW) phase. 
 
The project was delayed when the City of Brea notified the County of its plans to annex Lambert Road, and asked the County to widen the 
roadway to the ultimate cross-section.  This delayed design three months while the ultimate cross-section configuration was being developed. 
 
The project had another unexpected delay when one of the property owners, Aera Energy, indicated they would only grant approval of 
acquisition of their property if certain conditions were met.  One condition Aera Energy requested was to install a dedicated right turn lane 
into their property.  This condition required additional time to analyze and design before negotiation for Aera Energy’s property could 
proceed, which delayed the project an additional two months. 
 
The project was further delayed due to a change in the relocation of the utility poles.  Though relocation of the Southern California Edison 
(SCE) utility poles was expected, relocating the poles out to the ultimate width of the roadway was unexpected.  This changed the distance the 
poles were being relocated from around 5 feet to an estimated 40 feet.  The greater distance triggered the need for a formal agreement between 
SCE and each of the private property owners impacted by the move of the poles.  This delayed the project another five months. 
 
Yet another delay to the project occurred when the County applied for the Department’s Encroachment Permit.  In reviewing the project, the 
Department suggested a buffer zone be added to the restriping of the roadway to accommodate bike lanes on both sides of the road.  In 
accommodating this request, the County found they were also required to formally request a design exception for a non-standard shoulder 
width due to the implementation of a buffer zone.  The design exception would have to be prepared and submitted to Caltrans for approval.  
This delayed the project two more months. 
 
Therefore, the County requests a 12-month time extension to allocate CON by June 30, 2017. 
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Project # 
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PPNO 
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Reason for Project Delay 
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PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
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MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

59 City of San Juan Capistrano 
Orange County 
PPNO:  12-2170O 
San Juan Capistrano Bikeway Gap Closure 
Project 

$0 
$0 
$0 
$384 
$384 
 

 9 Months 
03/31/2017 
Support, 9 Months 
MPO 

 

 The City of San Juan Capistrano (City) requests a nine-month time extension to allocate funding for the construction (CON) phase of the San 
Juan Capistrano Bikeway Gap Closure Project.  The City experienced an unexpected delay during the project’s Plans, Specifications and 
Estimate (PS&E) phase. 
 
The project was delayed in September 2015 when Blenheim Equisports requested the City to reevaluate the alignment of the East Open Space 
Trail.  Blenheim Equisports asked the City to consider having the bikeway go through the center of their East Open Riding Park, rather than 
along San Juan Creek as originally planned.  Because the suggestion provided a better connection to downtown San Juan Capistrano, the beach 
and future trails planned for The Ranch, the City moved to adjust the alignment.  Before the proposed alignment change could be made, the 
proposal has to be reviewed and approved by the City’s Trails and Equestrian Commission and the City Council.  The City must wait for its 
Commission and Council to grant approval before a design consultant could be hired because it significantly affected the scope of work.  The 
change of alignment resulted in a nine-month delay to the project. 
 
According to the revised project schedule, PS&E completion is expected in December 2016.  The City’s Trails and Equestrian Commission is 
expected to give final approval of the project plan in January 2017, with the City Council’s approval expected in February 2017.  This will 
allow for CON allocation in March 2017. 
 
Therefore, the City requests a nine-month time extension to allocate CON by March 31, 2017. 
 

60 City of Anaheim 
Orange County 
PPNO:  12-2170R 
South Street Sidewalk Gap Closure 
project 
 

$0 
$0 
$0 
$429 
$429 
 

 20 Months 
06/30/2017 
Support, 12 Months 
MPO 

 

 The City of Anaheim (City) originally requested a 20-month time extension.  After working with the Department, the City now requests a  
12-month time extension to allocate funding for the construction (CON) phase of the South Street Sidewalk Gap Closure project.  The City 
experienced unexpected delays during the project’s Project Approval and Environmental Document (PA&ED) and Right of Way (ROW) 
phases. 
 
Once the project was approved, the City developed a more detailed review of the project timeline and scope based on the utility companies 
more recent response times. The City then refined the project schedule and determined ROW completion will require a minimum of 12 more 
months.  The project also encountered greater than expected community concern over pedestrian issues and parking concerns that were raised 
during PA&ED.  The City expects to have the ROW certification by June 2017.   
 
Therefore, the City agrees to accept a 12-month time extension to allocate CON by June 30, 2017. 
 

  



 Reference No.:  2.8a. 
 June 29-30, 2016 
 Attachment, Page 27 of 27 

 
Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 
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NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 

61 City of Anaheim 
Orange County 
PPNO:  12-2170S 
Western Avenue Pedestrian Signal 
project 
 

$0 
$0 
$0 
$319 
$319 
 

 20 Months 
12/31/2016 
Support, 6 Months 
State 

 

 The City of Anaheim (City) originally requested a 20-month time extension.  After working with the Department, the City now requests a  
six-month time extension to allocate funding for the construction (CON) phase of the Western Avenue Pedestrian Signal project.  The City 
experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
The project was delayed in the design process when repeated notices to the utility companies have been either unresponsive or taken a longer 
time period to respond.  With a more recent review of the project schedule, the City’s refined estimate for Right of Way (ROW) completion is 
six months.  This assumes there are no future, unanticipated delays with ROW or the utility relocations.  The City expects to have the ROW 
certification by December 2016.   
 
Therefore, the City is willing to reduce their request to a six-month time extension to allocate CON by December 31, 2016. 
 

62 
 

City of Anaheim 
Orange County 
PPNO:  12-2170T 
Cerritos Avenue Sidewalk Gap Closure 
project 
 

$0 
$0 
$0 
$622 
$622 
 

 20 Months 
07/31/2017 
Support, 13 Months 
State 

 

 The City of Anaheim (City) originally requested a 20-month time extension.  After working with the Department, the City now requests a  
13-month time extension to allocate funding for the construction (CON) phase of the Cerritos Avenue Sidewalk Gap Closure project.  The 
City experienced unexpected delays during the project’s Plans, Specifications and Estimate phase. 
 
This project is sequenced to begin after the City’s sewer project is completed in April 2017.  The sewer project will upsize existing 18-inch 
lateral residential sewer connections to 24-inch pipes in the project location.  By constructing the sewer line before this project, the City will 
minimize impacts to the community, as well as the need to remove and replace sidewalk.  This CON coordination delay has resulted in a  
13-month delay.   
 
Therefore, the City agrees to accept a 13-month time extension to allocate CON by July 31, 2017. 

63 County of Alameda 
Alameda County 
PPNO:  04-2190N 
Ashland Avenue Bicycle and Pedestrian 
Safe Routes to School Project 

$0 
$0 
$0 
$655 
$655 

 

12 Months 
06/30/2017 
Support, 12 Months 
MPO 

 The County of Alameda (County) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Ashland 
Avenue Bicycle and Pedestrian Safe Routes to School Project.  The County experienced unexpected delays during the project’s Right of Way 
(ROW) phase.  The County is funding the Preliminary Engineering and Right of Way Phases of this project with local sources. 
 
Part of this project proposes to widen sidewalks under the bridge and construct Class II Bike Lanes on Ashland Avenue between Ano Avenue 
and East 14th Street.  The County was delayed when the ROW certification process took longer than expected.  The County found working 
with the Union Pacific Railroad and Bay Area Rapid Transit to Finalize their permits requirements and ROW certification is taking much 
longer than expected.  The County is requesting an additional 12 months to allocate CON. 
  
Therefore, the County requests a 12-month time extension to allocate CON by June 30, 2017. 
 

 



  State of California     California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 2.8a.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR STATE 
HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) PROJECT 
WAIVER 16-24 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve allocation extension requests for 92 State 
Highway Operation and Protection Program (SHOPP) projects totaling $843,591,000 in 
construction capital as shown in the attachments.  The Department anticipates 78 of these allocation 
extensions totaling $731,748,000 will be coming in for allocation at the August 2016 Commission 
meeting. 

ISSUE: 

The Department experienced challenges in bringing the 14 SHOPP projects in for a construction 
capital allocation and is not ready to request funds by the June 30, 2016 deadline.  Therefore, the 
Department is requesting extensions to the allocation deadline for the projects shown in the 
following attachment. 

BACKGROUND: 

Resolution G-03-19 in the State Transportation Improvement Program (STIP) Guidelines, adopted 
by the Commission on December 11, 2003, stipulates that the Commission may approve waivers to 
the timely use of funds deadline one time only for up to 20 months in accordance with Government 
Code section 14529.8.  Although the STIP Guidelines do not apply to SHOPP projects, it is prudent 
to apply the same management practices relative to timely use of funds to SHOPP projects.  

Attachments 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No. 2.8a.(3) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 

Division of Transportation 
Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR STATE- 
ADMINISTRATED STIP PROJECT, PER STIP GUIDELINES 
WAIVER 16-25 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project allocation for 18 months for 
the State administrated Betty Drive Interchange project (PPNO 6423) in Tulare County, on the State 
Highway System.  

ISSUE: 

Currently, a total of $5,000,000 in Regional Improvements Program funds are programmed for 
construction support for the Betty Drive Interchange project in Fiscal Year 2015-16.  Construction 
Capital is locally funded for $40,000,000. 

The last remaining requirement is an executed Construction and Maintenance (C&M) agreement 
with the Union Pacific Railroad (UPRR).  Once the C&M agreement is executed, right of way will 
be certified and the project will be ready to list.  The Department has been working with UPRR for 
over a year and there has been no commitment from UPRR on a timeframe to approve the 
agreement, although UPRR anticipates execution soon.  Considering the uncertainty of UPRR and 
their unwillingness to commit to a date, the Department is requesting an 18-month time extension in 
order to execute the agreement with UPRR. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds programmed for all components 
of local grant projects or Department construction and construction support costs are available for 
allocation only until the end of the fiscal year identified in the STIP.  The Commission may approve 
a waiver to the timely use of funds deadline for allocation one time only for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 2.8b.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 
ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER 16-26 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the Price Canyon Road 
Widening project (PPNO 2071) in San Luis Obispo County listed on the attached document for the 
time period shown. 

ISSUE: 

The Commission allocated $3,364,000 for the construction for the locally-administered Price 
Canyon Road Widening State Transportation Improvement Program (STIP) project identified on 
the attachment.  The responsible agency has been unable to award the contract within six months of 
allocation.  The attachment describes the details of the project and the explanation for the delay.  
The respective agency requests an extension, and the planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines stipulate that the agency implementing a project request a time extension 
if the project will not be awarded within six months of the allocation.  The Commission may 
approve waivers to the timely use of funds deadline one time only for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 
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 Reference No.:  2.8b.(1) 
 June 29-30, 2016 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 San Luis Obispo County 
San Luis Obispo County 
PPNO:  05-2071 
Price Canyon Road Widening project 

$3,364,000 
 
 

10/21/2015 
FP-15-13 
6 Months 
10/31/2016 
6 Months 

 The County of San Luis Obispo (County) is requesting a six-month time extension to award the construction (CON) contract for the Price Canyon 
Road Widening project.  The County experienced an unexpected delay in the CON phase. 
 
The County received allocation of CON funds in October 2015.  The project was advertised and bids opened in February 2016.  The County 
experienced an unexpected delay when the second lowest bidder protested the low bid.  The second lowest bidder cited concern that the low 
bid did not meet the Disadvantaged Business Enterprise goal for the project and failed to make an adequate Good Faith Effort.  This has 
delayed the project for three months.   
 
There is the possibility that the resolution to the dispute will be to reject all bids and re-advertise the project.  This would result in an additional 
three-month delay to the project, delaying the project by a total of six months.  Therefore, the County requests a six-month time extension to 
award the CON phase to October 31, 2016. 
 

 
   



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29–30, 2016 

Reference No.: 2.8b.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
Division of Aeronautics 

Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 
ADMINISTERED PROJECTS IN THE AERONAUTICS PROGRAM, PER AERONAUTICS 
GUIDELINES 
WAIVER 16-27 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission), extend the period of contract award for the Aeronautic Acquisition and 
Development (A&D) projects listed on the attached document for the time period shown. 

ISSUE: 

The Commission allocated $614,000 for the construction of two A&D projects identified on the 

attachment.  The responsible agencies have been unable to award the contracts within 12 months of 

allocation.  The attachment describes the details of the projects and the explanations for the delays.  

The respective agencies request extensions, and the planning agencies concur. 

BACKGROUND: 

Current Aeronautics Guidelines, adopted under Resolution G-14-03, stipulate that the agency 
implementing a project may request a time extension if the project will not be awarded within  
12 months of the allocation.  The Commission may approve waivers to the timely use of funds 
deadline one time only for up to 20 months in accordance with California Government Code  
section 14529.8. 
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June 16–17, 2016 
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Time Extension/Waiver – Project Contract Award Deadline 

Acquisition and Development Program 
 

Project B 
 

Applicant 
County 
Project Planning Number 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
Caltrans Recommendation 

1 Andy McBeth Airport  
Del Norte County 
DN-3-14-1   
Andy McBeth Airport  
Obstruction Removal (Trees) 
Project 
 

$135,000 
 
 

6/25/2015 
FDOA-2014-09 
3 Months 
9/25/2016 
Support 
 

 The County of Del Norte (County) is requesting a three-month extension to the period of contract 
award for the construction phase of the Andy McBeth Airport – Obstruction Removal (Trees) Project.  
The County experienced an unexpected delay in awarding the project. 
 
The County received the allocation in June 2015.  The reason for delay pertains to the time needed for the 
California Environmental Quality Act requirements and requisite Notice of Exemption (NOE) for this work. 
An application for an NOE was filed but had to be reviewed by the Del Norte County Environmental Review 
Committee. The environmental process has been completed, and the County is requesting an extension in 
order to complete the bid process to award a construction contract.  
 
The County will not be able to award the project until at least July 2016. Therefore, the County requests an 
extension of three months to September 25, 2016, to ensure the County can award within the extended time 
limit. 
 

2 Chiriaco Summit Airport  
Riverside County 
RIV-4-14-1 
Chiriaco Summit Airport  
Runway Paving and Grading 
Project 
 

$479,000 
 
 

6/25/2015 
FDOA-2014-09 
3 Months 
9/25/2016 
Support 
 

 The County of Riverside (County) is requesting a three-month extension to the period of contract award 
for the construction phase of the Chiriaco Summit Airport–Runway Paving and Grading project.  The 
County experienced an unexpected delay in awarding the project. 
 
The County received the allocation in June 2015.  The County is faced with a slight delay, because the project 
estimate was greater than the allocation and the additional funding had to be secured.  This delayed the 
delivery of Plans, Specifications and Estimate (PS&E).  The PS&E has been completed and approved, and the 
County is now ready to proceed to bid to award a construction contract.  Although the County is expecting to 
award a contract by June 21, 2016, which is within the 12-month allocation window, the County would like 
an extension in the event of an unforeseen delay in the award process.  
 
The County requests an extension of three months, to September 25, 2016, to ensure the County can award 
within the extended time limit. 
 

 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
To enhance California economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 2.8b.(3) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce Roberts, Chief 
Division of Rail and Mass 
Transportation 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD  FOR A LOCALLY 
ADMINISTERED PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
PROJECT, PER STIP GUIDELINES  
WAIVER 16-28 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) extend the time extension for the period of project allocation for locally 

administered Proposition 1B Intercity Rail Improvement Program (IRI) Van Nuys North Platform 

(PPNO 2113) project, in Los Angeles County. 

ISSUE: 

At its January 2016 meeting, the Commission allocated $30,500,000 for the construction of the 
locally administered Proposition 1B IRI Van Nuys North Platform (PPNO 2113) project, in Los 
Angeles County.  At the time of the original allocation, the responsible agency was the Los Angeles 
County Metropolitan Transportation Authority (Metro), however Metro is now requesting that the 
Southern California Regional Rail Authority (SCRRA) take over the responsibility for the project.   

A current allocation amendment, under resolution ICR1B-AA-15-02, is on this month’s 
Commission agenda to change the implementing agency from Metro to SCRRA.   

Due to this, SCRRA, as the responsible agency, will not be able to award the project by the       
June 30, 2016 deadline and is requesting an extension, and the regional planning agency concurs.  
The attachment shows the details of the project and the explanations for the delays.   

BACKGROUND: 

Current STIP Guidelines stipulate that the agency implementing a project may request a time 
extension if the project will not be awarded within six months of the allocation.  The Commission 
may approve a waiver to the timely use of funds deadline one-time only for up to 20 months in 
accordance with Government Code Section 14529.8.  
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 Reference No.:  2.8b.(3) 
 June 29-30, 2016 
 Attachment, Page 1 of 1 

 
Time Extension/Waiver – Contract Award Deadline 
Proposition 1B Intercity Rail Improvement Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
Commission – California Transportation Commission  

1 Southern California Regional Rail 
Authority (SCRRA) 
Los Angeles County 
PPNO 75-2113 
Van Nuys North Platform  

$0 
$0 
$0 
$30,500 
$30,500 

 

9 Months 
04/30/2017 
Support 

 The Los Angeles County Metropolitan Transportation Authority (Metro), on behalf of the Southern California Regional Rail Authority (SCRRA), 
is requesting a nine-month extension to the period of contract award for the construction phase of the Van Nuys North Platform project (Project).  
(A concurrent allocation amendment is on this month’s Commission agenda to change the implementing agency for the project from Metro to 
SCRRA, as Metro is requesting that SCRRA take over the responsibility to construct the project.)  This nine-month time extension request, by the 
local agencies, is to allow sufficient time for SCRRA to award the contract.  
 
At its January 2016 meeting, Commission allocated $30.5 million in Proposition 1B Intercity Rail Improvement Program (IRI) funds to Metro for 
the Project.  Recently, SCRRA approached Metro with a request to transfer and reallocate construction funds for the Project from Metro to 
SCRRA.  This request is consistent with SCRRA’s past role in building commuter rail projects in Los Angeles County for Metro, as owner of the 
facilities, and as a member agency of SCRRA.   
 
SCRRA has completed their initial review of the Invitation for Bid package that Metro developed.  Metro and SCRRA have developed a revised 
project schedule and SCRRA expects to have their revised Invitation for Bid package ready in August 2016 and out to bid in September 2016; the 
process to award the contract is expected to take approximately three months to December 2016.  In addition, the bid package will require SCRRA 
Board approval, given the timing of submittal, the next available meeting to come forward with the bid package for Board approval would be 
January 2017.  To allow for any unforeseen delays, Metro and SCRRA have requested three additional months. 
 
Therefore, Metro and SCRRA request a 9-month time extension for allocation of the CON phase to April 30, 2017.          
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California's economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 2.8b.(4) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of 
Transportation Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 
ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER STIP 
GUIDELINES 
WAIVER 16-29 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a three-month time extension for the State 
Highway Operation and Protection Program (SHOPP) on Route 8 in and near El Cajon pavement 
rehabilitation project (PPNO 1120) in San Diego County. 

ISSUE: 

On December 10, 2015, the Commission allocated $12,354,000 for this SHOPP project to 
rehabilitate 12.0 lane miles of roadway pavement.  In accordance with Resolution G-13-07, the 
deadline to award contracts for projects allocated in December 2015 is June 30, 2016.  The 
Department will not be able to meet the award deadline for this project and is requesting a time 
extension for the period of contract award. 

Project advertise date was delayed due to the need to update the contract specifications to meet the 
new January 15, 2016 standards.  In addition, bid opening date was delayed due to multiple bidder 
inquiries resulting in five addenda needing to be issued.  Bids were opened on May 3, 2016, and four 
bids were received.  However, contract award by the six-month deadline may not be possible.  The 
three-month time extension will allow the Department sufficient time to process and award the 
project. 

BACKGROUND: 

Current STIP Guidelines, stipulate that the agency implementing a project requests a time extension 

if the project will not be awarded within six months of the allocation.  The Commission may approve 

waivers to the timely use of funds deadline one time only for up to 20 months in accordance with 

Government Code Section 14529.8.  
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 2.8c. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce Roberts, Chief 
Division of Rail and Mass 
Transportation 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR A 
LOCALLY ADMINISTERED STATE TRANSPORTATION IMPROVEMENT 
PROGRAM (STIP) RAIL PROJECT, PER STIP GUIDELINES 
WAIVER 16-30 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a ten-month time extension from  
November 1, 2016 to August 31, 2017 to complete construction for the State Transportation 
Improvement Program Capitol Corridor Fairfield/Vacaville Train Station (Project)  
(PPNO 75-6045K), in Solano County.   

ISSUE: 

On October 8, 2013, the Commission approved Resolution MFP-13-01 allocating $4,400,000 in 
Regional Improvement Program funds for construction of the project.   

Weather-related delays prevented Union Pacific Railroad from completing the installation of two 
new railroad tracks (Shoofly 1 and 2).  This delay significantly impacted the construction schedule 
because Shoofly 1 and 2 needed to be in operation before the existing main lines could be removed.  
Removal of the existing track is necessary in order for the contractor to start excavation work on the 
northern portion of the Peabody Road Bridge and Pedestrian Underpass. 

The City of Fairfield and the contractor are working together to look for opportunities to accelerate 
the schedule and a ten-month time extension to August 31, 2017 will allow the contractor sufficient 
time to complete the project. 

BACKGROUND: 

Current State Transportation Improvement Program guidelines stipulate that a local agency has up 
to 36 months from the award of the contract to complete the project.  The Commission may approve 
waivers to the timely use of funds deadline one time only for up to 20 months in accordance with 
Government Code Section 14529.8. 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No.: 2.8d. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT EXPENDITURES FOR LOCALLY-
ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER 16-31 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) consider the extension to the period of project8 expenditures for the 
time period identified for the project on the attached document. 

ISSUE: 

The attached list identifies one locally-administered State Transportation Improvement Program 
(STIP) project totaling $248,000.  The Commission originally allocated $65,000 in December 2012 
and allocated a supplemental $183,000 in August 2013.  Tehama County is requesting an extension 
to the period of project development expenditure for the supplemental allocation of $183,000.  The 
attachment shows the detail of the project and the explanation for the delay.   

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs must be expended by the end of the second fiscal year following 
the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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 Reference No.:  2.8d. 
 June 29-30, 2016 
 Attachment, Page 1 of 1 

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Tehama County 
Tehama County 
PPNO:  02-2379 
Evergreen Road Bridge at South 
Fork Cottonwood Creek project 
 

Plans, Specifications and Estimates 
Allocated: $183,000 
Balance:    $87,100 
  

08/06/2013 
FP-13-08 
18 Months 
12/31/2017 
0 Months 

 
 

Tehama County (County) is requesting an 18-month extension to the period of project expenditures for Plans, Specifications and Estimates 
(PS&E) for the Evergreen Road Bridge at South Fork Cottonwood Creek project.  The County has experienced unforeseen delays during the 
project’s PS&E phase.  
 
The County received a PS&E allocation ($65,000) in December of 2012 and a Supplemental PS&E allocation ($183,000) in August 2013.  
The County was required to adjust the bridge profile due to the Central Valley Flood Protection Board requirements of providing a three-foot 
freeboard above the 100-year flood event.  Adjustment of the bridge’s profile was necessary to comply with this requirement.  The County 
requested a Federal State Transportation Improvement Program amendment in December 2013 for the additional funding.  This delayed the 
project by six months.    
                                                                         
The County continued moving forward on the design and updating the construction estimate of alternatives including identifying potential 
changes in alignment and various approach lengths for attainable tie-in.  The profile grade changes raised concerns due to their larger 
footprint.  The County proceeded with both profile grades to determine the best design solution.  The attainable tie-ins were approved by the 
Highway Bridge Program in July 2015 and the determination to advance the original scope was approved in December 2015; thus delaying the 
project by 11 months. 
 
The design plans are currently at 65 percent.  The County is working with their design consultant on contract amendments to increase the 
scope of work to incorporate the additional workload; including the new 2015 Design Standards with Load & Resistance Factor Design.  The 
County anticipates amending the contract by April 2017, completing final design by October 2017 and obtaining County Counsel approval of 
final plans by December 2017.  Therefore, the County is requesting an 18-month extension from June 30, 2016 to December 31, 2017. 
  

 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 29-30, 2016 

Reference No. 2.8g. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT EXPENDITURE FOR SHOPP PROJECT 
WAIVER 16-32 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project expenditure for project 
development for 20 months for the Ferguson Slide Rockshed (PPNO 0280) on Route 140 in 
Mariposa County.  

ISSUE: 

The project was programmed in FY 2015-16 for $8,600,000 for the Plans, Specifications and 
Estimate (PS&E) phase.  The scope would remove the existing slide material blocking the highway 
and constructing a 2-lane rockshed structure on the original alignment. The project construction has 
been split into two construction projects through the Construction Manager/General Contractor 
(CMGC) process.  Phase 1 was awarded in the Spring of 2015 and most of the slide material was 
removed from the highway and a cable net drapery was installed on the slope.  In November 2015, a 
significant rockslide occurred at the project site.  The Department determined that the construction 
of the rockshed could not continue until the slide becomes stable.  This caused the suspension of the 
rockshed project.  The project will need to undergo ongoing geotechnical soil monitoring and be re-
scoped.  The Department is requesting a 20 month extension from June 30, 2016 to develop and 
analyze the geotechnical information, determine the feasibility of the rockshed alternative, and 
program the project’s construction phase with a future SHOPP action.   

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds programmed for all components 
of local grant projects or Department construction and construction support costs are available for 
allocation only until the end of the fiscal year identified in the STIP.  The Commission may approve 
a waiver to the timely use of funds deadline for allocation one time only for up to 20 months in 
accordance with Section 14529.8 of the Government Code.  Although this is a SHOPP project, the 
rules for the lapsing of SHOPP projects is consistent with the Timely Use of Funds for STIP.  This 
project will not be requesting a capital construction allocation nor a time extension by the due date 
of June 30, 2016.  As such by the rules of the Timely Use of Funds, the project and all components 
will lapse.  The Department would like to extend the PS&E component on the Ferguson Slide 
Project to identify a new scope and schedule of work to complete this permanent restoration project 
in a timely manner.   
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