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Executive Summary 

Introduction 

The California Department of Transportation (Caltrans) delivers transportation capital programs 
that preserve, protect, and enhance performance of the state highway system.  Operational 
improvement projects help the existing highway system function more efficiently.  System 
preservation projects, such as bridge rehabilitation and pavement rehabilitation, help the 
highway system last longer and decrease maintenance costs.  Safety projects reduce fatalities 
and serious injuries resulting from traffic accidents.  System expansion projects reduce 
congestion by adding lanes or constructing new highways. 

Purpose 

This report provides project delivery information on transportation projects for which Caltrans 
was fully responsible for development and construction management. 

Performance Measures 

Measuring and reporting performance on project milestones shows how well Caltrans is meeting 
its commitments to deliver projects as promised in its primary work programs: the State 
Transportation Improvement Program (STIP), the State Highway Operation and Protection 
Program (SHOPP), and for locally funded projects where Caltrans is the implementing agency. 
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Project Delivery Performance Measure Summary – 1st Quarter Fiscal Year 2019‐20 

Measure 
Year‐To‐Date thru 1st Quarter 

Annual 
Commitment 

Year‐End 
Projection 

Last Five 
Fiscal Year 
Average 

Completed  Plan Percent  Plan  Percent  Forecast  Percent  Percent 

Project Approval, Environmental Documents 

Draft Environmental 
Documents 
Completed 

7 11 64% 109 6% 97 89% 79% 

Projects Approved 41 47 87% 268 15% 261 97% 90% 

Right of Way:  Projects Certified 

Projects Certified 34 34 100% 304 11% 294 97% 97% 

Delivery:  Projects Designed and Ready for Construction 

Projects Designed 
and Ready for 
Construction 

27 26 104% 313 9% 313 100% 98% 

Capital Value Ready 
for Allocation 
(millions) 

$216 $652 33% $4,947 4% $4,839 98% 98% 

Construction:  Projects Constructed 

Projects Constructed 46 19 242% 184 25% 175 95% 88% 

Closeout Costs 

State Transportation 
Improvement 
Program Costs 
(millions) 

$749 $726 103% NA NA NA NA 95% 

State Highway 
Operation and 
Protection Program 
Costs (millions) 

$413 $451 92% NA NA NA NA 91% 
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Project Watch List 

The Project Watch List identifies projects deemed "at risk" for budget overruns or schedule 
delays.  Projects are continuously monitored and brought to the attention of managers and 
transportation stakeholders to resolve or minimize issues affecting the budget, scope, or 
schedule. 

The project watch list will change from one quarter to another (projects dropped or added) as 
supplemental funds are approved, budget risks are mitigated, and schedule risks are resolved.  
Since the report is prepared quarterly, and in order to keep projects on track to award, projects 
that have not been included on the watch list may require supplemental funds requests between 
reports.  While this report is intended to reflect information at the end of the reporting period, 
information for narratives is updated up to the time the report is published to provide the most 
accurate information possible.  The Watch List is current as of November 22, 2019. 

Budget (Supplemental Funds) and Delivery Risks 

Caltrans balances risk in project budgeting with the need to ensure that an appropriate mix of 
projects are brought forward in sufficient quantities to use its annual federal obligation authority 
and other available transportation funding effectively.  Complete and reasonable estimates are 
necessary to avoid undesired consequences, including loss of federal or local funds.  Before 
presenting capital or capital outlay support (COS) budget change requests to the Commission, 
Caltrans thoroughly examines each request to validate costs and evaluate options.  A summary 
of current budget risks is provided in the table below. 

Summary of Potential Supplemental Funds 

Budget Risk Type 
Pre-Construction – 28 of 1,143 Total Proj
COS Supplementals 

Projects 
ects or 2% 

15 

Programmed 
Budget 

(millions) 

$31 

Estimated 
Risk $ 

(millions) 

$30 

Potential Date 

Within 6 months 
Greater Than 120% Allocations 11 $172 $56 Within 6 months 
Supplementals to Award 

During Construction – 35 of 853 Total Pro
COS Supplementals 

2 

jects1 or 4
14 

$12 

% 
$177 

$3 

$43 

Within 6 months 

Within 1 year 
Supplementals to Complete Construction 20 $788 $53 Within 1 year 
Partnership Projects - Local Agency
Implementing Agency 

Post-Construction – 9 of 1,097 Total Proj
Supplementals to Closeout 

1 

ects or <1% 
8 

$45 

$181 

$25 

$12 

After completion 

After completion 
Right of Way Adjustments 1 $5 $4 After completion 

Total 72 $1,411 $226 

Total Risks Versus Active Projects: 72 of 2,7432 or 3% 

1 The total number of projects in Construction as of September 2019, HQs Division of Construction. 
2 2,743 is the total number of authorized projects as of October 2019, Statewide Delivery Plan, HQs Division of   
Project Management. Page 3 of 35
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C
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Description Program 

Programmed 

Budget 

($1,000s) 
Risk 

Component Risk Level Risk Trend Risk Description 

Pre‐Construction‐Delivery Delays: 47 Projects at risk of missing the FY 19/20 (and beyond) delivery years 

SB 101 Gaviota Culvert 
Replacement 

SHOPP 12,413 Fiscal Year 

Delivery 
Very High Increased Design changes due to Coastal 

Commission requirements.  Residual 

delays from permitting agencies due to 

Federal government shutdown in early 

2019. 

SON 121 SON‐121 WIDENING, 

RUMBLE STRIPS, & CURVE 

CORRECTION 

SHOPP 51,031 Fiscal Year 

Delivery 
Very High New Project requires 24 parcel acquisitions and 

relocation of 93 utility poles. 

SOL 084 Miner Slough SHOPP 38,482 Fiscal Year 

Delivery 
Very High New Army Corps. permit delays. 

BUT 162 162 Road Widening SHOPP 22,352 Fiscal Year 

Delivery 
Very High New The project has 38 parcels having high 

risks for right of way certification. 

DN 101 Dr. Fine Bridge 
Replacement 

SHOPP 10,942 Fiscal Year 

Delivery 
Very High Same as 

Previous 
CA Fish and Wildlife requires an EIR. 

PLA 049 American Canyon 

Roundabout 
SHOPP 8,919 Fiscal Year 

Delivery 
High New Utility maps have been delayed due to 

delay in acquiring right of way entry from 

Railroad.  Utility maps also revealed 

conflicts with PG&E overhead electrical 

lines and PG&E gas lines.  Relocation plans 

are expected to be delayed due to PG&E 

public safety power shutoffs. 

HUM 036 Alton 015 Shoulder 
Widening 

SHOPP 13,878 Fiscal Year 

Delivery 
High New Involves right of way acquisition and 

utility relocation. 

ALA 680 REHABILITATE PAVEMENT SHOPP 142,128 Fiscal Year 

Delivery 
High New Potential need to split the south bound 

portion of the project and combine it with 

a locally sponsored express lane project 

for delivery in FY 21/22.  A time extension 

request is anticipated. 

LA 605 605/Live Oak Ramps SHOPP 7,445 Fiscal Year 

Delivery 
High Same as 

Previous 
Involves right of way acquisition and 

utility relocation. 

HUM 299 Willow Creek Widen & 

Rumble 
SHOPP 17,278 Fiscal Year 

Delivery 
High New Involves the need for topographic surveys 

to address environmental and design 

issues. 

ORA 133 12‐0N060 Rte133‐
Widening 

SHOPP 8,141 Fiscal Year 

Delivery 
High New Construction strategy requires purchase 

and exchange of right of way to satisfy 

environmental agreements. 

ORA 133 12‐0Q360 Drainage 
System Restoration 

SHOPP 3,283 Fiscal Year 

Delivery 
High New Construction strategy requires purchase 

and exchange of right of way to satisfy 

environmental agreements. 

ORA 001 12‐0M820 PCH Laguna 

Beach ADA (N.) 
SHOPP 8,740 Fiscal Year 

Delivery 
High New Involves right of way acquisition of 68 

parcels. 

SLO 001 Piedras Blancas Offsite 
Mitigation Project 

SHOPP 12,069 Fiscal Year 

Delivery 
High Same as 

Previous 
Right‐of‐entry challenges might result in 

the need to re‐negotiate with the 

regulatory agencies for a new location for 

mitigation. 
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Description Program 

Programmed 

Budget 

($1,000s) 
Risk 

Component Risk Level Risk Trend Risk Description 

HUM 255 H‐BAM STIP 17,319 Fiscal Year 

Delivery 
Medium New Involves on‐going negotiations with 

permitting agencies on  mitigation site 

design. 

SCL 017 SCL 17 CAPM SHOPP 63,806 Fiscal Year 

Delivery 
Medium New Utility maps have been delayed due to 

pending non‐disclosure agreement with 

PG&E. 

SCL 101 SCL 101 Br. Rail 
Replacement/Upgrade 

SHOPP 20,120 Fiscal Year 

Delivery 
Medium New Utility maps have been delayed due to 

pending non‐disclosure agreement with 

PG&E. 

SCL VAR SCL, VAR, Sub‐Structure 
Rehab. 

SHOPP 5,739 Fiscal Year 

Delivery 
Medium New Utility maps have been delayed due to 

pending non‐disclosure agreement with 

PG&E. 

SON 012 SON 12 Bridge Scour 
Mitigation 

SHOPP 25,289 Fiscal Year 

Delivery 
Medium New Utility maps have been delayed due to 

pending non‐disclosure agreement with 

PG&E. 

SM 101 SM‐101 Pavement 

Preservation 
SHOPP 25,047 Fiscal Year 

Delivery 
Medium New Utility maps have been delayed due to 

pending non‐disclosure agreement with 

PG&E. 

KER 184 Kern 184/Sunset 
Roundabout 

SHOPP 9,050 Fiscal Year 

Delivery 
Medium New Overhead utility conflict requires utility 

relocation.  Utility bankruptcy impacting 

relocation efforts. 

HUM 299 HUM‐299 Widen 

Shoulders 
SHOPP 6,560 Fiscal Year 

Delivery 
Medium New Geotechnical studies have been delayed 

due to a non‐responsive property owner. 

SBD 215 WASHINGTON BR. ‐ SBD 

215 
SHOPP 34,368 Fiscal Year 

Delivery 
Medium New Involves right of way acquisition of 9 

parcels and one property owner is 

contesting an acquisition. 

VEN 101 Ven 101 Padre Juan Rehab SHOPP 52,250 Fiscal Year 

Delivery 
Medium Same as 

Previous 
Stormwater Best Management Practices 

(BMPs) had to be added to the scope due 

to the new policies after PID was 

completed. 

LA 071 RT‐71 EXPY to FWY 

(Mission to RT‐60) 
STIP 175,519 Fiscal Year 

Delivery 
Medium Same as 

Previous 
Involves right of way acquisition risks and 

coordination with the LA Metro. 

SJ 088 Liberty Safety 
Improvement 

SHOPP 5,500 Fiscal Year 

Delivery 
Medium New Involves Conservation Bank easement; 

mitigation and bank credits need to be 

purchased. 

HUM 200 200/299 SEPARATION SHOPP 6,630 Fiscal Year 

Delivery 
Medium Same as 

Previous 
Non‐standard design features had to be 

added to the preferred alternative, which 

requires raising the overcrossing as 

oppose to lowering the road, which can 

potentially result in delivery delay. 

RIV 095 RIV 095 CONSTRUCT 
CONCRETE/RSP & 

REPLACE CULVERTS 

SHOPP 13,122 Fiscal Year 

Delivery 
Medium Same as 

Previous 
Involves concurrence from Tribes and 

Bureau of Land Management, as well as 

environmental permits (401, 404, 1602). 

SBD 062 SBD 062 CONSTRUCT 
CONCRETE/RSP APRONS 

SHOPP 12,739 Fiscal Year 

Delivery 
Medium Same as 

Previous 
The project requires easements from the 

Bureau of Land Management and 

challenging environmental permits (401, 

404, 1602). 
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Description Program 

Programmed 

Budget 

($1,000s) 
Risk 

Component Risk Level Risk Trend Risk Description 

SBD 060 SBD 60 ADD WB AUX 

LANE, ADD EB 

DECELERATION LANE 

SHOPP 35,662 Fiscal Year 

Delivery 
Medium New Involves environmental permits (401, 404, 

408, 1602). 

SBD 038 SBd 38 Replace Culverts SHOPP 10,629 Fiscal Year 

Delivery 
Medium New Inclement weather delayed topographic 

surveys and development of appraisal 

maps.  The project requires right of way 

acquisition from various public agencies 

and private property owners.  Each 

property has its own acquisition process 

and timeline, therefore right of way 

certification is at risk. 

MEN 001 Mendocino Coast Two 

Bridges 
SHOPP 2,825 Fiscal Year 

Delivery 
Medium Same as 

Previous 
The risk is due to staff re‐assignment to 

handle the immediate needs of 

emergency projects. 

ALA 084 Install Outer Separation 
Barriers 

SHOPP 26,080 Fiscal Year 

Delivery 
Low New Utility maps have been delayed due to 

pending non‐disclosure agreement with 

PG&E. 
ALA 080 Ala 80 Median Barrier & 

Lighting 
SHOPP 22,837 Fiscal Year 

Delivery 
Low New Utility maps have been delayed due to 

pending non‐disclosure agreement with 

PG&E. 

LA 213 Storm Drain Repair SHOPP 3,812 Fiscal Year 

Delivery 
Low Same as 

Previous 
Involves temporary access challenges and 

coordination with the U.S. Navy. 

LA 010 Install Type 60 Barrier & 
High Mast LED 

SHOPP 32,678 Fiscal Year 

Delivery 
Low Same as 

Previous 
The PAED phase took longer than 

expected due to challenges in defining the 

limits of the project scope.  District plans 

to contract out some tasks to minimize 

the delay. 

SLO 058 Trout Creek Bridge 
replacement 

SHOPP 13,324 Fiscal Year 

Delivery 
Low Same as 

Previous 
Additional utility conflicts have been 

identified. 

MON 001 REPLACE CULVERT NEAR 
LIMEKILN CREEK 

SHOPP 4,298 Fiscal Year 

Delivery 
Low New Visual elements added to the project 

require re‐evaluation of the 

environmental document. 

SBD 040 SBD 40 NEEDLES REGRADE 
MEDIAN 

SHOPP 36,854 Fiscal Year 

Delivery 
Low New Involves environmental permits (401, 404, 

1602). 

SBD 040 SBD 40 RECONSTRUCT 
CHANNEL 

SHOPP 9,126 Fiscal Year 

Delivery 
Low Same as 

Previous 
Involves environmental permits (401, 404, 

1602). 

RIV 074 Riv 74 Widen Lanes, Add 

Shoulders & Rumble Strips 
SHOPP 65,149 Fiscal Year 

Delivery 
Low Same as 

Previous 
Involves environmental permits (401, 404, 

1602). 

RIV 010 Riv 10 Blythe Pavement 

Rehab: mainline, 

shoulders, ramps 

SHOPP 339,373 Fiscal Year 

Delivery 
Low Same as 

Previous 
Involves environmental permits (401, 

1600, 2081). 

SBD 018 SBD 18 CONSTRUCT RAISE 
MEDIAN IN VICTORVILLE 

SHOPP 13,599 Fiscal Year 

Delivery 
Low New The project has 20 parcels having high risk 

for right of way certification. 

RIV 074 RIV 74/79/371 UPGRADE 
TO STANDARD BRIDGE 

RAIL 

SHOPP 12,880 Fiscal Year 

Delivery 
Low New Involves environmental permits (401, 404, 

1602). 
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Description Program 

Programmed 

Budget 

($1,000s) 
Risk 

Component Risk Level Risk Trend Risk Description 

SBD 015 SBD 15 REPAIR FAILED 
AND ERODED EARTHEN 

DIKE 

SHOPP 4,001 Fiscal Year 

Delivery 
Low Same as 

Previous 
Involves environmental permits (401, 

1600, 2081). 

DN 101 CRESCENT CITY ADA 
SHOPP 

SHOPP 8,617 Fiscal Year 

Delivery 
Low Decreased Project requires obtaining 82 Temporary 

Construction Easements and 14 

Permanent Easements.  If easements 

cannot be obtained by RTL, the District 

may have to go to condemnation. 

BUT 099 Cottonwood Creek Bridge 
Replacement 

SHOPP 11,964 Fiscal Year 

Delivery 
Low New Involves 408 permit from the Army Corp 

of Engineers. 

Pre‐Construction‐COS Supplementals: 15 projects with a programmed budget of $31M and risks between $5M to $30M 

SB 101 Refugio Bridge 
Replacement 

SHOPP 2,200 PA&ED Very High New Environmental impacts are greater than 

anticipated and requires a higher level 

environmental document.  The higher 

level environmental document requires 

additional time for Notice of Preparation, 

coordination between State and Federal 

agencies, and public hearings.  Fish 

passage was also added to the project due 

to SB 857.  Risks were identified in risk 

register and have now been realized. 

SAC 099 21st Ave UC SHOPP 240 PS&E Very High New Surveys revealed an unanticipated 

elevation difference which impacts the 

construction of the project.  A solution 

has been determined, however, additional 

resources are needed to implement the 

unexpected change. 

MON 156 Castroville Overhead SHOPP 2,120 PS&E Very High New Involves obtaining an encroachment 

permit from the Railroad. 

SD 075 SR‐75 CORONADO BRIDGE‐
PIERS 

SHOPP 2,823 PA&ED Very High Increased The project involves a seismic retrofit 

study that currently projects a $2M 

increase in the total funding needs. 

ALA 13 Upgrade curb ramps and 

sidewalk 
SHOPP 0 Right of Way 

Support 
High New Difficult utility relocation. 

ALA 13 Upgrade curb ramps and 

sidewalk 
SHOPP 0 PS&E High New Difficult utility relocation. 

SIS VAR Yreka Rehab SHOPP 1,830 PA&ED High New Changing to the CMGC project delivery 

process delayed the project and created 

cost increases in the form of fees and 

additional staff resources. 

HUM 036 Carlotta Curve 
Improvement 

SHOPP 910 PA&ED High Same as 

Previous 
Due to several unanticipated changes 

during preliminary design including the 

addition of a retaining wall to the scope of 

work. 
SJ 099 VICTOR ONRAMP SHOPP 2,050 PS&E High New Additional work was identified on 

Lockeford St and Victor Rd to adjust the 

grade of the streets which resulted in 

additional PS&E efforts to coordinate 

utility relocation of PG&E, AT&T and City 

of Lodi water lines. 
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Description Program 

Programmed 

Budget 

($1,000s) 
Risk 

Component Risk Level Risk Trend Risk Description 

STA 005 WESTLEY REST AREA 

REHAB 
SHOPP 1,542 PS&E High Same as 

Previous 
Design strategy change, the 

water/wastewater project is now a 

standalone project and requires a 

complete design of electrical and 

mechanical work. 

DN 101 Dr. Fine Bridge 
Replacement 

SHOPP 10,942 PA&ED High Same as 

Previous 
Involves three challenging alternatives 

that are being evaluated regarding the 

Environmental Document. 

SBD 215 WASHINGTON BR. ‐ SBD 

215 
SHOPP 864 Right of Way 

Support 
Medium New Involves right of way acquisition of 9 

parcels and one property owner is 

contesting an acquisition. 

SJ 005 STOCKTON CHANNEL 
VIADUCT BRIDGE REHAB 

SHOPP 4,169 PA&ED Medium New A geological investigation revealed the 
need for additional drilling and testing to 

ensure stability of the design.  This work 

was not anticipated or budgeted when 

the project was programmed. 

LA 091 Seismic Retrofit SHOPP 150 Right of Way 

Support 
Medium Same as 

Previous 
Involves access easement and needs 

Construction/Maintenance Agreement 

with railroad. 

CAL 004 Bridge Replacement SHOPP 866 PA&ED Low Same as 

Previous 
Involves additional geotechnical drilling 

services and environmental studies to 

accommodate the design flow under the 

bridge. 

Pre‐Construction‐Greater Than 120% Allocation: 11 projects with a programmed budget of $172M and risks between $32M to $56M 

DN 101 Hunter/Panther Creek 
Bridge Replacement 

SHOPP 33,373 Construction 

Capital 
Very High Same as 

Previous 
Challenging site conditions and complex 

design. 

LAS 036 Lower Fredonyer Paving & 
Shoulder Widening 

SHOPP 25,825 Construction 

Capital 
Very High New Bids are expected to be higher than 

anticipated due to current market  prices 

for asphalt pavement and aggregate base. 

SF 101 04‐3E602_SF 001‐
LOMBARD CAPM 

SHOPP 3,495 Construction 

Capital 
Very High New The project was delivered in June 2018.  

Due to a scheduling conflict with a City of 

San Francisco project, the CTC approved a 

20 month allocation time extension.  Since 

that time, the engineer's estimate has 

increased to nearly $5 Million due to 

escalation and increases in material costs. 

SOL 080 Sol‐80/29 Separation SHOPP 12,300 Construction 

Capital 
Very High Same as 

Previous 
This project, as part of the accelerated 

bridge program, was advanced from FY 

19/20. Cost increased significantly due to 

constructability review and subsequent 

staging plan.  Asphalt quantities, drainage, 

and traffic control were some of the 

major items of cost increase. 

SOL 080 SR‐12W EB to I‐80 EB 

Connector Package 2A 
STIP 50,300 Construction 

Capital 
High New Multi‐funded CMGC project with SB1 

funds.  Solano Transportation Agency 

(STA) expects a minimum $5 million 

overrun.  Additional funds will come from 

STA. 

Page 8 of 35



Caltrans
FY 2019-20, First Quarter 

Project Delivery Report

C
o
u
n
ty

R
o
u
te

Description Program 

Programmed 

Budget 

($1,000s) 
Risk 

Component Risk Level Risk Trend Risk Description 

SJ 005 Install Midwest Guardrail 

System 
SHOPP 1,138 Construction 

Capital 
High New Construction capital costs increased due 

to recent bidding environment, additional 

construction safety requirements, and 

unanticipated reconstruction of eroded 

shoulders. 

LA 014 Rte 14 Drainage Culvert SHOPP 2,719 Construction 

Capital 
High Increased Unanticipated site conditions require a 

change in the design strategy.  Culverts 

will be changed from steel to reinforced 

concrete to avoid potential fire damage. 

SB 101 North Santa Barbara 
County Roadside Safety 

SHOPP 2,878 Construction 

Capital 
Medium New Scope increase to address a safety 

concern for maintenance workers. 

SJ 099 VICTOR ONRAMP SHOPP 13,000 Construction 

Capital 
Medium New Cost increases are due to increases in 

structures items, utility relocation, and 

added sign structure work. 

RIV 074 RIV 74/79/371 UPGRADE 
TO STANDARD BRIDGE 

RAIL 

SHOPP 6,245 Construction 

Capital 
Low Increased Cost increase in construction capital is due 

to increase in structures estimate. 

SBD 215 WASHINGTON BR. ‐ SBD 

215 
SHOPP 20,606 Construction 

Capital 
Low New Bids are expected to be higher than 

anticipated due to current market  prices 

for structures items.  Design changes have 

already been made to reduce construction 

costs. 

Pre‐Construction‐Supplementals to Award: 2 projects with a programmed budget of $12M and risks between $0.1M to $3M 

FRE 180 Kings Canyon Bridge Rail SHOPP 3,153 Construction 

Capital 
Very High New The lowest bidder was significantly over 

the engineer's estimate.  Upgrades to the 

structures are critical; therefore, it is 

recommended to award the project. 

MRN 101 Bridge replacement San 

Rafael harbor creek 
SHOPP 8,546 Construction 

Capital 
Low Decreased Supplemental fund request to re‐

advertise was approved in the June 2019 

CTC meeting. Since there is no G‐12 

authority left for this contract, a second 

supplemental request may be needed if 

the low bid is higher than the revised 

engineer's estimate. 

During Construction‐COS Supplementals: 14 projects with a programmed budget of $177M and risks between $36M to $43M 

MEN 101 Wetland/Riparian 

Mitigation, Monitoring 

and Endowment 

STIP 22,278 Construction 

Support 
Very high New Supplemental increase required for much 

higher than anticipated monitoring 

requirements 

HUM 101 Upgrade 4 lane facility STIP 4,052 Construction 

Support 
Very high New Project Amendment being pursued due to 

extensive soil remediation requirements 

discovered during PS&E impacting 

Construction Support 

SCL 9 Replace Bridge SHOPP 1,526 Construction 

Support 
Very High New Project Amendment being pursued to 

increase Construction Support due to 

design strategy revision resulting from 

PA&ED reviews 
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Description Program 

Programmed 

Budget 

($1,000s) 
Risk 

Component Risk Level Risk Trend Risk Description 

TRI 036 Ditch Gulch Curve 
Improvement 

SHOPP 1,995 Construction 

Support 
Very High Increased Unanticipated ground water was 

encountered during excavation for 

foundation work.  As a result, additional 

excavation was needed to stabilize the 

work site.  The excavation revealed that 

site conditions differ from geotechnical 

reports.  The design needs to be modified 

to account for changes in site conditions. 

SJ 099 SOUTH STOCKTON 6‐LANE 
WIDENING 

BOND 7,000 Right of Way 

Support 
Very High Same as 

Previous 
Involves disposal of excess parcels. 

SJ 099 SOUTH STOCKTON 6‐LANE 
WIDENING 

BOND 20,000 Construction 

Support 
Very High Same as 

Previous 
Address claims for delays due to utility 

relocation and Railroad agreement. 

SJ 004 SR 4 CROSSTOWN RAMP 

EXTENSION 
Bond 12,200 Construction 

Support 
Very High Same as 

Previous 
Construction claims. 

PLU 070 Yellow Creek Bridge SHOPP 2,398 Construction 

Support 
Medium New Contractor has fallen behind schedule and 

needs additional time to finish 

construction; therefore, additional 

resources are needed.  Trying to manage 

within G‐12 authority. 

LA 210 Pavement & Roadway 

Rehab 
SHOPP 17,173 Construction 

Support 
Medium Same as 

Previous 
Involves scope increase due to discovery 

of additional damaged slabs in lanes 1 and 

2 of both directions of the 210 freeway 

within the project limit. 

LA 405 5 its upgrade SHOPP 1,476 Construction 

Support 
Low Same as 

Previous 
During construction, the deterioration of 

the existing communication conduits was 

determined to be in severely worse 

condition than what was anticipated in 

design stage, which requires additional 

repair.  Furthermore, there are also issues 

with compatibility between the present 

communication system and the new fiber 

optic cable communication system, which 

require immediate remedy.  As a result, 

support cost has increased. 

LA 001 1 amber alert SHOPP 1,480 Construction 

Support 
Low Same as 

Previous 
Involves additional unanticipated 

equipment testing. 

ALP VAR ALP, CAL, AMA TREE 

PRUNING 
SHOPP 2,800 Construction 

Support 
Low Decreased Involves biological/cultural surveys and 

biological/cultural and Native American 

monitoring tasks. 

KER 058 Gap Closure Rehab SHOPP 4,055 Construction 

Support 
Low New Due to multiple projects in the area, lane 

closures may have to be restricted 

resulting in potential increases to contract 

duration and support costs. 

LA 047 Schuyler Heim Bridge 

Replacement 
SHOPP MAJOR 79,000 Construction 

Support 
Low Same as 

Previous 
The support cost estimate at completion 

is associated with the new revised capital 

cost estimate of $428.4M with 80% 

confidence. 
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Programmed 

Budget 

($1,000s) 
Risk 

Component Risk Level Risk Trend Risk Description 

During Construction‐Supplementals to Complete Construction: 20 projects with a programmed budget of $788M and risks between $27M to $53M 

HUM 101 Upgrade 4 lane facility STIP 34,114 Construction 

Capital 
Very high New Project Amendment being pursued due to 

extensive soil remediation requirements 

discovered during PS&E impacting 

Construction Capital 
SCL 9 Replace Bridge SHOPP 11,668 Construction 

Capital 
Very High New Project Amendment being pursued to 

increase Construction Capital due to 

design strategy revision resulting from 

PA&ED reviews 
ALA 880 Ala 880 Roadway 

Rehabilitation 
SHOPP 8,000 Construction 

Capital 
High New Additional work due to unanticipated site 

conditions and modifications to stage 

construction. 
TRI 036 Ditch Gulch Curve 

Improvement 
SHOPP 9,958 Construction 

Capital 
Very High Increased Unanticipated ground water was 

encountered during excavation for 

foundation work.  As a result, additional 

excavation was needed to stabilize the 

work site.  The excavation revealed that 

site conditions differ from geotechnical 

reports.  The design needs to be modified 

to account for changes in site conditions. 

SJ 099 RIPON BRIDGE REHAB SHOPP 8,507 Construction 

Capital 
High New Majority of the G‐12 allocation was used 

to award the project which came in at 

7.8% over the engineer's estimate. The 

project was delayed due to high water 

flows in Stanislaus River from a wet winter 

and getting railroad approval by the 

contractor. As a result of this delay, 

another construction season is needed. 

HUM 101 Redcrest CAPM SHOPP 14,515 Construction 

Capital 
High Same as 

Previous 
There was only one bidder for this 

contract and the bid was 15.33% higher 

than the engineer's estimate. G‐12 was 

utilized to award.  Additional funds might 

be needed if there are unexpected 

overruns that exceed the contingency. 

TUL 201 Bridge Widening SHOPP 9,371 Construction 

Capital 
High New All of the G‐12 amount was used to award 

the project. There is a risk that an issue 

may arise in construction that could 

exhaust the contingency balance which 

would require a supplemental request. 

One potential issue involves work on the 

Friant Kern Canal. The work window has 

become very restrictive and has been 

pushed back one year. 

SJ 004 SR 4 CROSSTOWN RAMP 

EXTENSION 
Bond 67,084 Construction 

Capital 
High Decreased Utility Relocation issues and claims and 

arbitration are expected. 

SHA 005 Antlers Br Replacement SHOPP 134,150 Construction 

Capital 
High Same as 

Previous 
Construction claims. 

TUL 099 TULARE WORKER SAFETY 

IMPROVEMENTS 
SHOPP 2,700 Construction 

Capital 
Medium New G‐12 authority was used to award the 

project.  If unexpected issues arise during 

construction there may be a need for 

supplemental funds. 
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($1,000s) 
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MEN 101 Peregrine Slides SHOPP 13,762 Construction 

Capital 
Medium Decreased The wall at PM 5.30 could not be built in 

one season and had complicated 

geotechnical issues that delayed the 

project and required revisions. There is 

potential to exceed the G‐12 capacity. 

NEV 080 Nev 80, Near Truckee, 
Relocate Floriston Sand 

House 

SHOPP 2,478 Construction 

Capital 
Medium New Involves construction claim disputes 

regarding "Buy America" steel. 

TUO 108 SR108 INTERSECTION 
IMPROVEMENT 

SHOPP 3,270 Construction 

Capital 
Medium New Contract was awarded with all G‐12 funds 

and contingency is marginally thin. Any 

discovery of major unforeseen issues 

could require additional funds to 

complete the project. 

LA 001 Malibu Roadway 

Stabilization 
SHOPP 10,432 Construction 

Capital 
Low Decreased Construction claims. 

VAR 005 Coalinga SRRA Water & 

Wastewate Upgrade 
SHOPP 4,350 Construction 

Capital 
Low New G‐12 authority was used to award the 

project.  If unexpected issues arise during 

construction there may be a need for 

supplemental funds. 

SJ 120 SR120 MVP & ROADSIDE 

PAVING 
SHOPP 3,491 Construction 

Capital 
Low New Contract will be awarded with partial G‐12 

funds. Additional funds might be needed 

if there are unexpected overruns that 

exceed the contingency. 

SJ 205 SR205 MVP & ROADSIDE 

PAVING 
SHOPP 4,003 Construction 

Capital 
Low New Contract was awarded with all G‐12 funds 

and reduced supplemental and state 

furnished items. Additional funds may be 

needed if there are unexpected overruns 

that exceed the contingency. 

STA 099 SJ and STA Ramp Metering SHOPP 13,504 Construction 

Capital 
Low Decreased G‐12 was used to award the project to the 

lowest bidder. Additional funds may be 

needed if there are unexpected overruns 

that exceed the contingency. 

KER 119 119/43 Roundabout SHOPP 4,200 Construction 

Capital 
Low New Potential claims involve the possibility of 

the utility relocation conflicts and 

endangered species may be encountered 

during construction. 

LA 047 Schuyler Heim Bridge 

Replacement 
SHOPP 428,421 Construction 

Capital 
Low Same as 

Previous 
Additional funds may be needed based on 

the latest Risk Management and Exposure 

(RME) Report. 
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($1,000s) 
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During Construction‐Partnership Projects‐Local Agency Implementing Agency: 1 project component with a programmed budget of $45M and risks 

between $19M to $25M 

LA 710 Gerald Desmond Bridge SHOPP 45,000 Construction 

Support 
Low Same as 

Previous 
Additional support needed for increased 

working days. 

Post‐Construction‐Supplementals to Closeout: 8 projects with a programmed budget of $181M and risks between $0.5M to $12M 

SAC 080 I‐80 Across the Top Bond 104,588 Construction 

Capital 
High New Construction Claims. 

LA 018 Replace bridge deck LA‐18 SHOPP 2,557 Construction 

Capital 
High Same as 

Previous 
Repairs to damaged local road caused by 

traffic detour. 

SIS 005 Dunsmuir CVEF SHOPP 4,700 Construction 

Capital 
Medium New Construction claims. 

AMA 088 SILVER LAKE 
CAMPGROUND CAPM 

SHOPP 3,625 Construction 

Capital 
Medium Same as 

Previous 
Construction claims. 

AMA 088 AMADOR 88 CAPM SHOPP 6,810 Construction 

Capital 
Medium Same as 

Previous 
Construction Claims. 

SJ 099 Installation of fiber optic 
cable in Arch Road 

SHOPP 3,490 Construction 

Capital 
Medium New Construction Claims. 

MON VAR Roadside Safety 
improvements, MON 

SHOPP 2,209 Construction 

Capital 
Medium Same as 

Previous 
Construction Claims. 

SJ 005 NORTH I‐5 REHAB SHOPP 53,056 Construction 

Capital 
Medium Same as 

Previous 
Construction Claims. 

Post Construction: Right of Way Adjustment: 1 project with programmed budget of $5M and risks between $0.1M to $4M 

SB 101 Linden & Casitas Pass 
Interchanges 

STIP 5,394 Right of Way 

Capital 
High Same as 

Previous 
Involves utility companies and locals share 

adjustments. 
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Caltrans
FY 2019-20, First Quarter 

Project Delivery Report

Project Delivery  
Milestone Performance Report 

Project Approval, Environmental Documents 

Draft Environmental Documents Completed Summary 

The project team conducts environmental studies to analyze the effect of various project 
alternatives.  The result of the studies is an environmental document.  The type of 
environmental document depends on the significance of the impacts. 

In fiscal year 2019-20, Caltrans committed to deliver 109 draft environmental documents.  
Through the end of the first quarter, fiscal year 2019-20, Caltrans completed a total of 7, or 
6 percent of the annual commitment. 

Measure:  Draft Environmental Documents Completed – 1st Quarter FY 2019‐20 

Fiscal Year 2019‐20 
Year‐to‐Date 

thru 1st Quarter 
Annual 

Commitment 
Year‐End 
Projection 

Last Five Fiscal 
Year Average 

Completed  Plan Percent  Plan  Percent  Forecast  Percent  Percent 

7  11  64%  109  6%  97  89%  79% 

10% 11% 14% 13% 
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100% 

FY 15‐16 FY 16‐17 FY 17‐18 FY 18‐19 FY 19‐20 

Percentage of Annual Commitment 
at the End of the 1st Quarter By FY 
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Caltrans
FY 2019-20, First Quarter 

Project Delivery Report

Project Approval Summary 

Project approval is also commonly referred to as "PA&ED," which is an abbreviation for the 
Project Approval and Environmental Document project milestone.  Project approval is achieved 
when the Project Report has been signed.  The Project Report includes the selection of the 
preferred project alternative and includes the project's environmental document. 

In fiscal year 2019-20, Caltrans committed to deliver 268 project approvals and 
environmental documents.  Through the end of the first quarter, fiscal year 2019-20, 
Caltrans approved a total of 41, or 15 percent of the annual commitment. 

Measure:  Projects Approved, Environmental Documents – 1st Quarter FY 2019‐20 

Fiscal Year 2019‐20 
Year‐to‐Date Annual  Year‐End  Last Five Fiscal 

thru 2nd Quarter Commitment  Projection Year Average 
Completed  Plan Percent  Plan  Percent  Forecast  Percent  Percent 

41  47  87%  268  15%  261  97%  90% 

23% 
17% 18% 

26% 
15% 

0% 

25% 

50% 

75% 

100% 

FY 15‐16 FY 16‐17 FY 17‐18 FY 18‐19 FY 19‐20 
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at the End of the 1st Quarter By FY 
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Project Delivery Report

Right of Way:  Projects Certified 

Projects Certifications Summary 

Right of way certification is achieved when all needed properties have been obtained, either by 
easement or acquisition, and all railroad and utility constraints are cleared. 

In fiscal year 2019-20, Caltrans committed to certify right of way for 304 projects.  Through 
the end of the first quarter, fiscal year 2019-20, Caltrans certified a total of 34 projects, or 
11 percent of the annual commitment. 

   
   

 

   

 

 

 

 
 

 

 

  
     

 

 

 

 

   

   

Measure:  Projects Certified – 1st Quarter Fiscal Year 2019‐20 

Fiscal Year 2019‐20  
Year‐to‐Date Annual  Year‐End  Last Five Fiscal 

thru 1st Quarter Commitment  Projection Year Average 
Completed  Plan Percent  Plan  Percent  Forecast  Percent  Percent 

34  34  100%  304  11%  294  97%  97% 
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Caltrans
FY 2019-20, First Quarter 

Project Delivery Report

Delivery:  Projects Designed and Ready for Construction 

Contract for Delivery Summary 

Each year, the Caltrans Director signs a Contract for Delivery with each of our 12 District 
Directors committing to deliver projects ready for construction. The Contract for Delivery 
includes a list of major state highway projects for which Caltrans will complete project plans, 
specifications and estimates and secure rights-of-way and permits in that fiscal year.  This 
allows Caltrans to advertise and award construction contracts and begin construction.  

In fiscal year 2019-20, Caltrans committed in the Contract for Delivery to deliver 313 
projects ready for construction, valued at $4.95 billion.  Through the end of the first 
quarter, Caltrans delivered 27 projects, or 9 percent of the annual commitment, with an 
estimated value of $216 million.  

Measure:  Projects Designed and Ready for Construction – 1st Quarter FY 2019‐20 

Fiscal Year 2019‐20 Contract for Delivery 
Year‐to‐Date Annual  Year‐End  Last Five Fiscal 

thru 1st Quarter Commitment  Projection Year Average 
Completed  Plan Percent  Plan  Percent  Forecast  Percent  Percent 

27  26  104%  313  9%  313  100%  98% 

7% 12% 9% 7% 9% 

0% 

25% 

50% 

75% 

100% 

FY 15‐16 FY 16‐17 FY 17‐18 FY 18‐19 FY 19‐20 

Percentage of Annual Commitment 
at the End of the 1st Quarter By FY 
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FY 2019-20, First Quarter 

Project Delivery Report

Measure:  Contract Value Delivered – 1st Quarter Fiscal Year 2019‐20 

Fiscal Year 2019‐20 Contract for Delivery (millions) 

Year‐to‐Date 
thru 1st Quarter 

Annual 
Commitment 

Year‐End 
Projection 

Last Five 
Fiscal Year 
Average 

Completed  Plan Percent  Plan  Percent  Forecast  Percent  Percent 

$216  $652  33%  $4,947 4%  4,839 98%  90% 
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Caltrans
FY 2019-20, First Quarter 

Project Delivery Report

Construction:  Projects Constructed 

Projects Constructed Summary 

Construction entails building improvements as shown on the contract plans.  Caltrans oversees 
the contractor’s work and administers the contract by authorizing payments to the contractor for 
completed work.  The contract is complete when the contract has been accepted by the state 
resident engineer. 

In fiscal year 2019-20, Caltrans committed to complete construction of 184 projects.  
Through the end of the first quarter, fiscal year 2019-20, Caltrans has completed 46, or 25 
percent of the annual commitment. 

Measure: Projects Constructed – 1st Quarter Fiscal Year 2019‐20 

Fiscal Year 2019‐20 
Year‐to‐Date Annual  Year‐End  Last Five Fiscal 

thru 1st Quarter Commitment  Projection Year Average 
Completed  Plan Percent  Plan  Percent  Forecast  Percent  Percent 

46  19  242%  184  25%  175  95%  88% 
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Project Delivery Report

STIP and SHOPP Closeout Costs 

Closeout Costs Summary 

Pursuant to State Transportation Improvement Program guidelines and statutory requirements, 
Caltrans is reporting project closeout by comparing actual costs to final approved budgets.  In 
consultation with Commission staff, project closeout reporting reflects projects where the 
construction contract was accepted (completed) two quarters ago. 

 Through the end of the first quarter, fiscal year 2019-20, Caltrans has closed out 4 State 
Transportation Improvement Program projects.  The final approved budget for these 
projects was $726 million.  The actual cost to complete these projects was $749 million, 
or 103 percent of the final approved budget. 

 Through the end of the first quarter, fiscal year 2019-20, Caltrans has closed out 48 State 
Highway Operation and Protection Program projects.  The final approved budget for 
these projects was $451 million.  The actual cost to complete these projects was $413 

   
   

 

   

 

 
 

 

 

 
 

 

 

 
       

 

 

 

 
 

 

 

 

 

 

 

 

million, or 92 percent of the final approved budget. 

Measure: Program Costs – 1st Quarter Fiscal Year 2019‐20 

Program Budget 

(millions) 

Expended 

(millions) 

Savings 

(millions) 

Percent 

Expended 

Last Five Fiscal 

Year Average 

STIP  $726  $749  ‐$23  103%  95% 

SHOPP  $451  $413  $38  92%  91% 

State Transportation Improvement Program Closeout – Program Costs (millions) 
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Project Delivery Report

State Highway Operation and Protection Program Closeout – Program Costs (millions) 

$0 $200 $400 $600 

Projects 

Expenditures 

Budget 

48 

$413 

$451 

Commission Initial Allocation, Final Approved Costs, and Expended Costs 
for Allocated Construction Components 

SHOPP 

Pursuant to Sections 57(b) through (d) of the adopted Interim SHOPP Guidelines and consistent 
with the California Transportation Commission’s action in October 2017 (Tab 80, Reference No. 
4.7), Appendices B1, and B2 of this quarterly report provide the following: 

 A summary by phase of SHOPP funds programmed, allocated, and expended at the time 
the construction contract was accepted for projects with a total cost of $50 million or 
greater or a total SHOPP programmed amount (in right-of-way and/or construction) of 
$15 million or greater.   

 An aggregated summary by phase of SHOPP funds programmed, allocated, and 
expended at the time the construction contract was accepted for projects with a total cost 
of less than $50 million and a total SHOPP programmed amount (in right-of-way and/or 
construction) of less than $15 million. 

STIP  

As required by Government Code 14525.6, the table below provides a comparison between the 
Commission's initial allocation, final approved state only costs and expended costs for STIP 
projects that completed construction in the first quarter of Fiscal Year 2019-20.  This provides an 
indication of how adjustments subsequently made after the initial vote (Commission approved 
supplemental funds or Caltrans delegated funding authority) compare to the initial allocated 
amounts for each program.  The table below is generated from the projects listed in Appendix A 
of this report.  Construction costs are calculated six months after the end of construction. 
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Caltrans
FY 2019-20, First Quarter 

Project Delivery Report

STIP Program Closeout – Construction Costs ($1,000s) 

Construction Support1 Construction Capital 

Program 
Initial 

Allocation 

Final 
Approved  
Budget2 Expended  

Initial 
Allocation 

Final 
Approved 
Budget2 Expended 

STIP  5,121 5,321 4,824 1,154 824  752 

CMAQ  1,390 1,390 1,390 13,694 13,694 13,694 
SHOPP3 6,000 6,000 6,000 
OTHER4 40,392 43,793 43,785 481,250 601,789 586,171 

1 Construction Support totals reported:  Government Code 14525.5 requires the Commission to allocate 
construction support for STIP funds and requires Caltrans to report on allocated construction 
components.   

2 Final Approved Budget, excluding right‐of‐way capital, is the sum of all approved Commission 
allocations plus delegated G‐12 adjustments.  

3  SHOPP funds on STIP and SHOPP projects combined contracts. 
4 OTHER includes Locally Generated (i.e., measure funds…) and Federal Discretionary funds. 
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FY 2019-20, First Quarter 

Project Delivery Report

Appendix 

(A) Caltrans Fiscal Year 19-20 State Transportation Improvement 
Program Project Closeout.  Construction costs are calculated six 
months after the end of construction.    

(B) Caltrans Fiscal Year 2019-20 State Highway Operation and Protection 
Program Project Closeout.  Construction costs are calculated six 
months after the end of construction.    

(B1) A summary by phase of SHOPP funds programmed, allocated, 
and expended at the time the construction contract was accepted for 
projects with a total cost of $50 million or greater or a total SHOPP 
programmed amount (in right-of-way and/or construction) of $15 
million or greater. 

(B2) An aggregated summary by phase of SHOPP funds programmed, 
allocated, and expended at the time the construction contract was 
accepted for projects with a total cost of less than $50 million and a 
total SHOPP programmed amount (in right-of-way and/or construction) 
of less than $15 million. 

(C) Caltrans Fiscal Year 2019-20 Capital Outlay Support G-12  
Request Summary. 

(D) Caltrans First quarter, Fiscal Year 2019-20 Watch List: Retired Risks. 

(E) Construction Capital Closeout Summary. 
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Caltrans
FY 2019-20, First Quarter 

Project Delivery Report

(A)  Caltrans Fiscal Year 2019‐20 

State Transportation Improvement Program1 

Project Closeout 

Project Description 

Support ($1,000's) Capital ($1,000's) Total ($1,000's) Delivery Year 

Original 

Budget3 

Approved 

Budget
2 

Actual 

Costs 

Approved 

Budget
2 

Actual 

Costs 

Approved 

Budget
2 

Actual 

Costs 
Original Actual 

Years Early, 
Delayed, or 
On‐time 

1st Quarter 
ORA 5 I‐5 HOV Segment 3 $       13,663 $        13,663 $        12,510 $           50,228 $           47,432 $           63,891 $          59,942 12/13 12/13 0 On Time 

KIN 198 19th Ave Landscape $            102 $             121 $             268 $                824 $                 752 $                945 $             1,021 13/14 13/14 0 On Time 

TUL 99 Betty Drive Interchange $       11,200 $        10,720 $        15,999 $           52,488 $           46,446 $           63,208 $          62,446 16/17 16/17 0 On Time 
SF 101 Presidio Parkway P3 $       86,259 $        86,259 $        86,152 $        511,742 $         539,613 $        598,001 $        625,765 12/13 11/12 1 Early 

Totals $    111,224 $     110,763 $     114,929 $        615,282 $         634,243 $        726,045 $        749,173 
1
  State Transporation Improvement Program includes projects with one or more components funded from 

    State Transportation Improvement Program funds.  Includes all contributor funds on all project components. 
2   Budget information includes only budget information if expenditures are reflected in State data systems.  

    Excludes local budgets for work implemented by local agencies.  Capital Budget consists of Construction and Right of Way Capital. 
3
  New project in 2014 Program Document or later. 
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Caltrans
FY 2019-20, First Quarter 

Project Delivery Report

(A)  Caltrans Fiscal Year 2019‐20 
State Transportation Improvement Program  

Project Closeout 

FY 19‐20 STIP Closeout Delivery Year Summary 

Number of Projects 

Approved Capital Budget ($1,000's) 

Early On‐Time 

1 Year 0 years 

1 3

 $   511,742   $   103,540 

%
 o
f T

o
ta
l P

ro
je
ct
s 

Distribution of FY 19‐20 STIP Closeout Delivery Year Summary 
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0.0% 
1 Year 0 years 

Early On‐Time 

Page 25 of 35



             

             

             

             

             

             

             

             

             

             

             

             

               

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

               

             

             

             

             

             

             

             

             

             

             

             

             

Caltrans
FY 2019-20, First Quarter 

Project Delivery Report

(B)  Caltrans Fiscal Year 2019‐20 

State Highway Operation and Protection 
Program Project Closeout 

Project Description 

Support ($1,000's) Capital ($1,000's) Total ($1,000's) Completed 

Within 

Approved 

Budget? 

Delivery Year Construction Output2 

Original 

Budget1 

Approved 

Budget 

Actual 

Costs 

Approved 

Budget 

Actual 

Costs 

Approved 

Budget 

Actual 

Costs 
Original Actual 

Years Early, 
Delayed, or 
On‐time 

Original Actual3 
Primary 

Unit 

1st Quarter 
HUM 036 HUM‐36 storm repairs $            360 $                360 $        1,070 $             8,415 $            8,403 $              8,775 $            9,473 No 16/17 16/17 0 On Time 1 1 Location(s) 

MEN 162 Middle Way Wall $        1,680 $             3,610 $        4,108 $             5,324 $            4,722 $              8,934 $            8,830 Yes 13/14 16/17 (3) Delayed 1 1 Location(s) 

MEN 101 FIRES NEAR UKIAH & WILLITS $        1,275 $             1,275 $        1,076 $           10,010 $            9,804 $            11,285 $          10,879 Yes 17/18 17/18 0 On Time 1 1 Location(s) 

MEN 001 Remove Slide Debris, Stablize Slope $            530 $                530 $            884 $             9,050 $            8,825 $              9,580 $            9,709 No 16/17 16/17 0 On Time 1 1 Location(s) 

SHA 005 Repair Failed Slope $        1,500 $             1,500 $            336 $             5,100 $            3,197 $              6,600 $            3,534 Yes 17/18 17/18 0 On Time 1 1 Location(s) 

BUT 191 Paradise ‐ Road Realignment $        4,846 $             5,950 $        4,280 $           24,162 $          17,987 $            30,112 $          22,267 Yes 15/16 16/17 (1) Delayed 140 140 Collision(s) reduced 

VAR VAR 49/174 Tree Removal $        1,752 $             1,752 $            613 $             1,983 $            1,634 $              3,735 $            2,248 Yes 17/18 17/18 0 On Time 534 602 Location(s) 

VAR VAR Enhance Crosswalk $        1,070 $             1,070 $        1,767 $             1,728 $            1,141 $              2,798 $            2,907 No 16/17 16/17 0 On Time 244 134 Collision(s) reduced 

MRN 001 Washout near Marin City $            746 $             2,630 $        2,357 $             2,259 $            1,365 $              4,889 $            3,723 Yes 14/15 16/17 (2) Delayed 1 1 Location(s) 

SOL 780 Laurel Street OC $            644 $             3,453 $        4,987 $             7,231 $            5,585 $            10,684 $          10,572 Yes 15/16 15/16 0 On Time 1 1 Bridge(s) 

SCL 237 SCL 237, Concrete Barrier $            995 $                995 $        1,106 $             1,601 $            1,353 $              2,596 $            2,459 Yes 16/17 16/17 0 On Time 2.3 2.3 Collision(s) reduced 

SCL 152 Route 152‐Shoulder widening $        2,936 $             2,936 $        2,642 $             4,766 $            3,555 $              7,702 $            6,197 Yes 15/16 16/17 (1) Delayed 62 62 Collision(s) reduced 

SON 101 SON 101 Off‐ramp Improvement $            900 $             1,185 $        1,253 $             1,170 $                986 $              2,355 $            2,239 Yes 16/17 16/17 0 On Time 30 Collision(s) reduced 

CC 004 Construct Maintenance Vehicle Pullouts  $        1,570 $             2,600 $        2,988 $             6,393 $            4,705 $              8,993 $            7,693 Yes 16/17 16/17 0 On Time 2 15 Location(s) 

SM 001 PIGEON POINT ROAD $        1,121 $             2,310 $        2,398 $             1,302 $                952 $              3,612 $            3,350 Yes 14/15 16/17 (2) Delayed 1 2 Location(s) 

CC 004 Place Rock Slope Protection  $        1,328 $             1,888 $        1,912 $             1,888 $            1,472 $              3,776 $            3,384 Yes 17/18 17/18 0 On Time 2 2 Location(s) 

MON 001 Remove Slide Debries $        1,560 $             1,560 $            794 $             5,550 $            5,454 $              7,110 $            6,248 Yes 16/17 16/17 0 On Time 8 8 Location(s) 

MON 001 Remove Slide Debries, Recons Embankment $            405 $                405 $            656 $             2,520 $            2,326 $              2,925 $            2,982 No 16/17 16/17 0 On Time 4 4 Location(s) 

MON 001 Worker Safety Improvements, MON County $        1,406 $             2,296 $        2,261 $             3,432 $            3,105 $              5,728 $            5,366 Yes 17/18 17/18 0 On Time 66 28 Location(s) 

KIN 041 KANSAS Ave Intersection $        1,980 $             1,980 $        1,448 $             1,814 $            1,451 $              3,794 $            2,899 Yes 17/18 17/18 0 On Time 20 11 Collision(s) reduced 

KIN 041 Kings 41 Rumble Strips $        1,260 $             1,260 $            814 $             3,154 $            2,791 $              4,414 $            3,605 Yes 17/18 17/18 0 On Time 62 62 Collision(s) reduced 

KIN 005 Lost Hills Rubber Rehab $        3,460 $             4,190 $        2,223 $           20,423 $          18,235 $            24,613 $          20,458 Yes 18/19 17/18 1 Early 36 36 Lane mile(s) 

LA 101 CapM SF Valley $        8,000 $             8,000 $        7,741 $           62,715 $          54,705 $            70,715 $          62,445 Yes 13/14 13/14 0 On Time 158 189 Lane mile(s) 

LA 091 Roadway Rehabilitation $        3,465 $             3,465 $        7,492 $           19,314 $          14,976 $            22,779 $          22,468 Yes 14/15 14/15 0 On Time 42 42 Lane mile(s) 

LA 010 Upgrade RMS ‐ 10 $        1,440 $             1,440 $        2,252 $             3,829 $            3,275 $              5,269 $            5,527 No 14/15 14/15 0 On Time 27 27 Field element(s) 

LA 105 Light and Sign $        2,000 $             2,000 $        1,754 $             3,674 $            3,422 $              5,674 $            5,176 Yes 14/15 14/15 0 On Time 177 177 Collision(s) reduced 

LA 005 Safety Enhancement $        1,850 $             1,850 $        2,337 $             5,536 $            4,733 $              7,386 $            7,071 Yes 15/16 15/16 0 On Time 5 4.5 Location(s) 

LA 134 Stormwater Mitigation $            875 $                875 $            856 $             1,137 $                986 $              2,012 $            1,842 Yes 14/15 13/14 1 Early 22 5.7 Acre(s) treated/pollutant 

LA 110 Maintenance Vehicle Pullout, Access Gates $            610 $             1,536 $        1,353 $             1,028 $                656 $              2,564 $            2,009 Yes 16/17 16/17 0 On Time 76 54 Location(s) 

LA 101 Repair Ramps/ADA Ramps $            783 $             1,685 $        1,015 $                364 $                267 $              2,049 $            1,282 Yes 16/17 16/17 0 On Time 0.5 0.52 Lane mile(s) 

LA 101 Construct Roadside Paving, Access Gates $            812 $                812 $        1,225 $             1,543 $            1,396 $              2,355 $            2,621 No 14/15 14/15 0 On Time 10 9 Location(s) 

SBD 062 SBd 62 Median Curb in Morongo Valley $        2,620 $             2,620 $        3,037 $             3,696 $            3,627 $              6,316 $            6,663 No 15/16 15/16 0 On Time 56 56 Collision(s) reduced 

SBD 071 SBD 71 SEDIMENT CONTROL IN CHINO $            683 $                727 $            807 $                722 $                516 $              1,449 $            1,323 Yes 16/17 16/17 0 On Time 20 20 Acre(s) treated/pollutant 

VAR VAR SBD/RIV VAR CO REPLACE ESU/HAR $            727 $             1,496 $        1,278 $             2,686 $            2,602 $              4,182 $            3,880 Yes 15/16 15/16 0 On Time 24 24 Field element(s) 

SBD 038 SBD 38 IMPLEMENT SEDIMENT CONTROLS $        1,030 $             1,467 $        1,351 $                522 $                282 $              1,989 $            1,633 Yes 16/17 16/17 0 On Time 58 58 Acre(s) treated/pollutant 

SBD 210 SBD 210 FOC PHASE 1 $            984 $                984 $        1,157 $             3,022 $            2,671 $              4,006 $            3,828 Yes 16/17 15/16 1 Early 7 7 Field element(s) 

SJ 012 BOULDIN ISLAND REHAB $        9,290 $             9,675 $      12,008 $           49,106 $          46,154 $            58,781 $          58,161 Yes 12/13 12/13 0 On Time 

SJ 099 Highway Planting Restoration $        2,327 $             2,327 $        2,049 $             5,972 $            5,312 $              8,299 $            7,361 Yes 16/17 16/17 0 On Time 5165 4199 Location(s) 

SD 005 I‐5 RAMP METERS $        3,623 $             3,921 $        4,895 $           10,410 $            8,993 $            14,331 $          13,888 Yes 16/17 15/16 1 Early 8 8 Field element(s) 

SD 094 CURVE REALIGNMENT E OF CAMPO CR BR $        2,979 $             3,570 $        3,740 $             5,420 $            4,551 $              8,990 $            8,291 Yes 15/16 15/16 0 On Time 20 28 Collision(s) reduced 

SD 079 SR‐79‐PM:34.2/36.5 ‐ BRIDGE RAILS UPGRADE $        1,258 $             2,548 $        2,523 $             1,899 $            1,128 $              4,447 $            3,651 Yes 16/17 16/17 0 On Time 507 507 Linear Feet 

SD 005 IRIS AVE/OTAY RIVER BR WORKER SFTY $        2,108 $             2,548 $        2,916 $             2,999 $            2,569 $              5,547 $            5,485 Yes 16/17 16/17 0 On Time 41 41 Location(s) 

SD 052 SD‐52/805 MEDIAN EROSION REPAIR $        1,509 $             1,769 $        1,504 $             1,291 $            1,119 $              3,060 $            2,624 Yes 17/18 17/18 0 On Time 3.6 3.6 Acre(s) treated/pollutant 

ORA 001 12‐0N910 PCH Repair Bike Path & Slope $        1,000 $             1,675 $        2,093 $                928 $                766 $              2,603 $            2,859 No 16/17 16/17 0 On Time 1 1 Location(s) 

ORA 039 12‐0N710 Rte 39 modify signals, refresh stripings & pavement $        1,040 $             1,218 $        1,111 $                345 $                254 $              1,563 $            1,366 Yes 16/17 16/17 0 On Time 93 23 Collision(s) reduced 

ORA 005 12‐0M490 Rte 5 El Camino‐ENHANCE CURVE $        3,715 $             5,956 $        6,610 $           12,167 $          11,709 $            18,123 $          18,319 No 15/16 15/16 0 On Time 70 70 Collision(s) reduced 

ORA 055 12‐0H20U RT 55/73 IC Landscape Rehab $            928 $                928 $        1,121 $             3,834 $            3,812 $              4,762 $            4,933 No 13/14 13/14 0 On Time 250 250 Acres 
ORA 005 12‐0J61U Rt 405/5 IC  Stormwater Source Control Project $        1,778 $             1,778 $        1,820 $             5,511 $            5,092 $              7,289 $            6,912 Yes 13/14 13/14 0 On Time 64 64 Acre(s) treated/pollutant 

Totals $      90,758 $        112,605 $    118,018 $        338,940 $        294,623 $         451,545 $       412,641 
1   New project in 2014 Program Document or later. 
2   New project in 2016 Program Document or later. 
3   Blanks are the "Not Available" outputs at the time of this report. 
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(B)  Caltrans Fiscal Year 2019‐20 

State Highway Operation and Protection 
Program Project Closeout 

Project Description 

Support ($1,000's) Capital ($1,000's) Total ($1,000's) Completed 

Within 

Approved 

Budget? 

Delivery Year Construction Output2 

Original 

Budget1 

Approved 

Budget 

Actual 

Costs 

Approved 

Budget 

Actual 

Costs 

Approved 

Budget 

Actual 

Costs 
Original Actual 

Years Early, 
Delayed, or 
On‐time 

Original Actual3 
Primary 

Unit 

FY 2019‐20 SHOPP Project Closeout Support Expenditure Analysis 

Approved  Over (Under) 
Percentage of  Number of  Percentage of  Actual Support 

Support Budget  Budget 
Budget Expended Projects Projects Cost ($1,000's) 

($1,000's) ($1,000's) 

< 80% 8 17% $               19,877 $                 11,524 $                (8,353) 
80% to 120% 27 56% $               63,144 $                 63,708 $                    564 

> 120% 13 27% $               29,584 $                 42,786 $               13,202 
Total 48 100% $             112,605 $               118,018 $                 5,413 

% Over 

(Under) 

Budget 

(42%) 
1% 
45% 
5% 
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(B) Caltrans Fiscal Year 2019‐20 
State Highway Operation and Protection 

Program Project Closeout 

FY 19‐20 SHOPP Closeout Delivery Year Summary 

Early On‐Time Delayed 

1 year 0 years 1 year 2 years 3 years 

4  39  2  2  1  

 $   34,992   $   266,134   $   28,928   $             3,561   $   5,324 

Number of Projects 

Approved Capital Budget ($1,000's) 

Distribution of FY 19‐20 SHOPP Closeout Delivery Year 
100.0% 

82% 

75.0% 

50.0% 

25.0% 8% 4% 4% 2% 
0.0% 

1 year 0 years 1 year 2 years 3 years 

Early On‐Time Delayed 

%
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Caltrans
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Project Delivery Report

(B1)  Caltrans Fiscal Year 2019‐20 
State Highway Operation and Protection 

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 Million or greater) 

Project Description Phase 

Initial Programmed 

Amount 
Initial Allocated 

Amount 
Supplemental 

Allocated Amount 

Initial Programmed 

vs Allocated 

Variance Amount 
Expended Amount 

Total Allocated vs 

Expended Variance 

Amount 

Delivery Year Construction Output 

Original Actual 
Years Early, 
Delayed, or 
On‐time 

Original Actual 
Primary 

Unit ($1000) ($1000) ($1000) ($1000) ($1000) ($1000) 

1st Quarter 
SJ 012 PA&ED $                         1,391 $0 $1,391 $1,213 ‐$1,213 

PS&E  $                         2,310 $0 $2,310 $2,349 ‐$2,349 
R/W Sup $                            282 $0 $282 $250 ‐$250 
Con Sup $                         5,692 $0 $5,692 $8,196 ‐$8,196 12/13 12/13 0 On Time 0 0 

BOULDIN ISLAND REHAB 
R/W Cap $                         4,458 $0 $4,458 $3,135 ‐$3,135 
Con Cap $                      44,648 $32,589 $12,200 ‐$141 $43,018 $1,771 
Total $                      58,781 $32,589 $12,200 $13,992 $58,161 ‐$13,372 

ORA 005 PA&ED $                             ‐ $0 $0 $0 $0 
PS&E  $                         2,500 $0 $2,500 $3,050 ‐$3,050 
R/W Sup $                            156 $0 $156 $45 ‐$45 

12‐0M490 Rte 5 El Camino‐ Con Sup $                         3,300 $0 $3,300 $3,515 ‐$3,515 15/16 15/16 0 On Time 70 70 Collision(s) reduced 
ENHANCE CURVE R/W Cap $                              14 $0 $14 $4 ‐$4 

Con Cap $                      12,153 $11,078 $1,075 $11,706 ‐$628 
Total $                      18,123 $11,078 $7,045 $18,319 ‐$7,241 

LA 101 PA&ED $                            550 $0 $550 $354 ‐$354 
PS&E  $                         1,320 $0 $1,320 $665 ‐$665 
R/W Sup $                              30 $0 $30 $0 $0 
Con Sup $                         6,100 $0 $6,100 $6,722 ‐$6,722 13/14 13/14 0 On Time 158 189 Lane mile(s) 

CapM SF Valley 
R/W Cap $                            100 $0 $100 $0 $0 
Con Cap $                      62,615 $56,768 $5,847 $54,705 $2,063 
Total $                      70,715 $56,768 $13,947 $62,445 ‐$5,677 

LA 091 PA&ED $                             ‐ $0 $0 $0 $0 
PS&E  $                         1,117 $0 $1,117 $2,044 ‐$2,044 
R/W Sup $                            300 $0 $300 $0 $0 
Con Sup $                         2,048 $0 $2,048 $5,448 ‐$5,448 14/15 14/15 0 On Time 42 42 Lane mile(s) 

Roadway Rehabilitation 
R/W Cap $                         1,909 $0 $1,909 $0 $0 
Con Cap $                      17,405 $17,931 ‐$526 $14,976 $2,955 
Total $                      22,779 $17,931 $4,848 $22,468 ‐$4,537 

BUT 191 PA&ED $                         1,150 $0 $1,150 $1,109 ‐$1,109 
PS&E  $                         1,350 $0 $1,350 $1,214 ‐$1,214 
R/W Sup $                            750 $750 $0 $291 $459 
Con Sup $                         2,700 $0 $2,700 $1,666 ‐$1,666 15/16 16/17 ‐1 Delayed 140 140 Collision(s) reduced 

Paradise ‐ Road Realignment 
R/W Cap $                         5,300 $0 $5,300 $451 ‐$451 
Con Cap $                      18,862 $20,468 ‐$1,606 $17,535 $2,933 
Total $                      30,112 $21,218 $8,894 $22,267 ‐$1,049 

KIN 005 PA&ED $                            650 $650 $0 $452 $198 
PS&E  $                         1,300 $1,300 $0 $451 $849 
R/W Sup $                            140 $140 $0 $29 $111 
Con Sup $                         2,100 $2,300 ‐$200 $1,291 $1,009 18/19 17/18 1 Early 36 36 Lane mile(s) 

Lost Hills Rubber Rehab 
R/W Cap $                              35 $0 $35 $3 ‐$3 
Con Cap $                      20,388 $23,357 ‐$2,970 $18,233 $5,124 
Total $                      24,613 $27,747 ‐$3,135 $20,458 $7,289 
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(B2)  Caltrans Fiscal Year 2019‐20 
State Highway Operation and Protection 

Program Project Closeout ‐ Small Projects (Total Project Cost Less than $50 million and Total SHOPP programmed amount (R/W and/or 

Construction) of $15 Million or less) 

Quarterly Aggregated Report for Projects that Complete Construction: FY 19/20 ‐ Q1 

Number of Projects in this Aggregated Summary: 42 

Initial Programmed 

Amount (a) 
Initial Allocated Amount 

(b) 
Supplemental Allocated 

Amount ( c) 

Initial Programmed vs 

Allocated Variance 

Amount (a)‐(b+c) 
Expended Amount (d) 

Total Allocated vs 

Expended Variance 

Amount * (b+c)‐(d) 
Phase Fund‐Type ($1000) ($1000) ($1000) ($1000) ($1000) ($1000) 

PA&ED 

Support 

SHOPP 

Other 
Total 

$13,469 $750 $0 $12,719 $13,163 ‐$12,413 

$0 $0 
$13,469 $750 $0 $12,719 $13,163 ‐$12,413 

PS&E Support 
SHOPP 

Other 
Total 

$26,713 $19,386 $0 $7,327 $31,516 ‐$12,130 

$0 $0 
$26,713 $19,386 $0 $7,327 $31,516 ‐$12,130 

Right of Way 

Support 

SHOPP 

Other 
Total 

$2,917 $2,679 $0 $238 $1,750 $929 

$0 $0 
$2,917 $2,679 $0 $238 $1,750 $929 

Construction 

Support 

SHOPP 

Other 
Total 

$32,270 $11,957 $0 $20,313 $31,234 ‐$19,277 

$0 $0 
$32,270 $11,957 $0 $20,313 $31,234 ‐$19,277 

Right of Way 

Capital 

SHOPP 

Other 
Total 

$2,866 $0 $0 $2,866 $512 ‐$512 

$0 $0 
$2,866 $0 $0 $2,866 $512 ‐$512 

Construction 

Capital 

SHOPP 

Other 
Total 

$148,187 $123,181 $0 $25,006 $130,345 ‐$7,164 

$0 $0 
$148,187 $123,181 $0 $25,006 $130,345 ‐$7,164 

Total 
SHOPP 

Other 
Total 

$226,422 $157,953 $0 $68,469 $208,521 ‐$50,568 

$0 $0 
$226,422 $157,953 $0 $68,469 $208,521 ‐$50,568 
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(C) Caltrans Fiscal Year 2019‐20, First Quarter 
Capital Outlay Support G‐12 Request Summary 

The table below summarizes G‐12 funding requests for the Capital Outlay Support program through the 

end of Q1, FY 2019‐20. 

Month 

SHOPP STIP Total 

No. of Projects 
G‐12 Amount 

No. of Projects 
Increase 

No. of Projects 
G‐12 Amount 

July 30 $         (31,736,600) 1 $       1,100,000 31 $      (30,636,600) 

August 34 $         (18,357,490) 0 $ - 34 $      (18,357,490) 

September 42 $         (14,145,800) 1 $          277,900 43 $      (13,867,900) 

G-12 Year-to-
Date 

106 $         (64,239,890) 2 $       1,377,900 108 $      (62,861,990) 
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(D) Watch List: Fourth Quarter Retired Risks 
Co

un
ty

Ro
ut

e

Description Program 

Programed 
Budget 

($1,000s) Risk Component Risk Trend Risk Description 
Pre-Construction - Delivery Year Delays Risks 

MEN 001 Pudding Creek CAPM SHOPP 15,113 Fiscal Year 
Delivery 

Retired Project delivered and ready for 
construction. 

MEN 001 Pudding Creek CAPM SHOPP 15,113 Fiscal Year 
Delivery 

Retired Project delivered and ready for 
construction. 

HUM 101 Construct New Materials Lab SHOPP 567 Fiscal Year 
Delivery 

Retired Environmental document was 
approved. 

HUM 101 Construct New Materials Lab SHOPP 1,380 Fiscal Year 
Delivery 

Retired Environmental document was 
approved. 

DN 101 Hunter/Panther Creek Bridge 
Replacement 

SHOPP 33,373 Fiscal Year 
Delivery 

Retired Project delivered and ready for 
construction. 

LAK 029 Lake 29 Expressway - Safety SHOPP 66,050 Fiscal Year 
Delivery 

Retired Project delivered and ready for 
construction. 

BUT 099 But 99 Bridge Rail Replacement SHOPP 9,023 Fiscal Year 
Delivery 

Retired Project delivered and ready for 
construction. 

NEV 174 SR-174 Safety Improvement Project SHOPP 28,803 Fiscal Year 
Delivery 

Retired Project delivered and ready for 
construction. 

ED 050 Camino Safety Project SHOPP 48,000 Fiscal Year 
Delivery 

Retired Project delivered and ready for 
construction. 

PLA 080 Colfax Culvert Rehabilitation SHOPP 4,730 Fiscal Year 
Delivery 

Retired Permit issues resolved. 

ALA 880 Lake Merritt Railroad Bridge 
Replacement 

SHOPP 3,000 Fiscal Year 
Delivery 

Retired Time extension approved at the June 
2019 CTC meeting. 

ALA 084 NILES CANYON SAFETY PROJECT 
(MEDIUM TERM IMPROVEMENTS) 

SHOPP 39,800 Fiscal Year 
Delivery 

Retired Time extension approved at the June 
2019 CTC meeting. 

ALA 084 NILES CANYON ALAMEDA CREEK 
BRIDGE REPLACEMENT PROJECT 

SHOPP 42,074 Fiscal Year 
Delivery 

Retired Time extension approved at the June 
2019 CTC meeting. 

SLO 001 Piedras Blancas Offsite Mitigation 
Project 

SHOPP 11,012 Fiscal Year 
Delivery 

Retired Amendment approved at the June 
2019 CTC meeting. 

SBT 025 Rte 25 Curve Alignment Restoration SHOPP 9,416 Fiscal Year 
Delivery 

Retired Amendment approved at the May 
2019 CTC meeting. 

VEN 023 VEN-23 REHAB SHOPP 118,794 Fiscal Year 
Delivery 

Retired Project delivered and ready for 
construction. 

VEN 033 Scour Mitigation & Rail Upgrade SHOPP 10,022 Fiscal Year 
Delivery 

Retired Project delivered and ready for 
construction. 

SBD 040 SBD 40 REGRADE MEDIAN CROSS 
SLOPE (NEAR ARIZONA) 

SHOPP 35,088 Fiscal Year 
Delivery 

Retired Project delivered and ready for 
construction. 

SBD 062 SBD 62 Roadway Rehabilitation SHOPP 15,611 Fiscal Year 
Delivery 

Retired Streambed alteration permit received. 

SBD 095 SBD 95 Roadway Rehabilitation SHOPP 12,342 Fiscal Year 
Delivery 

Retired Streambed alteration permit received. 

STA 005 WESTLEY REST AREA REHAB SHOPP 904 Fiscal Year 
Delivery 

Retired State Fire Marshall approval received 
in July 2019. 

SJ 099 VICTOR ONRAMP SHOPP 13,000 Fiscal Year 
Delivery 

Retired Time extension approved at the June 
2019 CTC meeting. 

SD 008 BUCKMAN SPRINGS SRRA WATER 
SYSTEMS 

SHOPP 6,278 Fiscal Year 
Delivery 

Retired Project delivered and ready for 
construction. 
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Co
un

ty

Description Ro
ut

e
SD 008 I-8 CULVERT REPLACEMENT 

SD VAR UPGRADE/INSTALL CURVE WARNING 
SIGNS AT HORIZONTAL CURVES 

IMP 008 I-8 IMPERIAL AVENUE INTERCHANGE 

ORA 133 12-0N870 Extend NB merge lane at 
Canyon Acres. 

Pre-Construction - COS Supplementals 
LAK VAR Morrison, Robinson & Kelsey Creek 

NAP 121 HIUCHICA CREEK-REMOVE CULVERTS 
AND WIDEN ROADWAY 

LA 066 Upgrade Americans with Disabilities 
Act Ramps & Accessibility 

VEN 033 Scour Mitigation & Rail Upgrade 

SBD 015 SBD 15 CONSTRUCT NEW SB WEIGH 
STA & TRUCK INSP FAC 

Pre-Construction - Greater Than 120% Allocations 
LAK VAR Morrison, Robinson & Kelsey Creek 

LAK VAR Morrison, Robinson & Kelsey Creek 

MEN 020 Calpella 2 Bridge Replacements 

ED 050 Sawmill UC 

YUB 020 Browns Valley Rehab 

Program 
SHOPP 

SHOPP 

STIP-RIP 

SHOPP 

SHOPP 

SHOPP 

SHOPP 

SHOPP 

SHOPP 

SHOPP 

SHOPP 

SHOPP 

SHOPP 

SHOPP 

Programed 
Budget 

($1,000s) 
10,901 

3,906 

39,098 

3,764 

200 

1,530 

50 

1,112 

286 

63 

129 

25,832 

8,850 

38,100 

Risk Component 
Fiscal Year 

Delivery 

Fiscal Year 
Delivery 

Fiscal Year 
Delivery 

Fiscal Year 
Delivery 

PA&ED 

PS&E 

Right of Way 
Support 

PS&E 

PA&ED 

Construction 
Capital 

Right of Way 
Support 

Construction 
Capital 

Construction 
Capital 

Construction 
Capital 

Risk Trend 
Retired 

Retired 

Retired 

Retired 

Retired 

Retired 

Retired 

Retired 

Retired 

Retired 

Retired 

Retired 

Retired 

Retired 

Risk Description 
Environmental document was 
approved. 

Project delivered and ready for 
construction. 

Project delivered and ready for 
construction. 

Project delivered and ready for 
construction. 

Supplemental funds approved at the 
June 2019 CTC meeting. 

Supplemental funds approved at the 
October 2019 CTC meeting. 

Within G-12 authority. 

Greater Than 120% request approved 
at the October 2019 CTC meeting. 

Within G-12 authority. 

Amendment approved at the June 
2019 CTC meeting. 

Amendment approved at the June 
2019 CTC meeting. 

Amendment approved at the June 
2019 CTC meeting. 

Allocation less than 120% of 
programmed amount. 

Greater Than 120% request was 
approved at the August 2019 CTC 
meeting. 

SOL 080 sol 80 raise oc SHOPP 15,951 Construction 
Capital 

Retired Greater Than 120% request was 
approved at the October 2019 CTC 
meeting. 

SLO 041 Route 41 Atascadero ADA Project 

LA 005 Upgrade Pumps 

LA 005 Upgrade Pumps 

SHOPP 

SHOPP 

SHOPP 

3,550 

4,803 

1,500 

Construction 
Capital 

Construction 
Capital 

Construction 
Support 

Retired 

Retired 

Retired 

Greater Than 120% request approved 
at the August 2019 CTC meeting. 

Greater Than 120% was approved at 
the June 2019 CTC meeting. 

Greater Than 120% was approved at 
the June 2019 CTC meeting. 

LA 001 Tunnel Lighting 

LA 001 Tunnel Lighting 

LA 210 Pavement Preservation 

LA 710 Drainage Improvement, Culvert 
Repair, Replacement 

SHOPP 

SHOPP 

SHOPP 

SHOPP 

5,180 

1,903 

120,000 

205 

Construction 
Capital 

Construction 
Support 

Construction 
Capital 

Construction 
Support 

Retired 

Retired 

Retired 

Retired 

Greater Than 120% was approved at 
the June 2019 CTC meeting. 

Greater Than 120% was approved at 
the June 2019 CTC meeting. 

Final estimate less than 120% of 
programmed amount. 

Greater Than 120% request was 
approved at the August 2019 CTC 
meeting. 
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Co
un

ty

Description Program Ro
ut

e

Programed 
Budget 

($1,000s) Risk Component Risk Trend Risk Description 
VEN 033 Scour Mitigation & Rail Upgrade SHOPP 2,460 Construction 

Capital 
Retired Greater Than 120% request approved 

at the October 2019 CTC meeting. 

SJ 004 SJ SR 4 Reconstruction of Hinge 32 SHOPP 631 Construction 
Support 

Retired Requested less than 120% of 
programmed amount. 

MER 152 MERCED SEISMIC RESTORATION SHOPP 

Pre-Construction - Supplementals to Award 

6,530 Construction 
Capital 

Retired Requested less than 120% of 
programmed amount. 

SIS 096 96 Culverts SHOPP 3,271 Construction 
Capital 

Retired Bids within approved supplemental 
allocation.  Project was awarded. 

VAR VAR North Canyon TMS Improvement SHOPP 3,600 Construction 
Capital 

Retired Supplemental funds approved at the 
October 2019 CTC meeting. 

SF 101 Alemany Circle UC Deck Replacement SHOPP 

SCL 280 SCL-SM-280 CAPM SHOPP 

TUO 120 TUO, STA, MPA Rumble Strips SHOPP 

TUO 108 SR108 TUOLUMNE WIRE MESH SHOPP 

SJ 004 SR4 MVP & ROADSIDE PAVING SHOPP 

During Construction - COS Supplementals 
MAD 099 Chowchilla 2R Rehab SHOPP 

SBD 015 SBd 15 phase 2 & Enhancements STIP 
(Const Only) 

32,400 

47,574 

1,579 

2,771 

3,520 

15,580 

10,300 

Construction 
Capital 

Construction 
Capital 

Construction 
Capital 

Construction 
Capital 

Construction 
Capital 

Construction 
Capital 

Construction 
Support 

Retired 

Retired 

Retired 

Retired 

Retired 

Retired 

Retired 

Greater Than 120% request approved 
at the August 2019 CTC meeting. 

Engineer's estimate within 120% of 
programmed amount. 

Supplemental funds approved at the 
June 2019 CTC meeting. 

Supplemental funds approved at the 
August 2019 CTC meeting. 

Supplemental funds approved at the 
August 2019 CTC meeting. 

Final expenditures expected to be 
within the current budget. 

Final expenditures expected to be 
within the current budget. 

ALP VAR Tree Pruning and Removal SHOPP 

During Construction - Supplementals to Complete Construction 
TEH 036 Lassen Lodge Combined SHOPP 

TUL 190 State Route 190 Lairds Rehab SHOPP 

1,260 

10,528 

17,000 

Construction 
Support 

Construction 
Capital 

Construction 
Capital 

Retired 

Retired 

Retired 

Within G-12 authority. 

Supplemental funds approved at the 
August 2019 CTC meeting. 

Gas line no longer in conflict. 

LA 001 Malibu Roadway Stabilization SHOPP 

SJ 088 CLEMENTS CAPM SHOPP 

CAL 004 BIG TREES STATE PARK WALL SHOPP 

Post-Construction - Supplementals to Closeout 
TUL 099 Goshen to Kingsburg 6-lane Bond 

LA 710 LA-710 Rehab Phase 1 SHOPP 

10,432 

6,343 

7,167 

75,863 

217,000 

Construction 
Capital 

Construction 
Capital 

Construction 
Capital 

Construction 
Capital 

Construction 
Capital 

Retired 

Retired 

Retired 

Retired 

Retired 

Supplemental funds approved at the 
August 2019 CTC meeting. 

Construction was completed in June 
2019. 

Supplemental funds approved at the 
March 2019 CTC meeting. 

Amendment approved at the June 
2019 CTC meeting. 

Supplemental funds approved at the 
August 2019 CTC meeting. 
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(E) Construction Capital Closeout1 Summary 
SHOPP Projects2 

$314 $313 

‐$7 

$6 
$12 

$324 

$291 

‐$50 

$0 

$50 

$100 

$150 

$200 

$250 

$300 

$350 

Con Cap 
Programmed 

Allocations G12s to Award Other G12s Total 
Suplementals 

Allocations plus 
G‐12s plus 

Supplementals 

Con Cap 
Expended 

FY 2019‐20, Q1, Year‐to‐Date 
($Millions) 

1Project closeout reflects projects where construction contract was complete two quarters ago. 
2Appendix B, 48 SHOPP Completed Projects at Closeout. 

Page 35 of 35


	Structure Bookmarks
	Tab 64 - Yellow Handout 
	FY 19‐20 STIP Closeout Delivery Year Summary 
	FY 19‐20 SHOPP Closeout Delivery Year Summary 




