
 
 

   

 
 

Tab 30-REPLACEMENT ITEM 
Voted Not Expended Project Status 

FY 17-18 Pre-Construction Allocations for SHOPP Projects 
Project Phases with Time Extensions 

Reference No.: 3.3 

June 26-27, 2019 

No. Dist-EA PPNO Work Description Phase 
CTC 

Meeting 
Date 

Allocation 
Amount 
(x1000) 

Time 
Extension 
Approved 

Updated 
Expenditure 

Deadline 
1 07-

33520 
5196 In Pasadena and South Pasadena, at the Fair Oaks Avenue northbound offramp. 

The city of South Pasadena will Advertise, Award, and Administer (AAA) the 
project construction contract ramp. Widen ramp from two lanes to four lanes. 

PA&ED Mar-2018 $1,400 Oct-2018 9/30/2019 
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