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California Transportation Commission 

The Road Repair and Accountability Act of 2017 

SB 1 Accountability and Transparency Guidelines 

BACKGROUND 
The Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1, Chapter 5, Statutes of 
2017) provides the first significant, stable, and on-going increase in state transportation funding 
in more than two decades. The Legislature has provided additional funding to the California 
Transportation Commission (Commission), increased its role in several existing programs, and 
created new programs for the Commission to oversee. These programs include the Active 
Transportation Program, the Local Partnership Program, the Local Streets and Roads Program, 
the Solutions for Congested Corridors Program, the State Highway Operation and Protection 
Program, the State Transportation Improvement Program, and the Trade Corridor Enhancement 
Program. 
SB 1 states that “it is the intent of the Legislature that the Department of Transportation 
and local governments are held accountable for the efficient investment of public funds to 
maintain the public highways, streets, and roads, and are accountable to the people 
through performance goals that are tracked and reported.” 
The Commission’s responsibility for the accountability of SB 1 program funds is focused on the 
identification and reporting of expected and actual benefits of the projects along with the 
delivery of projects within their approved scope, cost, and schedule, and reporting these findings 
to the Legislature and the public in a transparent and timely manner. 

APPLICABILITY 
These Accountability and Transparency Guidelines (Guidelines) are applicable to the Active 
Transportation Program, Local Partnership Program, Solutions for Congested Corridors 
Program, State Highway Operation and Protection Program, and Trade Corridor Enhancement 
Program, collectively referred to herein as SB 1 Programs. The Guidelines are intended to 
supplement the Commission's programmatic guidelines for each SB 1 Program. In the event of a 
conflict between the provisions outlined in these Guidelines and those provided in specific 
programmatic guidelines adopted by the Commission, the provisions of these Guidelines will 
govern. These Guidelines are effective immediately upon approval by the Commission and may 
be amended at any time subject to a Commission action at a duly noticed Commission meeting. 
While the Commission is authorized to program and allocate funding for SB 1 Programs, the 
California Department of Transportation (Department) provides the administrative oversight for 
SB 1 Programs and ensures that the terms and conditions of the Commission’s guidelines and 
subsequent programming, allocation, reporting, and other actions are followed. 
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The Commission may apply these Guidelines to other programs under the Commission’s 
purview. Any application of these Guidelines will be determined during updates to those 
programs’ respective guidelines or policies through the Commission’s public stakeholder 
process. 

PURPOSE 
SB 1 Program funded projects include but are not limited to highway, transit, active 
transportation, local streets and roads, congestion relief, trade corridor and other related projects, 
some of which are significantly complex, representing significant costs, constrained schedules, 
and are subject to many project delivery processes each with considerable impacts to timely 
project delivery. These Guidelines are intended to communicate the Commission's expectations 
and emphasize program and project accountability. Specifically, as described in these 
Guidelines, the Commission intends to exercise programmatic oversight for the delivery of SB 1 
projects with regard to benefits, scope, cost, and schedule consistent with the program objectives, 
project applications, and executed agreements. 

SB 1 PROGRAM ACCOUNTABILITY 
Modelled after certain aspects of the Proposition 1B Accountability Implementation Plan, these 
Guidelines describe the Commission's accountability structure that is intended to allow for 
transparent and effective decisions and the timely delivery of transportation system 
improvements and resulting benefits. The following describes the components of this 
accountability structure. Please note, while not all SB 1 funded projects are subject to the Front-
End Accountability and In-Progress Accountability Baseline Agreement and Project Progress 
Reporting requirements, all SB 1 projects adopted into the programs specified in the 
Applicability section are subject to the In-Progress Accountability and Follow-up 
Accountability requirements. 
At a minimum, the Department is responsible for establishing and implementing operating 
procedures and controls that are consistent with Commission policies, guidelines as well as state 
and federal regulations. The Department will ensure policy and procedural documentation is 
maintained and updated in an accurate and timely manner. The Department will also ensure that 
the established policies and procedures are followed. Furthermore, the Commission expects 
agreements and contracts between the Department and recipient agencies to reflect the project 
scope, project cost, and project schedules on all projects which were programmed and allocated 
by the Commission. 
Agreements should reflect project scope, project cost, project schedule, and anticipated benefits 
as set forth in the project application and programmed by the Commission. Project costs 
reimbursed are to be only made for costs arising to carry out the project scope, project costs, and 
project schedule as set forth in the project application and programmed by the Commission. 
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A. Front-End Accountability 
The Commission expects the Department to coordinate all Baseline Agreements (Attachment A) 
for the following programs and projects: 

• Baseline Agreements are required for all projects meeting the thresholds described 
regardless of funding source. 

• Active Transportation Program – only projects with a total project cost of $25 million or 
greater or a total programmed amount of $10 million or greater of Active 
Transportation Program funds, including large infrastructure projects that are 
programmed with Active Transportation funds in pre-construction phases only and 
that meet these thresholds. adopted in the 2017 Active Transportation Program 
Augmentation and subsequent program amendments and adoptions. 

• Competitive Local Partnership Program – only projects with a total project cost of $25 
million or greater or a total programmed amount of $10 million or greater of 
Competitive Local Partnership Program funds. 

• Solutions for Congested Corridors Program – all projects 
• State Highway Operation and Protection Program – only projects with a total project cost 

of $50 million or greater, or a total programmed amount (in right-of-way and/or 
construction, support and capital cost) of $15 million or greater adopted in the 2018 State 
Highway Operation and Protection Program and subsequent program amendments and 
adoptions. 

• Trade Corridor Enhancement Program – all projects 
If a project that initially falls below the aforementioned thresholds later increases to equal or 
exceed the threshold requirements, a Baseline Agreement will be required within six months 60 
days of when the change is identified. 
Each Baseline Agreement shall be signed by a duly authorized officer (e.g.: Board Chair, 
Executive Director) of the Applicant and the Implementing Agency, the Department’s Director, 
and the Commission's Executive Director. 
The Baseline Agreements set forth the agreed upon expected benefits, project scope, schedule, 
and cost, and provide a benchmark for comparison to the current status of the project and the 
forecast of conditions under a no-build scenario. These Baseline Agreements will also identify 
the agency responsible for meeting the reporting requirements, will identity which agency is 
responsible to pay cost increases on projects jointly nominated by the Department and 
another local agency and, for locally implemented projects, identify the Department’s 
responsibilities relative to the type and location of the project. The Baseline Agreement is 
considered the front-end document that forms the foundation for the Commission's in-progress 
and follow-up accountability. 
The Commission shall approve all Baseline Agreements at a regular Commission meeting within 
six four months after a project has been adopted into a SB 1 Program. The following exceptions 
apply: 

• For projects adopted into the 2017 Active Transportation Program Augmentation, the 
Baseline Agreements are due four months after adoption of these Guidelines. 
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• For projects that have not received environmental clearance, Baseline Agreements are 
due six months after the Lead Agency completes a project level environmental 
document in accordance with the California Environmental Quality Act’(CEQA) 
and the National Environmental Policy Act (NEPA), if applicable. s certification of 
the Final Environmental Impact Report, Negative Declaration, Mitigated Negative 
Declaration, or Notice of Exemption. 

• For projects requesting an allocation of funding for a component other than 
environmental, within the four months following program adoption, Baseline 
Agreements shall be approved by the Commission no later than the fourth month 
following the program adoption date. at the May 2018 or June 2018 Commission 
meetings, the Baseline Agreement shall be approved by the Commission no later than the 
October 2018 Commission meeting. 

• No Baseline Agreement will be required for State Highway Operation and Protection 
Program Emergency Response projects that are necessary to respond promptly to 
damages to the state highway system caused by floods, slides, earthquakes, fires, and 
other significant events. 

The Commission may delete a project for which no Baseline Agreement is executed.  The 
Commission will not consider approval of a project allocation, except for the environmental 
project component or the Non-Infrastructure portion of an Active Transportation Program 
infrastructure/non-infrastructure project, without an approved Baseline Agreement. 
For all SB 1 Program projects, the Commission requires that the Department enter into 
agreements (cooperative or funding) with implementing agencies that in pertinent part will 
include the accountability and transparency principles and best management practices outlined in 
these Guidelines, any specific requirements in the individual programmatic guidelines, and be 
consistent with executed Baseline Agreement. The Commission is not a signatory to cooperative 
or funding agreements described in this section. 

B. In-Progress Accountability 
The following outlines the in-progress accountability steps the Commission intends to employ to 
assure that SB 1 Program funded projects are successfully delivered consistent with the 
respective program guidelines, Commission programming and allocation actions, baseline 
agreements, and cooperative or funding agreements by and between SB 1 Program funding 
recipients and the Department. 
The Commission expects all SB 1 funded projects to be monitored for consistency with the 
adopted program and executed agreements, regardless whether the project has a Baseline 
Agreement in place or not. 

1. Ongoing Program Monitoring and Review 
Implementing agencies are responsible for managing the scope, cost, and schedule, and 
achievement of the estimated benefits of the project consistent with the adopted programs and 
executed agreements. Commission staff shall receive routine program and project progress 
reports from the Department. Commission staff may also schedule routine status meetings with 
implementing agencies, and will perform routine assessments of project progress as compared to 
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the executed agreements. The purpose of this assessment is to identify possible issues of concern, 
establish an understanding of related impacts, and prepare agenda items for the Commission. 
Commission staff anticipates placing projects that are unable to maintain delivery and cost 
commitments on a "watch list" and expects these projects to be identified in the progress reports. 
Projects will remain on the watch list until a corrective action is taken by the agency and deemed 
satisfactory by the Commission. 
Implementing Agencies are responsible for oversight and accountability that foster transparency 
and efficient use of resources to assist in maintaining public confidence. During the course of the 
project, the following accountability requirements will be monitored: 

• Satisfactory progress toward project completion, including: 
o Maintaining the approved schedule 
o Performing work as described in the approved Scope of Work 
o Maintaining the approved project budget 
o Achieving expected benefits 

• Retention of financial records that document and support all expenditures. 
• Retention of documentation of methodologies and assumptions used to determine 

the project benefits and performance metrics. 
• Accurate and timely progress reports, completion reports, final delivery reports, 

performance analysis, and reimbursement requests. 
• Timely and complete responses to any communication and requests for information by 

the Commission and/or Department. 
2. Program or Project Amendments 

The Commission will consider program or project amendments at its regular meetings. Program 
or project amendments requested by implementing agencies shall receive the approval of the 
same entities that signed the agreements (cooperative, funding, or baseline) before presentation 
to the Commission and will be processed in accordance with the respective programmatic 
guidelines. A Baseline Agreement Amendment or Addendum may also be required upon 
approval of a program or project amendment. 

3. Baseline Agreement Amendments and Addendums 
A Baseline Agreement can either be adjusted through the Baseline Agreement Amendment 
process or through the Baseline Agreement Addendum process. 
A Baseline Agreement will be amended, if a project receives additional SB 1 Program funds in a 
subsequent programming cycle, if there is a change in the responsible parties, or at the discretion 
of the Commission. Additionally, a Baseline Agreement will be amended for a project being 
segmented/split after being adopted into an applicable program, or if a project’s scope is 
being reduced along with a reduction in SB1 Program funds. These last two scenarios must 
be consistent with an approved project amendment in accordance with the respective 
program’s guidelines. 
A Baseline Agreement Addendum may be used to make minor adjustments or corrections to 
an approved Baseline Agreement at the discretion of the Commission. Addenda shall be 
signed by an authorized officer of the Applicant and Implementing Agency (if they are not 
one and the same), the Department’s SB 1 Program Manager, and the Commission’s Deputy 
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Director for SB 1 Programming. Adjustments reserved for the Addendum are not considered 
significant enough to initiate a Baseline Agreement Amendment and would be accompanied 
by a previously approved Commission action (e.g., allocation amendments, project 
amendments, etc.). 
All approved Baseline Agreements, Amendments, and Addendums will be posted to the 
Commission’s website. 

3.4.Allocation of Funds 
The Commission will allocate funds only when the implementing agency requests an allocation 
that has been prepared in accordance with the respective programmatic guidelines. The 
Commission will consider allocation requests on its regular agenda. 

C. Program Reporting 
The Commission will use various reporting mechanisms to provide regular updates to the public 
and the Legislature as described below and in the Follow-up Accountability Section. 

The Department will send, at a minimum, reminders to Implementing Agencies 30 days before 
reports are due and again five days before the reports are dueif reports are 30 days past due. 
Additionally, the Department will, in coordination with Implementing Agencies, create and 
distribute a list of Implementing Agencies with late reports to current distribution lists and will 
post the list to the Department website. Implementing Agencies which fail to report within the 
reporting period with reports 60 days past due will be considered noncompliant with the 
accountability requirements. 

1. Progress Report 
Once a project has been adopted into one of the SB 1 Programs, the Implementing Agency, unless 
otherwise specified, will submit regular and timely project updates to the Department. The 
Department will prepare a program progress report for each SB 1 Program and submit to the 
Commission. Commission Staff will use the reports to identify issues and concerns that may be 
presented to the Commission for further action. Not all projects in the SB 1 Programs are 
required to submit progress reports - refer to the attached Reporting Matrix for 
applicability. Projects which are not required to submit a progress report must still 
communicate possible issues of concerns or changes in a timely manner. 
Additionally, projects adopted into the Local Transportation Climate Adaptation Program 
will adhere to the Progress Report section in its entirety. The Department shall prepare a 
program progress report for the Local Transportation Climate Adaptation Program in the 
same manner and timeframes as the SB 1 Program progress report. 
The first progress reports will be presented to the Commission at its October 2018 meeting and 
will cover the period of March 2018 through August 2018. Subsequent quarterly program 
progress reports will be presented to the Commission every December (July through September 
period), March (October through December period), June (January through March period) and 
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October (April through June period). Beginning in July 2019, Semi-annual program progress 
reports will be presented to the become semi-annual and will be presented to the Commission 
in March (July thru December period) and October (January through June period) of each year. 
The progress report shall be written in plain language and include information appropriate to 
assess the current state of the overall program and each project as compared to the previous 
report. 
The first section of the progress report will be the overall program summary taking into account 
all projects in the SB 1 Programs and will identify, at a minimum, the total programmed and un-
programmed funds, total dollars allocated, number of projects allocated, number of completed 
projects, and a summary of the benefits (outputs and outcomes) achieved with the completed 
projects. 
The second section of the progress report will be for all Active Transportation Program 
projects, all Local Transportation Climate Adaptation Program projects, and all programs 
subject to the Baseline Agreement requirement, refer to the attached Reporting Matrix for 
applicability, as listed on Page 3, and will include the following: 

• The current cost, schedule, scope and expected benefits as compared to the cost, 
schedule, and scope, and expected benefits approved under the Baseline Agreement, or 
for projects that have not yet cleared environmental, as compared to the cost, schedule, 
and scope, and expected benefits approved at the time the project was adopted into the 
respective program, and a status of the construction contract award, if applicable. 

• A summary describing any changes to the scope, cost, schedule, and expected benefits 
of the project and a corrective action plan if necessary, since the last report. 

• Incurred expenditures to date for all project component costs, with the SB 1 Program 
funds identified separately. 

• Identification and discussion of any significant issues that may affect implementation of 
the project including, but not limited to, financial constraints and commitments, and 
risks and impacts. 

• Status of the Completion and Final Delivery Reports submittals for completed projects 
or completed project segments. This requirement will apply to all projects in the SB 1 
Programs. See the Follow-up Accountability section for more details. 

• Status of the Department’s review/approval of submitted Completion and Final 
Delivery Reports. 

• A list of agencies and projects that have not submitted a progress report, a 
Completion Report, or a Final Delivery Report. 

2. Annual Reports 
The Commission will provide in its annual report to the Legislature a summary of its activities 
relative to the administration of the SB 1 Programs. This report may also discuss significant 
issues with these programs, and may recommend legislative proposals that could facilitate their 
implementation. 
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The Department will provide the Commission with a draft copy of its October Progress Report 
no later than August 15 of each year. 

D. Follow-up Accountability 
Beginning with the 2017 Active Transportation Program Augmentation, 2018 Formulaic and 
Competitive Local Partnership Programs, 2018 Solutions for Congested Corridors Program, 
2018 State Highway Operation and Protection Program (only projects subject to the Baseline 
Agreement requirement), and 2018 Trade Corridor Enhancement Program, 

The Follow-up Accountability section is applicable to all Active Transportation Projects, all 
Local Transportation Climate Adaptation Program projects, all Local Partnership 
Program (formulaic and competitive) and all other projects subject to the Baseline 
Agreement requirement, refer to the attached Reporting Matrix for applicability. 

The Implementing Agency, unless otherwise specified, will submit timely Completion and Final 
Delivery Reports to the Department for all projects receiving funds in the aforementioned 
programs. The Department will review and approve the reports prior to submitting to the 
Commission. Commission staff will use the reports to identify issues and concerns that may be 
presented to the Commission for further action. 

1. Completion Reports 
Within six months of construction contract acceptance or the project becoming operable (open to 
the public), whichever comes sooner, the Implementing Agency shall provide a Completion 
Report to the Department on the scope of the completed project, its estimated final cost, 
estimated schedule, and project benefits, and performance metrics as compared to those 
included in the executed project agreements. Additionally, the Completion Report shall describe 
the methodologies and assumptions used to evaluate how the project benefits and performance 
metrics were calculated as compared to the methodologies and assumptions and performance 
metrics submitted with used in the executed project agreements. In the event the project 
benefits or performance metricsidentified in the Completion Report differ from those identified 
in the executed project program agreements (cooperative, funding, or baseline), the difference 
must be noted, quantified, and explained. Documentation used for the benefit evaluation shall be 
preserved and made available for review by the Department, the Commission, the Transportation 
Inspector General, Department of Finance, and/or the California State Auditor, if requested. The 
Completion Report should not be delayed due to claims, plant establishment periods, ongoing 
environmental mitigation monitoring, or other reasons. 
For projects receiving SB 1 Program funds for pre-construction components only, the 
Department shall provide the Completion Report to the Commission within six months of the 
conclusion of the pre-construction component. The Completion Report will include the scope of 
the project component, its estimated final cost, and duration as compared to those included in the 
executed project agreements. Additionally, the Completion Report shall provide an updated 
schedule, a description of how the project will progress to construction, and a discussion on how 
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the project will continue to provide the benefits described in the executed project agreements 
(cooperative, funding, or baseline). 
For projects delivered in segments, a Completion Report is required for each segment and a 
summary Completion Report is required when the final project segment is complete. An audit 
may be done on one or all segments of a segmented project. 
The Department will notify Implementing Agencies within 30 days after a project is 
completed of the requirement to submit a Completion Report and again during the 30 days 
after the report is due. Implementing Agencies which fail to submit a timely Completion 
Report may be considered noncompliant. 

2. Final Delivery Reports 
A Final Delivery Report must be submitted within 180 days of the conclusion of all remaining 
project activities beyond the acceptance of the construction contact to reflect final project 
expenditures, any changes that occurred after submittal of the Completion Report and an updated 
evaluation of the benefits. The Commission may include this information in its annual reports to 
the Legislature. 
The Department will notify Implementing Agencies within 30 days after the conclusion of all 
remaining activities of the requirement to submit a Final Delivery Report and again during 
the 30 days after the report is due. Implementing Agencies which fail to submit a timely 
Final Delivery Report shall be considered noncompliant, which may result in reduced 
reimbursements on all invoices until the noncompliance issues are corrected, as indicated in 
the Consequences for Noncompliance section of these Guidelines. 

3. Project Performance Analysis 
Section is under development 

3.4.Audits of Project Costs, ExpendituresDeliverables, and Outcomes 
SB 1 created the position of Transportation Inspector General as Director of the Independent 
Office of Audits and Investigations to ensure the Department, and external entities that receive 
state and federal transportation funds from the Department, are spending those funds efficiently, 
effectively, economically, and in compliance with applicable state and federal requirements. 
The Inspector General is required to review policies, practices, and procedures and conduct 
audits and investigations of activities involving all state and federal transportation funds. 
The Inspector General is required to report at least annually to the Governor, Legislature, and 
Commission with a summary of investigation and audit findings and to report to the Secretary of 
Transportation and the Department’s Director and Chief Deputy Director on an ongoing basis. 
The Commission encourages the Inspector General to consider each of the respective SB 1 
Programs when selecting projects to audit and, for those projects selected, determine the 
followingThe Commission expects that audits will be conducted on a representative sample of 
projects from each of the respective SB 1 Programs and provide a finding on the following: 
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• Whether project costs incurred and reimbursed comply with the executed project 
agreements or approved amendments thereof; state and federal laws and regulations; 
contract provisions, and Commission guidelines. 

• Whether project deliverables (outputs) and outcomes are consistent reasonable in 
comparison with the project cost, scope and , schedule and benefits described in executed 
project agreements or approved amendments thereof. 

• Whether project benefits (outcomes/performance metrics) are reasonable in 
comparison to the estimated performance metrics described in the executed project 
agreements or approved amendments thereof. 

• Documentation of the methodologies and assumptions used for the project benefit 
evaluation and performance metrics shall be preserved by the applicant and/or 
implementation agency and made available for review during an audit. Required 
back-up information for each performance metric cited in the project application 
can be found in the Technical Performance Measurement Methodology Guidebook 
on the Commission’s website. There may be some variance over time in terms of the 
benefits that are achieved. Factors beyond the control of the applicant may cause 
changes to the project that impact the estimated benefits. 

Additional audits, if deemed necessary, may be requested by the Commission during the 
implementation phases of the project. In addition to any final audit performed, it may be 
beneficial to provide semi-final audits when a project is substantially completed. It is expected 
that the findings from these audits will be included in the Inspector General’s reports to the 
Commission. 

E. Consequences for Noncompliance 
To the extent that the Department or other Implementing Agencies do not meet the 
aforementioned accountability requirements they will be considered noncompliant agencies. The 
Consequences for Noncompliance section is applicable to all projects in all programs cited 
in these Guidelines. 

The Commission expects that the Department will recommend and the Commission will 
determine appropriate actions for noncompliant agencies. In addition to the actions described 
throughout this document, actions may include, but are not limited to, the following: 

1. Local Governments 

• The Department will provide a written warning to the Implementing Agency identifying 
deficiencies, necessary remedies, and timeline for corrections. 

• The Implementing Agency may be requested to appear before the Commission to explain 
how and when the noncompliant issues will be resolved. 

• The Commission expects the Department to recommend whether a noncompliant agency 
should be placed on a watch list. 
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• For the most egregious situations, the agency may be subject to further actions, including 
the following: 

o Deemed ineligible for future allocations or programming actions, at the discretion 
of the Commission. 

o A penalty, as recommended by the Department and approved by the Commission, 
in the form of reduced reimbursements on all invoices until the noncompliance 
issues are corrected. This penalty shall remain in effect until the reporting cycle 
after the noncompliance has been resolved. 

2. Department 
The Department acts as both the Program Administrator and Implementing Agency. To the 
extent that the Department does not meet the aforementioned accountability requirements, either 
as the Program Administrator or an Implementing Agency, the Commission will determine 
appropriate actions for noncompliance. In addition to the actions described throughout this 
document, actions may include, but are not limited to, the following: 

• Appear before the Commission to explain how and when the noncompliance issues will 
be resolved. 

• The Commission will determine whether the Department should be placed on a watch 
list. 

• The Department will remain on the watch list until a corrective action, satisfactory to the 
Commission, is taken by the Department and communicated to the Commission. 

• The Department, if remaining on the watch list beyond the next reporting cycle, may be 
subject to further actions, including the following: 

o Deemed ineligible for future allocations or programming actions, at the discretion 
of the Commission. 

F. Attachments 
Attachment A: Baseline Agreement Template 
The Baseline Agreement Template can be found at: 
https://catc.ca.gov/programs/sb1/baseline-agreements. Updated version will be included in 
the Draft Guidelines 
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Attachment B: Baseline Agreement Addendum Request 

ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 

PROJECT BASELINE AGREEMENT ADDENDUM 

1. FUNDING PROGRAM 

☐ Active Transportation Program 

☐ Local Partnership Program (Competitive) 

☐ Solutions for Congested Corridors Program 

☐ State Highway Operation and Protection Program 

☐ Trade Corridor Enhancement Program 

2. PARTIES AND DATE 

2.1 This Project Baseline Agreement Addendum (Addendum) for the , 

_____________ <Insert Project Name> effective on ______________________________ 

is made by and between the California Transportation Commission 

(Commission), the California Department of Transportation (Caltrans), the 

<Project Applicant>, and <Implementing Agency>, sometimes collectively 

referred to as the “Parties”. 

3. GENERAL PROVISIONS 

3.1 The parties are entering into this Project Baseline Agreement Addendum to 

document minor adjustments as approved by the Commission. Form attached 

hereto will formally document any authorized modifications. This may include a 

revised Project Report, revised Project Funding Plan, minor change of Project 

Scope, and/or Project Programming Requests. Adjustments reserved for the 

Addendum are not considered significant enough to initiate a Baseline 

Agreement Amendment. 

3.2 The undersigned Project Applicant certifies that the funding sources cited are 

committed and expected to be available; the estimated costs represent full 

project funding; and the scope and description of benefits is the best estimate 

possible and no further adjustments are known or foreseen. 

3.3 The undersigned Project Applicant acknowledges the Baseline Agreement is 

still in full effect and this Addendum does not replace the original approved 

Baseline Agreement. 

Modification: 
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Justification for Modification: 

_____________________________________ ____________ 

Applicant Agency Date 

_____________________________________ ____________ 

Implementing Agency Date 

_____________________________________ ____________ 

California Department of Transportation Date 

_____________________________________ ____________ 

California Transportation Commission Date 
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Attachment C: Baseline Agreement and Reporting Matrix 
Updated version will be included in the Draft Guidelines 
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