












































































































































































































































COSUMNES RIVER BRIDGE, PM 8.4



COSUMNES RIVER BRIDGE, PM 8.4



McCONNELL UNDERPASS, PM 8.74



McCONNELL OVERHEAD STRUCTURE, PM 8.81



District 03 - Sac - 99 – PM 7.1/9.4 
EA 03-0F2800 – Project Number 0312000069  

May 2019 

Programming Sheet 

Attachment L 



AMS ID: 0312000069 EA: 03-0F280 COUNTY: ROUTE: 099 POSTMILE: 7.1/9.4

Programming Sheet

MURPHY, RODNEY LProject Manager: PM Assistant: ENNES, SHEILA C Project Nickname: Cosumnes Br Replc
Project Description - Long: In Sacramento County, in and near Elk Grove from 0.3 mile south of Dillard Road Overcrossing to 0.6 mile south of Grant Line
Work Description - Long: Bridge Replacement

Subprogram: Bridge Rail Replacement and
Program: shopp RPT:

Yes CT Status: APL
PROGRAM YR: 2020

AADD: Yes10 Yr SHOPP: Yes

PPNO: 6912
Open for Time:

No Funding No
RMP: A RMP Date: 10/10/2013

Dist SHOPP MAJOR FED Aid Eligible: YES

Working Days: 530

MS MS Description MS Date
M000 ID NEED 07/17/2008 (A)
M010 APPROVE PID 11/01/2011 (A)
M015 PROG PROJ 06/06/2017 (A)
M020 BEGIN ENVIRO 06/06/2017 (A)
M040 BEGIN PROJ 06/06/2017 (A)
M120 CIRC DPR & DED EXT 02/27/2019 (A)
M200 PA&ED 05/20/2019 (T)
M210 BEGIN DESIGN 06/06/2017 (A)
M221 RECEIVE COMPLETE 11/08/2017 (A)
M224 R/W REQTS 05/31/2019 (T)
M225 REGULAR R/W 06/28/2019 (T)
M265 FINAL R/W REQTS 12/15/2019 (T)
M275 GENERAL PLANS 10/08/2019 (T)
M300 CIRC PLANS IN DIST 11/07/2019 (T)
M310 DESIGN SAFETY 10/01/2019 (T)
M377 PS&E TO DOE 03/06/2020 (T)
M378 DRAFT STRUC PS&E 11/07/2019 (T)
M380 PROJ PS&E 04/10/2020 (T)
M410 R/W CERT 04/16/2020 (T)
M430 DCR 04/17/2020 (T)
M460 RTL 05/01/2020 (T)
M470 FUND ALLOCATION 06/25/2020 (T)
M480 HQ ADVERT 05/29/2020 (T)
M490 BIDS OPEN 08/31/2020 (T)
M495 AWARD 09/30/2020 (T)
M500 APPROVE CONTRACT 10/30/2020 (T)
M600 CONTRACT ACCEPT 10/29/2024 (T)
M700 FINAL REPORT 10/29/2025 (T)
M800 END PROJ EXP 12/18/2026 (T)
M900 FINAL PROJ 09/08/2028 (T)

Capital Cost Estimates ($k)
Amount $k EST Date

Roadway 70606 05/20/19

Structures 83343 05/20/19

Const Total 153949
ROW 3966 01/24/19

Total 157916

CE (NEPA), ISEnv

Funding Info ($k)

Fund Source PA&ED PS&E ROW CON ROW Cap CON CAP

2010201.112 5575 12000 4000 0 0 0

2020201.112 0 0 0 0 6000 0

6,000 005,575 12,000 4,000Grand Total:

Capital Cost Estimates ($k)
2020MS460 FY

CC Escalation %:
CC Escalated $:

TOTAL:
ROW CAPITAL:

4.20%
153,949

3,966
157,916

PROJECT SUPPORT COSTS ($k)

Phase PRIOR
(4.20%)
FY19/20 FutureFY20/21 FY21/22 FY22/23

Total Sup/Cap%
FY18/19

ETC (4.20%) (4.20%) (4.20%) (4.20%)ACT $ (0.00%)Esc. Rate

5,2610 0 0 0 0 0 5,687 3.31%426

3,9671 6,795 136 0 0 0 12,270 7.14%1,372

3272 703 257 268 279 1,008 2,941 1.71%100

03 0 1,967 3,066 3,195 4,794 13,022 7.57%0

TOTAL SUPPORT COSTS:

TOTAL PROJECT COSTS:

33,920 19.73%

191,836

PROJECT SUPPORT PYs

PRIOR
ETC PYs

2020 Future2021 2022 2023 Total2019
ETC PYs ETC PYs ETC PYs ETC PYs ETC PYs

Division

ACT PYS ETC PYs

03  ENV 0.09 0.03 0.00 0.00 0.00 0.00 0.00 0.12

03  ESR 0.45 0.00 0.12 0.01 0.01 0.01 0.03 0.63

03 ADMN 0.01 0.00 0.16 0.02 0.03 0.03 0.03 0.28

03 CONS 0.55 0.00 0.15 2.91 4.31 4.31 5.93 18.16

03 ENVM 3.60 0.18 0.63 0.04 0.06 0.06 0.59 5.14

03 ESRV 0.86 0.00 1.21 0.08 0.05 0.05 0.17 2.43

03 MTCE 0.17 0.00 0.02 0.00 0.00 0.00 0.00 0.19

03 PPM 1.62 0.00 0.87 0.70 0.62 0.62 2.15 6.58

03 PRJD 9.08 0.00 8.07 0.14 0.10 0.10 0.20 17.70

03 RWLS 2.06 0.04 1.33 0.07 0.07 0.07 0.23 3.87

03 SURV 4.45 0.02 1.99 1.19 1.66 1.66 2.66 13.64

03 TO2 0.84 0.00 0.00 0.00 0.00 0.00 0.00 0.84

03 TO80 0.00 0.00 0.04 0.01 0.00 0.00 0.00 0.05

03 TPLN 0.39 0.00 0.05 0.01 0.01 0.01 0.02 0.48
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PRIOR
ETC PYs

2020 Future2021 2022 2023 Total2019
ETC PYs ETC PYs ETC PYs ETC PYs ETC PYs

Division

ACT PYS ETC PYs

03 TROP 0.87 0.00 2.81 0.22 0.31 0.31 0.44 4.97

25.04 0.27 17.45 5.40 7.23 7.23 12.45 75.0803 TOTALS :

PRIOR
ETC PYs

2020 Future2021 2022 2023 Total2019
ETC PYs ETC PYs ETC PYs ETC PYs ETC PYs

Division

ACT PYS ETC PYs

09 ENV 0.02 0.00 0.00 0.00 0.00 0.00 0.00 0.02

0.02 0.00 0.00 0.00 0.00 0.00 0.00 0.0209 TOTALS :

PRIOR
ETC PYs

2020 Future2021 2022 2023 Total2019
ETC PYs ETC PYs ETC PYs ETC PYs ETC PYs

Division

ACT PYS ETC PYs

56 MTCE 0.00 0.00 0.17 0.00 0.00 0.00 0.00 0.18

0.00 0.00 0.17 0.00 0.00 0.00 0.00 0.1856 TOTALS :

PRIOR
ETC PYs

2020 Future2021 2022 2023 Total2019
ETC PYs ETC PYs ETC PYs ETC PYs ETC PYs

Division

ACT PYS ETC PYs

59 FY18 0.48 0.00 0.00 0.00 0.00 0.00 0.00 0.48

59 GS 6.82 0.13 0.29 0.15 0.22 0.22 0.32 8.15

59 METS 0.11 0.00 0.08 0.08 0.12 0.12 0.17 0.69

59 PPM 0.26 0.00 0.06 0.18 0.02 0.02 0.08 0.63

59 SCON 0.15 0.00 0.11 3.42 5.11 5.11 7.25 21.16

59 SDSN 7.61 0.02 12.14 0.24 0.12 0.12 0.26 20.51

59 SP&I 0.68 0.00 0.48 0.01 0.02 0.02 0.02 1.23

59 Y19 0.00 0.77 0.00 0.00 0.00 0.00 0.00 0.77

16.11 0.92 13.16 4.08 5.61 5.61 8.10 53.6259 TOTALS :

PRIOR
ETC PYs

2020 Future2021 2022 2023 Total2019
ETC PYs ETC PYs ETC PYs ETC PYs ETC PYs

Division

ACT PYS ETC PYs

6.63 0.46 1.40 0.00 0.00 0.00 0.00 8.49

6.63 0.46 1.40 0.00 0.00 0.00 0.00 8.49TOTALS :

47.80 1.65 32.18 9.48 12.84 12.84 20.55 137.39PROJECT TOTALS:

Comments:
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District 03 - Sac - 99 – PM 7.1/9.4 
EA 03-0F2800 – Project Number 0312000069  
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Project Risk Register 

Attachment M 



EA 03-0F280 03-0F280 Cosumnes Bridge Replacement - ACTIVE RISK REGISTER

Risk 001 Delay of R/W Acquisition RBS: R/W Owner: Wendy Ratajczak Updated: 11-14-2018

Description Acquisition of parcels or temporary construction easements may require the condemnation process.  Potential to delay start of construction by a year or 
more, thus, increasing construction costs and support costs.

Status Avoid

Response Options Meet with property owners early to assess their support of project and willingness to enter into TCE agreement.  Prepare for condemnation early in the 
process.

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

Very Low Moderate Moderate High High L L M M

Assessment Notes 11/7/18: Per Wendy Ratajczak, risk still valid.  

Risk 002 Buried Objects RBS: Construction Owner: Jeffrey Hamm Updated: 11-14-2018

Description Unanticipated buried man-made objects uncovered during construction require removal and disposal resulting in additional costs.  

Status Accept

Response Options Assess potential for any buried man-made objects during PA&ED.  If needed, include funds in Supplemental or State Furnished Materials and Expenses 
to cover man-made objects during construction.  

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

Moderate Moderate Low None Moderate M L  M

Assessment Notes Identify any buried man-made objects during PA&ED.

8/26/14: Per Kim Noonan, construction risks remain the same.
6/29/17: Per Meshack, risk stays the same. 
11/7/18: Per Jeff Hamm, risk still valid.    

Risk 004 Nesting birds RBS: EnvironmentalOwner: Cara Lambirth Updated: 11-14-2018

Description Nesting birds, protected from harassment under the Migratory Bird Treaty Act, may delay construction during the nesting season.  

Status
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Response Options Schedule contract work to avoid the nesting season or install exclusionary devices prior to starting construction work.

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

Low Low Low Low High L L L H

Assessment Notes 11/7/18: Per Cara Lambirth, risk still valid.  

Risk 005 Additional R/W RBS: R/W Owner: Wendy Ratajczak Updated: 11-14-2018

Description Due to the complex nature of the staging, additional right of way or construction easements may be required to complete the work as contemplated, 
resulting in additional cost or delay to the project.

Status

Response Options Acquire staging TCE prior to start of work.

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

Low Low Low High High L L H H

Assessment Notes 11/7/18: Per Wendy Ratajczak, risk still valid.  

Risk 006 Hazardous Materials RBS: Construction Owner: Jeffrey Hamm Updated: 11-14-2018

Description Hazardous materials encountered during construction may require an on-site storage area and potentially additional costs to dispose of.

Status

Response Options Preform hazardous waste preliminary site evaluation during design phase.    There is a construction contract for Geocon if found during construction.

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

Low Low Very Low Low Low L L L L

Assessment Notes 6/29/17: Per Meshack, risk remains the same.   
11/7/18: Per Jeff Hamm, risk still valid.  

Risk 010 Central Valley Flood Protection Board Permit RBS: Design Owner: Chris Rockey Updated: 11-14-2018
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Description The issuance of the CVFPB permit may be delayed because CVFPD may disagree with the some of the conditions in the 1602, 404, and 401 permits 
which are acquired before applying for the CVFPB permit.

Status

Response Options Early coordination between Design, Environmental, and the CVFPB may reduce some of the time impacts.

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

Moderate Moderate Moderate Moderate Low M M M L

Assessment Notes

Risk 012 Impacts to Swainson's Hawk nesting habitat RBS: EnvironmentalOwner: Cara Lambirth Updated: 11-14-2018

Description If development team cannot avoid impacts to Swainson Hawks during construction, mitigation costs will increase by approximately $240K.

Status

Response Options Project Development Team will identify avoidance measures during PA&ED and implement them during construction.

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

Low High Moderate Moderate Moderate H M M M

Assessment Notes 11/7/18: Per Cara Lambirth, risk still valid.  

Risk 017 Geotechnical Information RBS: DES Owner: Lewis Shen Updated: 11-14-2018

Description Geotechnical Information needed from GS.
Site Drilling will be required in 2014 prior to BSS / Design phase of project.

Status

Response Options

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

Moderate Low Moderate Moderate  L M M  

Assessment Notes
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Risk 018 R/W Utility RBS: R/W Owner: Brian Goldman Updated: 12-27-2018

Description As a result of an existing high-risk utility facility in the project area, potholing will be required, in the Railroad Right of Way, which could take up to a year 
and require a railroad permit.

Status

Response Options currently we are contacting the utility companies to see if they can pothole their own lines at the state expense.  

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

Low Moderate Moderate Moderate Moderate M M M M

Assessment Notes

Risk 020 Storm Water pollution control RBS: Construction Owner: Jeffrey Hamm Updated: 11-14-2018

Description Storm water pollution control issues can arise while working in and near the river.

Status

Response Options Depending on the contractor and time of year, compliance with Storm water pollution control requirements can be risky.  

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

Moderate Moderate Moderate Moderate Moderate M M M M

Assessment Notes 8/26/14: Per Kim Noonan, construction risks remain the same.  

Risk 024 Late identification of utility easment needs RBS: R/W Owner: Brian Goldman Updated: 11-15-2018

Description As a result of late identification of utility easement needs, delays may occur, which would lead to inability to meet R/W schedule commitments.

Status

Response Options Coordinate with utility companies and inquire regarding any easement needs. 

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

Moderate Moderate Moderate Moderate Moderate M M M M

Assessment Notes
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Risk 026 Railroad Schedule RBS: R/W Owner: Edwardo Estrada Updated: 11-14-2018

Description As a result of a compressed schedule, delay of railroad approval may occur, which would lead to delay of R/W Certification.

Status

Response Options Coordinate a soon as possible with the Railroad.

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

High Low Low Very High None M M H  

Assessment Notes 7/5/17: Current schedule has 9 months from PA&ED to R/W Cert
11/7/18: Current schedule has 11 months from PA&ED to R/W Cert

Risk 027 Biological Assessments RBS: EnvironmentalOwner: Cara Lambirth Updated: 12-12-2018

Description As a result of the CMGC process resulting in project scope change, impact analysis for the project's Biological Assessment for US Fish and Wildlife 
Service (USFWS) will require rework.  Two Biological Assessments have already been submitted for this project and a third submission will be required 
when the potential scope changes through the Value Analysis process are realized.  USFWS may not be receptive to a third submission for the same 
project, thus resulting in delay of receipt of the Biological opinion from USFWS for Section 7 Consultation. 

Status Mitigate

Response Options Mitigate probability of risk by providing project biologist with firm project description

Impacts  Cost Impact Delay Impact  Risk Zone  

Probability Cap Sup Dev Con Cap Sup Dev Con

High Moderate Moderate Moderate  H H H  

Assessment Notes Risk of meeting submission target date to NMFS and USFWS is high (70%) if project biologist is not provided firm project description.

11/7/18: Per Cara Lambirth, risk still valid. 

Risk 029 CMGC - Project Changes RBS: EnvironmentalOwner: Cara Lambirth Updated: 11-15-2018

Description As a result of utilization of the CMGC process, Contractor selected may recommend changes that could result in a change in the Environmental Study 
Limits, which would lead to delays in the compressed delivery schedule and increase support costs.

Status Accept
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03-SAC-99, 7.1/9.4 Long Form - Stormwater Data Report 
EA 03- 0F280 April 2019 

PPDG July 2017 1 of 19 

Dist-County-Route:  03-Sac-99 
Post Mile Limits:  7.1/9.4 
Type of Work:  Cosumnes Bridge Replacement  
Project ID (EA): 0312000069 (03-0F280) 
Program Identification:  40.50.201.112 
Phase:    PID    PA/ED  PS&E 

Regional Water Quality Control Board(s): Central Valley RWQCB 

Total Disturbed Soil Area:   62 Acres PCTA:  21 Acres 

Alternative Compliance (acres): 0 Acres ATA 2 (50% Rule)? Yes   No  

Estimated Const. Start Date: 10/30/2020  Estimated Const. Completion Date:11/30/2024  

Risk Level:  RL 1   RL 2   RL 3   WPCP   Other:  

Is MWELO applicable? Yes   No  

Is the Project within a TMDL watershed? Yes  No  

TMDL Compliance Units (acres): 0 Acres 

Notification of ADL reuse (if yes, provide date): Yes  Date: Est. 04/2019 No  

This Report has been prepared under the direction of the following Licensed Person. The 
Licensed Person attests to the technical information contained herein and the date upon which 
recommendations, conclusions, and decisions are based. Professional Engineer or Landscape 
Architect stamp required at PS&E only. 

Morgan Wright, Registered Project Engineer Date 

I have reviewed the stormwater quality design issues and find this report to be complete, 
current and accurate: 

Rodney Murphy, Project Manager Date 

Pat Kelley, Designated Maintenance Representative Date 

Kenneth Murray, Designated Landscape Architect 
Representative  

Date 

[Stamp Required at PS&E only] Iris Bishop, District/Regional Design SW Coordinator
or Designee 

Date 




