
ST  ATE  OF CALIFORNIA  - CALIFORNIA  TRANSPORT  ATION  COMMISSION
CTC-0001  (NEW  05/2018)

ROAD  REPAIR  AND  ACCOUNTABILITY  ACT  OF 2017

PROJECT  BASELINE  AGREEMENT

RIV-74  Widen  Lanes,  Add  Shoulders,  Rumble  Strips (HA  08-1 C850)

R.S.l.tl0.  5NOPP-P-19gO-018
(will be completed by CTC)

1.  FUNDmG  PROGRAM

g  Active  Transportation  Program

0  Local Partnership Program (Competitive)

@ Solutions for Congested Corridors  Program

[:  State Highway  Operation  and Protection  Program

0  Trade Corridor Enhancement Program

2. PARTIES  AND  DATE

2.1 This Project Baseline Agreement (Agreement) for the RIV-74 Widen  Lanes,  AddShoulders,  Rumble  Strips  (EA 08-1C850),

effective On, 8  aaa/5"/9 (wiHbccoinpletedbyCTC)i  is madebyandbetweenthe  CaliforniaTransportation

Conunission (Commission), the California  Department  of  Transportation  (Caltrans),  the Project  Applicant,

Caltrans  , and the Implementing  Agency,

Caltrans , sometimes  collectively  referred  to as the "Parties".

3. RECITAL

3.2 WhereasatitsMarch22,2018meetingtheCommissionapprovedtheStateHighwayOperationandProtectionProgram,andincludedin

this progratn of projects the RIV-74 Widen Lanes, Add Shoulders,  Ruinble  Strips (EA 08-1C850),  the parties  are entering  into  this

Project Baseline Agreement to document the project cost, schedule, scope and benefits,  as detailed  on the Project  Progran'iming  Request

Form attached hereto as Exhibit A and the Project Report attached  hereto  as , as the baseline  for  project  monitoring  by  the
Conunission.

3.3 The undersigned Project Applicant certifies that the funding  sources  cited  are con'unitted  and expected  to be available;  the estin'iated  costs
represent  full  project  funding;  and the scope  and description  of  benefits  is the best estii'iiate  possible.

4. GENERAL  PROVISIONS

The Project Applicant, Implementing Agency,  and Caltrans  agree to abide  by the following  provisions:

4.1 To meet the requirements of the Road Repair  and Accountability  Act  of  2017  (Senate  Bill  [SB]  1, Chapter  5, Statutes  of  2017)  which

provides  the first  significant,'  stable,  and on-going  increase  in state transportation  fiinding  in more  than  two  decades.

4.2 To adhere,  as applicable,  to the provisions  of  the Commission:

0  Resolution Insert Number , "Adoption of Program of Projects  for  the Active  Transportation  Progran'i",
dated

0  Resolution Insert Number , "Adoption of Program of Projects  for  the Local  Partnership  Program",
dated

@ Resolution Insert Number , "Adoption of Progran'i of Projects for  the Solutions  for  Congested  Corridors  Program",
dated

§  ResolutionG-18-13,"AdoptionofProgramofProjectsfortheStateHighwayOperationandProtectionProgram",
dated  March  22, 2018

0  Resolution Insert Number , "Adoption of Program of Projects for  the Trade  Corridor  Enhancement  Program",
dated
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4.3 All signatories agree to adhere to the Conunission's State Highway Operation and Protection  Program,  Guidelines.  Any  conflict  between
the programs  will  be resolved  at the discretion  of  the Commission.

4.4 All signatories agree to adhere to the Commission's SB l Accountability and Transparency  Guidelines  and policies,  and program  and
project  amendment  processes.

4.5 Caltrans  agrees to secure  funds  for  any  additional  costs of  the project.

4.6 Caltrans agrees to report on a quarterly basis; affer July 2019, reports will be on a sen'ii-annual basis on the progress made toward  the

implementation of the project, including scope, cost, schedule, outcomes, and anticipated  benefits.

4.7 Caltransagreestoprepareprogramprogressreportsonaquarterlybasis;afterJuly20l9,reportswillbeonasen'ii-annualbasisand

include information appropriate to assess the current state of the overall program and the current  status of  each project  identified  in the
program  report.

4.8 Caltrans agrees to submit a timely Completion  Report  and Final  Delivery  Report  as specified  in the Commission's  SB 1
Accountability  and Transparency  Guidelines.

4.9 All signatories agree to maintain and make available to the Coinmission and/or its designated representative,  all work  related  documents,

including without limitation engineering, financial and other data, and methodologies and assumptions  used in the determination  of

project benefits during the course of the project, and retain those records for four years  from  the date of  the final  closeout  of  the project.
Financial records will be maintained  in accordance  with  Generally  Accepted  Accounting  Principles.

4.10 The Transportation Inspector General of the Independent Office of Audits and Investigations  has the right  to audit  the project  records,

including technical and financial data, of the Department of Transportation, the Project  Applicant,  the hnplementing  Agency,  and any

consultant or sub-consultants at any time during the course of the project and for four  years  from  the date of  the final  closeout  of  the

project, therefore all project records shall be maintained and inade available at the time  of  request.  Audits  will  be conducted  in
accordance  with  Generally  Accepted  Government  Auditing  Standards.

5. SPECIFIC  PROVISIONS  AND  CONDITIONS

5.1 Project  Schedule  and Cost

See Project  Programming  Request  Form,  attached  as Exhibit  A.

See Project Report or equiva)ent, attached  as . At  a minimum,  the attachn'ient  shall  include  the cover  page,  evidence  of
approval,  executive  sununary,  and a link  to or electronic  copy  of  the full  document.

5.3 0ther  Project  Specific  Provisions  and Conditions

Attachments.

Exhibit  A:

Exhibit  B:

Project  Programming  Request  Forin

Project  Report
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SIGNATURE  PAGE

TO

PROJECT  BASELINE  AGREEMENT

RIV  7 4 WIDEN  FOR  STANDARD  LANE  WIDTHS  AND  SHOULDERS  &

CONSTRUCT  GRO{JND-IN  RUMBLE  STRIPS  (EA  1C850)

Resolution  5hPP  - P" /'?20 "0/[5

Michael  D. Beauchamp

District  Director

California  Department  of  Transportation

Date

hq- 7/'z,=rl7
Date

Bob  Franzoia

Acting  Director

California  Department  of  Transportation

1 € zrm),, zletltq
Date

Susan  Bransen

Executive  Director

California  Transportation  Commission
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