
ST  ATE  OF  CALIFORNIA  - CALIFORNIA  TRANSPORT  ATION  COMMISSION

CTC-0001  (NEW  05/20al8)

ROAD  REPAIR  AND  ACCOUNTABILITY  ACT  OF 2017

PROJECT  BASELINE  AGREEMENT

I-8Paven'ientRehabilitation  (EAII-42370)

5NoPP  P-i9eo-otg
(will be completed  by CTC)

Resolution

1.  FUNDINGPROGRAM

[1] Active Transportation Program

0  Local Paitnership Program (Competitive)

0  Solutions for Congested Corridors Program

[E] State Highway Operation and Protection Program

@ Trade Corridor Enhancement Program

2.  PARTIES  AND  DATE

2.1 This  Project  Baseline  Agreement  (Agreement)  for  the  I-8  Pavement  Rehabilitation  (EA 11-42370),

effectiveon,  8-15-[7  (wiiibccoinpieteabycarc),isn'iadebyandbetweentheCaliforniaTransportation

Coininission  (Coininission),  the California  Department  of  Transportation  (Caltrans),  the  Project  Applicant,

Caltrans  , and the  Implementing  Agency,

Caltrans  , sometimes  collectively  referred  to as the  "Parties".

3.RECITAL

3.2 WhereasatitsMarch22,20l8meetingtheCommissionapprovedtheStateHighwayOperationandProtectionProgram,andincludedin

thisprograsnofpro3ectsthcl-8PavementRehabilitation (EA n-42370),thepartiesareenteringintothisProjectBaselineAgreementto

document  the  project  cost,  schedule,  scope  and  benefits,  as detailed  on  the  Project  Programming  Request  Form  attached  hereto  as

Exhibit  A  and  the Project  Report  attached  hereto  as , as the baseline  for  project  monitoring  by  the  Commission.

3.3 The  undersigned  Project  Applicant  certifies  that  the  funding  sources  cited  are corninitted  and  expected  to be available;  the estimated  costs

represent  full  project  funding;  and  the scope  and  description  of  benefits  is the  best  estimate  possible.

4.  GENERAL  PROVISIONS

The  Project  Applicant,  Implementing  Agency,  and Caltrans  agree  to abide  by  the following  provisions:

4.1 To  meet  the  requirements  of  the  Road  Repair  and  Accountability  Act  of  2017  (Senate  Bill  [SB]  1, Chapter  5, Statutes  of  2017)  which

provides  the first  significant,  stable,  and  on-going  increase  in  state  transportation  funding  in  more  than  two  decades.

4.2  To  adhere,  as applicable,  to the  provisions  of  the Conunission:

0  Resolution Insert Number "Adoption of Program of Projects for the Active Transportation Program"
dated

@ Resolution Insert Number "Adoption of Program of Projects for the Local Pattnership Program",
dated

0  Resolution Insert Number "Adoption of Program of Projects for the Solutions for Congested Corridors Prograi'ii",
dated

§  Resolution  G-18-13,  "Adoption  of  Program  of  Projects  for  the State  Highway  Operation  and Protection  Program"
dated  March  22,  2018

0  Resolution Insert Number "Adoption of Program of Projects for the Trade Corridor Enhancement Program",
dated
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4.3 All signatories agree to adhere to the Commission's State Highway Operation  and Protection  Program,  Guidelines.  Any  conflict  between
the progran'is  will  be resolved  at the discretion  of  the Conunission.

4.4 All signatories agree to adhere to the Con'itnission's SB l Accountability and Transparency  Guidelines  and policies,  and program  and
project  amendment  processes.

4.5 Caltrans  agrees to secure  funds  for  any  additional  costs of  the project.

4.6 Caltransagreestoreportonaquarterlybasis;afterJuly20l9,reportswillbeonasemi-annualbasisontheprogressmadetowardthe

implementation  of  the project,  including  scope,  cost, schedule,  outcomes,  and anticipated  benefits.

4.7 Caltrans  agrees to prepare  program  progress  reports  on a quarterly  basis;  after  July  2019,  reports  will  be on a semi-annual  basis and

include  information  appropriate  to assess the current  state of  the overall  program  and the current  status of  each project  identified  in the
progratn  report.

4.8 Caltrans  agrees  to submit  a timely  Completion  Report  and Final  Delivery  Report  as specified  in the Comn'iission's  SB 1
Accountability  and Transparency  Guidelines.

4.9 All signatories agree to maintain and make available to the Commission  and/or  its designated  representative,  all work  related  documents,

including without litriitation  engineering,  financial  and other  data, and methodologies  and assumptions  used in the determination  of

project benefits during the course  of  the project,  and retain  those  records  for  four  years  from  the date of  the final  closeout  of  the project.
Financial  records  will  be maintained  in accordance  with  Generally  Accepted  Accounting  Principles.

4.10 The Transportation Inspector General of the Independent Office  of  Audits  and Investigations  has the right  to audit  the project  records,

including technical and financial data, of the Department  of  Transportation,  the Project  Applicant,  the Iinplementing  Agency,  and any

consultant or sub-consultants at any time during the course  of  the project  and for  four  years  from  the date of  the final  closeout  of  the

project, therefore all project records  shall be maintained  and made  available  at the time  of  request.  Audits  will  be conducted  in
accordance  with  Generally  Accepted  Government  Auditing  Standards.

5. SPECIFIC  PROVISIONS  AND  CONDITIONS

5,I  Project  Schedule  and Cost

See Project  Prograinrning  Request  Form,  attached  as Exhibit  A.

See Project Report  or equivalent,  attached  as Exhibit  B. At  a minimum,  the attachment  shall  include  the cover  page,  evidence  of

approval,  executive  sununary,  and a link  to or electronic  copy  of  the full  document.

5.3 0ther  Project  Specific  Provisions  and Conditions

Attachments,

Exhibit  A:

Exhibit  B:

Project  Progranuning  Request  Fornn

Project  Report
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SIGKIATURE  PAGE

TO

PROJECT  BASELINE  AGREEMENT

1-8 Pavement  Rehabilitatioxi  (EA  42370)

Resolution 5(loPf'  - P - 1F20 -o'B

W. Michael  Nicliols

Project  Manager

Project  Applicant

Jo l

7 -  'i  - l.t'  l('l
Datc

Deprity  District  Director,  PPM'

Implementing  Agency

Cory  Binns

District  Director

7//o/tq

Caliromia  Dcpartment  of  Transportation

Bob  Frarizoia Date

Acting  Director

California  Departmcnt  of  Transportation

Stisan  Braiisen Date

Executive  Director

Califonnia  Transportation  Commissioii
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation 

system  
to enhance California’s economy and livability” 

M e m o r a n d u m Making Conservation 
 a California Way of Life. 

 

 
This project proposes to rehabilitate the eastbound (EB) traveled way and shoulders of Interstate 
8 (I-8) in San Diego County near Alpine from Viejas Creek Bridge to Pine Valley Creek Bridge, 
between post mile (PM) R31.8 and R41.7.  
 
The proposed work consists of removing and replacing the outside lane with continuously 
reinforced concrete pavement (CRCP) from PM R31.8 to R35.2, and the two outer lanes 
between PM R35.2 to PM R39.64.  
 
In addition to the lane replacement work, other work includes:  

• Full depth removal and replacement of the outside main-lane asphalt concrete (AC) 
shoulder with CRCP structural section covering PM R31.8 to R37.83 and with hot mix 
asphalt (HMA) structural section between PM R37.85 to R39.64;  

• Rehabilitate remaining outside main-lane shoulder by cold plane and overlay at a depth 
of 0.15’ with rubberized hot mix asphalt (RHMA) between PM R39.66 to R41.7; 

• Rehabilitate by cold planing the inside main-lane AC shoulder at a depth of 0.20’ 
between PM R31.8 to R41.7;  

• Individual slab replacement and PCC grinding of existing concrete pavement where lanes 
are not being replaced (meets State highway operation and protection (SHOPP) 
rehabilitation criteria for performance measures as existing pavement is currently 
classified in ‘Fair’ condition);  

• Replace dikes to current standards along with the placement of shoulder backing;  
• Place rumble strip along the inside and outside main-lane shoulders;  
• Cold plane and overlay with RHMA all on- and off-ramps and Vista Point viewing lot at 

a depth of 0.20’;  
• Upgrade existing metal beam guard railing (MBGR) along with replacing bridge railing 

at 4 different structures;  
• Replace bridge approach and departure slabs;  
• Upgrade one Americans with Disabilities Act (ADA) curb ramp at the Vista Point 

viewing lot;  

To: SONNIER FRANCISCO 
ASSOCIATE ENVIRONMENTAL PLANNER 
PROJECT ANALYSIS, BRANCH A 
 
 

Date: 

 
February 27, 2019 
 

File: 11-42370 
11-1600-0059  
11-SD-008 
PM R31.8/R41.7 

From: BRENT BERGE 
Transportation Engineer 
Environmental Engineering: Hazardous Waste, Air, & Noise 
 

 

Subject: UPDATED ‘0-PHASE’ HAZARDOUS WASTE, AIR QUALITY, AND NOISE REVIEW 
OF PAVEMENT REHABILITATION PROJECT 
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SONNIER FRANCISCO, et al. 
February 27, 2019 
Page 6 of 6 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

 

The proposed project is also not anticipated to change traffic volumes, speeds, or the vehicle fleet 
mix using this route in the project area. Therefore, long term air quality impacts are not expected 
and a detailed air quality analysis would not be required in the environmental document. 
 
The proposed project would generate short-term construction emissions, including fugitive dust 
from earthmoving activities and exhaust emissions from construction equipment and vehicles. 
However, the potential for air quality impacts due to project construction would be temporary in 
nature. The construction contractor would be required to comply with the measures of the San 
Diego Air Pollution Control District Rule 55 and Caltrans’ Standard Specifications (14.9). A 
more detailed analysis for short-term construction emission impacts may be needed if 
construction emissions are expected to be substantial at locations near sensitive land uses. 
Further assessment of this potential requirement would be evaluated during PAED. No additional 
studies would be required. 
 
Noise 
The proposed scope of work does not meet the Federal Highway Administration (FHWA) criteria 
to be a Type 1 project as defined in 23 Code of Federal Regulations (CFR) 772. Since this is not 
a Type 1 project, a noise study would not be required.  
 
The issues identified in this document are not considered as mitigation under CEQA. These 
issues are routine construction issues that are handled in the construction contract through 
inclusion of standard special provisions. This project can proceed with very little risk of 
impacts due to unanticipated hazardous wastes or other contamination related issues. 
 
This determination is based on the information provided in the Environmental Study Request 
from Dulie Malikyar dated May 9, 2018 and the email update from Sonnier Francisco dated 
October 18, 2018 providing updated preliminary plans with proposed construction staging areas 
and the request to review the “Draft” Project Report from the email dated February 13, 2019. 
Please submit a supplemental request for a hazardous waste assessment to cover any changes in 
the nature or scope of the project. 
 
We do not anticipate any other hazardous waste concerns on this project. If you have any 
questions or comments, please contact me at brent.berge@dot.ca.gov. 
 
 
c: Ken Johansson, Branch Chief Environmental Engineering, Caltrans District 11 
       Dulie Malikyar, Caltrans Project Engineer 
       Tully McCarthy, Caltrans Project Engineer 
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EA Project Cty Rte Description PM

42370 1116000059 SD 008 1116000059 - PAVEMENT REHAB NICHOLS, WILLIAM M

Milestones

Code Description Date

K.M000 IDENTIFY NEED 10/09/15 A

K.M010 APPROVE PID 6/14/17 A

0.M015 PROGRAM PROJECT 10/19/17 A

0.M020 BEGIN ENVIRONMENTAL 6/04/18 A

0.M040 BEGIN PROJECT 3/11/18 A

0.M160 APPROVE FED 4/29/19  

0.M200 PA & ED 4/22/19  

0.K205 PROGRAM PS&E SUPPORT 6/27/19  

1.M210 BEGIN DESIGN 7/22/19  

1.M220 GEO BASE MAP 12/20/19  

1.M221 RECEIVE COMPLETE BRIDGE SITE DATA 9/03/19  

1.M224 RIGHT OF WAY REQUIREMENTS 1/22/20  

1.M260 SKELETON LAYOUT 1/22/20  

1.M275 GENERAL PLANS 5/04/20  

1.M300 CIRCULATE PLANS IN DISTRICT 11/20/20  

1.M310 DESIGN SAFETY REVIEW 12/08/20  

1.M311 30% CONST REVIEW COMPLETED 9/04/19  

1.M313 60% CONST REVIEW COMPLETED 6/19/20  

1.M315 95% CONST REVIEW COMPLETED 8/14/20  

1.M360 ENV REEVAL 1/04/21  

1.M377 PS&E TO DOE 10/15/20  

1.M378 DRAFT STRUCTURES PS&E 10/21/20  

1.M380 PROJECT PS&E 1/04/21  

1.M460 READY TO LIST 2/12/21  

1.M470 FUND ALLOCATION 5/13/21  

1.M475 CONSTRUCTION CONTRACT PACKAGE SUBMITTED TO DES-OE FOR 
ADVERTISEMENT 3/05/21  

1.M480 HEADQUARTERS ADVERTISE 4/22/21  

1.M490 BIDS OPEN 5/27/21  

1.M495 AWARD 6/24/21  

1.M500 APPROVE CONTRACT 7/22/21  

 PRSM Milestone Data as of 3/24/19 2:37 AM

1 of 2Date: 3/25/19 08:48 AM Project Milestones

Project Milestones for 42370 (All Milestones) District 11
PMSU
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Milestones

Code Description Date

2.M410 RIGHT OF WAY CERTIFICATION 1/08/21  

3.M600 CONTRACT ACCEPTANCE 12/13/22  

3.M650 PROJECT CLOSEOUT INITIATED 12/13/22  

3.M700 FINAL REPORT 2/10/25  

3.M800 END PROJECT EXPENDITURES 2/10/25  

3.M900 FINAL PROJECT CLOSEOUT 11/02/26  

2 of 2Date: 3/25/19 08:48 AM Project Milestones

Project Milestones for 42370 (All Milestones) District 11
PMSU
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From: Courtney Mael
To: Malikyar, Abdul@DOT
Subject: RE: Water availability for future construction on I-8
Date: Friday, June 08, 2018 9:52:00 AM

We import 100% of our potable water through County Water Authority (CWA) and Metropolitan
Water District (MWD). Although we own the water once we purchase it we are under agreement
with CWA and MWD to enforce the requirement that our water is not used outside our boundaries.
The only exception is for Fire events.

I have requested that CWA check if we can make an exception for Caltrans as well because of the
obvious regional benefit that the freeways provide.

Most other agencies have some type of local supply in addition to the imported supply and can
therefore sell the local supply outside of their boundary. We are working on getting a local supply
but that will not be available until 2021 or later.

If the exception with CWA does not work we might be able to talk to Helix Water District about a
wheeling arrangement which would allow us to use their local supply to serve you via an
interconnect to our system. There would be a limit to the amount under this arrangement and I do
not know what that limit would be yet.

I believe there is a way to make this work and still follow the requirements put on us as a water
purveyor.

Thanks

Courtney Mael, P.E.
Engineering Manager
Development and Construction
Padre Dam Municipal Water District
619.258.4640 | 858.610.6235 Cell
cmael@padre.org | www.padredam.org

All email to and from Padre Dam may be considered public information and may be disclosed upon request.

From: Malikyar, Abdul@DOT [mailto:abdul.malikyar@dot.ca.gov] 
Sent: Friday, June 8, 2018 9:07 AM
To: Courtney Mael
Subject: RE: Water availability for future construction on I-8

I appreciate that.
Sorry, but who’s ‘District’ water owned by?

From: Courtney Mael [mailto:cmael@padre.org] 
Sent: Friday, June 08, 2018 9:03 AM
To: Malikyar, Abdul@DOT <abdul.malikyar@dot.ca.gov>
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Subject: RE: Water availability for future construction on I-8

I have a call into the County Water Authority and asked for an exception to allow water to be taken
out of the District.

I am hoping to have an answer by Monday.

Courtney Mael, P.E.
Engineering Manager
Development and Construction
Padre Dam Municipal Water District
619.258.4640 | 858.610.6235 Cell
cmael@padre.org | www.padredam.org

All email to and from Padre Dam may be considered public information and may be disclosed upon request.

From: Malikyar, Abdul@DOT [mailto:abdul.malikyar@dot.ca.gov] 
Sent: Friday, June 8, 2018 8:30 AM
To: Courtney Mael
Subject: FW: Water availability for future construction on I-8

Hello Mr. Mael,
I would like your guidance in directing me to San Diego County Water authority, or request for their
concurrence in availability of water for the project. At the moment we don’t have any numbers as in
amount of water needed. But for a big scale pavement project with almost ten miles of lane
replacement, the amount would be quite high. Please let me know if you have any inquiries that I
could provide regarding project detail etc. I’d really appreciate your assistance with this matter.
Thank you

From: Albert Lau [mailto:ALau@padre.org] 
Sent: Wednesday, June 06, 2018 4:01 PM
To: Malikyar, Abdul@DOT <abdul.malikyar@dot.ca.gov>
Cc: Courtney Mael <cmael@padre.org>
Subject: RE: Water availability for future construction on I-8

Hi Abdul,
I apologize that I didn’t receive this inquiry from our customer service department.  You’re correct
that this inquiry falls within my department.  Please contact Mr. Courtney Mael, 619-258-4640.  I
have cc him on this email.

I believe the area you noted is outside of our service area so we would need to get concurrence
from San Diego County Water Authority.  Mr. Mael can assist you through the process on water
availability for your project.

Regards, Al
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From: Malikyar, Abdul@DOT [mailto:abdul.malikyar@dot.ca.gov] 
Sent: Wednesday, June 6, 2018 2:00 PM
To: Albert Lau <ALau@padre.org>
Subject: FW: Water availability for future construction on I-8

Hi Albert,
Please see my email that was sent about a couple of weeks ago to customer service email address. I
did not get any response. Please see if this is falls within your work area and provide us with a
response. I’d really appreciate as our project is moving along and we really need to know water
availability in the area.
Thanks

From: Malikyar, Abdul@DOT 
Sent: Tuesday, May 22, 2018 8:44 AM
To: 'customer@padre.org' <customer@padre.org>
Subject: Water availability for future construction on I-8

Dear Water Purveyor,
I’m a project engineer at Caltrans here in San Diego. We’re working on a 10 mile freeway
rehabilitation project from just east of Willows interchange to Pine Creek Valley bridge. What I
would like to know is water availability for our contractor as they might be setting up a batch plant
or crushing operation along the route and will need access to a water source in which they’ll be
metered. This is a normal business practice as with construction. But since the location is rural, we’re
making sure to check with Padre Dam, and all other water authorities within this area. Please
provide me with a contact person, or if you’re not the main water authority in this project limit, I
would really appreciate if you could direct me to the right source. I really appreciate your help.
Thank you

Dulie Malikyar  P.E.
California Department of Transportation
4050 Taylor
San Diego, CA 92110
(619) 688-6748
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