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MEMORANDUM 
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Subject: PROPOSITION 1A HIGH-SPEED PASSENGER TRAIN BOND PROGRAM  

FISCAL YEAR 2020–21 SEMI-ANNUAL REPORT 

SUMMARY: 

The California Department of Transportation is presenting the Proposition 1A High-Speed 
Passenger Train Bond (HSPTB) Program Report to the California Transportation Commission 
(Commission) as an information item.  This report includes an overall status update from  
July 1, 2020 through December 31, 2020. 

BACKGROUND: 

On November 4, 2008, voters approved Proposition 1A: Safe Reliable, High-Speed Passenger 
Train Bond Act for the 21st Century.  Under appropriation by the California State Legislature, the 
Commission is required to allocate funds for capital improvements to the intercity rail lines, 
commuter rail lines, and urban rail systems that provide direct connectivity to the high-speed 
train system and its facilities or are part of the construction of the high-speed train system.  As 
set forth in the Streets and Highways Code Section 2704.095, the Commission was required to 
program and allocate the net proceeds from the sale of bonds authorized under Proposition 1A 
for the HSPTB Program. 
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SUMMARY: 

Through December 2020, the California Transportation Commission (Commission) has 
allocated more than $873.5 million in Proposition 1A High-Speed Passenger Train Bond 
(HSPTB) funds to 18 projects with approximately $779.9 million in reported expenditures.  Of 
the 18 projects allocated, four projects have been completed, and the remaining 14 projects are 
being implemented.  An additional seven projects have fully expended Proposition 1A funds 
allocated by the Commission however, due to the size and complexity of the project, or the 
need for testing, these projects are still ongoing and may be utilizing other funds. 
 
Table 1. HSPTB – Allocated Projects, contains specific project information and is followed by 
a status of all projects having received an allocation.  Please note, the “Project Numbers” in 
this report are only for reference and are subject to change in subsequent reports should 
new projects be added. 
 
 
BACKGROUND: 

The Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century approved by the 
voters as Proposition 1A on November 4, 2008, authorized the Commission, upon appropriation 
by the California State Legislature, to allocate funds for capital improvements to intercity rail 
lines, commuter rail lines, and urban rail systems that provide direct connectivity to the high-
speed train system and its facilities, or that are part of the construction of the high-speed train 
system as set forth in Streets and Highways Code, Division 3, Chapter 20, Section 2704.04, 
subdivision (b) or that provide capacity enhancements and safety improvements. Section 
2704.095 requires the Commission to program and allocate the net proceeds received from the 
sale of bonds authorized under Proposition 1A for the HSPTB Program. 

The Commission allocated projects that met the following criteria: 

Usable Project/Segments:  Projects will be usable, or provide usable segments, even if the 
high-speed train system as identified in the Streets and Highway Code, Division 3, Chapter 20, 
Section 2704.04, subdivision (b) is delayed, postponed or cancelled. 

Useful Life:  The useful life of a project under the HSPTB Program shall not be less than 
the required useful life (15 years or more) for capital assets pursuant to the State General 
Obligation Bond Law, specifically subdivision (a) of Section 16727 of the Government 
Code. 
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INTERCITY RAIL FORMULA PROJECTS: 
 
Under the Intercity Rail Formula Program, the Commission was required to program in each of the 
intercity rail corridors a minimum of $47.5 million in eligible projects.  The California Department of 
Transportation (Department), in coordination with the public agencies and the passenger rail 
operators on the intercity rail lines, presented to the Commission a list of projects for the formula 
funds up to the minimum allowed per corridor.  The Commission reviewed the list of projects eligible 
under the formula program and adopted those projects that met the requirements. 
 
INTERCITY RAIL COMPETITIVE PROJECTS: 
 
Under the Intercity Rail Competitive Program, the Commission was required to program up to an 
additional $47.5 million in projects to any of the three intercity rail corridors.  The Department, in 
coordination with the public agencies and the passenger rail operators on the intercity rail lines, 
were required to select projects within each of the three corridors for the remaining 25 percent and 
present them to the Commission for approval.  The Commission gave priority to projects selected in 
the following order:  
 

• Projects that provided direct connectivity to the high-speed train system 
• Projects that were eligible for or had committed federal funds 
• Projects that promoted increased ridership, increased on-time-performance and decreased 

running times 
 

URBAN AND COMMUTER RAIL PROJECTS: 
 
Under this program, $760 million was divided among ten eligible recipients using a formula 
distribution that incorporated track miles, vehicle miles, and passenger trips.  The funding share 
totals identified for each eligible agency were determined using the distribution factors gathered 
from the most current available data in the National Transit Database, Federal Transit 
Administration.  The Commission accepted from each eligible agency their priority list of projects up 
to their targeted amounts.  Each project had to meet the criteria set forth in Section 2704.095 (c) 
through (j) of the Streets and Highway Code.  The Commission gave priority to projects that met the 
following criteria: 
 

• Projects that provided direct connectivity to the high-speed train system 
• Projects that provided non-state matching funds where non-state funds were defined as local 

private, and federal funds, as well as those state funds not under the Commission’s purview     
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Table 1. High-Speed Passenger Train Bond Program – Allocated Projects 
($ in 000’s) 

Project 
No. 

HSPTB 
Programming Agency Project Title Total 

Project Cost 

HSPTB 
Programmed 

Amount 

Allocated 
Amount 

Expended 
Amount 

Expended 
Percent 

Allocated 
Phase 

Project 
Completion 

Date 

1 Intercity Rail 
Formulaic 

Southern  
California Regional 

Rail Authority 

Positive Train Control, 
Moorpark to San Onofre 

(Pacific Surfliner) 
$46,550 $46,550 $46,550 $46,550 100% CON Jun-16 

2 Intercity Rail 
Formulaic 

California 
Department of 
Transportation 

Positive Train Control,  
San Joaquin Corridor $9,800 $9,800 $9,800 $9,800 100% CON Jan-13 

3 Intercity Rail 
Competitive 

California 
Department of 
Transportation 

Positive Train Control,  
LA to Fullerton  

Triple Track 
$2,940 $2,940 $2,940 $2,940 100% CON Dec-15 

4 Urban and 
Commuter Rail 

San Diego 
Association of 
Governments 

Blue Line Light Rail 
Improvements $132,324 $57,855 $57,855 $57,837 100% CON Oct-18 

5 Urban and 
Commuter Rail 

San Francisco 
Metropolitan 
Transportation 

Agency 

Central Subway $1,674,320 $61,308 $61,308 $61,308 100% CON Sep-23 

6 Urban and 
Commuter Rail 

Southern  
California Regional 

Rail Authority 

Metrolink Positive Train 
Control $245,926 $35,000 $35,000 $35,000 100% CON Sep-21 

7 Intercity Rail 
Formulaic 

Capitol Corridor 
Joint Powers 

Authority 

Capitol Corridor (and ACE) 
Travel Time Reduction $12,850 $8,231 $8,231 $8,230 100% CON * 

8 
Intercity Rail 
Competitive; 
Urban and 

Commuter Rail 

North County  
Transit District 

Positive Train Control, San 
Onofre to San Diego $87,293 $41,843 $41,843 $36,009 86% CON Dec-21 

9 Intercity Rail 
Competitive 

California 
Department of 

Transportation 

San Joaquin Corridor, 
Merced to Le Grand 

Segment 1 
$51,007 $40,750 $40,750 $40,750 100% CON Apr-21 

10 Urban and 
Commuter Rail 

Peninsula Corridor 
Joint Powers Board 

Caltrain Advanced Signal 
System (CBOSS/PTC) $289,503 $105,445 $105,445 $92,920 89% 

PS&E 
CON Dec-21 

11 Urban and 
Commuter Rail 

Los Angeles County 
Metropolitan 

Transportation 

Regional Connector  
Transit Corridor $1,755,840 $114,874 $114,874 $103,387 90% CON Feb-23 

12 Urban and 
Commuter Rail 

Southern California 
Regional Rail 

Authority 

Metrolink High-Speed Rail 
Readiness Program $239,136 $88,707 $88,707 $58,967 66% CON Dec-25 

13 Urban and 
Commuter Rail 

Sacramento 
Regional Transit 

District 

Sacramento Intermodal 
Facility Improvements $60,368 $589 $589 $589 100% PA&ED 

PS&E 
Jun-22 

14 Urban and 
Commuter Rail 

San Joaquin Regional 
Rail Commission 

Stockton Passenger  
Track Extension $40,438 $5,714 $5,714 $395 7% CON Aug-22 

15 Intercity Rail 
Competitive 

Capitol Corridor 
Joint Powers 

Authority 

Sacramento to Roseville  
3rd Track Phase 1 $84,230 $51,970 $5,492 

$248 
$3,037 

$0 53% PS&E 
R/W 

Sep-22 

16 Urban and 
Commuter Rail 

Bay Area Rapid 
Transit 

Maintenance Shop and 
Yard Improvements $432,933 $78,639 $78,639 $78,639 100% CON Jan-24 
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Project 
No. 

HSPTB 
Programming Agency Project Title Total 

Project Cost 

HSPTB 
Programmed 

Amount 

Allocated 
Amount 

Expended 
Amount 

Expended 
Percent 

Allocated 
Phase 

Project 
Completion 

Date 

17 Urban and 
Commuter Rail 

Bay Area Rapid 
Transit 

Millbrae Station Track 
Improvements and  

Car Purchase 
$285,000 $140,000 $140,000 $140,000 100% CON Mar-27 

18 Urban and 
Commuter Rail 

Sacramento 
Regional Transit 

District 

Accelerating Rail 
Modernization and 

Expansion in the Capital 
Region 

$160,896 $29,576 $29,576 $3,515 12% CON Apr-26 

Total $5,611,354 $919,791 $873,561 $779,873 89%   

*Pending revised project completion date 

 

Project No. 1 

Positive Train Control, Moorpark to San Onofre (Pacific Surfliner) 
The implementing agency, Southern California Regional Rail Authority, was allocated  
$46.55 million for the Construction phase.  Project implementation included installation of 
Positive Train Control (PTC) technology along the Pacific Surfliner Corridor between Moorpark 
and San Onofre. 

The project was completed as of June 2016 and was closed out with all funds expended.  
There are no further actions on this project to report. 

Project No. 2 

Positive Train Control, San Joaquin Corridor 
The implementing agency, the Department was allocated $9.8 million for the Construction phase.  
Project implementation included installation of PTC components including links between key 
transmission stations and multiple control points along the Burlington Northern Santa Fe (BNSF) 
Railway Company Right-of-Way (R/W) as well as installation of signal bungalows. 

The project was completed as of January 2013 and was closed out with all funds expended.  
There are no further actions on this project to report. 

Project No. 3 

Positive Train Control, Los Angeles to Fullerton Triple Track 
The implementing agency, Caltrans, was allocated $2.94 million for the Construction phase.  
Project implementation included installation of PTC components including installation of links 
between key transmission stations and control points along the BNSF R/W, installation of signal 
bungalows, and installation of critical locomotive and cab-car on-board equipment. 

The project was completed as of December 2015 and closed out with all funds expended.   
There are no further actions on this project to report. 
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Project No. 4 

Blue Line Light Rail Improvements 
The implementing agency, San Diego Association of Governments, was allocated $57.85 
million for the Construction phase.  Project implementation included improvements to existing 
infrastructure on the Blue Line Trolley including replacement of worn out rails and tracks, 
replacement/rehabilitation of switches and signaling, and reconstruction of platforms to 
accommodate low-floor vehicles. 

The overall project was completed in October 2018 with a decrease in total budget costs, but 
consistent with the original scope of work contributing to light rail improvements on the Blue 
Line.  All allocated funds have been expended and improvements have been implemented and are 
operational.  There are no further actions on this project to report. 

Project No. 5 

Central Subway 
The implementing agency, San Francisco Municipal Transportation Agency (SFMTA), has been 
allocated $61.3 million for the Construction phase.  Project implementation extends the 5.2-mile 
T-Fourth light rail line from its current junction at the Caltrain terminus to south of Union Square 
and Chinatown by 1.7 miles. 

Work continues at the Yerba Buena/Moscone Station, Union Square/Market Street Station, and 
Chinatown Station.  Due to the coronavirus pandemic, total project costs have increased to 
$1,674,320,000 resulting from related delays affecting availability of labor, physical distancing 
requirements, and availability of materials and supplies.  Impacts to the overall budget and 
project schedule will continue to be monitored and coordination with the contractor to identify 
opportunities to reduce impacts from change orders and schedule adjustments.  

All Proposition 1A bond funds have been expended and reimbursed.  The overall project 
completion is estimated as 97 percent complete where revenue service is anticipated to begin in 
Winter of 2021, following the end of construction anticipated by December 2021, and where 
overall project completion is anticipated by September 2023. 

Project No. 6 

Metrolink Positive Train Control 
The implementing agency, Southern California Regional Rail Authority (SCRRA), has been 
allocated $35 million for the Construction phase.  Project implementation includes installing 
predictive collision avoidance technology throughout the Metrolink system. 

The core PTC has been deployed.  Work on the PTC Safety Plan 3.0 continues and was 
submitted to the Federal Railroad Administration in June 2020 for their review and approval.  
Coordination with PTC system owners is on-going to ensure information is accurate, reflecting 
current operations, and progress continues towards interoperability with freight railroads 
entering SCRRA property by way of Union Pacific Railroad (UPRR) and BNSF. 
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All Proposition 1A bond funds have been expended and reimbursed.  The overall project 
completion is estimated as 99 percent complete with completion of construction anticipated by 
June 2020 and overall project completion extended to September 2021. 

Project No. 7 

Capitol Corridor and Altamont Corridor Express (ACE) Travel Time Reduction Project 
The implementing agency, Capitol Corridor Joint Powers Authority (CCJPA), received an initial 
allocation of $10.18 million for the Construction phase.  Project implementation will reduce the 
total travel time on the Capitol Corridor service between San Jose and Martinez by 10 minutes, 
seven minutes of travel time savings on ACE services, and three minutes of travel time on 
Amtrak San Joaquin services, through the removal of station dwell times, implementation of 
super elevated curves, and replacement of the existing rail to allow for higher operating speeds. 

Construction improvements have been completed, with travel time savings implemented on the 
Capitol Corridor through increased speeds in permitted areas.  Implementation of schedule 
changes for ACE and Amtrak San Joaquin services are currently pending.  A total of 
$1,949,000 in Proposition 1A cost savings was de-allocated at the June and December 2020 
Commission meeting and total project costs were reduced to $12,850,000. 

Project No. 8 

Positive Train Control, San Onofre to San Diego 
The implementing agency, North County Transit District (NCTD), has been allocated $41.84 
million for the Construction phase.  The project includes implementation of PTC technology 
along the Pacific Surfliner Corridor between San Onofre and San Diego. 

The NCTD achieved full implementation and interoperability with its tenant railroads before 
December 31, 2018 and has continued to create responses to the Federal Railroad 
Administration’s conditional certification comments and recommendations.  Efforts continue to 
focus on improved reliability and effectiveness of the overall PTC system, while 
troubleshooting and resolving system performance issues through coordination between 
NCTD and its maintenance contractors.   

A Supplemental Agreement with Herzog Technologies, Inc. was established to complete Phase 2 
PTC work and will also include support for onboard and radio software updates.  NCTD continues to 
address software defects and operational issues with PTC software.  NCTD deployed an update to 
the onboard software and PTC testing of the new Siemen Chargers Locomotives.  Next quarter, an 
update to the Train Management and Dispatching System software is anticipated.  Cleaning and 
proofing of existing conduit, as well as installation of intercepts and conduit laterals, is in progress. 

Plans will be updated to add Siemens Chargers to the COASTER fleet and NCTD will continue 
coordination with the Federal Railroad Administration to discuss NCTD’s PTC Safety Plan comment 
responses including planned resubmission as a mixed system. 

The overall project completion is estimated as 90 percent complete with an estimated project 
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completion date of December 2021. 

Project No. 9 

San Joaquin Corridor, Merced to Le Grand Segment 1 
The implementing agency, Caltrans, received $40.75 million for the Construction phase.  The 
project implements capital improvements on the Merced to Le Grand Double Track, Segment 
1, Segment 2, and Segment 2b. Segment 1 constructs double mainline track between milepost 
1041.99 and 1050.4 and includes approximately 8.41 miles of track, modification and upgrades 
to signal and track components (including five public at-grade road crossings), and 
engineering/civil work. Segment 2 constructs double mainline track between milepost 1050.2 
and 1056.4 and includes approximately 4.1 miles of track, modification and upgrade to signal 
and track components including three public road crossings, two private road crossings, one 
bridge, culverts and drainage facilities, placement of embankment/base rock subgrade, and 
wayside signal/telecommunications.  Segment 2b constructs double mainline track between 
milepost 1039.88 and 1056.45 and includes approximately 4 miles of track, intertrack fencing, 
siding upgrade, and design/construction of a second platform opposite of the existing platform 
at the Merced Amtrak Station. 

Construction of Segment 1 and 2 have been completed.  Segment 2b is underway with second 
platform improvements at Merced Amtrak Station 81 percent complete, K Street crossing upgrades 
90 percent complete, and installation of metal railing, inter-track fencing, platform lighting, and gates 
remaining. 
 
Caltrans requested studies to help identify alternate solutions to improvements and overall project 
completion has been extended to April 2021 to ensure adequate time to complete remaining work.  
Overall project completion is estimated as 96 percent complete. 

   
Project No. 10 

Caltrain Advanced Signal System/Positive Train Control 
The implementing agency, Peninsula Corridor Joint Powers Board, has been allocated 
$105.44 million for the Plans, Specifications, and Estimates (PS&E) and Construction phases. 
Project implementation includes installing PTC technology along the Caltrain corridor. 

As part of Federal Railroad Administration testing, Caltrain began operating PTC equipped trains 
during revenue service and interoperability testing is now complete with each tenant rail operator 
including UPRR, Altamont Corridor Express, and Amtrak/Capitol Corridor.  In December 2020, 
Caltrain received Federal safety certification of the PTC system.  Software upgrades and testing 
efforts are ongoing to ensure reliability and to monitor system status.  

 
Overall project completion is estimated as 90 percent complete with an estimated project 
completion date of December 2021. 
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Project No. 11 

Regional Connector Transit Corridor 
The implementing agency, Los Angeles County Metropolitan Transportation Authority (Metro) 
was allocated $114.87 million for design-build under the Construction phase.  Project 
implementation constructs a two-mile light rail extension, connecting the Metro light rail system 
to future High-Speed Rail through downtown Los Angeles including construction of three new 
underground light rail stations.  Implementation will provide a seamless connection with the 
Metro Gold, Metro Blue, and Metro Exposition light rail lines through downtown Los Angeles, 
serving Los Angeles County. 

Construction activities continue on tunnel work and the Historic Broadway, Grand Avenue 
Arts/Bunker Hill, and the Little Tokyo/Arts District stations.  Construction of the new stations, as well 
as guideways and track elements, are expected to continue through next Spring.  

Completion of construction is anticipated by April 2022 and overall project completion is anticipated 
by February 2023.  Since allocation, total project costs have increased to $1,755,840,000.  Overall 
project completion is estimated as 72 percent complete. 

Project No. 12 

Metrolink High-Speed Rail Readiness Program 
The implementing agency, SCRRA has received their full allocation of $88.7 million of which 
$68.5 million is being applied towards the purchase and testing of 20 new Tier IV locomotives, 
and $20.2 million for the refurbishment of 28 passenger cars.  The locomotives and refurbished 
rail cars will operate on the Metrolink commuter rail service across a network of seven 
Southern California routes serving six counties and sixty stations. 

To date, all 20 Tier IV locomotives have been delivered and were placed into revenue service as of 
September 2019 with remaining spare parts anticipated by September 2022.  Final design review 
sessions for the rail car rebuild was completed in May 2020 and eight rail cars are in the process of 
being reassembled. 

Completion of construction for the rail car refurbishment is anticipated by 2023 with overall closeout 
extended to December 2025 due to delays associated with the coronavirus pandemic.  Overall 
project completion is estimated as 44 percent complete. 

Project No. 13 

Sacramento Intermodal Facility Improvements 
The implementing agency, Sacramento Regional Transit District (SacRT), was initially allocated 
$1.75 million for the Project Approval and Environmental Documentation (PA&ED) and PS&E 
phases and adjusted to $1.2 million after cost savings were identified and reprogrammed to the 
Construction phase.  Programming under the Construction phase, and unspent funds under 
PS&E, have been redirected to a new SacRT project, adjusting the total allocation to $589,000. 

Initial project intent was to implement the Sacramento Valley Station (SVS) Loop, which 
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included relocation of existing light rail track, passenger platforms, and the Downtown 
Riverfront Streetcar which would have constructed a streetcar maintenance facility, 
procurement of six streetcars, and construction of special track work with overhead catenary, 
traction power and signal systems to support the streetcar system.  Initial project scope would 
have supported connections to the new Sacramento Intermodal Facility and future High-Speed 
Rail terminal. 

However, in October 2019, SacRT’s Board approved repurposing unspent Proposition 1A SVS 
Loop and Downtown Riverfront Streetcar funds.  At the March 2020 Commission meeting, the 
Commission approved reprogramming of $619,000 in unspent PS&E funds, and $25,000,000 in 
unallocated construction funds, to the Accelerating Rail Modernization and Expansion in the 
Capital Region project, which includes acquisition of new low-floor light rail vehicles and 
supporting infrastructure.  Impacts to the project schedule and budget are pending further 
evaluation and the project is on hold until alternative funding is secured. 

Project No. 14 

Stockton Passenger Track Extension 
The implementing agency, San Joaquin Regional Rail Commission (SJRRC), has been allocated 
$5.71 million for construction.  The project will construct a 2.57-mile dedicated passenger rail 
track north of downtown Stockton interlocking between the Union Pacific and BNSF 
Railroads.  Under Phase 2A, the project will construct a single-track bridge, approximately 90 
feet long, next to the existing UPRR mainline undercrossing with approximately 1-mile of 
track work on either side of the bridge.  

SJRRC received environmental clearance through the National Environmental Policy Act and 
is continuing coordination with UPRR to complete design review and execute a construction 
and maintenance agreement to begin Phase 2A construction.  Currently, final design is 95 
percent complete and due to coronavirus impacts, design review has been delayed.  Both 
final design approval and execution of the construction and maintenance agreement is now 
anticipated by June 2021. 

SJRRC anticipates requesting additional Proposition 1A funds be allocated in March 2021.  
Overall project completion is estimated as 55 percent complete with project completion 
estimated by August 2022. 

Project No. 15 

Capitol Corridor – Sacramento to Roseville 3rd Main Track Project 
The implementing agency, CCJPA, has been allocated $5.74 million for PS&E and R/W to 
support relocation of the Roseville Station and construct a fourth track, to increase service 
frequency, reduce freight train conflicts, accommodate freight train growth, and provide two 
additional round trips serving Roseville. 

UPRR re-organization and staff reduction has impacted the response time for design review and 
responding to questions.  During geotechnical exploration, a diesel pipeline was struck requiring 
repair and site clean-up resulting in additional delays.  The final track alignment identified at 10 
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percent design is in the process of being re-evaluated due to terrain and drainage requirements that 
may also contribute to the need for expanded R/W.  An alternative track alignment has been 
submitted to UPRR for consideration and potential budget impacts are in the process of being 
evaluated. 

To minimize the impact of these complications, negotiations with UPRR are underway.  CCJPA 
submitted the revised 25 percent design plans to UPRR in October 2020 but with numerous 
comments from UPRR, and slow response times, Design, Right-of-Way, and Construction 
schedules have been impacted and potential budget impacts are anticipated.  Completion of Design 
is delayed by 15-months, with completion anticipated by May 2022, and an updated schedule for 
Right-of-Way and Construction will be provided once UPRR approves the revised 25 percent design 
plans.  CCJPA will conduct a benefit/cost analysis of the project and alternatives once 30 percent 
design is reached to further determine budget and schedule impacts. 
Following acceptance of the revised 25 percent design submittal, and once 30 percent design is 
complete, CCJPA will conduct a cost benefit analysis of project alternatives to further determine 
budget and schedule impacts. 

Project No. 16 

Maintenance Shop and Yard Improvements 
The implementing agency, San Francisco Bay Area Rapid Transit District (BART), has been 
allocated $78.63 million for the Construction phase.  The project expands the existing Main 
Shop to support back shop double-ended operations, constructing a new Component Repair 
Shop (CRS), retrofitting the Maintenance and Engineering (M&E) storage facility, and 
constructing new track work, retaining walls, and sound walls, that will serve to connect the 
Hayward Maintenance Complex to the existing mainline BART tracks. 

Substantial completion of the CRS was achieved in February 2020 and installation of the west 
side emergency exit platform is still in progress due to delays related to the coronavirus 
pandemic.  The M&E design is at 65 percent complete and the Vehicle Overhaul and Heavy 
Repair Shop continues at 35 percent design where both components remain on hold until 
additional funding can be secured. 

All Proposition 1A bond funds have been expended and reimbursed.  Overall project completion 
is estimated as 84 percent complete and completion is anticipated by January 2024. 

Project No. 17 

Millbrae Station Track Improvement and Car Purchase 
The implementing agency, BART, has been allocated $140 million for the Construction phase.  
The project includes procurement of an additional 46 new rail cars to provide new service 
from Millbrae directly to the San Francisco International Airport, including lengthening of all 
three of BART’s rail storage tracks immediately south of the Millbrae Station. 

As of December 2020, 293 cars were on site for acceptance testing and 280 cars are 
conditionally accepted and have been released for revenue service. 
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Project completion is anticipated by March 2027. 

Project No. 18 

Accelerating Rail Modernization and Expansion in the Capital Region 
The implementing agency, SacRT, has been allocated $29.57 million for the Construction phase.  
The project includes procurement of 20 low-floor light rail vehicles for service on the Gold Line as 
well as station improvements at all 29 Gold Line stations where platforms will be modified for 
low-floor light rail vehicles, improving accessibility. 
 
The Commission approved programming and allocation in March 2020 where unused funds were 
re-directed from the Sacramento Intermodal Facility Improvements project and from future SacRT 
funding not yet designated.  In March, following the Commission meeting, the third-party contract 
award for the 20 low-floor light rail vehicles was awarded to Siemens.  Design for the station 
improvements reached 30 percent and an additional 1-year warranty period was added.  While 
impacting the overall completion date, all platform modifications are expected to be installed before 
the first light rail vehicles arrive.  Coordination with Siemens is ongoing and design for platform 
modifications is now at 65 percent complete. 
 
Construction completion for the light rail vehicles is anticipated by February 2026, with closeout by 
April 2026, and completion of platform modifications is anticipated by February 2023.  Overall 
project completion is at 25 percent and is on target for completion by April 2026.  
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