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Subject: PROPOSITION 1A HIGH-SPEED PASSENGER TRAIN BOND PROGRAM 
SEMI-ANNUAL REPORT - FISCAL YEAR 2021–22 

SUMMARY: 

The California Department of Transportation is presenting the semi-annual report on the 
Proposition 1A High-Speed Passenger Train Bond (HSPTB) program to the California 
Transportation Commission (Commission) as an information item.  This report includes an 
overall status update from July 1, 2021 through December 31, 2021. 

BACKGROUND: 

On November 4, 2008, voters approved Proposition 1A: Safe, Reliable High-Speed Passenger 
Train Bond Act for the 21st Century.  Under appropriation by the California State Legislature, the 
Commission is required to allocate funds for capital improvements to the intercity rail lines, 
commuter rail lines, and urban rail systems that provide direct connectivity to the high-speed 
train system and its facilities or are part of the construction of the high-speed train system.  As 
set forth in the Streets and Highways Code Section 2704.095, the Commission was required to 
program and allocate the net proceeds from the sale of bonds authorized under Proposition 1A 
for the HSPTB program. 
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SUMMARY: 

Through December 2021, the California Transportation Commission (Commission) has 
allocated more than $882.8 million in Proposition 1A High-Speed Passenger Train Bond 
(HSPTB) funds to 18 projects with approximately $794.4 million in reported expenditures.  Of 
the 18 projects allocated, six projects have been completed, and the remaining 12 projects are 
being implemented.  An additional five projects have fully expended Proposition 1A funds 
allocated by the Commission however, due to the size and complexity of the project, or the 
need for testing, these projects are still ongoing and may be utilizing other funds. 
 
Table 1. HSPTB – Allocated Projects, contains specific project information, with changes 
shown in bold, followed by a status of all projects having received an allocation.  Please note, 
the “Project Numbers” in this report are only for reference and are subject to change in 
subsequent reports should new projects be added. 

BACKGROUND: 

The Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century approved by 
the voters as Proposition 1A on November 4, 2008, authorized the Commission, upon 
appropriation by the California State Legislature, to allocate funds for capital improvements to 
intercity rail lines, commuter rail lines, and urban rail systems that provide direct connectivity to 
the high-speed train system and its facilities, or that are part of the construction of the 
high-speed train system as set forth in Streets and Highways Code, Division 3, Chapter 20, 
Section 2704.04, subdivision (b) or that provide capacity enhancements and safety 
improvements. Section 2704.095 requires the Commission to program and allocate the net 
proceeds received from the sale of bonds authorized under Proposition 1A for the HSPTB 
program. 

The Commission allocated projects that met the following criteria: 

Usable Project/Segments:  Projects will be usable, or provide usable segments, even if the 
high-speed train system as identified in the Streets and Highway Code, Division 3, Chapter 20, 
Section 2704.04, subdivision (b) is delayed, postponed or cancelled. 

Useful Life:  The useful life of a project under the HSPTB program shall not be less than the 
required useful life (15 years or more) for capital assets pursuant to the State General 
Obligation Bond Law, specifically subdivision (a) of Section 16727 of the Government Code.
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INTERCITY RAIL FORMULA PROJECTS: 

Under the Intercity Rail Formula Program, the Commission was required to program in each of 
the intercity rail corridors a minimum of $47.5 million in eligible projects.  The California 
Department of Transportation (Department), in coordination with the public agencies and the 
passenger rail operators on the intercity rail lines, presented to the Commission a list of projects 
for the formula funds up to the minimum allowed per corridor.  The Commission reviewed the 
list of projects eligible under the formula program and adopted those projects that met the 
requirements. 

INTERCITY RAIL COMPETITIVE PROJECTS: 

Under the Intercity Rail Competitive Program, the Commission was required to program up to 
an additional $47.5 million in projects to any of the three intercity rail corridors.  The 
Department, in coordination with the public agencies and the passenger rail operators on the 
intercity rail lines, were required to select projects within each of the three corridors for the 
remaining 25 percent and present them to the Commission for approval.  The Commission gave 
priority to projects selected in the following order:  

• Projects that provided direct connectivity to the high-speed train system 
• Projects that were eligible for or had committed federal funds 
• Projects that promoted increased ridership, increased on-time-performance and 

decreased running times 

URBAN AND COMMUTER RAIL PROJECTS: 

Under this program, $760 million was divided among ten eligible recipients using a formula 
distribution that incorporated track miles, vehicle miles, and passenger trips.  The funding share 
totals identified for each eligible agency were determined using the distribution factors gathered 
from the most current available data in the National Transit Database, Federal Transit 
Administration.  The Commission accepted from each eligible agency their priority list of 
projects up to their targeted amounts.  Each project had to meet the criteria set forth in Section 
2704.095 (c) through (j) of the Streets and Highway Code.  The Commission gave priority to 
projects that met the following criteria: 

• Projects that provided direct connectivity to the high-speed train system 
• Projects that provided non-state matching funds where non-state funds were defined as 

local private, and federal funds, as well as those state funds not under the Commission’s 
purview     
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Table 1. High-Speed Passenger Train Bond Program – Allocated Projects 
($ in 000’s) 

Project 
No. 

HSPTB 
Programming Agency Project Title Total 

Project Cost 

HSPTB 
Programmed 

Amount 

Allocated 
Amount 

Expended 
Amount 

Expended 
Percent 

Allocated 
Phase 

Project 
Completion 

Date 

1 Intercity Rail  
Southern  

California Regional 
Rail Authority 

Positive Train Control, 
Moorpark to San Onofre 

 (Pacific Surfliner)
$46,550 $46,550 $46,550 $46,550 100% CON Jun-16 

2 Intercity Rail  
California 

Department of 
Transportation 

Positive Train Control,  
San Joaquin Corridor $9,800 $9,800 $9,800 $9,800 100% CON Jan-13 

3 Intercity Rail  
California 

Department of 
Transportation 

Positive Train Control,  
LA to Fullerton  

Triple Track 
$2,940 $2,940 $2,940 $2,940 100% CON Dec-15 

4 Urban and 
Commuter Rail 

San Diego 
Association of 
Governments 

Blue Line Light Rail 
 Improvements $132,324 $57,855 $57,855 $57,837 100% CON Oct-18 

5 Urban and 
Commuter Rail 

San Francisco 
Metropolitan 
Transportation 

Agency 

Central Subway $1,900,275 $61,308 $61,308 $61,308 100% CON May-24 

6 Urban and 
Commuter Rail 

Southern  
California Regional 

Rail Authority 

Metrolink Positive Train 
Control $245,926 $35,000 $35,000 $35,000 100% CON Jun-22 

7 Intercity Rail  
Capitol Corridor 

Joint Powers 
Authority 

Capitol Corridor (and ACE) 
Travel Time Reduction $12,850 $8,231 $8,231 $8,230 100% CON Mar-18 

8 
Intercity Rail; 
Urban and 

Commuter Rail 

North 
Transit 

County  
District 

Positive Train Control, San 
Onofre to San Diego $87,293 $41,843 $41,843 $38,590 90% CON Dec-22 

9 Intercity Rail  
California 

Department of 
Transportation 

San Joaquin Corridor, 
Merced to Le Grand 

Segment 1 
$50,873 $40,750 $40,750 $40,750 100% CON Apr-21 

10 Urban and 
Commuter Rail 

Peninsula Corridor 
Joint Powers Board 

Caltrain Advanced Signal 
System (CBOSS/PTC) $289,503 $105,445 $105,445 $96,364 91% 

PS&E 
CON Jun-24  

11 Urban and 
Commuter Rail 

Los Angeles County 
Metropolitan 

Transportation 

Regional Connector  
Transit Corridor $1,755,840 $114,874 $114,874 $103,387 90% CON Feb-23 

12 Urban and 
Commuter Rail 

Southern California 
Regional Rail 

Authority 

Metrolink High-Speed Rail 
Readiness Program $239,136 $88,707 $88,707 $67,371 76% CON Dec-25 

13 Urban and 
Commuter Rail 

Sacramento 
Regional Transit 

District 

Sacramento Intermodal 
Facility Improvements $60,368 $589 $589 $589 100% PA&ED 

PS&E 
Dec-26 

14 Urban and 
Commuter Rail 

San Joaquin Regional 
Rail Commission 

Stockton Passenger  
Track Extension $40,438 $14,974 $14,974 $395 3% CON Sep-24 

15 Intercity Rail  
Capitol Corridor 

Joint Powers 
Authority 

Sacramento to Roseville  
3rd Track Phase 1 $84,230 $51,970 $5,492 

$248 
 $2,943

$0 51% PS&E 
R/W 

Sep-27 

16 Urban and 
Commuter Rail 

Bay Area Rapid 
Transit 

Maintenance Shop and 
Yard Improvements $377,350 $78,639 $78,639 $78,639 100% CON Mar-22 
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Project 
No. 

HSPTB 
Programming Agency Project Title Total 

Project Cost 

HSPTB 
Programmed 

Amount 

Allocated 
Amount 

Expended 
Amount 

Expended 
Percent 

Allocated 
Phase 

Project 
Completion 

Date 

17 Urban and 
Commuter Rail 

Bay Area Rapid 
Transit 

Millbrae Station Track 
Improvements and  

Car Purchase 
$285,000 $140,000 $140,000 $140,000 100% CON Dec-27 

18 Urban and 
Commuter Rail 

Sacramento 
Regional Transit 

District 

Accelerating Rail 
Modernization and 

Expansion in the Capital 
Region 

$138,190 $29,576 $29,576 $3,680 12% CON Apr-26 

Total $5,758,886 $929,051 $882,821 $794,373 90%   

Project No. 1 

Positive Train Control, Moorpark to San Onofre (Pacific Surfliner) 
The implementing agency, Southern California Regional Rail Authority, was allocated  
$46.55 million for the Construction phase.  Project implementation included installation of 
Positive Train Control (PTC) technology along the Pacific Surfliner Corridor between Moorpark 
and San Onofre. 

The project was completed as of June 2016 and was closed out with all funds expended.  
There are no further actions on this project to report. 

Project No. 2 

Positive Train Control, San Joaquin Corridor 
The implementing agency, the Department was allocated $9.8 million for the Construction 
phase.  Project implementation included installation of PTC components including links 
between key transmission stations and multiple control points along the Burlington Northern 
Santa Fe (BNSF) Railway Company Right-of-Way (R/W) as well as installation of signal 
bungalows. 

The project was completed as of January 2013 and was closed out with all funds expended.  
There are no further actions on this project to report. 

Project No. 3 

Positive Train Control, Los Angeles to Fullerton Triple Track 
The implementing agency, Caltrans, was allocated $2.94 million for the Construction phase.  
Project implementation included installation of PTC components including installation of links 
between key transmission stations and control points along the BNSF R/W, installation of 
signal bungalows, and installation of critical locomotive and cab-car on-board equipment. 

The project was completed as of December 2015 and closed out with all funds expended.   
There are no further actions on this project to report. 
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Project No. 4 

Blue Line Light Rail Improvements 
The implementing agency, San Diego Association of Governments, was allocated 
$57.85 million for the Construction phase.  Project implementation included improvements to 
existing infrastructure on the Blue Line Trolley including replacement of worn out rails and 
tracks, replacement/rehabilitation of switches and signaling, and reconstruction of platforms to 
accommodate low-floor vehicles. 

The overall project was completed in October 2018 with a decrease in total budget costs, but 
consistent with the original scope of work contributing to light rail improvements on the 
Blue Line.  All allocated funds have been expended and improvements have been implemented 
and are operational.  There are no further actions on this project to report. 

Project No. 5 

Central Subway 
The implementing agency, San Francisco Municipal Transportation Agency (SFMTA), has 
been allocated $61.3 million for the Construction phase.  Project implementation extends the 
5.2-mile T-Fourth light rail line from its current junction at the Caltrain terminus to south of 
Union Square and Chinatown by 1.7 miles. 

Work continues at the Yerba Buena/Moscone Station, Union Square/Market Street Station, and 
Chinatown Station.  Due to the coronavirus pandemic, total project costs have increased from 
$1,674,320,000 to an estimated $1,900,275,000 resulting from related delays affecting 
availability of labor, physical distancing requirements, and availability of materials and supplies.  
Contingency funds have been used and SFMTA is in the process of identifying additional 
funding to cover any shortfall.  Impacts to the overall budget and project schedule will continue 
to be monitored and coordination with the contractor to identify opportunities to reduce impacts 
from change orders and schedule adjustments.  

All Proposition 1A bond funds have been expended and reimbursed.  The overall project 
completion is estimated as 94 percent complete where revenue service is anticipated to begin 
in 2022, following the end of construction now anticipated by May 2022, and where overall 
project completion is estimated by May 2024. 

Project No. 6 

Metrolink Positive Train Control 
The implementing agency, Southern California Regional Rail Authority (SCRRA), has been 
allocated $35 million for the Construction phase.  Project implementation includes installing 
predictive collision avoidance technology throughout the Metrolink system. 

The core PTC has been deployed and in June 2020, the PTC Safety Plan 3.0 was submitted to 
the Federal Railroad Administration for certification as a Mixed System.  Comments have been 
received and coordination is ongoing to address comments and conditions to achieve 
certification.  Coordination with PTC system owners is on-going to ensure information is 
accurate, reflecting current operations, and progress continues towards interoperability with 
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freight railroads entering SCRRA property by way of Union Pacific Railroad (UPRR) and BNSF.  
Software defects are pending resolution before final invoicing and closeout.  

All Proposition 1A bond funds have been expended and reimbursed.  The overall project 
completion is estimated as 99 percent complete with completion of construction as of June 
2020 and overall project completion extended to June 2022. 

Project No. 7 

Capitol Corridor and Altamont Corridor Express (ACE) Travel Time Reduction Project 
The implementing agency, Capitol Corridor Joint Powers Authority (CCJPA), received an initial 
allocation of $10.18 million for the Construction phase.  Project implementation will reduce the 
total travel time on the Capitol Corridor service between San Jose and Martinez by 10 minutes, 
seven minutes of travel time savings on ACE services, and three minutes of travel time on 
Amtrak San Joaquin services, through the removal of station dwell times, implementation of 
super elevated curves, and replacement of the existing rail to allow for higher operating speeds. 

Construction improvements have been completed, with travel time savings implemented on the 
Capitol Corridor through increased speeds in permitted areas.  Implementation of schedule 
changes for ACE and Amtrak San Joaquin services are currently pending.  A total of 
$1,949,000 in Proposition 1A cost savings was de-allocated at the June and December 2020 
Commission meeting and total project costs were reduced to $12,850,000. 

The overall project was completed in March 2018 and there are no further actions to report. 

Project No. 8 

Positive Train Control, San Onofre to San Diego 
The implementing agency, North County Transit District (NCTD), has been allocated 
$41.84 million for the Construction phase.  The project includes implementation of PTC 
technology along the Pacific Surfliner Corridor between San Onofre and San Diego. 

The NCTD achieved full implementation and interoperability with its tenant railroads before 
December 31, 2018 and has continued to create responses to the Federal Railroad 
Administration’s conditional certification comments and recommendations.  Efforts continue to 
focus on improved reliability and effectiveness of the overall PTC system, while troubleshooting 
and resolving system performance issues through coordination between NCTD and its 
maintenance contractors. 

A Supplemental Agreement with Herzog Technologies, Inc. was established to complete Phase 
2 PTC work and includes support for both onboard and radio software updates.  NCTD 
continues to address software defects and operational issues with PTC software where the 
next software release is anticipated in July 2021 and an update to the Train Management and 
Dispatching System software will follow.  A braking simulation report for the onboard software 
and lab testing of interoperability with Metrolink in preparation for special event COASTER 
trains as an intermittent tenant of Metrolink have been completed.  As of February 2021, 
Integration of Siemen Chargers with the PTC system and mapping of tracking at the Stuart 
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Mesa Facility were also completed.  Fiber installation was completed in December 2021 and 
testing is in progress where estimated completion is still estimated by February 2022.  To allow 
additional time to address software and hardware updates, the overall project completion has 
been extended by 12 months. 

NCTD submitted the PTC Safety Plan to the Federal Railroad Administration and will continue 
coordination to resolve comments once received. 

The overall project completion is estimated as 95 percent complete with an estimated project 
completion now estimated by December 2022. 

Project No. 9 

San Joaquin Corridor, Merced to Le Grand Segment 1 
The implementing agency, Caltrans, received $40.75 million for the Construction phase.  The 
project implements capital improvements on the Merced to Le Grand Double Track, 
Segment 1, Segment 2, and Segment 2b. Segment 1 constructs double mainline track between 
milepost 1041.99 and 1050.4 and includes approximately 8.41 miles of track, modification and 
upgrades to signal and track components (including five public at-grade road crossings), and 
engineering/civil work. Segment 2 constructs double mainline track between milepost 1050.2 
and 1056.4 and includes approximately 4.1 miles of track, modification and upgrade to signal 
and track components including three public road crossings, two private road crossings, one 
bridge, culverts and drainage facilities, placement of embankment/base rock subgrade, and 
wayside signal/telecommunications.  Segment 2b constructs double mainline track between 
milepost 1039.88 and 1056.45 and includes approximately 4 miles of track, intertrack fencing, 
siding upgrade, and design/construction of a second platform opposite of the existing platform 
at the Merced Amtrak Station. 

Construction of Segment 1, 2 and 2b have been completed.   

All Proposition 1A bond funds have been expended and reimbursed.  The overall project was 
completed as of April 2021 with final project costs of $50,873,000 at completion. 

Project No. 10 

Caltrain Advanced Signal System/Positive Train Control 
The implementing agency, Peninsula Corridor Joint Powers Board, has been allocated 
$105.44 million for the Plans, Specifications, and Estimates (PS&E) and Construction phases.  
Project implementation includes installing PTC technology along the Caltrain corridor.  Using 
cost savings from the original scope, additional grade crossing optimization work will be 
incorporated into the Communications Based Overlay Signal System (CBOSS) PTC System to 
reduce crossing gate downtime. 

As part of Federal Railroad Administration testing, Caltrain began operating PTC equipped 
trains during revenue service and interoperability testing is now complete with each tenant rail 
operator including UPRR, Altamont Corridor Express, and Amtrak/Capitol Corridor.  In 
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December 2020, Caltrain received Federal safety certification of the PTC system.  Software 
upgrades and testing efforts are ongoing to ensure reliability and to monitor system status.  
Data collection for post-certificate reporting requirements to Federal Railroad Administration 
continues. 

Additional grade optimization activities will include concept of operations, throughput studies, 
design and lab testing, and pilot cutover for proof of concept.  Once the pilot is complete, 
Caltrain will configure and transition the remaining 40 high crossing, and ped crossing, 
following the electrification signal cross cutovers. 

Overall project completion is estimated as 91 percent complete.  As a result of incorporating 
additional grade crossing optimization work to reduce crossing gate downtime, end of 
Construction is extended to January 2024 with overall project completion estimated by 
June 2024. 
 
Project No. 11 

Regional Connector Transit Corridor 
The implementing agency, Los Angeles County Metropolitan Transportation Authority (Metro) 
was allocated $114.87 million for design-build under the Construction phase.  Project 
implementation constructs a two-mile light rail extension, connecting the Metro light rail system 
to future High-Speed Rail through downtown Los Angeles including construction of three new 
underground light rail stations.  Implementation will provide a seamless connection with the 
Metro Gold, Metro Blue, and Metro Exposition light rail lines through downtown Los Angeles, 
serving Los Angeles County. 

Construction activities continue on tunnel work and the Historic Broadway, Grand Avenue 
Arts/Bunker Hill, and the Little Tokyo/Arts District stations.  Construction of the new stations, as 
well as guideways and track elements, are expected to continue through Spring 2022.  In the 
next quarter, it’s anticipated Metro will seek to increase contingency funds to help mitigate 
potential unforeseen challenges related to traffic mitigation, stakeholder coordination, and 
aging infrastructure. 

Overall project completion is estimated as 88 percent complete where Right-of-Way was 
completed as of June 2021 and completion of Construction is anticipated by April 2022 with 
overall project completion estimated by February 2023.   

Project No. 12 

Metrolink High-Speed Rail Readiness Program 
The implementing agency, SCRRA has received their full allocation of $88.7 million of which 
$68.5 million is being applied towards the purchase and testing of 20 new Tier IV locomotives, 
and $20.2 million for the refurbishment of 28 passenger cars.  The locomotives and refurbished 
rail cars will operate on the Metrolink commuter rail service across a network of seven 
Southern California routes serving six counties and sixty stations. 
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To date, all 20 Tier IV locomotives have been delivered and were placed into revenue service 
as of September 2019 with remaining spare parts anticipated by September 2022.    All 
modifications for the Tier IV locomotives have been approved but due to supply chain delays 
related to the Coronavirus pandemic, field modification and approved change orders have been 
delayed.  Final design review sessions for the rail car rebuild was completed in May 2020 and 
eight rail cars are in the process of being reassembled.  As of September 2021, two pilot 
railcars were delivered. 

Overall project completion is estimated as 57 percent complete where completion of 
construction for the rail car refurbishment is anticipated by 2023 with overall project completion 
extended to December 2025 due to delays associated with the coronavirus pandemic. 

Project No. 13 

Sacramento Intermodal Facility Improvements 
The implementing agency, Sacramento Regional Transit District (SacRT), was initially allocated 
$1.75 million for the Project Approval and Environmental Documentation (PA&ED) and PS&E 
phases and adjusted to $1.2 million after cost savings were identified and reprogrammed to the 
Construction phase.  Programming under the Construction phase, and unspent funds under 
PS&E, have been redirected to a new SacRT project, adjusting the total allocation to $589,000. 

Initial project intent was to implement the Sacramento Valley Station (SVS) Loop, which 
included relocation of existing light rail track, passenger platforms, and the Downtown 
Riverfront Streetcar which would have constructed a streetcar maintenance facility, 
procurement of six streetcars, and construction of special track work with overhead catenary, 
traction power and signal systems to support the streetcar system.  Initial project scope would 
have supported connections to the new Sacramento Intermodal Facility and future High-Speed 
Rail terminal. 

However, in October 2019, SacRT’s Board approved repurposing unspent Proposition 1A SVS 
Loop and Downtown Riverfront Streetcar funds.  At the March 2020 Commission meeting, the 
Commission approved reprogramming of $619,000 in unspent PS&E funds, and $25,000,000 
in unallocated construction funds, to the Accelerating Rail Modernization and Expansion in the 
Capital Region project, which includes acquisition of new low-floor light rail vehicles and 
supporting infrastructure.  In April 2021, the Sacramento Area Council of Governments 
awarded $4,563,000 for project preconstruction activities.  Impacts to the project schedule and 
budget are pending further evaluation and the project is on hold until alternative funding is 
secured. 

Overall project completion is estimated as 3 percent complete with estimated project 
completion extended to December 2026. 

Project No. 14 

Stockton Passenger Track Extension 
The implementing agency, San Joaquin Regional Rail Commission (SJRRC), has been 
allocated $14.97 million for construction.  The project will construct a 2.57-mile dedicated 
passenger rail track north of downtown Stockton interlocking between the UPRR and BNSF 
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Railroads.  Under Phase 2A, the project will construct a single-track bridge, approximately 90 
feet long, next to the existing UPRR mainline undercrossing with approximately 1-mile of track 
work on either side of the bridge. 

SJRRC continues to coordinate with UPRR for final design approval and to execute a 
construction and maintenance agreement to begin Phase 2A construction.  Final design is 
95 percent complete, and due to coronavirus impacts, design review has been delayed.  Both 
final design approval and approval of the UPRR construction and maintenance agreement are 
anticipated by June 2022. 

In December 2021, remaining funds not yet designated were programmed and allocated for 
construction bringing the total amount allocated to $14,974,000.  Overall project completion is 
estimated at 55 percent complete and project completion is estimated by September 2024. 

Project No. 15 

Capitol Corridor – Sacramento to Roseville 3rd Main Track Project 
The implementing agency, CCJPA, has been allocated $5.74 million for PS&E and R/W to 
support relocation of the Roseville Station and construct a fourth track, to increase service 
frequency, reduce freight train conflicts, accommodate freight train growth, and provide two 
additional round trips serving Roseville. 

UPRR re-organization and staff reduction has impacted the response time for design review 
and responding to questions.  During geotechnical exploration, a diesel pipeline was struck 
requiring repair and site clean-up resulting in additional delays.  The final track alignment 
identified at 10 percent design is in the process of being re-evaluated due to terrain and 
drainage requirements that may also contribute to the need for expanded R/W.  An alternative 
track alignment has been submitted to UPRR for consideration and potential budget impacts 
are in the process of being evaluated. 

UPRR has approved the revised 25 percent design plans and development of the 30 percent 
design plans has begun.  Once 30 percent design is complete, CCJPA will conduct a cost 
benefit analysis of project alternatives to further determine budget and schedule impacts. 

Overall project completion is estimated as 9 percent complete with end of Right-of-Way 
anticipated by September 2023, end of Design anticipated by February 2023, and with project 
completion estimated by September 2027. 

Project No. 16 

Maintenance Shop and Yard Improvements 
The implementing agency, San Francisco Bay Area Rapid Transit District (BART), has been 
allocated $78.63 million for the Construction phase.  The project expands the existing Main 
Shop to support back shop double-ended operations, constructing a new Component Repair 
Shop (CRS), retrofitting the Maintenance and Engineering (M&E) storage facility, and 
constructing new track work, retaining walls, and sound walls, that will serve to connect the 
Hayward Maintenance Complex to the existing mainline BART tracks. 
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All Proposition 1A bond funds have been expended and reimbursed.  Construction has been 
completed as of September 2021 where final close out is pending and total project costs have 
been reduced to $377,350,000 due to cost savings in construction.  Overall project completion 
is estimated as 90 percent complete and project completion is anticipated by March 2022. 

Project No. 17 

Millbrae Station Track Improvement and Car Purchase 
The implementing agency, BART, has been allocated $140 million for the Construction phase.  
The project includes procurement of an additional 46 new rail cars to provide new service from 
Millbrae directly to the San Francisco International Airport where lengthening of three storage 
tracks immediately south of Millbrae Station was initially included but removed from the scope 
as part of a programming amendment in May 2014. 

As of November 2019, all 46 rail cars were conditionally accepted and placed into revenue 
service.  Conditional acceptance will continue until the car manufacturer resolves reliability 
issues.  Final acceptance will occur after completion of the warranty period currently estimated 
as December 2027 due to additional rail cars purchased and pending conditional acceptance, 
but which are not included as part of this project scope.  If reliability issues continue to have an 
impact, final acceptance may be delayed, and the overall completion date may be extended. 

All Proposition 1A bond funds have been expended and reimbursed where overall project 
completion is estimated by December 2027. 

Project No. 18 

Accelerating Rail Modernization and Expansion in the Capital Region 
The implementing agency, SacRT, has been allocated $29.57 million for the Construction 
phase.  The project includes procurement of 20 low-floor light rail vehicles for service on the 
Gold Line as well as station improvements at all 29 Gold Line stations where platforms will be 
modified for low-floor light rail vehicles, improving accessibility. 

The Commission approved programming and allocation in March 2020 where unused funds 
were re-directed from the Sacramento Intermodal Facility Improvements project and from future 
SacRT funding not yet designated.  In March 2020, following the Commission meeting, the 
third-party contract award for 20 low-floor light rail vehicles was awarded to Siemens.  
Coordination with Siemens is ongoing, and all platform modifications are expected to be 
installed by November 2023.  Platform modifications shifted from premanufactured to concrete 
to help reduce potential schedule delays.  Due to additional time needed to complete design, 
third-party contract award is now estimated by March 2022. 

Construction completion for light rail vehicles is anticipated by February 2026, with closeout by 
April 2026, and completion of platform modifications is anticipated by November 2023.  Overall 
project completion is at 27 percent and the project is on schedule for completion by April 2026. 
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