State of California California State Transportation Agency
DEPARTMENT OF TRANSPORTATION

MEMORANDUM

To: CHAIR AND COMMISSIONERS CTC Meeting: March 22-23, 2023
CALIFORNIA TRANSPORTATION COMMISSION

From: STEVEN KECK, Chief Financial Officer

Reference Number: 3.12, Information Item

Prepared By: Kyle Gradinger, Chief
Division of Rail and Mass Transportation

Subject: PROPOSITION 1A HIGH-SPEED PASSENGER TRAIN BOND PROGRAM
SEMI-ANNUAL REPORT - FISCAL YEAR 2022-23

SUMMARY:

The California Department of Transportation is presenting the semi-annual report on Proposition
1A High-Speed Passenger Train Bond (HSPTB) program to the California Transportation
Commission (Commission) as an information item. This report includes a status update from
July 1, 2022, through December 31, 2022.

BACKGROUND:

On November 4, 2008, voters approved Proposition 1A: Safe, Reliable High-Speed Passenger
Train Bond Act for the 21st Century. Under appropriation by the California State Legislature, the
Commission is required to allocate funds for capital improvements to the intercity rail lines,
commuter rail lines, and urban rail systems that provide direct connectivity to the high-speed
train system and its facilities or are part of the construction of the high-speed train system. As
set forth in Streets and Highways Code Section 2704.095, the Commission was required to
program and allocate the net proceeds from the sale of bonds authorized under Proposition 1A
for the HSPTB program.
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“Provide a safe and reliable transportation network that
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Proposition 1A High-Speed Passenger Train Bond Program
FY 2022-23 Semi-Annual Report
July 1, 2022 — December 31, 2022

SUMMARY:

Through December 2022, the California Transportation Commission (Commission) has
allocated more than $882.8 million in Proposition 1A High-Speed Passenger Train Bond
(HSPTB) funds to 18 projects with approximately $839 million in reported expenditures. Of the
18 projects allocated, eight projects have been completed, and the remaining 10 projects are
being implemented. Additionally, five projects have fully expended Proposition 1A funds
allocated by the Commission; however, due to the size and complexity of the project, or the
need for testing, these projects are still ongoing and may be utilizing other funds.

Table 1. HSPTB — Allocated Projects, contains specific project information, with changes
shown in bold, followed by a status of all projects having received an allocation. Please note,
the “Project Numbers” in this report are only for reference and are subject to change in
subsequent reports should new projects be added.

BACKGROUND:

The Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century approved by
the voters as Proposition 1A on November 4, 2008, authorized the Commission, upon
appropriation by the California State Legislature, to allocate funds for capital improvements to
intercity rail lines, commuter rail lines, and urban rail systems that provide direct connectivity to
the high-speed train system and its facilities, or that are part of the construction of the
high-speed train system as set forth in Streets and Highways Code, Division 3, Chapter 20,
Section 2704.04, subdivision (b) or that provide capacity enhancements and safety
improvements. Section 2704.095 requires the Commission to program and allocate the net
proceeds received from the sale of bonds authorized under Proposition 1A for the HSPTB
program.

The Commission allocated projects that met the following criteria:

Usable Project/Segments: Projects will be usable, or provide usable segments, even if the
high-speed train system as identified in the Streets and Highway Code, Division 3, Chapter 20,
Section 2704.04, subdivision (b) is delayed, postponed or cancelled.

Useful Life: The useful life of a project under the HSPTB program shall not be less than the
required useful life (15 years or more) for capital assets pursuant to the State General
Obligation Bond Law, specifically subdivision (a) of Section 16727 of the Government Code.
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INTERCITY RAIL FORMULA PROJECTS:

Under the Intercity Rail Formula Program, the Commission was required to program in each of
the intercity rail corridors a minimum of $47.5 million in eligible projects. The California
Department of Transportation (Department), in coordination with the public agencies and the
passenger rail operators on the intercity rail lines, presented to the Commission a list of projects
for the formula funds up to the minimum allowed per corridor. The Commission reviewed the
list of projects eligible under the formula program and adopted those projects that met the
requirements.

INTERCITY RAIL COMPETITIVE PROJECTS:

Under the Intercity Rail Competitive Program, the Commission was required to program up to
an additional $47.5 million in projects to any of the three intercity rail corridors. The
Department, in coordination with the public agencies and the passenger rail operators on the
intercity rail lines, were required to select projects within each of the three corridors for the
remaining 25 percent and present them to the Commission for approval. The Commission gave
priority to projects selected in the following order:

e Projects that provided direct connectivity to the high-speed train system

e Projects that were eligible for or had committed federal funds

e Projects that promoted increased ridership, increased on-time-performance and
decreased running times

URBAN AND COMMUTER RAIL PROJECTS:

Under this program, $760 million was divided among ten eligible recipients using a formula
distribution that incorporated track miles, vehicle miles, and passenger trips. The funding share
totals identified for each eligible agency were determined using the distribution factors gathered
from the most current available data in the National Transit Database, Federal Transit
Administration. The Commission accepted from each eligible agency their priority list of
projects up to their targeted amounts. Each project had to meet the criteria set forth in Section
2704.095 (c) through (j) of the Streets and Highway Code. The Commission gave priority to
projects that met the following criteria:

e Projects that provided direct connectivity to the high-speed train system

e Projects that provided non-state matching funds where non-state funds were defined as
local private, and federal funds, as well as those state funds not under the Commission’s
purview
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Proposition 1A High-Speed Passenger Train Bond Program
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July 1, 2022 — December 31, 2022

($ in 000’s)
Project HSPTB . . Total HSPTB Allocated | Expended | Expended | Allocated Pr01ec_t
. Agency Project Title . Programmed Completion
No. Programming Project Cost Amount Amount Percent Phase
Amount Date
Southern Positive Train Control,
1 Intercity Rail | CaliforniaRegional MoorparktoSanOnofre $46,550 $46,550 $46,550 $46,550( 100% CON Jun-16
Rail Authority (Pacific Surfliner)
Gl Positive Train Control
2 Intercity Rail Departmentof . L $9,800 $9,800 $9,800 $9,800( 100% CON Jan-13
. San Joaquin Corridor
Transportation
California Positive Train Control,
3 Intercity Rail Department of LA to Fullerton $2,940 $2,940 $2,940 $2,940( 100% CON Dec-15
Transportation Triple Track
San Diego . . .
4 urbanand | o iationof Blue Line Light Rail $132,324 $57,855|  $57,855|  $57,837| 99% CON Oct-18
Commuter Rail Improvements
Governments
San Francisco
Urban and Metropolitan
? | G GEl|| Tt Central Subway $1,934,565 $61,308|  $61,308|  $61,308| 100% CON Jun-24
Agency
Southern . - .
6 Urbanand | o uconiaRegional | Metrolink PositiveTrain | o)) - o5g $35000|  $35000|  $35000| 100% CON Jan-23
Commuter Rail . . Control
Rail Authority
Capitol Corridor : .
7 Intercity Rail Ty | e GRS | $8,231 $8,231 8,230 99% CON Mar-18
. Travel Time Reduction
Authority
3 Ir;;ceguty RZII; North County Positive Train Control, San
rbanant | ponsit District Onofre to San Diego $87,293 $41,843|  $41,843|  $41,843| 100% CON Mar-23
Commuter Rail
California San Joaquin Corridor,
9 Intercity Rail Department of Merced to Le Grand $50,873 $40,750 $40,750 $40,750( 100% CON Apr-21
Transportation Segment 1
10 Urban and Peninsula Corridor | Caltrain Advanced Signal $8,200 $8,200| 100% PS&E
Commuter Rail |Joint Powers Board|  System (CBOSS/PTC) $289,503 $105445| 497,245 488,704 91% CON Jun-24
Urban and Los Angelesl.County Regional Connector
W oy g | R TERERER Transit Corridor $1,755,840|  $114,874| $114,874| $114874| 100% CON Apr-24
Transportation
Southern California . . .
12 Urbanand |5 ionalRail | Metrolink High-SpeedRail | .0 ;o0 $88,707|  $88707|  $82,795| 93% CON Apr-26
Commuter Rail . Readiness Program
Authority
Urban and sacramento Sacramento Intermodal
13 | Regional Transit al $197,254 $589 $589 $589| 100% PARED May-30
Commuter Rail s Facility Improvements PS&E
District
Urban and |San Joaquin Regional Stockton Passenger o
Dec-29
14 Commuter Rail | Rail Commission Track Extension A ST AT SRS 3 el ec
Capitol Corridor .
. . X Sacramento to Roseville $5,492 $3,510 64% PS&E
15 Intercity Rail Joint Powers $184,512 $51,970 4 o Apr-29
Authority 3rd Track Phase 1 $248 $96,096| 39% R/W
16 Urban and Bay Area Rapid Maintenance Shop and
Commuter Rail Transit Yard Improvements $377,350 $78,639 $78,639 $78,639| 100% CON Dec-22
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Project HSPTB . . Total HSPTB Allocated | Expended | Expended | Allocated Prolec't
. Agency Project Title . Programmed Completion
No. Programming Project Cost Amount Amount Percent Phase
Amount Date
Urban and Bav Area Rapid Millbrae Station Track
17 . ¥ . P Improvements and $285,000 $140,000( $140,000| $140,000| 100% CON May-22
Commuter Rail Transit
Car Purchase
Accelerating Rail
Urban and Sacramento Modernization and
18 . Regional Transit L . $138,190 $29,576 $29,576 $17,219 58% CON Apr-26
Commuter Rail . Expansion in the Capital
District .
Region
Total | $5,996,054 $929,051| $882,821| $839,033 95%

Project No. 1

Positive Train Control, Moorpark to San Onofre (Pacific Surfliner)

The implementing agency, Southern California Regional Rail Authority, was allocated

$46.55 million for the Construction phase. Project implementation included installation of
Positive Train Control (PTC) technology along the Pacific Surfliner Corridor between Moorpark
and San Onofre.

The project was completed as of June 2016 and closed out with all funds expended. There are
no further actions on this project to report.

Project No. 2

Positive Train Control, San Joaquin Corridor

The implementing agency, the Department was allocated $9.8 million for the Construction
phase. Project implementation included installation of PTC components including links
between key transmission stations and multiple control points along the Burlington Northern
Santa Fe (BNSF) Railway Company right-of-way as well as installation of signal bungalows.

The project was completed as of January 2013 and closed out with all funds expended. There
are no further actions on this project to report.

Project No.

Positive Train Control, Los Angeles to Fullerton Triple Track

The implementing agency, Caltrans, was allocated $2.94 million for the Construction phase.
Project implementation included installation of PTC components including installation of links
between key transmission stations and control points along the BNSF right-of-way, installation
of signal bungalows, and installation of critical locomotive and cab-car on-board equipment.

The project was completed as of December 2015 and closed out with all funds expended.
There are no further actions on this project to report.
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Project No. 4

Blue Line Light Rail Improvements

The implementing agency, San Diego Association of Governments, was allocated

$57.85 million for the Construction phase. Project implementation included improvements to
existing infrastructure on the Blue Line Trolley including replacement of worn-out rails and

tracks, replacement/rehabilitation of switches and signaling, and reconstruction of platforms to
accommodate low-floor vehicles.

The overall project was completed in October 2018 with a decrease in total budget costs, but
consistent with the original scope of work contributing to light rail improvements on the

Blue Line. All allocated funds have been expended and improvements have been implemented
and are operational. There are no further actions on this project to report.

Project No. 5

Central Subway

The implementing agency, San Francisco Municipal Transportation Agency (SFMTA), has
been allocated $61.3 million for the Construction phase. Project implementation extends the
5.2-mile T-Fourth light rail line from its current junction at the Caltrain terminus to south of
Union Square and Chinatown by 1.7 miles.

As of December 2022, work completed on the Terrazo slope at platform level, installation of
MET phones at Concourse level and Traction Power Room, installation of DC gear cabinets
and the wire works at lineup two (2) inside Traction Power Room for Yerba Buena/Moscone
Station. For Union Square/Market Street Station, Plaza work continued for upgrades per MOD
requirements, signage installation on concourse level, and installation of courtesy phones. At
Chinatown Station, work completed on security system testing and access control system
testing. Work continued on preparing elevators and escalators for State Inspection, installation
of signage at all levels, and installation of cables for cellular service, phones and radio.
Contractor continued closing out internal punch list items. For Surface, Track and Systems,
streetlighting work at various locations continued. Continued miscellaneous punch list work and
ATCS testing.

Additional work is planned on installations of various station power, lighting, art, and interior
finishes is scheduled for completion. Work is also planned to obtain various City agency
certifications and finalize systems testing after construction work is completed.

All Proposition 1A bond funds have been expended and reimbursed. The overall project
completion is estimated as 95.6 percent complete where revenue service is anticipated by June
2023. End of construction is now anticipated by June 2024, and end of Closeout is estimated
by June 2026.

Project No. 6

Metrolink Positive Train Control
The implementing agency, Southern California Regional Rail Authority (SCRRA), has been
allocated $35 million for the Construction phase. Project implementation includes installing
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predictive collision avoidance technology throughout the Metrolink system.

The core PTC has been deployed and in June 2020, the PTC Safety Plan 3.0 was submitted to
the Federal Railroad Administration for certification as a Mixed System. The contract closeout
process began in Q2 2022 with the final release, final certification, and various compliance
documents sent for approval and signatures. During this time SCRRA Contracts Department
revised its contract closeout SOP and required new documentation, extending the closeout
process. The project team adjusted to follow the new SOP and resubmitted for internal
signature requests.

Construction was completed in June 2020 and all Proposition 1A bond funds have been
expended. The overall project completion is estimated as 99 percent complete with end of
Closeout extended to January 2023.

Project No. 7

Capitol Corridor and Altamont Corridor Express (ACE) Travel Time Reduction Project
The implementing agency, Capitol Corridor Joint Powers Authority (CCJPA), received an initial
allocation of $10.18 million for the Construction phase. Project implementation will reduce the
total travel time on the Capitol Corridor service between San Jose and Martinez by 10 minutes,
seven minutes of travel time savings on ACE services, and three minutes of travel time on
Amtrak San Joaquin services, through the removal of station dwell times, implementation of
super elevated curves, and replacement of the existing rail to allow for higher operatingspeeds.

Construction improvements have been completed, with travel time savings implemented on the
Capitol Corridor through increased speeds in permitted areas. Implementation of schedule
changes for ACE and Amtrak San Joaquin services are currently pending. A total of
$1,949,000 in Proposition 1A cost savings was de-allocated at the June and December 2020
Commission meeting and total project costs were reduced to $12,850,000.

The overall project was completed in March 2018 and there are no further actions to report.

Project No. 8

Positive Train Control, San Onofre to San Diego

The implementing agency, North County Transit District (NCTD), has been allocated
$41.84 million for the Construction phase. The project includes implementation of PTC
technology along the Pacific Surfliner Corridor between San Onofre and San Diego.

The NCTD achieved full implementation and interoperability with its tenant railroads before
December 31, 2018 and has continued to create responses to the Federal Railroad
Administration’s conditional certification comments and recommendations. Efforts continue to
focus on improved reliability and effectiveness of the overall PTC system, while troubleshooting
and resolving system performance issues through coordination between NCTD and its
maintenance contractors.

A Supplemental Agreement with Herzog Technologies, Inc. was established to complete
Phase 2 PTC work and includes support for both onboard and radio software updates. A
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braking simulation report for the onboard software and lab testing of interoperability with
Metrolink in preparation for special event COASTER trains as an intermittent tenant of
Metrolink have been completed. As of February 2021, Integration of Siemen Chargers with the
PTC system and mapping of tracking at the Stuart Mesa Facility were also completed. As of
June 2022, Federal Railroad Administration certification as a Mixed System was received.
NCTD continues to apply software updates to address software defects, end of life issues, and
improve reliability. As of December 2022, NCTD’s application for the Mainline Track Exclusion
Addendum was approved, allowing a mitigation to the GPS issue to be deployed.
Improvements were made for COASTER and AMTRAK initializations at Santa Fe Depot.
NCTD deployed the onboard software build with the fix to better match the performance of
NCTD’s Siemens Charger locomotives. Network installations and reliability improvements
were completed, NCTD transitioned off the contractor’s circuits, and the Interoperable Train
Control Management System (ITCMS) for the onboard system was rebuilt. NCTD’s contractor
completed the fiber installation and testing for splices needing improvements. The closeout of
the contracts started.

The overall project completion is estimated as 99 percent complete where end of Construction
was completed December 31, 2022, and end of Closeout is estimated by March 2023.

Project No.

San Joaquin Corridor, Merced to Le Grand Segment 1

The implementing agency, Caltrans, received $40.75 million for the Construction phase. The
project implements capital improvements on the Merced to Le Grand Double Track,

Segment 1, Segment 2, and Segment 2b. Segment 1 constructs double mainline track between
milepost 1041.99 and 1050.4 and includes approximately 8.41 miles of track, modification and
upgrades to signal and track components (including five public at-grade road crossings), and
engineering/civil work. Segment 2 constructs double mainline track between milepost 1050.2
and 1056.4 and includes approximately 4.1 miles of track, modification and upgrade to signal
and track components including three public road crossings, two private road crossings, one
bridge, culverts and drainage facilities, placement of embankment/base rock subgrade, and
wayside signal/telecommunications. Segment 2b constructs double mainline track between
milepost 1039.88 and 1056.45 and includes approximately 4 miles of track, intertrack fencing,
siding upgrade, and design/construction of a second platform opposite of the existing platform
at the Merced Amtrak Station.

Construction of Segment 1, 2, and 2b have been completed.

All Proposition 1A bond funds have been expended and reimbursed. The overall project was
completed as of April 2021 with final project costs of $50,873,000 at completion.

Project No. 1
Caltrain Advanced Signal System/Positive Train Control

The implementing agency, Peninsula Corridor Joint Powers Board, has been allocated
$105.44 million for the Plans, Specifications, and Estimates (PS&E) and Construction phases.
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Project implementation includes installing PTC technology along the Caltrain corridor. Using
cost savings from the original scope, additional grade crossing optimization work will be
incorporated into the Communications Based Overlay Signal System (CBOSS) PTC System to
reduce crossing gate downtime.

As part of Federal Railroad Administration testing, Caltrain began operating PTC equipped
trains during revenue service and interoperability testing is now complete with each tenant rail
operator including UPRR, Altamont Corridor Express, and Amtrak/Capitol Corridor. In
December 2020, Caltrain received Federal safety certification of the PTC system. Software
upgrades and testing efforts are ongoing to ensure reliability and to monitor system status.
Data collection for post-certificate reporting requirements to Federal Railroad Administration
continues.

Additional grade optimization activities will include concept of operations, throughput studies,
design and lab testing, and pilot cutover for proof of concept. Once the pilot is complete,
Caltrain will configure and transition the remaining 40 high crossing, and ped crossing,
following the electrification of signal cross cutovers.

Federal approval for testing the crossing optimization has been received, pilot crossing has
been successfully installed, and optimization equipment at 6 crossings for testing purposes has
been completed. A minimum of 33 percent crossing gate downtown reduction has been
achieved for the pilot crossings and a change order has been issued to complete the remaining
crossings — a total of 41 crossings including the 6 test crossings.

During this reporting period, work completed to address on-board software issues discovered
post pilot cutovers. The pilot crossings were deactivated. A contract amendment was issued for
an executed change order for completion of crossing optimization at remaining crossings. The
crossing optimization implementation schedule was developed. On-board software lab testing
that included software fixes was performed. Caltrain continued to coordinate with FRA on
Safety Plan RFA that includes crossing optimization.

Overall project completion is estimated as 94.5 percent complete. As a result of incorporating
additional grade crossing optimization work to reduce crossing gate downtime, end of
Construction is anticipated by January 2024 with end of Closeout estimated by June 2024.

Project No. 11

Regional Connector Transit Corridor

The implementing agency, Los Angeles County Metropolitan Transportation Authority (Metro)
was allocated $114.87 million for design-build under the Construction phase. Project
implementation constructs a two-mile light rail extension, connecting the Metro light rail system
to future High-Speed Rail through downtown Los Angeles including construction of three new
underground light rail stations. Implementation will provide a seamless connection with the

Metro L (Gold), Metro A (Blue), and Metro E (Expo) light rail lines through downtown Los
Angeles, serving Los Angeles County.
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Construction of guideways and track elements are nearing completion where construction
activities continue on tunnel elements as well as the Historic Broadway, Grand Avenue
Arts/Bunker Hill, and Little Tokyo/Arts District stations. Metro has identified local funds to help
mitigate potential unforeseen challenges related to traffic mitigation, stakeholder coordination,
and aging infrastructure as a precaution where no changes to the current project costs are
occurring at this time.

Schedule delays have occurred related to double crossover installation for track and guideways
and construction of the Little Tokyo/Arts District station. Crossover installation challenges with
underperformance of the contractor and quality of work created considerable delays and
delayed entry of specialty trades. Trackwork delays were minimal, primarily requiring clean-up.
Construction of Little Tokyo/Arts District station delays are related to the Coronavirus pandemic
including insufficient labor resources and supply-chain delays for key materials including
structural and stainless steel where resequencing of activities has been applied to help mitigate
the impact. To date, Metro completed escalators at Little Tokyo/Arts District Station, Broadway
Station, Grande Ave/Bunker Hill Station, installation of canopies at Grand Ave/ Bunker Hill and
Broadway stations, construction of stairs at Little Tokyo station, Fiber Optic Cable Installations
from Flower Cut & Cover to East & North Portals, and concrete paving at Broadway and Grand
Ave stations. Completion of guideways and track elements is anticipated by February 2023,
installation of systems and station construction by March 2023, and sitework and special
conditions by April 2023. The project is 98 percent complete where Right-of-Way was
completed as of April 2021 and completion of Construction is now anticipated by April 2023
with end of Closeout estimated by April 2024.

Project No. 12

Metrolink High-Speed Rail Readiness Program

The implementing agency, SCRRA has received their full allocation of $88.7 million of which
$68.5 million is being applied towards the purchase and testing of 20 new Tier IV locomotives,
and $20.2 million for the refurbishment of 28 passenger cars. The locomotives and refurbished
rail cars will operate on the Metrolink commuter rail service across a network of seven
Southern California routes serving six counties and sixty stations.

To date, all 20 Tier IV locomotives have been delivered and were placed into revenue service
as of September 2019 with 20 locomotives receiving final acceptance. Remaining spare parts
are anticipated by September 2022. All modifications for the Tier IV locomotives have been
approved but due to supply chain delays related to the Coronavirus pandemic, field
modification and approved change orders were delayed. Final design review sessions for the
rail car rebuild was completed in May 2020. Eight (8) cars are conditionally accepted. Three
(3) cars are in service. Twelve (12) cars are in the contractor’s facility.

Overall project completion is estimated as 64 percent complete where completion of
construction for the rail car refurbishment is anticipated by March 2023 with end of Closeout by
April 2026.
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Project No. 13

Sacramento Intermodal Facility Improvements

The implementing agency, Sacramento Regional Transit District (SacRT), was initially allocated
$1.75 million for the Project Approval and Environmental Documentation (PA&ED) and PS&E
phases and adjusted to $1.2 million after cost savings were identified and reprogrammed to the

Construction phase. Programming under the Construction phase, and unspent funds under
PS&E, have been redirected to a new SacRT project, adjusting the total allocation to $589,000.

Initial project intent was to implement the Sacramento Valley Station (SVS) Loop, which
included relocation of existing light rail track, passenger platforms, and the Downtown
Riverfront Streetcar which would have constructed a streetcar maintenance facility,
procurement of six streetcars, and construction of special track work with overhead catenary,
traction power and signal systems to support the streetcar system. Initial project scope would
have supported connections to the new Sacramento Intermodal Facility and future High-Speed
Rail terminal.

However, in October 2019, SacRT’s Board approved repurposing unspent Proposition 1A SVS
Loop and Downtown Riverfront Streetcar funds. At the March 2020 Commission meeting, the
Commission approved reprogramming of $619,000 in unspent PS&E funds, and $25,000,000
in unallocated construction funds, to the Accelerating Rail Modernization and Expansion in the
Capital Region project, which includes acquisition of new low-floor light rail vehicles and
supporting infrastructure.

In April 2021, the Sacramento Area Council of Governments awarded $4,563,000 for project
preconstruction activities.

For SVS this reporting period, the $3.755 million in Congestion Mitigation and Air Quality
Improvement funds were transferred from the Federal Highway Administration to the Federal
Transit Authority to help enable preconstruction activities to proceed on the SVS Loop. For
construction, SacRT was awarded $5.1 million Cycle 5 TIRCP funds in July 2022. In December
2022, SacRT applied for $25 million in Cycle 3 SCCP funds. The completion of PA&ED is
anticipated in April 2024, with PS&E anticipated to complete in April 2025. Construction is
anticipated to complete in October 2028. Closeout is estimated to complete in May 2029.
Budget changes are estimated. PA&ED is currently estimated to cost $4,822,494. PS&E is
currently estimated to cost $4,730,000. Construction is currently estimated to cost
$42,150,000. There is no change to scope or schedule.

The Downtown Riverfront Streetcar alignment is being shortened from 4.4 to 1.5-miles with
three (3) stations instead of 21 where design reviews and re-evaluation of Environmental phase
are underway and are expected to be completed by the end of 2024.0nce complete, SacRT
will seek federal Small Starts funding. Design reviews and environment re-evaluation continue.
In August 2022, City of Sacramento approved a resolution to support revised N Street
realignment. In October 2022, the City of West Sacramento approved a $4.3 million allocation
for environmental and design work for the revised alignment. SACOG transferred the project
sponsorship to SacRT. The completion of PA&ED is anticipated in November 2024, with PS&E
anticipated to complete in November 2027. Construction is anticipated to complete in
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November 2029. Closeout is estimated to complete in May 2030. Budget changes are
estimated. PA&ED is currently estimated to cost $21,704,285. PS&E is currently estimated to
cost $4,870,002. Construction is currently estimated to cost $137,751,900.

Total project costs are now estimated as $216,028,681. SacRT will continue to seek additional
funding to close the remaining funding gap. Overall end of Construction is now anticipated by
November 2029. Overall project completion is estimated as 7.5 percent complete with end of
Closeout extended to May 20230.

Project No. 14

Stockton Passenger Track Extension

The implementing agency, San Joaquin Regional Rail Commission (SJRRC), has been
allocated $14.97 million for construction. The project will construct a 2.57-mile dedicated
passenger rail track north of downtown Stockton interlocking between the UPRR and BNSF
Railroads. Under Phase 2A, the project will construct a single-track bridge, approximately 90
feet long, next to the existing UPRR mainline undercrossing with approximately 1-mile of track
work on either side of the bridge.

SJRRC/SJJPA was unable to coordinate with UPRR to secure the Construction and
Maintenance Agreement which is mandatory to complete the project. Negotiations were
unsuccessful with the host railroad which led to delays. Subsequently, the project is in the
process of being put on hold. The anticipated revised closeout date of 9/20/2024 previously
reported is now estimated as 12/31/2029. The project will be put on hold and the contractor is
in the process of closing out the contract work.

Overall project completion remains at an estimated 55 percent complete.

Project No. 15

Capitol Corridor — Sacramento to Roseville 3rd Main Track Project

The implementing agency, CCJPA, has been allocated $5.74 million for PS&E and Right-of
Way to support relocation of the Roseville Station and construct a fourth track, to increase
service frequency, reduce freight train conflicts, accommodate freight train growth, and provide
two additional round trips serving Roseville.

UPRR re-organization and staff reduction impacted the response time for design review and
responding to questions related to on-site complications. During geotechnical exploration, a
diesel pipeline was struck which caused delays, requiring repair and site clean-up, and the
track alignment initially identified at 10 percent design was determined to be unfeasible due to
terrain and drainage requirements which necessitated a modified design with alternative track
alignment to be submitted to UPRR. These complications required revision of 25 percent
design plans and contributed to the need for expanded right-of-way acquisition.

UPRR has now approved 30 percent design plans and the associated cost estimate was
received from the designer. The 60% design was submitted for consideration by the Union
Pacific Railroad, and development of the 90% design plans has begun. Discussions with
adjacent property owners has begun in preparation for right-of-way acquisition. With 30
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percent design reached, schedule and budget impacts have been reassessed. The new total
project cost is estimated as $184,512,000 where additional funding of $70,282,000 for the
Construction phase is needed and actively being pursued. A grant application to the Federal
Railroad Administration’s CRISI program for project funding was prepared and submitted. An
extension request for period of project development expenditures is anticipated for both PS&E
and Right-of-Way.

Overall project completion is estimated as 10 percent complete. Completion of PS&E is now
anticipated by October 2024 and end of Right-of-Way by April 2024. Construction allocation is
now anticipated by November 2024 where third-party contract award is estimated by May 2025.
End of Construction has been extended to October 2028 with end of Closeout by April 2029.

Project No. 16

Maintenance Shop and Yard Improvements

The implementing agency, San Francisco Bay Area Rapid Transit District (BART), has been
allocated $78.63 million for the Construction phase. The project expands the existing Main
Shop to support back shop double-ended operations, constructing a new Component Repair
Shop (CRS), retrofitting the Maintenance and Engineering (M&E) storage facility, and
constructing new track work, retaining walls, and sound walls, that will serve to connect the
Hayward Maintenance Complex to the existing mainline BART tracks.

All Proposition 1A bond funds have been expended and reimbursed. Construction was
completed in September 2021. Close out was completed on December 31, 2022. Total project
costs were reduced to $374,452,737 due to cost savings in construction, and an insurance
reimbursement credited to the project decreasing the actual expenditures from the last
reporting cycle. The insurance reimbursement amount was $1,286,918.00. Additionally, as part
of the close out process, $549,290.00 was also unencumbered for consulting services. Overall
project completion is 100 percent complete as of December 31, 2022.

Project No. 17

Millbrae Station Track Improvement and Car Purchase

The implementing agency, BART, has been allocated $140 million for the Construction phase.
The project includes procurement of an additional 46 new rail cars to provide new service from
Millbrae directly to the San Francisco International Airport where lengthening of three storage

tracks immediately south of Millbrae Station was initially included but removed from the scope
as part of a programming amendment in May 2014.

As of November 2019, all 46 rail cars were conditionally accepted and placed into revenue
service. Conditional acceptance will continue until the car manufacturer resolves reliability
issues. Final acceptance will occur after completion of the warranty period currently estimated
as December 2027 due to additional rail cars purchased and pending conditional acceptance,
but which are not included as part of this project scope. Reliability issues for the additional cars
outside of this scope have been resolved allowing conditional acceptance for the larger railcar
program to resume. In addition, all 46 rail cars have received final acceptance as of May 2022.
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The project was completed as of May 2022 and closed out with all funds expended. There are no
further actions on this project to report.

Project No. 18

Accelerating Rail Modernization and Expansion in the Capital Region

The implementing agency, SacRT, has been allocated $29.57 million for the Construction
phase. The project includes procurement of 20 low-floor light rail vehicles for service on the
Gold Line as well as station improvements at all 29 Gold Line stations where platforms will be
modified for low-floor light rail vehicles, improving accessibility.

The Commission approved programming and allocation in March 2020 where unused funds
were re-directed from the Sacramento Intermodal Facility Improvements project and from future
SacRT funding not yet designated. In March 2020, following the Commission meeting, the
third-party contract award for 20 low-floor light rail vehicles was awarded to Siemens. The first
five low-floor light rail vehicles are in final assembly and testing. Coordination with Siemens is
ongoing.

Platform construction will occur in two phases. Phase 1, where Proposition 1A funds will be
applied, will include an interim 2-car platform and Phase 2 will complete the 3-car platform. The
construction contract was executed for Phase 1 in September 2022. Phase 2 preliminary 30%
design has been completed and completion of design is anticipated by July 2023, where
SacRT is seeking additional funding for the Construction phase. Kick off for additional signal
and braille sign design services was held in December 2022.

Construction completion for light rail vehicles is anticipated by February 2026, with end of
Closeout by April 2026. Construction completion for platform modifications is now anticipated
by June 2024. Overall project completion is at 53 percent where overall end of Closeout is
estimated for completion by July 2024.
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