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 7:00 PM Commissioner Dinner 
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1615 J St 
Sacramento, CA 95814 

Thursday, June 28, 2018 

 9:00 AM Commission Meeting 
Lincoln Plaza, Auditorium 
400 P Street 
Sacramento, CA 95814 

To view the live webcast of this meeting, please visit: http://ctc.dot.ca.gov/webcast 

NOTICE:  Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out of sequence and 
on either day of the two-day meeting, except for those agenda items bearing the notation “TIMED ITEM.” TIMED ITEMS which may not be heard prior to 
the Time scheduled but may be heard at, or any time after the time scheduled.  The Commission may adjourn earlier than estimated on either day. 

Unless otherwise noticed in the specified book item, a copy of this meeting notice, agenda, and related book items will be posted 10 calendar days prior 
to the meeting on the California Transportation Commission (Commission) Website:  www.catc.ca.gov.  Questions or inquiries about this meeting may be 
directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52), Sacramento, CA  95814.  If any special accommodations are needed for 
persons with disabilities, please contact Doug Remedios at (916) 654-4245.  Requests for special accommodations should be made as soon as possible 
but no later than at least five working days prior to the scheduled meeting. 

Persons attending the meeting who wish to address the Commission on a subject to be considered at this meeting are asked to complete a Speaker 
Request Card and provide it to the Commission Clerk prior to the discussion of the item.  If you would like to present any written materials, including 
handouts, photos, and maps to the Commission at the meeting, please provide a minimum of 25 copies labeled with the agenda item number no later than 
30 minutes prior to the start of the meeting.  Video clips and other electronic media cannot be accommodated.  Speakers cannot use their own computer 
or projection equipment for displaying presentation material.   

Improper comments and disorderly conduct are not permitted. In the event that the meeting conducted by the Commission is willfully interrupted or  
disrupted by a person or by a group so as to render the orderly conduct of the meeting unfeasible, the Chair may order the removal of those individuals 
who are willfully disrupting the meeting.  

* “A” denotes an “Action” item; “I” denotes an “Information” item; “C” denotes a “Commission” item; “D” denotes a “Department” item; “F” denotes a “U.S.
Department of Transportation” item; “R” denotes a Regional or other Agency item; and “T” denotes a California Transportation Agency (CalSTA) item.

FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of Transportation (Department or 
Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), State Transportation Improvement Program (STIP), State 
Highway Operation and Protection Program (SHOPP), Traffic Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and 
Transportation Improvement Act of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic 
Reduction, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), State Route 99 Bond Program 
(RTE or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Improvement Fund (TCIF), Highway-Railroad Crossing Safety Account 
(HRCSA), State-Local Partnership Program (SLPP), Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase 
(PA&ED), Design Phase (PS&E), Right of Way (R/W), Fiscal Year (FY), Active transportation Program (ATP), Intercity Rail (ICR), California Aid to Airports 
Program (CAAP), Acquisition & Development (A&D), Transit and Inter-City Rail Capital Program (TIRCP), Transportation Facilities Account (TFA), Trade 
Corridor Enhancement Program (TCEP), Local Partnership Program (LPP), Local Streets and Roads Program (LSRP), Solutions for Congested Corridors 
Program (SCCP). 

http://www.catc.ca.gov/
http://ctc.dot.ca.gov/webcast
http://www.catc.ca.gov/
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GENERAL BUSINESS 
1 Roll Call 1.1 Fran Inman I C 
2 Approval of Minutes for May 16-17, 2018 1.2 Fran Inman A C 
3 Commissioners’ Meetings for Compensation 1.5 Fran Inman A C 

REPORTS 
4 Commission Executive Director 

• 2019 Meeting Schedule
1.3 Susan Bransen A C 

5 Commissioner Reports 1.4 Fran Inman I C 
6 CalSTA Secretary and/or Undersecretary 1.6 Brian Annis I T 
7 Caltrans Director and/or Deputy Director 1.7 Laurie Berman I D 
8 FHWA California Division Administrator 1.11 Vincent Mammano I F 
9 Regional Agencies Moderator 1.8 Patricia Chen I R 

10 Rural Counties Task Force Chair 1.9 Maura Twomey I R 
11 Self-Help Counties Coalition Executive Director 1.10 Keith Dunn I R 

POLICY MATTERS 
12 State and Federal Legislative Matters 4.1 Jacqueline Campion A C 
13 Budget and Allocation Capacity 4.2 Jacqueline Campion 

Ron Sheppard 
I D 

14 Adoption of the Federal Project Funding Guidelines 
Resolution G-18-35 

4.27 Jacqueline Campion 
Steven Keck 

A D 

Road Repair and Accountability Act of 2017, Senate Bill 1 
15 Amendment to the 2018 Local Partnership Formulaic Program 

Resolution G-18-29, Amending Resolution G-18-22 
4.5 Christine Gordon A C 

16 Amendment to the 2018 Local Partnership Program 
Guidelines 
Resolution G-18-30, Amending Resolution G-17-33 

4.6 Christine Gordon A C 

17 Adoption of the 2019 Local Partnership Formulaic Program 
Funding Share Distribution  
Resolution G-18-31 

4.7 Christine Gordon A C 

18 Adoption of the FY 18-19 Road Maintenance and 
Rehabilitation Account Local Streets and Roads Funding 
Initial Report of Eligible Cities and Counties  
Resolution G-18-33 

4.12 Alicia Sequeira Smith A C 

19 Adoption of the 2017 Active Transportation Program 
Augmentation Program – California Conservation Corps 
Resolution G-18-32 
(Related Item under Ref. 2.5w.(3).) 

4.11 Anja Aulenbacher A C 

20 Caltrans’ Administration of the Active Transportation Program 4.13 Laurie Waters 
Rihui Zhang 

I D 

21 Semi-Annual Active Transportation Program Delivery Report 4.21 Laurie Waters 
Rihui Zhang 

I D 

22 Informal Draft Advance Mitigation Program Guidelines 4.17 Garth Hopkins 
Jeremy Ketchum 
Amy Bailey 

I D 

23 California Department of Housing and Community 
Development - Housing Update 

4.14 Garth Hopkins 
Ben Metcalf 

I R 

INFORMATION CALENDAR Rick Guevel 
24 Informational Reports on Allocations Under Delegated 

Authority
--Emergency G-11 Allocations (2.5f. (1)):  $82,899,000 for 25 

projects. 
--SHOPP Safety Sub-Allocations (2.5f. (3)): $40,109,000 for 11 

projects. 
(Related Items under 2.5b. (1) and 2.5s.(8).) 

--Minor G-05-16 Allocations (2.5f. (4)):  $1,721,000 for 2 projects. 

2.5f. I D 
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 Monthly Reports on the Status of Contract Award for: 
25 State Highway Projects, per Resolution G-06-08 3.2a.  I D 
26 Local Assistance STIP Projects, per Resolution G-13-07 3.2b.  I D 
27 Local Assistance ATP Projects, per Resolution G-15-04 3.2c.  I D 
28 Pre-Construction SHOPP Support Allocations, per Resolution  

G-06-08 
3.3  I D 

29 Monthly Report on Local and Regional Agency Notices of 
Intent to Expend Funds on Programmed STIP Projects Prior 
to Commission Allocation per SB 184 

3.4  I C 

 Quarterly Reports – Third Quarter – FY 2017-18 
30 Caltrans Finance Report 3.5  I D 
31 Proposition 1A – High Speed Passenger Train Bond Program 3.6  I D 
32 Caltrans Rail Operations Report 3.7  I D 
33 Proposition 1B  

--Corridor Mobility Improvement Account (3.9a.) 
--Route 99 Corridor Program (3.9b.)  
--Local Bridge Seismic Retrofit Program (3.9c.) 
--State-Local Partnership Program (3.9d.) 
--Traffic Light Synchronization Program (3.9e.) 
--Highway-Railroad Crossing Safety Account (3.9f.) 
--Intercity Rail Improvement Program (3.9g.) 
--Trade Corridors Improvement Fund (3.9h.) 

3.9  I D 

 Other Reports  
34 Second Quarter – Balance Report on AB 1012 “Use It or Lose 

It” Provision for Federal Fiscal Year 2016 Unobligated RST 
and CMAQ Funds. 

3.11  I D 

 BEGIN CONSENT CALENDAR Rick Guevel 
35 Approval of Project for Future Consideration of Funding: 

08 – Riverside County 
Temescal Canyon Road Widening Project 
Construct roadway widening improvements on Dawson 
Canyon Road and Dos Lagos Drive.   
(MND) (PPNO 1240) (LPP) 
Resolution E-18-64 

2.2c.(2)  A C 

36 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County 
North 12th Complete Streets Project 
Construct a Class IV Bikeway.  (MND) (PPNO 1685) (ATP) 
Resolution E-18-65 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(3)  A C 

37 Approval of Project for Future Consideration of Funding: 
03 – El Dorado County 
Sierra Boulevard Complete Streets Project 
Construct Class I and Class II bicycle improvements. 
(MND) (PPNO 1223) (ATP) 
Resolution E-18-66 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(4)  A C 

38 Approval of Project for Future Consideration of Funding: 
09 – Inyo County 
Spruce, Hanby, and Yaney Streets Project 
Construct bike and pedestrian improvements. 
(MND) (PPNO 09-0671) (ATP) 
Resolution E-18-67 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(5)  A C 
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39 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Approval of Projects for Future Consideration of Funding: 
 
01-Hum-96, PM 0.6 
Willow Creek Charging Station Project 
Install an electric vehicle charging station on SR 96 in 
Humboldt County.  (ND) (PPNO 2462) (SHOPP) 
Resolution E-18-57 
(Related Item under Ref 2.5b.(2).) 
 
02-Teh-5, PM 25.34 
I-5-Sacramento River Bridges Seismic Retrofit Project 
Seismic retrofit and scour repair on existing bridges on I-5 in 
Tehama County.  (MND) (PPNO 3515) (SHOPP) 
Resolution E-18-58 
 
03-But-162, PM 16.0/16.72 
BUT 162 Traffic Signal Upgrade Project 
Upgrade current traffic signalization and construct roadway 
improvements at 5th Ave. and SR 162 in Butte County. 
(ND) (EA 2F520) (SHOPP Minor A) 
Resolution E-18-59 
 
03-ED-50, PM 67.3  
Echo Summit Sidehill Viaduct Replacement Project 
Replace existing viaduct on U.S. 50 in El Dorado County. 
(MND) (PPNO 3304) (SHOPP) 
Resolution E-18-60 
(Related Item under Ref. 2.5b.(1.).) 
 
04-Nap-121, PM 0.5/1.0 
Huichica Creek Bridge Replacement & Fish Passage Project 
Replace existing bridge and make improvements to an 
existing fish passage on SR 121 in Napa County. 
(MND) (PPNO 0775G) (SHOPP) 
Resolution E-18-61 
 
05-SLO-1, PM 24.46 
Old Creek Bridge Project 
Replace existing bridge on SR 1 in San Luis Obispo County. 
(MND) (PPNO 0072A) (SHOPP) 
Resolution E-18-62 
 
08-SBd-330, PM 32.5 & 33.7 
City Creek Bridge and East Fork City Creek Bridge Rail 
Replacement Project 
Replace bridge railing on two bridges on SR 330 in San 
Bernardino County. 
(MND) (PPNO 0256C) (SHOPP) 
Resolution E-18-63 
 
02-Las-36, PM 6.0/14.6 
Goodfred Bridge Replacement and Roadway Rehabilitation 
Project 
Replace existing bridge and construct roadway improvements 
on SR 36 in Lassen County.  
(MND) (PPNO 3468) (SHOPP) 
Resolution E-18-88 

2.2c.(1)  A D 
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40 Approval of Project for Future Consideration of Funding: 
10 – Stanislaus County 
Safe Route to Schools:  Whitmore Road Corridor 
Improvements Project 
Construct pedestrian and bike improvements. 
(ND) (PPNO 3171) (ATP) 
Resolution E-18-68 

2.2c.(6)  A C 

41 Approval of Project for Future Consideration of Funding: 
01 – Mendocino County 
James Creek Fish Passage Barrier Project 
Restoration of anadromous salmonid habitat.  (MND) (EEM) 
Resolution E-18-69 

2.2c.(7)  A C 

42 Approval of Project for Future Consideration of Funding: 
01 – Humboldt County 
Martin Slough Enhancement Project 
Construct estuary enhancements.  (MND) (EEM) 
Resolution E-18-70 

2.2c.(8)  A C 

43 Approval of Project for Future Consideration of Funding: 
08 – San Bernardino County 
Big Bear Valley Trails Project 
Construct bicycle and trail improvements.   
(MND) (ATP- CCC) 
Resolution E-18-71 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(9)  A C 

44 Approval of Project for Future Consideration of Funding: 
07 – Los Angeles County 
Duck Farm San Gabriel River Parkway Trail Construction 
Project 
Construct a river parkway and trail.  (MND) (ATP- CCC) 
Resolution E-18-72 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(10)  A C 

45 Approval of Project for Future Consideration of Funding: 
03 – El Dorado County 
Site 1:  El Dorado Trail Extension Project 
Construct new multi-use trails. (MND) (ATP- CCC) 
Resolution E-18-74 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(12)  A C 

46 Approval of Project for Future Consideration of Funding: 
03 – El Dorado County 
Site 2:  El Dorado Trail Extension Project 
Construct new multi-use trails.   (MND) (ATP- CCC) 
Resolution E-18-75 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(13)  A C 

47 Approval of Project for Future Consideration of Funding: 
07 – Los Angeles County 
El Encanto Azusa River Wilderness Park Trail Extension 
Improvements Project 
Construct trail connections and bikeway paving, including a 
Class I trail extension.  (MND) (ATP- CCC) 
Resolution E-18-76 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(14)  A C 

48 Approval of Project for Future Consideration of Funding: 
05 – Santa Cruz County 
Felton Nature Discovery Park Trail Construction Project 
Construct new trails and sidewalks.  (MND) (ATP- CCC) 
Resolution E-18-78 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(16)  A C 
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49 Approval of Project for Future Consideration of Funding: 
05 – Santa Cruz County 
Heart of Soquel Trail Extension and Improvements Project 
Construct a trail and complete extension. (MND) (ATP- CCC) 
Resolution E-18-79 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(17)  A C 

50 Approval of Project for Future Consideration of Funding: 
02 – Shasta County 
Henderson/Parkview Open Space Trail and Landscape 
Improvements Project 
Construct a trail and complete pedestrian and bike 
improvements.  (MND) (ATP- CCC) 
Resolution E-18-80 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(18)  A C 

51 Approval of Project for Future Consideration of Funding: 
06 – Fresno County 
San Joaquin River New Trail Construction Project 
Construct a Class III multi-modal trail and other 
improvements.  (MND) (ATP- CCC) 
Resolution E-18-81 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(19)  A C 

52 Approval of Project for Future Consideration of Funding: 
10 – San Joaquin County 
Stockton Creek Preserve Trail Construction Project 
Construct new trails and other improvements. 
(MND) (ATP- CCC) 
Resolution E-18-82 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(20)  A C 

53 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County 
Willow Hill Reservoir Multi-Use Trail Project 
Construct a multi-use trail and other improvements. 
(MND) (ATP- CCC) 
Resolution E-18-83 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(21)  A C 

54 Approval of Project for Future Consideration of Funding: 
7 – Los Angeles County 
Heritage Park Trail Improvements and Rehabilitation Project 
Construct trail improvements and rehabilitation. 
(MND) (ATP- CCC)  
Resolution E-18-87 
(Related Item under Ref. 2.5w.(3).) 

2.2c.(25)  A C 

55 New Public Road Connection Resolutions: 
 
--03-Sac-5-PM 31.4, 
New Public Road Connection to Interstate 5 at Metro Air 
Parkway Interchange in the county of Sacramento. 
Resolution S-761 

2.3b.(1)  A D 

56 New Public Road Connection Resolutions: 
 
--02-Las-36-PM R26.9,  
New Public Road Connection to State Route 36 at Skyline 
Road in the county of Lassen. 
Resolution S-762 

2.3b.(2)  A D 
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57 
 
 
 
 

Two Relinquishment Resolutions: 
 
--07-LA-164-PM-1.4/4.0,  
Right of way on Route 164 (Rosemead Boulevard), in the 
county of Los Angeles. 
Resolution R-4007 
 

--12-Ora-5-PM 41.1, 
Right of way along Route 5 on Ventura Street, in the city of 
Anaheim. 
Resolution R-4009 

2.3c.  A D 

58 
8 Ayes 

3 Resolutions of Necessity 
Resolutions C-21626 through C-21628 

2.4b.  A D 

59 Director’s Deeds 
--Items 1 through 16 
Excess Lands – Return to State:  $6,879,900 

Return to Others:  $0 

2.4d.(1)  A D 

60 Request of $680,000 for the California Natural Resources 
Agency FY 2016-17 Environmental Enhancement and 
Mitigation Projects.  
Resolution FP-17-73 

2.5c.(6)  A C 

61 Allocation Amendments – Proposition 1B TCIF projects 
Request to deallocate a combined total of $3,322,000 in 
Proposition 1B TCIF funding from the following projects, due 
to savings at project close out: 
• $2,384,000 from TCIF Project 54 - March Inland Cargo 

Port Airport – I-215 Van Buren Boulevard –  Ground 
Access Improvements project in Riverside County.  
(PPNO 08-0041C) (2.5g.(5b) 

Resolution TCIF-AA-1718-11,  
Amending Resolution TCIF-AA-1213-01 
• $938,000 from TCIF Project 93 – Sorrento Valley Double 

Track project in San Diego County. (PPNO 11-TC93) 
(2.5g.(5c) 

Resolution TCIF-AA-1718-12,  
Amending Resolution TCIF-AA-1314-19  

2.5g.(5b) 
- 

2.5g.(5c) 

 A D 

62 Allocation Amendment – Proposition 1B ICR Project: 
Request to deallocate $1,701,000 in construction savings from 
the New Station Track at LA Union Station Project, in Los 
Angeles County, due to project savings at closeout.  
(PPNO 2091) 
Resolution ICR1B-AA-1718-04, 
Amending Resolution ICR1B- A-0708-01 

2.5g.(8)  A D 

63 Allocation Amendment – STIP Transit Project 
Request to revise the Budget Year in the vote box for the 
Riverside County Transportation Commission Perris Valley 
Line Commuter Rail Extension project (PPNO 1114), by 
splitting the total allocation of $52,978,000 as $51,325,447 in 
FY 2011-12 and $1,652,553 in FY 2016-17.  
Resolution MFP-17-08,  
Amending Resolution MFP-16-06 

2.6a.  A D 
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64 Allocation Amendment - TIRCP 
Request to de-allocate $250,000 in TIRCP funding from the 
San Joaquin Regional Rail Commission for the Altamont 
Corridor Express (ACE) Near-Term Capacity Improvements 
project (PPNO CP025), in San Joaquin County, to reflect cost 
savings.   
Resolution TIRCP-1718-05,  
Amending Resolution TIRCP-1718-01 
(Related Item under Ref. 2.6g.(1).) 

2.6g.(2)  A D 

65 Technical Adjustments to the 2018 Solutions for Congested 
Corridor Program. 
Resolution SCCP-P-1718-02,  
Amending Resolution SCCP-P-1718-01 

4.16  A C 

66 Technical Adjustments to the 2018 Trade Corridor  
Enhancement Program. 
Resolution TCEP-P-1718-02,  
Amending Resolution TCEP-P-1718-01 

4.4  A C 

67 Approval of Break in Access along State Route 84. 
Resolution G-18-34 

4.20  A D 

 END OF CONSENT CALENDAR 
 Environmental Matters  

68 Approval of Project for Future Consideration of Funding: 
03 – El Dorado County 
Sacramento – Placerville Transportation Corridor Master Plan 
Construct new multi-use trails.  (FEIR) (ATP) 
Resolution E-18-86 

2.2c.(24) Jose Oseguera A C 

69 Approval of Projects for Future Consideration of Funding: 
07-Ven-34, PM 6.27/6.77 
Rice Avenue Grade Separation Project 
Construct a grade separation structure at an existing 
intersection of Rice Avenue and Fifth Street in Ventura 
County.  (FEIR) (PPNO 4961) (TCEP) 
Resolution E-18-85 
(Related Item under Ref. 2.6s.(4).) 

2.2c.(23) Jose Oseguera 
Phil Stolarski 

A D 

70 Approval of Project for Future Consideration of Funding: 
07 – Los Angeles County  
Montebello Boulevard Bike and Sidewalk Improvements 
Project 
Construct bike and pedestrian improvements. 
(FEIR) (PPNO 5454) (ATP) 
Resolution E-18-84 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(22) Jose Oseguera A C 

 PROGRAM UPDATES 
 Quarterly Report – Third Quarter – FY 2017-18 

71 Caltrans Project Delivery Report 3.15 Rick Guevel 
Michael Keever 

I D 

72 Report on Reducing Deferred Maintenance and Improving 
Conditions on the State Highway System 

4.8 Rick Guevel I C 
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 Projects with Costs that Exceed the Programmed Amount by More Than 20 Percent  
73 Request to allocate $11,000,000 for the construction of the 

SHOPP Mobility project on I-405 in Los Angeles County, an 
overall increase of $5,078,000 over the original programmed 
amount of $5,922,000. This consists of a Construction Capital 
increase of $4,028,000, 82.7 percent over the original 
programmed amount and a Construction Support increase of 
$1,050,000, 100 percent over the original programmed 
amount, to advertise a contract.  
(EA 07-28910, PPNO 4457) 
Resolution FP-17-74 

2.5d.(1) Rick Guevel 
Carrie Bowen 

A D 

74 Request to allocate $2,069,000 for the construction of a 
SHOPP ADA project on Route 108 and Route 132 in 
Stanislaus County, an increase of $519,000 over the original 
programmed amount of $1,550,000.  This consists of a 
Construction Capital increase of $519,000, 53.5 percent over 
the original programmed amount and a Construction Support 
increase of $0 over the original programmed amount, to 
advertise a contract.   
(EA 10-0W901, PPNO 3010) 
Resolution FP-17-75 

2.5d.(2) Rick Guevel 
Dennis Agar 

A D 

 Capital Outlay Support – Supplemental Fund Allocations 
75 Request for an additional $383,300 in Capital Outlay Support 

for a SHOPP Collision Severity Reduction project on Route 68 
in Monterey County, an increase of 35.1 percent over the 
original allocated amount, to complete the PS&E phase.  
(EA 05-1C250, PPNO 2378) 
Resolution FA-17-22. 

2.5e.(2) Rick Guevel 
Richard Rosales  

A D 

76 Request for an additional $383,000 in Capital Outlay Support 
for a SHOPP ADA Pedestrian Infrastructure project on Route 
152 in Santa Cruz County, an increase of 53.5 percent over the 
original allocated amount, to complete the PS&E phase.   
(EA 05-1E020, PPNO 2464) 
Resolution FA-17-23 

2.5e.(3) Rick Guevel 
Richard Rosales 

A D 

 Capital - Supplemental Fund Allocations 
77 Request for an additional $10,760,000 to complete 

construction of a SHOPP Bridge Seismic Restoration project 
on I-5 in Shasta County. This consists of a Construction 
Capital increase of $7,400,000, 56 percent over the original 
allocated amount and a Construction Support increase of 
$3,360,000, 65 percent, over the original allocated amount.  
(EA 02-0E090, PPNO 3346)  
Resolution FA-17-24 
(Related Item under Ref. 2.8c.(2).) 

2.5e.(4) Rick Guevel 
Dave Moore 

A D 

78 Request for an additional $2,700,000 to complete construction 
of a SHOPP Permanent Restoration project on Route 33 in 
Ventura County. This is a Construction Capital increase of 41 
percent over the original allocated amount.   
(EA 07-30520, PPNO 4725) 
Resolution FA-17-25 

2.5e.(5) Rick Guevel 
Carrie Bowen 

A D 

 Highway Right of Way Matters 
79 Director’s Deeds – Los Angeles County (Roberti Regulation) 

--Items 1 through 2 
Excess Lands – Return to State:  $263,741 

Return to Others:  $0 

2.4d.(2) Teri Anderson 
Jennifer S. Lowden 

A D 
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 PROGRAM UPDATES 
 SHOPP Program Amendments for Approval: 

80 Request to:  
--Add 23 new projects into the 2016 SHOPP.  
--Add 1 new SB 1 project into the 2016 SHOPP. 
--Revise 5 projects currently programmed in the 2016 SHOPP.  
SHOPP Amendment 16H-025  

2.1a.(1) Rick Guevel 
Bruce De Terra 

A D 

81 Request to:  
--Add 8 new projects into the 2018 SHOPP.  
--Add 3 new SB 1 projects into the 2018 SHOPP. 
--Revise 88 projects currently programmed in the 2018 SHOPP. 
SHOPP Amendment 18H-003 

2.1a.(2) Rick Guevel  
Bruce De Terra 

A D 

 STIP Program Amendments for Approval: 
82 The Los Angeles County Metropolitan Transportation 

Authority (Metro) proposes to amend the STIP to program an 
AB 3090 replacement project (PPNO 4356A) in place of the 
Route 138 Widening, Segment 6 project (PPNO 4356) in  
Los Angeles County, currently programmed in FY 2019-20.  
Metro is ready to deliver the project with local federal funds in 
FY 2018-19.   
STIP Amendment 18S-01 

2.1a.(3) Teresa Favila 
Bruce De Terra 

A D 

 STIP Program Amendments for Notice 
83 The Santa Barbara County Association of Governments and 

the Department propose to amend the STIP to split the South 
Coast 101 HOV Lanes - Carpinteria through Summerland 
(Segments 4A-4C) (PPNO 7101A) in Santa Barbara County, 
into 3 projects for design and construction phasing.  
STIP Amendment 18S-04 

2.1b.(2) Teresa Favila 
Bruce De Terra 

I D 

84 The Department and the Solano Transportation Authority 
propose to amend the 2018 STIP to revise the Implementing 
Agency from the Solano Transportation Authority to the 
Department for the PS&E phase on the I-80/I-680/Route 12 
Interchange (Package 2A) project in Solano County. 
 (PPNO 5301X) 
STIP Amendment 18S-03 

2.1b.(1) Teresa Favila 
Bruce De Terra 

I D 

 Proposition 1B Program 
85 Trade Corridors Improvement Fund Program Amendment: 

Add Project 128 – I-10 Corridor Contract 1 Project, from the 
White Avenue overcrossing to the Los Angeles/San 
Bernardino County line in Los Angeles County, and from the 
Los Angeles/San Bernardino County line to the I-15 
interchange in San Bernardino County into the Program. 
Resolution TCIF-P-1718-11 
 (Related Items under Ref 4.9 and 2.5s.(8).) 

4.10 Teri Anderson A C 

86 Trade Corridors Improvement Fund Baseline Agreement: 
Approve the Baseline Agreement for Project 128 – I-10  
Corridor Contract 1 Project, from the White Avenue  
overcrossing to the Los Angeles/San Bernardino County line 
in Los Angeles County, and from the Los Angeles/San  
Bernardino County line to the I-15 interchange in San  
Bernardino County. 
Resolution TCIF-P-1718-12B 
(Related Items under Ref 4.10 and 2.5s.(8).) 

4.9 Teri Anderson A C 
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87 Proposition 1B TCIF Baseline Amendment: 
The Department proposes to amend the TCIF baseline 
agreement for Project 125 (Durfee Avenue Grade Separation 
Project) in Los Angeles County to update the project delivery 
schedule. 
Resolution TCIF-P-1718-10, 
Amending Resolution TCIF-P-1617-11B 
(Related Items under Ref 2.5g. (5a) and 2.5g. (9).) 

2.1c.(5) Teri Anderson 
Bruce De Terra 

A D 

Proposition 1B – Trade Corridor Improvement Fund Program 
88 Request of $2,620,000 for the locally-administered Durfee 

Avenue Grade Separation TCIF project, in Los Angeles 
County.  (PPNO 07-TC125) 
Resolution TCIF-A-1718-05 
(Related Items under Ref 2.1c.(5), and 2.5g.(9).) 

2.5g.(5a) Teri Anderson 
Bruce De Terra 

A D 

Proposition 1B – Highway-Railroad Crossing Safety Account Program 
89 Request of $2,706,000 for the locally-administered Durfee 

Avenue Grade Separation HRCSA project, in Los Angeles 
County. (PPNO 07-75HR003) 
Resolution GS1B-A-1718-01 
(Related Items under Ref 2.1c.(5) and 2.5g.(5a).) 

2.5g.(9) Teri Anderson 
Dara Wheeler 

A D 

Aeronautics Program 
90 Proposed 2018 Aeronautics Acquisition & Development 

Program 
4.18 Teri Anderson 

Mary Beth Herritt 
I D 

Active Transportation Program 
91 The City of Pico Rivera proposes to amend the  

Cycle 2 Active Transportation – Pico Rivera Bikeway project 
(PPNO 5113) in Los Angeles County to relocate the proposed 
bike/pedestrian bridge portion of the project.  
Resolution ATP-A-17-06 

4.24 Laurie Waters 
Rihui Zhang 

A D 

ALLOCATIONS 
SHOPP Minor Program Allocations 

92 Request of $1,250,000 for the safety improvement Minor 
SHOPP project between Mountain Boulevard and Laurel 
Mountain Road, in Mono County.  (EA 36690) 
Resolution FP-17-59 
(Related Item under Ref. 2.5c.(2a).) 

2.5a. Rick Guevel 
Bruce De Terra 

A D 

SHOPP Allocations 
93 Request of $506,202,000 for 42 SHOPP projects. 

Resolution FP-17-60 
(Related Items under Ref. 2.2c.(1.), 2.5f.(3), 2.5s.(4), 2.5s.(8) and 2.5g.(3).) 

2.5b.(1) Rick Guevel 
Bruce De Terra 

A D 

94 Request for $875,000 for the South Fork Eel River Bridge 
SHOPP project, in Mendocino County. (PPNO 8501) 
Resolution FP-17-78 

2.5b.(5) Rick Guevel 
Bruce De Terra 

A D 

95 Request of $101.0 million for 123 2016 SHOPP 
preconstruction project phases for environmental, design and 
R/W support: 
     2.5b.(2a) – $52.4 million for 72 2016 SHOPP projects. 
     2.5b.(2b) -  $48.6 million for 51 2016 SHOPP – SB1 projects. 
Resolution FP-17-61 

2.5b.(2) Rick Guevel 
Bruce De Terra 

A D 

Advance – SHOPP Allocations 
96 Request of $76.4 million for 102 2018 SHOPP preconstruction 

project phases for environmental, design and R/W support: 
     2.5b.(3a) – $50.2 million for 77 2018 SHOPP projects. 
     2.5b.(3b) - $26.2 million for 25 2018 SHOPP – SB1 projects. 
Resolution FP-17-62 

2.5b.(3) Rick Guevel 
Bruce De Terra 

A D 
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97 Request of $117,519,000 for four SHOPP projects, 
programmed in FY 18-19. 
Resolution FP-17-63 

2.5b.(4) Rick Guevel 
Bruce De Terra 

A D 

STIP Allocations 
98 Request of $1,070,000 for the State-administered California 

Boulevard Roundabouts STIP project, on the State Highway 
System, in Napa County. (PPNO 04-2130F) 
Resolution FP-17-64 

2.5c.(1) Teresa Favila 
Bruce De Terra 

A D 

99 Request of $3,731,000 for three locally-administered STIP 
projects, on the State Highway System.  
Resolution FP-17-65 
(Related Item under Ref. 2.5a.) 

2.5c.(2a) Teresa Favila 
Bruce De Terra 

A D 

100 Request of $3,738,000 for the locally-administered Zinfandel 
Complex Improvements STIP project, on the State Highway 
System, in Sacramento County.  (PPNO 03-1670) 
Resolution FP-17-66 

2.5c.(2b) Teresa Favila 
Bruce De Terra 

A D 

101 Request of $1,285,000 for 10 locally-administered STIP 
projects, off the State Highway System. 

2.5c. (3a) -- $916,000 for five STIP projects. 
2.5c. (3b) -- $369,000 for five STIP Planning, Programming, 

and Monitoring projects. 
Resolution FP-17-67 
(Related Item under Ref 2.2c.(1).) 

2.5c.(3) Teresa Favila 
Bruce De Terra 

A D 

Advance – STIP Allocations 
102 Request of $1,000,000 for the locally-administered Kammerer 

Road Extension (Connector Segment) STIP project, on the 
State Highway System, in Sacramento County, programmed 
in FY 18-19.  (PPNO 03-5844) 
Resolution FP-17-68 

2.5c.(2c) Teresa Favila 
Bruce De Terra 

A D 

103 Request of $1,013,000 for seven locally-administered STIP 
projects, off the State Highway System, programmed in  
FY 18-19.  

2.5c. (4b) -- $1,013,000 for seven STIP Planning, 
Programming, and Monitoring project. 

Resolution FP-17-72 
(Related Item under Ref. 2.2c.(25).) 

2.5c.(4) Teresa Favila 
Rihui Zhang 

A D 

104 Request of $18,800,000 for the locally-administered 
I-680/SR 4 Interchange Proposition 1B TFA project, on the
State Highway System, in Contra Costa County, programmed
in FY 19-20.  (PPNO 04-0298E)
Resolution STIP1B-A-1718-02
Resolution FP-17-70
(Related Items under Ref. 2.5b.(1), and 2.5s.(4).) 

2.5g.(3) Teresa Favila 
Bruce De Terra 

A D 

Advance –Local Partnership Program 
105 Request of $38,399,000 for the locally-administered 

I-680/SR 4 Interchange LPP project, on the State Highway
System, in Contra Costa County, programmed in FY 18-19.
(PPNO 04-0298E)
Resolution LPP-A-1718-11
(Related Items under Ref. 2.5b.(1) and 2.5g.(3).) 

2.5s.(4) Christine Gordon 
Bruce De Terra 

A D 

Proposition 1A High Speed Passenger Train Bond Project Allocations – Urban and Commuter 
106 Request of $20,207,000 for the locally-administered Metrolink 

High Speed Readiness Program Proposition 1A project, in  
Los Angeles County. (PPNO 07-CP002) 
Resolution HST1A-A-1718-02 

2.6f.(2) Teresa Favila 
Dara Wheeler 

A D 
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Transit & Intercity Rail Capital Program Project Allocations 
107 Request of $500,000 for the ACE Near-Term Capacity 

Improvements Program (Platforms) TIRCP project, in  
San Joaquin County. (PPNO 10-CP025) 
Resolution TIRCP-1718-04 
(Related Item under Ref. 2.6g.(2).) 

2.6g.(1) Teresa Favila 
Dara Wheeler 

A D 

Aeronautics Program 
108 Request to allocate $1,400,000 for the FY 18-19 Aeronautics 

Program Lump Sum for the Set Aside to Match Federal Airport 
Improvement Program (AIP) grants. 
Resolution FDOA-2018-16 

2.7a Teri Anderson 
Mary Beth Herritt 

A D 

Lump Sum Allocations 
Local Assistance 

109 Report on the Local Assistance Lump Sum Allocation for the 
Period Ending March 31, 2018. 

3.10 Teresa Favila 
Rihui Zhang 

I D 

110 Request of $131,078,000 in State Funds for a Local 
Assistance Lump Sum Allocation for FY 18-19. 
Resolution FM-17-03 

2.5h. Teresa Favila 
Rihui Zhang 

A D 

Right of Way 
111 Preliminary Close-Out Report on the FY 17-18 Right of Way 

Lump Sum Allocation. 
3.13 Teri Anderson 

Jennifer S. Lowden 
I D 

112 Request of $170,000,000 for the FY 18-19 Right of Way Lump 
Sum Allocation. 
Resolution FM-17-04 

2.5i. Teri Anderson 
Jennifer S. Lowden 

A D 

SHOPP Minor 
113 Preliminary Close-Out Report on the FY 17-18 Minor Program 

Lump Sum allocation. 
3.12 Rick Guevel 

Bruce De Terra 
I D 

114 Request of $150,000,000 for a FY 18-19 Minor Lump Sum 
Allocation for Capital and Support. 
Resolution FM-17-05 

2.5j. Rick Guevel 
Bruce De Terra 

A D 

Senate Bill 1 Programs 
Local Partnership Program 

115 Request of $375,000 for the State-administered Route 101, 
Santa Monica Road/Via Real Intersection Improvements LPP 
Formulaic project, on the State Highway System, in  
Santa Barbara County.  (PPNO 05-2985) 
Resolution LPP-A-1718-08 

2.5s.(1) Christine Gordon 
Bruce De Terra 

A D 

116 Request of $3,128,000 for eight locally-administered LPP 
Formulaic projects off the State Highway System. 

2.5s.(3a) - $3,128,000 for eight LPP – formulaic projects. 
Resolution LPP-A-1718-09 

2.5s.(3) Christine Gordon 
Rihui Zhang 

A D 

Local Partnership Program– Mass Transit 
117 Request of $18,962,000 for seven locally-administered LPP 

Formulaic - Mass Transit projects.  
Resolution LPP-A-1718-10 

2.6s.(1) Christine Gordon 
Dara Wheeler 

A D 

Advance - Local Partnership Program – Mass Transit 
118 Request of $1,287,000 for the locally-administered 15 Buses 

for Circulator Service Expansion LPP Formulaic - Mass 
Transit project, in Sacramento County, programmed in FY 18-
19. (PPNO 03-1774)
Resolution LPP-A-1718-12

2.6s.(2) Christine Gordon 
Dara Wheeler 

A D 

Advance - Trade Corridors Enhancement Program - Rail 
119 Request of $1,000,000 for the locally-administered Fyffe 

Avenue Grade Separation TCEP Rail project, in San Joaquin 
County, programmed in FY 18-19. (PPNO T0001) 
Resolution TCEP-A-1718-02 

2.6s.(3) Dawn Cheser 
Dara Wheeler 

A D 
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Advance – Multi-Funded TCEP/Federal Earmark Rail Project 
120 Request of $13,929,000 for the multi-funded locally-

administered TCEP/Federal Earmark Rice Avenue/Fifth 
Avenue Grade Separation TCEP/Federal Earmark Funding 
Rail project, in Ventura County, programmed in FY 18-19.  
(PPNO 75-4961) 
Resolution TCEP-A-1718-01 
Resolution FP-17-79 
(Related Item under Ref. 2.2c.(23).) 

2.6s.(4) Dawn Cheser 
Dara Wheeler 

A D 

Advance - Trade Corridors Enhancement Program 
121 Request of $42,000,000 for two locally-administered TCEP 

projects, on the State Highway System, in Los Angeles 
County, programmed in FY 18-19.  
Resolution TCEP-A-1718-03 

2.5s.(6) Dawn Cheser 
Bruce De Terra 

A D 

Advance - Multi-Funded TCEP/STIP Project 
122 Request of $79,422,000 for the multi-funded State-

administered Redding to Anderson Six Lane TCEP/STIP 
project, on the State Highway System, in Shasta County, 
programmed in FY 18-19.   (PPNO 02-3445A) 
Resolution TCEP-A-1718-04 
Resolution FP-17-76 

2.5s.(7) Dawn Cheser 
Bruce De Terra 

A D 

Advance - Multi-Funded TCEP/LPP/TCIF/STIP Project 
123 Request of $168,718,000 for the multi-funded locally-

administered I-10 Express Lanes-San Antonio Ave to Route 
15 (Contract 1) TCEP/LPP/TCIF/STIP project, on the State 
Highway System, in San Bernardino County, programmed in 
FY 18-19.  (PPNO 08-3009P) 
Resolution TCEP-A-1718-05 
Resolution LPP-A-1718-13 
Resolution TCIF-A-1718-04 
Resolution FP-17-77 
(Related Items under Ref. 4.9 and 4.10.) 

2.5s.(8) Dawn Cheser 
Bruce De Terra 

A D 

Active Transportation Program Project Allocations 
124 Request of $38,899,000 for 64 locally-administered ATP 

projects.
2.5w.(1a) -- $21,941,000 for 41 ATP projects.
2.5w.(1b) -- $16,958,000 for 23 ATP SB1 
Augmentation projects.

Resolution FATP-1718-19 
(Related Item under Ref. 2.2c.(3), 2.2c.(4), 2.2c.(5), 2.2c.(22).) 

2.5w.(1) Laurie Waters 
Rihui Zhang 

A D 

Advance - Active Transportation Program 
125 Request of $4,170,000 for five locally-administered ATP 

projects, programmed in FY 18-19. 
2.5w.(2a) -- $3,927,000 for three ATP projects. 
2.5w.(2b) -- $243,000 for two ATP SB1 Augmentation projects. 

Resolution FATP-1718-20 

2.5w.(2) Laurie Waters 
Rihui Zhang 

A D 

126 Request of $176,000 for two locally-administered ATP SB1 
Augmentation projects. 
Resolution FATP-1718-22 

2.5w.(4) Laurie Waters 
Rihui Zhang 

A D 

127 Request of $7,625,262 for the 2017 and 2018 Active 
Transportation Program – Augmentation Lump Sum for the 
California Conservation Corps. 
Resolution FATP-1718-21 
(Related Item under Ref. 4.11 and Ref 2.2c.(9) – 2.2c.(25).) 

2.5w.(3) Laurie Waters 
Rihui Zhang 

A D 
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TIME EXTENSION REQUESTS 
Project Allocation Time Extension 

128 Request to extend the period of allocation for 120 SHOPP 
projects, per SHOPP Guidelines. 
Waiver 17-23 

2.8a.(3) Rick Guevel 
Bruce De Terra 

A D 

129 Request to extend the period of allocation for 50 Active 
Transportation Projects, per ATP Guidelines. 
Waiver 17-25 

2.8a.(5) Laurie Waters 
Rihui Zhang 

A D 

130 Request to extend the period of allocation for 5 Active 
Transportation Projects, per ATP Guidelines. 
Waiver 17-35 

2.8a.(8) Laurie Waters 
Rihui Zhang 

A D 

131 Request to extend the period of allocation for State Route 198 
and Akers Street Interchange Improvement the LPP -
Formulaic Project, in Tulare County, per LPP Guidelines. 
(PPNO 6691) 
Waiver 17-26 

2.8a.(6) Christine Gordon 
Rihui Zhang 

A D 

132 Request to extend the period of allocation for four STIP 
projects, per STIP Guidelines.  
Waiver 17-24 

2.8a.(4) Teresa Favila 
Rihui Zhang 

A D 

133 Request to extend the period of allocation for three locally 
administered STIP projects, on the State Highway System, 
per STIP Guidelines.   
Waiver 17-27 

2.8a.(7) Teresa Favila 
Bruce De Terra 

A D 

134 Request to extend the period of allocation for the Del Mar Bluff 
Stabilization 4 STIP Rail project, on the Pacific Surfliner 
Corridor in San Diego County, per STIP Guidelines 
Waiver 17-36 

2.8a.(9) Teresa Favila 
Dara Wheeler 

A D 

Contract Award Time Extension 
135 Request to extend the period of contact award for the Little 

Walker Shoulders SHOPP project, in Mono County, on the 
State Highway System, per Interim SHOPP Guidelines. 
(PPNO 0615) 
Waiver 17-28 

2.8b.(1) Rick Guevel 
Bruce De Terra 

A D 

136 Request to extend the period of contract award for three ATP 
projects, per ATP Guidelines. 
Waiver 17-30 

2.8b.(2) Laurie Waters 
Rihui Zhang 

A D 

137 Request to extend the period of contact award for the Grand 
Boulevard Initiative Complete Streets Program STIP project, 
in San Mateo County, on the State Highway System, per STIP 
Guidelines. (PPNO 0648F) 
Waiver 17-35 

2.8b.(3) Teresa Favila 
Bruce De Terra 

A D 

Project Completion Time Extension 
138 Request to extend the period of project completion for the 

Cajon Valley Union School District program, in San Diego 
County, per ATP Guidelines.  (PPNO 1153) 
Waiver 17-31 

2.8c.(1) Laurie Waters 
Rihui Zhang 

A D 

139 Request to extend the project completion for the Sidehill 
Viaduct and Dog Creek Bridge Seismic Retrofit SHOPP 
project, on the State Highway System, in Shasta County, per 
SHOPP Guidelines.  (PPNO 3346) 
Waiver 17-32 
(Related Item under Ref. 2.5e.(4).) 

2.8c.(2) Rick Guevel 
Bruce De Terra 

A D 
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Project Expenditure Time Extension 
140 Request to extend the period of expenditure to the Ukiah 

Downtown Streetscape Improvement Phase I project, in 
Mendocino County, per STIP Guidelines. (PPNO 4563) 
Waiver 17-33 

2.8d.(1) Teresa Favila 
Rihui Zhang 

A D 

141 Request to extend the period of expenditure for six ATP 
projects, per ATP Guidelines.  
Waiver 17-34  

2.8d.(2) Laurie Waters 
Rihui Zhang 

A D 

OTHER MATTERS / PUBLIC COMMENT 6. 

ADJOURN 

Highway Financial Matters 

$ 816.315,000 Total SHOPP/Minor Requested for Allocation 
$ 13,530,000 Total STIP Requested for Allocation 
$ 24,126,000 Total Proposition 1B Bond Requested for Allocation 
$ 50,870,262 Total ATP Requested for Allocation 
$ 41,902,000 Total SB1 Requested for Allocation 
$ 451,078,000 Total Lump Sum Requested for Allocation 
$ 168,718,000 Total Multi-funded Requested for Allocation 
$ 14,226,300 Total Supplemental Funds Requested for Allocation 
$1,580,765,562 Sub-Total Project Funds Requested for Allocation 

$ 124,729,000 Delegated Allocations  
$1,705,494,562 Total Value Highway Project Allocations 

Total Jobs Created: 28,454 (Includes Direct, Indirect, and Induced)

($   5,273,000) Total De-Allocations Requested. 

Mass Transportation Financial Matters 

$ 20,207,000 Total Prop 1A High Speed Passenger Train Requested for Allocation 
$ 136,351,000 Total TCEF Rail Transit Requested for Allocation 
$ 500,000 Total TIRCP Requested for Allocation 
$ 18,962,000 Total SB1 Transit Requested for Allocation 
$ 176,020,000 Total State Allocations 

Total Jobs Created: 3,168 (Includes Direct, Indirect, and Induced)

Aeronautics Financial Matters 

$ 1,400,000 Total Lump Sum AIP Match Requested for Allocation 
$ 176,020,000 Total Aeronautics Allocations 
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2.5a. Minor Projects Resolution FP-17-59

09 Mno 203 36690 In Mammoth Lakes, between Mountain Boulevard and Laurel Mountain Road.
Improve safety by constructing a sidewalk and curb ramps, providing
separation between non-vehicular traffic and vehicular traffic, and installing a
pedestrian activated signal.

$1,250,0001

$1,250,000Total1 Projects

2.5b.(1) SHOPP Projects Resolution FP-17-60

01 Men 128 4598 41550 Near Navarro, from Route 1 to 0.5 mile east of Indian Creek Bridge.
Rehabilitate 35.7 lane miles of pavement, grind and overlay asphalt pavement,
seal cracks, and upgrade guardrail and signs. This project is necessary to
extend pavement service life and improve ride quality.

$15,147,0001

01 Men 271 4545 0A840 Near Piercy, from 0.7 mile north of Routes 271/101 to 0.4 mile south of
Sidehill Viaduct.   Replace existing McCoy Creek Bridge No. 10-0036 to address
cracked bridge deck, decayed timber members, and make standard.

$6,726,0002

02 Sis 96 3314 4C150 In and near Happy Camp, from 0.1 mile east of Swillup Creek Bridge to 2.1
miles east of Thompson Creek Bridge at various locations.   Rehabilitate
deteriorating culverts to address deficiencies.  Work also includes construction
of drainage headwalls, flared end-sections, and other standard drainage
applications.  This project will improve service life and safety, and reduce
maintenance.

$2,694,0003

03 ED 50 3300 2F130 Near Pollock Pines, from 0.3 mile west of Ice House Road to 0.2 mile west of
Kyburz Drive. Install traction sand traps and construct maintenance vehicle
pullout.  The project will treat 9 acres of storm water runoff to comply with the
National Pollution Discharge Elimination System (NPDES) permit.

$3,361,0004

03 ED 50 3304 3F530 Near South Lake Tahoe, at Echo Summit Sidehill Viaduct Bridge No. 25-0044.
Replace deteriorating bridge by constructing a precast concrete bridge.

$10,409,0005

03 ED Var 3135 2H680 In El Dorado County on Routes 49 and 193 at various locations.  Remove and
prune dead or dying trees that are in various stages of decline due to past
drought conditions and subsequent susceptibility to pests and disease. 

$3,260,0006

03 NEV Var 4128 2H660 In Nevada, Placer, and Yuba Counties on Routes 49 and 174 at various
locations.  Remove and prune dead or dying trees that are in various stages of
decline due to past drought conditions and subsequent susceptibility to pests
and disease.

$2,849,0007

03 Pla 89 5287 2H650 In Placer and El Dorado Counties on Routes 28 and 89 at various locations.
Remove and prune dead or dying trees that are in various stages of decline
due to past drought conditions and subsequent susceptibility to pests and
disease.

$2,741,0008

03 Sac 5 5852 4F400 Near the city of Sacramento, at 0.3 mile north of Airport Boulevard.   Replace
and install Weigh-In-Motion (WIM) system and concrete pavement approach
pads.

$2,620,0009

03 SAC 50 6239 4F460 In Sacramento, from Yolo County line to Watt Avenue Overcrossing; also, in
Yolo County, from 0.1 mile west of Jefferson Boulevard to Sacramento County
line (PM 2.4 to PM 3.2).   Install fiber optic communication system to increase
the capability to transfer and receive data. This project is necessary to
improve traffic mobility and safety.

$7,215,00010

Page 1
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03 Sie Var 7800 2H670 In Sierra County on Routes 49 and 89 at various locations.  Remove and prune
dead or dying trees that are in various stages of decline due to past drought 
conditions and subsequent susceptibility to pests and disease. 

$4,588,00011

03 YOL 80 6701 1F230 In Yolo, Placer and Sacramento Counties, on Routes 65, 80 and 99 at various
locations.   Widen ramps and install ramp meters at four onramp locations to
improve traffic mobility and safety.

$7,779,00012

03 Yub 70 9817 3F130 In Yuba, El Dorado, Placer, and Sacramento Counties, on various routes at
various locations.   Upgrade curb ramps to meet current Americans with
Disabilities Act (ADA) requirements, and modify existing electrical systems.

$2,921,00013

04 Ala Var 1488T 3K310 In Alameda County, on Routes 24, 80, 84, 92, 238, 580, 680, 880, and 980 at
various locations.   Restore non-operational Transportation Management
System (TMS) facilities utilizing on-call multi-provider (up to three
contractors), task-order based service contracts on the state highway system
throughout the San Francisco Bay Area. 

$5,450,00014

04 Ala Var 0142F 0G221 In Alameda and Contra Costa Counties on Routes 13, 160, 580, and 680 at
various locations.   Construct new curb ramps and sidewalks to comply with
current Americans with Disabilities Act (ADA) requirements.

$1,180,00015

04 CC 4 0298X 22913 Near Martinez, at Grayson Creek Bridge No. 28-0066 R/L. Replace eastbound
and westbound directional bridges.

$20,500,00016

04 CC 4 1480Z 2J001 In and near Concord, from Route 680 to Route 242.   Improve safety by
installing safety lighting, high reflective striping and markings to enhance night
time visibility.  This project will reduce the number and severity of collisions.

$1,096,00017

04 CC Var 1488V 3K320 In Contra Costa County, on Routes 4, 24, 80, 242, 580, and 680 at various
locations.   Restore non-operational Transportation Management System
(TMS) facilities utilizing on-call multi-provider (up to three contractors), task-
order based service contracts on the state highway system throughout the San 
Francisco Bay Area. 

$4,366,00018

04 Nap 29 1488P 2J100 In Napa, at northbound ramps and 1st Street.  Construct roundabout. Improve
safety and operations by constructing roundabout and upgrading Americans
with Disabilities Act (ADA) facilities. This project will reduce the number and
severity of collisions.

$6,700,00019

04 Nap 121 0086U 4G920 In Napa, at Tulucay Creek Bridge No. 21-0003.   Repair bridge girders and
concrete spalls to improve the structural integrity and life span of the bridge.

$2,005,00020

04 Nap 121 0380N 2A32A Near Napa, at Sarco Creek Bridge No. 21-0008.   Four years of plant
establishment maintenance required for environmental mitigation for bridge
replacement project EA 2A320, PPNO 04-0380L.

$170,00021

04 SCL 152 0483Q 2A251 Near Gilroy, at various locations from Pole Line Road to Burchell Road.
Planting and environmental mitigation for projects EA 2A440 and 2A250.

$1,750,00022

04 SCl Var 1488W 3K330 In Santa Clara County, on Routes 17, 85, 87, 101, 152, 237, 280, and 680 at
various locations.   Restore non-operational Transportation Management
System (TMS) facilities utilizing on-call multi-provider (up to three
contractors), task-order based service contracts on the state highway system
throughout the San Francisco Bay Area.

$5,752,00023

04 SM Var 1488X 3K340 In San Mateo and San Francisco Counties, on Routes 80, 92, 101, and 280 at
various locations.   Restore non-operational Transportation Management
System (TMS) facilities utilizing on-call multi-provider (up to three
contractors), task-order based service contracts on the state highway system
throughout the San Francisco Bay Area. 

$3,292,00024
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04 SON 101 1485H 2J550 In and near Healdsburg, at Old Redwood Highway/Grant Undercrossing Bridge
No. 20-0067L/R.   Permanent restoration of bridge approach settlement by
using injection grouting methods to restore original grades, densify the soil
below, and minimize future settlement. The project will also place Rock Slope
Protection (RSP) at bridge abutments to backfill the eroded section. 

$3,793,00025

04 Son Var 1488Y 3K350 In Sonoma, Marin, Napa, and Solano Counties, on Routes 12, 29, 37, 80, 101,
580, 680, and 780 at various locations.   Restore non-operational
Transportation Management System (TMS) facilities utilizing on-call multi-
provider (up to three contractors), task-order based service contracts on the
state highway system throughout the San Francisco Bay Area.

$8,300,00026

05 MON 1 2478 1F080 South of Carmel, at seven (7) locations from north of the San Luis Obispo
County line to south of Malpaso Creek Bridge.   Rehabilitate or replace
severely corroded and perforated culverts. 

$3,841,00027

05 SB 1 1501 0A050 Near Lompoc, at the Salsipuedes Creek Bridge No. 51-0095. Replace the
existing bridge to address scour critical issues and preserve the integrity of the
structure.

$7,506,00028

05 SLO 1 2587 1G140 In and near Cayucos, from Old Creek Bridge to 0.3 mile north of Harmony
Valley Road.  Grind pavement, place rubberized asphalt, upgrade guardrail to
make standard and construct rumble strips. This pavement rehabilitation 
project is necessary to extend pavement service life and improve ride quality.

$14,070,00029

06 FRE 5 6753 0U080 Near Mendota, from Tuolumne Avenue Overcrossing to north of Route 33. 
Rehabilitate pavement by method of grind and overlay asphalt, seal cracks,
and upgrade guardrail to current standards. This project is necessary to
extend pavement service life and improve ride quality.

$16,011,00030

06 FRE 269 2184 39460 Near Huron, from 1.1 miles north of Palmer Avenue to 0.4 miles south of
Route 198.  Raise highway profile and reconstruct three bridges.

$25,260,00031

06 KER 99 6661 0Q280 In Bakersfield, from Brundage Lane Overcrossing to Beardsley Canal Bridge.
Rehabilitate the outer roadway lanes using Continuous Reinforced Concrete
Pavement (CRCP), replacing failed concrete panels in the inner lanes, and
widening and reconstructing the outside shoulder.  This project will improve
safety, ride quality, and traffic operations.

$88,250,00032

07 LA 210 4604 29690 In and near La Canada Flintridge and Pasadena from Waltonia Drive to Route
134/210 Separation.    Enhance highway worker safety by installing
Maintenance Vehicle Pullouts, access gates and other measures.

$2,865,00033

07 VEN 1 4696 30330 Near Oxnard, from Los Angeles County line to south of Sycamore Canyon
Road.   Rehabilitate pavement to extend pavement service life and improve
ride quality by grinding, overlaying with rubberized asphalt, digging-out
localized areas of failed pavement, upgrading guardrail and roadside signs to
make standard, and making drainage improvements.

$6,939,00034

08 SBD 10 3008Q 1H321 In and near Ontario, from the Los Angeles County line to Route 15 Separation.
Rehabilitate and replace lane numbers 3 and 4, auxiliary lanes, ramps, and
bridge approaches with long-life pavement and to improve safety and ride
quality.

$109,542,00035

08 SBD 10 0163C 0K293 In Yucaipa, from 0.2 mile west of Live Oak Canyon Road to County Line Road.
Rehabilitate or replace existing concrete and asphalt pavement on mainline
and ramps.  This project is necessary to restore the structure integrity of the
pavement and improve the ride quality.

$39,980,00036

10 SJ 5 3235 1H341 Near Lathrop, at Mathews Road Undercrossing No. 29-0218L.  Strengthen the
structure to increase permit load capacity. This project will also improve soffit
access, replace overhangs, and upgrade barriers and guardrails. 

$2,567,00037
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10 STA 99 3088 1C290 Near Turlock and Modesto, from the Merced County line to the San Joaquin
County line.  Rehabilitate pavement by grinding and overlaying asphalt,
sealing cracks, and replacing deteriorated concrete slabs. This project is
necessary to extend pavement service life and improve ride quality. 

$26,462,00038

10 STA 99 3192 1C870 In and near Modesto, from north of Hatch Road to south of Tuolumne
Boulevard at Tuolumne River Bridge No. 38-0078L/R, South Modesto
Undercrossing No. 38-0082L/R, and South Modesto Overhead No. 38-0076L/R.
Replace approach slabs and joint seals at six locations, and repair deck at one
location.  The project is necessary to extend the service life of these
structures.

$6,815,00039

11 SD 805 1175 41990 In the city of San Diego, from Mira Mesa Boulevard Undercrossing to 0.4 mile
north of Route 5/805 separation.  Rehabilitate pavement by grinding, placing
rubberized asphalt overlay, and replacing localized failed slabs to extend
pavement service life and improve ride quality.

$8,292,00040

12 ORA 5 2753B 0H028 In Tustin and Irvine, from Route 133 to Route 55.  Upgrade existing
communication system by upgrading fiber optic cable, upgrade one video
camera, and upgrade networking hardware in order to better monitor and
manage traffic from the Traffic Management Center.

$2,882,00041

12 ORA 91 4644A 0N270 In Anaheim from 1.9 miles east of Route 90 Separation to 0.3 mile west of
Weir Canyon Road Undercrossing Rehabilitate Commercial Vehicle
Enforcement Facility (CVEF) at westbound Peralta Weigh Station by replacing
the weigh station building, installing inspection area canopy, a multi-platform
scale, and a new sewer system, upgrading lighting, and reconstructing the
pavement.

$8,256,00042

$506,202,000Total42 Projects

2.5b.(2a) Support Allocations for SHOPP Projects Resolution FP-17-61

01 Hum 96 2432 0F600 Near Hoopa, at Trinity River Bridge No. 04-0137.  Upgrade bridge rails, widen
for pedestrian access, and strengthen for truck permit load capacity.

(Long Lead Project) 

$2,621,0001

01 Hum 96 2423 0F350 Near Weitchpec, at Klamath River Bridge No. 04-0144.  Seismically retrofit
bridge, upgrade bridge rails, and provide shoulders and pedestrian access.

(Long Lead Project)

$2,434,0002

01 Men 101 4526 0A130 Near Hopland, from 0.1 mile south to 0.3 mile north of Russian River Bridge
No. 10-0082 (PM 9.24).  Bridge seismic and rail upgrade and widen for
standard shoulders with partial or complete structure replacement.

(Long Lead Project) 

$1,176,0003

05 SB 1 2667 1H610 Near Santa Maria, from 0.2 mile north of Route 135 Junction to Route 166
Junction.  Widen shoulders, install rumble strips, upgrade guardrails and
relocate objects from within the clear recovery zone.

(Long Lead Project) 

$1,736,0004

08 SBd 138 3010F 1H830 Near Pinon Hills, from Los Angeles County line to 0.5 mile west of Phelan
Road.  Widen roadway to provide up to 14 foot median, widen shoulders, and
construct rumble strips.

$850,0005

09 Iny 395 2641 36680 Near Bishop, from North See Vee Lane to North Barlow Lane.  Upgrade
Americans with Disabilities Act (ADA) curb ramps, driveways, and pedestrian
push buttons, refresh striping, relocate signals, and improve pedestrian and
bicycle access.

(Long Lead Project) 

$1,530,0006
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09 Mno 395 2639 36940 Near Bridgeport, from north of Route 270 Junction to Green Creek Road.
Widen shoulders to 8 feet, install rumble strips, improve sight distance, and
upgrade signing and striping to current standards.

(Long Lead Project)

$1,300,0007

09 Mno 395 2460 36800 Near Bridgeport, from Burcham Flat Road to 0.3 mile south of Route 395/108
Junction.  Widen shoulders, install rumble strips, and correct superelevation at
three curves.

(Long Lead Project)

$1,395,0008

01 Hum 96 2462 0G710 Near Willow Creek, at 0.1 mile east of Willow Creek Bridge.  Transportation
infrastructure improvement for zero-emission vehicle charging.

$250,0009

01 Lak 20 7018 0E850 In Lake and Mendocino Counties on various routes at various locations.
Upgrade guardrail, end treatments, and transition railings to current standards
and install vegetation control measures.

$812,00010

01 Men 1 4693 0H440 Near Point Arena and Fort Bragg, from 0.6 mile north of Haven Neck Drive to
0.1 mile north of South Fork Cotteneva Creek Bridge.  Advance mitigation 
credit purchases (14 credits) for future SHOPP construction projects expected
to impact wetlands.

$1,700,00011

01 Men 1 4699 0H441 Near Manchester and Fort Bragg, from Garcia River Bridge to 0.1 mile north of
Abalobadiah Creek.  Advance mitigation credit purchases (7 credits) for future
SHOPP construction projects expected to impact sensitive streams.

$850,00012

03 Nev 20 4001 4H030 In Nevada, El Dorado, Yuba, Placer, and Yolo Counties, on Routes 16, 20, 49,
50, 70, and 80 at various locations. Construct rumble strips.

$340,00013

03 Sac 12 5961 2H640 Near Rio Vista, at Route 160.  Intersection improvements. $560,00014

03 Sac Var 3855 4H020 In Sacramento, Yolo, Placer, and Glenn Counties, on Routes 5, 16, 45, 49, 50,
65, 80, 99, 113, and 174 at various locations.  Install traffic operations
elements such as queue warning systems, flashing beacons, and lighting, and
modify existing signals to new standards.

$400,00015

04 Ala 13 1487Q 3J110 In Alameda County, in various cities, on various routes, at various locations.
Crosswalk safety enhancements.

$1,000,00016

04 Ala 880 1483N 2J810 In Fremont, from north of Auto Mall Parkway to south of Fremont Boulevard at
various locations.  Highway worker safety improvements.

$995,00017

04 Nap 29 0587M 3G64A In Calistoga, at Napa River Bridge No. 21-0018.  Environmental mitigation and
plant establishment for bridge replacement project.

$640,00018

04 SF 101 1490F 4J390 In the City and County of San Francisco, from San Mateo County line to Route
101/80 Junction.  Overlay existing pavement with open graded asphalt, groove
concrete pavement and upgrade drainage system.

$2,000,00019

05 Mon Var 2595 1G310 In Monterey, Santa Cruz and San Benito Counties, on various routes at various
locations.  Replace and install advance curve warning signs.

$1,103,00020

05 SB Var 2594 1G300 In Santa Barbara and San Luis Obispo Counties, on various routes at various
locations.  Replace and install advance curve warning signs.

$1,125,00021

05 SCr 17 2593 1G260 Near Scotts Valley, from 0.06 miles south of Laurel Road to 0.25 miles north of
Laurel Road.  Construct wildlife Undercrossing.  Funding for PA&ED, PS&E and 
R/W only.  Local contributions to fund remaining components.

$2,013,00022
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05 SLO 101 2518 1F490 In and near Atascadero, from Santa Margarita Creek to South Paso Robles
Overhead.  Improve clear recovery and install barrier.

$1,475,00023

07 LA 1 4632 29910 In Long Beach, at Lakewood Boulevard (Route 19) and Los Alamitos Traffic
Circle.  Install pavement delineation, overhead guide signs and associated
roadway improvements.

$1,028,00024

07 LA 1 4722 30490 In various cities, from Calle Mayor to Ventura County line; also on Routes 23
and 27, at various locations.  Construct storm water treatment Best
Management Practices (BMPs).

$1,961,00025

07 LA 101 5287 34240 In the city of Los Angeles, at the Caltrans District 7 headquarters office
building, 100 S. Main Street.  Repair damaged roof. 

$450,00026

07 LA 101 5379 34400 In the city of Los Angeles, at the Caltrans District 7 headquarters office
building, 100 S. Main Street.  Replace and upgrade three hot water heater
(boilers) units.

$50,00027

07 LA 110 4174 27610 In the cities of Los Angeles and Carson, from L Street to 223rd Street.
Construct storm water treatment Best Management Practices.

$1,568,00028

07 LA 110 3279 23830 In the city of Los Angeles, from 120th Street to 3rd Street at various locations.
Construct gross solid removal devices, biofiltration devices and detention
basin.

$1,855,00029

07 LA 110 5037 32660 In Highland Park and South Pasadena, from south of Avenue 60 to north of
Avenue of 64.  Place High Friction Surface Treatment (HFST).

$1,265,00030

07 LA 210 3884 25940 Near Sylmar, San Fernando and Sunland, from Route 5 to Wheatland Avenue.
Construct storm water treatment Best Management Practices (BMPs) to reduce
Trash Total Maximum Daily Load (TMDL).

$3,600,00031

07 LA 210 4705 30170 In the cities of Monrovia, Duarte, Irwindale and Azusa, from Myrtle Avenue to
Azusa Avenue.  Stabilize soil and erosion control.

$1,175,00032

08 Riv 60 0022K 1F371 In the cities of Eastvale, Jurupa Valley, Riverside and Moreno Valley, from
Hamner Avenue to Gilman Spring Road; also on Route 91, from Route 15 to
Madison Street.  Replace existing guide signs with retro-reflective sheeting.

$430,00033

08 SBd 10 3001U 1C300 In Redlands and Yucaipa, from Wabash Avenue to County line Road.
Construct roadside safety improvements. 

$417,00034

08 SBd 60 0178P 1F361 In Pomona, Chino and Ontario, from Los Angeles County line to Riverside
County line.  Replace existing signs with retro-reflective sheeting.

$436,00035

10 Mpa 140 3131 0Y600 In the community of Mariposa, from Route 49 to 12th Street.    Improve
pedestrian access facilities to reduce collision severity.

$628,00036

10 SJ 99 3145 1C280 In Lodi, from south of Route 12 (Victor Road) to south of Turner Road.
Realign northbound onramp, increase bridge vertical clearance and construct
auxiliary lane.

$1,682,00037

10 Sta 99 0037 0L870 Near Ceres and Modesto, in the northbound direction from Hatch Road
onramp to S. 9th Street offramp.  Construct auxiliary lane.

$1,427,00038

11 SD 8 1165 41131 In the city of San Diego, from east of Route 163 to east of Route 805; also on
Route 805, from north of Adams Avenue to south of Route 8 (PM 17.3/17.5).
Roadside safety improvements.

$1,700,00039

12 Ora 39 3279 0Q290 In the city of La Habra, at Fashion Square Lane.  Modify traffic signal and add
lighting.

$575,00040
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01 HUM 96 2462 0G710 Near Willow Creek, at 0.1 mile east of Willow Creek Bridge.  Transportation
infrastructure improvement for zero-emission vehicle charging.

$39,00041

01 Lak 20 7018 0E850 In Lake and Mendocino Counties on various routes at various locations.
Upgrade guardrail, end treatments, and transition railings to current standards
and install vegetation control measures.

$81,00042

01 Men 1 4693 0H440 Near Point Arena and Fort Bragg, from 0.6 mile north of Haven Neck Drive to
0.1 mile north of South Fork Cotteneva Creek Bridge.  Advance mitigation
credit purchases (14 credits) for future SHOPP construction projects expected
to impact wetlands.

$7,00043

01 Men 1 4699 0H441 Near Manchester and Fort Bragg, from Garcia River Bridge to 0.1 mile north of
Abalobadiah Creek.  Advance mitigation credit purchases (7 credits) for future
SHOPP construction projects expected to impact sensitive streams.

$3,00044

02 Teh 36 3663 2H630 Near Red Bluff, from west of Basler Road to east of Diamond Star Road.
Curve improvement.

$685,00045

03 Nev 20 4001 4H030 In Nevada, El Dorado, Yuba, Placer, and Yolo Counties, on Routes 16, 20, 49,
50, 70, and 80 at various locations.  Construct rumble strips.

$40,00046

03 Sac 12 5961 2H640 Near Rio Vista, at Route 160.  Intersection improvements. $100,00047

03 Sac Var 3855 4H020 In Sacramento, Yolo, Placer, and Glenn Counties, on Routes 5, 16, 45, 49, 50,
65, 80, 99, 113, and 174 at various locations.  Install traffic operations
elements such as queue warning systems, flashing beacons, and lighting, and
modify existing signals to new standards.

$120,00048

04 Ala 13 1487Q 3J110 In various cities, on various routes, at various locations.  Crosswalk safety
enhancements.

$214,00049

04 Ala 880 1483N 2J810 In Fremont, from north of Auto Mall Parkway to south of Fremont Boulevard at
various locations.  Highway worker safety improvements.

$44,00050

04 Nap 29 0587M 3G64A In Calistoga, at Napa River Bridge No. 21-0018.  Environmental mitigation and
plant establishment for bridge replacement project.

$400,00051

05 Mon Var 2595 1G310 In Monterey, Santa Cruz and San Benito Counties, on various routes at various
locations.  Replace and install advance curve warning signs.

$35,00052

05 SB Var 2594 1G300 In Santa Barbara and San Luis Obispo Counties, on various routes at various
locations.  Replace and install advance curve warning signs.

$40,00053

05 SCr 17 2593 1G260 Near Scotts Valley, from 0.06 miles south of Laurel Road to 0.25 miles north of
Laurel Road.  Construct wildlife Undercrossing.  Funding for PA&ED, PS&E and 
R/W only.  Local contributions to fund remaining components.

$226,00054

05 SLO 101 2518 1F490 In and near Atascadero, from Santa Margarita Creek to South Paso Robles
Overhead.  Improve clear recovery and install barrier.

$95,00055

05 SLO 101 0040C 0G041 In San Luis Obispo County near Paso Robles from 0.1 mile south to 0.1 mile
north of San Marcos Creek Bridge and from 0.1 mile south to 0.1 mile north of
South San Miguel Undercrossing.  Landscape mitigation.

$28,00056

07 LA 1 4722 30490 In various cities, from Calle Mayor to Ventura County line; also on Routes 23
and 27, at various locations.  Construct storm water treatment Best 
Management Practices (BMPs).

$62,00057

07 LA 1 4903 31690 In Santa Monica, at McClure Tunnel Bridge No. 53-0008.  Enhance safety
lighting inside tunnel. 

$50,00058
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07 LA 110 4174 27610 In the cities of Los Angeles and Carson, from L Street to 223rd Street.
Construct storm water treatment Best Management Practices.

$300,00059

07 LA 110 3279 23830 In the city of Los Angeles, from 120th Street to 3rd Street at various locations.
Construct gross solid removal devices, biofiltration devices and detention
basin.

$30,00060

07 LA 110 5037 32660 In Highland Park and South Pasadena, from south of Avenue 60 to north of
Avenue of 64.  Place High Friction Surface Treatment (HFST).

$15,00061

07 LA 210 3884 25940 Near Sylmar, San Fernando and Sunland, from Route 5 to Wheatland Avenue.
Construct storm water treatment Best Management Practices (BMPs) to reduce 
Trash Total Maximum Daily Load (TMDL).

$100,00062

07 LA 210 4810 31100 In Pasadena, at the Route 134/210/710 Interchange.  Roadside safety
improvements.

$30,00063

07 LA 210 4708 30360 In Pasadena, Arcadia and Monrovia, from Route 710 to Huntington Drive.
Roadside safety improvements.

$31,00064

07 LA 210 4705 30170 In the cities of Monrovia, Duarte, Irwindale and Azusa, from Myrtle Avenue to
Azusa Avenue.  Stabilize soil and erosion control.

$30,00065

07 LA 405 4724 30510 In Van Nuys, near Saticoy Street.  Replace and install Weigh-in-Motion (WIM)
system.

$12,00066

08 Riv 60 0022K 1F371 In the cities of Eastvale, Jurupa Valley, Riverside and Moreno Valley, from
Hamner Avenue to Gilman Spring Road; also on Route 91, from Route 15 to
Madison Street.  Replace existing guide signs with retro-reflective sheeting.

$15,00067

08 SBd 10 3001U 1C300 In Redlands and Yucaipa, from Wabash Avenue to County line Road.
Construct roadside safety improvements.

$43,00068

08 SBd 60 0178P 1F361 In Pomona, Chino and Ontario, from Los Angeles County line to Riverside
County line. Replace existing signs with retro-reflective sheeting.

$12,00069

10 Mpa 140 3131 0Y600 In the community of Mariposa, from Route 49 to 12th Street.    Improve
pedestrian access facilities to reduce collision severity. 

$450,00070

10 SJ 99 3145 1C280 In Lodi, from south of Route 12 (Victor Road) to south of Turner Road.
Realign northbound onramp, increase bridge vertical clearance and construct
auxiliary lane.

$339,00071

10 Sta 99 0037 0L870 Near Ceres and Modesto, in the northbound direction from Hatch Road
onramp to S. 9th Street offramp.  Construct auxiliary lane.

$141,00072

$52,369,000Total72 Projects

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class Resolution FP-17-61 

01 Hum 101 2400 0E770 In Humboldt County, at South Fork Eel River Bridge and Separation No. 04
-0065, South Fork Eel River Bridge No. 04-0076 (PM 35.5), and Arcata
Overhead No. 04-0079R.

$1,355,0001

02 Las 36 3468 4E460 Near Westwood, from 1.2 miles west of Goodrich Creek Bridge to 1.3 miles
west of Willard Creek Road.

$1,670,0002

02 Las 36 3512 4F560 Near Westwood, at Goodrich Creek Bridge No. 07-0048. $1,280,0003

02 Teh 5 3515 4F590 In Red Bluff, at Sacramento River Bridge No. 08-0095L/R. $1,659,0004
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02 Teh 36 3550 4G560 Near Red Bluff, from Shasta County line to Route 32 at various locations. $660,0005

03 But 99 2433 0H330 In and near Chico, from north of Route 162 to north of Broyles Road. $1,400,0006

03 But 99 2425 0F290 Near Richvale, at Cottonwood Creek Bridge No. 12-0120, from 0.3 mile south
to 0.5 mile north of Nelson Avenue.

$1,500,0007

03 Sac 80 6713 0H540 In and near the cities of Sacramento and Citrus Heights, from east of the Yolo
County line to the Placer County line; also in Placer County, in the city of
Roseville from the Sacramento County line to east of the Sacramento County
line (PM 0.0/0.7).

$1,425,0008

03 Sac 80 6714 1H190 Near the city of Sacramento, from 0.2 mile east of Longview Drive to 0.4 mile
east of Madison Avenue.

$1,500,0009

04 SCl 17 1480B 1J970 In and near Los Gatos, Campbell and San Jose, from Hebard Way to Route
280.

$2,750,00010

04 SF 1 0585E 4C130 In San Francisco, from Route 280 to Ruckman Avenue Undercrossing. $1,319,00011

04 SF 1 0481V 0J700 In the City and County of San Francisco, from Junipero Serra Boulevard to
Lake Street.

$750,00012

04 Son 12 0488K 1J360 In and near Sonoma, from Vallejo Avenue to east of Leveroni Road/Napa
Road.

$1,035,00013

04 Son 101 1482F 0J642 In and near Windsor, Healdsburg, and Cloverdale, from Old Redwood Highway
to 2.0 miles south of Mendocino County line.

$6,799,00014

05 Mon 101 0064Q 0N200 In and near Salinas, from 0.4 mile north of Airport Boulevard Overcrossing to
0.3 mile south of San Miguel Canyon Road Overcrossing.

$1,000,00015

05 SLO 1 0072A 0L722 Near Morro Bay, at Old Creek Bridge No. 05-49-0070R. $1,900,00016

06 Ker 46 6810 0U480 In and near Wasco, from Magnolia Avenue to Route 43 South. $950,00017

07 LA 101 4770 30750 In the cities of Los Angeles, Calabasas and Agoura Hills, from Route 170 to
Kanan Road.

$2,224,00018

08 Riv 10 3002F 1E570 Near Palm Springs, at Whitewater River Bridge No. 56-0004 L/R. $1,916,00019

08 Riv 15 3003M 1F143 In and near Corona, from south of Ontario Avenue to Route 60. $1,066,00020

08 SBd 62 3004A 1F133 Near Vidal, from 3.8 miles west of Route 95 to Arizona State line. $1,050,00021

08 SBd 95 3002V 1F131 Near Needles, from Route 62 to south of Havasu Lake Road. $640,00022

08 SBd 95 3003Y 1F132 Near Needles, from Goffs Road to Nevada State line. $650,00023

09 Ker 14 2633 36740 In Rosamond and Mojave, from 0.5 mile south of Dawn Road Overcrossing
(OC) to 0.5 mile north of Silver Queen Road OC.  Rehabilitate lanes and ramps
by replacing slabs and grinding lane 1, construct Continuous Reinforced
Concrete Pavement (CRCP) lane 2, cold plane and overlay ramps with
Rubberized Hot Mix Asphalt (RHMA-G). 

$1,460,00024

10 Mer 99 3089 1C170 In and near the city of Merced, from south of Childs Avenue to south of
Franklin Road.

$3,700,00025
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11 Imp 115 0602 42060 In Imperial County, from north of Alamo River Bridge to north of Gonder
Road.

$371,00026

11 SD 15 1263 42980 In San Diego County, at various locations. $865,00027

11 SD Var 1134 41820 In San Diego County, on various routes at various locations. $988,00028

01 Hum 101 2400 0E770 In Humboldt County, at South Fork Eel River Bridge and Separation No. 04
-0065, South Fork Eel River Bridge No. 04-0076 (PM 35.5), and Arcata
Overhead No. 04-0079R.

$65,00029

02 Las 36 3468 4E460 Near Westwood, from 1.2 miles west of Goodrich Creek Bridge to 1.3 miles
west of Willard Creek Road.

$340,00030

02 Las 36 3512 4F560 Near Westwood, at Goodrich Creek Bridge No. 07-0048. $60,00031

02 Teh 5 3515 4F590 In Red Bluff, at Sacramento River Bridge No. 08-0095L/R. $280,00032

02 Teh 36 3550 4G560 Near Red Bluff, from Shasta County line to Route 32 at various locations. $620,00033

03 But 99 2433 0H330 In and near Chico, from north of Route 162 to north of Broyles Road. $160,00034

03 But 99 2425 0F290 Near Richvale, at Cottonwood Creek Bridge No. 12-0120, from 0.3 mile south
to 0.5 mile north of Nelson Avenue. 

$270,00035

03 Sac 80 6713 0H540 In and near the cities of Sacramento and Citrus Heights, from east of the Yolo
County line to the Placer County line; also in Placer County, in the city of
Roseville from the Sacramento County line to east of the Sacramento County
line (PM 0.0/0.7).

$300,00036

03 Sac 80 6714 1H190 Near the city of Sacramento, from 0.2 mile east of Longview Drive to 0.4 mile
east of Madison Avenue.

$80,00037

04 SF 1 0585E 4C130 In San Francisco, from Route 280 to Ruckman Avenue Undercrossing. $35,00038

04 SF 1 0481V 0J700 In the City and County of San Francisco, from Junipero Serra Boulevard to
Lake Street.

$340,00039

04 SF 101 0587D 3G620 Near San Francisco, at Alemany Circle Undercrossing No. 34-0033. $20,00040

05 Mon 101 0064Q 0N200 In and near Salinas, from 0.4 mile north of Airport Boulevard Overcrossing to
0.3 mile south of San Miguel Canyon Road Overcrossing.

$45,00041

05 SLO 1 0072A 0L722 Near Morro Bay, at Old Creek Bridge No. 05-49-0070R. $200,00042

06 Ker 46 6810 0U480 In and near Wasco, from Magnolia Avenue to Route 43 South. $415,00043

07 LA 210 4801 30960 In the city of Los Angeles, from Route 5 to North Wheatland Avenue. $500,00044

08 Riv 10 3002F 1E570 Near Palm Springs, at Whitewater River Bridge No. 56-0004 L/R. $8,00045

08 Riv 15 3003M 1F143 In and near Corona, from south of Ontario Avenue to Route 60. $10,00046

08 SBd 62 3004A 1F133 Near Vidal, from 3.8 miles west of Route 95 to Arizona State line. $87,00047

08 SBd 95 3002V 1F131 Near Needles, from Route 62 to south of Havasu Lake Road. $85,00048

08 SBd 95 3003Y 1F132 Near Needles, from Goffs Road to Nevada State line. $95,00049
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
June 2018  CTC Meeting

Proj
No

09 Ker 14 2633 36740 In Rosamond and Mojave, from 0.5 mile south of Dawn Road Overcrossing
(OC) to 0.5 mile north of Silver Queen Road OC.  Rehabilitate lanes and ramps
by replacing slabs and grinding lane 1, construct Continuous Reinforced 
Concrete Pavement (CRCP) lane 2, cold plane and overlay ramps with
Rubberized Hot Mix Asphalt (RHMA-G).  Replace guardrail, construct rumble
strip, replace signs using retroreflective sheeting, and refresh pavement

$250,00050

11 SD Var 1134 41820 In San Diego County, on various routes at various locations. $418,00051

$48,565,000Total51 Projects

2.5b.(3a) Support Allocations for SHOPP Projects (Advancment) Resolution FP-17-62 

01 DN 101 1110 0F240 In Klamath, from 0.2 mile south to 0.3 mile north of Ehlers Way.  Extend the
left turn pocket, install acceleration lane for left turns, and extend acceleration
lane for right turns at the intersection of Ehlers Way and Route 101.

$697,0001

01 DN 199 1117 0F760 Near Gasquet, at the Idlewild Maintenance Station.  Construct new office 
space building, and rehabilitate water system and septic system.

$561,0002

01 DN 199 1115 0F430 Near the Oregon State line, from 0.1 mile to 0.5 mile north of Collier Safety
Roadside Rest Area (SRRA).  Upgrade lighting and power control system at the
Randolph Collier Tunnel No. 01-0049.

$355,0003

01 Hum 36 2366 0C150 Near Bridgeville, at 0.2 mile east of Golden Gate Drive.  Construct erosion
control Best Management Practices (BMPs) measures to achieve Statewide
National Pollutant Discharge Eliminating System (NPDES) permit compliance
unit (CU) credits that will stabilize the adjacent roadway slope erosion and
reduce storm water sediment discharge to the impaired Van Duzen River.

$726,0004

01 Hum 101 2355 0C110 In Eureka, at the District 1 Materials Laboratory located at the District Office
complex (1726 Albee Street).  Replace District 1 Materials Laboratory (L5731)
at alternative site to address health, safety, accessibility, and operational
deficiencies.

$1,134,0005

01 Hum 101 2461 0G610 In and near Fortuna, from 0.5 mile south of Route 36 to 0.4 mile south of
Hookton Road.  Remove vegetated strips in median area to improve highway
worker safety. 

$799,0006

01 Hum 101 2456 0G420 In Eureka, from Wabash Avenue to Commercial Street.  Upgrade curb ramps,
driveways, and sidewalk, and add Accessible Pedestrian Signals (APS)
upgrades to make compliant with Americans with Disabilities Act (ADA)
Standards; also install fiber optic communications connection from traffic
signals to the Caltrans district office.

$1,089,0007

01 Hum 101 2460 0G580 In and near Arcata, from Saint Louis Road Overcrossing to 0.7 mile north of
Giuntoli Lane Overcrossing.  Install guardrail and upgrade end treatments,
place longitudinal drainage system, pave the median, reconstruct thrie-beam
barrier, and construct a Class I bike path.

$896,0008

01 Hum 101 2424 0E890 In Arcata, from north of Route 299/Route 101 Connector to 0.2 mile south of
Guintoli Lane Overcrossing.  Construct auxiliary lane to improve merging 
movements.

$1,008,0009

01 Hum 254 2403 0E790 Near Phillipsville, at 0.7 mile south of Maple Hills Road.  Replace existing Fish
Creek concrete box culvert with a bridge to eliminate fish passage barrier and
decrease sediment loads to achieve compliance unit (CU) credits towards
Statewide National Pollutant Discharge Eliminating System (NPDES) permit
mandate goals.  Funding from AB 95 designated for this project $5,000,000.

$1,742,00010
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
June 2018  CTC Meeting

Proj
No

01 Men 1 4546 0B220 In Fort Bragg, from Route 20 to Pudding Creek Bridge.  Construct Americans
with Disabilities Act (ADA) compliant curb ramps and sidewalk, add high
visibility signing and striping at crosswalks, construct retaining walls, and
upgrade drainage.

$750,00011

01 Men Var 7022 0G050 In Mendocino, Lake, Del Norte, and Humboldt Counties on Routes 1, 20, 29,
96, 101, 128, 162, 169, 175, 199, 253, 254, 271, 281, and 299, at various
locations.  Replace curve warning signs to make standard. 

$413,00012

03 Col 20 2951 0H650 Near Colusa, from Niagara Avenue to 0.3 mile west of Steidlmayer Road.
Widen shoulders to 8 feet to provide adequate recoverable space for errant
vehicles.

$970,00013

03 ED 50 3318 1H870 In Yolo, Sacramento and El Dorado Counties, in and near the cities of West
Sacramento, Sacramento, Rancho Cordova, Folsom, and Placerville, from 
Route 80 to Route 89 at various locations.  Upgrade guardrail to make 
standard.

$271,00014

03 ED 50 3313 0H680 In El Dorado, Butte, Placer, Sacramento, Sutter, and Yolo Counties, on Routes
50, 65, 70, 80, 89, and 99 at various locations.  Upgrade crash cushions and
sand barrel arrays to make more durable.

$90,00015

03 ED 193 3636 3H980 Near Placerville, at 0.3 mile west of Route 49 junction.  Stabilize slope by
installing drainage system and Rock Slope Protection (RSP) over the landslide
area.

$230,00016

03 Gle 5 3709 3F500 In and near Willows and Orland, from north of County Road 68 to north of
County Road 7.  Pave beyond the gore areas, install vegetation control under
guardrail, construct Maintenance Vehicle Pullouts (MVPs), and trim trees and
shrubs to improve highway worker safety.

$280,00017

03 Nev 20 3997 0H690 Near Nevada City and Emigrant Gap, at west of Pine Needle Way (PM 25.15),
and at west of Last Chance Mine Road (PM 37.05); also in Placer County, on
Route 193 near Newcastle, at various locations from PM 6.7 to 8.5.
Operational improvements to upgrade or construct roadway turnouts at five
locations.

$170,00018

03 Nev 80 4297 1H840 In and near Truckee, at various locations from 1.0 mile east of Donner Lake
Undercrossing to the Sierra County line.  Replace guardrail with concrete
barrier at 21 locations to reduce maintenance repairs. 

$142,00019

03 Nev 80 4293 1H010 Near Truckee and Floriston, from 0.2 mile east of Truckee River Bridge to 0.8
mile west of Farad Road.  Construct measures to address cut-slope erosion
and rockfall.

$570,00020

03 Nev 80 4298 2H000 Near Truckee and Floriston, from Farad Road to 2.17 mile west of Sierra
County line.  Mitigate rockfall and stabilize cut-slope erosion with draped mesh
and a drainage ditch.

$440,00021

03 Nev 80 4299 2H690 Near Truckee and Floriston, from 1.9 miles east of Farad Road to the Sierra
County line.  Construct mitigation measures to reduce rockfall onto the
roadway.

$410,00022

03 Pla 80 5026 0H720 In and near various cities, at various locations, from 0.3 mile west of Douglas
Boulevard to 0.2 mile east of Hampshire Rocks Undercrossing.  Upgrade
guardrail to current standards. 

$40,00023

03 Sac 5 5865 2H130 In the city of Sacramento, from south of Broadway to 0.12 mile south of R
Street.  Highway planting rehabilitation.

$230,00024
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
June 2018  CTC Meeting

Proj
No

03 Sac 50 6197 1F150 In and near Rancho Cordova, from Bradshaw Road to Mather Field Road.
Operational improvements that construct auxiliary lanes in both westbound
and eastbound directions.

$396,00026

03 Sie 80 7926 2H010 Near Truckee and Floriston, from 1.3 miles east of the Nevada County line to
the Nevada State line.  Stabilize cut-slope erosion and prevent rockfall by
flattening the slope or installing a drapery system, concrete barrier, and
drainage gutter. 

$370,00027

03 Yub 49 9683 4H120 Near Camptonville, from 0.5 mile to 0.7 mile north of Camptonville Road.
Permanent slope restoration by placing Rock Slope Protection (RSP),
constructing concrete barrier and drainage systems, and widening shoulders.

$760,00028

04 Ala 13 1492F 0K120 In Alameda County, on Routes 13, 24, 580, 680, and 880 at various locations;
also in Contra Costa County, on Routes 4, 24, 80, 160, and 680 at various
locations.  Install Rectangular Rapid Flashing Beacons (RRFBs) to enhance
pedestrian safety at ramp termini and uncontrolled pedestrian crossings.

$1,261,00029

04 Ala 13 1453H 2K790 In Oakland, from north of Redwood Road to north of La Salle Avenue; also on
Route 238 in San Leandro, from Hesperian Boulevard to Route 880 (PM 
16.3/16.7); and in Solano County on Route 80 in Vallejo, at Redwood Parkway
(PM 4.0 to PM 4.5).  Highway planting and irrigation system rehabilitation.

$600,00030

04 Ala 580 1495E 0K650 In Alameda County, on Routes 580 and 680 at various locations; also in Contra
Costa County, on Routes 160 and 680 at various locations.  Install concrete
barrier to shield structure column from errant vehicles and upgrade existing
guardrails to current standards.

$500,00031

04 Ala 580 1487M 3J130 In various cities, on Routes 580, 680, 880, and 980 at various locations.
Enhance pedestrian safety by installing Accessible Pedestrian Signals (APS)
systems and countdown timers and upgrading crosswalk markings. 

$940,00032

04 Ala 580 1494D 4J940 In and near Livermore, from San Joaquin County line to 0.7 mile west of
Greenville Road.  Highway worker safety improvements.

$625,00033

04 Ala 880 1453D 4J980 In Oakland, Union City, and Fremont, and on Route 80 in Berkeley (PM 4.7) at
various locations; also in Santa Clara County, in Milpitas at PM 8.9.  Construct
permanent Best Management Practices (BMPs) to achieve Statewide National
Pollutant Discharge Eliminating System (NPDES) permit compliance units (CUs)
for trash capture.

$1,060,00034

04 Ala 880 1452N 2K820 In Oakland, from south of 5th Avenue to north of 7th Street.  Pave narrow
strips and miscellaneous areas, construct Maintenance Vehicle Pullouts (MVPs)
and upgrade crash cushions to reduce maintenance work and enhance
highway worker safety.

$500,00035

04 Ala Var 1481B 1J780 In Alameda County, on Routes 80, 84, and 880 at various locations; also in
Contra Costa County on Routes 24 and 680 at various locations.  Install High
Friction Surface Treatment (HFST) at spot locations to enhance wet pavement 
conditions.

$1,118,00036

04 CC 4 1492H 4J950 In and near Antioch and Brentwood, from 0.6 mile east of Route 160 to Old
River Bridge.  Construct and modify Maintenance Vehicle Pullouts (MVPs) to
improve highway worker safety.

$928,00037

04 SCl 9 1486A 2J950 In Santa Clara County, on Routes 9, 17, 85, 87, 101, 152, 237, 280, 680, and
880 at various locations.  Relocate or shield existing electrical controller
cabinets and install twenty-eight new Maintenance Vehicle Pullouts (MVPs).

$1,300,00038

04 SCl 82 1495G 0K010 In Sunnyvale, Mountain View, Los Altos, and Palo Alto, from Knickerbocker
Drive to San Mateo County line.  Upgrade pedestrian facilities to make
compliant with the Americans with Disabilities Act (ADA) Standards.

$1,300,00039

Page 13



District County Route PPNO EA Project Description
Allocation
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Proj
No

04 SCl 101 1453B 4J030 Near Gilroy, at Sargent Bridge and Overhead No. 39-0006L.  Permanent
restoration of roadway settlement and southern abutment wingwall
movement.

$650,00040

04 SCl 152 1452E 2K800 Near Gilroy, from Llagas Creek Bridge to the Merced County line.  Construct
Maintenance Vehicle Pullouts (MVPs) and vegetation control under existing
guardrail to improve highway worker safety. 

$800,00041

04 SCl 237 1492A 0K240 In San Jose, in the eastbound direction from North First Street to Zanker
Road.  Construct auxiliary lane.

$3,120,00042

04 SCl 280 1492D 4J960 In and near San Jose, from Route 101 to Route 17/880 Separation.  Pave
extended gore areas and narrow strips to improve highway worker safety.

$780,00043

04 SCl Var 1492E 0K080 On various routes, in various cities, at various locations.  Replace pedestrian
push-buttons and signal heads with Accessible Pedestrian Signals (APS) and
countdown timers and refresh crosswalk markings to enhance pedestrian
safety.

$939,00044

04 SM 84 1464E 2K660 Near Half Moon Bay, south of Bear Gulch Road.  Repair embankment and
structural section settlement by using injection grouting methods to restore
original grades, densify the soil below, and minimize future settlement.

$160,00045

04 SM Var 1491J 0K070 In and near various cities, on Routes 1, 35, 82, 84, 92, 101, 109, 114, 280,
and 380 at various locations.  Enhance pedestrian safety by upgrading signals
with Accessible Pedestrian Signals (APS) audible indicators, pushbuttons, and
countdown timers, and upgrading crosswalk markings.

$1,250,00046

06 Ker 178 6924 0X520 Near Bakersfield, from 0.2 mile east of Miramonte Drive to Kelso Valley Road;
also on Route 223 from South Vineland Road to South Comanche Drive (PM
R17.1/R20.0).  Install centerline and shoulder rumble strips.

$830,00047

06 Ker 204 6871 0W150 In Bakersfield, from Route 204/58 Separation to L street; also on Route 58
(PM R54.2/R54.6).  Upgrade curb ramps and Accessible Pedestrian Signals
(APS) to meet current Americans with Disabilities Act (ADA) Standards.

$1,105,00048

06 Tul 65 6813 0U730 In and near Porterville, from 0.4 mile north of Avenue 136 to 0.2 mile north of
Linda Vista Avenue; also on Route 190, from 0.2 mile west of the Route
65/190 Separation to Blue Heron Parkway.  Construct Maintenance Vehicle
Pullouts (MVPs), gore paving, drainage improvements, new fencing and
relocation of pullboxes and controller cabinets.

$610,00049

06 Tul 99 6885 0U770 Near Tipton, at the Philip S. Raine Safety Roadside Rest Area (SRRA).
Upgrade water, sewer and irrigation facilities.

$550,00050

06 Tul 99 6882 0V760 Near Kingsburg, from 0.2 mile south to 0.4 mile north of Avenue 384
Overcrossing at the C. H. Warlow Safety Roadside Rest Area (SRRA).  Upgrade
water and wastewater systems to comply with Federal and State statutes and
regulatory requirements.

$869,00051

09 INY 168 2617 36370 In and near Bishop, from west of Meadow Lane to east of Pioneer Lane.
Construct a two-way left turn lane. 

$236,00052

09 Iny 395 0661 36490 Near Cartago, 3.0 miles north of Route 190 Junction.  Protect, enhance,
preserve, and restore wetland and riparian habitat at Cartago Wildlife Area.
This work will also serve as advance mitigation credit purchases for future
SHOPP construction projects. 

$890,00053

09 Ker 2634 36750 In Tehachapi, at the Tehachapi Maintenance Station near Routes 58 and 202
at 320 West Tehachapi Boulevard.  Construct a new Tehachapi Maintenance
Station at existing or alternative site to replace the old, undersized facility that
is in constant need of repairs.

$930,00054
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09 Ker 178 2631 36770 In Kern, Mono, Inyo, and San Bernardino Counties, on Routes 14, 89, 108,
120, 127, 168, 178, 182, 190, 202, and 395 at various locations.  Upgrade
guardrails, end treatments, and bridge transition railings to current standards.

$240,00055

09 Ker 202 2620 36720 Near Tehachapi, from 0.2 mile west to 0.2 mile east of Cummings Valley Road
East.  Construct a left turn lane from southbound Route 202 to Cummings
Valley Road East.

$311,00056

09 Mno 395 2616 36660 In Mono County, on Route 395 at various locations; also in Mono County, on
Route 6 at approximately 7.0 miles north of Bishop (PM 7.0).  Improve the
chain control turnouts by widening and lengthening the pavement area, install
lighting, improve signage, construct a median cross-over, and construct two
new chain control turnouts.

$260,00057

09 MNO 395 2624 36640 Near Lee Vining, from Route 167 Junction to 0.2 mile north of Conway Ranch
Road.  Widen shoulders, install shoulder rumble strip, correct compound
curve, and improve chain control area. 

$520,00058

10 Ama 88 3199 1C360 Near Jackson, from 0.5 mile east of Route 104 to 5.5 miles west of Kirkwood 
Meadows Road at various locations.  Upgrade guardrail to make standard.

$575,00059

10 Cal 4 3245 0W870 Near Murphys, from Pennsylvania Gulch Road to Main Street/Lawrence Street. 
Traffic operational improvements.

$524,00060

10 Mer 152 3214 0T680 Near Los Banos, at Route 33 Interchange; also on Route 5 (PM 6.3) at Route
165 Interchange.  Improve the truck turn radius. 

$495,00061

10 Mer 152 3740 1C370 In and near Los Banos, from 0.3 mile east of Route 5 to 0.2 mile west of
Route 59.  Upgrade guardrail to make standard.

$650,00062

10 Mpa 140 3151 0Y590 In the Mariposa community, from 3rd Street to 7th street.  Upgrade pedestrian
facilities to make compliant with the Americans with Disabilities Act (ADA)
Standards.

$739,00063

10 SJ 5 3190 1C970 In San Joaquin and Stanislaus Counties, on Route 5 at various locations; also
in Merced County, on Route 152 at various locations.  Install new or upgrade
existing safety devices to shield objects from errant vehicles.

$445,00064

10 SJ 12 3254 1G510 In Lodi, from Stockton Street to Route 99.  Upgrade pedestrian facilities to
make compliant with the Americans with Disabilities Act (ADA) Standards.

$335,00065

10 SJ 99 3237 1C760 In and near Stockton and Lodi, at various locations from French Camp Road to
Kettleman Lane; also at the Route 4 (PM R15.7 to R16.6) and Route 5 (PM 
25.8 to 26.6) Interchange.  Pave areas behind the gore, slopes, and at narrow
locations, and construct access gates and Maintenance Vehicle Pullouts (MVPs)
to reduce maintenance and improve highway worker safety.

$495,00066

10 Sta 99 3189 0X670 In and near Modesto, at various locations from 0.1 mile south of Modesto
Undercrossing to Woodland Avenue.  Pave areas behind the gore and at 
slopes, upgrade guardrail and place vegetative control and construct 
Maintenance Vehicle Pullouts (MVPs) to reduce maintenance and improve
highway worker safety.

$330,00067

10 Sta 132 3241 1G420 In Waterford, from Reinway Avenue to F Street.  Upgrade pedestrian facilities
to make compliant with the Americans with Disabilities Act (ADA) Standards.

$683,00068

10 Tuo 108 3234 1C400 At various locations, from Sonora to Dardanelle; also on Route 49 in Sonora 
(PM 17.4 to 17.6) and in Stanislaus County on Route 108 in and near
Riverbank (PM 28.5 to 33.4).  Upgrade guardrail to make standard.

$634,00069
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12 Ora 57 3846B 0Q270 In and near Brea, from south of Lambert Road to Los Angeles County line (PM
R22.551).  Construct storm water treatment Best Management Practices
(BMPs) in the form of new detention basin to reduce Trash Total Maximum
Daily Load (TMDL) to the San Gabriel-Coyote Creek watershed.

$887,00070

12 Ora 90 4373 0Q420 In Brea, at the intersection of Route 90 (Imperial Highway) with Jasmine
Drive/Berry Street.  Improve safety by modifying the existing traffic signals
and lighting, adding safety lighting, and refreshing pavement striping.

$313,00071

04 SCl 35 2024N 0Q930 Near Los Gatos, from 1.8 miles to 2.8 miles north of Black Road.  Mitigation
plant establishment and monitoring for EAs 4K710 and 4K800.

$210,00072

06 Fre 168 6851 0U760 In Fresno and Clovis, at various locations between Route 180/168 Separation
and Shepherd Avenue.  Replace black potable water irrigation valves with
purple scrubber valves for recycled irrigation water.

$524,00073

10 Mer 5 3209A 1G721 At northbound and southbound John "Chuck" Erreca Safety Roadside Rest
Area (SRRA) and in San Joaquin County on Route 99 at Lodi Park-and-Ride lot.
Transportation infrastructure improvement for zero-emission vehicle charging.

$337,00074

10 Mpa 140 3194 0Y340 Near Briceburg, at 2.1 miles west of Bull Creek Road.  Repair slope slipout and
erosion damage at large culvert pipe outlet.

$955,00075

04 SCl 35 2024N 0Q930 Near Los Gatos, from 1.8 miles to 2.8 miles north of Black Road.  Mitigation
plant establishment and monitoring for EAs 4K710 and 4K800.

$5,00076

10 Mpa 140 3194 0Y340 Near Briceburg, at 2.1 miles west of Bull Creek Road.  Repair slope slipout and
erosion damage at large culvert pipe outlet.

$155,00077

$50,012,000Total76 Projects

2.5b.(3b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes (Advancement) Resolution FP-17-62 

01 Hum 36 2429 0F500 Near Bridgeville, at Van Duzen River Bridge No. 04-0284 (PM 17.94) and Van
Duzen River Bridge No. 04-0293 (PM R23.91); also on Route 211 near
Ferndale at Salt River Bridge No. 04-131 (PM R75.15), in Lake County on
Route 29 near Lakeport at Hill Road East Overcrossing No. 14-0039 (PM
R43.75), and in Mendocino County on Route 101 near Longvale at Long Valley
Creek Rest Area Bridge No. 10-0240Y (PM 61.82).

$268,0001

01 Hum 96 2449 0G140 Near Weitchpec and Orleans, at Aikens Creek Bridge No. 04-0059 (PM 28.07),
Bluff Creek Bridge No. 04-0063 (PM 28.27), Bluff Creek Bridge No. 04-0225
(PM R28.91), and Slate Creek Bridge No. 04-0061 (PM 29.92); also on Route
169 at Rube Creek Bridge No. 04-0215 (PM 27.57).

$1,050,0002

01 Hum 299 2430 0F530 Near Arcata, from 1.5 miles east to 2.0 miles east of Route 101 at the Route
200/299 Separation No. 04-0184.

$564,0003

01 Men 1 4636 43481 Near the Mendocino community, at Russian Gulch Bridge No. 10-0151 (PM
52.64).

$2,637,0004

01 Men 1 4588B 0E111 Near Fort Bragg, at Hare Creek Bridge No. 10-0175. $2,770,0005

01 Men 101 4627 0F510 Near Piercy, at South Fork Eel River Bridge No. 10-0218 (PM R106.57); also in
Humboldt County (PM T0.0 to T0.1). 

$739,0006

01 Men 162 4692 0A131 Near Longvale, from 8.2 miles to 8.3 miles east of Route 101 at Eel River
Bridge No. 10-0236. 

$737,0007

03 ED 50 3315 1H040 Near Cameron Park and Shingle Springs, from east of Silva Valley Parkway to
west of El Dorado Road.

$725,0008
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03 Sac 12 5960 1H130 In and near Rio Vista, at the Sacramento River Bridge No. 23-0024; also in
Solano County from PM 26.3 to PM 26.4. 

$760,0009

03 Sac 50 6247 1H100 In the city of Sacramento, from the Sacramento River Viaduct (Pioneer Bridge)
to 4th Street; also on Route 5 from 0.2 mile south of Broadway to S Street
(PM 22.15 to 22.91).

$350,00010

03 Sac 80 6412 1H910 In and near the city of Sacramento, from west of Rio Linda Boulevard
Undercrossing (UC) No. 24-0203 to east of Winters Street UC No. 24-0205;
also on Route 51 from south of Route 51/244, 80 Separation No. 24-0291L to
north of Route 51/244, 80 Connector No. 24-0293R (PM 8.2 to 8.6).

$1,300,00012

03 Yol 505 9504 2H450 Near Winters, at Putah Creek Bridge No. 22-0072L/R, from Solano County line
to 0.4 mile south of Route 128; also in Solano County, from 0.3 mile south to
the Yolo County line (PM R10.3 to R10.6).

$941,00013

04 CC 4 1462R 2K720 In and near Concord and Pittsburg, from Route 242 to Loveridge Road. $2,720,00014

04 SCl 82 1498F 4J890 In Mountain View, Los Altos, and Palo Alto, from 0.05 mile north of Route 237
to Sand Hill Road.

$888,00015

04 SF 101 1450E 2K190 In the City and County of San Francisco, at Alemany Circle Undercrossing (UC)
No. 34-0064K, Alemany Circle UC No. 34-0063S and Bayshore Boulevard UC
No. 34-0047S; also in San Mateo County in Pacifica, at Paloma Avenue
Overcrossing No. 35-0187 (PM R44.21).

$657,00016

04 SM 1 1494G 4J870 Near Pescadero, at Pescadero Creek Bridge No. 35-0028. $1,200,00017

04 SM 280 0732J 2A970 Near Redwood City, San Carlos and Belmont, from Edgewood Road to Route
92 and near Hillsborough at PM R12.7; also in Santa Clara County in and near
Mountain View and Palo Alto, at various spot locations (PM 11.6, 12.8, 12.9,
18.8).

$1,800,00018

10 SJ 4 3274 1F180 In Stockton, from Route 5 to Route 99. $2,177,00019

10 SJ 26 3169 1F170 Near Stockton, at Route 26/99 Separation No. 29-0142 (PM 1.11). $598,00020

10 SJ 99 3229 1E610 In and near Stockton and Lodi, at various locations from Eastside Underpass
to Acampo Road; also on Route 4 at the Route 4/5 Separation (PM R16.10)
and on Route 120 in Lathrop at Mossdale Underpass (PM R0.5).

$439,00021

10 Sta 99 3286 1G440 In San Joaquin, Merced, Stanislaus, and Sacramento Counties, at various
routes and locations.

$163,00022

10 Sta 99 3251 1E620 In and near Ceres and Modesto, at various locations from Mitchell Road to
Kansas Avenue; also in Merced County, on Route 59 near the city of Merced,
at Childs Avenue (PM 14.0). 

$330,00023

04 Ala 880 0050N 4A800 In Oakland, near Lake Merrit Channel Bridge No. 33-0027 and 5th Avenue.
Replace Hanlon Lead Railroad bridge.  Mitigation for EA 1706U.

$1,100,00024

04 Ala 880 0050N 4A800 In Oakland, near Lake Merrit Channel Bridge No. 33-0027 and 5th Avenue.
Replace Hanlon Lead Railroad bridge.  Mitigation for EA 1706U.

$350,00025

$25,263,000Total24 Projects
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2.5b.(4) SHOPP Projects (Advancements) Resolution FP-17-63

02 SHA 5 3702 3H73U In and near Anderson, from Route 273 to south of South Bonnyview
Road/Churn Creek Road Overcrossing. Rehabilitate pavement, replace
Anderson Creek Bridges with one single span bridge, upgrade median barrier,
update signs and lighting, and add Intelligent Transportation System (ITS)
elements.

$58,699,0001

06 KER 99 6731 0T200 In and near Bakersfield, from Route 5 to 0.3 mile north of Old US 99
Overcrossing.   Rehabilitate number two and three lanes by using Continuously
Reinforced Concrete Pavement (CRCP) and replacing individual failed slabs on
the number one lane.  This project is necessary to restore the structure
integrity of the pavement and improve the ride quality.

$55,200,0002

07 LA 101 5287 34240 In the city of Los Angeles, at the Caltrans District 7 headquarters office
building, 100 S. Main Street.   Repair damaged roof.  Work to be completed by
Service Contract.

$2,750,0003

07 LA 101 5379 34400 In the city of Los Angeles, at the Caltrans District 7 headquarters office
building, 100 S. Main Street.   Replace and upgrade three hot water heater
(boilers) units.  Work to be completed by Service Contract. 

$870,0004

$117,519,000Total4 Projects

2.5b.(5) SHOPP Projects Resolution FP-17-78

01 Men 1 8501 0J140 Near Leggett, at South Fork Eel River Bridge No. 10-0149.  Permanent
restoration of secondary steel truss bridge members damaged by high-load
truck hit on May 19, 2017.  Work includes replacement of damaged bracing
members and gusset plates, and heat straightening of deflected vertical
members. The project will restore the full structural integrity of the bridge.
Abatement is being sought to recover costs from responsible parties.

$875,0001

$875,000Total1 Projects

2.5c.(1) State-Administered STIP Projects on the State Highway System Resolution FP-17-64

04 NAP 29 2130F In the city of Napa.  Construct roundabouts on California Boulevard at First
and Second Streets.

$1,070,0001

$1,070,000Total1 Projects

2.5c.(2a) Locally-Administered STIP Projects On the State Highway System Resolution FP-17-65

09 MNO 203 2601 36530 In Mammoth Lakes, from 0.1 mile north of Minaret Road to Minaret Road.
Construct curb gutter and sidewalk, street lights, minor drainage, and other
incidental improvements.

$621,0001

09 MNO 203 2642 36690 In Mammoth Lakes, between Mountain Boulevard and Laurel Mountain Road.
Construct new sidewalk, curb and gutter, curb ramps, and other
improvements.

$2,610,0002

10 STA 132 0944M 40350 In Modesto, on Route 132 from 0.2 mile east of Stone Avenue to 6th Street,
and on Route 99 from I Street to Woodland Avenue.  Construct 4-lane 
expressway (eastbound only) and improve Route 132/99 interchange.

$500,0003

$3,731,000Total3 Projects
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
June 2018  CTC Meeting

Proj
No

2.5c.(2b) Locally-Administered STIP Projects On the State Highway System Resolution FP-17-66

03 SAC 50 1670 4F510 Within the city of Rancho Cordova on Zinfandel Drive from Olson Drive to
White Rock Road:  Construct Ramp and intersection improvements to the Hwy
50 at Zinfandel Drive  and intersection improvements at Zinfandel and White
Rock Road.

$3,738,0001

$3,738,000Total1 Projects

2.5c.(2c) Locally-Administered STIP Projects On the State Highway System (Advancements FY 18-19) Resolution FP-17-68

03 Sac 5 5844 4F240 In Elk Grove, from Bruceville Road to I-5 (at Hood Franklin Road). Construct
new 4 2 lane Kammerer Road extension, modifying the I-5/Hood Franklin
interchange, and construction of a railroad grade separation at UP railroad
tracks.

$1,000,0001

$1,000,000Total1 Projects

2.5c.(3a) Locally-Administered STIP Projects Off the State Highway System Resolution FP-17-67

01 MEN 4561 In Ukiah, at the intersection of Gobbi Street and Waugh Lane.  Construct
traffic signal, ADA curb ramps and repave pavement.

$20,0001

02 TEH 2331 45582 Near Red Bluff, on McCoy Road north of State Route 36. Replaces 1972 wet
crossing with a new structure and roadway realignment.  Provides emergency
access for I-5 via Hooker Creek Road and SR36. The project moves the
structure upstream and changes the vertical and horizontal alignment of the
roadway.

$100,0002

03 GLE 3785 In the City of Orland, on Tehama Street between the Union Pacific Railroad
and Woodward Avenue. Installation of curb, sidewalks, drainage, pavement
delineation,  utility relocation,  and reconstruction of the roadway.

$10,0003

04 MRN 2128E In Fairfax. Construct a new transit shelter, ADA curb ramps,stair wells,
sidewalks, crosswalks,  directional signage, Class II  bicycle lane on Broadway
and secure bicycle parking.

$255,0004

10 Mpa 0208 Near the town of Mariposa, on Silva Road, from PM 10.00 to PM 11.092.
Rehabilitate Silva Road.

$531,0005

$916,000Total5 Projects

2.5c.(3b) Local STIP Planning, Programming and Monitoring Projects Resolution FP-17-67

02 LAS 2124 Planning, programming and monitoring $111,0001

03 COL 0L20 Planning, Programming and Monitoring $28,0002

06 Kin 6L04 Planning, Programming and Monitoring. $75,0003

06 Mad 6L05 Planning, Programming and Monitoring. $120,0004

10 MPA 4957 Planning, Programming and Monitoring. $35,0005

$369,000Total5 Projects
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
June 2018  CTC Meeting

Proj
No

2.5c.(4b) Local STIP Planning, Programming and Monitoring Projects (Advancements) Resolution FP-17-72

01 HUM 2002P Planning, programming and monitoring $80,0001

02 MOD 2051 Planning, programming and monitoring $59,0002

03 ED 0L14 Planning, Programming and Monitoring $70,0003

03 Pla 0L11 Planning, Programming and Monitoring $165,0004

03 Sie 0L04 Planning, Programming and Monitoring $27,0005

07 VEN 9002 4U256 Countywide Planning, programming, and monitoring. $412,0006

10 SJ 7952 Planning, Programming and Monitoring. $200,0007

$1,013,000Total7 Projects

2.5d.(1) Allocations for Projects with Cost Increase Greater than 20 Percent Resolution FP-17-74

07 LA 405 4457 28910 In Carson, from Del Amo Boulevard Overcrossing to Vermont Avenue (190th)
Undercrossing. Reconstruct long-closed southbound commercial vehicle
enforcement facility.  Work includes concrete repaving of truck scale access
lanes, reconstructing parking lot with concrete pavement, replacing traffic
lights, traffic control lights and other facility support equipment, installing
weigh-in-motion system, and landscaping, 

$11,000,0001

$11,000,000Total1 Projects

2.5d.(2) Allocations for Projects with Cost Increase Greater than 20 Percent Resolution FP-17-75

10 Sta 108 3010 0W901 Near Modesto and Riverbank, on Route 108 and Route 132 at various
locations.   Upgrade existing pedestrian crosswalks, sidewalks, and curb ramps
to make compliant with the Americans with Disabilities Act (ADA) standards.

$2,069,0001

$2,069,000Total1 Projects

2.5e.(4) Supplemental Funds for Previously Voted Projects Resolution FA-17-24

02 SHA 5 3346 0E090 Near O'Brien, at Sidehill Viaduct No. 06-0042L; also 
near Lakehead at Dog Creek Bridge No. 06-0027 (PM 
R45.0/R45.8). Seismic retrofit bridges. (Additional contribution: $12,000,000
from Office of Traffic Safety (OTS))

$10,760,0001

$10,760,000Total1 Projects

2.5e.(5) Supplemental Funds for Previously Voted Projects Resolution

07 VEN 33 4725 30520 Near Ojai, near North Fork Matilija Creek Bridge.   Construct retaining wall,
stream rock weirs and fish habitat structures.

$2,100,0001

$2,100,000Total1 Projects
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
June 2018  CTC Meeting

Proj
No

2.5f.(1) Informational Report - Emergency G-11 Allocations Resolution

01 Men 1 4715 0J090 Near Elk from 3.2 miles to 1.7 mile south of Routes 1/128 intersection. On
April 6, 2018 storm events caused multiple slipouts and slides extensively
damaging various sections of the corridor, including roadway, drainage
systems, and roadside safety elements. This project will address immediate
needs to clear debris, clean and repair drainage facilities, place rock slope
protection, reconstruct the shoulder and slopes. 

$1,650,0001

01 Men 128 4716 0J100 Near Albion, from the the Routes 1/128 intersection to 5 miles east of Route 1.
On April 6, 2018 storm events caused multiple slipouts and slides extensively
damaging various sections of the corridor, including roadway, drainage
systems, and roadside safety elements. This project will address immediate
needs to clear debris, clean and repair drainage facilities, place rock slope
protection, reconstruct the shoulder and slopes.

$1,100,0002

02 PLU 70 3677 3H100 Near Tobin, at various locations from 0.2 mile east of Tobin Underpass to 0.7
mile west of Yellow Creek Bridge.  On January 6-7, 2017, slide and debris from
heavy storm events diverted drainage and caused scour and debris flows onto
the traveled way. At two additional locations, the high intensity of the storm
event caused extensive bed loading and plugged debris racks.  This resulted in
scour of the adjacent embankment. This supplemental is necessary to

$450,0003

02 Plu 70 3725 4H610 Near Keddie, from 4.5 miles east of Twain Road to 1.4 miles west of Route
70/89 intersection.  After recent rain events created a sinkhole in the traveled-
way.  Subsurface water is the anticipated source and creating voids beneath 
the roadway. This project will provide the ability to immediately inject low
pressure grout to the subsurface, remove and reconstruct settled roadway.

$715,0004

03 ED 50 3332 4H340 Near Phillips, from 0.9 mile east of Mount Ralston Road to 0.2 mile east of
Sierra-at-Tahoe Road. On April 7,  2018 storm events caused multiple culvert
washouts and eroded slopes and ditches.  This project will address immediate
needs to clear debris, clean and repair drainage facilities, place rock slope
protection, and reconstruct the shoulder and slopes. 

$1,290,0005

03 PLA 20 4629 4H230 Near Yuba Pass, one mile east of Bowman Lake Road.  On January 31, 2018 a
collision involving a fuel tanker truck caused fire damage to the pavement,
culverts and roadside ditch. This project will remove and replace damaged
asphalt pavement and culverts, and clear burned vegetation from the
roadside. This supplemental is necessary due to larger quantities of shoulder
and ditch reconstruction was necessary following the removal of hazardous

$500,0006

03 Sut 20 8144 4H270 Near Meridian, from Sutter Bypass Bridge to Acacia Road. After severe rain
events in late February 2018 the Department was notified of severe pavement
failure and saturated subgrade. This project will remove failed pavement,
remove damaged subgrade, and place hot mix asphalt.

$900,0007

03 Yol 128 9305 4H330 Near Winters about 1.2 miles east of Putah Creek Bridge. On March 29,2018
the Department was notified that recent storm events caused a sinkhole to
develop in the eastbound lane. This project will repair the sinkhole by
excavating roadway to competent material, regrade drainage ditch, place
aggregate base and hot mix asphalt. This work is necessary to avoid continued
undermining of roadway.

$595,0008

04 SCl Var 2023B 1Q370 In San Jose on Routes 17, 101, 280, 680, and 880 at various locations. Recent
incidents at four illegal homeless encampments resulted in trespass, damage
to state infrastructure, and assaults on Department employees. This project
will remove debris, strengthen damaged fencing, and reconstruct 
landscape/hardscape to deter against further encampments within the state
right-of-way.

$4,797,0009

04 SCl Var 2023C 1Q380 In San Jose on Routes 85, 87, and 680 at various locations. Recent incidents
at four illegal homeless encampments resulted in trespass, damage to state
infrastructure, and assaults on Department employees. This project will
remove debris, strengthen damaged fencing, and reconstruct
landscape/hardscape to deter against further encampments within the state
right-of-way.

$3,087,00010
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Allocation
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List of Projects Going Forward for CTC Allocation
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Proj
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04 SM 84 2023M 1Q550 In Menlo Park, 0.2 mile south of University Avenue at the Ravenswood pump
plant. Recent inspection by the Department revealed pumps have failed or are
at risk of failure.  This project will repair the three pumps.  This work is
necessary to maintain the safety of the traveling public by preventing roadway
flooding and closures.

$1,300,00011

04 Sol 80 2024B 1Q730 In Farifield  at North Texas Street Overcrossing Bridge No. 23-0102. On
February 9, 2018, a truck hit several concrete girders resulting in structural
damage. An investigation determined the bridge can carry live loads, but not
permit loads due to the compromised structural integrity. This project includes
reconstruction portions of the bridge diaphragm and girders and provide traffic
control. The responsible party has been identified and abatement will be

$980,00012

05 MON 1 2688 1H780 Near Gorda, 0.9 mile north of Villa Creek Bridge to 1.7 miles north of Rain
Rocks Sidehill Viaduct.  Heavy rain events, from January 6 through January 12,
2017, have caused multiple landslides resulting in 2,000 lineal feet of complete
roadway closure enveloped by 3.5 million cubic yards of material.  This
Supplemental is necessary to facilitate ongoing geotechnical investigations
with radar and video monitoring, continue constructing toe RSP and

$29,000,00013

05 SBt 101 2760 1J680 Near San Juan Bautista at the San Benito River Bridge No. 43-004L. On
January 31, 2018  steel armor joints failed causing damage to a vehicle. The
last routine inspection on the bridge was conducted on June 8, 2016 and did
not include any work recommendations for joint seal or header repair.
Immediate repairs are required to prevent further damage to the bridge
and/or traveling public.  This project will replace joint seals.

$1,300,00014

06 Fre 5 6952 0X650 Near Coalinga, from 0.9 mile south of Route 5/33 interchange to 0.3 mile
south of Panoche Road Overcrossing; also from, 0.2 mile south of Oxford 
Avenue Overcrossing to 0.4 mile north of Shields Avenue Overcrossing (PM
58.5/60.5).  As a result of an atmospheric river event that commenced on
March 21, 2018 and continued until March 23, 2018, sections of pavement
have experienced accelerated failure.  The work for this project will include the

$2,025,00015

06 Tul 190 6951 0X640 Near Camp Nelson from 24.6 miles east of Routes 190 and 65 intersection to
McComber Drive. An atmospheric river event occurred from March 21, 2018 to
March 23, 2018 causing multiple mudslides in a fire scar area.  This project will
address immediate needs to remove debris, reconstruct roadway, stabilize
slopes, place erosion control, repair guardrail, and provide traffic control.

$1,025,00016

07 LA 47 5309 1XH004 In the community of San Pedro on Vincent Thomas Bridge No. 53-1471. On
January 28, 2018 a steel finger broke off from a section of finger joint
assembly.  After assessing the remaining fingers it was determined that two-
thirds of them have developed cracks.  On February 8, 2018 an elevator
malfunctioned and after inspecting both elevators it was determined both are
unsafe.  This project will replace the fatigue and failed joint assemblies and

$5,780,00017

07 LA 210 5312 1XH30 In Pasadena, from Sierra Madre Boulevard Undercrossing to Foothill Boulevard
Undercrossing. March 20, 2018 storm events caused significant surface runoff
from bridges to drainage systems under the concrete slope paving. As a result
three asbestos-cemented drainage pipes collapsed and water has undermined
the soil and washed the material out from underneath the slope paving. This
project is necessary to provide immediate repair of failed culverts, import

$1,885,00018

07 LA 405 5177 1XC70 In Mission Hills, from 0.2 mile north of Rinaldi Street to Route 5.  A series of
heavy storms beginning January 8, 2017 through February 7, 2017 lead to
significant saturation of soils causing multiple slides and large debris to fall
onto the shoulder. This project will remove slide debris, repair slope washout, 
repair and improve drainage system, and install Rolled Erosion Control Product
(Netting) on stabilized slopes. This supplemental is necessary to clean

$650,00019

07 VEN 34 5175 1XC50 In Camarillo, from Los Posas Road to 0.4 mile west of Pleasant Valley Road.
Heavy rainfall on January 19, 2017 caused a failed culvert. The culvert was
overwhelmed by the excessive water flow and storm debris, which caused
highway and railroad flooding. This project will remove and replace damaged
drainage systems, remove debris from channel, and repair roadway. The work
is necessary to prevent long term disruption on this route and restore traveler

$180,00020
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09 Iny 168 2660 37780 Near Aspendell, about 1.2 miles west of South Lake Road. In January 2018
Minor B Funds were used to address a sinkhole that was observed above an
arch culvert.  In April 2018 it was determined additional funds would be
required to repair failed culvert and this Supplemental was requested to use G
-11 funds for the unanticipated costs.

$240,00021

10 Mpa 49 3405 1J680 Near the community of Mariposa at various locations. On March 22, 2018
heavy rains caused multiple slipouts and slides extensively damaging various
sections of the corridor, including roadway, drainage systems, and roadside
safety elements. This project will address immediate needs to clear debris,
clean and repair drainage facilities, place rock slope protection, and
reconstruct the shoulder and slopes.

$10,300,00022

10 SJ 4 3218 1H050 Near Discovery Bay, from 2.3 miles east of Old River Bridge to 1.4 miles west
of Middle River Bridge.  Following heavy rainfall in December 2016, saturated
soils have triggered multiple slip-outs into an adjacent channel and deep
tension cracks have appeared along the roadway shoulder. This project will
remove the failed material from the channel, place gravel bag dewatering
berms, place rock slope protection (RSP) and fabric, and rebuild the slope.

$150,00023

10 Tuo 49 6953 1J670 Near Moccasin from Mariposa County line to Routes 120/49 interchange at
various locations. On March 22, 2018 heavy rains caused multiple slipouts and
slides extensively damaging various sections of the corridor, including
roadway, bridges, drainage systems, and roadside safety elements. This
project will address immediate needs to clear debris, clean and repair drainage
facilities, place rock slope protection, reconstruct the shoulder and slopes.

$6,000,00024

10 Var 132 3406 1J660 In Mariposa, Stanislaus, and Tuolumne Counties at various locations. On
March 2, 2018 heavy rains brought flash flood flows causing a washout on
Route 132 in Mariposa County near Coulterville at Post Mile 9.6. The heavy
rains also created slipouts in Stanislaus County near Waterford at Post Mile
39.0, and in Tuolumne County near La Grange at Post Mile 5.5. This project
will address immediate need to repair washed out roadway, stabilize the slope,

$7,000,00025

$82,899,000Total25 Projects

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations Resolution

02 Tri 36 3526 4F860 Near Forest Glen, from 0.6 to 0.1 mile west of Route 3.   Improve safety by
reducing the number of curves from five to two, and by providing standard
lane width and 4 foot shoulders.  This project will reduce the number and
severity of collisions.

$8,345,0001

03 ED 50 3303 4F840 Near Myers, at the intersection with Route 89 South.   Improve safety by
constructing a 3-leg roundabout with a bypass lane in the westbound direction
at a two-way stop controlled intersection. This project will reduce the number
and severity of collisions.

$4,973,0002

06 KER 43 6698 0P900 Near Bakersfield, at the intersection of Routes 43 and 119.   Construct
roundabout to reduce the number and severity of traffic collisions.

$5,146,0003

06 KER 99 6707 0S450 Near Bakersfield, from Belle Terrace to Minkler Underpass Bridge No. 50-049.
Improve safety by repainting lane lines and adding lighting at Interchanges.
This project will reduce the number and severity of collisions.

$1,185,0004

07 LA 1 5076 33020 In Long Beach, at intersection of Pacific Avenue Improve safety and
operations by installing left-turn signal phasing, ladder striping crosswalks, and
upgrading traffic signals and curb ramps to meet current standards.  This
project will reduce the number and severity of collisions.

$612,0005

07 LA 5 4904 31840 In the city of Los Angeles from State Street Overcrossing to Mission Road
Undercrossing, Route 10 from Mission Road On-ramp Undercrossing to 0.3
mile east of State Street Overcrossing, and the Northbound Route 5 to
Eastbound Route 10 connector. Improve safety by appling high friction surface
treatment and upgrading highway lighting. This project will reduce the number
and severity of collisions.

$3,150,0006
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08 SBD 10 3005S 1F550 In Ontario, from 0.2 mile west of 4th Street Undercrossing to 0.2 miles east of
Route 15 Junction. Improve safety and visibility in dark conditions by installing
double luminaire lighting, replacing sign panels and installing high mast
lighting.  This project will reduce the number and severity of collisions.

$8,213,0007

10 SJ 205 3231 1E590 In San Joaquin, Stanislaus, and Tuolumne Counties, on Routes 4, 5, 99, 120,
and 205 at various locations.   Apply high friction surface treatment (HFST) to
improve safety and reduce the number and severity of collisions.

$3,845,0008

11 SD 94 1111 41800 In Lemon Grove and La Mesa, at the Massachusetts Avenue Undercrossing
and also on Route 125 at the Panorama Drive Undercrossing (PM 13.8).
Improve safety by constructing outer barrier, applying friction enhancement
treatment and upgrading guardrail and end treatments.  This project will
reduce the number and severity of collisions.

$2,259,0009

12 ORA 5 2861D 0P390 In the city of Orange, on northbound off-ramp to State College Boulevard.
Replace existing traffic signal with overhead bridge signal structure with high
visibility LEDs and upgrade street signs to improve safety and reduce the 
number and severity of collisions.

$1,467,00010

12 ORA 39 3104 0N990 In Huntington Beach, at Route 39 (Beach Boulevard) intersection with Utica
Avenue.  Improve safety by modifying signals, safety lighting, and median
nose areas, updating pavement striping, and updating pedestrian facilities to
meet ADA standards.  This project will reduce the number and severity of
collisions.

$914,00011

$40,109,000Total11 Projects

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-05 Delegated Allocations Resolution

04 Ala 80 3J570 Replace failed pavement to preserve and extend the service life of the existing
pavement and improve ride quality for the traveling public. 

$1,000,0001

08 SBd 18.0 1H510 Install changeable message signs. $721,0002

$1,721,000Total2 Projects

2.5g.(3) Locally-Administered Prop 1B TFA Projects On the State Highway  (Advancements FY 19-20) Resolution STIP1B-A-1718
-02

04 CC 4 0298E 22911 In Pacheco around the I-680/SR 4 Interchange: Widen State Route 4 in the
median to provide a third lane in each direction from Morello Avenue to State
Route 242. Widen structures at Pacheco Blvd., I-680, Walnut Creek, Solano
Way, and Peralta Road. Replace Grayson Creek structure.

$18,800,0001

$18,800,000Total1 Projects

2.5g.(5a) Proposition 1B - Locally-Administered TCIF Projects Resolution TCIF-A-1718-05

07 LA TC125 In the City of Pico Rivera on Durfee Avenue between Beverly Road and
Whittier Boulevard under the Union Pacific railroad tracks. Construct a
roadway underpass, including retaining walls and a new railroad bridge. (TCIF
#125)

$2,620,0001

$2,620,000Total1 Projects
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2.5g.(9) Proposition 1B - Locally-Administered HRCSA Projects Resolution GS1B-A-1718-01

75 LA HR003 EA H038BA In the City of Pico Rivera on Durfee Avenue between Beverly Road and
Whittier Boulevard under the Union Pacific railroad tracks.  Construct a
roadway underpass, including retaining walls and a new railroad bridge.

$2,706,0001

$2,706,000Total1 Projects

2.5s.(1) State-Administered Senate Bill 1 - LPP Projects On the State Highway System (Formulaic) Resolution LPP-A-1718-08

05 SB 101 2985 The project is located at the intersection of Santa Monica Road, Via Real, and
the Santa Monica northbound on and off ramps from Highway 101.  The
project constructs intersection improvements to address forecasted operational
deficiencies at this all-way stop intersection.

$375,0001

$375,000Total1 Projects

2.5s.(3a) Locally-Administered Senate Bill 1 - LPP Projects Off the State Highway System (Formulaic) Resolution LPP-A-1718-09

01 MEN 4712 The project is located in the City of Willits.  Project consists of repair,
maintenance, traffic control, cleaning and preparing the road surface; crack
sealing, slurry sealing and replacing painted traffic markings on Holly, San
Francisco, Valley School and Pine Streets and preparing and crack sealing 
Central Street.

$100,0001

01 MEN 4714 The entire project location is within the city limits of Point Arena. The project
will begin at the end of Port Road (the wharf) and continue 0.6 miles east. The
project includes a 2-inch asphalt concrete overlay and Class II bike lanes on
both sides of the road for the entire 0.6 mile stretch.

$200,0002

03 NEV 1418 Slurry seal approximately 32 miles of Town-maintained roadways. $200,0003

04 CC 2321A Miner Road from Camino Pablo to Gardiner Court.  Rehabilitate pavement and
shoulder widening.

$200,0004

04 SF 2319C Various streets within the City and County of San Francisco.  Resurface
streets, construct sidewalks, retrofit/construct curb ramps, traffic control, and
all related work within project limits.

$2,106,0005

05 SB 2893 The project is in the County of Santa Barbara, south of the community of
Summerland along North Padara lane on the coast side of Highway 101. The
project will construct 0.2 miles of sidewalk infill to complete the gap in the
California Coastal Trail and public beach access through improved signage.

$30,0006

05 SB 2894 The project is in the County of Santa Barbara, near the community of
Summerland, on Via Real Wallace Avenue and Finney Roadon both the inland
and the coastal side of Highway 101. The project is to construct 0.4 miles of
sidewalk and adds coastal access parking along Wallace Avenue. Along Via
Real, the project constructs 0.4 miles of sidewalk to complete the gap in the
California Coastal trail between Greenwell drive and North Padaro Lane and

$150,0007

06 Mad 6930 Orange Avenue, East of 7th Street to 5th Street; 6th Street, Humboldt Avenue 
to Robertson Boulevard; Rehabilitate existing pavement structural section.

$142,0008

$3,128,000Total8 Projects
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2.5s.(4) Locally-Administered LPP Projects On the State Highway System (Advancements) Resolution LPP-A-1718-11

04 CC 4 0298E 22911 In Pacheco around the I-680/SR 4 Interchange: Widen State Route 4 in the
median to provide a third lane in each direction from Morello Avenue to State
Route 242. Widen structures at Pacheco Blvd., I-680, Walnut Creek, Solano
Way, and Peralta Road. Replace Grayson Creek structure.

$38,399,0001

$38,399,000Total1 Projects

2.5s.(6) Locally-Administered Senate Bill 1 - TCEP Projects on the State Highway System (Advancements) Resolution TCEP-A-1718-03

06 Ker 58/99 6955 48466 The project is proposed at the State Route 58/State Route 99 interchange in
Bakersfield, CA.  The project proposes to grade separate exit and entry
freeway ramps between two closely spaced interchanges (SR 58/SR 99 and SR
99/Ming Avenue), and to construct a collector -distributor roadway and 
auxiliary lanes along the southbound State Route 99 mainline to safely 
accommodate on-ramp traffic.

$25,000,0001

07 LA 57/60 5394 27912 In the City of Diamond Bar and the City of Industry on Route 60 from EB 60 to
SB 57 Connector Overcrossing to Golden Springs Drive Undercrossing and
Route 57 from Northbound 57 to Westbound 60 Connector Overcrossing to
South 57/60 Separation. Interchange modifications, including auxiliary lanes
and three new bridges.

$17,000,0002

$42,000,000Total2 Projects

2.5s.(7) Multi-Funded TCEP/STIP Project (Advancement) Resolution TCEP-A-1718-04

02 SHA 5 3445A 4C40V In Shasta County near Redding from 0.6 mile south of Knighton Road
Overcrossing to 0.4 mile south of Churn Creek Road Overcrossing.  And near
Anderson from route 5/237 separation to the Sacramento River Bridge.  Widen
roadway and structures from 4 to 6 lanes, Construct retaining walls, improve
drainage, add ITS elements and replace cable median barrier with a concrete
median barrier.

$79,422,0001

$79,422,000Total1 Projects

2.5s.(8) Multi-Funded TCEP/LPP/STIP/TCIF Project (Advancement) Resolution TCEP-A-1718-05
LPP-A-1718-13

08 SBD 10 3009P 0C251 From the White Avenue Overcrossing to the Los Angeles/San Bernardino
County Line in Los Angeles County, and from the Los Angeles/San Bernardino
County Line to the Interstate 15 Interchange in San Bernardino County.
Construct  two express lanes in each direction for a total of four general
purpose and two express lanes in each direction with auxiliary lanes, widening
undercrossings, and reconstruction of ramps and lane transitions where 

$168,718,0001

$168,718,000Total1 Projects

2.5w.(1a) Active Transportation Program Projects Resolution FATP-1718-19

01 Hum 2441A Add bike lanes, sidewalks, curb bump-outs, curb ramps with detectable
warnings, and crosswalks. Reconfigure the school's arrival/dismissal zone,
driveways and add left turn lane.

$135,0001

01 Hum 2443A Install curb ramps, buffered bike lanes, striping, sidewalk and crosswalk
improvements and modifications to calm traffic.  Implement a program to
educate students about active transportation and safety.

$100,0002

01 Hum 2444A  Construction of speed humps, traffic calming circle, and new sidewalk infill
and replacement, as well as installation of new school zone signage, pavement
markings and ADA ramps. Creation of a Walk/Bike Safe Routes to School map

$442,0003
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01 Men 4632 Along SR 162 corridor, construct a multi-use Class I trail, 10 feet wide with 2
foot shoulders.  Phase II will run parallel to SR 162 from Biggar Lane to Hurt
Road (0.5 miles).

$94,0004

01 Men 4634 Within the community of Covelo, along the SR 162 Corridor, construct a multi- 
use Class I trail, 10 feet wide with 2 foot shoulders.  Phase 1 will run parallel
to SR 162, from Howard Street to Biggar Lane (1.05 miles), and east-west 
connecting to Henderson Lane (0.5 miles).  The project also has a non-
infrastructure component to provide education and outreach corresponding to
the new trail and increased walking/biking in the community.

$167,0005

03 ED 1223 The project is located in the central zone of the City of South Lake Tahoe
within the Tahoe Sierra Subdivision.   The project bisects US Hwy 50 to the
north and Barbara Avenue to the South. Construction of bicycle and pedestrian
safety improvements, including enhanced crossings and travel lane
reconfigurations to accommodate Class I and Class II facilities to close a
facility gap.

$2,900,0006

03 Sac 1685 In Sacramento on North 12th Street between Richards Boulevard and C Street.
Convert the westernmost travel lane into a two-way cycle track.

$400,0007

03 Sac 1686 Rod Beaudry Drive from Goethe Park Road to Folsom Boulevard; Folsom
Boulevard from Rod Beaudry Drive and Routier Road; Routier Road between
Folsom Boulevard and Old Placerville Road. Construct Class IV protected bike
lanes and intersection improvements.

$1,606,0008

05 SCr 2668 In the cities of Capitola, Santa Cruz, Scotts Valley, and Watsonville, and Santa
Cruz County.  Install 875 directional signs to promote cycling routes and
motorist’s awareness of shared roadway, evaluate the project’s effectiveness
and safety, and public outreach.

$278,0009

06 Fre 6828 Construct a 10 foot wide, two way, Class I Bike and Pedestrian trail, and a 5
foot Pedestrian trail along 10th Avenue from Stroud Avenue to South of 
Skansen Street. 

$35,00010

06 Fre 6834 Construct pedestrian crossing including rapid flashing beacons on the North
side of East Walter Avenue at South Temperance Avenue.

$17,00011

06 Fre 6835 Bulb-outs at three intersections.  Install enhanced visibility crosswalk markings
at four intersections.  Install eight enhanced crossing warning signs with rapid
flashing beacons at four intersections and 460 feet of sidewalk.

$215,00012

06 Fre 6836A Install various pedestrian safety facilities including ADA ramps, high visibility
crosswalks, rapid flashing beacons at uncontrolled intersections, and flashing
stop signals.  Includes multiple intersections and crossings near various school
sites.

$366,00013

06 Fre 6836B Install various pedestrian safety facilities including ADA ramps, high visibility
crosswalks, rapid flashing beacons at uncontrolled intersections, and flashing
stop signals.  Includes multiple intersections and crossings near various school
sites, development and production of outreach material, parent club outreach
meetings, and school assembly outreach events.

$34,00014

06 Fre 6838 Northeast eastern Coalinga bounded by Cherry Lane, Elm Avenue, Hayes
Street, Polk Street, Sunset Street, Baker Street, and Falcon Lane. Close
sidewalk gaps and construct ADA-compliant curb ramps to remove access
barriers.

$323,00015

06 Tul 6825 At three separate intersections. Rails-to-Trails crossing at Harrison Avenue,
Rails-to-Trails crossing at Mill Avenue, and Rails-to-Trails crossing at Oak
Avenue.  Installation of four High Visibility Crosswalk Warning Light Systems
utilizing ultra-bright LED bi-directional canister lights in  pavement, push-
button actuators and flashing LED pedestrian crossing signs.

$107,00016
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06 Tul 6826 Olive Avenue at six separate intersection crossings. Installation of six High
Visibility Crosswalk Warning Light Systems utilizing ultra-bright LED bi-
directional canister lights in pavement, push-button actuators and flashing LED
pedestrian crossing signs.

$307,00017

07 LA 5103 Implementation of a Safe Routes to Schools infrastructure project including
curb ramp improvements, bulbouts, signalized crossings, non-signalized
crossings, new sidewalk, sidewalk improvements, audible push buttons, and
pedestrian countdown signals.

$240,00018

07 LA 5108 Design and construct 0.99 mile of Class II bicycle lanes on Lomita Boulevard
and Carson Street, as well as 0.65 mile of a Class III bicycle route on 220th
Street.

$56,00019

07 LA 5126 Safety improvements around five schools located South of Firestone
Boulevard: 8851 Adoree Street; 9439 Foster Road; 8133 Imperial Avenue;
11995 Old River Road; and 11985 Old River School Road in Downey.
Infrastructure: upgrade curb ramps, signage, replacement of striping,
pavement markings, install vehicle speed feedback signs. 

$32,00020

07 LA 5128 The project is on 12 locations within City boundaries along Wilcox Avenue
between Live Oak Street to the North & Patata Street  to the South, as well as
midblock locations along adjacent streets. Installation of safety enhancements
for pedestrians and eliminating hazardous conditions.

$132,00021

07 LA 5141 Non Infrastructure: Various Streets South Downey, South of Firestone
Boulevard, identifies as disadvantage neighborhood within the City. The
pedestrian plan seeks to remove existing barriers to mobility, close gaps, plan
future improvements based on prioritized Pedestrian action planning and
proven countermeasures. Provide safety education and encouragement
program.

$300,00022

07 LA 5383A Infrastructure CON: ATP request area is a dense neighborhood along the
Metro Expo Line (5 stations), from the edge of Downtown Los Angeles to
Exposition Park. Key destinations include the USC Campus, Los Angeles
Coliseum and Sports Arena, LA Trade Technical College, California Science
Center, Museum complex, and University Village Shopping Center. The project
is a catalyst that will increase bicycle modal share by installing a network of

$2,287,00023

07 LA 5383B Non Infrastructure CON: ATP request area is a dense neighborhood along the
Metro Expo Line (5 stations), from the edge of Downtown Los Angeles to
Exposition Park. Key destinations include the USC Campus, Los Angeles
Coliseum and Sports Arena, LA Trade Technical College, California Science
Center, Museum complex, and University Village Shopping Center.
Provide maps at bike share stations, and postcards for public information on

$259,00024

07 LA 5384A Infrastructure: The project is in major portion of San Gabriel Valley in Eastern
Los Angeles, and will expand the Metro Bike Share System by extending the
Bike Share Service in downtown Los Angeles to the adjoining San Gabriel
Valley. The project includes 840 bicycles at 84 bike stations within 15
participating cities. Stations will be sited near transit stations, employment
centers, colleges and downtown.

$4,281,00025

07 LA 5384B Non -Infrastructure: The project is in major portion of San Gabriel valley in
Eastern Los Angeles,  will expand the Metro Bike Share System by extending
the Bike Share Service in downtown Los Angeles to the adjoining San Gabriel
Valley. The project includes 840 bicycles at 84 bike stations within 15 
participating cities. Stations will be sited near transit stations, employment
centers, colleges and downtown.

$273,00026

07 Ven 5143 Install traffic signal with pedestrian signal and countdown devices crosswalks,
access ramps, and emergency vehicle detectors, located at Rose Avenue and
Gary Drive.

$495,00027
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08 Riv 1199A Along the north side of Camino Aventura between Avenida Descanso and
Bubbling Wells Road in the Desert Hot Springs area of Riverside County
Project includes approximately 1,750 Linear feet of concrete sidewalk, curb
and gutter, curb ramps, driveway approach, cross-gutter &  spandrel, concrete
dip section, signs, markings, enforcement activities (CHP) and other incidental
items.

$733,00028

08 Riv 1199B This allocation is for non-infrastructure activities including bicycle/pedestrian
safety promotional information campaigns and bicycle safety skill classes.

$13,00029

08 RIV 1200A Along the south side of El Centro Way between Via Ventana and San Miguelito
Drive; and along the north side of La Canada Way between Via Ventana and
San Miguelito Drive Project includes approximately 5,030 linear feet of
concrete sidewalk, curb & gutter, curb ramps, driveway approach, pavement
widening, signs, markings, and other incidental items. 

$615,00030

08 RIV 1200B Funding for non-infrastructure activities including bicycle/pedestrian safety
promotional information campaigns and bicycle safety skill classes.

$12,00031

08 RIV 1201 Canyon Crest Drive, Watkins Avenue, Pine Street, Central Avenue, Brockton
Avenue, Magnolia Avenue, Linden Street, Fairmount Park, and the Downtown
Area. Increase walking and cycling, enhance safety, expand and connect
bicycle and pedestrian facilities, and educate and encourage the adoption of
an active lifestyle.

$942,00032

08 RIV 1203 Installation of Class II and III bike lanes, sidewalk, pedestrian ramps, and
four-way stops on Palm Avenue, Seventh Avenue, Chase Street, Sagecrest
Drive, Camino Los Vientos, Eagle Drive, Idyllwild Drive, Young Street, and
Community College Drive.

$546,00033

08 SBD 1180 Willow Street from 8th Avenue to Cypress Avenue on the northern end of the
City of Hesperia’s historic Township District.  Construct 3,140 Linear feet of 12
feet wide multi-use pathway, LED safety lighting, curb, gutter, ADA accessible
ramps, signing and markings, related appurtenances and desert adaptive
landscape.

$258,00034

08 SBD 1183A Construct sidewalk, curb, gutter, crosswalk striping, street lights, ADA-
accessible curb ramps, and provide educational and encouragement activities
in three locations.

$215,00035

09 Iny 0671 On Spruce, Yaney and Hanby Streets between the neighborhoods of southeast
Bishop and the Bishop City Park in the City of Bishop in Inyo County.  Design,
environmental work, and construction of sidewalks, curb, and gutter, striping
for Class II bicycle lane with possible landscaping.

$86,00036

10 AMA 88 3178 1C430 In Plymouth, along Main Street from Sherwood Street to Landrum Street,
Sherwood Street from Main Street to Locust Street, and in Amador County
along Shenandoah Road from SR 49/Main Street to Shenandoah Valley Charter
School. Construct sidewalks, add new and improve existing crosswalks, 
upgrade crossings to ADA standards, add bike lanes and construct Class I
shared use path to Shenandoah Valley Charter School.

$770,00037

10 Mer 3179 On Walnut Avenue, starting approximately 200 feet east of Winton Way to 100
feet east of California Street, and on California Street, for a distance of
approximately 760 feet in the Community of Winton in Merced County.
Infrastructure improvements for Walnut Avenue and a portion of California
Street include construction of curb, gutter, sidewalk, storm drainage
improvements, installation of Class II bike lanes, and installation of bulb-outs.

$1,515,00038

10 Sta 3184A Install Class II buffered bike lanes with thermoplastic striping, signs, traffic
signal modifications, minor demolition and minor concrete (ramps), adjacent
Class I and Class II facilities, along with four non-infrastructure components.

$220,00039

10 Sta 3184B Implement a comprehensive bicycle and pedestrian education campaign,
encouragement activities, traffic .safety enforcement and evaluation programs.

$82,00040
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11 SD 1211A The project is located within the LOSSAN rail corridor adjacent to El Portal
Street in the City of Encinitas in San Diego County.  The project will construct
a grade-separated pedestrian and bike underpass beneath the LOSSAN rail
corridor between North Coast Higway 101 and Vulcan Avenue.

$53,00041

$21,941,000Total41 Projects

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation) Resolution FATP-1718-19

01 Hum 2504A This infrastructure/non-infrastructure project aims to encourage elementary
and high school students to safely walk and bike through education, shoulder
widening, sidewalk infill, and crosswalk improvements.  It closes a
transportation gap by removing barriers and providing much needed 
infrastructure in an area considered unsafe for pedestrians and bicyclists.

$25,0001

01 Lak 3120 The project is located on Hartley Street, in the City of Lakeport, between 20th
Street on the southern end to the northern city limits, and is approximately
4/10 of a mile in length.  The northern most 500 feet of Hartley Street is
adjacent to the four-school campus.  The project will enhance the safety of
students walking to and from school by installing sidewalks, curbs and gutters
along Hartley Street, a rural road with steep vertical and horizontal curves,

$30,0002

03 BUT 1028 In downtown Paradise along Fir Street (Skyway to Black Olive), Birch Street
(Skyway to Black Olive), in addition to portions of Foster Road (Pearson to
Birch), Black Olive Drive (Pearson to Fir) and Elliott Road (Skyway to Almond).
Construction of new sidewalks, curbs and gutters and Class II Bicycle Lanes

$3,787,0003

03 YUB 2017A Within the unincorporated community of Olivehurst along Eleventh Avenue
between Olivehurst Avenue and Powerline Road.  The project runs directly in
front of the Yuba Gardens Intermediate School and also serves students
attending Ella Elementary School and Olivehurst Elementary School.  Install
curb, gutter, sidewalk, Class III bicycle lanes, ADA-compliant ramps, striping,
traffic control devices, three new crosswalks, rapid flash beacons, and

$170,0004

03 YUB 2018A Within the unincorporated community of Olivehurst along McGowan Parkway
between State Route 70 and Olive Avenue. Installation of curb, gutter,
sidewalk, Class II bicycle lanes, ADA-compliant ramps, striping, traffic control
devices, storm drain, and new crosswalks for a major urban collector that
provides access to multiple schools.  Project includes a locally funded
continuous left-turn lane.

$162,0005

04 ALA 2308 Fruitvale Avenue between East 12th Street to Alameda Avenue.  Install Class
IV Cycle tracks and landscaped buffers, widen sidewalks, improve pedestrian
crossings, add pedestrian lighting, reconfigure conflicting auxiliary and slip 
lanes.

$850,0006

04 SM 2329 Construct pedestrian and bicycle overcrossing across Highway 101 south of
the new interchange at Holly Street.

$4,200,0007

06 Fre 6911 The Project will construct 19,275 square feet of new sidewalk, closing gaps in
the existing pedestrian routes and replacing deteriorated sidewalk, and will
construct ADA-compliant curb ramps.

$100,0008

06 Ker 6903 The Project is located within East Bakersfield, an unincorporated area of Kern
County, located West of Mt. Vernon Avenue, East of Beale Avenue, North of
the East Side Canal, South of Highway 178. Construction of sidewalks, bike 
lanes, and ADA infrastructure along Virginia street & within Heritage Park with
a direct connection to Williams Elementary School.  High visibility cross walks,
solar-powered street lights, additional signage & pedestrian safety 

$22,0009

06 Ker 6936 Two city blocks bounded by 5th Street from West Perkins to Robertson; 4th
Street from West Perkins to Robertson; and 3rd Place from West Perkins to
Robertson, the north side of Robertson from 3rd Place to 5th Street, and the
south side of West Perkins.  Infrastructure improvements including the
construction of new sidewalk and curb ramps,  ADA ramps, Class III Bike
Lanes, high visibility crosswalks, LED Signs for Road and Pedestrian Safety,

$56,00010
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06 Ker 6937 The project is bound by 22nd Street (north), Truxtun Avenue (south), F Street
(west), and Union Avenue (east).  The project area incorporates educational
institutions, transit centers, social service organizations, employment centers,
disadvantaged communities, and affordable housing developments.  The
Downtown Bakersfield Pedestrian Connectivity Project closes gaps, provides
connections, and encourages pedestrians to use active modes of

$825,00011

06 Tul 6920 The project will address the urgent need for sidewalks, bicycle lanes and
traffic calming measures on the main east-west school route to the City's
multi-school campus which serves approximately 1,300 students in Grades 4-6
and Grades 9-12.

$63,00012

07 LA 5332 Jefferson Boulevard between Vermont Avenue and Western Avenue in South
Los Angeles. The City of Los Angeles will be implementing complete street
treatments to improve Jefferson Boulevard between Vermont Avenue and
Western Avenue, which includes buffered Class II and Class IV bicycle
facilities, curb extensions, pedestrian refuge areas, path improvements,
pedestrian lighting, and additional shade trees.

$325,00013

07 LA 5422 Phase II of comprehensive "first/last mile" improvements around the Glendale
Transportation Center, connecting the disadvantaged Tropico neighborhood in
Glendale with regional employment, medical, and retail destinations via new
active transportation facilities, Metro Rapid/Local and Beeline transit systems
and Metrolink/Amtrak rail service.

$129,00014

07 LA 5426 Alondra Boulevard. between Studebaker Road and Pioneer Boulevard just
north of Cerritos College. Alondra Boulevard is a four-lane road that acts as a
main thoroughfare for Cerritos College (student enrollment nearly 24,000),
and the Norwalk La Mirada Adult School (with Design and construct 12,000 LF
of Class II bicycle lanes and improve 2,000 LF of sidewalk on Alondra 
Boulevard. This project is part of a long-range project identified in the

$12,00015

07 LA 5447 Non Infrastructure:  Active Transportation and Safe Routes to School Plan, for
the entire City of Commerce. In addition, the proposed plan will coordinate
with the plans of neighboring jurisdictions to ensure infrastructure continuity.
Prepare a comprehensive Active Transportation Plan that incorporates bicycle,
pedestrian, ADA considerations and Safe Routes to School analysis and
planning. Key to this project is a robust community engagement process as

$245,00016

07 LA 5451 Along Pico Boulevard at the intersections of 17th Street, 19th Street, 21st
Street, 22nd Street and Cloverfield Boulevard. Pedestrian infrastructure along
a 0.5-mile segment of Pico Boulevard . Convert all crosswalks to high visibility
and install pedestrian enhancements  such as: refuge island, center median,
advanced yield markings, flashing signage,curb radius reduction and textured
intersection.

$88,00017

07 LA 5452 The project is located in the City of Glendora on the Little Dalton Wash, Big
Dalton Wash and the San Dimas Wash which is located in the foothills of the
East San Gabriel Valley.  The project consists of building pedestrian and bike
paths along three local flood control channels. This project will create an 11.3-
mile bike and pedestrian network of trails along three flood control channels
which may include, but not limited to, paved pathways, wayfinding signage,

$100,00018

07 LA 5454 The project improvements are on a 1.4-mile section of Montebello Boulevard
between Lincoln Avenue and Paramount Boulevard in the City of Montebello
(see Attachment 2 - Project Location Map). The project location is in the City
of Montebello's northern portion. The project consists of dedicated Class II
bike lanes, sidewalk construction, ADA-compliant corner ramps, and
pedestrian lighting and traffic signal improvements along Montebello

$4,187,00019

07 VAR 5462  Non Infrastructure: Los Angeles, Orange, Riverside and San Bernardino
Counties. Conduct four(4) active transportation plans, three (3) Safe route to
School Plans for seven (7) cities in SCAG region.

$1,289,00020

08 SBD 1236 Construct a Class II bike lane on Sunburst Avenue from the terminus of the
existing Class I bike path north approximately 1.5 miles to Calle Los Amigos in
the community of Joshua Tree. 

$15,00021
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10 Mer 3284A Locations in the Delhi area:  1) Shanks Road, approximately 210 feet south of
Letteau Avenue to Lewis Circle, 2) Delhi Avenue, Stephens Street to Hinton 
Avenue, 3) King Street at Delhi Avenue, 4) Schendel Road, Stephens Street to
Schendel Elementary School, 5) Stephens Street, from Delhi Avenue to Locust
Street.  The project proposes installation of curb, gutter, sidewalk, and curb
ramps where nonexistent, installation of Class III Bike Routes and

$178,00022

11 SD 1324 Construct continuous sidewalks and bike lanes along a .65 mile segment of
Rock Springs Road on one side of the road to establish a pedestrian and
bicyclist friendly corridor between residents and the Rock Springs Elementary
school. Construct continuous sidewalks and bike lanes along a .65 mile
segment of Rock Springs Road on one side of the road to establish a
pedestrian and bicyclist friendly corridor between residents and the Rock

$100,00023

$16,958,000Total23 Projects

2.5w.(2a) Active Transportation Program Projects (Advancements FY 18-19) Resolution FATP-1718-20

03 But 1019 On Almond Street between Pearson Road and Elliott Road. Add sidewalks,
curbs and gutters; widen Almond Street to incorporate Class II Bicycle Lanes.

$3,005,0001

04 ALA 2190T Installing sidewalks, curbs, gutters, crosswalks & Class III bike routes. $375,0002

09 Mno 2615 Adjacent to Old Mammoth Road from Minaret Road to Mammoth Creek Park.
Construct 10 foot wide asphalt  multi-use path, safety lighting, and a
crosswalk beacon.

$547,0003

$3,927,000Total3 Projects

2.5w.(2b) Active Transportation Program Projects (SB 1 Augmentation - Advancements FY 18-19) Resolution FATP-1718-20

05 SLO 2813 Project is located in the coastal unincorporated community of Oceano, CA.
Improvements are located on Wilmar Avenue and Paso Robles Street. Project
will install curb, gutter, and sidewalk on Wilmar Avenue and Paso Robles
Street near Oceano Elementary School.

$11,0001

10 SJ 3268 The project will encompass 1,200 feet on the south side of Lowell Avenue
starting from the Lowell Avenue and Chester Drive intersection and going
towards just west of Tracy Boulevard where it will join an existing crosswalk.
The proposed project will construct approximately 1,200 linear feet of ADA
sidewalk on the south side of Lowell Ave between Chester Drive and just west
of Tracy Boulevard. It will also install one ADA compliant curb ramp at the

$232,0002

$243,000Total2 Projects

2.5w.(4) Active Transportation Program Projects (SB 1 Augmentation) Resolution FATP-1718-22

11 SD 1291A The project’s construction limits will be Juniper Street between Chestnut Street
and Vermont Avenue and Felicita Avenue between Juniper Street and 
Escondido Boulevard. This Project provides a continuous, separated pedestrian 
pathway and Class II bicycle lanes near Juniper Elementary as well as
upgraded crossings and improved traffic signals. It also provides education
and encouragement activities to facilitate active transportation at Juniper, Oak

$86,0001

11 SD 1292 The project’s construction limits are Escondido Creek Trail Bike Path between
Juniper Street and Citrus Avenue. This Project closes gaps on approximately
2.5 miles of the Escondido Creek Trail Bike Path by adding lighting, pedestrian
signals, crosswalks, ramps and signage to seven intersections. It leverages
three fully funded active transportation projects enabling completion of the 5.9
trail through Escondido.

$90,0002

$176,000Total2 Projects
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2.6f.(2) Locally Administered Proposition 1A - High-Speed Passenger Train Bond
Program – Urban/Commuter

Resolution HST1A-A-1718
-02

07 LA CP002 Refurbishment of passenger cars for Metrolink’s commuter rail service. $20,207,0001

$20,207,000Total1 Projects

2.6g.(1) Transit and Intercity Rail Capital Program Projects Resolution TIRCP-1718-04

10 SJ CP025 Complete preliminary design to lengthen platforms at various stations to allow
for ten-car train capacity.

$500,0001

$500,000Total1 Projects

2.6g.(2) Financial Allocation Amendments - Transit and Intercity Rail Capital Program Projects Resolution TIRCP-1718-05

10 SJ CP025 Lengthen platforms at various stations to allow for eight car train capacity. ($250,000)1

($250,000)Total1 Projects

2.6s.(1) Senate Bill 1 - Local Partnership Program Mass Transit Projects Resolution LPP-A-1718-10

04 Ala 2320A Design and construction of the Customer Service Center located at AC
Transit’s General Office in downtown Oakland.

$50,0001

04 SCL 2174E Extend light rail along Capitol Expressway, from Alum Rock Avenue to
Eastridge Transit Center in San Jose.

$9,442,0002

11 SD LP001 Design 0.6 miles of double track, a new bridge, and new signals from Control
Point (CP) Eastbrook near Harbor Drive to CP Shell near Surfrider Way on
coastal rail corridor.

$2,000,0003

11 SD LP002 Design 0.8 miles of double-track and a new bridge over Batiquitos Lagoon on
coastal rail corridor from Mile Post (MP) 234.5 to MP 235.5.

$1,250,0004

11 SD LP003 Design 1.7 miles of second track and San Dieguito Bridge replacement on
coastal rail corridor from north of Control Point (CP) Valley in the City of
Solano Beach to south of CP Del Mar in the City of Del Mar. 

$3,500,0005

11 SD LP004 Design 1.8 miles of double-track, curve straightening, and new signals from
Mile Post (MP) 251 near I-805 to MP 253 near Miramar Road along rail
corridor.

$1,720,0006

11 SD LP005 Design of rail signals at key locations along the LOSSAN corridor within San
Diego County.

$1,000,0007

$18,962,000Total7 Projects

2.6s.(2) Senate Bill 1 - Local Partnership Program Mass Transit Projects (Advancements) Resolution LPP-A-1718-12

03 SAC 1774 Purchase fifteen new 27 foot cutaway buses. $1,287,0001

$1,287,000Total1 Projects
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2.6s.(3) Senate Bill 1 - Trade Corridors Enhancement Program Rail Projects (Advancements) Resolution TCEP-A-1718-02

75 SJ T0001 TC0002 Build a new grade separated crossing 1,000 feet east of the current at grade
crossing location.

$1,000,0001

$1,000,000Total1 Projects

2.6s.(4) Multi-Funded TCEP/Federal Earmark Funding Rail Projects (Advancements) Resolution TCEP-A-1718-01

75 VEN 34 4961 TC0001 Rice Avenue & Fifth Street Grade Separation. Construct Grade Separation to
elevate Rice Avenue and Fifth Street/Union Pacific Railroad Track.

$13,929,0001

$13,929,000Total1 Projects
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC Project Title 

District-County Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount Budget Year 

Project ID  Item # 
Adv Phase  Fund Type Amount by 

EA Program Code Fund Type 
2.5g.(5b)  Allocation Amendment - Proposition 1B – Locally Administered Resolution TCIF-AA-1718-11, 

TCIF Projects on the State Highway System                      Amending Resolution TCIF-AA-1213-01 
1 

 $8,835,000 March Inland Cargo Port Airport I-215 Van Buren 
$6,451,000 Boulevard. TCIF Project 54. Near the city of Riverside, on 

Interstate 215 at Van Buren Boulevard. Reconstruct Van 
County of Riverside Buren Boulevard interchange. 

RCTC 
08S-Riv-215 (Future Consideration of Funding – Resolution E-09-94,  
                     December 2009.) 

 
(Related TCIF baseline amendment under Resolution  
TCIF- P-1112-06; September 2011.) 

 
(Related Letter of No Prejudice (LONP) Request under 
Resolution LONP1B-A-1112-08; September 2011.) 

 
Outcome/Output: Add 2.5 miles of auxiliary freeway lanes. 
 

 
Amend Resolution TCIF-AA-1213-01 to de-allocate 
$2,384,000 TCIF Bond Program CONST to reflect 
award savings. 

 
08-0041C 

TCIF/11-12 2011-12   $8,835,000 
CONST 304-6056                 $6,451,000 

$8,835,000 TCIF 
$6,451,000 20.20.723.000 

0800000088 
4CONL 
0E5201 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5g.(5c) Allocation Amendment – Proposition 1B – Locally Administered TCIF Rail Project Resolution TCIF-AA-1718-12, 
Amending Resolution TCIF-AA-1314-19 

1 
$12,994,000 
$12,056,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
Sorrento Valley Double Track.  In San Diego, between 
mile post 247.6 and 249.4 on the San Diego Subdivision of 
the LOSSAN Corridor. The Project will construct 1.1 miles 
of new double track from mile post 247.8 to 248.9, raise 
elevation of the tracks, replace two timber trestles, and 
construct improvements required for the double track 
alignment. 
(TCIF Project 93) 

 
(CEQA – CE; Section 21080 (b)(11)(12).) 
(NEPA – CE; Section 23 CFR 77.117(d)(9).) 

 
Outcome/Output:  Safety- public safety will improve by 
reducing truck trips on the regional and inter-regional 
highway network.  Velocity- train speeds expected to 
increase from 20 mph to 24 mph. Throughput- LOSSAN 
Corridor freight train capacity will increase from four to five 
trains per day, equivalent to an increase of 5,627 car loads 
per year.  Reliability- on average, fewer unanticipated train 
meets, track maintenance and work window conflict will 
reduce the travel time variability by at least 10 minutes per 
freight train.  Congestion Reduction- The increased rail 
capacity will eliminate up to 9,540 truck trips annually and 
reduce 1,144,880 truck VMTs.  Emissions Reduction- The 
projected reduction of 9,540 trucks by 2030 will result in the 
following emissions reductions: NO2  200 pounds/day, 
PM10 260 pounds/day, and CO2  500 pounds/day. 

 
 

Amend Resolution TCIF-AA-1314-19 to de-allocate 
$938,000 in TCIF Bond Program CONST to 
reflect contract savings. 

 
11-TC93 

TCIF/12-13 
CONST 

$12,994,000 
$12,056,000 
0013000256 

S 

 
2011-12 

304-6056 
TCIF 

30.20.723.000 

 

$12,994,000 
$12,056,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
 
 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv. Phase 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 

Amount by 
Fund Type 

2.5g.(8)  Proposition 1B – Intercity Rail – State -Administered Rail Projects       Resolution ICR1B-AA-1718-04 
                                                                                                                                                              Amending Resolution ICR1B-A-0708-01                   

1 
$21,800,000 
$20,099,000 

 
Department of 
Transportation 

LACMTA 
75-Los Angeles 

Senate:   30 
Assembly:   56 

 

 
New Station Track at LA Union Station 
In Los Angeles, at the Los Angeles Union Station.  
Rehabilitate two passenger platforms tracks (numbered 13 
and 14), and construct new platform (number 7), including 
ADA-compliant north and south ramps. 
 
Phase 1 of this project will include demolition and 
reconstruction of existing concrete platform, including  
passenger tunnel ramps to make ADA compliant and more 
easily accessible 
 
Outcome/Output:  This project will improve efficiency of 
operations at the station by allowing more available tracks 
for boarding and alighting passengers, and for temporary 
train storage on tracks between the platform tracks.  
  
(Total estimated cost for Phase 1 is $25,035,000, including 
$3,235,000 from other sources.)   
  
(The balance of $13,300,000 will be requested in FY 2009-
10.) 
 
Amend Resolution ICR1B-A-0708-01 to deallocate 
$1,701,000 of Proposition 1B CONST to reflect cost 
savings at project closeout. 

 
2091 

ICR / 07-08 
CONST 

$21,800,000 
$20,099,000 
0000002574 

S 
 
 

 
2007-08 
304-6059 

ICR 
30.20.020.720 
30.20.090.000 

 
 

 
 

$21,800,000 
$20,099,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.6a.      Financial Allocation Amendments - Locally Administered STIP Transit Projects                                   Resolution MFP-17-08                          
                                                                                                                                                                        Amending Resolution MFP-16-06                          

 
1 

$52,978,000 
 

Riverside County 
Transportation 
Commission 

Riverside CTC 
08-Riverside 

 
 

 
Perris Valley Line – Commuter Rail Extension. 
Construct a 24-mile extension of the Metrolink commuter rail 
system east to Moreno Valley and south to Perris Valley. 
 
(Future Consideration of Funding - Resolution E-12-62; 
October 2012.) 
 
(A 20-month time extension for allocation of FY 2010-11 
funds programmed for CONST was approved and expires 
February 28, 2013) 
 
(Contributions from other sources:  $194,656,152.) 
 
Outcome/Output:  Reduce vehicle miles traveled by 
approximately 34 million miles per year in the project area 
as well as, reduce green house gases 146,600 pounds per 
day.  In addition, project will also provide a commuter rail 
network to major employment centers. 
 
Amend Resolution MFP-16-06 to split the original 
allocation of $52,978,000 as $51,325,447 in FY 2011-12 
and $1,652,553 in FY 2016-17. 
 

 
08-1114 

RIP/10-11 
CONST 

$52,978,000 
0813000051 

S 
R319TA 

 
2011-12 
101-0046 

PTA 
30.10.070.625 

 
2016-17 
101-0046 

PTA 
30.10.070.625 

 
 

$52,978,000 
$51,825,447 
$51,325,477 

 
$1,152,553 
$1,652,553 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28 2018 

Reference No.: 1.2 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Douglas Remedios 
Associate Governmental 
Program Analyst 

Subject: MEETING MINUTES FOR MAY 16-17, 2018 

ISSUE: 

Should the California Transportation Commission (Commission) approve the meeting minutes 
for the May 16-17, 2018 Commission meeting? 

RECOMMENDATION: 

Staff recommends that the Commission approve the meeting minutes for the May 16-17, 2018 
Commission meeting. 

BACKGROUND:  

California Code of Regulations, Title 21 CA ADC §8012, requires that: 

The commission shall keep accurate minutes of all meetings and make them available 
to the public. The original copy of the minutes is that signed by the executive secretary 
and is the evidence of taking any action at a meeting. All resolutions adopted at a 
meeting shall be entered in the text of the minutes by reference. 

In compliance with Title 21 CA ADC §8012, the Commission’s Operating Procedures 
(May 11, 2011) require that as an order of business, at each regular meeting of the Commission, 
the minutes from the last meeting shall be approved by the Commission.   

Attachment: 
- Attachment A: May 16-17, 2018 Meeting Minutes
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 1.5 
Action 

Published Date:     June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Douglas Remedios 
 Associate Governmental 
Program Analyst 

Subject: COMMISSIONERS’ MEETINGS FOR COMPENSATION 

ISSUE: 

Should the California Transportation Commission (Commission) approve the following 
Commissioners’ meetings for compensation as provided below? 

1) Meetings for Compensation for April 2018 (Attachment A)
2) Amended Meetings for Compensation for February 2018 (Attachment B)
3) Amended Meetings for Compensation for March 2018 (Attachment C)

RECOMMENDATION: 

Staff recommends that the Commission approve the Commissioners’ meetings for 
compensation as provided above. 

BACKGROUND: 

Per Government Code Section 14509, each member of the California Transportation 
Commission (Commission) shall receive compensation of one hundred dollars ($100) per 
day, but not to exceed eight hundred dollars ($800) for any Commission business 
authorized by the Commission during any month, plus the necessary expenses incurred by 
the member in the performance of the member’s duties when a majority of the Commission 
approves the compensation by a recorded vote.  The need for up to eight days per diem per 
month is unique to the Commission in that its members must evaluate projects and issues 
throughout the state in order to carry out its responsibilities.  

Attachments: 
Attachment A: Meetings for Compensation for April 2018  
Attachment B: Amended Meetings for Compensation for February 2018 
Attachment C: Amended Meetings for Compensation for March 2018 

Tab 3
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ATTACHMENT A 

 
MEETINGS FOR COMPENSATION  

April 2018 (April 1st – 30th) 
 

Bob Alvarado 
 
• April 11 – Attended the Sonoma, Lake and Mendocino Counties Town Hall Meeting. Santa 

Rosa 
• April 12 - Attended the Sonoma, Lake and Mendocino Counties Town Hall Meeting. Santa 

Rosa 
 

Yvonne Burke 
 

• April 11 – Attended the Sonoma, Lake and Mendocino Counties Town Hall Meeting. Santa 
Rosa 

• April 12 - Attended the Sonoma, Lake and Mendocino Counties Town Hall Meeting. Santa 
Rosa 
 

Lucetta Dunn 
 

•    April 2 – Teleconference with Susan Bransen Re: Commission Matters. Irvine 
• April 2 – Teleconference with Susan Bransen Re: Press Release Protocol. Irvine 
• April 9 – Attended the Orange County Transportation Authority Briefing on Senate Bill 1 

Grant Applications. Irvine 
• April 11 – Attended the Sonoma, Lake and Mendocino Counties Town Hall Meeting. Santa 

Rosa 
• April 17 – Meeting with Adnan Maian and Lisa Ramsey Re: Interstate 5 Widening Project. 

Irvine. 
• April 18 – Meeting with Jeff Corliss and Kelsey Eiben Re: Autonomous Vehicle Forum. 

Irvine 
• April 19 – Teleconference with Art Leahy Re: SCORE and Transit and Inter-City Capital 

Program Grant Application. Irvine 
• April 23 – Teleconference with Susan Bransen Re: Commission Matters and Senate Bill 1. 

Irvine 
• April 23 – Meeting with Darrell Johnson Re: Orange County Transportation Authority. 

Trabuco Canyon. Irvine 
• April 26 – Attended the California Foundation on the Environment and the Economy 

Roundtable Infrastructure Conference on Climate Finance. Sonoma 
• April 27 – Attended the California Foundation on the Environment and the Economy 

Roundtable Infrastructure Conference on Climate Finance. Sonoma 
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Jim Earp 
 
• April 16 – Meeting with Susan Bransen Re: Senate Bill 1 Implementation Briefing. 

Roseville 
• April 19 – Teleconference with Commission Staff and Michael Rinalli Re: Interstate 50 

Camino Safety Project. Roseville 
• April 23 – Teleconference with Susan Bransen Re: Senate Bill 1 Update. Sacramento 

 
James Ghielmetti 
 
• April 9 – Meeting with Senator McGuire, Fran Inman, and Susan Bransen Re: Senate Bill 

1029 and the North Coast Railroad Authority. Sacramento 
• April 10 – Meeting with Natalina Bernardus Re: Director’s Deeds. Pleasanton 
• April 10 – Meeting with Jim Davis Re: District 4 Transportation Issues. Oakland 
• April 11 – Attended the Sonoma, Lake and Mendocino Counties Town Hall Meeting. Santa 

Rosa 
• April 23 – Teleconference with Debbie Hale Re: Rail Project and Senate Bill 1 Imjin 

Parkway. Pleasanton 
• April 24 – Teleconference with Lucy Dunn, Joe Tavaglione, Paul Van Konynenburg, Susan 

Bransen and Mitch Weiss Re: Senate Bill 1. Pleasanton. 
 

Carl Guardino 
 
• No Meetings Reported at this Time 

 
Fran Inman 
• April 4 – Attended the GoBiz Sustainable Freight Action Plan Meeting. Sacramento 
• April 5 – Meeting with Congressman Lowenthal, Assembly Member O’Donnell and staff 

from the Port of Long Beach Re: Leadership in Logistics. Long Beach 
• April 6 – Speaker at the Puente Avenue Grade Separation Event. City of Industry. 
• April 9 – Meeting with Senator McGuire, Jim Ghielmetti, and Susan Bransen Re: Senate 

Bill 1029. Sacramento 
• April 11 – Attended the Sonoma, Lake and Mendocino Counties Town Hall Meeting. Santa 

Rosa 
• April 12 - Attended the Sonoma, Lake and Mendocino Counties Town Hall Meeting. Santa 

Rosa 
• April 16 – Meeting with Bob Alvarado, Jim Earp, and Susan Bransen Re: Senate Bill 1 

Implementation. Roseville 
• April 17 – Attended a Roundtable Discussion with Staff from the Port of Los Angeles and 

the United States Department of Commerce Re: Supply Chain Competitiveness. Los 
Angeles 

• April 24 – Attended the Assembly Bill 1282 Task Force Meeting. Sacramento 
• April 25 – Teleconference with John Barna and Tom Martin Re: Central Valley Gateway 

Project. City of Industry 
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• April 30 – Meeting with Secretary Annis and Doran Barnes Re: Foothill Transit Charging 
Challenges. Sacramento 

• April 30 – Meeting with Commissioner Scott and Doran Barnes Re: Foothill Transit 
Charging Challenges. Sacramento 
 

Christine Kehoe 
 

• No Meetings Reported at this Time 
 
Jim Madaffer 

 
• April 5 – Teleconference with Commission Staff and Road Charge Workgroup Re: April 

Road Charge Workgroup Meeting. San Diego 
• April 5 – Meeting with Mona Pasquil Re: Transportation Priorities. Sacramento 
• April 6 – Teleconference with Commission Staff Re: Road Charge Meeting Agenda 

Review. San Diego 
• April 18 – Speaker at the American Public Works Association Event. Carson 
• April 20 – Attended the Road Charge Technical Advisory Committee Meeting. San Diego 
• April 24 – Teleconference with Lucy Dunn, Christine Kehoe, Mitch Weiss, and Susan 

Bransen Re: Senate Bill 1 Implementation. San Diego 
 

Joseph Tavaglione 
 

• No Meetings Reported at this Time 
 
Paul Van Konynenburg 
 
• April 11 – Attended the Sonoma, Lake and Mendocino Counties Town Hall Meeting. Santa 

Rosa 
• April 12 - Attended the Sonoma, Lake and Mendocino Counties Town Hall Meeting. Santa 

Rosa 
• April 13 – Meeting with the Transportation Agency of Monterey County Re: 

Transportation Priorities. Modesto 
• April 13 – Teleconference with Senate Rules Committee Staff Re: Appointment 

Confirmation Interview. Modesto 
• April 17 - Meeting with John Barna and Tom Martin Re: Central Valley Gateway Project. 

Modesto 
• April 18 – Attended the Fresno County Transportation Authority Board Meeting. Fresno 
• April 24 – Teleconference with Commission Staff Re: Senate Bill 1 Competitive Programs 

Staff Recommendations. Modesto 
• April 25 - Teleconference with Central Valley Transportation Agencies Re: Senate Bill 1 

Competitive Programs Staff Recommendations. Modesto 
• April 26 – Attended the Caltrans Fallen Workers Memorial. Sacramento 

 
ATTACHMENT B 
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AMENDED MEETINGS FOR COMPENSATION 

February 2018 (January 31st – February 28th) 
 

Additional Meetings: 
 

James Earp 
 
• February 12 – Teleconference with CTC Staff Re: Project Delivery Committee. Roseville 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 

 
ATTACHMENT C 
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AMENDED MEETINGS FOR COMPENSATION 

March 2018 (March 1st – March 28th) 
 

Additional Meetings: 
 

 James Earp 
 

• March 6 – Meeting with Commission Staff Re: Project Delivery Committee. Sacramento 
 

Yvonne Burke 
 

• March 10 – Teleconference with Art Leahy Re: MetroLink and Score Project. Los Angeles 
• March 13 – Meeting with Staff from the Los Angeles County Metropolitan Transportation 

Authority Re: Commission March Agenda. Los Angeles 
• March 19 – Teleconference with Commission Staff Re: Agenda Briefing. Los Angeles 
• March 23 – Teleconference with Secretary Annis Re: Projects. Los Angeles  
 
James Ghielmetti 

 
• March 30 – Teleconference with Brian Veerkamp Re: Interstate 50 Camino Safety Project. 

Pleasanton 
• March 30 - Teleconference with Michael Rinalli Re: Interstate 50 Camino Safety Project. 

Pleasanton  
 

 
 
 
 
 
 
 
 
 
 

 



1.3 

EXECUTIVE DIRECTOR’S REPORT 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 4



2019 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

 
   
 
JANUARY 30(W) – JANUARY 31(TH), 2019 – SACRAMENTO 
 
 
 
FEBRUARY 2019 – NO REGULARLY SCHEDULED COMMISSION MEETING 
 
 
 
MARCH 13(W) – 14(TH), 2019 – LOS ANGELES AREA 
 
 
 
APRIL 2019 – NO REGULARLY SCHEDULED COMMISSION MEETING 

April 10 & 11 – Town Hall Meeting – TBD 
 
 
MAY 15(W) – 16(TH), 2019 – SAN DIEGO 
 
 
 
JUNE 26(W) – 27(TH), 2019 – SACRAMENTO 
  Joint CTC/ARB Meeting - TBD 
   
 
JULY 2019 – NO REGULARLY SCHEDULED COMMISSION MEETING 
 
 
 
AUGUST 14(W) – 15(TH), 2019 – BAY AREA 
 
 
  
SEPTEMBER 2019 – NO REGULARLY SCHEDULED COMMISSION MEETING 

September 18 & 19 – Town Hall Meeting - TBD 
  
 
OCTOBER 9(W) – 10(TH), 2019 – CENTRAL VALLEY 
 
 
 
NOVEMBER 2019 – NO REGULARLY SCHEDULED COMMISSION MEETING  
 
 
 
DECEMBER 4(W) – 5(TH), 2019 – RIVERSIDE 
 Joint CTC/ARB Meeting - TBD 



1.4 

COMMISSION REPORTS 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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1.6 

REPORT BY THE STATE TRANSPORTATION 
AGENCY SECRETARY 

AND/OR UNDERSECRETARY 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 6



1.7 

REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 7



1.11 

REPORT BY UNITED STATES 
DEPARTMENT OF TRANSPORTATION 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 8



1.8 

REPORT BY REGIONAL 
AGENCIES MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 9



1.9 

REPORT BY RURAL COUNTIES 
TASK FORCE CHAIR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 10



1.10 

REPORT BY SELF-HELP COUNTIES 
COALITION MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 11



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 4.1 
Action 

Published Date:    June 14, 2018 

Prepared By:        Jacqueline Campion 
Deputy Director 

From:  SUSAN BRANSEN 
Executive Director 

Subject: STATE AND FEDERAL LEGISLATIVE MATTERS 

ISSUE: 

Should the California Transportation Commission (Commission): 

Accept the staff report on the proposed legislation identified and monitored by staff as presented 
in Attachment A? 

RECOMMENDATION: 

Staff recommends that the Commission accept the staff report and provide direction as needed on 
legislation of interest in Attachment A. 

BACKGROUND:  

A list of bills monitored by staff is presented in Attachment A and is divided into two sections: 

1) An update on high-priority bills that directly impact the Commission’s work, and
2) Other bills that may not have a direct impact on the Commission, but may present areas of
interest, concern, or opportunities.

The last day for the California Senate and Assembly to pass bills introduced in their house of origin 
was June 1. June 15 was the constitutional deadline for the Legislature to pass the State Budget. 
The Legislature is now working to move their bills through committees until they recess for the 
summer on July 6.  

STATE BUDGET UPDATE 

The Legislature approved the State Budget on June 14, one day before the constitutional deadline 
of June 15. The enacted 2018-19 State Budget dedicates $14.6 billion to transportation, which is 
an increase of roughly $380 million, or 2.7 percent, over the Governor’s proposed budget in 
January. This is a reflection of higher-than-anticipated revenues from the gas tax and related 
transportation fees.  

Tab 12
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The 2018-19 State Budget fully funds the Budget Stabilization Account (also known as the Rainy 
Day Fund) as required by Proposition 2, approved by voters in 2014. This year, additional funds 
above and beyond those required by Proposition 2 are split between affordable housing and rail 
projects on shared passenger and freight corridors.  

 
 ELECTION YEAR UPDATE 

California’s primary election on June 5 resulted in the passage of Proposition 69 with 80.5 percent 
of the vote. Proposition 69 institutes additional constitutional protections such that new taxes and 
fees enacted under Senate Bill 1 (Beall, 2017) may not be used for anything other than 
transportation purposes.  

 
FEDERAL LEGISLATIVE UPDATE 
 
On June 7, the U.S. Senate Appropriations Committee approved the Fiscal Year 2019 
Transportation, Housing and Urban Development, and Related Appropriations Act on a 31-0 vote. 
The bill would provide $71.4 billion in discretionary spending for the U.S. Department of 
Transportation, U.S. Department of Housing and Urban Development, and related agencies, an 
increase of $1.1 billion over the prior year. Among other provisions, this bill would allocate:  
 
• Transportation: $26.6 billion in discretionary appropriations for the U.S. Department of 

Transportation for Fiscal Year 2019.  Priority is placed on programs to improve the safety, 
reliability, and efficiency of the transportation system.  

• BUILD Grants: $1 billion for Better Utilizing Investments to Leverage Development grants, 
previously known as TIGER grants. 

• Highways: $46 billion from the Highway Trust Fund for the Federal-aid Highways Program, 
consistent with the FAST Act.   

o $3.3 billion in additional funding for highway programs, including $90 million to 
eliminate hazards at railway-highway grade crossings and $800 million for bridge 
repairs.   

o Maintains flexibility for state departments of transportation to repurpose some 
stagnant project funding for current infrastructure projects. 

• Aviation: $17.7 billion in total budgetary resources for the Federal Aviation Administration.  
o $1 billion for FAA Next Generation Air Transportation Systems programs. 
o $168 million for the Contract Towers program.   
o $750 million in additional funding for airport improvements. 

• Rail: $2.8 billion for the Federal Railroad Administration.   
o $1.9 billion to Amtrak for the Northeast Corridor and National Network, continuing 

service for all current routes.   
o $262 million for Federal Railroad Administration safety and operations, as well as 

research and development activities.  
o $255 million for the Consolidated Rail Infrastructure and Safety Improvement grants 

program. 
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o $300 million for Federal-State Partnership for State of Good Repair grants. 
o $10 million for Restoration and Enhancement grants. 

 
• Transit: $13.5 billion for the Federal Transit Administration.  Transit formula grants total 

$9.9 billion, from the Mass Transit Account of the Highway Trust Fund.  
 

• Maritime: $818 million for the Maritime Administration for the nation’s ports and 
intermodal water and land transportation.   
 

• Safety: Resources for the various transportation safety programs and agencies within the 
U.S. Department of Transportation:    

o $956 million for the National Highway Traffic Safety Administration. 
o $667 million for the Federal Motor Carrier Safety Administration.   
o $275 million for the Pipeline and Hazardous Materials Safety Administration to help 

address safety concerns related to recent pipeline and crude oil by rail accidents. 
 

 
Attachments:  
Attachment A – List of bills the Commission is monitoring this session 



ATTACHMENT A 
 

Status of bills on which the Commission has taken a formal position    
   
  AB 1756 (Brough R)   Transportation funding. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would repeal the Road Repair and Accountability Act of 2017.         
     Position: Oppose  
  

      

   
   
  AB 1901 (Obernolte R)   California Environmental Quality Act: exemption: roadway projects. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: The California Environmental Quality Act (CEQA) requires a lead agency to prepare and certify an 
environmental impact report on a project that it proposes to carry out or approve that may have a significant 
effect on the environment, or to adopt a negative declaration if it finds that the project will not have that 
effect. A lead agency must prepare a mitigated negative declaration for a project that may have a significant 
effect on the environment. Current law exempts from these requirements, until January 1, 2020, a project to 
repair, maintain, or make minor alterations to an existing roadway, if the project is carried out by a city or 
county with a population of less than 100,000 persons, would improve public safety, and meets other 
specifications. This bill would extend this exemption to January 1, 2023 and would additionally require that an 
exempt project would not increase vehicle miles traveled.         

   Position: Support             
   
  AB 1905 (Grayson D)   Environmental quality: judicial review: transportation projects. 
  Desk Dead Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would prohibit a court from staying or enjoining a transportation project on the basis of 
greenhouse gas emissions if that project would reduce total vehicle miles traveled, is included in a sustainable 
communities strategy, and for which an environmental impact report has been certified, unless the court 
makes specified findings.         

   Position: Support             
   
  AB 2418 (Mullin D)   Transportation: emerging transportation technologies: California Smart Cities 
Challenge Grant Program. 

  Desk Policy Dead Floor Desk Policy Fiscal Floor Conf. 
Conc. Enrolled Vetoed Chaptered 

1st House 2nd House 
 

  Summary: This bill would establish the California Smart City Challenge Grant Program to enable municipalities 
to compete for grant funding for emerging transportation technologies. The bill would require the California 
Transportation Commission to form the California Smart City Challenge Workgroup on or before July 1, 2019, 
to provide the commission with guidance on program matters, as specified. The bill would require the 
commission, in consultation with the workgroup, to develop program guidelines on or before March 1, 2020.          

   Position: Support             
   
  SB 1029 (McGuire D)   North Coast Railroad Authority: right-of-way: Great Redwood Trail Agency: 
Sonoma-Marin Area Rail Transit District. 

  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 
Conc. Enrolled Vetoed Chaptered 

1st House 2nd House 
 

  Summary: This bill would require the North Coast Railroad Authority (NCRA), before April 1, 2019, to transfer 
its rights, privileges, and responsibilities, excluding any pre-existing liability related to debt, litigation, or 
contractual obligations, relating to both its right-of-way south of a point in the City of Willits and the railroad 
assets NCRA owns to the Sonoma-Marin Area Rail Transit District, and to transfer its rights, privileges, and 
responsibilities, excluding any preexisting liability related to debt, litigation, or contractual obligations, relating 
to its right-of-way north of that point in the City of Willits to the Great Redwood Trail Agency, which this bill 
would establish within the California National Resources Agency. The bill would abolish NCRA after those 
transfers are made.         

   Position: Support in concept            
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  SB 1328 (Beall D)   Mileage-based road usage fee. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would extend the operation of the Road Usage Charge Technical Advisory Committee 
provisions from January 1, 2019, until January 1, 2023. This bill would require the Technical Advisory 
Committee to continue to assess the potential for mileage-based revenue collection for California's roads and 
highways as an alternative to the gas tax system.         

   Position: Support          
                   
   
  SCR 90 (Roth D)   Joseph Tavaglione Interchange. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This measure would designate the interchange where State Highway Routes 60 and 91 meet 
Interstate 215 in the County of Riverside as the Joseph Tavaglione Interchange. The measure would request 
the Department of Transportation to determine the cost of appropriate signs showing this special designation 
and, upon receiving donations from nonstate sources covering that cost, to erect those signs.         

   Position: Support          
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                  Other bills Commission staff is tracking: 
      
   
  AB 1866 (Fong R)   Transportation funding. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would establish the Independent Office of Audits and Investigations for Transportation, 
outside of Caltrans. The bill would also make various changes to the transportation funding structure, including 
creating a new Traffic Relief and Road Improvement Program into which specified transportation revenues 
would be deposited, including revenues attributable to the sales and use tax on motor vehicles, automobile 
and motor vehicle insurance policies from the insurer gross premiums tax, certain diesel fuel sales and use 
taxes, certain vehicle registration fees, and certain State Highway Account revenues.    

      
   
  AB 2272 (Mayes R)   State highways: relinquishment. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: Would authorize the California Transportation Commission to relinquish to the City of Palm Springs 
any portion, or the entirety, of Route 111 within its city limits, upon terms and conditions the commission finds 
to be in the best interests of the state, if the department and the city enter into an agreement providing for 
that relinquishment.       

   
  AB 2473 (Bonta D)   State Highway Route 185: relinquishment: City of San Leandro. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: Would authorize the commission to relinquish all or a portion of Route 185 in the City of San 
Leandro to that city, as specified.    

   
  AB 2548 (Friedman D)   Commute benefit policies: Los Angeles County Metropolitan Transportation 
Authority. 

  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 
Conc. Enrolled Vetoed Chaptered 

1st House 2nd House 
 

  Summary: Current law declares that the fostering, continuance, and development of public transportation 
systems are a matter of statewide concern. Current law creates the Los Angeles County Metropolitan 
Transportation Authority, with various powers and duties with respect to transportation planning, 
programming, construction, and operations. This bill would authorize the authority to adopt a commute benefit 
ordinance that requires covered employers operating within the authority’s area with a specified number of 
employees to offer certain employees commute benefits, as specified, except that the bill would prohibit the 
ordinance from affecting employers covered by certain South Coast Air Quality Management District rules or 
regulations.    

   
  AB 2615 (Carrillo D)   State highway system: parks and recreation: accessibility for bicycles and 
pedestrians. 

  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 
Conc. Enrolled Vetoed Chaptered 

1st House 2nd House 
 

  Summary: Would, to the extent possible, and where feasible, require the Department of Transportation to 
partner with appropriate public agencies, including, but not limited to, the Department of Parks and 
Recreation, any federal department or agency, and any regional or local public entity, to develop strategies 
and plans to maximize safe and convenient access for bicycles and pedestrians to federal, state, regional, and 
local parks adjacent to or connected to the state highway system.   
 
 
 
 
 
 

   
  AB 2629 (Eggman D)   Department of Transportation: airspace under state highways: leases. 
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  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would allow the Department of Transportation to lease airspace under the interchange of 
Route 4 and Route 5 in San Joaquin County and on the northeast corner of Route 101 and De La Vina Street in 
the County of Santa Barbara, to a city, county, or other political subdivision or another state agency for 
emergency shelter or feeding program purposes, as specified. 
    

   
  AB 2734 (Frazier D)   California Transportation Commission. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: Would exclude the California Transportation Commission from the Transportation Agency, establish 
it as an entity in state government, and require it to act in an independent oversight role. The bill would also 
make conforming changes.    

   
  AB 2851 (Grayson D)   Regional transportation plans: traffic signal optimization plans. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: Would authorize each city located within the jurisdiction of MTC to develop and implement a traffic 
signal optimization plan intended to reduce greenhouse gases and particulate emissions, and reduce travel 
times, and the number of stops and fuel use. The bill would also require the Department of Transportation to 
coordinate with each city that develops a traffic signal optimization plan pursuant to these provisions to ensure 
that any traffic signals owned or operated by the department are adjusted and maintained in accordance with 
the plan.    

   
  AB 2865 (Chiu D)   High-occupancy toll lanes: Santa Clara Valley Transportation Authority. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: Would authorize VTA to conduct, administer, and operate a value pricing high-occupancy toll lane 
program on State Highway Route 101 and a specified portion of State Highway Route 280 in the City and 
County of San Francisco in coordination with the San Francisco County Transportation Authority, as prescribed.    

   
  AB 3024 (Nazarian D)   City streets and highways. 
  Dead Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This is a spot bill that, as currently written, would make nonsubstantive changes to codes 
governing streets, roads, and highways.    

   
  AB 3246 (Committee on Transportation)   Transportation: omnibus bill. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would make a number of technical corrections and updates, as well as shift the program 
adoption date for the Active Transportation Program from April 1 to July 1.    

   
  SB 839 (Mitchell D)   Budget Act of 2018. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This is the legislative vehicle for the State Budget.  
 
 
 
 
    

   
  SB 936 (Allen D)   Office of Planning and Research: Automated Vehicles Smart Planning Task Force. 
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  Desk Policy Dead Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would require the Office of Planning and Research in the Governor’s office to convene an 
Automated Vehicles Smart Planning Task Force, consisting of representatives from the University of California, 
local government, and specified others, and would require the task force, on or before January 1, 2021, to 
submit to relevant policy committees of the Legislature recommendations to ensure that deployment of 
automated light-duty vehicles promotes and does not hinder specified state policies and objectives.    

   
  SB 1000 (Lara D)   Transportation electrification: electric vehicle charging infrastructure. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: Would prohibit a city, county, or city and county from restricting which types of electric vehicles 
may access an electric vehicle charging station that both is publicly accessible and the construction of which 
was funded, at least in part, by the state or through moneys collected from ratepayers. This bill would require 
the Energy Commission, in consultation with the State Air Resources Board, to assess whether charging 
station infrastructure is disproportionately deployed, and to use moneys from the Alternative and Renewable 
Fuel and Vehicle Technology Fund, as well as other mechanisms, including incentives, to more proportionately 
deploy new charging station infrastructure.       

   
  SB 1037 (Cannella R)   State government finance: Road Maintenance and Rehabilitation Program. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled   
1st House 2nd House 

 

  Summary: This is a spot bill that, as currently written, would make nonsubstantive changes to statute 
governing apportionment of funds under the Road Maintenance and Rehabilitation Program and submission of 
specified reports by the California Transportation Commission to the State Controller.    

   
   
   
      
   
   
 

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=BeaNQErnvgsZWzymauPIhQVV48hqR4xCvkKQ9KKq8pFv1Zf7w7XVRm6cFgb8NouT
http://sd33.senate.ca.gov/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=jrECp%2bn%2fk3EeXTtb1ftxA37NWolEA11py5mQc7WcYNV5GRKAGmBj2cdiTfa%2fLo9%2f
http://district12.cssrc.us/


“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

SUMMARY: 

Outlined below is an update for the California Transportation Commission (Commission) 
concerning topics related to transportation funding in the State of California (State). 
This information is intended to supplement portions of the verbal presentation on this 
item. 

BACKGROUND: 

As of May 31, 2018, the Commission has allocated over $3 billion toward 708 projects in Fiscal 
Year 2017-18.  Adjustments totaled approximately negative $77 million, leaving approximately 
$1.5 billion (34 percent) in remaining allocation capacity. 

2017-18 Capital Allocations vs. Capacity 
Summary through 

May 31, 2018 
($ in millions) 

SHOPP STIP AERO LPP SCCP TCEP ATP TIRCP BONDS TOTAL
Allocation 
Capacity $2,536 $328 $2 $200 $250 $150 $283 $462 $272 $4,483 
Total 
Votes 2,590 213 1 22 14 0  105 45 27 3,017 
Authorized 
Changes1,2 -122 13 0 0 0 0 0 32 0 -77
Remaining 
Capacity  $68 $102 $1 $178 $236 $150 $178 $385 $245 $1,543 
Note: Amounts may not sum to totals due to independent rounding. 

1 Authorized changes include project increases and decreases through April 30, 2018, pursuant to the Commission's 
G-12 process and project rescissions.
2 Authorized changes under TIRCP reflect $32,000,000 towards the ACE Expansion Lathrop to Merced project
authorized by Senate Bill 132.
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PROJECT SAVINGS REPORT (G-12): 

Through April 30, 2018, the California Department of Transportation (Department) has processed 
changes to capital construction budgets for both the State Transportation Improvement Program 
(STIP) and the State Highway Operation and Protection Program (SHOPP). The SHOPP 
experienced a decrease of approximately $122 million of the programmed amounts. This is the 
result of increases to 135 projects and decreases to 172 projects. The STIP experienced an increase 
of approximately $12.9 million as a result of increases to seven projects. 

Savings is added to, or subtracted from, current year capacity in order to make funding immediately 
available for advancements and project cost increases.  These amounts appear under “Authorized 
Changes,” in the Capital Allocation vs. Capacity Summary on the preceding page. 

 
 

FISCAL YEAR 2018-19 DRAFT CAPACITY: 

Next year’s draft capacity is currently being prepared and will be ready for presentation at the 
commission meeting.  At this time, analysis shows that capacity should not deviate significantly 
from the various fund estimates that have been adopted by the Commission. 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) Federal-Aid Project Funding Guidelines? 

RECOMMENDATION: 

The Department recommends that the Commission approve the proposed changes to the 
Federal-Aid Project Funding Guidelines that set new levels for federal participation. The 
Department has completed an in-depth analysis, and has determined the threshold for 
maintaining federal eligibility may increase while still maximizing flexibility in the use of 
federal funds. 

BACKGROUND: 

The purpose of the Federal-Aid Project Funding Guidelines is to maximize the use of federal 
funds, and to ensure that no resources are lost to California. The guidelines specify which 
projects should maintain federal eligibility, throughout the project development phases, by 
identifying a construction value as a lower threshold. The previous threshold was set at 
$1,000,000. Due to an increase in funding from Senate Bill 1 (SB1), the Department analyzed 
capital projects and available resources to determine a new threshold requirement. By making 
specific assumptions and utilizing funding projections from the 2018 State Transportation 
Improvement Program (STIP) Fund Estimate, the Active Transportation Program (ATP) Fund 
Estimate, and the 2018 State Highway Operation and Protection Program(SHOPP), it was 
determined that the Department could safely increase the threshold as follows:  

• STIP Projects with capital construction values of $10,000,000 or more in STIP funding
must maintain federal eligibility.

• ATP Projects awarded as part of the statewide competition with capital construction
values of $1,000,000 or more in ATP funding must maintain federal eligibility.

• SHOPP Projects that are not identified for Road Maintenance and Rehabilitation
Account funding with capital construction values of $2,000,000 or more in SHOPP
funding must maintain federal eligibility, otherwise, the requirement is increased to
$10,000,000.
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

The Federal-Aid Project Funding Guidelines apply to the capital construction phase of projects 
programmed in the SHOPP, STIP, and all projects awarded in the statewide competition for the 
ATP without regard to whether the Department or a local agency administers the project.  These 
projects are to be qualified for Federal Aid Highway Funds, unless specifically exempted as 
detailed below. 

 
The 2017-18 guidelines will be streamlined, and include minor changes with regard to State-only 
funding.  When a project above the aforementioned thresholds is programmed for state-only 
funding, the request must include the reason for state-only designation.  Projects programmed 
without a state-only designation and later proposed for state-only funding will be subject to the 
Department’s recommendation for exception to federal funding prior to the Commission’s 
allocation. 

 
State-only funding will only be considered on an exception basis for projects otherwise qualified 
for Federal Aid Highway Funds. In order for projects to be considered: 

• Requests for State-only funding must be submitted to the Chief, Division of Budgets. 
• Division of Budgets will prepare State-only funding requests for Commission approval.  
• Projects funded from the Maintenance Program (20.80.XXX.XXX), STIP, SHOPP or 

ATP projects previously approved for State-only funding by the Commission, are 
approved for State funding and do not require a subsequent “Request for State-only 
funding”. The exception is, federally funded highway preventative maintenance projects 
(20.80.124.000). 

 
The allocation of state funds for one or more phases of a project does not relieve the requirement 
to maintain federal eligibility for that project.  Unless the entire project receives approval for 
State-only funding, in writing, from the Department’s Division of Budgets, the project must 
maintain federal eligibility. 

 
Projects programmed in the SHOPP for an estimated construction cost in excess of $2,000,000 or 
$10,000,000 respectively, STIP for an estimated construction cost in excess of $10,000,000, and 
ATP projects programmed for an estimated construction cost in excess to $1,000,000 are to be 
qualified for Federal-Aid Highway Funds. Federal Funds will be requested for all such projects 
unless the Division of Budgets determines use of non-federal funds is warranted.  Exceptions 
include: 
 

• Highway Safety Improvement Program projects with total capital cost of $300,000 or 
more will be qualified for Federal-Aid Highway Funds. 

• All Emergency Relief (ER) projects greater than $5,000 in total are to be qualified for 
Federal ER funds and must be developed in accordance with Federal requirements. 
Federal eligibility determination for ER funding is determined by the FHWA.  

 
RESOLUTION: 
 
Resolved that the Commission approve the proposed updates to the Department’s Federal Aid 
Project Funding Guidelines. 
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting:   June 27-28, 2018 

Reference No.: 4.5 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Christine Gordon 
Assistant Deputy Director 

Subject: AMENDMENT TO THE 2018 LOCAL PARTNERSHIP FORMULAIC PROGRAM 
RESOLUTION G-18-29, AMENDING RESOLUTION G-18-22 

ISSUE: 

Should the California Transportation Commission (Commission) amend the 2018 Local 
Partnership Formulaic Program to include four new projects, and program $14.1 million in 
additional funding in Fiscal Years 2017-18 and 2018-19? 

RECOMMENDATION: 

Commission staff recommends that the Commission approve the amendment to the 2018 Local 
Partnership Formulaic Program. 

BACKGROUND: 

Enabling Legislation 
Senate Bill 1 (Chapter 5, Statutes of 2017), which created the Local Partnership Program, was 
signed by the Governor on April 28, 2017. Assembly Bill 115 (Chapter 20, Statutes of 2017), 
signed by the Governor on June 27, 2017, clarified Senate Bill 1 language regarding local and 
regional transportation agency eligibility and expanded the types of projects eligible for the 
program. The objective of the Local Partnership Formulaic Program is to reward counties, cities, 
districts, and regional transportation agencies in which voters have approved fees or taxes solely 
dedicated to transportation improvements. 

Local Partnership Formulaic Program 
The 2018 Local Partnership Formulaic Program is funded from $100 million annually in state 
funds authorized by Senate Bill 1 that are appropriated from the Road Maintenance and 
Rehabilitation Account for Fiscal Years 2017-18 and 2018-19. The 2018 Local Partnership 
Formulaic Program only awards funding to those agencies with Commission-adopted shares and 
committed local matching funds.   
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STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 

On December 6, 2017, the Commission adopted the 2018 Local Partnership Formulaic Program 
Funding Share Distribution for Fiscal Years 2017-18 and 2018-19, which included shares for 40 
agencies. On January 31, 2018, the Commission adopted the 2018 Local Partnership Formulaic 
Program. Among the 40 agencies eligible for the program, 32 agencies received programmed funds 
for 57 projects.  
 
The adopted program totals $180.6 million over Fiscal Years 2017-18 and 2018-19. The remaining 
$19.4 million can be programmed through the duration of the current formulaic cycle (June 2019). 
Agencies with distributed shares left un-programmed must submit eligible project proposals to the 
Commission in order to receive their distribution share of funding. If these project funding requests 
are in accordance with the Local Partnership Program Guidelines, the Commission will adopt an 
agency’s programming request through an amendment to the initial program of projects. 
 
The following amendments to the program of projects meet the Local Partnership Program 
Guidelines: 

 
• The Sacramento Transportation Authority requests to revise the project title to Buses for 

Circulator Service Expansion; and 
 

• The San Mateo County Transportation Authority has nominated two new projects: SR 92/US 
101 Interchange Improvements and US 101 Managed Lanes, for the formulaic programming 
shares of $1.757 million in Fiscal Year 2018-19; and 

 
• The San Bernardino County Transportation Authority has nominated two new projects:  

I-10 Corridor Contract 1 (Express Lanes – D/B 2b) and Redlands Passenger Rail (SB Transit 
Center – Redlands University), for the formulaic programming shares of $12.338 million in 
Fiscal Years 2017-18 and 2018-19. 

 
This amendment to the current program of projects would result in a new total of 33 agencies 
programmed with $194.7 million for fiscal years 2017-18 and 2018-19, for a total of 67 projects. 
The remaining $5.3 million can be programmed through the duration of the current formulaic cycle 
(June 2019). 
 

 
Attachments:  
 
- Attachment A:  Resolution G-18-29, Amending Resolution G-18-22 
- Attachment B:  Changes to Adopted 2018 Local Partnership Formulaic Program 
- Attachment C:  Amended 2018 Local Partnership Formulaic Program 

 



  Attachment A 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Adoption of Amendment to the 2018 Local Partnership Formulaic Program 
June 27-28, 2018 

 
RESOLUTION G-18-29 

Amending Resolution G-18-22 
 

 
1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 

Statutes of 2017), enacted as the Road Repair and Accountability Act of 2017, creating the 
Local Partnership Program to provide funding to jurisdictions that have sought and 
received voter approved taxes and enacted fees for road maintenance and rehabilitation and 
other transportation improvement projects; and 

 
1.2 WHEREAS, On June 27, 2017, the Governor signed Assembly Bill (AB) 115 (Ting, 

Chapter 20, Statutes of 2017) which clarified language in SB 1 regarding local and regional 
transportation agency eligibility and expanded the types of projects eligible for program 
funding; and 

 
1.3 WHEREAS, the Commission adopted the 2018 Local Partnership Program Guidelines on 

October 18, 2017; and 
 

1.4 WHEREAS, the Commission adopted the 2018 Local Partnership Formulaic Program 
distribution of shares on December 6, 2017; and 
 

1.5 WHEREAS, the Commission adopted the 2018 Local Partnership Formulaic Program on 
January 31, 2018; and 

 
1.6 WHEREAS, the program of projects programmed $180.6 million over Fiscal Years     

2017-18 and 2018-19. The remaining balance of $19.4 million is available for the            
2018 Local Partnership Formulaic Program for programming to eligible agencies through 
the duration of the current formulaic cycle (June 2019); and 
 

1.7 WHEREAS, agencies with distributed shares left un-programmed must submit          
eligible project proposals to the Commission in order to receive their distribution share of 
funding; and  
 

1.8 WHEREAS, if subsequent project funding requests are made in accordance with the Local 
Partnership Program Guidelines, the Commission will adopt an agency’s programming 
through an amendment to the initial program of projects; and 
 

1.9 WHEREAS, the following amendments to the program of projects meet the Local 
Partnership Program Guidelines; and 

 
1.10 WHEREAS, the Sacramento Transportation Authority requests to revise the project title 

to Buses for Circulator Service Expansion; and 
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1.11 WHEREAS, the San Mateo County Transportation Authority has nominated two new 

projects: SR 92/US 101 Interchange Improvements and US 101 Managed Lanes, for the 
formulaic programming shares of $1.757 million in Fiscal Year 2018-19; and 

 
1.12 WHEREAS, the San Bernardino County Transportation Authority has nominated two new 

projects: I-10 Corridor Contract 1 (Express Lanes – D/B 2b) and Redlands Passenger Rail 
(SB Transit Center – Redlands University), for the formulaic programming shares of 
$12.338 million in Fiscal Years 2017-18 and 2018-19; and 

 
1.13 WHEREAS, the aforementioned projects have been determined to be eligible for Local 

Partnership Formulaic Program funding. 
 

2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 
Commission approves the amendment to the 2018 Local Partnership Formulaic Program, 
as reflected in the Attachment; and 

 
2.2 BE IT FURTHER RESOLVED, that, with this amendment, the Local Partnership 

Formulaic Program includes 33 agencies programmed with $194.7 million for Fiscal Years 
2017-18 and 2018-19, for a total of 67 projects. The remaining $5.3 million can be 
programmed through the duration of the current formulaic cycle (June 2019); and 

 
2.3 BE IT FURTHER RESOLVED, that the Commission staff is authorized to make minor 

technical changes as needed to the program of projects; and 
 
2.4 BE IT FURTHER RESOLVED, that the Commission directs staff to post the amended 

2018 Local Partnership Formulaic Program of Projects on the Commission’s website. 
 
 
 



Resolution G-18-29, Amending Resoultion G-18-22 (Attachment)

Changes to Adopted 2018 Local Partnership Formulaic Program
($1,000s)

Attachment B

Page 1 of 1 Revised 05/04/2018

Implementing Total LPP Unprgrmd
Agency 2017-18 2018-19 Proposed Shares Balance

   Dumbarton Bridge Operational Improvements BATA $8,200
   SFOBB/West Oakland Regional Bicycle/Pedestrian Link Connection MTC/BATA/CT $2,000 $10,200 $10,236 $36
   Customer Service Center Rehab $50 $765
   Purchase 59 Hybrid Buses $253 $1,068 $1,068 $0

San Francisco Bay Area Rapid Transit District    BART Escalator Replacement (Downtown SF Stations) BART $1,880 $1,880 $1,880 $0

Contra Costa Orinda    Miner Road Rehab Orinda $200 $200 $200 $0
Alameda Alameda County Transportation Commission    7th Street Grade Separation East Segment (7SGSE) ACTC $907 $7,073 $7,980 $7,980 $0

   I-680/SR 4 Interchange Phase 3 Project CCTA $4,799
   El Cerrito Pavement Project El Cerrito $200
   Martinez Pavement Project Martinez $200 $5,199 $5,199 $0

Fresno Fresno County Transportation Authority    Willow Avenue Street Improvements Clovis $4,544 $4,544 $4,544 $0

Lake Clearlake    Burns Valley School/Civic Center - Bicycle/Pedestrian Enhancements Clearlake $200 $200 $200 $0
   Orange Avenue and 6th Street Pavement Rehabilitation Chowchilla $142
   2017-18 3R and ADA Improvements Madera $217  
   2018-19 3R and ADA Improvements Madera $180
   Road 30 Curb & Gutter, Sidewalk, Shoulder Paving & Rehabilitation Madera County $175 $714 $714 $0
   Marin-Sonoma Narrows (Design Contract A4) Caltrans $250
   Marin-Sonoma Narrows (Design Contract B1) Caltrans $250
   Francisco Blvd West Multi-Use Pathway (2nd St to Andersen Dr) San Rafael $502 $1,002 $1,002 $0

Fort Bragg    2019 Street Rehabilitation Project Fort Bragg $200 $200 $200 $0

Point Arena    Port Road Rehabilitation & Overlay Project Point Arena $200 $200 $200 $0

Willits    Asphalt Maintenance Program Willits $100 $100 $200 $100

   Fort Ord Regional Trail and Greenway $500 $600
   Route 156 Safety Improvements-Blackie Road Extension $250
   Regional Wayfinding Program $163 $1,513 $1,513 $0

Monterey-Salinas Transit District    Monterey Bus Rapid Transit Phase II MST $505 $505 $505 $0

Nevada Truckee    Annual Slurry Seal Project Truckee $200  $200 $200 $0

   21 Buses for Circulator Service Expansion RT $1,287
   Roadway Rehabilitation, Street Light & Street Sign Replacement Citrus Heights $299
   Upgraded Curb Ramps Pavement Sealing Elk Grove $323  
   Pavement Sealing Elk Grove $30 $261
   Road Widening w/ Bike Lanes Folsom $300
   Sunrise Blvd Roadway Rehabilitation Rancho $289
   Roadway Rehabilitation Sacramento $1,748
   Complete Streets Rehabilitation Sacramento Co. $268 $2,106 $6,911 $6,911 $0

San Joaquin San Joaquin County Transportation Authority    Route 99/120 Connector Caltrans $3,408 $3,408 $3,408 $0

Stanislaus Stanislaus County Transportation Authority    Route 99/Fulkerth Road Interchange Improvements Turlock $2,501 $2,501 $2,501 $0
   Parkmerced/Twin Peaks/Glen Park Residential Pavement Renovation $2,106
   Alemany Boulevard Pavement Renovation $2,083 $4,189 $4,189 $0

Santa Clara Santa Clara County Valley Transportation Authority    Capitol Expressway LRT Extension (Eastridge-Alum Rock) SCCVTA $9,442 $0 $9,442 $9,442 $0

   SR 92/US 101 Interchange Improvements $207
   US 101 Managed Lanes $1,550 $1,757 $1,757 $0
   2018 Full Depth Recycle & Overlay Santa Cruz Co. $476
   Vehicle Replacement SC Metro $155 $631 $631 $0

Santa Cruz Metropolitan Transit District    Vehicle Replacement SC Metro $631 $631 $631 $0
   Santa Rosa OBAG2 Bike and Pedestrian Project Santa Rosa $100 $473 $0
   Route 101 Marin/Sonoma Narrows C-2 project Caltrans $579 $1,152 $1,152 $0

Sonoma/Marin Sonoma Marin Area Rail Transit District    SMART Rail Maintenance Equipment Expansion SMART $1,553 $1,553 $1,553 $0
   West Santa Ana Branch Transit Corridor (WSAB) $23,941
   Green Line Extension (Redondo Beach-Torrance) $19,745
   Willowbrook/Rosa Parks Station Mezzanine Improvements $14,808 $58,494 $58,494 $0

Orange Orange County Transportation Authority    I-5 Improvements, Rt 73-Oso Parkway (Segment 1) Caltrans $18,242 $18,242 $18,242 $0
   Replace Route 71/91 Interchange (NB Rt 71 to EB Rt 91) RCTC $2,000
   Pachappa Underpass (Rt 91 HOV Remnant Work, Raise UPRR) RCTC $4,272
   Temescal Canyon Road Gap Closure (widen to 4 lanes) Riverside Co. $7,300 $13,572 $13,620 $48
   I-10 Corridor Contract 1 (Express Lanes - D/B 2b) $6,169
   Redlands Passenger Rail (SB Transit Center - Redlands University) $6,169 $12,338 $12,338 $0
   LOSSAN SD Subdivision Doubletrack (CP Eastbrook - CP Shell) $2,000
   LOSSAN Batiquitos Lagoon Doubletrack/Bridge (MP234.5-MP235.5) $1,250 $9,470
   LOSSAN San Dieguito Lagoon Doubletrack/Bridge/Platform (242.2-243.9) $3,500
   LOSSAN SD Subdivision Sorrento to Miramar Ph2 (MP251.2-MP253) $1,720
   LOSSAN SD Subdivision Signal Respacing/Optimization $1,000 $18,940 $18,940 $0
   Rt 101, Santa Monica Rd/Via Real Intersection Improvements Caltrans $754 $450
   Santa Claus Lane Class I Bikeway, California Coastal Trail Gap Closure Carpinteria  $410
   North Padaro Lane Coastal Access Improvements SB County $30 $180
   Summerland Area Coastal Access Improvements SB County $150 $600 $2,574 $2,574 $0

Tulare Tulare County Transportation Authority    Rt 198/Akers St I/C (Improve Akers/Noble+Akers/Mineral King intersect) Visalia $259 $2,435 $2,694 $2,694 $0

$194,734 $194,918 $184

     Year Proposed
2017-18 2018-19

San Bernardino County Transportation Authority    I-10 Corridor Contract 1 (Express Lanes - D/B 2b) SBCTA $6,169
San Bernardino County Transportation Authority    Redlands Passenger Rail (SB Transit Center - Redlands University) SBCTA $6,169 $12,338

Implementing
Agency 2017-18 2018-19 Total

Imperial County Local Transportation Authority $538 $538 $1,076
Merced County Transportation Authority $630 $623 $1,253
Napa Valley Transportation Authority - Effective 7/18 - $323 $323
Nevada City $100 $100 $200
San Mateo County Transportation Authority $884 $873 $1,757
San Mateo County Transit District $884 $873 $1,757
C/CAG of San Mateo County $135 $135 $270
Yuba County $100 $100 $200

Riverside

San Diego 

Santa Barbara 

County

San Bernardino

San Bernardino

San Francisco

Santa Cruz

Sonoma

Los Angeles

Marin

Mendocino

Monterey

Sacramento

San Mateo

County

Various

Alameda/Contra Costa

Madera

Contra Costa

   Project TitleApplicant Agency

Applicant Agency    No Project Proposed

$180,823

Applicant Agency Pulled Projects

SBCTA

LACMTA

SANDAG

SMCTA

San Diego County Regional Transportation Commission

SFPW

San Bernardino County Transportation Authority

Santa Barbara County Local Transportation Authority

Riverside County Transportation Commission

$184

Year Proposed

2018 LPP Formulaic Shares

Total Adopted for Formulaic Program $180,639

Implementing
Agency

Total 
Proposed

AC Transit

TAMC

Los Angeles County Metropolitan Transportation Authority

Sonoma County Transportation Authority

Santa Cruz County Regional Transportation Commission

San Mateo County Transportation Authority

San Francisco County Transportation Authority

Alameda-Contra Costa Transit District

Bay Area Toll Authority

Sacramento Transportation Authority

Transportation Agency for Monterey County

Transportation Authority Marin County

Madera County Transportation Authority

Contra Costa Transportation Authority
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Implementing Total LPP Unprgrmd
Agency 2017-18 2018-19 Proposed Shares Balance

   Dumbarton Bridge Operational Improvements BATA $8,200
   SFOBB/West Oakland Regional Bicycle/Pedestrian Link Connection MTC/BATA/CT $2,000 $10,200 $10,236 $36
   Customer Service Center Rehab $50 $765
   Purchase 59 Hybrid Buses $253 $1,068 $1,068 $0

San Francisco Bay Area Rapid Transit District    BART Escalator Replacement (Downtown SF Stations) BART $1,880 $1,880 $1,880 $0

Contra Costa Orinda    Miner Road Rehab Orinda $200 $200 $200 $0
Alameda Alameda County Transportation Commission    7th Street Grade Separation East Segment (7SGSE) ACTC $907 $7,073 $7,980 $7,980 $0

   I-680/SR 4 Interchange Phase 3 Project CCTA $4,799
   El Cerrito Pavement Project El Cerrito $200
   Martinez Pavement Project Martinez $200 $5,199 $5,199 $0

Fresno Fresno County Transportation Authority    Willow Avenue Street Improvements Clovis $4,544 $4,544 $4,544 $0

Lake Clearlake    Burns Valley School/Civic Center - Bicycle/Pedestrian Enhancements Clearlake $200 $200 $200 $0
   Orange Avenue and 6th Street Pavement Rehabilitation Chowchilla $142
   2017-18 3R and ADA Improvements Madera $217  
   2018-19 3R and ADA Improvements Madera $180
   Road 30 Curb & Gutter, Sidewalk, Shoulder Paving & Rehabilitation Madera County $175 $714 $714 $0
   Marin-Sonoma Narrows (Design Contract A4) Caltrans $250
   Marin-Sonoma Narrows (Design Contract B1) Caltrans $250
   Francisco Blvd West Multi-Use Pathway (2nd St to Andersen Dr) San Rafael $502 $1,002 $1,002 $0

Fort Bragg    2019 Street Rehabilitation Project Fort Bragg $200 $200 $200 $0

Point Arena    Port Road Rehabilitation & Overlay Project Point Arena $200 $200 $200 $0

Willits    Asphalt Maintenance Program Willits $100 $100 $200 $100

   Fort Ord Regional Trail and Greenway $500 $600
   Route 156 Safety Improvements-Blackie Road Extension $250
   Regional Wayfinding Program $163 $1,513 $1,513 $0

Monterey-Salinas Transit District    Monterey Bus Rapid Transit Phase II MST $505 $505 $505 $0

Nevada Truckee    Annual Slurry Seal Project Truckee $200  $200 $200 $0
   Buses for Circulator Service Expansion RT $1,287
   Roadway Rehabilitation, Street Light & Street Sign Replacement Citrus Heights $299
   Upgraded Curb Ramps Pavement Sealing Elk Grove $323  
   Pavement Sealing Elk Grove $30 $261
   Road Widening w/ Bike Lanes Folsom $300
   Sunrise Blvd Roadway Rehabilitation Rancho $289
   Roadway Rehabilitation Sacramento $1,748
   Complete Streets Rehabilitation Sacramento Co. $268 $2,106 $6,911 $6,911 $0

San Joaquin San Joaquin County Transportation Authority    Route 99/120 Connector Caltrans $3,408 $3,408 $3,408 $0

Stanislaus Stanislaus County Transportation Authority    Route 99/Fulkerth Road Interchange Improvements Turlock $2,501 $2,501 $2,501 $0
   Parkmerced/Twin Peaks/Glen Park Residential Pavement Renovation $2,106
   Alemany Boulevard Pavement Renovation $2,083 $4,189 $4,189 $0

Santa Clara Santa Clara County Valley Transportation Authority    Capitol Expressway LRT Extension (Eastridge-Alum Rock) SCCVTA $9,442 $0 $9,442 $9,442 $0

   SR 92/US 101 Interchange Improvements $207
   US 101 Managed Lanes $1,550 $1,757 $1,757 $0
   2018 Full Depth Recycle & Overlay Santa Cruz Co. $476
   Vehicle Replacement SC Metro $155 $631 $631 $0

Santa Cruz Metropolitan Transit District    Vehicle Replacement SC Metro $631 $631 $631 $0
   Santa Rosa OBAG2 Bike and Pedestrian Project Santa Rosa $100 $473 $0
   Route 101 Marin/Sonoma Narrows C-2 project Caltrans $579 $1,152 $1,152 $0

Sonoma/Marin Sonoma Marin Area Rail Transit District    SMART Rail Maintenance Equipment Expansion SMART $1,553 $1,553 $1,553 $0
   West Santa Ana Branch Transit Corridor (WSAB) $23,941
   Green Line Extension (Redondo Beach-Torrance) $19,745
   Willowbrook/Rosa Parks Station Mezzanine Improvements $14,808 $58,494 $58,494 $0

Orange Orange County Transportation Authority    I-5 Improvements, Rt 73-Oso Parkway (Segment 1) Caltrans $18,242 $18,242 $18,242 $0
   Replace Route 71/91 Interchange (NB Rt 71 to EB Rt 91) RCTC $2,000
   Pachappa Underpass (Rt 91 HOV Remnant Work, Raise UPRR) RCTC $4,272
   Temescal Canyon Road Gap Closure (widen to 4 lanes) Riverside Co. $7,300 $13,572 $13,620 $48
   I-10 Corridor Contract 1 (Express Lanes - D/B 2b) $6,169
   Redlands Passenger Rail (SB Transit Center - Redlands University) $6,169 $12,338 $12,338 $0
   LOSSAN SD Subdivision Doubletrack (CP Eastbrook - CP Shell) $2,000
   LOSSAN Batiquitos Lagoon Doubletrack/Bridge (MP234.5-MP235.5) $1,250 $9,470
   LOSSAN San Dieguito Lagoon Doubletrack/Bridge/Platform (242.2-243.9) $3,500
   LOSSAN SD Subdivision Sorrento to Miramar Ph2 (MP251.2-MP253) $1,720
   LOSSAN SD Subdivision Signal Respacing/Optimization $1,000 $18,940 $18,940 $0
   Rt 101, Santa Monica Rd/Via Real Intersection Improvements Caltrans $754 $450
   Santa Claus Lane Class I Bikeway, California Coastal Trail Gap Closure Carpinteria  $410
   North Padaro Lane Coastal Access Improvements SB County $30 $180
   Summerland Area Coastal Access Improvements SB County $150 $600 $2,574 $2,574 $0

Tulare Tulare County Transportation Authority    Rt 198/Akers St I/C (Improve Akers/Noble+Akers/Mineral King intersect) Visalia $259 $2,435 $2,694 $2,694 $0

Implementing
Agency 2017-18 2018-19 Total

Imperial County Local Transportation Authority $538 $538 $1,076
Merced County Transportation Authority $630 $623 $1,253
Napa Valley Transportation Authority - Effective 7/18 - $323 $323
Nevada City $100 $100 $200
San Mateo County Transit District $884 $873 $1,757
C/CAG of San Mateo County $135 $135 $270
Yuba County $100 $100 $200

Riverside

San Diego 

Santa Barbara 

San Bernardino

San Francisco

Santa Cruz

Sonoma

Los Angeles

Marin

Mendocino

Monterey

Sacramento

San Mateo

County

Various

Alameda/Contra Costa

Madera

Contra Costa

   Project TitleApplicant Agency

Applicant Agency    No Project Proposed

$194,918

SBCTA

LACMTA

SANDAG

SMCTA

San Diego County Regional Transportation Commission

SFPW

San Bernardino County Transportation Authority

Santa Barbara County Local Transportation Authority

Riverside County Transportation Commission

Los Angeles County Metropolitan Transportation Authority

Sonoma County Transportation Authority

$184

Year Proposed

2018 LPP Formulaic Shares

Total Adopted for Formulaic Program $194,734

AC Transit

TAMC

Santa Cruz County Regional Transportation Commission

San Mateo County Transportation Authority

San Francisco County Transportation Authority

Alameda-Contra Costa Transit District

Bay Area Toll Authority

Sacramento Transportation Authority

Transportation Agency for Monterey County

Transportation Authority Marin County

Madera County Transportation Authority

Contra Costa Transportation Authority



STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting:   June 27-28, 2018 

Reference No.: 4.6 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Christine Gordon 
Assistant Deputy Director 

Subject: AMENDMENT TO THE 2018 LOCAL PARTNERSHIP PROGRAM GUIDELINES 
FOR THE 2019 LOCAL PARTNERSHIP FORMULAIC PROGRAM 

            RESOLUTION G-18-30, AMENDING RESOLUTION G-17-33 

ISSUE: 

Should the California Transportation Commission (Commission) adopt the amended 2018 Local 
Partnership Program Guidelines for the 2019 Local Partnership Formulaic Program schedule? 
Amendments are necessary to address the 2019 Local Partnership Formulaic Program schedule. 

RECOMMENDATION: 

Commission staff recommends the Commission adopt the amended 2018 Local Partnership 
Program Guidelines for the 2019 Local Partnership Formulaic Program, and permit staff to make 
technical, non-substantive changes to the guidelines. 

BACKGROUND: 

Senate Bill 1 (Chapter 5, Statutes of 2017), which created the Local Partnership Program, was 
signed by the Governor on April 28, 2017. Assembly Bill 115 (Chapter 20, Statutes of 2017), 
signed by the Governor on June 27, 2017, clarified Senate Bill 1 language regarding local and 
regional transportation agency eligibility and expanded the types of projects eligible for the 
program. 

The Local Partnership Program is funded from $200 million annually in state funds authorized by 
Senate Bill 1, appropriated funds from the Road Maintenance and Rehabilitation Account. The 
Local Partnership Program rewards counties, cities, districts, and regional transportation agencies 
with voter approved fees or taxes solely dedicated to transportation improvements or that have 
enacted fees solely dedicated to transportation [based on Government Code Section 
8879.66(b)(1)]. The Commission adopted the 2018 Local Partnership Program Guidelines on 
October 18, 2017. Subsequently, the Commission amended the guidelines on December 6, 2017 
to delete references of the online application tool. 
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STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 

 
 
Commission staff held a workshop on June 5, 2018 to solicit feedback and comments for the 
proposed amendments to the 2018 Local Partnership Program Guidelines for the 2019 Local 
Partnership Formulaic Program. The proposed amendments include: 
 
Section 3 – PROGRAM SCHEDULE (page 2): Add schedule for Cycle 2 (Fiscal Year 2019-20) 

 
Formulaic Program - Cycle 2 (Fiscal Year 2019-20): 
Publish Proposed Amended Guidelines and Formulaic 
Distribution of Shares June 15, 2018 

Commission Adopts Amended Guidelines and Formulaic 
Distribution of Shares June 27-28, 2018 

Call for Project Applications June 29, 2018 

Projects Applications Due August 29, 2018 

Release Staff Recommendations September 26, 2018 

Commission Adopts Program October 17-18, 2018 
 
Staff posted the amended guidelines on the Commission’s website on June 15, 2018. 
 
 
Attachments:  
 
- Attachment A:  Resolution G-18-30, Amending Resolution G-17-33 
- Attachment B:  Amended 2018 Local Partnership Program Guidelines for the 2019 Local 

                          Partnership Program 
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Introduction 

1. Background 
The Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1, Chapter 5, Statutes of 2017) 
created the Local Partnership Program and continuously appropriates two hundred million dollars 
($200,000,000) annually to be allocated by the California Transportation Commission 
(Commission) to local or regional transportation agencies that have sought and received voter 
approval of taxes or that have imposed fees, which taxes or fees are dedicated solely for 
transportation improvements. The Local Partnership Program was subsequently amended by 
Assembly Bill (AB) 115 (Chapter 20, Statutes of 2017) and AB 135 (Committee on Budget, 
Chapter 255, Statutes of 2017). 
 
These guidelines, modeled after the Commission’s Proposition 1B State-Local Partnership 
Guidelines for Fiscal Year 2010-11, describe the policy, standards, criteria, and procedures for 
the development, adoption and management of the 2018 Local Partnership Program. Pursuant 
to Streets and Highways Code Section 2033, these guidelines were developed in cooperation 
with the California Department of Transportation (Caltrans), transportation planning agencies, 
county transportation commissions, local agencies and other transportation stakeholders.  
 
The Commission may amend these guidelines after first giving notice of the proposed 
amendments and conducting at least one public hearing. The Commission will make a reasonable 
effort to amend the guidelines prior to a call for projects or may extend the deadline for project 
submission in order to comply with the amended guidelines. 
 

2. Program Objectives 
The objective of the Local Partnership Program is to reward counties, cities, districts, and regional 
transportation agencies in which voters have approved fees or taxes solely dedicated to 
transportation improvements or that have enacted fees solely dedicated to transportation [based 
on Government Code Section 8879.66(b)(1)]. Consistent with the intent behind SB 1, the 
Commission intends this program to balance the need to direct increased revenue to the state’s 
highest transportation needs while fairly distributing the economic impact of increased funding 
[SB 1 section 1(l)]. 
 

3. Program Schedule 
The following schedule lists the major milestones for the development and adoption of the 2018 
Local Partnership Program: 
 

Draft Guidelines Presented to the Commission August 16, 2017 

Commission Adoption of Guidelines October 18-19, 2017 

Call for Project Applications  October 20, 2017 
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Formulaic Program - Cycle 1 (Fiscal Years 2017-18 and 2018-19): 
Agencies Submit Voter Approval Information October 27, 2017 

Publish Proposed Distribution of Shares November 13, 2017 

Commission Adopts Formulaic Distribution of Shares December 6-7, 2017 

Projects Applications Due December 15, 2017 

Release Staff Recommendations January 10, 2018 
 

Commission Adopts Program January 31, 2018 
 

 
Formulaic Program - Cycle 2 (Fiscal Year 2019-20): 

Publish Proposed Amended Guidelines and Formulaic 
Distribution of Shares June 15, 2018 
Commission Adopts Amended Guidelines and Formulaic 
Distribution of Shares June 27-28, 2018 

Call for Project Applications June 29, 2018 

Projects Applications Due August 29, 2018 

Release Staff Recommendations September 26, 2018 

Commission Adopts Program October 17-18, 2018 
 
Competitive Program: 

Applications Due (postmark date) January 30, 2018 

Release Staff Recommendations April 25, 2018 
 

Commission Adopts Program May 16, 2018 
 

 
Future cycles of the formulaic program will include adoption of formulaic shares each August and 
program adoption each December. Future competitive programs will be adopted biennially.   

Funding 

4. Source 
The Local Partnership Program will receive two hundred million dollars ($200,000,000) annually 
from the Road Maintenance and Rehabilitation Account. 
 

5. Programming Cycle 
For the Formulaic Program, the initial cycle will cover 2017-18 and 2018-19, and will be 
programmed annually after the first cycle is complete.  
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For the Competitive Program, the initial program cycle will cover 2017-18 through 2019-20.  
Future cycles will be programmed every two-years. 

6. Distribution 
In the initial programming cycle, 2017-18 through 2019-20, program funds will be distributed 50% 
via formula and 50% via a competitive program.  The methodologies for distribution of funds will 
be revisited in the subsequent programming cycle.  
 
Formulaic Program: 
Jurisdictions with voter approved taxes, tolls, and fees will be eligible for a formulaic distribution 
of funds if the taxes, tolls, or fees are dedicated solely to transportation. The initial cycle of the 
formulaic program will cover 2017-18 and 2018-19, with annual programming cycles thereafter. 
 
At the beginning of each programming cycle, the Commission will adopt the funding share for 
each eligible taxing authority, rounded to the nearest whole thousand dollars, as follows: 

A. The Commission will establish a northern California and southern California share by 
attributing the proportional share of revenues from voter-approved sales taxes, voter-
approved parcel or property taxes, and voter-approved tolls dedicated to transportation 
improvements and imposed in counties in northern California to the northern share, and 
by attributing the proportional share of revenues from voter-approved sales taxes, voter-
approved parcel or property taxes, and voter-approved tolls imposed in counties located 
in southern California to the southern share. The determination of whether a county is 
located in northern or southern California shall be based on the definitions set forth in 
Section 187 of the Streets and Highways Code. 

B. Program funds made available to the southern share will be distributed as follows: 
• Program funds generated by voter-approved tolls, voter-approved parcel or property 

taxes, and other voter approved taxes, excluding sales taxes, dedicated to 
transportation improvements shall be distributed to the taxing authority based on the 
proportional share of revenues generated by the toll or tax by that entity in comparison 
to the total revenues generated by voter-approved sales taxes, voter-approved parcel 
or property taxes, and voter-approved bridge tolls dedicated to transportation 
improvements in southern California. 

• Program funds generated by voter-approved sales taxes dedicated to transportation 
improvements shall be distributed to the taxing authority in proportion to the population 
of the county in which the entity is located compared to the total population of southern 
California counties with voter-approved sales taxes dedicated to transportation 
improvements. 

C. Program funds made available to the northern share will be distributed as follows: 

• Program funds generated by voter-approved tolls, voter-approved parcel or property 
taxes, and other voter approved taxes, excluding sales taxes, dedicated to 
transportation improvements shall be distributed to the taxing authority based on the 
proportional share of revenues generated by the toll or tax by that entity in comparison 
to the total revenues generated by voter-approved sales taxes, voter-approved parcel 
or property taxes, and voter-approved tolls dedicated to transportation improvements 
in northern California. 

• Program funds generated by voter-approved sales taxes dedicated to transportation 
improvements shall be distributed to the taxing authority proportion to the population 
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of the county in which the entity is located compared to the total population of the 
northern California counties with voter-approved sales taxes dedicated to 
transportation improvements. 

 
All jurisdictions eligible for a formulaic funding share will receive a minimum annual share of 
$100,000. The Commission may adjust this minimum funding share in subsequent programming 
cycles. 
 
In establishing funding shares, the Commission will use the most current data available as follows: 

• For local sales tax revenues, the sum of gross revenues for the most recent four quarters 
as reported for each local tax by the Board of Equalization. 

• For parcel and property tax revenues, the revenues for the most recent fiscal year, as 
reported to the State Controller pursuant to Government Code Section 53891. 

• For toll and other revenues, the sum of revenues for the most recent fiscal year, as 
reported in the agency’s most recent audited financial statements. 

• For population, the annual population estimate for cities and counties issued by the 
Department of Finance in May prior to the beginning of each fiscal year. 

 
To verify eligibility, an agency must submit the following information by October 27, 2017: 

• Ballot information. 

• A copy of the ordinance or resolution seeking voter approval of the tax, toll, or fee. 

• Election results (Official Statement of Votes Cast). 

• For tolls, fees, and taxes other than sales taxes, a copy of the relevant section of the 
jurisdiction’s most recent audited financial statements indicating the revenue generated 
by the tax, toll, or fee, including posting location on the internet and information about how 
the revenues are reported to the state. 

The Commission will determine a funding share for each eligible taxing authority with a voter-
approved tax or toll that was approved prior to the adoption of the funding shares and will be 
collected during the fiscal year.   
 
Where a city has a voter-approved local sales tax and is located within a county without a 
countywide sales tax, the Commission will adopt a funding share for the city based on the city’s 
population and the city’s sales tax revenue.  Where a city has a voter-approved local sales tax 
and is located within a county with a voter-approved local sales tax, the Commission will adopt a 
single countywide funding share based on the population for the county and both the city and 
county’s sales tax revenue. 
 
Where there are multiple eligible taxing authorities with a voter-approved local sales tax within a 
county with a countywide sales tax, the Commission will adopt funding shares for each taxing 
authority based on the relative tax rates of each voter-approved sales tax. 
 
If the program of projects adopted by the Commission does not program the full amount of a 
taxing authority’s formulaic funding share, the balance will remain available for later program 
amendments supported by eligible project nominations.  A balance not programmed in one 
programming cycle will carry over and be available in the following programming cycle. Funds 
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that remain unprogrammed for two programming cycles will be redistributed (as described in this 
section) in the subsequent programming cycle.  
 
Competitive Grant Program:   
Jurisdictions with voter approved taxes, tolls, and fees, or with imposed fees, will be eligible for 
the competitive grant program if the taxes, tolls, or fees are dedicated solely to transportation. 
The initial programming cycle will cover 2017-18 through 2019-20. The Competitive Grant 
Program will revert to a two-year program after the first cycle is complete.  
 
The Competitive Grant Program will be divided in two parts: one for jurisdictions with voter-
approved taxes, tolls, or fees; and the second for jurisdictions with only imposed fees. The 
Competitive Grant Program will be divided into these two groups based on the relative tax, toll, 
and fee revenue of the taxing authorities. In no case will the portion for jurisdictions with only 
imposed fees be less than $5,000,000. 
 
To verify eligibility, an agency that is not eligible for formulaic funds or that does not apply for 
formulaic funds must submit the following information with their project application: 

• A copy of the ordinance or resolution seeking to impose the fee. 

• A copy of the relevant section of the jurisdiction’s most recent audited financial statements 
indicating the revenue generated by the imposed fee, including posting location on the 
internet and information about how the revenues are reported to the state. 

7. Incentive for New and Renewed Sales Tax Measures, Tolls, or Fees 
To recognize new or renewed voter approved self-help efforts and to incentivize jurisdictions to 
pursue future sales tax measures, tolls, or fees, a one-time incentive grant will be provided to 
jurisdictions that seek and receive voter approval of new or renewed sales tax measures, tolls, or 
fees, if those tax measures, tolls, or fees have a minimum period of ten-years, are solely dedicated 
to transportation, and for sales taxes are equal to or greater than one quarter cent. 
 
The total amount of incentive grants awarded will not exceed $20,000,000 annually. The incentive 
grant amount will be based upon the projected annual revenue of the voter approved tax initiative 
(based on the voter approved tax rate and the sum of gross revenues for the most recent four 
quarters as reported by the Board of Equalization).  If the projected revenue is less than $100,000, 
the incentive grant amount will be $100,000.  For jurisdictions that generate tax revenues above 
$100,000, the incentive grant amount will not exceed $5,000,000. Should the sum of the incentive 
amounts (based on the above) exceed $20,000,000 in any year, each incentive amount will be 
reduced proportionally while still maintaining the $100,000 minimum grant amount. If this occurs, 
in the following year, the Commission may elect to provide grants equal to the reductions if 
incentive grant funding is available (that is, if the incentive grants in that following year do not 
exceed $20,000,000). 
 
Amounts for the incentive grants will be included in the formulaic shares adopted in August of 
each year. Funding for the incentive grants will be deducted from the subsequent round of 
Competitive Grant Program funding.   
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8. Matching Requirements 
Projects funded from the Local Partnership Program will require at least a one-to-one match of 
private, local, federal, or state funds except jurisdictions with a voter approved tax or fee which 
generates less than $100,000 annually need only provide a match equal to 50% of the requested 
Local Partnership Program funds. 
 
For the purpose of calculating the required match, the Commission will, except for State 
Transportation Improvement Program funding, only consider funds that are not allocated by the 
Commission on a project specific basis.   
 
The matching funds must be expended concurrently and proportionally to the Local Partnership 
Program funds.  Costs incurred prior to allocation will not be counted towards match.   
 
The implementing agency must provide a project funding plan through construction that 
demonstrates the supplemental funding in the plan (local, federal, state, private sources) is 
reasonably expected to be available and sufficient to complete the project.  
 

9. Funding Restrictions 
Competitive Grant Program funds and funds in the initial cycle of the Formulaic Program shall not 
supplant other committed funds and are not available to fund cost increases except as noted 
below.  
 
In the Formulaic Program, a project nomination may be for supplemental funding of a project that 
was allocated Formulaic Program funding in a prior year, provided that the supplemental 
Formulaic Program funding and the match for that supplemental funding will not be expended 
until after the allocation of the supplemental funding.  The supplemental Formulaic Program 
funding may be to replace local funding already committed to the project, subject to the required 
one-to-one match. 
 
These guidelines do not preclude the transfer of formulaic funding shares between agencies. 

10. Reimbursement 
The Local Partnership Program is a reimbursement program for eligible costs incurred. Costs 
incurred prior to Commission allocation and, for federally funded projects, Federal Highway 
Administration project approval (i.e. Authorization to Proceed) are not eligible for reimbursement.  
 

Eligibility 

11. Eligible Applicants 
Eligible applicants are the taxing authorities that have sought and received voter approval of 
taxes, tolls, or fees, or that have imposed fees, including uniform developer fees as defined by 
subdivision (b) of Section 8879.67 of the Government Code, which taxes or fees are dedicated 
solely to transportation improvements. Taxing Authorities that have imposed fees and have not 
received voter approval of taxes, tolls, or fees are only eligible for the competitive grant program. 
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A nomination may identify an entity other than the applicant to be the project implementing 
agency.  The implementing agency assumes responsibility and accountability for the use and 
expenditure of program funds.  
 
Applicants and implementing agencies must comply with all relevant federal and state laws, 
regulations, policies, and procedures.  

12. Eligible Projects 
The Local Partnership Program eligible projects will be consistent with Government Code Section 
8879.70 [A through F below] and Streets and Highways Code Section 2032(a) [G through I below]. 
Eligible projects shall include all of the following: 
A. Improvements to the state highway system including, but not limited to, all of the following: 

• Major rehabilitation of an existing segment that extends the useful life of the segment by 
at least 15 years; 

• New construction to increase capacity of a highway segment that improves mobility or 
reduces congestion on that segment; and 

• Safety or operational improvements on a highway segment that are intended to reduce 
accidents and fatalities or improve traffic flow on that segment. 

B. Improvements to transit facilities, including guideways, that expand transit services, increase 
transit ridership, improve transit safety, enhance access or convenience of the traveling 
public, or otherwise provide or facilitate a viable alternative to driving. 

C. The acquisition, retrofit, or rehabilitation of rolling stock, buses, or other transit equipment, 
including, but not limited to maintenance facilities, transit stations, transit guideways, 
passenger shelters, and fare collection equipment with a useful life of at least 10 years. The 
acquisition of vans, buses, and other equipment necessary for the provision of transit services 
for seniors and people with disabilities by transit and other local agencies is an eligible project 
under this paragraph.  

D. Improvements to the local road system, including, but not limited to, the following: 

• Major roadway rehabilitation, resurfacing, or reconstruction that extends its useful life by 
at least 15 years;  

• New construction and facilities to increase capacity, improve mobility, or enhance safety; 
and 

• Safety or operational improvements that are intended to reduce accidents and fatalities 
or improve traffic flow on that segment. 

E. Improvements to bicycle or pedestrian safety or mobility with an extended useful life. 
F. Improvements to mitigate the environmental impact of new transportation infrastructure on a 

locality’s or region’s air quality or water quality, commonly known as “urban runoff,” including 
management practices for capturing or treating urban runoff. 

G. For purposes of the Local Partnership Program, a separate phase or stage of construction for 
an eligible project may include mitigation of the project’s environmental impacts, including, but 
not limited to, sound walls, landscaping, wetlands or habitat restoration or creation, 
replacement plantings, and drainage facilities. 

H. Sound walls for a freeway that was built prior to 1987 without sound walls and with or without 
high occupancy vehicle lanes if the completion of the sound walls has been deferred due to 
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lack of available funding for at least 20 years and a noise barrier scope summary report has 
been completed within the last 20 years. 

I. Road maintenance and rehabilitation. 
J. Other transportation improvement projects. 
 

13. Eligible Components 
The Commission will only program the construction component of a project in the Competitive 
Grant Program, except for those projects expected to be delivered using the design-build method, 
where a portion of the funds may be in design. 
 
For the Formulaic Program, funds may be used for any component of a project, however, projects 
must commence right-of-way acquisition or construction within 10 years of receiving pre-
construction funding through the Local Partnership Program, or the implementing agency must 
repay the Local Partnership Program funds. Repaid funds will be made available for redistribution 
(see Section 5 above) in the subsequent programming cycle.    

Project Selection Process 

14. Screening Criteria 
Nominations will receive an initial screening by the Commission for completeness and eligibility, 
before moving to the evaluation process.  Incomplete or ineligible applications may not be 
evaluated. An agency submitting multiple project applications must clearly prioritize its projects. 
All projects must be included in an adopted regional transportation plan and, if applicable, 
consistent with an approved Sustainable Communities Strategy.  
 
Formulaic Program 
The Commission will include in the annual program of projects each project nominated by an 
eligible applicant for a formulaic funding share provided that the Commission finds that the 
nomination meets the requirements of statute and Commission guidelines, and that the project 
has a commitment of the required match.   
 

15. Project Rating Process 
Competitive Grant Program: 
To ensure a more equitable competition, the Commission will compare projects based on the 
population of jurisdiction(s) across which the tax or fee is applied. In most cases, this will be a 
county or city. For voter-approved tolls, the population will be the sum of the population of the 
jurisdictions that voted on the toll.  The following population categories will be used:    

 
• Category I: ≥ 1,500,000 
• Category II: 700,000 to 1,499,999 
• Category III: 300,000 to 699,999 
• Category IV: 100,000 to 299,999 
• Category V: <100,000 
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To maximize the effectiveness of program funds, the minimum request for Competitive Grant 
Program funds that will be considered is indicated below based on the aforementioned population 
totals: 

 
• Category I (population ≥ 1,500,000): $5,000,000  
• Category II (population  700,000 to 1,499,999): $3,000,000 
• Category III (population  300,000 to 699,999): $2,000,000 
• Category IV (population  100,000 to 299,999): $1,000,000 
• Category V (population <100,000):  No minimum requirement. 

An agency applying for multiple competitive grants must prioritize its applications. The 
Commission may elect to only evaluate the highest priority application(s) submitted by each 
agency. 

In approving grants for inclusion in the program of projects, the Commission will give 
consideration to geographic balance over multiple programming cycles.   

 

16. Competitive Program Evaluation Criteria  

The Commission will give higher priority to the following: 

• Projects that are more cost-effective. 

• Projects that can commence construction or implementation earlier. 

• Projects that leverage more committed funds per program dollar. 

• Projects that can demonstrate quantifiable air quality improvements, including a significant 
reduction in vehicle-miles traveled. 

• Projects that can demonstrate regional and community project support. 

• Within a Metropolitan Planning Organization, projects that further the implementation of 
the sustainable communities strategy.  

17. Project Nominations  
Project nominations and supporting documentation must be submitted to the Commission by the 
deadlines in Section 3. Nominations will be treated in accordance with California Public Records 
Act requirements and information, subject to those requirements, may be publicly disclosed. 
 
After the Commission adopts the program of projects, the applications for those projects will be 
posted to its website.   
 
Applicants should submit two hard copies of the application package and one electronic copy. 
Electronic copies should be sent via e-mail to LPP@catc.ca.gov. All hard copy application 
materials should be bound, addressed, and delivered to: 
 
 

mailto:LPP@catc.ca.gov
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Susan Bransen, Executive Director 
California Transportation Commission 

1120 N Street, MS-52 
P.O. Box 942873 

Sacramento, CA 95814 
 
 
Each project application should be limited to 25 pages (excluding the Project Programming 
Request form) and must include: 

A. A cover letter, with signature of the Chief Executive Officer or other officer authorized by 
the taxing authority’s governing board, authorizing and approving the application. Where 
the project is to be implemented by an agency other than the taxing authority, 
documentation of the agreement between the taxing authority and the implementing 
agency must be submitted with the application and include the signature of the Chief 
Executive Officer or other authorized officer of the implementing agency.  

B. A confirmation that any capacity-increasing project or a major street or highway lane 
realignment project was considered for reversible lanes pursuant to Streets and Highways 
Code Section 100.15.  

C. An explanation of the project and its proposed benefits, including the following: 
i. Project title, which should be a brief non-technical description of the project 

type, scope, and location, and a map (or maps) of the project location denoting 
the project site. 

ii. The amount of Local Partnership Program funds requested. 
iii. The amount and source of matching funds. Each nomination must list each 

federal, state, local, and private funding source by project component and fiscal 
year.  

iv. Project background and a purpose and need statement. 
v. A concise description of the project scope and anticipated benefits (outcomes 

and outputs) proposed for funding.  
vi. A description of the project’s current status, including the current phase of 

delivery, and the schedule for the completion of the project. 
vii. A project cost estimate which includes the amount and source of all funds 

committed to the project and the basis for concluding that the funding is 
expected to be available.  If uncommitted funding is identified, the requirements 
as outlined in Section 16 must be included.  Cost estimates should be 
escalated to the year of proposed implementation and be approved by the 
Chief Executive Officer or other authorized officer of the implementing agency.   

viii. Each taxing authority should provide documentation that the expected benefits 
of the proposed project justify its costs, recognizing that some costs and 
benefits can be difficult to quantify.  Each application should include analysis 
utilizing the appropriate module or modules of Caltrans’ Life-Cycle Benefit-Cost 
Analysis Model 6.0. This model can be found at: 
http://www.dot.ca.gov/hq/tpp/offices/eab/LCBC_Analysis_Model.html.  
If another model is more applicable the application should describe why and 
also provide the analysis based on the alternate model.  

http://www.dot.ca.gov/hq/tpp/offices/eab/LCBC_Analysis_Model.html
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ix. A description of how the project is consistent with transportation, land use and 
housing planning goals within the region. For projects within a region with a 
currently adopted California Air Resources Board approved Sustainable 
Communities Strategy (SCS), the eligible taxing authority will discuss how their 
project is consistent with the SCS.  This will include a quantitative and/or 
qualitative assessment of how the project will facilitate implementation of the 
SCS and support achieving the region’s greenhouse gas emission reduction 
targets.  

x. A description of the greenhouse gas impacts and the community impacts of 
the project and how those impacts are mitigated to a less than significant level. 
This should include a quantification of the effects of the project on diesel 
particulate (PM 10 and PM 2.5), nitrogen oxides, greenhouse gases and other 
pollutant emissions using the Caltrans’ Life-Cycle Benefit-Cost Analysis Model 
6.0. (Cal B/C), the SB 1 Intermodal Tool, or the SB 1 Other Projects Tool.  
Report emissions saved in both tons and dollars.  The SB 1 Intermodal Tool 
and the SB 1 Other Projects Tool are currently under development.  These 
tools will be provided by December 15th by Caltrans at: 
http://www.dot.ca.gov/hq/tpp/offices/eab/LCBC_Analysis_Model.html.  

D. Each application must include a Project Programming Request Form. Each Project 
Programming Request Form must list federal, state, local, and private funding categories by 
project component and fiscal year.   
An excel template of this form may be found at http://www.dot.ca.gov/hq/transprog/ocip.htm. 
Caltrans is working to develop a web-based PPR form. The Commission will notify potential 
applicants through its website and through the RTPA Group when the web-based form is 
available. 

E. Each project nomination for the Competitive Grant Program shall also include: 
i. A description and quantification of the benefits the project will provide for 

disadvantaged communities and low-income area(s). Include a map to identify 
whether or not the project is located in a disadvantaged community or low-
income community using the Disadvantage and Low-income Community Maps 
found at: 
https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/communityinvestme
nts.htm.  
An applicant may also use a region specific definition of a disadvantaged 
community. 

ii. A description of the community and regional support for the project. 
iii. For uncommitted funds, the taxing authority must indicate its plan for securing 

a funding commitment; explain the risk of not securing that commitment, and 
its plan for securing an alternate source of funding should the commitment not 
be obtained. If a project with uncommitted funds is programmed, all funding 
commitments must be secured prior to July 1 of the year in which the project 
is programmed or it will be removed from the program. 

iv. A description that demonstrates the taxing authority’s ability to absorb any cost 
overruns and deliver the proposed project with no additional funding from the 
Competitive Grant Program. 

http://www.dot.ca.gov/hq/transprog/ocip.htm
https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/communityinvestments.htm
https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/communityinvestments.htm
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v. A description of the project delivery plan, including a description of the known 
risks that could impact the successful implementation of the project and the 
response plan of the known risks.  The risks considered should include, but not 
be limited to, risks associated with deliverability and engineering issues, 
community involvement, and funding commitments.  

vi. The project priority (if agency is submitting multiple applications). 

Programming 
The program of projects for each fiscal year will include, for each project, the amount to be funded 
from the Local Partnership Program, and the estimated total cost of the project.    Project costs in 
the Local Partnership Program will include costs for each of the following components:  (1) permits 
and environmental studies; (2) plans, specifications, and estimates; (3) right-of-way; and (4) 
construction.  The cost of each project component will be listed in the program no earlier than in 
the fiscal year in which the particular project component can be implemented.  For Caltrans 
implemented projects, the cost of right-of-way support and construction support will be separated 
out and programmed separately from the right-of-way capital and construction capital cost. 
 
Formulaic Program 
The Commission’s program of projects shall not include projects that exceed a taxing authority’s 
formula funding share. 

18. Committed/Uncommitted Funds 
The Commission will program and allocate funding to projects in whole thousands of dollars and 
will include a project only if it is fully funded from a combination of Local Partnership Program 
funds and other committed funds and, for the Competitive Grant Program, uncommitted funds as 
described below. In the Formulaic Program, the Commission will program and allocate funding to 
a project only if it is fully funded from a combination of Local Partnership Program and other 
committed funding. 
 
Uncommitted funds may only be from the following competitive programs: Active Transportation 
Program, Solutions for Congested Corridors Program, Trade Corridor Enhancement Program, or 
the Transit and Intercity Rail Capital Program.  The taxing authority must indicate its plan for 
securing a funding commitment, explain the risk of not securing that commitment, and its plan for 
securing an alternate source of funding should the commitment not be obtained.  If a project with 
uncommitted funds is programmed, all funding commitments must be secured prior to July 1 of 
the year in which the project is programmed or the project will be removed from the program.  
Projects programmed by the Commission in the Local Partnership Program will not be given 
priority in other programs under the Commission’s purview. 
 
The Commission will regard funds as committed when they are programmed by the Commission 
or when the agency with discretionary authority over the funds has made its commitment to the 
project by ordinance or resolution.  For federal formula funds, including Regional Surface 
Transportation, Congestion Mitigation and Air Quality, and federal formula transit funds, the 
commitment may be by federal Transportation Improvement Program adoption.  For federal 
discretionary funds, the commitment may be by federal approval of a full funding grant agreement 
or by grant approval. 
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Project Amendments 

19. Amendment Requests 
Competitive Grant Program:   
 
Project amendments will be considered for the Competitive Grant Program as follows: 

• Scope Changes – The Commission will not consider changes to the scope of the project 
unless the change is minor and has no impact to the project benefits or the scope change 
increases the benefits of the project.  

• Cost Changes – The Competitive Grant Program will not participate in any cost increases 
to the project.  Any cost increases should be funded from other fund sources.  If there is 
a change in the cost estimate, the Commission should be notified in writing as soon as 
possible. The written notification should explain the change and the plan to cover the 
increase.   

• Schedule Changes – Schedule changes to a project will not be considered unless a time 
extension was approved as specified in Section 19.  For projects programmed in the last 
year of the Local Partnership Program, the implementing agency may request to 
reprogram the project only once with justification.    

Project amendments requested by implementing agencies shall receive the approval of all partner 
and funding entities before presentation to the Commission.  Amendment requests should be 
submitted in a timely manner and include documentation that supports the requested change and 
its impact on the scope, cost, schedule and benefits.   
 
Caltrans shall coordinate all amendment requests and utilize the Project Programming Request 
to help document the change.  Implementing agencies must notify Caltrans in writing of proposed 
project amendments.  This notification must include an explanation of the proposed change, the 
reason for the proposed change, the impact the proposed change would have to the project, and 
an estimate of the impact the proposed change would have on the potential of the project to 
deliver the project benefits as compared to the benefits identified in the project application 
(increase or decrease in benefits) and an explanation of the methodology used to develop the 
aforementioned estimate. A revised Project Programming Request Form must be included in the 
notification. 
 
Caltrans will review the proposed amendment change and forward the proposed amendment 
change with Caltrans’ written analysis and recommendation to the Commission for the 
Commission’s approval. 
 
Commission staff will present recommended changes deemed by staff to be minor changes, such 
as those with little or no impact to project benefits or which increase the benefits of the project, to 
the Commission as a part of the project allocation request.  Staff will present all other amendment 
changes to the Commission as project amendments. 
 
Formulaic Program: 
In the initial programming cycle, the Formulaic Program may not be used to fund cost increases 
of ongoing projects. 
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Allocations 

20. Allocation Requests 
When an agency is ready to implement a project or project component, the agency will submit an 
allocation request to Caltrans. The typical time required from receipt of the request to Commission 
allocation is 60 days.  
 
Caltrans will review the request and determine whether or not to recommend the request to the 
Commission for action.  The Commission will consider the allocation of funds for a project when 
it receives an allocation with a recommendation from Caltrans.  The recommendation will include 
a determination of project readiness, the availability of appropriated funding, and the availability 
of all identified and committed supplementary funding.  When Caltrans develops its construction 
allocation recommendation, the Commission expects Caltrans to certify that a project’s plans, 
specifications and estimate are complete, environmental and right-of-way clearances are 
secured, and all necessary permits and agreements (including railroad construction and 
maintenance) are executed.  
 
In compliance with Section 21150 of the Public Resources Code, the Commission will not allocate 
funds for design, right-of-way, or construction prior to documentation of environmental clearance 
under the California Environmental Quality Act.  As a matter of policy, the Commission will not 
allocate funds for design, right-of-way, or construction of a federally funded project prior to 
documentation of environmental clearance under the National Environmental Policy Act (NEPA).  
Exceptions to this policy may be made in instances where federal law allows for the acquisition 
of right-of-way prior to completion of NEPA review.   
 
The Commission will approve the allocation if the funds are available and the allocation is 
necessary to implement the project as included in the adopted Local Partnership Program.  If 
there are insufficient program funds to approve an allocation, the Commission may delay the 
allocation of funds to a project.   
 
Allocations must be requested in the fiscal year of project programming.  Agencies should not 
request Commission allocations unless prepared to award contracts related to the allocation 
within six months.  Whenever programmed funds are not allocated within the fiscal year 
programmed or within the time allowed by an approved allocation extension, the project will be 
deleted from the Local Partnership Program and the funds will be made available for redistribution 
(see Section 5 above) in the subsequent programming cycle.   
 
Where the project is to be implemented by an agency other than the taxing authority, the allocation 
request must include a copy of the Memorandum of Understanding or Interagency Agreement 
between the taxing authority and implementing agency. 
 
When Caltrans is the implementing agency, right-of-way support and construction support costs 
must be allocated separately from right-of-way capital and construction capital costs.  
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Project Delivery 

21. Letter of No Prejudice 
The Commission will consider approval of a Letter of No Prejudice (LONP) to advance a project 
programmed in the Local Partnership Program.  Approval of the LONP will allow the agency to 
begin work and incur eligible expenses prior to allocation.  The Amended LONP Guidelines were 
adopted in October 2017 and are on the Commission’s website.  

22. Timely Use of Funds 
Local Partnership Program allocations must be requested in the fiscal year of project 
programming. Construction allocations are valid for award for six months from the date of 
allocation unless the Commission approves an extension. Any funds for which a contract has not 
been awarded within six months or prior to the expiration of an extension to the period of 
allocation, will be deallocated and be made available for redistribution (see Section 5 above) in 
the subsequent programming cycle.   
 
The Commission may extend a deadline only once for allocation only if it finds that an unforeseen 
and extraordinary circumstance beyond the control of the responsible agency has occurred that 
justifies the extension.  The extension will not exceed twelve months.   
 
Funds allocated for project development or right-of-way costs must be expended by the end of 
the second fiscal year following the fiscal year in which the funds were allocated.  The 
implementing agency must invoice Caltrans for these costs no later than 180 days after the fiscal 
year in which the final expenditure occurred. 
 
The Commission may extend a deadline only once for contract award and only if it finds that an 
unforeseen and extraordinary circumstance beyond the control of the responsible agency has 
occurred that justifies the extension.  The extension will not exceed twelve months.   
 
After award of the contract, the implementing agency has up to 36 months to complete (accept) 
the contract.  At the time of fund allocation, the Commission may extend the deadline for 
completion of work and the liquidation of funds if necessary to accommodate the proposed 
expenditure plan for the project.   
 
The Commission may extend the deadlines for expenditures for project development or right-of-
way, or for contract completion no more than one time, only if it finds that an unforeseen and 
extraordinary circumstance beyond the control of the responsible agency has occurred that 
justifies the extension.  The extension will not exceed the period of delay directly attributed to the 
extraordinary circumstance and cannot exceed more than 20 months for project completion and 
12 months for expenditure.  
 
Except for the allocation of funds, the request to extend the deadline for any of the above must 
be received by Caltrans prior to the expiration date.  For allocation of funds, the time extension 
must be approved by the Commission by June 30th of the year the funds are programmed; 
otherwise the funds will lapse as specified in this section.  
 
Where a project component will not be ready for allocation as programmed in the current fiscal 
year, the implementing agency should request an extension of the allocation deadline rather than 
a project amendment.  
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For the Formulaic Program, funds may be used for any component of a project, however, projects 
must commence right-of-way acquisition or construction within 10 years of receiving pre-
construction funding through the Local Partnership Program, or the implementing agency must 
repay the Local Partnership Program funds. Repaid funds will be made available for redistribution 
(see Section 5 above) in the subsequent programming cycle.    
 

23. Delivery Deadline Extensions 
The Commission may extend a delivery deadline, as described in Section 19, upon the request 
of the implementing agency.  No deadline may be extended more than once.  However, there are 
separate deadlines for allocations, contact award, expenditures, and project completion. Each 
project component has its own deadlines.  The Commission may consider the extension for each 
of the deadlines separately.  
 
All requests for project delivery deadline extensions shall be submitted directly to Caltrans for 
processing.  The extension request should describe the specific circumstance that justifies the 
extension and identify the delay directly attributable to the circumstance.  Caltrans will review and 
prepare a written analysis of the proposed extension requests and forward the written analysis 
and recommendation to the Commission for action.   

24. Project Inactivity 
Once funds for a project are encumbered, project applicants are expected to invoice on a regular 
basis (for federal funds, see 23 CFR 630.106 and the Caltrans' Inactive Obligation Policy).  Failure 
to do so will result in the project being deemed "inactive" and subject to de-obligation and 
deallocation if proper justification is not provided. 
 

25.   Project Cost Savings 
 
Project cost savings generated by a project in the Formulaic Program will be returned to that 
regional programming target.   
 
Savings at contract award may be used to expand the scope of the project only if the expanded 
scope provides additional quantifiable benefits.  The expanded scope must be approved by the 
Commission’s Executive Director prior to contract award.  All other contract award savings will be 
returned proportionally. 
 
Savings at project completion must be returned proportionally except when an agency has, 
subsequent to project programming, committed additional funds to the project to fund a cost 
increase.  In such instances, savings at project completion may be returned to other fund types 
first, until the proportions match those at programming.  Any additional savings at project 
completion must be returned proportionally.  
 

26. Project Reporting 
SB 1 places responsibility on the Commission to track the performance and report to the public 
how well funding recipients are delivering projects receiving Local Partnership Program funds.  
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Additional reporting requirements will be outlined in the Commission’s upcoming Accountability 
and Transparency Guidelines.  
 
Caltrans, in cooperation with the implementing agencies, will report to the Commission on a semi-
annual basis.  The reports will include information on the activities and progress made toward 
implementation of the project, including those project activities taking place prior to an allocation 
and the commitment status of supplemental funding identified at the time of programming.  The 
reports will at a minimum include: 

• A summary describing the overall progress of the project since the initial programming 
action. 

• Expenditures to date for all project phase costs, segregated by fund.  

• A summary of milestones achieved during the prior year and milestones expected to be 
reached in the coming year. 

• Identify any changes to the scope, cost, schedule, and benefits of the project. 
 
Within one year of the project becoming operable, a final delivery report must be submitted.  The 
implementing agency must provide the following information to Caltrans for inclusion in the final 
delivery report to the Commission: 

• The scope of the completed project as compared to the programmed project. 

• Before and after photos documenting the project. 

• The final costs, by component and fund type, as compared to the approved project budget 
at allocation and baseline agreement if applicable. 

• Project duration as compared to the project schedule in the project application. 

• Performance deliverables (outputs and outcomes) derived from the project as compared 
to those described when the decision was made to fund the project.  This should include 
an explanation of the methodology used to quantify and qualify the benefits. 

• For the purpose of this section, a project becomes operable when the construction 
contract is accepted or acquired equipment is received. 

The purpose of the reports is to ensure that the project achieves the objectives of the program, is 
executed in a timely fashion, is within the scope and budget identified when the decision was 
made to fund the project and is on track to deliver the expected benefits.    

27. Project Tracking Database 
Caltrans is responsible for developing, upgrading and maintaining an electronic database record 
of the adopted Local Partnership Program and Commission actions.  The database will include 
project specific information, including project description, location, cost, scope, schedule, 
expected benefits, and progress of the project and a map.  The project information from the 
database will be accessible through Caltrans’ website. 

28. Project Auditing 
Caltrans must audit, in accordance with Generally Accepted Government Auditing Standards, a 
representative sample of the Local Partnership Program projects.  The scope of these audits will 
be performed to determine whether: 
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• Project costs incurred and reimbursed are in compliance with the Commission’s Local 
Partnership Program Guidelines, the Commission’s Accountability Guidelines, contract 
provisions, and state and federal laws and regulations. 

• Project deliverables (outputs) and outcomes are consistent with the project scope, 
schedule, and benefits described in the project nomination used to program the project. 

A report on the projects audited, their findings and status of any corrective action must be 
submitted to the Commission by October 1 of each year. 
 

29. Workforce Development Requirements and Project Signage   
Pursuant to Streets and Highways Code Section 2038, by July 1, 2023, agencies receiving Road 
Maintenance and Rehabilitation Account funds will need to describe how projects will address 
participation and investment in new or existing pre-apprenticeship training programs that focus 
on outreach to women, minority participants, underrepresented subgroups, formerly incarcerated 
individuals, and local residents to access employment opportunities.  Therefore, this information 
should be included in the semi-annual reports submitted to Caltrans. 

Additionally, the implementing agency must, for all projects, include signage stating that the 
project was made possible by SB 1 – The Road Repair and Accountability Act of 2017.  The 
signage should be in compliance with applicable federal or state law, and Caltrans’ manual and 
guidelines, including but not limited to the provisions of the California Manual on Uniform Traffic 
Control Devices. 



  Attachment A 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Adoption of Amendments to the 2018 Local Partnership Program Guidelines for the 2019 
Local Partnership Formulaic Program 

June 27-28, 2018 
 

RESOLUTION G-18-30 
Amending Resolution G-17-33 

 
 
1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 

Statutes of 2017), enacted as the Road Repair and Accountability Act of 2017, creating the 
Local Partnership Program to provide funding to jurisdictions that have sought and 
received voter approved taxes and enacted fees for road maintenance and rehabilitation and 
other transportation improvement projects; and 

 
1.2 WHEREAS, on June 27, 2017, the Governor signed Assembly Bill (AB) 115 (Ting, 

Chapter 20, Statutes of 2017) which clarified language in SB 1 regarding local and regional 
transportation agency eligibility and expanded the types of projects eligible for program 
funding; and 

 
1.3 WHEREAS, the Commission adopted the 2018 Local Partnership Program Guidelines on 

October 18, 2017; and 
 

1.4 WHEREAS, the Commission staff amended the guidelines on December 6, 2017; and 
 
1.5 WHEREAS, the Commission held a workshop on June 5, 2018, to solicit feedback and 

comments for the proposed amendments to the 2018 Local Partnership Program Guidelines 
for the 2019 Local Partnership Formulaic Program. 

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission approves the amendment to the 2018 Local Partnership Program Guidelines 
for the 2019 Local Partnership Formulaic Program, as reflected in the Attachment; and 

 
2.2 BE IT FURTHER RESOLVED, that the purpose of these guidelines is to identify the 

Commission’s policy and expectations for the Local Partnership Program and to provide a 
complete and full statement of the policy, standards, and criteria that the Commission 
intends to use to determine how Local Partnership Program funds will be allocated; and 

 
2.3 BE IT FURTHER RESOLVED, that the Commission staff is authorized to make minor 

technical changes as needed to the guidelines; and 
 
2.4 BE IT FURTHER RESOLVED, that the Commission directs staff to post the amended 

2018 Local Partnership Program Guidelines on the Commission’s website. 
 
 



STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting:   June 27-28, 2018 

Reference No.: 4.7 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Christine Gordon 
Assistant Deputy Director 

Subject: 2019 LOCAL PARTNERSHIP FORMULAIC PROGRAM FUNDING SHARE 
DISTRIBUTION, RESOLUTION G-18-31 

ISSUE: 

Should the California Transportation Commission (Commission) adopt the 2019 Local Partnership 
Formulaic Program funding share distribution? 

RECOMMENDATION: 

Commission staff recommends that the Commission adopt the 2019 Local Partnership Formulaic 
Program funding share distribution outlined in the 2019 Local Partnership Formulaic Program 
Eligible Submittals and Proposed Formulaic Shares, as set forth in the Attachment. 

BACKGROUND: 

Senate Bill 1 (Chapter 5, Statutes of 2017), which created the Local Partnership Program, was 
signed by the Governor on April 28, 2017. Assembly Bill 115 (Chapter 20, Statutes of 2017), 
signed by the Governor on June 27, 2017, clarified Senate Bill 1 language regarding local and 
regional transportation agency eligibility and expanded the types of projects eligible for the 
program. The objective of the Local Partnership Formulaic Program is to reward counties, cities, 
districts, and regional transportation agencies in which voters have approved fees or taxes solely 
dedicated to transportation improvements. 

The 2019 Local Partnership Formulaic Program is funded from $100 million annually in state 
funds authorized by Senate Bill 1 that are appropriated from the Road Maintenance and 
Rehabilitation Account for Fiscal Year 2019-20. The 2019 Local Partnership Formulaic Program 
only awards funding to those agencies with Commission-adopted shares and committed local 
matching funds. 

Commission staff held a workshop on June 5, 2018, to solicit feedback and comments to ensure 
jurisdictions interested in receiving the 2019 Local Partnership Formulaic Program funding shares 
were given an opportunity to review, comment, or request modifications prior to the 
June 27-28, 2018 Commission meeting. The workshop objectives were to discuss the proposed 
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amendments to the 2018 Local Partnership Program Guidelines, identify potential jurisdictions 
eligible for funding shares in subsequent cycles, and discuss the proposed funding share 
distribution for Fiscal Year 2019-20. Commission staff revised the share distributions and 
incentive grants for 40 agencies adopted for the 2018 Local Partnership Formulaic Program based 
on the most current data available. On June 12, 2018, staff posted the revised funding share 
distribution for the 2019 Local Partnership Formulaic Program on the Commission’s website for 
review.  

 
 
Attachments:  
 
- Attachment A:  Resolution G-18-31 
- Attachment B:  2019 Local Partnership Formulaic Program Eligible Submittals and Proposed 

Formulaic Shares 
 



  Attachment A 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Adoption of the 2019 Local Partnership Formulaic Program Funding Share Distribution  
June 27-28, 2018 

 
RESOLUTION G-18-31 

 
 
1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 

Statutes of 2017), enacted as the Road Repair and Accountability Act of 2017, creating the 
Local Partnership Program to provide funding to jurisdictions that have sought and 
received voter approved taxes and enacted fees for road maintenance and rehabilitation and 
other transportation improvement projects; and 

 
1.2 WHEREAS, On June 27, 2017, the Governor signed Assembly Bill (AB) 115 (Ting, 

Chapter 20, Statutes of 2017) which clarified language in SB 1 regarding local and regional 
transportation agency eligibility and expanded the types of projects eligible for program 
funding; and 

 
1.3 WHEREAS, the Commission adopted the 2018 Local Partnership Formulaic Program 

funding share distribution for Fiscal Years 2017-18 and 2018-19 on December 6, 2017, 
which included shares for 40 agencies; and 

 
1.4 WHEREAS, Commission staff held a workshop on June 5, 2018, to solicit feedback and 

comments to ensure jurisdictions interested in receiving the 2019 Local Partnership 
Formulaic Program funding shares were given an opportunity to review, comment, or 
request modifications; and  

 
1.5 WHEREAS, Commission staff revised the funding share distributions and incentive grants 

for 40 agencies based on the most current data available; and 
 

1.6 WHEREAS, On June 12, 2018, staff posted the revised funding share distribution on the 
Commission’s website for review. 

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission adopts the 2019 Local Partnership Formulaic Program Funding Share 
Distribution as reflected in the Attachment; and 

 
2.3 BE IT FURTHER RESOLVED, that the Commission staff is authorized to make minor 

technical changes as needed to the 2019 Local Partnership Formulaic Program Eligible 
Submittals and Proposed Formulaic Shares; and  

 
2.4 BE IT FURTHER RESOLVED, that the Commission directs staff to post the 2019 Local 

Partnership Formulaic Program Eligible Submittals and Proposed Formulaic Shares on the 
Commission’s website. 



UPDATED 06/15/18  2019 Local Partnership Formulaic Program
Eligible Submittals and Proposed Formulaic Shares

(Shares in $1,000s )

Local Partnership Formulaic Program 2019-20
Formulaic Program Cycle 2 $100,000
Incentive Program (funded by Competitive Program Cycle 2) $5,000

Proposed Annual Share Distribution 2019-20
     Tolls + VRF + parcel/property tax 7.0% $6,978
     North sales tax 27.3% $27,288
     South sales tax 65.7% $65,733

2019-20
Applicant Agency (Measure) Revenue Funding Share
Bay Area Transportation Authority (RM1, RM2) 285,496 $4,649
Alameda County Transportation Commission (Measure F-VRF) 13,075 $213
Transportation Authority Marin County (Measure B-VRF) 2,376 $100
San Francisco County Transportation Authority (Prop AA-VRF) 5,362 $100
City/County Association of Governments of San Mateo County (Measure M-VRF) 7,471 $122
Santa Clara County Valley Transportation Authority (Measure B-VRF) 16,545 $269
Alameda-Contra Costa Transit District (Parcel Tax) 29,509 $480
Bay Area Rapid Transit District (Parcel Tax) 51,899 $845
City of Orinda (Measures J & L-Parcel Tax) 1,686 $100
Yuba County Depletion Surcharge (Measure D-Parcel Tax) 483 $100

     Totals 413,902 $6,978

2019-20
County (Agency) Population Funding Share
Alameda (Alameda County Transportation Commission) 1,660,202 $3,589
Contra Costa (Contra Costa Transportation Authority) 1,149,363 $2,486
Fresno (Fresno County Transportation Authority) 1,007,229 $2,173
Lake (City of Clearlake) 15,917 $100
Madera (Madera County Transportation Authority) 158,894 $341
Marin (Transportation Authority Marin County) 263,886 $383
Marin (Sonoma Marin Area Rail Transit District) - $192
Mendocino (City of Fort Bragg) 7,512 $100
Mendocino (City of Point Arena) 448 $100
Mendocino (City of Willits) 5,128 $100
Merced (Merced County Transportation Authority) 279,977 $599
Monterey (Transportation Agency for Monterey County) 443,281 $724
Monterey (Monterey-Salinas Transit District) - $241
Napa (Napa Valley Transportation Authority) 141,294 $311
Nevada (Nevada City) 3,226 $100
Nevada (Town of Truckee) 16,681 $100
Sacramento (Sacramento Transportation Authority) 1,529,501 $3,304
San Francisco (San Francisco County Transportation Authority) 883,963 $1,907
San Joaquin (San Joaquin County Transportation Authority) 758,744 $1,629
San Mateo (San Mateo County Transportation Authority) 774,155 $840
San Mateo (San Mateo County Transit District) - $840
Santa Clara (Santa Clara County Valley Transportation Authority) 1,956,598 $4,228
Santa Cruz (Santa Cruz County Regional Transportation Commission) 276,864 $302
Santa Cruz (Santa Cruz Metropolitan Transit District) - $302
Sonoma (Sonoma County Transportation Authority) 503,332 $551
Sonoma (Sonoma Marin Area Rail Transit District) - $551
Stanislaus (Stanislaus County Transportation Authority) 555,624 $1,196

     Totals 12,391,819 $27,288

2019-20
County (Agency) Population Funding Share
Imperial (Imperial County Local Transportation Authority) 190,624 $556
Los Angeles (Los Angeles County Metropolitan Transportation Authority) 10,283,729 $29,973
Orange (Orange County Transportation Authority) 3,221,103 $9,388
Riverside (Riverside County Transportation Commission) 2,415,955 $7,042
San Bernardino (San Bernardino County Transportation Authority) 2,174,938 $6,339
San Diego (San Diego County Regional Transportation Commission) 3,337,456 $9,727
Santa Barbara (Santa Barbara County Local Transportation Authority) 453,457 $1,322
Tulare (Tulare County Transportation Authority) 475,834 $1,387

     Totals 22,553,096 $65,733

2019-20
Applicant Agency (Measure) Funding Share
Bay Area Transportation Authority (RM3) $5,000

Funding Shares Based on Voter-Approved Sales Taxes - South

Shares for Voter-Approved Tolls, VRF, Parcel/Property Taxes

Shares for Agencies through Local Partnership Program Incentive Grant

Shares Based on Voter-Approved Sales Taxes - North

 2019 LPP Formulaic Shares - Revised: 6/15/18
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 4.12 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Alicia Sequeira Smith 
Assistant Deputy Director 

Subject: ADOPTION OF THE FISCAL YEAR 2018-19 ROAD MAINTENANCE AND 
REHABILITATION ACCOUNT LOCAL STREETS AND ROADS FUNDING INITIAL 
REPORT OF ELIGIBLE CITIES AND COUNTIES RESOLUTION G-18-33 

ISSUE: 
Should the California Transportation Commission (Commission) adopt the initial report of cities 
and counties that are eligible to receive Fiscal Year 2018-19 Road Maintenance and Rehabilitation 
Account Local Streets and Roads Funding? 

RECOMMENDATION: 
Staff recommends that the Commission adopt the Fiscal Year 2018-19 Road Maintenance and 
Rehabilitation Account Local Streets and Roads Funding Initial Report of Eligible Cities and 
Counties as provided in Attachment B, and direct staff to transmit the list of eligible jurisdictions 
to the State Controller.  

BACKGROUND: 
On April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, Statutes of 2017). A 
percentage of the new Road Maintenance and Rehabilitation Account funding created by SB 1 is 
apportioned by formula to eligible cities and counties pursuant to Streets and Highways Code 
Section 2032(h) for basic road maintenance, rehabilitation, and critical safety projects on the local 
streets and roads system. 
Statutory Requirements and Reporting Guidelines 
Pursuant to Streets and Highways Code Section 2034, Commission staff worked with cities and 
counties to assist all jurisdictions with meeting the eligibility requirements for funding. In 
collaboration with program stakeholders, the Commission developed and adopted the amended 
program guidelines at the March 21, 2018 Commission Meeting. With this adoption, a revised 
program schedule and online tool were presented via a webinar to the cities and counties on April 
2, 2018. There were 486 participants that took part in the live webinar. The webinar was also 
recorded, posted online, and shared with jurisdictions.  
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The Commission established a May 1 deadline each fiscal year for jurisdictions to submit a list of 
proposed projects and adopted resolutions, in order to be included on the initial eligibility report 
presented to the Commission for consideration.  
Per the 2018 Local Streets and Roads Program Guidelines, the Commission required that the 
previous project lists be updated each fiscal year. The expenditure reporting period is limited to 
activities and expenditures made within the state fiscal year. This reporting period does not align 
with the construction season during which many of these projects will take place. To ensure that 
all projects originally listed in the previous proposed project list are accurately reflected as 
continuing city and county priorities, the proposed project lists must include: 

• Any project previously listed that commenced but did not complete within the previous 
fiscal year. These projects will be identified in the Fiscal Year 2018-19 Proposed Project 
List as “17/18 Ongoing”.  

• Any project previously listed that was intended to commence but was unable to within the 
previous fiscal year. These projects will be identified in the Fiscal Year 2018-19 Proposed 
Project List as “17/18 Carryover”.  

Fiscal Year 2018-19 – Proposed Project Lists and Report of Eligible Jurisdictions 
By the May 1, 2018 deadline 450 Cities and 57 Counties submitted the required resolution and 
proposed project list information to the Commission. These Cities and Counties were determined 
eligible for funding and are identified on the Fiscal Year 2018-19 Initial Report of Eligible Cities 
and Counties (Attachment B). 
The State Controller will retain the apportionment amounts for all cities and counties pending 
subsequent eligibility for a period of 90 days. Cities and counties that do not submit completed 
project lists for subsequent eligibility by the Commission’s deadline (August 1) forfeit their fiscal 
year program funding.  The State Controller will recalculate and disburse the forfeited funds 
amongst those jurisdictions that met eligibility.  
The Commission anticipates receiving an additional 25 completed Proposed Project List submittals 
from those cities and counties seeking subsequent eligibility for Fiscal Year 2018-19 funds 
(Attachment C). Commission staff will continue to reach out to the 6 cities that have yet to confirm 
their intent to seek subsequent eligibility for Fiscal Year 2018-19 funding (Attachment D).  
Accountability and Transparency 
As stated in its guidelines, it is the intent of the Commission to provide the most transparent and 
complete account of expended funds, intended outcomes, and continued priorities as a result of 
this program to the public. Commission staff is in the process of finalizing the reporting function 
within the SB 1 Programs Project Intake Tool which will allow cities and counties to submit their 
project expenditure reports online.    
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Expenditure reports are submitted to the Commission by October 1, 2018, per the Commission’s 
adopted deadline. The expenditure report is intended to capture the following information: 

• Project Priority Status   
• Schedule Update  
• Project Description  
• Project Location(s)  
• Project Title  
• Legislative Districts 

• Total Project Cost 
• SB1 Expended Funds 
• Project Outcomes 
• Competitive Bid (External) or 

Labor Force (Internal)

 
The updated program guidelines and training on the new project expenditure reporting function 
and criteria are expected in August 2018. The information gathered from the Fiscal Year 2017-18 
(Cycle One), project expenditure reports due to the Commission will be compiled for an update on 
this program that will be included in the Commission’s 2018 Annual Report to the Legislature. 
 
Attachments:  
- Attachment A:  Resolution G-18-33 
- Attachment B:  Initial Report of Cities and Counties Eligible to Receive FY 2018-19 Road 

Maintenance and Rehabilitation Account Local Streets and Roads Funding  
- Attachment C:  Anticipated Subsequent Report of Cities and Counties Eligible to Receive 

FY 2018-19 Road Maintenance and Rehabilitation Account Local Streets and Roads Funding  
- Attachment D: Outstanding Submittals – Eligibility Intention Undetermined  



Reference No. 4.12 
June 27-28, 2018 

Attachment A 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

ADOPTION OF THE FISCAL YEAR 2018-19 ROAD MAINTENANCE AND 
REHABILITATION ACCOUNT LOCAL STREETS AND ROADS FUNDING  

INITIAL REPORT OF ELIGIBLE CITIES AND COUNTIES 
Resolution G-18-33 

 
 
1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, Statutes 

of 2017), known as the Road Repair and Accountability Act of 2017 to address basic road 
maintenance, rehabilitation, and critical safety needs on both the state highway and local streets 
and road system; and 

  
1.2 WHEREAS, beginning November 1, 2017, portions of new funding from increases to certain fuel 

excise and sales taxes and vehicle registration fees were deposited into the Road Maintenance and 
Rehabilitation Account, and a percentage of this new funding has been apportioned monthly by 
formula by the State Controller pursuant to paragraph (2) of subdivision (h) of Section 2032 of the 
Streets and Highways Code to eligible cities and counties for basic road maintenance, 
rehabilitation, and critical safety projects on local streets and roads; and 
 

1.3 WHEREAS, Streets and Highways Code Section 2034(a)(1) requires that prior to receiving an 
apportionment of Road Maintenance and Rehabilitation Account funds pursuant to paragraph (2) 
of subdivision (h) of Section 2032 from the Controller in a fiscal year, an eligible city or county 
shall submit to the California Transportation Commission (Commission) a list of projects proposed 
to be funded with these funds pursuant to an adopted resolution; and 

 
1.4 WHEREAS, Streets and Highways Code Section 2034(a)(2) requires that the Commission report 

to the Controller the cities and counties that have submitted a list of projects as described in this 
subdivision and that are therefore eligible to receive an apportionment of funds under the program 
for the applicable fiscal year. The Controller, upon receipt of the report, shall apportion funds to 
eligible cities and counties; and  
 

1.5 WHEREAS, Streets and Highways Code Section 2034(a)(1) specifies that the project list shall 
not limit the flexibility of an eligible city or county to fund projects in accordance with local needs 
and priorities, so long as the projects are consistent with Streets and Highways Code Section 
2030(b); and 

 
1.6 WHEREAS, the Commission, in consultation with cities, counties, and their representatives as 

well as the State Controller’s Office and other stakeholders, amended the 2018 Local Streets and 
Roads Funding Program Annual Reporting Guidelines at the March 21, 2018 Commission Meeting 
establishing a revised program schedule and online tool for project list submittal and project 
expenditure reporting; and 
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1.7 WHEREAS, Commission staff worked with city and county representatives to develop and 

release the online SB 1 Program Project Intake Tool to facilitate the complete and consistent 
submission of proposed project information; and 

 
1.8 WHEREAS, Commission staff collected Fiscal Year 2018-19 proposed project list submittals and 

support documentation from cities and counties required by Streets and Highways Code Section 
2034(a)(1); and 

 
1.9 WHEREAS, Commission staff (per Streets and Highways Code Section 2034(a)(1)) reviews 

submittals for completeness, not to select or authorize the projects listed; and 
 

1.10 WHEREAS, Commission staff compiled a list of cities and counties that provided complete 
proposed project list submittals and are therefore eligible to receive Fiscal Year 2018-19 formula 
apportionments of Road Maintenance and Rehabilitation Account Local Streets and Roads 
Funding, as reflected in the attached Initial Report of Eligible Cities and Counties, and; 
 

1.11 WHEREAS, that attachment is intended to serve as the initial report of eligible cities and counties 
as required by Streets and Highways Code Section 2034(a)(2). 
 

2.1  NOW, THEREFORE, BE IT RESOLVED, that the Commission adopts the attached Fiscal Year  
2018-19 Road Maintenance and Rehabilitation Account Local Streets and Roads Funding Initial 
Report of Eligible Cities and Counties; and 

 
2.2  BE IT FURTHER RESOLVED, that Commission staff is authorized to make minor technical 

changes as needed to the report; and 
 
2.3 BE IT FURTHER RESOLVED, that the Commission directs staff to transmit the report to the 

State Controller as required by Streets and Highways Code Section 2034(a)(2). 
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CALIFORNIA TRANSPORTATION COMMISSION 
FISCAL YEAR 2018-19 ROAD MAINTENANCE AND REHABILITATION ACCOUNT 

LOCAL STREETS AND ROADS FUNDING 
INITIAL REPORT OF ELIGIBLE CITIES AND COUNTIES 

Resolution G-18-33 (Attachment) 
 

Pursuant to Streets and Highways Code Section 2034, the following cities and counties are deemed 
eligible for Fiscal Year 2018-19 funding: 
 
ELIGIBLE CITIES 
  

City County Projects City County Projects 
Alameda Alameda 2 Moraga Contra Costa 1 
Albany Alameda 2 Oakley Contra Costa 2 
Berkeley Alameda 3 Orinda Contra Costa 1 
Dublin Alameda 5 Pinole Contra Costa 4 
Emeryville Alameda 1 Pittsburg Contra Costa 3 
Fremont Alameda 9 Pleasant Hill Contra Costa 1 
Hayward Alameda 1 San Pablo Contra Costa 1 
Livermore Alameda 4 San Ramon Contra Costa 2 
Newark Alameda 8 Walnut Creek Contra Costa 4 
Oakland Alameda 25 Crescent City Del Norte 2 
Piedmont Alameda 1 Placerville El Dorado 7 
Pleasanton Alameda 2 South Lake Tahoe El Dorado 1 
San Leandro Alameda 10 Clovis Fresno 3 
Union City Alameda 1 Coalinga Fresno 1 
Ione Amador 1 Firebaugh Fresno 2 
Jackson Amador 1 Fowler Fresno 2 
Plymouth Amador 1 Fresno Fresno 24 
Sutter Creek Amador 1 Huron Fresno 5 
Biggs Butte 12 Kerman Fresno 1 
Chico Butte 2 Kingsburg Fresno 1 
Gridley Butte 8 Mendota Fresno 7 
Oroville Butte 7 Orange Cove Fresno 2 
Paradise Butte 1 Parlier Fresno 2 
Angels Camp Calaveras 1 Reedley Fresno 1 
Colusa Colusa 4 San Joaquin Fresno 7 
Williams Colusa 5 Sanger Fresno 3 
Antioch Contra Costa 1 Selma Fresno 3 
Brentwood Contra Costa 7 Orland Glenn 1 
Clayton Contra Costa 2 Willows Glenn 3 
Concord Contra Costa 2 Arcata Humboldt 4 
Danville Contra Costa 1 Blue Lake Humboldt 2 
El Cerrito Contra Costa 9 Eureka Humboldt 1 
Hercules Contra Costa 1 Ferndale Humboldt 2 
Lafayette Contra Costa 2 Fortuna Humboldt 2 
Martinez Contra Costa 1 Rio Dell Humboldt 1 
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City County Projects City County Projects 
Trinidad Humboldt 3 Duarte Los Angeles 1 
Brawley Imperial 2 El Monte Los Angeles 2 
Calexico Imperial 3 Gardena Los Angeles 1 
Calipatria Imperial 1 Glendale Los Angeles 3 
El Centro Imperial 1 Glendora Los Angeles 2 
Holtville Imperial 1 Hawaiian Gardens Los Angeles 1 
Imperial Imperial 1 Hawthorne Los Angeles 3 
Bishop Inyo 7 Hermosa Beach Los Angeles 2 
Arvin Kern 4 Hidden Hills Los Angeles 1 
Bakersfield Kern 11 Industry Los Angeles 1 
California City Kern 3 Irwindale Los Angeles 2 
Maricopa Kern 1 La Canada Flintridge Los Angeles 1 
McFarland Kern 2 La Habra Heights Los Angeles 2 
Ridgecrest Kern 1 La Mirada Los Angeles 1 
Shafter Kern 4 La Puente Los Angeles 2 
Taft Kern 1 La Verne Los Angeles 1 
Tehachapi Kern 3 Lakewood Los Angeles 5 
Wasco Kern 1 Lancaster Los Angeles 1 
Avenal Kings 4 Lawndale Los Angeles 2 
Corcoran Kings 1 Lomita Los Angeles 2 
Hanford Kings 5 Long Beach Los Angeles 11 
Lemoore Kings 3 Los Angeles Los Angeles 44 
Clearlake Lake 5 Lynwood Los Angeles 1 
Lakeport Lake 2 Malibu Los Angeles 2 
Agoura Hills Los Angeles 2 Manhattan Beach Los Angeles 1 
Alhambra Los Angeles 2 Maywood Los Angeles 1 
Arcadia Los Angeles 2 Monrovia Los Angeles 8 
Artesia Los Angeles 2 Monterey Park Los Angeles 1 
Azusa Los Angeles 2 Norwalk Los Angeles 2 
Baldwin Park Los Angeles 5 Palmdale Los Angeles 7 
Bell Los Angeles 1 Palos Verdes Estates Los Angeles 1 
Bell Gardens Los Angeles 6 Paramount Los Angeles 1 
Bellflower Los Angeles 2 Pasadena Los Angeles 3 
Bradbury Los Angeles 2 Pico Rivera Los Angeles 1 
Burbank Los Angeles 1 Redondo Beach Los Angeles 3 
Calabasas Los Angeles 2 Rolling Hills Estates Los Angeles 1 
Carson Los Angeles 2 Rosemead Los Angeles 2 
Cerritos Los Angeles 2 San Dimas Los Angeles 8 
Claremont Los Angeles 1 San Fernando Los Angeles 1 
Compton Los Angeles 4 Santa Clarita Los Angeles 2 
Covina Los Angeles 2 Santa Fe Springs Los Angeles 1 
Cudahy Los Angeles 1 Sierra Madre Los Angeles 1 
Culver City Los Angeles 1 Signal Hill Los Angeles 2 
Diamond Bar Los Angeles 2 South El Monte Los Angeles 8 
Downey Los Angeles 7 South Gate Los Angeles 1 
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City County Projects City County Projects 
South Pasadena Los Angeles 3 American Canyon Napa 2 
Temple City Los Angeles 2 Calistoga Napa 2 
Torrance Los Angeles 2 Napa Napa 2 
Vernon Los Angeles 1 St. Helena Napa 4 
Walnut Los Angeles 1 Yountville Napa 1 
West Covina Los Angeles 1 Grass Valley Nevada 1 
West Hollywood Los Angeles 1 Truckee Nevada 2 
Westlake Village Los Angeles 1 Nevada City Nevada 2 
Whittier Los Angeles 8 Aliso Viejo Orange 3 
Chowchilla Madera 1 Anaheim Orange 19 
Madera Madera 3 Brea Orange 2 
Belvedere Marin 1 Buena Park Orange 2 
Corte Madera Marin 5 Costa Mesa Orange 2 
Fairfax Marin 4 Cypress Orange 1 
Larkspur Marin 1 Dana Point Orange 1 
Mill Valley Marin 1 Fountain Valley Orange 2 
Novato Marin 5 Fullerton Orange 2 
Ross Marin 2 Garden Grove Orange 4 
San Anselmo Marin 1 Huntington Beach Orange 2 
San Rafael Marin 3 Irvine Orange 2 
Sausalito Marin 2 La Habra Orange 2 
Tiburon Marin 2 La Palma Orange 5 
Fort Bragg Mendocino 2 Laguna Beach Orange 6 
Point Arena Mendocino 2 Laguna Hills Orange 1 
Ukiah Mendocino 2 Laguna Niguel Orange 2 
Willits Mendocino 2 Laguna Woods Orange 1 
Atwater Merced 8 Lake Forest Orange 3 
Gustine Merced 6 Los Alamitos Orange 2 
Livingston Merced 2 Mission Viejo Orange 2 
Los Banos Merced 7 Newport Beach Orange 2 
Merced Merced 6 Orange Orange 1 
Alturas Modoc 1 Placentia Orange 2 
Mammoth Lakes Mono 2 Rancho Santa Margarita Orange 3 
Carmel-by-the-Sea Monterey 1 San Clemente Orange 2 
Del Rey Oaks Monterey 1 San Juan Capistrano Orange 2 
Gonzales Monterey 1 Santa Ana Orange 13 
Greenfield Monterey 2 Seal Beach Orange 1 
King City Monterey 2 Stanton Orange 1 
Marina Monterey 5 Tustin Orange 8 
Monterey Monterey 2 Westminster Orange 2 
Pacific Grove Monterey 1 Yorba Linda Orange 1 
Salinas Monterey 5 Auburn Placer 1 
Seaside Monterey 1 Colfax Placer 3 
Soledad Monterey 2 Lincoln Placer 1 
Sand City Monterey 1 Loomis Placer 1 
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City  County Projects City County Projects 
Rocklin Placer 11 Fontana San Bernardino 1 
Roseville Placer 2 Hesperia San Bernardino 2 
Portola Plumas 2 Highland San Bernardino 13 
Banning Riverside 3 Loma Linda San Bernardino 2 
Beaumont Riverside 2 Montclair San Bernardino 3 
Blythe Riverside 1 Needles San Bernardino 1 
Calimesa Riverside 1 Ontario San Bernardino 4 
Canyon Lake Riverside 2 Rancho Cucamonga San Bernardino 3 
Cathedral City Riverside 3 Redlands San Bernardino 2 
Coachella Riverside 4 Rialto San Bernardino 2 
Corona Riverside 2 San Bernardino San Bernardino 6 
Desert Hot Springs Riverside 4 Twentynine Palms San Bernardino 1 
Eastvale Riverside 1 Victorville San Bernardino 2 
Hemet Riverside 3 Yucca Valley San Bernardino 1 
Indian Wells Riverside 3 Carlsbad San Diego 2 
Indio Riverside 3 Chula Vista San Diego 2 
Jurupa Valley Riverside 4 El Cajon San Diego 2 
La Quinta Riverside 3 Encinitas San Diego 1 
Lake Elsinore Riverside 4 Escondido San Diego 1 
Menifee Riverside 2 Imperial Beach San Diego 1 
Moreno Valley Riverside 2 La Mesa San Diego 9 
Murrieta Riverside 2 Lemon Grove San Diego 3 
Norco Riverside 3 National City San Diego 4 
Palm Desert Riverside 2 Oceanside San Diego 3 
Palm Springs Riverside 1 Poway San Diego 1 
Perris Riverside 6 San Diego San Diego 5 
Rancho Mirage Riverside 2 San Marcos San Diego 2 
Riverside Riverside 2 Santee San Diego 4 
San Jacinto Riverside 2 Solana Beach San Diego 1 
Temecula Riverside 2 Vista San Diego 3 
Wildomar Riverside 6 San Francisco San Francisco 9 
Citrus Heights Sacramento 3 Escalon San Joaquin 1 
Elk Grove Sacramento 3 Lathrop San Joaquin 2 
Folsom Sacramento 3 Lodi San Joaquin 2 
Galt Sacramento 2 Manteca San Joaquin 5 
Rancho Cordova Sacramento 2 Ripon San Joaquin 4 
Sacramento Sacramento 4 Stockton San Joaquin 6 
Hollister San Benito 2 Tracy San Joaquin 3 
Adelanto San Bernardino 2 Arroyo Grande San Luis Obispo 1 
Apple Valley San Bernardino 7 El Paso De Robles San Luis Obispo 4 
Barstow San Bernardino 2 Grover Beach San Luis Obispo 2 
Big Bear Lake San Bernardino 14 Morro Bay San Luis Obispo 1 
Chino San Bernardino 4 Pismo Beach San Luis Obispo 1 
Chino Hills San Bernardino 1 San Luis Obispo San Luis Obispo 3 
Colton San Bernardino 7 Atherton San Mateo 4 
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City  County Projects City County Projects 
Belmont San Mateo 2 Watsonville Santa Cruz 15 
Brisbane San Mateo 1 Anderson Shasta 3 
Burlingame San Mateo 2 Redding Shasta 5 
Colma San Mateo 1 Shasta Lake Shasta 3 
Daly City San Mateo 2 Dorris Siskiyou 1 
East Palo Alto San Mateo 9 Dunsmuir Siskiyou 2 
Foster City San Mateo 2 Mount Shasta Siskiyou 2 
Half Moon Bay San Mateo 2 Tulelake Siskiyou 2 
Hillsborough San Mateo 1 Weed Siskiyou 2 
Menlo Park San Mateo 8 Yreka Siskiyou 1 
Millbrae San Mateo 4 Benicia Solano 1 
Pacifica San Mateo 4 Dixon Solano 2 
Portola Valley San Mateo 1 Fairfield Solano 5 
Redwood City San Mateo 3 Rio Vista Solano 1 
San Bruno San Mateo 2 Suisun City Solano 2 
San Carlos San Mateo 2 Vacaville Solano 2 
San Mateo San Mateo 2 Vallejo Solano 4 
South San Francisco San Mateo 3 Cloverdale Sonoma 2 
Woodside San Mateo 1 Cotati Sonoma 1 
Buellton Santa Barbara 1 Healdsburg Sonoma 2 
Carpinteria Santa Barbara 2 Petaluma Sonoma 2 
Goleta Santa Barbara 2 Rohnert Park Sonoma 8 
Guadalupe Santa Barbara 2 Santa Rosa Sonoma 3 
Lompoc Santa Barbara 2 Sebastopol Sonoma 21 
Santa Barbara Santa Barbara 2 Sonoma Sonoma 1 
Santa Maria Santa Barbara 4 Windsor Sonoma 1 
Solvang Santa Barbara 2 Ceres Stanislaus 1 
Campbell Santa Clara 2 Hughson Stanislaus 2 
Cupertino Santa Clara 2 Modesto Stanislaus 4 
Gilroy Santa Clara 1 Newman Stanislaus 1 
Los Altos Santa Clara 1 Oakdale Stanislaus 2 
Los Altos Hills Santa Clara 9 Patterson Stanislaus 4 
Los Gatos Santa Clara 4 Riverbank Stanislaus 1 
Milpitas Santa Clara 2 Turlock Stanislaus 10 
Monte Sereno Santa Clara 2 Waterford Stanislaus 2 
Morgan Hill Santa Clara 2 Live Oak Sutter 2 
Mountain View Santa Clara 2 Yuba City Sutter 14 
Palo Alto Santa Clara 2 Corning Tehama 1 
San Jose Santa Clara 3 Red Bluff Tehama 3 
Santa Clara Santa Clara 1 Tehama Tehama 1 
Saratoga Santa Clara 1 Dinuba Tulare 3 
Sunnyvale Santa Clara 2 Exeter Tulare 1 
Capitola Santa Cruz 1 Farmersville Tulare 6 
Santa Cruz Santa Cruz 6 Lindsay Tulare 10 
Scotts Valley Santa Cruz 2 Porterville Tulare 6 
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City  County Projects City County Projects 
Tulare Tulare 5 Santa Paula Ventura 3 
Visalia Tulare 2 Simi Valley Ventura 2 
Woodlake  Tulare 3 Thousand Oaks Ventura 1 
Sonora Tuolumne 2 Ventura Ventura 3 
Camarillo Ventura 1 Davis Yolo 10 
Fillmore Ventura 3 West Sacramento Yolo 3 
Moorpark Ventura 1 Winters Yolo 1 
Ojai Ventura 1 Woodland Yolo 1 
Oxnard Ventura 3 Marysville Yuba 5 
Port Hueneme Ventura 7 Wheatland Yuba 5 

 
ELIGIBLE COUNTIES 
 

County Projects County Projects 
Alameda County 9 Mendocino County 36 
Alpine County 2 Merced County 11 
Amador County 4 Modoc County 1 
Butte County 11 Mono County 4 
Calaveras County 7 Monterey County 17 
Colusa County 2 Napa County 13 
Contra Costa County 10 Nevada County 3 
Del Norte County 1 Orange County 42 
El Dorado County 7 Placer County 7 
Fresno County 22 Plumas County 10 
Glenn County 1 Riverside County 18 
Humboldt County 15 Sacramento County 17 
Imperial County 53 San Bernardino County 21 
Inyo County 5 San Diego County 2 
Kern County 22 San Francisco County 9 
Kings County 2 San Joaquin County 14 
Lake County 2 San Luis Obispo County 4 
Lassen County 14 San Mateo County 10 
Los Angeles County 111 Santa Barbara County 10 
Madera County 6 Santa Clara County 37 
Marin County 4 Santa Cruz County 39 
Mariposa County 27 Shasta County 17 
Sierra County 14 Trinity County 23 
Siskiyou County 22 Tulare County 3 
Solano County 8 Tuolumne County 9 
Sonoma County 9 Ventura County 13 
Stanislaus County 21 Yolo County 2 
Sutter County 3 Yuba County 7 
Tehama County 2   
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SUMMARY OF ELIGIBLE CITIES AND COUNTIES 
 

Cities Eligible 
Proposed 
Projects Counties Eligible Proposed Projects 

Total Cities 
and Counties 

Total 
Proposed 
Projects 

450 1412 57 816 507 2228 
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CALIFORNIA TRANSPORTATION COMMISSION 

FISCAL YEAR 2018-19 ROAD MAINTENANCE AND REHABILITATION ACCOUNT 
LOCAL STREETS AND ROADS FUNDING 

ANTICIPATED SUBSEQUENT ELIGIBILITY LIST 
 
The cities and counties listed below expect to take council or board action at a regularly scheduled meeting 
on or before August 1, 2018 to approve their Fiscal Year 2018-19 Road Maintenance and Rehabilitation 
Account Local Streets and Roads funding and proposed project list resolution. 
These cities and counties informed Commission staff prior to June 15, 2018 of their intent to submit for 
subsequent eligibility for Fiscal Year 2018-19 program funding. 
The listed jurisdictions were unable to meet the submittal deadline for the Fiscal Year 2018-19 Initial 
Report of Eligible Cities and Counties. Upon the Commission’s receipt by August 1, 2018, of the 
completed proposed project list including an adopted City or County resolution. These jurisdictions will 
be included in the Subsequent Report of Eligible Cities and Counties presented to the Commission for 
consideration at the August Commission meeting.  
ANTICIPATED ELIGIBLE CITIES AS OF 6/15/2018 
  

City County Projects City County Projects 
Richmond Contra Costa County 1 Rancho Palos Verdes Los Angeles 2 
Westmorland Imperial TBD San Gabriel Los Angeles 1 
Susanville Lassen 1 San Marino Los Angeles TBD 
Imperial Los Angeles TBD Santa Monica Los Angeles 1 
Beverly Hills Los Angeles TBD Isleton Sacramento TBD 
Commerce Los Angeles 1 San Juan Bautista San Benito 6 
El Segundo Los Angeles TBD Grand Terrace San Bernardino TBD 
Huntington Park Los Angeles 1 Yucaipa San Bernardino TBD 
Inglewood Los Angeles TBD Coronado San Diego 1 
Montebello Los Angeles TBD Del Mar San Diego TBD 
Pomona Los Angeles TBD Atascadero San Luis Obispo 1 
Susanville Lassen 1 Etna Siskiyou TBD 

 
ANTICIPATED ELIGIBLE COUNTIES AS OF 6/15/2018 
 

County Projects 
San Benito County 6 
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CALIFORNIA TRANSPORTATION COMMISSION 

FISCAL YEAR 2018-19 ROAD MAINTENANCE AND REHABILITATION ACCOUNT 
LOCAL STREETS AND ROADS FUNDING 

OUTSTANDING SUBMITTALS – ELIGIBILITY INTENTION UNDETERMINED 
 
As of June 15, 2018, the cities listed below did not meet the initial submittal deadline, and have yet to 
inform Commission staff of their intent to seek eligibility for Fiscal Year 2018-19 Road Maintenance and 
Rehabilitation Account Local Streets and Roads Funding. These cities have also not yet enrolled to use 
the SB1 Programs Intake Tool. 
Commission staff will continue to reach out to these cities in an effort to achieve 100 percent eligibility 
in the second cycle of the Road Maintenance and Rehabilitation Account Local Streets and Roads 
Program. 
These cities have been informed that they must obtain council action at a regularly scheduled meeting and 
submit the completed proposed project list and adopted resolution, on or before August 1, 2018, to be 
eligible for Fiscal Year 2018-19 Local Streets and Roads Funding. 
 
UNDETERMINED INTENTION TO SEEK ELIGIBILITY - CITIES AS OF 6/15/2018 
  

City County 
Amador City Amador 
Avalon  Los Angeles 
Villa Park Orange 
Loyalton Sierra 
Fort Jones Siskiyou 
Montague Siskiyou 
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 M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 4.11 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Anja Aulenbacher 
Assistant Deputy Director 

Subject: ADOPTION OF THE 2017 ACTIVE TRANSPORTATION PROGRAM  
AUGMENTATION – CALIFORNIA CONSERVATION CORPS AND CERTIFIED 
LOCAL COMMUNITY CONSERVATION CORPS PROGRAM  
RESOLUTION G-18-32 

ISSUE: 
Should the California Transportation Commission (Commission) adopt the 2017 Active 
Transportation Program Augmentation - California Conservation Corps and Certified Local 
Community Conservation Corps Program prepared and submitted by the California 
Conservation Corps for two years of programming totaling $7,625,262?    

RECOMMENDATION: 
Staff recommends that the Commission adopt the 2017 Active Transportation Program 
Augmentation - California Conservation Corps and Certified Local Community Conservation 
Corps Program in accordance with the attached resolution and staff recommendations.   
The program of projects includes 34 projects recommended for funding for two years of 
programming for fiscal years 2017-18 and 2018-19. The staff recommendations are based on 
consistency with the Active Transportation Program Augmentation - California Conservation 
Corps competitive program selection criteria set forth in the 2017 Active Transportation Program 
Augmentation Guidelines - California Conservation Corps and Local Community Conservation 
Corps with the following stipulations: 

• In the event a project is removed or savings are generated from the recommended projects list,
a project from a substitution list may be awarded as long as there is sufficient capacity to allow
a substitution.

• The California Conservation Corps shall report to the Commission when additional projects
are awarded.

• The Commission expects that the funds allocated will be expended on a timely basis.

Tab 19
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In summary, staff recommends that Active Transportation Program Augmentation - California 
Conservation Corps funds of $7,625,262 be programmed to 34 projects. $5,083,325 (67% of 
$7,625,262) for 23 of the 34 projects will benefit disadvantaged communities. The remaining 
$374,738 is anticipated to be programmed at the Commission’s August 2018 meeting. 
 
The Commission’s adoption of the 2017 Active Transportation Program Augmentation -
California Conservation Corps and Certified Local Community Conservation Corps 
Program is not authorization to begin work on a project.  Contracts may not be awarded 
and/or work cannot begin until an allocation is approved by the Commission. 
 
BACKGROUND: 
Enabling Legislation: 
Legislation (Senate Bill 99 (Chapter 359, Statutes of 2013) and Assembly Bill 101 (Chapter 354, 
Statutes of 2013) creating the Active Transportation Program was signed by the Governor on 
September 26, 2013.  Senate Bill 1, signed by the Governor on April 28, 2017, directs $100 million 
annually from the Road Maintenance and Rehabilitation Account to the Active Transportation 
Program beginning in the 2017-18 fiscal year.  In addition, Assembly Bill 97 (Ting, Chapter 14, 
Statutes of 2017) directs $4 million of the $100 million annually, starting in the 2017-18 fiscal 
year for the next five years, to the California Conservation Corps for active transportation projects 
to be developed and implemented by the California Conservation Corps and certified Local 
Community Conservation Corps.  The availability of these funds is subject to annual appropriation 
by the Legislature. 
 
California Conservation Corps Evaluation Process: 
The California Conservation Corps solicited applications from California Conservation Corps 
Centers and Certified Local Conservation Corps and scored applications based on the criteria 
described in the approved Guidelines. Categories included: 
 
• Ability to further the goals of the Active Transportation Program – A high ranking project in 

this category had a clearly defined scope of work, including project deliverables, and clearly 
advanced the goals of the Active Transportation Program through an eligible project type. 
Projects that did not rank high lacked a clear scope of work and would have little or no 
impact on advancing the goals of the Active Transportation Program, or was an ineligible 
project type. 
 

• Project Design & Timeline – A high ranking project in this category was shovel-ready 
(California Environmental Quality Act compliance completed and Sponsor-approved) and 
could commence construction within six months of an award and be completed within two 
years from the project start date, as described in the Guidelines. An eligible project also 
demonstrated, through a letter of acknowledgement, that the Sponsor (partnering agency) 
assumed responsibility for site control requirements. A low ranking project in this category 
did not have California Environmental Quality Act compliance completed and/or could not 
comply with the timeline and site control requirements. 
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• Benefit to Disadvantaged Communities – A project received bonus points for being located 
in and/or directly benefiting disadvantaged communities as defined by median household 
income, CalEnviroScreen, or Free or Reduced Priced School Meals. 

 
• Ability to Leverage Other Funds – A project received bonus points if the project included 

leveraged funds via a match or other funding arrangement for the project.  
 
The California Conservation Corps reviewed 45 grant applications and recommends $7,625,262 
in funding for 34 projects ($5,304,581 for Northern California and $2,320,681 for Southern 
California projects).  There are 11 projects not recommended for funding: 6 in Northern California 
and 5 in Southern California.  The evaluation team recommended the most competitive project 
applications for award. Each project recommended for funding has provided the California 
Transportation Commission evidence of California Environmental Quality Act compliance.  
Projects identified on the California Conservation Corps adopted substitution list are valid for 
consideration by the Commission only until adoption of the subsequent Active Transportation 
Program - California Conservation Corps program.   
 
California Conservation Corps Program of Projects - Examples 
The California Conservation Corps program recommendations include significant active 
transportation projects throughout the state.  Examples include: 
 
• California Conservation Corps Redding Center partnering with City of Redding - 

Henderson/Parkview Open Space Trail and Landscape Improvements in Shasta 
County.  The California Conservation Corps Redding Center is requesting funding for the 
Henderson/Parkview Open Space Trail and Landscape Improvements project. This project is 
located along the Sacramento River just south of the Cypress Avenue Bridge in downtown 
Redding, which just underwent significant improvements to create pedestrian and bicycling 
access. Under this Active Transportation Program funded project, California Conservation 
Corps Redding corps members will extend both pedestrian and bike opportunities by 
constructing a half mile of new trail and providing 1.5 acres of landscaping along the trail. 
These improvements are a component of the City's Active Transportation Plan, which is an 
update to the Bikeway Action Plan 2010-2015. 

• California Conservation Corps Pomona Center partnering with Amigos de los Rios - 
Emerald Necklace Greenway Trail Construction in Los Angeles County. The California 
Conservation Corps Pomona Center is requesting funding for the Emerald Necklace 
Greenway Trail Construction project. The Emerald Necklace “Mountains to Sea” Greenway 
is a multi-objective project to enhance the existing Flood Control Channel Right of Way along 
the Rio Hondo, San Gabriel, and Lower Los Angeles rivers to create a robust green trail 
network. Under this ATP-funded project, California Conservation Corps Pomona corps 
members will construct a new pedestrian trail of permeable surface adjacent to the existing 
bike trail in the County Bike Trail Network. Corps members will also improve the walkability 
and bikeability of existing trail by removing invasive vegetation and blight along the urban 
river corridor and creating bioswales for better drainage. Corps members will also install 
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associated trail amenities including wayfinding and interpretive signage elements and 
benches. 

 
 

Attachments 
Attachment A:   Resolution G-18-32 
Attachment B:   Proposed 2017 Active Transportation Program Augmentation – California 

Conservation Corps and Certified Local Community Conservation Corps 
Program of Projects Recommendations 



1 

ATTACHMENT A 
 
 

California Transportation Commission 
 

ADOPTION OF THE 2017 ACTIVE TRANSPORTATION PROGRAM 
AUGMENTATION – CALIFORNIA CONSERVATION CORPS and CERTIFIED 

LOCAL COMMUNITY CONSERVATION CORPS PROGRAM 
 

Resolution G-18-32 
 

1.1 WHEREAS, the Active Transportation Program was created by Senate Bill 99 (Chapter 359, 
Statutes of 2013) to encourage increased use of active modes of transportation, such as biking 
and walking; and 

 
1.2 WHEREAS, Senate Bill 1, signed by the Governor on April 28, 2017, directs $100 million 

annually from the Road Maintenance and Rehabilitation Account for the Active 
Transportation Program beginning in the 2017-18 fiscal year; and 

 
1.3 WHEREAS, Assembly Bill 97 directs $4 million of the $100 million annually, beginning in 

the 2017-18 fiscal year for the next five years, to the California Conservation Corps for active 
transportation projects to be developed and implemented by the California Conservation 
Corps and certified Local Community Conservation Corps; and 

 
1.4 WHEREAS, the California Conservation Corps is charged with evaluating proposals 

submitted for this program and providing a list of proposals recommended for funding to the 
California Transportation Commission (Commission); and 

 
1.5 WHEREAS, the Commission is responsible for awarding grants to fund proposals which 

are included on the list prepared by the California Conservation Corps; and 
 
1.6 WHEREAS, the California Conservation Corps has prepared a Projects Recommended for 

Funding list totaling $7,625,262 for 34 projects, and that list has been reviewed by the 
Commission. 

 
2.1 NOW THEREFORE BE IT RESOLVED, that the Commission adopts the 2017 Active 

Transportation Program Augmentation – California Conservation Corps and Certified Local 
Community Conservation Corps program of projects, as indicated in the Projects 
Recommended for Funding list of projects (attached); and 
 

2.2 BE IT FURTHER RESOLVED that it is the intent of the Commission to allocate available 
funds for these projects, and expects that the funds allocated will be expended on a timely 
basis, and expects that the California Conservation Corps will follow all reporting 
requirements as specified in the Active Transportation Program Guidelines. 
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Project Title Lead Applicant
Certified Local 

Corps
Partnering Agency (Project 

Sponsor)
Project Type County

Recommended 
Amount

Total Project 
Amount

CEQA Document Filed
Benefits a 

Disadvantaged 
Community

Safe Routes 
to School 

FINAL SCORE
(out of 45 Total Points 

Possible)

Big Bear Valley Trails Improvements
Southern California Mountains Foundation - Urban 
Conservation Corps of the Inland Empire

x City of Big Bear Lake Infrastructure San Bernardino $271,428 $311,428
Notice of Determination - 
Mitigated Negative Declaration

x x 43

Bumpy Meadows Trail Realignment CCC Tahoe Center
El Dorado County Irrigation 
District

Infrastructure El Dorado $120,200 $120,200 Notice of Exemption 39.5

Council District 15 Sidewalk Repair Los Angeles Conservation Corps x City of Los Angeles - District 15 Infrastructure Los Angeles $141,507 $441,507 Notice of Exemption x 45

Del Paso Regional Park Multi-Use Trail 
Construction

Sacramento Regional Conservation Corps x
City of Sacramento Parks and 
Recreation Department

Infrastructure Sacramento $271,428 $321,428 Notice of Exemption x 45

Dinuba Pedestrian Pathway
Community Service Education & Training dba 
Sequoia Community Corps

x City of Dinuba Infrastructure Tulare $285,000 $285,000 Notice of Exemption x 42.5

Dipsea Trail Rehabilitation Conservation Corps North Bay x National Park Service Infrastructure Marin $271,428 $596,428 Notice of Exemption 40

Duck Farm San Gabriel River Parkway 
Trail Construction

Los Angeles Conservation Corps x
Watershed Conservation 
Authority

Infrastructure Los Angeles $57,669 $92,669
Notice of Determination - 
Mitigated Negative Declaration

x 44

Duck Farm San Gabriel River Parkway 
Trail Construction

Orange County Conservation Corps x
Watershed Conservation 
Authority

Infrastructure Los Angeles $271,428 $359,312
Notice of Determination - 
Mitigated Negative Declaration

x 44

El Dorado Trail Extension CCC Greenwood Center
El Dorado County Dept of 
Transportation

Infrastructure El Dorado $136,720 $136,720
Notice of Determination - 
Mitigated Negative Declaration

38.5

El Encanto Azusa River Wilderness Park 
Trail Extension and Improvements

CCC Pomona Center
Watershed Conservation 
Authority

Infrastructure Los Angeles $211,380 $1,026,380
Notice of Determination - 
Mitigated Negative Declaration

39

Emerald Necklace Greenway Trail 
Construction

CCC Pomona Center Amigos de Los Rios Infrastructure Los Angeles $204,540 $204,540 Notice of Exemption x 45

Felton Nature Discovery Park Trail 
Construction and Landscaping

CCC Monterey Bay Center County of Santa Cruz Parks Dept Infrastructure Santa Cruz $87,000 $601,864
Notice of Determination - 
Mitigated Negative Declaration

x 41

Galster Park Trail Rehabilitation & 
Improvements

CCC Pomona Center City of West Covina Infrastructure Los Angeles $122,730 $122,730 Notice of Exemption x 40

Green Transportation Network  Trail 
Construction and Improvements

Civicorps x
East Bay Parks & Recreation 
District

Infrastructure Contra Costa $271,428 $271,428 Notice of Exemption 35

Healthy Active Streets - Bike 
Improvements

Conservation Corps of Long Beach x City of Long Beach Infrastructure Los Angeles $76,491 $276,491 Notice of Exemption x x 45

Heart of Soquel Trail Extension and 
Improvements

CCC Monterey Bay Center County of Santa Cruz Parks Dept Infrastructure Santa Cruz $174,000 $514,095
Notice of Determination - 
Mitigated Negative Declaration

x 42.5

Henderson/Parkview Open Space Trail 
and Landscape Improvements

CCC Redding Center City of Redding Infrastructure Shasta $574,660 $1,001,600
Notice of Determination - 
Mitigated Negative Declaration

x 45

Heritage Park Trail Improvements & 
Rehabilitation

CCC Pomona Center City of West Covina Infrastructure Los Angeles $81,480 $81,480
Notice of Determination - 
Mitigated Negative Declaration

x 39

McKay Community Forest Trail 
Construction

CCC Fortuna Center Humboldt County - Public Works Infrastructure Humboldt $660,000 $660,000 Notice of Exemption 37.5

MJC Bike Path Landscaping & Irrigation CCC Delta Center City of Modesto Infrastructure Stanislaus $59,400 $129,400 Notice of Exemption x x 40

Monroe Ridge -Connector Trail 
Construction

CCC Greenwood Center CA Dept Parks & Rec Infrastructure El Dorado $325,000 $325,000 Notice of Exemption 35.5

Parque Dos Rios Trail Construction Conservation Corps of Long Beach x
Watershed Conservation 
Authority

Infrastructure Los Angeles $194,937 $1,394,937 Notice of Exemption x 45

Pedestrian Safety Enhancements & 
Sidewalk Repair

CCC Los Padres Center City of Grover Beach Infrastructure San Luis Obispo $61,941 $66,941 Notice of Exemption 37.5

Rathbun Creek Corridor Trail 
Improvements

Southern California Mountains Foundation - Urban 
Conservation Corps of the Inland Empire

x City of Big Bear Lake Infrastructure San Bernardino $281,474 $391,474 Notice of Exemption x 40

San Joaquin River New Trail Construction Fresno Local Conservation Corps x
High Sierra Volunteer Trail Crew, 
Inc.

Infrastructure Fresno $271,428 $271,428
Notice of Determination - 
Mitigated Negative Declaration

x 40.5

San Jose Trails - Trail Safety Project San Jose Conservation Corps x
City of San Jose Department of 
Parks, Recreation, & 

Non-infrastructure Santa Clara $542,856 $542,856 Notice of Exemption x 37.5

St. John's Parkway Trail Shading & 
Greening

Community Service Education & Training dba 
Sequoia Community Corps

x
City of Visalia Engineering 
Division

Infrastructure Tulare $271,428 $1,539,090 Notice of Exemption x 43.5

Stockton Creek Preserve Trail 
Construction

CCC Delta Center Mariposa Public Utility District Infrastructure Mariposa $211,957 $341,707
Notice of Determination - 
Mitigated Negative Declaration

x 42.5

Sundial to Downtown Trail & Landscape 
Improvements

CCC Redding Center City of Redding Infrastructure Shasta $173,480 $270,480 Notice of Exemption x 45

Transworld Campus - Trail Landscaping 
Improvements

San Joaquin Regional Conservation Corps dba 
Greater Valley Conservation Corps

x San Joaquin Office of Education Infrastructure San Joaquin $271,428 $271,428 Notice of Exemption x 37.5

Tri Canyon Trail Improvements Urban Corps of San Diego County x
City of San Diego Parks and 
Recreation Department

Infrastructure San Diego $271,428 $1,127,978 Notice of Exemption x 44

1 of 2
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Trinity Bike Park and Trails CCC Redding Center
Trinity County Resource 
Conservation District

Infrastructure Trinity $102,900 $106,530 Notice of Exemption x 40

Westmont-West Athens Tree Planting Los Angeles Conservation Corps x
Los Angeles County Department 
of Public Works

Infrastructure Los Angeles $72,248 $1,072,248 Notice of Exemption x x 41.5

Willow Hill Reservoir Park Multi-Use Trail CCC Greenwood Center City of Folsom Infrastructure Sacramento $222,840 $247,840
Notice of Determination - 
Mitigated Negative Declaration

41

Projects $7,625,262
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State of California California State Transportation Agency  
DEPARTMENT OF TRANSPORTATION  

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 4.13 

Information Item 

From: STEVEN KECK Prepared by: Rihui Zhang, Chief 
Chief Financial Officer Division of Local Assistance 

Subject:  ADMINISTRATION OF THE ACTIVE TRANSPORTATION PROGRAM 

SUMMARY: 

The California Department of Transportation’s (Department) Division of Local Assistance (Local 
Assistance) will present to the California Transportation Commission (Commission) a program an 
overview on the administration of the Active Transportation Program, as in informational item, at 
the Commission’s June 27-28, 2018 meeting. 

BACKGROUND: 

The Department’s Division of Local Assistance will give a presentation on the ATP, which will 
include the following: 

• Overview of how Caltrans administers the ATP Program
• Project level oversight
• Program level oversight

HISTORY: 

In 2013, the Active Transportation Program (ATP), was created with the passage of Senate Bill 
(SB) 99 and Assembly Bill (AB) 101, with the intent to encourage increased use of active 
transportation modes of transportation such as increased bike lanes or number of sidewalk 
available for walking.  The ATP was originally funded for approximately $123 million per year in 
both State and federal funds.  In 2017, with the passage of SB 1, the ATP is set to receive an 
additional $100 million per year, nearly doubling the funding available to local agencies from the 
ATP. 
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State of California California State Transportation Agency  
DEPARTMENT OF TRANSPORTATION   

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 4.21 

Information Item 

From: STEVEN KECK Prepared by: Rihui Zhang, Chief 
Chief Financial Officer Division of Local Assistance 

Subject:  SEMI-ANNUAL ACTIVE TRANSPORTATION PROGRAM DELIVER REPORT 

SUMMARY: 

The California Department of Transportation’s (Department) Division of Local Assistance (Local 
Assistance) will present to the California Transportation Commission (Commission) a program an 
overview on the administration of the Active Transportation Program, as in informational item, at 
the Commission’s June 27-28, 2018 meeting. 

BACKGROUND: 

The Department’s Division of Local Assistance will give a presentation on the ATP, which will 
include the following: 

• Overview of the ATP Program
• Summary of ATP Program through Cycle 3A
• Progress Report ATP Project Delivery
• Preliminary report on completed ATP projects

HISTORY: 

In 2013, the Active Transportation Program (ATP), was created with the passage of Senate Bill 
(SB) 99 and Assembly Bill (AB) 101, with the intent to encourage increased use of active 
transportation modes of transportation such as increased bike lanes or number of sidewalk 
available for walking.  The ATP was originally funded for approximately $123 million per year in 
both State and federal funds.  In 2017, with the passage of SB 1, the ATP is set to receive an 
additional $100 million per year, nearly doubling the funding available to local agencies from the 
ATP. 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27 –28, 2018 

Reference No.: 4.17 
Information Item 

From: STEVEN KECK 
            Chief Financial Officer 

Prepared by: Philip J. Stolarski, Chief 
Division of Environmental 
Analysis 

Subject: ADVANCE MITIGATION PROGRAM AND INFORMAL DRAFT GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) will give a presentation to the 
California Transportation Commission (Commission) on the newly established Advance 
Mitigation Program (Program), and its informal draft guidelines. 

BACKGROUND: 

The Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1), amended by Senate Bill 
103 (2017), and codified in California Streets and Highway Code (SHC) Section 800 et. seq, 
established the Advance Mitigation Program (Program).   

The purpose of the Program is to enhance communications between the Department and 
stakeholders to protect natural resources through project mitigation, to meet or exceed 
applicable environmental requirements, accelerate project delivery, and to mitigate, to the 
maximum extent required by law, environmental impacts from transportation infrastructure 
projects.   

SB 1 also established the Advance Mitigation Account (AMA), a revolving account, to support 
the Program.  The Program has received the first of four annual $30,000,000 installments from 
the State Highway Account for the planning and implementation of advance mitigation projects.  
Annual reporting regarding AMA activity to the Commission will begin in October 2019.   

The Department has also drafted informal Advance Mitigation Program Guidelines the 
Commission can reference, with respect to the Commission interactions related to 
transportation project use of mitigation developed, reimbursement for mitigation, and continued 
need for programming of mitigation costs for transportation projects. 
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LIST OF ACRONYMS 

AMA Advance Mitigation Account 

AMP Advance Mitigation Program 

Caltrans California Department of Transportation 

CDFW California Department of Fish and Wildlife 

CEQA California Environmental Quality Act 

CTC California Transportation Commission 

FY Fiscal Year 

HCP Habitat Conservation Plan 

MCA Mitigation Credit Agreement 

MOU Memorandum of Understanding 

NCCP Natural Community Conservation Plan 

NEPA National Environmental Protection Act 

RAMNA Regional Advance Mitigation Needs Assessment 

RCIS Regional Conservation Investment Strategy 

SAMI Statewide Advance Mitigation Initiative 

SAMNA Statewide Advance Mitigation Needs Assessment 

SHC California Streets and Highway Code 

SHOPP State Highway Operation and Protection Program 

STIP State Transportation Improvement Program 

 

A Glossy of Terms is included in Appendix A. 
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1.0 INTRODUCTION 

These draft guidelines describe the general policies and procedures to be undertaken by the California 
Department of Transportation (Caltrans) to meet the statutory objectives and requirements of the 
Advance Mitigation Program (AMP) created by the Road Repair and Accountability Act of 2017 (Act) 
(Chapter 5, Section 35, Statutes of 2017), also known as Senate Bill 1, or “SB1”1,2.  SB1 was signed by 
Governor Brown on April 28, 2017; amended by 2017’s Senate Bill 103, Committee on Budget and Fiscal 
Review, Transportation (Budget Act) (Chapter 95, Sections 10 – 15, Statutes of 2017); and codified in 
California Streets and Highway Code (SHC) 800 et. seq. 

1.1 Program Background and Purpose 
The AMP was formed to meet the requirements of the Act, as amended by SB 103, and codified in SHC 
800 et. seq. The Act directs the following: 

• Caltrans shall create and develop a new program for planning and implementing advance 
mitigation projects.3 (SHC 800(b).) 

• The Director of Finance shall direct the State Controller to deposit no less than $30 million 
annually for a period of four years into an Advance Mitigation Account (AMA), for implementing 
advance mitigation projects, commencing with the 2017–18 fiscal year (FY). (SHC 800(b) and (c).) 

• Caltrans shall operate the AMA as a self-sustaining revolving account.  Transportation projects 
using AMA funded mitigation will reimburse the AMA.(SHC 800.7.) 

The Act also directs Caltrans to consult with the California Department of Fish and Wildlife (CDFW) on all 
AMP activities (SHC 800[a]) and for CDFW and Caltrans to regularly report to the Legislature on the 
improved quality and effectiveness of Caltrans’ AMP habitat mitigation and transportation project 
acceleration, respectively. (SHC 800.6(f) and (g).) 

1.2 Program Objectives and Statutory Requirements 
Consistent with SHC 800 et seq., the AMP seeks to achieve the following: 

• Support the acceleration of transportation project delivery. 

• Enhance communication with stakeholders and CDFW. 

• Protect natural resources through transportation project mitigation and to mitigate, to the 
maximum extent required by law, environmental impacts from future transportation 
infrastructure projects. 

                                                             
1  The Road Repair and Accountability Act of 2017 provides over $50 billion in new transportation funding over the next decade 

to repair highways, bridges, and local roads; to make strategic investments in congested commute and freight corridors; and 
to improve transit service. Mitigation of the individual transportation projects’ environmental effects is funded, as well. 

2  Article 19, Section 2(a) of California's Constitution authorizes revenues from motor vehicle taxes to be spent on 
“…construction, improvement, maintenance, and operation of public streets and highways…including the mitigation of their 
environmental effects.” 

3  The Act defines “advance mitigation” as “mitigation implemented before, and in anticipation of, environmental effects of 
planned transportation improvements (SHC 800.5[c]).”  

http://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=CONS&article=XIX
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• Provide successful mitigation that meets or exceeds applicable environmental requirements that 
contribute to natural resource protection and enhancement. 

• Ensure the AMA operates as a self-sustaining fund. 

The AMP will accomplish these objectives by implementing advance mitigation projects designed to 
supply high-quality compensatory mitigation that will be available to satisfy future transportation project 
natural resources mitigation as required by applicable laws, regulations, permits, and agreements. 

1.3 Program Roles and Responsibilities 
Planning and implementation will be a joint effort between Caltrans Headquarters and Caltrans’ 12 
Districts. CDFW also has defined responsibilities. Their respective responsibilities are described below: 

1.3.1 Caltrans Headquarters Responsibilities 
• Administer the AMP. 

• Manage the AMA. 

• Maintain and monitor AMP guidelines and procedures. 

• Maintain credit ledgers or otherwise track the usage of compensatory mitigation created by 
advance mitigation projects. 

• Report biennially to the Legislature, as required by SHC 800.6(f). 

• Consult with CDFW on all AMP activities, as required by SHC 800(a). 

• Assist Districts with long-range planning for mitigation. 

• Work with Districts, Division of Transportation Planning, and Division of Budgets to resource the 
advance mitigation planning and advance mitigation projects appropriately. 

• Provide accurate AMA accounting to California Transportation Commission (CTC) annually. 

• Measure efficiencies. 

• Conduct outreach and information to stakeholders about AMP. 

• Coordinate with resource agencies on processes and statewide agreements to support the AMP. 

1.3.2 Caltrans Districts Responsibilities 
• Adhere to and implement the AMP’s guidelines and procedures. 

• Plan, scope, and deliver advance mitigation projects that meet forecasted State Transportation 
Improvement Program/State Highway Operation and Protection Program (STIP/SHOPP) 
transportation project mitigation needs.  

• Coordinate with Headquarters when consulting with natural resource agencies on advance 
mitigation project implementation and credit usage. 

• Coordinate with relevant resource agencies during planning and advance mitigation project 
delivery as appropriate. 

• Ensure adequate funding for mitigation is programmed as part of transportation projects. 
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• Use AMP credits for district transportation projects and reimburse the AMP as appropriate. 

• Coordinate with Headquarters on mitigation tracking and reporting tasks and requirements. 

• With Headquarters, maintain credit ledgers or otherwise track the usage of compensatory 
mitigation created by advance mitigation projects. 

• Serve as point of contact for local and regional transportation agencies regarding potential use of 
excess credits. 

1.3.3 CDFW Responsibilities 
• Actively engage as Caltrans consults with CDFW on the AMP and associated AMP project-level 

implementation and credit application to future transportation projects. 

• Provide feedback to Caltrans’ planning and delivery of the AMP. 

• Report biennially to the Legislature, as required by SHC 800.6(g). 

1.4 Program Schedule 
Implementation schedules for both the AMP and AMA are under development. The following schedule 
lists the major milestones for the AMP and advance mitigation projects. 

Milestone Date 

Form Advance Mitigation Account  September 8, 2017 

Publish Guidelines Summer 2018 

Advance mitigation project planning Begin Summer 2018 

Advance mitigation project scoping Begin Winter 2019 

Director of Transportation makes determination and justification that 
proposed expenditure is likely to accelerate transportation project delivery Ongoing  

Advance mitigation project programming Ongoing 

Advance mitigation project delivery Ongoing 

Advance Mitigation Account reimbursement Ongoing 

Mitigation tracking Ongoing 

California Department of Fish and Wildlife reports to Legislature on 
conservation value of advance mitigation 

July 2018 and 
biennially thereafter 

Caltrans reports to Legislature on project acceleration due to advance 
mitigation 

July 1, 2019 and 
biennially thereafter 

Caltrans reports Advance Mitigation Account activity to the California 
Transportation Commission (SHC 800.7) 

Begin October 2019, 
annually thereafter 

SHC = Streets and Highway Code 

Details related to planning, scoping, programming, and subsequent advance mitigation project schedules 
are under development. 
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2.0 FUNDING 

Commencing with the FY 2017–18, and continuing for a period of four years, the Director of Finance will 
direct the Controller to deposit no less than $30 million into the AMA, a revolving fund located within the 
State Transportation Fund (SHC 800 and 800.7). Funds will be used by Caltrans Districts to implement 
advance mitigation projects to acquire and/or create mitigation credits and values in accordance with SHC 
800.6(a). 

2.1 Revolving Fund 
AMA expenditures shall later be reimbursed from transportation project funding available at the time a 
planned transportation project is constructed (SHC 800.7). As required by law, Caltrans budgets for and 
undertakes activities required for environmental compliance, permitting, and mitigation of transportation 
projects. When jurisdictional agencies agree and the correct type and quantity of AMP credits are 
available, future transportation projects may purchase AMP mitigation credits to use to satisfy legal 
environmental compensatory mitigation requirements, thereby reimbursing the AMA. Therefore, funds 
used to reimburse the AMA will come from future transportation projects’ programmed mitigation funds 
or local transportation agency reimbursement. Costs of mitigation required by transportation projects are 
typically federally reimbursable. See Section 8 for more information on AMA reimbursement. 

The annual Budget Act and subsequent legislation may establish additional provisions and requirements 
for the program (SHC 800[d]). 
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3.0 ADVANCE MITIGATION PROJECT PLANNING  

The primary goal of advance mitigation project planning is to address Caltrans’ potential future 
compensatory biological mitigation needs by justifying, authorizing, proposing, and scoping an advance 
mitigation project in the AMP. The AMP process is not intended to provide transportation project-level 
assessment of environmental impacts for the purposes of scoping transportation projects, provide 
environmental analysis of transportation projects, or permit transportation projects. Caltrans 
transportation projects will still proceed under standard environmental and permitting processes and 
must demonstrate avoidance and minimization of environmental impacts prior to considering the use of 
compensatory mitigation.  

The advance mitigation project planning process, broadly described, consists of three steps.  First, a 
statewide assessment of the estimated potential compensatory mitigation4 need is performed, through a 
process referred to as the Statewide Advance Mitigation Needs Assessment (SAMNA).  Next, regions are 
identified that have the potential to provide advance mitigation opportunities that meet the program 
objectives described under Section 1.2 above and provide for the best use of program funds through a 
process referred to as the Regional Advance Mitigation Needs Assessment (RAMNA).  Lastly, candidate 
advance mitigation projects are proposed and scoped at the District level for possible funding through the 
AMA.  A brief description of each step is provided below. 

3.1 Statewide Advance Mitigation Needs Assessment (Step 1) 
To get an idea of the type and quantity of compensatory mitigation that it may require, Caltrans will 
perform a SAMNA every two years. Using transparent and reproducible methods developed for the AMP, 
the SAMNA will forecast potential habitat-, species-, and/or resource-level impacts from multiple 
transportation projects identified in Caltrans’ long-term transportation plans. Results will be organized by 
Caltrans District and by watershed and/or ecoregion for the future time interval defined by the specified 
long-term transportation plans (for example, 10 years) used for the analysis. Needs are based on 
anticipated SHOPP and STIP projects and their estimated potential compensatory mitigation.  

3.2 Regional Advance Mitigation Needs Assessment (Step 2) 
Once an overall estimate of potential compensatory mitigation needs is identified for the State, the AMP 
and the Districts will coordinate to identify geographic areas of interest (GAI)5 for RAMNA development 
that will optimize the investment of AMA funds toward meeting the AMP goals defined in Section 1.2 
above. The AMP is preparing specific procedures and criteria for selection of the GAI for RAMNA 
development.  

                                                             
4  Laws and regulations that govern compensatory mitigation can be found in Caltrans Standard Environmental 

Reference Volume 3 –Biological Resources: http://www.dot.ca.gov/ser/vol3/vol3.htm 
5  Caltrans anticipates that a geographic area of interest will be smaller than a District. 

http://www.dot.ca.gov/ser/vol3/vol3.htm
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For each GAI, Caltrans will prepare a RAMNA to document its consideration of mitigation opportunities 
and constraints in the area.  The RAMNA will: 

a. Identify transportation projects in long-range planning documents used to justify performing the 
assessment. 

b. Document Caltrans’ rationale for selecting the GAI. 

c. Document Caltrans’ forecast of compensatory mitigation needs, as predicted in the SAMNA. 

d. Summarize relevant information about potentially benefiting transportation projects, including 
scheduling considerations and constraints. 

e. Document the potentially benefiting transportation projects’ acceleration priorities. 

f. Summarize natural resource agency conservation goals and objectives related to the natural 
resources forecasted to be impacted. 

g. Document land use, including existing protected lands. 

h. Describe existing compensatory mitigation opportunities authorized under SHC §800.6(a), 
including existing mitigation and conservation banks, in-lieu fee programs, Natural Community 
Conservation Plans/Habitat Conservation Plans (NCCPs/HCPs), Mitigation Credit Agreement 
(MCA) eligible Regional Conservation Investment Strategies (RCISs), credits developed under a 
CDFW-approved MCA, and mitigation developed in accordance with a programmatic mitigation 
plan  pursuant to SHC 800.9. 

i. Describe the gap between the forecasted need for compensatory mitigation and existing supply. 

j. Propose options for creating, purchasing, or obtaining compensatory mitigation that has a high 
probability of successfully meeting SAMI’s goals and objectives in the GAI. 

Natural resource agency reviews and input to the RAMNA will be requested.  The AMP is preparing specific 
procedures for RAMNA development.   

3.3 Advance Mitigation Project Scoping (Step 3) 
Once potential future compensatory mitigation needs are forecasted (Step 1) and opportunities and 
constraints are identified (Step 2), an advance mitigation project scope can be developed that addresses 
the objectives of the program as identified in Section 1.2 above.  Informed by the SAMNA and RAMNA 
processes, Districts may propose candidate advance mitigation projects to the AMP for approval to be 
resourced to prepare scoping documents. Specific procedures for the resourcing and preparation of 
scoping documents are under development. 

Each advance mitigation project scope will comply with all environmental laws and address Caltrans and 
CDFW tracking and reporting requirements. Advance mitigation projects that overlap with any approved 
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NCCP6 or approved regional federal HCP, shall be consistent with that plan, any overlapping state or 
federal recovery plan, or other state- or federal-approved conservation strategy (800.6[d]). 

Advance mitigation projects with scoping documents are eligible for nomination by Districts for 
programming and funding from the AMA, pending the approval of the Director as described in Section 
4.1, below. 

 

  

                                                             
6  Where NCCPs exist within the geographic area of interest, additional considerations apply that will affect the 

subsequent proposal, scoping, and delivery of an advance mitigation project pursuant to SHC 800.6(a)(3), 
800.6(d) and 800.6(e). SHC 800.6(e) requires Caltrans, if eligible to be a special participating entity, to first 
approach the NCCP and be declined coverage for the given activity before another source of credits, including 
those created under the AMP, may be used. To prevent AMA funds from being wasted on unusable credits, 
Districts must demonstrate that they have already met the conditions of SHC 800.6(e) prior to proposing an 
advance mitigation project for funding under the AMP. 
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4.0 ADVANCE MITIGATION PROJECT PROGRAMMING  

Specific procedures for programming, resourcing and delivery schedule development, as well as 
procedures for AMP projects, are being prepared.  

Caltrans Districts will nominate advance mitigation projects for programming. In the event implementing 
all nominated projects would exceed available funding, AMP advance mitigation project Prioritization 
Criteria will be applied to nominated projects. The Prioritization Criteria are under development.  

AMP advance mitigation projects’ programmed funds will originate from the AMA. Procedures for 
Districts to access AMA funds are under development. 

4.1 Director’s Approval 
As provided by SHC 800.6(i), prior to making any expenditure from the AMP, Caltrans’ Director of 
Transportation shall make a determination and justification that the proposed expenditure is likely to 
accelerate delivery of specific projects.  
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5.0 AGENCY PARTNERS 

Caltrans regularly consults with CDFW; the California State Water Resource Control Board; the U.S. Army 
Corps of Engineers, South Pacific Division; the U.S. Environmental Protection Agency; U.S. Fish and Wildlife 
Service; and the National Marine Fisheries Service (“Agency Partners”) on how to apply the U.S. 
Department of Transportation, Federal Highway Administration’s Eco-Logical vision for how infrastructure 
development and ecosystem conservation can be integrated to harmonize economic, environmental, and 
social needs and objectives.  

To this end, in 2016, Agency Partners renewed a 2009 Memorandum of Understanding (MOU) Regarding 
the Development and Implementation of the Statewide Advance Mitigation Initiative for Caltrans Projects 
Throughout the State of California (“2016 SAMI MOU”), with the following objectives: (1) improve 
Caltrans’ transportation project delivery outcomes; (2) improve environmental outcomes by aligning 
compensatory mitigation needs to address conservation priorities7; and (3) efficiently plan and deliver 
successful and compliant advance mitigation projects.  

In the 2016 SAMI MOU, Agency Partners committed to develop a formalized and mutually agreeable 
process for implementing advance mitigation projects. This process, which will require Caltrans to check 
in with Agency Partners, would establish a framework for incorporating Agency Partner review and 
technical guidance into planning, development, advancement and tracking of Caltrans’ advance mitigation 
projects and defined specific points in Caltrans’ project planning and delivery process. This “Process 
Agreement,” the Master Agreement for Planning and Developing Advance Mitigation throughout 
California for the Caltrans Advance Mitigation Program, is under development. 

Consistent with the 2016 SAMI MOU and the 2018 Process Agreement, the Act specifically directs Caltrans 
to consult with CDFW on all activities pursuant to AMP (SHC 800[a]). Specific terms for this consultation, 
and how it will relate to the Process Agreement, are under discussion. 

 

                                                             
7  “Conservation priorities” is defined as a broad set of regional natural resource sustainability goals and objectives that are 

consistent with both regulatory requirements and conservation science. 
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6.0 ADVANCE MITIGATION PROGRAM ELIGIBILITY 

Three kinds of AMP-related eligibility are discussed below: 1) entities eligible to use AMP funding; 
2) advance mitigation projects eligible for AMP funds; and 3) transportation projects eligible to use AMP-
funded mitigation. 

6.1 Eligible Program Funding Recipients 
Caltrans Districts are eligible to use AMP funds to implement advance mitigation projects. Districts are 
encouraged to work with their local transportation agency partners for potential reimbursement to the 
program should Caltrans not have a use for the credits developed. 

6.2 Eligible Advance Mitigation Projects 
AMP project Eligibility Criteria are under development. At a minimum, an eligible advance mitigation 
project shall exhibit the following key attributes: 

• It is likely to accelerate the delivery of planned transportation projects. 

• It is an authorized activity pursuant to SHC 800.6(a) that will: 

1) Purchase, or fund the purchase of, credits from an existing mitigation bank, conservation 
bank, or in-lieu fee program approved by one or more regulatory agencies. 

2) Establish, or fund the establishment of, credits by establishing a mitigation bank, conservation 
bank, or in-lieu fee program in accordance with applicable state and federal standards. 

3) Pay, or fund the payment of, mitigation fees or other costs or payments associated with 
coverage of transportation projects under NCCPs or HCPs. 

4) Allow Caltrans to do any of the following, where an RCIS has been approved by CDFW 

pursuant to Regional Conservation Investment Strategies Program Guidelines8: 

− Enter into, or fund the preparation of, MCAs with CDFW; purchase credits from an 
established MCA. 

                                                             
8  https://www.wildlife.ca.gov/Conservation/Planning/Regional-Conservation  

https://www.wildlife.ca.gov/Conservation/Planning/Regional-Conservation
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− Implement, or fund the implementation of, conservation actions and habitat 
enhancement actions9,10,11 as needed to generate mitigation credits pursuant to an MCA. 

− Implement, or fund the implementation of, habitat enhancement actions9, 10 that would 
measurably advance a conservation objective specified in an RCIS, while offsetting 
anticipated transportation improvement impacts. 

5) Be developed in accordance with a programmatic mitigation plan12 pursuant to SHC 800.913, 
if it is demonstrated that the bulleted items above are not feasible. 

An advance mitigation project that meets Eligibility Criteria is not guaranteed programming and funding. 
Pursuant to SHC 800.6(i), an advance mitigation project must receive Caltrans Director of Transportation 
approval prior to having AMA funding allocated. 

6.3 Transportation Projects Eligible to Use Mitigation 
Mitigation generated or obtained using AMP funds may be used for transportation improvements funded 
by the SHOPP or STIP (SHC 800[b]). The individual transportation project seeking credits must reimburse 
the AMA at the pre-determined credit value, thereby replenishing the AMA. When in compliance with 
SHC 800.6(b) and authorized by laws applicable to the specific mitigation type, SHC 800.6(b) allows for 
the credits or values to be transferred to another transportation agency upon full reimbursement of the 
Caltrans AMA.  Per SHC 800.5(i), projects associated with or interacting with the high-speed rail program 
are not eligible to use credits or values funded by the AMA. 

 

                                                             
9  “Conservation action” means an action identified in an RCIS whose implementation through an MCA would create credits to 

be used as compensatory mitigation. Actions would preserve or restore ecological resources including habitat, natural 
communities, ecological processes, and wildlife corridors to protect those resources permanently, and would provide for 
their perpetual management to help achieve one or more goals and objectives for one or more focal species or other 
conservation elements (California Department of Fish and Wildlife. 2017. Regional Conservation Investment Strategies 
Program Guidelines. June 5. Sacramento, CA).  

10  “Habitat enhancement action” means an action identified in an RCIS that is intended to improve the quality of wildlife 
habitat, or to address risks or stressors to wildlife. It would have long-term durability but would not involve acquiring land 
or permanently protecting habitat. Examples of habitat enhancement actions include improving instream flows to benefit 
fish species, enhancing habitat connectivity, and controlling or eradiating invasive species. A habitat enhancement action 
that is implemented through an MCA would create credits to be used as compensatory mitigation (California Department of 
Fish and Wildlife. 2017. Regional Conservation Investment Strategies Program Guidelines. June 5. Sacramento, CA). 

11  Under specific conditions, fish passage and wildlife crossing structures may qualify as enhancement actions under an RCIS 
pursuant to Fish and Game Code §§ 1850 – 1861. These conditions are under development. 

12  A programmatic mitigation plan is defined in 23 U.S.C. 169(a). 
13  No more than 25 percent of the funds in the AMA may be allocated for this purpose.  
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7.0 ADVANCE MITIGATION PROJECT DELIVERY 

Advance mitigation projects will be undertaken to supply compensatory mitigation for potential use in 
Caltrans future transportation projects. Advance mitigation project delivery timelines, agency partners, 
contracting requirements, and processes will differ based on the type of mitigation purchased or 
developed. Caltrans Districts may contract out all aspects of project delivery (including design, 
environmental approval, credit and service area approval, permitting, and construction) or may elect to 
do some work in-house depending on the complexity of the project, staff expertise and availability, or 
other factors. It is the Districts’ discretion, on a project-by-project basis, to determine the contracting 
level. Third-party entities experienced in managing lands for conservation, however, should be sought out 
to act as long-term managers, endowment managers, and holders of fee title.  

Nevertheless, all advance mitigation projects will comply with applicable contracting laws, Caltrans’ 
contracting procedures relevant to the AMP, conservation and mitigation bank rules and regulations, and 
all environmental laws. 

Procedures and guidance for AMP project delivery are under development. AMP projects’ programmed 
funds will originate from the AMA. Procedures for Districts to access AMA funds are also under 
development. 

7.1 NEPA and CEQA Compliance 
Caltrans is the California Environmental Quality Act (CEQA) lead agency for its advance mitigation projects. 
Caltrans is also the National Environmental Policy Act (NEPA) lead agency for projects requiring NEPA 
compliance. Appropriate CEQA- and NEPA-related documents and responsibilities for advance mitigation 
projects will be determined on a project-by-project basis and will be confirmed during advance mitigation 
project scoping.  Whether or not Caltrans is preparing or overseeing an advance mitigation project’s 
environmental documentation will determine whether Caltrans is the lead agency under NEPA for 
advance mitigation projects. 

Further, as SHC 800.8 states, 

“The [AMP] is intended to improve the efficiency and efficacy of mitigation only and is not 
intended to supplant the requirements of CEQA …or any other environmental law.14 The 
identification of planned transportation projects and of [planned advance] mitigation 
projects or measures for planned transportation projects under this article does not imply 
or require approval of those projects for purposes of [CEQA] or any other environmental 
law.” 

Accordingly, nothing in the AMP is intended to be used as a substitute for or preempt any requirements 
to conduct detailed advance mitigation project-level environmental scoping and analysis to inform the 
programming of individual advance mitigation projects, or to preclude the requirements of CEQA and 
NEPA for environmental analysis and permitting for transportation projects. 

                                                             
14 Caltrans notes that some environmental laws related to mitigation restrict credit transfer. 
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8.0 ADVANCE MITIGATION PROJECT STATUS AND CREDIT 
TRACKING 

In accordance with SHC 800.6 (c), Caltrans will track mitigation projects created by the program to use 
as credits for environmental mitigation. 

Caltrans is developing tracking tools to be common to both Headquarters and Districts, to track advance 
mitigation under the AMP. Caltrans is exploring tracking credits and their usage by modifying Caltrans’ 
existing databases that are used by project management and for environmental milestone monitoring.  
Caltrans intends to track all mitigation whether created, available, reserved, or debited (purchased and 
no longer available). Caltrans Districts will be responsible for entering and tracking available advance 
mitigation in the database and updating its status. Caltrans Headquarters will maintain the database and 
have the ability to access information for reporting, accounting, and communication purposes. Third-party 
managed mitigation, such as in-lieu fee programs, banks, and HCP/NCCPs, will have redundant ledgers for 
their own tracking purposes. Caltrans anticipates regular check-ins between the Headquarters, Districts, 
and/or third-parties to verify consistency among ledgers. 

8.1 Calculations 

8.1.1 Calculating Quantity of Mitigation Credits or Values 
Caltrans will undertake advance mitigation projects to purchase or create mitigation credits or values of 
specified units to meet Caltrans’ forecasted compensatory mitigation needs identified through Caltrans’ 
planning process. For a direct purchase of existing credits or payment of fees, the amount of mitigation 
will be known ahead of time. However, when an advance mitigation project consists of creating or building 
mitigation, the advance mitigation project proponent and the approving agency(ies) will determine the 
actual number of credits or values created by an advance mitigation project.  Depending on the advance 
mitigation project type, an advance mitigation project proponent may be Caltrans or a third-party, such 
as a private mitigation banking firm working under contract with Caltrans. 

8.1.2 Reimbursement: Calculating the Cost of a Mitigation Unit  
Pursuant to SHC 800.6(b), reimbursement costs shall be calculated using total cost accounting15 and shall 
include the following, as applicable: land acquisition or conservation easement costs; monitoring and 
enforcement costs; restoration, transaction, administrative, and contingency costs; and land 
management, monitoring, and protection costs. Caltrans will calculate the appropriate cost per unit for 
AMP-funded mitigation. 

8.2 Revolving Fund 
The Act, as amended by the Budget Act, established the AMA with the intent that the account would 
become self-sustaining through transportation projects reimbursing the fund for the mitigation they use 
at the time they go to construction, as provided by SHC 800.6(b).  Caltrans is exploring both policy and 

                                                             
15 "Total cost accounting" represents the reimbursement of the cost of credit acquisition. 
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procedural avenues to maintain the AMA such that it is fully reimbursed through capturing the true cost 
of the mitigation at the time a transportation project reimburses the AMA. 
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9.0 USE OF MITIGATION BY TRANSPORTATION PROJECTS 

Both SHC 800(b) and SHC 800.6(b) govern the use of credits by eligible transportation projects. Procedures 
for requesting use of and purchasing AMP mitigation by a transportation project are under development.  

9.1 Accelerated Delivery Projects Using Advance Mitigation Credits 
Procedures for tracking and measuring and assessing the acceleration of project delivery are under 
development.  

9.2 Programming and Payment into the Revolving Fund and Account 
Caltrans is developing policy and procedures for the following: 

• Efficiently allocating and programming the AMA funds to the advance mitigation projects for 
their scoped activities. 

• Transportation project programming requirements for mitigation costs 

• Identifying transportation projects that are intending to be eligible to use the mitigation credits.  

• Ensuring that the transportation projects reimburse the funds used back into the AMA as 
provided by SHC 800.6(b).  

• Requiring the transaction to be recorded for the purposes of transparent accounting and 
reporting to the legislature as required by SHC 800.6(f) and to the CTC pursuant to SHC 800.7.  
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10.0 REPORTING 

Both Caltrans and CDFW are required to submit biennial reports to the Legislature (SHC 800.6[f] and [g]). 
The reports will alternate years, with Caltrans reports due in odd-numbered years. Caltrans will also report 
AMA activity to the CTC (SHC 800.7). 

10.1 Caltrans Reports to Legislature 
Consistent with SHC 800.6(f), Caltrans will submit a report to the Legislature by July 1, 2019, and biennially 
thereafter.  The report will  

• Describe to what extent the AMP has accelerated the delivery of transportation projects. 
• Provide an accounting of the AMA funds. 

• Identify expected state and federal resource and regulatory agency mitigation requirements for 
transportation projects utilizing the AMP. 

• Discuss the extent to which those requirements are satisfied using advance mitigation credits. 

• Disclose the extent to which funds were used to prepare, or to fund the preparation of, regional 
conservation assessments and RCISs. 

The report shall also make recommendations for maximizing the ability of the AMP to satisfy state and 
federal mitigation requirements. 

10.2 CDFW Reports to Legislature 
Consistent with 800.6(g), CDFW will submit a report to the Legislature by July 1, 2018, or one year after 
the initial AMP investments have begun, whichever is earlier, and biennially thereafter.  The report will 
(a) describe the extent to which the AMP has improved the quality and effectiveness of habitat mitigation 
provided by Caltrans for transportation projects and (b) make recommendations for maximizing the 
quality and effectiveness of habitat mitigation developed pursuant to the AMP in the future. 

10.3 Caltrans Reports to the California Transportation Commission  
Consistent with SHC 800.7, Caltrans will include a report of AMA activity to the CTC in October of each 
year. By October 1 of 2018, and every year thereafter, Caltrans will submit a report to the commission, 
which will include money deposited and expended from the account, a list of transportation projects that 
purchased mitigation from the AMP, and the number of credits created and sold by the AMP.    
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11.0 COMMUNICATIONS PLAN 

To enhance communications among Caltrans’ AMP and internal and external stakeholders16, an AMP 
Communications Plan is under development (SHC 800[a]). The Communications Plan consists of how 
Caltrans will perform outreach and communicate the AMP background, purpose, objectives, strategy, 
needs, and collaborative opportunities to internal and external partners. 

 

                                                             
16 “Stakeholders” are individuals or organizations who are actively involved in the advance mitigation project or 
whose interests may be positively or negatively affected as a result of advance mitigation project execution or 
successful advance mitigation project completion. 
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12.0 RISK MANAGEMENT 

Inherent in the objectives of the AMP, as identified in Section 1.2 of this document and SHC 800(a), is 
Caltrans’ stewardship responsibilities toward both the environment and public resources, as exemplified 
in Caltrans’ stewardship and sustainability goals. To that end, it is standard Caltrans practice to manage 
risks associated with its activities and expenditures. 

Procedures for risk management associated with advance mitigation are currently under development, 
and will address risk throughout the advance mitigation process, from planning through advance 
mitigation project implementation, mitigation use and long-term management, of mitigation sites and the 
AMA itself.  

At a minimum, consideration will be given to: 

• Early communication and coordination with the natural resource agencies to ensure that the AMP 
will provide appropriate compensatory mitigation for the identified needs and to minimize the 
risk that the future transportation projects will not be approved to use the mitigation provided 
through the AMP. 

• Ways to minimize and/or eliminate Caltrans’ liability for mitigation to the maximum degree 
possible.  

• Sustaining the long-term availability of funds in the AMA. 
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APPENDIXES 

Appendix A: Glossary of Terms 

Appendix B: Streets and Highway Code. Division 1. Chapter 4. Article 2.5. Advance Mitigation Program 

Appendix C: Advance Mitigation Program Policy and Procedures List 
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APPENDIX A 

Glossary of Terms 

2016 Statewide 
Advance Mitigation 
Initiative 
Memorandum of 
Understanding (2016 
SAMI MOU) 

The “2016 SAMI MOU” is the following document: Memorandum of 
Understanding Regarding the Development and Implementation of the 
Statewide Advance Mitigation Initiative for California Department of 
Transportation Projects throughout the State of California,” which was signed 
by the Participating Agencies in June 2016. It is a non-binding memorandum 
establishing collaborative support for Caltrans’ AMP. 

Advance Mitigation “Advance mitigation” means mitigation implemented before, and in 
anticipation of, environmental effects of planned transportation improvements. 

Caltrans’ expenditures on advance mitigation are allowable when consistent 
with Article 19, Section 2(a) of California’s Constitution, which authorizes the 
use of revenues from taxes imposed by the state on motor vehicle fuels to be 
used for the mitigation of environmental effects resulting from the construction, 
improvement, maintenance, and operation of public streets and highways. 

Advance Mitigation 
Program 

Caltrans Advance Mitigation Program (AMP) was initiated in the State Highway 
Operations and Protection Program in 2013 and formally created by the Road 
Repair and Accountability Act of 2017 (SHC §800 et seq.). 

Advance Mitigation 
Project  

An advance mitigation project is a programmed and funded endeavor 
undertaken to create, purchase, or obtain mitigation so that it is available for 
consideration and/or use by qualified future transportation projects.   

Advance mitigation projects include the authorized activities set forth in SHC 
§800.6(a). A list of advance mitigation project types is provided in Exhibit B of 
this Agreement. 

Agency Partners “Agency Partners” refers to the resource agency signatories to the SAMI MOU, 
which include CDFW, Corps, EPA, FWS, State Water Board, NMFS, and any future 
signatories that would like to participate in this Process Agreement. 

Candidate Project Caltrans Districts select “candidate projects” from the suite of advance 
mitigation project conceptual proposals for scoping document development.  

Conceptual Proposal A “conceptual proposal” is a proposal for creating, purchasing, or obtaining 
compensatory mitigation that has a high probability of successfully meeting 
SAMI’s goals and objectives. Conceptual proposals are envisioned in a Regional 
Advance Mitigation Needs Assessment (RAMNA). 
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Compensatory 
Mitigation 

“Compensatory mitigation” means the restoration (re-establishment or 
rehabilitation), establishment (creation), enhancement, and/or in certain 
circumstances, preservation of aquatic resources for the purposes of offsetting 
unavoidable adverse impacts which remain after all appropriate and practicable 
avoidance and minimization has been achieved (33 CFR 332.2). Further, for the 
purposes of this Process Agreement, “compensatory mitigation” also means the 
restoration, establishment, enhancement, and/or, in certain circumstances, 
preservation of habitat and other resources for the purposes of offsetting 
unavoidable adverse impacts that remain after all appropriate and practicable 
avoidance and minimization has been achieved. 

Conservation Goals 
and Objectives 

“Conservation goals and objectives” are a broad set of regional natural resource 
sustainability goals and objectives that are consistent with both regulatory 
requirements and conservation science. 

Geographic Area of 
Interest (GAI) 

The term “geographic area of interest” or GAI refers to an area discussed in a 
RAMNA. 

Long-Term 
Transportation 
Planning 

Caltrans performs long-term transportation planning on 10- and 20-year 
horizons. This planning is performed under Caltrans’s various programs, which 
have different funding sources and financial constraints. Long-term 
transportation plans document the need for Caltrans to improve the State 
Highway System, as well as correct maintenance and other deficiencies in the 
State Highway System. Anticipated compensatory mitigation requirements for 
future transportation projects can be forecasted using information from 
Caltrans’ long-term plans. Transportation projects envisioned in long-term 
planning documents are conceptual and have not gone through the 
environmental and permitting process. 

Mitigation Assets Mitigation assets are mitigation credits or values defined in a Supplemental 
Agreement and owned or intended to be owned and used by Caltrans to satisfy 
future transportation project permit requirements. 

Nominated Project A “nominated project” is an advance mitigation project that is under Caltrans’ 
consideration for programming. Nominated projects are selected by Caltrans 
from the suite of candidate advance mitigation projects that have scoping 
documents.  

Participating 
Agencies 

The “Participating Agencies,” as applied to this Process Agreement, are Caltrans, 
CDFW, State Water Board, Corps, EPA, FWS, NMFS, and any future signatories 
that would like to participate in this Process Agreement. 

Process Agreement This agreement lays out a formalized and mutually agreed upon process for 
Agency Partners to provide input to Caltrans’ advance mitigation project 
planning and project delivery, under the AMP. 
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Programming The term “programming” refers to the process Caltrans employs to set priorities 
for funding advance mitigation projects at the District/project level. Through 
programming, Caltrans commits revenues over multi-year periods for specific 
advance mitigation projects. 

Regional Advance Mitigation Needs Assessment (RAMNA)   A RAMNA 
documents Caltrans’ analysis of its forecasted compensatory mitigation needs 
for a GAI and specific time frame and identifies Caltrans options to meet those 
needs. The assessment is informed by the preliminary transportation project list 
and other data contained in a Statewide Advance Mitigation Needs Assessment 
(SAMNA). Local expertise and knowledge, Agency Partner input, and existing 
compensatory mitigation opportunities in the covered region also contribute to 
the assessment. 

Scoping Document An advance mitigation project scoping document identifies the purpose, need 
and feasibility of a candidate advance mitigation project at the District/project 
level. Agency Partners do not review scoping documents. If the candidate 
project is nominated for programming, the scoping document serves as a record 
of agreement between a District’s Director and Caltrans’ Director of 
Transportation or California Transportation Commission (CTC) on the now 
“nominated” advance mitigation project’s cost, scope, and schedule. 

 

  



 
 

 

AMP Informal Draft Guidelines Page 23 June 2018 

APPENDIX B 
Streets and Highway Code. Division 1. Chapter 4. Article 2.5. Advance Mitigation Program 
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APPENDIX C 

Advance Mitigation Program Policy and Procedures List 
In this section, the use of “Chapter” as headings aligns with other Caltrans documents. It is the intent that 
the various sections be more easily accessible when the document becomes web-based. 

Chapter 1 Introduction and Overview 
FUNDING 

Chapter 2 

SHC 800 et seq. Advance Mitigation Account (AMA), a revolving fund 
• Funding 
• Fund management 
• Non-wasting 
• Cost accounting for full reimbursement 

Chapter 3 Procedures for SHOPP and STIP project reimbursement of the Advance Mitigation 
Account 

Chapter 4 
Procedures for Federal reimbursement of the Advance Mitigation Account 
• From an advance mitigation project 
• From a transportation project 

Chapter 5 Procedures for tracking funds between transportation projects and the Advance 
Mitigation Account 

Chapter 6 Procedures for accounting to the CTC 
Chapter 7 Procedures for selling credits to other transportation agencies 

Chapter 8 Procedures for reimbursing the Advance Mitigation Account from credit sales to other 
transportation agencies 

Chapter 9 
Non-AMA advance mitigation. Procedures to pay for advance mitigation developed 
under the SHOPP or other program 
• PCR for savings 

PLANNING 

Chapter 10 
Procedures for resourcing AMP related planning tasks 
• District PID resources 

Chapter 11 
Procedures for performing a Statewide Advance Mitigation Needs Assessment 
• Biannual update 

Chapter 12 Transportation Project Mapping GIS standards 
Chapter 13 Transportation Project Mapping GIS files and record keeping 

Chapter 14 
Procedures for writing an Regional Advance Mitigation Needs Assessment 
• Data sources and record keeping 

Chapter 15 
Procedures for nominating an advance mitigation project for programming 
• Roll of District Project Management Team (PMT) 
• Eligibility Criteria 



 
 

 

AMP Informal Draft Guidelines Page 28 June 2018 

SCOPING 

Chapter 16 
Procedures for scoping an advance mitigation project 
• Consider fact sheets, by type 

Chapter 17 Scoping document guidance 

Chapter 18 
Procedures for nominating an advance mitigation project for programming 
• Roll of District Project Management Team (PMT) 
• Selection Criteria 

Chapter 19 Procedures for Director’s sign-off of scoping document 
PROGRAMMING 

Chapter 20 
Programming Guidance 
• Programming procedures 
• Programming documentation 

Chapter 21 Guidance for phase coding 
Chapter 22 Advance Mitigation project resource requirements 

Chapter 23 
Advance Mitigation Project Work Plan 
• Advance mitigation project organization, roles and responsibilities, etc. 

Chapter 24 Procedures for programming change 
DELIVERY 

Chapter 25 CEQA/NEPA for advance mitigation projects 

Chapter 26 
Guidance for AMP advance mitigation agreements and contracts 
• Third party transfer of liability 

Chapter 27 Risk Management and Quality Control 
Chapter 28 Project Design Support 

PROGRAM MANAGEMENT 
Chapter 29 Procedures for District to request AMP credits 
Chapter 30 Procedures for tracking AMP credits and their use by transportation projects 

Chapter 31 
Procedures for tracking advance mitigation credits, created through non-AMP funds 
• SHOPP funded advance mitigation credits 
• Excess transportation project credits 

REPORTING 
Chapter 32 Reporting to the Director 
Chapter 33 Reporting to the Agencies 

Chapter 34 
Reporting to the Legislature 
• Caltrans 07/01/2019 
• CDFW 07/01/2018 

OUTREACH AND EXTERNAL ENGAGEMENT 
Chapter 35 Communication Plan 

Chapter 36 
Guidance for Agency engagement 
• Guidance for CDFW consultation on all activities 
• Process Agreement 

 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 4.14 
Information 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Garth Hopkins 
Deputy Director 

Subject: CALIFORNIA DEPARTMENT OF HOUSING AND COMMUNITY DEVELOPMENT  
HOUSING UPDATE 

SUMMARY: 
Ben Metcalf, Director of the California Department of Housing and Community Development, 
will discuss the connection between the state’s housing and transportation challenges and the 
integral relationship between these two issues. 
Mr. Metcalf will also highlight housing related issues relating to the 2018-19 state budget and 
describe current, effective state efforts directed toward addressing California’s homelessness 
crisis.  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

Since the period reported at the last California Transportation Commission (Commission) 
meeting, the California Department of Transportation (Department) allocated or sub-allocated: 

• $72,376,000 for construction and $10,523,000 for construction engineering for 25
emergency construction projects, pursuant to the authority granted under Resolution
G-11-16 (2.5f.(1)).

• $33,549,000 for construction and $6,560,000 for construction engineering for 11 safety
projects, pursuant to the authority granted under Resolution G-03-10 (2.5f.(3)).

• $1,721,000 for two State Highway Operation and Protection Program (SHOPP) Minor A
projects, pursuant to the authority granted under Resolution G-05-16 (2.5f.(4)).

As of  May 31, 2018, the Department has allocated or sub-allocated the following for 
construction in the Fiscal Year 2017-18: 

• $407,764,000 for 144 emergency construction projects.
• $201,002,000 for 59 safety delegated projects.
• $30,736,000 for 39 SHOPP Minor A projects.

BACKGROUND: 

The Commission, by Resolution G-11, as amended by Resolution G-11-16, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

This authority is operative whenever such an event: 
 
1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  
Resolution G-11 also requires the Department to notify the Commission, at their next meeting, 
whenever such an emergency allocation has been made. 

 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds 
under Resolution G-11, as amended by Resolution G-11-16.  This authority allows the 
Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 

 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution 
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety projects.  
This authority allows the Department to begin work without waiting for the next Commission 
meeting to receive an allocation. 

 
Resolution G-05-16 authorizes the Department to sub-allocate funds for Minor projects.  At the 
June 2017 meeting, the funding and project listing for the FY 2017-18 Lump Sum Minor 
Construction Program was approved by the Commission under Resolution FM-16-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  
The Commission, subject to monthly reporting and briefings, has delegated to the Department 
the authority to allocate funds for safety projects and emergency projects.  The Department uses 
prudent business practices to manage the combination of individual project cost increases and 
savings to meet Commission policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for 
the next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

June 27-28, 2018

Near Elk from 3.2 miles to 1.7 mile south of Routes 1/128
intersection.On April 6, 2018 storm events caused multiple slipouts
and slides extensively damaging various sections of the corridor,
including roadway, drainage systems, and roadside safety
elements. This project will address immediate needs to clear
debris, clean and repair drainage facilities, place rock slope
protection, reconstruct the shoulder and slopes.

Initial G-11 Allocation  04/24/18: $1,650,000
(Additional $30,000 was allocated for right of way purposes.)

$1,650,000

Mendocino
01-Men-1
37.0/38.5

01-4715
SHOPP/17-18

CON ENG
$150,000
CONST

$1,500,000
0118000167

4
0J090

Emergency

001-0042 SHA $150,000
20.10.201.130

2017-18
302-0042 SHA $1,500,000
20.20.201.130

1

Near Albion, from the the Routes 1/128 intersection to 5 miles east
of Route 1.On April 6, 2018 storm events caused multiple slipouts
and slides extensively damaging various sections of the corridor,
including roadway, drainage systems, and roadside safety 
elements. This project will address immediate needs to clear
debris, clean and repair drainage facilities, place rock slope
protection, reconstruct the shoulder and slopes.

Initial G-11 Allocation  04/24/18: $1,100,000
(Additional $30,000 was allocated for right of way purposes.)

$1,100,000

Mendocino
01-Men-128

0.0/5.0

01-4716
SHOPP/17-18

CON ENG
$100,000
CONST

$1,000,000
0118000168

4
0J100

Emergency

001-0042 SHA $100,000
20.10.201.130

2017-18
302-0042 SHA $1,000,000
20.20.201.130

2

Near Tobin, at various locations from 0.2 mile east of Tobin
Underpass to 0.7 mile west of Yellow Creek Bridge. On January 6 
-7, 2017, slide and debris from heavy storm events diverted
drainage and caused scour and debris flows onto the traveled way.
At two additional locations, the high intensity of the storm event
caused extensive bed loading and plugged debris racks.  This
resulted in scour of the adjacent embankment. This supplemental
is necessary to complete the remaining work of installing concrete
anchor blocks, guardrail, and end treatments. The work will reduce
the risk of roadway closures, and keep debris and mud flows from
the traveled way.

Initial G-11 Allocation  01/17/17: $1,350,000
Supplemental G-11 Allocation  02/27/18: $450,000
Revised Allocation: $1,800,000

$450,000

Plumas
02-Plu-70
7.3/14.2

02-3677
SHOPP/16-17

CON ENG
$50,000
CONST

$400,000
0217000056

4
3H100

Emergency

001-0042 SHA $50,000
20.10.201.130

2017-18
302-0042 SHA $400,000
20.20.201.130

3

Near Keddie, from 4.5 miles east of Twain Road to 1.4 miles west
of Route 70/89 intersection. After recent rain events created a 
sinkhole in the traveled-way.  Subsurface water is the anticipated
source and creating voids beneath the roadway. This project will
provide the ability to immediately inject low pressure grout to the
subsurface, remove and reconstruct settled roadway.

Initial G-11 Allocation  04/26/18: $715,000
(Additional $1,000 was allocated for right of way purposes.)

$715,000

Plumas
02-Plu-70
31.4/31.6

02-3725
SHOPP/17-18

CON ENG
$120,000
CONST

$595,000
0218000158

4
4H610

Emergency

001-0042 SHA $120,000
20.10.201.130

2017-18
302-0042 SHA $595,000
20.20.201.130

4
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Informational Report - Emergency G-11 Allocations2.5f.(1)

June 27-28, 2018

Near Phillips, from 0.9 mile east of Mount Ralston Road to 0.2 mile
east of Sierra-at-Tahoe Road.On April 7,  2018 storm events
caused multiple culvert washouts and eroded slopes and ditches.
This project will address immediate needs to clear debris, clean
and repair drainage facilities, place rock slope protection, and
reconstruct the shoulder and slopes.

Initial G-11 Allocation  04/24/18: $1,290,000

$1,290,000

El Dorado
03-ED-50
62.5/64.0

03-3332
SHOPP/17-18

CON ENG
$290,000
CONST

$1,000,000
0318000288

4
4H340

Emergency

001-0042 SHA $290,000
20.10.201.130

2017-18
302-0042 SHA $1,000,000
20.20.201.130

5

Near Yuba Pass, one mile east of Bowman Lake Road. On
January 31, 2018 a collision involving a fuel tanker truck caused
fire damage to the pavement, culverts and roadside ditch. This 
project will remove and replace damaged asphalt pavement and
culverts, and clear burned vegetation from the roadside. This
supplemental is necessary due to larger quantities of shoulder and
ditch reconstruction was necessary following the removal of
hazardous material excavation and removal. Abatement will be
sought from the responsible party.

Initial G-11 Allocation  02/12/18: $700,000
Supplemental G-11 Allocation  04/13/18: $500,000
Revised Allocation: $1,200,000

$500,000

Placer
03-Pla-20

42.8

03-4629
SHOPP/17-18

CON ENG
$0

CONST
$500,000

0318000220
4

4H230

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $500,000
20.20.201.130

6

Near Meridian, from Sutter Bypass Bridge to Acacia Road.After
severe rain events in late February 2018 the Department was
notified of severe pavement failure and saturated subgrade. This
project will remove failed pavement, remove damaged subgrade,
and place hot mix asphalt.

Initial G-11 Allocation  04/03/18: $900,000

$900,000

Sutter
03-Sut-20

5.0/9.0

03-8144
SHOPP/17-18

CON ENG
$200,000
CONST

$700,000
0318000238

4
4H270

Emergency

001-0042 SHA $200,000
20.10.201.130

2017-18
302-0042 SHA $700,000
20.20.201.130

7

Near Winters about 1.2 miles east of Putah Creek Bridge.On March
29,2018 the Department was notified that recent storm events
caused a sinkhole to develop in the eastbound lane. This project
will repair the sinkhole by excavating roadway to competent 
material, regrade drainage ditch, place aggregate base and hot mix
asphalt. This work is necessary to avoid continued undermining of
roadway.

Initial G-11 Allocation  04/13/18: $595,000

$595,000

Yolo
03-Yol-128

1.2

03-9305
SHOPP/17-18

CON ENG
$95,000
CONST

$500,000
0318000264

4
4H330

Emergency

001-0042 SHA $95,000
20.10.201.130

2017-18
302-0042 SHA $500,000
20.20.201.130

8

In San Jose on Routes 17, 101, 280, 680, and 880 at various
locations.Recent incidents at four illegal homeless encampments
resulted in trespass, damage to state infrastructure, and assaults
on Department employees. This project will remove debris,
strengthen damaged fencing, and reconstruct
landscape/hardscape to deter against further encampments within
the state right-of-way.

Initial G-11 Allocation  04/16/18: $4,797,000

$4,797,000

Santa Clara
04-SCl-Var

Var

04-2023B
SHOPP/17-18

CON ENG
$959,000
CONST

$3,838,000
0418000256

4
1Q370

Emergency

001-0042 SHA $959,000
20.10.201.130

2017-18
302-0042 SHA $3,838,000
20.20.201.130

9

Page 2



Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

June 27-28, 2018

In San Jose on Routes 85, 87, and 680 at various locations.Recent
incidents at four illegal homeless encampments resulted in
trespass, damage to state infrastructure, and assaults on
Department employees. This project will remove debris, strengthen
damaged fencing, and reconstruct landscape/hardscape to deter
against further encampments within the state right-of-way.

Initial G-11 Allocation  04/16/18: $3,087,000

$3,087,000

Santa Clara
04-SCl-Var

Var

04-2023C
SHOPP/17-18

CON ENG
$619,000
CONST

$2,468,000
0418000257

4
1Q380

Emergency

001-0042 SHA $619,000
20.10.201.130

2017-18
302-0042 SHA $2,468,000
20.20.201.130

10

In Menlo Park, 0.2 mile south of University Avenue at the
Ravenswood pump plant.Recent inspection by the Department
revealed pumps have failed or are at risk of failure.  This project will
repair the three pumps.  This work is necessary to maintain the
safety of the traveling public by preventing roadway flooding and
closures.

Initial G-11 Allocation  02/27/18: $1,300,000

$1,300,000

San Mateo
04-SM-84

R28.0

04-2023M
SHOPP/17-18

CON ENG
$300,000
CONST

$1,000,000
0418000295

4
1Q550

Emergency

001-0042 SHA $300,000
20.10.201.130

2017-18
302-0042 SHA $1,000,000
20.20.201.130

11

In Farifield  at North Texas Street Overcrossing Bridge No. 23
-0102.On February 9, 2018, a truck hit several concrete girders
resulting in structural damage. An investigation determined the
bridge can carry live loads, but not permit loads due to the
compromised structural integrity. This project includes
reconstruction portions of the bridge diaphragm and girders and
provide traffic control. The responsible party has been identified
and abatement will be sought.

Initial G-11 Allocation  04/24/18: $980,000

$980,000

Solano
04-Sol-80

20.9

04-2024B
SHOPP/17-18

CON ENG
$380,000
CONST

$600,000
0418000323

4
1Q730

Emergency

001-0042 SHA $380,000
20.10.201.130

2017-18
302-0042 SHA $600,000
20.20.201.130

12

Near Gorda, 0.9 mile north of Villa Creek Bridge to 1.7 miles north
of Rain Rocks Sidehill Viaduct. Heavy rain events, from January 6
through January 12, 2017, have caused multiple landslides
resulting in 2,000 lineal feet of complete roadway closure 
enveloped by 3.5 million cubic yards of material.  This
Supplemental is necessary to facilitate ongoing geotechnical
investigations with radar and video monitoring, continue
constructing toe RSP and completing slide debris removal and
stabilization of North Beach and South Beach embankments at
Mud Creek (PM 8.9). Due to a rain event from March 20 through
March 22, 2018 additional slide material damaged portion of
roadway bench and previously installed drainage system.

Initial G-11 Allocation  01/31/17: $3,250,000
Supplemental G-11 Allocation  03/29/17: $12,000,000
Supplemental G-11 Allocation  07/11/17: $12,000,000
Supplemental G-11 Allocation  09/21/17: $33,300,000
Supplemental G-11 Allocation  04/20/18: $29,000,000
Revised Allocation: $89,550,000

$29,000,000

Monterey
05-Mon-1
8.0/23.0

05-2688
SHOPP/16-17

CON ENG
$1,000,000

CONST
$28,000,000
0516000151

4
1H780

Emergency

001-0042 SHA $1,000,000
20.10.201.130

2017-18
302-0890 FTF $28,000,000
20.20.201.130

13
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Informational Report - Emergency G-11 Allocations2.5f.(1)

June 27-28, 2018

Near San Juan Bautista at the San Benito River Bridge No. 43
-004L.On January 31, 2018  steel armor joints failed causing
damage to a vehicle. The last routine inspection on the bridge was
conducted on June 8, 2016 and did not include any work
recommendations for joint seal or header repair.   Immediate
repairs are required to prevent further damage to the bridge and/or
traveling public.  This project will replace joint seals. 

Initial G-11 Allocation  03/21/18: $1,300,000

$1,300,000

San Benito
05-SBt-101

5.2/5.4

05-2760
SHOPP/17-18

CON ENG
$300,000
CONST

$1,000,000
0518000011

4
1J680

Emergency

001-0042 SHA $300,000
20.10.201.130

2017-18
302-0042 SHA $1,000,000
20.20.201.130

14

Near Coalinga, from 0.9 mile south of Route 5/33 interchange to
0.3 mile south of Panoche Road Overcrossing; also from, 0.2 mile
south of Oxford Avenue Overcrossing to 0.4 mile north of Shields
Avenue Overcrossing (PM 58.5/60.5). As a result of an
atmospheric river event that commenced on March 21, 2018 and
continued until March 23, 2018, sections of pavement have
experienced accelerated failure.  The work for this project will
include the removal and replacement of failed hot mix asphalt
pavement.

Initial G-11 Allocation  03/30/18: $2,025,000

$2,025,000

Fresno
06-Fre-5
29.1/48.6

06-6952
SHOPP/17-18

CON ENG
$525,000
CONST

$1,500,000
0618000173

4
0X650

Emergency

001-0042 SHA $525,000
20.10.201.130

2017-18
302-0042 SHA $1,500,000
20.20.201.130

15

Near Camp Nelson from 24.6 miles east of Routes 190 and 65
intersection to McComber Drive.An atmospheric river event
occurred from March 21, 2018 to March 23, 2018 causing multiple
mudslides in a fire scar area.  This project will address immediate
needs to remove debris, reconstruct roadway, stabilize slopes,
place erosion control, repair guardrail, and provide traffic control.

Initial G-11 Allocation  03/30/18: $1,025,000

$1,025,000

Tulare
06-Tul-190
39.9/47.0

06-6951
SHOPP/17-18

CON ENG
$275,000
CONST

$750,000
0618000172

4
0X640

Emergency

001-0042 SHA $275,000
20.10.201.130

2017-18
302-0042 SHA $750,000
20.20.201.130

16

In the community of San Pedro on Vincent Thomas Bridge No. 53
-1471.On January 28, 2018 a steel finger broke off from a section
of finger joint assembly.  After assessing the remaining fingers it
was determined that two-thirds of them have developed cracks.
On February 8, 2018 an elevator malfunctioned and after
inspecting both elevators it was determined both are unsafe.  This
project will replace the fatigue and failed joint assemblies and
repair the elevators.

Initial G-11 Allocation  03/21/18: $5,780,000
(Additional $175,000 was allocated for right of way purposes.)

$5,780,000

Los Angeles
07-LA-47

0.8

07-5309
SHOPP/17-18

CON ENG
$1,155,000

CONST
$4,625,000

0718000239
4

1XH004

Emergency

001-0042 SHA $1,155,000
20.10.201.130

2017-18
302-0042 SHA $4,625,000
20.20.201.130

17

In Pasadena, from Sierra Madre Boulevard Undercrossing to
Foothill Boulevard Undercrossing.March 20, 2018 storm events
caused significant surface runoff from bridges to drainage systems
under the concrete slope paving. As a result three asbestos-
cemented drainage pipes collapsed and water has undermined the 
soil and washed the material out from underneath the slope paving.
This project is necessary to provide immediate repair of failed
culverts, import material to repair voids, and repave concrete
slopes.

Initial G-11 Allocation  04/20/18: $1,885,000

$1,885,000

Los Angeles
07-LA-210

R28.4/R28.9

07-5312
SHOPP/17-18

CON ENG
$435,000
CONST

$1,450,000
0718000302

4
1XH30

Emergency

001-0042 SHA $435,000
20.10.201.130

2017-18
302-0042 SHA $1,450,000
20.20.201.130

18
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Informational Report - Emergency G-11 Allocations 2.5f.(1)

June 27-28, 2018

In Mission Hills, from 0.2 mile north of Rinaldi Street to Route 5. A
series of heavy storms beginning January 8, 2017 through
February 7, 2017 lead to significant saturation of soils causing
multiple slides and large debris to fall onto the shoulder. This
project will remove slide debris, repair slope washout, repair and
improve drainage system, and install Rolled Erosion Control
Product (Netting) on stabilized slopes. This supplemental is
necessary to clean additional mud and rock slide material and
repair ditches. The work is necessary to prevent further slope
failures and restore traveler safety.

Initial G-11 Allocation  03/23/17: $636,000
Supplemental G-11 Allocation  04/20/18: $650,000
Revised Allocation: $1,286,000

$650,000

Los Angeles
07-LA-405
48.0/48.5

07-5177
SHOPP/16-17

CON ENG
$100,000
CONST

$550,000
0717000234

4
1XC70

Emergency

001-0042 SHA $100,000
20.10.201.130

2017-18
302-0042 SHA $550,000
20.20.201.130

19

In Camarillo, from Los Posas Road to 0.4 mile west of Pleasant
Valley Road. Heavy rainfall on January 19, 2017 caused a failed
culvert. The culvert was overwhelmed by the excessive water flow
and storm debris, which caused highway and railroad flooding. This
project will remove and replace damaged drainage systems,
remove debris from channel, and repair roadway. The work is 
necessary to prevent long term disruption on this route and restore
traveler safety. 

Initial G-11 Allocation  03/14/17: $585,000
Supplemental G-11 Allocation  04/20/18: $180,000
Revised Allocation: $765,000

$180,000

Ventura
07-Ven-34
10.4/12.1

07-5175
SHOPP/16-17

CON ENG
$50,000
CONST

$130,000
0717000224

4
1XC50

Emergency

001-0042 SHA $50,000
20.10.201.130

2017-18
302-0042 SHA $130,000
20.20.201.130

20

Near Aspendell, about 1.2 miles west of South Lake Road.In
January 2018 Minor B Funds were used to address a sinkhole that
was observed above an arch culvert.  In April 2018 it was
determined additional funds would be required to repair failed
culvert and this Supplemental was requested to use G-11 funds for
the unanticipated costs.

Initial G-11 Allocation  0/0/: $0
Supplemental G-11 Allocation  05/04/18: $240,000
Revised Allocation: $240,000

$240,000

Inyo
09-Iny-168

R2.0

09-2660
SHOPP/17-18

CON ENG
$20,000
CONST

$220,000
0918000051

4
37780

Emergency

001-0042 SHA $20,000
20.10.201.130

2017-18
302-0042 SHA $220,000
20.20.201.130

21

Near the community of Mariposa at various locations.On March 22,
2018 heavy rains caused multiple slipouts and slides extensively
damaging various sections of the corridor, including roadway,
drainage systems, and roadside safety elements. This project will
address immediate needs to clear debris, clean and repair
drainage facilities, place rock slope protection, and reconstruct the
shoulder and slopes.

Initial G-11 Allocation  04/04/18: $10,300,000
(Additional $100,000 was allocated for right of way purposes.)

$10,300,000

Mariposa
10-Mpa-49
31.0/R34.6

10-3405
SHOPP/17-18

CON ENG
$1,400,000

CONST
$8,900,000

1018000201
4

1J680

Emergency

001-0042 SHA $1,400,000
20.10.201.130

2017-18
302-0042 SHA $8,900,000
20.20.201.130

22
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Informational Report - Emergency G-11 Allocations2.5f.(1)

June 27-28, 2018

Near Discovery Bay, from 2.3 miles east of Old River Bridge to 1.4
miles west of Middle River Bridge. Following heavy rainfall in
December 2016, saturated soils have triggered multiple slip-outs
into an adjacent channel and deep tension cracks have appeared
along the roadway shoulder. This project will remove the failed
material from the channel, place gravel bag dewatering berms,
place rock slope protection (RSP) and fabric, and rebuild the slope.
This supplemental is necessary to complete the replacement of a
60" failed culvert that has caused an additional slip out at Post Mile
2.0 This work is necessary to stabilize the embankment and
prevent closures or further damage to the roadway.

Initial G-11 Allocation  01/18/17: $2,340,000
Supplemental G-11 Allocation  03/14/18: $150,000
Revised Allocation: $2,490,000

$150,000

San Joaquin
10-SJ-4
2.3/3.0

10-3218
SHOPP/16-17

CON ENG
$0

CONST
$150,000

1017000073
4

1H050

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $150,000
20.20.201.130

23

Near Moccasin from Mariposa County line to Routes 120/49
interchange at various locations.On March 22, 2018 heavy rains
caused multiple slipouts and slides extensively damaging various
sections of the corridor, including roadway, bridges, drainage
systems, and roadside safety elements. This project will address
immediate needs to clear debris, clean and repair drainage
facilities, place rock slope protection, reconstruct the shoulder and
slopes.

Initial G-11 Allocation  04/04/18: $6,000,000

$6,000,000

Tuolumne
10-Tuo-49
0.0/R6.5

10-6953
SHOPP/17-18

CON ENG
$1,000,000

CONST
$5,000,000

1018000200
4

1J670

Emergency

001-0042 SHA $1,000,000
20.10.201.130

2017-18
302-0042 SHA $5,000,000
20.20.201.130

24

In Mariposa, Stanislaus, and Tuolumne Counties at various
locations.On March 2, 2018 heavy rains brought flash flood flows
causing a washout on Route 132 in Mariposa County near
Coulterville at Post Mile 9.6. The heavy rains also created slipouts
in Stanislaus County near Waterford at Post Mile 39.0, and in
Tuolumne County near La Grange at Post Mile 5.5. This project will
address immediate need to repair washed out roadway, stabilize
the slope, replace culverts and headwalls. 

Initial G-11 Allocation  03/30/18: $7,000,000

$7,000,000

Various
10-Var-132

Var

10-3406
SHOPP/17-18

CON ENG
$1,000,000

CONST
$6,000,000

1018000199
4

1J660

Emergency

001-0042 SHA $1,000,000
20.10.201.130

2017-18
302-0042 SHA $6,000,000
20.20.201.130

25
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

Near Forest Glen, from 0.6 to 0.1 mile west of Route 3.
Outcome/Output: Improve safety by reducing the
number of curves from five to two, and by providing
standard lane width and 4 foot shoulders.  This project
will reduce the number and severity of collisions.

Performance Measure:
Planned: 18, Actual: 18  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $1,636,000 $1,635,929
PS&E $1,375,000 $969,033
R/W Supp $250,000 $44,799

(CEQA - MND, 10/31/2016; Re-validation 3/12/2018)
(NEPA - CE, 10/31/2016; Re-validation 3/12/2018)

(Future consideration of funding approved under
Resolution E-17-02; January 2017.)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 6 months beyond the 36 month deadline.)

Allocation Date: 04/30/18

001-0890 FTF $1,995,000
20.10.201.010

2017-18
302-0042 SHA $127,000
302-0890 FTF $6,223,000
20.20.201.010 $6,350,000

02-3526
SHOPP/17-18

CON ENG
$1,750,000

CONST
$5,300,000

0213000043
4

4F860

$8,345,000

Trinity
02-Tri-36
26.7/27.1

1

Near Myers, at the intersection with Route 89 South.
Outcome/Output: Improve safety by constructing a 3-
leg roundabout with a bypass lane in the westbound
direction at a two-way stop controlled intersection. This
project will reduce the number and severity of collisions.

Performance Measure:
Planned: 25, Actual: 25  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $519,000 $514,400
PS&E $915,000 $806,607
R/W Supp $392,500 $181,952

(CEQA - ND, 12/19/2016; Re-validation 02/16/2018)
(NEPA - CE, 12/19/2016; Re-validation 02/16/2018)

(Future consideration of funding approved under
Resolution E-17-10; March 2017.)

Allocation Date: 04/24/18

001-0890 FTF $900,000
20.10.201.010

2017-18
302-0042 SHA $81,000
302-0890 FTF $3,992,000
20.20.201.010 $4,073,000

03-3303
SHOPP/17-18

CON ENG
$770,000
CONST

$3,445,000
0314000305

4
4F840

$4,973,000

El Dorado
03-ED-50

70.6

2
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

Near Bakersfield, at the intersection of Routes 43 and
119.   Outcome/Output: Construct roundabout to reduce
the number and severity of traffic collisions.

Performance Measure:
Planned: 38, Actual: 38  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $1,323,000 $809,044
PS&E $1,348,000 $1,120,665
R/W Supp $880,000 $380,934

(CEQA - MND, 10/20/2015; Re-validation 2/22/2018)
(NEPA - CE, 10/20/2015; Re-validation 2/22/2018)

(Future consideration of funding approved under
Resolution E-16-21; May 2016.)

Allocation Date: 05/09/18

001-0890 FTF $1,003,000
20.10.201.010

2017-18
302-0042 SHA $83,000
302-0890 FTF $4,060,000
20.20.201.010 $4,143,000

06-6698
SHOPP/17-18

CON ENG
$850,000
CONST

$4,200,000
0612000293

4
0P900

$5,146,000

Kern
06-Ker-43

0.1/0.4

3

Near Bakersfield, from Belle Terrace to Minkler
Underpass Bridge No. 50-049.   Outcome/Output:
Improve safety by repainting lane lines and adding
lighting at Interchanges.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 199, Actual: 199  Collision(s) reduced 

Preliminary
Engineering Budget Expended
PA&ED $320,000 $321,202
PS&E $650,000 $373,795
R/W Supp $200,000 $120,616

(CEQA - CE, 5/15/2015; Re-validation 3/28/2018) 
(NEPA - CE, 5/15/2015; Re-validation 3/28/2018) 

Allocation Date: 05/07/18 

001-0890 FTF $375,000
20.10.201.010

2017-18
302-0042 SHA $16,000
302-0890 FTF $794,000
20.20.201.010 $810,000

06-6707
SHOPP/17-18

CON ENG
$435,000
CONST

$2,350,000
0614000155

4
0S450

$1,185,000

Kern
06-Ker-99
23.1/27.3

4
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Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Long Beach, at intersection of Pacific Avenue
Outcome/Output: Improve safety and operations by
installing left-turn signal phasing, ladder striping
crosswalks, and upgrading traffic signals and curb
ramps to meet current standards.  This project will
reduce the number and severity of collisions.

Performance Measure:
Planned: 32, Actual: 32  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $435,000 $296,428
R/W Supp $60,000 $51,720

(CEQA - CE, 6/17/2016; Re-validation 3/9/2018)
(NEPA - CE, 6/17/2016; Re-validation 3/9/2018)

Allocation Date: 05/25/18 

001-0890 FTF $200,000
20.10.201.010

2017-18
302-0042 SHA $8,000
302-0890 FTF $404,000
20.20.201.010 $412,000

07-5076
SHOPP/17-18

CON ENG
$200,000
CONST

$525,000
0716000212

4
33020

$612,000

Los Angeles
07-LA-1

6.5

5

In the city of Los Angeles from State Street
Overcrossing to Mission Road Undercrossing, Route 10
from Mission Road On-ramp Undercrossing to 0.3 mile
east of State Street Overcrossing, and the Northbound
Route 5 to Eastbound Route 10 connector.
Outcome/Output: Improve safety by appling high friction 
surface treatment and upgrading highway lighting. This
project will reduce the number and severity of collisions.

Performance Measure:
Planned: 43, Actual: 43  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $195,000 $189,614
PS&E $1,100,000 $674,208
R/W Supp $21,000 $881

(CEQA - CE, 10/17/2016; Re-validation 1/2/2018)
(NEPA - CE, 10/17/2016; Re-validation 1/2/2018)

Allocation Date: 05/25/18 

001-0890 FTF $0
20.10.201.010

2017-18
302-0042 SHA $63,000
302-0890 FTF $3,087,000
20.20.201.010 $3,150,000

07-4904
SHOPP/17-18

CON ENG
$600,000
CONST

$3,150,000
0715000297

4
31840

$3,150,000

Los Angeles
07-LA-5

18.0/19.0

6
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2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Ontario, from 0.2 mile west of 4th Street
Undercrossing to 0.2 miles east of Route 15 Junction.
Outcome/Output: Improve safety and visibility in dark
conditions by installing double luminaire lighting,
replacing sign panels and installing high mast lighting.
This project will reduce the number and severity of
collisions.

Performance Measure:
Planned: 336, Actual: 336  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $0 $0
R/W Supp $0 $0

(CEQA - EIR, 10/31/2017)
(NEPA - EIS, 10/31/2017)

(Future consideration of funding approved under
Resolution E-17-68; October 2017.)

(This is a Financial Contribution Only (FCO) to San
Bernardino County Transportation Authority (SBCTA).)

Environmental approval under multi-funded project EA
0C251, PPNO 3009P.

SBCTA will administer design-build project construction
work for EA 1F550, PPNO 3005S and EA 1H321,
PPNO 3008Q under multi funded project EA 0C251,
PPNO 3009P.

Concurrent multi funded allocation under
Resolution TCEP-A-1718-05, LPP-A-1718-13, 
TCIF-A-1718-04, FP-17-77 for EA 0C251, PPNO
3009P.

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 30 months beyond the 36 month deadline.)

Allocation Date: 05/25/18

001-0890 FTF $0
20.10.201.010

2017-18
302-0042 SHA $942,000
302-0890 FTF $7,271,000
20.20.201.010 $8,213,000

08-3005S
SHOPP/17-18

CON ENG
$0

CONST
$8,213,000

0814000248
4FCO
1F550

$8,213,000

San Bernardino
08-SBd-10

5.0/10.0

7
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2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In San Joaquin, Stanislaus, and Tuolumne Counties, on
Routes 4, 5, 99, 120, and 205 at various locations.
Outcome/Output: Apply high friction surface treatment
(HFST) to improve safety and reduce the number and
severity of collisions.

Performance Measure:
Planned: 264, Actual: 264  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $288,000 $169,024
PS&E $642,000 $282,040
R/W Supp $31,000 $190

(CEQA - CE, 8/7/2017; Re-validation 4/30/2018)
(NEPA - CE, 8/7/2017; Re-validation 4/30/2018)

Allocation Date: 05/15/18

001-0890 FTF $620,000
20.10.201.010

2017-18
302-0042 SHA $64,000
302-0890 FTF $3,161,000
20.20.201.010 $3,225,000

10-3231
SHOPP/18-19

CON ENG
$547,000
CONST

$4,150,000
1017000014

4
1E590

$3,845,000

San Joaquin
10-SJ-205

Var

8

In Lemon Grove and La Mesa, at the Massachusetts
Avenue Undercrossing and also on Route 125 at the
Panorama Drive Undercrossing (PM 13.8).
Outcome/Output: Improve safety by constructing outer
barrier, applying friction enhancement treatment and
upgrading guardrail and end treatments.  This project
will reduce the number and severity of collisions.

Performance Measure:
Planned: 39, Actual: 39  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $649,000 $578,080
R/W Supp $0 $0

(CEQA - CE, 11/12/2015; Re-validation 5/8/2018)
(NEPA - CE, 11/12/2015; Re-validation 5/8/2018)

Allocation Date: 05/25/18 

001-0890 FTF $494,000
20.10.201.010

2017-18
302-0042 SHA $35,000
302-0890 FTF $1,730,000
20.20.201.010 $1,765,000

11-1111
SHOPP/17-18

CON ENG
$494,000
CONST

$1,604,000
1114000054

4
41800

$2,259,000

San Diego
11-SD-94

8.3

9
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June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In the city of Orange, on northbound off-ramp to State
College Boulevard.  Outcome/Output: Replace existing
traffic signal with overhead bridge signal structure with
high visibility LEDs and upgrade street signs to improve
safety and reduce the number and severity of collisions.

Performance Measure:
Planned: 25, Actual: 25  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $647,000 $484,615
R/W Supp $16,000 $6,431

(CEQA - CE, 3/18/2016; Re-validation 4/25/2018)
(NEPA - CE, 3/18/2016; Re-validation 4/25/2018)

Allocation Date: 05/25/18 

001-0890 FTF $628,000
20.10.201.010

2017-18
302-0042 SHA $17,000
302-0890 FTF $822,000
20.20.201.010 $839,000

12-2861D
SHOPP/17-18

CON ENG
$615,000
CONST

$1,279,000
1215000094

4
0P390

$1,467,000

Orange
12-Ora-5

35.0

10

In Huntington Beach, at Route 39 (Beach Boulevard)
intersection with Utica Avenue.  Outcome/Output:
Improve safety by modifying signals, safety lighting, and
median nose areas, updating pavement striping, and
updating pedestrian facilities to meet ADA standards.
This project will reduce the number and severity of
collisions.

Performance Measure:
Planned: 20, Actual: 20  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $117,000 $140,031
PS&E $410,000 $334,370
R/W Supp $296,000 $132,263

(CEQA - CE, 4/6/2016; Re-validation 3/22/2018)
(NEPA - CE, 4/6/2016; Re-validation 3/22/2018)

Allocation Date: 04/20/18 

001-0890 FTF $345,000
20.10.201.010

2017-18
302-0042 SHA $11,000
302-0890 FTF $558,000
20.20.201.010 $569,000

12-3104
SHOPP/17-18

CON ENG
$293,000
CONST

$569,000
1215000017

4
0N990

$914,000

Orange
12-Ora-39

1.9

11
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#

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-16 Delegated Allocations

Dist County Route Postmile Location/Description EA1
Program

Code
Original

Est. Allocations

Back to

3J5701 04 Ala 80 5.8 Replace failed pavement to
preserve and extend the service life 
of the existing pavement and
improve ride quality for the traveling
public.

201.121 $1,000,000 $1,000,000

1H5102 08 SBd 18.0 20.4/20.7 Install changeable message signs. 201.315 $924,000 $721,000

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California's economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 3.2a. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming

Subject:  STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS 

SUMMARY: 

The California Department of Transportation is presenting this informational item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year  
(FY) 2016-17 and FY 2017-18. 

In FY 2016-17, the California Transportation Commission (Commission) voted 524 State-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of May 23, 2018,   
521 projects totaling $2.25 billion have been awarded.  Funds for one project have lapsed. 

In FY 2017-18, the Commission voted 322 State-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of May 23, 2018, 240 projects totaling $1.31 billion have 
been awarded.  Funds for one project have lapsed. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08, which formalizes the 
condition of allocation that requires projects to be ready to proceed to construction within six months of 
allocation.  The policy also requires that projects that are not awarded within four months of allocation 
be reported to the Commission. 
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   CHAIR AND COMMISSIONERS Reference No.:  3.2a. 
   CALIFORNIA TRANSPORTATION COMMISSION June 27-28, 2018 
 Page 2 of 2 

 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

FY 2016-17 Allocations 

Month Allocated 

No. 
Projects 
Voted 

 

Voted 
Projects 
$ X 1000 

CON SUP 

Voted 
Projects 
$ X 1000 
CONST 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No. 
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within 
4 months 

No. 
Projects 
Awarded 

within 
6 months 

August 2016 117 $129,968 $735,765 117 0 $672,095 0   72 107 

October 2016   41 $27,819 $173,552   41 0 $167,519 0   31   40 

December 2016   26 $23,811 $234,145   26 0 $214,452 0   17   25 

January 2017   20 $8,742 $44,515   20 0 $37,498 0   14   18 

March 2017   73 $42,129 $181,623   72 1 $198,134 0   63   68 

May 2017 144 $90,949 $397,501 143 0 $438,473 1 129 136 

June 2017 103 $109,312 $500,062 102 0 $519,382 1   85   95 

TOTAL 524 $432,730 $2,267,163 521 1 $2,247,553 2 411 489 
 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  FY 2016-17 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
FY 2017-18 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

CON SUP 

Voted 
Projects 
$ X 1000 
CONST 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2017 116 $170,800 $928,504 113 0 $816,040   3   65   95 
October 2017   34 $28,744 $147,145   31 1 $110,784   3   25   28 

December 2017   36 $19,279 $156,677   35 0 $107,879   1  32   35 

January 2018   35 $41,419 $178,910   29 0 $129,902   6   29   29 

March 2018   41 $25,921 $159,071   32 0 $148,033   9   32   32 

May 2018   60 $87,865 $549,807     0 0 $0 60       0     0 

TOTAL 322 $374,028 $2,120,114 240 1 $1,312,638 82 183   219 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  FY 2017-18 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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Voted Not Awarded Project Status Reference No.:  3.2a. 
June 27-28, 2018 

Attachment
Page 1 of 2

Work DescriptionDist-PPNO EA Allocation Amt.
Allocation

Date

FY 2016-17 Project Award Status
Award

Deadline Project Status

Near Buttonwillow, at the northbound and southbound
Buttonwillow safety roadside rest areas. Upgrade water
and waste water systems.

0Q620 5/17/1706-6662 8/31/18 $3,400,000 Project was advertised on 6/19/17.  Bids were opened 
on 7/25/17.  All bids were rejected on 8/30/17.  A 
nine-month time extension was approved at the 
December 2017 CTC Meeting.

In San Rafael, at the Route 101/580 interchange. Repair
sinking pavement and drainage systems.

2J480 $3,173,0006/28/1704-1487B 9/30/18 Project was advertised on 3/30/17.  Bids were
opened on 9/26/17.  A nine-month time extension
was approved at the January 2018 CTC Meeting.

Work DescriptionDist-PPNO EA Allocation Amt.
Allocation

Date

FY 2017-18 Project Award Status
Award

Deadline Project Status

In and near Susanville, from 0.3 mile east of Eagle Lake
Road to Route 395. Rehabilitate pavement.

4F990 $14,166,0008/16/1702-3529 8/31/18 Project was advertised on 9/25/17.  Bids were
opened on 11/1/17.  The Department rejected all
bids on 12/7/17.  The project was re-packaged on
12/15/17 and re-advertised on 1/8/18.  Bids were
opened on 2/13/18.  A six-month time extension
was approved at the March 2018 CTC Meeting.

In Sebastopol, from Keating Avenue to Willow Street in
southbound direction (Main Street); also from McKinley
Street to Joe Rodora Trail in northbound direction
(Petaluma Avenue). Upgrade curb ramps, driveways and
sidewalks.

1G840 $4,091,0008/16/1704-0730E 10/31/19 Project was advertised on 10/9/17. Bids were
opened on 11/15/17.  The Department delayed
the award of this project to address concerns from
new City of Sebastopol personnel and other
stakeholders.  A twenty-month time extension was
approved at the March 2018 CTC Meeting.

In the city of Los Angeles, at Santa Monica Viaduct (Br.
No. 53-1301). Paint and rehabilitate bridge.

29660 8/16/1707-4599 8/31/18 $66,880,000 Project was advertised on 12/11/17.  Bids were
opened on March 22, 2018.  A six-month time 
extension was approved at the March 2018 
CTC meeting.

In Alameda, Contra Costa, and Solano Counties, on
Routes 80, 580 and 980 at various locations.  Install
traffic operations systems (TOS).

15500 10/18/1704-0064A 4/30/18 $40,973,000 Project was advertised on 3/12/18.  Bids were
opened on 5/10/18.  A fourteen-month time 
extension was approved at the May 2018 CTC 
Meeting.



Voted Not Awarded Project Status Reference No.:  3.2a. 
June 27-28, 2018 

Attachment
Page 2 of 2

In Richmond, at Scofield Avenue Undercrossing No. 
28 -140L/R. Seismic retrofit.

4G890 $14,372,00010/18/1704-0086R 4/30/18 Project was advertised on 2/5/18.  Bids were
opened on 4/11/18.   A ten-month time extension 
was approved at the May 2018 CTC Meeting.

In and near San Diego, at the Route 11/125/905
Separation. Construct southbound freeway to freeway
connectors from Route 125 to eastbound Route 905 and
Route 11.

28882 12/6/1711-1035 6/30/18 $49,747,000 Project was scheduled to be advertised on
1/22/18.  However, the Department has 
determined that it will delay the advertisement 
of this project for updated federal funding 
changes.  A fourteen month time extension was 
approved at the May 2018 CTC Meeting.

Near Bridgeport, from 0.3 mile south of Route 108 to 
2 miles north of Route 108.  Widen shoulders and install 
rumble strips.

35780 01/31/1809-0615 7/31/18 $7,822,000  Project was advertised on 3/19/18.  Bids were 
opened on 4/25/18.  All bids were rejected on 
5/16/18.  The Department will update and 
re-package in September 2018 and re-advertise 
in November 2018.  A time extension is being 
requested at the June 2018 CTC Meeting.



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

. 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 3.2b. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE STIP PROJECTS, PER STIP GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year 
(FY) 2015-16, FY 2016-17 and FY 2017-18. 

In FY 2015-16, the California Transportation Commission (Commission) allocated $87,547,000 
to construct 30 locally-administered STIP projects.  As of May 14, 2018, 30 projects totaling 
$87,547,000 have been awarded.   

In FY 2016-17, the Commission allocated $8,736,000 to construct 11 locally-administered STIP 
projects.  As of May 14, 2018, 11 projects totaling $8,736,000 have been awarded.   

In FY 2017-18, the Commission allocated $9,387,000 to construct 10 locally-administered STIP 
projects.  As of May 14, 2018, two projects totaling $2,470,000 have been awarded. 

BACKGROUND: 

Current STIP Guidelines require projects to be ready to proceed to construction within six months 
of allocation.  The policy also requires the Department to report to the Commission on those 
projects that have not been awarded within four months of allocation. 
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FY 2015-16 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000’s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2015 5 $7,397 

 

5 0 0 2 4 
October 2015 3 $3,928 3 0 0 0 3 
December 2015 0 $0 0 0 0 0 0 
January 2016 3 $1,852 3 0 0 2 3 
March 2016 6 $8,628 6 0 0 2 6 
May 2016 9 $62,535 9 0 0 6 7 
June 2016 4 $3,207 4 0 0 3 4 

TOTAL 30 $87,547 30 0 0 15 27 

 
 

FY 2016-17 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2016 0 $0 

 

0 0 0 0 0 
October 2016 2 $1,392 2 0 0 0 0 
December 2016 1 $190 1 0 0 0 1 
January 2017 0 $0 0 0 0 0 0 
March 2017 2 $150 2 0 0 2 2 

May 2017 2 3,442 2 0 0 1 1 

June 2017 4 $3,562 4 0 0 1 3 

TOTAL 11 $8,736 11 0 0 4 7 

 
FY 2017-18 Allocations  

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2017 0 $0 

 

0 0 0 0 0 
October 2017 1 $1,846 1 0 0 0 1 

 

 

December 2017 0 $0 0 0 0 0 0 
January 2018 2 $1,356 1 0 1 1 1 
March 2018 5 $4,195 0 0 5 0 0 
May 2018 2 $1,990 0 0 2 0 0 

TOTAL 10 $9,387 2 0 8 1 2 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional 
Rideshare Program allocations, as no contract is awarded for these programs. 

 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline 
Allocation 
Amount 

 
  

Project 
Status 

City of Yreka Oregon Street Rehabilitation  02-2518 01-Feb-18 31-Jul-18 $732,000   The project will award by the 
deadline. 

Grand Total          $732,000               



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

  M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 3.2c. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE ACTIVE TRANSPORTATION PROGRAM PROJECTS, PER 
ATP GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 
received a construction allocation in Fiscal Year (FY) 2016-17 and FY 2017-18. 

In FY 2016-17, the Commission allocated $153,030,000 to construct 113 ATP projects.  As of 
May 14, 2018, 108 projects totaling $142,587,000 have been awarded.  Four projects have 
approved time extensions.  One project has lapsed. 

In FY 2017-18, the Commission allocated $68,218,000 to construct 50 ATP projects.   
As of May 14, 2018, nine projects have been awarded.  One project has an approved time 
extension.  Five projects have concurrent time extension requests on the June 2018 Commission 
meeting agenda. 

BACKGROUND: 

Current ATP Guidelines require projects to be ready to proceed to construction within six months 
of allocation.  The policy also requires the Department to report to the Commission on those 
projects that have not been awarded within four months of allocation.
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FY 2016-17 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
4 months 

No. 
Projects 
Awarded 

within 
6 months 

August 2016 11 $6,233 11 0 0         6         9 

October 2016 9 $10,958 9 0 0         1         6 

December 2016 16 $27,711 15 1 0         2      9 

January 2017 15 $25,061 14 0 1         2         8 

March 2017 15 $18,038 15 0 0         5         10 

May 2017 21 $31,338 20 0 1         4         12 

June 2017 26 $33,691 24 0 2         10                            20 

Total 113 $153,030 108 1    4            30         74 
 

FY 2017-18 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
4 months 

No. 
Projects 
Awarded 

within 
6 months 

August 2017 3 $3,154 2 0 1         2        2    

October 2017 5 $6,072 4 0 1           2        4 

December 2017 6 $9,880 1 0 5         1        1 

January 2018 7 $5,036 2 0 5         2        2 

March 2018 10 $25,156 0 0 10         0         0 

May 2018 19 $18,920 0 0 19         0        0 

Total 50 $68,218 9 0       41         7        9 
 
                 Note: Includes all ATP Infrastructure and Non-Infrastructure projects.  
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ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

 
Agency Name Project Title PPNO 

Allocation 
Date 

Award 
Deadline  

Allocation 
Amount  

Project 
Status 

City of Carson City of Carson Active Transportation 
Project 

07-4934 8-Dec-16 31-Dec-17  $1,436,000  Lapsed. 

City of Redding Quartz Hill Improvements 02-2575 19-Oct-17 30-Apr-18  $3,177,000  A Concurrent Time Extension 
was submitted for the June 
2018 meeting. 

City of Oakland International Boulevard Pedestrian 
Lighting and Sidewalk Repair Project 

04-2190C 17-May-17 31-May-18  $2,481,000 (2) The project will be awarded by 
the extended deadline. 

City of Torrance Downtown Torrance Active 
Transportation Improvement Projects 

07-5132 17-Aug-17 30-Jun-18  $1,687,000 (4) The project will be awarded by 
the extended deadline. 

City of Elk Grove Lower Laguna Creek Open Space Preserve 
Trail 

03-1677 7-Dec-17 30-Jun-18  $1,224,000  The project will be awarded by 
the deadline. 

City of Los Angeles Los Angeles River Bike Path, Headwaters, 
and Owensmouth – Mason 

07-5042 7-Dec-17 30-Jun-18  $5,432,000  A Concurrent Time Extension 
was submitted for the June 
2018 meeting. 

Los Angeles Unified School 
District 

Los Angeles Unified School District 
Middle School Bicycle Safety Physical 
Education Program 

07-5109 7-Dec-17 30-Jun-18  $1,359,000  A Concurrent Time Extension 
was submitted for the June 
2018 meeting. 

City of Downey Downey Bike Share and Safety Education 07-5127 7-Dec-17 30-Jun-18  $180,000  A Concurrent Time Extension 
was submitted for the June 
2018 meeting. 

Shasta County Junction School Safe Routes to School 02-2577 7-Dec-17 30-Jun-18  $377,000  The project will be awarded by 
the deadline. 

City of Folsom Oak Parkway Trail Under Crossing and 
Johnny Cash Trail Connection 

03-1683 19-Jan-17 31-Jul-18  $882,000 (1) The project will be awarded by 
the extended deadline. 

City of Victorville City of Victorville – Interagency Safe 
Routes to School Projects 

08-1158 29-Jun-17 31-Jul-18  $3,592,000 (3) The project will be awarded by 
the extended deadline. 

City of El Cajon Cajon Valley Union Street School District 
SRTS Plan (Phase 2) 

11-1298 1-Feb-18 31-Jul-18  $500,000  A Concurrent Time Extension 
was submitted for the June 
2018 meeting. 

City of Rancho Cordova City of Rancho Cordova – Safe Routes to 
School Plan 

03-1773 1-Feb-18 31-Jul-18  245,000  The project will be awarded by 
the deadline. 

City of La Mesa West La Mesa Pedestrian and Bicycle 
Connectivity 

11-1229B 1-Feb-18 31-Jul-18  $65,000  The project will be awarded by 
the deadline. 

Contra Costa County Rio Vista Elementary School Pedestrian 
Connection Project 

04-2124A 1-Feb-18 31-Jul-18  $560,000  The project will be awarded by 
the deadline. 

City of Woodland  West Woodland Safe Routes to School 03-1923 1-Feb-18 31-Jul-18  $639,000  The project will be awarded by 
the deadline. 

City of Los Angeles Sixth (6th) Street Viaduct Replacement 
Project: Bicycle and Pedestrian Facilities 

07-4931 29-Jun-17 31-Dec-18  $2,052,000 (3) The project will be awarded by 
the extended deadline. 

Grand Total                 $25,888,000   

(1) This extended deadline was approved in June 2017 (Waiver 17-13) 
(2) This extended deadline was approved in October 2017 (Waiver 17-39) 
(3) This extended deadline was approved in December 2017 (Waiver 17-47) 
(4) This extended deadline was approved in January/February 2018 (Waiver 18-02) 

 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California's economy and livability.” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 3.3 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STATUS OF PRECONSTRUCTION SUPPORT ALLOCATIONS FOR SHOPP PROJECTS 
PER THE TIMELY USE FUNDS POLICY 

SUMMARY: 

The California Department of Transportation (Department) is presenting this informational item on 
the status of preconstruction support phases for State Highway Operation and Protection Program 
(SHOPP) allocated since June 2017.  The preconstruction support phases are Project Approval and 
Environmental Document (PA&ED), Plans, Specifications and Estimate (PS&E) and 
Right-of-Way Support (R/W Sup). 

In Fiscal Year (FY) 2016-17, the California Transportation Commission (Commission) allocated 
1,094 SHOPP preconstruction support phases.  As of May 23, 2018, 1,055 phases have incurred 
expenditures.   

In FY 2017-18, the Commission allocated 818 SHOPP preconstruction support phases.  As of   
May 23, 2018, 457 phases have expenditures.  The attachment reflects those phases allocated and 
that have reached the four-month milestone but have not yet begun to incur expenditures; this 
applies to phases allocated in December 2017.  Per the Interim SHOPP Guidelines, any phases 
allocated need to begin incurring expenditures within six months. 

BACKGROUND: 

The passage of the Road Repair and Accountability Act (Senate Bill 1) necessitates that the 
Department and the Commission establish baseline budgets for each preconstruction support phase 
of each project in the 2016 SHOPP.  Government Code Section 14526.5(g) formalizes the condition 
of allocation for preconstruction support phases on or after July 1, 2017 for all SHOPP projects.  
The Interim SHOPP Guidelines developed by Commission staff, in partnership with the 
Department, and adopted by the Commission at the June 2017 meeting, requires that expenditures 
allocated for SHOPP projects for preconstruction support phases begin accruing expenditures 
within six months of the date of allocation by the Commission.  The policy also requires that 
preconstruction phases that have not begun expending within four months of allocation be reported 
to the Commission. 

Tab 28
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FY 2016-17 Allocations  
 

Month 
Allocated 

Preconstruction 
Support Phase 

Number of 
Support 
Phases 
Voted 

Voted 
Phases 

$ x 1000 

Voted Phases 
Started  
$ x 1000 

     
Number of 

Phases 
Pending or 
Approved 
Time Ext. 

Number 
of Phases 

Started 
within 

4 months 

Number of 
Phases 
Started 
within  

6 months 

Number 
of 

Phases 
Lapsed 

Jun-17 
PA&ED   391 $511,018 $508,183   0 385 387 4 

PS&E   353 $547,000 $540,276   3 329 343 5 

R/W Sup   350 $114,219 $108,210   4 265 323 23 

FY 16-17 Total 1,094 $1,172,237 $1,156,669   7 979 1,053 32 
 

 
 

FY 2017-18 Allocations  

Month 
Allocated 

Preconstruction 
Support Phase 

Number of 
Support 
Phases 
Voted 

Voted 
Phases 

$ x 1000 

Voted 
Phases 
Started  
$ x 1000 

Number 
of Phases 
Pending 

or 
Approved 
Time Ext. 

Number of 
Phases 
Started 
within 

4 months 

Number 
of Phases 
Started 
within 

6 months 

Number of 
Phases 
Lapsed 

 

Aug-17 

PA&ED     52 $51,222 $51,068   0 51 51 1 
PS&E     60 $75,748 $73,933   1 56 58 0 

R/W Sup     56 $14,720 $14,235   1 32 53 1 

August 2017 Total   168 $141,690 $139,236   2 139 162 2 

Oct-17 
PA&ED   108 $178,185 $178,185   0 102 108 0 
PS&E     41 $33,982 $33,982   0 36   41 0 

R/W Sup     39 $11,317 $11,317   0 30   39 0 

October 2017 Total   188 $223,484 $223,484   0 168 188 0 

 PA&ED     11 $20,050 $19,764    1 10   10 0 
Dec-17 PS&E     29 $39,368 $35,868    1 25   28 0 

 R/W Sup     21 $3,145 $2,807    4 17   17 0 

December 2017 Total     61 $62,563    $58,439    6 52   55 0 

 PA&ED         5 $3,635 $3,635    0   5      5   0 
Jan-18 PS&E     31 $41,219 $39,826     5   30   30 0 

 R/W Sup     24 $2,385 $1,362    12   12    12 0 

January 2018 Total     60 $47,239 $44,823    17 47   47    0 

 PA&ED   147 $145,235 $3,331   144    3     3 0 
Mar-18 PS&E     50 $70,878 $1,500     49    1     1 0 

 R/W Sup     43 $10,188 $0     43    0     0 0 

March 2018 Total   240 $226,301   $4,831   236    4     4 0 

 PA&ED    31   $39,757 $467     30    1     1 0 
May-18 PS&E     37 $50,050 $425     36    1     1 0 

 R/W Sup     33 $3,973 $230     32    1     1 0 

May 2018 Total   101   $93,780 $1,122    98     3      3 0 

   FY 17-18 Total   818 $795,057 $471,935    359  413 459 2 
 

Attachment 



Reference No.: 3.3
June 27‐28 , 2018

Attachment 1

Project No. Dist‐PPNO EA Work Description Phase
Allocation 

Date
Expend. 
Deadline

Allocation 
Amount Project Status

1 03‐5113 0H460 In Roseville, at the Atlantic Street/Eureka Road 
westbound on‐ramp.  Install ramp meters and 
widen ramp for storage capacity. (G13 
Contingency Project)

PS&E 06/28/2017 09/30/2018 850,000$                A nine‐month time extension was 
approved at the January 2018 CTC 
Meeting.

2 07‐4810 31100 In Pasadena, at the Route 210/134/710 
Interchange.  Roadside safety improvements.

PS&E 06/28/2017 08/31/2018 900,000$                A eight‐month time extension was 
approved at the January 2018 CTC 
Meeting.

3 09‐0653 36340 Near Shoshone, from east of Route 127 to 
Chicago Valley Road.  Replace and install 
culverts.

PS&E 06/28/2017 06/30/2018 620,000$                A six‐month time extension was 
approved at the January 2018 CTC 
Meeting.

PS&E Phase ‐ 6 Projects
4 03‐3290 4E620 Near Placerville and Camino, from 0.2 mile west 

of Still Meadows Road to 0.4 mile east of Upper 
Carson Road.  Install median barrier, widen 
shoulders, construct acceleration/deceleration 
lane, construct an undercrossing, and construct 
access to the undercrossing from local roads.

R/W Supp 06/28/2017 09/30/2018 1,200,000$             A nine‐month time extension was 
approved at the January 2018 CTC 
Meeting.

5 03‐5113 0H460 In Roseville, at the Atlantic Street/Eureka Road 
westbound on‐ramp.  Install ramp meters and 
widen ramp for storage capacity. (G13 
Contingency Project)

R/W Supp 06/28/2017 09/30/2018 130,000$                A nine‐month time extension was 
approved at the January 2018 CTC 
Meeting.

6 04‐0738 0G680 Near Schellville, from north of Tolay Creek 
Bridge to south of Yellow Creek Bridge.  Widen 
for standard shoulders, upgrade curves to 
standard, and install rumble strips.

R/W Supp 06/28/2017 08/31/2018 1,800,000$             A eight‐month time extension was 
approved at the January 2018 CTC 
Meeting.

7 09‐0653 36340 Near Shoshone, from east of Route 127 to 
Chicago Valley Road.  Replace and install 
culverts.

R/W Supp 06/28/2017 09/30/2018 150,000$                A nine‐month time extension was 
approved at the January 2018 CTC 
Meeting.

R/W Supp ‐  4 Projects

   Voted Not Expended Project Status
     FY 16‐17 Pre‐Construction Allocations for SHOPP Projects

Page 1 of 1



Reference No.: 3.3
June 27‐28 , 2018

Attachment 2

Project No. Dist‐PPNO EA Work Description Phase
Allocation 
Date

Expend. 
Deadline

Allocation 
Amount Project Status

1 08‐3006U 1H390 Near Hesperia, from Cleghorn Road Undercrossing to 
Route 138 at the southbound Cajon Truck Facility.  
Reconstruct southbound truck scale that was 
destroyed by the Blue Cut Fire.

PAED 12/06/2017 06/30/2018 286,000$                 The Department anticipates  
expenditures to begin in June 
2018.

PS&E Phase ‐ 1 Project
2 08‐3003P 1F410 In Hemet, from Warren Avenue to Soboba Street. 

Construct and upgrade pedestrian facilities to current 
Americans with Disability Act standards.

PS&E 08/16/2017 06/30/2018 1,815,000$             A four‐month extension was 
approved at the March 2018 CTC 
Meeting.

3 07‐4743 30660 In the cities of Rancho Palos Verdes, Lomita and Los 
Angeles, from W 25th Street to W Carson Street at 
various locations. Upgrade curb ramps, sidewalks and 
driveways to meet Americans with Disabilities Act 
(ADA) Standards.

PS&E 12/06/2017 06/30/2018 286,000$                 The Department anticipates  
expenditures to begin in June 
2018.

PS&E Phase ‐ 2 Projects
4 08‐3003P 1F590 In Hemet, from Warren Avenue to Soboba Street. 

Construct and upgrade pedestrian facilities to current 
Americans with Disability Act standards.

R/W Sup 08/16/2017 06/30/2018 467,000$                 A four‐month time extension was 
approved at the March 2018 CTC 
Meeting.

R/W Supp ‐ 1 Project

   Voted Not Expended Project Status
     FY 17‐18 Pre‐Construction Allocations for SHOPP Projects

Page 1 of 1
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 3.4 
Information 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Teresa Favila 
Associate Deputy Director 

Subject: LOCAL AND REGIONAL AGENCY NOTICES OF INTENT TO EXPEND FUNDS ON 
STIP PROJECTS PRIOR TO COMMISSION ALLOCATION PER SENATE BILL 184 

 SUMMARY: 
Senate Bill (SB) 184 (Chapter 462, Statutes of 2007) authorizes a local or regional agency, upon 
notifying the California Transportation Commission (Commission), to expend its own funds for 
a project programmed in the State Transportation Improvement Program (STIP) to which the 
Commission has not yet made an allocation.  This report (Attachment A) includes a list of local 
STIP projects programmed in Fiscal Year (FY) 2018-19 for which notification letters pursuant 
to SB 184 and allocation requests were received by the Commission. 
The Commission received six SB 184 notification letters for projects programmed in FY 2018- 19 
for planning, programming, and monitoring purposes.  Based on SB 184, the effective date that 
funds may be expended for projects in advance of a Commission allocation is July 1, 2018.  The 
projects are listed on Attachment A. 

BACKGROUND: 
Government Code Section 14529.17, as amended by SB 184, permits an agency to expend its own 
funds for a STIP project, in advance of the Commission’s approval of a project allocation, and to 
be reimbursed for the expenditures subsequent to the Commission’s approval of the allocation. 
Section 14529.17 is limited to advance expenditures for projects programmed in the current fiscal 
year of the STIP.  FY 2018-19 notifications received prior to the beginning of the fiscal year are 
effective on July 1, 2018.  Notifications received after July 1, 2017, are effective the date the 
Commission receives the notification letter. 
Section 64A of the STIP guidelines directs the agency to submit a copy of the allocation request 
and SB 184 notification letter to the Commission’s Executive Director.  The original allocation 
request should be submitted to the California Department of Transportation at the same time. 
Invoking SB 184 does not establish a priority for allocations made by the Commission nor does it 
establish a timeframe for when the allocations will be approved by the Commission.  The statute 
does not require the Commission to approve an allocation it would not otherwise approve.  SB 184 
advance expenditures must be eligible for reimbursement in accordance with state laws and 

Tab 29
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procedures.  In the event the advance expenditures are determined to be ineligible, the state has no 
obligation to reimburse those expenditures. 
 

Attachment A:  SB 184 Notifications for Local STIP Projects 



Attachment A
Reference No. 3.4
June 27-28, 2018

Date Letter Meeting Planned FY Project Totals by Component
County Agency Rte PPNO Project is Effective Reported Allocation 18-19 R/W Const E & P PS&E

1 Del Norte DNLTC 1032 Planning, Programming, and Monitoring 01-Jul-18 Jun-18 Aug-18 42$ 42
2 Lake Lake APD 3002P Planning, Programming, and Monitoring 01-Jul-18 Jun-18 Aug-18 35$ 35
3 Mendocino MCOG 4002P Planning, Programming, and Monitoring 01-Jul-18 Jun-18 Aug-18 89$ 89
4 Nevada NCTC 0L83 Planning, Programming, and Monitoring 01-Jul-18 Jun-18 Aug-18 79$ 79
5 Orange OCTA 2132 Planning, Programming, and Monitoring 01-Jul-18 Jun-18 Aug-18 1,481$ 1,481
6 San Diego SANDAG 7402 Planning, Programming, and Monitoring 01-Jul-18 Jun-18 Aug-18 1,605$ 1,605

Total (eligible on July 1, 2018, or from Effective Date of Letter, if received later) 3,331$ 0 3,331 0 0

SB 184 Notifications for  Local STIP Projects
FISCAL YEAR 2018-19 

Includes SB 184 Letters Received Prior to July 1, 2018
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DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
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SUMMARY: 

The California Department of Transportation (Department) will present the Division of Budget’s 
Fiscal Year (FY) 2017-18 Finance Report, for the third quarter, to the California Transportation 
Commission (Commission) at its June 27-28, 2018, as an informational item. 

BACKGROUND: 

The purpose of the quarterly Finance Report is to provide the Commission with the status of capital 
allocations versus capacity and to report any trends or issues that may require action by the 
Department or the Commission regarding transportation funding policy, allocation capacity, or 
forecast methodology to ensure the efficient and prudent management of transportation resources. 
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The purpose of the Quarterly Finance Report is to provide the California Transportation Commission 
(Commission) with the status of capital allocations versus capacity and to report any trends or issues that 
may require action by the California Department of Transportation or Commission regarding 
transportation funding policy, allocation capacity, or forecast methodology to ensure the efficient and 
prudent management of transportation resources.  Below is the schedule of dates for the development of 
the fiscal year 2016-17 and 2017-18 Quarterly Finance Reports. 

 

California Department of Transportation 
Quarterly Finance Report 

Schedule of Reports 

  
  

  

Fiscal Year Quarterly Report Activity Date 

  
20

17
-1

8 

2016-17 Q4 Close of Quarter 6/30/17 
 

Quarterly Report to Commission Staff 8/30/17 

  Presented to Commission 10/18/17 

2017-18 Q1 Close of Quarter 9/30/17 
 

Quarterly Report to Commission Staff 11/15/17 

  Presented to Commission 12/6/17 

2017-18 Q2 Close of Quarter 12/31/17 
 

Quarterly Report to Commission Staff 2/15/18 

  Presented to Commission 3/21/18 

2017-18 Q3 Close of Quarter 3/31/18 
 

Quarterly Report to Commission Staff 5/15/18 

  Presented to Commission 6/27/18 

  
20

18
-1

9 2017-18 Q4 Close of Quarter 6/30/18 
 

Quarterly Report to Commission Staff 8/30/18 

  Presented to Commission 10/17/18 
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Department of Transportation 
Quarterly Finance Report 
Third Quarter 2017-18 

EXECUTIVE SUMMARY 

2017-18 Capital Allocations vs. Capacity 
Summary through March 31, 2017 

($ in millions) 

 SHOPP1 STIP1 AERO LPP2 SCCP2 TCEP2 ATP TIRCP BONDS TOTAL 

Allocation 
Capacity $2,536 $328 $2 $200 $250 $150 $283 $462 $272 $4,482 

Total  
Votes 2,470 199 1 2 0 0 81 20 27 2,801 

Authorized 
Changes3,4 -86 13 0 0 0 0 0 32 0 -41 

Remaining 
Capacity $151 $116 $1 $198 $250 $150 $202 $410 $245 $1,722 
Note: Amounts may not sum to totals due to independent rounding. 
1Proposition 1B Bonds included in totals for 2017-18. 
2New program resulted in increase to Allocation Capacity.  
3Authorized changes include project increases and decreases pursuant to the Commission's G-12 process and project rescissions.  
4Authorized changes under TIRCP reflect $32 million toward the ACE Expansion - Lathrop to Merced project authorized by Senate Bill 132. 

 

Through the third quarter of Fiscal Year 2017-18, the California Transportation Commission 
(Commission) has allocated approximately $2.8 billion toward 537 projects.  Adjustments totaled negative 
$41 million, leaving approximately $1.7 billion (38 percent) in remaining allocation capacity.  The report 
includes three new programs, the Local Partnership Program (LPP), the Solutions for Congested Corridors 
Program (SCCP), and the Trade Corridor Enhancement Program (TCEP). 
 
The State Highway Account (SHA), Public Transportation Account (PTA), and Traffic Congestion Relief 
Fund (TCRF) each ended the third quarter with a higher than projected cash balance.  The variance is 
primarily due to expenditures that were lower than projected and transfers that did not occur as anticipated.  
The Transportation Deferred Investment Fund (TDIF) ended the third quarter within acceptable range of 
forecast (See Appendix C).   
 
During the third quarter, the California Department of Transportation (Department) received $400 million 
in upfront General Obligation (GO) bond sale proceeds.  The authority to issue Commercial Paper (CP) 
was increased for Proposition 1B Departmental, Local Transit, and Proposition 1A High-Speed Rail 
projects.  In March, approximately $47 million in CP previously issued for use on Proposition 1A and 1B 
projects was refunded. 
 
On March 23, 2018, the President signed a $1.3 trillion federal omnibus spending bill through federal 
fiscal year 2018, which includes approximately $7.8 billion in new spending on United States Department 
of Transportation administered infrastructure programs, compared with levels enacted for federal fiscal 
year 2017. The additional funding includes approximately $3.5 billion to the Federal Highway 
Administration, due in part to $2.5 billion from the Federal General Fund. The bill provides for the 
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construction and maintenance of federal highway, transit, rail systems, and aviation, supports one-time 
major investments to close out federal infrastructure projects, and reduces federal liabilities in later years. 
Without this budget agreement, investments in surface transportation systems would have been cut as 
compared to 2017.  
 
State Budget Outlook 

Current law requires that the California Board of Equalization (BOE) adjust the Price-Based Excise Tax 
(PBET) for 2018-19, in order to maintain revenue neutrality with the sales tax it replaced.  Although BOE 
staff recommended a rate adjustment to 15.7 cents per gallon, the Board voted two-two on the 
recommendation, failing to adopt a new rate for 2018-19.  

At the time that this report was written, the BOE had not reconvened to address the 2018-19 PBET rate, 
and it currently remains unchanged from the 2017-18 rate of 11.7 cents per gallon. Due to Senate  
Bill (SB) 1, the board no longer votes on the diesel fuel excise tax rate, which will remain unchanged at 
16 cents per gallon in 2018-19. 
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STATE HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) 

State Highway Operation and Protection Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $491 $745 $9 $754 -$263 

FTF 1,672 1,620 -95 1,525 147 

RMRA 293 25 0 25 268 

Proposition 1B  80 80 0 80 0 

Total $2,536 $2,470 -$86 $2,384 $151 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated approximately $2.5 billion toward 299 SHOPP projects through the third 
quarter.  Adjustments totaled negative $86 million, leaving approximately $151 million (6 percent) in 
remaining capacity. 
 
Outlook for Funding & Allocations 

SHA.  Effective July 1, 2017, the PBET rate was adjusted from 9.8 cents in 2016-17 to 11.7 cents per 
gallon for 2017-18.  The increased rate will have a marginal, positive impact on SHOPP capacity, as only 
a small portion of the price-based excise tax is allocated to the SHOPP.  In February, 2018, the BOE failed 
to adopt a rate for 2018-19, and it remains at 11.7 cents per gallon at the time this report was written.  Due 
to the advancing of emergency projects with state funds, SHA capacity is temporarily exhausted.  The 
Road Maintenance and Rehabilitation Account (RMRA) capacity can be used for the required non-federal 
match, and will not interrupt SHOPP allocations.   
 
Federal Trust Fund (FTF).  Net allocations totaling $1.5 billion were committed toward federally eligible 
SHOPP projects through the third quarter, leaving approximately $147 million in remaining allocation 
capacity. 
 
RMRA. Beginning November 1, 2017, SB 1 authorized an additional 12 cents per gallon base excise tax 
on gasoline.  Net allocations totaling approximately $25 million were committed toward SHOPP projects 
through the third quarter, leaving approximately $268 million in remaining allocation capacity. 
 
Proposition 1B.  Net allocations totaling $80 million were committed toward SHOPP Proposition 1B 
projects through the third quarter.  A request for a Budget Revision to recapture project closeout savings 
was submitted to the Department of Finance (DOF) during the second quarter, and was approved during 
the third quarter. 
 
Recommendations 

The Department will continue to monitor SHOPP resources and advise the Commission of any concerns 
or changes.  
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STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) 

State Transportation Improvement Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $117 $69 $1 $71 $46 

FTF 103 118 12 130 -27 

PTA 45 8 0 8 37 

Proposition 1B STIP 63 4 0 4 59 

Total $328 $199 $13 $212 $116 
Note: Amounts may not sum to totals due to independent rounding 

Capital Allocations vs. Capacity 

The Commission allocated $199 million toward 67 STIP projects through the third quarter.  Adjustments 
totaled $13 million, leaving approximately $116 million (35 percent) in remaining allocation capacity. 

Outlook for Funding & Allocations 

SHA.  As mentioned previously, the PBET rate on gasoline was increased to 11.7 cents per gallon for  
2017-18, which translates into a marked increase in STIP revenue.  Of note, despite the additional 
resources generated by SB 1, only a small portion support STIP projects.  In February, 2018, the BOE 
failed to adopt a PBET rate for 2018-19, and the rate remains at 11.7 cents per gallon at the time this report 
was written. 
 
FTF.  Net allocations totaling $130 million were committed toward federally eligible STIP projects 
through the quarter, resulting in an over-allocation of $27 million. This is offset by unused state capacity. 
 
PTA.  Net allocations totaling $8 million in PTA STIP projects were allocated through the third quarter, 
leaving approximately $37 million in remaining allocation capacity.   
 
Proposition 1B.   Net allocations totaling $4 million were committed toward STIP Proposition 1B projects 
through the third quarter, leaving $59 million in remaining allocation capacity. 
 
Recommendations 

The Department will continue to monitor STIP resources and advise the Commission of any concerns or 
changes.  
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AERONAUTICS (AERO) PROGRAM 

Aeronautics Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

AERO Account $2.0 $1.1 $0 $1.1 $1.0 

Total $2.0 $1.1 $0 $1.1 $1.0 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated a lump-sum of approximately $1 million toward the Airport Improvement 
Program, and the Division has sub-allocated all $1 million.  There were no Acquisition & Development 
actions during the third quarter.  The DOF approved a $1.4 million transfer from the LALA to the AERO 
Account for 2017-18, which was received in March. The original allocation capacity of $5 million, which 
was contingent upon DOF approval of $4 million transfer from LALA, was subsequently reduced to  
$2 million. 

Outlook for Funding & Allocations 

The 2018 AERO Account Fund Estimate was approved by the Commission on August 16, 2017, and 
included a $4 million transfer from the LALA to the AERO Account in 2017-18.  This transfer required 
the approval of both the Commission and the DOF.  During the third quarter, the DOF approved a transfer 
of $1.4 million.  These resources will be used to provide relief to the AERO Account in order to fund 
program grants.   

Recommendations 

The 2017-18 allocation capacity was based in-part on a $4 million transfer from the LALA, however, the 
approval of $1.4 million by DOF required that capacity be reduced to $2 million.  The status of possible 
future transfers will be monitored closely to ensure the AERO has sufficient resources to cover program 
expenditures.    
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LOCAL PARTNERSHIP PROGRAM (LPP) 

Local Partnership Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

RMRA $200 $2 $0 $2 $198 

Total $200 $2 $0 $2 $198 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

SB 1 allocates $200 million in resources annually to the LPP from the RMRA. The Commission allocated 
$2 million toward five LPP projects during the third quarter, leaving $198 million (99 percent) in 
remaining allocation capacity.  As this is a new program, no projects have been completed.   

Outlook for Funding & Allocations 

The LPP utilizes resources from the RMRA and funds road maintenance and rehabilitation, sound walls, 
and other transportation improvement projects for local and regional transportation agencies that have 
passed sales tax measures, imposed developer fees, or imposed other transportation fees.  Funds are 
distributed evenly between a formulaic component and statewide competitive component.   
 
Specific to the formulaic element, an amended program of projects (through 2018-19) of approximately  
$175 million was adopted by the Commission in March, 2018.  The initial program cycle will cover  
2017-18 and 2018-19, and then annually after first cycle is complete.  
 
Specific to the competitive element, project applications were due in January 2018, staff recommendations 
are scheduled to be released after the end of the quarter, with adoption by the Commission in May 2018.  
The initial competitive program cycle will cover 2017-18 through 2019-20. Future cycles will be 
programmed every two years. 

Recommendations 

The Department will continue to monitor LPP resources and advise the Commission of any changes or 
issues.  
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SOLUTIONS FOR CONGESTED CORRIDORS PROGRAM (SCCP) 

Solutions for Congested Corridors Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $250 $0 $0 $0 $250 

Total $250 $0 $0 $0 $250 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

SB 1 allocates $250 million in resources annually to the SCCP from the SHA. The Commission has yet to 
allocate resources, and no projects have been initiated.   

Outlook for Funding & Allocations 

Final guidelines for the initial four-year program were adopted by the Commission in December 2017, and 
project applications were due in February 2018.  Staff recommendations are anticipated after the end of 
the quarter, and will be submitted to the Commission for approval in May 2018. 
 
The SCCP is a statewide, competitive program that provides funding to achieve transportation, 
environmental, and community access improvements to reduce congestion.  Projects are evaluated with 
specific performance improvements that are part of a comprehensive corridor plan providing increased 
transportation choices, while retaining the character of local communities, and creating opportunities for 
neighborhood enhancement.  A project may include improvements to state highways, local streets and 
roads, rail facilities, public transit facilities, bicycle and pedestrian facilities, and restoration or 
preservation work that protects critical local habitat or open space.  Program funds cannot be used to 
construct general purpose lanes on a state highway. Capacity increasing projects on the state highway 
system are restricted to high-occupancy vehicle lanes, managed lanes, and other non-general purpose lane 
improvements for safety and/or operational improvements for all modes of travel. 

Recommendations 

The Department will continue to monitor SCCP resources and advise the Commission of any changes or 
issues.  
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TRADE CORRIDOR ENHANCEMENT PROGRAM (TCEP) 

Trade Corridor Enhancement Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

TCEA $150 $0 $0 $0 $150 

Total $150 $0 $0 $0 $150 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

SB 1 directs half of the diesel excise tax increase to the TCEA for the TCEP.  The Commission has yet to 
allocate resources, and no projects have been initiated. 

Outlook for Funding & Allocations 

Final guidelines for the three-year program were adopted by the Commission in October 2017, and project 
applications were due January, 2018. Staff recommendations are anticipated after the end of the quarter, 
and will be submitted to the Commission for approval at the May 2018 meeting. 
 
The TCEP provides funding for projects that enhance goods movement along corridors with a high freight 
volume. SB 103 combined applicable SB 1 funds with existing federal freight resources for the 
Commission to fund trade corridor improvements consistent with various statutory requirements, 
including: parameters to evaluate the economic and noneconomic benefit to the economy; environment 
and public health; measures for evaluating cost/benefit to disadvantaged communities and low-income 
communities; accountability and transparency; and a transparent project evaluation process. 

Recommendations 

The Department will continue to monitor TCEP resources and advise the Commission of any changes or 
issues.  
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ACTIVE TRANSPORTATION PROGRAM (ATP) 

Active Transportation Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $49 $16 $0 $16 $33 

FTF 124 52 0 52 72 

Cap-and-Trade 10 0 0 0 10 

RMRA 100 12 0 12 88 

Total $283 $81 $0 $81 $202 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

The Commission allocated $81 million toward 118 ATP projects through the third quarter, leaving  
$202 million (approximately 72 percent) in remaining allocation capacity, including $10 million in 
proceeds from Cap-and-Trade.  SB 1 allocates $100 million in additional resources annually toward the 
ATP, and is included as part of 2017-18 capacity.   

Outlook for Funding & Allocations 

The 2017-18 allocation capacity for the ATP is consistent with the Adopted 2017 ATP Fund Estimate, and 
incorporates $100 million in additional resources from the RMRA.  This includes the ATP Augmentation 
that was approved by the Commission in June of 2017.  The deadline to request 2017-18 funds is  
June 30, 2018. 

Recommendations 

The Department will continue to monitor ATP resources and advise the Commission of any changes or 
issues.  
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TRANSIT AND INTERCITY RAIL CAPITAL PROGRAM (TIRCP) 

Transit and Intercity Rail Capital Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations to 
Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

Cap-and-Trade $139 $20 $0 $20 $119 

PTA 323 0 32 32 291 

Total $462 $20 $32 $52 $410 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

Approximately $52 million was allocated toward five TIRCP projects through the third quarter, leaving  
$410 million (approximately 89 percent) in remaining allocation capacity.  Adjustments totaling  
$32 million represent the current-year need for the Altamont Corridor Express Expansion - Lathrop to 
Merced project, which was authorized by SB 132, and was not allocated by the Commission. 

Outlook for Funding & Allocations 

SB 1 authorizes allocation of a portion of new resources from the PTA toward the TIRCP. These new 
resources are included as part of the allocation capacity.  In addition, the TIRCP utilizes a percentage of 
the annual auction proceeds deposited into the Greenhouse Gas Reduction Fund (Cap-and-Trade).  Actual 
proceeds vary throughout the year based on individual auction results, with the TIRCP receiving 10 percent 
of the total proceeds.  The next auction is scheduled to occur on May 15, 2018 and a final adjustment will 
be made to 2017-18 capacity. 

Recommendations 

TIRCP revenues are subject to change, dependent on sales at Cap-and-Trade auctions.  The Department 
will monitor the Program and, if necessary, will recommend modifications to the Commission. 
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PROPOSITION 1A & 1B BONDS 

Proposition 1A & 1B Bonds 
($ in millions) 

Fund 
Allocation  
Capacity 

Allocations  
to Date 

Remaining 
Capacity 

Proposition 1A  $122 $1 $122 
CMIA 15 15 0 
TCIF 35 6 28 
Intercity Rail 55 0 55 
Local Bridge Seismic 16 2 14 
Grade Separations1 18 0 18 
Traffic Light Synchronization 0 0 0 
Route 99 11 3 8 
Total $272 $27 $245 

Note: Amounts may not sum to totals due to independent rounding. 
1Highway-Railroad Crossing Safety Account (HRCSA) 
 

Capital Allocations vs. Capacity 

The Commission allocated approximately $27 million toward 30 Bond projects through the third quarter, 
leaving $245 million (90 percent) in remaining allocation capacity.  The Corridor Mobility Improvement 
Account (CMIA) capacity increased approximately $15 million, and was allocated in its entirety during 
the third quarter. 
    
Outlook for Funding & Allocations 

In January 2018, the State Treasurer’s Office (STO) issued $38 million in Commercial Paper (CP) for use 
on Proposition 1B Department projects and $9 million in CP for use on Proposition 1B Local Transit 
projects.  In February, $10 million in CP was issued for use on Proposition 1A High-Speed Rail projects, 
and in March, an additional $11 million in CP was issued for use on Proposition 1B Local Transit projects.  
 
In March 2018, the STO conducted a GO bond sale in order to refund $14 million in CP previously issued 
for use on Proposition 1B projects and to refund $33 million in CP previously issued for use on Proposition 
1A High-Speed Rail projects.  To date, the Department has been issued approximately $2 billion in CP for 
Proposition 1B and 1A projects, of which all but $64 million has been refunded.  The STO also conducted 
a GO bond sale in which the Department received upfront bond proceeds of $381 million for use on 
Proposition 1B Caltrans projects, $11 million for use on Proposition 1B Local Transit projects, and  
$8 million for the cost of Proposition 1B bond administration.   
 
Taking into account Commission allocations through March 2018, approximately 82 percent of 
Proposition 1B authority is available for allocation in 2017-18, plus an additional estimated authority of 
$141 million in future years.  These amounts largely consist of authority for the use of potential savings 
consistent with the Proposition 1B savings policy adopted by the Commission in January 2014.  Original 
allocations are nearly complete for all programs except the Local Bridge Seismic Retrofit Account 
program, which will continue to make original allocations for several more years. 
 
Recommendations 

The Department will continue to monitor Bond resources and advise the Commission of any concerns or 
changes. 
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APPENDIX A – ALLOCATION CAPACITY AND ASSUMPTIONS  

2017-18 Final Allocation Capacity 
By Fund and Program1 

($ in millions) 

 Fund SHOPP STIP AERO2 LPP SCCP TCEP ATP TIRCP BONDS TOTAL 
SHA $491 $117 $0 $0 $250 $0 $49 $0 $0 $907 
FTF 1,672 103 0 0 0 0 124 0 0 1,899 
RMRA 293 0 0 200 0 0 100 0 0 593 
TCEA 0 0 0 0 0 150 0 0 0 150 
PTA 0 45 0 0 0 0 0 323 0 368 
AERO 0 0 2 0 0 0 0 0 0 2 
Cap and Trade 0 0 0 0 0 0 10 139 0 149 
Proposition 1A 
Bonds3 0 0 0 0 0 0 0 0 122 122 
Proposition 1B 
Bonds3 80 63 0 0 0 0 0 0 149 292 
Total 
Capacity $2,536 $328 $2 $200 $250 $150 $283 $462 $272 $4,482 
Note: Amounts may not sum to totals due to independent rounding. 
1Allocation capacity includes SB 1 Programs: LPP, SCCP, and TCEP. 
2Aeronautics allocation capacity contingent upon DOF approval of LALA transfer.  
3Subject to Bond sales. 

The updated 2017-18 allocation capacity of approximately $4.5 billion includes the LPP, SCCP, and 
TCEP, and is based on the following: 

• The STIP SHA, SHOPP SHA, and FTF allocation capacities are based on: 
o The 2017-18 Enacted Budget revenue and expenditure estimates,  
o The 2018 STIP FE estimated federal receipts, 
o August Redistribution based on 2017 Federal Highway Administration Notice,  
o The SHA prudent cash balance of $415 million,  
o 2016-17 carryover allocation capacity   

 
• The SHOPP RMRA capacity is based on the 2017-18 Enacted Budget, and SB 1 projections provided 

by DOF. 
 

• The STIP PTA allocation capacity of $45 million is based on the 2017-18 Enacted Budget, the PTA 
prudent cash balance of $100 million, and includes approximately $25 million in 2016-17 carryover 
allocation capacity. 

 
• The AERO capacity is based on the Revised 2016 AERO Program FE, and was updated to reflect the 

DOF’s approval of a $1.4 million (rather than $4 million) transfer from the LALA.   
 

• The LPP capacity is based on the statutory allocation of $200 million from the RMRA, pursuant to  
SB 1. 
 

• The SCCP capacity is based on the statutory allocation of $250 million from the SCCP, pursuant to 
SB 1. 

 
• The TCEP capacity is based on the 2017-18 Enacted Budget, and SB 1 projections provided by DOF. 
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• The ATP capacity is based on the Adopted 2017 ATP FE and projects with time extensions approved 
by the Commission.  The ATP capacity also incorporates the following assumptions: 

o Federal Highway Safety Improvement Program funds are not incorporated into the ATP. 
o State and federal resources are forecasted to remain stable. 
o SB 1 statutory allocation of $100 million from RMRA.  
o AB 1613, approved on September 14, 2016, authorized $10 million from Cap-and-Trade 

proceeds for ATP. 
 
• The TIRCP capacity is based on the 2017-18 Enacted Budget’s projected Cap and Trade revenues and 

projected allocations into the PTA pursuant to SB 1.  Capacity was reduced $11 million due to over 
allocation in 2016-17. 

 
• Bond capacity is based on remaining bond authority, budget authority, and any administrative costs. 

o Proposition 1A and 1B capacities are based on the 2017-18 Enacted Budget and includes  
2016-17 remaining authority.  The bond capacities are also dependent on the sale of sufficient 
bonds for funding. 

o Allocation capacity for the CMIA was increased approximately $15 million, and was allocated 
in its entirety during the third quarter. 

o Allocation capacities for the Transportation Facilities Account (TFA), Highway-Railroad 
Crossing Safety Account (HRCSA), Trade Corridors Improvement Fund (TCIF), and State 
Route 99 Account are a result of project close-out and administrative savings.   

o Capacities for Inter-City Rail, Local Bridge Seismic Retrofit Account (LBSRA), and State 
Highway Operation and Protection Program (SHOPP) are based on the allocation of originally 
programmed projects. 
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APPENDIX B – AUTHORIZED CHANGES 

2017-18 Authorized Changes 
Summary through March 31, 2018 

($ in millions) 

Program 
Increases Decreases Total 

Count3 
Net $ 

Change Count $ Count $ 

SHOPP1 119 $62.0 153 -$148.2 272 -$86.2 

STIP2 7 12.9 0 0 7 12.9 

TOTAL 126 $75.0 153 -$148.2 279 -$73.2 
Note: Amounts may not sum to totals due to independent rounding. 

   
1Includes SHOPP and Proposition 1B Bond G-12 (SHOPP Augmentation) adjustments. 

  
2Includes STIP and Proposition 1B Bond G-12 (TFA) adjustments. 

   
3May include net zero adjustments. 

    
 

Summary of Authorized Changes 

SHOPP. The Department has processed 119 project increases, totaling $62 million (approximately 
$521,000 per authorization).  The Department has also processed 153 project decreases, totaling negative 
$148 million (negative $969,000 per authorization). The net change of the 272 allocation adjustments 
represent a savings of more than $86 million.     

STIP. The Department has processed seven project increases, totaling approximately $13 million 
(approximately $1.8 million per authorization).  The Department did not process any project decreases 
through the third quarter. 
  
Background 

Commission Resolution G-16-12, which amends Resolution G-09-12, (Resolution G-12) allows for the 
Director of the Department to adjust project allocations within specific limits.  It is intended that the 
Director’s approved “decreases” will offset the Director’s approved “increases.”  These authorized 
changes are known as G-12 authority.  This delegation of authority greatly reduces the volume of financial 
transactions submitted to the Commission and increases the efficiency of the Department in processing 
changes.  The Resolution G-12 requires that the Department report on all project capital outlay allocation 
changes made under this delegation to the Commission’s Executive Director on a monthly basis.  The 
Department provides a detailed, project by project, report to Commission staff each month.  
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APPENDIX C – CASH FORECASTS – FORECAST METHODOLOGY 
Methodology and Assumptions 

The cash forecasts for the SHA, PTA, TCRF, and TDIF are used by the Department to estimate and 
monitor the cash balance of transportation funds, to determine the level of allocations that can be 
supported, and to prepare for low or high cash periods.  Variances are identified and reported to 
management and the Commission.  If necessary, adjustments are made to capital allocation levels, funding 
policy, or forecast methodology.   

The 2017-18 cash forecasts are based on the following assumptions: 

• State Operations projections are based on historical trends and assumes a 2.6 percent increase each 
year, based on the DOF’s Price Letter. 

• Includes the most current expenditure projections available for Right-of-Way, SHOPP and STIP. 
• Capital Outlay and Local Assistance expenditures are based on actual and projected Commission 

allocations using historical and seasonal construction patterns. 
• Monthly adjustments are not forecasted, since they comprise timing differences between the 

Department’s accounting system and the State Controller’s Office (SCO).  These adjustments 
include short-term loans made to the General Fund (GF), short-term loan repayments, Plans of 
Financial Adjustments, funds transferred in and out, and reimbursements.  

• Federal receipts are based on the 2016 STIP FE. 

SHA 
• Weight fee and excise tax revenue projections provided by the DOF, including new revenues and 

loan repayments implemented by SB 1.  
• All other revenues are based on historical trends. 
• Continued monthly transfers of weight fee revenues to the Transportation Debt Service Fund 

(TDSF). 
• Prudent cash balance of $415 million.  

PTA 
• Revenue projections provided by the DOF. 
• Repayment of an approximately $14 million Public Employees’ Pension Reform Act of 2013 

(PEPRA) loan in 2017-18. 
• SB 1 revenues allocated to the TIRCP are not included in the forecast. These resources may 

increase the fund balance in the third and fourth quarter. 
• Prudent cash balance of $100 million. 

TCRF 
• Tribal gaming loan repayment of $235 million transferred to the TCRF, however, $75 million will 

be subsequently transferred to the SHA, $85 million to the PTA, and $75 million for local 
agencies. 

TDIF 
• No resources will be received and no transfers will occur within the TDIF.  
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APPENDIX C – CASH FORECASTS – FORECAST METHODOLOGY (SB 1 FUNDS) 
Methodology and Assumptions 

The Department will be responsible for monitoring and reporting to the Commission on the newly created 
RMRA and Trade Corridor Enhancement Account (TCEA).   The initial collection of revenue for these 
funds began on November 1, 2017.  Resources will be compared to projections developed by the DOF, 
and used to monitor the cash balance and to determine allocations in future years.  The Department will 
begin reporting on the actual resources in 2018-19, and advise the Commission of any concerns or changes.  
Monitoring and reporting will be based on the following assumptions: 

RMRA 
• New excise taxes (12 cents per gallon on gasoline and fifty percent of the 20 cents per gallon on 

diesel) effective on November 1, 2017, and the majority of revenue generated will be deposited 
into the account beginning in 2018. 

• A new Transportation Improvement Fee effective on January 1, 2018, and the majority of revenue 
generated will be deposited into the account beginning in 2018. 

 
 
TCEA 

• New excise tax (fifty percent of the 20 cents per gallon on diesel) effective on November 1, 2017, 
and the revenue generated will be deposited into the account beginning in 2018. 
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APPENDIX C – CASH FORECASTS – STATE HIGHWAY ACCOUNT 

State Highway Account (SHA) 
12-Month Cash Forecast 

($ in millions) 
 

 
Year-to-Date SHA Summary 
The SHA ending cash balance through the third quarter was approximately $1.9 billion, $357 million  
(23 percent) above the forecasted amount of $1.5 billion.  The variance is primarily due to expenditures 
that were lower than forecasted.  Revenues totaled $1.1 billion, $87 million (9 percent) above forecast.  
Net transfers totaled $1.6 billion, $179 million (10 percent) below forecast.  Expenditures totaled             
$2.8 billion, $252 million (8 percent) below forecast.  Adjustments, which represent timing differences 
between the Department’s accounting system and the SCO’s accounting system, totaled $195 million. 
 
Year-to-Date Reconciliation 

($ in millions) 
  Forecast Actual Difference % 

Beginning Cash Balance $1,812 $1,812 N/A   
Revenues 1,008 1,096 87   
Transfers 1,789 1,610 -179   
Expenditures -3,087 -2,835 252   
Adjustments -1 195 196   

Ending Cash Balance $1,521 $1,878 $357 23% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX C – CASH FORECASTS – PUBLIC TRANSPORTATION ACCOUNT 

Public Transportation Account (PTA) 
12-Month Cash Forecast 

($ in millions) 

 
Year-to-Date PTA Summary 
The PTA ending cash balance through the third quarter was $547 million, approximately $378 million  
(224 percent) above the forecasted amount of $169 million.  The variance is primarily due to expenditures 
and distributions to other agencies that did not occur as anticipated, and transfers that were received earlier 
in the fiscal year than forecasted.  Revenues totaled $464 million, $22 million (4 percent) below forecast.  
Net transfers totaled $110 million, $98 million above forecast.  Expenditures totaled $282 million,  
$222 million (44 percent) below forecast.  Adjustments, which represent timing differences between the 
Department’s accounting system and the SCO’s accounting system, totaled a negative $145 million.   
 
 
Year-to-Date Reconciliation 

($ in millions) 
  Forecast Actual Difference % 

Beginning Cash Balance $400 $400 N/A   
Revenues 486 464 -22   
Transfers 13 110 98   
Expenditures -504 -282 222   
Adjustments -226 -145 81   

Ending Cash Balance $169 $547 $378 224% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX C – CASH FORECASTS – TRAFFIC CONGESTION RELIEF FUND 

Traffic Congestion Relief Fund (TCRF) 
12-Month Cash Forecast 

($ in millions)  

  
Year-to-Date TCRF Summary 
The TCRF ending cash balance through the third quarter was $255 million, $55 million (28 percent) above 
the forecasted balance of $199 million. The variance is primarily due to expenditures that were lower than 
forecasted and a $25 million transfer that did not occur as anticipated. No revenues were received during 
the third quarter. The previous report noted that a $75 million Pre-Proposition 42 loan repayment was 
pending transfer from the TCRF.  This transfer to cities and counties for local streets and roads occurred 
in February. Expenditures totaled $40 million, $26 million (39 percent) below forecast. Adjustments, 
which represent timing differences between the Department’s accounting system and the SCO’s 
accounting system, totaled $4 million.   
 
Year-to-Date Reconciliation 

($ in millions) 
  Forecast Actual Difference % 
Beginning Cash Balance $290 $290 N/A   

Revenues 0 0 0   
Transfers -25 0 25   
Expenditures -66 -40 26   
Adjustments   4 4   

Ending Cash Balance $199 $255 $55 28% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX C – CASH FORECASTS – TRANSPORTATION DEFERRED INVESTMENT 
FUND 

Transportation Deferred Investment Fund (TDIF) 
12-Month Cash Forecast 

($ in millions)  
 

Year-to-Date TDIF Summary

 
The TDIF ending cash balance through the third quarter was $25 million, approximately $4 million  
(18 percent) above the forecasted balance of $21 million.  No revenues or transfers were received during 
the third quarter. Expenditures totaled $2 million, $13 million (84 percent) below forecast.  This is due to 
a delay in processing expenditures by SCO. The Department has been working with the DOF and SCO to 
adjust appropriations so that expenditures may be processed. Adjustments, which reflect the delay between 
the Departments’ accounting system and the SCO’s accounting system, totaled negative $10 million.  
 
Year-to-Date Reconciliation 

($ in millions) 

  Forecast Actual Difference % 

Beginning Cash Balance $38 $38 N/A   

Revenues 0 0 0   

Transfers -1 0 1   
Expenditures -15 -2 13   

Adjustments   -10 -10   

Ending Cash Balance $21 $25 $4 18% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX D – FEDERAL EMERGENCY PROJECTS 

Nationally, the Federal Emergency Relief Program includes $100 million on an annual basis to fund the 
repair and reconstruction of eligible highway damage resulting from declared disasters.  Congress has 
periodically provided additional funds for the Program through supplemental appropriations.  The chart 
below represents disasters since 2010 that have not been completely funded by the Federal Highway 
Administration. 

 
 

Disaster Repair Costs 
Approved Federal Funding and State/Local Impact 

($ millions) 
 Identified Cost of  
 Disaster Repair 

Disaster State Local Total 
CA10-1, January 2010 Storms $96 $16 $112 
CA11-3, March 15, 2011 Storms 235 10 245 
CA12-1, December 2011 LA Tanker Fire 22 0 22 
CA12-2, November 2011 So. Calif. Windstorm 1 4 5 
CA13-5, August 2013 Tuo/Mpa Counties Rim Fire 1 0 1 
CA14-2, August 2014 Napa Earthquake 8 1 9 
CA15-2, December 2014 Statewide Storm Damage 46 2 48 
CA15-3, February 2015 Northern California Storms 1 1 2 
CA15-4, July 19, 2015 Tropical Storm Dolores 16 9 25 
CA15-5, September 12, 2015 Valley Fire 11 1 12 
CA15-6, September 11, 2015 Butte Fire 0 4 4 
CA16-4, March 5, 2016 Storms 48 3 51 
CA16-5, July 22, 2016 Sand Fire 1 2 3 
CA16-7, August 16, 2016 Blue Cut Fire 2 1 3 
CA17-1, December 9, 2016 Storms 52 14 66 
CA17-2, January 6, 2017 Storms 1,225 250 1,475 
CA17-3, Lake Oroville Dam Disaster 1 26 27 
CA17-4, July 2017 Detwiller Fire 4 0 4 
CA17-5, July 2017 Monsoon Rains 0 17 17 
CA17-6, August 2017 Helena Fire 3 0 3 
CA18-1, October 2017 Seven Fires 12 7 19 
CA18-2, October 2017 Napa Fire 19 23 42 
CA18-3, December 2017 Southern Calif. Fires 41 4 45 
Total Damage Estimate $1,845 $395 $2,241 
Amount Obligated To Date   $415 
Allocation Available for Future Project Costs   $266 
Remaining Need   $1,560 
Note: Totals may not add due to rounding.    

 
Future federal emergency relief of this type can only be used to fund emergency projects and does not 
represent new capacity, except to the extent that the SHA funds have already been advanced for the 
emergency projects. 
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APPENDIX E – TRANSPORTATION LOANS 

Status of Outstanding Transportation Loans, as of March 31, 2018 
($ in millions) 

FUND Original 
Loan 

Loans / 
Interest 
Paid-to-

Date 

Remaining 
Balance 

Pre-Proposition 42 (Tribal Gaming Revenue):      

  State Highway Account (SHA)1,2 $473 $421 $52 
  Public Transportation Account (PTA)2 275 104 171 
  Traffic Congestion Relief Fund (TCRF)2 482 234 248 

  Subtotal Pre-Proposition 42 Tribal Gaming Loans: $1,230 $759 $471 
General Fund:      
  State Highway Account - Weight Fee Revenues1 $1,498 $63 $1,435 

  Subtotal General Fund Loans: $1,498 $63 $1,435 
High-Speed Passenger Train:       
  2013-14 Public Transportation Account (PTA)3 $23 $0 $23 

  2014-15 Public Transportation Account (PTA)3 31 0 31 

  Subtotal High-Speed Passenger Train Loans: $54 $0 $54 
Local Mass Transit Providers (PEPRA):       

  Public Transportation Account (PTA)4 $14 $0 $14 

  Subtotal Local Mass Transit Providers Loans: $14 $0 $14 

Totals: $2,796 $822 $1,974 
Note: Amounts may not sum to totals due to independent rounding. 
1Loan repayments will be directed to the TDSF for debt service payments. 
2Pursuant to AB 133, $173 million in loan repayments will be allocated as such: $148 million to the TCRF, $11 million to SHA for trade 
corridors, $9 million to the PTA for TIRCP projects, and $5 million to the SHA for SHOPP. Balances reflect these allocations. 

3Repayment will occur when the PTA is determined to be in need of the funds or when the High-Speed Passenger Train Bond Fund no longer 
needs the funds. 

4Repayments must occur no later than January 1, 2019.   

Pre-Proposition 42 Loans (Tribal Gaming) 

The Pre-Proposition 42 (Tribal Gaming) loans occurred in 2001-02, when the State was faced with a 
growing budget deficit and looked to transportation funds to help fill the budget shortfall. The 
Transportation Refinancing Plan, Assembly Bill (AB) 438 (2001), authorized a series of loans that included 
delaying the transfers of gasoline sales tax to transportation for two years (until 2003-04), a loan from the 
TCRF to the GF, and loans from the SHA and the PTA to the TCRF.   

In 2004-05, the Governor negotiated compacts that authorized the use of Tribal Gaming bond revenue to 
repay these loans in 2005-06, but legal challenges prevented the bonds from being issued. Due to the lack 
of Tribal Gaming bond proceeds, the GF was tasked with repayment of the loans.  Between 2005-06 and 
2007-08, the GF made partial loan repayments to the SHA and the PTA, totaling $351 million. However, 
since statute did not specify repayment dates and the State was facing continuing budget shortfalls, 
repayments were suspended.  The 2011-12 Governor’s Budget indicated that the remaining Tribal Gaming 
loan repayments would start no earlier than 2016-17, with the SHA as the first fund to be repaid.   
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AB 115 (2011) declared that the SHA loan repayments are revenues derived from weight fees. As such, 
future loan repayments made to the SHA are expected to be subsequently transferred to the Transportation 
Debt Service Fund (TDSF).  

AB 133, approved on March 1, 2016, appropriated $173 million from the GF for partial repayment of 
outstanding Tribal Gaming loans. Pursuant to the bill, the funds would be deposited in the TCRF and 
subsequently allocated as such: $148 million to the TCRF; $11 million for trade corridor improvements;  
$9 million to the PTA for TIRCP projects; and $5 million to the SHA for the SHOPP. Because AB 133 
contains language specifically allocating $5 million to the SHOPP, those funds are expected to remain with 
the program, rather than diverted for debt service.  In December 2016, the TCRF received the $173 million 
loan repayment; however, none of the subsequent transfers have occurred.  

SB 1, approved by the Governor on April 28, 2017, requires repayment of the remaining $706 million in 
outstanding Pre-Proposition 42 loans by June 30, 2020.  Pursuant to SB 1, repayments will occur in equal 
installments over the next three fiscal years, and would be distributed between the SHA, PTA and to Local 
Agencies. The 2017-18 repayment occurred during the second and third quarters. Of the $235 million 
transferred to the TCRF from the GF, $160 million was subsequently transferred to the PTA and the SHA 
($85 million and $75 million, respectively). The remaining $75 million, allocated to Local Agencies, was 
transferred from the TCRF to cities and counties for local streets and roads by the State Controller in 
February 2018. 

Weight Fees Loans 

In 2010, California voters passed Proposition 22, which amended the California Constitution by 
significantly restricting the State from using fuel excise tax revenues for GF relief, which was previously 
allowed.  Pursuant to AB 105 (2011), a “Weight Fee Swap” was created, which allowed the State to use 
weight fee revenues for GF relief rather than fuel excise tax revenues. Furthermore, the bill authorized 
transfers of weight fee revenues from the SHA to the TDSF for transportation debt service and loans.  To 
offset this diversion, an equivalent amount from the new price-based excise tax is transferred to the SHA. 

The 2010-11 Budget Act authorized a total of $227 million in loans from the SHA to the GF ($80 million 
and $147 million).  Pursuant to AB 115, these loans were “grandfathered” into statute and characterized as 
being derived from weight fees; consequently, the repayment of these loans to the SHA will be transferred 
to the TDSF for transportation bond debt service.    

An additional loan of $44 million to the GF was authorized by the 2011-12 Budget Act.  At the end of 
2011-12 and 2012-13, excess weight fees available in the SHA were transferred as loans to the GF in the 
amount of $139 million, $25 million, and $310 million.  Pursuant to Section 9400.4(b)(2) of the California 
Vehicle Code, an additional $42 million was transferred as a loan from excess weight fee revenues in the 
SHA to the GF in July 2012.  Per legislation, the $42 million shall be repaid no later June 30, 2021.  In July 
2012, $204 million was transferred to the GF from excess weight fees in 2010-11. In April 2013,  
$200 million was transferred to the GF from excess weight fees in 2010-11.  In May 2013, $30 million was 
transferred to the GF from remaining weight fees in 2011-12.  In July 2014, excess weight fees available in 
the SHA were transferred as loans to the GF in the amount of $92 million for 2013-14.  In July 2015, excess 
weight fees available in the SHA were transferred as loans to the GF in the amount of $151 million for 
2014-15.  In December 2016, $33 million was transferred to the GF from excess weight fees in 2015-16.   
In March 2018, a return of pre-paid debt service of $63 million occurred between the GF and the SHA, and 
was subsequently transferred out of the SHA to the TDSF. In total, there have been nearly $1.4 billion in 
weight fee revenue loans made to the GF.  Based on the way current legislation is written, repayment of 
these loans is anticipated to be subsequently transferred to the TDSF for transportation bond debt service.   
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High-Speed Passenger Train Loans 

The 2013-14 Budget Act authorized up to $26 million in loans from the PTA to the High-Speed Passenger 
Train Bond Fund to cover support costs incurred by the High-Speed Rail Authority.  During 2013-14, a 
total of $23 million was loaned:  $5.4 million on August 16, 2013; $8.9 million on October 8, 2013;  
$5.6 million on March 13, 2014; and $3 million on June 9, 2014.  The 2014-15 Budget Act authorized an 
additional amount of up to $31.6 million for support costs, including an initial authorization of 
approximately $29.3 million and an additional authorization of $2.3 million.  During 2014-15, a total of 
$31 million was loaned:  $7.3 million on September 17, 2014; $7.3 million on December 18, 2014;  
$7.3 million on February 17, 2015; $2.3 million on March 25, 2015; and $6.7 million on May 26, 2015.  No 
additional loans are anticipated to occur.  Pursuant to statute, loans will be repaid when the PTA is 
determined to be in need of the funds or when the High-Speed Rail Authority no longer needs the funds. 
 
Local Mass Transit Providers Loans (PEPRA) 
 
Section 13(c) of the Urban Mass Transportation Act of 1964 mandates that employee protections for 
specified transit workers must be certified by the United States Department of Labor (DOL) before federal 
transit grants can be released to local mass transit employers.  The California Public Employees’ Pension 
Reform Act of 2013 (PEPRA) established new retirement formulas for employees first employed by a 
public entity on or after January 1, 2013.  PEPRA requires such employees to contribute a specified 
percentage of the normal cost of their defined benefit pension plans, and prohibits public employers from 
paying an employee’s share of retirement contributions.  The DOL determined that PEPRA interferes with 
collective bargaining rights of transit workers protected under Section 13(c).  Subsequently, the DOL 
refused to certify millions of dollars in federal transit grants to California transit agencies.  
 
As a result, the California Legislature enacted AB 1222, which authorized the DOF to loan up to $26 million 
from the PTA to local mass transit providers in amounts equal to federal transportation grants not received 
due to non-certification from the DOL.  Concurrently, the State of California pursued litigation against the 
DOL, challenging its determination that PEPRA is incompatible with federal labor laws.  On December 30, 
2014, the court ruled that the DOL’s determination that PEPRA precluded certification of federal transit 
grants under Section 13(c) was “arbitrary and capricious,” and that the DOL “misinterpreted the law”.  The 
matter was remanded to the DOL “for further proceedings consistent with the court’s order”.  The DOL 
later appealed the decision, but subsequently filed to have the appeal voluntarily dismissed, which was 
granted by the court on August 12, 2015.  A hearing was scheduled on October 23, 2015, which resulted 
from the State of California filing a supplemental complaint to enforce the court’s previous order remanding 
the case.  On January 7, 2016, the court found that the DOL complied with its order to reconsider the 
relevant factors that were lacking in its original denial of grant certification.  However, the court granted 
the State’s motion for leave to file a supplemental complaint against the DOL.  On August 22, 2016, the 
court again ruled, in part, that the DOL’s actions were unlawful; however, no remedy was provided at that 
time.  The court granted the DOL leave to file a supplemental brief in support of its motion regarding the 
denial of class certification relating to the Monterey-Salinas Transit’s classic employees.  The case remains 
in litigation.  In total, $14.2 million has been loaned from the PTA to local mass transit providers 
(Sacramento Regional Transit and Monterey-Salinas Transit).  Although ongoing litigation continues to 
cause delays in repayment, these loans are expected to be repaid no later than January 1, 2019, as mandated 
by statute. 
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SUMMARY:  

The High-Speed Passenger Train Bond Program (Proposition 1A) is identified under two sub-
programs: the Intercity Rail Program, and the Urban and Commuter Rail Program. 
 
To date, the California Transportation Commission (Commission) has allocated $826.346 
million in Proposition 1A funds to 18 projects.  Currently, 15 projects have received an 
allocation for the construction phase, 1 project for both Plans, Specifications and Estimates 
(PS&E) and the construction phase, 1 project for PS&E and Right of Way (R/W), and 1 
project for Project Approval and Environmental Documentation (PA&ED) and PS&E.  Tables 
1-3 provide a summary of all projects having received an allocation.   
 
Please note, the “Project Numbers” in this report are only for reference to indicate the number 
of projects to have received an allocation.  These “Project Numbers” are subject to change in 
subsequent reports as projects are added. 
 
 
INTERCITY RAIL FORMULA PROGRAM: 

Under the Intercity Rail Formula Program, the Commission was required to program in each 
of the intercity rail corridors a minimum of $47.5 million in eligible projects for a combined 
total of $142 million.  The California Department of Transportation (Caltrans), in coordination 
with public agencies and the passenger rail operators on the intercity rail lines, presented to 
the Commission the list of projects for the formula portion up to the minimum allowed per 
corridor.  The Commission reviewed the list of projects eligible under the formula program 
and adopted those projects that met the requirements. 
 
The following is the status of projects under the Intercity Rail Formula Program.  See Table 1 
(attached) for specific project information. 
 

Project No. 1 

Positive Train Control, Moorpark to San Onofre (Pacific Surfliner)   
The implementing agency, Southern California Regional Rail Authority (SCRRA), has 
received $46.550 million for the construction phase.  The project consists of implementing all 
aspects of Positive Train Control (PTC) technology along the Pacific Surfliner Corridor 
between Moorpark and San Onofre. 
 
All Proposition 1A appropriated funding has been allocated and expended.  The project was 
completed June 30, 2016. Close out report will be completed once the Indirect Cost 
Allocation Plan (ICAP) is established. 

High-Speed Passenger Train Bond Program 
Progress Report 
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Project No. 2 

Positive Train Control, San Joaquin Corridor 
The implementing agency, Caltrans, received $9.8 million for the construction phase.  The 
project included purchasing, constructing, and installing links between key transmission 
stations, and multiple control points along Burlington Northern Santa Fe (BNSF) Railway 
Company right-of-way, including signal bungalows.  
 
All Proposition 1A appropriated funding has been allocated and expended.  Project was 
completed in January 2013.  Final contract close out report (DOR-0039) submitted to 
Accounts Payable July 2013.  No further action on this project to report. 
 
 
Project No. 3 

Capitol Corridor (and ACE) Travel Time Reduction Project 
The implementing agency, Capitol Corridor Joint Powers Authority (CCJPA), received 
$10.180 million for the construction phase.  The goal of this project is to reduce the total 
travel time of the Capitol Corridor service by ten minutes through the removal of station dwell 
times, implementing super elevating curves, and replacing the existing rail to allow for higher 
operating speeds. 
 
Rail replacement on the Coast Subdivision between Newark and San Jose has been 
completed.  Adjustments to the track alignment (curve geometry) and modifications to the 
signal system were completed on the Martinez Subdivision between Oakland and 
Sacramento while work continued on the Coast Subdivision.  The higher speeds on the 
Martinez Subdivision were implemented.  A speed study will be conducted upon completion 
of all speed increases, and will result in a revised timetable for Capitol Corridor trains.  This 
timetable revision is tentatively planned for fall 2018.  The project is on schedule to be 
completed by June 30, 2019, with no anticipated changes in scope or cost. 
 

INTERCITY RAIL COMPETITIVE PROGRAM: 

Under the Intercity Rail Competitive Program, the Commission was required to program up to 
$47.5 million in projects to any of the three intercity rail corridors.  Caltrans, in coordination 
with public agencies and the passenger rail operators on the intercity rail lines, was required 
to select projects within each of the three corridors for the remaining 25 percent of the $190 
million appropriated to intercity rail under both formula and competitive projects and present 
the list of projects to the Commission for approval.  The Commission gave priority to those 
projects selected in the following order: 
 

• Projects that provided direct connectivity to the high-speed train system 
• Projects that were eligible for or had committed federal funds 
• Projects that promoted increased ridership, increased on-time-performance, and 

decreased running times 
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The following is the status of projects under the Intercity Rail Competitive Program.  See 
Table 2 (attached) for specific project information. 
 

Project No. 4 

Positive Train Control, San Onofre to San Diego 
The implementing agency, North County Transit District (NCTD), has received $24.010 
million for the construction phase.  The project consists of implementing all aspects of PTC 
technology along the Pacific Surfliner Corridor between San Onofre and San Diego. 
 
The NCTD received approval from the Federal Railroad Administration (FRA) to enter 
Extended Revenue Service Demonstration (RSD) on December 5, 2017 and NCTD 
implemented PTC on all COASTER revenue service trains.  During the third quarter, NCTD 
continued operating PTC on all revenue service COASTER trains and continued updating 
subdivision files to incorporate San Diego Subdivision track changes necessitated by capital 
project work on the right-of-way. Interoperability Lab Testing began with adjacent track 
owners and operators will continue next quarter. The project will remain in extended RSD 
until the FRA certifies the system. The project is on schedule and expected to be completed 
in December 2018. 
 
 
Project No. 5 

Positive Train Control, Los Angeles to Fullerton Triple Track  
The implementing agency, Caltrans, has received $2.940 million for the construction phase.  
The project includes the installation of PTC components, the installation of links between key 
transmission stations and control points along the BNSF right-of-way, the installation of signal 
bungalows, and the installation of critical locomotive and cab car on-board equipment.   

The project was completed in December 2015.  Final closeout reports were prepared August 
2017.  There will be no further action on this project. 
 
 
Project No. 6  

San Joaquin Corridor, Merced to Le Grand Segment 1 and a Portion of Segment 2  
The implementing agency, Caltrans, has received $40.750 million for the construction phase.  
The project consists of capital improvements on the Merced to Le Grand Double Track, 
Segment 1, between Milepost 1041.99 and Milepost 1050.4.  Capital improvements include 
construction of 8.41 miles of track, modification and upgrade to signal and track components 
(including five public at-grade road crossings), and engineering/civil work.  The Capital 
improvements on Segment 2 consists of constructing 4.1 miles of main track, including but 
not limited to, three turnouts, three public road crossings, two private road crossings, one 
bridge, culverts and drainage facilities, placement of embankment/base rock subgrade, and 
wayside signal/telecom.  
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The construction of Segment 1 is complete.  The contract to complete Segment 2 track work 
and construction of a third platform at Merced Amtrak station was awarded in December 
2017. Project completion is on schedule for October 2020. 
 
 
Project No. 7 

Capitol Corridor – Sacramento to Roseville 3rd Main Track Project 
The implementing agency, CCJPA, has received $5.740 million for PS&E and R/W to begin 
Phase 1: the relocation of the Roseville station and addition of a third track, to increase 
service frequency, reduce freight train conflicts, accommodate freight train growth, and 
provide two additional round trips serving Roseville instead of the one round trip permitted 
today.   
 
Environmental impact review has been completed and the design contractor was procured in 
January 2018. Work will continue towards the 25% design phase next quarter. The project is 
on schedule and set to be completed in September 2022. 
 
 
URBAN AND COMMUTER RAIL PROGRAM: 
 
Under this program, $760 million was divided among 11 eligible recipients using a formula 
distribution that incorporated track miles, vehicle miles, and passenger trips.  The funding 
share totals identified for each eligible agency were determined using the distribution factors 
gathered from the most current available data in the National Transit Database, Federal 
Transit Administration.  The Commission accepted from each eligible agency their priority list 
of projects up to their targeted amounts.  Each project had to meet the criteria set forth in 
Section 2704.095 (c) through (j) of the Streets and Highways Code.  The Commission took 
the following factors under consideration: 
 

• Priority given to projects that provide direct connectivity to the high-speed train system 
• Required matching funds be non-state funds (local, private, and federal funds, and 

state funds not under the Commission’s purview)   
 
The following is a status of projects under the Urban and Commuter Rail Program.  See 
Table 3 (attached) for specific project information. 
 
 
Project No. 8 

Sacramento Intermodal Facility Improvements Project 
The implementing agency, Sacramento Regional Transit District, initially received $1.752 
million for PA&ED.  With the completion of PA&ED, a cost savings of $1.176 million was 
identified, deallocated from PA&ED, and reprogrammed to the construction phase.  The total 
programmed amount now available under the construction phase is $25 million.   
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A project scope modification was also included and approved by the Commission to add a 
component of the Sacramento Streetcar project that will directly connect to light rail and 
expand the catchment and disbursement area to be served by high-speed rail.  In August 
2017, $632 thousand was allocated to PS&E. 
 
The scope of the project has been divided into the following components: 
 

• Component # 1 – Sacramento Valley Station Loop 
California Environmental Quality Act clearance has officially been completed with 
savings identified.  A complete design of the project is underway with the expectation 
of completion no later than June 2018.  Construction is expected to begin in Fiscal 
Year (FY) 2018-19 and be completed end of FY 2021-22. 
 

• Component #2 – Downtown-Riverfront Streetcar 
Both federal and state environmental requirements have achieved clearance and 
completion.  The overall project design has commenced and is expected to be 
complete by May 2019.  Design activities were rescheduled to spring 2019 due to 
additional design work for the maintenance facility and River-front Road extension 
being added to the scope.  In seeking the obtainment of matching federal funds, a 
Basis of Schedule and Risk and Contingency Management Plan has been provided to 
the FTA.  Staff continues to meet with the FTA and the Project Management Oversight 
Consultant to advance the project. The meetings have included discussions on the 85 
percent design comments, governance, and funding issues.  Construction is 
anticipated to begin June 2018 and be completed by June 2022. 

 
 
Project No. 9 
 
Caltrain Advanced Signal System/Positive Train Control  
The implementing agency, Peninsula Corridor Joint Powers Board (PCJPB), has received 
$105.445 million for PS&E and the construction phase.  The project consists of installing PTC 
technology along the Caltrain corridor. 
 
After continued delays, repeated intervention, peer reviews, and failure to improve 
performance, the PCJPB terminated its contract with Parsons Transportation Group, the firm 
responsible for designing and implementing the Communications Based Overlay Signal 
System (CBOSS)/PTC project.  During the past quarter, the contract was awarded to a new 
system developer, Wabtec.  Subsequently, the PCJPB and contractor held kick-off meetings 
to re-start work on the PTC project.  The PCJPB also continues to work with tenant railroads 
and the FRA to ensure the JPB meets the revenue service demonstration deadline of 
December 31, 2018.    
 
Project No. 10 

Central Subway 
The implementing agency, San Francisco Municipal Transportation Agency, received 
$61.308 million for the construction phase.  The project extends the 5.2-mile T-Third light rail 
line from its current junction at the Caltrain terminus area to south of Union Square and 
Chinatown for 1.7 miles.   
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All Proposition 1A appropriated funding has been allocated and expended; however, the 
project is still ongoing with work continuing at the Yerba Buena/Moscone Station, Union 
Square/Market Street Station, and the Chinatown Station. There has not been any significant 
change to the scope, schedule or budget. Total project expenditures to date are $1,164.26 
million. The total cost to date equals 73.9 percent of the total project budget of $1.578 billion. 
The Master Project Schedule forecasts the Revenue Service Date of December 2019.  The 
expected substantial completion date remains February 28, 2018. 
 
 
Project No. 11 

Millbrae Station Track Improvement and Car Purchase   
The implementing agency, San Francisco Bay Area Rapid Transit District (BART), has 
received $140 million for the construction phase.  The project consists of purchasing 46 new 
rail cars and lengthens all three of BART’s rail storage tracks immediately south of the 
Millbrae station. 
 
To date, ten pilot vehicles and fourteen production cars have been delivered.  Qualification 
testing of the pilot vehicles continues on the mainline during both revenue and non-revenue 
hours.  Train operator training continues daily with two shifts.  The California Public Utility 
Commission (CPUC) granted approval to operate the ten pilot vehicles in revenue service in 
January 2018.  The next step will be to repeat a system-wide test with the CPUC for final 
safety certification.  Series production continues at the car-body manufacturing facility and 
project completion is still expected by May 2026. 
 
 
Project No. 12 

Metrolink Positive Train Control  
The implementing agency, SCRRA, has received $35 million for the construction phase.  The 
project consists of installing predictive collision avoidance technology throughout the 
Metrolink system. 
  
All Proposition 1A appropriated funding has been allocated and PTC has been implemented.  
The SCRRA is working with BNSF, the Union Pacific Railroad (UPRR), and Amtrak to ensure 
deployment of in-service compatible PTC systems on all trains.  In October 2017, SCRRA 
commenced interoperable PTC revenue service operations with BNSF and is currently 
underway with interoperable PTC testing with UPRR.   Interoperable revenue service with 
UPRR is expected to commence in February or March 2018.  There are no expected delays 
or changes to project scope, cost and schedule. 
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Project No. 13 

Regional Connector Transit Corridor  
The implementing agency, Los Angeles County Metropolitan Transportation Authority, has 
received $114.874 million for the construction phase.  The project consists of constructing a 
two-mile extension connecting the Metro light rail system to High Speed Rail through 
downtown Los Angeles, including the construction of three new underground light rail 
stations.   
 
Varied operations are underway throughout the alignment to include: guideway and station 
box support of excavation, settlement monitoring, and utility relocations.  These operations 
are currently active seven days with some being performed on a multiple-shift basis.  Pile 
installation has been completed along the 1st Street Leg.  Pile and deck beam installation at 
2nd and Broadway has been completed.  Water and power relocation along Flower St. 
continues with initial pile installation at Flower south (5th and 6th).  Several utilities have been 
relocated with additional relocations continuing through 2018.  Completion of the construction 
phase is on schedule for May 2021, with revenue service planned for December 2021. 
 
 
Project No. 14 

Metrolink High-Speed Rail Readiness Program 
The implementing agency, SCRRA, has received $68.5 million for the construction phase 
with a remaining $20.2 million to be allocated for the refurbishment of the passenger cars.  
The project consists of acquisition of 20 high-powered Tier 4 locomotives and the 
reconditioning of passenger cars. 
 
To date, 16 locomotives have been delivered.  However, one was damaged during delivery 
and will need to be returned leaving 15 locomotives awaiting conditional acceptance.  After 
conditional acceptance, each locomotive must run as a Third unit (but in the lead) for 2,500 
miles without incident that delays or cancels service.  The logistics of this process equate to 
approximately two locomotives per month with any defects discovered needing to be 
addressed.  Three locomotives have been conditionally accepted and are running in revenue 
service and another two locomotives are running in simulated revenue service.  The eleven 
remaining units have been configured for revenue service at Keller Yard.  The initial 
locomotives that entered into service had reliability issues.  The vendor, Progress Rail, has 
worked to resolve these issues and the tracking of reliability shows improvement.  While 
these reliability issues have impacted the schedule, SCRRA projects all vehicles to be in 
service by December 2019. 
 
 

Project No. 15 

Stockton Passenger Track Extension  
The implementing agency, San Joaquin Regional Rail Commission (SJRRC), initially 
received $5.714 million for the construction phase, and plan to program and allocate the 
remaining $9.260 million in FY 2017-18.  The project consists of constructing a 2.57 mile 
extension of dedicated passenger rail track north of downtown Stockton, interlocking between 
the UPRR and the BNSF.   
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The SJRRC is coordinating with the FRA for the NEPA categorical exclusion and the UPRR 
for approval of the preliminary design.  Once concurrence on the design is obtained from both 
UPRR and the City of Stockton, SJRRC will file a General Order 88-B application for the 
Harding Ave Bridge Crossing Modification with the CPUC.  The SJRRC plans to begin the 
invitation for bid once plans and specifications are completed.  Construction is estimated to 
begin by June 2018. 
 
 
Project No. 16 
 
Blue Line Light Rail Improvements 
The implementing agency, San Diego Association of Governments, has received $57.855 
million for the construction phase.  The project consists of improvements to existing 
infrastructure on the Blue Line Trolley including: replacing worn out rails and tracks, 
replace/rehabilitate switches and signaling, and reconstruction of existing platforms to 
accommodate low-floor vehicles. 

The project has been completed and is now closed out.  All funds have been expended. 
 

Project No. 17  

Positive Train Control 
The implementing agency, NCTD, has received $17.833 million for the construction phase.  
The project consists of implementing all aspects of PTC technology along the Pacific Surfliner 
Corridor between San Onofre and San Diego. 

All existing locomotives have been equipped with PTC technology and are in extended 
revenue service demonstration as approved by the FRA.  Interoperability and complete 
implementation is expected by mid-2018. 
 
 
Project No. 18 

Maintenance Shop and Yard Improvements 
The implementing agency, BART, has received $78.639 million for the construction phase.  
The project consists of expanding the existing Main Shop to support back shop double-ended 
operation, constructing a new Component Repair Shop (CRS), retrofitting the Maintenance 
and Engineering (M&E) storage facility, and constructing new track work, retaining walls, and 
sound walls, that will serve to connect the Hayward Maintenance Complex to the existing 
mainline BART tracks. 
 
In addition to plumbing and electrical work, installation of mechanical equipment and the 
overhead crane are in progress for the CRS.  Work was completed on three vehicle lifts in the 
Hayward Main Shop with the lifts being in service since October 2017.  Work has begun on 
the north yard apron at the Hayward Back Shop.  The contract for the new Central 
Warehouse facility was advertised for bids.  Construction bid packages of the M&E Shop will 
be advertised in successive smaller segments for funding reasons.  The new vehicle overhaul 
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and heavy repair shop is still on-hold at 35 percent design due to funding concerns with 
completion of its construction still projected for January 2024. 
 
LETTERS OF NO PREJUDICE: 
 
The Letters of No Prejudice (LONP) Guidelines were approved in September 2010, under 
Resolution LONP 1A-G-1011-01.  There were three projects that were approved for a LONP; 
all 3 of these projects have since been funded. 
 
 
ATTACHMENTS: 
 

1. Table 1-Intercity Rail Formula Program 
2. Table 2-Intercity Rail Competitive Program 
3. Table 3-Urban and Commuter Rail Program 
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Table 1: Intercity Rail Formula Program
Pr

oj
ec

t N
o.

Co. Agency Project Name

Tota l  Project 
Cost

Amount
(millions)

Appropriated
Amount

(mi l l ions)

Programmed
Amount

(millions)

Al located
Amount

(millions)

Expended
Amount

(millions)

% Expended
Amount

(millions)

Phase of 
Work 

Al located

Contract 
Award 
Date

Project 
Completion 

Date

Positive Train Control, 
Moorpark to San Onofre 
(Pacific Surfliner)
Positive Train Control, 
San Joaquin Corridor

3 Various CCJPA
Capitol Corridor (and ACE) 
Travel Time Reduction

15,500$         10,180$         10,180$     10,180$      4,728$        46% CON Jun-16 Jun-19

TOTALS: 71,850$         66,530$         66,530$     66,530$      61,078$      

Table 2: Intercity Rail Competitive Program

Pr
oj

ec
t N

o.

Co. Agency Project Name

Tota l  Project 
Cost

Amount
(millions)

Appropriated
Amount

(mi l l ions)

Programmed
Amount

(millions)

Al located
Amount

(millions)

Expended
Amount

(millions)

% Expended
Amount

(millions)

Phase of 
Work 

Al located

Contract 
Award 
Date

Project 
Completion 

Date

4 SD NCTD
Positive Train Control, San 
Onofre to San Diego

59,982$         24,010$         24,010$     24,010$      22,062$      92% CON Aug-11 Dec-18

5 LA Caltrans
Positive Train Control, 
LA to Fullerton Triple Track

2,940$           2,940$           2,940$       2,940$        2,940$        100% CON Dec-11 Dec-16

6 SJ Caltrans
San Joaquin Corridor, 
Merced to Le Grand 

40,750$         40,750$         40,750$     40,750$      30,003$      74% CON Nov-13 Oct-19

7 Various CCJPA
Capitol Corridor - 
Sacramento to Roseville 
3rd Mainline Track Phase 1.

82,276$         51,970$         51,970$     5,740$        -$                 0%
PS&E
R/W

N/A Sep-22

TOTALS: 185,948$       119,670$       119,670$   73,440$      55,005$      

Jun-16

Mar-132 SJ Caltrans

46,550$     46,550$         

9,800$           9,800$       

Various SCRRA1 Oct-10

Jun-12

46,550$      46,550$      

9,800$        

100%

100%

CON

CON

46,550$         

9,800$           9,800$        
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Table 3: Urban and Commuter Rail Program
Pr

oj
ec

t N
o.

Co. Agency Project Name

Tota l  Project 
Cost

Amount
(millions)

Appropriated
Amount

(mi l l ions)

Programmed
Amount

(millions)

Al located
Amount

(millions)

Expended
Amount

(millions)

% Expended
Amount

(millions)

Phase of 
Work 

Al located

Contract 
Award 
Date

Project 
Completion 

Date

8 SAC SacRT
Sacramento Intermodal 
Facility Improvements

60,368$         30,165$         26,208$     1,208$        576$            48%
PA&ED
PS&E

N/A Jun-21

9 Various PCJPB
Caltrain Advanced Signal  
System (CBOSS/PTC)

231,000$       105,445$       105,445$   105,445$    40,839$      39%
PS&E 
CON

Aug-13 May-17

10 SF SFMTA Central Subway 1,578,300$   61,308$         61,308$     61,308$      61,308$      100% CON Oct-12 Feb-18

11 SF BART
Millbrae Station Track    
Improvements and Car  
Purchase

285,000$       140,000$       140,000$   140,000$    102,604$    73% CON Jan-14 May-26

12 Various SCRRA
Metrolink Positive Train 
Control

201,600$       35,000$         35,000$     35,000$      31,379$      90% CON Oct-10 Jun-18

13 LA LACMTA
Regional Connector Transit 
Corridor

1,366,100$   114,874$       114,874$   114,874$    103,387$    90% CON May-14 Aug-21

14 Various SCRRA
Metrolink High-Speed Rail 
Readiness Program

202,899$       88,707$         88,707$     68,500$      26,881$      39% CON May-14 May-19

15 SJ SJRRC
Stockton Passenger Track 
Extension

24,895$         14,974$         5,714$       5,714$        395$            7% CON Feb-14 Jun-18

16 SD SANDAG
Blue Line Light Rail 
Improvements

151,754$       57,855$         57,855$     57,855$      57,855$      100% CON May-13 Dec-16

17 SD NCTD Positive Train Control 59,982$         17,833$         17,833$     17,833$      11,031$      62% CON Aug-11 Dec-18

18 ALA BART
Maintenance Shop & Yard 
Improvements

432,933$       78,639$         78,639$     78,639$      59,840$      76% CON Jul-15 Jan-24

TOTALS: 4,594,831$   744,800$       731,583$   686,376$    496,095$    

* SJRRC retains $9,260 in future Proposition 1A funding to be allocated to this or another project.

* SacRT retains $3,957 in future Proposition 1A funding to be allocated to this or another project.
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SUMMARY: 

Attached is the California Department of Transportation’s (Department) Intercity Passenger 
Rail Operations Report for the third quarter of Fiscal Year (FY) 2017-18, January through 
March 2018, for the three State-supported intercity passenger rail routes: 

• Capitol Corridor, connecting San Jose, Oakland, and Sacramento-Auburn, managed by
the Capitol Corridor Joint Powers Authority

• Pacific Surfliner, connection San Diego, Los Angeles, Santa Barbara, and San Luis
Obispo, managed by the Los Angeles – San Diego – San Luis Obispo Rail Corridor
Agency

• San Joaquin, connecting Bakersfield, Oakland, and Sacramento, managed by the San
Joaquin Joint Powers Authority

This report is an informational item at the California Transportation Commission’s June 2018 
meeting. 

BACKGROUND: 

In addition to owning the majority of equipment utilized on two of the three routes, the 
Department provides State funding for Amtrak operating costs for intercity passenger rail 
service and equipment capital costs, while providing oversight to ensure statewide integration 
and monitor performance. 
This report compares ridership, on-time performance, and financial results reported in the third 
quarter of FY 2017-18, to those reported in the corresponding quarter of FY 2016-17. 
These routes were three of the five busiest state-supported intercity passenger rail routes in the 
nation for Federal Fiscal Year 2016-17. 
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COMBINED STATEWIDE RESULTS 

RIDERSHIP 

Total combined ridership on the three routes for the third quarter of FY 2017-18 (January-
March 2018) was 1,359,756. This is an increase of 3.7% over the ridership of 1,311,060 in 
the third quarter of FY 2016-17.  

 
REVENUE and EXPENSES 

Total combined revenue for the three routes for the third quarter of FY 2017-18 was 
$35,622,527. This is an increase of 3.9% over revenue of $34,278,848 collected in the 
corresponding quarter of FY 2016-17. 

Third quarter expenses for FY 2017-18 were $60,547,097, an increase of 0.4% compared to 
expenses of $60,284,986 reported in the corresponding quarter of FY 2016-17, resulting in 
a farebox ratio increase of 2.0 percentage points to 58.8%. 
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The following table provides further detail on the combined ridership, revenue, expense, 
farebox ratio, and on-time performance for the three State-supported routes for both the 
third quarter of FY 2017-18 and corresponding quarter of FY 2016-17. 
 

State-Supported Intercity Passenger Rail 
All Routes 

 FY2017-18, Q2 FY2016-17, Q2 Difference 
Percent 
Change 

Ridership 1,359,756 1,311,060 48,696 3.7% 
Revenue $35,622,527 $34,278,848 $1,343,679 3.9% 
Expenses $(60,547,097) $(60,284,986) $(262,111) 0.4% 
Farebox 58.8% 56.9% 2.0PP  
PP - Percentage Points 
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CAPITOL CORRIDOR ROUTE 

There are 15 weekday round-trips between Oakland and Sacramento. One of the trains 
extends beyond Sacramento to Auburn, and seven of the trains extend beyond Oakland to 
San Jose. On weekends, there are 11 round-trips between Oakland and Sacramento, with 
one extension to Auburn and seven round trips to San Jose. 

Since 1998, day-to-day operations of the Capitol Corridor have been managed by the 
Capitol Corridor Joint Powers Authority through an Interagency Transfer Agreement with 
the Department of Transportation.  
RIDERSHIP 

Total ridership on the Capitol Corridor for the third quarter of FY 2017-18 was 405,267. 
This is an increase of 5.0% over ridership of 385,830 in the third quarter of FY 2016-17. 

 
ON-TIME PERFORMANCE (OTP) 

Endpoint on-time performance for the Capitol Corridor for the third quarter of FY 2017-18 
was 88.4%. This is a decrease of 0.5 percentage points from on-time performance of 89.0% 
in the third quarter of FY 2016-17.  

 
 
REVENUE and FARE BOX RATIO 

Total revenue for the Capitol Corridor for the third quarter of FY 2017-18 was $8,371,925. 
This is an increase of 4.3% over revenue of $8,026,735 in the corresponding quarter of FY 
2016-17. 
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Expenses for the third quarter of FY 2017-18 were $14,341,399, a decrease of 6.3% from 
expenses of $15,310,413 in the corresponding quarter of FY 2016-17. The resulting farebox 
ratio in the third quarter of FY 2017-18 is 58.4%. This is a 5.9 percentage point increase 
over the farebox ratio of 52.4% in the corresponding quarter of FY 2016-17. Payments to 
Amtrak for operation of the service constituted 80.8% of the total operations expenses. 

 

 
The following table provides further detail on the ridership, revenue, expense, farebox 
ratio, and on-time performance for the Capitol Corridor for the third quarter of FY 2017-18. 

State-Supported Intercity Passenger Rail 
Capitol Corridor 

 FY2017-18, Q2 FY2016-17, Q2 Difference 
Percent 
Change 

Ridership 405,267 385,830 19,437 5.0% 
Revenue $8,371,925 $8,026,735 $345,190 4.3% 
Expenses $(14,341,399) $(15,310,413) $969,014 -6.3% 
Farebox 58.4% 52.4% 5.9 PP 

 

On-Time Performance 88.4% 89.0% -0.5 PP 
 

PP - Percentage Points 
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PACIFIC SURFLINER ROUTE 

There are 12 daily round-trips between Los Angeles and San Diego, five of which are 
through-trains between San Diego and Goleta (Santa Barbara); two of which continue north 
allowing connectivity with San Luis Obispo. 

Since 2015, day-to-day operations of the Pacific Surfliner have been managed by the Los 
Angeles – San Diego – San Luis Obispo Rail Corridor Agency through an Interagency 
Transfer Agreement with the Department of Transportation. 
RIDERSHIP 

Total ridership on the Pacific Surfliner for the third quarter of FY 2017-18 was 707,768. 
This is an increase of 5.0% over ridership of 674,216 in the third quarter of FY 2016-17. 

 

ON-TIME PERFORMANCE (OTP) 

Endpoint on-time performance for the Pacific Surfliner for the third quarter of FY 2017-18 
was 75.0%. This is an increase of 4.5 percentage points over on-time performance of 70.5% 
in the third quarter of FY 2016-17. 

 
 
REVENUE and FAREBOX RATIO 

Total revenue for the Pacific Surfliner for the third quarter of FY 2017-18 was $19,367,223. 
This is an increase of 9.7% over revenue of $17,655,505 in the corresponding quarter of FY 
2016-17. 
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Expenses for the third quarter of FY 2017-18 were $26,026,364, an increase of 0.5% from 
expenses of $25,906,512 in the corresponding quarter of FY 2016-17. The resulting farebox 
ratio in the third quarter of FY 2017-18 is 74.4%. This is an 8.8 percentage point increase 
over the farebox ratio of 68.2% in the corresponding quarter of FY 2016-17. Payments to 
Amtrak for operation of the service constituted 80.8% of the total operations expenses. 

 
The following table provides further detail on the ridership, revenue, expense, farebox 
ratio, and on-time performance for the Pacific Surfliner for the third quarter of FY 2017-18. 

State-Supported Intercity Passenger Rail 
Pacific Surfliner 

 FY2017-18, Q2 FY2016-17, Q2 Difference 
Percent 
Change 

Ridership 707,768 674,216 33,552 5.0% 
Revenue $19,367,223 $17,655,505 $1,711,718 9.7% 
Expenses $(26,026,364) $(25,906,512) $(119,852) 0.5% 
Farebox 74.4% 68.2% 8.8 PP  
On-Time Performance 75.0% 70.5% 4.5 PP  
PP - Percentage Points 
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SAN JOAQUIN ROUTE 

Seven daily round-trips serve the San Joaquin Route, five operating between Oakland and 
Bakersfield and two between Sacramento and Bakersfield. All seven round-trips have 
dedicated bus connections between Bakersfield, Los Angeles, and other points throughout 
Southern California. On the north end, buses at Stockton connect Sacramento with Oakland 
trains and connect Oakland with Sacramento trains, thus providing seven daily arrivals and 
departures for both northern terminals. Additional connecting buses provide feeder 
service to communities throughout the north end of the State. 

Since 2015, day-to-day operations of the San Joaquin have been managed by the San 
Joaquin Joint Powers Authority through an Interagency Transfer Agreement with the 
Department of Transportation. 
RIDERSHIP 

Total ridership on the San Joaquin for the third quarter of FY 2017-18 was 246,721. This is 
a decrease of 1.7% from ridership of 251,014 in the third quarter of FY 2016-17. 

 
ON-TIME PERFORMANCE (OTP) 

Endpoint on-time performance for the San Joaquin for the third quarter of FY 2017-18 was 
82.7%. This is an increase of 16.5 percentage points from on-time performance of 66.2% in 
the third quarter of FY 2016-17. 
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REVENUE and FAREBOX RATIO 

Total revenue on the San Joaquin for the third quarter of FY 2017-18 was $7,883,380. This 
is a decrease of 8.3% from revenue of $8,596,608 in the corresponding quarter of FY 2016-
17. 

Expenses for the third quarter of FY 2017-18 were $20,179,334, an increase of 5.8% over 
expenses of $19,068,061 in the corresponding quarter of FY 2016-17. The resulting farebox 
ratio in the third quarter of FY 2017-18 is 39.1%. This is a 6.0 percentage point decrease 
from the farebox ratio of 45.1% in the corresponding quarter of FY 2016-17. Payments to 
Amtrak for operation of the service constituted 82.6% of the total operations expenses. 

 
The following table provides further detail on the ridership, revenue, expense, farebox 
ratio, and on-time performance for the San Joaquin for the third quarter of FY 2017-18.  

State-Supported Intercity Passenger Rail 
San Joaquin 

 FY2017-18, Q2 FY2016-17, Q2 Difference 
Percent 
Change 

Ridership 246,721 251,014 -4,293 -1.7% 
Revenue $7,883,380 $8,596,608 $(713,228) -8.3% 
Expenses $(20,179,334) $(19,068,061) $(1,111,273) 5.8% 
Farebox 39.1% 45.1% -6.0 PP 

 

On-Time Performance 82.7% 66.2% 16.5 PP 
 

PP - Percentage Points 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS  

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 3.9 
Information Item 

From:  STEVEN KECK 
Chief Financial Officer 

Subject: PROPOSITION 1B FISCAL YEAR 2017-18 THIRD QUARTER REPORTS 

SUMMARY: 

The attached package includes the California Department of Transportation’s quarterly reports for 
the Proposition 1B Bond Program.  These reports have been discussed with the California 
Transportation Commission’s (Commission) staff, and will be presented as an informational item at 
the June 27-28, 2018 Commission meeting. 

The Proposition 1B Fiscal Year 2017-18 Third Quarter Reports are in the following order: 

 Corridor Mobility Improvement Account
 State Route 99 Corridor Program
 Local Bridge Seismic Retrofit Program
 State-Local Partnership Program
 Traffic Light Synchronization Program
 Highway Railroad Crossing Safety Account
 Intercity Rail Improvement Program
 Trade Corridors Improvement Fund

BACKGROUND: 

As approved by the voters in the November 2006 general election, Proposition 1B enacts the 
Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 to authorize 
$19.925 billion of state general obligation bonds for specified purposes, including: high-priority 
transportation corridor improvements, State Route 99 corridor enhancements, trade infrastructure 
and port security projects, school bus retrofit and replacement purposes, State Transportation 
Improvement Program augmentation, transit and passenger rail improvements, state-local 
partnership transportation projects, transit security projects, local bridge seismic retrofit projects, 
highway-railroad grade separation and crossing improvement projects, state highway safety and 
rehabilitation projects, local street and road improvement projects, congestion relief, and traffic 
safety. The attached reports are submitted in compliance of the Bond Accountability Plan as outlined 
by the California Transportation Commission in the Program Guidelines. 
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(1) CMIA Bond Program Summary 
Third Quarter FY 2017-18 

 
 (1a) CMIA Bond Program Funding 

 

                     #Contracts  Project Allocated Funds  % Allocated 

CMIA bond funds initially allocated to projects:                       11291    1$4,410 million1     1100%1 
CMIA bond funds revised allocation due to administration savings: 11291    1$4,477 million1     1100%1 
 

In the CMIA bond program, $4,410 
million was allocated for projects 
that commenced construction prior 
to December 31, 2012, and $90 
million was set aside for program 
administration costs. Subsequently, 
administration costs have been 
reduced.  Administration savings 
totaling $67 million were allocated to 
ongoing projects.  A revised total of $4,477 million of CMIA program funds have been allocated to 
projects, and $23 million is set aside for program administration costs. 
 

(1b) CMIA Bond Program Funding and Contributor Funds 
                                     Program Expenditures     Percent Expended 

CMIA bond program funds expended to date:     $4,314 million      96%r  
CMIA bond program funds expended reported last quarter:     $4,301 million      96%r   
 
In the CMIA bond program's $4,500 million dollar budget, $4,477 million has been allocated to 
projects from the CMIA bond program funds. In addition, $7,888 million has been committed from 
other contributor funds to increase the total value of projects in the CMIA bond program to $12,365 
million.  The table below shows how CMIA bond program funds and contributor funds were distributed 
by project components as well as expenditures to date for CMIA bond program funds. 
 

     CMIA Bond Program Funding and Contributor Funds by Component (millions)
Total Funds Other Funds

Allocated Expended Percent
 Construction
     Support 1,140.9$         699.0$           442.0$           418.6$           95%
     Capital 7,920.5$         3,892.0$         4,028.5$         3,873.6$         96%
 Right of Way
     Support 142.4$           142.4$           
     Capital 1,912.7$         1,912.6$         0.2$               -$               0%
 Preliminary Engineering
     Support 1,249.2$         1,242.8$         6.4$               6.3$               98%
 Committed Subtotal 12,365.8$       7,888.8$         4,477.0$         4,298.4$         96%
 Uncommitted -$               
 Percent Uncommitted 0%
 Administration 23.0$             16.3$             71%
 Program Total 4,500.0$        4,314.7$         96%

CMIA Bond Program Funds
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(1c)  CMIA Bond Program Project Completions  
 
 
                                                # Contracts Completed       Percent Completed 

CMIA bond program construction contracts completed to date:        117   91%r            
CMIA bond program construction contracts completed reported last quarter:  117   91%r      
 
 
 
A total of 90 corridor 
projects received CMIA 
bond program funds.  
Some corridor projects 
were constructed in 
stages, resulting in a total 
of 129 construction 
contracts being 
administered. 
 
 
 
 
 
 

 
 
 

CMIA Bond Program Completions - Projects and Dollars (millions) 
 

# Total Funds CMIA Funds #
FDR's # Total Funds CMIA Funds # Total Funds CMIA Funds

FY 09-10 4 206$             60$               4 4 206$             60$               
FY 10-11 8 374$             183$             8 8 374$             183$             
FY 11-12 8 437$             274$             8 8 437$             274$             
FY 12-13 19 917$             403$             18 19 917$             403$             
FY 13-14 19 969$             395$             18 19 969$             395$             
FY 14-15 19 1,576$         581$             15 19 1,576$         581$             
FY 15-16 27 1,717$         702$             8 27 1,717$         702$             
FY 16-17 12 1,248$         534$             1 12 1,248$         534$             
FY 17-18 1 136$             54$               0 2 198$             41$               3 334$             94$               
FY 18-19 6 3,020$         1,027$         6 3,020$         1,027$         
FY 19-20 3 1,166$         158$             3 1,166$         158$             
FY 22-23 1 402$             65$               1 402$             65$               

Total Value 117 7,579$         3,186$         80 12 4,787$         1,291$         129 12,366$       4,477$         

Contracts Accepted Contracts Under Construction All CMIA Bond Program 
Contracts

 
The status of Final Delivery Reports (FDR), to be completed within six months after construction contracts are accepted, is outlined in 
the table above. 
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LEGEND

(2)  CMIA Bond Program Project Delivery and Expenditure Report
Third Quarter FY 2017-18

Estimated cost within budget
Baseline budget exceeded, non-bond funds added.  No CTC action required.
All bond funds expended.  Project teams are making expenditure adjustments (adding non-bond funds if necessary) and reviewing project charges.  
CCA 100% Complete  - Complete      - Past Due
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     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

59,280$          29,037$         Corridor Project #1 (EA 29084) 3/13/08 07/28/08 100 12/01/11 02/04/10 100  Caltrans 5,700$            5,555$            47,410$          42,413$          

45,630$          4,904$          Corridor Project #2 (EA 29083) 10/30/08 07/22/09 100 12/01/11 09/30/11 100  Caltrans 4,458$            4,928$            34,342$          43,242$          

43,145$          20,400$         Corridor Project #3 (EA 2908V) 5/23/12 08/23/12 100 11/01/14 05/20/16 100  4,132$            4,889$            35,468$          35,132$          

148,055$        54,341$         Corridor Summary 11/01/14 05/20/16 11/01/15 08/01/19 14,290$          15,371$          117,220$        120,787$        
     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

91,677$          41,860$         Corridor Project #1 (EA 2908C) 5/23/12 11/20/12 100 11/01/14 06/30/16 100   Caltrans 9,795$            10,200$          73,769$          73,471$          

68,700$          40,481$         Corridor Project #2 (EA 2908E) 4/26/12 10/29/12 100 11/01/14 04/18/16 100   Caltrans 7,820$            10,423$          53,010$          50,761$          

160,377$        82,341$         Corridor Summary 11/01/14 06/30/16 11/01/15 08/01/19 17,615$          20,622$          126,779$        124,232$        
     I-580 / Isabel Interchange - Corridor Project

43,495$          18,375$         Corridor Project #1  (EA 17131) 12/11/08 06/22/09 100 03/01/12 04/09/12 100  Livermore -$                   535$               26,495$          17,666$          

6,810$            1,770$          Corridor Project #2  (EA 17132) 12/11/08 06/22/09 100 01/01/12 10/31/11 100  Livermore -$                   -$                   3,210$            1,770$            

73,181$          24,982$         Corridor Project #3  (EA 17133) 10/30/08 07/23/09 100 01/01/12 11/23/11 100  Caltrans 8,000$            7,006$            37,682$          28,032$          

123,486$        45,127$         Corridor Summary 03/01/12 04/09/12 03/01/13 12/01/18 8,000$            7,541$            67,387$          47,468$          
     I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

67,934$          52,846$         Corridor Project #1 (EA 3A921) 4/26/12 09/14/12 100 01/01/16 04/04/16 100  Caltrans 7,415$            8,079$            50,607$          49,812$          

35,052$          29,765$         Corridor Project #2 (EA 3A922) 5/23/12 11/08/12 100 02/01/16 11/19/15 100  Caltrans 4,000$            4,000$            25,765$          24,609$          

102,986$        82,611$         Corridor Summary 02/01/16 04/04/16 02/01/17 06/05/18 11,415$          12,079$          76,372$          74,422$          
     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

399,211$        84,482$         Corridor Project #1 (EA 29491) 5/14/09 11/10/09 100 05/01/14 03/12/15 100  Caltrans 51,218$          55,998$          293,775$        286,737$        

4,730$            -$                  Corridor Project #2 (EA 29492) Local 12/22/09 100 03/01/11 04/20/11 100  Caltrans 400$               492$               4,300$            2,809$            

642$               -$                  Corridor Project #3 (EA 29493) Local 12/23/09 100 07/01/10 07/19/10 100  Caltrans 100$               130$               500$               408$               

404,583$        84,482$         Corridor Summary 05/01/14 03/12/15 03/01/15 04/30/18 51,718$          56,620$          298,575$        289,954$        

6 10 Cal 4 60,688$          3,574$          Angels Camp Bypass (EA 36250) 9/20/07 08/11/07 100 09/01/10 09/24/09 100  03/01/12 03/16/20 Caltrans 3,600$            4,350$            31,101$          25,939$          

State Route 4 East Widening from Somersville to Route 160

78,472$          12,428$         Corridor Project #1  (EA 2285C) 5/20/10 01/05/11 100 02/01/13 12/16/13 100  Caltrans 10,608$          9,891$            45,183$          45,155$          

83,967$          16,671$         Corridor Project #2  (EA 2285E) 8/10/11 10/20/11 100 02/01/15 02/02/16 100  Caltrans 14,395$          14,275$          48,717$          47,665$          

1 04 Ala 580

3 04 Ala 580

2 04 Ala 580
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92,407$          39,200$         Corridor Project #3  (EA 1G940) 1/25/12 05/25/12 100 12/01/14 06/29/17 100  Caltrans 13,389$          11,067$          59,775$          56,880$          

79,307$          -$                  Corridor Project #4  (EA 1G941) 8/22/12 11/14/12 100 08/01/15 06/29/18 99 L CCTA -$                   7$                   67,886$          63,844$          

44,949$          31,787$         Corridor Project #5  (EA 24657) 1/25/12 04/19/12 100 09/30/13 10/30/15 100  CCTA -$                   -$                   36,787$          36,536$          

379,102$        100,086$       Corridor Summary 08/01/15 06/29/18 12/01/18 06/01/19 38,392$          35,240$          258,348$        250,080$        
  I-80 Integrated Corridor  Mobility Project

8,384$            7,584$          Corridor Project #1  (EA 3A774) 10/27/11 03/15/12 100 04/01/15 05/22/17 100  ACCMA -$                   115$               7,584$            5,629$            

6,163$            5,363$          Corridor Project #2  (EA 3A775) 3/29/12 07/26/12 100 04/01/14 08/31/16 100  ACCMA -$                   48$                 5,363$            5,023$            

1,857$            1,457$          Corridor Project #3  (EA 3A771) 1/20/11 04/28/11 100 04/01/12 12/01/12 100  ACCMA -$                   -$                   1,457$            1,457$            

11,259$          9,379$          Corridor Project #4  (EA 3A776) 5/23/12 09/30/12 100 01/01/14 12/26/14 100  Caltrans 1,492$            1,331$            7,887$            7,070$            

28,136$          22,256$         Corridor Project #5  (EA 3A777) 5/23/12 10/01/12 100 06/01/14 05/04/16 100  Caltrans 3,675$            3,497$            18,581$          17,365$          

55,799$          46,039$         Corridor Summary 04/01/15 05/22/17 10/01/15 05/25/18 5,167$            4,991$            40,872$          36,543$          
     US 50 HOV Lanes - Corridor Project

44,434$          19,866$         Corridor Project #1 ( EA 3A711 ) 9/25/08 11/18/08 100 06/01/10 11/07/12 100  ED Co DOT 3,560$            7,039$            37,674$          33,381$          

10,454$          6,294$          Corridor Project #2 ( EA 3A712 ) 12/15/11 04/01/12 100 10/01/13 06/17/13 100  ED Co DOT -$                   1,407$            8,794$            10,195$          

54,888$          26,160$         Corridor Summary 10/01/13 06/17/13 10/01/14 07/01/19 3,560$            8,446$            46,468$          43,576$          

10 06 Ker 46 73,024$          30,375$         
Route 46 Expressway - 
Segment 3 (EA 44252)

5/20/10 01/26/11 100 07/01/14 01/16/13 100  01/01/16 10/30/14 100  Caltrans 9,900$            4,178$            47,449$          45,510$          

11 06
Kin
Tul

198 94,274$          44,272$         Route 198 Expressway (EA 3568U) 5/14/09 09/01/09 100 02/01/12 03/11/13 100  08/01/13 03/17/16 100  Caltrans 9,514$            8,579$            51,516$          52,213$          

12 07 LA 405 1,137,700$     730,000$       
I-405 Carpool Lane I-10 To US 101 
(NB) (Design Build) (EA 12030)

9/25/08 04/23/09 100 12/31/13 08/17/18 98 L 12/01/15 06/10/21 Metro -$                   -$               979,700$        903,391$        

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

137,366$        -$                  Corridor Project #1 (EA 12184) Local 12/06/10 100 12/31/13 10/29/19 84 Caltrans 30,110$          30,911$          76,646$          59,496$          

110,516$        -$                  Corridor Project #2 (EA 1218V) Local 10/14/10 100 12/31/12 12/15/15 100  Caltrans 19,593$          19,335$          71,000$          62,748$          

402,385$        64,713$         Corridor Project #3 (EA 1218W) 5/23/12 11/29/12 100 05/30/16 07/14/22 65 Caltrans 43,211$          25,715$          232,506$        137,574$        

650,267$        64,713$         Corridor Summary 05/30/16 07/14/22 05/30/17 02/28/22 92,914$          75,962$          380,152$        259,818$        
     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

114,072$        51,983$         Corridor Project #1 (EA 21591) 8/10/11 11/28/11 100 04/29/15 05/27/16 100  Caltrans 17,110$          16,458$          45,247$          44,110$          

631,125$        -$                  Corridor Project #2 (EA 21592)(U) 6/23/15 03/14/16 03/31/17 02/07/20 26 Caltrans 34,534$          7,768$            170,000$        43,607$          

188,216$        104,708$       Corridor Project #3 (EA 21593) 4/26/12 08/14/12 100 04/22/16 12/07/18 97  Caltrans 28,481$          28,291$          96,447$          84,684$          

323,285$        158,320$       Corridor Project #4 (EA 21594) 4/26/12 08/23/12 100 04/01/16 08/20/19 79  Caltrans 33,777$          29,765$          144,627$        106,466$        

211,747$        -$                  Corridor Project #5 (EA 21595) 8/6/13 04/24/14 100 12/01/16 03/13/20 64 Caltrans 25,768$          18,532$          116,632$        58,241$          

1,468,445$     315,011$       Corridor Summary 03/31/17 02/07/20 05/31/20 10/30/23 139,670$        100,815$        572,953$        337,109$        

8 04
Ala

CC
80

7 04 CC 4

13 07 LA 5

9 03 ED 50

14 07 LA 5
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     Highway 101 Marin-Sonoma Narrows - Corridor Project

85,029$          26,523$         Corridor Project #1 (EA 26407) 5/23/12 09/14/12 100 06/01/15 05/24/16 100  Caltrans 4,873$            6,349$            26,950$          25,237$          

136,148$        72,717$         Corridor Project #2 (EA 2640U) 5/23/12 11/01/12 100 06/01/15 06/30/17 100  Caltrans 17,716$          16,247$          79,500$          78,935$          

48,672$          28,603$         Corridor Project #3 (EA 26406) 1/20/11 06/02/11 100 12/02/13 12/17/12 100  Caltrans 7,000$            6,733$            27,303$          26,608$          

3,904$            3,530$          Corridor Project #4 (EA 2640G) 6/27/12 11/08/12 100 12/01/13 12/24/13 100  Caltrans (FY 14-15 Q1) 700$               742$               2,830$            2,829$            

18,202$          17,244$         Corridor Project #5 (EA 2640L) 6/27/12 11/01/12 100 06/30/14 12/23/14 100  Caltrans 2,500$            2,458$            14,744$          14,512$          

31,679$          30,729$         Corridor Project #6 (EA 2640K) 6/27/12 11/02/12 100 10/01/14 12/20/16 100  Caltrans 4,800$            4,757$            25,929$          25,589$          

323,634$        179,346$       Corridor Summary 06/01/15 05/30/17 12/30/16 03/15/19 37,589$          37,285$          177,256$        173,709$        

16 04 Mrn 580 16,985$          16,985$         
Westbound I-580 to Northbound US 
101 Connector Improvements (EA 
4A140)

5/14/09 11/04/09 100 03/01/11 01/27/11 100  03/01/12 12/01/12 100  Caltrans 2,100$            1,858$            10,534$          10,763$          

17 05 Mon 1 31,691$          18,568$         Salinas Road Interchange (EA 31592) 5/14/09 10/07/09 100 07/01/11 03/20/14 100  12/01/12 06/30/21 Caltrans 4,598$            4,867$            15,638$          15,418$          

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$            -$                  PAED Costs Phase 2 ( EA 26412 ) -$                   -$                   -$                   -$                   

45,886$          18,518$         Corridor Project #1 ( EA 26413 ) 8/10/11 01/26/12 100 08/01/12 05/05/15 100  Caltrans 4,850$            8,644$            30,528$          30,472$          

72,004$          36,349$         Corridor Project #2 ( EA 26414 ) 8/10/11 01/11/12 100 08/01/13 05/10/16 100  Caltrans 9,250$            11,355$          43,293$          42,134$          

120,080$        54,867$         Corridor Summary 08/01/13 05/10/16 12/29/17 07/31/19 14,100$          19,999$          73,821$          72,605$          

19 03 Nev 49 30,019$          8,225$          
Route 49 La Barr Meadows Widening 
(EA 2A690)

1/13/10 05/28/10 100 12/01/14 04/08/14 100  12/01/16 12/01/18 Caltrans 3,500$            3,410$            10,447$          10,029$          

20 12 Ora 91 60,759$          -$                  
Add one lane on EB SR-91 from SR-
241/SR-91 to SR-71/SR-91 (EA 0G040)

Local 08/29/09 100 09/01/11 05/13/11 100  09/01/15 03/28/12 100  Caltrans 7,801$            5,900$            40,086$          39,044$          

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

169,446$        135,430$       Corridor Project #1 ( EA 07163 ) 4/8/10 10/12/10 100 05/01/14 03/23/15 100  Caltrans 25,475$          25,469$          128,871$        158,897$        

119,657$        -$                  Corridor Project #2 ( EA 07162 ) Local 06/11/10 100 02/01/14 03/18/15 100  Caltrans 18,374$          19,199$          78,637$          78,803$          

289,103$        135,430$       Corridor Summary 05/01/14 03/23/15 05/01/15 07/07/17 100  43,849$          44,668$          207,508$        237,700$        

22 12 Ora 91 77,302$          54,045$         
Widen EB&WB SR-91 fr E of SR-55 
Conn to E of Weir Canyon Road (EA 
0G330)

1/20/11 05/03/11 100 12/01/14 11/01/13 100  12/01/15 07/01/14 100  Caltrans 8,633$            9,921$            54,045$          54,045$          

23 12 Ora 57 34,428$          24,127$         
Widen NB fr 0.3M S of Katella Ave to 
0.3M N of Lincoln Ave (EA 0F040) 

8/10/11 10/26/11 100 03/01/15 04/21/15 100  03/01/16 06/29/16 100  Caltrans 6,256$            5,285$            21,621$          21,501$          

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

50,397$          39,513$         Corridor Project #1 ( EA 0F031 ) 4/8/10 10/12/10 100 07/01/14 11/06/14 100  Caltrans 9,180$            9,142$            30,333$          30,648$          

51,609$          41,250$         Corridor Project #2 ( EA 0F032 ) 4/8/10 10/13/10 100 07/01/14 05/02/14 100  Caltrans 9,180$            9,114$            32,670$          32,473$          

102,006$        80,763$         Corridor Summary 07/01/14 11/06/14 07/01/15 12/31/15 100  18,360$          18,256$          63,003$          63,122$          
    Lincoln Bypass - Corridor Project

292,203$        48,934$         Corridor Project #1 ( EA 3338U ) 2/14/08 06/09/08 100 06/15/13 07/09/13 100  Caltrans 22,000$          24,484$          164,453$        161,281$        

23,099$          20,000$         Corridor Project #2 ( EA 33382 ) 10/26/11 05/21/12 100 12/15/14 10/01/14 100  Caltrans 2,751$            2,639$            19,499$          18,121$          

315,302$        68,934$         Corridor Summary 12/15/14 10/01/14 12/15/16 04/09/19 24,751$          27,123$          183,952$        179,401$        

26 03 Pla 80 47,286$          8,193$          Pla-80 HOV Phase 2 (EA 36782) 1/10/08 05/01/08 100 10/01/10 10/18/12 100  10/01/12 11/03/16 100  Caltrans 7,143$            6,240$            30,909$          29,327$          

27 03 Pla 80 48,993$          22,604$         Pla-80 HOV Phase 3 (EA 36783) 12/11/08 08/10/09 100 01/01/11 06/17/13 100  01/01/13 10/12/16 100  Caltrans 5,300$            5,255$            39,593$          25,377$          

15 04
Mrn 
Son

101

21 12 Ora 22

18 04
Nap 
Sol

12

25 03 Pla 65

24 12 Ora 57

California Department of Transportation FY 2017-18 Third Quarter Report

Corridor Mobility Improvement Program 
Page 5 of 14



CONSTRUCTION SUPPORT CONSTRUCTION CAPITAL
PR

OJE
CT

 N
UM

BE
R

DI
ST

RI
CT

CO
UN

TY
RO

UT
E

 T
OTA

L 
PR

OJE
CT

 C
OST

 

($
1,0

00
's)

 
 C

MIA
 P

RO
JE

CT
 C

OST

($
1,0

00
's)

 

PR
OJE

CT
 D

ES
CR

IP
TI

ON

AL
LO

CAT
IO

N
AW

AR
D

AW
AR

D 
%

 C
om

pl
et

e
AP

PR
OVE

D 
CC

A
CU

RR
EN

T 
CC

A
CC

A 
%

 C
OMPL

ET
E

FI
NA

L 
DE

LI
VE

RY
 R

EP
ORT

AP
PR

OVE
D 

CL
OSE

OUT
CU

RR
EN

T 
CL

OSE
OUT

CL
OSE

OUT
 %

 C
OMPL

ET
E

SU
PP

LE
MEN

TA
L 

FD
R

IMPLEMENTING
AGENCY (QUARTER

BOND FUNDS FULLY 
EXPENDED)

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

28 08 Riv 215 29,228$          25,605$         
Widening, Add One Mixed Flow Lane in 
Each Direction (EA 0F161)

1/20/11 09/28/10 100 12/01/13 11/21/13 100  12/01/14 02/29/16 100  RCTC -$                   -$               22,057$          15,951$          

29 08 Riv 91 253,625$        120,191$       HOV Lane Gap Closure (EA 44840) 8/10/11 02/10/12 100 08/01/15 12/19/16 100  08/01/17 08/01/19 Caltrans 30,728$          30,702$          129,924$        157,151$        

30 03 Sac 50 96,581$          47,611$         
Hwy 50 Bus/Carpool & Aux Lns & 
Community Enhancements (EA 44161)

7/9/09 10/26/09 100 01/01/13 05/10/13 100  01/01/15 08/15/16 100  Caltrans (FY 16-17 Q1) 11,500$          12,226$          70,698$          71,886$          

31 03 Sac Loc 16,322$          12,822$         
White Rock Road from Grant Line to 
Prairie City (EA 92880)

2/23/12 04/30/12 100 12/31/13 12/01/13 100  06/01/14 06/01/14 100  Sac Co -$                   -$                   10,622$          10,423$          

32 08 SBd 10 30,760$          14,074$         
Westbound Mixed Flow Lane Addition 
(EA 0F150)

1/13/10 12/10/10 100 05/01/12 08/10/15 100  06/01/13 07/01/15 100  SANBAG -$                   -$                   25,449$          19,752$          

33 08 SBd 215 347,777$        49,120$         
I-215 North Segments 1 & 2 - HOV & 
Mixed Flow Ln Addition (EA 0071V)

4/16/09 08/27/09 100 09/05/13 09/17/14 100  09/15/15 12/31/18 SANBAG -$                   -$                   213,174$        208,387$        

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$          29,000$         
SR - 210/215 Connectors (EA 44407) 
combined to 4440U

4/16/09 09/17/09 100 02/01/13 03/01/13 100  Caltrans 12,883$          see 47,672$          see

35 40,614$          32,414$         
I-215 North Segment 5 (EA 00719) 
combined to 4440U

4/16/09 09/17/09 100 02/01/13 03/01/13 100  Caltrans 7,333$            below 25,081$          below

118,272$        61,414$         Corridor Summary 02/01/13 03/01/13 03/01/15 10/30/15 100  20,216$          12,942$          72,753$          71,430$          

36 08 SBd 10 19,409$          10,910$         
Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's (EA 
49750)

1/13/10 10/12/10 100 12/01/10 12/20/12 100  06/01/11 06/03/14 100  Caltrans 3,280$            3,422$            13,239$          9,337$            

     I-15 Managed Lanes - Corridor Project

110,103$        93,765$         Corridor Project #1 (EA 2T093) 9/20/07 02/08/08 100 01/17/11 12/28/11 100  Caltrans 14,739$          14,603$          79,026$          77,319$          

87,365$          71,236$         Corridor Project #2 (EA 2T091) 2/14/08 05/12/08 100 02/21/12 05/31/11 100  Caltrans 14,025$          11,162$          57,211$          57,438$          

133,613$        110,595$       Corridor Project #3 (EA 2T092) 4/10/08 07/25/08 100 04/15/12 06/14/12 100  Caltrans 21,236$          15,020$          94,432$          91,853$          

331,081$        275,596$       Corridor Summary 04/15/12 06/14/12 10/03/13 01/28/15 100  50,000$          40,785$          230,669$        226,609$        
     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$          24,500$         Corridor Project #1 (EA 2358U) 9/20/07 08/15/07 100 10/30/09 07/14/10 100  Caltrans 6,000$            7,743$            43,038$          37,046$          

80,446$          -$                  Corridor Project #2 (EA 2T040) Local 01/28/11 100 06/30/12 02/13/15 100  Caltrans 11,183$          15,357$          54,610$          57,724$          

133,110$        24,500$         Corridor Summary 06/30/12 02/13/15 06/30/17 03/31/19 17,183$          23,100$          97,648$          94,770$          

39 10 SJ 205 22,009$          9,070$          I-205 Auxiliary Lanes (EA 0Q270) 4/8/10 10/12/10 100 04/01/13 03/04/13 100  11/01/14 02/13/15 100  Caltrans 2,900$            2,302$            11,860$          11,480$          

     Route 46 Corridor Improvements (Whitley 1) - Corridor Project

77,214$          49,778$         Corridor Project #1 (EA 33072) 4/8/10 10/25/10 100 08/01/13 10/13/14 100  Caltrans 7,000$            7,872$            54,054$          52,312$          

1,840$            -$                  STIP TEA Enhancements (EA 33072)

79,054$          49,778$         Corridor Summary 08/01/13 10/13/14 10/01/14 06/08/18

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

39,493$          22,300$         Corridor Project #1 (EA 23563) 1/20/11 06/01/11 100 03/01/12 06/25/13 100  Caltrans 8,259$            3,020$            21,159$          16,123$          

22,514$          3,802$          Corridor Project #2 (EA 23564) 10/26/11 05/24/12 100 11/01/13 11/15/13 100  Caltrans 3,802$            1,256$            12,648$          6,514$            

62,007$          26,102$         Corridor Summary 11/01/13 11/15/13 11/01/14 08/25/16 100  12,061$          4,276$            33,807$          22,638$          

42 04 SCl 880 61,802$          39,842$         
I-880 Widening (SR 237 to 
US 101) (EA29830)

8/10/11 12/14/11 100 07/01/13 04/04/14 100  08/01/14 06/20/17 100  Caltrans 9,810$            6,709$            32,192$          31,783$          

43 04 SCl 101 73,199$          55,871$         
US 101 Aux Lanes - State Route 85 to 
Embarcadero Rd (EA 4A330)

8/10/11 11/17/11 100 08/01/13 11/16/15 100  09/01/14 04/11/18 100  Caltrans 11,080$          10,837$          44,791$          42,431$          

44 04 SCl 101 49,611$          16,636$         
US 101 Improvements (I-280 to Yerba 
Buena Rd) (EA 1A980)

1/13/10 10/01/10 100 06/01/13 10/31/12 100  06/01/14 10/03/14 100  Caltrans 6,690$            6,619$            31,201$          26,047$          

37 11 SD 15

08 SBd 215

40 05 SLO 46

38 11 SD 5

41 04 SM 101
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45 05 SCr 1 21,085$          13,783$         
Highway 1 Soquel to Morrissey 
Auxiliary Lanes (EA 0F650)

8/10/11 01/05/12 100 11/01/13 02/11/15 100  12/01/14 06/30/18 SCCRTC -$                   -$                   16,933$          16,889$          

46 02 Sha 5 16,315$          13,496$         
Cottonwood Hills Truck Climbing Lane 
(EA 37100)

1/13/10 04/21/10 100 12/01/11 11/17/11 100  12/01/12 10/23/14 100  Caltrans 2,100$            1,247$            11,396$          11,396$          

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

41,457$          18,880$         Corridor Project #1 (EA 0A531) 2/14/08 06/04/08 100 12/01/09 12/01/09 100  Caltrans 6,351$            4,284$            27,906$          28,260$          

7,884$            6,085$          Corridor Project #2 (EA 0A532) 4/8/10 10/12/10 100 09/01/11 02/29/12 100  Caltrans 1,319$            -$                   4,766$            4,765$            

30,296$          -$                  Corridor Project #3 (EA 4C15U) 3/12/09 04/21/09 100 11/01/10 11/01/10 100  3,900$            1,597$            22,200$          15,837$          

79,637$          24,965$         Corridor Summary 09/01/11 02/29/12 10/01/12 03/01/14 100  11,570$          5,881$            54,872$          48,862$          

48 04 Son 101 92,761$          17,359$         
Central Phase A - US 101 HOV Lns 
from Railroad Ave to Rohnert Park 
Expressway (EA 0A18U)

5/14/09 10/12/09 100 12/01/11 12/26/12 100  02/01/13 12/31/19 Caltrans 10,500$          10,752$          58,311$          55,195$          

49 04 Son 101 120,260$        69,860$         
US 101 HOV lanes - North Phase A 
(from Steele Lane to Windsor River 
Road) (EA 0A10U)

5/29/08 10/29/08 100 01/01/11 12/30/10 100  02/01/12 12/31/18 Caltrans 12,000$          9,931$            91,200$          88,015$          

50 04 Son 101 79,367$          29,280$         
US 101 HOV Lanes - Wilfred Ave to 
Santa Rosa Ave (EA 12965)

9/25/08 03/03/09 100 12/01/13 06/28/13 100  01/01/15 12/31/15 100  Caltrans 6,600$            2,623$            51,065$          45,273$          

51 10 Sta 219 44,353$          8,617$          
SR-219 Expressway, Phase 1 (SR-99 
to Morrow Road) (EA 0A870)

1/10/08 06/19/08 100 08/01/09 06/30/10 100  11/01/09 07/28/16 100  Caltrans 2,000$            1,947$            6,617$            6,617$            

52 10 Sta 219 42,662$          13,241$         
SR-219 Expressway, Phase 2 (Morrow 
Road to Route 108) (EA 0A872)

12/15/11 08/30/12 100 05/30/14 10/30/15 100  01/13/18 09/30/18 Caltrans 4,300$            4,172$            17,612$          16,442$          

53 10 Tuo 108 53,392$          25,577$         E. Sonora Bypass Stage II (EA 34042) 1/20/11 12/16/11 100 03/01/14 01/10/14 100  05/03/21 12/31/19 Caltrans 5,500$            6,543$            26,974$          28,742$          

54 07
Ven
SB

101 101,163$        81,293$         
HOV Lanes, Mussel Shoals to Casitas 
Pass Road (EA 26070)

8/10/11 01/04/12 100 08/01/16 06/27/17 100  07/31/19 04/25/19 Caltrans 15,300$          13,824$          65,993$          60,339$          

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 17,321$          15,000$         Central Project - Phase B (EA 0A184) 1/20/11 05/19/11 100 12/31/12 07/17/13 100  01/01/14 12/30/16 100  Caltrans 3,000$            2,844$            12,000$          12,000$          

56 03 Sac 80 136,035$        53,537$         
I-80 HOV Ln Across the Top (EA 
3797U)

1/20/11 07/29/11 100 11/01/14 07/13/17 100  11/01/16 11/01/18 Caltrans 19,000$          19,446$          104,588$        105,036$        

57 10 SJ 5 124,978$        42,470$         I-5 HOV Ln and CRCP (EA 0G470) 1/20/11 06/02/11 100 12/30/14 01/26/17 100  01/30/16 01/18/19 11,990$          17,493$          97,708$          95,956$          

58 05 SLO 101 47,857$          31,174$         Santa Maria Bridge (EA 44590) 1/20/11 06/21/11 100 04/01/14 03/12/15 100  07/15/15 04/18/17 100  Caltrans 6,600$            5,537$            34,832$          34,810$          

59 11 SD 15 68,159$          25,802$         
Mira Mesa Direct Access Ramp (EA 
2T095)

12/15/11 04/04/12 100 01/14/15 01/04/16 100  07/11/17 06/29/18 Caltrans (FY 15-16 Q3) 8,500$            8,058$            36,102$          27,059$          

60 02 Sha 5 22,658$          20,903$         South Redding 6;Lane (EA 4C401) 1/20/11 05/09/11 100 11/15/12 02/01/13 100  11/15/13 09/12/18 Caltrans 2,250$            1,950$            18,653$          18,643$          

61 03 But 32 9,925$            3,425$          But 32 Highway Widening (EA 1E490) 8/10/11 06/30/12 100 11/30/13 12/11/15 100  07/01/18 07/01/18 Chico -$                   -$                   6,425$            6,713$            

     Widen Ala 84 Expressway - Corridor Project

41,065$          16,057$         Corridor Project #1 (EA 29761) 8/10/11 03/21/12 100 07/31/13 09/24/15 100  Caltrans 3,780$            3,812$            25,085$          24,304$          

97,402$          -$                  Corridor Project #2 (EA 29762) 3/26/15 09/30/15 100 10/01/15 08/24/18 67 Caltrans 8,005$            6,314$            48,000$          28,028$          

138,467$        16,057$         Corridor Summary 10/01/15 08/24/18 07/01/18 09/30/20 11,785$          10,126$          73,085$          52,332$          

63 06 Tul 198 27,266$          21,187$         Plaza Drive IC / Aux Lns (EA 42370) 8/10/11 11/30/11 100 06/30/13 08/19/14 100  12/31/13 12/30/18 Visalia 3,617$            3,785$            17,570$          18,952$          

64 04 Var Var 74,984$          36,057$         
Freeway Performance Initiative (EA 
0G890, 15113, 15300, 15320, 15350, 
15420)

4/26/12 08/28/12 100 10/01/14 10/13/15 100  04/01/16 06/30/18 Caltrans 8,271$            8,737$            51,346$          47,681$          

47 04 Sol 80

62 04 Ala 84
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IMPLEMENTING
AGENCY (QUARTER

BOND FUNDS FULLY 
EXPENDED)

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

     Bi-County I-215 Gap Closure - Corridor Project

65 182,802$        15,350$         
I-215 Gap Closure (EA 0M940) 
combined to 0M94U

6/27/12 12/03/12 100 05/01/16 08/25/15 100  Caltrans 16,270$          see 137,171$        see

17,066$          -$                  SHOPP contribution to #1 800$               15,392$          

66 5,193$            3,007$          Newport Ave OC(EA 0M94U) 6/27/12 12/03/12 100 05/01/16 08/25/15 100  Caltrans 361$               below 3,007$            below

205,061$        18,357$         Corridor Summary 05/01/16 08/25/15 04/20/18 08/02/18 17,431$          16,318$          155,570$        144,150$        

67 04 Son 101 52,360$          22,242$         
North Project Phase B 
Airport IC (EA 3A23U)

4/26/12 12/03/12 100 12/31/13 08/03/15 100  11/01/15 12/31/19 Caltrans 4,500$            4,461$            33,813$          31,620$          

68 04 SCl 880 62,097$          39,231$         
I-880/I-280 Stevens Creek IC Impvmts 
(EA 44560)

5/23/12 09/06/12 100 12/01/14 12/30/15 100  12/01/15 06/30/18 SCVTA -$                   -$                   47,197$          44,472$          

69 04 SCl 101 33,812$          22,217$         
Capitol Exp Yerba Buena IC (EA 
1G360)

5/23/12 08/02/12 100 06/30/14 04/14/15 100  02/28/17 07/28/17 100  SCVTA -$                   -$                   26,286$          25,319$          

70 08 SBd 15 82,912$          16,206$         La Mesa Nisqualli Rd IC (EA 0A450) 8/10/11 12/08/11 100 12/01/13 03/05/14 100  12/01/15 05/06/16 100  SANBAG -$                   0 53,082$          40,680$          

71 11 SD 805 36,501$          18,785$         HOV Lns - SR54 to SR94 (EA 2T180) 1/25/12 06/22/12 100 12/31/13 12/20/13 100  07/11/13 05/31/18 Caltrans 5,392$            5,324$            19,355$          18,443$          

72 11 SD 805 55,432$          37,978$         
HOV Lns - Palomar to SR54 (EA 
2T181)

1/25/12 09/09/12 100 07/30/14 04/03/14 100  11/05/13 05/31/18 Caltrans 7,400$            7,734$            34,278$          35,898$          

73 05 SLO 46 55,559$          45,088$         Whitley 2A (EA 33077) 2/23/12 05/18/12 100 09/08/15 08/15/16 100  10/01/16 07/01/20 Caltrans 7,400$            7,126$            37,688$          35,415$          

74 12 Ora 74 77,211$          24,109$         SR74 / I-5 IC (EA 0E310) 4/25/12 10/19/12 100 02/02/15 11/22/16 100  12/31/18 12/31/18 Caltrans 6,364$            8,308$            30,231$          25,949$          

75 11 SD 805 119,000$        40,638$         
805 Managed Lns North
(Design Build) (EA 2T200)

10/26/11
7/30/12
2/26/13*

100 03/15/15 04/02/18 99 06/30/17 06/04/20 Caltrans 26,428$          18,223$          86,419$          81,689$          

76 02 Sha 5 7,275$            6,000$          I5/Deschutes Rd IC (EA 34760) 5/3/12 7/26/12 100 12/15/12 01/24/14 100  05/01/13 02/26/16 100  Anderson -$                   -$                   6,000$            5,979$            

77 03 Sac 50 37,151$          12,109$         SR50 - Watt IC (EA 37120) 4/26/12 9/15/12 100 11/30/14 01/16/16 100  11/01/18 02/01/19 Sac Co -$                   -$                   30,449$          35,221$          

78 05 Mon 101 91,150$          30,825$         San Juan IC (EA 31580) 4/26/12 09/27/12 100 03/18/15 04/28/16 100  07/02/18 07/09/19 Caltrans 8,000$            8,294$            48,700$          42,680$          

79 05 SB 101 17,618$          4,442$          Union Valley Pkwy IC (EA 46380) 4/26/12 07/26/12 100 12/31/13 12/27/13 100  02/03/15 02/24/15 100  Caltrans 1,900$            1,688$            9,234$            8,883$            

80 08 SBd 10 18,620$          10,000$         I-10 Tippecanoe Ave IC (EA 44811) 4/26/12 07/11/12 100 07/11/13 06/24/15 100  08/01/15 06/16/16 100  SANBAG 2,000$            2,821$            13,787$          13,872$          

81 11 SD 76 36,889$          29,387$         I-5 / SR 76 IC (EA 25714) 4/26/12 08/01/12 100 01/01/15 10/20/14 100  07/25/16 100  Caltrans 5,056$            4,977$            24,561$          23,739$          

82 03 ED 50 19,200$          15,500$         US Route 50 HOV Ln (EA 2E510) 5/23/12 07/17/12 100 12/31/13 03/31/16 100  10/31/14 07/01/18 ED Co DOT -$                   -$                   17,240$          14,719$          

83 03 ED 50 9,145$            6,000$          
Western Placerville IC Ph 1A (EA 
37280)

5/23/12 11/05/12 100 06/01/15 11/30/14 100  01/15/14 11/30/20 Caltrans -$                   -$                   6,000$            7,683$            

84 08 Riv 215 123,502$        38,779$         
215 Widening Scortt to Nuevo (EA 
0F162)

5/23/12 11/14/12 100 12/31/15 11/15/18 99 L 07/01/19 11/19/20 RCTC -$                   -$               98,500$          90,649$          

85 08 SBd 15 63,923$          28,264$         I15 Ranchero Rd IC (EA 34160) 5/23/12 08/01/12 100 08/01/14 12/18/15 100  09/01/16 01/30/19 SANBAG 3,650$            6,187$            40,148$          35,433$          

86 04 Ala 680 7,860$            5,740$          FPI (EA 4G100) 6/27/12 09/29/12 100 11/01/14 06/27/13 100  12/01/15 04/21/14 100  Caltrans 1,000$            998$               4,740$            4,740$            

87 08 SBd 15 35,274$          12,000$         Duncan Canyon Rd IC (EA 0H130) 6/27/12 08/14/12 100 06/01/14 03/03/17 100  11/30/18 02/28/19 Fontana 2,900$            4,550$            26,054$          24,315$          

88 12 Ora 405 3,058$            2,238$          
Widen Ramp for Deceleration Lane (EA 
0M130)

6/27/12 10/11/12 100 07/01/14 05/30/14 100  12/01/14 12/01/14 100  Caltrans 500$               498$               1,738$            1,738$            

89 07 LA 710 1,336,061$     153,657$       
Gerald Desmond Bridge
(Design Build) (EA 22830)

10/24/12
10/1/12
6/11/13*

100 03/22/19 03/22/19 83 L 05/21/21 05/21/21 Port of Long Beach 97,000$          90,773$          864,260$        505,712$        

90 08 SBd 15 325,365$        53,743$         I-15 Devore Widening, IC (EA 0K710) 12/6/12 11/13/12 100 03/25/16 06/30/17 100  10/25/19 06/11/19 SANBAG 26,951$          24,938$          239,662$        232,818$        

Totals 12,365,790$   4,476,979$    

* Design Build contract: two award dates. 1st, notice to proceed for design, 2nd, construction start

** Section 4a of CMIA report details CMIA Bond Program funding loans.
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(3)  CMIA Bond Program Performance Outcome - Benefits Report
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Baseline Actual Baseline Actual Baseline Actual Baseline Actual
1 04 Ala 580 I-580 Eastbound HOV Lane - Greenville to Hacienda 05/20/16 100  3,522 257,080

2 04 Ala 580 I-580 Westbound HOV Lane - Greenville to Foothill 06/30/16 100  3,341 243,880

3 04 Ala 580 I-580 / Isabel Interchange 04/09/12 100  814 814 194,000 194,000

4 04 Ala 880 I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd 04/04/16 100  3,161 230,780

5 04
Ala
CC

24 State Route 24 Caldecott Tunnel - Fourth Bore 03/12/15 100  10,368 10,368 825,665 825,665

6 10 Cal 4 Angels Camp Bypass (EA 36250) 09/24/09 100  184 184 4.6 4.6 7,320 7,320

7 04 CC 4 State Route 4 East Widening from Somersville to Route 160 12/29/17 99 8,561 5.9 10.2 624,920

8 04
Ala
CC

80 I-80 Integrated Corridor  Mobility Project 05/22/17 100  5,821 463,571

9 03 ED 50 US 50 HOV Lanes 06/17/13 100  2,295 691 167,560 41,460

10 06 Ker 46 Route 46 Expressway - Segment 3 (EA 44252) 01/16/13 100  475 436 26.0 26.0 5,678 5,204

11 06
Kin
Tul

198 Route 198 Expressway (EA 3568U) 03/11/13 100  875 1,233 20.6 20.6 10,453 12,607

12 07 LA 405 I-405 Carpool Lane I-10 To US 101 (NB) (Design Build) (EA 12030) 08/17/18 97 L 22,929 1,673,840

13 07 LA 5 Interstate 5 Carpool Lane from Route 134 to Route 170 12/31/19 64 16,407 1,223,200

14 07 LA 5 I-5 Carpool Lane from Orange County Line to I-605 02/07/20 18 32,705 2,387,480

15 04
Mrn 
Son

101 Highway 101 Marin-Sonoma Narrows 06/30/17 100  2,023 7.3 166,207

16 04 Mrn 580 Westbound I-580 to Northbound US 101 Connector Improvements (EA 4A140) 01/27/11 100  158 158 12,545 12,545

17 05 Mon 1 Salinas Road Interchange (EA 31592) 03/20/14 100  673 729 45,561 49,354

18 04
Nap 
Sol

12 SR 12 Jameson Canyon Widening - Phase 1 05/10/16 100  3,898 3,109 6.0 6.0 310,407 175,822

19 03 Nev 49 Route 49 La Barr Meadows Widening (EA 2A690) 04/08/14 100  38 N/A 2.8 2.8 2,559 2,760

20 12 Ora 91 Add one lane on EB SR-91 from SR-241/SR-91 to SR-71/SR-91 (EA 0G040) 05/13/11 100  6,216 6,216 495,033 495,033

21 12 Ora 22 SR-22 / I-405 / I-605 HOV Connector with ITS Elements 03/23/15 100  32,099 34,805 15.5 8.8 2,343,200 2,088,300

22 12 Ora 91 Widen EB&WB SR-91 fr E of SR-55 Conn to E of Weir Canyon Road (EA 0G330) 11/01/13 100  31,946 55,166 2,544,065 4,393,265

23 12 Ora 57 Widen NB fr 0.3M S of Katella Ave to 0.3M N of Lincoln Ave (EA 0F040) 04/21/15 100  2,311 753 184,036 15,744

24 12 Ora 57 Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road 11/06/14 100  16,718 22,195 1,331,385 1,767,564

25 03 Pla 65 Lincoln Bypass 10/01/14 100  3,961 3,961 268,103 268,103

26 03 Pla 80 Pla-80 HOV Phase 2 (EA 36782) 10/18/12 100  2,243 2,243 151,850 151,850

27 03 Pla 80 Pla-80 HOV Phase 3 (EA 36783) 06/17/13 100  156 672 10,571 45,600

28 08 Riv 215 Widening, Add One Mixed Flow Lane in Each Direction (EA 0F161) 11/21/13 100  2,424 2,451 193,025 195,185

29 08 Riv 91 HOV Lane Gap Closure (EA 44840) 12/19/16 100  6,771 494,280

30 03 Sac 50 Hwy 50 Bus/Carpool & Aux Lns & Community Enhancements (EA 44161) 05/10/13 100  10,888 1,953 15.0 15.0 794,860 450,818

31 03 Sac Loc White Rock Road from Grant Line to Prairie City (EA 92880) 12/01/13 100  2,679 2,679 181,319 181,319

32 08 SBd 10 Westbound Mixed Flow Lane Addition (EA 0F150) 08/10/15 100  868 79,744 3.6 3.6 69,194 1,134,588

33 08 SBd 215 I-215 North Segments 1 & 2 - HOV & Mixed Flow Ln Addition (EA 0071V) 09/17/14 100  15,636 6,624 1,141,440 162,947

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 SR - 210/215 Connectors (EA 44407) combined to 4440U 03/01/13 100  2,886 2,363 3.5 2.0 343,200 172,480

35 I-215 North Segment 5 (EA 00719) combined to 4440U 03/01/13 100  2,886 2,363 3.5 2.0 343,200 172,480

Corridor Summary 03/01/13 2,886 2,363 315,720 172,480

36 08 SBd 10 Widen Exit Ramps&Add Aux Ln @Cherry, Citrus&Cedar Ave IC's (EA 49750) 12/20/12 100  3,577 3,577 284,880 284,880

37 11 SD 15 I-15 Managed Lanes 06/14/12 100  29,386 35,989 2,145,180 2,195,131

38 11 SD 5 I-5 North Coast Corridor  - Stage 1A 02/13/15 100  2,605 1,916 5.6 4.0 25,574 18,774

39 10 SJ 205 I-205 Auxiliary Lanes (EA 0Q270) 03/04/13 100  3,150 2,144 125,440 85,353

40 05 SLO 46 Route 46 Corridor Improvements (Whitley 1) 10/13/14 100  2,425 2,329 164,164 157,673

41 04 SM 101 Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. 11/15/13 100  13,752 13,752 1,095,164 1,095,164

08 SBd 215
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Baseline Actual Baseline Actual Baseline Actual Baseline Actual

42 04 SCl 880
I-880 Widening (SR 237 to 
US 101) (EA29830)

04/04/14 100  16,297 16,297 8.4 8.4 1,189,660 1,189,660

43 04 SCl 101 US 101 Aux Lanes - State Route 85 to Embarcadero Rd (EA 4A330) 11/16/15 100  2,949 2,949 6.4 6.4 234,829 234,829

44 04 SCl 101 US 101 Improvements (I-280 to Yerba Buena Rd) (EA 1A980) 10/31/12 100  3,530 3,530 281,078 281,078

45 05 SCr 1 Highway 1 Soquel to Morrissey Auxiliary Lanes (EA 0F650) 02/11/15 100  796 880 2.0 2.0 53,893 88,300

46 02 Sha 5 Cottonwood Hills Truck Climbing Lane (EA 37100) 11/17/11 100  802 293 4,788 6,240

47 04 Sol 80 I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) 02/29/12 100  10,004 N/A 17.4 N/A 730,280 N/A

48 04 Son 101
Central Phase A - US 101 HOV Lns from Railroad Ave to Rohnert Park 
Expressway (EA 0A18U)

12/26/12 100  3,090 2,367 225,600 172,769

49 04 Son 101
US 101 HOV lanes - North Phase A (from Steele Lane to Windsor River Road) 
(EA 0A10U)

12/30/10 100  3,146 6,062 229,640 442,524

50 04 Son 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave (EA 12965) 06/28/13 100  2,841 3,216 207,420 234,800

51 10 Sta 219 SR-219 Expressway, Phase 1 (SR-99 to Morrow Road) (EA 0A870) 06/30/10 100  940 N/A 6.7 N/A 37,418 N/A

52 10 Sta 219 SR-219 Expressway, Phase 2 (Morrow Road to Route 108) (EA 0A872) 10/30/15 100  1,302 1,221 51,851 48,611

53 10 Tuo 108 E. Sonora Bypass Stage II (EA 34042) 01/10/14 100  656 583 2.0 2.0 25,850 23,100

54 07
Ven
SB

101 HOV Lanes, Mussel Shoals to Casitas Pass Road (EA 26070) 06/27/17 100  1,603 108,528

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 Central Project - Phase B (EA 0A184) 07/17/13 100  965 965 70,432 70,432

56 03 Sac 80 I-80 HOV Ln Across the Top (EA 3797U) 07/30/17 100 8,425 734,982

57 10 SJ 5 I-5 HOV Ln and CRCP (EA 0G470) 01/26/17 100  30,302 559,080

58 05 SLO 101 Santa Maria Bridge (EA 44590) 03/12/15 100  220 203 21,300 20,000

59 11 SD 15 Mira Mesa Direct Access Ramp (EA 2T095) 01/04/16 100  29,386 2,145,180

60 02 Sha 5 South Redding 6;Lane (EA 4C401) 02/01/13 100  727 727 3,600 3,600

61 03 But 32 But 32 Highway Widening (EA 1E490) 12/11/15 100  1.6

62 04 Ala 84 Widen Ala 84 Expressway 12/01/17 62 5,682 3.2 452,465

63 06 Tul 198 Plaza Drive IC / Aux Lns (EA 42370) 08/19/14 100  608 710 7,259 8,476

64 04 Var Var
Freeway Performance Initiative (EA 0G890, 15113, 15300, 15320, 15350, 
15420)

10/13/15 100  4,000 4,000 59,000 59,000

     Bi-County I-215 Gap Closure - Corridor Project

65 I-215 Gap Closure (EA 0M940) combined to 0M94U 08/25/15 100  8.0

66 Newport Ave OC(EA 0M94U) 08/25/15 100  8.0

Corridor Summary 08/25/15 14,571 268,060

67 04 Son 101 North Project Phase B, Airport IC (EA 3A23U) 08/03/15 100  1,711 1,711 102,654 102,654

68 04 SCl 880 I-880/I-280 Stevens Creek IC Impvmts (EA 44560) 12/30/15 100  9,992 885,686

69 04 SCl 101 Capitol Exp Yerba Buena IC (EA 1G360) 04/14/15 100  3,630 281,078

70 08 SBd 15 La Mesa Nisqualli Rd IC (EA 0A450) 03/05/14 100  4,447 2,226 333,525 54,748

71 11 SD 805 HOV Lns - SR54 to SR94 (EA 2T180) 12/20/13 100  4.5 4.4

72 11 SD 805 HOV Lns - Palomar to SR54 (EA 2T181) 04/03/14 100  3.9 3.9

73 05 SLO 46 Whitley 2A (EA 33077) 08/15/16 100  2,425 2,812 11.2 11.2 164,164 205,297

74 12 Ora 74 SR74 / I-5 IC (EA 0E310) 11/22/16 100  N/A

75 11 SD 805 805 Managed Lns North (Design Build) (EA 2T200) 04/01/18 99 7.6

76 02 Sha 5 I5/Deschutes Rd IC (EA 34760) 01/24/14 100  630 630

77 03 Sac 50 SR50 - Watt IC (EA 37120) 01/16/16 100  N/A

78 05 Mon 101 San Juan IC (EA 31580) 04/28/16 100  884 662 6,424 5,479

79 05 SB 101 Union Valley Pkwy IC (EA 46380) 12/27/13 100  935 781 5,610 4,518

80 08 SBd 10 I-10 Tippecanoe Ave IC (EA 44811) 06/24/15 100  14,571 40 268,060 600

81 11 SD 76 I-5 / SR 76 IC (EA 25714) 10/20/14 100  1,132 1,132 5,773 5,773

82 03 ED 50 US Route 50 HOV Ln (EA 2E510) 03/31/16 100  947 22,728

83 03 ED 50 Western Placerville IC Ph 1A (EA 37280) 11/30/14 100  115 2,650

84 08 Riv 215 215 Widening Scortt to Nuevo (EA 0F162) 11/15/18 98 L 10,232 675,330

85 08 SBd 15 I15 Ranchero Rd IC (EA 34160) 12/18/15 100  1,400 21,191

86 04 Ala 680 FPI (EA 4G100) 06/27/13 100  1,112 1,112 0.4 0.4 0.4 0.4 11,481 11,481

87 08 SBd 15 Duncan Canyon Rd IC (EA 0H130) 03/03/17 100  1,322 24,610

88 12 Ora 405 Widen Ramp for Deceleration Lane (EA 0M130) 05/30/14 100  1,036 980

08
SBd 
Riv

215
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89 07 LA 710 Gerald Desmond Bridge (Design Build) (EA 22830) 03/22/19 80 L
90 08 SBd 15 I-15 Devore Widening, IC (EA 0K710) 06/30/17 100  4,196 24,167
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(4)  CMIA Bond Program Action Plans 
Third Quarter FY 2017-18 

 
(4a)  Major Project Issues 

No project has major issues that may impact the project schedule or budget. 
 

 (4b)  Project Budgets Supplemented with Local Funds 
No project budgets were supplemented with Local funds since the last quarterly report. 
 

(4c)  Project Action Plans 
(Projects with gray shading are completed and will be removed in the next quarterly report) 

Project #1 – Eastbound I-580 HOV- Hacienda to Greenville #3 – Project overrun (Con Support $227) 
will be addressed with non-bond funds. Expenditure adjustment will be completed by March 30, 2018.  

Project #2.2 – Westbound I-580 Westbound HOV Ln (Seg 2) – Project overrun (Con Cap $2,924  and 
Con Sup $2,927) will be addressed with non-bond funds. Expenditure adjustments underway and will 
be completed by March 30, 2018. 

Project #4 – I-880 Southbound HOV Ln Extension- Hegenberger to Marina Blvd – Project overrun 
(Con Sup $100) will be addressed with non-bond funds. District will do timesheets corrections to 
correct overrun in CMIA.  Target completion date will be March 30, 2018. 

Project #15.2 – Highway 101 Marin-Sonoma Narrows, Contract A – Project overrun (Con Cap 
$30,684 $8,506) will be addressed with non-bond funds. The MSN B2 construction capital has 
multiple funding sources and % split by funding source was an issue to over-spent for CMIA funding 
source.  The project expenditure is still under the project budget. Expenditure adjustments will be 
completed by June 30, 2018. 
 
Project #15.4 – Highway 101 Marin-Sonoma Narrows, Contract A2 – Project overrun (Con Sup 
$42,006) will be addressed with non-bond funds.  The COOP with TAM has been executed. Once 
funding line is established, by budgets, overrun will be covered. Target completion date is May 2018. 
 
Project #59 – I-15 Mira Mesa / Scripps Ranch Direct Access Ramp – The Con Cap $32,519 shown as 
over expended is an accrual issue. These are not true expenditures, hence there is no expenditure 
adjustment to be made until final voucher. The Final Vouchering Unit has until Final Project Closeout 
which is expected 7/5/2019 to make the expenditure adjustment. Expenditure adjustment is now 
completed. 

Project #62 – SR-84 Expressway Widening – Seg. 1 – Timesheet corrections underway to address 
the (Con Sup $680) overrun and will be completed by March 30, 2018. 
 
Project #73 – SR-46 Corridor Improvements (Whitley 2A) – Project overrun (Con Sup $120,645) will 
be addressed with corridor options. Construction claims process continues. District is preparing a 
PCR to move ITIP funds within the project to cover the over-expenditure of construction 
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support.  Target completion for claims process is Dec 2019. Fund adjustment is expected to be 
completed by May 1, 2018. A corrective action plan was submitted and recommended for approval 
and implementation. Program guidelines allows for savings from one component to be moved to 
another, if the project CCA is completed. Funds will be moved from construction capital to 
construction support to support additional claims efforts. This recommendation was presented to CTC 
staff and they concur. 
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(5) CMIA Bond Program Funding Adjustments 
Third Quarter FY 2017-18 

 
 

 (5a) CMIA Bond Program Funding Loans 
 

American Recovery and Reinvestment Act (ARRA) of 2009 funding loans were made in 2009 to 
replace CMIA funding on CMIA program projects.  The CMIA program project budgets, as reported in 
this report include $214,459,000 of ARRA funding in accordance with Government Code, Section 
8879.77.  In 2009, limitations on bond sales and the enactment of the ARRA program led to 
legislation allowing loans in order to allocate projects ready for construction.  The table below outlines 
the loans made and repayment of loans for the CMIA program. 
 

Project ARRA Funding (Loan) 
($1,000;s) 

Repayment (CMIA Funding) 
($1,000;s) 

Caldecott Tunnel Fourth Bore (segment 1) $   73,439  
I-215 North Segments 1 & 2 HOV Lanes $   49,120  
La Barr Meadows $     2,000  
Route 405 Northbound HOV Lanes $   89,900  
State Highway Account Reimbursement   $ 214,459 
Totals $ 214,459 $ 214,459 

 
 

 (5b) CMIA Bond Program Funding Transfers 
 
 
In January 2014, the Commission established a Proposition 1B savings policy with the intention that 
savings accrued in the CMIA program will be used for CMIA-eligible STIP projects that commenced 
construction prior to December 31, 2012.  To date, Caltrans has identified a total of $86.4 million in 
savings ($19.4 in project closeouts and $67 in projected administration savings) in the CMIA program. 
 

Funding Transfers Project Allocated 
CMIA Funds 

Administration  
Budget 

Program Budget, Allocations through Dec. 31, 2012 $ 4,410.0 million $ 90 million 
Project Closeout Savings – de-allocated -$      19.4 million  
Project Closeout Savings – re-allocated to projects $      19.4 million  
Administration Savings – re-allocated to projects $      67.0 million -$ 67 million 
Revised Allocated Budget Totals $    4,477 million $ 23 million 
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‐$200.0
$0.0

$200.0
$400.0
$600.0
$800.0

08‐09 09‐10 10‐11 11‐12 12‐13 13‐14 14‐15 15‐16 17‐18 Total
Actual $12.3 $185. $56.6 $601. $62.8 $48.6 ‐$10. $5.3 $961.

In the SR99 Bond Program budget, $766 million was allocated for construction.  In addition, $196 
million has been allocated for right of way and engineering support costs.  $6 million is set aside for 
bond administrative costs, leaving $32.1 million uncommitted. Additional projects will be programmed 
using program guidelines.  SR99 Program Allocations  by FY (millions)

(1) SR99 Bond Program Summary 
Third Quarter FY 2017-18 

(1a) SR99 Bond Program Funding 

          #Contracts   Project Allocated Funds   % Allocated 

SR99 Bond Program funds allocated to projects:                  1281       1$962 million1        196%1 

 
 

One additional project, District 3 EA 1H380 - SR 99 Auxiliary Lanes Project, from I-5 Connector to W 
Elkhorn Blvd Overcrossing, received allocations in RW Support, PAED, PSE, Con Support and Con 
Capital Totaling $5,295,000 in March 2018, reducing the uncommitted balance from $37.4 million 
during this quarter to $32.1 million. 

(1b) SR99 Bond Program Funding Loans 

American Recovery and Reinvestment Act (ARRA) of 2009 funding loans were made in 2009 to 
replace SR99 funding on a SR99 program project. The SR99 program project budget, as reported in 
this report includes $19,061,000 of ARRA funding in accordance with Government Code, Section 
8879.77. In 2009, limitations on bond sales and the enactment of the ARRA program led to legislation 
to allow for loans in order to allocate projects ready for construction.  
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(1c) SR99 Bond Program Funding and Contributor Funds 

    Project Expenditures      Percent Expended 

  88%1   SR99 Bond Program project funds expended to date:                         1$878 million1            
SR99 Bond Program project funds expended reported last quarter:    1$876 million1              88%1   

In the SR99 Bond Program's $1 billion dollar budget, $962 million has been allocated to projects from 
SR99 Bond Program funds.  In addition, $390 million has been committed from other contributor 
funds to increase the total value of projects in the SR99 Bond Program to $1,352 million.  The table 
below shows how SR99 Bond Program funds and contributor funds were distributed, as well as 
expenditures to date for SR99 Bond Program funds. 

SR99 Bond Program Funding and Contributor Funds by Component (millions) 
Total Funds Other Funds SR99 Bond Program Funds 

Allocated Expended Percent 
Construction 

$    128.3 $      12.2 $    116.1 $    113.7 98 %  Support 
 Capital $    881.5 $    115.4 $    766.4 $    699.4 91 % 

Right of Way 
$      19.2 $        8.2 $      11.0 $       9.0 82 %  Support 

 Capital $    187.1     $    133.2  $      53.9  $     37.4 69 % 
Preliminary Engineering 

$    135.5 $    121.0 $      14.5 $     13.7 94%  Support 
Committed Subtotal $ 1,351.9 $    390.0 $    961.9 $   873.2 91% 
Uncommitted    $      32.1
Percent uncommitted  3.7%
Bond Administration     $    6.0 $       5.1 85 % 
Program Total $    1,000.0 $   878.3 88 % 
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have received SR99 Bond 
Program funds.  Some projects        $400.0          
were constructed in stages,
resulting in a total of 28 $200.0 
construction contracts being 
administered.  $0.0

$600.0

11‐12
Actual

12‐13
Actual

13‐14
Actual

14‐15
Actual

15‐16
Actual

16‐17
Actual

17‐18
Plan

18‐19
Plan

Total

SR99 Bond Program Construction Contracts by Fiscal Year of 
Completion (millions)

SR99 Dollars Total Dollars

(1d) SR99 Bond Program Project Completions 

# Contract 
Completed

Percent Contracts 
Completed

27 96 SR99 Bond Program construction contracts completed to date: 
SR99 Bond Program construction contracts completed reported last 
quarter: 

27 100 

To date, a total of 24 projects 

A new project, 3 EA 1H380 - SR 
99 Auxiliary Lanes Project, from 
I-5 Connector to W Elkhorn Blvd 
Overcrossing, received SR99 
allocations on March 21, 2018 
per resolution R99-A-1718-03 in the amount of $ 5,295,000, no expenditures were noted in this third 
quarter.   

SR99 Bond Program Completions – Projects and Dollars (millions) 

Contracts Accepted In Plant 
Establishment 

Contracts Under 
Construction 

All SR99 Bond 
Program Contracts 

 # Total 
Funds 

SR99 
Funds 

# 
FDR's

# Total 
Funds

SR99 
Funds

# Total  
Funds 

SR99 
Funds 

# Total  
Funds 

SR99 
Funds 

FY 11-12 1 $  22 $  22 1 1 $     22 $    22
FY 12-13 2 $  15 $  11 2 2 $     15 $    11
FY 13-14 1 $  32 $  19 1 1 $     32 $    19
FY 14-15 8 $340 $259 6 8 $   340 $  259
FY 15-16 10   $547 $388 3 10 $   547 $  388
FY 16-17 3 $130 $  93 5 3 $   130 $    93
FY 17-18 2 $257 $166 1 2 $   257   $  166
FY 18-19 0 $       0 $      0
Total Value 27 $1,343 $957 19 0 $ 0 $ 0 27 $1,343 $  957

28 $1,352 $  962

The status of final delivery reports (FDR) to be completed within six months after construction contracts are accepted, is outlined  
in the table above. 
Some rounding may occur. 
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LEGEND
Estimated cost within budget
Baseline budget exceeded, non-bond funds added.  No CTC action required.
All bond funds exceeded.  Project teams are making expenditure adjustments (adding non-bond funds if necessary) and reviewing project charges.  
The quarter in which the bond funds were fully expended has been added to the table below so that the timeliness of corrective actions can be monitored.
CCA 100% Complete
Milestone Behind Schedule  - Complete      - Past Due      PE - Plant Establishment

.
(2) State Route 99 Bond Program Current Status and Project Expenditure Report
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1 03 But 99 38,349$            20,969$         
Butte SR 99 Chico Auxilliary
Lanes - Phase II

1/20/11 7/8/11 100 2/18/15 2/18/15 100  10/15/15 4/30/21 Caltrans 4,394$       5,506$         27,290$     23,302$        

     Island Park 6-Lane - Corridor Project

22,313$            22,313$         Corridor Project #1 (EA 44261) 1/13/10 8/10/10 100 9/1/12 2/3/12 100  Caltrans 3,313$       3,313$         16,915$     16,914$        

65,481$            65,481$         Corridor Project #2(EA 44262) 4/26/12 10/10/12 100 7/1/16 5/20/16 100  Caltrans  (FY 16-17 Q1) 8,500$       8,602$         44,000$     43,622$        

87,794$            87,794$         Corridor Summary 7/1/16 5/20/16 100 7/1/18 7/1/19 11,813$     11,915$       60,915$     60,536$        

3 06 Mad 99 93,802$            59,402$         
Reconstruct Interchange at Avenue 
12 6/27/12 12/7/12 100 6/13/16 6/13/16 100  7/1/18 7/1/18 Caltrans 8,000$       7,956$         48,802$     43,746$        

4 10 Mer 99 115,758$          79,425$         
Arboleda Road Freeway

12/15/11 5/14/12 100 5/1/15 5/18/15 100  5/1/16 3/1/22 Caltrans 9,906$       9,136$         68,560$     68,000$        

5 10 Mer 99 76,611$            65,869$         
Freeway Upgrade & Plainsburg Road 
I/C 2/23/12 7/12/12 100 5/10/16 5/10/16 100  7/10/18 7/10/18 Caltrans  10,000$     9,128$         51,398$     44,869$        

6 03 Sac 99 7,446$              5,806$           
Add Aux Lane Calvine to North 
of Mack Rd on 99

2/25/10 6/23/10 100 2/1/13 2/1/13 100  2/1/17 9/29/16  Caltrans 750$          747$            5,506$       5,299$          

7 03 Sac 99 32,470$            18,529$         
SR 99/Elverta Rd. Interchange

2/23/12 5/28/12 100 4/1/14 3/7/14 100  7/1/14 10/1/18 Sac Co -$               -$  25,270$     24,757$        

8 10 SJ 99 214,458$          132,256$       
SR 99 (South Stockton)
Widening

6/27/12 12/3/12 100 12/30/16 9/20/17 100 12/5/18 7/1/20 Caltrans  (FY 16-17 Q3)  20,000$     20,630$       113,958$   101,797$      

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

-$ Corridor PAED (EA 0E610)

42,178$            35,894$         Corridor Project #1 (EA 0E611) 12/15/11 3/27/12 100 1/7/15 1/7/15 100  Caltrans  5,250$       5,127$         30,644$     29,416$        

44,996$            38,183$         Corridor Project #2 (EA 0E612) 1/25/12 6/27/12 100 10/12/15 10/12/15 100  Caltrans 6,750$       6,589$         29,543$     27,348$        

65,350$            12,143$         Corridor Project #3 (EA 0E613) 6/27/12 10/11/12 100 12/15/15 12/15/15 100  Caltrans 7,500$       6,923$         29,481$     27,176$        

152,524$          86,220$         Corridor Summary 10/1/15 12/15/15 100 12/4/17 6/29/18 19,500$     18,639$       89,668$     83,940$        

10 03 Sut 99 31,082$            19,264$         
SR 99 / Riego Road Interchange

3/29/12 10/1/12 100 1/1/15 6/30/15 100  1/1/17 7/1/18 Caltrans 3,500$       3,500$         20,062$     19,772$        

2 06 99
Fre 
Mad

9 10 SJ 99
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11 03 Sut 99 56,725$            53,211$         
Sutter 99 Segment 2

1/13/10 7/14/10 100 12/1/15 5/15/15 100  12/1/17 7/31/18 Caltrans 8,500$       8,493$         43,731$     41,284$        

     Los Molinos - Staged Construction Project

Stage #1 1/13/10 5/5/10 100 12/31/12 4/20/11 100 

Stage #2 1/25/12 5/31/12 100 5/15/13 5/15/13 100  Caltrans 838$          811$            4,723$       4,577$          

588$ -$ Enhancements

7,574$              4,705$           Corridor Summary 12/31/12 5/15/13 100  1/25/16 1/25/16 

     Goshen to Kingsburg 6-Lane - Corridor Project

101,445$          86,675$         Goshen to Kingsburg 6-Lane 5/20/10 1/4/11 100 11/2/15 11/2/15 100  Caltrans 13,450$     14,775$       75,863$     74,067$        

4,944$              4,944$           Landscape Mitigation 6/27/12 10/1/12 100 8/1/18 2/24/17 PE  Caltrans (FY16-17 Q1 ) 700$          813$            3,752$       3,088$          

106,389$          91,619$         Corridor Summary 8/1/18 8/1/18 100 10/1/20 10/1/20 14,150$     15,588$       79,615$     77,155$        

     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 18,233$            16,333$         
SR 99/113 Interchange

6/27/12 10/16/12 100 12/1/14 8/13/14 100  12/1/16 2/1/16  Caltrans 2,500$       2,453$         13,833$     12,844$        

15 06 Tul 99 52,707$            46,927$         
Tulare to Goshen 6 Ln

6/27/12 12/7/12 100 6/24/16 6/24/16 100  10/6/18 10/6/18 Caltrans   (FY 16-17 Q1) 8,200$       8,437$         38,727$     37,540$        

16 06 Ker 99 27,350$            24,600$         
South Bakersfield Widening

6/27/12 10/24/12 100 11/15/14 9/18/14 100  11/15/16 3/1/17  Caltrans 3,600$       3,557$         21,000$     20,823$        

17 10 Sta 99 42,849$            33,401$         
Kiernan IC

6/27/12 12/11/12 100 7/22/16 10/17/17 100 L 1/22/18 12/15/19 Sta Cty -$               -$  33,401$     33,072$        

18 06 Ker 99 10,203$            9,003$           
North Bakersfield Widening

10/24/12 2/21/12 100 12/1/13 7/10/14 100  12/1/15 7/1/17 Caltrans 1,500$       1,498$         7,500$       7,356$          

19 10 Mer 99 65,880$            46,521$         
Merced Atwater Expwy Ph 1A

3/5/13 6/19/13 100 12/30/16 10/12/16 100  2/28/19 5/28/19 MCAG -$               -$  46,521$     40,594$        

20 03 Sac 99 8,981$              5,000$           
Elk Grove Blvd SR99 IC

3/5/13 8/1/13 100 8/1/14 10/16/15 100  12/1/14 10/30/17 Elk Grove -$               850$            6,896$       6,307$          

21 03 Sac 99 1,930$              1,108$           
Elkhorn Blvd IC

5/7/13 7/1/13 100 7/30/15 7/30/15 100  5/1/17 10/20/17 Sacramento -$               360$            1,330$       1,298$          

22 10 Sta 99 59,551$            41,630$         
Pelandale Ave IC

10/8/13 3/12/14 100 12/15/16 6/30/17 100  12/1/18 8/1/19 Modesto 50$            -$  42,130$     39,284$        

23 06 Tul 99 36,050$            7,000$           
Cartmill Interchange

1/29/14 6/3/14 100 6/7/16 6/7/16 100  7/1/18 7/30/21 Tulare Cty -$               3,781$         28,181$     24,709$        

24 03 Sac 99 7,095$              5,295$           
West Elkhorn Auxiliary Lanes

3/29/18 1,200$       -$  5,100$       -$                 

1,351,811$       961,887$       

4,705$           6,986$              

99

12 02 Teh 99

13 06 Tul 

*Section 1B of SR99 report details SR99 Bond Program funding loansTotal Cost
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LEGEND
 - Complete      - Past Due      PE - Plant Establishment

 State Route 99 Bond Program Benefits Report

*Reported Actual Benefits are being verified for accuracy
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Baseline Actual * Baseline Actual * Baseline Actual *

1 03 But 99
Butte SR 99 Chico Auxilliary
Lanes - Phase II

2/18/15 100  87.7 1.8 20,684 2,600

2 6
Fre 
Mad 99      Island Park 6-Lane 5/20/16 100  1,795 1,795 42,881 42,881

3 06 Mad 99
Reconstruct Interchange at Avenue 12 

6/13/16 100  32 2,533

4 10 Mer 99
Arboleda Road Freeway

5/18/15 100  87 85 16.2 6,951 6,752

5 10 Mer 99
Freeway Upgrade & Plainsburg Road 
I/C 5/10/16 100  66 5,285

6 03 Sac 99
Add Aux Lane Calvine to North
of Mack Rd on 99

2/1/13 100  2,914 2,914

7 03 Sac 99
SR 99/Elverta Rd. Interchange

3/7/14 100  6,420 6,420

8 10 SJ 99
SR 99 (South Stockton)
Widening

9/20/17 100 4,722 7.2 376,053

     SR 99 Widening in Manteca 
and San Joaquin 

12/15/15 100  12,592 11,321 16.8

10 03 Sut 99
SR 99 / Riego Road Interchange

6/30/15 100  65 1,082

11 03 Sut 99
Sutter 99 Segment 2

5/15/15 100  6.6 1,010

     Los Molinos 5/15/13 100 

Goshen to Kingsburg 6-Lane 8/1/18 100  20.3

14 03 Sut 99
SR 99/113 Interchange

8/13/14 100  277 110

15 06 Tul 99
Tulare to Goshen 6 Ln

6/24/16 100 

9 10 SJ 99

12 02 Teh 99 Not Applicable-Pedestrian/Bicycle facilities

13 06 Tul 99
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*Reported Actual Benefits are being verified for accuracy
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Baseline Actual * Baseline Actual * Baseline Actual *

16 06 Ker 99
South Bakersfield Widening

9/18/14 100  3,061 3,265 117,240 77,999

17 10 Sta 99
Kiernan IC

10/17/17 100 L 3,276 155,500

18 06 Ker 99
North Bakersfield Widening

7/10/14 100  1510 1,062 25,371

19 10 Mer 99
Merced Atwater Expwy Ph 1A

10/12/16 100  209 14,765

20 03 Sac 99
Elk Grove Blvd SR99 IC

10/16/15 100  630 650 25,750 19,390

21 03 Sac 99
Elkhorn Blvd IC

7/30/15 100  145 1,600

22 10 Sta 99
Pelandale Ave IC

6/30/17 100  6,595 79,140

23 06 Tul 99
Cartmill Interchange

6/7/16 100  Not Applicable-Modify Interchange
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(3)  SR99 Action Plans 
Third Quarter FY 2017-18

(3a)  Major Project Issues 

The following projects have major issues that may result in action plans at a later date 
to adjust the project schedule or budget. 

Project #2 Island Park 6-lane 
Construction Support over-expenditures are a result of construction 
contractor resolution process. The Final Estimate was run in October 
and is complete. Construction Support over-expenditures have been 
investigated. It is anticipated changes will be corrected next quarter 
and will result in eliminating the over-expenditures. 

Project # 8 SR 99 (South Stockton) Widening 
District proposes to increase R/W Support from $7,000,000 to 
$8,100,000 and Construction Support from $20,000,000 to 
$22,000,000, it is also proposed to decrease R/W Capital from 
$55,470,000 to $39,605,000 so there will be a significant net decrease 
in the total project cost. All changes are pending the confirmation of 
EAC values. 

  Project #13 Goshen to Kingsburg 6 Ln Landscape Mitigation 
Construction Support over-expenditures are suspected to be a result of 
mischarging to a parent project. It is anticipated that these charges will 
be corrected next quarter and will result in eliminating the over-
expenditures. 

Project #15 Tulare to Goshen 6 Ln 
Construction Support over-expenditures are resulting from contractor 
disputes and potential claims resolution. Negotiations with the 
contractor are complete. A Final Estimate has been processed and 
accepted by the Contractor. Construction Support over-expenditures 
have been investigated. It is anticipated that charges will be corrected 
next quarter and will result in eliminating the over-expenditures. 
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Local Bridge Seismic Retrofit Program Status 
Third Quarter Fiscal Year 2017-18 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported changes that had reduced the 
number of bond funded bridges to 375.  
  
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  These 
funds are to be allocated to provide the 11.47 
percent required local match for right of way and 
construction phases of the remaining seismic 
retrofit work on local bridges, ramps, and 
overpasses, and includes $2.5 million set aside 
for bond administrative costs.  An additional 
$32.9 million of state funds has been identified 
to cover the non-federal match.  These funds 
are available through an exchange of a portion 
of local funds received from the federal Highway 
Bridge Program (HBP). These funds are 
available to accommodate the current $7.7 
million shortfall in required local match.  
Consistent with the Local Bridge Seismic Retrofit 
Account (LBSRA) Guidelines adopted by the 
Commission, the Department sub-allocates  
 

bond funds on a first come, first serve basis for 
new phases of right of way and construction. 
 
The Commission has allocated $13.3 million, 
$4.4 million, $12.2 million, 5.2 million, $4.1 
million, $11.2 million, 7 million, 10.2 million, 9.8 
million, and $2.2 million bond funds for Fiscal 
Years (FYs) 2007-08, 2008-09, 2009-10, 2011-
12, 2012-13, 2013-14, 2014-15, 2015-16, 2016-
17, and 2017-18 respectively.  The Department 
did not request a bond allocation from the 
Commission for FY 2010-11. The bond funds 
allocated by the Commission are available for 
sub-allocation in one fiscal year. Therefore, 
bond funds that were not sub-allocated from any 
of the previous FYs will be available for future 
years.  Consistent with the LBSRA Guidelines, 
the Department has exchanged $24.3 million of 
the local share of funds received through the 
federal HBP for state funds to accommodate 
local non-federal match needs for Bay Area 
Rapid Transit (BART) and other bridges.  To 
date, $21.64 million of State match funds and 
$64.1 million of seismic bond funds have been 
sub-allocated to local agency bridges for a total 
of $85.74 million. The match needs for FY 
2010/11 used state funds remaining from the 
exchange mentioned above.  

 
This report satisfies the Commission’s quarterly 
reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on all 375 bridges in the program, 
the design phase has been completed on 
325 bridges, construction is underway on 14 
bridges, and retrofit is complete on 311 
bridges. 
 
Progress of LBSRP is tracked based on 
the Federal Fiscal Year (FFY).  
 
Project Benefits 
 
The result of seismically retrofitted bridges 
are bridges that are safe from collapse 
during a credible earthquake. 
 
 
 

 
FFY 2018 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified six bridges to be 
delivered in FFY 2018.  
 
The following bridges completed major project 
delivery milestone in the last quarter: 
 

 
 
 
 
 
 
 
 

           Ten Longest Delivery Schedules Reported by Local Agencies 
District Local Agency Bridge 

Number 

Project Description Estimated 

Bond Value 

Estimated 

Construction 

Begin  Date 

Design phase 

(% Complete) 

as of 12/31/17 

Design Phase 

(% Complete) 

as of 3/31/18 

04 Orinda 28C0331 Bear Creek $11,929 10/1/20 50* 10 

01 Humboldt County 04C0055 Mattole Road $688,200 10/2/20 50 50 

04 Orinda 56C0330 Miner Road $144,000 12/1/20 10 10 

04 Contra Costa County 28C0442 Marsh Drive $506,928 1/4/21 0 15 

08 Lake Elsinore 56C0309 Auto Center Drive $379,794 2/1/21 0 0 

08 Barstow 54C0583 Yucca Street $50,000 7/5/21 0 0 

11 Imperial County 58C0014 Forrester Road $725,569 8/21/21 0 0 

08 Barstow 54C0089 North 1st Avenue $82,010 9/1/21 0 0 

04 Sonoma County 20C0018 Bohemian Highway $2,992,454 5/2/22 15 15 

11 Oceanside 57C0010 Douglas Boulevard $743,065 11/12/23 0 0 

*Design phase (% Complete) reduction from 50% to 10% was due to reporting error in the previous quarter by the 
local agency.  
 

Local 
Agency Br. No. Project Milestone 

Pittsburg 28C0165 North Parkside Drive Move to 
Construction 
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Program Management
 
The following table shows the list of LBSRP bridges that are programmed for delivery in  

FFY 2018.  Each project in the LBSRP is monitored at the component level for potential scope, 
cost, and schedule changes to ensure timely delivery of the full scope as approved and adopted.  
The following projects are locked in for delivery in FFY 2018 and local agencies will not be 
allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

 

Bridges Programmed in FFY 2018 

District Agency Bridge 
Number Description Phase Bond Amount 

Programmed 

Bond 
Funds  
Sub-

Allocated 
as of 

3/31/18 

State 
Fund  

04 San Francisco 
County 
Transportation 
Authority 

YBI  On east side of Yerba 
Buena Island, 
Reconstruct ramps on 
and off of I-80 

Construction 
(AC 
Conversion) 

$910,145   

04 Pittsburg 28C0165 North Parkside Drive Construction  $32,690 $32,690  

04 Oakland 33C0148 23rd Avenue, over UP, 
BNSF, Amtrak 

Construction  $1,149,868   

04 Oakland 33C0215 Leimert BLVD, over 
Sausal Creek 

Right of 
Way 

$28,675   

06 Bakersfield 50C0021 
R & L 

Manor Street, over Kern 
River 

Construction $60,103   

08 Indio 56C0292 North Bond Indio BLVD, 
over Whitewater River 

Right of 
Way 

$5,735   

      Total   $2,187,216 $32,690  
 

 
 
 
 

Allocation Summary 
 

 Funds allocated for 
FY 2017-18 

Sub-allocation as of 3/31/2018 Remaining 
Allocation for 

FFY 2018  
Projects programmed in FFY 2018 Projects advanced to FFY 2018 

Number of Projects Amount Number of 
projects 

Amount 

Bond $2,187,216 1 32,690   $2,154,526 
State $2,645,341*     $2,645,341 
Total $4,832,557  1 32,690   $4,799,867 

*Remaining state allocation carried over from FY 2008-09 
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LBSRP Bond and State Capital Allocations (millions) 
 

Funds are tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
The projected bond fund is lowered due to use of toll credit instead of bond match for R/W phase of 6th street in City of Los 
Angeles. 
* Projection is based on LA-ODIS information for first quarter of FFY 2017-18. These Projections are not financially constraint 
and should not be used for budgeting purposes. High cost projects programmed after FY 2011-12 will be cash managed since 
there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching federal funds for 
these cash managed projects will be well beyond 2019 federal fiscal year. 
 

Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 
 
 
 

Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 
LBSRP Bond RW & Const. $122.5 $79.65 $64.1 

State RW & Const. $32.9 $24.30 $21.64 
Total $155.4 $103.95 $85.74 

Bond Administrative Cost $2.5 $2.5 $2.5 

Prior 11-12 12-13 13-14 14-15 15-16 16-17 17-18 18-19 19-20 Total
Baseline (State, Bond) $51.60 $4.20 $5.10 $12.50 $7.80 $14.80 $9.80 $4.50 $10.40 $14.00 $134.70
Projection (State, Bond)* $47.40 $4.10 $4.20 $11.00 $7.90 $10.03 $7.45 $3.30 $15.70 $19.20 $130.28
Allocated (Bond) $29.90 $5.20 $4.10 $11.20 $7.02 $10.24 $9.79 $2.20 $79.65
Sub-Allocated (Bond) $29.90 $3.70 $4.00 $7.10 $1.31 $9.02 $9.08 $64.11
Allocated (State) $24.30 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $24.30
Sub-Allocated (State) $20.17 $0.41 $0.75 $0.17 $0.14 $0.00 $0.00 $21.64

$0

$30

$60

$90

$120

$150

14%
4%

82%
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Under Construction

Completed
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Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

Some agencies have requested to Re-Strategy two bridges that completed Pre-Strategy phase. 
They have not send in their formal request. 
Status of phases provided in this table is confirmed by the Department and may be different from the 
attached report, which contains unconfirmed data submitted by local agencies.  

 
 
Adjustment to the Number of Local Bridges Identified to Receive Bond Match 

 
Total 

Bridges in 
the Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

479 45  Bay Area Rapid Transit 
(BART) 

Funded by other 
sources 434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  Department of Water 
Resources Private Ownership 435 

435 2  Los Angeles County Previously Completed 433 
433 1  Los Angeles County Private Ownership 432 

432 1  Merced County Being replaced under a 
different program 431 

431 1  Peninsula Joint Powers 
Board 

Funded by other 
sources 430 

430 2  Lassen County Funded by other 
sources 428 

428 1  Santa Barbra County Funded by other 
sources 427 

427 1  Santa Clara County Funded by other 
sources 426 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region 
(CITY and County) 2 0 6 4 59 69 

Department of Water 
Resources 1 0 0 0 23 23 

BART 1 0 0 0 152 152 
San Francisco 

(YBI)  0 7 1 0 8 

All Other Agencies 59 0 37 9 77 123 
       

Total 63 0 50 14 311 375 
       

Status per  
December 31 , 2017 

Report 
63 0 51 13 311 375 

Status per Year-End 
Report for 

September 30, 2017 
63 0 51 13 311 375 
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Total 
Bridges in 

the Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

426 2  City of Oakland 
Funded by other 

sources 
 

424 

424 2  BART BART 4 contracts was 
not award on time 422 

422 1  City of Larkspur Funded by other 
sources 421 

421 2  Nevada County Funded by other 
sources 419 

419 5  Sonoma County Funded by other 
sources 414 

414 1  Tehama County Funded by other 
sources 413 

413 27  BART Funded by others 
sources 386 

386 1  City of Los Angeles Did not meet award 
deadline 385 

385 1  Monterey County Will not proceed 384 

384 1  City of Oceanside Funded by other 
sources 383 

383 1  City of Indio Did not meet award 
deadline 382 

382 1  City of Newport Beach Funded by other 
sources 381 

381 1  City of San Diego Funded by other 
sources 380 

380 1  City of San Benito Funded by other 
sources 379 

379 1  
San Francisco County 

Transportation Authority 
(YBI) 

Combining two bridges 
into one 378 

378 1  Peninsula Joint Power 
Board Funded by local funds 377 

377 1  City of Fairfax Funded by other 
Sources 376 

376 1  City of Santee No Retrofit needed 375 

 
375 Bridges Remaining in the Program – 311 Bridges Completed = 64 Bridges in Progress 
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01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 3/25/19 9/27/20 10/2/22  50% Design    
01 Humboldt County 04C0104 Waddington Road $1,147 $150,000 36068 40816 42062 12/1/17    99% Construction   
01 Mendocino County 10C0034 Eureka Hill Road $0 $464,535 40273 8/15/19 8/15/18 3/31/21  70% Design 80% ROW   
02 Tehama County 08C0043 Jellys Ferry Road $11,000 $4,574,950 7/2/18 10/8/18 10/18/21  75% Design 10% ROW   
04 Concord 28C0442 Marsh Drive $0 $506,928 42735 6/30/20 8/31/20 4/30/23  15% Design    
04 Fremont 33C0128 Niles Boulevard $0 $589,299 36320 41732 41697 4/30/18    95% Construction   
04 Oakland 33C0030 Embarcadero Street $0 $1,696,681 35611 41729 41455 12/31/18    50% Construction   
04 Oakland 33C0148 23rd Avenue $108,965 $1,149,868 35611 43008 12/31/19 12/31/19   50% ROW   
04 Oakland 33C0215 Leimert Boulevard $28,675 $557,968 42794 2/20/20 9/19/19 11/12/20  35% Design    
04 Orinda 28C0330 Miner Road $3,854 $141,091 38791 2/28/20 9/30/20 1/1/22  10% Design    
04 Orinda 28C0331 Bear Creek Road $0 $11,929 35591 8/31/20 7/31/20 12/31/21  10% Design    
04 Pittsburg 28C0165 North Parkside Drive $0 $52,006 41110 2/28/18 No R/W 8/31/18 Waiting Award   
04 San Francisco County 

Transportation Authority 01CA0001 West Bound SFOBB on ramp West of 
Yerba Buena Island $0 $47,890 40816 9/30/19 9/30/19 7/31/21  75% Design 75% ROW   

04 San Francisco County 
Transporation Authority 01CA0002 West Bound I-80 on ramp West of Yerba 

Buena Island $63,085 $2,471,629 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW   

04 San Francisco County 
Transporation Authority 01CA0003 East Bound I-80 off ramp connecting to 

Treasure Island Road  (2 Bridges) $34,410 $1,096,115 40816 9/30/19 9/30/19 6/30/21  75% Design 75% ROW   
04 San Francisco County 

Transporation Authority 01CA0004 Treasure Island Road West of SFOBB $0 $223,487 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW   

04 San Francisco County 
Transporation Authority 01CA0006 Hillcrest Road West of Yerba Buena Island $0 $264,672

40816 12/31/17 12/31/17 12/30/19  76% Design 76% ROW   

04 San Francisco County 
Transporation Authority 01CA0008 Treasure Island road West of SFOBB $0 $65,450 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW   

04 San Francisco County 
Transporation Authority 01CA007A Treasure Island Road West of SFOBB $0 $35,119 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW   

04 San Francisco County 
Transporation Authority 01CA007B Treasure Isand Road west of SFOBB $0 $46,294 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW   

04 San Francisco County 
Transporation Authority 34U0003 Ramps on East side of Yerba Buena Island 

Tunnel at SFOBB on/off of I-80 $114,700 $8,659,398 40816 41362 41362 7/31/18    99% Construction   

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
LBSRP   Page 1 of  13 
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04 Sonoma County 20C0017 Watmaugh Road $28,675 $573,500 8/13/18 12/29/18 12/27/19  85% Design    
04 Sonoma County 20C0018 Bohemian Highway $45,880 $1,912,508 2/1/20 12/1/21 10/15/23  15% Design    
04 Sonoma County 20C0155 Wohler Road $11,470 $1,591,563 39448 5/31/18 3/29/19 12/31/20  97% Design 85% ROW   
04 Sonoma County 20C0262 Boyes Boulevard $74,555 $676,730 36433 3/1/18 8/2/18 11/30/20  96% Design 95% ROW   
04 Vallejo 23C0152 Sacramento Street $0 $219,000 41122 42979 12/31/18 12/31/19  90% Design 50% ROW   
05 Monterey County 44C0009 Nacimiento Lake Drive $34,339 $0 35828 3/1/18 6/30/18 12/31/19  97% Design 95% ROW   
05 Santa Barbara County 51C0001 Cathedral Oaks Road $0 $229,400 39659 41713 41713 6/19/19    99% Construction   
05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 35519 11/30/18 4/30/19 10/31/20  99% Design 15% ROW   
05 Santa Barbara County 51C0017 Jalama Road $9,176 $244,175 39659 42086 42155 8/31/18    97% Construction   
05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 36192 1/31/19 1/31/19 4/1/20  97% Design 94% ROW   
06 Bakersfield 50C0021L Manor Street North Bound $0 $298,220 42312 43007 No R/W 12/31/19 100% Design   
06 Bakersfield 50C0021R Manor Street South Bound $0 $298,220 42312 43007 No R/W 12/31/19 100% Design   
07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 37714 42825 2/28/19 5% Construction   
07 Los Angeles 53C0859 North Spring Street $0 $229,400 37991 41121 41090 9/30/18    90% Construction   
07 Los Angeles 53C1880 Sixth Street $0 $31,851,593 38168 3/20/19 12/31/21 12/31/21 99% Design 86% ROW 

40% Construction   
07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371

38168 12/31/18 12/31/18 6/30/22  87% Design    
07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 38168 12/31/18 No R/W 6/30/22  87% Design    
07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 38168 12/31/18 12/31/18 6/30/22  87% Design    
07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 38168 12/31/18 12/31/18 6/30/22  87% Design    
07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 35246 39650 42060 9/30/20 Waiting Award   
07 Los Angeles County 53C1403 The Old Road $0 $402,429 10/31/19 12/31/19 3/31/22  85% Design    

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
LBSRP   Page 2 of  13 
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08 Barstow 54C0088 North 1st Avenue $0 $350,000 42705 5/6/19 5/1/19 5/3/21  5% Design    
08 Barstow 54C0089 North 1st Avenue $0 $82,010 1/2/19 7/5/21 7/5/21 3/5/23 25% Strategy     
08 Barstow 54C0583 Yucca Street $0 $50,000 1/4/21 7/2/21 7/5/21 7/4/22 Request Re-Strategy   
08 Colton 54C0077 La Cadena Drive $0 $134,199 35481 12/31/18 No R/W 9/30/21  95% Design    
08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 33998 12/31/19 No R/W 12/31/21  90% Design    
08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 33998 12/31/18 No R/W 9/30/21  95% Design 95% ROW   
08 Grand Terrace 54C0379 Barton Road $0 $52,188 35582 40968 40968 12/31/19 Waiting Award   
08 Indio 56C0084 Jackson Street $0 $277,777 35507 40693 10/25/19 95% Right of Way   
08 Indio 56C0292 North Bound Indio Boulevard $5,735 $241,868 35507 11/28/19 95% Right of Way   
08 Lake Elsinore 56C0309 Auto Center Drive $0 $379,794 1/26/18 8/1/20 No R/W 2/1/22 98% Strategy     
08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $2,518,000 11/15/18 7/15/20 7/15/20 7/15/23 58% Strategy     
08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 40723 10/4/19 10/4/19 2/24/23 30% Design   
10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 35475 42646 42594 4/24/20 25% Construction   
10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 37467 42886 42185 12/31/19 10% Construction   
10 Stanislaus County 38C0004 Hickman Road $0 $820,105 37530 3/1/19 3/1/19 9/30/20  65% Design    
10 Stanislaus County 38C0010 Crows Landing $0 $745,550 12/31/18 No R/W 12/30/20 70% Design   
10 Stanislaus County 39C0001 River Road $0 $670,995 42689 6/15/19 4/15/19 2/25/21  27% Design    
10 Tracy 29C0126 Eleventh Street $0 $2,278,743 12/30/17 18% Construction   
11 Imperial County 58C0014 Forrester Road $28,675 $725,569 12/21/18 7/21/20 1/21/21 2/21/22 Waiting Award   
11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 41629 4/21/18 No R/W 9/21/18 90% Design   
11 Oceanside 57C0010 Douglas Drive $0 $2,090,866 6/24/19 11/11/24 No R/W 8/19/26 5% Strategy     

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
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01 Humboldt County 04C0007 Bald Hills Road $0 $649,334 Project Complete   
01 Humboldt County 04C0207 Williams Creek Road $0 $140,080 Project Complete    YES

01 Mendocino County 10C0048 Moore Street $5,337 $169,229 Project Complete    YES

01 Mendocino County 10C0084 School Way $0 $476,025 Project Complete   
02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 Project Complete    YES

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 Project Complete    YES

02 Tehama County 08C0009 Bowman Road $9,000 $1,123,900 Project Complete    YES

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 Project Complete    YES

03 Placer County 19C0060 Auburn-Foresthill Road $0 $5,558,133 Project Complete    YES

03 Yolo County 22C0074 County Road 57 $2,556 $225,697 Project Complete    YES

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 Project Complete    YES

04 Alameda County 33C0026 High Street $0 $121,194 Project Complete    YES

04 Alameda County 33C0027 Park Street $0 $91,211 Project Complete    YES

04 Alameda County 33C0147 Fruitvale Avenue $0 $50,715 Project Complete    YES

04 Alameda County 33C0237 Elgin Street $0 $8,819 Project Complete    YES

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 Project Complete   
04 Healdsburg 20C0065 Healdsburg Avenue $0 $244,311 Project Complete   
04 Oakland 33C0178 Park Boulevard $0 $77,756 Project Complete    YES

04 Oakland 33C0179 Park Boulevard $0 $77,756 Project Complete    YES

04 Oakland 33C0180 Park Boulevard $0 $77,756 Project Complete    YES

04 Oakland 33C0202 Hegenberger Road $0 $659,686 Project Complete   

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
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04 Oakland 33C0238 Campus Drive $0 $113,072 Project Complete    YES

04 Oakland 33C0253 Coliseum Way $0 $497,029 Project Complete    YES

04 Peninsula Joint Powers Board 35C0087 Tilton Avenue $0 $69,837 Project Complete    YES

04 Peninsula Joint Powers Board 35C0090 Santa Inez Avenue $0 $104,756 Project Complete    YES

04 Peninsula Joint Powers Board 35C0091 East Poplar Avenue $0 $120,275 Project Complete    YES

04 Peninsula Joint Powers Board 35C0161 Southern Pacific Transportation Company $0 $93,116 Project Complete    YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 1: Projects authorized in FFY 
2008/09 and prior (83 Bridges) $636,279 $6,968,709 Project Complete    YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 2: R-Line North Aerials over Public 
Road (28 Bridges) $0 $501,754 Project Complete    YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 3:  A-Line South Aerials over Public 
Roads (21 Bridges) $0 $344,329 Project Complete    YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 5: A-Line North Aerials over public 
Roads (19 Bridges) $0 $367,876 Project Complete    YES

04 San Francisco Bay Area Rapid 
Transit District 33C0321 West Oakland Pier 110 to Transbay Tube 

Portal $0 $124,083 Project Complete    YES

04 San Francisco International 
Airport 35C0133 Departing Flight Traffic $0 $1,467,021 Project Complete    YES

04 San Jose 37C0052L Southwest Expressway $0 $35,678 Project Complete    YES

04 San Jose 37C0701 East Julian Street $0 $83,164 Project Complete    YES

04 San Jose 37C0732 East William Street $0 $15,762 Project Complete    YES

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 Project Complete    YES

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 Project Complete    YES

04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 Project Complete    YES

04 Sonoma County 20C0141 Annapolis Road
$0 $154,327

Project Complete    YES

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
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04 Union City 33C0111 Decoto Road $0 $522,223 Project Complete   
04 Union City 33C0223 Whipple Road $0 $94,607 Project Complete    YES

05 King City 44C0059 First Street $0 $39,342 Project Complete    YES

05 Monterey County 44C0115 Schulte Road $0 $441,900 Project Complete    YES

05 Monterey County 44C0151 Peach Tree Road $12,959 $201,816 Project Complete   
05 Monterey County 44C0158 Lonoak Road $0 $233,250 Project Complete   
05 San Benito County 43C0043 Lone Tree Road $0 $194,891 Project Complete    YES

05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,034 Project Complete    YES

05 Santa Barbara County 51C0002 San Marcos Road $0 $109,874 Project Complete    YES

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $71,841 Project Complete    YES

05 Solvang 51C0008 Alisal Road $181 $107,151 Project Complete    YES

05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 Project Complete    YES

05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 Project Complete    YES

05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,885 $170,308 Project Complete   
05 Santa Barbara County 51C0173 Santa Rosa Road $4,553 $166,734 Project Complete    YES

05 Santa Cruz 36C0103 Soquel Drive $0 $24,380 Project Complete    YES

06 Department of Water Resources 42C0140 West Shields Avenue $0 $34,241 Project Complete   
06 Department of Water Resources 42C0141 North Russell Avenue $0 $58,936 Project Complete   
06 Department of Water Resources 42C0143 West Nees Avenue $0 $56,543 Project Complete   
06 Department of Water Resources 42C0156 West Jayne Avenue $0 $27,137 Project Complete   

06 Department of Water Resources 42C0159 West Mount Whitney Avenue $0 $23,983 Project Complete   

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
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06 Department of Water Resources 42C0173 West Manning Avenue $0 $21,228 Project Complete   

06 Department of Water Resources 42C0245 West Panoche Road $0 $19,160 Project Complete   

06 Department of Water Resources 42C0370 West Clarkson Avenue $0 $27,773 Project Complete   

06 Department of Water Resources 42C0371 South El Dorado Avenue $0 $26,933 Project Complete   

06 Department of Water Resources 42C0425 West Gale Avenue $0 $28,692 Project Complete   

06 Department of Water Resources 45C0071 Avenal Cutoff $0 $26,397 Project Complete   

06 Department of Water Resources 45C0123 Plymouth Avenue $0 $30,448 Project Complete   

06 Department of Water Resources 45C0124 30th Avenue $0 $33,128 Project Complete   

06 Department of Water Resources 45C0125 Quail Avenue $0 $32,441 Project Complete   

06 Department of Water Resources 50C0123 Old River Road $0 $36,762 Project Complete   
06 Fresno County 42C0098 South Calaveras Avenue $0 $30,923 Project Complete    YES

06 Fresno County 42C0281 West Sierra Avenue $0 $40,681 Project Complete    YES

06 Tulare County 46C0027 Avenue 416 $0 $498,711 Project Complete    YES

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 Project Complete    YES

07 Los Angeles 53C1010 North Main Street $0 $965,295 Project Complete    YES

07 Los Angeles 53C1184 4th Street $0 $148,178 Project Complete    YES

07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 Project Complete    YES

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 Project Complete    YES

07 Los Angeles 53C1875 Avenue 26 $0 $409,953 Project Complete   

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
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07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 Project Complete    YES

07 Los Angeles County 53C0036 Beverly Boulevard $0 $156,935 Project Complete    YES

07 Los Angeles County 53C0070 East Fork Road $0 $329,229 Project Complete    YES

07 Los Angeles County 53C0082 Washington Boulevard $0 $12,815 Project Complete    YES

07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 Project Complete    YES

07 Los Angeles County 53C0106 Imperial Highway $0 $117,037 Project Complete    YES

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 Project Complete    YES

07 Los Angeles County 53C0139 College Park Drive $0 $12,606 Project Complete    YES

07 Los Angeles County 53C0178 Valley Boulevard $0 $236,783 Project Complete    YES

07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 Project Complete    YES

07 Los Angeles County 53C0266 Willow Street $0 $34,103 Project Complete    YES

07 Los Angeles County 53C0289 Azusa Avenue $0 $405,399 Project Complete    YES

07 Los Angeles County 53C0329 Garey Avenue $0 $30,869 Project Complete    YES

07 Los Angeles County 53C0375 Foothill Boulevard $0 $287,750 Project Complete    YES

07 Los Angeles County 53C0377 Foothill Boulevard $0 $60,835 Project Complete    YES

07 Los Angeles County 53C0445 Slauson Avenue $0 $209,093 Project Complete    YES

07 Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 Project Complete   
07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $173,933 Project Complete    YES

07 Los Angeles County 53C0471 Washington Boulavard $0 $62,400 Project Complete    YES

07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 Project Complete    YES

07 Los Angeles County 53C0531 Atchinson, Topeka, & Sante Fe Railroad $0 $89,294 Project Complete    YES

07 Los Angeles County 53C0575 Artesia Boulevard $0 $60,486 Project Complete    YES

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
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07 Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 Project Complete    YES

07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833 Project Complete    YES

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 Project Complete    YES

07 Los Angeles County 53C0596 Atchinson, Topeka, & Santa Fe Railroad $0 $16,151 Project Complete    YES

07 Los Angeles County 53C0599 Alameda Street $0 $131,923 Project Complete    YES

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 Project Complete    YES

07 Los Angeles County 53C0807 Avenue T $0 $126,437 Project Complete    YES

07 Los Angeles County 53C0810 Southern Pacific Transportation Company 
Railroad $0 $15,088 Project Complete    YES

07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 Project Complete    YES

07 Los Angeles County 53C0867 Soto Street $0 $357,666 Project Complete    YES

07 Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 Project Complete    YES

07 Los Angeles County 53C0890L Queens Way-South Bound $0 $268,943 Project Complete    YES

07 Los Angeles County 53C0890R Queens Way-South Bound $0 $268,943 Project Complete    YES

07 Los Angeles County 53C0892L Queens Way South Bound $0 $273,821 Project Complete    YES

07 Los Angeles County 53C0892R Queens Way North Bound $0 $273,821 Project Complete    YES

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,990 Project Complete    YES

07 Los Angeles County 53C0916 First Street $0 $19,658 Project Complete    YES

07 Los Angeles County 53C0918 First Street $0 $19,658 Project Complete    YES

07 Los Angeles County 53C0930 9th Street $0 $259,726 Project Complete    YES

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $722,148 Project Complete    YES

07 Los Angeles County 53C0933 7th Street On Ramp $0 $79,055 Project Complete    YES

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $380,774 Project Complete    YES

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
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07 Los Angeles County 53C0951 Garey Avenue $0 $27,418 Project Complete    YES

07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 Project Complete    YES

07 Los Angeles County 53C1829 Oak Grove Drive $0 $242,594 Project Complete    YES

07 Los Angeles County 53C1851 Oak Grove Drive $0 $243,263 Project Complete    YES

07 Los Angeles County 53C1909 AT & SF Railroad $0 $29,067 Project Complete    YES

07 Los Angeles County 53C1915 4th Street $0 $37,502 Project Complete    YES

08 Colton 54C0078 La Cadena Drive $0 $13,092 Project Complete   
08 Colton 54C0079 La Cadena Drive $0 $23,820 Project Complete   
08 Colton 54C0375 West C Street $0 $7,527 Project Complete   
08 Colton 54C0384 C Street $0 $13,639 Project Complete   
08 Colton 54C0599 Rancho Avenue $0 $35,367 Project Complete   
08 Department of Water Resources 54C0449 Ranchero Street $0 $175,000 Project Complete   

08 Department of Water Resources 54C0451 Mesquite Street $0 $44,000 Project Complete   

08 Department of Water Resources 54C0452 Maple Avenue $0 $132,000 Project Complete   

08 Department of Water Resources 54C0495 Goodwin Drive $0 $29,000 Project Complete   

08 Department of Water Resources 54C0496 Duncan Road $0 $31,000 Project Complete   
08 Indio 56C0291 Jackson Street $0 $237,795 Project Complete    YES

08 Loma Linda 54C0130 Anderson Street $0 $25,052 Project Complete    YES

08 Riverside County 56C0001L South Bound Van Buren Boulevard $0 $1,316,701 Project Complete    YES

08 Riverside County 56C0001R North Bound Van Buren Boulevard $0 $1,316,701 Project Complete    YES

08 Riverside County 56C0017 River Road $0 $21,678 Project Complete    YES

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
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10 Department of Water Resources 39C0250 Mccabe Road $0 $18,810 Project Complete   

10 Department of Water Resources 39C0252 Butts Road $0 $26,402 Project Complete   
10 Department of Water Resources 39C0314 Mervel Avenue $0 $43,031 Project Complete   
10 Modesto 38C0050 Carpenter Road $0 $1,126,801 Project Complete   
10 San Joaquin County 29C0187 Airport Way $0 $420,730 Project Complete    YES

10 Stanislaus County 38C0048 Geer Road $0 $141,655 Project Complete    YES

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 Project Complete    YES

11 Del Mar 57C0207 North Torrey Pines Road $0 $2,679,446 Project Complete    YES

11 San Diego 57C0416 First Avenue $0 $698,119 Project Complete    YES

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $57,003 Project Complete    YES

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $48,907 Project Complete    YES

12 Newport Beach 55C0151 Bayside Drive $0 $18,044 Project Complete    YES

12 Orange County 55C0038 Santiago Canyon Road $0 $63,477 Project Complete    YES

12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $457,185 Project Complete    YES

12 Orange County 55C0656 Route 55 Departures $0 $106,800 Project Complete    YES

12 Orange County 55C0657 Macarthur $0 $39,254 Project Complete    YES

12 Orange County 55C0658 Departures Traffic $0 $182,292 Project Complete    YES

Total $1,416,979 $128,798,951

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
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02 Lassen County 07C0070 Road306/Cappezolli Bridge Removed

02 Lassen County 07C0088 County Road 417 Bridge Removed

02 Tehama County 08C0008 Evergreen Road Bridge Removed

03 Nevada County 17C0045 Hirschdale Road Bridge Removed

03 Nevada County 17C0046 Hirschdale Road Bridge Removed

04 Fairfax 27C0144 Creek Road Bridge Removed

04 Larkspur 27C0150 Alexander Avenue Bridge Removed

04 Oakland 33C0181 East 14th Street Bridge Removed

04 Oakland 33C0182 East 12th Street Bridge Removed

04 Peninsula Joint Powers Board 34C0051 Quint Street Bridge Removed

04 Peninsula Joint Powers Board 34C0052 Jerrold Avenue Bridge Removed

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 4: A-Line Stations over Public Roads 
(2 Bridges) Bridge Removed

04 San Jose 37C0299 Belt (Auzerias Street) Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) Bridge Removed

04 Santa Clara County 37C0159 Alamitos Road Bridge Removed

04 Sonoma County 20C0005 Geysers Road Bridge Removed

04 Sonoma County 20C0139 Wohler Road Bridge Removed

04 Sonoma County 20C0242 Chalk Hill Road Bridge Removed

04 Sonoma County 20C0248 Lambert Bridge Road Bridge Removed

04 Sonoma County 20C0407 West Dry Creek Road Bridge Removed

05 Monterey County 44C0099 Boronda Road Bridge Removed

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
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05 Montery County 44C0042 Union Pacific Railroad & Amtrak Bridge Removed

05 San Benito County 43C0027 Panoche Road Bridge Removed

05 Santa Barbara 51C0144 Southern Pacific Transportation Company Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak Bridge Removed

05 Santa Barbara 51C0250 Chapala Street Bridge Removed

06 Fresno County 42C0280 West Althea Avenue Bridge Removed

06 Department of Water Resources 50C0113 Elk Hills Road Bridge Removed

07 Los Angeles 53C0784 At&Sf RR Bridge Removed

07 Los Angeles 53C0884 Ocean Boulevard Bridge Removed

07 Los Angeles 53C1362 Vanowen Street Bridge Removed

07 Los Angeles County 53C1710 Fruitland Avenue Bridge Removed

08 Indio 56C0283 S/B Indio Blvd. Bridge Removed

10 Merced County 39C0339 Canal School Road Bridge Removed

11 Imperial County 58C0092 Araz Road Bridge Removed

11 San Diego 57C0015 North Harbor Drive Bridge Removed

11 Oceanside 57C0322 Hill Street Bridge Removed

11 San Diego 57C0418 Georgia Street Bridge Removed

11 Santee 57C0398 Carlton Oaks Drive Bridge Removed

12 Newport Beach 55C0015 Park Avenue Bridge Removed

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 03/31/2018.
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SUMMARY: 
 
This report covers the third quarter of the State Fiscal Year (FY) 2017-18 for the State-Local 
Partnership Program (SLPP).  There were 279 allocations with a total value of $981 million in 
SLPP funds that were approved by the California Transportation Commission (Commission) 
for this program.  All $981 million has been allocated.  Three of the allocated projects have 
been removed by the respective agencies; the remaining 276 allocations total $980 million in 
programmed SLPP funds.  There are 257 projects shown on the tables in this report due to 
some of these projects receiving funding in multiple cycles of the program.  Based on the 
programmed amounts for the open projects and the actual amounts for the closed projects, 
these 257 projects have a total project cost of $11.6 billion, total construction cost of $9.4 
billion and a total SLPP amount of $972 million.  Currently there are 17 projects still in 
construction and 205 projects are completed with approved final delivery reports.   
 
The SLPP was set at $200 million each year for five years, for a total of $1 billion.  It is split 
into two sub-programs.  The first is a “formula” based program and the second is a 
“competitive” based program.  The formula program matches local sales tax, property tax 
and/or bridge tolls and is 95 percent of the total SLPP.  The competitive program matches 
local uniform developer fees and represents five percent of the SLPP.  Any SLPP funds that 
were not programmed in either the “formula” or “competitive” programs in a given fiscal year 
remained available for future programming in the remaining cycles of the SLPP.  Based on 
guidelines and legislation, the remaining funds after final expenditures are no longer available 
for programming. 
 
 
FORMULA PROGRAM: 
 
Each year the Commission reviewed projects that were nominated for the formula program.  
The Commission adopted those projects that met the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and had a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, eight projects were allocated for formula share funding 
totaling $72.6 million in SLPP bond funds.  Two of these projects had an approved 
Letter of No Prejudice (LONP) prior to allocation and seven of these projects have 
completed construction. 

State-Local Partnership Program 
Progress Report 
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• Cycle 2:  In FY 2009-10, 16 projects were allocated for formula share funding 
totaling $126.4 million in SLPP funds.  Five projects had an approved LONP prior 
to allocation and 14 of these projects are complete with construction. 

 
• Cycle 3:  In FY 2010-11, 11 projects were allocated for formula share funding 

totaling $100.3 million in SLPP funds.  Three of these projects had an approved 
LONP prior to allocation and nine of these projects are complete with construction.  

 
• Cycle 4:  In FY 2011-12, 20 projects were allocated for formula share funding, one 

of these projects was later removed from the program.  The 19 remaining projects 
total $119.2 million in SLPP funds.  Five of these projects had an approved LONP 
prior to allocation and 14 of these projects are complete with construction. 

 
• Cycle 5:  In FY 2012-13, there were 149 projects allocated for formula share 

funding, one of these projects was later removed from the program.  The remaining 
148 projects total $511.2 million in SLPP funding and 137 of these projects are 
complete with construction.     

 
 
FORMULA PROGRAM PROJECT SUMMARY: 
 

 
 
*Note: Some projects were funded in multiple cycles. They are each only counted as one project in this summary.   

144 projects finalized 
$255.3M SLPP

26 projects completed 
construction but not 

finalized
$329.8M SLPP

15 projects in 
construction 

$335.3M SLPP

185 Formula Projects*
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COMPETITIVE PROGRAM: 
 
Each year the Commission reviewed eligible projects that were nominated for the competitive 
grant program.  Projects had to meet the requirements of Proposition 1B and must have had 
a commitment of the required match and any supplementary funding needed.  No single 
grant could exceed $1million.   
 
The Commission selected projects that met the following specified criteria:  
 

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 11 projects were programmed for competitive share funding 
totaling $8.6 million in programmed SLPP bond funds.  That amount was reduced to 
$7.6 million after bid savings were accounted for on the completed projects.  One 
project had an approved LONP prior to allocation and all 11 of these projects are 
complete with construction. 
 

• Cycle 2:  In FY 2009-10, 13 projects were allocated for competitive share funding 
totaling $9 million in SLPP bond funds.  That amount was reduced to $7.8 million after 
bid savings were accounted for on the completed projects.  Five of these projects had 
an approved LONP prior to allocation and all 13 of these projects are complete with 
construction. 
 

• Cycle 3:  In FY 2010-11, 13 projects were allocated for competitive share funding 
totaling $8.4 million in SLPP bond funds.  That amount was reduced to $8.3 million 
after bid savings were accounted for on completed projects.  Three of these projects 
had an approved LONP prior to allocation and all 13 of these projects are complete 
with construction.   

 
• Cycle 4:  In FY 2011-12, ten projects were allocated for competitive share funding, 

totaling $8.2 million in SLPP bond funds.  Nine of these projects are complete with 
construction. 
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• Cycle 5: In FY 2012-13, 28 projects were allocated for competitive share funding; one 
of these projects was later removed from the program.  The remaining 27 projects total 
$18 million in SLPP bond funds.  26 of these projects are complete with construction.  
 

 
 
 
COMPETITIVE PROGRAM PROJECT SUMMARY: 
 
 

 
 
 
 
 
 
*Note: Some projects were funded in multiple cycles. They are each only counted as one project in this summary.   

61 projects finalized 
$37.6M SLPP

9 projects completed 
construction but not 

finalized 
$9.8M SLPP

2 projects in 
construction 

$2M SLPP

72 Competitive Projects*
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LONP: 
 
The LONP Guidelines were approved in December 2009.  There were 22 projects that were 
approved for a LONP; all 22 of these projects have since been allocated. 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.  Currently 
there are 257 projects shown in the tables in these reports.   
 
COMPLETED PROJECTS and PROJECT BENEFITS: 
 
This report shows projects that are completed and have an approved Final Delivery Report in 
separate tables at the end of the project status and detail tables.  Benefit tables have been 
added that show the project benefits from programming on the Project Programming Request 
(PPR) and the project benefits at completion on the Final Delivery Report (FDR). 
 
REMOVED PROJECTS: 
 
Three projects were removed from the program after allocation.  They are no longer shown in 
the project totals. 
 
 

 
Three Projects Removed from the SLPP Program After Allocation 
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F 1 MEN City of Point Arena 7687 Port & Windy Hollow Rd Rehab (5) $11 4/2014 6/2013 
C 6 FRE City of Fresno 7669 Friant Rd Widening at Shepherd Ave (5) $145 10/2013 6/2013 
F 12 ORA City of Mission Viejo 7508 La Paz Bridge & Road Widening (4) $1,275 11/2013 5/2012 

Total SLPP Funds X $1,000 $1,431   
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Formula Projects - Status and Detail: Scope Budget and Schedule 
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1 4 Vari. Bay Area Rapid 
Transit 7489 BART - Warm Springs Extension (1,2,3,4,5) $890,000 $746,904 $99,180 6/2011 

1/2010 
1/2010 
1/2011 

10/2011 
9/2012 

99%  X      

2 4 CC Caltrans  SR 4 East Somersville to 160 Segment  3 
(2,4) $92,407 $59,775 $8,534 4/2012 1/2012 

1/2012 100% 6/2017 X      

3 4 CC Contra Costa 
Transp Auth  SR 4 East Widening Segment 3B (5) $88,161 $76,740 $5,868 10/2012 8/2012 99%  X      

4 4 MRN Sonoma Marin 
Rail Trans Dist 7530 Sonoma-Marin Area Rail Transit (4,5) $397,060 $294,970 $8,322 12/2011 12/2011 

8/2012 100% 6/2017 X      

5 4 SF Caltrans 7698 Doyle Drive (5) P3 project $849,169 $605,799 $19,366 1/2011 6/2013 93%  X      

6 4 SM Peninsula Cnty 
Jnt Pwrs Brd 7514 Positive Train Control (4,5) $227,691 $203,700 $6,300 10/2011 10/2011 

5/2013 47%  X      

7 4 Vari Peninsula Cnty 
Jnt Pwrs Brd 7671 Signal System Rehab (5) $2,600 $2,600 $233 3/2013 3/2013 98%  X      

8 4 SCL Santa Clara Vly 
Trans Auth 7534 BART – Vehicle Procurement (4,5)  $213,112 $213,112 $34,865 6/2012 5/2013 

5/2013 11%  X      

9 4 SON Caltrans  101 – Petaluma River Bridge (4) $127,347 $77,000 $1,865 10/2012 5/2012 100% 6/2017 X      

10 6 TUL Dinuba 7511 Avenue 416 Widening -Rd 56 to Rd 80 (5) $22,730 $22,730 $7,551 11/2013 6/2013 95%  X      

11 7 LA LACMTA 7555 Transit Bus Acquisition (5) $297,070 $297,070 $36,250 1/2013 8/2012 100% 6/2017 X      

12 7 LA LACMTA 7695 Crenshaw LAX Transit Corridor (5) $1,762,725 $1,571,975 $49,529 7/2013 5/2013 29%  X      

13 7 LA SCRRA 7495 Positive Train Control (3,4) $231,112 $209,282 $20,000 1/2011 1/2011 
8/2011 99%  X      

14 7 LA Caltrans 7484 I-5 Carmenita Interchange (2) $395,167 $171,930 $14,925 7/2011 6/2010 98%  X      

15 7 LA Caltrans  I-5 HOV Empire Ave I/C (4) $341,859 $195,787 $13,061 10/2012 5/2012 65%  X      

16 8 RIV City of Corona 7546 Foothill Parkway Westerly Extension (5) $23,500 $23,500 $7,000 12/2013 3/2013 100% 4/2017 X      

17 8 RIV Riverside Cnty 7653 Rte 91 Corridor Improvement (5) $1,344,829 $942,109 $37,173 5/2013 3/2013 100% 3/2018 X      

18 8 SBD SANBAG 7681 Downtown Passenger Rail Project (5) $92,757 $66,347 $10,921 12/2013 6/2013 100% 8/2017 X      
19 8 SBD City of Ontario 7688 South Milliken Avenue RR Grade Sep (5) $82,016 $71,300 $7,210 12/2013 6/2013 100% 11/2017 X      

20 10 SJ Caltrans  Rte 99 South Stockton 6 Lane (5) $214,458 $113,958 $16,065 10/2012 6/2012 
1/2013 100% 9/2017 X      

21 11 SD San Diego  
Assoc of Gov 7531 Blue Line Station Rehab (5) $136,818 $135,761 $30,993 5/2013 8/2012 

5/2013 98%  X      

22 11 SD San Diego  
Assoc of Gov 7559 Blue Line Traction and Power Substation (5) $19,019 $16,587 $4,658 9/2012 8/2012 99%  X      
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23 11 SD Caltrans  I-805 HOV Managed Lanes – North (4) $163,000 $127,305 $1,358 4/2012 10/2011 100% 3/2018 X      

24 11 SD Caltrans 7699 I-5 Genessee Avenue Interchange (5) $83,944 $64,857 $8,000 12/2014 5/2013 90%  X      

25 12 ORA Orange County 7543 La Pata Avenue (5) $57,220 $45,220 $5,110 12/2013 6/2013 100% 1/2017 X      

26 12 ORA Caltrans 7700 I-5 HOV Pac Coast Hwy-San Juan Clark (5) $63,093 $49,272 $20,789 12/2013 6/2013 97%  X      

Totals $8.2B $6.4B $475M           

  

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable or needs further action.  See Corrective Actions. 
 Project Closeout is delayed by 6 months or longer.   
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Formula Projects – FINAL DELIVERY REPORT IS PAST DUE 
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27 3 SAC Sacramento Cnty  7536 Hwy 50 / Watt Ave (5)  $38,750 $30,448 $8,586 9/2012 4/2012 100% 7/2016 X      

28 4 

Bay 
Area 
Toll 
Auth 

Bay Area 
Rapid Transit 7499 Oakland Airport Connector (2,4,5) $484,111 $454,081 $20,000 11/2010 

1/2011 
10/2011 
12/2012 

100% 9/2015 X      

29 4 CC Caltrans  SR 4 East Somersville to 160 Segment  2 
(1,3) $83,967 $48,717 $9,984 10/2011 10/2011 

10/2011 100% 2/2016 X      

30 4 SM Sam Trans 7655 Replacement Gillig Buses (5) $35,630 $34,279 $5,505 1/2013 12/2012 100% 9/2016 X      
31 4 SM Sam Trans 7694 Communications System Upgrade (5) $13,400 $13,400 $101 82013 5/2013 100% 8/2016 X      
32 4 SON Caltrans 7697 101 – Old Redwood Hwy OC & IC (5) $41,388 $26,798 $4,610 2/2013 9/2012 100% 11/2016 X      

33 5 SCR Santa Cruz Metro 
Transit District 7557 Metro Base Consolidated Facility (5) $74,824 $63,376 $5,812 12/2012 8/2012 100% 12/2016 X      

34 6 FRE Caltrans 7696 Kings Canyon  Expressway Seg 2 (5) $43,600 $23,000 $11,500 6/2013 1/2013 100% 10/2014 X      

35 7 LA LACMTA 7496 LA - San Fernando Valley Transit Ext (2,3) $160,600 $151,500 $32,300 3/2010 1/2011 
1/2011 100% 6/2015 X      

36 7 LA LACMTA 7664 Exposition Light Rail (5) $110,315 $101,930 $28,259 6/2013 3/2013 100% 5/2016 X      
37 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 5/2009 100% 7/2016 X      
38 8 SBD SANBAG 7538 I-15 / Ranchero Rd Interchange (4) $57,622 $44,221 $4,550 11/2012 5/2012 100% 12/2015 X      
39 8 SBD City of Ontario 7691 Vineyard Avenue RR Grade Sep (5) $55,195 $50,800 $19,490 12/2013 6/2013 100% 9/2016 X      
40 12  ORA City of Cypress 7568 Cerritos Avenue Widening (5) $439 $378 $168 5/2013 3/2013 100% 11/2016 X      
41 12 ORA Caltrans 7701 SR 91 Aux Lane / Tustin Ave -  SR 55 IC (5) $41,930 $28,000 $14,000 10/2013 6/2013 100% 10/2016 X      

Totals $1.5B $1.2B $190M           

  

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable or needs further action.  See Corrective Actions. 
 Project Closeout is delayed by 12 months or longer.  
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42 1 MEN City of Fort Bragg Street Resurfacing Project (5) 7615 $1,445 $1,197.6 $1,445 $1,197.6 $163 $163   5/2013 5/13/13 1/13/14 
43 1 MEN City of Willits Street Rehab (5) 7614 $712 $486.1 $712 $486.1 $116 $116   5/2013 6/03/13 9/12/13 
44 3 NEV Truckee  Annual Slurry Seal Project (2) 7430 $673 $505.6 $673 $505.6 $163 $163   5/2010 7/29/10 10/08/10 
45 3 NEV Truckee 2012 Slurry Seal Project (4) 7509 $825 $606.4 $825 $606.4 $144 $144   10/2011 6/07/12 9/14/12 
46 3 NEV Truckee 2013 Slurry Seal Project (5) 7548 $660 $734.6 $660 $734.6 $71 $71   3/2013 6/18/13 9/24/13 
47 3 NEV Nevada City Nevada City Paving- Various Locations (2) 7424 $62 $74.6 $62 $74.6 $31 $31   1/2011 6/08/11 6/14/11 
48 3 NEV Nevada City New Mohawk Road Paving (5) 7692 $101 $83.6 $101 $83.6 $41 $41   6/2013 7/10/13 8/13/13 
49 3 SAC CalTrans Hwy 50 HOV Lanes (1) $160,925 $96,306.4 $147,125 $81,542.3 $7,214 $7,208  $6 6/2009 10/26/09 5/10/13 

50 3 SAC City of Rancho 
Cordova Folsom Boulevard Enhancements (3) 7474 $6,837 $6,295 $6,037 $5,665 $2,724 $2,724   10/2011 9/01/11 5/09/13 

51 3 SAC City of Sacramento Cosumnes Blvd I-5 IC (5) 7558 $95,307 $93,266 $82,446 $67,223 $7,691 $7,691   12/2012 1/08/13 7/18/16 
52 3 SAC Sac RT South Sac Light Rail Phase 2 Ext (3) 7501 $31,500 $30,793.4 $31,500 $30,793.4 $7,200 $7,200   10/2011 11/01/11 10/31/14 

53 4 ALA Alameda County 
Transit AC Transit Bus Procurement Program (2,5) 7502 $118,753 $118,773.1 $118,753 $118,773.1 $21,007 $21,007   10/2011 

9/2012 4/01/12 7/31/16 

54 4 CC City of El Cerrito 2013 Street Improvement Program (5) 7693 $832 $817.4 $751 $738.4 $354 $354   6/2013 10/09/13 9/30/14 
55 4 SM City of Brisbane Retrofit Safety Systems at School Xings (5) 7647 $74 $97.9 $74 $97.9 $37 $37   5/2013 7/25/13 3/17/14 
56 4 SM City of Brisbane Bayshore Blvd Rehab (5) 7648 $120 $132.4 $120 $132.4 $60 $60   5/2013 8/05/13 9/18/13 
57 4 SM City of Brisbane Sidewalk Improvement Various Locations (5) 7649 $100 $124.1 $100 $124.1 $50 $50   5/2013 8/26/13 2/24/14 
58 4 SM City of Burlingame 2013 Street Resurfacing Program (5) 7646 $1,000 $889.4 $950 $844.4 $411 $411   5/2013 7/25/13 1/31/14 
59 4 SM Town of Colma Hillside Blvd Pavement Rehab (5) 7644 $144 $140.5 $144 $140.5 $49 $49   3/2013 6/12/13 07/11/13 
60 4 SM City of E Palo Alto Street Resurfacing Program FY 12/13 (5) 7638 $1,090 $941.7 $990 $911.7 $495 $456  $39 5/2013 2/20/14 5/17/16 
61 4 SM City of Foster City Street Resurfacing Project (5) 7639 $1,016 $1,085.2 $1,016 $1,085.2 $508 $508   1/2013 3/18/13 12/16/13 

62 4 SM City of Half Moon 
Bay Road Rehab Program (5) 7651 $484 $685.1 $484 $685.1 $242 $242   5/2013 8/20/13 1/21/14 

63 4 SM  Town of 
Hillsborough 2013 Street Resurfacing (5) 7645 $914 $1,853.5 $914 $1,853.5 $457 $457   3/2013 5/06/13 8/31/13 

64 4 SM San Mateo Cnty Resurface and Restripe Alpine Rd (5) 7643 $215 $564.6 $215 $564.6 $88 $88   5/2013 8/01/13 10/25/13 
65 4 SM San Mateo Cnty Resurface Various Streets (5) 7654 $1,850 $1,354.9 $1,850 $1,354.9 $605 $605   5/2013 7/09/13 5/19/13 
66 4 SM City of San Mateo Street Rehab (5) 7637 $1,287 $1,497.5 $1,247 $1,471 $431 $431   5/2013 7/2013 7/08/14 
67 4 SM City of San Mateo Citywide Street Rehab (5) 7641 $1,281 $1,410.6 $1,280 $1,410.6 $613 $613   3/2013 7/15/13 4/22/14 

68 4 SM City of South San 
Francisco 2013 Street Rehab (5) 7642 $1,014 $1,403.7 $1,004 $1,393.2 $502 $502   5/2013 8/26/13 12/13/13 



California Department of Transportation  FY 2017-18 3rd Quarter Report 
 

Proposition 1B  State-Local Partnership Program 
  Page 10 of 34 
 

   
Formula Projects - Completed 

PR
O

JE
C

T 
N

U
M

B
ER

 

D
IS

TR
IC

T 

C
O

U
N

TY
 / 

A
G

EN
CY

 

AGENCY 
PROJECT NAME/ 

(SLPP Cycle)/ 
Project ID 

A
PP

R
O

VE
D

 T
O

TA
L 

PR
O

JE
C

T 
C

O
ST

  
X 

$1
,0

00
 

A
C

TU
A

L 
TO

TA
L 

PR
O

JE
C

T 
C

O
ST

  
X 

$1
,0

00
 

A
PP

R
O

VE
D

 T
O

TA
L 

C
O

N
ST

 C
O

ST
  

X 
$1

,0
00

 

A
C

TU
A

L 
TO

TA
L 

C
O

N
ST

 C
O

ST
  

X 
$1

,0
00

 

A
PP

R
O

VE
D

 S
LP

P 
FU

N
D

S 
X 

$1
,0

00
 

A
C

TU
A

L 
SL

PP
 

FU
N

D
S 

X 
$1

,0
00

 

D
E-

A
LL

O
C

A
TE

D 
SL

PP
 S

A
VI

N
G

S 
 

X$
1,

00
0 

N
O

N
  

D
E-

A
LL

O
C

A
TE

D 
 

SL
PP

 S
A

VI
N

G
S 

 
X$

1,
00

0 

A
LL

O
C

A
TI

O
N 

D
A

TE
 

A
C

TU
A

L 
C

O
N

ST
 

ST
A

R
T 

D
A

TE
 

A
C

TU
A

L 
C

O
N

ST
 

EN
D

 D
A

TE
 

69 4 SM Town of Woodside 2013 Road Rehab (5) 7657 $534 $580.7 $534 $580.7 $267 $267   5/2013 7/30/13 3/25/14 
70 4 SM SMCTD Purchase Buses for Paratransit (2) 7491 $241 $171.8 $241 $171.8 $49 $23 $22 $4 1/2011 9/14/11 2/28/12 
71 4 SM SMCTD Replacement Mini Vans (3) 7492 $604 $468.7 $604 $468.7 $100 $47  $53 1/2011 9/14/11 2/15/12 
72 4 SM SMCTD Replacement Bus Washer (3) 7493 $676 $302.1 $676 $302.1 $150 $31  $119 1/2011 2/08/12 3/31/14 
73 4 SON City of Santa Rosa Hybrid Bus Acquisition  (1) 7488 $2,400 $2,400 $2,400 $2,400 $1,200 $1,200   1/2010 3/30/10 10/19/11 

74 4 SON Caltrans 101 Airport OC and IC (4,5)  $49,208 $49,849 $38,313 $35,927 $3,693 $3,693   4/2012 
9/2012 12/27/12 8/03/15 

75 5 SB City of Goleta Patterson Ave Sidewalk Infill (5) 7678 $335 $153.1 $314 $149.3 $54 $54   5/2013 11/19/13 7/15/14 
76 5 SB City of Lompoc 2013 Laurel Ave Rehab (5) 7673 $300 $283.4 $300 $283.4 $77 $77   5/2013 11/05/13 6/02/14 

77 5 SB County of Santa 
Barbara Overlay Various County Roads (5) 7684 $1,109 $2,633.0 $1,109 $2,633.0 $242 $242   5/2013 11/12/13 5/20/14 

78 5 SB City of Santa 
Barbara Carillo Street Pavement Overlay (5) 7686 $320 $321.2 $320 $321.2 $160 $160   5/2013 5/15/13 9/15/13 

79 5 SB City of Santa Maria Central Santa Maria Roadway Repairs (5) 7683 $600 $577.1 $600 $577.1 $180 $180   5/2013 8/06/13 3/11/14 
80 5 SB City of Santa Maria Union Valley Parkway Arterial Ph III (5) 7510 $5,039 $4,078.3 $5,039 $4,078.3 $2,163 $2,040  $123 12/2012 2/15/13 1/02/14 

81 5 SCR Santa Cruz Metro 
Transit Dist CNG Bus Purchase (4) 7515 $5,820 $5,721.5 $5,820 $5,721.5 $427 $427   10/2011 11/23/11 5/04/12 

82 6 MAD Madera County Avenue 12 Sidewalk between Rds 36&37 (1) 7406 $320 $416.1 $309 $405.1 $150 $150   1/2010 7/12/10 10/06/10 
83 6 MAD City of Chowchilla Presidential Street Resurfacing (5) 7613 $527 $510.9 $480 $494.6 $240 $240   6/2013 12/10/13 12/0714 
84 6 FRE City of Clovis Herndon, Clovis-Fowler (5) 7662 $1,598 $1,458.8 $1,598 $1,458.8 $799 $730  $69 1/2013 4/15/13 8/29/14 
85 6 FRE City of Clovis Temperance, Bullard-Herndon (5) 7663 $2,597 $2,334 $2,597 $2,334 $1,298 $1,172  $126 1/2013 4/15/13 3/10/14 
86 6 FRE City of Clovis Temperance, Enterprise Canal-Shepherd (5) 7680 $1,594 $2,015.1 $1,594 $2,015.1 $728 $728   6/2013 12/09/13 6/15/15 
87 6 FRE City of Fresno Willow Ave Widen Barstow to Escalon (5) 7667 $2,367 $2,368 $1,930 $1,9622.3 $965 $955  $10 3/2013 9/26/13 2/26/16 
88 6 FRE City of Fresno Peach Ave Widening (5) 7668 $12.311 $10.664.2 $7,300 $6,119.8 $3,650 $2,997  $653 1/2013 6/27/13 5/28/15 
89 6 FRE City of Fresno Herndon EB Widening (5) 7675 $2,044 $1,402.8 $1,715 $1,250.2 $818 $626  $192 6/2013 10/24/13 8/07/14 
90 6 FRE City of Fresno 180 W Frontage Rd Improvements (5) 7685 $7,519 $5,714.1 $4,426 $2,734.9 $2,213 $1,334  $879 6/2013 11/21/13 9/12/15 

91 6 MAD Madera County 
Transp Comm Road 200 Reconstruction & Widening (2) 7445 $1,195 $2,022 $742 $727 $371 $364  $7 5/2010 7/11/11 1/24/12 

92 6 MAD Madera County Avenue 9 Improvements (5) 7549 $3,419 $2,152.1 $3,204 $2,029.7 $1,454 $1,016  $438 3/2013 6/17/13 2/25/14 
93 6 MAD City of Madera Rehab, Resurface, Reconstruct & ADA (2) 7442 $356 $366.9 $336 $346.9 $150 $150   4/2010 10/06/10 12/21/11 
94 6 MAD City of Madera Street 3R and ADA Improvements (2) 7444 $365 $252.4 $355 $242.4 $137 $122  $15 1/2011 7/06/11 12/21/11 
95 6 MAD City of Madera 3R & ADA – D Street & Almond Drive (3) 7485 $566 $380.4 $546 $373.9 $273 $187  $86 10/2012 4/17/13 11/06/13 
96 6 MAD City of Madera 3R & ADA – S Gateway Drive (3) 7486 $437 $212 $417 $205.2 $206 $103  $103 10/2012 4/17/13 11/06/13 
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97 6 MAD City of Madera 4th St – Pine to K St (5) 7541 $1,512 $1,588.7 $1,360 $975.3 $567 $567   1/2013 5/15/13 2/15/14 
98 6 TUL Tulare County Road 80 Widening Phase 1A (1) 7431 $6,000 $8,125 $6,000 $8,125 $2,294 $2,294   5/2010 9/15/10 1/15/13 
99 6 TUL Tulare County Road 108 Widening (2) 7429 $29,498 $12,613.4 $29,498 $12,613.4 $2,295 $2,295   1/2011 2/07/11 5/15/13 

100 7 LA LACMTA I-10 & I-110 Convert HOV to HOT Lanes (2) 7449 $69,300 $123,885 $64,710 $116,538 $20,000 $20,000   1/2011 7/06/11 2/23/14 

101 7 LA LACMTA CNG Bus Procurement (3,4) 7494 $86,830 $85,762.4 $86,830 $85,762.4 $38,550 $38,257  $293 1/2011 
2/2012 12/16/11 8/28/13 

102 8 RIV Riverside County Fred Waring Drive Improvements (5) 7652 $9,432 $10,653.8 $8,000 $7,312.7 $4,000 $3,640  $360 6/2013 11/26/13 1/12/16 
103 8 RIV City of Indian Wells Highway 111 Improvements (5) 7556 $3,100 $3,008 $3,100 $3,008 $1,550 $1,505  $45 3/2013 4/14/13 5/15/14 
104 8 RIV City of Indio Monroe Street Improvements (5) 7544 $2,750 $3,203 $2,750 $3,203 $1,375 $1,375   10/2012 11/07/12 6/24/13 
105 8 RIV City of Indio Varner Road at Jefferson Street (5) 7545 $4,500 $1,837.1 $4,500 $1,837.1 $2,250 $882  $1,368 6/2013 11/06/13 11/03/14] 
106 8 RIV City of La Quinta Hwy 111/Washington St Improvements (5) 7656 $566 $743.4 $566 $743.4 $283 $283   6/2013 8/26/13 2/04/14 

107 8 RIV City of Murrieta 
I-15 Los Alamos Rd OC (5) 7636 
(Project has Competitive Funds also which are shown in 
Competitive Chart) 

$9,900 $7,302.7 $9,900 $7,302.7 $2,500 $2,500   10/2015 4/1/13 8/18/15 

108 8 RIV City of Palm Desert  I-10 Monterey Ave IC Ramp Modification (5) 7640 $8,361 $8,044.2 $8,361 $8,044.2 $2,800 $2,586  $214 5/2013 1/23/14 3/24/16 

109 8 SBD San Bernardino 
County 

Maple Lane Drainage and Slope Improvements (5) 
7658 $2,892 $2,094 $2,604 $1,844.8 $1,302 $923  $379 3/2013 8/20/13 9/19/14 

110 8 SBD Town of Apple 
Valley Yucca Loma Bridge and Yates Rd (5) 7682 $45,250 $45,263.3 $42,087 $41,734 $9,712 $9,638  $74 6/2013 12/18/13 9/13/16 

111 8 SBD City of Big Bear 
Lake Village “L” Street Improvements (5) 7666 $4,710 $5,995.3 $4,541 $5,826.3 $1,200 $1,200   1/2013 3/11/13 2/10/14 

112 8 SBD City of Twentynine 
Palms National Park Drive Improvements Ph 2 (5) 7659 $850 $1,079.7 $800 $1,044.7 $400 $400   1/2013 5/28/13 7/22/14 

113 8 SBD Town of Yucca 
Valley RT 62 – Apache Trail and Palm Ave (5) 7660 $3,757 $3,663.4 $2,930 $2,734.3 $723 $597  $126 3/2013 12/20/13 7/31/14 

114 8 SBD Town of Yucca 
Valley RT 62 – La Honda and Dumosa (5) 7661 $3,702 $3,076.5 $2,594 $1,968.5 $778 $535  $243 1/2013 7/23/13 5/20/14 

115 10 SJ City of Stockton Grade Separating Lower Sacramento Rd & UPRR 
Tracks (2) 7448 $34,000 $22,566.7 $30,040 $18,606.6 $5,100 $5,100   4/2010 10/19/10 3/10/14 

116 10 SJ City of Stockton French Camp Rd I-5 Interchange (4) 7533 $53,058 $47,769 $33,199 $28,224.4 $3,800 $3,800   4/2012 9/25/12 5/21/15 
117 11 IMP Imperial County Willoughby Road (5) 7560 $1,300 $1,013.1 $1,300 $1,013.1 $650 $425  $225 3/2013 8/13/13 4/15/14 
118 11 IMP Imperial County Dogwood Road Resurface (5) 7561 $1,802 $1,345.3 $1,802 $1,345.3 $901 $575  $326 3/2013 8/13/13 6/20/14 
119 11 IMP City of Brawley Eastern Ave Rehab (5) 7550 $1,250 $1,289.2 $1,250 $1,289.2 $625 $625   3/2013 6/18/13 10/29/14 
120 11 IMP City of Calexico Downtown Repaving (5) 7562 $800 $662.7 $800 $662.7 $400 $332  $68 3/2013 3/28/14 1/20/15 
121 11 IMP City of Calexico 5th Street Repaving (5) 7563 $1,030 $599.5 $1,030 $599.5 $515 $300  $215 3/2013 3/28/14 1/20/15 
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122 11 IMP City of Calipatria Lake Avenue Improvements (5) 7552 $282 $281.9 $282 $281.9 $133 $133   3/2013 6/11/13 9/27/13 
123 11 IMP City of El Centro FY 2013 Streets Rehab Project (5) 7553 $2,073 $2,206.2 $2,073 $2,206.2 $1,036 $1,036   3/2013 9/03/13 9/26/14 
124 11 IMP City of Holtville Grape Avenue Improvements Ph2 (5) 7551 $323 $297.1 $323 $297.1 $161 $149  $12 3/2013 6/10/13 11/22/13 
125 11 IMP City of Imperial South N Street Reconstruction (5) 7564 $768 $807.6 $768 $807.6 $384 $384   3/2013 9/25/13 8/05/14 

126 11 IMP City of 
Westmorland 6th Street and G Street Improvements (5) 7554 $136 $149.5 $136 $149.5 $68 $68   3/2013 8/7/13 3/27/14 

127 11 SD SANDAG Blue Line Light Rail Vehicles (2) 7497 $233,178 $268,967 $233,178 $268,967 $31,097 $31,097   1/2011 1/20/11 1/20/14 
128 11 SD SANDAG Blue Line Crossovers and Signals (4) 7513 $42,971 $40,793 $40,278 $37,915 $10,200 $10,200   10/2011 4/04/11 9/19/16 
129 12 ORA OCTA Oso Parkway Widening (5) 7503 $5,815 $5,758.7 $3,180 $3,671.4 $1,204 $1,204   5/2013 5/19/14 12/08/15 

130 12 ORA OCTA Tustin Ranch Road Extension (4,5) 7535 $21,303 $29,161 $19,388 $27,246 $4,927 $4,927   5/2012 
6/2013 8/1/12 6/3/14 

131 12 ORA OCTA Laguna Niguel/Mission Viejo Metrolink (5) 7542 $4,132 $4,179.6 $1,469 $1,499 $695 $695   9/2012 01/28/13 10/28/13 
132 12 ORA Orange County Dale Street Reconstruction (5) 7610 $261 $257 $214 218.2 $107 $107   3/2013 5/21/13 10/10/13 

133 12 ORA Orange County La Colina Drive Pavement Rehab (5) 7650 $1,818 $1,612.5 $1,665 $1,520 $815 $761  $54 3/2013 
6/2013 4/23/13 8/26/13 

134 12 ORA Orange County Moulton Parkway Smart Street Seg 3- Phase II (5) 
7608 $6,844 $9,489.7 $6,844 $9,489.7 $3,422 $3,422   6/2012 12/4/12 10/2/14 

135 12 ORA Orange County Skyline Drive Reconstruction (5) 7609 $580 $657.6 $504 $606.5 $252 $252   3/2013 8/09/13 12/03/13 
136 12 ORA Orange County Cow Camp Rd (5) 7504 $31,434 $46,178 $29,434 $44,178 $4,160 $3,915  $245 5/2013 6/19/13 9/8/16 
137 12 ORA City of Aliso Viejo Aliso Creek Rd Rehab (5) 7565 $743 $573.8 $644 $484.6 $318 $259  $59 3/2013 8/21/13 10/29/13 
138 12 ORA City of Anaheim Brookhurst St Improvements (5) 7505 $8,961 $9,809 $8,961 $9,809 $3,393 $2,964  $429 5/2013 6/11/13 3/21/16 
139 12 ORA City of Anaheim Tustin & Riverdale Ave Improvements (5) 7584 $554 $574.5 $554 $574.5 $277 $277   12/2012 4/16/13 9/16/13 
140 12 ORA City of Anaheim Broadway Improvements (5) 7585 $374 $642.4 $354 $588.1 $187 $187   12/2012 5/07/13 1/03/14 
141 12 ORA City of Anaheim Anaheim Blvd Improvements (5) 7580 $664 $723.8 $664 $723.8 $332 $332   12/2012 5/07/13 2/06/14 
142 12 ORA City of Anaheim Orange Ave Improvements (5) 7581 $348 $411.3 $348 $411.3 $174 $174   12/2012 5/07/13 2/06/14 
143 12 ORA City of Anaheim Sunkist Street Improvements (5) 7582 $1,670 $1,697.4 $1,670 $1,697.4 $835 $835   12/2012 4/30/13 1/21/14 
144 12 ORA City of Anaheim Knott Ave Improvements (5) 7583 $448 $643.2 $448 $643.2 $224 $224   12/2012 5/07/13 2/06/13 
145 12 ORA City of Brea Imperial Hwy and Assoc. Rd Smart St. (1) 7408 $1,900 $1,292 $1,900 $1,292 $200 $200   4/2010 10/25/10 6/30/11 
146 12 ORA City of Brea Lambert Rd Phase 2 Rehab (5) 7570 $794 $$1,755.3 $724 $1,674.5 $362 $362   3/2013 8/20/13 6/03/14 
147 12 ORA City of Buena Park La Palma Ave Rehab (5) 7618 $1,182 $1,572.4 $1,142 $1,532.4 $571 $571   3/2013 7/09/13 11/15/13 
148 12 ORA City of Costa Mesa Harbor Blvd & Adams Ave (5) 7507 $4,779 $4,503 $3,914 $3,670 $1,482 $1,388  $94 5/2013 11/5/13 10/6/15 
149 12 ORA City of Costa Mesa Redhill Avenue Rehab (5) 7567 $1,901 $1,844.0 $1,901 $1,844.0 $922 $922   1/2013 6/10/13 7/15/14 
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150 12 ORA City of Cypress Valley View Ave Overlay (5) 7569 $438 $420.7 $402 $384.7 $180 $180   3/2013 8/19/13 9/23/13 
151 12 ORA City of Dana Point Residential Roadway Rehab (5) 7566 $824 $549.8 $824 $549.8 $318 $275  $43 1/2013 4/18/13 4/20/14 

152 12 ORA City of Fountain 
Valley Brookhurst Street Improvements (5) 7575 $933 $1,228 $933 $1,228 $396 $396   3/2013 6/18/13 12/24/13 

153 12 ORA City of Fullerton Berkeley Ave Reconstruction (5) 7572 $780 $826.6 $700 $718.7 $343 $343   1/2013 5/29/13 1/24/14 
154 12 ORA City of Fullerton Magnolia Ave Reconstruction (5) 7573 $1,230 $1,535 $1,130 $1,449.9 $410 $410   1/2013 5/21/13 11/15/13 

155 12 ORA City of Garden 
Grove Local Road Rehab (5) 7571 $1,684 $2,330.6 $1,684 $2,330.6 $842 $842   3/2013 8/13/13 7/10/14 

156 12 ORA City of Huntington 
Beach Goldenwest St and Garfield Ave Rehab (5) 7574 $2,266 $2,881 $2,266 $2,881 $1,133 $1,133   12/2012 5/06/13 12/30/13 

157 12 ORA City of Irvine Campus Dr Rehab (5) 7604 $2,774 $2,695.8 $2,500 $2,461.6 $1,138 $1,138   1/2013 
6/2013 6/11/13 8/11/14 

158 12 ORA City of Irvine Jamboree Road Rehab (5) 7605 $1,628 $834.7 $1,394 $752.1 $435 $376  $59 1/2013 7/08/13 10/16/13 

159 12 ORA City of Laguna 
Beach Acquisition of Alternate Fuel Trolleys (5) 7611 $636 $597.2 $636 $597.2 $318 $299  $19 1/2013 6/18/13 9/9/15 

160 12 ORA City of Laguna Hills El Toro Road Rehab (5) 7598 $1,280 $1,047.7 $1,280 $1,047.7 $343 $343   1/2013 6/25/13 12/09/14 

161 12 ORA City of Laguna 
Niguel La Paz Road Rehab (5) 7577 $826 $846.1 $826 $846.1 $413 $413   3/2013 9/23/13 12/16/13 

162 12 ORA City of Laguna 
Woods El Toro Rd Reconstruction (5) 7616 $591 $637.1 $591 $637.1 $293 $293   3/2013 8/21/13 8/20/14 

163 12 ORA City of La Habra Idaho St Pavement Rehab (5) 7603 $492 $440.5 $492 $440.5 $246 $221  $25 3/2013 3/18/13 07/01/13 
164 12 ORA City of La Palma La Palma Ave Rehab – Valley View /WCL (5) 7576 $676 $824.8 $636 $784.8 $318 $318   3/2013 6/04/13 3/04/14 
165 12 ORA City of Lake Forest Lake Forest & Rockfield Resurface (5) 7578 $1,035 $868.8 $1,035 $868.8 $479 $430  $49 3/2013 7/29/13 11/19/13 
166 12 ORA City of LosAlamitos Business Area Street Improvement (5) 7617 $636 $627.5 $636 $627.5 $318 $314  $4 3/2013 5/21/13 9/06/13 

167 12 ORA City of Mission 
Viejo Jeronimo Rd Resurface (5) 7597 $1,378 $1,476.1 $1,278 $1,417.1 $574 $574   12/2012 4/30/13 12/02/13 

168 12 ORA City of Newport 
Beach Balboa Blvd & Channel Rd (5) 7593 $1,586 $1,593.8 $1,386 $1,393.8 $693 $674  $19 1/2013 3/18/13 7/03/13 

169 12 ORA City of Orange Jamboree Rd Rehab (5) 7591 $2,112 $2,158.1 $2,072 $2,118.1 $1,036 $1,036   3/2013 5/28/13 3/20/14 
170 12 ORA City of Placentia Rose Drive and Yorba Linda Blvd Int (5) 7599 $300 $147.4 $300 $147.4 $95 $74  $21 1/2013 4/16/13 11/01/13 
171 12 ORA City of Placentia Valencia Ave Rehab (5) 7600 $636 $642.3 $636 $642.3 $318 $318   1/2013 5/07/13 11/05/13 

172 12 ORA City of Rancho 
Santa Margarita Santa Margarita Parkway Rehab (5) 7606 $600 $432.4 $535 $367.7 $99 $99   1/2013 4/10/13 5/30/13 

173 12 ORA City of Rancho 
Santa Margarita FY 12/13 Residential Rehab (5) 7607 $500 $494.3 $480 $488.8 $216 $216   1/2013 2/27/13 6/04/13 
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174 12 ORA City of San 
Clemente Camino De Los Mares Rehab (5) 7602 $1,400 $941.2 $1,400 $941.2 $318 $318   3/2013 8/20/13 4/15/14 

175 12 ORA City of San Juan 
Capistrano Local Street Rehab (5) 7592 $804 $1,401.4 $804 $1,401.4 $318 $318   3/2013 9/3/13 8/5/14 

176 12 ORA City of Santa Ana Bristol St Widening (4) 7506 $9,600 $7,992 $9,600 $7,992 $3,120 $1,874  $1,246 8/2012 1/22/13 2/20/15 
177 12 ORA City of Santa Ana Broadway & McFadden Rehab (5) 7601 $3,765 $3,932.7 $3,765 $3,932.7 $1,551 $1,551   3/2013 8/05/13 11/24/14 
178 12 ORA City of Seal Beach Arterial and Local Street Rehab (5) 7596 $655 $682.3 $655 $682.3 $318 $318   3/2013 6/13/13 8/12/13 
179 12 ORA City of Stanton Citywide Street Rehab (5) 7590  $817 $816.8 $817 $816.8 $318 $318   3/2013 3/25/13 5/28/13 
180 12 ORA City of Tustin Irvine Blvd & McFadden Ave Rehab (5) 7586 $913 $920.7 $913 $920.7 $358 $358   3/2013 8/20/13 9/02/14 
181 12 ORA City of Tustin Newport Ave Bicycle Trail (5) 7587 $450 $690 $$400 $628.6 $200 $200   3/2013 8/20/13 7/15/14 
182 12 ORA City of Tustin Enderle Cntr & Vandenberg Intersection (5) 7588 $145 $231.2 $70 $192.1 $35 $35   3/2013 8/20/13 9/02/14 
183 12 ORA City of Villa Park Street Rehab (5) 7594 $676 $859 $619 $859 $125 $125   6/2013 10/2013 9/2014 
184 12 ORA City of Westminster Brookhurst Street Improvement (5) 7589 $1,212 $1,220.7 $1,212 $1,220.7 $520 $520   3.2013 8/28/13 4/09/14 
185 12 ORA City of Yorba Linda Yorba Linda Blvd Rehab (5) 7595 $761 $515.8 $674 $428.8 $336 $214  $122 1/2013 6/22/13 8/27/13 

Total Completed Formula SLPP  $1.33B $1.34B $1.24B $1.24B $264.6M $255.3M $22K $9.3M    
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7614 1 MEN Street Rehabilitation Replace failing storm drains to prevent roadway deterioration Replaced undersized failing storm drain pipe 
7615 1 MEN Street Resurfacing Resurface various streets in Fort Bragg Resurfaced 22 streets 
7424 3 NEV Nevada City Paving- Various Locations Rehab Searls Ave - add 20 yrs useful life. Rehabbed .25 miles of Searls Ave 
7692 3 NEV New Mohawk Rd Paving New pavement on New Mohawk Rd and Gold Flat Ct.  Safety. 20+ 

years life.  
Grinded and removed existing asphalt with new Asphalt. 

7548 3 NEV 2013 Slurry Seal  Town wide slurry seal program. Slurry sealed roads to add 15+ years life. 
7474 3 SAC Folsom Blvd Enhancement, Ph 2 Provide connectivity between light rail and peds. Rehabbed 1.5 mi roadway, bike & ped path.  Increased safety. 

Beautification  
7501 3 SAC South Sacramento Light Rail, Ph 2 Add pkg structure at CRC, the end of South Line ph2.   Added pkg spaces. Enhanced regional connectivity. 

Accommodate future travel demand. Alleviate congestion on 
Hwy99. 

7536 3 SAC Hwy 50 / Watt Ave (CMIA)  Project not closed out yet.  Project not closed out yet. 
7558 3 SAC Cosumnes Rvr Blvd I-5 IC Reduce traffic congestion, improve mobility and promote economic 

development. 
Reduced traffic congestion. Added access to new Delta Shores 
development. New bike lanes and sidewalks. 

  3 SAC Sac 50 - HOV Improve mobility - HOV from Watt Ave to Sunrise EB and WB HOV lane added. Increased avg travel speed by 7.38mph WB 
and 10.24mph during peak 

7430 3 NEV Annual Slurry Seal Project Town wide slurry seal program. Slurry sealed roads to add 15+ years life. 
7509 3 NEV 2012 Slurry Seal Project Town wide slurry seal program Slurry sealed roads to add 15+ years life. 
7502 4 ALA Bus Procurement Program (2,5) Improve ridership, safety, timely transit service and minimize 

maintenance costs. 
Improved ridership, safety, timely transit service, minimized 
maintenance cost.   

7489 4 BART BART - Warm Springs Extension   Project not closed out yet.  Project not closed out yet. 
7499 4 BATA Oakland Airport Connector (2,4,5)  Project not closed out yet.  Project not closed out yet. 
7693 4 CC 2013 Street Improvement Program Extend useful life of roadway infrastructure by 15+yrs, improve safety, Extended useful life of infrastructure and improve safety. Used 

rubberized asphalt seal.  Extend life 15+yrs.  
  4 CC SR 4 East Somersville - 160 segment 3 

(2,4) 
 Project not closed out yet.  Project not closed out yet. 

  4 CC SR 4- East Widening segment 3B  Project not closed out yet.  Project not closed out yet. 
  4 CC SR 4 East Somersville - 160 segment 2 

(1,2) 
 Project not closed out yet.  Project not closed out yet. 

7530 4 MAR Sonoma-Marin Area Rail Tansit (4,5)  Project not closed out yet.  Project not closed out yet. 
7698 4 SF Doyle Drive Replacement Project  Project not closed out yet.  Project not closed out yet. 
7491 4 SM Purchase Buses for Paratran Expect ridership to increase by 3% Actually ridership decreased by .9% due to economy. 
7492 4 SM Replacement Mini Vans Procurement of new vans will help ensure that ADA paratransit service 

is reliable. 
Procurement of minivans helped ensure that paratransit services 
are reliable. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7493 4 SM Bus Washer Replacing bus washer for clean, attractive vehicles to encourage transit 
ridership.  

Replacement bus washer provides clean attractive vehicles that 
encourage transit ridership.  Reduced cost of repairs of old 
equip. 

7514 4 SM Positive Train Control (4,5)  Project not closed out yet.  Project not closed out yet. 
7637 4 SM Road Rehab - Var Loc Improve 12,500’ at various locations in the City. Extend pavement life by 

15+ years.   
Rehabbed 12,500’ of roadway.  Installed ADA ramps, replaced 
curb/gutter, Adjust utility covers to grade, striping. Extended life 
by 15+ years. 

7638 4 SM Street Resurfacing - Var Loc  Resurface 8000LF roadway. Raise PCI from 25 to 90. Extend 25 yrs. Resurfaced 8000LF roadway. Raised PCI  
7639 4 SM Street Resurfacing - Var Loc AC overlay 3-4 miles of roadway.  AC base repair, grinding, utility 

adjustment and striping. 
AC over layed 3-4 miles with AC base repair, grinding, utility 
adjustment and striping.  Extends life 15+ yrs. 

7641 4 SM Road Rehab - Var Loc Rehab 2.3 miles roadway.  Add 15+ service life.  Remove/replace pavement section and subsection.  Installed 
storm system. Replaced curb, gutter sidewalk. Striped adjusted 
manholes 

7642 4 SM Road Rehab - Var Loc Improve 2.92 miles of street at various locations.  Raise PCI from 27-
70pts.  Extend life by 15+ yrs. 

Improved 2.92 miles of street at various locations. Raised PCI 
from 27-70.  Extend life of pvmt by 15+yrs. 

7643 4 SM Alpine Rd at Hwy 280 Resurf Improve pavement on Alpine Rd at Hwy 280 IC.  Extend useful life by 
15+ yrs. 

Extended useful life of pavement by 15 yrs. 0.2' AC placed on 
roadway, new striping bike lane treatments, signage & pvmt 
repairs. 

7644 4 SM Hillside Blvd Pavement Rehab Improve Hillside Blvd and extend useful life by 15+ yrs.  Save travel time 
and fuel.  

Asphalt pvmt rehab & striping btwn Serramonte Blvd and the 
southern town limits with City of SF. Extended life 15+ yrs. 

7645 4 SM Street Resurfacing - Var Loc Street resurface 6.5 miles of roads in Hillsborough.  Expect to increase 
PCI by 3 pts to 75. 

Street resurfacing actually increased PCI level by 4 pts from 72 
to 76.  Expected to extend the life of streets by 15+ yrs. 

7646 4 SM Street Resurfacing - Var Loc Improve 1.7miles of roadway. Extend life by 15+ yrs. Improved 2.2miles of city streets. PCI increased by 1.  Extend 
life by 15+ yrs. 

7647 4 SM School Crossing Safety Systems Create safe, navigable Xings on busy streets and school routes for 
safety and visibility. 

Created safe, navigable Xings at busy intersections on school 
routes with ped use. Increased safety, encourage ped use. 

7648 4 SM Bayshore Drive Rehab Rehab 1500 to 3000 feet of roadway. Extend pavement life by 20 yrs.  
Reduce congestion and pollution. 

Improved 2000ft of Principal Arterial rdwy. Extended pavement 
by 20yrs. Reduced congestion, air and stormwater pollution. 

7649 4 SM Sidewalk Improvement - Var Loc Create safe, navigable sidewalks to encourage ped travel including 
school children. 

Provided safe, navigable sidewalks that encourage ped travel 
including school children. Eliminated over 137 trip hazards.  

7651 4 SM Road Rehab - Var Loc Improve congestion and air quality and extend useful life of streets by 
15+yrs. Raise PCI from 59 to 62 

Repaired failing pavement on several streets. PCI increased 
from 59 to 67. Extended useful life by 15+yrs. 

7654 4 SM Street Resurf - Var Loc Improve PCI and extend useful life by 15+yrs on many roadways. .2' AC placed on roadways, new striping & pvmt repairs. 
7655 4 SM Replacement of 1998 Gilllig Buses  Project not closed out yet.  Project not closed out yet.  
7657 4 SM Road Rehab - Var Loc Extend useful life of pavement on selected roadways by 15+ years. Improved the life of pavement and provide smoother, safer and 

more durable roads. 
7694 4 SM Advanced Comm System Upgrade  Project not closed out yet.  Project not closed out yet. 
7534 4 SCL BART - Vehicle Procurement (4,5)  Project not closed out yet.  Project not closed out yet. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7488 4 SON Hybrid Bus Acquisition Purchase 4 new 40' hybrid electric busses.  Less noise, less pollution, 
better fuel efficiency. 

Busses purchased.  There is less noise, pollution and better fuel 
efficiency. 

7697 4 SON 101 - Old Redwood Hwy Overcross and 
I/C 

 Project not closed out yet.  Project not closed out yet. 

  4 SON 101 - Airport Overcross and I/C (CMIA) 
(4,5) 

US 101 between Fulton Rd & Windsor Rd, replace OC and construct 
sound walls. 

Replaced 2 lane Airport Blvd OC w/ 4lanes, and construct sound 
walls in Windsor. Modified on/off ramps 

  4 SON 101 - Petaluma River Bridge (CMIA)  Project not closed out yet.  Project not closed out yet. 
7671 4 VAR Signal System Rehab  Project not closed out yet.  Project not closed out yet. 
7510 5 SB Union Valley Pkway Arterial - Ph III  Add new arterial and IC to reduce congestion at US101 IC's. 

Congestion relief on streets.  
The new arterial and IC reduced congestion and US101 IC.  
Congestion relieved on local streets.  

7673 5 SB Laurel Ave Rehab 2013 Provide new AC for safer and smooth surfaces.  Improve storm water 
drainage. 

New AC. Fixed storm water issues. 

7678 5 SB Patterson Ave Sidewalk Infill Put in sidewalk where it's missing for peds and ADA.  Filled in gap in existing sidewalks for ADA, peds, Also put in new 
concrete driveways for businesses.  

7683 5 SB Central Santa Maria Roadway Repairs Increase useful life of roadways. Reconstruct roadway on E. Central 
Ave and Stowell Ave.  

Increased useful life of both roadways. 

7684 5 SB Overlay of Various County Roads AC overlay to extend life 15+ years.  Locations are to be determined by 
pavement management sys.  

Provided necessary maintenance.  Will help reduce large 
deferred maintenance backlog.  

7686 5 SB Carillo Streets Rehab Replace poor quality pavement at various locations. Resurfaced streets and added 15 years life. 
7515 5 SCR CNG Bus Purchase Replace 1/3 of the Santa Cruz Metro's diesel fleet with CNG busses.   Added 11 CNG busses, reducing GHG's by replacing old diesel 

busses.   
7557 5 SCR Metro Base Consolidated Facility  Project not closed out yet.  Project not closed out yet. 
7662 6 FRE Herndon Ave - Clovis to Fowler Project will accommodate bikes, peds, vehicle and transit travel. Provide 

safety. Create divided roadway. 
Improved safety for motor and non-motorized. Improves 
reliability.  This is a regional multi modal system. 

7663 6 FRE Temperance - Bullard to Herndon Project will accommodate bikes, peds, vehicle and transit travel. Provide 
safety. Create divided roadway. 

Accommodate bikes, peds, cars and transit. Improve safety. 
Create divided roadway 30 yr lifespan. 

7667 6 FRE Willow Ave - Barstow Ave to Escalon Ave Improve traffic ops.  Reduce accidents. Provide safe ped access.  
Improve circulation along Willow Ave 

Improve traffic ops. Reduce accidents. Provide ped access. 
Improve circulation. 

7668 6 FRE Peach Ave - Kings Canyon Rd to Belmont Widening Peach Ave from 2 to 4 lanes.  Curb, gutter, sidewalk, trees, 
landscape median, bike lanes.  

Improve mobility along Peach Ave.   

7675 6 FRE Herndon EB - Brawley to Blythe Improve air quality, reduce congestion, improve travel time @ safety of 
peds and cars. 

Added travel lane, signal and sidewalk.  Alleviated traffic 
congestion, improved travel time and air quality 

7680 6 FRE Temperance - Enterprise Cnl. To 
Shepherd 

Accommodate bikes, peds and cars.  Improve safety, divided roadway, 
30 yr lifespan. 

Widened Temperance Ave. Added lanes, signal, median,  

7685 6 FRE SR 180 West Frontage Road Meet existing and future traffic demands.  Restore connectivity  Improved traffic circulation in Roeding business Park.  Promote 
economic development.  

7696 6 FRE Rt 180 - Kings Canyon Expwy Seg 2  Project not closed out yet.  Project not closed out yet. 
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7485 6 MAD 3R & ADA - D Street and Almond Ave Rehab, resurface and reconstruct arterial and collector streets. Pavement improvements eliminated existing defects and 
improved the flow of traffic and safety. 

7486 6 MAD 3R & ADA - South Gateway Drive Rehab, resurface and reconstruct arterial and collector streets.  Pavement improvements eliminated existing defects and 
improved the flow of traffic and safety. 

7541 6 MAD 4th St, Pine to K St Rehab, resurface & Reconstruct city streets and improve drainage.  Add 
15+years.   

Pavement improvements eliminated defects and Improved storm 
water conveyance.  ADA ramps. 

7549 6 MAD Avenue 9 Improvements Provide thru lanes for safety for left turns at 2 intersections. Rehabbed roadway between SR41&SR99, safer for public, 
improved drainage 

7613 6 MAD Presidential Street Resurfacing Overlay streets with asphalt. Overlay several residential streets. Smooth surface. Pulverized 
streets to  fix damaged areas. 

7406 6 MAD Ave 12 Sidewalk between Rds 36 & 37 Add new 5'sidewalk.  Safety and encourage ped traffic. Added sidewalk. Safer for peds.  
7442 6 MAD Rehab, Resurface, Reconstruct & ADA Rehab, resurface, reconstruct roadways and install ADA curb returns.  

Add 15+ years life.  
Pavement improvements improved flow of traffic and safety. 
ADA ramps are safer for peds too.   

7444 6 MAD Street 3R and ADA Improvements Various roads, Rehab, resurface, reconstruct roadways and install ADA 
curb returns.  15+ years added 

Pavement improvements improved flow of traffic and safety. 
ADA ramps are safer for peds too.   

7445 6 MAD Road 200 Reconstruction & Widening Reconstruct and widen Rd 200.  40' wide.   Completed bridge over Ladd Creek. Part of a multi-phase 
project. 

7429 6 TUL Road 108 Widening Widen Rd 108  from Leland to Caldwell from 2 to 4 lanes.   Added new traffic signals at Ave 272 & Ave 264.  Increased the 
efficiency of traffic.  Safer.  4 lanes and left turn pockets 
enhanced traffic on Rd 108 

7431 6 TUL Road 80 Widening - Phase 1A 1.75 mile widen from 2 to 4 lanes.  Widened less than 2 miles of the 14 mile corridor, including turn 
pocket and acceleration lane.  Reduced accidents. 

7511 6 TUL Avenue 416 Widening (Rd 56 to Rd 80)  Project not closed out yet.  Project not closed out yet. 
7449 7 LA I-10 & I-110 Convert to HOT Lanes Reduce congestion, GHG's, emissions and increase travel time savings.   Convert HOV to HOT lanes.  New toll funds.  Increased ridership 

on Silver Line. 
7484 7 LA I-5 Carmenita Interchange  Project not closed out yet.  Project not closed out yet. 
7494 7 LA CNG Bus Procurement (3,4) Reduce emissions.  CNG Busses procured. Improve service quality. Lower average 

fleet age. Increase reliability 
7495 7 LA Positive Train Control (3,4)  Project not closed out yet.  Project not closed out yet. 
7496 7 LA LA- San Fernando Valley Transit Ext (2,3)  Project not closed out yet.  Project not closed out yet. 
7555 7 LA Transit Bus Acquisition  Project not closed out yet.  Project not closed out yet. 
7664 7 LA Exposition Light Rail Transitt Ph II  Project not closed out yet.  Project not closed out yet. 
7695 7 LA Crenshaw/LAX Transit Corridor  Project not closed out yet.  Project not closed out yet. 
  7 LA I-5 N. Carpool Lns SR 118-170  Project not closed out yet.  Project not closed out yet. 
  7 LA I-5 HOV Empire Ave I/C  Project not closed out yet.  Project not closed out yet. 
7544 8 RIV Monroe Street Improvements  Eliminate gap closure, congestion,  and complete system.  Improve 

mobility, safer for peds, bikes.  
Eliminated gap closure, congestion.  Completed the system. 
Improved mobility. Sidewalk, bike lanes, multi use trail 
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7545 8 RIV Varner Rd at Jefferson St Improv. Eliminate gap closure, remove congestion, complete system.  Increase 
mobility.                              

Widened Varner from 2 to 4 lanes, eliminated gap closure, 
congestion, Improved flow. 

7546 8 RIV Foothill Parkway Westerly Extension  Project not closed out yet.  Project not closed out yet. 
7556 8 RIV Highway 111 Improvements Reduce congestion, improve safety.  Traffic signal improvements.  Bus 

turnouts.                                                                                                                                                        
Reduced congestion. Improved safety.  Traffic signal 
improvements.  Bus turnouts. 

7636 8 RIV I-15 / Los Alamos Crossing (Comp $ also) Gap closure to existing 4 lane Los Alamos Rd.  Relieve bottleneck.  
Improve circulation. Min vert clearance. 

Same as PPR  

7640 8 RIV I-10 / Monterey Ave I/C Eliminate congestion on NB Monterey Avenue Congestion has been relieved. Air Quality improved.  
7652 8 RIV Fred Waring Drive Provide 3 thru lanes each dir. To reduce future congestion. Raised 

median for safety. Drainage. Sound wall 
Widened Fred Waring Dr to provide 3 lanes each direction.  
Raised median for safety. Drainage improvements added. 
Sound wall constructed reducing noise. Traffic signals modified 
to accommodate new widened roadway. ADA ramps. 

7653 8 RIV Rt 91 Corridor Improvement  Project not closed out yet.  Project not closed out yet. 
7656 8 RIV Hwy 111 at Washington St Improve LOS to E or better at peak hour, season. Brought LOS to E or better at peak times. Added left turn lanes, 

dedicated right turn lanes. Median mod. Restriping, replaced 
bus turnout 

7538 8 SBD I-15/Ranchero Rd I/C  Project not closed out yet.  Project not closed out yet. 
7658 8 SBD Maple Lane Improvements Minimize hazards and structure damage with reduced flooding.  Improved condition of roadway and improved drainage and 

erosion. 
7659 8 SBD National Park Dr. Improvements Construct curb/gutter for drainage improvement. Sidewalk/bike path 

connecting trails. Pavement Rehab 
Construct curbs/gutter for drainage improvement. Sidewalks 
bike path provide access to visitor center. Pavement rehab. 

7660 8 SBD Rt 62 Imp. Apache Trail to Palm Ave Increase ped safety, reduce vehicle conflicts, upgrade non-standard 
ADA. 

Provided geometric traffic control and infrastructure 
improvements for increased circulation and safety for car, bike 
and ped.  

7661 8 SBD Rt 62 Imp. La Honda Wy to Dumosa Ave Increase ped safety, reduce vehicle conflicts, upgrade non-standard 
ADA. 

Provided geometric traffic control and infrastructure 
improvements for increased circulation and safety for car, bike 
and ped. 

7666 8 SBD Village "L" St Impr - Various Loc Reconstruct Pine Knot & Village Drive.  Improve safety for cars & peds. 
Improve drainage. Improve safety. 

Resurface streets, improve ADA access, replace curb, gutter, 
sidewalk. New drainage. 

7681 8 SBD San Bernardino Downtown Rail Ext  Project not closed out yet.  Project not closed out yet. 
7682 8 SBD Yucca Loma Bridge and Yates Rd 

Improvements 
New corridor, interchange.  Relieve congestion  A segment in a larger project that hasn't opened yet.  Expects to 

open summer 2017 
7688 8 SBD Milliken Grade Sep  Project not closed out yet.  Project not closed out yet. 
7691 8 SBD Vineyard Ave Grade Sep  Project not closed out yet.  Project not closed out yet. 
7448 10 SJ Lower Sacramento Rd Grade Sep Eliminate 1,650 mins/day vehicle delay. Reduce emissions by 2,500 

kg/yr. Potential alignment for HSR. Improve safety 
Promote safety by providing safe access for all modes. Eliminate 
1,650 mins /day vehicle delay. Reduce emissions by 2,500 kg/yr 

7533 10 SJ I-5 French Camp Road I/C Improve traffic on I5 w/ aux lanes between French Camp & Downing 
Ave. Improve goods movement. Provide freight rte. 

Improved traffic at French Camp I-5. Aux lanes between French 
Camp and Sperry Rd. Added alt route for freight mvmt. 
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  10 SJ Rt 99 - South Stockton 6-Lane  Project not closed out yet.  Project not closed out yet. 
7550 11 IMP Eastern Ave Rehab Resurface 1.2 mi. Create safer surface for ped, bike & car traffic. 

Increase safety, Reduce street noise. Reduce dust.  
Resurfaced 1.5 mi. Created safer surface for ped, bike & car 
traffic. Increased safety. Reduce street noise.  

7551 11 IMP Grape Ave Improvements Reduce hazards. Add Cl1 bike lane, Benefit school children with safety.  Reduce hazards to car and ped. Added new Cl1 bike lane. 
Safety for school children. Smoother driving surface. 

7552 11 IMP Lake Ave Improvements Increase safety and improve aesthetics. Extend life by 15+ years.  Replaced deteriorated AC, Improved storm water conveyance, 
established ADA curb returns.  

7553 11 IMP FY 2013 Streets Rehab Supports SCAG regional Transportation Plan. Maximize mobility for all 
people and goods. Remove potholes, cracks.  

Maximizes mobility for all people and goods in region by 
removing potholes. Ensures safety and reliability. Bikes/peds. 

7554 11 IMP 6th St and G St Improvements Bring traffic back to 6th & G Sts by removing potholes.  Maximize 
mobility and accessibility for all people and goods. Safety 

Maximize mobility and accessibility for all people and goods. 
Remove potholes & cracks. Level road surface, add curb/ gutter 

7560 11 IMP Willoughby Road Provide safety benefits, ease of travel, reduce vehicle wear, Removed 
potholes and cracks. 

Repaired potholes, cracks. Created smoother driving surface. 
Improved safety and reliability. 15+ yrs life. 

7561 11 IMP Dogwood Road Will resurface .5mile Dogwood Rd.  Provide safety, ease of travel, 
reduce vehicle wear. 

Resurfaced .5miles Dogwood Rd. Removed potholes, cracks.  
Created smoother driving surface. Safety. Ease of travel.  

7562 11 IMP Downtown Repaving Resurface 3,800 ft of local roads.   Pavement rehab.  Provided safety. 
7563 11 IMP 5th Street Repaving Rehab.  Increase safety. Solve drainage issues. Increase air quality.  Pavement rehab.  Provided safety. 
7564 11 IMP South N Street Reconstruction Reconstruct South N St.   Improved larger area than PPR. Was 1,120.68' improved.  

Actual 2,225' improved. 
7497 11 SD Blue Line Light Rail Vehicles Replace existing Light Rail vehicles to increase passenger capacity by 

6%, reduce maintenance, reduce ADA boarding time. 
Increased efficiency along blue, orange and green lines with 
new low floor LRT vehicles. Easier for ADA 

7513 11 SD Blue Line Crossovers and Signals Increased capacity. Improved performance, Can single track or reverse. 
Improved flexibility. 

Same as PPR. Increased system capacity, improved on time 
performance, ability to single track, Improved flexibility 

7531 11 SD Blue Line Station Rehab    Project not closed out yet.  Project not closed out yet. 
7559 11 SD Blue Line Traction and Power Substations  Project not closed out yet.  Project not closed out yet. 
7699 11 SD I-5 Genessee  Project not closed out yet.  Project not closed out yet. 
  11 SD I-805 HOV Managed Lanes - North  Project not closed out yet.  Project not closed out yet. 
7408 12 ORA Imperial Hwy and Assoc. Rd Smart St. Improve traffic congestion by maintaining LOS D or better. Improve 

traffic flow onto NB SR 57. 
Maintain LOS D or better. Improved traffic flow. Same as PPR. 

7503 12 ORA Oso Parkway Widening Add capacity relieve congestion. LOS from E to C .  V/C ratio of 0.748.  Widened Oso Pkwy from 6 lanes to 8 lanes over .4mile.  Added 
capacity, relieved congestion, LOS increase to C 

7504 12 ORA Cow Camp Rd Add capacity and relieve traffic congestion. LOS to improve from F to A 
VC ratio to improve from 1 to .71 

Once the segment 2 project is complete the LOS will improve 
from F to A and VC ratio will improve from 1 to .71 

7505 12 ORA Brookhurst St Widening Add capacity and relieve traffic congestion. LOS to improve from D to B 
VC ratio to improve from .80 to .64 

LOS improved to A. VC ratio improved to .52 

7506 12 ORA Bristol St Widening Add capacity and improve LOS from E to B. VC ratio to improve from 
.93 to .62 

LOS improved to B. VC ratio improved to .69 

7507 12 ORA Harbor Blvd & Adams Ave LOS to improve from E to B. VC ratio to improve from .96 to .67 LOS improved to B.  VC ratio improved to .67 
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7535 12 ORA Tustin Ranch Road Extension  (4,5) Improve livability and economic competitiveness. Improve congestion 
on parallel routes.  Decrease travel time.  

Constructed new roadway to close gap. Included bike /ped 
facilities. Improved livability & economic competitiveness 

7542 12 ORA Laguna Niguel/Mission Viejo Metrolink Add 176 pkg spaces to Laguna/Nigel Metrolink pkg lot. Added 176 pkg spaces. 
7543 12 ORA La Pata Avenue  Project not closed out yet.  Project not closed out yet. 
7565 12 ORA Aliso Creek Rehab Maintain roadway at high level of service - increase useful life 15+ years Same as PPR 
7566 12 ORA Residential Rehab Maximize mobility, ensure travel safety and maximize the productivity of 

our transportation system. 
Maximize mobility, ensure travel safety and maximize the 
productivity of our transportation system. 

7567 12 ORA Redhill Avenue Rehab Eliminate blight and provide a safe and smooth commute.  Extend its 
lifecycle. 

Resurface the roadway for system preservation including: 
striping, loop detector replacement and traffic control. 

7568 12 ORA Cerritos Avenue Widening  Project not closed out yet.  Project not closed out yet. 
7569 12 ORA Valley View Ave Overlay Eliminated the existing pavement distress and provided a new road 

surface. 
Eliminated the existing pavement distress and provided a new 
road surface. 

7570 12 ORA Lambert Rd Ph 2 Rehab Extend the useful service life of the existing roadway segment. Extend the useful service life of the existing roadway segment. 
7571 12 ORA Local Road Rehab Prolong the service life of the road, add structural capacity to the 

roadway, and improve the smoothness of the ride. 
Prolong the service life of the road, add structural capacity to the 
roadway, and improve the smoothness of the ride. 

7572 12 ORA Berkeley Avenue Reconstruction Extend the useful life of the pavement. Extend the useful life of the pavement. 
7573 12 ORA Magnolia Avenue Reconstruction Provide adequate pavement strength and a more uniform surface for 

vehicular traffic. 
Extend the useful life of the pavement. 

7574 12 ORA Goldenwest St & Garfield Ave Rehab Provide smoother ride-ability and extend the life of the streets. Provide smoother ride-ability and extend the life of the streets. 
7575 12 ORA Brookhurst Street Improvement Smoother driving surface, reduce smog and extend the useful life of the 

pavement. 
The improvements provide a better ride quality and service life 
for Brookhurst Street and provide ADA compliant pathways for 
pedestrians. 

7576 12 ORA La Palma  Ave Rehab - Valley View/ WCL Extend the pavement life by a minimum of 15 years. Extend the pavement life by a minimum of 15 years. 
7577 12 ORA La Paz Road Rehab Extend the life of roadway.  Ensure traffic safety and reliability. Extend the life of roadway.  Ensure traffic safety and reliability. 
7578 12 ORA Lake Forest Dr / Rockfield Bl Resurface Extend the useful life of these highly travelled arterial roads.  2” rubberized asphalt overlay, new sidewalks, curbs & gutters 
7580 12 ORA Anaheim Blvd Improvements Extend the useful life of the pavement, maximize mobility and 

accessibility and productivity of transportation system. 
New street surface and increasing the pavement life of the 
roadway. 

7581 12 ORA Orange Avenue Improvements Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7582 12 ORA Sunkist St Improvements Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7583 12 ORA Knott Avenue Improvements Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7584 12 ORA Tustin Avenue / Riverdale Ave 
Improvement 

Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7585 12 ORA Broadway Improvements  Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 
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7586 12 ORA Irivne Blvd & McFadden Ave Rehab Extend the useful life of the roadway, reduce future maintenance needs 
and costs, and upgrade curb ramps to current federal ADA 
requirements. 

Extend the useful life of the roadway, reduce future maintenance 
needs and costs, and upgrade curb ramps to current federal 
ADA requirements. 

7587 12 ORA Newport Ave Bike Trail Reconstruct Extend the useful life of the facility, reduce future maintenance needs 
and costs, and provide an aesthetic benefit. 

Extend the useful life of the facility, reduce future maintenance 
needs and costs, and provide an aesthetic benefit. 

7588 12 ORA Enderle Center / Vandenburg Ln 
Intersection 

Provide greater safety for motorists, pedestrians and reducing collisions 
as well as aesthetic benefits. 

Provide greater safety for motorists, pedestrians and reducing 
collisions as well as aesthetic benefits. 

7589 12 ORA Brookhurst Street Improvement Improved driving and drainage conditions; enhance traffic safety. Improved driving and drainage conditions; enhance traffic 
safety. 

7590 12 ORA Citywide Street Rehab  Rehabilitate various roads within the City of Stanton to increase the 
useful life of these roads. 

Rehabilitate roadways to prolong the lifespan of these 
roadways. 

7591 12 ORA Jamboree Rd Rehab Rehabilitation of Jamboree to prevent the street from deteriorating 
further.  Will extend useful life of pavement. 

Rehabilitation of Jamboree to prevent the street from 
deteriorating further.  Will extend useful life of pavement. 

7592 12 ORA Local Street Rehab Rehab has extended the life of the streets pavement and helped 
eliminate total roadway reconstruction.  Bringing to current ADA 
compliance. 

Rehab has extended the life of the streets pavement and helped 
eliminate total roadway reconstruction.  Bringing to current ADA 
compliance. 

7593 12 ORA Balboa Blvd / Channel Rd  Enhance safety and extend pavement life by at least 15 years. Enhance safety and extend pavement life by at least 15 years. 
7594 12 ORA Street Rehab  Pavement rehab. Improve drainage. Increase life by at least 15 years. Removed and repaved surface of various streets with 

rubberized asphalt. Extend life by at least 15 years.  Curb ramps 
installed to meet ADA requirements. 

7595 12 ORA Yorba Linda Blvd Rehab Increase of overall mobility and accessibility for motorists and provided 
a smooth driving surface. 

Increase of overall mobility and accessibility for motorists and 
provided a smooth driving surface. 

7596 12 ORA Arterial and Local Street Rehab Resurfacing project is a longer lasting road and cost efficiency. Provide a longer lasting roadway surface to roads in significant 
need before any further delays increased the cost. 

7597 12 ORA Jeronimo Road Resurfacing Restore the roadway surface improving drivability of the roadway 
preventing deterioration. 

Replace deficient asphalt, curb, gutter, sidewalk, and curb 
ramps and to resurface Jeronimo Road to extend useful life. 

7598 12 ORA El Toro Road / Ridge Route Drive Rehab Roadway maintenance to current standards. Extended the roadways useful life term. 
7599 12 ORA Rose Drive / Yorba Linda Blvd Increase current and future traffic flows.  Increase access. Reduce traffic congestion, air quality, maximize mobility and 

accessibility. 
7600 12 ORA Valencia Avenue Rehab Restore road surface in support of current and future traffic. Improve air quality, maximizes mobility and accessibility. 
7601 12 ORA Broadway & McFadden Rehab Extend the useful life of the pavement by at least 15 years. Will prevent further deterioration of the street and will save the 

city money in the long run. 
7602 12 ORA Camino De Los Mares Rehab Rehabilitate a 4 lane Secondary Arterial Hwy, extend useful life of the 

roadway. 
Ensure the travel safety and reliability; preserve and ensure 
sustainable regional transportation system by extending useful 
life. 

7603 12 ORA Idaho Street Rehab Repair and restore existing infrastructure and extend useful life. Replace failed curb and gutter areas, reconstructed failed 
pavement, and extend useful life.  

7604 12 ORA Campus Drive Rehab  Increase travel comfort and reduce wear and tear; extend useful life. Extended useful life, rehabilitated and restored pavement 
structural stability. 
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7605 12 ORA Jamboree Road Rehab  Extend useful life of the roadway, increase travel comfort and reduce 
normal vehicle wear and tear. 

Rehabilitate the pavement and restore structural stability and 
extend useful life of the roadway. 

7606 12 ORA Santa Margarita Parkway Rehab Extend useful life of the pavement. Pavement preservation, improved ride quality, and aesthetics. 
7607 12 ORA Residential Rd Rehab Extend useful life of the pavement. Pavement preservation, improved ride quality, and aesthetics. 
7608 12 ORA Moulton Pkwy Smart Street, Seg. 3  Project not closed out yet.  Project not closed out yet. 
7609 12 ORA Skyline Drive Reconstruction Provide a new, more durable pavement and upgrade the existing curb 

access ramps to ADA compliant ramps. 
Provide a new structural section of pavement to repair and 
extend pavement life. 

7610 12 ORA Dale Street Reconstruction Provide a new, more durable pavement and upgrade the existing curb 
access ramps to ADA compliant ramps. 

Provide a new, more durable pavement and upgrade the 
existing curb access ramps to ADA compliant ramps. 

7611 12 ORA Trolley Bus Acquisition Transit vehicle purchase. Purchase of 3 trolleys. 
7616 12 ORA El Toro Road Reconstruction Increase mobility and accessibility for motorists and increase pedestrian 

safety and mobility. 
Upgrade of several access ramps throughout the project and 
surrounding areas to meet ADA standards. 

7617 12 ORA Business Area Street Improvement Maximize mobility and accessibility and ensure travel safety and 
reliability, ensure sustainable transportation system. 

Maximize mobility and accessibility and ensure travel safety and 
reliability, ensure sustainable transportation system. 

7618 12 ORA La Palma Ave Rehab - Beach Blvd/ECL Extend useful service life of existing roadway segment, improve 
reliability and enhance safety. 

Pavement reconstruction, wheelchair ramps reconstructed to 
comply with ADA requirements. 

7650 12 ORA La Colina Drive Pavement Rehab  Provide new structural section to extend pavement life.  Improve 
serviceability. 

Provide new structural section to extend pavement life.  Improve 
serviceability. 

7700 12 ORA I-5 HOV Pac. Coast Hwy - San Juan Clark 
Rd 

 Project not closed out yet.  Project not closed out yet. 

7701 12 ORA SR 91  Aux Lane, Tustin Ave-SR55 I/C  Project not closed out yet.  Project not closed out yet. 
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SLPP Closeout Corrective Actions – Formula Projects 
 

Project 4: Sonoma Marin Area Rail Transit   
Agency did not report status update for the quarter ending March 31, 2018.  
  
Project 18: Downtown Passenger Rail   
Agency did not report status update for the quarter ending March 31, 2018.  

 
 

SLPP Corrective Actions – Formula Projects 
 
There are no SLPP Formula project Corrective Actions this quarter. 
 

SLPP Updates – Formula Projects 
 
Project 6: Positive Train Control  
Agency previously reported 100% complete with construction, project has been changed to 
47% complete with construction to reflect the entire project progress. 
 
Project 10: Avenue 416 Widening  
Agency previously reported 100% complete with construction, project has been changed to 
95% complete with construction with an estimated completion date of May 2018. 
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186 3 ED El Dorado Cnty 7526 Silva Valley Parkway / US 50 IC (4) $52,323 $38,200 $1,000 9/2013 1/2013 75%  X      

187 3 SAC Sac RT 7674 Cosumnes River College Transit Station (5) $89,822 $89,822 $1,000 7/2013 5/2013 100% 3/2017 X      

188 8 RIV City of  
Moreno Valley 7518 SR 60 / Nason St OC (4) $17,130 $15,030 $1,000 9/2012 5/2012 100% 8/2017 X      

189 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3,4) $31,752 $24,414 $1,972 10/2012 6/2012 
6/2012 100% 6/2017 X      

190 8 SBD City of Rancho 
Cucamonga 7635 I-15 Baseline Rd Interchange  

Improvements (5) $50,883 $37,983 $1,000 4/2014 6/2013 99%  X      

Totals $242M $205.5M $5.9M           

 
 
 
 
 
 
 
 
 
 

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable, or needs further action.  See Corrective Actions. 
 Project Closeout is delayed by 12 months or longer.  
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191 3 ED El Dorado Cnty 7527 Pleasant Valley Rd/ Patterson Dr. (4) $4,107 $2,442 $600 10/2013 6/2013 100% 4/2015 X      

192 4 CC 
Contra Costa 
Transportation 
Authority 

7524 I-680 Auxiliary Lane Project (4) $33,170 $25,140 $1,000 12/2012 8/2012 100% 12/2014 X      

193 8 SBD City of Highland 7520 SR 210 / Greenspot Rd (4,5) $9,047 $8,399 $1,886 12/2012 
6/2012 
3/2013 
6/2013 

100% 
 

10/2016 
 

X      

194 8 SBD City of Highland 7632 Greenspot Rd Bridge at Santa Ana River (5) $13,534 $13,534 $1,000 11/2013 5/2013 100% 4/2016 X      
195 8 SBD City of Highland 7631 5th Street Corridor Improvements (5) $3,795 $3,795 $1,000 11/2013 6/2013 100% 1/2017 X      
196 8 SBD City of Highland 7690 Baseline Greenspot Traffic Safety (5) $974 $974 $393 11/2013 6/2013 100% 10/2015 X      

Totals $65.6M $54.3M $5.9M           

 
  

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable, or needs further action.  See Corrective Actions. 
 Project Closeout is delayed by 12 months or longer.   
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197 3 SAC City of  
Elk Grove Franklin / Elk Grove (1) 7397 $4,015 $3,103.4 $1,976 $1,064.4 $988 $533 $455  1/2010 4/01/10 12/08/10 

198 3 SAC City of  
Elk Grove Waterman / Grant Line Lane (1) 7398 $4,294 $3,841.7 $3,703 $3,250.9 $1,000 $1,000   1/2010 7/14/10 1/13/12 

2199 3 ED El Dorado 
County Silva Valley Parkway Widening (2) 7414 $2,735 $1,164 $1,985 $730.7 $993 $365 $628  4/2010 10/29/10 4/13/12 

200 3 ED El Dorado 
County 

Durock Rd / Business Dr. Intersection 
(2) 7413 $1,740 $2,046.9 $1,440 $1,294.8 $710 $648 $62  4/2010 8/24/10 9/13/11 

201 3 ED El Dorado 
County 

White Rock Road Widening  & Signal 
(2) 7415 $1,132 $1,322.1 $1,000 $995.1 $500 $498 $2  4/2010 10/29/10 4/13/12 

202 3 ED City of 
Placerville Point View Drive (1) 7402 $3,160 $2,399.5 $2,455 $1,674.5 $750 $750   1/2010 6/01/11 1/10/12 

203 3 PLA Placer County Tahoe City Transit (1) 7487 $7,342 $7,342 $5,808 $5,808 $226 $226   1/2010 6/29/10 10/29/12 
204 3 PLA Placer County Auburn Folsom Rd Widening (5) 7619 $7,720 $9,249 $6,670 $7,946.7 $1,000 $1,000   6/2013 9/10/13 1/24/17 
205 3 PLA Placer County Kings Beach Commercial Imp (5) 7621 $45,875 $29,406 $33,025 $22,325 $1,000 $1,000   6/2013 12/31/13 11/22/16 
206 3 PLA City of Lincoln Nicolaus Road Widening (4) 7525 $1,578 $1,648 $1,516 $1,450 $758 $725  $33 6/2012 8/01/12 4/30/13 
207 3 PLA City of Lincoln Nelson Lane Improvements (5) 7620 $1,400 $7,037.6 $1,200 $6,582.7 $600 $600   6/2013 4/10/14 3/10/15 

208 3 PLA City of 
Roseville Blue Oaks Blvd Widening (5) 7622 $3,950 $3,741.9 $3,800 $3,366.3 $1,000 $1,000   6/2013 10/16/13 2/04/15 

209 3 PLA City of 
Roseville Fiddyment Road Widening (4) 7529 $3,660 $2,877 $3,100 $2,616.6 $1,000 $1,000   1/2012 5/31/12 4/17/13 

210 3 SAC City of Elk 
Grove 

Elk Grove-Florin Rd/ E Stockton Blvd 
(5) 7689 $1,108 $1,227.9 $838 $938.2 $419 $419   6/2013 10/28/13 3/11/15 

211 3 YOL City of West 
Sacramento 

Tower Bridge Gateway - East Phase (2) 
7425 $6,488 $6,345.2 $6,488 $6,345.2 $1,000 $1,000   1/2011 9/30/10 1/27/12 

212 5 SLO San Luis 
Obispo County Willow Road Extension (1) 7409 $6,500 $4,866.8 $6,500 $4,866.8 $1,000 $1,000   1/2010 6/14/10 8/09/11 

213 5 SLO San Luis 
Obispo County 

Willow Road Extension Phase II (2) 
7423 $27,821 $16,878.8 $27,821 $16,878.8 $1,000 $1,000   1/2011 3/21/11 9/22/15 

214 5 SLO San Luis 
Obispo County 

Willow Road Extension Mitigation (5) 
7623 $750 $1,029.7 $750 $1,029.7 $375 $375   3/2013 3/19/13 4/7/17 

215 5 SLO San Luis 
Obispo County Los Osos Valley Road (4) 7523 $600 $232.9 $600 $232.9 $174 $117  $57 5/2013 9/24/13 2/04/14 
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216 5 SB City of Goleta Fairview/Berkeley Traffic Signal (2) 
7417 $315 $223.1 $300 $203.3 $150 $102 $48  4/2010 2/07/11 4/14/11 

217 5 SB City of Goleta Los Carneros/Calle Roundabout (3) 
7478 $2,218 $1,631.6 $1,285 $1,319.4 $335 $335   10/2011 3/01/12 11/15/13 

218 5 SB County of 
Santa Barbara 

Union Valley Parkway / Bradley Road 
Intersection (2) 7412 $1,278 $572.76 $1,100 $530.69 $550 $266 $284  4/2010 6/28/10 11/01/10 

219 6 FRE City of Clovis Shaw Avenue Improvement (3) 7468 $569 $493.7 $485 $410 $243 $205 $38  10/2011 04/09/12 8/07/12 

220 6 FRE City of Clovis DeWolf / Nees Street Improvement (3) 
7469 $1,374 $1,490.6 $759 $575.4 $379 $282 $97  10/2011 4/09/12 10/08/12 

221 6 FRE City of Clovis Bullard/ Locan (3) 7466 $860 $781.7 $730 $651.2 $315 $315   10/2011 8/01/12 1/22/13 
222 6 FRE City of Fresno Traffic Sig Shields/Temperance(5) 7670 $445 $339.9 $430 $325.4 $215 $159  $56 6/2013 6/05/14 3/17/15 
223 6 FRE City of Fresno Traffic Sig Audubon/Cole (5) 7672 $377 $327.3 $362 $318.6 $181 $151  $30 6/2013 4/03/14 7/08/15 

224 6 KER City of 
Bakersfield Mohawk Street Extension (5) 7626 $2,393 $3,416.8 $2,028 $3,051.7 $1,000 $1,000   3/2013 9/11/13 6/6/14 

225 6 KER City of 
Bakersfield 

Hageman Road – Install and Sync 
Signals (5) 7676 $450 $553.5 $450 $553.5 $225 $225   6/2013 11/20/13 7/24/14 

226 6 KER City of 
Bakersfield Hosking Ave Widening (5) 7677 $872 $815.2 $872 $815.2 $436 $408  $28 6/2013 11/20/13 5/23/14 

227 6 KIN City of Hanford Greenfield Avenue  Extension (1) 7399 $895 $639.9 $825 $608.9 $250 $185 $65  1/2010 8/1/10 6/07/11 
228 6 KIN City of Hanford 12th Ave Widening (1) 7400 $2,370 $2,476.1 $2,150 $2,182.5 $600 $487 $113  1/2010 8/1/10 6/07/11 
229 6 KIN City of Hanford 11th Ave Widening (2) 7411 $1,448 $1,153.6 $1,320 $1,045.4 $500 $396 $104  4/2010 6/28/10 4/05/11 
230 6 KIN City of Hanford 12th Ave Widening/Reconstruct (3) 7470 $3,140 $3,310.5 $2,795 $2,678.9 $750 $750   12/2011 7/30/12 2/08/13 
231 6 KIN City of Hanford 10th Ave Widening (4) 7522 $1,930 $2,225.9 $1,650 $1,988.9 $750 $750   6/2012 2/04/14 9/24/14 
232 6 KIN City of Hanford Campus Dr / UPRR Crossing (5) 7627 $740 $827.5 $640 $751 $320 $320   6/2013 12/3/13 9/3/14 

233 7 LA City of 
Lancaster 25th Street East Alignment (5) 7665 $722 $489.9 $722 $489.9 $361 $244  $117 6/2013 12/10/13 1/12/16 

234 8 RIV City of Indio Golf Center Parkway Rehab (2) 7418 $3,400 $2,426 $3,000 $2,026 $433 $433   4/2010 2/22/10 7/12/10 

235 8 RIV City of 
 Moreno Valley Cactus Ave Improvements (2) 7439 $6,350 $4,926 $5,500 $4,076 $1,000 $1,000   1/2011 3/13/12 5/27/13 

236 8 RIV City of Moreno 
Valley 

Cactus Ave Widening EB 3rd Lane (5) 
7628 $1,515 $1,558.8 $1,120 $1,193.8 $560 $549  $11 5/2013 10/08/13 8/17/14 

237 8 RIV City of Moreno 
Valley Perris Blvd Improvements (5) 7679 $6,000 $5,730.4 $6,000 $5,730.4 $1,000 $955  $45 6/2013 5/13/14 12/21/15 

238 8 RIV City of Murrieta 
I-15 Los Alamos Rd OC (5) 7636 
(Project has Formula Funds also, project 
totals are shown in Formula Chart) 

    $1,000 $1,000   10/2015 4/1/13 8/18/15 
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239 8 RIV City of 
Riverside Route 91 Auxiliary Lane (2) 7426 $3,100 $2,267 $2,746 $1,913.1 $1,000 $957 $43  1/2011 3/21/11 7/31/11 

240 8 RIV Riverside Cnty Magnolia Ave and Neece St (2) 7435 $781 $903.1 $620 $665.9 $150 $150   10/2011 6/25/12 11/05/12 
241 8 RIV Riverside Cnty I-15 Indian Truck Trail IC (3) 7480 $9,100 $10,343 $6,300 $7,775.6 $1,000 $1,000   10/2011 9/27/11 3/18/14 

242 8 SBD Town of Apple 
Valley Bear Valley / Deep Creek Rd (3) 7473 $184 $175.1 $184 $175.1 $92 $88 $4  10/2011 8/15/11 11/30/11 

233 8 RIV Town of Apple 
Valley Kiowa Road Widening (5) 7629 $640 $663.8 $640 $663.8 $320 $320   1/2013 6/25/13 12/16/13 

244 8 SBD City of Chino Signal Interconnect (5) 7630 $900 $776.7 $900 $776.7 $450 $389  $61 6/2013 12/03/13 12/16/14 

245 8 SBD City of 
Hesperia Ranchero Rd Grade Sep (3) 7481 $30,845 $31,646.9 $25,000 $27,210.1 $1,000 $1,000   3/2011 8/31/11 9/30/13 

246 8 SBD City of 
Montclair Monte Vista Ave Widening (5) 7633 $663 $522.6 $360 $461.8 $180 $180   5/2013 4/07/14 9/29/14 

247 8 SBD City of 
Redlands 

Redlands Blvd / Alabama Street 
Improvements (5) 7634 $5,581 $6,339.4 $5,581 $6,339.4 $1,000 $1,000   6/2013 11/19/13 3/24/16 

248 8 SBD City of Upland Foothill Blvd (Route 66) (3) 7479 $2,100 $5,159 $2,100 $5,159 $1,000 $1,000   1/2012 7/09/12 8/12/13 
249 10 AMA Amador Cnty  Mission Blvd Gap (1) 7404 $1,955 $1,262.8 $1,600 $845.6 $800 $423 $377  1/2010 4/19/10 1/27/11 

250 10 AMA Amador Count 
Transp. Comm 

SR 104 / Prospect Drive Relocation (3) 
7465 $2,132 $2,296.3 $1,771 $1,935.3 $885 $885   10/2011 6/18/12 5/31/13 

251 10 MER City of Merced Parsons Avenue (1) 7410 $2,319 $2,261.9 $1,590 $2,116.3 $1,000 $1,000   4/2010 09/20/10 11/11/11 
252 10 MER City of Merced Parsons Ave/Ada Givens Gap (3) 7482 $1,650 $1,274 $800 $825 $400 $400   10/2011 5/01/12 11/17/12 
253 10 MER City of Merced Yosemite Ave Reconstruction (2) 7428 $2,100 $2,114 $1,850 $2,007 $1,000 $1,000   1/2011 1/10/12 11/29/12 
254 10 MER City of Merced Highway 59 / Cooper Avenue (1) 7419 $5,020 $3,307 $2,300 $2,077 $1,000 $1,000   1/2011 8/08/11 12/31/12 

255 11 SD San Diego 
County 

South Santa Fe Ave North 
Reconstruction (1) 7403 $29,652 $31,267.4 $21,387 $23,751.4 $1,000 $1,000   4/2010 4/01/10 3/01/13 

256 12 ORA City of Anaheim Katella Ave Widening (5) 7579 $7,300 $7,195.6 $7,300 $7,195.6 $1,000 $1,000   6/2013 11/19/13 4/30/15 
257 12 ORA City of Anaheim Tustin & La Palma Ave Widen (3) 7476 $6,200 $13,067.7 $4,000 $10,227.8 $1,000 $1,000   6/2013 4/16/13 7/09/15 

Total Completed Competitive SLPP  $284M $265M $232.2M $223M $40.3M $37.6M $2.32M $438K    
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7402 3 ED Point View Drive Improve mobility and safety for Apple Hill visitors. Connect Point View 
Dr to Jacquier Rd.  Class 2 bike lanes.  

Improved mobility and safety for Apple Hill visitors. Connected 
Point View Dr to Jacquier Rd.  Class 2 bike lanes.  

7413 3 ED Durock Rd / Busines Dr. Intersection Ped signal, ADA ramps, Cl2 bike lanes, bike detector loops.  Safety and 
mobility. 

New turn pockets, signal, ped ramps, crosswalk and Cl2 bike 
lanes. Safety and multimobility. 

7414 3 ED Silva Valley Parkway Widening Increase capacity decrease delays at school. Bring roadway to LOS F. 
School traffic to LOS B.  Add bike lane 

Added thru lane, left turn storage lane improved travel.  Bike 
lane is being used. 

7415 3 ED White Rock Rd. Widen & Signal Coordinate signals. Add sidewalks, bike lanes, signals. Improve safety. 
Increase transit. Multi modal. 

Improved mobility, operations for peds, bikes, and cars. Also 
increased capacity of White Rock Rd 

7526 3 ED Silva Valley Parkway/US 50 Interchange  Project not closed out yet.  Project not closed out yet. 
7527 3 ED Pleasant Valley Rd/Patterson Dr. Signals  Project not closed out yet.  Project not closed out yet. 
7525 3 PLA Nicolaus Rd Widening Widen Nicolaus Rd, 32' wide widening. Widened Nicolaus Rd. Adds future traffic capacity to airport. 

7529 3 PLA Fiddyment Road Widening Widen Fiddyment Rd between Baseline and Pleasant Grove Blvd. From 
2 to 5 lanes.  

Constructed lanes due to increased ADT.  Project is in line with 
CIP in City of Roseville. 

7619 3 PLA Auburn Folsom Widening Will complete the 4 lane road widening and eliminate bottleneck. Also 
add pedestrian path and bike lane.    

Improved traffic capacities. Lessened the constraint on the 
alternate routes. Increased safety with left turn pockets. ADA 
standards now met with ramps and sidewalks. Ped path added. 

7620 3 PLA Nelson Lane Improvements Widen Nicolaus Ln to 4 lns in between two other widenings.  Adds 
future planned traffic to SR 65. 

Widened Nicolaus Rd.  Bike and electric vehicle use increased 
in corridor 

7621 3 PLA Kings Beach Commercial Improvement Improve safety w/ Cl2 bike lanes, 10’ sidewalks, roundabouts, improve 
parking, drainage improvements.  

1.1 miles of SR 28 improved safety and alt modes of 
transportation.  Bike lanes, roundabouts, ADA sidewalks, new 
parking lots. Water quality improvements to Lake Tahoe.         

7622 3 PLA Blue Oaks Blvd Widening Widen Blue Oaks from 4 to 6 lns. Safety for peds, bikes, cars. 
Widened Blue Oaks blvd from 4 to 6 lanes between Crocker 
Ranch Rd  & Industrial Blvd (1.7mi) 

7487 3 PLA Tahoe City Transit Build new transit center for ped, bike, bus, car and watercraft 
accessibility to transit. Improve air quality. 

Completed intermodal transit center.  130 pkg spaces. Ped/bike 
path. Increased accessibility by various modes of transp. 

7397 3 SAC Franklin/ Elk Grove 2 12' SB thru lanes, 1 bike lane, 1 NB to EB right turn lane, bus shelter, 
sidewalk Added EB thru lane and 2 EB to SB right turn lanes 

7398 3 SAC Waterman / Grant Ln 1500 ft new roadway. New signal. LOS F to LOS D or better. Multi 
phases. Improve mobility on Grantline 

Add lanes at expanded intersection. Signal for protected left 
turn. New curb ramps, storm drain signage and striping 

7674 3 SAC Cosumnes River College Transit Station  Project not closed out yet.  Project not closed out yet. 

7689 3 SAC Elk Grove - Florin Rd/ Stockton Int Re-align Elk Grove Blvd-Florin & E. Stockton Blvd intersection, left & 
right turn lanes, raised median. 

Re-aligned Elk Grove-Florin to intersect with E. Stockton Blvd at 
90 degree angle. New signal, curb ramps, ditches and drainage 

7425 3 YOL Tower Bridge Gateway - East ph Reconstruct Tower Bridge Gateway to improve safety and access for 
multi modal traffic. Support other upcoming projects. 

Improved access and safety for cars, public transit, peds, bikes.  
Supported new urban development in other areas of West Sac 
and Streetcar system. 

7524 4 CC I-680 Auxiliary Lane Project   Project not closed out yet.  Project not closed out yet. 
7623 5 SLO Willow Road Extension Mitigation Mitigate impacts to sensitive habitats and special status plants. Installed irrigation lines, planted environmental required trees. 
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7523 5 SLO Los Osos Valley Rd Project  Add 2 way left turn lane. Widen road and additional shoulder for safety. 
Widened Los Osos Rd.  Added center turn lane and bike lanes. 
Reduces congestion.  Safer for bikes. 

7409 5 SLO Willow Rd. Extension Expected to relieve congestion, improve traffic flow and LOS at 
interchanges.  Reduce GHG's, improve safety 

Ph1 extended Willow Rd for ease of access onto Hwy 101.  
Reduced truck traffic out of urban area. 

7423 5 SLO Willow Rd Extension ph II Construct US101/Willow Rd IC. Relieve congestion, improve traffic flow.  
Provided link between Hwy 1 and 101. Improved traffic flow and 
LOS. 

7412 5 SB Union Valley Pkwy / Bradley Rd Widen UVP to signal controlled 4 lane, Cl2 bikes, Right turn lane. Will 
provide better circulation and increased safety. Reduce travel times.  

Provided better circulation & safety for cars, peds, bike and 
transit users. Signal controlled intersection. 

7417 5 SB Fairview / Berkely Traffic Signal Install traffic signal at Fairview/Berkely.  Will increase safety for 
ped/bike. 

Installed traffic signal and it improved traffic flow and increased 
ped/bike safety. 

7478 5 SB Los Carneros / Calle Roundabout Install roundabout to allow for safer bike and ped passage.  Better for 
GHG's. 

Constructed the City's first roundabout intersection.  Paving, 
striping, landscaping, sidewalk, lighting. 

7466 6 FRE Bullard / Locan Convert 2 ln undivided to 3 ln divided, bike lanes.   
Project accommodated bikes, peds, vehicle and transit modes of 
travel.  Improved safety. 30yrs lifespan. 

7468 6 FRE Shaw Ave Improvements Convert Shaw from undivided arterial to a divided arterial. Install 
landscaped median island, bike 

Project accommodates bikes, peds, vehicle and transit.  Improve 
safety.  30+yr lifespan. Divided roadway. 

7469 6 FRE DeWolf Ave and Nees Avenue to SR 168 Construct N&SB center lanes, NB outside lane. Median curb island, 
N&SB bike lanes 

Built to accommodate bikes, peds, vehicle and transit.  Improves 
safety.  Clearly delineate motorized and non- motorized travel 

7670 6 FRE Traffic Signal at Shields / Temperance Install traffic signal Shields& Temperance. Will operate at LOS B in am 
and LOS C in pm. 

Signalized Shields & Temperance.  Alleviated traffic congestion. 
More ped friendly. 

7672 6 FRE Traffic Signal at Audobon / Cole Install traffic signal at Audobon & Cole to improve travel in the area. 
Phasing for R/W to both ped and cars.  

Signal at Audobon & Cole.  Alleviated congestion. Improved 
travel time and air quality. More ped friendly. 

7626 6 KER Mohawk St Ext Improve air quality, reduce VMT, Reduce congestion, support planned 
development. Improve connectivity. 

Improved air quality. Less idling. Reduced vehicle miles. 
Reduced congestion. Improved connectivity 

7676 6 KER Hageman Road Signal Install and Synch Improve air quality, reduce congestion, support current and planned 
development, increase capacity. 

Air quality improved. Congestion reduced. Increased capacity of 
network. Improved access 

7677 6 KER Hosking Ave Widening Widening lanes, air quality improvements, reduce congestion, support 
planned development. 

Improved air quality, reduced congestion, increased capacity, 
support development.  

7399 6 KIN Greenfield Ave. Ext Extend Greenfield Ave and add access to developments.   
Extended Garfield Ave.  Installed sidewalks, bike lanes, lighting.  
Increased safety. 

7400 6 KIN 12th Ave. Widening Add lanes, reduce travel delays and GHG's.  Raised median. Sidewalks, 
bike lanes, lighting, signal.  

Added 2 adtl travel lanes ea direction to 12th ave. Raised 
median. Traffic Signal.  Increased capacity, reduced delays & 
emissions.  Added sidewalks, safety. 

7411 6 KIN 11th Avenue Widening Add 2 travel lanes each direction to 11th ave.  Add bike route, raised 
median, sidewalks, lighting. 

Added 2 travel lanes each direction to 11th ave. increase 
capacity & safety, reduce delay and emissions. Sidewalk, bike 
lane and lighting adds safety 

7470 6 KIN 12th Avenue Widening / Reconstruction Widen roadway adding travel lane capacity, reducing travel delays and 
GHG's.  Safety. 

Added 2 lane miles by widening from 2to4 lanes.  Installed curb, 
gutter, sidewalk, landscaped medians, storm drainage lighting 
decrease traffic congestion 
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7522 6 KIN 10th Ave Widening/Reconstruction Add adtl travel lane capacity reducing delays and GHG's. Add protected 
turn lane. Curb, gutter, sidewalks, lighting. Safety 

Added 3 miles of travel lane capacity reducing congestion, 
delays & GHG's.  Installed continuous turn lane - safety 

7627 6 KIN Campus Drive /  UPRR - Crossing Encourage infill development by improving access and connectivity.  
Reduce congestion and GHG's. 

Install new public at grade crossing with UPRR providing access 
to an area that was land locked. Improve congestion. 

7665 7 LA 25th Street East Alignment Align 25th St. Improve traffic flow, circulation and reduce delays.  
Improve safety 

Aligned 25th St. Reduced delays, improved driver confidence, 
safer 

7418 8 RIV Golf Center Parkway Rehab Improve roadway surface, reduce noise levels & hazards. Add efficient 
traffic flow.   

Improved traffic flow, reduced emissions and congestion by 
eliminating 4way stop and adding thru lane. Improved roadway 
surface 

7426 8 RIV Rte 91 Auxiliary Lane EB aux lane will reduce congestion, improve safety.  Useful life of 50 
yrs. Same as PPR 

7435 8 RIV Magnolia Ave / Neece St. Signal Improve safety for peds, bikes & fire engines. Encourage peds. Increase 
capacity.  Reduce response time for fire dept. 

Installed left turn pockets, signal & lighting. Encourages ped and 
bike traffic. Safety with nearby fire station.  

7439 8 RIV Cactus Ave Street Improvements Increase Cactus Ave's ability for greater traffic volume, eliminate 
constriction, safe flow.  

Same as PPR and additional accessibility to medical center. 
Increased LOS, improved emergency response times 

7480 8 RIV I-15 / Indian Truck Trail IC Improve from LOS F  - to LOS B in the am and LOS C in the pm. 
Improves local circulation, congestion, safety Same as PPR 

7518 8 RIV State Route 60/Nason St. Overcrossing  Project not closed out yet.  Project not closed out yet. 

7628 8 RIV Cactus Ave EB 3rd Lane Widen Bring EB lane to design standard, align intersection, increase LOS. 
Increase safety. Long term env impacts. 

Reduced conflict of vehicles exiting fwy, NB to EB.  Traffic flow 
is increased. Better access to Air Reserve Base.  

7636 8 RIV I-15 / Los Alamos Rd OC Gap closure to existing 4 lane Los Alamos Rd.  Relieve bottleneck.  
Improve circulation. Min vert clrs. Same as PPR  

7679 8 RIV Perris Blvd Improvements Widen 1.25mi to improve capacity, relieve congestion. Add bike, bus 
routes, reduce travel time. Increase safety 

Widened 1.25mi of Perris Blvd.  Reduced congestion. Added std 
bike, bus, ped and ramps.  Enhanced safety. Safer for students 

7471 8 SBD I-15 / Duncan Canyon Interchange (3,4)  Project not closed out yet.  Project not closed out yet. 

7473 8 SBD Bear Valley and Deep Creek Roads Enhance traffic safety.  Install signal Raise from LOS F to LOS A 
New signal enhanced safety and reduced liability. Went from 
LOS F to LOS A. 

7479 8 SBD Foothill Blvd (Route 66) Accommodate existing and projected car and continuous ped traffic 
safely.  Provide access for businesses.  

Add car and bike traffic. Provided access for developments. 
Continuous ped walkways.  

7481 8 SBD Ranchero Road Grade Sep Separation is to improve traffic circulation, decrease response times, 
reduce commuter travel time.  

Decreased emergency response times by 4.5 minutes and up to 
7 miles. Also saved school district $1M in gas costs annually. 

7520 8 SBD SR-210/Greenspot Rd Improvements (4,5)  Project not closed out yet.  Project not closed out yet. 

7629 8 SBD Kiowa Rd Widening Ph II Improve safety for cars, bikes.  Improve efficiency of road network. 
Improve bike safety w/ CL2 bike lane,  

Same as PPR.  Improves safety for cars, bikes. Improves quality 
and efficiency of roadway.  Add bike lane.  

7630 8 SBD Signal Interconnect Reduce pollution from emissions, improve air quality. Increase in safety.  
Provided communications backbone to interconnect signals. 
Improved traffic flow. Increased capacity.  

7631 8 SBD 5th St Corridor Improvements  Project not closed out yet.  Project not closed out yet. 
7632 8 SBD Greenspot Rd Bridge at Santa Ana River  Project not closed out yet.  Project not closed out yet. 
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7633 8 SBD Monte Vista Ave Widening Widening will provide adtl travel options for I60 &I10.  Reduce traffic and 
time delays.  

Provide adtl travel options for commuters between I60 & I10.  
Reduce traffic and time delays. 

7634 8 SBD Redlands Blvd / Alabama St Int Widen and realign Redlands Blvd/ Alabama St. intersection. 
 Alleviated offset on Alabama St. Widened Redlands Blvd. LOS 
went from F to C. 

7635 8 SBD I-15 / Baseline Road IC  Project not closed out yet.  Project not closed out yet. 
7690 8 SBD Baseline Greenspot Rd Traf Safety  Project not closed out yet.  Project not closed out yet. 

7404 10 AMA Mission Blvd Gap Relieve congestion, Improve air quality, Completes larger project, 
Reduces Daily VMT by 800, infill project 

Travel time savings, increase in throughput, lane miles added, 
reduced emissions.  Also provides alternate route for hospital 

7465 10 AMA SR 104 / Prospect Drive Relocation Eliminate 2 T-intersections.  Safety for peds, bikes and NEV's crossing 
SR104. Access to Transit Center.  

Realigned 700' of Prospect Dr to SR 104.  Eliminated T 
intersections.  Eliminated gap for bikes, peds 

7410 10 MER Parsons Ave Upgrade street to necessary capacity. Increase safety for peds.   Safer for peds.  Increased from 2 to 4 lanes. Lighted crosswalk.   

7419 10 MER 59/ Cooper Ave Sig Increases jobs with less traffic delays. Reduce emissions by 22lb/day                     
Same as PPR. Project well received by public. Police, fire and 
public spend less time waiting at intersection.  Improved traffic 

7428 10 MER Yosemite Ave Reconstruction Improve safety. Permanent repair of drainage. 
Increased system reliability, reduced driving times, reduced 
emissions, increase in traffic safety 

7482 10 MER Parson's Avenue Ada Givens Gap Will improve traffic safety. Shorten distance to major arterial. 
Connection to Cl1 bike system. Direct rte to trailhead 

Removed street barrier. Increased safety, school and general 
circulation. Increased air quality. 

7403 11 SD S. Santa Fe Ave Enhance safety, increase capacity, reduce delays, add 1.78 mi 
roadway. Improve air quality.                     

Enhanced safety, increased capacity, reduced travel delays, 
added 1.78 miles of roadway.  

7476 12 ORA Tustin Ave and La Palma Ave Widening Improve am & pm LOS from F to D.  25 year useful life.  Travel time 
savings of 35-40% am & 12-34%pm. 

Increasing roadway capacity, provide new street surface, 
increase pavement life by 20yrs.  

7579 12 ORA Katella Ave Widening Improve am & pm LOS from F to A.  25 yr useful life. Relieve 
congestion, enhance aesthetics, provide infrastructure improvement. 

Increased pavement life of 20 years and increased roadway 
capacity. 
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SLPP Closeout Corrective Actions – Competitive Projects  
 
Project 189: I-15 Duncan Canyon Interchange   
Agency did not report status update for the quarter ending March 31, 2018.  
 
Project 192: I-680 Auxiliary Lane Project  
Agency did not report status update for the quarter ending March 31, 2018.  
 
 

SLPP Corrective Actions – Competitive Projects  
 
There are no SLPP Competitive project corrective actions this quarter. 
 

SLPP Updates – Competitive Projects 
 
There are no SLPP Competitive project updates this quarter.  
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 
(Proposition 1B) was passed by California voters on November 7, 2006 and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The California Department of Transportation is required to provide 
quarterly reports to the CTC on the status of progress by the local agencies on completing 
TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The CTC has approved 22 
TLSP projects totaling $147,000,000 for the City of Los Angeles, and 59 additional TLSP 
projects totaling $96,845,933 for agencies other than the City of Los Angeles. 
 
Program Summary 
 
TLSP Third Quarter Progress Report for fiscal year 2017-2018. 
 
The CTC has allocated a total of $243,845,933 to 81 TLSP projects. The City of Los Angeles 
has received allocations for 22 projects, totaling $147,000,000, while agencies other than the 
City of Los Angeles have received allocations for 59 projects, totaling $96,845,933.  Of the 81 
TLSP projects receiving an allocation, 76 have completed construction.  The City of Los 
Angeles has completed construction on 19 projects with a total allocation of $121,692,500, 
while agencies other than the City of Los Angeles have completed construction on 58 projects 
with a total allocation of $75,606,017.   
 
The TLSP program has been fully allocated. 
 
Project savings to date - $1,542,068 (non-Los Angeles)  
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Project Status – City of Los Angeles (Active Projects) 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 $0 Oct -16 May-17 Jun-18 60     See pg 9 

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 $0 
  Oct -16 

Aug-16 Aug-19 90    
 100% Local 

Funds  

7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $15,344,800 $3,254,755 Oct-16 Aug-17 Dec-18 70     See pg 9 

 
 
Los Angeles 
Prog Total 

 
$12,276,500 

 

 
$29,444,800 

 
$3,254,755 

 
 
Project Status – Other Agencies (Active Projects) 
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4 Ala Alameda CMA** 6744 San Pablo Corridor $18,718,405 $25,618,405 $18,357,177 Jan-11 Apr-11 Dec-19 97       See pg 9 

 
Agencies other than 
City of Los Angeles 
Prog Total 

 
$18,718,405 

 
$25,618,405 $18,357,177 

 
 
* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County  
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion  
Management Agency (CMA) fall under several categories, as the projects have been phased or segmented. 
 
 
 
  

   Project is on time, on budget, or within scope. 
   Issue has been identified. 
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Project Status – City of Los Angeles (Completed Projects) 

DIST. CO. AGENCY PROJ. ID PROJECT NAME TLSP PROG. 
COST 

  
TO

TA
L 

C
O

N
ST

. C
O

ST
 

C
U

R
R

EN
T 

TL
SP

 
EX

PE
N

D
IT

U
R

E 

 
A

LL
O

C
A

TI
O

N
 

D
A

TE
 

B
EG

IN
 

C
O

N
ST

. D
A

TE
 

EN
D

 
 C

O
N

ST
. D

A
TE

 

SC
O

PE
 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

C
LO

SE
O

U
T 

 R
EP

O
R

T 

C
O

M
M

EN
TS

 

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 $3,215,000 Dec-08 Jul-09 Aug-12           

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $6,515,500 $7,507,800 $4,155,329 Jun-12 Aug-12 Sep-15      

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $6,515,500 $7,507,800 $421,044 Dec-13 Jan-14 Jan-15          

7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,870,120 $2,191,093 Jun-14 May-15 May-18     See pg 9 

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,076,500 $3,186,471 $3,028,059 Mar-15 Nov -15 Dec-18     See pg 9  
7 LA Los Angeles 6768 ATCS - Wilshire East $4,877,900 $4,784,736 $4,349,179 Feb-14 Jan-15 Feb-18     See pg 9  
7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $4,009,200 $2,628,800 Jun-12 Jan-12 Mar-16      

7 LA Los Angeles 6769 ATSAC - Canoga Park $10,316,400 $11,031,100 $9,051,395 Jan-11 Jul-11 Apr-14      

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,943,600 $8,899,031 Jan-11 Jun-11 Jul-14      

7 LA Los Angeles 6771 ATSAC – Foothill $8,802,900 $9,425,400 $8,615,317 Oct-11 Jul-11 Jul-14      
7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,891,000 $7,899,000 Apr-10 Mar-11 Apr-14       

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $7,548,300 $6,922,156 Jan-11 Jul-11 Jul-14     . 
7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $4,905,000 $4,358,000 May-09 Dec-09 Jan-13       

7 LA Los Angeles 6775 ATSAC - Reseda $8,506,300 $9,333,000 $8,506,300 Oct-08 Jan-09 Feb-12       
7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,898,000 $7,220,700 Jan-10 Jul-10 Aug-13       
7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $9,802,000 $8,911,000 May-09 Sep-09 Oct-12      

7 LA Los Angeles 6778 ATSAC - Wilmington $11,073,000 $12,319,700 $10,411,479 Jan-11 Jul-11 Apr-14      

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $9,007,500 $6,611,901 Oct-11 Jul-11 Sep-14     See pg 9 

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $11,342,300 $8,702,743 Oct-11 Jul-11 Jun-14     See pg 9 

 
 
 
 
* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County  
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion  
Management Agency (CMA) fall under several categories, as the projects have been phased or segmented. 
 
 
 
 
 

 
Los Angeles Prog 
Total 

 
$134,723,500 

 

 
$146,793,027 

 
$116,097,526 

  Project is on time, on budget, or within scope. 
 Issue has been identified. 
  Closeout report is being reviewed. 
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Project Status – Other Agencies (Completed Projects) 
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3 Pla Roseville 6794 East ITS Coordination $912,414 $1,013,456 $912,414 Sep-08 Jun-09 Dec-09 
 
 

 
 

 
 

 
  

3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 $180,000 Sep-08 Jul-08 Nov-08      

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 $102,000 Apr-10 Sep-10 Apr-11      

3 Sac Rancho Cordova 6792 Folsom Boulevard $180,000 $460,000 $180,000 May-09 Sep-09 Dec-09      
3 Sac Sacramento 6795 TLSP $2,862,000 $4,072,000 $2,862,000 Jan-10 Jun-10 May-11      

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 $401,000 Dec-08 Jun-09 Apr-10    

 
  

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 $142,000 Aug-08 Sep-08 Feb-09     

  

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 $5,110,000 Oct-08 Jan-10 Dec-13      
4 Ala Alameda County 6743 Redwood Road $124,000 $159,000 $120,542 May-09 Mar-10 Sep-10      
4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 $350,000 Oct-08 Jul-09 Jun-11      
4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 $474,398 Jan10 Sep-09 Mar-10      
4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 $310,000 Jan-10 Sep-09 Mar-10      
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 $1,460,594 Dec-08 Jun-09 Nov-10      
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 $199,639 Sep-08 May-09 Dec-09      
4 SCl San Jose** 6801 TLSP $15,000,000 $20,000,000 $15,000,000 Jan-10 Jan-09 Jun-13      

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 

 
$900,000 May-10 Oct-10 Nov-11     

  

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 
 

$1,099,647 Aug-08 Aug-08 Sep-09      
  

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 $96,973 Apr-10 Jun-10 Apr-13      

  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,270,733 $1,958,569 Apr-10 Feb-11 Oct-11      
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,165,800 $1,686,289 Oct-11 Sep-12 Jun-13      
6 Kin Hanford 6757 12th Avenue $76,126 $173,408 $70,430 Sep-08 Dec-09 Feb-10      
7 LA Culver City 6749 Citywide TLSP $199,224 $249,030 $199,224 Jan-10 Apr-10 May-11      
7 LA Glendale 6754 Brand Boulevard $850,000 $952,333 $747,772 Jan-12 Jul-12 Mar-13      

7 LA Glendale 6755 Colorado Street / San Fernando Road $613,000          $885,982 
 

$452,244 Jan-12 Jul-12 Mar-13      

7 LA Glendale 6756 Glendale Avenue / Verdugo Road $1,798,000 $1,642,199 $1,291,918 Jan-12 Jul-12 Mar-13      
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 $138,000 Jan-12 Apr-12 Aug-14     See pg 9 
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 66,000 Jan-12 Apr-12 Aug-14     See pg 9 
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 $188,000 Jan-12 Apr-12 Aug-14     See pg 9 
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 $51,909 Jan-12 Apr-12 Mar-16     See pg 9 
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 $100,000 Jan-12 Apr-12 Mar-16     See pg 9 

7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 $104,000 Jan-12 Apr-12 Mar-16     See pg 9 

7 LA Compton 6747 Rosecrans Avenue $682,734 $944,176 
 

$611,361 Apr-10 Feb-11 Jun-16 
  

 
  

 See pg 9 

7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 $388,228 Aug-13 Aug-13 Jan-14      
7 LA Santa Clarita 6815 Advanced System Detection Expansion $345,079 $414,111 $345,079 Dec-08 Oct-09 Jan-10      
8 Riv Murrieta 6782 Murrieta Hot Springs Road        $335,387 $470,125 $335,387 Oct-08 Aug-09 Dec-10      
8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000 $5,511,000 $4,487,493 Oct-08 Jun-09 Sep-11      
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 $515,000 Apr-10 Sep-10 Mar-11      
8 SBd SANBAG 6808 TLSP Tier 3 & 4 $1,537,041 $6,256,105 $1,537,041 Jan-11 Dec-10 Jun-12      
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8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $712,250 

 
$225,000 Aug-08 Mar-09 Dec-09 

 
 

 
 

 
 

 
  

10 SJ Tracy 6820 Grant Line Road $162,830 $217,107 
 

  $162,830 May-09 Jan-10 Oct-10 
 
 

 
 

 
 

 
  

10 SJ Tracy 6821 Tracy Boulevard $111,211 $148,281 $111,211 May-09 Jan-10 Oct-10      
11 SD El Cajon 6750 Main Street $38,956 $38,956 $38,956 May-09 Nov-09 Feb-10        

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, 
Briarwood Road $632,494 $1,319,620 

 
$632,494 Aug-08 Sep-09 Oct-10      

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 

 
$78,000 Aug-08 Sep-09 Oct-10      

11 SD San Marcos 6803 Rancho Santa Fe Road $265,024 $359,696 $263,298 Aug-08 Apr-10 Aug-10      
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 $539,597 Aug-08 Dec-08 Jun-11      

11 SD SANDAG 6809 
At-grade Crossing Traffic 
Synchronization        $820,000 $1,100,000 

     
$820,000 Oct-08 Oct-08 Dec-12      

11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 $1,267,000 Oct-08 Jun-10 Jun-11      

11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 $2,153,685 Oct-08 Jun-10 Jun-11      
11 SD SANDAG 6812 I-805 Corridor $273,739 $337,908 $273,739 Oct-08 Oct-08 Aug-09      
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 $941,775 Oct-08 Nov-08 Nov-12      
11 SD Santee 6817 Magnolia Avenue $93,030 $116,288 $93,030 May-09 Mar-10 May-10      
11 SD Santee 6818 Mission Gorge Road $322,483 $403,104 $322,483 May-09 Feb-10 May-10      
11 SD Vista 6822 North Santa Fe Avenue $155,574 $210,662 $155,574 Aug-08 Oct-08 Jan-09      
11 SD Vista 6823 South Melrose Drive $183,182 $230,534 $183,182 Aug-08 Oct-08 Jan-09      
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 $1,859,000 Oct-08 Jun-10 Nov-11      
12 Ora OCTA** 6783 Countywide TLSP $4,000,000 $8,000,000 $3,845,510 Jan-11 Jul-10 Sep-12      
7 LA Long Beach 6759 Long Beach Area TLSP           withdrawn 
7 LA Pasadena 6786 Fair Oaks Avenue           withdrawn 
7 LA Pasadena 6790 San Gabriel Boulevard           withdrawn 

 
                              

Agencies other than City 
of Los Angeles Prog Total 

 
$60,857,528  

 

 
$97,757,864 

 
$59,141,515 

 
* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County  
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion  
Management Agency (CMA) fall under several categories, as the projects have been phased or segmented.

   Project is on ime, on budget, or within scope.                                 
   Issue has been identified. 
  Closeout report is being reviewed. 
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Project Benefits 
 
The project benefits shown below indicate the amount of travel time saved as a result of each project. The “Baseline” columns 
represent the anticipated decrease in travel time included in each project’s baseline agreement.  The “Actual” columns represent the 
post project’s travel time saved. The “Rating” column indicates the project’s level of success towards meeting its goal. The ratings 
are self explanatory with the exeption of projects rated with a “PA” for partial or “P” for Pending. Projects with a partial rating may 
have met its goal in one direction only for varying reasons such as new construction or some other type of impedimenet. Projects 
with a pending rating are still processing Final Delivery Reports.  
 

DIST. CO. AGENCY PROJ. 
ID PROJECT NAME 

 
PROJECT BENEFITS 

 
Peak  Delay Time 
Savings (Minutes) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Daily Travel Time 
Savings (Hours) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Peak Delay Time 

Savings (Minutes) 
 

Actual 

 
PROJECT BENEFITS  

 
Daily Travel Time 
Savings (Hours) 

 
Actual  

                 

 
RATING 

 
E=Exceeded 

M=Met 
N=No Change 

PA=Partial 
P=Pending  

7 LA Los Angeles 6762 
ATCS - Echo Park / Silver 
Lake 49,980 833 53,229 887 E 

7 LA Los Angeles 6826 
ATCS - Echo Park / Silver 
Lake II 49,980 833 53,479 891 E 

7 LA Los Angeles 6760 
ATCS - Central Business 
District  67,620 1,127     P 

7 LA Los Angeles 6764 
ATCS - Santa Monica  
Fwy Corridor Phase 1 54,978 916 58,276  970  E 

7 LA Los Angeles 6763 ATCS – Los Angeles 49,072 818     P 

7 LA Los Angeles 6765 
ATCS - Santa Monica  
Fwy Corridor Phase 2 54,978 916 58,276   970  E 

7 LA Los Angeles 6767 
ATCS - Westwood / West 
Los Angeles 29,400 490 31,164  519  E 

7 LA Los Angeles 6766 ATCS – West Adams 35,868 598     P 

7 LA Los Angeles 6769 ATSAC - Canoga Park 59,904 998 63,798 1,063 E 

7 LA Los Angeles 6770 
ATSAC - Canoga Park 
Phase 2 59,904 998 67,692 1,128 E 

7 LA Los Angeles 6768 ATCS – Wilshire East 41,160 686  44,041  734 E 

7 LA Los Angeles 6771 ATSAC – Foothill 40,320 672 45,562 759 E 

7 LA Los Angeles 6772 
ATSAC - Harbor - 
Gateway 2 73,728 1,229 78,520 1,309 E 

7 LA Los Angeles 6773 
ATSAC - Pacific Palisades 
/ Canyons 42,624 710 45,485 758 E 

7 LA Los Angeles 6774 ATSAC - Platt Ranch 33,408 557 35,747 596 M 

7 LA Los Angeles 6775 ATSAC - Reseda 80,640 1,344 90,559 1,509 E 

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 64,512 1,075 75,479 1,258 E 

7 LA Los Angeles 6777 ATSAC - San Pedro 65,664 1,094 70,,260 1,171 E 

7 LA Los Angeles 6778 ATSAC - Wilmington 80,640 1,344 85,881 1,431 E 

https://bondaccountability.dot.ca.gov/ProjectDetailsPreActionPublic.do?%3e&bondId=6760%20
https://bondaccountability.dot.ca.gov/ProjectDetailsPreActionPublic.do?%3e&bondId=6760%20
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DIST. CO. AGENCY PROJ. 
ID PROJECT NAME 

 
PROJECT BENEFITS 

 
Peak  Delay Time 
Savings (Minutes) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Daily Travel Time 
Savings (Hours) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Peak Delay Time 

Savings (Minutes) 
 

Actual 

 
PROJECT BENEFITS  

 
Daily Travel Time 
Savings (Hours) 

 
Actual  

                 

 
RATING 

 
E=Exceeded 

M=Met 
N=No Change 

PA=Partial 
P=Pending  

7 LA Los Angeles 6779 
ATSAC - Coliseum / 
Florence 77,184 1,286 82,201 1,370 E 

7 LA Los Angeles 6780 
ATSAC - Coliseum / 
Florence Phase 2 77,184 1,286 82,607 1,377 E 

3 Pla Roseville 6794 East ITS Coordination 4,214 70 5,227 87 E 

3 Sac 
Citrus 
Heights 6745 

TLSP Phase II Greenback 
Lane 3,912 65 4,993 83 E 

3 Sac 
Citrus 
Heights 6746 

TLSP Phase III Antelope 
Road 1,600 27 1,872 31 E 

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard 4,650 78 4,627 77 PA 

3 Sac Sacramento 6795 TLSP 20,327 339 23,244 387 E 

3 Sac 
Sacramento 
County 6796 Florin Road 18,586 310 22,489  375  E 

3 Sac 
Sacramento 
County 6797 Madison Avenue 13,010 217 16,262  271 E 

4 SF SFMTA 6800 
Franklin, Gough & Polk 
Streets 25,901 432 25,901 432  N 

4 Ala 
Alameda 
County 6743 Redwood Road 0 0  1.0 .01  E 

4 Ala 
San 
Leandro 6802 ATMS Expansion 11,177 1,962 12,358 2,060 E 

4 Ala ACCMA  San Pablo Corridor 30,940 516 516 9 N 

4 CC San Ramon 6806 Bollinger Canyon 4,620 77  6,237 104 E 

4 CC San Ramon 6807 Crow Canyon 6,510 109  9,309 156 E 

4 CC 
Walnut 
Creek 6824 

Ygnacio Valley Road 
Corridor 15,552 259 17,107 285 E 

4 Mrn 
Marin 
County 6781 

Sir Francis Drake 
Boulevard 3,390 57 4,068 68 E 

4 SCl San Jose** 6801 TLSP 11,056 184  22,112 368  E 

4 SCl 
Santa Clara 
County 6814 

County Expressway 
TDCS for TLSP 103,382 1,723  110,802 1,844 E 

4 Son Santa Rosa 6816 Steele Lane / Guerneville 11,779 196 14,723 245 E 

4 SM 
San Mateo 
C/CAG** 6805 SMART Corridor Projects 53,318 889     P 

5 SCr Watsonville 6825 Signal Corridor Upgrade 2,595 43  3,306 55 E 
  6 Fre Fresno 6751 Clovis Avenue 33,448 557 42,713 712 E 

6 Fre Fresno 6752 Shaw Avenue 77,215 1,287 87,760  1,441   E 
6 Kin Hanford 6757 12th Avenue 2,760 46 3,588  60  E 
7 LA Culver City 6749 Citywide TLSP 25,604 3,928 34,821 5,343 E 
7 LA Glendale 6754 Brand Boulevard 7,207 120  8,403 140 E 

7 LA Glendale 6755 
Colorado Street/ San 
Fernando Road 18,744 312  25,904  431 E 

7 LA Glendale 6756 
Glendale Avenue/Verdugo 
Road 8,778 146  10,665 177  E 

7 LA Pasadena 6785 Del Mar Boulevard 3,658 61 4,060 68 E 
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DIST. CO. AGENCY PROJ. 
ID PROJECT NAME 

 
PROJECT BENEFITS 

 
Peak  Delay Time 
Savings (Minutes) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Daily Travel Time 
Savings (Hours) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Peak Delay Time 

Savings (Minutes) 
 

Actual 

 
PROJECT BENEFITS  

 
Daily Travel Time 
Savings (Hours) 

 
Actual  

                 

 
RATING 

 
E=Exceeded 

M=Met 
N=No Change 

PA=Partial 
P=Pending  

7 LA Pasadena 6787 Hill Avenue 1,497 25 1,662 28 E 
7 LA Pasadena 6789 Orange Grove Boulevard 2,827 47 3,138 52 E 
7 LA Pasadena 6784 California Boulevard 1,127 19 1,251 21 E 
7 LA Pasadena  Fair Oaks 2,379 40 2,641 44 E 
7 LA Pasadena 6788 Los Robles Avenue 1,322 22 1,467 24 E 
7 LA Pasadena 6791 Sierra Madre Boulevard 1,320 22 1,465 24 E 
7 LA Pasadena  San Gabriel 440 7 488 8 E 
7 LA Compton 6747 Rosecrans Avenue 16,605 277     P 
7 LA Inglewood 6758 La Brea Avenue 5,400 90 5,400 90 N 

7 LA 
Santa 
Clarita 6815 

Advanced System 
Detection Expansion 29,149 486 35,416 590 

 
E 

7 LA Long Beach  Long Beach Area TLSP 361,139 6,019 361,139 6,019 N 

8 Riv Murrieta 6782 
Murrieta Hot Springs 
Road 6,519 109 7,758 129 E 

8 Riv Corona 6748 TLSP ATMS Phase II 40,316 672 58,055 968 E 

8 Riv Temecula 6819 
Citywide Traffic Signal 
Synchronization 37,725 629 43,006 717 E 

8 SBd SANBAG 6808 TLSP Tier 3 & 4 121,742 2,029 140,003 2,333 E 

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard 18,240 304 23,712 395 E 

10 SJ Tracy 6820 Grant Line Road 5,460 91 6,224 104 E 
10 SJ Tracy 6821 Tracy Boulevard 2,730 46 3,140 52 E 
11 SD El Cajon 6750 Main Street 2,185 36 2,480 41 E 

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater 
Road, Briarwood Road 6,422 107 7,706 128 E 

11 SD 
San Diego 
County 6799 South Mission Road 1,075 18 

 
 1,312  22 E 

11 SD San Marcos 6803 Rancho Santa Fe Road 5,250 88  7,600  110 E 

11 SD San Marcos 6804 
San Marcos Boulevard 
Smart Corridor 17,893 298 25,498 425 E 

11 SD SANDAG 6809 
At-grade Crossing Traffic 
Synchronization 11,086 185 12,860 214 E 

11 SD SANDAG 6810 East-West Metro Corridor 5,252 88 5,856 98 E 

11 SD SANDAG 6811 I-15 Corridor 28,817 480 31,411 524 E 
11 SD SANDAG 6812 I-805 Corridor 6,689 111 7,625 127 E 
11 SD SANDAG 6813 Transit Signal Priority 12,137 202 12,380 206 E 
11 SD Santee 6817 Magnolia Avenue 1,824 30 2,353  39 PA 
11 SD Santee 6818 Mission Gorge Road 6,986 116 8,837  147 E 
11 SD Vista 6822 North Santa Fe Avenue 3,150 53  9,750 68  E 
11 SD Vista 6823 South Melrose Drive 3,409 57  9,500 73  E 

12 Ora 
Garden 
Grove 6753 TMC Upgrade 18,975 316 18,975 316 

 
N 

12 Ora OCTA** 6783 Countywide TLSP 174,830 2,914 197,558 3,293 E 
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Corrective Actions 
 
The City of Los Angeles recently submitted a status update on five of their projects. Two 
projects have submitted close-out reports, two projects will complete construction in June of 
2018 and one will complete construction in December 2018. The memo providing status has 
been attached for reference.  
 
City of Los Angeles – ATCS - Wilshire East (Project ID 6768) 
Construction was completed in February 2018.  The FDR was submitted in March 2018. 
 
City of Los Angeles – ATCS – Echo Park/Silver Lake Phase 2 (Project ID 6826) 
Construction was completed in February 2018 with the FDR submitted in March 2018. 
 
City of Los Angeles – ATCS – West Adams (Project ID 6766) 
The agency has completed construction as of May 2018. The Closeout Report is scheduled for 
submission in June 2018. 
 
City of Los Angeles – ATCS – Central Business District (Project ID 6760) 
Project allocation was delayed. Construction should be completed in June 2018. 
 
City of Los Angeles – ATCS – Los Angeles (Project ID 6763) 
The agency stated delays in construction were due to conflicts in the construction schedule 
between multiple projects.  The project began construction in August 2017 and anticipates 
completing construction by December 2018. 
 
City of Los Angeles – ATSAC- Coliseum / Florence Phase 1 and 2 (Project IDs 6779,6780) 
Final delivery reports were submitted in Feb. 2017. Discrepencies in close-out information has 
been reported. The agency has been notified and will correct the problems. 
 
City of Pasadena – Total of three projects (Project IDs 6785, 6787 & 6789) 
The projects completed construction in August 2014.  The agency stated the projects were 
behind schedule due to delays in design engineering.  The supplemental FDR is scheduled for 
delivery in April. 2018. 
 
City of Pasadena – Total of three projects (Project IDs 6784, 6788, 6791) 
The projects completed construction in March 2016.  The agency stated the projects were 
behind schedule due to delays in design engineering.  The agency is currently working on the 
supplemental FDR which is scheduled for delivery in April. 2018. 
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The project completed construction June 2016.  The agency stated delays in construction were 
due to conflicts in construction schedules between multiple projects.  The agency is currently 
working on the supplemental FDR which is scheduled for delivery in April. 2018. 
 
Alameda County Congestion Management Agency – San Pablo Corridor (Project ID 6744) 
The project is part of a Corridor Mobility Improvement Account project currently under 
construction.  The agency received CTC approval to split the project into 2 projects and 5 
segments.  The agency stated that delays were due to conflicts in construction schedules 
between multiple projects.  The project is behind schedule by 42 months from the currently 
approved schedule.  The agency desires to apply for surplus funds from savings derived from 
other TLSP projects. The agency anticipates completing construction by Dec. 2019. 
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PROGRAM SUMMARY: 
 

This report is for the Highway Railroad Crossing Safety Account (HRCSA) for the third quarter of 
the 2017-18 fiscal year.  This report includes the status of the HRCSA 2008, 2010, 2012, 2014, and 
2016 program.  
The HRCSA program has a total of 38 projects programmed with $250 million of which 
$221,592,000 has been expended, and $243,788,000 has been allocated to 37 projects.  Included 
are the administrative costs of $5 million.  Thirty-five of the allocated projects have completed 
construction.  Four projects are pending the final project delivery report.   
 
Current estimated savings available is approximately $2.5 million.  The plan for the savings is to 
use the funds in the winter of 2018. 
 

FUNDING SUMMARY: 
 

2008 Sixteen projects have been allocated in the amount of $116,682,000.  The total expenditure 
is $116,484,000.  Sixteen projects have completed construction.  

 
2010 Eight projects have been allocated in the amount of $66,035,000.  The total expenditure is 

$61,133,000.  Seven projects have completed construction.  
 

2012 Twelve projects have been allocated in the amount of $42,765,000.  The total expenditure 
is $40,302,000.  Twelve projects have completed construction.  

 
2014 The Fullerton Road Grade Separation project has been allocated in the amount of 

$18,306,000.  The total expenditure is $3,673,000.   
 

2016 The Durfee Avenue Grade Separation project has been programmed in the amount of 
$2,706,000.  Agency has requested an allocation for HRCSA funds for the June 2018 
Commission meeting.  

 
BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B authorized 
$250 million for HRCSA in two parts, $150 million for projects on the Public Utilities Commission 
(PUC) priority list and $100 million for high-priority railroad crossing improvements, including grade 
separation projects.  The Guidelines for HRCSA were adopted on March 12, 2008.
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OPEN PROJECTS  
(numbers in thousands) 

 
PN-Project Number      PY-Program Year      PT – Part     D-District      C-County     *Final Delivery Report (FDR) Pending* 

 

PN PY PT D C Applicant Project  Name 
Actual 
Total 

Project 
Programmed Allocated Expended Date 

Allocated 

 
Date 

Approved 
to Start 

CON 

Date 
CON 

Started 

Date 
Approved 

to End 
CON 

Percentage 
Completed Sc

op
e 

B
ud

ge
t 

Sc
he

du
le

 

1 10 1 7 LA City of Los 
Angeles 

North Spring 
Street GS $48,766 $5,001 $5,001 $3,749 5/23/12 6/2012 5/2013 12/2014 95%    

2 14 1 7 LA ACE Fullerton Road 
GS $153,184 $18,306 $18,306 $3,673 12/10/16 3/2016 7/2016 9/2019 22%    

3 16 1-2 7 LA ACE Durfee Avenue 
GS $91,143 $2,706 $0 $0 - 4/2018 - 10/2020 0%    

TOTALS FOR OPEN PROJECTS: $293,093 $26,013 $23,307 $7,422  

 
  Project is on-time, on-budget, and/or within scope   Project behind schedule  Potential schedule, scope or cost is changing, pending review and acceptance       

 
PN-Project Number      PY-Program Year      PT – Part     D-District      C-County          Date Approved to Start CON is the Approved Baseline Dates 
 
Alameda Corridor-East Construction Authority (ACE) 
Orange County Transportation Authority (OCTA) 
Peninsula Corridor Joint Powers Board (PCJPB) 
Southern California Regional Rail Authority (SCRRA) 
 
Completed at *100%: Projects are completed and open to traffic, but need close out reports. 
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PROJECTS COMPLETED  
OPERATIONAL/FINAL REPORT SUBMITTED 

(numbers in thousands) 
 

PN-Project Number      PY-Program Year      PT – Part     D-District      C-County     *Final Delivery Report (FDR) Pending* 
 

PN PY PT D C Applicant Project  Name Actual Total 
Project 

Approved 
HRCSA 

Allocation 
Date 

Allocated 
Date CON 

Started 
Actual Date CON 

Completed 
 

FDR/Close Out 
Report 

HRCSA Final 
Expenditures 

4 08 1 6 KER County of 
Kern 

BNSF GS 
7th Standard 

Road/Santa Fe 
Way 

$18,924 $7,044 1/13/10 2/2010 6/2013 8/2013 $7,044 

5 08 1 4 SM PCJPB San Mateo 
Bridges GS $10,774 $955 5/19/10 11/2010 5/2013 12/2013 $955 

6 08 1 4 SF PCJPB 
Jerrold Avenue & 

Quint Street 
Bridges GS 

$10,749 $2,668 5/13/10 11/2010 5/2013 6/2013 $2,668 

7 08 1 10 MER City of 
Merced 

G Street 
Undercrossing $18,162 $7,413 1/13/10 11/2010 6/2012 7/2012 $7,413 

8 08 1 6 KER County of 
Kern 

Hageman 
Road/BNSF 

Railroad 
$35,997 $13,759 6/30/10 10/2010 4/2013 5/2013 $13,759 

9 08 1 4 SM PCJPB San Bruno GS $160,169 $26,727 6/30/10 9/2010 7/2014 12/2014 $26,727 

10 08 1 10 SJ City of 
Stockton 

Lower 
Sacramento Road $23,619 $6,484 4/7/10 7/2010 9/2014 3/2015 $6,484 

11 08 2 11 SD City of San 
Diego 

Park Blvd. at 
Harbor 

Drive/Pedestrian 
Bridge 

$27,000 $6,000 12/10/08 6/2008 10/2011 4/2012 $6,000 

12 08 2 3 SAC City of 
Sacramento 

6th Street 
Overcrossing - 

Bridge 
$9,361 $4,837 12/9/09 2/2010 6/2013 12/2013 $4,837 

13 08 2 6 TUL City of 
Tulare 

Cartmill Avenue 
GS $21,969 $10,051 6/30/10 12/2010 9/2012 6/2013 $10,051 

14 08 2 6 TUL County of 
Tulare Betty Drive GS $14,070 $4,885 6/30/10 11/2010 6/2013 8/2013 $4,885 

15 08 2 10 SJ Port of 
Stockton 

Port of Stockton 
Expressway $8,424 $1,537 6/30/10 11/2010 11/2012 6/2013 $1,537 

16 08 2 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR 
(East) GS 

$22,023 $5,280 4/07/10 7/2010 9/2014 3/2015 $5,280 

17 08 2 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR 
(West) GS 

$22,751 $7,424 4/07/10 7/2010 9/2014 3/2015 $7,424 

18 08 2 12 ORA OCTA Sand Canyon GS $55,590 $6,618 6/30/10 9/2011 1/2016 12/2016 $6,618 



California Department of Transportation FY 2017-18, Third Quarter Report 
 January – March 2018 

Proposition 1B Highway Railroad Crossing Safety Account  
Page 4 

  

 
PROJECTS COMPLETED (Continued) 

OPERATIONAL/FINAL REPORT SUBMITTED 
(numbers in thousands) 

 
 

PN-Project Number      PY-Program Year      PT – Part     D-District      C-County     *Final Delivery Report (FDR) Pending* 
 

PN PY PT D C Applicant Project  Name Actual Total 
Project 

Approved 
HRCSA 

Allocation 
Date 

Allocated 
Date CON 

Started 
Actual Date 

CON 
Completed 

FDR/Close Out 
Report 

HRCSA Final 
Expenditures 

19 8 1 7 LA City of Los 
Angeles 

Riverside Drive GS 
Replacement $60,964 $5,000 6/30/10 6/20/11 10/2017 *FDR Pending **$4,802 

20 10 2 12 ORA OCTA San Clemente 
Beach Trail Crossing $4,500 $2,170 6/27/12 5/2013 6/2015 9/2015 $2,170 

21 10 2 3 SAC 
City of 

Sacrament
o 

6th Street, 
Overcrossing 

Roadway 
$15,730 $7,151 6/27/12 2/2012 6/2015 8/2015 $7,151 

22 10 2 4 ALA City of 
Fremont Kato Road GS $52,265 $9,124 8/10/11 9/2011 5/2015 8/2015 $9,124 

23 10 2 7 LA SCRRA 
Broadway-Brazil 

Street Grade 
Crossing 

$9,100 $233 2/22/12 3/2012 12/2013 3/2016 $233 

24 10 1 6 TUL City of 
Tulare Bardsley Avenue GS $18,498 $7,156 5/23/12 2/2013 3/2015 9/2016 $7,027 

25 10 1 7 LA ACE Nogales Street GS $85,430 $25,600 4/25/12 2/2012 10/2017 *FDR Pending **$23,867 

26 10 1 4 ALA City of 
Fremont Warren Avenue GS $60,558 $9,600 3/28/12 6/2012 1/2017 4/2017 $7,812 

27 12 2 12 ORA OCTA Dana Point & San 
Clemente Crossing 

$4,075 $2,100 1/9/11 2/2011 1/2014 3/2014 $2,100 

28 12 2 7 LA SCRRA Grandview Avenue 
Grade Crossing 

Safety 

$2,630 $580 5/7/13 3/2013 10/2014 9/2015 $580 

29 12 2 7 LA SCRRA Sonora Avenue 
Grade Crossing 

Safety 

$2,630 $580 5/7/13 9/2012 10/2014 9/2015 $580 

30 12 2 7 LA SCRRA Woodley Avenue 
Grade Crossing 

Safety 

$1,000 $438 12/10/16 5/2013 5/2015 3/2016 $438 

31 12 1 3 SAC City of Elk 
Grove 

Grant Line Road GS 
Project 

$24,040 $5,000 5/3/13 12/2013 4/2016 8/2016 $3,156 

32 12 1 10 SJ City of 
Lathrop 

Lathrop Road GS 
with UPRR 

$16,855 $5,000 5/7/13 6/2013 4/2016 9/2016 $5,000 

33.1 12 1 10 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (1 of 2) 

$6,530 $3,173 6/25/14 12/2014 7/2016 8/2016 $3,173 

33.2 12 1 10 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (2 of 2) 

$2,567 $2,567 6/25/14 12/2014 7/2016 8/2016 $2,567 
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*Final Delivery Report (FDR) Pending or Past Due 
**Pending Final Invoice 
  

PROJECTS COMPLETED (Continued) 
OPERATIONAL/FINAL REPORT SUBMITTED 

(numbers in thousands) 
 
 

PN-Project Number      PY-Program Year      PT – Part     D-District      C-County     *Final Delivery Report (FDR) Pending*      
 

PN PY PT D C Applicant Project  Name Actual Total 
Project 

Approved 
HRCSA 

Allocation 
Date 

Allocated 
Date CON 

Started 
Actual Date 

CON 
Completed 

FDR/Close Out 
Report 

HRCSA Final 
Expenditures 

34 12 2 4 CC City of 
Richmond 

Officer Bradley A. 
Moody/Marina Bay $42,180 $4,230 5/3/13 2/2013 7/2017 *FDR Past Due $3,975 

35 12 2 6 TUL City of 
Tulare 

Santa Fe Trail at 
UPRR GS $7,131 $3,931 6/25/14 2/2014 7/2016 12/2016 $3,931 

36 12 2 7 LA SCRRA 
Branford Road 
Grade Crossing 

Safety 
$2,526 $1,325 12/11/13 3/2013 11/2016 6/2017 $1,220 

37 12 1 4 SM PCJPB San Mateo Bridges 
GS Project, Phase II $41,223 $9,000 5/21/14 5/2014 9/2016 12/2017 $8,864 

38 12 2 7 LA SCRRA Moorpark Avenue 
GS Safety $5,041 $4,841 6/25/14 12/2014 2/2017 *FDR Past Due **$4,718 

TOTALS FOR COMPLETED PROJECTS PROGRAMMED IN 2008, 
2010 AND 2012: $925,055 $220,481     $214,170 
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The original approved baseline benefits were not quantitative, but new measures have been implemented during the final project closeout.  In the 
table below, Yes or No output met the qualitative achieved benefits.  The Congestion Reduction and Emissions Reductions output were based on the 
reported calculated value.  Currently, 35 out of 38 projects have been completed, and those projects have achieved all of the category benefits 
identified in the original baseline. 
 
 
 

HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR OPEN PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County       
 
PN PY D C Applicant Project Name Safety Velocity Throughput Reliability 

      Yes/No Yes/No Yes/No Yes/No 
1 10 7 LA City of Los Angeles North Spring Street Grade Separation Yes Yes Yes Yes 

2 14 7 LA ACE Fullerton Road Grade Separation Yes Yes Yes Yes 

3 16 7 LA ACE Durfee Avenue Grade Separation Yes Yes Yes Yes 

  



California Department of Transportation FY 2017-18, Third Quarter Report 
 January – March 2018 

Proposition 1B Highway Railroad Crossing Safety Account  
Page 7 

 

 
  

 HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR CLOSED PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County      DVHD-Daily Vehicle Hours of Delay     
 

PN PY D C Applicant Project  Name Safety Velocity Throughput Reliability Congestion Reduction (DVHD)  
Emissions Reductions Yearly 

      Yes/No Yes/No Yes/No Yes/No Reported Reported 

4 08 6 KER County of 
Kern 

BNSF GS 
7th Standard 

Road/Santa Fe Way 
Yes Yes Yes Yes   

5 08 4 SM PCJPB San Mateo Bridges 
GS Yes Yes Yes Yes   

6 08 4 SF PCJPB 
Jerrold Avenue & 

Quint Street Bridges 
GS 

Yes Yes Yes Yes   

7 08 10 MER City of 
Merced 

G Street 
Undercrossing Yes Yes Yes Yes  1,369 lbs. criteria pollutants 

8 08 6 KER County of 
Kern 

Hageman 
Road/BNSF 

Railroad 
Yes Yes Yes Yes   

9 08 4 SM PCJPB San Bruno GS Yes Yes Yes Yes 1.5 hours DVHD  

10 08 10 SJ City of 
Stockton 

Lower Sacramento 
Road Yes Yes Yes Yes 27.5 hours DVHD 2,500 kilograms  

11 08 11 SD City of San 
Diego 

Park Blvd. at Harbor 
Drive/Pedestrian 

Bridge 
Yes Yes Yes Yes   

12 08 3 SAC City of 
Sacramento 

6th Street 
Overcrossing - 

Bridge 
Yes Yes Yes Yes   

13 08 6 TUL City of 
Tulare Cartmill Avenue GS Yes Yes Yes Yes   

14 08 6 TUL County of 
Tulare Betty Drive GS Yes Yes Yes Yes   

15 08 10 SJ Port of 
Stockton 

Port of Stockton 
Expressway Yes Yes Yes Yes 1 hour DVHD 36.7 tons criteria pollutants, 

4,500 tons CO2 
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 HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR CLOSED PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County     NP-Not Provided    DVHD-Daily Vehicle Hours of Delay     
 

PN PY D C Applicant Project  Name Safety Velocity Throughput Reliability Congestion Reduction (DVHD) Emissions Reductions Yearly 

      Yes/No Yes/No Yes/No Yes/No Reported Reported 

16 08 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR 
(East) GS 

Yes Yes Yes Yes 18 hours DVHD 1,700 kilograms criteria pollutants 

17 08 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR (West) 

GS 
Yes Yes Yes Yes 33 hours DVHD 3,200 kilograms criteria pollutants 

18 08 12 ORA OCTA Sand Canyon GS Yes Yes Yes Yes 50 hours DVHD  

19 08 7 LA City of Los 
Angeles 

Riverside Drive 
Grade Separation 

Replacement 
Yes Yes Yes  Yes Pending Pending 

20 10 2 ORA OCTA 
San Clemente 

Beach Trail 
Crossing 

Yes Yes Yes Yes Non Traffic Non Traffic 

21 10 2 SAC City of 
Sacramento 

6th Street, 
Overcrossing 

Roadway 
Yes Yes Yes Yes 28 hours DVHD 386 tons ROG, 5343 tons NOx, 

202 tons PM2.5 

22 10 2 ALA City of 
Fremont Kato Road GS Yes Yes Yes Yes 13 hours DVHD 110 tons GHG 

23 10 2 LA SCRRA 
Broadway-Brazil 

Street Grade 
Crossing 

Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

24 10 1 TUL City of 
Tulare Bardsley Avenue GS Yes Yes Yes Yes 1 hour DVD 1 ton of criteria pollutants 

25 10 1 LA ACE Nogales Street GS Yes Yes Yes Yes Pending Pending 

26 10 1 ALA City of 
Fremont Warren Avenue GS Yes Yes Yes Yes 56 hours DVHD  

27 12 2 ORA OCTA 
Dana Point & San 

Clemente 
Crossing 

Yes Yes Yes Yes   

28 12 2 LA SCRRA 
Grandview Avenue 

Grade Crossing 
Safety 

Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

29 12 2 LA SCRRA 
Sonora Avenue 
Grade Crossing 

Safety 
Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 
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 HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR CLOSED PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County     NP-Not Provided    DVHD-Daily Vehicle Hours of Delay      
 

PN PY D C Applicant Project  Name Safety Velocity Throughput Reliability Congestion Reduction 
(DVHD) 

 
Emissions Reductions Yearly 

      Yes/No Yes/No Yes/No Yes/No Reported Reported 

30 12 2 LA SCRRA 
Woodley Avenue 
Grade Crossing 

Safety 
Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

31 12 1 SAC City of Elk 
Grove 

Grant Line Road GS 
Project Yes Yes Yes Yes 17 hours DVHD 2 tons of criteria pollutants 

32 12 1 SJ City of 
Lathrop 

Lathrop Road GS 
with UPRR Yes Yes Yes Yes 49.5 hours DVHD 10,783 kilograms criteria pollutants 

33.1 12 1 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (1 of 2) Yes Yes Yes Yes 881 hours DVHD 16 tons of criteria pollutants 

33.2 12 1 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (2 of 2) Yes Yes Yes Yes 881 hours DVHD 16 tons of criteria pollutants  

34 12 2 CC City of 
Richmond 

Officer Bradley A. 
Moody/Marina Bay Pending Pending Pending Pending Pending Pending 

35 12 2 TUL City of 
Tulare 

Santa Fe Trail at 
UPRR GS Yes Yes Yes Yes Non Traffic Non Traffic 

36 12 2 LA SCRRA 
Branford Road 
Grade Crossing 

Safety 
Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

37 12 4 SM PCJPB San Mateo Bridges 
GS Project, Phase II Yes Yes Yes Yes   

38 12 7 LA SCRRA Moorpark Avenue 
GS Safety Pending Pending Pending Pending Pending Pending 
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REASON FOR DELAY:  
 
PROJECT 1:  City of Los Angeles – North Spring Street Grade Separation  
 
The project is behind schedule due to several factors:  unforeseen soil conditions, permit issues, river 
conditions, utility and easement delays with the vendors, and bridge work delays.  Utility relocations, all 
foundation work, all pier walls and abutments, the approach decks, the concrete arches, the deck across 
the river, and fiber wrap of the existing superstructure are complete.  Currently, sidewalk curb and gutter 
work at the East approach is on-going.  Anticipate final closeout summer 2018. 
 
PROJECT 3:  Alameda Corridor East Construction Authority – Durfee Avenue 
 
The agency has requested an allocation for the HRCSA funds for the June 2018 Commission meeting.   
The project was behind schedule due to right of way issues and delays in Union Pacific Railroad reviews 
of project plans.   
 
PROJECT 19:  CLOSED PROJECT – FINAL DELIVERY REPORT PENDING:  City of Los Angeles – 
Riverside Drive Grade Separation Replacement 
 
The project was completed and accepted by the City as of October 1, 2017.  City of Los Angeles, Bureau 
of Contract Administration, performing labor compliance final review.  Anticipate final closeout by summer 
2018. 
 
PROJECT 25:  CLOSED PROJECT – FINAL DELIVERY REPORT PENDING:  Alameda Corridor East 
Construction Authority – Nogales Street Grade Separation 
 
Project was completed and open to traffic.  The landscaping irrigation controller issue with the City of 
Industry, pump station issue with Rowland Water District and additional work requested by Caltrans 
and County of Los Angeles had all been completed.  Anticipate final closeout by June 2018. 
 
PROJECT 34:  CLOSED PROJECT - FINAL DELIVERY REPORT PENDING: City of Richmond – 
Officer Bradley A. Moody/Marina Bay  
 
All required drainage improvements have now been installed.  The punch list work for the pump station 
telemetry and landscaping is 100 percent complete.  No other construction activities are required.  The 
full and final project closeout phase is now initiated.  Anticipate final closeout by summer 2018. 
 
PROJECT 38:  CLOSED PROJECT – FINAL DELIVERY REPORT PENDING:  Southern California 
Regional Rail Authority – Moorpark Avenue Grade Separation  
 
Completed negotiations of final change orders with the contractor.  Contractor has provided all remaining 
back up information on the claims.  Final change order payment was approved by the Board and was 
paid to the contractor.  Anticipate final closeout by May 2018. 
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SUMMARY 
 
This report is for the third quarter of Fiscal Year (FY) 2017-18 for the Proposition 1B Intercity 
Rail Improvement Program (IRI), which consists of 28 projects. To date, the California 
Transportation Commission (CTC) has allocated a total of $335,111,993 in funding to 24 
projects; 7 projects totaling $180,426,000 are currently in construction, 17 projects totaling 
$162,099,000 are completed with $154,579,993 in expenditures and a potential for 
approximately $6,000,000 in savings and $8,000,000 for administration, and 4 projects totaling 
$50,756,000 remain unallocated. 
 
BACKGROUND 
 
Proposition 1B was passed by California voters on November 7, 2006, and provides  
$400 million, upon appropriation by the Legislature, to the California Department of 
Transportation for intercity passenger rail improvement projects.  A minimum of $125 million is 
designated for procurement of additional intercity passenger railcars and locomotives. This 
$400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is to 
be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) of 
section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 
 
The Commission approved the guidelines for intercity passenger rail projects in the PTMISEA.  
At its February 2008 meeting, the Commission approved the list of Proposition 1B intercity rail 
projects to be funded in the IRI.  
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4.2 

 
PS 
 

 
LACMTA 

 

 
Raymer to Bernson Double Track 

 

CON 

 
9/1/2020 

 
3/1/2021 

 
2/29/2024 

 
12/31/2024 

 

 
$12,980 

 
 

 

 
 

 

 
 

 

 
9.2 

 
PS 

 
Caltrans, UPRR 

 

 
Seacliff Siding 

 
CON  

10/01/2020 
 

01/01/2021 
 

12/31/2023 
 

09/01/2024 
 

$20,526 
 

 

 

 

 

 

 
11 

 
CC,PS,SJ Capitol Corridor, 

LOSSAN, San Joaquin 

 
Capitalized Maintenance 

 
CON 

 
VAR 

 
VAR 

 
VAR 

 
VAR 

 
$1,025 

 
 

 
 

 
 

 
21.2 

 
CC CCJPA 

 
Sacramento to Roseville 3rd Track 

 
CON 

 
03/01/2019 

 
10/01/2019 

 
09/01/2022 

 
03/01/2023 

 
$16,225 

 
 

 
 

 
 

 
CC Capitol Corridor 
PS Pacific Surfliner 
SJ San Joaquin 

      
TOTAL 

 
$50,756 

   

PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
UNALLOCATED PROJECTS 

(NUMBERS IN THOUSANDS) 

  No Known Scope, Budget, or Schedule Impact 
  Known Scope, Budget, or Schedule Impact 
  Potential Impact 
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 1.1 

 
CC, PS, SJ 

 
Caltrans 

 
Procurement of Locomotives and Railcars 

 
CON 

 
12/2011 

 
11/2012 

 
 

 
09/2018 

15% 
 

 
03/2019 

 
$42,000 

 
$42,000 

 
$11,941 

 
 

 
 

 
 

 
1.2 

 
CC, PS, SJ 

 
Caltrans 

 
Option Locomotives 

 
CON 

 

 
12/2014 

 
10/2015 

 
09/2019 

 
14% 

 
03/2020 

 
$103,000 

 
$103,000 

 
$10,666 

 
 

 
 

 
 

 
5.2 

 
PS 

 
SCRRA 

 
Van Nuys North Platform 

 
CON 

 

01/2016 04/2017 04/2019  
22% 

01/2020 
 

$30,500 
 

$30,500 
 

$2,635 
 
 

 
 

 
 

 
8 

 
CC 

 
CCJPA 

 
Wayside Power and Storage 

 
 

CON 
 

 
05/2016 

 
05/2016 

 
05/2019 

 
82% 

 
11/2019 

 
$900 

 
$900 

       
        $690   

 

 
 

 
 

 
 
 

  
9.1 

 
PS 

 
Caltrans, UPRR 

 
Seacliff Siding 

 
 

PA&ED 
 

10/2016 
 

11/2013 
 

06/2019 
 

30% 
 

12/2019 
 

$1,000 
 

$1,000 
 

$7 
 
 

 
 

 
 

 
20 

 
PS 
 

North County 
Transit District 

 
Left Hand Turnout Project 

 
CON  

03/2017 
 

9/2017 
 

3/2019 
 

0% 
 

6/2019 
 

$1,000 
 

$1,000 
 

$0 
 
 

 
 
 

 
 

 
21.1 

 
CC 

 
CCJPA 

 
Sacramento to Roseville third track phase 1 

 
PS&E 
ROW 

 
06/2017 

 
01/2018 

 
06/2019 

 
0% 

 
06/2019 

 
$2,026 

 
$2,026 

 
$0 

 
 

 
 

 
 

 
CC Capitol Corridor 
PS Pacific Surfliner 
SJ San Joaquin 

      
TOTALS 

 
$180,426 

 
$180,426 

 
$25,939 

 

   

PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
ALLOCATED PROJECTS 

(NUMBERS IN THOUSANDS) 

  No Known Scope, Budget, or Schedule Impact 
  Known Scope, Budget, or Schedule Impact 
  Potential Impact 
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1.3 

 
CC, PS, SJ 

 
Caltrans  

On-Board Information System (OBIS) 

 
CON  

12/2014 
 

04/2012 
 

06/2017 
 

06/2017 
 

$5,000,000 
 

$5,000,000 
 

$5,000,000 
 

  
2.1 

 
PS 

 
SANDAG 

San Onofre to Pulgas Double Track Phase 1 
& 2 

 
PA&ED  

01/2010 
 

01/2010 
 

05/2011 
 

 
06/2017 

 
$3,146,000 

 
$3,146,000 

 
$3,146,000 

 

 
2.2 

 
PS 

 
SANDAG 

San Onofre to Pulgas Double Track Phase 2  
PS&E  

09/2015 
 

09/2015 
 

02/2015 
 

06/2017 
 

$1,100,000 
 

$1,100,000 
 

$972,000 
 

 
2.3 

 
PS 

 
SANDAG 

 
San Onofre to Pulgas Double Track Phase 1 

 

 
 

CON 
 

03/2013 
 

09/2013 
 

06/2016 
 

06/2017 

 
$25,754,000 

 
$25,754,000 

 
$25,284,000 

 

 
3 

 
SJ  

Caltrans 
 

Oakley-Port Chicago Double Track Segment 3 

 
 

CON 
 

10/2011 
 

12/2012 
 

02/2017 
 

08/2017 

 
 

$25,450,000 

 
 

$25,450,000 

 
 

$23,150,000 
 

  
5.1 

 
PS  

SCRRA 
 

Van Nuys North Platform 

 
PS&E  

12/2013 
 

06/2014 
 

02/2017 
 

08/2017 

 
$4,000,000 

 
$4,000,000 

 
$3,532,185  

 
 

4.1 

 
 

PS 

 
 

LACMTA 
 
 

Raymer to Bernson Double Track 

 
 

PS&E 
 

01/2014 
 

 
04/2014 

 
06/2016 

 
12/2016 

 
 

$6,500,000 

 
 

$6,500,000 

 
 

$6,080,563 
 
 

 
12 

 
PS 

 
Caltrans 

 
Commerce/Fullerton Triple Track 

 
 

CON 
 

08/2008 
 

02/2009 
 

06/2012 
 

05/2013 

 
$31,992,000 

 
$31,992,000 

 
$31,992,000 

 
 

 
13 

 
PS 

 
Caltrans 

 
New Station Track at LA Union Station 

 
 

CON 
 

04/2008 
 

07/2009 
 

06/2015 
 

12/2015 
 

$21,800,000 
 

$21,800,000 
 

$19,453,245 
 
 

 
14 

 
SJ 

 
Caltrans 

 
Kings Park Track and Signal Improvements 

 
 

CON 
 

08/2008 
 

10/2008 
 

06/2012 
 

10/2012 
 

$3,500,000 
 

$3,500,000 
 

$3,500,000 
 
 

 
15 

 
CC, SJ 

 
Caltrans 

 
Wireless Network for Northern California 

IPR Fleet 

 
 

CON 
 

01/2011 
 

04/2011 
 

06/2015 
 

06/2015 
 

$3,750,000 
 

$3,750,000 
 

$2,927,000 
 
 

 
16 

 
PS 

 
Caltrans 

 
Santa Margarita Bridge and Double Track 

 
 

CON 
 

04/2008 
 

08/2008 
 

05/2014 
 

12/2015 
 

$16,206,000 
 

$16,206,000 
 

$15,748,000 
 
 

 
17 

 
CC, SJ 

 
Caltrans 

 
Emeryville Station and Track Improvements 

 
 

CON 
 

05/2008 
 

09/2008 
 

07/2012 
 

07/2012 
 

$6,151,000 
 

$6,151,000 
 

$6,151,000 
 
 

 
18 

 
CC 

 
Caltrans 

 
Bahia Benicia Crossover 

 
 

CON 
 

04/2008 
 

09/2008 
 

07/2012 
 

03/2014 
 
$3,445,000 

 
$3,445,000 

 
$3,445,000 

 
 

 
19 

 
PS 

 
Caltrans 

 
SCRRA Sealed Corridor 

 
 

CON 
 

04/2008 
 

11/2011 
 

07/2012 
 

03/2014 
 

$2,782,000 
 

$2,782,000 
 

$2,782,000 
 
 

 
6 

 
CC 

 
CCJPA 

 
Capital Corridor Track, Bridge and Signal 

Upgrade 

 
CON  

05/2014 
 

06/2014 
 

05/2017 
 

11/2017 
 

$1,305,000 
 

$1,305,000 
 

$1,305,000  
 

 
7 

 
PS 

 
SCRRA 

 
Ventura County Sealed Corridor Crossing 

Improvement 

 
CON  

08/2014 
 

12/2014 
 

03/2018 
 

04/2017 
 

$218,000 
 

$218,000 
 

$112,000  
 

 
CC Capitol Corridor 
PS Pacific Surfliner 
SJ San Joaquin 
 
 
 

     
TOTALS 

 
$162,099,000 

 
$162,099,000 

 
$154,579,993 

 

PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
COMPLETED PROJECTS 

  No Known Scope, Budget, or Schedule Impact 
  Known Scope, Budget, or Schedule Impact 
  Potential Impact 

 

 



 

Proposition 1B  Intercity Rail Improvement Program 
5 of 7 

ACTION PLANS 
  
Project 1.1 - Procurement of Locomotives, Railcars and Install On-Board Information System 

Statute requires at least $125 million be used for the procurement of intercity passenger 
railcars and locomotives.  A total of $150 million was allocated for new railcars, new locomotive 
and on-board passenger information systems.  A significant delay for bi-level railcar due to 
design, testing issues and the sub-contractor no longer able to perform.  A new sub-contractor 
has been secured and will produce single level railcars.  There will be 22 locomotives and 49 
railcars constructed. 
 
 
Project 11 – Capitalized Maintenance 
 
This is strategized to use as Rail funds spread over three corridors to develop funding. Scope, 
schedule and budget yet to be determined.  Capitalized maintenance work includes activities to 
maintain and upgrade the physical assets of the railroad. This work includes the following types 
of projects: track geometry maintenance, replacement of railroad diamonds, replacement of 
ties or switch ties, upgrade mainline switch points, replace turnout components or complete 
turnouts, replace railroad crossing components, tie and fastener maintenance, ballast 
maintenance and signal maintenance.  
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Completed project benefits: 
 
Yes = Project benefit 
No = No project benefit 
 

 

Project Name 

 

New Track 

 

Capacity 

 

Increased 
Speed 

 

Reliability 

 

Safety 

 

Other 

Emeryville 
Station & Track  

Yes No Yes Yes Yes No 

Kings Park Track 
& Signal 

Yes No Yes Yes Yes No 

Commerce to 
Fullerton Triple 
Track Segment 6 

Yes Yes Yes Yes Yes No 

SCRRA Sealed 
Corridor 

Yes No Yes Yes Yes Yes 

Bahia Benicia 
Crossover & 
Track 

Yes Yes Yes Yes No No 

Santa Margarita 
River Bridge & 
Double Track 

Yes Yes Yes Yes Yes No 

New Station 
Track at LA 
Union Station 

Yes Yes Yes Yes Yes Yes 

Wireless Network 
for North Cal IPR 
Fleet 

No Yes No No No Yes 

Oakley to Port 
Chicago Double 
Track Segment 3 

Yes Yes Yes Yes No No 

San Onofre to 
Pulgas Double 
Track Phase 1 

Yes Yes Yes Yes Yes No 

On-Board 
Information 
Systems 1.3 

No No No No No Yes 

Totals 9 7 9 9 7 4 

Out of 11 projects nine were new track, seven were capacity, nine were increased speed, nine were reliable, seven 
were safety and four were other. 

 

 
 
Proposition 1B                                                                                                              Intercity Rail Improvement Program  
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Active and unallocated project benefits: 

Yes = Project benefit 
No = No project benefit 
 

 

Project Name 

 

New Track 

 

Capacity 

 

Increased 
Speed 

 

Reliability 

 

Safety 

 

Other 

Locomotives & 
Railcars 1.1 

No Yes Yes Yes Yes No 

Option 
Locomotives 1.2 

No Yes Yes Yes Yes No 

Van Nuys 5.2 Yes No No Yes No No 

Capital Corridor 
Track, Bridge & 
Signal Upgrade 6 

Yes Yes Yes Yes Yes No 

Ventura County 
Sealed 7 

No Yes Yes Yes  Yes No 

Wayside Power 
Storage 8 

No No No Yes Yes Yes 

Seacliff Siding 
Extension 9 

No Yes Yes Yes Yes No 

Left Hand Turnout 
20 

No Yes Yes Yes Yes No 

Sacramento to 
Roseville Third 
Track Phase 1 

Yes Yes Yes Yes No No 

Raymer to 
Bernson Double 
Track 

Yes Yes Yes Yes Yes No 

Capitalized 
Maintenance 

No Yes Yes Yes Yes No 

Totals 4 9 9 11 9 2 

 

Out of 11 projects four were new track, nine were capacity, nine were increased speed, eleven were reliable, nine were safety 
and one was other. 
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SUMMARY 
This report covers the third quarter of Fiscal Year (FY) 2017-18 (January through March) for 
the Trade Corridors Improvement Fund (TCIF) program.  At the close of the third quarter, 
there were a total of 100 projects with a TCIF programmed value of $2,445,665,000 and a 
total project value of $9,431,767,000.  The California Transportation Commission 
(Commission) has approved all baseline agreements.  The Commission updated the Savings 
Policy to extend the savings utilization deadline by three years.  Newly programmed projects 
must be allocated by June 2019 and awarded by December 2019.   

To date, 97 projects have received bond allocations totaling $2,426,416,960.  Sixty-six of the 
allocated projects have been completed.  The available unallocated TCIF funds from savings, 
total $23,583,040, of which $12,152,215 is available for programming.   
 

 

Target Available 
per AB 268 Programmed Allocated  

Available Funds 
Unallocated  

SCCG Total $1,500,000,000 $1,496,358,000 $1,484,935,000 $15,065,000 
Bond $1,200,205,000 $1,196,563,000 $1,185,140,000 $15,065,000 

SHOPP $299,795,000 $299,795,000 $299,795,000 $0 
NCTCC Total $640,000,000 $639,307,000 $639,307,000 $693,000 

Bond $449,795,000 $449,111,000 $449,111,000 $684,000 
SHOPP $190,205,000 $190,196,000 $190,196,000 $9,000 

SDBR - Bond $250,000,000 $249,999,960 $242,174,960 $7,825,040 
OTHER - Bond $60,000,000 $60,000,000 $60,000,000 $0 
TOTAL $2,450,000,000 $2,445,664,960 $2,426,416,960 $23,583,040 

 
The benefits derived from the completed grade separation, new and relocated railroad tracks, 
and operations improvements include congestion and emission reductions, safety 
enhancements, increased velocity, and reliability.    
  
CURRENT STATUS 
The tables below show the actions that were taken during this quarter.  The spreadsheets 
that follow separate the projects into three categories:  Projects Unallocated, Projects 
Allocated, and Projects Completed. 
 
Project Benefits 
The Baseline benefits shown on pages 9-14 are all submitted by the local agencies and show 
the actual benefits after construction completion as compared to the benefits stated in their 
original TCIF baseline agreement.  From all the closeouts submitted, twenty-one projects 
reported actual benefits for safety, velocity, throughput, reliability, congestion reduction and 
emissions reduction.  Some projects submitted a closeout report for partial benefits, and 
noted that the remaining benefits will be captured at the Supplemental Closeout Report. 
Benefits for segmented projects will be achieved once all segments have completed 
construction. 
 

Trade Corridors Improvement Fund 
Progress Report 
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Allocations 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

 
127 3 SAC  State Route 99 Auxiliary lanes Project,  

Resolution TCIF-A-1718-03, Approved 1/31/18 
$900 $7,095 Allocation 

 
 

Programming Actions 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

 
127 3 SAC  State Route 99 Auxiliary lanes Project,  

Resolution TCIF-P-1718-07, Approved 1/31/18 
$900 $7,095 Program project 

into TCIF  
 
 

Baseline Agreement Approvals 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

 
127 3 SAC  State Route 99 Auxiliary lanes Project,  

Resolution TCIF-P-1718-08B, Approved 1/31/18 
$900 $7,095 Approve Baseline 

 
 

Baseline Agreement Amendments  
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

 
68.2A 11 SD  SR 11/Otay Mesa East Port of Entry 

[Segment 2A: SR 11-Construct 4-lane highway 
project] 
Resolution TCIF-P-1718-09, Approved 1/31/18 

$7,825 $60,453 Program TCIF 
savings to new 
project: Segment 2A 

 
 

Environmental Actions 
None this quarter 

 
 

BACKGROUND 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
TCIF.  In the TCIF Guidelines, the Commission recognized the need for goods movement 
improvements far exceed the amount authorized in the TCIF program, that other funding 
sources should be explored, and that delivery challenges could limit project funding.  The 
Commission supported increasing TCIF funding by approximately $500 million from the State 
Highway Account to fund state-level priorities that are critical to goods movement.  
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Phase Complete  No Known Scope, Budget, or Schedule Impact
 Known Scope, Budget, or Schedule Impact
 Potential Impact 
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68.2A 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 2A - SR 11 - Constuct 4-lane 
highway project]

DPM 04/30/12 04/22/18 04/01/18 07/30/18 07/20/20 Env 100%
Des 0% 
Const       

$60,453 $7,825 $0 $0 $0 $60,453

  

117 8 RIV Riverside County ACE: Avenue 66/UP Railroad Grade Separation 
Bypass 

DLA  7/29/2017 12/29/2017 7/29/2018  7/30/2019  7/29/2021 Env 100%
Des 0% 
RW 0%
Const 

$39,080 $5,709 $2,530 $2,350 $2,500 $31,700

  

123 12 ORA Orange County 
Transportation Authority

San Juan Creek Bridge Replacement DPM 2/28/2017 5/31/2017 2/6/2018 10/31/18 10/31/20 Env 0%
Des 0% 
RW 0%
Const 

$34,200 $3,094 $0 $0 $0 $34,200

  

125 7 LA Alameda Corridor East 
Construction Authority

Durfee Avenue Grade Separation Project DLA 7/31/2014 11/30/2017 10/31/2017 04/30/18 10/31/20 Env 100%
Des 0% 
RW 0%
Const 

$91,143 $2,620 $0 $9,046 $32,624 $49,473

  

224,876$           19,248$             
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Behind Schedule  No Known Scope, Budget, or Schedule Impact
Awarded / Begin Construction  Known Scope, Budget, or Schedule Impact
Allocated but Not Awarded  Potential Impact 
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3.1 4 ALA  Port of Oakland/City of 
Oakland 

Outer Harbor Intermodal Terminals (OHIT)
[Segment 1-Environmental Remediation]

N/A 01/01/10 10/15/18 Const 99% 04/16/19 $11,400 $0 $0 $0 $0 $11,400 $11,488
  

3.3 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 3 - City Site Prep Work and Backbone 
Infrastructure 3]

05/07/13 10/14/13 10/15/18 Const 99%
Design-Build

04/16/19 $247,241 $176,341 $4,500 $25,900 $0 $216,841 $261,241

  

3.4 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 4 - Recycling Facilities]

N/A 06/30/13 07/31/18 Const 0% 12/31/18 $46,600 $0 $0 $600 $0 $46,000
  

3.5 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 5 - City Trade and Logistics Facilities]

N/A 12/31/19 Const 22% 06/30/20 $99,400 $0 $0 $3,500 $0 $95,900 $26,187
  

4 4 ALA Metropolitan Transportation 
Commission

880 I-880 Reconstruction, 29th & 23rd Avenues, 
Oakland 
[SHOPP/TCIF]

08/06/13 04/30/14 07/31/17 Const 72% 08/31/18 $97,912 $73,000 $4,200 $7,387 $6,325 $80,000 $61,270

  

11 10 SJ Port of Stockton / Contra 
Costa County

San Francisco Bay to Stockton Ship Channel 
Deepening Project

05/23/12 06/29/12 11/30/13 Const 98% 06/30/14 $15,000 $7,200 $100 $500 $0 $14,400 $5,476
  

15.01 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Phase I - Archaeological Services]

10/26/11 08/22/11 09/30/17 Const 93% 10/31/18 $4,000 $4,000 $0 $0 $0 $4,000

  

15.02 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Phase II - Trench and Fiber Optic relocation]

10/26/11 07/23/12 09/30/17 Const 94% 10/31/18 $302,758 $233,778 $0 $34,021 $33,034 $235,703 $323,548
  

15.12 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Motebello Corridor - Match]

N/A 11/30/19 11/30/22 RW  %
Const %

05/31/23 $142,000 $0 $8,738 $28,771 $40,872
  

21 7 LA City of Commerce Washington Boulevard Widening & Reconstruction 06/25/14 12/02/14 03/01/16 Const 95% 07/01/16 $32,000 $5,800 $39 $2,524 $3,198 $26,239 $18,795
  

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement
[Design-Build] [SHOPP/TCIF]

06/22/11 10/01/12 Design-Build 06/27/16 Const 83% 09/26/16 $1,336,061 $299,795 $11,862 $38,239 $324,700 $961,260 $733,131
  

46 8 RIV City of Banning Sunset Avenue Grade Separation 06/11/13 12/03/13 02/28/16 Const 95% 08/01/16 $33,042 $8,278 $900 $2,300 $1,142 $28,700 $2,572   
53 8 RIV Riverside County Grade Separation at Magnolia Avenue Railroad 

Grade Crossing - BNSF
06/11/13 12/10/13 06/01/16 Const 97% 11/30/16 $51,609 $17,673 $563 $3,700 $1,923 $45,423 $43,230

  
54 8 RIV City of Riverside 215 March Island Cargo Port Airport - 

I-215 Van Buren Boulevard - Ground Access 
Improvements

10/26/11 08/13/12 04/30/14 Const 99% 09/30/14 $66,776 $8,835 $3,463 $4,786 $7,000 $51,527 $37,897

  

68.2 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 2 - SR 11 and Commercial Vehicle 
Enforcement Facility]

N/A 10/30/13 06/30/16 Des 45%
Const %      

10/30/18 $245,400 $0 $0 $17,500 $52,000 $175,900 $0
  

68.3 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 3 - East Otay Mesa Land POE]

N/A 09/30/13 03/31/16 Des 40%
Const %      

04/30/18 $336,900 $0 $0 $10,000 $41,900 $285,000 $0
  

91 7 VEN Ventura County 
Transportation Commission

101 Route 101 Improvements 06/11/13 11/21/13 08/10/15 Const 99% 12/08/15 $46,525 $10,346 $1,600 $5,197 $500 $39,228 $38,350
  

92.3 3 YOL Port of West Sacramento West Sacramento/Port of  West Sacramento Rail 
Plan [Phase 3 - Washington Overpass]

N/A 06/01/13 07/01/13 Const 0% 12/01/13 $1,540 $0 $0 $0 $0 $1,540
  

92.4 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail 
Plan [Phase 4 - Loop Track]

N/A 01/15/14 08/15/14 Const 0% 12/01/14 $1,124 $0 $3 $100 $5 $1,016
  

95 7 LA Alameda Corridor East 
Construction Authority

ACE Puente Avenue Grade Separation 03/20/14 06/23/14 09/30/17 Const 92% 03/31/18 $99,019 $48,000 $300 $9,090 $32,868 $56,761 $41,240
  

96 7 LA Alameda Corridor East 
Construction Authority

ACE Fairway Drive Grade Separation 06/25/14 10/27/14 06/30/18 Const 44% 12/31/18 $142,213 $71,000 $300 $8,456 $38,655 $94,802 $37,887
  

99 12 ORA Orange County 
Transportation Authority

Raymond Avenue Grade Separation 01/29/14 02/04/14 07/15/18 Const 99% 07/15/21 $112,190 $11,890 $0 $5,370 $34,901 $71,919 $63,383
  

103 4 SOL City of Fairfield Fairfield/Vacaville Intermodal Station - New track 
and Grade Separation

08/20/14 11/18/14 11/01/16 Const 91% 03/01/17 $22,600 $11,000 $0 $0 $0 $22,600 $21,654
  

105 5 MON City of Salinas 101 Sanborn Rd/US 101 Interchange Improvements & 
Elvee Drive Extension

01/22/15 07/07/15 07/28/15 Const 60% 07/26/16 $4,300 $1,700 $0 $0 $0 $4,300 $4,341
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Behind Schedule  No Known Scope, Budget, or Schedule Impact
Awarded / Begin Construction  Known Scope, Budget, or Schedule Impact
Allocated but Not Awarded  Potential Impact 
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109 8 SBD San Bernardino Associated 
Governments

10 I-10 Pepper Avenue Interchange 05/28/15 01/06/16 08/17/17 Const 99% 8/17/18 $10,111 $1,158 $64 $561 N/A $9,486 $8,381
  

110 8 SBD Southern California Regional 
Rail Authority

Hellman Avenue Crossing Improvements 06/30/16 11/02/16 12/31/16 Const 70% 12/31/17 $3,580 $1,790 $200 $3,380 $1,177   
111 7 LA Southern California Regional 

Rail Authority
Citrus Avenue Crossing Improvements 06/30/16 12/09/16 04/30/18 Const 85% 04/30/19 $3,485 $1,455 $250 $325 $2,910 $2,073   

112 7 LA Southern California Regional 
Rail Authority

Ramona Boulevard Crossing Improvements 06/30/16 12/09/16 04/30/18 Const 85% 4/30/19 $3,485 $1,455 $250 $325 $2,910 $2,338
  

114 7 LA Alameda Corridor East 
Construction Authority

Fullerton Road Grade Separation Project 12/09/15 03/28/16 9/30/2019 Const 21% 03/30/20 $145,184 $35,060 $0 $11,107 $32,123 $101,954 $18,124
  

115.1 4 ALA Port of Oakland Cool Port Oakland Project 06/30/16 09/28/17 06/30/17 Const 40% 10/01/17 $8,605 $5,000 $105 $300 $0 $8,200 $12,750   
115.2 4 ALA Port of Oakland Cool Port Oakland Project 06/30/16 09/28/17 10/01/17 Const 50% 10/01/17 $83,300 $0 $0 $1,700 $0 $81,600   
118 11 SD San Diego Association of 

Governments
San Elijo Lagoon Double Track 06/30/16 02/01/17 09/16/18 Const 18% 09/17/23 $70,254 $4,343 $1,378 $7,669 $1,585 $59,622

  
119 10 SJ Port of Stockton  Navy Drive Widening 06/30/16 07/11/17 10/01/17 Const 65% 06/01/18 $6,813 $2,000 $200 $650 $0 $5,963 $500   
120 8 SBD SBCAG Monte Vista Ave Grade Separation 08/17/16 07/12/17 05/01/19 Const 27% 03/05/20 $24,138 $1,019 $0 $0 $0 $24,138 $3,189   
121 7 LA Port of Long Beach Middle Harbor Terminal Redevelopment Project 

Phase 2
06/28/17 11/21/17 12/01/17 09/30/20 Const 0% 11/30/20 $156,355 $15,436 $0 $0 $0 $156,355

  
122 12 ORA Orange County 

Transportation Authority
I-405 HOV Lane
[Design-Build]

10/19/16 01/13/17 Design-Build 08/31/26 RW 46%
Const 16%

08/31/27 $1,506,136 $7,771 $84,622 $269,052 $298,651 $853,771 $367
  

124 4 SON Northern California Trade 
Corridors Coalition/Sonoma 
County Transportation 
Authority

US-101 Marin Sonoma Narrows HOV Lane Project 
Phase 2

10/18/17 03/06/18 12/31/19 Env 100%
Des %
RW %

Const %

12/30/20 $37,662 $3,000 $0 $2,642 $20 $35,000

  

126 3 PLA Northern California Trade 
Corridors Coalition/Placer 
County Transportation 
Planning Agency

I-80/SR-65 Interchange Phase 1 - Third Lane 
Project

08/16/17 02/14/18 11/14/17 11/01/20 Const 0% 12/02/23 $11,900 $3,600 $0 $0 $0 $11,900

  

127 3 SAC Northern California Trade 
Corridors 
Coalition/Sacramento Area 
Council of Governments'

SR99 Auxiliary Lanes Project 01/31/18 08/20/18 12/01/19 Const 0% 12/01/23 $7,095 $900 $170 $600 $25 $6,300

  

5,575,713$      1,072,623$   4,415,657$   
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COMMENTS - CTC 
ACTIONS DURING QUARTER

2 4 CC Caltrans / BNSF Richmond Rail Connector $22,650 $10,880 $300 $550 $4,590 $17,210 $15,883     FDR/SFDR Approved

3.2 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 2 - Rail Access Improvements and 
Manifest Yard]

$74,600 $65,800 $100 $8,700 $0 $65,800 $74,600
   

FDR/SFDR Approved

3.6 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 6 - Unit Train Support Rail Yard]

$20,000 $0 $0 $5,000 $0 $15,000 $19,428    
FDR/SFDR Approved

5 4 ALA Metropolitan Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane
[SHOPP/TCIF]

12/31/16 12/01/15 07/29/17 06/30/17 $44,903 $44,903 $2,490 $5,140 $105 $37,168 $54,911
   

6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail Improvement 12/31/16 03/31/17 04/30/18 06/30/17 $26,040 $12,270 $9,500 $1,000 $0 $15,540 $12,270    
9.1 3 SAC City of Sacramento Sacramento Intermodal Track Relocation

[Phase 1 - Initial Project]
$80,636 $25,266 $3,143 $8,349 $0 $69,145 $69,145

   
FDR/SFDR Approved

9.2 3 SAC City of Sacramento Sacramento Intermodal Track Relocation
[Phase 2 - West Ped-Bicycle Tunnel Ramps]

$3,747 $0 $0 $0 $0 $3,747 $3,747
   

FDR/SFDR Approved

10 10 SJ San Joaquin Council of 
Governments

4 State Route 4 West Crosstown Freeway Extension 
Stage 1

12/1/2017 12/01/17 12/07/17 06/30/18 $165,678 $69,458 $4,000 $10,400 $44,600 $106,678 $79,019
   

12 4 SOL Metropolitan Transportation 
Commission

80 I-80 Eastbound Cordelia Truck Scales Relocation
[SHOPP/TCIF]

03/31/15 12/31/15 12/31/15 09/30/15 $88,392 $38,292 $6,800 $12,200 $7,500 $61,892 $63,056

   

15.3 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Brea Canyon Grade Separation - Match]

08/31/08 08/31/10 08/31/10 02/31/09 $38,922 $0 $0 $538 $9,708 $28,676
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.6 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Ramona Boulevard Grade Separation - Match]

04/30/08 05/31/10 05/31/10 10/30/08 $14,965 $0 $0 $34 $2,959 $11,972
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.7 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Reservoir Street Grade Separation - Match]

07/31/08 09/30/11 09/30/11 01/31/09 $12,480 $0 $0 $0 $1,125 $11,355
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.8 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Sunset Avenue Grade Separation - Match]

12/31/10 06/31/12 06/31/12 06/30/11 $35,208 $0 $0 $339 $3,226 $31,643
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.9 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Temple Avenue Train Diversion - Match]

03/30/10 12/31/14 12/31/14 09/30/10 $45,177 $0 $0 $540 $2,923 $41,714
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

17 7 LA City of Santa Fe Springs ACE: Gateway-Valley View Grade Separation Project 02/12/16 $63,997 $18,012 $0 $4,000 $15,281 $44,716 $40,959
   

FDR approved. Agency working on 
SFDR.  

18 7 LA Southern California Regional 
Rail Authority

New Siding on the Antelope Valley Line (MP44 to 
MP61) For Freight Trains

05/18/12 06/30/11 12/14/14 12/15/12 $14,700 $7,200 $0 $1,500 $0 $13,200 $9,742
   

19 7 LA Port of Los Angeles 47/110 I-110 Fwy Access Ramp Improvement SR 47/I-110 
NB Connector Widening

06/30/16 06/30/16 05/01/17 03/30/17 $40,773 $13,205 $700 $5,568 $0 $34,505 $31,296
   

20 7 LA Port of Los Angeles 110 I-110 Freeway & C Street Interchange 
Improvements

06/30/17 04/30/17 10/15/19 12/30/17 $39,385 $8,300 $801 $3,491 $0 $35,093 $29,568
   

22 7 LA Port of Los Angeles South Wilmington Grade Separation 11/01/15 $74,844 $15,021 $520 $6,631 $0 $67,693 $51,827
   

FDR approved. Agency working on 
SFDR.  

24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F Support Yard) 06/30/16 $29,129 $4,093 $88 $4,265 $0 $24,776 $29,129
   

FDR approved. Agency is working on 
SFDR.  

25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  Realignment at 
Ocean Boulevard)

06/30/16 $44,756 $16,216 $4,270 $2,850 $0 $37,636 $34,233
   

FDR approved. Agency is working on 
SFDR.  

32.1 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail 
Access Improvements)
[Segment 1 - Berth 200 Rail Yard Improvements]

05/31/16 $111,956 $40,718 $6 $7,980 $0 $103,970 $91,527

   
FDR approved. Agency is working on 
SFDR.  

32.2 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail 
Access Improvements)
[Segment 2 - Berth 200 Rail Yard Track 
Connections]

12/31/16 01/01/15 03/31/17 06/30/17 $23,141 $9,423 $0 $1,000 $0 $22,141 $19,381

   

34 12 ORA Orange County Transportation 
Authority

91 State Route 91 Connect Aux. Lanes through 
Interchange on Westbound State Route 91 between 
State Routes 57 and  I-5

12/01/15 11/01/16 11/01/16 06/30/16 $62,977 $27,227 $1,400 $6,234 $7,066 $48,277 $40,703

   

35 12 ORA Orange County Transportation 
Authority

State College Boulevard Grade Separation 06/30/18 08/01/19 07/31/20 09/30/18 $74,644 $35,890 $305 $3,595 $19,092 $51,652 $49,831
  

36 12 ORA Orange County Transportation 
Authority

Placentia Avenue Undercrossing $56,794 $9,548 $21 $3,401 $15,371 $38,001 $34,558
   

FDR/SFDR Approved

37 12 ORA Orange County Transportation 
Authority

Orangethorpe Avenue Grade Separation 09/30/18 $104,182 $41,632 $631 $8,292 $24,863 $70,396 $56,956
   

FDR approved. Agency working on 
SFDR.  

38 12 ORA Orange County Transportation 
Authority

Kraemer Boulevard Undercrossing $53,185 $15,513 $631 $5,043 $9,382 $38,129 $40,099
   

FDR/SFDR Approved

40 12 ORA Orange County Transportation 
Authority

Lakeview Avenue Overcrossing 09/30/18 $87,873 $27,629 $631 $7,867 $39,688 $39,687 $36,142
   

FDR approved. Agency working on 
SFDR.  
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COMMENTS - CTC 
ACTIONS DURING QUARTER

41 12 ORA Orange County Transportation 
Authority

Tustin Avenue / Rose Drive Overcrossing 09/30/18 $86,381 $30,862 $601 $7,085 $32,245 $46,450 $38,947     FDR approved. Agency working on 
SFDR.  

42 8 RIV City of Riverside Columbia Avenue Grade Separation $33,003 $4,953 $143 $1,657 $6,800 $24,403 $21,594     FDR/SFDR Approved

43 8 RIV City of Corona Auto Center Drive Grade Separation 09/30/15 05/30/14 10/30/16 03/30/16 $32,675 $16,000 $630 $1,370 $2,720 $27,955 $16,026    
44 8 RIV City of Riverside Magnolia Avenue Grade Separation - UPRR $50,248 $17,288 $160 $2,500 $23,500 $24,088 $24,322     FDR/SFDR Approved

45 8 RIV City of Riverside Iowa Avenue Grade Separation 06/01/15 $32,000 $13,000 $500 $1,500 $5,500 $24,500 $19,528     FDR approved. Agency working on 
SFDR.  

47 8 RIV City of Riverside Streeter Avenue Grade Separation 02/20/17 $36,000 $15,500 $1,500 $1,000 $7,500 $26,000 $23,048     FDR approved. Agency working on 
SFDR.  

48 8 RIV Riverside County Avenue 56 Grade Separation 06/30/17 10/15/16 10/15/16 12/30/17 $29,394 $12,802 $295 $2,268 $3,289 $23,542 $25,544    
50 8 RIV Riverside County Grade Separation at Clay Street Railroad Grade 

Crossing
06/30/17 12/15/16 12/15/16 12/30/17 $30,806 $13,247 $502 $2,843 $7,385 $20,076 $20,105    

51 8 RIV City of Riverside Riverside Avenue Grade Separation 06/30/17 $32,154 $10,434 $1,047 $1,453 $6,892 $22,762 $20,713     FDR approved. Agency working on 
SFDR.  

56 8 SBD San Bernardino Associated 
Governments

10 Route 10 Cherry Avenue Interchange Reconstruction $77,806 $30,773 $935 $5,822 $9,503 $61,546 $63,027
   

FDR/SFDR Approved

58 8 SBD San Bernardino Associated 
Governments

10 Route 10 Riverside Ave Interchange Reconstruction $31,170 $9,837 $0 $2,185 $1,723 $27,262 $27,262
   

FDR/SFDR Approved

59 8 SBD San Bernardino Associated 
Governments

ACE Glen Helen Parkway Grade Separation 05/19/16 $25,885 $7,172 $0 $2,650 $6,400 $16,835 $18,038
   

FDR approved. Agency working on 
SFDR.  

61 8 SBD San Bernardino Associated 
Governments

ACE South Milliken Avenue Grade Separation 12/31/17 02/01/17 12/01/17 06/30/18 $75,649 $21,846 $750 $4,745 $5,221 $64,933 $46,562
  

63 8 SBD San Bernardino Associated 
Governments

Palm Avenue Grade Separation 09/30/18 $23,738 $1,900 $774 $2,024 $8,320 $12,620 $11,245
   

FDR/SFDR Approved

64 8 SBD San Bernardino Associated 
Governments

Lenwood Road Grade Separation 09/30/18 $31,154 $8,276 $0 $4,409 $4,792 $21,953 $20,102
   

FDR/SFDR Approved

66 7 VEN City of Oxnard 101 Route 101 Rice Avenue Interchange Reconstruction 12/21/16 $73,597 $14,194 $3,458 $3,766 $26,594 $39,779 $45,056
   

FDR Approved.  Agency is working 
on SFDR.

67 11 SD San Diego Association of 
Governments

905 State Route 905 02/11/18 $82,953 $66,804 $0 $499 $0 $82,454 $81,154
   

FDR Approved.  Agency is working 
on SFDR.

68 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Parent - Environmental Programming for Entire 
Corridor]

04/01/18 04/01/18 $12,300 $0 $12,300 $0 $0 $0 $0

   
Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

68.1 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 1 - SR 11/SR 905 Freeway to Freeway 
Connectors]

03/30/18 $107,330 $66,330 $0 $7,300 $33,700 $66,330 $64,978

   
FDR Approved

69 11 SD Port of San Diego 5/15 Bay Marina Drive at I-5 At-Grade Improvements 06/03/15 $2,603 $792 $440 $345 $20 $1,798 $2,276     FDR Approved.  Agency is working 
on SFDR.

70 11 SD Port of San Diego 10th Avenue/Harbor Drive At-Grade Improvements 03/30/15 $3,953 $598 $1,163 $1,031 $0 $1,760 $1,759
   

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor Drive and I-5 At-Grade 
Improvements

06/03/15 $1,731 $361 $531 $300 $37 $863 $1,956
   

FDR Approved.  Agency is working 
on SFDR.

74 11 SD San Diego Association of 
Governments

Southline Rail Improvements - San Ysidro Yard 
Expansion  

07/31/16 04/02/15 01/31/17 01/31/17 $40,460 $25,900 $540 $2,482 $6,870 $30,568 $25,900
   

75.1 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline 
Improvements
[Phase 1 - Aerial Cabling]

07/15/12 09/30/12 07/31/14 01/31/13 $4,458 $4,458 $0 $0 $0 $4,458 $4,458

   
Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

75.2 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline 
Improvements
[Phase 2 - Signaling for Reverse Running and Initial 
Track Improvements]

06/30/14 10/31/13 07/30/15 12/01/14 $10,431 $10,010 $0 $0 $0 $10,431 $10,010

   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

75.3 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline 
Improvements
[Phase 3 - Palomar Siding and Mainline Track 

07/03/15 12/21/15 08/24/16 01/03/16 $3,445 $3,445 $0 $0 $0 $3,445 $3,445
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

75.4 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline 
Improvements
[Phase 4 - Final Palomar Siding and System 
Upgrades]

11/30/16 01/01/16 02/28/17 05/30/17 $30,591 $21,621 $220 $8,750 $0 $21,621 $21,621

   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

76 11 SD San Diego Association of 
Governments

LOSSAN N Rail Corridor at Sorrento $44,000 $10,800 $2,024 $3,774 $2,553 $35,649 $35,649
   

FDR/SFDR Approved

77 11 IMP Imperial Valley Association of 
Governments

78/
111

Brawley Bypass State Route 78/111 11/30/16 $70,305 $43,122 $1,206 $6,500 $18,569 $44,030 $42,600
   

FDR Approved.  Agency is working 
on SFDR.

81 10 SJ Northern California Trade 
Corridors Coalition

Sperry Road Extension 06/30/16 $56,582 $23,582 $1,000 $5,000 $7,000 $43,582 $36,935
   

FDR Approved.  Agency is working 
on SFDR.

82 4 CC Northern California Trade 
Corridors Coalition

Marina Bay Parkway Grade Separation 06/30/16 06/01/15 09/30/16 12/30/16 $42,180 $18,975 $500 $2,780 $100 $38,800 $39,011
   

83 8 SBD Caltrans / BNSF / UP Colton Crossing Project $83,477 $27,847 $3,689 $5,570 $433 $73,785 $73,784    
FDR/SFDR Approved
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COMMENTS - CTC 
ACTIONS DURING QUARTER

84 8 SBD San Bernardino Associated 
Governments

Laurel Street/BNSF Grade Separation $58,725 $23,583 $0 $4,657 $11,053 $43,016 $41,900     FDR/SFDR Approved

85 8 RIV Riverside County Avenue 52 Grade Separation 06/30/16 09/01/15 09/30/16 12/30/16 $29,866 $10,000 $2,668 $0 $3,000 $24,198 $27,848    
86 7 LA Port of Los Angeles Alameda Corridor West Terminus Intermodal 

Railyard -West Basin Railyard Extension
04/30/16 02/28/17 04/30/17 10/30/16 $72,987 $20,712 $0 $3,292 $0 $69,695 $72,751

   

87.1 7 LA Port of Los Angeles Cargo Transportation Improvement Emission 
Reduction Program - Phase 1

04/24/14 05/31/15 06/30/16 10/24/14 $26,695 $12,705 $0 $1,285 $0 $25,410 $39,166
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

87.2 7 LA Port of Los Angeles Cargo Transportation Improvement Emission 
Reduction Program - Phase 2

03/30/17 09/30/18 03/30/18 06/30/17 $143,000 $26,664 $0 $8,470 $0 $134,530 $105,684
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

88 7 LA Alameda Corridor East 
Construction Authority

Baldwin Avenue Grade Separation $71,625 $27,739 $0 $1,902 $41,930 $27,739 $27,738
   

FDR/SFDR Approved

89 4 SOL Northern California Trade 
Corridors Coalition

80/ 680/ 
12

Solano I-80/680/12 Connector
[SHOPP/TCIF]

12/31/17 01/31/17 12/31/19 06/30/18 $101,580 $22,847 $3,500 $8,880 $23,160 $66,040 $63,128

   

90 7 VEN Ventura County Transportation 
Commission / Alameda Corridor 
Transportation Authority

Hueneme Road Widening 03/31/17 $2,924 $1,462 $0 $0 $0 $2,924 $2,618
   

FDR Approved.  Agency is working 
on SFDR.

92.1 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 
[Phase I - UPRR Track Improvements]

06/30/12 09/30/12 $7,500 $0 $0 $0 $0 $7,500
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

92.2 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 
[Phase 2 - Cemex Track/Unit Track 2]

01/25/12 06/28/12 07/25/12 $1,800 $0 $0 $100 $0 $1,700
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

92.5 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 
[Phase 5 - Pioneer Bluff Bridge]

09/24/17 $10,561 $9,678 $210 $653 $20 $9,678 $11,350
   

FDR Approved.  Agency is working 
on SFDR.

93 11 SD San Diego Association of 
Governments

Sorrento Valley Double Track 06/30/16 11/01/20 11/01/20 12/30/16 $34,810 $12,994 $3,352 $1,653 $345 $29,460 $27,083    
FDR Approved.  Agency is working 
on SFDR.

94 4 SCL Metropolitan Transportation 
Commission

101 US-101 Freeway Performance Initiative (FPI)
[SHOPP/TCIF]

10/30/15 10/24/15 10/30/16 04/30/16 $24,764 $13,840 $2,120 $2,120 $67 $20,457 $16,316
   

97 3 YUB Yuba County 70 SR 70 / Feather River Boulevard Interchange 11/30/15 06/01/16 06/01/16 05/30/16 $19,350 $4,361 $900 $950 $1,000 $16,500 $16,500    
98 3 SAC Northern California Trade 

Corridors Coalition
50 Natoma Overhead Widening and Onramp 

Improvements
[SHOPP/TCIF]

04/21/16 12/01/17 12/01/17 06/30/17 $8,459 $7,959 $125 $198 $253 $7,883 $6,592
   

100 8 SBD San Bernardino Associated 
Governments

10 Tippecanoe Interchange Improvements, Phase II 06/30/17 08/01/17 11/24/17 12/30/17 $57,811 $8,691 $0 $5,189 $34,175 $18,447 $20,425
   

101 10 SJ San Joaquin Council of 
Governments /Caltrans

99 State Route 99 Ramp Improvements
[SHOPP/TCIF]

03/22/16 05/01/16 03/31/18 09/22/16 $2,973 $2,333 $130 $400 $110 $2,333 $2,728
   

102 7 LA Port of Los Angeles TraPac Terminal Automation-Automated Shuttle 
Carrier Maintenance & Repair

05/31/17 08/30/17 05/31/18 03/30/18 $5,681 $2,841 $0 $376 $0 $5,305 $8,484
   

104 11 SD San Diego Association of 
Governments

905/ 125 State Route 905/State Route 125 Northbound 
Connectors 

03/30/18 $18,628 $13,719 $0 $2,621 $521 $15,486 $15,112    
FDR Approved.  Agency is working 
on SFDR.

106 7 LA Southern California Regional 
Rail Authority

Vincent Siding at CP Quartz and 2nd Platform at 
Vincent Grade/Acton

03/31/17 04/30/17 6/30/2018 12/30/17 $17,400 $8,200 $350 $650 $0 $16,400 $16,851
   

107 10 SJ San Joaquin Council of 
Governments /Caltrans

99 Southbound State Route 99 from Hammer Lane to 
Fremont Street Interchanges Ramp Metering 
[SHOPP/TCIF]

02/12/17 08/24/17 09/30/17 $2,000 $2,000 $0 $0 $0 $2,000 $6,091

   

108.1 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction 
Program 
[Phase 1 - Berth/Wharf Improvements]

06/29/17 05/31/18 06/30/18 $45,115 $8,401 $2,600 $2,549 $39,966 $42,373
  

108.2 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction 
Program
[Phase 2 - On-Dock Railyard]

12/31/2017 12/31/17 12/31/18 09/30/18 $6,083 $1,132 $0 $357 $5,726 $2,019
   

113 7 LA Southern California Regional 
Rail Authority

Control Point Soledad Speed Increase Project 6/30/2018 04/30/19 06/30/19 09/30/18 $6,648 $2,708 $616 $616 $5,416 $4,852   
3,631,178$       1,353,794$      4,371,265$     
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No actual since projects are either in construction or not allocated Legend
Project not allocated I=Identified benefit

Y=Achieved benefit

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION

3.1 4 ALA  Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 1-Environmental Remediation]

I I I I I I
3.3 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)

[Segment 3 - City Site Prep Work and Backbone 
Infrastructure 3] I I I I I I

3.4 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 4 - Recycling Facilities]

I I I I I I
3.5 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)

[Segment 5 - City Trade and Logistics Facilities]

I I I I I I
4 4 ALA Metropolitan Transportation 

Commission
880 I-880 Reconstruction, 29th & 23rd Avenues, Oakland 

[SHOPP/TCIF]

I I I I I I
11 10 SJ Port of Stockton / Contra Costa 

County
San Francisco Bay to Stockton Ship Channel Deepening 
Project I I I I I

15.01 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Phase I - Archaeological Services] I I I I I I

15.02 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Phase II - Trench and Fiber Optic relocation] I I I I I I

15.12 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Motebello Corridor - Match] I I I I I I

21 7 LA City of Commerce Washington Boulevard Widening & Reconstruction I I I I I I
23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement

[Design-Build] [SHOPP/TCIF] I I I I I I
46 8 RIV City of Banning Sunset Avenue Grade Separation I I I I I I
53 8 RIV Riverside County Grade Separation at Magnolia Avenue Railroad Grade 

Crossing - BNSF I I I I I I
54 8 RIV City of Riverside 215 March Island Cargo Port Airport - 

I-215 Van Buren Boulevard - Ground Access 
Improvements I I I I I I

68.2 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 2 - SR 11 and Commercial Vehicle 
Enforcement Facility] I I I I I I

68.2A 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 2A - SR 11 - Constuct 4-lane highway 
project] I I I I I I

68.3 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 3 - East Otay Mesa Land POE] I I I I I I

91 7 VEN Ventura County Transportation 
Commission

101 Route 101 Improvements

I I I I
92.3 3 YOL Port of West Sacramento West Sacramento/Port of  West Sacramento Rail Plan 

[Phase 3 - Washington Overpass] I I I I
92.4 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 

[Phase 4 - Loop Track] I I I I
95 7 LA Alameda Corridor East Construction 

Authority
ACE Puente Avenue Grade Separation

I I I I I I
96 7 LA Alameda Corridor East Construction 

Authority
ACE Fairway Drive Grade Separation

I I I I I I
99 12 ORA Orange County Transportation 

Authority
Raymond Avenue Grade Separation

I I I I I I

Emissions Reduction
Baseline    Actual

Safety
Baseline    Actual

Velocity
Baseline    Actual

Throughput
Baseline    Actual

Reliability
Baseline    Actual

Congestion Reduction
Baseline    Actual
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No actual since projects are either in construction or not allocated Legend
Project not allocated I=Identified benefit

Y=Achieved benefit

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
Emissions Reduction

Baseline    Actual
Safety

Baseline    Actual
Velocity

Baseline    Actual
Throughput

Baseline    Actual
Reliability

Baseline    Actual
Congestion Reduction

Baseline    Actual

103 4 SOL City of Fairfield Fairfield/Vacaville Intermodal Station - New track and 
Grade Separation I I I I I

105 5 MON City of Salinas 101 Sanborn Rd/US 101 Interchange Improvements & 
Elvee Drive Extension

I I I
109 8 SBD San Bernardino Associated 

Governments
10 I-10 Pepper Avenue Interchange 

I I I
110 8 SBD Southern California Regional Rail 

Authority
Hellman Avenue Crossing Improvements

I I I I I I
111 7 LA Southern California Regional Rail 

Authority
Citrus Avenue Crossing Improvements

I I I I I I
112 7 LA Southern California Regional Rail 

Authority
Ramona Boulevard Crossing Improvements

I I I I I I
114 7 LA Alameda Corridor East Construction 

Authority
Fullerton Road Grade Separation Project

I I I I I I
115.1 4 ALA Port of Oakland Cool Port Oakland Project

I I I I I
115.2 4 ALA Port of Oakland Cool Port Oakland Project I I I I I
117 8 RIV Riverside County ACE: Avenue 66/UP Railroad Grade Separation Bypass 

I I I I I I
118 11 SD San Diego Association of 

Governments
San Elijo Lagoon Double Track

I I I I I I
119 10 SJ Port of Stockton  Navy Drive Widening I I I I I I
120 8 SBD SBCAG Monte Vista Ave Grade Separation I I I I I I
121 7 LA Port of Long Beach Middle Harbor Terminal Redevelopment Project Phase 

2 I I I I I
122 12 ORA Orange County Transportation 

Authority
I-405 HOV Lane
[Design-Build] I I I I I I

123 12 ORA Orange County Transportation 
Authority

San Juan Creek Bridge Replacement 

I I I I I I
124 4 SON Northern California Trade Corridors 

Coalition/Sonoma County 
Transportation Authority

US-101 Marin Sonoma Narrows HOV Lane Project 
Phase 2

I I I I I I
125 7 LA Alameda Corridor East Construction 

Authority
Durfee Avenue Grade Separation Project

I I I I I I
126 3 PLA Northern California Trade Corridors 

Coalition/Placer County 
Transportation Planning Agency

I-80/SR-65 Interchange Phase 1 - Third Lane Project

I I I
127 3 SAC Northern California Trade Corridors 

Coalition/Sacramento Area Council of 
Governments'

SR99 Auxiliary Lanes Project

I I
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No benefit was reported in baseline and/or acutal Legend  No Known Scope, Budget, or Schedule Impact
Segmented project, benefits will be calculated once all phases are complete I=Identified benefit  Known Scope, Budget, or Schedule Impact

Y=Achieved benefit  Potential Impact 
P=Pending, benefits will be captured at Supplemental Final Delivery Report

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
FDR/SFDR 
STATUS

COMMENTS - CTC 
ACTIONS DURING QUARTER

2 4 CC Caltrans / BNSF Richmond Rail Connector  FDR/SFDR Approved Y Y Y Y Y Y
3.2 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)

[Segment 2 - Rail Access Improvements and Manifest 
Yard]


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
3.6 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)

[Segment 6 - Unit Train Support Rail Yard] 
FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
5 4 ALA Metropolitan Transportation 

Commission
580 I-580 Eastbound Truck Climbing Lane

[SHOPP/TCIF] 
Y Y Y Y Y Y

6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail Improvement  Y Y Y Y Y Y
9.1 3 SAC City of Sacramento Sacramento Intermodal Track Relocation

[Phase 1 - Initial Project] 
FDR/SFDR Approved

Y Y Y Y Y Y Y Y
9.2 3 SAC City of Sacramento Sacramento Intermodal Track Relocation

[Phase 2 - West Ped-Bicycle Tunnel Ramps] 
FDR/SFDR Approved

Y Y Y Y Y Y Y Y
10 10 SJ San Joaquin Council of 

Governments
4 State Route 4 West Crosstown Freeway Extension 

Stage 1 
Y Y Y Y Y Y

12 4 SOL Metropolitan Transportation 
Commission

80 I-80 Eastbound Cordelia Truck Scales Relocation
[SHOPP/TCIF] 

Y Y Y Y Y Y
15.3 7 LA Alameda Corridor East 

Construction Authority
San Gabriel Valley Grade Separation Program
[Brea Canyon Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.6 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Ramona Boulevard Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.7 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Reservoir Street Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.8 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Sunset Avenue Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.9 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Temple Avenue Train Diversion - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

17 7 LA City of Santa Fe Springs ACE: Gateway-Valley View Grade Separation Project


FDR approved. Agency working on 
SFDR.  

Y Y Y Y Y Y Y Y Y Y Y Y
18 7 LA Southern California Regional Rail 

Authority
New Siding on the Antelope Valley Line (MP44 to 
MP61) For Freight Trains  Y Y Y Y Y Y

19 7 LA Port of Los Angeles 47/110 I-110 Fwy Access Ramp Improvement SR 47/I-110 
NB Connector Widening  Y Y Y Y Y Y

20 7 LA Port of Los Angeles 110 I-110 Freeway & C Street Interchange Improvements
 Y Y Y Y Y Y

22 7 LA Port of Los Angeles South Wilmington Grade Separation


FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y

TBD by 
2030.

24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F Support Yard)


FDR approved. Agency is working on 
SFDR.  Y P Y P Y Y Y P Y P Y P

25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  Realignment at 
Ocean Boulevard) 

FDR approved. Agency is working on 
SFDR.  Y Y Y P Y Y Y P Y P Y P

32.1 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail 
Access Improvements)
[Segment 1 - Berth 200 Rail Yard Improvements]


FDR approved. Agency is working on 
SFDR.  

Y Y Y Y Y Y
32.2 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail 

Access Improvements)
[Segment 2 - Berth 200 Rail Yard Track Connections] 

Y Y Y Y Y Y
34 12 ORA Orange County Transportation 

Authority
91 State Route 91 Connect Aux. Lanes through 

Interchange on Westbound State Route 91 between 
State Routes 57 and  I-5


Y Y Y Y Y Y

35 12 ORA Orange County Transportation 
Authority

State College Boulevard Grade Separation Agency is working on FDR.

Y Y Y Y Y Y
36 12 ORA Orange County Transportation 

Authority
Placentia Avenue Undercrossing


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
37 12 ORA Orange County Transportation 

Authority
Orangethorpe Avenue Grade Separation 

FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

Emissions Reduction
Baseline    Actual

Safety
Baseline    Actual

Velocity
Baseline    Actual

Throughput
Baseline    Actual

Reliability
Baseline    Actual

Congestion Reduction
Baseline    Actual
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No benefit was reported in baseline and/or acutal Legend  No Known Scope, Budget, or Schedule Impact
Segmented project, benefits will be calculated once all phases are complete I=Identified benefit  Known Scope, Budget, or Schedule Impact

Y=Achieved benefit  Potential Impact 
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PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
FDR/SFDR 
STATUS

COMMENTS - CTC 
ACTIONS DURING QUARTER

Emissions Reduction
Baseline    Actual

Safety
Baseline    Actual

Velocity
Baseline    Actual

Throughput
Baseline    Actual

Reliability
Baseline    Actual

Congestion Reduction
Baseline    Actual

38 12 ORA Orange County Transportation 
Authority

Kraemer Boulevard Undercrossing  FDR/SFDR Approved
Y Y Y Y Y Y Y Y Y Y Y Y

40 12 ORA Orange County Transportation 
Authority

Lakeview Avenue Overcrossing


FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

41 12 ORA Orange County Transportation 
Authority

Tustin Avenue / Rose Drive Overcrossing


FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

42 8 RIV City of Riverside Columbia Avenue Grade Separation  FDR/SFDR Approved Y Y Y Y Y Y Y Y Y Y Y Y
43 8 RIV City of Corona Auto Center Drive Grade Separation  Y Y Y Y Y Y
44 8 RIV City of Riverside Magnolia Avenue Grade Separation - UPRR  FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
45 8 RIV City of Riverside Iowa Avenue Grade Separation


FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

47 8 RIV City of Riverside Streeter Avenue Grade Separation


FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

48 8 RIV Riverside County Avenue 56 Grade Separation  Y Y Y Y Y Y
50 8 RIV Riverside County Grade Separation at Clay Street Railroad Grade 

Crossing  Y Y Y Y Y Y
51 8 RIV City of Riverside Riverside Avenue Grade Separation  FDR approved. Agency working on 

SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y
56 8 SBD San Bernardino Associated 

Governments
10 Route 10 Cherry Avenue Interchange Reconstruction


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
58 8 SBD San Bernardino Associated 

Governments
10 Route 10 Riverside Ave Interchange Reconstruction 

FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
59 8 SBD San Bernardino Associated 

Governments
ACE Glen Helen Parkway Grade Separation


FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

61 8 SBD San Bernardino Associated 
Governments

ACE South Milliken Avenue Grade Separation

Y Y Y Y Y Y
63 8 SBD San Bernardino Associated 

Governments
Palm Avenue Grade Separation


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y
64 8 SBD San Bernardino Associated 

Governments
Lenwood Road Grade Separation


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y
66 7 VEN City of Oxnard 101 Route 101 Rice Avenue Interchange Reconstruction


FDR Approved.  Agency is working 
on SFDR.

Y Y Y Y Y Y Y Y Y Y Y Y
67 11 SD San Diego Association of 

Governments
905 State Route 905


FDR Approved.  Agency is working 
on SFDR. Y P Y P Y P Y P Y P Y P

68 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Parent - Environmental Programming for Entire 
Corridor]


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

Y Y Y Y Y Y
68.1 11 SD San Diego Association of 

Governments
11 SR 11/Otay Mesa East Port of Entry

[Segment 1 - SR 11/SR 905 Freeway to Freeway 
Connectors]


FDR Approved

Y Y Y P Y P Y P Y P Y P
69 11 SD Port of San Diego 5/15 Bay Marina Drive at I-5 At-Grade Improvements


FDR Approved.  Agency is working 
on SFDR. Y Y Y Y Y Y Y Y Y Y Y P

70 11 SD Port of San Diego 10th Avenue/Harbor Drive At-Grade Improvements
 Y P Y P Y P Y P Y P Y P

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor Drive and I-5 At-Grade 
Improvements 

FDR Approved.  Agency is working 
on SFDR. Y Y Y Y Y Y Y Y Y Y Y P

74 11 SD San Diego Association of 
Governments

Southline Rail Improvements - San Ysidro Yard 
Expansion   Y Y Y Y Y Y

75.1 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 1 - Aerial Cabling] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

Y Y Y Y Y Y
75.2 11 SD San Diego Association of 

Governments
Southline Rail Improvements - Mainline Improvements
[Phase 2 - Signaling for Reverse Running and Initial 
Track Improvements]


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

75.3 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 3 - Palomar Siding and Mainline Track 
Improvements]


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

75.4 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 4 - Final Palomar Siding and System 
Upgrades] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

Y Y Y Y Y Y
76 11 SD San Diego Association of 

Governments
LOSSAN N Rail Corridor at Sorrento 

FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
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No benefit was reported in baseline and/or acutal Legend  No Known Scope, Budget, or Schedule Impact
Segmented project, benefits will be calculated once all phases are complete I=Identified benefit  Known Scope, Budget, or Schedule Impact

Y=Achieved benefit  Potential Impact 
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PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
FDR/SFDR 
STATUS

COMMENTS - CTC 
ACTIONS DURING QUARTER

Emissions Reduction
Baseline    Actual

Safety
Baseline    Actual

Velocity
Baseline    Actual

Throughput
Baseline    Actual

Reliability
Baseline    Actual

Congestion Reduction
Baseline    Actual

77 11 IMP Imperial Valley Association of 
Governments

78/
111

Brawley Bypass State Route 78/111 


FDR Approved.  Agency is working 
on SFDR. Y P Y Y Y P Y P Y P Y P

81 10 SJ Northern California Trade 
Corridors Coalition

Sperry Road Extension 


FDR Approved.  Agency is working 
on SFDR. Y Y Y Y Y Y Y Y Y Y Y Y

82 4 CC Northern California Trade 
Corridors Coalition

Marina Bay Parkway Grade Separation


Y Y Y
83 8 SBD Caltrans / BNSF / UP Colton Crossing Project  FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
84 8 SBD San Bernardino Associated 

Governments
Laurel Street/BNSF Grade Separation


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
85 8 RIV Riverside County Avenue 52 Grade Separation  Y Y Y Y Y Y
86 7 LA Port of Los Angeles Alameda Corridor West Terminus Intermodal Railyard -

West Basin Railyard Extension  Y Y Y Y Y Y
87.1 7 LA Port of Los Angeles Cargo Transportation Improvement Emission 

Reduction Program - Phase 1 
Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

87.2 7 LA Port of Los Angeles Cargo Transportation Improvement Emission 
Reduction Program - Phase 2 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

88 7 LA Alameda Corridor East 
Construction Authority

Baldwin Avenue Grade Separation


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
89 4 SOL Northern California Trade 

Corridors Coalition
80/ 680/ 

12
Solano I-80/680/12 Connector
[SHOPP/TCIF] 

90 7 VEN Ventura County Transportation 
Commission / Alameda Corridor 
Transportation Authority

Hueneme Road Widening


FDR Approved.  Agency is working 
on SFDR.

Y Y Y Y Y Y Y Y Y Y Y
92.1 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 

[Phase I - UPRR Track Improvements] 
Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y

92.2 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 
[Phase 2 - Cemex Track/Unit Track 2] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y

92.5 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 
[Phase 5 - Pioneer Bluff Bridge] 

FDR Approved.  Agency is working 
on SFDR.

Y P Y P Y P Y P
93 11 SD San Diego Association of 

Governments
Sorrento Valley Double Track 

FDR Approved.  Agency is working 
on SFDR. Y Y Y Y Y Y Y Y Y Y Y Y

94 4 SCL Metropolitan Transportation 
Commission

101 US-101 Freeway Performance Initiative (FPI)
[SHOPP/TCIF] 

Y Y
97 3 YUB Yuba County 70 SR 70 / Feather River Boulevard Interchange  Y Y
98 3 SAC Northern California Trade 

Corridors Coalition
50 Natoma Overhead Widening and Onramp 

Improvements
[SHOPP/TCIF]


Y Y Y Y Y Y

100 8 SBD San Bernardino Associated 
Governments

10 Tippecanoe Interchange Improvements, Phase II


Y Y Y Y Y Y
101 10 SJ San Joaquin Council of 

Governments /Caltrans
99 State Route 99 Ramp Improvements

[SHOPP/TCIF] 
Y Y Y Y Y Y

102 7 LA Port of Los Angeles TraPac Terminal Automation-Automated Shuttle 
Carrier Maintenance & Repair  Y Y Y Y Y Y

104 11 SD San Diego Association of 
Governments

905/ 125 State Route 905/State Route 125 Northbound 
Connectors 

FDR Approved.  Agency is working 
on SFDR. Y Y Y Y Y Y Y Y Y Y Y Y

106 7 LA Southern California Regional Rail 
Authority

Vincent Siding at CP Quartz and 2nd Platform at 
Vincent Grade/Acton  Y Y Y Y Y Y

107 10 SJ San Joaquin Council of 
Governments /Caltrans

99 Southbound State Route 99 from Hammer Lane to 
Fremont Street Interchanges Ramp Metering 
[SHOPP/TCIF]


Y Y Y Y Y Y
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Segmented project, benefits will be calculated once all phases are complete I=Identified benefit  Known Scope, Budget, or Schedule Impact

Y=Achieved benefit  Potential Impact 
P=Pending, benefits will be captured at Supplemental Final Delivery Report

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
FDR/SFDR 
STATUS

COMMENTS - CTC 
ACTIONS DURING QUARTER

Emissions Reduction
Baseline    Actual

Safety
Baseline    Actual

Velocity
Baseline    Actual

Throughput
Baseline    Actual

Reliability
Baseline    Actual

Congestion Reduction
Baseline    Actual

108.1 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction 
Program 
[Phase 1 - Berth/Wharf Improvements]

Agency is working on FDR.

Y Y Y Y Y Y
108.2 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction 

Program
[Phase 2 - On-Dock Railyard]


Y Y Y Y Y Y

113 7 LA Southern California Regional Rail 
Authority

Control Point Soledad Speed Increase Project Agency is working on FDR.
Y Y Y Y Y Y
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TCIF Project Action Plan Report 
Third Quarter FY 2017-18 

 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted. Listed below are project action plans that have been 
identified to address known scope, cost, or schedule issues on projects. 
 

ID D Co. Rte. Project Title Bond $ 
x1000 

Total $ 
x1000 

Variance 

3.3 4 ALA N/A City of Oakland 
Outer Harbor Intermodal Terminals (OHIT) Segment 3 
– City Site Prep Work and Backbone Infrastructure 

 
$176,341 

 
$247,241 

 
Budget 

3.4 4 ALA N/A City of Oakland 
Outer Harbor Intermodal Terminal (OHIT) Segment 4 
– Recycling Facilities 

 
$0 

 
$46,600 

 
Schedule 

3.5 4 ALA N/A City of Oakland 
Outer Harbor Intermodal Terminals (OHIT) [Segment 
5 - City Trade & Logistics Facilities] 

 
$0 

 
$99,400 

 
Budget 

 
Project Action Plan:  
#3.3: Construction cost has increased due to pricing for construction coming in higher than originally anticipated due 
primarily to the cost and quality of available soils required for import as well as additional environmental remediation 
requirements. 
 
#3.4: The Project milestone schedule for Segment 4 has changed from baseline agreement as a result of extenuated 
difficulty effectuating a rail easement exchange with Burlington Northern Santa Fe Railway in addition to having to 
renegotiate price and terms with the Port of Oakland for the sale of an adjoining the 1.6 acre parcel (the “Inner Claw) 
which will provide primary and emergency access as well as additional on-site parking at the southern end of the North 
Gateway parcel to and from the East Burma Road for one of the two proposed Recycling Facilities. The rail easement has 
been resolved, executed and recorded. The purchase and sale agreement with the Port will be concluded by the end of 
May 2017and begin construction prior to the end of the second quarter of 2018. Construction is currently scheduled to be 
complete prior to the end of the fourth quarter of 2019 and closeout prior to the end of the second quarter 2020. 
 
#3.5: The City of Oakland has notified the CTC in presentations and communications that there will be a funding increase 
in the future. The money is coming from the Alameda County Transportation Commission (ACTC) in the amount of $41 
million. The agreement is partially executed but currently not signed by all parties. Once the agreement is fully executed 
the City will include the information in the quarterly reports. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
4 4 ALA 880 I-880 Reconstruction, 29th & 23rd Avenues, 

Oakland 
$97,912 $73,000 Schedule 

 
Project Action Plan: Construction has been delayed approximately two years due to Buy America issues.  Project was 
awarded 4/30/14, construction is 4 year duration plus1 year plant establishment. Project is scheduled to complete 
construction 11/01/19. 
 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
11 
 
 

 
10 

 
SJ 

 
N/A 

 
San Francisco Bay to Stockton Ship Channel 
Deepening Project 

 
$7,200 

 
$15,000 

 
Schedule 
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Project Action Plan:   
#11: No change from previous report.  
Due to US Army Corps of Engineers scheduling of annual over dredging, annual contract specifications require work to 
commence in the Sacramento River, the Stockton Deep Water Channel work is scheduled to be the last reach of the 
contract. In order to maximize work in the annual dredging window, the Port has solicited for a supplemental Operations 
and Maintenance over dredging contract to advance the dredging work typically delayed by the USACOE contractor to the 
end of the dredging season. The dredging contractor hired by the Port may operate under the supplemental contract 
within the Stockton Deep Water Channel while the USACOE contractor is working in the Sacramento River. 
 
Once the USCOE contractor locates to the Stockton Deep Water Channel, by Federal Regulations, the Port supplemental 
contractor must cease operations and allow the USACOE contractor to dredge under the USACOE contract. 
 
The supplemental over dredging contract will enable the Port to meet the revised completion date 11/01/18. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
15.01 

 

 
7 

 
LA 

 
N/A 

 
San Gabriel Valley Grade Separation Program 
(Phase I – Archaeological Services) 

 
$4,000 

 
$4,000 

 
Schedule  

 
15.02 

 

 
7 

 
LA 

 
N/A 

 
San Gabriel Valley Grade Separation Program 
(Phase II – Trench and Fiber Optic relocation) 

 
$233,778 

 
$302,758 

 
Schedule  

 
Project Action Plan: 
#15.01 & 15.02: The project was delayed due to unprecedented rainstorms resulting in official declarations of 
emergencies throughout the state due to flooding in winter of 2017.  Union Pacific Railroad work crews and material had 
to be diverted from the project to make emergency repairs to flood-damaged UPRR track, primarily in Northern 
California.  As a result, ACE Construction Authority worked with the contractor to extend the contract by 257 calendar 
days. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
21 
 

 
7 

 
LA 

 
N/A 

 
Washington Boulevard Widening & Reconstruction 

 
$5,800 

 
$32,000 

 
Schedule  

 
Project Action Plan: 
#21: No change from previous report. 
The end of construction date has changed due to delays in relocating utility poles prior to the start of construction. After a 
six month delay with the utility company, the contractor was approved to start working on the south side of the project site 
in order to allow utility pole relocation work on the north end. The original delay has not produced any additional cost to 
the projected project budget. The estimated end of construction date is April 11, 2018. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
23 
 

 
7 

 
LA 

 
710 

 
Gerald Desmond Bridge Replacement 

 
$299,795 

 
$1,336,061 

 
Schedule 
Budget  

 
Project Action Plan: 
#23: Gerald Desmond Bridge (Also in the CMIA program) – $47,960,000 in additional SHOPP were allocated at the 
October 2016 CTC meeting. The funds will be used for Redesign of the tower - Construction Capital and Capital Outlay 
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Support oversight to complete the project. The Main Span Bridge Released for Construction design is delayed as well as 
the main towers construction, the estimated end of construction date is March 22, 2019. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
46 
 

 
8 

 
RIV 

 
N/A 

 
Sunset Avenue Grade Separation 

 
$8,278 

 
$33,042 

 
Schedule 

 
Project Action Plan:  
#46: Construction is almost complete. However, three years have been added to the End Construction date due to a 3-
year re-vegetation establishment requirement.   
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
53 
 

 
8 

 
RIV 

 
N/A 

 
Grade Separation at Magnolia Avenue Railroad 
Grade Crossing – BNSF 

 
$17,673 

 
$51,609 

 
Schedule 

 
Project Action Plan:  
#53: The End Construction date was delayed due to punch list items. Construction Contract Acceptance is currently 
waiting Board of Supervisors approval.   
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
54 
 

 
8 

 
RIV 

 
N/A 

 
March Inland Cargo Port Airport-I-215 Van Buren 
Blvd-Ground Access Improvements 

 
$66,766 

 
$8,835 

 
Schedule 

 
Project Action Plan:  
#54: The End Construction date was delayed due to processing landscape maintenance agreements and to complete the 
plant establishment activities. All construction items are now complete and accepted. Construction Contract Acceptance is 
awaiting Relief of Maintenance document processing. Project is scheduled to complete construction 04/01/18. 
 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
68.2 

 

 
11 

 
SD 

 
11 

 
Segment 2 – SR 11 and Commercial Vehicle 
Enforcement Facility 

 
$0 

 
$245,400 

 
Schedule 

 
 
Project Action Plan:  
#68.2: Project delivery is delayed from FY 2016-17 to 2017-18 in order to gain time to achieve consensus in some areas, 
including the Intelligent Transportation Systems concept of operations on both sides of the border (i.e., flexible lanes, Port 
of Entry approach lanes), and agreements for the proposed facility regarding operations, maintenance and staffing 
commitments. This segment was split into two phases, 68.2 and 68.2A. Segment 68.2A will construct a four-lane highway, 
including the Siempre Viva Interchange. Construction completion is scheduled for June 20, 2020.   
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ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
68.3 

 

 
11 

 
SD 

 
11 

 
Segment 3 – East Otay Mesa Land Port of Entry 

 
$0 

 
$336,900 

 
Schedule 

 
 
Project Action Plan:  
#68.3: Project delivery is delayed from FY 2016-17 to 2017-18 in order to gain time to achieve consensus in some areas, 
including the Intelligent Transportation Systems concept of operations on both sides of the border (i.e., flexible lanes, Port 
of Entry approach lanes), and agreements for the proposed facility regarding operations, maintenance and staffing 
commitments. Project schedule has been impacted by segment 68.2 being split into two segments 68.2 and 68.2A. 
Construction completion is scheduled for June 20, 2020.      
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
91 
 

 
7 

 
LA 

 
101 

 
Route 101 Improvements 

 
$10,346 

 
$46,525 

 
Schedule 

 
 
Project Action Plan:   
#91: Construction completion was delayed due to additional work needed on a retaining wall/sound wall because of field 
conditions. The additional work had to be evaluated and designed. This work affected the overall project schedule. 
Approval of additional Local funds held suspended construction completion for approximately 6 months. The new CCA, 
including Plant Establishment Period is the end of July 2018. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
95 
 

 
7 

 
LA 

 
 

 
ACE Puente Avenue Grade Separation 

 
$48,000 

 
$99,019 

 
Schedule 

 
Project Action Plan: 
#95: Project schedule delays resulted from delays in relocating utilities. The project was also delayed due to 
unprecedented rainstorms resulting in official declarations of emergencies throughout the state due to flooding in winter of 
2017. Union Pacific Railroad work crews and material had to be diverted from the project to make emergency repairs to 
flood-damaged UPRR track.   
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
103 

 

 
4 

 
SOL 

 
 

 
Fairfield/Vacaville Intermodal Station-New track and 
Grade Separation 

 
$11,000 

 
$22,600 

 
Schedule   

 
Project Action Plan: 
#103: The End Construction date was delayed due the project having both PTA and TCIF funding on two separate 
contracts. The PTA contract was set to expire October 31, 2016, but was amended and extended to match the TCIF 
funding, which the estimated end of construction date is May 1, 2018. 
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ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
105 

 

 
5 

 
MON 

 

 
101 

 
Sanborn Rd/US 101 Interchange Improvements & 
Elvee Drive Extension 

 
$1,700 

 
$4,300 

 
Schedule 

 
Project Action Plan: 
#105: The schedule change is due to conflicts with Overhead PG&E Utility lines. The 60kV overhead wire brought about a 
vertical clearance conflict with the proposed 6’ surcharge over the ground for consolidation. The consolidation method for 
the soil was modified to avoid the vertical clearance issue. Additional soils tested were done to design for new 
consolidation method and final report was completed February 2016. The contractor and resident engineer are working on 
the schedule to reduce the critical path to shorten the time for construction. Additionally, the new settlement method is 
mitigating time lost. Project is scheduled to complete construction 01/01/19. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
109 

 
8 
 
 

 
SBD 
 

 
10 

 
I-10 Pepper Avenue Interchange 

  
$1,158 

 

 
$10,111 

 

 
Schedule 
 
 

 
Project Action Plan: 
#109: The End Construction date was delayed due to punch list items including and adding detectable warning strips at 
the curb ramps. The estimated end of construction date is May 1, 2018. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
110 8 SB N/A Hellman Avenue Crossing Improvements 

 
 $1,790 $3,580 Schedule 

 
Project Action Plan:  
#110: The City of Ranchos Cucamonga’s schedule is delayed due to complications with contract negotiation. The 
projected notice to proceed (NTP) date is changed from 12/31/16 to 04/01/17 due to the delay of the receipt of the fully 
executed funding agreement. Caltrans does not have delegated authority and was dependent on the Division of 
Procurement and Contracts to execute agreement. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
111 7 LA N/A Citrus Avenue Crossing Improvements 

 
 $1,455 $3,485 Schedule 

 
Project Action Plan:  
#111: The notice to proceed date was changed due to delay of the receipt of the fully executed funding agreement. 
Caltrans does not have delegated authority and was dependent on the Division of Procurement and Contracts to execute 
agreement. The overall project construction end schedule remains the same. The project was awarded on December 9, 
2016. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
112 7 LA N/A Ramona Boulevard Crossing Improvements 

 
 $1,455 $3,485 Schedule 

 
Project Action Plan:  
#112: The notice to proceed date was changed due to delay of the receipt of the fully executed funding agreement. 
Caltrans does not have delegated authority and was dependent on the Division of Procurement and Contracts to execute 
agreement. The overall project construction end schedule remains the same. The project was awarded on December 9, 
2016. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 

115.1 4 ALA N/A Cool Port Oakland Project  $5,000 $8,605 Schedule 
115.2 4 ALA N/A Cool Port Oakland Project  $0 $83,300 Schedule 

 
Project Action Plan:  
#115.1 and 115.2: The schedule to award the contract has been delayed because of two factors. The first, negotiations 
with relocating the tenant have taken longer than anticipated. Second, the construction schedule is reliant on the Union 
Pacific Railroad that is reviewing and approving the rail design which needs to be finalized before requesting bids. 
Projects are currently in construction and scheduled to complete construction 11/01/18.  
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
119 10 SJ N/A Navy Drive Widening  $2,000 $6,813 Schedule 

 
Project Action Plan:  
#119:  The project is currently behind schedule. The federal matching funds caused a delay in awarding the project, 
however the project was awarded in July 11, 2017. Projects are currently in construction and scheduled to complete 
construction 09/15/18.  
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
121 

 

 
7 

 
LA 

 
 

 
Middle Harbor Terminal Redevelopment Project 
Phase 2  

 
$15,436 

 
$156,355 

 
Schedule 

 
 
Project Action Plan: 
#121: The project is currently behind schedule. The project received allocation June 28, 2016 and the agency awarded 
the project November 21, 2017.   
 
 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

As of March 31, 2018, the Regional Surface Transportation Program (RSTP) has approximately 
$15 million and the Congestion Mitigation and Air Quality Improvement Program (CMAQ) has 
approximately $14.2 million that are subject to reprogramming. 

BACKGROUND: 

The Intermodal Surface Transportation Efficiency Act was enacted in 1991, and was in effect 
for six years.  During that time, the Regions only obligated 87 percent of their federal funding. 
The next Federal Highway Act, known as the Transportation Equity Act for the 21st Century 
(TEA-21), was signed into law in 1998.  During the first two years of TEA-21, the Regions’ 
obligation of federal funds declined to 41 percent.  By October 1999, the Regions had 
accumulated a $1.2 billion backlog in federal apportionments and $854 million in Obligation 
Authority (OA). 

Assembly Bill (AB) 1012 was enacted on October 10, 1999 (Chapter 783, Statutes of 1999), 
with a goal of improving the delivery of transportation projects and addressing the backlog of 
the Regions’ federal apportionments and OA.  AB 1012 states that RSTP and CMAQ funds not 
obligated within the first three years of federal eligibility are subject to reprogramming by the 
California Transportation Commission in the fourth year in order to prevent the funds from 
being lost by the state. 

The annual notice to the Regions, under AB 1012 “Use It or Lose It” provisions for Federal 
Fiscal Year (FFY) 2016 (October 1, 2015 through September 30, 2016), was released on 
November 17, 2017.  The total FFY 2016 funds identified as subject to reprogramming under 
the provisions of AB 1012 were approximately $31.9 million.  This included approximately 
$15.4 million of RSTP funds and approximately $16.5 million of CMAQ funds.  As of  
March 31, 2018, the RSTP amount has decreased to $14,950,491 and the CMAQ amount has 
decreased to $14,163,224. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 3.11 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: SECOND QUARTER – BALANCE REPORT ON AB 1012 “USE IT OR LOSE IT” 
PROVISION FOR FEDERAL FISCAL YEAR 2016 UNOBLIGATED RSTP AND CMAQ 
FUNDS   

Tab 34



CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

                   Reference No:  3.11 
        June 27-28, 2018 

                      Page 2 of 2 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

The California Department of Transportation (Department) is responsible for monitoring and 
reporting unobligated balances.  Each month, the Department provides notification to the 
Regions of the unobligated RSTP and CMAQ balances that have one year remaining under the 
AB 1012 guidelines.  Beginning in FFY 2000, and continuing through FFY 2017, the 
Department’s local partners have delivered enough projects to obligate a minimum of 100 
percent of the available OA.  The Department anticipates to fully deliver for the 19th 
consecutive year. 
 
 
Attachments  
 

 

 



Apportionment Status Report
CMAQ and RSTP

as of March 31, 2018

AB 1012
Balances entering the 3rd Year

(from FFY 2016*)
Regional Report Summary

Reference No: 3.11
June 27-28, 2018

Attachment 1

*Previously referred to as Cycle 19

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
03/31/2018 AB 1012 03/31/2018 AB 1012

   Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2018  2 Balance  1 11/01/2018  2

Butte 2,269,536                   -                             2,888,615                 -                             
Fresno 22,672,073                 -                             25,394,862               1,287,107               
Kern 17,570,245                 -                             9,937,016                 -                             
Kings 1,526,522                   -                             2,012,569                 -                             
Los Angeles 123,580,227               -                             239,790,043             -                             
Madera 6,117,832                   1,146,642               1,981,478                 -                             
Merced 6,820,951                   565,334                  3,364,392                 -                             
Monterey3 -                                  -                             5,441,452                 -                             
Orange 35,345,823                 -                             29,709,294               -                             
Riverside 50,133,662                 -                             29,087,601               -                             
S. F. Bay Area (MTC) 17,061,008                 -                             29,083,504               -                             
Sacramento (SACOG) 24,500,734                 -                             13,835,269               -                             
San Benito3 -                                  -                             748,807                    -                             
San Bernardino 78,514,673                 11,989,195             64,587,095               11,455,874             
San Diego 29,366,799                 -                             19,424,135               -                             
San Joaquin 13,715,595                 -                             9,858,413                 -                             
San Luis Obispo 4,292,336                   -                             3,962,275                 -                             
Santa Barbara3 -                                  -                             6,649,349                 -                             
Santa Cruz3 -                                  -                             3,431,827                 -                             
Stanislaus 12,969,238                 -                             12,735,022               -                             
Tahoe 3,436,077                   -                             2,818,664                 -                             
Tulare 443,015                      -                             7,569,324                 -                             
Ventura 14,061,908                 -                             26,393,185               2,098,252               
Rural Counties & SCAG 6,346,090                   462,053                  22,976,505               109,257                  

TOTAL 470,744,344               14,163,224             573,680,697             14,950,491             

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

Balances in the 3rd year (October 1, 2017) are subject to reprogramming on November 1, 2018.  These balances include the Federal Fiscal 
Year (FFY) 2017 "Actual" apportionments (dated October 23, 2017) and FFY 2018  "Estimated" apportionments (dated 
October 23, 2017).

3 These Regions are in air quality attainment and cannot use unobligated CMAQ apportionments, which are deobligations of closed out 
projects.  It is anticipated that any CMAQ balance that accumulates in a Region in air quality attainment will be included in a future 
CMAQ rescission or transferred to another Region that over-delivered prior to the end of the current FFY.



Apportionment Status Report
CMAQ and RSTP

as of March 31, 2018

AB 1012
Balances entering the 3rd Year

(from FFY 2016*)
Rural Report Summary

Reference No: 3.11
June 27-28, 2018

Attachment 2

*Previously referred to as Cycle 19

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
03/31/2018 AB 1012 03/31/2018 AB 1012

Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2018  2 Balance  1 11/01/2018  2

Rural County Information:
Alpine -                                  -                                142,833                    -                             
Amador3 -                                  -                                513,007                    -                             
Calaveras 819,706                       80,453                       613,813                    -                             
Colusa -                                  -                                294,512                    -                             
Del Norte -                                  -                                384,987                    -                             
El Dorado -                                  -                                1,134,942                 -                             
Glenn -                                  -                                381,127                    -                             
Humboldt -                                  -                                1,798,491                 -                             
Imperial (SCAG) 2,965,079                    -                                4,756,116                 109,257                  
Inyo -                                  -                                782,017                    -                             
Lake -                                  -                                860,241                    -                             
Lassen -                                  -                                495,779                    -                             
Mariposa 863,481                       381,600                     253,600                    -                             
Mendocino -                                  -                                1,195,638                 -                             
Modoc -                                  -                                323,097                    -                             
Mono -                                  -                                310,347                    -                             
Nevada 1,059,382                    -                                1,303,089                 -                             
Placer -                                  -                                1,060,449                 -                             
Plumas -                                  -                                285,403                    -                             
Shasta -                                  -                                2,349,604                 -                             
Sierra -                                  -                                145,369                    -                             
Siskiyou -                                  -                                713,663                    -                             
Tehama 638,442                       -                                1,854,253                 -                             
Trinity -                                  -                                282,777                    -                             
Tuolumne3 -                                  -                                741,349                    -                             

Rural Combined Totals: 6,346,090                    462,053                     22,976,505               109,257                  

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

Balances in the 3rd year (October 1, 2017) are subject to reprogramming on November 1, 2018.  These balances include the Federal Fiscal 
Year (FFY) 2017 "Actual" apportionments (dated October 23, 2017) and FFY 2018  "Estimated" apportionments (dated October 23, 2017).

3 These Regions are in air quality attainment and beginning with FFY 2016 they no longer receive new CMAQ funding.  These Regions can 
use these unobligated CMAQ apportionments prior to their AB 1012 reprogramming date or contribute to a federal rescission.



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(2) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE TEMESCAL CANYON ROAD 
WIDENING PROJECT (RESOLUTION E-18-64) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Temescal Canyon Road Widening Project 
(Project) in Riverside County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The Riverside County Transportation Department is the California Environmental Quality Act 
lead agency for the Project.  The Project will construct roadway improvements to widen Temescal 
Canyon Road from two to four lanes along two segments of roadway between Dawson Canyon 
Road and Dos Lagos Drive (total length 1.3 miles).  

On November 14, 2017, the Riverside County Board of Supervisors adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to: 
aesthetics, air quality, biological and cultural resources, water quality, noise, and traffic.  
Mitigation measures include, but are not limited to:  provide shields to proposed light sources, 
comply with Air Quality Management District rules for fugitive dust emissions, conduct pre-
construction surveys to protect nesting birds, hire an archeologist to monitor construction 
activities, use mufflers on construction equipment, and implement a traffic control plan.     

Tab 35
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

The Project is estimated to cost $23,470,000 and is fully funded through construction with Local 
Funds ($3,870,000), Riverside County Transportation Commission Measure A Funds 
($12,300,000), and Local Partnership Program Funds ($7,300,000).    

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-64 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(2) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
8 – Riverside County 
Resolution E-18-64 

 
1.1 WHEREAS, the Riverside County Transportation Department  has completed a Mitigated 

Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the Temescal Canyon Road Widening Project (Project); and 

 
1.2 WHEREAS, the Riverside County Transportation Department has certified that the 

Mitigated Negative Declaration has been completed pursuant to CEQA and the CEQA 
Guidelines; and 

 
1.3 WHEREAS, the Project is located in western Riverside County southeast of Corona; and  

 
1.4 WHEREAS, the Project will construct roadway improvements to widen Temescal Canyon 

Road from two to four lanes along two segments of roadway between Dawson Canyon 
Road and Dos Lagos Drive (total length 1.3 miles); and 

 
1.5 WHEREAS, on November 14, 2017, the Riverside County Board of Supervisors found 

that the proposed Project would not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on November 14, 2017, the Riverside County Board of Supervisors adopted 
the Mitigated Negative Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Temescal Canyon Road Widening Project  
Project Title 
 
                 2017081056         Cathy Wampler                                         (951) 955-6803 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located in western Riverside County southeast of Corona 
in Riverside County. 
  
Project Description:  The project will construct roadway improvements to widen Temescal Canyon Road 
from two to four lanes along two segments of roadway between Dawson Canyon Road and Dos Lagos 
Drive (total length 1.3 miles). 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  3525 14th Street, Riverside, CA  92501    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(3) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE NORTH 12TH COMPLETE 
STREETS PROJECT (RESOLUTION E-18-65) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the North 12th Complete Streets Project (Project) 
in Sacramento County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Sacramento is the California Environmental Quality Act lead agency for the Project.  
The Project will construct a two-way, Class 4 protected bikeway, curb extensions, crosswalks, 
driveway reconstructions, lighting improvements, and bus stop enhancements.  

On April 10, 2018, the Sacramento City Council adopted a Mitigated Negative Declaration for 
the Project and found that the Project will not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality, biological and cultural resources, and hazardous materials.  Mitigation measures include, 
but are not limited to:  water down exposed surfaces two times a day to reduce fugitive dust, 
conduct preconstruction surveys to minimize impacts to the Swainson’s Hawk, require 
construction personnel to attend the Worker Environmental Awareness Program for training on 
the handling of sensitive resources, and prepare a Hazardous Material Action Plan.   

On May 29, 2018, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the Project scope of work programmed by the 
Commission. 
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The Project is estimated to cost $4,467,000 and is fully funded through construction with Local 
Funds ($1,089,000) and Active Transportation Program Funds ($3,378,000).    

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:   
- Resolution E-18-65 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(3) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
3 – Sacramento County 

Resolution E-18-65 
 
1.1 WHEREAS, the City Sacramento (City) has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the North 12th Complete Streets Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on 12th Street/North 12th Street, from H Street to 

Richards Boulevard; on Sunbeam Avenue from North 12th Street to Richards Boulevard; 
and on Richards Boulevard, from Sunbeam Avenue to North 12th Street; and  
 

1.4 WHEREAS, the Project will construct a two-way, Class 4 protected bikeway, curb 
extensions, crosswalks, driveway reconstructions, lighting improvements and bus stop 
enhancements; and 

 
1.5 WHEREAS, on April 10, 2018, the Sacramento City Council found that the proposed 

Project would not have a significant effect on the environment after mitigation as outlined 
in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on April 10, 2018, the Sacramento City Council adopted the Mitigated 
Negative Declaration; and 

 
1.7 WHEREAS, on May 29, 2018, the City confirmed that the preferred alternative set forth 

in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
North 12th Complete Streets Project  
Project Title 
 
           2018012029                    Megan Johnson                                         (916) 808-1967 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on 12th Street/North 12th Street, from H Street to 
Richards Boulevard; on Sunbeam Avenue from North 12th Street to Richards Boulevard; and on Richards 
Boulevard, from Sunbeam Avenue to North 12th Street in Sacramento County. 
  
Project Description:  The project will construct a two-way, Class 4 protected bikeway, curb extensions, 
crosswalks, driveway reconstructions, lighting improvements and bus stop enhancements. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  915 I Street, Room 2000, Sacramento, CA  95814    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(4) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE SIERRA BOULEVARD 
COMPLETE STREETS PROJECT (RESOLUTION E-18-66) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Sierra Boulevard Complete Streets Project 
(Project) in El Dorado County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of South Lake Tahoe (City) is the California Environmental Quality Act lead agency for 
the Project.  The Project will construct Class 1 bike lanes, pedestrian paths and sidewalks, 
lighting, landscape, and other streetscape improvements.  

On April 3, 2018, the South Lake Tahoe City Council adopted a Mitigated Negative Declaration 
for the Project and found that the Project will not have a significant effect on the environment 
after mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
aesthetics, air quality, biological and cultural resources, hazardous materials, and noise.  
Mitigation measures include, but are not limited to:  require that lighting be directed downwards 
to minimize light pollution, water down exposed surfaces to suppress dust, conduct pre-
construction surveys to identify impacted special status species, notify the County Coroner’s 
Office if human remains are encountered, conduct soil testing for identification of lead deposits, 
and limit construction Mondays through Friday from 7:00 am to 7:00 pm.     

Tab 37



CHAIR AND COMMISSIONERS  Reference No.: 2.2c.(4) 
   June 27-28, 2018    
   Page 2 of 2 

  

 
STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

On May 1, 2018, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the Project scope of work programmed by the 
Commission. 

The Project is estimated to cost $6,238,740 and is fully funded through construction with 
Congestion Mitigation and Air Quality Funds ($1,814,455), Proposition 1 Funds ($79,335), Local 
Funds ($292,950), Surface Transportation Block Grant Funds ($1,152,000), and Active 
Transportation Program Funds ($2,900,000).    

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-66 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(4) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
3 – El Dorado County 

Resolution E-18-66 
 
1.1 WHEREAS, the City of South Lake Tahoe (City)  has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Sierra Boulevard Complete Streets Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located between Palmira Avenue and Barbara Avenue; and  

 
1.4 WHEREAS, the Project will construct Class 1 bike lanes, pedestrian paths and sidewalks, 

lighting, landscape and other streetscape improvements; and 
 
1.5 WHEREAS, on April 3, 2018, the South Lake Tahoe City Council found that the proposed 

Project would not have a significant effect on the environment after mitigation as outlined 
in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on April 3, 2018, the South Lake Tahoe City Council adopted the Mitigated 
Negative Declaration; and 

 
1.7 WHEREAS, on May 1, 2018, the City confirmed that the preferred alternative set forth in 

the final environmental document is consistent with the Project scope of work programmed 
by the Commission; and 
 

1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Mitigated Negative Declaration. 

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Sierra Boulevard Complete Streets Project  
Project Title 
 
                 2018022017              Stan Hill                                               (530) 542-6039 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located between Palmira Avenue and Barbara Avenue in 
El Dorado County. 
  
Project Description:  The project will construct Class 1 bike lanes, pedestrian paths and sidewalks, 
lighting, landscape and other streetscape improvements. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  1052 Tata Lane, South Lake Tahoe, CA  96150   
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(5) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE SPRUCE, HANBY, AND 
YANEY STREETS PROJECT (RESOLUTION E-18-67) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Spruce, Hanby, and Yaney Streets Project 
(Project) in Inyo County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Bishop is the California Environmental Quality Act lead agency for the Project.  The 
Project will construct on-street bike lanes, a paved pedestrian pathway, sidewalks, gutters, curbs, 
creek crossings, and a pedestrian bridge spanning the South Fork of Bishop Creek.  

On May 22, 2017, the Bishop City Council adopted a Mitigated Negative Declaration for the 
Project and found that the Project will not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources, noise, and cultural impacts.  Mitigation measures include, but are not limited 
to:  install staging areas to protect riparian trees/habitat, conduct plant surveys for detection of the 
Owens Valley Checkerbloom in the construction site vicinity, limit construction hours from 7:00 
am to 7:00 pm to minimize noise levels, and halt construction if artifacts or remains are found.    

The Project is estimated to cost $1,158,000 and is fully funded through construction with Active 
Transportation Program Funds.    
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Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
- Resolution E-18-67 
- Notice of Determination 
- Project Location Map  
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June 27-28, 2018 

Item 2.2c.(5) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
9 – Inyo County 

Resolution E-18-67 
 
1.1 WHEREAS, the City of Bishop (City)  has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the Spruce, Hanby, and Yaney Streets Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on Spruce Street, Hanby Avenue, and East Yaney Street 

in the City of Bishop; and  
 

1.4 WHEREAS, the Project will construct on-street bike lanes, a paved pedestrian pathway, 
sidewalks, gutters, curbs, creek crossings, and a pedestrian bridge spanning the South Fork 
of Bishop Creek; and 

 
1.5 WHEREAS, on May 22, 2017, the Bishop City Council found that the proposed Project 

would not have a significant effect on the environment after mitigation as outlined in the 
Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on May 22, 2017, the Bishop City Council adopted the Mitigated Negative 
Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Spruce, Hanby, and Yaney Streets Project  
Project Title 
 
                 2017031059         David Grah                                               (760) 873-8458 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on Spruce Street, Hanby Avenue, and East Yaney 
Street in the City of Bishop, Inyo County. 
  
Project Description:  The project will construct on-street bike lanes, a paved pedestrian pathway, 
sidewalks, gutters, curbs, creek crossings, and a pedestrian bridge spanning the South Fork of Bishop 
Creek. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  377 West Line Street, Bishop, CA  93514    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting:  June 27-28, 2018 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 2.2c.(1) 

Action Item 

From: STEVEN KECK Prepared by: Philip J. Stolarski, Chief 
Chief Financial Officer Division of Environmental 

Analysis 

Subject: APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

ISSUE: 

Should the California Transportation Commission (Commission), as a responsible agency, 
approve the attached Resolutions E-18-57, E-18-58, E-18-59, E-18-60, E-18-61, E-18-62, 
E-18-63 and E-18-88?

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission, as 
a responsible agency, approve the attached Resolutions E-18-57, E-18-58, E-18-59, E-18-60,  
E-18-61, E-18-62, E-18-63 and E-18-88.

BACKGROUND: 

01-Hum-96, PM 0.6
RESOLUTION E-18-57 

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

• State Route 96 (SR 96) in Humboldt County.  Install an electric vehicle charging
station on SR 96 near the town of Willow Creek.  (PPNO 2462)

This project is located on SR 96 near Willow Creek in Humboldt County and proposes to 
install one plug-in electric vehicle charging station.  The project will utilize an existing 
parking area at the California Highway Patrol Willow Creek Resident Post located on the 
same parcel as the California State Department of Transportation Willow Creek 
Maintenance Station.  The station is located on SR 96, a designated Zero Emission 
Alternative Fuel Corridor.  The installation of the Electrical Vehicle Supply Equipment at 
this site will enable Plug in Electric Vehicles to travel between the west coast Alternative 
Fuel Corridors of State Route 101 and Interstate 5.  The proposed project is estimated to 
cost $1.12 million.  This project is funded through the Project Approval and Environmental 
Document phase and is currently programmed in the 2016 State Highway Operations and 
Protection Program (SHOPP) for approximately $267,000.  Construction is estimated to 
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begin in Fiscal Year (FY) 2018-19.  The scope, as described for the preferred alternative, is 
consistent with the project scope programmed by the Commission in the 2016 SHOPP.   
 
A copy of the ND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment.  As a result, an ND was completed for this 
project. 
 
Attachment 1 
 
02-Teh-5, PM 25.34 
RESOLUTION E-18-58 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• Interstate 5 (I-5) in Tehama County.  Perform seismic retrofit and scour repair on 

existing bridges on I-5 in the city of Red Bluff.  (PPNO 3515) 
 
This project is located on I-5 in the city of Red Bluff, in Tehama County and proposes 
seismic retrofit and scour repair for the Sacramento River Bridges (No. 08-0095R&L).  The 
bridges are listed as structurally deficient and the project proposes to address the current 
vulnerable seismic condition, scour issues and load-carrying capacity deficiencies.  
Retrofitting the bridges include strengthening existing I-Girders, rehabilitate existing 
bent/pier caps and abutments and installing a keeper plate at the hinge.   The proposed 
project is estimated to cost $24.6 million.  This project is fully funded and is currently 
programmed in the 2018 SHOPP for approximately $29.7 million which includes 
Construction (capital and support) and Right of Way (capital and support).  The project is 
estimated to begin construction in 2020.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 
2018 SHOPP. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, pre-construction bat surveys will be conducted, a bird exclusion plan 
will be prepared, all Environmentally Sensitive Areas (ESA) shall be fenced, and a 
qualified biologist shall be on site to monitor activities adjacent to elderberry plants.  As a 
result, an MND was completed for this project. 
 
Attachment 2 
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03-But-162, PM 16.0/16.72 
RESOLUTION E-18-59 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 
 

• State Route 162 (SR 162) in Butte County.  Upgrade current traffic signalization 
and construct roadway improvements on SR 162 in the city of Oroville.     

       (EA 2F520) 

This project is located on SR 162 in the city of Oroville, in Butte County.  The project 
proposes to upgrade the current traffic signal by installing new signal poles along with 
overhead mast arms and separate left turn phases to the intersection of 5th Avenue and SR 
162.  The project also proposes to upgrade curb ramps, drainage, signing, road striping and 
improve distressed pavement.  The proposed project is estimated to cost $990,000 and is 
listed in the SHOPP Minor A program.  Construction is estimated to begin in 2020.  The 
scope, as described for the preferred alternative, is consistent with the project scope 
programmed by the Commission in the 2018 SHOPP.  
 
A copy of the ND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment.  As a result, an ND was completed for this 
project. 
 

Attachment 3  

 
03-ED-50, PM 67.3 
RESOLUTION E-18-60 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• United States Route 50 (U.S. 50) in El Dorado County.  Replace existing bridge 
on U.S. 50 near the town of South Lake Tahoe.  (PPNO 3304) 

  

This project is located on U.S. 50 near South Lake Tahoe, in El Dorado County and proposes 
to replace the Echo Summit Sidehill Viaduct with a new single-span bridge.  The project 
proposes to address the current poor conditions and ongoing problems of the deck surface, 
bridge superstructure and substructure, concrete spalling and severe cracks.  The project also 
proposes to upgrade existing metal beam guardrail, concrete transition barriers, asphalt 
concrete grinding at the bridge approaches and new concrete on the approach roadway.  The 
proposed project is estimated to cost $6.0 million in capital construction.  The project is fully 
funded and is currently programmed in the 2016 SHOPP for approximately $12.0 million 
which includes Construction (capital and support) and Right of Way (capital and support).  
The project is estimated to begin construction in 2019.  The scope, as described for the 
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preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2016 SHOPP. 

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: visual/aesthetics and cultural resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These 
measures include, but are not limited to, the purchase of credits at offsite mitigation banks, 
all Metal Beam Guard Rail shall be colorized per the Tahoe Regional Planning Agency’s 
guidelines, the bridge aesthetic treatment shall match existing barrier treatments, the new 
retaining wall and wing walls shall mimic existing rock parapets in color and texture, and 
information pamphlets containing the history and significance of the Sidehill Viaduct and 
the Upper Myers Grade will be prepared and distributed.  As a result, an MND was 
completed for this project. 
 
Attachment 4 
 
04-Nap-121, PM 0.5/1.0 
RESOLUTION E-18-61 
 
The attached resolution proposes to approve for future consideration of funding the 
following project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 121 (SR 121) in Napa County.  Replace existing bridge and make 

improvements to an existing fish passage on SR 121 near the city of Napa. 
(PPNO 0775G) 

 
This project is located on SR 121 over Huichica Creek near the city of Napa in Napa 
County.  The project proposes to widen SR 121 over Huichica Creek, remove existing 
culverts and replace with a free span bridge. The project also incorporate fish passage 
improvements along Huichica Creek.  The proposed project will also reduce cross-
centerline and run-off-the road accidents and restore creek banks along Huichica Creek.  
This proposed project is estimated to cost a total of $22.5 million.  The project is funded for 
the first phase of this project and is currently programmed in the 2018 SHOPP for 
approximately $20.5 million which includes Construction (capital and support) and Right 
of Way (capital and support).  The project is estimated to begin construction in 2020.  
The scope, as described for the preferred alternative, is consistent with the project scope 
programmed by the Commission in the 2018 SHOPP. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: biological resources and cultural resources.  Avoidance 
and minimization measures will reduce any potential effects on the environment.  These 
measures include, but are not limited to, removal of existing triple culverts to restore 
stream to a natural condition, and an Archaeological Treatment Plan will be prepared.  As a 
result, an MND was completed for this project. 
 
Attachment 5 
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05-SLO-1, PM 24.46 
RESOLUTION E-18-62 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 1 (SR 1) in San Luis Obispo County.  Replace existing bridge on   

SR 1 near Cayucos.  (PPNO 0072A)   
 
This project is located along SR 1 near Cayucos in San Luis Obispo County.  The project 
proposes to either widen and retrofit, or replace the existing northbound Old Creek Bridge 
(No. 49-0070R).  The project also proposes to address the seismic deficiencies of the 
bridge by retrofitting the existing structure or replacing the bridge with a new structure and 
improve bicycle access across the bridge.  This proposed project is estimated to cost a total 
of $10.1 million.  The project is fully funded and is currently programmed in the 2018 
SHOPP for approximately $10.1 million which includes Construction (capital and support) 
and Right of Way (capital and support).  The project is estimated to begin construction in 
FY 19-20.  The scope, as described for the preferred alternative, is consistent with the 
project scope programmed by the Commission in the 2018 SHOPP.  
 
A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: visual/aesthetics and biological resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These 
measures include, but are not limited to, the purchase of credits at an offsite mitigation 
bank for wetland disturbance, ESAs shall be fenced, pre-construction bat surveys will be 
conducted, in-stream work will only occur during low flow periods, all disturbed areas will 
be revegetated, and new and replaced guardrails shall be darkened to reduce noticeability.   
As a result, an MND was completed for this project. 
 
Attachment 6 

 

08-SBd-330, PM 32.5 & 33.7 
RESOLUTION E-18-63 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 330 (SR 330) in San Bernardino County. Construct bridge 

improvements to existing bridges on SR 330 near the town of Highland. 
       (PPNO 0256C)   

 
This project is located on SR 330 at the City Creek Bridge and the East Fork City Creek 
Bridge near the town of Highland in San Bernardino County. The project proposes to 
reinforce bridge decks and replace bridge rails and rail approaches on the City Creek 
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Bridge (No. 54-0365) and the East Fork City Creek Bridge (no. 54-0345).  This project 
proposes to avert continuous and severe deterioration of the bridge rails and ensure the 
safety of the traveling public and extend the life of the bridges.  This proposed project is 
estimated to cost $3.0 million not including support costs.  The project is currently 
programmed in the 2016 SHOPP for approximately $5.1million which includes 
Construction (capital and support) and Right of Way (capital and support).  The project is 
estimated to begin construction in FY 2018-19.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 
2016 SHOPP. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: biological resources, cultural, noise, and hazardous waste.  
Avoidance and minimization measures will reduce any potential effects on the 
environment.  These measures include, but are not limited to, a presentation on the historic 
information of the project area will be developed, aesthetic treatments for the replaced 
baluster rails shall be determined through a design review process, a biological monitor 
shall be on-site, if noise generating activities are conducted during nesting season noise 
monitoring will be implemented, and contaminated soil will be either encapsulated on-site 
or hauled off as hazardous waste.  As a result, an MND was completed for this project. 
 

Attachment 7 

 

02-Las-36, PM 6.0/14.6 
RESOLUTION E-18-88 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 36 (SR 36) in Lassen County.  Replace existing bridge and construct 

roadway improvements on a portion of SR 36 near the town of Westwood.  
(PPNO 3468)   

 
This project is located on SR 36 near Westwood in Lassen County.  The project proposes to 
replace the Goodrich Creek Bridge (No. 07-0048) and rehabilitate 8.5 miles of SR 36.  The 
proposed project will also include roadway realignment, upgrading and/or installation of 
culverts, inlet/outlet treatments at approximately 57 locations, and shoulder widening.  The 
project is programmed for both the roadway rehabilitation and bridge replacement, and to 
be delivered in different fiscal years.  This proposed project is estimated to cost a total of 
$42.2 million.  The project is currently programmed in the 2018 SHOPP for approximately 
$29.9 million which includes Construction (capital and support) and Right of Way (capital 
and support).  The project is estimated to begin construction in 2020.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by 
the Commission in the 2018 SHOPP. 
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A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, compensatory mitigation for impacts to wetlands and riparian habitat.   
As a result, an MND was completed for this project. 
 
Attachment 8 

 

 
 
 
 
 
 
 
 
 



Attachment 1 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 01-Hum-96, PM 0.6 
Resolution E-18-57 

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed a  

Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the State CEQA Guidelines for the following project: 

 
• State Route 96 (SR 96) in Humboldt County.  Install an electric vehicle charging 

station on SR 96 near the town of Willow Creek.  (PPNO 2462) 
 

1.2 WHEREAS, the Department has certified that the Negative Declaration has been 
completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Willow Creek ZEV Charging Station Project 
 
2018022058 Amanda Lee   (707) 441-4569   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 96 in Humboldt County. 
  
Project Description:  Install an electric vehicle charging station on SR 96 in Humboldt County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
X  A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (___were / X were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 1, 1656 Union St., Eureka, CA 95501 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 2 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 02-Teh-5, PM 25.34 
Resolution E-18-58 

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed a  

Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• Interstate 5 (I-5) in Tehama County.  Perform seismic retrofit and scour repair on   

existing bridges on I-5 in the city of Red Bluff.  (PPNO 3515) 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Sacramento Bridge Seismic Retrofit Project 
 
2018042046 Andre Benoist   (530) 225-3302   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): Interstate 5 (I-5) in Tehama County. 
  
Project Description:  Perform seismic retrofit and scour repair on existing bridges on I-5 in Tehama 

County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
X A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 
CEQA. 

3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings (  __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 2, 1031 Butte St., Redding, CA 96001 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 3 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 03-But-162, PM 16.0/16.72 

Resolution E-18-59 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the State CEQA Guidelines for the following project: 

 
• State Route 162 (SR 162) in Butte County.  Upgrade current traffic signalization and 

construct roadway improvements on SR 162 in the city of Oroville. (EA 2F520) 
 

1.2 WHEREAS, the Department has certified that the Negative Declaration has been 
completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  BUT-162 Traffic Signal Project 
 
2015082007 Suzanne Melim   (530) 741-4484   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 162 in Butte County. 
  
Project Description:  Upgrade existing traffic signalization and construct intersection improvements on 

SR 162 in the city of Oroville. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (___were / X were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 3, 703 B St., Marysville, CA 95901 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 4 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 03-ED-50, PM 67.3 

Resolution E-18-60  
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• United States Route 50 (U.S. 50) in El Dorado County.  Replace existing bridge on 

U.S. 50 near the town of South Lake Tahoe.  (PPNO 3304) 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Echo Summit Sidehill Viaduct Replacement Project 
 
2015022055 Napassakrom Pongemas   (530) 741-5387   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): U.S. 50 in El Dorado County. 
  
Project Description:  Replace existing viaduct with a single span on U.S. 50 in El Dorado County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 3, 703 B St., Marysville, CA 95901 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 5 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 04-Nap-121, PM 0.5/1.0 
Resolution E-18-61  

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed a  

Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 121 (SR 121) in Napa County.  Replace existing bridge and make 

improvements to an existing fish passage on SR 121 near the city of Napa.  
        (PPNO 0775G) 

 
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Huichica Creek Bridge Replacement & Fish Passage Project 
 
2017092069 Tom Rosevear   (510) 286-5360   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 121 in Napa County. 
  
Project Description:  Replace existing bridge and restore creek banks on SR 121 in Napa County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
  _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings (  __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 4, 111 Grand Ave., Oakland, CA 94612 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 6 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 05-SLO-1, PM 24.46 
Resolution E-18-62  

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed a  

Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 1 (SR 1) in San Luis Obispo County.  Replace existing bridge on SR 1 

near Cayucos.  (PPNO 0072A)   
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Old Creek Bridge Replacement Project 
 
2017092069 Tom Rosevear   (510) 286-5360   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 1 in San Luis Obispo County. 
  
Project Description:  Retrofit or replace existing bridge on SR 1 in San Luis Obispo County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
  _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (X was / __ was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 5, 50 Higuera St.., San Luis Obispo, CA 93401 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 7 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 08-SBd-330, PM 32.5 & 33.7 

Resolution E-18-63  
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 330 (SR 330) in San Bernardino County. Construct bridge improvements 

to existing bridges on SR 330 near the town of Highland.  (PPNO 0256C) 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  City Creek Bridge and East Fork City Creek Bridge Rail Replacement Project 
 
20170311032 Shawn Oriaz   (909) 388-7034   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 330 in San Bernardino County. 
  
Project Description:  Replace existing bridge railings on two bridges on SR 330 in San Bernardino 

County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
  _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 8, 464 W 4th St., San Bernardino, CA 92401 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 8 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 02-Las-36, PM 6.0/14.6 
Resolution E-18-88  

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed a  

Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 36 (SR 36) in Lassen County.  Replace existing bridge and construct 

roadway improvements on a portion of SR 36 near the town of Westwood. 
       (PPNO 3468)   

 
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Goodfred Bridge Replacement and Roadway Rehabilitation Project 
 
2018022038 Cabe Cornelius   (530) 225-3302   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 36 in Lassen County. 
  
Project Description:  Replace existing bridge and construct roadway improvements on SR 36 in Lassen 

County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 2, 1031 Butte St., Redding, CA 96001 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(6) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
NEGATIVE DECLARATION FOR THE SAFE ROUTE TO SCHOOLS: WHITMORE 
ROAD CORRIDOR IMPROVEMENTS PROJECT (RESOLUTION E-18-68) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Negative Declaration for the Safe Route to Schools: Whitmore Road Corridor 
Improvements Project (Project) in Stanislaus County and approve the Project for future 
consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Negative Declaration and approve the Project for 
future consideration of funding. 

BACKGROUND: I 
The City of Ceres (City) is the California Environmental Quality Act lead agency for the Project. 
The Project will construct Class II bicycle lanes, curb ramps for accessibility, sidewalks, 
pedestrian signalization, gutters, radar speed displays, and other improvements.  

On April 23, 2018, the Ceres City Council adopted a Negative Declaration for the Project and 
found that the Project will not have a significant effect on the environment.  

The Project is estimated to cost $1,200,000 and is fully funded through construction with Local 
Funds ($285,000) and Active Transportation Program Funds ($915,000).    

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-68
- Notice of Determination
- Project Location Map
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Attachment 
June 27-28, 2018 

Item 2.2c.(6) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
10 – Stanislaus County 

Resolution E-18-68 
 
1.1 WHEREAS, the City of Ceres (City) has completed a Negative Declaration pursuant to 

the California Environmental Quality Act (CEQA) and the CEQA Guidelines for the Safe 
Route to Schools:  Whitmore Road Corridor Improvements Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Negative Declaration has been completed 

pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on Whitmore Road, from Mitchell Road to Faith Home 

Road; and  
 

1.4 WHEREAS, the Project will construct Class II bicycle lanes, curb ramps for accessibility, 
sidewalks, pedestrian signalization, gutters, radar speed displays, and other improvements; 
and 

 
1.5 WHEREAS, on April 23, 2018, the Ceres City Council found that the proposed Project 

would not have a significant effect on the environment; and 
 

1.6 WHEREAS, on April 23, 2018, the Ceres City Council adopted the Negative Declaration; 
and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Negative Declaration and approves the above 
referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Safe Route to Schools:  Whitmore Road Corridor Improvements Project  
Project Title 
 
                                        Daryl Jordan                                            (209) 538-5675 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on Whitmore Road, from Mitchell Road to Faith 
Home Road in Stanislaus County. 
  
Project Description:  The project will construct Class II bicycle lanes, curb ramps for accessibility, 
sidewalks, pedestrian signalization, gutters, and radar speed displays and other improvements. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  _   were/ _  X      were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (       was /      X      was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  2220 Magnolia Street, Ceres, CA  95307   
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(7) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE JAMES CREEK FISH 
PASSAGE BARRIER PROJECT (RESOLUTION E-18-69) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the James Creek Fish Passage Barrier Project 
(Project) in Mendocino County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The California Department of Fish and Wildlife is the California Environmental Quality Act lead 
agency for the Project.  The Project will implement 34 action items (improve fish passage, reduce 
erosion and sedimentation, enhance instream habitat, improve water quality, foster juvenile 
survival, etc.) for the restoration of anadromous salmonid habitat.  

On December 16, 2015, the California Department of Fish and Wildlife adopted a Mitigated 
Negative Declaration for the Project and found that the Project will not have a significant effect 
on the environment after mitigation as outlined in the Mitigation Monitoring and Reporting Plan. 

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological and cultural resources, water quality, and noise.  Mitigation measures include, but are 
not limited to:  restrict construction activities around streams from June 15 through November 1 
for aquatic habitat protection, consult with a qualified biologist on conservation measures to 
safeguard the California Freshwater Shrimp, comply with the Secretary of the Interior’s 
Professional Qualifications Standards on identification and handling of Native American 
resources, restrict instream work to be conducted only during lowest flow periods, and require 
construction personnel to wear hearing protection equipment.     
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On June 4, 2018, the California Department of Fish and Wildlife confirmed that the Mitigated 
Negative Declaration remains valid and that there are no new identified impacts requiring 
mitigation.  The California Department of Fish and Wildlife also confirmed that the preferred 
alternative set forth in the final environmental document is consistent with the Project scope of 
work programmed by the Commission. 

The Project is estimated to cost $1,050,178 and is fully funded through construction with 
California Department of Fish and Wildlife Funds ($870,178), and Environmental Enhancement 
and Mitigation Program Funds ($180,000).     

Construction is estimated to begin in Fiscal Year 2017-18. 

Attachments:  
- Resolution E-18-69 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(7) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
1 – Mendocino 

Resolution E-18-69 
 
1.1 WHEREAS, the California Department of Fish and Wildlife has completed a Mitigated 

Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the James Creek Fish Passage Barrier Project (Project); and 

 
1.2 WHEREAS, the California Department of Fish and Wildlife has certified that the 

Mitigated Negative Declaration has been completed pursuant to CEQA and the CEQA 
Guidelines; and 

 
1.3 WHEREAS, the Project is located in the Jackson State Forest on a segment of the James 

Creek in Mendocino County; and  
 
1.4 WHEREAS, the Project will implement 34 action items (improve fish passage, reduce 

erosion and sedimentation, enhance instream habitat, improve water quality, foster juvenile 
survival, etc.) for the restoration of anadromous salmonid habitat; and 

 
1.5 WHEREAS, on December 16, 2015, the California Department of Fish and Wildlife found 

that the proposed Project would not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on December 16, 2015, the California Department of Fish and Wildlife 
adopted the Mitigated Negative Declaration; and 
 

1.7 WHEREAS, on June 4, 2018, the California Department of Fish and Wildlife confirmed 
that the Mitigated Negative Declaration remains valid and that there are no new identified 
impacts requiring mitigation; and 
 

1.8 WHEREAS, on June 4, 2018, the California Department of Fish and Wildlife also 
confirmed that the preferred alternative set forth in the final environmental document is 
consistent with the Project scope of work programmed by the Commission; and 
 

1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Mitigated Negative Declaration. 

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
James Creek Fish Passage Barrier Project  
Project Title 
 
           2015122055                  Karen Carpio                                             (916) 653--3864 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location:  (include county):  The project is located in the Jackson State Forest on a segment of the 
James Creek in Mendocino County. 
  
Project Description:  The project will implement 34 action items (improve fish passage, reduce erosion 
and sedimentation, enhance instream habitat, improve water quality, foster juvenile survival, etc.) for the 
restoration of anadromous salmonid habitat. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  830 S Street, Sacramento, CA  95811    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(8) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE MARTIN SLOUGH 
ENHANCEMENT PROJECT (RESOLUTION E-18-70) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Martin Slough Enhancement Project (Project) 
in Humboldt County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The County of Humboldt is the California Environmental Quality Act lead agency for the Project. 
The Project will construct estuary enhancements to approximately 8,000 linear feet of Martin 
Slough and its tributaries.  

On June 15, 2017, the Humboldt County Planning Commission adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality, biological and cultural resources, hazardous materials, water quality, and noise.  
Mitigation measures include, but are not limited to:  utilize best practices to minimize fugitive 
dust generation in compliance with the North Coast Air Quality Management District rules for 
particulates, protect nesting birds through seasonal limitations on removal of upland vegetation, 
replant populations of Lyngbye’s Sedge and Humboldt Bay Owl’s Clover, implement a 
Hazardous Spill Prevention Control and Countermeasure Plan for emergency spill cleanup, 
prepare a Storm Water Pollution and Prevention Plan, and install mufflers to restrict noise from 
earthmoving equipment.     
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The Project is estimated to cost $6,540,000 and is fully funded through construction with 
Department of Water Resources Funds ($200,000), National Oceanic and Atmospheric 
Administration Funds ($1,100,000), Cost Share Funds ($3,010,000), State Coastal Conservancy 
Funds ($1,730,000), and Environmental Enhancement and Mitigation Program Funds ($500,000).     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-70 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(8) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
1 – Humboldt County 

Resolution E-18-70 
 
1.1 WHEREAS, the County of Humboldt has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the Martin Slough Enhancement Project (Project); and 

 
1.2 WHEREAS, the County of Humboldt has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located at the confluence with Swain Slough, extending 

upstream to the Eureka Municipal Golf Course; and  
 
1.4 WHEREAS, the Project will construct estuary enhancements to approximately 8,000 

linear feet of Martin Slough and its tributaries; and 
 
1.5 WHEREAS, on June 15, 2017, the Humboldt County Planning Commission found that 

the proposed Project would not have a significant effect on the environment after mitigation 
as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on June 15, 2017, the Humboldt County Planning Commission adopted the 
Mitigated Negative Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Martin Slough Enhancement Project  
Project Title 
 
           2017052008                  Michelle Nielson                                      (707) 268-3708 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location:  (include county):  The project is located at the confluence with Swain Slough, extending 
upstream to the Eureka Municipal Golf Course in Humboldt County. 
  
Project Description:  The project will construct estuary enhancements to approximately 8,000 linear feet of 
Martin Slough and its tributaries in Humboldt County. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  6015 H Street, Eureka, CA  95501    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  



Figure 1. Martin Slough Enhancement Project Vicinity Map 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(9) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE BIG BEAR VALLEY TRAILS 
PROJECT (RESOLUTION E-18-71) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Big Bear Valley Trails Project (Project) in San 
Bernardino County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Big Bear Lake (City) is the California Environmental Quality Act lead agency for the 
Project.  The Project will construct trail and path improvements in the Big Bear Valley, including 
the installation of fences, signs, and benches for the Alpine Pedal Path and signage for the Happy 
Hills Trail.  

On February 16, 2016, the City of Big Bear Planning Department adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources.  Mitigation measures include, but are not limited to:  conduct surveys to 
identify occurrences of the Southern Mountain Buckwheat, consult with a qualified biologist on 
strategies to safeguard the Southern Rubber Boa, and limit construction activities from February 
15 through August 31 to protect nesting songbirds.   

The Project is estimated to cost $311,428 and is fully funded through construction with City of 
Big Bear Funds ($10,000), Big Bear Cycling Association Funds ($30,000), and Active 
Transportation Program Funds ($271,428).     
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Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-71 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(9) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
8 – San Bernardino County 

Resolution E-18-71 
 
1.1 WHEREAS, the City of Big Bear Lake (City) has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Big Bear Valley Trails Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located in the Big Bear Valley and includes the Alpine Pedal 

Path and the Happy Hills Trail; and  
 
1.4 WHEREAS, the Project will construct trail and path improvements in the Big Bear Valley, 

including the installation of fences, signs, and benches for the Alpine Pedal Path and 
signage for the Happy Hills Trail; and 

 
1.5 WHEREAS, on February 16, 2016, the City of Big Bear Lake Planning Department found 

that the proposed Project would not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on February 16, 2016, the City of Big Bear Lake Planning Department 
adopted the Mitigated Negative Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Big Bear Valley Trails Project  
Project Title 
 
           2015081019                   Andrew Mellon                                          (909) 866-5831 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location:  (include county):  The project is located in the Big Bear Valley and includes the Alpine 
Pedal Path and the Happy Hills Trail in San Bernardino County. 
  
Project Description:  The project will construct trail and path improvements in the Big Bear Valley, 
including the installation of fences, signs, and benches for the Alpine Pedal Path and signage for the 
Happy Hills Trail. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  3907 Big Bear Boulevard, Big Bear, CA  92314    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(10) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE DUCK FARM SAN GABRIEL 
RIVER PARKWAY TRAIL PROJECT (RESOLUTION E-18-72) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Duck Farm San Gabriel River Parkway Trail 
Project (Project) in Los Angeles County and approve the Project for future consideration of 
funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The Watershed Conservation Authority is the California Environmental Quality Act lead agency 
for the Project.  The Project will construct trail and path improvements, including the replanting 
of native groundcover plants and the installation of deep mulch throughout the new trails.  The 
project is jointly funded by the Los Angeles County Conservation Corps and the Orange County 
Conservation Corps.  

On July 18, 2007, the Watershed Conservation Authority adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
aesthetics, air quality, biological and cultural resources, hazardous materials, water quality, and 
noise.  Mitigation measures include, but are not limited to:  utilize natural colors to paint light 
poles to reduce light reflection, identify a distant location for placement of manure stockpiles that 
is as far away from park trails, conduct surveys on nesting birds to prevent disturbance during 
construction, adhered to the Secretary of the Interior’s Standards for the Treatment of Historic 
Properties with Guidelines for Preserving, Rehabilitation and Reconstruction of Historic 
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Buildings, conduct soil sample tests before construction for the detection of beryllium and lead, 
minimize the use of herbicides that could infiltrate the water supply, and require construction 
equipment not to exceed the ambient traffic noise.    

On May 25, 2018, the Watershed Conservation Authority confirmed that the Mitigated Negative 
Declaration remains valid and that there are no new identified impacts requiring mitigation.  The 
Watershed Conservation Authority also confirmed that the preferred alternative set forth in the 
final environmental document is consistent with the Project scope of work programmed by the 
Commission. 

The Project is estimated to cost $451,981 and fully funds the trail and replanting phase with 
Watershed Conservation Authority Funds ($122,884) and Active Transportation Program Funds 
($329,097).     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-72 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(10) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
7 – Los Angeles County 

Resolution E-18-72 
 
1.1 WHEREAS, the Watershed Conservation Authority has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Duck Farm San Gabriel River Parkway Trail Project (Project); and 

 
1.2 WHEREAS, the Watershed Conservation Authority has certified that the Mitigated 

Negative Declaration has been completed pursuant to CEQA and the CEQA Guidelines; 
and 

 
1.3 WHEREAS, the Project is located at the new Duck Farm River Park, along the San Gabriel 

River area; and  
 
1.4 WHEREAS, the Project will construct trail and path improvements, including the 

replanting of native groundcover plants and the installation of deep mulch throughout the 
new trails.  The project is jointly funded by the Los Angeles County Conservation Corps 
and the Orange County Conservation Corps; and 

 
1.5 WHEREAS, on July 18, 2007, the Watershed Conservation Authority found that the 

proposed Project would not have a significant effect on the environment after mitigation 
as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on July 18, 2007, the Watershed Conservation Authority adopted the 
Mitigated Negative Declaration; and 
 

1.7 WHEREAS, on May 25, 2018, the Watershed Conservation Authority confirmed that the 
Mitigated Negative Declaration remains valid and that there are no new identified impacts 
requiring mitigation; and 
 

1.8 WHEREAS, on May 25, 2018, the Watershed Conservation Authority also confirmed that 
the preferred alternative set forth in the final environmental document is consistent with 
the Project scope of work programmed by the Commission; and 

 
1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Duck Farm San Gabriel River Parkway Trail Project  
Project Title 
 
                  20070291                              Debbie Enos                                            (626) 851-1019 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located at the new Duck Farm River Park, along the San 
Gabriel River area in Los Angeles County. 
  
Project Description:  The project will construct trail and path improvements, including the replanting of 
native groundcover plants and the installation of deep mulch throughout the new trails.  The project is 
jointly funded by the Los Angeles County Conservation Corps and the Orange County Conservation 
Corps. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X_    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  100 N. Old San Gabriel Canyon Road, Azusa, CA  91702    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(12) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE SITE 1:  EL DORADO TRAIL 
EXTENSION PROJECT (RESOLUTION E-18-74) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Site 1:  El Dorado Trail Extension Project 
(Project) in El Dorado County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The County of El Dorado (County) is the California Environmental Quality Act lead agency for 
the Project.  The Project will construct a cumulative total of approximately 9-miles of new multi-
use trails, including tree removal, shrub clearing, drainage culverts, and paving of new trail 
sections.  

On September 6, 2002, the El Dorado County Board of Supervisors adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality, biological and cultural resources, geology, water quality, noise, and traffic.  Mitigation 
measures include, but are not limited to:  require low-emission construction equipment to reduce 
air pollution, contract with a biologist to monitor shrubs for signs of beetle exit holes, retain an 
archaeologist to monitor excavation activities, utilize biotechnical slope protection measures for 
grading work, obtain Water Quality Certification prior to construction, limit construction work 
from 7:00 am to 7:00 pm to minimize noise, and use signage to inform the public of construction 
activities.   
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On May 25, 2018, the County confirmed that the Mitigated Negative Declaration remains valid 
and that there are no new identified impacts requiring mitigation.  The County also confirmed 
that the preferred alternative set forth in the final environmental document is consistent with the 
Project scope of work programmed by the Commission. 

The Project is estimated to cost $26,120 and will fund the clearing phase in preparation for laying 
down pavement with Active Transportation Program Funds.     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-74 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(12) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
3 – El Dorado County 

Resolution E-18-74 
 
1.1 WHEREAS, the County of El Dorado (County) has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Site 1:  El Dorado Trail Extension Project (Project); and 

 
1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located between Halcon Road and Highway 50; and  
 
1.4 WHEREAS, the Project will construct a cumulative total of approximately 9-miles of new 

multi-use trails, including tree removal, shrub clearing, drainage culverts, and paving of 
new trail sections; and 

 
1.5 WHEREAS, on September 6, 2002, the El Dorado County Board of Supervisors found 

that the proposed Project would not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on September 6, 2002, the El Dorado County Board of Supervisors adopted 
the Mitigated Negative Declaration; and 
 

1.7 WHEREAS, on May 25, 2018, the County confirmed that the Mitigated Negative 
Declaration remains valid and that there are no new identified impacts requiring mitigation; 
and 
 

1.8 WHEREAS, on May 25, 2018, the County also confirmed that the preferred alternative 
set forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Site 1:  El Dorado Trail Extension Project  
Project Title 
 
              1999042084                              Matt Smeltzer                                            (530) 621-5912 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located between Halcon Road and Highway 50 in El 
Dorado County. 
  
Project Description:  The project will construct a cumulative total of approximately 9-miles of new multi-
use trails, including tree removal, shrub clearing, drainage culverts, and paving of new trail sections. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   _X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  2850 Fairlane Court, Placerville, CA  95667    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  



SITE LOCATION



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(13) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE SITE 2:  EL DORADO TRAIL 
EXTENSION PROJECT (RESOLUTION E-18-75) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Site 2:  El Dorado Trail Extension Project 
(Project) in El Dorado County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The County of El Dorado (County) is the California Environmental Quality Act lead agency for 
the Project.  The Project will construct a cumulative total of approximately 9-miles of new multi-
use trails, including tree removal, shrub clearing, drainage culverts, and paving of new trail 
sections.  

On December 19, 2017, the El Dorado County Board of Supervisors adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality, biological and cultural resources, noise, and traffic.  Mitigation measures include, but are 
not limited to:  prepare an Asbestos Hazard Dust Mitigation Plan, implement a Stormwater 
Pollution Prevention Plan, retain a qualified biologist to conduct surveys to determine the 
presence of the Coast Horned Lizard, cease construction activities if historical or archaeological 
deposits are found, limit construction activities from 7:00 am to 7:00 pm Monday through Friday, 
and prepare a Comprehensive Traffic/Transportation Plan.   
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The Project is estimated to cost $40,240 and will fund the clearing phase in preparation for laying 
down pavement with Active Transportation Program Funds.     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-75 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(13) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
3 – El Dorado County 

Resolution E-18-75 
 
1.1 WHEREAS, the County of El Dorado (County) has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Site 1:  El Dorado Trail Extension Project (Project); and 

 
1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located between Missouri Flat Road and El Dorado Road; and  
 
1.4 WHEREAS, the Project will construct a cumulative total of approximately 9-miles of new 

multi-use trails, including tree removal, shrub clearing, drainage culverts, and paving of 
new trail sections; and 

 
1.5 WHEREAS, on December 19, 2017, the El Dorado County Board of Supervisors found 

that the proposed Project would not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on December 19, 2017, the El Dorado County Board of Supervisors adopted 
the Mitigated Negative Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Heritage Park Trail Improvements and Rehabilitation Project  
Project Title 
 
                                                                 Mike Cresap                                            (626) 939-8853 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located at Heritage Park in the City of West Covina, Los 
Angeles County. 
  
Project Description:  The project will construct a new trail and will rehabilitate existing trails, including 
soil stabilization, installation of fiber board edging, and implementation of erosion control measures. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   _X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  1444 West Garvey, West Covina, CA  91793    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(14) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING –
SUPPLEMENTAL MITIGATED NEGATIVE DECLARATION FOR THE EL 
ENCANTO AZUSA RIVER WILDERNESS PARK TRAIL EXTENSION 
IMPROVEMENTS PROJECT (RESOLUTION E-18-76) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Supplemental Mitigated Negative Declaration for the El Encanto Azusa River 
Wilderness Park Trail Extension Improvements Project (Project) in Los Angeles County and 
approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Supplemental Mitigated Negative Declaration and 
approve the Project for future consideration of funding. 

BACKGROUND: 
The Watershed Conservation Authority is the California Environmental Quality Act lead agency 
for the Project.  The Project will construct the El Encanto Azusa River Wilderness Park Trail 
extension and other path improvements.  

On June 21, 2016 the Watershed Conservation Authority Board adopted the Supplemental 
Mitigated Negative Declaration for the Project and found that the Project will not have a 
significant effect on the environment after mitigation as outlined in the Mitigation Monitoring 
and Reporting Plan.  The Supplemental Mitigated Negative Declaration incorporated comments 
that were received when the Mitigated Negative Declaration was approved back in October 21, 
2009.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological and cultural resources, air quality, and hazardous materials.  Mitigation measures 
include, but are not limited to:  require all construction equipment to meet California Air 
Resources Board Tier 3 certification requirements, cease construction activities during the bird 
nesting period from March 15 through September 15, contract with a qualified archaeologist to 
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monitor excavation activities, and prevent the use of hobby motors or rockets that utilize 
combustive fuel that could contaminate the water/soil.  

On May 25, 2018, the Watershed Conservation Authority confirmed that the preferred alternative 
set forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission. 

The Project is estimated to cost $1,026,380 and is fully funded through trail construction with 
River Parkway Funds ($369,000), River and Mountains Conservancy Funds ($446,000), and 
Active Transportation Program Funds ($211,380).     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-76 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(14) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
7 – Los Angeles County 

Resolution E-18-76 
 
1.1 WHEREAS, the Watershed Conservation Authority has completed a Supplemental 

Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the El Encanto Azusa River Wilderness Park Trail 
Extension Improvements Project (Project); and 

 
1.2 WHEREAS, the Watershed Conservation Authority has certified that the Supplemental 

Mitigated Negative Declaration has been completed pursuant to CEQA and the CEQA 
Guidelines; and 

 
1.3 WHEREAS, the Project is located in the River Wilderness Park next to the North Old San 

Gabriel Canyon Road; and  
 
1.4 WHEREAS, the Project will construct the El Encanto Azusa River Wilderness Park Trail 

extension and other path improvements; and 
 
1.5 WHEREAS, on June 21, 2016, the Watershed Conservation Authority Board found that 

the proposed Project would not have a significant effect on the environment after mitigation 
as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on June 21, 2016, the Watershed Conservation Authority adopted the 
Supplemental Mitigated Negative Declaration; and 

 
1.7 WHEREAS, on May 25, 2018, the Watershed Conservation Authority confirmed that the 

preferred alternative set forth in the final environmental document is consistent with the 
Project scope of work programmed by the Commission; and 

 
1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Supplemental Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Supplemental Mitigated Negative Declaration and 
approves the above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
El Encanto Azusa River Wilderness Park Trail Extension Improvements Project  
Project Title 
 
           2015121010                    Debbie Enos                                            (626) 815-1019 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location:  (include county):  The project is located in the River Wilderness Park next to the North 
Old San Gabriel Canyon Road in Los Angeles County. 
  
Project Description:  The project will construct the El Encanto Azusa River Wilderness Park Trail 
extension and other path improvements. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Supplemental Mitigated Negative Declaration was prepared for this project pursuant to the 
provisions of CEQA. 

3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  100 North Old San Gabriel Canyon Road    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(16) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE FELTON NATURE 
DISCOVERY PARK TRAIL CONSTRUCTION PROJECT (RESOLUTION E-18-78) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Felton Nature Discovery Park Trail 
Construction Project (Project) in Santa Cruz County and approve the Project for future 
consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The County of Santa Cruz Planning Department is the California Environmental Quality Act lead 
agency for the Project.  The Project will construct both pedestrian and bike trail extensions, 
including a new 1/2-mile trail and landscape enhancements.  

On October 27, 2017, the Santa Cruz County Planning Commission adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources.  Mitigation measures include, but are not limited to:  consult with a 
credentialed biologist to monitor impacts to the California Red-Legged Frog, conduct 
preconstruction surveys to avoid potential harm to the San Francisco Dusky-Footed Woodrat, 
control erosion to protect the riparian corridor, and restrict tree/vegetation removal to occur 
between August 31 and March 14 to minimize impacts to nesting birds.     

The Project is estimated to cost $601,864 and is fully funded through trail construction with Local 
Funds ($514,864) and Active Transportation Program Funds ($87,000).     
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Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-78 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(16) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
5 – Santa Cruz County 

Resolution E-18-78 
 
1.1 WHEREAS, the County of Santa Cruz Planning Department has completed a Mitigated 

Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the Felton Nature Discover Park Trail Construction Project 
(Project); and 

 
1.2 WHEREAS, the County of Santa Cruz Planning Department has certified that the 

Mitigated Negative Declaration has been completed pursuant to CEQA and the CEQA 
Guidelines; and 

 
1.3 WHEREAS, the Project is located in the unincorporated area of Felton and is on the west 

side of Gushee Street; and  
 
1.4 WHEREAS, the Project will construct both pedestrian and bike trail extensions, including 

a new 1/2-mile trail and landscape enhancements; and 
 
1.5 WHEREAS, on October 27, 2017, the Santa Cruz County Planning Commission found 

that the proposed Project would not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on October 27, 2017, the Santa Cruz Planning Commission adopted the 
Mitigated Negative Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Felton Nature Discovery Park Trail Construction Project  
Project Title 
 
           2017092047                    Todd Sexauer                                          (831) 454-3511 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location:  (include county):  The project is located in the unincorporated area of Felton and is on the 
west side of Gushee Street in Santa Cruz County. 
  
Project Description:  The project will construct both pedestrian and bike trail extensions, including a new 
1/2-mile trail and landscape enhancements. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  701 Ocean Street, 4th Floor, Santa Cruz, CA  95060    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(17) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE HEART OF SOQUEL TRAIL 
EXTENSION AND IMPROVEMENTS PROJECT (RESOLUTION E-18-79) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Heart of Soquel Trail Extension and 
Improvements Project (Project) in Santa Cruz County and approve the Project for future 
consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The County of Santa Cruz Parks Department is the California Environmental Quality Act lead 
agency for the Project.  The Project will construct an 8-foot-wide accessible trail of stabilized 
decomposed granite, including fence installation, interpretive signage, and temporary irrigation 
for native plantings.  

On February 2, 2018, the County of Santa Cruz Planning Commission adopted a Mitigated 
Negative Declaration for the Project and found that the Project will not have a significant effect 
on the environment after mitigation as outlined in the Mitigation Monitoring and Reporting Plan. 

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological and cultural resources, hazardous materials, traffic, and noise.  Mitigation measures 
include, but are not limited to:  require pathway lighting to be directed downwards to shield and 
protect the riparian corridor,  employ an archaeologist to monitor all grading activities for signs 
of artifacts or remains, develop a Spill Prevention and Response Plan to handle accidental releases 
of hazardous materials into the riparian habitat, develop an overflow area to handle special event 
parking, and limit construction activities from 8:00 am to 5:00 pm Monday through Friday.     

Tab 49



CHAIR AND COMMISSIONERS  Reference No.: 2.2c.(17) 
   June 27-28, 2018    
   Page 2 of 2 

  

 
STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

The Project is estimated to cost $514,095 and is fully funded through construction with Local 
Funds ($340,095) and Active Transportation Program Funds ($174,000).     

Construction is estimated to begin in Fiscal Year 2017-18. 

Attachments:  
- Resolution E-18-79 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(17) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
5 – Santa Cruz County 

Resolution E-18-79 
 
1.1 WHEREAS, the County of Santa Cruz Parks Department has completed a Mitigated 

Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the Heart of Soquel Trail Extension and Improvements Project 
(Project); and 

 
1.2 WHEREAS, the County of Santa Cruz Parks Department has certified that the Mitigated 

Negative Declaration has been completed pursuant to CEQA and the CEQA Guidelines; 
and 

 
1.3 WHEREAS, the Project is located in the Heart of Soquel Plaza in downtown Soquel 

Village; and  
 
1.4 WHEREAS, the Project will construct an 8-foot-wide accessible trail of stabilized 

decomposed granite, including fence installation, interpretive signage, and temporary 
irrigation for native plantings; and 

 
1.5 WHEREAS, on February 2, 2018, the County of Santa Cruz Planning Commission found 

that the proposed Project would not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on February 2, 2018, the County of Santa Cruz Planning Commission 
adopted the Mitigated Negative Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Heart of Soquel Trail Extension and Improvements Project  
Project Title 
 
           2014022023                     Todd Sexauer                                           (831) 454-3511 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location:  (include county):  The project is located in the Heart of Soquel Plaza in downtown 
Soquel Village in Santa Cruz County. 
  
Project Description:  The project will construct an 8-foot-wide accessible trail of stabilized decomposed 
granite, including fence installation, interpretive signage, and temporary irrigation for native plantings. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  701 Ocean Street, 4th Floor, Santa Cruz, CA  95060    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  







STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(18) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE HENDERSON/PARKVIEW 
OPEN SPACE TRAIL AND LANDSCAPE IMPROVEMENTS PROJECT 
(RESOLUTION E-18-80) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Henderson/Parkview Open Space Trail and 
Landscape Improvements Project (Project) in Shasta County and approve the Project for future 
consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Redding Development Services is the California Environmental Quality Act lead 
agency for the Project.  The Project will construct both pedestrian and bike trail extensions, 
including a new 1/2-mile trail and landscape improvements.  

On October 27, 2017, the Redding Planning Commission adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources, water quality and aesthetics.  Mitigation measures include, but are not 
limited to:  utilize exclusionary fencing to protect the riparian habitat, create Environmentally 
Sensitive Areas between construction sites and waters of the United States, provide adequate 
erosion and sediment control devices to prevent potential water quality degradation, and redirect 
lighting along trails and parking spaces towards the ground and away from the Sacramento River. 
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The Project is estimated to cost $1,001,600 and is fully funded through construction with Private 
Funds ($50,000), Environmental Enhancement and Mitigation Funds ($376,940) and Active 
Transportation Program Funds ($574,660).     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-80 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(18) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
2 – Shasta County 
Resolution E-18-80 

 
1.1 WHEREAS, the City of Redding Development Services has completed a Mitigated 

Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the Henderson/Parkview Open Space Trail and Landscape 
Improvements Project (Project); and 

 
1.2 WHEREAS, the City of Redding Development Services has certified that the Mitigated 

Negative Declaration has been completed pursuant to CEQA and the CEQA Guidelines; 
and 

 
1.3 WHEREAS, the Project is located south of the Cypress Bridge on 40 acres of resource 

land; and  
 
1.4 WHEREAS, the Project will construct both pedestrian and bike trail extensions, including 

a new 1/2-mile trail and landscape improvements; and 
 
1.5 WHEREAS, on October 27, 2017, the Redding Planning Commission found that the 

proposed Project would not have a significant effect on the environment after mitigation 
as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on October 27, 2017, the Redding Planning Commission adopted the 
Mitigated Negative Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Henderson/Parkview Open Space Trail and Landscape Improvements Project  
Project Title 
 
           2017042027                          Lily Toy                                            (530) 245-7231 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location:  (include county):  The project is located south of the Cypress Bridge on 40 acres of 
resource land in Shasta County. 
  
Project Description:  The project will construct both pedestrian and bike trail extensions, including a new 
1/2-mile trail and landscape improvements. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  777 Cypress Avenue, Redding, CA  96001    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(19) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE SAN JOAQUIN RIVER NEW 
TRAIL CONSTRUCTION PROJECT (RESOLUTION E-18-81) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the San Joaquin River New Trail Construction 
Project (Project) in Fresno County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The County of Fresno (County) is the California Environmental Quality Act lead agency for the 
Project.  The Project will construct a Class III multi-modal trail suitable for hiking, biking, and 
horseback riding along the San Joaquin River.  

On December 16, 2008, the County of Fresno Board of Supervisors adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources, cultural resources, and hydrology.  Mitigation measures include, but are not 
limited to:  limit construction activities to 15 feet from an Elderberry bush, monitor construction 
noise to prevent disturbance of the Big Eared Bats, halt all construction work if human remains 
are unearthed and contact the Native American Commission within 24 hours, and comply with 
the provision of the High Sierra District Hydrologist’s Memorandum.     

On May 24, 2018, the County confirmed that the Mitigated Negative Declaration remains valid 
and that there are no new identified impacts requiring mitigation.  The County also confirmed 
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that the preferred alternative set forth in the final environmental document is consistent with the 
Project scope of work programmed by the Commission. 

The Project is estimated to cost $271,428 and is fully funded through construction with Active 
Transportation Program Funds.     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-81 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(19) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
6 – Fresno County 
Resolution E-18-81 

 
1.1 WHEREAS, the County of Fresno (County) has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the San Joaquin River New Trail Construction Project (Project); and 

 
1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located in the area of Redinger Lake and Kirkoff Lake; and  

 
1.4 WHEREAS, the Project will construct a Class III multi-modal trail suitable for hiking, 

biking, and horseback riding along the San Joaquin River; and 
 
1.5 WHEREAS, on December 16, 2008, the County of Fresno Board of Supervisors found 

that the proposed Project would not have a significant effect on the environment after 
mitigation; and 
 

1.6 WHEREAS, on December 16, 2008, the County adopted the Mitigated Negative 
Declaration; and 
 

1.7 WHEREAS, on May 24, 2018, the County confirmed that the Mitigated Negative 
Declaration remains valid and that there are no new identified impacts requiring mitigation; 
and 
 

1.8 WHEREAS, on May 24, 2018, the County also confirmed that the preferred alternative 
set forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
San Joaquin River New Trail Construction Project  
Project Title 
 
                                                             Marianne Mollring                                       (559) 600-4569 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located in the area of Redinger Lake and Kirkoff Lake in 
Fresno County. 
  
Project Description:  The project will construct a Class III multi-modal trail suitable for hiking, biking, and 
horseback riding along the San Joaquin River. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   _    was /      X      was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  2220 Tulare Street, Suite A, Fresno, CA  93721    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(20) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE STOCKTON CREEK 
PRESERVE TRAIL CONSTRUCTION PROJECT (RESOLUTION E-18-82) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Stockton Creek Preserve Trail Construction 
Project (Project) in San Joaquin County and approve the Project for future consideration of 
funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The Mariposa Public Utility District is the California Environmental Quality Act lead agency for 
the Project.  The Project will construct approximately 11,500 linear feet of new trails in the 
Stockton Creek Preserve to create public access to the Stockton Creek.  

On May 1, 2012, the Mariposa Public Utility District adopted a Mitigated Negative Declaration 
for the Project and found that the Project will not have a significant effect on the environment 
after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
hydrology, cultural resources, and noise.  Mitigation measures include, but are not limited to:  
implement erosion controls with the use of tilling and replanting activities, monitor rain impacts 
on soil run-off, protect cultural/archeological sites from trail encroachments, and limit 
construction activities to daytime hours and normal workdays.     

On May 24, 2018, the Mariposa Public Utility District confirmed that the Mitigated Negative 
Declaration remains valid and that there are no new identified impacts requiring mitigation.  The 
Mariposa Public Utility District also confirmed that the preferred alternative set forth in the final 
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environmental document is consistent with the Project scope of work programmed by the 
Commission. 

The Project is estimated to cost $341,707 and is fully funded through construction with State Park 
Funds ($119,750), Sierra Foothill Conservancy Funds ($10,000), and Active Transportation 
Program Funds ($211,957).     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-82 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(20) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
10 – San Joaquin County 

Resolution E-18-82 
 
1.1 WHEREAS, the Mariposa Public Utility District has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Stockton Creek Preserve Trail Construction Project (Project); and 

 
1.2 WHEREAS, the Mariposa Public Utility District has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located at the Stockton Creek Preserve; and  

 
1.4 WHEREAS, the Project will construct approximately 11,500 linear feet of new trails in 

the Stockton Creek Preserve to create public access to the Stockton Creek; and 
 
1.5 WHEREAS, on May 1, 2012, the Mariposa Public Utility District found that the proposed 

Project would not have a significant effect on the environment after mitigation; and 
 

1.6 WHEREAS, on May 1, 2012, the Mariposa Public Utility District adopted the Mitigated 
Negative Declaration; and 
 

1.7 WHEREAS, on May 24, 2018, the Mariposa Public Utility District confirmed that the 
Mitigated Negative Declaration remains valid and that there are no new identified impacts 
requiring mitigation; and 
 

1.8 WHEREAS, on May 24, 2018, the Mariposa Public Utility District also confirmed that 
the preferred alternative set forth in the final environmental document is consistent with 
the Project scope of work programmed by the Commission; and 

 
1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Stockton Creek Preserve Trail Construction Project  
Project Title 
 
               2012011045                               Mark Rowney                                       (209) 966-2515 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located at the Stockton Creek Preserve in San Joaquin 
County. 
  
Project Description:  The project will construct approximately 11,500 linear feet of new trails in the 
Stockton Creek Preserve to create public access to the Stockton Creek. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   _    was /      X      was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  P.O. Box 494, Mariposa, CA  95338    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(21) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE WILLOW HILL RESERVOIR 
MULTI-USE TRAIL PROJECT (RESOLUTION E-18-83) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Willow Hill Reservoir Multi-Use Trail Project 
(Project) in Sacramento County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Folsom is the California Environmental Quality Act lead agency for the Project.  The 
Project will construct approximately 1.5 miles of natural surface multi-use trail, including the 
installation of an irrigation system, planting native trees, and signage.  

On April 25, 2015, the Folsom City Council adopted a Mitigated Negative Declaration for the 
Project and found that the Project will not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality, biological and cultural resources, hazardous materials, hydrology, and noise.  Mitigation 
measures include, but are not limited to:  comply with District Rule 403 for instituting practices 
for controlling fugitive dust, restrict construction activities to the dry season to protect the Alder 
Creek, perform a risk assessment if a Swainson’s Hawk nest is detected within ¼  mile of the 
construction site, employ a qualified archaeologist to monitor ground disturbing activities for 
artifacts or Native American remains, consult with the Central Valley Regional Water Quality 
Control Board if soil contamination is encountered, monitor construction equipment for leaks that 
could contaminate water supply, and limit construction activities from 7:00 am to 6:00 pm 
Monday through Friday.     
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The Project is estimated to cost $247,840 and is fully funded through construction with Local 
Funds ($20,000), Friends of Folsom Parkway Funds ($5,000), and Active Transportation Program 
Funds ($222,840).     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-83 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(21) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
3 – Sacramento County 

Resolution E-18-83 
 
1.1 WHEREAS, the City of Folsom (City) has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the Willow Hill Reservoir Multi-Use Trail Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on an open space corridor that extends 1.5 miles from 

Willow Hill Reservoir Park to the intersection of East Bidwell Street and Iron Point Road; 
and  

 
1.4 WHEREAS, the Project will construct approximately 1.5 miles of natural surface multi-

use trail, including the installation of an irrigation system, planting native trees, and 
signage; and 

 
1.5 WHEREAS, on April 25, 2015, the Folsom City Council found that the proposed Project 

would not have a significant effect on the environment after mitigation as outlined in the 
Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on April 25, 2015, the Folsom City Council adopted the Mitigated Negative 
Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Willow Hill Reservoir Multi-Use Trail Project  
Project Title 
 
           215032010                      Jim Konopka                                         (916) 351-3516 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location:  (include county):  The project is located on an open space corridor that extends 1.5 miles 
from Willow Hill Reservoir Park to the intersection of East Bidwell Street and Iron Point Road in 
Sacramento County. 
  
Project Description:  The project will construct approximately 1.5 miles of natural surface multi-use trail, 
including the installation of an irrigation system, planting native trees, and signage. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  50 Natoma Street, Folsom, CA  95630    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(25) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE HERITAGE PARK TRAIL 
IMPROVEMENTS AND REHABILITATION PROJECT (RESOLUTION E-18-87) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Heritage Park Trail Improvements and 
Rehabilitation Project (Project) in Los Angeles County and approve the Project for future 
consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of West Covina (City) is the California Environmental Quality Act lead agency for the 
Project.  The Project will construct a new trail and will rehabilitate existing trails, including soil 
stabilization, installation of fiber board edging, and implementation of erosion control measures. 

On November 9, 1994, the City Council of West Covina adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality, aesthetics, and noise.  Mitigation measures include, but are not limited to:  utilize wetting 
procedures to minimize fugitive dust emissions during construction, redirect light sources away 
from residential areas by using glare shields, and restrict excavation and grading activities from 
7:00 am to 8:00 pm.     

On May 30, 2018, the City confirmed that the Mitigated Negative Declaration remains valid and 
that there are no new identified impacts requiring mitigation.  The City also confirmed that the 

Tab 54



CHAIR AND COMMISSIONERS  Reference No.: 2.2c.(25) 
   June 27-28, 2018    
   Page 2 of 2 

  

 
STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

preferred alternative set forth in the final environmental document is consistent with the Project 
scope of work programmed by the Commission. 

The Project is estimated to cost $81,480 and is fully funded through construction with Active 
Transportation Program Funds.     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-87 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
June 27-28, 2018 

Item 2.2c.(25) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
7 – Los Angeles County 

Resolution E-18-87 
 
1.1 WHEREAS, the City of West Covina (City) has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Heritage Park Trail Improvements and Rehabilitation Project (Project); 
and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located at Heritage Park in the City of West Covina; and  

 
1.4 WHEREAS, the Project will construct a new trail and will rehabilitate existing trails, 

including soil stabilization, installation of fiber board edging, and implementation of 
erosion control measures; and 

 
1.5 WHEREAS, on November 9, 1994, the City Council of West Covina found that the 

proposed Project would not have a significant effect on the environment after mitigation; 
and 
 

1.6 WHEREAS, on November 9, 1994, the City Council of West Covina adopted the 
Mitigated Negative Declaration; and 
 

1.7 WHEREAS, on May 30, 2018, the City confirmed that the Mitigated Negative Declaration 
remains valid and that there are no new identified impacts requiring mitigation; and 
 

1.8 WHEREAS, on May 30, 2018, the City also confirmed that the preferred alternative set 
forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Heritage Park Trail Improvements and Rehabilitation Project  
Project Title 
 
                                                                  Mike Cresap                                          (626) 939-8853 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located at Heritage Park in the City of West Covina, 
County of Los Angeles. 
  
Project Description:  The project will construct a new trail and will rehabilitate existing trails, including 
soil stabilization, installation of fiber board edging, and implementation of erosion control measures. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   _    was /      X      was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  1444 West Garvey, West Covina, CA  91793    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request to approve a new public road connection 
on Interstate 5 at Metro Air Parkway at Post Mile (PM) 31.4 in the county of Sacramento? 

RECOMMENDATION: 
The Department recommends that the Commission approve the attached Resolution S-761 and 
map authorizing a new public road connection on Interstate 5 at Metro Air Parkway in the 
county of Sacramento.  The County of Sacramento has requested approval of a new public road 
connection on Interstate 5.  Pursuant to Section 100.2 of the Streets and Highways Code, no 
local road shall be connected with any freeway until the Commission adopts a resolution 
consenting thereto. 

Recommended by: 
KARLA SUTLIFF 
Project Delivery Chief Engineer 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27–28, 2018 

Reference No: 2.3b.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Janice Benton, Chief 
Division of Design 

Subject: NEW PUBLIC ROAD CONNECTION, 03-SAC-5-PM 31.4 
RESOLUTION S-761 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

 
BACKGROUND: 
 
The County of Sacramento (County) proposes to construct a new public road connection to 
Interstate 5 (I-5) by means of a new interchange located at PM 31.4.  The Metro Air Parkway/I-
5 interchange will provide primary entrance and egress to the Metro Air Park Special Planning 
Area (SPA), an industrial business park.  The proposed interchange is the most cost effective 
solution for providing adequate access to the SPA while maintaining acceptable level of service 
on I-5 and adjacent interchanges within the project limits. 
 
The California Highway Commission adopted the segment of I-5 within the project limits as a 
freeway on May 24, 1961.  I-5 is a north-south interstate highway that runs from the 
international boundary near Tijuana, Mexico to the Oregon state line via National City, San 
Diego, Los Angeles, the westerly side of the San Joaquin Valley, Sacramento and Yreka.  I-5 is 
part of the California Freeway and Expressway System and the National Highway System.  In 
addition, I-5 is part of the Interregional Road System and is a designated Focus Route in the 
Department’s Interregional Transportation Strategic Plan.  I-5 is also a designated route on the 
National Truck Network under the 1990 Federal Surface Transportation Assistance Act.  Within 
the project limits, I-5 is a four-lane freeway that runs east and west, with a 70-84 foot median 
and continuous thrie-beam barrier. 
 
The County developed the plans for the interchange in response to the aforementioned SPA.  In 
July of 1999, the Department approved the Project Study Report and the Project Report (PR) on 
December 20, 2010.  Soon after, the project was put on hold due to a lack of project 
construction funding.  On April 11, 2018, the Department approved a Supplemental PR that 
documented updates to the traffic analysis and geometric approval drawings and confirmed the 
findings in previously completed technical studies. 
 
In northern Sacramento, I-5 serves as the main connection to the Sacramento International 
Airport.  Land uses in the SPA include airport related uses, light manufacturing, high tech 
research and development, professional offices, limited support retail and recreation.  The new 
interchange will mitigate traffic impacts associated with cumulative growth. 
 
The proposed interchange will be constructed in two phases.  Phase One (Interim) of the 
project will construct portion of a Type L-7 overcrossing interchange with single-lane 
northbound diagonal on and off-ramp, a single-lane southbound diagonal off-ramp and a 
single-lane southbound loop on-ramp.  Phase One construction is expected to be complete by 
2020. 
 
Based on traffic studies, it is anticipated that Phase Two (Ultimate) construction of the 
interchange will be needed after year 2030.  Ultimate improvements will add a single-lane 
northbound loop on-ramp and a single-lane southbound diagonal on-ramp, widen the 
overcrossing and modify the ramp terminal intersections.  In addition, continuous auxiliary 
lanes will be constructed on I-5 in the northbound and southbound directions between State 
Route 99 and Metro Air Parkway.  Traffic congestion thresholds as annotated in the 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

cooperative agreement executed on April 23, 2018 will initiate the Ultimate phase of 
construction. 
 
Phase One is fully funded through construction with private developer fees collected and 
administered by the County.  The construction cost estimate of Phase One is $18.6 million. 
 
The County is the project development lead and is delegated the California Environmental 
Quality Act lead.  On September 23, 2008, the County Board of Supervisors adopted the Final 
Environmental Impact Report (FEIR) and determined that the project would not have a 
significant effect on the environment after mitigation as outlined in the Mitigation Monitoring 
and Reporting Program.  The Department, as the lead agency for the National Environmental 
Protection Act (NEPA), approved a Categorical Exclusion on June 2, 2010 and completed a 
NEPA Re-validation on April 4, 2018.  On April 24, 2018, the County confirmed that the FEIR 
remains valid and that there are no new identified impacts requiring mitigation since adoption 
in 2008.  On May 16, 2018, the Commission approved the FEIR. 
 
At the conclusion of the environmental phase and following a public hearing held on September 
23, 2008 at the County Board of Supervisors meeting, the Sacramento County Board of 
Supervisors and the public is in support of the project.  There were no concerns expressed in the 
hearing. 
 
The Federal Highway Administration granted final approval for the break in access to the 
interstate on August 23, 2011. 
 
A superseding Freeway Agreement signed by the County is awaiting execution by the 
Department after the Commission approval of the new public road connection.  
 
 
Attachments: 
Resolution S-761 
Location Map 

 



 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Resolution Authorizing a New Public Road Connection 

 
03-Sac-5-PM 31.4 

 
Resolution S-761 

 
WHEREAS, the California Department of Transportation (Department) and the County 
of Sacramento (County) jointly request approval of a new public road connection on 
Interstate 5 for Metro Air Parkway; and 
  
WHEREAS, the County completed a Final Environmental Impact Report (FEIR) on 
September 23, 2008 and confirmed that the FEIR remains valid on April 24, 2018 
pursuant to the California Environmental Quality Act; and 
 
WHEREAS, the Department approved a Project Report on December 20, 2010 and a 
Supplemental Project Report on April 11, 2018 recommending the new public road 
connection; and 
 
WHEREAS, the California Transportation Commission approved the FEIR on May 16, 
2018. 
 
NOW, THEREFORE, BE IT RESOLVED by the California Transportation 
Commission that pursuant to the authority vested in it by law, this Commission does 
hereby authorize a new public road connection on Interstate 5 at Metro Air Parkway, Post 
Mile 31.4, in the county of Sacramento. 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request to approve a new public road connection 
to State Route (SR) 36 at Skyline Road at Post Mile (PM) R26.9 in the county of Lassen? 

RECOMMENDATION: 
The Department recommends that the Commission approve the attached Resolution S-762 and 
map authorizing a new public road connection at Skyline Road to SR 36 in the county of 
Lassen.  The County of Lassen has requested approval of a new public road connection to  
SR 36.  Pursuant to Section 100.2 of the Streets and Highways Code, no local road shall be 
connected with any freeway until the Commission adopts a resolution consenting thereto. 

Recommended by: 
KARLA SUTLIFF 
Chief Engineer 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27–28, 2018 

Reference No: 2.3b.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Janice Benton, Chief 
Division of Design 

Subject: NEW PUBLIC ROAD CONNECTION, 02-LAS-36-PM R26.9 
RESOLUTION S-762 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

BACKGROUND: 
 
The City of Susanville, County of Lassen (County) and Lassen County Transportation 
Commission (LCTC) propose to construct a new public road connection to State Route (SR) 36 
at Skyline Road.  The new connection would complete the extension of Skyline Road from 
Johnstonville Road in the city of Susanville to SR 36 in the county of Lassen.  The new 
connection will improve traffic circulation by providing an efficient, alternate route for local 
and interregional trips on the State Highway System, thereby reducing traffic congestion along 
central urban arterials. 
 
Development in the northeast area of the city of Susanville has increased traffic congestion 
through central Susanville.  Forecasted growth will add to the congestion on SR 36, SR 139 and 
local roads.  The 2012 SR 36 Transportation Concept Report supports the project, which is 
consistent with the Lassen County Regional Transportation Plan. 
 
SR 36 is an east-west route that traverses from Route 101 in the city of Fortuna in Humboldt 
County, passing near the community of Forest Glen in Trinity County, the city of Red Bluff in 
Tehama County, and the town of Chester, to Route 395 near Johnstonville Road in Lassen 
County.  SR 36 is part of the California Freeway and Expressway System and the route concept 
is a four-lane expressway.  SR 36 through the project limits was adopted as a freeway by the 
California Highway Commission on July 20, 1960.  The Department denominated this segment 
as a controlled access highway on March 15, 1977.  Through the project limits, the facility is a 
two-lane expressway with 12-foot traveled ways and 8-foot shoulders.  The route 
predominantly serves local and regional traffic, with some longer interregional trips.  
 
The Skyline Road project was initiated in the early 1990’s as a corridor project.  The “Skyline 
Corridor” included three phases: Skyline Road East (SR 139 to Johnstonville Road), Skyline 
Road Extension (Johnstonville Road to SR 36) and Skyline Road South (SR 36 to Richmond 
Road).  This corridor project would connect SR 139, SR 36, and Richmond Road just outside 
the city of Susanville.  All three phases were programmed for funding beginning in the 1998 
State Transportation Improvement Program (STIP).  Environmental work began on all three 
phases and project alternatives were determined for Skyline Road East and Skyline Road 
Extension.  The County decided to proceed with Skyline Road East and Skyline Road 
Extension but Skyline Road South was delayed. 
 
Both Skyline Road East and Skyline Road Extension have been top priorities for the LCTC and 
the community.  Skyline Road East and Skyline Road Extension both proceeded through 
environmental clearance simultaneously in 1999.  Due to funding restraints, the County 
determined that it was not feasible to continue both projects simultaneously so it was decided to 
complete Skyline Road East first while still moving forward with Skyline Road Extension.  The 
Skyline Road East phase was completed in July 2008.  Once Skyline Road Extension phase is 
completed, the LCTC will seek funding and proceed with Skyline Road South. 
 
The Skyline Road Extension would lengthen Skyline Road from Johnstonville Road and 
connect to SR 36 at PM R26.9 with an at-grade three-way signalized intersection, about 0.2 
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miles southeast of the Susan River Bridge (Br. No. 07-0033).  The Skyline Road Extension will 
construct a two-lane undivided roadway with 12-foot lanes, 8-foot shoulders and an adjacent 
paved Class I Bikeway.  SR 36 will be widened to accommodate an eastbound left-turn lane and 
a westbound right-turn lane to the new Skyline Road.  The estimated project cost for this road 
connection is $1,680,000 utilizing STIP and local funding. 
 
Upon completion of the Skyline Road Extension, interregional and local traffic from 
communities south of Susanville will be able to use Skyline Road as an expedient route to reach 
destinations north of the city of Susanville.  Trucks and recreational vehicles travelling between 
Reno, Nevada to Klamath Falls, Oregon would also have an alternate route instead of traveling 
through central Susanville. 
 
The County Board of Supervisors and LCTC conducted several public meetings from 2016 to 
2018.  The Department approved the Project Study Report-Project Report for Skyline Road 
Extension Intersection Access on January 18, 2018.  
 
The County, as the California Environmental Quality Act (CEQA) lead agency for the Skyline 
Road project, approved the Final Environmental Impact Report (FEIR) on December 11, 2001.  
On May 3, 2003, the County certified an Environmental Supplement to the FEIR.  On March 
16, 2005, the Federal Highway Administration completed a National Environmental Policy Act 
(NEPA) Environmental Assessment.  The County confirmed that there are no new 
environmental impacts that require mitigation on May 5, 2011 and the Commission approved 
the FEIR on June 22, 2011.  The Department completed a NEPA Re-validation on November 
17, 2017 and the County completed a CEQA Re-validation on January 5, 2018.  The 
NEPA/CEQA Re-validation concluded that the approved Environmental Document remains 
valid. 
 
The Department will finalize the execution of a superseding Controlled Access Highway 
Agreement after Commission approval of the new public road connection.  The Department is 
in the process of preparing a Maintenance Agreement. 
 
 
Attachments: 
Resolution S-762 
Location Map 

 



 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Resolution Authorizing a New Public Road Connection 

 
02-Las-36-PM R26.9 

 
Resolution S-762 

 
WHEREAS, the California Department of Transportation (Department) and the County 
of Lassen (County) jointly request approval of a new public road connection on Route 36 
for Skyline Road; and 
  
WHEREAS, the County completed a Final Environmental Impact Report (FEIR) on 
December 11, 2001 and an Environmental Supplement to the FEIR on May 3, 2003 and 
confirmed that the FEIR remains valid on January 5, 2018 pursuant to the California 
Environmental Quality Act; and  
 
WHEREAS, the California Transportation Commission approved the FEIR on June 22, 
2011; and 
 
WHEREAS, the Department approved a Project Report recommending the new public 
road connection on January 18, 2018. 
 
NOW, THEREFORE, BE IT RESOLVED by the California Transportation 
Commission that pursuant to the authority vested in it by law, this Commission does 
hereby authorize a new public road connection on Route 36 at Skyline Road, Post Mile 
R26.9, in the county of Lassen. 





State of California California State Transportation Agency 
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M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for the relinquishment resolutions that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agencies identified in the summary? 

RECOMMENDATION: 

The Department recommends that the Commission approve the relinquishment resolutions, 
summarized below, that will transfer highway facilities no longer needed for the State 
Highway System to the local agencies identified in the summary.  It has been determined 
that each facility in the specific relinquishment resolution summarized below may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment 
resolutions in the county where the facilities are located, all rights, title and interest of the 
State in and to the facilities to be relinquished will be transferred to the local agencies 
identified in the summary.  The facilities are safe and drivable.  The local authorities have 
been advised of the pending relinquishments a minimum of 90 days prior to the 
Commission meeting pursuant to Section 73 of the Streets and Highways Code.  Any 
exceptions or unusual circumstances are described in the individual summaries. 

RESOLUTIONS: 

Resolution R-4007 – 07-LA-164-PM 1.4/4.0 
(Request No. 1265) – 2 Segments 

Relinquishes right of way in the county of Los Angeles (County) on Route 164 (Rosemead 
Boulevard) between Gallatin Road and 0.08 mile south of Rush Street, under terms and 
conditions as stated in the relinquishment agreement dated May 15, 2018, determined to be 
in the best interest of the State.  Authorized by Chapter 575, Statutes of 2015, which 
amended Section 464 of the Streets and Highways Code. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.3c. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Janice Benton, Chief 
Division of Design 

Subject: RELINQUISHMENT RESOLUTIONS 
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Resolution R-4009 – 12-Ora-5-PM 41.1 
(Request No. R120046) – 1 Segment 
 
Relinquishes right of way in the city of Anaheim (City) along Route 5, on Ventura Street, 
consisting of collateral facilities.  The City, by freeway agreement dated November 9, 1992 
and by amendment to freeway agreement dated July 9, 1996, agreed to accept title upon 
relinquishment by the State.  The 90-day notice period expired May 3, 2018. 
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M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) adopt Resolutions of Necessity 
(Resolutions) for these parcels, whose owners are not contesting the declared findings of the 
California Department of Transportation (Department) under Section 1245.230 of the Code of 
Civil Procedure? 

RECOMMENDATION: 

The Department recommends the Commission adopt Resolution C-21626 through C-21628 
summarized on the following pages. 

BACKGROUND: 

Prior to initiating Eminent Domain proceedings to acquire needed right of way for a 
programmed project, the Commission must first adopt a Resolution stipulating specific findings 
identified under Section 1245.230 of the Code of Civil Procedure. 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project.
2. The proposed project is planned and located in a manner that will be most compatible

with the greatest public good and the least private injury.
3. The property is necessary for the proposed project.
4. An offer to purchase the property in compliance with Government Code Section

7267.2 has been made to the owner of record.

The only remaining issues with the property owners are related to compensation. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.4b. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way and 
Land Surveys 

Subject: RESOLUTIONS OF NECESSITY  
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Discussions have taken place with the owners, each of whom has been offered the full amount of 
the Department's appraisal, and where applicable, advised of any relocation assistance benefits to 
which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will  
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
 
C-21626 - LPL Investments, LLC, a California limited liability company 
04-Son-101-PM 3.9 - Parcel 62922-1 - EA 2640F9. 
Right of Way Certification (RWC) Date:  12/31/18; Ready to List (RTL) Date:  12/31/18.  
Freeway - Construct HOV lanes including sound walls, bridges, median and ramps.  Authorizes 
condemnation of land in fee for a State highway.  Located in the city of Petaluma at 1077 
Lakeville Street.  APN 005-020-028. 
 
C-21627 - B.V.M. Investments, a California general partnership 
04-Son-101-PM 3.9 - Parcel 62923-1 - EA 2640F9. 
RWC Date:  12/31/18; RTL Date:  12/31/18.  Freeway - Construct HOV lanes including sound 
wall, bridges, median and ramps.  Authorizes condemnation of land in fee for a State highway, 
extinguishment of abutter's rights of access.  Located in the city of Petaluma at 1075 Lakeville 
Street.  APN 005-020-027. 
 
C-21628 - Arshak A. Kouladjian and Nevear S. Kouladjian, as Co-Trustees of the Kouladjian 
Family Revocable Trust, dated November 20, 2003, etc., et al. 
11-SD-11-PM 1.87 - Parcel 34811-1, 2, 3 - EA 056339. 
RWC Date:  09/05/18; RTL Date:  09/05/18.  Freeway - Construct new four-lane highway and 
commercial vehicle enforcement facility.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter's rights of access, and permanent easements for drainage 
and slope purposes.  Located in the unincorporated area of San Diego at Otay Mesa Road and 
Alta Road.  APN 648-070-33. 
 
Attachment 
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M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve execution of the 
following Director’s Deeds?   

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
authorize execution of the Director’s Deeds summarized below.  The conveyance of excess State 
owned real property, including exchanges, is pursuant to Section 118 of the Streets and Highways 
Code. 

The Director’s Deeds included in this item involve an estimated current value of $6,803,250.  The 
State will receive a return of $6,879,900 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 

DIRECTOR’S DEEDS: 

01-04-Ala-238 Post Mile (PM) 2.3 Fremont 
Disposal Unit #DK-063510-01-01 7,000 +/- square feet (SF) 
Convey to:  Tri Pointe Homes, Inc $7,650 (Appraisal $7,650) 

Direct sale.  Sale price represents the fair market value received via direct sale to an adjoining 
owner.  The highest and best use of the property is as assembled to this adjoining property, as the 
parcel is 25 feet wide and irregularly shaped.  Sale of the 7,000 +/- SF parcel located in the 
northwest quadrant of Mission and Stevenson Boulevard in Fremont, CA.  The State’s rights were 
decertified at the request of the adjoining owner. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.4d.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way 
and Land Surveys 

Subject: CONVEYANCE OF EXCESS STATE OWNED REAL PROPERTY  
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02-04-Ala-238 PM 13.8     Unincorporated Castro Valley 
Disposal Unit #DD 032618-01-01    6.24 acres 
Convey to:  Housing Authority of the County of Alameda,   $4,025,000  (Appraisal $4,025,000) 
                    A public body, corporate and politic                                   
 
Direct sale to government agency for public use.  Selling price represents the appraised value 
received by the Housing Authority of the County of Alameda, a public body, corporate and politic 
(Alameda County Housing Authority).  The route was rescinded in November, 2010 by the 
Commission.  Alameda County Housing Authority intends to purchase this property to reconvey to 
Eden Housing, a non-profit developer based in Hayward, for the development of low income 
housing.  In November 2016, the county of Alameda passed a large bond, Measure A1, a 20-year 
general obligation bond to support affordable housing, supportive housing, and anti-displacement.  
This bond will be the source of funds for their development project.   
 
03-04-Ala-238 PM R14.8     Hayward 
Disposal Unit #DD 040723-01-01    5,820 SF 
Convey to:  Bill and David Morgan    $180,000 
        Public Sale Estimate (PSE) $180,000                                                              
 
Public sale.  Vacant land; selling price represents the highest bid received at the public sale. 
 
04-04-Nap-121 PM 9.4                                                        Napa 
Disposal Unit #DE 062900-X2-XX    822 SF 
Convey to:  Napa Sanitation District                                $0 Appraisal Not Applicable (N/A) 
   
Direct conveyance for no monetary consideration.  Conveyance is 100 percent State’s obligation 
pursuant to Utility Agreement No. 1777.3 dated July 14, 2015. 
 
05-05-Mon-101 PM 101.9                Aromas 
Disposal Unit #DD 11293-01-01               6.54 acres 
Convey to:  Tan Pham, A Single Man                                   $408,750 (PSE $545,000) 
 
Public auction.  Property is large, but irregularly shaped and the majority of the land is on a 
sloping hillside deemed unusable.  The economic life of the single family residence (SFR) has 
passed, and the property’s well was removed during construction leaving no water to the property.  
Many people came to the open house, but became less interested in the property once they saw the 
condition of the SFR and well.  The subject disposal unit was offered and sold at a public auction 
for 75% of the Public Sale Estimate.  Only one person participated in the bidding process.  The 
highest and best use is determined to be rural-residential. 
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06-06-Tul-190 PM 21.10     Porterville 
Disposal Unit #DK 086789-01-01    0.17 acre  
Convey to:  Richard R. Patterson and Donna J. Patterson, $0 (Appraisal N/A) 
                    As trustees of the Richard R. Patterson and 
                    Donna J. Patterson Revocable Family Trust  
                    of April 5, 1991 
 
No monetary consideration.  Conveyance of this deed is to amend mistaken area described in 
original legal description at time of acquisition in November, 2014. 
 
07-07-LA-5 PM 6.1       Norwalk 
Disposal Unit #DD 77667-01-01                             2,510 SF 
Convey to:  THEODORE DEVELOPMENT, LLC.  $47,500 (PSE $8,800) 
 
Public sale.  Selling price represents the highest bid received at the public auction to Theodore 
Development, LLC.  There were three registered bidders and two active bidders.  
 
08-07-LA-10 PM 31.3     Baldwin Park 
Disposal Unit #DD 79189-01-01    7,746 SF    
Convey to:  Thac Dau & Celeste Ha,    $240,000 (PSE $194,000) 
         as Tenants in Common 
 
Public sale.  There were seven bidders total and two active bidders that participated in the auction. 
Selling price represents the highest bid received at the public sale. 
 
09-07-LA-10-PM 31.7     Baldwin Park  
Disposal Unit #DD 79176-01-01    1,718 SF   
Convey to:  Michael Blenk, as A Single Man   $32,500 (PSE $5,300) 
 
Public sale.  There were seven bidders total and three active bidders that participated in the 
auction.  Selling price represents the highest bid received at the public sale. 
 
10-10-Tuo-108-PM R4.3     Tuolomne 
Disposal Unit #DD 013870-01-01    1.00 acres 
Convey to:  Richard C. Endicott    $180,000 (Appraisal $180,000) 
 
Direct sale to a qualified residential tenant pursuant to Commission resolution G-98-22.  The 
property has been appraised at fair market value, the tenant has been in occupancy for more than 
five years, and the tenant is in good standings.  The tenant originally became the occupant in 2000 
totaling approximately 18 years of occupancy.   
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11-10-Tuo-108 KP 4.1      Sonora 
Disposal Unit #DD 013988-01-01    6.72 acres 
Convey to:  J. Manuel Prieto and Ramona R. Llamas $29,500 (Appraisal $29,500) 
 
Public sale.  Selling price represents the highest bid received in a private auction between two 
adjoining owners.  The excess property is landlocked.  Highest and best use is a sale to an 
adjoining owner. 
 
12-11-SD-54 PM 15.0      El Cajon 
Disposal Unit #DD 25760-01-01    0.14 acre 
Convey to:  Athir Markos     $465,000 (PSE $480,000) 
 
Public sale.  Selling price represents the highest bid received at public auction.  There were 17 
registered bidders and four active bidders.  Property is on a less than average size lot for the 
neighborhood.  The home needs significant improvements and landscaping as the economic life of 
the single family residence has passed. The subject disposal unit was offered at 83 percent of PSE 
and sold at a public auction for 97 percent of the PSE.   
 
13-11-SD-54 PM 16.0      El Cajon 
Disposal Unit #DD 20937-01-01    0.35 acre 
Convey to:  Thomas and Fariba Ramos   $200,000 (PSE $142,000) 
 
Public sale.  Selling price represents the highest bid received at public auction.  There were 10 
registered bidders and five active bidders. 
 
14-11-SD-54 PM 16.2      El Cajon 
Disposal Unit #DD 20967-01-01    0.35 acre  
Convey to:  George Toma and Emanuel Goriel  $200,000 (PSE $142,000) 
 
Public sale.  Selling price represents the highest bid received at public auction.  There were 13 
registered bidders and four active bidders. 
 
15-11-SD-125 PM 13.8     La Mesa 
Disposal Unit #DD 22237-01-01    0.5 acre 
Convey to:  Besam Tawfique     $100,000 (PSE $100,000) 
 
Public sale.  Selling price represents the highest bid received at public auction.  There was one 
registered bidder and one active bidder. 
 
 
 
 
 
 
 
 



CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.:  2.4d.(1) 
 June 27-28, 2018 

  Page 5 of 5 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

16-12-Ora-5 PM 9.6                      San Juan Capistrano  
Disposal Unit #DD 102506-01-01                15,287 SF  
Convey to:  City of San Juan Capistrano   $764,000 (Appraisal $764,000) 
         
Direct sale.  Direct sale to the City of San Juan Capistrano (City).  The selling price represents the 
appraised value.  The parcel shall be sold to the City under the condition that the property be used 
for a public purpose. 
 
Attachments 

Attachment A – Financial summary spreadsheet 
Exhibits 1A-16C – Parcel maps 

 

 





































































STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.5c.(6) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Christine Gordon 
Assistant Deputy Director 

Subject: FINANCIAL ALLOCATION FOR CALIFORNIA NATURAL RESOURCES AGENCY 
FY 2016-17 ENVIRONMENTAL ENHANCEMENT AND MITIGATION PROJECTS 
RESOLUTION FP-17-73 

ISSUE: 
Should the California Transportation Commission (Commission) allocate $680,000 for two 
projects included in the California Natural Resources Agency’s Fiscal Year (FY) 2016-17 
Environmental Enhancement and Mitigation (EEM) Program? 

RECOMMENDATION: 
Staff recommends that the Commission approve the financial allocation of $680,000 to fund two 
projects included in the FY 2016-17 EEM Program. 

BACKGROUND: 
The Budget Act of 2017 appropriated $6,700,000 for the EEM Program. A balance of $139,472 
remains available from the Budget Act of 2015, and savings of $1,140,152 is available from 
prior year (2014 and 2013) appropriations. Therefore, a total of $7,979,624 is available for the  
2016-17 EEM Program. 
Attachment A includes a list of two EEM Program projects off the State Highway System 
totaling $680,000. The CEQA Lead Agencies have provided evidence of CEQA compliance for 
both projects. The agencies are ready to proceed and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 
Resolved, that $680,000 be allocated for two EEM Program projects identified on the attached 
list. Funds for this allocation are available from the following sources: $6,700,000 from the 
Budget Act of 2017; $139,472 from the Budget Act of 2015; and $1,140,152 from prior year  
(2014 and 2013) appropriations for the EEM Program. 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

Attachments: 
- Attachment A: California Natural Resources Agency FY 2016-17 Environmental 

Enhancement and Mitigation Program Financial Allocation Project  Recommendations 
 
 



Applicant Project Name County N/S Category Rec $

Eureka, City of
Martin Slough Restoration 
Project Humboldt N RL $500,000.00

Mendocino Land Trust
James Creek Fish Passage 
Barrier Modification Mendocino N RL $180,000.00

$680,000.00

2016-17 Grant Cycle

Environmental Enhancement and Mitigation Program

Projects Recommended for Funding (2)

TOTAL RECOMMENDED FOR FUNDING

Categories:
MP - Mitigation Projects Beyond the Scope of the Lead Agency
RL - Resource Lands
UF - Urban Forestry 

Attachment A
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M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.5g.(5b) – 2.5g.(5c) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief  
Division of Transportation 
Programming

Subject: FINANCIAL ALLOCATION AMENDMENTS FOR PROPOSITION 1B TRADE 
CORRIDOR IMPROVEMENT FUND PROGRAM PROJECTS 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request to de-allocate Proposition 1B – Trade 
Corridor Improvement Funding (TCIF) from the two projects listed below, due to additional 
cost savings at the completion of each project? 

RECOMMENDATION: 

The Department recommends that the Commission approve its request to de-allocate a total of 
$3,322,000 in Proposition 1B – TCIF funding from the two projects listed below, due to additional 
cost savings at the completion of each project as follows: 

BACKGROUND: 

The Proposition 1B – TCIF program projects listed above have been completed and have 
construction cost savings.  Each of the implementing agencies for these projects are now requesting 
that the Commission reduce the currently approved Proposition 1B – TCIF allocations, by the 
amount of cost savings, for each project.  The proposed changes are reflected in strikethrough and 
bold in accordance with the attached revised vote boxes. 

TCIF 
Project 

District- 
PPNO Resolution Amending 

Resolution 

Current 
Project 

Allocation 

Cost 
Savings 

Revised 
Allocation 
Amount 

Project 54: 
March Inland 
Cargo Port 
Airport I-215 
Van Buren 
Boulevard 

08-0041C TCIF-AA-1718-11 TCIF-AA-1213-01 $8,835,000 $2,384,000 $6,451,000 

Project 93: 
Sorrento 
Valley 
Double Track  

11-TC93 TCIF-AA-1718-12 TCIF-AA-1314-19 $12,994,000 $938,000 $12,056,000 
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FINANCIAL RESOLUTION: 

 
Be it Resolved, that the Proposition 1B – TCIF funds currently allocated for each project is hereby 
amended by its cost savings, in accordance with the attached revised vote boxes. 

 
Attachments   
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC Project Title 

District-County Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount Budget Year 

Project ID  Item # 
Adv Phase  Fund Type Amount by 

EA Program Code Fund Type 
2.5g.(5b)  Allocation Amendment - Proposition 1B – Locally Administered Resolution TCIF-AA-1718-11, 

TCIF Projects on the State Highway System                      Amending Resolution TCIF-AA-1213-01 
1 

 $8,835,000 March Inland Cargo Port Airport I-215 Van Buren 
$6,451,000 Boulevard. TCIF Project 54. Near the city of Riverside, on 

Interstate 215 at Van Buren Boulevard. Reconstruct Van 
County of Riverside Buren Boulevard interchange. 

RCTC 
08S-Riv-215 (Future Consideration of Funding – Resolution E-09-94,  
                     December 2009.) 

 
(Related TCIF baseline amendment under Resolution  
TCIF- P-1112-06; September 2011.) 

 
(Related Letter of No Prejudice (LONP) Request under 
Resolution LONP1B-A-1112-08; September 2011.) 

 
Outcome/Output: Add 2.5 miles of auxiliary freeway lanes. 
 

 
Amend Resolution TCIF-AA-1213-01 to de-allocate 
$2,384,000 TCIF Bond Program CONST to reflect 
award savings. 

 
08-0041C 

TCIF/11-12 2011-12   $8,835,000 
CONST 304-6056                 $6,451,000 

$8,835,000 TCIF 
$6,451,000 20.20.723.000 

0800000088 
4CONL 
0E5201 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5g.(5c) Allocation Amendment – Proposition 1B – Locally Administered TCIF Rail Project Resolution TCIF-AA-1718-12, 
Amending Resolution TCIF-AA-1314-19 

1 
$12,994,000 
$12,056,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
Sorrento Valley Double Track.  In San Diego, between 
mile post 247.6 and 249.4 on the San Diego Subdivision of 
the LOSSAN Corridor. The Project will construct 1.1 miles 
of new double track from mile post 247.8 to 248.9, raise 
elevation of the tracks, replace two timber trestles, and 
construct improvements required for the double track 
alignment. 
(TCIF Project 93) 

 
(CEQA – CE; Section 21080 (b)(11)(12).) 
(NEPA – CE; Section 23 CFR 77.117(d)(9).) 

 
Outcome/Output:  Safety- public safety will improve by 
reducing truck trips on the regional and inter-regional 
highway network.  Velocity- train speeds expected to 
increase from 20 mph to 24 mph. Throughput- LOSSAN 
Corridor freight train capacity will increase from four to five 
trains per day, equivalent to an increase of 5,627 car loads 
per year.  Reliability- on average, fewer unanticipated train 
meets, track maintenance and work window conflict will 
reduce the travel time variability by at least 10 minutes per 
freight train.  Congestion Reduction- The increased rail 
capacity will eliminate up to 9,540 truck trips annually and 
reduce 1,144,880 truck VMTs.  Emissions Reduction- The 
projected reduction of 9,540 trucks by 2030 will result in the 
following emissions reductions: NO2  200 pounds/day, 
PM10 260 pounds/day, and CO2  500 pounds/day. 

 
 

Amend Resolution TCIF-AA-1314-19 to de-allocate 
$938,000 in TCIF Bond Program CONST to 
reflect contract savings. 

 
11-TC93 

TCIF/12-13 
CONST 

$12,994,000 
$12,056,000 
0013000256 

S 

 
2011-12 

304-6056 
TCIF 

30.20.723.000 

 

$12,994,000 
$12,056,000 

 



State of California          California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

Date: June 27-28, 2018 

Reference No.: 2.5g.(8) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail & 
Mass Transportation 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR STATE ADMINISTERED 
PROPOSITION 1B INTERCITY RAIL PROJECT 
RESOLUTION ICR1B-AA-1718-04, AMENDING RESOLUTION ICR1B-A-0708-01 

ISSUE: 

Should the California Transportation Commission (Commission) approve Resolution  
ICR1B-AA-1718-04, as requested by the California Department of Transportation (Department), 
to deallocate $1,701,000 in Proposition 1B Intercity Rail (ICR) funds from the New Station 
Track at LA Union Station project (PPNO 2091) in Los Angeles County, reducing the original 
allocation of $21,800,000 to $20,099,000 to reflect project savings at closeout? 

RECOMMENDATION: 

The Department recommends the Commission should deallocate $1,701,000 in Proposition 1B 
Intercity Rail (ICR) funding for the New Station Track at LA Union Station project  
(PPNO 2091) on the Pacific Surfliner Corridor, in Los Angeles County. 

BACKGROUND: 

In April 2008, the Commission allocated $21,800,000 in Proposition 1B ICR funds under 
Resolution ICR1B-A-0708-01, for the New Station Track at LA Union Station project  
(PPNO 2091).  The project has been completed with a savings of $1,701,000 and final billing 
and close out occurred November 2017.  The necessary changes are reflected in strikethrough 
and bold on the attached revised vote list 

FINANCIAL RESOLUTION: 

Resolved, that the $21,800,000 in Proposition 1B Intercity Rail funds originally allocated under 
Resolution ICR1B-A-0708-01 for the New Station Track at LA Union Station project in Los 
Angeles County, is hereby amended by $1,701,000, reducing the overall Proposition 1B ICR 
amount allocated for the project to $20,099,000, in accordance with the attached revised vote 
box. 

Attachment 

Tab 62
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
 
 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv. Phase 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 

Amount by 
Fund Type 

2.5g.(8)  Proposition 1B – Intercity Rail – State -Administered Rail Projects       Resolution ICR1B-AA-1718-04 
                                                                                                                                                              Amending Resolution ICR1B-A-0708-01                   

1 
$21,800,000 
$20,099,000 

 
Department of 
Transportation 

LACMTA 
75-Los Angeles 

Senate:   30 
Assembly:   56 

 

 
New Station Track at LA Union Station 
In Los Angeles, at the Los Angeles Union Station.  
Rehabilitate two passenger platforms tracks (numbered 13 
and 14), and construct new platform (number 7), including 
ADA-compliant north and south ramps. 
 
Phase 1 of this project will include demolition and 
reconstruction of existing concrete platform, including  
passenger tunnel ramps to make ADA compliant and more 
easily accessible 
 
Outcome/Output:  This project will improve efficiency of 
operations at the station by allowing more available tracks 
for boarding and alighting passengers, and for temporary 
train storage on tracks between the platform tracks.  
  
(Total estimated cost for Phase 1 is $25,035,000, including 
$3,235,000 from other sources.)   
  
(The balance of $13,300,000 will be requested in FY 2009-
10.) 
 
Amend Resolution ICR1B-A-0708-01 to deallocate 
$1,701,000 of Proposition 1B CONST to reflect cost 
savings at project closeout. 

 
2091 

ICR / 07-08 
CONST 

$21,800,000 
$20,099,000 
0000002574 

S 
 
 

 
2007-08 
304-6059 

ICR 
30.20.020.720 
30.20.090.000 

 
 

 
 

$21,800,000 
$20,099,000 

 
 
 
 
 
 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

 M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) amend Resolution MFP-16-06 
to revise the Budget Year Authority for the Riverside County Transportation Commission 
(RCTC) Perris Valley Line – Commuter Rail Extension project, (PPNO 1114) in Riverside 
County?  

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an amendment to Resolution MFP-16-06, in order to transfer remaining not yet 
reimbursed balance to a current fiscal year and allow for additional time for RCTC to submit 
final invoice to the Department for eligible incurred expenditures.    

BACKGROUND: 

At its December 2012 meeting, the Commission approved a total of $52,978,000 for the RCTC 
Perris Valley Line - Commuter Rail Extension project under Budget Act of 2011.   

Due to construction delays, the RCTC needed additional time to process final billing for the 
project but the funds initially allocated were from the Budget Act of 2011, and the state budget 
authority was set to lapse on June 30, 2017.  At its May 2017 meeting, the Commission 
approved Resolution MFP-16-06 amending the allocation to show the total amount of 
$51,825,447 under Budget Act of 2011 and transfer the remaining not yet reimbursed amount 
of $1,152,553 to be under Budget Act of 2016 with last expenditure date set as April 20, 2017. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.6a. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR A LOCALLY ADMINISTERED STATE 
TRANSPORTATION IMPROVEMENT PROGRAM TRANSIT PROJECT 
RESOLUTION MFP-17-08, AMENDING RESOLUTION MFP-16-06 
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CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.:  2.6a. 
June 27-28, 2018 
Page 2 of 2 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

However, the amount of funds transferred under Budget Act of 2016 is insufficient and an 
additional $500,000 is needed for RCTC to compete final billing and be reimbursable for 
eligible costs.  In addition, the last expenditure date needs to be revised from April 20, 2017 to 
April 20, 2018.         
 
FINANCIAL RESOLUTION: 
 
Be it Resolved, that the remaining allocation of $1,652,553 for the Perris Valley Line – 
Commuter Rail Extension project (PPNO 1114), originally approved under                   
Resolution MFP-12-04, under Budget Act Item 2660-101-0046 is hereby amended to show the 
total amount of $51,325,447 under Budget Act of 2011 and $1,652,553 under Budget Act of 
2016 in accordance with the attached revised vote list.  
  
 
Attachment  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.6a.      Financial Allocation Amendments - Locally Administered STIP Transit Projects                                   Resolution MFP-17-08                          
                                                                                                                                                                        Amending Resolution MFP-16-06                          

 
1 

$52,978,000 
 

Riverside County 
Transportation 
Commission 

Riverside CTC 
08-Riverside 

 
 

 
Perris Valley Line – Commuter Rail Extension. 
Construct a 24-mile extension of the Metrolink commuter rail 
system east to Moreno Valley and south to Perris Valley. 
 
(Future Consideration of Funding - Resolution E-12-62; 
October 2012.) 
 
(A 20-month time extension for allocation of FY 2010-11 
funds programmed for CONST was approved and expires 
February 28, 2013) 
 
(Contributions from other sources:  $194,656,152.) 
 
Outcome/Output:  Reduce vehicle miles traveled by 
approximately 34 million miles per year in the project area 
as well as, reduce green house gases 146,600 pounds per 
day.  In addition, project will also provide a commuter rail 
network to major employment centers. 
 
Amend Resolution MFP-16-06 to split the original 
allocation of $52,978,000 as $51,325,447 in FY 2011-12 
and $1,652,553 in FY 2016-17. 
 

 
08-1114 

RIP/10-11 
CONST 

$52,978,000 
0813000051 

S 
R319TA 

 
2011-12 
101-0046 

PTA 
30.10.070.625 

 
2016-17 
101-0046 

PTA 
30.10.070.625 

 
 

$52,978,000 
$51,825,447 
$51,325,477 

 
$1,152,553 
$1,652,553 

 

 
 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m

ISSUE:

Should the California Transportation Commission (Commission) approve an amendment to 
Resolution TIRCP-1718-01 to de-allocate $250,000 in Transit and Intercity Rail Capital 
Program (TIRCP) from the Altamont Corridor Express (ACE) Near-Term Capacity 
Improvements Project (PPNO CP025) in San Joaquin County?  

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission amend 
Resolution TIRCP-1718-01 to de-allocate $250,000 in TIRCP funds for the ACE Near-Term 
Capacity Improvements Project (PPNO CP025) in San Joaquin County, reducing the TIRCP 
allocation for Project Approval and Environmental Document (PA&ED) allocation of $250,000 
to $0. 

BACKGROUND: 

At its August 2017 meeting, the Commission allocated $250,000 in TIRCP funds to the San 
Joaquin Regional Rail Commission (SJRRC) for completion of PA&ED.  However, following 
allocation, it was determined through a preliminary analysis, that the platform work was 
environmentally exempt and the funds were no longer needed for PA&ED.  Therefore, a de-
allocation of the previously allocated $250,000 in TIRCP funds will allow the SJRRC to use the 
TIRCP funds towards Plans Specifications and Estimates to finalize design work. 

FINANCIAL RESOLUTION: 

Be it Resolved, that $250,000 in TIRCP funds originally allocated for the ACE Near-Term 
Capacity Improvements Project under Resolution TIRCP-1718-01, be de-allocated, as described 
on the attached vote list. 
Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.6g.(2) 
Action Item

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR A STATE ADMINISTERED TRANSIT AND 
INTERCITY RAIL CAPITAL PROGRAM PROJECT 
RESOLUTION TIRCP-1718-05, AMENDING RESOLUTION TRICP-1718-01 

Tab 64





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 4.16 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Teresa Favila 
Associate Deputy Director 

Subject: TECHNICAL ADJUSTMENTS TO THE 2018 SOLUTIONS FOR CONGESTED 
CORRIDORS PROGRAM 
RESOLUTION SCCP-P-1718-02, AMENDING RESOLUTION SCCP-P-1718-01 

ISSUE: 
With the adoption of the 2018 Solutions for Congested Corridors Program, the California 
Transportation Commission (Commission) authorized staff, in consultation with Caltrans and 
regional agencies, to make minor technical changes as needed to the 2018 Solutions for Congested 
Corridors Program to reflect the most current information, or to clarify the Commission’s 
programming commitments and report any substantive changes back to the Commission for 
approval.  

RECOMMENDATION: 
Commission staff recommends that the Commission approve the technical changes and 
clarifications to the 2018 Solutions for Congested Corridors Program as set forth in Resolution 
SCCP-P-1718-02 (Attachment A).   

BACKGROUND: 
The technical adjustments are necessary to ensure that the most accurate and current project 
information is included in the 2018 Solutions for Congested Corridors Program.  These 
adjustments are: 

• Franklin Boulevard Class IV Bikeway Project in Sacramento County – Corrects the fiscal
year from 2017-18 to 2018-19.

• South Coast 101 HOV Lanes Carpinteria through Summerland (Segments 4A-4C) in Santa
Barbara County – Clarifies the delivery as three separate segments.

Attachments: 
Attachment A:  Resolution SCCP-P-1718-02 
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Reference 4.16 
June 27-28, 2018 

Attachment A 
Page 1 of 3 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Technical Adjustments to the 2018 Solutions for Congested Corridors Program 
 

RESOLUTION SCCP-P-1718-02 
Amending Resolution SCCP-P-1718-01 

 
 
1.1 WHEREAS, the California Transportation Commission adopted the 2018 Solutions for 

Congested Corridors Program Resolution SCCP-P-1718-01 on May 16, 2018, and 
1.2 WHEREAS, section 2.5 of Resolution SCCP-P-1718-01 authorized Commission staff, in 

consultation with Caltrans and project sponsors, to make minor technical changes as 
needed to the 2018 Solutions for Congested Corridors Program in order to reflect the most 
current information, or to clarify the Commission’s programming commitments, with 
report of any substantive changes back to the Commission for approval; and  

1.3 WHEREAS, Commission staff, in consultation with staff from Caltrans and project 
sponsors, has identified the technical corrections and adjustments reflected in the updated 
program of projects. 

2.1 NOW, THEREFORE BE IT RESOLVED, that the California Transportation 
Commission approves the technical corrections and adjustments as reflected in the updated 
program of projects, and 

2.2 BE IT FURTHER RESOLVED, that all provisions stipulated in SCCP-P-1718-01 
remain in effect, and  

2.3 BE IT FURTHER RESOLVED, that Resolution SCCP-P-1718-01 is hereby amended. 



 2018 Solutions for Congested Corridors Program 
SCCP-P-1718-02

Updated Program of Projects
($1,000's)

Reference 4.16
June 27-28, 2018

Attachment A

California Transportation Commission Page 2 of 3

County
Applicant

Agency 
Project Title Project Description

Congested
Corridor

 Total Project  Cost 
 Total Construction 

Cost 
 Total Requested 

Amount 
 Total Recommended 

Funding 
 Fiscal Year 

Los Angeles
Los Angeles County Metropolitan Transportation 
Authority

Airport Metro Connector 96th Street Transit 
Station

Multimodal transit station
-Light Rail Station
-Transit Station/Terminal Building
-Bus plaza
-Bicycle hub 
-Pedestrian Improvements and plaza
-Passenger pick-up and drop-off

Rt 405 
Rt 105

525,200$          404,000$              150,000$          150,000$                2019-20

Orange Orange County Transportation Authority Orange County Central Corridor Improvements Rt 55 365,563$          212,455$              101,982$          19,918$                  

Bravo! Main Street Rapid Bus Purchase 5 zero-emission hydrogen buses 4,331$                            2020-21 

Traffic Light Synchronization-Warner Avenue 42 Signals - 14.4 miles 4,092$                            2019-20 

Traffic Light Synchronization-MacArthur Blvd 26 Signals - 8.2 miles 2,951$                            2019-20 

Traffic Light Synchronization-Edinger Ave 41 Signals - 12.2 miles 4,957$                            2019-20 

Warner Avenue Class II Bikeway Project Construct 0.65 mile of bikeway, Santa Ana 1,443$                            2020-21 

Main Street Class II Bikeway Project Construct 1 mile of bikeway, Tustin 255$                               2020-21 
Red Hill Class II Bikeway Project Construct 1.5 mile of bikeway, Tustin 383$                               2020-21 
Newport Avenue Class II Bikeway Project Construct 0.9 mile of bikeway, Tustin 485$                               2020-21 

Santa Ana-Santa Fe Channel Class 1 Bikeway Project Construct 0.5 mile of bikeway, Tustin 1,021$                            2020-21 

Sacramento
Department of Transportation / 
Sacramento Area Council of Governments

Sac 5 Corridor Enhancements/1-5 HOV Lanes-
Phase 1

Rt 5 319,665$          283,100$              15,000$             15,000$                  

I-5 HOV Lanes - Phase 1
Construct 17 lane miles of HOV lanes and other 
improvements

14,800$                         2017-18

Franklin Boulevard Class IV Bikeway Project Construct 3,700 feet of bikeway, Elk Grove 200$                              2017-18
2018-19

Sacramento
Department of Transportation / 
Sacramento Area Council of Governments

US 50 Multimodal Corridor Enhancements Rt 50 452,145$          387,512$              115,300$          110,300$                

US 50 HOV Lanes  Construct 14 lane miles of HOV lanes 90,000$                         2019-20
Light Rail Expansion Project  Construct 8,963 feet of double tracking (siding) 20,300$                         2019-20

San Bernardino San Bernardino County Transportation Authority Redlands Passenger Rail

Construct 9 miles of passenger rail between San 
Bernardino Transit Center and the University of 
Redlands
4 new stations

Rt 10
Rt 215

282,277$          223,832$              65,000$             65,000$                  2018-19

San Diego
Department of Transportation / 
San Diego Association of Governments

San Diego North Coast Corridor: Phase 1 Rt 5 601,367$          409,557$              195,000$          195,000$                

HOV Extension - Phase 1 - Encinitas
Construct 16.8 lane miles HOV lanes and other improvements 
(CMGC)

195,000$                      2018-19

HOV Extension - Phase 1 - Carlsbad
Construct 8.4 lane miles HOV lanes and other improvements 
(CMGC)

-$                                    2020-21

San Mateo / 
Santa Clara

Department of Transportation / 
Metropolitan Transportation Commission

San Mateo and Santa Clara US 101 Managed 
Lanes

Rt 101
Rt 85 570,618$          484,400$              233,200$          233,200$                

US 101 Managed Lane Project
Construct 44 lane miles of managed lanes in San Mateo 
County

200,000$                      2019-20

Silicon Valley Express Lanes Program Phase 3
Convert 19.3 lane miles of carpool lanes to express lanes in 
Santa Clara County

33,200$                         2018-19

Shaded area reflects the change



  2018 Solutions for Congested Corridors Program
SCCP-P-1718-02

Updated Program of Projects
($1,000's)

Reference No.: 4.16
June 27-28, 2018

Attachment A

California Transportation Commission  3 of 3  

County
Applicant

Agency 
Project Title Project Description

Congested
Corridor

 Total Project  Cost 
 Total Construction 

Cost 
 Total Requested 

Amount 
 Total Recommended 

Funding 
 Fiscal Year 

Santa Barbara Department of Transportation / 
Santa Barbara County Association of Governments

US 101 Santa Barbara Multimodal Corridor 
Rt 101
Rt 44

311,575$                250,240$                    167,880$                132,880$                      

South Coast 101 HOV Lanes Carpinteria through 
Summerland (Segments 4A-4C) 

Construct 15 lane miles of HOV lanes and other 
improvements delivered as follows:

103,810$                       2019-20 

South Coast 101 HOV Lanes Carpinteria Segment 4A
Construct 5.8 lane miles of HOV lanes and other 
improvements (CMGC)

-$                                     2019-20 

South Coast 101 HOV Lanes Padaro Segment 4B
Construct 5.8 lane miles of HOV lanes and other 
improvements (CMGC)

61,810$                         2020-21 

South Coast 101 HOV Lanes Summerland Segment 4C
Construct 3.4 lane miles of HOV lanes and other 
improvements (CMGC)

42,000$                         2020-21 

Santa Monica Rd and Via Real Intersection 
Improvements

Intersection improvements 3,610$                            2020-21 

Santa Claus Lane Class I Bikeway Construct 0.6 mile of bikeway in City of Carpinteria 6,830$                            2020-21 
Santa Claus Lane Streetscape, Coastal Access parking 
and Railroad Crossing

Construct 0.8 mile of bikeway and coastal access 
improvements

7,040$                            2020-21 

North Padaro Lane Coastal Access Improvements Construct 0.2 mile of sidewalk and add coastal trail signage 3,270$                            2020-21 

Summerland area Coastal Access Improvements
Construct 0.8 miles of sidewalk and coastal access 
improvements

8,320$                            2020-21 

Sonoma
Department of Transportation / 
Metropolitan Transportation Commission

Marin-Sonoma Narrows Segment C2 - HOV 
Lanes Gap Closure

6.6 lane miles of HOV lanes
Sound walls
17 ITS Elements
13.2 miles of pavement reconstruction

Rt 101
Rt 116

121,525$          105,000$              84,791$             84,791$                  2018-19

3,549,935$       2,760,096$           1,128,153$       1,006,089$            
Shaded area reflects the change



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 4.4 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Dawn Cheser 
Associate Deputy Director 

Subject: TECHNICAL ADJUSTMENTS TO THE 2018 TRADE CORRIDOR ENHANCEMENT 
PROGRAM 
RESOLUTION TCEP-P-1718-02, AMENDING RESOLUTION TCEP-P-1718-01 

ISSUE: 
With the adoption of the 2018 Trade Corridor Enhancement Program, the California 
Transportation Commission (Commission) authorized staff, in consultation with Caltrans and 
regional agencies, to make minor technical changes as needed to the 2018 Trade Corridor 
Enhancement Program to reflect the most current information, or to clarify the Commission’s 
programming commitments and report any substantive changes back to the Commission for 
approval.  

RECOMMENDATION: 
Commission staff recommends that the Commission approve the technical changes and 
clarifications to the 2018 Trade Corridor Enhancement Program as set forth in Resolution 
TCEP-P-1718-02 (Attachment A).   

BACKGROUND: 
The technical adjustments are necessary to ensure that the most accurate and current project 
information is included in the 2018 Trade Corridor Enhancement Program.  These adjustments 
are: 

• Southern California Rail Projects in Los Angeles County:  1. Southern Terminus Gap
Closure, 2. Terminal Island Railyard Enhancements, 6. Montebello Boulevard Grade
Separation, and 7. Turnbull Canyon Road Grade Separation – Corrects the fiscal year from
2018-19 to 2019-20.

• South Coast 101 HOV Lanes Carpinteria through Summerland (Segments 4A-4C) in Santa
Barbara County – Clarifies the delivery as three separate segments.

Attachments: 
Attachment A:  Resolution TCEP-P-1718-02 
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June 27-28, 2018 
Attachment A 

Page 1 of 3 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Technical Adjustments to the 2018 Trade Corridor Enhancement Program 

 
RESOLUTION TCEP-P-1718-02 

Amending Resolution TCEP-P-1718-01 
 

 
1.1 WHEREAS, the California Transportation Commission adopted the 2018 Trade Corridor 

Enhancement Program Resolution TCEP-P-1718-01 on May 16, 2018, and 
1.2 WHEREAS, section 2.5 of Resolution TCEP-P-1718-01 authorized Commission staff, in 

consultation with Caltrans and project sponsors, to make minor technical changes as 
needed to the 2018 Trade Corridor Enhancement Program in order to reflect the most 
current information, or to clarify the Commission’s programming commitments, with 
report of any substantive changes back to the Commission for approval; and  

1.3 WHEREAS, Commission staff, in consultation with staff from Caltrans and project 
sponsors, has identified the technical corrections and adjustments reflected in the updated 
program of projects. 

2.1 NOW, THEREFORE BE IT RESOLVED, that the California Transportation 
Commission approves the technical corrections and adjustments as reflected in the updated 
program of projects, and 

2.2 BE IT FURTHER RESOLVED, that all provisions stipulated in TCEP-P-1718-01 
remain in effect, and  

2.3 BE IT FURTHER RESOLVED, that Resolution TCEP-P-1718-01 is hereby amended. 



 2018 Trade Corridor Enhancement Program 
TCEP-P-1718-02

Updated Program of Projects
($1,000's)

Reference 4.4
June 27-28, 2018

Attachment A

California Transportation Commission Page 2 of 3

Region CO Applicant Agency Project Title Project Description Priority Consensus
Rating

Total Project Cost
Total Requested 

Amount

 Recommended
Regional
Funding 

 Recommended
State

Funding 

 Federal
State 

Funding 
2017-18 2018-19 2019-20 CON R/W PS&E PA&ED

North ALA Caltrans, MTC, ACTC 7th Street Grade Separation (East)
Reconstruct existing four lane underpass at the UPRR mainline tracks to meet 
current geometric standards.

ACTC 1 of 3 
Caltrans 7 0f 12

High  $       252,000  $      175,000  $         105,000  $            70,000  $    175,000  $    175,000 

North ALA MTC, ACTC Freight Intelligent Transportation System (FITS) 

Install and implement ITS elements and other technologies, which include 
changeable message signs, closed circut TV, fiber optic and Wi-Fi 
communications, traffic signal enhancements, vehicle and queue detection, train 
queue detection, wieght-in-motion, information application, and smart parking 
system.

ACTC 2 of 3 High  $         30,600  $         12,456  $            12,456  $                       -  $      12,456  $      12,456 

North ALA City of Emeryville Quiet Zone Safety Engineering Measures
Install four quadrant gates, raised median, and sidewalks at three at-grade 
railroad crossings.  

1 of 1 Medium  $           6,480  $           4,200  $              4,200  $                       -  $         4,200  $         4,200 

North KER KCOG Rt 58 / 99 Bakersfield Freeway Connector
Grade separate exit and entry ramps, construct southbound auxiliary lane, two 
lane collector-distributor road, retaining walls, and widen bridge.  

1 of 1 Medium High  $         50,000  $         25,000  $            25,000  $                       -  F  $      25,000  $      25,000 

North MER Caltrans, MCAG Rt 99 Livingston Widening, North Bound Widen 7.65 miles to 3 lanes, northbound direction only Caltrans 12 of 12 Medium  $         37,420  $         29,050  $            14,050  $            15,000  F  $      29,050  $      29,050 
North SJ Port of Stockton Fyffe Avenue Grade Separation Replace an at-grade crossing with a new grade separated overcrossing. 1 of 1 High  $         13,000  $           9,000  $              9,000  $                       -  $         1,000  $         8,000  $         8,000  $     1,000 
North SJ City of Tracy Central Valley Gateway (2 projects): 1 of 1 Medium

   City of Tracy      1. Rt 205 / International Parkway Interchange Improvements 
Widen ramps, construct turn pockets, install bike/pedestrian improvements, and 
signal modification.

 $         15,690  $           7,600  $              7,600  $                       -  $         7,600  $         7,150  $         450 

   City of Tracy     2. Rt 580 / International Parkway Interchange Improvements
Widen ramps, construct turn pockets, install bike/pedestrian improvements, and 
signal modification.

 $           8,970  $           5,180  $              5,180  $                       -  $         5,180  $         5,180 

North SCL Santa Clara VTA Rt 101 / 25 Interchange Improvements Phase 1

Construct/relocate interchange north of the existing location by replacing a two-
lane bridge with four-lane bridge/interchange, construct auxiliary lane, 
modify/construct frontage roadway, install bike lanes, sidewalks, and traffic 
signals.

1 of 1 Medium  $         65,000  $           4,200  $              4,200  $                       -  $         4,200  $     4,200 

North SOL STA Rt 80/680/12 Interchange, Package 2A
Construct a new two lane highway alignment and bridge, an off-ramp, install 
ramp metering and changeable message signs, and braided ramp connection. 

1 of 1 Medium +  $         76,000  $         53,200  $            53,200  $                       -  $      53,200  $      53,200 

North STA StanCOG Rt 132 West Freeway / Expressway Phase 1
 Construct new two lane expressway with full access control and grade 
separation divided highway.   

1 of 1 Medium  $       149,400  $         30,000  $            21,000  $                       -  $      21,000  $      21,000 

 $      704,560  $      354,886  $         260,886  $            85,000 
North Target  $         217,000 

South LA LA Metro Southern California Rail Projects (6 of 8 projects): LA Metro 2 of 4 High

   LA Metro     1. Southern Terminus Gap Closure Add 5000 feet of main line track.  $           9,529  $           5,992  $              5,992  $                       -  F  $        5,992  $        5,992  $         5,992 
   LA Metro     2. Terminal Island Railyard Enhancements Add 31,000 feet of on-dock staging/storage tracks.  $         34,015  $         21,645  $            21,645  $                       -  F  $      21,645  $      21,645  $      21,645 
   LA Metro    4. Pier G & J Double Track Add 9,000 feet of double track.  $         25,000  $         14,000  $            14,000  $                       -  F  $      14,000  $      14,000 
   LA Metro    6. Montebello Boulevard Grade Separation Replace an at-grade crossing  with  a new grade separated undercrossing.  $       128,611  $         49,000  $            49,000  $                       -  $      49,000  $      49,000  $      49,000 

   LA Metro    7. Turnbull Canyon Road Grade Separation Replace an at-grade crossing with a new grade separated overcrossing.  Add sidewalks/bike lanes.  $         86,246  $         29,000  $            29,000  $                       -  $      29,000  $      29,000  $      29,000 

   LA Metro    8. Rosecrans/Marquardt Grade Crossing Replace an at-grade crossing with a new grade separated crossing.  $       155,300  $           9,000  $              9,000  $                       -  $         9,000  $         9,000 

South LA LA Metro
Rt 605 / 91 Interchange Improvement: Gateway Cities Freight 
Crossroads Project

 Add new general purpose and/or auxiliary lanes and modify on and off ramps.   LA Metro 3 of 4 Medium High  $       187,800  $         90,000  $            32,000  F  $      32,000  $   29,000  $     3,000 

South LA Caltrans, LA Metro Rt 5 Golden State Chokepoint Relief
Add truck lanes, HOV lanes, auxiliary lanes, soundwalls, and an ITS hub station.  
Widen seven bridges and improve access to weigh station.

LA Metro 1 of 4
Caltrans 1 of 12

High  $       539,200  $      247,000  $         167,000  $            80,000  F  $    247,000  $    247,000 

South LA LA Metro Rt 71 Freeway Conversion
Add one HOV and one mixed flow lane in each direction, close three at-grade 
crossings, install sound walls and pedestrian bridge.  

LA Metro 4 of 4 Medium High  $       175,519  $         44,000  $            44,000  $                       -  $      44,000  $      44,000 

South LA Caltrans, LA Metro Rt 57 / 60 Confluence: Chokepoint Relief Program
East bound improvements include interchange modifications, auxiliary lanes and 
three new bridges.

LA Metro -
Caltrans 10 of 12

Medium High  $       288,600  $      180,000  $              2,000  $            20,000  $      22,000  $      5,000  $   17,000 

South ORA Caltrans, City of Brea Rt 57 / Lambert Road Interchange Improvement
Install auxiliary lanes, modify ramps and widen Lambert Road to accommodate 
future truck climbing lane. 

Caltrans 5 of 12 Medium  $       100,000  $         65,705  $            27,055  $            38,650  F  $      65,705  $      65,705 

South RIV City of Moreno Valley Rt 60 Truck Safety and Efficiency, Phase 1A
 Replace 50 year old with new six lane bridge, reconfigure the north side of the 
Route 60/Moreno Beach Drive Interchange, and construct auxiliary lanes. 

1 of 1 Medium  $         24,000  $         16,800  $            16,800  $                       -  $      16,800  $      16,800 

South SBD SBCTA, Caltrans Rt 395 Widening from SR 18 to Chamberlaine Way  Widen route 395 from two to four lanes, construct turn lanes, and install signals. SBCTA 2 of 2 
Caltrans 11 of 12

Medium High  $         52,321  $         24,292  $            23,292  $              1,000  $      24,292  $      24,292 

South SBD Caltrans, SBCTA Rt 10 Corridor, Contract 1 (Express Lanes) Add two express lanes and auxiliary lanes. SBCTA 1 of 2
Caltrans 8 of 12

Medium High  $       625,400  $         64,000  $            53,831  $            64,000  F  $      117,831  $    117,831 

South SBD Caltrans, City of Rancho Cucamonga Etiwanda Avenue Grade Separation 
Replace an at-grade crossing with a new grade separated overcrossing.  Add 
1,700 feet of sidewalks/bike lanes.

Caltrans 4 of 12 Medium  $         60,000  $         60,000  $                       -  $            60,000  $         7,850  $      52,150  $      52,150  $      5,000  $     2,000  $       850 

South VEN Caltrans Rt 34 (Fifth St) / Rice Avenue Grade Separation
Grade separate existing overcrossing and widen from four lanes to six lanes, 
install connector roads, signals, and sidewalks.

Caltrans 3 of 12 High  $         79,192  $         68,606  $                       -  $            68,606  $      12,406  $      56,200  $      56,200  $      8,000  $     4,406 

 $   2,570,733  $      989,040  $         494,615  $          332,256 
South Target  $         467,000 

TOTAL - NORTH REGION

TOTAL - SOUTH REGION
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Border SD Caltrans, SANDAG, ICTC, SCAG
California-Mexico Border System Network
 Improvements (6 projects):

Caltrans 2 of 12 Medium High

SD    Caltrans, SANDAG, ICTC, SCAG    1. Rt 125/905 Connector Construct freeway to freeway South-West Connector.  $         36,255  $         21,980  $            21,980  $                       -  $      21,980  $      21,980 

SD    Caltrans, SANDAG, ICTC, SCAG
   2. Rt 11/Siempre Viva Interchange and Commercial
     Vehicle Enforcement Facility, Segment 2B 

Construct new interchange and begin site prep for the Commercial Vehicle 
Enforcement Facility, which includes drainage and utilities.  

 $         45,400  $         45,400  $                       -  $            37,118  $         4,810  $      32,308  $      32,308  $         200  $     4,610 

SD    Caltrans, SANDAG, ICTC, SCAG    3. Otay Mesa East Port of Entry Segment 3A Begin site preparations which include drainage and utilities.   $         40,350  $         29,770  $                       -  $              5,050  $         5,050  $      1,150  $     3,900 
SD/
IMP

   Caltrans, SANDAG, ICTC, SCAG    4. Advanced Technology Corridors at Border POEs
Implement a fiber optic cable network to facilitate an advanced traveler 
information and border wait time system.  

 $         39,175  $         11,969  $                       -  $            11,969  $         2,317  $         9,652  $         9,652  $     2,317 

IMP    Caltrans, SANDAG, ICTC, SCAG    5. Rt 98 Improvements
Widen Route 98 from four to six lanes, install associated sidewalks, Class II bike 
lanes, and curb ramps. 

 $         11,650  $           3,370  $                       -  $              3,370  $         3,370  $         3,370 

IMP    Caltrans, SANDAG, ICTC, SCAG    6. Calexico East POE Truck Crossing Improvement
Widen bridge to add truck lanes and passenger lanes along with eight foot 
shoulders.  

 $         29,844  $           3,000  $                       -  $              3,000  $         3,000  $   3,000 

Border SD SANDAG Sorrento to Miramar, Ph2 Intermodal Improvements
Add 1.9 miles of double track in slowest area, install signal improvements  and 
retaining walls.

1 of 1 Medium High  $       129,037  $         10,500  $            10,500  $                       -  $      10,500  $   10,500 

Border SD City of San Diego Otay Mesa Truck Route, Phase 4A 
Widen and pave existing service road, redirect laden/unladen trucks on 
dedicated route.

1 of 1 Medium +  $         19,530  $           6,000  $              6,000  $                       -  $         6,000  $         6,000 

Border SD SD Unified Port District National City Marine Terminal Rail Track Extension Construct connector track and realign Marina Way. Port 2 of 2 Medium  $         13,120  $           9,184  $                 585  $                       -  F  $            585  $         585 

Border SD SD Unified Port District
Tenth Avenue Marine Terminal Beyond Compliance 
Environmental Enhancements

Expand shore power and  purchase "Bonnet" system. Port 1 of 2 Medium  $           8,100  $           5,670  $              5,600  $                       -  F  $         5,600  $         5,600 

 $      372,461  $      146,843  $            44,665  $            60,507 
Border Target  $            89,000 

Central SB SBCAG Rt 101 Multimodal Corridor 
Construct HOV lanes between Carpentaria and Santa Barbara, reconstruct or 
replace bridges and overcrossing, install sound walls and ITS elements.

Caltrans 6 of 12 Medium  $       276,575  $         16,000  $            16,000  $            35,000  $      51,000  $      51,000 

SB    Caltrans South Coast 101 HOV-Carpinteria - Segment 4A Construct 5.8 lane miles of HOV and other Improvements (CMGC)  $             135,845  $               16,000  $                   16,000  $                   35,000  $      51,000  $      51,000 

SB    Caltrans South Coast 101 HOV-Padaro - Segment 4B Construct 5.8 lane miles of HOV and other Improvements (CMGC)  $             202,380  $                        -    $                              -  $                              - 

SB    Caltrans South Coast 101 HOV-Summerland - Segment 4C Construct 3.4 lane miles of HOV and other Improvements (CMGC)  $             135,845  $                        -    $                              -  $                              - 

Central Target  $            16,000 

Other SHA Caltrans, SRTA Rt 5, Redding to Anderson Widening, Phase 2
Widen road and structures from four to six lanes, replace two bridges, and install 
closed circuit TV and fiber optic cable.

Caltrans 9 of 12 Medium+  $       126,258  $         65,700  $            24,000  $            41,700  F  $         65,700  $      65,700 

Other Target  $            16,000 

Shaded area reflects the changes  $   4,050,587  $   1,572,469  $         840,166  $          554,463 

SUMMARY REGIONAL STATE  TOTAL 
TARGETS 805,000$          536,000$           $   1,341,000 
RECOMMENDATION 840,166$          554,463$           $   1,394,629 
DIFFERENCE 35,166$            18,463$             $        53,629 

TOTAL - BORDER REGION

GRAND TOTAL



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve Resolution 
G-18-34, authorizing an access control opening on State Route (SR) 84 at Post Mile (PM) 27.2
in the city of Menlo Park, county of San Mateo?

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
approve Resolution G-18-34, opening access on SR 84 to Hibiscus Properties, LLC. 

BACKGROUND: 

This request is part of the Bayfront Expressway Roadway Improvement Project which will 
improve traffic operation along Bayfront Expressway, also known as SR 84, in order to 
accommodate the additional traffic demand generated by development on the adjacent Hibiscus 
Properties, LLC parcel.  A traffic study was completed in July 2017 to analyze traffic impacts to 
Bayfront Expressway.  The study identified installation of a signalized intersection at the 
subject access opening location as the preferred alternative to alleviate increased traffic volumes 
after development.  The existing main access would also be modified to allow westbound left 
turns for transit buses only and extension of the existing eastbound right turn lane. 

Director’s Deed (DD) 045626-01-04, approved May 17, 2018, authorized the transfer of a 71.49 
foot access control opening to Hibiscus Properties, LLC.  This break in access control will be of 
public benefit by increasing traffic safety at the new intersection, better controlling the flow of 
traffic, and reducing traffic queueing in this area.  The cost of all road improvements associated 
with this Project is borne by the developer. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 4.20 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way 
and Land Surveys 

Subject: RESOLUTION AUTHORIZING BREAK IN ACCESS ALONG STATE ROUTE 84 FOR 
HIBISCUS PROPERTIES 
RESOLUTION G-18-34 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

The May, 2018 Commission meeting agenda item read as follows: 
 
04-04-SM-84 PM 27.2     Menlo Park 
Disposal Unit #DD 045626-01-04    71.49-foot access opening 
Convey to:  HIBISCUS PROPERTIES, LLC   $2,025,000 (Appraisal $2,025,000) 
 
Direct sale.  This is a right of way decertification of access restriction along State Route 84, an 
access restricted conventional highway.  A full intersection will be constructed.  The new access 
opening is located on the southerly side of Route 84 between the signalized intersections of 
Chilco Street and Willow Road in the city of Menlo Park (City).  The buyer, Hibiscus Properties 
LLC, is owned by Facebook.  Facebook is expanding their campus at this location and the City 
requires the location of a new driveway off the highway, as Chilco Street cannot accommodate 
the increase in traffic caused by the Facebook expansion.  Selling price represents appraised 
value. 
 
Attachments 

Attachments A1, A2 – Parcel maps 
Attachment B – Resolution G-18-34 

 
 

 









STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(24) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING - FINAL 
ENVIRONMENTAL IMPACT REPORT FOR THE SACRAMENTO-PLACERVILLE 
TRANSPORTATION CORRIDOR MASTER PLAN, INCLUDING THE SITE 3:              
EL DORADO TRAIL EXTENSION PROJECT (RESOLUTION E-18-86) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Final Environmental Impact Report and Statement of Overriding Considerations for 
the Sacramento-Placerville Transportation Corridor Master Plan, including Site 3:  El Dorado 
Trail Extension Project (Project) in El Dorado County and approve the Project for future 
consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Final Environmental Impact Report and Statement 
of Overriding Considerations, and approve the Project for future consideration of funding. 

BACKGROUND: 
The County of El Dorado (County) is the California Environmental Quality Act lead agency for 
the Project.  The Sacramento-Placerville Transportation Corridor Master Plan proposes various 
uses, including excursion rail, rail cars, pedestrian trails, equestrian trails, utility easements, and 
filming along the former Southern Pacific Railroad corridor.  It further provides for design 
guidelines and development standards to protect and enhance the utility of the corridor, and to 
protect the environment.  The Master Plan was developed to utilize the railroad right-of-way as a 
multipurpose transportation corridor and provide for the protection of the corridor for the potential 
future reactivation of rail service consistent with the National Trails System Act.  In keeping with 
the multipurpose transportation goals, the County has included Site 3:  El Dorado Trail Extension 
Project from the master plan.  The Project will construct approximately 9-miles of new multi-use 
trails, including tree removal, shrub clearing, drainage culverts, and paving of new trail sections.   

On February 25, 2003, the El Dorado County Board of Supervisors adopted the Final 
Environmental Impact Report, including the Statement of Overriding Considerations.  The Final 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

Environmental Impact Report determined that impacts related to noise would be significant and 
unavoidable.   
 
The County found that there were several benefits that outweigh the unavoidable adverse impact 
of the project.  These overriding benefits include economic, legal, social, and technological 
considerations that outweigh the identified significant effects on the environment.  The County 
cited benefits related to the creation of a regional multipurpose trail network to: 
 

• Provide potential trail linkages from El Dorado County to Sacramento County and the 
City of Folsom.  

• Comply with the County Trail (C-4) designation. 
• Consistency with the intent of the National Trails System Act to “preserve” the corridor 

for future rail service and encourage a multipurpose trail corridor in the interim. 
• Provide an alternate transportation and recreational option, having positive effects on 

the general physical and mental health of the County residents and visitors. 
 
On June 6, 2018, the County confirmed that the FEIR remains valid and that there are no new 
identified impacts requiring mitigation since adoption in 2003. 

The Project is estimated to cost $70,360 and will fund modifications to an existing Class 1 trail 
in preparation for paving with Active Transportation Program Funds.     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
A.  Resolution E-18-86 
B. Statement of Overriding Considerations 
C. Project Location Map 
D.  Notice of Determination 
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CALIFORNIA TRANSPORTATION COMMISSION 

 
Resolution for Future Consideration of Funding  

3 – El Dorado County 
Resolution E-18-86 

 
1.1 WHEREAS, the County of El Dorado (County) has completed a Final Environmental 

Impact Report and Statement of Overriding Considerations pursuant to the California 
Environmental Quality Act (CEQA) and the CEQA Guidelines for the Sacramento-
Placerville Transportation Corridor Master Plan; and 

 
1.2 WHEREAS, the County has certified that the Final Environmental Impact Report for the 

Sacramento-Placerville Transportation Corridor Master Plan has been completed pursuant 
to CEQA and the CEQA Guidelines; and 

 
1.3 WHEREAS, the County proposes various uses, including excursion rail, rail cars, 

pedestrian trails, equestrian trails, utility easements, and filming along the former Southern 
Pacific Railroad corridor.  It further provides for design guidelines and development 
standards to protect and enhance the utility of the corridor, and to protect the environment.  
In keeping with the multipurpose transportation goals, the County has included Site 3:  El 
Dorado Trail Extension Project from the master plan.  The Project will construct 
approximately 9-miles of new multi-use trails, including tree removal, shrub clearing, 
drainage culverts, and paving of new trail sections; and  

 
1.4 WHEREAS, on February 25, 2003, the El Dorado County Board of Supervisors adopted 

the Final Environmental Impact Report and Statement of Overriding Considerations; and 
 

1.5 WHEREAS, on June 6, 2018, the County confirmed that the Final Environmental Impact 
Report remains valid with no new identified impacts; and 

 
1.6 WHEREAS, the El Dorado County Board of Supervisors determined that impacts related 

to noise would be significant and unavoidable; and 
 
1.7 WHEREAS, the El Dorado County Board of Supervisors adopted a Statement of 

Overriding Considerations for the Project finding that the Project benefits outweigh the 
unavoidable adverse environmental impacts; and 
 

1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Environmental Impact Report and 
Statement of Overriding Considerations; and 

 
1.9 WHEREAS, the above-referenced significant effect is acceptable when balanced against 

the facts set forth in the Statement of Overriding Considerations; and 
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2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report and Statement of 
Overriding Considerations for the above-referenced Project to allow for future 
consideration of funding.   



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Sacramento-Placerville Transportation Corridor Master Plan 
Project Title 
 
                1998102095                      Matt Smeltzer                                           (530) 621-5912 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The plan includes the Site 3:  El Dorado Trail Extension Project and is 
located on Sunset Lane to Oriental Street in Shingle Springs, El Dorado County. 
  
Project Description:  The project proposes various uses, including excursion rail, rail cars, pedestrian 
trails, equestrian trails, utility easements, and filming along the former Southern Pacific Railroad corridor.  
It further provides for design guidelines and development standards to protect and enhance the utility of 
the corridor, and to protect the environment.  In keeping with the multipurpose transportation goals, the 
County has included Site 3:  El Dorado Trail Extension Project from the master plan.  The Project will 
construct approximately 9-miles of new multi-use trails, including tree removal, shrub clearing, drainage 
culverts, and paving of new trail sections. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (   X    will/     _   will not) have a significant effect on the environment. 
2.    X     An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ _ _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (   X      was /     _   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  2850 Fairlane Court, Placerville, CA  95667    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(23) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Philip J. Stolarski, Chief 
Division of Environmental 
Analysis 

Subject: APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

ISSUE: 

Should the California Transportation Commission (Commission), as a responsible agency, approve 
the attached Resolution E-18-85? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached Resolution 
E-18-85.

BACKGROUND: 

07-Ven-34, PM 6.27/6.77
RESOLUTION E-18-85

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Final Environmental Impact Report (FEIR) has been completed: 

• State Route 34 (SR 34) in Ventura County.  Construct a grade separation structure at
an existing intersection of Rice Avenue and Fifth Street in the city of Oxnard.
(PPNO 4961)

This project is located at the Rice Avenue Grade Separation in the city of Oxnard in Ventura County. 
The project proposes to construct a grade separation at the existing Rice Avenue and Fifth Street 
intersection.  The project proposes to eliminate an existing at-grade railroad crossing.  The purpose 
and need of the proposed project is to eliminate the conflict between vehicles and trains at the rail-
highway crossing and to address future traffic and circulation issues forecasted for the project area.  
The proposed project is estimated to cost $79.2 million.  The project is currently programmed for 
$81.2 million in the Senate Bill Trade Corridor Enhancement Program (TCEP), Regional Surface 
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“Provide a safe, sustainable, integrated and efficient transportation system 
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Transportation Program, Federal and Local programs.  This project is determined to be a Delegated 
Project under the Federal Highway Administration (FHWA) and to be administered per the Project 
Responsibilities List in the Joint Stewardship and Oversight Agreement between FHWA and the 
California State Department of Transportation.  The project is estimated to begin construction in 
2020.  The scope, as described for the preferred alternative, is consistent with the project scope 
programmed by the Commission in the TCEP.  

 
A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted by 
the project include land use, farmlands, community cohesion, relocations, traffic and 
transportation, pedestrian and bicycle facilities, cultural resources, and biological resources.   

 
Potential impacts associated with the project can all be mitigated to below significance with the 
exception of impacts to farmlands.  As a result, an FEIR and a Statement of Overriding 
Considerations was prepared for the project.  
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
07-Ven-34, PM 6.27/6.77 

Resolution E-18-85 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a 
Final Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 34 (SR 34) in Ventura County.  Construct a grade separation 

structure at an existing intersection of Rice Avenue and Fifth Street in the 
city of Oxnard.  (PPNO 4961)  

 
1.2 WHEREAS, the Department has certified that a Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Final Environmental Impact Report. 
 

1.4 WHEREAS, the project will have a significant effect on the environment. 
 

1.5 WHEREAS, A Statement of Overriding Considerations was made pursuant to CEQA 
Guidelines. 
 

1.6 WHEREAS, Findings were made pursuant to the State CEQA Guidelines. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 

 

























NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Rice Avenue Grade Separation Project 
 
2017091040 Susan Tse   (213) 897-1821   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 34 in Ventura County. 
  
Project Description:  Construct a grade separation at Rice Avenue and Fifth Street in the city of Oxnard. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (_X_ will / _ will not) have a significant effect on the environment. 
2.  _X_ An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 __ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 
CEQA. 

3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations ( X was /__was not) adopted for this project. 
6. Findings (X were / __were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 7, 100 Main St., Los Angeles, CA 90012 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 2.2c.(22) 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -FINAL 
ENVIRONMENTAL IMPACT REPORT FOR THE MONTEBELLO BOULEVARD 
BIKE AND SIDEWALK IMPROVEMENTS PROJECT (RESOLUTION E-18-84) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Final Environmental Impact Report and Statement of Overriding Considerations for 
the Montebello Boulevard Bike and Sidewalk Improvements Project (Project) in Los Angeles 
County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Final Environmental Impact Report and Statement 
of Overriding Considerations, and approve the Project for future consideration of funding. 

BACKGROUND: 
The City of Montebello (City) is the California Environmental Quality Act lead agency for the 
Project.  The Project will construct dedicated Class 2 bike lanes, sidewalk enhancements, 
Americans with Disabilities Act (ADA) compliant corner ramps, pedestrian lighting, and traffic 
signal improvements on Montebello Boulevard.   

On June 10, 2015 the City Council of Montebello adopted the Final Environmental Impact Report, 
including the Statement of Overriding Considerations.  The Final Environmental Impact Report 
determined that impacts related to aesthetics, air quality, biological resources, and traffic would 
be significant and unavoidable.   

The City found that there were several benefits that outweigh the unavoidable adverse impact of 
the project.  These overriding benefits include economic, legal, social, and technological 
considerations that outweigh the identified significant effects on the environment.  The benefits 
related to pedestrian connectivity between residential, employment centers and commercial areas 
include: 
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• Encourage and enable more people to choose non-motorized methods of travel over 
automobile use. 

• Promote a walkable design to reduce the next generation of emissions. 
• Provide improved pedestrian access, safer walking conditions, and greater connectivity 

of different land uses. 

The Project is estimated to cost $5,755,000 and is fully funded through construction with 
Proposition A and Proposition C Funds ($1,420,000), Measure R Funds ($148,000), and Active 
Transportation Program Funds ($4,187,000).    

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
A.  Resolution E-18-84 
B. Statement of Overriding Considerations 
C. Project Location Map 
D.  Notice of Determination 

 
 
 
 
 



Attachment A 
June 27-28, 2018 

Item 2.2c.(22) 
 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

 
Resolution for Future Consideration of Funding  

7 – Los Angeles County 
Resolution E-18-84 

 
1.1 WHEREAS, the City of Montebello  (City) has completed a Final Environmental Impact 

Report and Statement of Overriding Considerations pursuant to the California 
Environmental Quality Act (CEQA) and the CEQA Guidelines for the Montebello 
Boulevard Bike and Sidewalk Improvements Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Final Environmental Impact Report for the 

Montebello Boulevard Bike and Sidewalk Improvements has been completed pursuant to 
CEQA and the CEQA Guidelines; and 
 

1.3 WHEREAS, the Project is located on Montebello Boulevard, from Lincoln Avenue to 
Paramount Boulevard; and 

 
1.4 WHEREAS, the City will construct dedicated Class 2 bike lanes, sidewalk enhancements, 

Americans with Disabilities Act (ADA) compliant corner ramps, pedestrian lighting, and 
traffic signal improvements on Montebello Boulevard; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Environmental Impact Report; and 

 
1.6 WHEREAS, on June 10, 2015, the City Council of Montebello adopted the Final 

Environmental Impact Report; and 
 

1.7 WHEREAS, the City Council of Montebello determined that impacts related to aesthetics, 
air quality, biological resources, and traffic would be significant and unavoidable; and 

 
1.8 WHEREAS, the City Council of Montebello adopted a Statement of Overriding 

Considerations for the Project finding that the Project benefits outweigh the unavoidable 
adverse environmental impacts; and 

 
1.9 WHEREAS, the above-referenced significant effects are acceptable when balanced 

against the facts set forth in the Statement of Overriding Considerations; and 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report and Statement of 
Overriding Considerations for the above-referenced Project to allow for future 
consideration of funding.   



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Montebello Boulevard Bike and Sidewalk Improvements Project 
Project Title 
 
                2008011122                      Danilo Batson                                           (323) 887-1200 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on Montebello Boulevard, from Lincoln Avenue 
to Paramount Boulevard in Los Angeles County. 
  
Project Description:  The project will construct dedicated Class 2 bike lanes, sidewalk enhancements, 
Americans with Disabilities Act (ADA) compliant corner ramps, pedestrian lighting, and traffic signal 
improvements on Montebello Boulevard. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
June 27-28, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (   X    will/     _   will not) have a significant effect on the environment. 
2.    X     An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ _ _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (   X      was /     _   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  1600 W. Beverly Boulevard, Montebello, CA  90640    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 3.15 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Michael Keever, Chief (Acting) 
Division of Project Management 

Subject:  FISCAL YEAR 2017-18 – THIRD QUARTER – PROJECT DELIVERY REPORT

SUMMARY: 

The California Department of Transportation (Department) will present the Division of Project 
Management’s Fiscal Year (FY) 2017-18 Project Delivery Report, for the third quarter, to the 
California Transportation Commission (Commission) at its June 27-28, 2018, as in informational 
item. 

BACKGROUND: 

The purpose of the quarterly Project Delivery Report is to provide the Commission with project 
delivery information on transportation projects for which the Department was fully responsible for 
development and construction management.  This report is intended to cover the reporting 
requirements specified by Government Code Sections 14526.6 and 14527.16.   

Attachment 
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Executive Summary 
Introduction 
The California Department of Transportation (Caltrans) delivers transportation capital programs that preserve, 
protect, and enhance performance of the state highway system.  Operational improvement projects help the 
existing highway system function more efficiently.  System preservation projects, such as bridge rehabilitation and 
pavement rehabilitation, help the highway system last longer and decrease maintenance costs.  Safety projects 
reduce fatalities and serious injuries resulting from traffic accidents.  System expansion projects reduce 
congestion by adding lanes or constructing new highways. 

 

Purpose 
This report provides project delivery information on transportation projects for which Caltrans was fully 
responsible for development and construction management. 
 

Performance Measures 
Measuring and reporting performance on project milestones shows how well Caltrans is meeting its commitments 
to deliver projects as promised in its primary work programs: the State Transportation Improvement Program 
(STIP), the State Highway Operation and Protection Program (SHOPP), and for locally funded projects where 
Caltrans is the implementing agency. 
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Performance Measure Summary – 3rd Quarter Fiscal Year 2017‐18 

Measure 
Year‐To‐Date thru 3rd 

Quarter 
Annual 

Commitment 
Year‐End 
Projection 

Goal 
Status 

Completed  Plan  Percent  Plan  Percent  Forecast  Percent  Percent 

Project Approval, Environmental Documents 

Draft Environmental 
Documents Completed 

52  64  81%  79 
 

66% 
 

73  92%  80%   

Projects Approved  190  223  85%  267  71%  262  98%  90%   

Right of Way:  Projects Certified 

Projects Certified  180  191  94%  281  64%  278  99%  100%   

Allocation Funds 
Committed (millions) 

$134  NA  NA  $213   63%  $213   100%  100%   

Delivery:  Projects Designed and Ready for Construction 

Projects Designed and 
Ready for Construction 

126  168  75%  282  45%  277  98%  100%   

Capital Value  Ready 
for Allocation (millions) 

$607  $1,327  46%  $2,398  25%  $2,389  99%  100%   

Construction:  Projects Constructed 

Projects Constructed  180  207  87%  231  78%  214  93%  95%   

Closeout Costs 

State Transportation 
Improvement Program 
Costs (millions) 

$643  $714  90%  NA  NA  NA  NA  < 100%   

State Highway 
Operation and 
Protection Program 
Costs (millions) 

$1,320  $1,450  91%  NA  NA  NA  NA  < 100%   

Legend 

  It is expected that Caltrans will meet the delivery goal 
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Project Watch List 
  
The Project Watch List identifies projects deemed "at risk" for budget overruns or schedule delays.  Projects are 
continuously monitored and brought to the attention of managers and transportation stakeholders to resolve or 
minimize issues affecting the budget, scope, or schedule. 
 
The project watch list will change from one quarter to another (projects dropped or added) as supplemental funds 
are approved, budget risks are mitigated, and schedule risks are resolved.  Since the report is prepared quarterly, 
and in order to keep projects on track to award, projects that have not been included on the watch list may 
require supplemental funds requests between reports.  While this report is intended to reflect information at the 
end of the reporting period, information for narratives is updated up to the time the report is published to 
provide the most accurate information possible. 
 

Budget (Supplemental Funds) and Delivery Risks 
 
Caltrans balances risk in project budgeting with the need to ensure that an appropriate mix of projects are 
brought forward in sufficient quantities to use its annual federal obligation authority.  Complete and reasonable 
estimates are necessary to avoid undesired consequences, including loss of federal or local funds.  Before 
presenting capital or capital outlay support (COS) budget change requests to the Commission, Caltrans thoroughly 
examines each request to validate costs and evaluate options.  A summary of current budget risks is provided in 
the table below. 
 

 

Summary of Potential Supplemental Funds

Budget Risk Type  Projects 

Programmed 
Budget 
(millions) 

Estimated 
Risk $ 

(millions)  Potential Date 

Pre‐Construction – 32 of 1,313 Total Projects or 2% 

COS Supplementals  10  $36.5  $6.8  Within 6 months 

Greater Than 120% Allocations  17  $282  $109  Within 6 months 

Supplementals to Award  5  $15.8  $4  Within 6 months 

During Construction – 32 of 638 Total Projects or 5% 

COS Supplementals  16  $438  $16.6  Within 1 year 

Supplementals to Complete Construction  13  $1,000  $330  Within 1 year 

Partnership Projects ‐ Local Agency 
Implementing Agency 

3  $1,050  $90  After completion 

Post‐Construction – 10 of 997 Total Projects or 1% 

COS Supplementals  2  $8.7  <$1  Within 1 year 

Supplementals to Closeout  7  $261  $9.4  Within 1 year 

Right of Way Adjustments  1  $5.4  $4  After completion 

 
Total 

 
74 
 

$3,097  $570   
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Description Program

Programed 

Budget 

($1,000s) Risk Component Risk Level Risk Trend* Risk Description

DN 101 Dr. Fine Bridge 

Replacement

SHOPP 10,942 PA&ED High New CA Fish and Wildlife requires an EIR.

LAK 175 Lak 175 ‐

Middletown 

Shoulders

SHOPP 21,100 Fiscal Year 

Delivery

Very High New Utilities

LAK 175 Lak 175 ‐

Middletown 

Shoulders

SHOPP 2,756 Right of Way 

Capital

Medium New Right of way acquisition

HUM 101 Wabash‐Fairfield 

Safety

SHOPP 5,382 Fiscal Year 

Delivery

Medium New Utility relocation

HUM 101 Little Lost Man 

Fish Passage

SHOPP 966 PA&ED High New Need formal consultation for potential 

noise impacts to fish.

HUM 096 Willow Creek 

Charging Station

SHOPP 1,169 Fiscal Year 

Delivery

High New Need Neg Dec due to hazardous materials 

at proposed location.

MOD 299 Butte & Ash 

Creek Bridge 

Replacement

SHOPP 10,086 Fiscal Year 

Delivery

Low Decreased Flood protection board (CVFPB) 

Encroachment Permit

YUB 020 Loma Rica 

Rd./Spring Valley 

Road Widening & 

Rehab

SHOPP 17,420 Fiscal Year 

Delivery

Very High New Multiple right of way map revisions, 

potential condemnation.

SUT 020 Sutter Bypass 

Widening & 

Rehab

SHOPP 30,765 Fiscal Year 

Delivery

Very High New Permits, right of way condemnation, utility 

relocation.

PLA 049 PLA 49 HMA 

Overlay

SHOPP 38,805 Fiscal Year 

Delivery

Very High New Right of way acquisition

COL 020 Colusa Rehab SHOPP 13,500 Fiscal Year 

Delivery

Very High Same as 

Previous

Complex utility relocation issues. Time 

extension granted for utility relocation and 

right of way acquisition.

SAC VAR Various routes ‐ 

seismic retrofit.

SHOPP 38,681 Fiscal Year 

Delivery

Very High New Permits

YUB 070 Simmerly Slough 

(SHOPP)

SHOPP 82,900 Fiscal Year 

Delivery

High New Involves the Army Corp of Engineers 408 

Permit and potential RW condemnation.

BUT 070 BUT 70 Four 

Lane Widening 

(Seg 1 STIP)

STIP 27,700 Fiscal Year 

Delivery

Very High New Involves Section 7 consultation with USFWS 

and several permits including Army Corp of 

Engineers.

SAC VAR Scour Repair SHOPP 26,792 Fiscal Year 

Delivery

High New Involves 408 permit from the Army Corp of 

Engineers.

Pre‐Construction‐Delivery Year Delays: 69 projects on the FY 17/18 Contract For Delivery at risk of missing the delivery year

*Retired risks can be found in Appendix (D)
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Programed 

Budget 

($1,000s) Risk Component Risk Level Risk Trend* Risk Description

ED 050 Camino Safety 

Project

SHOPP 48,000 Fiscal Year 

Delivery

Very High New PAED involves investigation of cultural 

resources. Native American consultation is 

needed. The delay in PAED will also result 

in PS&E delay.

SAC 099 RHMA Overlay SHOPP 45,012 Fiscal Year 

Delivery

Medium New Involves ADA issues.

BUT 070 Ophir Palermo 

Safety (SHOPP)

SHOPP 32,720 Fiscal Year 

Delivery

Very High New Involves Section 7 consultation with UFWS 

and Army Corps of Engineers 401 and 404 

permits.

SON 001 Gleason 

Realignment

SHOPP 46,800 Fiscal Year 

Delivery

Very High New Visual mitigation requirements and possible 

condemnation.

SON 116 SON 116 ADA 

Ped 

Infrastructure

SHOPP 5,360 Fiscal Year 

Delivery

Low New Local agency concerns.

NAP 128 SR 128 CONN 

CREEK BRIDGE 

REPLACEMENT

SHOPP 17,903 Fiscal Year 

Delivery

High Increased Right of way acquisition and utility 

relocations

SON 116 SON 116/Llano 

Rd LT

SHOPP 10,668 Fiscal Year 

Delivery

High New Permits

SOL 012 Intersection 

Improvement ‐

Roundabout‐

route 12 and 113

SHOPP 7,122 Fiscal Year 

Delivery

High New Involves CDFWS permits.

MRN 101 Bridge 

replacement San 

Rafael harbor 

creek

SHOPP 14,787 Fiscal Year 

Delivery

High New Utility Relocation, PG&E Response Needed

NAP 128 Capell Creek 

Bridge 

Replacement

SHOPP 18,885 Fiscal Year 

Delivery

Very High New Right of way acquisition and utility 

relocation.

ALA 880 CRANDALL 

CREEK SEISMIC 

RETROFIT 

SHOPP 9,930 Fiscal Year 

Delivery

High New Involves permits from Army Corp of 

Engineers and Regional Water Quality 

Control Board.

MRN 101 MRN‐101 

Concrete Barrier

SHOPP 200 Right of Way 

Capital

Low New Utility Relocation, PG&E Response Needed

SF 101 04‐3E602_SF‐

101 LOMBARD 

ST. CAPM  AC 

RESURFACING 

AND CURB 

RAMPS

SHOPP 5,261 Fiscal Year 

Delivery

Low New Conflict with a local agency project with the 

project limits.

MRN 101 Ramp Metering SHOPP 12,960 Fiscal Year 

Delivery

High New Fourth quarter delivery risk due to high 

workload and resource constraints at the 

end of the year.

*Retired risks can be found in Appendix (D)
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Programed 
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($1,000s) Risk Component Risk Level Risk Trend* Risk Description

MRN 101 MRN‐101 Storm 

damage 

restoration

SHOPP 3,995 Fiscal Year 

Delivery

Low New Local agency concerns.

SON 001 SON‐1 soldier 

pile wall and RSP

SHOPP 8,310 Fiscal Year 

Delivery

Medium New Coastal permits

NAP 121 Storm Damage 

Adjacent to 

Capell Creek

SHOPP 3,251 Fiscal Year 

Delivery

High New At risk permits involving Army Corps of 

Engineers and California Department of 

Fish and Game.

SF 001 04‐4K110_SF 001 

19TH  AVE 

REHAB RDWAY 

AND UPGRADE 

TRAFFIC SIGNALS

SHOPP 27,379 Fiscal Year 

Delivery

Medium New Conflict with a local agency project with the 

project limits.

MON 068 Pacific Grove 

Shoulder 

Widening

SHOPP 6,570 Fiscal Year 

Delivery

Medium Decreased Coastal Development Permit and mitigation 

planting requirements.

SBT 025 La Gloria Rd 

Curve Correction

SHOPP 7,069 Fiscal Year 

Delivery

Low New Fourth quarter delivery risk due to high 

workload and resource constraints at the 

end of the year.

SLO 101 Pismo Creek 

Scour Repair 

Project

SHOPP 5,794 Fiscal Year 

Delivery

Medium Decreased Change in pile diameter due to new 

geotechnical data. Also need several 

permits.

SCR 009 Hwy 9  Shoulder 

Widening,  

MBGR Upgrades, 

Ctr Rumble Strip, 

Super Imp

SHOPP 13,208 Fiscal Year 

Delivery

High Same as 

Previous

Utilty Agreements and Relocation Plan 

needed for Q4 delivery.

SCR 017 PASATIEMPO 

SHOULDER 

WIDENING

SHOPP 10,057 Fiscal Year 

Delivery

Very High Increased Storms caused a major slope failure with 

the project limits, delaying geotechnical 

drilling and causing a redesign of a planned 

retaining wall.

SCR 001 SCR‐1 CAPM SHOPP 17,699 Fiscal Year 

Delivery

Low New Fourth quarter delivery risk due to high 

workload and resource constraints at the 

end of the year.

MON 101 Salinas Rehab SHOPP 52,179 Fiscal Year 

Delivery

Low New Fourth quarter delivery risk due to high 

workload and resource constraints at the 

end of the year.

MON 101 Salinas River 

bridge seismic 

retrofit

SHOPP 44,855 Fiscal Year 

Delivery

Low New Fourth quarter delivery risk due to high 

workload and resource constraints at the 

end of the year.

SCR 152 SCr 152 ADA SHOPP 3,768 Fiscal Year 

Delivery

Medium Same as 

Previous

Utility Relocation, PG&E Response Needed

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Third Quarter 

Project Delivery Report
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($1,000s) Risk Component Risk Level Risk Trend* Risk Description

SBT 025 Rte Deficiency 

Corrections

SHOPP 9,235 Fiscal Year 

Delivery

High Same as 

Previous

Utility relocation

SCR 001 Santa Cruz 

Bridge Rails

SHOPP 6,175 Fiscal Year 

Delivery

Low New Fourth quarter delivery risk due to high 

workload and resource constraints at the 

end of the year.

MON 101 KING CITY REHAB SHOPP 56,260 Fiscal Year 

Delivery

Medium Same as 

Previous

Fourth quarter delivery risk due to design 

issues and high workload at the end of the 

year.

SCR 017 N Route 17 

CAPM

SHOPP 19,044 Fiscal Year 

Delivery

Low New Fourth quarter delivery risk due to high 

workload and resource constraints at the 

end of the year.

MON 101 North King City 

Barrier

SHOPP 9,815 Fiscal Year 

Delivery

Low Same as 

Previous

Fourth quarter delivery risk due to high 

workload and resource constraints at the 

end of the year.

LA 001 BAY CLUB DRIVE SHOPP 13,351 Fiscal Year 

Delivery

High Same as 

Previous

Need to set June meeting with California 

Coastal Commission.

VEN 023 Pavement Rehab SHOPP 5,368 Fiscal Year 

Delivery

Low Same as 

Previous

Fourth quarter delivery risk due to utility 

identification and potential relocation.

LA 060 Pavement Rehab SHOPP 94,588 Fiscal Year 

Delivery

High New Fourth quarter delivery risk due to 

complexity of construction staging and 

additional added scope.

LA 014 Widen Bridge, 

Modified Ramp

LOCAL 0 PA&ED High New The project involves locals; delay in 

addressing comments to the final ED.

VEN 126 Ven 126 TMDL SHOPP 9,185 Fiscal Year 

Delivery

High Same as 

Previous

Survey delays due to Thomas Fire

RIV 074 Riv 74 Hemet 

Raised Median 

Curb

SHOPP 40,916 Fiscal Year 

Delivery

High Same as 

Previous

Right of way acquisition and condemnation.

SBD 018 SBD 18 

ADELANTO 

SHOULDER 

WIDENING

SHOPP 48,538 Fiscal Year 

Delivery

High Increased Permit and RW Cert Delays

SBD 018 SBD 18 

VICTORVILLE 

CONSTRUCT 

MEDIAN CURB

SHOPP 15,279 Fiscal Year 

Delivery

High Increased Permit and RW Cert Delays

SBD 060 SBd 60 ‐ 

REPLACE 

PIPELINE, 

MONTE VISTA 

AND BENSON 

BRIDGES

SHOPP 35,230 Fiscal Year 

Delivery

High Same as 

Previous

Utility Relocation, utility company's 

Response Needed

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Third Quarter 

Project Delivery Report
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SBD 010 SBd 10 Santa 

Ana River Br 

Seismic Retrofit

SHOPP 31,233 Fiscal Year 

Delivery

High Same as 

Previous

Permit delays; geotechnical drilling and 

analysis delays.

SBD 127 SBD 127 Near 

Baker Widen 

Shoulder and 

Rumble Strips

SHOPP 2,476 Fiscal Year 

Delivery

Medium Same as 

Previous

Environmental permit and BLM R/W 

easement.

SBD 247 SBd 247 Near 

Lucerne Valley 

Widen Shoulder 

and Rumble 

Strips

SHOPP 2,859 Fiscal Year 

Delivery

Low Same as 

Previous

Involves eminent domain lawsuit; property 

owner non cooperative.

SBD 062 SBd/Riv 62 

Widen shoulders, 

add Rumble 

Strips & Signals

SHOPP 6,164 Fiscal Year 

Delivery

Medium Decreased Right of way delays with BLM; 

condemnation.

SBD 395 SBD 395  

CONSTRUCT 4' 

MEDIAN BUFFER

SHOPP 24,895 Fiscal Year 

Delivery

Medium Same as 

Previous

Permits and right of way acquisition

SBD 095 SBd 95 Shoulder 

Widening & 

Rumble Strips 

Installation

SHOPP 6,225 Fiscal Year 

Delivery

Medium Same as 

Previous

Right of way agreement delays with BLM

VAR VAR DISTRICT 9 ZEV SHOPP 500 PS&E High New Monitoring construction costs

SJ 099 RIPON BRIDGE 

REHAB

SHOPP 23,563 Fiscal Year 

Delivery

High Increased Permits, railroad right of way acquisition 

and foundation report delay

STA 005 WESTLEY REST 

AREA

SHOPP 5,477 Fiscal Year 

Delivery

High New Team is combining 2 projects.

TUO 108 SR108 

INTERSECTION 

IMPROVEMENT

SHOPP 6,672 Fiscal Year 

Delivery

Low New At risk design

SD 094 SD 94 REALIGN 

NEAR FREEZER 

RD

SHOPP 7,876 Fiscal Year 

Delivery

Medium Same as 

Previous

Right of way delays, unresponsive owners

SD VAR DVMS PANELS SHOPP 6,446 Fiscal Year 

Delivery

Medium Same as 

Previous

Sign structure delays

SD 805 I‐805 

SWEETWATER 

RIVER BRIDGE 

UPGRADE

2018 

SHOPP

23,390 Fiscal Year 

Delivery

Very High New The Army Corp of Engineers permits; the 

404 permit is expected to take 60‐90 days 

to finalize.

NAP 128 Capell Creek 

Bridge 

Replacement

SHOPP 18,885 Construction 

Support

Very High New A landslide has changed construction 

duration from one to two seasons.

Pre‐Construction‐COS Supplementals: 10 projects with a programmed budget of $36.5M and risks between $0.9M to $6.8M

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Third Quarter 

Project Delivery Report
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NAP 128 Capell Creek 

Bridge 

Replacement

SHOPP 12,710 Construction 

Capital

Very High New A landslide at the project site has increased 

the scope of the project.

MON 068 Pacific Grove 

Shoulder 

Widening

SHOPP 1,093 PS&E Very High Same as 

Previous

New safety standards to guardrail and 

concrete median barrier required Design to 

replace these items in the project resulting 

in additional PS&E work.

SCR 152 SCr 152 ADA SHOPP 716 PS&E Very High Same as 

Previous

Complex geotechnical design issues.

FRE 033 Firebaugh ADA SHOPP 240 Right of Way 

Support

Low Increased Additional ROW support will be required 

for work related to acquiring additional 

temporary construction easements not 

identified in the PID and at the time of 

programming.

RIV 074 RIV 74/79/371 

UPGRADE TO 

STANDARD 

BRIDGE RAIL

SHOPP 755 PA&ED Very High New Design strategy changed to replace two 

bridges resulting in more support cost in 

the PAED phase.

INY 190 Towne Pass 

Curves

SHOPP 520 Construction 

Support

Very High Decreased Environmentally sensitive location within 

the National Park Service boundary

KER 014 Rosamond‐

Mojave Rehab

SHOPP 370 PA&ED Medium New Environmental, Sensitive Species 

Discovered

SJ 004 SJ BRIDGE 

MAINTENANCE

SHOPP 648 PA&ED Medium Decreased Utilities and permits

SJ 088 Liberty Safety 

Improvement

SHOPP 600 PA&ED Medium New Design change, the prefered alternative 

changed from signal to a roundabout

MEN 162 Rodeo Creek 

Slide 

SHOPP 7,630 Construction 

Capital

High Same as 

Previous

Geotech data revealed larger than 

anticipated slope failure

SUT 020 Sutter Bypass 

Widening & 

Rehab

SHOPP 21,614 Construction 

Capital

High New Permits and RW Cert complexity.

COL 020 Colusa Rehab SHOPP 9,700 Construction 

Capital

Very High New Utility relocation involving four private 

sewer pipes that need to be relocated.

SOL 012 Intersection 

Improvement ‐

Roundabout‐

route 12 and 113

SHOPP 4,671 Construction 

Capital

High New Involves complex construction staging.

SOL 012 Intersection 

Improvement ‐

Roundabout‐

route 12 and 113

SHOPP 468 Construction 

Support

High New Involves complex construction staging.

Pre‐Construction‐Greater Than 120% Allocation: 17 projects with a programmed budget of $282M and risks between $55M to $109M

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Third Quarter 

Project Delivery Report
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LA 405 Restore Truck 

Weight Station

SHOPP 4,872 Construction 

Capital

Very High Same as 

Previous

Scope increase to meet the CHP needs 

based on similar Weigh in Motion projects

LA 405 Restore Truck 

Weight Station

SHOPP 1,050 Construction 

Support

Very High Same as 

Previous

Scope increase to meet the CHP needs 

based on similar Weigh in Motion projects

LA 060 Pavement Rehab SHOPP 75,000 Construction 

Capital

High Same as 

Previous

Complex construction staging and added 

scope

LA 060 Pavement Rehab SHOPP 94,588 Construction 

Support

High Same as 

Previous

Complex construction staging and added 

scope

LA 005 Pavement Rehab SHOPP 1,900 Construction 

Support

Medium Same as 

Previous

Insufficient construction windows to stage 

traffic in the area, more construction days 

are needed

VEN 126 Cold plane 

overlay

SHOPP 3,186 Construction 

Support

Medium Same as 

Previous

Insufficient construction windows to stage 

traffic in the area, more construction days 

are needed

LA 110 Paint LA River 

Bridge

SHOPP 900 Construction 

Support

Very High Increased Due to use of U‐bit truck to install 

scaffolding and platform below the bridge, 

additional resources are needed in 

construction support for traffic control.

MER 005 ERRECA REST 

AREA 

WASTEWATER 

SYSTEM

SHOPP 2,271 Construction 

Capital

Low New More appurtenances for waste water 

recycle system were identified during the 

design phase for this advanced waste water 

treatment system.

STA 005 WESTLEY REST 

AREA

SHOPP 5,477 Construction 

Capital

Very High Same as 

Previous

Underestimated costs/risks in PID and 

recent bidding trends.

MER 099 SR99 MERCED 

REHAB

SHOPP 46,000 Construction 

Capital

Medium New Underestimated costs/risks in PID and 

recent bidding trends.

MER 099 SR99 MERCED 

REHAB

SHOPP 2,100 PA&ED High New Changes in traffic handling strategy and in 

design to exclude widening.

STA VAR SR 108 & 132 

ADA 

improvements

SHOPP 970 Construction 

Capital

Very High New Increase in unit prices for drainage, traffic 

and electrical items.

KER 005 Buttonwillow 

SRRA Sewer 

Upgrade

SHOPP 2,350 Construction 

Capital

Low Decreased Only received 2 bids, both were high due to 

remote locaiton and speciality work.  

Analysis ongoing.

KER 014 Mojave MS 

Major

SHOPP 2,757 Construction 

Capital

Low New High bids are expected due to the current 

trends.

LA 005 Ramp/ADA 

Ramp Repair

SHOPP 2,510 Construction 

Capital

High Same as 

Previous

High bids are expected due to the current 

trends.

MNO 395 Little Walker 

Shoulders

SHOPP 5,455 Construction 

Capital

High New Quantity calculation error, complex staging, 

and increasing bids statewide.

VAR VAR DISTRICT 9 ZEV SHOPP 2,712 Construction 

Capital

High New Monitoring construction costs

Pre‐Construction‐Supplementals to Award: 5 projects with a programmed budget of $15.8M and risks between $0.1M to $4M

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Third Quarter 

Project Delivery Report
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SM 101 Broadway IC ‐ CT 

AAA

STIP 8,000 Construction 

Support

Low Decreased Electrical tower knocked down during 

construction resulting in unanticipated 

freeway closure costs.

SM 001 CAPM SHOPP 1,120 Construction 

Support

Medium New Potential cost risk due to additional 

construction season

VAR 099 San Joaquin 

River 6‐Lane

Bond 8,500 Construction 

Support

Low Same as 

Previous

Additional labor compliance effort due to 

subcontractor issues with payroll.  

Additional effort required for mitigation 

work in river basin.

TUL 099 Tulare to Goshen 

North Segment 6‐

Lane

BOND 8,200 Construction 

Support

Low Same as 

Previous

Construction Claims

KER 058 Gap Closure 

Rehab

SHOPP 4,055 Construction 

Support

Low New Due to multiple projects in the area, lane 

closures may have to be restricted resulting 

in potential increases to contract duration 

and support costs

LA 047 Schuyler Heim 

Bridge 

Replacement

SHOPP 

MAJOR

339,767 Construction 

Support

Low Same as 

Previous

The construction and RW Support budgets 

were incorrectly estimated by the previous 

implementing agnancy, ACTA.  The 

implementing agency has been changed to 

Caltrans recently, but the estimates had 

not been updated.

SBD 138 SBd 138 

Widening (West 

of 15)

STIP 10,700 Construction 

Support

Medium Same as 

Previous

Additional funds may be needed for plant 

establishment period

SBD 015 SBd 15 phase 2 & 

Enhancements 

(Const Only)

STIP 10,300 Construction 

Support

High Same as 

Previous

Differing site conditions have extended the 

working days.

SJ 004 SR 4 

CROSSTOWN 

RAMP 

EXTENSION

Bond 12,200 Construction 

Support

Very High Same as 

Previous

Construction Claims

SJ 099 SOUTH 

STOCKTON 6‐

LANE WIDENING

BOND 7,000 Right of Way 

Support

Very High Same as 

Previous

Dispose of excess parcels

SJ 099 SOUTH 

STOCKTON 6‐

LANE WIDENING

BOND 20,000 Construction 

Support

Very High Same as 

Previous

Address claims for delays due to utility 

relocation and railroad agreement

AMA 088 AMADOR 88 

CAPM

SHOPP 1,553 Construction 

Support

Very High New Contractor related delays resulting in 

extended construction season

AMA 088 SILVER LAKE 

CAMPGROUND 

CAPM

SHOPP 899 Construction 

Support

Very High New Contractor related delays resulting in 

extended construction season

During Construction‐COS Supplementals: 16 projects with a programmed budget of $438M and risks between $8.3M to $16.6M

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Third Quarter 

Project Delivery Report
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ALP VAR Tree Pruning and 

Removal

SHOPP 1,260 Construction 

Support

Very High New Involves Hazardous trees, 

biological/cultural survey and 

biological/cultural and native American 

monitoring.

ALP VAR ALP, CAL, AMA 

TREE PRUNING

SHOPP 2,800 Construction 

Support

Very High New Involves biological/cultural surveys and 

biological/cultural and Native American 

monitoring tasks.

TUO VAR TUO & MPA 

TREE PRUNNING

SHOPP 1,750 Construction 

Support

Very High New The project involves acquiring right of 

entries and biology/cultural surveys and 

biological/cultural and Native American 

monitoring tasks.

SHA 005 Sidehill & Dog 

Creek Seismic 

Retrofit

SHOPP 29,646 Construction 

Capital

High Increased Design Changes

SHA 005 Antlers Br 

Replacement

SHOPP 134,150 Construction 

Capital

High Same as 

Previous

Claims

ALA 080 01410_SF 80 MC 

Phase 2 ‐ SFOBB 

WAREHOUSE

SHOPP 16,500 Construction 

Capital

Medium Same as 

Previous

Delay and additional requirements from 

State Fire Marshall.  District and BATA have 

a tentative agreement to address increases

LA 047 Schuyler Heim 

Bridge 

Replacement

SHOPP 428,421 Construction 

Capital

Medium Same as 

Previous

Additional funds may be needed base on 

the latest Risk Management and Exposure 

(RME) Report.

LA 018 Replace bridge 

deck LA‐18

SHOPP 3,732 Construction 

Capital

High Same as 

Previous

Repairs to damaged local road caused by 

traffic detour

LA 710 LA‐710 Rehab 

Phase 1

SHOPP 217,000 Construction 

Capital

High Same as 

Previous

Construction Claims

VEN 033 Slope Repair SHOPP 4,906 Construction 

Capital

Very High Same as 

Previous

Construction Claims

LA 001 Malibu Roadway 

Stabilization

SHOPP 10,432 Construction 

Capital

Low Same as 

Previous

Involves a CCO to accommodate for a 

pedestrian/bicycle path.

SBD 015 SBd 15 phase 2 & 

Enhancements 

(Const Only)

STIP 74,690 Construction 

Capital

High Same as 

Previous

Delays due to constructability issues, 

environmental concerns, and utility 

relocation; rail road flagging cost increases.

VAR VAR Bishop ADA SHOPP 3,270 Construction 

Capital

Very High New Unforeseen site condition: Thicker concrete 

than what had been expected.

VAR VAR Bishop ADA SHOPP 840 Construction 

Support

Very High New Out of compliance slabs and 

implementation of new ADA requirements.

SJ 012 BOULDIN ISLAND 

REHAB

SHOPP 31,000 Construction 

Capital

Very High New Unforeseen issues including differential 

settlement near the new bridge

SJ 004 SR 4 

CROSSTOWN 

RAMP 

EXTENSION

Bond 67,084 Construction 

Capital

Very High New Utility Relocation issues and claims and 

arbitration are expected.

During Construction‐Supplementals to Complete Construction: 13 projects with a programmed budget of $1B and risks between $185M to 

$330M

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Third Quarter 

Project Delivery Report
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SF 101 Presidio Parkway 

P3

SHOPP 966,500 Construction 

Capital

High Same as 

Previous

Landscape commitments in the Presidio

SF 101 Presidio Parkway 

P3

SHOPP 37,392 Construction 

Support

High Same as 

Previous

Landscape commitments

LA 710 Gerald Desmond 

Bridge

SHOPP 45,000 Construction 

Support

Low Same as 

Previous

Additional support needed for increased 

working days.

MAD 099 SR99/Avenue 12 

Interchange

Bond 8,000 Construction 

Support

Low Same as 

Previous

Additional funds may be needed for 

mitigation work.  Mitigation work delayed 

due to drought.

VAR 099 Goshen to 

Kingsburg 

Replacement 

Planting

Bond 700 Construction 

Support

Medium Same as 

Previous

Project extended due to drought policy to 

complete mitigation planting

SIS 096 Sis Co Br Prevent 

Maint

SHOPP 9,240 Construction 

Capital

Very High New Contractor filed for arbitration; District 

awaits outcome of the arbitration.

SOL 080 EB Truck Scales SHOPP 52,192 Construction 

Capital

High Same as 

Previous

Construction Claims

MON VAR Roadside Safety 

improvements, 

MON County

SHOPP 2,209 Construction 

Capital

Medium Same as 

Previous

Construction Claims

TUL 099 Goshen to 

Kingsburg 6‐lane

Bond 75,863 Construction 

Capital

Very High Same as 

Previous

Construction Claims

TUL 099 Tulare to Goshen 

North Segment 6‐

Lane

Bond, STIP 38,700 Construction 

Capital

Medium Same as 

Previous

Construction Claims

SJ 005 NORTH I‐5 

REHAB

SHOPP 53,056 Construction 

Capital

Medium Same as 

Previous

Construction Claims

ORA 074 12‐0E310 ‐ 

I5/SR74 

Interchange

STIP 30,231 Construction 

Capital

Medium Same as 

Previous

Construction Claims

SBT 101 Linden & Casitas 

Pass 

Interchanges

STIP 5,394 Right of Way 

Capital

High Same as 

Previous

Involves utility companies and local's share 

adjustments.

During Construction‐Partnership Projects‐Local Agency Implementing Agency: 3 project components with a programmed budget of $1.05B and 

risks between $19M to $90M

Post‐Construction‐COS Supplementals: 2 projects with a programmed budget of $8.7M and risks between $0.1M to $0.2M

Post‐Construction‐COS Supplementals to Closeout: 7 projects with a programmed budget of $261M and risks between $0.35M to $9.4M

Post Construction: Right of Way Adjustment: 1 project with programmed budget of $5.4M and risks between $0.1M to $4M

*Retired risks can be found in Appendix (D)
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Milestone Performance Report 
 

Project Approval, Environmental Documents 
 

Draft Environmental Documents Completed Summary 
 
The project team conducts environmental studies to analyze the effect of various project alternatives.  The result 
of the studies is an environmental document.  The type of environmental document depends on the significance 
of the impacts. 
 

In fiscal year 2017‐18, Caltrans committed to deliver 79 draft environmental documents.  Through the end of 
the third quarter, fiscal year 2017‐18, Caltrans completed a total of 52, or 66 percent of the annual 
commitment. 

 
 

Measure:  Draft Environmental Documents Completed – 3rd Quarter FY 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date  
thru 3rd Quarter 

Annual 
Commitment 

Year‐End 
Projection 

Goal 

Completed  Plan  Percent Plan  Percent Forecast Percent  Percent 

52  64  81%  79  66%  73  92%  80% 
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Project Approval Summary 
 
Project approval is also commonly referred to as "PA&ED," which is an abbreviation for the Project Approval and 
Environmental Document project milestone.  Project approval is achieved when the Project Report has been 
signed.  The Project Report includes the selection of the preferred project alternative and includes the project's 
environmental document. 
 

In fiscal year 2017‐18, Caltrans committed to deliver 267 project approvals and environmental documents.  
Through the end of the third quarter, fiscal year 2017‐18, Caltrans approved a total of 190, or 71 percent of 
the annual commitment. 

 
 

Measure:  Projects Approved, Environmental Documents – 3rd Quarter FY 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date  
thru 3rd Quarter 

Annual  
Commitment 

Year‐End  
Projection  Goal 

Approved  Plan  Percent  Plan  Percent  Forecast  Percent  Percent 

190  223  85%  267  71%  262  98%  90% 
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Right of Way:  Projects Certified 
 

Projects Certifications Summary 
 
Right of way certification is achieved when all needed properties have been obtained, either by easement or 
acquisition, and all railroad and utility constraints are cleared. 
 

In fiscal year 2017‐18, Caltrans committed to certify right of way for 281 projects.  Through the end of the 
third quarter, fiscal year 2017‐18, Caltrans certified a total of 180 projects, or 64 percent of the annual 
commitment. 

 
 

Measure:  Projects Certified – 3rd Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date 
thru 3rd Quarter 

Annual 
Commitment 

Year‐End 
Projection  Goal 

Certified  Plan  Percent  Plan  Percent  Forecast Percent  Percent 

180  191  94%  281  64%  278  99%  100% 

 

 

 
   

64% 64% 62%
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Allocated Funds Committed 
 
The Division of Right of Way prepares an annual right of way capital plan and receives an annual allocation 
approved by the California Transportation Commission.  Caltrans reports quarterly how funds have been 
committed against the plan and prepares a report for the Commission after the year has closed. 
 

For fiscal year 2017‐18, the Right of Way Capital Plan outlines funding needed to keep programmed projects 
on track for delivery as planned. Caltrans requested and received an allocation of $213 million.  Through the 
end of the third quarter, fiscal year 2017‐18, Caltrans committed $134 million, or 63 percent of the annual 
right of way allocation approved by the Commission. 

 
 

Measure:  Allocated Funds Committed – 3rd Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 (millions) 

Annual  
Commitment 

Year‐End  
Projection  Goal 

Committed  Plan  Percent  Forecast  Percent  Percent 

$134  $213  63%  $213  100%  100% 
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Right of Way Capital Plan 
 

The table below shows different categories of planned right of way capital expenditures for fiscal year 2017‐18.  
The table shows the allocation and the actual funds committed by category. 
 

Right of Way Capital Funding (millions) 

Category 
Allocated 
(millions) 

 
Committed 
(millions) 

Committed 
Percent 

 Per Category 

Capital Projects   

    State Transportation Improvement Program (STIP) $ 39.6 $ 40.9  103%
    State Highway Operation and Protection Program (SHOPP) $ 47.4 $ 32.1  68%

Subtotal ‐ Capital Projects  $ 87.0 $ 73.0  84%

Other Categories   

     Post‐certification  $ 36.4 $ 12.4  34%
     Permit Fees  $ 1.0 $ 1.7  169%
     Damage to Property (Inverse)  $ 43.1 $ 38.9  90%
     Coordinated Border Infrastructure Program (CBI) $ 45.0 $ 8.2  18%

Subtotal ‐ Other Categories  $ 125.5 $ 61.2  49%

TOTAL  $ 212.5 $ 134.2  63%

Caltrans
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Delivery:  Projects Designed and Ready for Construction 
 

Contract to Deliver Summary 
 
Each year since fiscal year 2005–06, the Caltrans Director has signed a Contract for Delivery with each of our 12 
District Directors committing to deliver projects ready for construction. The Contract for Delivery includes a list of 
major state highway projects for which Caltrans will complete project plans, specifications and estimates and 
secure rights‐of‐way and permits in that fiscal year.  This allows Caltrans to advertise and award construction 
contracts and begin construction.  
 

In fiscal year 2017‐18, Caltrans committed in the Contract for Delivery to deliver 282 projects ready for 
construction, valued at $2.4 billion.  Through the end of the third quarter, Caltrans delivered 126 projects, or 
45 percent of the annual commitment, with an estimated value of $607 million.  

 
 

Measure:  Projects Designed and Ready for Construction – 3rd Quarter FY 2017‐18 
 

Fiscal Year 2017‐18 Contract For Delivery 

Year‐to‐Date  
thru 3rd Quarter 

Annual 
Commitment 

Year‐End 
Projection  Goal 

Completed Plan  Percent Plan Percent Forecast Percent  Percent 

126  168  75%  282  45%  277  98%  100% 
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Measure:  Contract Value Delivered – 3rd Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 Contract for Delivery (millions) 

Year‐to‐Date  
thru 3nd Quarter 

Annual 
Commitment 

Year‐End 
Projection  Goal 

Completed  Plan  Percent Plan  Percent Forecast Percent  Percent 

$607  $1,327  46%  $2,398 25%  $2,389  99%  100% 

 
 

 
 

 

Contract For Delivery Support Costs 
 

FY 2017‐18 Year to Date Contract for Delivery Support Costs 

 
 
 
 

   

36%
22% 26% 29% 25%
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Projects 

Completed 

Programmed Support 

Budget (millions) 

Expended 

(millions) 

126  $222  $176 
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Program Delivery Summary 
 
Program delivery includes the Contract for Delivery and additional projects not in the Contract for Delivery.  
Additional projects include:  Program amendments, projects advanced from a future program year, Minor, 
Maintenance, and Emergency projects. 
 

Through the end of the third quarter, fiscal year 2017‐18, Caltrans has: 
 Delivered 126 Contract for Delivery Projects with an estimated value of $607 million 
• Delivered 242 additional projects with an estimated value of $1.134 billion 
• The sum of all projects delivered from all program funding sources is 368 projects, valued at $1.741 billion 

 
 

Program Delivery by Capital Funding Programs 
 

  Contract  Contract 
% Contract  FY 17‐18 

CFD 
 

 
Value  Value 

Value  Projects  Year‐to‐
Date 

Projects 

 Projects

  Committed
(millions) 

Delivered
(millions) 

Delivered  Committed  Delivered Delivered

State Transportation Improvement Program1 (STIP) $ 7.4 $ 8.6 116%  3  2 67%
Amended STIP2   $ 35.0   1
Advanced STIP   $ 0  

Amended P1B  $ 5.1   1

Subtotal – STIP   $ 7.4 $ 48.7 658%  3  4

State Highway Operation and Protection Program1 (SHOPP) $ 2,280.3 $ 521.8 23%  270  116 43%
Amended SHOPP  $ 108.8   11
Prior Year SHOPP CFD  $ 56.1   4
Minor Program (SHOPP)  $ 35.9     33
Emergency Response – G‐11 (SHOPP)  $ 129.3     60

Subtotal ‐ SHOPP   $ 852.0   224

Partnership (Local and regional funding contributions)1 $ 110.6 $ 74.1 67%  9  8 89%

Additional Partnership (not in CFD)  $ 224.0   3
Maintenance Program   $ 541.8   129

Total Delivery All Program Funds  $ 1,740.6 282  368
1 Programs that are included in the Director’s Contract for Delivery. 
2 STIP Amended Project: 10‐0Q121, NB Livingston Median Widening. 
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Delivery Outcomes  
 
The table and chart below provide a distribution of transportation program dollars on projects that have been 
delivered to construction in Fiscal Year 2017‐18. The projects include planned projects as well as additional 
projects for emergency response, program amendments, Maintenance Program, and Minor Program contracts. 
 

Projects Designed and Ready for Construction  
Contract Value by Program Funding 

 

Transportation Programs  Projects 

Program
Dollars 
(millions) 

Percent of 
Major 

Programs 
Percent of 
All Programs 

Preservation Programs   

     State Highway Operation & Protection Program (SHOPP) 131 $ 686.7 81%       40%
     Emergency Response – G‐11 (SHOPP)  60 $ 129.3 15%  7%
     Minor Program (SHOPP)  33 $ 35.9 4%  2%

Subtotal ‐ Preservation Programs (SHOPP)  223 $ 852 100%  49%

Improvement Programs   

     Regional Improvement Program (STIP‐RIP) $ 6.8 2%    <1%
     Interregional Improvement Program (STIP‐IIP) $ 36.8   11%  2%
     Partnership Programs (Local & local federal funds) $ 298.1 86%  17%
     Proposition 1B Bond Programs  $ 5.1    1%  <1%

Subtotal ‐ Improvement Programs   15 $ 346.8 100%    20%

Maintenance Program  129 $ 541.8   31%

Total  368 $ 1,740.6   100%
 
 
 
 

   
 

Preservation 
49% 

Improvements 
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31%
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    Projects Designed and Ready for Construction  
Outcomes (Percent) by Contract Value  

 

The bar chart below shows the distribution by percentage of construction contract values for categories of project 
improvements (outcomes) on projects delivered to construction in fiscal year 2017‐18.   

 
   

 

Improvement Programs                        Preservation Programs                           Maintenance Program 

 

  Projects:   368                Capital Value:  $1.741 Billion                                             
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Construction:  Projects Constructed 
 

Projects Constructed Summary 
 
Construction entails building improvements as shown on the contract plans.  Caltrans oversees the contractor’s 
work and administers the contract by authorizing payments to the contractor for completed work.  The contract is 
complete when the contract has been accepted by the state resident engineer. 
 
 

 In fiscal year 2017‐18, Caltrans committed to complete construction of 231 projects.  Through the end of 

the third quarter, fiscal year 2017‐18, Caltrans has completed 180, or 78 percent of the annual 

commitment. 

 At the end of the third quarter, fiscal year 2017‐18, Caltrans had 870 projects valued at $8.8 billion under 
construction. 

 
 

Measure: Projects Constructed – 3rd Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date  
thru 3rd Quarter 

Annual 
Commitment 

Year‐End  
Projection  Goal 

Constructed  Plan  Percent  Plan  Percent  Forecast  Percent  Percent 

180  207  87%  231  78%  214  93%  95% 
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Construction Program Quarterly Status Notes (all contracts)* 
 
Contractor Payments:  $2.4 billion has been paid to contractors in fiscal year 2017‐18. 
Under Construction:  870 construction contracts valued at $8.8 billion are under construction.    
Claims:  Caltrans has 48 construction contracts in post‐contract acceptance with notice of potential claims in the 
amount of $27.6 million.   
Arbitration:  Caltrans has 32 contracts in arbitration with claims valued at $128.7 million. 
*As of April 1, 2018 

                           

Arbitration – Five Year Trend  

FY 13‐14  FY 14‐15  FY 15‐16  FY 16‐17 
FY 17‐18 
End of Q3 

Cases Filed  16  16  14  16  12 

Cases Resolved  24  14  6  15  12 

Contracts in Arbitration (End of Q3)  18  20  28  29  32 

 

 

Construction Outcomes 
 
The table and chart below provides a distribution of transportation program dollars on projects for which 
construction contracts have been accepted in fiscal year 2017‐18.  The contracts include planned projects as well 
as additional projects for emergency response, program amendments, major maintenance program, and minor 
program contracts.  
 

Projects Constructed 
Contract Value by Program Funding 

 

Transportation Programs  Projects 

Program
Dollars 
(millions) 

Percent of 
Major 

Programs 
Percent of 
All Programs 

Preservation Programs   

     State Highway Operation & Protection Program (SHOPP)    156 $ 1,015.7 80%  39%
     Emergency Response – Major Damage Restoration (SHOPP)  109 $ 235.2 19%  9%
     Minor Program (SHOPP)       24 $ 15.9 1%  <1%

Subtotal ‐ Preservation Programs (SHOPP)   289 $ 1,266.8 100%  49%

Improvement Programs   

     Regional Improvement Program  $ 65.8 6%  2.5% 
     Interregional Improvement Program  $ 130.4 12%  5%
     SHOPP Funds on Improvement Projects  $ 133.1 12%  5%
     Partnership Programs (Local & local federal funds)                     $ 437.1 40%  17%
     Proposition 1B Bond Programs  $ 327.7 30%  13%

Subtotal ‐ Improvement Programs   19 $ 1,094.1 100%  42%

Maintenance Program  114 $ 223.7   9%

Total  422 $ 2,584.6   100%
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Projects Constructed 

Contract Value by Program Funding (continued) 
 
 

 

 

 

 

 

 

 

Projects Constructed 

Outcomes (Percent) by Contract Value 
 

The bar chart below shows the distribution by percentage of construction contract values for categories of project 
improvements (outcomes) on construction contracts completed in fiscal year 2017‐18.   
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32%

20%

10%

9%

9%

6%

4%

4%

3%

1%

1%

1%

0% 10% 20% 30% 40%

Mainline Improvements

Pavement Preservation

Emergency Response ‐ Major Damage Restoration

Interchange Improvements

Maintenance Program

Traffic Safety ‐ Collision Reduction

Mobility Improvements

Bridge Preservation

Legal Mandates and Stormwater Enhancements

Facility Improvements

Minor Program

Other

Percent of Constructed Contract Values

Preservation 
49% 

Maintenance 
9%

Improvements 
42% 

Caltrans
FY 2017-18 Third Quarter 

Project Delivery Report

Page 26 of 53



   
   

 

   

Closeout Costs 
 

Closeout Costs Summary 
 
Pursuant to State Transportation Improvement Program guidelines and statutory requirements, Caltrans is 
reporting project closeout by comparing actual costs to final approved budgets.  In consultation with Commission 
staff, project closeout reporting reflects projects where the construction contract was accepted (completed) two 
quarters ago. 
 

 Through the end of the third quarter, fiscal year 2017‐18, Caltrans has closed out 20 State Transportation 
Improvement Program projects.  The final approved budget for these projects was $714 million.  The 
actual cost to complete these projects was $643 million, or 90 percent of the final approved budget. 

 Through the end of the third quarter, fiscal year 2017‐18, Caltrans has closed out 270 State Highway 
Operation and Protection Program projects.  The final approved budget for these projects was $1.45 
billion.  The actual cost to complete these projects was $1.32 billion, or 91 percent of the final approved 
budget. 

 

Measure: Program Costs – 3rd Quarter Fiscal Year 2017‐18 
 

Program 
Budget 

(millions) 

Expended 

(millions) 

Savings 

(millions) 

Percent 

Expended 
Goal 

STIP  $714  $643  $71  90%  < 100% 

SHOPP  $1,450  $1,320  $130  91%  < 100% 

 
State Transportation Improvement Program Closeout – Program Costs (millions) 

 
 

State Highway Operation and Protection Program Closeout – Program Costs (millions) 
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Commission Initial Allocation, Final Approved Costs, and Expended Costs 
for Allocated Construction Components 

 
SHOPP  
 
Pursuant to Sections 57(b) through (d) of the adopted Interim SHOPP Guidelines and consistent with the California 
Transportation Commission’s action in October 2017 (Tab 80, Reference No. 4.7), Appendices B1, and B2 of this 
quarterly report provide the following: 
 

 A summary by phase of SHOPP funds programmed, allocated, and expended at the time the construction 
contract was accepted for projects with a total cost of $50 million or greater or a total SHOPP 
programmed amount (in right‐of‐way and/or construction) of $15 million or greater.   

 

 An aggregated summary by phase of SHOPP funds programmed, allocated, and expended at the time the 
construction contract was accepted for projects with a total cost of less than $50 million and a total 
SHOPP programmed amount (in right‐of‐way and/or construction) of less than $15 million. 
 

STIP  
 
As required by Government Code 14525.5, the table below provides a comparison between the Commission's 
initial allocation, final approved state only costs and expended costs for STIP projects that completed construction 
in the third quarter of Fiscal Year 2017‐18.  This provides an indication of how adjustments subsequently made 
after the initial vote (Commission approved supplemental funds or Caltrans delegated funding authority) compare 
to the initial allocated amounts for each program.  The costs in this table do not include non‐state funds.  The 
table below is generated from the projects listed in Appendix A of this report. 
 

STIP Program Closeout – Construction Costs ($1,000s) 
 

  Construction Support1  Construction Capital 

 
Program 

 
Initial 

Allocation 

Final 
Approved 
Budget2 

 
 

Expended  

 
Initial 

Allocation 

Final 
Approved 
Budget2 

 
 

Expended 

STIP6  1,910   8,070 2,150 10,670 13,630  6,550

CMIA3  39,620  39,620 38,121 242,550 176,843  169,854

RTE994  11,200  20,700 21,397 111,000 83,208  70,729

TCIF  3,511  3,511 2,689 16,510 12,588  10,654

OTHER5  1,977  4,111 2,819 91,813 83,308  71,110

 
1  Construction Support totals reported:  Government Code 14525.5 requires the Commission to allocate 
construction support for STIP funds, and requires Caltrans to report on allocated construction components.   

2  Final Approved Budget is the sum of all approved commission allocations plus delegated G‐12 adjustments. 
3  In accordance with CMIA guidelines, Caltrans is seeking local funding to address CMIA over‐expenditures.  CMIA 
expenditure adjustments will be made when local funding becomes available. 

4 Project 10‐3A100 is subject to Route 99 Construction Support over‐expenditure adjustment.  
5 OTHER includes Locally Generated (i.e., measure funds…) and Federal Discretionary funds. 
6 Includes six mitigation projects converted from AARA TEA to STIP‐IIP. 
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Appendix 
 
 

(A) Caltrans Fiscal Year 2017‐18 State Transportation Improvement Program 
Project Closeout    
 

(B) Caltrans Fiscal Year 2017‐18 State Highway Operation and Protection 
Program Project Closeout 

 
(B1) A summary by phase of SHOPP funds programmed, allocated, and 
expended at the time the construction contract was accepted for projects 
with a total cost of $50 million or greater or a total SHOPP programmed 
amount (in right‐of‐way and/or construction) of $15 million or greater. 

(B2) An aggregated summary by phase of SHOPP funds programmed, 
allocated, and expended at the time the construction contract was accepted 
for projects with a total cost of less than $50 million and a total SHOPP 
programmed amount (in right‐of‐way and/or construction) of less than $15 
million. 

(C) Caltrans Fiscal Year 2017‐18 Capital Outlay Support  
G‐12 Request Summary 
 

(D) Caltrans Fiscal Year 2017‐18 Watch List: Retired Risks 
 

(E) Construction Contracts Awarded vs Supplemental to Award 
 
(F) Construction Contracts Completed vs Supplemental to Complete 

Construction 
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Original Approved Actual Approved Actual Approved Actual

Budget3 Budget
2 Costs Budget2 Costs Budget2 Costs

SUT 099 Sut‐99 Landscaping 0F8903 [03*115] ‐$              250$              146$              ‐$                  747$                  250$                 893$                 08/09 09/10 (1) Delayed

VAR 198 Hanford Tree Planting ‐$              897$              944$              1,599$              1,481$              2,496$              2,424$              11/12 11/12 0 On Time

VAR 099 Goshen to Kingsburg Replacement Planting ‐$              1,192$           1,302$           3,752$              3,088$              4,944$              4,390$              13/14 11/12 2 Early

SBD 210 210/15 NATIVE TREE PLANTING (CCC) ‐$              100$              109$              ‐$                  487$                  100$                 596$                 09/10 09/10 0 On Time

RIV 015 15/60 NATIVE TREE PLANTING (CCC) ‐$              230$              200$              ‐$                  1,117$              230$                 1,317$              08/09 09/10 (1) Delayed

RIV 015 15/91 NATIVE TREE PLANTING (CCC) ‐$              140$              108$              ‐$                  474$                  140$                 581$                 08/09 09/10 (1) Delayed

SBD 015 15/10 NATIVE TREE PLANTING (CCC) ‐$              270$              230$              ‐$                  1,173$              270$                 1,403$              08/09 09/10 (1) Delayed

RIV 091 91/71 NATIVE TREE PLANTING (CCC) ‐$              100$              39$                ‐$                  58$                    100$                 96$                   08/09 09/10 (1) Delayed

RIV 015 15 60/91 NATIVE TREE PLANTING (CCC) ‐$              65$                40$                ‐$                  218$                  65$                   258$                 08/09 09/10 (1) Delayed

SJ 005 I‐5 NORTH STOCKTON WIDENING AND HOV LANES ‐$              27,270$         20,815$         97,708$            93,274$            124,978$         114,089$         10/11 10/11 0 On Time

SD 905 NB CONNECTORS TO SR‐125 ‐$              6,773$           5,902$           15,762$            12,332$            21,506$            18,234$           14/15 14/15 0 On Time

ORA 091 Rt 91 Wildlife Crossing TE Project ‐$             283$             308$             331$                 272$                 614$                580$                12/13 12/13 0 On Time

CC 4 SR4‐Seg 3A‐Lone Tree Way IC ‐$              20,912$         14,208$         71,495$            56,936$            92,407$            71,145$           11/12 11/12 0 On Time

SB 101 Union Valley Parkway Interchange Planting ‐$              710$              448$              544$                 522$                  1,254$              970$                 13/14 12/13 1 Early

KER 119 Cherry Ave Truck Climbing Lanes 1,105$          2,603$           3,410$           7,677$              5,970$              10,280$            9,380$              14/15 14/15 0 On Time

VEN 101 101HOV ‐$              33,190$         30,412$         67,973$            62,087$            101,163$         92,500$           10/11 10/11 0 On Time

LA 14 LA14 Palmdale Planting ‐$             891$             1,045$          788$                 523$                 1,679$             1,568$             13/14 13/14 0 On Time

SAC 080 I‐80 Across the Top ‐$              27,247$     30,688$     108,288$      105,830$      135,535$      136,518$      10/11 10/11 0 On Time

SM 101 SM‐101 Aux Lanes Replacement Planting ‐$              1,045$        1,047$        1,257$            987$              2,302$           2,034$          12/13 12/13 0 On Time

SJ 099 SOUTH STOCKTON 6‐LANE WIDENING ‐$              45,030$     45,735$     169,428$      138,380$      214,458$      184,116$      11/12 11/12 0 On Time

169,198$      157,136$      546,601$         485,955$          714,770$         643,091$        

(A)  Caltrans Fiscal Year 2017‐18 

State Transportation Improvement Program1 

Project Closeout

Original Actual

3   New project in 2014 Program Document or later.

Delivery Year

Years Early,

Delayed, or

On‐time

1   State Transporation Improvement Program includes projects with one or more components funded from 

    State Transportation Improvement Program funds.  Includes all contributor funds on all project components.

2   Budget information includes only budget information if expenditures are reflected in State data systems.  

    Excludes local budgets for work implemented by local agencies.

Project Description

Support ($1,000's) Capital ($1,000's) Total ($1,000's)

Totals

1st Quarter

2nd Quarter

3rd Quarter
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On‐Time Delayed1

2 year 1 Year 0 years 1 year 2 year 3 years 4 years

Number of Projects 1 1 12 6 0 0 0

Approved Capital Budget ($1,000's)  $               3,752   $                  544   $           542,305   $                      ‐   

(A)  Caltrans Fiscal Year 2017‐18 

State Transportation Improvement Program  

Project Closeout

FY 17‐18 STIP Closeout Delivery Year Summary
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Distribution of FY 17‐18 STIP Closeout Delivery Year Summary

1Tree‐Planting Projects
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Original Approved Actual Approved Actual Approved Actual Primary

Budget1 Budget Costs Budget Costs Budget Costs Unit

HUM 299  Lupton Curve  ‐$              1,397$          1,495$          2,948$             2,662$          4,345$             4,156$             Yes 14/15 14/15 0 On Time 22 NA Collisions Reduced

MEN 001  Men‐1 3‐Bridges  1,125$          1,125$          727$             1,606$             1,398$          2,731$             2,125$             Yes 15/16 15/16 0 On Time 3 3 Bridge(s)

LAK VAR  Replace damages due to valley fire  3,825$          3,825$          2,107$          15,000$          14,798$        18,825$           16,905$           Yes 15/16 15/16 0 On Time 2 2 Location(s)

MEN 175  Embankment and Roadway Repairs  185$             185$             111$             560$                238$             745$                 349$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

MEN 128  76 Culverts ‐ Lower Navarro River Split Project  ‐$              4,154$          4,193$          2,120$             1,765$          6,274$             5,958$             Yes 11/12 14/15 (3) Delayed 76 52 Culvert(s)

VAR VAR  Bridge Deck  934$             1,011$          1,355$          2,983$             2,730$          3,994$             4,085$             No 14/15 14/15 0 On Time 8 8 Bridge(s)

SAC 051  Sacramento Water Reductions  115$             115$             124$             1,616$             423$             1,731$             546$                 Yes 15/16 15/16 0 On Time 11 11 Location(s)

VAR VAR  Drought relief measures  55$               55$               103$             286$                229$             341$                 332$                 Yes 15/16 15/16 0 On Time 2 2 Location(s)

VAR 080  Nev/Pla 80 Dead Tree Removal  405$             405$             303$             4,400$             1,292$          4,805$             1,595$             Yes 15/16 15/16 0 On Time 1 1 Location(s)

ED 089  ED 89 Emerald Fire Repair  112$             112$             50$               1,380$             457$             1,492$             507$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

YOL 016  Yolo 16 Culvert Repair  51$               51$               96$               310$                128$             361$                 224$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

YOL 128  Yolo 128 Slipout Repair  65$               65$               89$               300$                113$             365$                 203$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

PLA 193  Pla 193 Sinkhole Repair  111$             111$             20$               345$                230$             456$                 250$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

PLA 193  Curve Improvement  ‐$              6,099$          6,925$          11,029$          6,826$          17,128$           13,751$           Yes 11/12 14/15 (3) Delayed 80 NA Collisions Reduced

SCL 009  SCL Bridge rail Replacement  ‐$              1,590$          2,147$          2,051$             1,792$          3,641$             3,939$             No 14/15 14/15 0 On Time 568 568 Linear Feet

SM 001  Repair slope washout and drainage system  150$             150$             93$               600$                250$             750$                 343$                 Yes 15/16 15/16 0 On Time 1 1 Location(s)

SCL 152  Repair slope washout and construct retaining wall  250$             250$             279$             1,010$             364$             1,260$             643$                 Yes 15/16 15/16 0 On Time 1 1 Location(s)

ALA 580  North Flynn Rd Slipout (WB)  ‐$              3,415$          3,375$          7,907$             7,601$          11,322$           10,976$           Yes 13/14 14/15 (1) Delayed 1 1 Location(s)

CC VAR Upgrade metal beam guardrail transition railings_80 locations ‐$              1,377$          1,561$          3,209$             2,720$          4,586$             4,281$             Yes 14/15 14/15 0 On Time 30 NA Collisions Reduced

CC 680 Upgrade metal beam guardrail transition railings_7 locations 693$             693$             1,070$          368$                273$             1,061$             1,343$             No 14/15 14/15 0 On Time 30 NA Collisions Reduced

SM 101  Roadside Paving  ‐$              600$             1,061$          1,037$             933$             1,637$             1,994$             No 14/15 14/15 0 On Time 11 11 Location(s)

SCL 152  SCL Environmental and Species Mitigation: F.M.  ‐$              330$             189$             ‐$                 ‐$              330$                 189$                 Yes 12/13 16/17 (4) Delayed 1 1 Bridge(s)

NAP 029  Troutdale Creek  ‐$              4,300$          6,828$          1,625$             5,150$          5,925$             11,978$           No 13/14 13/14 0 On Time 1 1 Bridge(s)

SLO 101  Tassajara Mitigation Planting  ‐$              563$             393$             ‐$                 112$             563$                 505$                 Yes 12/13 12/13 0 On Time NA NA NA

SB 101  Maria Ygnacio CAPM  ‐$              2,641$          3,276$          10,732$          10,370$        13,373$           13,646$           No 14/15 14/15 0 On Time 27.4 27.4 Lane Miles

MON 001  Monterey to Marina CAPM  ‐$              2,622$          2,284$          8,017$             7,340$          10,639$           9,624$             Yes 15/16 14/15 1 Early 29.7 36 Lane Miles

MON VAR  Roadside Safety improvements, MON County  ‐$              1,492$          1,997$          2,806$             2,383$          4,298$             4,380$             No 14/15 14/15 0 On Time 70 162 Location(s)

VAR VAR  EFA Contract #05A1831  150$             150$             321$             500$                484$             650$                 805$                 No 15/16 15/16 0 On Time 22 22 Location(s)

VAR VAR  EFA Contract #05A1832  205$             205$             434$             600$                532$             805$                 966$                 No 15/16 15/16 0 On Time 16 16 Location(s)

FRE 168  Prather Curve Correction  ‐$              2,120$          2,821$          3,134$             2,629$          5,254$             5,450$             No 13/14 14/15 (1) Delayed 28 28 Collisions Reduced

LA 170  Install Plants  ‐$              1,200$          1,109$          1,943$             1,854$          3,143$             2,962$             Yes 12/13 12/13 0 On Time 18.9 39.7 Acres Treated/Pollutant

LA 210  210 REHAB  ‐$              8,500$          10,582$        46,224$          42,603$        54,724$           53,185$           Yes 14/15 14/15 0 On Time 51.2 51.2 Lane Miles

LA 005  LA‐5, Upgrade Irrigation System  176$             240$             231$             1,200$             1,180$          1,440$             1,411$             Yes 14/15 14/15 0 On Time 305 305 Location(s)

LA 002  LA‐2, Upgrade irrigation systems  500$             500$             602$             2,500$             1,048$          3,000$             1,650$             Yes 15/16 15/16 0 On Time 18 18 Location(s)

VEN 126  VEN‐126 Upgrade irrigation systems  370$             370$             324$             1,850$             1,850$          2,220$             2,174$             Yes 14/15 14/15 0 On Time 7 7 Location(s)

VEN 101  VEN‐101 Upgrade irrigation systems  600$             600$             513$             3,000$             3,000$          3,600$             3,513$             Yes 14/15 14/15 0 On Time 7 7 Location(s)

LA 134  LA‐134, Upgrade Irrigation Systems  520$             520$             484$             2,600$             910$             3,120$             1,394$             Yes 14/15 14/15 0 On Time 20 20 Location(s)

LA 105  LA‐105, Upgrade Irrigation System  420$             420$             512$             2,100$             2,076$          2,520$             2,589$             No 15/16 15/16 0 On Time 24 24 Location(s)

LA 057  LA‐57, Upgrade Irrigation System  460$             460$             456$             2,300$             1,639$          2,760$             2,096$             Yes 15/16 15/16 0 On Time 9 9 Location(s)

LA 110  Upgrade Irrigation Systems  260$             260$             334$             1,300$             1,160$          1,560$             1,494$             Yes 15/16 15/16 0 On Time 29 29 Location(s)

LA 091  LA 91 Upgrade Irrigation Syst.  400$             400$             594$             2,000$             1,290$          2,400$             1,884$             Yes 15/16 15/16 0 On Time 6 6 Location(s)

LA 060  LA 60 Upgrade Irrigation Syst.  240$             240$             393$             1,200$             1,194$          1,440$             1,587$             No 15/16 15/16 0 On Time 10 10 Location(s)

SBD 015  SBd 15 Roadside Safety Improvements  ‐$              720$             725$             1,026$             839$             1,746$             1,564$             Yes 15/16 15/16 0 On Time 18 18 Location(s)

RIV 010  Riv 10 Roadside Worker Safety Improvements  ‐$              1,012$          1,006$          1,478$             1,272$          2,490$             2,278$             Yes 14/15 14/15 0 On Time 62 62 Location(s)

SBD 015  SBd 15 Roadside Safety Improvements  ‐$              720$             633$             967$                831$             1,687$             1,463$             Yes 15/16 15/16 0 On Time 23 23 Location(s)

RIV 095  RIV 95 COLD PLANE  ‐$              2,372$          1,807$          16,230$          13,044$        18,602$           14,851$           Yes 13/14 13/14 0 On Time 73 73 Lane Miles

RIV 074  Riv 74 install Traffic Signal at Hemet Street  ‐$              1,116$          970$             457$                269$             1,573$             1,240$             Yes 15/16 15/16 0 On Time 8 8 Collisions Reduced

RIV 074 RIV‐74 & VARIOUS ROUTES ‐ PEDESTRIAN PUSH BOTTONS 785$             785$             452$             319$                265$             1,104$             717$                 Yes 14/15 14/15 0 On Time 90 90 Collisions Reduced

SBD 210 SBD 210 UPGRADE TO "SMART" IRRIGATION CONTROLLERS 454$             454$             523$             1,310$             1,189$          1,764$             1,713$             Yes 15/16 15/16 0 On Time 51 52 Location(s)

VAR VAR  SBD VAR UPGRADE IRRIGATION SYSTEMS  454$             454$             486$             1,937$             1,478$          2,391$             1,965$             Yes 15/16 15/16 0 On Time 6 6 Location(s)

SBD 015  SBD 15 TRAFFIC CONTROL  195$             195$             166$             900$                222$             1,095$             387$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SBD 040  SBD 40 REPLACE CHANNEL  320$             320$             323$             1,455$             650$             1,775$             973$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

1st Quarter

(B)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout

Project Description

Capital ($1,000's) Total ($1,000's) Construction Output
2

ActualOriginalActualOriginal

Support ($1,000's)

Years Early,

Delayed, or

On‐time

Delivery YearCompleted 

Within 

Approved 

Budget?
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Original Approved Actual Approved Actual Approved Actual Primary

Budget1 Budget Costs Budget Costs Budget Costs Unit

(B)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection
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RIV 015 RIV 15 REMOVAL OF BURNED TREES, EROSION CONTROL 210$             210$             228$             480$                363$             690$                 592$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

INY 127  Shoshone CAPM  845$             1,300$          1,285$          11,103$          9,819$          12,403$           11,104$           Yes 15/16 14/15 1 Early 42 42 Lane Miles

INY 395  Little Lake Thin Blanket  745$             745$             638$             2,919$             2,519$          3,664$             3,157$             Yes 14/15 14/15 0 On Time 34 34 Lane Miles

VAR VAR  Inyo Kern CMS  678$             678$             824$             1,253$             1,176$          1,931$             2,001$             No 14/15 14/15 0 On Time 4 4 Field Elements

STA 005  STANISLAUS COUNTY MONITORING STATIONS  1,234$          1,234$          1,448$          3,144$             2,645$          4,378$             4,093$             Yes 14/15 14/15 0 On Time 110 123 1000 Vehicle Hours/Yr

SJ 005  NORTH I‐5 REHAB  ‐$              7,924$          12,323$        53,057$          52,375$        60,981$           64,698$           No 11/12 11/12 0 On Time 28 Lane Miles

TUO 108  OLD SONORA MAINTENANCE HAZ WASTE CLEANUP  ‐$              359$             683$             299$                302$             658$                 985$                 No 13/14 14/15 (1) Delayed 1 1 Location(s)

STA 099  STA 99 CONVENTIONAL LIGHTING  1,093$          1,093$          969$             2,553$             2,280$          3,646$             3,249$             Yes 15/16 15/16 0 On Time 107 107 Collisions Reduced

SJ 099  SJ 99 Arch Road to Hammer Lane Pavement Preservation  ‐$              946$             1,891$          5,857$             5,069$          6,803$             6,960$             No 14/15 14/15 0 On Time 12 30 Field Elements

SJ 004  CROSSTOWN VIADUCT BRIDGE MAINTENANCE  1,562$          1,562$          1,695$          6,547$             5,845$          8,109$             7,540$             Yes 14/15 14/15 0 On Time 1 1 Bridge(s)

MER 059  D10 PEDESTRIAN SAFETY IMPROVEMENTS  100$             100$             495$             ‐$                 130$             100$                 625$                 No 14/15 14/15 0 On Time 96 15 Collisions Reduced

SD 008  I‐8 2ND/GREENFIELD POST CONST LANDSC  ‐$              544$             1,140$          1,652$             1,545$          2,196$             2,685$             No 11/12 12/13 (1) Delayed 4562 NA 1000 Vehicle Hours/Yr

SD 067  SR‐67 ROUTE 8 TO SD RIVER BR R&R  ‐$              4,665$          6,114$          12,525$          11,478$        17,190$           17,592$           No 11/12 13/14 (2) Delayed 28 29 Lane Miles

SD 005  REPAIR PILE CAP & COLUMNS AND TREAT DECK   1,236$          1,401$          1,203$          1,491$             1,264$          2,892$             2,467$             Yes 15/16 15/16 0 On Time 2 2 Bridge(s)

SD 805  I‐805‐PM27.0‐ RECYCLED WATER  225$             225$             208$             ‐$                 440$             225$                 648$                 No 15/16 15/16 0 On Time 2 2 Location(s)

SD VAR  UPGRADE BRIDGE RAIL END TREATMENTS 5,8,52  ‐$              2,434$          2,324$          3,041$             2,409$          5,475$             4,733$             Yes 15/16 14/15 1 Early 225 120 Collisions Reduced

SD 079  SD‐79 BRIDGE RAIL UPGRADE  ‐$              1,510$          1,783$          1,557$             1,472$          3,067$             3,254$             No 14/15 14/15 0 On Time 1057 1400 Linear Feet

SD 067  DRAINAGE IMPROVEMENTS AND HFST  ‐$              1,920$          1,943$          2,940$             2,825$          4,860$             4,768$             Yes 15/16 15/16 0 On Time 445 446 Collisions Reduced

SD VAR  CONSTRUCT RECYCLED WATER CONVERSION SYSTEMS  1,150$          1,150$          693$             ‐$                 2,916$          1,150$             3,609$             No 14/15 14/15 0 On Time 2 1 Location(s)

SD VAR  INSTALL SMART CONTROLLER SYSTEMS  460$             460$             ‐$              1,800$             1,783$          2,260$             1,783$             Yes 15/16 15/16 0 On Time 84 84 Location(s)

SD VAR  DIRECTOR'S ORDER TREE REMOVAL #3  95$               95$               91$               530$                362$             625$                 453$                 Yes 15/16 15/16 0 On Time 1 1 Location(s)

SD VAR  DIRECTOR'S ORDER TREE REMOVAL #4  90$               90$               79$               442$                387$             532$                 465$                 Yes 15/16 15/16 0 On Time 1 1 Location(s)

SD 094  POTRERO  WILD FIRE REPAIR  300$             300$             190$             ‐$                 797$             300$                 987$                 No 15/16 15/16 0 On Time 1 1 Location(s)

SD 015  SD‐015 CULVERT FAILURE  400$             400$             192$             ‐$                 521$             400$                 713$                 No 16/17 16/17 0 On Time 1 1 Location(s)

ORA 091  Rt 91 Roadside Worker Safety Project  ‐$              407$             397$             853$                606$             1,260$             1,003$             Yes 15/16 15/16 0 On Time 30 30 Acres

ORA 005  Remove and replace defected pump  120$            120$            315$            ‐$                674$            120$                989$                 No 15/16 15/16 0 On Time 1 1 Location(s)

HUM 299  Circle Point Curve  ‐$              1,470$          1,216$          3,941$             3,551$          5,411$             4,767$             Yes 13/14 15/16 (2) Delayed 44 0 Collision(s) reduced

HUM 299  299 Slip / Slide  ‐$              1,825$          1,098$          1,929$             1,820$          3,754$             2,918$             Yes 13/14 15/16 (2) Delayed 3 2 Location(s)

VAR 101  MEN/HUM 101 Rumble Strip  657$             657$             411$             833$                703$             1,490$             1,114$             Yes 15/16 15/16 0 On Time 450 428 Collision(s) reduced

DN 101  Roadway and Culvert Repair  350$             350$             1,496$          5,550$             5,484$          5,900$             6,979$             No 16/17 16/17 0 On Time 1 1 Location(s)

DN 101  Cushing Creek Landslide  530$             530$             610$             2,020$             646$             2,550$             1,256$             Yes 15/16 15/16 0 On Time 1 1 Location(s)

HUM 254  STORM REPAIRS NEAR HOLMES FLAT  185$             185$             50$               510$                484$             695$                 534$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

VAR VAR  Highly Reflective Signs  628$             682$             846$             2,395$             2,069$          3,077$             2,915$             Yes 14/15 14/15 0 On Time 150 247 Sign(s)

SHA 299  McCandless Gulch Slide  450$             450$             139$             1,550$             1,091$          2,000$             1,230$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

LAS 395  Scour hole and wing wall repair  450$             450$             38$               1,500$             353$             1,950$             391$                 Yes 16/17 16/17 0 On Time 2 2 Location(s)

TRI 036  Glen Creek Culverts and Subgrade  350$             350$             39$               1,000$             292$             1,350$             331$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

COL 020  Subscour Repair at 6 Locations  ‐$              858$             1,358$          986$                669$             1,844$             2,026$             No 12/13 13/14 (1) Delayed 7 7 Bridge(s)

BUT 032  BUT 32 ADA Compliance  ‐$              2,410$          2,222$          1,810$             1,577$          4,220$             3,798$             Yes 15/16 15/16 0 On Time 29 29 Structure(s)

SAC 099  Sac/99 Roadside Safety Improvements  560$             645$             886$             2,291$             2,014$          2,936$             2,900$             Yes 16/17 15/16 1 Early 19 19 Location(s)

NEV 020  Modify or Replace Irrigation Systems  105$             105$             471$             1,280$             1,082$          1,385$             1,553$             No 14/15 14/15 0 On Time 10 10 Location(s)

VAR 032  GLE/BUT Edge Line & Shoulder Rumble Strips  235$             235$             274$             437$                413$             672$                 687$                 No 15/16 15/16 0 On Time 35 35 Collision(s) reduced

VAR VAR  Yol, Sut & Col, Centerline and Shoulder Rumble Strips  410$             410$             344$             384$                263$             794$                 607$                 Yes 15/16 15/16 0 On Time 98 98 Collision(s) reduced

SIE 049  SIE 49 Washout Repair  35$               35$               34$               380$                290$             415$                 324$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SIE 049  SIE 49 Remove Rock Slide  110$             110$             55$               500$                418$             610$                 473$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SIE 049  SIE 49 Culvert & Slope Repair  61$               61$               55$               550$                548$             611$                 604$                 Yes 16/17 16/17 0 On Time 2 2 Location(s)

NEV 049  NEV/YUB 49 Slide Removal  100$             100$             95$               1,250$             1,000$          1,350$             1,095$             Yes 16/17 16/17 0 On Time 5 5 Location(s)

NEV 049  Nev 49 Slipout  620$             620$             163$             2,925$             1,944$          3,545$             2,108$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

ED 193  ED 193 Multi Slide Removal  270$             270$             144$             1,000$             971$             1,270$             1,115$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

SIE VAR  Sierraville 89/49 Plugged Culvers/Pavement  225$             225$             48$               2,900$             1,565$          3,125$             1,613$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

SCL 152  SCL‐152‐Hecker Pass  ‐$              13,032$        15,585$        19,231$          14,762$        32,263$           30,347$           Yes 09/10 12/13 (3) Delayed 97 100 Collision(s) reduced

SON 116  Pocket Canyon Ret Wall  ‐$              3,400$          3,692$          3,192$             1,789$          6,592$             5,481$             Yes 11/12 14/15 (3) Delayed 1 1 Location(s)

SCL 152  SCL 152‐Signal installation at Frazier Lk Rd  ‐$              1,644$          1,618$          2,589$             1,409$          4,233$             3,026$             Yes 15/16 15/16 0 On Time 23 23 Collision(s) reduced
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NAP 029  Channelization Pavement Rehab  ‐$              13,150$        16,003$        3,294$             18,567$        16,444$           34,570$           No 13/14 13/14 0 On Time 5.8 3 Lane Mile(s)

SON 116  SON‐116 LAKEVILLE HWY RSP  ‐$              1,020$          1,235$          1,075$             594$             2,095$             1,830$             Yes 13/14 14/15 (1) Delayed 1 1 Location(s)

ALA VAR  Deck Treatment, 31 bridges, Routes 24, 580, 680, 880, 980  790$             855$             1,813$          3,391$             3,212$          4,246$             5,025$             No 14/15 14/15 0 On Time 31 31 Bridge(s)

SF 280  04‐4H900_SF‐280 concrete barrier  1,100$          1,100$          1,590$          1,631$             1,459$          2,731$             3,049$             No 14/15 14/15 0 On Time 17 0 Collision(s) reduced

SON 116  Russian River Sidehill Viaduct Retrofit  1,900$          1,742$          556$                190$             2,456$             1,932$             Yes 15/16 15/16 0 On Time 3 2 Bridge(s)

ALA 084  NILES CANYON SAFETY PROJECT (SHORT‐TERM)  4,580$          3,756$          1,932$             1,436$          6,512$             5,191$             Yes 15/16 15/16 0 On Time 9 9 Collision(s) reduced

SCL 101  Resurface Existing AC Pvmt & Replace Broken PCC Slabs  4,616$          4,616$          4,029$          18,807$          15,793$        23,423$           19,821$           Yes 14/15 14/15 0 On Time 11.6 11.6 Lane mile(s)

VAR VAR  MRN‐NAP‐SON replace OH sign panels  2,445$          2,445$          1,928$          2,125$             1,492$          4,570$             3,420$             Yes 14/15 14/15 0 On Time 281 281 Sign(s)

SM 101  Reconstruct drainage systems and repair pump station  340$             340$             669$             1,550$             1,446$          1,890$             2,114$             No 15/16 15/16 0 On Time 1 1 Location(s)

ALA 013  UPGRADE CURB RAMPS/SIDEWALKS   1,078$          1,475$          990$                868$             2,068$             2,344$             No 15/16 15/16 0 On Time 34 15 Structure(s)

SON 101  Repair landslides by placing rock slope protection   1,050$          1,050$          453$             4,200$             1,633$          5,250$             2,085$             Yes 15/16 15/16 0 On Time 4 4 Location(s)

SCL 152  Repair washout, construct retaining wall, repair roadway  900$             900$             226$             2,005$             608$             2,905$             834$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

MON 101  CURE safety improvements near King City  2,920$          1,811$          1,040$             859$             3,960$             2,670$             Yes 15/16 15/16 0 On Time 12 12 Collision(s) reduced

SLO 101  North SLO 101 Roadside Safety  1,595$          1,486$          2,807$             2,439$          4,402$             3,926$             Yes 14/15 15/16 (1) Delayed 68 48 Location(s)

MON 101  Safety facility upgrades near Greenfield  2,329$          2,692$          1,276$          1,425$             1,172$          4,117$             2,449$             Yes 15/16 15/16 0 On Time 30 30 Collision(s) reduced

VAR 101  Replace Overhead Signs  1,356$          1,748$          1,242$          1,876$             1,260$          3,624$             2,501$             Yes 14/15 14/15 0 On Time 301 270 Sign(s)

SCR 001  EFA Contract #05A1911  350$             350$             197$             760$                686$             1,110$             883$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SB 101  EFA Contract #05A1943  265$             265$             151$             1,000$             725$             1,265$             876$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

MON 001  EFA Contract #05A1953  217$             217$             124$             810$                222$             1,027$             346$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

KER 204  Ker 204 Bridge Rehabilitation  2,136$          2,045$          8,768$             7,531$          10,904$           9,576$             Yes 14/15 14/15 0 On Time 4 4 Bridge(s)

KER 005  Lost Hills Lane Replacement  8,020$          8,151$          43,461$          36,987$        51,481$           45,138$           Yes 15/16 13/14 2 Early 42.4 42.4 Lane mile(s)

FRE 041  FRE HI FRICTION  1,074$          1,074$          975$             1,972$             1,738$          3,046$             2,714$             Yes 15/16 15/16 0 On Time 547 547 Collision(s) reduced

FRE VAR  Fresno Co. Drought Relief  600$             600$             1,120$          3,312$             3,290$          3,912$             4,411$             No 14/15 14/15 0 On Time 5 5 Location(s)

TUL 099  Riverland Rehab  1,642$          1,642$          1,428$          4,125$             3,542$          5,767$             4,970$             Yes 15/16 15/16 0 On Time 2 2 Lane mile(s)

LA 101  Safety Project  1,080$          1,336$          2,084$             1,602$          3,164$             2,939$             Yes 14/15 14/15 0 On Time 90 90 Collision(s) reduced

LA 001  Crib Wall  1,450$          1,812$          2,698$             1,004$          4,148$             2,816$             Yes 12/13 12/13 0 On Time 1 0 Location(s)

LA 101  JR 07‐29550  3,603$          4,688$          22,023$          19,915$        25,626$           24,603$           Yes 13/14 13/14 0 On Time 65 65 Lane mile(s)

LA 010  Wire Theft Project  10,368$        3,403$          7,062$             7,104$          17,430$           10,507$           Yes 13/14 13/14 0 On Time 25 14 Location(s)

LA 210  210 BMP  1,700$          1,822$          2,137$             2,059$          3,837$             3,881$             No 14/15 14/15 0 On Time 51.2 10 Lane mile(s)

LA 005  Install Right/Left Shoulder Rumble Strip  660$             910$             927$             1,239$             860$             2,149$             1,787$             Yes 15/16 15/16 0 On Time 322 322 Collision(s) reduced

LA 005  Replace Existing Overhead sign lighting  1,910$          1,910$          1,674$          3,012$             2,647$          4,922$             4,321$             Yes 14/15 14/15 0 On Time 233 183 Sign(s)

LA 005  Install High Friction Surface Treatment  450$             870$             729$             644$                469$             1,514$             1,197$             Yes 15/16 15/16 0 On Time 61 23 Collision(s) reduced

LA 210  LA‐210, Upgrade Irrigation Systems  600$             600$             692$             3,000$             2,475$          3,600$             3,167$             Yes 15/16 15/16 0 On Time 12 12 Location(s)

SBD 138  SBD 138 HORSETHIEF CREEK BRIDGE  3,558$          5,375$          6,674$             6,345$          10,232$           11,720$           No 11/12 13/14 (2) Delayed 1 1 Bridge(s)

RIV 074  Riv 74 Hurkey Creek Bridge  3,831$          4,698$          2,737$             2,602$          6,568$             7,300$             No 11/12 13/14 (2) Delayed 1 1 Bridge(s)

SBD 018  SBD 18 BELLFLOWER ST SIGNALS  1,131$          1,264$          649$                573$             1,780$             1,837$             No 14/15 14/15 0 On Time 21 21 Collision(s) reduced

RIV 079  RIV 79 Drainage Inlets near Beaumont  1,329$          1,329$          1,388$          1,101$             979$             2,430$             2,367$             Yes 15/16 15/16 0 On Time 391 391 Collision(s) reduced

RIV 010  RIV 10 HIGH FRICTION SURFACE TREATMENT (HFST)  687$             712$             557$             265$                190$             977$                 747$                 Yes 16/17 16/17 0 On Time 19 19 Collision(s) reduced

VAR VAR  UPGRADE TO "SMART" IRRIGATION CONTROLLERS  520$             520$             919$             1,900$             1,884$          2,420$             2,802$             No 15/16 15/16 0 On Time 126 126 Location(s)

VAR VAR  Water Pumps DO  126$             126$             647$             1,135$             1,029$          1,261$             1,676$             No 15/16 15/16 0 On Time 2 2 Location(s)

SBD 015 SBD 15 REMOVE AND INSTALL K‐RAIL; TRAFFIC CONTROL 210$             210$             102$             800$                482$             1,010$             585$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SBD 018 SBD 18 RECONSTRUCT CABLE NET SLOPE DRAPE & ROCK FENCE 245$             245$             224$             510$                287$             755$                 510$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

RIV 091 RIV 91 REPAIR SLOPED AREA AND REPAIR/REPLACE CULVERT 325$             325$             133$             20$                   223$             345$                 356$                 No 16/17 16/17 0 On Time 1 1 Location(s)

VAR VAR  Inyo/Mono Rumblestrips & Signs  496$             496$             200$             223$                215$             719$                 415$                 Yes 16/17 16/17 0 On Time 135 135 Collision(s) reduced

AMA 049  FRENCH BAR ROAD SIGNAL  1,204$          1,110$          528$                435$             1,732$             1,545$             Yes 13/14 14/15 (1) Delayed 25 0 Collision(s) reduced

STA 005  STANISLAUS CAPM  4,115$          6,025$          43,891$          37,746$        48,006$           43,771$           Yes 13/14 13/14 0 On Time 114 163.2 Lane mile(s)

SJ 004  CROSSTOWN AWS  601$             601$             1,866$          3,350$             2,811$          3,951$             4,677$             No 14/15 14/15 0 On Time 4 4 Mile(s) of cable

SJ 004  SJ TMS REPAIR  2,509$          2,933$          2,346$          4,609$             3,569$          7,542$             5,915$             Yes 14/15 14/15 0 On Time 46 46 Field element(s)

SJ 205  SJ 205 SMART CORRIDOR  2,774$          2,774$          2,301$          3,441$             3,093$          6,215$             5,394$             Yes 14/15 14/15 0 On Time 24 19 Field element(s)

STA 033  SR 33 Installing Rumble Strips  730$             730$             457$             701$                533$             1,431$             990$                 Yes 16/17 15/16 1 Early 49 49 Collision(s) reduced

STA 132  SR 132 Installing Rumble Strips  769$             769$             444$             992$                799$             1,761$             1,243$             Yes 15/16 15/16 0 On Time 74 74 Collision(s) reduced

IMP VAR  CONSTRUCT EL CENTRO MAINT STATION  6,562$          7,062$          12,802$          12,607$        19,364$           19,669$           No 13/14 13/14 0 On Time 1 1 Location(s)

SD 008  11‐SD‐8 STORMWATER MITIGATION  2,648$          2,465$          2,684$             2,580$          5,332$             5,045$             Yes 14/15 14/15 0 On Time 5 6 Acre(s) treated/pollutant

Caltrans
FY 2017-18 Third Quarter 

Project Delivery Report

Page 34 of 53



Original Approved Actual Approved Actual Approved Actual Primary

Budget1 Budget Costs Budget Costs Budget Costs Unit

(B)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout

Project Description

Capital ($1,000's) Total ($1,000's) Construction Output
2

ActualOriginalActualOriginal

Support ($1,000's)

Years Early,

Delayed, or

On‐time

Delivery YearCompleted 

Within 

Approved 

Budget?

SD 094  94 & 805 SEISMIC RETROFIT  3,187$          3,357$          3,161$             2,992$          6,348$             6,349$             No 14/15 14/15 0 On Time 7 3 Bridge(s)

SD 008  UPGR MED MBGR TO CONCR W OF COLLEGE  3,597$          3,327$          6,575$             5,616$          10,172$           8,943$             Yes 14/15 14/15 0 On Time 24 24 Collision(s) reduced

SD 008  SD‐8 CRESTWOOD TO IMP COUNTY LINE  7,800$          5,519$          38,557$          35,432$        46,357$           40,951$           Yes 14/15 13/14 1 Early 66.4 66.4 Lane mile(s)

SD 054  SR‐54 ROADSIDE SAFETY IMPROVEMENTS  1,617$          1,511$          1,705$             1,425$          3,322$             2,935$             Yes 15/16 15/16 0 On Time 28 24 Location(s)

SD VAR  41780 CLEAN AND TREAT BRIDGE DECKS  1,254$          1,439$          1,153$          1,310$             1,063$          2,749$             2,216$             Yes 15/16 15/16 0 On Time 37 36 Bridge(s)

SD VAR  11‐SD‐VAR‐UPGRADE IRRIGATION CONTROLLERS  725$             725$             562$             3,500$             3,494$          4,225$             4,056$             Yes 15/16 15/16 0 On Time 187 187 Location(s)

SD 163  SR 163 RECYCLED WATER CONVERSION SYSTEM  800$             800$             747$             2,000$             1,862$          2,800$             2,609$             Yes 15/16 15/16 0 On Time 1 1 Location(s)

SD 008 I‐8/TAVERN RD CULVERT REPLACEMENT DIRECTOR'S ORDER 500$             500$             789$             5,000$             4,800$          5,500$             5,589$             No 15/16 15/16 0 On Time 1 1 Location(s)

SD 052  SR 52 CULVERT REPLACEMENT DIRECTOR'S ORDER  100$             100$             434$             2,000$             1,964$          2,100$             2,397$             No 15/16 15/16 0 On Time 1 1 Location(s)

SD 015  I‐15 TRUCK FIRE DIRECTOR'S ORDER  150$             150$             92$               350$                350$             500$                 442$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

ORA 005 12‐0N330 Rte 5 Replace conc. slabs, overlay ramps & OC/UC 3,290$         4,200$         4,228$         9,466$            8,603$         13,666$          12,831$           Yes 14/15 14/15 0 On Time 116 116 Lane mile(s)

LA 210 210 McClay 1,200$          999$             1,975$             1,732$          3,175$             2,731$             Yes 12/13 12/13 0 On Time 140512 140512 Square foot of Slope paving

SB 101 Goleta Drainage Upgrades 7,102$          11,551$        18,540$          17,946$        25,642$           29,497$           No 12/13 12/13 0 On Time 2 2

LA 118 Install Plants 1,200$          1,420$          1,801$             1,462$          3,001$             2,881$             Yes 11/12 11/12 0 On Time 83 83 Acre(s) treated/pollutant

PLA 089 Lakeside ‐EIP ‐ ED Co Line to Route 28 26,162$        26,889$        43,943$          35,215$        70,105$           62,104$           Yes 11/12 11/12 0 On Time

SB VAR EFA Contract #05A1979 235$             235$             340$             1,210$             1,173$          1,445$             1,513$             No 16/17 16/17 0 On Time 7 7 Location(s)

SJ 099 SR 99 Rumble Strip Installation 836$             879$             537$             1,471$             915$             2,350$             1,452$             Yes 16/17 16/17 0 On Time 393 393 Collision(s) reduced

LA 105 Bridge Maintenance 1,790$          1,519$          2,552$             2,429$          4,342$             3,948$             Yes 15/16 15/16 0 On Time 3 3 Bridge(s)

SOL 012 Repair storm damaged roadway 660$             660$             326$             2,200$             ‐$              2,860$             326$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

LAK 020 CAPM / ADA Portion 1,037$          992$             1,177$             787$             2,214$             1,780$             Yes 15/16 15/16 0 On Time 55 55 Curb ramp(s)

SBD 018 SBD 18 SHEEP CREEK RD SIGNALS 1,728$          1,778$          1,390$             1,099$          3,118$             2,878$             Yes 13/14 14/15 (1) Delayed 14 14 Collision(s) reduced

NEV 049 McKnight Sink Hole 220$             220$             58$               1,110$             ‐$              1,330$             58$                    Yes 16/17 16/17 0 On Time 2 2 Location(s)

LA 057 Soil Stabilization 505$             550$             964$             1,743$             1,591$          2,293$             2,555$             No 16/17 15/16 1 Early 1.02 1.85 Acre(s) treated/pollutant

NEV 049 NEV 49 Culvert Repair 70$               70$               68$               500$                348$             570$                 416$                 Yes 16/17 16/17 0 On Time 3 3 Location(s)

MEN 001 STORM REPAIRS NEAR ELK 130$             130$             90$               405$                256$             535$                 346$                 Yes 16/17 16/17 0 On Time 3 3 Location(s)

SAC 160 Sac 160 Levee Rdwy Repair 225$             225$             167$             1,800$             1,758$          2,025$             1,926$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

SB 101 South SB County Roadside Safety 1,542$          1,108$          2,102$             1,884$          3,644$             2,992$             Yes 15/16 15/16 0 On Time 70 89 Location(s)

DN 197 Little Mill Creek Culvert/Bridge 1,550$          1,550$          1,395$          5,300$             3,538$          6,850$             4,933$             Yes 15/16 15/16 0 On Time 1 1 Location(s)

TRI 003 Tomato Slipout 210$             210$             163$             760$                591$             970$                 754$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SM 001 Repair washout with rock slope 250$             250$             537$             1,020$             868$             1,270$             1,405$             No 15/16 15/16 0 On Time 1 1 Location(s)

ORA VAR 12‐0N790 Install ITS equipment in the TMS cabinets 1,680$          1,790$          1,701$          2,966$             2,765$          4,756$             4,466$             Yes 14/15 14/15 0 On Time 5 7 Field element(s)

SBD 018 SBD 18 CONSTRUCT RAISED MEDIAN IN APPLE VALLEY 1,702$          1,702$          1,355$          1,235$             1,075$          2,937$             2,429$             Yes 16/17 16/17 0 On Time 10 10 Collision(s) reduced

ORA 005 Groove pavement, upgrade drainage system  544$             584$             574$             481$                ‐$              1,065$             574$                 Yes 16/17 16/17 0 On Time 17 17 Collision(s) reduced

SBD 395 SBd 395 CAPM 3,242$          3,242$          2,445$          14,852$          13,897$        18,094$           16,342$           Yes 14/15 14/15 0 On Time 55.2 55.2 Lane mile(s)

MAD 041 Ranchos to Oakhurst Rumble Strip 692$             692$             404$             501$                374$             1,193$             778$                 Yes 15/16 15/16 0 On Time 50 50 Collision(s) reduced

SON 001 Replace rock slope protection 740$             1,217$          623$                262$             1,363$             1,479$             No 13/14 15/16 (2) Delayed 1 1 Location(s)

SM 101 Replace failed bridge joint seal 225$             225$             323$             500$                208$             725$                 531$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

ORA 072 Mod signals,add sfty lighting,update ADA,etc 631$             726$             765$             405$                318$             1,131$             1,083$             Yes 15/16 15/16 0 On Time 11 11 Collision(s) reduced

SCR 152 SCR 152 Centerline Rumble Strip 703$             703$             495$             204$                196$             907$                 691$                 Yes 16/17 15/16 1 Early 13 13 Collision(s) reduced

SUT 099 Sut 99 ‐ Install SMART Controller 105$             105$             460$             1,720$             1,515$          1,825$             1,975$             No 14/15 14/15 0 On Time 9 9 Location(s)

ALA 580 RESURFACE RAMPS AND ADA CURB RAMPS  1,126$          2,063$          3,714$             3,342$          4,840$             5,405$             No 14/15 15/16 (1) Delayed 0.1 1 Lane mile(s)

LA 118 Electrical Theft Restoration on 118 10,048$        2,837$          10,469$          9,374$          20,517$           12,211$           Yes 13/14 13/14 0 On Time 25 25 Location(s)

SD 005 I‐5 FRWY MVP ACCESS 2,517$          4,376$          6,131$             4,930$          8,648$             9,306$             No 13/14 13/14 0 On Time 77 62 Location(s)

MON 101 Soledad CAPM 5,281$          5,023$          27,491$          27,101$        32,772$           32,124$           Yes 14/15 14/15 0 On Time 74.4 74.4

CC 004 Drought conservatrion improvements 200$             200$             771$             910$                800$             1,110$             1,571$             No 15/16 15/16 0 On Time 1 1 Location(s)

DN 101 Hamilton 2 Retaining Wall 2,477$          2,560$          4,154$             2,283$          6,631$             4,843$             Yes 13/14 15/16 (2) Delayed 2 2 Location(s)

SCL 017 SCL‐VAR‐ Replace OH sign panels 5,280$          5,280$          3,415$          6,181$             4,809$          11,461$           8,224$             Yes 14/15 14/15 0 On Time 878 875 Sign(s)

VAR VAR Upgrade comm. 1,679$          1,912$          1,570$          6,046$             5,982$          7,958$             7,552$             Yes 16/17 15/16 1 Early 178 178 Field element(s)

LA 101 Signs & Lighting 3,347$          3,347$          1,953$          3,589$             3,064$          6,936$             5,017$             Yes 14/15 14/15 0 On Time 129 129 Sign(s)

DN 101 DN SEISMIC RETROFIT 2,490$          1,729$          1,239$             1,100$          3,729$             2,830$             Yes 15/16 15/16 0 On Time 5 5 Bridge(s)

MEN 162 Dos Rios Slips 1,630$          2,692$          1,772$             1,605$          3,402$             4,297$             No 13/14 15/16 (2) Delayed 3 3 Location(s)

DN 199 Middle Fork Wall 1,860$          1,620$          2,166$             2,078$          4,026$             3,698$             Yes 13/14 14/15 (1) Delayed 1 1 Location(s)
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HUM 299 Sabertooth Shoulder Widening Project 1,284$          1,127$          1,991$             1,870$          3,275$             2,997$             Yes 15/16 15/16 0 On Time 16 16 Collision(s) reduced

SJ 099 SJ 99 MAINTENANCE PULLOUTS 2,008$          2,008$          1,672$          2,603$             1,706$          4,611$             3,379$             Yes 15/16 15/16 0 On Time 58 28 Location(s)

CC VAR Replace 440 Overhead and Roadside Signs 2,250$          2,250$          2,098$          3,518$             2,571$          5,768$             4,669$             Yes 14/15 14/15 0 On Time 440 224 Bridge(s)

VAR 005 REPLACE AND UPGRADE TMS FIELD ELEMENTS 1,533$          1,812$          1,856$          2,623$             2,158$          4,435$             4,014$             Yes 17/18 14/15 3 Early 221 Field element(s)

SD 056 SR 56 RECYCLED WATER CONVERSION SYSTEM 750$             750$             649$             2,200$             2,147$          2,950$             2,796$             Yes 15/16 15/16 0 On Time 1 1 Location(s)

SCL 082 SCL Sunnyvale 82 drainage & ADA @ 6 intersections 1,854$          3,118$          5,894$             4,734$          7,748$             7,852$             No 14/15 14/15 0 On Time 292 292 Collision(s) reduced

VAR 101 Mrn SF Gore Paving 1,380$          1,480$          2,344$             1,899$          3,724$             3,379$             Yes 14/15 14/15 0 On Time 12 12 Location(s)

SLO 041 RTE 41 Rumble Strip Project 413$             413$             221$             209$                ‐$              622$                 221$                 Yes 17/18 16/17 1 Early 7 7 Collision(s) reduced

ALA 013 Backfill sinkhole, replace culvert, repair roadway 900$             900$             520$             2,000$             678$             2,900$             1,197$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

SAC VAR Sac‐5/80 Bridge Rehab 2,800$          2,800$          1,167$          3,048$             2,677$          5,848$             3,844$             Yes 15/16 15/16 0 On Time 3 3 Bridge(s)

MRN 101 Reconstruct Drainage and Repair Washed out Slope 550$             550$             341$             1,500$             996$             2,050$             1,338$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

SHA 044 Lower Manzanita 1,569$          1,884$          2,612$             2,198$          4,181$             4,083$             Yes 15/16 15/16 0 On Time 18 18 Collision(s) reduced

SAC 050 TMC Jumbotron 500$             800$             377$             1,435$             1,361$          2,235$             1,738$             Yes 15/16 15/16 0 On Time 1 1

MER 165 WESTSIDE BLVD CURVE CORRECTION 3,012$          2,737$          1,991$             1,822$          5,003$             4,559$             Yes 13/14 15/16 (2) Delayed 50 50 Collision(s) reduced

SCL 280 Ramps Rehab CAPM project 702$             1,218$          2,613$             1,495$          3,315$             2,713$             Yes 14/15 14/15 0 On Time 0.4 0.4 Lane mile(s)

ORA 405 Increase ramp friction and modify drainage 1,562$          1,857$          1,161$             1,062$          2,723$             2,919$             No 15/16 15/16 0 On Time 80 80 Collision(s) reduced

VAR 024 Install security system 700$             1,329$          2,700$             2,700$          3,400$             4,028$             No 13/14 13/14 0 On Time 1 1 Location(s)

FRE 198 Cali Aqueduct deck replacement 2,289$          2,151$          2,886$             2,617$          5,175$             4,768$             Yes 15/16 15/16 0 On Time 1 1

VAR 395 Inyo/Mono Bridge Trnstn Rail 1,649$          1,135$          2,336$             2,183$          3,985$             3,318$             Yes 15/16 15/16 0 On Time 75 75 Collision(s) reduced

HUM 036 HUM 36 REPAIR SLIPOUTS 240$             240$             205$             925$                888$             1,165$             1,093$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

TRI 299 Collins Bar Curve Improvement 3,373$          4,928$          6,311$             6,106$          9,684$             11,034$           No 13/14 13/14 0 On Time 22 22 Collision(s) reduced

VAR VAR SCL pump station at Various Locs: D.E. 1,020$          2,431$          2,104$          1,157$             788$             3,588$             2,892$             Yes 16/17 16/17 0 On Time 31 12 Location(s)

VAR 015 RIV/SBD; REPAIR SIDE SLOPES 180$             180$             319$             550$                469$             730$                 788$                 No 16/17 16/17 0 On Time 3 3 Location(s)

SCL 152 Repair roadway 300$             300$             163$             1,000$             ‐$              1,300$             163$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

ORA VAR Improve wet pavement conditions 2,415$          2,415$          2,392$          3,115$             2,844$          5,530$             5,235$             Yes 15/16 15/16 0 On Time 145 145 Collision(s) reduced

SCR 152 Remove slide and repair roadway and drainage 145$             145$             128$             510$                ‐$              655$                 128$                 Yes 16/17 16/17 0 On Time 3 3 Location(s)

TRI 299 Collins Slip Out 1,000$          1,000$          1,533$          7,500$             4,654$          8,500$             6,187$             Yes 15/16 15/16 0 On Time 1 1 Location(s)

SCL 017 SCL‐17 WIM installation 800$             800$             1,098$          1,549$             1,337$          2,349$             2,435$             No 15/16 15/16 0 On Time 1 1 Location(s)

LA 010 Bridge deck repair and treatment 900$             900$             908$             1,038$             867$             1,938$             1,774$             Yes 15/16 15/16 0 On Time 20 20 Bridge(s)

YUB 049 YUB 49 Slipout 660$             660$             79$               3,620$             1,196$          4,280$             1,275$             Yes 16/17 16/17 0 On Time 2 2 Location(s)

RIV 243 RIV 243 PLACE CENTERLINE RUMBLE STRIPS 708$             708$             715$             844$                744$             1,552$             1,460$             Yes 15/16 15/16 0 On Time 26 26 Collision(s) reduced

SF 101 Reconstruct bridge railing and sidewalk 480$             480$             1,395$          1,800$             1,831$          2,280$             3,226$             No 15/16 15/16 0 On Time 1 1 Location(s)

LA 005 Construct sand filters and infiltration devices 7,703$          6,523$          16,897$          16,499$        24,600$           23,023$           Yes 13/14 13/14 0 On Time

HUM 101 REPAIR CULVERT NEAR BENBOW 210$             210$             121$             1,510$             927$             1,720$             1,048$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

VAR VAR Crash Cushion Replacement 827$             894$             609$             1,869$             1,536$          2,763$             2,145$             Yes 16/17 16/17 0 On Time 39 39 Collision(s) reduced

SAC 080 SAC 80 Embankment Repair 86$               86$               69$               360$                ‐$              446$                 69$                    Yes 16/17 16/17 0 On Time 1 1 Location(s)

SIE 049 SIE 49 Mult location slides 200$             200$             159$             2,000$             1,813$          2,200$             1,972$             Yes 16/17 16/17 0 On Time 10 10 Location(s)

MEN 101 Upgrade Bridge Rail So Willits OH 1,690$          1,388$          891$                811$             2,581$             2,199$             Yes 15/16 15/16 0 On Time 2 2 Bridge(s)

HUM 101 MYERS FLAT & WEOTT STORM REPAIRS 730$             730$             713$             3,535$             1,846$          4,265$             2,559$             Yes 16/17 16/17 0 On Time 3 3 Location(s)

SAC 051 Sac‐51 Median Barrier 1,020$          1,020$          1,280$          984$                925$             2,004$             2,205$             No 15/16 15/16 0 On Time 11 11 Collision(s) reduced

ALA VAR Remove and replace hazardous trees 250$             250$             654$             780$                633$             1,030$             1,287$             No 15/16 15/16 0 On Time 52 52 Location(s)

SOL 680 Lopes Rd Culvert Replacement 1,800$          1,919$          1,526$             1$                 3,326$             1,920$             Yes 13/14 15/16 (2) Delayed 1 1 Location(s)

TRI 299 River Slip out 650$             650$             335$             1,750$             1,321$          2,400$             1,656$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

MEN 128 Beebe Creek Slip and Slide 2,280$          1,982$          1,465$             1,242$          3,745$             3,224$             Yes 13/14 15/16 (2) Delayed 2 2 Location(s)

MNO 395 Green Lakes CAPM 722$             722$             766$             4,782$             4,263$          5,504$             5,029$             Yes 14/15 14/15 0 On Time 13 12.2 Lane mile(s)

ALA 013 ALA County Signs Replacement 4,755$          4,755$          3,352$          4,575$             3,687$          9,330$             7,039$             Yes 14/15 14/15 0 On Time 31 301 Sign(s)

SB 101 Gaviota Curve Realignment 5,520$          3,464$          7,889$             7,236$          13,409$           10,700$           Yes 15/16 15/16 0 On Time 127 147 Collision(s) reduced

SIE 049 SIE 49 Slide 120$             120$             112$             1,500$             1,438$          1,620$             1,550$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

ED 193 ED 193 Soldier Pile Wall PM 26.4 720$             720$             788$             3,000$             450$             3,720$             1,238$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

VAR 020 Hazard Tree Removal 305$             305$             369$             2,900$             2,884$          3,205$             3,252$             No 15/16 15/16 0 On Time 1 1 Location(s)

ALA VAR MBGR END TREATMENTS ON RTE 13, 24, 80, 84, and 880 1,224$          2,244$          3,197$             2,404$          4,421$             4,648$             No 15/16 15/16 0 On Time 76 76 Collision(s) reduced

SAC 099 Turnbridge Dr POC Fence Replacement 85$               85$               ‐$              900$                ‐$              985$                 ‐$                 Yes 15/16 15/16 0 On Time 1 1 Location(s)

FRE 198 Fresno 198 Rumble Strips 801$             801$             296$             583$                ‐$              1,384$             296$                 Yes 16/17 16/17 0 On Time 25 25 Collision(s) reduced
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Original Approved Actual Approved Actual Approved Actual Primary

Budget1 Budget Costs Budget Costs Budget Costs Unit

(B)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout

Project Description

Capital ($1,000's) Total ($1,000's) Construction Output
2

ActualOriginalActualOriginal

Support ($1,000's)

Years Early,

Delayed, or

On‐time

Delivery YearCompleted 

Within 

Approved 

Budget?

FRE 180 FRESNO SLOUGH SCOUR MITIGATION 2,263$          2,004$          893$             528$                50$               2,532$             943$                 Yes 16/17 16/17 0 On Time 1 1 Bridge(s)

VAR VAR Remove and replace hazardous trees 450$             450$             542$             1,470$             1,322$          1,920$             1,864$             Yes 15/16 15/16 0 On Time 100 100 Location(s)

MRN 580 San Quentin Slope failure 1,046$          910$             689$                462$             1,735$             1,372$             Yes 14/15 15/16 (1) Delayed 1 1 Location(s)

SD 078 SR 78 DIRECTOR'S ORDER SLOPE REPAIR 150$             150$             98$               400$                270$             550$                 368$                 Yes 15/16 15/16 0 On Time 1 1 Location(s)

SD 008 REPAIR WASHOUT 245$             245$             63$               600$                596$             845$                 659$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SD 054 SR 54 SINKHOLE REPAIR DO 240$             240$             129$             600$                881$             840$                 1,010$             No 16/17 16/17 0 On Time 1 1 Location(s)

SD 078 SR 78 DIRECTOR'S ORDER WASHOUT REPAIR 540$             540$             267$             1,550$             880$             2,090$             1,148$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

SLO 001 EFA Contract #05A1988 140$            140$            96$              410$               1$                550$                96$                    Yes 16/17 16/17 0 On Time 1 1 Location(s)

437,678$    438,793$    1,012,260$    881,408$    1,449,938$     1,320,201$     

Percentage of 

Budget 

Expended

Number of 

Projects

Percentage of 

Projects

Approved 

Support 

Budget 

($1,000's)

Actual Support 

Cost ($1,000's)

Over (Under) 

Budget ($1,000's)

% Over 

(Under) 

Budget

< 80% 82 30% 111,096$          61,704$                 (49,392)$                (44%)

80% to 120% 113 42% 217,099$          213,933$               (3,166)$                  (1%)

> 120% 75 28% 109,483$          163,156$               53,673$                 49%

Total 270 100% 437,678$          438,793$               1,115$                    0%

Totals
1   New project in 2014 Program Document or later.
2   New project in 2016 Program Document or later.

FY 2017‐18 SHOPP Project Closeout Support Expenditure Analysis
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On‐Time

3 years 2 years 1 year 0 years 1 year 2 years 3 years 4 years

Number of Projects 1 1 10 230 12 11 4 1

Approved Capital Budget ($1,000's)  $          2,623   $        43,461   $       71,911   $        793,010   $         26,347   $           39,336   $        35,572   $                 ‐   

(B)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout

FY 17‐18 SHOPP Closeout Delivery Year Summary

DelayedEarly

Less than 1% Less than 1% 4%

85%

4% 4% 1% 0%
0%

25%

50%

75%

100%

3 years 2 years 1 year 0 years 1 year 2 years 3 years 4 years

Early On‐Time Delayed

%
 o
f 
To

ta
l P
ro
je
ct
s

Distribution of FY 17‐18 SHOPP Closeout Delivery Year
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Primary

($1000) ($1000) ($1000) ($1000) ($1000) ($1000) Unit

SCL 152 PA&ED $4,012 $0 $4,012 $4,012 ‐$4,012

PS&E  $4,700 $0 $4,700 $6,078 ‐$6,078

R/W Sup $850 $0 $850 $1,141 ‐$1,141

Con Sup $3,470 $0 $3,470 $4,354 ‐$4,354

R/W Cap $1,263 $0 $1,263 $912 ‐$912

Con Cap $17,968 $18,394 ‐$426 $13,850 $4,544

Total $32,263 $18,394 $13,869 $30,347 ‐$11,953

SD 008 PA&ED $0 $0 $0 $0 $0

PS&E  $3,500 $0 $3,500 $945 ‐$945

R/W Sup $100 $0 $100 $0 $0

Con Sup $4,200 $0 $4,200 $4,574 ‐$4,574

R/W Cap $1 $0 $1 $0 $0

Con Cap $38,556 $35,215 $3,341 $35,432 ‐$217

Total $46,357 $35,215 $11,142 $40,951 ‐$5,736

STA 005 PA&ED $102 $0 $102 $376 ‐$376

PS&E  $1,796 $0 $1,796 $983 ‐$983

R/W Sup $17 $0 $17 $0 $0

Con Sup $2,200 $0 $2,200 $4,666 ‐$4,666

R/W Cap $0 $0 $0 $0 $0

Con Cap $43,891 $51,602 ‐$7,711 $37,746 $13,856

Total $48,006 $51,602 ‐$3,596 $43,771 $7,831

KER 005 PA&ED $0 $0 $0 $0 $0

PS&E  $3,500 $0 $3,500 $2,219 ‐$2,219

R/W Sup $20 $0 $20 $0 $0

Con Sup $4,500 $0 $4,500 $5,931 ‐$5,931

R/W Cap $50 $0 $50 $0 $0

Con Cap $43,411 $47,985 ‐$4,574 $36,987 $10,998

Total $51,481 $47,985 $3,496 $45,138 $2,847

IMP VAR PA&ED $1,090 $0 $1,090 $1,089 ‐$1,089

PS&E  $3,051 $0 $3,051 $3,482 ‐$3,482

R/W Sup $321 $0 $321 $300 ‐$300

Con Sup $2,100 $0 $2,100 $2,191 ‐$2,191

R/W Cap $2,625 $0 $2,625 $2,625 ‐$2,625

Con Cap $10,177 $9,773 $404 $9,982 ‐$209

Total $19,364 $9,773 $9,591 $19,669 ‐$9,896

SCL 101 PA&ED $792 $0 $792 $613 ‐$613

PS&E  $1,242 $0 $1,242 $1,415 ‐$1,415

R/W Sup $54 $0 $54 $1 ‐$1

Con Sup $2,528 $0 $2,528 $1,999 ‐$1,999

R/W Cap $10 $0 $10 $8 ‐$8

Con Cap $18,797 $26,146 ‐$7,349 $15,785 $10,361

Total $23,423 $26,146 ‐$2,723 $19,821 $6,325

LA 101 PA&ED $106 $0 $106 $5 ‐$5

PS&E  $1,600 $0 $1,600 $907 ‐$907

R/W Sup $17 $0 $17 $0 $0

Con Sup $1,880 $0 $1,880 $3,776 ‐$3,776

R/W Cap $50 $0 $50 $0 $0

Con Cap $21,973 $19,978 $1,995 $19,915 $63

Total $25,626 $19,978 $5,648 $24,603 ‐$4,625

SB 101 PA&ED 2,537$                           $0 $2,537 $3,565 ‐$3,565

PS&E  1,093$                           $0 $1,093 $2,728 ‐$2,728
R/W Sup 119$                               $0 $119 $115 ‐$115

Con Sup 3,353$                           $0 $3,353 $5,144 ‐$5,144

R/W Cap 76$                                 $0 $76 $257 ‐$257

Con Cap 18,464$                         $17,240 $1,224 $17,689 ‐$449
Total 25,642$                         $17,240 $8,402 $29,497 ‐$12,257

JR 07‐29550

3rd Quarter

Resurface Existing AC Pvmt & 

Replace Broken PCC Slabs

13/14 13/14 0 On Time 65 65 Lane mile(s)

14/15 14/15 0 On Time 11.6 11.6 Lane mile(s)

CONSTRUCT EL CENTRO MAINT 

STATION

Lost Hills Lane Replacement

04/05 13/14 (9) Delayed 1 1 Location(s)

STANISLAUS CAPM

15/16 13/14 2 Early 42.4 42.4 Lane mile(s)

SD‐8 CRESTWOOD TO IMP 

COUNTY LINE

13/14 13/14 0 On Time 114 163.2 Lane mile(s)

14/15 13/14 1 Early 66.4 66.4 Lane mile(s)

SCL‐152‐Hecker Pass
09/10 12/13 (3) Delayed 97 100 Collision(s) reduced

2 2

Project Description

Delivery Year Construction Output

Phase

Goleta Drainage Upgrades
/ 12/13 0 On Time

Total Allocated vs 

Expended Variance 

Amount

Original Actual

Years Early,

Delayed, or

On‐time

Original Actual

Expended Amount
Initial Programmed 

Amount

Initial Allocated 

Amount

Supplemental 

Allocated Amount

Initial Programmed 

vs Allocated 

Variance Amount

2nd Quarter

(B1)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 Million or greater)
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Primary

($1000) ($1000) ($1000) ($1000) ($1000) ($1000) Unit

Project Description

Delivery Year Construction Output

Phase

Total Allocated vs 

Expended Variance 

Amount

Original Actual

Years Early,

Delayed, or

On‐time

Original Actual

Expended Amount
Initial Programmed 

Amount

Initial Allocated 

Amount

Supplemental 

Allocated Amount

Initial Programmed 

vs Allocated 

Variance Amount

(B1)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 Million or greater)

PLA 089 PA&ED 3,754$                           $0 $3,754 $2,982 ‐$2,982

PS&E  12,000$                         $0 $12,000 $11,972 ‐$11,972

R/W Sup 1,851$                           $0 $1,851 $1,694 ‐$1,694

Con Sup 8,557$                           $0 $8,557 $10,241 ‐$10,241

R/W Cap 2,250$                           $0 $2,250 $678 ‐$678

Con Cap 41,693$                         $40,413 $1,280 $34,537 $5,876

Total 70,105$                         $40,413 $29,692 $62,104 ‐$21,691

SBD 395 PA&ED 800$                               $0 $800 $507 ‐$507

PS&E  1,070$                           $0 $1,070 $360 ‐$360

R/W Sup 72$                                 $0 $72 $7 ‐$7

Con Sup 1,300$                           $0 $1,300 $1,571 ‐$1,571

R/W Cap 20$                                 $0 $20 $0 $0

Con Cap 14,832$                         $14,969 ‐$137 $13,897 $1,072

Total 18,094$                         $14,969 $3,125 $16,342 ‐$1,373

LA 118 PA&ED 10$                                 $0 $10 $6 ‐$6

PS&E  5,004$                           $0 $5,004 $976 ‐$976

R/W Sup 10$                                 $0 $10 $0 $0

Con Sup 5,024$                           $0 $5,024 $1,855 ‐$1,855

R/W Cap 25$                                 $0 $25 $0 $0

Con Cap 10,444$                         $10,350 $94 $9,374 $976

Total 20,517$                         $10,350 $10,167 $12,211 ‐$1,861

MON 101 PA&ED 509$                               $0 $509 $237 ‐$237

PS&E  2,398$                           $0 $2,398 $2,201 ‐$2,201

R/W Sup 41$                                 $0 $41 $11 ‐$11

Con Sup 2,333$                           $0 $2,333 $2,575 ‐$2,575

R/W Cap 2$                                   $0 $2 $5 ‐$5

Con Cap 27,489$                         $24,808 $2,681 $27,096 ‐$2,288

Total 32,772$                         $24,808 $7,964 $32,124 ‐$7,316

LA 005 PA&ED 900$                               $0 $900 $253 ‐$253

PS&E  3,194$                           $0 $3,194 $3,550 ‐$3,550

R/W Sup 85$                                 $0 $85 $0 $0

Con Sup 3,524$                           $3,524 $0 $2,720 $804

R/W Cap 5$                                   $0 $5 $5 ‐$5

Con Cap 16,892$                         $18,500 ‐$1,608 $16,494 $2,006

Total 24,600$                         $22,024 $2,576 $23,023 ‐$999

Lakeside ‐EIP ‐ ED Co Line to 

Route 28

14/15 14/15 0 On Time 55.2 55.2 Lane mile(s)
SBd 395 CAPM

/ 11/12 0 On Time

Soledad CAPM

/ 13/14 0 On Time

25 Location(s)Electrical Theft Restoration on 

118

/ 14/15 0 On Time 74.4 74.4

13/14 13/14 0 On Time 25

TMDL
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Quarterly Aggregated Report for Projects that Complete Construction: FY 17/18 ‐ Cumulative as of Q3

Number of Projects in this Aggregated Summary: 186

Phase Fund‐Type ($1000) ($1000) ($1000) ($1000) ($1000) ($1000)

SHOPP $53,694 $0 $0 $53,694 $51,336 ‐$51,336

Other $0 $0

Total $53,694 $0 $0 $53,694 $51,336 ‐$51,336

SHOPP $131,221 $1,580 $0 $129,641 $137,790 ‐$136,210

Other $0 $0

Total $131,221 $1,580 $0 $129,641 $137,790 ‐$136,210

SHOPP $12,739 $183 $0 $12,556 $8,802 ‐$8,619

Other $0 $0

Total $12,739 $183 $0 $12,556 $8,802 ‐$8,619

SHOPP $180,486 $6,181 $0 $174,305 $185,597 ‐$179,416

Other $0 $0

Total $180,486 $6,181 $0 $174,305 $185,597 ‐$179,416

SHOPP $22,794 $0 $0 $22,794 $9,841 ‐$9,841

Other $0 $0

Total $22,794 $0 $0 $22,794 $9,841 ‐$9,841

SHOPP $846,374 $395,064 $0 $451,310 $750,272 ‐$355,208

Other $0 $0

Total $846,374 $395,064 $0 $451,310 $750,272 ‐$355,208

SHOPP $1,247,308 $403,008 $0 $844,300 $1,143,639 ‐$740,631

Other $0 $0

Total $1,247,308 $403,008 $0 $844,300 $1,143,639 ‐$740,631

Construction 

Capital

Total

PA&ED 

Support

PS&E Support

Right of Way 

Support

Construction 

Support

Right of Way 

Capital

(B2)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout ‐ Small Projects (Total Project Cost Less than $50 million and Total SHOPP programmed amount (R/W and/or 

Construction) of $15 Million or less)

Initial Programmed 

Amount
Initial Allocated Amount

Supplemental Allocated 

Amount

Initial Programmed vs 

Allocated Variance 

Amount

Expended Amount

Total Allocated vs 

Expended Variance 

Amount *

Caltrans
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No. of Projects

Increase

($1,000's) No. of Projects

Increase

($1,000's) No. of Projects

Increase

($1,000's)

July 15 1,769$          0 -$             15 1,769$             

August 18 2,761$          1 22$               19 2,783$             

September 22 3,563$          0 -$             22 3,563$             

October 31 5,727$          1 460$             32 6,187$             

November 25 4,424$          0 -$             25 4,424$             

December 27 6,039$          1 100$             28 6,139$             

January 29 5,249$          1 380$             30 5,629$             

February 30 7,178$          0 -$             30 7,178$             

March 28 4,663$          1 1,230$          29 5,893$             

Year‐to‐Date

End of Q3
225 41,373$            5 2,192$              230 43,565$           

COS Increase1 1,115$              (12,062)$          (10,947)$         

Net G‐12 Plus COS 

Increase2
42,488$            (9,870)$             32,618$           

1 Appendix A and B, Approved COS budget minus Actual Costs
2 Represents Year to Date G‐12 plus COS Increase

(C)  Caltrans Fiscal Year 2017‐18 

Capital Outlay Support G‐12 Request Summary

The table below summarizes G‐12 funding requests for the Capital Outlay Support program for FY 2017‐18.

Total

Month

SHOPP STIP

Caltrans
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C
o
u
n
ty

R
o
u
te

Description Program

Programed 

Budget 

($1,000s)

Risk 

Component

Risk 

Level Risk Trend Risk Description

LAK 029 Lake 29/Hartmann 

Road Roundabout

SHOPP 896 Right of Way 

Capital

‐ Retired Project delivered

VAR VAR ADA curb ramps SHOPP 3,482 Fiscal Year 

Delivery

‐ Retired Project delivered

ED 050 Sidehill Viaduct Bridge SHOPP 12,038 Fiscal Year 

Delivery

‐ Retired Project delivered

YOL 275 Yol‐275 Tower Br 

Fender Replc 3F550 

SHOPP 14,916 Fiscal Year 

Delivery

‐ Retired Project delivered

VAR 050 Sac 50 Fiber Optics SHOPP 9,500 Fiscal Year 

Delivery

‐ Retired Project delivered

YOL 016 Yol 16 SIP at Co Rd 79 & 

Esparto to I‐505

SHOPP 37,299 Fiscal Year 

Delivery

‐ Retired Project delivered

SAC 005 SAC 5 Road Rehab SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

PLA 065 80/65 Aux Lane SHOPP 21,700 Fiscal Year 

Delivery

‐ Retired Project delivered

VAR VAR Lake Tahoe 28, 89, 267 SHOPP 4,778 Fiscal Year 

Delivery

‐ Retired Project delivered

VAR VAR 49/174 Tree Removal SHOPP 4,232 Fiscal Year 

Delivery

‐ Retired Project delivered

SIE VAR Sierra 49/89 Tree 

Removal

SHOPP 5,109 Fiscal Year 

Delivery

‐ Retired Project delivered

ED VAR El Dorado 49/193 Tree 

Removal

SHOPP 5,882 Fiscal Year 

Delivery

‐ Retired Project delivered

SCL 152 Route 152‐Shoulder 

widening

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

CC 242 Rehabilitate Buchanan 

Field Viaduct (Bridge 

Rehab)

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

CC 580 Scofield Seismic 

Retrofit

SHOPP 8,500 Fiscal Year 

Delivery

‐ Retired Project Delivered

MRN 001 MRN ct line rumble SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project Delivered

VAR VAR Install 26 Miles of Fiber 

Optics Trunk Line, Hubs 

and TOS/TMS Elements

SHOPP 41,425 Fiscal Year 

Delivery

‐ Retired Project Delivered

MRN 001 IN MARIN COUNTY 

NEAR MILL VALLEY AT 

0.1 MILE EAST OF 

TENNESSE VALLEY R

SHOPP 4,833 Fiscal Year 

Delivery

‐ Retired Risks Resolved

ALA 680 Pavement Rehab (Scott 

Creek to Auto Mall)

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Permits approved

(D) Watch List: Retired Risks

Pre‐Construction‐Delivery Year Delays Risks
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Description Program

Programed 

Budget 

($1,000s)

Risk 

Component

Risk 

Level Risk Trend Risk Description

(D) Watch List: Retired Risks

ALA 680 Ala‐680 Ramp Metering 

(Phase 2A)

SHOPP, Local 0 Fiscal Year 

Delivery

‐ Retired Permits approved

ALA 680 NB Express Lane, 

Pavement Rehab, & SB 

Conversion

SHOPP 25,360 Fiscal Year 

Delivery

‐ Retired Project Delivered

MON 001 Hurricane Pt. to Rocky 

Creek Viaduct Safety 

Upgrades

SHOPP 8,226 Fiscal Year 

Delivery

‐ Retired Project Delivered

SLO 001 Piedras Blancas 

Realignment Off‐site 

Mitigation

SHOPP 12,000 Fiscal Year 

Delivery

‐ Retired Risks Resolved

FRE 269 Route 269 Bridge 

Project

SHOPP 27,500 Fiscal Year 

Delivery

‐ Retired Project delivered

TUL 201 Bridge Widening SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

KER 046 Route 46 Conventional 

Highway Segment 

STIP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

LA 019 LA 19 ADA SHOPP 0 Fiscal Year 

Delivery

‐ Retired Work has been discontinued 

because the route segment will be 

relinquished to the city

VAR 101 LA 110 ADA SHOPP 0 Fiscal Year 

Delivery

‐ Retired Design issues resolved

LA 110 110 Sunset SHOPP 0 Fiscal Year 

Delivery

‐ Retired State Historic Preservation Officer 

(SHPO) issues resolved

LA 005 5 @ 10/60 Lands 16/17 SHOPP 7,672 Fiscal Year 

Delivery

‐ Retired Project Delivered

LA 010 Catwalk SHOPP 0 Fiscal Year 

Delivery

‐ Retired Right of way issues resolved

LA 110 LA 110 MBGR SHOPP 0 Fiscal Year 

Delivery

‐ Retired State Historic Preservation Officer 

(SHPO) issues resolved

LA 138 LA138 Widening Seg. 6 STIP 0 Fiscal Year 

Delivery

‐ Retired Right of way conflicts resolved

LA 110 Pavement Rehab & CAP 

M

SHOPP 40,000 Fiscal Year 

Delivery

‐ Retired Project delivered

SBD 058 SBD 58 KRAMER  JCT‐ 

CMGC

STIP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

RIV 010 RIV 10 & VARIOUS‐

MISCELLANEOUS 

BRIDGE WORK

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

SBD 040 SBD 40 REGRADE 

MEDIAN CROSS SLOPE 

(NEAR LUDLOW)

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

RIV 074 RIV 74 RECONSTRUCT 

SIDEWALKS AND CURB 

RAMPS & DRIVEWAYS

SHOPP 3,849 Fiscal Year 

Delivery

‐ Retired Project delivered

RIV 010 Riv 10 & 111 SEISMIC 

RETROFIT

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

Caltrans
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($1,000s)

Risk 

Component

Risk 

Level Risk Trend Risk Description

(D) Watch List: Retired Risks

SBD 010 SBD 10 Redlands Rehab SHOPP 48,292 Fiscal Year 

Delivery

‐ Retired Project delivered

RIV 060 RIV 60 TRUCK LANES 

PROJECT

SHOPP 138,375 Fiscal Year 

Delivery

‐ Retired Project delivered

RIV 111 RIV 111 SEDIMENT 

STABILIZATION, 

EROSION CONTROL

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

RIV 074 Riv 74 Gunnerson St & 

Strickland Ave LTL

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

SBD 395 SBD 395 PHASE 1 (Segs 

5, 6, 7, 8)

Local 55,191 Fiscal Year 

Delivery

‐ Retired Project delivered

RIV 074 Riv 74 Raised Curb 

Median

SHOPP 12,999 Fiscal Year 

Delivery

‐ Retired RW cert achieved, Risks Resolved

SBD 040 SBD 40 RSP Near 

Needles

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

SBD 330 SBD 330 

REPAIR/REPLACE 

CULVERTS

SHOPP 5,115 Fiscal Year 

Delivery

‐ Retired Project delivered

SBD 095 RIV 95 WIDEN 

SHOULDERS AND 

INSTALL GROUND‐IN 

RUMBLE STRIPS

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

MNO 395 Sheep Ranch Shoulders SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

STA 005 WESTLEY REST AREA SHOPP 11,000 Fiscal Year 

Delivery

‐ Retired Risks Resolved

STA 099 SJ and STA Ramp 

Metering

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

SD 008 I‐8 SAFETY TAYLOR ST 

TO I‐5

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

ORA 142 12‐0N600 Rte 142 

CAPM PR

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

ORA 001 12‐0P020 PCH at 

Huntington Modify 

Signal, install high 

visibility LED

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

SAC 005 Installation of fiber 

optic cable

SHOPP 10,580 Fiscal Year 

Delivery

‐ Retired Project delivered

HUM 254 Avenue Culvert Rehab SHOPP 513 PA&ED ‐ Retired PAED Achieved, Risks Resolved

HUM 254 Avenue Culvert Rehab SHOPP 140 PS&E ‐ Retired PAED Achieved, Risks Resolved

LAK 175 Lak 175 ‐Middletown 

Shoulders

SHOPP 582 Right of Way 

Support

‐ Retired Risks Resolved, Approved PCR

Pre‐Construction‐COS Supplementals

Caltrans
FY 2017-18 Third Quarter 
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Level Risk Trend Risk Description

(D) Watch List: Retired Risks

HUM 101 South Fork Eel River 

Bridge #04‐123

SHOPP 1,625 PA&ED ‐ Retired Risks Resolved, Approved PCR

HUM 101 Trinidad Rehab Safety 

Roadside

SHOPP 412 PA&ED ‐ Retired Risks Resolved, Approved PCR

MEN VAR 3 MEN Bridges Scour 

Mitigation

SHOPP 146 Right of Way 

Support

‐ Retired All permits have been acquired

MEN VAR 3 MEN Bridges Scour 

Mitigation

SHOPP 550 PA&ED ‐ Retired Risks Resolved

HUM 254 254 TWO Culverts SHOPP 208 PA&ED ‐ Retired Project delivered

MEN 162 Rodeo Creek Slide II SHOPP 2,060 PA&ED ‐ Retired Risks Resolved

LAK 029 Lake 29 Expressway ‐ 

Safety

SHOPP 700 Right of Way 

Support

‐ Retired Risks Resolved

LAK 029 Lake 29 Expressway ‐ 

Safety

SHOPP 2,500 PS&E ‐ Retired Risks Resolved

SAC 099 Cosumnes Br Replc SHOPP 3,500 PS&E ‐ Retired Risks Resolved, Approved PCR

NEV 174 Nev‐174 ADA Upgrades SHOPP 180 PA&ED ‐ Retired Risks Resolved

ED 050 Camino Safety Project SHOPP 2,500 PA&ED ‐ Retired Risks Resolved

YOL 016 Capay & Esparto Impvs 

4F170 [0314*63]

SHOPP 380 PA&ED ‐ Retired Within G‐12

YOL 016 Capay & Esparto Impvs 

4F170 [0314*63]

SHOPP 140 Right of Way 

Support

‐ Retired Risks Resolved

ALA 880 Lake Merritt Railroad 

Bridge Replacement

SHOPP 1,100 PS&E ‐ Retired Risks Resolved

ALA 880 Lake Merritt Railroad 

Bridge Replacement

SHOPP 300 Right of Way 

Support

‐ Retired Risks Resolved

SCL 880 SCL 880 Concrete 

Median Barrier

SHOPP 400 PS&E ‐ Retired Risks Resolved

CC 580 Scofield Seismic 

Retrofit

SHOPP 935 PS&E ‐ Retired Supplemental funds approved at the 

March 2017 CTC Meeting

MRN 001 Lagunitas Creek Bridge SHOPP 1,400 PS&E ‐ Retired Risks Resolved

MRN 001 Lagunitas Creek Bridge SHOPP 685 Right of Way 

Support

‐ Retired Risks Resolved

VAR VAR Enhance Crosswalk SHOPP 310 PS&E ‐ Retired Risks Resolved

Caltrans
FY 2017-18 Third Quarter 
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Level Risk Trend Risk Description

(D) Watch List: Retired Risks

SF 080 04‐01411_SF‐80 MC 

PHASE 3 SFOBB 

MAINTENACE  

TRAINING FACILITY

SHOPP 5,000 PS&E ‐ Retired Risks Resolved

TUL 190 State Route 190 Lairds 

Rehab

SHOPP 1,760 Right of Way 

Support

‐ Retired Utility Issues Resolved

TUL 190 State Route 190 Lairds 

Rehab

SHOPP 2,400 PS&E ‐ Retired Utility Issues Resolved

FRE 168 ROUTE 168 CULVERT 

REPAIR

SHOPP 10 Right of Way 

Support

‐ Retired Amount of right of way reduced

LA 405 Restore Truck Weight 

Station

SHOPP 1,400 PS&E ‐ Retired Risks Resolved

VAR 101 LA 110 ADA SHOPP 400 PS&E ‐ Retired Risks Resolved

LA 210 210 Waltonia/Orange 

Grove

SHOPP 311 PA&ED ‐ Retired Within G‐12

LA 210 210 Waltonia/Orange 

Grove

SHOPP 101 PA&ED ‐ Retired Budget will be adjusted by SHOPP 

Amendment

LA 405 405 ‐ Ramps at Getty 

Ctr Dr

SHOPP 60 Right of Way 

Support

‐ Retired RW Issues Resolved

LA 405 405 ‐ Ramps at Getty 

Ctr Dr

SHOPP 2,120 PS&E ‐ Retired Risks Resolved

LA 057 Lane Replacement SHOPP 1,800 PS&E ‐ Retired Risks Resolved

LA 005 Ramp/ADA Ramp 

Repair

SHOPP 1,630 PS&E ‐ Retired Risks Resolved

VEN 101 LA 101 Source Control SHOPP 95 PA&ED ‐ Retired Within G‐12

LA 001 Fish Passage and 

Culverts

SHOPP 648 PA&ED ‐ Retired Budget will be adjusted by SHOPP 

amendment

VEN 118 Relocate 

Appurtenance; Add 

Slope/Gore & Narrow

SHOPP 90 PA&ED ‐ Retired Budget will be adjusted by SHOPP 

amendment

MNO 395 Little Walker Shoulders SHOPP 1,100 Construction 

Support

‐ Retired Risks Resolved

MER 152 MERCED SEISMIC 

RESTORATION

SHOPP 982 PA&ED ‐ Retired Approved PCR to move RTL to 

12/18/2020

ALP 004 MOUNTAIN COUNTIES 

BRIDGE RAILS

SHOPP 496 PA&ED ‐ Retired Risks Resolved

MER 140 MER 140 GUARDRAIL 

UPGRADE

SHOPP 1,442 PA&ED ‐ Retired Risks Resolved

SJ 012 LODI ADA 

IMPROVEMENTS

SHOPP 495 PS&E ‐ Retired Risks Resolved

Caltrans
FY 2017-18 Third Quarter 
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(D) Watch List: Retired Risks

SJ 004 SJ CULVERTS SHOPP 199 Right of Way 

Support

‐ Retired Project has be right sized, Risks 

Resolved

ALP 088 ALP/AMA/TUO 

CULVERT REHAB

SHOPP 1,043 PS&E ‐ Retired Within G‐12

STA 099 SR 99 Beckwith Rd & 

Carpenter Rd 

Accel/Decel Lanes

SHOPP 0 PA&ED ‐ Retired Within G‐12

TUO 108 SR108 INTERSECTION 

IMPROVEMENT

SHOPP 1,225 PA&ED ‐ Retired Within G‐12

SD 008 I‐8 SAFETY TAYLOR ST 

TO I‐5

SHOPP 2,405 PS&E ‐ Retired Supplemental funds approved at the 

March 2017 CTC Meeting.  

HUM 254 254 TWO Culverts SHOPP 0 Construction 

Capital

‐ Retired Estimate is within programmed 

budget

ED 050 Meyers Intersection 

Improvements

SHOPP 3,445 Construction 

Capital

‐ Retired Estimate is within programmed 

budget

CC 580 Scofield Seismic 

Retrofit

SHOPP 4,460 Construction 

Capital

‐ Retired Awarded using G‐12 capacity

ALA 013 580 & ALA‐13 slope 

pave

SHOPP 1,519 Construction 

Capital

‐ Retired Supplemental funds approved at the 

March 2017 CTC meeting

ALA 680 Ala‐680 FPI ‐ Phase 2A SHOPP 0 Construction 

Capital

‐ Retired Funding addressed by SHOPP 

amendment in January 2017 

ALA 680 Ala‐680 FPI ‐ Phase 2A SHOPP 0 Construction 

Support

‐ Retired Project split and funding addressed 

by SHOPP amendment in January 

2017
ALA 680 Ala‐680 NB Express 

Lane

SHOPP 25,360 Construction 

Capital

‐ Retired Estimate is within authorized capital

ALA 680 Pavement Rehab (Scott 

Creek to Auto Mall)

SHOPP 0 Construction 

Capital

‐ Retired Estimate within 120% of 

programmed amount

SB 246 246 Passing Lanes 

Landscaping

STIP 528 Construction 

Support

‐ Retired Risks Resolved

KER 099 Famoso SR 46/99 

Bridge

SHOPP 0 Construction 

Capital

‐ Retired Risks Resolved

KER 099 Bakersfield 99 Rehab SHOPP 0 ‐ Retired This record was created in error

LA 019 LA 19 ADA SHOPP 0 Construction 

Capital

‐ Retired Greater than 120% approved at the 

May 2017 CTC meeting

LA 405 405 ‐ Ramps at Getty 

Ctr Dr

SHOPP 14,830 Construction 

Capital

‐ Retired Risks Resolved

LA 405 405 ‐ Ramps at Getty 

Ctr Dr

SHOPP 2,930 Construction 

Support

‐ Retired Risk Resolved

Pre‐Construction‐Greater Than 120% Allocation

Caltrans
FY 2017-18 Third Quarter 
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(D) Watch List: Retired Risks

SJ 005 SJ I‐5 MVP & ROADSIDE 

PAVING

SHOPP 470 PS&E ‐ Retired Within G‐12

SJ 099 VICTOR ONRAMP SHOPP 1,296 PS&E ‐ Retired Risks Resolved

SJ 205 SR205 SMART 

CORRIDOR ‐ PHASE 2

SHOPP 10 Right of Way 

Capital

‐ Retired Risks Resolved

MEN 101 Wetland & Riparian 

Mitigation

STIP 26,290 Construction 

Capital

‐ Retired Current estimates within budget

LAS 036 Susanville Capital 

Maintenance Paving

SHOPP 10,700 Construction 

Capital

‐ Retired Risks Resolved

SF 080 04‐01411_SF‐80 MC 

PHASE 3 SFOBB 

MAINTENACE  

TRAINING FACILITY

SHOPP 14,930 Construction 

Capital

‐ Retired Risks Resolved

SCL 082 Pedestrian Crosswalk SHOPP 4,650 Construction 

Capital

‐ Retired Project awarded

SCR VAR SCR WORKER SAFETY SHOPP 1,435 Construction 

Capital

‐ Retired Project awarded

MON 068 MON 68 Traffic 

Management System

SHOPP 3,220 Construction 

Capital

‐ Retired Project awarded

SBT 001 Las Cruces CAPM SHOPP 14,229 Construction 

Capital

‐ Retired Supplemental RFF approved.

MON 068 Pacific Grove centerline 

rumble strip

SHOPP 2,900 Construction 

Capital

‐ Retired CTC approved supplemental request 

at its January meeting 

TUL 190 State Route 190 Lairds 

Rehab

SHOPP 17,000 Construction 

Capital

‐ Retired Project awarded

FRE 168 168 Gore Paving SHOPP 0 Construction 

Capital

‐ Retired Awarded using G‐12 capacity

KIN 198 Hanford Armona 

Roundabout

SHOPP 3,200 Construction 

Capital

‐ Retired Project awarded

VAR 041 FRE/MAD Roadside 

Safety

SHOPP 0 Construction 

Capital

‐ Retired Project awarded

KER 058 Gap Closure Rehab SHOPP 21,370 Construction 

Capital

‐ Retired Project awarded

TUL 198 VISALIA 2R REHAB SHOPP 23,850 Construction 

Capital

‐ Retired Project awarded

LA 110 Rte 110 Safety Lighting SHOPP 0 Construction 

Capital

‐ Retired Project awarded

MNO 395 Crestview Maintenance 

Station

SHOPP 0 Construction 

Capital

‐ Retired Project awarded

SAC 080 I‐80 Across the Top Bond 0 Construction 

Capital

‐ Retired Within G‐12

Pre‐Construction‐Supplementals to Award

During Construction‐COS Supplementals

Caltrans
FY 2017-18 Third Quarter 
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(D) Watch List: Retired Risks

TUL 099 Betty Drive Interchange STIP 5,000 Construction 

Support

‐ Retired Risks Resolved

LA 047 Schuyler Heim Bridge 

Replacement

SHOPP 0 Construction 

Support

‐ Retired Funds allocated at June 2017 CTC 

meeting

MER 005 ERRECA REST AREA 

WASTEWATER SYSTEM

SHOPP 2,271 Construction 

Capital

‐ Retired Risks Resolved

SAC 080 I‐80 Across the Top Bond 0 Construction 

Capital

‐ Retired Within G‐12

ALA 580 AC RESURFACING & 

SLAB REPLACEMENT 

(MAINLINE); BOSTON 

AVE TO DISTR STR.

SHOPP 0 Construction 

Capital

‐ Retired Construction Completed

SLO 101 Santa Fe UC Bridge Rail 

Replacement

SHOPP 995 Construction 

Capital

‐ Retired Construction Completed

TUL 190 Reservation Road 

Roundabout

SHOPP 3,421 Construction 

Capital

‐ Retired Plant establishment

FRE 168 Auberry Road 

Roundabout

SHOPP 3,213 Construction 

Capital

‐ Retired Risks Resolved

FRE 198 Cali Aqueduct deck 

replacement

SHOPP 2,568 Construction 

Capital

‐ Retired Construction Completed

KER 099 Famoso SR 46/99 

Bridge

SHOPP 19,375 Construction 

Capital

‐ Retired Canal has been shut down to 

accommodate work; Risks Resolved

FRE 041 41 Seismic Retrofit SHOPP 4,679 Construction 

Capital

‐ Retired Risks Resolved

LA 710 LA‐710 Rehab Phase 1 SHOPP 0 Construction 

Capital

‐ Retired Risks Resolved

SBD 138 SBD 138 HORSETHIEF 

CREEK BRIDGE

SHOPP 6,624 Construction 

Capital

‐ Retired Claims resolved

SBD 138 SBd 138 Widening 

(West of 15)( PHASE 

1a)

STIP 0 Construction 

Capital

‐ Retired Savings from construction capital 

sufficient to handle claims from 

delays

SJ 132 VERNALIS SR 132 

REHAB

SHOPP 37,511 Fiscal Year 

Delivery

‐ Retired CCA schedule change, mitigation in 

progress

FRE 168 Munger Point STIP 308 Construction 

Capital

‐ Retired Within G‐12

ORA 074 12‐0E310 ‐ I5/SR74 

Interchange

STIP 7,958 Construction 

Capital

‐ Retired Con Sup inadvertently added to 

Watch List, project voted prior to 

Jan 1, 2013.

During Construction‐Partnership Projects‐Local Agency Implementing Agency

During Construction‐Supplementals to Complete Construction

Caltrans
FY 2017-18 Third Quarter 
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(D) Watch List: Retired Risks

SAC VAR High Friction Surface 

Treatment

SHOPP 2,355 Construction 

Capital

‐ Retired Project closeout completed

SBD 015 JPOE I TRUCK INSPECT 

STA ‐ SBD 15

SHOPP 40,753 Construction 

Capital

‐ Retired Risks Resolved

SBD 062 SBd 62 Colorado River 

Bridge Replacement

SHOPP, Local 29,959 Construction 

Capital

‐ Retired Claims resolved within current 

approved funds.

KER 046 Route 46 Conventional 

Highway Segment 4A

STIP 0 Right of Way 

Capital

‐ Retired Risk removed due to CTC allocation 

in June

SBD 138 SBd 138 Widening 

(West of 15)( PHASE 

1a)

STIP 6,000 Right of Way 

Capital

‐ Retired Within G‐12

STA 219 219 4‐LANE WIDENING 

PHASE II

Bond 15,150 Right of Way 

Capital

‐ Retired Risks Resolved

Post‐Construction‐COS Supplementals

Post Construction: Right of Way Adjustment

Caltrans
FY 2017-18 Third Quarter 
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Construction Contracts Awarded1 Supplemental to Award2

(Millions) (Millions)

$1,437.00 $27.34

2 July 2017‐March 2018; CTC Action Item Dates: 10/18/2017, 12/06/2017, 01/31/2018, and 03/21/2018

1 Contract Allotments, July 2017‐March 2018
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Construction Contracts Completed1 Supplemental to Complete Construction2

(Millions) (Millions)

$1,963.29 $0.85

1 The Actual Total Cost of Completed Construction Contracts, Cumulative Q1‐Q3, 17/18 FY; Appendix A and B.  Construction 

costs are calculated 6 months after the end of construction.
2 Supplemental to Complete Construction Contract; CTC Action Item: August 2016, Tab 53; Project 11‐42100

(F) Construction Contracts Completed vs Supplemental to Complete 
Construction 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 4.8 
Information 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Rick Guevel, P.E. 
Associate Deputy Director 

Subject: REPORT ON REDUCING DEFERRED MAINTENANCE AND IMPROVING 
CONDITIONS ON THE STATE HIGWAY SYSTEM 

SUMMARY: 
The California Transportation Commission (Commission) is required to evaluate every fiscal year 
the effectiveness of the Department of Transportation (Department) in reducing deferred 
maintenance and improving road conditions on the state highway system, as demonstrated by 
progress made towards the achievement by 2027 of the performance goals set forth in Senate 
Bill 1 (SB 1). The Commission’s evaluation is related to the funds provided from the Road 
Maintenance and Rehabilitation Account. Since the first allocations from this fund to the 
Department occurred in December 2017, the Department reports that none of its Road 
Maintenance and Rehabilitation Account funded State Highway Operation and Protection 
Program (SHOPP) projects have completed or will complete construction by the end of the 2017-
18 fiscal year. With no completed projects to evaluate, the Commission is not able to assess or 
report on the effectiveness of the Department in reducing deferred maintenance and improving 
road conditions on the state highway system for the 2017-18 fiscal year. 
The Commission will include an evaluation of the Department’s effectiveness in reducing 
deferred maintenance and improving road conditions in its upcoming Annual Reports to the 
Legislature as that information becomes available. 

BACKGROUND: 
Streets and Highways Code Section 2032.5(c) requires the Department for each completed Road 
Maintenance and Rehabilitation Account funded project to submit to the Commission 
documentation that includes a description and location, the amount of funds expended, the 
completion date, and the project's estimated useful life. This reporting requirement was 
incorporated into both the Commission’s Interim SHOPP Guidelines and quarterly reporting 
templates approved at the June and October 2017 meetings, respectively. 
Section 2032.5(c) also requires the Commission to annually evaluate the effectiveness of the 
Department in reducing deferred maintenance and improving road conditions on the state 
highway system, as demonstrated by progress made towards the achievement by 2027 of the 
performance goals set forth in SB 1 and adopted by the Commission. The Commission may make 
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recommendations for improvement and may withhold future project allocations if it determines 
program funds are not being appropriately spent. The Commission shall annually include any 
findings in its annual report to the Legislature pursuant to Section 14535 of the Government Code. 
The Commission adopted yearly benchmarks at its March 2018 meeting to assess the 
Department’s progress in achieving the 2027 performance goals. 
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

 Reference No.: 2.5d.(1) –REVISED ITEM 
 Action Item 
  

From:  STEVEN KECK 
 Chief Financial Officer 

Prepared by: Carrie Bowen 
 District 07 - Director  

 
Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 

AMOUNT BY MORE THAN 20 PERCENT  
(PPNO 07-4457) 

 RESOLUTION FP-17-74 
 
ISSUE 
 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) allocation request for $11,000,000 for the State 
Highway Operation Protection Program (SHOPP) Mobility project (PPNO 4457) on Interstate 405 
(I-405), in Los Angeles County? 
  
RECOMMENDATION 
 
The Department recommends that the Commission approve an allocation of $11,000,000 for the 
(SHOPP) Mobility project (PPNO 4457) on I-405, in Los Angeles County. 

 
 

Dist-Co-Rte Construction 
Component 

Programmed 
Amount 

Program 
Adjustment 

Funds 
Request 

% Over 
Programmed 

Amount 

07-LA-405 Capital $4,872,000 $4,028,000 $8,900,000 82.7 % 

 Support     $1,050,000    $1,050,000     $2,100,000 100.0 % 

  Total Allocation Request $11,000,000  
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PROJECT DESCRIPTION 
 
This project will reconstruct a Commercial Vehicle Enforcement Facility (CVEF) on southbound   
I-405 between the Vermont Avenue/190th Street Undercrossing and the Del Amo Boulevard 
Overcrossing, in the city of Carson, in Los Angeles County.  The project’s full scope is to build a 
truck inspection facility, rehabilitate and improve truck access and bypass lanes, construct a 
retaining wall, and install a weigh-in-motion (WIM) station.  This CVEF facility is essential for the 
California Highway Patrol (CHP) and the Department of Homeland Security (DHS) commercial 
vehicle inspection.  It also helps ensure the public safety and the State’s transportation 
infrastructure.  The facility is consistent with the Transportation Asset Management Plan (TAMP). 
The 2011 Inventory of Needs (ION) listed this project as a top priority (Priority #1) for the 
Department.  A fully functional CVEF will provide consistent inspection and enforcement services, 
and will enhance mobility and freight transportation safety by monitoring the weight of trucks 
travelling to and from the two busiest ports in the nation: the Port of Los Angeles and the Port of 
Long Beach.  
 
The project will also help preserve and extend the roadway pavement life, which depends largely on 
the weight and frequency of heavy truck traffic.  It is estimated that the Department would risk 
spending 20 percent more for pavement rehabilitation and maintenance than necessary, if CVEF are 
not adequately maintained.  Trucks cause a far greater impact on pavement and bridges than cars, 
and it has been well documented that a fully loaded 40-ton truck does as much pavement damage as 
9,600 cars, and an empty truck does 16 times more pavement damage than a car.  
 
In late 2010, the Department assigned the SHOPP Weigh Station program to a target of $7,500,000 
statewide.  The intent of that action was to encourage the teams, in that program, to identify 
strategies to deliver the WIM program efficiently.  At that time however, the State’s fiscal position 
was challenging, and many programs were constrained with limited funding.  This was also prior to 
any statewide discussions related to transportation asset management.      
 
This project’s plans have been reviewed by multiple stakeholders to improve the project delivery 
and to enhance the design elements of the facility based on lessons learned during construction of a 
similar project on northbound (N/B) I-405. 
 
REASON FOR INCREASE 
 
The project was programmed in the 2016 SHOPP for delivery in Fiscal Year 2016-17, with a scope 
to provide a fully functional CVEF facility that also meets CHP and DHS requirements.  The 
project was programmed for $4,872,000 in Construction Capital and $1,050,000 in Construction 
Support.  And the Department was granted a 12-month time extension by the Commission in June 
2017.  
 
With the implementation of transportation asset management culminating with the adoption of the 
TAMP guidelines by the Commission at the June 2017 meeting, the Department completed a 
supplemental PSR that same month that included PS&E for a project scope that included all 
elements required for a fully functional CVEF facility.  Unfortunately, the final scope and estimate 
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was not fully finalized in time to update the 2016 SHOPP prior to the year of delivery (July 2017) 
so the Department must request the increase at the time of the Commission allocation.   This request 
is for $11,000,000 to construct a fully functional CVEF facility, of which $8,900,000 is 
Construction Capital, and $2,100,000 in Construction support.  
 
The South Bound (S/B) I-405 CVEF is very similar to, and at the same general location as, the 
recently completed N/B I-405 CVEF.  However, the S/B facility includes three four additional 
components the N/B facility did not include; a WIM scale, Bypass lane, and a Retaining wall. The 
WIM scale will be located at about 2-miles before the entrance to the S/B CVEF facility to provide 
an early detection of overloaded trucks.  The Bypass lane will serve to facilitate passage of load 
conforming trucks to continue on I-405 without stopping at the CVEF.  And the retaining wall will 
be separating the facility from a neighboring property.   a 850 foot long by 10 foot wide CHP 
access lane, an 850 foot long retaining wall along the CVEF boundary, and a storm water 
system outside of the retaining wall for drainage purposes.  In addition, the S/B CVEF will 
require constructing a new 650 foot Type-60 concrete barrier between the CVEF and the 
mainline freeway to replace the outdated, existing Type-50 concrete barrier.  The costs of 
these four items, combined with the added cost of mobilization, contingency and Time Related 
Overhead (TRO), increases the S/B CVEF cost by $2,300,000.  
 
Additionally, since June 2014, when the N/B CVEF contract was awarded, the Department 
has experienced a 25 percent increase in the cost of awarding construction contracts due to 
the current bidding environment and the global increase of construction material costs.  The 
estimated cost increase due to these factors is $1,730,000.  
 
It should also be noted that the N/B facility contract was awarded in 2014, and the cost 
estimate to construct the S/B CVEF facility was based on 2018 prices.  Furthermore, the S/B 
facility cost estimate accounts for the cost of four items that were not included in the N/B 
facility, and reflects the higher prices associated with the current bid environment in the 
region.  Although higher than the cost of the N/B facility by $3,900,000, this request for the 
S/B facility at $8,900,000 in construction capital is reflective of cost increase factors outlined 
above.    

 
These three items explain the higher cost to construct the S/B facility in comparison to the N/B 
facility.  In addition, while the cost of the N/B facility was estimated and allocated more than three 
years ago, the higher cost of the S/B facility is based on 2018 prices to reflect the current bid 
environment in the region. 
 
The requested increase in Capital cost will account for a fully scoped project with three more 
components, and will also account for the current bid prices, bringing the project cost to a 
reasonably comparable cost to N/B facility.  The Capital cost increase is also based on an 
Engineer’s Estimate (EE) that has been updated and certified as of June 6, 2018.  
 
The Department also compared the programmed Support cost to construct the South Bound (S/B)  
I-405 to the recently completed N/B CVEF.  The Department expects to utilize the same level of 
construction support used on the N/B CVEF to deliver the S/B project.  The requested increase will 
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yield a Support cost allocation equaling the support cost of the completed N/B facility.  The 
Department, due to lack of available funds, had under-programmed the support cost.  

 
CONSEQUENCES 
 
The Department investigated down-scoping the project and only delivering the fiscally constrained 
components, but this proved not to be acceptable because without the bypass lanes and other 
components, the facility cannot be fully operational.  Also, if a two stage construction approach 
were used, CHP could not use the southbound CVEF during the second construction phase due to 
conflict in the work area of the contractor and the enforcement area.  The two phase construction 
strategy would not only cost more, but would also increase the duration of the total construction 
period by an additional 4-5 years, adding inoperable time waiting for the completion of the second 
phase.  In addition, the CHP advised the Department that it would not certify the facility as 
functional for its use unless all elements of the facility were fully completed.  Downsizing and using 
two-phased delivery contracts would introduce additional risks that could delay, and increase the 
project cost.  The Department estimated it would risk spending 20 percent more for pavement 
rehabilitation and for maintenance if the CVEF was not fully operational.  A deficient CVEF would 
also result in reduced inspection services of potentially unsafe or overweight trucks traveling on 
state roadway.  Furthermore, federal transportation funds could be jeopardized when the 
Department is not in compliance with the mandate to enforce commercial vehicle laws and 
regulations. 
 
Constructing a fully functional, fully operational facility on a single contract will deliver one of the 
projects within the Department’s Transportation Asset Management Plan (TAMP), and, by saving 
funds that would be needed to execute contracts for the two phase approach, will be in the best 
interest of public. 

 
The Department has determined that if this allocation request for $11,000,000 is not approved, the 
Department will not be able to advertise this SHOPP Mobility project and construction will be 
delayed. Furthermore, constructing a fully functional, fully operational facility on a single contract 
will ensure that infrastructure deterioration will not continue, due to the likelihood of having 
unchecked overweighed trucks using the State Highway System. 
 
The Department has exercised all feasible measures to minimize costs in carrying out the work 
related to this project and has determined that this request, which is higher than the original 
programmed amount, is well-supported.   
 
RESOLUTION 
 
Resolved, that $8,900,000 in Construction Capital be allocated from the Budget Act of 2016, 
Budget Act Items 2660-302-0042, and $ 2,100,000 in Construction Support, to provide funds to 
advertise the project. 
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No.: 2.5d.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Carrie Bowen 
District 07 - Director 

Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 
AMOUNT BY MORE THAN 20 PERCENT 
(PPNO 07-4457) 
RESOLUTION FP-17-74 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) allocation request for $11,000,000 for the State 
Highway Operation Protection Program (SHOPP) Mobility project (PPNO 4457) on Interstate 405 
(I-405), in Los Angeles County? 

RECOMMENDATION 

The Department recommends that the Commission approve an allocation of $11,000,000 for the 
(SHOPP) Mobility project (PPNO 4457) on I-405, in Los Angeles County. 

Dist-Co-Rte Construction 
Component 

Programmed 
Amount 

Program 
Adjustment 

Funds 
Request 

% Over 
Programmed 

Amount 

07-LA-405 Capital $4,872,000 $4,028,000 $8,900,000 82.7 % 

Support     $1,050,000    $1,050,000     $2,100,000 100.0 % 

Total Allocation Request $11,000,000 
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PROJECT DESCRIPTION 
 
This project will reconstruct a Commercial Vehicle Enforcement Facilities (CVEF) on southbound 
I-405 between the Vermont Avenue/190th Street Undercrossing and the Del Amo Boulevard 
Overcrossing, in the city of Carson, in Los Angeles County.  The project’s full scope is to build a 
truck inspection facility, rehabilitate and improve trucks access and bypass lanes, construct a 
retaining wall, and install a weigh-in-motion (WIM) station.  This CVEF facility is essential for the 
California Highway Patrol (CHP) and the Department of Homeland Security (DHS) commercial 
vehicle inspection.  It also helps ensure the public safety and the State’s transportation 
infrastructure.  The facility is consistent with the Transportation Asset Management Plan (TAMP). 
The 2011 Inventory of Needs (ION) listed this project as a top priority (Priority #1) for the 
Department.  A fully functional CVEF will provide consistent inspection and enforcement services, 
and will enhance mobility and freight transportation safety by monitoring the weight of trucks 
travelling to and from two of the busiest ports in the nation; the port of Los Angeles and the port of 
Long Beach.  
 
The project will also help preserve and extend the roadway pavement life, which depends largely on 
the weight and frequency of heavy truck traffic.  It is estimated that the Department would risk 
spending 20 percent more for pavement rehabilitation and maintenance than necessary, if CVEF are 
not adequately maintained.  Trucks cause a far greater impact on pavement and bridges than cars, 
and it has been well documented that a fully loaded 40-ton truck does as much pavement damage as 
9,600 cars, and an empty truck does 16 times more pavement damage than a car.  
 
In late 2010, the Department assigned the SHOPP Weigh Station program to a target of $7,500,000 
statewide.  The intent of that action was to encourage the teams, in that program, to identify 
strategies to deliver the WIM program efficiently.  At that time however, the State’s fiscal position 
was challenging, and many programs were constrained with limited funding.  This was also prior to 
any statewide discussions related to transportation asset management.      
 
This project’s plans have been reviewed by multiple stakeholders to improve the project delivery 
and to enhance the design elements of the facility based on lessons learned during construction of a 
similar project on northbound (N/B) I-405. 
 
REASON FOR INCREASE 
 
The project was programmed in the 2016 SHOPP for delivery in Fiscal Year 2016-17, with a scope 
to provide a fully functional CVEF facility that also meets CHP and DHS requirements.  The 
project was programmed for $4,872,000 in Construction Capital and $1,050,000 in Construction 
Support.  And the Department was granted a 12-month time extension by the Commission in June 
2017.  
 
With the implementation of transportation asset management culminating with the adoption of the 
TAMP guidelines by the Commission at the June 2017 meeting, the Department completed a 
supplemental PSR that same month that included PS&E for a project scope that included all 
elements required for a fully functional CVEF facility.  Unfortunately, the final scope and estimate 
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was not fully finalized in time to update the 2016 SHOPP prior to the year of delivery (July 2017) 
so the Department must request the increase at the time of the Commission allocation.   This request 
is for $11,000,000 to construct a fully functional CVEF facility, of which $8,900,000 is 
Construction Capital, and $2,100,000 in Construction support.  
 
The South Bound (S/B) I-405 CVEF is very similar to, and at the same general location as, the 
recently completed N/B I-405 CVEF.  However, the S/B facility includes three additional 
components the N/B facility did not include; a WIM scale, a Bypass lane, and a Retaining wall.  
The WIM scale will be located at about 2-miles before the entrance to the S/B CVEF facility to 
provide an early detection of overloaded trucks.  The Bypass lane will serve to facilitate passage of 
load conforming trucks to continue on I-405 without stopping at the CVEF.  And the retaining wall 
will be separating the facility from a neighboring property. 
 
These three items explain the higher cost to construct the S/B facility in comparison to the N/B 
facility.  In addition, while the cost of the N/B facility was estimated and allocated more than three 
years ago, the higher cost of the S/B facility is based on 2018 prices to reflect the current bid 
environment in the region. 
 
The requested increase in Capital cost will account for a fully scope project with three more 
components, and will also account for the current bid prices, bringing the project cost to a 
reasonably comparable cost to N/B facility.  The Capital cost increase is also based on an 
Engineer’s Estimate (EE) that has been updated and certified as of June 6, 2018.  
 
The Department also compared the programmed Support cost to construct the South Bound (S/B)  
I-405 to the recently completed N/B CVEF.  The Department expects to utilize the same level of 
construction support used on the N/B CVEF to deliver the S/B project.  The requested increase will 
yield a Support cost allocation equaling the support cost of the completed N/B facility.  The 
Department, due to lack of available funds, had under-programmed the support cost.  

 
CONSEQUENCES 
 
The Department investigated down-scoping the project and only delivering the feasible 
components, but this proved not to be acceptable because without the bypass lanes and other 
components, the facility cannot be fully operational.  Also, if a two stage construction approach 
were used, CHP could not use the southbound CVEF during the second construction phase due to 
conflict in the work area of the contractor and the enforcement area.  The two phase construction 
strategy would not only cost more, but would also increase the duration of the total construction 
period by an additional 4-5 years, adding inoperable time waiting for the completion of the second 
phases.  In addition, the CHP advised the Department that it would not certify the facility as 
functional for its use unless all elements of the facility were fully completed.  Downsizing and using 
a two-phased delivery contracts would also introduce new additional risks that could delay, and 
increase the project cost.  The Department estimated it would risk spending 20 percent more for 
pavement rehabilitation and for maintenance if the CVEF was not fully operational.  A deficient 
CVEF would also result in reduced inspection services of potentially unsafe or overweight trucks 
traveling on state roadway.  In addition, federal transportation funds could be jeopardized when the 
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Department is not in compliance with the mandate to enforce commercial vehicle laws and 
regulations. 
 
Constructing a fully functional, fully operational facility on a single contract will deliver one of the 
projects within the Department’s Transportation Asset Management Plan (TAMP), and, by saving 
funds that would be needed to execute contracts for the two phase approach, will be in the best 
interest of public. 

 
The Department has determined that if this allocation request for $11,000,000 is not approved, the 
Department will not be able to advertise this SHOPP Mobility project and construction will be 
delayed. Furthermore, constructing a fully functional, fully operational facility on a single contract 
will ensure that infrastructure deterioration will not continue, due to the likelihood of having 
unchecked overweighed trucks using the State Highway System. 
 
The Department has exercised all feasible measures to minimize costs in carrying out the work 
related to this project and has determined that this request, which is higher than the original 
programmed amount, is well-supported.   
 
RESOLUTION 
 
Resolved, that $8,900,000 in Construction Capital be allocated from the Budget Act of 2016, 
Budget Act Items 2660-302-0042, and $ 2,100,000 in Construction Support, to provide funds to 
advertise the project. 
 
 



Amount by
Fund Type

2.5d.(1) Allocations for Projects with Cost Increase Greater than 20 Percent

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-74

Location
Project Description

Project Support Expenditures

In Carson, from Del Amo Boulevard Overcrossing to
Vermont Avenue (190th) Undercrossing.
Outcome/Output: Reconstruct long-closed southbound
commercial vehicle enforcement facility.  Work includes
concrete repaving of truck scale access lanes,
reconstructing parking lot with concrete pavement, 
replacing traffic lights, traffic control lights and other
facility support equipment, installing weigh-in-motion
system, and landscaping,

Performance Measure:
Planned: 1, Actual: 1  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $210,000 $222,874
PS&E $3,540,000 $2,475,528
R/W Supp $35,000 $10,168

(CEQA - CE, 4/28/2017; Re-validation 6/27/2017)
(NEPA - CE, 4/28/2017; Re-validation 6/27/2017)

001-0042 SHA $2,100,000
20.10.201.321

2016-17
302-0042 SHA $8,900,000
20.20.201.321

07-4457
SHOPP/16-17

CON ENG
$1,050,000

CONST
$4,872,000

0700021123
4

28910

$11,000,000

Los Angeles
07-LA-405
11.9/13.2

1

Page 1



  State of California     California State Transportation Agency 
   DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 
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Reference No.: 2.5d.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dennis T. Agar 
District 10 - Director 

Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 
AMOUNT BY MORE THAN 20 PERCENT 
(PPNO 10-3010) 
RESOLUTION FP-17-75 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) allocation request for $2,069,000 in State Highway 
Operation and Protection Program (SHOPP) funding for the SHOPP Americans with Disability 
Act (ADA) project (PPNO 10-3010) on State Route (SR) 108 and 132, in Stanislaus County? 

RECOMMENDATION 

The Department recommends that the Commission approve an allocation of $2,069,000 for the 
SHOPP ADA project (PPNO 10-3010) on SR 108 and SR 132, in Stanislaus County. 

Dist-Co-Rte Construction 
Component 

Programmed 
Amount 

Program 
Adjustment 

Funds 
Request 

% Over 
Programmed 

Amount 
10-STA-108 Capital $970,000 $519,000 $1,489,000 53.5 % 

Support $580,000 $0 $580,000 0 % 

Total Allocation Request $2,069,000 

Tab 74
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PROJECT DESCRIPTION 
 

This project will improve pedestrian accessibility at six spot locations in Stanislaus County to 
be compliant with current ADA requirements. There are three locations on SR 108 at First, 
Third, and Fourth Streets in the City of Riverbank.  There are three locations on SR 132 at Santa 
Rosa Avenue, San Juan Drive and G Street in the City of Modesto. The proposed improvements 
include upgrades to the curb ramps, existing drainage inlets/covers that are within the crosswalk 
and the relocation/upgrade of existing signal poles.  These proposed improvements will make 
the intersections ADA compliant.  
 
This project is consistent with the Transportation Asset Management Plan and conforms to the 
performance goals and targets.  Thirty-three (33) curb ramps are being updated to meet the ADA 
performance measure.  
 
REASON FOR INCREASE 
 
When the project was programmed in September 2015, the construction capital estimate was 
$970,000.  However, upon completion of the design plans and engineer’s estimate the cost has 
increased to $1,489,000.  
 
The largest increase of $314,000 (59 percent of the total increase), in the engineers estimate, 
covers the cost to maintain a temporary traffic signal during construction of the permanent 
signal.  During the completion of the final design plans and estimate, it was determined that the 
cost of this temporary signal was not considered in the project estimate when the project was 
programmed.  The continuous operation of the traffic signals through construction is needed to 
minimize the impacts to the traveling public and businesses as well as maintain public and 
worker safety.  The traffic signals are being upgraded to include standard push button Accessible 
Pedestrian System assemblies to meet current ADA standards.  Furthermore, the existing pull 
boxes are within the boundaries of the new curb ramps, and the current standards require the new 
pull boxes to be installed outside of the boundaries.  The additional costs for 24 hour signal 
operation during construction and new pull box installation significantly added to the cost of the 
original estimate.  In addition, the “as-builts” indicated that the existing conduits were more than 
10 years old and had to be replaced, which was not identified in the Project Report (PR).    
   
An increase of $138,000 (26 percent of the total increase) is for COZEEP.  The COZEEP cost 
estimate in the PR used one CHP officer per unit.  There has been changes in what different CHP 
offices require for officers and how estimates are developed.  Some CHP offices allow the use of 
one officer per vehicle but some offices require two officers.  These downtown locations require 
two officers. 
 
The remaining increase amount of $77,400 (15 percent of the total increase) is related to 
updating costs for several minor items to reflect the current higher market conditions. 
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EXPECTED IMPACTS 
 
If this allocation request for $2,069,000 is not approved, the Department would need to reduce 
the estimate, risking receiving bids above the allocated amount and potentially cause a decrease 
in public and worker safety. With the current programmed funds, only a portion of the project 
can be built. Additionally, the separated scope will have to be added to the scope of another 
ADA project in the vicinity, which may lead to higher costs in the future and risks delay in 
improving pedestrian accessibility to be compliant with current ADA requirements. 
 
CONSEQUENCES 
 
The Department has determined that if this allocation request for $2,069,000 is not approved, the 
Department will not be able to advertise this SHOPP Americans with Disability Act project and 
construction will be delayed.  
 
RESOLUTION 
 
Resolved, that $1,489,000 in Construction Capital be allocated from the Budget Act of 2016, 
Budget Act Items 2660-302-0042 and 2660-302-0890 and that $580,000 in Construction 
Support, to provide funds to advertise the project. 
 
VICINITY MAP 
 

 
 

 
Attachment 
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2.5d.(2) Allocations for Projects with Cost Increase Greater than 20 Percent

CTC Financial Vote List
2.5    Highway Financial Matters 
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Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-75

Location
Project Description

Project Support Expenditures

Near Modesto and Riverbank, on Route 108 and Route
132 at various locations.   Outcome/Output: Upgrade
existing pedestrian crosswalks, sidewalks, and curb
ramps to make compliant with the Americans with
Disabilities Act (ADA) standards.

Performance Measure:
Planned: 33, Actual: 33  Curb ramp(s)

Preliminary
Engineering Budget Expended
PA&ED $609,000 $325,204
PS&E $1,430,000 $1,006,591
R/W Supp $530,000 $426,576

(CEQA - CE, 9/1/2015; Re-validation 9/7/2017)
(NEPA - CE, 9/1/2015; Re-validation 9/7/2017)

001-0890 FTF $580,000
20.10.201.361

2016-17
302-0042 SHA $29,000
302-0890 FTF $1,460,000
20.20.201.361 $1,489,000

10-3010
SHOPP/17-18

CON ENG
$580,000
CONST

$970,000
1017000142

4
0W901

$2,069,000

Stanislaus
10-Sta-108

Var

1
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Reference No.: 2.5e.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Richard Rosales, Acting 
District 05 - Director 

Subject: CAPITAL OUTLAY SUPPORT – SUPPLEMENTAL FUNDS ALLOCATION REQUEST 
(PPNO 05-2378) 
RESOLUTION FA-17-22 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $383,300 in Capital Outlay 
Support (Support Cost) for the State Highway Operation Protection Program (SHOPP) Collision 
Severity Reduction program project (PPNO 2378) on Route 68, in Monterey County for a revised 
amount of $1,476,300? 

RECOMMENDATION 

The Department recommends that the Commission approve an additional $383,300 in Support Cost 
to complete the Plans, Specifications & Estimate (PS&E) phase for the State Highway Operation 
Protection Program (SHOPP) Collision Severity Reduction program project (PPNO 2378) on Route 
68, in Monterey County for a revised amount of $1,476,300. 

Pre-
Construction 
Component 

Programmed 
Amount 

Initial 
Commission 
Allocation 

Department 
Authorized 
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Allotment 
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Revised 
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Allocation 

% Over  
Commission 
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PS&E $715,000 $1,093,000 $309,300 $1,402,300 $1,341,700 $383,300 $1,476,300 35.1% 

Total Supplemental Funds Request $383,300 
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located in Monterey County, on Route 68 from south of Piedmont Avenue to the 
Scenic Drive Overcrossing (Bridge No. 44-0041), in and near Pacific Grove.  The project will 
improve the safety and operation of Route 68 (SR-68) at various locations in Monterey County.  
The scope of work for this project includes shoulder widening, installation of rumble strips, 
drainage improvements, retaining wall, pavement restriping, improvements to signage, the 
upgrading of existing guardrail systems and the placement of tapered edge with shoulder backing.  
In addition, where possible, 5 and 8 foot outside shoulders will be constructed to provide safer 
bicycle travel. 
 
This project will reduce the number of collisions at seven locations along Route 68.  This project is 
consistent with the Transportation Asset Management Plan and conforms to the performance goals 
and targets. 
 
This project was programmed in the 2014 SHOPP and carried over into the 2016 SHOPP with 
Ready to List (RTL) for advertisement planned for June 14, 2018.  The PS&E phase is 95 percent 
complete; and plans are currently being finalized, and the project is in the certification process to 
prepare for RTL. 
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FUNDING STATUS: 
 
The project is funded with SHOPP Collision Severity Reduction program funds.  The 
programmed amount for the PS&E component is $715,000.  However, at the June 2017 
Commission Meeting, the Department received an allocation of $1,093,000.   
 
On February 9, 2018, the Department authorized a subsequent allotment pursuant to G-16-12 for 
$309,300.  Thereby bringing the current allotment, including G-16-12 adjustment to $1,402,300. 
 
REASON(S) FOR COST INCREASE: 
 
During the Project Approval and Environmental Document (PA&ED) phase, the Department 
assumed that a telecommunications utility vault next to the existing bridge columns would be 
relocated by the utility owner under the Pacific Grove centerline rumble strip project (PPNO 2604); 
which is within the same project limits and would start construction prior to this contract.  
However, the project (PPNO 2604) later deferred the utility vault relocation to this project and was 
not discovered until PS&E that the utility vault contains a significant amount of fiber optic cables 
that could not be cut and spliced.  The relocation of the telecommunications utility vault would 
increase the project capital costs by an estimated $1,000,000, and required conductors to be as long 
as 9,000 linear feet, and caused service disruptions to local government, businesses, and residents. 
 
The Department decided to redesign the concrete barrier rail in front of the existing bridge columns, 
allowing for the utility vault to stay in place and maintain access through the existing manhole. This 
resulted in unanticipated design changes, which included the adjustment and replacement of 
drainage facilities.  Around the utility vault, there is a deep gully leading to an existing drainage 
inlet.  In order to accommodate the concrete barrier redesign around the utility vault, a drainage 
inlet was modified, the shoulder to the uphill slope was widened, and runoff was channeled by 
installation of a dike.  The amount expended for the re-design of the concrete barrier and drainage 
change was $165,000. 
 
The Department received a design exception for corner sight distance in the PA&ED phase. 
However during PS&E, a property owner near an intersection on SR-68, within the project limits, 
contacted the Department’s Maintenance staff via phone call regarding corner sight distance 
concerns.  This location was reinvestigated and the Department determined that a design change to 
slightly modify both legs of the intersection, removal of three trees, and grading of the hillside was 
required to improve corner sight distance.  In addition, to address the corner site distance, a minor 
shoulder widening was required for 200 feet to capture runoff toward a new drainage inlet.   
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The corner sight distance improvements also required the evaluation for tree removal, and design 
and landscape architecture efforts to determine the plant mitigation of 30 tree plantings within the 
Department’s right of way.  The amount expended for the corner site distance improvement was 
$99,000. 
 
This request also includes the remaining work in the PS&E phase to allow the Department to bring 
the project to RTL and to complete work to advertise, award, and approve the contract, including  
contractor outreach, bidder inquiries, and preparation of work for the begin of the construction 
phase. The estimated support costs for the remaining work is $119,300. 

 

RISK ANALYSIS: 
 
The following risks were identified on the Risk Register: 
 

• Drainage culverts within the project limits, could be in need of modification or 
replacement. 

• An AT&T vault (located to PM 4.02, Scenic Drive Overcrossing) was required to 
be avoided or relocated.  Avoiding the vault would result in additional drainage 
work. 

• New utility covers could be required to be adjusted to grade and would not be 
known until late in PS&E, requiring identification of utility owners and 
determining responsibility of grade adjustment, contacting owners to coordinate 
grade adjustment and risking delivery of Right of Way Certification. 

 
These risks came into fruition and have been addressed.  This supplemental allocation request for 
$383,300 takes into account these risks as identified in the Risk Register.  
 
CONSEQUENCES: 
The Department has determined that additional funds are needed for the PS&E component and the 
supplemental funds requested are in the best interest of the State.   
If this request for an additional $383,300 is not approved, the Department will not be able to complete 
the PS&E for this SHOPP Collision Severity Reduction project.   
The Department has exercised all feasible measures to minimize costs in carrying out the work related 
to this project and has determined that this request for a supplemental allocation is well-supported 
and the only viable alternative available.  
 
If the project cannot proceed, the Department will not be able to construct the identified Collision 
Severity Reduction improvements. 
 
RESOLUTION: 
 
Be it Resolved, that the Commission allocate an additional $383,300 to the project, which includes 
$309,300 previously delegated under the G-12 authority, leaving $74,000 in additional 
supplemental funds for this project.  



    State of California     California State Transportation Agency 
    DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No.: 2.5e.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Richard Rosales, Acting 
District 05 - Director 

Subject: CAPITAL OUTLAY SUPPORT – SUPPLEMENTAL FUNDS ALLOCATION REQUEST 
(PPNO 05-2464) 
RESOLUTION FA-17-23 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $383,000 in Capital Outlay 
Support (Support Cost) for the State Highway Operation Protection Program (SHOPP) American 
with Disabilities Act (ADA) Pedestrian Infrastructure project (PPNO 2464) on Route 152, in Santa 
Cruz County for a revised amount of $1,099,000? 

RECOMMENDATION 

The Department recommends that the Commission approve an additional $383,000 in Support Cost 
to complete the Plans, Specifications & Estimate (PS&E) phase for the SHOPP ADA Pedestrian 
Infrastructure project (PPNO 2434) on Route 152, in Santa Cruz County for a revised amount of 
$1,099,000. 

Pre-
Construction 
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Commission 
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Total 
Allotment 

Total 
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Allocation 

% Over  
Commission 
Allocation 

PS&E     $716,000     $716,000    $272,000    $988,000   $961,000     $383,000 $1,099,000 53.5% 

Total Supplemental Funds Request     $383,000 
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 

 
The project is located in Santa Cruz County on Route 152, east of the City of Watsonville, from 
Wagner Avenue to Holohan Road/College Road.  
 
The project will construct a path for pedestrian travel, which is also ADA compliant.  The scope of 
the project includes shoulder widening, construction of new asphalt and concrete sidewalk, curb 
ramps, curb and gutter, a bus shelter and 100 linear feet of 5 feet high retaining wall at the north end 
of Corralitos Creek Bridge (Bridge No. 36-01).  
 
The project is funded from the SHOPP ADA Pedestrian Infrastructure Program with a performance 
measure of 55 ADA units, and conforms to the adopted Transportation Asset Management Plan. 
 
This project was programmed in the 2014 SHOPP and carried over into the 2016 SHOPP with a 
Ready to List (RTL) for advertisement planned for June 1, 2018.  The Plans, Specifications, and 
Estimate (PS&E) phase is 95 percent complete; and plans are currently being finalized, and the 
project is in the certification process to prepare for RTL. 
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FUNDING STATUS: 
 
This project is funded with SHOPP ADA Pedestrian Infrastructure Program funds.  The PS&E 
component is programmed for $716,000.  An allocation for PS&E in the amount of $716,000 was 
approved at the June 2017 Commission Meeting.  The Department authorized a G-12 adjustment in 
October 2017, in the amount of $272,000, bringing the current PS&E amount to $988,000. 
 
REASON(S) FOR COST INCREASE: 
 
The Project Approval and Environmental Document (PA&ED) was completed in January 2016.   
The Department policy memo “Geotechnical Services Will Perform Subsurface Investigations in 
the Project Zero Phase” allowing for the geotechnical drilling in the PA&ED phase went into 
effect in October 2016, ten months after completion of PA&ED.   Instead of re-opening the 
PA&ED phase, the Department decided to pursue PS&E for this project using the previous 
policy pre-October 2016.  Under that policy it was allowable to assume a standard plan retaining 
wall for certain wall heights.  The 5 foot retaining wall height needed for the project qualified 
under the previous policy.  Still, the Department managed the project with the Risk Register 
noting that the subsurface investigations in PS&E could have effects on the project cost and 
schedule.    
 
In preparing to fulfill the subsurface investigations in the Winter of 2016-2017, the District and 
the State experienced heavy storm damage, and the Department’s District 5 staff experienced a 
high volume of geotechnical investigation work needed for these emergency projects.  However,  
the Department continued to design the project with the standard plan retaining wall and perform 
the geotechnical investigation work even later in the PS&E phase, thus allowing the emergency 
work to be priority one for any subsurface investigations, and the geotechnical work was 
completed on August 23, 2017. 
 
After the geotechnical investigation work was completed, it was discovered that the standard 
plan retaining wall would not be acceptable due to the high value for Peak Ground Acceleration 
associated with the seismic design criteria.  The Geotechnical Design report recommended 
placing a modified retaining wall in order to meet the seismic design criteria; however, 
additional time and resources were required to design the modified retaining wall whereas the 
Standard plan retaining wall design did not require any structural analysis.  The Department’s 
Structures Design staff estimated the work required to design the non-standard plan retaining 
wall in the amount of $313,000 compared to the minimal amount of support costs associated 
with the standard plan retaining wall.  It was also discovered that the special designed retaining 
wall was now in conflict with an existing gas line; coordination with the utility company and 
design delayed the original RTL date of April 2018 to the proposed RTL date of June 2018.  This 
special retaining wall design was unplanned work, and the estimated support costs for this 
change was $226,000. 
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Also as part of this project, a new bus shelter is also being constructed.  The Department worked 
with Santa Cruz Metro to develop the plans and specifications.  The coordination with Santa 
Cruz Metro to develop the design and specifications took longer to finalize than originally 
anticipated. The estimated support costs for this work was $17,000. 
 
The Department discovered that there would be excavated material that could not be distributed 
on site and needed to be disposed of offsite due to Aerially Deposited Lead (ADL) in the soil.  
The original work plan did not include hazardous waste support costs and the estimated support 
costs for this work was $11,000. 
 
This request includes the remaining work in the PS&E phase to allow the Department to bring 
the project to RTL and to complete the work to advertise, award and approve the contract, 
including contractor outreach, bidder inquiries and preparation work for the begin of the 
construction phase.  The estimated ongoing support costs for this work is $129,000. 
 
Therefore, the Department is requesting supplemental funds to complete the PS&E work and 
deliver this project.   
 
RISK ANALYSIS: 
 
The Risk Register identified the following risks in the PS&E phase and what the impact could 
cause to the project cost and delivery, including delayed geotechnical recommendations due to 
the volume of storm damage work in the area, unknown utilities discovered due to new wall type 
and location, accelerated schedule due to the change in retaining wall type that may affect 
delivery, and unplanned hours and increased costs for structures to complete special wall design. 
These risks came to fruition and are being addressed with this supplemental allocation request 
for $383,000.   
 
CONSEQUENCES: 
The Department has determined that additional funds are needed for the Plans, Specifications, and 
Estimate (PS&E) component and the supplemental funds requested are in the best interest of the 
State.   
If this request for an additional $383,000 is not approved, the Department will not be able to 
complete the Plans, Specifications, and Estimate (PS&E) for this SHOPP ADA Pedestrian 
Infrastructure project.   
The Department has exercised all feasible measures to minimize costs in carrying out the work 
related to this project and has determined that this request for a supplemental allocation is well-
supported and the only viable alternative available.  
If the project cannot proceed, the Department will not be able to construct the identified SHOPP 
ADA Pedestrian Infrastructure project. 
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RESOLUTION: 
 
Be it Resolved, that the Commission allocate an additional $383,000 to the project, which includes 
$271,600 previously delegated under G-12 authority, leaving $111,400 in additional supplemental 
funds for this project.  
  
 
 
 



  State of California  California State Transportation Agency 
    DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No.: 2.5e.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dave Moore 
District 02 - Director 

Subject: CAPITAL-SUPPLEMENTAL FUNDS ALLOCATION REQUEST 
(PPNO 02-3346) 
RESOLUTION FA-17-24 

ISSUE 

Should the California Transportation Commission (Commission) approve the California Department 
of Transportation’s (Department) request for an additional $7,400,000 in Construction Capital and 
$3,360,000 in Construction Support for the State Highway Operation Protection Program (SHOPP) 
Bridge Seismic Restoration project (PPNO 3346) on Interstate 5 (I-5), in Shasta County, to complete 
construction? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $7,400,000 in Construction 
Capital and $3,360,000 in Construction Support for the previously approved SHOPP Bridge Seismic 
Restoration project (PPNO 3346) on I-5, in Shasta County, to complete construction. 

Component Programmed 
Amount 

Initial 
Commission 
Allocation 

Department 
Authorized 

G-12

Total 
Allotment 

Total 
Expended 

to Date 

Department 
Supplemental 

Allocation 
Request 

Revised 
Commission 
Allocation 

% Over 
Initial. 

Commission 
Allocation 

Capital $10,961,000 $13,142,000 $1,512,200 $14,654,200 $4,922,197 $7,400,000 $20,542,000 56% 

Support $4,090,000 $5,137,000 $0 $5,137,000 $4,607,811 $3,360,000 $8,497,000 65% 

Total Supplemental Allocation Request $10,760,000 
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project will retrofit the existing Dog Creek Bridge (06-0027/PM 45.8), and replace an aging 70 
year old Sidehill Viaduct Bridge (06-0042L/PM R29.7) with a new bridge (referred to as the Shasta 
Viaduct Bridge thereafter). The project is located on I-5 in Shasta County, north of the City of 
Shasta Lake. 
Spanning over a busy railroad, the Sidehill Bridge has deteriorated to the point where concrete spalling 
causes debris to regularly fall onto the railroad tracks below. In addition to its deteriorated condition, 
the existing Sidehill Viaduct Bridge alignment has a higher than expected accident rate.  The Office of 
Traffic Safety (OTS) has contributed $14,991,957 for the construction of the Shasta Viaduct Bridge on 
a new and improved alignment.   
 
The project was awarded on February 3, 2016, and construction work began on March 14, 2016. 
The work on the two bridges included in this project was expected to take 590 working days, and 
construction was planned to be completed in the Summer of 2018. 
 
While work on the Dog Creek Bridge has been completed, work on the Shasta Viaduct Bridge was 
halted on November 29, 2017, when the bridge was about 65 percent complete to perform a 
comprehensive review of the complex bridge design. The remaining work at the Shasta Viaduct 
location includes completing the superstructure, shifting the freeway alignment to the new bridge 
alignment, demolishing the old bridge, and post construction environmental mitigation. 

 
FUNDING STATUS: 
 
The project total capital construction cost of $29,646,157 is provided through the following funds: 

• $13,142,000 in SHOPP Construction Capital funds allocated at the August 25, 2015 
Commission meeting.  

• $1,512,200 Department authorized G-12 funds to award the contract for 
$14,654,200 on February 3, 2016. 

• $14,991,957 in construction capital funds (OTS) contribution, which has been fully 
expended. Due to the re-structuring of the OTS program funding, additional OTS 
funds are no longer available. 

 
The project was also allocated $5,137,000 in SHOPP Construction Support funds at the June 28, 2017 
Commission meeting. 
 
The project has a contingency allotment of $1,289,461, however, 90 percent of the available 
contingency funds have been expended, and the funds were used to pay for various minor changes, 
supplemental work, and associated delay costs; contingency funds are expected to be depleted by July 
2018.  
 
Approximately 77 percent of the contract time has been expended, and with the current delay, the new 
expected contract acceptance date is estimated to be November 15, 2019. 
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REASON(S) FOR COST INCREASE: 
 
An arch bridge was selected because it offered an efficient solution to the challenges of the site 
location and topography. The 810 foot long, 93 foot high bridge is located on steep terrain; an 
active railroad tunnel and a requirement that no permanent bridge foundations were allowed within 
the railroad right-of-way limited the bridge design options. This resulted in the bridge arches being 
geometrically asymmetric, with unequal arch lengths, heights, and alignment. 
 
The bridge was designed in accordance with the American Association of State Highway and 
Transportation Officials (AASHTO) Bridge Design Specifications, the national and California 
standard for bridge design. The bridge geometry is unique because its four footings that support the 
arch legs are located at four different vertical elevations. The footing elevation variations, ranging 
between 10 and 35 feet, were due to the un-equal length of the horizontally curved arches, and the 
restricted terrain below the bridge. To account for this unique bridge geometry, the Department 
anticipated some additional bridge movement, and included a requirement to monitor and measure 
the bridge lateral and vertical displacements during construction.  
 
When a lateral displacement of one and one half inch was measured after the removal of the 
formwork, the Department became concerned about its effect on the bridge’s long term 
performance and expected design life. The Department took the prudent action of performing a 
comprehensive review and analysis of the design, including the effects of the additional lateral 
displacement.  
 
Field construction work was halted on November 29, 2017 to allow adequate time to conduct 
external peer review and an independent check of the complex bridge design, and to ensure that the 
project would realize the full benefit of seismic safety, and maximum design life of the bridge. 
 
The review recommended additional design measures to offset the impact of the lateral movement, 
and to improve the service life of the bridge. The recommendations included using high-strength, 
light-weight concrete instead of normal concrete for the bridge deck, and strengthening the four 
arch legs at the support base. The decision to implement these recommendations is in line with the 
Department’s mission to provide safe, sustainable, integrated and efficient transportation system. 
 
The Department used available contingency funds to compensate the contractor for about six 
months of cost incurred during the work stoppage time. The requested increase for both Capital and 
support costs of constructing this project includes the added cost of: 
 

• $1,800,000 change order for the light weight concrete. This includes trucking the 
lightweight aggregate about 500 miles from Southern California with special handling 
requirements of keeping the aggregate wet.    

• $2,100,000 change order work to strengthen the arch ribs. This includes installing a 
one-foot thick by 17-foot-long reinforced concrete collar at each of the four arch 
foundations.   

• $2,000,000 in delays costs for the six months of suspension – Time Related Overhead 
(TRO), mobilization, equipment and materials on delay. 

• $1,500,000 for contingency and supplemental funds restoration – the portion of 
contingency spent on delay and lightweight concrete mix design. 

• Cost of construction support for completing the design analyses, redesign. 
• Cost of support for an added construction season due to work suspension.    
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The project construction support expenditures for the first two seasons have averaged $2.3 million 
per year.  The construction support needed will address the changes and be sufficient to complete 
the two remaining construction seasons (2018-2019), follow-up environmental mitigation, and 
project closeout. The new Construction Contract Acceptance date is November 15, 2019; a 
concurrent time extension request has been submitted and is on this month’s Commission agenda. 

 
CONSEQUENCES: 
The Department has determined that additional funds are needed to complete the construction contract 
and the additional funds requested are in the best interest of the state.   
The Department has exercised all feasible measures to minimize costs in carrying out work related to 
this project and has determined that this request is well-supported and is the only viable alternative 
available.  
If this request for an additional $7,400,000 in Construction Capital and $3,360,000 in Construction 
Support is not approved, the Department will not be able to complete the construction of the Shasta 
Viaduct Replacement Bridge.   
The consequences of not completing this project include the continued use of the 70+ year old Sidehill 
Viaduct Bridge for southbound I-5 traffic, risking increasing traffic closure to maintain the 
deteriorating bridge. As a result, the estimated traffic backup delays can amount to 4 or more hours for 
travel in either direction.  In addition to traffic delays, the existing freeway alignment with higher than 
expected accident rates will not be addressed, which could expose the Department to legal risks. 
 
 
RESOLUTION: 
 
Resolved, that $7,400,000 in construction capital funds be allocated from the Budget Act of 2017, 
Budget Act Items 2660-802-3290 and 2660-302-0890 and $3,360,000 in construction support for a 
total of $10,760,000 to provide funds to complete the construction contract for the SHOPP project to 
seismically retrofit bridges on Interstate 5 in Shasta County. 
 
 
Attachment 
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CAPITAL – SUPPLEMENTAL FUNDS ALLOCATION REQUEST 
 

 
 

Request of $2,700,000 in Construction Capital for the SHOPP 
Permanent Restoration Project, on Route 33 in Ventura County, 

to complete construction.  (EA 07-30520/PPNO 4725) 
Resolution FA-17-25 

 
 
 

INFORMATION ON THIS ITEM 
WILL BE PROVIDED PRIOR TO THE JUNE 27-28, 2018 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve execution of the 
following Director’s Deeds?   

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
authorize execution of two Director's Deeds summarized in the following pages.  The conveyance 
of excess State owned real property, including exchanges, is pursuant to Streets and Highways 
Code Sections 118 through 118.6, Government Code Sections 54235 through 54238.7 (Roberti 
Act), and Chapter 9.5 (Affordable Sales Program) in Division 2 of Title 21 of the California Code 
of Regulations, which sets forth the priorities and procedures for state-owned surplus residential 
properties located within State Route 710 (SR 710) corridor in the County of Los Angeles.  The 
Roberti Act and Affordable Sales Program requires that these properties be sold in a manner that 
will preserve, upgrade, and expand the supply of housing available to affected persons and 
families of low or moderate income. 

The Director's Deeds included in this item involve an estimated fair market value of $2,137,000.  
Consistent with the Roberti Act and Affordable Sales Program regulations, the two properties are 
being offered for sale at affordable prices.  As a result, the State will receive a return of $263,741 
from the sale of these properties, which will be transferred to two State accounts:  

1) the “SR-710 Rehabilitation Account” for the purpose of providing repairs required by
lenders, and

2) the State Highway Account to be used for allocation by the Commission exclusively to fund
projects located in Pasadena, South Pasadena, Alhambra, La Cañada Flintridge, and the
90032 postal ZIP Code.

Each property sold will include declaration of covenants, conditions, and restrictions, which 
provide use and resale restrictions of the property.  A recapitulation of the items presented and 
corresponding maps are attached. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.4d.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way 
and Land Surveys 

Subject: CONVEYANCE OF EXCESS PROPERTY IN LOS ANGELES COUNTY –  ROBERTI 
REGULATION SALES 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

 
DIRECTOR’S DEEDS: 
 
01-07-LA-710 Post Mile (PM) 29.3    City of South Pasadena 
Disposal Unit # DD 47407-01-01                    7,232 Square Foot (SF) Lot                          
Affordable Sales Price:  $128,510   1,524 SF Single Family Residence (SFR) 
Current Fair Market Value (FMV) Appraisal, 
 As-if repaired value:  $1,028,000 
Convey to:  Bruce E Teague and Norah L Teague, husband and wife with Lydia C Teague, a single 
                    woman together as Joint Tenants 
 
Direct sale.  The Sales Price represents the calculated affordable price of a surplus property being 
sold directly to eligible present tenants pursuant to the Roberti Act and the Affordable Sales 
Program regulations.  The purchaser of this property meets all of the requirements of the Roberti 
Act and the Affordable Sales Program. 
 
02-07-LA-710 PM 30.4              City of South Pasadena 
Disposal Unit # DD 68355-01-01                   11,836 SF Lot 
Affordable Sales Price:  $135,231   2,133 SF SFR 
Current FMV Appraisal, 
 As-if repaired value:  $1,109,000 
Convey to:  Nicholas L. Glaros and Sheri C. Glaros, Husband and Wife, As Community Property  
                    with Right of Survivorship 
 
Direct sale.  The Sales Price represents the calculated affordable price of a surplus property being 
sold directly to eligible present tenants pursuant to the Roberti Act and the Affordable Sales 
Program regulations.  The purchaser of this property meets all of the requirements of the Roberti 
Act and the Affordable Sales Program. 
 
Attachments 

Attachment A – Financial summary spreadsheet 
Exhibits 1A-2A – Parcel maps 
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Book Item 2.4d.(2)

Attachment A

2.4d.(2)--Attachment A
June 27-28, 2018

SUMMARY OF DIRECTOR'S DEEDS - 2.4d.(2)

Table I - Volume by Districts            
Recovery %

Non-Inventory Return
Direct Public Conveyances Other Funded Total Current Estimated Return From Sales

District Sales Sales  (i.e. Utility Easements) Sales Items Value From Sales Current Value
01
02
03
04
05
06
07 2 2 $2,137,000 $263,741 12.3%
08
09
10
11
12

Total 2 2 $2,137,000 $263,741 12.3%

Table II - Analysis by Type of Sale
Recovery %

# of                       Current                  Return Return From Sales
   Type of Sale Items                Estimated Value               From Sales Current Value

2

Conveyances
Sub-Total 2

Total 2

Public Sales

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - June 27-28, 2018

Direct Sales $2,137,000 $263,741 12.3%

Non-Inventory

$2,137,000 $263,741 12.3%

Other Funded
Sales
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

 Reference No.: 2.1a.(1) –REPLACEMENT ITEM 
 Action Item 

 

From:  STEVEN KECK 
 Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
 Division of Transportation 
 Programming 

 
Subject:  SHOPP AMENDMENT 16H-025 

 
 

ISSUE: 
 
Should the California Transportation Commission (Commission) approve the California Department of 
Transportation’s (Department) request to amend the 2016 State Highway Operation and Protection 
Program (SHOPP) under SHOPP Amendment 16H-025? 
 
RECOMMENDATION: 
 
The Department recommends that the Commission approve SHOPP Amendment 16H-025 that will 
amend the 2016 SHOPP Program, in accordance with Senate Bill 486 and the Road Maintenance and 
Rehabilitation Program component of Senate Bill 1, which require the Commission to approve changes 
to projects in the SHOPP or to adopt new projects being amended into the SHOPP. 
 
The Department recommends 21 new capital projects be amended into the 2016 SHOPP, as detailed in 
Attachment 1.  These amendments summarized below, would be funded from the Major Damage 
Restoration, Collision Reduction and 2016 SHOPP programming capacity.  These projects are consistent 
with the Transportation Asset Management Plan (TAMP).  
 

 2016 SHOPP Summary of 
 New Projects by Category No. FY 2016-17 

 ($1,000) 
FY 2017-18 

($1,000) 
FY 2018-19 

($1,000) 
FY 2019-20 

($1,000) 

Major Damage Restoration 20  $54,250   
Collision Reduction 1    $2,011 
Total Amendments 21  $54,250  $2,011 
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The Department also recommends an additional 1 new capital project be amended into the 2016 
SHOPP, targeted to the four asset classes highlighted in Senate Bill 1, as detailed in Attachment 
2 and summarized below.  The amendments would be funded from the Bridge Preservation 
component of Senate Bill 1.  This projects is consistent with the TAMP. 
 

2016 SHOPP Summary of 
New Projects by Category No. FY 2016-17 

 ($1,000) 
FY 2017-18 

($1,000) 
FY 2018-19 

($1,000) 
FY 2019-20 

($1,000) 

Bridge Preservation 1  $20,600   
Total Amendments 1  $20,600   

 
The Department further recommends that the capital projects, detailed in Attachment 3 be 
amended in the 2016 SHOPP to update cost, scope and schedules and to make other technical 
changes.  The amended projects are consistent with the Commission adopted Transportation 
Asset Management plan. 
 
BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP which defines 
major capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department proposes amendments to the SHOPP to address newly 
identified needs prior to the next programming cycle.  Between programming cycles, the 
Department updates scope, schedule and cost to effectively deliver projects.   
 
Senate Bill 486, approved by the Governor on September 30, 2014, requires Commission 
approval of projects amended into the SHOPP. 
 
 
 
Attachments  
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Project ID
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Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.

List of New 2016 SHOPP Capital Project Amendments

Major Damage Restoration, continued

Reference No.: 2.1a.(1)
June 27-28, 2018
Attachment 1
Page 1 of 5

Major Damage Restoration

17-18
01-Men-1
37.0/38.5

4715
0118000167

0J090

$0
$0

$10 17-18
$150 17-18

$30 17-18
$1,500 17-18
$1,690

Near Elk, from 3.2 miles to 1.7 mile south of Route
128.  Repair slipouts, drainage, remove slide
material, and reconstruct roadway. 

201.130
Assembly:  2

Senate:  2
Congress:  2

1 Location(s) 

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

17-18
01-Men-1

105.0
8501

0118000175
0J140

$0
$0
$5 17-18

$250 17-18
$20 17-18

$625 17-18
$900

Near Leggett, at South Fork Eel River Bridge No. 10
-0149.  Permanent restoration of steel truss bridge
members damaged by high-load truck hit.

PA&ED: N/A
R/W: N/A
RTL: N/A
BC: N/A

Concurrent construction allocation under Resolution
FP-17-60.

Note: Director's Order Emergency Limited Bid (ELB)
project.

201.131
Assembly:  2

Senate:  2
Congress:  2

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

2

17-18
01-Men-128

0.0/5.0
4716

0118000168
0J100

$0
$0

$10 17-18
$100 17-18

$30 17-18
$1,000 17-18
$1,140

Near Albion, from Route 1 to 5.0 miles east of Route
1. Repair slipouts, drainage, remove slide material,
and reconstruct roadway.

201.130
Assembly:  2

Senate:  2
Congress:  2

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

3

17-18
02-Plu-70
31.4/31.6

3725
0218000158

4H610

$0
$0
$0

$120 17-18
$1 17-18

$595 17-18
$716

Near Keddie, from 4.5 miles east of Twain Road to
1.4 miles west of Route 89.   Repair and stabilize
roadway.

201.130
Assembly:  1

Senate:  1
Congress:  1

1 Location(s) 

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

4

REPLACEMENT ITEM
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List of New 2016 SHOPP Capital Project Amendments

Major Damage Restoration, continued
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June 27-28, 2018
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Page 2 of 5

17-18
03-ED-50
62.5/64.0

3332
0318000288

4H340

$0
$0

$10 17-18
$290 17-18

$0
$1,000 17-18
$1,300

Near Phillips, from 0.9 mile east of Mount Ralston
Road to 0.2 mile east of Sierra-at-Tahoe Road.
Repair culverts, regrade ditches, stabilize slopes,
and restore roadway.

201.130
Assembly:  5

Senate:  1
Congress:  4

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

5

17-18
03-Sut-20

5.0/9.0
8144

0318000238
4H270

$0
$0
$0

$200 17-18
$0

$700 17-18
$900

Near Meridian, from Sutter Bypass Bridge to Acacia
Road.  Repair deteriorated pavement.

201.130
Assembly:  3

Senate:  4
Congress:  3

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

6

17-18
03-Yol-128

1.2
9305

0318000264
4H330

$0
$0
$5 17-18

$95 17-18
$0

$500 17-18
$600

Near Winters, about 1.2 miles east of Putah Creek
Bridge.  Repair sinkhole.

201.130
Assembly:  4

Senate:  3
Congress:  3

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

7

17-18
04-SCl-Var

Var
2023B

0418000256
1Q370

$0
$0
$0

$959 17-18
$0

$3,838 17-18
$4,797

In San Jose, on Routes 17, 101, 280, 680, and 880
at various locations.  Repair damaged fence and
reconstruct landscape/hardscape.

201.130
Assembly:  24, 25, 27, 

28, 30
Senate:  10, 13, 15, 17
Congress:  17, 18, 19

4 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

8

17-18
04-SCl-Var

Var
2023C

0418000257
1Q380

$0
$0
$0

$619 17-18
$0

$2,468 17-18
$3,087

In San Jose, on Routes 85, 87, and 680 at various
locations.  Repair damaged fence and reconstruct
landscape/hardscape.

201.130
Assembly:  24, 25, 27,

28
Senate:  10, 13, 15

Congress:  17, 18, 19

4 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

9

17-18
04-SM-84

R28.0
2023M

0418000295
1Q550

$0
$0
$0

$300 17-18
$0

$1,000 17-18
$1,300

In Menlo Park, 0.2 mile south of University Avenue
at the Ravenswood pump plant.  Repair drainage
pumps.

201.130
Assembly:  24

Senate:  13
Congress:  14

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

10



FY

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.
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Major Damage Restoration, continued
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17-18
04-Sol-80

20.9
2024B

0418000323
1Q730

$0
$0
$0

$380 17-18
$0

$600 17-18
$980

In Farifield, at North Texas Street Overcrossing
Bridge No. 23-0102.  Reconstruct damaged bridge
girders.

201.130
Assembly:  11

Senate:  3
Congress:  3

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

11

17-18
05-SBt-101

5.2/5.4
2760

0518000011
1J680

$10 17-18
$100 17-18

$0
$300 17-18

$0
$1,000 17-18
$1,410

Near San Juan Bautista, at the San Benito River
Bridge No. 43-004L.  Replace joint seals.

201.130
Assembly:  30

Senate:  12
Congress:  20

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

12

17-18
06-Fre-5
29.1/48.6

6952
0618000173

0X650

$0
$0
$0

$525 17-18
$0

$1,500 17-18
$2,025

Near Coalinga, from 0.9 mile south of Route 5/33
InIterchange to 0.3 mile south of Panoche Road
Overcrossing; also from, 0.2 mile south of Oxford
Avenue Overcrossing to 0.4 mile north of Shields
Avenue Overcrossing (PM 58.5/60.5).   Repair 
deteriorated pavement.

201.130
Assembly:  31

Senate:  12
Congress:  21

2 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

13

17-18
06-Tul-190
39.9/47.0

6951
0618000172

0X640

$0
$0
$0

$275 17-18
$0

$750 17-18
$1,025

Near Camp Nelson, from 24.6 miles east of Routes
190 and 65 intersection to McComber Drive.  Repair
roadway and remove slide debris.

201.130
Assembly:  26

Senate:  16
Congress:  23

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

14

17-18
07-LA-47

0.8
5309

0718000239
1XH00

$0
$0

$100 17-18
$1,155 17-18

$175 17-18
$4,625 17-18
$6,055

In the community of San Pedro, on Vincent Thomas
Bridge No. 53-1471.  Remove and replace long
finger joint assemblies and repair elevators. 

201.130
Assembly:  70

Senate:  35
Congress:  44

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

15
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17-18
07-LA-210

R28.4/R28.9
5312

0718000302
1XH30

$0
$0
$0

$435 17-18
$0

$1,450 17-18
$1,885

In Pasadena, from Sierra Madre Boulevard
Undercrossing to Foothill Boulevard Undercrossing.
Replace collapsed culverts and repave concrete
slopes.

201.130
Assembly:  41

Senate:  25
Congress:  27

3 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

16

17-18
09-Iny-168

R2.0
2660

0918000051
37780

$0
$0
$0

$20 17-18
$0

$220 17-18
$240

Near Aspendell, about 1.2 miles west of South Lake
Road.  Repair arch culvert.

201.130
Assembly:  26

Senate:  8
Congress:  8

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17

17-18
10-Mpa-49
31.0/R34.6

3405
1018000201

1J680

$50 17-18
$300 17-18

$50 17-18
$1,400 17-18

$100 17-18
$8,900 17-18

$10,800

Near the community of Mariposa, at various
locations.  Repair slipouts.

201.130
Assembly:  5

Senate:  8
Congress:  4

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18

17-18
10-Mpa-132

Var
3406

1018000199
1J660

$40 17-18
$120 17-18

$40 17-18
$1,000 17-18

$0
$6,000 17-18
$7,200

In Mariposa, Stanislaus, and Tuolumne Counties, at
various locations.  Repair roadway, stabilize slopes,
and replace culverts and headwalls.

201.130
Assembly:  5, 12

Senate:  8
Congress:  4, 10

3 Location(s) 

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19

17-18
10-Tuo-49
0.0/R6.5

6953
1018000200

1J670

$40 17-18
$120 17-18

$40 17-18
$1,000 17-18

$0
$5,000 17-18
$6,200

Near Moccasin, from Mariposa County line to
Routes 120/49 interchange at various locations.
Roadway washout and slope repair.

201.130
Assembly:  5, 12

Senate:  8
Congress:  4, 10

9 Location(s) 

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20
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Collision Reduction

19-20
12-Ora-90

4.0
4373

1217000042
0Q420

$313 18-19
$370 19-20
$216 19-20
$337 19-20

$17 19-20
$758 19-20

$2,011

In Brea, at the intersection of Route 90 (Imperial
Highway) with Jasmine Drive/Berry Street.  Improve
safety by modifying the existing traffic signals and
lighting, adding safety lighting, and refreshing 
pavement striping.

PA&ED: 3/20/2019
R/W: 3/11/2020
RTL: 4/15/2020
BC: 9/1/2020

201.010
Assembly:  55

Senate:  29
Congress:  39

23 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21



FY

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.
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Bridge Preservation

17-18
04-CC-4

R12.9
0298X

0418000298
22913

$0
$100 17-18

$0
$0
$0

$20,500 17-18
$20,600

Near Martinez, at Grayson Creek Bridge No. 28
-0066 R/L. Replace bridges by Financial 
Contribution Only (FCO) to Contra Costa 
Transportation Authority.

PA&ED: 2/19/2009
R/W: 7/6/2018
RTL: 7/13/2018
BC: 12/31/2018

Concurrent construction allocation under Resolution
FP-17-60.

201.111
Assembly:  14

Senate:  7
Congress:  11

2 Bridge(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

REPLACEMENT ITEM
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01-Hum-96
0.4
0.6

2462
0117000052

0G710

Near Willow Creek, at 0.1 mile east of Willow
Creek Bridge the Willow Creek Maintenance
Station.  Transportation infrastructure
improvement for zero-emission vehicle charging.

Performance Measure
1 Location(s)

* Phase NOT Authorized.

1 $267 Prior
$0 17-18
$0 17-18

$218 17-18
$0 17-18

$381 17-18
$866

$267 Prior
$250 17-18

$39 17-18
$218 17-18

$14 17-18
$381 17-18

$1,169

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.999

*

*

Note: Program unfunded PS&E, R/W support, and R/W capital for zero-emission vehicle charging station project.

01-Lak-175
R25.0/27.5

3080
0100020013

0A040

Near Middletown, from east of Putah Creek Bridge
to Dry Creek Bridge.  Widen shoulders.

Performance Measure
22 Collision(s) reduced

2 $2,214 Prior
$2,161 Prior

$964 Prior
$2,784 17-18
$2,756 17-18

$10,221 17-18
$21,100

$2,214 Prior
$2,161 Prior

$964 Prior
$2,484 17-18
$2,746 17-18
$9,621 17-18

$20,190

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.010

Note: Split off mitigation and long term revegetation work for project EA 0A040/PPNO 01-3080 under EA 0A041/PPNO
01-3128.

01-Lak-175
R25.0/27.5

3128
0118000154

0A041

Near Middletown, from east of Putah Creek
Bridge to Dry Creek Bridge.  Mitigation planting
and monitoring for EA 0A040, PPNO 01-3080.

Performance Measure
0 Collision(s) reduced

3 $0
$0
$0

$300 18-19
$10 18-19

$600 18-19
$910

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

Note: Split off mitigation and long term revegetation work for project EA 0A040/PPNO 01-3080 under EA 0A041/PPNO 
01-3128.

REPLACEMENT ITEM
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02-Sha-5
R3.8/R7.0

R3.8/R11.7
3702

0218000024
0218000153

3H730
3H73U

In and near Anderson, from Route 273 to
Sacramento River Bridge.  Roadway rehabilitation,
replace bridge, update signage and lighting, and
add Intelligent Transportation System (ITS)
elements.

Performance Measure
6.4 Lane mile(s)
27.0 Lane mile(s)

Concurrent construction allocation under
Resolution FP-17-63.

4 $0
$3,000 Prior

$220 Prior
$6,900 18-19
$1,221 18-19

$33,081 18-19
$44,422

$0
$3,000 Prior

$220 Prior
$9,100 18-19
$1,221 18-19

$46,981 18-19
$60,522

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.120

Note: For construction efficiency, cost savings, economy of scale, reduction of construction exposure to the traveling
public and improved worker safety, it is proposed to combine projects EA 3H730/PPNO 02-3702 and EA 2H880/PPNO
02-3670 for construction under EA 3H73U/PPNO 02-3702.

02-Sha-5
R6.2/R11.7

3670
2H880

0217000026

In and near Anderson, from south of Riverside
Avenue Overcrossing to south of South Bonnyview
Road/Churn Creek Road Overcrossing.
Rehabilitate roadway, upgrade median barrier,
update signage and lighting, and add Intelligent
Transportation System (ITS) elements.  This
project is combined with an existing STIP project
EA 02-4C403. 

Performance Measure
20.6 Lane mile(s)

5 $0
$0
$0

$2,200 18-19
$0

$13,900 18-19
$16,100

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.121

Note: For construction efficiency, cost savings, economy of scale, reduction of construction exposure to the traveling
public and improved worker safety, it is proposed to combine projects EA 3H730/PPNO 02-3702 and EA 2H880/PPNO
02-3670 for construction under EA 3H73U/PPNO 02-3702.
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To:  CHAIR AND COMMISSIONERS 
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Reference No.: 2.1a.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject:  SHOPP AMENDMENT 18H-003 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request to amend the 2018 State Highway 
Operation and Protection Program (SHOPP) under SHOPP Amendment 18H-003? 

RECOMMENDATION: 

The Department recommends that the Commission approve SHOPP Amendment 18H-003 that 
will amend the 2018 SHOPP Program, in accordance with Senate Bill 486 and the Road 
Maintenance and Rehabilitation Program component of Senate Bill 1, which require the 
Commission to approve changes to projects in the SHOPP or to adopt new projects being 
amended into the SHOPP. 

The Department recommends 8 new capital projects be amended into the 2018 SHOPP, as 
detailed in Attachment 1.  These amendments summarized below, would be funded from the 
Major Damage Restoration, Collision Reduction, Bridge Preservation and 2018 SHOPP 
programming capacity.  These projects are consistent with the Transportation Asset 
Management Plan (TAMP).  

2018 SHOPP Summary of 
New Projects by Category No. FY 2018-19 

 ($1,000) 
FY 2019-20 

($1,000) 
FY 2020-21 

($1,000) 
FY 2021-22 

($1,000) 

Major Damage Restoration 5 $747 $12,648 $9,148 
Collision Reduction 2 $5,616 $9,125 
Bridge Preservation 1 $13,650 
Total Amendments 8 $14,397 $12,648 $5,616 $18,273 
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The Department also recommends an additional 3 new capital projects be amended into the 2018 
SHOPP, targeted to the four asset classes highlighted in Senate Bill 1, as detailed in Attachment 
2 and summarized below.  The amendments would be funded from the Bridge Preservation and 
Roadway Rehabilitation components of Senate Bill 1.  These projects are consistent with the 
TAMP. 
 

2018 SHOPP Summary of 
New Projects by Category No. FY 2018-19 

 ($1,000) 
FY 2019-20 

($1,000) 
FY 2020-21 

($1,000) 
FY 2021-22 

($1,000) 

Bridge Preservation 1   $5,810  
Roadway Preservation 2   $117,170  
Total Amendments 3   $122,980  

 
The Department further recommends that the capital projects, detailed in Attachment 3 be 
amended in the 2018 SHOPP to update cost, scope and schedules and to make other technical 
changes.  The amended projects are consistent with the Commission adopted Transportation 
Asset Management plan. 
 
BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP which defines 
major capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department proposes amendments to the SHOPP to address newly 
identified needs prior to the next programming cycle.  Between programming cycles, the 
Department updates scope, schedule and cost to effectively deliver projects.   
 
Senate Bill 486, approved by the Governor on September 30, 2014, requires Commission 
approval of projects amended into the SHOPP. 
 
 
 
Attachments  
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.

List of New 2018 SHOPP Capital Project Amendments

Major Damage Restoration, continued

Reference No.: 2.1a.(2)
June 27-28, 2018
Attachment 1
Page 1 of 2

Major Damage Restoration

19-20
03-ED-193

26.7
3636

0318000116
3H980

$230 17-18
$580 18-19
$180 18-19
$520 19-20
$100 19-20

$1,900 19-20
$3,510

Near Placerville, at 0.3 mile west of Route 49
junction.  Stabilize slope by installing drainage
system and Rock Slope Protection (RSP) over the
landslide area.

PA&ED: 2/1/2019
R/W: 1/15/2020
RTL: 2/1/2020
BC: 7/15/2020

201.131
Assembly:  5

Senate:  1
Congress:  4

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

19-20
03-Yub-49

5.9/6.1
9683

0318000178
4H120

$760 17-18
$880 18-19

$90 18-19
$500 19-20
$235 19-20

$4,800 19-20
$7,265

Near Camptonville, from 0.5 mile to 0.7 mile north of
Camptonville Road.  Permanent slope restoration by
placing Rock Slope Protection (RSP), constructing
concrete barrier and drainage systems, and
widening shoulders.

PA&ED: 3/1/2019
R/W: 4/15/2020
RTL: 5/1/2020
BC: 9/1/2020

201.131
Assembly:  3 

Senate:  4
Congress:  3 

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

2

18-19
04-SCl-35
9.5/10.5
2024N

0418000175
0Q930

$0
$210 17-18

$5 17-18
$250 18-19

$10 18-19
$272 18-19
$747

Near Los Gatos, from 1.8 miles to 2.8 miles north of
Black Road.  Mitigation plant establishment and
monitoring for EAs 4K710 and 4K800. 

PA&ED: N/A
R/W: 8/1/2018
RTL: 8/1/2018
BC: 1/14/2019

201.131
Assembly:  28, 29

Senate:  15, 17
Congress:  18

0 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

3

19-20
04-SM-84

2.1
1464E

0417000051
2K660

$160 18-19
$430 18-19

$34 19-20
$424 19-20

$1 19-20
$824 19-20

$1,873

Near Half Moon Bay, south of Bear Gulch Road.
Repair embankment and structural section
settlement by using injection grouting methods to
restore original grades, densify the soil below, and
minimize future settlement.

PA&ED: 2/1/2019
R/W: 9/1/2019
RTL: 10/1/2019
BC: 3/1/2020

201.131
Assembly:  22

Senate:  13
Congress:  14, 18

1 Location(s) 

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

4
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List of New 2016 SHOPP Capital Project Amendments 

Major Damage Restoration, continued

Reference No.: 2.1a.(2)
June 27-28, 2018
Attachment 1
Page 2 of 2

21-22
07-Ven-33

22.0
5292

0717000324
34270

$700 18-19
$2,400 20-21

$170 20-21
$2,100 21-22

$22 21-22
$3,756 21-22
$9,148

Near Wheeler Springs, south of Rose Valley Road.
Permanent restoration of storm damaged
embankment by constructing retaining wall and
restoring the roadway.

PA&ED: 11/1/2020
R/W: 9/1/2021
RTL: 11/1/2021
BC: 6/1/2022

201.131
Assembly:  37

Senate:  19
Congress:  26

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

5

Collision Reduction

20-21
06-Ker-178
10.4/57.0

6924
0618000083

0X520

$830 18-19
$830 19-20

$7 19-20
$840 20-21

$6 20-21
$3,103 20-21
$5,616

Near Bakersfield, from 0.2 mile east of Miramonte
Drive to Kelso Valley Road; also on Route 223 from
South Vineland Road to South Comanche Drive (PM
R17.1/R20.0).  Install centerline and shoulder
rumble strips.

PA&ED: 2/28/2020
R/W: 1/21/2021
RTL: 2/26/2021
BC: 9/7/2021

201.010
Assembly:  26, 32, 34

Senate:  14, 16,
Congress:  21, 23

26 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

6

21-22
08-SBd-138

0.0/2.4
3010F

0817000139
1H830

$850 17-18
$800 20-21

$75 20-21
$1,500 21-22

$10 21-22
$5,890 21-22
$9,125

Near Pinon Hills, from Los Angeles county line to 0.5
mile west of Phelan Road.  Widen roadway to
provide up to 14 foot median, widen shoulders, and
construct rumble strips.

PA&ED: 10/1/2020
R/W: 7/1/2021
RTL: 8/16/2021
BC: 2/11/2022

201.010
Assembly:  42

Senate:  23
Congress:  36

55 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

7

Bridge Preservation

18-19
04-Ala-880

30.8
0050N

0400001164
4A800

$0
$1,100 17-18

$350 17-18
$1,700 18-19
$7,500 18-19
$3,000 18-19

$13,650

In Oakland, near Lake Merrit Channel Bridge No. 33
-0027 and 5th Avenue.  Replace Hanlon Lead
Railroad bridge.  Mitigation for EA 1706U.

PA&ED: 5/11/2015
R/W: 6/3/2019
RTL: 6/10/2019
BC: 12/4/2019

201.110
Assembly:  19 

Senate:  9
Congress:  9

0 Bridge(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

8
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List of New 2018 SHOPP Capital Project Amendments
 for Senate Bill 1 Projects

Reference No.: 2.1a.(2)
June 27-28, 2018
Attachment 2
Page 1 of 1

01-Lak-29
50.8
3130

0118000172
0E081

Near Upper Lake, at Robinson Creek Bridge No.
14-0030 (PM 50.82); also on Route 175 at Kelsey
Creek Bridge No. 14-0044 (PM 19.48).  Widen
bridge and upgrade bridge rails at Robinson
Creek Bridge and replace existing Kelsey Creek
Bridge.

Performance Measure
176.0 Linear feet

1 $200 Prior
$726 19-20
$129 19-20
$871 20-21

$63 20-21
$3,821 20-21
$5,810

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.112

Note: Parent project EA 0E080/PPNO 01-3098 to split off two bridges into child project EA 0E081/PPNO 01-3130.
After additional studies and evaluation, scope changes were identified on two of the five bridges requiring the parent
project to be split into two.  The scope changes require additional time to complete PA&ED, which pushes out all
phases in the child project by one year. Additional resources are needed for PS&E, R/W support, R/W capital,
construction support and construction capital.

05-SB-101
4.4/R7.7
2426A

0517000083
1C822

In and near Summerland, from 0.9 mile south of
South Padaro Lane Undercrossing to 0.6 mile
north of Padaro Lane Overcrossing.
Rehabilitate roadway.

Performance Measure
11.6 Lane mile(s)

2 $0
$4,370 18-19

$290 18-19
$12,490 20-21

$410 18-19
$60,650 20-21
$78,210

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.120

Note: Project  EA 1C820/PPNO 05-2426 is being split into three projects, EAs 1C821/PPNO 05-2426, 1C822/PPNO
05-2426A, and 1C823/PPNO 05-2426C to allow for delivery of construction readiness segments.  This will also help
align with the planned HOV project EA 0N700/PPNO 05-7101 segments. Also, fully programming this previous G13
Contingency project.

05-SB-101
R7.3/9.2
2426C

0517000084
1C823

In and near Summerland, from 0.2 mile north of
Padaro Lane Overcrossing to 0.2 mile north of
Sheffield Avenue.  Rehabilitate roadway.

Performance Measure
6.8 Lane mile(s)

3 $0
$330 18-19

$90 18-19
$6,380 20-21

$270 18-19
$31,890 20-21
$38,960

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.120

Note: Project  EA 1C820/PPNO 05-2426 is being split into three projects, EAs 1C821/PPNO 05-2426, 1C822/PPNO
05-2426A, and 1C823/PPNO 05-2426C to allow for delivery of construction readiness segments.  This will also help
align with the planned HOV project EA 0N700/PPNO 05-7101 segments. Also, fully programming this previous G13
Contingency project.
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EA

List of 2018 SHOPP Amendments
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(2)
June 27-28, 2018
Attachment 3
Page 1 of 30

01-DN-101
8.2/8.7
1072

0100020444
0B090

Near Klamath, at Panther Creek Bridge No. 01
-0025 and at Hunter Creek Bridge No. 01-0003.
Seismic retrofit.

Performance Measure
2 Bridge(s)

1 $2,159 Prior
$3,720 18-19

$373 18-19
$3,282 18-19
$5,589 18-19

$13,756 18-19
$28,879

$2,159 Prior
$3,720 18-19

$373 18-19
$3,842 18-19
$5,589 18-19

$17,690 18-19
$33,373

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.113

Note: Additional construction support and capital is needed due to changes in pile design and arch design, the
requirement for a temporary bridge, and increase in unit prices for structural concrete, steel railings and cost of
painting the arch.

01-DN-101
21.2
1122

0116000137
0G210

Near Crescent City, at 0.2 mile north of Cushing 
Creek Viaduct.  Restore roadway to pre-slide 
condition.

Performance Measure
1 Location(s)

2 $1,488 Prior
$2,276 18-19

$116 18-19
$3,974 19-20

$18 19-20
$10,148 19-20
$18,020

$1,488 Prior
$2,276 19-20

$116 19-20
$3,974 20-21

$18 20-21
$10,355 20-21
$18,227

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
20-21

201.131

Note: After conducting studies and other evaluations, it was determined that all phases need to be moved out by one
year. Potential impacts to environmental resources and tribal coordination has increased the time needed to attain
PA&ED, pushing out subsequent phases. Construction capital is increased due to escalation.

01-DN-101
25.6/27.3

1095
0113000023

0C660

In and near Crescent City, from south of Elk Valley
Road to north of Wilson Avenue/Burtschell Street.
Upgrade Americans with Disabilities Act (ADA) 
facilities and construct traffic calming measures to
improve operations and safety for non-motorized
users.

Performance Measure
87 Curb ramp(s) 

3 $669 Prior
$595 19-20

$1,234 19-20
$530 19-20
$621 19-20

$4,340 19-20
$7,989

$669 Prior
$595 19-20

$1,862 19-20
$530 19-20
$621 19-20

$4,340 19-20
$8,617

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.361

Note: After conducting studies and other evaluations, it was determined that right of way support needs to increase
due an increase in the number of parcels affected by the project and an increase in the number of utility relocations.
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List of 2018 SHOPP Amendments
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(2)
June 27-28, 2018
Attachment 3
Page 2 of 30

01-Hum-36
0.1/1.6
2379

0113000090
0E010

Near Fortuna, from Route 101 to River Bar Road. 
Shoulder widening.

Performance Measure
23 Collision(s) reduced

4 $910 Prior
$886 18-19
$592 18-19
$955 19-20

$2,727 19-20
$7,187 19-20

$13,257

$910 Prior
$1,123 19-20

$861 19-20
$955 20-21

$2,842 20-21
$7,187 20-21

$13,878

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
20-21

201.015

Note: After conducting studies and other evaluations, it was determined that all phases need to be moved out by one
year due to a delay in receiving survey data and the environmental approval timeframe.  Additional design support is
needed to address more extensive hydraulic review and unanticipated issues with roadway geometrics.  Right of way
support and capital is needed to address acquisition of additional parcels and additional utility relocations.

01-Hum-36
10.5/10.8

2415
0115000076

0F160

Near Carlotta, from 0.1 mile east of Riverside Park
Road to 0.4 mile east of Riverside Park Road.
Curve correction.

Performance Measure
20 Collision(s) reduced

5 $910 Prior
$904 18-19
$174 18-19
$537 19-20
$309 19-20

$2,240 19-20
$5,074

$910 prior
$904 19-20
$174 19-20
$537 19-20
$309 19-20

$2,240 19-20
$5,074

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

Note: Based upon delayed survey data, project needs to be redesigned to stay within the safety funding constraints,
minimize environmental impacts, and impacts to private property. Additional need for negotiation with the property
owner and the need to redesign the project has resulted in delay of PS&E and R/W support.

01-Hum-36
11.3/34.6

2363
0112000292

0C500

Near Bridgeville, at Hely Creek Bridge (No. 04
-0092), Little Larabee Creek Bridge (No. 04-0102)
(PM 25.3), and Butte Creek Bridge (No. 04-0116).
Upgrade bridge rails and widen at one bridge, and
replace two bridges.

Performance Measure
905.5 Linear feet
910.0 Linear feet

6 $2,947 Prior
$3,646 19-20

$268 19-20
$4,325 19-20

$874 19-20
$15,356 19-20
$27,416

$2,947 Prior
$3,646 20-21

$268 20-21
$4,325 21-22

$874 21-22
$16,001 21-22
$28,061

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
21-22

201.112

Note: While conducting environmental studies, significant cultural resources were identified at all bridges.  Additional
time is needed to address these resources which will push PS&E and R/W support out one year.  R/W capital,
construction support, and construction capital will be pushed out by two years. A new performance measure
calculation method requires a slight performance measure adjustment. 
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List of 2018 SHOPP Amendments
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01-Hum-101
79.5/80.2

2417
0115000088

0F200

In Eureka, at the Eureka Slough Bridge No. 04
-0022L.  Seismic retrofit.

Performance Measure
1 Bridge(s)

7 $709 Prior
$1,574 18-19

$75 18-19
$1,206 19-20
$3,837 19-20
$3,695 19-20

$11,096

$709 Prior
$1,574 19-20

$75 19-20
$1,206 19-20
$3,837 19-20
$3,695 19-20

$11,096

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.113

Note: This project proposes to seismically retrofit southbound Eureka Slough Bridge No. 04-0022L. Adjacent
northbound Eureka Slough Bridge No. 04-0022R is also identified as needing seismic retrofit. Both bridges are old.
Along with seismic retrofit, alternatives to replace the bridges need to be developed. This will elevate the
environmental document to EIR resulting in delayed PA&ED, subsequently delaying PS&E and R/W support phases.

01-Lak-20
Var

3098
0113000122

0E080

In Lake County, on Routes 20, 29 and 175 at
various locations.  Replace and upgrade bridge 
rails on five bridges. Near Upper Lake, at Polk
Jones Cattlepass Bridge No. 14-0034 (PM 9.41)
and Morrison Creek Bridge No. 14-0004 (PM
16.81); also, on Route 29 at Manning Creek
Bridge No. 14-0067 (PM R38.91).  Replace and
upgrade bridge rails and widen one bridge.

Performance Measure
853.0 Linear feet
282.0 Linear feet

8 $943 Prior
$1,136 18-19

$324 18-19
$1,601 19-20

$263 19-20
$5,621 19-20
$9,888

$743 Prior
$410 18-19
$195 18-19
$730 19-20
$200 19-20

$1,800 19-20
$4,078

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.112

Note: After additional studies and evaluation, scope changes were identified on two of the five bridges requiring this
project to be split into two.  The scope changes require additional time to complete PA&ED, which pushes out all
phases in the child project by 1 year. Additional resources are needed for PS&E, R/W support, R/W capital,
construction support and construction capital.  Project EA 0E080/PPNO 01-3098 to split off two bridges into child
Project EA 0E081/PPNO 01-3130.

01-Men-1

4507
0100000672

43480

In and near Fort Bragg, at Little River Bridge No.
10-0178, at Jack Peters Bridge No. 10-0150 and at
Pudding Creek Bridge No. 10-0158.  Upgrade and 
replace barrier rails and bridge replacement.

Performance Measure
1,463.0 Linear feet

9 $3,806 Prior
$2,825 18-19

$341 18-19
$3,650 19-20
$1,099 19-20

$15,650 19-20
$27,371

$3,806 Prior
$2,825 20-21

$341 20-21
$3,650 20-21
$1,099 20-21

$15,650 20-21
$27,371

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
20-21

201.112

Note: Technical changes to project schedule.
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01-Men-20
33.3/34.4

4587
0113000123

0E090

Near Ukiah, from east of Route 101 to east of Road
144 at Russian River Bridge and Overhead No. 10
-0182.  Rehabilitate bridge deck.

Performance Measure
2 Bridge(s)

10 $2,087 Prior
$3,129 18-19

$260 18-19
$7,824 19-20

$250 19-20
$25,832 19-20
$39,382

$2,087 Prior
$3,129 19-20

$260 19-20
$7,824 20-21

$250 20-21
$25,832 20-21
$39,382

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
20-21

201.110

Note: Delay in surveys and additional time needed to evaluate off-alignment alternatives to reduce impacts to locals
due to detours will delay all subsequent phases of the project.

01-Men-101
58.9/82.5

4574
0112000285

0C450

Near Laytonville, at Moss Cove Safety Roadside
Rest Area (SRRA); also at Irvine Lodge SRRA (PM
61.8) and Empire Camp SRRA (PM 82.5).
Upgrade potable and wastewater systems.

Performance Measure
3 Location(s)

11 $365 Prior
$2,260 Prior

$46 Prior
$1,232 19-20

$3 19-20
$6,322 19-20

$10,228

$365 Prior
$2,260 Prior

$46 Prior
$1,232 19-20

$21 19-20
$11,460 19-20
$15,384

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.235

Note: Additional regulatory requirements were identified during PA&ED that required a revised wastewater treatment
strategy.  After evaluating recent contractor bids for similar projects at Safety Roadside Rest Areas (SRRA) the
estimate has been updated, requiring an increase in construction capital.  Additional R/W capital is needed for
increased permit fees and newly identified utility potholing.

01-Men-162
11.5/11.8

4553
0114000035

0B530

Near Dos Rios, from 1.4 to 1.7 miles east of Rodeo
Creek Bridge.  Construct soldier pile walls, shear
pile wall, and drainage galleries, and correct 
roadway profile.

Performance Measure
1 Location(s)

12 $2,060 Prior
$1,650 18-19

$170 18-19
$1,700 18-19

$355 18-19
$7,630 18-19

$13,565

$2,060 Prior
$2,400 18-19

$170 18-19
$3,000 20-21

$355 20-21
$14,836 20-21
$22,821

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
20-21

201.131

Note: After receiving additional geotechnical studies to identify appropriate strategies to address the landslide and
concurrence from FHWA, a new Damage Assessment Form (DAF) was approved.  To implement these strategies, all
phases will be delayed by two years and requires an increase in PS&E, construction support and construction capital.
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02-Mod-299
51.9/52.5

3607
0215000150

1H330

Near Cedarville, from 0.6 mile west of Cedar Pass
Ski Tow Road to Cedar Pass Ski Tow Road.
Curve improvement.

Performance Measure
18 Collision(s) reduced 

13 $580 Prior
$680 Prior

$90 Prior
$840 18-19

$15 18-19
$3,214 18-19
$5,419

$580 Prior
$680 Prior

$90 Prior
$840 18-19

$20 18-19
$3,214 18-19
$5,424

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

Note: When finalizing the permit and mitigation costs, it was determined that an increase in R/W capital was necessary
for an unanticipated in-lieu payment to National Fish and Wildlife.

02-Sha-5
R31.0/31.7

3552
0214000027

4G580

Near Shasta Lake City, at O'Brien Safety Roadside
Rest Area (SRRA).  Upgrade potable water system
and wastewater systems.

Performance Measure
1 Location(s)

14 $400 Prior
$1,180 Prior

$140 Prior
$940 19-20

$3 19-20
$3,007 19-20
$5,670

$400 Prior
$1,180 Prior

$140 Prior
$940 19-20

$66 19-20
$3,007 19-20
$5,733

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.235

Note: After evaluating the capabilities of an recently installed well, a change in scope occurred.  The new scope
identified additional R/W capital needs for utility relocations and a US Forest Service permit.

03-But-32
R8.8/9.5

2112
0314000288

4F800

In Chico, from Walnut Street to Poplar Street.
Upgrade Americans with Disabilities Act (ADA)
facilities.

Performance Measure
34 Curb ramp(s) 

15 $405 Prior
$650 Prior
$375 Prior
$935 18-19

$0 18-19
$2,900 18-19
$5,265

$405 Prior
$650 Prior
$375 Prior
$935 18-19
$155 18-19

$2,900 18-19
$5,420

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361

Note: The original Project Study Report included three segments including R/W capital for all segments. When this
project (segment two) was programmed, the R/W Capital estimate was inadvertently listed as zero.  This request fully
funds the R/W capital needs of this project for temporary construction easements and permanent acquisitions.
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03-Col-5
R24.3
2793

0314000162
4F430

Near Maxwell, at the Maxwell Safety Roadside
Rest Area.  Upgrade water and wastewater
systems to current standards.

Performance Measure
1 Location(s)

16 $420 Prior
$460 Prior

$30 Prior
$810 18-19

$16 18-19
$3,880 18-19
$5,616

$420 Prior
$460 Prior

$30 Prior
$810 18-19

$44 18-19
$3,880 18-19
$5,644

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

Note: Additional R/W capital is needed after determining the need for Giant Garter Snake mitigation.

03-ED-50
R13.7/22.5
R13.7/18.5

3317
0317000003

1H800

In and near Placerville, from west of El Dorado
Road to 0.1 mile east of Braeburn Lane west of
Schnell School Road.  Rehabilitate deteriorated
culverts and provide access for wildlife crossing the
route.

Performance Measure
36 Culvert(s)
32 Culvert(s)

17 $290 18-19
$890 19-20
$180 19-20

$1,440 21-22
$930 21-22

$4,500 21-22
$8,230

$200 18-19
$600 19-20
$120 19-20
$960 21-22
$620 21-22

$3,000 21-22
$5,500

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21-22
201.151

Note: Parent project EA 1H880/PPNO 03-3317 to split off eastern project limits into EA 4H370/PPNO 03-3335 to be
later combined with another project in the vicinity and delivered two years early.

03-ED-50
18.5/22.5

3335
0318000294

4H370

In and near Placerville, from west of Schnell
School Road to east of Braeburn Lane. 
Rehabilitate deteriorated culverts and provide
access for wildlife crossing the route.

Performance Measure
4 Culvert(s)

18 $90 18-19
$290 18-19

$60 18-19
$480 19-20
$310 18-19

$1,500 19-20
$2,730

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

Note: Parent project EA 1H880/PPNO 03-3317 to split off eastern project limits into EA 4H370/PPNO 03-3335 to be
later combined with another project in the vicinity and delivered two years early.
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03-Nev-49
Var

4125
0315000166

0H420

In various counties, on various routes at various
locations.  Repair and install vehicle census count
stations.

Performance Measure
470 Field element(s)
63 Field element(s)

19 $1,000 Prior
$1,190 Prior

$210 Prior
$1,800 19-20

$30 19-20
$9,200 19-20

$13,430

$1,000 Prior
$1,190 Prior

$210 Prior
$1,800 19-20

$30 19-20
$9,200 19-20

$13,430

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.315

Note: Due a change in the way performance measures are assessed and a revised engineers estimated based on
recent contractor bids for electrical systems, the total number of performance measures are being reduced to stay
within the original programmed amount.

03-Pla-80
28.7/R63.5

5097
0300020615

2F570

In Placer and Nevada Counties, at various
locations.  Rehabilitate or replace bridges at six
locations.

Performance Measure
6 Bridge(s)

20 $2,720 Prior
$6,350 17-18

$485 17-18
$6,430 19-20

$200 19-20
$32,200 19-20
$48,385

$2,720 Prior
$6,350 18-19

$485 18-19
$6,430 19-20

$200 19-20
$32,200 19-20
$48,385

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

Note: Technical changes to project schedule.

03-Sac-80
15.2/17.0
15.0/17.2

6712
0315000203

0H530

In Citrus Heights, from east of Elkhorn
Boulevard/Greenback Lane to west of Riverside
Avenue.  Upgrade weigh-in-motion (WIM) station
and widen the westbound auxiliary lane to the
Antelope Truck Scales.

Performance Measure
1 Location(s)

21 $350 Prior
$600 Prior
$100 Prior
$740 18-19

$50 18-19
$3,700 18-19
$5,540

$350 Prior
$600 Prior
$100 Prior
$740 18-19

$50 18-19
$3,700 18-19
$5,540

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.321

Note: The post mile limits are being extended to include the truck scale overhead signs.  The original post mile limits
stopped short of the signs. 
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03-Yol-5
Var

8571
0315000165

0H410

In various counties, on various routes at various
locations.  Repair and install permanent Automatic
Vehicle Classification (AVC) truck data collection
stations.

Performance Measure
69 Field element(s)
32 Field element(s)

22 $1,000 Prior
$1,000 Prior

$190 Prior
$1,900 18-19

$80 18-19
$9,400 18-19

$13,570

$1,000 Prior
$1,000 Prior

$190 Prior
$1,900 18-19

$80 18-19
$9,400 18-19

$13,570

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.315

Note: Maintenance Vehicle Pullouts, guardrails, and concrete pavement need to be added to each truck data collection
station. To stay within the programmed amount, the total number of performance measures being delivered are being
reduced.

03-Yol-16
25.1/25.5

8663A
0318000216

4F172

Near Capay, from Capay Canal Bridge to 
County Road 85.  Improve signs and lighting,
and remove dead trees.

Performance Measure 
3 Collision(s) reduced

23 $0
$180 18-19

$30 18-19
$150 18-19

$10 18-19
$270 18-19
$640

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

Note: After additional studies and evaluation, a portion of this project identified multiple Permits To Enter, R/W
acquisitions, utility conflicts and requires extensive public outreach. To accommodate this, the project will be split into
two projects.  Parent EA 4F170/PPNO 03-8663 to split into EA 4F171/PPNO 03-8663 and EA 4F172/PPNO 03-8663A.

03-Yol-16
25.2/28.3
27.5/28.3

8663
0314000063
0318000208

4F170
4F171

Near Capay, from Capay Canal Bridge to County
Road 85; also in In Esparto, from Orleans Street to
County Road 21A. (PM 27.5/28.3).  Improve
pedestrian safety and operations for bicycles and
motorists. Improve pedestrian safety by
improving crosswalks, curb bulb-outs, and
lighting.

Performance Measure
29 Collision(s) reduced
22 Collision(s) reduced

24 $380 Prior
$490 18-19
$140 18-19
$390 18-19
$408 18-19

$1,492 18-19
$3,300

$380 Prior
$1,060 18-19

$990 18-19
$400 20-21
$260 20-21

$2,150 20-21
$5,240

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
20-21

201.015

Note: After additional studies and evaluation, a portion of this project identified multiple Permits To Enter, R/W
acquisitions, utility conflicts and requires extensive public outreach. To accommodate this, the project will be split into
two projects.  Parent EA 4F170/PPNO 03-8663 to split into EA 4F171/PPNO 03-8663 and EA 4F172/PPNO 03-8663A.
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04-Ala-84
Var

0448R
0414000287

1J600

In Oakland, San Leandro, Hayward and Fremont,
on Routes 84, 92, 112, and 185 and 238 at various
locations.  Crosswalk safety enhancements.

Performance Measure
27 Collision(s) reduced
21 Collision(s) reduced

25 $453 Prior
$657 Prior

$23 Prior
$453 18-19
$150 18-19

$2,803 18-19
$4,539

$453 Prior
$657 Prior

$23 Prior
$755 18-19
$150 18-19

$2,775 18-19
$4,813

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

Note: Removes 6 Pedestrian Hybrid Beacon Systems from the original 27 programmed as their locations are no longer
part of the state highway system due to a November 2017 relinquishment.  Construction capital reduced while
construction support increased based on a better understanding of the project scope.

04-Ala-680
M0.0/R21.9

1463D
0414000305

4G113

In and near Fremont, Pleasanton, and Dublin, from
0.3 mile south of Scott Creek Road to 0.3 mile
north of Alcosta Boulevard.  Install ramp meters,
ramp High Occupancy Vehicle (HOV) bypass
lanes, and Traffic Operations Systems (TOS).

Performance Measure
46 Field element(s)
44 Field element(s)

26 $0
$5,600 Prior

$100 Prior
$5,600 18-19

$800 18-19
$28,300 18-19
$40,400

$0
$5,600 Prior

$100 Prior
$4,500 18-19

$800 18-19
$19,000 18-19
$30,000

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.315

Note: Reduces scope and funding of this project by eliminating two HOV bypass lanes to avoid waste when a local
agency project reconstructs one of the ramps.

04-Mrn-1
22.8/31.2
22.8/33.0

1480A
0414000403

1J960

Near Point Reyes Station and Olema, from Olema
Creek Bridge to north of Cypress Road; also near
Tomales, from south of Tomales-Petaluma Road to 
south of Valley Ford Road (PM 45.0/50.5).
Pavement rehabilitation, improve drainage, and
upgrade Americans with Disabilities Act (ADA)
facilities.

Performance Measure
27.8 Lane mile(s)

27 $1,320 Prior
$1,254 18-19

$66 18-19
$1,540 19-20

$517 19-20
$13,783 19-20
$18,480

$1,320 Prior
$2,500 20-21

$350 20-21
$1,540 21-22

$817 20-21
$13,783 21-22
$20,310

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
21-22

201.121

Note: Delays delivery by two years to accommodate two seasons of rare-plant surveys and associated preliminary
engineering and mapping, and development of Biological Opinions from both the US Fish and Wildlife Service
(USFWS) and National Marine Fisheries Service (NMFS). Increases PS&E and R/W support to account for increased
outreach to the public and to state and federal Park Services; and to support the rare-plant surveys. Increases R/W
capital to account for the acquisition of temporary construction easements for drainage work and utility relocation.
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04-Mrn-1
33.4

0480C
0414000014

0J570

Near Point Reyes Station, at Millerton Gulch Bridge
No. 27-0114.  Repair damaged embankment and
construct retaining wall.  Environmental
mitigation for emergency project EA 4K500.

Performance Measure
1 Bridge(s)
0 Bridge(s)

28 $1,620 Prior
$1,080 Prior

$180 Prior
$830 18-19
$450 18-19

$4,020 18-19
$8,180

$1,620 Prior
$1,080 Prior

$180 Prior
$830 18-19
$150 18-19

$1,000 18-19
$4,860

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.119

Note: Reduces programmed scope and cost to providing long-term on-site and off-site mitigation for embankment 
repair and retaining wall (original scope) constructed as part of a Director’s Order arising from winter storm events in
2017.

04-Nap-29
11.4

1488P
0414000426

2J100

In Napa, at northbound ramps and 1st Street.
Construct roundabout.

Performance Measure
48 Collision(s) reduced

Concurrent construction allocation under 
Resolution FP-17-60.

29 $0
$250 Prior

$0
$2,200 18-19

$0 18-19
$4,500 18-19
$6,950

$0
$250 Prior

$0
$2,200 18-19

$280 18-19
$4,500 18-19
$7,230

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

Note: Restores the programmed amount for R/W capital that was inadvertently deleted during a previous PCR.  There
was no change in scope to justify its deletion.  No change from the original justified amount required.

04-Nap-29
32.1/42.8

1482P
2J770

0415000003

In and near Saint Helena and Calistoga, at Mill
Creek Bridge No. 21-0056, Garnett Creek Branch
Bridge No. 21-0111, and No Name Creek Bridge
No. 21-0100.  Bridge preventive maintenance.

Performance Measure
3 Bridge(s)

30 $900 Prior
$710 18-19
$236 18-19
$850 19-20
$495 19-20

$2,844 19-20
$6,035

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.119

Note: Project  EA 2J770/PPNO 04-1482P is combined with similar scope EA 2J880/PPNO 04-1483E under EA
2J88U/PPNO 04-1483E to enable efficiencies in project development and construction costs.  One bridge location (Mill
Creek Bridge No. 21-0056) is removed from the project scope because current bridge condition requires full
replacement and will be re-scoped and reprogrammed in a new project.  No net change in programmed amount
results.
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04-Nap-29
39.1

38.9/42.9
1483E

0415000021
0418000401

2J880
2J88U

Near Calistoga, at Garnett Creek Bridge No. 21
-0005 (PM 39.08), Garnet Creek Branch Bridge
No. 21-0111 (PM 38.96), and No Name Creek
Bridge No. 21-0100 (PM 42.83).  Bridge
preventative maintenance and scour mitigation.

Performance Measure
1 Bridge(s)
3 Bridge(s)

31 $1,320 Prior
$1,100 18-19

$330 18-19
$1,100 19-20

$317 19-20
$1,100 19-20
$5,267

$1,320 Prior
$1,810 18-19

$566 18-19
$1,950 19-20

$812 19-20
$3,944 19-20

$10,402

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.119

Note: Project  EA 2J770/PPNO 04-1482P is combined with similar scope EA 2J880/PPNO 04-1483E under EA
2J88U/PPNO 04-1483E to enable efficiencies in project development and construction costs.  One bridge location (Mill
Creek Bridge No. 21-0056) is removed from the project scope because current bridge condition requires full 
replacement and will be re-scoped and reprogrammed in a new project.  No net change in programmed amount
results.

04-SCl-9
4.9

0386F
0412000409

3G630

Near Saratoga, at Saratoga Creek Bridge No. 37
-0074.  Replace bridge.

Performance Measure 
1 Bridge(s)

32 $2,800 Prior
$1,400 18-19

$396 18-19
$1,526 19-20
$6,779 19-20

$11,668 19-20
$24,569

$2,800 Prior
$4,200 18-19
$1,200 18-19
$1,526 19-20
$6,779 19-20

$11,668 19-20
$28,173

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

Note: Considerable public opposition warrants the need to study other alternatives to replace the existing historical
structure with similar arch design to protect and replicate the structure's aesthetic aspects. These alternatives will
entail considerably longer design time increasing the PS&E costs, and generating additional right of way acquisitions
and environmental mitigation.

05-Mon-1
39.8/74.6

2534
0514000046

1F680

In and near Big Sur and Carmel, from Torre
Canyon Bridge to San Luis Avenue.  Pavement
rehabilitation.

Performance Measure
72.1 Lane mile(s)

33 $858 Prior
$1,427 18-19

$41 18-19
$2,828 18-19

$31 18-19
$24,335 18-19
$29,520

$858 Prior
$1,427 18-19

$41 18-19
$2,828 18-19

$56 18-19
$24,335 18-19
$29,545

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.121

Note: Increase R/W capital based on updated utility cost estimate to adjust utility valve covers.
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05-Mon-101
R28.0/R30.6

2546
0514000049

1F740

Near King City, from south of Paris Valley Road
Overcrossing to Rancho Undercrossing.  Roadway
rehabilitation.

Performance Measure
10.5 Lane mile(s)

34 $11 Prior
$1,820 Prior

$42 Prior
$3,490 18-19

$0
$26,950 18-19
$32,313

$11 Prior
$1,820 Prior

$42 Prior
$3,490 18-19

$14 18-19
$26,950 18-19
$32,327

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.122

Note: Update project’s R/W capital for potholing utilities and permit fees identified during the design phase.

05-Mon-101
73.8/87.3
73.1/87.3

2540
0514000055

1F700

In and near Salinas, from 0.5 mile north of North
Gonzales Overcrossing to East Market Street.
Pavement rehabilitation.

Performance Measure
54.0 Lane mile(s)
55.4 Lane mile(s)

35 $0
$2,100 Prior

$90 Prior
$2,300 18-19

$70 18-19
$19,400 18-19
$23,960

$0
$2,100 Prior

$90 Prior
$2,300 18-19

$70 18-19
$24,100 18-19
$28,660

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.121

Note: Update southern post mile limit to rehabilitate pavement identified during PS&E.  Update performance measure
due to post mile limit change. Increase to construction capital cost to reflect unit increase and recent estimate based
on current market trends.

05-SB-101
2.6/9.2

2.6/R4.8
2426

0512000236
0517000082

1C820
1C821

In Carpinteria, from Casitas Pass Overcrossing to
0.2 miles north of Sheffield Avenue Undercrossing
0.5 mile south of South Padaro Lane.
Rehabilitate roadway.

(G13 Contingency)

Performance Measure
26.4 Lane mile(s)
8.0 Lane mile(s)

36 $9,200 Prior
$9,530 18-19

$940 18-19
$0 19-20

$5,560 19-20
$0 19-20

$25,230

$9,200 Prior
$1,380 18-19

$220 18-19
$10,040 19-20

$4,880 18-19
$41,430 19-20
$67,150

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.120

Note: Project  EA 1C820/PPNO 05-2426 is being split into three projects, EAs 1C821/PPNO 05-2426, 1C822/PPNO
05-2426A, and 1C823/PPNO 05-2426C to allow for delivery of construction readiness segments.  This will also help
align with the planned HOV project EA 0N700/PPNO 05-7101 segments.  Also, fully programming this previous G13
Contingency project.
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05-SB-101
46.9
2462

0513000024
1E010

Near Gaviota, at the Gaviota Safety Roadside Rest
Area (SRRA).  Upgrade wastewater system.

Performance Measure
2 Location(s)

37 $240 Prior
$1,684 Prior

$10 Prior
$1,180 18-19

$25 18-19
$3,440 18-19
$6,579

$240 Prior
$1,060 Prior

$10 Prior
$1,180 18-19

$25 18-19
$3,440 18-19
$5,955

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

Note: Technical correction to PS&E cost to correct error reported at the May 2018 CTC meeting.

05-SB-154
R2.6
2391

0512000139
1C410

Near Los Olivos, at Alamo Pintado Pedestrian
Bridge No. 51-0076Y.  Remove bridge.

Performance Measure
1 Bridge(s)

38 $1,125 Prior
$1,055 18-19

$50 Prior
$350 19-20

$56 19-20
$922 19-20

$3,558

$1,125 Prior
$1,055 19-20

$50 Prior
$350 19-20

$56 19-20
$922 19-20

$3,558

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.119

Note: Delay PS&E as a result of the State Historic Preservation Office’s determination that the pedestrian bridge is
historic and eligible for protection. Higher level environmental document and additional time needed to complete
PA&ED.

05-SLO-41
14.2/15.9

2532
0514000040

1F630

In Atascadero, from San Gabriel Road to Route 
101 Southbound ramps.  Improve and construct
new Americans with Disabilities Act (ADA)
accessible pedestrian pathways and install
Accessible Pedestrian Signals (APS) systems.

Performance Measure
126 Curb ramp(s)
201 Curb ramp(s)

39 $827 Prior
$1,333 Prior
$1,082 Prior
$1,141 18-19

$679 18-19
$3,550 18-19
$8,612

$827 Prior
$1,333 Prior
$1,082 Prior
$1,141 18-19

$679 18-19
$3,550 18-19
$8,612

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361

Note: Correction to performance measure based on new method for calculating performance measure.
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05-SLO-101
54.9/55.7

2518
0514000002

1F490

In Paso Robles, from 0.8 mile north of Route
46/101 interchange to South Paso Robles
Overhead; also on Route 41 in Atascadero from
Old Morro Road to Atascadero Creek Bridge (PM
12.5/13.3).  Improve clear recovery and install
barrier.

Performance Measure
38 Collision(s) reduced

40 $395 Prior
$1,475 19-20

$95 19-20
$1,187 19-20

$103 19-20
$3,668 19-20
$6,923

$395 Prior
$1,475 18-19

$95 18-19
$1,187 19-20

$103 19-20
$3,668 19-20
$6,923

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.015

Note: Technical correction to correct PS&E and R/W Sup Program Year to correct error reported at the May 2018 CTC
meeting.

06-Ker-99
23.6/R28.4

6661A
0618000145

0Q281

In Bakersfield, from Brundage Lane
Overcrossing to Beardsley Canal Bridge.
Landscape mitigation for rehabilitate roadway
project EA 0Q280.

Performance Measure
0.0 Lane mile(s)

41 $700 21-22
$500 21-22

$20 21-22
$2,500 21-22

$20 21-22
$6,600 21-22

$10,340

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21-22
201.120

Note: Split off mitigation and long term revegetation work for project EA 0Q280/PPNO 06-6661 under EA
0Q281/PPNO 06-6661A 

07-LA-1
56.5/56.9

4498
0712000094

29140

In Malibu, from Guernsey Avenue to Trancas
Canyon Road/Broad Beach Road.  Replace bridge.

Performance Measure
1 Bridge(s)

42 $2,342 Prior
$2,123 Prior

$740 Prior
$3,100 18-19

$30,000 18-19
$11,628 18-19
$49,933

$2,342 Prior
$2,123 Prior

$740 Prior
$3,100 20-21

$35,000 18-19
$11,628 20-21
$54,933

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
20-21

201.110

Note: Preliminary engineering and consultation with the Los Angeles Dept. of Public Works has determined that a
longer bridge is needed to address storm flows.  The longer bridge will require significantly more complex right of way
which will take an estimated 24 months to acquire and can not be completed within the current schedule.  The right of
way capital costs are increased in anticipation of real estate price inflation.
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07-LA-10
18.3/21.1
S0.4/21.1

4716
0714000058

30430

In the city of Los Angeles, from Route 5 east of
Cesar Chavez Overcrossing to State College
Ramp Underpass west of Route 710.  Roadside
safety improvements.

Performance Measure
106 Location(s) 

43 $139 Prior
$1,100 Prior

$34 Prior
$1,060 18-19

$30 18-19
$2,553 18-19
$4,916

$139 Prior
$1,100 Prior

$34 Prior
$1,060 18-19

$48 18-19
$2,553 18-19
$4,934

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

Note: Increased funding is needed to field locate, by excavation (potholing), six underground utilities that are likely to
conflict with the planned project work.  The project limits changed to reflect the project’s work areas.

07-LA-66
0.0/3.2
4744

0714000177
30650

In La Verne and Pomona, from Baseline Road to
Towne Avenue.   Construct and upgrade curb
ramps and sidewalks to comply with Americans
with Disabilities Act (ADA) Standards.

Performance Measure
67 Curb ramp(s)
42 Curb ramp(s)

44 $753 Prior
$2,500 Prior

$300 Prior
$2,000 18-19

$700 18-19
$2,900 18-19
$9,153

$753 Prior
$1,400 Prior

$50 Prior
$1,300 18-19

$50 18-19
$2,600 18-19
$6,153

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361

Note: Five locations are being removed because they were determined to be not necessary or the locations were
found to meet current standards.  Twenty locations with complex right of way issues to be split from project EA 
30650/PPNO 07-4744 to child EA 30651/PPNO 07-4745B.

07-LA-66
0.0/3.2
4745B

0718000285
30651

In La Verne and Pomona, from Baseline Road
to Towne Avenue.   Construct and upgrade
curb ramps and sidewalks to comply with
Americans with Disabilities Act (ADA)
Standards.

Performance Measure
20 Curb ramp(s) 

45 $0
$1,100 Prior

$250 Prior
$950 21-22
$819 21-22

$1,542 21-22
$4,661

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21-22
201.361

Note: Five locations are being removed because they were determined to be not necessary or the locations were
found to meet current standards.  Twenty locations with complex right of way issues to be split from project EA
30650/PPNO 07-4744 to child EA 30651/PPNO 07-4745B.
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07-LA-91
R13.9/R16.6

4714
0714000057

30410

In Long Beach, Bellflower and Cerritos, from 0.2
mile west of Downey Avenue Undercrossing to 0.2
mile east of San Gabriel River Bridge. Roadside
safety improvements.

Performance Measure
23 Location(s)
16 Location(s)

46 $99 Prior
$1,720 Prior

$48 Prior
$1,320 18-19

$90 18-19
$3,601 18-19
$6,878

$99 Prior
$1,720 Prior

$48 Prior
$1,320 18-19

$90 18-19
$3,601 18-19
$6,878

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

Note: The number of project locations is being reduced from 23 to 16 locations because other projects have recently
completed some of the work originally included in this project.  The construction cost estimate was recently updated
and the cost of structural items increased by 20%.  The cost difference brought the construction cost up to the
originally estimated amount, despite the reduced number of locations.

07-LA-101
11.8/35.3

4770
0714000217

30750

In the cities of Los Angeles, Calabasas and Agoura
Hills, from Route 170 to Kanan Road.  Rehabilitate
pavement, construct and upgrade Americans with
Disabilities Act (ADA) curb ramps.

Performance Measure
0.1 Lane mile(s)
4.0 Lane mile(s)

47 $370 Prior
$2,224 18-19

$124 18-19
$1,607 19-20
$2,389 19-20
$9,995 19-20

$16,709

$370 Prior
$2,224 18-19

$649 18-19
$1,607 19-20
$2,389 19-20
$9,995 19-20

$17,234

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.121

Note: Increased funding is needed to field locate, by excavation (potholing), 14 underground utilities that are likely to
conflict with the planned project work.  A technical adjustment was made to correct a previous calculation error in 
project performance.

07-LA-101
20.0
4915

0715000277
31790

Near Encino, at Encino Pedestrian Overcrossing. 
Replace pedestrian overcrossing.

Performance Measure
1 Bridge(s)

48 $1,033 Prior
$3,205 Prior

$500 Prior
$1,361 18-19
$1,067 18-19
$6,685 18-19

$13,851

$1,033 Prior
$3,205 Prior

$500 Prior
$2,442 18-19
$1,067 18-19

$10,819 18-19
$19,066

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.110

Note: Preliminary engineering has identified utility conflicts that has required changes to the pedestrian overcrossing
superstructure and ramp designs that are more costly than the original design assumptions.  The updated construction
cost estimate has also increased based upon more recent construction contract bid results (the construction cost
index).  Due to the increased complexity of construction staging and other work items, the estimated duration of the
construction contract has increased significantly which will in turn increase the construction support costs.
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07-LA-107
0.0/4.8
4749

0714000198
0718000317

30700
30701

In Torrance, from Route 1 to Redondo Beach
Boulevard.  Construct curb ramps and reconstruct
driveways/sidewalks to meet Americans with
Disabilities Act (ADA) Standards.

Performance Measure
107 Curb ramp(s)
69 Curb ramp(s)

49 $961 Prior
$2,553 Prior
$1,223 Prior
$2,508 18-19
$1,055 18-19
$4,546 18-19

$12,846

$961 Prior
$1,839 Prior

$979 Prior
$2,208 18-19
$2,250 18-19
$3,146 18-19

$11,383

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361

Note: This project will reconstruct curb ramps to meet Americans with Disabilities Act (ADA) requirements; 38 of the
107 locations will be delivered under a separate contract on a later schedule due to right of way which will be difficult to
acquire.  Preliminary engineering has determined that there are more utility conflicts that previously estimated and this
is increasing the construction and right of way costs.  Parent EA 30700/PPNO 07-4749 to be split into two child
projects, EA 30701/PPNO 07-4749 and EA 30702/PPNO 07-4749B.

07-LA-107
0.0/4.8
4749B

0718000318
30702

In Torrance, from Route 1 to Redondo Beach
Boulevard.  Construct curb ramps and
reconstruct driveways/sidewalks to meet
Americans with Disabilities Act (ADA)
Standards.

Performance Measure
38 Curb ramp(s) 

50 $0
$714 Prior
$244 Prior

$1,100 21-22
$1,350 21-22
$1,850 21-22
$5,258

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21-22
201.361

Note: This project will reconstruct curb ramps to meet Americans with Disabilities Act (ADA) requirements; 38 of the
107 locations will be delivered under a separate contract on a later schedule due to right of way which will be difficult to
acquire.  Preliminary engineering has determined that there are more utility conflicts that previously estimated and this
is increasing the construction and right of way costs.  Parent EA 30700/PPNO 07-4749 to be split into two child
projects, EA 30701/PPNO 07-4749 and EA 30702/PPNO 07-4749B.

07-LA-110
13.4/23.1

3279
0714000081

23830

In the city of Los Angeles, from 120th Street to 3rd
Street at various locations.  Construct gross solid
removal devices, biofiltration devices and detention
basin.

Performance Measure
30.8 Acre(s) treated/pollutant

51 $740 Prior
$1,855 18-19

$30 18-19
$2,234 18-19

$10 18-19
$11,000 18-19
$15,869

$740 Prior
$1,855 18-19

$82 18-19
$2,234 18-19

$148 18-19
$11,000 18-19
$16,059

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.335

Note: Increase in R/W support and capital due to newly identified utility conflicts and potholing needs for underground
utilities.
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07-LA-138
0.0/36.9

4804
0715000001

31040

Near Gorman and Lancaster, from Route 5 to
Route 14.  Rehabilitate pavement.

Performance Measure
77.0 Lane mile(s)

52 $510 Prior
$1,810 Prior

$22 Prior
$2,115 18-19

$128 18-19
$21,879 18-19
$26,464

$510 Prior
$1,810 Prior

$22 Prior
$3,550 18-19

$128 18-19
$21,879 18-19
$27,899

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.121

Note: Preliminary plans have been developed, and based on the updated estimate of the complexity of construction
contract work, additional construction administration funding is needed

07-LA-213
0.0/8.0
4743

0714000178
30660

In the cities of Rancho Palos Verdes, Lomita and
Los Angeles, from W 25th Street to W Carson
Street at various locations.  Upgrade curb ramps,
sidewalks and driveways to meet Americans with 
Disabilities Act (ADA) Standards.

Performance Measure
188 Curb ramp(s)
132 Curb ramp(s)

53 $1,087 Prior
$3,500 Prior

$750 Prior
$3,500 18-19
$2,300 18-19
$4,500 18-19

$15,637

$1,087 Prior
$1,800 Prior

$50 Prior
$2,700 18-19

$50 18-19
$3,100 18-19
$8,787

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361

Note: This project will reconstruct curb ramps to meet Americans with Disabilities Act (ADA) requirements.  The
number of locations is being reduced due to: 1) locations already reconstructed by private property owners, 2)
locations which have been determined to be outside the state's right of way, 3) locations that will be delivered under a
separate contract on a later schedule due to right of way which will be difficult to acquire.  Parent EA 30660/PPNO 07
-4743 to be split into child project, EA 30661/PPNO 07-4743B.

07-LA-213
0.0/8.0
4743B

0718000286
30661

In the cities of Rancho Palos Verdes, Lomita
and Los Angeles, from W 25th Street to W
Carson Street at various locations.  Upgrade
curb ramps, sidewalks and driveways to meet
Americans with Disabilities Act (ADA)
Standards.

Performance Measure
70 Curb ramp(s) 

54 $0
$1,700 Prior

$700 Prior
$1,200 21-22
$2,834 21-22
$1,779 21-22
$8,213

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21-22
201.361

Note: This project will reconstruct curb ramps to meet Americans with Disabilities Act (ADA) requirements.  The
number of locations is being reduced due to: 1) locations already reconstructed by private property owners, 2)
locations which have been determined to be outside the state's right of way, 3) locations that will be delivered under a
separate contract on a later schedule due to right of way which will be difficult to acquire.  Parent EA 30660/PPNO 07
-4743 to be split into child project, EA 30661/PPNO 07-4743B.
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07-LA-605
R0.0/26.0

4819
0715000016

31190

In various cities, from Orange County line to Route
210; also on Route 2 at the Transportation
Management Center (TMC) (PM R18.7) and Route
5 (PM 6.8).  Upgrade Transportation Management 
System (TMS).

Performance Measure
115 Field element(s)

55 $20 Prior
$2,299 Prior

$2 Prior
$2,490 18-19

$0
$10,562 18-19
$15,373

$20 Prior
$2,299 Prior

$2 Prior
$3,220 18-19

$0
$11,618 18-19
$17,159

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.315

Note: Additional construction capital is needed to repair additional conduit and wiring that has recently been discovered
to be corroded and damaged.  The additional work will also increase the cost to administer the construction contract.

07-Ven-101
R36.7/R40.3
R36.3/R40.6

4687
0713000488

30240

Near Sea Cliff, from 0.4 mile south of Padre Juan
Canyon Road Overcrossing to 0.3 mile north of
Punta Gorda Pedestrian Undercrossing.
Rehabilitate roadway. 

Performance Measure
21.6 Lane mile(s)

56 $100 Prior
$1,700 18-19

$200 18-19
$2,100 19-20

$70 19-20
$19,270 19-20
$23,440

$100 Prior
$3,300 18-19

$200 18-19
$6,000 19-20

$150 19-20
$42,500 19-20
$52,250

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.122

Note: Preliminary engineering work has determined that the proposed asphalt concrete overlay will be cost prohibitive
due to significant expenses resulting from shoulder and barrier work nececessary in accomodating the raised highway
profile.  Instead, the existing concrete pavement will be removed and replaced.  While this strategy is more costly it will
result in a pavement life of 40 years instead of the original 20 years.

08-Riv-15
R0.0/3.0
R0.0/3.1
3003K

0815000231
1F141

In and near Temecula, in Riverside County, from
the San Diego county line Rainbow Valley
Boulevard to Front Street north of Temecula
River Bridge; also in San Diego County from 0.1
mile south of the Riverside County line to the
Riverside County line.  Rehabilitate roadway.

Performance Measure
24.0 Lane mile(s)

57 $1,014 Prior
$1,200 Prior

$10 Prior
$5,181 19-20

$10 19-20
$34,890 19-20
$42,305

$1,014 Prior
$1,200 Prior

$10 Prior
$5,181 19-20

$10 19-20
$34,890 19-20
$42,305

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.122

Note: Adjusted post mile limits to construct a wildlife fence.  The wildlife fence is to prevent mountain lions and other
wildlife from crossing the roadway.
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08-Riv-60
R0.0/22.3

0022K
0815000163

1F371

In the cities of Eastvale, Jurupa Valley, Riverside
and Moreno Valley, from Hamner Avenue to
Gilman Spring Road; also on Route 91, from Route
15 to Madison Street.  Replace existing guide signs
with retro-reflective sheeting.

Performance Measure
221 Sign(s)
190 Sign(s)

58 $125 Prior
$260 18-19

$15 18-19
$210 19-20

$10 19-20
$1,592 19-20
$2,212

$125 Prior
$430 18-19

$15 18-19
$450 19-20

$10 19-20
$2,818 19-20
$3,848

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.170

Note: Increase in support and construction costs related to increases in the cost of replacing signs with the 
retroreflective signs and for the removal of the catwalks and lighting on the sign structures.  There were 31 signs
eliminated from the project but there is still an increase in support costs because current costs are higher that what
was programmed and the work of removing the catwalks and lighting was not included in the PID.  

08-SBd-15
R20.6/R20.9

3006U
0817000032

1H390

Near Hesperia, from 0.6 mile north of Cleghorn
Road Undercrossing to 0.5 mile south of Route
138 at the southbound Cajon Truck Facility. ; also
from Cajon Summit to Oak Hill Road
Overcrossing.  Reconstruct southbound truck
scale that was destroyed by the Blue Cut Fire.

Performance Measure
1 Location(s)

59 $286 Prior
$488 18-19

$20 18-19
$550 18-19

$10 18-19
$2,146 18-19
$3,500

$286 Prior
$488 20-21

$20 20-21
$550 20-21

$10 20-21
$2,146 20-21
$3,500

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
20-21

201.131
201.321

Note: The proposed change is to delay the project by 2 years to study an additional site for the reconstruction of the
Cajon Pass Truck Scale facility.  The existing facility is located on a steep upgrade and a flatter grade if preferred for
the truck scales.  The additional time is needed for the environmental studies at the new site. 

08-SBd-38
47.5/59.4

0205C
0812000111

0G800

Near Big Bear Lake, from Zaca Road to Route 18.
Replace culverts.

Performance Measure
43 Culvert(s)

60 $600 Prior
$1,040 18-19
$1,900 18-19

$800 19-20
$697 19-20

$2,397 19-20
$7,434

$600 Prior
$1,730 18-19
$2,822 18-19
$1,029 19-20

$868 19-20
$3,580 19-20

$10,629

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

Note: Recent survey data indicated additional grading/earthwork is needed that was not mentioned in the PID leading
to an increased cost for additional design effort and construction support and capital cost.  Additional right of way is
needed for culverts extending beyond the existing right of way and there has been an increase in the permit costs for 
this project.   
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08-SBd-40
R75.0/R100.0

3001R
0812000025

0R150

Near Essex, from west of Kelbaker Road to Essex
Road.  Regrade and flatten median cross slope.

Performance Measure
150 Collision(s) reduced
281 Collision(s) reduced

61 $3,000 Prior
$2,500 18-19

$200 18-19
$3,200 18-19
$5,010 18-19

$21,178 18-19
$35,088

$3,000 Prior
$2,500 18-19

$200 18-19
$3,200 18-19
$5,010 18-19

$24,520 18-19
$38,430

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

Note: Increase in construction capital due to more accurate quantities and updated unit prices using current data from
similar recently bid projects.  The project is also in a remote location so hauling material costs, water source and
mobilization costs also increased.  There was an error in the calculation of the reduction in collisions, this was
corrected.   

08-SBd-60
R0.0/R9.9

0178P
0815000160

1F361

In Pomona, Chino and Ontario, from Los Angeles
County line to Riverside County line.  Replace
existing signs with retro-reflective sheeting.

Performance Measure
68 Sign(s)
79 Sign(s)

62 $125 Prior
$289 18-19

$12 18-19
$250 19-20

$10 19-20
$1,271 19-20
$1,957

$125 Prior
$436 18-19

$12 18-19
$350 19-20

$10 19-20
$1,364 19-20
$2,297

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.170

Note: Increase in support and construction costs related to increases in the cost of replacing signs with the
retroreflective signs.  There were also 11 additional signs added to the project.  The cost of removing the catwalks and
lighting on the sign structures was not accounted for in the PID.   

08-SBd-62
121.5/142.7

3004A
0816000003

1F133

Near Vidal, from 3.8 miles west of Route 95 to
Arizona State line.  Rehabilitate pavement and
upgrade guardrail.

Performance Measure
42.4 Lane mile(s)

63 $400 Prior
$515 18-19

$87 18-19
$2,660 19-20

$65 19-20
$11,314 19-20
$15,041

$400 Prior
$1,050 18-19

$87 18-19
$2,660 19-20

$100 19-20
$11,314 19-20
$15,611

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.121

Note: The pavement strategy was changed from cold-in-place recycling to a full depth reclamation strategy to provide a
pavement with twice the service life.  The increase in support is due the additional design effort for the full depth
reclamation and the R/W capital increase is due to environmental and storm water design requirements, as well as
permit costs.
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08-SBd-95
9.7/33.6
3002V

0815000211
1F131

Near Needles, from Route 62 to south of Havasu 
Lake Road.  Rehabilitate pavement.

Performance Measure
47.8 Lane mile(s)

64 $450 Prior
$320 18-19

$10 18-19
$1,500 19-20

$65 19-20
$9,567 19-20

$11,912

$450 Prior
$640 18-19

$85 18-19
$1,500 19-20

$100 19-20
$9,567 19-20

$12,342

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.121

Note: Cost increase due to new environmental requirements, including a complete Initial Study document, as well as
additional storm water design requirements.  Permit requirements and coordination with resource agencies increase
the cost of PS&E support, R/W support and R/W capital.

08-SBd-95
64.5/80.5

3003Y
0815000212

1F132

Near Needles, from Goffs Road to Nevada State
line.  Rehabilitate pavement. 

Performance Measure 
32.0 Lane mile(s)

65 $200 Prior
$150 18-19

$10 18-19
$690 19-20

$65 19-20
$4,389 19-20
$5,504

$200 Prior
$650 18-19

$95 18-19
$690 19-20
$100 19-20

$4,389 19-20
$6,124

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.121

Note: Cost increase due to new environmental requirements, including a complete Initial Study document, as well as
additional storm water design requirements.  Permit requirements and coordination with resource agencies increase
the cost of PS&E support, R/W support and R/W capital.

09-Iny-178
43.4/44.2

43.4
0653

0915000002
36340

Near Shoshone, from at 0.5 mile east of Route 127
to Chicago Valley Road.  Replace and install
culverts.

Performance Measure
3 Culvert(s)
2 Culvert(s)

66 $405 Prior
$620 Prior
$150 Prior
$405 19-20
$800 19-20

$2,210 19-20
$4,590

$405 Prior
$620 Prior
$150 Prior
$405 19-20
$800 19-20

$2,210 19-20
$4,590

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

Note: Remove one location due to environmental impacts and provide additional embankment improvement at
downstream culvert location as a result of removed location. Update performance measures from three locations to
two locations.
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09-Ker-14
R5.7/R12.6
R4.7/R12.6

2633
0916000025

36740

In and near Rosamond and Mojave, from 0.5 mile
1.4 miles south of Dawn Road Overcrossing (OC)
to 0.5 mile north of Silver Queen Road OC.
Rehabilitate lanes and ramps by replacing slabs
and grinding lane 1, construct Continuous
Reinforced Concrete Pavement (CRCP) lane 2,
cold plane and overlay ramps with Rubberized Hot
Mix Asphalt (RHMA-G).  Replace guardrail, 
construct rumble strip, replace signs using
retroreflective sheeting, and refresh pavement
delineation.

(G13 Contingency)

Performance Measure
27.6 Lane mile(s)
31.6 Lane mile(s)

* Phase NOT Authorized.

67 $370 Prior
$1,460 18-19

$190 18-19
$3,010 19-20

$22 18-19
$40,515 19-20
$45,567

$370 Prior
$1,460 18-19

$250 18-19
$3,010 19-20

$22 18-19
$40,515 19-20
$45,627

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.122

*

*

Note: Modify pavement rehabilitation begin post mile limit due to deteriorated slabs and update performance measure;
increased R/W support for survey control.

10-Mer-152
Var

3122
1012000316

0G830

In Merced County, on Routes 152, 140, and 59 at
various locations.  Seismic retrofit and bridge rail
upgrade of seven bridges.

Performance Measure
7 Bridge(s)

68 $982 Prior
$649 18-19

$19 18-19
$1,984 19-20

$416 19-20
$6,530 19-20

$10,580

$982 Prior
$649 19-20

$19 19-20
$1,984 19-20

$416 19-20
$6,530 19-20

$10,580

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.113

Note: Move PS&E and R/W program year to FY 19-20 in order to evaluate design strategy (during PA&ED phase) at
two bridge locations that are susceptible to liquefaction.

10-SJ-88
22.1
3207

1016000031
1E531

Near Clements, at Liberty Road.  Improve
intersection.

Performance Measure
18 Collision(s) reduced
36 Collision(s) reduced

69 $434 Prior
$1,400 18-19

$460 18-19
$1,200 19-20

$715 19-20
$5,500 19-20
$9,709

$434 Prior
$1,400 18-19

$460 18-19
$1,200 19-20

$850 19-20
$5,500 19-20
$9,844

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

Note: Increase in R/W capital due to the updated mitigation cost estimate for endangered species and update
performance measure with the selection of the the roundabout alternative.
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10-SJ-99
17.2
3148

1013000265
0X310

In Stockton, at Route 4/99 Separation (Farmington
Road) Bridge No. 29-0155.  Replace structure to
provide standard vertical clearance.

Performance Measure
1 Bridge(s)

70 $673 Prior
$2,092 Prior

$147 Prior
$1,984 19-20

$115 19-20
$5,776 19-20

$10,787

$673 Prior
$2,092 Prior

$147 Prior
$1,984 19-20

$298 19-20
$5,776 19-20

$10,970

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.322

Note: Increase in R/W capital is needed to acquire additional parcels to fulfill the County's request for maintenance
access.

10-SJ-99
21.7
3206

1016000022
1C880

Near Stockton, at Wilson Way Overcrossing No. 29
-0118C.  Remove existing damaged girder and
build new overhang and barrier, resulting in
reduced bridge width and increased vertical
clearance.

Performance Measure
1 Bridge(s)

71 $172 Prior
$562 Prior

$7 Prior
$420 18-19

$4 18-19
$1,170 18-19
$2,335

$172 Prior
$562 Prior

$7 Prior
$420 18-19

$4 18-19
$1,532 18-19
$2,697

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.119

Note: Update construction capital due to increased quantities for bridge rail, paint, and traffic enforcement during
construction.

10-SJ-99
30.9/31.3

3145
1014000134

1C280

In Lodi, from south of Route 12 (Victor Road) to
south of Turner Road.  Realign northbound
onramp, increase bridge vertical clearance and
construct auxiliary lane.

Performance Measure
158.2 Daily vehicle hour(s) of delay (DVHD)

72 $910 Prior
$1,417 18-19

$75 18-19
$2,199 18-19

$92 18-19
$11,110 18-19
$15,803

$910 Prior
$1,417 18-19

$339 18-19
$2,199 18-19

$389 18-19
$11,110 18-19
$16,364

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.310

Note: Update R/W support and capital due to additional construction easements and utility relocations not previously
identified.
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10-SJ-205
R4.5/R9.0

3146
1014000146

1C330

In Tracy, from Byron Road Undercrossing to
Paradise Road Overcrossing.  Install ramp meters
and other Intelligent Transportation System (ITS)
elements.

Performance Measure
14 Field element(s)

73 $1,057 Prior
$2,512 18-19

$979 18-19
$2,831 20-21
$4,830 20-21

$13,257 20-21
$25,466

$1,057 Prior
$3,500 18-19

$979 18-19
$2,831 20-21
$4,830 20-21

$13,257 20-21
$26,454

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.315

Note: Additional design resources needed due to increased retaining walls, sound wall reconstruction, drainage basins,
and increased merge length needed to construct ramp meters.

10-Sta-108
33.2

33.1/33.4
5411

1012000193
0H480

In and near Riverbank, at from west of 8th Street
to east of Claus Road.  Repair slope with
retaining wall. barrier slab on piles.

Performance Measure
2 Location(s)

74 $0
$1,439 Prior

$98 Prior
$631 18-19

$52 18-19
$1,824 18-19
$4,044

$0
$1,439 Prior

$98 Prior
$752 18-19

$59 18-19
$4,100 18-19
$6,448

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.150

Note: Update construction support, construction capital, R/W capital cost due to change in design strategy from soldier
pile wall to barrier slab on piles. This is due to continued erosion of the roadway slope adjacent to the river bank.

10-Sta-108
Var

3010B
1017000155

0W902

Near Riverbank, at 2nd Street and 4th Street.
Upgrade curb ramps, sidewalk and crosswalks.

Performance Measure
6 Curb ramp(s)

75 $0
$715 Prior
$180 Prior
$200 18-19

$87 18-19
$310 18-19

$1,492

$0
$715 Prior
$180 Prior
$300 18-19

$87 18-19
$530 18-19

$1,812

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361

Note: Update construction capital due to increased quantities for electrical, traffic, and drainage improvements.
Update construction support to account for additional working days to complete above mentioned work.
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11-SD-8
2.2

1256
1116000045

26410

In the city of San Diego, at the east Route 8 to
south Route 163 Connector Overcrossing No. 57
-0355G.  Bridge rail replacement.

Performance Measure
318.0 Linear feet

76 $374 18-19
$969 19-20

$0
$848 20-21
$426 19-20

$1,441 20-21
$4,058

$374 18-19
$969 19-20

$0
$848 20-21

$0
$1,867 20-21
$4,058

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.112

Note: The change is to re-balance the R/W capital and the construction capital costs.  Right of way capital is
decreasing and construction capital is increasing by the same amount resulting in a net zero change.  This corrects an
clerical error where the structure estimate was input as R/W capital by accident.

11-SD-8
2.8/5.0
1165

1114000118
41131

In the city of San Diego, from east of Route 163 to
east of Route 805; also on Route 805, from north of
Adams Avenue to south of Route 8 (PM 17.3/17.5). 
Roadside safety improvements.

Performance Measure
48 Location(s)

77 $603 Prior
$2,167 18-19

$3 18-19
$770 18-19

$3 18-19
$5,209 18-19
$8,755

$603 Prior
$1,700 18-19

$3 18-19
$1,033 18-19

$3 18-19
$5,209 18-19
$8,551

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

Note: The change in support costs is to re-balance the support costs between four projects that were programmed with
one PID in June 2015.  The support cost re-balancing results in a net zero cost change and moves the support dollars
needed for each project.

11-SD-8
5.0/6.0
1166

1115000132
41132

In the city of San Diego, from east of Route 805 to 
east of Route 15; also on Route 15 from north of
Adams Avenue to north of Route 8 (PM M5.8/R6.3)
at Route 15/8 Separation.  Roadside safety
improvements.

Performance Measure
25 Location(s)
24 Location(s)

78 $371 Prior
$1,330 Prior

$2 18-19
$474 18-19

$3 18-19
$3,278 18-19
$5,458

$371 Prior
$1,330 Prior

$2 18-19
$800 18-19

$3 18-19
$3,278 18-19
$5,784

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

Note: A Roadside safety improvements project (EA 41130), identified in the project initiation document to be split into
four individual project EAs, requires re-balancing of the programmed PS&E and Construction support costs beteween
the projects (EA 41131/PPNO 11-1165, EA 41132/PPNO 11-1166, EA 41133/PPNO 11-1167 and 41134/PPNO 11
-1168) resulting in a net-zero cost change.  The Performance Output is now 15 due to 4 gore paving areas being re-
evaluated as adequate and/or having conflicting facilities, as well as  a concrete barrier location that did not meet
placement warrants.
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11-SD-8
6.0/12.0

1167
1115000133

41133

In the city of San Diego and La Mesa, from west of
Mission Gorge Road to west of Route 125.
Roadside safety improvements. 

Performance Measure
64 Location(s)

79 $565 Prior
$2,029 18-19

$3 18-19
$721 19-20

$3 19-20
$4,959 19-20
$8,280

$565 Prior
$1,500 18-19

$3 18-19
$925 19-20

$3 19-20
$4,959 19-20
$7,955

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.235

Note: The change in support costs is to re-balance the support costs between four projects that were programmed with
one PID in June 2015.  The support cost re-balancing results in a net zero cost change and moves the support dollars
needed for each project.   

11-SD-8
R23.0/R61.3

1194
1115000178

42210

In San Diego County, from 0.7 mile west of Flinn
Springs Road Undercrossing to 0.2 mile east of 
Crestwood Road Undercrossing.  Rehabilitate
culverts and energy dissipaters.

Performance Measure
43 Drainage system(s)
14 Culvert(s)

80 $1,077 Prior
$2,346 18-19

$519 18-19
$2,836 19-20

$75 19-20
$11,773 19-20
$18,626

$845 Prior
$1,246 18-19

$319 18-19
$1,636 20-21

$50 20-21
$6,573 20-21

$10,669

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
20-21

201.151

Note: The proposed change will keep 14 culverts under EA 42210/PPNO 11-1194. Additional review and coordination
with the Bureau of Indian Affairs to obtain permits for the drainage work is causing a delay.  Thirteen culverts are being
split into project EA 42211/PPNO 11-1332, and will be delivered per the original schedule.  No locations are being
removed, the initial performance of 43 should have been entered as 27. 

11-SD-8
R25.1/R40.1

1332
1118000219

42211

In San Diego County, from 0.6 mile west of
Harbison Canyon Undercrossing to 0.4 mile
east of Horsethief Road Undercrossing.
Rehabilitate culverts.

Performance Measure
13 Culvert(s)

81 $232 Prior
$1,100 18-19

$200 18-19
$1,200 19-20

$25 19-20
$5,200 19-20
$7,957

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

Note: The proposed change will keep 14 culverts under EA 42210/PPNO 11-1194. Additional review and coordination
with the Bureau of Indian Affairs to obtain permits for the drainage work is causing a delay.  Thirteen culverts are being
split into project EA 42211/PPNO 11-1332, and will be delivered per the original schedule.  No locations are being
removed, the initial performance of 43 should have been entered as 27.
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11-SD-Var 78
0.0

38.9/46.8
1134

1114000063
41820

In San Diego County, on various routes at various
locations.  Near Ballena, from 3.4 miles east of
Route 67 to 4.3 miles west of Route 79.  Culvert
rehabilitation.

Performance Measure
7 Culvert(s)

82 $568 Prior
$988 18-19
$418 18-19
$718 18-19
$483 18-19

$2,646 18-19
$5,821

$568 Prior
$988 18-19
$418 18-19
$718 19-20
$483 18-19

$2,646 19-20
$5,821

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
19-20

201.151

Note: Previously scoped culverts on Route 79 are being replaced by other projects, so additional poor culverts on
Route 78 were added to this project, keeping the total at 7 culverts.  Additional time is needed for acquisition of right of
way easements, and construction will need to be moved from FY 18-19 to FY 19-20.  The project description is being
updated to match the revised scope.

11-SD-78
2.5/2.7
2.5/2.9
1125

1114000027
41740

In Oceanside, from 0.8 mile to 0.6
0.4 mile west of College Boulevard.  Stormwater
mitigation and slope erosion repair.

Performance Measure
4.3 Acre(s) treated/pollutant

83 $276 Prior
$651 Prior

$50 Prior
$984 18-19
$120 18-19

$3,547 18-19
$5,628

$276 Prior
$651 Prior

$50 Prior
$984 18-19
$120 18-19

$3,547 18-19
$5,628

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.335

Note: The change is a project description and post mile update to accommodate the connection of a water line within
the City of Oceanside right of way and outside of a private parcel.

11-SD-Var

1168
1115000134

41134

In San Diego County, on Routes 8 and 125
various routes at various locations.  Construct
maintenance vehicle pullouts, pave areas beyond
the gore, upgrade crash cushions, reduce
maintenance intensive landscaping and relocate
irrigation controls.

Performance Measure
21 Location(s)
15 Location(s)

84 $409 Prior
$1,469 Prior

$2 18-19
$522 18-19

$3 18-19
$3,618 18-19
$6,023

$409 Prior
$1,469 Prior

$2 18-19
$725 18-19

$3 18-19
$3,618 18-19
$6,226

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

Note: A Roadside safety improvements project (EA 41130), identified in the project initiation document to be split into
four individual project EAs, requires re-balancing of the programmed PS&E and Construction support costs beteween
the projects (EA 41131/PPNO 11-1165, EA 41132/PPNO 11-1166, EA 41133/PPNO 11-1167 and 41134/PPNO 11
-1168) resulting in a net-zero cost change.  The Performance Output is has reduced because some areas were 
determined to be adequate, and other areas having conflicting roadway facilities.
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12-Ora-55
10.7
3510

1214000073
0N630

In Tustin, on the 4th Street northbound offramp.
Modify traffic signals and install additional lighting. 

Performance Measure
11 Collision(s) reduced

85 $100 Prior
$427 Prior

$0
$318 18-19

$11 18-19
$646 18-19

$1,502

$100 Prior
$427 Prior

$0
$380 18-19

$0
$772 18-19

$1,679

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

Note: Preliminary engineering work has identified additional curb ramps that must be reconstructed to meet the
Americans with Disabilities Act (ADA) requirements.  The construction costs have been increased accordingly.

12-Ora-91
R9.8/R18.9

4609B
1213000196

0N320

In the city of Anaheim, from west of Lakeview
Avenue to Orange/Riverside County line.
Pavement rehabilitation.

Performance Measure
90.0 Lane mile(s)

86 $0
$1,740 Prior

$0
$1,740 18-19

$0
$5,750 18-19
$9,230

$0
$1,740 Prior

$0
$2,450 18-19

$10 18-19
$11,000 18-19
$15,200

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.121

Note: This project will restore portland concrete pavement to a state of good repair.  The truck lanes are deteriorating
faster than anticipated and a greater number of slabs will need to be replaced.  It will be most cost effective to increase
the amount of pavement work within this project instead of deferring to a later project.  This increased work will
increase the construction support and capital costs.  Right of way costs are increasing for utility location work.

12-Ora-133
3.4/13.6

R3.9/13.6
4795A

1214000077
0N660

In and near Laguna Beach and Irvine, from north
of El Toro Road to Route 241.  Flatten steep 
embankments, replace and upgrade guardrail and
terminal systems, install thrie-beam median barrier
and replace K-rail with concrete barrier.

Performance Measure
63 Collision(s) reduced 

87 $830 Prior
$1,943 Prior

$70 Prior
$2,165 18-19

$0
$9,500 18-19

$14,508

$830 Prior
$1,943 Prior

$70 Prior
$2,165 18-19

$0
$9,500 18-19

$14,508

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

Note: The southerly half-mile of this project overlaps with the limits of another project, EA 0P94U.   The guardrail work
within this overlapping half mile will be completed by EA 0P94U instead of this project.  The postmile limits of this
project are adjusted accordingly.



Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

List of 2018 SHOPP Amendments 
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(2)
June 27-28, 2018
Attachment 3
Page 30 of 30

12-Ora-Var

2859B
1216000097

0P42U

In the cities of Orange, Anaheim, Santa Ana,
Fullerton and Buena Park, from PM 33.0 to PM
43.2; also on Route 57, from PM 10.7 to PM 16.6;
also on Route 91, from PM R2.6 to PM R4.1 and
PM 0.0 to PM 7.2.  Install and modify Intelligent
Transportation System (ITS) elements.

Performance Measure
25 Field element(s)
176 Field element(s)

88 $1,323 Prior
$2,030 18-19

$180 18-19
$2,030 19-20

$0
$8,820 19-20

$14,383

$1,323 Prior
$2,030 18-19

$0 18-19
$3,045 19-20

$9 18-19
$22,073 19-20
$28,480

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.315

Note: Preliminary engineering has determined that the existing changeable message sign (CMS) structures are not
adequate.  A more comprehensive Intelligent Transportation System (ITS) operations plan for this region was recently
completed and requires many more closed circuit television cameras and other field ITS elements.  This additional
work is increasing construction and right of way costs, as well as performance measures.



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.1a.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-01 
            LOS ANGELES COUNTY – PPNO 4356 

ACTION UPDATE: This amendment has been updated in its entirety to revise the request from 
an AB 3090 Reimbursement project to an AB 3090 Replacement project.   

ISSUE: 

Should the California Transportation Commission (Commission) approve the requested State 
Transportation Improvement Program (STIP) Amendment 18S-01?   

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission approve the 
requested STIP Amendment 18S-01.  This item was noticed at the Commission’s May 2018 meeting. 

The Los Angeles County Metropolitan Transportation Authority (Metro) proposes to amend the STIP 
to program an AB 3090 Replacement project (PPNO 4356A) in Fiscal Year (FY) 2020-21 in place of 
the Route 138 Widening, Segment 6 project (PPNO 4356) in Los Angeles County, currently 
programmed for $19,750,000 in FY 2019-20.  The Department is ready to deliver the Route 138 
Widening project with local funds in FY 2018-19.   

BACKGROUND: 

The State Route 138 Widening, Segment 6 project will widen the conventional highway from 2 lanes 
to 4 lanes, from 87th Street East to 96th Street East in Los Angeles County.  The project was originally 
programmed for delivery in FY 2016-17.  However, due to reduced STIP capacity, the construction 
programming was deleted as part of the 2016 STIP adoption. The funding has now been restored in the 
adopted 2018 STIP with construction and construction support programmed for $19,750,000 in 
FY 2019-20.   

This project is the highest priority project for the region and is currently ready to be advertised.  Metro 
proposes to fund the construction and construction support components with locally-controlled federal 
funds in order for the Department to accelerate delivery in FY 2018-19.   
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This request follows AB 3090 Guidelines, which allow a local agency to use its own funds for early 
delivery of a project component programmed in the STIP for a future fiscal year.   
 
The revised programming for the widening project and proposed AB 3090 Replacement project is as 
follows: 
 
REVISE: State Route 138 Widening, Segment 6 project (PPNO 4356) 
 

21-22
R/W
Supp

CON
Supp

Existing 24,250 0 0 4,750
Change (19,750) 0 0 (4,750)
Proposed 4,500 0 0 0

Existing 7,900 0 2,700 0
Change 19,750 0 0 4,750
Proposed 27,650 0 2,700 4,750

Existing 32,150 0 2,700 4,750
Change 0 0 0 0
Proposed 32,150 0 2,700 4,750

2019-20
2018-19

55.2 56.2 138

County District PPNO EA Element

Los Angeles County 07 4356 28620 CO

Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Los Angeles Metropolitan Transportation Commission
Project Title: Route 138 Widening, Segment 6
Location: In Littlerock from 87th Street E to 96th Street E.  

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

Description: Widen conventional highway from 2 lanes to 4 lanes.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18-19 19-20 20-21 22-23+ R/W CON PA&ED PS&E
RIP

4,500 0 19,750 0 0 4,500 15,000 0 0
0 (15,000) 0 0 

4,500 0 0 0 0 4,500 0 0 0
0 0 (19,750) 0 0 

Local Funds - City Funds
7,900 0 0 0 0 1,100 0 0 4,100

0 15,000 0 0
7,900 19,750 0 0 0 1,100 15,000 0 4,100

0 19,750 0 0

Total
12,400 0 19,750 0 0 5,600 15,000 0 4,100

0 0 0 0
12,400 19,750 0 0 0 5,600 15,000 0 4,100

0 19,750 (19,750) 0 0
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ADD: AB 3090 Replacement project (PPNO 4356A) 
 

21-22
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 19,750 0 0
Proposed 19,750 0 0 0

Existing 0 0 0 0
Change 19,750 0 0 0
Proposed 19,750 0 0 0

0 19,750 0 0
0 0 0 19,750 0 0 19,750 0 0
0 0 0 19,750 0

Total
0 0 0 0 0 0 0 0 0

0 19,750 0 0
0 0 0 19,750 0 0 19,750 0 0
0 0 0 19,750 0

RIP
0 0 0 0 0 0 0 0 0

Description: AB 3090 Replacement Project
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18-19 19-20 20-21 22-23+ R/W CON PA&ED PS&E

AB 3090 Replacement Project

Implementing Agency: (by 
component)

PA&ED PS&E
R/W CON LACMTA

138
County District PPNO EA Element

Los Angeles County 07 4356A CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Los Angeles Metropolitan Transportation Authority
Project Title: AB 3090 Replacement Project
Location:

 
RESOLUTION: 

 
Be it Resolved, that the California Transportation Commission does hereby amend the STIP to 
program an AB 3090 Replacement project (PPNO 4356A) in Fiscal Year 2020-21 in place of the 
Route 138 Widening, Segment 6 project (PPNO 4356) in Los Angeles County, currently 
programmed for $19,750,000 in Fiscal Year 2019-20.   
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.1b.(2) 
Information Item 

From:  STEPHEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-04 
            SANTA BARBARA COUNTY – PPNO 7101A 

SUMMARY: 

The Santa Barbara County of Governments (SBCAG) and the California Department of 
Transportation (Department) will request that the California Transportation Commission 
(Commission) approve the requested State Transportation Improvement Program (STIP) amendment 
at the next scheduled Commission meeting following the notice period. 

SBCAG and the Department propose that the South Coast 101 HOV Lanes – Carpinteria through 
Summerland Segments 4A-4C (PPNO 7101A) project, in Santa Barbara County be split into three 
projects for delivery.   

BACKGROUND: 

The project is part of Santa Barbara 101 Multimodal Corridor that is being delivered by the 
Department and SBCAG in phases.  At its March 2018 meeting, the Commission adopted the 2018 
STIP that split the original project into two segments (PPNO 7170A and PPNO 7170B), additional 
funds were programmed to Carpinteria (PPNO 7101A) which identified Segments 4A, 4B, and 4C.  
The final phase, PPNO 7101B is not fully funded.   

At its May 2018 meeting, the Commission adopted the Senate Bill 1 (SB1) Trade Corridor 
Enhancement Program and the Solutions for Congested Corridors Program, in which the Santa 
Barbara Multimodal Corridor was successfully identified for funding in both of these programs. 
SBCAG is also utilizing SB1 Local Partnership Program funds for the project. 

Three phases have already been delivered along the corridor with various funds.  The splitting of the 
segments into individual projects as follows: Segment 4A Carpinteria (PPNO 7101C); Segment 4B 
Padaro (PPNO 7101D) and Segment 4C Summerland (PPNO 7101E) will facilitate the successful 
delivery and coordination of the various programs, funding and partners and is consistent with all of 
SBCAG’s submittals.  This project is a candidate for the Construction Manager/General Contractor 
delivery method, and this action will further align the project for an innovative delivery of 
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improvements for the corridor. The project is fully funded and all benefits and outputs remain the 
same. The splitting of PPNO 7101A into three segments are shown in the following tables.  
 

ADD: South Coast 101 HOV - Carpinteria (PPNO 7101C) 
 

21-22
R/W
Supp

CON
Supp

Existing 8,853 0 0 0
Change (3,613) 0 0 0
Proposed 5,240 0 0 0

Existing 36,545 0 1,640 12,270
Change (22,635) 0 (720) (8,650)
Proposed 13,910 0 920 3,620

Existing 6,400 0 0 0
Change (3,905) 0 0 0
Proposed 2,495 0 0 0

Existing 103,810 0 0 20,190
Change (103,810) 0 0 (20,190)
Proposed 0 0 0 0

Existing 35,000 0 0 0
Change 0 0 0 0
Proposed 35,000 0 0 0

Existing 16,000 0 0 8,400
Change 0 0 0 0
Proposed 16,000 0 0 8,400

Existing 69,967 0 430 0
Change (67,497) 0 (430) 0
Proposed 2,470 0 0 0

Existing 276,575 0 2,070 40,860
Change (201,460) 0 (1,150) (28,840)
Proposed 75,115 0 920 12,020

(14,150) (135,240) (5,105) (16,975)
18,025 0 57,090 0 0 5,740 45,070 3,045 8,320

(37,380) 0 (8,650) (155,430) 0

Total
55,405 0 65,740 155,430 0 19,890 180,310 8,150 25,295

(9,537) (51,620) 0 (5,910)
0 0 2,470 0 0 0 2,470 0 0

(15,877) 0 0 (51,620) 0

Local Funds
15,877 0 2,470 51,620 0 9,537 54,090 0 5,910

0 0 0 0
0 0 16,000 0 0 0 7,600 0 0
0 0 0 0 0

State SB1 TCEP - Trade Corridors Enhancement Account - CO, LCO - Local Share
0 0 16,000 0 0 0 7,600 0 0

0 0 0 0
0 0 35,000 0 0 0 35,000 0 0
0 0 0 0 0

State SB1 TCEP - Trade Corridors Enhancement Account - CO, LCO - State Share
0 0 35,000 0 0 0 35,000 0 0

0 (83,620) 0 0
0 0 0 0 0 0 0 0 0
0 0 0 (103,810) 0

State SB1 SCCP
0 0 0 103,810 0 0 83,620 0 0

0 0 (905) (3,000)
2,495 0 0 0 0 0 0 495 2,000

(3,905) 0 0 0 0

IIP
6,400 0 0 0 0 0 0 1,400 5,000

(1,000) 0 (4,200) (8,065)
10,290 0 3,620 0 0 500 0 2,550 6,320

(13,985) 0 (8,650) 0 0

RIP - Santa Barbara County Association of Governments
24,275 0 12,270 0 0 1,500 0 6,750 14,385

(3,613) 0 0 0
5,240 0 0 0 0 5,240 0 0 0

(3,613) 0 0 0 0

RIP - San Joaquin Council of Governments
8,853 0 0 0 0 8,853 0 0 0

Description: From 0.2 mile south of Bailard Avenue to 0.5 mile south of S. Padaro Lane.  Construct HOV lanes.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18-19 19-20 20-21 22-23+ R/W CON PA&ED PS&E

In Santa Barbara County, in Carpinteria. 

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

2019-20 1.4 4.8 101
County District PPNO EA Element

Santa Barbara County 05 7101C 0N701 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Santa Barbara County Assoc. of Governments
Project Title: South Coast 101 HOV Lanes - Carpinteria (Segment 4A)
Location:
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ADD: South Coast 101 HOV - Padaro (PPNO 7101D) 
 

21-22
R/W
Supp

CON
Supp

Existing 8,853 0 0 0
Change (5,240) 0 0 0
Proposed 3,613 0 0 0

Existing 36,545 0 1,640 12,270
Change (20,300) 0 (920) (7,020)
Proposed 16,245 0 720 5,250

Existing 6,400 0 0 0
Change (2,925) 0 0 0
Proposed 3,475 0 0 0

Existing 103,810 0 0 20,190
Change (42,000) 0 0 (7,940)
Proposed 61,810 0 0 12,250

Existing 35,000 0 0 0
Change (35,000) 0 0 0
Proposed 0 0 0 0

Existing 16,000 0 0 8,400
Change (16,000) 0 0 (8,400)
Proposed 0 0 0 0

Existing 69,967 0 430 0
Change (34,990) 0 (430) 0
Proposed 34,977 0 0 0

Existing 276,575 0 2,070 40,860
Change (156,455) 0 (1,350) (23,360)
Proposed 120,120 0 720 17,500

2020-21 4.4 7.7 101
County District PPNO EA Element

Santa Barbara County 05 7101D 0N702 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Santa Barbara County Assoc. of Governments
Project Title: South Coast 101 HOV-Padaro (Segment 4B)
Location: In Santa Barbara County, near Carpinteria and Summerland 

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

Description: From 0.9 mile south of S. Padaro Lane Undercrossing to 0.6 mile north of Padaro Lane Overcrossing.  Construct HOV 
lanes.

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18-19 19-20 20-21 22-23+ R/W CON PA&ED PS&E
RIP - San Joaquin Council of Governments

8,853 0 0 0 0 8,853 0 0 0
(5,240) 0 0 0

3,613 0 0 0 0 3,613 0 0 0
(5,240) 0 0 0 0

RIP - Santa Barbara County Association of Governments
24,275 0 12,270 0 0 1,500 0 6,750 14,385

(500) 0 (4,500) (7,360)
10,995 0 0 5,250 0 1,000 0 2,250 7,025

(13,280) 0 (12,270) 5,250 0

IIP
6,400 0 0 0 0 0 0 1,400 5,000

0 0 (925) (2,000)
3,475 0 0 0 0 0 0 475 3,000

(2,925) 0 0 0 0

State SB1 SCCP
0 0 0 103,810 0 0 83,620 0 0

0 (34,060) 0 0
0 0 0 61,810 0 0 49,560 0 0
0 0 0 (42,000) 0

State SB1 TCEP - Trade Corridors Enhancement Account - CO, LCO - State Share
0 0 35,000 0 0 0 35,000 0 0

0 (35,000) 0 0
0 0 0 0 0 0 0 0 0
0 0 (35,000) 0 0

State SB1 TCEP - Trade Corridors Enhancement Account - CO, LCO - Local Share
0 0 16,000 0 0 0 7,600 0 0

0 (7,600) 0 0
0 0 0 0 0 0 0 0 0
0 0 (16,000) 0 0

Local Funds
15,877 0 2,470 51,620 0 9,537 54,090 0 5,910

(3,660) (24,990) 0 (5,910)
0 0 0 34,977 0 5,877 29,100 0 0

(15,877) 0 (2,470) (16,643) 0

Total
55,405 0 65,740 155,430 0 19,890 180,310 8,150 25,295

(9,400) (101,650) (5,425) (15,270)
18,083 0 0 102,037 0 10,490 78,660 2,725 10,025

(37,322) 0 (65,740) (53,393) 0
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ADD: South Coast 101 HOV – Summerland (PPNO 7101E) 
 

21-22
R/W
Supp

CON
Supp

Existing 8,853 0 0 0
Change (8,853) 0 0 0
Proposed 0 0 0 0

Existing 36,545 0 1,640 12,270
Change (30,155) 0 (1,640) (8,870)
Proposed 6,390 0 0 3,400

Existing 6,400 0 0 0
Change (5,970) 0 0 0
Proposed 430 0 0 0

Existing 103,810 0 0 20,190
Change (61,810) 0 0 (12,250)
Proposed 42,000 0 0 7,940

Existing 35,000 0 0 0
Change (35,000) 0 0 0
Proposed 0 0 0 0

Existing 16,000 0 0 8,400
Change (16,000) 0 0 (8,400)
Proposed 0 0 0 0

Existing 69,967 0 430 0
Change (37,447) 0 0 0
Proposed 32,520 0 430 0

Existing 276,575 0 2,070 40,860
Change (195,235) 0 (1,640) (29,520)
Proposed 81,340 0 430 11,340

(16,230) (123,730) (5,770) (18,345)
16,820 0 0 64,520 0 3,660 56,580 2,380 6,950

(38,585) 0 (65,740) (90,910) 0

Total
55,405 0 65,740 155,430 0 19,890 180,310 8,150 25,295

(5,877) (31,570) 0 0
10,000 0 0 22,520 0 3,660 22,520 0 5,910
(5,877) 0 (2,470) (29,100) 0

Local Funds
15,877 0 2,470 51,620 0 9,537 54,090 0 5,910

0 (7,600) 0 0
0 0 0 0 0 0 0 0 0
0 0 (16,000) 0 0

State SB1 TCEP - Trade Corridors Enhancement Account - CO, LCO - Local Share
0 0 16,000 0 0 0 7,600 0 0

0 (35,000) 0 0
0 0 0 0 0 0 0 0 0
0 0 (35,000) 0 0

State SB1 TCEP - Trade Corridors Enhancement Account - CO, LCO - State Share
0 0 35,000 0 0 0 35,000 0 0

0 (49,560) 0 0
0 0 0 42,000 0 0 34,060 0 0
0 0 0 (61,810) 0

State SB1 SCCP
0 0 0 103,810 0 0 83,620 0 0

0 0 (970) (5,000)
430 0 0 0 0 0 0 430 0

(5,970) 0 0 0 0

IIP
6,400 0 0 0 0 0 0 1,400 5,000

(1,500) 0 (4,800) (13,345)
6,390 0 0 0 0 0 0 1,950 1,040

(17,885) 0 (12,270) 0 0

RIP - Santa Barbara County Association of Governments
24,275 0 12,270 0 0 1,500 0 6,750 14,385

(8,853) 0 0 0
0 0 0 0 0 0 0 0 0

(8,853) 0 0 0 0

RIP - San Joaquin Council of Governments
8,853 0 0 0 0 8,853 0 0 0

Description: From 0.2 mile north of Padaro Lane Overcrossing to San Ysidro Creek Bridge.  Construct HOV lanes.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18-19 19-20 20-21 22-23+ R/W CON PA&ED PS&E

In Santa Barbara County, in and near Summerland

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

2020-21 7.3 9.6 101
County District PPNO EA Element

Santa Barbara County 05 7101E 0N703 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Santa Barbara County Assoc. of Governments
Project Title: South Coast 101 HOV-Summerland (Segment 4C)
Location:
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Reference No.: 2.1b.(1) 
Information Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-03 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation 
Improvement Program (STIP) amendment at the next scheduled Commission meeting following the 
notice period. 

The Department and the Solano Transportation Authority, propose to amend the 2018 STIP to 
revise the implementing agency from Solano Transportation Authority to the Department for the 
Design (PS&E) phase for the I-80/I-680/Route 12 Interchange (Package 2A) project (PPNO 5301X) 
in Solano County. 

BACKGROUND: 

The I-80/I-680/Route 12 Interchange (Package 2A) project extends from Eastbound SR12 to 
Eastbound I-80 Connector.  The PS&E component is programmed in Fiscal Year  
2019-20 with Solano Transportation Authority as the lead agency.  The Department however, is 
currently the lead for the construction phase and the project is being proposed to be administered as 
a Construction Manager/General Contractor (CM/GC) contract.  The project is ready to have the 
contract initiated.  However, to facilitate the delivery of the project as a CM/GC contract, the 
Department needs to be the implementing agency for both PS&E and Construction.     

Proposed changes are shown on the following table: 
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REVISES: I-80/I-680/Route 12 Interchange (Package 2A) (PPNO 5301X) 
 

21-22
R/W
Supp

CON
Supp

Existing 9,400 0 0 0
Change 0 0 0 0
Proposed 9,400 0 0 0

Existing 9,000 0 0 0
Change 0 0 0 0
Proposed 9,000 0 0 0

Existing 53,200 0 0 10,000
Change 0 0 0 0
Proposed 53,200 0 0 10,000

Existing 11,083 0 0 0
Change 0 0 0 0
Proposed 11,083 0 0 0

Existing 82,683 0 0 10,000
Change 0 0 0 0
Proposed 82,683 0 0 10,000

0 0 0 0
13,383 7,100 62,200 0 0 0 50,300 13,383 9,000

0 0 0 0 0

Total
13,383 7,100 62,200 0 0 0 50,300 13,383 9,000

0 0 0 0
3,983 7,100 0 0 0 0 7,100 3,983 0

0 0 0 0 0

Local Funds
3,983 7,100 0 0 0 0 7,100 3,983 0

0 0 0 0
0 0 53,200 0 0 0 43,200 0 0
0 0 0 0 0

State SB1 TCEP
0 0 53,200 0 0 0 43,200 0 0

0 0 0 0
9,000 0 0 0 0 0 0 9,000 0

0 0 0 0 0

TCRP (Committed)
9,000 0 0 0 0 0 0 9,000 0

0 0 0 0
400 0 9,000 0 0 0 0 400 9,000

0 0 0 0 0

RIP
400 0 9,000 0 0 0 0 400 9,000

Description: This project would construct a new connector from Eastbound SR12 to Eastbound I-80, which will also connect 
two previous CMIA projects, ICP and Jameson Canyon widening projects.

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18-19 19-20 20-21 22-23+ R/W CON PA&ED PS&E

Eastbound SR12 to Eastbound I-80 Connector -  Jameson Canyon widening.

Implementing Agency: (by 
component)

PA&ED Solano Transportation Authority PS&E Solano Transportation Authority  
Caltrans

R/W Caltrans CON Caltrans

2018-19 11.3 12.9 80
County District PPNO EA Element

Solano County 04 5301X 0A538 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Metropolitan Transportation Commission
Project Title: I-80/I-680/Route 12 Interchange (Package 2A)
Location:
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From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Teri Anderson, P.E. 
Assistant Deputy Director 

Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM AMENDMENT – ADD 
THE INTERSTATE 10 CORRIDOR EXPRESS LANES CONTRACT 1 PROJECT 
INTO THE PROGRAM – RESOLUTION TCIF-P-1718-11 

ISSUE: 
Should the California Transportation Commission (Commission) amend the Trade Corridors 
Improvement Fund Program to add the Interstate 10 (I-10) Corridor Express Lanes Contract 1 
Project, from the White Avenue overcrossing to the Los Angeles/San Bernardino County line in 
Los Angeles County, and from the Los Angeles/San Bernardino County line to the Interstate 15 
(I-15) interchange in San Bernardino County, as Trade Corridors Improvement Fund Project 128 
at a cost of $4,973,000 to the Trade Corridors Improvement Fund? 

RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed Trade Corridors 
Improvement Fund Program Amendment to add into the Trade Corridors Improvement Fund 
Program Project 128, the I-10 Corridor Express Lanes Contract 1 Project. 

BACKGROUND: 
With the support of the Southern California Trade Corridors Coalition, the San Bernardino 
County Transportation Authority proposes to amend the Trade Corridors Improvement Fund 
Program by including the I-10 Corridor Express Lanes Contract 1 Project as Project 128. 
The proposed multi-funded project will widen the I-10 freeway to allow the construction of two 
express lanes in each direction.  Auxiliary lanes will also be added at strategic locations.  The 
express lanes would be managed through congestion pricing to maintain free flow conditions in 
the lanes during peak travel times. 
The complete I-10 Corridor Project extends 33 miles and entails construction of two tolled express 
lanes in each direction, plus auxiliary lanes where warranted, between the Los Angeles County 
line and State Route 210, including a transition to a single tolled express lane in each direction 
from State Route 210 to Ford Street in the City of Redlands. The complete I-10 Corridor Project, 
including both Contract 1 and 2, is estimated at $1.8 billion. 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

 

RESOLUTION TCIF-P-1718-11 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Program by adding the I-10 Corridor Express Lanes Contract 1 
Project from the White Avenue overcrossing to the Los Angeles/San Bernardino County line in 
Los Angeles County, and from the Los Angeles/San Bernardino County line to the I-15 
interchange in San Bernardino County, as Project 128. 
 
 
Attachments:  
Southern California Consensus Group Trade Corridors Improvement Fund Consensus Letter 
dated April 25, 2018 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 









STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: June 27-28, 2018 

Reference No.: 4.9 
Action 

Published Date: June 15, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Teri Anderson, P.E. 
Assistant Deputy Director 

Subject: TRADE CORRIDORS IMPROVEMENT FUND - APPROVE THE BASELINE 
AGREEMENT FOR THE INTERSTATE 10 CORRIDOR EXPRESS LANES 
CONTRACT 1 PROJECT - RESOLUTION TCIF-P-1718-12B 

ISSUE: 
Should the California Transportation Commission (Commission) approve the Project Baseline 
Agreement for the Trade Corridors Improvement Fund Project 128, the Interstate 10 (I-10) 
Corridor Express Lanes Contract 1 Project, from the White Avenue overcrossing to the Los 
Angeles/San Bernardino County line in Los Angeles County, and from the Los Angeles/San 
Bernardino County line to the Interstate 15 (I-15) interchange in San Bernardino County? 

RECOMMENDATION: 
Commission staff recommends that the Commission approve the Trade Corridors Improvement 
Fund Project Baseline Agreement and establish this agreement as the basis for project delivery 
and monitoring for Trade Corridors Improvement Fund Project 128, the I-10 Corridor Express 
Lanes Contract 1 Project.  

BACKGROUND: 
In accordance with the Commission’s Trade Corridors Improvement Fund Guidelines, the 
project’s sponsor agency, the San Bernardino County Transportation Authority, has provided an 
executed Project Baseline Agreement.  Commission staff has reviewed the Project Baseline 
Agreement and determined that the agreement sets forth the proposed project scope, measureable 
expected performance benefits, delivery schedule, budget and funding plan, is consistent with the 
Commission’s Trade Corridors Improvement Fund Guidelines, and includes the required 
signatures. 

RESOLUTION TCIF-P-1718-12B 
Be it Resolved, that the California Transportation Commission does hereby approve the Project 
Baseline Agreement for Trade Corridors Improvement Fund Project 128, the I-10 Corridor 
Express Lanes Contract 1 Project, from the White Avenue overcrossing to the Los Angeles/San 
Bernardino County line in Los Angeles County, and from the Los Angeles/San Bernardino 
County line to the I-15 interchange in San Bernardino County. 
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.1c.(5) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief  
Division of Transportation 
Programming

Subject: PROJECT BASELINE AMENDMENT FOR PROPOSITION 1B PROGRAM TRADE 
CORRIDOR IMPROVEMENT FUND PROGRAM 

            RESOLUTION TCIF-P-1718-10, AMENDING RESOLUTION TCIF-P-1617-11B 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request to amend the Proposition 1B – Trade 
Corridor Improvement Funding (TCIF) Baseline Agreement for Project 125, Durfee Avenue 
Grade Separation project, in Los Angeles County, to update the project delivery schedule? 

RECOMMENDATION: 

The Department recommends that the Commission approve its request to amend the Proposition  
1B – TCIF Baseline Agreement for Project 125, Durfee Avenue Grade Separation project, in Los 
Angeles County, to update the project delivery schedule project as shown in the table below. 

BACKGROUND: 

The Project was programmed and adopted by the Commission at its March 2017 meeting under 
Resolution TCIF-P-1617-09.  A Project Baseline Agreement was approved by the Commission at 
the June 2017 meeting under Resolution TCIF-P-1617-11B. 

The design review process, delays in the Right of Way process due to eminent domain litigation, 
and challenging acquisition negotiations have impacted the project schedule. 
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 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
The following table provides the current approved and proposed milestone dates for this Project: 
 
 
        Milestone Current Approved      Proposed             Change 
Begin Environmental  06/30/13 --         No Change 
End Environmental  07/31/14 --         No Change 
Begin Design  10/31/12 --         No Change 
End Design  11/30/17       05/01/18         6 Months 
Begin Right of Way  12/31/14 --         No Change 
End Right of Way  10/31/17 05/31/18 7 Months 
Begin Construction  04/30/17 10/31/18 18 Months 
End Construction  10/31/20 07/31/21 9 Months 
Begin Closeout  11/30/20 08/31/21 9 Months 

 
RESOLUTION TCIF-P-1718-10: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1B Trade Corridors Improvement Fund Baseline Agreement for Project 125, Durfee Avenue Grade 
Separation project, in Los Angeles County, in accordance with the changes described and illustrated 
above. 
 
 
 
 
 
 
 
 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$2,620,000 in Proposition 1B Trade Corridors Improvement Fund (TCIF) funding for  
Project 125 – Durfee Avenue Grade Separation Project (PPNO TC125), in Los Angeles County? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $2,620,000 for the Proposition 1B TCIF Project 125 - Durfee Avenue 
Grade Separation Project (PPNO TC125), in Los Angeles County. 

BACKGROUND: 

The attached vote list describes one Proposition 1B TCIF project totaling $2,620,000.  The local 
agency is ready to proceed with this project, and is requesting an allocation at this time.   

FINANCIAL RESOLUTION: 

Resolved that $2,620,000 be allocated from the Budget Act of 2016, Budget Act Item  
2660-104-6056 for the Proposition 1B TCIF project described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2017 

Reference No: 2.5g.(5a) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE PROPOSITION 1B TCIF PROJECT 
RESOLUTION TCIF-A-1718-05 
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CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(5a) Proposition 1B - Locally-Administered TCIF Projects

2.5   Highway Financial Matters

Resolution TCIF-A-1718-05

Durfee Avenue Grade Separation Project. In the City
of Pico Rivera on Durfee Avenue between Beverly
Road and Whittier Boulevard under the Union Pacific
railroad tracks. Construct a roadway underpass, 
including retaining walls and a new railroad bridge.
(TCIF #125)

(CEQA - CE, 06/17/2013.)
(NEPA - CE, 07/10/2014)

(R/W Certification #2 : May 31, 2018

Outcome/Output: The project is intended to reduce
traffic congestion, enhance safety, reduce vehicle
emissions and reduced traffic impacts.

07-TC125
TCIF/16-17

CONST
$2,620,000

0713000055
S

2016-17
104-6056 $2,620,000

TCIF
20.30.210.300

$2,620,000

San Gabriel Valley
Council of Government

LACMTA
07-Los Angeles

1

Page 1



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$2,706,000 in Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) funding, 
for the Durfee Avenue Grade Separation Project (PPNO HR003), in Los Angeles County? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $2,706,000 for the Proposition 1B HRCSA Durfee Avenue Grade 
Separation Project (PPNO HR003), in Los Angeles County. 

BACKGROUND: 

The attached vote list describes one Proposition 1B HRCSA project totaling $2,706,000.  The 
local agency is ready to proceed with this project, and is requesting an allocation at this time.  

FINANCIAL RESOLUTION: 

Resolved that $2,706,000 be allocated from the Budget Act of 2016, Budget Act Item  
2660-104-6063 for the Proposition 1B HRCSA project described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5g.(9) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE PROPOSITION 1B HRCSA PROJECT 
RESOLUTION GS1B-A-1718-01 
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(9) Proposition 1B - Locally-Administered HRCSA Projects

2.5   Highway Financial Matters

Resolution GS1B-A-1718-01

Durfee Avenue Grade Separation Project. In the City
of Pico Rivera on Durfee Avenue between Beverly
Road and Whittier Boulevard under the Union Pacific
railroad tracks.  Construct a roadway underpass,
including retaining walls and a new railroad bridge.

(CEQA - CE, 6/17/2013.)
(NEPA - CE, 7/10/2014)

(Right of Way Certification #2:  May 31, 2018)

(Concurrent Proposition 1B TCIF allocation under
 Resolution TCIF-A-1718-04; June 2018.)

Outcome/Output: The project is intended to reduce
traffic congestion, enhance safety, reduce vehicle
emissions and reduce noise impacts. 

75-HR003
HRCSA/16-17

CONST
$2,706,000

0018000288
S

2016-17
104-6063 $2,706,000
HRCSA

20.30.010.400

$2,706,000

San Gabriel Valley
Council of

Governments
LACMTA

75-Los Angeles

1

Page 1



State of California  California State Transportation Agency        
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

SUMMARY: 

The California Department of Transportation’s Division of Aeronautics Program is funded by the 
Aeronautics Account in the State Transportation Fund.  It is prepared in accordance with California 
Public Utilities Code Sections 21683 and 21706.   
The 2018 Aeronautics Program is currently proposed at $4.05 million for a total of 26 projects.   
The 2018 Aeronautics Program covers two Fiscal Years 2018–19 through 2019–20.  These projects 
were selected based on the current Capital Improvement Plan (CIP), using the California 
Transportation Commission’s (Commission) approved priority ranking.  The Commission approved 
the CIP on August 17, 2017.  All projects in the 2018 Aeronautics Program will be subject to the 
Commission’s 2014 General Aviation Funding Policy Guidance ( Resolution G-14-03).  This 
program is consistent with the Fund Estimate for the Aeronautics Account approved by the 
Commission.   

This is an informational item and will return at the Commission’s August 2018 meeting for 
adoption. 

BACKGROUND: 

The California Aid to Airports Program consists of three types of grants funded in the following 
order of priority:  (1) Annual Credit Grant Program of $10,000 per airport to publicly owned 
General Aviation airports, (2) Airport Improvement Program federal matching grants, and  
(3) Acquisition and Development (A&D) grants for projects in the 2018 Aeronautics Program.

Projects proposed in the attached 2018 Aeronautics Program are A&D projects.  They are state 
funded at 90 percent of the total project with a 10 percent local match required.   

On March 26, 2015, the Commission passed a resolution for the Aeronautics Program set-aside 
ratio.  The set-aside ratios for A&D programmed projects are 25 percent for Airport Land Use 
Compatibility Plans and 75 percent for airport improvement projects.  No safety projects were 
overlooked due to land use compatibility plan projects or any other projects.   

Attachment 

M e m o r a n d u m
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: June 27–28, 2018 

Reference No.: 4.18 
Information Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Mary Beth Herritt, Chief (Acting) 
Division of Aeronautics 

Subject: PROPOSED 2018 AERONAUTICS ACQUISITION AND DEVELOPMENT AERONAUTICS 
PROGRAM 
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June 27-28, 2018

Attachment

Page 1 of 2

FY 2018–19

AIRPORT CATEGORY COUNTY PROJECT DESCRIPTION PRIORITY 
RANK

TOTAL 
COST

STATE COST  
90%

SOUTHARD FIELD AIRPORT

General Aviation (Non-National 
Plan of Integrated Airport Sysytems 
[Non-NPIAS]) Lassen Crack Seal and  Restripe Runway and Taxiway

1 $81,000 $73,000

SPAULDING AIRPORT General Aviation (Non-NPIAS) Lassen Pavement Maintenance and Remarking, Runway, Taxiway, and Tiedown 1 $84,000 $76,000
POSO-KERN COUNTY AIRPORT General Aviation (Non-NPIAS) Kern Crack Fill and Slurry Seal Partial Runway 1 $150,000 $135,000
FORT BIDWELL AIRPORT General Aviation (Non-NPIAS) Modoc Engineering, Design, and Add New Gravel for Runway 1 $50,000 $45,000
WHITEMAN AIRPORT Reliever Los Angeles Pavement Repairs and Maintenance - Crack Sealing/Patching 1 $50,000 $45,000
COMPTON/WOODLEY AIRPORT Reliever Los Angeles Pavement Repairs and Maintenance - Crack Sealing/Patching 1 $50,000 $45,000
NUT TREE AIRPORT General Aviation Solano Tree Obstruction Removal 3 $165,000 $149,000
ADIN AIRPORT General Aviation (Non-NPIAS) Modoc Engineering Design and Repave Taxiway Tie Down Apron Areas 4 $300,000 $270,000
MONTAGUE, YREKA ROHRER FIELD General Aviation (Non-NPIAS) Siskiyou Resurface Runway,Taxiways, and Ramps 4 $599,000 $540,000
SHOSHONE AIRPORT General Aviation (Non-NPIAS) Inyo Replace Runway Lighting Control System 5 $35,000 $32,000
SHOSHONE AIRPORT General Aviation (Non-NPIAS) Inyo Segmented Circle 6 $23,000 $21,000
MONTAGUE, YREKA ROHRER FIELD General Aviation (Non-NPIAS) Siskiyou Automated Weather Observing System (AWOS) New 7 $80,000 $72,000
MAMMOTH YOSEMITE Commercial Service Primary Mono Airport Land Use Compatibility Plan (ALUCP) Update N/A $100,000 $90,000
SALINAS MUNICIPAL AIRPORT General Aviation Monterey ALUCP Update N/A $176,000 $159,000
SUSANVILLE MUNICIPAL AIRPORT General Aviation Lassen ALUCP Update N/A $278,000 $251,000

$2,003,000

FY 2019–20
ANDY MCBETH AIRPORT General Aviation (Non-NPIAS) Del Norte Overlay and Restripe Runway and Restripe Apron Pavement    1 $475,000 $428,000
WARD FIELD AIRPORT General Aviation (Non-NPIAS) Del Norte Runway Slurry Seal and Restripe Runway and Apron 1 $250,000 $225,000
ALPINE COUNTY AIRPORT General Aviation (Non-NPIAS) Alpine Chip Seal and Restripe Runway 1 $140,000 $126,000
CLIFF HATFIELD MEMORIAL AIRPORT General Aviation (Non-NPIAS) Imperial Airport Runway Maintenance 1 $200,000 $180,000
TAFT AIRPORT General Aviation Kern Runway Pavement Rehabilitation and Restripe 1 $350,000 $315,000
SAMOA FIELD AIRPORT General Aviation (Non-NPIAS) Humboldt Resurface Runway/Repaint Markings 1 $140,000 $126,000
BRYANT FIELD AIRPORT General Aviation Mono Install Obstruction Lights 3 $50,000 $45,000
SAMOA FIELD AIRPORT General Aviation (Non-NPIAS) Humboldt Removal/Pruning Willow Stand 3 $50,000 $45,000
IMPERIAL COUNTY AIRPORT Commercial Service Non-Primary Imperial ALUCP Update N/A $278,000 $251,000
SISKIYOU AIRPORT General Aviation Siskiyou County ALUCP Update N/A $278,000 $251,000
CHINO AIRPORT Reliever San Bernardino ALUCP Update N/A $60,000 $54,000

$2,046,000

$4,049,000Total 2018 Aeronautics Acquistion and Development Program 2 Years
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Category Description Rank

Safety
Seal/Overlay/Rehab Existing Runway Pavement (including grading and 
drainage)               

1

Runway Safety Area Land Acquisition, New Pavement for Runway 
Turnaround (no parallel Taxiway)

2

Obstruction Mitigation/Abatement (removal, trim, land acquisition, 
navigation easements for height restrictions), Obstruction Lighting (new)

3

Seal/Overlay/Rehab Existing Taxiway Pavement (including grading and 
drainage), New Pavement for Run Up Area, Runway Protection Zone Land 
Acquisition

4

Runway Lighting (e.g. Medium Intensity Runway Lighting [MIRL]) Repair or 
Replace

5

Taxiway  Lighting (e.g. Medium Intensity Taxiway Lighting {MITL]) Repair 
or Replace, Landing Aids (e.g. Runway End Identified Lights [REIL]), 
Marking, Signage, Segmented Circle, Precision Approach Path indicator, 
Wind Cone, AWOS, ASOS/AWSS Repair or Replace

6

AWOS (new) 7
Rotating Beacon (repair or replace) 8
Seal/Overlay/Rehabilitate Existing Apron/Ramp Pavement (including 
grading and drainage)

9

Capacity Runway Pavement (new), Extend or Widen 10
Runway Lighting or Rotating Beacon (new)                11
Taxiway Pavement (new), Extend or Widen 12
Airport Layout Plan (new or update) 15
Landing Aids (new), Taxiway Lighting (new) 16

Apron/Ramp Pavement (new) or Service Roads (Air Operation Area) 17

Utilities (drainage, water, sewage), Environmental Mitigation, Blast Wall, 
Fire Protection Systems, Radio Communication Equipment, Bond Servicing

18

Land Acquisition for Airside Usage; Airport Master Plan 19
Noise Monitoring Equipment (new) 20

Security Security Fence (new) 13
Apron/Ramp Lighting (new) 14

Notes:
1. Projects in the 2018 Aeronautics Acquisition and Development (A&D) Grant Program are State funded at 90 percent of the total project cost with a 10 percent local match.

4. The current Capital Improvement Plan (CIP) priority ranking was adopted by the Commission in August 2015.
5. The A&D Grant Program minimum amount is $20,000, and the maximum amount is $500,000 per airport per year.

2. The National Plan of Integrated Airport Systems (NPIAS) identifies airports that are significant to air transportation and are eligible to receive grants under the Federal Aviation Administration (FAA) for the Airport Improvement Program (AIP).

3. On June 25, 2008, the California Transportation Commission (Commission) passed a resolution for the 2008 Aeronautics Program set aside.  The new set aside ratios were approved at the May 2015 Commission meeting for the A&D 
programmed projects: 25 percent for Airport Land Use Compatibility Plans (ALUCP), 35 percent for non-NPIAS airports, and 40 percent for NPIAS airports per year.



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 4.24 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: ACTIVE TRANSPORTATION PROGRAM PROJECT SCOPE CHANGE REQUEST -       
CITY OF PICO RIVERA  
RESOLUTION ATP-A-17-06 

ISSUE: 

Should the California Transportation Commission (Commission) approve Resolution ATP-A-17-06 
for the project scope change request for the Cycle 2 Active Transportation Program (ATP) Pico 
Rivera – Pico Rivera Regional Bikeway Project (PPNO 5113); which was adopted on October 21, 
2015, and programmed for $3,392,000?      

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve this project scope change request for the Cycle 2 Active Transportation Program (ATP) Pico 
Rivera – Pico Rivera Regional Bikeway Project (PPNO 5113).        

ISSUE: 

The City of Pico Rivera (City) submitted a scope change request for the Pico Rivera Regional 
Bikeway Project (PPNO 5113).  The project originally intended to install Class II bike lanes (in both 
directions) on Mines Avenue, Class I and II bike facilities on Dunlap Crossing Road and a 
bicycle/pedestrian bridge over the San Gabriel River, connecting Mines Avenue and Dunlap 
Crossing Road.  The City, with the scope change request, proposes to construct: 

1. A centerline Class I bike lane on Mine Avenue, and
2. Relocate the San Gabriel River crossing 3,200 feet north of the original location.

The scope changes are due to: 

1. The City receiving an Urban Rivers grant, and the City wishing to construct centerline bio-
retention swales, and upgrade the Class II bike lanes to a Class 1 bike facility, in between
the bio-retention swales.

2. Union Pacific Railroad (UPRR) concerns regarding the possible increase in cyclist volume
crossing their tracks at the west bridge touchdown location.

3. Los Angeles County Flood Control District’s concerns with the City’s proposal to use their
maintenance roads as public access to the east bridge touchdown location.
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

ANALYSIS: 
 

The City has worked closely with the Department to endeavor to maximize the non-motorized 
benefits derived from this project.  
 
The Department’s analysis does deem that the City’s proposal as a more significant scope change 
due to the 1.2 mile travel distance increase, from the original proposal, to destinations on both sides 
of the San Gabriel River.  While changing the bike facilities on Maine Avenue from a pair of Class 
II bike lanes to a centerline Class I bike lane should be a non-motorized benefit; the relocation of the 
bridge may lead to a reduction in the projected increase in local walking and bicycling; but should 
not significantly impact the projected increase in regional bicycling.  
 
The Department analyzed the location and could not determine a better alternative. 
 

Comparison of benefits 
 

Item #/Location Original Proposed 
1. Maine Avenue Installing a pair of Class II 

bike lanes 
Replacing Class II bike lanes 
with a centerline Class I bike 
lane 

2. San Gabriel River 
bike/pedestrian Bridge 
(see the attached Pico 
Rivera Destinations 
Maps) 

A bike/pedestrian bridge in 
line with Maine Avenue and 
Dunlap Crossing road.   

A bike/pedestrian bridge 
3,200 feet north of the 
original location.   

 
ANALYSIS RECOMMENDATION: 
 
Based on the analysis of the proposed scope change, the Department has determined that the 
proposed bridge relocation will likely result in an overall net decrease in active transportation 
benefits for local active transportation users considering walking and biking to local destinations on 
the other side of the San Gabriel River; but will only minimally impact the regional bicycling 
connectivity and expected active transportation benefits.  Therefore the Department supports the 
proposed scope change.   
 
BACKGROUND: 
 
Resolution G-16-29 amended the ATP Guidelines to stipulate that any agency implementing an ATP 
project present scope changes to the Department for consideration prior to allocation.  The Department 
will make a recommendation to the Commission for final approval.  Scope changes that result in a 
decrease of active transportation benefits may result in removal from the program. 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$1,250,000 for the safety improvement Minor EA 366904 between Mountain Boulevard and 
Laurel Mountain Road, in Mono County, programmed in the State Highway Operation and 
Protection Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $1,250,000 for the safety improvement Minor EA 366904 between 
Mountain Boulevard and Laurel Mountain, in Mono County, programmed in the SHOPP.  

BACKGROUND: 

The attached vote list describes one minor SHOPP project totaling $1,250,000.  The Department 
is ready to proceed with this project and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $1,250,000 be allocated from the Budget Act of 2017, Budget Act Items 
2660-302-0042 and 2660-302-0890 for construction and $0 for construction engineering for the 
SHOPP project described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5a. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP MINOR PROJECTS 
RESOLUTION FP-17-59 
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Project #
Allocation Amount

County
Dist-Co-Rte

Postmile
Location

Project Description

EA
Project ID
Program

Budget Year
Item #

Fund Type
Program Code

Resolution FP-17-59Minor Projects2.5a.

0916000013
In Mammoth Lakes, between Mountain Boulevard and Laurel
Mountain Road. Outcome/Output: Improve safety by
constructing a sidewalk and curb ramps, providing
separation between non-vehicular traffic and vehicular traffic,
and installing a pedestrian activated signal.

Financial Contribution Only (FCO).

36690

SHOPP

001-0890 FTF $0
20.10.201.378

2017-18
302-0042 SHA $25,000
302-0890 FTF $1,225,000
20.20.201.378 $1,250,000

$1,250,000

Mono
09-Mno-203

5.1/5.7

1

Page 1



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$506,202,000 for 42 projects programmed in the State Highway Operation and Protection 
Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $506,202,000 for 42 SHOPP projects. 

BACKGROUND: 

The attached vote list describes 42 SHOPP projects totaling $506,202,000.  The Department is 
ready to proceed with these projects, and is requesting an allocation at this time; however, 20 of 
the allocations are contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved, that $444,259,000 be allocated from the Budget Act of 2016, 2017 and 2018, Budget 
Act Items 2660-303-0042, 2660-302-0042, 2660-302-0890, and Non-Budget Act Items 
2660-802-0890 and 2660-802-3290 for construction and $61,943,000 for construction 
engineering for 42 SHOPP projects described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5b.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
RESOLUTION FP-17-60 
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

Near Navarro, from Route 1 to 0.5 mile east of Indian
Creek Bridge.   Outcome/Output: Rehabilitate 35.7 lane
miles of pavement, grind and overlay asphalt
pavement, seal cracks, and upgrade guardrail and
signs. This project is necessary to extend pavement
service life and improve ride quality.

Performance Measure:
Planned: 43.0, Actual: 35.7  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $807,000 $437,778
PS&E $1,093,000 $458,745
R/W Supp $21,000 $669

(CEQA - CE, 12/19/2017; Re-validation 4/16/2018)
(NEPA - CE, 12/19/2017; Re-validation 4/16/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $943,000
001-0890 FTF $944,000
20.10.201.121 $1,887,000

2018-19
802-3290 RMRA $6,630,000

302-0890 FTF $6,630,000
20.20.201.121 $13,260,000

01-4598
SHOPP/17-18

CON ENG
$1,887,000

CONST
$17,419,000
0114000107

4
41550

$15,147,000

Mendocino
01-Men-128

0.0/23.8

1

Near Piercy, from 0.7 mile north of Routes 271/101 to
0.4 mile south of Sidehill Viaduct.   Outcome/Output:
Replace existing McCoy Creek Bridge No. 10-0036 to
address cracked bridge deck, decayed timber 
members, and make standard.

Performance Measure:
Planned: 1, Actual: 1  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $1,588,000 $1,245,516
PS&E $973,000 $745,795
R/W Supp $162,000 $154,455

(CEQA - MND, 4/13/2017; Re-validation 4/30/2018)
(NEPA - FONSI, 4/13/2017; Re-validation 4/30/2018)

(Future consideration of funding approved under
Resolution E-17-33; June 2017.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $915,000
001-0890 FTF $914,000
20.10.201.110 $1,829,000

2018-19
802-3290 RMRA $2,449,000

302-0890 FTF $2,448,000
20.20.201.110 $4,897,000

01-4545
SHOPP/17-18

CON ENG
$1,696,000

CONST
$4,934,000

0113000058
4

0A840

$6,726,000

Mendocino
01-Men-271

17.7/18.0

2
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In and near Happy Camp, from 0.1 mile east of Swillup
Creek Bridge to 2.1 miles east of Thompson Creek
Bridge at various locations.   Outcome/Output:
Rehabilitate deteriorating culverts to address 
deficiencies.  Work also includes construction of
drainage headwalls, flared end-sections, and other
standard drainage applications.  This project will
improve service life and safety, and reduce
maintenance.

Performance Measure:
Planned: 28, Actual: 28  Drainage system(s)

Preliminary
Engineering Budget Expended
PA&ED $1,385,000 $1,240,220
PS&E $600,000 $519,352
R/W Supp $155,000 $90,052

(CEQA - MND, 5/1/2017; Re-validation 3/18/2018)
(NEPA - CE, 5/1/2017; Re-validation 3/18/2018)

(Future consideration of funding approved under
Resolution E-18-33; May 2018.)

001-3290 RMRA $360,000
001-0890 FTF $360,000
20.10.201.151 $720,000

2017-18
802-3290 RMRA $987,000

302-0890 FTF $987,000
20.20.201.151 $1,974,000

02-3314
SHOPP/17-18

CON ENG
$700,000
CONST

$1,679,000
0213000132

4
4C150

$2,694,000

Siskiyou
02-Sis-96
23.4/54.5

3

Near Pollock Pines, from 0.3 mile west of Ice House
Road to 0.2 mile west of Kyburz Drive.
Outcome/Output: Install traction sand traps and
construct maintenance vehicle pullout.  The project will
treat 9 acres of storm water runoff to comply with the
National Pollution Discharge Elimination System
(NPDES) permit.

Performance Measure:
Planned: 4, Actual: 9  Acre(s) treated/pollutant

Preliminary
Engineering Budget Expended
PA&ED $698,000 $682,888
PS&E $816,000 $788,376
R/W Supp $236,000 $30,093

(CEQA - CE, 12/15/2016; Re-validation 5/7/2018)
(NEPA - CE, 12/15/2016; Re-validation 5/7/2018)

001-0890 FTF $728,000
20.10.201.335

2016-17
302-0042 SHA $53,000
302-0890 FTF $2,580,000
20.20.201.335 $2,633,000

03-3300
SHOPP/17-18

CON ENG
$728,000
CONST

$4,000,000
0300020539

4
2F130

$3,361,000

El Dorado
03-ED-50
39.5/48.7

4
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

Near South Lake Tahoe, at Echo Summit Sidehill
Viaduct Bridge No. 25-0044.   Outcome/Output:
Replace deteriorating bridge by constructing a precast
concrete bridge. 

Performance Measure:
Planned: 1, Actual: 1  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $2,000,000 $1,492,705
PS&E $1,630,000 $1,527,538
R/W Supp $38,000 $24,071

(CEQA - MND, 10/3/2016; Re-validation 5/7/2018)
(NEPA - CE, 12/7/2016; Re-validation 5/7/2018)

(Concurrent consideration of funding under Resolution
E-18-60; June 2018.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $875,000
001-0890 FTF $875,000
20.10.201.110 $1,750,000

2018-19
802-3290 RMRA $4,330,000

302-0890 FTF $4,329,000
20.20.201.110 $8,659,000

03-3304
SHOPP/17-18

CON ENG
$1,502,000

CONST
$7,360,000

0313000135
4

3F530

$10,409,000

El Dorado
03-ED-50

67.3

5

In El Dorado County on Routes 49 and 193 at various
locations.   Outcome/Output: Remove and prune dead
or dying trees that are in various stages of decline due
to past drought conditions and subsequent
susceptibility to pests and disease.

Performance Measure:
Planned: 1042, Actual: 589  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $800,000 $137,360
PS&E $266,000 $106,652
R/W Supp $806,000 $41,030

(CEQA - CE, 11/21/2017)
(NEPA - CE, 11/21/2017)

001-0042 SHA $593,000
20.10.201.131

2016-17
302-0042 SHA $2,667,000
20.20.201.131

03-3135
SHOPP/17-18

CON ENG
$593,000
CONST

$3,794,000
0317000171

4
2H680

$3,260,000

El Dorado
03-ED-Var

Var

6

In Nevada, Placer, and Yuba Counties on Routes 49
and 174 at various locations.  Outcome/Output:
Remove and prune dead or dying trees that are in
various stages of decline due to past drought conditions
and subsequent susceptibility to pests and disease.

Performance Measure:
Planned: 534, Actual: 571  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $750,000 $78,378
PS&E $246,000 $88,643
R/W Supp $806,000 $33,830

(CEQA - CE, 11/21/2017)
(NEPA - CE, 11/21/2017)

001-0042 SHA $395,000
20.10.201.131

2016-17
302-0042 SHA $2,454,000
20.20.201.131

03-4128
SHOPP/17-18

CON ENG
$395,000
CONST

$2,464,000
0317000169

4
2H660

$2,849,000

Nevada
03-Nev-Var

Var

7

Page 3



Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In Placer and El Dorado Counties on Routes 28 and 89
at various locations.  Outcome/Output: Remove and
prune dead or dying trees that are in various stages of
decline due to past drought conditions and subsequent
susceptibility to pests and disease.

Performance Measure:
Planned: 356, Actual: 549  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $750,000 $108,901
PS&E $321,000 $94,257
R/W Supp $1,500,000 $1,460,601

(CEQA - CE, 11/21/2017)
(NEPA - CE, 11/21/2017)

001-0042 SHA $346,000
20.10.201.131

2016-17
302-0042 SHA $2,395,000
20.20.201.131

03-5287
SHOPP/17-18

CON ENG
$346,000
CONST

$2,287,000
0317000168

4
2H650

$2,741,000

Placer
03-Pla-89

Var

8

Near the city of Sacramento, at 0.3 mile north of Airport
Boulevard.   Outcome/Output: Replace and install
Weigh-In-Motion (WIM) system and concrete pavement
approach pads.

Performance Measure:
Planned: 1, Actual: 1  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $218,000 $103,731
PS&E $240,000 $219,858
R/W Supp $25,000 $4,133

(CEQA - CE, 8/2/2017; Re-validation 3/15/2018)
(NEPA - CE, 8/2/2017; Re-validation 3/15/2018)

001-0890 FTF $378,000
20.10.201.321

2016-17
302-0042 SHA $45,000
302-0890 FTF $2,197,000
20.20.201.321 $2,242,000

03-5852
SHOPP/17-18

CON ENG
$360,000
CONST

$2,100,000
0314000159

4
4F400

$2,620,000

Sacramento
03-Sac-5

33.1

9

In Sacramento, from Yolo County line to Watt Avenue
Overcrossing; also, in Yolo County, from 0.1 mile west
of Jefferson Boulevard to Sacramento County line (PM
2.4 to PM 3.2).   Outcome/Output: Install fiber optic
communication system to increase the capability to
transfer and receive data. This project is necessary to
improve traffic mobility and safety. 

Performance Measure:
Planned: 8.0, Actual: 8.6  Mile(s) of cable 

Preliminary
Engineering Budget Expended
PA&ED $400,000 $360,689
PS&E $1,080,000 $945,527
R/W Supp $400,000 $71,197

(CEQA - CE, 6/27/2016; Re-validation 3/30/2018)
(NEPA - CE, 6/27/2016; Re-validation 3/30/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $600,000
001-0890 FTF $600,000
20.10.201.315 $1,200,000

2018-19
802-3290 RMRA $3,008,000

302-0890 FTF $3,007,000
20.20.201.315 $6,015,000

03-6239
SHOPP/17-18

CON ENG
$1,200,000

CONST
$6,000,000

0314000165
4

4F460

$7,215,000

Sacramento
03-Sac-50
L0.0/R5.3

10
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In Sierra County on Routes 49 and 89 at various
locations.   Outcome/Output: Remove and prune dead
or dying trees that are in various stages of decline due
to past drought conditions and subsequent
susceptibility to pests and disease.

Performance Measure:
Planned: 936, Actual: 1333  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $710,000 $113,570
PS&E $267,000 $67,610
R/W Supp $392,000 $24,218

(CEQA - CE, 11/21/2017)
(NEPA - CE, 11/21/2017)

001-0042 SHA $558,000
20.10.201.131

2016-17
302-0042 SHA $4,030,000
20.20.201.131

03-7800
SHOPP/17-18

CON ENG
$558,000
CONST

$3,520,000
0317000170

4
2H670

$4,588,000

Sierra
03-Sie-Var

0.0

11

In Yolo, Placer and Sacramento Counties, on Routes
65, 80 and 99 at various locations.   Outcome/Output:
Widen ramps and install ramp meters at four onramp
locations to improve traffic mobility and safety.

Performance Measure:
Planned: 14, Actual: 4  Field element(s)

Preliminary
Engineering Budget Expended
PA&ED $734,000 $733,051
PS&E $2,100,000 $1,961,469
R/W Supp $220,000 $23,077

(CEQA - CE, 5/9/2016; Re-validation 2/28/2018)
(NEPA - CE, 5/9/2016; Re-validation 2/28/2018)

CONTINGENT ON THE PASSAGE OF THE 2018 
BUDGET ACT.

001-3290 RMRA $1,100,000
001-0890 FTF $1,100,000
20.10.201.315 $2,200,000

2018-19
802-3290 RMRA $2,790,000

302-0890 FTF $2,789,000
20.20.201.315 $5,579,000

03-6701
SHOPP/17-18

CON ENG
$2,200,000

CONST
$8,000,000

0300001109
4

1F230

$7,779,000

Yolo
03-Yol-80
2.4/R11.3

12

In Yuba, El Dorado, Placer, and Sacramento Counties,
on various routes at various locations.
Outcome/Output: Upgrade curb ramps to meet current
Americans with Disabilities Act (ADA) requirements,
and modify existing electrical systems. 

Performance Measure:
Planned: 104, Actual: 57  Curb ramp(s)

Preliminary
Engineering Budget Expended
PA&ED $460,000 $415,137
PS&E $1,300,000 $1,236,587
R/W Supp $123,000 $47,197

(CEQA - CE, 6/23/2016; Re-validation 3/21/2018)
(NEPA - CE, 6/23/2016; Re-validation 3/21/2018)

001-0890 FTF $900,000
20.10.201.361

2016-17
302-0042 SHA $40,000
302-0890 FTF $1,981,000
20.20.201.361 $2,021,000

03-9817
SHOPP/17-18

CON ENG
$800,000
CONST

$1,850,000
0312000071

4
3F130

$2,921,000

Yuba
03-Yub-70

Var

13
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In Alameda County, on Routes 24, 80, 84, 92, 238, 580,
680, 880, and 980 at various locations.
Outcome/Output: Restore non-operational 
Transportation Management System (TMS) facilities
utilizing on-call multi-provider (up to three contractors),
task-order based service contracts on the state highway
system throughout the San Francisco Bay Area.

Performance Measure:
Planned: 248, Actual: 248  Field element(s) 

Preliminary
Engineering Budget Expended
PA&ED $64,000 $56,461
PS&E $393,000 $121,757
R/W Supp $10,000 $124

(CEQA - CE, 10/25/2017)
(NEPA - CE, 10/25/2017)

001-3290 RMRA $451,000
001-0890 FTF $450,000
20.10.201.315 $901,000

2017-18
802-3290 RMRA $2,275,000

802-0890 FTF $2,274,000
20.20.201.315 $4,549,000

04-1488T
SHOPP/17-18

CON ENG
$901,000
CONST

$4,549,000
0417000131

4
3K310

$5,450,000

Alameda
04-Ala-Var

Var

14

In Alameda and Contra Costa Counties on Routes 13,
160, 580, and 680 at various locations. 
Outcome/Output: Construct new curb ramps and
sidewalks to comply with  current Americans with
Disabilities Act (ADA) requirements. 

Performance Measure:
Planned: 7, Actual: 5  Curb ramp(s)

Preliminary
Engineering Budget Expended
PA&ED $375,000 $375,200
PS&E $1,150,000 $1,076,395
R/W Supp $60,000 $11,174

(CEQA - CE, 4/2/2013; Re-validation 2/28/2018)
(NEPA - CE, 4/2/2013; Re-validation 2/28/2018)

001-0890 FTF $350,000
20.10.201.361

2016-17
302-0042 SHA $17,000
302-0890 FTF $813,000
20.20.201.361 $830,000

04-0142F
SHOPP/17-18

CON ENG
$350,000
CONST

$700,000
0413000470

4
0G221

$1,180,000

Alameda
04-Ala-Var

Var

15

Page 6



Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

Near Martinez, at Grayson Creek Bridge No. 28-0066
R/L. Outcome/Output: Replace eastbound and
westbound directional bridges.

Performance Measure:
Planned: 2.0, Actual: 2.0  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $100,000 $0
R/W Supp $0 $0

(CEQA - ND, 11/26/2008; Re-validation 12/17/2015)
(NEPA - FONSI, 11/26/2008; Re-validation 12/17/2015)

(Future consideration of funding approved under
Resolution E-18-37; May 2018.)

(This is a Financial Contribution Only (FCO) to Contra
Costa Transportation Authority (CCTA).)

(Environmental approval under multi-funded, joint
partnership project EA 22911, PPNO 04-0298E.)

(CCTA will advertise, award, and administer (AAA)
construction work for EA 22913, PPNO 04-0298X and
EA 2J001, PPNO 04-1480Z under multi-funded, joint
partnership project EA 22911, PPNO 04-0298E.)

(Concurrent SB1 LPP allocation under Resolution LPP-
A-1718-11 for EA 22911, PPNO 04-0298E.)

(Concurrent STIP allocation under Resolution FP-17-70
and STIP1B-A-1718-02 for EA 22911, PPNO 04
-0298E.)

(SHOPP allocation contingent upon approval of a
concurrent project amendment under SHOPP
Amendment 16H-025; June 2018.) 

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $0
001-0890 FTF $0
20.10.201.111 $0

2018-19
802-3290 RMRA $10,250,000

302-0890 FTF $10,250,000
20.20.201.111 $20,500,000

04-0298X
SHOPP/17-18

CON ENG
$0

CONST
$20,500,000
0418000298

4FCO
22913

$20,500,000

Contra Costa
04-CC-4

12.9

16
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In and near Concord, from Route 680 to Route 242.
Outcome/Output: Improve safety by installing safety 
lighting, high reflective striping and markings to
enhance night time visibility.  This project will reduce
the number and severity of collisions. 

Performance Measure:
Planned: 23.0, Actual: 23.0  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $0 $0
R/W Supp $0 $0

(CEQA - CE, 08/11/2017)
(NEPA - CE, 08/11/2017)

(This is a Financial Contribution Only (FCO) to Contra
Costa Transportation Authority (CCTA).)

(CCTA will advertise, award, and administer (AAA)
construction work for EA 22913, PPNO 04-0298X and
EA 2J001, PPNO 04-1480Z under multi-funded, joint
partnership project EA 22911, PPNO 04-0298E.)

(Concurrent SB1 LPP allocation under Resolution LPP-
A-1718-11 for EA 22911, PPNO 04-0298E.)

(Concurrent STIP allocation under Resolution FP-17-70
and STIP1B-A-1718-02 for EA 22911, PPNO 04
-0298E.)

001-0890 FTF $0
20.10.201.010

2016-17
302-0042 SHA $22,000
302-0890 FTF $1,074,000
20.20.201.010 $1,096,000

04-1480Z
SHOPP/17-18

CON ENG
$0

CONST
$1,096,000

0418000182
4FCO
2J001

$1,096,000

Contra Costa
04-CC-4

12.9/R14.4

17

In Contra Costa County, on Routes 4, 24, 80, 242, 580,
and 680 at various locations.   Outcome/Output:
Restore non-operational Transportation Management
System (TMS) facilities utilizing on-call multi-provider
(up to three contractors), task-order based service
contracts on the state highway system throughout the
San Francisco Bay Area.

Performance Measure:
Planned: 235, Actual: 235  Field element(s)

Preliminary
Engineering Budget Expended
PA&ED $50,000 $39,930
PS&E $314,000 $79,889
R/W Supp $10,000 $1,321

(CEQA - CE, 10/25/2017)
(NEPA - CE, 10/25/2017)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $361,000
001-0890 FTF $361,000
20.10.201.315 $722,000

2018-19
802-3290 RMRA $1,822,000

302-0890 FTF $1,822,000
20.20.201.315 $3,644,000

04-1488V
SHOPP/17-18

CON ENG
$722,000
CONST

$3,644,000
0417000132

4
3K320

$4,366,000

Contra Costa
04-CC-Var

Var

18
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In Napa, at northbound ramps and 1st Street.
Construct roundabout. Outcome/Output: Improve safety
and operations by constructing roundabout and
upgrading Americans with Disabilities Act (ADA)
facilities. This project will reduce the number and
severity of collisions.

Performance Measure:
Planned: 48, Actual: 48  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $250,000 $179,754
R/W Supp $0 $129

(CEQA - MND, 5/17/2016; Re-validation 4/16/2018)
(NEPA - CE, 5/23/2016; Re-validation 4/16/2018)

(Future consideration of funding approved under
Resolution E-16-42; June 2016.)

(Environmental approval under STIP Project ID
0414000335, PPNO 04-2130F.)

(Concurrent STIP allocation under Resolution FP-17-64
for Project ID 0414000335, PPNO 04-2130F.)

(SHOPP allocation contingent upon approval of a
concurrent project amendment under SHOPP
Amendment 16H-025; June 2018.) 

Time extension for FY 16-17 CONST & CON ENG
expires on August 31, 2018.

001-0890 FTF $2,200,000
2011010

2016-17
302-0042 SHA $90,000
302-0890 FTF $4,410,000

201.010 $4,500,000

04-1488P
SHOPP/18-19

CON ENG
$2,200,000

CONST
$4,500,000

0414000426
4

2J100

$6,700,000

Napa
04-Nap-29

11.4

19

In Napa, at Tulucay Creek Bridge No. 21-0003.
Outcome/Output: Repair bridge girders and concrete 
spalls to improve the structural integrity and life span of
the bridge.

Performance Measure:
Planned: 1, Actual: 1  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $538,000 $506,792
PS&E $625,000 $456,964
R/W Supp $208,000 $3,766

(CEQA - CE, 9/21/2016; Re-validation 3/16/2018)
(NEPA - CE, 9/21/2016; Re-validation 3/16/2018)

001-3290 RMRA $256,000
001-0890 FTF $256,000
20.10.201.119 $512,000

2017-18
802-3290 RMRA $747,000

302-0890 FTF $746,000
20.20.201.119 $1,493,000

04-0086U
SHOPP/17-18

CON ENG
$512,000
CONST

$2,170,000
0413000062

4
4G920

$2,005,000

Napa
04-Nap-121

6.4

20
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

Near Napa, at Sarco Creek Bridge No. 21-0008.
Outcome/Output: Four years of plant establishment
maintenance required for environmental mitigation for
bridge replacement project EA 2A320, PPNO 04
-0380L.

Performance Measure:
Planned: 0, Actual: 0  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $250,000 $62,838
R/W Supp $30,000 $3,482

(CEQA - CE, 6/15/2012; Re-validation 1/31/2018)
(NEPA - CE, 6/15/2012; Re-validation 1/31/2018)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 12 months beyond the 36 month deadline.)

001-0042 SHA $70,000
20.10.201.111

2016-17
302-0042 SHA $100,000
20.20.201.111

04-0380N
SHOPP/17-18

CON ENG
$70,000
CONST

$100,000
0416000347

4
2A32A

$170,000

Napa
04-Nap-121

9.2/9.4

21

Near Gilroy, at various locations from Pole Line Road to
Burchell Road.   Outcome/Output: Planting and 
environmental mitigation for projects EA 2A440 and
2A250.

Performance Measure:
Planned: 0, Actual: 0  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $750,000 $618,092
R/W Supp $300,000 $57,593

(CEQA - CE, 11/5/2010; Re-validation 4/18/2018)
(NEPA - CE, 11/5/2010; Re-validation 4/18/2018)

001-0890 FTF $650,000
20.10.201.010

2016-17
302-0042 SHA $22,000
302-0890 FTF $1,078,000
20.20.201.010 $1,100,000

04-0483Q
SHOPP/17-18

CON ENG
$650,000
CONST

$1,100,000
0413000402

4
2A251

$1,750,000

Santa Clara
04-SCl-152

0.0/6.2

22
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In Santa Clara County, on Routes 17, 85, 87, 101, 152,
237, 280, and 680 at various locations.
Outcome/Output: Restore non-operational 
Transportation Management System (TMS) facilities
utilizing on-call multi-provider (up to three contractors),
task-order based service contracts on the state highway
system throughout the San Francisco Bay Area. 

Performance Measure:
Planned: 295, Actual: 295  Field element(s) 

Preliminary
Engineering Budget Expended
PA&ED $68,000 $54,279
PS&E $415,000 $155,355
R/W Supp $10,000 $924

(CEQA - CE, 10/25/2017)
(NEPA - CE, 10/25/2017)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $475,000
001-0890 FTF $476,000
20.10.201.315 $951,000

2018-19
802-3290 RMRA $2,400,000

302-0890 FTF $2,401,000
20.20.201.315 $4,801,000

04-1488W
SHOPP/17-18

CON ENG
$951,000
CONST

$4,801,000
0417000133

4
3K330

$5,752,000

Santa Clara
04-SCl-Var

Var

23

In San Mateo and San Francisco Counties, on Routes
80, 92, 101, and 280 at various locations.
Outcome/Output: Restore non-operational
Transportation Management System (TMS) facilities
utilizing on-call multi-provider (up to three contractors),
task-order based service contracts on the state highway
system throughout the San Francisco Bay Area.

Performance Measure:
Planned: 144, Actual: 144  Field element(s)

Preliminary
Engineering Budget Expended
PA&ED $37,000 $26,067
PS&E $236,000 $104,281
R/W Supp $10,000 $441

(CEQA - CE, 10/25/2017)
(NEPA - CE, 10/25/2017)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $273,000
001-0890 FTF $272,000
20.10.201.315 $545,000

2018-19
802-3290 RMRA $1,374,000

302-0890 FTF $1,373,000
20.20.201.315 $2,747,000

04-1488X
SHOPP/17-18

CON ENG
$545,000
CONST

$2,747,000
0417000134

4
3K340

$3,292,000

San Mateo
04-SM-Var

Var

24
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In and near Healdsburg, at Old Redwood
Highway/Grant Undercrossing Bridge No. 20-0067L/R.
Outcome/Output: Permanent restoration of bridge
approach settlement by using injection grouting
methods to restore original grades, densify the soil
below, and minimize future settlement. The project will
also place Rock Slope Protection (RSP) at bridge
abutments to backfill the eroded section. 

Performance Measure:
Planned: 1, Actual: 1  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $830,000 $645,469
PS&E $725,000 $384,859
R/W Supp $100,000 $4,066

(CEQA - CE, 6/22/2017; Re-validation 1/23/2018)
(NEPA - CE, 6/22/2017; Re-validation 1/23/2018)

001-0042 SHA $15,000
001-0890 FTF $755,000
20.10.201.131 $770,000

2016-17
302-0042 SHA $60,000
302-0890 FTF $2,963,000
20.20.201.131 $3,023,000

04-1485H
SHOPP/17-18

CON ENG
$770,000
CONST

$3,850,000
0414000528

4
2J550

$3,793,000

Sonoma
04-Son-101

33.5

25

In Sonoma, Marin, Napa, and Solano Counties, on
Routes 12, 29, 37, 80, 101, 580, 680, and 780 at
various locations.   Outcome/Output: Restore non-
operational Transportation Management System (TMS)
facilities utilizing on-call multi-provider (up to three
contractors), task-order based service contracts on the
state highway system throughout the San Francisco
Bay Area.

Performance Measure:
Planned: 392, Actual: 392  Field element(s)

Preliminary
Engineering Budget Expended
PA&ED $101,000 $82,739
PS&E $600,000 $178,118
R/W Supp $10,000 $1,124

(CEQA - CE, 10/25/2017)
(NEPA - CE, 10/25/2017)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $686,000
001-0890 FTF $685,000
20.10.201.315 $1,371,000

2018-19
802-3290 RMRA $3,465,000

302-0890 FTF $3,464,000
20.20.201.315 $6,929,000

04-1488Y
SHOPP/17-18

CON ENG
$1,371,000

CONST
$6,929,000

0417000135
4

3K350

$8,300,000

Sonoma
04-Son-Var

Var

26
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List 
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

South of Carmel, at seven (7) locations from north of
the San Luis Obispo County line to south of Malpaso
Creek Bridge.   Outcome/Output: Rehabilitate or
replace severely corroded and perforated culverts.

Performance Measure:
Planned: 7, Actual: 7  Drainage system(s)

Preliminary
Engineering Budget Expended
PA&ED $400,000 $348,080
PS&E $1,324,000 $937,398
R/W Supp $344,000 $187,455

(CEQA - MND, 4/8/2016; Re-validation 4/3/2018)
(NEPA - CE, 4/8/2016; Re-validation 4/3/2018)

(Future consideration of funding approved under
Resolution E-17-62; October 2017.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $443,000
001-0890 FTF $442,000
20.10.201.151 $885,000

2018-19
802-3290 RMRA $1,478,000

302-0890 FTF $1,478,000
20.20.201.151 $2,956,000

05-2478
SHOPP/17-18

CON ENG
$783,000
CONST

$3,279,000
0513000052

4
1F080

$3,841,000

Monterey
05-Mon-1
2.5/67.3

27

Near Lompoc, at the Salsipuedes Creek Bridge No. 51
-0095. Outcome/Output: Replace the existing bridge to
address scour critical issues and preserve the integrity
of the structure.

Performance Measure:
Planned: 1, Actual: 1  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $2,445,000 $1,916,819
PS&E $2,819,000 $2,580,507
R/W Supp $139,000 $52,088

(CEQA - MND, 10/30/2015; Re-validation 3/19/2018)
(NEPA - CE, 10/30/2015; Re-validation 3/19/2018)

(Future consideration of funding approved under
Resolution E16-01; January 2016.) 

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $1,180,000
001-0890 FTF $1,180,000
20.10.201.111 $2,360,000

2018-19
802-3290 RMRA $2,573,000

302-0890 FTF $2,573,000
20.20.201.111 $5,146,000

05-1501
SHOPP/17-18

CON ENG
$2,000,000

CONST
$6,500,000

0500000007
4

0A050

$7,506,000

Santa Barbara
05-SB-1

15.6

28
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In and near Cayucos, from Old Creek Bridge to 0.3 mile
north of Harmony Valley Road.  Outcome/Output: Grind
pavement, place rubberized asphalt, upgrade guardrail
to make standard and construct rumble strips. This
pavement rehabilitation project is necessary to extend
pavement service life and improve ride quality.

Performance Measure:
Planned: 25.6, Actual: 25.6  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $1,369,000 $1,083,145
R/W Supp $30,000 $1,407

(CEQA - CE, 6/3/2014; Re-validation 2/22/2018)
(NEPA - CE, 5/24/2016; Re-validation 2/22/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $1,078,000
001-0890 FTF $1,079,000
20.10.201.121 $2,157,000

2018-19
802-3290 RMRA $5,957,000

302-0890 FTF $5,956,000
20.20.201.121 $11,913,000

05-2587
SHOPP/17-18

CON ENG
$2,157,000

CONST
$14,469,000
0514000111

4
1G140

$14,070,000

San Luis Obispo
05-SLO-1
34.5/44.4

29

Near Mendota, from Tuolumne Avenue Overcrossing to
north of Route 33.   Outcome/Output: Rehabilitate
pavement by method of grind and overlay asphalt, seal
cracks, and upgrade guardrail to current standards.
This project is necessary to extend pavement service
life and improve ride quality.

Performance Measure:
Planned: 40.0, Actual: 40.0  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $390,000 $365,542
PS&E $600,000 $515,048
R/W Supp $11,000 $0

(CEQA - CE, 10/31/2017)
(NEPA - CE, 10/31/2017)

CONTINGENT ON THE PASSAGE OF THE 2018 
BUDGET ACT.

001-3290 RMRA $600,000
001-0890 FTF $600,000
20.10.201.121 $1,200,000

2018-19
802-3290 RMRA $7,406,000

302-0890 FTF $7,405,000
20.20.201.121 $14,811,000

06-6753
SHOPP/17-18

CON ENG
$1,012,000

CONST
$21,000,000
0615000209

4
0U080

$16,011,000

Fresno
06-Fre-5
21.0/31.0

30
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

Near Huron, from 1.1 miles north of Palmer Avenue to
0.4 miles south of Route 198.  Outcome/Output: Raise
highway profile and reconstruct three bridges.

Performance Measure:
Planned: 1, Actual: 3  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $2,200,000 $2,429,546
PS&E $3,290,000 $2,878,175
R/W Supp $860,000 $681,118

(CEQA - MND, 8/3/2015; Re-validation 1/19/2018)
(NEPA - FNSI, 8/3/2015; Re-validation 1/19/2018)

(Future consideration of funding approved under
Resolution E-18-38; May 2018.)

(Additional contribution: $1,220,000 R/W Capital from
Fresno County Transportation Authority (FCTA).)

001-0890 FTF $4,760,000
20.10.201.150

2016-17
302-0042 SHA $410,000
302-0890 FTF $20,090,000
20.20.201.150 $20,500,000

06-2184
SHOPP/17-18

CON ENG
$4,000,000

CONST
$18,500,000
0600020595

4
39460

$25,260,000

Fresno
06-Fre-269
10.7/12.3

31

In Bakersfield, from Brundage Lane Overcrossing to
Beardsley Canal Bridge.  Outcome/Output: Rehabilitate
the outer roadway lanes using Continuous Reinforced
Concrete Pavement (CRCP), replacing failed concrete
panels in the inner lanes, and widening and 
reconstructing the outside shoulder.  This project will
improve safety, ride quality, and traffic operations.

Performance Measure:
Planned: 34.4, Actual: 34.4  Lane mile(s) 

Preliminary
Engineering Budget Expended
PA&ED $3,000,000 $2,781,614
PS&E $4,500,000 $4,481,282
R/W Supp $20,000 $13,674

(CEQA - MND, 7/7/2016; Re-validation 4/30/2018)
(NEPA - CE, 7/14/2016; Re-validation 4/30/2018)

(Future consideration of funding approved under
Resolution E-16-87; December 2016.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $5,500,000
001-0890 FTF $5,500,000
20.10.201.120 $11,000,000

2018-19
802-3290 RMRA $38,625,000

302-0890 FTF $38,625,000
20.20.201.120 $77,250,000

06-6661
SHOPP/17-18

CON ENG
$9,300,000

CONST
$86,000,000
0613000051

4
0Q280

$88,250,000

Kern
06-Ker-99
23.6/R28.4

32
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In and near La Canada Flintridge and Pasadena from
Waltonia Drive to Route 134/210 Separation.
Outcome/Output: Enhance highway worker safety by
installing Maintenance Vehicle Pullouts, access gates
and other measures. 

Performance Measure:
Planned: 16, Actual: 16  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $290,000 $261,244
PS&E $1,168,000 $728,132
R/W Supp $30,000 $2,803

(CEQA - CE, 1/23/2017; Re-validation 2/6/2018)
(NEPA - CE, 1/23/2017; Re-validation 2/6/2018)

001-0890 FTF $950,000
20.10.201.235

2016-17
302-0042 SHA $38,000
302-0890 FTF $1,877,000
20.20.201.235 $1,915,000

07-4604
SHOPP/17-18

CON ENG
$950,000
CONST

$1,974,000
0713000112

4
29690

$2,865,000

Los Angeles
07-LA-210

R18.5/R24.9

33

Near Oxnard, from Los Angeles County line to south of
Sycamore Canyon Road.   Outcome/Output:
Rehabilitate pavement to extend pavement service life
and improve ride quality by grinding, overlaying with
rubberized asphalt, digging-out localized areas of failed
pavement, upgrading guardrail and roadside signs to
make standard, and making drainage improvements. 

Performance Measure:
Planned: 14.1, Actual: 14.1  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $56,000 $53,726
PS&E $1,410,000 $1,169,583
R/W Supp $60,000 $3,037

(CEQA - CE, 12/30/2016; Re-validation 4/13/2018)
(NEPA - CE, 12/30/2016; Re-validation 4/13/2018)

001-3290 RMRA $550,000
001-0890 FTF $550,000
20.10.201.121 $1,100,000

2017-18
802-3290 RMRA $2,920,000

302-0890 FTF $2,919,000
20.20.201.121 $5,839,000

07-4696
SHOPP/17-18

CON ENG
$970,000
CONST

$4,875,000
0714000008

4
30330

$6,939,000

Ventura
07-Ven-1
0.0/4.4

34
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In and near Ontario, from the Los Angeles County line
to Route 15 Separation.  Outcome/Output: Rehabilitate
and replace lane numbers 3 and 4, auxiliary lanes,
ramps, and bridge approaches with long-life pavement
and to improve safety and ride quality.

Performance Measure:
Planned: 48, Actual: 48  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $0 $0
R/W Supp $0 $0

(CEQA - EIR, 10/31/2017) 
(NEPA - EIS, 10/31/2017) 

(Future consideration of funding approved under
Resolution E-17-68; October 2017.)

(This is a Financial Contribution Only (FCO) to San
Bernardino County Transportation Authority (SBCTA).)

Environmental approval under multi-funded project EA
0C251, PPNO 3009P.

SBCTA will administer design-build project construction
work for EA 1F550, PPNO 3005S and EA 1H321,
PPNO 3008Q under multi funded project EA 0C251,
PPNO 3009P.

Concurrent multi funded allocation under Resolution
TCEP-A-1718-05, LPP-A-1718-13, TCIF-A-1718-04,
FP-17-77 for EA 0C251, PPNO 3009P.

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 30 months beyond the 36 month deadline.) 

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $0
001-0890 FTF $0
20.10.201.122 $0

2018-19
802-3290 RMRA $54,771,000

302-0890 FTF $54,771,000
20.20.201.122 $109,542,000

08-3008Q
SHOPP/17-18

CON ENG
$0

CONST
$91,821,000
0817000216

4FCO
1H321

$109,542,000

San Bernardino
08-SBd-10

0.0/9.9

35
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In Yucaipa, from 0.2 mile west of Live Oak Canyon
Road to County Line Road.    Outcome/Output:
Rehabilitate or replace existing concrete and asphalt
pavement on mainline and ramps.  This project is
necessary to restore the structure integrity of the
pavement and improve the ride quality.

Performance Measure:
Planned: 13.2, Actual: 9.6  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $2,910,000 $2,587,332
R/W Supp $18,000 $10,234

(CEQA - CE, 1/8/2018; Re-validation 4/26/2018)
(NEPA - CE, 1/8/2018; Re-validation 4/26/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $2,425,000
001-0890 FTF $2,425,000
20.10.201.122 $4,850,000

2018-19
802-3290 RMRA $17,565,000

302-0890 FTF $17,565,000
20.20.201.122 $35,130,000

08-0163C
SHOPP/17-18

CON ENG
$6,400,000

CONST
$39,164,000
0812000100

4
0K293

$39,980,000

San Bernardino
08-SBd-10

R36.8/R39.2

36

Near Lathrop, at Mathews Road Undercrossing No. 29
-0218L.  Outcome/Output: Strengthen the structure to 
increase permit load capacity. This project will also
improve soffit access, replace overhangs, and upgrade
barriers and guardrails.

Performance Measure:
Planned: 1, Actual: 1  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $798,000 $795,513
PS&E $300,000 $205,012
R/W Supp $5,000 $0

(CEQA - CE, 11/17/2017; Re-validation 3/29/2018)
(NEPA - CE, 11/17/2017; Re-validation 3/29/2018)

001-3290 RMRA $350,000
001-0890 FTF $350,000
20.10.201.322 $700,000

2017-18
802-3290 RMRA $934,000

302-0890 FTF $933,000
20.20.201.322 $1,867,000

10-3235
SHOPP/17-18

CON ENG
$700,000
CONST

$2,000,000
1018000077

4
1H341

$2,567,000

San Joaquin
10-SJ-5
R21.4

37
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

Near Turlock and Modesto, from the Merced County
line to the San Joaquin County line.  Outcome/Output:
Rehabilitate pavement by grinding and overlaying
asphalt, sealing cracks, and replacing deteriorated
concrete slabs. This project is necessary to extend
pavement service life and improve ride quality.

Performance Measure:
Planned: 20, Actual: 20  Lane mile(s) 

Preliminary
Engineering Budget Expended
PA&ED $1,224,000 $754,251
PS&E $2,350,000 $1,440,679
R/W Supp $50,000 $1,674

(CEQA - CE, 6/22/2017)
(NEPA - CE, 6/22/2017)

CONTINGENT ON THE PASSAGE OF THE 2018 
BUDGET ACT.

001-3290 RMRA $2,273,000
001-0890 FTF $2,273,000
20.10.201.121 $4,546,000

2018-19
802-3290 RMRA $10,958,000

302-0890 FTF $10,958,000
20.20.201.121 $21,916,000

10-3088
SHOPP/17-18

CON ENG
$4,057,000

CONST
$21,344,000
1014000108

4
1C290

$26,462,000

Stanislaus
10-Sta-99

R0.0/R24.8

38

In and near Modesto, from north of Hatch Road to
south of Tuolumne Boulevard at Tuolumne River Bridge
No. 38-0078L/R, South Modesto Undercrossing No. 38
-0082L/R, and South Modesto Overhead No. 38
-0076L/R.   Outcome/Output: Replace approach slabs
and joint seals at six locations, and repair deck at one
location.  The project is necessary to extend the service
life of these structures.

Performance Measure:
Planned: 6, Actual: 6  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $310,000 $262,825
PS&E $845,000 $649,590
R/W Supp $10,000 $1,352

(CEQA - CE, 4/28/2017; Re-validation 3/29/2018) 
(NEPA - CE, 4/28/2017; Re-validation 3/29/2018) 

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $615,000
001-0890 FTF $615,000
20.10.201.119 $1,230,000

2018-19
802-3290 RMRA $2,793,000

302-0890 FTF $2,792,000
20.20.201.119 $5,585,000

10-3192
SHOPP/17-18

CON ENG
$1,040,000

CONST
$4,929,000

1016000024
4

1C870

$6,815,000

Stanislaus
10-Sta-99

R13.9/R15.1

39
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In the city of San Diego, from Mira Mesa Boulevard
Undercrossing to 0.4 mile north of Route 5/805
separation.   Outcome/Output: Rehabilitate pavement by
grinding, placing rubberized asphalt overlay, and
replacing localized failed slabs to extend pavement
service life and improve ride quality. 

Performance Measure:
Planned: 14.4, Actual: 14.4  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $1,357,000 $1,218,303
R/W Supp $0 $0

(CEQA - CE, 3/20/2015; Re-validation 3/5/2018)
(NEPA - CE, 3/20/2015; Re-validation 3/5/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $755,000
001-0890 FTF $755,000
20.10.201.121 $1,510,000

2018-19
802-3290 RMRA $3,391,000

302-0890 FTF $3,391,000
20.20.201.121 $6,782,000

11-1175
SHOPP/17-18

CON ENG
$1,302,000

CONST
$8,120,000

1115000038
4

41990

$8,292,000

San Diego
11-SD-805
27.1/28.9

40

In Tustin and Irvine, from Route 133 to Route 55.
Outcome/Output: Upgrade existing communication
system by upgrading fiber optic cable, upgrade one
video camera, and upgrade networking hardware in
order to better monitor and manage traffic from the
Traffic Management Center.

Performance Measure:
Planned: 7, Actual: 7  Field element(s)

Preliminary
Engineering Budget Expended
PA&ED $330,000 $330,282
PS&E $780,000 $555,729
R/W Supp $0 $0

(CEQA - CE, 1/9/2017; Re-validation 2/13/2018) 
(NEPA - CE, 1/9/2017; Re-validation 2/13/2018) 

001-3290 RMRA $375,000
001-0890 FTF $375,000
20.10.201.315 $750,000

2017-18
802-3290 RMRA $1,066,000

302-0890 FTF $1,066,000
20.20.201.315 $2,132,000

12-2753B
SHOPP/17-18

CON ENG
$750,000
CONST

$3,000,000
1213000143

4
0H028

$2,882,000

Orange
12-Ora-5
23.2/30.2

41
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-60

Location
Project Description

Project Support Expenditures

In Anaheim from 1.9 miles east of Route 90 Separation
to 0.3 mile west of Weir Canyon Road Undercrossing
Outcome/Output: Rehabilitate Commercial Vehicle
Enforcement Facility (CVEF) at westbound Peralta
Weigh Station by replacing the weigh station building,
installing inspection area canopy, a multi-platform
scale, and a new sewer system, upgrading lighting, and
reconstructing the pavement.

Performance Measure:
Planned: 1, Actual: 1  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $431,000 $440,649
PS&E $1,786,200 $1,691,128
R/W Supp $10,000 $2,543

(CEQA - CE, 3/2/2016; Re-validation 4/10/2018)
(NEPA - CE, 3/2/2016; Re-validation 4/10/2018)

001-0042 SHA $1,419,000
20.10.201.321

2016-17
302-0042 SHA $6,837,000
20.20.201.321

12-4644A
SHOPP/17-18

CON ENG
$1,419,000

CONST
$6,847,000

1213000187
4

0N270

$8,256,000

Orange
12-Ora-91

R13.4/R14.1

42
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$875,000 for the South Fork Eel River Bridge project programmed in the State Highway 
Operation and Protection Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $875,000 the South Fork Eel River Bridge SHOPP project. 

BACKGROUND: 

The attached vote list describes one SHOPP project totaling $875,000.  The Department is ready 
to proceed with this project, and is requesting an allocation at this time; however, the allocation 
is contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved, that $625,000 be allocated from the Budget Act of 2018, Budget Act Item 
2660-302-0042 for construction and $250,000 for construction engineering for the SHOPP 
project described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5b.(5) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
RESOLUTION FP-17-78 
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Amount by
Fund Type

2.5b.(5) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-78

Location
Project Description

Project Support Expenditures

Near Leggett, at South Fork Eel River Bridge No. 10
-0149. Outcome/Output: Permanent restoration of
secondary steel truss bridge members damaged by
high-load truck hit on May 19, 2017.  Work includes
replacement of damaged bracing members and gusset
plates, and heat straightening of deflected vertical
members. The project will restore the full structural
integrity of the bridge.  Abatement is being sought to
recover costs from responsible parties.

Performance Measure:
Planned: 1, Actual: 1  Location(s) 

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $0 $0
R/W Supp $5,000 $0

(CEQA - N/A)
(NEPA - N/A)

Director's Order Emergency Limited Bid (ELB) project.

SHOPP allocation contingent upon approval of a
concurrent project amendment under SHOPP
Amendment 16H-025.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0042 SHA $250,000
20.10.201.131

2018-19
302-0042 SHA $625,000
20.20.201.131

01-8501
SHOPP/17-18

CON ENG
$250,000
CONST

$625,000
0118000175

4
0J140

$875,000

Mendocino
01-Men-1

105.0

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$101.0 million for Project Approval and Environmental Document (PA&ED), Plans, 
Specifications and Estimate (PS&E) and Right-of-Way (R/W) support for 123 phases 
programmed in the 2016 State Highway Operation and Protection Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $101.0 million for 123 PA&ED, PS&E and R/W support phases in the 
SHOPP, as follows: 

• $52.4 million for 72 SHOPP support phases and
• $48.6 million for 51 SHOPP (SB 1) support phases.

BACKGROUND: 

The 2016 SHOPP details both support and construction capital for rehabilitation projects on the 
State Highway System.  The passage of the Road Repair and Accountability Act (SB 1) 
necessitates that the Department and the Commission establish baseline budgets for each phase 
of each project in the 2016 SHOPP, and requires an allocation of each support phase on or after 
July 1, 2017.   

FINANCIAL RESOLUTION: 

Resolved, that $101.0 million be allocated for PA&ED, PS&E and R/W support for SHOPP 
projects described on the attached list. 

Attachments 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5b.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
PA&ED, PS&E AND R/W SUPPORT 
RESOLUTION FP-17-61   
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CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

Phase: PA&ED

01-Hum-96
0F6001 $2,621,000 $2,621,000PA&EDNear Hoopa, at Trinity River Bridge No. 04-0137.

Upgrade bridge rails, widen for pedestrian
access, and strengthen for truck permit load
capacity.

(Long Lead Project)

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
1,328.0 Linear feet

2432
0116000029

22-23

12.3

01-Hum-96
0F3502 $2,434,000 $2,434,000PA&EDNear Weitchpec, at Klamath River Bridge No. 04

-0144.  Seismically retrofit bridge, upgrade bridge
rails, and provide shoulders and pedestrian
access.

(Long Lead Project)

Program Code
201.113 - Bridge Seismic Restoration 

Performance Measure
1 Bridge(s)

2423
0115000114

22-23

22.9

01-Men-101
0A1303 $1,176,000 $1,176,000PA&EDNear Hopland, from 0.1 mile south to 0.3 mile

north of Russian River Bridge No. 10-0082 (PM
9.24).  Bridge seismic and rail upgrade and
widen for standard shoulders with partial or
complete structure replacement.

(Long Lead Project)

Program Code
201.113 - Bridge Seismic Restoration

Performance Measure
1 Bridge(s)

4526
0116000001

22-23

9.2/9.9

05-SB-1
1H6104 $1,736,000 $1,736,000PA&EDNear Santa Maria, from 0.2 mile north of Route

135 Junction to Route 166 Junction.  Widen
shoulders, install rumble strips, upgrade
guardrails and relocate objects from within the
clear recovery zone.

(Long Lead Project)

Program Code
201.015 - Collision Severity Reduction

Performance Measure
103 Collision(s) reduced

2667
0516000097

18-19

R35.0/49.2
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CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

08-SBd-138
1H8305 $850,000 $850,000PA&EDNear Pinon Hills, from Los Angeles County line

to 0.5 mile west of Phelan Road.  Widen roadway
to provide up to 14 foot median, widen shoulders,
and construct rumble strips.

Program Code
201.010 - Safety Improvements

Performance Measure 
55 Collision(s)reduced

3010F
0817000139

21-22

0.0/2.4

09-Iny-395
366806 $1,530,000 $1,530,000PA&EDNear Bishop, from North See Vee Lane to North 

Barlow Lane.  Upgrade Americans with
Disabilities Act (ADA) curb ramps, driveways,
and pedestrian push buttons, refresh striping,
relocate signals, and improve pedestrian and
bicycle access.

(Long Lead Project)

Program Code
201.361 - Americans with Disabilities Act New
Curb Ramps

Performance Measure
15 Curb ramp(s)

2641
0916000021

23-24

117.3/117.8

09-Mno-395
369407 $1,300,000 $1,300,000PA&EDNear Bridgeport, from north of Route 270

Junction to Green Creek Road.  Widen shoulders
to 8 feet, install rumble strips, improve sight
distance, and upgrade signing and striping to
current standards.

(Long Lead Project)

Program Code
201.015 - Collision Severity Reduction

Performance Measure
54 Collision(s) reduced 

2639
0917000014

23-24

69.9/71.9

09-Mno-395
368008 $1,395,000 $1,395,000PA&EDNear Bridgeport, from Burcham Flat Road to 0.3

mile south of Route 395/108 Junction.  Widen
shoulders, install rumble strips, and correct
superelevation at three curves.

(Long Lead Project)

Program Code
201.015 - Collision Severity Reduction

Performance Measure
55 Collision(s) reduced

2460
0917000011

22-23

91.6/93.4

Total for PA&ED $13,042,0008  Requests
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CTC Financial Vote List 
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

Phase: PS&E

01-Hum-96
0G7109 $250,000 $250,000PS&ENear Willow Creek, at 0.1 mile east of Willow

Creek Bridge.  Transportation infrastructure
improvement for zero-emission vehicle charging.

(Concurrent consideration of funding under
Resolution E-18-57; June 2018.)

Program Code
201.999 - Multiple Objective

Performance Measure
1 Location(s)

2462
0117000052

17-18

0.4

01-Lak-20
0E85010 $812,000 $812,000PS&EIn Lake and Mendocino Counties on various

routes at various locations.  Upgrade guardrail,
end treatments, and transition railings to current
standards and install vegetation control
measures.

(The Department has determined this project is 
Categorically Exempt.)

Program Code
201.015 - Collision Severity Reduction 

Performance Measure
174 Collision(s) reduced

7018
0115000037

18-19

0.0

01-Men-1
0H44011 $1,700,000 $1,700,000PS&ENear Point Arena and Fort Bragg, from 0.6 mile

north of Haven Neck Drive to 0.1 mile north of
South Fork Cotteneva Creek Bridge.  Advance
mitigation credit purchases (14 credits) for future
SHOPP construction projects expected to impact
wetlands.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.240 - Roadside Enhancement

Performance Measure 
7 Location(s)

4693
0117000222

18-19

6.8/87.9

01-Men-1
0H44112 $850,000 $850,000PS&ENear Manchester and Fort Bragg, from Garcia

River Bridge to 0.1 mile north of Abalobadiah
Creek.  Advance mitigation credit purchases (7
credits) for future SHOPP construction projects
expected to impact sensitive streams.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.240 - Roadside Enhancement

Performance Measure
4 Location(s)

4699
0118000077

18-19

18.5/71.4
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CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

03-Nev-20
4H03013 $340,000 $340,000PS&EIn Nevada, El Dorado, Yuba, Placer, and Yolo

Counties, on Routes 16, 20, 49, 50, 70, and 80 at
various locations. Construct rumble strips. 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
117 Collision(s) reduced

4001
0318000129

18-19

25.8/45.7

03-Sac-12
2H64014 $560,000 $560,000PS&ENear Rio Vista, at Route 160.  Intersection

improvements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
26 Collision(s) reduced

5961
0317000167

19-20

0.4/1.0

03-Sac-Var
4H02015 $400,000 $400,000PS&EIn Sacramento, Yolo, Placer, and Glenn

Counties, on Routes 5, 16, 45, 49, 50, 65, 80, 99,
113, and 174 at various locations.  Install traffic
operations elements such as queue warning
systems, flashing beacons, and lighting, and
modify existing signals to new standards.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
125 Collision(s) reduced

3855
0318000128

18-19

0.0

04-Ala-13
3J11016 $1,000,000 $1,000,000PS&EIn Alameda County, in various cities, on various

routes, at various locations.  Crosswalk safety
enhancements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.015 - Collision Severity Reduction 

Performance Measure
38 Collision(s) reduced 

1487Q
0415000088

18-19

0.0
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CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

04-Ala-880
2J81017 $880,000 $995,000PS&EIn Fremont, from north of Auto Mall Parkway to

south of Fremont Boulevard at various locations.
Highway worker safety improvements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
83 Location(s)

1483N
0415000008

18-19

4.8/11.3

04-Nap-29
3G64A18 $640,000 $640,000PS&EIn Calistoga, at Napa River Bridge No. 21-0018.

Environmental mitigation and plant establishment
for bridge replacement project.

(Future consideration of funding approved under
Resolution E-15-21; May 2015.)

Program Code
201.111 - Bridge Scour Mitigation

Performance Measure
1 Bridge(s)

0587M
0416000349

18-19

37.0

04-SF-101
4J39019 $1,700,000 $2,000,000PS&EIn the City and County of San Francisco, from

San Mateo County line to Route 101/80 Junction.
Overlay existing pavement with open graded
asphalt, groove concrete pavement and upgrade
drainage system.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
261 Collision(s) reduced

1490F
0415000340

19-20

0.0/4.2

05-Mon-Var
1G31020 $1,044,000 $1,103,000PS&EIn Monterey, Santa Cruz and San Benito

Counties, on various routes at various locations.
Replace and install advance curve warning
signs.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.015 - Collision Severity Reduction 

Performance Measure
1,107 Collision(s) reduced

2595
0514000140

18-19

0.0
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CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

05-SB-Var
1G30021 $1,125,000 $1,125,000PS&EIn Santa Barbara and San Luis Obispo Counties,

on various routes at various locations.  Replace
and install advance curve warning signs. 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.015 - Collision Severity Reduction

Performance Measure 
20 Collision(s) reduced

2594
0514000138

18-19

0.0

05-SCr-17
1G26022 $2,013,000 $2,013,000PS&ENear Scotts Valley, from 0.06 miles south of

Laurel Road to 0.25 miles north of Laurel Road.
Construct wildlife Undercrossing.  Funding for
PA&ED, PS&E and R/W only.  Local
contributions to fund remaining components.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.240 - Roadside Enhancement

Performance Measure
1 Location(s)

2593
0514000131

19-20

9.4/9.6

05-SLO-101
1F49023 $1,475,000 $1,475,000PS&EIn and near Atascadero, from Santa Margarita

Creek to South Paso Robles Overhead.  Improve
clear recovery and install barrier.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.015 - Collision Severity Reduction

Performance Measure 
29 Collision(s) reduced

2518
0514000002

19-20

36.6/55.7

07-LA-1
2991024 $1,028,000 $1,028,000PS&EIn Long Beach, at Lakewood Boulevard (Route

19) and Los Alamitos Traffic Circle.  Install
pavement delineation, overhead guide signs and
associated roadway improvements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.015 - Collision Severity Reduction

Performance Measure 
59 Collision(s) reduced

4632
0713000302

18-19

3.5
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CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

07-LA-1
3049025 $1,961,000 $1,961,000PS&EIn various cities, from Calle Mayor to Ventura

County line; also on Routes 23 and 27, at various
locations.  Construct storm water treatment Best
Management Practices (BMPs).

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.335 - Storm Water Mitigation

Performance Measure
24.0 Acre(s) treated/pollutant

4722
0714000086

18-19

17.4/62.8

07-LA-101
3424026 $450,000 $450,000PS&EIn the city of Los Angeles, at the Caltrans District

7 headquarters office building, 100 S. Main
Street.  Repair damaged roof.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.353 - Office Facilities

Performance Measure
1 Location(s)

5287
0717000277

18-19

0.0

07-LA-101
3440027 $50,000 $50,000PS&EIn the city of Los Angeles, at the Caltrans District

7 headquarters office building, 100 S. Main
Street.  Replace and upgrade three hot water
heater (boilers) units.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.353 - Office Facilities

Performance Measure
1 Location(s)

5379
0718000042

18-19

0.0

07-LA-110
2761028 $1,568,000 $1,568,000PS&EIn the cities of Los Angeles and Carson, from L

Street to 223rd Street.  Construct storm water
treatment Best Management Practices.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.335 - Storm Water Mitigation

Performance Measure
29.6 Acre(s) treated/pollutant

4174
0700000525

18-19

3.8/6.5
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CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

07-LA-110
2383029 $1,855,000 $1,855,000PS&EIn the city of Los Angeles, from 120th Street to

3rd Street at various locations.  Construct gross
solid removal devices, biofiltration devices and
detention basin. 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.335 - Storm Water Mitigation

Performance Measure
30.8 Acre(s) treated/pollutant

3279
0714000081

18-19

13.4/23.1

07-LA-110
3266030 $1,265,000 $1,265,000PS&EIn Highland Park and South Pasadena, from

south of Avenue 60 to north of Avenue of 64.
Place High Friction Surface Treatment (HFST).

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.010 - Safety Improvements

Performance Measure 
436 Collision(s) reduced

5037
0716000117

18-19

28.7/29.4

07-LA-210
2594031 $3,600,000 $3,600,000PS&ENear Sylmar, San Fernando and Sunland, from

Route 5 to Wheatland Avenue.  Construct storm
water treatment Best Management Practices
(BMPs) to reduce Trash Total Maximum Daily
Load (TMDL). 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.335 - Storm Water Mitigation

Performance Measure
33.0 Acre(s) treated/pollutant

3884
0714000104

18-19

R0.0/R9.7

07-LA-210
3017032 $1,175,000 $1,175,000PS&EIn the cities of Monrovia, Duarte, Irwindale and

Azusa, from Myrtle Avenue to Azusa Avenue. 
Stabilize soil and erosion control.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.335 - Storm Water Mitigation

Performance Measure
18.3 Acre(s) treated/pollutant

4705
0714000033

19-20

R33.7/R39.8
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects ,,

08-Riv-60
1F37133 $430,000 $430,000PS&EIn the cities of Eastvale, Jurupa Valley, Riverside

and Moreno Valley, from Hamner Avenue to
Gilman Spring Road; also on Route 91, from
Route 15 to Madison Street.  Replace existing
guide signs with retro-reflective sheeting.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.170 - Signs and Lighting Rehabilitation

Performance Measure
221 Lighting fixture(s)

0022K
0815000163

19-20

R0.0/22.3

08-SBd-10
1C30034 $417,000 $417,000PS&EIn Redlands and Yucaipa, from Wabash Avenue

to County line Road.  Construct roadside safety
improvements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
120 Location(s) 

3001U
0812000270

19-20

34.2/R39.1

08-SBd-60
1F36135 $436,000 $436,000PS&EIn Pomona, Chino and Ontario, from Los Angeles

County line to Riverside County line.  Replace
existing signs with retro-reflective sheeting.

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.170 - Signs and Lighting Rehabilitation

Performance Measure
68 Sign(s)

0178P
0815000160

19-20

R0.0/R9.9

10-Mpa-140
0Y60036 $528,000 $628,000PS&EIn the community of Mariposa, from Route 49 to

12th Street.    Improve pedestrian access
facilities to reduce collision severity.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.015 - Collision Severity Reduction

Performance Measure
24 Collision(s) reduced 

3131
1013000244

19-20

21.2/21.8
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

10-SJ-99
1C28037 $1,417,000 $1,682,000PS&EIn Lodi, from south of Route 12 (Victor Road) to

south of Turner Road.  Realign northbound
onramp, increase bridge vertical clearance and
construct auxiliary lane.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.310 - Operational Improvements

Performance Measure
158.2 Daily vehicle hour(s) of delay (DVHD)

3145
1014000134

18-19

30.9/31.3

10-Sta-99
0L87038 $1,427,000 $1,427,000PS&ENear Ceres and Modesto, in the northbound

direction from Hatch Road onramp to S. 9th
Street offramp.  Construct auxiliary lane.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.310 - Operational Improvements

Performance Measure
110.0 Daily vehicle hour(s) of delay (DVHD)

0037
1015000003

19-20

R13.4/R13.8

11-SD-8
4113139 $1,700,000 $1,700,000PS&EIn the city of San Diego, from east of Route 163

to east of Route 805; also on Route 805, from
north of Adams Avenue to south of Route 8 (PM
17.3/17.5).  Roadside safety improvements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
48 Location(s)

1165
1114000118

18-19

2.8/5.0

12-Ora-39
0Q29040 $575,000 $575,000PS&EIn the city of La Habra, at Fashion Square Lane.

Modify traffic signal and add lighting. 

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.010 - Safety Improvements

Performance Measure 
25 Collision(s) reduced

3279
1216000122

18-19

19.4

Total for PS&E $35,510,00032  Requests
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

Phase: R/W Sup

01-Hum-96
0G71041 $39,000 $39,000R/W SupNear Willow Creek, at 0.1 mile east of Willow

Creek Bridge.  Transportation infrastructure
improvement for zero-emission vehicle charging.

Program Code
201.999 - Multiple Objective

Performance Measure
1 Location(s)

2462
0117000052

17-18

0.4

01-Lak-20
0E85042 $81,000 $81,000R/W SupIn Lake and Mendocino Counties on various

routes at various locations.  Upgrade guardrail,
end treatments, and transition railings to current
standards and install vegetation control
measures.

Program Code
201.015 - Collision Severity Reduction

Performance Measure 
174 Collision(s) reduced

7018
0115000037

18-19

0.0

01-Men-1
0H44043 $7,000 $7,000R/W SupNear Point Arena and Fort Bragg, from 0.6 mile

north of Haven Neck Drive to 0.1 mile north of
South Fork Cotteneva Creek Bridge.  Advance
mitigation credit purchases (14 credits) for future
SHOPP construction projects expected to impact
wetlands.

Program Code 
201.240 - Roadside Enhancement

Performance Measure 
7 Location(s)

4693
0117000222

18-19

6.8/87.9

01-Men-1
0H44144 $3,000 $3,000R/W SupNear Manchester and Fort Bragg, from Garcia

River Bridge to 0.1 mile north of Abalobadiah
Creek.  Advance mitigation credit purchases (7
credits) for future SHOPP construction projects
expected to impact sensitive streams.

Program Code
201.240 - Roadside Enhancement

Performance Measure 
4 Location(s)

4699
0118000077

18-19

18.5/71.4

02-Teh-36
2H63045 $685,000 $685,000R/W SupNear Red Bluff, from west of Basler Road to east

of Diamond Star Road.  Curve improvement.

Program Code
201.010 - Safety Improvements

Performance Measure 
16 Collision(s) reduced

3663
0216000156

19-20

26.6/27.6
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

03-Nev-20
4H03046 $40,000 $40,000R/W SupIn Nevada, El Dorado, Yuba, Placer, and Yolo

Counties, on Routes 16, 20, 49, 50, 70, and 80 at
various locations.  Construct rumble strips.

Program Code 
201.010 - Safety Improvements

Performance Measure 
117 Collision(s) reduced

4001
0318000129

18-19

25.8/45.7

03-Sac-12
2H64047 $100,000 $100,000R/W SupNear Rio Vista, at Route 160.  Intersection

improvements.

Program Code
201.010 - Safety Improvements

Performance Measure
26 Collision(s) reduced

5961
0317000167

19-20

0.4/1.0

03-Sac-Var
4H02048 $120,000 $120,000R/W SupIn Sacramento, Yolo, Placer, and Glenn

Counties, on Routes 5, 16, 45, 49, 50, 65, 80, 99,
113, and 174 at various locations.  Install traffic
operations elements such as queue warning
systems, flashing beacons, and lighting, and
modify existing signals to new standards.

Program Code
201.010 - Safety Improvements

Performance Measure
125 Collision(s) reduced

3855
0318000128

18-19

0.0

04-Ala-13
3J11049 $214,000 $214,000R/W SupIn various cities, on various routes, at various

locations.  Crosswalk safety enhancements.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
38 Collision(s) reduced 

1487Q
0415000088

18-19

0.0

04-Ala-880
2J81050 $44,000 $44,000R/W SupIn Fremont, from north of Auto Mall Parkway to

south of Fremont Boulevard at various locations.
Highway worker safety improvements.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure 
83 Location(s)

1483N
0415000008

18-19

4.8/11.3
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

04-Nap-29
3G64A51 $400,000 $400,000R/W SupIn Calistoga, at Napa River Bridge No. 21-0018.

Environmental mitigation and plant establishment
for bridge replacement project.

Program Code
201.111 - Bridge Scour Mitigation

Performance Measure
1 Bridge(s)

0587M
0416000349

18-19

37.0

05-Mon-Var
1G31052 $35,000 $35,000R/W SupIn Monterey, Santa Cruz and San Benito

Counties, on various routes at various locations.
Replace and install advance curve warning
signs.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
1,107 Collision(s) reduced

2595
0514000140

18-19

0.0

05-SB-Var
1G30053 $41,000 $40,000R/W SupIn Santa Barbara and San Luis Obispo Counties,

on various routes at various locations.  Replace
and install advance curve warning signs.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
20 Collision(s) reduced

2594
0514000138

18-19

0.0

05-SCr-17
1G26054 $226,000 $226,000R/W SupNear Scotts Valley, from 0.06 miles south of

Laurel Road to 0.25 miles north of Laurel Road.
Construct wildlife Undercrossing.  Funding for
PA&ED, PS&E and R/W only.  Local
contributions to fund remaining components.

(As part of this allocation request, the
Department is requesting to extend the
completion of the phase an additional 20 months
beyond the 36 months deadline.)

Program Code
201.240 - Roadside Enhancement

Performance Measure 
1 Location(s)

2593
0514000131

19-20

9.4/9.6

05-SLO-101
1F49055 $95,000 $95,000R/W SupIn and near Atascadero, from Santa Margarita

Creek to South Paso Robles Overhead.  Improve
clear recovery and install barrier.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
29 Collision(s) reduced 

2518
0514000002

19-20

36.6/55.7
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

05-SLO-101
0G04156 $28,000 $28,000R/W SupIn San Luis Obispo County near Paso Robles

from 0.1 mile south to 0.1 mile north of San
Marcos Creek Bridge and from 0.1 mile south to
0.1 mile north of South San Miguel
Undercrossing.  Landscape mitigation.

(As part of this allocation request, the
Department is requesting to extend the
completion of the phase an additional 20 months
beyond the 36 months deadline.)

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
0.0 Lane mile(s)

0040C
0515000019

18-19

63.5/65.2

07-LA-1
3049057 $62,000 $62,000R/W SupIn various cities, from Calle Mayor to Ventura

County line; also on Routes 23 and 27, at various
locations.  Construct storm water treatment Best
Management Practices (BMPs).

Program Code
201.335 - Storm Water Mitigation

Performance Measure
24.0 Acre(s) treated/pollutant

4722
0714000086

18-19

17.4/62.8

07-LA-1
3169058 $50,000 $50,000R/W SupIn Santa Monica, at McClure Tunnel Bridge No.

53-0008.  Enhance safety lighting inside tunnel.

Program Code
201.170 - Signs and Lighting Rehabilitation

Performance Measure
150 Lighting fixture(s)

4903
0715000227

18-19

35.1/35.4

07-LA-110
2761059 $300,000 $300,000R/W SupIn the cities of Los Angeles and Carson, from L

Street to 223rd Street.  Construct storm water
treatment Best Management Practices.

Program Code
201.335 - Storm Water Mitigation

Performance Measure
29.6 Acre(s) treated/pollutant

4174
0700000525

18-19

3.8/6.5

07-LA-110
2383060 $30,000 $30,000R/W SupIn the city of Los Angeles, from 120th Street to

3rd Street at various locations.  Construct gross
solid removal devices, biofiltration devices and
detention basin. 

Program Code
201.335 - Storm Water Mitigation

Performance Measure
30.8 Acre(s) treated/pollutant

3279
0714000081

18-19

13.4/23.1
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

07-LA-110
3266061 $15,000 $15,000R/W SupIn Highland Park and South Pasadena, from

south of Avenue 60 to north of Avenue of 64.
Place High Friction Surface Treatment (HFST).

Program Code
201.010 - Safety Improvements

Performance Measure
436 Collision(s) reduced

5037
0716000117

18-19

28.7/29.4

07-LA-210
2594062 $100,000 $100,000R/W SupNear Sylmar, San Fernando and Sunland, from

Route 5 to Wheatland Avenue.  Construct storm
water treatment Best Management Practices
(BMPs) to reduce Trash Total Maximum Daily
Load (TMDL). 

Program Code 
201.335 - Storm Water Mitigation

Performance Measure
33.0 Acre(s) treated/pollutant

3884
0714000104

18-19

R0.0/R9.7

07-LA-210
3110063 $30,000 $30,000R/W SupIn Pasadena, at the Route 134/210/710

Interchange.  Roadside safety improvements.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
53 Location(s)

4810
0715000005

19-20

R24.6/R25.3

07-LA-210
3036064 $31,000 $31,000R/W SupIn Pasadena, Arcadia and Monrovia, from Route

710 to Huntington Drive.  Roadside safety
improvements.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
47 Location(s)

4708
0714000031

18-19

R25.0/R32.8

07-LA-210
3017065 $30,000 $30,000R/W SupIn the cities of Monrovia, Duarte, Irwindale and

Azusa, from Myrtle Avenue to Azusa Avenue. 
Stabilize soil and erosion control.

Program Code
201.335 - Storm Water Mitigation

Performance Measure
18.3 Acre(s) treated/pollutant

4705
0714000033

19-20

R33.7/R39.8
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

07-LA-405
3051066 $12,000 $12,000R/W SupIn Van Nuys, near Saticoy Street.  Replace and

install Weigh-in-Motion (WIM) system.

Program Code
201.321 - Weigh Stations

Performance Measure
1 Location(s)

4724
0714000097

18-19

42.9

08-Riv-60
1F37167 $15,000 $15,000R/W SupIn the cities of Eastvale, Jurupa Valley, Riverside

and Moreno Valley, from Hamner Avenue to
Gilman Spring Road; also on Route 91, from
Route 15 to Madison Street.  Replace existing
guide signs with retro-reflective sheeting.

Program Code
201.170 - Signs and Lighting Rehabilitation

Performance Measure
221 Lighting fixture(s)

0022K
0815000163

19-20

R0.0/22.3

08-SBd-10
1C30068 $43,000 $43,000R/W SupIn Redlands and Yucaipa, from Wabash Avenue 

to County line Road.  Construct roadside safety
improvements.

Program Code
201.235 - Roadside Safety Improvements/ 
Freeway Maintenance Access

Performance Measure 
120 Location(s)

3001U
0812000270

19-20

34.2/R39.1

08-SBd-60
1F36169 $12,000 $12,000R/W SupIn Pomona, Chino and Ontario, from Los Angeles

County line to Riverside County line. Replace
existing signs with retro-reflective sheeting.

Program Code
201.170 - Signs and Lighting Rehabilitation

Performance Measure
68 Sign(s)

0178P
0815000160

19-20

R0.0/R9.9

10-Mpa-140
0Y60070 $411,000 $450,000R/W SupIn the community of Mariposa, from Route 49 to

12th Street.    Improve pedestrian access
facilities to reduce collision severity.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
24 Collision(s) reduced 

3131
1013000244

19-20

21.2/21.8
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

10-SJ-99
1C28071 $339,000 $339,000R/W SupIn Lodi, from south of Route 12 (Victor Road) to

south of Turner Road.  Realign northbound
onramp, increase bridge vertical clearance and
construct auxiliary lane.

Program Code
201.310 - Operational Improvements

Performance Measure
158.2 Daily vehicle hour(s) of delay (DVHD)

3145
1014000134

18-19

30.9/31.3

10-Sta-99
0L87072 $141,000 $141,000R/W SupNear Ceres and Modesto, in the northbound

direction from Hatch Road onramp to S. 9th
Street offramp.  Construct auxiliary lane.

Program Code 
201.310 - Operational Improvements 

Performance Measure
110.0 Daily vehicle hour(s) of delay (DVHD)

0037
1015000003

19-20

R13.4/R13.8

Total for R/W Sup $3,817,00032  Requests

$52,369,000Grand Total 72  Requests
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

Phase: PS&E

01-Hum-101
0E7701 $1,355,000 $1,355,000PS&EIn Humboldt County, at South Fork Eel River

Bridge and Separation No. 04-0065, South Fork
Eel River Bridge No. 04-0076 (PM 35.5), and
Arcata Overhead No. 04-0079R.  Strengthen
three bridge structures.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.322 - Trans Permit Requirements for Bridges

Performance Measure
3 Bridge(s)

2400
0115000009

18-19

R17.9/87.8

02-Las-36
4E4602 $1,600,000 $1,670,000PS&ENear Westwood, from 1.2 miles west of Goodrich

Creek Bridge to 1.3 miles west of Willard Creek
Road.  Rehabilitate roadway. 

(Concurrent consideration of funding under
Resolution E-18-88; June 2018.)

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
20.9 Lane mile(s)

3468
0200020287

19-20

6.1/14.3

02-Las-36
4F5603 $1,280,000 $1,280,000PS&ENear Westwood, at Goodrich Creek Bridge No.

07-0048.  Replace bridge.

(Concurrent consideration of funding under
Resolution E-18-88; June 2018.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

3512
0213000006

19-20

7.2/7.4

02-Teh-5
4F5904 $1,659,000 $1,659,000PS&EIn Red Bluff, at Sacramento River Bridge No. 08

-0095L/R.  Retrofit bridges.

(Concurrent consideration of funding under
Resolution E-18-58; June 2018.)

Program Code
201.113 - Bridge Seismic Restoration

Performance Measure
2 Bridge(s)

3515
0213000010

19-20

R25.4
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

02-Teh-36
4G5605 $660,000 $660,000PS&ENear Red Bluff, from Shasta County line to Route

32 at various locations.  Drainage system
restoration.

(The Department has determined this project is 
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
25 Culvert(s)

3550
0214000025

19-20

0.0/100.0

03-But-99
0H3306 $1,230,000 $1,400,000PS&EIn and near Chico, from north of Route 162 to

north of Broyles Road.  Bridge rail upgrade at six
locations.

(Future consideration of funding approved under 
Resolution E-18-34; May 2018.)

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
999.0 Linear feet

2433
0315000145

19-20

13.3/45.9

03-But-99
0F2907 $1,390,000 $1,500,000PS&ENear Richvale, at Cottonwood Creek Bridge No.

12-0120, from 0.3 mile south to 0.5 mile north of
Nelson Avenue.  Replace and realign scour-
critical bridge.

(Future consideration of funding approved under
Resolution E-18-35; May 2018.)

Program Code
201.111 - Bridge Scour Mitigation

Performance Measure
1 Bridge(s)

2425
0314000101

19-20

14.9/15.7

03-Sac-80
0H5408 $1,200,000 $1,425,000PS&EIn and near the cities of Sacramento and Citrus

Heights, from east of the Yolo County line to the
Placer County line; also in Placer County, in the
city of Roseville from the Sacramento County line
to east of the Sacramento County line (PM
0.0/0.7).  Install fiber optic communication line.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
18.4 Mile(s) of cable

6713
0315000204

19-20

M0.1/18.0
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CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

03-Sac-80
1H1909 $1,500,000 $1,500,000PS&ENear the city of Sacramento, from 0.2 mile east

of Longview Drive to 0.4 mile east of Madison
Avenue.  Pavement rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
35.6 Lane mile(s)

6714
0316000065

21-22

M9.6/12.9

04-SCl-17
1J97010 $2,750,000 $2,750,000PS&EIn and near Los Gatos, Campbell and San Jose,

from Hebard Way to Route 280.  Pavement 
rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
50.0 Lane mile(s)

1480B
0414000404

19-20

2.8/13.9

04-SF-1
4C13011 $1,319,000 $1,319,000PS&EIn San Francisco, from Route 280 to Ruckman

Avenue Undercrossing.  Rehabilitate roadway.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
41.4 Lane mile(s)

0585E
0400001180

17-18

R0.0/R6.9

04-SF-1
0J70012 $750,000 $750,000PS&EIn the City and County of San Francisco, from

Junipero Serra Boulevard to Lake Street. 
Upgrade and interconnect traffic signals.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
9 Field element(s)

0481V
0414000027

17-18

R0.7/5.9
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

04-Son-12
1J36013 $870,000 $1,035,000PS&EIn and near Sonoma, from Vallejo Avenue to east

of Leveroni Road/Napa Road.  Pavement
rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
7.6 Lane mile(s)

0488K
0414000202

19-20

35.1/38.9

04-Son-101
0J64214 $6,799,000 $6,799,000PS&EIn and near Windsor, Healdsburg, and

Cloverdale, from Old Redwood Highway to 2.0
miles south of Mendocino County line.  Roadway
rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
43.2 Lane mile(s)

1482F
0414000476

18-19

29.3/R54.3

05-Mon-101
0N20015 $1,000,000 $1,000,000PS&EIn and near Salinas, from 0.4 mile north of Airport

Boulevard Overcrossing to 0.3 mile south of San 
Miguel Canyon Road Overcrossing.  Install
vehicle detection systems, Changeable Message
Signs (CMS), cameras, and a vehicle pullout.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
11 Field element(s)

0064Q
0516000016

18-19

86.0/95.8

05-SLO-1
0L72216 $1,900,000 $1,900,000PS&ENear Morro Bay, at Old Creek Bridge No. 05-49

-0070R.  Replace bridge. 

(Concurrent consideration of funding under
Resolution E-18-62; June 2018.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

0072A
0515000098

19-20

34.5
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

06-Ker-46
0U48017 $950,000 $950,000PS&EIn and near Wasco, from Magnolia Avenue to

Route 43 South.  Upgrade Americans with
Disabilities Act (ADA) curb ramps, cold plane
pavement, place Hot Mix Asphalt (HMA) and
Rubberized Hot Mix Asphalt (RHMA) pavement. 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
6.3 Lane mile(s)

6810
0615000299

19-20

49.0/50.9

07-LA-101
3075018 $2,224,000 $2,224,000PS&EIn the cities of Los Angeles, Calabasas and

Agoura Hills, from Route 170 to Kanan Road.
Rehabilitate pavement, construct and upgrade
Americans with Disabilities Act (ADA) curb
ramps.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
0.1 Lane mile(s)

4770
0714000217

19-20

11.8/35.3

08-Riv-10
1E57019 $1,645,000 $1,916,000PS&ENear Palm Springs, at Whitewater River Bridge

No. 56-0004 L/R.  Bridge rehabilitation and scour
mitigation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
2 Bridge(s)

3002F
0814000051

18-19

27.7

08-Riv-15
1F14320 $930,000 $1,066,000PS&EIn and near Corona, from south of Ontario

Avenue to Route 60.  Concrete pavement slab
replacement.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
79.8 Lane mile(s)

3003M
0815000233

19-20

38.2/51.5
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

08-SBd-62
1F13321 $1,050,000 $1,050,000PS&ENear Vidal, from 3.8 miles west of Route 95 to

Arizona State line.  Rehabilitate pavement and
upgrade guardrail.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
42.4 Lane mile(s)

3004A
0816000003

19-20

121.5/142.7

08-SBd-95
1F13122 $640,000 $640,000PS&ENear Needles, from Route 62 to south of Havasu

Lake Road.  Rehabilitate pavement.

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
47.8 Lane mile(s)

3002V
0815000211

19-20

9.7/33.6

08-SBd-95
1F13223 $650,000 $650,000PS&ENear Needles, from Goffs Road to Nevada State

line.  Rehabilitate pavement. 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
32.0 Lane mile(s)

3003Y
0815000212

19-20

64.5/80.5

09-Ker-14
3674024 $1,460,000 $1,460,000PS&EIn Rosamond and Mojave, from 0.5 mile south of

Dawn Road Overcrossing (OC) to 0.5 mile north
of Silver Queen Road OC.  Rehabilitate lanes
and ramps by replacing slabs and grinding lane
1, construct Continuous Reinforced Concrete
Pavement (CRCP) lane 2, cold plane and overlay
ramps with Rubberized Hot Mix Asphalt (RHMA-
G).  Replace guardrail, construct rumble strip,
replace signs using retroreflective sheeting, and
refresh pavement delineation.

(G13 Contingency)

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
27.6 Lane mile(s)

2633
0916000025

19-20

R5.7/R12.6
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

10-Mer-99
1C17025 $3,700,000 $3,700,000PS&EIn and near the city of Merced, from south of

Childs Avenue to south of Franklin Road.
Roadway rehabilitation.

(G13 Contingency)

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
19.6 Lane mile(s)

3089
1014000144

19-20

R12.7/17.6

11-Imp-115
4206026 $371,000 $371,000PS&EIn Imperial County, from north of Alamo River

Bridge to north of Gonder Road.  Culvert
replacement.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
4 Culvert(s)

0602
1115000053

19-20

L10.4/19.8

11-SD-15
4298027 $865,000 $865,000PS&EIn San Diego County, at various locations.

Update Microwave Vehicle Detection System
(MVDS) elements for traffic flow monitoring and
data collections.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
62 Field element(s)

1263
1117000103

18-19

11.5/31.2

11-SD-Var
4182028 $988,000 $988,000PS&EIn San Diego County, on various routes at

various locations.  Culvert rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
7 Culvert(s)

1134
1114000063

18-19

0.0

Total for PS&E $43,882,00028  Requests
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

Phase: R/W Sup

01-Hum-101
0E77029 $65,000 $65,000R/W SupIn Humboldt County, at South Fork Eel River

Bridge and Separation No. 04-0065, South Fork
Eel River Bridge No. 04-0076 (PM 35.5), and
Arcata Overhead No. 04-0079R.  Strengthen
three bridge structures.

Program Code
201.322 - Trans Permit Requirements for Bridges

Performance Measure
3 Bridge(s)

2400
0115000009

18-19

R17.9/87.8

02-Las-36
4E46030 $340,000 $340,000R/W SupNear Westwood, from 1.2 miles west of Goodrich

Creek Bridge to 1.3 miles west of Willard Creek
Road.  Rehabilitate roadway. 

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
20.9 Lane mile(s)

3468
0200020287

19-20

6.1/14.3

02-Las-36
4F56031 $60,000 $60,000R/W SupNear Westwood, at Goodrich Creek Bridge No.

07-0048.  Replace bridge.

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

3512
0213000006

19-20

7.2/7.4

02-Teh-5
4F59032 $280,000 $280,000R/W SupIn Red Bluff, at Sacramento River Bridge No. 08

-0095L/R.  Retrofit bridges.

Program Code
201.113 - Bridge Seismic Restoration

Performance Measure
2 Bridge(s)

3515
0213000010

19-20

R25.4

02-Teh-36
4G56033 $620,000 $620,000R/W SupNear Red Bluff, from Shasta County line to Route

32 at various locations.  Drainage system
restoration.

Program Code
201.151 - Drainage System Restoration

Performance Measure
25 Culvert(s)

3550
0214000025

19-20

0.0/100.0
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

03-But-99
0H33034 $160,000 $160,000R/W SupIn and near Chico, from north of Route 162 to

north of Broyles Road.  Bridge rail upgrade at six
locations.

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
999.0 Linear feet

2433
0315000145

19-20

13.3/45.9

03-But-99
0F29035 $270,000 $270,000R/W SupNear Richvale, at Cottonwood Creek Bridge No.

12-0120, from 0.3 mile south to 0.5 mile north of
Nelson Avenue.  Replace and realign scour-
critical bridge.

(As part of this allocation request, the
Department is requesting to extend the
completion of the phase an additional 6 months
beyond the 36 months deadline.)

Program Code
201.111 - Bridge Scour Mitigation

Performance Measure
1 Bridge(s)

2425
0314000101

19-20

14.9/15.7

03-Sac-80
0H54036 $300,000 $300,000R/W SupIn and near the cities of Sacramento and Citrus

Heights, from east of the Yolo County line to the
Placer County line; also in Placer County, in the
city of Roseville from the Sacramento County line
to east of the Sacramento County line (PM
0.0/0.7).  Install fiber optic communication line.

Program Code
201.315 - Transportation Management Systems

Performance Measure
18.4 Mile(s) of cable

6713
0315000204

19-20

M0.1/18.0

03-Sac-80
1H19037 $80,000 $80,000R/W SupNear the city of Sacramento, from 0.2 mile east

of Longview Drive to 0.4 mile east of Madison
Avenue.  Pavement rehabilitation.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
35.6 Lane mile(s)

6714
0316000065

21-22

M9.6/12.9

04-SF-1
4C13038 $35,000 $35,000R/W SupIn San Francisco, from Route 280 to Ruckman

Avenue Undercrossing.  Rehabilitate roadway.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
41.4 Lane mile(s)

0585E
0400001180

17-18

R0.0/R6.9
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

04-SF-1
0J70039 $340,000 $340,000R/W SupIn the City and County of San Francisco, from

Junipero Serra Boulevard to Lake Street.
Upgrade and interconnect traffic signals.

Program Code
201.315 - Transportation Management Systems

Performance Measure
9 Field element(s)

0481V
0414000027

17-18

R0.7/5.9

04-SF-101
3G62040 $20,000 $20,000R/W SupNear San Francisco, at Alemany Circle

Undercrossing No. 34-0033.  Rehabilitate bridge.

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

0587D
0412000141

18-19

2.0

05-Mon-101
0N20041 $45,000 $45,000R/W SupIn and near Salinas, from 0.4 mile north of Airport

Boulevard Overcrossing to 0.3 mile south of San
Miguel Canyon Road Overcrossing.  Install
vehicle detection systems, Changeable Message
Signs (CMS), cameras, and a vehicle pullout.

Program Code
201.315 - Transportation Management Systems

Performance Measure
11 Field element(s)

0064Q
0516000016

18-19

86.0/95.8

05-SLO-1
0L72242 $200,000 $200,000R/W SupNear Morro Bay, at Old Creek Bridge No. 05-49

-0070R.  Replace bridge.

(As part of this allocation request, the
Department is requesting to extend the
completion of the phase an additional 20 months
beyond the 36 months deadline.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

0072A
0515000098

19-20

34.5

06-Ker-46
0U48043 $360,000 $415,000R/W SupIn and near Wasco, from Magnolia Avenue to

Route 43 South.  Upgrade Americans with
Disabilities Act (ADA) curb ramps, cold plane
pavement, place Hot Mix Asphalt (HMA) and
Rubberized Hot Mix Asphalt (RHMA) pavement. 

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
6.3 Lane mile(s)

6810
0615000299

19-20

49.0/50.9
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

07-LA-210
3096044 $500,000 $500,000R/W SupIn the city of Los Angeles, from Route 5 to North

Wheatland Avenue.  Rehabilitate roadway. 

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
51.7 Lane mile(s)

4801
0714000299

18-19

R0.0/R9.7

08-Riv-10
1E57045 $8,000 $8,000R/W SupNear Palm Springs, at Whitewater River Bridge

No. 56-0004 L/R.  Bridge rehabilitation and scour
mitigation.

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
2 Bridge(s)

3002F
0814000051

18-19

27.7

08-Riv-15
1F14346 $10,000 $10,000R/W SupIn and near Corona, from south of Ontario

Avenue to Route 60.  Concrete pavement slab
replacement.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
79.8 Lane mile(s)

3003M
0815000233

19-20

38.2/51.5

08-SBd-62
1F13347 $87,000 $87,000R/W SupNear Vidal, from 3.8 miles west of Route 95 to

Arizona State line.  Rehabilitate pavement and
upgrade guardrail.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
42.4 Lane mile(s)

3004A
0816000003

19-20

121.5/142.7

08-SBd-95
1F13148 $85,000 $85,000R/W SupNear Needles, from Route 62 to south of Havasu

Lake Road.  Rehabilitate pavement.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
47.8 Lane mile(s)

3002V
0815000211

19-20

9.7/33.6

08-SBd-95
1F13249 $95,000 $95,000R/W SupNear Needles, from Goffs Road to Nevada State

line.  Rehabilitate pavement. 

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
32.0 Lane mile(s)

3003Y
0815000212

19-20

64.5/80.5
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-61

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Class,,

09-Ker-14
3674050 $250,000 $250,000R/W SupIn Rosamond and Mojave, from 0.5 mile south of

Dawn Road Overcrossing (OC) to 0.5 mile north
of Silver Queen Road OC.  Rehabilitate lanes
and ramps by replacing slabs and grinding lane
1, construct Continuous Reinforced Concrete
Pavement (CRCP) lane 2, cold plane and overlay
ramps with Rubberized Hot Mix Asphalt (RHMA-
G).  Replace guardrail, construct rumble strip,
replace signs using retroreflective sheeting, and
refresh pavement delineation.

(G13 Contingency)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure 
27.6 Lane mile(s)

2633
0916000025

19-20

R5.7/R12.6

11-SD-Var
4182051 $418,000 $418,000R/W SupIn San Diego County, on various routes at

various locations.  Culvert rehabilitation.

Program Code
201.151 - Drainage System Restoration

Performance Measure
7 Culvert(s)

1134
1114000063

18-19

0.0

Total for R/W Sup $4,683,00023  Requests

$48,565,000Grand Total 51  Requests
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of $76.4 
million for Project Approval and Environmental Document (PA&ED), Plans, Specifications and 
Estimate (PS&E) and Right-of-Way (R/W) support for 102 phases programmed in the 2018 
State Highway Operation and Protection Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $76.4 million for 102 PA&ED, PS&E and R/W support phases in the 
SHOPP, as follows: 

• $50.2 million for 77 SHOPP support phases and
• $26.2 million for 25 SHOPP (SB 1) support phases.

BACKGROUND: 

The 2018 SHOPP details both support and construction capital for rehabilitation projects on the 
State Highway System.  The passage of the Road Repair and Accountability Act (SB 1) 
necessitates that the Department and the Commission establish baseline budgets for each phase 
of each project in the 2018 SHOPP, and requires an allocation of each support phase on or after 
July 1, 2017.   

FINANCIAL RESOLUTION: 

Resolved, that $76.4 million be allocated for PA&ED, PS&E and R/W support for SHOPP 
projects described on the attached list. 

Attachments 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5b.(3) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
PA&ED, PS&E AND R/W SUPPORT 
RESOLUTION FP-17-62   

Tab 96



CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-62

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancment),,

Phase: PA&ED

01-DN-101
0F2401 $697,000 $697,000PA&EDIn Klamath, from 0.2 mile south to 0.3 mile north

of Ehlers Way.  Extend the left turn pocket, install
acceleration lane for left turns, and extend 
acceleration lane for right turns at the
intersection of Ehlers Way and Route 101.

Program Code 
201.310 - Operational Improvements 

Performance Measure
0.2 Daily vehicle hour(s) of delay (DVHD)

1110
0115000094

21-22

R5.1/R5.6

01-DN-199
0F7602 $561,000 $561,000PA&EDNear Gasquet, at the Idlewild Maintenance

Station.  Construct new office space building,
and rehabilitate water system and septic system.

Program Code
201.352 - Maintenance Facilities 

Performance Measure
1 Location(s)

1117
0116000060

21-22

28.1

01-DN-199
0F4303 $355,000 $355,000PA&EDNear the Oregon State line, from 0.1 mile to 0.5

mile north of Collier Safety Roadside Rest Area
(SRRA).  Upgrade lighting and power control
system at the Randolph Collier Tunnel No. 01
-0049.

Program Code
201.170 - Signs and Lighting Rehabilitation

Performance Measure
158 Lighting fixture(s)

1115
0116000005

20-21

33.5/33.9

01-Hum-36
0C1504 $726,000 $726,000PA&EDNear Bridgeville, at 0.2 mile east of Golden Gate

Drive.  Construct erosion control Best
Management Practices (BMPs) measures to
achieve Statewide National Pollutant Discharge
Eliminating System (NPDES) permit compliance
unit (CU) credits that will stabilize the adjacent
roadway slope erosion and reduce storm water
sediment discharge to the impaired Van Duzen
River.

Program Code
201.335 - Storm Water Mitigation

Performance Measure
5.5 Acre(s) treated/pollutant

2366
0113000016

21-22

21.5
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
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01-Hum-101
0C1105 $1,134,000 $1,134,000PA&EDIn Eureka, at the District 1 Materials Laboratory

located at the District Office complex (1726
Albee Street).  Replace District 1 Materials
Laboratory (L5731) at alternative site to address
health, safety, accessibility, and operational
deficiencies.

Program Code
201.354 - Materials Labs

Performance Measure
1 Location(s)

2355
0112000229

20-21

0.0

01-Hum-101
0G6106 $799,000 $799,000PA&EDIn and near Fortuna, from 0.5 mile south of

Route 36 to 0.4 mile south of Hookton Road.
Remove vegetated strips in median area to
improve highway worker safety.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
172 Location(s) 

2461
0117000027

21-22

57.1/67.8

01-Hum-101
0G4207 $1,089,000 $1,089,000PA&EDIn Eureka, from Wabash Avenue to Commercial

Street.  Upgrade curb ramps, driveways, and
sidewalk, and add Accessible Pedestrian Signals
(APS) upgrades to make compliant with
Americans with Disabilities Act (ADA) Standards;
also install fiber optic communications 
connection from traffic signals to the Caltrans
district office.

Program Code 
201.361 - Americans with Disabilities Act New
Curb Ramps

Performance Measure
27 Curb ramp(s) 

2456
0116000186

21-22

77.3/78.1

01-Hum-101
0G5808 $896,000 $896,000PA&EDIn and near Arcata, from Saint Louis Road

Overcrossing to 0.7 mile north of Giuntoli Lane
Overcrossing.  Install guardrail and upgrade end
treatments, place longitudinal drainage system,
pave the median, reconstruct thrie-beam barrier,
and construct a Class I bike path.

Program Code
201.015 - Collision Severity Reduction

Performance Measure 
48 Collision(s) reduced 

2460
0117000023

21-22

87.5/89.5

Page 2



CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-62

EA
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01-Hum-101
0E8909 $1,008,000 $1,008,000PA&EDIn Arcata, from north of Route 299/Route 101

Connector to 0.2 mile south of Guintoli Lane
Overcrossing.  Construct auxiliary lane to
improve merging movements.

Program Code
201.310 - Operational Improvements

Performance Measure
36.0 Daily vehicle hour(s) of delay (DVHD)

2424
0115000043

21-22

88.3/88.6

01-Hum-254
0E79010 $1,742,000 $1,742,000PA&EDNear Phillipsville, at 0.7 mile south of Maple Hills

Road.  Replace existing Fish Creek concrete box
culvert with a bridge to eliminate fish passage
barrier and decrease sediment loads to achieve
compliance unit (CU) credits towards Statewide
National Pollutant Discharge Eliminating System
(NPDES) permit mandate goals.  Funding from
AB 95 designated for this project $5,000,000.

Program Code
201.335 - Storm Water Mitigation

Performance Measure
79.0 Acre(s) treated/pollutant

2403
0115000021

21-22

4.2

01-Men-1
0B22011 $750,000 $750,000PA&EDIn Fort Bragg, from Route 20 to Pudding Creek

Bridge.  Construct Americans with Disabilities Act
(ADA) compliant curb ramps and sidewalk, add
high visibility signing and striping at crosswalks,
construct retaining walls, and upgrade drainage.

Program Code
201.378 - Americans with Disabilities Act
Pedestrian Infrastructure 

Performance Measure
68 Structure(s) 

4546
0112000110

20-21

59.8/62.1

01-Men-Var
0G05012 $413,000 $413,000PA&EDIn Mendocino, Lake, Del Norte, and Humboldt

Counties on Routes 1, 20, 29, 96, 101, 128, 162,
169, 175, 199, 253, 254, 271, 281, and 299, at
various locations.  Replace curve warning signs 
to make standard.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
30 Collision(s) reduced 

7022
0116000118

19-20

0.0
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03-Col-20
0H65013 $860,000 $970,000PA&EDNear Colusa, from Niagara Avenue to 0.3 mile

west of Steidlmayer Road.  Widen shoulders to 8
feet to provide adequate recoverable space for
errant vehicles.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
79 Collision(s) reduced 

2951
0316000003

21-22

34.8/36.5

03-ED-50
1H87014 $271,000 $271,000PA&EDIn Yolo, Sacramento and El Dorado Counties, in

and near the cities of West Sacramento,
Sacramento, Rancho Cordova, Folsom, and
Placerville, from Route 80 to Route 89 at various
locations.  Upgrade guardrail to make standard.

Program Code
201.015 - Collision Severity Reduction

Performance Measure 
20 Collision(s) reduced

3318
0317000011

20-21

0.0/70.6

03-ED-50
0H68015 $90,000 $90,000PA&EDIn El Dorado, Butte, Placer, Sacramento, Sutter,

and Yolo Counties, on Routes 50, 65, 70, 80, 89,
and 99 at various locations.  Upgrade crash
cushions and sand barrel arrays to make more
durable.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
20 Collision(s) reduced 

3313
0316000010

20-21

R11.0/R31.6

03-ED-193
3H98016 $230,000 $230,000PA&EDNear Placerville, at 0.3 mile west of Route 49

junction.  Stabilize slope by installing drainage
system and Rock Slope Protection (RSP) over
the landslide area.

Program Code
201.131 - Permanent Restoration

Performance Measure 
1.0 Location(s) 

3636
0318000116

19-20

26.7

03-Gle-5
3F50017 $280,000 $280,000PA&EDIn and near Willows and Orland, from north of

County Road 68 to north of County Road 7.
Pave beyond the gore areas, install vegetation
control under guardrail, construct Maintenance
Vehicle Pullouts (MVPs), and trim trees and
shrubs to improve highway worker safety.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
50 Location(s)

3709
0313000019

20-21

R3.2/R27.9
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03-Nev-20
0H69018 $170,000 $170,000PA&EDNear Nevada City and Emigrant Gap, at west of

Pine Needle Way (PM 25.15), and at west of
Last Chance Mine Road (PM 37.05); also in
Placer County, on Route 193 near Newcastle, at
various locations from PM 6.7 to 8.5.
Operational improvements to upgrade or
construct roadway turnouts at five locations.

Program Code
201.310 - Operational Improvements

Performance Measure
20.0 Daily vehicle hour(s) of delay (DVHD)

3997
0316000006

20-21

25.1/25.2

03-Nev-80
1H84019 $120,000 $142,000PA&EDIn and near Truckee, at various locations from

1.0 mile east of Donner Lake Undercrossing to
the Sierra County line.  Replace guardrail with
concrete barrier at 21 locations to reduce
maintenance repairs.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
30 Collision(s) reduced 

4297
0317000008

20-21

R10.0/31.7

03-Nev-80
1H01020 $570,000 $570,000PA&EDNear Truckee and Floriston, from 0.2 mile east of

Truckee River Bridge to 0.8 mile west of Farad
Road.  Construct measures to address cut-slope
erosion and rockfall.

Program Code
201.150 - Roadway Protective Betterments 

Performance Measure
1 Location(s)

4293
0316000046

20-21

28.3/28.7

03-Nev-80
2H00021 $440,000 $440,000PA&EDNear Truckee and Floriston, from Farad Road to

2.17 mile west of Sierra County line.  Mitigate
rockfall and stabilize cut-slope erosion with
draped mesh and a drainage ditch.

Program Code
201.150 - Roadway Protective Betterments

Performance Measure
1 Location(s)

4298
0317000044

20-21

29.5/29.7

03-Nev-80
2H69022 $410,000 $410,000PA&EDNear Truckee and Floriston, from 1.9 miles east

of Farad Road to the Sierra County line.
Construct mitigation measures to reduce rockfall
onto the roadway.

Program Code 
201.150 - Roadway Protective Betterments

Performance Measure
1 Location(s)

4299
0317000172

21-22

31.3/31.8
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03-Pla-80
0H72023 $40,000 $40,000PA&EDIn and near various cities, at various locations,

from 0.3 mile west of Douglas Boulevard to 0.2
mile east of Hampshire Rocks Undercrossing. 
Upgrade guardrail to current standards.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
21 Collision(s) reduced 

5026
0316000008

20-21

1.6/R66.5

03-Sac-5
2H13024 $230,000 $230,000PA&EDIn the city of Sacramento, from south of

Broadway to 0.12 mile south of R Street.
Highway planting rehabilitation. 

Program Code
201.210 - Highway Planting Restoration

Performance Measure
16.0 Acre(s)

5865
0317000066

21-22

22.0/22.9

03-Sac-50
1H05025 $170,000 $170,000PA&EDIn Sacramento, from Stockton Boulevard to

Folsom Boulevard.   Construct textured
pavement in narrow areas, pave partial slopes,
relocate and reconstruct irrigation system, and
install plantings and mulch to reduce
maintenance and improve highway worker
safety.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
76 Location(s)

6246
0316000051

20-21

R0.5/R3.2

03-Sac-50
1F15026 $396,000 $396,000PA&EDIn and near Rancho Cordova, from Bradshaw

Road to Mather Field Road.  Operational
improvements that construct auxiliary lanes in
both westbound and eastbound directions.

Program Code
201.310 - Operational Improvements

Performance Measure
450.0 Daily vehicle hour(s) of delay (DVHD)

6197
0300001101

20-21

R7.7/R9.5

03-Sie-80
2H01027 $370,000 $370,000PA&EDNear Truckee and Floriston, from 1.3 miles east

of the Nevada County line to the Nevada State
line.  Stabilize cut-slope erosion and prevent
rockfall by flattening the slope or installing a
drapery system, concrete barrier, and drainage 
gutter.

Program Code
201.150 - Roadway Protective Betterments

Performance Measure
1 Location(s)

7926
0317000045

21-22

1.3/1.6
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03-Yub-49
4H12028 $760,000 $760,000PA&EDNear Camptonville, from 0.5 mile to 0.7 mile

north of Camptonville Road.  Permanent slope
restoration by placing Rock Slope Protection
(RSP), constructing concrete barrier and
drainage systems, and widening shoulders.

Program Code
201.131 - Permanent Restoration

Performance Measure
1 Location(s)

9683
0318000178

19-20

5.9/6.1

04-Ala-13
0K12029 $1,261,000 $1,261,000PA&EDIn Alameda County, on Routes 13, 24, 580, 680,

and 880 at various locations; also in Contra
Costa County, on Routes 4, 24, 80, 160, and 680
at various locations.  Install Rectangular Rapid
Flashing Beacons (RRFBs) to enhance
pedestrian safety at ramp termini and
uncontrolled pedestrian crossings.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
80 Collision(s) reduced 

1492F
0416000054

21-22

0.0

04-Ala-13
2K79030 $600,000 $600,000PA&EDIn Oakland, from north of Redwood Road to

north of La Salle Avenue; also on Route 238 in
San Leandro, from Hesperian Boulevard to
Route 880 (PM 16.3/16.7); and in Solano County
on Route 80 in Vallejo, at Redwood Parkway
(PM 4.0 to PM 4.5).  Highway planting and
irrigation system rehabilitation.

Program Code
201.210 - Highway Planting Restoration

Performance Measure
4.5 Acre(s)

1453H
0417000023

20-21

6.0/7.8

04-Ala-580
0K65031 $500,000 $500,000PA&EDIn Alameda County, on Routes 580 and 680 at

various locations; also in Contra Costa County,
on Routes 160 and 680 at various locations. 
Install concrete barrier to shield structure column
from errant vehicles and upgrade existing
guardrails to current standards. 

Program Code
201.015 - Collision Severity Reduction

Performance Measure
15 Collision(s) reduced 

1495E
0416000123

20-21

0.0
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04-Ala-580
3J13032 $940,000 $940,000PA&EDIn various cities, on Routes 580, 680, 880, and

980 at various locations.  Enhance pedestrian
safety by installing Accessible Pedestrian Signals
(APS) systems and countdown timers and
upgrading crosswalk markings.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
264 Collision(s) reduced

1487M
0415000090

21-22

0.0

04-Ala-580
4J94033 $625,000 $625,000PA&EDIn and near Livermore, from San Joaquin County

line to 0.7 mile west of Greenville Road.
Highway worker safety improvements. 

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
14 Location(s)

1494D
0416000025

21-22

0.1/R9.0

04-Ala-880
4J98034 $1,060,000 $1,060,000PA&EDIn Oakland, Union City, and Fremont, and on

Route 80 in Berkeley (PM 4.7) at various 
locations; also in Santa Clara County, in Milpitas
at PM 8.9.  Construct permanent Best
Management Practices (BMPs) to achieve 
Statewide National Pollutant Discharge 
Eliminating System (NPDES) permit compliance
units (CUs) for trash capture.

Program Code
201.335 - Storm Water Mitigation

Performance Measure
60.0 Acre(s) treated/pollutant

1453D
0416000036

20-21

R0.9/24.8

04-Ala-880
2K82035 $500,000 $500,000PA&EDIn Oakland, from south of 5th Avenue to north of

7th Street.  Pave narrow strips and
miscellaneous areas, construct Maintenance
Vehicle Pullouts (MVPs) and upgrade crash
cushions to reduce maintenance work and 
enhance highway worker safety.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
20 Location(s)

1452N
0417000035

20-21

30.2/R33.6
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04-Ala-Var
1J78036 $1,118,000 $1,118,000PA&EDIn Alameda County, on Routes 80, 84, and 880

at various locations; also in Contra Costa County
on Routes 24 and 680 at various locations.
Install High Friction Surface Treatment (HFST) at
spot locations to enhance wet pavement
conditions.

Program Code
201.015 - Collision Severity Reduction

Performance Measure 
24 Collision(s) reduced 

1481B
0414000357

20-21

0.0

04-CC-4
4J95037 $928,000 $928,000PA&EDIn and near Antioch and Brentwood, from 0.6

mile east of Route 160 to Old River Bridge.
Construct and modify Maintenance Vehicle
Pullouts (MVPs) to improve highway worker
safety.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
15 Location(s)

1492H
0416000026

21-22

R31.0/48.2

04-SCl-9
2J95038 $1,300,000 $1,300,000PA&EDIn Santa Clara County, on Routes 9, 17, 85, 87,

101, 152, 237, 280, 680, and 880 at various 
locations.  Relocate or shield existing electrical
controller cabinets and install twenty-eight new
Maintenance Vehicle Pullouts (MVPs).

Program Code
201.015 - Collision Severity Reduction

Performance Measure
66 Collision(s) reduced 

1486A
0415000043

21-22

0.0

04-SCl-82
0K01039 $1,300,000 $1,300,000PA&EDIn Sunnyvale, Mountain View, Los Altos, and

Palo Alto, from Knickerbocker Drive to San
Mateo County line.  Upgrade pedestrian facilities
to make compliant with the Americans with
Disabilities Act (ADA) Standards.

Program Code
201.361 - Americans with Disabilities Act New
Curb Ramps

Performance Measure
14 Curb ramp(s) 

1495G
0416000020

21-22

18.2/26.4
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04-SCl-101
4J03040 $650,000 $650,000PA&EDNear Gilroy, at Sargent Bridge and Overhead No.

39-0006L.  Permanent restoration of roadway 
settlement and southern abutment wingwall
movement.

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

1453B
0415000245

20-21

R0.8

04-SCl-152
2K80041 $800,000 $800,000PA&EDNear Gilroy, from Llagas Creek Bridge to the

Merced County line.  Construct Maintenance
Vehicle Pullouts (MVPs) and vegetation control
under existing guardrail to improve highway
worker safety.

Program Code
201.235 - Roadside Safety Improvements/ 
Freeway Maintenance Access

Performance Measure
88 Location(s)

1452E
0417000025

21-22

11.2/R35.2

04-SCl-237
0K24042 $3,120,000 $3,120,000PA&EDIn San Jose, in the eastbound direction from

North First Street to Zanker Road.  Construct
auxiliary lane.

Program Code
201.310 - Operational Improvements

Performance Measure
521.0 Daily vehicle hour(s) of delay (DVHD)

1492A
0416000060

21-22

7.0/8.0

04-SCl-280
4J96043 $780,000 $780,000PA&EDIn and near San Jose, from Route 101 to Route

17/880 Separation.  Pave extended gore areas
and narrow strips to improve highway worker
safety.

Program Code 
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
39 Location(s)

1492D
0416000024

21-22

R0.0/L5.4

04-SCl-Var
0K08044 $939,000 $939,000PA&EDOn various routes, in various cities, at various

locations.  Replace pedestrian push-buttons and
signal heads with Accessible Pedestrian Signals
(APS) and countdown timers and refresh
crosswalk markings to enhance pedestrian
safety.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
30 Collision(s) reduced 

1492E
0416000049

21-22

0.0
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04-SM-84
2K66045 $160,000 $160,000PA&EDNear Half Moon Bay, south of Bear Gulch Road.

Repair embankment and structural section
settlement by using injection grouting methods to
restore original grades, densify the soil below,
and minimize future settlement.

Program Code 
201.131 - Permanent Restoration

Performance Measure 
1 201.131

1464E
0417000051

19-20

2.1

04-SM-Var
0K07046 $1,250,000 $1,250,000PA&EDIn and near various cities, on Routes 1, 35, 82,

84, 92, 101, 109, 114, 280, and 380 at various
locations.  Enhance pedestrian safety by
upgrading signals with Accessible Pedestrian
Signals (APS) audible indicators, pushbuttons,
and countdown timers, and upgrading crosswalk
markings.

Program Code
201.015 - Collision Severity Reduction

Performance Measure 
63 Collision(s) reduced

1491J
0416000033

21-22

0.0

06-Ker-178
0X52047 $830,000 $830,000PA&EDNear Bakersfield, from 0.2 mile east of

Miramonte Drive to Kelso Valley Road; also on
Route 223 from South Vineland Road to South
Comanche Drive (PM R17.1/R20.0).  Install
centerline and shoulder rumble strips.

Program Code
201.010 - Safety Improvements

Performance Measure
26 Collision(s)reduced

6924
0618000083

20-21

10.4/57.0

06-Ker-204
0W15048 $1,105,000 $1,105,000PA&EDIn Bakersfield, from Route 204/58 Separation to

L street; also on Route 58 (PM R54.2/R54.6). 
Upgrade curb ramps and Accessible Pedestrian 
Signals (APS) to meet current Americans with 
Disabilities Act (ADA) Standards.

Program Code 
201.361 - Americans with Disabilities Act New
Curb Ramps

Performance Measure 
91 Curb ramp(s)

6871
0617000096

21-22

R0.0/4.6
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06-Tul-65
0U73049 $610,000 $610,000PA&EDIn and near Porterville, from 0.4 mile north of

Avenue 136 to 0.2 mile north of Linda Vista
Avenue; also on Route 190, from 0.2 mile west of
the Route 65/190 Separation to Blue Heron
Parkway.  Construct Maintenance Vehicle 
Pullouts (MVPs), gore paving, drainage
improvements, new fencing and relocation of 
pullboxes and controller cabinets.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
29 Location(s)

6813
0616000028

20-21

17.5/22.0

06-Tul-99
0U77050 $550,000 $550,000PA&EDNear Tipton, at the Philip S. Raine Safety

Roadside Rest Area (SRRA).  Upgrade water,
sewer and irrigation facilities.

Program Code
201.235 - Roadside Safety Improvements/ 
Freeway Maintenance Access

Performance Measure
2 Location(s)

6885
0616000035

21-22

22.3

06-Tul-99
0V76051 $869,000 $869,000PA&EDNear Kingsburg, from 0.2 mile south to 0.4 mile

north of Avenue 384 Overcrossing at the C. H.
Warlow Safety Roadside Rest Area (SRRA).
Upgrade water and wastewater systems to
comply with Federal and State statutes and
regulatory requirements.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
1 Location(s)

6882
0616000220

21-22

51.6/52.2

09-Iny-168
3637052 $236,000 $236,000PA&EDIn and near Bishop, from west of Meadow Lane

to east of Pioneer Lane.  Construct a two-way left
turn lane.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
10 Collision(s) reduced 

2617
0914000030

19-20

16.0/17.7
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09-Iny-395
3649053 $890,000 $890,000PA&EDNear Cartago, 3.0 miles north of Route 190

Junction.  Protect, enhance, preserve, and
restore wetland and riparian habitat at Cartago
Wildlife Area.  This work will also serve as
advance mitigation credit purchases for future
SHOPP construction projects.

Program Code
201.240 - Roadside Enhancement

Performance Measure
16 Location(s)

0661
0915000018

21-22

37.6

09-Ker-
3675054 $930,000 $930,000PA&EDIn Tehachapi, at the Tehachapi Maintenance

Station near Routes 58 and 202 at 320 West
Tehachapi Boulevard.  Construct a new 
Tehachapi Maintenance Station at existing or
alternative site to replace the old, undersized
facility that is in constant need of repairs.

Program Code 
201.352 - Maintenance Facilities

Performance Measure
1 Location(s)

2634
0916000032

21-22

0.0

09-Ker-178
3677055 $240,000 $240,000PA&EDIn Kern, Mono, Inyo, and San Bernardino

Counties, on Routes 14, 89, 108, 120, 127, 168,
178, 182, 190, 202, and 395 at various locations.
Upgrade guardrails, end treatments, and bridge
transition railings to current standards.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
27 Collision(s) reduced 

2631
0917000001

20-21

0.0

09-Ker-202
3672056 $311,000 $311,000PA&EDNear Tehachapi, from 0.2 mile west to 0.2 mile

east of Cummings Valley Road East.  Construct
a left turn lane from southbound Route 202 to
Cummings Valley Road East. 

Program Code
201.015 - Collision Severity Reduction

Performance Measure
39 Collision(s) reduced 

2620
0916000016

21-22

R4.7/R5.1
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-62

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancment),,

09-Mno-395
3666057 $260,000 $260,000PA&EDIn Mono County, on Route 395 at various

locations; also in Mono County, on Route 6 at
approximately 7.0 miles north of Bishop (PM
7.0).  Improve the chain control turnouts by
widening and lengthening the pavement area,
install lighting, improve signage, construct a
median cross-over, and construct two new chain
control turnouts.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure 
13 Location(s)

2616
0916000008

20-21

R2.2/R69.9

09-Mno-395
3664058 $520,000 $520,000PA&EDNear Lee Vining, from Route 167 Junction to 0.2

mile north of Conway Ranch Road.  Widen
shoulders, install shoulder rumble strip, correct
compound curve, and improve chain control 
area.

Program Code
201.015 - Collision Severity Reduction

Performance Measure 
60 Collision(s) reduced

2624
0916000006

21-22

58.2/60.2

10-Ama-88
1C36059 $536,000 $575,000PA&EDNear Jackson, from 0.5 mile east of Route 104 to

5.5 miles west of Kirkwood Meadows Road at
various locations.  Upgrade guardrail to make
standard.

Program Code
201.015 - Collision Severity Reduction

Performance Measure 
69 Collision(s) reduced

3199
1016000136

20-21

7.9/R65.8

10-Cal-4
0W87060 $524,000 $524,000PA&EDNear Murphys, from Pennsylvania Gulch Road to

Main Street/Lawrence Street.  Traffic operational
improvements.

Program Code
201.310 - Operational Improvements

Performance Measure
41.4 Daily vehicle hour(s) of delay (DVHD)

3245
1017000006

20-21

29.2/29.4

10-Mer-152
0T68061 $495,000 $495,000PA&EDNear Los Banos, at Route 33 Interchange; also

on Route 5 (PM 6.3) at Route 165 Interchange.
Improve the truck turn radius. 

Program Code
201.310 - Operational Improvements 

Performance Measure
48.0 Daily vehicle hour(s) of delay (DVHD)

3214
1017000005

21-22

11.3
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Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-62

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancment),,

10-Mer-152
1C37062 $650,000 $650,000PA&EDIn and near Los Banos, from 0.3 mile east of

Route 5 to 0.2 mile west of Route 59.  Upgrade
guardrail to make standard. 

Program Code
201.015 - Collision Severity Reduction

Performance Measure
25 Collision(s) reduced 

3740
1017000043

20-21

14.1/R40.7

10-Mpa-140
0Y59063 $739,000 $739,000PA&EDIn the Mariposa community, from 3rd Street to

7th street.  Upgrade pedestrian facilities to make
compliant with the Americans with Disabilities Act
(ADA) Standards.

Program Code
201.361 - Americans with Disabilities Act New
Curb Ramps

Performance Measure
8 Curb ramp(s)

3151
1013000240

21-22

21.2/21.4

10-SJ-5
1C97064 $445,000 $445,000PA&EDIn San Joaquin and Stanislaus Counties, on

Route 5 at various locations; also in Merced
County, on Route 152 at various locations.
Install new or upgrade existing safety devices to
shield objects from errant vehicles.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
13 Collision(s) reduced 

3190
1016000021

19-20

0.0

10-SJ-12
1G51065 $286,000 $335,000PA&EDIn Lodi, from Stockton Street to Route 99.

Upgrade pedestrian facilities to make compliant
with the Americans with Disabilities Act (ADA)
Standards.

Program Code 
201.361 - Americans with Disabilities Act New
Curb Ramps

Performance Measure
18 Curb ramp(s) 

3254
1017000016

21-22

17.4/18.1
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Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-62

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancment),,

10-SJ-99
1C76066 $495,000 $495,000PA&EDIn and near Stockton and Lodi, at various

locations from French Camp Road to Kettleman
Lane; also at the Route 4 (PM R15.7 to R16.6)
and Route 5 (PM 25.8 to 26.6) Interchange.
Pave areas behind the gore, slopes, and at
narrow locations, and construct access gates
and Maintenance Vehicle Pullouts (MVPs) to 
reduce maintenance and improve highway
worker safety.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
88 Location(s)

3237
1017000015

20-21

11.5/29.4

10-Sta-99
0X67067 $330,000 $330,000PA&EDIn and near Modesto, at various locations from

0.1 mile south of Modesto Undercrossing to
Woodland Avenue.  Pave areas behind the gore
and at slopes, upgrade guardrail and place
vegetative control and construct Maintenance
Vehicle Pullouts (MVPs) to reduce maintenance
and improve highway worker safety.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
31 Location(s)

3189
1016000027

19-20

R13.8/R17.6

10-Sta-132
1G42068 $683,000 $683,000PA&EDIn Waterford, from Reinway Avenue to F Street.

Upgrade pedestrian facilities to make compliant
with the Americans with Disabilities Act (ADA)
Standards.

Program Code
201.361 - Americans with Disabilities Act New
Curb Ramps

Performance Measure 
22 Curb ramp(s)

3241
1017000013

21-22

27.2/28.0

10-Tuo-108
1C40069 $634,000 $634,000PA&EDAt various locations, from Sonora to Dardanelle;

also on Route 49 in Sonora (PM 17.4 to 17.6)
and in Stanislaus County on Route 108 in and
near Riverbank (PM 28.5 to 33.4).  Upgrade
guardrail to make standard.

Program Code
201.015 - Collision Severity Reduction 

Performance Measure
31 Collision(s) reduced 

3234
1017000025

21-22

L1.3/53.3
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Dist-Co-Rte
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AmountPhase

Programmed
Amount

Resolution FP-17-62

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancment),,

12-Ora-57
0Q27070 $887,000 $887,000PA&EDIn and near Brea, from south of Lambert Road to

Los Angeles County line (PM R22.551).
Construct storm water treatment Best
Management Practices (BMPs) in the form of
new detention basin to reduce Trash Total
Maximum Daily Load (TMDL) to the San Gabriel-
Coyote Creek watershed.

Program Code 
201.335 - Storm Water Mitigation

Performance Measure
14.9 Acre(s) treated/pollutant

3846B
1216000117

21-22

20.8/R22.6

12-Ora-90
0Q42071 $313,000 $313,000PA&EDIn Brea, at the intersection of Route 90 (Imperial

Highway) with Jasmine Drive/Berry Street.
Improve safety by modifying the existing traffic
signals and lighting, adding safety lighting, and
refreshing pavement striping.

Program Code
201.010 - Safety Improvements

Performance Measure 
23 Collision(s) Reduced

4373
1217000042

19-20

4.0

Total for PA&ED $47,996,00071  Requests

Phase: PS&E

04-SCl-35
0Q93072 $210,000 $210,000PS&ENear Los Gatos, from 1.8 miles to 2.8 miles north

of Black Road.  Mitigation plant establishment
and monitoring for EAs 4K710 and 4K800.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.131 - Permanent Restoration

Performance Measure 
0 Location(s)

2024N
0418000175

18-19

9.5/10.5

06-Fre-168
0U76073 $524,000 $524,000PS&EIn Fresno and Clovis, at various locations

between Route 180/168 Separation and 
Shepherd Avenue.  Replace black potable water
irrigation valves with purple scrubber valves for
recycled irrigation water.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.210 - Highway Planting Restoration 

Performance Measure
30.0 Acre(s)

6851
0616000034

20-21

R0.0/R11.7
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Project No.
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Project ID Location/Description Prog Year
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AmountPhase

Programmed
Amount

Resolution FP-17-62

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancment),,

10-Mer-5
1G72174 $284,000 $337,000PS&EAt northbound and southbound John "Chuck"

Erreca Safety Roadside Rest Area (SRRA) and 
in San Joaquin County on Route 99 at Lodi Park-
and-Ride lot.  Transportation infrastructure
improvement for zero-emission vehicle charging.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.999 - Multiple Objective

Performance Measure
3 Location(s)

3209A
1018000067

18-19

0.4/0.9

10-Mpa-140
0Y34075 $955,000 $955,000PS&ENear Briceburg, at 2.1 miles west of Bull Creek

Road.  Repair slope slipout and erosion damage
at large culvert pipe outlet. 

(Future consideration of funding approved under
Resolution E-16-75; October 2016.)

Program Code
201.150 - Roadway Protective Betterments

Performance Measure
1 Location(s)

3194
1014000182

20-21

32.2

Total for PS&E $2,026,0004  Requests

Phase: R/W Sup

04-SCl-35
0Q93076 $5,000 $5,000R/W SupNear Los Gatos, from 1.8 miles to 2.8 miles north

of Black Road.  Mitigation plant establishment
and monitoring for EAs 4K710 and 4K800.

Program Code
201.131 - Permanent Restoration

Performance Measure 
0 Location(s)

2024N
0418000175

18-19

9.5/10.5

10-Mpa-140
0Y34077 $155,000 $155,000R/W SupNear Briceburg, at 2.1 miles west of Bull Creek

Road.  Repair slope slipout and erosion damage
at large culvert pipe outlet. 

Program Code
201.150 - Roadway Protective Betterments

Performance Measure
1 Location(s)

3194
1014000182

20-21

32.2

Total for R/W Sup $160,0002  Requests

$50,182,000Grand Total 77  Requests
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2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-62

EA

2.5b.(3b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes (Advancement),,

Phase: PA&ED

01-Hum-36
0F5001 $268,000 $268,000PA&EDNear Bridgeville, at Van Duzen River Bridge No.

04-0284 (PM 17.94) and Van Duzen River Bridge
No. 04-0293 (PM R23.91); also on Route 211 
near Ferndale at Salt River Bridge No. 04-131
(PM R75.15), in Lake County on Route 29 near
Lakeport at Hill Road East Overcrossing No. 14
-0039 (PM R43.75), and in Mendocino County on
Route 101 near Longvale at Long Valley Creek
Rest Area Bridge No. 10-0240Y (PM 61.82).
Apply polyester concrete overlay or methacrylate
treatment to bridge decks.

Program Code
201.119 - Bridge Preventative Maintenance

Performance Measure
5 Bridge(s)

2429
0116000014

21-22

17.9/R23.9

01-Hum-96
0G1402 $1,050,000 $1,050,000PA&EDNear Weitchpec and Orleans, at Aikens Creek

Bridge No. 04-0059 (PM 28.07), Bluff Creek
Bridge No. 04-0063 (PM 28.27), Bluff Creek
Bridge No. 04-0225 (PM R28.91), and Slate
Creek Bridge No. 04-0061 (PM 29.92); also on
Route 169 at Rube Creek Bridge No. 04-0215
(PM 27.57).  Upgrade bridge rails at five
locations and also strengthen for truck permit
load capacity at two locations.

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
2,508.0 Linear feet

2449
0116000129

21-22

0.0

01-Hum-299
0F5303 $564,000 $564,000PA&EDNear Arcata, from 1.5 miles east to 2.0 miles

east of Route 101 at the Route 200/299
Separation No. 04-0184.  Establish standard 
vertical clearance.

Program Code 
201.322 - Trans Permit Requirements for Bridges

Performance Measure
1 Bridge(s)

2430
0116000018

19-20

R1.5/R2.0

01-Men-1
434814 $2,637,000 $2,637,000PA&EDNear the Mendocino community, at Russian

Gulch Bridge No. 10-0151 (PM 52.64).  Replace
or upgrade bridge to address bridge rail 
standards, functionality, structural integrity, and
provide access for pedestrians and bicycles.

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure 
1,134.0 Linear feet 

4636
0116000101

21-22

R52.4/R52.9
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Project No.
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AmountPhase
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Resolution FP-17-62

EA

2.5b.(3b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes (Advancement),,

01-Men-1
0E1115 $2,770,000 $2,770,000PA&EDNear Fort Bragg, at Hare Creek Bridge No. 10

-0175.  Upgrade bridge rails and widen to make
standard.

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
868.0 Linear feet

4588B
0115000109

21-22

59.7

01-Men-101
0F5106 $739,000 $739,000PA&EDNear Piercy, at South Fork Eel River Bridge No.

10-0218 (PM R106.57); also in Humboldt County
(PM T0.0 to T0.1).  Seismic bridge retrofit, bridge
rail upgrade, restripe for wider shoulders and
bicycle access, and upgrade deck drainage.

Program Code
201.113 - Bridge Seismic Restoration 

Performance Measure 
1 Bridge(s)

4627
0116000015

21-22

R106.4/T106.8

01-Men-162
0A1317 $737,000 $737,000PA&EDNear Longvale, from 8.2 miles to 8.3 miles east

of Route 101 at Eel River Bridge No. 10-0236.
Bridge seismic retrofit.

Program Code
201.113 - Bridge Seismic Restoration

Performance Measure
1 Bridge(s)

4692
0117000223

21-22

8.2

03-ED-50
1H0408 $630,000 $725,000PA&EDNear Cameron Park and Shingle Springs, from

east of Silva Valley Parkway to west of El Dorado
Road.  Rehabilitate culverts.

Program Code
201.151 - Drainage System Restoration

Performance Measure
28 Culvert(s)

3315
0316000050

21-22

R2.7/R13.8

03-Sac-12
1H1309 $760,000 $760,000PA&EDIn and near Rio Vista, at the Sacramento River

Bridge No. 23-0024; also in Solano County from
PM 26.3 to PM 26.4.  Rehabilitate movable
bridge electrical and mechanical systems and
upgrade Americans with Disabilities Act (ADA)
facilities.

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

5960
0316000059

21-22

0.0/0.4
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Dist-Co-Rte
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PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-62

EA

2.5b.(3b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes (Advancement),,

03-Sac-50
1H10010 $350,000 $350,000PA&EDIn the city of Sacramento, from the Sacramento

River Viaduct (Pioneer Bridge) to 4th Street; also
on Route 5 from 0.2 mile south of Broadway to S
Street (PM 22.15 to 22.91).  Clean and paint
steel bridge girders within Route 5/50
Interchange.

Program Code 
201.119 - Bridge Preventative Maintenance

Performance Measure
11 Bridge(s)

6247
0316000056

20-21

L0.0/L0.5

03-Sac-50
3H33011 $940,000 $940,000PA&EDIn and near the cities of Sacramento, Rancho

Cordova, and Folsom, from Yolo County line to
Folsom Boulevard; also in Yolo County in West
Sacramento, from Route 80 to Sacramento
County line (PM 0.0 to 3.156), and on Route 80
from Enterprise Boulevard to Route 50 (PM 9.2
to R9.552).   Install Transportation Management
System (TMS) field elements.

Program Code 
201.315 - Transportation Management Systems

Performance Measure
122 Field element(s)

6250
0317000325

20-21

L0.0/17.5

03-Sac-80
1H91012 $1,300,000 $1,300,000PA&EDIn and near the city of Sacramento, from west of

Rio Linda Boulevard Undercrossing (UC) No. 24 
-0203 to east of Winters Street UC No. 24-0205;
also on Route 51 from south of Route 51/244, 80
Separation No. 24-0291L to north of Route
51/244, 80 Connector No. 24-0293R (PM 8.2 to
8.6).  Upgrade bridge rails at four structures and
widen for standard shoulders.

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
4,413.0 Linear feet

6412
0317000032

21-22

M6.5/M8.8

03-Yol-505
2H45013 $941,000 $941,000PA&EDNear Winters, at Putah Creek Bridge No. 22

-0072L/R, from Solano County line to 0.4 mile
south of Route 128; also in Solano County, from
0.3 mile south to the Yolo County line (PM R10.3
to R10.6).  Seismic retrofit of two parallel bridges.

Program Code
201.113 - Bridge Seismic Restoration

Performance Measure
2 Bridge(s)

9504
0317000113

21-22

0.0/0.2
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AmountPhase

Programmed
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Resolution FP-17-62
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2.5b.(3b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes (Advancement),,

04-CC-4
2K72014 $2,720,000 $2,720,000PA&EDIn and near Concord and Pittsburg, from Route

242 to Loveridge Road.  Rehabilitate pavement,
upgrade curb ramps to make Americans with
Disabilities Act (ADA) compliant and upgrade
guardrail to make standard.

Program Code
201.121 - Pavement Rehabilitation (CAPM) 

Performance Measure
95.0 Lane mile(s)

1462R
0417000014

21-22

R14.3/24.3

04-SCl-82
4J89015 $888,000 $888,000PA&EDIn Mountain View, Los Altos, and Palo Alto, from

0.05 mile north of Route 237 to Sand Hill Road. 
Pavement rehabilitation. 

Program Code
201.121 - Pavement Rehabilitation (CAPM) 

Performance Measure
43.0 Lane mile(s)

1498F
0416000023

21-22

19.2/26.4

04-SF-101
2K19016 $657,000 $657,000PA&EDIn the City and County of San Francisco, at

Alemany Circle Undercrossing (UC) No. 34 
-0064K, Alemany Circle UC No. 34-0063S and
Bayshore Boulevard UC No. 34-0047S; also in
San Mateo County in Pacifica, at Paloma Avenue
Overcrossing No. 35-0187 (PM R44.21). 
Upgrade bridge rails.

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
2,249.0 Linear feet

1450E
0416000380

20-21

2.0/2.9

04-SM-1
4J87017 $1,200,000 $1,200,000PA&EDNear Pescadero, at Pescadero Creek Bridge No.

35-0028.  Upgrade bridge rails and repair
approach slabs.

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

1494G
0416000029

21-22

14.0
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2.5b.(3b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes (Advancement),,

04-SM-280
2A97018 $1,800,000 $1,800,000PA&EDNear Redwood City, San Carlos and Belmont,

from Edgewood Road to Route 92 and near
Hillsborough at PM R12.7; also in Santa Clara
County in and near Mountain View and Palo Alto,
at various spot locations (PM 11.6, 12.8, 12.9,
18.8).  Replace failing culverts and restore
damaged slopes, pavement, and bridge
approaches at six locations.

Program Code
201.151 - Drainage System Restoration

Performance Measure
28 Culvert(s)

0732J
0412000161

21-22

6.7/10.5

10-SJ-4
1F18019 $2,177,000 $2,177,000PA&EDIn Stockton, from Route 5 to Route 99.  Install

ramp meters, traffic monitoring systems, Closed
Circuit Television (CCTV), and synchronize
intersection signals with ramp metering.

Program Code
201.315 - Transportation Management Systems

Performance Measure
30 Field element(s)

3274
1016000077

21-22

R16.0/R19.4

10-SJ-26
1F17020 $598,000 $598,000PA&EDNear Stockton, at Route 26/99 Separation No. 29

-0142 (PM 1.11).  Establish standard vertical
clearance.

Program Code 
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

3169
1016000032

20-21

1.1

10-SJ-99
1E61021 $439,000 $439,000PA&EDIn and near Stockton and Lodi, at various

locations from Eastside Underpass to Acampo
Road; also on Route 4 at the Route 4/5
Separation (PM R16.10) and on Route 120 in
Lathrop at Mossdale Underpass (PM R0.5).
Upgrade drainage pump plants.

Program Code
201.151 - Drainage System Restoration

Performance Measure 
5 Culvert(s)

3229
1017000022

21-22

19.7/33.6

10-Sta-99
1G44022 $163,000 $163,000PA&EDIn San Joaquin, Merced, Stanislaus, and

Sacramento Counties, at various routes and
locations.  Upgrade Travel Time Information
System.

Program Code
201.315 - Transportation Management Systems

Performance Measure
161 Field element(s)

3286
1018000083

19-20

0.0
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2.5b.(3b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes (Advancement),,

10-Sta-99
1E62023 $278,000 $330,000PA&EDIn and near Ceres and Modesto, at various

locations from Mitchell Road to Kansas Avenue;
also in Merced County, on Route 59 near the city
of Merced, at Childs Avenue (PM 14.0).
Upgrade drainage pump plants.

Program Code
201.151 - Drainage System Restoration

Performance Measure 
6 Culvert(s)

3251
1016000017

20-21

R10.0/R16.8

Total for PA&ED $24,753,00023  Requests

Phase: PS&E

04-Ala-880
4A80024 $1,100,000 $1,100,000PS&EIn Oakland, near Lake Merrit Channel Bridge No.

33-0027 and 5th Avenue.  Replace Hanlon Lead
Railroad bridge.  Mitigation for EA 1706U.
Bridge replacement.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

0050N
0400001164

18-19

30.8

Total for PS&E $1,100,0001  Requests

Page 6



CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018 Back to

Project No.
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Phase: R/W Sup

04-Ala-880
4A80025 $350,000 $350,000R/W SupIn Oakland, near Lake Merrit Channel Bridge No.

33-0027 and 5th Avenue.  Replace Hanlon Lead
Railroad bridge.  Mitigation for EA 1706U.
Bridge replacement.

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

0050N
0400001164

18-19

30.8

Total for R/W Sup $350,0001  Requests

$26,203,000Grand Total 25  Requests
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$117,519,000 for four projects programmed in the State Highway Operation and Protection 
Program (SHOPP) in Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $117,519,000 for four projects programmed in the SHOPP in  
FY 2018-19. 

BACKGROUND: 

The attached vote list describes four SHOPP projects totaling $117,519,000.  The Department is 
ready to proceed with these projects and is requesting an allocation at this time; however, two of 
the allocations are contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved that $102,669,000 be allocated from the Budget Act of 2016 and 2018, Budget Act 
Items 2660-303-0042, 2660-302-0890 and Non-Budget Act Item 2660-802-3290 for 
construction and $14,850,000 for construction engineering for four SHOPP projects described 
on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5b.(4) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS (ADVANCEMENTS) 
RESOLUTION FP-17-63  
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Amount by
Fund Type

2.5b.(4) SHOPP Projects (Advancements)

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-63

Location
Project Description

Project Support Expenditures

In and near Anderson, from Route 273 to south of
South Bonnyview Road/Churn Creek Road
Overcrossing. Outcome/Output: Rehabilitate pavement,
replace Anderson Creek Bridges with one single span
bridge, upgrade median barrier, update signs and
lighting, and add Intelligent Transportation System (ITS)
elements.

Performance Measure:
Planned: 27, Actual: 27  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $3,500,000 $3,493,871
R/W Supp $330,000 $283,110

(CEQA - ND, 3/8/2013; Re-validation 5/1/2018)
(NEPA - CE, 3/8/2013; Re-validation 5/1/2018)

(Future consideration of funding approved under
Resolution E-16-80; December 2016.)

(Environmental approval under STIP projects EA
4C403, PPNO 02-3445A and EA 4C404, PPNO 02
-3445B.)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 11 months beyond the 36 month deadline.) 

(SHOPP Allocation contingent upon approval of a
concurrent project amendment under SHOPP
Amendment 16H-025; June 2018.)

(Concurrent multi-funded allocations under Resolutions
FP-17-76 and TCEP-A-1718-04 for EA 4C40V, PPNO
02-3445A.)

(EA 3H73U, PPNO 02-3702 combined with multi
funded EA 4C40V, PPNO 02-3445A for construction.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $4,550,000
001-0890 FTF $4,550,000
20.10.201.120 $9,100,000

2018-19
802-3290 RMRA $24,800,000

302-0890 FTF $24,799,000
20.20.201.120 $49,599,000

02-3702
SHOPP/18-19

CON ENG
$9,100,000

CONST
$46,981,000
0218000153

4
3H73U

$58,699,000

Shasta
02-Sha-5

R3.8/R11.7

1
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Amount by
Fund Type

2.5b.(4) SHOPP Projects (Advancements)

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-63

Location
Project Description

Project Support Expenditures

In and near Bakersfield, from Route 5 to 0.3 mile north
of Old US 99 Overcrossing.   Outcome/Output:
Rehabilitate number two and three lanes by using 
Continuously Reinforced Concrete Pavement (CRCP)
and replacing individual failed slabs on the number one
lane.  This project is necessary to restore the structure
integrity of the pavement and improve the ride quality.

Performance Measure:
Planned: 33.0, Actual: 33.0  Lane mile(s) 

Preliminary
Engineering Budget Expended
PA&ED $1,250,000 $1,109,546
PS&E $1,800,000 $752,698
R/W Supp $100,000 $2,051

(CEQA - ND, 8/18/2017; Re-validation 3/9/2018)
(NEPA - CE, 8/18/2017; Re-validation 3/9/2018)

(Future consideration of funding approved under
Resolution E-17-73; December 2017.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $2,600,000
001-0890 FTF $2,600,000
20.10.201.122 $5,200,000

2018-19
802-3290 RMRA $25,000,000

302-0890 FTF $25,000,000
20.20.201.122 $50,000,000

06-6731
SHOPP/18-19

CON ENG
$5,200,000

CONST
$48,000,000
0615000035

4
0T200

$55,200,000

Kern
06-Ker-99
0.0/11.2

2

In the city of Los Angeles, at the Caltrans District 7
headquarters office building, 100 S. Main Street.
Outcome/Output: Repair damaged roof.  Work to be
completed by Service Contract.

Performance Measure:
Planned: 1, Actual: 1  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $450,000 $0
R/W Supp $10,000 $0

(CEQA - CE, 5/29/2018)
(NEPA - CE, 5/29/2018)

SHOPP allocation contingent upon approval of a
concurrent project amendment under SHOPP
Amendment 16H-025; June 2018.

001-0042 SHA $450,000
20.10.201.353

2016-17
303-0042 SHA $2,300,000
20.20.201.353

07-5287
SHOPP/18-19

CON ENG
$450,000
CONST

$2,300,000
0717000277

4
34240

$2,750,000

Los Angeles
07-LA-101

0.0

3
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Amount by
Fund Type

2.5b.(4) SHOPP Projects (Advancements)

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-63

Location
Project Description

Project Support Expenditures

In the city of Los Angeles, at the Caltrans District 7
headquarters office building, 100 S. Main Street.
Outcome/Output: Replace and upgrade three hot water
heater (boilers) units.  Work to be completed by Service
Contract.

Performance Measure:
Planned: 1, Actual: 1  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $50,000 $0
R/W Supp $0 $0

(CEQA - CE, 10/24/2017) 
(NEPA - CE, 10/24/2017) 

SHOPP allocation contingent upon approval of a
concurrent project amendment under SHOPP
Amendment 16H-025; June 2018.

001-0042 SHA $100,000
20.10.201.353

2016-17
303-0042 SHA $770,000
20.20.201.353

07-5379
SHOPP/18-19

CON ENG
$100,000
CONST

$770,000
0718000042

4
34400

$870,000

Los Angeles
07-LA-101

0.0

4
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$1,070,000 for the State-Administered California Boulevard Roundabouts project  
(PPNO 2130F), in Napa County, programmed in the State Transportation Improvement 
Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $1,070,000 for the State-Administered California Boulevard 
Roundabouts project (PPNO 2130F), in Napa County, programmed in the STIP. 

BACKGROUND: 

The attached vote list describes one STIP project totaling $1,070,000.  The Department is ready 
to proceed with this project and is requesting an allocation at this time; however, the allocation 
is contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved, that $1,070,000 be allocated from the Budget Act of 2018, Budget Act Items  
2660-301-0042 and 2660-301-0890 for the State-Administered STIP project described on the 
attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting:  June 27-28, 2018 

Reference No: 2.5c.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE STATE-ADMINISTERED STIP PROJECT ON THE 
STATE HIGHWAY SYSTEM 
RESOLUTION FP-17-64 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(1) State-Administered STIP Projects on the State Highway System
Resolution FP-17-64

California Boulevard Roundabouts. In the city of Napa.
Construct roundabouts on California Boulevard at First and
Second Streets.

Outputs/Outcomes Unit      Total
Intersection(s) modified Each 2

Final Project Development :   N/A

Final Right of Way :     N/A

(CEQA - MND, 05/17/2016;  Revalidation 4/16/2018)
(NEPA - CE, 5/23/2016;  Revalidation4/16/2018)

(Future Consideration of Funding approved under
Resolution E-16-42; June 2016.)

(Right of Certification: 04/27/2018)

For construction purposes, this contract will be combined with
a State-Administered  SHOPP project - Construct roundabout
at Route 29 northbound on/off ramps and First Street (PPNO
1488P, EA 2J100, Project ID 0414000426)

Concurrent SHOPP allocation under resolution FP-17-60

(Right of Way Certification:  04/27/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

04-2130F
RIP/17-18
CONST

$1,070,000
0414000335

4

2018-19
301-0042 SHA $21,000
301-0890 FTF $1,049,000
20.20.075.600 $1,070,000

$1,070,000

City of Napa
Department of 
Transportation

MTC
Napa

04-Nap-29

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$3,731,000 for three locally-administered projects programmed in the State Transportation 
Improvement Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $3,731,000 for three locally-administered projects programmed in the STIP. 

BACKGROUND: 

The attached vote list describes three STIP projects totaling $3,731,000.  The local agencies are 
ready to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $3,731,000 be allocated from the Budget Act of 2016, Budget Act Items  
2660-301-0042 and 2660-301-0890 for three locally-administered STIP projects described on 
the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2017 

Reference No: 2.5c.(2a) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Ron Sheppard, Chief (Acting) 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED STIP PROJECTS ON THE 
STATE HIGHWAY SYSTEM 
RESOLUTION FP-17-65 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(2a) Locally-Administered STIP Projects On the State Highway System
Resolution FP-17-65

West Minaret Road Sidewalk & Safety Project. In Mammoth
Lakes, from 0.1 mile north of Minaret Road to Minaret Road.
Construct curb gutter and sidewalk, street lights, minor
drainage, and other incidental improvements.

Outputs/Outcomes Unit      Total
Intersection(s) modified Each 1

Final Project Development :   N/A

Final Right of Way :     N/A

(CONST increase of $46,000 to come from Mono County
regional shares.)

(CEQA - CE, 12/01/2016.)

09-2601
RIP/17-18
CONST

$575,000
$621,000

0915000009
4CONL
36530

2016-17
301-0042 SHA $621,000
20.20.075.600

$621,000

Town of Mammoth
Lakes

MCLTC
Mono

09-Mno-203
4.7/4.8

1

Lower Main Street Sidewalk Project. In Mammoth Lakes,
between Mountain Boulevard and Laurel Mountain Road.
Construct new sidewalk, curb and gutter, curb ramps, and
other improvements.

Outputs/Outcomes Unit      Total
Sidewalk mile(s) Miles .5

Final Project Development :   N/A

Final Right of Way :     N/A

(CEQA - CE, 04/16/2018.) 
(NEPA - CE, 4/16/2018)

Right of Way Certification:  4/20/2018

FCO from concurrent Minor SHOPP allocation under
Resolution FP-17-59.

09-2642
RIP/17-18
CONST

$2,610,000
0916000013

4CONL
36690

2016-17
301-0042 SHA $52,000
301-0890 FTF $2,558,000
20.20.075.600 $2,610,000

$2,610,000

Town of Mammoth
Lakes

MCLTC
Mono

09-Mno-203
5.1/5.7

2

Route 132 Expressway, Phase 1. In Modesto, on Route 132
from 0.2 mile east of Stone Avenue to 6th Street, and on
Route 99 from I Street to Woodland Avenue.  Construct 4-lane
expressway (eastbound only) and improve Route 132/99
interchange.

Outputs/Outcomes Unit      Total
Mixed flow lane-mile(s) constructed Miles 4

(CEQA - EIR, 03/09/2018.)
(NEPA - EIS, 3/9/2018)

(Future consideration of funding approved under 
Resolution E-18-56; May 2018.)

10-0944M
RIP/17-18

R/W
$500,000

1000000424
4RWCL
40350

2016-17
301-0042 SHA $500,000
20.20.075.600

$500,000

City of Modesto
StanCOG
Stanislaus
10-Sta-132

R10.5/R14.8

3
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$3,738,000 for the locally-administered Zinfandel Complex Improvements project  
(PPNO 1670), in Sacramento County, programmed in the State Transportation Improvement 
Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $3,738,000 for the locally-administered Zinfandel Complex Improvements project 
(PPNO 1670), in Sacramento County, programmed in the STIP. 

BACKGROUND: 

The attached vote list describes one STIP project totaling $3,738,000.  The project was 
originally programmed for $1,869,000 in the 2018 STIP; however, it did not include a portion 
of the bridge widening.  The increase of $1,869,000, which covers the bridge widening, will 
come from the Sacramento Area Council of Governments regional unprogrammed share 
balance.  The local agency is ready to proceed with this project, and is requesting an allocation 
at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $3,738,000 be allocated from the Budget Act of 2016, Budget Act Item  
2660-301-0042 and 2660-301-0890 for the locally-administered STIP project described on the 
attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2017 

Reference No: 2.5c.(2b) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Ron Sheppard, Chief (Acting) 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED STIP PROJECT 
ON THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-17-66 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(2b) Locally-Administered STIP Projects On the State Highway System
Resolution FP-17-66

Zinfandel Complex Improvements. Within the city of Rancho
Cordova on Zinfandel Drive from Olson Drive to White Rock
Road:  Construct Ramp and intersection improvements to the
Hwy 50 at Zinfandel Drive  and intersection improvements at
Zinfandel and White Rock Road.

Outputs/Outcomes Unit      Total
Modified/Improved interchange(s) Each 1
Turn pocket(s) constructed Each 4
Operational improvement(s) Each 2
Local road lane-mile(s) rehabilitated Miles 3

Final Project Development :   N/A

Final Right of Way :     N/A

(CONST increase of $1,869,000 to come from Sacramento
County regional shares.)

(Increase to CONST by $1,869,000 is due to expanding the
scope of work to address a bridge widening that is being
added to the project.)

(CEQA -  CE, 12/29/2017.)
(NEPA - CE, 12/29/2017)

(Right of Way Certification:  05/8/2018)

(Contribution from other sources: $3,700,000.)

03-1670
RIP/17-18
CONST

$1,869,000
$3,738,000

0314000174
4CONL
4F510

2016-17
301-0042 SHA $75,000
301-0890 FTF $3,663,000
20.20.075.600 $3,738,000

$3,738,000

City of Rancho
Cordova
SACOG

Sacramento
03-Sac-50
10.9/11.1

1
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State of California    California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$1,285,000 for 10 projects off the State Highway System, programmed in the State 
Transportation Improvement Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $1,285,000 for 10 projects programmed in the STIP, as follows: 

o $916,000 for five STIP projects and
o $369,000 for five STIP Planning, Programming, and Monitoring projects.

BACKGROUND: 

The attached vote list describes 10 STIP projects totaling $1,285,000.  The local agencies are 
ready to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $1,285,000 be allocated from the Budget Act of 2016, Budget Act Item 
2660-101-0042 for 10 locally-administered STIP projects described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5c.(3) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Ron Sheppard, Chief (Acting) 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED STIP PROJECTS 
OFF THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-17-67 
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally-Administered STIP Projects Off the State Highway System

2.5   Highway Financial Matters

Resolution FP-17-67

Traffic Signal at Gobbi Street and Waugh Lane. In
Ukiah, at the intersection of Gobbi Street and Waugh
Lane.  Construct traffic signal, ADA curb ramps and
repave pavement.

(CEQA - NOE, 11/02/2016.)

Outcome/Output: Complete the PS&E phase for the
installation of a new traffic signal at the intersection of
East Gobbi Street and Waugh Lane.

01-4561
RIP/17-18

R/W
$20,000

0112000223
S

2016-17
101-0042 $20,000

SHA
20.30.600.620

$20,000

City of Ukiah
MCOG

01-Mendocino

1

McCoy Road Low-Water Crossing. Near Red Bluff, on
McCoy Road north of State Route 36. Replaces 1972
wet crossing with a new structure and roadway
realignment.  Provides emergency access for I-5 via
Hooker Creek Road and SR36. The project moves the
structure upstream and changes the vertical and
horizontal alignment of the roadway.

(CEQA - ND, 08/04/2005)
(NEPA - CE, 09/03/2008)

(Future consideration of funding approved under 
Resolution E-10-01; January 2010.)

Outcome/Output: Secure R/W Property and secure
R/W Certification.

02-2331
RIP/17-18

PS&E
$79,000

R/W
$21,000

0200000376
S

2016-17
101-0042 $79,000

SHA

101-0042 $21,000
SHA

20.30.600.620

$100,000

County of Tehama
TehamaCTC
02-Tehama

2

Tehama Street Reconstruction. In the City of Orland,
on Tehama Street between the Union Pacific Railroad
and Woodward Avenue. Installation of curb, sidewalks,
drainage, pavement delineation,  utility relocation,  and
reconstruction of the roadway.

Outcome/Output: The project will improve safety, traffic
circulation and connectivity between State Highway 99,
State Route 32, local schools, parks, residential
neighborhoods, and extend the roadway service life.

03-3785
RIP/17-18

PA&ED
$10,000

0318000295
S

2016-17
101-0042 $10,000

SHA
20.30.600.621

$10,000

City of Orland
GCTC

03-Glenn

3
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally-Administered STIP Projects Off the State Highway System

2.5   Highway Financial Matters

Resolution FP-17-67

Parkade Area Circulation Improvement Project. In
Fairfax. Construct a new transit shelter, ADA curb
ramps,stair wells, sidewalks, crosswalks,  directional
signage, Class II  bicycle lane on Broadway and secure
bicycle parking.

(CEQA - CE, 10/30/2015.)

(Contribution from other sources: $55,000.) 

Right of Way Certification: 10/26/2015

Outcome/Output: The completion of the project would
make the Parkade sidewalks and parking lot ADA
accessible and significantly improve the safety of
bicyclist and pedestrians as well as vehicles.

04-2128E
RIP/17-18
CONST

$255,000
0416000291

S

2016-17
101-0042 $255,000

SHA
20.30.600.620

$255,000

Town of Fairfax
MTC

04-Marin

4

Silva Road Rehabilitation. Near the town of Mariposa,
on Silva Road, from PM 10.00 to PM 11.092.
Rehabilitate Silva Road. 

(CEQA - NOE , 04/10/2018.)

(Right of Way Certification: 04/22/2018)

Outcome/Output: Rehabilitate Silva Road according to
the Mariposa Rehabilitation Plan.

10-0208
RIP/17-18
CONST

$531,000
1018000231

S

2016-17
101-0042 $531,000

SHA
20.30.600.621

$531,000

Mariposa County
MATC

10-Mariposa

5
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3b) Local STIP Planning, Programming and Monitoring Projects

2.5   Highway Financial Matters

Resolution FP-17-67

Planning, Programming and Monitoring 02-2124
RIP/17-18
CONST

$111,000
0217000023

S

2016-17
101-0042 $111,000

SHA
20.30.600.670

$111,000

Lassen County
Transportation
Commission

LCTC
02-Lassen

1

Planning, Programming and Monitoring 03-0L20
RIP/17-18
CONST
$28,000

0318000323
S

2016-17
101-0042 $28,000

SHA
20.30.600.670

$28,000

Colusa County
Transportation
Commission

CCTC
03-Colusa

2

Planning, Programming and Monitoring 06-6L04
RIP/17-18
CONST
$75,000

0618000196
S

2016-17
101-0042 $75,000

SHA
20.30.600.670

$75,000

Kings County
Association of
Governments

KCAG
06-Kings

3

Planning, Programming and Monitoring 06-6L05
RIP/17-18
CONST

$120,000
0618000184

S

2016-17
101-0042 $120,000

SHA
20.30.600.670

$120,000

Madera County
Transportation
Commission

MCTC
06-Madera

4
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3b) Local STIP Planning, Programming and Monitoring Projects

2.5   Highway Financial Matters

Resolution FP-17-67

Planning, Programming and Monitoring 10-4957
RIP/17-18
CONST
$35,000

1018000233
S

2016-17
101-0042 $35,000

SHA
20.30.600.670

$35,000

Mariposa County Local
Transportation
Commission

MATC
10-Mariposa

5
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$1,000,000 for the locally-administered Kammerer Road Extension (Connector Segment) 
project (PPNO 5844), in Sacramento County, programmed in the State Transportation 
Improvement Program (STIP) in Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $1,000,000 for the locally-administered Kammerer Road Extension  
(Connector Segment) project (PPNO 5844), in Sacramento County, programmed in the STIP in 
FY 2018-19. 

BACKGROUND: 

The attached vote list describes one STIP project totaling $1,000,000.  The local agency is ready 
to proceed with this project, and is requesting an allocation at this time; however, the allocation 
is contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved, that $1,000,000 be allocated from the Budget Act of 2018, Budget Act Item  
2660-301-0042 and 2660-301-0890 for the locally-administered STIP project described on the 
attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2017 

Reference No: 2.5c.(2c) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Ron Sheppard, Chief (Acting) 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED STIP PROJECT ON THE 
STATE HIGHWAY SYSTEM (ADVANCEMENTS FY 18-19) 
RESOLUTION FP-17-68 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(2c) Locally-Administered STIP Projects On the State Highway System
(Advancements FY 18-19) Resolution FP-17-68

Kammerer Road Extension (Connector Segment). In Elk
Grove, from Bruceville Road to I-5 (at Hood Franklin Road).
Construct new 4 2 lane Kammerer Road extension, modifying
the I-5/Hood Franklin interchange, and construction of a
railroad grade separation at UP railroad tracks.

Outputs/Outcomes Unit      Total
New roadway lane-mile(s) Miles 5.5

(PA&ED increase of $1,000,000 to come from Sacramento
County regional shares.)

(Contribution from other sources: $1,400,000.)

(The reason for the PA&ED increase is because this project is
one of several segments covered by a single NEPA document
for South East Collector project.  However, a portion of the
Kammerer Road extension is within State R/W and will require
a separate NEPA document.  Local funds will be used to fund
any additional need for PS&E.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

03-5844
RIP/18-19

PA&ED
$0

$1,000,000
PS&E

$1,000,000
$0

0314000073
4PAED
4F240

2018-19
301-0042 SHA $20,000
301-0890 FTF $980,000
20.20.075.600 $1,000,000

$1,000,000

Capital Southeast 
Connector JPA

City of Elk Grove
SACOG

Sacramento
03-Sac-5
8.49/8.49

1
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State of California    California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$1,013,000 for seven projects off the State Highway System, programmed in the State 
Transportation Improvement Program (STIP) in Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $1,013,000 for seven projects programmed in the STIP in FY 2018-19 as follows: 

o $1,013,000 for seven STIP Planning, Programming, and Monitoring projects.

BACKGROUND: 

The attached vote list describes seven STIP projects totaling $1,013,000.  The local agencies are 
ready to proceed with these projects and are requesting an allocation at this time; however, the 
allocation is contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved, that $1,013,000 be allocated from the Budget Act of 2018, Budget Act Items 
2660-101-0042 for seven locally-administered STIP projects described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5c.(4) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED STIP PROJECTS 
OFF THE STATE HIGHWAY SYSTEM (ADVANCEMENTS) 
RESOLUTION FP-17-72 
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(4b) Local STIP Planning, Programming and Monitoring Projects (Advancements)

2.5   Highway Financial Matters

Resolution FP-17-72

Planning, Programming and Monitoring

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

01-2002P
RIP/18-19
CONST
$80,000

0117000170
S

2018-19
101-0042 $80,000

SHA
20.30.600.670

$80,000

Humboldt County
Association of
Government

HCAOG
01-Humboldt

1

Planning, Programming and Monitoring

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

02-2051
RIP/18-19
CONST
$59,000

0217000125
S

2018-19
101-0042 $59,000

SHA
20.30.600.670

$59,000

Modoc County Local
Transportation
Commission

MCTC
02-Modoc

2

Planning, Programming and Monitoring

CONTINGENT ON THE PASSAGE OF THE 2018 
BUDGET ACT.

03-0L14
RIP/18-19
CONST
$70,000

0318000258
S

2018-19
101-0042 $70,000

SHA
20.30.600.670

$70,000

El Dorado County
Transportation
Commission

EDLTC
03-El Dorado

3

Planning, Programming and Monitoring

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

03-0L11
RIP/18-19
CONST

$165,000
0318000297

S

2018-19
101-0042 $165,000

SHA
20.30.600.670

$165,000

Placer County
Transportation

Planning Agnecy
PCTPA

03-Placer

4
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(4b) Local STIP Planning, Programming and Monitoring Projects (Advancements)

2.5   Highway Financial Matters

Resolution FP-17-72

Planning, Programming and Monitoring

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

03-0L04
RIP/18-19
CONST
$27,000

0318000290
S

2018-19
101-0042 $27,000

SHA
20.30.600.670

$27,000

Sierra County Local
Transportation
Commission

SCTC
03-Sierra

5

Planning, Programming and Monitoring

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

07-9002
RIP/18-19
CONST

$412,000
0718000311

S

2018-19
101-0042 $412,000

SHA
20.30.600.670

$412,000

Ventura County
Transportation
Commission

VCTC
07-Ventura

6

Planning, Programming and Monitoring

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

10-7952
RIP/18-19
CONST

$200,000
1018000235

S

2018-19
101-0042 $200,000

SHA
20.30.600.670

$200,000

San Joaquin Council
of Governments

SJCOG
10-San Joaquin

7
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State of California   California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$18,800,000 for the locally-administered I-680/State Route (SR) 4 Interchange Proposition 1B 
Transportation Facilities Account (TFA) project (PPNO 0298E), in Contra Costa County, 
programmed in Fiscal Year (FY) 2019-20? 

RECOMMENDATION: 

In order to align funding and move forward in a timely manner, the California Department of 
Transportation recommends that the Commission approve an advanced allocation of 
$18,800,000 for the locally-administered I-680/SR 4 Interchange Proposition 1B TFA project 
(PPNO 0298E) programmed in FY 2019-20.  All Advance funding will be deducted from future 
year capacity. 

BACKGROUND: 

The attached vote list describes one Proposition 1B TFA project totaling $18,800,000 
programmed in FY 2019-20.  The local agency is ready to proceed with this project, and is 
requesting an allocation at this time; however, the allocation is contingent on the passage of the 
2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved, that $18,800,000 be allocated from the Budget Act of 2018, Budget Act Item  
2660-301-0890 and 2660-304-6058 for the locally-administered Proposition 1B TFA project 
described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2017 

Reference No: 2.5g.(3) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Ron Sheppard, Chief (Acting) 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED PROPOSITION 1B TFA 
PROJECT ON THE STATE HIGHWAY SYSTEM (ADVANCEMENT FY 19-20) 
RESOLUTION  STIP1B-A-1718-02 
RESOLUTION  FP-17-70 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5g.(3) Locally-Administered Prop 1B TFA Projects On the State Highway
(Advancements FY 19-20) Resolution STIP1B-A-1718-02

Resolution FP-17-70

I-680/SR 4 Interchange - Widen Route 4 (Phase 3). In
Pacheco around the I-680/SR 4 Interchange: Widen State
Route 4 in the median to provide a third lane in each direction
from Morello Avenue to State Route 242. Widen structures at
Pacheco Blvd., I-680, Walnut Creek, Solano Way, and Peralta
Road. Replace Grayson Creek structure.

Outputs/Outcomes Unit      Total
Mixed flow lane-mile(s) constructed Miles 7.8
HOV/HOT lane-mile(s) constructed Miles 2

Final Project Development (RIP):   N/A

Final Right of Way (RIP):     N/A

(CEQA - ND, 12/17/2015.)
(NEPA - FONSI, 12/17/2015) 

(Future consideration of funding approved under
Resolution E-18-37; May 2018.)

(Right of Way Certification: 04/19/2018)

[Contribution from other sources=$82,895,000 that includes
SHOPP=$21,596,000 (Concurrent allocation request under
Resolution FP-17-60)
LPP-C=$33,600,000 (Concurrent allocation request under
Resolution LPP-A-1718-11)
LPP-F=$4,799,000 (Concurrent allocation request under
Resolution LPP-A-1718-11)
Local Funds=$22,900,000]

For construction purposes, this contract will be combined with
two SHOPP (Financial Contribution Only) contracts: Grayson
Creek Bridge Replacement (PPNO 0298X, EA 22913, Project
ID 0418000298) and Route 4 Safety Lighting and Striping
(PPNO 1480Z, EA 2J001, Project ID 0418000182)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

04-0298E
RIP/19-20
CONST

$18,800,000
0414000130

4CONL
22911

2018-19
304-6058 TFA $16,644,000
301-0890 FTF $2,156,000
20.20.075.600 $18,800,000

$18,800,000

Contra Costa County
Transportation

Authority
MTC

Contra Costa
04-CC-4

R11.2/R15.1

1

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.5s.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED SENATE BILL 1 
LOCAL PARTNERSHIP PROGRAM PROJECT (FORMULAIC AND COMPETITIVE) ON 
THE STATE HIGHWAY SYSTEM (ADVANCEMENT) 
RESOLUTION LPP-A-1718-11 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$38,399,000 for the locally-administered I-680/SR 4 Interchange project (PPNO 0298E), in Contra 
Costa County, programmed in the Senate Bill 1 (SB 1) Local Partnership Program (LPP) – 
Formulaic and Competitive in Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $38,399,000 for the locally-administered I-680/SR 4 Interchange project  
(PPNO 0298E), in Contra Costa County, programmed in the SB 1 LPP in FY 2018-19 as follows: 

o Formulaic - $4,799,000
o Competitive - $33,600,000

BACKGROUND: 

The attached vote list describes one SB 1 LPP – Formulaic and Competitive project totaling 
$38,399,000.  The local agency is ready to proceed with this project, and is requesting an allocation 
at this time; however the allocation is contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved that $38,399,000 be allocated from Non-Budget Act Item 2660-801-3290 for the  
locally- administered SB 1 LPP - Formulaic and Competitive project described on the attached vote 
list.   

Attachment 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(4) Locally-Administered LPP Projects On the State Highway System
(Advancements) Resolution LPP-A-1718-11

I-680/SR 4 Interchange - Widen Route 4 (Phase 3). In
Pacheco around the I-680/SR 4 Interchange: Widen State
Route 4 in the median to provide a third lane in each direction
from Morello Avenue to State Route 242. Widen structures at
Pacheco Blvd., I-680, Walnut Creek, Solano Way, and Peralta
Road. Replace Grayson Creek structure.

(CEQA - ND, 12/17/2015.)
(NEPA - FONSI, 12/17/2015)

(Future consideration of funding approved under
Resolution E-18-37; May 2018.)

(Right of Way Certification: 04/19/2018)

(Contribution from other sources=$63,296,000 that includes;
SHOPP=$21,596,000; Local=$22,900,000 and STIP RIP =
$18,800,000)

(Concurrent SHOPP request under Resolution FP-17-60)

(Concurrent STIP Advancement Allocation under Resolution
FP-17-70 and STIP1B-A-1718-02)

For construction purposes, this contract will be combined with
two SHOPP (Financial Contribution Only) contracts: Grayson
Creek Bridge Replacement (PPNO 0298X, EA 22913, Project
ID 0418000298) and Route 4 Safety Lighting and Striping
(PPNO 1480Z, EA 2J001, Project ID 0418000182)

Outcome/Output: 7.6 miles of mixed flow lanes will be added
in eastbound and westbound directions, and 2 miles of HOV
lanes will be added in the eastbound direction only.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

04-0298E
LPP-F/18-19

CONST
$4,799,000

LPP-C/18-19
CONST

$33,600,000
0414000130

4CONL
22911

2018-19
801-3290 RMRA $4,799,000
20.20.210.200

2018-19
801-3290 RMRA $33,600,000
20.20.210.200

$38,399,000

Contra Costa County
Transportation

Authority
MTC

Contra Costa
04-CC-4

R11.2/R15.1

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$20,207,000 for the locally-administered Proposition 1A High-Speed Passenger Train Bond 
Program – Urban/Commuter (HSPTBP) Metrolink High Speed Readiness Program (PPNO CP002) 
project, in Los Angeles County? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $20,207,000 for the locally-administered Proposition 1A HSPTBP Metrolink High 
Speed Readiness Program (PPNO CP002) project, in Los Angeles County.  

BACKGROUND: 

The attached vote list describes one locally-administered Proposition 1A HSPTBP project totaling 
$20,207,000.  The local agency is ready to proceed with this project, and is requesting an 
allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $20,207,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-104-6043 for the locally-administered Proposition 1A HSPTBP project described on the 
attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.6f.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED PROPOSITION 1A 
HSPTBP –URBAN/COMMUTER PROJECT 
RESOLUTION HST1A-A-1718-02 
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Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6f.(2) Locally Administered Proposition 1A - High-Speed Passenger Train Bond
Program – Urban/Commuter

2.6   Mass Transportation Financial Matters

Resolution HST1A-A-1718-02

Metrolink High Speed Readiness Program.
Refurbishment of passenger cars for Metrolink’s
commuter rail service.

(CEQA - CE, 15260.)

Outcome/Output: Increase capacity and service levels
to support existing demand.

07-CP002
HSR/12-13

CONST
$20,207,000
0718000335

S

2012-13
104-6043 $20,207,000
HSPTBF

30.10.100.000

$20,207,000

Southern California
Regional Rail Authority

LACMTA
07-Los Angeles

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.6g.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE TRANSIT AND INTERCITY RAIL CAPITAL 
PROGRAM PROJECT  
RESOLUTION TIRCP-1718-04 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of $500,000 
for the ACE Near-Term Capacity Program project (PPNO CP025), in San Joaquin County, 
programmed in the Transit and Intercity Rail Capital Program (TIRCP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $500,000 for the ACE Near-Term Capacity Program project (PPNO CP025), in San 
Joaquin County, programmed in the TIRCP. 

BACKGROUND: 

The attached vote list describes one TIRCP project totaling $500,000.  The local agency is ready to 
proceed with this project, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $500,000 be allocated from the Budget Act of 2016, Budget Act Item  
2660-301-0046R of Reimbursement Authority for the TIRCP project described on the attached vote 
list.   

Attachment 
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27‒28, 2018 

Reference No.: 2.7a. 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Mary Beth Herritt, Chief (Acting) 
Division of Aeronautics 

Subject: FINANCIAL ALLOCATION FOR FISCAL YEAR 2018‒19 AERONAUTICS LUMP 
SUM TO MATCH FEDERAL AIRPORT IMPROVEMENT PROGRAM GRANTS  
RESOLUTION FDOA-2018-16 

ISSUE: 

Should the California Transportation Commission (Commission) approve Resolution  
FDOA-2018-16, allocating $1,400,000 for the Fiscal Year (FY) 2018−19 set-aside to match 
federal Airport Improvement Program (AIP) grants? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the approval of 
Resolution FDOA-2018-16, allocating $1,400,000 for the FY 2018−19 set-aside to match federal 
AIP grants. 

BACKGROUND: 

Each year the Commission approves a lump sum to match federal AIP grants.  This allocation 
provides the authority for the Department to subvent matching funds to individual projects as 
requested by airport sponsors. 

The Department provides Commission staff with quarterly reports on allocations for AIP 
matching grant funds.  The reports show the sponsor name, the airport name, a project 
description, the AIP grant amount, the state matching amount, and an explanation of any portions 
of the AIP grant that were not matched.  Because the Aeronautics Account is continuously 
appropriated, any unused remainder of this allocation would be available in  
FY 2018−19 to fund additional Aeronautics Program projects.   

The attached Resolution proposes to renew the delegation for the allocation of state funds to 
match the federal AIP grants. 
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CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.:  2.7a. 
         June 27−28, 2018 

Page 2 of 2 

 
FINANCIAL RESOLUTION: 
 
Be it Resolved, that Resolution FDOA-2018-16 is approved, authorizing a lump sum of 
$1,400,000 for the set-aside to match federal AIP grants in accordance with the attached 
resolution. 
 
Attachment 
 
  



  

   
CALIFORNIA TRANSPORTATION COMMISSION 

 
Allocation of Funds to Match 

Federal Airport Improvement Program Grants 
 

Resolution FDOA-2018-16 
 
 
1.1 WHEREAS, pursuant to Section 21683.1 of the California Public Utilities Code (PUC), 

the California Transportation Commission (Commission) is authorized to allocate funds 
for a portion of the local match for federal Airport Improvement Program (AIP) grants to 
certain airports; and 

 
1.2 WHEREAS, the Commission sponsored the legislation that enacted PUC section 21683.1  

in order to maximize the amount of federal airport funds that can be allocated to California; 
and 

 
1.3 WHEREAS, the Federal Aviation Administration (FAA) requires airport sponsors to 

certify that matching funds are available as a condition of accepting a federal grant; and 
 
1.4 WHEREAS, on August 17, 2017, the Commission approved the Capital Improvement 

Program, which is an element of the California Aviation System Plan and lists needed 
federal airport improvement projects from all funding sources; 

 
2.1 NOW, THEREFORE BE IT RESOLVED, that, regarding federal Airport Improvement 

Program grants made by the FAA to public entities in this state received by the California 
Department of Transportation (Department) from July 1, 2018, through June 30, 2019, 
with the approval of the Department, at such time as the federal grant offer is accepted by 
the public entity applicant, there is allocated to each applicant from the Aeronautics 
Account, five percent (5%) of that portion of the grant whose primary benefit is for 
general aviation in order to provide a part of the local match for the grant in accordance 
with the provisions of PUC section 21683.1 (b) until the total of all such allocations 
equals $1,400,000; and 

 
2.2 BE IT FURTHER RESOLVED, that the Department shall provide Commission staff with 

quarterly status reports on sponsors’ matching fund applications that have been approved 
by the Department. 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

As of March 31, 2018, about $443 million, or 27 percent, of the $1.6 billion allocated by the 
California Transportation Commission (Commission) for Federal Fiscal Year (FFY) 2018 has 
been sub-allocated to 469 local projects.  The majority of the sub-allocations (approximately 
$354 million) are for 279 projects in the following three categories: 

• National Highway Performance Program & Surface Transportation Block Grant Program
Bridge – 116 projects, $148 million

• Surface Transportation Block Grant Program – 70 projects, $110 million
• Congestion Mitigation & Air Quality Program – 93 projects, $96 million

The remaining $89 million was sub-allocated for 190 projects in other categories (as referenced 
with an asterisk on the attachment). 

BACKGROUND: 

The California Department of Transportation’s (Department) Division of Local Assistance 
administers the local assistance subvention budget under delegated authority from the 
Commission.  The Commission provides an annual lump sum allocation consistent with each 
Fiscal Year’s Budget Act.  The Commission further delegates to the Department the authority to 
adjust allocations between categories, and the Department reports to the Commission if 
transfers in or out of an expenditure category exceed 10 percent of its allocation, per 
Commission Resolution G-01-08. 
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Fund Description

State Federal Total State Federal Total State Federal Total Total Total
Local Administered & Miscellaneous Programs

Surface Transportation Block Grant Program (STBGP)1 110,166 110,166 523,860 523,860 413,694 413,694 21% 70

Surface Transportation Program State Match and Exchange 0 0 57,849 57,849 * 57,849 57,849 0% 0

Congestion Mitigation & Air Quality Program 95,568 95,568 471,891 471,891 376,323 376,323 20% 93

Freeway Service Patrol 25,337 25,337 25,479 25,479 * 142 142 99% 13

High Priority Projects/Demonstration Projects/Emergency Relief 24,313 24,313 196,400 196,400 * 172,087 172,087 12% 59

Miscellaneous 1,103 1,103 3,250 3,250 * 2,147 -                  2,147 34% 4

Bridge Programs

Bridge Inspection                        0 0 735 735 * 735 735 0% 0

National Highway Performance Program (NHPP) & STBGP Bridge2 148,622 148,622 236,990 236,990 88,368 88,368 63% 116

Rail Programs

Railroad Grade Crossing Maintenance 0 0 3,765 3,765 * 3,765 3,765 0% 0

Railroad Grade Separation 5,000 5,000 15,000 15,000 * 10,000   10,000           33% 1

Safety Programs

Highway Safety Improvement Program 32,602 32,602 76,859 76,859 * 44,257 44,257 42% 113

Freeway Service Patrol - Senate Bill 1 0 0 25,000 25,000 * 25,000 25,000 0% 0

Total Local Assistance Subvention Funds 31,440 411,271 442,711 131,078 1,506,000 1,637,078 99,638 1,094,729 1,194,367 27% 469

Notes
Allocations for state funds reflect the August 2017 Commission meeting vote, Item 2.5i, Resolution FM-17-02.
Allocations for federal funds reflect the August 2017 Commission meeting vote, Item 2.5h, Resolution FM-17-01.
The Allocation Balance is the difference between the Commission Allocations and the Total Expenditures.
Total expenditures are from Datalink (accounting system).
Includes funding and projects that have been transferred to the Federal Transit Administration.
In accordance with Commission Resolution G-01-08, the Department reports when total transfers in or out of an expenditure category exceed 10 percent of its allocation.

Assumptions:
*  Indicates programs that were not discussed in Reference 3.10.
1  STBGP consists of the Surface Transportation Program subvented to local agencies, less funding set-aside for off-system bridge projects.
2  NHPP consists of on-system bridges (about $237 million) while STBGP bridge projects consist of off-system bridge (about $75 million).

Number 
of 

ProjectsTotal Expenditures Commission Allocation Allocation Balance

LOCAL ASSISTANCE LUMP SUM ALLOCATIONS
Period Ending March 31, 2018

(Dollars in Thousands)

Percent of 
Allocation 
Expended
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“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request to allocate $131,078,000 to administer the 
Department’s Division of Local Assistance Fiscal Year (FY) 2018-19 state lump sum subvention 
budget under the authority of the Commission? 

RECOMMENDATION: 

The Department recommends the Commission approve the allocation of $131,078,000 in state 
funds as a lump sum for administering the Division of Local Assistance subvention budget for FY 
2018-19, contingent upon passage of the Budget Act of 2018. 

BACKGROUND: 

The Department’s Local Assistance Program administers the subvention budget under delegated 
authority from the Commission.  The Department requests an annual lump sum allocation each 
year for these funds consistent with the Budget Act. 

The guidelines for allocating, monitoring, and auditing of funds for Local Assistance projects are 
set forth in Commission Resolution G-99-25, which is based on Section 14529.1 of the California 
Government Code.  Resolution G-01-08, approved by the Commission on February 22, 2001, 
delegates to the Department the authority to adjust allocations between expenditures and 
categories, and the Department reports to the Commission if transfers in or out of an expenditure 
category exceed 10 percent of its allocation. 

FINANCIAL RESOLUTION: 

Resolved, that $131,078,000 be allocated from the Budget Act of 2018, Budget Act Item 
2660-102-0042(1), contingent upon passage of the Budget Act of 2018.  
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

 
LUMP SUM ALLOCATION 

FISCAL YEAR 2018-19 FUNDS FOR LOCAL ASSISTANCE 
(Dollars in Thousands) 

 

 
 

 State Federal Total 
 2660-102-0042(1)    
 Surface Transportation Block Grant Program  
 State Match and Exchange 

 
$57,849   

 
$57,849 

 Bridge Inspection         735   735 
 Railroad Grade Separations   15,000   15,000 
 Railroad Grade Crossing Maintenance     3,765   3,765 
 Miscellaneous Unassigned Local Programs     3,250   3,250 
 Freeway Service Patrol   25,479   25,479 
 Freeway Service Patrol – Senate Bill 1 25,000  25,000 
    
Total Local Programs $131,078   $131,078 
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SUMMARY: 
 
Per California Transportation Commission (Commission) Resolution G-01-09, the California 
Department of Transportation (Department) must present an annual close-out report on the 
Right of Way (R/W) capital outlay expenditure program for Commission review and 
acceptance. 
 
During the June 2017 Commission meeting, the Commission approved Resolution FM-16-04 
authorizing a lump sum allocation of $212,500,000 for Fiscal Year (FY) 2017-18 R/W 
activities. 
 
BACKGROUND: 
 
Through May 22, 2018, the Department’s Division of Right of Way has committed 
$153,300,000 and plans to spend $33,700,000 for the remainder of the FY.  The forecasted 
remaining balance at the end of the FY will be $25,500,000 which is for the Coordinated 
Border Infrastructure Program (CBI).  The remaining balance for the CBI wasn’t encumbered 
in FY 2017-18 because the design plan was not far enough along to get utility owners Calpine 
and San Diego Gas & Electric started on their relocation plans.  The remaining balance of 
$25,500,000 for CBI will be included in the request for the FY 2018-19 Right of Way lump 
sum allocation, which is also included on this month’s Commission agenda. 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

 
The summary below provides a breakdown of expenditures forecasted through June 30, 2018. 

 
 

 
Summary of FY 2017-18 R/W Allocation Expenditures through May 22, 2018 

(Dollars x 1,000,000) 

  
Total Fiscal 

Year Expended 
Forecasted 

Expenditures 
Forecasted 

Balance 

  Budgeted 5/22/2018 
05/23/2018-
06/30/2018 6/30/2018 

Capital Projects         
STIP $ 39.6  $ 47.5  $ 12.1  $ (20.0) 
SHOPP $ 47.4  $ 36.6  $ 8.8  $ 2.0  
Specific Categories         
Post-Certification $ 36.4  $ 15.7  $ 2.7  $ 18.0  
Project Development $ 1.0  $ 1.9  $ 0.1  $ (1.0) 
Damage to Property 
(Inverse) $ 43.1  $ 39.5  $ 2.6  $ 1.0  
Coordinated Border 
Infrastructure Program 
(CBI) $ 45.0  $ 12.1  $ 7.4  $ 25.5  
          

Totals  $ 212.5  
  

$ 153.3   $ 33.7   $ 25.5  
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Right of Way 
Capital 

Estimate

Dist EA PPNO Cnty Rte Back PM
Ahead 

PM
Nickname RW Cert RTL

CTIPS 
Doc

Program 
Source

CTIPS Total 
Project Con 

Cap Amt 

STIP/SHOPP 
Program RW 
Amt Filtered 

FY 2017-18 
Total Amt 

Total 
Commitments 
as of 05/22/18

Comments

01 0A040 3080 LAK 175 25 27.5 Lak 175 -Middletown Shoulders 05/15/18 06/01/18 SHOPP 20.XX.201.010 10,221,000 2,756,000 2,000,000 408,407 -

01 0A840 4545 MEN 271 17.7 18 McCoy Creek Bridge Replacement 03/22/18 05/01/18 SHOPP 20.XX.201.110 4,934,000 464,000 11,000 10,571 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

01 0A940 2324 HUM 101 15.47 15.47 Repair Slipout 05/12/10 06/30/10 SHOPP 20.XX.201.130 5,000,000 20,000 0 41,118 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

01 0B090 1072 DN 101 8.2 8.7
Hunter/Panther Creek Bridge 
Replacement 05/10/19 06/03/19 SHOPP 20.XX.201.113 13,756,000 5,589,000 5,000 1,813,520 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

01 0B420 2340 HUM 101 110.6 113.8 Lagoons Slip / Slide 02/09/17 03/27/17 SHOPP 20.XX.201.131 4,500,000 760,000 0 2,546 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

01 0B500 4550 MEN 101 3.7 5.3 Peregrine Slides 02/12/16 03/28/16 SHOPP 20.XX.201.131 13,762,000 300,000 0 433 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

01 0B830 4564 MEN 101 47 47.6 Willits Sidewalks 09/29/16 12/01/16 SHOPP 20.XX.201.378 1,841,000 183,000 0 22,798 -
01 0C430 4572 MEN VAR 0 0 3 MEN Bridges Scour Mitigation 06/13/17 06/22/17 SHOPP 20.XX.201.111 518,000 239,000 140,000 508 -

01 0C440 2365 HUM 101 102.9 105.2 Trinidad Rehab Safety Roadside 04/13/18 06/08/18 SHOPP 20.XX.201.235 4,544,000 20,000 20,000 7,501 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

01 0C470 1094 DN 199 33.41 33.41 Collier Rest Area Rehab 11/13/17 06/08/18 SHOPP 20.XX.201.235 2,409,000 7,000 9,000 0

R/W estimate revised 
after current FY 

allocation finalized.

01 0C500 2363 HUM 036 11.4 34.5 Bridge Rail Replacement - 3 bridges 10/01/21 11/01/21 SHOPP 20.XX.201.112 15,356,000 874,000 0 2,895 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

01 0C550 4578 MEN 001 41.8 42.3 Navarro Ridge Safety Project 05/08/20 05/15/20 SHOPP 20.XX.201.010 1,702,000 462,000 0 404 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

01 0C660 1095 DN 101 25.8 27.3 CRESCENT CITY ADA SHOPP 06/05/20 06/22/20 SHOPP 20.XX.201.361 4,340,000 621,000 0 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
01 0C710 2368 HUM 101 77 77.5 Wabash-Fairfield Safety 05/02/18 06/01/18 SHOPP 20.XX.201.010 2,607,000 278,000 175,000 110,066 -

01 0C720 4579 MEN 001 0.6 1 Gualala Downtown Enhancements 02/05/21 02/19/21 STIP 20.XX.075.600 0 0 20,000 0
Approved schedule 

change.

01 0C750 3095 LAK 029 9.6 10.3
Lake 29/Hartmann Road 
Roundabout 12/08/17 12/08/17 SHOPP 20.XX.201.010 5,200,000 695,000 0 507,359 -

01 0C810 3096 LAK VAR 0 0 LAK 20/53 Intersection Improvement 02/01/18 03/01/18 SHOPP 20.XX.201.010 6,860,000 167,000 154,000 125,263 

R/W estimate revised 
after current FY 

allocation finalized.

01 0C820 4581 MEN 162 1.72 1.72 Road Washout 10/07/12 10/15/12 SHOPP 20.XX.201.130 750,000 10,000 0 3,000 
Emergency Opening 

(G11).

01 0C970 2375 HUM 101 80.8 87.8 Eureka/Arcata Corridor MBGR 03/15/19 04/01/19 SHOPP 20.XX.201.015 6,307,000 800,000 30,000 0
Approved schedule 

change.

01 0E000 2376 HUM 101 79.9 84.7 Corridor Bridge Rails 03/15/19 04/01/19 SHOPP 20.XX.201.112 8,311,000 287,000 11,000 0
Approved schedule 

change.

01 0E010 2379 HUM 036 0.1 1.6 Alton 015 Shoulder Widening 02/22/21 03/01/21 SHOPP 20.XX.201.015 7,187,000 2,727,000 0 678 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

01 0E100 2383 HUM 096 12.3 87.8 Two HUM Bridges 12/09/16 02/17/17 SHOPP 20.XX.201.119 1,845,000 21,000 17,000 0

R/W estimate revised 
after current FY 

allocation finalized.

01 0E110 4588 MEN 001 31.4 31.4 Elk Creek Bridge 02/26/21 03/12/21 SHOPP 20.XX.201.112 7,325,000 333,000 0 253 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

FY 2017-18 Statewide Right of Way Capital Allocation Performance Report
As of May 22, 2018
Reference 3.13

Project Information
Project Shcedule 

(PRSM)
Project Programming (CTIPS) Comments

TAB 111
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01 0E650 2397 HUM 101 88.3 88.3 HUM-299 OFF RAMP IMPROVEMENT 12/01/19 01/01/20 SHOPP 20.XX.201.015 3,220,000 600,000 0 9,600 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

01 0E680 2393 HUM 101 78.1 79.6 4th Street Safety 06/01/19 06/15/19 SHOPP 20.XX.201.010 6,254,000 360,000 0 23,735 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

01 0E720 3102 LAK 029 12.8 14.4 Coyote Grade Shoulder Widening 10/01/19 10/15/19 SHOPP 20.XX.201.010 8,813,000 502,000 0 835 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

01 0F220 2418 HUM 101 79.9 86.1
Arcata Acceleration/Deceleration 
Lanes 03/15/19 04/01/19 SHOPP 20.XX.201.310 8,517,000 665,000 31,000 16,088 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

01 0G100 1120 DN 101 12.5 15.5
Roadway Stabilization & Retaining 
Wall Repair 02/01/16 02/05/16 SHOPP 20.XX.201.130 4,000,000 25,000 0 150 

Emergency Opening 
(G11).

01 0G180 4642 MEN 001 31.35 31.35 MEN-1 Abutment Erosion Repair 03/06/16 03/07/16 SHOPP 20.XX.201.130 900,000 25,000 0 500 
Emergency Opening 

(G11).
01 0G270 1123 DN 197 6.15 6.15 Little Mill Creek Culvert/Bridge 03/23/16 04/25/16 SHOPP 20.XX.201.131 5,250,000 50,000 0 1,008 -

01 0G450 4651 MEN 001 75.6 76.4 Westport Slide Complex 06/25/16 07/01/16 SHOPP 20.XX.201.130 4,250,000 25,000 0 1,682 
Emergency Opening 

(G11).

01 0G700 3112 LAK 020 28.4 28.4 Clearlake Oaks Charging Station 12/24/18 01/15/19 SHOPP 20.XX.201.1XX 0 0 0 2,667 

Pre-PA&ED preliminary 
activities. No R/W 

programming, project 
programmed for PA&ED

01 0G710 2462 HUM 096 0.6 0.6 Willow Creek Charging Station 04/24/18 05/15/18 SHOPP 20.XX.201.1XX 0 0 0 2,281 

Pre-PA&ED preliminary 
activities. No R/W 

programming, project 
programmed for PA&ED

01 0G950 2473 HUM 299 30.6 30.6 CEDAR CREEK STORM REPAIRS 01/10/17 01/15/17 SHOPP 20.XX.201.130 1,750,000 10,000 0 1,000 
Emergency Opening 

(G11).

01 0H120 4673 MEN VAR 0 0 Storm Repairs - MEN-101 & 271 02/15/17 02/20/17 SHOPP 20.XX.201.130 6,000,000 25,000 0 1,261 
Emergency Opening 

(G11).

01 26200 0125F MEN 101 43.1 49 Willits Bypass 05/28/10 02/22/12 STIP
20.XX.025.700, 
20.XX.075.600 200,211,000 23,767,000 0 (84,438)

Credit posting against 
the R/W Lump-Sum.

01 26202 0125X MEN 101 45 50.8 Wetland & Riparian Mitigation 02/12/13 04/26/13 STIP
20.XX.025.700, 
20.XX.075.600 26,290,000 21,530,000 0 17,123 Inverse

01 26204 0125Z MEN 101 47.2 47.3
Geometric Upgrades @ Sherwood 
Road 09/15/17 10/16/17 STIP

20.XX.025.700, 
20.XX.075.600 4,165,000 484,000 0 134,811 -

01 29811 3099 LAK 029 28.5 31.6 Lake 29 Expressway - Safety 01/01/19 01/15/19 SHOPP 20.XX.201.010 38,578,000 9,777,000 2,800,000 824,702 

R/W estimate revised 
after current FY 

allocation finalized.

01 29821 3100 LAK 029 28.5 31.6 LAK-29 Child STIP 01/01/19 01/15/19 STIP 20.XX.075.600 61,200,000 3,541,000 1,000,000 92,557 

R/W estimate revised 
after current FY 

allocation finalized.

01 31010 0140A MEN 001 33.6 33.7 Greenwood Creek Bridge 02/15/11 05/09/11 SHOPP 20.XX.201.111 9,000,000 700,000 53,000 0

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

01 36600 0072 HUM 101 79.8 85.8 E/A RTIP 101 Corridor 09/01/19 08/01/20 STIP 20.XX.075.600 34,114,000 2,000,000 200,000 10,950 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

01 40110 4490 MEN 001 43.3 44.2 Albion River Bridge Replacement 03/01/22 03/01/22 SHOPP 20.XX.201.110 53,699,000 7,748,000 0 161,000 

Preliminary engineering 
activities with R/W 

capital programming.

01 40140 4491 MEN 001 42.4 43.3 Salmon Creek Bridge Replacement 03/01/22 03/01/22 SHOPP 20.XX.201.110 36,775,000 6,324,000 0 10,201 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

01 40950 2270 HUM 254 6.8 42.1 Avenue Culvert Rehab 01/01/19 01/01/19 SHOPP 20.XX.201.151 1,453,000 305,000 0 27,202 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

01 41550 4598 MEN 128 0 17.9 Flynn Creek CAPM & Safety Edge 03/06/18 04/16/18 SHOPP 20.XX.201.121 17,419,000 6,000 6,000 2,088 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

01 42780 3047B LAK VAR 0 0 Lak 20/29/53 Culvert Rehab 02/08/18 03/21/18 SHOPP 20.XX.201.151 3,773,000 438,000 361,000 42,166 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

01 43480 4507 MEN 001 51.87 51.87 Mendocino 1 Three Bridges Project 05/01/20 05/15/20 SHOPP 20.XX.201.112 15,650,000 1,099,000 14,000 0
Approved schedule 

change.
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01 43640 0100V DN 101 35.8 36.5 Dr. Fine Bridge Replacement 03/19/21 04/19/21 SHOPP 20.XX.201.110 50,448,000 3,900,000 15,000 0
Approved schedule 

change.
01 43730 2272 HUM 036 36.1 40.5 Buck Mountain 09/28/16 09/28/16 SHOPP 20.XX.201.310 6,090,000 2,550,000 0 1,493 -

01 47480 4458 MEN 001 38.5 38.8 Navarro Bluffs Retreat 06/08/11 06/29/11 SHOPP 20.XX.201.131 3,400,000 300,000 150,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

01 48240 2245 HUM 299 0.72 0.7 Zanzi Park / MOM Mitigation 04/21/10 10/14/10 SHOPP 20.XX.201.131 700,000 920,000 0 500 -
01 9RWIC - - - - - - - - - 20.XX.800.420 - - 0 61,618 Inverse

01

Program 
Encumbr
ance - - - - - - - - STIP - - - 0 0

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

01

Program 
Encumbr
ance - - - - - - - - SHOPP - - - 0 326,043 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

02 0E180 3349 PLU 89 29.8 30.2 Lake Almanor Bridge Replacement 03/30/17 06/14/17 SHOPP 20.XX.201.113 9,810,000 465,000 0 282,338 -

02 0E24U 3355 PLU 089 20 20.6 Greenville Combine 11/12/15 01/20/16 STIP 20.XX.075.600 3,135,000 289,000 0 3,234 -
02 0H110 3590 TEH 036 36.4 36.8 Meister Curve Improvement 12/04/17 01/31/18 SHOPP 20.XX.201.010 2,150,000 344,000 243,000 214,493 -

02 0H450 3578 PLU 070 11.5 11.9 Opapee Curve Improvement 05/07/18 05/23/18 SHOPP 20.XX.201.010 1,964,000 168,000 81,000 5,718 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

02 0H550 3587 PLU 070 0.47 30.68 Plumas 70 Drainage 09/04/19 10/11/19 SHOPP 20.XX.201.151 2,525,000 290,000 0 1,624 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

02 0H560 3588 BUT 70 22.0 48 Butte 70 Drainage 09/04/19 10/11/19 SHOPP 20.XX.201.151 2,525,000 290,000 0 1,505 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

02 0H630 3594 LAS 139 6.2 7.3
Lower Antelope Summit Curve 
Improvement 02/14/18 03/02/18 SHOPP 20.XX.201.010 3,548,000 45,000 17,000 48,947 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

02 0H690 3592 TRI 299 43.1 43.3 Junction City Drapery 09/04/19 10/11/19 SHOPP 20.XX.201.150 3,000,000 32,000 0 678 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
02 0H760 3599 59V02 070 0 0 Chilcoot 2R 02/25/19 03/28/19 SHOPP 20.XX.201.122 20,547,000 51,000 0 9,890 -

02 0H900 - BUT 070 41.9 46.5 Feather River Aquatic Passage 07/20/18 08/24/18 - - - - 0 15,012 

Erroneous charges 
posted against R/W 

Lump-Sum.  Expenditure 
adjustment required.

02 1C750 3208 PLU 070 14.9 14.9
YELLOW CREEK BRIDGE 
REPLACEMENT 01/10/17 01/20/17 SHOPP 20.XX.201.113 7,800,000 400,000 140,000 2,300 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

02 1H320 3606 TEH 099 12 12.6 Los Molinos ADA 03/12/19 04/16/19 SHOPP 20.XX.201.378 4,600,000 891,000 0 35,600 -

02 1H330 3607 MOD 299 51,9 52.5 East Cedar Pass Safety 04/27/18 06/04/18 SHOPP 20.XX.201.010 3,214,000 15,000 0 5,117 

May PCR approved. 
Programming change 

pending.

02 1H440 3609 LAS 044 31.9 32.6 Worley Ranch Curve Improvement 05/09/18 06/18/18 SHOPP 20.XX.201.010 2,896,000 104,000 26,000 21,350 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

02 1H760 3646 PLU 070 11 26 The Gauntlet - - SHOPP 20.XX.201.130 1,500,000 10,000 0 1,410 
Emergency Opening 

(G11).

02 1H830 3683 59V02 089 0.0 0 Four Corners to I5 - - SHOPP 20.XX.201.110 1,500,000 10,000 0 200 
Emergency Opening 

(G11).

02 1H970 3640 TEH 036 12.6 13.1 Ward Curves 07/19/19 08/16/19 SHOPP 20.XX.201.010 3,000,000 216,000 0 2,308 

Preliminary engineering 
activities with R/W 

capital programming.

02 2E291 3491 SIS 096 0 77.3 SIS CO BRIDGE PREVENT MAINT 04/27/12 07/17/12 SHOPP 20.XX.201.119 8,200,000 20,000 0 2,088 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

02 2E480 3424 SIS VAR 0 0 263 Klamath River Bridge 05/02/18 05/31/18 SHOPP 20.XX.201.110 15,300,000 440,000 368,000 54,728 -
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02 2H600 - SHA 299 18.6 19 Middle Creek Trail Extension 01/03/20 02/03/20 - - - - 19,000 0

Erroneous charges 
posted against R/W 

Lump-Sum.  Expenditure 
Adjustment processed.

02 2H740 3665 TRI 299 23.3 23.3 Big French Catchment - - SHOPP 20.XX.201.130 4,500,000 10,000 0 2,316 
Emergency Opening 

(G11).

02 2H890 3671 SIS 5 56.1 59.5 Collier EV Stations 04/09/18 06/08/18 SHOPP 20.XX.201.999 529,000 7,000 7,000 0

R/W estimate revised 
after current FY 

allocation finalized.
02 36070 3017 SHA 299 30.3 40.7 Bella Diddy 05/17/13 06/28/13 SHOPP 20.XX.201.120 27,000,000 3,092,000 0 9,393 -

02 36841 3595 SHA 044 4.6 6.4
Stillwater Operational Improvement 
Project 04/12/17 04/28/17 SHOPP 20.XX.201.310 3,550,000 500,000 0 1,019 -

02 37310 3066 PLU 070 35.1 35.5 Replace Spanish Crk Bridge 05/12/09 11/19/09 SHOPP 20.XX.201.110 43,734,000 2,136,000 0 23,650 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

02 37890 3090 SHA 005 39 41.2 Antlers Br Replacement 10/31/08 02/05/09 SHOPP 20.XX.201.110 238,927,000 870,000 3,000 2,761 -
02 3E410 3435 SHA 299 0.3 7.1 BGI Capstone 05/22/14 06/20/14 SHOPP 20.XX.201.310 25,000,000 2,200,000 205,000 100,000 -

02 3E740 3456 SHA 299 7.6 18.3 Dri Whiskey 02/12/18 03/20/18 SHOPP 20.XX.201.120 14,310,000 15,000 11,000 0

R/W estimate revised 
after current FY 

allocation finalized.

02 3H260 3678 SIS 096 0 103.4 Siskiyou 96 Emergency Repairs - - SHOPP 20.XX.201.130 1,500,000 20,000 0 150 
Emergency Opening 

(G11).

02 3H300 3679 TRI 003 15.37 15.37 Tomato Slipout - - SHOPP 20.XX.201.130 750,000 10,000 0 13,633 
Emergency Opening 

(G11).

02 3H550 3694 PLU 147 1 8 Plumas Emergency Pavement Repair - - SHOPP 20.XX.201.130 1,610,000 10,000 0 152 
Emergency Opening 

(G11).

02 3H730 3702 SHA 005 3.8 7 Big Southern 05/01/18 05/04/18 SHOPP 20.XX.201.120 33,081,000 1,221,000 0 489,612 
Approved schedule 

change.

02 3H780 3705 TRI 299 36 44 Helena Fire Wall - - SHOPP 20.XX.201.130 1,600,000 30,000 0 2,500 
Emergency Opening 

(G11).

02 3H880 3708 TRI 299 9.5 10.5 Hennessey Creek DO - - SHOPP 20.XX.201.130 2,000,000 10,000 0 1,110 
Emergency Opening 

(G11).

02 3H930 - SHA 273 17 17.4
Sacramento Bridge Encampment 
Fence - - - - - - 0 1,500 

Erroneous charges 
posted against R/W 

Lump-Sum.  Expenditure 
adjustment required.

02 4C150 3314 SIS 096 23.4 54.5 96 Culverts 03/09/18 04/23/18 SHOPP 20.XX.201.151 1,679,000 200,000 196,000 45,058 

R/W estimate revised 
after current FY 

allocation finalized.

02 4C404 3445B SHA 005 5.5 9.7
Redding to Anderson Big Easy Six 
Lane 05/01/18 05/04/18

STIP; 
SHOPP

20.XX.075.600; 
20.XX.201 90,781,000 1,296,000 0 37,730 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

02 4E020 3449 SHA 299 77.8 79.7 Johnson Park 3R 07/06/17 08/18/17 SHOPP 20.XX.201.120 6,900,000 238,000 124,000 0

R/W estimate revised 
after current FY 

allocation finalized.

02 4E46U 3468 LAS 036 6.0 14.6 Good Fred 08/01/19 08/14/19 SHOPP
20.XX.201.110; 
20.XX.201.120 26,400,000 1,347,000 0 2,000 

Project split/combine. 
Programming under EAs 

4E460 and 4F560

02 4E640 3472 PLU 147 8.91 9.3
Hamilton Branch Bridge 
Replacement 04/20/15 11/24/15 SHOPP 20.XX.201.110 8,100,000 160,000 0 2,062 

Preliminary engineering 
activities with R/W 

capital programming.

02 4E650 3473 SIS 096 0 0 Sis-96 3-Bridges Rail Upgrade 05/26/16 06/24/16 SHOPP 20.XX.201.112 8,100,000 230,000 0 3,105 

Preliminary engineering 
activities with R/W 

capital programming.

02 4F200 3483 SHA 044 59.4 59.8 Hat Creek Bridge replacement 02/20/18 03/26/18 SHOPP 20.XX.201.110 5,180,000 484,000 433,000 9,982 

Preliminary engineering 
activities with R/W 

capital programming.

02 4F210 3484 MOD 299 0 0
Butte & Ash Creek Bridge 
Replacement 05/15/18 06/22/18 SHOPP 20.XX.201.110 5,600,000 131,000 109,000 32,266 -

02 4F220 3485 TRI 003 58.7 61.9 Swift Creek Bridge Replacement 04/16/20 05/21/20 SHOPP 20.XX.201.110 8,627,000 820,000 0 1,500 

Preliminary engineering 
activities with R/W 

capital programming.

02 4F510 3506 SHA 005 0 67.02 Shasta 5 CRZ 12/04/17 02/02/18 SHOPP 20.XX.201.015 5,600,000 780,000 677,000 15,363 

R/W estimate revised 
after current FY 

allocation finalized.
02 4F550 3519 SIS 089 20.9 21.2 Mud Creek Br Replacement 06/22/17 06/26/17 SHOPP 20.XX.201.110 3,700,000 81,000 0 775 -

02 4F590 3515 TEH 005 25.4 25.4
Sacramento River Bridge Seismic DES 
Broker 11/24/19 12/25/19 SHOPP 20.XX.201.113 22,100,000 56,000 0 50 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

02 4F600 3516 59V02 VAR 0 0 Sis Tri Deck Rehab 09/06/19 09/13/19 SHOPP 20.XX.201.119 6,800,000 40,000 0 315 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
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02 4F77U 3522 MOD 299 0 0 Caldwell Bridgeway 10/16/17 11/21/17 SHOPP
20.XX.201.120; 
20.XX.201.111 15,950,000 375,000 357,000 250,090 

R/W estimate revised 
after current FY 

allocation finalized.

02 4F780 3523 59V02 VAR 0 0
Pave Chain Control Areas Various 
Locations 02/02/18 03/15/18 SHOPP 20.XX.201.235 7,400,000 296,000 59,000 500 

R/W estimate revised 
after current FY 

allocation finalized.
02 4F860 3526 TRI 036 26.7 27.1 Ditch Gulch Curve Improvement 02/08/18 03/12/18 SHOPP 20.XX.201.010 5,300,000 110,000 47,000 9,068 -

02 4F990 3529 LAS 036 22.4 29.4
Susanville Capital Maintenance 
Paving 06/14/17 06/26/17 SHOPP 20.XX.201.121 10,700,000 165,000 0 3,700 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

02 4G03U 3533 TEH 36 75.1 78.4 Lassen Lodge Combined 05/26/16 06/21/16 SHOPP 20.XX.201.010 9,410,000 526,000 0 1,500 

Project split/combine. 
Programming under EA 

4G030 and 4F530
02 4G250 3536 TRI 003 32.8 39.8 Trinity 3 Storm Water Mitigation 08/10/17 09/15/17 SHOPP 20.XX.201.335 1,800,000 126,000 15,000 11,981 -

02 4G390 3541 PLU 070 32.7 33.5 Indian Creek Rail 10/01/19 01/05/24 - - - - 6,000 0
Approved schedule 

change.

02 4G41U 3543 SHA 005 0 0 Sims Crag Combine 02/22/19 03/26/19 SHOPP 20.XX.201.110 16,860,000 36,000 0 3,880 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
02 4G420 3544 SHA 273 3.8 7.1 Route 273 Gaps 02/16/18 03/16/18 SHOPP 20.XX.201.121 8,520,000 233,000 34,000 29,895 -

02 4G500 3557 TRI 299 1.9 2.3 South Fork Mine CRZ 05/17/19 07/03/19 SHOPP 20.XX.201.015 4,100,000 166,000 0 630 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
02 4G520 3548 SHA 005 28 29 Pit River Deck Improvements 10/20/17 12/11/17 SHOPP 20.XX.201.119 9,300,000 345,000 0 1,000 -

02 4G540 3558 TEH 036 40.32 42.04 West Red Bluff CAPM 07/02/19 08/02/19 SHOPP 20.XX.201.121 6,600,000 122,000 0 31,360 -

02 4G560 3550 TEH 036 1.26 36.98 Red Bluff Drainage 09/03/19 10/10/19 SHOPP 20.XX.201.151 2,525,000 351,000 0 105 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

02 4G610 3555 59V02 VAR 0 0 Trinity Workers Safety 02/11/19 03/18/19 SHOPP 20.XX.201.235 2,500,000 79,000 0 2,088 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

02 4G630 3556 59V02 VAR 0 0 North Canyon TMS Improvement 02/19/19 03/18/19 SHOPP 20.XX.201.315 3,600,000 196,000 0 20,292 -

02

Program 
Encumbr
ance - - - - - - - - STIP - - - 0 0

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

02

Program 
Encumbr
ance - - - - - - - - SHOPP - - - 0 81,275 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

03 0A570 9579 YUB 020 13.3 17.6 Browns Valley Rehab 04/01/19 04/15/19 SHOPP 20.XX.201.120 38,100,000 9,400,000 2,009,000 116,328 -

03 0C472 8655A YOL 016 20.5 31.6
Yol 16 SIP at Co Rd 79 & Esparto to I-
505 01/08/18 01/16/18 SHOPP 20.XX.201.010 19,390,000 7,989,000 1,425,000 2,381,888 -

03 0F280 6912 SAC 99 7.1 9.4 Cosumnes Br Replc 04/01/20 05/01/20 SHOPP 20.XX.201.112 113,000,000 6,000,000 0 13,590 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 0F290 2425 BUT 099 14.89 15.67
Cottonwood Creek Bridge 
Replacement 08/01/19 08/15/19 SHOPP 20.XX.201.111 6,200,000 590,000 16,000 3,781 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 0F310 1113 DN 101 39.8 39.8 Dominie Creek Fish Passage 05/04/16 05/09/16 SHOPP 20.XX.201.110 13,908,000 499,000 0 4,088 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

03 0H100 5854 SAC 005 13 24.9 SAC 5 Road Rehab 06/06/17 06/30/17 SHOPP 20.XX.201.120 220,000,000 400,000 0 2,088 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

03 0H160 9820 YUB 070 14.9 15.6 Marysville Railroad Bridge Rehab 09/17/20 10/02/20 SHOPP 20.XX.201.120 85,000,000 5,000,000 200,000 0
Approved schedule 

change.

03 0H220 4123 NEV 049 7.48 14.48 Nev-49 Culvert Rehab (North) 09/15/18 10/01/18 SHOPP 20.XX.201.151 2,970,000 80,000 0 4,685 
Approved schedule 

change.

03 0H260 5108 PLA 065 5 6.6 80/65 Aux Lane 06/26/17 06/26/17 SHOPP 20.XX.201.010 15,050,000 150,000 150,000 631,321 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate
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03 0H26U 5108 PLA 65 5.0 6.6 80/65 Interchange Phase 1 - 06/28/17 SHOPP
20.XX.201.010; 
20.XX.201.315 17,850,000 170,000 0 385,087 

Project split/combine. 
Programming under EA 

0H260 and 0F352. 

03 0H270 9157 YOL VAR 0 0 YOL-113 Signals 09/26/17 11/01/17 SHOPP 20.XX.201.010 555,000 45,000 8,000 0

R/W estimate revised 
after current FY 

allocation finalized.

03 0H330 2433 BUT 099 13.25 45.92 But 99 Bridge Rail Replacement 08/15/19 08/15/19 SHOPP 20.XX.201.112 5,235,000 363,000 0 8,263 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 0H341 6923A ED 050 27.9 29.8 Sawmill UC 08/15/19 09/13/19 SHOPP 20.XX.201.110 8,850,000 53,000 0 5,051 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

03 0H460 5113 PLA 80 2.8 2.8 Atlantic On-ramp Widening 04/01/20 04/15/20 SHOPP 20.XX.201.310 6,440,000 270,000 0 2,887 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 0H470 6711 SAC 080 1.16 11.31
Rehabilitate Connection Ramp 
Pavement at var. locations 05/01/19 05/16/19 SHOPP 20.XX.201.121 10,515,000 25,000 24,000 0 

R/W estimate revised 
after current FY 

allocation finalized.

03 0H490 3711 59V03 VAR 0 0 Replace Signs at various locations 11/01/17 11/15/17 SHOPP 20.XX.201.170 1,105,000 - 5,000 0

R/W estimate revised 
after current FY 

allocation finalized.
03 0H500 3311 ED 050 0 80.44 ED 50 MBGR Upgrade 10/01/18 10/01/18 SHOPP 20.XX.201.015 3,450,000 16,000 16,000 0 -

03 0H510 9821 YUB 070 11 13.6 YUB 70 Median Barrier 10/01/18 10/15/18 SHOPP 20.XX.201.015 5,200,000 10,000 6,000 0 -

03 0H520 3312 ED 050 0 80.4 ED 50 Advance Warning & ITS 01/15/20 02/01/20 SHOPP 20.XX.201.315 9,150,000 150,000 0 500 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

03 0H580 6242 SAC 050 3.5 3.5
Hornet Drive Off Ramp 
Improvement 10/01/18 10/07/18 SHOPP 20.XX.201.310 1,300,000 130,000 11,000 4,500 -

03 1A461 8362A SUT 099 16.8 22.7 Sut 99 Segment 4 03/03/08 03/19/08 STIP
20.XX.075.600, 
20.XX.025.700 25,900,000 15,500,000 230,000 1,727 Inverse

03 1A843 3453C ED 089 13.8 18 Emerald Bay 05/28/14 06/25/14 SHOPP 20.XX.201.335 13,318,000 1,620,000 227,000 0 -

03 1A920 8132 SUT 020 5 11.3 Sutter Bypass Widening & Rehab 10/01/18 10/01/18 SHOPP 20.XX.201.120 21,614,000 1,248,000 1,029,000 383,370 -

03 1E050 5079 PLA 080 31.5 36.89 Colfax Culvert Rehabilitation 12/15/19 12/15/19 SHOPP 20.XX.201.151 3,170,000 150,000 0 2,000 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

03 1E060 9812 YUB 070 15.5 16.5 Simmerly Slough 11/16/18 12/06/18 SHOPP 20.XX.201.111 68,500,000 3,800,000 1,300,000 148,802 -

03 1F400 5067 PLA 080 35.1 38.3 Colfax Truck Climbing Lane 06/12/15 06/18/15 SHOPP 20.XX.201.310 37,160,000 40,000 0 17,500 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

03 1F420 2427 BUT 099 40.6 40.8
Rock Creek Bridge - Shoulder 
Widening (12-27) 09/25/14 10/13/14 SHOPP 20.XX.201.010 3,400,000 99,000 0 10,880 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

03 1H240 4785 PLA 049 2.22 2.35 Pla-49 Realignment (Safety) 04/15/20 05/01/20 SHOPP 20.XX.201.010 1,697,000 764,000 13,000 0
Approved schedule 

change.

03 1H600 3631 ED 193 22.8 24.3 ED 193 Slipout 01/22/19 02/06/19 SHOPP 20.XX.201.131 6,042,000 13,000 0 247 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 2F320 9587 YUB 020 8 10.2
Loma Rica Rd./Spring Valley Road 
Widening & Rehab 05/12/18 06/01/18 SHOPP 20.XX.201.120 10,700,000 1,400,000 532,000 454,812 -

03 2F340 4781 PLA 049 3.1 7.5 PLA 49 HMA Overlay 07/08/19 07/22/19 SHOPP 20.XX.201.120 29,000,000 555,000 50,000 445,299 

R/W estimate revised 
after current FY 

allocation finalized.

03 2F570 5097 PLA 080 28.7 63.52 PLA 80 Bridge Rehab 04/20/20 05/07/20 SHOPP 20.XX.201.110 32,200,000 200,000 0 5,251 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 2F590 9588 YUB 020 20.1 21.6 Smartsville 01/16/18 01/26/18 SHOPP 20.XX.201.015 19,200,000 1,480,000 902,000 178,714 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

03 2F980 2950 COL 020 31.8 32.9 Colusa Rehab 02/15/18 03/26/18 SHOPP 20.XX.201.120 9,700,000 200,000 0 311,756 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

03 2H230 8381 SUT 099 40 40.5 Live Oak Safety 09/01/19 09/01/19 SHOPP 20.XX.201.010 3,800,000 100,000 14,000 87,720 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount
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03 2H630 2635 BUT 162 18.46 19.85 162 Road Widening 03/05/20 03/20/20 SHOPP 20.XX.201.010 14,075,000 1,645,000 0 1,200 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 2H640 5961 SAC 012 0.4 1.0
Hwy 12/160 Intersection 
Improvements 11/15/19 12/01/19 SHOPP 20.XX.201.010 2,468,000 6,000 6,000 1,783 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 2H650 5287 NEV 089 0 0 Tree Removal 04/26/18 05/07/18 SHOPP 20.XX.201.131 2,287,000 16,000 16,000 0

R/W estimate revised 
after current FY 

allocation finalized.

03 2H660 4128 NEV VAR 0 0 Tree Removal 04/23/18 05/07/18 SHOPP 20.XX.201.131 2,464,000 16,000 16,000 0

R/W estimate revised 
after current FY 

allocation finalized.

03 2H670 7800 SIE VAR 0 0 Sierra Tree removal 03/22/18 05/07/18 SHOPP 20.XX.201.131 3,520,000 16,000 16,000 0

R/W estimate revised 
after current FY 

allocation finalized.

03 2H680 3135 ED VAR 0 0 Tree Removal 03/22/18 05/07/18 SHOPP 20.XX.201.131 3,794,000 16,000 16,000 0
Emergency Opening 

(G11).

03 2H750 2290 BUT 070 41.5 41.5 BUT 70 Pulga Soldier Pile Wall - - SHOPP 20.XX.201.130 3,460,000 40,000 0 42,167 
Emergency Opening 

(G11).

03 33380 - PLA 065 12.2 23.8 Lincoln Bypass - - STIP 20.XX.075.600 164,453,000 53,039,000 0 120,280 

Project split/combine. 
Programming under EA 

3338U.

03 3C380 3258 ED 050 75.4 77.3 US 50 - Phase 2 Water Quality 05/24/16 05/24/16 SHOPP 20.XX.201.335 30,500,000 3,000,000 60,000 14,243 -

03 3E050 5096 PLA 080 28.5 31.5 Culvert Rehabilitation 09/28/17 10/02/17 SHOPP 20.XX.201.151 1,043,000 82,000 69,000 0

R/W estimate revised 
after current FY 

allocation finalized.

03 3F060 2633 GLE 162 76.3 78.6 Butte City Bridge Replacement 09/01/21 10/15/21 SHOPP 20.XX.201.113 34,000 4,000 6,000 4,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 3F070 6402 SAC 051 2.0 3.5 Bridge Deck Replacement 10/01/21 11/03/21 SHOPP 20.XX.201.110 123,000 2,000 0 560 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 3F090 5832 SAC VAR 0 0 Various routes - seismic retrofit. 03/15/18 03/01/19 SHOPP 20.XX.201.113 27,000,000 300,000 52,000 154,634 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 3F130 9817 YUB 070 0 0 ADA curb ramps 03/15/18 05/07/18 SHOPP 20.XX.201.361 1,850,000 12,000 12,000 0

R/W estimate revised 
after current FY 

allocation finalized.

03 3F250 4287 NEV 080 29.1 29.4 Nev-80 Slope Stabalization 05/15/19 05/31/19 SHOPP 20.XX.201.150 9,690,000 200,000 0 0 -

03 3F280 9801 BUT 070 8.8 11.8 BUT 70 four lane widening 11/20/18 12/05/18 STIP
20.XX.075.600, 
20.XX.025.700 32,530,000 1,600,000 45,000 0

Approved schedule 
change.

03 3F510 9590 YUB 020 18.19 20.23 Timbuctoo 04/16/19 05/01/19 SHOPP 20.XX.201.015 48,500,000 2,750,000 0 100,748 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 3F530 3304 ED 050 67.3 67.3 Sidehill Viaduct Bridge 03/15/18 05/07/18 SHOPP 20.XX.201.110 7,360,000 60,000 3,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

03 3F540 6916 SAC VAR 0 0 Scour Repair 04/15/19 05/01/19 SHOPP 20.XX.201.111 20,270,000 50,000 72,000 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 3F550 9427 YOL 275 13.1 13.1
Yol-275 Tower Br Fender Replc 
3F550 [0313*137] 09/29/17 03/16/18 SHOPP 20.XX.201.110 10,710,000 41,000 6,000 55,843 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

03 3F560 8140 YUB 020 0.1 0.1 Feather River Scour 08/15/20 09/01/20 SHOPP 20.XX.201.111 26,441,000 1,887,000 10,000 45,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 3F680 4450 NEV 174 9.71 10.14 Nev 174, Ped. Curb Ramps Upgrade - - SHOPP 20.XX.201.361 1,660,000 150,000 0 2,000 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 3F760 2705 BUT 191 6.8 8.6 Paradise - Road Realignment 07/27/16 08/19/16 SHOPP 20.XX.201.010 18,000,000 5,300,000 0 1,500 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

03 3F920 4296 NEV 080 19.1 27.4
Nev 80, Near Truckee, Relocate 
Floriston Sand House 08/14/17 08/28/17 SHOPP 20.XX.201.352 2,478,000 17,000 15,000 0

R/W estimate revised 
after current FY 

allocation finalized.

03 3H060 3633 ED 193 24.4 26.4 ED 193 Slipouts 02/21/17 - SHOPP 20.XX.201.130 520,000 20,000 0 0 
Emergency Opening 

(G11).
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03 3H130 3635 ED 193 26.4 26.4 ED 193 Soldier Pile Wall PM 26.4 03/05/17 - SHOPP 20.XX.201.130 2,960,000 40,000 0 18,649 
Emergency Opening 

(G11).

03 3H720 2295 BUT 070 5.6 8.8 Palermo Cox Safety (Seg 2 SHOPP) 09/01/19 10/01/19 SHOPP 20.XX.201.010 25,350,000 3,220,000 0 12,600 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 4E170 4117 NEV 049 11.1 13.3 Nev-49 Widening (STIP) 04/01/22 05/02/22 STIP 20.XX.075.600 - - 0 3,000 

Pre-PA&ED preliminary 
activities. No R/W 

programming, project 
programmed for PA&ED

03 4E620 3290 ED 050 21.9 24.5 Camino Safety Project 04/20/19 05/04/19 SHOPP 20.XX.201.010 32,000,000 3,000,000 0 5,716 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 4F170 8663 YOL 016 25.2 28.3
Capay & Esparto Impvs 4F170 
[0314*63] 05/20/19 06/03/19 SHOPP 20.XX.201.015 1,492,000 408,000 46,000 0

Approved schedule 
change.

03 4F250 5105 PLA 080 25.9 28.5 Culvert Rehab 10/01/18 10/11/18 SHOPP 20.XX.201.151 3,070,000 70,000 28,000 1,113 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 4F370 4451 NEV 174 2.74 4.63 SR-174 Safety Improvement Project 03/18/19 04/01/19 SHOPP 20.XX.201.010 17,000,000 2,503,000 500,000 1,800 
Approved schedule 

change.

03 4F380 9819 YUB 070 16.2 25.8 Yuba-70 Safety 05/29/20 06/15/20 SHOPP 20.XX.201.010 70,735,000 9,858,000 46,000 208,648 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

03 4F400 5852 SAC 005 33.1 33.1 The WIM station on Sac-5 03/12/18 04/16/18 SHOPP 20.XX.201.321 2,100,000 6,000 6,000 0

R/W estimate revised 
after current FY 

allocation finalized.

03 4F430 2793 COL 005 24.3 24.3 Maxwell SRRA 09/15/18 01/15/19 SHOPP 20.XX.201.235 3,880,000 16,000 11,000 0 -

03 4F450 5846 SAC 005 9.7 22.7 Installation of fiber optic cable 04/24/17 06/30/17 SHOPP 20.XX.201.315 6,600,000 600,000 60,000 0

R/W estimate revised 
after current FY 

allocation finalized.

03 4F460 6239 SAC 050 0 5.1
Installation of fiber optics 
communication lines 01/08/18 03/30/18 SHOPP 20.XX.201.315 6,000,000 800,000 91,000 11,500 

R/W estimate revised 
after current FY 

allocation finalized.

03 4F600 4288 NEV 080 0 20 Replace MBGR 10/15/18 10/24/18 SHOPP 20.XX.201.015 12,308,000 5,000 5,000 0 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

03 4F610 6241 SAC 050 0.3 2.4 Upgrade MBGR 12/14/17 01/16/18 SHOPP 20.XX.201.015 3,000,000 20,000 5,000 0

R/W estimate revised 
after current FY 

allocation finalized.

03 4F640 5850 59V03 VAR 0 0
4F640 0314*232 Upgrade MBGR 
Sac/Yol 5-80-99 Var 09/20/18 10/01/18 SHOPP 20.XX.201.015 2,280,000 15,000 5,000 0 -

03 4F830 8572 YOL 005 0.4 28.9 Yolo 5 Roadside Safety 10/17/18 11/01/18 SHOPP 20.XX.201.235 1,940,000 10,000 5,000 0 -
03 4F840 3303 ED 050 70.621 70.621 Meyers Intersection Improvements 12/26/17 04/19/18 SHOPP 20.XX.201.010 3,445,000 35,000 35,000 13,000 -

03

Program 
Encumbr
ance - - - - - - - - STIP - - - 0 0

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

03

Program 
Encumbr
ance - - - - - - - - SHOPP - - - 0 1,026,481 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

04 0A020 0748E SON 001 15.1 15.8 Gleason Realignment 05/21/18 11/22/19 SHOPP 20.XX.201.131 24,300,000 5,000,000 349,000 149,563 -

04 0A710 0044C ALA 880 28.4 29.2 Ala 880 29th/23rd TCIF 07/31/13 08/05/13 SHOPP 20.XX.201.310 129,433,000 4,400,000 0 58,254 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

04 0G642 0756k MRN 001 28.5 28.51 Lagunitas Creek Bridge 07/24/20 08/03/20 SHOPP 20.XX.201.113 11,552,000 6,500,000 0 3,168 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

04 0G660 0886 SOL 084 12.1 12.2 Miner Slough 04/30/20 05/30/20 SHOPP 20.XX.201.110 24,500,000 2,884,000 179,000 2,936 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

04 0G720 0552 SCL 152 11.9 11.9
SCL 152-Signal installation at Frazier 
Lk Rd 12/18/15 02/09/16 SHOPP 20.XX.201.010 3,340,000 119,000 1,000 0 -

04 0J100 0481B SON 101 9 9
SON-101 N OF PEPPER RD - 
REGRADE SLOPE 02/22/19 03/15/19 SHOPP 20.XX.201.131 1,324,000 850,000 0 24,766 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
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04 0J210 0482K SM 001 0.3 0.3 Elliot Creek Storm Damage 05/31/18 06/15/18 SHOPP 20.XX.201.131 740,000 40,000 0 4,246 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

04 0J380 0482S CC 680 11.5 11.8
Repair slide on southbound I-680 
between Rudgear to Livorna 06/14/18 06/15/18 SHOPP 20.XX.201.131 5,750,000 500,000 403,000 0 -

04 0J660 0481T SCL 680 0 9.9 SCL 680- Gore Pavement 11/14/18 12/14/18 SHOPP 20.XX.201.235 8,814,000 10,000 15,000 0

R/W estimate revised 
after current FY 

allocation finalized.

04 0J700 0481V SF 001 0.7 5.9
04-0J700_SF 001  UPGRADE  
SIGNALS 12/12/17 03/01/18 SHOPP 20.XX.201.315 4,628,000 115,000 115,000 0 -

04 0K050 1491N SM 280 12.7 12.73 Nickname Required - - SHOPP 20.XX.201.130 850,000 40,000 15,000 0
Emergency Opening 

(G11).

04 0K840 1496B CC 680 13.9 22.7 CC 680 Install Lighting 06/21/18 06/22/18 SHOPP 20.XX.201.010 18,943,000 100,000 10,000 0 -

04 0P150 1461Q SM 092 0.91 0.91 Nickname Required - - SHOPP 20.XX.201.130 2,000,000 200,000 0 24,397 
Emergency Opening 

(G11).

04 0P260 1461K SM 035 26.1 28.9 Nickname Required - - SHOPP 20.XX.201.130 800,000 25,000 0 3,772 
Emergency Opening 

(G11).

04 1123U 0626M SM 001 38 40.3 Nickname Required 09/07/05 03/30/06 SHOPP 20.XX.201.131 3,710,000 0 1,000 0
Emergency Opening 

(G11).

04 15161 0334J MRN 101 0.3 9 Ramp Metering 05/29/18 06/27/18 SHOPP 20.XX.201.315 9,700,000 110,000 0 8,800 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 15500 0064A ALA 080 0 0
Install 26 Miles of Fiber Optics Trunk 
Line, Hubs and TOS/TMS Elements 06/30/17 07/14/17 SHOPP 20.XX.201.315 31,762,000 63,000 0 460 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 16030 0084B ALA 084 13 13.6
NILES CANYON ALAMEDA CREEK 
BRIDGE REPLACEMENT PROJECT 05/20/19 06/03/19 SHOPP 20.XX.201.110 24,000,000 275,000 29,000 5,268 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

04 1637E 0619E SF 101 8 9.8 Doyle Right of Way 07/21/10 06/25/09 SHOPP 20.XX.201.110 1,000 32,300,000 3,409,000 0 -

04 17240 0086Z ALA 084 21 23.1 Pigeon Pass safety improvement 03/30/06 06/26/06 SHOPP 20.XX.201.010 32,022,000 6,663,000 0 54,411 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

04 1A290 0756F SON 012 9.6 9.6 Laguna 05/30/13 05/31/13 SHOPP 20.XX.201.111 11,167,000 2,271,000 770,000 6,600 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

04 1G430 0587H NAP 128 7.4 7.4
SR 128 CONN CREEK BRIDGE 
REPLACEMENT 02/02/18 02/02/18 SHOPP 20.XX.201.111 7,165,000 3,800,000 1,839,000 427,522 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

04 1G840 0730E SON 116 26.6 26.9 SON 116 ADA Ped Infrastructure 06/16/17 06/19/17 SHOPP 20.XX.201.378 2,790,000 140,000 42,000 4,000 -

04 1G870 0730F SCL 152 13.8 14.7 Route 152-Shoulder widening 03/30/17 04/26/17 SHOPP 20.XX.201.010 4,660,000 441,000 375,000 6,916 

R/W estimate revised 
after current FY 

allocation finalized.

04 1J370 0488M ALA VAR 0 0 High Friction Surface Treatment 06/14/18 06/14/18 SHOPP 20.XX.201.010 6,715,000 25,000 5,000 0 -

04 1J700 0481X ALA 123 2.8 2.8
INSTALL TRAFFIC SIGNAL AT 
BANCROFT WAY 05/16/18 06/01/18 SHOPP 20.XX.201.010 850,000 20,000 13,000 0 -

04 22911 0298E CC 004 10.5 15.2 SR 680/4-Phase 3 04/19/18 05/25/18 STIP 20.20.075.600 101,695,000 4,800,000 4,800,000 4,738,792 

Project split/combine. 
Programming under EA 

22910. 

04 23562 0685P SM 101 0 3.6 San Francisquito Creek Bridge 11/22/14 11/26/14 SHOPP 20.XX.201.110 9,320,000 400,000 100,000 0 -
04 23565 0690A SM 101 1.7 2.1 101 / Willow Rd Interchange 04/13/16 04/15/16 STIP 20.XX.075.600 56,000,000 2,217,000 0 1,258 -

04 25940 0378C NAP 029 25.5 28.4 Channelization Pavement Rehab 05/30/14 05/30/14 - - - - 0 0 

Project split/combine. 
Programming under EA 

25941 and 2594A.
04 25941 0378C NAP 029 25.5 28.4 Channelization Pavement Rehab 06/18/14 06/18/14 SHOPP 20.XX.201.120 19,017,000 3,294,000 265,000 5,000 -

04 26407 0360J MRN 101 23.3 27.6 B1- Redwood Landfill 04/26/12 05/14/12 STIP 20.XX.025.700 26,950,000 17,883,000 0 108,337 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

04 26408 0360H SON 101 0.4 2.9 MSN B2 (old) 05/11/12 05/11/12 STIP
20.XX.075.600; 
20.XX.025.700 79,500,000 15,024,000 403,000 235,889 -

04 26409 0360G 59V04 101 0 0 San Antonio Curve Correction 07/30/14 08/18/14 STIP 20.XX.025.700 55,486,000 19,972,000 1,200,000 1,516,642 -

04 26411 0367D NAP 12 0.2 3.3
SR12 Jameson Canyon widening. 
Widen from 2 to 4 lanes. - - STIP

20.XX.075.600; 
20.XX.025.700 73,821,000 5,013,000 1,050,000 2,755,191 

Project split/combine. 
Programming under EA 
26413 and 26414 and 

2641A.

04 26980 0269H CC 242 0 3.4 CC 242 Pavement Rehab 05/04/20 06/30/20 SHOPP 20.XX.201.121 11,774,000 15,000 10,000 0
Approved schedule 

change.



10 of 25 Attachment

Right of Way 
Capital 

Estimate

Dist EA PPNO Cnty Rte Back PM
Ahead 

PM
Nickname RW Cert RTL

CTIPS 
Doc

Program 
Source

CTIPS Total 
Project Con 

Cap Amt 

STIP/SHOPP 
Program RW 
Amt Filtered 

FY 2017-18 
Total Amt 

Total 
Commitments 
as of 05/22/18

Comments

Project Information
Project Shcedule 

(PRSM)
Project Programming (CTIPS) Comments

04 27010 0135A ALA 580 30.8 41.5

Rte. 580 Rehab- Grind & Pave 
Roadway; Guard Rail; ADA Curbs @ 
Ramps 05/10/18 06/13/18 SHOPP 20.XX.201.121 36,000,000 5,700 0 2,800 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 2A320 0380L NAP 121 9.2 9.4
SR 121 SARCO CREEK BRIDGE 
REPLACEMENT 04/01/16 04/21/16 SHOPP 20.XX.201.111 9,550,000 2,400,000 510,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

04 2A332 0076B ALA 084 10.8 18
NILES CANYON SAFETY PROJECT 
(MEDIUM TERM IMPROVEMENTS) 06/01/19 06/13/19 SHOPP 20.XX.201.010 19,500,000 2,000,000 100,000 3,168 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

04 2A430 0385F SCL 009 2.5 7 SCL- 9- Improve Sight Distance 06/03/13 06/21/13 SHOPP 20.XX.201.010 8,746,000 231,000 28,000 0

R/W estimate revised 
after current FY 

allocation finalized.

04 2A441 0485U SCL 152 13.2 13.2
SCl - Planting Mitigation at Doan 
Ranch 06/23/16 06/24/16 SHOPP 20.XX.201.010 1,486,000 1,000,000 10,000 0 -

04 2A490 0608K SF 280 4.2 6.6
04-2A490_SF-280 Deck/Drainage 
Repair 06/01/16 06/06/16 SHOPP 20.XX.201.110 10,730,000 432,000 2,000 0 -

04 2G350 0501A SCL 280 18.2 18.6
SCL 280 - Striping/Signing at Page 
Mill 06/26/17 06/30/17 SHOPP 20.XX.201.010 802,000 10,000 10,000 0

R/W estimate revised 
after current FY 

allocation finalized.

04 2G482 0124L ALA 013 12.1 13.4

UPGRADE CURB RAMPS/SIDEWALKS 
SHATTUCK AVE. TO 7TH ST. ASHBY 
(17 LOC.) 01/17/19 02/01/19 SHOPP 20.XX.201.378 3,500,000 125,000 0 6,400 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 2G690 0434H MRN 001 0 0.8 Curb Ramps 05/15/19 05/30/19 SHOPP 20.XX.201.378 1,976,000 842,000 0 506 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 2J100 1488P NAP 029 11.4 11.4 Napa 29 NB First St. Roundabouts 04/27/18 05/04/18 SHOPP 20.XX.201.010 4,500,000 0 280,000 0

Erroneous charges 
posted against R/W 

Lump-Sum.  Expenditure 
adjustment required.

04 2J320 1482G ALA 880 14.7 14.7 ALA-880 WIM 04/11/19 04/26/19 SHOPP 20.XX.201.321 4,485,000 5,000 5,000 0
Approved schedule 

change.
04 2J440 1482K ALA 092 4 5.49 ALA-92 Lighting and Delineation 05/07/18 05/21/18 SHOPP 20.XX.201.010 3,300,000 10,000 10,000 0 -

04 2J500 1487C SON 037 0.27 0.27
Petuluma Crk Br Storm Damage 
Repair 05/30/18 06/15/18 SHOPP 20.XX.201.131 1,805,000 10,000 10,000 0

R/W estimate revised 
after current FY 

allocation finalized.

04 2J540 1485P SON 001 24.3 24.4 SON-1 soldier pile wall and RSP 06/01/18 06/21/18 SHOPP 20.XX.201.131 4,180,000 150,000 0 11,365 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

04 2J550 1485H SON 101 33.5 33.5
GRANT AVE UC - REPAIR ABUTMENT 
WASHOUT 02/14/18 04/12/18 SHOPP 20.XX.201.131 3,850,000 40,000 40,000 2,000 

R/W estimate revised 
after current FY 

allocation finalized.

04 2J560 1485J MRN 001 0.3 0.3 Tennesse Valley Storm Damage 05/30/18 06/25/18 SHOPP 20.XX.201.131 1,515,000 150,000 141,000 9,018 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 2J570 1485Q NAP 121 20.5 20.7
Storm Damage Adjacent to Capell 
Creek 05/02/18 12/03/18 SHOPP 20.XX.201.131 1,822,000 65,000 11,000 37,457 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 2J590 1484C CC 004 48.1 48.3
Place Rock Slope Protection and 
HMA for Washout Embankment 05/07/18 05/25/18 SHOPP 20.XX.201.131 2,527,000 5,000 5,000 0

R/W estimate revised 
after current FY 

allocation finalized.
04 3A330 0762Y SON 012 32.8 32.9 SON-12 MADRONE SIGNALS 06/20/12 06/22/12 SHOPP 20.XX.201.010 1,084,000 260,000 1,000 0 -

04 3A400 0486J SCL 152 19.3 20.3 San Felipe 05/04/10 05/18/10 SHOPP 20.XX.201.010 2,000,000 275,000 0 1,311 -

04 3E602 0480T SF 101 6.7 8.1

04-3E602_SF-101 LOMBARD ST. 
CAPM  AC RESURFACING AND CURB 
RAMPS 06/08/18 06/25/18 SHOPP 20.XX.201.121 3,495,000 200,000 200,000 3,600 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 3G110 0819Q SON 116 39 40 SON-116 LAKEVILLE HWY RSP 03/27/15 04/17/15 SHOPP 20.XX.201.131 1,400,000 200,000 37,000 0 -

04 3G120 8315T SON 128 1.8 1.8
Repair slipout.  SON 128 HAIRPIN 
CURVE (SON 128 PM 1.8) 05/08/14 06/17/14 SHOPP 20.XX.201.131 1,420,000 110,000 1,000 0 -

04 3G140 0371Q NAP 029 36.9 38
DOWNTOWN CALISTOGA ADA 
RAMPS 06/30/17 07/03/17 SHOPP 20.XX.201.361 1,422,000 561,000 252,000 0

R/W estimate revised 
after current FY 

allocation finalized.

04 3G210 2119Q MRN 101 0 4 Mrn Curb Ramps 05/31/17 06/14/17 SHOPP 20.XX.201.361 1,682,000 351,000 78,000 0

R/W estimate revised 
after current FY 

allocation finalized.

04 3G59C 8315X ALA 580 0 7.8 Altamont Rehab Mitigation - - SHOPP 20.XX.201.122 0 2,100,000 0 30,750 

R/W estimate revised 
after current FY 

allocation finalized.

04 3G603 0587J ALA 680 0 4
Pavement Rehab (Scott Creek to 
Auto Mall) 06/29/17 07/05/17 SHOPP

20.XX.201.315; 
20.XX.201.122 26,100,000 340,000 316,000 0

Project split/combine. 
Programming under EA 

3G602 and 4G114.
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04 3G640 0587G NAP 029 37 37 Napa River Bridge Replacement 06/30/16 06/30/16 SHOPP 20.XX.201.111 8,704,000 1,282,000 0 1,215,147 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

04 3G690 8315N SOL 080 13.9 13.9 Dan Wilson Creek Br. 01/05/18 02/01/18 SHOPP 20.XX.201.110 2,600,000 145,000 25,000 6,500 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 3G740 0755Q SON 001 29.9 29.9 Timber Gulch 02/11/13 10/02/13 SHOPP 20.XX.201.131 1,710,000 45,000 3,000 0 -

04 3J740 1488Q NAP 121 14.8 14.8 Rock Fall Prevention 09/15/17 09/15/17 SHOPP 20.XX.201.131 891,000 144,000 17,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

04 3J900 1489C SM VAR 0 0 Overlay with OG friction 06/04/18 06/19/18 SHOPP 20.XX.201.010 3,970,000 25,000 25,000 0

R/W estimate revised 
after current FY 

allocation finalized.

04 3S900 0713F MRN 001 6.6 6.6
Storm Damage Near Muir Beach. 
Mrn-1-PM 6.6 06/23/17 06/28/17 SHOPP 20.XX.201.131 5,860,000 285,000 202,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

04 4A800 0050N ALA 880 30.5 30.5
Lake Merritt Railroad Bridge 
Replacement 06/03/19 06/10/19 SHOPP 20.XX.201.110 4,450,000 6,800,000 122,000 0

Approved schedule 
change.

04 4C130 0585E SF 001 0 6.9
04-4C130_SF 001 CAPM 
REHABILITATE ROADWAY 04/02/18 05/01/18 SHOPP 20.XX.201.121 17,143,000 180,000 185,000 0 -

04 4G115 0521K ALA 680 6.8 21.8 Ala-680 FPI (Phase 2A -North) 06/08/17 06/30/17 SHOPP 20.XX.201.315 14,000,000 523,000 375,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

04 4G210 0775G NAP 121 0.5 1
HIUCHICA CREEK-REMOVE 
CULVERTS AND WIDEN ROADWAY 10/04/19 10/04/19 SHOPP 20.XX.201.010 12,247,000 1,852,000 12,000 3,881 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

04 4G380 0817Q SON 116 31 31.3 SON 116/Llano Rd LT 06/04/18 06/19/18 SHOPP 20.XX.201.010 6,446,000 125,000 61,000 12,641 -

04 4G560 8060A SOL 012 19.2 19.2
Intersection Improvement -
Roundabout-route 12 and 113 06/01/18 06/29/18 SHOPP 20.XX.201.010 4,671,000 71,000 69,000 24,065 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 4G800 0130B ALA 580 26.8 27.2

East Castro Valley Boulevard 
Undercrossing rehab-replace bridge 
deck 06/21/17 06/26/17 SHOPP 20.XX.201.110 4,000,000 27,000 5,000 0

R/W estimate revised 
after current FY 

allocation finalized.

04 4G820 0350H MRN 101 10.6 10.9
Bridge replacement San Rafael 
harbor creek 06/22/18 06/29/18 SHOPP 20.XX.201.110 8,546,000 570,000 169,000 24,053 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 4G840 0830B NAP 128 20.1 20.4 Capell Creek Bridge Rehab 05/31/19 07/15/19 SHOPP 20.XX.201.110 12,710,000 239,000 71,000 40,877 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 4G850 0681Q SM 001 44.04 44.04 Pedestrian POC in Pacifica 05/23/17 06/20/17 SHOPP 20.XX.201.110 4,445,000 5,000 0 606 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

04 4G880 0086Q ALA 880 10.7 10.7
CRANDALL CREEK SEISMIC RETROFIT 
BRIDGE #33-0273 05/29/18 06/22/18 SHOPP 20.XX.201.113 5,400,000 20,000 20,000 6,817 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

04 4G890 0086R CC 580 5.8 5.8 Scofield Seismic Retrofit 07/07/17 07/07/17 SHOPP 20.XX.201.113 4,460,000 500,000 65,000 781,567 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

04 4H200 0378E NAP 029 13.5 25.5 SR 29 CAPM Napa 06/01/17 06/14/17 SHOPP 20.XX.201.121 17,100,000 153,000 70,000 0

R/W estimate revised 
after current FY 

allocation finalized.

04 4H210 0636S SM 001 37.9 48 CAPM 06/19/17 06/30/17 SHOPP 20.XX.201.121 15,163,000 50,000 50,000 0

R/W estimate revised 
after current FY 

allocation finalized.

04 4H980 0820K MRN 101 4.75 5.6 MRN-101 Concrete Barrier 06/04/18 06/22/18 SHOPP 20.XX.201.010 5,514,000 200,000 200,000 49,787 -

04 4J030 1453B SCL 101 0.8 0.8 RSP-Injection Grouting 01/04/21 02/01/21 SHOPP 20.xx.201.131 1,381,000 87,000 15,000 0
Approved schedule 

change.
04 4J120 1490B 59V04 VAR 0 46.8 Advanced mitigation - 06/16/17 SHOPP 20.XX.201.240 - 5,000,000 2,500,000 4,931,174 -

04 4K430 1457F SON 128 1.3 1.3 Nickname Required - - SHOPP 20.XX.201.130 2,500,000 210,000 0 6,500 
Emergency Opening 

(G11).

04 4K460 1457J SM 001 17.0 17.5 Nickname Required - - SHOPP 20.XX.201.130 3,000,000 210,000 0 1,700 
Emergency Opening 

(G11).

04 4K480 1457M SM 035 9.8 9.9 Nickname Required - - SHOPP 20.XX.201.130 3,000,000 210,000 0 3,318 
Emergency Opening 

(G11).

04 4K490 1458A MRN 001 1.6 2.5 Nickname Required 07/01/21 08/22/21 SHOPP 20.XX.201.010 2,500,000 30,000 0 500 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

04 4K500 1458B MRN 001 33.4 33.4 Millerton Gulch-Director's Order - - SHOPP 20.XX.201.130 2,600,000 30,000 0 0 
Emergency Opening 

(G11).
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04 4K930 1460L SCL 35 12.4 12.4 Nickname Required - - SHOPP 20.XX.201.130 1,300,000 50,000 0 160 
Emergency Opening 

(G11).

04 4S270 0247D CC 024 1.4 1.4 CC-24 REPAIR SINKHOLE AND SLIDE 05/11/11 06/30/11 SHOPP 20.XX.201.131 635,000 31,000 0 55,000 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

04 4S780 0315D MRN 001 24.7 24.7 OLEMA CREEK 12/11/17 12/14/17 SHOPP 20.XX.201.131 2,650,000 90,000 83,000 1,446 

R/W estimate revised 
after current FY 

allocation finalized.
04 9RWIC - VAR - 0 0 Inverse Condemnation 07/25/22 - - 20.XX.800.420 - - 0 20,000 Inverse

04

Program 
Encumbr
ance - - - - - - - - STIP - - - 0 16,459 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

04

Program 
Encumbr
ance - - - - - - - - SHOPP - - - 0 137,508 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

05 0161E 0058G MON 101 91.2 100.4 Prunedale Improvement Project 04/15/10 09/01/10 STIP
20.XX.075.600, 
20.XX.025.700 92,441,000 48,945,000 200,000 113,391 -

05 0A050 1501 SB 001 15.6 15.6
SALSIPUEDES CREEK BRIDGE SCOUR 
MITIGATION 12/13/17 04/02/18 SHOPP 20.XX.201.111 6,500,000 195,000 51,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

05 0A090 0900A MON 156 1.1 2.1 Castroville Overhead 07/05/19 11/22/19 SHOPP 20.XX.201.112 5,050,000 467,000 47,000 0 -

05 0F700 7000 MON 068 17.4 18 Salinas River bridge widening 05/26/15 06/24/15 SHOPP 20.XX.201.114 19,100,000 467,000 0 421 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

05 0F970 9700 MON 101 62.1 63.2 N. Soledad OH Deck Replacement 07/01/19 11/01/19 SHOPP 20.XX.201.110 7,358,000 1,578,000 100,000 17,600 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

05 0G040 0040B 59V05 101 0 0 North Paso Robles Rehab 05/06/16 05/06/16 SHOPP 20.XX.201.120 48,927,000 2,000,000 5,000 1,500 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

05 0L721 0072 SLO 001 32.61 32.61 Toro Creek Bridge replacement 04/01/20 06/11/20 SHOPP 20.XX.201.110 5,200,000 906,000 8,000 2,109 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

05 0L721 0072 SLO 001 32.61 32.61 Toro Creek Bridge replacement 04/01/20 06/11/20 SHOPP 20.XX.201.110 5,200,000 906,000 2,000 0 
Approved schedule 

change.

05 0L722 0072A SLO 001 34.46 34.46 Old Creek Bridge replacement 06/17/20 06/24/20 SHOPP 20.XX.201.110 4,200,000 450,000 8,000 16,670 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

05 0L722 0072A SLO 001 34.46 34.46 Old Creek Bridge replacement 06/17/20 06/24/20 SHOPP 20.XX.201.110 4,200,000 450,000 2,000 0 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

05 0L723 0072B SLO 058 3.08 3.08 Trout Creek Bridge replacement 12/16/19 01/08/20 SHOPP 20.XX.201.110 5,987,000 308,000 18,000 16,487 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

05 0L723 0072B SLO 058 3.08 3.08 Trout Creek Bridge replacement 12/16/19 01/08/20 SHOPP 20.XX.201.110 5,987,000 308,000 12,000 0 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

05 0N700 7101 SB 101 2 12.3 South Coast 101 HOV Lanes 07/01/19 07/02/19 STIP 20.XX.075.600 - 1,500,000 1,650,000 9,678 

May PCR approved. 
Programming change 

pending.

05 0N700 7101 SB 101 2 12.3 South Coast 101 HOV Lanes 07/01/19 07/02/19 STIP 20.XX.075.600 - 1,500,000 155,000 0 

May PCR approved. 
Programming change 

pending.

05 0T640 2293 SBT 025 18.8 19.5 Rte 25 Curve Realignment 06/02/14 06/30/14 SHOPP 20.XX.201.010 1,495,000 300,000 0 228,900 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

05 0T990 2312 MON 101 45.8 49.8
CURE safety improvements near 
King City 01/07/16 03/10/16 SHOPP 20.XX.201.015 1,178,000 60,000 0 17,259 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

05 12910 0542F SCR 001 15.8 17.6 RTE 1/17 INTCHG MERGE LANES 09/23/05 10/25/05 STIP
20.XX.075.400; 
20.XX.075.600 42,709,000 1,391,000 0 597,377 Inverse

05 1A000 2313 MON 001 58.3 60 Hurricane Pt. Safety Upgrades 11/17/17 05/24/18 SHOPP 20.XX.201.015 5,349,000 30,000 0 500 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

05 1A700 2331 SLO 001 73.7 74.0
Elephant Trunk Slide Permanent 
Restoration 03/12/14 06/25/14 SHOPP 20.XX.201.131 17,200,000 210,000 0 39,729 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

05 1C260 2379 SBT 025 25.9 26.3 La Gloria Rd Curve Correction 04/04/18 06/18/18 SHOPP 20.XX.201.015 2,750,000 356,000 46,000 193,465 -
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05 1C360 2386 SB 217 1.02 1.02 San Jose Creek Bridge Replacement 08/18/21 10/19/21 SHOPP 20.XX.201.110 18,600,000 158,000 0 1,500 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

05 1C370 2387 SLO 101 16.4 16.4 Pismo Creek Scour Repair Project 01/24/18 06/29/18 SHOPP 20.XX.201.111 2,442,000 275,000 9,000 6,798 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

05 1C410 2391 SB 154 2.6 2.6 Alamo Pintado Ped Bridge 02/15/21 07/15/21 SHOPP 20.XX.201.119 922,000 56,000 3,000 0
Approved schedule 

change.

05 1C650 2418 SCR 009 22.1 23.8

Hwy 9  Shoulder Widening,  MBGR 
Upgrades,  Ctr Rumble Strip, Super 
Imp 06/15/18 06/29/18 SHOPP 20.XX.201.015 7,658,000 20,000 10,000 0 -

05 1C670 2422 SCR 017 0.1 0.4 PASATIEMPO SHOULDER WIDENING 06/15/18 06/29/18 SHOPP 20.XX.201.010 5,713,000 181,000 127,000 0

R/W estimate revised 
after current FY 

allocation finalized.

05 1C820 2426 SB 101 2.6 11.9
South Coast 101 Rehabilitation 
Project 07/01/19 07/02/19 SHOPP 20.XX.201.120 119,100,000 5,560,000 0 48,005 

Approved schedule 
change.

05 1C850 2432 SCR 001 10.2 17.54 SCR-1 CAPM 06/01/18 06/18/18 SHOPP 20.XX.201.121 14,952,000 19,000 23,000 8,150 

R/W estimate revised 
after current FY 

allocation finalized.

05 1C890 2474 MON 101 87.3 91.6 Salinas Rehab 11/20/17 06/25/18 SHOPP 20.XX.201.122 43,740,000 95,000 40,000 16,525 

R/W estimate revised 
after current FY 

allocation finalized.

05 1C960 2454 MON 101 41.4 41.8 Salinas River bridge seismic retrofit 05/31/18 05/31/18 SHOPP 20.XX.201.113 29,850,000 1,007,000 2,552,000 538,446 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate
05 1C960 2454 MON 101 41.4 41.8 Salinas River bridge seismic retrofit 05/31/18 05/31/18 SHOPP 20.XX.201.113 29,850,000 1,007,000 15,000 0 -

05 1E010 2462 SB 101 46.9 46.9
Gaviota Rest Area Water Systems 
Upgrade 01/15/19 04/01/19 SHOPP 20.XX.201.235 3,440,000 25,000 0 14,933 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

05 1E020 2464 SCR 152 1.3 2 SCr 152 ADA 05/31/18 06/01/18 SHOPP 20.XX.201.378 1,709,000 195,000 119,000 70,288 -

05 1E040 2468 SB 101 11 11 Butterfly Lane PUC ADA 12/26/19 04/22/20 SHOPP 20.XX.201.361 2,904,000 970,000 10,000 32,879 -

05 1F080 2478 MON 001 2.5 67.3 Replace 7 Culverts on Mon-1 03/29/18 04/09/18 SHOPP 20.XX.201.151 3,279,000 300,000 75,000 290,907 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate
05 1F080 2478 MON 001 2.5 67.3 Replace 7 Culverts on Mon-1 03/29/18 04/09/18 SHOPP 20.XX.201.151 3,279,000 300,000 12,000 0 -

05 1F350 2506 SCR 129 3 3.5
Hwy 129/Carlton Rd. Intersection 
Improvements 03/19/18 03/22/18 SHOPP 20.XX.201.010 2,700,000 457,000 135,000 8,518 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

05 1F370 2508 SLO 101 0 0
SLO Broad SB Onramp SLO 41 
guardrail - - SHOPP 20.XX.201.015 - - 2,000 0 -

05 1F370 2508 SLO 101 0 0
SLO Broad SB Onramp SLO 41 
guardrail - - SHOPP 20.XX.201.015 - - 3,000 0 -

05 1F430 2514 SBT 025 49.7 52.4 Rte Deficiency Corrections 06/01/18 06/01/18 SHOPP 20.XX.201.015 6,720,000 208,000 178,000 128,734 -

05 1F490 2518 SLO 101 0 0 101 Median Barrier and Culvert 05/01/20 06/08/20 SHOPP 20.XX.201.015 3,668,000 103,000 2,000 0
Approved schedule 

change.

05 1F500 2522 SB 101 70.91 70.91 101/135 Bridge Deck Replacement 07/15/19 08/15/19 SHOPP 20.XX.201.110 7,000,000 100,000 20,000 0 -

05 1F630 2532 SLO 041 14.2 15.9 Route 41 Atascadero ADA Project 06/20/19 06/20/19 SHOPP 20.XX.201.361 3,550,000 679,000 58,000 10,500 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

05 1F680 2534 MON 001 39.8 74.6 Big Sur CAPM 05/28/19 06/17/19 SHOPP 20.XX.201.121 24,335,000 31,000 34,000 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

05 1F700 2540 MON 101 73.8 87.3 Salinas CAPM 03/29/18 10/29/18 SHOPP 20.XX.201.121 19,400,000 70,000 45,000 7,900 

R/W estimate revised 
after current FY 

allocation finalized.

05 1F710 2542 SB 001 0 19.3 Las Cruces CAPM 07/20/17 09/29/17 SHOPP 20.XX.201.121 14,229,000 - 0 6,075 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

05 1F750 2548 MON 101 36.9 47.7 KING CITY REHAB 10/30/17 05/25/18 SHOPP 20.XX.201.122 52,260,000 15,000 0 9,700 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

05 1F760 2538 SCR 017 6 12.6 N Route 17 CAPM 05/23/18 05/31/18 SHOPP 20.XX.201.121 15,381,000 7,000 5,000 8,000 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

05 1F790 2561 SB 101 56 56
Nojoqui Creek Bridge (51-0018) 
Railing Upgrade 12/04/19 01/29/20 SHOPP 20.XX.201.112 5,304,000 99,000 2,000 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
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05 1F790 2561 SB 101 56 56
Nojoqui Creek Bridge (51-0018) 
Railing Upgrade 12/04/19 01/29/20 SHOPP 20.XX.201.112 5,304,000 99,000 1,000 0 -

05 1F830 2567 SB 135 7.2 7.2 San Antonio Cr Seismic Retrofit 09/01/19 03/09/20 SHOPP 20.XX.201.113 1,978,000 132,000 0 481 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

05 1F900 2571 59V05 101 0 0
Monterey-San Benito Co Roadside 
Safety Improvements 11/25/19 03/03/20 SHOPP 20.XX.201.235 4,368,000 456,000 34,000 0 -

05 1F920 2569 SCR 009 0.1 7.5
SCr 9 South Drainage and Erosion 
Control Improvements 04/27/20 05/04/20 SHOPP 20.XX.201.335 2,024,000 86,000 0 1,000 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

05 1G130 2586 SB 001 36.4 49.2 Solomon Canyon CAPM 07/31/19 10/31/19 SHOPP 20.XX.201.121 9,583,000 795,000 0 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

05 1G300 2594 59V05 101 0 0 SB/SLO Horizontal Curve Signs 02/28/19 06/10/19 SHOPP 20.XX.201.015 2,084,000 48,000 2,000 0 -

05 1G310 2595 59V05 101 0 0 Warning Sign Upgrades 04/29/19 05/01/19 SHOPP 20.XX.201.015 1,852,000 48,000 2,000 0 -

05 1G460 2606 SLO 101 24.3 24.3 Santa Fe UC Bridge Rail Replacement 09/29/15 01/21/16 SHOPP 20.XX.201.131 995,000 43,000 0 200 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

05 1G990 2625 SCR 129 1.4 1.4
129/Lakeview Intersection 
Improvement 04/01/20 06/01/20 SHOPP 20.XX.201.010 4,481,000 749,000 80,000 1,500 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

05 1H010 2632 SBT 246 0.0 0 Lompoc CAPM 12/10/21 12/15/21 SHOPP 20.XX.201.121 6,900,000 350,000 0 25,000 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

05 1H060 2636 SCR VAR 0 0 Pasatiempo II 08/01/19 11/01/19 SHOPP 20.XX.201.010 5,811,000 658,000 31,000 0 -

05 1H620 2673 MON 101 41.64 47.69 North King City Barrier 11/17/17 06/27/18 SHOPP 20.XX.201.010 6,510,000 5,000 0 5,600 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

05 1H730 2683 SCR 001 3.7 3.9 EFA Contract #05A1941 - - SHOPP 20.XX.201.130 2,000,000 20,000 0 700 
Emergency Opening 

(G11).

05 1H760 2686 SLO 041 6 6 EFA Contract #05A1951 - - SHOPP 20.XX.201.010 1,500,000 20,000 0 32,067 
Emergency Opening 

(G11).

05 1H790 2689 SCR VAR 0 0 EFA Contract #05A1960 - - SHOPP 20.XX.201.130 2,000,000 40,000 0 1,000 
Emergency Opening 

(G11).

05 1H930 2701 SLO 046 17.2 17.6 Vineyard Roundabout 10/23/19 01/24/20 SHOPP 20.XX.201.010 5,549,000 47,000 0 8,150 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
05 1H970 2704 MON VAR 0.0 0 CTS Advance Mitigation - - SHOPP 20.XX.201.240 - 2,919,000 0 1,566,000 -

05 1J080 2708 SCR 017 5.87 12.55 EFA Contract #05A1958 - - SHOPP 20.XX.201.130 500,000 20,000 0 10,000 
Emergency Opening 

(G11).

05 1J130 2713 MON 001 45.5 45.5 EFA Contract #05A1982 - - SHOPP 20.XX.201.130 3,000,000 20,000 0 200 
Emergency Opening 

(G11).

05 1J320 2717 MON 001 47.0 58.0 EFA Contract #05A1983 - - SHOPP 20.XX.201.130 1,000,000 20,000 0 289 
Emergency Opening 

(G11).

05 1J360 2724 SLO 001 28.1 28.1 EFA Contract #05A1988 - - SHOPP 20.XX.201.130 400,000 10,000 0 200 
Emergency Opening 

(G11).

05 1J630 2754 SB 101 0 13.5 EFA Contract#05 - - SHOPP 20.XX.201.130 1,000,000 10,000 0 1,500 
Emergency Opening 

(G11).

05 1J660 2758 SB 192 8.0 12.5 EFA Contract#05A - - SHOPP 20.XX.201.130 20,000,000 4,000,000 0 2,500 
Emergency Opening 

(G11).

05 31580 0058E 59V05 101 0 0 San Juan Road Interchange 03/30/12 04/18/12 STIP 20.XX.025.700 48,700,000 9,550,000 0 27,110 -

05 31592 0032G MON 001 100.4 101.5 SALINAS ROAD INTERCHANGE 11/13/08 12/31/08 STIP 20.XX.075.600 15,638,000 4,680,000 156,000 25,266 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

05 33077 0226G SLO 046 41 46.3 Whitley 2A 01/06/12 02/16/12 STIP 20.XX.025.700 38,088,000 4,400,000 0 7,500 -

05 33078 0226H SLO 046 46 50.2 Whitley 2B 10/09/15 10/12/15 STIP 20.XX.025.700 47,000,000 11,000,000 136,000 3,114,226 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

05 3307A 0226J SLO 046 49.7 54.6 Cholame Segment 04/01/20 04/15/20 STIP 20.XX.025.700 61,200,000 14,000,000 0 136,396 -
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05 34490 0297 SBT 156 3 8.2
SAN BENITO ROUTE 156 
IMPROVEMENT PROJECT 10/07/19 12/12/19 STIP 20.XX.025.700 57,339,000 22,488,000 4,000,000 857,705 -

05 34950 0318 MON 101 85 85.8 Airport Blvd Interchange 06/26/09 10/01/09 STIP 20.XX.075.600 11,065,000 1,896,000 0 72,267 -

05 39610 0335 SB 192 15.4 15.6
ARROYO PARIDA BRIDGE 
REPLACEMENT 09/03/19 01/21/20 SHOPP 20.XX.201.111 6,845,000 905,000 159,000 7,526 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

05 4482U 0482 SB 101 2.2 3.3 Linden & Casitas Pass Interchanges 12/30/15 12/30/15 STIP 20.XX.075.600 55,574,000 5,394,000 21,000 2,016,025 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

05 4482U 0482 SB 101 2.2 3.3 Linden & Casitas Pass Interchanges 12/30/15 12/30/15 STIP 20.XX.075.600 55,574,000 5,394,000 2,090,000 0 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

05 49190 4919 SLO 001 16.7 18.1 San Luis Obispo Pavement Rehab 12/28/06 01/03/07 SHOPP 20.XX.201.120 4,396,000 262,000 0 5,500 -

05 49280 4928A SLO 001 64 67.2 Piedras Blancas Realignment 12/22/14 12/22/14 SHOPP 20.XX.201.150 87,200,000 28,340,000 220,000 1,465,710 -

05 49280 4928A SLO 001 64 67.2 Piedras Blancas Realignment 12/22/14 12/22/14 SHOPP 20.XX.201.150 87,200,000 28,340,000 2,000,000 0 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

05

Program 
Encumbr
ance - - - - - - - - STIP - - - 0 86,089 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

05

Program 
Encumbr
ance - - - - - - - - SHOPP - - - 0 29,453 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

06 0H11U 6326 FRE 168 36 65.9 ROUTE 168 CULVERT REPAIR 11/30/17 12/11/17 SHOPP 20.XX.201.151 6,000,000 690,000 0 37,915 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

06 0H140 6286 TUL 190 34.7 39.4 TULARE CULVERT REPLACEMENT 04/02/20 04/10/20 SHOPP 20.XX.201.151 2,850,000 246,000 0 281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

06 0H180 6330 KER 014 39.3 40.3
Red Rock Canyon Bridge 
Replacement 07/10/12 09/28/12 SHOPP 20.XX.201.111 14,450,000 243,000 30,000 0 -

06 0H200 6521 TUL 201 12.4 21.2 Bridge Widening 06/21/17 06/22/17 SHOPP 20.XX.201.010 9,371,000 450,000 0 50,600 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

06 0K460 6601 KER 099 43.9 44.6 Famoso SR 46/99 Bridge 12/13/16 12/13/16 SHOPP 20.XX.201.110 19,375,000 1,265,000 590,000 2,867,927 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

06 0K800 6596 59V06 VAR 0 0 Seismic Restoration-Var 08/21/15 03/29/16 SHOPP 20.XX.201.113 8,220,000 873,000 0 14,012 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

06 0M050 6502 FRE 168 29 29.4 Prather Curve Correction 03/20/15 03/23/15 SHOPP 20.XX.201.010 2,510,000 556,000 2,000 0 -
06 0M250 6574 FRE 198 35.3 35.6 Cali Aqueduct deck replacement 04/15/16 04/15/16 SHOPP 20.XX.201.110 2,700,000 55,000 0 316 -

06 0M370 6619 KIN 043 1.3 1.7 Whitley Ave Roundabout 03/02/16 03/02/16 SHOPP 20.XX.201.010 1,919,000 452,000 0 2,600 -

06 0N960 6587 KER 204 5.5 6.7 Ker 204 Bridge Rehabilitation 10/18/14 02/27/15 SHOPP 20.XX.201.119 8,654,000 2,000 0 1,315 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

06 0N990 6598 FRE 041 33.3 33.4 41 Seismic Retrofit 08/31/15 04/07/16 SHOPP 20.XX.201.113 4,745,000 346,000 1,000 2,905 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

06 0P590 6624 TUL 190 4 4.5 Lairds Corner Roundabout 06/28/16 06/28/16 SHOPP 20.XX.201.010 2,481,000 1,387,000 0 21,185 -
06 0P900 6698 KER 119 0.1 0.4 119/43 Roundabout 03/02/18 03/30/18 SHOPP 20.XX.201.010 4,200,000 1,160,000 193,000 172,700 -

06 0Q190 6674 KER 058 99.3 100.3 Cache Creek Bridge Replacement 11/14/17 03/15/18 SHOPP 20.XX.201.110 11,000,000 60,000 60,000 65 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

06 0Q280 6661 KER 099 23.6 28.4 Bakersfield 99 Rehab 03/14/18 05/01/18 SHOPP 20.XX.201.120 86,000,000 70,000 0 69,602 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate
06 0Q320 6651 KIN 198 15.537 15.537 Hanford Armona Roundabout 11/06/17 12/06/17 SHOPP 20.XX.201.010 3,200,000 240,000 129,000 108,400 -
06 0Q320 6651 KIN 198 15.537 15.537 Hanford Armona Roundabout 11/06/17 12/06/17 SHOPP 20.XX.201.010 3,200,000 240,000 30,000 0 -

06 0Q620 6662 KER 005 54.1 54.1 Buttonwillow SRRA Sewer Upgrade 12/02/16 02/15/18 SHOPP 20.XX.201.235 2,000,000 10,000 0 1,044 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

06 0Q820 6749 KER 005 5.6 8.87 Grapevine Channel Repair 03/01/19 04/01/19 SHOPP 20.XX.201.151 5,100,000 150,000 2,000 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

06 0Q910 6679 TUL 099 19.46 19.46 Tipton Bridge Deck Rehab 02/03/20 03/02/20 SHOPP 20.XX.201.110 7,521,000 343,000 0 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
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06 0Q920 6681 KER 099 10.4 21.2 Union Ave to White Lane 2R Rehab 02/03/20 03/02/20 SHOPP 20.XX.201.122 45,440,000 30,000 2,000 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

06 0R160 6716 MAD 041 36.3 40.8
SBD 40 REGRADE MEDIAN CROSS 
SLOPE (NEAR LUDLOW) 01/18/18 02/01/18 SHOPP 20.XX.201.121 3,396,000 37,000 8,000 0

R/W estimate revised 
after current FY 

allocation finalized.

06 0S310 3032 TUL 190 15.1 16.9 Porterville Median Barrier 08/01/17 09/29/17 SHOPP 20.XX.201.010 1,604,000 3,000 0 1,645 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

06 0S460 6727 FRE 099 0.95 5 Kingsburg 99 Rehab 04/01/19 04/15/19 SHOPP 20.XX.201.122 39,851,000 375,000 0 500 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

06 0S490 6729 KIN 005 0 9 Lost Hills Rubber Rehab 10/12/17 10/12/17 SHOPP 20.XX.201.122 25,000,000 35,000 0 1,500 -

06 0S510 6709 KER 223 21 21.3 Derby Street Signalization 03/01/19 04/01/19 SHOPP 20.XX.201.010 1,396,000 74,000 5,000 4,980 -

06 0T210 6732 MAD 099 22.7 29.4 Chowchilla 2R Rehab 03/13/18 03/23/18 SHOPP 20.XX.201.122 17,000,000 30,000 0 7,505 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

06 0T250 6747 FRE 033 69.3 70.9 Firebaugh ADA 02/15/19 04/01/19 SHOPP 20.XX.201.361 2,085,000 616,000 0 102,010 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

06 0U09U 6754A FRE 168 36 65.9
Shaver to Huntington CAPM & 
Culvert Rehab 11/30/17 12/11/17 SHOPP

20.XX.201.151; 
20.XX.201.121 18,700,000 725,000 112,000 0

Project split/combine. 
Programming under EA 

0H11U and 0U090.

06 0V280 6791 KER 184 0.9 1 Kern 184/Sunset Roundabout 03/02/20 03/16/20 SHOPP 20.XX.201.010 3,600,000 950,000 0 3,500 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

06 0V910 6875 59V06 099 0 0
Zero Emissions Vehicle Charging 
Stations 01/24/18 06/01/18 SHOPP 20.XX.201.999 4,000,000 46,000 0 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

06 0W130 6860 MPA 041 4.2 4.4
Fish Camp Emergency Slip-out 
Repair - - SHOPP 20.XX.201.130 1,000,000 - 0 720 

Emergency Opening 
(G11).

06 0W290 6863 KER 005 8.9 8.9 Lost Hills to Wasco Rumble Strip - - SHOPP 20.XX.201.130 400,000 - 0 720 
Emergency Opening 

(G11).

06 0W430 6876 KER 005 15.8 15.8
I-5 Fast Freight Corridor I-5/Rte 99 
Separation 07/02/18 08/01/18 SHOPP 20.XX.201.1XX 7,795,000 10,000 0 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

06 0W460 6877 KER 005 12.5 12.5
I-5 Freight Corridor California 
Aqueduct 07/02/18 08/01/18 SHOPP 20.XX.201.1XX 1,876,000 10,000 0 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

06 0X610 6926 KER 204 5.6 5.6
Kern 5 emergency culvert 
replacement - - SHOPP 20.XX.201.130 1,600,000 250,000 0 219,253 

Emergency Opening 
(G11).

06 36021 6400A TUL 099 37.3 41.3
Tulare to Goshen North Segment 6-
Lane 05/21/12 05/25/12 STIP

20.XX.075.600, 
20.XX.025.700 38,727,000 1,612,000 0 1,198,170 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

06 36024 6400G TUL 099 30.6 35.2 Tagus 6-Lane (Combined) 11/01/19 11/01/19 STIP
20.XX.075.600; 
20.XX.025.700 67,000,000 10,600,000 0 5,136 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

06 40840 8010 KER 014 16.2 26.6 North Mojave 4-Lane - - STIP
20.XX.075.600, 
20.XX.025.700 50,205,000 7,638,000 124,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

06 42471 3645C KER 119 10.0 13.3 Cherry Ave Truck Climbing Lanes 01/28/15 03/19/15 SHOPP 20.XX.201.310 5,800,000 - 0 1,500 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

06 43401 8650A TUL 065 15.1 18 Terrabella Expressway - Segment 1 06/17/16 06/24/16 STIP 20.XX.075.600 15,000,000 5,730,000 6,000 26,273 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

06 44254 3386C KER 046 30.5 33.5
Route 46 Conventional Highway 
Segment 4A 06/01/17 06/05/17 STIP 20.XX.075.600 23,558,000 900,000 900,000 44,628 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

06 45711 8042A KER 014 58.3 62.3
Freeman Gulch Widening - Segment 
1 12/29/15 05/02/16 STIP

20.XX.075.600, 
20.XX.025.700 27,988,000 9,500,000 100,000 3,837,500 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

06 45711 8042A KER 014 58.3 62.3
Freeman Gulch Widening - Segment 
1 12/29/15 05/02/16 STIP

20.XX.075.600, 
20.XX.025.700 27,988,000 9,500,000 3,230,000 0 -
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06 46150 6508 TUL 190 0 8 State Route 190 Lairds Rehab 05/31/17 06/01/17 SHOPP 20.XX.201.120 17,000,000 6,000,000 3,564,000 26,020 

R/W estimate revised 
after current FY 

allocation finalized.

06 46150 6508 TUL 190 0 8 State Route 190 Lairds Rehab 05/31/17 06/01/17 SHOPP 20.XX.201.120 17,000,000 6,000,000 168,000 0 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

06 47100 5346 MAD 099 6.9 8.2 SR99/Avenue 12 Interchange 06/20/12 06/20/12 STIP 20.XX.075.600 48,802,000 15,323,000 17,000 0 -

06 47100 5346 MAD 099 6.9 8.2 SR99/Avenue 12 Interchange 06/20/12 06/20/12 STIP 20.XX.075.600 48,802,000 15,323,000 789,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

06 47150 6423 TUL 099 39.6 41.3 Betty Drive Interchange 10/19/16 10/21/16 STIP 20.XX.075.600 40,000,000 6,000,000 1,285,000 1,349,474 -

06

Program 
Encumbr
ance - - - - - - - - STIP - - - 0 329,961 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

06

Program 
Encumbr
ance - - - - - - - - SHOPP - - - 0 617,614 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

07 00234 0210 LA 710 22.5 22.7 710 Soundwalls 05/28/10 06/22/10 - 20.20.206.812 - - 0 15,089 

Erroneous charges 
posted against R/W 

Lump-Sum.  Expenditure 
adjustment required.

07 0R000 - 59V0 VAR - - R/W Excess Land - - - - - - 0 0 -
07 11707 0306H LA 010 31.2 33.4 HOV Segment 1 03/21/08 03/27/08 STIP 20.XX.075.600    114,800,00 26,051,000 0 810 Inverse
07 1170U 0309N LA 010 33.4 37.5 I-10 HOV Project 08/13/13 08/15/13 STIP 20.XX.075.600 154,700,000 25,210,000 500,000 314,991 -
07 1193U 0310B LA 010 37.2 42.4 I-10 HOV Segment 3 03/17/15 04/15/15 STIP 20.XX.075.600 190,384,000 8,000,000 300,000 35,003,550 Inverse
07 1193U 0310B LA 010 37.2 42.4 I-10 HOV Segment 3 03/17/15 04/15/15 STIP 20.XX.075.600 190,384,000 8,000,000 36,000,000 0 Inverse
07 12030 0851G LA 405 28 39 Drainage Culverts 01/11/13 10/10/08 - - 979,700,000 - 2,199,000 1,845 Inverse

07 1218W 3985 LA 005 29.4 31.6 I5 North & Empire 05/23/12 05/23/12 STIP
20.XX.075.600, 
20.XX.025.700 195,787,000 36,430,000 700,000 2,927,809 Inverse

07 1218W 3985 LA 005 29.4 31.6 I5 North & Empire 05/23/12 05/23/12 STIP
20.XX.075.600, 
20.XX.025.700 195,787,000 36,430,000 50,000 0 -

07 1219U 0158K LA 005 36.4 39.4 I5 NORTH SEGMENT 1 03/26/09 10/16/09 STIP 20.XX.075.600  136,075,000 10,900,000 0 10 -
07 12727 0694Q LA 138 63.4 66 Segment 12 06/02/11 06/15/11 STIP 20.XX.025.700 17,632,000 6,606,000 0 3,407 -

07 12997 0736A LA 210 18.8 24.9 CCTV & Communications System 06/09/15 06/26/15 SHOPP 20.XX.201.315 8,800,000 57,000 54,000 0

R/W estimate revised 
after current FY 

allocation finalized.

07 13820 0444E LA 047 3.4 4.6 Schuyler Heim Bridge Replacement 08/12/10 10/18/10 SHOPP 20.XX.201.110 540,400,000 37,000,000 0 3,165 

Erroneous charges 
posted against R/W 

Lump-Sum.  Expenditure 
adjustment required.

07 16800 0168M LA 005 44.2 46 5/14 HOV Connector 05/03/07 05/30/07 STIP 20.XX.075.600 102,508,000 1,047,000 0 1,953,000 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

07 1XC00 5170 LA 027 0.0 11.0 Nickname Required - - SHOPP 20.XX.201.130 2,000,000 250,000 0 1,258 
Emergency Opening 

(G11).

07 1XF90 5279 VEN 001 0.76 0.76 Nickname Required - - SHOPP 20.XX.201.130 585,000 50,000 0 340 
Emergency Opening 

(G11).

07 1XG10 4581 LA 1 56.7 56.71 Nickname Required - - SHOPP 20.XX.201.130 585,000 - 0 4,209 
Emergency Opening 

(G11).

07 20212 4137A LA 710 20.9 24.6 LA-710 RERAB PHASE 2 05/08/17 05/10/17 SHOPP 20.XX.201.120 94,000,000 34,261,000 100,000 3,601 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

07 21594 4155 LA 005 4 5.8 Imperial, Segment 4 03/09/12 04/17/12 STIP 20.XX.075.600 141,627,000 85,404,000 100,000 7,595 -
07 21595 4156 LA 005 5.8 6.8 Florence, Segment 5 06/14/13 06/28/13 STIP 20.XX.075.600 130,962,000 31,953,000 25,000 0 -

07 2159C 2808A LA 005 1.8 3 I-5 Carmenita Interchange 06/30/10 06/30/10 STIP
20.XX.075.600, 
20.XX.025.700 171,930,000 37,263,000 10,000 419,420 -

07 2159U 2808 LA 005 0 1.5
Widen Freeway by adding one mixed 
flow lane. 05/29/15 06/12/15 STIP

20.XX.075.600, 
20.XX.025.700 173,000,000 200,510,000 13,500,000 9,338,211 

Project split/combine. 
Programming under EA 

21592. 

07 2159U 2808 LA 005 0 1.5
Widen Freeway by adding one mixed 
flow lane. 05/29/15 06/12/15 STIP

20.XX.075.600, 
20.XX.025.700 173,000,000 200,510,000 750,000 0 

Project split/combine. 
Programming under EA 

21592. 
07 22820 3036 VEN 001 22.5 22.9 Seawalls 06/25/12 06/29/12 SHOPP 20.XX.201.150 14,300,000 30,000 0 50 Inverse
07 2332A 3189 LA 005 43.6 50 5 TRUCK LN 03/22/11 05/27/11 SHOPP 20.XX.201.310 47,626,000 100,000 3,000 0 -
07 25262 3725B LA 005 45.4 61.2 5 RDWY RH 08/29/16 09/30/16 SHOPP 20.XX.201.120 156,000,000 101,000 20,000 0 -

07 25510 3758 LA 60 24.2 24.7 Rte 60 WB Grand Ave On-Ramp 06/09/15 06/24/15 - 20.XX.400.100 - - 0 568 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate
07 27510 4159 LA 001 38.3 38.74 BAY CLUB DRIVE 06/15/18 06/29/18 SHOPP 20.XX.201.015 6,100,000 2,575,000 0 55,900 -

07 28620 4356 LA 138 55.2 56.3 LA138 Widening Seg. 6 06/09/17 06/09/17 STIP 20.XX.075.600 15,000,000 4,500,000 1,016,000 142,105 -
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07 28630 4357 LA 138 66 70 SR-138 Seg 13 07/01/20 07/31/20 STIP 20.XX.075.600 55,000,000 9,500,000 0 219 -
07 28990 4485 LA 019 5.5 8.4 LA 19 ADA 04/24/17 04/24/17 SHOPP 20.XX.201.160 2,910,000 - 29,000 0 -
07 29000 4486 LA 405 12.6 21.2 Rt 405 05/07/15 06/05/15 SHOPP 20.XX.201.015 11,200,000 10,000 0 527 -
07 29040 4490 VEN 101 29.9 29.9 VEN 101 ADA 12/13/16 12/27/16 SHOPP 20.XX.201.378 568,000 31,000 5,000 0 -
07 29100 4492 LA 014 32.1 59.2 LA 14 ADA 03/08/17 06/30/17 SHOPP 20.XX.201.378 980,000 219,000 23,000 0 -
07 29110 4493 59V07 101 30.9 38.2 LA 110 ADA 06/23/17 06/30/17 SHOPP 20.XX.201.378 1,969,000 205,000 50,000 0 -
07 29130 4496 VEN 033 7.58 7.58 Scour Mitigation & Rail Upgrade 01/15/19 02/28/19 SHOPP 20.XX.201.111 2,460,000 2,750,000 0 68,262 -

07 29140 4498 LA 001 56.5 56.9 TRANCAS CREEK BRIDGE 08/21/20 09/30/20 SHOPP 20.XX.201.110 11,628,000 30,000,000 1,500,000 0
Approved schedule 

change.
07 29230 4505 LA 005 25.6 25.6 Widen Off-Ramp 05/15/17 06/29/17 SHOPP 20.XX.201.015 3,784,000 25,000 0 3,579 -

07 29350 4560 LA 138 58.5 60.2 Combined Seg 8,9 05/25/16 05/25/16 STIP 20.XX.075.600 9,018,000 5,200,000 1,605,000 1,770,974 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

07 29540 4710 VEN 101 30.2 31.4 101 @ Rte 33 01/25/18 05/18/18 SHOPP 20.XX.201.235 1,931,000 - - 3,020 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate
07 29630 4593 LA 405 21.5 26.3 405/105 Landscape 17/18 02/27/18 03/21/18 SHOPP 20.XX.201.235 2,130,000 1,000 30,000 0 -
07 29640 4594 LA 005 16.1 17 5 @ 10/60 Lands 16/17 05/05/17 07/07/17 SHOPP 20.XX.201.235 5,117,000 10,000 10,000 0 -

07 29660 4599 LA 010 14 19 Catwalk 06/30/17 06/30/17 SHOPP 20.XX.201.110 65,640,000 2,400,000 650,000 1,077,881 -
07 29850 4629 LA 405 33 35.5 405 - Ramps at Getty Ctr Dr 07/07/16 07/29/16 SHOPP 20.XX.201.310 14,830,000 750,000 750,000 6,583 -

07 2X050 5066 VEN 1 21.2 28.5 Nickname Required - - SHOPP 20.XX.201.130 3,215,000 100,000 0 9,310 
Emergency Opening 

(G11).

07 30040 4676 LA 101 0.5 29.3 Soil Stabilization, TMDL 05/02/17 06/30/17 SHOPP 20.XX.201.335 24,902,000 50,000 50,000 0

R/W estimate revised 
after current FY 

allocation finalized.

07 30110 4699 LA 060 3.25 11.7 Pavement Rehab 05/24/18 06/29/18 SHOPP 20.XX.201.122 75,000,000 165,000 0 53,625 -
07 30150 4700 LA 010 2.15 18.39 PCH CAPM 11/17/17 05/25/18 SHOPP 20.XX.201.121 33,000,000 168,000 75,000 0 -

07 30210 4684 LA 118 0 14.4 LA-118 Pavement Rehab 04/12/16 06/29/16 SHOPP 20.XX.201.121 29,000,000 125,000 0 575 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

07 30330 4696 VEN 001 0 4.39 SR 1 Cnty Ln Pavement Rehab 03/27/18 04/26/18 SHOPP 20.XX.201.121 4,875,000 66,000 2,000 9,716 -

07 30350 4698 VEN 023 0 3.29 Pavement Rehab 05/22/18 06/22/18 SHOPP 20.XX.201.121 3,646,000 20,000 5,000 0 -

07 30520 4725 VEN 33 15.7 15.7 Slope Repair 05/12/16 06/29/16 SHOPP 20.XX.201.131 4,906,000 66,000 0 6,634 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

07 30620 4736 LA 091 11.3 20.7 Roadway Rehabilitation 05/29/15 06/26/15 SHOPP 20.XX.201.121 16,284,000 1,909,000 5,000 0 -

07 30710 4766 LA 101 32.8 33.8 Wildlife Habitat Connectivity - - - 20.XX.400.100 - 0 0 2,281 

Pre-PA&ED preliminary 
activities. No R/W 

programming, project 
programmed for PA&ED

07 30760 4771 VEN 118 19.1 30.5
Ramp Pavement Repair and ADA 
Curb Ramps Improvement 06/12/17 06/30/17 SHOPP 20.XX.201.121 2,292,000 150,000 0 26,875 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

07 30780 4773 LA 405 28.7 39.2 Pavment/ADA Ramp Repair 05/26/17 06/28/17 SHOPP 20.XX.201.121 1,687,000 96,000 20,000 0 -
07 30790 4774 LA 101 1.8 8.4 Repair Ramps/ADA Ramps 02/08/17 06/30/17 SHOPP 20.XX.201.121 2,073,000 37,000 15,000 0 -

07 31040 4804 LA 138 0 36.9 RHMA Overlay on NW LA-138 12/31/18 03/30/19 SHOPP 20.XX.201.121 21,879,000 128,000 0 3,126 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

07 31220 4832 VEN 126 1 8.2 Ven 126 TMDL 06/29/18 06/29/18 SHOPP 20.XX.201.335 4,930,000 24,000 503,000 0

R/W estimate revised 
after current FY 

allocation finalized.

07 31230 4833 LA 014 25 35 Storm Water Mitigation 05/25/18 06/30/18 SHOPP 20.XX.201.335 9,226,000 702,000 60,000 0 -
07 31260 4836 LA 005 75 81.8 TMDL- 17/18 05/10/18 06/22/18 SHOPP 20.XX.201.335 8,730,000 63,000 43,000 0 -
07 31330 4842 VEN 023 1.45 31.7 Annual Element Project 12/21/17 01/17/18 SHOPP 20.XX.201.335 530,000 37,000 30,000 0 -

07 31610 4741 VEN 118 18.24 27.3
118 Widening from Tapo Cyn to New 
LA Ave 09/11/20 10/09/20 STIP 20.XX.075.600 - - 0 2,281 

Erroneous charges 
posted against R/W 

Lump-Sum.  Expenditure 
adjustment required.

07 31790 4915 LA 101 20 20 Bridge Replacement 06/10/19 06/20/19 SHOPP 20.XX.201.110 6,685,000 1,067,000 0 4,375 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

07 33020 5076 LA 001 6.511 6.511 Modify Signals 12/14/17 04/03/18 SHOPP 20.XX.201.010 525,000 126,000 0 2,500 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

07 33170 5085 LA 001 10.67 10.67 Rte 1 Traffic signals 01/22/18 03/30/18 SHOPP 20.XX.201.010 515,000 185,000 0 21,877 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount
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07 33340 5180 LA 001 51.5 51.8 Malibu Roadway Stabilization 01/26/17 02/06/17 SHOPP 20.XX.201.131 10,432,000 1,029,000 0 1,526,392 Inverse

07 3P750 - LA 118 - - - - - - - - - 0 1,738 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

07 3X711 4859 LA 60 7.4 8.1 LA-60 Paramount Blvd. Permanent Re 01/22/15 04/16/15 SHOPP 20.XX.201.131 8,000,000 375,000 0 610 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

07 3X870 4567 LA 405 20.6 20.7 Distresss Ryway 04/22/16 06/29/16 SHOPP 20.XX.201.131 14,500,000 100,000 0 1,600 -

07 4L221 3732A LA 001 51 52 VIAESCONDI 06/05/12 06/05/12 SHOPP 20.XX.201.131 5,126,000 2,650,000 1,100,000 0

Due to schedule delays, 
no funds were 
committed during BFY18 
for EA 4L221.  The 
project schedule has 
been revised and we 
expect to resume 
invoice payments and 
encumbrances by 
September 2018.

07 4L221 3732A LA 001 51 52 VIAESCONDI 06/05/12 06/05/12 SHOPP 20.XX.201.131 5,126,000 2,650,000 1,218,000 0

Due to schedule delays, 
no funds were 
committed during BFY18 
for EA 4L221.  The 
project schedule has 
been revised and we 
expect to resume 
invoice payments and 
encumbrances by 
September 2018.

07 4P430 - - - - - - - - - - - - 0 340 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

07 4X370 4757 VEN 001 1 10.6 Repair Storm Damage - - SHOPP 20.XX.201.130 2,000,000 - 0 79,656 
Emergency Opening 

(G11).

07 4X670 - LA 002 64 82.3 Nickname Required - - SHOPP 20.XX.201.130 1,000,000 400,000 0 31,812 
Emergency Opening 

(G11).
07 4Y850 4383 LA 103 0.9 1.2 Paint Anaheim St OH Br. 06/29/15 06/30/15 SHOPP 20.XX.201.119 3,123,000 1,749,000 0 150,000 -
07 9RWIC - - - - - - - - - - - - 0 2,269 Inverse

07

Program 
Encumbr
ance - - STIP - - - 0 1,139,184 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

07

Program 
Encumbr
ance - - SHOPP - - - 0 551,612 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.
08 04351 0217F SBD 058 21.8 31.1 SBD 58 HINKLEY 05/09/14 05/14/14 STIP 20.XX.025.700 123,507,000 38,536,000 4,000,000 1,746,118 -

08 0C121 0259K SBD 395 19 35.6 SBD 395 SAFETY WIDENING 06/29/11 06/30/11 SHOPP 20.XX.201.010 39,452,000 4,908,000 200,000 501,168 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

08 0F030 0033E SBD 060 0.85 2.86
SBd 60 - REPLACE PIPELINE, MONTE 
VISTA AND BENSON BRIDGES 05/21/18 06/08/18 SHOPP 20.XX.201.110 20,472,000 3,912,000 2,103,000 71,400 -

08 0H470 0127J SBD 002 2.4 2.4
SBD 2 UPGRADE BR RAILING @ 
SHEEP CREEK 08/31/17 02/15/19 SHOPP 20.XX.201.112 3,237,000 12,000 0 14,594 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

08 0K710 0170M SBD 15 14.0 16.4
SBD 15 / 215 Devore I/C (design 
build) 04/29/16 - SHOPP 20.XX.201.310 137,608,000 - 0 698 

Erroneous charges 
posted against R/W 

Lump-Sum.  Expenditure 
adjustment required.

08 0N670 0056H RIV 074 28.1 37.4 Riv 74 Hemet Raised Median Curb 06/15/18 06/29/18 SHOPP 20.XX.201.010 24,896,000 5,545,000 1,627,000 2,119,024 

R/W estimate revised 
after current FY 

allocation finalized.

08 0N69U 0046J RIV 060 22.1 26.61 RIV 60 TRUCK LANES PROJECT 05/16/18 08/14/18 STIP 20.XX.075.600 118,640,000 550,000 514,000 0 
Approved schedule 

change.

08 0N971 0258P SBD 395 39 45.9
SBD 395 CONSTRUCT 4' MEDIAN 
BUFFER 05/23/17 06/15/17 SHOPP 20.XX.201.010 27,347,000 2,754,000 1,680,000 0 -

08 0N972 0358P SBD 395 35.5 39.1
SBD 395  CONSTRUCT 4' MEDIAN 
BUFFER 02/23/18 06/01/18 SHOPP 20.XX.201.010 13,570,000 1,567,000 1,031,000 81,110 -

08 0P390 0191G SBD 018 101.5 115.9
SBD 18 ADELANTO SHOULDER 
WIDENING 05/14/18 06/08/18 SHOPP 20.XX.201.010 25,475,000 7,248,000 1,940,000 430,088 -

08 0Q120 0191J SBD 018 99.45 100.9
SBD 18 VICTORVILLE CONSTRUCT 
MEDIAN CURB 05/18/18 05/30/18 SHOPP 20.XX.201.010 9,101,000 1,653,000 89,000 80,416 -

08 0Q230 0191K SBD 018 110.84 0 SBD 18 SHEEP CREEK RD SIGNALS 06/30/15 06/30/15 SHOPP 20.XX.201.010 897,000 323,000 15,000 3,319 -

08 0Q890 0010C RIV 010 24.2 24.2
RIV 10 & VARIOUS-MISCELLANEOUS 
BRIDGE WORK 02/24/17 06/23/17 SHOPP 20.XX.201.119 1,906,000 55,000 20,000 10,428 -

08 0Q910 0133N SBD 010 23.8 23.8
SBd 10 Santa Ana River Br Seismic 
Retrofit 06/11/18 06/15/18 SHOPP 20.XX.201.110 23,171,000 1,133,000 0 214,660 -
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08 0R150 3001R SBD 040 75 100
SBD 40 REGRADE MEDIAN CROSS 
SLOPE (NEAR ARIZONA) 05/01/19 06/03/19 SHOPP 20.XX.201.015 21,178,000 5,010,000 0 33,288 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

08 0R302 3007U #N/A 111 47.25 55.26

RIV 111 CONSTRUCT & 
RECONSTRUCT CURB RAMPS Phase 
II 06/12/20 06/15/20 SHOPP 20.XX.201.378. 5,300,000 2,125,000 0 25,100 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

08 0R310 0050M RIV 074 11.76 14.37
RIV 74 RECONSTRUCT SIDEWALKS 
AND CURB RAMPS & DRIVEWAYS 04/18/18 05/23/18 SHOPP 20.XX.201.378 1,280,000 158,000 158,000 24,640 -

08 0R350 0107F RIV 010 16.1 16.19 Riv 10 & 111 SEISMIC RETROFIT 01/06/17 06/27/17 SHOPP 20.XX.201.113 5,031,000 20,000 0 8,146 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

08 1C160 0033P RIV 060 12.2 21.5
RIV 60 MORENO VALLEY GORE 
IMPROVEMENTS 12/28/17 04/03/18 SHOPP 20.XX.201.235 2,007,000 7,000 7,000 0 -

08 1C210 0005U RIV 010 6.77 9.57
Riv 10 Beaumont  Gore 
Improvement 02/08/18 05/31/18 SHOPP 20.XX.201.235 1,229,000 7,000 7,000 0 -

08 1C230 0041L RIV 060 10.7 13.3
Riv 60 Riverside Replant & Gore 
Improvement 06/28/17 - - - - - 7,000 0 -

08 1C320 3003H RIV 010 12.48 13.1
Riv 10 Roadside Safety 
Improvements in Banning 02/08/18 05/18/18 - - - - 7,000 0 -

08 1C620 3147 RIV 111 0.0 10.5
RIV 111 SEDIMENT STABILIZATION, 
EROSION CONTROL 06/12/17 06/29/17 SHOPP 20.XX.201.315 3,462,000 15,000 0 93,350 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

08 1E460 3001J RIV 074 37.7 44.7 Riv 74 Raised Curb Median 01/31/18 05/31/18 SHOPP 20.XX.201.010 9,328,000 131,000 90,000 36,195 -

08 1E550 0216N SBD 127 28.0 28.5 PROVIDE STANDARD SHOULDERS AND     03/23/18 06/01/18 SHOPP 20.XX.201.010 1,000,000 10,000 0 20,347 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

08 1E560 0253M SBD 247 39.5 40  INSTALL STANDARD SHOULDERS AND     05/30/18 06/01/18 SHOPP 20.XX.201.010 987,000 50,000 0 8,095 -

08 1E570 3002F RIV 010 27.69 27.69 RIV 10 REHAB SUBSTRUCTURE 05/20/19 06/03/19 SHOPP 20.XX.201.110 12,399,000 20,000 0 2,905 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

08 1E581 0238T SBD 95 40.0 40.4

RIV 95 WIDEN SHOULDERS AND 
INSTALL GROUND-IN RUMBLE 
STRIPS 06/30/17 06/30/17 SHOPP 20.XX.201.010 1,126,000 - 0 840 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

08 1E582 3994Y SBD 095 65.4 66
SBd 95 Shoulder Widening & Rumble 
Strips Installation 06/11/18 06/15/18 SHOPP 20.XX.201.010 1,820,000 485,000 485,000 25,082 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

08 1E610 0225K SBD 062 41 41.5
SBd/Riv 62 Widen shoulders, add 
Rumble Strips & Signals 05/23/18 06/15/18 SHOPP 20.XX.201.010 3,002,000 226,000 160,000 64,061 -

08 1E720 3002G RIV 010 74.1 74.1
RIV 10 METHACRYLATE DECKS 
(VARIOUS ROUTES) 08/01/18 11/01/18 SHOPP 20.XX.201.119 1,472,000 30,000 10,000 0 -

08 1E770 3002J RIV 074 11.0 11.0 RIV 74 SLOPE STABILIZATION 05/23/18 09/04/18 SHOPP 20.XX.201.150 1,082,000 10,000 0 6,646 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

08 1E780 3002H SBD 330 37.1 41.1
SBD 330 CONSTRUCT ROCKFALL 
BARRIER 11/01/18 12/03/18 SHOPP 20.XX.201.150 2,011,000 20,000 20,000 0 -

08 1E840 0023C RIV 062 6.7 9.2 RIV 62 MILL & OVERLAY 12/16/19 03/16/20 SHOPP 20.XX.201.121 35,355,000 2,209,000 1,200,000 102,720 
Approved schedule 

change.

08 1E850 0241C SBD 142 0 5.78 SBD 142 Chino Hills CAPM 04/19/18 06/01/18 SHOPP 20.XX.201.121 7,560,000 20,000 20,000 0 -
08 1E860 0014M RIV 010 74 105 RIV 10 REHAB 03/25/15 06/04/15 SHOPP 20.XX.201.122 88,440,000 50,000 5,000 0 -

08 1F141 3003K RIV 015 0 3 Temecula Lane Replacement 04/02/19 08/06/19 SHOPP 20.XX.201.122 34,890,000 10,000 10,000 0 -

08 1F280 3001C SBD 040 134.01 134.01 SBD 40 RSP Near Needles 04/11/17 06/29/17 SHOPP 20.XX.201.119 833,000 20,000 0 433 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

08 1F372 3005C RIV 010 0 156.5
RIV 10 REPLACE EXISTING GUIDE 
SIGNS (PHASE 2) 02/01/19 05/01/19 SHOPP 20.XX.201.170 9,069,000 10,000 10,000 0 -

08 1F410 3002L RIV 010 110.47 110.47
RIV 10 PALEN DITCH BRIDGE RAIL 
UPGRADE 12/03/18 01/04/19 SHOPP 20.XX.201.112 1,846,000 10,000 10,000 0 -

08 1F600 3002R RIV 079 25.65 26.4 Riv 79 HEMET UPGRADE ADA 02/18/20 03/10/20 SHOPP 20.XX.201.361 1,508,000 1,085,000 0 2,000 -

08 1F690 0066Q RIV 079 0 15.6
RIV-79 NEAR TEMECULA MILL & 
OVERLAY 04/02/19 05/01/19 SHOPP 20.XX.201.121 8,742,000 10,000 5,000 0 -
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08 1F830 3001A SBD 330 39.6 39.7
hSBD 330 REPAIR/REPLACE 
CULVERTS 11/13/17 03/26/18 SHOPP 20.XX.201.131 3,358,000 52,000 12,000 12,512 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

08 1F840 3005E RIV 111 0 18.3
RIV 111 PLACE CENTERLINE AND 
SHOULDER RUMBLE STRIPS 07/13/17 08/03/17 SHOPP 20.XX.201.010 1,407,000 38,000 10,000 0 -

08 1G450 3005K SBD 062 34.2 34.5
Traffic Signal on 62, twentynine 
palms 08/01/18 10/01/18 SHOPP 20.XX.201.010 826,000 25,000 10,000 0 -

08 1G700 3004M SBD 038 26.0 31.0 SBD 38 REPAIR FIRE DAMAGE 10/17/16 10/17/16 SHOPP 20.XX.201.131 3,100,000 100,000 0 421 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

08 1H660 3007E SBD 15 107.4 161.2
SBD 15 INSTALL ELECTRIC ZEV 
CHARGING STATIONS 02/01/19 03/01/19 SHOPP 20.XX.201.999 1,183,000 10,000 0 550 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

08 1H760 3006S SBD 015 18.5 21.4 SBD 15 REPAIR DAMAGED ROAD - - SHOPP 20.XX.201.130 2,900,000 100,000 0 140,708 
Emergency Opening 

(G11).

08 3401U 0239D SBD 138 2.9 15.2
SBd 138 Widening (West of 15)( 
PHASE 1a) 02/25/14 03/07/14 STIP 20.XX.025.700 52,097,000 6,000,000 650,000 417,650 -

08 34770 0215C SBD 058 0 12.9 SBD 58 KRAMER  JCT- CMGC 06/26/17 06/26/17 STIP 20.XX.025.700 172,630,000 24,697,000 10,013,000 12,605,816 -

08 35556 0174L SBD 015 41.9 45.4 SBD 15  PHASE 2 (R/W & PS&E ONLY) 06/27/14 06/30/14 STIP
20.XX.025.700, 
20.XX.075.600 73,244,000 19,217,000 695,000 707,163 -

08 37870 0227F SBD 062 142.2 143.1
SBd 62 Colorado River Bridge 
Replacement 03/15/10 06/17/10 SHOPP 20.XX.201.111 17,845,000 1,312,000 0 8,000 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

08 38852 0256C SBD 330 32.5 33.71
SBD 330 CITY CREEK REPLACE 
BRIDGE RAIL 02/20/18 05/31/18 SHOPP 20.XX.201.112 2,901,000 30,000 10,000 2,331 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

08 38852 0256C SBD 330 32.5 33.71
SBD 330 CITY CREEK REPLACE 
BRIDGE RAIL 02/20/18 05/31/18 SHOPP 20.XX.201.112 2,901,000 30,000 10,000 0 

R/W estimate revised 
after current FY 

allocation finalized.
08 44311 0193N SBD 030 1.5 3.9 SBd 210 Seg 2 Mainline R/W Only 08/25/08 - STIP 20.XX.600.624 25,400,000 - 0 5,000 Inverse
08 45600 0007D RIV 010 41.3 44.6 Riv 10 Ramon Road / Bob Hope IC 04/01/09 05/19/09 STIP 20.XX.075.600 41,098,000 10,749,000 0 20,000 -
08 9RWIC - VAR - - - Nickname Required - - - - - - 0 235,824 Inverse

08

Program 
Encumbr
ance - - - - - - - - STIP - - - 0 1,371,159 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

08

Program 
Encumbr
ance - - - - - - - - SHOPP - - - 0 1,666,567 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

09 21340 0170 INY 395 30.8 41.8 Olancha/Cartago 4-Lane 04/01/20 05/01/20 STIP
20.XX.025.700, 
20.XX.075.600 83,100,000 24,800,000 910,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

09 29550 0399 INY 395 0 8.6 South Little Lake 09/16/04 04/01/05 SHOPP 20.XX.201.120 9,541,000 300,000 3,000 0 -
09 31660 0442A INY 395 8.5 11.8 North Little Lake 02/11/08 02/29/08 SHOPP 20.XX.201.120 8,025,000 453,000 42,000 0 -

09 34090 0587 MNO 395 72.5 86 Bridgeport Culverts 09/29/15 11/23/15 SHOPP 20.XX.201.151 1,400,000 445,000 20,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

09 34940 2600 MNO 395 88.4 91.5 Aspen Fales Shoulders 10/31/18 10/31/18 SHOPP 20.XX.201.015 7,352,000 1,299,000 109,000 3,000 -

09 34940 2600 MNO 395 88.4 91.5 Aspen Fales Shoulders 10/31/18 10/31/18 SHOPP 20.XX.201.015 7,352,000 1,299,000 528,000 0 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

09 35080 0604 MNO 395 80.6 84.1 Sheep Ranch Shoulders 07/22/16 01/23/17 SHOPP 20.XX.201.015 12,028,000 101,000 0 144,800 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate
09 35120 0605 INY 395 20.3 22.3 Haiwee Clear Zone 10/17/14 01/02/15 SHOPP 20.XX.201.015 1,940,000 149,000 0 5,020 -
09 35210 0611 59V09 VAR 0 0 Bishop ADA 05/30/17 06/01/17 SHOPP 20.XX.201.378 3,270,000 1,448,000 0 8,817 -

09 35320 0610 INY 190 69.2 69.8 Towne Pass Curves 06/01/18 06/29/18 SHOPP 20.XX.201.015 4,323,000 322,000 10,000 3,385 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

09 35680 - INY VAR 117.3 117.31 North See Vee Signal 05/18/17 06/26/17 - - - - 0 20,877 

Erroneous charges 
posted against R/W 

Lump-Sum.  Expenditure 
adjustment required.

09 35780 0615 MNO 395 93.4 95.7 Little Walker Shoulders 09/27/17 12/01/17 SHOPP 20.XX.201.015 5,455,000 585,000 70,000 14,653 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

09 35780 0615 MNO 395 93.4 95.7 Little Walker Shoulders 09/27/17 12/01/17 SHOPP 20.XX.201.015 5,455,000 585,000 406,000 0 

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

09 36340 0653 INY 178 43.2 44.2 Shoshone Drainage 03/01/20 03/20/20 SHOPP 20.XX.201.151 2,210,000 800,000 3,000 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
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09 36460 2621 59V09 006 0 0 McNally Shoulder Widening 03/10/17 08/23/17 SHOPP 20.XX.201.121 5,310,000 - 0 2,216 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

09 37270 2643 59V09 VAR 0 0 DISTRICT 9 ZEV 03/01/18 03/23/18 SHOPP 20.XX.201.1XX 2,712,000 45,000 0 620 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

09

Program 
Encumbr
ance - - - - - - - - STIP - - - 0 182,753 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

09

Program 
Encumbr
ance - - - - - - - - SHOPP - - - 0 96,041 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

10 0A840 7350 SJ 012 5 10.2 SJ 12 IMPROVEMENTS 05/09/11 05/26/11 STIP 20.XX.075.600 11,500,000 1,500,000 0 754 -

10 0A872 9940C STA 219 2.9 4.9 219 4-LANE WIDENING PHASE II 06/22/10 06/30/10 STIP 20.XX.075.600 17,612,000 15,041,000 2,700,000 2,861,578 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

10 0F280 3248 CAL 004 43.8 44.2 BIG TREES STATE PARK WALL 03/15/16 04/28/16 SHOPP 20.XX.201.335 6,450,000 2,961,000 351,000 1,500 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

10 0G800 7352 Sjoa 12 0.1 4.4 BOULDIN ISLAND REHAB 06/14/12 12/28/12 SHOPP 20.XX.201.120 31,000,000 4,458,000 0 1,500 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

10 0L020 0321 SJ 099 0 0.3 RIPON BRIDGE REHAB 06/15/18 06/15/18 SHOPP 20.XX.201.110 14,653,000 480,000 16,000 108,172 -
10 0L020 0321 SJ 099 0 0.3 RIPON BRIDGE REHAB 06/15/18 06/15/18 SHOPP 20.XX.201.110 14,653,000 480,000 7,000 0 -
10 0L020 0321 SJ 099 0 0.3 RIPON BRIDGE REHAB 06/15/18 06/15/18 SHOPP 20.XX.201.110 14,653,000 480,000 16,000 0 -

10 0L870 0037 STA 099 13.4 13.8 STANISLAUS AUXILIARY LANE 05/01/20 06/01/20 SHOPP 20.XX.201.310 3,750,000 1,259,000 0 5,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

10 0P540 3118 SJ 005 0 0 SJ I-5 BRIDGE REHAB 11/01/19 11/15/19 SHOPP 20.XX.201.113 8,758,000 263,000 2,000 25,000 

R/W estimate revised 
after current FY 

allocation finalized.

10 0P921 0280 MPA 140 42 42.7
Ferguson Slide Rock Shed 
Construction 11/01/19 12/03/19 SHOPP 20.XX.201.131 96,100,000 1,500,000 470,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

10 0Q180 0165 SJ 088 16.4 25.4 CLEMENTS CAPM 09/27/17 03/09/18 SHOPP 20.XX.201.121 6,100,000 10,000 0 2,000 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

10 0Q290 0262 MER 165 29.8 30.3
WESTSIDE BLVD CURVE 
CORRECTION 03/10/16 03/28/16 SHOPP 20.XX.201.010 3,212,000 369,000 0 36,110 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

10 0S680 3142 ALP 004 19.48 31.11 ALPINE CULVERT REHAB 12/25/19 02/24/20 SHOPP 20.XX.201.151 3,319,000 71,000 0 4,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

10 0S750 3138 ALP 088 0 4.75 ALP/AMA/TUO CULVERT REHAB 05/20/20 05/22/20 SHOPP 20.XX.201.151 4,290,000 269,000 0 1,000 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
10 0U290 3006 MER 165 35.6 36.1 FOWLER AVE LEFT TURN 04/25/16 05/03/16 SHOPP 20.XX.201.015 1,554,000 674,000 48,000 3,240 -

10 0U520 3005 MER 59 12.8 13.5 MISSION AVE LEFT TURN 11/30/16 12/16/16 SHOPP 20.XX.201.015 1,554,000 674,000 0 43,195 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

10 0V110 3130 STA 099 18.2 21.2
SR 99 Beckwith Rd & Carpenter Rd 
Accel/Decel Lanes 03/26/18 06/15/18 SHOPP 20.XX.201.015 8,300,000 17,000 16,000 0

R/W estimate revised 
after current FY 

allocation finalized.

10 0V300 0332 CAL 004 29.6 29.6 CAL & MPA ADA CURB RAMPS 04/28/16 05/16/16 SHOPP 20.XX.201.378 1,742,000 38,000 0 5,375 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

10 0V620 3004 CAL 026 8.3 8.6 VISTA DEL LAGO SIGNAL 04/28/16 05/19/16 SHOPP 20.XX.201.010 1,350,000 283,000 199,000 0

R/W estimate revised 
after current FY 

allocation finalized.

10 0W620 3008 MER 005 0.4 0.9
ERRECA REST AREA WASTEWATER 
SYSTEM 03/26/18 06/15/18 SHOPP 20.XX.201.235 2,271,000 - 0 2,350 

Pre-PA&ED preliminary 
activities. No R/W 

programming, project 
programmed for PA&ED

10 0W900 3010 STA 108 0 0 STA 108 & 132 ADA RAMPS 05/15/18 05/22/18 SHOPP 20.XX.201.378 1,126,000 32,000 32,000 0

Project split/combine. 
Programming under EA 

0W901 and 0W902. 
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10 0W901 3010 STA 108 0.0 0 SR 108 & 132 ADA IMPROVEMENT 02/07/18 03/20/18 SHOPP 20.XX.201.361 970,000 205,000 0 17,374 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

10 0W902 3010B STA VAR 0 0 SR 108 & 132 ADA 05/31/19 06/13/19 SHOPP 20.XX.201.361 310,000 87,000 0 1,900 -

10 0X310 3148 SJ 099 17.2 17.2 SJ 4/99 BRIDGE REHAB 12/02/19 12/16/19 SHOPP 20.XX.201.322 5,776,000 115,000 0 2,100 

May PCR approved. 
Programming change 

pending.

10 0X460 3133 SJ 5 26.5 26.5
STOCKTON CHANNEL VIADUCT 
BRIDGE REHAB - 09/30/24 SHOPP 20.XX.201.110 815,000 - 0 6,646 

Pre-PA&ED preliminary 
activities. No R/W 

programming, project 
programmed for PA&ED

10 0X520 3149 MER 165 8.1 10.9 MER-152,165 Upgrade ADA facilities 03/16/20 04/20/20 SHOPP 20.XX.201.361 968,000 1,280,000 0 36,400 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

10 0X660 3143 STA 099 1.1 7.3
STA 99 MVP/EXTENDED 
GORES/SLOPE PAVING 05/02/18 03/20/19 SHOPP 20.XX.201.235 2,093,000 3,000 14,000 0

R/W estimate revised 
after current FY 

allocation finalized.

10 0X700 3111 SJ 205 1.055 12.652 SR205 MVP & ROADSIDE PAVING 10/01/18 11/16/18 SHOPP 20.XX.201.235 3,727,000 33,000 0 46,500 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

10 0X750 3134 ALP 004 26.15 26.15 MOUNTAIN COUNTIES BRIDGE RAILS 05/01/20 05/15/20 SHOPP 20.XX.201.112 5,451,000 313,000 2,000 0
Approved schedule 

change.

10 0Y110 3018 MER 140 0 42.1 MER 140 GUARDRAIL UPGRADE 12/16/19 01/15/20 SHOPP 20.XX.201.015 4,334,000 794,000 0 3,429 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

10 0Y210 3048 TUO 108 4.33 4.33 PEACEFUL OAK RAMPS 10/16/16 03/02/17 STIP 20.XX.075.600 7,872,000 220,000 0 2,003 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

10 0Y800 3137 TUO 108 32.3 34.6 SR108 TUOLUMNE WIRE MESH 12/31/18 01/15/19 SHOPP 20.XX.201.150 2,628,000 43,000 7,000 0 -

10 1C170 3089 MER 099 12.7 17.6 SR99 MERCED REHAB 04/15/20 05/15/20 SHOPP 20.XX.201.122 46,000,000 95,000 2,000 650 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

10 1C180 3091 MER 099 35.6 37.3 TURLOCK 2R 05/08/17 06/21/17 SHOPP 20.XX.201.122 14,250,000 10,000 10,000 0 -

10 1C270 3144 STA 5 27.0 27.5 WESTLEY REST AREA 04/25/18 05/25/18 SHOPP 20.XX.201.250 5,477,000 7,000 0 4,699 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

10 1C290 3088 STA 099 0 24.8 SR99 STANISLAUS CAPM RAMPS 03/28/18 05/08/18 SHOPP 20.XX.201.121 21,344,000 3,000 8,000 0

R/W estimate revised 
after current FY 

allocation finalized.

10 1C330 3146 SJ 205 0 13.4 SR205 SMART CORRIDOR - PHASE 2 06/15/21 06/30/21 SHOPP 20.XX.201.315 13,257,000 4,830,000 0 1,500 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

10 1C540 3114 TUO 108 0 0
SR108 INTERSECTION 
IMPROVEMENT 04/24/18 06/29/18 SHOPP 20.XX.201.010 4,090,000 113,000 90,000 0

R/W estimate revised 
after current FY 

allocation finalized.

10 1C620 3147 SJ 005 0 0
SJ/MER/STA/TUO TMS ELEMENT 
UPGRADES 05/07/19 06/14/19 SHOPP 20.XX.201.315 3,462,000 15,000 1,000 0 

Approved schedule 
change.

10 1C690 3119 TUO VAR 0 0
TUOLUMNE DRAINAGE 
RESTORATION 03/01/19 04/01/19 SHOPP 20.XX.201.151 2,640,000 55,000 2,000 2,281 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

10 1C810 3102 MER 99 0 0
D10 BRIDGE SUBSTRUCTURE 
REPAIRS 12/01/20 12/18/20 SHOPP 20.XX.201.119 2,100,000 1,894,000 2,000 0

Approved schedule 
change.

10 1C860 3198 SJ 099 17.37 17.37 SJ SR 4 Reconstruction of Hinge 32 12/21/18 01/21/19 SHOPP 20.XX.201.119 3,428,000 115,000 0 25,000 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

10 1E350 3164 MER 059 16 16.2
Merced 59 Intersection Safety 
Improvements 05/15/18 06/15/18 SHOPP 20.XX.201.010 3,228,000 396,000 8,000 7,093 -

10 1E531 3207 SJ 088 22.093 22.093 Liberty Safety Improvement 05/15/20 05/29/20 SHOPP 20.XX.201.010 5,500,000 715,000 2,000 20,572 

May PCR approved. 
Programming change 

pending.

10 1E770 3158 MPA 041 1.97 4.9
Culvert rehabilitation near Fish 
Camp in Mariposa county 04/01/19 04/02/19 SHOPP 20.XX.201.151 1,893,000 16,000 0 2,216 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
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10 1F400 3250 SJ VAR 0 0 SJ Changeable Message Signs 11/23/21 12/22/21 SHOPP 20.XX.201.310 37,160,000 40,000 0 7,500 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

10 1F641 3222A ALP VAR 0.0 0 ALP, CAL, AMA TREE PRUNING 08/16/17 01/30/18 SHOPP 20.XX.201.131 12,349,000 6,000 0 1,555 -

10 1F642 3222B TUO 108 0.0 0 TUO & MPA TREE PRUNNING 08/16/17 01/30/18 SHOPP 20.XX.201.131 6,156,000 6,000 0 1,545 -

10 2A770 9401 STA 099 11.9 11.9 WHITMORE INTERCHANGE 06/06/07 06/07/07 STIP 20.XX.075.600 18,100,000 14,299,000 300,000 0

Mitigation expenses 
accerlerated, delayed, 
or no longer needed

10 30016 7965B SJ 205 3.0 13.6 TRACY WIDENING STAGE II & III - - STIP
20.XX.025.700; 
20.XX.075.600 161,004,000 552,000 0 5,146 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

10 36250 0304B CAL 004 21.1 23.4 ANGELS CAMP EXPRESSWAY 06/16/06 06/22/06 STIP
20.XX.075.600; 
20.XX.025.700 31,101,000 18,600,000 0 79 -

10 3A100 7668 SJ 099 15 18.6
SOUTH STOCKTON 6-LANE 
WIDENING 03/01/12 06/04/12 STIP

20.XX.075.600; 
20.XX.025.700 113,958,000 - 0 150 Inverse

10 3A720 5431 MER 099 20.5 24.3
MER-99 PAVEMENT 
REHABILITATION 06/14/19 06/21/19 SHOPP 20.XX.201.122 60,600,000 3,369,000 2,000 4,816 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

10

Program 
Encumbr
ance - - - - - - - - STIP - - - 0 560,788 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

10

Program 
Encumbr
ance - - - - - - - - SHOPP - - - 0 412,640 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.
11 0301U 0129X SD 805 0 0 5/805 WIDEN FREEWAY & BRIDGES 08/06/01 08/13/01 STIP 20.XX.075.614 137,355,000 2,100,000 9,000 10,813 Inverse

11 05633 0999B SD 011 0 2.8
CONSTRUCT 4 LN TOLL RD SR11 & 
CVEF 09/05/18 09/06/18 STIP 20.XX.400.301 92,036,000 - 45,000,000 7,927,744 -

11 05634 0999C SD 011 2.4 2.8 CONSTRUCT POE - 05/15/20 STIP 20.XX.400.301 285,000,000 - 0 4,156,290 -

11 08023 0549A IMP 098 31.6 32.1 SR-98 WEST WIDENING PHASE 1B 05/24/16 05/24/16 STIP 20.XX.025.700 7,008,000 - 0 410 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

11 08028 1258 IMP 098 32.1 32.5 SR-98 WIDENING LANES 07/30/19 08/30/19 STIP   20.XX.400.000 7,000,000 - 0 7,500 

Erroneous charges 
posted against R/W 

Lump-Sum.  Expenditure 
adjustment required.

11 2T182 - SD 805 4.7 5.6 805 PALOMAR DAR 06/07/12 06/23/12 - 20.20.400.100 - - 0 81,359 Inverse

11 40570 1020 SD 076 32.6 33.3
40570 - SR76 - CONSTRUCT 
ROUNDABOUT & REALIGN CURVE 10/27/16 06/17/16 SHOPP 20.XX.201.010 8,848,000 3,562,000 404,000 232,418 -

11 40580 1022 SD VAR 0.0 0
ADA CURB RAMPS PROJECT AT 
VARIOUS ROUTES 10/27/17 12/14/17 SHOPP 20.XX.201.361 2,755,000 300,000 90,000 0

R/W estimate revised 
after current FY 

allocation finalized.

11 40910 1085 SD 008 49 0
BUCKMAN SPRINGS SRRA WATER 
SYSTEMS 04/19/19 06/12/19 SHOPP 20.XX.201.235 3,275,000 20,000 0 923 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

11 41040 0526 IMP 008 36.5 37.5 I-8 IMPERIAL AVENUE INTERCHANGE 05/09/19 06/14/19 STIP 20.XX.075.600 28,656,000 2,646,000 5,000 463,410 -

11 41040 0526 IMP 008 36.5 37.5 I-8 IMPERIAL AVENUE INTERCHANGE 05/09/19 06/14/19 STIP 20.XX.075.600 28,656,000 2,646,000 699,000 0 
Approved schedule 

change.
11 41480 1068 SD 008 0.3 1.7 I-8 SAFETY TAYLOR ST TO I-5 06/01/17 06/20/17 SHOPP 20.XX.201.010 13,077,000 173,000 0 29,130 -

11 41490 1070 SD 067 21 21.6
SR-67 & DYE OPERATIONAL 
IMPROVEMENTS 06/25/15 06/30/15 SHOPP 20.XX.201.310 5,078,000 3,811,000 359,000 400 -

11 41530 1103 SD 163 2.5 4
STRIPING HFST RS UPGR END 
TREATMENTS 05/16/17 06/23/17 SHOPP 20.XX.201.015 6,193,000 136,000 0 200 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

11 41660 1163 SD 094 29.6 29.8 SD 94 REALIGN NEAR FREEZER RD 05/21/18 06/15/18 SHOPP 20.XX.201.010 3,775,000 572,000 570,000 114,059 -

11 41740 1125 SD 078 2.5 2.7
ROUTE 78 SLOPE AND EROSION 
REPAIR 12/07/18 01/25/19 SHOPP 20.XX.201.335 3,547,000 120,000 12,000 0

R/W estimate revised 
after current FY 

allocation finalized.

11 41820 1134 SD 078 0 0 CULVERT REPLACEMENT 09/20/19 09/27/19 SHOPP 20.XX.201.151 2,646,000 483,000 0 3,500 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

11 41930 1162 SD 078 17.6 21.4 SR-78 PAVEMENT REHABILITATION 03/18/20 04/24/20 SHOPP 20.XX.201.121 17,731,000 3,136,000 38,000 0
Approved schedule 

change.

11 42010 1137 SD 005 25.9 26.8 GILMAN DR. AUX. LANE (NB I-5) 02/13/18 05/01/18 SHOPP 20.XX.201.310 6,403,000 143,000 91,000 0

R/W estimate revised 
after current FY 

allocation finalized.
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11 42210 1194 SD 008 23 61.3 I-8 CULVERT REPLACEMENT 04/09/20 05/29/20 SHOPP 20.XX.201.151 11,773,000 75,000 34,000 0
Approved schedule 

change.

11 42380 1257 SD 125 13 22.3 125 - PAVEMENT REHAB 05/14/21 07/07/21 SHOPP 20.XX.201.121 34,185,000 252,000 2,000 0 -

11

Program 
Encumbr
ance - - - - - - - - STIP - - - 0 5,876 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

11

Program 
Encumbr
ance - - - - - - - - SHOPP - - - 0 0

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.
12 01670 2621 ORA 5 8.9 11.1 Upgrade irrigation - - SHOPP 20.XX.201.210 872,000 - 40,000 312,944 Inverse

12 0C560 4587A ORA 091 7.9 9.5 SR91 WB off ramp to Tustin 04/24/13 04/25/13 STIP 20.XX.075.600 23,100,000 4,200,000 0 246,000 

Exceeds R/W capital 
programmed amount, 
managed within Fund 

Estimate

12 0E310 4102 ORA 074 0 1.6 12-0E310 - I5/SR74 Interchange 04/19/12 04/23/12 STIP 20.XX.075.600 30,231,000 28,753,000 505,000 106,141 -

12 0H270 3184 ORA 039 9.87 10.5
12-0H270 CONST UNDRGROUND 
DRAINGE SYSTM 05/26/16 06/24/16 SHOPP 20.XX.201.151 2,709,000 341,000 50,000 0 -

12 0L720 4124 ORA 074 2.93 5.06 0L720_CONS 4 FOOT SHOULDER 03/30/16 04/14/16 SHOPP 20.XX.201.010 7,765,000 2,780,000 55,000 0 -

12 0M090 4097C ORA 074 0.04 1.8 12-0M090_ SR-74 ADA 06/03/19 06/14/19 SHOPP 20.XX.201.361 1,620,000 122,000 35,000 475 
Approved schedule 

change.

12 0M470 2420 ORA 001 22.7 24.6 12-0M470 PCH Signal Upgrade at HB 06/02/16 06/22/16 SHOPP 20.XX.201.010 3,080,000 89,000 10,000 0 -

12 0M500 3401A ORA 055 1.2 17.9
12-0M500 Rte 55 Safety-MBGR & 
Barrier Upgrade 05/03/16 06/27/16 SHOPP 20.XX.201.015 14,110,000 - 0 6,000 Inverse

12 0M520 3089A ORA 039 20.171 20.171
12-0M520 Signal & ADA Upgrade on 
SR-39 07/19/17 08/28/17 SHOPP 20.XX.201.010 2,300,000 25,000 25,000 0

R/W estimate revised 
after current FY 

allocation finalized.

12 0M820 2300 ORA 001 7.9 10.5
12-0M820 Rte 1 Laguna Beach-ADA 
Curb Ramps 01/31/20 02/05/20 SHOPP 20.XX.201.378 8,328,000 2,100,000 80,000 0

Approved schedule 
change.

12 0M910 4317 ORA 090 0.6 8 12-0M910 SR-90 ADA 04/28/17 06/15/17 SHOPP 20.XX.201.378 4,472,000 760,000 50,000 3,400 -

12 0M990 2293 ORA 001 9.31 9.39
12-0M990 PCH/Broadway Culvert 
Bridge 06/10/19 06/11/19 SHOPP 20.XX.201.110 1,550,000 800,000 0 475 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount

12 0N070 2530E ORA VAR 0 0
12-0N070 Rte 5,73,55,5-OGAC, Var. 
(5 PIP's) 08/31/15 01/20/16 SHOPP 20.XX.201.010 3,000,000 5,000 5,000 0

R/W estimate revised 
after current FY 

allocation finalized.

12 0N300 5492E ORA 241 18.3 18.32
Rte 241 Santa Margarita-Modify 
On/Off Ramp(s) 01/11/18 03/29/18 SHOPP 20.XX.201.010 1,192,000 3,000 0 1,504 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

12 0N540 5011A ORA 405 8.4 8.4 12-0N540 Rte 405 Red Hill OC 04/20/15 05/01/15 SHOPP 20.XX.201.131 16,800,000 5,200,000 78,000 115,461 Inverse
12 0N600 5364 ORA 142 0.8 2.9 12-0N600 Rte 142 CAPM PR 05/30/17 06/01/17 SHOPP 20.XX.201.121 5,750,000 1,005,000 12,000 11,620 -

12 0N630 3510 ORA 055 10.7 10.7
12-0N630 SR-55 at 4th Signal 
Upgrade 02/01/19 03/01/19 SHOPP 20.XX.201.010 646,000 11,000 11,000 0

R/W estimate revised 
after current FY 

allocation finalized.

12 0N650 2751B ORA 005 22 24.22
12-0N650 Rte 5 Resurface AC surface 
with OGAC 12/05/17 03/01/18 SHOPP 20.XX.201.010 3,000,000 8,000 8,000 0 -

12 0N850 2527 ORA 001 24.85 32.72
12-0N850 PCH Modify Signal, Safety 
lighting 06/05/19 06/20/19 SHOPP 20.XX.201.010 960,000 172,000 0 950 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

12 0N920 2948 ORA 022 9.1 9.1
12-0N920 WB SR22 Haster Off - 
Upgrade Drainage 04/02/19 05/01/19 SHOPP 20.XX.201.151 1,149,000 326,000 28,000 0 -

12 0N930 2403A ORA 001 20.5 20.9 12-0N930 PCH Clean and Rehab RCB 02/01/19 04/02/19 SHOPP 20.XX.201.151 1,095,000 10,000 7,000 0

R/W estimate revised 
after current FY 

allocation finalized.
12 0N990 3104 ORA 039 1.881 1.881 Modify Signals, safety Lighting 03/19/18 04/06/18 SHOPP 20.XX.201.010 569,000 56,000 50,000 50,475 -

12 0P010 3167 ORA 039 5.301 5.301
12-0P010 SR 39/90  Modify signals, 
add safety, ADA & refresh striping. 06/03/19 06/07/19 SHOPP 20.XX.201.010 2,500,000 364,000 71,000 0 -

12 0P020 2442 ORA 001 24.3 24.3
12-0P020 PCH at Huntington Modify 
Signal, install high visibility LED 05/24/17 06/15/17 SHOPP 20.XX.201.010 627,000 98,000 27,000 0 -

12 0P390 2861D ORA 005 35.023 35.023
12-0P390 Modify Existing Signals, 
LED 04/03/18 05/07/18 SHOPP 20.XX.201.010 1,279,000 7,000 7,000 1,872 

Preliminary activities, 
paid post-PA&ED, within 

R/W capital 
programmed amount

12 0P700 2563 ORA 005 3.29 3.29 12-0P700 Drainage Restoration 06/01/20 06/02/20 SHOPP 20.XX.201.151 4,303,000 15,000 0 975 

Pre-PA&ED preliminary 
activities within R/W 
capital programmed 

amount
12 9RWIC - ORA VAR 0.0 0 R/W INVERSE CONDEMNATION 06/06/24 - - - - - 0 30 Inverse

12

Program 
Encumbr
ance - - - - - - - - STIP - - - 0 20,000 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.

12

Program 
Encumbr
ance - - - - - - - - SHOPP - - - 0 41,181 

STIP/SHOPP-related 
remaining Program 

Encumbrance amount.
0

Totals 212,500,000 153,268,994 
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M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the suggested lump 
sum allocation for Right of Way (R/W) capital outlay for Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
approve Resolution FM-17-04 allocating a lump sum of $170,000,000 for R/W capital outlay 
funds for FY 2018-19. 

BACKGROUND: 

Each year, the Department is required to obtain an annual R/W capital allocation from the 
Commission before it can deliver the R/W needs for programmed projects in the Project 
Delivery Plan.  The approval of this resolution will provide the Department the ability to deliver 
its R/W commitments for FY 2018-19. 

FY 2018-19 Estimate of Funds Allocated for R/W Commitments 
(Dollars x 1,000) 

Capital Projects Total 
STIP $ 26,155 
SHOPP $ 95,191 
Specific Categories 
Post-Certification $ 20,595 
Project Development $ 1,000 
Damage to Property (Inverse) $ 1,539 
Coordinated Border Infrastructure 
Program (CBI) $ 25,520 

Total Right of Way  $ 170,000 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5i. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR FISCAL YEAR 2018-19 RIGHT OF WAY LUMP SUM 
RESOLUTION FM-17-04  
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Resolution G-01-09 requires the Department to present annually its R/W capital expenditure 
plan to the Commission for review and acceptance.  The Resolution states that the plan will be 
supported by a project list that includes, at a minimum: project description, source 
programming document, district, county, route, post mile, expenditure authorization, planning 
programming number, planned R/W expenditure, and total programmed R/W capital.  
 
The FY 2018-19 R/W capital outlay expenditure plan is consistent with the Department’s State 
Highway Operation and Protection Program (SHOPP) and State Transportation Improvement 
Program (STIP) documents, as approved by the Commission, and it includes the specific 
categories of Post Certification expenditures, Damage to Property (Inverse Condemnation) 
Settlements, estimated Project Development Capital, as well as the Coordinated Border 
Infrastructure Program (CBI).  
 
Consistent with Resolution G-01-09, the Department reviewed with Commission staff the 
proposed list of projects that comprise the requested FY 2018-19 R/W capital allocations.  
 
FINANCIAL RESOLUTION: 
 
Resolved, that $170,000,000 be allocated from the Budget Act of 2018, Items 2660-301-0042, 
2660-301-0890, 2660-302-0042, and 2660-302-0890 for the FY 2018-19 Right of Way Capital 
Lump Sum. 

 
FY 2018-19 Right of Way Capital Lump Sum Request 

(Dollars x 1,000) 

Program Fund Source FY 18-19 Budget 
Authority 

STIP 
SHA-301-0042 $ 29,919  
Federal-301-0890 $ 22,200  
Sub-total STIP $ 52,119  

      

SHOPP 
SHA-302-0042 $ 60,035  
Federal-302-0890 $ 32,326  
Sub-total SHOPP $ 92,361  

      

CBI Federal-302-0890 $ 25,520  
Sub-total CBI $ 25,520  

      
Total R/W Capital $ 170,000  

 

 
Attachments 

Attachment A – Right of Way Capital Lump Sum Allocation 
Attachment B – Right of Way Capital Allocation Major Project List 

















































State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

As of June 12, 2018, the California Department of Transportation (Department) sub-allocated and the 
California Transportation Commission (Commission) allocated $77,014,000 in construction capital 
and expended $62,468,000 for capital outlay support for the Fiscal Year (FY) 2017-18 State Highway 
Operation and Protection Program (SHOPP) Minor Program, which constitutes 87 percent of the 
approved $160,000,000 lump sum allocation.  

BACKGROUND: 

On June 29, 2016, the Commission approved Resolution G-05-16 delegating to the Department the 
sub-allocation and adjustment authority for minor capital construction projects included in a 
concurrent list of projects approved under Resolution FM-15-06.  Resolution G-05-16, allows the 
Department to sub-allocate funding and advertise projects without waiting for Commission meetings 
to receive an allocation.  However, Commission review is required for Minor A projects not 
previously identified in the Department’s approved list. 

The Minor Program is a one-year program reserved for low cost capital projects that are SHOPP 
eligible.  Minor projects must be awarded in the fiscal year in which they were allocated.  Effective 
March 6, 2018, Minor B projects have a construction limit up to $314,000.  Minor A projects have a 
construction limit ranging from $314,001 up to $1,250,000.   

The Commission approved a lump sum allocation for FY 2017-18 of $160,000,000 ($94,072,000 for 
construction capital and $65,928,000 for capital outlay support).  As of June 12, 2018, the 
Department utilized $26,586,000 in construction funding for Minor A projects, consisting of 
$24,248,000 sub-allocated by the Department and $2,338,000 allocated by the Commission for 
substitute projects.  In addition, the Department has sub-allocated $48,770,000 for Minor B 
construction projects, $1,205,000 for Right-of-Way capital, $453,000 for Day Labor and 
$62,468,000 for capital outlay support.  In total, the Department has expended $139,482,000 of the 
approved $160,000,000 for FY 2017-18 Minor Program.  

The FY 2017-18 Final SHOPP Minor Program Close-Out Report will be reported at the October 
2018 Commission meeting.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 3.12 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: PRELIMINARY CLOSE OUT REPORT ON THE FISCAL YEAR 2017-18 SHOPP MINOR 
PROGRAM LUMP SUM ALLOCATION 
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M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve Resolution FM-17-05 
allocating a lump sum amount of $150,000,000 for the Fiscal Year (FY) 2018-19 State Highway 
Operation and Protection Program (SHOPP) Minor Program?  

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve Resolution FM-17-05 allocating a lump sum amount of $150,000,000 ($85,875,336 for 
construction capital and $64,124,664 for capital outlay support) for the FY 2018-19 SHOPP 
Minor Program. 

BACKGROUND: 

At its June 2016 meeting, the Commission passed Resolution G-05-16 delegating to the 
Department the sub-allocation and adjustment authority for minor capital construction projects.  
The resolution requires the Department to present its Minor Program to the Commission 
annually for review and approval.  In addition, the resolution states that the following be 
included for projects to be allocated in the upcoming fiscal year; 

• Project description, location, expenditure authorization (EA) number and performance
measures.

• Program sum for day labor (material acquisitions only), right of way capital, construction
capital and construction support.

• A lump sum amount for the construction capital and support costs and right of way
capital of Minor B projects.

Consistent with Resolution G-05-16, the Department reviewed the Minor Program project list 
on the attachment with Commission staff.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5j. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: FISCAL YEAR 2018-19 SHOPP MINOR CONSTRUCTION PROGRAM LUMP SUM 
ALLOCATION 
RESOLUTION FM-17-05 
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FINANCIAL RESOLUTION: 
 
Resolve that the amount of $85,875,336 for construction be allocated from Budget Act of 2018, 
Budget Act Items 2660-302-0042, 2660-302-0890 and 2660-303-0042, and $64,124,664 for 
capital outlay support, as a lump sum amount for the Minor Program for FY 2018-19, 
contingent upon the passage of the Budget Act of 2017. 
 
 
 
Attachment 
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Dist County Route Post Miles Location/Description EA EFIS Prog Code
  

Construction
  

Right of Way 
  

Capital Outlay  Performance Measure 

1 Humboldt 101 79.9/84.9 In and near Eureka and Arcata, at various locations 
from 0.1 mile of Eureka Slough Bridge to 0.9 mile 
south of the Route 255/101 Separation.  Install tide 
gates.

0C930 0113000078 201.151 1,200,000$        25,000$             1,000,000$        8 Culvert(s)

1 Humboldt 96 22.9 In Weitchpec, at Pearson Lane.  Construct retaining 
wall to improve sight distance.

0F080 0115000064 201.015 900,000$          6,000$               1,000,000$        3 Collision(s) Reduced

1 Mendocino 1 38.5/74.5 In Fort Bragg, at various locations, from 0.3 mile 
south of Navarro Bluff Road to 0.5 mile south of 
Blue Slide Gulch Bridge.  Construct turnouts.

44060 0113000105 201.310 660,000$          -$                  400,000$          600.0 Daily Vehicle 
Hour(s) of Delay

2 Plumas 36 6.6 Near Chester, at the Chester Maintenance Station.  
Replace sand house.

4H140 0218000072 201.352 960,000$          5,000$               300,000$          1 Location(s)

2 Plumas 70 23.7, 31.8 Near Rich Bar, at Rush Creek Bridge and at 1.2 
miles west of Route 89.  Provide fish passage.

0H800 0215000068 201.151 998,000$          37,000$             470,000$          2 Culvert(s)

2 Shasta 44 R0.2 In Redding, at Hilltop Drive Overcrossing.  
Construct right turn late. 

2H730 0216000167 201.310 400,000$          -$                  200,000$          1,000.0 Daily Vehicle 
Hour(s) of Delay

2 Siskiyou 161 18.3/19.4 Near Tulelake, from 1.0 mile east of Hill Road to 
Route 139.  Roadway rehabilitation.

2H180 0216000063 201.120 1,000,000$        34,000$             350,000$          2.1 Lane Mile(s)

2 Tehama 36 87.0 Near Mineral, from 0.2 mile east of Paynes Creek 
Road to 0.1 mile west of Route 89.  Installs Closed 
Circuit Television (CCTV) and Remote Weather 
Information System (RWIS).

0H390 0215000006 201.315 970,000$          98,000$             339,000$          2 Field Element(s)

2 Trinity 299 5.2/5.6 Near Salyer, from 0.3 mile west of Denny Road to 
0.3 mile west of Pony Bar Creek Bridge.  Install left 
turn lane.

4H340 0218000109 201.310 500,000$          10,000$             500,000$          1,000.0 Daily Vehicle 
Hour(s) of Delay

3 Butte 149 R3.7 In Butte County, on Route 149, approximately 9.0 
miles north of Oroville at Clear Creek Bridge No. 
12-0073R.  Bridge scour mitigation.  

3H800 0318000064 201.111 475,000$          5,000$               300,000$          1 Bridge(s)

FY 2018-19 Minor Construction Program Project List
Districts 1 -12
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Dist County Route Post Miles Location/Description EA EFIS Prog Code
  

Construction
  

Right of Way 
  

Capital Outlay  Performance Measure 

3 Nevada 80 19.3 Near Truckee, on Route 80 at the Donner Pass 
California Highway Patrol (CHP) Inspection 
Facility.  Rehabilitate/upgrade Donner Pass CHP 
Truck Inspection Facility.

2H300 0317000092 201.321 901,000$          15,000$             438,000$          1 Location(s)

3 Nevada 80 R5.5/R5.8 Near Truckee, on Route 80 at the Donner Safety 
Roadside Rest Area.  Repair roof.

2H500 0317000120 201.250 350,000$          -$                  250,000$          1 Location(s)

3 Placer 80 33.0/33.1 In Colfax, at the Route 80 westbound onramps and 
offramps to Route 174.  Install roundabout.  
Financial Contribution Only (FCO).

4H170 0318000199 201.310 1,250,000$        -$                  -$                  211.0 Daily Vehicle 
Hour(s) of Delay

3 Placer 80 Var In Roseville, on eastbound Route 80 at Auburn 
Boulevard (PM 0.4), Atlantic Street (PM 3.0), and 
Taylor Road (PM3.2) onramps.  Also in the City of 
Rocklin, on westbound Route 80 at Sierra College 
Boulevard onramps (PM 7.2/7.5).  Reconstruct 5 
existing non-operational ramp meters.

2H280 0317000090 201.315 500,000$          -$                  310,000$          5 Field Element(s)

3 Placer 89 16.7/18.3 Near Truckee, on Route 89, from 0.7 miles North of 
Pole Creek Rd to 0.5 miles South of Montreal Road.  
Place slope mesh drapery for rockfall protection.

0F030 0300020570 201.150 900,000$          2,000$               415,000$          1 Location(s)

3 Sierra 89 25.2/27.6 Near Calpine, on Route 89, approximately 2.0 miles 
north of Calpine to 0.1 miles South of Sulphur 
Creek Road.  Install under drains in shoulder and 
connect to existing cross culverts.

0H820 0316000022 201.151 350,000$          -$                  300,000$          2 Culvert(s)

3 Sutter 20 13.4/13.6 Near Yuba City, on Route 20 at George Washington 
Boulevard.  Install right turn lane.

0H890 0316000030 201.310 650,000$          50,000$             360,000$          100.0 Daily Vehicle 
Hour(s) of Delay

3 Yuba 20 R2.5/R3.0 In Marysville, on Route 20 at 17th Street and 22nd 
Street.  Construct right turn lanes pockets and 
acceleration lanes, add/extend acceleration lanes 
and add median refuges.

0H980 0316000040 201.310 675,000$          5,000$               480,000$          5.0 Daily Vehicle Hour(s) 
of Delay

4 Alameda 185 3.2/3.8 In and near San Leandro, along Route 185.  Asphalt 
pavement resurfacing and upgrade curb ramps.

1K340 0416000298 201.121  $       1,000,000 5,000$                $          800,000 1.0 Lane Mile(s)
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Dist County Route Post Miles Location/Description EA EFIS Prog Code
  

Construction
  

Right of Way 
  

Capital Outlay  Performance Measure 

4 Alameda/
San Mateo

1, 980 40.6/46.4,
1.2

In Pacifica, at 4 intersections on Route 1.  Install 
adaptive traffic control system and related backend 
hardware.  Software to be haused in the Oakland 
District Office.

0P710 0417000506 201.315  $          960,000 -$                   $          960,000 4 Field Element(s)

4 Napa 121, 128 19.6/21.1, 
19.1/22.2

In Napa, on Routes 121 and 128.  Replace trees 
after fire.

1Q860 0418000347 201.210  $          500,000 1,000$                $       1,000,000 55.0 Acre(s)

4 Napa/
Sonoma

128 24.2/24.8,   
0.0/1.1,   

18.7/22.2

In and near Calistoga, Lake Berryessa and Napa, on 
Route 128,  from 0.1 miles east of Bidwell Creek to 
0.7 miles Bennett Lane and 0.4 miles west 
Berryessa Knoxville Road to Capell Valley Road.  
Replace highway planting after fire.

1Q870 0418000348 201.210  $          650,000 1,000$                $       1,200,000 30.0 Acre(s)

4 San Mateo 84 24.3/25.1 In Redwood City, at Junction Route 82.  Asphalt 
pavement resurfacing and upgrade curb ramps.

0P110 0417000398 201.121  $          600,000 5,000$                $          450,000 3.0 Lane Mile(s)

4 San Mateo 35 28.4/28.8 In Halfmoon Bay, at the Route 1/Route 35 
Intersection.  Bicycle safety and access 
improvements (green zone striping).

1Q260 0418000226 201.999  $          480,000 10,000$              $          250,000 0.5 Lane Mile(s)

4 Solano 29 0.1/1.9 In Vallejo, on Route 29 (Solano Boulevard) from 
Maritime Academy Drive to Curtola Parkway.  
Restripe bike lane markings to widen outside lanes, 
and install shared lane markings.

2Q180 0418000433 201.999  $          920,000 5,000$                $       1,012,000 3.6 Lane Mile(s)

5 San Luis Obispo 58 0.7/1.8 In Santa Margarita, from 0.7 mile east of Junction 
Route 101/58 Separation to "J" Street.  Pavement 
preservation.

1G570 0515000049 201.121 1,028,000$        10,000$             545,000$          2.2 Lane Mile(s)

5 Santa Barbara 101 13.8/R14.8 In the city of Santa Barbara, from State Street 
Undercrossing to Carrillo Street Undercrossing, at 
various locations.  Rehabilitate three pump houses.

1H290 0516000058 201.151 1,250,000$        -$                  785,000$          3 Culvert(s)

5 Santa Barbara 225 1.5 In the city of Santa Barbara, on Las Positas Road, 
1.5 miles south of Route 101 along Arroyo Burro 
Creek.  Construct retaining wall.

1C190 0512000084 201.150 1,250,000$        5,000$               1,113,000$        1 Location(s)
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Construction
  

Right of Way 
  

Capital Outlay  Performance Measure 

5 Santa Barbara/
San Luis Obispo

Var Var In Santa Barbara and San Luis Obispo Counties, on 
Routes 1, 192, and 246 at various locations.  
Electrical, signs, markings, pavement and crosswalk 
enhancements.

1G750 0515000102 201.015 830,000$          5,000$               510,000$          8 Collision(s) Reduced

6 Fresno 41 24.5 In Fresno, at the westbound 180 connector ramp.  
Install concrete barrier.

0W950 0617000275 201.015 615,000$          -$                  250,000$          3 Collision(s) Reduced

6 Kern 43 5.7/6.2 Near Bakersfield, at Stockdale Highway.  Construct 
roundabout.  Financial Contribution Only (FCO).

48465 0618000121 201.310 1,250,000$        -$                  -$                  72.0 Daily Vehicle 
Hour(s) of Delay

6 Kern 119 R10.0/R13.3 Near Taft, from 0.75 mile west of Cherry Avenue to 
Tupman Road.  Construct drainage culverts.

0X200 0618000031 201.151 963,000$          15,000$             450,000$          15 Culvert(s)

6 Kern 166 4.7/5.0 Near Maricopa, from 1.5 miles east of Pentland 
Road to Basic School Road.  Repair roadway 
settlement.

0U510 0615000292 201.120 1,100,000$        4,000$               400,000$          0.6 Lane Mile(s)

6 Madera 145 9.6/11.0 In Madera, from Sixth Street to Tozer Street.  
Construct Americans with Disabilities Act (ADA) 
ramps.

0U670 0616000120 201.361 1,200,000$        20,000$             800,000$          27 Curb Ramp(s)

6 Tulare 190 9.1/9.6 Near Poplar, from 0.2 mile west of Road 191 to 0.1 
mile east of Road 192.  Construct drainage system.

0N130 0600020432 201.150 952,000$          10,000$             525,000$          1 Location(s)

6 Tulare 137 16.5/16.6 In Tulare, at Route 137/99 Separation ramp 
intersections.  Install traffic signal.

0T350 0615000065 201.310 310,000$          5,000$               515,000$          29.3 Daily Vehicle 
Hour(s) of Delay

7 Los Angeles 5 33.1/39.1 In the city of Los Angeles, from 0.1 mile south of 
Roscoe Boulevard Overcrossing to Paxton Street.  
Planting replacement.

4U060 0718000136 201.210 980,000$          5,000$               450,000$          33.0 Acre(s)

7 Los Angeles 405 35.3/37.5 In the city of Los Angeles, from south of Bel Air 
Crest Road Undercrossing to north of Mulholland 
Drive Overcrossing.  Modify/replace wildlife fence.

4T950 0716000262 201.015 975,000$          5,000$               400,000$          1 Collision(s) Reduced

7 Los Angeles 405 38.6/45.7 In the city of Los Angeles, from Sepulveda 
Boulevard to Lassen Street Undercrossing.  
Roadway concrete replacement.

4U050 0718000093 201.121 900,000$          10,000$             600,000$          7.2 Lane Mile(s)
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Right of Way 
  

Capital Outlay  Performance Measure 

7 Los Angeles 5 32.5 In the city of Los Angeles, at Hollywood Way.  
Install traffic signal.

4T980 0716000357 201.310 600,000$          20,000$             600,000$          110.0 Daily Vehicle 
Hour(s) of Delay

7 Los Angeles 91 8.8/16.6 In the cities of Monterey Park, Lynnwood, and 
Long Beach.  Upgrade guardrail to current 
standards.

4T890 0716000224 201.015 600,000$          10,000$             500,000$          3 Collision(s) Reduced

7 Ventura 118 12.6/13.7 In Moorpark, at Balcom Canyon Road.  Install 
signal and upgrade Metal Beam Guard Rail 
(MBGR).

4T860 0716000219 201.310 950,000$          20,000$             800,000$          87.0 Daily Vehicle 
Hour(s) of Delay

8 San Bernardino 15 103.6/112.4 Near Barstow, from Field Road Overcrossing to 0.8 
mile north of Afton Road Overcrossing; also 0.5 
mile north of Halloran Summit Overcrossing to 
Cima Road Overcrossing.  Install dynamic truck 
parking signs.  

1H980 0817000174 201.315 900,000$          -$                  360,000$          4 Field Element(s)

8 San Bernardino 15 40.4 In Victorville, on Route 15 southbound onramp 
from eastbound Route 18 (Palmdale Road).  
Lengthen acceleration lane.

1F990 0815000095 201.310 990,000$          -$                  380,000$          368.0 Daily Vehicle 
Hour(s) of Delay

8 San Bernardino 210 25.5 In the city of San Bernardino, at the Del Rosa 
Avenue eastbound offramp.  Widen offramp.

1J390 0818000035 201.310 1,247,000$        -$                  380,000$          19.0 Daily Vehicle 
Hour(s) of Delay

8 San Bernardino 210 26.5 In the city of San Bernardino, at the eastbound 
offramp to Highland Avenue.  Widen ramp.

1H640 0817000094 201.310 1,245,000$        -$                  420,000$          9,531.0 Daily Vehicle 
Hour(s) of Delay

8 San Bernardino 215 13.9 In Redlands, at California Street Undercrossing.  
Widen offramp.

1G291 0818000114 201.310 1,200,000$        -$                  380,000$          5.0 Daily Vehicle Hour(s) 
of Delay

8 San Bernardino 5718 170.6 Near Mountain Pass, on Clarke Mountain Road, on 
Route 15 about 33.0 miles east of Baker at the 
Mountain Pass Maintenance Station.  Remodel 
maintenance station.

0R850 0812000200 201.352 750,000$          -$                  320,000$          1 Location(s)

8 San Bernardino 71 R4.7 In Chino Hills, at the Soquel Canyon southbound 
offramp.  Realign southbound offramp to add a 
third lane.

1J410 0818000040 201.310 907,000$          -$                  340,000$          45.0 Daily Vehicle 
Hour(s) of Delay

9 Inyo In Bishop, at the Caltrans District Office.  Upgrade 
traffic management center.

34210 0900000136 201.315 1,000,000$        5,000$               -$                  1 Field Element(s)



Reference No. 2.5j.
June 27-28, 2018

Attachment 

6 of 6

Dist County Route Post Miles Location/Description EA EFIS Prog Code
  

Construction
  

Right of Way 
  

Capital Outlay  Performance Measure 

9 Mono 108 10.0 Near Bridgeport, 0.5 Mile East of the Walker River 
Bridge.  Construct truck turnaround.

36990 0917000030 201.310 500,000$          5,000$               100,000$          0.0 Daily Vehicle Hour(s) 
of Delay

9 Mono 6 4.2/5.2 In Chalfant, from 0.1 Mile North of Hunter Avenue 
to 0.5 Mile North of Chalfant Road.  Construct Two 
Way Left Turn Lane (TWLTL). 

36980 0917000029 201.015 1,250,000$        123,000$           250,000$          12 Collision(s) Reduced

10 San Joaquin In Stockton, at the District 10 - Division of 
Equipment SHOP 10 Maintenance Station.  
Remodel SHOP 10 Maintenance Station.

1H790 1018000033 201.352 610,000$          -$                  -$                  1 Location(s)

12 Orange 241 23.1 In Lake Forest, northbound offramp at Alton.  
Improve sight distance.

0Q810 1217000110 201.015 1,100,000$        -$                  -$                  3 Collision(s) Reduced

12 Orange 55, Var 2.7/17.1, 
Var

In Orange County, on Routes 55, 57, 73, 133 and 
405.  Replace "METER ON" signal heads with new 
flashing beacon.

0Q580 1217000071 201.315 1,250,000$        -$                  -$                  95 Field Element(s)

Total FY 2018-19 Minor A Construction Capital 47,451,000$      

Total FY 2018-19 Minor B Construction Capital 34,920,336$      

Total FY 2018-19 Right-of-Way Capital 2,288,000$        

Total FY 2018-19 Day Labor Construction Capital 1,216,000$        

Total FY 2018-19 Minor Program Construction Capital 85,875,336$      

Total FY 2018-19 Minor Program Capital Outlay Support 64,124,664$      

Total FY 2018-19 Annual Minor Program Lump Sum 150,000,000$    

Original/Initial Statewide Minor Program Annual Target Allocations



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.5s.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE STATE-ADMINISTERED SENATE BILL 1 LOCAL 
PARTNERSHIP PROGRAM PROJECT (FORMULAIC) ON THE STATE HIGHWAY 
SYSTEM  
RESOLUTION LPP-A-1718-08 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of $375,000 
for the State-Administered Route 101, Santa Monica Road/Via Real Intersection Improvements 
project (PPNO 2985), in Santa Barbara County, programmed in the Senate Bill 1 (SB 1) Local 
Partnership Program (LPP) - Formulaic? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $375,000 for the State-Administered Route 101, Santa Monica Road/Via 
Real Intersection Improvements project (PPNO 2985), in Santa Barbara County, programmed in the 
SB 1 LPP - Formulaic. 

BACKGROUND: 

The attached vote list describes one SB 1 LPP - Formulaic project totaling $375,000.  The 
Department is ready to proceed with this project, and is requesting an allocation at this time; 
however, the allocation is contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved that $375,000 be allocated from Non-Budget Act Item 2660-801-3290 for the 
State-Administered SB 1 LPP - Formulaic project described on the attached vote list.   

Attachment 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(1) State-Administered Senate Bill 1 - LPP Projects On the State Highway System
(Formulaic) Resolution LPP-A-1718-08

Route 101, Santa Monica Road/Via Real Intersection
Improvements. The project is located at the intersection of
Santa Monica Road, Via Real, and the Santa Monica
northbound on and off ramps from Highway 101.  The project
constructs intersection improvements to address forecasted
operational deficiencies at this all-way stop intersection.

(Contribution from other sources: $754,000)

Outcome/Output: The project will improve traffic operations
and local circulation, as well as minimize queuing on the
Highway 101 off-ramp.  The project will result in operational
improvements to a state highway and local streets and roads,
and included ADA improvements.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

05-2985
LPP-F/17-18

PA&ED
$754,000
$375,000

0518000204

2018-19
801-3290 RMRA $375,000
20.20.210.200

$375,000

County of Santa
Barbara
SBCAG

Santa Barbara
05-SB-101

3.7/3.9

1

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.5s.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED SENATE BILL 1 LOCAL 
PARTNERSHIP PROGRAM PROJECTS (FORMULAIC) OFF THE STATE HIGHWAY 
SYSTEM 
RESOLUTION LPP-A-1718-09 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$3,128,000 for eight locally-administered projects programmed in the Senate Bill 1 (SB 1) Local 
Partnership Program (LPP) - Formulaic? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $3,128,000 for eight locally-administered projects programmed in the  
SB 1 LPP – Formulaic. 

BACKGROUND: 

The attached vote list describes eight locally-administered SB 1 LPP - Formulaic projects totaling 
$3,128,000.  The local agencies are ready to proceed with these projects, and are requesting an 
allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $3,128,000 be allocated from Non-Budget Act Item 2660-601-3290 for eight 
locally- administered SB 1 LPP - Formulaic projects described on the attached vote list.   

Attachment 
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018 

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3a) Locally-Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Formulaic)

2.5   Highway Financial Matters

Resolution LPP-A-1718-09

Willits 2018 Pavement Preservation Project. The
project is located in the City of Willits.  Project consists
of repair, maintenance, traffic control, cleaning and
preparing the road surface; crack sealing, slurry
sealing and replacing painted traffic markings on Holly,
San Francisco, Valley School and Pine Streets and
preparing and crack sealing Central Street.

(CEQA - CE, 01/09/2018.)

(Right of Way Certification: 10/17/2017)

(Contribution from other sources: $124,186.)

Outcome/Output: Completion of Pavement
Preservation Project for 2018.

01-4712
LPP-F/17-18

CONST
$100,000

0118000137
S

2017-18
601-3290 $100,000

RMRA
20.30.210.200

$100,000

City of Willits
MCOG

01-Mendocino

1

Port Road Rehabilitation & Overlay Project. The
entire project location is within the city limits of Point
Arena. The project will begin at the end of Port Road
(the wharf) and continue 0.6 miles east. The project
includes a 2-inch asphalt concrete overlay and Class II
bike lanes on both sides of the road for the entire 0.6
mile stretch.

(CEQA - NOE, 04/04/2018.)

(Right of Way Certification - 12/14/2017)

(Contribution from other sources: $127,000.)

Outcome/Output: The rehab work will stop the
deterioration of the road, bring up the Pavement
Condition Index (PCI), thus reducing maintenance
costs in the future.

01-4714
LPP-F/17-18

CONST
$200,000

0118000181
S

2017-18
601-3290 $200,000

RMRA
20.30.210.200

$200,000

City of Point Arena
MCOG

01-Mendocino

2

2018 Slurry Seal project. Slurry seal approximately 32
miles of Town-maintained roadways.

(CEQA - CE, 05/15/2018.)

(Contribution from other sources: $346,000.)

Right of Way Certification: 05/22/2018

Outcome/Output: Extend useful life of roadways.

03-1418
LPP-F/17-18

CONST
$200,000

0318000318
S

2017-18
601-3290 $200,000

RMRA
20.30.210.200

$200,000

Town of Truckee
NCTC

03-Nevada

3
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3a) Locally-Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Formulaic)

2.5   Highway Financial Matters

Resolution LPP-A-1718-09

City of Orinda Miner Road Rehabilitation Project.
Miner Road from Camino Pablo to Gardiner Court.
Rehabilitate pavement and shoulder widening.

(CEQA - NOD, 12/14/2017.)

(Contribution from other sources: $777,260.)

(Right of Way Certification: 01/10/2018)

Outcome/Output: Perform pavement rehabilitation to
approximately 172,000 SF to Miner Road.

04-2321A
LPP-F/17-18

CONST
$200,000

0418000423
S

2017-18
601-3290 $200,000

RMRA
20.30.210.200

$200,000

City of Orinda
MTC

04-Contra Costa

4

Parkmerced/Twin Peaks/Glen Park Residential
Pavement Renovation. Various streets within the City
and County of San Francisco.  Resurface streets,
construct sidewalks, retrofit/construct curb ramps,
traffic control, and all related work within project limits.

(CEQA - CE, 10/05/2015.)

(Contribution from other sources: $2,892,000.)

Right of Way Certification: 10/31/1997

Outcome/Output: Renovate 43 city blocks along with
installing new sidewalks, and construct/retrofit 76 curb 
ramps.

04-2319C
LPP-F/17-18

CONST
$2,106,000

0418000354
S

2017-18
601-3290 $2,106,000

RMRA
20.30.210.200

$2,106,000

San Francisco County
MTC

04-San Francisco

5

North Padaro Lane Coastal Access Improvements.
The project is in the County of Santa Barbara, south of
the community of Summerland along North Padara
lane on the coast side of Highway 101. The project will
construct 0.2 miles of sidewalk infill to complete the
gap in the California Coastal Trail and public beach
access through improved signage.

(Contribution from other sources: $30,000)

Outcome/Output: The project will enhance coasta
access and fulfill local coastal policies while completing
a missing segment of the California Coastal Trail.

05-2893
LPP-F/17-18

PA&ED
$30,000

0518000202
S

2017-18
601-3290 $30,000

RMRA
20.30.210.200

$30,000

County of Santa
Barbara
SBCAG

05-Santa Barbara

6
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3a) Locally-Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Formulaic)

2.5   Highway Financial Matters

Resolution LPP-A-1718-09

Summerland Area Coastal Access Improvements.
The project is in the County of Santa Barbara, near the
community of Summerland, on Via Real Wallace
Avenue and Finney Roadon both the inland and the
coastal side of Highway 101. The project is to construct
0.4 miles of sidewalk and adds coastal access parking
along Wallace Avenue. Along Via Real, the project
constructs 0.4 miles of sidewalk to complete the gap in
the California Coastal trail between Greenwell drive 
and North Padaro Lane and adds a Class I multi-
purpose path.

(Contribution from other sources: $150,000)

Outcome/Output: The project will enhance coasta 
access and fulfill local coastal policies while
constructing a multi-purpose path to fill a gap in the
California Coastal Trail.

05-2894
LPP-F/17-18

PA&ED
$150,000

0518000203
S

2017-18
601-3290 $150,000

RMRA
20.30.210.200

$150,000

County of Santa
Barbara
SBCAG

05-Santa Barbara

7

Orange Avenue and 6th Street Pavement
Rehabilitation. Orange Avenue, East of 7th Street to
5th Street; 6th Street, Humboldt Avenue to Robertson
Boulevard; Rehabilitate existing pavement structural
section.

(CEQA - CE, 5/8/2018.)

Right of Way Certification: 5/8/2018

(Contribution from other sources: $142,000.)

Outcome/Output: Improvements will eliminate
pavement defects and the need for repairs that
interfere with the flow of traffic, and reduces
maintenance.

06-6930
LPP-F/17-18

CONST
$142,000

0618000220
S

2017-18
601-3290 $142,000

RMRA
20.30.210.200

$142,000

City of Chowchilla
MCTC

06-Madera

8
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$18,962,000 for seven locally-administered Transit projects programmed in the Senate Bill 1 
(SB 1) Local Partnership Program (LPP) - Formulaic? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $18,962,000 for seven locally-administered Transit projects programmed in the 
SB 1 LPP - Formulaic. 

BACKGROUND: 

The attached vote list describes seven locally-administered SB 1 LPP - Formulaic Transit 
projects totaling $18,962,000.  The local agencies are ready to proceed with these projects, and 
are requesting an allocation at this time.  

FINANCIAL RESOLUTION: 

Resolved that $18,962,000 be allocated from the Non-Budget Act Item 2660-601-3290 for 
seven locally-administered SB 1 LPP - Formulaic Transit projects described on the attached 
vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.6s.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED SENATE BILL 1 LOCAL 
PARTNERSHIP PROGRAM (FORMULAIC) TRANSIT PROJECTS 
RESOLUTION LPP-A-1718-10 
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(1) Senate Bill 1 - Local Partnership Program Mass Transit Projects

2.6   Mass Transportation Financial Matters

Resolution LPP-A-1718-10

Customer Service Center Rehab. Design and
construction of the Customer Service Center located at
AC Transit’s General Office in downtown Oakland.

(CEQA - SE Section 15301, 04/19/2018.)

(Contribution from other sources: $985,000.)

Outcome/Output: Improve passenger access and 
safety.

04-2320A
LPP-F/17-18

PS&E
$50,000

0418000424 
S

2017-18
601-3290 $50,000

RMRA
30.10.724.100

$50,000

Alameda-Contra Costa
Transit District

MTC
04-Alameda

1

Capitol Expressway Light Rail Extension (Phase II).
Extend light rail along Capitol Expressway, from Alum
Rock Avenue to Eastridge Transit Center in San Jose.

(Future consideration of funding approved under 
Resolution E-10-64; July 2010.)

(Contribution from other sources: $246,808,000.)

Outcome/Output: Increase frequency and reliability
while providing public transit service to Disadvantaged
Communities.

04-2174E
LPP-F/17-18

R/W
$9,442,000

0418000427
S

2017-18
601-3290 $9,442,000

RMRA
30.10.724.100

$9,442,000

Santa Clara County
Valley Transportation

Authority
MTC

04-Santa Clara 

2

LOSSAN SB Subdivision Doubletrack (CP
Eastbrook - CP Shell). Design 0.6 miles of double
track, a new bridge, and new signals from Control Point
(CP) Eastbrook near Harbor Drive to CP Shell near
Surfrider Way on coastal rail corridor.

(CEQA - Pre-empted: 49 U.S.C.10501(b).)

(Contribution from other sources: $2,301,000.)

Outcome/Output: Increase rail service capacity and
reliability while reducing costly recurring maintenance
and greenhouse gas emissions.

11-LP001
LPP-F/17-18

PS&E
$2,000,000

1118000234
S

2017-18
601-3290 $2,000,000

RMRA
30.10.724.100

$2,000,000

San Diego Association
of Governments

SANDAG
11-San Diego

3
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(1) Senate Bill 1 - Local Partnership Program Mass Transit Projects

2.6   Mass Transportation Financial Matters

Resolution LPP-A-1718-10

LOSSAN Batiquitos Lagoon Doubletrack/Bridge
(MP234.5-MP235.5). Design 0.8 miles of double-track
and a new bridge over Batiquitos Lagoon on coastal
rail corridor from Mile Post (MP) 234.5 to MP 235.5.

(CEQA - Pre-empted: 49 U.S.C.10501(b).) 

(Contribution from other sources: $14,666,000.)

Outcome/Output: Increase rail service capacity and
reliability while reducing costly recurring maintenance
and greenhouse gas emissions.

11-LP002
LPP-F/17-18

PS&E
$1,250,000

1118000235
S

2017-18
601-3290 $1,250,000

RMRA
30.10.724.100

$1,250,000

San Diego Association
of Governments

SANDAG
11-San Diego

4

LOSSAN San Dieguito Lagoon
Doubletrack/Bridge/Platform (242.2-243.9). Design
1.7 miles of second track and San Dieguito Bridge
replacement on coastal rail corridor from north of
Control Point (CP) Valley in the City of Solano Beach
to south of CP Del Mar in the City of Del Mar.

(CEQA - Pre-empted: 49 U.S.C.10501(b).)

(Contribution from other sources: $6,400,000.)

Outcome/Output: Increase rail service capacity and
reliability while reducing costly recurring maintenance
and greenhouse gas emissions.

11-LP003
LPP-F/17-18

PS&E
$3,500,000

1118000236
S

2017-18
601-3290 $3,500,000

RMRA
30.10.724.100

$3,500,000

San Diego Association
of Governments 

SANDAG
11-San Diego

5

LOSSAN SD Subdivision Sorrento to Miramar
Phase 2 (MP251.2-MP253). Design 1.8 miles of
double-track, curve straightening, and new signals from
Mile Post (MP) 251 near I-805 to MP 253 near Miramar
Road along rail corridor.

(CEQA - Pre-empted: 49 U.S.C.10501(b).) 

(Contribution from other sources: $4,317,000.)

Outcome/Output: Increase rail service capacity and
reliability while reducing costly recurring maintenance
and greenhouse gas emissions.

11-LP004
LPP-F/17-18

PS&E
$1,720,000

1118000237
S

2017-18
601-3290 $1,720,000

RMRA
30.10.724.100

$1,720,000

San Diego Association
of Governments 

SANDAG
11-San Diego

6
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(1) Senate Bill 1 - Local Partnership Program Mass Transit Projects

2.6   Mass Transportation Financial Matters

Resolution LPP-A-1718-10

LOSSAN SD Subdivision Signal
Replacing/Optimization. Design of rail signals at key
locations along the LOSSAN corridor within San Diego
County.

(CEQA - Pre-empted: 49 U.S.C.10501(b).)

(Contribution from other sources: $1,000,000.)

Outcome/Output: Increase rail service capacity and
reliability while reducing costly recurring maintenance
and greenhouse gas emissions.

11-LP005
LPP-F/17-18

PS&E
$1,000,000

1118000238
S

2017-18
601-3290 $1,000,000

RMRA
30.10.724.100

$1,000,000

San Diego Association
of Governments 

SANDAG
11-San Diego

7
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$1,287,000 for the locally-administered 15 Buses for Circulator Service Expansion Transit 
project (PPNO 1774), in Sacramento County, programmed in the Senate Bill 1 (SB 1) Local 
Partnership Program (LPP) – Formulaic in Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $1,287,000 for the locally-administered 15 Buses for Circulator Service Expansion 
Transit project (PPNO 1774), in Sacramento County, programmed in the SB 1 LPP - Formulaic 
in FY 2018-19.   

BACKGROUND: 

The attached vote list describes one locally-administered SB 1 LPP – Formulaic Transit project 
totaling $1,287,000.  The local agency is ready to proceed with this project, and is requesting an 
allocation at this time.  

FINANCIAL RESOLUTION: 

Resolved that $1,287,000 be allocated from the Non-Budget Act Item 2660-601-3290 for the 
locally-administered SB 1 LPP - Formulaic Transit project described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.6s.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED SENATE BILL 1 
LOCAL PARTNERSHIP PROGRAM (FORMULAIC) TRANSIT PROJECT 
(ADVANCEMENT) 
RESOLUTION LPP-1718-12 
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(2) Senate Bill 1 - Local Partnership Program Mass Transit Projects (Advancements)

2.6   Mass Transportation Financial Matters

Resolution LPP-A-1718-12

21 Buses 15 Buses for Circulator Service
Expansion. Purchase fifteen new 27 foot cutaway
buses.

(CEQA - NOE, 04/10/2018.)

(Contribution from other sources: $1,287,000.)

Outcome/Output: Expansion of service providing
greater access to SacRT Light Rail system, improving
bus connections, and reducing passenger wait time.

03-1774
LPP-F/18-19

CONST
$1,287,000

0318000263
S

2017-18
601-3290 $1,287,000

RMRA
30.10.724.100

$1,287,000

Sacramento Regional
Transit District 

SACOG
03-Sacramento

1
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 State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.6s.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED SENATE BILL 1 TRADE 
CORRIDORS ENHANCEMENT PROGRAM RAIL PROJECT (ADVANCEMENT) 
RESOLUTION TCEP-A-1718-02 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$1,000,000 for the locally-administered Fyffe Avenue Grade Separation Rail project (PPNO T0001), 
in San Joaquin County, programmed in the Senate Bill 1 (SB 1) Trade Corridors Enhancement 
Program (TCEP) in Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $1,000,000 for the locally-administered Fyffe Avenue Grade Separation Rail project 
(PPNO T0001), in San Joaquin County, programmed in the SB 1 TCEP in FY 2018-19. 

BACKGROUND: 

The attached vote list describes one locally-administered SB 1 TCEP Rail project totaling 
$1,000,000.  The local agency is ready to proceed with this project, and is requesting an allocation at 
this time.  This allocation is contingent on the approval of a budget revision by the Department of 
Finance. 

FINANCIAL RESOLUTION: 

Resolved that $1,000,000 be allocated from the Budget Act of 2017, Budget Act Item  
2660-301-3291 for the locally-administered SB 1 TCEP Rail project described on the attached vote 
list.   

Attachment 

Tab 119



Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(3) Senate Bill 1 - Trade Corridors Enhancement Program Rail Projects
(Advancements)

2.6   Mass Transportation Financial Matters

Resolution TCEP-A-1718-02

Fyffe Avenue Grade Separation. Build a new grade
separated crossing 1,000 feet east of the current at
grade crossing location.

(Contributions from other sources: $1,020,000.)

Outcome/Output: Promotes efficient goods movement,
reduces greenhouse gas emissions, improves safety,
consistent with plans to maintain transportation
facilities to the Port of Stockton

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

75-T0001
TCEP-R/18-19

PS&E
$1,000,000

0018000293
S1

2017-18
301-3291 $1,000,000

TCEA
30.20.723.200

$1,000,000

Port of Stockton
SJCOG

75-San Joaquin
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.6s.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED MULTI-FUNDED 
SENATE BILL 1 TRADE CORRIDORS ENHANCEMENT PROGRAM/ FEDERAL 
EARMARK FUNDING RAIL PROJECT (ADVANCEMENT) 
RESOLUTION TCEP-A-1718-01 

          RESOLUTION FP-17-79 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$13,929,000 for the locally-administered multi-funded Senate Bill 1 Trade Corridors Enhancement 
Program (TCEP)/Federal Earmark Funding Rice Avenue/Fifth Avenue Grade Separation project 
(PPNO 4961), in Ventura County, programmed in Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $13,929,000 for the locally-administered multi-funded TCEP/Federal Earmark Funding 
Rice Avenue/Fifth Avenue Grade Separation Project (PPNO 4961), in Ventura County, programmed 
in FY 2018-19. 

BACKGROUND: 

The attached vote list describes one locally-administered multi-funded TCEP/ Federal Earmark 
Funding Rail project, totaling $13,929,000.  The local agency is ready to proceed with this project, 
and is requesting an allocation at this time.  This allocation is contingent on the passage of the 2018 
Budget Act and the approval of a budget revision by the Department of Finance. 

FINANCIAL RESOLUTION: 

Resolved that $13,929,000 be allocated from the Budget Act of 2017, Budget Act Item  
2660-301-3291 and 2660-301-0890 for the locally-administered multi-funded TCEP Rail 
project/Federal Earmark Funding, described on the attached vote list.   
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(4) Multi-Funded TCEP/Federal Earmark Funding Rail Projects (Advancements)

2.6   Mass Transportation Financial Matters

Resolution TCEP-A-1718-01 
Resolution FP-17-79

Rice Avenue/Fifth Avenue Grade Separation. Rice
Avenue & Fifth Street Grade Separation. Construct
Grade Separation to elevate Rice Avenue and Fifth
Street/Union Pacific Railroad Track.

(CEQA - EIR June 2018).
(NEPA - FONSI June 2018).

(Concurrent consideration of Funding under Resolution
E-18-23, June 2018).

(Contributions from other sources: $931,000.)

(Allocation for $1,523,000 is from STEP Rail Federal
Competitive Grant to the City of Oxnard.) 

Outcome/Output: The project will improve safety by
eliminating accidents at the Rice Avenue/Fifth
Street/Union Pacific Railroad at-grade crossing. The
project will reduce congestion at the intersection and
reduce vehicle emission.

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

75-4961
TCEP-S/18-19

PS&E
$4,406,000

R/W
$8,000,000

Fed Disc/18-19
PS&E

$1,523,000
0018000289

S1, S9

2017-18
301-3291 $4,406,000

TCEA

301-3291 $8,000,000
TCEA

30.20.723.100
2018-19

301-0890 $1,523,000
FTF

30.20.725.000

$13,929,000

City of Oxnard
VCTC

75-Ventura

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.5s.(6) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED SENATE BILL 1 TRADE 
CORRIDORS ENHANCEMENT PROGRAM PROJECTS ON THE STATE HIGHWAY 
SYSTEM (ADVANCEMENTS) 
RESOLUTION TCEP-A-1718-03 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$42,000,000 for two locally-administered projects programmed in the Senate Bill 1 (SB 1) Trade 
Corridors Enhancement Program (TCEP) in Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $42,000,000 for two locally-administered SB 1 TCEP projects, programmed in 
FY 2018-19. 

BACKGROUND: 

The attached vote list describes two locally-administered SB 1 TCEP projects totaling $42,000,000.  
The local agencies are ready to proceed with these projects, and are requesting an allocation at this 
time; however, the allocation is contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved that $42,000,000 be allocated from the Budget Acts of 2017 and 2018, Budget Act Items 
2660-301-3291 and 2660-302-0890 for two locally-administered SB 1 TCEP projects described on 
the attached vote list.   

Attachment 
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CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(6) Locally-Administered Senate Bill 1 - TCEP Projects on the State Highway
System (Advancements) Resolution TCEP-A-1718-03

Route 58/99 Bakersfield Freeway Connector. The project is
proposed at the State Route 58/State Route 99 interchange in
Bakersfield, CA.  The project proposes to grade separate exit
and entry freeway ramps between two closely spaced 
interchanges (SR 58/SR 99 and SR 99/Ming Avenue), and to
construct a collector -distributor roadway and auxiliary lanes
along the southbound State Route 99 mainline to safely 
accommodate on-ramp traffic.

(Contribution from other sources: $25,000,000.)

(Future consideration of funding approved under
Resolution E-18-30; March 2018.)

(CEQA - EIR, 12/04/2015.)
(NEPA - EIS, 12/04/2015.)

Right of Way Cert 1- 5/31/2018

Outcome/Output: State Highway Road Construction -
Modified/Improved interchange(s) - 1.1 Miles.  Adding
Auxiliary lane, widening structure, and realigning the
westbound to southbound loop connector.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

06-6955
TCEP-R/18-19

CONST
$25,000,000
0618000213

4CONL
48466

2018-19
301-3291 TCEA $500,000
302-0890 FTF $24,500,000
20.20.723.200 $25,000,000

$25,000,000

City of Bakersfield
KCOG
Kern

06-Ker-58/99
R52.1/R52.6/22.3/23.

9

1

Route 57/60 Freeway Interchange Improvement. In the City
of Diamond Bar and the City of Industry on Route 60 from EB
60 to SB 57 Connector Overcrossing to Golden Springs Drive
Undercrossing and Route 57 from Northbound 57 to
Westbound 60 Connector Overcrossing to South 57/60
Separation. Interchange modifications, including auxiliary
lanes and three new bridges.

(CEQA - EIR, 12/11/2013.)
(NEPA - FONSI, 12/11/2013)

(Future consideration of funding approved under
Resolution E-14-10; March 2014.) 

(Contribution from other sources: $10,000,000.)

Outcome/Output: The interchange improvements will eliminate
the bottleneck on SR 57/SR 60 and will improve safety and
bring congestion relief on a major freight corridor link between
the coastal cities and the inland empire and beyond.

07-5394
TCEP-S/18-19

PS&E
$15,000,000

TCEP-R/18/19
PS&E

$2,000,000
0715000076

4PSEL
27912

2017-18
301-3291 TCEA $15,000,000
20.20.723.100

2017-18
301-3291 TCEA $2,000,000
20.20.723.200

$17,000,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

Los Angeles
07-LA-57/60
R4.3/R4.8,

R23.3/R26.5

2

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.5s.(7) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE STATE-ADMINISTERED MULTI-FUNDED 
SENATE BILL 1 TRADE CORRIDORS ENHANCEMENT PROGRAM / STATE 
TRANSPORTATION IMPROVEMENT PROGRAM PROJECT ON THE STATE 
HIGHWAY SYSTEM (ADVANCEMENT) 
RESOLUTION TCEP-A-1718-04 

            RESOLUTION FP-17-76 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$79,422,000 for the State-Administered multi-funded Senate Bill 1 (SB 1) Trade Corridors 
Enhancement Program (TCEP)/State Transportation Improvement Program (STIP) Redding to 
Anderson Six Lane project (PPNO 3445A), in Shasta County, programmed in Fiscal Year (FY) 
2018-19? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $79,422,000 for the State-Administered multi-funded TCEP/STIP Redding 
to Anderson Six Lane project (PPNO 3445A), in Shasta County, programmed in the TCEP/STIP in 
FY 2018-19. 

BACKGROUND: 

The attached vote list describes one multi-funded TCEP/STIP project totaling $79,422,000.  The 
Department is ready to proceed with this project, and is requesting an allocation at this time; 
however, the allocation is contingent on the passage of the 2018 Budget Act. 
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FINANCIAL RESOLUTION: 
 
Resolved that $70,722,000 be allocated from the Budget Act of 2018, Budget Act Items  
2660-302-0890, 2660-301-0042 and 2660-301-0890 for construction and $8,700,000 for 
construction engineering for the State-Administered multi-funded TCEP/STIP project described on 
the attached vote list.   
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Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(7) Multi-Funded TCEP/STIP Project (Advancement)
Resolution TCEP-A-1718-04

Resolution FP-17-76

Redding to Anderson Six Lane . In Shasta County near 
Redding from 0.6 mile south of Knighton Road Overcrossing
to 0.4 mile south of Churn Creek Road Overcrossing.  And 
near Anderson from route 5/237 separation to the Sacramento 
River Bridge.  Widen roadway and structures from 4 to 6
lanes, Construct retaining walls, improve drainage, add ITS
elements and replace cable median barrier with a concrete
median barrier.

Outputs/Outcomes Unit      Total
Operational improvement(s) Each 6
New bridge(s) Each 1
Modified/Reconstructed bridge(s) Each 5
Mixed flow lane-mile(s) constructed Miles 12.6

Final Project Development  (RIP)
      Support Estimate: $3,571,000
      Programmed Amount: $3,140,000
      Adjustments:  (<120%)                    $0

Final Right of Way  (RIP)
      Right of Way Estimate: $101,000
      Programmed Amount: $141,000
      Adjustments:  (Credit) $  40,000

(CEQA - ND, 3/8/2018; Revalidated 5/1/2018.) 
(NEPA - CE, 3/8/2018; Revalidated 5/1/2018)

(Future consideration of funding approved under
Resolution E-16-80; December 2016.)

(Contribution from other sources: $59,029,000, includes
$58,699,000 SHOPP funding.) 

(Right of Way Certification: 05/3/2018)

(Project EA 4C403, PPNO 3445A to be combined with STIP
project EA 02-4C404, PPNO 3445B and SHOPP project EA
02-3H73U, PPNO 3702  under EA 02-4C40V)

(Concurrent SHOPP allocation under Resolution FP-17-63)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 11 months beyond the 36 month deadline.) 

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

02-3445A
RIP/18-19
CONST

$13,722,000

TCEP-S/17-18
CON ENG
$8,700,000

CONST
$33,000,000

TCEP-R/17-18
CONST

$24,000,000
0214000070

 4
4C40V

2018-19
301-0042 SHA $6,374,000
301-0890 FTF $7,348,000
20.20.075.600 $13,722,000

001-0890 FTF $8,700,000
20.10.723.100

2018-19
302-0890 FTF $33,000,000
20.20.723.100

2018-19
302-0890 FTF $24,000,000
20.20.723.200

$79,422,000

Department of
Transportation

SRTA
Shasta

02-Sha-5
R3.8/R11.7

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.5s.(8) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED MULTI-FUNDED 
SENATE BILL 1 TRADE CORRIDORS ENHANCEMENT PROGRAM / SENATE BILL 1 
LOCAL PARTNERSHIP PROGRAM / STATE TRANSPORTATION IMPROVEMENT 
PROGRAM / PROPOSITION 1B TRADE CORRIDOR IMPROVEMENT FUND PROJECT 
ON THE STATE HIGHWAY SYSTEM (ADVANCEMENT) 
RESOLUTION TCEP-A-1718-05  

            RESOLUTION LPP-A-1718-13 
          RESOLUTION TCIF-A-1718-04 

            RESOLUTION FP-17-77 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$168,718,000 for the locally-administered multi-funded Senate Bill 1 (SB 1) Trade Corridors 
Enhancement Program (TCEP)/SB 1 Local Partnership Program (LPP)/State Transportation 
Improvement Program (STIP)/Proposition 1B Trade Corridor Improvement Fund (TCIF) Interstate 
10 (I-10) Corridor Express Lanes Contract 1 Project (PPNO 3009P), from the White Avenue 
overcrossing to the Los Angeles/San Bernardino County line in Los Angeles County, and from the 
Los Angeles/San Bernardino County line to the Interstate 15 (I-15) interchange in San Bernardino 
County, programmed in Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $168,718,000 for the locally-administered multi-funded TCEP/LPP/STIP/TCIF 
I-10 Corridor Express Lanes Contract 1 Project (PPNO 3009P), from the White Avenue
overcrossing to the Los Angeles/San Bernardino County line in Los Angeles County, and from the
Los Angeles/San Bernardino County line to the I-15 interchange in San Bernardino County,
programmed in FY 2018-19.
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BACKGROUND: 
 
The attached vote list describes one multi-funded TCEP/LPP/STIP/TCIF project totaling 
$168,718,000.  The local agency is ready to proceed with this project, and is requesting an allocation 
at this time; however, the allocation is contingent on the passage of the 2018 Budget Act and the 
approval of a budget revision by the Department of Finance. 
 
FINANCIAL RESOLUTION: 
 
Resolved that $162,549,000 be allocated from the Budget Acts of 2016 and 2018, Budget Act Items  
2660-301-3291, 2660-302-0890, 2660-301-0042, 2660-301-0890 and 2660-304-6056 and 
$6,169,000 be allocated from Non-Budget Act Item 2660-801-3290 for the locally-administered 
multi-funded TCEP/LPP/STIP/TCIF project described on the attached vote list.   
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CTC Financial Vote List
2.5    Highway Financial Matters

June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(8) Multi-Funded TCEP/LPP/STIP/TCIF Project (Advancement) Resolution TCEP-A-1718-05
LPP-A-1718-13

TCIF-A-1718-04
FP-17-77

Resolution
I-10 Corridor Express Lanes Contract 1. From the White
Avenue Overcrossing to the Los Angeles/San Bernardino
County Line in Los Angeles County, and from the Los
Angeles/San Bernardino County Line to the Interstate 15
Interchange in San Bernardino County. Construct  two express
lanes in each direction for a total of four general purpose and
two express lanes in each direction with auxiliary lanes,
widening undercrossings, and reconstruction of ramps and
lane transitions where needed. This project will be delivered
using Design-Build method.

Final Project Development (RIP):   N/A

Final Right of Way (RIP):     N/A

(CEQA - EIR, 10/31/2017.) 
(NEPA - EIS, 10/31/2017)

(Future consideration of funding approved under
Resolution E-17-68; October 2017.)

(SBCTA is complying with right of way requirements for
design-build projects as outlined in the Code of Federal
Regulations. A Right of Way Status Statement will be
submitted at contract award)

(Concurrent Trade Corridor Improvement Fund Program
Amendment [Resolution TCIF-P-1718-11] and Baseline
Approval [Resolution TCIF-P-1718-12B])

(Concurrent Local Partnership Formulaic Program
Amendment Resolution (G-18-29))

(SBCTA is requesting a 30-month extension to the period of
project completion, from 36 months to 66 months.)

(SBCTA is requesting non-proportional spending of STIP and
TCEP funds during construction. At completion, project
expenditure will be reconciled to ensure that STIP and TECP
funds have been expended proportionally) 

For construction purposes, this contract will be combined with
two SHOPP (Financial Contribution Only) contracts: PPNO
3008Q (EA 1H321, Project ID 0817000216) and PPNO
3005S (EA 1F550, Project ID 0814000248) 

(Contribution from other sources including SHOPP:
$555,861,000)

Outcome/Output: State Highway Road Construction - 41.4
HOV/HOT lane miles constructed.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

08-3009P
RIP/18-19
CONST

$39,745,000

LPP-F/17-18
CONST

$6,169,000

TCIF/17-18
CONST

$4,973,000

TCEP-R/17-18
CONST

$53,831,000

TCEP-S/17-18
CONST

$64,000,000
0816000076

2018-19
301-0042 SHA $4,559,000
301-0890 FTF $35,186,000
20.20.075.600 $39,745,000

2018-19
801-3290 RMRA $6,169,000
20.20.210.200

2016-17
304-6056 TCIF $4,973,000
20.20.723.000

2018-19
301-3291 TCEA $6,174,000
302-0890 FTF $47,657,000
20.20.723.200 $53,831,000

2018-19
301-3291 TCEA $7,341,000
302-0890 FTF $56,659,000
20.20.723.100 $64,000,000

$168,718,000

San Bernardino
County

Transportation
Authority
SBCTA

San Bernardino
08-SBd-10

0.0/10.0

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$38,899,000 for 64 projects programmed in the Active Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $38,899,000 for 64 projects programmed in the ATP, as follows: 

o $21,941,000 for 41 ATP projects and
o $16,958,000 for 23 ATP projects (SB1 Augmentation).

BACKGROUND: 

The attached vote list describes 64 ATP projects totaling $38,899,000.  The local agencies are 
ready to proceed with these projects, and are requesting an allocation at this time.   

FINANCIAL RESOLUTION: 

Resolved that $38,899,000 be allocated from the Budget Act of 2016 and 2017, Budget Act 
Items 2660-108-0042, 2660-108-0890, 2660-108-3290, 2660-308-3290 and 2660-108-3228 for 
64 ATP projects described on the attached vote list.   

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5w.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Ron Sheppard, Chief (Acting) 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
RESOLUTION FATP-1718-19 
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

South Fortuna Elementary School Safe Routes to
School Project. Add bike lanes, sidewalks, curb
bump-outs, curb ramps with detectable warnings, and
crosswalks. Reconfigure the school's arrival/dismissal
zone, driveways and add left turn lane.

Statewide

(CEQA - NOE, 10/30/2017.)

(PPNO 01-2441A is the Infrastructure component to
PPNO 01-2441B)

Outcome/Output: Provide safe pedestrian and bicycle 
routes between neighborhoods surrounding South
Fortuna Elementary School.

01-2441A
ATP/17-18

PS&E
$85,000

R/W
$50,000

0116000082
S

2017-18
108-0042 $85,000

SHA

108-0042 $50,000
SHA

20.30.720.100

$135,000

City of Fortuna
HCAOG

01-Humboldt

1

K-8 Schools Safe Routes to School Safety
Improvement and Community Outreach Project.
Install curb ramps, buffered bike lanes, striping,
sidewalk and crosswalk improvements and
modifications to calm traffic.  Implement a program to
educate students about active transportation and
safety.

Statewide

(CEQA - NOE, 04/04/2017.)

(PPNO 01-2443A is the Infrastructure component to
PPNO 01-2443B)

Outcome/Output: Create safe non-motorized,
pedestrian, and bicycle infrastructure throughout the
project area.

01-2443A
ATP/17-18

R/W
$100,000

0116000084
S

2017-18
108-0042 $100,000

SHA
20.30.720.100

$100,000

City of Rio Dell
HCAOG

01-Humboldt

2
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Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Arcata Safe Routes to School Improvements 2015.
Construction of speed humps, traffic calming circle,
and new sidewalk infill and replacement, as well as
installation of new school zone signage, pavement
markings and ADA ramps. Creation of a Walk/Bike
Safe Routes to School map

Small Urban and Rural

(CEQA - NOE, 04/24/2017.)
(NEPA - CE, 10/04/2017)

(Right of Way Certification - 05/07/2018)

(PPNO 2444A is the infrastructure component to
PPNO 2444B.)

(Contribution from other sources: $134,000.)

Outcome/Output: Provide safe and accessible access
for non-motorized travel to and from school in the
vicinity of Arcata Elementary School.

01-2444A
ATP/17-18

CONST
$442,000

0116000080
S

2017-18
108-0890 $442,000

FTF
20.30.720.100

$442,000

City of Arcata
HCAOG

01-Humboldt

3

Installation of a Class I Trail on SR 162. Along SR
162 corridor, construct a multi-use Class I trail, 10 feet
wide with 2 foot shoulders.  Phase II will run parallel to
SR 162 from Biggar Lane to Hurt Road (0.5 miles).

Statewide

(CEQA - MND, 12/4/2017.)

(Future consideration of funding approved under
Resolution E-18-08; January 2018.)

(Contribution from other sources: $20,000.)

Outcome/Output: Approximately 2,640 feet of Class I
trail on SR 162, between Biggar Lane and Hurt Road.

01-4632
ATP/17-18

R/W
$94,000

0116000079
S

2017-18
108-0042 $94,000

SHA
20.20.720.100

$94,000

Mendocino Council of
Governments

MCOG
01-Mendocino

4
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19 

Installation of a Class I trail on and perpendicular
to SR 162. Within the community of Covelo, along the 
SR 162 Corridor, construct a multi-use Class I trail, 10
feet wide with 2 foot shoulders.  Phase 1 will run
parallel to SR 162, from Howard Street to Biggar Lane
(1.05 miles), and east-west connecting to Henderson
Lane (0.5 miles).  The project also has a non-
infrastructure component to provide education and
outreach corresponding to the new trail and increased
walking/biking in the community.

Statewide

(CEQA - MND, 12/4/2017.)

(Future consideration of funding approved under
Resolution E-18-08; January 2018.)

(Contribution from other sources: $20,000.)

(Time Extension for FY 17-18 PS&E and R/W expires
June 30, 2018.)

Outcome/Output: Approximately 5,650 feet of Class I
trail on SR 162, between Howard Street and Biggar
Lane, and 2,675 feet of Class I trail connecting
Henderson Lane to SR 162.

01-4634
ATP/17-18

PS&E
$48,000

R/W
$119,000

0116000072
S

2017-18
108-0042 $119,000

SHA

108-0042 $48,000
SHA

20.20.720.100

$167,000

Mendocino Council of
Government

MCOG
01-Mendocino

5
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Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
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Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Sierra Boulevard Bicycle and Pedestrian Trail
Project. The project is located in the central zone of
the City of South Lake Tahoe within the Tahoe Sierra
Subdivision.   The project bisects US Hwy 50 to the
north and Barbara Avenue to the South. Construction
of bicycle and pedestrian safety improvements,
including enhanced crossings and travel lane
reconfigurations to accommodate Class I and Class II
facilities to close a facility gap.

(CEQA - MND, 04/03/2018.)
(NEPA - CE, 05/16/2018)

(Concurrent consideration of funding under Resolution
E-18-66; June 2018)

(Contribution from other sources: $1,954,000.)

Right of Way Certification: Pending

Outcome/Output: Construction of Class I bike trail,
Class II bike lanes, and sidewalk are expected to
reduce vehicle trips and increase non-motorized, active
transportation modes (bicycling and pedestrian activity)
and correspondingly reduce greenhouse gas
emissions.

03-1223
ATP/17-18

CONST
$2,900,000

0317000024
S

2016-17
108-3228 $2,900,000

GGRF
20.30.720.100

$2,900,000

City of South Lake
Tahoe
EDLTC

03-El Dorado

6

North 12th Complete Street. In Sacramento on North
12th Street between Richards Boulevard and C Street.
Convert the westernmost travel lane into a two-way
cycle track.

Statewide

(CEQA - MND, 04/11/2018.)
(NEPA - CE, 04/28/2018)

(Concurrent consideration of funding under
Resolustion E-18-65; June 2018)

(Contribution from other sources: $100,000.)

Outcome/Output: The outcome of this allocation will be
preparation of plans, specifications and estimates.

03-1685
ATP/17-18

PS&E
$400,000

0316000108
S

2017-18
108-0890 $400,000

FTF
20.30.720.100

$400,000

City of Sacramento
SACOG

03-Sacramento

7
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Recipient
RTPA/CTC

District-County

Project Title
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PPNO
Program/Year
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Prgm'd Amount

Project ID
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Budget Year
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Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Rod Beaudry - Routier Bikeway Project. Rod
Beaudry Drive from Goethe Park Road to Folsom
Boulevard; Folsom Boulevard from Rod Beaudry Drive
and Routier Road; Routier Road between Folsom
Boulevard and Old Placerville Road. Construct Class
IV protected bike lanes and intersection improvements.

MPO

(CEQA - CE, 04/04/2017.)
(NEPA - CE, 04/06/2017)

(Contribution from other sources: $788,000.)

Right of Way Certification 1: 3/06/2018

Outcome/Output: Increase amount of non-motorized
transportation options and make non-motorized
transportation safer.

03-1686
ATP/17-18

CONST
$1,606,000

0316000154
S

2017-18
108-0890 $1,606,000

FTF
20.30.720.100

$1,606,000

City of Rancho
Cordova
SACOG

03-Sacramento

8

Santa Cruz Countywide Bicycle Route Signage
Project . In the cities of Capitola, Santa Cruz, Scotts
Valley, and Watsonville, and Santa Cruz County.
Install 875 directional signs to promote cycling routes
and motorist’s awareness of shared roadway, evaluate
the project’s effectiveness and safety, and public
outreach.

Small Urban and Rural

(CEQA - NOE , 4/7/2017.)

(Right of Way Certification: 04/30/2018)

Outcome/Output: Increase bicycle rideship, motorists
awareness, and reduce bicycle related collisions.

05-2668
ATP/17-18

CONST
$278,000

0516000099
S

2017-18
108-0042 $278,000

SHA
20.30.720.100

$278,000

Santa Cruz County
Regional

Transportation
Commission

SCCRTC
05-Santa Cruz

9

10th Avenue Bike/Pedestrian Trail. Construct a 10
foot wide, two way, Class I Bike and Pedestrian trail,
and a 5 foot Pedestrian trail along 10th Avenue from
Stroud Avenue to South of Skansen Street. 

MPO

(CEQA - CE, 3/10/2017.)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6828
ATP/17-18

R/W
$35,000

0617000125
S

2017-18
108-0042 $35,000

SHA
20.30.720.100

$35,000

City of Kingsburg
FCOG

06-Fresno

10
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Recipient
RTPA/CTC

District-County

Project Title
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PPNO
Program/Year
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Prgm'd Amount

Project ID
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Budget Year
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Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

South Temperance Avenue and East Walter
Avenue Pedestrian Improvements. Construct
pedestrian crossing including rapid flashing beacons
on the North side of East Walter Avenue at South 
Temperance Avenue.

MPO

(CEQA - CE, 3/29/2018.)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6834
ATP/17-18

PS&E
$17,000

0617000124
S

2017-18
108-0042 $17,000

SHA
20.30.720.100

$17,000

City of Fowler
FCOG

06-Fresno

11

2015 Orange Cove School Crossing Safety
Improvements. Bulb-outs at three intersections.
Install enhanced visibility crosswalk markings at four
intersections.  Install eight enhanced crossing warning
signs with rapid flashing beacons at four intersections
and 460 feet of sidewalk. 

MPO

(CEQA - CE, 4/14/2017.)

Right of Way Certification: 4/16/2018

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6835
ATP/17-18

CONST
$215,000

0617000186
S

2017-18
108-0042 $215,000

SHA
20.30.720.100

$215,000

City of Orange Cove
FCOG

06-Fresno

12

Safety for an Active Selma School Community.
Install various pedestrian safety facilities including ADA
ramps, high visibility crosswalks, rapid flashing
beacons at uncontrolled intersections, and flashing
stop signals.  Includes multiple intersections and
crossings near various school sites.

MPO

(CEQA - CE, 4/19/2018.)
(NEPA - CE, 5/22/2017)

Right of Way Certification: 4/18/2018.

(PPNO 6836A is the Infrastructure component to
PPNO 6836B.)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6836A
ATP/17-18

CONST
$366,000

0616000146
S

2017-18
108-0890 $366,000

FTF
20.30.720.100

$366,000

City of Selma
FCOG

06-Fresno

13
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Project Title
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Budget Year
Item #
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2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Safety for an Active Selma School Community.
Install various pedestrian safety facilities including ADA
ramps, high visibility crosswalks, rapid flashing
beacons at uncontrolled intersections, and flashing
stop signals.  Includes multiple intersections and
crossings near various school sites, development and
production of outreach material, parent club outreach
meetings, and school assembly outreach events.

MPO

(CEQA - CE, 4/19/2018.)
(NEPA - CE, 5/22/2017)

(PPNO 6836B is the Non-Infrastructure component to
PPNO 6836A.)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6836B
ATP/17-18

CONST
$34,000

0616000146
S

2016-17
108-0890 $34,000

FTF
20.30.720.100

$34,000

City of Selma
FCOG

06-Fresno

14

Sidewalk Gap Closure and Ped Improvement #2.
Northeast eastern Coalinga bounded by Cherry Lane,
Elm Avenue, Hayes Street, Polk Street, Sunset Street,
Baker Street, and Falcon Lane. Close sidewalk gaps
and construct ADA-compliant curb ramps to remove
access barriers.

MPO

(CEQA - CE, 1/2/2018.)

Right of Way Certification: 4/6/2018

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6838
ATP/17-18

CONST
$323,000

0617000055
S

2017-18
108-0042 $323,000

SHA
20.30.720.100

$323,000

City of Coalinga
FCOG

06-Fresno

15
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Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location
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PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
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Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Rails-to-Trails Corridor Crosswalk Warning Lights
Installation Project. At three separate intersections.
Rails-to-Trails crossing at Harrison Avenue, Rails-to-
Trails crossing at Mill Avenue, and Rails-to-Trails
crossing at Oak Avenue.  Installation of four High
Visibility Crosswalk Warning Light Systems utilizing
ultra-bright LED bi-directional canister lights in
pavement, push-button actuators and flashing LED
pedestrian crossing signs.

MPO

(CEQA - CE, 4/20/2018.) 

Right of Way Certification: 4/30/2018

Outcome/Output: Increased pedestrian safety, mobility,
and accessability.

06-6825
ATP/17-18

CONST
$107,000

0618000177
S

2016-17
108-0042 $107,000

SHA
20.30.720.100

$107,000

City of Porterville
TCAG

06-Tulare

16

Olive Avenue Corridor Crosswalk Warning Lights
Installation Project. Olive Avenue at six separate
intersection crossings. Installation of six High Visibility
Crosswalk Warning Light Systems utilizing ultra-bright
LED bi-directional canister lights in pavement, push-
button actuators and flashing LED pedestrian crossing
signs.

MPO

(CEQA - CE, 5/2/2018.)
(NEPA - CE, 4/13/2018)

Right of Way Certification: 4/25/2018

Outcome/Output: Increased pedestrian safety, mobility,
and accessability.

06-6826
ATP/17-18

CONST
$307,000

0618000178
S

2017-18
108-0890 $307,000

FTF
20.30.720.100

$307,000

City of Porterville
TCAG

06-Tulare

17
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Recipient
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District-County

Project Title
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PPNO
Program/Year
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Prgm'd Amount

Project ID
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Budget Year
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Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Los Nietos - Safe Routes to Schools - Phase I.
Implementation of a Safe Routes to Schools
infrastructure project including curb ramp
improvements, bulbouts, signalized crossings, non-
signalized crossings, new sidewalk, sidewalk
improvements, audible push buttons, and pedestrian
countdown signals.

Statewide

(CEQA - NOE, 04/10/2018.)
(NEPA - CE, 04/27/2018)

Outcome/Output: The project will enhance pedestrian
awareness to motorists, promote a walkable
environment; and improve accessibility for area
residents, especially students; thereby improving
mobility and reducing greenhouse gas emissions
throughout the area.

07-5103
ATP/17-18

PS&E
$240,000

0717000045
S

2017-18
108-0890 $240,000

FTF
20.30.720.100

$240,000

Los Angeles County
LACMTA

07-Los Angeles

18

West Carson Community Bikeways. Design and
construct 0.99 mile of Class II bicycle lanes on Lomita
Boulevard and Carson Street, as well as 0.65 mile of a
Class III bicycle route on 220th Street.

Statewide

(CEQA - NOE , 04/17/2018.)

Outcome/Output: The project will provide bicyclists with
a safer way to travel which will create healthier, more
active lifestyles, improve mobility and reduce
greenhouse gas emissions throughout the area.

07-5108
ATP/17-18

PS&E
$56,000

0717000048
S

2017-18
108-0042 $56,000

SHA
20.30.720.100

$56,000

Los Angeles County
LACMTA

07-Los Angeles

19
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2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

South Downey Safe Routes to School. Safety
improvements around five schools located South of
Firestone Boulevard: 8851 Adoree Street; 9439 Foster
Road; 8133 Imperial Avenue; 11995 Old River Road; 
and 11985 Old River School Road in Downey.
Infrastructure: upgrade curb ramps, signage,
replacement of striping, pavement markings, install
vehicle speed feedback signs.

MPO

(CEQA - NOE, 02/06/2018.)

Outcome/Output: Implement a Safe Route to School
Program to encourage safer walking paths for students
and commuters within high density areas of South 
Downey. About 80% of  students and residents along
the project location will benefit of the street
improvement.

07-5126
ATP/17-18

PS&E
$32,000

0718000259
S

2017-18
108-0042 $32,000

SHA
20.30.720.100

$32,000

City of Downey
LACMTA

07-Los Angeles

20

Wilcox Avenue Complete Streets and Safe Routes
Project. The project is on 12 locations within City
boundaries along Wilcox Avenue between Live Oak
Street to the North & Patata Street  to the South, as
well as midblock locations along adjacent streets.
Installation of safety enhancements for pedestrians and
eliminating hazardous conditions.

MPO

(CEQA - NOE, 03/14/2018.)
(NEPA - CE, 04/24/2018)

Outcome/Output: Create a safer and more comfortable
environment for non-motorized users traveling to three
schools, two parks, and the civic center by allowing
more space, reduce proximity and exposure to
vehicles, and lower vehicle speeds.

07-5128
ATP/17-18

PS&E
$132,000

0717000033
S

2017-18
108-0890 $132,000

FTF
20.30.720.100

$132,000

City of Cudahy
LACMTA

07-Los Angeles

21
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Recipient
RTPA/CTC

District-County

Project Title
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PPNO
Program/Year
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Prgm'd Amount

Project ID
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Budget Year
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Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

City of Downey Pedestrian Plan. Non Infrastructure:
Various Streets South Downey, South of Firestone
Boulevard, identifies as disadvantage neighborhood
within the City. The pedestrian plan seeks to remove
existing barriers to mobility, close gaps, plan future
improvements based on prioritized Pedestrian action 
planning and proven countermeasures. Provide safety 
education and encouragement program.

MPO

(CEQA - NOE, 02/06/2018.) 

Outcome/Output: A Citywide Pedestrian Plan will
enhance connectivity to Metro and Downey transit
routes help reduce vehicle emissios, improve public 
health and wellness of the community.Address safety 
improvements within the City in order to improve
mobilityfor pedestrians. Pedestrian walking activity is
estimated to increase by 18% within 5 years of this
project implementation.

07-5141
ATP/17-18

CONST
$300,000

0718000260
S

2017-18
108-0042 $300,000

SHA
20.30.720.100

$300,000

City of Downey
LACMTA

07-Los Angeles

22
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Recipient
RTPA/CTC

District-County

Project Title
Location
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PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Metro Bike Share Universityof Southern California
(USC)/South LA/Expo Line Communities
Expansion. Infrastructure CON: ATP request area is a
dense neighborhood along the Metro Expo Line (5
stations), from the edge of Downtown Los Angeles to
Exposition Park. Key destinations include the USC
Campus, Los Angeles Coliseum and Sports Arena, LA
Trade Technical College, California Science Center,
Museum complex, and University Village Shopping 
Center. The project is a catalyst that will increase
bicycle modal share by installing a network of bike
share kiosks with a fleet of bicycles in the project area.
The bike share stations will be established at a dense
spacing in the ATP request area.

Statewide

(CEQA - NOE, 03/23/2018.)

(Right of Way Certification: 04/16/2018)

(PPNO 5383A in the infrastructure component to
PPNO 5383B)

Outcome/Output: This project provide active
transportation access to jobs, schools, transit and other
destinations, provide health and environmental benefits 
through mode shift toward bicycles.Increased car-free
options for residents to reach key destinations and
regional total reduction in Greenhouse  Gas emissions.

07-5383A
ATP/17-18

CONST
$2,287,000

0718000274
S

2016-17
108-3228 $2,287,000

GGRF
20.30.720.100

$2,287,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

07-Los Angeles

23
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Allocation Amount

Recipient
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District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Metro Bike Share University of Southern
California/South LA/Expo Line Communities
Expansion. Non Infrastructure CON: ATP request area
is a dense neighborhood along the Metro Expo Line (5
stations), from the edge of Downtown Los Angeles to
Exposition Park. Key destinations include the USC
Campus, Los Angeles Coliseum and Sports Arena, LA
Trade Technical College, California Science Center,
Museum complex, and University Village Shopping 
Center.
Provide maps at bike share stations, and postcards for
public information on bike safety and safety etiquette.

Statewide

(CEQA - NOE, 03/23/2018.)

(PPNO 5383B is the non-infrastructure component to
PPNO 5383A)

Outcome/Output: This project provide active
transportation access to jobs, schools, transit and other
destinations, provide health and environmental benefits 
through mode shift toward bicycles.Increased car-free
options for residents to reach key destinations and
regional total reduction in Greenhouse  Gas emissions.

07-5383B
ATP/17-18

CONST
$259,000

0718000275
S

2016-17
108-3228 $259,000

GGRF
20.30.720.100

$259,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

07-Los Angeles

24

Bike Share Expansion into the San Gabriel Valley.
Infrastructure: The project is in major portion of San
Gabriel Valley in Eastern Los Angeles, and will expand
the Metro Bike Share System by extending the Bike
Share Service in downtown Los Angeles to the
adjoining San Gabriel Valley. The project includes 840
bicycles at 84 bike stations within 15 participating
cities. Stations will be sited near transit stations,
employment centers, colleges and downtown.

Statewide

(CEQA - NOE, 03/23/2018.)

(Right of Way Certification: 05/29/2018)

(PPNO 5384A is the Infrastructure component of
PPNO 5384B)

Outcome/Output: The project will  benefit the
communities throughout the project area by providing
active transportation access to jobs,schools and
hospitals. Will also provide both health and 
environmental benefit.

07-5384A
ATP/17-18

CONST
$4,281,000

0718000331
S

2016-17
108-3228 $4,281,000

GGRF
20.30.720.100

$4,281,000

San Gabriel Valley
Council of

Governments
LACMTA

07-Los Angeles

25
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District-County
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Project ID
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Budget Year
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Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Bike Share Expansion into the San Gabriel Valley.
Non -Infrastructure: The project is in major portion of
San Gabriel valley in Eastern Los Angeles,  will expand
the Metro Bike Share System by extending the Bike
Share Service in downtown Los Angeles to the 
adjoining San Gabriel Valley. The project includes 840
bicycles at 84 bike stations within 15 participating
cities. Stations will be sited near transit stations,
employment centers, colleges and downtown. 
Community outreach , public information  and program.

Statewide

(CEQA - NOE, 03/23/2018.)

(PPNO 5384B is the Non-infrastructure component of
PPNO 5384A)

Outcome/Output: The project will  benefit the
communities throughout the project area by providing
active transportation access to jobs,schools and
hospitals. Will also provide both health and
environmental benefit.

07-5384B
ATP/17-18

CONST
$273,000

0718000331
S

2016-17
108-3228 $273,000

GGRF
20.30.720.100

$273,000

San Gabriel Valley
Council of

Governments
LACMTA

07-Los Angeles

26

New Traffic Signal. Install traffic signal with pedestrian
signal and countdown devices crosswalks, access
ramps, and emergency vehicle detectors, located at
Rose Avenue and Gary Drive.

MPO

(CEQA - NOE, 04/05/2017.)

(R/W Certification: 04/01/2018)

Outcome/Output: The new traffic signal will improve
pedestrian safety and access for Americans with
Disabilities Act  compliance  because the current
location is adjacent to a high school, a community park,
and a community college.

07-5143
ATP/17-18

CONST
$495,000

0717000281
S

2017-18
108-0042 $495,000

SHA
20.30.720.100

$495,000

City of Oxnard
VCTC

07-Ventura

27
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Recipient
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Location
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Program/Year

Phase
Prgm'd Amount

Project ID
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Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Camino Aventura Sidewalk Safety Improvements.
Along the north side of Camino Aventura between
Avenida Descanso and Bubbling Wells Road in the
Desert Hot Springs area of Riverside County Project
includes approximately 1,750 Linear feet of concrete
sidewalk, curb and gutter, curb ramps, driveway
approach, cross-gutter &  spandrel, concrete dip
section, signs, markings, enforcement activities (CHP)
and other incidental items.

MPO

(CEQA - NOE, 02/21/2017.)

(Right of Way Certification, 04/25/2018.)

(PPNO 1199A is the Infrastructure component to
PPNO 1199B.)

Outcome/Output: The project outcome is to increase
student bicycling or walking to and from school by
approximately 40.

08-1199A
ATP/17-18

CONST
$733,000

0816000150
S

2017-18
108-0042 $733,000

SHA
20.30.720.100

$733,000

Riverside County
RCTC

08-Riverside

28

Camino Aventura Sidewalk Safety Improvements
(Non infrastructure). This allocation is for non-
infrastructure activities including bicycle/pedestrian
safety promotional information campaigns and bicycle
safety skill classes.

MPO

(CEQA - NOE, 02/21/2017.)

(Right of Way Certification, 04/25/2018.)

(PPNO 1199B is the Non-Infrastructure component to
PPNO 1199A.)

Outcome/Output: The project outcome is to increase
student bicycling or walking to and from school by
approximately 40.

08-1199B
ATP/17-18

CONST
$13,000

0816000150
S

2016-17
108-0042 $13,000

SHA
20.30.720.100

$13,000

Riverside County
RCTC

08-Riverside

29
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Thousand Palms Sidewalk Safety Improvements.
Along the south side of El Centro Way between Via
Ventana and San Miguelito Drive; and along the north
side of La Canada Way between Via Ventana and San
Miguelito Drive Project includes approximately 5,030
linear feet of concrete sidewalk, curb & gutter, curb
ramps, driveway approach, pavement widening, signs,
markings, and other incidental items. 

MPO

(CEQA - NOE, 02/21/2017.) 

(Right of Way Certification, 04/25/2018.)

(PPNO 1200A is the Infrastructure component to
PPNO 1200B.)

Outcome/Output: The project outcome is to increase
student bicycling or walking to and from school by at
least 32.

08-1200A
ATP/17-18

CONST
$615,000

0816000148
S

2017-18
108-0042 $615,000

SHA
20.30.720.100

$615,000

Riverside County
RCTC

08-Riverside

30

Thousand Palms Sidewalk Safety Improvements
(Non-Infrastructure). Funding for non-infrastructure
activities including bicycle/pedestrian safety
promotional information campaigns and bicycle safety
skill classes.

MPO

(CEQA - NOE, 02/21/2017.)

(PPNO 1200B is the Non-Infrastructure component to
PPNO 1200A.)

Outcome/Output: The project outcome is to increase
student bicycling or walking to and from school by at
least 32.

08-1200B
ATP/17-18

CONST
$12,000

0816000148
S

2017-18
108-0042 $12,000

SHA
20.30.720.100

$12,000

Riverside County
RCTC

08-Riverside

31
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Recipient
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District-County

Project Title
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Program/Year
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Prgm'd Amount

Project ID
Adv. Phase

Budget Year
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Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Citywide Bicycle and Pedestrian Improvements.
Canyon Crest Drive, Watkins Avenue, Pine Street,
Central Avenue, Brockton Avenue, Magnolia Avenue,
Linden Street, Fairmount Park, and the Downtown
Area. Increase walking and cycling, enhance safety,
expand and connect bicycle and pedestrian facilities,
and educate and encourage the adoption of an active
lifestyle.

MPO

(CEQA - NOE, 04/24/2018.)

(Right of Way Certification: 04/27/2018.)

Outcome/Output: This project will improve safety for
bicyclists and pedestrians. It will also provide greater
connectivity and encourage cycling and walking in
areas in close proximity to schools and residential
neighborhoods.

08-1201
ATP/17-18

CONST
$942,000

0817000072
S

2017-18
108-0042 $942,000

SHA
20.30.720.100

$942,000

City of Riverside
RCTC

08-Riverside

32

San Jacinto Valley Connect. Installation of Class II
and III bike lanes, sidewalk, pedestrian ramps, and
four-way stops on Palm Avenue, Seventh Avenue,
Chase Street, Sagecrest Drive, Camino Los Vientos,
Eagle Drive, Idyllwild Drive, Young Street, and
Community College Drive.

MPO

(CEQA - NOE, 01/19/2017.)

(Right of Way Certification: 04/30/2018.)

Outcome/Output: The project will reduce the incidence
of pedestrian and bicycle injuries and fatalities; improve
access to schools, parks, recreation, and social
services; connect neighborhoods between Esplanade
and Seventh Street.

08-1203
ATP/17-18

CONST
$546,000

0817000065
S

2016-17
108-0042 $546,000

SHA
20.30.720.100

$546,000

City of San Jacinto
RCTC

08-Riverside

33
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Project Title
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Program/Year
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Prgm'd Amount

Project ID
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Budget Year
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Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Willow Street Shared Use Paseo. Willow Street from
8th Avenue to Cypress Avenue on the northern end of
the City of Hesperia’s historic Township District.
Construct 3,140 Linear feet of 12 feet wide multi-use
pathway, LED safety lighting, curb, gutter, ADA
accessible ramps, signing and markings, related
appurtenances and desert adaptive landscape.

Statewide

(CEQA - NOE, 01/05/2017.)

Time extension for FY 16-17 PS&E expires on June
30, 2018.

Outcome/Output: This project will create safe passage
for students and families to reach local schools on
Willow Avenue.

08-1180
ATP/17-18

PS&E
$258,000

0816000166
S

2017-18
108-0042 $258,000

SHA
20.30.720.100

$258,000

City of Hesperia
SBCTA

08-San Bernardino

34

San Bernardino City Sidewalk Gap Closure Safe
Routes to School Project. Construct sidewalk, curb,
gutter, crosswalk striping, street lights, ADA-accessible
curb ramps, and provide educational and
encouragement activities in three locations.

Statewide

(CEQA - NOE, 5/8/2018.)
(NEPA - CE, 5/4/2018)

Outcome/Output: The project will improve the safety of
routes to school,increase the proportion of walking
trips, encourage increased physical activity among
school age children, and contribute to the reduction of
childhood obesity.

08-1183A
ATP/17-18

PS&E
$215,000

0816000185
S

2017-18
108-0890 $215,000

FTF
20.30.720.100

$215,000

City of San Bernardino
SBCTA

08-San Bernardino

35
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Program/Year
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Prgm'd Amount

Project ID
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Budget Year
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Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Spruce Yaney Hanby Sidewalks. On Spruce, Yaney 
and Hanby Streets between the neighborhoods of
southeast Bishop and the Bishop City Park in the City
of Bishop in Inyo County.  Design, environmental work,
and construction of sidewalks, curb, and gutter, striping
for Class II bicycle lane with possible landscaping.

Small Urban and Rural

(CEQA - MND, 5/22/2017.)

(Concurrent consideration of funding under 
Resolution E-18-67; June 2018.)

Outcome/Output: Increased pedestrian safety, mobility,
and accessability.

09-0671
ATP/17-18

PS&E
$86,000

0916000029
S

2017-18
108-0042 $86,000

SHA
20.30.720.100

$86,000

City of Bishop
ICLTC
09-Inyo

36

Main Street/Shenadoah Safe Routes to School
Project. In Plymouth, along Main Street from
Sherwood Street to Landrum Street, Sherwood Street
from Main Street to Locust Street, and in Amador
County along Shenandoah Road from SR 49/Main
Street to Shenandoah Valley Charter School. Construct
sidewalks, add new and improve existing crosswalks,
upgrade crossings to ADA standards, add bike lanes
and construct Class I shared use path to Shenandoah
Valley Charter School.

Small Urban and Rural

(CEQA - MND, 03/02/2011.)

(Future consideration of funding approved under
Resolution E-17-37; June 2017.)

(Right of Way Certification: 04/24/2018)

(Contribution from other sources: $100,000.)

Outcome/Output: Improved pedestrian and bicyclist
connectivity to local city and county schools.

10-3178
ATP/17-18

CONST
$770,000

1016000235
S

2017-18
108-0042 $770,000

SHA
20.30.720.100

$770,000

City of Plymouth
ACTC

10-Amador

37
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Prgm'd Amount
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2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Walnut Avenue Complete Street Upgrade, Segment
2. On Walnut Avenue, starting approximately 200 feet
east of Winton Way to 100 feet east of California
Street, and on California Street, for a distance of
approximately 760 feet in the Community of Winton in
Merced County. Infrastructure improvements for
Walnut Avenue and a portion of California Street
include construction of curb, gutter, sidewalk, storm
drainage improvements, installation of Class II bike
lanes, and installation of bulb-outs.

Small Urban and Rural

(CEQA - MND, 09/11/2012.)
(NEPA - CE, 04/11/2017)

(Future consideration of funding approved under
Resolution E-16-45; June 2016.)

(Right of Way Certification: 4/19/2018.)

Outcome/Output: The Construction of the street
improvements will enhance safety and provide for an
improved functional use by pedestrians and bicyclists.

10-3179
ATP/17-18

CONST
$1,515,000

1016000140
S

2017-18
108-0890 $1,515,000

FTF
20.30.720.100

$1,515,000

Merced County
MCAG

10-Merced

38

Christoffersen Parkway Pedestrian and Bike
Improvements with Connectors. Install Class II
buffered bike lanes with thermoplastic striping, signs,
traffic signal modifications, minor demolition and minor
concrete (ramps), adjacent Class I and Class II 
facilities, along with four non-infrastructure
components.

Statewide

(CEQA - CE, 01/09/2018.)
(NEPA - CE, 12/04/2017)

(PPNO 3184A is the infrastructure component to
PPNO 3184B)

Right of Way Certification: 04/18/2018

Outcome/Output: This project will increase pedestrian
and bicyclist safety. 

10-3184A
ATP/17-18

CONST
$220,000

1017000085
S

2017-18
108-0042 $220,000

SHA
20.30.720.100

$220,000

City of Turlock
StanCOG

10-Stanislaus

39
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Program/Year
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Project ID
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Budget Year
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2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-19

Christoffersen Parkway Pedestrian and Bike
Improvements (Non-Infrastructure). Implement a
comprehensive bicycle and pedestrian education
campaign, encouragement activities, traffic .safety
enforcement and evaluation programs.

Statewide

(CEQA - CE, 01/09/2018.)

(PPNO 3184B is the Non-Infrastructure component to
PPNO 3184A)

Outcome/Output: This project will increase pedestrian
and bicyclist safety. 

10-3184B
ATP/17-18

CONST
$82,000

1018000237
S

2017-18
108-0042 $82,000

SHA
20.30.720.100

$82,000

City of Turlock
StanCOG

10-Stanislaus

40

El Portal Pedestrian and Bike Underpass. The
project is located within the LOSSAN rail corridor
adjacent to El Portal Street in the City of Encinitas in
San Diego County.  The project will construct a grade-
separated pedestrian and bike underpass beneath the 
LOSSAN rail corridor between North Coast Higway 101 
and Vulcan Avenue.

Statewide

(CEQA - MND, 06/25/2008.)
(NEPA - CE, 11/29/2017)

(Future consideration of funding approved under
Resolution E-17--76;  December 2017.)

PPNO 1211A in the infrastructure component to PPNO
1121B.

Outcome/Output: Provide pedestrian, bike, and 
crosswalk improvements to connect to adjacent active
transportation routes to the facility.  Improve active
transportation uses in the community by allowing safe
crossing of the rail line.

11-1211A
ATP/17-18

R/W
$53,000

1116000124
S

2017-18
108-0890 $53,000

FTF
20.30.720.100

$53,000

City of Encinitas
SANDAG

11-San Diego

41
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Recipient
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Project Title
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Program/Year
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Prgm'd Amount

Project ID
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Budget Year
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Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19 

McKinleyville Safe Routes to School Program. This
infrastructure/non-infrastructure project aims to
encourage elementary and high school students to
safely walk and bike through education, shoulder
widening, sidewalk infill, and crosswalk improvements.
It closes a transportation gap by removing barriers and
providing much needed infrastructure in an area
considered unsafe for pedestrians and bicyclists.

Statewide

(SB1 Augmentation)

Outcome/Output: Infrastructure improvements includes
5000 feet of bike lanes, 300 feet of sidewalks, and
additional/improved pedestrian street crossings.  These
improvements will provide a safe zone for pedestrians,
to slow vehicle speeds and improve safety for bicycles
and pedestrians.

01-2504A
ATP/17-18

PA&ED
$25,000

0118000139
S

2017-18
108-3290 $25,000

RMRA
20.30.720.100

$25,000

County of Humboldt
HCAOG

01-Humboldt

1

Hartley Street Safe Route to School project. The
project is located on Hartley Street, in the City of
Lakeport, between 20th Street on the southern end to
the northern city limits, and is approximately 4/10 of a
mile in length.  The northern most 500 feet of Hartley 
Street is adjacent to the four-school campus.  The
project will enhance the safety of students walking to
and from school by installing sidewalks, curbs and
gutters along Hartley Street, a rural road with steep
vertical and horizontal curves, limited sight distance
and drop-offs.  Retaining structures and fencing are
needed in the steepest roadway sections. 

Small Urban and Rural

(SB1 Augmentation)

Outcome/Output: A consultant will be hired to execute
all studies and reports needed to complete the
appropriate CEQA document.

01-3120
ATP/17-18

PA&ED
$30,000

0118000073
S

2017-18
108-3290 $30,000

RMRA
20.30.720.100

$30,000

City of Lakeport
Lake CCAPC

01-Lake

2
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Recipient
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Project Title
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Program/Year
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Project ID
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Budget Year
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2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19

ATP Gap Closure Complex. In downtown Paradise
along Fir Street (Skyway to Black Olive), Birch Street
(Skyway to Black Olive), in addition to portions of
Foster Road (Pearson to Birch), Black Olive Drive
(Pearson to Fir) and Elliott Road (Skyway to Almond).
Construction of new sidewalks, curbs and gutters and
Class II Bicycle Lanes

Small Urban and Rural

(CEQA - CE, 12/04/2017.)
(NEPA - CE, 03/19/2018)

(Contribution from other sources: $589,000.)

Right of Way Certification: 04/30/2018

(SB1 Augmentation)

Outcome/Output: Increased and safer walking and
bicycling trips in the project area.

03-1028
ATP/17-18

CONST
$3,787,000

0317000262
S

2017-18
108-3290 $3,787,000

RMRA
20.30.720.100

$3,787,000

Town of Paradise
BCAG

03-Butte

3

Eleventh Avenue Pedestrian and Bicyclist Route
Improvements. Within the unincorporated community
of Olivehurst along Eleventh Avenue between
Olivehurst Avenue and Powerline Road.  The project
runs directly in front of the Yuba Gardens Intermediate
School and also serves students attending Ella
Elementary School and Olivehurst Elementary School.
Install curb, gutter, sidewalk, Class III bicycle lanes,
ADA-compliant ramps, striping, traffic control devices,
three new crosswalks, rapid flash beacons, and 
improved pedestrian lighting.

Statewide

(CEQA - CE, 04/03/2018.)

(Contribution from other sources: $25,000.)

(PPNO 2017A is the infrastructure component to 
PPNO 2017B)

(SB1 Augmentation)

Outcome/Output: Sidewalks will provide safer areas for
pedestrians to travel, separated from vehicles. New
crosswalks, Class III bicycle route, and flashing
beacons will increase the safety of school children.

03-2017A
ATP/17-18

PS&E
$170,000

0318000097
S

2017-18
108-3290 $170,000

RMRA
20.30.720.100

$170,000

Yuba County
SACOG
03-Yuba

4
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Recipient
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District-County

Project Title
Location
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Prgm'd Amount

Project ID
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Budget Year
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Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19

McGowan Parkway Bicycle Lane and Pedestrian
Route Improvements. Within the unincorporated
community of Olivehurst along McGowan Parkway
between State Route 70 and Olive Avenue. Installation
of curb, gutter, sidewalk, Class II bicycle lanes, ADA-
compliant ramps, striping, traffic control devices, storm
drain, and new crosswalks for a major urban collector
that provides access to multiple schools.  Project
includes a locally funded continuous left-turn lane.

Statewide

(CEQA - CE, 04/03/2018.)

(Contribution from other sources: $42,000.)

(PPNO 2018A is the infrastructure component to 
PPNO 2018B)

(SB1 Augmentation)

Outcome/Output: Bicycle lanes and sidewalks will
provide safer areas for bicyclists and pedestrians to
travel separated from vehicles. New sidewalks and
flashing beacons will increase the safety of school
children.

03-2018A
ATP/17-18

PS&E
$162,000

0318000096
S

2017-18
108-3290 $162,000

RMRA
20.30.720.100

$162,000

Yuba County
SACOG
03-Yuba

5

Fruitvale Alive Gap Closure Project. Fruitvale
Avenue between East 12th Street to Alameda Avenue.
Install Class IV Cycle tracks and landscaped buffers,
widen sidewalks, improve pedestrian crossings, add
pedestrian lighting, reconfigure conflicting auxiliary and
slip lanes.

Statewide

(CEQA - NOE, 03/16/2018.)

(SB 1 Augmentation.)

Outcome/Output: Improve pedestrian/cyclist safety.

04-2308
ATP/17-18

PS&E
$800,000

R/W
$50,000

0418000265
S

2017-18
108-3290 $50,000

RMRA

108-3290 $800,000
RMRA

20.30.720.100

$850,000

City of Oakland
MTC

04-Alameda

6
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Recipient
RTPA/CTC

District-County

Project Title
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PPNO
Program/Year
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Prgm'd Amount

Project ID
Adv. Phase

Budget Year
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Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19

Route 101/Holly St. Pedestrian and Bicycle
Overcrossing. Construct pedestrian and bicycle
overcrossing across Highway 101 south of the new
interchange at Holly Street.

MPO

(CEQA - CE, 02/23/2018.) 
(NEPA - CE, 2/23/2018)

(SB 1 Augmentation.)

(Contribution from other sources: $18,695,000.)

(Right of Way Certification: 04/25/2018)

Outcome/Output: A grade-separated multipurpose path
will connect pedestrian and bicyclist on the west to east
side of Highway 101. 

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

04-2329
ATP/17-18

CONST
$4,200,000

0415000237
S

2017-18
308-3290 $4,200,000

RMRA
20.20.720.100

$4,200,000

City of San Carlos
MTC

04-San Mateo

7

Coalinga SRTS Sidewalk Gap Closure and
Pedestrian Improvements. The Project will construct
19,275 square feet of new sidewalk, closing gaps in the
existing pedestrian routes and replacing deteriorated
sidewalk, and will construct ADA-compliant curb
ramps.

MPO

(CEQA - CE, 4/26/2018.)

(SB 1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6911
ATP/17-18

PS&E
$100,000

0618000142
S

2017-18
108-3290 $100,000

RMRA
20.30.720.100

$100,000

City of Coalinga
FCOG

06-Fresno

8
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Allocation Amount

Recipient
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2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19 

Virginia Street Pedestrian Path Project. The Project
is located within East Bakersfield, an unincorporated
area of Kern County, located West of Mt. Vernon
Avenue, East of Beale Avenue, North of the East Side
Canal, South of Highway 178. Construction of
sidewalks, bike lanes, and ADA infrastructure along
Virginia street & within Heritage Park with a direct
connection to Williams Elementary School.  High
visibility cross walks, solar-powered street lights,
additional signage & pedestrian safety improvements.

Statewide

(SB 1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6903
ATP/17-18

PA&ED
$22,000

0618000193
S

2017-18
108-3290 $22,000

RMRA
20.30.720.100

$22,000

Kern County
KCOG

06-Kern

9

City of McFarland-Kern Avenue Elementary SR2S
Connectivity. Two city blocks bounded by 5th Street
from West Perkins to Robertson; 4th Street from West 
Perkins to Robertson; and 3rd Place from West Perkins
to Robertson, the north side of Robertson from 3rd
Place to 5th Street, and the south side of West Perkins.
Infrastructure improvements including the construction
of new sidewalk and curb ramps,  ADA ramps, Class III
Bike Lanes, high visibility crosswalks, LED Signs for
Road and Pedestrian Safety, and solar in-roadway
lights for crosswalks, and street lights.

MPO

(CEQA - CE, 5/16/2018.)

(SB 1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6936
ATP/17-18

PS&E
$56,000

0618000160
S

2017-18
108-3290 $56,000

RMRA
20.30.720.100

$56,000

City of McFarland
KCOG

06-Kern

10
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2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19

Downtown Bakersfield Pedestrian Connectivity
Project. The project is bound by 22nd Street (north),
Truxtun Avenue (south), F Street (west), and Union
Avenue (east).  The project area incorporates
educational institutions, transit centers, social service
organizations, employment centers, disadvantaged
communities, and affordable housing developments.
The Downtown Bakersfield Pedestrian Connectivity
Project closes gaps, provides connections, and
encourages pedestrians to use active modes of
transportation within the downtown area by adding
approximately 128 access ramps, constructing 3,615 
linear feet of sidewalks, and improving a pedestrian
island and median.

MPO

(CEQA - CE, 3/1/2018.)

Right of Way Certification: 4/11/2018

(SB 1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6937
ATP/17-18

CONST
$825,000

0618000206
S

2017-18
108-3290 $825,000

RMRA
20.30.720.100

$825,000

City of Bakersfield
KCOG

06-Kern

11

Farmersville SRTS East Walnut Avenue. The project
will address the urgent need for sidewalks, bicycle
lanes and traffic calming measures on the main east-
west school route to the City's multi-school campus
which serves approximately 1,300 students in Grades
4-6 and Grades 9-12.

MPO

(CEQA - CE, 4/16/2018.)

(SB 1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility,
and accessability.

06-6920
ATP/17-18

PS&E
$63,000

0618000139
S

2017-18
108-3290 $63,000

RMRA
20.30.720.100

$63,000

City of Farmersville
TCAG

06-Tulare

12
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2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19

Jefferson Boulevard Complete Street Project .
Jefferson Boulevard between Vermont Avenue and
Western Avenue in South Los Angeles. The City of Los
Angeles will be implementing complete street
treatments to improve Jefferson Boulevard between
Vermont Avenue and Western Avenue, which includes
buffered Class II and Class IV bicycle facilities, curb
extensions, pedestrian refuge areas, path
improvements, pedestrian lighting, and additional
shade trees.

Statewide

(CEQA - NOE, 10/28/2016.)

(SB1  Augmentation)

Outcome/Output: Increase proportion of walking,
increase safety and mobility of non-motorized users
and enhance public health by reducing childhood
obesity.

07-5332
ATP/17-18

PS&E
$325,000

0718000254
S

2017-18
108-3290 $325,000

RMRA
20.30.720.100

$325,000

City of Los Angeles
LACMTA

07-Los Angeles

13

Glendale Transportation Center 1st/Last Mile
Regional Improvements Phase II . Phase II of
comprehensive "first/last mile" improvements around
the Glendale Transportation Center, connecting the
disadvantaged Tropico neighborhood in Glendale with
regional employment, medical, and retail destinations
via new active transportation facilities, Metro
Rapid/Local and Beeline transit systems and
Metrolink/Amtrak rail service.

Statewide

(CEQA - NOE, 12/06/2017.)

(SB1 Augmentation)

Outcome/Output: The project will improve active
transportation connections to regional transit,
commercial/medical employment, and residential
destinations, including neighboring Atwater Village, Los
Angeles; and improving bicycle ad pedestrian
wayfinding and safety in this disadvantage and auto-
oriented community.

07-5422
ATP/17-18

PS&E
$129,000

0718000226
S

2017-18
108-3290 $129,000

RMRA
20.30.720.100

$129,000

Glendale
LACMTA

07-Los Angeles 

14
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19

Alondra Active Transportation Improvement
Project. Alondra Boulevard. between Studebaker
Road and Pioneer Boulevard just north of Cerritos
College. Alondra Boulevard is a four-lane road that
acts as a main thoroughfare for Cerritos College
(student enrollment nearly 24,000), and the Norwalk La
Mirada Adult School (with Design and construct 12,000
LF of Class II bicycle lanes and improve 2,000 LF of
sidewalk on Alondra Boulevard. This project is part of a
long-range project identified in the Gateway Cities 
2014 Strategic Transportation Plan to create over 14
miles of bike lanes .

Statewide

(SB1 Augmentation)

Outcome/Output: The resultant of this project is to
decrease pedestrian incidents and encourage the use
of safe and separate route to school and reducing
pedestrian related incidents.

07-5426
ATP/17-18

PA&ED
$12,000

0718000304
S

2017-18
108-3290 $12,000

RMRA
20.30.720.100

$12,000

City of Norwalk
LACMTA

07-Los Angeles

15

City of Commerce Active Transportation & Safe
Routes to Schools Plan. Non Infrastructure:  Active
Transportation and Safe Routes to School Plan, for the
entire City of Commerce. In addition, the proposed plan
will coordinate with the plans of neighboring 
jurisdictions to ensure infrastructure continuity.
Prepare a comprehensive Active Transportation Plan
that incorporates bicycle, pedestrian, ADA
considerations and Safe Routes to School analysis and
planning. Key to this project is a robust community
engagement process as well as a performance
measurement process to ensure sustainability of
achieved results.

MPO

(CEQA - NOE, 01/11/2018.)

(SB1 Augmentation)

Outcome/Output: A comprehensive citywide Bicycle
and Pedestrian Master Plan to make bicycle and
walking more viable options while improving and
enhancing quality of life for the City's residents.

07-5447
ATP/17-18

CONST
$245,000

0718000298
S

2017-18
108-3290 $245,000

RMRA
20.30.720.100

$245,000

City of Commerce
LACMTA

07-Los Angeles

16
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19

Pico Blvd and Santa Monica College Pedestrian
Safety Improvements. Along Pico Boulevard at the
intersections of 17th Street, 19th Street, 21st Street,
22nd Street and Cloverfield Boulevard. Pedestrian
infrastructure along a 0.5-mile segment of Pico
Boulevard . Convert all crosswalks to high visibility and
install pedestrian enhancements  such as: refuge
island, center median, advanced yield markings,
flashing signage,curb radius reduction and textured
intersection.

MPO

(CEQA - NOE, 02/27/2018.)

(SB1 Augmentation)

Outcome/Output: Improved pedestrian conditions to
reduce the occurence of collisions involving
pedestrians and to improve connectivity and
encourage walking to high-volume destinations like
Santa Monica College, Virginia Park Avenue, Santa
Monica Swim Center, and local schools /businesses.

07-5451
ATP/17-18

PS&E
$88,000

0718000281
S

2017-18
108-3290 $88,000

RMRA
20.30.720.100

$88,000

City of Santa Monica
LACMTA

07-Los Angeles

17

Glendora Urban Trail and Greenway Network. The
project is located in the City of Glendora on the Little
Dalton Wash, Big Dalton Wash and the San Dimas
Wash which is located in the foothills of the East San
Gabriel Valley.  The project consists of building 
pedestrian and bike paths along three local flood 
control channels. This project will create an 11.3-mile
bike and pedestrian network of trails along three flood
control channels which may include, but not limited to,
paved pathways, wayfinding signage, rest areas, 
hydration stations, native plantings for aesthetics and
shade, and waste receptacles.

MPO

(SB1 Augmentation) 

Outcome/Output: The project benefit include reduced
bicycle/vehicle interaction which reduces the number of
potential incidents that could occur. The separated bike
paths will  provide a safe space to walk in the
neigborhood, connect future transit station and help
boost City's goal of becoming bicycle friendly City.

07-5452
ATP/17-18

PA&ED
$100,000

0718000313
S

2017-18
108-3290 $100,000

RMRA
20.30.720.100

$100,000

City of Glendora
LACMTA

07-Los Angeles

18
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19

Montebello Boulevard Bike Lane and Sidewalk
Improvement Project. The project improvements are
on a 1.4-mile section of Montebello Boulevard between
Lincoln Avenue and Paramount Boulevard in the City
of Montebello (see Attachment 2 - Project Location
Map). The project location is in the City of Montebello's
northern portion. The project consists of dedicated
Class II bike lanes, sidewalk construction, ADA-
compliant corner ramps, and pedestrian lighting and
traffic signal improvements along Montebello
Boulevard to connect retail/employment centers with
low/moderate income housing to increase active
transportation-related activities.

MPO

(CEQA - EIR, 04/03/2018.)

(Concurrent Consideration of Funding under
Resolution E-18-84; June 2018.)

(Right of Way Certification: 04/12/2018)

(SB1 Augmentation)

Outcome/Output: The project will connect
retail/employment centers with low/moderate income
housing to increase active transportation related
activities; connect existing bike lanes north of the
project and future bike routes south of the project,
creating a regional bike network and provide access to
new sidewalks for pedestrians.

07-5454
ATP/17-18

CONST
$4,187,000

0718000297
S

2017-18
108-3290 $4,187,000

RMRA
20.30.720.100

$4,187,000

City of Montebello
LACMTA

07-Los Angeles

19

Southern California Association of Governments
2017 Active Transportation Local Planning
Initiative.  Non Infrastructure: Los Angeles, Orange,
Riverside and San Bernardino Counties. Conduct four
(4) active transportation plans, three (3) Safe route to
School Plans for seven (7) cities in SCAG region.

MPO

(CEQA - NOE, 03/05/2018.)

(SB1 Augmentation)

Outcome/Output: Active Transportation Plans, safe
route to school plans that will serve as the basis for
future infrastructure development and 
education/enforcement /encouragement. 

07-5462
ATP/17-18

CONST
$1,289,000

0718000326
S

2017-18
108-3290 $1,289,000

RMRA
20.30.720.100

$1,289,000

Southern California 
Association of
Governments

SCAG
07-Various

20
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19

Sunburst Avenue Class II Bike Lanes, Joshua
Tree . Construct a Class II bike lane on Sunburst
Avenue from the terminus of the existing Class I bike
path north approximately 1.5 miles to Calle Los Amigos
in the community of Joshua Tree.

MPO

(SB1 Augmentation)

Outcome/Output: Installation of Class II bike lane on
the Sunburst Avenue.

08-1236
ATP/17-18

PA&ED
$15,000

0818000182
S

2017-18
108-3290 $15,000

RMRA
20.30.720.100

$15,000

San Bernardino
County
SBCTA

08-San Bernardino

21

Delhi Community Pedestrian and Bike Connectivity
Project. Locations in the Delhi area:  1) Shanks Road,
approximately 210 feet south of Letteau Avenue to
Lewis Circle, 2) Delhi Avenue, Stephens Street to
Hinton Avenue, 3) King Street at Delhi Avenue, 4)
Schendel Road, Stephens Street to Schendel
Elementary School, 5) Stephens Street, from Delhi
Avenue to Locust Street.  The project proposes
installation of curb, gutter, sidewalk, and curb ramps
where nonexistent, installation of Class III Bike Routes
and reconstruction of existing infrastructure to meet 
ADA standards.

Statewide

(CEQA - NOE, 01/16/2018.)

(PPNO 3284A is the infrastructure component to
PPNO 3284B.)

(SB1 Augmentation)

Outcome/Output: The construction of the street
improvements will enhance safety and provide for an
improved functional use by pedestrian and bicyclists.

10-3284A
ATP/17-18

PS&E
$178,000

1018000091
S

2017-18
108-3290 $178,000

RMRA
20.30.720.100

$178,000

Merced County Public
Works
MCAG

10-Merced

22
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Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-19

Rock Springs Road SRTS Sidewalks and Bike
Lanes. Construct continuous sidewalks and bike lanes
along a .65 mile segment of Rock Springs Road on one
side of the road to establish a pedestrian and bicyclist
friendly corridor between residents and the Rock
Springs Elementary school. Construct continuous
sidewalks and bike lanes along a .65 mile segment of
Rock Springs Road on one side of the road to establish
a pedestrian and bicyclist friendly corridor between
residents and the Rock Springs Elementary school.

MPO

(SB1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility
and accessibility.

11-1324
ATP/17-18

PA&ED
$100,000

1118000209
S

2017-18
108-3290 $100,000

RMRA
20.30.720.100

$100,000

San Diego County
SANDAG

11-San Diego

23
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State of California   California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$4,170,000 for five Active Transportation Program (ATP) projects, programmed in Fiscal  
Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $4,170,000 for five projects programmed in the ATP, as follows: 

o $3,927,000 for three ATP projects and
o $243,000 for two ATP projects (SB1 Augmentation).

BACKGROUND 

The attached vote list describes five ATP projects programmed in FY 2018-19 totaling 
$4,170,000.  The local agencies are ready to proceed with these projects and are requesting an 
allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $4,170,000 be allocated from the Budget Act of 2017, Budget Act Items  
2660-108-0042 and 2660-108-3290 for five ATP project described on the attached vote list. 
RESOLUTION: 
Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5w.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Ron Sheppard, Chief (Acting) 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM 
PROJECTS (ADVANCEMENTS FY 18-19) 
RESOLUTION FATP-1718-20 
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2a) Active Transportation Program Projects (Advancements FY 18-19)

2.5   Highway Financial Matters

Resolution FATP-1718-20 

Almond Street Multi-Modal Improvements. On
Almond Street between Pearson Road and Elliott
Road. Add sidewalks, curbs and gutters; widen Almond
Street to incorporate Class II Bicycle Lanes.

Statewide

(CEQA - CE, 10/12/2016.)

(Contribution from other sources: $465,000.)

Right of Way Certification: 04/30/2018

Outcome/Output: Provide safer walking and bicycling
access in the project area and increase non-motorized
transportation.

03-1019
ATP/18-19

CONST
$3,005,000

0316000095
S

2017-18
108-0042 $3,005,000

SHA
20.30.720.100

$3,005,000

Town of Paradise
BCAG

03-Butte

1

Creekside Middle School Safe Routes to School.
Installing sidewalks, curbs, gutters, crosswalks & Class
III bike routes.

MPO

(CEQA - CE, 03/08/2017.)

(Contribution from other sources: $920,000.)

(Right of Way Certification: 05/01/2018)

Outcome/Output: Provide a safe pedestrian
environment for children and parents walking to and
from the Creekside Middle School.

04-2190T
ATP/18-19

CONST
$375,000

0417000345
S

2017-18
108-0042 $375,000

SHA
20.30.720.100

$375,000

Alameda County
MTC

04-Alameda

2
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description 

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2a) Active Transportation Program Projects (Advancements FY 18-19)

2.5   Highway Financial Matters

Resolution FATP-1718-20

Mammoth Creek Gap Closure Project. Adjacent to
Old Mammoth Road from Minaret Road to Mammoth
Creek Park. Construct 10 foot wide asphalt  multi-use
path, safety lighting, and a crosswalk beacon.

Small Urban and Rural

(CEQA - MND, 11/16/2016.)

(Future consideration of funding approved under
Resolution E-17-07; January 2017.)

Right of Way Certification: 4/26/2018.

Outcome/Output: Increased pedestrian safety, mobility,
and accessability.

09-2615
ATP/18-19

CONST
$547,000

0916000023
S

2017-18
108-0042 $547,000

SHA
20.30.720.100

$547,000

Town of Mammoth
Lakes

MCLTC
09-Mono

3

Page 2



Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018 

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2b) Active Transportation Program Projects (SB 1 Augmentation - Advancements FY
18-19)

2.5   Highway Financial Matters

Resolution FATP-1718-20 

Oceano Elementary Safe Routes to School -
Oceano, CA. Project is located in the coastal
unincorporated community of Oceano, CA.
Improvements are located on Wilmar Avenue and Paso
Robles Street. Project will install curb, gutter, and
sidewalk on Wilmar Avenue and Paso Robles Street
near Oceano Elementary School.

Small Urban and Rural

(SB1 Augmentation)

Outcome/Output: Direct pedestrian routes will be
completed for use by schoolchildren to and from
school.

05-2813
ATP/18-19

PA&ED
$11,000

0518000153
S

2017-18
108-3290 $11,000

RMRA
20.30.720.100

$11,000

San Luis Obispo
County

SLOCOG
05-San Luis Obispo

1

Lowell Avenue Sidewalk Construction Project. The
project will encompass 1,200 feet on the south side of
Lowell Avenue starting from the Lowell Avenue and
Chester Drive intersection and going towards just west
of Tracy Boulevard where it will join an existing
crosswalk. The proposed project will construct
approximately 1,200 linear feet of ADA sidewalk on the
south side of Lowell Ave between Chester Drive and
just west of Tracy Boulevard. It will also install one
ADA compliant curb ramp at the crosswalk. 

MPO

(CEQA - NOE, 04/26/2018.)

(Contribution from other sources: $63,000.)

(Right of Way Certification: 04/25/2018)

(SB 1 Augmentation)

Outcome/Output: Provide students a safe route to
school.

10-3268
ATP/18-19

CONST
$232,000

1018000232
S

2017-18
108-3290 $232,000

RMRA
20.30.720.100

$232,000

City of Tracy
SJCOG

10-San Joaquin

2
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$176,000 for two Senate Bill 1 (SB1) Augmentation projects programmed in the Active 
Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $176,000 for two SB1 Augmentation projects programmed in the ATP. 

BACKGROUND: 

The attached vote list describes two ATP SB1 Augmentation projects totaling $176,000.  The 
local agencies are ready to proceed with these projects, and are requesting an allocation at this 
time.   

FINANCIAL RESOLUTION: 

Resolved that $176,000 be allocated from the Budget Act of 2017, Budget Act Item 
2660-108-3290 for two ATP projects described on the attached vote list.   

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No: 2.5w.(4) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Ron Sheppard, Chief (Acting) 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
(SB1 AUGMENTATION) 
RESOLUTION FATP-1718-22 
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Amount by
Fund Type

CTC Financial Vote List June 27-28, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(4) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-22

Juniper Elementary Bike/Pedestrian Improvements
& SRTS Outreach. The project’s construction limits will
be Juniper Street between Chestnut Street and
Vermont Avenue and Felicita Avenue between Juniper
Street and Escondido Boulevard. This Project provides
a continuous, separated pedestrian pathway and Class
II bicycle lanes near Juniper Elementary as well as
upgraded crossings and improved traffic signals. It also
provides education and encouragement activities to
facilitate active transportation at Juniper, Oak Hill, and
Central Elementary Schools.

MPO

(SB1 Augmentation)

(PPNO 1291A is for the Infrastructure component for
PPNO 1291B.)

Outcome/Output: Increase pedestrian safety, mobility,
and accessibility.

11-1291A
ATP/17-18

PA&ED
$86,000

1118000228
S

2017-18
108-3290 $86,000

RMRA
20.30.720.100

$86,000

City of Escondido
SANDAG

11-San Diego

1

Escondido Creek Trail Path Improvements Project.
The project’s construction limits are Escondido Creek
Trail Bike Path between Juniper Street and Citrus
Avenue. This Project closes gaps on approximately 2.5
miles of the Escondido Creek Trail Bike Path by adding
lighting, pedestrian signals, crosswalks, ramps and 
signage to seven intersections. It leverages three fully
funded active transportation projects enabling 
completion of the 5.9 trail through Escondido. 

MPO

(SB1 Augmentation)

Outcome/Output: Increase pedestrian safety, mobility,
and accessibility

11-1292
ATP/17-18

PA&ED
$90,000

1118000229
S

2017-18
108-3290 $90,000

RMRA
20.30.720.100

$90,000

City of Escondido
SANDAG

11-San Diego

2
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2018 

Reference No.: 2.5w.(3). 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: 2017 AND 2018 ACTIVE TRANSPORTATION PROGRAM - AUGMENTATION LUMP SUM 
FOR THE CALIFORNIA CONSERVATION CORPS 
RESOLUTION FATP-1718-21 

RECOMMENDATION: 

Should the California Transportation Commission (Commission) approve a lump sum allocation of 
$7,625,262 for the 2017 and 2018 Active Transportation Program (ATP) – Augmentation for 
California Conservation Corps (CCC) Program?   

ISSUE: 

The California Department of Transportation (Department) recommends that the Commission 
approve a lump sum allocation of $7,625,262 for the 2017 and 2018 ATP – Augmentation program 
for the CCC.  Approval of this $7,625,262 lump sum will fully allocate the 34 projects on the List 
of Projects for the 2017 and 2018 ATP Augmentation Program for the CCC.  

BACKGROUND: 

Senate Bill 1, signed by the Governor on April 28, 2017, directs $100 million annually from the 
Road Maintenance and Rehabilitation Account to the Active Transportation Program beginning in 
the 2017-18 fiscal year.  In addition, Assembly Bill 97 (Ting, Chapter 14, Statutes of 2017) directs 
$4 million of the $100 million annually, starting in the 2017-18 fiscal year for the next five years, to 
the California Conservation Corps for active transportation projects to be developed and 
implemented by the California Conservation Corps and certified Local Community Conservation 
Corps.  The availability of these funds is subject to annual appropriation by the Legislature. 
Therefore, a total of $8,000,000 is available for the 2017-18 and 2018-19 ATP - Augmentation for 
the CCC Program. 

Attachment A includes a list of the 34 ATP – Augmentation CCC Program of projects totaling 
$7,625,262. The Lead Agencies for 22 of the 34 projects have determined that the projects are 
exempt from CEQA; 12 projects required CEQA review and have been approved. All 34 projects 
are requesting an allocation at this time.   
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CHAIR AND COMMISSIONERS Reference No.:  2.5w.(3). 
 CALIFORNIA TRANSPORTATION COMMISSION                         June 27-28, 2018 

 Page 2 of 2 
 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 
 

 
 
RESOLUTION: 
 
Resolved, that $7,625,262 be allocated from Budget Act of 2017 and 2018, Budget Act Item  
2660-108-3290, as a lump sum amount for the 2017 and 2018 ATP – Augmentation for the CCC 
Program, for the projects as described on the attached list and contingent upon the passage of the 
Budget Act of 2018. 
 
 
 
Attachment 

 
 



Active Transportation Program - Augmentation
for

California Conservation Corps Program
Recommended Projects

Resolution FATP-1718-21

Reference  2.5w.(3)
June 27-28, 2018

Attachment

Page 1 of 2

CCC & CERTIFIED LCC ATP AUGMENTATION RECOMMENDED PROJECTS

Project Title Lead Applicant
Certified Local 

Corps
Partnering Agency (Project 

Sponsor)
Project Type County

Recommended 
Amount

Total Project 
Amount

CEQA Document Filed
Benefits a 

Disadvantaged 
Community

Safe Routes 
to School 

FINAL SCORE
(45 Total Points Possible - 

Please see separate 
attachment for description 

of review process and 
scoring)

Big Bear Valley Trails Improvements
Southern California Mountains Foundation - Urban 

Conservation Corps of the Inland Empire
x City of Big Bear Lake Infrastructure San Bernardino $271,428.00 $311,428.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                              
Resolution E-18-71

x x 43

Bumpy Meadows Trail Realignment CCC Tahoe Center
El Dorado County Irrigation 

District
Infrastructure El Dorado $120,200.00 $120,200.00 Notice of Exemption 39.5

Council District 15 Sidewalk Repair Los Angeles Conservation Corps x City of Los Angeles - District 15 Infrastructure Los Angeles $141,507.00 $441,507.00 Notice of Exemption x 45

Del Paso Regional Park Multi-Use Trail 
Construction

Sacramento Regional Conservation Corps x
City of Sacramento Parks and 

Recreation Department
Infrastructure Sacramento $271,428.00 $321,428.00 Notice of Exemption x 45

Dinuba Pedestrian Pathway
Community Service Education & Training dba 

Sequoia Community Corps
x City of Dinuba Infrastructure Tulare $285,000.00 $285,000.00 Notice of Exemption x 42.5

Dipsea Trail Rehabilitation Conservation Corps North Bay x National Park Service Infrastructure Marin $271,428.00 $596,428.00 Notice of Exemption 40

Duck Farm San Gabriel River Parkway 
Trail Construction

Los Angeles Conservation Corps x
Watershed Conservation 

Authority
Infrastructure Los Angeles $57,669.00 $92,669.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                              
Resolution E-18-72

x 44

Duck Farm San Gabriel River Parkway 
Trail Construction

Orange County Conservation Corps x
Watershed Conservation 

Authority
Infrastructure Los Angeles $271,428.00 $359,312.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                              
Resolution E-18-72

x 44

El Dorado Trail Extension CCC Greenwood Center
El Dorado County Dept of 

Transportation
Infrastructure El Dorado $136,720.00 $136,720.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                              
Resolution E-18-74,      

Resolution E-18-75 and           
Resolution E-18-86

38.5

El Encanto Azusa River Wilderness Park 
Trail Extension and Improvements

CCC Pomona Center
Watershed Conservation 

Authority
Infrastructure Los Angeles $211,380.00 $1,026,380.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                              
Resolution E-18-76

39

Emerald Necklace Greenway Trail 
Construction

CCC Pomona Center Amigos de Los Rios Infrastructure Los Angeles $204,540.00 $204,540.00 Notice of Exemption x 45

Felton Nature Discovery Park Trail 
Construction and Landscaping

CCC Monterey Bay Center County of Santa Cruz Parks Dept Infrastructure Santa Cruz $87,000.00 $601,864.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                              
Resolution E-18-78

x 41

Galster Park Trail Rehabilitation & 
Improvements

CCC Pomona Center City of West Covina Infrastructure Los Angeles $122,730.00 $122,730.00 Notice of Exemption x 40

Green Transportation Network  Trail 
Construction and Improvements

Civicorps x
East Bay Parks & Recreation 

District
Infrastructure Contra Costa $271,428.00 $271,428.00 Notice of Exemption 35

Healthy Active Streets - Bike 
Improvements

Conservation Corps of Long Beach x City of Long Beach Infrastructure Los Angeles $76,491.00 $276,491.00 Notice of Exemption x x 45

Heart of Soquel Trail Extension and 
Improvements

CCC Monterey Bay Center County of Santa Cruz Parks Dept Infrastructure Santa Cruz $174,000.00 $514,095.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                              
Resolution E-18-78

x 42.5

Henderson/Parkview Open Space Trail 
and Landscape Improvements

CCC Redding Center City of Redding Infrastructure Shasta $574,660.00 $1,001,600.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                                     
Resolution E-18-80

x 45

Heritage Park Trail Improvements & 
Rehabilitation

CCC Pomona Center City of West Covina Infrastructure Los Angeles $81,480.00 $81,480.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                             
Resolution E-18-87

x 39

McKay Community Forest Trail 
Construction

CCC Fortuna Center Humboldt County - Public Works Infrastructure Humboldt $660,000.00 $660,000.00 Notice of Exemption 37.5
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MJC Bike Path Landscaping & Irrigation CCC Delta Center City of Modesto Infrastructure Stanislaus $59,400.00 $129,400.00 Notice of Exemption x x 40

Monroe Ridge -Connector Trail 
Construction

CCC Greenwood Center CA Dept Parks & Rec Infrastructure El Dorado $325,000.00 $325,000.00 Notice of Exemption 35.5

Parque Dos Rios Trail Construction Conservation Corps of Long Beach x
Watershed Conservation 

Authority
Infrastructure Los Angeles $194,937.00 $1,394,937.00 Notice of Exemption x 45

Pedestrian Safety Enhancements & 
Sidewalk Repair

CCC Los Padres Center City of Grover Beach Infrastructure San Luis Obispo $61,941.00 $66,941.00 Notice of Exemption 37.5

Rathbun Creek Corridor Trail 
Improvements

Southern California Mountains Foundation - Urban 
Conservation Corps of the Inland Empire

x City of Big Bear Lake Infrastructure San Bernardino $281,474.00 $391,473.72 Notice of Exemption x 40

San Joaquin River New Trail Construction Fresno Local Conservation Corps x
High Sierra Volunteer Trail Crew, 

Inc.
Infrastructure Fresno $271,428.00 $271,428.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                                          
Resolution E-18-81

x 40.5

San Jose Trails - Trail Safety Project San Jose Conservation Corps x
City of San Jose Department of 

Parks, Recreation, & 
Non-infrastructure Santa Clara $542,856.00 $542,856.00 Notice of Exemption x 37.5

St. John's Parkway Trail Shading & 
Greening

Community Service Education & Training dba 
Sequoia Community Corps

x
City of Visalia Engineering 

Division
Infrastructure Tulare $271,428.00 $1,539,090.00 Notice of Exemption x 43.5

Stockton Creek Preserve Trail 
Construction

CCC Delta Center Mariposa Public Utility District Infrastructure Mariposa $211,957.00 $341,707.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                         
Resolution E-18-82

x 42.5

Sundial to Downtown Trail & Landscape 
Improvements

CCC Redding Center City of Redding Infrastructure Shasta $173,480.00 $270,480.00 Notice of Exemption x 45

Transworld Campus - Trail Landscaping 
Improvements

San Joaquin Regional Conservation Corps dba 
Greater Valley Conservation Corps

x San Joaquin Office of Education Infrastructure San Joaquin $271,428.00 $271,428.00 Notice of Exemption x 37.5

Tri Canyon Trail Improvements Urban Corps of San Diego County x
City of San Diego Parks and 

Recreation Department
Infrastructure San Diego $271,428.00 $1,127,978.00 Notice of Exemption x 44

Trinity Bike Park and Trails CCC Redding Center
Trinity County Resource 

Conservation District
Infrastructure Trinity $102,900.00 $106,530.00 Notice of Exemption x 40

Westmont-West Athens Tree Planting Los Angeles Conservation Corps x
Los Angeles County Department 

of Public Works
Infrastructure Los Angeles $72,248.00 $1,072,248.00 Notice of Exemption x x 41.5

Willow Hill Reservoir Park Multi-Use Trail CCC Greenwood Center City of Folsom Infrastructure Sacramento $222,840.00 $247,840.00

Notice of Determination - 
Mitigated Negative Declaration 

approved under                                
Resolution E-18-83

41

Projects $7,625,262.00
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ISSUE: 
 
Should the California Transportation Commission (Commission) approve an allocation extension 
request for 114 State Highway Operation and Protection Program (SHOPP) projects totaling $1,596.0 
million as shown on the attachment?   

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the Commission 
approve an allocation extension request for 114 SHOPP projects totaling $1,596.0 million ($1,380.5 
million in construction and $215.5 million in construction engineering), as shown on the attachment.  
The Department anticipates 81 of these projects totaling $1,135.7 million ($991.3 million in 
construction and $144.4 million in construction engineering) will be coming in for an allocation at the 
August 2018 Commission meeting. 

 
BACKGROUND: 
 
The Interim SHOPP Guidelines, adopted by the Commission in June 2017, stipulates that the 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8.   
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Dist-Co-Rte Program / Year Number of Months Requested

PPNO CONST Extended Deadline

EA CON ENG

Project ID

Project Description

Reason for Delay 

01-HUM-96 SHOPP:  ZEV / 2017-18 9 Months

2462 $0 March 2019

0G710 $0

01 1700 0052

02-MOD-299 SHOPP:  Bridge / 2017-18 4 Months

3484 $5,600 October 2018

4F210 $1,860

02 1200 0072

02-SIS-5 SHOPP:  ZEV / 2017-18 9 Months

3671 $529 March 2019

2H890 $190

02 1700 0032

Near Hornbrook at Randolf Collier Safety Roadside Rest Area (SRRA), from 2.0 miles south of Klamath River Road Undercrossing 

to 1.2 miles north of Route 96; also on Route 96 at 2.0 miles east of Route 263. Transportation infrastructure improvement for zero-

emission vehicle charging.

Additional time is needed for a single notification to the Joint Legislative Budget Committee (JLBC) for all projects that have 

completed the preconstruction phases.

In October 2017, the Central Valley Flood Protection Board (CVFPB) informed the Department that the encroachment permit will be 

delayed and not released until after 9 to 12 month Section 408 review by Army Corps of Engineers. The Department challenged this 

review requirement but it is required due to a technicality of an Army Corps project decades ago that had taken place adjacent to the 

project limits.

1

2

3

Time Extension/Waiver - Project Construction Allocation Deadline

Project No.

Near Willow Creek, at 0.1 mile east of Willow Creek Bridge. Transportation infrastructure improvement for zero-emission vehicle 

charging.

Additional time is needed for a single notification to the Joint Legislative Budget Committee (JLBC) for all projects that have 

completed the preconstruction phases.

Near Adin, at Butte Creek Bridge No. 03-001 and at Ash Creek Bridge No. 03-002.  Replace bridges.

REPLACEMENT ITEM



Reference No.:  2.8a.(3)

June 27-28, 2018

Attachment 1

2 of 10

Dist-Co-Rte Program / Year Number of Months Requested

PPNO CONST Extended Deadline

EA CON ENG

Project ID

Project Description

Reason for Delay 
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Project No.

02-TRI-299 SHOPP:  ZEV / 2017-18 9 Months

3691 $250 March 2019

3H430 $170

02 1700 0110

03-GLE-5 SHOPP:  ZEV / 2017-18 9 Months

5129 $1,934 March 2019

2H550 $300

03 1700 0154

03-PLA-49 SHOPP:  Roadway / 2017-18 14 Months

4781 $29,000 August 2019

2F340 $4,300

03 0002 0616

Near Douglas City at Moon Lim Lee Safety Roadside Rest Area (SRRA), from 0.4 mile east of Little Browns Creek Bridge to 0.8 

mile west of Steel Bridge Road. Transportation infrastructure improvement for zero-emission vehicle charging.

Additional time is needed for a single notification to the Joint Legislative Budget Committee (JLBC) for all projects that have 

completed the preconstruction phases.

At Northbound (NB) and Southbound (SB) Willows Safety Roadside Rest Area (SRRA) (PM R14.6/R14.7); also, in Colusa County at 

NB and SB Maxwell SRRA (PM R24.4/R24.5), and in Nevada County on Route 80 at the WB and EB Donner Pass SRRA (PM 

R5.5L/R5.5R). Transportation infrastructure improvement for zero-emission vehicle charging.

Additional time is needed for a single notification to the Joint Legislative Budget Committee (JLBC) for all projects that have 

completed the preconstruction phases.

In Auburn, from 0.1 mile south of Routes 49/80 Separation to 0.1 mile north of Dry Creek Road.  Rehabilitate pavement.

In March 2018, it was determined that right of way settlement by contract would not be feasible to obtain two remaining parcels of the 

total 43 parcels needed. Additional time is needed to complete the condemnation process and right of way certification. Typically 12 

to 15 months are needed for the Orders for Possession (OP).

4

5

6
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03-SAC-160 SHOPP:  Bridge / 2017-18 11 Months

5832 $27,000 May 2019

3F090 $3,800

03 1200 0056

03-SUT-20 SHOPP:  Roadway / 2017-18 9 Months

8132 $21,614 March 2019

1A920 $2,771

03 0002 0608

04-ALA-880 SHOPP:  Mobility / 2017-18 4 Months

0012B $13,281 October 2018

15148 $2,741

04 0000 0421

04-ALA-880 SHOPP:  Bridge / 2017-18 8 Months

0086Q $5,400 February 2019

4G880 $1,700

04 1300 0058

In Fremont, from Auto Mall Parkway to Mowry Avenue; also, in Newark on Route 84 from Thornton Avenue to Newark Boulevard 

(PM R3.8 to R4.9).  Widen ramps and install ramp metering.

In March 2018, it was determined that non-standard signal heads spacing was needed at five locations. Additional time is needed for 

special foundation design and review for five ramp metering signals has resulted in a revised RTL date of 8/1/2018.

In Fremont, at Crandall Creek Bridge No. 33-0273.  Seismic retrofit.

In March 2018, the Department realized additional time is needed  for an Army Corps of Engineers' 404 permit issuance, which is 

estimated to be in December 2018. This project is No. 6 on the Department's prioritization list.

In April 2017, through scope refinement of PS&E phase, the footprint and impacted limits were defined which necessitated additional 

environmental evaluations. Therefore, the Army Corp 408 Encroachment Permit has been delayed which in turn is delaying issuance 

of Environmental Permits (1600, 401, and 404).

In the city of Sacramento, at Sacramento River Bridge No. 24-0053 and North Sacramento Undercrossing No. 24-0111L; also in San 

Joaquin County, at Mokelumne River Bridge No. 29-0197R/L. Seismic retrofit.

In early Summer 2017, delays were identified due to changes in acquisition process for the Army Corp 408 Enchroachment Permit 

which in turn have delayed issuance of other required permits (404, additional 408, and CVFPB) until February 2019.

Near Yuba City, from east end of Sutter Bypass to Lytle Road.  Rehabilitate roadway, widen shoulders, and replace Wadsworth Canal 

Bridge No.18-0003.

10

7

8

9
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04-NAP-121 SHOPP:  Major Damage / 2017-18 6 Months

1485Q $1,822 December 2018

2J570 $295

04 1400 0530

04-NAP-128 SHOPP:  Bridge / 2017-18 18 Months

0830B $12,710 December 2019

4G840 $2,600

04 1300 0051

04-SF-1 SHOPP:  Roadway / 2017-18 4 Months

0585E $17,143 October 2018

4C130 $1,319

04 0000 1180

Near the city of Napa, at south of Route 128.  Embankment stabilization and culvert repair.

In April 2018, the Department realized an additional six months was needed to negotiate mitigation for impacts to Foothill Yellow-

Legged Frog (YLF) habitat and receive environmental permits. In addition, this project is No. 5 on the Department's prioritization list 

for an Army Corps of Engineers' 404 permit issuance which is estimated to be in December 2018.

Near Napa, at Capell Creek Bridge No. 21-0078. Rehabilitate bridge.

October 2017 Napa Fires recovery efforts have strained the response time from utility companies for relocation plans and the 

Department was notified in Decemeber 2017 that the work would not be completed until Summer 2018. In April 2018, preliminary 

easement identified by PG&E were received and three new parcels were identified, which will require condemenation process, with a 

projected completion by February 2020.

In San Francisco, from Route 280 to Ruckman Avenue undercrossing.  Rehabilitate roadway.

Additional time is needed for down scoping project and negotiate financial contribution to local agency to perform pavement 

restoration work.  This is needed to resolve overlapping construction limits and schedule with local utility improvement/ pedestrian 

safety project. In September 2017, the Department was notified that the local project was behind schedule. Regularly scheduled 

coordination meetings with the city are being conducted to help minimize impact. The local project will take 30 months to be 

completed before pavement restoration work can be done.

11

12

13
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04-SF-1 SHOPP:  Mobility / 2017-18 4 Months

0481V $4,628 October 2018

0J700 $750

04 1400 0027

04-SF-101 SHOPP:  Roadway / 2017-18 20 Months

0480T $3,495 February 2020

3E602 $616

04 1400 0084

04-SON-1 SHOPP:  Major Damage / 2017-18 12 Months

0748E $24,300 June 2019

0A020 $4,000

04 0000 0129

05-MON-101 SHOPP:  Roadway / 2017-18 4 Months

2548 $56,260 October 2018

1F750 $8,177

05 1400 0050

In the city and county of San Francisco, from Van Ness Avenue to Lyon Street.  Rehabilitate pavement.

In September 2017, the Department was made aware of locally administered utility improvement project is behind schedule. This local 

project is scheduled to begin construction June 2018, and take 18-24 months to complete. Previously, it was mutually agreed that 

local project will be completed prior to this CAPM project moving forward. Coordination meetings are being held to coordinate the 

progress of both projects.

Near Camet, 0.1 mile north of Del Sol Road.  Realign roadway.

On May 4, 2018, it was determined that for right of way certification, a condemnation process is needed. Also, the Coastal 

Development Permit (CDP) has been delayed to November 2018 due to additional time needed to resolve permit conditions with 

Coastal Commission, County of Sonoma, and other stakeholders as well as time needed to acquire additional funding for CDP 

mitigation.

In and near King City, from 0.2 mile south of Wild Horse Road to Teague Avenue.  Rehabilitate pavement.

In March 2018, the Department realized additional time is needed and extensive plan revisions began to ensure this project will be 

combined with EA 1C960 and EA 1H620 for construction (EA 05-1F75U) and that the bid package will be biddable and reduce the 

risk for conflicts and claims.

Additional time is needed to coordinate overlapping construction limits and schedule with local utility improvement/ pedestrian safety 

project. In September 2017, the Department was notified that the local project was behind schedule. Regularly scheduled coordination 

meetings with the city are being conducted to help minimize impact.

In the City and County of San Francisco, from Junipero Serra Boulevard to Lake Street. Upgrade and interconnect traffic signals.

14
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05-MON-101 SHOPP:  Bridge / 2017-18 4 Months

2454 $29,850 October 2018

1C960 $6,840

05 1300 0019

05-MON-101 SHOPP:  Collision / 2017-18 4 Months

2673 $6,510 October 2018

1H620 $1,834

05 1600 0104

05-SLO-101 SHOPP:  Bridge / 2017-18 4 Months

2387 $2,442 October 2018

1C370 $846

05 1200 0135

05-SCR-9 SHOPP:  Collision / 2017-18 4 Months

2418 $7,658 October 2018

1C650 $1,687

05 1200 0185

In Castle Rock State Park, from 5 miles south to 3.3 miles south of Route 35. Construct centerline rumble strips, widen shoulders, and 

replace guardrail and super elevation corrections.

Additional time is needed to process mandatory and advisory design exceptions, including evaluations and documentation of non-

standard features. Also in April 2018, right of way certification risk elevated due to PG&E notification that utility relocation plans 

may not be completed in time to achieve RTL status.

Storm damage has delayed exploratory drilling. In March 2018, Geotechnical report recommendation determined that a revised 

sheetpile design for bridge pier construction is needed. Additional time is needed to finalize design. The Department is accelerating 

PS&E phase to minimize impact to schedule.

In and near King City, at the Salinas River Bridge No 44- 32.  Bridge seismic retrofit and bridge rail replacement.

In March 2018, the Department realized additional time is needed and extensive plan revisions began to ensure this project will be 

combined with EA 1F750 and EA 1H620 for construction (EA 05-1F75U) and that the bid package will be biddable and reduce the 

risk for conflicts and claims.

Near King City, from 0.3 mile south of Jolon Undercrossing to Teague Avenue.  Install median barrier, widen inside shoulders and 

include rumble strip.

In March 2018, the Department realized additional time is needed and extensive plan revisions began to ensure this project will be 

combined with EA 1C960 and EA 1C960 for construction (EA 05-1F75U) and that the bid package will be biddable and reduce the 

risk for conflicts and claims.

In Pismo Beach, at Pismo Creek Bridge No. 49-0015K.  Scour prevention.

20
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05-SCR-17 SHOPP:  Collision / 2017-18 4 Months

2422 $5,713 October 2018

1C670 $1,413

05 1200 0194

06-FRE-99 SHOPP:  ZEV / 2017-18 9 Months

6875 $4,000 March 2019

0V910 $600

06 1700 0062

07-LA-1 SHOPP:  Collision / 2017-18 4 Months

4159 $6,100 October 2018

27510 $1,095

07 0000 0519

Near the city of Santa Cruz, from southbound exit ramp to Route 1 to entrance ramp from Pasatiempo Drive.   Widen shoulder and 

construct retaining wall.

Due to backlog in exploratory drilling because of excessive storm damage, geotechnical design work did not finish until late 

November 2017. As a result, additional time is needed to redesign the retaining wall that was at 65% design.

In Fresno and Tulare Counties at various locations; also in Kern County on Route 5 at various locations. Transportation infrastructure 

improvement for zero-emission vehicle charging.

Additional time is needed for a single notification to the Joint Legislative Budget Committee (JLBC) for all projects that have 

completed the preconstruction phases.

In the city of Los Angeles (Pacific Palisades), from north of Temescal Canyon Road to Bay Club Drive.  Construct shoulders and 

upgrade guardrail.

In November 2017, it was recoginized that additional time is needed to obtain the California Coastal Commission (CCC) permit, 

including acquiring an Order of Possession (OP) which was obtained April 05, 2018. The CCC hearing is scheduled for June 2018.

22
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08-SBD-10 SHOPP:  Bridge / 2017-18 8 Months

0133N $23,171 February 2019

0Q910 $3,660

08 0002 0580

08-SBD-60 SHOPP:  Bridge / 2017-18 8 Months

0033E $20,472 February 2019

0F030 $4,253

08 0002 0358

08-SBD-210 SHOPP:  Roadway / 2017-18 12 Months

3009F $33,696 June 2019

1J060 $5,050

08 1700 0193

In Colton, between Mt. Vernon Avenue and Routes 10/215 Junction at Santa Ana River (Bridge No. 54-0292L/R and 54-0292G).  

Seismic retrofit.

Initial request for Army Corp 408 Permit in November 2016 has been delayed due to Army Corp funding issues that the Department 

was notified of in August 2017. The Department made steps to mitigate delays by funding an expedited review of a 408 permit to 

gather geotechnical data and the Department proceeded with structure risk design to minimize schedule delays. In April 2018, the 

Department submitted the 408 Permit for construction to the County of San Bernardino to acquire a County of San Bernardino Flood 

Control permit. With an estimated seven to eight months to aquire permit.

In Chino, at Pipeline Avenue Overcrossing (OC) No. 54-0744, Monte Vista Avenue OC No. 54-0746, and Benson Avenue OC No. 54-

0748.  Replace bridges.

Upon completion of PA&ED in February 2017, the Department began coordinating with utility companies. In November 2017, seven 

of eight utility companies were non-responsive with failure to submit relocation plans. At this time, the Department anticipates receipt 

of plan submittals in three to six months.

  In Highland and Redland, from Sterling Avenue to Lugonia Avenue. Rehabilitate existing lanes, shoulders and auxiliary lanes by 

  grinding rigid pavement/slab replacement, remove flexible pavement and construct Continuously Reinforced Concrete Pavement 

  (CRCP). This is a Financial Contribution Only (FCO) to SBCTA to be included in the Lane Addition Project EA 0C70U.

In February 2018, the Department executed a coop agreement for San Bernardino County Transporation Authority (SBCTA) to 

incorporate rehabilitation pavement work into SBCTA oversight Lane Addition Project EA 0C70U. Additional time needed to revise 

design package, develop staging plans, and conduct an environmental revalidation.

25
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09-INY-395 SHOPP:  ZEV / 2017-18 9 Months

2643 $0 March 2019

37270 $0

09 1700 0054

10-MER-5 SHOPP:  Collision / 2017-18 20 Months

3008 $2,271 February 2020

0W620 $827

10 1200 0020

10-STA-5 SHOPP:  Roadside / 2017-18 4 Months

3144 $5,477 October 2018

1C270 $2,871

10 1400 0097

10-STA-5 SHOPP:  ZEV / 2017-18 9 Months

3209B $1,070 March 2019

1G722 $201

10 1800 0068

Additional time is needed for a single notification to the Joint Legislative Budget Committee (JLBC) for all projects that have 

completed the preconstruction phases.

In Inyo and Mono Counties at various locations; also in Kern County on Route 58. Transportation infrastructure improvement for zero-

emission vehicle charging.

Near Firebaugh, at the John "Chuck" Erreca Safety Roadside Rest Area (SRRA).  Upgrade water and wastewater system.

In early January 2018, the Department recognized it was in the best interest of the traveling public to avoid construction conflicts with 

the adjacent Westley SRRA project. Both these projects require a full facility closure. The allocation extension would avoid a 200-

mile disruption in service to the traveling public for safety roadside rest area facilities.

Near Westley, at the Westley Safety Roadside Rest Area (SRRA).  Replace SRRA buildings.

In May 2018, the Department approved this project to be combined with EA 10-0W630 for construction. Additional time is needed to 

finalize bid documents and to conduct contractor outreach to prospective bidders. A similar central region project has demonstrated to 

the Department that an extensive multi-disciplinary outreach is needed. The similar project has advertised twice due to an inablility to 

find a responsive and responsible bidder. 

At Northbound (NB) and Southbound (SB) Westley Safety Roadside Rest Area (SRRA). Transportation infrastructure improvement 

for zero-emission vehicle charging.

Additional time is needed for a single notification to the Joint Legislative Budget Committee (JLBC) for all projects that have 

completed the preconstruction phases.

30

31

28

29



Reference No.:  2.8a.(3)

June 27-28, 2018

Attachment 1

10 of 10

Dist-Co-Rte Program / Year Number of Months Requested

PPNO CONST Extended Deadline

EA CON ENG

Project ID

Project Description

Reason for Delay 

Time Extension/Waiver - Project Construction Allocation Deadline

Project No.

11-SD-5 SHOPP:  Mobility / 2017-18 7 Months

1137 $6,403 January 2019

42010 $1,630

11 1500 0047

11-SD-5 SHOPP:  Culverts / 2017-18 4 Months

1192 $9,360 October 2018

42260 $2,675

11 1500 0183

In March 2017, it was discovered that the San Diego Association of Government project, Midcoast Light Rail Transit, needed to 

makes changes in staged construction, including temporary barrier rail and a new temporary bike path. In the best interest of the local 

bicycle community and to minimize construction conflicts, a construction allocation extension is being requested.

In San Diego County, from 0.3 mile north of Lomas Santa Fe Drive Undercrossing to 0.2 mile north of Agua Hedionda Lagoon 

Bridge.  Rehabilitate culverts.  The project will be combined with I-5 NCC HOV Extension Phase 1 11-2T210, PPNO 0615C (STIP) 

for construction.

In Novermber 2017, it was determined that this project would be better served if combined for construction with STIP project EA 

2T210. Pending program change request approval, the combined project is scheduled to begin Fall 2018. In May 2018, the Route 5 

STIP project became fully programmed, so the combined CGMC (Construction Manager/General Contractor) project will need 

additional time for contract negotiations and environmental reevaluation.

In the city of San Diego, from Route 52 to Gilman Drive.  Construct auxiliary lane.

32
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Project No. District County Route Post Miles EA PPNO Project ID Prog Code Months Extended Deadline

01 01 Del Norte 199 33.4 0C470 1094 01 1200 0287 201.235 02 August 2018

02 01 Humboldt 101 102.9/105.2 0C440 2365 01 1200 0284 201.235 02 August 2018

03 01 Lake 175 R25.0/27.5 0A040 3080 01 0002 0013 201.010 02 August 2018

04 02 Siskiyou 263 57.1 2E480 3424 02 0000 0586 201.110 02 August 2018

05 04 Alameda 123 2.8 1J700 0481X 04 1400 0329 201.010 02 August 2018

06 04 Alameda 238 R14.5/16.7 2J670 1482N 04 1400 0544 201.010 02 August 2018

07 04 Alameda 238 R14.6 4H080 0448E 04 1300 0097 201.119 02 August 2018

08 04 Alameda 580 R30.8/R41.5 27010 0135A 04 1200 0131 201.121 02 August 2018

09 04 Alameda 880 28.5/29.0 1A683 0044Q 04 1200 0335 201.120 02 August 2018

10 04 Alameda Var 0 1J370 0488M 04 1400 0250 201.010 02 August 2018

11 04 Contra Costa 4 12.9/R14.4 2J001 1480Z 04 1800 0182 201.010 02 August 2018

12 04 Contra Costa 4 R16.4/R20.7 2J000 1480F 04 1400 0412 201.010 02 August 2018

13 04 Contra Costa 4 48.1/48.3 2J590 1484C 04 1400 0535 201.131 02 August 2018

14 04 Contra Costa 680 R11.0/R12.0 0J380 0482S 04 1300 0462 201.131 02 August 2018

15 04 Contra Costa 680 13.9/22.7 0K840 1496B 04 1600 0148 201.010 02 August 2018

16 04 Marin 1 0.3 2J560 1485J 04 1400 0529 201.131 02 August 2018

17 04 Marin 101 4.7/5.6 4H980 0820K 04 1300 0351 201.010 02 August 2018

18 04 Marin 101 10.6/10.9 4G820 0350H 04 1300 0049 201.110 02 August 2018

19 04 Napa 128 R7.4 1G430 0587H 04 1200 0126 201.111 02 August 2018

20 04 San Mateo 1 0.3 0J210 0482K 04 1300 0444 201.131 02 August 2018

21 04 San Mateo 92 6.0 0J140 0482D 04 1300 0437 201.131 02 August 2018

22 04 San Mateo Var 0 3J900 1489C 04 1500 0222 201.010 02 August 2018

23 04 Santa Clara 82 R10.4/14.4 4J281 1490C 04 1700 0519 201.121 02 August 2018

24 04 Solano 12 19.2 4G560 8060A 04 1200 0504 201.010 02 August 2018

25 04 Sonoma 1 24.3/24.4 2J540 1485P 04 1400 0527 201.131 02 August 2018

26 04 Sonoma 37 0.3 2J500 1487C 04 1400 0523 201.131 02 August 2018

27 04 Sonoma 116 31.0/31.3 4G380 0817Q 04 1200 0463 201.010 02 August 2018

28 05 Monterey 1 58.3/59.8 1A000 2313 05 0002 0284 201.015 02 August 2018

29 05 Monterey 68 1.6/L4.0 1C250 2378 05 1200 0107 201.015 02 August 2018

30 05 Monterey 101 87.3/R91.5 1C890 2474 05 1300 0009 201.122 02 August 2018

31 05 San Benito 25 25.9/26.3 1C260 2379 05 1200 0108 201.015 02 August 2018

32 05 San Benito 25 R49.9/R52.2 1F430 2514 05 1300 0151 201.015 02 August 2018

33 05 Santa Cruz 17 6.0/12.6 1F760 2538 05 1400 0051 201.121 02 August 2018

34 05 Santa Cruz 152 1.3/R2.0 1E020 2464 05 1300 0025 201.378 02 August 2018

35 06 Kern 14 L16.7 0T301 6814 06 1600 0183 201.352 02 August 2018

36 06 Kern Var 0 0U940 6878 06 1600 0133 201.131 02 August 2018

37 06 Madera Var 0 0U950 6870 06 1600 0134 201.131 02 August 2018

38 07 Los Angeles 2 14.8/R22.6 34060 5245 07 1700 0174 201.315 02 August 2018

39 07 Los Angeles 5 R75.0/R81.8 31260 4836 07 1500 0067 201.335 02 August 2018

40 07 Los Angeles 5 R81.8/R87.8 31250 4835 07 1500 0065 201.335 02 August 2018

41 07 Los Angeles 10 2.1/18.4 30150 4700 07 1400 0020 201.121 02 August 2018

42 07 Los Angeles 14 35.0/R53.5 31280 4838 07 1500 0069 201.335 02 August 2018

Request

Time Extension/Waiver - Project Construction Allocation Deadline

REPLACEMENT ITEM
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Project No. District County Route Post Miles EA PPNO Project ID Prog Code Months Extended Deadline

Request

Time Extension/Waiver - Project Construction Allocation Deadline

43 07 Los Angeles 60 R3.2/11.8 30110 4699 07 1400 0009 201.122 02 August 2018

44 07 Los Angeles 110 25.5 30570 4730 07 1400 0105 201.119 02 August 2018

45 07 Ventura 23 0.0/R3.3 30350 4698 07 1400 0007 201.121 02 August 2018

46 07 Ventura 101 30.2/31.4 29540 4710 07 1300 0018 201.235 02 August 2018

47 07 Ventura 126 1.0/R8.2 31220 4832 07 1500 0066 201.335 02 August 2018

48 08 Riverside 10 R3.2/R5.3 1F920 3002T 08 1500 0059 201.315 02 August 2018

49 08 Riverside 10 6.8/9.6 1C210 0005U 08 1200 0305 201.235 02 August 2018

50 08 Riverside 10 8.2/R25.1 1C380 0007N 08 1200 0303 201.122 02 August 2018

51 08 Riverside 74 11.8/14.4 0R310 0050M 08 1200 0057 201.378 02 August 2018

52 08 Riverside 74 28.1/37.5 0N670 0056H 08 0000 0536 201.010 02 August 2018

53 08 Riverside 74 37.7/44.7 1E460 3001J 08 1400 0026 201.010 02 August 2018

54 08 Riverside 111 47.3/55.3 0R301 0105C 08 1700 0223 201.378 02 August 2018

55 08 San Bernardino 10 R21.6/R23.6 1C330 3001T 08 1200 0282 201.235 02 August 2018

56 08 San Bernardino 10 R21.6/R23.6 1F440 3002P 08 1400 0226 201.210 02 August 2018

57 08 San Bernardino 18 99.4/100.9 0Q120 0191J 08 0002 0125 201.010 02 August 2018

58 08 San Bernardino 18 101.5/115.9 0P390 0191G 08 0000 1025 201.010 02 August 2018

59 08 San Bernardino 60 R4.6/R10.0 0Q75U 0224N 08 1700 0114 201.122 02 August 2018

60 08 San Bernardino 62 41.0/41.5 1E610 0225K 08 1400 0055 201.010 02 August 2018

61 08 San Bernardino 95 65.4/66.0 1E582 3994Y 08 1600 0073 201.010 02 August 2018

62 08 San Bernardino 127 28.0/R28.5 1E550 0216N 08 1400 0049 201.010 02 August 2018

63 08 San Bernardino 142 0.0/5.8 1E850 0241C 08 1400 0114 201.121 02 August 2018

64 08 San Bernardino 215 14.8 1E810 3002K 08 1400 0107 201.321 02 August 2018

65 08 San Bernardino 247 39.5/40.0 1E560 0253M 08 1400 0050 201.010 02 August 2018

66 08 San Bernardino 330 32.5/33.7 38852 0256C 08 1200 0124 201.112 02 August 2018

67 08 San Bernardino 395 35.5/39.1 0N972 0358P 08 1500 0102 201.010 02 August 2018

68 09 Inyo 190 69.2/69.8 35320 0610 09 1200 0007 201.015 02 August 2018

69 09 Inyo 395 54.6/57.4 36590 0657 09 1500 0042 201.121 02 August 2018

70 10 Merced 59 16.0/16.2 1E350 3164 10 1500 0106 201.010 02 August 2018

71 10 San Joaquin 99 0.0 0L020 0321 10 1300 0053 201.110 02 August 2018

72 10 San Joaquin Var 0 0P550 0338 10 1200 0055 201.113 02 August 2018

73 10 Stanislaus 99 R18.0/R19.7 0X56Y 3011Y 10 1600 0147 201.010 02 August 2018

74 10 Stanislaus 99 R18.0/R21.2 0V110 3130 10 1400 0158 201.015 02 August 2018

75 10 Tuolumne 108 L0.0/L0.3 1C540 3114 10 1500 0029 201.010 02 August 2018

76 11 San Diego 52 3.8/5.1 41950 1176 11 1500 0036 201.121 02 August 2018

77 11 San Diego 94 29.6/29.8 41660 1163 11 1300 0090 201.010 02 August 2018

78 12 Orange 22 R3.9/R10.8 0M900 2941 12 1300 0017 201.010 02 August 2018

79 12 Orange 55 12.0/13.4 0N500 3573 12 1400 0053 201.235 02 August 2018

80 12 Orange 55 17.2 0P720 3575 12 1600 0007 201.010 02 August 2018

81 12 Orange 57 16.3/20.9 0M480 3799 12 1400 0042 201.378 02 August 2018

Note: Safety Program .010 projects will be allocated by the end of fiscal year and reported at the August 2018 CTC meeting.



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
To enhance California economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.8a.(5) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division  of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR LOCALLY 
ADMINISTERED ACTIVE TRANSPORTATION PROGRAM PROJECTS, 
PER ATP GUIDELINES  
WAIVER 17-25 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
allocation for 50 projects, totaling $49,092,000, programmed in the Active Transportation Program 
(ATP), for Fiscal Year (FY) 2017-18? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of allocation for 50 projects, totaling $49,092,000, programmed in the ATP, for FY 2017-18. 

BACKGROUND: 

These agencies will not be able to request an allocation for funds by the June 30, 2018, deadline.  
The attachment shows the details of the projects and the explanations for the delays.  The project 
sponsors are requesting extensions, and the regional planning agencies concur. 

Current ATP Guidelines, adopted by the Commission, stipulate that funds that are programmed for 
all components of local grant projects or for Department construction costs are available for 
allocation only until the end of the fiscal year identified in the ATP.  The Commission may approve 
a waiver to the timely use of funds deadline, one-time only, for up to 20 months.  

Attachment 

Tab 129
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

1 Hoopa Valley Tribe 
Humboldt County 
PPNO:  01-2440A 
Hoopa Valley Safe Routes to School 
Project 
 

$0 
$49 
$0 
$0 
$49 

 

20 Months 
02/29/2020 
Support, 20 Months 
State 

 

 The Hoopa Valley Tribe (Tribe) requests a 20-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) 
phase of the Hoopa Valley Safe Routes to School Project.  The Tribe experienced unexpected delays during the funds transfer agreement.  
 
The Tribe has developed an agreement to transfer funding to the Federal Highway Administration (FHWA) and the Bureau of Indian Affairs 
(BIA).  Although the Department and FHWA have reviewed the agreement, it cannot be finalized until the BIA has reviewed and approved the 
language.  The agreement is currently undergoing legal review by the BIA.  The Tribe requires additional time for BIA to complete their 
review and to finalize the agreement with all parties.  The Tribe received a 20-month extension request to their Project Approval and 
Environmental Documents phase of the project in June 2017 for similar reasons.  The Tribe is asking for 20 months to allow for finalizing the 
agreement and then transferring the funding.  This project has a concurrent Right of Way and Construction Non-Infrastructure Allocation time 
extension requests on this month’s Commission agenda. 
 
Therefore, the Tribe requests a 20-month time extension to allocate PS&E by February 29, 2020. 
 

2 Hoopa Valley Tribe 
Humboldt County 
PPNO:  01-2440A 
Hoopa Valley Safe Routes to School 
Project 
 

$0 
$0 
$5 
$0 
$5 

 

20 Months 
02/29/2020 
Support, 20 Months 
State 

 

 The Hoopa Valley Tribe (Tribe) requests a 20-month time extension to allocate funding for Right of Way (RW) phase of the Hoopa Valley 
Safe Routes to School Project.  The Tribe experienced unexpected delays during the funds transfer agreement.  
 
The Tribe has developed an agreement to transfer funding to the Federal Highway Administration (FHWA) and the Bureau of Indian Affairs 
(BIA).  Although the Department and FHWA have reviewed the agreement, it cannot be finalized until the BIA has reviewed and approved the 
language.  The agreement is currently undergoing legal review by the BIA.  The Tribe requires additional time for BIA to complete their 
review and to finalize the agreement with all parties.  The Tribe received a 20-month extension request to their Project Approval and 
Environmental Documents phase of the project in June 2017 for similar reasons.  The Tribe is asking for 20 months to allow for finalizing the 
agreement and then transferring the funding.  This project has concurrent Plans, Specifications & Estimates, and Construction Non-
Infrastructure Allocation time extension requests on this month’s Commission agenda. 
 
Therefore, the Tribe requests a 20-month time extension to allocate RW by February 29, 2020. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

3 Hoopa Valley Tribe 
Humboldt County 
PPNO:  01-2440B 
Hoopa Valley Safe Routes to School 
Program 
 

$0 
$0 
$0 
$43 
$43 

 

20 Months 
02/29/2020 
Support, 20 Months 
State 

 

 The Hoopa Valley Tribe (Tribe) requests a 20-month time extension to allocate funding for construction (CON) Non-Infrastructure phase of 
the Hoopa Valley Safe Routes to School Program.  The Tribe experienced unexpected delays during the funds transfer agreement.  
 
The Tribe has developed an agreement to transfer funding to the Federal Highway Administration (FHWA) and the Bureau of Indian Affairs 
(BIA).  Although the Department and FHWA have reviewed the agreement, it cannot be finalized until the BIA has reviewed and approved the 
language.  The agreement is currently undergoing legal review by the BIA.  The Tribe requires additional time for BIA to complete their 
review and to finalize the agreement with all parties.  The Tribe received a 20-month extension request to their Project Approval and 
Environmental Documents (PA&ED) phase of the project in June 2017 for similar reasons.  The Tribe is asking for 20 months to allow for 
finalizing the agreement and then transferring the funding.  This project has a concurrent Plans, Specifications & Estimates, and Right of Way 
Allocation time-extension request on this month’s Commission agenda. 
 
Therefore, the Tribe requests a 20-month time extension to allocate CON by February 29, 2020. 
 

4 City of Trinidad 
Humboldt County 
PPNO:  01-2442A 
Van Wycke Bicycle and Pedestrian 
Connectivity Project 
 

$0 
$73 
$0 
$0 
$73 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The City of Trinidad (City) requests a 12-month time extension to allocate funding for Plans, Specifications and Estimate (PS&E) of the Van 
Wycke Bicycle and Pedestrian Connectivity Project.  The City experienced unexpected delays during environmental. 
 
The City received their PA&ED allocation in August 2016.  During PA&ED, the City received an unanticipated amount of interest in this 
project by the public, Tribes and permitting agencies which resulted in the need for additional consultation and public outreach.  After several 
community meetings that generated minor changes to the project, the City submitted a scope change request to the Department in December 
2016.  The scope change was approved by the Commission in February 2017.  This minor change in scope resulted in a delay of 6 months.  In 
December 2016 through January 2017, the entire State suffered a series of powerful storms resulting in a State and Federally declared disaster 
within in City.  The storms damaged the bluff and parking areas within the project site near the Memorial Lighthouse that ultimately had to be 
relocated.  The Yurok Tribe raised significant new cultural-resource issues during the response to the storm damage in government to 
government meetings in January 2018.  The emergency permitting, implementation of modifications to the parking area, relocation of the 
adjacent Memorial Lighthouse and additional cultural resource studies have affected the CEQA process.  The total delay to the project is 12 
months.  The City has since commenced CEQA clearance and the completing of the cultural resources and biological surveys are expected by 
August 2018; and CEQA clearance by June 2019.  This project has a concurrent RW Allocation time-extension request on this month’s 
Commission agenda. 
 
Therefore, the City requests a 12-month time extension to allocate PS&E by June 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

5 City of Trinidad 
Humboldt County 
PPNO:  01-2442A 
Van Wycke Bicycle and Pedestrian 
Connectivity Project 
 

$0 
$0 
$75 
$0 
$75 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The City of Trinidad (City) requests a 12-month time extension to allocate funding for the Right of Way (RW) phase of the Van Wycke 
Bicycle and Pedestrian Connectivity Project.  The City experienced unexpected delays during environmental. 
 
The City received their Project Approval and Environmental Document allocation in August 2016.  The City received an unanticipated amount 
of interest by the public, Tribes and permitting agencies resulting in the need for additional consultation and public outreach.  After several 
community meetings that generated minor changes to the project, the City submitted a scope change request to the Department in December 
2016.  The scope change was approved in February 2017.  The minor change in scope resulted in a delay of 6 months.  The entire State 
suffered a series of powerful storms starting in December 2016 through January 2017, resulting in a State and Federally declared disaster.  The 
storms damaged the bluff and parking areas within the project site near the Memorial Lighthouse that ultimately had to be relocated.  The 
Yurok Tribe raised significant new cultural-resource issues during the response to the storm damage in government to government meetings in 
January 2018.  The emergency permitting, implementation of modifications to the parking area, relocation of the adjacent Memorial 
Lighthouse and additional cultural resource studies have affected the CEQA process.  This has resulted in a total delay to the project of 12 
months.  The City has since commenced CEQA clearance with cultural resources and biological surveys expected by August 2018; and CEQA 
clearance by June 2019.  This project has a concurrent Plans, Specifications & Estimates Allocation time-extension request also on this 
month’s Commission agenda. 
 
Therefore, the City requests a 12-month time extension to allocate RW by June 30, 2019. 
 

6 Humboldt County 
Humboldt County 
PPNO:  01-2445A 
Manila Moves Campaign and Shared 
Use Path project 
 

$0 
$160 
$0 
$0 
$160 

 

9 Months 
03/31/2019 
Support, 9 Months 
SU&R 

 

 Humboldt County (County) requests a nine-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) phase 
of the Manila Moves Campaign and Shared Use Path project.  The County experienced unexpected delays during environmental phase. 
 
The County received its PA&ED allocation in December 2016 and procured a consultant in June 2017.  The project proposes to build a shared-
use pathway adjacent to State Route 255 and within State RW.  After the kick-off and a series of project development team (PDT) meetings 
with the Department, design modifications were realized due to safety concerns, primarily with the proximity of the pathway with the clear 
recovery zone of the vehicular lanes.  As a result, the County had to revise its preliminary design, and receive concurrence on the alignment 
and project elements from the Department before NEPA and CEQA documentation can be completed.  The project has unavoidable impacts 
on wetlands and, therefore, has a need for compensatory mitigation.  The preliminary design did include the creation of wetlands within the 
project limits to offset impacts.  However, the Department is currently reviewing the proposed on-site wetlands proposal and has yet to provide 
concurrence.  The cumulative effect from these issues has delayed the project by nine months.  The County anticipates completing CEQA and 
NEPA by December 2018 and requesting PS&E by March 2019.  This project has a concurrent Right of Way Allocation time-extension 
request also on this month’s Commission agenda also on this month’s Commission agenda. 
 
Therefore, the County requests a nine-month time extension to allocate PS&E by March 31, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

7 Humboldt County 
Humboldt County 
PPNO:  01-2445A 
Manila Moves Campaign and Shared 
Use Path project 
 

$0 
$0 
$50 
$0 
$50 

 

9 Months 
03/31/2019 
Support, 9 Months 
SU&R 

 

 Humboldt County (County) requests a nine-month time extension to allocate funding for the Right of Way (RW) phase of the Manila Moves 
Campaign and Shared Use Path project.  The County experienced unexpected delays during environmental. 
 
The County received its PA&ED allocation in December 2016 and procured a consultant in June 2017.  The project proposes to build a shared-
use pathway adjacent to State Route 255 and within State RW.  After the kick-off and a series of project development team (PDT) meetings 
with the Department, design modifications were realized due to safety concerns, primarily with the proximity of the pathway within the clear 
recovery zone of the vehicular lanes.  As a result, the County had to revise its preliminary design, and receive concurrence on the alignment 
and project elements from the Department before NEPA and CEQA documentation can be completed.  The project has unavoidable impacts 
on wetlands and, therefore, a need for compensatory mitigation.  The preliminary design did include the creation of wetlands within the project 
limits to offset impacts.  However the Department is currently reviewing the proposed on-site wetlands proposal but has yet to provide 
concurrence.  The cumulative effect from these issues has delayed the project by nine months.  The County anticipates completing CEQA and 
NEPA by December 2018 and requesting RW by March 2019.  This project has a concurrent PS&E Allocation time-extension request also on 
this month’s Commission agenda. 
 
Therefore, the County requests a nine-month time extension to allocate RW by March 31, 2019. 
 

8 Lake County 
Lake County 
PPNO:  01-3111 
Upper Lake Pedestrian Improvements 
project 
 

$0 
$0 
$0 
$416 
$416 

 

7 Months 
01/30/2019 
Support, 7 Months 
SU&R 

 

 Lake County (County) requests a seven-month time extension to allocate funding for the construction (CON) phase of the Upper Lake 
Pedestrian Improvements project.  The County experienced unexpected delays during the Right of Way (RW) phase of the project. 
 
The County received its PS&E and RW funding in June 2017.  Upon receiving the funds, the County proceeded to conduct a topographic 
survey to collect data of existing facilities and to locate property lines.  The County originally anticipated that the property lines were near or 
relatively close to the roadway, however, after review of town maps and legal property descriptions, the property lines were found to be five 
feet into the roadway which is where the new sidewalk is to be constructed.  The County re-evaluated the project and determined needed to 
acquire fee from two parcels.  The County has prepared plats and legal descriptions for the right of way takes and obtained title reports.  The 
County will need additional time to complete the acquisition of the RW required to build the proposed improvements.  The County anticipates 
RW certification by January 2019, delaying the CON allocation by seven months.  
 
Therefore, the County requests a seven-month time extension to allocate CON by January 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

9 City of Ukiah 
Mendocino County 
PPNO:  01-4633 
Northwestern Pacific Rail Trail Phase II 
project 
 

$0 
$0 
$0 
$1,484 
$1,484 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The City of Ukiah (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Northwestern Pacific 
Rail Trail Phase II project.  The City experienced unexpected delays during the design phase of the project. 
 
The City received its PS&E allocation in March 2017 and began design work.  Due to the proximity of the project to railroad facilities, the 
City anticipated extensive coordination with and a plan review by the North Coast Railroad Authority (NCRA) and the California Public 
Utilities Commission (CPUC).  The City has submitted 60 percent of their draft plans for review and are waiting for comments from NCRA 
and CPUC.  However, the project has been further delayed due to a Department of Fish & Wildlife (DFW) review that was not planned for in 
the original schedule.  Project design and coordination work began in October 2017 with these agencies and after months of coordination with 
DFW, the City submitted the application in May 2018 to DFW and anticipates DFW to conclude its review by December 2018.  However, 
depending on comments received from NCRA and CPUC, further delays may result if draft plans need to be revised and resubmitted.  The 
City is requesting a total of 12 months to account for the delay, complete design, certify Right of Way and allocate construction funds by June 
2019. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
 

10 City of Redding 
Shasta County 
PPNO:  02-2578 
Diestelhorst to Downtown Non-
Motorized Improvement Project 
 

$0 
$316 
$0 
$0 
$316 

 

9 Months 
03/31/2019 
Support, 9 Months 
SUR 

 

 The City of Redding (City) requests a nine-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) phase 
of the Diestelhorst to Downtown Non-Motorized Improvement Project.  The City experienced unexpected delays during the environmental 
phase of the project. 
 
The City received its PA&ED allocation in June 2016 and utilized a consultant to perform the environmental work; specifically to complete 
Section 106 of the National Historic Preservation Act.  The consultant used two archeologist to perform the work.  However, one archeologist 
left the firm in August of 2017 and the second left shortly thereafter, leaving the consultant short staffed.  Further complicating the 
environmental work, the consultant firm originally hired by the City was bought out by Stantec, another consultant firm.  This led to further 
delays due to the implementation of new company policies and procedures.  Furthermore, Stantec did not have qualified staff to perform the 
work and consequently relied on sub-contractors to complete the Section 106 studies.  This has resulted in a delay of nine months.  In an effort 
to expedite the project, the City has requested frequent progress updates to push the consultant to complete the required studies.  To date, the 
Native American consultation letters have been sent, a draft Historic Records Evaluation Report has been delivered to the Department and a 
draft Archeological Survey Report is anticipated in May 2018.  These reports require all comments to be addressed by the City prior to final 
review and approval by the Department and the State Historic Preservation Office.  Although the Section 106 studies have been delayed, the 
City has made significant progress on the biological studies.  The Jurisdictional Delineation and Biological Assessment have been completed; 
and the Section 7 consultation is underway with the US Fish and Wildlife Service, with completion anticipated in June 2018.  The City 
anticipates approval of all studies and assessments, and requesting Plans, Specifications & Estimate allocation by March 2019.  This project 
has a concurrent Right of Way Allocation time extension also on this month’s Commission agenda.  
 
Therefore, the City requests a nine-month time extension to allocate PS&E by March 31, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

11 City of Redding 
Shasta County 
PPNO:  02-2578 
Diestelhorst to Downtown Non-
Motorized Improvement Project 
 

$0 
$0 
$40 
$0 
$40 

 

9 Months 
03/31/2019 
Support, 9 Months 
SUR 

 

 The City of Redding (City) requests a nine-month time extension to allocate funding for the Right of Way (RW) phase of the Diestelhorst to 
Downtown Non-Motorized Improvement Project.  The City experienced unexpected delays during the environmental phase of the project. 
 
The City received their PA&E allocation in June 2016 and utilized a consultant to perform the environmental work, specifically to complete 
Section 106 of the National Historic Preservation Act.  The consultant used two archeologist to perform the work.  However, one archeologist 
left the firm in August of 2017 and the second left shortly thereafter, leaving the consultant short staffed.  Further complicating the 
environmental work, the consultant firm originally hired by the City was bought out by Stantec, another consultant firm.   This led to further 
delays due to the implementation of new company policies and procedures.  Furthermore, Stantec did not have qualified staff to perform the 
work and consequently relied on sub-contractors to complete the Section 106 studies.  This has resulted in a delay of nine months.  In an effort 
to expedite the project, the City has requested frequent progress updates to push the consultant to complete the required studies.  To date, the 
Native American consultation letters have been sent, a draft Historic Records Evaluation Report has been delivered to the Department and a 
draft Archeological Survey Report is anticipated in May 2018.  These reports require all comments to be addressed prior to final review and 
approval by the Department and the State Historic Preservation Office.  Although the Section 106 studies have been delayed, the City has 
made significant progress on the biological studies.  The Jurisdictional Delineation and Biological Assessment have been completed and the 
Section 7 consultation is underway with the US Fish and Wildlife Service, with completion anticipated in June 2018.  The City anticipates 
approval of all studies and assessments, and requesting Right of Way allocation by March 2019.  This project has a concurrent PS&E time 
extension also on this month’s Commission agenda.  
 
Therefore, the City requests a nine-month time extension to allocate RW by March 31, 2019. 
 

12 City of South Lake Tahoe 
El Dorado County 
PPNO:  03-1223 
Sierra Boulevard Bicycle and Pedestrian 
Trail Project 
 

$0 
$0 
$0 
$2,900 
$2,900 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The City of South Lake Tahoe (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Sierra 
Boulevard Bicycle and Pedestrian project.  The City experienced unexpected delays during the environmental phase of the project.  
 
The project was programmed for the CON phase only.  The City has been working on the environmental clearance and anticipated completion 
by the winter of 2017.  However, during the NEPA process, an additional cultural-resource site investigation report and aerially- deposited 
lead soils testing report were required.  These reports were not anticipated by the City and have delayed the completion of the environmental 
clearance by six months.  Consequently, the delay in the environmental phase has postponed the start of Right of Way (RW) and the utility 
relocation work required prior to right of way certification.  The City will need additional time to obtain RW certification once the NEPA 
clearance is achieved.  The City anticipates requesting CON allocation by June 2019. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

13 Placer County 
Placer County 
PPNO:  03-1528 
Placer County West Shore Highway 
Crossing Improvements project 
 

$0 
$88 
$0 
$0 
$88 

 

3 Months 
09/30/2018 
Support, 3 Months 
MPO 

 

 Placer County (County) requests a three-month time extension to allocate funding for the Plans, Specific and Estimates (PS&E) phase of the 
Placer County West Shore Highway Crossing Improvements project.  The County experienced unexpected delays in completing the 
environmental phase. 
 
The County received its PA&ED allocation in May 2018.  The City originally anticipated CEQA clearance within two months of the 
allocation; however, the County was unable to receive clearance prior to the June 2018 meeting.  The County has been working on CEQA and 
anticipates clearance by July 2018, and requesting the allocation at the August 2018 meeting.  To allow for any unexpected delay, the County 
is requesting an additional month.   
 
Therefore, the County requests a three-month time extension to allocate PS&E by September 30, 2018. 
 

14 Sacramento County 
Sacramento County 
PPNO:  03-1695 
Folsom Boulevard Complete Street 
Improvements, Phase 1 project 
 

$0 
$532 
$0 
$0 
$532 

 

6 Months 
12/31/2018 
Support, 6 Months 
State 

 

 Sacramento County (County) requests a six-month time extension to allocate funding for the Plans, Specific and Estimates (PS&E) phase of 
the Folsom Boulevard Complete Street Improvements, Phase 1 project.  The County experienced unexpected delays during the environmental 
phase of the project. 
 
The County, in performing CEQA related work, has experienced delays and needs further coordination with the local Native American Tribe 
(Tribe).  The County has been working with the Tribe in completing the AB52 consultation for the Environmental Site Assessment for 
hazardous materials and testing for aerially deposited lead.  However, coordination has taken longer than anticipated.  The County expects 
completing CEQA by December 31, 2018 and requesting the PS&E allocation in time for the December 2018 meeting.  
 
Therefore, the County requests a six-month time extension to allocate PS&E by December 31, 2018. 
 

15 City of Davis 
Yolo County 
PPNO:  03-1924 
Providing Safe Passage: Connecting 
Montgomery Elementary and Olive 
Drive project 
 

$0 
$380 
$0 
$0 
$380 

 

4 Months 
10/31/2018 
Support, 4 Months 
State 

 

 The City of Davis (City) requests a four-month time extension to allocate funding for the Plans, Specific and Estimates (PS&E) phase of the 
Providing Safe Passage: Connecting Montgomery Elementary and Olive Drive Project.  The City experienced unexpected delays during 
environmental phase of the project.  
 
The project was approved for programming in October 2017.  The City then procured a consultant in December 2017 to perform the 
environmental work.  The City held the kick-off meeting in early February 2018 and began the environmental clearing process.  The City 
submitted the Preliminary Environmental Study (PES) in early April 2018 and received PES approval in the same month.  However, the 
approved PES indicated the need for technical studies, not anticipated by the City.  Work on the technical studies has begun, however the City 
requires additional time to complete the studies and receive NEPA approval.  The City anticipates requesting the PS&E allocation by October 
2018. This project has a concurrent RW Allocation time extension request also on this month’s Commission agenda. 
 
Therefore, the City requests a four-month time extension to allocate PS&E by October 31, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

16 City of Davis 
Yolo County 
PPNO:  03-1924 
Providing Safe Passage: Connecting 
Montgomery Elementary and Olive 
Drive project 
 

$0 
$0 
$32 
$0 
$32 

 

4 Months 
10/31/2018 
Support, 4 Months 
State 

 

 The City of Davis (City) requests a four-month time extension to allocate funding for the Right of Way (RW) phase of the Providing Safe 
Passage: Connecting Montgomery Elementary and Olive Drive Project.  The City experienced unexpected delays during environmental phase 
of the project.  
 
The project was approved for programming in October 2017.  The City then procured a consultant in December 2017 to perform the 
environmental work.  The City held the kick-off meeting in early February 2018 and began the environmental clearing process.  The City 
submitted the Preliminary Environmental Study (PES) in early April 2018 and received PES approval in the same month.  The approved PES 
indicated the need for technical studies, not anticipated by the City.  Work on the technical studies has begun, however the City requires 
additional time to complete the studies and receive NEPA approval.  The City anticipates requesting the PS&E allocation by October 2018. 
This project has a concurrent PS&E Allocation time extension request also on this month’s Commission agenda. 
 
Therefore, the City requests a four-month time extension to allocate RW by October 31, 2018. 
 

17 City of Richmond 
Contra Costa County 
PPNO:  04-2122G 
The Yellow Brick Road in Richmond’s 
Iron Triangle Neighborhood project 
 

$0 
$0 
$0 
$5,277 
$5,277 

 

20 Months 
02/29/2020 
Support, 20 Months 
State 

 

 The City of Richmond (City) requests a 20-month time extension to allocate funding for the construction (CON) phase of the Yellow Brick 
Road in Richmond’s Iron Triangle Neighborhood project.  The City experienced unexpected delays during design of the project. 
 
In March 2018, the City’s design consultant submitted a 90 percent design and the CON cost estimate for the project has since increased by 
sixty-five percent.  The City currently has no local funding available to cover this in the anticipated cost increase.  The City is pursuing 
supplemental funding; however, additional time is required to complete this process.  The City is also pursuing additional grant funds from 
regional and state agencies, all of which are competitive, and require a considerable effort and time.  Concurrent with the search of additional 
funding, the City has also begun reviewing the project elements for conformance to original scope of work to help identify opportunities to 
reduce construction costs.  
 
Therefore, the City is requesting a 20-month extension to allow for the pursuit of additional funding and allocate CON by February 29, 2020. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

18 San Francisco Municipal Transportation 
Agency 
San Francisco County 
PPNO:  04-2319 
Geneva Avenue Pedestrian and Bicycle 
Safety Improvement Project 
 

$0 
$0 
$0 
$2,350 
$2,350 

 

20 Months 
02/29/2020 
Support, 20 Months 
State 

 

 The San Francisco Municipal Transportation Agency (SFMTA) requests a 20-month time extension to allocate funding for the construction 
(CON) phase of the Geneva Avenue Pedestrian and Bicycle Safety Improvement Project.  SMFTA experienced unexpected delays from 
community and business input. 
 
The project scope and schedule, as proposed in the original application, is being revised in response to community and local business input 
received after the 2017 Cycle 3-Augmentation application was submitted.  SFMTA needs additional time to evaluate all public and business 
input to ensure a successful project that works best for the local community.  Revisions for a proposed change to the current scope of work will 
require prior approval from the Commission.  In addition, the schedule associated with the proposed revised work is later than what it would 
have been had the project been delivered with the initial Cycle 3 scoped project in approved application.  This is because the plans for the 
revised improvements are in a much earlier stage of development than the plans for the original project scope.   
 
Therefore, SMFTA is requesting a 20-month extension to allocate CON by February 29, 2020. 
 

19 Santa Barbara County Association of 
Governments 
Santa Barbara County 
PPNO:  05-2747 
Rincon Multi-Use Trail project 
 

$0 
$322 
$0 
$0 
$322 

 

10 Months 
04/30/2019 
Support, 10 Months 
SU&R 

 

 The Santa Barbara Association of Government (SBCAG) requests a 10-month time extension to allocate funding for the Plans, Specifications 
and Estimates (PS&E) phase of the Rincon Multi-Use Trail project.  SBCAG experienced unexpected project delays due to environmental 
issue and railroad involvement.  
 
The SBCAG has been working on environmental clearance on this project since 2015.  SBCAG worked with the City of Carpentaria (City) 
and obtained a Coastal Development Permit (CDP) in May 2015.  However, the project saddles two jurisdictions and requires a CDP from the 
County of Santa Barbara (County) as well.  The County required a few CEQA-related technical studies be redone to satisfy County CDP 
requirements, delaying the project by four months.  The project was delayed further by two natural disasters that struck the region, the Thomas 
Fire in 2017 and subsequent debris and mudflows from excessive rainfall in January 2018.  The City had to redirect staff to attend to the 
emergencies, consequently delaying the advancement of the project by an additional two months.  The City has since approved a consultant to 
work on revalidating the CEQA document and completing NEPA.  Further complicating the process, the project is adjacent to and crosses the 
Union Pacific Railroad (UPRR).  UPRR and the California Public Utilities Commission have approved the proposed grade crossing.  
However, UPRR has requested a revision to the Preliminary Engineering Agreement to include continuous design review by UPRR.  To 
realize savings to project funds, the project development team approved modifications to reduce project impacts to Right of Way required 
from the UPRR.  This would save project funding and processing time with the UPRR.  However, these changes to the preliminary design and 
RW changes to make this happen, resulted in a delay of an additional 4 months.  SBCAG anticipates obtaining CEQA revalidations and NEPA 
compliance by January 2019 and requesting RW allocation by April 2019.  This project has a concurrent RW Allocation time extension also 
on this month’s Commission agenda. 
 
Therefore, SBCAG requests a 10-month time extension to allocate PS&E by April 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

20 Santa Barbara County Association of 
Governments 
Santa Barbara County 
PPNO:  05-2747 
Rincon Multi-Use Trail project 
 

$0 
$0 
$480 
$0 
$480 

 

10 Months 
04/30/2019 
Support, 10 Months 
SU&R 

 

 The Santa Barbara Association of Government (SBCAG) requests a 10-month time extension to allocate funding for the Right of Way (RW) 
phase of the Rincon Multi-Use Trail project.  SBCAG experienced unexpected project delays due to environmental issue and railroad 
involvement.  
 
The SBCAG has been working on environmental clearance on this project since 2015.  SBCAG worked with the City of Carpentaria (City) 
and obtained a Coastal Development Permit (CDP) in May 2015.  However, the project saddles two jurisdictions and requires a CDP from the 
County of Santa Barbara (County) as well.  The County required a few CEQA-related technical studies be redone to satisfy County CDP 
requirements, delaying the project by four months.  The project was delayed further by two natural disasters that struck the region, the Thomas 
Fire in 2017 and subsequent debris and mudflows from excessive rainfall in January 2018.  The City had to redirect staff to attend to the 
emergencies, consequently delaying the advancement of the project by an additional two months.  The City has since approved a consultant to 
work on revalidating the CEQA document and completing NEPA.  Further complicating the process, the project is adjacent to and crosses the 
Union Pacific Railroad (UPRR).  UPRR and the California Public Utilities Commission have approved the proposed grade crossing.  
However, UPRR has requested a revision to the Preliminary Engineering Agreement to include continuous design review by UPRR.  To 
realize savings to project funds, the project development team approved modifications to reduce project impacts to RW required from the 
UPRR.  This would save project funding and processing time with the UPRR.  However, these changes to the preliminary design and RW 
changes to make this happen, resulted in a delay of an additional 4 months.  SBCAG anticipates obtaining CEQA revalidations and NEPA 
compliance by January 2019 and requesting RW allocation by April 2019.  This project has a concurrent PS&E Allocation time extension also 
on this month’s Commission meeting. 
 
Therefore, SBCAG requests a 10-month time extension to allocate RW by April 30, 2019. 
  

21 Monterey County 
Monterey County 
PPNO:  05-2817 
Moss Landing Segment 
Bicycle/Pedestrian Path and Bridge 
Project 
 

$0 
$0 
$0 
$7,587 
$7,587 

 

20 Months 
02/29/2020 
Support, 20 Months 
SU&R 

 

 Monterey County (County) requests a 20-month time extension to allocate funding for the construction (CON) phase of the Moss Landing 
Segment Bicycle/Pedestrian Path and Bridge Project.  The County experienced unexpected project delays due to various regulatory permits. 
 
The County’s Plans, Specifications and Estimates is 95 percent complete and the Right of Way and permitting phase of the project are 
underway.  Although NEPA is complete, a Project Report and regulatory permits are necessary to complete the PA&ED phase.  The project 
consists of constructing a bridge over the Elkhorn Slough (a State Marine Reserve).  Given the project’s location, various regulatory permits 
are required in order to construct the project, such as Marine Mammal Incidental Take Authorization from National Marine Fisheries Services, 
a Coastal Development Permit from California Coastal Commission, and Army Corp of Engineers Section 401 and Section 404 permits and 
acquiring the permits from the regulatory agencies has taken the County longer than anticipated.  Once all permits are obtained, the project 
will then have to go through the Department’s Capital Oversight Project Development Process.  Given the uncertainty of the permitting 
process and remaining project development work, the County anticipates requesting CON by February 29, 2020.   
 
Therefore, County requests a 20-month time extension to allocate CON by February 29, 2020. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

22 City of Visalia 
Tulare County 
PPNO:  06-6824 
Green Acres Middle School Enhanced 
Crosswalk project 
 

$0 
$0 
$0 
$79 
$79 

 

4 Months 
10/31/2018 
Support, 4 Months 
MPO 

 

 The City of Visalia (City) requests a four-month time extension to allocate funding for the construction (CON) phase of the Green Acres 
Middle School Enhanced Crosswalk project.  The City experienced unexpected project delays due to Right of Way (RW) acquisition. 
 
The project was programmed for the construction phase only.  The City, during project development, identified the RW need in June 2017.  
Although, the City has been working on the RW acquisition, it has taken longer than anticipated.  A partial acquisition of a property adjacent 
to the project is required to construct the project as proposed.  Negotiations with the property owner resulted in an agreement to sell the 
required portion to the City in April 2018 and an agreement for Acquisition of Real Property and Joint Escrow Instructions, along with a Grant 
Deed, were executed by the Seller and the City.  The agreement is currently in escrow awaiting finalization; once complete, the City can 
certify the RW.  The City anticipates requesting CON allocation at the August 2018 Commission meeting, however, to allow for any 
unforeseen circumstances, is requesting an additional two months. 
 
Therefore, City requests a four-month time extension to allocate CON by October 31, 2018. 
 

23 City of Firebaugh 
Fresno County 
PPNO:  06-6830 
Trail Rehabilitation and Pedestrian 
Improvements; San Joaquin River from 
9th to River project 
 

$0 
$39 
$0 
$0 
$39 

 

12 Months 
06/30/2019 
Support, 12 Months 
MPO 

 

 The City of Firebaugh (City) requests a 12-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) phase 
of the Trail Rehabilitation and Pedestrian Improvements; San Joaquin River from 9th to River project.  The City experienced unexpected 
project delays during the environmental phase of the project.  
 
The City is a small agency that relies heavily on contracted consultants to perform various engineering tasks.  The City’s consultant contract 
has expired and the City has had to procure a qualified engineering consultant to perform reimbursable Federal-Aid work.  The City is 
currently circulating a Request for Qualifications (RFQ) to comply with ongoing efforts by FHWA to verify the A&E consultant procurement 
process which that took effect in October 2017 to follow all applicable guidelines.  The increased verification efforts and expiration of the 
City’s consultant contract affected the project’s delivery schedule and has led to delays in completing environmental phase.  The City 
anticipates procuring a contractor by the end of June 2018.  However, to allow time procure a consultant and complete the environmental 
phase, the City is requesting 12 months. 
 
Therefore, City requests a 12-month time extension to allocate PS&E by June 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

24 City of San Joaquin 
Fresno County 
PPNO:  06-6831 
Multi-Purpose Trail Project 
 

$0 
$0 
$0 
$205 
$205 

 

12 Months 
06/30/2019 
Support, 12 Months 
MPO 

 

 The City of San Joaquin (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Multi-Purpose 
Trail Project.  The City experienced unexpected project delays during the Plans, Specifications and Estimates (PS&E) phase of the project. 
 
The City is a small agency that relies heavily on contracted consultants to perform various engineering tasks.  The City’s consultant contract 
has expired and the City has had to procure a qualified engineering consultant to perform reimbursable Federal-Aid work.  The City is 
currently circulating a Request for Qualifications (RFQ) to comply with ongoing efforts by FHWA to verify the A&E consultant procurement 
process which took effect in October 2017, to follow all applicable guidelines.  The increased verification efforts and expiration of the City’s 
consultant contract affected the project’s delivery schedule and has led to delays in completing design.  The City anticipates procuring a 
contractor by the end of June 2018.  However, to allow time procure a consultant and complete design, the City is requesting 12 months. 
 
Therefore, City requests a 12-month time extension to allocate CON by June 30, 2019. 
  

25 Los Angeles County 
Los Angeles County 
PPNO:  07-5110 
Hawthorne/Lennox Green Line Station 
Community Linkages project 
 

$0 
$280 
$0 
$0 
$280 

 

4 Months 
10/31/2018 
Support, 4 Months 
State 

 

 Los Angeles County (County) requests a four-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) 
phase of the Hawthorne/Lennox Green Line Station Community Linkages project.  The County experienced unexpected project delays during 
the environmental phase of the project. 
 
The County received its PA&ED funds in October 2016.  The County, during preliminary engineering work required for environmental 
studies, realized the roadway widths and cross sections used in the ATP application were not representative of the actual conditions, as 
originally thought.  The County has since reassessed multiple streets within the project bikeway infrastructure and pedestrian improvements 
and concluded that only the major roadways are feasible candidates for proposed improvements.  The proposed changes to the project have 
resulted in a request to change to scope.  The County has approached the Department and Commission staff with the proposed change; 
however, the issue is still pending resolution.  The County anticipates resolution of the proposed scope change request within the next four 
months.  This project has a concurrent scope change request also on this month’s Commission agenda. 
 
Therefore, County requests a four-month time extension to allocate PS&E by October 31, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

26 Los Angeles County 
Los Angeles County 
PPNO:  07-5111 
Vincent Community Bikeways project 
 

$0 
$400 
$0 
$0 
$400 

 

6 Months 
12/31/2018 
Support, 6 Months 
State 

 

 Los Angeles County (County) requests a six-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) 
phase of the Vincent Community Bikeways project.  The County experienced unexpected project delays during the environmental phase of the 
project. 
 
The County received its PA&ED allocation in October 2016 and began the preliminary engineering work required for environmental studies.  
The County sought public support of the project elements prior to applying for ATP funding.  However, surveys and traffic analysis revealed 
that removing parking as part of the proposed scope of work would be required and the community expressed concerns.  The County explored 
removing certain roadways located outside of the County’s jurisdiction to alleviate the parking issues.  However, these proposed changes 
could potentially require approval of a proposed scope change.  Resolution to the scope change request is required prior to completing NEPA.  
The County has approached the Department and Commission staff with the proposed change; however, the issue is still pending resolution.  
The County is requesting three months to receive approval of the proposed changes and three additional months to finalize NEPA.  
 
Therefore, County requests a six-month time extension to allocate PS&E by December 31, 2018. 
  

27 City of Pico Rivera 
Los Angeles County 
PPNO:  07-5113 
Pico Rivera Regional Bikeway Project 
 

$0 
$309 
$0 
$0 
$309 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The City of Pico Rivera (City) requests a 12-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) 
phase of the Pico Rivera Regional Bikeway Project.  The City experienced unexpected project delays during the environmental phase of the 
project. 
 
The City received its PA&ED funds in December 2017 and proceeded with preliminary design work.  The project proposes to construct a 
shared use bridge over the San Gabriel River.  The Los Angeles County Department of Public Works Flood Control informed the City that it 
could not allow the bridge to be built as previously approved and supported in the ATP application.  The City has explored modifications to 
the project which would change the bridge location; however, this proposed change requires approval by the Commission.  The City has been 
working with the Department and Commission staff to move forward with the proposed scope change; which is a concurrent item on the June 
2018 Commission agenda.  Should this proposed scope change be approved at the June 2018 Commission meeting, the City will need time to 
revise the preliminary engineering plans to complete NEPA.  The City anticipates completing NEPA and requesting an allocation of PS&E 
funds by June 2019. This project also has a concurrent RW allocation time extension request also on this month’s Commission agenda. 
 
Therefore, City requests a 12-month time extension to allocate PS&E by June 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

28 City of Pico Rivera 
Los Angeles County 
PPNO:  07-5113 
Pico Rivera Regional Bikeway Project 
 

$0 
$0 
$100 
$0 
$100 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The City of Pico Rivera (City) requests a 12-month time extension to allocate funding for the Right of Way (RW) phase of the Pico Rivera 
Regional Bikeway Project.  The City experienced unexpected project delays during the environmental phase of the project. 
 
The City received its PA&ED funds in December 2017 and proceeded with preliminary design work.  The project proposes to construct a 
shared use bridge over the San Gabriel River.  The Los Angeles County Department of Public Works Flood Control informed the City that it 
could not allow the bridge to be built as previously approved and supported in the ATP application.  The City has explored modifications to 
the project that would change the bridge location; however, this proposed change requires approval by the Commission.  The City has been 
working with the Department and Commission staff to move forward with the proposed scope change, which is a concurrent item on the June 
2018 Commission agenda.  Should this proposed scope change be approved at the June 2018 Commission meeting, the City will need time to 
revise the preliminary engineering plans to complete NEPA.  The City anticipates completing NEPA and requesting an allocation of RW funds 
by June 2019.  This project has a concurrent PS&E allocation time extension request also on this month’s Commission agenda. 
 
Therefore, City requests a 12-month time extension to allocate RW by June 30, 2019. 
  

29 City of Whittier 
Los Angeles County 
PPNO:  07-5115 
Whittier Greenway Trail East Extension 
Gap Closure project 
 

$0 
$0 
$0 
$3,149 
$3,149 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The City of Whittier (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Whittier Greenway 
Trail East Extension Gap Closure project.  The City experienced unexpected project delays during the Plans, Specifications and Estimates 
(PS&E) phase of the project.  
 
The project has been delayed due to complications in obtaining required a Union Pacific Railroad (UPRR) and California Public Utilities 
(CPUC) GO 88-B Grade Crossing Modification approval for seven active railroad grade crossings within the project site.  The CPUC has 
required that pre-signals be installed at each of the trail crossings instead of the normal routing of pedestrian across the active railroad tracks 
toward the pedestrian crosswalks at the nearby signalized intersections.  The additional enhanced safety improvement, imposed by the CPUC, 
requires the redesigning of the traffic signal improvements and railroad grade crossings.  These design modifications have delayed the project 
by 12 months.  The revisions to the PS&E are currently at 60 percent design.  The City anticipates UPRR and CPUC approval and PS&E 
finalization in September 2018, NEPA revalidation by February 2019, Right of Way certification by March 2019, and CON allocation by June 
2019. 
 
Therefore, City requests a 12-month time extension to allocate CON by June 30, 2019. 
  

  



 Reference No.:  2.8a.(5) 
 June 27-28, 2018 
 Attachment 
 Page 15 of 24 

 
Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

30 City of Lancaster 
Los Angeles County 
PPNO:  07-5116 
10th Street West Road Diet and Bikeway 
Improvements project 
 

$0 
$0 
$0 
$715 
$715 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The City of Lancaster (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the 10th Street West 
Road Diet and Bikeway Improvements project.  The City experienced unexpected project delays in the environmental phase of the project. 
 
The City began environmental work in 2016 and submitted the Preliminary Environmental Study in September 2016 with the anticipation of 
completing NEPA by December 2016.  However, approval of the NEPA document was not obtained until April 2017, due to the need of 
additional technical studies.  NEPA was approved and allowed the City to request PS&E at the June 2017 meeting.  However, the later than 
expected NEPA approval resulted in a four-month delay.  The City began working on the project’s design but was further delayed due to 
funding issues.  In addition, the project includes multiple funding sources; ATP and Local Transportation Funds (LTF).  The project LTF 
funding was not approved until August 2017.  Although the process in obtaining the LTF funding did not delay the project, the local match and 
scope associated with these costs had to be re-programmed back into the project, delaying the project by several months.  The City anticipates 
design to be completed by February 2019 and requesting a CON allocation by June 2019.  
 
Therefore, City requests a 12-month time extension to allocate CON by June 30, 2019. 
  

31 Los Angeles County 
Los Angeles County 
PPNO:  07-5117 
Aviation/LAX Green Line Station 
Community Linkages project 
 

$0 
$240 
$0 
$0 
$240 

 

9 Months 
03/31/2019 
Support, 9 Months 
State 

 

 The Los Angeles County (County) requests a nine-month time extension to allocate funding for the Plans, Specifications and Estimates 
(PS&E) phase of the Aviation/LAX Green Line Station Community Linkages project.  The County experienced unexpected delays during 
design of the project. 
 
The County proposes to construct bicycle infrastructure and pedestrian improvements to promote active transportation on local and major 
roadways.  Since the time the project was originally scoped, El Segundo Boulevard was selected for inclusion into the County’s Traffic Signal 
Synchronization Program to address increased traffic volumes.  El Segundo Boulevard was one of the local roadways with project elements of 
this project.  Because of the inclusion into the County’s Traffic Signal Synchronization Program, the proposed bicycle improvements can no 
longer be accommodated on this roadway as part of the project.  The County has explored other options but none would result in a 
modification equal to the benefit approved in to the originally proposed scope.  The City has been working with the Department and 
Commission staff with moving forward with a proposed scope change request; which is concurrently being heard at the June 2018 
Commission meeting.  Should this proposed scope change be approved at the June 2018 Commission meeting, the City will need time to 
revise the NEPA documentation for revalidation.  The City anticipates completing NEPA and requesting allocation of RW funds by March 
2019.   
 
Therefore, County requests a nine-month time extension to allocate PS&E by March 31, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

32 City of Lancaster 
Los Angeles County 
PPNO:  07-5119 
Pedestrian Gap Closure Improvements 
project 
 

$0 
$0 
$873 
$0 
$873 

 

20 Months 
02/29/2020 
Support, 20 Months 
State 

 

 The City of Lancaster (City) requests a 20-month time extension to allocate funding for the Right of Way (RW) phase of the Pedestrian Gap 
Closure Improvements project.  The City experienced unexpected project delays while trying to program the project in the 2017 Federal 
Transportation Improvement Program (FTIP). 
 
The project’s PA&ED and PS&E phases were programmed by the Commission for Fiscal Year 2016-17.  Although, the City submitted FTIP 
information to the Los Angeles County Metropolitan Transportation Authority (Metro) in March 2016, the project was not included in the 
adopted 2017 FTIP.  The project was added to the FTIP through an amendment which was approved in January 2017.  The City then requested 
the PA&ED allocation in March 2017, six months later than originally anticipated.  The City expected the CEQA Categorical Exemption to be 
issued by June 30, 2017, and to receive NEPA approval by July 31, 2017.  However, after consulting with the Department, the City was 
informed that the project would require several technical studies, including Area of Potential Affect map, Historic Property Survey Report, 
Historic Resources Evaluation Report, and Archeological Survey Report.  The technical reports were triggered by 9 of the 37 parcels, adjacent 
to the project limits, requiring RW acquisition.  The project has received an extension to PS&E at the June 2017 meeting and is requesting a 
similar extension for RW allocation.  The City anticipates completing NEPA by May 2019 and requesting PS&E allocation by October 31, 
2018.  To allow time to complete design and certify RW, the agency is requesting 20 months. 
 
Therefore, City requests a 20-month time extension to allocate RW by February 29, 2020. 
  

33 City of Huntington Park 
Los Angeles County 
PPNO:  07-5130 
Uncontrolled Crosswalk Pedestrian 
Safety Enhancement Project 
 

$0 
$0 
$0 
$1,585 
$1,585 

 

12 Months 
06/30/2019 
Support, 12 Months 
MPO 

 

 The City of Huntington Park (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the 
Uncontrolled Crosswalk Pedestrian Safety Enhancement Project.  The City experienced unexpected project delays during Right of Way (RW). 
 
The City is currently in the process of evaluating all RW clearances for each intersection and location, and ensuring that all utilities are 
accounted for and addressed.  Although the City planned for utility issues, it did not anticipate the amount of utilities that will be involved with 
the project.  There are 22 utility companies within the project limits and communication with each utility is taking longer than anticipated.  
The City anticipates RW certification by October 20, 2018. The City is concurrently working to complete the Plans, Specifications and Plans 
(PS&E) and is currently at 90 percent complete.  Given the amount of utility work resulting in modifications to design plans, the City is 
requesting 12 months to allow time to receive RW certification, complete PS&E and allocate CON funds by June 2019. 
 
Therefore, City requests a 12-month time extension to allocate CON by June 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

34 Port of Long Beach 
Los Angeles County 
PPNO:  07-5134 
Coastal Bike Trail Connector – Ocean 
Boulevard, Long Beach project 
 

$0 
$0 
$0 
$4,000 
$4,000 

 

20 Months 
02/29/2020 
Support, 20 Months 
MPO 

 

 The Port of Long Beach (Port) requests a 20-month time extension to allocate funding for the construction (CON) phase of the Coastal Bike 
Trail Connector – Ocean Boulevard, Long Beach project.  The Port experienced unexpected project delays during design of project location. 
 
Following years of stakeholder outreach and consideration of various alignments and design options the Project was proposed for construction 
on the north side of Ocean Boulevard Bridge.  In coordination with the City of Long Beach and its interest in preserving all lanes of traffic on 
the bridge, the Port recommended an alignment that could be cantilevered as a separate structure on the north side of the Ocean Boulevard 
Bridge to preserve all lanes of vehicular traffic.  Following a detailed feasibility and cost analysis, coupled with further engagement with 
bicycle stakeholder groups, the City agreed to instead remove a lane of traffic in the eastbound direction and convert it to a Class I bicycle 
lane.  This allowed the Port to reassess the alignment for a more user-friendly facility, which still meets all objectives, and provides a better 
facility that allows bicyclists to maintain elevation between the Ocean Boulevard Bridge and the Gerald Desmond Bridge.  The modification 
maintains direct views of the ocean, consistent with goals of the California Coastal Commission and the California Coastal Trail.  However, 
the replacement of the cantilevered section and removal of the traffic lane will trigger major modifications to design plans.  The Port requires 
additional time to complete design and coordinate efforts with the ongoing Gerald Desmond Bridge construction activities near the project 
site.   
 
Therefore, the Port requests a 20-month time extension to allocate CON by February 29, 2020. 
  

35 City of Los Angeles 
Los Angeles County 
PPNO:  07-5135 
Downtown Los Angeles Broadway 
Historic Theater District Pedestrian 
Improvements 4th-6th Streets project 
 

$0 
$1080 
$0 
$0 
$1080 

 

6 Months 
12/31/2018 
Support, 6 Months 
MPO 

 

 The City of Los Angeles (City) requests a six-month time extension to allocate funding for the Plans, Specification and Estimates (PS&E) 
phase of the Downtown Los Angeles Broadway Historic Theater District Pedestrian Improvements 4th - 6th Streets project.  The City 
experienced unexpected project delays during the Project Approval and Environmental Document (PA&ED) phase of the project. 
 
The City received its PA&ED allocation in December 2016, however there was a discrepancy in the Federal Transportation Improvement 
Program (FTIP).  The FTIP did not include the utilization of toll credits as a funding source for the project.  The FTIP project programming 
information was amended to include toll credits but resulted in a delay to the E-76 federal authorization for PA&ED.  The project includes 
sidewalk, curb extensions, ramp upgrades, crosswalks, lighting and other pedestrian features.  Although, the City anticipated stakeholder 
outreach it was delayed by the longer than expected process of building consensus among the property owners, residents, business owners, and 
other stakeholders impacted by the ATP project.  As a result, the refining of minor design elements delayed the completion of the Preliminary 
Environmental Study.  The City anticipates submitting the PES for review in June 2018.  The City also requires additional time to complete 
the require Section 4(f) Historic Properties and Cultural Resources Studies required for the project.  The City anticipates completing PA&ED 
and requesting PS&E by December 2018.   
 
Therefore, City requests a six-month time extension to allocate PS&E by December 31, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

36 City of Artesia 
Los Angeles County 
PPNO:  07-5453 
Norwalk Artesia Boulevard Safe Streets 
Project 
 

$0 
$0 
$0 
$1,987 
$1,987 

 

12 Months 
06/30/2019 
Support, 12 Months 
MPO 

 

 The City of Artesia (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Norwalk Artesia 
Boulevard Safe Streets Project.  The City experienced unexpected project delays during the Plans, Specifications and Estimates (PS&E) phase 
of the project.  
 
The project was awarded ATP Senate Bill 1 Augmentation funds in February 2018 and the City staff immediately requested City Council 
authorization to begin design.  The project includes building bike lanes, sidewalks, crosswalks and median refuge islands along Norwalk 
Boulevard and because these elements affect various locations and augment existing infrastructure, require additional attention resulting in a 
delay in completing design.  The City has been working diligently on the design and is currently at 20 percent.  The City anticipates finalizing 
and certifying design by March 2019 and completing the advertisement package by June 2019.   
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
  

37 Los Angeles County Metropolitan 
Transportation Authority 
Los Angeles County 
PPNO:  07-5383A 
Metro Bike Share USC/South LA/Expo 
Line Communities Expansion 
 

$0 
$0 
$0 
$2,287 
$2,287 
 

 

2 Months 
08/31/2018 
Support, 2 Months 
MPO 

 

The Los Angeles County Metropolitan Transportation Authority (Metro) requests a two-month time extension to allocate funding for the construction 
(CON) phase of the Metro Bike Share USC/South LA/Expo Line Communities Expansion Project.  The City experienced unexpected project delays 
during the Plans, Specifications and Estimates (PS&E) phase of the project.  
 
The project was awarded ATP Greenhouse Gas Reduction funds and proposes to increase bicycle modal share by installing a network of bike 
share kiosks with a fleet of bicycles in the project area.  Metro proposes to expand the project limits to include additional communities north of 
State Route 101.  The City of Los Angeles is currently completing a separate project, providing bicycle and pedestrian infrastructure along the 
Figueroa Corridor, which runs through this project’s limits.  Metro has looked at early implementation of the project’s bike share potion to serve 
the new users on the City’s project and has Metro submitted a scope change request. Although Metro anticipates resolution in the coming weeks it 
is requesting a two-month extension to allow for final determination.  This project has a concurrent CON NI time extension (PPNO 5383B) also 
on this month’s Commission agenda. 
 
Therefore, Metro is requesting a two-month time extension to allocate CON by August 31, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

38 Los Angeles County Metropolitan 
Transportation Authority 
Los Angeles County 
PPNO:  07-5383B 
Metro Bike Share USC/South LA/Expo 
Line Communities Expansion 
 

$0 
$0 
$0 
$259 
$259 
 

 

2 Months 
08/31/2018 
Support, 2 Months 
MPO 

The Los Angeles County Metropolitan Transportation Authority (Metro) requests a two-month time extension to allocate funding for the non-
infrastructure construction (CON-NI) phase of the Metro Bike Share USC/South LA/Expo Line Communities Expansion Project.  The City 
experienced unexpected project delays during the Plans, Specifications and Estimates (PS&E) phase of the project.  
 
The project was awarded ATP Greenhouse Gas Reduction funds and proposes to increase bicycle modal share by installing a network of bike 
share kiosks with a fleet of bicycles in the project area.  Metro proposes to expand the project limits to include additional communities north of 
State Route 101.  The City of Los Angeles is currently completing a separate project, providing bicycle and pedestrian infrastructure along the 
Figueroa Corridor, which runs through this project’s limits.  Metro has looked at early implementation of the project’s bike share potion to 
serve the new users on the City’s project and has Metro submitted a scope change request. Although Metro anticipates resolution in the 
coming weeks it is requesting a two-month extension to allow for final determination.  This project has a concurrent CON time extension 
(PPNO 5383A) also on this month’s Commission agenda. 
 
Therefore, Metro is requesting a two-month time extension to allocate CON NI by August 31, 2018. 
 

39 Riverside County 
Riverside County 
PPNO:  08-1177 
3rd Place Sidewalk and Roadway Safety 
Improvements project 
 

$0 
$0 
$0 
$595 
$595 

 

6 Months 
12/31/2018 
Support, 6 Months 
State 

 

 Riverside County (County) requests a six-month time extension to allocate funding for the construction (CON) phase of the 3rd Place Sidewalk 
and Roadway Safety Improvements project.  The County experienced unexpected project delays during the Right of Way (RW) phase of the 
project. 
 
The RW phase of the project is funded entirely with local funds and was initiated in April 2017.  Seven frontage acquisitions were identified 
with the intent of constructing the sidewalk improvement on the west side of 3rd Place, as proposed in the ATP project.  Five of the properties 
are frontage acquisitions on the west side of the roadway and two are on the east; all but two were acquired by January 2018.  However, the 
two frontage acquisitions on the west side posed problems for project delivery.  After lengthy negotiations with the property owners, that 
yielded few results, the County decided to shift the sidewalk improvements to the east side of the road in May 2017.  The County has made 
minor changes to the CEQA Categorical Exclusion, conducted re-negotiations with owners on the east side in order to widen frontage 
acquisitions, and been in contact with the City’s utility company to address any impacts to their facilities.  The final utility company’s 
concurrence is still pending, once obtained the County can then complete design.  The County anticipates completing design, certifying RW 
and requesting CON allocation by December 2018.   
 
Therefore, County requests a six-month time extension to allocate CON by December 31, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

40 Town of Yucca Valley 
San Bernardino County 
PPNO:  08-1184 
Yucca Valley Elementary School 
Sidewalks project 
 

$0 
$0 
$0 
$941 
$941 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The Town of Yucca Valley (Town) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Yucca 
Valley Elementary School Sidewalks project.  The Town experienced unexpected project delays during the Plans, Specifications and Estimates 
(PS&E) phase of the project  
 
The Town received its PS&E funds in March 2017.  However, the Town is a small agency with few qualified staff and has to rely heavily on 
contracted consultants to perform various engineering tasks.  The Town anticipated completing design by June 2017 however; delays in 
obtaining a qualified consultant delayed the project.  During the consultant procurement process, the Town requested assistance from the 
Department in navigating through the requirements.  After a few iterations of procurement form submittals, the Town procured a consultant in 
May 2018, well passed their expected date.  The Town has since begun the design work and anticipates finalizing the PS&E package and 
requesting CON allocation by June 2019.   
 
Therefore, the Town requests a 12-month time extension to allocate CON by June 30, 2019. 
 

41 City of Moreno Valley 
Riverside County 
PPNO:  08-1195 
Segment of the Juan Bautista De Anza 
Multi-Use Trail project 
 

$0 
$53 
$0 
$0 
$53 

 

6 Months 
12/31/2019 
Support, 6 Months 
State 

 

 The City of Moreno Valley (City) requests a six-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) 
phase of the Segment of the Juan Bautista De Anza project.  The City experienced unexpected project delays the environmental phase. 
 
The City received their PA&ED funds in March 2017 and began preliminary engineering work required for the environmental process.  The 
project includes a multi-use trail and Americans with Disabilities Act (ADA) compliant pedestrian path along a historic corridor.  After 
submittal of the Environmental Document to the Department, the City realized it needed to perform additional technical studies beyond what 
was expected; these include the Los Angeles Pocket Mouse survey, Army Corps of Engineers Jurisdictional Delineation Report, Location 
Hydraulic Study and Summary Floodplain Encroachment Report.  The City requires additional time to complete these technical studies, 
finalize NEPA, and anticipates requesting PS&E by December 31, 2018.  This project has a concurrent Right of Way allocation extension also 
on the June 2018 Commission agenda. 
 
Therefore, the City requests a six-month time extension to allocate PS&E by December 31, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

42 City of Moreno Valley 
Riverside County 
PPNO:  08-1195 
Segment of the Juan Bautista De Anza 
Multi-Use Trail project 
 

$0 
$0 
$138 
$0 
$138 

 

6 Months 
12/31/2019 
Support, 6 Months 
State 

 

 The City of Moreno Valley (City) requests a six-month time extension to allocate funding for the Right of Way (RW) phase of the Segment of 
the Juan Bautista De Anza project.  The City experienced unexpected project delays the environmental phase. 
 
The City received its PA&ED funds in March 2017 and began preliminary engineering work required for the environmental process.  The 
project includes a multi-use trail and Americans with Disabilities Act (ADA) compliant pedestrian path along a historic corridor.  After 
submittal of the Environmental Document to the Department, the City realized it needed to perform additional technical studies beyond what 
was expected; these include the Los Angeles Pocket Mouse survey, Army Corps of Engineers Jurisdictional Delineation Report, Location 
Hydraulic Study and Summary Floodplain Encroachment Report.  The City requires additional time to complete these technical studies, 
finalize NEPA, and anticipates requesting PS&E by December 31, 2018.  This project also has a concurrent Right of Way allocation extension 
on the June 2018 Commission agenda. 
 
Therefore, the City requests a 12-month time extension to allocate RW by December 31, 2018. 
  

43 San Bernardino County 
San Bernardino County 
PPNO:  05-1202 
Santa Ana River Trail Phase IV, 
Reaches B and C project 
 

$0 
$0 
$0 
$2,420 
$2,420 

 

20 Months 
02/29/2020 
Support, 20 Months 
MPO 

 

 San Bernardino County (County) requests a 20-month time extension to allocate funding for the construction (CON) phase of the Santa Ana 
River Trail Phase IV Reaches B and C project.  The County experienced unexpected project delays while obtaining environmental permits. 
 
Surveys of the project alignment identified coastal sage scrub and alluvial fan sage scrub habitat suitable for sensitive species within the 
project area.  These focused surveys for species have seasonal restrictions.  The project is also a covered activity in the proposed Upper Santa 
Ana River Wash Plan HCP (Wash Plan).  In order to obtain a Certificate of Inclusion for coverage under the Wash Plan, the San Bernardino 
Valley Water Conservation District and U.S. Fish and Wildlife Services must complete a project consistency review.  The Wash Plan cannot 
be initiated until after HCP permits are issued.  Adding to the complexity is the project alignment which crosses several agency jurisdictions 
covered by various regional plans and requiring extensive interagency coordination.  The County was approved for a 20-month extension for 
PS&E and RW phases of the project, allowing the County until February 2019 to allocate their funds.  The delay in allocating PS&E and RW 
funds also affected the allocation of CON funds, therefore the County is also requesting 20 months to allow time to allocated and complete 
PS&E and RW, then allocate CON funds by February 2020.  
 
Therefore, the County requests a 20-month time extension to allocate CON by February 29, 2020. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

44 City of Moreno Valley 
Riverside County 
PPNO:  05-1215 
Juan Bautista De Anza Trail Gap 
Closure project 
 

$0 
$160 
$0 
$0 
$160 

 

4 Months 
10/31/2018 
Support, 4 Months 
State 

 

 The City of Moreno Valley (City) requests a four-month time extension to allocate funding for the Plans, Specification and Estimates (PS&E) 
phase of the Juan Bautista De Anza Trail Gap Closure project.  The City experienced unexpected project delays during the environmental 
phase of the project.  
 
The City was awarded ATP Cycle 3 Senate Bill 1 Augmentation funds in October 2017 and received its PA&ED funds in December 2017, and 
as a result, the City had to accelerate the project.  The City does not have qualified staff to perform the work in-house, therefore had to rely 
heavily on contracted consultants to perform various engineering tasks.  The City has since procured a qualified consultant and is currently 
working on completing the environmental phase, although the procurement process took four months longer than anticipated and resulted in a 
delay to completing PA&ED.  The City anticipates completing CEQA and requesting PS&E by October 2018.  This project has a concurrent 
Right of Way allocation extension on the June 2018 Commission agenda.   
 
Therefore, the City requests a four-month time extension to allocate PS&E by October 31, 2018. 
  

45 City of Moreno Valley 
Riverside County 
PPNO:  05-1215 
Juan Bautista De Anza Trail Gap 
Closure project 
 

$0 
$0 
$25 
$0 
$25 

 

4 Months 
10/31/2018 
Support, 4 Months 
State 

 

 The City of Moreno Valley (City) requests a four-month time extension to allocate funding for the Right of Way (RW) phase of the Juan 
Bautista De Anza Trail Gap Closure project.  The City experienced unexpected project delays during the environmental phase of the project.  
 
The City was awarded ATP Cycle 3 Senate Bill 1 Augmentation funds in October 2017 and received its PA&ED funds in December 2017, and 
as a result, the City had to accelerate the project.  The City does not have qualified staff to perform the work in-house, therefore had to rely 
heavily on contracted consultants to perform various engineering tasks.  The City has since procured a qualified consultant and is currently 
working on completing the environmental phase, although the procurement process took four months longer than anticipated and resulted in a 
delay to completing PA&ED.  The City anticipates completing CEQA and requesting RW by October 2018.  This project has a concurrent 
PS&E allocation extension on the June 2018 Commission agenda.   
 
Therefore, the City requests a four-month time extension to allocate RW by October 31, 2018. 
  

46 City of Ceres 
Stanislaus County 
PPNO:  10-3171 
Safe Routes to School Whitmore 
Corridor project 
 

$0 
$79 
$0 
$0 
$79 

 

8 Months 
02/28/2019 
Support, 8 Months 
MPO 

 

 The City of Ceres (City) requests an eight-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) phase 
of the Safe Routes to School Whitmore Corridor project.  The City experienced unexpected project delays in environmental. 
 
Upon initial allocation of the PS&E funds, the City noticed a discrepancy between the Federal Transportation Improvement Program (FTIP) 
adopted list of projects and the ATP Awarded list.  The FTIP listed the project as state-only funded, but the ATP Award list listed the project 
as federally funded.  Prior to allocation of PS&E funds, the City has been processing the project as a state-only funded project and as a result, 
only obtained CEQA clearance.  With this new realization, the City must now obtain NEPA clearance.  The City has since began the additional 
work and anticipates completing NEPA documents and reports within eight months; allowing for the PS&E allocation. 
 
Therefore, the City requests an eight-month time extension to allocate PS&E by February 28, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

47 City of Angels Camp 
Calaveras County 
PPNO:  10-3280 
Route 49 Sidewalk Infill and Bike 
Lanes Angels Camp project 
 

$0 
$0 
$165 
$0 
$165 

 

6 Months 
12/31/2018 
Support, 6 Months 
State 

 

 The City of Angels Camp (City) requests a six-month time extension to allocate funding for the Right of Way (RW) phase of the Route 49 
Sidewalk Infill and Bike Lanes Angels Camp project.  The City experienced unexpected project delays in environmental. 
 
The City originally anticipated a NEPA Categorical Exclusion with required technical studies, but after reviewing the project with the 
Department is was determined that the adjacent buildings could be considered historical resources.  As a result, the City must complete a 
Historical Resources Evaluation report as part of the technical studies.  This additional study was not anticipated in the City’s project schedule 
and requires additional time to complete.  The City anticipates completing the report and obtaining NEPA clearance by December 2018.  Once 
NEPA clearance is received, the City will request RW allocation by December 2018. 
 
Therefore, the City requests a six-month time extension to allocate RW by December 31, 2018. 
  

48 City of San Diego 
San Diego County 
PPNO: 11-1234 
Chollas Creek, Oak Park Branch Trail 
project 
 

$0 
$0 
$0 
$755 
$755 

 

12 Months 
06/30/2019 
Support, 12 Months 
MPO 

 

 The City of San Diego (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of Chollas Creek, Oak 
Park Branch Trail project.  The City experienced unexpected project delays in environmental. 
 
The project was originally processed as a CEQA Categorical Exemption with a Right of Way (RW) agreement filed with the City, since the 
improvements are within the City RW and the project will improve an already existing trail.  However, during the CEQA approval process, it 
was determined that there would be impacts to sensitive biological resources and environmentally sensitive lands.  As a result, the 
environmental clearance requires the processing of a Mitigated Negative Declaration (MND), a Site Development Permit (SDP), and 
administrative approval by a Hearing Officer, which was unanticipated and has delayed the completion of the environmental phase.  To help 
expedite the process, the City is processing the MND and SDP concurrently to reduce delays.  However, the City requires 12 months to 
finalize both. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
  

49 City of National City 
San Diego County 
PPNO: 11-1284 
Euclid Avenue Bicycle and Pedestrian 
Enhancements project 
 

$0 
$0 
$0 
$3,335 
$3,335 

 

6 Months 
12/31/2018 
Support, 6 Months 
MPO 

 

 The City of National City (City) requests a six-month time extension to allocate funding for the construction (CON) phase of Euclid Avenue 
Bicycle and Pedestrian Enhancements project.  The City experienced unexpected project delays in obtaining Right of Way (RW). 
 
The project proposes to build nearly two miles of traffic calming, road diet, bicycle, and pedestrian enhancement features along Euclid 
Avenue.  The project features require public access easements from several property owners.  The City did not anticipated the level of RW 
coordination with the property owners and it has taken six months longer than originally anticipated.  The City has prepared the plats and legal 
descriptions for the required easements and has been actively coordinating with property owners.  The City anticipates receiving all of the RW 
easements and requesting CON allocation by December 2018. 
 
Therefore, the City requests a six-month time extension to allocate CON by December 31, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

50 San Diego County 
San Diego County 
PPNO: 11-1324 
Rock Springs Road Safe Routes to 
Schools Sidewalks and Bike Lanes 
project 
 

$0 
$180 
$0 
$0 
$180 

 

12 Months 
06/30/2019 
Support, 12 Months 
MPO 

 

 San Diego County (County) requests a 12-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) phase 
of Rock Springs Road Safe Routes to Schools Sidewalks and Bike Lanes project.  The County experienced unexpected project delays in the 
Project Approval and Environmental Documents (PA&ED) phase of the project.  
 
The project was awarded ATP Senate Bill 1 Augmentation funds in December 2017 for PA&ED and Plans, Specifications and Estimates 
(PS&E) and programmed in Fiscal Year 2017-18.  The City has submitted their PA&ED allocation request for the June 2018 Commission 
meeting.  Since achieving environmental clearance is a requirement for PS&E, the delay to the PS&E allocation is mainly attributable to 
possessing enough time to complete environmental once PA&ED allocation is received.  However, this is an augmentation project and the late 
adoption of the program delayed the County in requesting the allocation.  The County has already completed the Preliminary Engineer Report 
and is ready to start PA&ED as soon as the funds are allocated.  The County anticipates CEQA clearance by May 2019 and requesting PS&E 
allocation at the June 2019 Commission meeting. 
 
Therefore, the County requests a 12-month time extension to allocate PS&E by June 30, 2019. 
  

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
To enhance California economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.8a.(8) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division  of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR LOCALLY 
ADMINISTERED ACTIVE TRANSPORTATION PROGRAM PROJECTS, 
PER ATP GUIDELINES  
WAIVER 17-35 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
allocation for five projects, totaling $9,161,000, programmed in the Active Transportation Program 
(ATP), for Fiscal Year 2017-18? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of allocation for five projects, totaling $9,161,000, programmed in the ATP, for Fiscal Year 
2017-18. 

BACKGROUND: 

The agencies will not be able to request allocation of funds by the June 30, 2018, deadline.  The 
attachment shows the details of the projects and the explanations for the delays.  The project 
sponsors are requesting extensions, and the regional planning agencies concur. 

Current ATP Guidelines, adopted by the Commission, stipulate that funds that are programmed for 
all components of local grant projects or for Department construction costs are available for 
allocation only until the end of the fiscal year identified in the ATP.  The Commission may approve 
a waiver to the timely use of funds deadline, one-time only, for up to 20 months.  

Attachment 

Tab 130
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

1 El Dorado County 
El Dorado County 
PPNO:  03-1224B 
El Dorado Trail – Missouri Flat Road to 
El Dorado program 
 

$0 
$0 
$0 
$45 
$45 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 El Dorado County (County) requests a 12-month time extension to allocate funding for the construction (CON) phase of the El Dorado Trail – 
Missouri Flat Road to El Dorado program.  The County experienced unexpected delays during the environmental process.  
 
The County received approval of the Preliminary Environmental Study (PES) from the Department in September 2015.  Technical studies and 
reports identified in the PES included the Archaeological Survey Report (ARP), History Property Survey Report (HPSR) and a Historic 
Resources Evaluation Report (HRER).  In completing the ARP, several archaeological resources within the project area, including a historic 
Chinese Community site adjacent to the western boundary of the project limits, were identified.  In August 2017, after review of the technical 
studies and the proximity of the project to the cultural site, the Department recommended the County proceed with an Extended Phase study 
(XPI) to determine if any archaeological deposits are present.  The addition of the XPI study was not originally part of the environmental 
scope of work, therefore approval by the County’s Board of Supervisors was required; approval was obtained in December 2017.  Obtaining 
approval and completing the additional report delayed the County by 12 months.  The County anticipates the XPI fieldwork to be completed 
by April 2019 and requesting the CON allocation by June 30, 2019.  This non-infrastructure project supports the infrastructure project PPNO 
1224A that was awarded a 12-month extension at the May 2018 Commission meeting.    
 
Therefore, the County is requesting a 12-month extension to allocate CON by June 30, 2019. 
 

2 City of Los Angeles 
Los Angeles County 
PPNO:  07-5122 
Boyle Heights Pedestrian Linkages 
project 
 

$0 
$0 
$0 
$4,107 
$4,107 

 

9 Months 
03/31/2019 
Support, 9 Months 
State 

 

 The City of Los Angeles (City) requests a nine-month time extension to allocate funding for the construction (CON) phase of the Boyle 
Heights Pedestrian Linkages project.  The City experienced unexpected delays during the consultant selection process.  
 
The City received their Preliminary, Specifications and Estimates (PS&E) funding in June 2017.  The City was delayed in submitting the 
request for authorization to Proceed (E76) the Department; however, since receiving their PS&E allocation, they have obtained the E-76 
approval, selected a consultant and commenced design work.  The City issued a consultant task-order solicitation in October 2017, however, 
the negotiations and award process was protracted and delayed the start of design to March 2018.  After performing additional community 
outreach, the City has surveyed the project limits and is currently working toward 30% design.  The delay in a timely request for an E76 
authorization submittal and the consultant procurement process resulted in a delay of the project by nine months.  Submitting a design is 
currently underway and the City anticipates completing the plans and requesting the CON allocation by March 31, 2019.   
 
Therefore, the City requests a nine-month time extension to allocate CON by March 31, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

3 City of San Bernardino  
San Bernardino County 
PPNO:  08-1183B 
San Bernardino City Sidewalk Gap 
Closure and Bike Lane Safe Routes to 
School program 
 

$0 
$0 
$0 
$64 
$64 

 

9 Months 
03/31/2019 
Support, 9 Months 
State 

 

 The City of San Bernardino (City) requests a nine-month time extension to allocate funding for the construction (CON) phase of the San 
Bernardino City Sidewalk Gap Closure and Bike Lane Safe Routes to School program.  The City experienced unexpected delays due to a 
project scope-change request. 
 
The City was notified at the time of the Project Approval & Environmental Document allocation on December 8, 2016, that certain project 
elements were not eligible for ATP funding.  After several phone conferences, the City and the Department held a field meeting at the project 
site in May 2017, to review the proposed project scope change.  The City submitted a scope change request to the Department in June 2017.  
The request was approved by the Commission as a minor scope change on June 25, 2017.  The City was then able to prepare the Request for 
Proposal with the newly approved project scope.  The change in scope resulted in an overall delay of nine-months.  This is a Safe Routes to 
School project with infrastructure and non-infrastructure components.  Project PPNO 1183A includes the infrastructure components of the 
overall project and at the May 2018 meeting, received a nine-month CON allocation extension.  The non-infrastructure work on project PPNO 
1183B proposed to educate the children on the new safety elements constructed as part of the whole project.  The City anticipates requesting 
the CON NI allocation for the program by March 31, 2019.   
  
Therefore, the City requests a nine-month time extension to allocate CON NI by March 31, 2019. 
 

4 San Diego Association of Governments 
San Diego County 
PPNO:  11-1231 
San Diego Bayshore Bikeway Barrio 
Logan Segment Project 
 

$0 
$0 
$0 
$4,944 
$4,944 

 

18 Months 
12/31/2019 
Support, 18 Months 
State 

 

 The San Diego Association of Governments (SANDAG) requests an 18-month time extension to allocate funding for the construction (CON) 
phase of the San Diego Bayshore Barrio Logan Segment project.  SANDAG experienced unexpected delays during the environmental phase of 
the project and coordination with the California Public Utilities Commission (CPUC). 
 
The project proposed to build a 2.5 mile Class 1 bikeway segment of the Bayshore Bikeway.  The segment is adjacent to Harbor Drive and 
runs parallel to a CPUC railroad corridor.  This segment will serve maritime employees and Naval personnel working at the Naval Base in San 
Diego.  Due to the project’s proximity to the maritime employees parking facility, SANDAG, as part of the environmental process, performed 
detailed studies on parking impacts.  These studies required extensive stakeholder outreach and took longer than anticipated.  SANDAG 
encountered further delays in obtaining environmental clearances.  SANDAG performed several technical studies however, the Department 
required additional studies due to minor waterway impacts to areas with elevated levels of aerially deposited lead.  As a result, SANDAG 
prepared the Natural Environment Study/Minimum Impact, Essential Fish Habitat Study and a Phase II Environment Site Assessment.  The 
completion of these studies delayed the project by 11 months.   
 
Because the project runs parallel to a CPUC railroad corridor, it requires modifying an existing grade crossing.  SANDAG anticipated studying 
the directly impacted signalized intersection for the project.  However, the CPUC requires that the modifications include traffic signal 
preemption studies for five signalized intersections leading up to the crossing.  These additional studies resulted in a 7-month delay.  
SANDAG will need to complete the final design and certify right of way and anticipates requesting CON allocation by December 2019. 
 
Therefore, SANDAG requests an 18-month time extension to allocate CON by December 31, 2019. 
 

  



 Reference No.:  2.8a.(8) 
 June 27-28, 2018 
 Attachment 
 Page 3 of 3 

 
Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

5 City of Chula Vista  
San Diego County 
PPNO:  11-1317A 
Chula Vista Rides to School project 
 

$0 
$1 
$0 
$0 
$1 

 

2 Months 
08/31/2018 
Support, 2 Months 
MPO 

 

 The City of Chula Vista (City) requests a two-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) 
phase of the Chula Vista Rides to School project.  The City experienced unexpected delay during environmental phase of project. 
 
The City received the Project Approval & Environmental Document (PA&ED) allocation in May 2018.  The project proposes to provide 11 
schools with bicycle parking, bike safety education, and encouragement to reduce motor vehicle travel.  The City requires additional time to 
coordinate efforts with the schools and obtain CEQA clearance prior to requesting the PS&E allocation.  The City anticipates completing 
CEQA in June and requesting the PS&E allocation at the August 2018 meeting.    
 
Therefore, the City requests a two-month time extension to allocate PS&E by August 31, 2018. 
 

 
 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
To enhance California economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.8a.(6) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division  of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR LOCALLY 
ADMINISTERED LOCAL PARTNERSHIP PROGRAM PROJECT, 
PER 2018 LPP GUIDELINES  
WAIVER 17-26 

ISSUE: 

Should the California Transportation Commission (Commission) extend the Right of Way allocation 
of State Route 198 and Akers Street Interchange Improvement Project, totaling $259,000, 
programmed in the Local Partnership Program (LPP) - Formulaic, for Fiscal Year 2017-18? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
Right of Way allocation for State Route 198 and Akers Street Interchange Improvement Project, 
totaling $259,000, programmed in the LPP - Formulaic, for Fiscal Year 2017-18. 

BACKGROUND: 

The agency will not be able to request allocation of funds by the June 30, 2018, deadline.  The 
attachment shows the details of the project and the explanations for the delay.  The project sponsor is 
requesting an extension, and the regional planning agency concurs. 

Current 2018 LPP Guidelines, adopted by the Commission, stipulate that funds that are programmed 
for all components of local grant projects or for Department construction costs are available for 
allocation only until the end of the fiscal year identified in the LPP.  The Commission may approve a 
waiver to this “timely use of funds” deadline, one-time only, for up to 12 months.  

Attachment 

Tab 131
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Time Extension/Waiver – Project Allocation Deadline 

Local Partnership Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
Competitive/Formulaic 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

1 City of Visalia 
Tulare County 
PPNO:  06-6691 
State Route 198 and Akers Street 
Interchange Improvement Project 
 

$0 
$0 
$259 
$0 
$259 

 

12 Months 
06/30/2019 
Support, 12 Months 
Formulaic 

 

 The City of Visalia (City) requests a 12-month time extension to allocate funding for the Right of Way (RW) phase of the State Route 198 and 
Akers Street Interchange Improvement project. 
 
The project was adopted into the Local Partnership Program (LPP) at the May 2018, Commission meeting.  The City anticipated extensive fee 
and utility relocation efforts at the time of project solicitation due to its proximity to SR 198.  However, recent fieldwork has indicated the 
project will require much less right of way involvement and an increase to roadway repair at various locations.  These new developments will 
require the design work to be re-evaluated and modified.  The timing of the project’s programming and revisions now needed for the design 
work will delay the City in being able to request the RW allocation.  The City anticipates completing the design revisions and requesting RW 
allocation by June 30, 2019.    
 
Therefore, the County requests a 12-month time extension to allocate RW by June 30, 2019. 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
To enhance California economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.8a.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division  of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR LOCALLY 
ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES, 
WAIVER 17-24 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project allocation 
for four projects listed on the attached document, totaling $2,245,000, programmed in the State 
Transportation Improvements Program (STIP) for Fiscal Year 2017-18? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission extend the period of allocation for four projects listed on the attached 
document, totaling $2,245,000, programmed in the STIP for Fiscal Year 2017-18. 

BACKGROUND: 

The agencies will not be able to request allocation of funds by the June 30, 2018, deadline.  The 
attachment shows the details of the projects and the explanation for the delays.  The project sponsors 
are requesting extensions and the regional planning agencies concur. 

Current STIP Guidelines, Resolution G-13-07, adopted by the Commission, stipulate that funds that 
are programmed for all components of local grant projects, or for Department construction costs, are 
available for allocation only until the end of the fiscal year identified in the STIP.  The Commission 
may approve a waiver to this “timely use of funds” deadline, one time only, for up to 20 months, in 
accordance with Section 14529.8 of the Government Code. 

Attachment 
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 Attachment, Page 1 of 2 

 
Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA-California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
STIP-State Transportation Improvement Program Commission-California Transportation Commission 

1 Humboldt County 
Humboldt County 
PPNO:  01-2391 
Humboldt Bay Trail project 

$0 
$550 
$0 
$0 
$550 

 

2 Months 
08/31/2018 
Support 
 

 

 The County of Humboldt (County) requests a two-month time extension to allocate funding for the Plans, Specifications and Estimates 
(PS&E) phase of the Humboldt Bay Trail project.  The County experienced unexpected delays during the environmental phase of the project. 
 
The County received the Project Approval and Environmental Document allocation in August 2014.  The project proposed to build an 
approximately four mile long shared pathway near the City of Arcata within SR 101 and the North Coast Railroad Authority (NCRA) railroad 
corridor.  The project received a 14-month PA&ED phase expenditure extension, in August 2017, to allow the County to complete PA&ED.  
The County recently conducted several public meetings and met with stakeholder groups in April 2018.  The County is currently preparing 
responses to the comments received in May 2018.  All Studies and consultations are complete, with the exception of concurrence from the 
State Historic Preservation Office (SHPO).  The Department received questions from SHPO and is preparing the response; fortunately, no 
substantive concerns were raised.  Concurrence from SHPO is expected by the end of June 2018.  The County Board of Supervisors is 
expected to adopt the CEQA document at their June 2018 meeting.  The County anticipates requesting the PS&E allocation by August 2018. 
 
Therefore, the County requests a two-month time extension to allocate PS&E by August 31, 2018. 
 

2 City of Ukiah 
Mendocino County 
PPNO:  01-4563 
Ukiah Downtown Streetscape 
Improvement Phase I project 

$0 
$0 
$0 
$1,155 
$1,155 

 

12 Months 
06/30/2019 
Support 
 

 

 The City of Ukiah (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Ukiah Downtown 
Streetscape Improvement Phase I project.  The City experienced unexpected delays during design of the project.   
 
The City received their PS&E allocation and proceeded with initial design.  The project involves constructing sidewalks, center median 
islands and curb bulb-outs through downtown Ukiah.  The City determined the existing water and sewer lines would be impacted throughout 
the length of the project beyond what was originally anticipated.  As a result, the water and sewer lines will need to be replaced as part of the 
project and will require temporary construction easements.  The project’s environmental clearance did not capture this scope of work and will 
now require recertification.  The additional work needed to update and recertify CEQA and NEPA, acquire the 35 temporary construction 
easements and complete additional design work will be fully funded by the City.  The City anticipates completing the design, recertifying 
CEQA and NEPA and obtaining the construction easements by June 30, 2019.  This project has a concurrent PS&E expenditure time 
extension request also on this month’s Commission agenda. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA-California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
STIP-State Transportation Improvement Program Commission-California Transportation Commission 

3  City of Bishop 
Inyo County 
PPNO:  02-2569 
Seibu to School Bike Path project 

$0 
$0 
$0 
$480 
$480 

 

12 Months 
06/30/2019 
Support 
 

 

 The City of Bishop (City) requests a 12-month time extension to allocate funding for the construction (CON) phase of the Seibu to School 
Bike Path project.  The City experienced unexpected delays during Right of Way (RW) acquisition.   
 
The project is located on land owned by the Los Angeles Department of Power (LADWP).  The City completed the project plans in 2014 and 
began acquiring right of way.  An appraisal and offer was made to LADWP in September 2014.  However, LADWP declined the offer despite 
being receptive to the project.  The City continued negotiations with LADWP but no progress was made during 2015 and 2016.  In February 
2017, LADWP agreed to the sale with minor requirements to acquire the land.  The City revised the plans and a formal purchase offer was 
made in May 2017.  The final appraisal was performed in December 2017 and the Record of Survey requested in February 2018 for the land 
purchase.  The City anticipates LADWP to review and accept the offer by December 2018, and complete right of way certification by March 
2019.  To allow for any unanticipated delays, the City is requesting an additional 3 months.  The delays in the right of way acquisition resulted 
in the Natural Environmental Study (NES) being out of date; however, the City updated the NES in April 2018.   
 
Therefore, the City requests a 12-month time extension to complete right of way certification and allocate CON by June 30, 2019. 
 

4  City of Orland 
Glenn County 
PPNO:  03-3785 
Tehama Street Reconstruction project 

$0 
$60 
$0 
$0 
$60 

 

4 Months 
10/31/2018 
Support 
 

 

 The City of Orland (City) requests a four-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) phase 
of the Tehama Street Reconstruction project.  The City experienced unexpected delays during the environmental phase of the project. 
 
At the March 2018 Commission meeting, the construction (CON) funds increased from $750,000 to $1,020,000, the increase in funding 
resulted in the project’s funds being federalized.  The City anticipated only having to complete CEQA prior to requesting the PS&E 
allocation.  The City intends to request state-only funding at the June 2018 Commission meeting.  Should the City be approved for state-only 
funding for CON, the City will be able to allocate PS&E at the August 2018 Commission meeting.  However, if the state-only funding request 
for CON is denied, then City will need the additional four months to obtain NEPA clearance prior to being able to request for PS&E funds in 
October 2018. 
 
Therefore, the City requests a four month time extension to allocate PS&E by October 31, 2018. 
 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.  2.8a.(7) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR LOCALLY-
ADMINISTERED STIP PROJECTS, ON THE STATE HIGHWAY SYSTEM, PER STIP 
GUIDELINES  
WAIVER 17-27 

ISSUE: 

Should the California Transportation Commission (Commission) approve a time extension for the period 
of project allocation for three locally-administered projects on the State Highway System, programmed 
in the 2018 State Transportation Improvement Program (STIP) in Fiscal Year (FY) 2017-18 per the 
STIP Guidelines?  

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of project allocation for three locally-administrated projects, on the State Highway System, 
for the time periods specified on the following page. 

BACKGROUND: 

The Commission has programmed three locally-administered projects, on the State Highway System 
totaling $30,721,000 in FY 2017-18.  The implementing agencies will not be ready to request an 
allocation of funds by the June 30, 2018 deadline.  The attachment shows the details of the projects 
and the explanation for the delays.  The project sponsors have requested an extension, and the 
regional transportation planning agencies concur. 

Current STIP Guidelines, Resolution G-17-22, stipulate that funds programmed for all components 
of local grant projects or Department construction and construction support costs are available for 
allocation only until the end of the fiscal year identified in the STIP.  The Commission may approve 
a waiver to the timely use of funds deadline for allocation one time only for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 

Attachment 
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Time Extension/Waiver – Project Allocation Deadline 
State Transportation Improvement Program 

 

CEQA-California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
STIP-State Transportation Improvement Program Commission-California Transportation Commission 

 

Project # Dist-Co-Rte 
Implementing Agency 
 
PPNO 
Project Description 

Program/Year 
Extension Amount By Component ($ in 
thousands) 
PA&ED  (Project Approval &  
Environmental Document) 
PS&E  (Plans, Specifications and  
Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
 

 
1 

 
01-Hum-101 
Department of 
Transportation  
Humboldt County  
 
PPNO:  01-0072 
Eureka/Arcata Corridor 
Improvement 

 
RIP / 17-18 
$       0 
$       0 
$2,000 
$       0 
$2,000 

 
2 months 
 
08/31/2018 
 

 

Currently $2,000,000 in Regional Improvements Program funds are programmed to the Eureka/Arcata Corridor 
Improvement project for Right of Way (R/W) in Fiscal Year 2017-18 to the Department. 

 
The R/W activities include where feasible, the removal of billboards along Route 101 as part of the California Coastal 
Commission permitting requirements.  The $2,000,000 in R/W funds were originally intended to be used by the 
Department for billboard removal.  Several billboards however, were able to be removed at no cost via an agreement 
between the California State Department of Outdoor Advertising that regulates displays visible from CA highways, and 
Outfront Media, the owner of billboards.   
 

The permit also required that a separate Class 1 bike and pedestrian trail be constructed.  Humboldt County is developing 
an adjacent project, called the Bay Trail South, whose trail alignment is impacted by some of the billboards which also 
need to be addressed.  By transferring these funds to Humboldt County (County) for the Bay Trail South project, it will be 
used to address the R/W issues with the trail and help the Eureka/Arcata Corridor project meet the permit requirements of 
the Coastal Commission.  

 
Since the Department did not utilize all of the available funding for the billboard removal the intent was to transfer the 
savings to the County, however the time to remove the billboards along the corridor took the Department longer than 
anticipated not giving enough time to transfer the savings prior to the June 30, 2018 deadline.  Therefore, the County is 
requesting a 2 month time extension to change the implementing agency and utilize the funds. 
 

 
2 

 
04-SCl-680 
Santa Clara Valley 
Transportation  
Authority 
 
PPNO:  04-0521C 
I-680 Sound Walls – 
Capitol Expressway to 
Mueller 

 
RIP / 17-18 
$    0 
$731 
$    0 
$    0 
$731 

 
12 months 
 
06/30/2019 
 

 

Currently $731,000 in Regional Improvements Program funds are programmed to the I-680 Sound Walls – Capitol 
Expressway to Mueller project for Plans, Specifications and Estimate (PS&E) in Fiscal Year 2017-18. 

 
The completion of the Project Approval and Environmental Document (Environmental) phase has been delayed due to an 
unforeseen archeological find during the environmental clearance process. This will delay the completion of the 
Environmental phase by one year as this additional archeological find has to be cleared by the State Historic Preservation 
Office (SHPO).  A tentative schedule to complete this process is tabulated below: 
 

Begin Additional Studies/Research 2/23/2018 
Final Reports to Caltrans 7/27/2018 
Comments due by Caltrans 8/24/2018 
Complete Cultural Package to SHPO 9/17/2018 
SHPO completes review 1/07/2019 
Caltrans approves environmental document 2/04/2019 
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CEQA-California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
STIP-State Transportation Improvement Program Commission-California Transportation Commission 

 

Project # Dist-Co-Rte 
Implementing Agency 
 
PPNO 
Project Description 

Program/Year 
Extension Amount By Component ($ in 
thousands) 
PA&ED  (Project Approval &  
Environmental Document) 
PS&E  (Plans, Specifications and  
Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
 

Based upon these delays, the Santa Clara Valley Transportation Authority is requesting a 12-month time extension. 
 

 
 
3 

 
08-SBd-210 
San Bernardino County 
Transportation Authority  
 
PPNO:  08-0195N 
Route 210 Widening 

 
RIP / 17-18 
$         0 
$         0 
$         0 
$25,000 
$25,000 

 
12 months 
 
06/30/2019 
 

 
Currently $25,000,000 in Regional Improvement Program funds are programmed to the Route 210 Widening project for 
construction in Fiscal Year 2017-18.  
 
Originally, the project was planned to be ready for advertisement in mid-2018. However, it was recently decided to 
combine this project with a SHOPP-funded pavement rehabilitation project and a locally-funded State Route 210 Baseline 
Interchange project. Combining these projects into a single contract offers potential savings and reduced traffic impacts to 
the travelling public.    
 
However, combining these projects involves additional design work, including revisions to the traffic staging plans. In 
addition, an environmental revalidation will also be needed for the pavement rehabilitation scope of work as new work 
limits slightly extend beyond the previous project limits for that project  
 
Based upon these delays, San Bernardino County Transportation Authority is requesting a 12-month time extension. 
 

 



  State of California  California State Transportation Agency 
   DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: June 27 – 28, 2018 

Reference No.: 2.8a.(9) 
Action Item

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR LOCALLY 
ADMINISTERED STIP RAIL PROJECT, PER STIP GUIDELINES 
WAIVER 17-36 

ISSUE: 

Should the California Transportation Commission (Commission) approve an extension to the 
period of project allocation for the Del Mar Bluffs Stabilization 4 State Transportation 
Improvement Program (STIP) Rail project (PPNO 2108) on the Pacific Surfliner Corridor in 
San Diego for 10 months, per STIP guidelines? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission approve 
an extension to the period of project allocation for the Del Mar Bluffs Stabilization 4 STIP Rail 
project (PPNO 2108) on the Pacific Surfliner Corridor, in San Diego County, for 10 months. 

BACKGROUND: 

The Commission has programmed funds totaling $2,000,000 in the STIP for the Del Mar Bluffs 
Stabilization 4 project on the Pacific Surfliner Corridor.  The San Diego Association of 
Governments (SANDAG) originally anticipated the allocation of funds for construction by June 30, 
2018.  However, due to a delay in design funding SANDAG will not be ready to request an 
allocation by the June 30, 2018 deadline.  Efforts have been made to accelerate the project 
schedule; however, there remain outstanding tasks, including the Coastal Consistency Certification 
by the California Coastal Commission.  An application has been submitted and a finding is 
expected in June 2018.  After a finding, it will take approximately eight months to finalize plans 
and specifications in order to advertise and appear on the Coastal Commission agenda for final 
approval.  Therefore, SANDAG respectfully requests a 10-month extension for the period of project 
allocation. 

Current STIP Guidelines, Resolution G-15-18, stipulate that the Commission may approve a waiver 
to the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code.   
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.8b.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming  

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR A STATE 
ADMINISTERED PROJECT, ON THE STATE HIGHWAY SYSTEM, PER INTERIM 
SHOPP GUIDELINES  
WAIVER 17-28 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract award 
for the Little Walker Shoulders project (PPNO 0615) on Route 395 in Mono County programmed in 
the State Highway Operation and Protection Program (SHOPP) by 12 months, to July 31, 2019? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of contract award, for the Little Walker Shoulders project (PPNO 0615) on Route 395 in 
Mono County programmed in the SHOPP by 12 months, to July 31, 2019. 

BACKGROUND: 

The Little Walker Shoulders SHOPP Safety Enhancement project was advertised on  
March 19, 2018.  Two bids were received on April 25, 2018.  All bids were significantly over the 
Engineer’s Estimate (EE).  The EE was recently certified and included an adjustment for the 
increased material and labor costs trends, of similar projects in the area, at the time the project was 
allocated.  The Department has reviewed the bid results for possible mathematical or material 
unbalancing in accordance with 23 CFR 635.102 and 23.CFR 635.114 and found evidence of 
material unbalancing in both bids.  Based on the results of the detailed bid analysis, the Department 
rejected all bids on May 16, 2018.  

In an effort to get a competitive set of bidders, the Department conducted an outreach with the 
bidders and contractors in the area that pulled plans but did not submit a bid.  Based on the results of 
this outreach, the Department will make changes to the plans and specifications related to materials 
and revised the construction staging, schedule a contractor outreach for the project and incorporate 
the updated Standard Specifications.  The Department is also determining if combining this project 
with the adjacent Aspen Fales project (PPNO 2600) may be beneficial.   
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to enhance California’s economy and livability” 
 

The Department plans to re-package the project in September 2018, re-advertise in November 2018 
and bid opening will be scheduled in January 2019. 
 
This twelve-month award time extension request will allow the Department sufficient time to 
complete the re-design of the project, re-package and re-advertise if necessary, and process and 
award this project to the lowest bidder.  
 
On January 31, 2018, the Commission allocated $6,512,000 for Construction Capital for this SHOPP 
project.  In accordance with the Guidelines, the deadline to award contracts for projects allocated in 
January 2018 is July 31, 2018.  The Department will not be able to meet the deadline for this project 
and is requesting a time extension for the period of contract award.  
 
The Department is also requesting a twelve-month concurrent time extension for Phase 3 
Construction Support. 
 
Current Interim SHOPP Guidelines (Guidelines), stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months. 
 
 



 State of California   California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.8b.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR ACTIVE 
TRANSPORTATION PROGRAM PROJECTS, PER ATP GUIDELINES 
WAIVER 17-30 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract 
award for two projects listed on the attached document, for the time periods shown, in the Active 
Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend 
the period of contract award for two projects listed on the attached document, for the time periods 
shown, in the ATP. 

BACKGROUND: 

The Commission allocated $6,791,000 for the construction of two ATP projects identified on the 
attachment.  The responsible agencies have been unable to award the contract within six months of 
allocation.  The attachment describes the details of the projects and the explanation for the delays.  
The respective agencies request extensions, and the planning agencies concur. 

Current ATP Guidelines stipulate that the agency implementing a project, request a time extension 
if the project will not be awarded within six months of the allocation.  The Commission may 
approve waivers to the timely use of funds deadline, one time only, for up to 12 months. 

Attachment 
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 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 City of Los Angeles 
Los Angeles County 
PPNO: 07-5042 
Los Angeles River Bike Path, 
Headwaters, and Owensmouth – Mason 
project 
 

$5,432,000 
 
 

12/07/2017 
FATP-1718-08 
12 Months 
06/30/2019 
Support 

 The City of Los Angeles (City) requests a 12-month time extension to the period of contract award for the construction (CON) phase of the Los 
Angeles River Bike Path, Headwaters, and Owensmouth – Mason project.  The City experienced an unexpected delay during the Right of Way 
(RW) phase. 
 
The project consists of building a bicycle path along the Los Angeles River within the flood control RW and includes two challenging under-
crossings.  To construct the bike path, the City must obtain a Civil Works Alteration 408 permit from the United States Army Corps of Engineers 
(USACE).  The City submitted the hydraulics analysis to the USACE for the 408-permit approval and anticipated approval by March 2018.  
However, the USACE did not accept the hydraulic analysis and the 408-permit was not issued.  The City is requesting additional time to make 
necessary design modifications, re-run the hydraulics analysis and secure the 408-permit and all other permits that are predicated on the Section 
408 including the LA County Flood Control District permit. 
 
Therefore, the City requests a 12-month extension to award the CON phase by June 30, 2019. 
 

2 Los Angeles Unified School District 
Los Angeles County 
PPNO: 07-5109 
Los Angeles Unified School District 
Middle School Bicycle Safety Physical 
Education Program 
 

$1,359,000 
 
 

12/07/2017 
FATP-1718-08 
6 Months 
12/31/2018 
Support 

 The Los Angeles Unified School District (LAUSD) requests a six-month time extension to the period of contract award for the construction 
(CON) phase of the Los Angeles Unified School District Middle School Bicycle Safety Physical Education Program.  The City experienced an 
unexpected delay in the consultant procurement process. 
 
The LAUSD received their construction allocation in December 2017.  LAUSD began working on the consultant procurement process, 
however, they were unfamiliar with the process and as a result, procuring a consultant has been delayed.  This is a new grant for LAUSD and 
as a result, a considerable amount of time was spent familiarizing themselves with the forms and reviewing the procurement process.  LAUSD 
wanted to ensure that the non-infrastructure project and consultant selection conformed to all school district, federal and state guidelines.  
However, LAUSD’s unfamiliarity with the procedures delayed the award by six months.  LAUSD is currently developing their RFP and 
anticipates advertising the project in September 2018 and awarding by December 31, 2018. 
 
Therefore, the City requests a six-month extension to award the CON phase by December 31, 2018. 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.8b.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming  

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR A LOCALLY 
ADMINISTERED PROJECT, ON THE STATE HIGHWAY SYSTEM, PER STIP 
GUIDELINES  
WAIVER 17-35 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract award 
for the locally-administered Grand Boulevard Initiative Complete Streets Program project  
(PPNO 0648F) on Route 82 in San Mateo County, on the State Highway System, programmed in the 
State Transportation Improvement Project (STIP) Program by nine months, to January 31, 2019? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of contract award for the locally-administered Grand Boulevard Initiative Complete Streets 
Program project (PPNO 0648F) on Route 82 in San Mateo County, on the State Highway System, 
programmed in the STIP Program by nine months, to January 31, 2019. 

BACKGROUND: 

The advertisement of the Grand Boulevard Initiative Complete Streets Program STIP project by the 
City of South San Francisco (City) was delayed by three months due to the need for a cooperative 
agreement between the Department and the City prior to the approval of an E-76 federal funding 
request.  The Department assumed that this project did not require an executed cooperative 
agreement with the City because this is a non-complex project that is funded by the City and has a 
construction cost less than $3,000,000.   However, this project approval process can only be used for 
projects with local funds.  Because this project includes STIP funding, the Department is required to 
have an executed cooperative agreement prior to submittal of an E-76 federal funding request.  The 
Department and the City executed a cooperative agreement in February 2018.  In addition, the City 
had to delay the advertisement of this project until the E-76 federal funding was approved in March 
2018.   
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Due to these delays, the City submitted an award time extension request for the May 2018 
Commission meeting.  Although the request was submitted to the Department, it was inadvertently 
omitted from the May 2018 agenda, and is now is being requested for inclusion in the June 2018 
Commission meeting.   
 
The project was advertised on March 28, 2018.  Two bids were opened on May 9, 2018.  The City 
has performed a bid analysis to determine if there is any evidence of mathematical or material 
unbalancing and found no evidence of mathematical or material unbalancing in the bids.  The City 
has scheduled the bid evaluation and contract approval for the June 2018 Council meeting.   
 
This nine-month award time extension request will allow the City sufficient time to re-package and 
re-advertise if necessary, and process and award this project to the lowest responsible bidder.  
 
Current STIP Guidelines (Guidelines), stipulate that the agency implementing a project request a 
time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months. 
 
On October 18, 2017, the Commission allocated $1,991,000 for Construction Capital for this STIP 
project.  In accordance with the STIP Guidelines, the deadline to award contracts for projects 
allocated in October 2017 is April 30, 2018.  The Department will not be able to meet the deadline 
for this project and is requesting a time extension for the period of contract award.  



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.8c.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR LOCALLY-
ADMINISTERED ATP PROJECTS, PER ATP GUIDELINES 
WAIVER 17-31 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
completion for the Cajon Valley Union School District (City of El Cajon) program (PPNO 1153), in 
San Diego County, totaling $500,000, programmed in the Active Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of project completion for Cajon Valley Union School District (City of El Cajon) program 
(PPNO 1153), in San Diego County, totaling $500,000, programmed in the ATP. 

BACKGROUND: 

The Commission allocated $500,000 for the construction of the locally administered ATP project 
identified on the attachment.  The responsible agency will be unable to complete the project by the 
deadline.  The attachment describes the details of the project and the explanation for the delay.  The 
respective agency requests an extension in accordance with program guidelines. 

Current STIP Guidelines stipulate that a local agency has up to 36 months from the time of contract 
award to accept the contract.  The local agency has 180 days after the contract acceptance to prepare 
and submit the final invoices and reports to the Department.  The Guidelines further stipulate that the 
Commission may approve a waiver to the project completion deadline, one time only, for up to 12 
months, in accordance with Section 14529.8 of the Government Code. 

Attachment 
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Time Extension/Waiver – Project Completion Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Award Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP – Active Transportation Program  

1 City of El Cajon 
San Diego County 
PPNO:  11-1153 
Cajon Valley Union School District 
(City of El Cajon) SRTS program 
 

 
$500,000 
 

  04/28/2015 
  FATP-1415-03 
  8 Months 

12/28/2018 
Support   

 
 

The City of El Cajon (City) requests an eight-month time extension to complete construction (CON) of the Cajon Valley Union School 
District (City of El Cajon) Safe Routes to School (SRTS) program.  The City has experienced an unexpected delay in implementing the 
project. 
 
The City received the CON allocation in January 2015 and awarded the contract in April 2015.  The SRTS non-infrastructure program was 
designed to coincide with the school year and serve six schools.  As a result, the City could not start the SRTS program until the start of the 
school year in August 2015.  However, the start of the program was further delayed, until January 2016, to allow students and teachers to get 
acclimated with the normal curriculum and provide time to integrate the SRTS program.  This resulted in delaying the completion of the 
program by eight months. To allow ample time to complete the SRTS program, the City is requesting an eight-month extension. 
 
Therefore, the City is requesting an eight-month time extension to December 28, 2018.  
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.8c.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of  
Transportation Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR STATE 
ADMINISTERED PROJECT, ON THE STATE HIGHWAY SYSTEM, PER INTERIM 
SHOPP GUIDELINES  
WAIVER 17-32 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
completion for the State-Administered Sidehill Viaduct and Dog Creek Bridge Retrofit project 
(PPNO 3346) on Interstate 5 (I-5) in Shasta County, on the State Highway System, programmed in 
the State Highway Operation and Protection Program (SHOPP) by 10 months, to June 30, 2019? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of project completion for the State-Administered Sidehill Viaduct and Dog Creek Bridge 
Retrofit project (PPNO 3346) on Interstate 5 (I-5) in Shasta County, on the State Highway System, 
programmed in the SHOPP by 10 months, to June 30, 2019. 

BACKGROUND: 

The Commission allocated $13,142,000 for Construction Capital for the State-Administered Sidehill 
Viaduct and Dog Creek Bridge Retrofit SHOPP project at the August 2015 Commission meeting.  
The project was awarded in February 2016.   

During construction of the new arch bridge, some unusual lateral deflection at the crown of the new 
arches were measured after the removal of the falsework.  The Department performed a preliminary 
design analysis and determined that a comprehensive design review was required.  Therefore, the 
construction of the new arch bridge was halted.  The Department and PEER Review Panel conducted 
a comprehensive design and an independent analysis, and based on the results of these design 
analysis, the Department determined that a more conservative design approach was required.  In 
addition, the load of the arch ribs was reduced by using lightweight concrete for the superstructure 
and the deck.  Additional strengthening at the base of the arch ribs was also required to address the 
unexpected lateral deflection.   
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Due to the additional design analysis and associated delay in construction, an additional construction 
season is now required to complete construction. 
 
On February 3, 2016, the construction contract was awarded for this SHOPP project.  In accordance 
with the Guidelines, the deadline to complete construction for this project awarded in February 2016 
is February 28, 2019.  The Department will not be able to meet the deadline for this project and is 
requesting a time extension for the period of contract completion. 
 
The Department is also requesting a ten-month concurrent time extension for Phase 3 Construction 
Support. 
 
Current Interim SHOPP guidelines stipulate that the Department has up to 36 months from the award of 
the contract in which to complete the project.  The Commission may approve waivers to the timely use of 
funds deadline one time only for up to 20 months. 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.8d.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of 
Local Assistance 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT EXPENDITURES 
FOR LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES, 
WAIVER 17-33 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
development expenditure for the Ukiah Downtown Streetscape Improvement, Phase I project 
(PPNO 4563), in Mendocino County, programmed in the State Transportation Improvement 
Program (STIP), for the time period identified in the attachment? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of project development expenditure for the Ukiah Downtown Streetscape Improvement Phase 
I, in Mendocino County, programmed in the STIP, for the time period identified in the attachment. 

BACKGROUND: 

The Commission allocated $99,000 for the STIP project as identified on the attachment.  The 
responsible agency has been unable to complete the phase within the expenditure period.  The 
attachment describes the details of the project and the explanation for delay.  The agency requests an 
extension, and the planning agency concurs.     

Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs must be expended by the end of the second fiscal year following 
the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 
“timely use of funds” deadline, one time only, for up to 20 months, in accordance with Section 
14529.8 of the Government Code. 

Attachment 
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 Reference No.:  2.8d.(1)  
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 Attachment, Page 1 of 1 

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Original Deadline 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 City of Ukiah 
Mendocino County 
PPNO:  01-4563 
Ukiah Downtown Streetscape 
Improvement Phase I project 
 

Plans, Specifications and Estimates 
Allocated: $99,000 
Balance:    $98,000 

10/22/2015 
FP-15-13 
06/30/2018 
12 Months 
06/30/2019 
Support 

 
 
 

The City of Ukiah (City) is requesting a 12-month time extension to the expenditure period of the Plans, Specifications and Estimates (PS&E) 
phase of the Ukiah Downtown Streetscape Improvement Phase I project.  The City experienced delays during the design of the project. 
 
The City received their PS&E allocation and proceeded with initial design.  The project involves constructing sidewalks, center median islands 
and curb bulb-outs through downtown Ukiah.  The City determined the existing water and sewer lines would be impacted throughout the 
length of the project beyond what was originally anticipated.  As a result, the water and sewer lines will need to be replaced as part of the 
project and will require temporary construction easements.  The project’s environmental clearance did not capture this scope of work and will 
now require recertification.  The additional work needed to update and recertify CEQA and NEPA, acquire the 35 temporary construction 
easements and complete additional design work will be fully funded by the City.  The City is requesting a total of 12 months to be able to 
complete all necessary documents, complete design and obtain all easements required.  This project has a concurrent construction allocation 
time-extension request also on this month’s Commission agenda. 
 
Therefore, City requests a 12-month time extension to June 30, 2019.  
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 27-28, 2018 

Reference No.: 2.8d.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT EXPENDITURES 
FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS, PER ATP GUIDELINES 
WAIVER 17-34 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
development expenditure for six projects, totaling $3,617,000, programmed in the Active 
Transportation Program (ATP), for the time periods identified in the attachment? 

RECOMMENDATION: 

The California Department of Transportation recommends the Commission extend the period of 
project development expenditure for six projects, totaling $3,617,000, programmed in the ATP, for 
the time periods identified in the attachment. 

BACKGROUND: 

The Commission allocated $3,617,000 for six ATP projects as identified on the attachment.  The 
responsible agencies have been unable to complete the phases within the expenditure periods.  The 
attachment describes the details of the projects and the explanation for delays.  The agencies 
requested extensions, and the planning agencies concur.     

Current ATP Guidelines, adopted by the Commission, stipulate that funds programmed for all 
components of local grant projects are available for expenditure only until the end of the second 
fiscal year following the year of allocation.  The Commission may approve a waiver to the “timely 
use of funds” deadline, one-time only, for up to 12 months.  

Attachment 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 City of Albany 
Alameda County 
PPNO:  04-2190B 
Albany Complete Streets for 
San Pablo Avenue and 
Buchanan Street project 
 

Plans, Specifications and Estimates  
Allocated: $335,000 
Balance:    $335,000 

  

08/27/2015 
FATP-1516-01 
12 Months 
06/30/2019 
Support 

 

 
 

The City of Albany (City) is requesting a 12-month time extension to the expenditure period of the Plans, Specifications and Estimates (PS&E) 
phase for the Albany Complete Streets for San Pablo Avenue and Buchanan Street project (Project).  The City experienced unforeseen delays 
during the design phase of the project. 
 
The City received PS&E funds in August 2015 and commenced with initial design work.  The City’s project manager departed recently and the 
project was stalled for six months.  Design work on the project has resumed and the City is currently at 35 percent design.  However, the City 
had to conduct additional community outreach to present refinements in the project’s design elements brought about by comments from the 
City’s Traffic and Safety Commission and local citizen groups, which included replacing sidewalks near the Project improvements,  at which 
design and construction of the sidewalk improvements will be financed through non-grant funding.  In addition, a portion of the Project is 
within State Highway 123 which will require Department approval on the design elements at this vicinity.  The City has finalized the 35 
percent design and submitted the Permit Engineering Evaluation Report to the Department in March 2018.  Given the unanticipated delays, the 
City anticipates finalizing plans by February 2019.  The Project has local funding in conjunction with ATP funds, and has approximately 
$140,000 in current design expenditures, of which the City is in the process of invoicing for these funds.  However, to account for any other 
unanticipated delay, the City is asking for an additional four months to expend the PS&E funding.   
 
Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019.  
 

2 City of Oakland 
Alameda County 
PPNO:  04-2190J 
City of Oakland – Lake Merritt 
to Bay Trail Bicycle Pedestrian 
Gap Closure project 
 

Plans, Specifications and Estimates  
Allocated: $2,885,000 
Balance:    $2,775,000 

  

05/19/2016 
FATP-1516-09 
12 Months 
06/30/2019 
Support 

 

 
 

The City of Oakland (City) is requesting a 12-month time extension to the expenditure period of the Plans, Specifications and Estimates 
(PS&E) phase of the City of Oakland – Lake Merritt to Bay Trail Bicycle Pedestrian Gap Closure project.  The City experienced unforeseen 
delays due to Environmental, Regulatory, and Right of Way (RW) delays. 
 
The City received the PS&E allocation in May 2016 and proceeded with designing the project.  The project proposes to design and clear right 
of way for the construction of an Americans with Disabilities Act accessible bicycle and pedestrian multi-use bridge.  The project is located 
under Interstate 880, over the Union Pacific Railroad (UPRR), and crosses various major utilities and connects to the Bay Trail along the 
Oakland Estuary.  The City has had ongoing dialogue regarding this project with the US Coast Guard (USCG) since June 2014; specifically on 
the vertical clearance above the high water mark requirement of the proposed bridge.  The City halted design until this issue could be resolved.  
The USCG indicated it would require advance approval of the bridge design.  A formal confirmation from the USCG is pending. Adding to the 
delay was the proposed relocation of the Oakland Athletics Stadium.  The area identified as suitable for the stadium relocation affected several 
parcels required for the City’s project.  The implication of accommodating the additional stadium foot traffic required the City to re-evaluate 
the bridge design.  The City had anticipated obtaining all of the required Right of Way by June 2017.  However, the City was unable to make 
progress until the proposed stadium location affecting the project was deemed unworkable, and the City has six remaining parcels to obtain.  
Due to these issues, the project’s design has been delayed by 15 months.  The delay to the project exceeds the maximum allowed extension 
allowed by the ATP’s guidelines.  This project has a concurrent RW expenditure extension on the June 2018 Commission Agenda. 
 
Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019.  
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Time Extension/Waiver – Project Development Expenditure Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

3 City of Oakland 
Alameda County 
PPNO:  04-2190J 
City of Oakland – Lake Merritt 
to Bay Trail Bicycle Pedestrian 
Gap Closure project 
 

Right of Way 
Allocated: $325,000 
Balance:    $325,000 

  

05/19/2016 
FATP-1516-09 
12 Months 
06/30/2019 
Support 

 

 
 

The City of Oakland (City) is requesting an 18-month time extension to the expenditure period of the Right of Way (RW) phase of the City of 
Oakland – Lake Merritt to Bay Trail Bicycle Pedestrian Gap Closure project.  The City experienced unforeseen delays due to design delays. 
 
The City received the RW allocation in May 2016 and proceeded with designing the project.  The project proposes to design and clear right of 
way for the construction of an Americans with Disabilities Act accessible bicycle and pedestrian multi-use bridge.  The project is located under 
Interstate 880, over the Union Pacific Railroad (UPRR), and crosses various major utilities and connects to the Bay Trail along the Oakland 
Estuary.  The City has had ongoing dialogue regarding this project with the US Coast Guard (USCG) since June 2014; specifically on the 
vertical clearance above the high water mark requirement of the proposed bridge.  The City halted design until this issue could be resolved.  
The USCG indicated it would require advance approval of the bridge design.  A formal confirmation from the USCG is pending. Adding to the 
delay was the proposed relocation of the Oakland Athletics Stadium.  The area identified as suitable for the stadium relocation affected several 
parcels required for the City’s project.  The implication of accommodating the additional stadium foot traffic required the City to re-evaluate 
the bridge design.  The City had anticipated obtaining all of the required Right of Way by June 2017.  However, the City was unable to make 
progress until the proposed stadium location affecting the project was deemed unworkable, and the City has six remaining parcels to obtain.  
Due to these issues, the project’s design has been delayed by 15 months.  The delay to the project exceeds the maximum allowed extension 
allowed by the ATP’s guidelines.  This project has a concurrent Plans, Specifications and Estimates expenditure extension on the June 2018 
Commission Agenda. 
 
Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019.  
 

4 City of Oxnard 
Ventura County 
PPNO:  07-5147 
Proposed Oxnard Boulevard 
Bike Lanes project 
 

Plans, Specifications and Estimates  
Allocated: $57,000 
Balance:    $57,000 

  

05/19/2016 
FATP-1516-09 
12 Months 
06/30/2019 
Support 

 
 
 

The City of Oxnard (City) is requesting a 12-month time extension to the expenditure period of the Plans, Specifications and Estimates 
(PS&E) phase of the Proposed Oxnard Boulevard Bike Lanes project.  The City experienced unforeseen delays coordinating design with an 
adjacent project 
 
The project’s PS&E includes ATP and Congestion Mitigation and Air Quality (CMAQ) funding.  Since receiving the PS&E allocation in May 
2016, the City has been coordinating the project schedule with roadway improvements of an adjacent project that includes installation of a 
traffic signal and retaining walls in the same project area.  These features had to be completed prior to the start of the ATP project and thus 
have delayed the start of this project’s design development.  The City is currently requesting an authorization of the CMAQ funding and once 
approved, will issue a Request for Proposal for the PS&E.  The City anticipates expending the ATP funds by June 30, 2019.       
 
Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019.  
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Time Extension/Waiver – Project Development Expenditure Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

5 City National City 
San Diego County 
PPNO:  11-1155 
National City Safe Routes to 
School Pedestrian 
Enhancements project 
 

Plans, Specifications and Estimates  
Allocated: $50,000 
Balance:    $50,000 

  

06/30/2016 
FATP-1516-13 
12 Months 
06/30/2019 
Support 

 

 
 

The City of National City (City) is requesting 12-month time extension to the expenditure period of the Plans, Specifications and Estimates 
(PS&E) phase of the National City Safe Routes to School Pedestrian Enhancement project.  The City experienced unforeseen delays while 
trying to obtain construction funding. 
 
The City applied for ATP funding during ATP’s Cycle 1 call for projects in October 2014 and received funding for the Project Approval and 
Environmental Document (PA&ED), PS&E and Right of Way (RW) phases of the project.  However, the City was unsuccessful in securing 
ATP construction (CON) funding as anticipated.  As a result, the City did not want to start design work until construction funding was secured 
because the City did not want to risk the possibility of having to repay all of the ATP funding utilized for PA&ED, PS&E, and RW if they 
could not construct the project due to lack of funds. The City applied for and was granted Cycle 3 CON funding for the project and the project 
was adopted by the Commission in October 2017.  However, the ability to obtain funding delayed the design development by eight months.  
The City completed the environmental phase and received PS&E and RW funding in June 2016.  The City anticipates completing design by 
February 2019 and submitting all of the invoices by June 30, 2019.  This project has a concurrent RW expenditure time extension on the June 
2018 Commission Agenda. 
 
Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019.  
 

6 City National City 
San Diego County 
PPNO:  11-1155 
National City Safe Routes to 
School Pedestrian 
Enhancements project 
 

Right of Way 
Allocated: $75,000 
Balance:    $75,000 

  

06/30/2016 
FATP-1516-13 
12 Months 
06/30/2019 
Support 

 

 
 

The City of National City (City) is requesting a 12-month time extension to the expenditure period of the Right of Way (RW) phase of the 
National City Safe Routes to School Pedestrian Enhancement project.  The City experienced unforeseen delays while trying to obtain 
construction funding. 
 
The City applied for ATP funding during ATP’s Cycle 1 call for projects in October 2014 and received funding for the Project Approval and 
Environmental Document (PA&ED), Plans, Specifications and Estimates (PS&E), and RW phases of the project.  However, the City was 
unsuccessful in securing ATP construction (CON) funding as anticipated.  As a result, the City did not want to start design work until 
construction funding was secured because the City did not want to risk the possibility of having to repay all of the ATP funding utilized for 
PA&ED, PS&E, and RW if they could not construct the project due to lack of funds. The City applied for and was granted Cycle 3 CON 
funding for the project and the project was adopted by the Commission in October 2017.  However, the ability to obtain funding delayed the 
design development by eight months.  The City completed the environmental phase and received PS&E and RW funding in June 2016.  The 
City anticipates completing design by February 2019 and submitting all of the invoices by June 30, 2019.  This project has a concurrent PS&E 
expenditure time extension on the June 2018 Commission Agenda. 
 
Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019.  
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128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 1 2462 Humboldt Caltrans - 9 months 9 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 2 3484 Modoc Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 3 3671 Siskiyou Caltrans - 9 months 9 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 4 3691 Trinity Caltrans - 9 months 9 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 5 5129 Glenn Caltrans - 9 months 9 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 6 4781 Placer Caltrans - 14 months 14 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 7 5832 Sacramento Caltrans - 11 months 11 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 8 8132 Sutter Caltrans - 9 months 9 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 9 0012B Alameda Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 10 0086Q Alameda Caltrans - 8 months 8 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 11 1485Q Napa Caltrans - 6 months 6 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 12 0830B Napa Caltrans - 18 months 18 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 13 0585E San Francisco Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 14 0481V San Francisco Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 15 0480T San Francisco Caltrans - 20 months 20 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 16 0748E Sonoma Caltrans - 12 months 12 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 17 2548 Monterey Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 18 2454 Monterey Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 19 2673 Monterey Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 20 2387 San Luis Obispo Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 21 2418 Santa Cruz Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 22 2422 Santa Cruz Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 23 6875 Fresno Caltrans - 9 months 9 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 24 4159 Los Angeles Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 25 0133N San Bernardino Caltrans - 8 months 8 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 26 0033E San Bernardino Caltrans - 8 months 8 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 27 3009F San Bernardino Caltrans - 12 months 12 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 28 2643 Inyo Caltrans - 9 months 9 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 29 3008 Merced Caltrans - 20 months 20 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 30 3144 Stanislaus Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 31 3209B Stanislaus Caltrans - 9 months 9 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 32 1137 San Diego Caltrans - 7 months 7 months Concur with requested extension.

128
2.8a.(3)

Attachment 1
Construction Allocation - SHOPP 33 1192 San Diego Caltrans - 4 months 4 months Concur with requested extension.

128
2.8a.(3)

Attachment 2
Construction Allocation - SHOPP 01-81 Various Various Caltrans - 2 months 2 months All 81 projects will be expected for allocation in August 2018.

Tabs 128-141
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129 2.8a.(5) Project Allocation - ATP 1 2440A Humboldt Hoopa Valley Tribe 20 months 20 months 20 months The Tribe experienced unanticipated delays during the funds transfer 
agreement and anticipates requesting PS&E allocation by February 29, 2020.

129 2.8a.(5) Project Allocation - ATP 2 2440A Humboldt Hoopa Valley Tribe 20 months 20 months 20 months
The Tribe experienced unanticipated delays during the funds transfer 
agreement and anticipates requesting Right of Way allocation by February 29, 
2020.

129 2.8a.(5) Project Allocation - ATP 3 2440A Humboldt Hoopa Valley Tribe 20 months 20 months 20 months The Tribe experienced unanticipated delays during the funds transfer 
agreement and anticipates requesting CON allocation by February 29, 2020.

129 2.8a.(5) Project Allocation - ATP 4 2442A Humboldt City of Trinidad 12 months 12 months 12 months
The City experienced unexpected delays during environmental caused by 
storm damage and additional cultural resource studies; and anticipates 
requesting PS&E allocation by June 30, 2019.

129 2.8a.(5) Project Allocation - ATP 5 2442A Humboldt City of Trinidad 12 months 12 months 12 months
The City experienced unexpected delays during environmental caused by 
storm damage and additional cultural resource studies; and anticipates 
requesting Right of Way allocation by June 30, 2019.

129 2.8a.(5) Project Allocation - ATP 6 2445A Humboldt Humboldt County 9 months 9 months 9 months
The County experienced unexpected delays during environmental phase and 
anticipates completing CEQA and NEPA and then requesting PS&E by March 
31, 2019.

129 2.8a.(5) Project Allocation - ATP 7 2445A Humboldt Humboldt County 9 months 9 months 9 months
The County experienced unexpected delays during environmental phase and 
anticipates completing CEQA and NEPA and then requesting Right of Way by 
March 31, 2019.

129 2.8a.(5) Project Allocation - ATP 8 3111 Lake Lake County 7 months 7 months 7 months The County experienced unexpected delays during the Right of Way phase of 
the project and anticipates allocating CON by January 30, 2019.

129 2.8a.(5) Project Allocation - ATP 9 4633 Mendocino City of Ukiah 12 months 12 months 12 months
The City experienced unexpected delays during the design phase of the 
project due to plan review by other agencies not planned for; City anticipates 
requesting to allocate CON by June 30, 2019.

129 2.8a.(5) Project Allocation - ATP 10 2578 Shasta City of Redding 9 months 9 months 9 months
The City experienced unexpected delays during the environmental phase of 
this project and anticipates requesting allocation for PS&E by March 31, 2019.

129 2.8a.(5) Project Allocation - ATP 11 2578 Shasta City of Redding 9 months 9 months 9 months
The City experienced unexpected delays during the environmental phase of 
this project and anticipates requesting allocation for Right of Way by March 
31, 2019.

129 2.8a.(5) Project Allocation - ATP 12 1528 Placer Placer County 3 months 3 months 3 months
The County experienced unexpected delays in completing the environmental 
phase and anticipates requesting allocation for PS&E by September 30, 2018.

129 2.8a.(5) Project Allocation - ATP 13 1695 Sacramento Sacramento County 6 months 6 months 6 months The County experienced unexpected delays in completing the environmental 
phase and anticipates requesting allocation for PS&E by December 31, 2018.

129 2.8a.(5) Project Allocation - ATP 14 1924 Yolo City of Davis 4 months 4 months 4 months
The City experienced unexpected delays during the environmental phase of 
this project and anticipates requesting allocation for PS&E by October 31, 
2018.

129 2.8a.(5) Project Allocation - ATP 15 1924 Yolo City of Davis 4 months 4 months 4 months
The City experienced unexpected delays during the environmental phase of 
this project and anticipates requesting allocation for Right of Way by October 
31, 2018.

129 2.8a.(5) Project Allocation - ATP 16 2122G Contra Costa City of Richmond 20 months 20 months 20 months
The City experienced unexpected delays during the design phase of the 
project due to CON cost estimate increasing by 65%; the City will pursue 
additional funding and anticipates allocating CON by February 29, 2020.

129 2.8a.(5) Project Allocation - ATP 17 2319 San Francisco
San Francisco Municipal 
Transportation Agency

20 months 20 months 20 months

The San Francisco Municipal Transportation Agency (SFMTA) experienced 
unexpected delays from community and business input and must revise the 
proposed scope of work; SFMTA expects to allocate CON by February 29, 
2020.

129 2.8a.(5) Project Allocation - ATP 18 2747 Santa Barbara
Santa Barbara County 

Association of Governments
10 months 10 months 18 months

The Santa Barbara County Association of Governments (SBCAG) experienced 
unexpected delays due to environmental issue and railroad involvement; 
SBCAG anticipates allocating PS&E by April 30, 2019.

129 2.8a.(5) Project Allocation - ATP 19 2747 Santa Barbara
Santa Barbara County 

Association of Governments
10 months 10 months 18 months

The Santa Barbara County Association of Governments (SBCAG) experienced 
unexpected delays due to environmental issue and railroad involvement; 
SBCAG anticipates allocating Right of Way by April 30, 2019.
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129 2.8a.(5) Project Allocation - ATP 20 2817 Monterey Monterey County 20 months 20 months 20 months
The County experienced unexpected delays due to various regulatory permits 
which have taken longer to acquire; The County anticipates allocating CON by 
February 29, 2020.

129 2.8a.(5) Project Allocation - ATP 21 6824 Tulare City of Visalia 4 months 4 months 4 months
The City of Visalia experienced unexpected delays due to Right of Way 
acquisition. The City anticipates requesting CON allocation by October 31 
2018. 

129 2.8a.(5) Project Allocation - ATP 22 6830 Fresno City of Firebaugh 12 months 12 months 12 months

The City of Firebaugh experienced unexpected projects delays during the 
environmental phase of the project. The City's consultant contract has expired 
and the City has had to procure an engineer consultant. The City anticipates 
allocating PS&E by June 30, 2019.

129 2.8a.(5) Project Allocation - ATP 23 6831 Fresno City of San Joaquin 12 months 12 months 12 months

The City of San Joaquin experienced unexpected projects delays during the 
PS&E phase of the project. The City's consultant contract has expired and the 
City has had to procure an engineer consultant. The City anticipates a 
contractor by the end of June 2018 and anticipates allocating PS&E by June 30, 
2019.

129 2.8a.(5) Project Allocation - ATP 24 5110 Los Angeles Los Angeles County 4 months 4 months 4 months

The County of Los Angeles experienced unexpected project delays during the 
environmental phase. The County found that roadway widths and cross 
sections used in the ATP application were not representative of actual 
conditions and changes to the project may result in a scope change. The issue 
is still pending resolution and the County anticipates allocating PS&E by 
October 31, 2018.

129 2.8a.(5) Project Allocation - ATP 25 5111 Los Angeles Los Angeles County 6 months 6 months 6 months

The County of Los Angeles experienced unexpected project delays during the 
environmental phase. Surveys and traffic analysis revealed that parking 
removal would be required and the community expressed concerns. Proposed 
changes could require approval of a scope change and the issue is still pending 
resolution. The County expects to allocate PS&E by December 31, 2018.

129 2.8a.(5) Project Allocation - ATP 26 5113 Los Angeles City of Pico Rivera 12 months 12 months 12 months

The City of Pico Rivera experienced unexpected project delays during the 
environmental phase. The Department of Public Works Flood Control 
informed the City that they could not allow the bridge to be built as stated in 
the application. The City has explored modifications to the project that would 
change the bridge location and require a scope change. The City anticipates to 
allocate PS&E by June 30, 2019.

129 2.8a.(5) Project Allocation - ATP 27 5113 Los Angeles City of Pico Rivera 12 months 12 months 12 months

The City of Pico Rivera experienced unexpected project delays during the 
environmental phase. The Department of Public Works Flood Control 
informed the City that they could not allow the bridge to be built as stated in 
the application. The City has explored modifications to the project that would 
change the bridge location and require a scope change. The City anticipates to 
allocate RW by June 30, 2019.

129 2.8a.(5) Project Allocation - ATP 28 5115 Los Angeles City of Whittier 12 months 12 months 12 months

The City of Whittier experienced unexpected project delays during the PS&E 
phase of the project. Additional enhanced safety improvements imposed by 
the CPUC requires the redesigning of traffic signal improvements. The City 
anticipates to allocate CON by June 30, 2019.

129 2.8a.(5) Project Allocation - ATP 29 5116 Los Angeles City of Lancaster 12 months 12 months 12 months
The City of Lancaster experienced unexpected project delays in the 
environmental phase of the project and anticipates to allocate CON by June 
30, 2019.

129 2.8a.(5) Project Allocation - ATP 30 5117 Los Angeles Los Angeles County 9 months 9 months 9 months

The County of Los Angeles experienced unexpected delays during design of 
the project. El Segundo Boulevard can no longer be accommodated on this 
roadway as part of a project and they are exploring modifications to the 
originally proposed scope. The County anticipates to allocate PS&E by March 
31, 2019.

129 2.8a.(5) Project Allocation - ATP 31 5119 Los Angeles City of Lancaster 20 months 20 months 20 months

The City experienced unexpected project delays while trying to put the project 
on the Federal Transportation Improvement Program (FTIP). Additional 
technical studies were required and the City anticipates completing NEPA by 
May 2019, allocating PS&E by October 31, 2018 and RW by February 2020.

129 2.8a.(5) Project Allocation - ATP 32 5130 Los Angeles City of Huntington Park 12 months 12 months 12 months
The City experienced unexpected project delays during RW. The City is 
requesting 12 months to allow time to receive RW certification and complete 
PS&E and anticipates allocating CON by June 30, 2019.
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129 2.8a.(5) Project Allocation - ATP 33 5134 Los Angeles Port of Long Beach 20 months 20 months 20 months
The Port experienced unexpected delays and requires additional time to 
complete design and coordinate efforts with the Gerald Desmond Bridge 
activities. The Port anticipates allocation of CON by February 29, 2020.

129 2.8a.(5) Project Allocation - ATP 34 5135 Los Angeles City of Los Angeles 6 months 6 months 6 months
The City experienced unexpected delays during the PA&ED phase of the 
project due to a discrepancy in the Federal Transportation Improvement 
Program (FTIP). The City anticipates allocating PS&E by December 31, 2018.

129 2.8a.(5) Project Allocation - ATP 35 5453 Los Angeles City of Artesia 12 months 12 months 12 months
The City experienced unexpected project delays during the PS&E phase of the 
project due to a delay in the completion of the design. The City anticipates 
allocating CON by June 30, 2019.

129 2.8a.(5) Project Allocation - ATP 36 5453 Los Angeles Los Angeles County 
Metropolitan

2 months 2 months 2 months
Metro experienced unexpected project delays during the PS&E phase of the 
project due to a requested scope change to expand the project limits. 
Therefore, Metro anticipates allocating CON by August 31, 2018.

129 2.8a.(5) Project Allocation - ATP 38 1177 Riverside Riverside County 6 months 6 months 6 months
The County experienced unexpected delays during the RW phase of the 
project due to difficulty with two frontage acquisitions. The City anticipates 
allocating CON by December 31 2018.

129 2.8a.(5) Project Allocation - ATP 39 1184 San Bernardino Town of Yucca Valley 12 months 12 months 12 months
The Town experienced unexpected project delays in obtaining a consultant 
during the PS&E phase of the project. The Town anticipates allocating CON by 
June 30, 2019.

129 2.8a.(5) Project Allocation - ATP 40 1195 Riverside City of Moreno Valley 6 months 6 months 6 months
The City experienced unexpected project delays the environmental phase due 
to the need for additional technical studies. The City anticipates allocating 
PS&E by December 31, 2018.

129 2.8a.(5) Project Allocation - ATP 41 1195 Riverside City of Moreno Valley 6 months 6 months 6 months
The City experienced unexpected project delays the environmental phase due 
to the need for additional technical studies. The City anticipates allocating RW 
by December 31, 2018.

129 2.8a.(5) Project Allocation - ATP 42 1202 San Bernardino San Bernardino County 20 months 20 months 20 months The City experienced unexpected project delays while obtaining 
environmental permits and is expected to allocate CON by February 29, 2020. 

129 2.8a.(5) Project Allocation - ATP 43 1215 Riverside City of Moreno Valley 4 months 4 months 4 months
The City experienced unexpected delays in procuring a qualified consultant 
during the environmental phase of the project. The City anticipates allocating 
PS&E by October 31, 2018.

129 2.8a.(5) Project Allocation - ATP 44 1215 Riverside City of Moreno Valley 4 months 4 months 4 months
The City experienced unexpected delays in procuring a qualified consultant 
during the environmental phase of the project. The City anticipates allocating 
RW by October 31, 2018.

129 2.8a.(5) Project Allocation - ATP 45 3171 Stanislaus City of Ceres 8 months 8 months 8 months
The City experienced unexpected project delays in the environmental phase 
due to a discrepancy in the Federal Transportation Improvement Program 
(FTIP). The City anticipates allocating PS&E by February 28, 2019.

129 2.8a.(5) Project Allocation - ATP 46 3280 Calaveras City of Angels Camp 6 months 6 months 6 months
The City experienced unexpected project delays in the environmental phase 
due to additional reports and technical studies that had to be completed. The 
City anticipates allocating RW by December 31 2018.

129 2.8a.(5) Project Allocation - ATP 47 1234 San Diego City of San Diego 12 months 12 months 12 months
The City experienced unexpected project delays in the environmental phase 
due to additional permits required by CEQA. The City anticipates allocating 
CON by June 30 2019.

129 2.8a.(5) Project Allocation - ATP 48 1284 San Diego City of National City 6 months 6 months 6 months The City experienced unexpected project delays in obtaining RW and 
anticipates allocating CON by December 31, 2018.

129 2.8a.(5) Project Allocation - ATP 49 1324 San Diego San Diego County 12 months 12 months 12 months The City experienced unexpected project delays in the PA&ED phase of the 
project. The City anticipates allocating PS&E by June 30, 2019.

130 2.8a.(8) Deadline Allocation - ATP 1 1224B El Dorado El Dorado County 12 months 12 months 12 months
The City experienced unexpected delays during the environmental process 
due to having to conduct an additional Extended Phase study. The City 
anticipates allocating CON by June 30, 2019.

130 2.8a.(8) Deadline Allocation - ATP 2 5122 Los Angeles City of Los Angeles 9 months 9 months 9 months The City experienced unexpected delays during the consultant selection 
process and anticipates allocating CON by March 31, 2019.

130 2.8a.(8) Deadline Allocation - ATP 3 1183B San Bernardino City of San Bernardino 9 months 9 months 9 months The City experienced unexpected delays due to a minor project scope change 
request and is anticipating to allocate CON NI by March 31, 2019.
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130 2.8a.(8) Deadline Allocation - ATP 4 1231 San Diego San Diego Association of 
Governments

18 months 18 months 18 months
SANDAG experienced unexpected delays during the environmental phase of 
the project and coordination with the California Public Utilities Commission 
(CPUC). SANDAG anticipates allocating CON by December 31, 2019.

130 2.8a.(8) Deadline Allocation - ATP 5 1317A San Diego City of Chula Vista 2 months 2 months 2 months
The City experienced unexpected delays obtaining CEQA clearance during the 
environmental phase of the project. The City anticipates allocating PS&E by 
August 31, 2018.

131 2.8a.(6) Project allocation - LPP (Formulaic) 1 6691 Tulare Tulare County Transportation 
Authority

12 months 12 months 12 months 

The County experienced unanticipated delays involving less right of way 
involvement and an increase to roadway repairs at various locations which 
require reevaluated and modified design work and anticipates requesting 
allocation by June 30, 2019.

132 2.8a(4) Project Allocation - STIP Locally Administered 1 2391 Humboldt Humbuldt County 2 Months 2 Months 2 Months PSE extension request due to delays in the environmental phase.  

132 2.8a(4) Project Allocation - STIP Locally Administered 2 4563 Mendocino City of Ukiah 12 Months 12 Months 12 Months
CON extension request due to delays in the design phase. Additional work is 
needed to recertify CEQA and NEPA due to additional impacts identified 
during the design phase.

132 2.8a(4) Project Allocation - STIP Locally Administered 3 2569 Inyo City of Bishop 12 Months 12 Months 10 Months CON extension request due to delays in the RW phase. Negotiations with LA 
Dept of Water and Power have taken longer than anticipated.

132 2.8a(4) Project Allocation - STIP Locally 
Administered, Off the Highway System

4 3785 Glenn City of Orland 4 Months 4 Months 4 Months PSE Extension request due to delays in the environmental phase. 

133 2.8a.(7) Project Allocation - STIP Locally 
Administered, on the State Highway System

1 0072 Humboldt Humbuldt County 2 Months 2 Months 2 Months RW extension request due to a change in implementing agency

133 2.8a.(7) Project Allocation - STIP Locally 
Administered, on the State Highway System

2 0521C Santa Clara SVCTA 12 Months 12 Months 12 Months
PSE extension request due to delays in the environmental phase.  
Archeological findings were discovered that delayed the completion of the 
phase. 

133 2.8a.(7) Project Allocation - STIP Locally 
Administered, on the State Highway System

3 0195N San Bernardino SBCTA 12 Months 12 Months 12 Months
CON extension request due to additional design work that needs to be done. 
The project was combined with a SHOPP and a local project and now erquires 
additional design work. 

134 2.8a.(9) Project Allocation - STIP Locally Administered 
Rail Project

1 2108 San Diego SANDAG 10 Months 10 Months 10 Months
CON extension request due to delays in the design phase.  Approval of FTA 
funds delayed the start of design.

135 2.8b.(1) Contract Award and Construction Support - 
SHOPP

- 0615 Mono Caltrans - 12 months 12 months Concur with requested extension.

136 2.8b.(2) Contract Award - ATP 1 5042 Los Angeles City of Los Angeles 12 months 12 months 12 months
The City has experienced unexpected delays in obtaining permits during the 
RW phase. The City requests a 12 month extension to award the CON phase 
by June 30, 2019.

136 2.8b.(2) Contract Award - ATP 2 5109 Los Angeles Los Angeles Unified School 
District

6 months 6 months 6 months The City experienced an unexpected delay in the consultant procurement 
process and anticipates allocating the CON phase by December 31, 2018.

137 2.8b(3) Contract Award - STIP Locally Administtered 
on the State Highway System

1 0648F San Mateo So. San Francisco 9 Months 9 Months Contract was awarded, item withdrawn

138 2.8c.(1) Project Completion - ATP 1 1153 San Diego City of El Cajon 8 months 8 months 8 months
The City has experienced an unexpected delay in implementing the project. 
The program was delayed to coincide with the school year and thus is 
requesting an 8 month time extension to December 28, 2018.

139 2.8c.(2) Project Completion and Construction 
Support - SHOPP

- 3346 Shasta Caltrans - 10 months 10 months Concur with requested extension.

140 2.8d(1) Project Expenditure - STIP Locally 
Administered

1 4563 Mendocino Ukiah 12 Months 12 Months 12 Months
Delay was due to the need to recertify the environmental document due to 
additional scope of work that was not anticipated.

140 2.8d.(1) Project Expenditure - ATP 1 2190B Alameda City of Albany 12 months 12 months 12 months

The City has experienced an unexpected delays during the design phase of the 
project due to the departure of the City's project manager. The City is 
requesting a 12-month expenditure extension from June 30 2018 to June 30 
2019.

140 2.8d.(1) Project Expenditure - ATP 2 2190J Alameda City of Oakland 12 months 12 months 12 months
The City has experienced unexpected delays due to unforeseen delays in 
obtaining the RW. The City is requesting a 12-month expenditure extension for 
the PS&E from June 30, 2018 to June 30, 2019.

140 2.8d.(1) Project Expenditure - ATP 3 2190J Alameda City of Oakland 12 months 12 months 12 months
The City has experienced unexpected delays due to unforeseen delays in 
obtaining the RW. The City is requesting a 12-month expenditure extension for 
the RW from June 30, 2018 to June 30, 2019.
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140 2.8d.(1) Project Expenditure - ATP 4 5147 Ventura City of Oxnard 12 months 12 months 12 months
The City has experienced unexpected delays coordinating design with an 
adjacent project. The City is requesting a 12-month expenditure for PS&E from 
June 30, 2018 to June 30, 2019.

140 2.8d.(1) Project Expenditure - ATP 5 1155 San Diego City of National City 12 months 12 months 12 months
The City has experienced unexpected delays while trying to obtain 
construction funding and is requesting a 12-month expenditure extension for 
PS&E from June 30, 2018 to June 30, 2019.

140 2.8d.(1) Project Expenditure - ATP 6 1155 San Diego City of National City 12 months 12 months 12 months
The City has experienced unexpected delays while trying to obtain 
construction funding and is requesting a 12-month expenditure extension for 
RW from June 30, 2018 to June 30, 2019.
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	RECOMMENDATION:
	Commission staff recommends the Commission adopt the amended 2018 Local Partnership Program Guidelines for the 2019 Local Partnership Formulaic Program, and permit staff to make technical, non-substantive changes to the guidelines.
	BACKGROUND:

	Amended_LPP Guidelines_6_27_18
	Introduction
	1. Background
	2. Program Objectives
	3. Program Schedule

	Funding
	4. Source
	5. Programming Cycle
	6. Distribution
	7. Incentive for New and Renewed Sales Tax Measures, Tolls, or Fees
	8. Matching Requirements
	9. Funding Restrictions
	10. Reimbursement

	Eligibility
	11. Eligible Applicants
	12. Eligible Projects
	13. Eligible Components

	Project Selection Process
	14. Screening Criteria
	15. Project Rating Process
	16. Competitive Program Evaluation Criteria
	17. Project Nominations

	Programming
	18. Committed/Uncommitted Funds

	Project Amendments
	19. Amendment Requests

	Allocations
	20. Allocation Requests

	Project Delivery
	21. Letter of No Prejudice
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	Book Item 4.7 -Local Partnership Formulaic Program_cycle2-share distribution
	CTC Meeting:   June 27-28, 2018 
	Should the California Transportation Commission (Commission) adopt the 2019 Local Partnership Formulaic Program funding share distribution?
	RECOMMENDATION:
	Commission staff recommends that the Commission adopt the 2019 Local Partnership Formulaic Program funding share distribution outlined in the 2019 Local Partnership Formulaic Program Eligible Submittals and Proposed Formulaic Shares, as set forth in t...
	BACKGROUND:

	June_LPPFsharedistribution_Resolution_G-18-31
	2019 Local Partnership Formulaic Share Distribution
	Proposed-2019 Local Partnership Formulaic Program Share Distribution.pdf
	2019 LPP Shares for BOOK
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	Draft Book Item LSR Eligible Recipients Adoption
	Should the California Transportation Commission (Commission) adopt the initial report of cities and counties that are eligible to receive Fiscal Year 2018-19 Road Maintenance and Rehabilitation Account Local Streets and Roads Funding?
	RECOMMENDATION:

	BACKGROUND:
	Attachments:
	- Attachment A:  Resolution G-18-33
	- Attachment B:  Initial Report of Cities and Counties Eligible to Receive FY 2018-19 Road Maintenance and Rehabilitation Account Local Streets and Roads Funding
	- Attachment C:  Anticipated Subsequent Report of Cities and Counties Eligible to Receive
	FY 2018-19 Road Maintenance and Rehabilitation Account Local Streets and Roads Funding
	- Attachment D: Outstanding Submittals – Eligibility Intention Undetermined

	Draft Attachment A Resolution G-18-33
	Draft Attachment B FY 2018-19 Inital Report of Eligibility for LSR
	Draft Attachment C FY 2018-19 Anticipated Subsequent List LSR 
	The cities and counties listed below expect to take council or board action at a regularly scheduled meeting on or before August 1, 2018 to approve their Fiscal Year 2018-19 Road Maintenance and Rehabilitation Account Local Streets and Roads funding a...
	These cities and counties informed Commission staff prior to June 15, 2018 of their intent to submit for subsequent eligibility for Fiscal Year 2018-19 program funding.
	The listed jurisdictions were unable to meet the submittal deadline for the Fiscal Year 2018-19 Initial Report of Eligible Cities and Counties. Upon the Commission’s receipt by August 1, 2018, of the completed proposed project list including an adopte...

	Draft Attachment D FY 2018-19 Undetermined Eligibility LSR
	As of June 15, 2018, the cities listed below did not meet the initial submittal deadline, and have yet to inform Commission staff of their intent to seek eligibility for Fiscal Year 2018-19 Road Maintenance and Rehabilitation Account Local Streets and...
	Commission staff will continue to reach out to these cities in an effort to achieve 100 percent eligibility in the second cycle of the Road Maintenance and Rehabilitation Account Local Streets and Roads Program.
	These cities have been informed that they must obtain council action at a regularly scheduled meeting and submit the completed proposed project list and adopted resolution, on or before August 1, 2018, to be eligible for Fiscal Year 2018-19 Local Stre...
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	BI 4.21 CCC program augmentation-AA_LW
	Should the California Transportation Commission (Commission) adopt the 2017 Active Transportation Program Augmentation - California Conservation Corps and Certified Local Community Conservation Corps Program prepared and submitted by the California Co...
	URECOMMENDATION:
	Staff recommends that the Commission adopt the 2017 Active Transportation Program Augmentation - California Conservation Corps and Certified Local Community Conservation Corps Program in accordance with the attached resolution and staff recommendation...
	The program of projects includes 34 projects recommended for funding for two years of programming for fiscal years 2017-18 and 2018-19. The staff recommendations are based on consistency with the Active Transportation Program Augmentation - California...
	UBACKGROUND:
	UEnabling Legislation:
	Legislation (Senate Bill 99 (Chapter 359, Statutes of 2013) and Assembly Bill 101 (Chapter 354, Statutes of 2013) creating the Active Transportation Program was signed by the Governor on September 26, 2013.  Senate Bill 1, signed by the Governor on Ap...
	UCalifornia Conservation Corps Evaluation Process:
	The California Conservation Corps solicited applications from California Conservation Corps Centers and Certified Local Conservation Corps and scored applications based on the criteria described in the approved Guidelines. Categories included:
	The California Conservation Corps reviewed 45 grant applications and recommends $7,625,262 in funding for 34 projects ($5,304,581 for Northern California and $2,320,681 for Southern California projects).  There are 11 projects not recommended for fund...
	UCalifornia Conservation Corps Program of Projects - Examples
	The California Conservation Corps program recommendations include significant active transportation projects throughout the state.  Examples include:
	 California Conservation Corps Redding Center partnering with City of Redding - Henderson/Parkview Open Space Trail and Landscape Improvements in Shasta County.  The California Conservation Corps Redding Center is requesting funding for the Henderson...
	 California Conservation Corps Pomona Center partnering with Amigos de los Rios - Emerald Necklace Greenway Trail Construction in Los Angeles County. The California Conservation Corps Pomona Center is requesting funding for the Emerald Necklace Green...
	UAttachments
	Attachment A:   Resolution G-18-32
	Attachment B:   Proposed 2017 Active Transportation Program Augmentation – California Conservation Corps and Certified Local Community Conservation Corps Program of Projects Recommendations

	Resolution 4.21 CCC program augmentation
	CCC ATP Augmentation Projects - for CTC 06.6.18_FINAL
	Recommended Project List
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	Reference No.: 4.17
	Prepared by: Philip J. Stolarski, Chief 
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	Ben Metcalf, Director of the California Department of Housing and Community Development, will discuss the connection between the state’s housing and transportation challenges and the integral relationship between these two issues.
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	3.2a._BI_June2018
	CTC Meeting: June 27-28, 2018
	Reference No.: 3.2a.
	Prepared by: Bruce De Terra, Chief
	SUMMARY:
	The California Department of Transportation is presenting this informational item to provide the status of construction contract award for projects on the State Highway System allocated in Fiscal Year
	(FY) 2016-17 and FY 2017-18.
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	CTC Meeting: June 27-28, 2018
	Prepared by: Rihui Zhang, Chief
	SUMMARY:
	The California Department of Transportation (Department) is presenting this item for information purposes only.  The item provides the status of locally-administered State Transportation Improvement Program (STIP) projects that received a construction...
	(FY) 2015-16, FY 2016-17 and FY 2017-18.

	BACKGROUND:
	FY 2015-16 Allocations
	FY 2016-17 Allocations
	FY 2017-18 Allocations
	Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded
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	Item 3.4 BI - SB184 Report June'18
	The Commission received six SB 184 notification letters for projects programmed in FY 2018- 19 for planning, programming, and monitoring purposes.  Based on SB 184, the effective date that funds may be expended for projects in advance of a Commission ...
	BACKGROUND:
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	SUMMARY:
	BACKGROUND:
	As approved by the voters in the November 2006 general election, Proposition 1B enacts the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 to authorize $19.925 billion of state general obligation bonds for specified ...
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	Item 2 2c(2)_Memo_Dawson Canyon
	Reference No.: 2.2c.(2)
	RECOMMENDATION:
	BACKGROUND:
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	NOTICE OF DETERMINATION
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	BACKGROUND:
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	Item 2 2c(4)_Memo_Sierra Boulevard
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	CALIFORNIA TRANSPORTATION COMMISSION
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	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_08-SBd-330 Map.doc
	2.2c1_08-SBd-330 NOD
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	2.2c1_02-Las-36 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_02-Las-36 Map
	2.2c1_02-Las-36 NOD
	NOTICE OF DETERMINATION
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	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(7)_RES_James Creek
	Item 2 2c(7)_NOD_James Creek
	NOTICE OF DETERMINATION

	02 James Creek Fish Barrier Modification Project Vicinity Map
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	45_2.2c.(12)
	Item 2 2c(12)_MEMO_Site 1 _ El Dorado Trail
	Reference No.: 2.2c.(12)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(12)_RES_Site 1 _ El Dorado Trail
	Item 2 2c(12)_NOD_Site 1 _ El Dorado Trail
	NOTICE OF DETERMINATION

	2 - Site 1 Map_Delta Center_El Dorado Trail Extension

	46_2.2c.(13)
	Item 2 2c(13)_MEMO_Site 2 _ El Dorado Trail
	Reference No.: 2.2c.(13)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(13)_RES_Site 2 _ El Dorado Trail
	Item 2 2c(13)_NOD_Site 2 _ El Dorado Trail
	NOTICE OF DETERMINATION
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	El Encanto Azusa River Wilderness Park Trail Extension Improvements Project
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	BACKGROUND:
	Attachments:

	Item 2 2c(16)_RES_Felton Nature Discovery
	Item 2 2c(16)_NOD_Felton Nature Discovery
	NOTICE OF DETERMINATION

	Felton Map
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	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(17)_RES_Heart of Soquel
	Item 2 2c(17)_NOD_Heart of Soquel
	NOTICE OF DETERMINATION

	Map Heart of Soquel
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	BACKGROUND:
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	Item 2 2c(18)_RES_Henderson Parkview
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	NOTICE OF DETERMINATION
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	Item 2 2c(19)_Memo_San Joaquin River
	Reference No.: 2.2c.(19)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(19)_RES_san Joaquin River
	Item 2 2c(19)_NOD_San Joaquin River
	NOTICE OF DETERMINATION

	2. Map_FLCC_San Joaquin River Trail
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	Item 2 2c(20)_Memo_Stockton Street Preserve
	Reference No.: 2.2c.(20)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(20)_RES_Stockton Street Preserve
	Item 2 2c(20)_NOD_Stockton Street Preserve
	NOTICE OF DETERMINATION

	Map_Delta Center_Stockton Creek Preserve Trails
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	Item 2 2c(21)_MEMO_Willow Hill Reservoir
	Reference No.: 2.2c.(21)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(21)_RES_Willow Hill Reservoir
	Item 2 2c(21)_NOD_Willow Hill Reservoir
	NOTICE OF DETERMINATION

	2. Project Map_Delta Center_Willow Hill Reservoir Trails
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	Item 2 2c(25)_Memo_Heritage Park Trail Improvements
	Reference No.: 2.2c.(25)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(25)_RES_Heritage Park Trail Improvements
	Item 2 2c(25)_NOD_Heritage Park Trail Improvements
	NOTICE OF DETERMINATION

	Heritage Map
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	2.3b.(1)_Book Item_NPRC_Sac-5-PM 31.4 (final5)
	2.3b.(1)_Resolution_NPRC_Sac-5-PM 31.4
	2.3b.(1)_03-SAC-05 Metro Air Parkway_NPRC Location Map 5-31-2018
	03-SAC-05 FA Metro Parkway Location Map
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	2.3b.(2)_Book Item_NPRC_Las-36-PM R26.9 (final3)
	2.3b.(2)_Resolution_NPRC_Las-36-PM R26.9
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	Prepared by: Janice Benton, Chief
	Should the California Transportation Commission (Commission) approve the California Department of Transportation’s (Department) request for the relinquishment resolutions that will transfer highway facilities no longer needed for the State Highway System to the local agencies identified in the summary?
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	FINAL-Book item_EEM Allocation_4.5c.(6)
	Should the California Transportation Commission (Commission) allocate $680,000 for two projects included in the California Natural Resources Agency’s Fiscal Year (FY) 2016-17 Environmental Enhancement and Mitigation (EEM) Program?
	RECOMMENDATION:

	BACKGROUND:
	The Budget Act of 2017 appropriated $6,700,000 for the EEM Program. A balance of $139,472 remains available from the Budget Act of 2015, and savings of $1,140,152 is available from prior year (2014 and 2013) appropriations. Therefore, a total of $7,97...
	2016-17 EEM Program.
	Attachment A includes a list of two EEM Program projects off the State Highway System totaling $680,000. The CEQA Lead Agencies have provided evidence of CEQA compliance for both projects. The agencies are ready to proceed and are requesting an alloca...
	FINANCIAL RESOLUTION:
	Resolved, that $680,000 be allocated for two EEM Program projects identified on the attached list. Funds for this allocation are available from the following sources: $6,700,000 from the Budget Act of 2017; $139,472 from the Budget Act of 2015; and $1...
	(2014 and 2013) appropriations for the EEM Program.
	Attachments:
	- Attachment A: California Natural Resources Agency FY 2016-17 Environmental Enhancement and Mitigation Program Financial Allocation Project  Recommendations

	AttachmentA_EEM_Projects Recommended for Funding_6-27-18

	61_2.5g5b_2.5g5c
	2.5g5a -2.5g5b_BI_TCIF deallocations
	ISSUE:
	Should the California Transportation Commission (Commission) approve the California Department of Transportation (Department) request to de-allocate Proposition 1B – Trade Corridor Improvement Funding (TCIF) from the two projects listed below, due to ...
	RECOMMENDATION:
	The Department recommends that the Commission approve its request to de-allocate a total of $3,322,000 in Proposition 1B – TCIF funding from the two projects listed below, due to additional cost savings at the completion of each project as follows:
	UBACKGROUND:
	The Proposition 1B – TCIF program projects listed above have been completed and have construction cost savings.  Each of the implementing agencies for these projects are now requesting that the Commission reduce the currently approved Proposition 1B –...
	Prepared by: Bruce De Terra, Chief 
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.5g.(5b) – 2.5g.(5c)
	Attachments

	2.5g5a -2.5g5b_BI_TCIF deallocations attachment

	62_2.5g8
	2.5g8 New Station Track Deallocation
	M e m o r a n d u m

	2.5g8 att

	63_2.6a
	2.6a. Book Item
	2.6a.Vote Box

	64_2.6g2
	2.6g2
	2.6g2 att

	65_4.16
	Item 4.16 BI 2018 SCCP Tech adj June '18
	With the adoption of the 2018 Solutions for Congested Corridors Program, the California Transportation Commission (Commission) authorized staff, in consultation with Caltrans and regional agencies, to make minor technical changes as needed to the 2018...
	RECOMMENDATION:

	Commission staff recommends that the Commission approve the technical changes and clarifications to the 2018 Solutions for Congested Corridors Program as set forth in Resolution SCCP-P-1718-02 (Attachment A).
	BACKGROUND:

	Item 4.16 2018 Attachment PAGE 1 SCCP  tech adj Resolution 
	Item 4.16 Attachment SCCP Tech Adj June'18
	Scenario 2 REVISED


	66_4.4
	Item 4.4 BI TCEP Technical Changes
	With the adoption of the 2018 Trade Corridor Enhancement Program, the California Transportation Commission (Commission) authorized staff, in consultation with Caltrans and regional agencies, to make minor technical changes as needed to the 2018 Trade ...
	RECOMMENDATION:

	Commission staff recommends that the Commission approve the technical changes and clarifications to the 2018 Trade Corridor Enhancement Program as set forth in Resolution TCEP-P-1718-02 (Attachment A).
	BACKGROUND:

	Item 4.4 TCEP Technical Changes_Att A-Resolution
	Item 4.4 TCEP Technical Changes_Att A_project list
	Recommended


	67_4.20
	4.20 Final
	4.20 resol att maps

	68_2.2c.(24)
	Item 2 2c(24)_Memo_Site 3 _ El Dorado Trail
	Reference No.: 2.2c.(24)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(24)_RES_Site 3 _ El Dorado Trail
	Item 2 2c(24)_NOD_Site 3 _ El Dorado
	NOTICE OF DETERMINATION

	Site 3 Map_El Dorado Trail Extension Project
	Site 3_SOC_El Dorado Trail Extension

	69_2.2c23
	2.2c23_07-Ven-34 FEIR BI
	M e m o r a n d u m
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.2c.(23)
	Prepared by: Philip J. Stolarski, Chief 

	2.2c23_07-Ven-34  FEIR Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c23_07-Ven-34 Map
	2.2c23_07-Ven-34 Statement_Findings
	2.2c23_07-Ven-34 NOD
	NOTICE OF DETERMINATION


	70_2.2c.(22)
	Item 2 2c(22)_Memo_Montebello Boulevard
	Reference No.: 2.2c.(22)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(22)_RES_Montebellow Boulevard
	Item 2 2c(22)_NOD_Montebello Boulevard
	NOTICE OF DETERMINATION

	Montebello Map
	Montebello_Statement of Overriding Considerations

	71_3.15
	3.15_CVR_Q3_Proj_Del
	CTC Meeting: June 27-28, 2018
	Reference No.: 3.15
	Prepared by: Michael Keever, Chief (Acting)

	3.15_CTC PD Report-FY 17-18 Q3_v2

	72_4.8
	The California Transportation Commission (Commission) is required to evaluate every fiscal year the effectiveness of the Department of Transportation (Department) in reducing deferred maintenance and improving road conditions on the state highway syst...
	The Commission will include an evaluation of the Department’s effectiveness in reducing deferred maintenance and improving road conditions in its upcoming Annual Reports to the Legislature as that information becomes available.
	BACKGROUND:


	Tab_73_2.5d1
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.5d.(1) –REVISED ITEM
	Prepared by: Carrie Bowen
	ISSUE
	RECOMMENDATION
	RESOLUTION

	73_2.5d1
	2.5d1_405_LA_EA289104_final
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.5d.(1) 
	Prepared by: Carrie Bowen
	ISSUE
	RECOMMENDATION
	RESOLUTION

	2.5d1_Attachment

	74_2.5d2
	2.5d2_120_Stanislaus_EA0W0901_final
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.5d.(2) 
	Prepared by: Dennis T. Agar
	ISSUE
	RECOMMENDATION
	RESOLUTION

	2.5d2_Attachment

	75_2.5e2
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.5e.(2) 
	Prepared by: Richard Rosales, Acting
	ISSUE
	RECOMMENDATION

	76_2.5e3
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.5e.(3) 
	Prepared by: Richard Rosales, Acting
	ISSUE
	RECOMMENDATION

	77_2.5e4
	2.5e4_I5_Shasta_EA0E090
	M e m o r a n d u m
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.5e.(4)
	Prepared by: Dave Moore
	UISSUE
	RECOMMENDATION

	The Department recommends that the Commission allocate an additional $7,400,000 in Construction Capital and $3,360,000 in Construction Support for the previously approved SHOPP Bridge Seismic Restoration project (PPNO 3346) on I-5, in Shasta County, t...

	2.5e4_Att_Revised

	78_2.5e5
	79_2.4d2
	2.4d2_Roberti Sales Final
	2.4d2_Attt A
	Sheet1

	2.4d2_Maps

	Tab_80_2.1a1
	Tab80_YMH_2.1a1_BI_REPLACEMENT
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.1a.(1) –REPLACEMENT ITEM
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	URECOMMENDATION:
	UBACKGROUND:

	Tab80_2.1a1_Att1
	Tab80_2.1a1_Att2
	Tab80_2.1a1_Att3

	81_2.1a2
	2.1a.(2)
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.1a.(2) 
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	RECOMMENDATION:
	BACKGROUND:

	18H-003 New Final Attachment 1
	18H-003 SB1 Final Attachment 2
	18H-003 PCRs Final Attachment 3

	82_2.1a3
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.1a.(3)
	Prepared by: Bruce De Terra, Chief
	ACTION UPDATE: This amendment has been updated in its entirety to revise the request from an AB 3090 Reimbursement project to an AB 3090 Replacement project.
	ISSUE:
	Should the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) Amendment 18S-01?
	RECOMMENDATION:
	The California Department of Transportation (Department) recommends the Commission approve the requested STIP Amendment 18S-01.  This item was noticed at the Commission’s May 2018 meeting.
	The Los Angeles County Metropolitan Transportation Authority (Metro) proposes to amend the STIP to program an AB 3090 Replacement project (PPNO 4356A) in Fiscal Year (FY) 2020-21 in place of the Route 138 Widening, Segment 6 project (PPNO 4356) in Los...
	BACKGROUND:
	The State Route 138 Widening, Segment 6 project will widen the conventional highway from 2 lanes to 4 lanes, from 87th Street East to 96th Street East in Los Angeles County.  The project was originally programmed for delivery in FY 2016-17.  However, ...
	This project is the highest priority project for the region and is currently ready to be advertised.  Metro proposes to fund the construction and construction support components with locally-controlled federal funds in order for the Department to acce...
	This request follows AB 3090 Guidelines, which allow a local agency to use its own funds for early delivery of a project component programmed in the STIP for a future fiscal year.
	REVISE: State Route 138 Widening, Segment 6 project (PPNO 4356)
	ADD: AB 3090 Replacement project (PPNO 4356A)
	RESOLUTION:
	Be it Resolved, that the California Transportation Commission does hereby amend the STIP to program an AB 3090 Replacement project (PPNO 4356A) in Fiscal Year 2020-21 in place of the Route 138 Widening, Segment 6 project (PPNO 4356) in Los Angeles Cou...

	83_2.1b2
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.1b.(2)
	Prepared by: Bruce De Terra, Chief
	SUMMARY:
	The Santa Barbara County of Governments (SBCAG) and the California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) ...
	SBCAG and the Department propose that the South Coast 101 HOV Lanes – Carpinteria through Summerland Segments 4A-4C (PPNO 7101A) project, in Santa Barbara County be split into three projects for delivery.
	BACKGROUND:
	The project is part of Santa Barbara 101 Multimodal Corridor that is being delivered by the Department and SBCAG in phases.  At its March 2018 meeting, the Commission adopted the 2018 STIP that split the original project into two segments (PPNO 7170A ...
	At its May 2018 meeting, the Commission adopted the Senate Bill 1 (SB1) Trade Corridor Enhancement Program and the Solutions for Congested Corridors Program, in which the Santa Barbara Multimodal Corridor was successfully identified for funding in bot...
	Three phases have already been delivered along the corridor with various funds.  The splitting of the segments into individual projects as follows: Segment 4A Carpinteria (PPNO 7101C); Segment 4B Padaro (PPNO 7101D) and Segment 4C Summerland (PPNO 710...
	ADD: South Coast 101 HOV - Carpinteria (PPNO 7101C)
	ADD: South Coast 101 HOV - Padaro (PPNO 7101D)
	ADD: South Coast 101 HOV – Summerland (PPNO 7101E)

	84_2.1b1
	M e m o r a n d u m
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.1b.(1)
	 Information Item
	Prepared by: Bruce De Terra, Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	The Department and the Solano Transportation Authority, propose to amend the 2018 STIP to revise the implementing agency from Solano Transportation Authority to the Department for the Design (PS&E) phase for the I-80/I-680/Route 12 Interchange (Packag...
	BACKGROUND:
	REVISES: I-80/I-680/Route 12 Interchange (Package 2A) (PPNO 5301X)

	85_4.10
	4.9_I10_TCIF_AmendIntoProgram
	Should the California Transportation Commission (Commission) amend the Trade Corridors Improvement Fund Program to add the Interstate 10 (I-10) Corridor Express Lanes Contract 1 Project, from the White Avenue overcrossing to the Los Angeles/San Bernar...
	RECOMMENDATION:
	BACKGROUND:
	With the support of the Southern California Trade Corridors Coalition, the San Bernardino County Transportation Authority proposes to amend the Trade Corridors Improvement Fund Program by including the I-10 Corridor Express Lanes Contract 1 Project as...
	The proposed multi-funded project will widen the I-10 freeway to allow the construction of two express lanes in each direction.  Auxiliary lanes will also be added at strategic locations.  The express lanes would be managed through congestion pricing ...
	The complete I-10 Corridor Project extends 33 miles and entails construction of two tolled express lanes in each direction, plus auxiliary lanes where warranted, between the Los Angeles County line and State Route 210, including a transition to a sing...
	RESOLUTION TCIF-P-1718-11
	Be it Resolved, that the California Transportation Commission does hereby amend the Trade Corridors Improvement Fund Program by adding the I-10 Corridor Express Lanes Contract 1 Project from the White Avenue overcrossing to the Los Angeles/San Bernard...
	Attachments:
	Southern California Consensus Group Trade Corridors Improvement Fund Consensus Letter dated April 25, 2018

	TCIF Consensus Letter_ I-10 SBCTA

	86_4.9
	ISSUE:
	Should the California Transportation Commission (Commission) approve the Project Baseline Agreement for the Trade Corridors Improvement Fund Project 128, the Interstate 10 (I-10) Corridor Express Lanes Contract 1 Project, from the White Avenue overcro...
	RECOMMENDATION:
	BACKGROUND:
	In accordance with the Commission’s Trade Corridors Improvement Fund Guidelines, the project’s sponsor agency, the San Bernardino County Transportation Authority, has provided an executed Project Baseline Agreement.  Commission staff has reviewed the ...
	RESOLUTION TCIF-P-1718-12B
	Be it Resolved, that the California Transportation Commission does hereby approve the Project Baseline Agreement for Trade Corridors Improvement Fund Project 128, the I-10 Corridor Express Lanes Contract 1 Project, from the White Avenue overcrossing t...

	87_2.1c5
	ISSUE:
	Should the California Transportation Commission (Commission) approve the California Department of Transportation (Department) request to amend the Proposition 1B – Trade Corridor Improvement Funding (TCIF) Baseline Agreement for Project 125, Durfee Av...
	RECOMMENDATION:
	The Department recommends that the Commission approve its request to amend the Proposition  1B – TCIF Baseline Agreement for Project 125, Durfee Avenue Grade Separation project, in Los Angeles County, to update the project delivery schedule project as...
	BACKGROUND:
	CTC Meeting: June 27-28, 2018 
	Prepared by: Bruce De Terra, Chief 
	Reference No.: 2.1c.(5)
	Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 1B Trade Corridors Improvement Fund Baseline Agreement for Project 125, Durfee Avenue Grade Separation project, in Los Angeles County, in accordance with t...

	88_2.5g5a
	2.5g.(5a) TCIF - jc
	2.5g.(5a)

	89_2.5g9
	2.5g.(9) - jc
	2.5g.(9)

	90_4.18
	4.18 2018 A&D Aero Program Book item
	SUMMARY:
	Reference No.: 4.18
	CTC Meeting: June 27–28, 2018 
	Prepared by: Mary Beth Herritt, Chief (Acting) 

	4.18_2018 A&D Aero Prog-Attachment
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	91_4.24
	CTC Meeting: June 27-28, 2018
	Reference No.: 4.24
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	Should the California Transportation Commission (Commission) approve Resolution ATP-A-17-06 for the project scope change request for the Cycle 2 Active Transportation Program (ATP) Pico Rivera – Pico Rivera Regional Bikeway Project (PPNO 5113); which ...
	RECOMMENDATION:
	ISSUE:
	ANALYSIS:
	ANALYSIS RECOMMENDATION:
	BACKGROUND:

	92_2.5a
	2.5a - Draft
	2.5a

	93_2.5b1
	2.5b.(1)
	2.5b.(1)

	94_2.5b5
	2.5b.(5)
	2.5b.(5)

	95_2.5b2
	2.5b.(2) COS June 2018 v3rw
	2.5b.(2a)_Final_gv
	2.5b.(2b)_Final_gv
	Untitled

	96_2.5b3
	2.5b.(3) COS June 2018 v2_gv
	2.5b.(3a)_Final_gv
	2.5b.(3b)_Final_gv

	97_2.5b4
	2.5b.(4) - Advancement
	2.5b.(4)

	98_2.5c1
	2.5c.(1) STIP CON SHS  (PENDING)- JC
	2.5c.(1)

	99_2.5c2a
	2.5c.(2a) STIP LCON SHS  - JC
	2.5c.(2a)

	100_2.5c2b
	2.5c.(2b) STIP LCON SHS Zinfandel - EZv2
	2.5c.(2b)

	101_2.5c3
	2.5c.(3) STIP-PPM LOFF SHS - jc
	2.5c.(3a)
	2.5c.(3b)

	102_2.5c2c
	2.5c.(2c) STIP LCON SHS  (ADV 18-19) - JC
	2.5c.(2c)

	103_2.5c4
	2.5c.(4) STIP-PPM LOFF SHS Advancments - jc
	2.5c.(4b)

	104_2.5g3
	2.5g.(3) PROP 1B STIP LCON SHS (ADV 19-20)  - JC
	2.5g.(3)

	105_2.5s4
	2.5s.(4) - LPP Local On Advancements cm
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.5s.(4)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5s.(4)

	106_2.6f2
	2.6f (2) Prop1A -JC
	2.6f.(2)

	107_2.6g1
	2.6g1. - TIRCP - jc
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.6g.(1)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	BACKGROUND:
	The attached vote list describes one TIRCP project totaling $500,000.  The local agency is ready to proceed with this project, and is requesting an allocation at this time.
	Attachment

	2.6g1

	108_2.7a
	CTC Meeting: June 27‒28, 2018
	Reference No.: 2.7a.
	 Action Item
	Prepared by: Mary Beth Herritt, Chief (Acting)
	Subject: FINANCIAL ALLOCATION FOR Fiscal Year 2018‒19 AERONAUTICS LUMP SUM TO MATCH FEDERAL AIRPORT iMPROVEMENT PROGRAM GRANTS
	RESOLUTION fdoa-2018-16
	ISSUE:
	Should the California Transportation Commission (Commission) approve Resolution
	FDOA-2018-16, allocating $1,400,000 for the Fiscal Year (FY) 2018−19 set-aside to match federal Airport Improvement Program (AIP) grants?
	RECOMMENDATION:
	The California Department of Transportation (Department) recommends the approval of Resolution FDOA-2018-16, allocating $1,400,000 for the FY 2018−19 set-aside to match federal AIP grants.
	BACKGROUND:
	Each year the Commission approves a lump sum to match federal AIP grants.  This allocation provides the authority for the Department to subvent matching funds to individual projects as requested by airport sponsors.
	The Department provides Commission staff with quarterly reports on allocations for AIP matching grant funds.  The reports show the sponsor name, the airport name, a project description, the AIP grant amount, the state matching amount, and an explanati...
	FY 2018−19 to fund additional Aeronautics Program projects.
	The attached Resolution proposes to renew the delegation for the allocation of state funds to match the federal AIP grants.
	Be it Resolved, that Resolution FDOA-2018-16 is approved, authorizing a lump sum of $1,400,000 for the set-aside to match federal AIP grants in accordance with the attached resolution.
	Attachment
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	3.10 Q2 Lump Sum Status Final
	3.10_2nd Quarter Lump Sum Report Final
	4th Qtr Rpt
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	2.5i_18-19 Allocation
	2.5i_AttA_B
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	114_2.5j
	2.5j. BI June 2018 Annual Minor Lump Sum v2db
	2.5j Dist 01-12 FY 2018-19 Minor Project List_v5
	Sheet1
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	2.5s.(1) - LPP State On cm
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.5s.(1)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5s.(1)

	116_2.5s3
	2.5s.(3) - LPP Local Off  cm
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.5s.(3)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5s.(3a)
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	2.6s.(1) Local Admin LPP Mass Trans- cm
	2.6s.(1)

	118_2.6s2
	2.6s.(2) Local Admin LPP Mass Trans Advancements - cm
	2.6s.(2)

	119_2.6s3
	2.6s.(3) TCEP Rail Advancements - V2
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.6s.(3)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.6s.(3)

	120_2.6s4
	2.6s.(4) Multi-funded TCEP Rail_Federal Earmark  Advancements - 
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.6s.(4)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.6s.(4)_rev

	121_2.5s6
	2.5s.(6) - TCEP (Advancement)- DF
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.5s.(6)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5s.(6)

	122_2.5s7
	2.5s.(7) - Multi-funded TCEP_STIP - DF
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.5s.(7)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5s.(7)

	123_2.5s8
	2.5s.(8) - Multi-funded TCEP_LPP_STIP_TCIF - DF
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.5s.(8)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment
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	2.5w.(1) V2 ATP - cm
	2.5w.(1a) V2
	2.5w.(1b)

	125_2.5w2
	2.5w.(2) ATP Advancements - cm
	2.5w.(2a)
	2.5w.(2b)
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	2.5w.(4)

	127_2.5w3
	2.5w3_BI_ATP_CCC Lump Sum V2
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.5w.(3).
	Prepared by: Ron Sheppard, Chief (Acting)
	RESOLUTION FATP-1718-21

	RECOMMENDATION:
	Should the California Transportation Commission (Commission) approve a lump sum allocation of $7,625,262 for the 2017 and 2018 Active Transportation Program (ATP) – Augmentation for California Conservation Corps (CCC) Program?
	UISSUE:
	The California Department of Transportation (Department) recommends that the Commission approve a lump sum allocation of $7,625,262 for the 2017 and 2018 ATP – Augmentation program for the CCC.  Approval of this $7,625,262 lump sum will fully allocate...
	UBACKGROUND:
	Senate Bill 1, signed by the Governor on April 28, 2017, directs $100 million annually from the Road Maintenance and Rehabilitation Account to the Active Transportation Program beginning in the 2017-18 fiscal year.  In addition, Assembly Bill 97 (Ting...
	Attachment A includes a list of the 34 ATP – Augmentation CCC Program of projects totaling $7,625,262. The Lead Agencies for 22 of the 34 projects have determined that the projects are exempt from CEQA; 12 projects required CEQA review and have been a...
	URESOLUTION:
	Resolved, that $7,625,262 be allocated from Budget Act of 2017 and 2018, Budget Act Item
	2660-108-3290, as a lump sum amount for the 2017 and 2018 ATP – Augmentation for the CCC Program, for the projects as described on the attached list and contingent upon the passage of the Budget Act of 2018.
	Attachment
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	2.8a.(5) Allocation Ext Letter June 2018
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.8a.(5)
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	RECOMMENDATION:
	BACKGROUND:
	These agencies will not be able to request an allocation for funds by the June 30, 2018, deadline.  The attachment shows the details of the projects and the explanations for the delays.  The project sponsors are requesting extensions, and the regional...
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	2.8a.(8) Allocation Ext Letter June 2018
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.8a.(8)
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	URECOMMENDATION:
	UBACKGROUND:
	The agencies will not be able to request allocation of funds by the June 30, 2018, deadline.  The attachment shows the details of the projects and the explanations for the delays.  The project sponsors are requesting extensions, and the regional plann...
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	2.8a.(6) Allocation Ext Letter June 2018 City of Tulare
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.8a.(6)
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	URECOMMENDATION:
	UBACKGROUND:
	The agency will not be able to request allocation of funds by the June 30, 2018, deadline.  The attachment shows the details of the project and the explanations for the delay.  The project sponsor is requesting an extension, and the regional planning ...

	2.8a.(6) Allocation Ext Attach June 2018 City of Tulare
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	2.8a.(4) Allocation Ext Letter June 2018
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.8a.(4)
	Prepared by: Rihui Zhang, Chief
	ISSUE:

	RECOMMENDATION:
	UBACKGROUND:
	The agencies will not be able to request allocation of funds by the June 30, 2018, deadline.  The attachment shows the details of the projects and the explanation for the delays.  The project sponsors are requesting extensions and the regional plannin...

	2.8a.(4) Allocation Ext Attach June 2018
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	2.8a7 Time Extensions Combined LCO V7_ez
	CTC Meeting: June 27-28, 2018
	Reference No.  2.8a.(7)
	Prepared by: Bruce De Terra, Chief
	WAIVER 17-27

	ISSUE:
	Should the California Transportation Commission (Commission) approve a time extension for the period of project allocation for three locally-administered projects on the State Highway System, programmed in the 2018 State Transportation Improvement Pro...
	RECOMMENDATION:
	The Commission has programmed three locally-administered projects, on the State Highway System totaling $30,721,000 in FY 2017-18.  The implementing agencies will not be ready to request an allocation of funds by the June 30, 2018 deadline.  The attac...

	2.8a7 Time Extensions Combined AttachmentV2_Do NOT USE

	134_2.8a9
	CTC Meeting: June 27 – 28, 2018
	Reference No.: 2.8a.(9)
	Prepared by: Dara Wheeler, Chief
	Should the California Transportation Commission (Commission) approve an extension to the period of project allocation for the Del Mar Bluffs Stabilization 4 State Transportation Improvement Program (STIP) Rail project (PPNO 2108) on the Pacific Surfli...
	RECOMMENDATION:
	BACKGROUND:

	135_2.8b1
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.8b.(1)
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	RECOMMENDATION:

	BACKGROUND:
	The Little Walker Shoulders SHOPP Safety Enhancement project was advertised on
	March 19, 2018.  Two bids were received on April 25, 2018.  All bids were significantly over the Engineer’s Estimate (EE).  The EE was recently certified and included an adjustment for the increased material and labor costs trends, of similar projects...
	In an effort to get a competitive set of bidders, the Department conducted an outreach with the bidders and contractors in the area that pulled plans but did not submit a bid.  Based on the results of this outreach, the Department will make changes to...
	The Department plans to re-package the project in September 2018, re-advertise in November 2018 and bid opening will be scheduled in January 2019.
	This twelve-month award time extension request will allow the Department sufficient time to complete the re-design of the project, re-package and re-advertise if necessary, and process and award this project to the lowest bidder.
	On January 31, 2018, the Commission allocated $6,512,000 for Construction Capital for this SHOPP project.  In accordance with the Guidelines, the deadline to award contracts for projects allocated in January 2018 is July 31, 2018.  The Department will...
	Current Interim SHOPP Guidelines (Guidelines), stipulate that the agency implementing a project request a time extension if the project will not be awarded within six months of the allocation.  The Commission may approve waivers to the timely use of f...

	136_2.8b2
	2.8b.(2) ATP Draft Letter June 2018
	CTC Meeting: June 27-28, 2018
	Reference No.: 2.8b.(2)
	Prepared by: Rihui Zhang, Chief
	WAIVER 17-30
	ISSUE:


	RECOMMENDATION:
	UBACKGROUND:

	2.8b.(2) ATP Attachment June 2018

	137_2.8b3
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.8b.(3)
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	RECOMMENDATION:

	BACKGROUND:
	The advertisement of the Grand Boulevard Initiative Complete Streets Program STIP project by the City of South San Francisco (City) was delayed by three months due to the need for a cooperative agreement between the Department and the City prior to th...
	Due to these delays, the City submitted an award time extension request for the May 2018 Commission meeting.  Although the request was submitted to the Department, it was inadvertently omitted from the May 2018 agenda, and is now is being requested fo...
	The project was advertised on March 28, 2018.  Two bids were opened on May 9, 2018.  The City has performed a bid analysis to determine if there is any evidence of mathematical or material unbalancing and found no evidence of mathematical or material ...
	This nine-month award time extension request will allow the City sufficient time to re-package and re-advertise if necessary, and process and award this project to the lowest responsible bidder.
	Current STIP Guidelines (Guidelines), stipulate that the agency implementing a project request a time extension if the project will not be awarded within six months of the allocation.  The Commission may approve waivers to the timely use of funds dead...
	On October 18, 2017, the Commission allocated $1,991,000 for Construction Capital for this STIP project.  In accordance with the STIP Guidelines, the deadline to award contracts for projects allocated in October 2017 is April 30, 2018.  The Department...
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	2.8c.(1)_ATP June 2018 Ext Letter
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.8c.(1)
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	RECOMMENDATION:

	BACKGROUND:
	The Commission allocated $500,000 for the construction of the locally administered ATP project identified on the attachment.  The responsible agency will be unable to complete the project by the deadline.  The attachment describes the details of the p...

	2.8c.(1)_ATP June 2018 Attachment
	1


	139_2.8c2
	CTC Meeting: June 27-28, 2018 
	Reference No.: 2.8c.(2)
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	RECOMMENDATION:

	BACKGROUND:
	The Commission allocated $13,142,000 for Construction Capital for the State-Administered Sidehill Viaduct and Dog Creek Bridge Retrofit SHOPP project at the August 2015 Commission meeting.  The project was awarded in February 2016.
	During construction of the new arch bridge, some unusual lateral deflection at the crown of the new arches were measured after the removal of the falsework.  The Department performed a preliminary design analysis and determined that a comprehensive de...
	Due to the additional design analysis and associated delay in construction, an additional construction season is now required to complete construction.
	On February 3, 2016, the construction contract was awarded for this SHOPP project.  In accordance with the Guidelines, the deadline to complete construction for this project awarded in February 2016 is February 28, 2019.  The Department will not be ab...
	Current Interim SHOPP guidelines stipulate that the Department has up to 36 months from the award of the contract in which to complete the project.  The Commission may approve waivers to the timely use of funds deadline one time only for up to 20 months.
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	2.8d.(1) Expenditure Letter June 2018
	CTC Meeting: June 27-28, 2018
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.8d.(1) Expenditure Attach June 2018
	10/22/2015
	Plans, Specifications and Estimates
	City of Ukiah
	1
	FP-15-13
	Allocated: $99,000
	Mendocino County
	Balance:    $98,000
	PPNO:  01-4563
	12 Months
	Ukiah Downtown Streetscape Improvement Phase I project
	06/30/2019
	Support
	The City of Ukiah (City) is requesting a 12-month time extension to the expenditure period of the Plans, Specifications and Estimates (PS&E) phase of the Ukiah Downtown Streetscape Improvement Phase I project.  The City experienced delays during the design of the project.
	Therefore, City requests a 12-month time extension to June 30, 2019. 


	141_2.8d2
	2.8d(2) Expenditure Letter May 2017
	CTC Meeting: June 27-28, 2018
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	RECOMMENDATION:
	BACKGROUND:
	Attachment

	2.8d(2) Expenditure Attach May 2017
	08/27/2015
	Plans, Specifications and Estimates 
	City of Albany
	1
	FATP-1516-01
	Allocated: $335,000
	Alameda County
	12 Months
	Balance:    $335,000
	PPNO:  04-2190B
	06/30/2019
	Albany Complete Streets for San Pablo Avenue and Buchanan Street project
	Support
	The City of Albany (City) is requesting a 12-month time extension to the expenditure period of the Plans, Specifications and Estimates (PS&E) phase for the Albany Complete Streets for San Pablo Avenue and Buchanan Street project (Project).  The City experienced unforeseen delays during the design phase of the project.
	Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019. 
	05/19/2016
	Plans, Specifications and Estimates 
	City of Oakland
	2
	FATP-1516-09
	Allocated: $2,885,000
	Alameda County
	12 Months
	Balance:    $2,775,000
	PPNO:  04-2190J
	06/30/2019
	City of Oakland – Lake Merritt to Bay Trail Bicycle Pedestrian Gap Closure project
	Support
	The City of Oakland (City) is requesting a 12-month time extension to the expenditure period of the Plans, Specifications and Estimates (PS&E) phase of the City of Oakland – Lake Merritt to Bay Trail Bicycle Pedestrian Gap Closure project.  The City experienced unforeseen delays due to Environmental, Regulatory, and Right of Way (RW) delays.
	Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019. 
	05/19/2016
	Right of Way
	City of Oakland
	3
	FATP-1516-09
	Allocated: $325,000
	Alameda County
	12 Months
	Balance:    $325,000
	PPNO:  04-2190J
	06/30/2019
	City of Oakland – Lake Merritt to Bay Trail Bicycle Pedestrian Gap Closure project
	Support
	The City of Oakland (City) is requesting an 18-month time extension to the expenditure period of the Right of Way (RW) phase of the City of Oakland – Lake Merritt to Bay Trail Bicycle Pedestrian Gap Closure project.  The City experienced unforeseen delays due to design delays.
	Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019. 
	05/19/2016
	Plans, Specifications and Estimates 
	City of Oxnard
	4
	FATP-1516-09
	Allocated: $57,000
	Ventura County
	12 Months
	Balance:    $57,000
	PPNO:  07-5147
	06/30/2019
	Proposed Oxnard Boulevard Bike Lanes project
	Support
	The City of Oxnard (City) is requesting a 12-month time extension to the expenditure period of the Plans, Specifications and Estimates (PS&E) phase of the Proposed Oxnard Boulevard Bike Lanes project.  The City experienced unforeseen delays coordinating design with an adjacent project
	Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019. 
	06/30/2016
	Plans, Specifications and Estimates 
	City National City
	5
	FATP-1516-13
	Allocated: $50,000
	San Diego County
	12 Months
	Balance:    $50,000
	PPNO:  11-1155
	06/30/2019
	National City Safe Routes to School Pedestrian Enhancements project
	Support
	The City of National City (City) is requesting 12-month time extension to the expenditure period of the Plans, Specifications and Estimates (PS&E) phase of the National City Safe Routes to School Pedestrian Enhancement project.  The City experienced unforeseen delays while trying to obtain construction funding.
	Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019. 
	06/30/2016
	Right of Way
	City National City
	6
	FATP-1516-13
	Allocated: $75,000
	San Diego County
	12 Months
	Balance:    $75,000
	PPNO:  11-1155
	06/30/2019
	National City Safe Routes to School Pedestrian Enhancements project
	Support
	The City of National City (City) is requesting a 12-month time extension to the expenditure period of the Right of Way (RW) phase of the National City Safe Routes to School Pedestrian Enhancement project.  The City experienced unforeseen delays while trying to obtain construction funding.
	Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019. 
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