
NEXT REGULARLY SCHEDULED CTC MEETING (Subject to Change): 
CTC Meeting – January 30-31, 2019 in Rocklin, CA 

ESTIMATED TIMED AGENDA 
CALIFORNIA TRANSPORTATION COMMISSION

http://www.catc.ca.gov 
December 5-6, 2018
Riverside, California

Wednesday, December 5, 2018 

  1:00 PM Commission Meeting 
Riverside County Administration Building 
Supervisors' Chambers  
4080 Lemon Street 
Riverside, CA 92501 

  5:00 PM Mobility 21 Reception 
Riverside County Administration Building 
Atrium 
4080 Lemon Street 
Riverside, CA 92501 

  7:00 PM Commission Dinner 
Mission Inn  
Frank Miller Room 
3649 Mission Inn Avenue 
Riverside, CA 92501 

Thursday, December 6, 2018 

 9:00 AM Commission Meeting 
Riverside County Administration Building 

  Supervisors' Chambers  
4080 Lemon Street 
Riverside, CA 92501 

To view the live webcast of this meeting, please visit: http://ctc.dot.ca.gov/webcast 

NOTICE:  Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out of sequence and 
on either day of the two-day meeting, except for those agenda items bearing the notation “TIMED ITEM.” TIMED ITEMS which may not be heard prior to 
the time scheduled but may be heard at, or any time after the time scheduled.  The Commission may adjourn earlier than estimated on either day. 

Unless otherwise noticed in the specified book item, a copy of this meeting notice, agenda, and related book items will be posted 10 calendar days prior 
to the meeting on the California Transportation Commission (Commission) Website:  www.catc.ca.gov.  Questions or inquiries about this meeting may be 
directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52), Sacramento, CA  95814.  If any special accommodations are needed for 
persons with disabilities, please contact Doug Remedios at (916) 654-4245.  Requests for special accommodations or interpretation services should be 
made as soon as possible but no later than at least five working days prior to the scheduled meeting. 

Persons attending the meeting who wish to address the Commission on a subject to be considered at this meeting are asked to complete a Speaker 
Request Card and provide it to the Commission Clerk prior to the discussion of the item.  If you would like to present any written materials, including 
handouts, photos, and maps to the Commission at the meeting, please provide a minimum of 25 copies labeled with the agenda item number no later than 
30 minutes prior to the start of the meeting.  Video clips and other electronic media cannot be accommodated.  Speakers cannot use their own computer 
or projection equipment for displaying presentation material.   

Improper comments and disorderly conduct are not permitted. In the event that the meeting conducted by the Commission is willfully interrupted or  
disrupted by a person or by a group to render the orderly conduct of the meeting unfeasible, the Chair may order the removal of those individuals who 
are willfully disrupting the meeting.  

* “A” denotes an “Action” item; “I” denotes an “Information” item; “C” denotes a “Commission” item; “D” denotes a “Department” item; “F” denotes a “U.S.
Department of Transportation” item; “R” denotes a Regional or other Agency item; and “T” denotes a California State Transportation Agency (CalSTA) item.

http://ctc.dot.ca.gov/webcast
http://www.catc.ca.gov/
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FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of Transportation (Department or 
Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), State Transportation Improvement Program (STIP), State 
Highway Operation and Protection Program (SHOPP), Traffic Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and 
Transportation Improvement Act of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic Reduc-
tion, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), State Route 99 Bond Program (RTE 
or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Improvement Fund (TCIF), Highway-Railroad Crossing Safety Account 
(HRCSA), State-Local Partnership Program (SLPP), Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase 
(PA&ED), Design Phase (PS&E), Right of Way (R/W), Fiscal Year (FY), Active Transportation Program (ATP), Intercity Rail (ICR), California Aid to Airports 
Program (CAAP), Acquisition & Development (A&D), Transit and Inter-City Rail Capital Program (TIRCP), Transportation Facilities Account (TFA), Trade 
Corridor Enhancement Program (TCEP), Local Partnership Program (LPP), Local Streets and Roads Program (LSRP), Solutions for Congested Corridors 
Program (SCCP). 
 
 GENERAL BUSINESS 

1 Roll Call 1.1 Fran Inman I C 
2 Welcome to the Region 1.12 Anne Mayer 

Dana Reed 
I R 

3 
8 Ayes 

Resolutions of Necessity – Appearances 
--03-Yub-70-PM 15.9 
Floyd V. Burton and Vicki J. Burton, Trustees of the Burton 
Family Trust, etc. 
Resolution C-21653 

2.4a. Teri Anderson 
Michael Whiteside 

A D 

4 Approval of Minutes for October 17-18, 2018 1.2 Fran Inman A C 
5 Approval of Minutes for the August 14-15, 2018 Joint Meeting 

of the California, Oregon, and Washington Transportation 
Commissions 

1.13 Fran Inman A C 

6 Commissioner Meetings for Compensation 1.5 Fran Inman A C 
 REPORTS 

7 Commission Executive Director 
• Approval of the Annual Report to the Legislature 
• Approval of Revised 2019 Meeting Schedule 

1.3 Susan Bransen A C 

8 Commissioner Reports 1.4 Fran Inman A C 
9 CalSTA Secretary and/or Undersecretary 1.6 Brian Annis I T 

10 Caltrans Director and/or Deputy Director 1.7 Laurie Berman I D 
11 FHWA California Division Administrator 1.11 Vincent Mammano I F 
12 Regional Agencies Moderator 1.8 Luke McNeel-Caird I R 
13 Rural Counties Task Force Chair 1.9 Maura Twomey I R 
14 Self-Help Counties Coalition Executive Director 1.10 Keith Dunn I R 

 POLICY MATTERS 
15 Innovations in Transportation:  

• Innovative Pile Driver System Developed in Japan 
4.3 Garth Hopkins 

Koji Imai 
Tsunenobu Nozaki 
Masashi Nagano 

I C 

16 State and Federal Legislative Matters 4.1 Jofil Borja A C 
17 Budget and Allocation Capacity 

 
4.2 Jofil Borja  

Clark Paulsen 
I D 

18 Mineta Transportation Institute’s Report “The Future of 
California Transportation Revenue” 

4.14 Garth Hopkins 
Asha Weinstein Agrawal 

I C 

19 Road Repair and Accountability Act of 2017, Senate Bill 1(SB1) 
Implementation Update 

4.4 Robert Nelson I C 

20 Evaluation of Caltrans’ Effectiveness in Reducing Deferred 
Maintenance and Improving Conditions on the State Highway 
System 

4.12 Chris Traina A C 

21 
Timed Item 

3:00pm 

Southern California Hearing for the Draft 2018 Comprehensive 
Multimodal Corridor Plan Guidelines  

4.6 
 

Laura Pennebaker I C 

22 Adoption of the 2018 Comprehensive Multimodal Corridor  
Plan Guidelines 
Resolution G-18-50 

4.7 
 

Laura Pennebaker A C 
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23 Amendment to the 2018 Solutions for Congested Corridors 
Program  
Resolution SCCP-P-1819-03,  
Amending Resolution SCCP-P-1718-02 
(Related Items under Ref. 2.2c.(5) and 2.1b.(2).) 

4.11 Matthew Yosgott A C 

24 Trade Corridor Enhancement Program Amendment - Remove 
the Central Valley Gateway Project. 
Resolution TCEP-P-1819-08 

4.24 Dawn Cheser A C 

25 Inspector General Report:  Annual Summary of Findings and 
Recommendations 

4.8 Zilan Chen 
Eraina Ortega 

I D 

26 Advances/Benefits of Electric Bicycles 4.5 Garth Hopkins 
Jonathan Weinert 

I C 

27 Update on the Caltrans Zero Emission Vehicle Program 4.16 Teri Anderson 
Ellen Greenberg 

I D 

 INFORMATION CALENDAR Teri Anderson 
28 Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $79,620,000 for 18 

projects.  
-- SHOPP Safety Sub-Allocations (2.5f.(3)):  $11,394,000 for 4 

projects.  
-- Minor G-05-16 Allocations (2.5f.(4)):  $4,510,000 for 5 projects. 

2.5f.  I D 

 Monthly Reports on the Status of Contract Award for: 
29 State Highway Projects, per Resolution G-06-08 3.2a.  I D 
30 Local Assistance STIP Projects, per Resolution G-13-07 3.2b.  I D 
31 Local Assistance ATP Projects, per Resolution G-15-04 3.2c.  I D 
32 Pre-Construction SHOPP Support Allocations, per Resolution  

G-06-08 
3.3  I D 

 Quarterly Reports - FY 18-19 – First Quarter 
33 Caltrans Finance Report 3.5  I D 
34 Aeronautics – Acquisition and Development (A&D) and Airport 

Improvement Program (AIP) 
3.10  I D 

 Other Reports 
35 Fourth Quarter – Balance Report on AB 1012 “Use It or Lose 

It” Provision for Federal Fiscal Year 2016 Unobligated RSTP 
and CMAQ Funds. 

3.11  I D 

36 Report on the Local Assistance Lump Sum Allocation for the 
Period Ending September 30, 2018. 

3.12  I D 

37 Notification of AB 1012 “Use It or Lose It” Provision for  
FFY 2017 Unobligated CMAQ and RSTP Funds. 

3.13  I D 

 BEGIN CONSENT CALENDAR Teri Anderson 
38 Approval of Project for Future Consideration of Funding: 

04 – San Francisco County 
Bay Area Rapid Transit Market Street Canopies and 
Escalators Modernization Project 
Construct new canopies and replace/refurbish existing 
escalators.  (MND) (PPNO 2319B) (LPP) 
Resolution E-18-164 
(Related Item under Ref. 2.6s.(1).) 

2.2c.(3)  A C 

39 Approval of Project for Future Consideration of Funding: 
6 – Fresno County 
North Willow Avenue Street Widening Project 
Widen a 2-mile segment of Willow Avenue. 
(MND) (PPNO 6929) (LPP)  
Resolution E-18-169 
(Related Item under Ref. 2.5s.(3).) 

2.2c.(8)  A C 
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40 Approval of Projects for Future Consideration of Funding: 
 
01-Lak-29, PM 17.74/20.73 
Lake 29 Shoulder Widening and Truck Climbing Lane Project 
Construct roadway improvements including shoulder widening  
at three locations on SR 29 in Lake County. 
(ND) (PPNO 3203) (SHOPP) 
Resolution E-18-154 
(Related Item under Ref. 2.5b.(2).) 
 
03-But-70, PM 5.7/12.1 
State Route 70 Corridor Improvements Project 
Construct safety improvements on a portion of State Route 70 in  
Butte County. (MND) (PPNO 2295) (SHOPP) 
Resolution E-18-155 
(Related Item under Ref. 2.5b.(2) & 4.10.) 
 
04-Son-12, PM 25.82/33.31 
State Route 12 Bridge Scour Mitigation Project 
Repair scour damage to two existing bridges on State Route 12  
in Sonoma County.  (MND) (PPNO 0269M) (SHOPP) 
Resolution E-18-156 
(Related Item under Ref. 2.5b.(2).) 
 
04-Son-101, PM 9.0 
Pepper Road Regrade Project 
Repair storm damage to embankments on a portion of U.S. 101 
in Sonoma County.   (MND) (PPNO 0481B) (SHOPP) 
Resolution E-18-157 
 
06-Fre-5, PM 44.4/45.4 
Tumey Gulch Bridge Replacement Project 
Replace existing bridge on I-5 in Fresno County.  
(ND) (PPNO 6725) (SHOPP) 
Resolution E-18-158 
(Related Item under Ref. 2.5b.(2).) 
 
06-Ker-184, PM L0.9/L1.1 
Sunset Boulevard Roundabout Project 
Construct a roundabout on SR 184 at Sunset Boulevard in  
Kern County.  (MND) (PPNO 6791) (SHOPP) 
Resolution E-18-159 
(Related Item under Ref. 2.5b.(2).) 
 
10-SJ-Various, PM Various 
San Joaquin Culverts Project 
Rehabilitate or replace existing culverts at various locations on 
State Route 99 and I-5 in San Joaquin County.  
(ND) (PPNO 3140) (SHOPP) 
Resolution E-18-160 
(Related Item under Ref. 2.5b.(2).) 
 
10-Sta-99, PM 13.4/13.8 
Hatch Road Auxiliary Lane Project 
Construct an auxiliary lane on a portion of State Route 99 in 
Stanislaus County.  (MND) (PPNO 0037) (SHOPP) 
Resolution E-18-161 
 
12-Ora-133, PM 3.1/R4.1 
State Route 133 Improvement Project 
Construct roadway improvements to a portion of State Route 133 
in Orange County.  (MND) (PPNO 4792) (SHOPP) 
Resolution E-18-162 
(Related Item under Ref. 2.5b.(2).) 
 

2.2c.(1)  A D 
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41 Five Relinquishment Resolutions: 
 
06-Ker-184-PM 11.7/12.1 
Right of way on Route 184 (Kern Canyon Road) from  
Mesa Marin Drive to State Route 178, in the city of Bakersfield. 
Resolution R-4013 
 
07-LA-110-PM 19.5/19.7 
Right of way along State Route 110 between Martin Luther King 
Junior Boulevard and 39th Street, in the city of Los Angeles. 
Resolution R-4014 
 
08-Riv-60-PM 18.33/18.36 
Right of way along State Route 60 at Nason Street, in the city 
of Moreno Valley. 
Resolution R-4015 
 
11-SD-805-PM 5.0/5.2 
Right of way along State Route 805 at East Palomar Street, 
Raven Avenue, and Nacion Avenue, in the city of Chula Vista. 
Resolution R-4016 
 
11-SD-67-PM 21.3 
Right of way along State Route 67 at Dye Road and Highland 
Valley Road, in the county of San Diego. 
Resolution R-4017 

2.3c.  A D 

42 
8 Ayes 

19 Resolutions of Necessity  
Resolutions C-21654 through C-21672 

2.4b.  A D 

43 Director’s Deeds  
Items 1 through 21 
Excess Lands - Return to State:   $11,972,574 

 Return to Others: $0 

2.4d.(1)  A D 

44 Request to amend Resolution LPP-A-1718-08, for State Route 
101 Santa Monica Road/Via Real Intersection Improvement 
LPP-Formulaic project, in Santa Barbara County, to revise the 
Recipient, Program Code, Advantage Phase and Fund Type. 
There is no change to the allocation amount. (PPNO 2985)  
Resolution LPP-A-1819-13,  
Amending Resolution LPP-A-1718-08 

2.5s.(5)  A D 

45 Request to amend Resolution TIRCP-1819-01, to correct the 
funding splits for GGRF and SB1 for the Northern California 
Corridor Enhancement Program project. There is no change 
to the allocation amount. (PPNO CP036.) 
Resolution TIRCP-1819-05 
Amending Resolution TIRCP-1819-01 

2.6g.(3)  A D 

46 Request to amend Resolution TCEP-A-1718-01 and 
Resolution FP-17-79 to reduce the approved amount for the 
Federal Discretionary STEP Rail Competitive Grant program 
funding from $1,523,000 to $1,500,000; thereby reducing the 
overall allocation by $23,000, from $13,929,000 to 
$13,906,000. There is no change to the SB 1 TCEP amounts. 
Resolution TCEP-A-1819-01,  
Amending Resolution TCEP-A-1718-01  
Resolution FP-18-42, Amending Resolution FP-17-79 

2.6s.(3)  A D 
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47 Allocation Amendments- Proposition 1B TCIF Projects: 
Request to deallocate a combined total of $28,899,000 from 
the following projects, due to savings at project close out: 
 

• $2,429,000 from TCIF Project 18 - New Siding on the 
Antelope Valley Line project in Los Angeles County 
(PPNO 07-2897)   2.5g.(5b)   

Resolution TCIF-AA-1819-05,  
Amending Resolution TCIF-A-1011-002 
    

• $1,789,000 from TCIF Project 34 – State Route 91 
Connect Auxiliary Lanes Grade Separation project in 
Orange County (PPNO 12-4516A)  2.5g.(5c)   

Resolution TCIF-AA-1819-06,  
Amending Resolution TCIF-AA-1213-14  
 

• $3,090,000 from TCIF Project 35 – State College 
Boulevard Grade Separation project in Orange County 
(PPNO 12-TC35)  2.5g.(5d)   

Resolution TCIF-AA-1819-07,  
Amending Resolution TCIF-A-1213-23  
 

• $11,308,000 from TCIF Project 37 – Orangethorpe 
Avenue Grade Separation project in Orange County 
(PPNO 12-TC37)  2.5g.(5e)   

Resolution TCIF-AA-1819-08,  
Amending Resolution TCIF-AA-1213-12 
 

• $109,000 from TCIF Project 40 – Lakeview Avenue 
Overcrossing project in Orange County (PPNO 12-TC40)  
2.5g.(5f)   

Resolution TCIF-AA-1819-09,  
Amending Resolution TCIF-AA-1314-08  
 

• $7,900,000 from TCIF Project 41 – Tustin Avenue/Rose 
Drive Overcrossing project in Orange County         

•  (PPNO 12-TC41)  2.5g.(5g) 
Resolution TCIF-AA-1819-10,  
Amending Resolution TCIF-AA-1213-13 
 

• $550,000 from TCIF Project 77 – Brawley Bypass State 
Route 78/111 Expressway project in Imperial County  
 (PPNO 11-0021G)  2.5g.(5h) 

Resolution TCIF-AA-1819-11,  
Amending Resolution TCIF-AA-1112-05  
 

• $234,000 from TCIF Project 85 – Avenue 52 Grade 
Separation project in Riverside County (PPNO 08-1142)    
2.5g.(5i)   

Resolution TCIF-AA-1819-12,  
Amending Resolution TCIF-A-1213-17 
 

• $1,490,000 from TCIF Project 99 – Raymond Avenue 
Grade Separation project in Orange County  
(PPNO 12-TC99)  2.5g.(5j)   

Resolution TCIF-AA-1819-13,  
Amending Resolution TCIF-A-1314-11 
 

2.5g.(5b) 
- 

2.5g.(j) 

 A D 
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48 Allocation Amendments- Proposition 1B TLSP Projects: 
Request to deallocate a combined total of $12,710,000 from 
the following projects, due to savings at project close out: 

• $1,265,000 from TLSP Project ATSAC-Canoga Park 
Phase 1 in Los Angeles County. (Project ID 07-6769) 
2.5g.(7a) 

Resolution TLS1B-AA-1819-01,  
Amending Resolution TLS1B-A-1011-001 

• $329,000 from TLSP Project ATSAC-Canoga Park 
Phase 2 in Los Angeles County. (Project ID 07-6770) 
2.5g.(7b) 

Resolution TLS1B-AA-1819-02 
Amending Resolution TLS1B-A-1011-002 

• $187,000 from TLSP Project ATSAC-Foothill in Los 
Angeles County. (Project ID 07-6771)) 2.5g.(7c) 

Resolution TLS1B-AA-1819-03  
Amending Resolution TLS1B-A-1112-002 

• $631,000 from TLSP Project ATSAC-Wilmington in Los 
Angeles County. (Project ID 07-6778) 2.5g.(7d) 

Resolution TLS1B-AA-1819-04 
Amending Resolution TLS1B-A-1011-001 

• $855,000 from TLSP Project ATCS-Westwood/West Los 
Angeles in Los Angeles County. (Project ID 07-6767) 
2.5g.(7e) 

Resolution TLS1B-AA-1819-05 
Amending Resolution TLS1B-A-1112-005 

• $1,262,000 from TLSP Project ATSAC-
Coliseum/Florence Phase 1 in Los Angeles County. 
(Project ID 07-6779) 2.5g.(7f) 

Resolution TLS1B-AA-1819-06  
Amending Resolution TLS1B-A-1112-002 

• $1,474,000 from TLSP Project ATSAC-
Coliseum/Florence Phase 2 in Los Angeles County. 
(Project ID 07-6780) 2.5g.(7g) 

Resolution TLS1B-AA-1819-07  
Amending Resolution TLS1B-A-1112-002 

• $1,939,000 from TLSP Project ATCS-Santa Monica 
Freeway Corridor Phase 1 in Los Angeles County. 
(Project ID 07-6764) 2.5g.(7h) 

Resolution TLS1B-AA-1819-08 
Amending Resolution TLS1B-A-1112-005 

• $2,497,000 from TLSP Project ATCS-Santa Monica 
Freeway Corridor Phase 2 in Los Angeles County. 
(Project ID 07-6765) 2.5g.(7i) 

Resolution TLS1B-AA-1819-09 
Amending Resolution TLS1B-A-1314-02 

• $1,958,000 from TLSP Project ATCS-West Adams in 
Los Angeles County. (Project ID 07-6766) 2.5g.(7j) 

Resolution TLS1B-AA-1819-10 
Amending Resolution TLS1B-A-1415-01 
 

2.5g.(7a) 
– 

2.5g.(7n) 

 A D 
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48 Allocation Amendments- Proposition 1B TLSP Projects: (con’t) 
 

• $43,000 from TLSP Project Brand Boulevard Corridor in 
Los Angeles County. (Project ID 07-6754) 2.5g.(7k) 

Resolution TLS1B-AA-1819-11 
Amending Resolution TLS1B-A-1112-003 
 

• $20,000 from TLSP Project Colorado Street and  
San Fernando Road Corridors in Los Angeles County. 
(Project ID 07-6755) 2.5g.(7m) 

Resolution TLS1B-AA-1819-12 
Amending Resolution TLS1B-A-1112-003 
 

• $250,000 from TLSP Project Glendale and Verdugo 
Corridors in Los Angeles County. (Project ID 07-6756) 
2.5g.(7n) 

Resolution TLS1B-AA-1819-13 
Amending Resolution TLS1B-A-1112-003 

2.5g.(7a) 
– 

2.5g.(7n) 
(con’t) 

 A  D  

 END OF CONSENT CALENDAR 
 Environmental Matters  

49 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County 
Hazel Avenue Widening Project 
Widen Hazel Avenue and other improvements. 
(FEIR) (PPNO 1672) (STIP) 
Resolution E-18-165 

2.2c.(4) Garth Hopkins 
 

A C 

50 Approval of Project for Future Consideration of Funding: 
04-SCL-101, PM 50.6/52.6, 04-SM-101, PM 0.0/21.8 
U.S. Highway 101 Managed Lanes Project 
Construct a managed lanes facility on a portion of U.S. 101  
in Santa Clara and San Mateo Counties.  
(FEIR) (PPNO 0658H) (SCCP/STIP) 
Resolution E-18-166 
(Related Item under Ref. 4.11 & 2.1b.(2.) & 2.5s.(4).) 

2.2c.(5) Garth Hopkins 
Jeremy Ketchum 

A D 

51 Approval of Project for Future Consideration of Funding: 
07 – Los Angeles County 
Everport Terminal Berth Efficiency and Emission Reduction 
Project. 
Construct wharf improvements.  (FEIR) (TCIF) 
Resolution E-18-167 

2.2c.(6) Garth Hopkins 
 

A C 

 PROGRAM UPDATES 
 Highway Right of Way Matters 
 Airspace Leases  

52 Request Approval of Directly Negotiated Shelter Leases at 
Below Market Rent with the City of Oakland (Oakland) 

2.4c.(2) Teri Anderson 
Jennifer S. Lowden 

A D 

53 Request Approval of Directly Negotiated Shelter Lease at 
Below Market Rent with the City of San Jose (San Jose) 

2.4c.(3) Teri Anderson 
Jennifer S. Lowden 

A D 

54 Request to Directly Negotiate with Emeryville Transportation 
Management Association (Oakland)  

2.4c.(1) Teri Anderson 
Jennifer S. Lowden 

A D 

 ACTIVE TRANSPORTATION PROGRAM 
55 Caltrans’ Active Transportation Program Report 4.17 Laurie Waters 

Rihui Zhang 
I D 

 SENATE BILL 1 PROGRAM 
56 SB 1 Quarterly Report – FY 18-19 – First Quarter 4.21 Robert Nelson 

James Davis 
I D 
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 Baseline Agreements 
57 State Highway Operation and Protection Program - (SHOPP) 

16 Baseline Agreements for Approval.  
Resolution SHOPP-P-1819-09B 
(Related Items under Ref. 2.1a.(1) & 2.5b.(1).) 

4.10 Teri Anderson A C 

 PROPOSITION 1B PROGRAM 
58 Proposition 1B Savings Update  4.20 Dawn Cheser I C 

 Quarterly Reports - FY 18-19 – First Quarter 
59 Proposition 1B  

--Corridor Mobility Improvement Account (3.9a.) 
--Route 99 Corridor Program (3.9b.)  
--Local Bridge Seismic Retrofit Program (3.9c.) 
--State-Local Partnership Program (3.9d.) 
--Traffic Light Synchronization Program (3.9e.) 
--Highway-Railroad Crossing Safety Account (3.9f.) 
--Intercity Rail Improvement Program (3.9g.) 
--Trade Corridors Improvement Fund (3.9h.) 

3.9 Robert Nelson 
Bruce De Terra 
Kyle Gradinger 

I D 

60 Proposition 1B Intercity Rail (ICR) Improvement Program 
Amendment: 
Request to delete one Proposition 1B ICR project from the 
program and add two new projects to the program. Resolution 
ICR1B-P-1819-02,  
Amending Resolution ICR1B-P-1617-03 
(Related Item under 2.5g.(8)) 

4.19 Teresa Favila 
Dara Wheeler 

A D 

61 Proposition 1A – High Speed Passenger Train Bond Program 
Update 

3.6 Teresa Favila 
Kyle Gradinger 

I D 

62 Trade Corridors Improvement Fund Program Amendment: 
Request to de-program one project: 

• Project 123 – San Juan Creek Bridge Replacement in 
Orange County 

Request to add two projects to the program: 
• Project 130 – State Route 60 Archibald Avenue  

Interchange Improvement in San Bernardino County. 
• Project 131 – Interstate 5 Improvement Project from    

State Route 73 to Oso Parkway (Segment 1) in  
Orange County. 

Resolution TCIF-P-1819-03 

4.22 Dawn Cheser A C 

63 Trade Corridors Improvement Fund Baseline Agreement  
Request to approve one Baseline Agreement: 

• Project 131 – Interstate 5 Improvement Project from 
State Route 73 to Oso Parkway (Segment 1) in  
Orange County. 

Resolution TCIF-P-1819-04B 

4.23 Dawn Cheser A C 

 STIP PROGRAM 
 STIP Amendments for Notice 

64 The Napa Valley Transportation Authority (NVTA) and the City 
of American Canyon, in concurrence with Metropolitan 
Transportation Commission, propose to amend the STIP to 
program an AB 3090 cash reimbursement project (PPNO 
2130S) to use local funds for the construction of Devlin Road 
and Vine Trail Extension Class I Path, (PPNO 2130D) in  
Napa County, with reimbursement to be scheduled over a 
three year period beginning in FY 20-21. 
STIP Amendment 18S-10 

2.1b.(1) Teresa Favila 
Bruce De Terra 

I D 
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65 The Department proposes to amend the STIP to reassign 
$4,000,000 in Interregional Improvement Program (IIP) funds 
from PPNO 2194 in various counties to the Coast Subdivision - 
Positive Train Control Implementation project, a project 
segment under PPNO 2194A, in various counties. This would 
reduce the amount programmed under PPNO 2194, from 
$20,000,000 to $16,000,000.  
STIP Amendment 18S-13 

2.1b.(4) Teresa Favila 
Bruce De Terra 

I D 

66 The Department, San Mateo County Transportation Authority 
and the San Mateo City/County Association of Governments, 
propose to amend the San Mateo and Santa Clara  
US 101 Managed Lanes Project (PPNO 0658D), programmed 
in the STIP, to reassign a portion of the scope of work into a 
new segment for early delivery in FY 2018-19.    
STIP Amendment 18S-11 
 (Related Items under 4.11, 2.2c.(5) & 2.5s.(4).) 

2.1b.(2) Teresa Favila 
Bruce De Terra 

I D 

 SHOPP PROGRAM 
 SHOPP Program Amendments for Approval: 

67 Request to:  
--Add 30 new projects into the 2018 SHOPP.  
--Revise 10 projects currently programmed in the 2018 SHOPP.  
--Develop 1 Long Lead projects.  
SHOPP Amendment 18H-006 

2.1a.(1) Richard Estrada 
Bruce De Terra 

A D 

 PROGRAM STATUS 
 Projects with Costs that Exceed the Programmed Amount by More Than 20 Percent  

68 Request for an allocation of $15,446,000 (22 percent increase) 
in Construction Capital, and $4,670,000 (80 percent increase) 
in Construction Support for the SHOPP Bridge Preservation 
project on Route 128 in Napa County. (PPNO 04-0830B) 
Resolution FP-18-39 

2.5d.(1) Chris Traina 
Tony Tavares 

A D 

69 Request for an allocation of $20,118,000 (35 percent increase) 
in Construction Capital, and $1,270,000 (17 percent increase)  
in Construction Support for the SHOPP Roadway Preservation 
project on State Route 1 in Santa Cruz County. 
(PPNO 05-2432) 
Resolution FP-18-40 

2.5d.(2) Chris Traina 
Tim Gubbins 

A D 

 Capital - Supplemental Fund Request Allocations (Award) 
70 Request for an additional $1,331,000 in Construction Capital 

(21 percent increase) for the SHOPP Bridge Rehabilitation 
project on Route 299 in Modoc County. (PPNO 02-3484) 
Resolution FA-18-24 

2.5e.(1) Chris Traina 
Dave Moore 

A D 

71 Request for an additional $809,000 in Construction Capital  
(39 percent increase) for the SHOPP Collision Reduction 
Safety Improvement project on State Route 70 in  
Plumas County. (PPNO 02-3578) 
Resolution FA-18-25 

2.5e.(2) Chris Traina 
Dave Moore 

A D 

72 Request for an additional $1,298,000 in Construction Capital 
(66 percent increase) for the SHOPP Drainage System 
Restoration project on R State Route 96 in Siskiyou County.  
(PPNO 02-3314) 
Resolution FA-18-26 

2.5e.(3) Chris Traina 
Dave Moore 

A D 

73 Request for an additional $4,600,000 in Construction Capital 
(30 percent increase) for the SHOPP Bridge Replacement 
project on State Route 263 in Siskiyou County.  
(PPNO 02-3424) 
Resolution FA-18-27 

2.5e.(4) Chris Traina 
Dave Moore 

A D 
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74 Request for an additional $2,761,000 in Construction Capital, 
(37 percent increase) for the SHOPP Roadside Safety 
Improvement project on various routes in Butte, Lassen, 
Plumas, Shasta, Siskiyou, and Trinity Counties.  
(PPNO 02-3523) 
Resolution FA-18-28 

2.5e.(5) Chris Traina 
Dave Moore 

A D 

75 Request for an additional $985,000 (19 percent increase) in 
Construction Capital for the SHOPP Bridge Scour Mitigation 
project on State Route 1 in Santa Barbara County.  
(PPNO 05-1501) 
Resolution FA-18-31 

2.5e.(8) Chris Traina 
Tim Gubbins 

A D 

76 Request for an additional $948,000 (56 percent increase) in 
Construction Capital for the SHOPP Bridge Rail Upgrade 
project on State Route 58 in Kern County.  
(PPNO 06-6673) 
Resolution FA-18-32 

2.5e.(9) Chris Traina 
Sharri Bender Ehlert 

A D 

 Capital - Supplemental Fund Request Allocations (Complete Construction) 
77 Request for an additional $641,000 (SHOPP) (7 percent 

increase) and $859,000 (STIP) (8 percent increase) in 
Construction Capital and $100,000 (SHOPP) (10 percent 
increase) in Construction Support for the State Routes 
80/680/12 interchange project in Solano County, to complete 
construction. (PPNO 04-5301L) 
Resolution FA-18-30 

2.5e.(7) Chris Traina 
Tony Tavares 

A D 

78 Request for an additional $6,443,000 (9 percent increase) in 
Construction Capital, and $2,750,000 (27 percent increase) in 
Construction Support for the STIP State Route 15 Widening, 
Phase 2 project in San Bernardino County, to complete 
construction.  
(PPNO 08-0174L) 
Resolution FA-18-33 

2.5e(10) Richard Estrada 
Janice Benton 

A D 

 ALLOCATIONS 
 SHOPP Allocations 

79 Request of $85,909,000 for 11 SHOPP projects.  
Resolution FP-18-33 
(Related Items under Ref. 2.1a.(1) & 4.10.) 

2.5b.(1) Teri Anderson 
Bruce De Terra 

A D 

 SHOPP COS Allocations 
80 Request of $113.0 million for 91 2018 SHOPP preconstruction 

project phases for environmental, design and R/W support: 
     2.5b.(2a) – $61.7 million for 48 2018 SHOPP phases. 
     2.5b.(2b) – $51.3 million for 42 2018 SHOPP – SB1 phases.  
Resolution FP-18-34 
(Related Items under Ref. 2.1a.(1), & 4.10.) 

2.5b.(2) Teri Anderson  
Bruce De Terra 

A D 

 STIP Allocations  
81 Request of $2,698,000 for three locally-administered STIP 

projects, off the State Highway System. 
2.5c. (3a) -- $2,598,000 for two STIP projects. 
2.5c. (3b) -- $   100,000 for one STIP Planning, 

Programming, and Monitoring project. 
Resolution FP-18-36 

2.5c.(3) Teresa Favila 
Bruce De Terra 

A D 

82 Request for an additional $1,550,000 for the locally 
administered Skyline Road Extension (Phase 2) project in 
Lassen County.  This is a supplemental request for funds for a 
previously voted project in FY 18-19. (PPNO 2121A) 
Resolution FP-18-43, Amending Resolution FP-18-05 

2.5c.(8) Teresa Favila 
Ray Zhang 

A D 
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 Federal Earmark Project (Paul S. Sarbanes Transit in Parks Program) 
83 Request of $450,000 for the State-Administered Middle Creek 

Trail Federal Earmark (Paul S. Sarbanes Transit in Parks 
Program) project, in Shasta County. (PPNO 02-3743) 
Resolution FP-18-37 

2.5c.(5) Teresa Favila 
Bruce De Terra 

A D 

 Multi -Funded STIP/Proposition 116 Transit Project Allocation  
84 Request of $11,200,000 for the locally-administered  

multi-funded Capitol Corridor Extension to Monterey County 
STIP/Proposition 116 Transit project, in Monterey County.  
(PPNO 05-1155A) 
Resolution MFP-18-06 
Resolution BFP-18-XX 

2.6a.(1) Teresa Favila 
Dara Wheeler 

A D 

 Rail Road Grade Crossing Protection Maintenance Program 
85 Proposed 2019-20 Allocation Set-Aside of $3,750,000 for the 

Public Utilities Commission - Railroad Grade Crossing 
Protection Maintenance Program 
Resolution G-18-49 

4.25 Teresa Favila 
Dara Wheeler 

A C 

 Transit & Intercity Rail Capital Program (TIRCP) - Letter of No Prejudice 
86 Letter of No Prejudice: 

Transit and Intercity Rail Capital Program – Santa Clara 
Valley Transportation Authority’s BART Silicon Valley 
Extension, Phase II 
Resolution LONP TIRCP-1819-03 

2.1c.(10) Teresa Favila 
Dara Wheeler 

A D 

 TIRCP Program Project Allocations 
87 Request of $32,357,000 for four TIRCP projects. 

2.6g.(1b) –   $32,357,000 for four TIRCP SB1 Augmentation 
for PTA projects. 

Resolution TIRCP-1819-03 

2.6g.(1) Teresa Favila 
Dara Wheeler 

A D 

 Allocation Amendments - TIRCP Project  
88 Amend Resolution TIRCP-1819-02, to add “Multi-Year 

Funding” information to six of the 28 allocated TIRCP projects, 
to show the future TIRCP funding years and amounts for the 
six multi-year funded projects. There is no change to FY 18-19 
allocation amounts.  
Resolution TIRCP-1819-04 
Amending Resolution TIRCP-1819-02 

2.6g.(2) 
 

Teresa Favila 
Dara Wheeler 

A D 

 Active Transportation Program (ATP) Project Allocations 
89 Request of $12,271,000 for 17 locally-administered ATP 

projects. 
2.5w.(1a) -- $3,468,000 for 6 ATP projects. 
2.5w.(1b) -- $8,803,000 for 11 ATP SB1 Augmentation 

projects. 
Resolution FATP-1819-06 

2.5w.(1) Laurie Waters 
Rihui Zhang 

A D 

 Advance - Solutions for Congested Corridors Program Project Allocations 
90 Request of $78,810,000 for the State-Administered US 101 

Managed Lanes Project – Southern Segment SCCP project, 
in San Mateo County, on the State Highway System, 
programmed FY 19-20. (PPNO 0658H) 
Resolution SCCP-A-1819-05 
(Related Items under Ref. 2.1b.(2), 2.2c.(5), & 4.11) 

2.5s.(4) Matthew Yosgott 
Bruce De Terra 

A D 

 Local Partnership Program (LPP) Project Allocations 
91 Request of $5,061,000 for four locally-administered LPP 

projects, off the State Highway System. 
2.5s.(3a) - $4,896,000 for three LPP – Formulaic projects. 
2.5s.(3b) - $   165,000 for one LPP – Competitive projects.  

Resolution LPP-A-1819-11 
(Related Item under Ref. 2.2c.(8).) 

2.5s.(3) Christine Gordon 
Rihui Zhang 

A D 
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 LPP Transit Project Allocation 
92 Request of $1,880,000 for the locally-administered BART 

Escalator Replacement (Downtown SF Stations)  
LPP - Formulaic Transit project, in San Francisco County.  
(PPNO 04-2319B) 
Resolution LPP-A-1819-12 
(Related Item under Ref. 2.2c.(3).) 

2.6s.(1) Christine Gordon 
Dara Wheeler 

A D 

 Advance - LPP Transit Project Allocations 
93 Request of $5,000,000 for locally-administered Transit Access 

Pass (TAP) Bus Farebox Upgrade – Municipal Transit 
Operators LPP - Formulaic project, in Los Angeles County, 
programmed FY 19-20. (PPNO 07-5543) 
Resolution LPP-A-1819-14 

2.6s.(2) Christine Gordon 
Dara Wheeler 

A D 

 Multi-Funded Proposition 1B TCIF/BIP/FASTLANE Project Allocation  
94 Request of $60,453,000 for the multi-funded Route 11 – Enrico 

Fermi Drive to Otay Mesa East Port of Entry Proposition 1B 
TCIF/BIP/FASTLANE project, on the State Highway System, in 
San Diego County. (PPNO 11-0999D) 
Resolution TCIF-A-1819-01 
Resolution FP-18-41 

2.5g.(5a) Dawn Cheser 
Bruce De Terra 
 

A D 

 Proposition 1B Intercity Rail (ICR) Improvement Project Allocations  
95 Request of $4,000,000 for two locally-administered ICR 

Proposition 1B Rail projects.  
Resolution ICR1B-A-1819-02 
(Related Item under 4.19) 

2.5g.(8) Teresa Favila 
Dara Wheeler 

A D 

 TIME EXTENSION REQUESTS 
 Contract Award Time Extension 

96 Request for extend the period for contract award for 11 SHOPP 
projects, per Interim SHOPP Guidelines. 
Waiver 18-50 

2.8b.(1) Teri Anderson 
Bruce De Terra 

  

97 Request to extend the period of contract award for 7 Active 
Transportation Program projects, per ATP Guidelines. 
Waiver 18-51 

2.8b.(2) Laurie Waters 
Rihui Zhang 

A D 

98 Request to extend the period of contact award for the locally 
administered Zinfandel Drive Improvements project, on Route 
50, in Sacramento County, on the State Highway System, per 
STIP Guidelines. (PPNO 1670)  
Waiver 18-52 

2.8b.(3) Teresa Favila 
Bruce De Terra 

A D 

99 Request to extend the period of contract award for the Green 
Valley Road Pavement STIP project, in Santa Cruz County, 
off the State Highway project, per STIP Guidelines.  
(PPNO 2733) 
Waiver 18-53 

2.8b.(4) Teresa Favila 
Rihui Zhang 

A D 

100 Request to extend the period of contract award for Orange 
Avenue & 6th Street Rehabilitation project, in Madera County, 
per 2018 LPP Guidelines. (PPNO 6930) 
Waiver 18-54 

2.8b.(5) Christine Gordon 
Rihui Zhang 

A D 

 OTHER MATTERS / PUBLIC COMMENT 6.  
 ADJOURN 
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Highway Financial Matters 
 
$ 291,713,000 Total SHOPP/Minor Requested for Allocation 
$ 2,698,000 Total STIP Requested for Allocation 
$ 450,000 Total Proposition Federal Earmark Requested for Allocation 
$ 4,000,000 Total Proposition 1B Bond Requested for Allocation 
$ 60,453,000 Total Proposition 1B Bond Multi-Funded Requested for Allocation 
$ 3,468,000 Total ATP Requested for Allocation 
$ 79,864,000 Total SB1 Requested for Allocation 
$ 95,524,000 Total Delegated Allocations 
$ 25,075,000 Total Supplemental Funds Requested for Allocation 
$ 563,245,000 Sub-Total, Highway Project Allocations 
 
$   563,245,000  Total Value 
 
Total Jobs Created: 10,138 (Includes Direct, Indirect, and Induced) 
 
($   41,632,000) Total De-Allocations/Project Savings Requested. 
 

 

 

Mass Transportation Financial Matters 
 
$ 11,200,000 Total STIP Transit Requested for Allocation 
$ 32,357,000 Total TIRCP (SB1) Requested for Allocation 
$ 6,880,000 Total LPP Transit Requested for Allocation 
$ 50,437,000 Total State Allocations 
 
Total Jobs Created: 908 (Includes Direct, Indirect, and Induced) 
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WELCOME TO THE REGION 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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Date: November 21, 2018 Floyd V. Burton & Vicki J. Burton
5240 Riverview Blvd
Bradenton, FL342O9

Susan Bransen
Executive Director
Califomia Transportation Commission
P.O. Box 942873, MS-52
Sacramento , CA 94213'AOO1

State of California
Departmen t of TransPortati on

7O3 B Street
Marysville, CA 95901

Re: Waiver of Appearance
03-YUB-70PM 15.5-16.5
E.A. 18060/Project # 0312000068
Parcels: 36856-1, ? &36857-l
Floyd V. Burron & Vicki J. Burton, Trustees of the Burton Family Trust, vltldlLlfinS

Dear Ms. Bransen,

I hereby waive my right to appear at or be heard by the California Transportation

Commissiol ui it. December 5-6,2018 meeting in Riverside. It is agreed and understood that by

waiving my right to appear at this meeting, I am only waiving my rights to question or protest

specif,c Oeiign asp".G of the proposed improvements to State Route (SR)-70. I am not waiving

my right to negotiate the fair market value of the property in question, which the California

Department of Transportation (Caltrans) has offered to purchase from my ownership. I do not

coritest the public n"id of thi. project, and the only issue I have is the monetary compensation,

which I understand is not heard by the California Transportation Commission.

Floyd V. Burton & Vicki J. Burton, Trustees of the y Trust, u/t/d 1lll7106

Tab 3



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 1.2 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Douglas Remedios 
Associate Governmental 
Program Analyst 

Subject: MEETING MINUTES FOR OCTOBER 17-18, 2018 

ISSUE: 

Should the California Transportation Commission (Commission) approve the meeting minutes 
for the October 17-18, 2018 Commission meeting? 

RECOMMENDATION: 

Staff recommends that the Commission approve the meeting minutes for the October 17-18, 2018 
Commission meeting. 

BACKGROUND:  

California Code of Regulations, Title 21 CA ADC §8012, requires that: 

The commission shall keep accurate minutes of all meetings and make them available 
to the public. The original copy of the minutes is that signed by the executive secretary 
and is the evidence of taking any action at a meeting. All resolutions adopted at a 
meeting shall be entered in the text of the minutes by reference. 

In compliance with Title 21 CA ADC §8012, the Commission’s Operating Procedures 
(May 11, 2011) require that as an order of business, at each regular meeting of the Commission, 
the minutes from the last meeting shall be approved by the Commission.   

Attachment: 
Attachment A: October 17-18, 2018 Meeting Minutes 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 1.13 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Douglas Remedios 
Associate Governmental 
Program Analyst 

Subject: APPROVAL OF MINUTES FOR THE AUGUST 14-15, 2018 JOINT MEETING OF 
THE CALIFORNIA, OREGON, AND WASHINGTON TRANSPORTATION 
COMMISSIONS. 

ISSUE: 

Should the California Transportation Commission (Commission) approve the meeting minutes 
for the August 14-15, 2018 Joint Meeting of the California, Oregon, and Washington 
Transportation Commissions? 

RECOMMENDATION: 

Staff recommends that the Commission approve the meeting minutes for the August 14-15, 2018 
Joint Meeting of the California, Oregon, and Washington Transportation Commissions. 

BACKGROUND:  

California Code of Regulations, Title 21 CA ADC §8012, requires that: 

The commission shall keep accurate minutes of all meetings and make them available 
to the public. The original copy of the minutes is that signed by the executive secretary 
and is the evidence of taking any action at a meeting. All resolutions adopted at a 
meeting shall be entered in the text of the minutes by reference. 

In compliance with Title 21 CA ADC §8012, the Commission’s Operating Procedures 
(May 11, 2011) require that as an order of business, at each regular meeting of the Commission, 
the minutes from the last meeting shall be approved by the Commission.   

Attachment: 
Attachment A: August 14-15, 2018 Joint Meeting of the California, Oregon, and 

Washington Transportation Commissions Meeting Minutes. 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting:    December 5-6, 2018 

Reference No.: 1.5 
Action 

Published Date:    November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Douglas Remedios 
 Associate Governmental 
Program Analyst 

Subject: COMMISSIONER MEETINGS FOR COMPENSATION 

ISSUE: 

Should the California Transportation Commission (Commission) approve the following 
Commissioner meetings for compensation as provided below? 

1) Meetings for Compensation for September 2018 (Attachment A)
2) Meetings for Compensation for October 2018 (Attachment B)
3) Amended Meetings for Compensation for July 2018 (Attachment C)
4) Amended Meetings for Compensation for August 2018 (Attachment D)

RECOMMENDATION: 

Commission staff recommends that the Commission approve the Commissioner meetings 
for compensation as provided above. 

BACKGROUND: 

Per Government Code Section 14509, each member of the Commission shall receive 
compensation of one hundred dollars ($100) per day, but not to exceed eight hundred 
dollars ($800) for any Commission business authorized by the Commission during any 
month, plus the necessary expenses incurred by the member in the performance of the 
member’s duties when a majority of the Commission approves the compensation by a 
recorded vote.  The need for up to eight days per diem per month is unique to the 
Commission in that its members must evaluate projects and issues throughout the state in 
order to carry out its responsibilities.  

Attachments: 
Attachment A: Meetings for Compensation for September 2018  
Attachment B: Meetings for Compensation for October 2018 
Attachment C: Amended Meetings for Compensation for July 2018 
Attachment D: Amended Meetings for Compensation for August 2018 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

ATTACHMENT A 
 

MEETINGS FOR COMPENSATION  
SEPTEMBER 2018  

 
Bob Alvarado 
 
• No meetings reported at this time. 

 
Yvonne Burke 

 
• No meetings reported at this time. 

Lucetta Dunn 
 

• September 11 – Meeting with Laurie Berman Re: Transportation Priorities. Irvine 
• September 20 – Meeting with Laurie Berman and OCMoves Members Re: Caltrans 

Director Briefing. Irvine 
• September 21 – Attended the Mobility 21 Board Meeting. Irvine 
• September 24 – Teleconference with Susan Bransen Re: Commission Matters. Irvine 

 
Jim Earp 
 
• No meetings reported at this time. 

 
James Ghielmetti 
 
• September 11 – Teleconference with Laurie Berman Re: Supplemental Funds Requests. 

Pleasanton 
• September 18 – Meeting with Commissioner Alvarado and Libby Schaaf Re: Union Pacific 

Bridge, International Boulevard and the Active Transportation Program. Oakland 
• September 19 – Attended the Salinas Valley Transportation Town Hall Meeting. Gonzales 

 
Carl Guardino 
 
• September 10 – Speaker at Event Honoring Nuria Fernandez. San Jose 
• September 12 – Speaker at the National High Speed Rail Leadership Summit. Santa Clara 
• September 19 – Attended the Salinas Valley Transportation Town Hall Meeting. Gonzales 

 
Fran Inman 
 
• September 17 – Teleconference with Commission Staff Re: Salinas Valley Transportation 

Town Hall Meeting and Tour. Los Angeles 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

• September 18 – Teleconference with Commission Staff Re: Town Hall Meeting and Tour 
Logistics. City of Industry 

• September 19 – Attended the Salinas Valley Transportation Town Hall Meeting and Tour. 
Gonzales 

• September 20 – Attended the Salinas Valley Transportation Town Hall Meeting and Tour. 
Gonzales 

• September 21 – Meeting with Mobility 21 Staff Re: Annual Conference Presentation. City 
of Industry  

• September 25 – Meeting with Ben Poritt Re: Xpresswest Project Update. City of Industry 
• September 26 – Meeting with Commission Staff and Washington Associates Re: Public 

Private Partnerships in California. Sacramento 
• September 26 – Meeting with the Institute for Transportation Studies Re: Keynote Address. 

Sacramento 
• September 27 – Meeting with the California Trucking Association Re: Industry Briefing. 

Carson. 
 

Christine Kehoe 
 

• No meetings reported at this time. 
 

Jim Madaffer 
 

• September 10 – Attended the Future of Transportation Latitude Conference. San Diego 
• September 12 – Attended the League of California Cities Annual Conference. Long Beach 
 
Joseph Tavaglione 

 
• No meetings reported at this time. 

 
Paul Van Konynenburg 
 
• September 6 – Teleconference with Laurie Berman Re: Transportation Priorities. Modesto 
• September 17 – Attended the Fulkerth/ State Route 99 Groundbreaking Ceremony. Turlock 
• September 18 – Teleconference with Ahron Hakimi Re: Kern County Assembly Bill 3090 

STIP Amendment Request. Modesto  
• September 19 – Attended the Salinas Valley Transportation Town Hall Meeting and Tour. 

Gonzales 
• September 20 – Attended the Salinas Valley Transportation Town Hall Meeting and Tour. 

Gonzales 
• September 21 – Teleconference with Bill Zoslocki Re: State Route 132 Trade Corridor 

Contract. Modesto 
• September 25 – Teleconference with Susan Bransen Re: City of Tracy Trade Corridors 

Issues. Modesto 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

ATTACHMENT B 

 
MEETINGS FOR COMPENSATION  

OCTOBER 2018  
 

Regular Commission Meeting Activities: 
 

• October 17 – Commission Retreat in Stockton (Commissioners Dunn, Kehoe, Madaffer and 
Tavaglione were absent. All other Commissioners attended all or part of the meeting) 

• October 17 – Commission Meeting in Stockton (Commissioners Dunn, Kehoe and 
Tavaglione were absent. All other Commissioners attended all or part of the meeting) 

• October 18 – Commission Meeting in Stockton (Commissioners Kehoe, Madaffer and 
Tavaglione were absent. All other Commissioners attended all or part of the meeting) 

 
Additional Meetings: 

 
Bob Alvarado 
 
• October 15 – Teleconference with Commission Staff Re: Chair Briefing. Oakland 
• October 19 – Teleconference with Commission Staff Re: Toll Bridge Oversight Committee 

Briefing. Oakland 
 

Yvonne Burke 
 

• October 12 – Attended the Orange Line Dedication Ceremony. Van Nuys 
• October 12 – Meeting with the Metropolitan Transportation Authority Staff Re: Project 

Briefing. Los Angeles 
• October 15 – Teleconference with Commission Staff Re: Agenda Briefing. Los Angeles 
• October 12 – Teleconference with the Metropolitan Transportation Authority Staff Re: 

Commission Agenda Briefing. Los Angeles 
• October 19 – Attended the Mobility 21 Annual Summit. Los Angeles 

 
Lucetta Dunn 

 
•    October 8 - Teleconference with Susan Bransen Re: Commission Matters. Irvine 
• October 9 – Teleconference with Commission Staff Re: Project Delivery Committee 

Meeting. Irvine 
• October 15 – Teleconference with Commission Staff Re: Agenda Briefing. Irvine 
• October 15 – Teleconference with Orange County Transportation Authority Staff Re: 

Commission Agenda Briefing. Irvine 
• October 17 – Teleconference with Metrolink Staff Re: Art Leahy’s Retirement Transition. 

Irvine 
• October 19 – Attended the Mobility 21 Annual Summit. Los Angeles 
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• October 22 - Teleconference with Susan Bransen Re: Commission Matters. Irvine 
• October 25 – Teleconference with Commission Staff Re: State Route 133 Improvement 

Plan. Irvine 
• October 25 – Meeting with Southern California Transportation Leaders Re: One Trip a 

Week Initiative. Irvine 
 

Jim Earp 
 
• No meetings reported at this time. 

 
James Ghielmetti 
 
• October 3 – Meeting with Susan Bransen Re: Requests for Supplemental Funds. 

Sacramento 
• October 9 - Teleconference with Commission Staff Re: Project Delivery Committee 

Meeting. Pleasanton 
• October 11 – Teleconference with Commission Staff Re: Requests for Supplemental 

Funds. Pleasanton 
• October 15 – Teleconference with Commission Staff Re: Agenda Briefing. Pleasanton 

 
Carl Guardino 
 
• October 8 – Meeting with Supervisor Aaron Peskin Re: Transportation Funding for Bay 

Area Improvements. San Francisco 
• October 19 – Speaker at HNTB’s Think Forum. San Jose 

 
Fran Inman 
 
• October 1 – Meeting with Husein Cumber Re: Brightline Desert Express Project Status. 

Los Angeles 
• October 2 – Speaker at Institute for Transportation Studies Annual Meeting. Anaheim 
• October 4 – Speaker at Metrans Anniversary Event. Los Angeles 
• October 9 – Meeting with Patricia Bruno Re: Metrolink. Los Angeles 
• October 10 – Meeting with John Bulinski Re: Caltrans Striping. Los Angeles 
• October 15 – Teleconference with Commission Staff Re: Chair Briefing. City of Industry 
• October 16 – Teleconference with Art Leahy and Patricia Bruno Re: Metrolink CEO 

Transition. City of Industry 
• October 19 – Speaker at the Mobility 21 Annual Summit. Los Angeles 

 
Christine Kehoe 

 
• No additional meetings reported at this time. 
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Jim Madaffer 
 

• October 3 – Attended the Regional Smart Mobility Kick-Off Event. San Diego 
• October 15 – Teleconference with Commission Staff Re: Agenda Briefing. San Diego 
• October 19 – Attended the Mobility 21 Annual Summit. Los Angeles 
• October 23 – Teleconference with Commission Staff Re: Annual Report to the Legislature. 

San Diego 
• October 29 – Attended the Self- Help Counties Coalition Focus on the Future Conference. 

Indian Wells 
• October 30 – Teleconference with Commission Staff Re: Road Charge Recommendations 

for the Annual Report to the Legislature. San Diego 
• October 31 – Teleconference with Commission Staff Re: Road Charge Technical Advisory 

Committee Meeting. San Diego. 
 
Joseph Tavaglione 

 
• No additional meetings reported at this time. 
 
Paul Van Konynenburg 
 
• No additional meetings reported at this time. 
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ATTACHMENT C 

 
AMENDED MEETINGS FOR COMPENSATION 

JULY 2018  
 

Additional Meetings: 
 

 Carl Guardino 
 

• July 18 – Meeting with Supervisor Dave Pine and Councilman Charles Stone Re: Peninsula 
Transportation Improvements. Palo Alto 

• July 31 – Meeting with Jean Elsbernd Re: BART Segment 2. San Francisco 
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ATTACHMENT D 
 

AMENDED MEETINGS FOR COMPENSATION 
AUGUST 2018  

 
Additional Meetings: 

 
 Carl Guardino 
 

• August 11 – Meeting with Stefan Heck Re: Transit Options in the West Valley Corridors. 
Palo Alto 

• August 2 – Speaker at the San Luis Obispo Council of Governments Annual Dinner. San 
Luis Obispo 

• August 8 – Teleconference with Caltrain Consultant. Re: Caltrain’s Business Plan. San 
Jose 

• August 9 – Meeting with Laurie Berman Re: Silicon Valley Transportation Priorities. 
Sunnyvale 

• August 10 – Meeting with Brian Kelly Re: High Speed Rail Connections. San Jose 
• August 23 – Meeting with Mayor San Liccardo RE: BART Berryessa Station Plan. San 

Jose 
 
 



1.3 

EXECUTIVE DIRECTOR’S REPORT 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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2019 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

Revised December 5, 2018 
   
 
JANUARY 30(W) – JANUARY 31(TH), 2019 – ROCKLIN SACRAMENTO 
 
 
 
FEBRUARY 2019 – NO REGULARLY SCHEDULED COMMISSION MEETING 
 
 
 
MARCH 13(W) – 14(TH), 2019 – LOS ANGELES AREA 
 
 
 
APRIL 2019 – NO REGULARLY SCHEDULED COMMISSION MEETING 

April 9 – Joint CTC/CARB Meeting – Sacramento  
April 10 & 11 – Town Hall Meeting – TBD 

 
MAY 15(W) – 16(TH), 2019 – SAN DIEGO 
 
 
 
JUNE 26(W) – 27(TH), 2019 – SACRAMENTO 
  Joint CTC/ARB Meeting - TBD 
   
 
JULY 2019 – NO REGULARLY SCHEDULED COMMISSION MEETING 
 
 
 
AUGUST 14(W) – 15(TH), 2019 – SAN JOSE BAY AREA 
 
 
  
SEPTEMBER 2019 – NO REGULARLY SCHEDULED COMMISSION MEETING 

September 18 & 19 – Tri-State Commission Meeting/Town Hall Meeting - TBD 
  
 
OCTOBER 9(W) – 10(TH), 2019 – MODESTO CENTRAL VALLEY 
 October 8 – Joint CTC/CARB Meeting – Modesto  
 
 
NOVEMBER 2019 – NO REGULARLY SCHEDULED COMMISSION MEETING  
 
 
 
DECEMBER 4(W) – 5(TH), 2019 – RIVERSIDE 
 Joint CTC/ARB Meeting - TBD 



1.4 

COMMISSION REPORTS 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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1.6 

REPORT BY THE STATE TRANSPORTATION 
AGENCY SECRETARY 

AND/OR UNDERSECRETARY 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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1.11 

REPORT BY UNITED STATES 
DEPARTMENT OF TRANSPORTATION 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 11
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REPORT BY REGIONAL 
AGENCIES MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 12
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REPORT BY RURAL COUNTIES 
TASK FORCE CHAIR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY SELF-HELP COUNTIES 
COALITION MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 14



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.3 
Information 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Garth Hopkins 
Deputy Director 

Subject: INNOVATIVE PILE DRIVER SYSTEM DEVELOPED IN JAPAN 

SUMMARY: 
Japanese Consul Koji Imai, along with Giken America Corporation representatives Mr. 
Tsunenobu Nozaki and Mr. Masashi Nagano, will discuss an innovative pile driving method 
developed in Japan.   

BACKGROUND: 
In 2014, Governor Brown signed an agreement with Japan’s Ambassador to the United States 
Kenichiro Sasae to further cooperation between Japan and California on climate change, 
renewable energy, trade and investment, zero-emission vehicles, high-speed rail and water. 

The agreement calls for the two entities to collaborate on technologies that will support 
California’s goal of having 1.5 million zero-emission vehicles on the road by 2025, as well as 
innovation related to high-speed rail, water conservation and renewable energy. Further 
information related to this agreement can be found at:  
https://www.gov.ca.gov/2014/09/05/news18685/ 

In the spirit of the above referenced agreement, the presenters will provide an overview of a less 
intrusive “press-in” pile driver system developed in Japan.  The press-in pile driver system 
minimizes noise and vibration impacts when compared to conventional pile driving systems and 
has been utilized and proven on many projects worldwide. 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.1 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jofil Borja 
Assistant Deputy Director 

Subject: STATE AND FEDERAL LEGISLATIVE MATTERS 

ISSUE: 

Should the California Transportation Commission (Commission) accept the staff report and 
reaffirm existing procedures for monitoring legislation in the upcoming State Legislative session? 

RECOMMENDATION: 

Commission staff recommends that the Commission accept the staff report and reaffirm existing 
procedures for monitoring legislation in the upcoming State Legislative session. 

BACKGROUND: 

The 2017-18 Legislative Session came to a close on August 31, 2018.  The 2019-20 Legislative 
Session began on December 3, 2018, as members convened for an organizational session. 

The Legislature will reconvene from winter recess on January 7, 2019 to begin the first year of a 
new two-year session.  The tentative 2019 Legislative Calendar is attached.  The Budget must be 
submitted by the Governor by January 10, 2019 and the last day to submit legislative bill requests 
to the Office of Legislative Counsel is January 25, 2019. 

Neither Assembly Speaker Anthony Rendon nor Senate Pro Tempore Toni Atkins have announced 
Committee Chair appointments at this time.  Commission staff will provide a complete list of the 
Senate and Assembly Transportation Committee membership at the January Commission meeting. 

Monitoring Legislation in the Upcoming Legislative Session 

At its December 2009 meeting, the Commission approved the following criteria to guide 
Commission staff in monitoring legislation and selecting bills that should be brought forward for 
Commission consideration.  Without alternative or additional direction, Commission staff will 
follow these criteria and processes for monitoring legislation in the upcoming session. 
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A direct transportation impact will be the primary criterion for determining which legislative bills 
will be monitored by staff.  More specifically, staff will monitor bills that: 

• Involve funding or a funding mechanism for transportation (capital and operations) 
• Involve the implementation of greenhouse gas emissions reduction and transportation  
• Involve the implementation of transportation and land use and planning 
• Involve the environmental process and transportation 
• Involve changes to the way transportation projects are delivered 
• Affects the Commission directly (e.g., changes in Commission responsibility, policy 

impact, or operations) 
 

Commission staff will also actively monitor and testify for bills that implement legislative 
recommendations from the Commission’s Annual Report to the Legislature. 
 
When monitoring bills, Commission staff will: 

• Report at Commission meetings on bill progress  
• Prepare analyses and recommendations for bills of particular interest 
• Testify at committee hearings on those bills where the Commission has taken a position 
• Continue to meet regularly with the California Department of Transportation and 

Legislative staff to discuss bills moving through the legislative process 
• Inform the Administration of the Commission’s position on bills that pass the Legislature 
• Provide technical assistance to the legislative offices, stakeholders, partner agencies, and 

the public on pending legislation 
 

Transportation Informational Workshops for Legislative Staff 

The Commission, in collaboration with the Assembly and Senate Transportation Committees and 
the Senate Office of Research, hosted the first transportation informational workshop for 
legislative staff at the State Capitol on Wednesday, October 24, 2018.  This educational series is 
designed to provide a high-level overview of key issues in transportation as well as introduce 
legislative staff to agencies, departments, and partner organizations that are involved in 
influencing the state’s transportation infrastructure. 

The first workshop featured Commission, Caltrans, and California Council of Governments staff 
who each shared about their respective roles in the transportation system.  Over seventy people 
attended, including participants from legislative offices, public and private organizations, and 
state departments. Commission staff received positive responses and requests for future 
coordination on the transportation series and will build on this effort and continue to collaborate 
with partner organizations to determine the schedule, topics, and consideration of follow-up 
workshops.  Commission staff will continue to report the progress of these future engagements. 
 

Attachment:  Tentative 2019 Legislative Calendar  



2019 TENTATIVE LEGISLATIVE CALENDAR 
COMPILED BY THE OFFICE OF THE ASSEMBLY CHIEF CLERK AND THE OFFICE OF THE SECRETARY OF THE SENATE 

Revised 10-31-18 

JANUARY 
S M T W TH F S 

1 2 3 4 5 

Wk. 1 6 7 8 9 10 11 12 
Wk. 2 13 14 15 16 17 18 19 

Wk. 3 20 21 22 23 24 25 26 

Wk. 4 27 28 29 30 31 

DEADLINES 

Jan. 1 Statutes take effect (Art. IV, Sec. 8(c)). 

Jan. 7 Legislature reconvenes (J.R. 51(a)(1)). 

Jan. 10 Budget must be submitted by Governor (Art. IV, Sec. 12(a)). 

Jan. 21 Martin Luther King, Jr. Day. 

Jan. 25 Last day to submit bill requests to the Office of Legislative Counsel. 

FEBRUARY 
S M T W TH F S 

Wk. 4 1 2 
Wk. 1 3 4 5 6 7 8 9 
Wk. 2 10 11 12 13 14 15 16 

Wk. 3 17 18 19 20 21 22 23 

Wk. 4 24 25 26 27 28 

Feb. 18 Presidents' Day. 

Feb. 22 Last day for bills to be introduced (J.R. 61(a)(1), J.R. 54(a)). 

MARCH 

S M T W TH F S 
Wk. 4 1 2 
Wk. 1 3 4 5 6 7 8 9 
Wk. 2 10 11 12 13 14 15 16 
Wk. 3 17 18 19 20 21 22 23 
Wk. 4 24 25 26 27 28 29 30 
Wk. 1 31 

Mar. 29 Cesar Chavez Day observed. 

APRIL 
S M T W TH F S 

Wk. 1 1 2 3 4 5 6 
Wk. 2 7 8 9 10 11 12 13 
Spring 
Recess 14 15 16 17 18 19 20 

Wk. 3 21 22 23 24 25 26 27 

Wk. 4 28 29 30 

Apr. 11 Spring Recess begins upon adjournment (J.R. 51(a)(2)). 

Apr. 22 Legislature reconvenes from Spring Recess (J.R. 51(a)(2)). 

Apr. 26 Last day for policy committees to meet and report to fiscal committees 
fiscal bills introduced in their house (J.R. 61(a)(2)). 

MAY 

S M T W TH F S 

Wk. 4 1 2 3 4 

Wk. 1 5 6 7 8 9 10 11 

Wk. 2 12 13 14 15 16 17 18 

Wk. 3 19 20 21 22 23 24 25 
No 

Hrgs. 26 27 28 29 30 31 

May 3 Last day for policy committees to meet and report to the floor non-fiscal 
bills introduced in their house (J.R. 61(a)(3)). 

May 10 Last day for policy committees to meet prior to June 3 (J.R. 61(a)(4)). 

May 17 Last day for fiscal committees to meet and report to the floor bills 
introduced in their house (J.R. 61(a)(5)). Last day for fiscal committees 
to meet prior to June 3 (J.R. 61(a)(6)). 

May 27 Memorial Day. 

May 28-31 Floor session only.  No committee may meet for any purpose except 
Rules Committee, bills referred pursuant to A.R. 77.2, and Conference 
Committees (J.R. 61(a)(7)). 

May 31 Last day for each house to pass bills introduced in that house 
(J.R. 61(a)(8)). 

*Holiday schedule subject to final approval by Rules Committee.

Page 1 of 2 
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2019 TENTATIVE LEGISLATIVE CALENDAR 
COMPILED BY THE OFFICE OF THE ASSEMBLY CHIEF CLERK AND THE OFFICE OF THE SECRETARY OF THE SENATE 

Revised 10-31-18 

JUNE 
S M T W TH F S 

No 
Hrgs. 1 

Wk. 4 2 3 4 5 6 7 8 
Wk. 1 9 10 11 12 13 14 15 
Wk. 2 16 17 18 19 20 21 22 
Wk. 3 23 24 25 26 27 28 29 
Wk. 4 30 

June 3 Committee meetings may resume (J.R. 61(a)(9)). 

June 15 Budget Bill must be passed by midnight (Art. IV, Sec. 12(c)(3)). 

JULY 
S M T W TH F S 

Wk. 4 1 2 3 4 5 6 
Wk. 1 7 8 9 10 11 12 13 

Summer 
Recess 14 15 16 17 18 19 20 

Summer 
Recess 21 22 23 24 25 26 27 

Summer 
Recess 28 29 30 31 

July 4 Independence Day. 

July 10 Last day for policy committees to hear and report fiscal bills to fiscal 
committees (J.R. 61(a)(10)). 

July 12 Last day for policy committees to meet and report bills (J.R. 61(a)(11)). 

Summer Recess begins upon adjournment, provided Budget Bill has been 
passed (J.R. 51(a)(3)). 

AUGUST 

S M T W TH F S 
Summer 
Recess 1 2 3 

Summer 
Recess 4 5 6 7 8 9 10 

Wk. 2 11 12 13 14 15 16 17 

Wk. 3 18 19 20 21 22 23 24 

Wk. 4 25 26 27 28 29 30 31 

Aug. 12 Legislature reconvenes from Summer Recess (J.R. 51(a)(3)). 

Aug. 30 Last day for fiscal committees to meet and report bills (J.R. 61(a)(12)). 

SEPTEMBER 

S M T W TH F S 

No 
Hrgs.

1 2 3 4 5 6 7 

No 
Hrgs. 

8 9 10 11 12 13 14 

Interim 
Recess 

15 16 17 18 19 20 21 

Interim 
Recess 

22 23 24 25 26 27 28 

Interim 
Recess

29 30 

Sept. 2    Labor Day. 

Sept. 3-13   Floor session only. No committees may meet for any purpose, except 
Rules Committee, bills referred pursuant to A.R. 77.2, and Conference 
Committees (J.R. 61(a)(13)). 

Sept. 6 Last day to amend bills on the floor (J.R. 61(a)(14)). 

Sept. 13 Last day for any bill to be passed (J.R. 61(a)(15)). Interim Recess begins 
 upon adjournment (J.R. 51(a)(4)). 

IMPORTANT DATES OCCURRING DURING INTERIM RECESS 

2019 
Oct. 13 Last day for Governor to sign or veto bills passed by the Legislature on or before Sept. 13 

and in the Governor's possession after Sept. 13 (Art. IV, Sec. 10(b)(1)). 

2020 
Jan.  1 Statutes take effect (Art. IV, Sec. 8(c)). 

Jan.  6 Legislature reconvenes (J.R. 51(a)(4)). 

*Holiday schedule subject to final approval by Rules Committee.
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

SUMMARY: 

Outlined below is an update for the California Transportation Commission (Commission) 
concerning topics related to transportation funding in the State of California (State). 
This information is intended to supplement portions of the verbal presentation on this 
item. 

BACKGROUND: 

As of October 31, 2018, the Commission has allocated approximately $3.3 billion toward 324 
projects in Fiscal Year 2018-19.  Adjustments totaled approximately negative $12 million, leaving 
approximately $3.6 billion (52 percent) in remaining allocation capacity. 

2018-19 Capital Allocations vs. Capacity 
Summary through 
October 31, 2018 

($ in millions) 
SHOPP STIP AERO LPP SCCP TCEP ATP TIRCP BONDS TOTAL

Allocation 
Capacity $3,149 $501 $5 $355 $486 $729 $316 $1,160 $195 $6,896 
Total 
Votes 1,763 441 1 165 261 291 10 370 14 3,316 
Authorized 
Changes1,2 -12 1 0 0 0 0 0 0 0 -12 
Remaining 
Capacity $1,399 $59 $4 $190 $225 $438 $306  $790 $181 $3,592 
Note: Amounts may not sum to totals due to independent rounding. 

1 Authorized changes include project increases and decreases through September 30, 2018, pursuant to the 
Commission's G-12 process and project rescissions. 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 4.2 
        Informational Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject:    BUDGET AND ALLOCATION CAPACITY UPDATE 
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PROJECT SAVINGS REPORT (G-12): 

Through September 30, 2018, the California Department of Transportation (Department) has 
processed changes to capital construction budgets for both the State Transportation Improvement 
Program (STIP) and the State Highway Operation and Protection Program (SHOPP). The STIP and 
SHOPP experienced a decrease of approximately $11.9 million of the programmed amounts. This 
is the result of increases to 36 projects and decreases to 50 projects.  

Savings is added to, or subtracted from, current year capacity in order to make funding immediately 
available for advancements and project cost increases.  These amounts appear under “Authorized 
Changes,” in the Capital Allocation vs. Capacity Summary on the preceding page. 

 
 

 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.14 
Information 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Garth Hopkins 
Deputy Director 

Subject: MINETA TRANSPORTATION INSTITUTE’S REPORT “FUTURE OF CALIFORIA 
TRANSPORTATION REVENUE” 

SUMMARY: 
Professor Asha Weinstein Agrawal, Director of the National Transportation Finance Center at 
the San Jose State University Mineta Transportation Institute, will provide an overview of the 
Institute’s recently released report titled: “The Future of California Transportation Revenue.”  

BACKGROUND: 
Professor Weinstein Agrawal’s presentation will summarize an October 2018 report issued by 
the Mineta Transportation Institute.  The report provides a brief history of transportation revenue 
policies and potential future transportation funding scenarios in California; and presents 
projections of state-generated transportation revenue through 2040.  The report was prepared 
prior to the November 2018 election and thus includes funding scenarios that account for either 
the passage or defeat of Proposition 6.   
For 2020, it is projected that California will collect $10.4 billion with funding provided by 
Senate Bill 1 and $6.6 billion without it.  According to the report, over time changes in fuel 
economy and other factors will decrease annual revenue.  By 2040, the mean projection is that 
the state will collect $8.6 billion with the additional revenue provided by Senate Bill 1.   
The report also addresses public attitudes toward transportation tax and fee policies. 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.4 
Information 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Robert Nelson 
Deputy Director 

Subject: ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 - (SENATE BILL 1) 
IMPLEMENTATION UPDATE 

SUMMARY: 
The California Transportation Commission (Commission) has programmed over $9 billion in Senate Bill 
(SB) 1 funding for transportation projects that will improve safety, mobility, environmental sustainability, 
economic vitality, and quality of life in California.  Since the passage of SB 1, the Commission has held 
over 40 public workshops to solicit input from federal and state agencies including the California Air 
Resources Board, Metropolitan Planning Organizations, Regional Transportation Planning Agencies, 
other local agencies, Native American Tribes, environmental and social equity advocacy groups, and 
interested stakeholders. The attached SB 1 Implementation Update reflects the current status of programs 
that fall under the Commission’s purview. 

At this Commission meeting, the following action items will be considered: 

• Adoption of the 2018 Comprehensive Multimodal Corridor Plan Guidelines
• Evaluation of Caltrans’ effectiveness in reducing deferred maintenance and improving road

conditions on the state highway system
• SB 1 Quarterly Report – Fiscal Year 2018-19 – First Quarter

Important SB 1 activities since the October Commission Meeting:  

• Finalizing reviews of 554 Cycle 4 Active Transportation Program applications
• Finalized and distributed the non-infrastructure project benefit form with completed forms due by

December 31, 2018

BACKGROUND: 

The Road Repair and Accountability Act of 2017, SB 1 (Chapter 5, Statutes of 2017), provides the first 
significant, stable, and on-going increase in state transportation funding in more than two decades. In 
providing this funding, the Legislature has provided additional funding to and increased the Commission’s 
role in a number of existing programs, and created new programs for the Commission to oversee. 
Attachments: 
- Attachment A:  SB 1 Implementation Update
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          ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 (SENATE BILL 1) 
IMPLEMENTATION UPDATE 

Senate Bill 1 (Beall, Chapter 5, Statutes of 2017), the Road Repair and Accountability Act of 2017, provides the first 
significant, stable, and ongoing increase in state transportation funding in more than two decades. By enacting this bill, 
the Legislature has provided additional funding for transportation infrastructure, increased accountability for how 
transportation funds are spent, enhanced the role of the California Transportation Commission (Commission) in a number 
of existing programs, and created new transportation funding programs under the oversight of the Commission.  

PROGRAMS UNDER COMMISSION OVERSIGHT 
Active Transportation Program  Solutions for Congested Corridors Program 
The Active Transportation Program funds projects that 
encourage biking and walking and improve safety and 
mobility for non-motorists. 
  
• Augmented 2017 Program – $100 million per 

year  
o $192 million to 121 new projects for a  

 two-year augmentation through 2018-19  
o Advanced 52 projects to 2017-18 and 2018-19 
o Program Adopted - January 2018 
 

• 2019 Active Transportation Program 
o Approximately $446 million 
o Four-year program through 2022-23 
o Staff Recommendations – December 2018 
o Statewide and Small Urban and Rural Program 

Adoption – January 2019 
o MPO Program Adoption – June 2019 

 

The Congested Corridors Program funds projects designed to 
reduce congestion in highly-traveled and highly-congested 
corridors through performance improvements that balance 
transportation improvements, community impacts, and 
environmental benefits.  
 
• $250 million per year 

o Program Adopted – May 2018  
o $1 billion to 9 projects valued at more than 

$3.5 billion 
o Four-year program through 2020-21 

 
• Comprehensive Multimodal Corridor Plan Guidelines 

o Guideline Adoption – December 2018 
 

Local Streets & Roads Trade Corridor Enhancement Program  
The Local Streets & Roads Program provides funds, 
apportioned by the State Controller, to cities and 
counties for basic road maintenance, rehabilitation, 
and critical safety projects on the local streets. 
 
• 2017-18 Program – $386 million 

o Approved : 58 counties and 479 cities 
o 4,096 Local Streets and Roads Projects 

 
• 2018-19 Program – $1.1 billion 

o Approved: 58 counties and 480 cities 
o 2,295 Local Streets and Roads Projects 

 
• 2017-18 Expenditure Reports – October 2018 

o 1030 Projects Completed  
o Approximately $61.6 million in SB 1 funds 

expended on projects valued at more than $205 
million 

 

The Trade Corridor Enhancement Program funds 
infrastructure improvements on federally designated Trade 
Corridors of National and Regional Significance, on the 
Primary Freight Network, as identified in the California 
Freight Mobility Plan, and along other corridors that have a 
high volume of freight movement as determined by the 
Commission.  
 
• Approximately $300 million per year 

o Program Adopted – May 2018 
o $1.4 billion* to 28 projects valued at more than 

$4 billion 
o Three-year program through 2019-20 

 
 
 
 
*Includes Federal FAST Act Funding 
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Local Partnership Program 
The Local Partnership Program provides funding to 
counties, cities, districts, and regional transportation 
agencies in which voters have approved fees or taxes 
solely dedicated to transportation improvements or 
that have enacted fees solely dedicated to 
transportation. The Commission approved 
implementation of the Local Partnership Program as a 
50 percent competitive program, 50 percent formulaic 
program.  

 
Formulaic Program  
• Cycle 1 – Fiscal Years 2017-18 and 2018-19 

o $200 million  
o Program Adopted – January 2018 
o $176.5 million to 69 projects  

 
• Cycle 2 – Fiscal Year 2019-20 

o $100 million 
o Program Adoption – October 2018 
o 33 applicants seeking $72.6 million 

 
Competitive Program 
• $100 million per year 

o Program Adopted – May 2018 
o $308.8 million to 27 projects valued at more 

than $1.7 billion 
o Three-year program through 2019-20 

 

State Highway Operation And Protection Program (SHOPP) 
The SHOPP is a four-year program of projects adopted by the 
Commission after holding at least two public hearings and a 
finding of consistency with the Transportation Asset 
Management Plan. Funding for SHOPP projects is a 
combination of federal and state funds, including the Road 
Maintenance and Rehabilitation Account created by Senate 
Bill 1. Projects included in the program are limited to capital 
improvements related to the maintenance, safety, 
operation, and rehabilitation of the state highway system 
that do not add new capacity to the system. 
 
• Approximately $1.6 billion per year 

o Public Hearings – February & March 2018 
o Program Adopted – $18 billion*, March 2018 
o Four-year program through 2021-22 

 
 

 
 
 
 
 

 
 
*Total state and federal funding 

State Transportation Improvement Program (STIP) 
The STIP is the biennial five-year plan adopted by the 
Commission for state highway improvements, 
intercity rail, and regional highway and transit 
improvements. State law requires the Commission to 
update the STIP biennially, in even-numbered years, 
with each new STIP adding two new years to prior 
programming commitments. 
 
• 2018 Program Adopted – $3.58 billion, March 2018  
• $2.3 billion in new projects  
• Five-year program through 2022-23 
 

 
 
 
 
 

Accountability 
Senate Bill 1 states that “it is the intent of the Legislature 
that Caltrans and local governments are held accountable 
for the efficient investment of public funds to maintain the 
public highways, streets, and roads, and are accountable to 
the people through performance goals that are tracked and 
reported.”  
 
• Transportation Asset Management Plan Guidelines – 

Adopted June 29, 2017 
• Asset Class Performance Benchmarks – Adopted 

March 2018 
• Senate Bill 1 Accountability and Transparency Guidelines – 

Adopted March 2018 
• Caltrans Efficiency Measures Report – October 2018   
• Assessment of Caltrans’ effectiveness in reducing deferred 

maintenance and improving conditions on the state 
highway system – December 2018 
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Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Chris Traina 
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Subject: EVALUATION OF CALTRANS’ EFFECTIVENESS IN REDUCING DEFERRED 
MAINTENANCE AND IMPROVING CONDITIONS ON THE STATE HIGHWAY 
SYSTEM 

ISSUE: 

Should the California Transportation Commission (Commission) approve the Fiscal Year 2017-
18 evaluation of the effectiveness of the California Department of Transportation (Caltrans) in 
making progress towards reducing deferred maintenance and improving road conditions on the 
state highway system as set forth in Attachment 1? 

RECOMMENDATION: 

Staff recommends the Commission approve the evaluation set forth in Attachment 1 and find 
that Caltrans is making progress towards reducing deferred maintenance and improving road 
conditions on the state highway system. Staff further recommends that the findings of this 
evaluation be included in the Commission’s Annual Report to the Legislature pursuant to 
Section 14535 of the Government Code. 

BACKGROUND: 

Senate Bill (SB) 486 (DeSaulnier, Chapter 917, Statutes of 2014) created requirements for 
Caltrans to develop an asset management plan to guide the selection of State Highway 
Operation and Protection Program projects and to provide for a transparent means to track and 
evaluate performance of the program relative to established targets and benchmarks approved 
by the Commission.   

SB 1 (Beall, Chapter 5, Statutes of 2017) enacted ten-year performance targets for the state 
highway investments and requires Caltrans to incorporate the performance targets into the asset 
management plan, along with benchmarks to measure the degree to which progress is made 
towards achieving the overall 2027 targets.  

Tab 20
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SB 1 also requires Caltrans to report to the Commission on its progress toward meeting the 
targets and performance measures established for the asset management plan and requires the 
Commission to evaluate the effectiveness of Caltrans in reducing deferred maintenance and 
improving road conditions on the state highway system, as demonstrated by the progress made 
by the goals set forth in SB 1.  
 
Attachments 
Attachment 1 -  Fiscal Year 2017-18 Evaluation of Caltrans’ Effectiveness in Reducing 

Deferred Maintenance and Improving Conditions on the State Highway 
System 

 
Attachment 2 -  Establishment of Asset Class Performance Benchmarks 
 
Attachment 3 - Transportation Asset Management Plan – Annual Benchmark Performance 

Update  
 
Attachment 4 -  Annual Benchmark Performance Update  
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California Transportation Commission 
 

Caltrans’ Effectiveness in Reducing Deferred Maintenance and 
 Improving Conditions on the State Highway System 

Fiscal Year 2017-18 Evaluation  
 

 
Statutory requirements 
Senate Bill (SB) 486 (DeSaulnier, Chapter 917, Statutes of 2014) created requirements 
for the Department of Transportation (Caltrans) to develop an asset management plan to 
guide the selection of State Highway Operation and Protection Program (SHOPP) 
projects and to provide for a transparent means to track and evaluate performance of the 
program relative to established targets and benchmarks approved by the Commission.  
SB 486 stated that Caltrans may prepare the asset management plan in phases, with the 
first phase to be implemented with the 2016 SHOPP, and the complete asset 
management plan to be prepared no later than the 2020 SHOPP.  
 
Government Code section 14526.7(b) and Streets and Highways Code section 2032.5 
require that Caltrans report to the Commission on its progress toward meeting the targets 
and performance measures established for state highways.  
 
Streets and Highways Code section 2032.5(c) states that annually, the Commission shall 
evaluate the effectiveness of Caltrans in reducing deferred maintenance and improving 
road conditions on the state highway system, as demonstrated by the progress made 
toward achieving the goals set forth in SB 1 (Beall, Chapter 5, Statutes of 2017).  
 
Targets and benchmarks 
Referred to variously as goals, outcomes, and targets, SB 1 states that it is the intent of 
the Legislature that Caltrans meet the following preliminary performance outcomes for 
additional state highway investments by the end of 2027: 
(1) Not less than 98% of pavement on the state highway system in good or fair 

condition. 
(2) Not less than 90% level of service achieved for maintenance of potholes, spalls, and 

cracks. 
(3) Not less than 90% of culverts in good or fair condition. 
(4) Not less than 90% of the transportation management system (TMS) units in good 

condition. 
(5) Fix not less than an additional 500 bridges. 
 
Government Code section 14526.7 requires Caltrans to incorporate these performance 
targets into the asset management plan, along with benchmarks to measure the degree to 
which progress is made toward achieving the overall 2027 targets. In March 2018, the 
Commission adopted annual benchmarks for the four SHOPP primary asset classes 
(pavement, bridges, culverts, and traffic management system elements) to measure 
progress toward meeting the SB 1 performance targets (Attachment 2). 
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Basis for evaluation 
In October 2018, pursuant to Government Code section 14526.7(b) and Streets and 
Highways Code section 2032.5, Caltrans reported on its progress toward meeting the 
targets established for the state highway system (Attachments 3 and 4). 
 
Pursuant to statute, Commission staff utilized Caltrans’ assessment of its progress 
toward achieving the annual benchmarks to evaluate the effectiveness of Caltrans, 
through 2017-18, in reducing deferred maintenance and improving road conditions on 
the state highway system. 
 
Evaluation of Caltrans’ progress 
The complete asset management plan, prepared by Caltrans, was approved by the 
Commission on March 21, 2018, two years earlier than required by statute. Having an 
approved asset management plan to guide SHOPP investments was a critical first step 
toward achieving the SB 1 performance targets and represents important progress 
toward reducing deferred maintenance and improving road conditions on the state 
highway system. 
 
The table below summarizes the key information presented to the Commission by 
Caltrans on its progress toward achieving the benchmarks for 2017-18. 
 

Progress Toward 2017-18 Benchmarks Benchmark Actual 
Pavement* - Percent in good or fair condition 

 
  

Class 1 98.4% 98.7% 
Class 2 98.3% 98.4% 
Class 3 97.9% 97.6% 

  
 

  
Culverts - Percent in good or fair condition 88.8% 88.9% 
  

 
  

TMS units - Percent in good condition 58.1% 70.7% 
* Class 1 includes interstates, other principal arterials, and urban freeways and expressways, (52% 
of the state highway system). Class 2 includes rural freeways and expressways, and minor arterials 
(34% of the state highway system). Class 3 includes major and minor collector routes (14% of the 
state highway system). 

 
As reported by Caltrans, it has met the approved benchmarks for Class 1 and 2 
pavements, culverts, and traffic management systems units. Achieving these benchmarks 
is evidence of progress toward reducing deferred maintenance and improving road 
conditions on the state highway system. Caltrans did not achieve the 2017-18 
benchmark for Class 3 pavements. However the level achieved is within the identified 
range of uncertainty.  
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An important step in achieving the performance targets for culverts is identifying and 
developing an inventory of the existing culvert assets. Caltrans is working to develop 
this inventory and dedicated several dozen staff to this effort.  
 
In the spring of 2019 Caltrans expects to report on the target of achieving not less than 
90% level of service for the maintenance of potholes, spalls, and cracks. Caltrans is also 
developing the framework to assess the target of fixing not less than an additional 500 
bridges. This includes defining “fix” and determining the historic baseline number of 
bridges fixed to calculate the number of additional bridges fixed.  
 
Regarding bridges, the Federal Highway Administration established a performance 
measure based not on the number of bridges repaired but on the percent of bridge deck 
area classified as in good condition. Caltrans did not achieve the benchmark for bridges 
in good condition but indicated that the long-term trend is toward achieving the ten-year 
target of 83.5%. 
 
Conclusion 
Based on the above, the Commission finds that Caltrans has demonstrated it has made 
progress in 2017-18 toward reducing deferred maintenance and improving road 
conditions on the state highway system.  Further, Caltrans has established effective 
management tools and procedures that will promote success in meeting the SB 1 
performance targets. 
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CTC Meeting: March 21-22, 2018 

Reference No.: 4.9 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Michael Johnson 
State Asset Management 
Engineer 

Subject: ESTABLISHMENT OF ASSET CLASS PERFORMANCE BENCHMARKS 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the following benchmarks and update 
frequency for the State Highway Operation and Protection Program (SHOPP) primary asset classes. 

The performance benchmarks (projections), as shown in Attachments 1-6, were developed with 
certain assumptions as detailed in the background section below.  In light of the sensitivity of the 
projections to these assumptions, the Department recommends that Commission adopt an update 
frequency for these benchmark projections of every two years, corresponding with the adoption of 
the SHOPP.   

BACKGROUND: 

The California Transportation Asset Management Plan (TAMP) and Senate Bill 1 (SB 1) 
established performance targets for the SHOPP primary asset classes (pavement, bridges, culverts 
and traffic management system elements).  To measure progress toward meeting the defined 
performance targets, the Commission adopted an addendum to SHOPP Guidelines in October of 
2017.  The addendum called on the Department to develop annual benchmarks (future condition 
projections) to measure progress made for each of the four primary asset classes.  

The benchmark projections were established using the following general steps: 
1. Begin with the most recent inventory and condition information available
2. Reduce the condition by the expected annual deterioration
3. Improve the condition with annual project level accomplishments
4. Incorporate inventory growth

These four steps are repeated for each of the 10 years in the analysis horizon 2017-18 through 
2026-27.  If the annual project accomplishments exceeds the annual deterioration then the condition 
of the asset improves by the net difference. 

Attachment 2 
Reference No.: 4.12 
December 5-6, 2018
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The benchmark projections are presented in graphical form with each stack column representing a 
fiscal year.  The green color represents the projected good condition percentage of the asset, yellow 
represent the fair condition and red represents the percentage in poor condition.  The initial 
condition is shown in the far left column and the Commission adopted Asset Management targets 
are shown in the far right column.  It is important to note that the combined good and fair condition 
targets adopted by the Commission for pavement, drainage and TMS elements meets the expected 
performance outcomes in SB 1. 

 
Senate Bill 1 included two addition performance objectives related to pavement and bridges; 
Level of Service (LOS) for pavement cracking and spalling and a number of bridges fixed.  
These two metrics will be achieved through the same project accomplishments and maintenance 
strategies included in the benchmark analysis for the core assets.  The Department is committed 
to reporting progress made toward these specific objectives on an ongoing basis so that the 
Commission can evaluate progress.  
 
The benchmark projection analysis includes uncertainty factors associated with assumptions 
made relative to the size of the inventory, condition, deterioration rates and expected project 
accomplishments.  These factors were incorporated into the analysis using a Monte Carlo 
simulation that develops a range of potential outcomes given these uncertainties.  These potential 
outcomes are represented graphically using a shaded range on each side of projection line shown 
in the lower trend line set of three charts for each asset.  Caltrans will update the benchmark 
projections every two years to reflect the annual project accomplishments and future 
uncertainties, and will adjust the work plan where necessary to meet the SB 1 performance 
outcomes. 
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 Attachment 1 – Pavement Class 1  
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SENATE BILL 1 TARGET = 98% GOOD OR FAIR PAVEMENT 
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SENATE BILL 1 TARGET = 98% GOOD OR FAIR PAVEMENT 
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SENATE BILL 1 TARGET = 98% GOOD OR FAIR PAVEMENT 
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Attachment 2 
Reference No.: 4.12 
December 5-6, 2018



Attachment 5 – Drainage (Culverts) 
 

“Provide a safe, sustainable, integrated and efficient transportation system to enhance California’s economy and livability” 
 

 
 

SENATE BILL 1 TARGET = 90% GOOD AND FAIR CULVERTS 
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SENATE BILL 1 TARGET = 90% GOOD  
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Informational Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Michael Johnson 
State Asset Management 
Engineer 

Subject:  TRANSPORTATION ASSEMENT MANAGEMENT PLAN – ANNUAL BENCHMARK 
PERFORMANCE UPDATE

RECOMMENDATION: 

The California Department of Transportation (Department) will present to the California Transportation 
Commission (Commission) its Annual Performance update for the four core asset classes, established by 
the Commission, at the October 2018 meeting. 

At its March 2018 meeting, the Commission approved benchmarks for the following State Highway 
Operation and Protection Program (SHOPP) primary asset classes: 

• Pavement (Class I)
• Pavement (Class II)
• Pavement (Class III)
• Bridge and Tunnel Health
• Drainage (Culverts)
• Transportation Management System (TMS) Elements.

The accomplishments relative to the benchmarks for 2018 are presented through a series of graphs for the 
core asset classes and summarized in the table below: 

Asset Class   Commission Adopted Asset Management Targets 
Good Fair Poor    SB1 Targets 

Pavement Class 1 On Track On Track On Track 
On Track Pavement Class 2 On Track On Track On Track 

Pavement Class 3 On Track On Track On Track 
Bridges On Track On Track On Track On Track 
Culverts On Track Action Required On Track On Track 
TMS Elements On Track On Track On Track 

Attachment 3 
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The future year condition projections were developed with certain assumptions as detailed in the 
background section below.   

  
BACKGROUND: 
 
The California Transportation Asset Management Plan (TAMP) and Senate Bill 1 (SB 1) 
established performance targets for the SHOPP primary asset classes (pavement, bridges, culverts 
and traffic management system elements).  To measure progress toward meeting the defined 
performance targets, the Commission adopted an addendum to SHOPP Guidelines in October of 
2017.  The addendum called on the Department to develop annual benchmarks (future condition 
projections) to measure progress made for each of the four primary asset classes.  
 
The benchmark projections were established using the following general steps: 
 

1. Begin with the most recent inventory and condition information available 
2. Reduce the condition by the expected annual deterioration 
3. Improve the condition with annual project level accomplishments 
4. Incorporate inventory growth 

 
These four steps are repeated for each of the 10 years in the analysis horizon 2017-18 through 
2026-27.  If the annual project accomplishments exceed the annual deterioration then the 
condition of the asset improves by the net difference.   
 
Senate Bill 1 included two addition performance objectives related to pavement and bridges; 
Level of Service (LOS) for pavement cracking and spalling and a number of bridges fixed.  
These two metrics will be achieved through the same project accomplishments and 
maintenance strategies included in the benchmark analysis for the core assets.  The 
Department is committed to reporting progress made toward these specific objectives on an 
ongoing basis so that the Commission can evaluate progress.  
 
The benchmark projection analysis includes uncertainty factors associated with assumptions 
made relative to the size of the inventory, condition, deterioration rates and expected project 
accomplishments.  These factors were incorporated into the analysis using a Monte Carlo 
simulation that develops a range of potential outcomes given these uncertainties.  These potential 
outcomes are represented graphically using a shaded range on each side of projection line shown 
in the lower trend line set of three charts for each asset.  The Department will update the 
benchmark projections every two years to reflect the annual project accomplishments and future 
uncertainties, and will adjust the work plan where necessary to meet the SB 1 performance 
outcomes. 
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Pavement Condition Projections – Class 1 (Good) 
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Pavement Condition Projections – Class 1 (Fair) 
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Pavement Condition Projections – Class 1 (Poor) 
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Pavement Condition Projections – Class 2 (Fair) 
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Pavement Condition Projections – Class 2 (Poor) 
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Culverts (Drainage) Condition Projections (Poor) 
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Transportation Management System (TMS) Condition Projections (Poor) 
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Background

• Commission guidelines require Caltrans to establish baseline 
performance plans and an annual performance benchmark report.

• The Commission adopted the baseline performance levels in March of 
2018.

• This presentation is an update from the March 2018 baselines

Slide 210/18/2018
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Benchmark Development Procedure
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• Pavement, Bridge Data, etc.

• Apply deterioration year by year for 10 years

• SHOPP, HM, other available funding sources

• Many assets classes are growing
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What Causes the Benchmarks to Change
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Project  Level Accomplishments

10/18/2018 Slide 5

 
Attachment 4 

Reference No.: 4.12 
December 5-6, 2018 



Pavement Class 1
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Bridge and Tunnel Health
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Additional SB1 Performance Metrics
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Summary

• On track to achieve SB1 performance targets
• Asset Management framework is keeping the focus on performance
• Caltrans Asset Management is maturing over time.
• Evolution expected as Caltrans manages projects/performance over 

time
• Benchmark analysis will be updated annually 

Slide 910/18/2018
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.6 
Information 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Laura Pennebaker 
Associate Deputy Director 

Subject: SOUTHERN CALIFORNIA HEARING – DRAFT COMPREHENSIVE MULTIMODAL 
CORRIDOR PLAN GUIDELINES 

SUMMARY: 

Pursuant to Streets and Highways Code Section 2391, a project receiving funding from the 
Solutions for Congested Corridors Program must be part of a comprehensive corridor plan 
designed to reduce congestion in highly traveled corridors by providing more transportation 
choices for residents, commuters, and visitors to the area of the corridor, while preserving the 
character of the local community and creating opportunities for neighborhood enhancement 
projects. The California Transportation Commission (Commission) initiated development of the 
Comprehensive Multimodal Corridor Plan Guidelines (included as Attachment B under 
Reference Number 4.7) to provide guidance for program applicants regarding plan process and 
content, and to help ensure corridor plans conform to state statutory requirements for this 
program.  

Prior to adopting the Comprehensive Multimodal Corridor Plan Guidelines, the Commission 
shall conduct at least one public hearing in Northern California and one public hearing in 
Southern California to review and provide an opportunity for public comment. The Northern 
California hearing was held October 17, 2018 in Stockton. This informational item serves as the 
required Southern California hearing.  

BACKGROUND: 

The primary objective of the Solutions for Congested Corridors Program is to fund projects 
designed to reduce congestion in highly traveled and highly congested corridors through 
performance improvements that balance transportation improvements, community impacts, and 
that provide environmental benefits. Statute requires that program funding shall be available for 
projects that make specific performance improvements and that are part of a comprehensive 
corridor plan designed to reduce congestion in highly traveled corridors by providing more 
transportation choices for residents, commuters, and visitors to the area of the corridor while 
preserving the character of the local community and creating opportunities for neighborhood 
enhancement projects.  The purpose of the Comprehensive Multimodal Corridor Plan Guidelines 
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is to provide guidance for program applicants regarding the statutory requirements for 
comprehensive corridor plans utilized by agencies to apply for funding through the Solutions for 
Congested Corridors Program.  
 
The Commission has undertaken the preparation of Comprehensive Multimodal Corridor Plan 
Guidelines in consultation with Caltrans, the California Air Resources Board, as well as other 
state agencies, regional and local government representatives, and other transportation 
stakeholders. The Commission kicked off development of the Comprehensive Multimodal 
Corridor Plan Guidelines by holding stakeholder workshops July 16, 2018 and July 20, 2018 in 
Sacramento and Los Angeles, respectively, to outline the statutory framework for this effort as 
well as explain and receive stakeholder feedback on the guidelines development process, scope, 
and timeline for completion. Both workshops were accessible via teleconference. Workshop 
attendees included staff from state, regional, and local agencies, as well as individuals and 
organizations representing technology, environmental, social equity, and other perspectives. The 
first draft of the Corridor Plan Guidelines was released for public comment on August 13, 2018 
and comments were due August 27, 2018.  

 
The Commission held two additional workshops September 11, 2018 and September 14, 2018 in 
Sacramento and Los Angeles, respectively, to discuss stakeholder feedback received on the 
August draft. These workshops were also accessible via webinar and teleconference. The second 
draft of the Comprehensive Multimodal Corridor Plan Guidelines was released for public review 
on September 28, 2018 with comments due on or before October 15, 2018. A Northern 
California public hearing was held on October 17, 2018 at the Commission meeting in Stockton, 
CA. Comments on the second draft were submitted by over 25 organizations. All comments 
received are available online at: http://www.catc.ca.gov/programs/sb1/sccp/corridor-plan/ 

 
Streets and Highways Code Section 2396 states that the Commission, in consultation with the 
State Air Resources Board, shall develop and adopt guidelines for the Solutions for Congested 
Corridor Program. Prior to adopting the program guidelines, the Commission shall conduct 
public hearings in Northern and Southern California. The Commission shall adopt final 
guidelines for the program no sooner than 30 days after the Commission provides the proposed 
guidelines to the Joint Legislative Budget Committee and the transportation policy committees in 
the Senate and the Assembly. As required by statute, the funding program guidelines were 
transmitted to these committees on November 6, 2017 and adopted by the Commission on 
December 6, 2017; however, corridor plan guidelines had yet to be developed at that time. The 
Draft Comprehensive Multimodal Corridor Plan Guidelines were subsequently developed, with 
the conclusion of stakeholder feedback occurring on October 17, 2018. On November 8, 2018, 
staff shared an informational copy of the draft plan guidelines with the Joint Legislative Budget 
Committee and the transportation policy committees in the Senate and the Assembly. To date, 
we have not received comments from these committees; however, in the event comments are 
brought forward, Commission staff will present the feedback received and any guidelines 
amendments if necessary at the January meeting. 

 
The Final Draft Comprehensive Multimodal Corridor Plan Guidelines are based on the statutory 
requirements presented in Streets and Highways Code Sections 2391-2394 and reflect 

http://www.catc.ca.gov/programs/sb1/sccp/corridor-plan/
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stakeholder consensus on language whenever possible. The Comprehensive Multimodal Corridor 
Plan Guidelines have been designed for statewide applicability and do not propose a one-size fits 
all approach to the preparation of comprehensive multimodal corridor plans. Planning practice 
examples have been included as appropriate to help promote resource and information sharing 
among agencies that are responsible for preparing these types of plans.  

 
Caltrans is also in the process of preparing a statewide Corridor Planning Guidebook for the 
development of long-range multimodal corridor plans associated with the State Highway System. 
This guidebook will provide direction to Caltrans staff preparing corridor plans in collaboration 
with regional and local partners and will be relevant beyond the Solutions for Congested 
Corridors Program. The initial intent was for both Caltrans and the Commission to develop their 
respective guidance documents in parallel and both agencies conducted joint stakeholder 
workshops in July and September. The Commission’s Comprehensive Multimodal Corridor Plan 
Guidelines reference Caltrans Corridor Planning Guidebook as one example of how the 
comprehensive multimodal corridor planning process could be undertaken. Caltrans intends to 
release a public draft of their Corridor Planning Guidebook for review and comment by the end 
of 2018.  
 
 

  



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.7 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Laura Pennebaker 
Associate Deputy Director 

Subject: ADOPTION OF THE 2018 COMPREHENSIVE MULTIMODAL CORRIDOR PLAN 
GUIDELINES - RESOLUTION G-18-50 

ISSUE: 

Should the California Transportation Commission (Commission) adopt the proposed 2018 
Comprehensive Multimodal Corridor Plan Guidelines? 

RECOMMENDATION: 

Staff recommends that the Commission adopt the 2018 Comprehensive Multimodal Corridor Plan 
Guidelines as presented in Attachment B and permit staff to make technical, non-substantive 
changes to the proposed guidelines. Modifications to the draft guidelines presented at the October 
17, 2018 Commission meeting are captured in strikethrough and underline.  

BACKGROUND: 

Prior to adopting the Comprehensive Multimodal Corridor Plan Guidelines, the Commission shall 
conduct at least one public hearing in Northern California and one public hearing in Southern 
California to provide an opportunity for public comment. The Northern California hearing was 
held October 17, 2018 in Stockton. The public hearing held concurrent to this agenda item serves 
as the required Southern California hearing. 

Pursuant to Streets and Highways Code Section 2391, a project receiving funding from the 
Solutions for Congested Corridors Program must be part of a comprehensive corridor plan 
designed to reduce congestion in highly traveled corridors by providing more transportation 
choices for residents, commuters, and visitors to the area of the corridor, while preserving the 
character of the local community and creating opportunities for neighborhood enhancement 
projects. 

The Commission prepared the Comprehensive Multimodal Corridor Plan Guidelines in 
consultation with Caltrans, the California Air Resources Board, as well as other state agencies, 
regional and local government representatives and other transportation stakeholders. The Final 
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Draft Comprehensive Multimodal Corridor Plan Guidelines are based on the statutory 
requirements presented in Streets and Highways Code Sections 2391-2394 and reflect stakeholder 
consensus on language whenever possible.  
 
For a detailed description of the process undertaken to develop the guidelines, please see the 
concurrent book item for Reference Number 4.6.  A historical timeline including all workshop 
materials, previous drafts, as well as final draft guidelines and a comprehensive listing of all 
comments received and considered is also available online at:  
 
http://www.catc.ca.gov/programs/sb1/sccp/corridor-plan/ 

 
The 2018 Comprehensive Multimodal Corridor Plan Guidelines provide guidance to Solutions for 
Congested Corridors Program applicants regarding plan process and content, and to help ensure 
corridor plans conform to state statutory requirements for this program. The Comprehensive 
Multimodal Corridor Plan Guidelines will be incorporated by reference into the Solutions for 
Congested Corridor Program Guidelines as part of the next program guidelines update.  
 
Attachments:  
 

 Attachment A: Resolution G-18-50 
Attachment B: 2018 Comprehensive Multimodal Corridor Plan Guidelines 
 
 
 
 

  

http://www.catc.ca.gov/programs/sb1/sccp/corridor-plan/


ATTACHMENT A 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

ADOPTION OF THE  

2018 COMPREHENSIVE MULTIMODAL CORRIDOR PLAN GUIDELINES 

Resolution G-18-50 

 
 
1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 

Statutes of 2017), known as the Road Repair and Accountability Act of 2017, and created the 
Solutions for Congested Corridors Program to fund projects that make specific performance 
improvements and are part of a comprehensive corridor plan designed to reduce congestion in 
highly traveled corridors by providing more transportation choices while preserving the character 
of the local community and creating opportunities for neighborhood enhancement projects; and 

 
1.2 WHEREAS, the Commission, in consultation with the California Air Resources Board, the 

California Department of Transportation, other state agencies, Regional Transportation Planning 
Agencies, Metropolitan Planning Organizations, and local governments, as well as individuals 
and organizations representing technology, environmental, and social equity perspectives, 
developed the 2018 Comprehensive Multimodal Corridor Plan Guidelines; and 

 
1.3 WHEREAS, the Commission held four public workshops in locations throughout the state and 

worked collaboratively with all stakeholders to develop the 2018 Comprehensive Multimodal 
Corridor Plan Guidelines; and  
 

1.4 WHEREAS, the Commission shared the draft 2018 Comprehensive Multimodal Corridor Plan 
Guidelines with the Joint Legislative Budget Committee and the Assembly and Senate 
Transportation Policy Committees on November 8, 2018; and 
 

1.5 WHEREAS, the Commission held two public hearings, one in Northern California on October 
17, 2018 and one in Southern California on December 5, 2018. 

 
2.1  NOW, THEREFORE, BE IT RESOLVED, that the Commission adopts the attached 2018 

Comprehensive Multimodal Corridor Plan Guidelines; and 
 
2.2 BE IT FURTHER RESOLVED, that the purpose of the guidelines is to provide guidance for 

program applicants regarding the statutory requirements for comprehensive corridor plans 
utilized by agencies to apply for funding through the Solutions for Congested Corridors 
Program; and 

 
2.3 BE IT FURTHER RESOLVED, that Commission staff is authorized to make minor technical 

changes as needed to the guidelines; and 
 
2.4 BE IT FURTHER RESOLVED, that the Commission directs staff to post these guidelines to 

the Commission’s website, and to incorporate these guidelines by reference into the next 
iteration of the Solutions for Congested Corridors Program Guidelines.  



DRAFT  

2018 COMPREHENSIVE   

MULTIMODAL CORRIDOR PLAN 

GUIDELINES 

Developed pursuant to California Streets and Highways Code Section 2396 for the 
Solutions for Congested Corridors Program 

DRAFT
Adopted December 5, 2018 

Resolution G-18-50 
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1. Authority and Purpose  

The Road Repair and Accountability Act of 2017, or Senate Bill (SB) 1 (Beall, Chapter 5, Statutes 
of 2017) created the Solutions for Congested Corridors Program (Congested Corridors Program) 
which continuously appropriates two hundred and fifty million dollars ($250,000,000) annually.  
Funds are allocated by the California Transportation Commission (Commission) to projects 
designed to achieve a balanced set of transportation, environmental, and community access 
improvements within highly congested and highly traveled corridors throughout the state.  

The Commission adopted the 2018 Solutions for Congested Corridors Program Guidelines 
(program guidelines) on December 6, 2017. These program guidelines describe the policy, 
standards, criteria, and procedures for the development, adoption, and management of the 
program. The program guidelines are available online at: 
http://www.catc.ca.gov/programs/sb1/sccp/. The program guidelines were developed in 
consultation with the California Air Resources Board, the California Department of Transportation 
(Caltrans), and other state agencies, as well as Regional Transportation Planning Agencies, 
Metropolitan Planning Organizations, advocacy groups, and other transportation stakeholders. 

California Streets and Highways Code Sections 2391-2397 specifically address the statutory 
requirements for the Congested Corridors Program.  Statute requires that funding shall be 
available for projects that makes specific performance improvements and are part of a 
comprehensive corridor plan designed to reduce congestion in highly traveled corridors by 
providing more transportation choices for residents, commuters, and visitors to the area of the 
corridor while preserving the character of the local community and creating opportunities for 
neighborhood enhancement projects.  

These Comprehensive Multimodal Corridor Plan Guidelines (plan guidelines) serve to promote a 
planning process that utilizes a holistic and multimodal approach and strives to achieve a 
balanced transportation system consistent with the intent of the program established by SB 1.  
The plan guidelines serve as a companion document to the Commission’s adopted Solutions for 
Congested Corridors Program Guidelines. The Commission continually seeks to improve the 
programs under its purview by engaging stakeholders to refine and enhance program guidance 
and processes for subsequent program cycles. The Commission may amend these plan 
guidelines after first giving notice of the proposed amendments. The Commission will make a 
reasonable effort to amend the plan guidelines prior to the applicable Congested Corridor 
Program call for projects or may extend the deadline for project submission to comply with the 
amended plan guidelines. 

2. Guidelines Objective 

The primary objective of the Congested Corridors Program is to fund projects designed to reduce 
congestion in highly traveled and highly congested corridors through performance improvements 
that balance transportation improvements, community impacts, and that provide environmental 
benefits. These improvements may be on the state highway system, local streets and roads, 
public transit and rail facilities, cycling and pedestrian facilities (including multipurpose trails), 
required mitigation or restoration, or some combination thereof.  
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Pursuant to Street and Highways Code Section 2392, a regional transportation planning agency, 
or county transportation commission, or authority responsible for preparing a regional 
transportation improvement program under Government Code Section 14527, or Caltrans may 
nominate congested corridor projects for funding. Statute requires the preparation of a 
comprehensive corridor plan in order for agencies to be able to apply for Congested Corridor 
Program funding. The purpose of the 2018 Comprehensive Multimodal Corridor Plan Guidelines 
is to provide guidance to eligible program applicants regarding the statutory requirements for 
comprehensive corridor plans utilized by agencies to apply for funding through the Congested 
Corridors Program.  

The plan guidelines are also intended to provide implementing agencies with planning practice 
examples of how the planning process could be undertaken and how plan content could be 
developed.  The plan guidelines also identify the method by which the Commission will review 
Multimodal Comprehensive Corridor Plans as part of the Congested Corridors Program 
application process.  These guidelines recognize that technical and financial resources vary 
widely among implementing agencies and do not propose a one size fits all approach to corridor 
planning. 

It is important to note that the first cycle of funding for the Congested Corridors Program was 
programmed by the Commission in May 2018. The first programmed cycle covered a four-year 
period beginning with fiscal year 2017-18 and ending with fiscal year 2020-21. The 2018 
Comprehensive Multimodal Corridor Plan Guidelines will apply to plans covering project 
applications submitted to the Commission for the second cycle of Congested Corridors Program 
funding beginning fiscal year 2021-22. Cycle 2 applications for funding are tentatively due in 
Spring of 2020. The Commission intends to program three years of programming by November 1 
of each even-numbered year (2020, 2022, etc.), which includes two years of new funding. 

3. Guidelines Schedule  

The following schedule lists the major milestones for the development and adoption of the 2018 
Comprehensive Multimodal Corridor Plan Guidelines: 

 

Stakeholder Workshops Round 1  
(Sacramento and Los Angeles) 
 

July 16th and 20th 2018 

 

First Draft Review by Agencies and Stakeholders 
 

August 13th – 27th 2018 
 

Stakeholder Workshops Round 2  
(Sacramento and Los Angeles) 
 

September 11th and 14th 2018 

 

Second Draft Review by Agencies and Stakeholders 
 

September 28th - October 15th 2018 
 

Guidelines Hearing, Northern California  
(Stockton, October Commission Meeting) 
 

October 17th - 18th 2018 

 

Guidelines Hearing, Southern California  
(Riverside, December Commission Meeting) 
 

December 5th - 6th 2018 

 

Adoption of the Guidelines 
 

December 5th - 6th 2018 
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4. Relationship to the Congested Corridors Program Guidelines  

California Streets and Highways Code Sections 2391-2397 state that Congested Corridors 
Program funding “shall be made available for projects that make specific performance 
improvements and are part of a comprehensive corridor plan designed to reduce congestion in 
highly traveled corridors by providing more transportation choices for residents, commuters, and 
visitors to the area of the corridor while preserving the character of the local community and 
creating opportunities for neighborhood enhancement projects.” 

Any eligible agency that will be applying for subsequent cycles of the Congested Corridors 
Program will be expected to adhere to these guidelines during the development of their required 
comprehensive multimodal corridor plan.  

The plan guidelines pertain to the preparation of the planning document associated with the 
Congested Corridors Program project application. Guidelines for the Congested Corridors 
Program outline the policy, standards, criteria and procedures for the development, adoption and 
management of the funding program and are available online at: 
http://www.catc.ca.gov/programs/sb1/sccp/.  

The plan guidelines serve as a companion document to the funding program guidelines and will 
be incorporated by reference into the funding program guidelines as appropriate. Upon 
Commission adoption of the 2018 Comprehensive Multimodal Corridor Plan Guidelines, this 
document will supersede Section 5 of the 2018 Solutions for Congested Corridors Program 
Guidelines in terms of guidance for the preparation of a comprehensive corridor plan. 

All required application information and specific project evaluation criteria that the Commission 
uses to develop the program and determine eligible projects for funding are outlined in the 
program guidelines. 

5. Relationship to the Caltrans Corridor Planning Guidebook 

The 2018 Comprehensive Multimodal Corridor Plan Guidelines are specific to the requirements 
of the Congested Corridor Program. However, comprehensive multimodal corridor planning is 
conducted by state (Caltrans), regional, and local government agencies, and through ongoing 
partnerships with other stakeholders as part of a regularly occurring and broader process to 
identify transportation system needs and solutions that may be funded from a variety of state, 
federal, and local funding sources.  

Pursuant to state and federal law1, Caltrans undertakes a continuing, cooperative, and 
comprehensive statewide transportation planning process to identify and recommend projects 
and strategies that will achieve Caltrans goals and objectives in a collaborative manner. As part 
of this overall statewide transportation planning process, Caltrans Districts around the state 
conduct multimodal corridor planning in cooperation with regional and local partners to identify 
key transportation corridors involving the State Highway System and develop individual corridor 
plans to identify and address corridor needs across a variety of modes. 

                                                           
1 California Government Code Section 65086, Title 23 United State Code Section 135, Title 23 Code of Federal 
Regulations Part 450.320(c) 
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To guide the development of multimodal corridor plans that identify and recommend 
transportation strategies and improvements, Caltrans has developed is in the process of 
developing the Corridor Planning Guidebook (guidebook) which will outline clearly states Caltrans’ 
expectations for its staff regarding conducting the multimodal corridor planning process. The 
guidebook is intended to be used by Caltrans Districts statewide, in collaboration with partners, 
on the development of multimodal corridor plans that involve the State Highway System. The 
Caltrans guidebook outlines an eight-step process for conducting corridor planning and includes 
examples of planning methodologies that can be used. Since Caltrans’ statewide corridor 
planning process serves a broader purpose and identifies projects that may be funded by a variety 
of funding sources, the guidebook provides more technical detail and planning process guidance 
than is covered in the Commission’s plan guidelines specific to the Congested Corridors Program.  

Comprehensive multimodal corridor plans that address the State Highway System and that are 
utilized to apply for funding from the Congested Corridors Program may should consider the 
Caltrans Corridor Planning Guidebook, upon its completion, as one example of how the 
multimodal corridor planning process could be undertaken. The Commission recognizes that 
specific planning methodologies used by Caltrans and regional agencies may vary statewide.  

 

6. Agencies Responsible for Developing Comprehensive Multimodal 
Corridor Plans 

 
Comprehensive Multimodal Corridor Plans associated with projects seeking funding from the 
Congested Corridors program may be prepared by a variety of agencies including, but not limited 
to: Caltrans, Metropolitan Planning Organizations, Regional Transportation Planning Agencies, 
Congestion Management Agencies, Local Governments, Transit Providers, Railroad and Joint 
Power Authorities etc. The agency or agencies responsible for preparing the plan must, at a 
minimum, have the authority to plan for and/or eventually implement improvements for the 
transportation system assets covered in the plan. However, the agency preparing the plan does 
not necessarily have to be an agency eligible to apply for Congested Corridors funding. The 
Commission encourages Caltrans and other planning partners to work collaboratively to plan, 
program, implement, operate, and manage transportation facilities as an integrated system with 
the objective of maximizing available resources and overall transportation system performance.  

 

7. Comprehensive Multimodal Corridor Planning: Purpose, Goals, and 
Process 

Comprehensive Multimodal Corridor Planning is undertaken to help inform the decision-making 
process and provide communities with an overall vision for the future of the corridor including 
guidance and coordination for future improvements necessary to meet corridor plan goals. 
Corridor planning conducted for the State Highway System must address and be informed by 
state goals and objectives as outlined in the current California Transportation Plan2, the 

                                                           
2 http://www.dot.ca.gov/hq/tpp/californiatransportationplan2040/ see Table 3 p. 31 for listing of modal plans 
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Interregional Transportation Strategic Plan3 and other modal plans, the Caltrans Smart Mobility 
Framework4, the California Freight Mobility Plan5, the California Sustainable Freight Action Plan6, 
California’s Climate Change Scoping Plan7 and other applicable air quality management plans. 
In addition to the overarching goal of innovative congestion reduction articulated by the enabling 
statute for the Solutions for Congested Corridors Program, the following additional regional and 
local goals and objectives as outlined in the regional transportation plan and any other relevant 
regional or local planning frameworks must also be considered in the corridor plan.  

Some examples of state policies and goals that should be considered in the corridor planning 
process include, but are not limited to: 

• Increasing the safety and security of the transportation system for motorized and non-
motorized users.  

• Preserving existing transportation infrastructure 
• Encouraging development of new or enhanced multimodal infrastructure  
• Supporting economic development and the efficient movement of freight 
• Improving transportation system operations and efficiency   
• Improving multi-modal mobility and accessibility for all Californians, especially low-

income and disadvantaged communities 
• Reducing greenhouse gas emissions and improving air quality 
• Reducing exposure to toxic air contaminants and criteria air pollutants in communities 

most impacted by air pollution 
• Reducing growth in vehicle miles traveled  
• Prioritizing transportation sustainability 
• Improving public health 
• Increasing active transportation levels (walking, cycling, transit)8 
• Preventing residential and small business displacement 
• Conserving land and natural resources 
• Encouraging sustainable land use patterns 
• Increasing the supply of affordable housing 
• Improving jobs-housing balance 

The applicable Regional Transportation Plan also identifies specific regional goals and objectives 
that must be considered in the corridor planning process.  

 

                                                           
3 http://www.dot.ca.gov/hq/tpp/offices/omsp/system_planning/itsp.html  
4 http://www.dot.ca.gov/hq/tpp/offices/ocp/smf.html  
5 http://www.dot.ca.gov/hq/tpp/offices/ogm/california_freight_mobility_plan.html  
6 http://www.dot.ca.gov/casustainablefreight/theplan.html  
7 https://www.arb.ca.gov/cc/scopingplan/scopingplan.htm  
8 Such as the Caltrans Strategic Management Plan Goals of: By 2020, increasing non-auto modes, tripling cycling, 
doubling walking, and doubling transit (from 2010-12 California Household Travel Survey baseline) 
http://www.dot.ca.gov/perf/library/pdf/Caltrans_Strategic_Mgmt_Plan_033015.pdf  
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The corridor planning process begins with developing corridor goals, objectives, and performance 
measures and then generally involves the following steps: 

1.) Developing Scope and Outreach Plan for Stakeholder Input 
2.) Gathering Information 
3.) Conducting Performance Assessment(s) 
4.) Identifying Potential Projects and Strategies 
5.) Analyzing Improvements 
6.) Selecting and Prioritizing Solutions 
7.) Publishing the Corridor Plan 
8.) Monitoring and Evaluating Progress 

 
For the purposes of the Congested Corridors Program, multimodal corridor planning is defined as 
planning for all modes of transportation (active transportation, public transit, rail, vehicles etc.) 
that are presently used or have the potential to move people and goods within the designated 
corridor. A “corridor” plan study area may include multiple facilities such as state highways, local 
arterial roadways, rail lines, and transit systems. All components of the corridor are evaluated as 
part of the corridor planning process to identify transportation system improvements that will 
address performance deficiencies in areas such as congestion, safety, and air quality as specified 
by Streets and Highways Code Section 2394.   

The Caltrans Corridor Planning Guidebook [link] provides an overview and more detailed 
explanation for each of the corridor planning process steps.   

Objectives of the comprehensive multimodal corridor planning process may include but are not 
limited to: 

• Define multi-modal transportation deficiencies and opportunities for optimizing system 
operations; 

• Identify the types of projects necessary to reduce congestion, improve mobility, and 
optimize multimodal system operations along highly traveled corridors; 

• Identify funding needs; 
• Further state and federal ambient air standards and greenhouse gas emissions reduction 

standards pursuant to the California Global Warming Solutions Act of 2006 (Division 25.5, 
commencing with Section 38550, of the Health and Safety Code) and Senate Bill 375 
(Chapter 728, Statutes of 2008);  

• Preserve the character of local communities and create opportunities for neighborhood 
enhancement; 

• Identify projects that achieve a balanced set of transportation, environmental, and 
community access improvements. 

Corridor planning goals are established as part of the corridor plan scoping effort and are context 
specific based on state and regional goals such as those articulated by the California 
Transportation Plan, the Interregional Transportation Strategic Plan, the Regional Transportation 
Plan, and local area plans as well as feedback from regional and local partners and the public. 
Corridor goals may also be informed by other planning efforts such as mode-specific plans and 
Intelligent Transportation Systems plans.  
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The corridor planning process associated with the state highway system provides a unique 
opportunity for Caltrans and its partners to undertake collaborative planning to address strategic 
development of technology and other infrastructure needs. One example would be the 
collaborative identification of strategic corridors to accommodate existing and future broadband 
internet needs and to further implementation of “Dig Once” policies established by Assembly Bill 
(AB) 1549 (Wood, Chapter 505, Statutes of 2016). This process facilitates the use of technology 
and broadband to reduce vehicle miles traveled, improve mobility, and reduce congestion.  

Technologies such as real-time, web- and mobile-enabled trip planning, and ride sourcing 
services are changing how people travel. The advent of connected, autonomous, and electric 
vehicles will also transform the movement of people and freight. The corridor planning process 
offers an opportunity to leverage existing Information Technology Systems (ITS), identify future 
technology needs, and closely coordinate the plan with off-state highway systems such as local 
arterial roadways, parking, and transit. 

More information regarding broadband, ITS, and other technology planning resources is 
available in Appendix A.  

8. Stakeholder and Community Outreach  

Pursuant to SHC Section 2392, a Comprehensive Multimodal Corridor Plan that is utilized by an 
agency to apply for program funds, must be the result of collaboration between state, local, and 
regional partners.  

It is expected when preparing a Comprehensive Multimodal Corridor Plan, agencies will develop 
a stakeholder and community outreach strategy that allows the agency to conduct effective 
outreach with all planning partners, community stakeholders, and end users of the transportation 
system in developing the plan. Agencies will consider input from a broad range of stakeholders 
and system users including those in the private, public, and non-profit sectors, transit providers, 
the business community, environmental interest groups, social-equity organizations, active 
transportation and public health advocates, technology and broadband stakeholders, tribal 
governments and tribal communities, and others. The outreach strategy must ensure the agency 
is meeting all Title VI requirements and engage communities impacted by the corridor, including 
strategies to engage disadvantaged communities. Specific examples of effective interagency 
collaboration and community outreach techniques are available in Appendix A of these guidelines 
which covers Planning Practice Examples.  

It is recommended that during the plan’s scoping effort, the outreach plan developed identifies 
key opportunities for planning partners, community representatives, and system users to engage 
in the planning process. Where a corridor study area spans multiple jurisdictions, it is strongly 
encouraged that all agencies responsible for any component of the corridor being studied 
participate on the plan development team. 

A specific focus of the Congested Corridors Program is to fund projects that result from a 
collaborative planning process that serves to identify transportation improvements which reduce 
congestion while preserving community character and creating opportunities for neighborhood 
enhancement. Working with local community groups may be a way to identify opportunities for 
neighborhood enhancement while preserving community character.  Interagency collaboration 
and community input during the planning process are critical to addressing that focus.  
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Coordination is required between Caltrans and local and regional partners as they work together 
to expand community needs assessments through the Senate Bill 350 implementation process9. 

Although limited, funding to support collaborative planning may be available from a number of 
sources.  For instance, Caltrans’ Sustainable Communities Planning Grants offers funding on a 
competitive basis and can be used to fund corridor planning including robust public engagement 
such as participatory budgeting with community groups.  

9. Comprehensive Multimodal Corridor Plan Content  

This section is intended to highlight statutory requirements for plans pursuant to the Congested 
Corridors Program and identify key elements, criteria, and performance assessment that should 
be included and addressed.  

There is no specific format that a Comprehensive Multimodal Corridor Plan must meet. Plans 
are unique to the regions in which they are prepared and agencies across the state have 
differing levels of financial and technical resources to dedicate to planning efforts. Plans are 
expected to be specific to a transportation corridor, developed collaboratively with stakeholders, 
and written with a multimodal corridor planning intent. Plans are also expected to provide a clear 
description of the corridor and its geographic extent, incorporate all modes of transportation that 
are presently used or have the potential to move people and goods within the designated 
corridor, and be consistent with the goals and objectives of the Regional Transportation Plan.  

In establishing the Congested Corridors Program, SB 1 cited 5 key examples of “more 
comprehensive approaches to improving congestion in highly traveled corridors.” These plans 
are not intended to cite or recommend any specific projects for program funding or serve as 
exhaustive examples of how all planning criteria are addressed. These plans are offered as 
legislatively identified samples of Comprehensive Multimodal Corridor Plan content.  

1.) I-5 North Coast Corridor (San Diego County)10 
2.) SR-91 and Metrolink Rail Corridor (Riverside and Orange Counties)11 
3.) US 101 and Caltrain Corridor Connecting Silicon Valley and San Francisco12 
4.) US 101 and SMART Rail Multimodal Approaches in Marin and Sonoma Counties13 
5.) Comprehensive Solutions for I-405 in Los Angeles County14 

 

 

 

                                                           
9 https://www.arb.ca.gov/msprog/transoptions/sb350_final_guidance_document_022118.pdf  
 
10 http://www.dot.ca.gov/dist11/Env_docs/I-5PWP/2016/march/nccpwptrepfull.pdf  
11 http://www.sr91project.info/ and http://sr91project.info/_pdf/SR-91ImplementationPlan-2015.pdf  
12 https://www.spur.org/publications/spur-report/2017-02-23/caltrain-corridor-vision-plan  
13 http://scta.ca.gov/wp-content/uploads/2017/05/SON-MAR-MultiModal-TLUS-06061997_reduce-ocr.pdf  
14 https://www.metro.net/projects/sepulvedacorridor/ and 
https://www.metro.net/projects/sepulvedacorridor/sepulveda-pass-corridor-systems-planning-study-fcr/  
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9.1 Statutory Requirements: 

Pursuant to Streets and Highways Code (SHC), a comprehensive multimodal corridor plan that 
is utilized by eligible applicants to identify a project for potential funding through the Congested 
Corridors program must: 

1.) Be designed to reduce congestion in highly traveled corridors by providing more 
transportation choices for residents, commuters, and visitors to the area of the corridor 
while preserving the character of the local community and creating opportunities for 
neighborhood enhancement projects. [SHC 2391] 

2.) Reflect a comprehensive approach to addressing congestion and quality-of-life issues 
within the affected corridor through investment in transportation and related environmental 
solutions. [SHC 2392] 

3.) Be developed in collaboration with state, regional, and local partners. [SHC 2392] 
4.) Evaluate the following criteria as applicable [SHC 2394] 

• Safety 
• Congestion 
• Accessibility 
• Economic Development and Job Creation and Retention 
• Air Quality and Greenhouse Gas Emissions Reduction 
• Efficient Land Use 

5.) Be consistent with the goals and objectives of the Regional Transportation Plan [SHC 
2393].  

Projects funded through the Congested Corridors Program shall also be “designed to achieve a 
balanced set of transportation, environmental, and community access improvements within highly 
congested travel corridors” [SHC 2391]. Planners may therefore wish to evaluate the balance of 
proposed projects and identify those projects in the plan that best achieve this balance. 

9.2 Key Elements of a Comprehensive Multimodal Corridor Plan 

Elements of a plan should include (but are not limited to) the following, as applicable for planning 
purposes: 

 Clear demonstration of state, regional, and local collaboration as applicable.  
 Short, medium, and long-term planning horizon 
 Specific corridor objectives 
 Multimodal considerations for and approaches to address transportation system 

deficiencies 
 Identification and evaluation of performance impacts of recommended projects and 

strategies including induced demand analysis of transportation demand resulting from 
highway and local road projects.  

 Consideration and application of a range of performance metrics (such as those outlined 
in Chapter 7 of the 2017 RTP Guidelines15 and project specific performance measures as 

                                                           
15 http://www.dot.ca.gov/hq/tpp/offices/orip/rtp/docs/2017RTPGuidelinesforMPOs.pdf  
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outlined in the Statewide Transportation Improvement Program Guidelines16 as 
applicable) for the set of recommended project and strategies 

 Recommendations and prioritization of multimodal improvements for funding including 
timeline for implementation, with particular emphasis on projects that improve mobility 
while also achieving a balanced set of transportation, environmental and community 
access improvements 

 Recommendation and prioritization of improvements that feed into transportation funding 
programs and the regional transportation planning process 

 Strategies for preserving the character of local community and creating opportunities for 
neighborhood enhancement projects 

 Consistency with the principles of the federal Congestion Management Process17 and 
incorporation of consistency with the intent of the state Congestion Management Program 
goals for designated Congestion Management Agencies. 

 Consistency with the principles of the California Transportation Plan including the 
Interregional Transportation Strategic Plan, the Caltrans Smart Mobility Framework, 
California’s Climate Change Scoping Plan, and climate adaptation plans. 

 Consistency with the goals and objectives of the regional transportation plan including the 
forecasted development pattern identified in the Sustainable Communities Strategy 
especially in areas identified as high-priority for growth if applicable. 

 Consistency with other applicable regional or local planning frameworks such as local 
jurisdiction land use plans including transit supportive land use plans and policies. 

 Consideration and incorporation of broadband planning, smart mobility framework, and 
Intelligent Transportation Systems (ITS) strategies, as applicable. 
 

9.3 Plan Performance: Criteria and Measurement 

Pursuant to SHC Section 2394, projects funded through the Congested Corridors Program are 
expected to achieve transportation system performance improvements in areas such as: Safety, 
Congestion, Accessibility, Economic Development, Job Creation & Retention, Air Quality & 
Greenhouse Gas Emissions Reduction, and Efficient Land Use. These areas form the basis for 
how projects are evaluated when seeking program funding. As such, comprehensive multimodal 
corridor plans must consider system performance in these areas and be prepared to quantify how 
transportation solutions identified in the plan will improve performance. Plans shall also support 
efforts to evaluate which projects best achieve a balanced set of transportation, environmental, 
and community access improvements. This section is intended to provide guidance on how 
performance measurement could be addressed in the plan.  

In recognition that data availability and modeling capabilities vary by agency based on available 
resources, the Commission expects agencies to address plan and project performance 
qualitatively and quantitatively to the degree reasonable given technical and financial resources 
available during the planning process. 

As part of the comprehensive multimodal corridor planning process, a plan-level corridor 
performance assessment must be conducted and documented to clearly outline system 
                                                           
16 http://www.catc.ca.gov/programs/stip/2018-stip/2018-stip-guidelines-adopted-081617.pdf  
17 https://ops.fhwa.dot.gov/plan4ops/focus_areas/cmp.htm; 23 CFR 450.320(a) and (b).   
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performance and trends. This is especially important for the Congested Corridors Program which 
is targeted at highly traveled and congested corridors. Performance assessment results should 
be used to establish a relationship between identified problems and solutions. Potential 
transportation system improvements and solutions should then be evaluated to determine how 
they will impact corridor performance. Quantification of performance improvements achieved by 
potential transportation solutions is highly encouraged at the comprehensive multimodal corridor 
plan level to support a data driven project recommendation when applying for program funds. 
Developing an effective system to quantify performance improvements during the planning 
process will be imperative to developing a project application which provides adequate 
performance data for the program evaluation process.   

The Caltrans Corridor Planning Guidebook provides additional information that should be 
consulted for conducting corridor performance assessment. 

Corridor plans should identify performance measures and data collection to achieve goals and 
should leverage technology to better understand system performance and potential multimodal 
solutions. The table below outlines corridor performance measures that are consistent with the 
funding program evaluation criteria outlined in Section 14 of the program guidelines, which identify 
the specific evaluation criteria that will be used to evaluate projects for funding. These 
performance measures are examples of what could be used when conducting corridor 
performance assessment and analyzing potential transportation improvements. The parameters 
of corridor performance measurement are established by the corridor planning team through the 
planning process and are context specific. As such, these identified measures are offered as 
examples and are not intended to represent an exhaustive list of what should be considered. 

Table 1 Corridor Performance Measures for Consideration in the Corridor Planning Process  
 
Congestion/Delay 

• Person throughput – Corridor total (multi-modal) person throughput 
• Person hours of delay – Number of person hours of delay in the corridor 
• Travel Time Reliability – Level of Travel Time Reliability or Travel Time Buffer Index 
• Truck Delay – Number of hours of truck delay in the corridor 
• Passenger Rail Delay 
• Vehicle hours of delay 
• Vehicle miles travelled [Note: For highway and local road projects, the impact of induced 

demand should be considered and discussed as applicable for planning purposes18] 
 
 

                                                           
18 Induced demand analysis methodologies vary among agencies and flexibility will be given for agencies to 
determine and use the method most appropriate for their region. One example of an induced demand analysis 
methodology that could be used: Appendix 2 of the Governor’s Office of Planning and Research Technical Advisory 
on Evaluating Transportation Impacts in CEQA: 
http://opr.ca.gov/docs/20180416743_Technical_Advisory_4.16.18.pdf19 Safety metrics should be evaluated for 
current conditions (e.g. monitoring and field data rather than modeled and/or projected data) 
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Safety1920 
• Number of fatal and injury crashes 
• Rate of fatal and injury crashes per 100 million vehicle miles traveled 
• Number of bicycle and pedestrian collisions 
• Rate of bicycle and pedestrian collisions per number of bicycle and pedestrian trips 
• Consideration of policies that support public safety and security such as lighting and other crime 

prevention and safety measures 
 
Accessibility 

• Access to multi-modal choices (e.g. access to traveler information, availability of connections 
between modes, convenience of multiple transportation choices, vehicle ownership)  

• Number of households within 45-minute transit ride of major employment center or college 
• Travel time reliability (e.g. commute trip travel time by transit and car) 
• First-mile/Last-mile considerations 
• Consideration of complete streets policies and the creation of networks of non-motor vehicle 

facilities (e.g. pedestrian, cycling) that connect residential, recreational, and employment 
opportunities 

 
Economic Development, Job Creation & Retention 

• Improvement of freight throughput 
• Truck Time Reliability 
• Access to jobs and education – change in cumulative jobs and education accessibility within 30 

minutes (45 minutes for transit) 
• Access to jobs and education for disadvantaged populations – change in cumulative jobs and 

education accessibility for disadvantaged populations within 30 minutes (45 minutes for transit) 
 
Regional Air Quality and Greenhouse Gas Emissions 

• Reduction of criteria pollutants – airborne particulates, ground level ozone and other pollutants 
• Reduction of greenhouse gas emissions such as carbon dioxide and methane 

 
Efficient Land Use 

• Improvement in Jobs/Housing balance (total jobs vs. housing) and/or fit (low-wage jobs vs. low-
cost housing) 

• Increase in non-single-occupant-vehicle mode Share 
• Increase in non-vehicle mode share (e.g. walking, cycling, public transit use, rail use) 
• Supports mixed-use and in-fill development with multimodal choices 
• Supports interconnected streets and corridor access management policies 
• Addresses climate adaptation 

 

                                                           
19 Safety metrics should be evaluated for current conditions (e.g. monitoring and field data rather than modeled 
and/or projected data) 
20https://www.transit.dot.gov/sites/fta.dot.gov/files/docs/National%20Public%20Transportation%20Safety%20Pla
n_1.pdf  
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 9.4 Congested Corridors Program Cycle 2 Interim Plan Considerations  

Applications for Cycle 2 of the Congested Corridors Program are anticipated to be due in Spring 
2020 and program adoption is expected by November 1, 2020. In recognition of the length of time 
needed to complete a comprehensive multimodal plan, the Commission intends to accept the 
following types of plans for Cycle 2 of the program: 

Existing Plan – For Cycle 2 of the program, agencies may use an existing multimodal plan that is 
consistent with the intent of these guidelines, was prepared with a public input process, and 
utilizes the most recent planning assumptions available as determined by the agency.  

Plan Update – For Cycle 2 of the program, agencies may update an existing multimodal plan that 
is consistent with the intent of these guidelines. A plan update is expected to include a public input 
process and utilize the most recent planning assumptions available.  

Hybrid Plan – For Cycle 2 of the program, agencies may conduct an integrated analysis of existing 
plans within a corridor (such as mode specific plans along a corridor). This effort must be 
consistent with the intent of these guidelines. A hybrid plan is expected to include a public input 
process and utilize the most recent planning assumptions available, and demonstrate that the 
integrated plans, proposed projects, and modal components proposed in the hybrid plan included 
a public input process.  

New Plan – For Cycle 2 of the program, agencies may use a completely new plan that has been 
prepared consistent with the intent of these guidelines. For plans well underway prior to the 
issuance of these guidelines, this effort must be generally consistent with the direction of these 
guidelines.  

Cycle 3 of the Congested Corridors Program is scheduled for adoption in 2022.  To be eligible for 
Cycle 3 funding, projects must be included in a comprehensive multimodal corridor plan prepared 
consistent with the direction of these guidelines.  

Once a comprehensive multimodal corridor plan has been developed in accordance with these 
guidelines and adopted by an agency, that plan may be utilized to apply for program funds over 
more than one program cycle. The plan should be evaluated at least every 4 years in air quality 
non-attainment areas, and at least every 5 years in air quality attainment areas, to determine if 
the plan is still valid or if regional changes necessitate an update. The determination to conduct 
a reevaluation will be made at the discretion of the lead agency.  
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10. Commission Review of the Comprehensive Multimodal Corridor Plan 

SHC Section 2391 states that “Funding shall be available for projects that make specific 
performance improvements and are part of a comprehensive corridor plan designed to reduce 
congestion in highly traveled corridors by providing more transportation choices for resident, 
commuters, and visitors to the area of the corridor while preserving the character of the local 
community and creating opportunities for neighborhood enhancement projects”. Additionally, 
SHC Section 2394 states that “The Commission shall allocate program funds to projects after 
reviewing the corridor plans submitted by regional agencies or the department and making a 
determination that a proposed project is consistent with the objectives of the corridor plan.” 

As such, pursuant to SHC Sections 2391 and 2394, Commission review of corridor plans is limited 
to determination of the following: 

1.) Is the proposed project part of the corridor plan?  
2.) Is the proposed project consistent with the objectives of the corridor plan?  

To determine that the above criteria are met, Commission staff will review corridor plans as part 
of the project application process. A link to the corridor plan must be provided and agencies should 
explain the following in the project application: 

• How and where is the proposed project included in the corridor plan?   
• How the proposed project is consistent with the objectives of the corridor plan? 
• How the proposed corridor plan is consistent with SHC 2391 – 2394 as explained in 

Section 9.1 of these guidelines? 

Commission staff determination that the criteria outlined in SHC 2391 and 2394 have been met 
will be documented as part of the project application review process. 
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Appendix A - Planning Practice Examples 

This section includes planning practice examples that should be considered and utilized by 
agencies preparing comprehensive multimodal corridor plans. 

Statutory Examples of Comprehensive Corridor Planning 

In establishing the Congested Corridors Program, SB 1 cited 5 key examples of “more 
comprehensive approaches to improving congestion in highly traveled corridors.” These plans 
are not intended to cite or recommend any specific projects for program funding or serve as 
exhaustive examples of how all planning criteria are addressed. These plans are offered as 
samples of Comprehensive Multimodal Corridor Plan content and planning practices: 

1.) I-5 North Coast Corridor (San Diego County)21 
2.) SR-91 and Metrolink Rail Corridor (Riverside and Orange Counties)22 
3.) US 101 and Caltrain Corridor Connecting Silicon Valley and San Francisco23 
4.) US 101 and SMART Rail Multimodal Approaches in Marin and Sonoma Counties24 
5.) Comprehensive Solutions for I-405 in Los Angeles County25 

Caltrans Corridor Planning Guidebook 

The Caltrans Corridor Planning Guidebook provides multimodal planning process 
methodologies and examples for corridor plans that address the State Highway System. 

[Placeholder for link to Guidebook] 

2017 Regional Transportation Plan Guidelines – Various Planning Practice Examples 

Appendix K (p. 273) and Appendix L (p. 309) of the 2017 Regional Transportation Plan 
Guidelines provide planning practice examples for several areas that may apply to the corridor 
planning process including consultation and coordination, climate adaptation, multimodal 
planning considerations, land use and transportation solutions to address greenhouse gas 
emissions, ecological considerations, and public health: 

http://www.dot.ca.gov/hq/tpp/offices/orip/rtp/docs/2017RTPGuidelinesforMPOs.pdf 

Smart Mobility Framework 

The Smart Mobility Framework emphasizes multimodal travel choices, healthy, livable 
communities, reliable travel times and safety for all users. It lays out a vision that supports the 
goals of social equity, climate change intervention, and a robust and sustainable economy. The 
Framework identifies six overarching principles that, if implemented, would help to achieve the 
vision of Smart Mobility in transportation and land-use projects. The framework also identifies 

                                                           
21 http://www.dot.ca.gov/dist11/Env_docs/I-5PWP/2016/march/nccpwptrepfull.pdf  
22 http://www.sr91project.info/ and http://sr91project.info/_pdf/SR-91ImplementationPlan-2015.pdf  
23 https://www.spur.org/publications/spur-report/2017-02-23/caltrain-corridor-vision-plan  
24 http://scta.ca.gov/wp-content/uploads/2017/05/SON-MAR-MultiModal-TLUS-06061997_reduce-ocr.pdf  
25 https://www.metro.net/projects/sepulvedacorridor/ and 
https://www.metro.net/projects/sepulvedacorridor/sepulveda-pass-corridor-systems-planning-study-fcr/  
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key tools that can be used throughout corridor planning and other activities to promote Smart 
Mobility. 

http://www.dot.ca.gov/hq/tpp/offices/ocp/smf.html 

The Interstate-680 Contra Costa Corridor System Management Plan undertaken in partnership 
between Caltrans and the Contra Costa Transportation Authority provides an example of how 
the Smart Mobility Framework can be considered in the comprehensive multimodal corridor 
planning process:  

http://dot.ca.gov/hq/tpp/corridor-
mobility/CSMPs/d4_CSMPs/D04_I680_CSMP_Final_Revised_Report_2015-05-29.pdf 

The Interstate-105 Corridor Sustainability Study is being conducted by the Southern California 
Association of Governments in coordination with Caltrans and the Los Angeles County 
Metropolitan Transportation Authority. While this study is not yet complete, it provides an 
example of a comprehensive multimodal corridor planning process and scope that incorporates 
the principles of the Smart Mobility Framework: 

http://scag.ca.gov/programs/Pages/105CorridorStudy.aspx 

Tribal Government Engagement 

[Placeholder to include a link to the Caltrans 2018 Transportation Guide for Native Americans if 
it is finalized prior to Guidelines adoption in December] 

Community Engagement Planning Practice Examples 

Governor’s Office of Planning and Research 

Resiliency Guidebook – Community Engagement Best Practices and Vulnerable Populations 

http://opr.ca.gov/docs/20180828-Community_Engagement_Best_Practices.pdf 
http://opr.ca.gov/docs/20180312-Vulnerable_Communities_Descriptions.pdf 

Addressing Environmental Justice and Disadvantaged Communities 

Social Equity Analysis Methodology and Tool: 

http://sdforward.com/ContinuingActions/SocialEquityEnvJustice.aspx  

Desk Guide – Environmental Justice in Transportation Planning Investments: 
http://www.dot.ca.gov/hq/tpp/offices/ocp/documents/ej_titlevi_files/EnvironmentalJusticeDeskGu
ideJan2003.pdf 

Community Primer on Environmental Justice and Transportation Planning: 

http://www.dot.ca.gov/hq/tpp/offices/ocp/documents/ej_titlevi_files/EJ_Primer_4_10_WEB.pdf 

CalEnviroScreen Version 3.0: 
http://oehha.maps.arcgis.com/apps/View/index.html?appid=c3e4e4e1d115468390cf61d9db83ef
c4 
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CalEnviroScreen is a screening methodology that can be used to help identify California 
communities that are disproportionately burdened by multiple sources of pollution.   

The tools below provide additional criteria and indicators for climate vulnerability and community 
health disadvantage that CalEnviroScreen does not provide.  The tools can help reduce health 
inequities.  The tools include: 

California Healthy Places Index (HPI):  

https://healthyplacesindex.org/ 

The California Healthy Places Index (HPI) is an interactive data and mapping tool that provides 
a detailed snapshot of the social determinants of health across California, mapped down to the 
Census tract level.  HPI provides comparison rankings of Census tracts statewide and an 
accompanying policy action guide.  Therefore, the HPI can be a useful tool in prioritizing areas 
with high levels of social and economic disadvantage for funding, policy, and planning 
interventions.  HPI was developed by the Public Health Alliance of Southern California in 
collaboration with health departments and data experts across the state.   

For more information on the HPI, including how to calculate a score for your project area and 
suggested project types for improving public health, visit \https://healthyplacesindex.org/.  

California Department of Public Health (CDPH) Climate Change and Health Profile Reports 
(CHPRs): https://www.cdph.ca.gov/Programs/OHE/Pages/ClimateHealthProfileReports.aspx  

The CDPH Climate Change and Health Profile Reports are designed to help counties in California 
prepare for the health impacts related to climate change through adaptation planning.  The reports 
present projections for county and regional climate impacts, the climate-related health risks, and 
local populations that could be vulnerable to climate effects.  The information is based on available 
science compiled from previously published, state-sponsored research and plans. 
 
CDPH Climate Change and Health Vulnerability Indicators (CCHVIs):  
https://www.cdph.ca.gov/Programs/OHE/Pages/CC-Health-Vulnerability-Indicators.aspx 
CDPH developed the Climate Change and Health Vulnerability indicators, narratives, and data to 
provide local health departments and partners the tools to better understand the people and 
places in their jurisdictions that are more susceptible to adverse health impacts associated with 
climate change, specifically extreme heat, wildfire, sea level rise, drought, and poor air quality.  
The assessment data can be used to screen and prioritize where to focus deeper analysis and 
plan for public health actions to increase resilience. The CCHVI’s can be viewed on CCHVIz, 
CDPH’s interactive data visualization platform: https://discovery.cdph.ca.gov/ohe/CCHVIz/.  The 
CCHVIs have also been incorporated into the HPI as decision support layers, to better integrate 
addressing health outcomes associated with climate change and various social determinants of 
health. See above for more information on the HPI. 
 
CDPH Healthy Communities Data and Indicators Project (HCI): 
https://www.cdph.ca.gov/Programs/OHE/Pages/HCI.aspx 
The goal of the HCI is to enhance public health by providing a standardized set of statistical 
measures, data, and tools that a broad array of sectors can use for planning healthy communities 
and evaluating the impact of plans, projects, policy, and environmental changes on community 
health.  The Healthy Community Framework identifies 20 key attributes (i.e., “aspirational goals”, 
such as “Safe, sustainable, and affordable transportation options” or “Access to affordable and 
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safe opportunities for physical activity”) of a healthy community through all stages of life, clustered 
in five broad categories (i.e., “domains”, such as “Meets the Basic Needs of All” or “Quality and 
Sustainability of Environment”).  HCI data indicators, narratives, and visualizations can be found 
here. 
 

Broadband Internet Deployment  

The corridor planning process also provides an opportunity for state, regional, and local 
governments to coordinate and plan for the development of statewide broadband internet 
deployment.  

Community benefits of broadband internet deployment include: 

• Greenhouse Gas Emissions reductions – the best trip is the “virtual trip” 
• Sustainable communities and smart cities, including improved access to education, 

healthcare (telehealth), employment, and other services 
• Mobility improvement and congestion reduction 
• “Dig Once” opportunity to reduce costs for broadband service to communities and 

provide more efficient use of resources 
• Transportation system technology innovation 
• Broadband opportunities could be utilized to leverage transportation resources resulting 

in reduced costs for building and maintaining facilities 

California 2017 General Plan Guidelines 

http://opr.ca.gov/docs/OPR_COMPLETE_7.31.17.pdf 

Broadband references are on Pages 81 and 82 in the General Plan Guidelines Circulation 
Element and Page 211 in the Healthy Communities Section. 

Circulation Element and Healthy Communities Section 

The California 2017 General Plan Guidelines identifies broadband planning and “Dig Once” 
policies in the Public Utilities and Facilities Section of General Plan Circulation Elements 
(Chapter 4, Pages 81 and 82) and notes that the provision for access to broadband should be 
included in Healthy Communities Sections (Chapter 6, Page 211) as it is needed to allow for 
telemedicine capacity. 

Caltrans Wired Broadband on State Highway ROW “Dig Once” Guidelines 

http://www.dot.ca.gov/wiredbroadband/ 

The Caltrans Wired Broadband on State Highway Right of Way “Dig Once” Guidelines provide a 
process for proactive broadband planning and deployment within state transportation facility 
rights of way, as well as opportunity for identification of strategic corridors and key locations for 
broadband infrastructure installation. 

California Regional Broadband Consortia – Recommended Strategic Broadband Corridors as of 
November 1, 2018:  

http://iebroadband.com/Portals/0/Strategic%20Broadband%20Corridors%20V.32.pdf 
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Emerging Technologies and Intelligent Transportation Systems 

Transportation is entering a new era of mobility on demand where innovative technologies such 
as connected and autonomous vehicles, electrification of the transportation system, and shared 
mobility have, or will, become commonplace. The corridor planning process provides an 
opportunity for state, regional, and local agencies to work collaboratively to leverage existing 
technologies and plan for emerging ones.  

The use of Intelligent Transportation Systems (ITS) and Transportation System Management 
(TSM) improve system safety, operations, and efficiency to reduce air pollution, manage 
congestion, and improve traffic management through advanced traveler information and tolling 
technologies.  

The planning process should consider a suite of technology concepts such as: shared mobility, 
integrated corridor management, connected and autonomous vehicles accommodations, on-
demand transit, first and last mile solutions, and arterial technologies such as adaptive traffic 
signals. Corridor plans also offer the opportunity to identify gaps and recommend improvements 
to regional ITS architecture and underlying information technology infrastructure. ITS and data 
infrastructure will be responsible for transmitting ever-growing amounts of information to support 
real-time trip planning and mobility as a service.  

Considering emerging technologies, ITS, TSM, and Regional Communication Systems in the 
planning process facilitates the development of a holistic and comprehensive plan that can 
innovatively address safety, congestion, air quality, and other important goals within the corridor 
and region. Corridor planning also provides an opportunity to measure and understand how 
technology-based transportation demand management solutions (such as workplace commute 
management platforms and other employer-incentivized shared mobility programs) facilitate 
congestion reduction.  

The Innovate 680 Program undertaken by the Contra Costa Transportation Authority provides 
an example of how emerging technologies and Intelligent Transportation Systems can be 
incorporated into the planning and project delivery process: 

http://www.ccta.net/2018/10/17/innovate-680/ 

Climate Adaptation Planning: 

The Governor’s Office of Planning and Research led a Technical Advisory Group to develop 
guidance to help State agency personnel decide when to take climate change into account 
when planning infrastructure and investments including how to increase social equity and health 
for vulnerable communities in the course of planning and operations.   

The Guidance to implement Executive Order B-30-15 is available here:  
http://opr.ca.gov/docs/20180313-Building_a_Resilient_CA.pdf 
http://opr.ca.gov/planning/icarp/resilient-ca.html  

Climate Action Plans:   

http://www.ca-ilg.org/climate-action-plans  

 

ATTACHMENT B

http://opr.ca.gov/docs/20180313-Building_a_Resilient_CA.pdf
http://opr.ca.gov/planning/icarp/resilient-ca.html
http://www.ca-ilg.org/climate-action-plans


California Transportation Commission 
FINAL DRAFT 2018 Comprehensive Multimodal Corridor Plan Guidelines  
  
  

20 
November 21, 2018 

Safeguarding California:  

http://resources.ca.gov/climate/safeguarding/ 

California Climate Adaptation Planning Guide: 

http://resources.ca.gov/climate/safeguarding/adaptation_policy_guide/ 
 

Freight Planning: 

Final Report: Managing the Impacts of Freight in California, METRANS Transportation Center, 
November 2017 

http://www.dot.ca.gov/hq/tpp/offices/ogm/index_files/CaltransFreightImpactsProject_finalreport.
pdf 

California Sustainable Freight Action Plan 

http://dot.ca.gov/hq/tpp/offices/ogm/cs_freight_action_plan/main.html 

California Freight Mobility Plan 

http://www.dot.ca.gov/hq/tpp/offices/ogm/california_freight_mobility_plan.html 

Planning & Environmental Linkages: 

Planning and Environment Linkages (PEL) is part of the Federal Highway Administration 
Initiatives to Accelerate Project Delivery. PEL represents a collaborative and integrated 
approach to transportation decision-making that 1.) considers environmental, community, and 
economic goals early in the transportation planning process, and 2.) uses the information, 
analysis, and products developed during planning to inform the environmental review process. 

https://www.environment.fhwa.dot.gov/env_initiatives/PEL.aspx 

Transportation System Management and Operations (TSMO) 

Creating an Effective Program to Advance Transportation System Management and Operations 
A Primer, Federal Highway Administration, January 2012 

https://ops.fhwa.dot.gov/publications/fhwahop12003/fhwahop12003.pdf   
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Appendix B – Definitions  

To facilitate a common understanding of key terms that are used in the Comprehensive 
Multimodal Corridor Plan process, the following definitions are provided for consideration in the 
planning process:  

Accessibility – Describes how close opportunities (e.g., jobs, housing, schools, shopping etc.) are spaced 
in terms of the user’s ability to access them through the multimodal transportation system. 

Capacity – The Highway Capacity Manual refers to capacity as the maximum sustainable flow rate at which 
vehicles or persons reasonable can be expected to traverse a point, or uniform section of a lane or roadway 
during a specific section of a lane or roadway during a specified time period under given facility, geometric, 
traffic, environmental, and control conditions. Capacity is determined by a number of factors: (1) number 
and width of lanes and shoulders, (2) merge/weave areas at interchanges, (3) roadway alignment (grades 
and curves), and (4) driver behavior.  

Congestion – Condition on a transportation network where travel demand exceeds supply or “capacity.” 
Congestion can be measured in number of ways including as a function of “person throughput”, “person 
hours of delay,” and “travel time reliability” or “travel time buffer index.” 

Corridor – A geographic area defined by existing and forecasted travel patterns for people and goods. 
Travel in the corridor may be multimodal, is context specific, relative in scale to the region wherein it exists, 
with its limits defined by travel or modal decision points.  

Corridor Plan – Defines how a corridor is performing, why it is performing that way, and recommends 
projects and strategies that achieve corridor goals and objectives. 

Delay – [placeholder for multimodal delay definition] 

Mobility – Describes how well all users can complete their entire trips.  

Planning for Operations – A collaborative and systematic effort between planners and operators to 
integrate transportation system management and operations strategies into the transportation planning, 
programming, and project delivery process for the purpose of achieving operational goals and objectives. 

Programmed – The process by which funding is identified for a specific project through the adoption of a 
funding program by the Commission.  

Project – A planned set of interrelated tasks to be executed over a fixed period and within certain cost and 
other limitation. For purposes of identifying transportation projects for evaluation, a project is defined as 
having sufficient scope details to describe specific physical changes to effect desired results, where costs 
can be estimated, timeline projected, and major limitations anticipated.  

Sustainability – Defined globally as meeting the needs of the present population without compromising 
the ability of future generations to meet their own needs. Sustainability in the context of the California 
Transportation Plan revolves around the concept of People, Planet, and Prosperity. This means that 
transportation decisions should support the environmental, social, public health, and economic needs of 
current and future generations.  

System Planning – The purpose of system planning is to identify and recommend projects and strategies 
that achieve regional and state goals and objectives in a collaborative manner. In response to federal law, 
system planning at Caltrans is part of a continuing, cooperative, and comprehensive statewide 
transportation planning process.  
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Transportation System Management Operations – Integrated strategies to optimize the performance of 
existing infrastructure through the implementation of multimodal and intermodal, cross-jurisdictional 
systems, services, and projects designed to preserve and enhance capacity, and improve the security, 
safety, and reliability of the transportation system.  

“Preserving Local Community Character” – Involving community engagement so that transportation 
solutions identified are context sensitive and indicative of community-identified needs.  

“Neighborhood Enhancement Projects” – Context-sensitive transportation improvements that promote 
complete streets objectives and meet community-identified needs.  

“Related Environmental Solutions” – [Placeholder] 
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Appendix C – Statutory Language 

STREETS AND HIGHWAYS CODE - SHC  
DIVISION 3. APPORTIONMENT AND EXPENDITURE OF HIGHWAY FUNDS [2004.5 - 
2704.78]  
(Heading of Division 3 amended by Stats. 1953, Ch. 192)  
CHAPTER 8.5. Congested Corridors [2390 - 2397]  
(Chapter 8.5 added by Stats. 2017, Ch. 5, Sec. 44)  
 
2390.  
The Solutions for Congested Corridors Program is hereby created.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.)  
 
2391.  
Pursuant to subdivision (b) of Section 11053 of the Revenue and Taxation Code, two hundred 
fifty million dollars ($250,000,000) in the State Highway Account shall be available for 
appropriation to the Department of Transportation in each annual Budget Act for the Solutions 
for Congested Corridors Program. Funds made available for the program shall be allocated by 
the California Transportation Commission to projects designed to achieve a balanced set of 
transportation, environmental, and community access improvements within highly congested 
travel corridors throughout the state. Funding shall be available for projects that make specific 
performance improvements and are part of a comprehensive corridor plan designed to reduce 
congestion in highly traveled corridors by providing more transportation choices for residents, 
commuters, and visitors to the area of the corridor while preserving the character of the local 
community and creating opportunities for neighborhood enhancement projects. In order to 
mitigate increases in vehicle miles traveled, greenhouse gases, and air pollution, highway lane 
capacity-increasing projects funded by this program shall be limited to high-occupancy vehicle 
lanes, managed lanes as defined in Section 14106 of the Government Code, and other non-
general purpose lane improvements primarily designed to improve safety for all modes of 
travel, such as auxiliary lanes, truck climbing lanes, or dedicated bicycle lanes. Project elements 
within the corridor plans may include improvements to state highways, local streets and roads, 
public transit facilities, bicycle and pedestrian facilities, and restoration or preservation work 
that protects critical local habitat or open space.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.)  
 
2392.  
A regional transportation planning agency or county transportation commission or authority 
responsible for preparing a regional transportation improvement plan under Section 14527 of 
the Government Code or the department may nominate projects for funding through the 
program that are consistent with the policy objectives of the program as set forth in this chapter. 
The commission shall allocate no more than one-half of the funds available each year to projects 
nominated exclusively by the department. Preference shall be given to corridor plans that 
demonstrate that the plans and the specific project improvements to be undertaken are the 
result of collaboration between the department and local or regional partners that reflect a 
comprehensive approach to addressing congestion and quality-of-life issues within the affected 
corridor through investment in transportation and related environmental solutions. 

ATTACHMENT B



California Transportation Commission 
FINAL DRAFT 2018 Comprehensive Multimodal Corridor Plan Guidelines  
  
  

24 
November 21, 2018 

Collaboration between the partners may be demonstrated by a project being jointly nominated 
by both the regional agency and the department.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.) 

2393.  
A project nomination shall include documentation regarding the quantitative and qualitative 
measures validating the project’s consistency with the policy objectives of the program as set 
forth in this chapter. In addition to being included in a corridor plan, a nominated project shall 
also be included in the region’s regional transportation plan. Projects within the boundaries of a 
metropolitan planning organization must be included in an adopted regional transportation 
plan that includes a sustainable communities strategy determined by the State Air Resources 
Board to achieve the region’s greenhouse gas emissions reduction targets.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.) 

2394.  
The commission shall allocate program funds to projects after reviewing the corridor plans 
submitted by the regional agencies or the department and making a determination that a 
proposed project is consistent with the objectives of the corridor plan. In addition to making a 
consistency determination with respect to project nominations, the commission shall score the 
proposed projects on the following criteria:  
(a) Safety.  
(b) Congestion.  
(c) Accessibility.  
(d) Economic development and job creation and retention.  
(e) Furtherance of state and federal ambient air standards and greenhouse gas emissions 
reduction standards pursuant to the California Global Warming Solutions Act of 2006 (Division 
25.5 (commencing with Section 38550) of the Health and Safety Code) and Senate Bill 375 
(Chapter 728 of the Statutes of 2008).  
(f) Efficient land use.  
(g) Matching funds.  
(h) Project deliverability.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.) 

2396.  
(a) The commission, in consultation with the State Air Resources Board, shall develop and 
adopt guidelines for the program consistent with the requirements of this chapter. Guidelines 
adopted by the commission shall be exempt from the Administrative Procedure Act (Chapter 
3.5 (commencing with Section 11340) of Part 1 of Division 3 of Title 2 of the Government Code). 
Prior to adopting the guidelines, the commission shall conduct at least one public hearing in 
northern California and one public hearing in southern California to review and provide an 
opportunity for public comment. The commission shall adopt the final guidelines no sooner 
than 30 days after the commission provides the proposed guidelines to the Joint Legislative 
Budget Committee and the transportation policy committees in the Senate and the Assembly.  
(b) The guidelines adopted pursuant to subdivision (a) may include streamlining of project 
delivery by authorizing regional agencies to seek commission approval of a letter of no 
prejudice that allows the agency to expend its own funds for a project programmed in a future 
year of the adopted program of projects, in advance of allocation of funds to the project by the 
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commission, and to be reimbursed at a later time for eligible expenditures. A letter of no 
prejudice shall only be available to local or regional transportation agencies for moneys that 
have been identified for future allocation to the applicant agency. Moneys designated for the 
program shall only be reimbursed when there is funding available in an amount sufficient to 
make the reimbursement.  
(Amended by Stats. 2017, Ch. 255, Sec. 8. Effective September 16, 2017.) 

2397.  
On or before March 1, 2019, and annually thereafter, the commission shall provide project 
update reports on the development and implementation of the program described in this 
chapter in its annual report to the Legislature prepared pursuant to Section 14535 of the 
Government Code. A copy of the report shall be provided to the Joint Legislative Budget 
Committee and the transportation policy committees of both houses of the Legislature. The 
report, at a minimum, shall include information on each project that received funding under the 
program, including, but not limited to, all of the following:  
(a) A summary describing the overall progress of the project since the initial award.  
(b) Expenditures to date for all project phase costs.  
(c) A summary of milestones achieved during the prior year and milestones expected to be 
reached in the coming year. (d) An assessment of how the project is meeting the quantitative 
and qualitative measurements identified in the project nomination, as outlined in Section 2393.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.) 

 

 

ATTACHMENT B



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.11 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Matthew Yosgott 
Associate Deputy Director 

Subject: AMENDMENT TO THE 2018 SOLUTIONS FOR CONGESTED CORRIDORS 
PROGRAM  
RESOLUTION SCCP-P-1819-03, AMENDING RESOLUTION SCCP-P-1718-02 

ISSUE: 
Should the California Transportation Commission (Commission) amend the 2018 Solutions for 
Congested Corridors Program of Projects to divide the delivery of the US 101 Managed Lanes 
Project into two segments, a Southern Segment and a Northern Segment, both in San Mateo 
County?  

RECOMMENDATION: 
Commission staff recommends that the Commission approve the Amendment to the 2018 
Solutions for Congested Corridors Program of Projects, as described above and in the updated 
program of projects (Attachment B).   

BACKGROUND: 
On May 16, 2018, the Commission approved the 2018 Solutions for Congested Corridors 
Program (SCCP), which included $233.2 million in program funding for the San Mateo and 
Santa Clara US 101 Managed Lanes Corridor Project.  The current project is comprised of two 
segments: the US 101 Managed Lanes Project, which includes $200 million in SCCP funding, 
and the Silicon Valley Express Lanes Phase 3 Project, which includes $33.2 million in SCCP 
funding.  The Silicon Valley Express Lanes Phase 3 Project received an allocation at the August 
2018 Commission meeting. 

The US 101 Managed Lanes Project consists of constructing 44 lane-miles of managed lanes in 
San Mateo County and is programmed for delivery in Fiscal Year (FY) 2019-20.  The project is 
planned for delivery using the Construction Manager/General Contractor method of delivery.   

The Department of Transportation, San Mateo County Transportation Authority, and the City 
and County Association of Governments of San Mateo County (C/CAG) propose to accelerate a 
segment of the US 101 Managed Lanes Project by delivering a portion of the project scope 
early. Of the 44 lane-miles of managed lanes to be constructed, 15.6 lane-miles involves 
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reconstruction of the median and restriping of the existing lanes, along with installing 
infrastructure needed for operation of the express lanes.  No roadway widening or utility 
relocation efforts are needed in this section.  Early delivery of this segment, combined with the 
delivery of the adjacent Silicon Valley Express Lanes Project, will provide much needed relief 
to the travelling public by providing a combined total of 35 lane-miles of express lanes between 
these two contracts. Of the total $200 million in SCCP funding programmed to the US 101 
Managed Lanes Project, $74.8 million will be appropriated to this segment. 
 
With the approval of this amendment, the overall project, the San Mateo and Santa Clara US 
101 Managed Lanes Corridor Project, will result in the delivery of three segments total. This 
amendment will divide the US 101 Managed Lanes Project in San Mateo County into the 
following two segments: 
 

• US 101 Managed Lanes project – Northern Segment  
Construct 28.4 lane-miles of managed lanes on US 101, from Whipple Avenue 
interchange to just north of I-380. Delivery is planned for FY 2019-20. SCCP funding: 
$125,190,000.  

 
• US 101 Managed Lanes project – Southern Segment  

Construct 15.6 lane-miles of managed lanes on US 101, from approximately two miles 
south of the San Mateo/Santa Clara county line to Whipple Avenue Interchange.  This 
segment is proposed for early delivery in FY 2018-19.  SCCP funding: $74,810,000.  

 
 
 

Attachments: 
Attachment A:  Resolution SCCP-P-1819-03 
Attachment B:  Updated Program of Projects  
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CALIFORNIA TRANSPORTATION COMMISSION 

Amendment to the 2018 Solutions for Congested Corridors Program 
 

RESOLUTION SCCP-P-1819-03 
Amending Resolution SCCP-P-1718-02 

 
 

1.1 WHEREAS, the California Transportation Commission adopted the 2018 Solutions for 
Congested Corridors Program Resolution SCCP-P-1718-01 on May 16, 2018; and 

1.2 WHEREAS, the California Transportation Commission adopted the 2018 Solutions for 
Congested Corridors Program Amending Resolution SCCP-P-1718-02 on June 27, 2018; 
and 

1.3 WHEREAS, section 2.5 of Resolution SCCP-P-1718-01 authorized Commission staff, 
in consultation with Caltrans and project sponsors, to make minor technical changes 
as needed to the 2018 Solutions for Congested Corridors Program in order to reflect the 
most current information, or to clarify the Commission’s programming commitments, 
with report of any substantive changes back to the Commission for approval; and 

1.4 WHEREAS, Caltrans, San Mateo County Transportation Authority, and the City and 
County Association of Governments of San Mateo County (C/CAG) propose to accelerate 
a segment of the US 101 Managed Lanes Project programed in the 2018 Solutions for 
Congested Corridors Program by delivering a portion of the project scope early; and 

1.5 WHEREAS, Commission staff, in consultation with staff from Caltrans and project 
sponsors, has identified the program amendment reflected in the updated program of 
projects as reasonable. 

2.1 NOW, THEREFORE BE IT RESOLVED, that the California Transportation 
Commission approves the program amendment as reflected in the updated program of 
projects to allow for the delivery of the US 101 Managed Lanes Project in San Mateo 
County into two segments as described below; and 
 
• US 101 Managed Lanes project – Northern Segment  

Construct 28.4 lane-miles of managed lanes on US 101; from Whipple Avenue 
interchange to just north of I-380. Delivery is planned for FY 2019-20. Solutions for 
Congested Corridors Program funding: $134 million.  

 
• US 101 Managed Lanes project – Southern Segment  

Construct 15.6 lane-miles of managed lanes on US 101; from approximately two 
miles south of the San Mateo/Santa Clara County Line to Whipple Avenue 
Interchange.  This segment is proposed for early delivery in FY 2018-19.  Solutions 
for Congested Corridors Program funding: $66 million.  

 



CTC Resolution G-18-21   
Amending Resolution G-18-16 
 
 
 
2.2 BE IT FURTHER RESOLVED, that all provisions stipulated in SCCP-P-1718-02 

remain in effect; and 
2.3 BE IT FURTHER RESOLVED, that Resolution SCCP-P-1718-02 is hereby amended. 
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County Applicant
Agency Project Title Project Description Congested

Corridor
 Total Project  

Cost 
 Total Construction 

Cost 
 Total Requested 

Amount 
 Total Recommended 

Funding  Fiscal Year 

Los Angeles Los Angeles County Metropolitan Transportation 
Authority

Airport Metro Connector 96th Street Transit 
Station

Multimodal transit station
-Light Rail Station
-Transit Station/Terminal Building
-Bus plaza
-Bicycle hub 
-Pedestrian Improvements and plaza
-Passenger pick-up and drop-off

Rt 405 
Rt 105 525,200$       404,000$          150,000$       150,000$              2019-20

Orange Orange County Transportation Authority
Orange County Central Corridor 
Improvements (1) Rt 55 365,563$       212,455$          101,982$       19,918$                

Bravo! Main Street Rapid Bus Purchase 5 zero-emission hydrogen buses 4,331$                        2020-21 

Traffic Light Synchronization-Warner Avenue 42 Signals - 14.4 miles 4,092$                        2019-20 

Traffic Light Synchronization-MacArthur Blvd 26 Signals - 8.2 miles 2,951$                        2019-20 

Traffic Light Synchronization-Edinger Ave 41 Signals - 12.2 miles 4,957$                        2019-20 

Warner Avenue Class II Bikeway Project Construct 0.65 mile of bikeway, Santa Ana 1,443$                        2020-21 

Main Street Class II Bikeway Project Construct 1 mile of bikeway, Tustin 255$                           2020-21 
Red Hill Class II Bikeway Project Construct 1.5 mile of bikeway, Tustin 383$                           2020-21 
Newport Avenue Class II Bikeway Project Construct 0.9 mile of bikeway, Tustin 485$                           2020-21 
Santa Ana-Santa Fe Channel Class 1 Bikeway 
Project Construct 0.5 mile of bikeway, Tustin 1,021$                        2020-21 

Sacramento Department of Transportation / 
Sacramento Area Council of Governments

Sac 5 Corridor Enhancements/1-5 HOV 
Lanes-Phase 1 Rt 5 319,665$       283,100$          -$                   15,000$                

I-5 HOV Lanes - Phase 1 Construct 17 lane miles of HOV lanes and other 
improvements 14,800$                     2017-18

Franklin Boulevard Class IV Bikeway Project Construct 3,700 feet of bikeway, Elk Grove 200$                          2018-19

Sacramento Department of Transportation / 
Sacramento Area Council of Governments US 50 Multimodal Corridor Enhancements (2) Rt 50 452,145$       387,512$          115,300$       110,300$              

US 50 HOV Lanes  Construct 14 lane miles of HOV lanes 90,000$                     2019-20
Light Rail Expansion Project  Construct 8,963 feet of double tracking (siding) 20,300$                     2019-20

San Bernardino San Bernardino County Transportation Authority Redlands Passenger Rail

Construct 9 miles of passenger rail between 
San Bernardino Transit Center and the 
University of Redlands
4 new stations

Rt 10
Rt 215 282,277$       223,832$          65,000$         65,000$                2018-19

San Diego Department of Transportation / 
San Diego Association of Governments San Diego North Coast Corridor: Phase 1 Rt 5 601,367$       409,557$          195,000$       195,000$              

HOV Extension - Phase 1 - Encinitas Construct 16.8 lane miles HOV lanes and other 
improvements 195,000$                   2018-19

HOV Extension - Phase 1 - Carlsbad Construct 8.4 lane miles HOV lanes and other 
improvements -$                               2020-21

San Mateo / 
Santa Clara

Department of Transportation / 
Metropolitan Transportation Commission

San Mateo and Santa Clara US 101 
Managed Lanes

Rt 101
Rt 85 570,618$       484,400$          -$                   233,200$              

 $                  200,000 
 $                  125,190 

US 101 Managed Lane Project - Southern 
Segment

Construct 15.6 lane miles of managed lanes in San 
Mateo County 74,810$                     2019-20

2019-20US 101 Managed Lane Project - Northern 
Segment

Construct 44  28.4 lane miles of managed lanes in San 
Mateo County

California Transportation Commission
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Silicon Valley Express Lanes Program Phase 3 Convert 19.3 lane miles of carpool lanes to express 
lanes in Santa Clara County 33,200$                     2018-19

Santa Barbara Department of Transportation / 
Santa Barbara County Association of Governments

US 101 Santa Barbara Multimodal Corridor 
(3)

Rt 101
Rt 44 311,575$       250,240$          167,880$       132,880$              

South Coast 101 HOV Lanes Carpinteria through 
Summerland (Segments 4A-4C) (3)

Construct 15 lane miles of HOV lanes and other 
improvements 103,810$                    2019-20 

South Coast 101 HOV Lanes Carpinteria 
Segment 4A

Construct 5.8 lane miles of HOV lanes and other 
improvements (CMGC) -$                                      2019-20 

South Coast 101 HOV Lanes Padaro Segment 
4B

Construct 5.8 lane miles of HOV lanes and other 
improvements (CMGC) 61,810$                           2020-21 

South Coast 101 HOV Lanes Summerland 
Segment 4C

Construct 3.4 lane miles of HOV lanes and other 
improvements (CMGC) 42,000$                           2020-21 

Santa Monica Rd and Via Real Intersection 
Improvements Intersection improvements 3,610$                        2020-21 

Santa Claus Lane Class I Bikeway Construct 0.6 mile of bikeway in City of Carpinteria 6,830$                        2020-21 
Santa Claus Lane Streetscape, Coastal Access 
parking and Railroad Crossing

Construct 0.8 mile of bikeway and coastal access 
improvements 7,040$                        2020-21 

North Padaro Lane Coastal Access 
Improvements

Construct 0.2 mile of sidewalk and add coastal trail 
signage 3,270$                        2020-21 

Summerland area Coastal Access Improvements Construct 0.8 miles of sidewalk and coastal access 
improvements 8,320$                        2020-21 

Sonoma Department of Transportation / 
Metropolitan Transportation Commission

Marin-Sonoma Narrows Segment C2 - HOV 
Lanes Gap Closure

6.6 lane miles of HOV lanes
Sound walls
17 ITS Elements
13.2 miles of pavement reconstruction

Rt 101
Rt 116 121,525$       105,000$          84,791$         84,791$                2018-19

Shaded area reflects the change 3,549,935$    2,760,096$       879,953$       1,006,089$          

California Transportation Commission
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CALIFORNIA TRANSPORTATION COMMISSION 
Amendment to the 2018 Solutions for Congested Corridors Program 

RESOLUTION SCCP-P-1819-03 
Amending Resolution SCCP-P-1718-02 

1.1 WHEREAS, the California Transportation Commission adopted the 2018 Solutions for 
Congested Corridors Program Resolution SCCP-P-1718-01 on May 16, 2018; and 

1.2 WHEREAS, the California Transportation Commission adopted the 2018 Solutions for 
Congested Corridors Program Amending Resolution SCCP-P-1718-02 on June 27, 2018; 
and 

1.3 WHEREAS, section 2.5 of Resolution SCCP-P-1718-01 authorized Commission staff, 
in consultation with Caltrans and project sponsors, to make minor technical changes 
as needed to the 2018 Solutions for Congested Corridors Program in order to reflect the 
most current information, or to clarify the Commission’s programming commitments, 
with report of any substantive changes back to the Commission for approval; and 

1.4 WHEREAS, Caltrans, San Mateo County Transportation Authority, and the City and 
County Association of Governments of San Mateo County (C/CAG) propose to accelerate 
a segment of the US 101 Managed Lanes Project programed in the 2018 Solutions for 
Congested Corridors Program by delivering a portion of the project scope early; and 

1.5 WHEREAS, Commission staff, in consultation with staff from Caltrans and project 
sponsors, has identified the program amendment reflected in the updated program of 
projects as reasonable. 

2.1 NOW, THEREFORE BE IT RESOLVED, that the California Transportation 
Commission approves the program amendment as reflected in the updated program of 
projects to allow for the delivery of the US 101 Managed Lanes Project in San Mateo 
County into two segments as described below; and 

• US 101 Managed Lanes project – Northern Segment
Construct 28.4 lane-miles of managed lanes on US 101; from Whipple Avenue
interchange to just north of I-380. Delivery is planned for FY 2019-20. Solutions for
Congested Corridors Program funding: $125,190,000.

• US 101 Managed Lanes project – Southern Segment
Construct 15.6 lane-miles of managed lanes on US 101; from approximately two
miles south of the San Mateo/Santa Clara County Line to Whipple Avenue
Interchange.  This segment is proposed for early delivery in FY 2018-19.  Solutions
for Congested Corridors Program funding: $74,810,000.

Tab 23
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Amending Resolution G-18-16 
 
 
 
2.2 BE IT FURTHER RESOLVED, that all provisions stipulated in SCCP-P-1718-02 

remain in effect; and 
2.3 BE IT FURTHER RESOLVED, that Resolution SCCP-P-1718-02 is hereby amended. 

 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.24 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Dawn Cheser 
Associate Deputy Director 

Subject: TRADE CORRIDOR ENCHANCEMENT PROGRAM AMENDMENT-REMOVE 
THE CENTRAL VALLEY GATEWAY PROJECT 

           RESOLUTION TCIF-P-1819-08 

ISSUE: 
Should the California Transportation Commission (Commission) amend the Trade Corridor 
Enhancement Program to remove the City of Tracy’s Central Valley Gateway project in San 
Joaquin County?  

RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed Trade Corridor 
Enhancement Program amendment to remove the City of Tracy’s Central Valley Gateway project 
in San Joaquin County. 

BACKGROUND: 
At the May 2018 Commission meeting, staff recommended, and the Commission approved, 
$12.78 million in Trade Corridor Enhancement Program funds for the right-of-way and 
construction components for the Central Valley Gateway project which includes the Route 
205/International Parkway Interchange Project and the Route 580/International Parkway 
Interchange Project.   
The Trade Corridor Enhancement Program guidelines state that projects programmed with capital 
costs must file a Notice of Determination, in accordance with the California Environmental 
Quality Act, within six months of program adoption, or the project will be removed from the 
program.  Based on this requirement, a Notice of Determination for the Central Valley Gateway 
project was required to be filed by November 16, 2018.  The City of Tracy did not meet this 
deadline, therefore, consistent with the Trade Corridor Enhancement Program guidelines, staff 
recommends the removal of City of Tracy’s Central Valley Gateway Project.   

RESOLUTION TCIF-P-1819-08 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridor Enhancement Program by removing City of Tracy’s Central Valley Gateway project in 
San Joaquin County. 

Tab 24



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m

SUMMARY: 

The Inspector General will provide an update from the Independent Office of Audits and 
Investigations, including highlights from the office’s “Annual Summary of Findings and 
Recommendations” to the California Transportation Commission (Commission).  This report will be 
an informational item at the Commission’s December 2018 meeting. 

BACKGROUND: 

Senate Bill 1 (SB1) requires the Inspector General to report a summary of investigation and 
audit findings and recommendations to the Governor, the Legislature, and the Commission.  The 
first annual report covering the period of July 1, 2017, to June 30, 2018, was submitted to the 
Governor, the Legislature, and the Commission on November 15, 2018. 

DISCUSSION: 

The report summarizes 126 audits and 91 investigations from Fiscal Year 2017-18, as well as 
financial document, local agency, and Single Audit reviews.  Also included in the report is 
information about 87 Ethics Helpline complaints. 

In addition to the summary of prior year activity, the report describes administrative 
accomplishments.  The audit staff has been reorganized into new units—Finance and Operations, 
Project Delivery, and Planning and Modal—each of which align with California Department of 
Transportation (Department) program areas.  Further, with Governor Brown’s appointment of a 
Deputy Inspector General for Diversity and Small Business, a new program of oversight of the 
Department’s efforts to increase contracting opportunities for traditionally underrepresented groups 
has also been established.  

Lastly, a new website for the Independent Office of Audits and Investigations was launched in 
November 2018.  The website will provide access to reports issued, including final audit reports of 
the Caltrans programs and external entities. The website also includes resources for consulting 
firms, local agencies, and the Diversity and Small Business Development program.  
The website can be viewed at: http://ig.dot.ca.gov/ 

Attachment:   
Independent Office of Audits and Investigations Annual Summary of Findings and 
Recommendations 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 4.8 
Information Item 

From: ERAINA ORTEGA 
Inspector General 

Prepared by: Eraina Ortega, Inspector General 
Independent Office of Audits & 
Investigations 

Subject: INSPECTOR GENERAL REPORT: ANNUAL SUMMARY OF FINDINGS AND 
RECOMMENDATIONS 

Tab 25
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INTRODUCTION

The Road Repair and Accountability Act, Chapter 5, Statutes of 2017 (SB 1), created the Independent 
Office of Audits and Investigations (IOAI) and the Inspector General to ensure the California Department 
of Transportation (Caltrans) and external entities that receive state and federal transportation funds 
from Caltrans are spending those funds efficiently, effectively, economically, and in compliance with 
applicable state and federal requirements. 

SB 1 requires the Inspector General to report a summary of investigation and audit findings and 
recommendations at least annually to the Governor, the Legislature, and the California Transportation 
Commission (CTC). This first annual report from the Inspector General covers the period July 1, 2017, 
to June 30, 2018.

AUDITS126
19 - Local Agencies / ATP

7 - Caltrans Programs

16 - Construction Contracts

84 - Proposition 1B Projects

ALLEGATIONS OF 
MISCONDUCT91 ETHICS HELPLINE 

COMPLAINTS87

REVIEWS OF LOCAL AGENCY SINGLE AUDIT 
FINDINGS AND CORRECTIVE ACTIONS18

CONSTRUCTION CONTRACT 
AUDITS

$1,300,000 
IN QUESTIONED COSTS

PROPOSITION 1B PROJECTS
$33,350,176  

IN QUESTIONED COSTS

FINANCIAL DOCUMENT REVIEWS OF  
ARCHITECTURAL AND ENGINEERING FIRMS151

LOCAL AGENCY REVIEWS75
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KEY FINDINGS/HIGHLIGHTS - CALTRANS PROGRAMS 

SB 1 requires Caltrans meet specified performance objectives over the next 10 years, including 
the expected condition of assets such as pavement, culverts, transportation management 
systems (TMS), and the number of bridges fixed. It is crucial that Caltrans establish a 
baseline inventory of assets and their conditions so that progress toward the performance 
objectives can be accurately measured and reported. The purpose of this audit was to 
determine if the established baseline inventory was supported and reliable, and if Caltrans 
had a plan and performance criteria for each of the assets, if policies and procedures were in 
place to adequately track and assess asset conditions and monitor and report on outcomes. 

The audit determined Caltrans is making progress toward the development of procedures to 
achieve SB 1 performance outcomes and identified the following areas where improvement can 
be made:

Maintain an accurate inventory of the TMS elements.

Adopt policies and procedures to comply with level of service performance 
outcomes.

Complete inventory of culverts and establish an ongoing re-inspection 
program.

An audit of the pavement asset class will be completed in 2018 - 19 because Caltrans finalized 
its first Transportation Asset Management Plan (TAMP) and related benchmarks after fieldwork 
was completed.

Since the audit was released, Caltrans has prioritized additional staff to 
complete the inventory of culverts and establish an ongoing re-inspection 

program.

The 2018 - 19 Audit Plan proposes audits of the process and methodology 
for pavement and TMS projects to continue the work of establishing an 
appropriate baseline for measuring progress toward SB 1 performance 

outcomes. 

Baseline for Senate Bill 1 Performance Outcomes - P3010-0639 
Issued April 24, 2018 (click for report)

1.

http://ig.dot.ca.gov/audit/p3010-0639/p3010-0639.html
http://ig.dot.ca.gov/audit/p3010-0639/p3010-0639.html
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Impact of Equipment Rental Audit - P3010-0636 Issued May 25, 2018 (click for report)3.
In fiscal years 2015 - 16 and 2016 - 17, Caltrans spent $25 million for equipment rentals. The 
purpose of this audit was to determine the cost effectiveness of renting versus purchasing 
equipment and whether there is adequate ongoing equipment monitoring activities. 
  
The audit determined cost and use records are missing, insufficient, and/or unreliable; 
compliance with established policies and procedures is deficient; contract management 
deficiencies resulted in over payments and payments without contract authority; and fleet 
optimization is ineffective.

The audit recommended Caltrans compile sufficient and reliable rental cost and usage data 
to optimize equipment use and determine when Caltrans should purchase rather than rent 
equipment in the future; update policies and guidance; ensure rental contracts are clear, 
concise, and include all necessary clauses; and ensure staff understand rental equipment 
contract terms and conditions and review all invoices for compliance with all contract terms  
and conditions.

Efficiency Measures Audit – P3010-0641 Issued July 23, 2018 (click for report)2.
SB 1 requires Caltrans to implement efficiency measures with the goal of generating at least 
$100 million annually in savings to invest in maintenance and rehabilitation of the state 
highway system.  This audit was limited to evaluating the process, policies, procedures, and 
methodology used in identifying and measuring savings for efficiencies selected by Caltrans. 
Efficiency measures reviewed include streamlining environmental reviews, Value Analysis, and 
contracting using the Construction Manager/General Contractor model. 

The audit determined that Caltrans programs were proactive in identifying areas of efficiencies 
and developing policies and procedures to achieve at least $100 million in savings.
  

Caltrans used recommendations from the audit report regarding 
assumptions, calculations, and tracking of costs and savings prior to 

submitting its Annual Efficiencies Report to the CTC.  

A planned audit will determine if the efficiency savings estimates reported 
to the CTC are supported and if Caltrans has developed a methodology 

to track savings from Value Analysis and Construction Manager/General 
Contractor processes in the future.

KEY FINDINGS/HIGHLIGHTS - CALTRANS PROGRAMS 

http://ig.dot.ca.gov/audit/p3010-0636/p3010-0636.html
http://ig.dot.ca.gov/audit/p3010-0641/p3010-0641.html
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KEY FINDINGS/HIGHLIGHTS - ARCHITECTURAL AND 
ENGINEERING CONSULTANTS

Financial documents from Architectural and Engineering (A&E) consultants are reviewed to 
determine if the Indirect Cost Rate and direct costs proposed are supported, reasonable, 
and in compliance with the cost principles and administrative requirements set forth by the 
Federal Highway Administration in 48 CFR Part 31 and 23 CFR Part 172. Caltrans and local 
agency contracts are reviewed. Avoided costs are estimates of unallowable costs identified 
by auditors prior to contract execution.  Unallowable costs can include, among other things, 
overstated indirect cost rates and incorrect vehicle and equipment rates.

59 Contracts
(Valued at $332,000,000)  

Between Caltrans and A&E Consultants:

≈$6,457,169 in avoided costs

92 Contracts

(Valued at  $158,000,000 ) 
Between Local Agencies and A&E Consultants: 

≈$1,300,000 in avoided costs

151 FINANCIAL DOCUMENT REVIEWS OF  
A&E CONTRACTS
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KEY FINDINGS/HIGHLIGHTS - LOCAL AGENCIES

The Stewardship and Oversight Agreement between the Federal Highway Administration and 
Caltrans requires Caltrans to assess accounting controls of local agencies through various 
monitoring activities described in Caltrans’ Local Assistance Procedures Manual, including 
Indirect Cost Allocation Plan (ICAP)/Indirect Cost Rate Proposals (ICRP) reviews and audit, 
Incurred Cost Audits, Pre-Award Audits, and reviews of local agency Single Audits. Local 
agencies must receive acceptance or approval of their ICAPs/ICRPs to bill Caltrans for 
overhead costs.

LOCAL AGENCY AUDITS19

5 - Incurred Cost

2 - Procurement Process

10 - ICRP / ICAP

2 - Active Transportation Program

$815,000 in Questioned Costs

City of Compton - P1575-0058 (click for report) 
City of Arvin - P1575-0057 (click for report) 

$405,000 in Unallowable/Questioned Costs

REVIEWS OF LOCAL AGENCY SINGLE AUDIT 
FINDINGS AND CORRECTIVE ACTIONS18

TYPES OF LOCAL AGENCY AUDITS 

LOCAL AGENCY REVIEWS75

http://ig.dot.ca.gov/audit/p1575-0058/active-transportation-audit-city-of-compton.pdf
http://ig.dot.ca.gov/audit/p1575-0057/final-audit-city-of-arvin-issues.pdf
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KEY FINDINGS/HIGHLIGHTS - PROPOSITION 1B

The California Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act 
of 2006 (Proposition 1B) dedicated $19.925 billion over a ten-year period for transportation 
projects.  Under Government Codes 8879.2(c) and 8879.50, audits are required of bond project 
expenditures and outcomes.

QUESTIONED COSTS AS % OF TOTAL
12.6%

84 PROJECTS
$266,206,242 

TOTAL UNALLOWABLE/QUESTIONED COSTS 
$33,350,176  

PROPOSITION 1B NON-DOLLAR FINDINGS

FINAL DELIVERY REPORT NOT SUBMITTED TIMELY

CALTRANS 
PROJECTS

LOCAL 
AGENCY 
PROJECTS TOTAL

PERCENT 
OF TOTAL 
AUDITED

FISCAL CONTROLS NEED IMPROVEMENT

IMPROVEMENTS NEEDED IN REPORTING PROJECT 
BENEFITS/OUTCOMES 

PROJECT BENEFITS/OUTCOMES NOT SUPPORTED OR ACHIEVED

PROJECT DELIVERABLES NOT COMPLETED TIMELY OR ACCURATELY

IMPROVEMENTS NEEDED IN PROCUREMENT PROCESS

INCORRECT REPORTING OF PROJECT BENEFITS/OUTCOMES

CONTROLS OVER MATCHING FUNDS NEED IMPROVEMENT

INADEQUATE OVERSIGHT OF CONSULTANT EXPENDITURES

INADEQUATE CONTRACT CHANGE ORDER OVERSIGHT

IMPROVEMENTS NEEDED IN PROJECT CLOSE-OUT PROCESS

QUESTIONED COSTS FOR ARBITRATION AND EQUIPMENT 
EXPENDITURES

11

9

 
9

4

2

1

1

10

6

 
1

2

3

2

1

1

1

1

 
1

21

15

 
10

4

4

4

2

2

1

1

1

 
1

25.00%

2.38%

1.19%

 
1.19%

17.86%

11.90%

4.76%

4.76%

4.76%

2.38%

1.19%

1.19%
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91

The IOAI conducts independent administrative 
investigations of alleged misconduct by any of 
Caltrans’ 20,864 employees.  Investigations can 
result from: complaints received from Caltrans 
management and/or employees, the Caltrans Ethics 
Helpline, audit findings, and/or members of the public.  
Investigative staff work collaboratively with all levels 
of Caltrans management—in headquarters and 
districts—to investigate and report on allegations of 
employee misconduct.  The Investigations Unit also 
assists external entities, such as the California State 
Auditor and law enforcement agencies with their 
investigations.  Substantiated cases are referred 
to Caltrans management and Caltrans’ Office of 
Discipline Services to determine the appropriate 
level of discipline.  Disciplinary action can include 
demotion, reduction in pay, or termination.

INVESTIGATIONS

2 - Falsification of Documents

5 - Incompatible Activities /
Conflict of Interest

3 - Neglect of Duty 18 - Misuse of State Resources

6 - Property

5 - Computer
3 - Funds

3 - Time

1 - Vehicle

TYPES OF SUBSTANTIATED MISCONDUCT

FORMAL 
INVESTIGATIONS31 MISCONDUCT 

SUBSTANTIATED28

ALLEGATIONS OF 
MISCONDUCT
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On January 16, 2018, management of the Caltrans Ethics Helpline was transferred to the IOAI. The 
helpline is a phone- and internet-based, multi-lingual service for Caltrans employees to report allegations 
of fraud, waste, and abuse; employee misconduct; and other ethics policy violations. The Investigations 
Unit conducts preliminary reviews of the complaints to determine the appropriate course of action, 
which may include follow-up from Caltrans management, formal investigations, and/or referral to law 
enforcement. Additionally, there is an “Ask Ethics” phone number and email address where Caltrans 
employees can seek guidance and ask questions about situations and issues in the workplace that raise 
ethical concerns. This report includes partial-year data from January 16 to June 30, 2018.

CALTRANS ETHICS HELPLINE

ETHICS HELPLINE 
COMPLAINTS87
COMPLAINTS 

SUBSTANTIATED11

13 - Misuse of State Time
8 - Equal Employment Opportunity

23 - Disruptive Behavior
5 - Health and Safety

11 - Harassment

13 - Human Resources
1 - Labor Relations Grievance

5 - Incompatible Activities
2 - Retaliation

1 - Theft

5 - Falsification

TYPES OF COMPLAINTS
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SB 1 requires the Governor to appoint an Inspector General to lead the IOAI, and upon confirmation 
by the California State Senate, the Inspector General serves a six-year term.  The Inspector General 
is vested with the authority to maintain a full-scope, independent, and objective audit and investigation 
program. The Inspector General has a duty to review policies, practices, and procedures and conduct 
audits and investigations of activities involving state transportation funds administered by Caltrans.  
 
The 2017 - 18 Budget Act established 10 new positions and transferred 48 existing positions 
from Caltrans programs to the IOAI. The organizational structure of the audit staff at the time of 
the transfer was generally based on the type of entity being audited—Caltrans programs and 
divisions (internal), local government agencies, and contracts between Caltrans and consulting 
and construction firms (external). One example highlights the inadequacy of this structure: audits 
of three Joint Powers Authorities were completed and showed some weaknesses in oversight by 
the related Caltrans program; however the audit staff was not consulted when a separate audit 
of the same Caltrans program was initiated several months later. The lack of interaction between 
external and internal auditors was a missed opportunity to look at the program’s overall effectiveness. 
 
To create an environment in which auditors can develop expertise in Caltrans programs and make 
recommendations that are timely, relevant, and meaningful, the IOAI audit staff has been restructured 
into three units—Finance and Operations, Project Delivery, and Planning and Modal. Each of these 
units relates to programs or functional areas of Caltrans that best fit together. The Investigations Unit 
will not change.

ADMINISTRATIVE ACCOMPLISHMENTS

One example from the Planning and Modal unit that demonstrates the potential benefit of the new 
structure is the audit team assigned to the Active Transportation Program (ATP) as part of the 2018 - 19 
Audit Plan. Audits of local agencies are underway to determine if ATP projects have been completed 
as proposed, and a review of Caltrans’ oversight of the program has begun. In the past, this program 
would have been audited by separate units. Under the new structure, auditors of both local agencies 
and Caltrans share information and formulate recommendations that improve accountability in the 
program overall.

Project Delivery Planning & Modal Investigations Finance & Operations

ORGANIZATIONAL STRUCTURE
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Following the passage of SB 1, SB 103 (Chapter 95, 
Statues of 2017) was approved in July 2017 and requires 
Caltrans to undertake several activities to increase 
procurement opportunities for small/micro enterprises, 
disabled veteran-owned, and new and limited contracting 
small businesses, as well as underrepresented, 
disadvantaged, formerly incarcerated, and LGBT 
business enterprises or individuals.   In addition, it 
requires Caltrans to prepare a plan that includes steps 
it will take to prevent discrimination or preferences 
in its employment and contracting practices. SB 103 
also requires a detailed outreach plan that focuses on 
partnerships, sponsorships, training, workshops, prime 
supplier engagement, pre-bid meetings, mentorship 
programs, apprenticeships, and relevant disparity 
study findings. It directs the Inspector General to 
review, audit, and report on Caltrans’ outreach efforts. 
 
To administer the statutory requirements of SB 103, 
Governor Edmund G. Brown, Jr. appointed the Deputy 
Inspector General for Diversity and Small Business 
Development. The Deputy Inspector General (DIG) is 
responsible for the review of programs, policies, and 
procedures related to diversity and small business 
development efforts by Caltrans.  The DIG works with 
the Inspector General, auditors, and investigators to 
identify risks and appropriate audits and investigations 
to assist Caltrans in preparing for and executing SB 
103 requirements.  In addition, the DIG is tasked with 
providing recommendations and sharing best practices 
that assist Caltrans in expanding its diversity efforts and 
small business development opportunities.  The DIG is 
a resource within Caltrans and with external partners to 
identify and resolve issues. 

SUPPLIER
DEVELOPMENT

PREVENTION

PARTNERSHIPS

OUTREACH

PROGRAM
FRAUD

DISPARITY
STUDIES

ADMINISTRATIVE ACCOMPLISHMENTS

DIVERSITY AND SMALL BUSINESS DEVELOPMENT
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COMMUNICATION STRATEGIES

Reports will be issued in 
HTML and PDF format for 
reading online or offline

Searchable audits and 
reports with navigation for 

easy readability

Diversity and Small 
Business Development

Resources for consulting firms 
and local agencies

Schedule of audits and 
reports currently in 

process

ig.dot.ca.gov

To promote transparency and provide clear and concise information to the public, the IOAI launched 
a website in November 2018. The website will provide access to reports issued, including final audit 
reports of Caltrans programs and external entities. The website includes resources for consulting 
firms, local agencies, and the Diversity and Small Business Development program.

INDEPENDENT OFFICE OF AUDITS AND INVESTIGATIONS WEBSITE

http://ig.dot.ca.gov/index.html
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and investigations.
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of the Legislature
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Federal Agency
Representatives

CTC Commissioners  
and Staff

Local Agency
Representatives

(Ex. Counties, Cities, 
Planning Agencies)
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Other External
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Meet monthly with
Director and Chief 

Deputy Director 
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ongoing investigations
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In addition to an annual report, SB 1 requires the Inspector General to report all audit and confidential 
investigation findings to the Secretary of the California State Transportation Agency (CalSTA) and to the 
Director and Chief Deputy Director of Caltrans on a regular and ongoing basis. Several communication 
strategies are used to fulfill this requirement. 

Further, the Inspector General has met on an informal basis with staff of the Legislature, the CTC, the 
California Department of Finance, and local agency representatives. Looking ahead, more regular 
communication will be established with these representatives as well as those from federal agencies 
and other external entities as appropriate.

COMMUNICATION STRATEGIES

ESTABLISHED COMMUNICATIONS ADDITIONAL FUTURE COMMUNICATIONS
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2018 - 19 AUDIT PLAN PROPOSED AUDIT RELEASES FOR 2019 

STATUS OF AUDIT RECOMMENDATIONS

LOOKING AHEAD

Active Transportation Program 
Accountability (January)

Caltrans Enterprise Risk Management 
Program (January) 

Disadvantaged Business Enterprise 
Program Certification Process (March)

Verification of Estimated Savings from 
Caltrans Efficiency Measures (April)

Progress Toward SB 1 Performance 
Outcomes for Pavement Assets (June) 

Review of Plan to Prevent 
Discrimination or Preferences in 
Employment and Contracting Practices 
(June) 

The IOAI issued 7 audit reports containing 38 recommendations to Caltrans programs (divisions).  
At the time of this report, the divisions implemented 37 of the recommendations. The remaining 
recommendation has not been fully implemented. 

Local agencies were issued 103 audit reports, including 2 ATP audits and 84 Proposition 1B audits. 
Prior to the passage of SB 1, recommendations made to local agencies were not tracked. Consistent 
with the requirement in SB 1 that the IOAI ensure external entities that receive state and federal 
transportation funds from Caltrans are spending those funds efficiently, the IOAI has begun to track 
implementation of recommendations made to local agencies. 

Any significant recommendations that are not fully implemented will be reported in future reports with 
a written response explaining why significant recommendations are not fully implemented.

The 2018 - 19 Audit Plan issued in July 2018 
sets direction for the IOAI for the period 
July 1, 2018, through June 30, 2019. The 
Audit Plan is a guiding document that is 
subject to change based on the availability 
of resources and the need to set new 
priorities or initiate different assignments 
over the course of the year. 

The Audit Plan proposes audits and 
reviews that are 1) mandated by state 
or federal law or policy, 2) determined 
necessary to comply with state or federal 
reporting requirements, and/or 3) selected 
after an assessment of the risk factors or 
conditions that could adversely affect the 
ability of Caltrans and external entities to 
accomplish stated goals and priorities. 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.5 
Information 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Garth Hopkins 
Deputy Director 

Subject: ADVANCES/BENEFITS OF ELECTRIC BICYCLES 

SUMMARY: 
Jonathan Weinert from Bosch will provide a presentation on how electric bicycles can increase the 
options available for active transportation.  

BACKGROUND: 
The use of electric bicycles or “e-bikes” by the general population for commuting and recreation 
is increasing.  E-bikes allow people who may not be able to ride a traditional bicycle over longer 
distances to consider this form of active transportation.  They are one of the growing number of 
methods available to the public for increasing physical activity and reducing the need for single 
occupant vehicle trips. 

The presentation will include recent studies on e-bikes from the Portland State University 
Transportation Research and Education Center.    

Tab 26



State of California California State Transportation Agency  
DEPARTMENT OF TRANSPORTATION   

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m
To:  CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 4.16 

Information Item 

From: STEVEN KECK Prepared by: Ellen Greenberg, 
Chief Financial Officer Deputy Director, 

Sustainability  

Subject:  UPDATE ON CALTRANS ZERO-EMISSION VEHICLE (ZEV) PROGRAM 

SUMMARY: 

The California Department of Transportation (Department) will provide an informational update 
on its “Zero-Emission Vehicle (ZEV) Program” to the California Transportation Commission 
(Commission) at the December 2018 Commission meeting.  The purpose is to provide an update 
and review highlights of the Department’s five-part ZEV program: fleet, public charging, 
workplace charging, freight, and partnerships.  This will be an informational item. 

BACKGROUND: 

Accelerating the adoption for zero-emission vehicles (ZEVs) is a cornerstone of California’s 
climate mitigation plan, since the transportation sector emits 40 percent of California’s total 
greenhouse gas emissions. A comprehensive ZEV transportation strategy will lower fuel costs 
for drivers, improve public health and strengthen the economy, as well as setting the State on the 
path to meet greenhouse gas emissions and air quality goals. 

Administration initiatives. In January 2018, Governor Brown signed Executive Order (EO) 
B-48-18, setting the targets of 1.5 million ZEVs on California roads in 2025, and 5 million ZEVs in
the State by 2030.  EO B-48-18 also directs State agencies to partner with other public entities and
the private sector to construct 250,000 vehicle chargers, including 10,000 direct current (DC) fast
chargers and 200 hydrogen fueling stations in the state by 2025 to support the transformation of the
vehicle fleet.

Governor Brown’s EO B-16-12 directs state government to “encourage the development and 
success of zero-emission vehicles to protect the environment, stimulate economic growth and 
improve the quality of life in the State.”  The Governor’s 2016 ZEV Action Plan which was 
developed in response to EO B-16-12 and remains in effect, identifies six priorities for 
implementation: 

• achieving mainstream consumer awareness of ZEV options and benefits
• making ZEVs an affordable and attractive option for drivers
• ensuring convenient charging and fueling infrastructure for greatly expanded use of

ZEVs
• maximizing economic opportunities from ZEV technologies
• bolstering ZEV market growth outside of California
• leading by example integrating ZEVs into state government

The Department is pleased to be contributing to the success of these initiatives to advance ZEVs 
in California. 

Tab 27
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Interagency and department efforts. The Department is an active member of the Interagency 
ZEV Working Group convened by the Governor’s Office of Business and Economic 
Development (GO-Biz).  The ZEV Working Group produced the Governor’s 2016 ZEV Action 
Plan, and the recent 2018 ZEV Action Plan Priorities Update, which aims to meet the targets set 
by EO B-48-18 by expanding private investment in ZEV infrastructure, particularly in low-
income and disadvantaged communities.   
 
The Department works on an ongoing basis with GO-Biz, the Government Operations Agency 
(GovOps), and the Department of General Services (DGS), as well as the California Energy 
Commission (CEC).  The Department is partnering with the CEC’s effort to complete the 
installation of a statewide network of DC fast chargers along key interregional highway 
corridors.  Five of the eleven projects that make up the Department’s “30-in-30” Program to 
install DC fast chargers are in locations along Interstates 5, 101, and 99.  DC fast charger 
installations along these routes will help to complete the West Coast Electric Highway, an 
interregional network of charging stations along routes connecting the Western States from 
Southern California to British Columbia. 
 
The Department has embarked on a comprehensive ZEV Program to reduce emissions in the 
Transportation sector to help California achieve its climate mitigation and air quality goals.  In 
doing so, the Department has sought to leverage partnerships with other public entities and the 
private sector to fund ZEV infrastructure, and to move forward strategically to optimize each 
program area.  Table 1 below highlights the Department’s ongoing initiatives. 
 

Table 1.  Caltrans ZEV Program Overview 
Program Area Key Actions 
Fleet: 
Increase ZEVs in the fleet 

• Ongoing development and Implementation of Fleet 
Acquisition Plan.   

• Creating infrastructure plan and implementation for 
prioritized locations. 

• Ongoing development of Fleet ZEV Policy and 
Procedures.   

• Deployed 252 ZEV light-duty fleet vehicles within 
Department 
 

Workplace: 
Increase EV charging 
access for employees 

• Develop Department Policy and Procedures for Workplace 
charging. 

• Installing ZEV charging stations at an average of 5% of 
employee parking spaces across Caltrans offices. 

• Actively pursuing grant opportunities from local Air 
Resource Districts to install Level 2 chargers at worksites.  

• Partnering with Electrify America (VW Settlement) to 
install workplace Level 2 charging stations at 42 Caltrans 
sites across the state for an estimated $500,000 investment, 
with the potential for further investments.  

• Partnered with EVGo to install 155 Level 2 charging ports 
at 17 locations, with 160 more at 18 locations underway, 
for a total investment of over $1 million. 



CHAIR AND COMMISSIONERS Reference No.:  4.16 
CALIFORNIA TRANSPORTATION COMMISSION December 5-6, 2018 

 Page 3 of 6 
 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 

Freight: 
Support commercialization 
of medium- and heavy-
duty technologies 

• Conducting a Statewide Truck Parking Study; 
investigating the capacity to install electric vehicle 
charging for truck parking lots. 

• Partnering on ZEV Freight development with various 
public and private partners including Thor Trucks, 
TransPower, Shorepower Technologies, Bosch, CEC, 
GoBiz, USEPA, South Coast Air Quality Management 
District, Metro (LA), and SANDAG. 
 

Public Charging 
Infrastructure: 
Increase public awareness 
and access to ZEV fueling 

• Implementing 11 projects (the “30-in-30” effort) that will 
install 37 DC Fast Chargers at Rest Stops and Park and 
Rides at Department-owned strategic locations along key 
corridors, by early summer of 2019.   

• Installed three dual port Level 2 chargers and two DC fast 
chargers at a new Park & Ride facility along Interstate 15 
in San Diego Region for public charging. 

• Posting EV Charging Signage on Interstate 15, SR 76, and 
Old Hwy 395, as well as onsite for “30-in-30” efforts. 

 
Partnering & Leading by 
Example:  
Collaborate with others to 
meet State Goals 

• Actively partnering with the CEC to complete the West 
Coast Electric Highway, a multi-state coordinated effort to 
connect Southern California to British Columbia, as part of 
the “30-in-30” Project.   

• Partnering with EV Connect, a contractor of Electrify 
America, the entity implementing the VW Settlement, for 
Level 2 charge stations at selected Caltrans worksites. 

• Partnering with DGS to complete site assessments to 
determine charging capacity at District office and 
maintenance facilities. 

• Coordinating with local and regional governments on ZEV 
signage.   

• Funded 184 ZEV buses (electric and CNG/Hydrogen Fuel 
Cell), 268 electric or hybrid electric vehicles, and 28 
electric vehicle infrastructure projects through LCTOP and 
other state grant programs administered by Caltrans or 
CalSTA. 
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KEY ACTIONS DISCUSSION  
 
Public DC Fast Charging: “30-in-30” Project 
 
The Department has moved forward to install DC fast chargers at 37 Department-owned, 
publicly accessible locations, including at 28 Safety Roadside Rest Areas and two Park and Ride 
locations, per the Governor’s ZEV Action Plan of 2016, and the 2018 ZEV Action Update based 
on EO B-48-18.  
 
The project locations are on key highway corridors consistent with CEC guidance, such as 
Interstates 5 and 80, State Route 99, and U.S. Highways 101 and 395.  Eight (8) of the 11 
projects are Ready to List.  The remaining three projects will be Ready to List on or before 
March 1, 2019.  Allocation of construction funds are expected to begin in January of 2019. 
 
Based on guidance from CEC and GO-Biz, the Department identified state facilities located 
within critical gaps in the charging network along highways where fast charging is not 
currently commercially viable.  These highways include corridors designated by CEC and 
the Federal Highway Administration for zero-emission fueling. 
 
These routes include corridors along the "West Coast Electric Highway," which is part of an 
interstate agreement among California, Oregon, and Washington to create a comprehensive 
fast-charging network on major north-south highways from Canada to the California-
Mexico border. The California portion of the West Coast Electric Designated highways 
include U.S. Highway 101, Interstate 5, and State Route 99. 

 
Challenges to 30-in-30 Project and District Response.  Current Federal laws restrict the 
commercial use of Interstate Highway right-of-way and Safety Roadside Rest Areas (SRRAs).  
The Department hopes to support ZEV Action Plan implementation by securing the ability of 
the State to enter into partnerships with the private sector for development, operations, and 
maintenance of these alternative fuel stations.    
 
SEP-15 is an experimental process for FHWA to identify for trial evaluation new public-
private partnership approaches to project delivery.  The Department has submitted to FHWA a 
SEP-15 Concept Paper, with the intent to submit a SEP-15 Application by the end of 
November, pending FHWA comment.  The goals of the Department’s SEP-15 Application 
include: 
 

• Utilize California State owned properties such as Park and Ride lots, Safety Roadside 
Rest Areas (SRRAs) and other ancillary properties where gaps exist in the statewide ZEV 
charging and fueling network. 

• Allow service fees to be charged to the customer for alternative fuel and electric charging 
on California State owned properties in the highway right-of-way. 

• Support and facilitate public private partnerships for development, operation and 
maintenance of alternative fuel and electric charging infrastructure within the federal aid 
right-of-way. 
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Funding Partnerships.  The 30-in-30 Project received a total of $1.82 million from regional Air 
Districts: 

 
• The Department’s District 5 received two grants totaling $1.27 million from Monterey 

Bay Air Resources District to install solar-powered DC fast chargers at the Camp 
Roberts Safety Roadside Rest Area. 
 

• The Department’s District 6 received a grant from the San Joaquin Valley Air Pollution 
Control District which will reimburse $450,000 of the cost to install DC fast chargers at 
multiple locations in Fresno, Tulare, and Kern Counties. 

 
EV Connect / Electrify America Partnership (VW Settlement Funds) 

 
The Department has actively pursued partnerships with public and private entities to fund, install 
and operate ZEV infrastructure. One key partnership is the recently-signed agreement between 
the Department and EV Connect. EV Connect is a contractor for Electrify America (EA), a 
wholly-owned subsidiary of Volkswagen (VW), created as part of the VW Settlement. 
 
Under the agreement with the Department, EV Connect will make investments in electric vehicle 
charging infrastructure at selected Department worksites, installing up to six Level 2 dual port 
charging units at each location. EV Connect will provide the following at no cost to the 
Department: 
 

1. Level 2 charge stations fit for use by all battery electric and plug-in hybrid vehicles at 
selected Caltrans worksites; 

2. Installation of charge stations per Caltrans specifications by June 30, 2019 following 
agreement on specific site installation requirements; 

3. Usage data—all of which is accessible to Caltrans but owned by EA; and, 
4. Ongoing warranty support, maintenance, and repair through December 31, 2026. 

 
The Department will take ownership of the infrastructure and be responsible for maintenance, 
repair and data collection after December 31, 2026. 
 
Through the Department’s agreement, EV Connect will install workplace Level 2 charging 
stations at approximately 40 Department sites across the state.  Under the program, each site can 
install up to 6 dual port charging stations.  Assuming each site has the capacity to install the 
maximum of 6 dual chargers, the total financial contribution from Electrify America for 
materials, installation and service for 8 years of operation would be between $4 million - $ 5 
million. 
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Park and Rides 
 
As noted above, Federal restrictions on commercial activity at many park and ride locations 
limit the ability to work with private businesses to establish public charging at Department park 
and rides.  The Department is taking two actions to enable public fee-based charging to be 
installed at park and ride locations: 

• As described above, submittal of a SEP-15 Concept Paper to the Federal 
Highway Administration prior to submitting an application for permission to 
pilot public-private partnership approaches to project delivery at Safety Roadside 
Rest Areas and Park and Rides.  If a subsequent application is approved, this 
could enable private entities to enter into agreements with the Department to 
operate fee-based public ZEV charging on Caltrans right of way.  

• Analysis of the Caltrans property inventory to identify right of way that is not 
federally-restricted, which will then be considered for possible public charging 
investment. 
 

The Department’s District 11 (San Diego) has already been able to successfully implement ZEV 
charging projects at Park and Ride facilities, several done in partnership with the local utility, 
San Diego Gas & Electric (SDG&E).  

As part of the State Route 76 widening and realignment project, three dual port Level 2 chargers 
and two DC Fast Chargers were installed at the new Park & Ride Facility.  The infrastructure 
required for the installation of EV charging stations was incorporated into the design plans for 
the Park & Ride facility by Caltrans staff.   

Through a partnership with SDG&E, the installation of 20 Level 2 charging stations and 2 DC 
Fast Chargers at each of four different Park & Ride sites is scheduled to be completed in January 
2019.  SDG&E budgeted $4.0 million dollars for the installation of electric vehicle charging 
infrastructure at four Park & Ride facilities in San Diego County as part of the Electrify Local 
Highways Project, which fulfills part of SDG&E’s requirement to support widespread 
transportation electrification as established by Senate Bill 350, the Clean Energy and Pollution 
Reduction Act.  

Although many Park & Rides are in urban areas where there may be substantial existing private 
investment, each of these District 11 Park & Ride charging facilities are in areas where current 
electric vehicle charging infrastructure is lacking.  The chargers will fill gaps that exist in the 
current system, without competing with private vendors. 

 
Attachments  
Attachment 1: Map of Caltrans 30 in 30 Proposed Sites 
Attachment 2: Map of California Electric Vehicle DC Fast Charging Stations 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

Since the period reported at the last California Transportation Commission (Commission) 
meeting, the California Department of Transportation (Department) allocated or sub-allocated: 

• $66,145,000 for construction and $13,475,000 for construction engineering for 18
emergency construction projects, pursuant to the authority granted under Resolution
G-11-16 (2.5f.(1)).

• $8,470,000 for construction and $2,924,000 for construction engineering for four safety
projects, pursuant to the authority granted under Resolution G-03-10 (2.5f.(3)).

• $4,510,000 for five State Highway Operation and Protection Program (SHOPP) Minor A
projects, pursuant to the authority granted under Resolution G-05-16 (2.5f.(4)).

As of  October 16, 2018, the Department has allocated or sub-allocated the following for 
construction in the Fiscal Year 2018-19: 

• $159,395,0000 for 40 emergency construction projects.
• $161,944,000 for 25 safety delegated projects.
• $7,329,000 for eight SHOPP Minor A projects.

BACKGROUND: 

The Commission, by Resolution G-11, as amended by Resolution G-11-16, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.5f. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen 
Division of Budgets 

Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
EMERGENCY G-11-16, SHOPP G-03-10 SAFETY, AND MINOR G-05-16 
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CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.:  2.5f. 
December 5-6, 2018 
Page 2 of 2 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

This authority is operative whenever such an event: 
 
1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  
Resolution G-11 also requires the Department to notify the Commission, at their next meeting, 
whenever such an emergency allocation has been made. 

 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds 
under Resolution G-11, as amended by Resolution G-11-16.  This authority allows the 
Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 

 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution 
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety projects.  
This authority allows the Department to begin work without waiting for the next Commission 
meeting to receive an allocation. 

 
Resolution G-05-16 authorizes the Department to sub-allocate funds for Minor projects.  At the 
June 2018 meeting, the funding and project listing for the FY 2018-19 Lump Sum Minor 
Construction Program was approved by the Commission under Resolution FM-17-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  
The Commission, subject to monthly reporting and briefings, has delegated to the Department 
the authority to allocate funds for safety projects and emergency projects.  The Department uses 
prudent business practices to manage the combination of individual project cost increases and 
savings to meet Commission policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for 
the next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 



Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

Project No.
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

December 5-6, 2018

Near Piercy, from 0.9 mile north of Route 101/271 Separation
(Piercy) to 1.3 miles south of South Fork Eel River Bridge.
Remove slide debris and stabilize slope.  This supplemental is due
to the slopes not being able to stabilize as debris removal
continues.  The removal and disposal of debris has also increased
the cost anticipated in the initial Director's Order.

Initial G-11 Allocation  12/19/16: $1,650,000
Supplemental G-11 Allocation  08/23/17: $7,550,000
Supplemental G-11 Allocation  10/04/18: $11,350,000
Revised Allocation: $20,550,000

$5,050,000

Mendocino
01-Men-101

R104.7/R105.3

01-4657
SHOPP/16-17

CON ENG
$500,000
CONST

$10,850,000
0117000043

4
0G650

Emergency

001-0042 SHA $500,000
20.10.201.130

2018-19
302-0042 SHA $4,550,000
20.20.201.130

1

Near Redding, in Shasta County from Fawndale Road to Siskiyou
county line and in Siskiyou County from Shasta county line to
Railroad Park Road (PM 0.0/R9.0); also on Route 89 from East
Minnesota Avenue to Route 5 (R24.5/34.6).  Beginning on 
September 5, 2018 the Delta Fire closed Route 5 near Redding for
several days.  The fire burned over 63,000 acres damaging
culverts, fencing, TMS elements, roadway pavement, guardrail,
concrete barriers and signs.  This project will repair guardrail,
fencing, slopes, drainage systems, roadside elements, roadway
pavement, concrete barriers, and TMS elements.

Initial G-11 Allocation  09/18/18: $11,800,000
(Additional $200,000 was allocated for right of way purposes.)

$11,800,000

Shasta
02-Sha-5

R25.8/67.0

02-3741
SHOPP/18-19

CON ENG
$1,800,000

CONST
$10,000,000
0219000025

4
4H920

Emergency

001-0042 SHA $1,800,000
20.10.201.130

2018-19
302-0042 SHA $10,000,000
20.20.201.130

2

In and near Tahoe City, from 0.2 mile north of Pole Creek Road to
El Dorado county line; also in El Dorado County, from Placer
County line to Pine Street (PM 0.0/27.4).  On July 23, 2018 heavy
rains from a summer storm damaged slopes and drainage systems
at various locations along Route 89 in Placer and El Dorado
Counties.  This project will repair overside drains, curb dike, eroded
slopes, and failed culverts.

Initial G-11 Allocation  09/26/18: $1,800,000
(Additional $20,000 was allocated for right of way purposes.)

$1,800,000

Placer
03-Pla-89
1.8/16.3

03-5289
SHOPP/18-19

CON ENG
$400,000
CONST

$1,400,000
0319000035

4
4H710

Emergency

001-0042 SHA $400,000
20.10.201.130

2018-19
302-0042 SHA $1,400,000
20.20.201.130

3

In the city of Sacramento, from Pocket Road to Richards
Boulevard; also on Route 50 from Route 5 to Manlove Pedestrian
Overcrossing (PM L0.5/R5.8).  On August 30, 2018 the Department
was notified of a pothole that developed on Route 5 damaging
numerous vehicles.  After field investigation it was determined that
the pothole was a concrete material failure. Subsequent
investigations have identified other concrete slabs in critical
condition on Route 5 and Route 50 that need immediate repair.
This project will remove and replace approximately 300 failed
slabs, provide traffic control, and install striping.

Initial G-11 Allocation  09/12/18: $6,500,000

$6,500,000

Sacramento
03-Sac-5
15.9/24.7

03-5872
SHOPP/18-19

CON ENG
$1,500,000

CONST
$5,000,000

0319000031
4

4H700

Emergency

001-0042 SHA $1,500,000
20.10.201.130

2018-19
302-0042 SHA $5,000,000
20.20.201.130

4

Page 1
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CTC Financial Vote List
2.5    Highway Financial Matters

Project No.
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

December 5-6, 2018

Near Rio Vista, at the Sacramento River (Rio Vista) Bridge No. 23
-0024.  Repair electrical, mechanical, and structural damaged
components of bridge.  This supplemental is needed to complete 
the work to repair and update the mechanical, electrical, and
structural components.  The additional funds are required due to
the obsolete electrical and mechanical components designed in the
1950's that are now non-serviceable and cannot be interfaced with
modern components.

Initial G-11 Allocation  08/21/18: $3,800,000
Supplemental G-11 Allocation  09/26/18: $8,000,000
Revised Allocation: $11,800,000

$8,000,000

Sacramento
03-Sac-12

0.0/0.4

03-5962
SHOPP/18-19

CON ENG
$1,000,000

CONST
$7,000,000

0319000026
4

4H690

Emergency

001-0042 SHA $1,000,000
20.10.201.130

2018-19
302-0042 SHA $7,000,000
20.20.201.130

5

Near Davis, at Yolo Causeway West Bridge No. 22-0044.  Replace
approach slabs and repair drainage system.  This supplemental is
necessary to complete the construction of approach slabs,  bridge
barrier, and closeout the project.  Additional work not originally
estimated include the constructing of bridge railing, additional joint
seals, and removing electrical conduit.

Initial G-11 Allocation  06/26/17: $2,400,000
Supplemental G-11 Allocation  09/28/18: $270,000
Revised Allocation: $2,670,000

$270,000

Yolo
03-Yol-80

5.8

03-8921
SHOPP/16-17

CON ENG
$70,000
CONST

$200,000
0317000336

4
3H380

Emergency

001-0042 SHA $70,000
20.10.201.130

2018-19
302-0042 SHA $200,000
20.20.201.130

6

Near Camptonville, at 0.1 mile north of Sleighville Circle (right).  On
August 23, 2018 the Department was notified of slope failure near
a culvert outlet.  Subsequent investigation determined the slope
failure was caused by a deteriorated 90" structural steel pipe 
culvert (SSPP).  This project will provide water diversion, grout the
voids around the 90" SSPP and headwall, construct a reinforced
concrete invert lining, and repair slope.

Initial G-11 Allocation  09/28/18: $700,000
(Additional $20,000 was allocated for right of way purposes.)

$700,000

Yuba
03-Yub-49

7.4

03-9684
SHOPP/18-19

CON ENG
$200,000
CONST

$500,000
0319000037

4
4H730

Emergency

001-0042 SHA $200,000
20.10.201.130

2018-19
302-0042 SHA $500,000
20.20.201.130

7

Near Los Gatos, at Blossom Hill Road Overcrossing Bridge No. 37
-0148.  On October 4, 2018 an over height semi-truck traveling
southbound struck several girders.  The impact caused surface
damage on four reinforced concrete girders and a fifth girder had
steel reinforcement severed.  This project will repair the exposed
reinforcing bars and patch spalls at the surface damaged girders.
The responsible party has been identified and abatement will be
pursued.

Initial G-11 Allocation  10/24/18: $2,100,000
(Additional $150,000 was allocated for right of way purposes.)

$2,100,000

Santa Clara
04-SCl-17

7.7

04-2029D
SHOPP/18-19

CON ENG
$600,000
CONST

$1,500,000
0419000134

4
3Q040

Emergency

001-0042 SHA $600,000
20.10.201.130

2018-19
302-0042 SHA $1,500,000
20.20.201.130

8
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Project No.
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase
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Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

December 5-6, 2018

Near Saratoga, at 1.6 miles south of Route 9.  Repair sinkhole and
repair culvert.  This supplemental is necessary to complete the
installation of the failed culvert. Initially a 72" pipe was ordered to
replace the failed 72" culvert, after site investigations with
permitting agencies and the contractor it was determined the
permitted disturbance area is not of adequate size needed to jack a
72" pipe.  Because of the limited work area a smaller pipe must be
used and the previously special ordered 72" pipe become property
of the State.  Due to the remote location and constraint work area
slower than anticipated production has increased the cost of the
project.

Initial G-11 Allocation  04/20/17: $1,755,000
Supplemental G-11 Allocation  10/04/18: $1,170,000
Revised Allocation: $2,925,000

$1,170,000

Santa Clara
04-SCl-35

12.4

04-1460L
SHOPP/16-17

CON ENG
$120,000
CONST

$1,050,000
0417000366

4
4K930

Emergency

001-0042 SHA $120,000
20.10.201.130

2018-19
302-0042 SHA $1,050,000
20.20.201.130

9

Near Jenner, at 1.1 miles east of Route 1.  Recent field visit
discovered a washed out embankment that caused a box culvert
wingwall to collapse.  The site condition suggests that the last
winter storms were the cause of this failure.  This project will
construct a sheet pile retaining wall and place RSP in the
embankment.  This will serve as a temporary repair until a
programmed project to reconstruct the wingwall can be delivered.

Initial G-11 Allocation  10/02/18: $850,000
(Additional $10,000 was allocated for right of way purposes.)

$850,000

Sonoma
04-Son-116

1.1

04-2026A
SHOPP/18-19

CON ENG
$250,000
CONST

$600,000
0419000051

4
2Q810

Emergency

001-0042 SHA $250,000
20.10.201.130

2018-19
302-0042 SHA $600,000
20.20.201.130

10

Near Kings Canyon National Park, from 19.6 miles east of Route
198 to 20.9 miles east of Hume Lake Road.  Due to repeated
monsoonal thunder storm events that occurred in July and August,
the Kings River experienced high velocity water flows, which
through recent discovery, caused cemented rock bank damage and
slope failures. This project will import fill to stabilize the slope, place
RSP with concrete slurry, and repair the roadway.

Initial G-11 Allocation  09/13/18: $2,295,000

$2,295,000

Fresno
06-Fre-180
130.1/137.7

06-6974
SHOPP/18-19

CON ENG
$595,000
CONST

$1,700,000
0619000032

4
0Y590

Emergency

001-0042 SHA $595,000
20.10.201.130

2018-19
302-0042 SHA $1,700,000
20.20.201.130

11

Near Camp Nelson, from 7.3 miles east of Balch Park Drive to 2.5
miles west of Pierpoint Drive.  On October 23, 2018 a severe 
thunderstorm brought rain to fire scar burn area causing multiple
slides.  The debris resulted in damaged slopes, drainage systems,
and roadway.  This project will remove the debris, regrade slopes,
place erosion control, and repair the roadway and drainage 
systems.

Initial G-11 Allocation  10/22/18: $850,000

$850,000

Tulare
06-Tul-190
R40.0/44.0

06-6979
SHOPP/18-19

CON ENG
$250,000
CONST

$600,000
0619000050

4
0Y630

Emergency

001-0042 SHA $250,000
20.10.201.130

2018-19
302-0042 SHA $600,000
20.20.201.130

12
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Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

Project No.
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

December 5-6, 2018

Near Azusa, at East Fork Road.  The Fork Fire began on
September 9, 2018 in the Angeles National Forest near Azusa. The
fire has burned the existing wood posts, signs, damaged the
guardrail and support slopes, and fire debris is collecting in the
drainage systems.  This project will clean fire debris, repair
drainage systems, guardrail, signs, and slopes.  The terminal
systems for guardrail will use steel posts.

Initial G-11 Allocation  10/04/18: $915,000
(Additional $25,000 was allocated for right of way purposes.)

$915,000

Los Angeles
07-LA-39
25.0/25.9

07-5467
SHOPP/18-19

CON ENG
$240,000
CONST

$675,000
0719000060

4
1XJ40

Emergency

001-0042 SHA $240,000
20.10.201.130

2018-19
302-0042 SHA $675,000
20.20.201.130

13

In South El Monte, at Peck Road Undercrossing Bridge No. 53
-1766.  On September 2, 2018 a traffic collision involving a semi-
truck and another vehicle damaged the bridge barrier.   This project
will provide traffic control, place temporary barrier, and remove and
replace the damaged concrete barrier.  Abatement will be sought
from the responsible party.

Initial G-11 Allocation  10/04/18: $580,000

$580,000

Los Angeles
07-LA-60

11.0

07-5468
SHOPP/18-19

CON ENG
$160,000
CONST

$420,000
0719000057

4
1XJ50

Emergency

001-0042 SHA $160,000
20.10.201.130

2018-19
302-0042 SHA $420,000
20.20.201.130

14

Near Oxnard, from 2.1 miles north of Deer Creek Road to 5.0 miles
south of Las Posas Road.  On October 6, 2018, high surf
conditions resulted in erosion of the slope that caused a portion of
the shoulder to fail.  The on-going wave erosion collapsed a large
segment of the shore front and exposing a 2" water line.  This 
project will repair the damaged slope and shoulder, place RSP, and
repair any damaged utilities.

Initial G-11 Allocation  10/24/18: $7,490,000
(Additional $50,000 was allocated for right of way purposes.) 

$7,490,000

Ventura
07-Ven-1
4.7/5.3

07-5470
SHOPP/18-19

CON ENG
$2,140,000

CONST
$5,350,000

0719000092
4

1XJ70

Emergency

001-0042 SHA $2,140,000
20.10.201.130

2018-19
302-0042 SHA $5,350,000
20.20.201.130

15

In Hemet, at Warren Road.  On August 23, 2018 the Department
was notified of roadway settlement and investigation found the
settlement occurred due to the deterioration of an 18' and 36"
corrugated steel pipe culverts.  This project will remove and replace
the failed culverts.

Initial G-11 Allocation  09/12/18: $750,000
(Additional $10,000 was allocated for right of way purposes.)

$750,000

Riverside
08-Riv-74

36.9

08-3012V
SHOPP/18-19

CON ENG
$150,000
CONST

$600,000
0819000011

4
1K290

Emergency

001-0042 SHA $150,000
20.10.201.130

2018-19
302-0042 SHA $600,000
20.20.201.130

16

Near Hemet, from Blackburn Road to Thomas Mountain Road; also
on Route 243 from Route 74 to Marian View Drive (PM 0.0/3.5).
On July 25, 2018 fires were started by a suspected arsonist near
Mountain Center. On July 26th, Governor Jerry Brown issued an
emergency proclamation for the now designated Cranston Fire.
The fire burned over 13,000 acres damaging guardrail, slopes,
drainage systems, and roadway pavement. This project will repair
drainage systems and pavement, repair slopes and place erosion
control measures, remove debris, and  provide environmental
monitoring.

Initial G-11 Allocation  09/11/18: $26,500,000
(Additional $1,500,000 was allocated for right of way purposes.)

$26,500,000

Riverside
08-Riv-74
48.1/64.3

08-3012W
SHOPP/18-19

CON ENG
$3,000,000

CONST
$23,500,000
0819000012

4
1K300

Emergency

001-0042 SHA $3,000,000
20.10.201.130

2018-19
302-0042 SHA $23,500,000
20.20.201.130

17
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Project No.
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

December 5-6, 2018

In Atwater, at Applegate Road Overcrossing Bridge No. 39-0127.
On October 11, 2018 a semi-truck carrying an over height crawler
type excavator struck Girders 1, 2, 3, and 5 in the Span 3.  The
impact damaged the reinforced concrete girders requiring the 
bridge to be closed to traffic until repairs are completed. This
project will provide temporary supports and reconstruct Girder 3,
patch spalls at Girder 1, 2, and 5, and installation of debris
containment system for concrete removal.  The responsible party
has been identified and abatement will be pursued.

Initial G-11 Allocation  10/22/18: $2,000,000

$2,000,000

Merced
10-Mer-99

22.7

10-3431
SHOPP/18-19

CON ENG
$500,000
CONST

$1,500,000
1019000027

4
1K450

Emergency

001-0042 SHA $500,000
20.10.201.130

2018-19
302-0042 SHA $1,500,000
20.20.201.130

18
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2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

Near Prather, from 0.2 mile east of Shepherd Avenue to
Lookwood Lane; also from 1.6 miles east of Aubrrey
Road to Tollhouse Road (L27.4/36.2).
Outcome/Output: Improve safety by constructing
centerline rumble strip.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 26, Actual: 26  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $220,000 $52,933
PS&E $635,000 $236,866
R/W Sup $1,000 $0

(CEQA - CE, 12/21/2017; Re-validation 8/2/2018)
(NEPA - CE, 12/21/2017; Re-validation 8/2/2018)

Allocation Date: 10/15/18

001-0042 SHA $8,000
001-0890 FTF $396,000
20.10.201.010 $404,000

2018-19
302-0042 SHA $18,000
302-0890 FTF $865,000
20.20.201.010 $883,000

06-6866
SHOPP/18-19

CON ENG
$404,000
CONST

$742,000
0616000136

4
0V320

$1,287,000

Fresno
06-Fre-168
11.7/R30.0

1

In Murrieta, from 0.2 mile north of Clinton Keith Road
Overcrossing to 0.5 mile south of Scott Road
Overcrossing.   Outcome/Output: Install a Midwest
Guardrail System as an outer separation barrier
between Northbound Route 215 and Antelope Road,
the adjacent frontage road.  This safety project will
reduce the number and severity of collisions.

Performance Measure:
Planned: 23, Actual: 23  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $600,000 $545,200
PS&E $732,000 $369,034
R/W Sup $10,000 $3,274

(CEQA - CE, 12/4/2017; Re-validation 7/17/2018)
(NEPA - CE, 12/4/2017; Re-validation 7/17/2018)

Allocation Date: 10/16/18

001-0042 SHA $65,000
001-0890 FTF $705,000
20.10.201.010 $770,000

2018-19
302-0042 SHA $241,000
302-0890 FTF $2,616,000
20.20.201.010 $2,857,000

08-3005N
SHOPP/18-19

CON ENG
$770,000
CONST

$2,990,000
0816000094

4
1G870

$3,627,000

Riverside
08-Riv-215

R12.7/R15.0

2
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2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In and near Barstow, from 0.1 mile north of Boone
Road to 0.7 mile south of Rimrock Road.
Outcome/Output: Construct ground-in shoulder and
centerline rumble strips.  This safety project will reduce
the number and severity of collisions.

Performance Measure:
Planned: 65, Actual: 65  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $600,000 $208,576
PS&E $720,000 $164,093
R/W Sup $60,000 $8,317

(CEQA - CE, 12/20/2017; Re-validation 7/30/2018)
(NEPA - CE, 12/20/2017; Re-validation 7/30/2018)

Allocation Date: 09/27/18

001-0042 SHA $11,000
001-0890 FTF $539,000
20.10.201.010 $550,000

2018-19
302-0042 SHA $25,000
302-0890 FTF $1,233,000
20.20.201.010 $1,258,000

08-3006K
SHOPP/19-20

CON ENG
$550,000
CONST

$1,953,000
0815000051

4
1F770

$1,808,000

San Bernardino
08-SBd-247

20.3/76.8

3

In Irvine and Costa Mesa, from Jamboree Road to
Route 73.    Outcome/Output: Replace existing
temporary railing with permanent concrete barrier.  This
safety project will reduce the number and severity of
collisions.

Performance Measure:
Planned: 8, Actual: 8  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $359,000 $355,625
PS&E $1,500,000 $838,349
R/W Sup $0 $0

(CEQA - CE, 8/28/2017; Re-validation 5/23/2018)
(NEPA - CE, 8/28/2017; Re-validation 5/23/2018)

Allocation Date: 10/16/18 

001-0042 SHA $24,000
001-0890 FTF $1,176,000
20.10.201.010 $1,200,000

2018-19
302-0042 SHA $69,000
302-0890 FTF $3,403,000
20.20.201.010 $3,472,000

12-4995A
SHOPP/18-19

CON ENG
$1,200,000

CONST
$3,170,000

1215000053
4

0P220

$4,672,000

Orange
12-Ora-405

6.9/10.3

4
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2.5    Highway Financial Matters

December 5-6, 2018

#

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-16 Delegated Allocations

Dist County Route Postmile Location/Description EA1
Program

Code
Original

Est. Allocations

Back to

484651 06 Ker 43 5.8/6.2 Construct a roundabout. 201.310 $1,250,000 $1,250,000

4T9802 07 LA 5 32.5 Installation of traffic signal with
bicycle detection and safety lighting.

201.310 $600,000 $586,000

4U0603 07 LA 5 33.2/39.1 Installation of trees and ground
cover planting with minor irrigation
modification.

201.210 $980,000 $997,000

4T9504 07 LA 405 35.3/37.5 Replace existing maintenance
gates.

201.015 $975,000 $956,000

4T8605 07 Ven 118 12.6/13.7 Installation of traffic signal with
lighting, signs and striping.

201.310 $950,000 $721,000

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California's economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 3.2a. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming

Subject:  STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS 

SUMMARY: 

The California Department of Transportation is presenting this informational item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Years  
2017-18 and 2018-19. 

In 2017-18, the Commission voted 399 State-Administered STIP, SHOPP, and Proposition 1B projects 
on the State Highway System.  As of September 12, 2018, 323 projects totaling $1.84 billion have been 
awarded.  Funds for one project have lapsed. 

In 2018-19, the Commission voted 118 State-Administered STIP, SHOPP, and Proposition 1B projects 
on the State Highway System.  As of October 15, 2018, 25 projects totaling $102.6 million have been 
awarded. 

BACKGROUND: 

In accordance with the STIP Guidelines, and Interim SHOPP Guidelines, projects are required to be 
ready to proceed to construction within six months of allocation. 
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   CHAIR AND COMMISSIONERS Reference No.:  3.2a. 
   CALIFORNIA TRANSPORTATION COMMISSION December 5-6, 2018 
 Page 2 of 2 

 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

FY 2017-18 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

CON SUP 

Voted 
Projects 
$ X 1000 
CONST 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No.  
Projects 
Awarded 

within 
6 months 

August 2017 116 $170,800 $928,504 115 0 $865,321   1   95 
October 2017   34 $28,744 $147,145   32 1 $118,932   1   28 

December 2017   36 $19,279 $156,677   35 0 $107,879   1   35 

January 2018   35 $41,419 $178,910   34 0 $185,613   1   34 

March 2018   41 $25,921 $159,071   38 0 $194,085   3   38 

May 2018   60 $87,865 $549,407   38 0 $283,595 22      38 

June 2018   77 $89,433 $608,738   31 0 $93,864 46    31 

TOTAL 399 $463,461 $2,728,452 323 1 $1,849,289 75   299 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  FY 2017-18 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
FY 2018-19 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

CON SUP 

Voted 
Projects 
$ X 1000 
CONST 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No.  
Projects 
Awarded 

within 
6 months 

August 2018 118 $228,071 $1,389,697   25 0 $102,606 93   25 
TOTAL 118 $228,071 $1,389,697   25 0 $102,606 93    25 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  FY 2018-19 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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Voted Not Awarded Project Status Reference No.:  3.2a. 
December 5-6, 2018 

Attachment
Page 1 of 2

Work DescriptionDist-PPNO EA Allocation Amt.
Allocation

Date

FY 2016-17 Project Award Status
Award

Deadline Project Status

In San Rafael, at the Route 101/580 interchange. Repair
sinking pavement and drainage systems.

2J480 6/28/1704-1487B 9/30/18 $3,173,000 Project was awarded on 9/17/18.  

Dist-PPNO EA Allocation Amt.
Allocation

Date

FY 2017-18 Project Award Status
Award

Deadline Project StatusWork Description

In Sebastopol, from Keating Avenue to Willow Street in
southbound direction (Main Street); also from McKinley
Street to Joe Rodora Trail in northbound direction
(Petaluma Avenue). Upgrade curb ramps, driveways and
sidewalks.

1G840 $4,091,0008/16/1704-0730E 10/31/19 Project was advertised on 10/9/17. Bids were
opened on 11/15/17.  The Department delayed 
the award to address concerns from the City of 
Sebastopol and other stakeholders.  A 20-month 
time extension was approved at the March 2018 
CTC Meeting.

In Alameda, Contra Costa, and Solano Counties, on
Routes 80, 580 and 980 at various locations.  Install
traffic operations systems (TOS).

15500 10/18/1704-0064A 6/30/19 $40,973,000 Project was advertised on 3/12/18.  Bids were
opened on 5/10/18.  A 14-month time 
extension was approved at the May 2018 CTC 
Meeting.

In and near San Diego, at the Route 11/125/905
Separation. Construct southbound freeway to freeway
connectors from Route 125 to eastbound Route 905 and
Route 11.

28882 12/6/1711-1035 8/31/19 $49,747,000 Project was scheduled to be advertised on
1/22/18.  However, the Department has 
determined that it will delay the advertisement 
of this project to update federal funding.  A 
14-month time extension was approved at the
May 2018 CTC Meeting.

Near Bridgeport, from 0.3 mile south of Route 108 to 
2 miles north of Route 108.  Widen shoulders and install 
rumble strips.

35780 01/31/1809-0615 7/31/19 $7,822,000 Project was advertised on 3/19/18.  Bids were 
opened on 4/25/18.  All bids were rejected on 
5/16/18.  The Department will update and re-
package in September 2018 and re-advertise 
in November 2018.  A 12-month time 
extension was approved at the June 2018 CTC 
Meeting.

 1

 2

 5

 4

 3
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Voted Not Awarded Project Status Reference No.:  3.2a. 
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Attachment
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Dist-PPNO EA Allocation Amt.
Allocation

Date

FY 2017-18 Project Award Status
Award

Deadline Project StatusWork DescriptionNo.

In San Leandro at the southbound off-ramp to
southbound Route 238.  Improve safety visibility by
installing lighting and improving signs.

1J010 2/16/1804-0488J 8/31/18 $1,237,000 Project was advertised on 4/23/18.  Bids were
opened on 5/17/18.  The construction contract 
was canceled on 8/15/18 after all bids were 
considered non-responsive.  Project will be re-
advertised in November 2018.  Bids will be opened 
in December 2018.  An 8-month time extension 
was approved at the October 2018 CTC Meeting.

In Burbank, from Verdugo Avenue to Magnolia
Boulevard. Rehabilitate pavement.

30130 3/21/1807-4702 9/30/18 $16,739,000 Project was originally scheduled to be advertised
on 5/7/18.  Due to a change to the original traffic 
control plans on two adjacent construction 
projects, the advertisement and bid opening have 
been postponed until May 2019.  A 12-month 
time extension was approved at the October 
2018 CTC Meeting.

Near Fairfield, at Dan Wilson Creek Bridge No. 23-0006.
Rehabilitate bridge.

3G690 3/21/1804-8315N 9/30/18 $3,804,000 Revised construction staging has delayed the
advertisement from 5/14/18 to 12/17/18.  Bid 
opening has been delayed from 6/10/18 to 
1/30/19.  A 6-month time extension was 
approved at the October 2018 CTC Meeting.

Near the community of Mariposa, from Mt. Bullion Cutoff
Road to Madera County line at various locations; also, in
Tuolumne County near Sonora on Route 49 from PM 0.5
to R27.5 at various locations. Install centerline, shoulder,
and edgeline rumble strips.

1E570 3/26/1810-3201 9/30/18 $1,441,000 Project was advertised on 4/30/18.  Bids were
opened on 6/6/18.  All bids were rejected on
7/3/18 to avoid overlapping work with an adjacent 
project.  The project was re-advertised on 
7/23/18.  Bids were opened on 8/14/18.  A 4-
month time extension was approved at the 
October 2018 CTC Meeting.

In Tuolumne, Stanislaus, and Mariposa counties, on
Routes 120 and 108 at various locations. Install
centerline, shoulder, and edge-line rumble strips.

1C460 3/26/1810-3202 9/30/18 $1,817,000 Project was advertised on 6/4/18.  Bids were
opened on 7/3/18.  The Department is currently 
working with the fourth bidder.  A 12-month time 
extension was approved at the October 2018 CTC 
Meeting.

 6

 7

8
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

. 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 3.2b. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE STIP PROJECTS, PER STIP GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year 
(FY) 2017-18 and 2018-19 

In FY 2017-18, the Commission allocated $12,678,000 to construct 14 locally-administered STIP 
projects.  As of October 30, 2018, 10 projects totaling $8,881,000 have been awarded.  Three 
projects have approved time extensions.  

In FY 2018-19, the Commission allocated $12,942,000 to construct five locally-administered 
STIP projects.  As of October 30, 2018, no projects have been awarded. 

BACKGROUND: 

Current STIP Guidelines require projects to be ready to proceed to construction within six months 
of allocation.  The policy also requires the Department to report to the Commission on those 
projects that have not been awarded within four months of allocation. 
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FY 2017-18 Allocations  

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
6 months 

August 2017 0 $0 

 

0 0 0 0 
October 2017 1 $1,846 1 0 0 1 

 

 

December 2017 0 $0 0 0 0 0 
January 2018 2 $1,356 2 0 0 2 
March 2018 5 $4,195 4 0 1 4 
May 2018 4 $4,495 2 0 2 2 
June 2018 2 $786 1 0 1 1 

TOTAL 14 $12,678 10 0 4 10 

 
 

FY 2018-19 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
6 months 

August 2018 3 $10,175 

 

0 0 3 0 
October 2018 2 $2,767 0 0 2 0 

TOTAL 5 $12,942 0 0 5 0 

 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional 
Rideshare Program allocations, as no contract is awarded for these programs. 
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO Allocation Date 
Award 

Deadline 
Allocation 
Amount    

Project 
Status 

City of Alturas Pedestrian Improvements along 
Alturas Central Business District 

  02-2534 22-Mar-18          30-Sep-18 $942,000     (1)  The project will be awarded by 
the extended deadline. 

City of Santa Cruz Monterey Bay Sanctuary Scenic Trail 
Network Segment 7  

  05-2551 17-May-18         30-Nov-18   $1,805,000     (1)  The project will be awarded by 
the extended deadline 

City of Watsonville Green Valley Road Pavement 
Preservation (Struve Slough-Freedom 
Boulevard) 

  05-2733 17-May-18         30-Nov-18      $795,000     (1)  The project will be awarded by 
the extended deadline 

Town of Fairfax Parkade Area Circulation 
Improvement Project 

04-2128E 28-Jun-18         31-Dec-18 $255,000   The project will be awarded by 
the deadline. 

Lassen County Skyline Road Extension (Phase 2 02-2121A 16-Aug-18          28-Feb-18 $6,800,000   The project will be awarded by 
the deadline. 

Santa Cruz County 
Regional Transportation 
Commission 

Cruz511 Traveler Information 
Program 

  05-2826 16-Aug-18          28-Feb-18 $181,000   The project will be awarded by 
the deadline. 

City of Tracy MacArthur Drive Widening and 
Reconstruction 

  10-6629 16-Aug-18            8-Feb-18 $3,194,000   The project will be awarded by 
the deadline. 

Grand Total          $13,791,000               

(1) This extended deadline was approved in October 2018 (Waiver 18-47) 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

  M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 3.2c. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE ACTIVE TRANSPORTATION PROGRAM PROJECTS, PER 
ATP GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 
received a construction allocation in Fiscal Years 2016-17, 2017-18 and 2018-19. 

In 2016-17, the Commission allocated $153,030,000 to construct 113 ATP projects.  As of  
October 30, 2018, 110 projects totaling $147,061,000 have been awarded.  One project has an 
approved time extension.  Two projects have lapsed. 

In 2017-18, the Commission allocated $106,831,000 to construct 86 ATP projects.  As of  
October 30, 2018, 38 projects totaling $27,274,000 have been awarded.  Seven projects have 
approved time extensions.  Eight projects have concurrent time extension requests on the 
December 2018 Commission meeting agenda. 

In 2018-19, the Commission allocated $3,630,000 to construct 10 ATP projects.  As of 
October 30, 2018, no project has been awarded.   

BACKGROUND: 

Current ATP Guidelines require projects to be ready to proceed to construction within six months 
of allocation.  The policy also requires the Department to report to the Commission on those 
projects that have not been awarded within four months of allocation.

Tab 31



CHAIR AND COMMISSIONERS Reference No.:  3.2c. 
CALIFORNIA TRANSPORTATION COMMISSION December 5-6, 2018 
 Page 2 of 5 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

2016-17 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
6 months 

August 2016 11 $6,233 11 0 0 9 

October 2016 9 $10,958 9 0 0 6 

December 2016 16 $27,711 15 1 0 9 

January 2017 15 $25,061 15 0 0 8 

March 2017 15 $18,038 15 0 0 10 

May 2017 21 $31,338 20 1 0 12 

June 2017 26 $33,691 25 0 1 20 

Total 113 $153,030 110 2 1 74 
 

2017-18 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
6 months 

August 2017 3 $3,154 3 0 0 2 

October 2017 5 $6,072 5 0 0 5 

December 2017 6 $9,880 4 0 2 3 

January 2018 7 $5,036 7 0 0 6 

March 2018 10 $25,156 8 0 2 8 

May 2018 19 $18,920 9 0 10 9 

June 2018 36 $38,613 2 0 34 2 

Total 86 $106,831 38 0 48 35 
 

2018-19 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
6 months 

August 2018 6 $2,405 0 0 6 0 

October 2018 4 $1,225 0 0 4 0 

Total 10 $3,630 0 0 10 0 
 
                 Note: Includes all ATP Infrastructure and Non-Infrastructure projects.  
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ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 
Agency Name Project Title PPNO 

Allocation 
Date 

Award 
Deadline  

Allocation 
Amount  

Project 
Status 

City of Carson City of Carson Active Transportation 
Project 

07-4934 8-Dec-16 31-Dec-17  $1,436,000  Lapsed. 

City of Oakland International Boulevard Pedestrian 
Lighting and Sidewalk Repair Project 

04-2190C 17-May-17 31-May-18  $2,481,000  Lapsed. 

City of Clovis Construct trail along State Route 168 
Shepard Avenue to DeWolf Avenue 

06-6829 17-May-18 30-Nov-18  $576,000  The project will be awarded by 
the deadline. 

Los Angeles County 
Metropolitan Authority 

Willowbrook/Rosa Parks Pedestrian 
Promenade and Bike Mobility Hub 

07-5104A 17-May-18 30-Nov-18  1,976,000  The project will be awarded by 
the deadline. 

Humboldt County Public 
Works 

Fortuna and McKinleyville Active 
Transportation Education Program 

01-2506 17-May-18 30-Nov-18  $595,000  The project will be awarded by 
the deadline. 

City of Berkeley Safe Routes to School Improvements for 
John Muir Elementary 

04-2305 17-May-18 30-Nov-18  $270,000  The project will be awarded by 
the deadline. 

Sonoma-Marin Area Rail 
Transit District 

SMART Pathway – Petaluma (Payran to 
Southpoint) 

04-2318 17-May-18 30-Nov-18  $1,461,000  A Concurrent Time Extension 
was submitted at the December 
2018 meeting. 

Southern California 
Association of Governments 

Southern California Disadvantaged 
Communities Planning Initiative 

07-5335 17-May-18 30-Nov-18  $1,150,000  A Concurrent Time Extension 
was submitted at the December 
2018 meeting. 

City of Santa Barbara, Public 
Works Department 

Safe Routes to School Carpinteria at 
Voluntario Pedestrian Improvements 
Project 

05-2675 17-May-18 30-Nov-18  $517,000  The project will be awarded by 
the deadline. 

Los Angeles Unified School 
District 

Los Angeles Unified School District 
Middle School Bicycle Safety Physical 
Education Program 

07-5109 7-Dec-17 31-Dec-18  $1,359,000 (2) The project will be awarded by 
the extended deadline. 

City of Los Angeles Sixth (6th) Street Viaduct Replacement 
Project: Bicycle and Pedestrian Facilities 

07-4931 29-Jun-17 31-Dec-18  $2,052,000 (1) The project will be awarded by 
the extended deadline. 

City of Arcata Arcata Safe Routes to School 
Improvements 2015 

01-2444A 28-Jun-18 31-Dec-18  $442,000  The project will be awarded by 
the deadline. 

City of South Lake Tahoe Sierra Boulevard Bicycle and Pedestrian 
Trail Project 

03-1223 28-Jun-18 31-Dec-18  $2,900,000  The project will be awarded by 
the deadline. 

City of Rancho Cordova Rod Beaudry – Routier Bikeway Project 03-1686 28-Jun-18 31-Dec-18  $1,606,000  The project will be awarded by 
the deadline. 

Santa Cruz County Regional 
Transportation Commission 

Santa Cruz Countywide Bicycle Route 
Signage 

05-2668 28-Jun-18 31-Dec-18  $278,000  The project will be awarded by 
the deadline. 

City of Orange Cove 2015 Orange Cove School Crossing Safety 
Improvements 

06-6835 28-Jun-18 31-Dec-18  $215,000  The project will be awarded by 
the deadline. 

City of Selma Safety for an Active Selma School 
Community 

06-6836A 28-Jun-18 31-Dec-18  $366,000  The project will be awarded by 
the deadline. 

City of Selma Safety for an Active Selma School 
Community 

06-6836B 28-Jun-18 31-Dec-18  $34,000  The project will be awarded by 
the deadline. 

City of Coalinga Sidewalk Gap Closure and Pedestrian 
Improvement #2 

06-6838 28-Jun-18 31-Dec-18  $323,000  The project will be awarded by 
the deadline. 

City of Porterville Rails-to-Trails Corridor Crosswalk 
Warning Lights Installation Project 

06-6825 28-Jun-18 31-Dec-18  $107,000  The project will be awarded by 
the deadline. 

City of Porterville Olive Avenue Corridor Crosswalk 
Warning Lights Installation Project 

06-6826 28-Jun-18 31-Dec-18  $307,000  The project will be awarded by 
the deadline. 

City of Downey City of Downey Pedestrian Plan 07-5141 28-Jun-18 31-Dec-18  $300,000  The project will be awarded by 
the deadline. 

Los Angeles County 
Metropolitan Transportation 
Authority 

Metro Bike Share University of Southern 
California /South Los Angeles/Exposition 
Line Communities 

07-5383A 28-Jun-18 31-Dec-18  $2,287,000  The project will be awarded by 
the deadline. 

San Gabriel Valley Council  
of Governments 

Bike Share Expansion into the San Gabriel 
Valley 

07-5384A 28-Jun-18 31-Dec-18  $4,281,000  The project will be awarded by 
the deadline. 

San Gabriel Valley Council  
of Governments 

Bike Share Expansion into the San Gabriel 
Valley 

07-5384B 28-Jun-18 31-Dec-18  $273,000  The project will be awarded by 
the deadline. 
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City of Oxnard New Traffic Signal 07-5143 28-Jun-18 31-Dec-18  $495,000  A Concurrent Time Extension 
was submitted at the December 
2018 meeting. 

Riverside County Camino Aventura Sidewalk Safety 
Improvements 

08-1199A 28-Jun-18 31-Dec-18  $733,000  The project will be awarded by 
the deadline. 

Riverside County Camino Aventura Sidewalk Safety 
Improvements 

08-1199B 28-Jun-18 31-Dec-18  $13,000  The project will be awarded by 
the deadline. 

Riverside County Thousand Palms Sidewalk Safety 
Improvements 

08-1200A 28-Jun-18 31-Dec-18  $615,000  The project will be awarded by 
the deadline. 

Riverside County Thousand Palms Sidewalk Safety 
Improvements 

08-1200B 28-Jun-18 31-Dec-18  $12,000  The project will be awarded by 
the deadline. 

City of Riverside Citywide Bicycle and Pedestrian 
Improvements 

08-1201 28-Jun-18 31-Dec-18  $942,000  A Concurrent Time Extension 
was submitted at the December 
2018 meeting. 

City of San Jacinto San Jacinto Valley Connect 08-1203 28-Jun-18 31-Dec-18  $546,000  The project will be awarded by 
the deadline. 

City of Plymouth Main Street /Shenadoah Safe Routes to 
School Project 

10-3178 28-Jun-18 31-Dec-18  $770,000  The project will be awarded by 
the deadline. 

Merced County Walnut Avenue Complete Street Upgrade, 
Segment 2 

10-3179 28-Jun-18 31-Dec-18  $1,515,000  The project will be awarded by 
the deadline. 

City of Turlock Christoferrson Parkway Pedestrian and 
Bike Improvements with Connectors 

10-3184A 28-Jun-18 31-Dec-18  $220,000  The project will be awarded by 
the deadline. 

Town of Paradise Active Transportation Gap Closure 
Complex 

03-1028 28-Jun-18 31-Dec-18  $3,787,000  A Concurrent Time Extension 
was submitted at the December 
2018 meeting. 

City of San Carlos Route 101/Holly Street Pedestrian and 
Bicycle  

04-2329 28-Jun-18 31-Dec-18  $4,200,000  A Concurrent Time Extension 
was submitted at the December 
2018 meeting. 

City of Bakersfield  Downtown Bakersfield Pedestrian 
Connectivity 

06-6937 28-Jun-18 31-Dec-18  $825,000  The project will be awarded by 
the deadline. 

City of Commerce City of Commerce Active Transportation 
and Safe Routes to School Plan 

07-5447 28-Jun-18 31-Dec-18  $245,000  The project will be awarded by 
the deadline. 

City of Montebello Montebello Boulevard Bike Lane and 
Sidewalk Improvements Project 

07-5454 28-Jun-18 31-Dec-18  $4,187,000  The project will be awarded by 
the deadline. 

Southern California 
Association of Governments 

Southern California Association of 
Governments 2017 Active Transportation 
Local Planning Initiative 

07-5462 28-Jun-18 31-Dec-18  $1,289,000  A Concurrent Time Extension 
was submitted at the December 
2018 meeting. 

Town of Paradise Almond Street Multi-Modal Improvements 03-1019 28-Jun-18 31-Dec-18  $3,005,000  A Concurrent Time Extension 
was submitted at the December 
2018 meeting. 

Alameda County Creekside Middle School Safe Routes to 
School 

04-2190T 28-Jun-18 31-Dec-18  $375,000  The project will be awarded by 
the deadline. 

Town of Mammoth Mammoth Creek Gap Closure Project 09-2615 28-Jun-18 31-Dec-18  $547,000  The project will be awarded by 
the deadline. 

City of Tracy Lowell Avenue Sidewalk Construction 
Project 

10-3268 28-Jun-18 31-Dec-18  $232,000  The project will be awarded by 
the deadline. 

City of El Centro Establishment of Safe Routes to School 
Program and Bicycle Route Improvements 

11-1226A 22-Mar-18 31-Jan-19  $247,000 (4) The project will be awarded by 
the extended deadline. 

City of Folsom South Fortuna Elementary School Safe 
Routes to School Project 

09-2441B 16-Aug-18 28-Feb-19  $31,000  The project will be awarded by 
the deadline. 

City of Pasadena Pasadena-Pasadena Unified School 
District Safe Routes to School Education 
and Encouragement Program 

07-5446 16-Aug-18 28-Feb-19  $780,000  The project will be awarded by 
the deadline. 

Riverside County Riverside County Safe Routes to Schools 
Program, Lake Elsinore (Non-
Infrastructure) 

08-1218 16-Aug-18 28-Feb-19  $500,000  The project will be awarded by 
the deadline. 

Riverside County Riverside County Safe Routes to Schools 
Program (Non-Infrastructure) 

08-1219 16-Aug-18 28-Feb-19  $849,000  The project will be awarded by 
the deadline. 

City of Imperial Beach Imperial Beach Boulevard Improvement 
Project and Safe Routes to Schools  
(Non-Infrastructure) 

11-1296B 16-Aug-18 28-Feb-19  $65,000  The project will be awarded by 
the deadline. 
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City of Chula Vista  Chula Vista Rides to School 11-1317B 16-Aug-18 28-Feb-19  $180,000  The project will be awarded by 
the deadline. 

City of Victorville Mojave Riverwalk Shared-Use Bicycle 
Facility 

08-1204 17-May-18 31-May-19  $3,760,000 (4) The project will be awarded by 
the extended deadline. 

City of Los Angeles Los Angeles River Bike Path, Headwaters, 
and Owensmouth – Mason 

07-5042 7-Dec-17 30-Jun-19  $5,432,000 (2) The project will be awarded by 
the extended deadline. 

City of Los Angeles San Fernando Road Bike Path – Phase 3 07-5190 22-Mar-18 31-Aug-19  $21,195,000 (3) The project will be awarded by 
the extended deadline. 

City of Berkeley Berkeley 9th Street Bicycle Boulevard 
Extension Pathway Phase II 

04-2190Q 17-May-18 30-Nov-19  $705,000 (4) The project will be awarded by 
the extended deadline. 

City of Tehachapi Rail Corridor Pedestrian Safety Project 09-0670 17-May-18 30-Nov-19  $2,042,000 (4) The project will be awarded by 
the extended deadline. 

Grand Total                 $87,931,000   

(1) This extended deadline was approved in December 2017 (Waiver 17-47) 
(2) This extended deadline was approved in June 2018 (Waiver 17-30) 
(3) This extended deadline was approved in August 2018 (Waiver 18-40) 
(4) This extended deadline was approved in December 2018 (Waiver 18-46) 
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M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 3.3 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STATUS OF THE START TIME OF EXPENDITURES FOR PRECONSTRUCTION SUPPORT 
PHASES FOR SHOPP PROJECTS PER THE TIMELY USE FUNDS POLICY 

SUMMARY: 

The California Department of Transportation (Department) is presenting this informational item on 
the status of preconstruction support phases for State Highway Operation and Protection Program 
(SHOPP) allocated since June 2017.  The preconstruction support phases are Project Approval and 
Environmental Document (PA&ED), Plans, Specifications and Estimate (PS&E) and 
Right-of-Way Support (R/W Sup). 

In 2017-18, the Commission allocated 1,034 SHOPP preconstruction support phases. As of 
September 12, 2018, 953 phases have expenditures. Six preconstruction phases have been rescinded. 

In 2018-19, the Commission allocated 126 SHOPP preconstruction support phases. As of  
September 12, 2018, 82 phases have expenditures. 

The attachment reflects those phases allocated and that have reached the six-month milestone but 
have not yet begun to incur expenditures; this applies to phases allocated at the March 2018 
Commission meeting.  Per the Interim SHOPP Guidelines, any phases allocated need to begin 
incurring expenditures within six months. 

BACKGROUND: 

The passage of the Road Repair and Accountability Act (Senate Bill 1) necessitates that the 
Department and the Commission establish baseline budgets for each preconstruction support phase of 
each project in the 2016 and 2018 SHOPP.  Government Code Section 14526.5(g) formalizes the 
condition of allocation for preconstruction support phases on or after July 1, 2017 for all SHOPP 
projects.  The Interim SHOPP Guidelines developed by Commission staff, in partnership with the 
Department, and adopted by the Commission at the June 2017 meeting, requires that expenditures 
allocated for SHOPP projects for preconstruction support phases begin accruing expenditures within 
six months of the date of allocation by the Commission. 

Tab 32
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FY 2017-18 Allocations  

Month 
Allocated 

Preconstruction 
Support Phase 

No. of 
Support 
Phases 
Voted 

Voted 
Phases 

$ x 1000 

Voted 
Phases 
Started  
$ x 1000 

No. of 
Phases 

Pending / 
Approved 
Time Ext. 

No. of 
Phases 
Started 

No. of 
Phases 
Started 
within 

6 months 

No. of 
Phases 

Rescinded 

No. of 
Phases 
Lapsed 

 

Aug-17 

PA&ED     52 $51,222 $51,068     0        51   51 1 0 
PS&E     60 $75,748 $75,748     0        60   58 0 0 

R/W Sup     56 $14,720 $14,702     0        55   53 1 0 

August 2017 Total   168 $141,690 $141,518     0     166 162 2 0 

Oct-17 
PA&ED   108 $178,185 $178,185     0     108 108 0 0 
PS&E     41 $33,982 $33,982     0       41   41 0 0 

R/W Sup     39 $11,317 $11,317     0       39   39 0 0 

October 2017 Total   188 $223,484 $223,484     0    188 188 0 0 

 PA&ED     11 $20,050 $20,050     0      11    10 0 0 
Dec-17 PS&E     29 $39,368 $39,368     0      29    28 0 0 

 R/W Sup     21 $3,145 $3,145       0      21    21 0 0 

December 2017 Total     61 $62,563    $62,563     0      61    59 0 0 

 PA&ED       5 $3,635 $3,635     0        5      5 0   0 
Jan-18 PS&E     31 $41,219 $41,219     0     31    31 0 0 

 R/W Sup     24 $2,385 $2,320     0     22    22 2 0 

January 2018 Total       60       $47,239 $47,174    0     58    58 2 0 

 PA&ED   147 $145,235 $142,549     1    144   144 2 0 
Mar-18 PS&E     49 $69,848 $69,848     0      49     49 0 0 

 R/W Sup     43 $10,188 $10,188     0      43     43 0 0 

March 2018 Total   239  $225,271   $222,585       1      236    236 2 0 

 PA&ED 31   $39,757 $37,174       5     26      26 0 0 
May-18 PS&E     37 $50,050 $50,046       1    36     36   0 0 

 R/W Sup     33 3,973 $3,090     11    22     22   0 0 

May 2018 Total   101       $93,780     $90,310      17    84      84  0 0 

 PA&ED 100   $84,681 $63,784      17    83     83 0  0 
Jun-18 PS&E     61 $78,295 $71,177        8    53     53 0  0 

 R/W Sup     56 $8,460 $5,019      32    24     24   0       0 

June 2018 Total 217   $171,436   $139,980          57           160       160 0  0 

   FY 17-18 Total  1,034  $965,463  $927,614    75  953   947 6  0 
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FY 2018-19 Allocations  

Month 
Allocated 

Preconstruction 
Support Phase 

No. of 
Support 
Phases 
Voted 

Voted 
Phases 

$ x 1000 

Voted 
Phases 
Started  
$ x 1000 

No. of 
Phases 

Pending / 
Approved 
Time Ext. 

No. of 
Phases 
Started 

No. of 
Phases 
Started 
within 

6 months 

No. of 
Phases 

Rescinded 

No. of 
Phases 
Lapsed 

 

Aug-18 

PA&ED     45 $35,259 $14,995   30        15    15 0 0 
PS&E     42 $69,202 $38,324   21        21    21 0 0 

R/W Sup     39 $13,493 $  6,903   31         8      8 0 0 

August 2018 Total   126 $117,954 $60,222   82       44    44 0 0 

   FY 18-19 Total    126  $117,954 $60,222   82       44    44 0 0 

 
 
Attachment 



Reference No.: 3.3 
December 5-6, 2018 

Attachment

Project No. Dist‐PPNO EA Work Description Phase
Allocation 
Date

Expend. 
Deadline

Allocation 
Amount Project Status

1 07-5196     33520 In Pasadena and South Pasadena, at the Fair Oaks  
Avenue northbound offramp. The city of South 
Pasadena will Advertise, Award, and Administer 
(AAA) the project construction contract.ramp.  
Widen ramp from two lanes to four lanes.  

PA&ED 03/21/2018 09/30/2018 $        1,400,000 Additional time is needed to start 
PA&ED.  The Commission 
approved a 12-month time 
extension at the October 2018 
CTC Meeting. 

PA&ED Phase ‐ 3 Projects

2

3

4 11-1125 41740 In Oceanside, from 0.8 mile to 0.4 mile west of College
Boulevard.  Stormwater mitigation and slope erosion 
repair.

R/W Sup 01/31/2018 07/31/2018 $                55,000  No R/W Support needed. 

R/W Supp ‐ 2 Projects

   Voted Not Expended Project Status
     FY 17‐18 Pre‐Construction Allocations for SHOPP Projects

Page 1 of 1

5 11-1177 42000 In the city of San Diego, from Spring Street to Route 54.
Pavement rehabilitation.

R/W Sup 01/31/2017 07/31/2018 $                10,000      No R/W Support needed. 

08-3008P 1H210 Near Blythe, from Rubble Ditch to Palowalla Ditch.  
Replace existing Rock Slope Protection (RSP) to 
prevent further scour damage and preserve the 
structural integrity of eighteen bridges.

PA&ED 03/21/2018 09/30/2018 $            938,000  No PA&ED needed. 

11-1204 42040 In Imperial Beach, from Georgia Street to 0.2 mile north 
of Rainbow Drive.  Relinquish roadway to Imperial 
Beach. Financial Contribution Only (FCO). 

PA&ED 03/21/2017 09/30/2018 $            348,000      No PA&ED needed. 
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SUMMARY: 

The California Department of Transportation (Department) will present the Division of Budgets 
Fiscal Year (FY) 2018-19 Finance Report, for the first quarter, to the California Transportation 
Commission (Commission) at its December 5-6, 2018, as in informational item. 

BACKGROUND: 

The purpose of the quarterly Finance Report is to provide the Commission with the status of capital 
allocations versus capacity and to report any trends or issues that may require action by the 
Department or the Commission regarding transportation funding policy, allocation capacity, or 
forecast methodology to ensure the efficient and prudent management of transportation resources. 
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The purpose of the Quarterly Finance Report is to provide the California Transportation Commission 
(Commission) with the status of capital allocations versus capacity and to report any trends or issues that 
may require action by the California Department of Transportation or Commission regarding 
transportation funding policy, allocation capacity, or forecast methodology to ensure the efficient and 
prudent management of transportation resources.  Below is the schedule of dates for the development of 
the fiscal year 2017-18 and 2018-19 Quarterly Finance Reports. 

 

California Department of Transportation 
Quarterly Finance Report 

Schedule of Reports 

  
  

  

Fiscal Year Quarterly Report Activity Date 

  
20

18
-1

9 

2017-18 Q4 Close of Quarter 6/30/18 
 

Quarterly Report to Commission Staff 8/30/18 

  Presented to Commission 10/17/18 

2018-19 Q1 Close of Quarter 9/30/18 
 

Quarterly Report to Commission Staff 11/15/18 

  Presented to Commission 12/5/18 

2018-19 Q2 Close of Quarter 12/31/18 
 

Quarterly Report to Commission Staff 2/15/19 

  Presented to Commission 3/13/19 

2018-19 Q3 Close of Quarter 3/31/19 
 

Quarterly Report to Commission Staff 5/15/19 

  Presented to Commission 6/26/19 

  
20

19
-2

0 2018-19 Q4 Close of Quarter 6/30/19 
 

Quarterly Report to Commission Staff 8/30/19 

  Presented to Commission 10/9/19 
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Department of Transportation 
Quarterly Finance Report 
First Quarter 2018-19 

EXECUTIVE SUMMARY 

2018-19 Capital Allocations vs. Capacity 
Summary through September 30, 2018 

($ in millions) 

 
SHOPP1 STIP1 AERO LPP SCCP TCEP ATP TIRCP BONDS TOTAL 

Allocation 
Capacity $3,149 $501 $5 $355 $486 $729 $316 $1,160 $195 $6,897 

Total  
Votes 1,393 392 1 108 196 235 7 122 0 2,455 

Authorized 
Changes2 -12 1 0 0 0 0 0 0 0 -12 

Remaining 
Capacity $1,769 $109 $4 $247 $290 $494 $309 $1,037 $195 $4,454 
Note: Amounts may not sum to totals due to independent rounding. 
1Proposition 1B Bonds included in totals for 2018-19. 
2Authorized changes include project increases and decreases pursuant to the Commission's G-12 process and project rescissions.  

 

Through the first quarter of fiscal year 2018-19, the California Transportation Commission (Commission) 
has allocated approximately $2.5 billion toward 183 projects.  Adjustments totaled negative $12 million, 
leaving approximately $4.5 billion (65 percent) in remaining allocation capacity. 
 
The State Highway Account (SHA), Public Transportation Account (PTA), and Traffic Congestion Relief 
Fund (TCRF) each ended the first quarter with a higher than projected cash balance.  The variances are 
primarily due to expenditures that were lower than projected and transfers that did not occur as anticipated.  
The Transportation Deferred Investment Fund (TDIF) ended the first quarter within acceptable range of 
forecast (See Appendix C).   
 
During the first quarter, the State Treasurer’s Office (STO) issued $10 million in commercial paper (CP) 
for use on Proposition 1A High-Speed Rail projects, and conducted bond sales to refund general obligation 
(GO) bonds previously issued.  The Department received no upfront proceeds, from either the sale of GO 
bonds or from the issuance of CP for use on Proposition 1B projects during the quarter. 
 
The state is anticipated to receive approximately $438 million in August Redistribution (AR) from the 
Federal Highway Administration for 2018.   AR was uncharacteristically large this year because it included 
the redistribution of unused funds for two grant programs.  On September 28, 2018, the President signed 
a Continuing Resolutions (CR) in order to extend funding at fiscal 2018 levels through December 7, 2018.  
Of note, this CR extends into the following federal fiscal year, which began on October 1, 2018.   
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State Budget Outlook 

The 2018-19 Budget signed by Governor Brown on June 27, 2018, authorizes $13.8 billion and  
20,258 positions for the Department.  This represents an increase of approximately $1.9 billion and an 
increase of 1,237 positions from 2017-18, and is primarily due to the enactment of Senate Bill (SB) 1. 

The Price-Based Excise Tax (PBET) remains unchanged from the 2017-18 rate of 11.7 cents per gallon 
due to the California Board of Equalization’s (BOE) failure to adopt a new rate for 2018-19.  Current law 
requires that the Board adjust the PBET for 2018-19, in order to maintain revenue neutrality with the sales 
tax it replaced.  Although BOE staff recommended a rate adjustment to 15.7 cents per gallon, the Board 
voted two-two on the recommendation, failing to adopt a new rate for 2018-19.  As a result of SB 1, the 
Board no longer votes on the diesel fuel excise tax rate, which will remain unchanged at 16 cents per gallon 
in 2018-19. 

The state is anticipated to receive approximately $438 million in August Redistribution (AR) from the 
Federal Highway Administration for 2018.   AR was uncharacteristically large this year because it included 
the redistribution of unused funds for two grant programs.  On September 28, 2018, the President signed 
a Continuing Resolutions (CR) in order to extend funding at fiscal 2018 levels through December 7, 2018.  
Of note, this CR extends into the following federal fiscal year, which began on October 1, 2018. 
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STATE HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) 

State Highway Operation and Protection Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $500 $232 $0 $231 $269 

FTF 1,400 984 9 993 407 

RMRA 1,217 177 -21 156 1,061 

Proposition 1B  32 0 0 0 32 

Total $3,149 $1,393 -$12 $1,380 $1,769 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated approximately $1.4 billion toward 109 SHOPP projects through the first 
quarter.  Adjustments totaled negative $12 million, leaving approximately $1.8 billion (56 percent) in 
remaining allocation capacity. 
 
Outlook for Funding & Allocations 

SHA.  For the 2018-19 fiscal year, the PBET rate remains unchanged from the 2017-18 rate of 11.7 cents 
per gallon due to the BOE failing to adopt a new rate. 
 
Federal Trust Fund (FTF).  Net allocations totaling $993 million were committed toward federally 
eligible SHOPP projects through the first quarter.  The recent CR has not impacted allocations, but the 
Department continues to closely monitor the status of federal funding. 
 
RMRA. Net allocations totaling approximately $156 million were committed toward SHOPP projects 
through the first quarter, leaving approximately $1 billion in remaining allocation capacity. 
 
Proposition 1B.  No SHOPP Proposition 1B projects were allocated during the first quarter. 
 
Recommendations 

The Department will continue to monitor SHOPP resources and advise the Commission of any concerns 
or changes.  
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STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) 

State Transportation Improvement Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $350 $70 $0 $70 $280 

FTF 100 284 1 284 -184 

PTA 51 21 0 21 30 

Proposition 1B STIP 0 17 0 17 -17 

Total $501 $392 $1 $392 $109 
Note: Amounts may not sum to totals due to independent rounding 

Capital Allocations vs. Capacity 

The Commission allocated $392 million toward 33 STIP projects through the first quarter.  Adjustments 
totaled $1 million, leaving approximately $109 million (22 percent) in remaining allocation capacity. 

Outlook for Funding & Allocations 

SHA.  As mentioned previously, the PBET rate on gasoline remains at 11.7 cents per gallon for  
2018-19.  Despite the additional resources generated by SB 1, only a small portion support STIP projects. 
 
FTF.  Net allocations totaling $284 million were committed toward federally eligible STIP projects 
through the first quarter, resulting in an over-allocation of $184 million. This is offset by unused state 
capacity.  The recent CR has not impacted allocations, but the Department continues to closely monitor 
the status of federal funding. 
 
PTA.  Net allocations totaling $21 million in PTA STIP projects were allocated through the first quarter, 
leaving approximately $30 million in remaining allocation capacity. 
 
Proposition 1B.   Net allocations totaling $17 million were committed toward a STIP Proposition 1B 
project.  This project was not anticipated until 2019-20, however, since it was accelerated, a budget 
revision was required. 
 
Recommendations 

The Department will continue to monitor STIP resources and advise the Commission of any concerns or 
changes.  
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AERONAUTICS (AERO) PROGRAM 

Aeronautics Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

AERO Account $5.4 $1.4 $0 $1.4 $4.0 

Total $5.4 $1.4 $0 $1.4 $4.0 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated a lump-sum of $1.4 million toward the Airport Improvement Program, and the 
Division has sub-allocated approximately $168,000 through the first quarter.  There were no Acquisition 
and Development actions during the first quarter.  The remaining $4 million (approximately 74 percent) 
in allocation capacity is contingent upon approval of a transfer from the Local Airport Loan Account 
(LALA) by the Department of Finance (DOF). 

Outlook for Funding & Allocations 

The 2018 AERO Account Fund Estimate was approved by the Commission on August 16, 2017, and 
assumed a $4 million transfer from the LALA to the AERO Account in 2018-19.  This transfer required 
the approval of both the Commission and the DOF.  During the first quarter of 2018-19, a request was 
submitted to initiate the transfer of $1.4 million from the LALA.  At the time of this report, the request 
has not been approved by DOF.  These resources will be used to provide relief to the AERO Account, in 
order to fund program grants.   

Recommendations 

Because the request for a $1.4 million transfer from the LALA to AERO, is still pending approval by DOF, 
the Department recommends the Commission delay allocations pending approval of the transfer and the 
additional resources.   
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LOCAL PARTNERSHIP PROGRAM (LPP) 

Local Partnership Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

RMRA $355 $108 $0 $108 $247 

Total $355 $108 $0 $108 $247 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

The Commission allocated $108 million toward seven LPP projects through the first quarter, leaving  
$247 million (70 percent) in remaining allocation capacity. 
   
Outlook for Funding & Allocations 

A program of projects for both the formulaic and competitive elements of LPP were adopted by the 
Commission in 2017-18.  The initial cycle of the formulaic element covers 2017-18 and 2018-19, and 
Commission Staff provided recommendations for the second cycle program during the September 2018 
meeting.  The initial cycle for the competitive program covers 2017-18 through 2019-20. Development of 
guidelines for the upcoming competitive element cycle is expected to begin in 2019. 

Recommendations 

The Department will continue to monitor LPP resources and advise the Commission of any changes or 
issues.  
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SOLUTIONS FOR CONGESTED CORRIDORS PROGRAM (SCCP) 

Solutions for Congested Corridors Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $486 $196 $0 $196 $290 

Total $486 $196 $0 $196 $290 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

The Commission allocated $196 million toward two SCCP projects through the first quarter, leaving  
$290 million (60 percent) in remaining allocation capacity. 
 
Outlook for Funding & Allocations 

A program of projects for the initial cycle was adopted by the Commission in 2017-18. Development of 
guidelines for the upcoming cycle is expected to begin in 2019. 

Recommendations 

The Department will continue to monitor SCCP resources and advise the Commission of any changes or 
issues.  
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TRADE CORRIDOR ENHANCEMENT PROGRAM (TCEP) 

Trade Corridor Enhancement Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

TCEA $432 $50 $0 $50 $382 

FTF 297 186 0 186 111 

Total $729 $235 $0 $235 $494 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

The Commission allocated $235 million toward six TCEP projects through the first quarter, leaving  
$494 million (68 percent) in remaining allocation capacity. 

Outlook for Funding & Allocations 

An amended program of projects, with technical adjustments, was adopted by the Commission during 
August 2018 meeting. Development of guidelines for the upcoming cycle is expected to begin in 2019. 

Recommendations 

The Department will continue to monitor TCEP resources and advise the Commission of any changes or 
issues.  
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ACTIVE TRANSPORTATION PROGRAM (ATP) 

Active Transportation Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $38 $0 $0 $0 $38 

FTF 120 0 0 0 120 

RMRA 158 7 0 7 152 

Total $316 $7 $0 $7 $309 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

The Commission allocated $7 million toward 12 ATP projects through the first quarter, leaving  
$309 million (approximately 98 percent) in remaining allocation capacity. 

Outlook for Funding & Allocations 

The 2018-19 allocation capacity for the ATP is consistent with the Adopted 2017 ATP Fund Estimate.  
The ATP Fund Estimate incorporates $100 million in resources from the RMRA, as well as, carryover 
capacity sufficient to fund 2017-18 programmed projects with delivery extensions. 

Recommendations 

The Department will continue to monitor ATP resources and advise the Commission of any changes or 
issues.  
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TRANSIT AND INTERCITY RAIL CAPITAL PROGRAM (TIRCP) 

Transit and Intercity Rail Capital Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations to 
Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

Cap-and-Trade $532 $54 $0 $54 $477 

PTA 628 68 0 68 560 

Total $1,160 $122 $0 $122 $1,037 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated $122 million toward 14 TIRCP projects through the first quarter, leaving  
approximately $1 billion (approximately 89 percent) in remaining allocation capacity. 

Outlook for Funding & Allocations 

SB 1 authorizes allocation of a portion of new resources from the PTA toward the TIRCP. These new 
resources are included as part of the allocation capacity.  In addition, the TIRCP receives a percentage of 
the annual Cap-and-Trade auction proceeds.  Actual proceeds vary throughout the year based on individual 
auction results, with the TIRCP receiving 10 percent of the total proceeds.  The next auction is scheduled 
to occur on November 14, 2018. 

Recommendations 

TIRCP revenues are subject to change, dependent in-part on sales at Cap-and-Trade auctions.  The 
Department will monitor the Program and, if necessary, will recommend modifications to the Commission. 
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PROPOSITION 1A & 1B BONDS 

Proposition 1A & 1B Bonds 
($ in millions) 

Fund 
Allocation  
Capacity 

Allocations  
to Date 

Remaining 
Capacity 

Proposition 1A  $102 $0 $102 
CMIA 0 0 0 
TCIF 29 0 29 
Intercity Rail 39 0 39 
Local Bridge Seismic 21 0 21 
Grade Separations1 4 0 4 
Traffic Light Synchronization 0 0 0 
Route 99 0 0 0 
Total $195 $0 $195 

Note: Amounts may not sum to totals due to independent rounding. 
1Highway-Railroad Crossing Safety Account (HRCSA) 
 

Capital Allocations vs. Capacity 

No allocations were made toward Bond projects through the first quarter, leaving the entire $195 million 
in allocation capacity still available. 
    
Outlook for Funding & Allocations 

In July 2018, the STO issued $10 million in CP for use on Proposition 1A High-Speed Rail projects.  The 
Department received no upfront proceeds, from either the sale of GO bonds or from the issuance of CP, 
for use on Proposition 1B projects during the quarter.     
 
With regard to the total bonds and CP sold for each program, $14.7 billion (94 percent) of the  
$15.6 billion in GO bonds authorized for Caltrans, CTC Administration, and PTMISEA Local Transit 
under Proposition 1B has been issued, while $925 million (5.9 percent) in GO bonds authorized are yet to 
be sold.  For Proposition 1A, $693 million (72.9 percent) of the $950 million in GO bonds authorized for 
Caltrans has been issued, while $267 million (27.1 percent) in GO bonds authorized are yet to be sold. 
 
In September 2018, the STO conducted a bond sale to refund two series of GO bonds previously issued 
for Proposition 1B Caltrans and Proposition 1B Local Transit.  Also in September 2018, the STO 
conducted a bond sale to refund two series of GO bonds previously issued for Proposition 192, the Seismic 
Retrofit Bond Act of 1996. 
 
Recommendations 

The Department will continue to monitor Bond resources and advise the Commission of any concerns or 
changes. 
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APPENDICES 

 

Appendix A ..................................................................... Allocation Capacity and Assumptions 
 

Appendix B .................................................................................................. Authorized Changes 
 

Appendix C ........................................................................................................... Cash Forecasts 
 Forecast Methodology 
 State Highway Account 
 Public Transportation Account 
 Traffic Congestion Relief Fund 
 Transportation Deferred Investment Fund 

 

Appendix D ..................................................................................... Federal Emergency Projects 

 

Appendix E ............................................................................................... Transportation Loans 
Status of Outstanding Transportation Loans, as of September 30, 2018 
Interfund Transportation Loans 
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APPENDIX A – ALLOCATION CAPACITY AND ASSUMPTIONS  

2018-19 Final Allocation Capacity 
By Fund and Program 

($ in millions) 

 Fund SHOPP STIP AERO1 LPP SCCP TCEP ATP TIRCP BONDS TOTAL 
SHA $500 $350 $0 $0 $486 $0 $38 $0 $0 $1,374 
FTF 1,400 100 0 0 0 297 120 0 0 1,917 
RMRA 1,217 0 0 355 0 0 158 0 0 1,730 
TCEA 0 0 0 0 0 432 0 0 0 432 
PTA 0 51 0 0 0 0 0 628 0 679 
AERO 0 0 5 0 0 0 0 0 0 5 
Cap and Trade 0 0 0 0 0 0 0 532 0 532 
Proposition 1A 
Bonds2 0 0 0 0 0 0 0 0 102 102 
Proposition 1B 
Bonds2 32 0 0 0 0 0 0 0 94 125 
Total 
Capacity $3,149 $501 $5 $355 $486 $729 $316 $1,160 $195 $6,897 
Note: Amounts may not sum to totals due to independent rounding. 
1Aeronautics allocation capacity contingent upon DOF approval of LALA transfer. 

 2Subject to Bond sales. 

The 2018-19 allocation capacity of approximately $6.9 billion is based by Program on the following: 

• The SHOPP SHA, FTF, and RMRA allocation capacities are based on: 
o The 2018-19 Enacted Budget revenue and expenditure estimates,  
o The 2018 STIP FE estimated federal receipts and August Redistribution, 
o The SHA prudent cash balance of $415 million,  
o 2017-18 RMRA carryover allocation capacity, 
o SB 1 projections provided by DOF 

 
 
• The STIP SHA, FTF, and PTA allocation capacities are based on: 

o The 2018-19 Enacted Budget revenue and expenditure estimates,  
o The 2018 STIP FE estimated federal receipts and August Redistribution, 
o The SHA prudent cash balance of $415 million,  
o The PTA prudent cash balance of $100 million, 
o 2017-18 carryover allocation capacity   

 
 
• The AERO capacity is based on the Revised 2016 AERO Program FE and is contingent upon the 

DOF’s approval of a $4 million transfer from the LALA.   
 
 

• The LPP capacity is based on the statutory allocation of $200 million from the RMRA, and 
approximately $155 million in carryover capacity. 

 
 
• The SCCP capacity is based on the statutory allocation of $250 million from the SHA, and 

approximately $236 million in carryover capacity. 
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• The TCEP capacity is based on the 2018-19 Enacted Budget, and estimated Federal funds. 
 
 
• The ATP capacity is based on the Adopted 2017 ATP FE and projects with time extensions approved 

by the Commission.  The ATP capacity also incorporates the following assumptions: 
o Federal Highway Safety Improvement Program funds are not incorporated into the ATP, 
o State and federal resources are forecasted to remain stable, 
o SB 1 statutory allocation of $100 million from RMRA, 
o 2017-18 RMRA carryover allocation capacity. 

 
 
• The TIRCP capacity is based on the 2018-19 Enacted Budget’s projected Cap and Trade revenues and 

projected allocations into the PTA pursuant to SB 1.   
 
 
• Bond capacity is based on remaining bond authority, budget authority, and any administrative costs. 

 
o Proposition 1A and 1B capacities are based on the 2018-19 Enacted Budget and includes  

2017-18 remaining authority.  The bond capacities are also dependent on the sale of sufficient 
bonds for funding. 

o Allocation capacities for the Transportation Facilities Account (TFA), Highway-Railroad 
Crossing Safety Account (HRCSA), and Trade Corridors Improvement Fund (TCIF), are a result 
of project close-out and administrative savings.   

o Capacities for Inter-City Rail, Local Bridge Seismic Retrofit Account (LBSRA), and SHOPP 
are based on the allocation of originally programmed projects. 
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APPENDIX B – AUTHORIZED CHANGES 

2018-19 Authorized Changes 
Summary through September 30, 2018 

($ in millions) 

Program 
Increases Decreases Total 

Count3 
Net $ 

Change Count $ Count $ 

SHOPP1 35 $27.2 50 -$39.6 85 -$12.5 

STIP2 1 0.6 0 0 1 0.6 

TOTAL 36 $27.7 50 -$39.6 86 -$11.9 
Note: Amounts may not sum to totals due to independent rounding. 

   
1Includes SHOPP and Proposition 1B Bond G-12 (SHOPP Augmentation) adjustments. 

  
2Includes STIP and Proposition 1B Bond G-12 (TFA) adjustments. 

   
3May include net zero adjustments. 

    
 

Summary of Authorized Changes 

SHOPP. The Department has processed 35 project increases, totaling $27 million (approximately 
$776,000 per authorization).  The Department has also processed 50 project decreases, totaling negative 
$40 million (negative $793,000 per authorization). The net change of the 85 allocation adjustments 
represent a savings of over $12 million.     

STIP. The Department has processed one project increase, totaling approximately $600,000.  The 
Department did not process any project decreases through the first quarter. 
  
Background 

Commission Resolution G-16-12, which amends Resolution G-09-12, (Resolution G-12) allows for the 
Director of the Department to adjust project allocations within specific limits.  It is intended that the 
Director’s approved “decreases” will offset the Director’s approved “increases.”  These authorized 
changes are known as G-12 authority.  This delegation of authority greatly reduces the volume of financial 
transactions submitted to the Commission and increases the efficiency of the Department in processing 
changes.  The Resolution G-12 requires that the Department report on all project capital outlay allocation 
changes made under this delegation to the Commission’s Executive Director on a monthly basis.  The 
Department provides a detailed, project by project, report to Commission staff each month.  
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APPENDIX C – CASH FORECASTS – FORECAST METHODOLOGY 
Methodology and Assumptions 

The cash forecasts for the SHA, PTA, TCRF, and TDIF are used by the Department to estimate and 
monitor the cash balance of transportation funds, to determine the level of allocations that can be 
supported, and to prepare for low or high cash periods.  Variances are identified and reported to 
management and the Commission.  If necessary, adjustments are made to capital allocation levels, funding 
policy, or forecast methodology.   

The 2018-19 cash forecasts are based on the following assumptions: 

• State Operations projections are based on historical trends and assumes an approximately  
3 percent increase each year, based on the DOF’s Price Letter. 

• Includes the most current expenditure projections available for Right-of-Way, SHOPP and STIP. 
• Capital Outlay and Local Assistance expenditures are based on actual and projected Commission 

allocations using historical and seasonal construction patterns. 
• Monthly adjustments are not forecasted, since they comprise timing differences between the 

Department’s accounting system and the State Controller’s Office (SCO).  These adjustments 
include short-term loans made to the General Fund (GF), short-term loan repayments, Plans of 
Financial Adjustments, funds transferred in and out, and reimbursements.  

• Federal receipts are based on the 2018 STIP FE. 

SHA 
• Weight fee and excise tax revenue projections provided by the DOF. 
• All other revenues are based on historical trends. 
• Continued monthly transfers of weight fee revenues to the Transportation Debt Service Fund 

(TDSF). 
• Prudent cash balance of $415 million.  

PTA 
• Revenue projections provided by the DOF. 
• PTA’s portion of TIRCP is based on DRMT materials and is considered expended in the same 

fiscal year as programmed. 
• Prudent cash balance of $100 million. 

TCRF 
• Tribal gaming loan repayment of $235 million transferred to the TCRF, however, $75 million will 

be subsequently transferred to the SHA, $85 million to the PTA, and $75 million for local 
agencies. 

TDIF 
• No resources will be received and no transfers will occur within the TDIF.  
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APPENDIX C – CASH FORECASTS – FORECAST METHODOLOGY (SB 1 FUNDS) 
Methodology and Assumptions 

The Department will be responsible for monitoring and reporting to the Commission on the newly created 
RMRA and Trade Corridor Enhancement Account (TCEA).   The initial collection of revenue for these 
funds began on November 1, 2017.  Resources will be compared to projections developed by the DOF, 
and used to monitor the cash balance and to determine allocations in future years.   

RMRA 
• New excise taxes (12 cents per gallon on gasoline and fifty percent of the 20 cents per gallon on 

diesel) effective on November 1, 2017, and the majority of revenue generated is deposited into the 
account. 

• A new Transportation Improvement Fee effective on January 1, 2018, and the majority of revenue 
generated is deposited into the account. 

 
 
TCEA 

• New excise tax (fifty percent of the 20 cents per gallon on diesel) effective on November 1, 2017, 
and the revenue generated is deposited into the account. 
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APPENDIX C – CASH FORECASTS – STATE HIGHWAY ACCOUNT 

State Highway Account (SHA) 
12-Month Cash Forecast 

($ in millions) 
 

 
Year-to-Date SHA Summary 
The SHA ending cash balance for the first quarter was approximately $2.7 billion, $119 million  
(5 percent) above the forecasted amount of $2.6 billion.  The variance is primarily due to expenditures that 
were lower than forecasted.  The high cash balance is expected to decrease throughout the second quarter 
as expenditures exceed anticipated transfers.  Revenues totaled $397 million, $9 million (2 percent) above 
forecast.  Net transfers totaled $626 million, $23 million (3 percent) below forecast.  Expenditures totaled 
$966 million, $142 million (13 percent) below forecast.  Adjustments, which represent timing differences 
between the Department’s accounting system and the SCO’s accounting system, totaled $797 million. 

Year-to-Date Reconciliation 
($ in millions) 

  Forecast Actual Difference % 

Beginning Cash Balance $1,844 $1,844 N/A   
Revenues 388 397 9   
Transfers 649 626 -23   
Expenditures -1,108 -966 142   
Adjustments 806 797 -9   

Ending Cash Balance $2,580 $2,699 $119 5% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX C – CASH FORECASTS – PUBLIC TRANSPORTATION ACCOUNT 

Public Transportation Account (PTA) 
12-Month Cash Forecast 

($ in millions) 

 
Year-to-Date PTA Summary 
The PTA ending cash balance through the first quarter was $774 million, approximately $188 million  
(32 percent) above the forecasted amount of $586 million.  The variance is primarily due to adjustments, 
which represent timing differences between the Department’s accounting system and the SCO’s 
accounting system, that were less than forecasted.  Revenues totaled $101 million, $13 million  
(15 percent) above forecast.  Net transfers totaled $110 million, $25 million (29 percent) above forecast.  
Expenditures totaled $202 million, $2 million (1 percent) above forecast.  Due to timing differences, 
adjustments totaled a negative $74 million.   
 
 
Year-to-Date Reconciliation 

($ in millions) 
  Forecast Actual Difference % 

Beginning Cash Balance $838 $838 N/A   
Revenues 88 101 13   
Transfers 85 110 25   
Expenditures -200 -202 -2   
Adjustments -225 -74 151   

Ending Cash Balance $586 $774 $188 32% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX C – CASH FORECASTS – TRAFFIC CONGESTION RELIEF FUND 

Traffic Congestion Relief Fund (TCRF) 
12-Month Cash Forecast 

($ in millions)  

  
Year-to-Date TCRF Summary 
The TCRF ending cash balance through the first quarter was $292 million, $95 million (48 percent) above 
the forecasted balance of $197 million.  No revenues were received during the first quarter.  Net transfers 
resulted in a temporarily inflated fund balance due to SCO not apportioning $75 million of the annual  
Pre-Proposition 42 loan repayment to cities and counties during the same quarter as the transfer was 
received.  These apportionments are now expected to occur later in the fiscal year. Expenditures totaled 
$15 million, $1 million (5 percent) below forecast.  Adjustments, which represent timing differences 
between the Department’s accounting system and the SCO’s accounting system, totaled negative  
$6 million.   
 
Year-to-Date Reconciliation 

($ in millions) 
  Forecast Actual Difference % 
Beginning Cash Balance $238 $238 N/A   

Revenues 0 0 0   
Transfers -25 75 100   
Expenditures -16 -15 1   
Adjustments   -6 -6   

Ending Cash Balance $197 $292 $95 48% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX C – CASH FORECASTS – TRANSPORTATION DEFERRED INVESTMENT 
FUND 

Transportation Deferred Investment Fund (TDIF) 
12-Month Cash Forecast 

($ in millions)  

  
Year-to-Date TDIF Summary 

The TDIF ending cash balance through the first quarter was in line with the forecasted balance of  
$20 million. No revenues were received during the first quarter, and transfers totaled $3 million. 
Expenditures totaled $2 million, which was $3 million (59 percent) below forecast.  This was offset by 
adjustments, which represent timing differences between the Department’s accounting system and the 
SCO’s accounting system, and totaled negative $2 million.  
 
Year-to-Date Reconciliation 

($ in millions) 

  Forecast Actual Difference % 

Beginning Cash Balance $22 $22 N/A   

Revenues 0 0 0   

Transfers 3 3 0   

Expenditures -4 -2 3   

Adjustments   -2 -2   

Ending Cash Balance $20 $20 $0 0% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX D – FEDERAL EMERGENCY PROJECTS 

Nationally, the Federal Emergency Relief Program includes $100 million on an annual basis to fund repairs 
and reconstruction of eligible highway damage resulting from declared disasters.  Congress has periodically 
provided additional funds for the Program through supplemental appropriations.  The chart below 
represents disasters since 2010 that requested emergency relief (ER) from the Federal Highway 
Administration. 

 

Event 
Estimated  

Repair Cost 
Federal  

Reimbursed 
Remaining  

Need 

  State Local Total State Local Total State Local Total 

CA10-1, January 2010 Storms¹ $96 $16 $112 $78 $15 $93 $8 $0 $8 

CA11-3, March 15, 2011 Storms² $358 $10 $368 $90 $9 $99 $256 $0 $256 

CA12-1, December 2011 LA Tanker Fire³ $18 $0 $18 $16 $0 $16 $0 $0 $0 

CA12-2, November 2011 So. Calif. Windstorm $1 $12 $13 $1 $4 $5 $0 $7 $7 

CA13-5, August 2013 Tuo/Mpa Counties Rim Fire $1 $0 $1 $1 $0 $1 $0 $0 $0 

CA14-2, August 2014 Napa Earthquake $8 $1 $9 $7 $1 $8 $0 $0 $0 

CA15-2, December 2014 Statewide Storm Damage $80 $2 $82 $42 $2 $44 $33 $0 $32 

CA15-3, February 2015 Northern California Storms $2 $1 $3 $2 $1 $3 $0 $0 $0 

CA15-4, July 19, 2015 Tropical Storm Dolores $17 $9 $26 $16 $8 $24 $0 $0 $0 

CA15-5, September 12, 2015 Valley Fire $11 $1 $12 $11 $1 $12 $0 $0 $0 

CA15-6, September 11, 2015 Butte Fire⁴ $0 $0 $0 $0 $0 $0 $0 $0 $0 

CA16-4, March 5, 2016 Storms $128 $5 $133 $45 $3 $48 $77 $2 $79 

CA16-5, July 22, 2016 Sand Fire $2 $5 $7 $0 $1 $1 $2 $4 $6 

CA16-7, August 16, 2016 Blue Cut Fire $5 $1 $6 $1 $1 $2 $4 $0 $4 

CA17-1, December 9, 2016 Storms $89 $18 $107 $51 $2 $53 $31 $16 $47 

CA17-2, January 6, 2017 Storms $815 $100 $915 $135 $34 $169 $663 $62 $724 

CA17-3, Lake Oroville Dam Disaster $4 $17 $21 $0 $0 $0 $4 $17 $21 

CA17-4, July 2017 Deywiller Fire $5 $0 $5 $0 $0 $0 $5 $0 $5 

CA17-5, July 2017 Monsoon Rains $0 $17 $17 $0 $0 $0 $0 $17 $17 

CA17-6, August 2017 Helena Fires $3 $0 $3 $0 $0 $0 $3 $0 $3 

CA18-1, October 2017 Seven Fires $9 $6 $15 $0 $0 $0 $9 $6 $15 

CA18-2, October 2017 Napa Fires $17 $8 $25 $0 $0 $0 $17 $8 $25 

CA18-3, December 2017 So. Calif. Fires $117 $12 $129 $0 $0 $0 $117 $12 $129 

CA18-4, March 2018 Storms $25 $4 $29 $0 $0 $0 $25 $4 $29 

CA18-5, July 2018 Monsoon Rains $4 $1 $5 $0 $0 $0 $4 $1 $5 

CA18-6, July 2018 Fires $48 $1 $49 $0 $0 $0 $48 $1 $49 

 $1,863 $247 $2,110 $496 $82 $578 $1,305 $155 $1,461 
Notes:          
1 - In accordance with Section 125 of Title 23 US Code, the Department is limited to receive $97.5 million in ER funds for this Disaster. 
2 - In accordance with Section 125 of Title 23 US Code, the Department is limited to receive $99 million in ER funds for this Disaster. 
3 - The Department received $5.9 million in compensation. 
4 - Damage cost less than $1 million. 

 
Future federal emergency relief of this type can only be used to fund emergency projects and does not 
represent new capacity, except to the extent that the SHA funds have already been advanced for the 
emergency projects. 
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APPENDIX E – TRANSPORTATION LOANS 

Status of Outstanding Transportation Loans, as of September 30, 2018 
($ in millions) 

FUND Original 
Loan 

Loans / 
Interest 
Paid-to-

Date 

Remaining 
Balance 

Pre-Proposition 42 (Tribal Gaming Revenue):      

  State Highway Account (SHA)1,2 $571 $496 $75 
  Public Transportation Account (PTA)2 275 189 86 
  Traffic Congestion Relief Fund (TCRF)2 384 309 75 

  Subtotal Pre-Proposition 42 Tribal Gaming Loans: $1,230 $994 $236 
General Fund:      
  State Highway Account - Weight Fee Revenues1 $1,498 $63 $1,435 

  Subtotal General Fund Loans: $1,498 $63 $1,435 
High-Speed Passenger Train:       

  2013-14 Public Transportation Account (PTA)3 $23 $0 $23 

  2014-15 Public Transportation Account (PTA)3 31 0 31 

  Subtotal High-Speed Passenger Train Loans: $54 $0 $54 
Local Mass Transit Providers (PEPRA):       

  Public Transportation Account (PTA)4 $14 $0 $14 

  Subtotal Local Mass Transit Providers Loans: $14 $0 $14 

Totals: $2,796 $1,057 $1,739 
Note: Amounts may not sum to totals due to independent rounding. 
1Loan repayments will be directed to the TDSF for debt service payments. 
2Balances reflect allocations made to SHA and PTA per AB 133.  Pursuant to SB 1, three annual loan repayments will be allocated as such: 
$75 million to the TCRF for local agencies, approximately $85 million to the PTA for TIRCP projects, and $75 million to the SHA for 
SHOPP.  Original loan amounts amended by fund to conform with changes instituted by SB 1.  Total Pre-Prop. 42 loan amount remains 
unchanged. 

3Repayment will occur when the PTA is determined to be in need of the funds or when the High-Speed Passenger Train Bond Fund no longer 
needs the funds. 

4Repayments must occur no later than January 1, 2021.   

Pre-Proposition 42 Loans (Tribal Gaming) 

The Pre-Proposition 42 (Tribal Gaming) loans occurred in 2001-02, when the State was faced with a 
growing budget deficit and looked to transportation funds to help fill the budget shortfall. The 
Transportation Refinancing Plan, Assembly Bill (AB) 438 (2001), authorized a series of loans that included 
delaying the transfers of gasoline sales tax to transportation for two years (until 2003-04), a loan from the 
TCRF to the GF, and loans from the SHA and the PTA to the TCRF.   

In 2004-05, the Governor negotiated compacts that authorized the use of Tribal Gaming bond revenue to 
repay these loans in 2005-06, but legal challenges prevented the bonds from being issued. Due to the lack 
of Tribal Gaming bond proceeds, the GF was tasked with repayment of the loans.  Between 2005-06 and 
2007-08, the GF made partial loan repayments to the SHA and the PTA, totaling $351 million. However, 
since statute did not specify repayment dates and the State was facing continuing budget shortfalls, 
repayments were suspended.  The 2011-12 Governor’s Budget indicated that the remaining Tribal Gaming 
loan repayments would start no earlier than 2016-17, with the SHA as the first fund to be repaid.   
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AB 115 (2011) declared that the SHA loan repayments are revenues derived from weight fees. As such, 
future loan repayments made to the SHA are expected to be subsequently transferred to the Transportation 
Debt Service Fund (TDSF).  

AB 133, approved on March 1, 2016, appropriated $173 million from the GF for partial repayment of 
outstanding Tribal Gaming loans. Pursuant to the bill, the funds would be deposited in the TCRF and 
subsequently allocated as such: $148 million to the TCRF; $11 million for trade corridor improvements;  
$9 million to the PTA for TIRCP projects; and $5 million to the SHA for the SHOPP.  Because AB 133 
contains language specifically allocating $5 million to the SHOPP, those funds are expected to remain with 
the program, rather than diverted for debt service.  In December 2016, the TCRF received the $173 million 
loan repayment; however, none of the subsequent transfers have occurred.  

SB 1, approved by the Governor on April 28, 2017, requires repayment of the remaining $706 million in 
outstanding Pre-Proposition 42 loans by June 30, 2020.  Pursuant to SB 1, repayments will occur in equal 
installments over the next three fiscal years, and would be distributed between the SHA, PTA and to Local 
Agencies. The first repayment occurred during the second quarter of 2017-18. Of the $235 million 
transferred to the TCRF from the GF, $160 million was subsequently transferred to the PTA and the SHA 
($85 million and $75 million, respectively). The remaining $75 million, allocated to Local Agencies, was 
transferred from the TCRF to cities and counties for local streets and roads by the State Controller in 
February 2018.  The second repayment occurred during the first quarter of 2018-19.  Of the $235 million 
transferred to the TCRF from the GF, $160 million was subsequently transferred to the PTA and the SHA 
($85 million and $75 million, respectively).  The remaining $75 million, allocated to Local Agencies, 
remains in the TCRF and is awaiting transfer.  

Weight Fees Loans 

In 2010, California voters passed Proposition 22, which amended the California Constitution by 
significantly restricting the State from using fuel excise tax revenues for GF relief, which was previously 
allowed.  Pursuant to AB 105 (2011), a “Weight Fee Swap” was created, which allowed the State to use 
weight fee revenues for GF relief rather than fuel excise tax revenues. Furthermore, the bill authorized 
transfers of weight fee revenues from the SHA to the TDSF for transportation debt service and loans.  To 
offset this diversion, an equivalent amount from the new price-based excise tax is transferred to the SHA. 

The 2010-11 Budget Act authorized a total of $227 million in loans from the SHA to the GF ($80 million 
and $147 million).  Pursuant to AB 115, these loans were “grandfathered” into statute and characterized as 
being derived from weight fees; consequently, the repayment of these loans to the SHA will be transferred 
to the TDSF for transportation bond debt service.    

An additional loan of $44 million to the GF was authorized by the 2011-12 Budget Act.  At the end of 
2011-12 and 2012-13, excess weight fees available in the SHA were transferred as loans to the GF in the 
amount of $139 million, $25 million, and $310 million.  Pursuant to Section 9400.4(b)(2) of the California 
Vehicle Code, an additional $42 million was transferred as a loan from excess weight fee revenues in the 
SHA to the GF in July 2012.  Per legislation, the $42 million shall be repaid no later June 30, 2021.  In July 
2012, $204 million was transferred to the GF from excess weight fees in 2010-11. In April 2013,  
$200 million was transferred to the GF from excess weight fees in 2010-11.  In May 2013, $30 million was 
transferred to the GF from remaining weight fees in 2011-12.  In July 2014, excess weight fees available in 
the SHA were transferred as loans to the GF in the amount of $92 million for 2013-14.  In July 2015, excess 
weight fees available in the SHA were transferred as loans to the GF in the amount of $151 million for 
2014-15.  In December 2016, $33 million was transferred to the GF from excess weight fees in 2015-16.   
In March 2018, a return of pre-paid debt service of $63 million occurred between the GF and the SHA, and 
was subsequently transferred out of the SHA to the TDSF. In total, there have been nearly $1.4 billion in 
weight fee revenue loans made to the GF.  Based on the way current legislation is written, repayment of 
these loans is anticipated to subsequently be transferred to the TDSF for transportation bond debt service.   
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High-Speed Passenger Train Loans 

The 2013-14 Budget Act authorized up to $26 million in loans from the PTA to the High-Speed Passenger 
Train Bond Fund to cover support costs incurred by the High-Speed Rail Authority.  During 2013-14, a 
total of $23 million was loaned:  $5.4 million on August 16, 2013; $8.9 million on October 8, 2013;  
$5.6 million on March 13, 2014; and $3 million on June 9, 2014.  The 2014-15 Budget Act authorized an 
additional amount of up to $31.6 million for support costs, including an initial authorization of 
approximately $29.3 million and an additional authorization of $2.3 million.  During 2014-15, a total of 
$31 million was loaned:  $7.3 million on September 17, 2014; $7.3 million on December 18, 2014;  
$7.3 million on February 17, 2015; $2.3 million on March 25, 2015; and $6.7 million on May 26, 2015.  No 
additional loans are anticipated to occur.  Pursuant to statute, loans will be repaid when the PTA is 
determined to be in need of the funds or when the High-Speed Rail Authority no longer needs the funds. 
 
Local Mass Transit Providers Loans (PEPRA) 
 
Section 13(c) of the Urban Mass Transportation Act of 1964 mandates that employee protections for 
specified transit workers must be certified by the United States Department of Labor (DOL) before federal 
transit grants can be released to local mass transit employers.  The California Public Employees’ Pension 
Reform Act of 2013 (PEPRA) established new retirement formulas for employees first employed by a 
public entity on or after January 1, 2013.  PEPRA requires such employees to contribute a specified 
percentage of the normal cost of their defined benefit pension plans, and prohibits public employers from 
paying an employee’s share of retirement contributions.  The DOL determined that PEPRA interferes with 
collective bargaining rights of transit workers protected under Section 13(c).  Subsequently, the DOL 
refused to certify millions of dollars in federal transit grants to California transit agencies.  
 
As a result, the California Legislature enacted AB 1222, which authorized the DOF to loan up to $26 million 
from the PTA to local mass transit providers in amounts equal to federal transportation grants not received 
due to non-certification from the DOL.  Concurrently, the State of California pursued litigation against the 
DOL, challenging its determination that PEPRA is incompatible with federal labor laws.  On December 30, 
2014, the court ruled that the DOL’s determination that PEPRA precluded certification of federal transit 
grants under Section 13(c) was “arbitrary and capricious,” and that the DOL “misinterpreted the law”.  The 
matter was remanded to the DOL “for further proceedings consistent with the court’s order”.  The DOL 
later appealed the decision, but subsequently filed to have the appeal voluntarily dismissed, which was 
granted by the court on August 12, 2015.  A hearing was scheduled on October 23, 2015, which resulted 
from the State of California filing a supplemental complaint to enforce the court’s previous order remanding 
the case.  On January 7, 2016, the court found that the DOL complied with its order to reconsider the 
relevant factors that were lacking in its original denial of grant certification.  However, the court granted 
the State’s motion for leave to file a supplemental complaint against the DOL.  On August 22, 2016, the 
court again ruled, in part, that the DOL’s actions were unlawful; however, no remedy was provided at that 
time.  The court granted the DOL leave to file a supplemental brief in support of its motion regarding the 
denial of class certification relating to the Monterey-Salinas Transit’s classic employees.  The case remains 
in litigation.  In total, $14.2 million has been loaned from the PTA to local mass transit providers 
(Sacramento Regional Transit and Monterey-Salinas Transit).  Although ongoing litigation continues to 
cause delays in repayment, these loans were expected to be repaid no later than January 1, 2019, as 
mandated by statute.   SB 877, approved by the Governor on September 17, 2018, postponed the deadline 
for repayment to January 1, 2021. 
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(A&D) and Airport Improvement Program (AIP) Matching Grants Programs, which will be 
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BACKGROUND: 

The Department’s A&D and AIP Matching Grants Programs are funded by the Aeronautics 
Account in the State Transportation Fund.  They are prepared in accordance with the California 
Public Utilities Code (PUC), Sections 21683 and 21706. 
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may provide a matching grant to a public entity up to five percent of the amount of a federal 
AIP Grant.  Each year the Commission approves a lump sum to match AIP grants.  This 
allocation provides the authority for the Department to subvent matching funds to individual 
projects as requested by airport sponsors. 

The Department’s A&D Program is a biennial two-year program providing state grants to 
airports for planning, construction, and land acquisition.  A&D projects are state-funded at 
90 percent of the total project cost with a 10 percent local match required.  

The Department provides the Commission with quarterly reports on the status of all sub-
allocations made for state AIP matching grant funds and the status of all projects in the A&D 
Program.  It should be noted the Aeronautics Account is a continuously appropriated account, 
and any unused funds would revert to the Aeronautics account for use in future fiscal years. 
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ACQUISITION AND DEVELOPMENT PROGRAM 
 
 
BACKGROUND 
  
The California Department of Transportation’s (Caltrans) Acquisition and Development (A&D) 
Grants Program is a biennial, two-year program providing state grants to eligible publicly-owned, 
public-use airports for planning, construction, and land acquisition.  The current A&D Program 
covers Fiscal Years 2018‒19 through 2019‒20. 
 
The A&D Program is funded by the Aeronautics Account in the State Transportation Fund.  It is 
prepared in accordance with California Public Utilities Code, sections 21683 and 21706.  Local 
agency project requests are categorized and ranked based on criteria set by the California 
Transportation Commission (Commission).  Eligible project categories include enhancing safety, 
capacity, and security, as well as preparing Airport Land Use Compatibility Plans (ALUCP).   
 
A&D projects are state funded at 90 percent of the total project cost with a 10 percent local match 
required.  
 
PROGRAM SUMMARY 
 
This report is for Caltrans’ A&D Program for the First Quarter of the 2018–19 Fiscal Year.  This  
report includes the status of the unallocated, allocated, and completed projects. 
 
There are a total of 36 projects, valued at $6.0 million, currently in the A&D Program.  Of the  
36 projects, nine are allocated (valued at $2.0 million) and one project has been completed this 
quarter.  A total of 26 projects are still unallocated (valued at $4.0 million).  A fund transfer was not 
authorized by the Department of Finance for the A&D Program, resulting in all 26 projects from the 
2018 A&D Program to remain unallocated as of this report. 
 
The table below shows the summary of the actions that were taken during this quarter. 
 

Meeting 
Date 

Actions Taken 

8/16/2018 Adoption of the 2018 A&D Program 
 
The following spreadsheets include the status of unallocated projects and allocated projects. 
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Acquisition and Development Projects Status and Detail  

 
Unallocated Projects 

FY 2018–19 
 

District Airport Program 
Fiscal Year County Project Description Project Status Allocation 

Date 

 
Notice to 

Proceed Date 
Programmed 

Amount 

Total 
Expenditure 

to Date 

Estimated 
Date of 

Completion 
Schedule 

2 Southard Field 18-19 Lassen Crack Seal and Restripe Runway and 
Taxiway Unallocated   $73,000     

2 Spaulding 18-19 Lassen Pavement Maintenance and Remarking, 
Runway, Taxiway, and Tie-down Unallocated  

 
$76,000   

 

6 Poso-Kern 18-19 Kern Crack Fill and Slurry Seal Partial 
Runway Unallocated   $135,000    

8 Fort Bidwell 18-19 Modoc Engineering, Design, and Add New 
Gravel for Runway Unallocated   $45,000     

7 Whiteman 18-19 Los 
Angeles 

Pavement Repair and Maintenance – 
Crack Sealing/Patching Unallocated   $45,000    

7 Compton/ 
Woodley 18-19 Los 

Angeles 
Pavement Repair and Maintenance – 
Crack Sealing/Patching Unallocated   $45,000    

4 Nut Tree 18-19 Solano Tree Obstruction Removal Unallocated   $149,000    

1 Adin 18-19 Modoc Engineering Design and Repave 
Tawiway Tie Down Apron Areas Unallocated   $270,000    

2 Montague, Yreka 
Rohrer Field 18-19 Siskiyou Resurface Taxiway and Ramps Unallocated   $540,000    

9 Shoshone 18-19 Inyo Replace Runway Lighting Control 
System Unallocated   $32,000    

9 Shoshone 18-19 Inyo Segmented Circle Unallocated   $21,000    

2 Montague, Yreka 
Rohrer Field 18-19 Siskiyou Automated Weather Observing System 

New Unallocated   $72,000    

9 Mammoth 
Yosemite 17-18 Mono Airport Land Use Compatibility Plan 

(ALUCP) Update Unallocated   $90,000    

5 Salinas Municipal 17-18 Monterey ALUCP Update Unallocated   $159,000    

2 Susanville 
Municipal 17-18 Lassen ALUCP Update Unallocated  

 
$251,000   

 

                       Total                   $2,003,000 
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Acquisition and Development Projects Status and Detail 
 

 Unallocated Projects 
FY 2019–20 
       

District Airport Program 
Fiscal Year County Project Description Project Status Allocation 

Date 

 
Notice to 

Proceed Date 
 Total  

Allocation  

 Total 
Expenditure 

 to Date  

Estimated  
Date of 

Completion 
Schedule 

1 Andy McBeth 19-20 Del Norte Overlay and Restripe Runway and 
Restripe Apron Pavement Unallocated   $428,000  1  

1 Ward Field 19-20 Del Norte Runway Slurry Seal and Restripe 
Runway and Apron Unallocated   $225,000     

10 Alpine County 19-20 Alpine Chip Seal and Restripe Runway Unallocated   $126,000    

11 Cliff Hatfield 
Memorial 19-20 Imperial Airport Runway Maintenance Unallocated   $180,000    

6 Taft 19-20 Kern Runway Pavement Rehabilitation and 
Restripe Unallocated   $315,000    

1 Samoa Field 19-20 Humboldt Resurface Runway-Repaint Markings Unallocated   $126,000    

9 Bryant Field 19-20 Mono Install Obstruction Lights Unallocated   $45,000    

1 Samoa Field 19-20 Humboldt Removal/Pruning Willow Stand Unallocated   $45,000    

11 Imperial County 19-20 Imperial ALUCP Update Unallocated   $251,000    

2 Siskiyou 19-20 Siskiyou ALUCP Update Unallocated   $251,000    

8 Chino 19-20 San 
Bernardino ALUCP Update Unallocated   $54,000    

                      Total                 $2,046,000     
       Total Projects In                                   
                                                                                                             2-Year Program = 26                                                                                      Total Unallocated       $4,049,000 
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Acquisition and Development Projects Status and Detail 
            

                      Allocated Projects 
 
   

District Airport 
Program 

Fiscal 
Year 

County Project Description Project Status Allocation 
Date 

 
Notice to 

Proceed Date 
 Total  

Allocation  

 Total 
Expenditure 

 to Date  

Estimated  
Date of 

Completion 

Behind 
Schedule 

2 Trinity Center 14-15 Trinity Slurry Seal Apron, Taxiway Area, and 
Restripe Pavement Progress Pay 5/28/2015 11/15/2016 $90,000 $68,875 5/28/2019 

 
X 

5 Marina 15-16 Monterey ALUCP Progress Pay 8/27/2015 6/14/2016 $162,000 $55,310 8/1/2019  

5 Santa Barbara 15-16 Santa Barbara ALUCP Study and Environmental 
Review County-wide Progress Pay 12/9/2015 9/15/2016 $140,000 $72,301 12/9/2019  

3 Lake Tahoe  15-16 El Dorado ALUCP Progress Pay 6/29/2016 6/6/2017 $170,000 $79,488 6/29/2020  

6 Fresno County 15-16 Fresno ALUCP Progress Pay 6/29/2016 6/12/2017 $270,000 $194,930 6/29/2020  

9 Shoshone 16-17 Inyo Runway 15/33 Crack Repairs, Slurry 
Seal, Marking 

Progress Pay 5/18/2017 3/14/2018 $180,000 $0 5/18/2021  

1 Shelter Cove 16-17 Humboldt Slurry Seal Taxiway/Miscellaneous 
Pavement 

Plans, 
Specifications 
&Estimates 
(PS&E) 

5/18/2017 

 

$192,000 0 5/18/2021 X 

3 Sierraville 
Dearwater 16-17 Sierra Reconstruct Tie-down Area Progress Pay 5/18/2017 5/3/2018 $489,000 0 

5/18/2021  

1 Arcata  16-17 Humboldt ALUCP Update Progress Pay 5/18/2017 5/8/2018 $250,000 0 5/18/2021  

                                                      Total Projects 9                                              Total                  $1,943,000            $470,904 
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Acquisition and Development Projects Status and Detail 
 

Completed Projects   
      

   

District Airport 

 
Program 

Year County Project Description Project Status Allocation 
Date 

 
Notice to 

Proceed Date 
 Total  

Allocation  

 Total 
Expenditure 

 to Date  

Date of 
Completion 

4 Rio Vista  14-15 Solano ALUCP Complete 3/26/2015 2/9/2016 $144,000 $123,870 8/21/2018 
        Total Projects 1                                                                   Total                 $144,000            $123,870 
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Acquisition and Development Status and Detail 
Projects Behind Schedule 

 
        The following allocated projects are behind schedule: 

Airport 
County 

Project Description 
Status Estimated  

Date of Completion 

Trinity Center Airport  
     Trinity County 

 
  Slurry Seal Apron,  
  Taxiway Area, and 
  Restripe Pavement 

 

The project was granted an extension due to 
a county staffing shortage to complete the 
Plans, Specifications and Estimates phase 
after wildfires in 2015.  The project has been 
awarded.  The project is in construction with 
90 percent complete, and one progress 
payment is paid. 
 

5/28/2019 

Shelter Cove Airport 
Humboldt County 

 
Slurry Seal 

Taxiway/Miscellaneous 
Pavement 

The project was granted an extension due to 
a sudden departure of consultant. 

5/28/2020 
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FEDERAL AIRPORT IMPROVEMENT PROGRAM MATCHING GRANTS 
 
 
BACKGROUND: 
 
The California Department of Transportation (Caltrans), Division of Aeronautics’ AIP Matching 
Grants Program (Program) is funded by the Aeronautics Account in the State Transportation Fund.  
It is prepared in accordance with the California Public Utilities Code (PUC), sections 21683 and 
21706. 
 
Section 21683.1 of the PUC provides that Caltrans, upon allocation by the California Transportation 
Commission (Commission), may provide a matching grant to a public entity up to five percent of the 
amount of a federal AIP grant. 
 
Each year the Commission approves a lump sum to match Federal Aviation Administration (FAA) 
AIP grants.  This allocation provides the authority for Caltrans to subvent matching funds to 
individual projects as requested by airport sponsors. 
 
Caltrans provides the Commission with quarterly reports on the status of all sub-allocations made for 
state AIP Matching grant funds.  It should be noted that the Aeronautics Account is a continuously 
appropriated account, and any unused funds revert to the Aeronautics Account for use in future fiscal 
years. 
 
STATUS: 

 
At its June 2018 meeting, the Commission allocated $1.4 million for the AIP Matching Grant Program 
for Fiscal Year 2018–19.  To assist as many airports as possible, a $50,000 maximum per project is in 
effect for the current Program. As of the First Quarter, Caltrans has sub-allocated a total of  
$168 thousand toward four projects.  
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  Federal AIP Matching Grants    

Airport Sponsor Project Description State Match 
Amount 

State Grant 
Date 

Total Project 
Costs 

Southern California 
Logistics 

Southern California 
Logistics Authority 

 
Reconstruct Runway 17/35 (Phase II); Install Guidance 
Signs 
 

$50,000 8/15/2018 $8,136,286 

Jacqueline Cochran County of Riverside 

 
Rehabilitate Runway 17/35, Taxiway F and Associated 
Connectors 
 

$50,000 9/27/2018 $1,278,246 

 
Benton Airpark 
 

City of Redding 1. Construct New Perimeter Vehicle Service Road 
2. Rehabilitate Parallel Taxiway "B"1  $50,000 9/25/2018 $1,227,090 

 
Sequoia (Dinuba) 
 

County of Tulare 

 
Install: All Weather Observation System; Precision 
approach path indicators PAPI-2 for runway 13/31; 
Runway end indication lights for runway 13/31 
 

$17,988 9/25/2018 $399,740 

   $167,988   
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“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

As of September 30, 2018, the Congestion Mitigation and Air Quality Improvement Program 
(CMAQ) has $456,553 that is subject to reprogramming and the Regional Surface 
Transportation Program (RSTP) does not have any funding subject to reprogramming. 

BACKGROUND: 

The Intermodal Surface Transportation Efficiency Act was enacted in 1991, and was in effect 
for six years.  During that time, the Regions only obligated 87 percent of their federal funding. 
The next Federal Highway Act, known as the Transportation Equity Act for the 21st Century 
(TEA-21), was signed into law in 1998.  During the first two years of TEA-21, the Regions’ 
obligation of federal funds declined to 41 percent.  By October 1999, the Regions had 
accumulated a $1.2 billion backlog in federal apportionments and $854 million in Obligation 
Authority (OA). 

Assembly Bill (AB) 1012 was enacted on October 10, 1999 (Chapter 783, Statutes of 1999), 
with a goal of improving the delivery of transportation projects and addressing the backlog of 
the Regions’ federal apportionments and OA.  AB 1012 states that CMAQ and RSTP funds not 
obligated within the first three years of federal eligibility are subject to reprogramming by the 
California Transportation Commission in the fourth year in order to prevent the funds from 
being lost by the state. 

The annual notice to the Regions, under AB 1012 “Use It or Lose It” provisions for Federal 
Fiscal Year (FFY) 2016 (October 1, 2015 through September 30, 2016), was released on 
November 17, 2017.  The total FFY 2016 funds identified as subject to reprogramming under 
the provisions of AB 1012 were approximately $31.9 million.  This included approximately 
$16.5 million of CMAQ funds and approximately $15.4 million of RSTP funds.  As of  

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 3.11 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: FOURTH QUARTER – BALANCE REPORT ON AB 1012 “USE IT OR LOSE IT” 
PROVISION FOR FEDERAL FISCAL YEAR 2016 UNOBLIGATED CMAQ AND RSTP 
FUNDS   
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

September 30, 2018, the RSTP amount has decreased to $0 and the CMAQ amount has 
decreased to $456,553.  In October 2018, CMAQ loans have been completed so that as of 
October 31, 2018, there are no funds subject to reprogramming. 
 
The California Department of Transportation (Department) is responsible for monitoring and 
reporting unobligated balances.  Each month, the Department provides notification to the 
Regions of the unobligated CMAQ and RSTP balances that have one year remaining under the 
AB 1012 guidelines.  Beginning in FFY 2000, and continuing through FFY 2018, the 
Department’s local partners have delivered enough projects to obligate a minimum of 100 
percent of the available OA. 
 
 
Attachments  
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CMAQ and RSTP

as of September 30, 2018

AB 1012
Balances entering the 3rd Year

(from FFY 2016*)
Regional Report Summary

Reference No: 3.11
December 5-6, 2018

Attachment 1

*Previously referred to as Cycle 19

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
09/30/2018 AB 1012 09/30/2018 AB 1012

   Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2018  2 Balance  1 11/01/2018  2

Butte 380,740                      -                             -                               -                             
Fresno 14,364,591                 -                             14,946,033               -                             
Kern 10,417,375                 -                             3,662,701                 -                             
Kings 618,607                      -                             -                               -                             
Los Angeles 16,313,232                 -                             117,801,409             -                             
Madera 4,242,832                   -                             -                               -                             
Merced 3,960,366                   -                             -                               -                             
Monterey3 -                                  -                             -                               -                             
Orange 11,095,980                 -                             (9,605,745)               -                             
Riverside 7,477,657                   -                             16,416,630               -                             
S. F. Bay Area (MTC) (3,079,510)                  -                             (12,685,625)             -                             
Sacramento (SACOG) 8,681,237                   -                             (3,755,042)               -                             
San Benito3 -                                  -                             -                               -                             
San Bernardino 57,983,673                 -                             48,346,029               -                             
San Diego (18,500,000)                -                             (123,382)                  -                             
San Joaquin 149,999                      -                             (2,273,122)               -                             
San Luis Obispo 1,675,336                   -                             -                               -                             
Santa Barbara3 -                                  -                             -                               -                             
Santa Cruz3 -                                  -                             -                               -                             
Stanislaus 6,149,595                   -                             7,515,613                 -                             
Tahoe 140,030                      -                             -                               -                             
Tulare 15                               -                             2,295,277                 -                             
Ventura 9,561,858                   -                             910,409                    -                             
Rural Counties & SCAG 5,129,959                   456,553                  3,872,149                 -                             

TOTAL 136,763,571               456,553                  187,323,335             -                             

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

Balances in the 3rd year (October 1, 2017) are subject to reprogramming on November 1, 2018.  These balances include the Federal Fiscal 
Year (FFY) 2017 "Actual" apportionments (dated October 23, 2017) and FFY 2018  "Estimated" apportionments (dated 
October 23, 2017).

3 These Regions are in air quality attainment and cannot use unobligated CMAQ apportionments, which are deobligations of closed out 
projects.  It is anticipated that any CMAQ balance that accumulates in a Region in air quality attainment will be included in a future 
CMAQ rescission or transferred to another Region that over-delivered prior to the end of the current FFY.



Apportionment Status Report
CMAQ and RSTP

as of September 30, 2018

AB 1012
Balances entering the 3rd Year

(from FFY 2016*)
Rural Report Summary

Reference No: 3.11
December 5-6, 2018

Attachment 2

*Previously referred to as Cycle 19

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
09/30/2018 AB 1012 09/30/2018 AB 1012

Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2018  2 Balance  1 11/01/2018  2

Rural County Information:
Alpine -                                  -                                -                               -                             
Amador3 1,500                           1,500                         -                               -                             
Calaveras 812,706                       73,453                       -                               -                             
Colusa -                                  -                                -                               -                             
Del Norte -                                  -                                -                               -                             
El Dorado -                                  -                                -                               -                             
Glenn -                                  -                                -                               -                             
Humboldt -                                  -                                -                               -                             
Imperial (SCAG) 1,754,356                    -                                2,872,148                 -                             
Inyo -                                  -                                -                               -                             
Lake -                                  -                                -                               -                             
Lassen -                                  -                                -                               -                             
Mariposa 863,481                       381,600                     -                               -                             
Mendocino -                                  -                                -                               -                             
Modoc -                                  -                                -                               -                             
Mono -                                  -                                -                               -                             
Nevada 1,059,474                    -                                -                               -                             
Placer -                                  -                                -                               -                             
Plumas -                                  -                                -                               -                             
Shasta -                                  -                                -                               -                             
Sierra -                                  -                                -                               -                             
Siskiyou -                                  -                                -                               -                             
Tehama 638,442                       -                                1,000,000                 -                             
Trinity -                                  -                                -                               -                             
Tuolumne3 -                                  -                                -                               -                             

Rural Combined Totals: 5,129,959                    456,553                     3,872,149                 -                             

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

Balances in the 3rd year (October 1, 2017) are subject to reprogramming on November 1, 2018.  These balances include the Federal Fiscal 
Year (FFY) 2017 "Actual" apportionments (dated October 23, 2017) and FFY 2018  "Estimated" apportionments (dated October 23, 2017).

3 These Regions are in air quality attainment and beginning with FFY 2016 they no longer receive new CMAQ funding.  These Regions can 
use these unobligated CMAQ apportionments prior to their AB 1012 reprogramming date or contribute to a federal rescission.



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

As of September 30, 2018, about $1 billion, or 67 percent, of the $1.6 billion allocated by the 
California Transportation Commission (Commission) for Federal Fiscal Year (FFY) 2018 has 
been sub-allocated to 1,282 local projects.  The majority of the sub-allocations (approximately 
$824 million) are for 680 projects in the following three categories: 

• Surface Transportation Block Grant Program – 191 projects, $331 million
• National Highway Performance Program & Surface Transportation Block Grant Program

Bridge – 250 projects, $301 million
• Congestion Mitigation & Air Quality Program – 239 projects, $192 million

The remaining $813 million was sub-allocated for 602 projects in other categories (as 
referenced with an asterisk on the attachment). 

BACKGROUND: 

The California Department of Transportation’s (Department) Division of Local Assistance 
administers the local assistance subvention budget under delegated authority from the 
Commission.  The Commission provides an annual lump sum allocation consistent with each 
Fiscal Year’s Budget Act.  The Commission further delegates to the Department the authority to 
adjust allocations between categories, and the Department reports to the Commission if 
transfers in or out of an expenditure category exceed 10 percent of its allocation, per 
Commission Resolution G-01-08. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 
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PERIOD ENDING SEPTEMBER 30, 2018 
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Reference No.:  3.12
December 5-6, 2018
Attachment

Fund Description

State Federal Total State Federal Total State Federal Total Total Total
Local Administered & Miscellaneous Programs

Surface Transportation Block Grant Program (STBGP)1 331,161 331,161 448,860 448,860 117,699 117,699 74% 191

Surface Transportation Program State Match and Exchange 57,511 57,511 57,849 57,849 * 338 338 99% 135

Congestion Mitigation & Air Quality Program 192,032 192,032 471,891 471,891 279,859 279,859 41% 239

Freeway Service Patrol 25,337 25,337 25,479 25,479 * 142 142 99% 13

High Priority Projects/Demonstration Projects/Emergency Relief 87,834 87,834 196,400 196,400 * 108,566 108,566 45% 231

Miscellaneous 1,000 1,000 3,250 3,250 * 2,250 -                  2,250 31% 2

Bridge Programs

Bridge Inspection                        0 0 735 735 * 735 735 0% 0

National Highway Performance Program (NHPP) & STBGP Bridge2 300,814 300,814 311,990 311,990 11,176 11,176 96% 250

Rail Programs

Railroad Grade Crossing Maintenance 3,646 3,646 3,765 3,765 * 119 119 97% 1

Railroad Grade Separation 5,000 5,000 15,000 15,000 * 10,000   10,000            33% 1

Safety Programs

Highway Safety Improvement Program 64,940 64,940 76,859 76,859 * 11,919 11,919 84% 209

Freeway Service Patrol - Senate Bill 1 25,000 25,000 25,000 25,000 * 0 0 100% 10

Total Local Assistance Subvention Funds 117,494 976,781 1,094,275 131,078 1,506,000 1,637,078 13,584 529,219 542,803 67% 1,282

Notes
Allocations for state funds reflect the August 2017 Commission meeting vote, Item 2.5i, Resolution FM-17-02.
Allocations for federal funds reflect the August 2017 Commission meeting vote, Item 2.5h, Resolution FM-17-01.
The Allocation Balance is the difference between the Commission Allocations and the Total Expenditures.
Total expenditures are from Datalink (accounting system).
Includes funding and projects that have been transferred to the Federal Transit Administration.
In accordance with Commission Resolution G-01-08, the Department reports when total transfers in or out of an expenditure category exceed 10 percent of its allocation.

Assumptions:
*  Indicates programs that were not discussed in Reference 3.14.
1  STBGP consists of the Surface Transportation Program subvented to local agencies, less funding set-aside for off-system bridge projects.
2  NHPP consists of on-system bridges (about $237 million) while STBGP bridge projects consist of off-system bridge (about $75 million).

Number 
of 

ProjectsTotal Expenditures Commission Allocation Allocation Balance

LOCAL ASSISTANCE LUMP SUM ALLOCATIONS
Period Ending September 30, 2018

(Dollars in Thousands)

Percent of 
Allocation 
Expended



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

The annual notice to the Regions, under Assembly Bill (AB) 1012 (Chapter 783, Statutes of 1999) 
“Use It or Lose It” provisions for Federal Fiscal Year (FFY) 2017 (October 1, 2016 through 
September 30, 2017), will be released in November 2018.  With this notification, the total FFY 
2017 funds identified as subject to reprogramming under the provisions of AB 1012 are 
approximately $60 million.  This includes about $34.8 million of Congestion Mitigation and Air 
Quality Improvement Program (CMAQ) funds and about $25.2 million of Regional Surface 
Transportation Program (RSTP) funds.   

BACKGROUND: 

The Intermodal Surface Transportation Efficiency Act was enacted in 1991 and was in effect for 
six years.  During that time, the Regions were able to obligate only 87 percent of their federal 
funding. The next Federal Highway Act, the Transportation Equity Act for the 21st Century  
(TEA-21), was signed into law in 1998.  During the first two years of TEA-21, the Regions’ 
obligation of federal funds dropped to as low as 41 percent.  By October 1999, the Regions had 
accumulated a $1.2 billion backlog in federal apportionments and $854 million in Obligational 
Authority (OA). 

AB 1012 was enacted on October 10, 1999, with a goal of improving the delivery of transportation 
projects and addressing the significant backlog of the Regions’ federal apportionments and OA.  
AB 1012 states that CMAQ and RSTP funds that are not obligated within the first three years of 
federal eligibility are subject to reprogramming by the California Transportation Commission in 
the fourth year in order to prevent the funds from being lost by the state. 

The California Department of Transportation (Department) is responsible for monitoring and 
reporting unobligated balances.  The Department provides notification to the Regions of the 
unobligated CMAQ and RSTP balances that have one year remaining under the AB 1012 
guidelines. 

Attachments 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 
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as of October 1, 2018

AB 1012
Balances entering the 3rd Year

(from FFY 2017*)
Regional Report Summary

Reference No: 3.13
December 5-6, 2018

Attachment 1

*Previously referred to as Cycle 20

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
10/01/2018 AB 1012 10/01/2018 AB 1012

   Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2019  2 Balance  1 11/01/2019  2

Butte 2,442,275                   -                             3,021,474                 -                             
Fresno 27,135,847                 619,322                  27,808,561               2,641,066               
Kern 21,703,831                 389,015                  15,410,598               -                             
Kings 2,541,477                   -                             2,105,646                 -                             
Los Angeles 171,352,311               -                             253,203,722             -                             
Madera 6,257,394                   1,743,067               2,072,694                 -                             
Merced 7,510,093                   801,531                  3,519,896                 -                             
Monterey3 -                                  -                             5,690,644                 -                             
Orange 60,103,201                 -                             31,913,652               -                             
Riverside 42,492,856                 -                             46,641,184               -                             
S. F. Bay Area (MTC) 67,437,291                 -                             85,966,009               -                             
Sacramento (SACOG) 32,425,006                 -                             25,351,261               -                             
San Benito3 -                                  -                             766,124                    -                             
San Bernardino 89,186,829                 28,707,470             76,702,076               21,229,759             
San Diego 14,749,605                 -                             42,648,220               -                             
San Joaquin 9,770,547                   -                             7,159,823                 -                             
San Luis Obispo 4,211,996                   -                             3,763,774                 -                             
Santa Barbara3 -                                  -                             5,839,475                 -                             
Santa Cruz3 -                                  -                             3,587,935                 -                             
Stanislaus 13,098,770                 -                             14,609,638               727,431                  
Tahoe 1,584,722                   -                             1,982,036                 -                             
Tulare 6,032,965                   -                             8,441,765                 -                             
Ventura 18,897,808                 1,109,981               12,269,219               -                             
Rural Counties & SCAG 9,837,623                   1,474,353               24,337,106               646,467                  

TOTAL 608,772,446               34,844,739             704,812,533             25,244,722             

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

Balances in the 3rd year (October 1, 2018) are subject to reprogramming on November 1, 2019.  These balances include the Federal Fiscal 
Year (FFY) 2018 "Actual" apportionments (dated October 17, 2018) and FFY 2019  "Estimated" apportionments (dated October 
31, 2018).

3 These Regions are in air quality attainment and cannot use unobligated CMAQ apportionments, which are deobligations of closed out 
projects.  It is anticipated that any CMAQ balance that accumulates in a Region in air quality attainment will be included in a future 
CMAQ rescission or transferred to another Region that over-delivered prior to the end of the current FFY.



Apportionment Status Report
CMAQ and RSTP

as of October 1, 2018

AB 1012
Balances entering the 3rd Year

(from FFY 2017*)
Rural Report Summary

Reference No: 3.13
December 5-6, 2018

Attachment 2

*Previously referred to as Cycle 20

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
10/01/2018 AB 1012 10/01/2018 AB 1012

Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2019  2 Balance  1 11/01/2019  2

Rural County Information:
Alpine -                                  -                                144,889                    -                             
Amador3 346,361                       1,500                         538,287                    -                             
Calaveras 1,221,658                    441,661                     644,055                    -                             
Colusa -                                  -                                309,797                    -                             
Del Norte -                                  -                                403,917                    -                             
El Dorado -                                  -                                1,183,043                 -                             
Glenn -                                  -                                400,213                    -                             
Humboldt -                                  -                                1,885,254                 -                             
Imperial (SCAG) 3,480,746                    52,523                       5,360,819                 501,180                  
Inyo -                                  -                                801,076                    -                             
Lake -                                  -                                901,272                    -                             
Lassen -                                  -                                523,506                    -                             
Mariposa 1,027,668                    699,491                     267,093                    -                             
Mendocino -                                  -                                1,256,166                 -                             
Modoc -                                  -                                327,820                    -                             
Mono -                                  -                                324,608                    -                             
Nevada 2,047,240                    166,440                     1,363,850                 -                             
Placer -                                  -                                1,105,505                 -                             
Plumas -                                  -                                301,503                    -                             
Shasta -                                  -                                2,460,638                 -                             
Sierra -                                  -                                147,875                    -                             
Siskiyou -                                  -                                724,055                    -                             
Tehama 1,218,394                    112,738                     1,896,290                 145,286                  
Trinity -                                  -                                288,240                    -                             
Tuolumne3 495,556                       -                                777,333                    -                             

Rural Combined Totals: 9,837,623                    1,474,353                  24,337,106               646,467                  

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

Balances in the 3rd year (October 1, 2018) are subject to reprogramming on November 1, 2019.  These balances include the Federal Fiscal 
Year (FFY) 2018 "Actual" apportionments (dated October 17, 2018) and FFY 2019  "Estimated" apportionments (dated October 31, 2018).

3 Due to the 2015 Ozone factor, these Regions are back in non-attainment areas at the beginning of FFY 2019, and consequently receive FFY 
2019 CMAQ funding.  These Regions were previously in air quality attainment as of the beginning of FFY 2016 and did not receive any 
CMAQ funding. 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 2.2c.(3) 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING –
MITIGATED NEGATIVE DECLARATION FOR THE BAY AREA RAPID TRANSIT 
MARKET STREET CANOPIES AND ESCALATORS MODERNIZATION PROJECT 
(RESOLUTION E-18-164) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Bay Area Rapid Transit Market Street Canopies 
and Escalators Modernization Project (Project) in San Francisco County and approve the Project 
for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The San Francisco Bay Area Rapid Transit District is the lead agency for the Project.  The Project 
will construct new canopies over twenty-two, street-level Bay Area Rapid Transit station 
entrances/exits on Market Street, including the replacement and/or refurbishment of escalators.  

On June 28, 2018, the San Francisco Bay Area Rapid Transit District Board of Directors adopted 
a Mitigated Negative Declaration for the Project and found that the Project will not have a 
significant effect on the environment.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality and biological resources.  Mitigation measures include, but are not limited to:  require that 
all exposed surfaces during construction (e.g., parking areas, staging areas, soil piles, graded 
areas, and unpaved access roads) be watered two times per day, ensure compliance with the 
California Airborne Toxics Control Measure Title 13, Section 2485 of the California Code of 
Regulations that limits engine idling time to no more than five minutes, conduct nesting bird 
surveys by a qualified biologist, and avoid pruning London Plane trees from February 1 through 
August 31 to prevent disturbing the Western Tiger Swallowtail butterfly. 
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On October 18, 2018, the San Francisco Bay Area Rapid Transit District confirmed that the 
preferred alternative set forth in the final environmental document is consistent with the Project 
scope of work programmed by the Commission. 

The Project is estimated to cost $154,000,000 and is fully funded through construction with Local 
Partnership Program Funds ($1,880,000) and Local Measure RR Funds ($152,120,000).    

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
A. Resolution E-18-164 
B. Notice of Determination 
C. Project Location Map 

 
 
 



Attachment A 
December 5-6, 2018 

Item 2.2c.(3) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
4 – San Francisco County 

Resolution E-18-164 
 
1.1 WHEREAS, San Francisco Bay Area Rapid Transit District has completed a Mitigated 

Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the Bay Area Rapid Transit Market Street Canopies and 
Escalators Modernization Project (Project); and 

 
1.2 WHEREAS, the San Francisco Bay Area Rapid Transit District has certified that the 

Mitigated Negative Declaration has been completed pursuant to CEQA and the CEQA 
Guidelines; and 

 
1.3 WHEREAS, the Project is located at the Bay Area Rapid Transit station entrances/exits 

on Market Street between Van Ness Avenue and The Embarcadero; and  
 

1.4 WHEREAS, the Project will construct new canopies over twenty-two, street-level Bay 
Area Rapid Transit station entrances/exits on Market Street, including the replacement 
and/or refurbishment of escalators; and 

  
1.5 WHEREAS, on June 28, 2018, the San Francisco Bay Area Rapid Transit District Board 

of Directors found that the proposed Project would not have a significant effect on the 
environment; and 
 

1.6 WHEREAS, on June 28, 2018, the San Francisco Bay Area Rapid Transit District Board 
of Directors adopted the Mitigated Negative Declaration; and 
 

1.7 WHEREAS, on October 18, 2018, the San Francisco Bay Area Rapid Transit District 
confirmed that the preferred alternative set forth in the final environmental document is 
consistent with the Project scope of work programmed by the Commission; and 

 
1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Bay Area Rapid Transit Market Street Canopies and Escalators Modernization Project  
Project Title 
 
 
            2018042081                                  Janie Layton                                            (510) 874-7423 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located at the Bay Area Rapid Transit station 
entrances/exits on Market Street between Van Ness Avenue and The Embarcadero in San Francisco 
County. 
  
Project Description:  The project will construct new canopies over twenty-two, street-level Bay Area 
Rapid Transit station entrances/exits on Market Street, including the replacement and/or refurbishment of 
escalators. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
December 5-6, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration and Addendum was prepared for this project pursuant to the 
provisions of CEQA. 

3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X_    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/              were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  300 Lakeside Drive, Oakland, CA  94612   
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  

Attachment B 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 2.2c.(8) 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING –
MITIGATED NEGATIVE DECLARATION FOR THE NORTH WILLOW AVENUE 
STREET WIDENING PROJECT (RESOLUTION E-18-169) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the North Willow Avenue Street Widening Project 
(Project) in Fresno County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Clovis (City) is the lead agency for the Project.  The Project will widen a 2-mile 
segment of Willow Avenue, and install a concrete median, street lighting, curbs, gutters, and bike 
lanes.  

On May 21, 2018, the Clovis City Council adopted a Mitigated Negative Declaration for the 
Project and found that the Project will not have a significant effect on the environment.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological and cultural resources, air quality, and noise.  Mitigation measures include, but are not 
limited to:  prepare preconstruction surveys on impacts to nesting birds and roosting bats, contract 
with a qualified paleontologist if fossil remains are discovered, comply with San Joaquin Unified 
Air Pollution Control District Regulation VIII requirements and develop a Dust Control Plan, and 
utilize temporary sound barriers to minimize noise during construction. 

On November 1, 2018, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the Project scope of work programmed by the 
Commission. 
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The Project is estimated to cost $10,256,000 and is fully funded through construction with Local 
Partnership Program Funds ($4,544,000) and Local Measure C Funds ($5,712,000).    

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
A. Resolution E-18-169 
B. Notice of Determination 
C. Project Location Map 

 
 
 



Attachment A 
December 5-6, 2018 

Item 2.2c.(8) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
6 – Fresno County 

Resolution E-18-169 
 
1.1 WHEREAS, the City of Clovis (City) has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the North Willow Avenue Street Widening Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on East side of Willow Avenue between Copper and 

Shephard Avenues; and  
 

1.4 WHEREAS, the Project will widen a 2-mile segment of Willow Avenue, and install a 
concrete median, street lighting, curbs, gutters, and bike lanes; and 

  
1.5 WHEREAS, on May 21, 2018, the Clovis City Council found that the proposed Project 

would not have a significant effect on the environment; and 
 

1.6 WHEREAS, on May 21, 2018, the Clovis City Council adopted the Mitigated Negative 
Declaration; and 

 
1.7 WHEREAS, on November 1, 2018, the City confirmed that the preferred alternative set 

forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
North Willow Avenue Street Widening Project  
Project Title 
 
 
            2018041019                                  Ryan Burnett                                            (559) 324-2336 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on East side of Willow Avenue between Copper 
and Shephard Avenues in Fresno County. 
  
Project Description:  The project will widen a 2-mile segment of Willow Avenue, and install a concrete 
median, street lighting, curbs, gutters, and bike lanes. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
December 5-6, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration and Addendum was prepared for this project pursuant to the 
provisions of CEQA. 

3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X_    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (           were/      X        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  1033 Fifth Street, Clovis, CA  93612   
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  

Attachment B 






































































































4







  

s143788
Text Box
North Willow Avenue Street Widening Project

s143788
Text Box

s143788
Text Box
Attachment C



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting:  December 5-6, 2018 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 2.2c.(1) 

Action Item 

From: STEVEN KECK Prepared by: Jeremy Ketchum, Chief (Acting)
Chief Financial Officer Division of Environmental 

Analysis 

Subject: APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

ISSUE: 

Should the California Transportation Commission (Commission), as a responsible agency, 
approve the attached Resolutions E-18-154, E-18-155, E-18-156, E-18-157, E-18-158, 
E-18-159, E-18-160, E-18-161 and E-18-162?

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission, as 
a responsible agency, approve the attached Resolutions E-18-154, E-18-155, E-18-156,  
E-18-157, E-18-158, E-18-159, E-18-160, E-18-161 and E-18-162.

BACKGROUND: 

01-Lak-29, PM 17.74/20.73
RESOLUTION E-18-154 

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

• State Route 29 (SR 29) in Lake County.  Construct roadway improvements
including shoulder widening at three locations on SR 29 in Lake County.
(PPNO 3203)

This project is located on SR 29 in Lake County and proposes to widen shoulders along three 
segments of SR 29.  The project also proposes to construct a 12-foot wide northbound truck 
climbing lane, extend and repair existing drainage facilities, and install metal beam guardrail.  
This proposed project addresses the need to reduce the frequency and severity of collisions at 
these three segments of SR 29.  The proposed project is estimated to cost approximately 
$13.2 million.  This project is currently funded and programmed in the 2018 State Highway 
Operations and Protection Program (SHOPP) for approximately $10.8 million.  Construction 
is estimated to begin in Fiscal Year (FY) 2019-20.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2018 
SHOPP.   
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A copy of the ND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment.  As a result, an ND was completed for this 
project. 
 

Attachment 1 
 
 
03-But-70, PM 5.7/12.1  
RESOLUTION E-18-155 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 70 (SR 70) in Butte County.  Construct safety improvements on a 

portion of SR 70 near the city of Oroville.  (PPNO 2295) 
 

This project is located on SR 70 near Oroville in Butte County and proposes to widen SR 70 
from 2 lanes to 4 lanes.  The proposed project addresses the significant operational and safety 
concerns along the SR 70 Corridor.  The proposed project involves two segments for funding 
purposes and will combine SHOPP and State Transportation Improvement Program (STIP) 
funds from FYs 2019-20 and 2020-21 for each segment and is estimated to cost 
approximately $82.0 million in total.  This project is currently programmed in the 2018 
SHOPP for approximately $69.6 million.  Construction is estimated to begin in 2018-19 for 
one segment and 2019-20 for the other segment.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2018 
SHOPP.  
 
A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: parks and recreation, emergency services, Traffic, 
pedestrian and bicycle facilities, cultural resources, visual resources, water quality, 
geology/soils, paleontology, hazardous materials, biological resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These 
measures include, but are not limited to, a Traffic Control Plan shall be developed, 
disturbed areas shall be reseeded with native grass and wildflowers, a Storm Water 
Pollution Prevention Plan shall be developed, credits will be purchased at an off-site 
mitigation bank for impacts to wetlands and special species plants, and pre-construction 
surveys for the Western Pond Turtle will be conducted.  As a result, an MND was 
completed for this project. 
 

Attachment 2 
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04-Son-12, PM 25.82/33.31 
RESOLUTION E-18-156 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 12 (SR 12) in Sonoma County.  Repair scour damage to two existing 
bridges on SR 12 near the communities of Kenwood and Glen Ellen.  
 (PPNO 0269M) 

 

This project is located in Sonoma County on State Route SR 12 near Kenwood at the 
Sonoma Creek Bridge (No. 20-0027) and at the Hooker Creek Bridge (No. 20-0030) near 
Glen Ellen.  The project proposes to address the scour condition of both bridges and restore 
them to serviceable conditions.  The scour mitigation involves replacing both bridges to 
protect their structural integrity for highway safety.  The proposed project is estimated to cost 
approximately $25.3 million.  This project is currently funded and programmed in the 2018 
SHOPP for approximately $15.8 million.  Construction is estimated to begin in 2020.  The 
scope, as described for the preferred alternative, is consistent with the project scope 
programmed by the Commission in the 2018 SHOPP.  

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: traffic, cultural resources, visual resources, geology/soils, 
hazardous materials, biological resources.  Avoidance and minimization measures will 
reduce any potential effects on the environment.  These measures include, but are not 
limited to, a Traffic Control Plan shall be developed, disturbed areas shall be reseeded with 
native grass and wildflowers, a qualified biologist will monitor on site construction 
activities, Environmentally Sensitive Areas shall be fenced, and pre-construction surveys 
for burrowing mammals will be conducted.   As a result, an MND was completed for this 
project. 
 

Attachment 3  

 
 
04-Son-101, PM 9.0 
RESOLUTION E-18-157 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• United States Route 101 (U.S. 101) in Sonoma County.  Repair storm damage to 
embankments along a portion of U.S. 101 near the city of Petaluma.      
(PPNO 0481B) 
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This project is located on U.S. 101 near Petaluma in Sonoma County.  The project proposes 
to repair three small landslides just north of the southbound on-ramp from Pepper Road.  The 
proposed project will involve slope and bank re-grading, steel down drain pipe replacement 
and concrete lining, in order to restore its original condition.  The proposed project is 
estimated to cost approximately $4.5 million.  This project is currently funded and 
programmed in the 2018 SHOPP for approximately $4.5 million.  Construction is estimated 
to begin in 2019-20.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed by the Commission in the 2018 SHOPP.   

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, credits will be purchased at an off-site mitigation bank for impacts to  
California tiger salamander habitat.  As a result, an MND was completed for this project. 
 
Attachment 4 
 
 
06-Fre-5, PM 44.4/45.4 
RESOLUTION E-18-158 
 
The attached resolution proposes to approve for future consideration of funding the 
following project for which a Negative Declaration (ND) has been completed: 

 
• Interstate 5 (I-5) in Fresno County.  Replace existing bridge on I-5 near the 

town of Mendota.  (PPNO 6725) 
 

This project is located on I-5 near Mendota in Fresno County and proposes to replace the 
existing Tumey Gulch Bridges (No’s 42-0246L and 42-0246R) with new bridges.  The 
project proposes to address deficiencies of the bridges and safety issues by replacing them 
with new bridges of a different design due to existing soil conditions.  The proposed project 
is estimated to cost approximately $16.5 million.  This project is currently fully funded and 
currently programmed in the 2018 SHOPP for approximately $16.5 million.  Construction is 
estimated to begin in 2020.  The scope, as described for the preferred alternative, is 
consistent with the project scope programmed by the Commission in the 2018 SHOPP.  

A copy of the ND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment.  As a result, an ND was completed for this 
project. 
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06-Ker-184, PM L0.9/L1.1 
RESOLUTION E-18-159 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 184 (SR 184) in Kern County.  Construct a roundabout on SR 184 at 

Sunset Boulevard in Kern County.  (PPNO 6791)   
 

This project is located at the intersection of SR 184 and Sunset Boulevard in Kern County. 
The project proposes to replace a four-way stop intersection with a single lane roundabout.  
The proposed project will also include sidewalks, ramps and crosswalks for pedestrian 
traffic, appropriate lighting, flashing beacons, drainage ditches and utility relocation.  The 
proposed project is estimated to cost approximately $8.6 million.  This project is fully funded 
and currently programmed in the 2018 SHOPP for approximately $8.5 million.  Construction 
is estimated to begin in 2020.  The scope, as described for the preferred alternative, is 
consistent with the project scope programmed by the Commission in the 2018 SHOPP. 

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, pre-construction surveys will be conducted for the American Badger, 
Burrowing Owl, San Joaquin kit fox and Hoover’s eriastrum, and ESAs will be fenced.  As 
a result, an MND was completed for this project. 
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10-SJ-Various, PM Various 
RESOLUTION E-18-160 
 
The attached resolution proposes to approve for future consideration of funding the 
following project for which a Negative Declaration (ND) has been completed: 

 
• Interstate 5 (I-5) in San Joaquin County.  Rehabilitate or replace existing 

culverts at various locations on I-5, SR 4 and SR 99 in San Joaquin County. 
(PPNO 3140) 
 

This project is located at various locations on I-5, SR 4 and SR 99.  The project proposes to 
rehabilitate or replace existing culverts.  The project proposes to address the deteriorating 
conditions of the culverts at these locations which could lead to roadway failure.  The 
proposed project is estimated to cost approximately $4.1 million.  This project is fully funded 
and currently programmed in the 2018 SHOPP for approximately $5.6 million.  Construction 
is estimated to begin in 2021.  The scope, as described for the preferred alternative, is 
consistent with the project scope programmed by the Commission in the 2018 SHOPP. 
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A copy of the ND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment.  As a result, an ND was completed for this 
project. 
 
 
Attachment 7 

 

10-Sta-99, PM 13.4/13.8 
RESOLUTION E-18-161 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 99 (SR 99) in Stanislaus County. Construct an auxiliary lane on a 

portion of SR 99 near the city of Modesto.  (PPNO 0037)  
 

This project is located on SR 99 near Modesto in Stanislaus County. The project proposes to 
construct a northbound auxiliary lane between the Hatch Road/Joyce Avenue on-ramp and 
the South 9th Street off-ramp.  The project also proposes to widen shoulders, and replace and 
construct new soundwalls.  The proposed project is currently estimated to cost approximately 
$8.7 million.  This project is fully funded and currently programmed in the 2018 SHOPP for 
approximately $8.7 million which includes Construction (capital and support) and Right of 
Way (capital and support).  Construction is estimated to begin in 2021.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by 
the Commission in the 2018 SHOPP.   

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: hazardous materials, noise, and biological resources.  
Avoidance and minimization measures will reduce any potential effects on the 
environment.  These measures include, but are not limited to, a Lead Compliance Plan shall 
be developed for the project, sound walls have been incorporated into the final design, and 
pre-construction surveys for Swainson’s Hawk will be conducted.  As a result, an MND 
was completed for this project. 
 
Attachment 8 
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12-ORA-133, PM 3.1/R4.1 
RESOLUTION E-18-162 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 133 (SR 133) in Orange County. Construct roadway improvements on 

a portion of SR 133 in the city of Laguna Beach.  (PPNO 4792)  
  

This project is located on SR 133 in Laguna Beach in Orange County.  The project proposes 
to improve safety at the SR 133/El Toro intersection and improve drainage flow at the 
intersection.  The project proposes to widen existing shoulders and provide bike lanes.  The 
proposed project is estimated to cost approximately $41.1 million.  This project is funded 
through the State Highway Operations and Protection Program (SHOPP) and the County of 
Orange and is currently programmed in the 2018 SHOPP for approximately $21.4 million.  
Construction is estimated to begin in 2021.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2018 
SHOPP.   

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: cultural and biological resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These 
measures include, but are not limited to, a Paleontological Mitigation Plan will be prepared, 
credits will be purchased at an off-site mitigation bank for impacts to riparian habitat, and 
ESA’s will be fenced.  As a result, an MND was completed for this project. 
 

Attachment 9 

 

























































State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for the relinquishment resolutions that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agencies identified in the summary? 

RECOMMENDATION: 

The Department recommends that the Commission approve the relinquishment resolutions, 
summarized below, that will transfer highway facilities no longer needed for the State 
Highway System to the local agencies identified in the summary.  It has been determined 
that each facility in the specific relinquishment resolution summarized below may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment 
resolutions in the county where the facilities are located, all rights, title and interest of the 
State in and to the facilities to be relinquished will be transferred to the local agencies 
identified in the summary.  The facilities are safe and drivable.  The local authorities have 
been advised of the pending relinquishments a minimum of 90 days prior to the 
Commission meeting pursuant to Section 73 of the Streets and Highways Code.  Any 
exceptions or unusual circumstances are described in the individual summaries. 

RESOLUTIONS: 

Resolution R-4013 – 06-Ker-184-PM 11.7/12.1 
(Request No. 87166) – 1 Segment 

Relinquishes right of way in the city of Bakersfield (City) on Route 184 from realigned 
Route 184 to Route 178, consisting of superseded highway.  The City by relinquishment 
agreement dated September 6, 2017, and by amendment no. 1 to agreement dated February 
21, 2018, agreed to waive the 90-day notice requirement and accept title upon 
relinquishment by the State.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.3c. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Phil Stolarski, Chief (Acting) 
Division of Design 

Subject: RELINQUISHMENT RESOLUTIONS 
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Resolution R-4014 – 07-LA-110-PM 19.5/19.7 
(Request No. 1268) – 2 Segments 
 
Relinquishes right of way in the city of Los Angeles (City) adjacent to Route 110, from 
Martin Luther King Jr. Boulevard to 39th Street, consisting of collateral facilities.  The City, 
by freeway agreement dated August 23, 2016, agreed to accept title upon relinquishment by 
the State.  The City, by city council action adopted September 18, 2018, agreed to accept the 
relinquishment.  The 90-day notice period expired November 28, 2017. 
 
Resolution R-4015 – 08-Riv-60-PM 18.33/18.36 
(Request No. 496-R) – 1 Segment 
  
Relinquishes right of way in the city of Moreno Valley (City) on and along Nason Street, 
consisting of collateral facilities.  The City, by Resolution No. 2017-52 adopted October 2, 
2017, agreed to waive the 90-day notice requirement and accept title upon relinquishment 
by the State. 
 
Resolution R-4016 – 11-SD-805-PM 5.0/5.2 
(Request No. R34590) – 6 Segments 
 
Relinquishes right of way in the city of Chula Vista (City) along Route 805, along East 
Palomar Street, Raven Avenue, and Nacion Avenue, consisting of collateral facilities.  The 
City, by superseded freeway agreement dated November 15, 2011, agreed to accept title 
upon relinquishment by the State.  The City, by resolution adopted July 10, 2018, agreed to 
waive the 90-day requirement and accept the relinquishment.  
 
Resolution R-4017 – 11-SD-67-PM 21.3 
(Request No. R34608) – 2 Segments 
  
Relinquishes right of way in the county of San Diego (County) at Dye Road and Highland 
Valley Road, consisting of collateral facilities.  The County, by letter dated May 7, 2018, 
agreed to waive the 90-day notice requirement and accept title upon relinquishment by the 
State. 
 
 
 
 
 
 
 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) adopt Resolutions of Necessity 
(Resolutions) for these parcels, whose owners are not contesting the declared findings of the 
California Department of Transportation (Department) under Section 1245.230 of the Code of 
Civil Procedure? 

RECOMMENDATION: 

The Department recommends the Commission adopt Resolution C-21654 through C-21672 
summarized on the following pages. 

BACKGROUND: 

Prior to initiating Eminent Domain proceedings to acquire needed right of way for a 
programmed project, the Commission must first adopt a Resolution stipulating specific findings 
identified under Section 1245.230 of the Code of Civil Procedure. 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project.
2. The proposed project is planned and located in a manner that will be most compatible

with the greatest public good and the least private injury.
3. The property is necessary for the proposed project.
4. An offer to purchase the property in compliance with Government Code Section

7267.2 has been made to the owner of record.

The only remaining issues with the property owners are related to compensation. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.4b. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way and 
Land Surveys 

Subject:  RESOLUTIONS OF NECESSITY  
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Discussions have taken place with the owners, each of whom has been offered the full amount of 
the Department's appraisal, and where applicable, advised of any relocation assistance benefits to 
which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will  
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
 
C-21654 - Imperial Magma, LLC a Delaware Limited Liability Company 
01-Lak-29-PM R30.22/R31.46 - Parcel 12539-1, 2, 3, 4, 5; 12555-1, 2, 3, 4, 5, 6 - EA 298119. 
Right of Way Certification (RWC) Date:  01/01/19; Ready To List (RTL) Date:  01/15/19.  
Expressway - improve curve and upgrade shoulders.  Authorizes condemnation of land in fee 
for a State highway, temporary easements for highway purposes, easements for utility purposes 
to be conveyed to the Pacific Gas and Electric Company, American Telegraph and Telephone 
California Company, and American Telegraph and Telephone Legacy Company, a permanent 
easement for access purposes, and underlying fee.  Located in the unincorporated area of Lake 
County at 7650 and 7645 South State Highway 29, Kelseyville.  Assessor Parcel Numbers 
(APNs) 009-022-15, -66. 
 
C-21655 - Marc A. Linscott, a single man 
01-Lak-29-PM R29.64 - Parcel 12548-1, 2, 3, 4 - EA 298119. 
RWC Date:  01/01/19; RTL Date:  01/15/19.  Conventional Highway - widen highway.  
Authorizes condemnation of land in fee for a State highway with extinguishment of abutter's 
rights of access, a permanent easement for access purposes, and temporary easements for 
highway purposes.  Located in the unincorporated area of Lake County at 7723 South State 
Highway 29, Kelseyville.  APN 009-022-790. 
 
C-21656 - Cheryl L. Tofte, a married woman as her sole and separate property 
03-Nev-174-PM 2.77 - Parcel 36751-1, 2 - EA 4F3709. 
RWC Date:  03/18/19; RTL Date:  04/01/19.  Conventional highway - realign roadway curves.  
Authorizes condemnation of land in fee for a State highway, a temporary easement for highway 
purposes, and underlying fee.  Located in the unincorporated area of Nevada County at 17473 
Colfax Highway, Grass Valley.  APN 28-040-25. 
 
C-21657 - Frank Perkins, an unmarried individual and Monica Owens, an unmarried individual 
03-Yub-20 PM 16.0 - Parcel 36655-1, 2, 3, 4 - EA 0A570. 
RWC Date:  04/01/19; RTL Date:  04/15/19.  Conventional highway - widen lanes, extend 
shoulders, rehab pavement, and straighten curves.  Authorizes condemnation of land in fee for a 
State highway, temporary easements for highway purposes, and an easement for utility 
purposes.  Located in the town of Browns Valley, at 6651 Escheman Lane, Browns Valley. 
APN 005-500-023. 
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C-21658 - Cynthia C. Gregory, Trustee of The Collen Gregory, dated January 9, 2003, and 
Donald D. Gregory, SUBJECT TO EXCEPTION NO. 13, as to an undivided one-half interest, 
and Paul C. Richter, III, and Clara O. Richter, husband and wife, as community property, 
SUBJECT TO EXCEPTION NO. 14, as to an undivided one-half interest. 
06-Tul-137-PM 16.5/16.6 - Parcel 87865-1 - EA 0T3509. 
RWC Date:  02/01/19; RTL Date:  02/05/19.  Conventional highway - install signals 
Northbound and Southbound and widen Northbound ramp.  Authorizes condemnation of land in 
fee for a State highway.  Located in the city of Tulare at 1350 E. Sierra Avenue.   
APN 177-123-007. 
 
C-21659 - Donald D. Gregory, Trustee of the Donald D. Gregory Revocable Trust of October 2, 
2000, as to an undivided one-half interest, and Paul C. Richter, III and Clara O. Richter, 
husband and wife, as community property, SUBJECT TO EXCEPTION NO. 8, as to an 
undivided one-half interest 
06-Tul-137-PM 16.5/16.6 - Parcel 88027-1 - EA 0T3509. 
RWC Date:  02/01/19; RTL Date:  02/05/19.  Conventional highway - install signals 
Northbound and Southbound and widen Northbound ramp.  Authorizes condemnation of land in 
fee for a State highway.  Located in the city of Tulare at 1350 E. Sierra Avenue.   
APN 177-123-014. 
 
C-21660 - Ciriaco Duran and Carmen Duran, husband and wife, as joint tenants 
06-Tul-99-PM 33.1 - Parcel 86909-1, 2, 3 - EA 360249. 
RWC Date:  11/01/19; RTL Date:  11/01/19.  Freeway - widening four-lane freeway to  
six-lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter’s rights of access and underlying fee.  Located near the city of Tulare at Northwest 
corner of Avenue 256 & SR 99.  APN 149-010-020. 
 
C-21661 - Eugene Nunes, a married man as his sole and separate property, as to an undivided 
one-half interest and Eugene Nunes, a married man as his sole and separate property, as to an 
undivided one-half interest 
06-Tul-99-PM 33.1 - Parcel 86910-1 - EA 360249. 
RWC Date:  11/01/19; RTL Date:  11/01/19.  Freeway - widening four-lane freeway to  
six-lanes.  Authorizes condemnation of land in fee for a State highway.  Located near the city of 
Tulare at Northwest corner of Avenue 256 (Oakdale Avenue) and Road 100.  APN 149-010-037. 
 
C-21662 - Wigglesworth Realty, LLC, a California Limited Liability Company 
06-Tul-99-PM 34.2 - Parcel 86918-1 - EA 360249. 
RWC Date:  11/01/19; RTL Date:  11/01/19.  Freeway - widening four-lane freeway to  
six-lanes.  Authorizes condemnation of land in fee for a State highway.  Located in the city of 
Tulare at 26442 North Highway 99.  APN 119-240-002. 
 
 
 
 
 



CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.:  2.4b. 
December 5-6, 2018  
Page 4 of 5 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

C-21663 - Bird Dog Productions, LLC, a California Limited Liability Company 
07-LA-1-PM 56.5 - Parcel 80835-1 - EA 291409. 
RWC Date:  08/21/20; RTL Date:  09/30/20.  Conventional highway - replace the Trancas Creek 
Bridge on SR 1.  Authorizes condemnation of a temporary easement for construction purposes.  
Located in the city of Malibu at 30712 Pacific Coast Highway.  APN 4469-026-008. 
 
C-21664 - CI Properties, LLC, a California limited liability company 
07-LA-1-PM 56.5 - Parcel 80836-1 - EA 291409. 
RWC Date:  08/21/20; RTL Date:  09/30/20.  Conventional highway - replace the Trancas Creek 
Bridge on SR 1.  Authorizes condemnation of a temporary easement for construction purposes.  
Located in the city of Malibu at 30718 Pacific Coast Highway.  APN 4469-026-007. 
 
C-21665 - Romola General Partnership, a California General Partnership 
08-Riv-74-PM 29.36 - Parcel 24159-1 - EA 0N6709. 
RWC Date:  06/30/18; RTL Date:  06/30/18.  Conventional highway - construct raised curb 
median and left turn lanes.  Authorizes condemnation of land in fee for a State highway.  
Located in the city of Menifee on the northeast corner of SR 74 and Palomar Road.   
APNs 329-100-030, -033. 
 
C-21666 - Malaga 74 LLC, a California Limited Liability Company 
08-Riv-74-PM 29.48 - Parcel 24160-1 - EA 0N6709. 
RWC Date:  06/30/18; RTL Date:  06/30/18.  Conventional highway - construct raised curb 
median and left turn lanes.  Authorizes condemnation of land in fee for a State highway.  
Located in the city of Menifee northeast of the corner of SR 74 and Palomar Road.   
APNs 329-100-025, -026, -027, -031. 
 
C-21667- Malaga 74 LLC, a California Limited Liability Company 
08-Riv-74-PM 29.61 - Parcel 24161-1 - EA 0N6709. 
RWC Date:  06/30/18; RTL Date:  06/30/18.  Conventional highway - construct raised curb 
median and left turn lanes.  Authorizes condemnation of land in fee for a State highway.  
Located the city of Menifee on the northeast corner of SR 74 and Junipero Road.   
APNs 329-090-069, -070, -071, -072. 
 
C-21668 - Mario and Teresa Boggiano Family Partnership, a California limited partnership 
10-SJ-26-PM 13.1 - Parcel 16743-1 - EA 0H5609. 
RWC Date:  07/03/19; RTL Date:  08/14/19.  Conventional highway - improve the existing 
conditions to provide necessary pavement width to accommodate for Surface Transportation 
Assistance Act (STAA) trucks on SR 26.  Authorizes condemnation of land in fee for a State 
highway and underlying fee.  Located in the town of Linden off East Side Fine Road at Walnut 
Avenue.  APN 091-430-02. 
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C-21669 - Steve Billigmeier, who acquired title as Steve Billigmeir, a married man as his sole 
and separate property and Michael L. Billigmeier and Gina Michelle Guidi Billigmeier, Co-
Trustees of the Michael L Billigmeier and Gina Michelle Guidi Billigmeier Revocable Family 
Trust dated January 15, 2014, as to Parcels One,Two, Three, and Four; and Larry W. Billigmeier 
and Lois A. Billigmeier, his wife, as community property, as to Parcel Five. 
10-SJ-26-PM 13.8 - Parcel 16745-1 - EA 0H5609. 
RWC Date:  07/03/19; RTL Date:  08/14/19.  Conventional highway - improve the existing 
conditions to provide necessary pavement width to accommodate for STAA trucks on SR 26.  
Authorizes condemnation of land in fee for a State highway and underlying fee.  Located in the 
town of Linden at 7505 N. Podesta Lane.  APN 091-430-03.   
 
C-21670 - Capistrano Holding Company, Inc., a California Corporation 
12-Ora-5-PM 13.0 - Parcel 202054-1, 2, 3 - EA 0K0219. 
RWC Date:  02/01/19; RTL Date:  03/01/19.  Freeway - add one general purpose lane in each 
direction between SR 73 to Oso Parkway in the cities of Laguna Niguel, Mission Viejo, and 
Laguna Hills.  Authorizes condemnation of a permanent easement for State highway purposes, 
extinguishment of abutter’s rights of access, and a temporary easement for construction 
purposes.  Located in the city of Laguna Niguel at 28662 Camino Capistrano.   
APN 637-221-06. 
 
C-21671 - Shops at Mission Viejo, LLC, a Delaware Limited Liability Company, doing 
business in California as Shops at MV, LLC 
12-Ora-5-PM 13.5 - Parcel 202066-1, -2 - EA 0K0219. 
RWC Date:  02/01/19; RTL Date:  03/01/19.  Freeway - add one general purpose lane in each 
direction between SR 73 to Oso Parkway in the cities of Laguna Niguel, Mission Viejo, and 
Laguna Hills.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter’s right of access, and a permanent easement for soil nail purposes.  Located in the city 
of Mission Viejo at 27000 Crown Valley Parkway.  APN 740-121-24. 
 
C-21672 - Tradecor 18201 Crenshaw, LLC, an Arizona Limited Liability Company 
12-Ora-5-PM 13.8 - Parcel 202067-1, 2, 3, 4, 5 - EA 0K0219. 
RWC Date:  02/01/19; RTL Date:  03/01/19.  Freeway - add one general purpose lane in each 
direction between SR 73 to Oso Parkway in the cities of Laguna Niguel, Mission Viejo, and 
Laguna Hills.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, permanent easements for State highway purposes and soil nail 
purposes, and a temporary easement for construction purposes.  Located in the city of Mission 
Viejo at 27750 Crown Valley Parkway.  APN 740-062-06.   
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve execution of the 
following Director’s Deeds?   

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
authorize execution of the Director’s Deeds summarized below.  The conveyance of excess State 
owned real property, including exchanges, is pursuant to Section 118 of the Streets and Highways 
Code. 

The Director’s Deeds included in this item involve an estimated current value of $7,799,033.  The 
State will receive a return of $11,972,574 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 

DIRECTOR’S DEEDS: 

01-03-Sac-244 Post Mile (PM) 0.6 Sacramento 
Disposal Unit #DD 018419-01-02 3.27 acres 
Convey to:  Renewal Partners LLC $666,000  

Public Sale Estimate (PSE) $666,000 

Public sale.  There was one bidder total that participated in the auction.  Selling price represents 
the highest and only bid received at the public auction.   

02-03-Sut-99 PM 39.1 Live Oak 
Disposal Unit #DD 022948-01-01 1.08 acres 
Convey to:  Mohammad Khan $116,000 (PSE $21,000) 

Public sale.  There were eight bidders total that participated in the auction.  Selling price 
represents the highest bid received at the public auction. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.4d. 
Action Item 
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03-04-Ala-238 PM 14.9     Hayward 
Disposal Unit #DD 040694-01-01    6,293 s.f. 
Convey to:  J and J Property Investments LLC  $161,000 (PSE $151,000) 
    
Public sale.  Selling price represents the highest bid received at the public auction.  There were 
three bidders that participated in the auction. 
 
04-04-Mrn-101 PM 11.9             San Rafael 
Disposal Unit #DD 057392-01-01    3,969 s.f. 
Convey to:  Marcello Fonio and Marcello Fonio, Jr.,   $420,000 (PSE $420,000) 
                    Trustees of the Fonio Family Revocable 
                    Living Trust dated May 9, 2007.                         
 
Public sale.  Selling price represents the highest bid received at the public auction.  One active 
bidder participated in the auction.     
 
05-06-Fre-180 PM R55.3     Fresno 
Disposal Unit #DD 81681-01-02    1.70 acres 
Convey to:  Han Kang and Dalnim Yoon    $165,000 (PSE $215,000) 
 
Public sale.  Selling price represents the only bid received at the public auction.  There were two 
registered bidders and only one active bidder participated in the auction. 
 
06-06-Fre-180 PM R55.3     Fresno 
Disposal Unit #DD 84023-01-03    6,258 s.f.  
Convey to:  Juan Manuel Rodriguez Garcia   $500 (Appraisal $500) 
                    and Elvira Arista Ponce     
  
Direct sale.  Parcel is irregular in shape and size, and located behind the adjoining parcel making 
access limited.  Selling price represents the appraised value of $500 received from the only 
interested adjoining owner; the other adjoining owner was not interested in this parcel. 
 
07-06-Fre-180 PM R55.3     Fresno 
Disposal Unit #DD 84023-01-04    7,788 s.f.  
Convey to:  Choua Xiong                                             $500 (Appraisal $500) 
 
Direct sale.  Parcel is irregular in shape and size, and located behind the adjoining parcel making 
access limited.  Parcel was offered for sale to the only adjoining owner at the appraised value of 
$500. 
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08-06-Fre-180 PM R55.3     Fresno 
Disposal Unit #DD 84025-01-02    1.11 acres 
Convey to:  Jesus Sandoval Diaz           $137,000 (PSE $140,000) 
                    and Arcelia Sandoval 
 
Public sale.  Selling price represents the highest bid received at the public auction.  There were 
two registered bidders and they both participated in the auction. 
 
09-06-Fre-180 PM R73.94     Sanger 
Disposal Unit #DD 84555-01-01    0.98 acre 
Convey to:  Debra A. Yakligian, a Married Woman,  $76,000 (PSE $50,000) 
         as her sole and separate property 
 
Public sale.  Selling price represents the highest bid received at the public auction.  There were six 
registered bidders and three active bidders participated in the auction. 
 
10-07-LA-134 KP 3.5      Burbank 
Disposl Unit #DK 78776-5     555 s.f. 
Convey to:  Southern California Edison, a Corporation,        $256 (Appraisal $513) 
                    its Successors and Assigns 
   
Direct sale.  Per Utility Agreement No. 7UA-11501, liability for work is 50 percent (%) Owner 
and 50% State expense.  Therefore, Southern California Edison must pay the State 50% for the 
conveyance. 
 
11-07-LA-710 PM 29.4     South Pasadena 
Disposal Unit #DD 60763-01-01          7,482 s.f. parcel  
        1,580 s.f. single family residence  
        Current Fair Market Value Appraisal 
        (As-if repaired value) $903,500 
Convey to:  Alexei Shatz, A Single Man   Affordable Sales Price:  $235,298  
 
Direct sale.  The sales price represents the calculated affordable price of a surplus property being 
sold directly to eligible present tenants pursuant to the Roberti Act and the Affordable Sales 
Program regulations.  The purchaser of this property meets all of the requirements of the Roberti 
Act and the Affordable Sales Program. 
 
12-07-Ven-101 PM 14.8     Camarillo 
Disposal Unit #DD B4584-01-01     16,909 s.f.     
Convey to:  City of Camarillo     $110,000 (Appraisal $110,000) 
    
Exchange pursuant to Cooperative Agreement No. 2000-19.  Exchange shall be with the City of 
Camarillo, under the condition that the property be used for a public purpose by the City of 
Camarillo. 
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13-07-Ven-101 PM 14.8     Camarillo 
Disposal Unit #DD B4584-02-01    68,687 s.f.      
Convey to:  City of Camarillo     $1,442,000 (Appraisal $1,442,000) 
    
Exchange pursuant to Cooperative Agreement No. 2000-19.  Exchange shall be with the City of 
Camarillo, under the condition that the property be used for a public purpose. 
 
14-09-Mno-120 PM 11.8     Lee Vining  
Disposal Unit #DD 1238-04-01    0.32 acre         
Convey to:  DOM Management LLC    $140,120 (Appraisal $140,120) 
 
Direct sale.  The adjoining owner, Dennis Domaille, requested decertification of State-owned right 
of way adjacent to his property on State Route 120 in Lee Vining.  The right of way was 
subsequently determined to be no longer needed for the Department’s operations. The property is 
landlocked, since the only existing roads adjacent to the parcel are either privately owned or are 
access controlled; it is incapable of independent development.  The Department owns an adjacent, 
landlocked parcel, parcel #DD 1238-05-01, that is also being sold to Dennis Domaille under the 
vesting of DJDS Property LLC.   
 
15-09-Mno-120 PM 11.8     Lee Vining  
Disposal Unit #DD 1238-05-01    0.89 acre 
Convey to:  DJDS Property LLC    $22,250 (Appraisal $22,250) 
 
Direct sale.  The adjoining owner, Dennis Domaille, requested decertification of State-owned right 
of way adjacent to his property on State Route 120 in Lee Vining.  The right of way was 
subsequently determined to be no longer needed for the Department’s operations.  The property is 
landlocked, since the only existing roads adjacent to the parcel are either privately owned or are 
access controlled; it is incapable of independent development.   
 
16-10-Tuo-108 PM 2.1     Tuolumne County 
Disposal Unit #DD 014143-01-01    4,607 s.f. 
Convey to:  Joel A. Lafayette     $950 (Appraisal $950)  
 
Direct sale.  Parcel is too small for independent development, has a steep upslope, and no access 
from roads hindering any possible development.  Parcel was offered to the only adjoining owner at 
the appraised value of $950. 
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17-10-Tuo-108 PM 3.2     Tuolumne County 
Disposal Unit #DD 009196-01-01    0.12 acre 
Convey to:  Robert L. Fisher and Sandra L. Fisher,  $500 (Appraisal $500) 
         Trustees of the Fisher Revocable Trust   
 
Direct sale.  Parcel is irregular in shape and size, landlocked, and too small for independent 
development.  Parcel was part of the East Sonora Bypass project; that route was rescinded in 1996.  
Parcel was offered to the only interested adjoining owner at the appraised value of $500. 
 
18-10-Tuo-108 PM R3.8     Tuolumne County 
Disposal Unit #DD 014186-01-01    0.07 acre 
Convey to:  Robert L. Fisher and Sandra L. Fisher,  $200 (Appraisal $200) 
         Trustees of the Fisher Revocable Trust   
 
Direct sale.  Parcel is too small for independent development, and also landlocked.  Parcel was 
offered for sale to the only adjoining owner at the appraised value of $200. 
 
19-11-SD-5 PM 12.1      San Diego 
Disposal Unit: #DD 7808-01-01    0.13 acre 
Convey to:  Del Properties LP, a California   $90,000 (Appraisal $90,000) 
                    limited partnership 
                    
Direct sale.  The property is oddly-shaped and not independently developable.  It is a narrow  
half-width of an alleyway located between the buyer’s property and Interstate 5.  Parcel is 
considered a “found parcel” as the Department owns the underlying fee of the half-width alleyway 
due to the City of San Diego vacating the road; the Department is the adjoining owner of the 
alleyway.  There are two property owners located on the opposite side of this alleyway, and the 
other owner signed a no-interest letter to purchase any part of the vacated alleyway.  Selling price 
represents the appraised fair market value for the parcel. 
 
20-11-SD-805 PM 26.0     San Diego 
Disposal Unit #DD 16202-01-02    2.48 acre 
Convey to:  UTC Gateway, LLC    $8,000,000 (PSE $3,236,000) 
 
Public sale.  Selling price represents the highest bid price at the sealed-bid public auction.  There 
were six sealed bids received. 
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21-11-SD-905 PM 8.8      San Diego 
Disposal Unit #DD 31463-01-01    1.79 acres 
Convey to:  Brown Field Technology Park, LLC  $189,000 (Appraisal $189,000) 
 
Direct sale.  Property is oddly-shaped, encumbered by a slope easement, and not independently 
developable.  Selling price represents the appraised fair market value to the only adjoining owner. 
  
 
Attachments 

Attachment A - Financial summary spreadsheet 
Exhibits 1A-21B - Parcel maps 

 

















































































  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.5s.(5) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: ALLOCATION AMENDMENT – LOCAL PARTNERSHIP PROGRAM (FORMULAIC) 
PROJECT 
RESOLUTION LPP-A-1819-13, AMENDING RESOLUTION LPP-A-1718-08 

ISSUE: 

Should the California Transportation Commission (Commission) approve an amendment to 
Resolution LPP-A-1718-08, originally approved on June 28, 2018, for the State-Administered Santa 
Monica Road and Via Real Intersection Local Partnership Program (LPP)-Formulaic project  
(PPNO 2985) in Santa Barbara County? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission approve an 
amendment for the State-Administered Santa Monica and Via Real Intersection LPP-Formulaic 
project (PPNO 2985), in Santa Barbara County, under Resolution LPP-A-1718-08. 

BACKGROUND: 

At the June 2018 meeting, the Commission approved Resolution LPP-A-1718-08 allocating 
$375,000 for the State-Administered Santa Monica Road/Via Real Intersection Improvement  
LPP-Formulaic project (PPNO 2985) in Santa Barbara County.  An amendment is needed to revise 
the Recipient, Advantage Phase, Program Code and Fund Type.  There is no change to the approved 
allocation amount. 

The required changes are reflected in strikethrough and bold on the revised attachment. 

FINANCIAL RESOLUTION: 

Resolved, that the revisions to Recipient, Advantage Phase, Program Code and Fund Type for the 
State-Administered Santa Monica and Via Real Intersection LPP – Formulaic project (PPNO 2985), 
in Santa Barbara County, is amended as shown on the attached revised vote list. 

Attachment 

Tab 44
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Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(5) Allocation Amendment - State-Administered Senate Bill 1 - LPP Project On the
State Highway System Resolution LPP-A-1819-13

Amending Resolution LPP-A-1718-08

Santa Monica Road and Via Real Intersection
Improvements. At the intersection of Santa Monica Road, Via
Real and the Santa Monica NB on and off ramp from Highway
101. Construct intersection improvements to address forecast
operational deficiencies at this all-way stop intersection.

Outputs/Outcomes                            Unit      Total
Local road operational improvement(s) Each 1
Operational improvement(s) Each 1

This allocation amendment does not change the amount the
commission took action on, the allocated amount is the same.

Amend Resolution LPP-A-1718-09  to revise the Recipient,
Advantage Phase, Fund Type, and Program Code. There
is no change to the original allocation amount.

05-2985
LPP-F/17-18

PA&ED
$375,000

0518000080
4PAED

0
1J850

801-3290 $375,000
505-3290

20.20.724.000
20.10.724.000

$375,000

County of Santa
Barbara

Department of
Transportation

SBCAG
Santa Barbara

05-SB-101
3.7/3.9

1

Page 1



  State of California    California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.6g.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation    

Subject: FINANCIAL ALLOCATION AMENDMENT FOR TRANSIT AND INTERCITY RAIL 
CAPITAL PROGRAM PROJECTS 
RESOLUTION TIRCP-1819-05, AMENDING RESOLUTION TIRCP-1819-01 

ISSUE: 

Should the California Transportation Commission (Commission) amend Resolution TIRCP-1819-
01 to revise the dollar amounts attributed to the Greenhouse Gas Reduction Fund (GGRF) and 
Senate Bill 1 (SB1) funding splits for the Northern California Corridor Enhancement Program 
Transit and Intercity Rail Capital Program (TIRCP) project awarded to the Capitol Corridor Joint 
Powers Authority (CCJPA)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission amend 
Resolution TIRCP-1819-01 to revise the dollar amounts attributed to the GGRF and SB1 funding 
splits for the Northern California Corridor Enhancement Program TIRCP project awarded to the 
CCJPA. 

BACKGROUND: 

At its August 2018 meeting, the Commission approved a total of $9,200,000 in TIRCP funding to 
the CCJPA for the Integrated Ticketing and Oakland to San Jose components of the Northern 
California Corridor Enhancement Program project, awarded as part of the TIRCP’s round three 
program of projects.   

However, at the time of allocation, the programmed funding splits for SB1 and GGRF were 
incorrect. As a result, the dollar amounts attributed to GGRF and SB1 were also incorrect. 

The Department is now recommending that the Commission approve this revision to the 
programming funding splits and correct the dollar amounts attributed to GGRF and SB1. There is 
no change to the originally approved allocated amount for the project. 

The necessary changes are reflected in strikethrough and bold on the attached vote list. 
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” 

FINANCIAL RESOLUTION 
 

Be it Resolved, that the original programming funding splits is hereby revised to reflect the 
correct funding split for GGRF and SB1 for the Integrated Ticketing and Oakland to San Jose 
components of the Northern California Corridor Enhancement Program project, originally 
approved under Resolution TIRCP-1819-01. 
 
 
Attachment 



Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(3) Allocation Amendment - Transit & Intercity Rail Capital Program Projects

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-05
Amending Resolution TIRCP-1819-01

(2018: 5) The Northern California Corridor Enhancement
Program (Realignment). Preliminary engineering and
environmental studies to support the Oakland to San Jose
corridor realignment. 

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved network
integration with local, regional and state transit systems.

The programmed amount for this project award is
$80,340,000. Upon approval of this request, the balance will
be $71,140,000 to be requested at future CTC meetings.

The current allocation request includes the following funding
split: $1,418,000 $1,455,000 GGRF and $1,782,000
$1,745,000 SB1 Augmentation for PTA.

(SB 1 Augmentation for PTA)

Amend Resolution TIRCP-1819-01 to correct the
programming splits and revise the dollar amount for the
GGRF and SB1 augmentation for PTA. There is no
change to the overall allocation amount.

VAR-CP036
TIRCP/18-19

PA&ED
$1,418,000
$1,455,000

TIRCP/18-19
PA&ED

$1,782,000
$1,745,000

0018000355
S

2017-18
301-0046R $1,418,000

GGRF $1,455,000
30.20.301.100

2017-18
101-0046 $1,782,000

PTA $1,745,000
30.10.030.200

$3,200,000

Capitol Corridor Joint
Powers Authority

VAR
VAR-Various

1

(2018: 5) The Northern California Corridor Enhancement
Program (Integrated Travel).. Funding to support a multi-
agency effort to research, develop, and implement a pilot
integrated travel program enabling transit riders to plan and
pay for travel anywhere in the state across multiple modes
through a single platform.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved network
integration with local, regional and state transit systems.

The programmed amount for this project award is
$80,340,000. Upon approval of this request, the balance will
be $71,140,000 to be requested at future CTC meetings.

The current allocation request includes the following funding
split: $2,660,000 $2,728,000 GGRF and $3,340,000
$3,272,000 SB1.

(SB 1 Augmentation for PTA)

Amend Resolution TIRCP-1819-01 to correct the
programming splits and revise the dollar amount for the
GGRF and SB1 augmentation for PTA. There is no
change to the overall allocation amount.

VAR-CP036
TIRCP/18-19

CONST
$2,660,000
$2,728,000

TIRCP/18-19
CONST

$3,340,000
$3,272,000

0018000354
S

2017-18
301-0046R $2,660,000

GGRF $2,728,000
30.20.301.100

2017-18
101-0046 $3,340,000

PTA $3,272,000
30.10.030.200

$6,000,000

Capitol Corridor Joint
Powers Authority

VAR
VAR-Various

2
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  State of California    California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.6s.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation    

Subject: FINANCIAL ALLOCATION AMENDMENT FOR SENATE BILL 1 TRADE CORRIDOR 
ENHANCEMENT PROGRAM/FEDERAL EARMARK PROJECT 
RESOLUTION TCEP-A-1819-01, AMENDING RESOLUTION TCEP-A-1718-01 
RESOLUTION FP-18-42, AMENDING RESOLUTION FP-17-79 

ISSUE: 

Should the California Transportation Commission (Commission) amend Resolutions  
TCEP-A-1718-01 and FP-18-42 to reduce the approved amount for the Federal Discretionary STEP 
Rail Competitive Grant program funding for the multi-funded Senate Bill 1 (SB1) Trade Corridor 
Enhancement Program (TCEP)/Federal Earmark STEP Rail Competitive Grant – Rice 
Avenue/Fifth Avenue Grade Separation project (PPNO 4961), in Ventura County? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission amend 
Resolutions TCEP-A-1718-01 and FP-18-42 to reduce the approved amount for the Federal 
Discretionary STEP Rail Competitive Grant program funding for the multi-funded Senate Bill 1 
(SB1) Trade Corridor Enhancement Program (TCEP)/Federal Earmark STEP Rail Competitive 
Grant – Rice Avenue/Fifth Avenue Grade Separation project (PPNO 4961), in Ventura County. 

BACKGROUND: 

At its June 2018 meeting, the Commission approved $13,929,000 for the Rice Avenue/Fifth 
Avenue Grade Separation project (PPNO 4961), in Ventura County.  At the time of allocation, the 
funding was approved as $12,406,000 in SB1 TCEP and $1,523,000 in Federal Earmark STEP 
Rail Competitive Grant.  However, at the time of allocation, the request for the Federal Earmark 
STEP Rail Competitive Grant was wrong, as the total amount awarded to the project was 
$1,500,000 not $1,523,000 as was requested.  

Therefore, the Department is now requesting that the original allocation of $1,523,000 be reduced 
by $23,000 for the Federal Earmark STEP Rail Competitive Grant, to correctly reflect the amount 
grant.  This also reduces the overall allocation from $13,929,000 to $13,906,000  

The necessary changes are reflected in strikethrough and bold on the attached vote list. 
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” 

FINANCIAL RESOLUTION 
 

Be it Resolved, that the Federal Discretionary STEP Rail Competitive Grant funding, originally 
allocated under the Budget Act of 2018, Budget Act Item 2660-301-0890 is reduced by $23,000, 
from $1,523,000 to $1,500,000, thereby reducing the overall allocation from $13,929,000 to 
$13,906,000 as shown on the attached revised vote list.  There is no change to the originally 
allocated SB1 TCEP amount of $12,406,000 
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(3) Allocation Amendment - Multi-Funded TCEP/Federeal Earmark Funding Rail
Project

2.6   Mass Transportation Financial Matters

Resolution TCEP-A-1819-07
Amending Resolution TCEP-A-1718-01

Resolution FP-18-42
Amending Resolution FP-17-79

Rice Avenue/Fifth Avenue Grade Separation. Rice Avenue
& Fifth Street Grade Separation. Construct Grade Separation
to elevate Rice Avenue over Fifth Street/Union Pacific
Railroad Track.

Outputs/Outcomes                            Unit       Total
At-Grade crossing(s) eliminated Each 1
Local road operational improvement(s) Each 1

(CEQA - EIR; 05/18/2018)
(NEPA - FONS; 05/18/2018)

(Future Consideration of Funding under Resolution
E-18-23, June 2018)

(Contributions from other sources: $931,000.)

(Allocation for $1,523,000 $1,500,000 is from STEP Rail
Federal Competitive Grant)

Amend Resolutions TCEP-A-1718-01 and FP-17-79 to
reduce the approved amount of the Federal Discretionary
STEP Rail Competitive Grant funding from $1,523,000 to
$1,500,000; thereby reducing the overall allocation by
$23,000, from $13,929,000 to $13,906,000.

ALLOCATION IS CONTINGENT UPON APPROVAL OF A
BUDGET REVISION BY THE DEPARTMENT OF FINANCE.

75-4961
TCEP-S/18-19

PS&E
$4,406,000

R/W
$8,000,000

Fed Disc/18-19
PS&E

$1,523,000
$1,500,000

0018000289
S

2017-18
301-3291 $4,406,000

TCEA
301-3291 $8,000,000

TCEA
30.20.723.100

2017-18
301-0890 $1,523,000

FTF $1,500,000
30.20.725.000

$13,929,000
$13,906,000

City of Oxnard
VCTC

75-Ventura

1
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State of California  California State Transportation Agency        
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.5g.(5b) – 2.5g.(5j) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief  
Division of Transportation 
Programming

Subject: FINANCIAL ALLOCATION AMENDMENTS FOR PROPOSITION 1B TRADE 
CORRIDOR IMPROVEMENT FUND PROGRAM PROJECTS 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request to de-allocate a combined total of 
$28,899,000 in Proposition 1B – Trade Corridor Improvement Funding (TCIF) from the nine 
projects listed below, due to cost savings at the completion of each project? 

RECOMMENDATION: 

The Department recommends that the Commission approve this request to de-allocate a total of 
$28,899,000 in Proposition 1B – TCIF funding from the nine projects listed below, due to cost 
savings at the completion of each project as follows: 

TCIF Project PPNO Resolution Amending 
Resolution 

Current 
Project 

Allocation 

Cost 
Savings 

Revised 
Allocation 
Amount 

Project 18: 
New Siding on 
the Antelope 
Valley Line 

07-2897 TCIF-AA-1819-05 TCIF-A-1011-002  $7,200,000   $2,429,000 $4,771,000 

Project 34: 
SR 91 Connect 
Aux. Lanes  

12-4516A TCIF-AA-1819-06 TCIF-AA-1213-14 $27,227,000   $1,789,000 $25,438,000 

Project 35: 
State College 
Boulevard 
Grade 
Separation 

12-TC35 TCIF-AA-1819-07 TCIF-A-1213-23 $35,890,000   $3,090,000 $32,800,000 

Project 37: 
Orangethorpe 
Avenue Grade 
Separation 

12-TC37 TCIF-AA-1819-08 TCIF-AA-1213-12 $41,632,000 $11,308,000 $30,324,000 

Project 40: 
Lakeview 
Avenue 
Overcrossing 

12-TC40 TCIF-AA-1819-09 TCIF-AA-1314-08 $27,629,000        $109,000 $27,520,000 
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BACKGROUND: 

 
The Proposition 1B – TCIF program projects listed above have been completed and have 
construction cost savings.  Each of the implementing agencies for these projects is requesting that 
the Commission reduce the currently approved Proposition 1B – TCIF allocations, by the amount of 
cost savings, for each project.  The proposed changes are reflected in strikethrough and bold in 
accordance with the attached revised vote boxes. 

 
FINANCIAL RESOLUTION: 

 
Be it Resolved, that the Proposition 1B – TCIF funds currently allocated for each project is hereby 
amended by its cost savings, in accordance with the attached revised vote boxes. 

 
Attachments   

 
 
 
 
 
 
 
 

TCIF Project 
 

Resolution Amending 
Resolution 

Current 
Project 

Allocation 

Cost 
Savings 

Revised 
Allocation 
Amount 

Project 41: 
Tustin 
Avenue/Rose 
Drive 
Overcrossing 

12-TC41 TCIF-AA-1819-10  TCIF-AA-1213-13 $30,862,000 $7,900,000 $22,962,000 

Project 77: 
Brawley 
Bypass State 
Route 78/111 
Expressway 

11-0021G TCIF-AA-1819-11  TCIF-AA-1112-05 $43,122,000 $550,000 $42,572,000 

Project 85: 
Avenue 52 
Grade 
Separation  

 08-1142 TCIF-AA-1819-12  TCIF-A-1213-17 $10,000,000 $234,000 $9,766,000 

Project 99: 
Raymond 
avenue Grade 
Separation 

12-TC99 TCIF-AA-1819-13  TCIF-A-1314-11 $11,890,000 $1,490,000 $10,400,000 

 
TOTAL 
 

   $235,452,000 $28,899,000 $206,553,000 





















State of California  California State Transportation Agency        
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.5g.(7a) – 2.5g.(7n) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Jesse Bhullar, Chief  
Division of Traffic Operations 

Subject: FINANCIAL ALLOCATION AMENDMENTS FOR PROPOSITION 1B TRAFFIC LIGHT 
SYNCHRONIZATION PROGRAM PROJECTS 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request to de-allocate a combined total of 
$12,710,000 in Proposition 1B – Traffic Light Synchronization Program (TLSP) funds from the 
13 projects listed below, due to cost savings at the completion of each project? 

RECOMMENDATION: 

The Department recommends that the Commission approve its request to de-allocate a total of 
$12,710,000 in Proposition 1B – TLSP funding from the 13 projects listed below, due to cost 
savings at the completion of each project as follows: 

TLSP Project Project 
ID Resolution Amending 

Resolution 

Current 
Project 

Allocation 

Cost 
Savings 

Revised 
Allocation 
Amount 

Project 6769: 
ATSAC-Canoga 
Park Phase 1 

070002
0691 

TLS1B-AA-1819-
01 

TLS1B-A-1011-
001 $10,316,400 $1,265,000 $9,051,400 

Project 6770: 
ATSAC-Canoga 
Park Phase 2 

070002
1144 

 TLS1B-AA-1819-
02 

TLS1B-A-1011-
002 $9,228,900 $329,000 $8,899,900 

Project 6771: 
ATSAC-Foothill 070002

1143 
TLS1B-AA-1819-

03 
TLS1B-A-1112-

002 $8,802,900 $187,000 $8,615,900 

Project 6778: 
ATSAC-
Wilmington 

070002
0713 

 TLS1B-AA-1819-
04 

TLS1B-A-1011-
001 $11,073,000 $631,000 $10,442,000 
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TLSP Project Project 
ID Resolution Amending 

Resolution 

Current 
Project 

Allocation 

Cost 
Savings 

Revised 
Allocation 
Amount 

Project 6767: 
ATCS-
Westwood/West 
Los Angeles 

071200
0347 

TLS1B-AA-1819-
05 

TLS1B-A-1112-
005 $3,484,200 $855,000 $2,629,200 

Project 6779: 
ATSAC-
Coliseum/ 
Florence Phase 1 

070002
1141 

TLS1B-AA-1819-
06 

 
TLS1B-A-1112-

002 
 
 

$8,107,000 $1,262,000 $6,845,000 

Project 6780: 
ATSAC-
Coliseum/ 
Florence Phase 2 

070002
1142 

TLS1B-AA-1819-
07 

 
TLS1B-A-1112-

002 
 
 

$10,441,800 $1,474,000 $8,967,800 

Project 6764: 
ATCS-Santa 
Monica 
Freeway 
Corridor Phase 
1 

071200
0346 

TLS1B-AA-1819-
08 

TLS1B-A-1112-
005 $6,515,500 $1,939,000 $4,576,500 

Project 6765: 
ATCS-Santa 
Monica 
Freeway 
Corridor Phase 
2 

071400
0089 

TLS1B-AA-1819-
09 TLS1B-A-1314-02 $6,515,500 $2,497,000 $4,018,500 

Project 6766: 
ATCS-West 
Adams 

071400
0330 

TLS1B-AA-1819-
10 TLS1B-A-1415-01 $4,250,800 $1,958,000 $2,292,800 

Project 6754: 
Brand 
Boulevard 
Corridor 

070002
1146 

TLS1B-AA-1819-
11 

TLS1B-A-1112-
003 $850,000 $43,000 $807,000 

Project 6755: 
Colorado Street 
and San 
Fernando Road 
Corridors 

070002
0020 

TLS1B-AA-1819-
12 

TLS1B-A-1112-
003 $523,000 $20,000 $503,000 

Project 6756: 
Glendale and 
Verdugo 
Corridors 

070002
0127 

TLS1B-AA-1819-
13 

TLS1B-A-1112-
003 $1,658,000 $250,000 $1,408,000 
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BACKGROUND: 
 
The Proposition 1B – TLSP program projects listed above have been completed and have 
construction cost savings.  Each of the implementing agencies for these projects are now requesting 
that the Commission reduce the currently approved Proposition 1B – TLSP allocations, by the 
amount of cost savings, for each project.  The proposed changes are reflected in strikethrough and 
bold in accordance with the attached revised vote boxes. 

 
FINANCIAL RESOLUTION: 

 
Be it Resolved, that the Proposition 1B – TLSP funds currently allocated for each project are 
hereby amended by its cost savings, in accordance with the attached revised vote boxes. 

 
Attachments 
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Project # 
Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County 

Project Location 
Project Description 

Dst-EA 
Project ID 

Prgm’d Amount 
Phase 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7a)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-01
 Program (TLSP) Amending Resolution TLS1B-A-1011-001 

1 
$10,316,400 
$9,051,400 

 
City of Los Angeles 

ATSAC 
07-Los Angeles 

 

 
In the City of Los Angeles, Automated Traffic 
Surveillance and Control (ATSAC)-Canoga Park Phase 
1 Project.  Outcome/Output:  Provide traffic congestion 
relief by improving travel times by 12.1% and travel 
speeds by 12.3% and by reducing delay by 32.2%.  The 
increase in travel speeds is a result of fewer starts and 
stops, with the added effect of reducing air emissions 
by 10.0%.  Create the ability to dynamically add new 
traffic control features through software as they become 
necessary without building new systems or replacing 
large quantities of software. 
 
Amend Resolution TLS1B-A-1011-001 to deallocate 
$1,265,000 in Proposition 1B TLSP funding to 
reflect project cost savings upon completion. 

 
4U446 

0700020691 
$10,316,400 
$9,051,400 

CONST  
 
 

 
2010-11 

104-6064 
TLSP 

 
 

$10,316,400 
$9,051,400 
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Project # 
Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO 

Project Location 
Project Description 

Dst-EA 
Project ID 

Prgm’d Amt 
Phase 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7b)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-02
 Program (TLSP) Amending Resolution TLS1B-A-1011-002 

1 
$9,228,900 
$8,899,900 

 
City of Los Angeles 

ATSAC 
07-Los Angeles 

 

 
In the City of Los Angeles, Canoga Park Phase 2.  
Outcome/Output:  Provide traffic congestion relief by 
improving travel times by 12.1% and travel speeds by 
12.3% and by reducing delay by 32.2%.  Create the 
ability to dynamically add new traffic control features 
through software as they become necessary without 
building new systems or replacing large quantities of 
hardware.  
 
Amend Resolution TLS1B-A-1011-002 to deallocate 
$329,000 in Proposition 1B TLSP funding to reflect 
project cost savings upon completion. 

 
4U457 

0700021144 
$9,228,900 
$8,899,900 

CONST 

 
2010-11 
104-6064 

TLSP 

 
 

$9,228,900 
$8,899,900 
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Project # 

Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO 

Project Location 
Project Description 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7c)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-03
 Program (TLSP) Amending Resolution TLS1B-A-1112-002 

1 
$8,802,900 
$8,615,900 

 
City of Los Angeles 

ATSAC 
07-Los Angeles 

 

 
City of Los Angeles, ATSAC – Foothill Project 
Outcome/Output:  Provide traffic congestion relief by improving 
travel time by 12.1% and travel speeds by 12.3% and by 
reducing delay by 32.2%.  Create the ability to dynamically add 
new traffic control features through software as they become 
necessary without building new systems or replacing large 
quantities of hardware. 
 
Amend Resolution TLS1B-A-1112-002 to deallocate 
$187,000 in Proposition 1B TLSP funding to reflect project 
cost savings upon completion. 

TLSP 
$8,802,900 
$8,615,900 
0700021143 

4 
4U460 

 
 

 
2010-11 

104-6064 
TLSP 

 
 

$8,802,900 
$8,615,900 
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Project # 
Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County 

Project Location 
Project Description 

Dst-EA 
Project ID 

Prgm’d Amount 
Phase 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7d)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-04
 Program (TLSP) Amending Resolution TLS1B-A-1011-001 

1 
$11,073,000 
$10,442,000 

 
City of Los 
Angeles 
ATSAC 

07-Los Angeles 
 
 

 
In the City of Los Angeles, Automated Traffic Surveillance and 
Control (ATSAC)-Wilmington Project.  Outcome/Output:  
Provide traffic congestion relief by improving travel times by 
12.1% and travel speeds by 12.3% and by reducing delay by 
32.2%.  The increase in travel speeds is a result of fewer starts 
and stops, with the added effect of reducing air emission by 
10.0%.  ATSAC facilities will provide for a 32.12 to 1 benefit/cost 
ration relative to travel time, fuel use and air emission savings.  
Create the ability to dynamically add new traffic control features 
through software as they become necessary without building 
new systems or replacing large quantities of software. 
 
Amend Resolution TLS1B-A-1011-001 to deallocate 
$631,000 in Proposition 1B TLSP funding to reflect project 
cost savings upon completion. 

 
93374 

0700020713 
$11,073,000 
$10,442,000 

CONST 

 
2010-11 
104-6064 

TLSP 

 
 

$11,073,000 
$10,442,000 
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Project # 

Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO 

Project Location 
Project Description 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by Fund 

Type 
2.5g.(7e)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-05
 Program (TLSP) Amending Resolution TLS1B-A-1112-005 

1 
$3,484,200 
$2,629,200 

 
City of Los Angeles 

ATCS 
07-Los Angeles 

 

 
City of Los Angeles ATCS – Westwood/West LA 
Project.  Outcome/Output:  The proposed ATCS is a 
traffic signal control system which provides fully traffic 
responsive adaptive signal control based on real-time 
traffic conditions.  As traffic patterns change, ATCS has 
the advantage over existing systems in that traffic 
signal timing is automatically changed in real time to 
match the current conditions.  This immediately leads 
to an improvement in the Level of Service (LOS) and 
reduced traffic congestion, fuel consumption, and air 
pollution.  Results have shown that ATCS provides a 
minimum of 3 percent of added capacity as compared 
to the existing ATSAC system. 
 
Amend Resolution TLS1B-A-1112-005 to deallocate 
$855,000 in Proposition 1B TLSP funding to reflect 
project cost savings upon completion. 

TLSP 
$3,484,200 
$2,629,200 

0712000347 
4 

4U474 
 
 

 
2010-11 
104-6064 

TLSP 

 
 

$3,484,200 
$2,629,200 
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Project # 

Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO 

Project Location 
Project Description 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7f)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-06
 Program (TLSP) Amending Resolution TLS1B-A-1112-002 

1 
$8,107,000 
$6,845,000 

 
City of Los Angeles 

ATSAC 
07-Los Angeles 

 

 
City of Los Angeles, ATSAC – Coliseum/Florence Phase 1.  
Outcome/Output:  Provide traffic congestion relief by improving 
travel time by 12.1% and travel speeds by 12.3% and by 
reducing delay by 32.2%.  Create the ability to dynamically add 
new traffic control features through software as they become 
necessary without building new systems or replacing large 
quantities of hardware. 
 
Amend Resolution TLS1B-A-1112-002 to deallocate 
$1,262,000 in Proposition 1B TLSP funding to reflect 
project cost savings upon completion. 

TLSP 
$8,107,000 
$6,845,000 
0700021141 

4 
4U458 

 
 

 
2010-11 

104-6064 
TLSP 

 
 

$8,107,000 
$6,845,000 
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Project # 

Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO 

Project Location 
Project Description 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7g)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-07
 Program (TLSP) Amending Resolution TLS1B-A-1112-002 

1 
$10,441,800 
$8,967,800 

 
City of Los Angeles 

ATSAC 
07-Los Angeles 

 

 
City of Los Angeles, ATSAC – Coliseum/Florence Phase 2.  
Outcome/Output:  Provide traffic congestion relief by improving 
travel time by 12.1% and travel speeds by 12.3% and by 
reducing delay by 32.2%.  Create the ability to dynamically add 
new traffic control features through software as they become 
necessary without building new systems or replacing large 
quantities of hardware. 
 
Amend Resolution TLS1B-A-1112-002 to deallocate 
$1,474,000 in Proposition 1B TLSP funding to reflect 
project cost savings upon completion. 

TLSP 
$10,441,800 
$8,967,800 
0700021142 

4 
4U459 

 
 

 
2010-11 

104-6064 
TLSP 

 
 

$10,441,800 
$8,967,800 
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Project # 
Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO 

Project Location 
Project Description 

Program  
Prgm’d Amt 
Project ID 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7h) Allocation Amendment – Proposition 1B Traffic Light Synchronization  Resolution TLS1B-AA-1819-08   
 Program (TLSP) Amending Resolution TLS1B-A-1112-005 

1 
$6,515,500 
$4,576,500 

City of Los Angeles 
ATCS 

07-Los Angeles 
 

 
City of Los Angeles ATCS –Santa Monica Freeway Corridor 
Phase 1.  
 
(CEQA – CE; 03/29/12) 
 
Total Construction cost:  $7,507,800 
 
(June 2012- At time of allocation, allocation amount did not 
correctly reflect the programmed amount of $6,515,500 for 
this project.) 
 
 Outcome/Output:  The proposed ATCS is a traffic signal 
control system which provides fully traffic responsive 
adaptive signal control based on real time traffic conditions.  
As traffic patterns change.  ATCS has the advantage over 
existing systems in that traffic signal timing is automatically 
changed in real time to match the current conditions.  This 
immediately leads to an improvement in the Level of Service 
(LOS) and reduced traffic congestions, fuel consumption, 
and air pollution.  Results have shown that ATCS provides a 
minimum of 3 percent of added capacity as compared to the 
existing ATSAC system.   
 
Amend Resolution TLS1B-A-1112-005 to deallocate 
$1,939,000 in Proposition 1B TLSP funding to reflect 
project cost savings upon completion. 

 
TLSP 

$6,515,500 
$4,576,500 
0712000346 

4U475 
 
 

 
2010-11 
104-6064 

TLSP 
 
 

2012-13 
104-6064 

TLSP 

 
 

$6,515,000 
$4,576,000 

 
 

$500 
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Project # 
Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO 

Project Location 
Project Description 

 
Program  

Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7i)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-09
 Program (TLSP) Amending Resolution TLS1B-A-1314-02 

1 
$6,515,500 
$4,018,500 

 
City of Los Angeles 

ATSAC 
07-Los Angeles 

 

 
City of Los Angeles ATCS-Santa Monica Freeway 
Corridor Phase 2.  Outcome/Output:  The proposed 
ATCS is a traffic control system which provides fully traffic 
responsive/adaptive signal control based on real-time 
traffic conditions.  As traffic patterns change, ATCS has 
the advantage over existing systems in that traffic signal 
timing is automatically changed in real time to match the 
current conditions.  This immediately leads to an 
improvement in the Level of Service (LOS) and reduced 
traffic congestion, fuel consumption and air pollution. 
Results have shown that ATCS provides a minimum of  
3 percent of added capacity as compared to existing 
ATSAC system. 
 
Amend Resolution TLS1B-A-1314-02 to deallocate 
$2,497,000 in Proposition 1B TLSP funding to reflect 
project cost savings upon completion. 

 
TLSP 

$6,515,500 
$4,018,500 

0714000089 
4 
 
 
 
 

 
2012-13 

104-6064 
TLSP 

 
 

$6,515,500 
$4,018,500 
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Project # 
Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dist-County 

Project Location 
Project Description 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7j)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-10
 Program (TLSP) Amending Resolution TLS1B-A-1415-01 

1 
$4,250,800 
$2,292,800 

 
City of Los Angeles 

LACMTA 
07-Los Angeles 

 

 
City of Los Angeles ATCS-West Adams Project.  
Outcome/Output:  The proposed ATCS is a traffic 
control system which provides fully traffic 
responsive/adaptive signal control based on real-time 
traffic conditions.  As traffic patterns change, ATCS has 
the advantage over existing systems in that traffic signal 
timing is automatically changed in real-time to match 
the current conditions.  This immediately leads to an 
improvement in the Level of Service (LOS) and reduced 
traffic congestion, fuel consumption and air pollution.  
Results have shown that ATCS provides a minimum of 
3% of added capacity as compared to existing ATSAC 
system. 
 
Amend Resolution TLS1B-A-1415-01 to deallocate 
$1,958,000 in Proposition 1B TLSP funding to 
reflect project cost savings upon completion. 

 
TLSP 

$4,250,800 
$2,292,800 

0714000330 
4 
 
 
 
 

 
2014-15 

104-6064 
TLSP 

 
 

$4,250,800 
$2,292,800 
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Project # 

Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County 

Project Location 
Project Description 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7k)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-11
 Program (TLSP) Amending Resolution TLS1B-A-1112-003 

1 
$850,000 
$807,000 

 
City of Glendale 

LACMTA 
07-Los Angeles 

 

 
City of Glendale – Brand Boulevard.   
Outcome/Output:  The fiber optic communication system 
proposed in this project will be consistent with goals 
envisioned by the Los Angeles County Regional ITS 
Architecture.  These proposed ITS improvements will be 
integrated into the County’s Information Exchange Network 
(IEN) system and will increase the mobility, air quality, 
safety and effectiveness of the existing surface 
transportation system regionally in Los Angeles County, as 
well as in the city of Glendale. 
 
Amend Resolution TLS1B-A-1112-003 to deallocate 
$43,000 in Proposition 1B TLSP funding to reflect 
project cost savings upon completion. 

 
TLSP 

$850,000 
$807,000 

0700021146 
4 

4U427 
 
 

 
2010-11 

104-6064 
TLSP 

 
 

$850,000 
$807,000 
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Project # 

Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County 

Project Location 
Project Description 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7m)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-12
 Program (TLSP) Amending Resolution TLS1B-A-1112-003 

1 
$523,000 
$503,000 

 
City of Glendale 

LACMTA 
07-Los Angeles 

 

 
City of Glendale – Colorado and San Fernando Corridors.  
Outcome/Output:  The fiber optic communication system 
proposed in this project will be consistent with goals 
envisioned by the Los Angeles County Regional ITS 
Architecture.  These proposed ITS improvements will be 
integrated into the County’s IEN system and will increase 
the mobility, air quality, safety and effectiveness of the 
existing surface transportation system regionally in Los 
Angeles County, as well as in the city of Glendale. 
 
Amend Resolution TLS1B-A-1112-003 to deallocate 
$20,000 in Proposition 1B TLSP funding to reflect 
project cost savings upon completion. 

 
TLSP 

$523,000 
$503,000 

0700020020 
4 

4U428 
 
 

 
2010-11 

104-6064 
TLSP 

 
 

$523,000 
$503,000 
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Project # 

Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County 

Project Location 
Project Description 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7n)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1819-13
 Program (TLSP) Amending Resolution TLS1B-A-1112-003 

1 
$1,658,000 
$1,408,000 

 
City of Glendale 

LACMTA 
07-Los Angeles 

 

 
City of Glendale – Glendale Avenue and Verdugo Road 
corridor.  Outcome/Output:  The fiber optic communication 
system proposed in this project will be consistent with 
goals envisioned by the Los Angeles County Regional ITS 
Architecture.  These proposed ITS improvements will be 
integrated into the County’s IEN system and will increase 
the mobility, air quality, safety and effectiveness of the 
existing surface transportation system regionally in Los 
Angeles County, as well as in the city of Glendale. 
 
Amend Resolution TLS1B-A-1112-003 to deallocate 
$250,000 in Proposition 1B TLSP funding to reflect 
project cost savings upon completion. 

 
TLSP 

$1,658,000 
$1,408,000 
0700020127 

4 
4U429 

 
 

 
2010-11 

104-6064 
TLSP 

 
 

$1,658,000 
$1,408,000 
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 2.2c.(4) 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING - FINAL 
ENVIRONMENTAL IMPACT REPORT FOR THE HAZEL AVENUE WIDENING 
PROJECT (RESOLUTION E-18-165) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Final Environmental Impact Report for the Hazel Avenue Widening Project (Project) 
in Sacramento County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Final Environmental Impact Report and Statement 
of Overriding Considerations, and approve the Project for future consideration of funding. 

BACKGROUND: 
The County of Sacramento Office of Planning and Environmental Review is the California 
Environmental Quality Act lead agency for the Project.  The Project will widen Hazel Avenue to 
six lanes from Madison Avenue to the U.S. Highway 50, including the installation of bike lanes, 
landscaped medians, curb and gutter improvements, buffered sidewalks, signalized pedestrian 
crossings, utility line relocation, retaining walls, and installation of noise barriers.   

On September 13, 2006, the Sacramento County Board of Supervisors adopted the Final 
Environmental Impact Report, including the Statement of Overriding Considerations.  The Final 
Environmental Impact Report determined that impacts related to traffic and circulation would be 
significant and unavoidable.   

The Sacramento County Board of Supervisors found there were several benefits that outweigh 
the unavoidable adverse impacts of the Project.  These overriding benefits include economic,  
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legal, social, and technological considerations that outweigh the identified significant effects on 
the environment.  The Sacramento County Board of Supervisors determined that the Project: 
 

• Improves traffic levels of service. 
• Improves public safety. 
• Decreases noise in the long term. 
• Increases corridor mobility that could be beneficial to travelers due to decreased 

commute times. 
• Provides improved access to recreational areas. 
• Beautifies the corridor and the existing bridge. 
• Modifies the impacts from existing truck traffic by monitoring speeds. 
• Includes improvements to the fish hatchery. 
• Includes various pedestrian improvements. 
• Allows for Intelligent Transportation Systems. 
 

Additionally, the Sacramento Board of Supervisors determined that there are no feasible 
alternatives that avoid all identified adverse environmental impacts or that meet all project 
objectives. 

On October 5, 2018, the County of Sacramento Office of Planning and Environmental Review 
confirmed that the Final Environmental Impact Report remains valid and that there are no new 
identified impacts requiring mitigation.  The County of Sacramento Office of Planning and 
Environmental Review also confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the Project scope of work programmed by the 
Commission. 

The Project is estimated to cost $16,051,000 and is fully funded through construction with State 
Transportation Improvement Program Funds ($7,000,000) and Local Funds ($9,051,000).  

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
A.  Resolution E-18-165 
B. Statement of Overriding Considerations 
C. Project Location Map 
D.  Notice of Determination 
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December 5-6, 2018 

Item 2.2c.(4) 
 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

 
Resolution for Future Consideration of Funding  

3 – Sacramento County 
Resolution E-18-165 

 
1.1 WHEREAS, the County of Sacramento Office of Planning and Environmental Review has 

completed a Final Environmental Impact Report and Statement of Overriding 
Considerations pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the Hazel Avenue Widening Project (Project); and 

 
1.2 WHEREAS, the County of Sacramento Office of Planning and Environmental Review has 

certified that the Final Environmental Impact Report for the Hazel Avenue Widening 
Project has been completed pursuant to CEQA and the CEQA Guidelines; and 
 

1.3 WHEREAS, the Project is located on Hazel Avenue from Madison Avenue to U.S. 
Highway 50 in the communities of Fair Oaks and Rancho Cordova; and 

 
1.4 WHEREAS, the County of Sacramento Office of Planning and Environmental Review 

will widen Hazel Avenue to six lanes from Madison Avenue to the U.S. Highway 50, 
including the installation of bike lanes, landscaped medians, curb and gutter improvements, 
buffered sidewalks, signalized pedestrian crossings, utility line relocation, retaining walls, 
and installation of noise barriers; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Environmental Impact Report; and 

 
1.6 WHEREAS, on September 13, 2006, the Sacramento County Board of Supervisors 

adopted the Final Environmental Impact Report; and 
 
1.7 WHEREAS, on October 5, 2018, the County of Sacramento Office of Planning and 

Environmental Review confirmed that the Final Environmental Impact Report remains 
valid with no new identified impacts; and 

 
1.8 WHEREAS, the Sacramento County Board of Supervisors determined that impacts related 

to traffic and circulation would be significant and unavoidable; and 
 
1.9 WHEREAS, the Sacramento County Board of Supervisors adopted a Statement of 

Overriding Considerations for the Project finding that the Project benefits outweigh the 
unavoidable adverse environmental impacts; and 

 
1.10 WHEREAS, the above-referenced significant effects are acceptable when balanced 

against the facts set forth in the Statement of Overriding Considerations. 
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December 5-6, 2018 

Item 2.2c.(4) 
 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report and Statement of 
Overriding Considerations for the above-referenced Project to allow for future 
consideration of funding.   
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NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Hazel Avenue Widening Project 
Project Title 
 
 
                                   Marianne Biner                                         (916) 874-7520 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on Hazel Avenue from Madison Avenue to U.S. 
Highway 50 in the communities of Fair Oaks and Rancho Cordova, Sacramento County. 
  
Project Description:  The project will widen Hazel Avenue to six lanes from Madison Avenue to the U.S. 
Highway 50, including the installation of bike lanes, landscaped medians, curb and gutter improvements, 
buffered sidewalks, signalized pedestrian crossings, utility line relocation, retaining walls, and installation 
of noise barriers. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
December 5-6, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (   X    will/     _   will not) have a significant effect on the environment. 
2.    X     An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ _ _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (   X      was /        was not) adopted for this project. 
6. Findings (    X       were/              were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  827 7th Street, Room 225, Sacramento, CA  95814    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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Municipal Services Agency 

 

Department of Transportation 

Tom Zlotkowski, Director 

 

 

 

 

County of Sacramento 
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Cheryl Creson, Agency Administrator 
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Vicinity Maps  

Hazel Avenue Widening Project 

(Madison Avenue to U.S. 50) 

Approval of Final 
Environmental Impact Report 

 

Control Number: 00-PWE-0594 
 

 

Project Location:   

Hazel Avenue – from Madison 
Avenue to U.S. Highway 50 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.2c.(5) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jeremy Ketchum, Chief (Acting) 
Division of Environmental 
Analysis 

Subject: APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

ISSUE: 

Should the California Transportation Commission (Commission), as a responsible agency, 
approve the attached Resolution E-18-166? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolution E-18-166. 

BACKGROUND: 

04-SCl-101, PM 50.6/52.6, 04-SM-101, PM 0.0/21.8
RESOLUTION E-18-166

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Final Environmental Impact Report (FEIR) has been completed: 

United States Route 101 (U.S. 101) in Santa Clara and San Mateo Counties.  Construct a 
managed lanes facility on a portion of U.S. 101 in Santa Clara and San Mateo Counties.   (PPNO 
0658H)  

This project is located on U.S. 101 within cities of San Carlos, Millbrae, Burlingame, San 
Mateo, Menlo Park, Palo Alto and Belmont in San Mateo and Santa Clara Counties.  The project 
proposes to provide continuous traffic management in each direction on U.S. 101 in Santa Clara 
County by providing express lanes and transportation options within the project corridor and 
region.  Transportation options include encouragement of carpooling, public transit and new 
technology and/or design features to assist traffic management.  The funding for the proposed 
project is anticipated from various resources including Federal Earmark funds, Local Measure 
funds, Regional Toll revenue, Senate Bill 1 funds, State Transportation Improvement Program 
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funds and private sector funds.  The proposed project is estimated to cost approximately $514.3 
million, is fully funded and programmed for that amount.  Construction is estimated to begin in 
Fiscal Year 2019-20. 
 
A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted by 
the project include visual/aesthetics, cultural, hydrology, water quality, geology/soils, hazardous 
materials, air quality, noise, and biological resources.  
  
Potential impacts associated with the project can all be mitigated to below significance.  As a 
result, an FEIR was prepared for the project 
 
 
Attachments  
 
 

 



 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
04-SCl-101, PM 50.6/52.6, 04-SM-101, PM 0.0/21.8 

Resolution E-18-166 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a 
Final Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• United States Route 101 (U.S. 101) in Santa Clara and San Mateo Counties.  

Construct a managed lanes facility on a portion of U.S. 101 in Santa Clara 
and San Mateo Counties.   (PPNO 0658H)  

 
1.2 WHEREAS, the Department has certified that a Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Final Environmental Impact Report. 
 

1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 

 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: U.S. 101 Managed Lanes Project 
 
2016102045 Yolanda Rivas   (510) 286-6216  
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  U.S. 101 in San Mateo and Santa Clara Counties. 
  
Project Description:  Construct a managed lanes facility on a portion of U.S. 101 in San 
Mateo and Santa Clara Counties. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on December 5-6, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /_X_ will not) have a significant effect on the environment. 
2.  _X__An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 __A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (_X_was / __ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings (_X_were / __were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 4, 111 Grand Ave., Oakland, CA 94612 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 2.2c.(6) 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING - FINAL 
ENVIRONMENTAL IMPACT REPORT FOR THE EVERPORT TERMINAL BERTH 
EFFICIENCY AND EMISSION REDUCTION PROJECT (RESOLUTION E-18-167) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Final Environmental Impact Report for the Everport Terminal Berth Efficiency and 
Emission Reduction Project (Project) in Los Angeles County and approve the Project for future 
consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Final Environmental Impact Report and Statement 
of Overriding Considerations, and approve the Project for future consideration of funding. 

BACKGROUND: 
The City of Los Angeles Harbor Department is the California Environmental Quality Act lead 
agency for the Project.  The Project will construct wharf improvements to the Everport Terminal, 
including dredging to accommodate larger vessels, installation of pilings for stabilization of the 
existing wharf, electrical connections to power vaults for crane usage, and bollard upgrades.   

On October 19, 2017, the Board of Harbor Commissioners adopted the Final Environmental 
Impact Report, including the Statement of Overriding Considerations.  The Final Environmental 
Impact Report determined that impacts related to air quality, biological and cultural resources, 
and greenhouse gas emissions would be significant and unavoidable.   

The Board of Harbor Commissioners found there were several benefits that outweigh the 
unavoidable adverse impacts of the Project.  These overriding benefits include economic, legal, 
social, and technological considerations that outweigh the identified significant effects on the  
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environment.  The Board of Harbor Commissioners determined that the Project would provide 
the following benefits:  Fulfills the Harbor Department’s mandates and objectives, optimizes land 
use, accommodates projected changes to the cargo ship fleet mix, fosters future economic growth. 

On October 23, 2018, the City of Los Angeles Harbor Department confirmed that the preferred 
alternative set forth in the final environmental document is consistent with the Project scope of 
work programmed by the Commission. 

The Project is estimated to cost $26,710,000 and is fully funded through construction with 
Trade Corridors Improvement Funds ($5,430,000) and Port of Los Angeles Funds 
($21,280,000).  

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
A.  Resolution E-18-167 
B. Statement of Overriding Considerations 
C. Project Location Map 
D.  Notice of Determination 
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Item 2.2c.(6) 
 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

 
Resolution for Future Consideration of Funding  

7 – Los Angeles County 
Resolution E-18-167 

 
1.1 WHEREAS, the City of Los Angeles Harbor Department has completed a Final 

Environmental Impact Report and Statement of Overriding Considerations pursuant to the 
California Environmental Quality Act (CEQA) and the CEQA Guidelines for the Everport 
Berth Efficiency and Emission Reduction Project (Project); and 

 
1.2 WHEREAS, the City of Los Angeles Harbor Department has certified that the Final 

Environmental Impact Report for the Everport Berth Efficiency and Emission Reduction 
Project has been completed pursuant to CEQA and the CEQA Guidelines; and 
 

1.3 WHEREAS, the Project is located at the Port of Los Angeles Terminal Island; and 
 
1.4 WHEREAS, the City of Los Angeles Harbor Department will construct wharf 

improvements to the Everport Terminal, including dredging to accommodate larger 
vessels, installation of pilings for stabilization of the existing wharf, electrical connections 
to power vaults for crane usage, and bollard upgrades; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Environmental Impact Report; and 

 
1.6 WHEREAS, on October 19, 2017, the Board of Harbor Commissioners adopted the Final 

Environmental Impact Report; and 
 
1.7 WHEREAS, on October 23, 2018, the Board of Harbor Commissioners confirmed that the 

preferred alternative set forth in the final environmental document is consistent with the 
Project scope of work programmed by the Commission; and 

 
1.8 WHEREAS, the Board of Harbor Commissioners determined that impacts related to air 

quality, biological and cultural resources, and greenhouse gas emissions would be 
significant and unavoidable; and 

 
1.9 WHEREAS, the Board of Harbor Commissioners adopted a Statement of Overriding 

Considerations for the Project finding that the Project benefits outweigh the unavoidable 
adverse environmental impacts; and 

 
1.10 WHEREAS, the above-referenced significant effects are acceptable when balanced 

against the facts set forth in the Statement of Overriding Considerations. 
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Item 2.2c.(6) 
 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report and Statement of 
Overriding Considerations for the above-referenced Project to allow for future 
consideration of funding.   
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NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Everport Berth Efficiency and Emission Reduction Project 
Project Title 
 
                2014101050                      Kerry Cartwright                                     (310) 732-7702 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located at the Port of Los Angeles Terminal Island in Los 
Angeles County. 
  
Project Description:  The project will construct wharf improvements to the Everport Terminal, including 
dredging to accommodate larger vessels, installation of pilings for stabilization of the existing wharf, 
electrical connections to power vaults for crane usage, and bollard upgrades. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
December 5-6, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (   X    will/     _   will not) have a significant effect on the environment. 
2.    X     An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ _ _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (   X      was /        was not) adopted for this project. 
6. Findings (    X       were/              were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  425 S. Palos Verdes Street, San Pedro, CA  90731    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve a request by the 
California Department of Transportation (Department) to approve terms, conditions, and 
execution of two airspace leases with the city of Oakland for emergency shelter and feeding 
program purposes pursuant to Streets and Highways Code Section 104.24, which takes effect 
January 1, 2019? 

RECOMMENDATION: 

The Department recommends that the Commission authorize execution of two leases, with rent 
at less than the fair market lease rate, with the city of Oakland for terms not to exceed five 
years. 

SUBJECT PROPERTIES: 

04-Ala-580-38
The first subject lease area, 04-Ala-580-38, is an approximately 38,000 square foot (s.f.) 
undeveloped parcel under and adjacent to the Interstate 580/880 interchange, an elevated 
freeway structure in the city of Oakland adjacent to Mandela Parkway (Exhibit A). 

04-Ala-580-39
The second subject lease area, 04-Ala-580-39, is an approximately 34,500 s.f. undeveloped 
parcel under and adjacent to the Interstate 580/880 interchange, an elevated freeway structure in 
the city of Oakland adjacent to Beach Street (Exhibit A). 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.4c.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way 
and Land Surveys 

Subject: AIRSPACE LEASE – REQUEST TO APPROVE TERMS, CONDITIONS, AND EXECUTION 
OF LEASES AT BELOW THE FAIR MARKET RENTAL RATE WITH THE CITY OF 
OAKLAND FOR EMERGENCY SHELTER AND FEEDING PROGRAMS 
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BACKGROUND: 
 
State statute (Streets and Highways [S&H] Code Section 104.12 [a]) requires that a lease the 
Department enters into be in accordance with Commission approval.  The Commission  
Resolution G-03-03, Section 2.1, states the Department is not authorized to enter into leases 
with a public entity unless the Department will receive a fair market lease rate for the property.  
Recent legislation (Assembly Bill 3139) signed by the Governor allows the City of Oakland to 
lease property from the Department at a rate of one dollar ($1) per month.  Although legislated, 
the lease rate does not constitute the fair market lease rate required by the Commission 
resolution.   
 
 
EMERGENCY SHELTER AND FEEDING PROGRAM PROPOSAL: 
 
Improvements and Use 
The city of Oakland will gravel and/or pave the unimproved parcels and install “tiny home” 
type structures and other supporting improvements to provide emergency shelter and feeding 
programs for homeless city residents.  All residential housing will be at least 20 feet outside the 
structure’s dripline.  City plans and environmental documents will be reviewed and approved by 
for compliance with all federal, state, and local regulations, statutes, and codes. 
 
Lease Terms 
Term Length:                          One year plus four one-year options, not to exceed five  
                           years total 
Monthly Rent:                                        $1 for each airspace site 
Yearly Escalation and Revaluation:    None 
Annual Administration Fee:                 $2,000 for each airspace site 
Other Reoccurring Costs:                      To Be Determined 
 
SUMMARY: 
 
In accordance with Assembly Bill 3139, and the Governor’s September 17, 2018 signing 
message to the Legislature (Exhibit B), it is in the State’s best interest to lease airspace property 
to the city of Oakland per the State statute and execute one year leases, not to exceed five years 
total, permitting the installation of temporary emergency shelters and feeding programs on these 
specific sites.   
 
Attachments 

Exhibit A - 04-Ala-580-38 and 04-Ala-580-39 location map 
Exhibit B - Governor’s signing message 
Exhibit C - State statutes and Commission resolution 

 
 











State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve a request by the 
California Department of Transportation (Department) to approve terms, conditions, and 
execution of an airspace lease with the city of San Jose for emergency shelter and feeding 
program purposes pursuant to Streets and Highways Code Section 104.24, which takes effect 
January 1, 2019? 

RECOMMENDATION: 

The Department recommends that the Commission authorize execution of an airspace lease, 
with rent at less than the fair market lease rate, with the city of San Jose for terms not to exceed 
five years. 

SUBJECT PROPERTY: 

The subject lease area, 04-SCl-680-03, is an approximately 185,000 square foot (s.f.) 
undeveloped parcel under and adjacent to the Interstate 680/101 interchange, an elevated 
freeway structure in the city of San Jose adjacent to Felipe Avenue (Exhibit A). 

BACKGROUND: 

State statute (Streets and Highways [S&H] Code Section 104.12 [a]) requires that a lease the 
Department enters into be in accordance with Commission approval.  The Commission  
Resolution G-03-03, Section 2.1, states the Department is not authorized to enter into leases 
with a public entity unless the Department will receive a fair market lease rate for the property.  
Recent legislation (Assembly Bill 3139) signed by the Governor allows the city of San Jose to 
lease property from the Department at a rate of one dollar ($1) per month.  Although legislated, 
the lease rate does not constitute the fair market lease rate required by the Commission 
resolution.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.4c.(3) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way 
and Land Surveys 

Subject: AIRSPACE LEASE – REQUEST TO APPROVE TERMS, CONDITIONS, AND EXECUTION 
OF LEASE AT BELOW THE FAIR MARKET RENTAL RATE WITH THE CITY OF SAN 
JOSE FOR EMERGENCY SHELTER AND FEEDING PROGRAMS 
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EMERGENCY SHELTER AND FEEDING PROGRAM PROPOSAL: 
 
Improvements and Use 
The city of San Jose will gravel and/or pave the unimproved parcel and install “tiny home” type 
structures and other supporting improvements to provide emergency shelter and feeding 
programs for homeless city residents.  All residential housing will be at least 20 feet outside the 
structure’s dripline.  City plans and environmental documents will be reviewed and approved 
compliance with all federal, state, and local regulations, statutes, and codes. 
 
Lease Terms 
Term Length:                          One year plus four one-year options, not to exceed five  
                           years total 
Monthly Rent:                                        $1 
Yearly Escalation and Revaluation:    None 
Annual Administration Fee:                 $2,000 
Other Reoccurring Costs:                       To Be Determined 
 
 
SUMMARY: 
 
In accordance with Assembly Bill 3139, and the Governor’s September 17, 2018 signing 
message to the Legislature (Exhibit B), it is in the State’s best interest to lease airspace property 
to the city of San Jose per the State statute and execute one year leases, not to exceed five years 
total, permitting the installation of temporary emergency shelters and feeding programs on this 
specific site.   
 
Attachments 

Exhibit A - 04-SCl-680-03 location map 
Exhibit B - Governor’s signing message 
Exhibit C - State statutes and Commission resolution 

 
 











State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve a request by the 
California Department of Transportation (Department) to directly negotiate a long-term lease 
with Emeryville Transportation Management Association (ETMA)? 

RECOMMENDATION: 

The Department recommends that the Commission approve a request to directly negotiate a 
long-term lease with ETMA.  

SUBJECT PROPERTY: 

The subject lease area, Ala-580-34, is an approximately 115,000 square foot (s.f.), undeveloped, 
and irregularly-shaped property located under Interstate 580 in the city of Oakland.  The parcel 
is situated between Mandela Parkway and Hannah Street.  Currently, access is only from Ettie 
Street; location mapping is attached (Exhibit A).  The site is one of three similar adjacent 
parcels under Interstate 580 at this location.  All three parcels have historically proved very 
difficult to lease at a rate above nominal $500 per month.  Currently, the site is temporarily 
leased for dumpster storage for a nominal $500 per month rent.   

BACKGROUND: 

ETMA is a non-profit organization that operates the Emery Go-Round public transit program in 
conjunction with the city of Emeryville.  The primary purpose of ETMA is to increase access 
and mobility to, from, and within Emeryville while alleviating traffic congestion through local 
streets.  ETMA is funded by the Emeryville Property and Business Improvement District and 
has guaranteed funding through 2030.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.4c.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way 
and Land Surveys 

Subject: AIRSPACE LEASE – REQUEST TO DIRECTLY NEGOTIATE WITH EMERYVILLE 
TRANSPORTATION MANAGEMENT ASSOCIATION 

Tab 54



CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.:  2.4c.(1) 
     December 5-6, 2018 

Page 2 of 2 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

 
Site Proposal 
To support their transit operations, ETMA proposes to grade, pave, stripe, fence, and install 
lighting to improve the subject parcel as their main bus and employee parking area.  They also 
plan on installing landscaping along the Mandela Parkway and the northern perimeter of the 
site.  The ETMA site proposal creates 26 parking spaces for 40-foot transit buses; four spaces 
for 32-foot transit buses; and 22 employee parking spaces.  To avoid congesting the adjoining 
residential neighborhood, ETMA will construct two new larger driveways from the Mandela 
Parkway main thoroughfare, and the existing Ettie Street access will be closed; the proposed 
site plan is attached (Exhibit B). 

 
LONG TERM BENEFITS TO THE STATE: 
 

• Increased revenue due to a higher lease rate, yearly escalation, re-evaluation and  
long-term occupancy. 

• Site improvement construction will substantially increase public safety and site utility. 
• Reduced workload on the Department’s Division of Maintenance staff including cost 

savings from frequent trash cleanups, homeless encampment remediation, graffiti 
abatement, and repairs to fencing and gates which will no longer be necessary. 

• Two new access points will reduce neighborhood traffic noise. 
• The public transit use furthers the Department’s goal to improve the local economy and 

livability in the city of Emeryville. 
 
SUMMARY: 
 
The ability to directly negotiate with ETMA is in the best interest of the State.  The city of 
Emeryville, through ETMA, must construct new bus and employee parking, and is committed to 
improving the airspace site to support their continued operations and growth.  The proposed 
improvements will substantially improve the site; provide a deterrent to vandals; increase 
security; and contribute to the livability of the neighborhood.  A long-term lease would allow 
the Department to receive fair market rent for an extended period with the ability to increase 
rent as the market changes, while also allowing for the necessary upgrades to the site. 
 
Attachments 

Exhibit A - Parcel map of Ala-580-34 
Exhibit B - Project plans  
Exhibit C - Photograph of typical site condition 
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Information Item 

From: STEVEN KECK Prepared by: Rihui Zhang, Chief 
Chief Financial Officer Division of Local Assistance 

Subject:  ACTIVE TRANSPORTATION PROGRAM REPORT 

SUMMARY: 

The California Department of Transportation’s (Department) Division of Local Assistance will 
present to the California Transportation Commission (Commission) a program status report of the 
Active Transportation Program, as in informational item, at the Commission’s December 5-6, 2018 
meeting. 

BACKGROUND: 

The Department’s Division of Local Assistance will give a presentation on the ATP, which will 
include the following: 

• Summary of ATP Program through first 3 cycles
• Program Progress as reported by project sponsors
• Preliminary report on completed ATP projects

HISTORY: 

In 2013, the Active Transportation Program (ATP), was created with the passage of Senate Bill 
(SB) 99 and Assembly Bill (AB) 101, with the intent to encourage increased use of active 
transportation modes of transportation such as increased bike lanes or number of sidewalk 
available for walking.  The ATP was originally funded for approximately $123 million per year in 
both State and federal funds.  In 2017, with the passage of SB 1, the ATP has received an 
additional $100 million per year, nearly doubling the funding available to local agencies from the 
ATP. 
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INTRODUCTION 
 
On September 26, 2013, Governor Edmund G. Brown Jr. signed Senate Bill 99 (SB 99) that 
created the Active Transportation Program (ATP).  The ATP consolidated existing federal and 
State transportation programs, including the Transportation Alternatives Program (TAP), Bicycle 
Transportation Account (BTA), and State Safe Routes to School (SR2S), into a single program 
with the focus on making California a national leader in active transportation.  
 
The ATP, as created by SB 99, provided approximately $120 million annually to projects that 
encourage increased use of active modes of transportation, such as biking and walking.  In 
September 2016, Assembly Bill 1613 appropriated a one-time investment of $10 million from 
the Greenhouse Gas Reduction Fund (GGRF) for the ATP.  In April of 2017, Senate Bill 1 
(SB1), the Road Repair and Accountability Act of 2017, significantly increased the State’s 
investment in active transportation by adding another $100 million annually to the ATP bringing 
the total annual funding to approximately $220 million. 
 
The successful establishment and continued growth of the ATP has taken the coordinated effort 
of the California Transportation Commission (CTC), Caltrans, Metropolitan Planning 
Organizations (MPOs)/Regional Transportation Planning Agencies (RTPAs), local agencies, 
advocacy groups, and other transportation partners.  The CTC creates and updates the ATP 
guidelines and selects and programs the projects to be funded.  Caltrans Local Assistance, in 
administering the delivery of the ATP, assists project sponsors with meeting the ATP goals, 
federal and State requirements, monitors and reports program and project status to the CTC and 
other transportation partners.  To maintain regular and consistent participation by various 
partners, the ATP Technical Advisory Committee (ATP-TAC) was created to advise Caltrans 
and CTC staff on ATP and project delivery matters to continually improve the ATP through 
partnership and consensus building.  The ATP-TAC membership includes Caltrans and CTC 
staff, representatives nominated by the County Engineers Association of California (CEAC), 
California League of Cities, bicycle and pedestrian advocacy groups, public health and other 
transportation partners. 
 
Through the first three cycles of the ATP, the CTC has awarded $1.18 billion to 720 ATP 
projects.  While this is a monumental State investment in the ATP, this investment leveraged 
even more investment in active transportation by the project sponsors, totaling another $1.66 
billion from other funding sources.    
 
To date, approximately 330 agencies have received ATP funding for projects that benefit their 
communities.  Approximately 85 percent of these projects have indicated that the projects will 
benefit disadvantaged communities.   
 
Over the first three years of the ATP, the focus of Caltrans’ efforts has been on training and 
technical assistance for applicants and implementing agencies, assisting agencies in how to apply 
for funding and in the successful delivery of their projects, and tracking project status and 
completion.  This technical assistance and training has been critical support to agencies that have 
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never applied for a State transportation grant and has contributed to the successful delivery 
record of the overall program. 
 
Many ATP projects awarded during Cycle 1 are complete or nearing completion.  Caltrans has 
received Project Completion Reports from many of the smaller projects, generally under $1 
million, with shorter and simpler project schedules.  These smaller projects include planning 
grants and non-infrastructure programs.  Caltrans has begun to review and analyze the Project 
Completion Reports to understand the benefits realized by the completion of these projects.  As 
more ATP projects are completed, Caltrans will gain a clearer understanding of the benefits of 
the full spectrum of project scales and types and provide a more detailed analysis of the ATP 
benefits to the State.  
 
This report provides the CTC current status of the ATP, project delivery progress of ATP 
projects, outcomes/outputs achieved by completed ATP projects, and program trends through 
September 2018, in accordance with the reporting requirements of the CTC ATP Program 
Guidelines and the CTC SB1 Accountability and Transparency Guidelines. 
 
This report has five sections and five attachments: 
 

• Section 1-Program Summary – This section provides an overview of the ATP covering 
the first three programming cycles, projected program outputs, and major components of 
the ATP. 

• Section 2-Success Stories – This section highlights five completed ATP projects that are 
representative of the benefits ATP generates for communities in California.   

• Section 3-Project Progress Reports – This section summarizes and analyzes ATP Project 
Progress Reports submitted by project sponsors.  The Project Watch List is shown in 
Attachment C.  Details of the Project Progress Reports are provided in Attachment D. 

• Section 4-Project Completion Report Results – This section summarizes and analyzes 
ATP Project Completion Reports submitted by project sponsors.  Details of the Project 
Completion Reports are provided in Attachment E. 

• Section 5-Program Allocation Delivery Trends – This section summarizes and analyzes 
ATP allocation trends. 
 

• Attachment A-Program vs. Allocated Report Detail 
• Attachment B- Active Transportation Resource Center 
• Attachment C-Project Watch List 
• Attachment D-Project Progress Report Data as of September 2018 
• Attachment E-Project Completion Report Data 
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SECTION 1-PROGRAM SUMMARY 
 
The successful delivery of the ATP supports Caltrans’ mission of providing a safe, sustainable, 
and integrated transportation system.  The improvements delivered by the ATP, help to achieve 
the Strategic Goal of Sustainability, Livability, and Economy by improving the safety of existing 
active transportation facilities, building new active transportation facilities, and creating 
programs that promote biking and walking.   
 
Through the first three cycles of the ATP, the CTC has awarded $1.18 billion to 720 ATP 
projects.  Project sponsors leveraged $1.66 billion from other funding sources, investing a total 
of $2.84 billion over eight years on active transportation projects. 
 
Table 1–ATP Summary summarizes the program at a glance for the first three cycles. 
 
Table 1-ATP Summary 
 
Cycle and  
Fiscal Year (FY) 

Number of 
Projects 

ATP Investment Total Project 

  ($Million) ($ Million) 
Cycle 1  
FY 2014/15 – 2015/16 

276 368 $1,052 

Cycle 2 
FY 2016/17 – 2018/19 

207 359 $937 

Cycle 3 
FY 2017/18 – 2018/19 

237 452 $846 

 
Total 

 
720 

 
$1,179 

 
$2,835 

 
 
Proposed ATP Project Deliverables: 
The primary purpose of the ATP is to encourage increased use of active modes of transportation. 
The goals of the program are to improve safety for people walking and bicycling, provide safe 
routes to school, improve public health, benefit disadvantaged communities, and reduce 
greenhouse gas emissions.  The ATP funding provided through the first three cycles invested in a 
broad spectrum of projects that will benefit many communities around the State.  These include 
Infrastructure (I) projects that result in new or improved active transportation facilities, such as 
bike lanes, sidewalks and crosswalks, Non-Infrastructure (NI) projects such as school bike safety 
curriculum and crossing guard programs, and Active Transportation Plans for bicycle, 
pedestrian, and safe routes to school.   
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Table 2–Active Transportation Facilities (Infrastructure Projects) and Table 3–Active 
Transportation Programs/Plans (Non-Infrastructure Projects), summarize the total quantity of 
infrastructure facilities and non-infrastructure programs proposed to be delivered through the 
ATP projects programmed in the first three cycles, based on approved project scopes. 
 
Table 2-Active Transportation Facilities (Infrastructure Projects) 
 

Class I 
Bikeway 

(Multi-Use 
Path) 

Class II 
Bikeway  

(Bike Lane) 

Class III 
Bikeway  

(Bike Route) 

Class IV 
Bikeway 

(Separated 
Bikeway) 

Sidewalks Crosswalks 

 
405 Miles 

 
728 Miles 

 
205 Miles 

 
47 Miles 

 
250 Miles 

 
1280 Each 

      

 
Definitions 

• Class I Bikeway (Multi-Use Path): a shared use (bicycle and pedestrian) facility in an 
exclusive right of way from the roadway with cross-flow minimized.  

• Class II Bikeway (Bike Lane): An exclusive lane for bicycles within the roadway that 
separates bicyclists from the motor vehicle and/or parking lanes.  Intended to delineate 
the right of way assigned to bicyclists and motorists.  A variation of a class II bikeway is 
a buffered bike lane (through use of paint) to provide extra separation from automobiles.   

• Class III Bikeway (Bike Route): A road with shared use (bicycle and vehicle) to either 
provide continuity to other bicycle facilities or to designate preferred routes through high 
demand corridors “Sharrows” (shared-lane makings) may be used to alert motorists of 
bicycle traffic.  

• Class IV Bikeway (Separated Bikeway): A bikeway for the exclusive use of bicycles 
with a separation required between the separated bikeway and the through vehicular 
traffic.  The separation by the horizontal and vertical elements which may include, but is 
not limited to, grade separation, flexible posts, inflexible barriers, or on-street parking.  

• Sidewalks: Provide an access pathway for pedestrian travel in residential, downtown, or 
commercial areas (urban and rural).  Sidewalks serve many different functions depending 
on the surrounding land-use and context.  

• Crosswalks: Marked crosswalks provide pedestrian crossing access at preferred crossing 
locations, give guidance for pedestrians, and indicate motorists to yield to pedestrians.  
High visibility crosswalks can be used to increase crosswalk visibility.  
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Table 3-Active Transportation Programs/Plans (Non-Infrastructure Projects) 
 
Active Transportation 
Education Programs 

Active Transportation 
Encouragement 

Programs 
 

Active Transportation 
Enforcement 

Programs 

Active Transportation 
Plans 

98 Programs 67 Programs 25 Programs 46 Plans 

    
 
Definitions 

• Active Transportation Education Programs: Teach walking/bicycling safety skills and 
raise safety/benefit awareness of active transportation. 

• Active Transportation Encouragement Programs: Generate excitement and 
enthusiasm for walking and biking. 

• Active Transportation Enforcement Programs: Deter unsafe behaviors and improve 
safe behaviors, usually including local law enforcement. 

• Active Transportation Plans: A comprehensive set of strategies/projects to ensure 
better options for biking and walking based on public and stakeholder input.  Active 
Transportation Plans usually include recommendations for prioritizing infrastructure 
improvements and outline recommendations for new policies, processes, and 
infrastructure. Active transportation plans funded by ATP must include and provide a 
benefit to disadvantaged communities. 

 
Other Highlights of the ATP: 

• 620 (86 percent) of the projects that account for $1 billion in ATP funding will benefit 
disadvantaged communities  

• 289 (40 percent) of the projects that account for $250 million in ATP funding include 
Safe Routes to School elements 

• 36 (5 percent) of the projects that account for $12 million in ATP funding are for active 
transportation plans, including, bicycle plans, pedestrian plans, and safe routes to school 
plans. 

• The Active Transportation Resource Center (ATRC) is funded by an ATP grant with the 
mission to provide resources, technical assistance, and training to eligible agencies across 
California to increase opportunity for the success of active transportation projects.  
Through the ATRC, Caltrans has partnered with the California Department of Public 
Health, the Sacramento State College of Continuing Education, the Local Government 
Commission, and UC Berkeley to create active transportation related tools and resources 
for local agencies with a focus on providing assistance to disadvantaged communities.  
additional information about the ATRC is detailed in Attachment B-Active Transportation 
Resource Center. 
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Section 2 - SUCCESS STORIES 
 
Harbor and Twintree HAWK- $160,000 ATP funds and total project cost 
 
This ATP project, located at the intersection of Harbor Boulevard and Twintree Lane, installed a 
High Intensity Activated Crosswalk (HAWK) beacon signal at the intersection of Harbor 
Boulevard and Twintree Lane to improve the safety for pedestrian crossings on Harbor 
Boulevard.  
 

 
Pedestrians can now move safely to cross at the intersection of Harbor Boulevard and Twintree 

Lane due to a new high intensity activated crosswalk "HAWK." 
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Safe Routes to School Education and Encouragement in Santa Cruz County- $447,000 ATP 
funds and total project cost 
 
This project is an NI ATP project from Cycle 1 that completed in June 2017.  This initiative 
served ten schools in Santa Cruz County (seven elementary, two middle, and one high school).  
This project provided in-classroom and hands-on bicycle and pedestrian safety education along 
with multiple encouragement programs and community bicycle and pedestrian educational 
outreach events.  The project increased student bicycle and pedestrian safety knowledge and 
resulted in a comprehensive 15 percent increase in students biking and walking to school.  
 

 
Walk Smart Classroom Trainings and Walking Field Trips:  Kids participate in a walking field 

trip at H.A. Hyde Elementary School. 
 

 
Bike Smart Classroom Trainings/Rodeos: A student at Live Oak Elementary School learns how 

to communicate with car drivers to safely make a left turn. 
Trout Creek Trail Phase 2- $1.274 million ATP funds/$1.9 million total project cost 
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This project constructed approximately 4,166 linear feet (0.79 mile) of a new Americans with 
Disabilities Act accessible Class I Bicycle and Pedestrian Trail connecting the trail segment 
between Historic Downtown Truckee and the Truckee Donner subdivision which contains over 
6,000 residential properties.  The project’s paved surface provides an alternative mode of 
transportation to residents and visitors and includes a trailhead in the Tahoe Donner subdivision 
with parking.  The trail alignment has been designed to follow the natural topography of the area. 

 

 
The creek crossing consists of a new bridge that was constructed to avoid impacts to the creek 

and the wetlands adjacent to the creek. 
 

 
The new trail provides an alternative mode of transportation to residents and visitors. 
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SECTION 3 - PROJECT PROGRESS REPORTS 
 

All implementing agencies receiving ATP funding are required to provide regular and timely 
Project Progress Reports for their projects.  These Project Progress Reports provide information 
to assess the current status of the project including current scope, cost, and schedule of the 
project as compared to the original scope, cost, and schedule; a summary describing any 
changes; incurred expenditures; and identification and discussion of any significant issues. 
 
Caltrans first received ATP Project Progress Reports in November 2017.  Because the initial 
reporting compliance rate was approximately 45 percent, Caltrans used the following strategies 
to make it easier for agencies to submit reports and improve the reporting compliance rate:   

• Created an ATP Program Reporting page on the Caltrans Local Assistance website with 
detailed reporting information, report templates, report template instructions, and 
deadlines.  

• Created a reporting email account to receive ATP Project Progress Reports that can be 
automatically submitted by the local agency by clicking a “Submit” button on the report 
template.   

• Set up a process for tracking and monitoring the status of report submittals and 
communicating with project sponsors that are late on submitting reports. 

• Set up a process to reach out to agencies through RTPAs, the League of Cities, and the 
CEAC to help disseminate information and remind agencies of the reporting 
requirements and deadlines. 

 
Through these efforts, the second round of ATP project progress reporting due May 2018 
realized a remarkable improvement, reaching a 97 percent compliance rate.  
 
SB1 Progress Reports  
Prior to the release of SB1 Accountability Guideline, only ATP projects that had received 
funding allocation were required to submit progress reports. Under SB1 Accountability 
Guideline, all programed ATP projects are now required to submit quarterly reports. The first 
SB1 reports were due September 2018.  Progress report compliance rate was 98 percent.  A 
detailed analysis of these Project Progress Reports will be included in the next ATP Status 
Report.   
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Progress Report Summary and Analysis 
Table 4 – Project Progress Report Summary illustrates ATP Project Progress Report submittal 
for the May, September, and October reporting periods for 2018.  Note that reporting 
requirements changed in September of 2018 to align the CTC SB1 Accountability and 
Transparency guidelines, requiring all ATP projects to submit Project Progress Reports.  
Previously, only those projects that had already allocated funds were required to submit Project 
Progress Reports.   
 
Table 4 – Project Progress Report Summary 

 Cycle 1 
(#) 

Cycle 2 
(#) 

Cycle 3 
(#) 

Total 
(#) 

Compliance 
Rate  

Required to submit for May 198 199 89 486 - 
Received for May 194 195 88 473 97% 

-------------------------------------      
Required to submit for Sep 181 200 231 612 - 

Received for September 176 195 229 600 98% 
      

 
Project Progress Report Compliance 
In the event that an agency continues to fail to submit regular Project Progress Reports, Caltrans 
will take the following steps: 

• Continue to engage the agency and remind them of their responsibility of reporting. 
• Place the agency on an Agency Watch List for reporting. 
• Recommend the CTC withhold project allocations until the agency is compliant. 

 
Project Watch List 
The Project Watch List, shown in Attachment C - Project Watch List, identifies projects deemed 
"at risk" of being unable to maintain scope, cost, and schedule.  Watch List projects listed in 
Attachment C - Project Watch List with a yellow field are those projects for which a change in 
scope, cost, or schedule was changed by the agency but not approved by the CTC.  Watch List 
projects identified with a red field are those projects for which the Project Progress Report 
indicated a major issue that could result in failure to deliver the project.  The project watch list 
may change from one quarter to another as risks are resolved or new risks are identified.   
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Preliminary Analysis of Progress Reports 
Our preliminary review and analysis of the May 2018 and September 2018 Project Progress 
Reports show that: 
 

• Scope -Approximately 94 percent of the projects are delivering the same scope as stated 
in the original application.  The remaining projects either have received approval for a 
scope change or are working with Caltrans on a future scope change request, including 
those on the current Watch List.   

 
• Cost - No projects have been identified with a cost increase.  

 
• Schedule - About 40 percent of the projects are reported to be either on or ahead of the 

original schedule; about 42 percent of the projects are reported to be behind the original 
delivery date; the remaining 18 percent did not provide schedule information.    

 
More detailed analysis of the progress reports will be included in future program reports, as we 
align the ATP progress reporting with the other competitive SB1 programs to comply with the 
CTC SB1 Accountability and Transparency Guidelines.   
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SECTION 4-PROJECT COMPLETION REPORT RESULTS 
 
Within six months of construction contract acceptance or the project becoming operable (open to 
the public), whichever comes sooner, the implementing agency is required to provide a Project 
Completion Report to Caltrans on the scope of the completed project, its final cost, schedule, and 
project benefits as compared to those proposed in the executed project agreements. 
 
As of this report, Caltrans has received 74 Project Completion Reports. Caltrans has been 
working with the project sponsors to collect and clarify missing information to complete the 
reports. Nine of the 74 Project Completion Reports are still considered incomplete and will 
continue to be updated as we work with the sponsors. 
 
The following summary and analysis are based on the 65 Project Completion Reports that are 
considered complete. The detailed information and project outcomes and benefits are captured in 
Attachment E – Project Completion Report Data. 
 
Table 5 - Project Completion Report Summary summarizes the results of the completed Project 
Completion Reports received to date. 
 
Table 5 – Project Completion Report Summary 
 

 Cycle 1 Cycle 2 Cycle 3 
Project Completion Reports Received as Completed 62 3 0 

Projects Delivered within Original Estimate 98% 100% NA 
Projects Delivering Before or on Schedule 40% 100% NA 

 
One of the completed projects reported a cost overrun of $34,000 while 28 completed projects 
realized a cost savings totaling $1.8 million.   
 
Analysis and Takeaways of the Completed Projects: 
 
One of the questions that people want to know is “are we seeing the benefits to biking and 
walking from these completed projects?”  
 
The primary measures used in measuring the project benefits are the biking and walking counts 
before and after the completion of the projects.  Not all of the completed projects reported or 
were expected to report.  Non-infrastructure projects, including ATP plan projects, are not 
expected to directly generate count changes.  Table 6 – Reporting on Biking and Walking 
Counts, summarizes reporting status on biking and walking counts.   
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Table 6 - Reporting on Biking and Walking Counts 
 

Biking Counts Number 
Projects Reported Biking User Counts 30 
Projects with No Before User Counts 4 

Projects where user Counts was Not Applicable 30 
 Total 65 

 
Pedestrian Counts Number 

Projects Reported Walking User Counts 37 
Projects with No Before User Counts 7 

Projects where user Counts was Not Applicable 21 
 Total 65 

 
Those projects that reported on before and after counts are summarized in Table 7 – Before and 
After Counts Comparison Summary.  
 
Table 7 – Before and After Counts Comparison Summary 
 

Biking -Before and After Use Count Change  Projects % 
Decrease or no increase 11 37% 
Increase in users 1-20% 7 24% 

Increase in users 21-40% 1 3% 
Increase in users 41-60% 1 3% 
Increase in users 61-80% 5 17% 

Increase in users 81-100% 1 3% 
Increase more than 100% 4 13% 

Total Reported  30 100% 
 

Walking -Before and After Use Count Change Projects % 
Decrease or no increase 13 35% 
Increase in users 1-20% 13 35% 

Increase in users 21-40% 3 8% 
Increase in users 41-60% 1 3% 
Increase in users 61-80% 1 3% 

Increase in users 81-100% 0 0% 
Increase more than 100% 6 16% 

Total Reported  37 100% 
 
  



Caltrans  Active Transportation Program 
   Status Report 
  December 2018 
 
 

 
PAGE 15 
 

Although the majority of the reported projects (61 percent of biking, 65 percent of walking) 
showed increases in after counts, one may still ask why the increase is not for 100 percent of the 
projects.  
 
In attempting the answer this question, we noticed the following:   
 

• Size of the projects - Only 11 of the 65 projects that submitted completed Project 
Completion Reports have a total project cost over $1 million, with three of those projects 
having a total project cost over $2 million. Some examples of these smaller projects 
include installing a HAWK pedestrian-activated crossing signal at an unsafe crossing 
location, filling in sidewalk gaps and striping bike lanes along a single corridor, 
improving pedestrian-scale safety lighting, and safe routes to school education programs.  

 

• Inconsistent counting methodology - Since many of these completed projects are smaller 
in scope and scale, the before and after project counts submitted by their project sponsors 
demonstrate an inconsistent trend of mode shift.  After project counts for some projects 
show a significant increase in bicycling and especially in walking, while after project 
counts for other projects indicate no change or a decrease in walking or bicycling.  Part of 
the inconsistent trend in after project count data could be attributed to an inconsistency in 
count methodologies used for before and after project counts. Also, research has shown 
that travel behavior will change significantly when smaller projects are connected to 
larger bicycling and walking facility networks in the community. 

 

• Reporting time horizon – These after counts were taken within one year of project 
completion. Getting an accurate count of new travel behavior resulting from a project 
requires ample time after the project is open to the public for users to adjust their travel 
behavior.  It is customary to use a minimum of a two-year history to accurately measure 
mode shift changes and a minimum of a three-year history to accurately analyze safety 
improvement data.  Therefore, additional time will be needed to accurately quantify and 
report the actual long-term benefits of a project. 

 

• Other benefits not captured by user counts - These projects may also exhibit other 
program benefits that are not captured well in the Project Completion Report. For 
example, projects that primarily aim to increase safety for people walking and bicycling, 
such as safe routes to school projects, may not have a significant impact on mode shift 
but could be providing a significant, low-cost safety benefit. 

 
Caltrans has initiated an effort to improve and standardize methods to measure project counts 
through ATRC.  This effort aims to develop a statewide standard count methodology and 
database to be utilized prior to beginning construction of a project and after the project is 
completed and opened to public.  In addition, Caltrans is working through ATRC to purchase 
counters for use by local agencies.  Once ATP project sponsors begin utilizing the counters and 
standard methodology and inputting information into the counts database, ATP project counts 
will be more reliable, and easier to interpret to help understand mode shift resulting from each 
project. 
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SECTION 5-PROGRAM ALLOCATION DELIVERY TRENDS 
 

Caltrans has tracked all CTC actions on approval of ATP project allocation requests and created 
the Programmed vs. Allocated report since May of 2015.  This report is available approximately 
30 days after each CTC meeting and is presented to CTC staff and the ATP Technical Advisory 
Committee on a quarterly basis. The report of programmed vs allocated ATP funds describes the 
number of projects and percentage of ATP funds per cycle that have been allocated and 
expended on each phase of all funded projects.  Successful and timely allocation of ATP funds 
demonstrates that projects are moving forward on schedule toward construction and completion 
and is an important measure of the success of the program overall. 
 
Table 8–Allocation Delivery Trends illustrates the percentage of funds allocated to date per 
Cycle.  All Cycle 1 projects and 97 percent of Cycle 1 funds have been allocated.  Allocation is 
in progress for projects from Cycles 2 and 3, and those projects have either been allocated funds 
already or received time extensions. 
 
 
Table 8–Allocation Delivery Trends 
 

 Cycle 1 Cycle 2 Cycle 3 
Allocation Status Closed In Progress In Progress 

Program Years 2014/15 – 2015/16 2016/17 – 2018/19 2017/18 – 2019/20 
Percent of 

Programmed Funding 97% 35% 15% 

 
 
Time Extension Trends 
Time extensions are allowed for ATP projects when agencies encounter unforeseen or 
extraordinary circumstances.  The rate of time extension requests for projects in the program is 
trending downward based on current data.  
 
Cycle 1 allocated 97 percent of programmed funding with 70 percent of the phases delivered 
within original schedule.  Cycle 2 is currently allocated at 35 percent of programmed funds with 
82 percent of the phases delivered within original schedule.  Cycle 3 is currently allocated at 15 
percent of programmed funds with 96 percent of the phases delivered within original schedule.   
 
Caltrans is monitoring the trends for time extensions, and although it is early in the analytical 
process to determine a definitive cause for the declining rate of time extensions, current trends 
indicate a declining number of requests for time extensions.  Time extension trends will continue 
to be monitored and analyzed. 
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Scope Change Trends 
Scope changes are considered when a local agency contacts Caltrans with a scope change 
request.  Once received, Caltrans staff analyze the change in ATP benefits and change in the 
nature of the original application, and then makes a recommendation to CTC staff for approval, 
or denial, of the change request. 
 
Minor scope changes are those with little or no impact to, or which increase, the project ATP 
benefits.  Major scope changes are defined as any significant change to a project: with the 
potential to negatively impact the project’s ATP benefits; or that alters the nature of the original 
application, even if there are no expected, negative impacts, to the project’s ATP benefits. 
 
As of November 1, 2018, Caltrans has received 71 ATP scope change requests from local 
agencies for CTC consideration, however, 6 requests were later withdrawn.  Of the 65 remaining 
that have been are being analyzed by Caltrans, 47 have been approved (45 Minor, 2 Major), one 
(Major) has been denied, and 17 are pending analysis by Caltrans.   
 
Table 9-Scope Change Request Summary shows the breakdown of request by Cycle and request 
type.  
 
Table 9 – Scope Change Request Summary 
 

 Cycle 1 Cycle 2 Cycle 3 Total 
Minor Scope Change Requests Approved 22 16 7 45 
Major Scope Change Requests Approved 1 1 0 2 
Total Scope Change Requests Approved 23 17 7 47 

     
Minor Scope Change Requests Denied 0 0 0 0 
Major Scope Change Requests Denied 1 0 0 1 
Total Scope Change Requests Denied 1 0 0 1 

     
Scope Change Requests Under Review 3 10 4 17 

Total Scope Change Requests 27 27 11    65  
 



ATTACHMENT A-PROGRAM VS. ALLOCATED REPORT DETAIL 
 
 
Cycle 1-FY 2014/15-2015/16 
 
The initial cycle (Cycle 1) of the ATP included 276 projects with 505 phases.  All phases for 
Cycle 1 are accounted for; 485 allocations totaling $356.8 million and 20 unallocated phases 
totaling $11.9 million.  The total unallocated funding includes phases that requested amounts less 
than the programmed amount or funding from a complete phase lapse.  For Cycle 1, 97 percent 
of the funds were allocated. 
 
 

Programmed vs Allocated Phase Breakdown 
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Cycle 2-FY 2016/17, 2017/18, 2018/19 
 
Cycle 2 is broken down by FY in order to illustrate the timely allocation of 2016/17 and 
2017/2018 funding.  The Cycle 2 of the ATP includes $359.1 million of funding on 207 projects 
with 523 phases distributed in FYs 16/17, 17/18 and 18/19.  The phases for Cycle 2 are still 
active, with 355 ($127.4 million) allocations processed, and 168 phases ($231.7 million) 
remaining to be allocated.  Cycle 2, through July 1, 2018, has 35.5 percent of the funds allocated. 
 

 
 

Programmed vs Allocated Phase Breakdown FY 2016-17 

 
 

 
 

Programmed vs Allocated Phase Breakdown FY 2017-18 
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Programmed vs Allocated Phase Breakdown FY 2018-19 
Infrastructure & Non-Infrastructure 

 
 

Programmed Allocated Unallocated 
      Phase # of 

Unallo
cated  

Unallocated Amt. 

PA&ED 1 $871,000 PA&ED 0  $0 PA&ED 1 $871,000 
PS&E 1  $1,107,000 PS&E 0  $0 PS&E 1 $1,107,000 
RW 0  $0 RW 0 $0 RW 0 $0 
CON (IF) 90 (2) $161,909,000 CON (IF) 8 (2) $7,487,000 CON (IF) 82 $154,422,000 
CON (NI) 8   (1) $1,463,000 CON (NI) 1 $31,000 CON (NI) 7   (1) $1,432,000 
TOTAL 100 $165,350,000 TOTAL 9 $7,518,000 TOTAL 91 $157,832,000 

 

 

Phase # of Program 
Phases 

Prog.  
Amt. 

   
 

 
 

 

Phase # of Allocated 
Phases 

Alloc. 
Amt. 

 

Phase # of  Unallocated 
Phases 

Unalloc. 
Amt. 
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Cycle 3–FY 2017/18, 2018/19, 2019/20, 2020/21 
 
The original Cycle 3 FYs 19/20 and 20/21 include 161 phases and 77 phases, respectively.  
   
Cycle 3 was supplemented with projects from additional funding provided by the Greenhouse 
Gas Reduction Fund, herein, referred to as Cycle 3G, and SB1 funding, herein referred to as 
Cycle 3A. 
 
The supplemented Cycle 3, including 3G and 3A, includes $480.8 million of funding on 241 
projects with 513 phases distributed in FYs 17/18, 18/19, 19/20 and 20/21.  The phases for Cycle 
3 are still active, with 121 ($50.4 million) allocations processed, and 392 phases ($430.0 million) 
remaining to be allocated.  Cycle 3, through July 1, 2018, has 11.6 percent of the funds allocated. 
 
The tables below included projects from 3G and 3A, respectively.  Projects from the original 
Cycle 3 are not yet active;  therefore, are not shown in a table below. 
 
Cycle 3G-Greenhouse Gas Reduction Funds-FY 2017  
 

Programmed vs Allocated Phase Breakdown FY 2017-18 

 
 
 
Cycle 3A-Made possible by SB1-FY 2017/18, 2018/19 
Cycle 3A is broken down by FY in order to illustrate the timely allocation of 2017/2018 funding. 

Programmed vs Allocated Phase Breakdown FY 2017-18 

 
 
 
 

Programmed vs Allocated Phase Breakdown FY 2018-19 
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ATTACHMENT B-ACTIVE TRANSPORTATION RESOURCE CENTER 
 
 
Caltrans, Division of Local Assistance, manages the ATP-funded Active Transportation 
Resource Center (ATRC), whose mission is to provide resources, technical assistance, and 
training to partners across California to increase opportunity for the success of active 
transportation projects.  Through the ATRC, Caltrans has partnered with the California 
Department of Public Health, the Sacramento State College of Continuing Education, the Local 
Government Commission, and UC Berkeley to create active transportation-related tools and 
resources for local agencies with a focus on providing assistance to disadvantaged communities.  
 
ATRC Funding  
Cycle 1-$1.875 million 
Cycle 2-$3.570 million 
Cycle 3-$5.058 million 
 
ATRC Funded Resources, Tools, Technical Assistance, and Training 
 
NI Resources – California Department of Public Health (Ongoing) 

• Hosts monthly webinars on NI topics. 
• Provides on-call NI technical assistance by phone or e-mail.  
• Provides NI-focused community workshops upon request. 
• Coordinates ATP Flash Training Videos for quick reference training on various ATP 

topics.  
• Writes ATRC newsletter and Project Profiles “Success Stories” fact sheets.  

  
ATRC Training, Coordination, and Support - Sacramento State College of Continuing 
Education (Ongoing) 

• Develops curriculum and coordinates classroom deliveries of Bicycle Transportation: An 
Introduction to Planning and Design - eight (8) deliveries in 2018. 

• Coordinates delivery of FHWA’s Focus City training - four (4) of the seven (7) 
California Focus Cities and two (2) additional cities have received training in 2017/2018. 

• Provides support and analysis for a statewide active transportation needs assessment. 
• Working to implement a statewide bicycle/pedestrian counter equipment borrowing 

program. 
• Manages the ATRC website and ATRC list server.  

  
ATP-Transportation Injury Mapping System (TIMS) Tool - UC Berkeley SafeTREC 
(Ongoing and expanding) 

• Develops and maintains an online data tool which displays bicycle and pedestrian crashes 
in a heat map relative to an ATP project within a specific community. The ATP-TIMS 
Tool was successfully used to demonstrate safety needs in the CY 4 ATP Applications. 
The ATP TIMS Tool can be found at https://tims.berkeley.edu/login.php?next=/tools/atp/ 

  
  

https://tims.berkeley.edu/login.php?next=/tools/atp/
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ATP Technical Assistance for Disadvantaged Communities - Local Government 
Commission (Ongoing and expanding) 

• In Cycle 2, developed and delivered twelve (12) ATP application workshops for 
disadvantaged communities, one in each Caltrans district.  Workshop participants had 
over three times the success rate in being awarded future ATP funds relative to those who 
did not attend.  

• Prior to Cycle 4, provided focused technical assistance to five (5) disadvantaged 
communities which included active transportation training, networking sessions, and 
application support and review.  Twenty-three total requests were received (in 
partnership with California Climate Investments).  

 
Statewide Active Transportation Count Database – Southern California Association of 
Governments (New) 

• Working to create a Statewide Active Transportation Count Database and count 
methodology as a clearing house for active transportation counts  
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6769 1 6 KER City of Arvin
T02 - Sidewalk 
Improvements Various 
Locations

        1,644         1,644 X  
 Project 

Construction 

Project was not constructed 
in locations approved in 

original application
Project Audit

4933 1 7 LA City of Compton
Wilmington Avenue Safe 
Street Pedestrian/Bicycle 
Improvements

           996            996 X  
 Project 

Construction 

Project was not constructed 
in locations approved in 

original application
Project Audit

N/A 1 6 City of Fresno
West Side of Hughes 
Avenue Reconstruction 
at Floradora Avenue

                4            152   

Inaccurate 
Information 

Submitted on 
Progress Report

Described a Scope Change 
when none was approved

Reach out to agency to 
clarify

6904 3 6 Tulare County
Allensworth Elementary 
Sidewalk Improvements

                1               36   

Inaccurate 
Information 

Submitted on 
Progress Report

Described a Scope Change 
when none was approved

Reach out to agency to 
clarify

5110 2
Los Angeles 
County

Hawthorne/Lennox 
Green Line Station 
Community Linkages

        3,070         2,406   

Inaccurate 
Information 

Submitted on 
Progress Report

Described a Scope Change 
when none was approved

Reach out to agency to 
clarify

5117 2
Los Angeles 
County

Aviation/LAX Green Line 
Station Community 
Linkages

        2,578         1,941   

Inaccurate 
Information 

Submitted on 
Progress Report

Described a Scope Change 
when none was approved

Reach out to agency to 
clarify

NA 3 7

Southern 
California 
Association of 
Governments

SCAG 2017 Active 
Transportation Safety 
and Encouragement 
Campaign Phase 2

           403            320   

Inaccurate 
Information 

Submitted on 
Progress Report

Described a Scope Change 
when none was approved

Reach out to agency to 
clarify

1521 1 City  of Auburn
Nevada Street Pedestrian 
and Bicycle Facilities

        3,472            864   

Inaccurate 
Information 

Submitted on 
Progress Report

Described a Scope Change 
when none was approved

Reach out to agency to 
clarify

ATTACHMENT C - PROJECT WATCH LIST

ATP Status Report - Attachment C



ATTACHMENT D- ATP PROJECT PROGRESS REPORT DATA
NP = Not Provided
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Top Dates - original application target date
Bottom Dates - current target date

6828 2 6 Kingsburg 10th Avenue Bike/Pedestrian Trail

Pedestrian improvements including a 10' 
wide, two way, Class I Bike and Pedestrian 
trail on the east side of 10th Avenue between 
Stroud and Skansen, and a 5' Pedestrian 
Trail on the west side of 10th Avenue 
between Harold and Vineyard.

UNCHANGED 7/1/17
3/10/17

7/1/18
1/31/19

7/1/18
4/2/19

10/1/19
3/1/20

8/1/19
3/1/20

A 166 166 22 144

5116 2 7 Lancaster 10th Street West Road Diet and Bikeway

Install bike lanes, pedestrian amenities, 
landscaping, irrigation, medians, curb ramps, 
pavement treatments, pedestrian signals, 
bus benches and shelters, 
signing/striping/markings and bike racks.

UNCHANGED 4/18/16
6/10/19

7/22/18
2/11/19

3/31/18
1/29/19

2/4/20
5/15/20

11/14/17
5/15/20

A

Extension was granted by the 
CTC on June 27-28, 2018, to 

extend the construction funding 
allocation to 6/30/2019 (12 

months from original deadline of 
6/30/2018).  

1568 577 70 507

2307 3 4 Oakland, Department of Transportation 14th Street, Safe Routes to the City

In Oakland, on 14th Street between Brush 
Street and Oak Street, this project will reduce 
travel lanes from four (4) to two (2); add 
Class IV protected bicycle lanes separated 
from travel by curbs and parked cars; pave 
bike lane where necessary; implement 

UNCHANGED 11/21/20
11/21/20

11/21/20
11/21/20

11/21/20
11/21/20

1/30/21
7/24/22

7/24/22
7/24/22

S 13939 10578 0 10578

1156 1 11 National City 18th Street Pedestrian and Bicycle Enhancements 

The project will complete a large east-west 
system gap by completing one of the first 
east-west bicycle corridors extending east of 
Interstate 805 and incorporate bicycle 
facilities on a corridor that is identified in the 
City’s Bicycle Master Plan as a T

UNCHANGED 4/15/15
1/12/15

1/15/16
2/14/17

5/16/16
8/10/16

4/4/17
9/18/18

4/17/17
9/18/18

A 1225 1225 1225 0

2190R 2 4 Oakland, Department of Transportation 19th Street BART to Lake Merritt Urban Greenway

In Oakland, between Broadway and Harrison 
Street, design and construction of 
improvements to pedestrian, bicyclist and 
transit rider environment. Project includes 
sidewalk widening and bulbouts, pedestrian 
crossing improvements, buffered class 2 
bikelanes

UNCHANGED 6/1/17
4/14/17

4/1/18
12/31/18

NP 6/30/19
2/1/21

2/1/21
2/1/21

S 4683 1319 150 1169

6835 2 6 Orange Cove 2015 Orange Cove School Crossing Safety Improvements 

Construct traffic calming bulb-outs at 3 
intersections.  Install enhanced visibility 
crosswalk markings at 4 intersections.  
Install 8 enhanced warning signs with rapid 
flashing beacons at intersections.  Install 
4,560 feet of sidewalk. 

UNCHANGED 4/5/17
11/30/18

5/30/17
 NP

2/1/19
NP NP NP 247 247 32 215

5325 3 7 Lancaster 2020 Safe Route to School (SRTS) Pedestrian Improvements

This project will construct pedestrian and 
cyclist improvements at five (5) elementary 
schools identified in the City's Draft Safe 
Route to School (SRTS) Plan: Desert View, 
Mariposa, Monte Vista, Sierra and 
Sunnydale.  Currently, in the areas 
surrounding 

UNCHANGED 1/31/19
1/31/19

1/31/19
1/31/19

1/31/19
1/31/19

6/12/19
2/4/20

11/14/18
2/4/20

A

Most of the construction sites, 
which are around elementary 

schools, will not intrude on those 
areas of concern during the 

holiday moratorium.  
Construction shall begin when 
schools are out for summer 

session.  

7443 5272 0 5272

1177 2 8 Riverside County 3rd Place Sidewalk and Roadway Safety Improvements

Project scope includes approximately 1,500 
linear feet of concrete sidewalk, curb and 
gutter, pavement improvements, new curb 
ramps, driveway approaches, flashing 
beacons, signs, markings, and other 
incidental items to improve safety.

UNCHANGED 7/1/15
10/7/17

12/31/17
10/4/18

12/31/17
10/3/18

6/4/19
8/11/20

12/31/18
8/11/20

A

On 6/27/2018, the CTC 
approved a 6-month time 

extension for the allocation of 
construction funds under CTC 

agenda item 129. The new 
construction allocation deadline 

is December 2018.

871 721 126 595

1690 3 3 Sacramento County 47th Ave Pedestrian and Bicycle Improvements

This project proposes to construct a 
continuous bicycle and pedestrian facility in a 
corridor with minimal ROW available in the 
most economically efficient way possible.  
The expected result will be a corridor where 
all modes have a space, can easily navi

UNCHANGED 10/29/17
2/1/19

10/27/19
12/1/19

10/27/19
12/1/19

4/1/20
9/28/20

9/28/20
9/28/20

S 3427 3009 0 3009

4912 1 7 Santa Monica 4th Street Walking/Biking Upgrades for Expo Station, Downtown and 
Civic Center

The project includes additional pedestrian 
lighting, replacement of poorly performing 
trees, and grates over tree wells to improve 
pedestrian access, comfort, and increase 
functional pedestrian area. The project also 
provides additional bike sharrow strip

UNCHANGED 6/23/13
3/25/15

11/1/14
8/31/15

9/1/14
3/26/15

12/8/15
6/13/17

11/15/15
06/13/17

A 750 600 600 0

11/30/2018 Page 1 of 58
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Top Dates - original application target date
Bottom Dates - current target date

2170T 2170T 1 12 Anaheim Public Works 5055(182)-Cerritos Avenue Sidewalk Gap Closure - PPNO Number - 12-
2170T

The scope of work includes final design and 
engineering, environmental clearance, and 
constructing a 5’ wide sidewalk with8’ 
parkway (grass area between the sidewalk 
and street) on the north side and a 5’ wide 
sidewalk with no parkway on the south side, 

UNCHANGED 7/1/15
7/6/15

12/1/15
4/25/17

10/31/18
1/8/19

11/11/16
01/08/19

A 1209 1209 1209 0

4881 1 7 Lancaster 5th Street East Corridor Improvements

The project will improve pedestrian and 
bicyclist safety by constructing pedestrian 
curb bulb-outs and shorten crossing 
distances at several locations along 5th 
Street East, from Ave H-8 to Ave J-4, a 
pedestrian refuge island at Kettering St and 
5th Stree

UNCHANGED 11/3/14
11/3/14

1/25/15
3/13/15

NP 11/1/18
1/30/20

10/30/19
01/30/20

A 1438 1438 1438 0

3105 1 10 Lathrop 5th Street Sidewalk Improvements

The proposed 5th Street Sidewalk 
Improvement Project will construct a 5' wide 
sidewalk along the eastern side of 5th Street 
from H Street to O Street near Lathrop 
Elementary. The proposed sidewalk will be a 
separated sidewalk with a swale between it 
and t

UNCHANGED 6/1/15
6/1/15

10/26/216 6/1/15
6/1/15

12/4/16
7/1/18

01/01/17
07/01/18

A 640 640 640 0

0599A 1 11 El Centro 8th Street Bicycle and Pedestrian Improvement Project

Improvements along 8th Street between 
Aurora Dr. and Adams Ave. for a distance of 
approximately 6,600 lineal feet along both 
the east and west sides. These include Class 
II bike lanes, curb ramps, and sidewalks 
along the project segment. Bulb outs would b

UNCHANGED 9/1/16
10/1/16

NP 12/1/16
7/20/17

06/01/17
07/20/17

A 797 797 797 0

5425 3A 7 Santa Monica Active Aging - Safe routes for Seniors

The project pilots community based events, 
active outings, seminars, marketing, and 
safety communications. Evaluation of pilot 
outcomes will inform the ability to 
institutionalize programs in partner 
organizations or future City efforts.

UNCHANGED - 07/01/20 500 400 0 400

2301 3 4 Alameda County Public Works Department Active Oakland: A Comprehensive Safe Routes to School Program

The Active Oakland Safe Routes to School 
non-infrastructure program is a 
comprehensive program that promotes active 
transportation and healthy lifestyles to 
address public health concerns faced by 
Alameda County's most vulnerable residents - 
children and 

UNCHANGED - 12/30/20 977 977 0 977

3289 3289 3A 10 Stockton Active Safe Routes to School

The City of Stockton is proposing an 
innovative 'train the trainer' program that 
develops and implements a curriculum that 
will be implemented by school 
representatives with the intent that the initial 
4 school districts (and 12 schools) will be 
broadened

UNCHANGED NP NP NP - 06/30/22 359 359 0 359

2676 2 5 Monterey Active Transportation Demand/Management Plan

Work with major employers, and 
employment groups to facilitate travel 
behavior change through the promotion of 
active and sustainable travel measures. 
Work with 10 City's schools to facilitate travel 
behavior change and safe routes to school 
through the p

UNCHANGED NP NP NP - 12/31/18 495 495 495 0

3182 2 10 Stockton Active Transportation Plan in Greater Downtown District

Develop an ATP community conceptual plan. 
The project encompasses approximately 27 
square blocks, bounded by Harding Way, 
Wilson Way, Martin Luther King Jr. 
Boulevard, and Pershing Avenue. 

UNCHANGED NP NP NP - 396 396 396 0

1146 1146 1 8 San Jacinto Active Transportation Program

Construct a Class I bike lane and Class II 
bikeways, curb and gutter, ADA-compliant 
curb ramps, and sidewalk on six 
neighborhood residential streets in the 
vicinity of several elementary and middle 
schools and conducting Safe Routes to 
Schools workshops.

UNCHANGED 10/1/14
11/14/14

2/2/15
5/3/16

2/2/15
6/1/5

7/12/16
7/27/17

05/02/16
07/27/17

A 10/31/18 989 989 989 0
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Top Dates - original application target date
Bottom Dates - current target date

1163 1 8 COACHELLA ACTIVE TRANSPORTATION PROGRAM  IMPROVEMENTS

ATP Improvements Cycle 1, add class II bike 
lanes and class III bikeways w/sharrows, 
asphalt bike path, pedestrian crossing, 
construction of sidewalks at different 
locations and landscape medians along 
Avenue 50 and Avenue 52 from western city 
limits to C

UNCHANGED 6/30/17
9/25/17

NP 2/5/18
12/31/18

09/30/18
12/31/18

A 1764 1764 1764 0

1192 2 8 Grand Terrace Active Transportation Program Planning Develop an Active Transportation Plan for 
the City of Grand Terrace UNCHANGED NP NP NP - 11/28/18 295 295 295 0

1221 2 3 South Lake Tahoe Al Tahoe Boulevard Safety and Mobility Enhancement Project

The Project extends from the end of the 
existing Class 1 path at the Al Tahoe 
/Johnson intersection east for almost 2200 
feet to the US50/Al Tahoe intersection and 
the existing Class 1 path that connects to 
major regional recreation destinations. 
Project

UNCHANGED 10/6/17
8/2/18

11/30/18
10/18/19

NP 05/01/20 A 2228 2145 279 1866

2190B 1 4 Albany Albany Complete Streets for San Pablo Avenue and Buchanan Street

Improvements include addition of medians, 
bulbouts, high visibility crosswalks, audible 
pedestrian signals, implementation of a rapid 
flashing beacon and bicycle facility crossing 
on San Pablo at the staggered legs of 
Washington Avenue. Sidewalk improveme

UNCHANGED 5/4/15
9/30/18

5/1/16
1/30/19

9/1/16
2/28/19

4/30/19
12/30/19

02/01/17
12/30/19

A 3465 335 335 0

6904 3A 6 Tulare County Allensworth Elementary Sidewalk Improvements

In the community of Allensworth, CA., 
sidewalk and street improvements are 
proposed along the frontage of Allensworth 
Elementary.  Five (5) ft wide concrete 
sidewalk is proposed, approximately 640 LF 
in front of Allensworth Elementary School 
and around th

The non-infrastructure component has been 
removed. 

5/8/18
5/11/18

2/13/18
6/30/18

11/5/18
5/3/19

12/24/18
05/03/19

A 313 260 260 0

1019 2 3 Town of Paradise Almond St Multi-Modal Improvements

The proposed project will add sidewalks, 
curbs and gutters to Almond Street between 
Pearson Road and Elliott Road. In addition 
construction will widen Almond Street to 
incorporate Class II Bicycle Lanes on both 
sides of the roadway.

UNCHANGED 4/1/17
10/12/16

3/1/19
6/1/18

10/1/18
5/1/18

12/31/18
10/1/20

10/01/20
10/01/20

S 3905 3429 229 3200

5426 3A 7 Norwalk Alondra Active Transportation Improvement

The project will design and construct 
21,000LF of Class 2 bike lanes ad improve 
2,000LF of sidewalk on Alondra Boulevard to 
include removing 12 ficus trees that cracked 
the sidewalk, resurfacing and widening the 
sidewalk, adding two ADA-compliant ramps, 
2

UNCHANGED 10/1/19
3/15/20

5/15/20
12/1/20

10/1/19
3/15/20

5/15/20
1/15/20

04/15/21
01/15/20

B 973 963 12 951

1209 3A 8 Big Bear Lake Alpine Pedal Path Rathbun Creek Extension - Big Bear Lake

Construct asphalt paved class I multi-use 
trail with appurtenant, striping, marking, and 
signage), ADA ramp improvements, and curb 
extensions. Demo portions of an existing 
CMU wall, construct retaining wall and 
relocate bus stop to facilitate new trail ad

UNCHANGED 7/2/18
3/1/19

3/1/19
3/1/19

3/1/19
3/1/19

10/1/19
9/1/20

09/01/20
09/01/20

S 986 788 0 788

2692 2 5 Salinas Alvin Dr and Linwood Dr Safe Routes to School Improvements

The implementation of road diets, buffered 
bike lanes and sharrows, and pedestrian 
crossing and ramp enhancements.The 
project will also include the installation of a 
traffic signal at Alvin Drive and El Dorado 
Drive.

UNCHANGED 2/16/17
2/16/17

5/15/17
1/20/19

1/20/19
1/20/19

4/20/19
1/26/20

10/26/19
01/26/20

A 2959 2959 522 2437

2170A 1 12 Anaheim Anaheim Coves Northern Extension 

Scope of work for the project will include 
construction of porous asphalt, sub-base 
aggregate and concrete curb at porous 
asphalt; two-way striping; installation of bike 
rack; distance makers; two cable guard rails 
at Carbon Canyon Channel; and  drinking 

UNCHANGED 2/28/14
12/21/16

3/30/15
8/29/17

NP
4/24/17

10/24/17
1/28/19

08/21/18
01/28/19

A

Construction schedule was 
impacted due to unforeseen 
items (subterranean building 

pads and caissons) discovered 
during the excavation of soil for 

the bike trail. Reconstruction due 
to defective work rejected by the 
City also impacted the schedule .  

832 832 832 0
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Top Dates - original application target date
Bottom Dates - current target date

1144 1 8 Indio Andrew Jackson Elementary Pedestrian Improvements Project

In the City of Indio - In the community 
surrounding Andrew Jackson Elementary 
School - Pedestrian Infrastructure 
Improvements - Installation of new sidewalks 
including updated of all affected curb ramps 
and driveway approaches, installation of 
enhanced cr

UNCHANGED 3/1/16
2/9/16

6/1/16
3/17/17

6/1/16
3/27/17

5/2/18
2/1/19

02/01/17
02/01/19

A

A 12 month extension was 
authorized to complete PA&ED 
due to lengthened consultant 

selection process.  Another 12 
month extension was authorized 

to complete PS&E as a carry 
over from the original 12 month 

extension and to provide 
adequate time for communi

2581 2581 2581 0

2505A 3A 1 Blue Lake Annie and Mary Rail Trail, Phase 1
Provide CEQA and permitting for Blue Lake 
phase of the Annie and Mary Rail Trail, 
Phase I

UNCHANGED 6/1/18
12/1/18

12/1/18
3/1/19

12/1/18
3/1/9

8/1/19
6/1/20

06/01/20
06/01/20

S 983 976 120 856

1207 3 8 Apple Valley Apple Valley South-Safe Routes to School

Design and construct new sidewalk, replace 
9,500' of pavement to create a Class 1 bike 
path, add curb and gutter, signs and striping, 
ADA ramps, and high visibility crosswalks

UNCHANGED 10/10/18
11/30/18

1/1/19
1/1/19

5/1/19
9/2/20

09/02/20
09/02/20

S 4294 3470 333 3137

2444a 2444b 2 1 Arcata Arcata Safe Routes to School Improvements 2015

Work involves sidewalk infill, striping, 
crossing and signage improvements in the 
vicinity of Arcata Elementary School area in 
Arcata California. Construction of speed 
humps, traffic calming circle, and new 
sidewalk infill and replacement, as well as 
inst

UNCHANGED 9/1/16
1/19/17

11/15/17
4/14/17

NP
8/10/18

11/21/18
10/15/19

10/15/19
10/15/19

S 06/30/19 606 526 64 462

1237 3A 8 Victorville Arrowhead Drive/Seventh Avenue Complete Streets

The project will provide non-motorized 
connectivity within the City of Victorville.  The 
project will improve Arrowhead 
Drive/Seventh Avenue from Green Tree Blvd 
to Bear Valley Road for all modes of traffic 
(vehicular, bicycles, pedestrians, and transit) 

UNCHANGED 10/18/18
1/15/19

12/20/18
2/26/19

1/14/19
2/26/19

10/15/19
4/7/19

11/05/19
04/07/19

B

City if working on completing 
environmental document.  

Adoption of MND is scheduled 
for  February 2019 at the latest.  



2303 1329 0 1329

2190N 1 4 Alameda County Public Works Department Ashland Avenue Bicycle and Pedestrian Safe Routes to School Project
Bicycle lanes and widen sidewalks along 
Ashland Avenue in Unincorporated Alameda 
County.

UNCHANGED 7/31/15
- NP

6/30/15
5/31/16

12/20/16
2/16/1/8

06/30/16
02/16/18

A 910 708 708 0

1295 3 11 Imperial County Aten Road Bike Path Aten Road Class I Bicycle Path 
Improvements UNCHANGED NP NP NP NP 442 285 0 285

5527 3 7 Long Beach Atherton Bridge & Campus Connections

The project is located in an area of Long 
Beach that accounts for 15% of the City's 
fatal and injury collisions involving 
pedestrians and biclyclists (more than 20 
collisions/year).  Within two miles of the 
project, there are more than 228,000 
residents, 

UNCHANGED 5/31/18
3/2/20

11/24/20
11/24/20

11/24/20
11/24/20

7/31/21
8/25/22

08/25/22
08/25/22

S 3091 3031 0 3031

3 7 Cudahy Atlantic Avenue Bicycle and Pedestrian Enhancement Project

The proposed project focuses on bicycle 
amenities along the Atlantic Avenue Corridor 
between Florence Avenue and Patata Street 
in the City of Cudahy's right of way. Currently 
Atlantic Avenue is not conducive to bicycle 
activities due to there not being an

UNCHANGED 10/26/20
10/26/20

1/23/21
1/23/21

12/30/21
3/21/22

03/21/22
03/21/22

S

The City is in the Process of 
dropping its ATP Cycle 3 project.  

Caltrans District 7 has been 
notified.

5068 1784 0 1784

6836A 6836B 6 Selma Safety for an Active Selma School Community

To increase safety on the well-established 
routes to multiple schools.  The project is 
specifically designed to further encourage the 
use of these existing routes by improving the 
safety of those routes.

(Informational only): Selma Unified School 
District has opted to increase the scope of 

the drop off improvements and provide 
District Funding to shift the ATP funds that 

were originally allocated to the front of 
Roosevelt Elementary School to a a new 

roun

10/31/18
10/1/18

4/20/18
4/20/18

2/28/19
12/19/19

12/19/18
12/19/19

A 11/30/18 469 468 68 400

2317 3 4 Vallejo ATP Bay Trail/Vine Trail Gap Closure

The Bay Trail/Vine Trail Gap Closure Project 
will construct Class I and Class II facilities in 
the City of Vallejo from the Vallejo Ferry 
Terminal north to the City of American 
Canyon. This project will form part of both 
the San Francisco Bay Trail and th

UNCHANGED 1/29/20
1/29/20

10/1/20
10/1/20

7/1/19
10/1/19

3/3/21
10/5/22

12/08/21
10/05/22

A 5128 4216 0 4216
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Top Dates - original application target date
Bottom Dates - current target date

1028 3 3 Town of Paradise ATP Gap Closure Complex

Construction funding for new sidewalks, 
curbs and gutters, Class II Bicycle Lanes to 
provide a complete network between existing 
infrastructure and funded projects benefiting 
a broad range of residents and community 
services. 30% Plans are already complet

UNCHANGED 12/31/18
3/19/18

6/30/19
6/1/18

6/30/19
6/1/18

12/31/18
9/1/20

09/01/20
09/01/20

S N/A 4995 3787 3787 0

2190L 1 4 Oakland, Department of Transportation ATP1 Safe Routes to School (SR2S)

105th Ave/E St - new traffic signal. 73rd 
Ave/Krause Ave and 35th Ave/Wisconsin St - 
HAWK signal, high visibility 
crosswalks.Boston Ave/School Street area 
and 35th Ave/Mera St area - bulbouts, curb 
ramps.81st St/Rudsdale Dr area - speed 
tables, speed bu

UNCHANGED 10/31/15
4/29/16

NP
5/4/16

12/13/16
10/19/18

10/31/17
10/19/18

A 1496 1236 1236 0

6908A
6908B

3 6 Delano ATP-3 RTS Intersection Enhancement and Education Project

The project includes a construction and 
education component. Project construction 
consists of improvements at 13 intersection 
including construction of 2,295 LF of 
concrete sidewalks, 35 ADA curb ramps and 
bulb-outs, 48 ladder-back crosswalks, 21 
advanced

UNCHANGED 11/29/19
11/29/19

NP 9/30/20
12/30/20

12/30/20
12/30/20

S 12/30/21 669 589 0 589

6906A
6906B

3 6 Delano ATP-3 SRTS Delano Sidewalk Gap Closure

The SRTS project includes both a 
construction and education component. 
Project construction includes constructing 
39,200 SF of 4.5-fppt-wide concrete 
sidewalks, 650 LF of curb and gutters, 10 
driveway approaches, 2 alley driveways 
approaches and ramps, an

UNCHANGED 11/29/19
11/29/19

9/30/19
9/30/19

9/25/20
12/30/20

12/30/20
12/30/20

S 12/30/21 609 537 0 537

5138 2 7 Bellflower City of Bellflower and City of Paramount Joint ATP Development of Bellflower and Paramount 
Joint Active Transportation Plan UNCHANGED 1/31/19

1/31/19
NP NP NP NP 125 4430 100 4330

6746 6746 1 6 Delano ATP-SRT Improvement Project for Safety Education for Active Delano 
School Community

Project consist of engineering improvements 
at six intersections along key routes to 
schools (Delano High School, Cecil Avenue 
Math & Science Academy, Almond Tree 
Middle School, Fremont Elementary School 
and Nueva Vista Language Academy) 
including install

UNCHANGED 6/15/15
6/15/15

NP 6/30/15
12/5/16

12/05/16
12/05/16

S 12/31/18 393 393 393 0

4878 1 7 Palmdale Avenue R Complete Streets

Ave R, Sierra Hwy to 25th St East.  Project 
provides immediate infrastructure complete 
street needs for mulit-modal links between 
school pedestrian routes

UNCHANGED 2/24/15
3/17/17

12/30/14
1/31/19

NP 11/30/19
11/30/20

09/30/16
11/30/20

A 6669 5332 5332 0

5117 2 7 Los Angeles County Department of Public Works Aviation/LAX Green Line Station Community Linkages

The project includes improvements on 
corridors near the Metro Aviation/LAX Station 
including pedestrian and bicycle facilities, 
wayfinding signs, landscaping, and traffic 
calming.

UNCHANGED 6/1/17
1/1/19

2/1/19
6/1/19

3/1/19
3/1/19

6/1/19
12/1/20

12/01/20
12/01/20

S 2578 1941 80 1861

2123A 2 4 Contra Costa County Bailey Road/ State Route-4 Interchange Pedestrian & Bicycle 
Improvement Project

The project will remove the westbound loop 
off-ramp, pedestrian tunnel, bridge structure 
and footing. With removal of the loop off-
ramp, Bailey Road will be widened to provide 
a third southbound lane through the 
interchange. The westbound diagonal off-ram

UNCHANGED 2/1/17
10/19/18

9/1/17
9/19/18

3/29/19
4/30/20

11/01/18
04/30/20

A 02/29/20 5195 4160 720 3440

2693 2 5 Salinas BARDIN ROAD SAFE ROUTE TO SCHOOL IMPROVEMENTS

This project is located on Bardin Road 
between Williams Road and East Alisal 
Street and on East Alisal Street between 
Sconberg Parkway and Hartnell College.  
Theses roads service Bardin Elementary 
School, Tiburcio Vasquez Elementary and 
Alisal High School

UNCHANGED 1/16/17
1/14/19

5/15/17
4/8/19

9/15/17
1/28/19

8/5/19
12/14/20

10/26/19
12/14/20

A 4430 4430 786 3644

2317 3 4 Vallejo Bay Trail/Vine Trail Gap Closure

The Bay Trail/Vine Trail Gap Closure Project 
will construct Class I and Class II facilities in 
the City of Vallejo from the Vallejo Ferry 
Terminal north to the City of American 
Canyon. This project will form part of both 
the San Francisco Bay Trail and th

UNCHANGED 1/29/20
1/29/20

10/1/20
10/1/20

7/1/19
10/1/19

12/2/20
9/1/23

09/01/23
09/01/23

S 5128 4216 0 4216
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Top Dates - original application target date
Bottom Dates - current target date

2190F 1 4 Alameda County Be Oakland Be Active: A Comprehensive Safe Routes to School 
Program

Promote walking and cycling in 41 of 
Oakland Unified School District's most 
disadvantaged school through education, 
encouragement and enforcement activities 
through the partnership with the Oakland 
Unified School District, the Oakland Police 
Department an

UNCHANGED NP NP NP - 10/31/18 988 500 500 0

2579 3 2 Redding Bechelli Ln and Loma Vista Active Transportation Corridor 
Improvements

The project will span Bechelli Lane and Loma 
Vista Drive. Bechelli is a commercial corridor 
that transitions to residential with links to 
major arterials, I-5 and the Sacramento River 
Trail. Loma Vista is residential connector 
between Bechelli Lane and Ch

UNCHANGED 10/22/18
10/22/18

6/30/20
6/30/20

12/27/20
12/27/20

7/20/21
5/27/22

05/27/22
05/27/22

S 8421 6740 0 6740

2190Q 2 4 Berkeley Berkeley Ninth Street Bicycle Boulevard Extension Phase II
Design and install a class 1 pathway on city-
owned right-of-way to connect to existing 
bike routes and paths.

UNCHANGED 1/5/15
8/7/17

3/30/18
10/4/18

3/30/18
3/30/18

6/3/19
12/2/19

12/31/18
12/02/19

A 895 850 145 705

4309 1 7 Los Angeles Beverly Bl Transportation Enhancements

Improved sidewalks and crosswalks, 
pedestrian signals at crosswalks, ADA 
access ramps, new street trees and parkway 
improvements, and street furniture.

Pedestrian lighting was deemed ineligible by 
Caltrans on September 28, 2015.  Additional 
scope was added to the project to replace the 
ineligible lighting element and was approved 

in February 2017.

02/13/17 12/1/15
1/31/17

3/30/16
5/26/17

6/29/17
6/30/19

05/01/17
06/30/19

A 1374 992 992 0

1191 2 8 Banning Bicycle and SRTS Improvements

The project scope of work consist of 
construct new Type II & III bicycle lanes 
including striping and signing; construction of 
new sidewalk and repairing of existing broken 
sidewalk; construction of new access ramps 
and remove and replace access ramps to 

UNCHANGED 2/16/17
3/1/17

2/22/18
11/15/18

NP 2/18/19
10/18/19

04/19/19
10/18/19

A 1082 1082 120 962

5120 2 7 Arcadia Bicycle Facility Improvements Project The project has not gone through an 
authorization process yet. UNCHANGED 6/30/16

10/31/18
10/31/16
1/30/19

NP 7/31/19
6/30/20

12/31/18
06/30/20

A PES has been submitted. 
Preliminary design in the work.

1457 1020 0 1020

3098 1 10 Stockton Bicycle Master Plan Update

The project will redesign the Stockton Bicycle 
Network, update and rewrite the Stockton 
Bicycle Master Plan bringing it in line with the 
City and Regional goals. The project includes 
developing a committee of local stakeholder, 
mapping activity to identif

UNCHANGED - 12/31/18 550 550 550 0

1179 2 8 Big Bear Lake Big Bear Blvd. SR 18 Pedestrian and Bicycle Mobility Project

Install sidewalk, curb and gutter, and 
construct ADA improvements on the south 
side of Hwy 18 and bike lanes on the north 
side of Hwy 18.

UNCHANGED NP - 5/1/18 5/10/19
5/10/19

5/10/19
5/10/19

7/22/19
12/28/20

12/28/20
12/28/20

S 1899 1519 164 1355

6833 2 6 County of Fresno Biola Sidewalk Project "G" Street - 5th Street to 7th Street UNCHANGED 7/1/17
1/12/17

7/1/18
4/1/19

7/1/18
12/31/18

5/7/19
8/31/19

07/01/19
08/31/19

A 638 638 105 533

6947 3 6 County of Fresno Biola Sidewalk Project

Biola Avenue is the main north-south road in 
the community of Biola. Access to the 
community is from Shaw Avenue, a main 
east-west corridor linking to Fresno.  
Community access points directly off Biola 
Avenue include Biola-Pershing Elementary 
School, the

UNCHANGED 2/27/20
2/27/20

4/24/21
4/24/21

12/11/16
12/11/16

6/24/21
6/20/22

06/20/22
06/20/22

S 1364 245 0 245

2170U 1 12 Santa Ana Bishop Street-Pacific Avenue-Shelton Avenue Bicycle Boulevards Installation of Class III bicycle lanes along 
with traffic circles, bulb-outs and striping. UNCHANGED 5/30/16

10/3/16
NP 10/18/16

4/19/19
09/01/19
04/19/19

B 950 950 950 0

2650 3 9 Kern County Public Works Department Boron/Desert Lake Pedestrian Path (SB1)

This project will construct a safe, multi-use 
facility connecting Desert Lake to Boron. 
Desert Lake students do not have pedestrian 
connectivity options to attend summer 
programs at Boron Junior/Senior High 
School, park & library. There is no safe 
pedestr

UNCHANGED 3/1/18
11/15/17

5/1/19
5/1/19

5/1/19
5/1/19

12/1/19
6/3/20

06/03/20
06/03/20

S 2319 1971 461 1510

5122 2 7 Los Angeles Boyle Heights Pedestrian Linkages

Pedestrian infrastructure improvements 
including new sidewalk, sidewalk repairs, and 
installation of pedestrian lighting, continental 
crosswalks, and curb ramps to improve 
connectivity within community and to Sixth 
Street Viaduct Replacement Project. 

UNCHANGED 3/31/17
3/31/19

NP NP S 5000 5000 893 4107
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Top Dates - original application target date
Bottom Dates - current target date

2691 2 5 Santa Cruz Branciforte Creek Bridge and Multi-Use Trail Project

The project will construct a 12' wide bike/ped 
bridge over Branciforte Creek and construct 
a 12' wide multi-use path under the Soquel 
Avenue Bridge to meet the existing 12' wide 
multi-use path.

UNCHANGED 8/1/16
6/29/16

10/1/16
6/29/16

9/1/16
2/12/16

11/29/16
2/13/18

06/01/19
02/13/18

B
Project complete. Finishing after 

counts before submitting final 
report.

2600 1800 1800 0

1691 3 3 Sacramento Broadway Complete Streets Project

The Broadway Complete Streets project aims 
to rebalance space on the two-mile 
Broadway corridor for all modes. The project 
has three components: a reduction in 
automobile traffic lanes from four to three 
lanes (road diet), the addition of a buffered 
Class

UNCHANGED 6/26/18
2/25/19

8/26/20
8/26/20

12/22/19
12/22/19

3/2/21
3/16/24

03/16/14
03/16/14

S 4414 2763 0 2763

1273A 3 12 Buena Park Buena Park School District Safe Route to Schools (SRTS) 
Improvements

The City of Buena Park has 13 public 
schools, of which 11 are Elementary 
Schools.  This project will target six 
elementary schools in the Buena Park 
School District. The scope of the project is to 
improve the pedestrian infrastructure around 
schools and s

UNCHANGED 4/6/20
6/30/19

12/18/20
6/30/19

1/30/21
6/30/19 9/30/19

12/30/19
08/03/21
12/30/19

B 06/30/19 1654 1644 50 1594

1220 3 8 Riverside County Transportation Department Cabazon Safe Routes to School Sidewalk Safety Improvements

Construction of approximately 3,000 linear 
feet of concrete sidewalk, curb & gutter, 
pavement widening improvements, 12 new 
ADA compliant curb ramps, driveway 
approaches, signs, markings, and roadside 
object removal to improve the Broadway 
Street and Carm

UNCHANGED 2/12/18
2/23/18

2/4/19
2/4/19

2/4/19
2/4/19

9/16/19
6/28/20

06/28/20
06/28/20

S 1120 1070 282 788

2599 1 5 Santa Barbara Cacique and Soledad Pedestrian- Bicycle Bridges and Corridor 
Improvements Project 

Construction of two class 1 
pedestrian/bicycle bridges along Cacique 
Street and Soledad Street. Construction of 
approximately 500 feet of sidewalk along 
Soledad Street. Adjustment of intersection 
controls at certain corridor intersections to 
favor bicycle

Changes in the proposed lighting: Out of the 
27 lights in the original application, the 

agency is proposing to install 4 crosswalk 
lights in the contract package and prepare 

the other 23 as a bid additive to the contract 
package. Removal of Creek Work:  T

08/18/16 7/9/15
9/22/16

10/27/16
3/8/17

4/15/15
11/17/16

7/31/17
5/24/18

02/23/18
05/24/18

A 3703 2703 2703 0

1235 3A 8 Rialto Cactus Ave Multi-Use Path

The proposed project includes construction 
of a multi-use trail along the west side of 
Cactus Avenue fromBaseline Road to 
Rialto Avenue. The new multi-use trail will 
feature a bi-directional bike trail with a 
bufferedpedestrian trail that increases capa

UNCHANGED 1/8/18
12/28/18

4/1/18
3/31/19

NP NP A 12/30/19 1760 1260 0 1260

1153 1153 1 11 El Cajon Cajon Valley Union School District Safe Routes to School

The purpose of the SRTS-NI project is to 
reduce the number of pedestrian injuries in 
children 5-14 years of age, increase 
transportation mode choice for walking and 
biking to school and after-school activities, 
and improve the walk-ability score card for 

UNCHANGED 12/8/14
12/8/14

NP NP NP S 12/31/18
Project completion date was 
extended from 4/28/2018 to 

12/31/2018.
500 500 500 0

1298 3 11 El Cajon Cajon Valley Union School District Safe Routes to School-Phase 2

The purpose of the SRTS-NI project is to 
reduce the number of pedestrian injuries in 
children 5-14 years of age, increase 
transportation mode choice for walking and 
biking to school and after-school activities, 
and improve the walkability score card for t

UNCHANGED 12/6/17
12/6/17

NP NP NP - 12/31/20 500 500 500 0

3104 1 10 Stockton Calaveras River Bicycle and Pedestrian Path Project 

The Calaveras River Bicycle and Pedestrian 
Path project will provide bicycle and 
pedestrian path improvements for a Class I 
Bike Path along the Calaveras River between 
Brookside Road and Cherokee Road. The 
project will repair and place micro-surfacing 
on 

UNCHANGED 4/15/15
6/28/16

3/9/16
4/1/16

8/7/17
12/31/18

06/06/17
12/31/18

A

Request to extend the period of 
contract award was approved by 
CTC at the December7-8, 2016 
meeting. Original deadline to 

award the construction contract 
was 12/30/2016, 8 month 
extension was approved to 

August 31, 2017. The Calaveras 
River Bicycle and Pe

720 720 720 0
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1199A 2 8 Riverside County Transportation Department Camino Aventura Sidewalk Safety Improvements

Project scope includes approximately 1,750 
linear feet of concrete sidewalk, curb and 
gutter, new curb ramps, driveway 
approaches, cross-gutter and spandrel, 
concrete dip section, signs, markings, 
enforcement activities (CHP) and other 
incidental items.  

UNCHANGED 3/31/17
2/15/17

3/31/18
4/26/18

NP
4/25/18

12/18/18
12/15/19

03/31/19
12/15/19

A 12/31/19 1002 902 156 746

2190S 2 4 Alameda County Public Works Department Castro Valley Elementary Safe Routes to School Installation of sidewalks along Anita Avenue 
in Unincorporated Alameda County. UNCHANGED 10/31/18

6/30/19
12/31/17
12/31/18

9/9/19
3/31/20

03/31/20
03/31/20

S

CTC allocation for the PS&E 
phase was approved January 31, 

2018.Field review was 
completed on September 8, 
2017.We applied for CON 
funding in the ATP Cycle 4.

3000 2656 2656 0

2296 1 5 Monterey County Resource Management Agency 
Department of  Public Works Castroville Bicycle/Pedestrian Path and Railroad Crossing

The Project includes a bicycle/pedestrian 
path along Salinas Road from McDougall to 
Axtell, a bicycle/pedestrian bridge over 
UPRR, and a path from the end of the bridge 
to Castroville Boulevard. The path will be 
signed and stripped with an eight foot wide

UNCHANGED NP 
2/10/14

NP - 
5/6/16

NP
3/24/16

01/24/17 10/31/18
NP

NP 8931 913 913 0

2300 3 4 Alameda Central Avenue Safety Improvements

On Central Ave from Main St to Sherman St: 
Implement multimodal street improvements 
including reduction from 4 to 3 lanes, a 
center turn lane, bike lanes, a 2-way 
separated bikeway adjacent to 3 schools, 2 
traffic signals, curb extensions at 14 
intersecti

UNCHANGED 12/31/18
3/2/20

12/31/18
11/26/20

NP 2/25/21
10/28/21

12/31/20
10/28/21

A 12471 7326 0 7326

2140W 2 4 Daly City Central Corridor Bike/Pedestrian Safety Improvements

Install bicycle route pavement markings and 
signs on Junipero Serra Blvd, Eastmoor Ave, 
San Pedro Rd, E Market St, and Guadalupe 
Canyon Parkway.  Install upgraded curb 
ramps, bulb-outs, upgraded or new 
pedestrian push buttons, pedestrian 
countdown signals

UNCHANGED 6/30/18
1/30/19

11/30/17
12/31/18

9/28/18
12/31/20

12/30/20
12/31/20

S 2276 2019 300 1719

2326 3G 4 Corte Madera Central Marin Regional Pathway Gap Closure Project

The Central Marin Regional Pathways Gap 
Closure Project sits at the nexus of five 
active transportation pathways and routes. 
These routes are routinely used for more 
than 1.6 millions active transportation trips 
per year, and include pedestrians, bicyclis

UNCHANGED 2/27/20
1/18/19

10/28/20
7/1/20

10/28/18
5/1/20

NP B n/a 2968 415 0 415

3172 2 10 Ceres Ceres Canal Bike and Pedestrian Path Phase IV

This project will install a 0.5 mile bike and 
pedestrian path along an irrigation canal. 
Improvements include an 8' wide AC path, 
chain link fence with/without retaining wall, 
drainage, pedestrian safety lights, relocation 
and removal of power poles, traf

UNCHANGED 5/1/16
8/28/17

2/1/16
4/4/17

10/9/17
7/9/18

12/01/17
07/09/18

A 980 658 658 0

6939 3A 9 Tehachapi Cherry Lane Southside Sidewalk Project

The stretch of Cherry Lane on the south side 
of the road from Elm Street to Tucker Road 
consists of mostly undeveloped property with 
a few residential developments interspersed. 
This project seeks to fill the gaps in the 
pedestrian infrastructure that exi

UNCHANGED 9/30/18
10/30/18

9/30/18
10/30/18

9/30/18
10/30/18

3/1/19
8/30/19

08/30/19
08/30/19

S 512 462 0 462

1234 2 11 San Diego- Planning Department Chollas Creek Oak Park Trail

The proposed request includes PE and 
Construction phases for a 2.3-mile multi-use 
recreation and active transportation trail with 
two bridges, informational kiosks, and stairs 
and fencing where needed. 

UNCHANGED 9/1/17
1/1/19

3/1/17
3/1/19

NP 6/1/19
12/1/20

12/01/20
12/01/20

S 943 943 97 846

1178 1 11 San Diego Chollas Creek to Bayshore Bikeway Multi-Use Path

The proposed project consists of a 10 to 14 
feet wide Class I Multi-Use Path, with some 
portions being on -street Cycle Track 
(protected facility), and a very short segment 
of Class III Bike Route along Rigel Street. 
Signalized crossings would be installe

UNCHANGED 6/30/16
6/30/16

6/30/16
6/30/16

10/1/16
5/31/17

05/31/17
05/31/17

S 735 735 735 0

3184A 3184B 1 10 Turlock Christoffersen Parkway Pedestrian and Bike Improvements with 
Connectors

Install Class II buffered bike lanes along 
Christoffersen Parkway in Turlock, 
Stanislaus County.

UNCHANGED 1/15/17
12/4/17

6/15/17
6/15/18

4/15/17
4/18/18

5/15/19
10/15/19

10/15/18
10/15/19

A 12/01/19 550 346 346 0
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Top Dates - original application target date
Bottom Dates - current target date

1317A 1317B 3A 11 Chula Vista Elementary School District Chula Vista Rides to School!

All bicycle parking is located on Chula Vista 
Elementary School District right of way on 
campuses in the City of Chula Vista and 
within San Diego County.

UNCHANGED 6/1/18
6/1/18

8/16/18
8/16/18

NP NP
6/30/19

06/30/19
06/30/19

S 06/30/18 202 202 2 200

1693A 3 3 Citrus Heights Citrus Heights Electric Greenway (Class 1 Multi-Use Trail)

Construct a Class I Multi-Use Path providing 
direct, off-street non-motorized connections 
to various destinations.  Reduce vehicle trips 
and greenhouse gas emissions.  Increase the 
number of non-motorized users accessing 
schools, park and retail.

UNCHANGED 5/30/19
5/30/19

10/31/19
3/31/20

7/31/19
11/30/19

4/1/20
9/30/21

04/30/21
09/30/21

A 04/30/21

Actual PA&ED allocation date 4 
months after approved 

application allocation date due to 
timing of grant award and 

notification to city to proceed 
with CTC allocation request.

7015 6216 350 5866

1227 3 8 Highland City Creek/Alabama Street Bikeways

Add 1.7 miles of new Class I bikeway on the 
west City Creek levee between Base Line 
and Alabama Street, and 0.6 miles of new 
Class I/Class II bikeways along Alabama 
Street between 3rd Street and the south 
limits of Highland and San Bernardino. This 
projec

UNCHANGED 4/21/19
6/30/20

6/21/21
6/30/20

5/3/21
3/31/20

10/31/20
10/31/21

11/25/22
10/31/21

B 3965 3171 0 3171

1022 2 3 Biggs City of Biggs - Safe Routes to School - B Street and 2nd Street Sidewalk 
Improvement Project

Construct new sidewalks, curb and gutters, 
ADA-compliant ramps, intersection 
crosswalks, and install new signage.

UNCHANGED 12/1/16
6/5/17

6/1/17
4/16/18

NP 6/14/18
6/14/19

11/30/18
06/14/19

A 819 809 120 689

4934 1 7 Carson City of Carson Active Transportation Program

The project includes the preparation of 
PS&Es, the installation of the infrastructure 
improvements listed above near parks, 
employmentcenters, schools, and transit 
facilities throughout the City of Carson, and 
non-infrastructure programming at parks and 

UNCHANGED 6/30/15
8/12/15

8/31/17
12/31/18

NP 3/1/19
12/31/19

06/30/18
12/31/19

A 12/31/20 1482 4182 4182 0

5447 3 7 Commerce City of Commerce Active Transportation and Safe Routes to School Plan

The City proposes to prepare a 
comprehensive Active Transportation Plan 
that incorporates bicycle, pedestrian, 
American with Disabilities Act considerations 
and Safe Routes to School analysis and 
planning. Community engagement will be 
key and will include

UNCHANGED NP NP NP - 06/30/20 245 245 245 0

1919 1919 1 3 Davis City of Davis-Safe Routes to School

Program will include the development of 
curricular materials for teachers, SRTS 
toolkits for PTA use, community partnerships 
with local social service and bike advocacy 
organizations, creation of educational 
materials, selected street signage, hiring of p

UNCHANGED NP NP NP - 05/31/19 562 562 562 0

5141 2 7 Downey City of Downey Pedestrian Plan

A citywide Pedestrian Plan will enhance 
connectivity to Metro and Downey LINK 
transit routes, help reduce vehicle emissions, 
improve public health and wellness of the 
community and address safety 
improvements within the city in order to 
improve mobility f

UNCHANGED NP
2/6/18

NP NP
2/22/18

NP - 12/31/19 300 300 300 0

5126 5126 2 7 Downey City of Downey Safe Routes to School Project

This project involves the installation of 
sidewalks and ADA-compliant curb ramps, 
as well as minor street improvements which 
fall under repair, maintenance and safety 
improvements of existing public facilities.  
80% of the students and residents along the

UNCHANGED 9/15/17
2/6/18

4/30/18
6/30/19

NP
2/6/18

11/1/19
3/31/20

08/31/18
03/31/20

A 03/31/20 469 238 37 201

1169 1 8 Fontana City of Fontana - Safe Routes to School

The scope of work includes preliminary 
engineering, final design, constructing 5-feet 
wide sidewalks (1.25 miles), Class II bicycle 
lanes, 2.2 miles of curb and gutter, 
reconstructing ADA compliant driveways, 
installing 25 ADA curb ramps, providing 1.25 
m

UNCHANGED NP
7/13/17

NP
5/15/17

1/2/18
7/10/18

NP
07/10/18

NP 1624 1624 1624 0
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5197 1 7 Los Angeles City of Los Angeles Cesar E. Chavez Connections

Proposed Improvements include new 
accessible ramps, sidewalk repair, new street 
trees and pedestrian lights, as well as transit 
shelters and seating. Pedestrian crossings 
will be enhanced with high visibility 
crosswalks and improved signal phasing to 
crea

UNCHANGED 12/1/15
4/29/17

3/30/16
4/10/17

6/29/17
10/30/20

05/01/17
10/30/20

A 2350 1565 1565 0

4873 1 7 Los Angeles City of Los Angeles Little Tokyo Pedestrian Safety Project

The project area is located in the Little Tokyo 
District of Downtown Los Angeles. The 
project boundaries are Temple Street on the 
north, Main Street on the west, 4th Street on 
the south and Alameda Street on the east.  
The proposed improvements include in

UNCHANGED 6/1/15
3/31/17

4/1/16
4/30/17

4/1/16
4/15/17

12/18/17
12/18/19

06/01/17
12/18/19

A 4439 3316 3316 0

4876 1 7 Los Angeles Department of Transportation City of Los Angeles SRTS Safety and Education and Encouragement 
Program and Pilots

Per Exhibit 3-R, the project includes the 
following tasks: 1) Project Administration, 
Coordination and Project Management, 2) 
Safety Campaign, 3) Education which 
includes an Education Toolkit, Safety 
Patrol/Valet Program, and School Mapping 
Tool 4) Outrea

There is has not been change to the scope of 
the project rather a refining of two tasks and 
reallocation of budget among tasks but not 

change to the overall budget. Because 
LAUSD Board of Education adopted a SRTS 

Resolution in advance of the project start

NP NP NP - 12/31/19 2829 2829 2829 0

5199 1 7 Los Angeles Department of Transportation City of Los Angeles Top 50 Safe Routes to School Safety Assessments 
and Travel Plans

The scope of work for this project includes 
conducting Walking Safety Assessments at 
41 of the top 50 LAUSD schools with most 
need in the City of Los Angeles. Input from 
the Safety Assessments that bring together 
District, school, City and elected stakeho

UNCHANGED NP NP NP - 12/31/19 1900 1900 1900 0

2012 2012 1 3 Marysville City of Marysville Safe Routes to Schools Project

Infrastructure improvements around Kynoch, 
McKenney and Covillaud Schools in the City 
of Marysville and Non-Infrastructure to create 
a sustainable Safe Routes to Schools 
program for the schools.

UNCHANGED 10/24/15
10/24/15

10/24/15
10/24/15

6/25/15
9/17/16

06/30/18
09/17/16

B 06/30/18 489 489 489 0

3181 2 10 Merced City of Merced Active Transportation and Safe Routes to School Plan

Preparation of an Active Transportation/Safe 
Routes to School Plan with the following 
tasks: Task A: Project Start-up Activities; 
Task B: Agency Collaboration; Task C: 
Community Engagement; Task D: Existing 
Physical Conditions Assessment; Task E: 
Existing

N/A NP NP NP - 135 135 135 0

1027 3 3 Oroville SR 162 Pedestrian/Bicycle Disabled Mobility and Safety Improvements 
Project

Construct new sidewalks, curb and gutters, 
ADA-compliant ramps, high visibility 
crosswalks, an RRFB crosswalk 
enhancement, buffered bicycle lanes, street 
lighting, a multi-use trail connection to SR 
162; an enhanced pedestrian crossing with a 
signal (H.A.

UNCHANGED 5/28/20
5/25/20

6/27/21
6/27/21

NP 6/28/21
9/21/23

09/21/23
09/21/23

S 3951 3451 0 3451

5532 3 7 Oxnard City of Oxnard Etting Road Sidewalk and Bike Lane

The project will install sidewalk, curb and 
gutter, access ramps, widen the road to 
accommodate bike lanes, crosswalk, 
crosswalk flashing beacons, and street lights. 
The project also will install all way stop signs 
at the intersection of Etting and Olds r

UNCHANGED 7/1/19
7/1/19

8/26/20
8/26/20

8/26/20
8/26/20

11/28/20
11/26/21

11/26/21
11/26/21

S 1239 991 0 991

4879 1 7 Palmdale City of Palmdale Active Transportation Plan

Active Transportation Plan:  The funds will be 
used to implement an Active Transportation 
Plan within the City of Palmdale.  The project 
will develop a plan that encourages and 
accommodates healthy, sustainable 
transportation alternatives; will form a pla

UNCHANGED 7/1/18
6/1/19

NP NP NP - 06/01/19 595 595 595 0

5423 3 7 Palmdale City of Palmdale Civic Center Complete Street Improvements

The project presented in the application was 
identified as a need within the community. 
The community in the vicinity of the project is 
disadvantaged and has a need for improved 
pedestrian and bicycle facilities. The 10th 
Street East segment within the pr

UNCHANGED 8/24/20
3/1/19

6/29/21
12/30/20

9/1/20
9/1/20

4/1/21
4/30/22

06/28/22
04/30/22

B
To date, the project tasks are 

within the current target 
completion date.

2564 1700 66 1634
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Top Dates - original application target date
Bottom Dates - current target date

1773 3 3 Rancho Cordova City of Rancho Cordova Safe Routes to School Plan

The City will work with a consultant to 
perform investigation, outreach to schools 
and stakeholders, identify goals, and finally 
categorize priorities with the aim of adopting 
the plan by 2020.   The final result will allow 
staff to better communicate wit

UNCHANGED 6/30/18
6/30/18

NP NP NP - 02/28/19 277 245 245 0

5334 3 7 San Fernando City of San Fernando Pacoima Wash Bike-Ped Path, Phase 1

Pacoima Wash, a channelized tributary of 
the Los Angeles River, currently divides 
neighborhoods, inviting unsafe trespassing 
by youngsters across the 65-foot channel, or 
forcing bikers/walkers into highly trafficked 
roadways with Class II, III, or no bike

UNCHANGED 8/8/16
8/8/16

8/8/16
7/1/19

10/7/16
7/1/19

9/2/19
10/15/22

08/22/21
10/15/22

A 3543 973 0 973

6831 2 6 San Joaquin City of San Joaquin Multi-Purpose Trail - Segment C Elm Avenue from Colorado to California 
Avenue. UNCHANGED 3/31/17

- NP
8/1/18

4/30/19
7/2/18
4/1/19

7/8/19
12/31/19

08/01/19
12/31/19

A 259 248 38 210

1040C 1 4 San Mateo City of San Mateo Safe Routes to School Program

The Scope of Work includes educating the 
public on the SR2S, encouraging school 
aged children to walk and ride to school, 
constructing infrastructure improvements, 
enforcing the traffic laws, and evaluating the 
program.

Remove 3 schools from the 15 proposed 
school sites, and complete their 

improvements utilizing City funds, reducing 
the total schools in the scope of work to 12.

12/05/16 8/1/15
12/1/16

10/1/15
NP 6/16/17

1/26/18
05/01/16
01/26/18

A 2515 2515 2515 0

2188 3A 12 Santa Ana City of Santa Ana - First Street Pedestrian Improvements

This project will install protected bicycle 
lanes along West Willits Street in the City of 
Santa Ana.  The project corridor is currently 
a 60-64 feet wide right-of-way with on-street 
parking and a single vehicle travel lane in 
each direction.  Due to this

UNCHANGED 12/28/18
6/28/19

12/31/19
12/31/19

NP 8/31/20
12/29/23

12/30/22
12/29/23

A 4572 4572 0 4572

2190 3 12 Santa Ana City of Santa Ana - SRTS Davis Elementary ADA Compliance

This project will be repairing, replacing and 
upgrading sections of sidewalk, ramps and 
driveways along the suggested safe routes to 
school for Davis Elementary to current 
American Disabilities Act (ADA) standards.   
After a recent field survey of the ent

UNCHANGED 12/28/18
12/27/19

12/31/19
12/31/19

NP 8/31/20
8/31/23

08/31/22
08/31/23

A 5754 5754 0 5754

2670 2 5 Seaside City of Seaside West Broadway Urban Village Infrastructure 
Improvements

Reduction of Broadway Ave to single lane in 
each direction between Fremont St & Del 
Monte Blvd, installation of pedestrian & 
bicycle facilities & completion of the bicycle 
corridor between the Monterey Bay Coastal 
Trail and General Jim Moore Blvd.

UNCHANGED NP NP 3/2/17
5/11/19

06/30/19
05/11/19

B

Original Target Completion 
Dates from Request for 

Allocation Package dated August 
22, 2016

7832 3694 3694 0

1208 3 8 Victorville City of Victorville – Bear Valley Road Class 1 Bike Path Connector 

The project will construct a 0.3 mile Class 1 
bicycle pathway consisting of a minimum of 
10' wide asphalt paving suitable for 
pedestrians and cyclist, a retaining wall, 
drainage and erosion control, sign and 
striping, and ADA ramps installed away from 
veh

UNCHANGED NP NP 11/12/18
7/31/19

09/04/18
07/31/19

A

Project was advertised, bids 
were opened on September 4th, 
2018 and a construction contract 
award was made on 9/19/2018.

999 792 792 0

1158 1 8 Victorville City of Victorville - Interagency Safe Routes to School Projects See attached UNCHANGED 5/28/15 - NP 12/1/15
3/27/17

12/1/15
4/7/17

5/15/17
12/31/18

06/01/16
12/31/18

A  Project is under construction. 4097 4097 4097 0

2694A 2 5 Watsonville City of Watsonville Rail Trail from Watsonville Slough Trailhead to 
Walker Street

Non-infrastructure portion of project calls for 
providing pedestrian and bicycle safety 
education and encouragement to increase 
active modes of transportation.

UNCHANGED NP NP NP NP 862 688 88 600

1921 1 3 West Sacramento City of West Sacramento Citywide Bike Lane Gap Closures

Install striping, signage, signalization 
improvements to add new bicycle lanes and 
close gaps in the existing network for 
approximately 10.3 miles of pathway.  
Project is within West Capitol Ave, Enterprise 
Blvd, Linden Rd/Redwood Ave, Jefferson 
Blvd, Lig

UNCHANGED NP NP NP NP 593 525 525 0

1922 1 3 West Sacramento City of West Sacramento Cycle Track

Design pedestrian improvements and create 
a raised, physically separated bike path 
resulting a safe route for bicycles and 
pedestrians.

UNCHANGED NP NP NP NP 645 87 87 0
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Top Dates - original application target date
Bottom Dates - current target date

5329A 3 7 Long Beach Citywide "8-80" Connections

The project includes two infrastructure 
initiatives that remove barriers to walking and 
cycling, increase safety, and provide access 
to schools,employment, and downtown. 
These initiatives include two bicycle 
boulevards (Loma Avenue and 20th Street 
with t

UNCHANGED 07/01/19 6/25/20
6/25/20

6/25/20
6/25/20

10/14/20
10/25/21

10/25/21
10/25/21

S 7987 6754 0 6754

3262 3 10 Ceres Citywide Active Transportation Plan 

Create a comprehensive, citywide active 
transportation plan for the City of Ceres that 
reflects the community's values and priorities 
to give guidance for creating prioritized 
project list.

UNCHANGED NP NP NP - 06/28/21 131 104 0 104

1201 2 8 Riverside Citywide Bicycle and Pedestrian Improvements

City of Riverside streets and facilities 
impacted are: Canyon Crest Dr, Watkins 
Ave, Pine St, Central Ave, Brockton Ave, 
Magnolia Age, Linden St, Fairmount Park, 
12th St, and the Downtown Area. Project 
includes installation of cycle tracks, class II 
bike 

The traffic circles along Pine Street were 
removed from the project following additional 

community feedback. While the City had 
initially gained community support, furth

10/16/18 3/1/16
4/24/18

1/15/16
11/1/18

1/15/16
4/30/18

7/1/19
9/25/19

11/15/16
09/25/19

A

Exhibit 22-B Request for Time 
Extension has been submitted 
(10/15/2018) for construction 

allocation due to scope change 
currently being reviewed for 
implementation. Currently 

awaiting review and resolution of 
the submitted exhibit 22-D 

Change of Scope.

1249 1042 100 942

3267 3 10 Lodi Citywide Bicycle Facilities Detection Improvement Project

This project includes installing traffic signal 
video detection systems to provide vehicle 
and bicycle detection. The project 
intersections are located along existing 
bicycle facilities such as striped bicycle lane 
as shown in the City's Bicycle Master Pl

UNCHANGED 4/1/19
4/1/19

7/1/19
7/1/19

8/31/20
11/29/19

11/29/19
11/29/19

S 565 447 0 447

5139 2 7 Irwindale Citywide Non-Motorized Design Guidelines and Active Transportation 
Action Plan

Citywide, draft and final Active 
Transportation Action, Plan and Non-
Motorized Guidelines. From March 2018 to 
April 2019.

Due to changes in staffing and staff 
shortages, a 4 month extension was 

requested to select appropriate consultant. 
Changing work plan time-line and completion 

deadline.

12/06/17 NP NP NP - 04/12/19
Currently the project is on track 
to be completed according to 

schedule.
154 154 154 0

4889 1 7 Glendale Citywide Pedestrian Plan

Identifying viable bicycle and pedestrian 
corridors, linking to the City’s existing 
mobility policy and plan structure. Assessing 
intersections with high pedestrian/bicycle 
accident rates and volumes. Targeting 
improvements at specific intersections inclu

UNCHANGED NP NP NP - 03/31/19 Granted CTC Extension for six 
months 03/31/2019

500 500 500 0

1155 1 11 National City Citywide Safe Routes to School (SRTS) Pedestrian Enhancements 
Project 

Installing proposed high visibility crosswalks, 
ADA accessible ramps with truncated 
domes, bulb outs, RRFB’s, pedestrian 
crosswalk signs, and sidewalk 
enhancements will enhance safety by 
reducing the number and severity of 
vehicular and pedestrian/bicycli

UNCHANGED 9/1/15
4/29/16

5/31/16
2/28/19

9/30/16
2/28/19

NP A 2028 350 350 0

2669A 2 5 Santa Cruz Citywide Safe Routes to School Crossing Improvement Program 
(Infrastructure & Non-Infrastructure)

Implement infrastructure improvements at 8 
school sites to improve safety and crossings. 
(Related to non-infrastructure ATPNIL-
5025(064), PPNO 2669B)

UNCHANGED 6/30/17
8/18/17

9/1/18
12/31/18

1/1/18
12/31/18

3/1/19
7/1/19

07/01/19
07/01/19

S Design and r/w will be performed 
concurrently to expedite. 

1404 1404 235 1169

1010 1 12 Santa Ana Citywide Safe Routes to School Plan
Prepare Safe Routes To School for all 
schools in the City of Santa Ana. Identify 
safety improvement.

UNCHANGED NP NP NP - 06/30/20  615 615 615 0

4890 1 7 Glendale Citywide Safety Education Initiative

The  Citywide  Safety  Education  Initiative 
formulate  one streamlined effort of public 
education, focused on promoting awareness 
for residents, City Staff, business owners, 
visitors, and travelers passing through that 
pedestrian safety is the highest pr

UNCHANGED NP NP NP - 03/31/19 Granted CTC Extension for six 
months 03/31/2019

500 500 500 0

5154 1 7 Bell Gardens Citywide Safety Enhancement Project 

 The scope of work consists of installing 
pedestrian countdown signal heads, ADA 
compliant access ramps, bicycle route 
signage, shared lane markings, and bike 
video detection at various locations within 
city limit. 

UNCHANGED 12/1/14
8/22/16

9/1/15
9/26/17

6/1/15
9/1/16

11/13/17
12/31/18

04/01/16
12/31/18

A 997 802 802 0
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Top Dates - original application target date
Bottom Dates - current target date

2172O 2 12 Santa Ana Civic Center Bike Boulevard
Traffic circles, curb extensions, shared-lane 
markings along route, and left-turn phasing 
at Civic Center Drive and Main Street.

UNCHANGED 8/1/16
6/14/17

4/1/19
4/30/19

4/1/19
4/30/19

12/31/19
12/1/22

12/01/21
12/01/22

A 3879 871 260 611

1221 3A 8 Riverside County Clark Street Sidewalk and Intersection Safety Improvements

The project will provide a more safe, 
continuous, all-weather pedestrian pathway 
closing an existing gap along the east side of 
Clark Street. The project will connect 
Columbia Elementary, Manual L. Real 
Elementary, and Tomas Rivera Middle 
School to existi

UNCHANGED 3/10/16
3/10/16

2/1/18
4/20/19

6/30/18
11/30/18

8/1/19
8/1/20

12/30/19
08/01/20

A

The cycle 1 project, providing for 
PA&ED, PS&E and R/W, slipped 
due to changes in ownership of 

one property with a planned 
acquisition. PS&E is slipping due 
to an environmental  permitting 
agency's recent requirement for 
a spring (2019) field study. With 

2228 2145 279 1866

1152 1 11 Coronado SRTS Education

The project scope includes approximately 
2,000 linear feet of concrete sidewalk, curb 
and gutter, pavement improvements, new 
curb ramps, driveway approaches, signs, 
markings, signal modification, intersection 
improvements (bus turn outs, etc.) and other 
i

UNCHANGED 7/1/16
3/10/16

12/31/17
4/20/19

12/31/17
11/30/19

NP NP NP

This cycle 1 project does not 
include a construction phase.  
Construction phase funds are 
programmed under the ATP 

cycle 3A project having PPNO 
1221. R/W completion slipped 
due to changes in ownership of 

one property with a planned 
acquisition. PS&E slipp

43 36 36 0

1040A 1 4 East Palo Alto Clarke Ave-HWY 101 Pedestrian/Bicycle Overcrossing

Install a dedicated non-motorized crossing 
over US 101 that would provide a direct 
connection between the west and east sides 
of East Palo Alto as indicated on the contract 
plans entitles, “Clarke Avenue POC” 
structural and road plans dated September 
26, 

UNCHANGED 4/27/17
4/27/17

2/7/17
2/7/17

10/30/17
4/30/19

04/30/19
04/30/19

S 9400 8600 8600 0

1297 3A 11 Chula Vista Class 2 Bike Lanes on Broadway

Construction of Class 2 Bike Lanes - 
Includes removal and replacement of existing 
traffic signs and striping, roadway 
resurfacing; installation of bike racks; 
construction of bus pads; updating traffic 
signal indications and detection for vehicles 
and bic

UNCHANGED 6/1/18
6/15/18

NP
8/28/18

1/1/19
6/28/19

NP
06/28/19

NP 1466 851 104 747

6777 1 6 Dinuba Class II & Class III Bike Lane Project 

Install Class II and Class III bike routes on 
selected city streets, Install lockers at the 
Dinuba Transit Center, develop and 
interactive websit, distribute information on 
proper bicycle safety. 

UNCHANGED NP NP 3/23/16
5/15/18

04/28/17
05/15/18

A 08/01/17 344 261 261 0

6838 2 6 Coalinga Close Sidewalk Gaps and Construct ADA Ramps

The project is located in the eastern half of 
the City of Coalinga (population 16,755) in 
Fresno County.  The project will close 
sidewalk gaps in residential neighborhoods 
near the City's multi-school campus where 
residents and children currently walk in 

UNCHANGED 2/1/16
2/1/18

12/31/16
11/30/18

7/31/16
4/6/18

12/17/18
8/30/19

10/31/17
08/30/19

A 393 323 323 0

3264 3 10 Stockton Closing Gaps to School

The existing condition lacks important key 
segments of sidewalks on all routes to 
schools with missing curb ramps that are 
inaccessible for students with disabilities and 
contain trip hazards.  The project will close 
gaps in the sidewalk network, increase

UNCHANGED 2/28/20
8/1/19

10/27/20
8/1/19

NP 8/3/20
8/2/21

05/03/21
08/02/21

A 2295 287 0 287

7421Y 1 11 Caltrans Coastal Rail Trail:Chesterfield to Santa Fe

In the City of Encinitas, construct approx. 1.2 
miles of Class 1 bike path from Chesterfield 
Dr. northward to Santa Fe.  The path is 
proposed in NCTD ROW and planned to be 
approx. 8 ft. wide with 2-ft. shoulders on 
either side and incorporating a natural 

The northerly limit of the job was revised 
from G street to Santa Fe.

02/01/18 9/1/215 5/2/16
11/1/17

5/2/16
11/1/17

4/23/18
4/15/19

06/02/17
04/15/19

A 1025 1025 1025 0

5137 2 7 Los Angeles Colorado Bl Pedestrian and Bicycle Active Transportation Improvements 

Curb extensions, median islands, curb 
ramps, sidewalk improvements, pedestrian 
lighting, street furniture, bike racks, retaining 
walls, new crosswalk striping, RRFBs, and 
bike lane modifications.

UNCHANGED 3/1/18
3/1/19

5/1/18
4/1/19

9/1/19
1/1/21

07/01/20
01/01/21

A 9843 9743 1438 8305
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Top Dates - original application target date
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2170W 1 12 Santa Ana Complete Street Plan

Prepare complete street plans for 5th Street 
(from Harbor Blvd. to Sullivan Street), Raitt 
Street (from 1st Street to McFadden 
Avenue), St. Andrew Place (from Bristol 
Street to Main Street), Bishop Street (from 
Broadway to Standard Avenue) and Orange 
Stre

UNCHANGED NP NP NP NP NP 12/31/18

Final invoice will be submitted 
by October 31, 2018. Final 
report will follow once final 

invoice is reimbursed. 

300 300 300 0

5326 5326 3A 7 Compton Compton-Carson Regional Safe Bicycling and Wayfinding Project

This project is the final design and 
construction of 29.68 miles of gap closure in 
the bike lane network in the cities of 
Compton and Carson. Project elements 
include class I, II, and III bike lane 
improvements including striping, bike 
sharrows, direction

UNCHANGED 5/30/18
5/31/19

9/11/18
9/11/19

7/8/20
6/30/20

05/30/20
06/30/20

A 1868 1617 0 1617

5445 3A 7 Thousand Oaks Conejo School Road and Willow Lane SRTS Sidewalk Improvements

Construct sidewalk, curb, gutter and 
accessible ramps on the west side of Conejo 
School Road between Thousand Oaks Blvd. 
and Hillcrest Drive in missing segments.  
Construct a sidewalk, curb, gutter, and 
accessible ramps on the south side of Willow 
Lane be

UNCHANGED 9/30/18
1/31/19

11/30/18
3/31/19

11/30/18
9/19/19

1/31/20
1/31/20

05/22/20
01/31/20

B

Schedule delays to complete 
PA&ED, PS&E, and R/W phase 
will also require additional time 
before the start of CON phase.  

3924 775 0 775

2122A 1 4 Contra Costa Transportation Authority Construct a new Riverside Pedestrian Overcrossing (POC) and remove 
old one

Construct a new Riverside Pedestrian 
Overcrossing (POC) north of the existing 
POC that will extend across Amador Street 
to improve pedestrian safety and remove 
existing POC.  The new POC will land 
pedestrians on the public sidewalk adjacent 
to the school 

UNCHANGED 2/25/10
2/25/10

8/1/14
1/16/15

12/31/14
1/16/15

11/18/15
7/18/18

12/31/16
07/18/18

A 4885 2000 2000 0

6759 1 6 Fresno Construction of sidewalks on Hughes Avenue from Hedges to Floradora 
(Addams Elementary)

The City of Fresno will construct sidewalks 
along Hughes Avenue between Hedges 
Avenue and Floradora to increase walking 
and bicycling and to maintain easily 
accessible sidewalk system throughout the 
area.

UNCHANGED 5/15/15
6/9/15

10/1/15
9/1/17

8/1/16
2/23/17

2/15/18
11/1/18

09/01/16
11/01/18

A 05/18/17 Nothing to report. 234 208 208 0

2122D 1 4 Pleasant Hill Contra Costa Boulevard Improvement Project (Beth Drive to Harriet 
Drive)

Install concrete buffered sidewalk along west 
side of CCB within project limit.  Modify 
intersection geometry and replace the traffic 
signal at CCB/Ellinwood Drive intersection.  
Install Class II bike lane along both sides of 
CCB within the project limit.

UNCHANGED 12/31/15
11/3/15

9/30/15
10/23/15

7/18/16
2/5/18

10/31/16
02/05/18

A
Project construction complete.  

Project closed out with Caltrans 
in August 2018.

3153 1556 1556 0

1770 3 3 Rancho Cordova Cordova Park Safe Routes to School Project

The project will construct curb, gutter, and 
sidewalk to close gaps in the existing 
pedestrian network, and install curb ramps, 
bulbout, signage and crosswalks to improve 
pedestrian access and safety. Project will be 
located on Coloma Road, Dolcetto Drive

UNCHANGED 10/18/17
10/18/17

1/1/19
12/21/18

7/2/18
12/14/18

2/18/19
10/2/19

10/02/19
10/02/19

S 2346 1889 210 1679

6827 N/A 2 6 Kern County Public Works Department County of Kern - Kern River Parkway Bike Trail Extension

Construct approximately 9.36 miles of Multi-
Use Class I Trail, 10' wide with 2' wide 
shoulders connecting the western terminus of 
existing Kern River Parkway Bike Trail to 
Buena Vista Aquatic Recreational Area. 

UNCHANGED 12/1/17
12/7/18

6/1/18
3/1/19

4/1/18
4/1/19

7/1/19
3/1/20

02/01/19
03/01/20

A 4499 3549 500 3049

2668 1 5 Santa Cruz County Regional Transportation 
Commission Countywide Bicycle Route Signage Project

Conduct before counts, install 875 directional 
signs, conduct after counts, and promote 
routes through public outreach. 

The scope change reduces the number of 
signs installed throughout the county to no 

less than 630. The reduced number of signs 
are due to design changes which allows for a 

more efficient use of space. The overall 
number of locations has increased from what

03/28/18 6/30/19
4/28/18

NP 12/06/18 B 12/06/21

The CON-NI component is for 
outreach around the new 

signage which we cannot begin 
until the project is under 

construction. The dates shown 
under original target completion 
date are from the original grant 
application which do not reflect 

the current const

370 320 320 0
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4610A - NI 1 1 Mendocino Council of Governments Covelo SR 162 Corridor Multi-Purpose Trail, Ph. 1 - NI 

Conduct school based and community wide 
education, encouragement, enforcement, 
events, and route assessment and planning 
to increase active transportation, improve 
safety, and increase awareness in the 
community of Covelo. 

UNCHANGED NP NP NP - 01/31/19

An 8 month extension was 
approved by the CTC at their 
March 16-17, 2018 meeting, 

extending the expenditure 
deadline to 3/7/19.

904 847 847 0

4634 1 1 Mendocino Council of Governments Covelo State Route 162 Corridor Multi-Purpose Trail Phase I

Construct a multi-use Class I trail, 10 feet 
wide with 2 foot shoulders.  Phase 1 will run 
parallel to SR 162 from Howard Street to 
Biggar Lane (1.05 miles), and east-west 
connecting to Henderson Lane (0.5 miles).

UNCHANGED 5/15/16
12/4/17

12/15/16
6/30/19

NP NP A 2578 1887 1887 0

4632 2 1 Mendocino Council of Governments Covelo State Route 162 Corridor Multi-Purpose Trail Phase II
Construct a Class I multi-purpose paved trail 
(10 ft. wide, 2 ft. shoulders) along SR 162 
from Biggar Lane to Hurt Road (0.50 mi.).

UNCHANGED 8/4/17
12/4/17

12/7/18
6/30/19

9/14/18
9/30/19

5/1/20
2/1/21

07/31/20
02/01/21

A 1252 1232 146 1086

4528 1 7 Covina Covina Bicycle Network Phase II

Construct Class II Bike lanes on Citrus 
Avenue, Front Street, Second Avenue, 
Badillo Street and Azusa Avenue. Install 28 
automated bicycle counters and a secured 
bicycle parking facility holding 28 bicycles in 
Downtown Covina at College and Citrus.

Installation of bikeway facilities on 
Hollenbeck Avenue from Arrow Highway to 
Covina Blvd; Covina Blvd from Hollenbeck 

Avenue to Citrus Avenue; Citrus Avenue from 
Covina Blvd to Front Street; Front Street 
from Citrus Avenue to Second Avenue; 

Second Avenue

03/08/18 8/31/15
10/26/17

9/30/15
3/22/17

4/30/18
11/2/18

06/29/18
11/02/18

A 1048 839 839 0

2150D 2 4 San Jose Department of Parks, Recreation and 
Neighborhood Services Trail Program Coyote Creek Trail: Mabury to Empire

Preparation of 100% construction 
documents, permits and other regulatory 
approvals.

UNCHANGED NP NP NP NP 6180 5256 1210 4046

2190T 2 4 Alameda County Public Works Department Creekside Middle School Safe Routes to School
Install sidewalks and Class III bike routes 
along Center Street in Unincorporated 
Alameda County.

UNCHANGED 12/31/17
10/31/18

3/31/17
NP

12/18/18
12/31/19

12/31/18
12/31/19

A 647 475 475 0

2190E 1 4 Alameda Cross Alameda Trail (I/NI)

The Cross Alameda Trail is a bicycle and 
pedestrian trail that runs from Sherman 
Street to Webster Street as an off-street 
Class I trail through the Jean Sweeney Open 
Space Park (3,600 feet) and a class III 
bikeway facility along Atlantic Avenue 
between C

UNCHANGED 3/26/15
3/14/18

NP 7/12/17
10/31/18

01/15/19
10/31/18

B

Project is complete and ending 
landscape maintenance period 
on 10/31/2018 for full project 

close out.

2520 2231 2231 0

1019 1 8 Coachella Valley Association of Governments 
(CVAG) CVLink

Construct a multi-use path that will roughly 
follows the Whitewater River Storm Drain 
Channel through the heart of the Coachella 
Valley from Palm Springs to Coachella.  The 
multi-use path will include bicycle, pedestrian 
and low speed electric vehicles.

UNCHANGED 1/5/16
7/26/18

3/15/16
10/31/18

4/1/16
4/1/19

10/1/19
6/30/22

12/31/18
06/30/22

A

The CVLink is a project that 
stretches from Palm Springs to 

Coachella.  Therefore, the 
project will be completed in 

segments/phases.  The phasing 
plan is being drafted for review 
by Caltrans.  Upon approval of 

phasing plan by Caltrans, CVAG 
will proceed t

99359 10900 10900 0

1689 2 3 Sacramento Del Rio Trail

This rails-to-trails project provides a new 
Class I bicycle/pedestrian multiuse trail along 
an inactive railroad line through existing 
neighborhoods. Active transportation users 
benefit by having new bicycle connectivity to 
regional parks, area schools, m

UNCHANGED NP NP NP NP 2500 2213 1106 1107

3284A 3 10 Merced County Public Works Delhi Community Pedestrian & Bike Community Project

Install new curb, gutter, sidewalk infill and 
ADA ramps where non-existent, roadway 
reconstruction & paving, class 3 bike routes, 
new pavement striping and markings

UNCHANGED 12/31/19
12/31/19

6/30/20
6/30/20

6/30/20
6/30/20

3/31/21
12/31/21

12/31/21
12/31/21

S 12/31/21 1531 1531 266 1265

5112 2 7 Long Beach Delta Avenue Bicycle Boulevard

This north-south bicycle boulevard on Delta 
Ave in West Long Beach will consist of Class 
II lane segments and sharrow markings, 
traffic circles, a roundabout, and wayfinding 
signage to nearby Metro Blue Line stations 
and LA River Bike Path. 

UNCHANGED 3/3/16
10/4/18

6/30/17
6/30/19
6/30/19

NP
1/31/19

12/31/19
NP

A NEPA and CEQA clearance were 
obtained 10/4/18.

1335 1075 0 1075
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Top Dates - original application target date
Bottom Dates - current target date

2578 2 2 Redding Diestelhorst to Downtown Non-Motorized Improvement Project

Diestelhorst to Downtown Non-Motorized 
Improvement Project, in Redding along 
Riverside Drive, Center Street and Division 
Streets and linking the Sacramento River 
Trail near the Lake Redding Bridge to the 
City of Redding's downtown. The project will 
provid

UNCHANGED 4/16/18
12/31/18

4/15/19
1/15/20

4/15/19
1/15/20

8/1/19
12/1/20

12/01/20
12/01/20

S 2638 2138 148 1990

5456 3A 7 Carson Dominguez Channel Bicycle Path Extension from Avalon to 
223rd/Wilmington

The project includes the 
construction/installation of a bike and 
pedestrian path on top of the levee that runs 
along the northeast side of the Dominguez 
Flood Control Channel from Avalon Blvd to 
223rd Street/Wilmingto Avenue. It completes 
a link to connec

UNCHANGED NP NP 6/30/20
12/1/20

12/01/19
12/01/20

A 2225 2225 0 2225

5127 2 7 Downey Downey Bike Share and Safety Program

Combination infrastructure/non-infrastructure 
program for installation of three (3) centrally 
located kiosk-based bicycle share structures, 
and a safety education and encouragement 
outreach campaign.

UNCHANGED NP NP 12/31/18
NP

-

Currently working on logistics 
and ordering bicycles/racks with 
consultant for implementation of 

the bike share and safety 
program.

294 180 180 0

1186 1186 1 8 Riverside Downtown and Adjoining Areas Bicycle and Pedestrian Improvements

Scope of work included: Class II Bike Lanes, 
2,500 ft of sidewalk, bike stations at 
Downtown Metrolink Station, five kiosks, two 
HAWK Signals, bike staging area at the west 
end of Tequesquite Ave, expand 
development of the bike share program, 
install two 

1. Omission of the Redwood Drive 
improvements including the Traffic Circles at 
Eleventh, Twelfth, Thirteenth, and Fourteenth 

Streets and Tequesquite Ave and the curb 
bulb at Ninth St. 2. Omitted crosswalk and 
pedestrian phase on the west leg of the signa

12/14/17 4/30/15
2/20/15

3/31/15
10/30/17

3/31/15
1/10/17

9/12/18
12/12/18

10/30/15
12/12/18

A 12/12/18 997 877 877 0

1522 1 3 Roseville Downtown Bridges & Bike Trail

1.) Construction of a Class I trail along Dry 
Creek from just west of Lincoln Street to 
Royer Park, including a connection to the 
Miners Ravine section of the greater Dry 
Creek Trail system. 2.) Relocation of and 
physical improvements to the existing Ice 

UNCHANGED 2/1/15
11/23/15

4/1/15
3/16/16

4/1/15
12/28/15

7/19/17
3/18/20

10/01/16
03/18/20

A 2547 1236 1236 0

2325 3 4 Concord Downtown Corridors Bicycle and Pedestrian Improvement Project

Bicycle and pedestrian safety improvements 
to three corridors connecting Downtown 
Concord to regional transit, senior housing, 
and low income communities. It will relocate 
crosswalks, install high-visibility crosswalk 
markings, add pedestrian-oriented lig

UNCHANGED 4/1/19
9/2/19

5/29/20
9/7/20

5/29/20
9/7/20

NP A 4349 623 134 489

6902 3 6 Fresno Downtown Fresno Courthouse  Park Interconnectivity Project

The project will install two traffic signals with 
accessible pedestrian countdown heads and 
vibrotactile push button devices. Pedestrian 
ramps will also be upgraded as needed to 
facilitate greater accessibility. 

UNCHANGED 7/31/18
6/22/18

3/1/19
5/1/19

NP 9/5/19
2/5/20

03/01/20
02/05/20

B
Target dates changed as the 

project is on the October 2018 
CTC agenda. 

915 809 28 781

5135 2 7 Los Angeles Downtown Los Angeles Broadway Historic Theater District Pedestrian 
Improvements 4th-6th Streets 

This project will improve pedestrian safety by 
installing curb extensions, widening 
sidewalks, improving pedestrian lighting, 
enhancing crosswalks, and provide 
pedestrian amenities; benches, street trees, 
landscaped buffers from traffic and bike 
racks.

UNCHANGED 2/1/17
10/31/18

9/3/18
4/1/19

9/3/18
4/1/19

12/31/19
7/1/21

11/02/20
07/01/21

A 7690 6862 120 6742

1025 2 3 Town of Paradise Downtown Paradise Equal Mobility Project

The proposed project will remove and 
replace out-dated non-ADA compliant 
sidewalks and driveways in the downtown 
Paradise commercial core. These sidewalks 
were originally constructed in the early 1970s 
or earlier and were done so without 
anticipating the 

UNCHANGED 4/1/17
9/14/16

3/1/19
2/1/18

10/1/18
3/1/18

5/8/18
10/10/18

11/01/19
10/10/18

B 553 529 48 481

6937 3 6 Bakersfield Downtown Pedestrian Connectivity Project

Within Downtown Bakersfield, many of the 
walkways have segments that lack sidewalks 
and access ramps. This project proposes to 
significantly close gaps, provide connections, 
and encourage pedestrians to use active 
modes of transportation within the downto

UNCHANGED 10/29/19
3/15/18

6/4/20
7/31/18

7/1/19
4/11/18

2/1/19
4/30/19

01/06/21
04/30/19

B 1032 825 825 0
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Top Dates - original application target date
Bottom Dates - current target date

5132 2 7 Torrance Downtown Torrance Active Transportation Improvement

Overhauling and reconstruction of 100,000 
square feet of sidewalk; removal and 
reconstruction of 24 curb access ramps; 
removal and reconstruction of 8,000 linear 
feet of curb and gutter, traffic striping and 
marking, installation of roadway signs, 
upgrade

UNCHANGED 9/1/17
1/31/18

NP 5/15/18
4/17/19

12/01/18
04/17/19

A 2533 2027 340 1687

1526A 3 3 Roseville Dry Creek Greenway Multi-Use Trail Project, Roseville

Construct 11,000’ of new trail, 4 bridges, 
roadway undercrossings of I-80 and Sunrise 
Avenue and a trailhead parking area; and 
include signs, bike racks, benches, and 
lighting and video surveillance at bridges, 
undercrossings and trailhead.    

UNCHANGED 3/19/17
3/19/19

4/21/19
4/21/20

10/22/20
10/22/20

5/1/21
4/21/23

04/21/23
04/21/23

S 04/21/23 12152 4500 0 4500

5286 3 7 Los Angeles DTLA Arts District Pedestrian & Cyclist Safety Project

The project will provide pedestrian/cyclist 
improvements: cycle tracks/bike lanes/ bike 
routes; new/widened sidewalks with curb 
extensions; high visibility and raised 
crosswalks; traffic controlled intersections; 
shade trees; pedestrian lighting; and alle

UNCHANGED 8/27/20
3/31/19

NP NP B 15000 14850 2550 12300

4529 1 7 Duarte Duarte Gold LineStation Pedestrian and Bicycle Improvement Project 

Design and construction of pedestrian and 
bicycle improvements (sidewalk, pedestrian 
lighting, bike lanes, landscaping, and 
signage)

UNCHANGED 6/30/17
6/30/17

NP NP 01/23/18
NP

NP 1646 1305 1305 0

4918 1 7 El Monte Durfee-Thompson Emerald Necklace Walking School Bus

non-infrastructure Safe Routes to School 
project that aims to increase students 
walking amongst EMCSD Durfee-Thompson 
with the design, development, and 
implementation of a daily walking school bus 
program.City of El Monte and EMCSD 
hopes to expand this w

UNCHANGED - 692 604 604 0

6822 2 6 County of Tulare Earlimart Safe Routes to School Community Projects

Five (5) ft wide concrete sidewalk is 
proposed approx. 430 LF on Elm St, 570 LF 
on School Rd, 1090 LF on Church St, . Curb 
& gutter, asphalt paveouts, drainage 
facilities, ADA Ramps, and speed feedback 
signs will be installed.

Speed feedback signs were removed from 
this project.

11/14/17 11/15/16
4/5/18

6/18/15
2/20/19

4/18/17
7/19/18

7/11/19
10/21/19

04/03/18
10/21/19

A 525 159 0 159

6901 3A 6 Tulare County Earlimart Sidewalk Improvements

In the community of Earlimart, CA., sidewalk 
improvements are proposed along State 
Street from Avenue 56 (Sierra Avenue) to 
Sutter Avenue and along the south side of E 
Washington Avenue, wrapping around to 
Church Street on the west side. The State 
Street 

The non-infrastructure component has been 
removed. 

4/20/18
4/20/18

8/16/19
8/16/19

5/17/19
5/17/19

12/19/19
3/27/20

03/27/20
03/27/20

S 1973 4500 180 4320

2190A 1 4 Alameda County Transportation Commission 
(Alameda CTC) East Bay Greenway: Lake Merritt BART to South Hayward BART

The East Bay Greenway will be primarily 
Class I trail facilities with many sections 
constructed under the elevated BART tracks, 
and willprovide a high quality facility for 
transportation and recreation. This 
application would fund feasibility/scoping, en

UNCHANGED 12/1/16
11/30/18

NP NP NP A 3000 1868 1868 0

4914A 1 7 Los Angeles County Department of Public Works East Los Angeles Community Safe Routes to School Program

Install 0.5 miles of  Class III on 6th St betw 
Arizona & Woods Ave and 1.4 mile bike blvd 
on Hubbard St betw Woods Ave to Hay Ave. 
Curb extension (bulb outs) on 6th St at Clela 
Ave & Bradshawe, St; Hubbard at Atlantic & 
Findlay St, and bulb outs & traffic

Remove items: bulbouts on Hubbard Street 
at Atlantic Boulevard and Amelia Street.

04/01/15 6/30/15
3/14/16

5/5/16
3/16/16

5/26/16
4/28/16

8/12/16
2/5/18

04/28/17
02/05/18

A 06/30/19 925 810 810 0

2315 3 4 Fairfield East Tabor/Tolenas Safe Routes to School Gap Closure Project

This priority safety project constructs a 
sidewalk and class 2 bicycle lane on the 
north side of East Tabor Avenue within the 
City of Fairfield across the railroad tracks 
owned and operated by the Union Pacific 
Railroad (UPRR), as well as widens the 
sidew

UNCHANGED 04/21/21 4/21/21
4/21/21

6/20/21
6/15/22

06/15/22
06/15/22

S 1860 1700 0 1700
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Top Dates - original application target date
Bottom Dates - current target date

4870 1 7 Los Angeles Bureau of Street Services Eastside Active Transportation Linkages Phase II

Sidewalk improvements, new street trees, 
tree removals, crosswalk enhancements, 
pedestrian lighting, curb extensions, and 
streetscape amenities.

UNCHANGED 12/1/15
3/17/17

3/30/16
3/7/16

5/11/17
10/31/19

05/01/17
10/31/19

A 3651 2237 2237 0

2771 2 5 Santa Barbara Eastside Green Lanes & Bike Boulevard Gap Closure

The project will construct new bike lanes 
along Cota and Ortega Streets and install 
green lanes on Cota and Haley Streets. The 
project will also create a bike boulevard on 
Alisos Street, construct new missing 
sidewalk and enhance three school 
crosswalks.

UNCHANGED NP NP NP NP 2763 2736 73 2663

5195 1 7 Los Angeles County Department of Public Works Eastside Light Rail Bike Interface Project

This project will construct four north-south 
bikeways; two bicycle boulevards, one Class 
II, and one Class III bike route, connecting 
the Metro Gold Line stations of Indiana, 
Maravilla, Civic Center, and Atlantic to the 
neighboring communities.

Work deleted: 4th Street Bike Route from 
Indiana to Rowan Ave; Telford Bike Route 
from Woods to Wescott Ave; pavement 

reconstruction on Rowan Ave between 3rd 
and 4th Street; traffic diverted on Woods Ave 

& Via Corona, bulbouts on Woods Ave & 
Verona St.Wo

02/24/16 1/31/14
1/31/14

2/28/15
2/28/15

3/30/15
3/30/15

3/16/17
12/4/18

06/01/16
12/04/18

A 1861 1305 1305 0

1013A 1013B 1 12 Santa Ana Edinger Protected Bike Lanes Project

Project will install bike lanes down the 1.7 
mile corridor. The Safe Routes to School 
program at the three public schools will focus 
on education and encouragement goals. 
Students will participate in a total of 12 
workshops that provide education in safe 

UNCHANGED NP NP NP NP 03/30/19 2366 2236 2236 0

1224A 1224B 3A 3 El Dorado County El Dorado Trail - Missouri Flat Road to El Dorado

The proposed 2.2 mile trail segment will 
connect to an existing Class I trail creating a 
6.1 mile active transportation facility 
connecting the Town of El Dorado to the City 
of Placerville.  The Project will be 
constructed as an 8-foot wide paved trail wi

UNCHANGED 2/1/18
11/30/18

2/15/18
12/3/18

4/1/18
12/3/18

4/15/19
12/1/20

12/01/19
12/01/20

A 06/01/21

Since Progress Report # 2 the 
following changes to the Project 

Schedule have been made:  
PA&ED Completion Date is 

changed from October 2018 to 
November 2018; PS&E 

Completion Date is advanced 
from April 2019 to December 

2018, ROW Completion Date is 
changed

4394 3419 0 3419

1211A 2 11 Encinitas El Portal Pedestrian and Bike Underpass

The project will construct a grade-separated 
pedestrian and bike underpass beneath the 
LOSSAN rail corridor, and will provide 
pedestrian, bike, and crosswalk 
improvements in order to connect adjacent 
active transportation routes to the facility.

UNCHANGED 3/30/17
11/30/17

6/1/18
10/31/18

2/1/18
9/30/18

12/30/18
12/30/19

12/30/19
12/30/19

S 12/30/19 5400 4697 196 4501

1140 3 11 National City El Toyon-Las Palmas Bicycle Boulevard

Enhancements include Shared Lane 
Markings or “sharrows,” signage highlighting 
the corridor as a Bicycle Boulevard and 
traffic calming such as bulb-outs.To address 
the challenges presented by these crossings, 
a mixture of enhanced crossings including 
bulb-

CTC staff recommended approval of the 
minor scope change per 10/31/16 email to 

ATP Manager. The change will be part of the 
project allocation request for the May 18, 
2017 CTC meeting. The project will begin 
and end in the original proposed location, 

howev

05/18/17 9/1/15
2/3/17

5/31/16
4/30/19

9/30/16
2/28/19

11/28/19
11/23/20

11/23/20
11/23/20

S 1919 1544 0 1544

1140 1 11 National City El Toyon-Las Palmas Bicycle Corridor

Enhancements include Shared Lane 
Markings or “sharrows,” signage highlighting 
the corridor as a Bicycle Boulevard and 
traffic calming such as bulb-outs.To address 
the challenges presented by these crossings, 
a mixture of enhanced crossings including 
bulb-

CTC staff recommended approval of the 
minor scope change per 10/31/16 email to 

ATP Manager. The change will be part of the 
project allocation request for the May 18, 
2017 CTC meeting. The project will begin 
and end in the original proposed location, 

howev

05/18/17 9/1/15
2/3/17

5/31/16
4/30/19

9/30/16
2/28/19

NP A 1919 375 375 0

2017A 3 3 County of Yuba Eleventh Avenue Bicycle Lane and Pedestrian Route Improvements

 The existing condition is a two-lane road 
with no curb, gutter, sidewalk, or bike lanes.  
Open roadside ditches, power poles, 
mailboxes, and fences force pedestrians and 
bicyclists into the travel lane.  Project scope 
would include PAED, PS&E, and constr

UNCHANGED 5/31/18
- NP

3/15/19
3/15/19

2/1/19
2/1/19

6/1/19
6/1/21

06/01/21
06/01/21

S 06/30/20 1701 1505 227 1278
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Top Dates - original application target date
Bottom Dates - current target date

1769A 1769B 3 3 Elk Grove Elk Grove Florin Road Sidewalk Infill SRTS

The project will close major gaps in the 
sidewalk network, remove barriers to school 
accessibility, and improve overall safety for 
students, pedestrian and bicyclists. The 
proposed improvements include: new 
sidewalk, connections to ex. DG trail, ADA 
curb 

UNCHANGED 7/2/18
2/13/19

1/18/19
10/15/19

6/13/19
12/10/19

12/31/19
8/25/20

08/01/20
08/25/20

S 06/30/22

The Current Estimated award 
date for construction is beyond 
the Contract Award Deadline. 

The City will reassess/update the 
schedule upon completion of 

PA&ED to confirm if an 
extension of the CON/CON-NI 
allocation dates are required. A 

request will be subm

1101 814 41 773

2013 1 3 County of Yuba Ella Elementary Safe Routes to School Project

Seventh Avenue in the Olivehurst 
Community from Olivehurst Avenue to 
Powerline Road. Widen and overlay Seventh 
Avenue for bicycle lanes and construct new 
curb, gutter, sidewalks, curb ramps, and 
storm drain system. Install median island 
between Olivehurst

UNCHANGED 7/15/15
10/21/15

3/30/16
5/19/16

2/25/16
2/26/16

11/14/16
5/15/18

04/29/17
05/15/18

A 1350 1195 1195 0

2015 2 3 County of Yuba Ella Elementary Safe Routes to School Project

Seventh Avenue in the Olivehurst 
Community from Railroad Tracks to 
Olivehurst Avenue. Widen and overlay 
Seventh Avenue for bicycle lanes and 
construct new curb, gutter, sidewalks, curb 
ramps, and storm drain system. 

UNCHANGED 6/1/17
12/15/16

9/1/18
9/28/18

9/1/18
9/28/18

4/9/19
6/1/20

09/01/19
06/01/20

A 960 930 40 890

3290 3A 10 San Joaquin County Elmwood Elementary School Access Improvements

Reconstruct and widen the roadway and 
install curb, gutter and sidewalk on both 
sides of the roadway. Install six new curb 
ramps to meet ADA requirements.  

UNCHANGED NP NP 8/13/18
10/30/18

10/25/18
10/30/18

S 1772 1137 0 1137

2306 3A 4 Emeryville Emeryville Bike/Ped Greenway Safety & Connectivity Improvement 
Project

Through this project, Emeryville plans safety 
upgrades at the three Greenway crossings of 
65th, 66th, and 67th Streets in advance of 
additional demand.  The upgrades will 
coordinate with the gap closure and 
treatments the City of Berkeley is installing 
on

UNCHANGED 10/31/18
12/28/18

12/28/18
12/28/18

2/1/19
5/31/19

05/31/19
05/31/19

A 330 265 0 265

1292 3A 11 Escondido Escondido Creek Trail Bike Path Improvements

The Escondido Creek Trail is a 5.9 miles 
long Class I bicycle and walking trail 
intended to connect one end of the City to the 
other, providing a convenient corridor away 
from busy roadways and allowing a direct 
connection between neighborhoods, popular 
a

UNCHANGED 9/28/18
2/28/19

6/28/19
11/28/19

6/28/19
11/28/19

2/3/20
6/30/20

01/31/20
06/30/20

A

The application was originally 
made as part of Cycle 3; and 

then was a part of the 2017 ATP 
Augmentation Call for Projects.

1632 1632 90 1542

1026 3 3 Chico ESPLANADE CORRIDOR SAFETY AND ACCESSIBILTY 
IMPROVEMENT PROJECT

The Esplanade Corridor Safety and 
Accessibility Study identified significant 
deficiencies to pedestrian and bicycle travel 
modes on the Esplanade, the City’s historic 
Boulevard (Memorial to 11th Avenue), and 
parallel facility, Oleander Avenue. Bike traffi

UNCHANGED 6/27/19
6/27/19

8/27/20
8/27/20

9/29/19
9/29/19

11/2/20
7/30/21

07/30/21
07/30/21

S 7661 7241 0 7241

1226A 2 11 El Centro Establishment of Safe Routes to School Program & Bicycle Route 
Improvements

The project scope consist of the design and 
installation of several improvements for 
pedestrians and bicyclists within the City of 
El Centro. This includes the design and 
installation of wayfinding signage for popular 
destinations that is targeted for ped

UNCHANGED 4/1/17
6/1/18

NP 12/15/18
6/1/19

06/01/18
06/01/19

A 524 524 277 247

1182 2 8 Rialto Etiwanda Corridor Improvements

Install bike lanes, bicycle detection, "ADA" 
compliant pedestrian push buttons, high 
visibility crosswalks, rapid rectangular 
flashing beacons, new sidewalk, repair 
existing crosswalks, and upgrade existing 
curb ramps to be "ADA" compliant.

UNCHANGED 12/1/17
10/31/18

3/1/18
11/15/18

5/31/19
12/31/19

12/31/18
12/31/19

A 850 629 8 621

1284 3A 11 National City Euclid Avenue Bicycle and Pedestrian Enhancements 

Proposed Innovative treatments, such as 
separated bikeways and HAWK signals will 
improve safety and accessibility for people 
walking and biking to important community 
destinations located on the corridor. 
Improvements to the existing roadway will 
include 

UNCHANGED 6/2/16
6/2/16

1/1/18
5/1/17

7/2/18
10/4/18

6/7/19
12/15/20

01/01/20
12/15/20

A 3960 3335 0 3335
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Top Dates - original application target date
Bottom Dates - current target date

1210 3 11 San Diego Euclid-Market Complete Street Project

Final design and construction of new and 
expanded sidewalks, new bike facilities, 
added crosswalks, additional parking, 
medians, curbextensions to slow and calm 
traffic. The project is located at Euclid 
Avenue between Naranja Street and Guymon 
Street; Ma

UNCHANGED 12/1/16
12/14/17

6/1/17
6/27/19

6/1/17
6/27/19

12/27/19
3/1/21

08/01/18
03/01/21

A 12 month extensions for all 
phases were approved.

5990 4016 1160 2856

4869 2 7 Los Angeles Bureau of Street Services Expo Line Bundy Station First Last Mile Improvements

Curb extensions, median refuge, curb ramps, 
new street trees, sidewalk improvements, 
wayfinding signage, continental crosswalks, 
pedestrian lighting, street furniture, and bike 
racks.

UNCHANGED 4/1/14
1/21/16

12/1/15 
2/15/16

3/30/16
3/7/16

5/19/16
6/29/18

05/01/17
06/29/18

A 3450 3053 287 2766

4874 1 7 Los Angeles Expo Line Pedestrian Improvements, Crenshaw to City Limit - City of 
Los Angeles

Improved crosswalks, sidewalks, access 
ramps, safety lighting at transit stops, new 
street trees, and street furniture. 

Pedestrian lighting was removed from the 
scope and will be implemented as a non-

participating scope.
03/02/15 12/1/15

3/1/16
3/30/16
3/7/16

5/16/16
10/30/18

05/01/17
10/30/18

A 2890 2311 2311 0

5125 2 7 Santa Monica Expo Station 4th Street Linkages to Downtown & Civic Center

The project is located in the 4th Street right-
of-way between Colorado and Olympic Drive 
and extends south from the future Downtown 
Expo terminus station at 4th Street/Colorado 
to Olympic Drive via a Caltrans bridge 
structure over the I-10 Freeway. Propos

UNCHANGED 10/15/17
1/3/17

9/15/18
5/15/19

4/15/18
3/15/19

8/15/19
2/15/20

02/15/20
02/15/20

S 2016 1630 120 1510

2302 3 4 Alameda County Public Works Department Fairview Elementary School SRTS
Installation of Sidewalks, curbs, gutters, and 
crosswalks along D Street in Unincorporated 
Alameda County. 

UNCHANGED 11/23/20
7/1/20

4/30/20
2/1/20

1/4/21
12/31/21

12/22/22
12/31/21

B
New Project allocation for PS&E 

scheduled for Dec 5-6, 2018 
CTC meeting.

3306 542 0 542

6723 2 6 Farmersville Farmersville Safe Routes to School West Walnut Avenue Project

Install ADA compliant curb ramps, drive 
approaches, sidewalks, and Class II bike 
lane striping and safety lighting. Project 
includes environmental, design, and ROW 
acquisition.

UNCHANGED 6/30/16
5/10/16

6/30/18
4/30/19

6/30/18
4/30/19

6/30/19
6/30/20

06/30/20
06/30/20

S 417 322 0 322

6920 3A 6 Farmersville Farmersville SRTS East Walnut Avenue

The project will construct curb, gutter and 
sidewalk as well as roadway paving that will 
enable a future bicycle lane. The scope also 
includes environmental clearance; 
preliminary engineering & design; roadway 
excavation and paving; one ADA compliant 
driv

UNCHANGED 3/31/18
4/16/18

7/1/18
2/15/19

9/1/18
11/30/18

4/30/19
7/31/19

06/01/19
07/31/19

A 827 520 88 432

5087 1 7 Bell Florence Avenue Improvement Project

The project includes enhanced paving at 
crosswalks, sidewalk paving improvements, 
installation of pedestrian signal countdown 
heads at key intersections, planting 
treatments including a green canopy for 
shade, street furniture and aesthetic 
improvements a

UNCHANGED 6/1/16
2/22/19

8/1/16
8/1/16

6/21/19
8/28/20

12/01/17
08/28/20

A 2405 62 62 0

4538 1 7 Los Angeles County Department of Public Works Florence Metro Blue Line Station Bikeway Access Improvement

This project will improve bicycle access to 
the Florence Metro Blue Line Station, located 
in the County of Los Angeles unincorporated 
community of Florence-Graham. Construct 
Class II, Class III bicycle routes and 
boulevards, signage and striping.

UNCHANGED 4/30/14
5/11/16

9/1/15
1/10/17

10/1/15
12/28/16

3/16/17
3/1/19

09/01/17
03/01/19

A 1624 1188 1188 0

4959 1 7 Los Angeles County Department of Public Works Florence-Firestone Community Safe Routes to School Program

Improvements include curb extensions 
(bulbouts), curb cuts and truncated domes 
for improved wheel chair access, enhanced 
continental style cross walks, and pedestrian 
countdown and audio signals at signalized 
intersections.

UNCHANGED 6/15/16
7/6/15

5/5/16
4/13/16

5/26/16
5/19/19

10/22/15
3/22/18

04/28/17
03/22/18

A 06/30/19 1092 960 960 0

1695 3A 3 Sacramento County Folsom Blvd Complete Street Improvements, Phase 1 

On Folsom Boulevard between Mayhew 
Road and Bradshaw Road.  Construct safe 
and unobstructed sidewalks, pedestrian 
safety lighting, functional landscaping, 
accessible curb ramps, and pedestrian signal 
improvements.  Existing utility poles will be 
relocated

UNCHANGED 6/1/18
12/3/18

3/31/20
3/31/20

12/31/19
12/31/19

4/1/20
12/31/20

12/31/20
12/31/20

S

The CEQA document is taking 
longer than expected but will not 
delay project construction begin 

date.

5001 4180 0 4180
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Top Dates - original application target date
Bottom Dates - current target date

2506 3 1 Humboldt County Public Works Fortuna & McKinleyville Active Transportation Education Program

FMATEP aims to increase the proportion of 
trips by cycling/walking, increase the safety & 
mobility of non-motorized users & enhance 
public health through education, 
encouragement & enforcement in Fortuna & 
McKinleyville Middle Schools & community-
based yo

UNCHANGED NP NP NP - 05/16/18 595 595 595 0

4935 4935 1 7 Norwalk Foster Road Side Panel Safe Routes to School Improvement Project

Improve existing asphalt with meandering 
walkway/biking surface, install pedestrian 
safety lighting, safety signage, ADA 
compliant ramps, efficient landscape planters 
and on-street bike lanes. 

UNCHANGED 5/1/15
5/23/16

10/1/15
8/10/17

10/1/15
8/10/16

10/3/17
1/1/19

10/01/16
01/01/19

A 01/01/19 Project delayed because of SCE 
providing power to traffic signal

2208 2208 2208 0

2191 3 12 Fountain Valley Fountain Valley Pedestrian Pathway Improvement within School Zones 
Project

The City has identified the need for 85 
pedestrian curb ramps near five schools 
within the City. Currently, these curbs are not 
ADA accessible in the existing conditions, 
many of these proposed sites for 
improvement have crosswalks that lead to 
six-inch c

UNCHANGED 8/31/19
8/31/19

8/31/19
8/31/19

11/1/19
11/1/20

11/01/20
11/01/20

S 296 226 0 226

2311 3 4 San Rafael Francisco Blvd East Avenue Bridge Bike Ped Connectivity

Overall the project scope is to improve 
pedestrian and bicycle access from the 
Canal Residential District to the San Rafael 
Transit hub and downtown.  To achieve this 
goal, the project proposes to widen 5,810 
linear feet of existing sidewalk from 4-ft to 

UNCHANGED 12/22/16
12/22/16

6/26/18
6/14/19

12/18/19
11/4/20

11/25/20
11/04/20

S None 7358 4025 0 4025

6905 3 6 The Arvin Franklin Street Pedestrian and Bicycle Infrastructure Improvements

The project includes the installation of ADA-
compliant ramps, XING markings, high 
visibility crosswalks, and bike sharrows, as 
well as, improvements to portions of the 
existing sidewalk, driveways, curbs, and 
gutters along Franklin Street between S A 
Stre

UNCHANGED 11/30/19
11/30/19

6/20/20
6/20/19

3/31/20
3/31/19

8/3/20
11/30/18

11/30/20
11/30/18

B 350 350 0 350

2309 3 4 Contra Costa County PW Fred Jackson Way First Mile/Last Mile Connection

The Fred Jackson Way First Mile/Last Mile 
Connection Project ("the Project") has two 
segments: (1) Grove Avenue to Wildcat 
Creek and (2) Wildcat Creek to Brookside 
Drive.  Fred Jackson Way from Grove 
Avenue to Wildcat Creek currently has wide 
travel lane

UNCHANGED 12/22/18
1/25/19

4/28/20
4/28/20

8/26/20
8/26/20

5/4/21
10/28/21

10/28/21
10/28/21

S 4298 3298 0 3298

5001 1 10 Stockton Fremont Square Sidewalk Reconstruction Project 

The Fremont Square Sidewalk 
Reconstruction Project will reconstruct 
sidewalks along the perimeter of Fremont 
Square with rubberized asphalt material. The 
improvements will also include, removal and 
replacement of existing curb ramps, 
relocations of pedest

UNCHANGED 3/19/215 2/28/15
6/28/16

2/2/15
4/1/16

8/27/18
12/31/18

12/31/15
12/31/18

A

The Fremont Square Sidewalk 
Reconstruction Path Project was 
advertised on August 25, 2016, 

and bids were opened on 
September 22, 2016. Three bids 
were received and all bids were 
higher than the estimated cost 
and the amount of ATP funds 

awarded and allott

728 728 728 0

6916 3 6 Fresno PARCS Fresno Pedestrian and Bike Safety Education Program

The City of Fresno Parks, After School, 
Recreation and Community Services 
(PARCS) Department will conduct pedestrian 
and bicycle safety education training at thirty 
(30) sites.  This includes nine (9) after-school 
program sites, fifteen (15) Weekend Recre

UNCHANGED NP NP NP - 265 250 0 250

6840 2 6 Madera Fresno River Trail Safe Routes Project

Construct paved multi-use trail along the 
northern bank of the Fresno River 
underneath Union Pacific Railroad Bridge 
and Gateway Drive Bridge connecting to 
existing trail facilities at both ends.  Project 
will also furnish an ADA-compliant crossing 
at the

UNCHANGED 12/31/15
6/27/18

5/31/16
8/17/18

5/31/16
2/11/19

6/3/19
4/30/20

02/28/17
04/30/20

A

Contingent upon CPUC decision 
(anticipated February 2019) for 
new below grade undercrossing 

of UPRR.

937 379 379 0
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Top Dates - original application target date
Bottom Dates - current target date

2308 3 4 Oakland, Department of Transportation Fruitvale Alive Gap Closure Project

In Oakland, Fruitvale Ave between Alameda 
Ave; The project will remove auxiliary travel 
lanes at selected locations along Fruitvale 
Avenue. Improvements include a 
differentiated bicycle facility (protected raised 
cycle tracks in both directions) with a la

UNCHANGED 6/19/18
3/16/18

10/8/20
10/8/20

10/8/20
10/8/20

2/19/21
2/9/23

02/09/23
02/09/23

S 8541 5850 850 5000

6916 2 12 Westminster Garden Grove Boulevard Complete Street Project

PS&E and Construction funding to install 
bike lanes, flashing beacons, vehicle speed 
feedback signs, roadway signing and 
striping, sidewalk, ADA ramps, curb and 
gutter, and a travel lane; with a non-
infrastructure bike safety pilot program.

The City of Westminster – Garden Grove 
Boulevard Complete Street Project.  The City 
of Westminster is proposing a road diet and 

installation of a Class IV bikeway facility.

05/16/18 3/30/18
3/30/18

6/30/18
6/30/19

NP 11/1/19
11/30/20

06/30/19
11/30/20

A 3139 2758 0 2758

5053 1 7 Pomona Garey Ave & San Antonio Ave, 2.9 Miles of Class II Bike Lanes on Garey 
Ave, San Bernardino Ave, Ridgeway Ave

Installation of 14.5 miles of bike lanes 
through the City and pedestrian 
improvements at eight intersections that 
included bulb outs and traffic signal 
improvements. Bikeway improvements 
include the associated bike facility striping, 
signing, crossing imp

Original scope included bikeway construction 
and improvements along with pedestrian 

improvements through various intersections. 
In the proposed revision, all bikeway 

improvements will be removed from the ATP 
funded project and the bikeway 

improvements wil

01/19/17 7/1/15
5/12/16

10/1/15
9/29/16

10/1/15
9/29/16

1/22/18
9/14/18

12/31/18
09/14/18

B 2010 2010 2010 0

5337 3 7 South Gate Garfield Avenue Complete Streets Corridor

The project consists of implementing new 
bicycle facilities including a Class I bike path, 
Class II bike lanes and Class III bike routes 
and pedestrian improvements including 
flashing beacons, curb extensions and 
sidewalks along Garfield. These components

UNCHANGED 02/27/20 12/26/20
12/26/20

5/2/21
5/2/21

8/2/21
1/28/22

01/28/22
01/28/22

S 826 660 32 628

2319 3A 4 San Francisco Municipal Transportation Agency 
(SFMTA) Geneva Ave Pedestrian and Bicycle Safety Improvement Project

The project may include pedestrian bulbouts, 
bike channels behind existing bus stops, new 
signals, a continuous bike lane, and other 
striping such as new crosswalks. These 
scope elements will address critical needs at 
intersections with high demand for pe

UNCHANGED 8/10/16
8/28/18

12/31/17
9/30/19

12/31/17
9/30/19

7/1/20
6/30/23

12/31/19
06/30/23

A 9987 2350 0 2350

2150c 2150c 1 4 Santa Clara County Gilroy Moves: Safe Routes to School

Gilroy Moves targets Gilroy's most 
disadvantaged public elementary, middle, 
and high schools in collaboration with the 
Gilroy Unified School District (GUSD), Gilroy 
Police and Engineering Departments, and 
community organizations.  Key features will 
includ

UNCHANGED NP NP NP - 06/30/19 1876 1876 1876 0

4907 1 7 Glendale Glendale Safe Routes to School Improvements (Hoover-Keppel-Toll 
Schools and Chevy Chase Dr)

SRTS improvements funds will be used for 
pedestrian and bicycle infrastructure 
improvements along heavily traveled routes 
to Hoover High, Keppel Elementary and 
Toll Middle School and along East Chevy 
Chase Drive, which connects densely 
populated resident

UNCHANGED 4/8/15
4/27/15

8/3/15
6/26/17

5/1/15
3/10/17

4/9/18
10/31/18

12/01/16
10/31/18

A

Original construction completion 
was extended from 7/25/2018 to 
10/31/2018 due to delay in street 

light poles manufacturing. 

1642 1642 1642 0

5422 3 7 Glendale Glendale Transportation center 1st/last Mile Regional Improvements 
Phase II

Phase II of comprehensive "first/last mile" 
improvements around GTC includes 
Glendale's first protected bikeway, LED 
pedestrian lighting, wayfinding, shade trees, 
high-visibility crosswalks, accessibility 
features, and pedestrian signal 
improvements. GTC 

UNCHANGED 12/22/17
12/22/17

5/22/20
1/16/21

NP 03/21/21 03/29/21
NP

NP 1301 1101 172 929

5452 3 7 Glendora Glendora Urban Trail and Greenway Network

The project consists of building two-way 
striped paths for walking, biking, and rolling 
along the channel ROW and will connect 
neighborhoods to the schools, parks, 
commercial corridors and small business 
districts. 

UNCHANGED 6/30/19
6/30/19

6/30/20
6/30/20

NP NP S 2242 1792 100 1692

1271c 3A 12 Buena Park Go Human Event: Explore Beach Boulevard
Go Human event sponsored by a six-city 
coalition to promote active transportation 
alternatives

UNCHANGED NP NP NP NP 12/31/19 220 200 200 0
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Top Dates - original application target date
Bottom Dates - current target date

6946 3A 6 Fowler Golden State Boulevard Bike/Pedestrian Trail from Adams to Clayton

City of Fowler proposes to construct a Class 
I Bike and Pedestrian path along the west 
side of Golden State Boulevard from the 
north side of Adams Avenue to the south 
side of Clayton Avenue.  This Class I path 
will be an extension of the proposed Class I 

UNCHANGED 3/29/20
3/29/20

4/1/20
4/1/20

4/27/21
4/27/21

9/21/21
5/29/22

05/29/22
05/29/22

S 269 242 0 242

1205 2 8 Wildomar Grand Avenue Multi-use Trail Improvement Project

Provide safe routes to school by installing a 
multi-use trail along Grand Avenue serving 
multiple schools and supporting active 
modes of transportation to trails, parks, and 
commercial area in the City as well as 
regional connections to Lake Elsinore, Mur

UNCHANGED 9/6/15
2/1/17

9/2/15
11/8/16

8/30/17
9/30/18

10/31/17
09/30/18

A 1541 1223 1223 0

1153 1 8 Riverside County Transportation Department Grapefruit Blvd/4th St Pedestrian and Roadway Safety Improvements

Construct approximately 3,500 linear feet of 
asphalt concrete walkway and 250 linear feet 
of concrete sidewalk, curb and gutter, ADA 
curb upgrades, and widening and traffic 
signal improvements.

UNCHANGED 11/1/15
3/8/16

3/30/16
3/17/17

3/30/16
3/14/17

11/7/17
1/31/19

NP
01/31/19

NP 2300 2300 2300 0

6824 2 6 VISLAIA GREEN ACRES MIDDLE SCHOOL ENHANCED CROSSWALK

SCOPE INCLUDES INSTALLATION OF 
FLASHING BEACONS, MODIFICATION TO 
RAMPS FOR ACCESSIBILITY 
COMPLIANCE, MODIFICATION TO V-
GUTTERS, INSTALLATION OF SIGNS, 
MODIFICATION OF ADJACENT 
SIDEWALK, PAVEMENT MODIFICATIONS, 
PAVEMENT MARKINGS, STRIPING, AND 
APPURTENANCE

UNCHANGED 12/31/15
6/17/17

6/30/17
10/12/18

5/1/17
8/15/18

2/19/19
12/31/19

12/31/17
12/31/19

A 105 79 79 0

2805 3A 5 Guadalupe Guadalupe Street (Hwy 1) Pedestrian Improvements

Currently areas of the City of Guadalupe lack 
sidewalks and crosswalks, inhibiting 
residents to safely walk to and from work and 
schools and from the City's railroad station to 
the nearest bus station, as identified in the 
City's Bike and Pedestrian Maste

UNCHANGED 10/1/18
5/18/18

12/31/18
12/31/18

12/31/18
12/31/18

3/1/19
9/29/19

09/29/19
09/29/19

S 458 401 0 401

5459 3A 7 Ventura Harmon Barranca Corridor Gap Closure for Montalvo and Portola ES

Install RRFBs and 2 HAWK signals to 
complete route. ADA ramp upgrades, 
enhanced green bike lane and bike boxes, 
bike queue boxes, and protected Class IV 
Cycle Track, green background "sharrows" to 
fill gaps in the network and provide critical 
links for ex

UNCHANGED 10/31/19
10/31/19

6/30/20
6/30/20

6/30/20
6/30/20

10/31/20
5/30/21

05/30/21
05/30/21

S 507 501 0 501

1809 3A 3 Yuba City Harter Parkway & Sutter Bike Path Gap Closure

The project will extend the existing 4.6-mile-
long Sutter Bicycle Path from Hooper Road 
to Harter Parkway and build a Class I shared 
use path on Harter Parkway from Butte 
House Road to State Route 20.

UNCHANGED 8/29/19
8/29/19

12/27/19
12/27/19

7/30/20
7/30/20

3/1/21
8/28/21

08/28/21
08/28/21

S 2241 153 0 153

3120 3A 1 Lakeport Hartley Street Safe Route to School Project

The project will serve 4 public schools, which 
are co-located on one large campus. 
Construction of pedestrian improvements on 
Hartley St will provide direct access to the 
schools that does  not require pedestrian 
travel on an arterial or minor street, pro

UNCHANGED 6/4/18
12/10/18

5/31/19
5/31/19

12/3/18
12/3/18

6/28/19
12/20/19

12/20/19
12/20/19

S 1874 1852 30 1822

6917 3 6 The Arvin Haven Drive Pedestrian and Bicycle Project

The project includes the installation of ADA-
compliant ramps, XING markings, high 
visibility crosswalks and bike sharrows, as 
well as improvements to portions of the 
existing sidewalk, driveways, curbs, and 
gutters along Haven Drive. Haven Drive is 
compri

UNCHANGED 11/30/19
11/30/19

6/2/20
6/2/19

3/31/20
3/31/19

9/7/20
1/4/21

01/04/21
01/04/21

S 643 643 0 643

5110 2 7 Los Angeles County Department of Public Works Hawthorne/Lennox Green Line Station Community Linkages

The project includes pedestrian and bicycle 
facility improvements, wayfinding, and 
landscaping on major corridors near the 
Hawthorne/Lennox Station Metro Green Line 
Station.

UNCHANGED 8/1/17
11/1/18

2/1/17
5/1/19

3/1/17
3/1/19

6/1/19
12/1/20

12/01/20
12/01/20

S 3070 2406 100 2306
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Top Dates - original application target date
Bottom Dates - current target date

2187 3A 12 County of Orange/OC Public Works Hazard Avenue Bikeway Project

Hazard Avenue is a Secondary Arterial 
Highway based on the Master Plan of Arterial 
Highways (MPAH) located in the City of 
Westminster City of Garden Grove, and 
unincorporated County area. OCPW 
proposes to build approx. 4 miles of Class IV 
Bikeway lanes in

UNCHANGED 1/7/19
1/7/19

1/28/19
2/28/19

1/28/19
2/28/19

6/25/19
9/30/20

06/30/20
09/30/20

A 3566 3566 0 3566

1212a 3A 8 Hemet HEMET VALLEY BIKEWAY CONNECT

Install Class II (1,200 LF), III(10,500LF) Bike 
Lns, New S/W (4,000LF) w/ADA Ramps, 
Xing Imp., on Palm bw Esplanade & 
Johnston, Whittier bw Palm & Gilbert, 
Johnston bw Palm & Gilbert, Gilbert bw 
Whittier & Chambers, Chambers bw Gilbert 
& State; Bike stagi

UNCHANGED 7/1/19
7/1/19

7/1/19
7/1/19

NP 6/30/21
6/20/23

06/20/23
06/20/23

S 06/16/23 0 2288 2288 0 2288

1213A 1213B 3 8 Indio Herbert Hoover Elementary Pedestrian Improvements

The City of Indio (population 87,533) plans to 
further develop the Miles Avenue Park 
neighborhood, a severely disadvantaged 
community with a current sidewalk system in 
dire need of sidewalks and ADA-compliant 
infrastructure.  The proposed project will con

UNCHANGED 2/25/19
4/15/19

1/20/20
1/20/20

3/10/20
3/10/20

11/18/20
8/15/21

08/15/21
08/15/21

S 08/15/21

PE&ED has been delayed 
slightly due to expanded 

consultant selection procedures 
and negotiations.

2983 2983 100 2883

1181A 1181B 2 8 Highland Highland/Redlands Regional Connector

Construct Class I, II, and IV 
Bicycle/Pedestrian paths, bicycle/pedestrian 
bridge, bike signals & detection, pedestrian 
heads, sharrows, safety beacons, wayfinding 
signs, lighting, speed feedback signs, and 
SRTS Implementation.

UNCHANGED 6/15/18
1/31/19

6/15/19
3/31/20

5/31/18
1/31/20

6/30/20
4/30/21

05/30/20
04/30/21

A 04/30/21 4545 3636 0 3636

2611 1 5 Goleta Hollister Avenue Class I Bike Path Safe Routes to School Project

In Goleta, on Hollister Avenue from Ellwood 
School to Pacific Oaks Road, reconstruct 
Hollister Avenue to reduce traveled way 
widths, widen south sidewalk to Class 1 multi-
purpose path standards, add landscape 
buffer area. Project includes modifying traffi

UNCHANGED 12/18/9
1/14/16

3/1/15
12/19/16

3/1/15
1/14/16

5/22/17
11/30/18

09/01/15
11/30/18

A

The City was granted 2 time 
extensions from the CTC for 
Allocation of Construction 

funding and for Construction 
Award deadline.  The first at 

6/25/2015 meeting for 9 months 
to extend the Allocation deadline 
from 6/30/2015 to 03/31/2016.  

The second was gr

1780 1644 1644 0

4871 1 7 Los Angeles Hollywood Western Pedestrian Improvements

The project is located in the Hollywood area 
of the City of Los Angeles.  
Countermeasures included as part of this 
project include physical design elements 
such as: shared lane pavement markings 
(sharrows) (standard throughout); continental 
crosswalks wit

Scope was changed due to Caltrans 
eligibililty check. The scope change reduced 

new trees from 72 to 32, reduced 
landscaping and irrigation from 4,560 Sq ft to 

2,500 sq ft, removed colored sidewalk 
throughout project, added two new curb 

extensions, and add

04/30/15 6/1/15
7/30/15

4/1/16
10/6/16

4/1/16
8/3/16

4/28/17
4/28/19

06/01/17
04/28/19

A 3923 2288 2288 0

1172 3A 3 Sacramento County Howe Avenue Bicycle and Pedestrian Improvements 

The proposed project is located on Howe 
Avenue from Cottage Way to El Camino 
Avenue. The scope of work consists of the 
design of 0.6 miles of Class II bike lanes, 
850 lineal feet of new sidewalk, 675 feet of 
separated lighted pedestrian walkway, a road 
di

UNCHANGED 3/1/18
3/1/18

3/31/20
3/31/20

12/1/19
12/1/19

6/1/20
12/31/20

12/31/20
12/31/20

S 2152 400 1095 -695

2404 1 1 Arcata Humboldt Bay Trail Arcata Rail with Trail

The proposed Humboldt Bay Trail- North 
project involves construction, operation, and 
maintenance of approximately 3.0 miles of 
Class I, ADA accessible, non-motorized multi-
use trail that will run from the terminus of the 
Arcata Rails with Trail at State R

The new layout allows users to either return 
north to Arcata or to access the existing 101 

shoulder via an on ramp if they wish to 
continue south following the path used by 

current bicyclists. The new trail adds an 80’ 
bridge at Jacoby Creek crossing but 

11/20/15 7/1/15
8/15/16

3/1/15
8/15/18

11/21/16
11/17/17

12/01/16
11/17/17

A 5366 3100 3100 0

2323 3A 4 Alameda County Transportation Commission 
(Alameda CTC)/Caltrans

I-80/Gilman Interchange Bicycle/Pedestrian Overcrossing and Access 
Improvements

The project, located in Alameda County at 
the I-80/Gilman Street interchange in the City 
of Berkeley, stretches from Fourth Street on 
the east to 350 feet west of West Frontage 
Road. The full project reconfigures the 
interchange as a double roundabout. Th

UNCHANGED 5/23/18
7/31/19

5/24/18
5/31/20

5/24/18
5/31/20

11/1/20
6/30/23

04/15/22
06/30/23

A 42534 4152 0 4152
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Top Dates - original application target date
Bottom Dates - current target date

1288 3 11 San Diego Association of Governments Imperial Avenue Bikeway

The project includes approximately 1.4 miles 
of Class 2 buffered bike lanes, 1.1 mile of 
Class 4 cycle track, and 0.5 miles of Class 3 
shared-lane markings. Additional amenities 
include protected, bicycle-friendly 
intersections, new sidewalks, widened/enh

UNCHANGED 10/28/17
10/31/18

10/23/18
6/28/19

6/20/19
6/28/19

9/30/19
5/1/21

03/24/21
05/01/21

A

While some Non-ATP funded 
schedule milestones have 

shifted, they will not impact the 
ATP funded milestones. 

11037 4450 0 4450

1296A 1296B 3A 11 Imperial Beach Imperial Beach Boulevard Improvement and Safe Routes to Schools

The project uses a green street approach 
incorporating traffic calming measures and 
low impact development concepts to 
enhance the Imperial Beach Blvd corridor 
between 15th St and Seacoast Dr. The 
project includes over 1 mile of new class II 
bike way, wid

On July 24, 2018, minor scope changes to 
the NI work plan was recommended for 

approval by the CTC (for voting during the 
August 2018 CTC meeting) via email. Scope 
changes were approved on August 16, 2018. 

Scope changes include: 1. Pre-
construction open-

07/24/18 12/13/17
12/13/17

7/1/18
 10/31/18

7/1/18
10/12/18

1/16/19
9/16/19

03/01/19
09/16/19

A 02/29/20 5175 2570 312 2258

4901 4901 1 7 Inglewood Inglewood Active Transportation and Safe Routes to School Plan

Prepare an Active Transportation Plan for 
Inglewood, prepare Safe Routes to School 
Plans for Inglewood Unified Schools, and 
conduct education and encouragement 
campaign.

UNCHANGED NP NP NP - 06/30/19 486 486 486 0

1328 3 11 San Diego Association of Governments Inland Rail Trail - City of Vista Segment

The Project builds one mile of Class 1 
bikeway, extending the bikeways reach 
further westward in teh City of Vista to the 
Civic Center Drive SPRINTER station. 
Specific elements include two 5-foot wide 
paved bicycle lanes and 2-foot wide unpaved 
shoulders.

UNCHANGED 8/25/13
3/16/16

8/11/17
12/31/19

8/11/17
6/30/19

9/30/20
12/30/22

12/30/21
12/30/22

A

NEPA and CEQA were approved 
in 2013, but amendments to 

NEPA completed 1/11/16; CEQA 
completed 3/16/16.  PSE Task 

Order for final design is currently 
routing for approval. RW has 

been acquired, but certification 
has not. CON begin dates reflect 

3-4 months 

11083 5603 0 5603

2190C 1 4 Oakland, Department of Transportation International Boulevard Improvement Project

Oakland: installation of approximately 195 
pedestrian scale lights in the vicinity of the 
East Bay Bus Rapid Transit alignment 
between 1st Avenue and Durant Avenue, 
largely along International Boulevard and 
East 12th Streets. Location of lights to be 
dete

UNCHANGED 3/1/15
10/17/16

3/1/16
2/28/17

NP
3/10/17

NP 08/30/19
NP

NP

Project was advertised and City 
received bids. At time of 

compliance evaluation (May 4, 
2018), bidders were deemed non-

responsive.

6475 2481 2481 0

6915 3 6 Fresno Intersection Improvements to Increase Active Transportation along Bus 
Rapid Transit

This pedestrian improvement project aligns 
to the goals and benefits of the ATP as it will 
increase the number of biking and walking 
trips for BRT riders and 100,000 residents 
living in the census tracts where the corridors 
intersect. These intersection u

UNCHANGED 5/29/20
4/1/20

3/29/21
3/29/21

NP 5/31/21
8/27/22

08/27/22
08/27/22

S Nothing to report. 1447 1152 0 1152

5332 3A 7 Los Angeles Jefferson Blvd Complete Streets Project - Vermont Ave to Western Ave

This project will improve pedestrian safety by 
installing curb extensions, widening 
sidewalks, improving pedestrian lighting, 
enhancing crosswalks, and provide 
pedestrian amenities; benches, street trees, 
landscaped buffers from traffic and bike 
racks.

UNCHANGED 2/1/17
10/31/18

4/1/19
4/1/19

4/1/19
4/1/19

12/31/19
7/1/21

07/01/21
07/01/21

S 6336 5986 925 5061

2305 3 4 Berkeley John Muir Safe Routes to School

The grant will fund the construction phase, 
including the installation of a rectangular 
rapid flashing beacon, pedestrian crossing 
warning signage and driver yielding 
regulatory signage, and nighttime safety 
lighting; the provision of speed feedback 
signa

UNCHANGED 9/12/17
3/14/18

4/12/20
5/15/18

10/13/20
8/31/17

11/13/18
6/28/19

05/31/21
06/28/19

B 336 270 270 0

2023B 1 4 San Francisco Public Works John Yehall Chin Safe Routes to School

The project will construct a raised crosswalk 
at Kearny and Nottingham and curb 
extensions on the northwest corner of 
Sansome Street and Pacific Street, the 
southwest corner of Kearny and Bush Street, 
and the northwest corner of Kearny Street 
and Jackson 

Construction of the bus bulb at Kearny Street 
and Nottingham Place has been deemed 

infeasible. We request eliminating this mid-
block location from the project scope. 

Instead, additional curb extensions will be 
constructed at the remaining five intersectio

07/18/18 12/31/16
2/28/19

NP NP 09/30/19
NP

NP

Requested time extension for 
PS&E expenditure deadline for 8 
months. Previous deadline was 
06/30/2018. Time extension was 
approved on 8/24/18. The new 

deadline is 2/28/19.

2241 514 514 0
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Top Dates - original application target date
Bottom Dates - current target date

1215 3 8 Moreno Valley Juan Bautista De Anza Trail Gap Closure

The proposed segment will consist of a 
bicycle and pedestrian path. This proposed 
segment will be the southern terminus of the 
trail that connects to various recreational 
activities and will be used by students 
attending Rancho Verde High School. The 
proj

UNCHANGED 6/30/18
8/24/18

1/28/19
5/30/19

8/30/185/30
/19

9/30/19
12/30/19

12/30/19
12/30/19

S 3149 2849 275 2574

2577 2 2 Shasta County Junction School Safe Route To School

Install bike lanes, pavement markings, 
sidewalks, raised median crosswalks, and 
rapid flashing beacon system near Junction 
School in Palo Cedro, CA.

UNCHANGED 4/30/16
12/30/16

2/28/18
10/19/17

11/30/17
10/18/17

6/26/18
10/26/18

09/30/18
10/26/18

A 578 462 20 442

5140 2 7 Santa Clarita Junior High and High Schools Safe Routes to School Plan

Produce a Safe Routes to School Plan that 
will develop solutions for each school site 
consisting of projects and programs that 
address engineering, education, 
encouragement, and enforcement.

Minor scope change approved adding two 
schools to the original scope of nine schools 
due to newly annexed schools. The original 

project elements are not proposed to change.

03/03/17 9/2/16
9/2/16

NP NP NP - 08/15/19 200 160 160 0

1291A 3A 11 Escondido Juniper Elementary Bike/Pedestrian Improvements & SRTS Outreach

This project will install the buffered Class II 
bicycle lanes designated in Escondido’s 
Bicycle Master Plan. This project also 
proposes modification of traffic signals at 
Juniper Street & Felicita Avenue and 
Escondido Boulevard & Felicita Avenue and 
the c

UNCHANGED 9/28/18
2/28/19

6/28/19
12/31/19

6/28/19
12/31/19

2/3/20
6/30/20

01/31/20
06/30/20

- 02/03/19

The application was originally 
made as part of Cycle 3; and 

then was a part of the 2017 ATP 
Augmentation Call for Projects.

1386 1336 86 1250

1194 2 8 Jurupa Valley Jurupa Valley High School Safe Routes to School

Providing curb, gutter, sidewalk and dirt trails 
along Martin Street (Bellegrave to 50th), 48th 
Street (Martin to Troth) and Troth Street 
(Bellegrave to 48th) along with LED 
crosswalk flashers at the Martin/Bellegrave 
intersection and curb bump outs at th

UNCHANGED 10/31/18
1/18/18

3/1/18
8/15/18

3/1/18
3/15/18

7/16/18
11/30/18

03/31/19
11/30/18

B 1467 1252 177 1075

6936 3 6 Mcfarland Kern Avenue Elementary Safe Routes to School Connectivity

Infrastructure improvements including the 
construction of new sidewalk and curb 
ramps, ADA ramps, Class 3 Bike Lanes, high 
visibility crosswalks, LED signs for Road and 
Pedestrian Safety, and solar in roadway 
lights for crosswalks, and street lights.

UNCHANGED 9/1/17
5/16/18

10/1/17
12/1/18

NP 2/1/19
6/30/19

04/01/19
06/30/19

A 396 396 61 335

6843 2 6 Mcfarland Kern Avenue Elementary Safe Routs to School Connectivity Project 1

Kern Avenue Elementary SR2S Connectivity 
Project--Infrastucture improvements: New 
sidewalk, curb, gutter, Class 3 bike lanes, 
and high visibility crosswalks. In McFarland--
various locations--three city blocks bounded 
by 5th Street from West Kern to West S

UNCHANGED 9/19/16
4/6/16

9/30/17
3/30/17

9/30/17
1/3/17

7/10/17
11/30/18

03/01/17
11/30/18

A 293 293 293 0

1003 2 12 La Habra La Habra Guadalupe Park Reconstruction Project

The project includes the survey, preparation 
of plans and estimate to refurbish the 
existing Guadalupe Park, as well as, unused 
city-owned land just west of the existing park. 
The space will be used to extend the OC Bike 
Loop through La Habra. 

UNCHANGED 11/1/16
2/8/19

NP NP A 400 340 340 0

2170H 1 12 La Habra La Habra Union Pacific Rail Line Bikeway

The project is for the right-of-way for Phase 1 
that is from La Habra west city limit to Beach 
Boulevard.  The total length of right-of-way 
needed for this phase from the UPRR is 
1,725 LF = 0.33 miles and the total area 
needed is 27,974 SF.  The proposed 

UNCHANGED NP 6/30/15
3/31/19

NP A

We're waiting for Union Pacific 
Railroad to accept our 

agreement to purchase the right-
of-way from them.

800 796 796 0

1004 2 12 La Habra La Habra Union Pacific Rail Line Bikeway Project

The project is for the right-of-way for Phase 1 
that is from Idaho Street to Walnut Street.  
The total length of right-of-way needed for 
this phase from the UPRR is 1,300 LF = 0.25 
miles and the total area needed is 27,974 
SF.  The proposed project will c

UNCHANGED NP 2/28/18
3/31/19

NP A

We're waiting for Union Pacific 
Railroad to accept our 

agreement to purchase the right-
of-way from them.

527 466 0 466
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Top Dates - original application target date
Bottom Dates - current target date

2193 3A 12 La Habra La Habra Union Pacific Rail Line Bikeway Project (Walnut to Cypress)

The project is for the right-of-way for Phase 1 
that is from Idaho Street to Walnut Street.  
The total length of right-of-way needed for 
this phase from the UPRR is 1,300 LF = 0.25 
miles and the total area needed is 27,974 
SF.  The proposed project will c

UNCHANGED NP 2/28/18
3/31/19

NP A

We're waiting for Union Pacific 
Railroad to accept our 

agreement to purchase the right-
of-way from them.

863 863 0 863

1161A 1 11 La Jolla Band of Luiseno Indians La Jolla Band of Luiseno Indians Active Transportation Project 2014

The La Jolla Tribe's ATP project will create 
safety, transportation and health-oriented 
channels with the Tribal Community Partners 
in order to:  create a Reservation-wide multi-
purpose trail; install traffic signs to increase 
safety for non-motorized use

The first disbursement of $350,000 funds for 
PA&ED were disbursed to the Tribe in March 

2017.  The Tribe requested a schedule 
modification based on the fact that there was 
not enough time to complete PA&ED by April 

2017.  On June 23, 2017 the California T

06/23/17 4/1/17
6/30/19

6/30/18
6/30/20

6/30/19
6/30/21

7/1/20
6/30/21

06/30/19
06/30/21

A 06/30/21

The California Transportation 
Commission approved a 

schedule change to add two 
years to each project milestone, 

as listed above.

4110 4110 4110 0

1214 3 8 La Quinta La Quinta Village Complete Streets - A Road Diet Project

To promote a pedestrian atmosphere, the 
City is proposing to remove two lanes and 
provide bicycle lanes, by way of installing 
roundabouts at five intersections to calm 
traffic.  In addition, four new midblock 
crossings with flashing beacons and median 
ref

UNCHANGED 12/6/17
9/18/17

2/20/19
1/15/19

2/12/19
1/15/19

8/27/19
6/4/21

06/04/21
06/04/21

S 9533 7313 0 7313

5042 1 7 Los Angeles LA River Headwaters Bike Path

Construction of the project includes 
underpasses at De Soto Av and Canoga 
Av/Bus way bridges. The project will include 
lighting, railing, striping and signage.

UNCHANGED NP 12/1/17
12/1/18

7/1/19
7/1/22

12/07/21
07/01/22

A Not applicable 6136 5432 5432 0

1222 3 8 Riverside La Sierra Neighborhood Sidewalk Improvement

Construction of sidewalk improvements on 
Carmine Street, on Richmond Street, on 
Norwood Avenue from College Avenue to 
Sierra Vista Avenue, on Doverwood Drive 
from Butler Drive to La Sierra Avenue, on a 
portion of Butler Drive, and on College 
Avenue from D

UNCHANGED 11/30/19
12/28/18

3/30/20
12/20/19

3/30/20
12/20/19

4/30/20
12/31/20

01/30/21
12/31/20

B 1215 999 0 999

5129 2 7 La Verne La Verne Regional Bicycle Gap Closure Project
The project involves bicycle improvements to 
a number of major east-west and north-south 
corridors throughout the city of La Verne.

Road diets removed from proposed routes. 06/08/18 7/1/16 - NP 5/1/17
11/30/18

NP
2/28/19

10/21/19
6/30/20

06/30/18
06/30/20

A 06/30/20

There has been a delay in the 
project due to proposed changes 
to with the road diets.  Currently 

requesting a 9 month 
construction extension at the 
October 2018 CTC meeting.  

18712 1552 400 1152

2402 1 1 Humboldt County PW Lafayette Elementary School Safe Routes Improvement Project

Construct new sidewalks, intersection 
necking, curb extensions, elevated speed 
tables, and radar speed sign in vicinity of 
Lafayette Elementary School on Park Street, 
John Hill Road, 17th Street, 18th Street, and 
Myrtle Avenue.

UNCHANGED 1/22/15
6/30/17

10/1/15
11/18/16

2/1/15
1/17/17

5/16/17
4/3/18

02/01/17
04/03/18

A 800 800 800 0

2190J 1 4 Oakland, Public Works Department Lake Merritt to Bay Trail Bicycle/Pedestrian Bridge Project

Design and construction of a new ADA 
accessible bicycle pedestrian multi-use 
bridge along the Lake Merritt Channel 
between Laney/Peralta College District, 
under I-880, over the Union Pacific Railroad, 
various major utilities and Embarcadero and 
touching d

UNCHANGED 5/18/16
5/18/16

1/30/17
6/30/19

1/30/17
6/30/19

3/31/20
3/31/22

05/30/17
03/31/22

A PS&E design phase received 12 
month extension. 

16212 3210 3210 0

2190D 1 4 Oakland, Department of Transportation LAMMPS/Laurel, Mills, Maxwell Park and Seminary Active 
Transportation Connection

Oakland: MacArthur Boulevard from High St 
to Simmons St: Implement bicycle and 
pedestrian improvements. Project includes 
class 1 bicycle/multi-use path linking High 
Street and the I-580 pedestrian-bicycle 
overcrossing near Green Acre Road, 
sidewalk and cu

UNCHANGED 3/31/15
9/19/16

12/31/15
12/31/16

12/31/15
12/31/16

11/28/17
6/30/19

06/30/17
06/30/19

A 4066 3598 3598 0

6846 N/A 2 6 Kern County Public Works Department Lamont Pedestrian Improvement Project

Construct sidewalks and wheelchair 
accessible ramps behind existing curb and 
gutter throughout the community of Lamont, 
north of DiGiorgio Road, east of State Route 
184, south of Panama Road, and west of 
Habecker Road. 

UNCHANGED 6/1/16
8/2/16

8/1/16
9/26/17

7/1/16
4/20/17

12/12/17
10/19/18

05/01/17
10/19/18

A 1980 1430 1430 0

11/30/2018 Page 27 of 58



ATTACHMENT D- ATP PROJECT PROGRESS REPORT DATA
NP = Not Provided

IN
FR

AS
TR

U
C

TU
R

E 
PR

O
JE

C
T 

PR
O

G
R

AM
M

IN
G

 N
U

M
BE

R

N
O

N
-IN

FR
AS

TR
U

C
TU

R
E 

PR
O

JE
C

T 
PR

O
G

R
AM

M
IN

G
 

N
U

M
BE

R

C
YC

LE

D
IS

TR
IC

T

AG
EN

C
Y

PR
O

JE
C

T 
TI

TL
E

AP
PR

O
VE

D
 S

C
O

PE

C
U

R
R

EN
T 

SC
O

PE

SC
O

PE
 C

H
AN

G
E 

AP
PR

O
VA

L 
D

AT
E

C
H

AN
G

E 
IN

 B
EN

EF
IT

S

EN
VI

R
O

N
M

EN
TA

L 
PH

AS
E 

C
O

M
PL

ET
IO

N
 D

AT
E

D
ES

IG
N

 P
H

AS
E 

C
O

M
PL

ET
IO

N
 

D
AT

E

R
IG

H
T 

O
F 

W
AY

 P
H

AS
E 

C
O

M
PL

ET
IO

N
 D

AT
E

C
O

N
ST

R
U

C
TI

O
N

 P
H

AS
E 

BE
G

IN
 

D
AT

E

C
O

N
ST

R
U

C
TI

O
N

 P
H

AS
E 

EN
D

 
D

AT
E

BE
FO

R
E/

AF
TE

R
/S

AM
E

C
O

N
ST

R
U

C
TI

O
N

 N
O

N
-

IN
FR

AS
TR

U
C

TU
R

E 
PH

AS
E 

C
O

M
PL

ET
IO

N
 D

AT
E

SU
M

M
AR

Y 
O

F 
SC

H
ED

U
LE

 
C

H
AN

G
ES

TO
TA

L 
PR

O
JE

C
T 

C
O

ST
 (x

 1
,0

00
)

AT
P 

AW
AR

D
(x

 1
,0

00
)

AT
P 

AL
LO

C
AT

ED
 (X

 1
,0

00
)

AT
P 

U
N

AL
LO

C
AT

ED
 (X

 1
,0

00
) 

Top Dates - original application target date
Bottom Dates - current target date

2180 3 12 Seal Beach Lampson Avenue Bike Lane Gap Project 2016

This project will install Oil - street bike lanes 
(C lass II) on Lampson A venue between 
Seal Beach Bou levard and Basswood Street, 
which is gap closure completing this 
planned Lampson A venue bike lane corridor 
as identified in the City of Seal Beach Ge

UNCHANGED 7/31/18
5/17/18

NP NP NP A 1265 637 27 610

2810 3A 5 Monterey County - Resource Management 
Agency Las Lomas Drive Bicycle Lane & Pedestrian Project

The project is to widen Las Lomas Drive 
from Hall Road to Thomas Road in the 
disadvantage community of Las Lomas by 
constructing new curb and gutter, retaining 
wall at the east side of the street, water 
treatment facility, sidewalks, driveways and 
parking

UNCHANGED 2/28/19
2/28/19

10/31/19
10/31/19

6/26/20
6/26/20

9/1/20
8/31/21

08/31/21
08/31/21

S 3168 2894 0 2894

2601 3A 5 Santa Barbara Las Positas and Modoc Roads Class I Construction

The project includes the construction of a 
Class I (multiuse) pathway along Modoc 
Road from Calle de los Amigos to Las 
Positas Road and along Las Positas Road 
from Modoc Road to Cliff Drive.

UNCHANGED NP NP NP NP 17106 15556 500 15056

2601 1 5 Santa Barbara Las Positas Road Multiuse Path

The project includes the planning, 
environmental, and design for a Class I 
pathway along Modoc Road from Calle de 
los Amigos to Las Positas Road and along 
Las Positas Road from Modoc Road to Cliff 
Drive.

UNCHANGED NP NP NP NP 10387 1372 1372 0

6848 2 6 County of Fresno Laton Sidewalk Project

Install in-road warning lights on Fowler Ave; 
construct sidewalk on Bliss Ave, Fowler Ave, 
Gonser Ave, Latonia Ave, Murphy Ave; 
construct pedestrian bridge/culvert extension.

UNCHANGED 7/1/16
10/19/17

7/1/17
7/31/19

7/1/17
7/31/19

10/31/19
10/31/20

07/01/19
10/31/20

A 3128 3228 595 2633

2190G 1 4 Berkeley Le Conte SR2S -Construct curb bulb-outs (8)-Signage-
Stripe red curb parking restrictions

-Construct curb bulb-outs (7)-Install "yield 
here" R1-5 pedestrian signs and yield line 

pavement markings-Stripe red curb parking 
restrictions

03/02/18 7/1/10
9/8/17

12/31/15
2/2/16

10/31/15
2/8/18

9/4/18
10/31/18

06/30/18
10/31/18

A Construction is 90% complete. 758 682 682 0

2303 3 4 Alameda County Public Works Department Lewelling Boulevard SRTS

Installation of sidewalks, curbs, gutters, 
crosswalks, and Class II bike lanes along 
Lewelling Blvd in Unincorporated Alameda 
County.

UNCHANGED 11/23/20
7/1/20

4/30/20
2/1/20

2/1/21
12/31/21

06/30/23
12/31/21

B 3065 400 0 400

1014 2 12 Santa Ana Lincoln Pedestrian Pathway Connectivity
Construct a new 12-foot wide pedestrian and 
bicycle pathway along Lincoln Avenue from 
Park Lane to the Santiago Creek Trail.

UNCHANGED 2/28/18
6/14/18

4/30/19
4/30/19

NP 12/31/19
12/30/22

05/30/22
12/30/22

A 1230 1230 80 1150

2818A 2818B 3A 5 Watsonville Lincoln Street Safety Improvements

Improve pedestrian and bicycle safety by 
improving existing pedestrian and bicycle 
facilities and providing safety training.  This 
portion of Lincoln Street is a public street that 
passes through Watsonville High School 
campus.  With classrooms and school

UNCHANGED 1/1/19
1/1/19

11/12/19
11/12/19

11/12/19
11/12/19

1/15/20
3/15/21

03/15/21
03/15/21

S 12/01/20 661 633 133 500

1150 1 11 San Diego- Planning Department Linda Vista Safe Routes to School

The project proposes to provide evaluation, 
education, encouragement and enforcement 
programming to increase the number of 
elementary and middle school children 
walking and biking to school. The project will 
include a total of 6 schools: Carson, 
Chesterto

UNCHANGED NP NP 11/30/15
6/30/19

11/19/19
06/30/19

- 500 500 500 0

2140Y 2 4 South San Francisco Linden/Spruce Avenues Traffic Calming Improvements

Install bulb-outs, crosswalks, advance stop 
bars, high-visibility ladder crosswalks, 
median pedestrian refuge islands, advance 
yield lines, traffic circles, edgelines, and ADA 
curb ramps on Linden Avenue between 
Aspen Avenue and Grand Avenue, and 
Spruce A

UNCHANGED 12/31/16
12/9/16

5/1/18
11/1/18

6/15/18
11/30/18

5/31/19
4/15/20

04/15/20
04/15/20

S 1038 868 155 713

3183 2 10 Turlock Linwood Avenue Pedestrian and Bicycle Improvements
Install bicycle and pedestrian facilities along 
West Linwood Avenue in Turlock, Stanislaus 
County.

UNCHANGED 6/15/16
3/16/17

4/15/17
5/17/18

8/15/17
5/17/18

6/30/19
5/30/19

06/30/18
05/30/19

A 06/01/20 1000 736 100 636
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Top Dates - original application target date
Bottom Dates - current target date

1225 3 8 Yucca Valley Little League Drive Pedestrian Improvements

Little League Drive serves as a very 
important link to one of the busiest bus stops 
within the Town of Yucca Valley, it also 
serves as a major access to the Town Boys 
and Girls club. Brehm Park which is one of 
the few parks around the nation that include 

UNCHANGED 11/30/19
11/30/19

4/29/20 
4/29/20

11/30/19
11/30/19

3/2/21
9/28/21

09/28/21
09/28/21

S 779 622 0 622

1158 1 11 COUNTY OF SAN DIEGO Live Oak Elementary and Potter Junior High - Reche Road SRTS 
Improvements 

The project is proposed to construct 
sidewalks, widened shoulders (bicycle route), 
curb and gutter, an left turn ln, and 
necessary drainage improvements along 
both of Reche Rd between Green Canyon Rd 
& Oak Glade Dr in the area of Live Oak 
Elementary Schoo

UNCHANGED 3/15/16
2/15/16

2/1/16
4/20/17

7/1/16
4/20/17

9/25/18
12/31/18

12/01/16
12/31/18

A 4097 2760 2760 0

3180 2 10 Merced County Public Works Lobo Avenue Complete Street Upgrade

Install new curb, gutter, sidewalk infill and 
ADA ramps, roadway paving, storm drainage 
system, new class 3 bike lanes, new 
pavement striping and markings

UNCHANGED 4/30/17
12/12/16

6/30/18
6/30/20

6/30/18
6/30/20

12/31/19
12/31/20

11/30/18
12/31/20

A

Currently, the County is checking 
the 60% PS&E to insure that all 

CEQA requirements are 
incorporated in the PS&E. The 

acquisition of parcels is currently 
in progress. There are some 

property owners that are residing 
out-of-state delaying some of the 

parce

983 973 100 873

2023G 2 4 San Francisco Public Works Lombard Street Vision Zero Project

Lombard Street Corridor Project will be along 
1.1 miles of Lombard (a section of California 
Highway 101) between Van Ness Avenue 
and Doyle Drive.

UNCHANGED 2/29/16
1/12/16

11/30/16
3/14/18

11/30/16
3/14/18

5/11/18
6/30/20

05/31/18
06/30/20

A 17465 2507 2507 0

5124 2 7 South Gate Long Beach Boulevard Pedestrian

Improve Long Beach Boulevard streetscape 
with upgraded pedestrian lighting, enhanced 
crosswalks, flashing beacons, sidewalk 
repairs, curb ramps and bicycle racks.

UNCHANGED 1/1/17
12/1/17

3/3/18
3/31/20

9/30/19
3/31/20

5/31/20
5/31/21

03/01/19
05/31/21

A
Schedule has been pushed as a 
result of Caltrans review time for 

RRA PE authorization.
2586 2250 65 2185

5109 3A 7 Los Angeles Unified School District Los Angeles Unified School District Middle School Bicycle Safety 
Physical Education Program

To provide bicycle safety for middle school 
youth by training physical education 
instructors to run a bicycle safety program as 
part of the physical education instructional 
program. Additionally, establish bike clubs 
and organize rides at each school. 

UNCHANGED - 1360 1360 1359 1

5103 2 7 Los Angeles County Department of Public Works Los Nietos Safe Routes to School - Phase I

Implementation of a Safe Routes to Schools 
infrastructure project including curb ramp 
improvements, bulbouts, signalized 
crossings, non-signalized crossings, new 
sidewalk, sidewalk improvements, audible 
push buttons, and pedestrian countdown 
signals.

UNCHANGED 8/1/17
4/10/18

2/1/19
8/1/19

3/1/19
9/1/19

6/1/19
12/1/20

12/01/20
12/01/20

S 1847 1601 40 1561

5284 3 7 Los Angeles County Department of Public Works Los Nietos Safe Routes to School - Phase II

The project will implement safe routes to 
school infrastructure improvements including 
bulb outs, new and upgraded curb ramps, a 
new signalized pedestrian crossing, signage 
improvements, new sidewalk, pedestrian 
countdown heads, and audible push buttons.

UNCHANGED 4/26/20
4/1/19

3/28/21
3/28/21

4/27/21
4/27/21

6/30/21
6/30/22

06/30/22
06/30/22

S Project is moving forward with 
no major complications.

1552 1452 47 1405

1168 1 8 Chino Hills Los Serranos Safe Routes to School Sidewalk Project

Construct curb, gutter, sidewalk, and ADA-
compliant curb ramps along eleven 
residential streets within the Los Serranos 
neighborhood of Chino Hills. 

UNCHANGED 10/4/18
11/20/18

10/26/17
10/26/17

8/2/16
9/20/16

12/12/17
11/20/18

10/04/18
11/20/18

A 1732 1732 1732 0

3268 3A 10 Tracy Lowell Avenue Sidewalk Construction Project

Sidewalk does not currently exist along an 
approximately 1,200 foot stretch on the south 
side of Lowell Ave, fronting Powers Park, 
betweenChester Drive and just west of 
Tracy Blvd. Monte Vista Middle School is 
located directly across the street from wher

UNCHANGED 5/1/18
4/26/18

10/25/18
8/30/18

6/30/17
4/25/18

2/1/19
5/31/19

10/15/19
05/31/19

B

The construction contract will be 
advertised this week. The 

construction contract is expected 
to be awarded on December 18, 

2018.

328 232 0 232
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Top Dates - original application target date
Bottom Dates - current target date

1677 1 3 Elk Grove Lower Laguna Creek Open Space Preserve Trail Project

Construct more than 1 mile of Class I 
Bikeway/multi-use trail through a permanent 
open space preserve adjacent to Laguna 
Creek. The major improvements include 1.2 
miles of new 10' wide asphalt trail (Class I 
Bikeway) with 2' decomposed granite 
shoulders, 

UNCHANGED 9/1/15
4/28/16

8/1/16
6/13/18

8/1/16
9/6/17

6/13/18
3/31/19

12/30/17
03/31/19

A 1778 1573 1573 0

2602 1 5 Santa Barbara Lower Milpas Pedestrian Improvement Project

Install sidewalk along the east side of Milpas 
Street beginning at Cabrillo Boulevard and 
continuing to the US Highway 101 on/off 
ramps located just north of the Union Pacific 
Railroad. In addition, the project includes 
pedestrian lighting along this corr

UNCHANGED 8/31/15
7/4/16

8/12/15
6/29/17

10/31/15
5/15/17

10/17/17
8/16/18

04/10/16
08/16/18

A 1097 1097 1097 0

5133 2 7 Lynwood Lynwood Community Linkages to Civic Center & Long Beach Blvd Metro 
Station

 The scope of work includes repair, widen 
and/or construct sidewalks, construct curb 
extensions and ramps, and/or bulb-outs, add 
zebra stripe crosswalks and advance stop 
bars, and pedestrian lighting among other 
pedestrian safety improvements.

UNCHANGED 8/15/16
11/1/18

8/15/17
2/1/19

9/15/17
1/1/19

12/30/19
12/30/22

06/15/19
12/30/22

A 2891 2319 0 2319

5529 3 7 Baldwin Park Maine Avenue and  Pacific Avenue Corridor Complete Streets 
Improvements, Phase II

The Project entails the design and 
construction of a road diet along the corridor. 
Components including a re-configuration 
consiting of the reduction of vehicular travel 
lanes and protect Class IV bikeway. and 
shared center left-turn lane and bulb-outs at

UNCHANGED 11/21/17
7/12/19

3/28/18
12/2/19

07/27/18 1/17/20
6/30/20

05/28/20
06/30/20

A 1419 2546 0 2546

5186 1 7 Baldwin Park Maine Avenue Complete Streets Improvement Project. Phase 1

The project is located within the City of 
Baldwin Park. The proposal is to construct 
complete street improvements along Maine 
Avenue corridor from Arrow Highway to Los 
Angeles Street. The Scope includes 
constructing sidewalks, Class II bike lanes, 
ADA ram

UNCHANGED 10/15/14
4/15/16

5/15/15
12/15/17

10/15/15
10/17/16

1/16/18
1/15/19

01/16/17
01/15/19

A 3651 2201 2201 0

2615 2 9 Mammoth Lakes Mammoth Creek Gap Closure

The project is located in Mammoth Lakes, 
Mono County, CA. The proposed path would 
be adjacent to Old Mammoth Road from 
Minaret Road to Mammoth Creek Park. The 
project closes the last gap in the Town's 
main path network, connecting to two 
existing multi-us

UNCHANGED 5/1/17
4/30/18

1/15/17
6/22/18

9/10/18
11/1/18

02/01/18
11/01/18

B

Target dates are in-line with 
original grant application. The 
funding allocation was off one 
year from our initial application 

schedule. Funds were not 
available until July 1, 2016 (not 

July 1, 2015). 

926 847 300 547

2445A 2 1 Humboldt County PW Manila Moves Class I Bike Path Project

Separated shared use path that links two 
disconnected neighborhoods, improving 
access to existing and future assets. Project 
also includes new infrastructure for non-
motorized crossings and a community 
education program. The path is located on 
the west si

UNCHANGED 11/1/17
12/31/18

12/15/18
10/15/19

6/30/18
10/15/19

3/1/20
12/31/20

10/01/19
12/31/20

A 06/30/20 1718 1718 140 1578

6768 1 6 Parlier Manning Avenue Safe Routes to School (SRTS) Connectivity Project - 
Phase 1

City of Parlier; Intersection of Mendocino and 
Tuolumne Street; crossing improvements 
along the southern and eastern sides of the 
intersection. North side of Manning Avenue 
from Mendocino Avenue to approximately 
1,285 feet east of Mendocino Avenue; curb, 

UNCHANGED 10/30/15
1/15/16

1/29/16
6/8/16

2/19/16
6/8/16

9/20/17
7/31/18

08/31/16
07/31/18

A Currently working on completing 
Final Delivery Report (22-T)

358 200 200 0

6850 2 6 Parlier Manning Avenue Sidewalk Project - Phase 2
The project will consist of the construction of 
sidewalk and the addition of a painted bike 
lane along the north side of Manning Avenue.

UNCHANGED 11/30/16
5/18/18

10/31/17
11/30/18

9/30/17
12/28/18

1/25/19
3/29/19

06/30/18
03/29/19

A 695 495 53 442

2170Q 1 12 Santa Ana Maple Bicycle Trail Enhancements

This project proposed the installation of 
supplemental signs, channelization, and 
construction of raised bulb outs, wheelchair 
rampsand the addition of crosswalks along 
the Maple Bicycle Trail.

UNCHANGED 9/30/15
9/8/16

NP 10/18/16
10/18/19

12/29/17
10/18/19

A 1101 1101 1101 0
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Top Dates - original application target date
Bottom Dates - current target date

3266 3 10 Stockton March Lane/EBMUD Bicycle and Pedestrian Path Connectivity 
Improvements

The existing path will be improved from 
Brookside Road to Hillsboro Way 
Intersection Improvements, high visibility trail 
crossing, striping and wayfinding signage will 
be installed between Brookside Road to north 
of West Lane where the trail continues to 

UNCHANGED 9/11/19
9/11/19

7/16/18
5/7/19

8/10/20
1/22/21

01/22/21
01/22/21

S 3869 317 0 317

1694A 3 3 Citrus Heights Mariposa SRTS Project (Phase IV)

The Project will complete the bicycle and 
pedestrian network on Mariposa Avenue, 
south of Skycrest Elementary.  The project 
will construct infill curb, gutter, and sidewalks 
(1,600 LF), Class II bike lanes and street 
lights to complete the final gap betwe

UNCHANGED 1/31/19
1/31/19

1/31/20
1/31/20

5/30/20
5/30/20

9/30/20
11/30/21

11/30/21
11/30/21

S 11/30/21

Actual PA&ED allocation date 4 
months after approved 

application allocation date due to 
timing of grant award and 

notification to city to proceed 
with CTC allocation request.

2603 2100 109 1991

5437 3A 7 Los Angeles County Department of Public Works Marvin Braude Beach Trail Gap Closure

The Project is located on the beach front 
between the Will Rogers State Beach in the 
City of Los Angeles and the City of Santa 
Monica beach trail. The Project will install 
approximately 1/2 mile long, 17-foot wide 
walkway adjacent to the exising Marvin Br

UNCHANGED 9/30/19
6/30/19

5/30/19
5/30/19

5/30/19
5/30/19

12/30/19
6/30/20

06/30/20
06/30/20

S

The California Coastal 
Commission permit acquisition 

is taking longer than initially 
planned. Los Angeles County will 

submit PS&E time extension 
request once a time to secure 

CCC permit is known.

2936 245 200 45

2016 3 3 Marysville Marysville Bicycle and Pedestrian Improvement Project

The project includes 26 bicycle racks on 
public sidewalks, 7.23 miles of bike lanes, 
5.74 miles of bike routes (one including 
converting angles parking to back-in), four 
high visibility crosswalks, two RRFP's, two 
speed feedback signs, a raised intersecti

UNCHANGED NP NP NP NP 583 515 0 515

1680 1 3 Rancho Cordova Mather Rails to Trails Project

Construct a Class I bike trail along existing 
railroad track between Folsom Blvd and 
Mather Blvd. The project will install a Class 
IV cycle track on Croydon Way, lighting and 
landscape. 

UNCHANGED 2/2/15
4/21/16

4/1/15
10/6/17

4/1/15
4/28/17

8/10/17
10/1/18

06/22/16
10/01/18

A 2525 2083 2083 0

1017 1 3 Town of Paradise Maxwell Dr SR2S Project

The proposed project aims to improve safety 
and increase non-motorized transportation to 
Paradise High School on Maxwell Drive. The 
project includes construction of sidewalk, 
curb and gutter along the one side of Maxwell 
Drive while widening shoulders, as

UNCHANGED 6/30/15
3/11/15

4/30/16
7/12/16

4/30/16
7/12/16

10/11/16
10/10/17

10/01/17
10/10/17

S 06/30/18 N/A 968 968 968 0

2316 3 4 Suisun City McCoy Creek Trail

Install a concrete Class I bikeway, 
pedestrian/bike bridge, fencing, railings, site 
furnishings, monument entrance signs, 
wayfinding signs, educational kiosk signs, 
roadway signs, striping, chokers, rectangular 
rapid flashing beacons, utility infrastructu

UNCHANGED 3/29/19
3/29/19

3/29/20
3/31/20

1/29/19
3/29/19

10/5/20
8/31/21

08/31/21
08/31/21

S 4287 4137 0 4137

2018A 3 3 County of Yuba McGowan Parkway Bicycle Lane and Pedestrian Route Improvements

 This section of McGowan Parkway serves a 
disadvantaged, residential neighborhood. 
The proposed project provides pedestrian 
and bicycle access to students attending 
Lindhurst High, Johnson Park Elementary, 
and Yuba Gardens Intermediate School. The 
project

UNCHANGED 9/30/18
4/3/18

11/1/19
3/15/19

10/1/19
10/1/19

4/1/20
4/1/21

04/01/21
04/01/21

S 06/30/20 1559 1246 216 1030

3187 1 10 Stockton McKinley Safe Routes to School Project 

The McKinley Elementary Safe Routes to 
School project will install Rectangular Rapid 
Flashing Beacons, frontage improvements 
and upgrade crosswalks at the existing 
crossing location on Ninth and Commerce 
Street. The project also includes the 
installation 

UNCHANGED 1/1/16
6/28/16

NP 6/19/17
11/27/17

10/11/17
11/27/17

A

Notice of Completion filed. 
retention to be released to 

contractor. Finalizing record 
drawings with design consultant. 

Final report of expenditures 
(FROE) package will need to be 

completed. 

453 374 374 0

2504A 2504B 3A 1 Humboldt County McKinleyville Safe Routes to School Program

The McKinleyville Safe Routes to School 
Program will improve infrastructure on the 
northern section of McKinleyville Avenue 
from Gassaway Avenue to the south 
entrance of McKinleyville High School, and 
the east section of Bates Road from 
Fernwood Drive to 

UNCHANGED 2/29/20
2/29/20

6/28/20
6/28/20

3/2/21
3/2/21

5/1/21
9/12/21

09/12/21
09/12/21

S 09/20/21 612 612 25 587
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Top Dates - original application target date
Bottom Dates - current target date

1771 3A 3 Sacramento Meadowview Road Streetscape Phase 2

This project is the second phase of a larger 
project along Meadowview Road from east of 
Freeport Boulevard to Detroit Boulevard 
(Meadowview Light Rail Station) and along 
24th from Meadowview Road to Florin Road. 
Currently, Meadowview Road is a four-lane a

UNCHANGED 11/1/17
8/10/17

1/2/19
4/26/19

1/2/19
4/26/19

9/24/19
6/26/20

12/01/19
06/26/20

A 3119 1618 424 1194

1198A 2 8 Riverside County Transportation Department Mecca Sidewalk and Roadway Safety Improvements

Project scope includes approximately 4,300 
linear feet of concrete sidewalk, curb and 
gutter, pavement improvements, new curb 
ramps, driveway approaches, flashing 
beacons, signs, and markings to improve 
safety.

UNCHANGED 3/31/17
1/17/17

3/31/18
8/21/17

NP
8/21/17

4/10/18
6/10/19

03/31/19
06/10/19

A 12/31/19 945 851 140 711

4611 1 1 Mendocino Council of Governments Mendocino County Safe Routes to School (Countywide)

Mendocino Countywide SRTS NI:  Conduct 
school based and community wide 
education, encouragement, enforcement, 
events, and route assessment and planning 
to increase active transportation, improve 
safety, and increase awareness in 6 
communities throughout M

UNCHANGED - 01/31/19

An 8 month extension was 
approved by the CTC at their 
March 16-17, 2018 meeting, 

extending the expenditure 
deadline to 3/7/19.

871 871 871 0

6945 3A 6 Mendota Mendota Junior High SRTS

Belmont Avenue serves as a main corridor 
through town where cars travel at high 
speeds.  Belmont runs East and West.  The 
residential area is on the north side of 
Belmont and the Junior High is on the south 
side.  Currently at this intersection there is a

UNCHANGED 10/31/19
10/31/19

5/30/20
5/30/20

1/1/16
1/1/16

8/1/20
10/30/20

10/30/20
10/30/20

S Project does not start until FY 
19/20

158 158 0 158

5383A 3G 7 Los Angeles County Metropolitan Transportation 
Authority Metro Bike Share USC/South LA/Expo Line Communities Expansion

The City of Los Angeles & Metro are 
currently implementing a bike share system 
in downtown Los Angeles. This project will 
expand the system to provide service along 
the Figueroa Street/Metro Expo Line corridor 
connecting downtown LA to the Historic LA 
Col

The proposed change of scope would expand 
the Project Limits north to State Hwy 101, to 

include the communities of Pico-Union, 
MacArthur Park, Rampart Village and 

portions of Koreatown.

06/28/18 7/1/16
4/22/18

8/17/16
5/1/19

9/21/16
4/16/18

9/1/19
8/26/20

08/26/20
08/26/20

S 08/26/20 2546 2546 2546 0

5136 2 7 Los Angeles County Metropolitan Transportation 
Authority

Metro Rail to Rail Active Transportation Corridor (ATC) Connector 
Project Segment A-1

Construct an Active Transportation Corridor 
(ATC) consisting of bicycle and pedestrian 
paths located within the Metro-owned Harbor 
Subdivision ROW in South Los Angeles 
including multiple street crossings.  This 
multiuse bikeway/pedestrian path extends fro

UNCHANGED 12/3/16
12/3/16

9/30/17
7/30/19

6/30/1993
6/30/93

6/1/20
5/31/22

05/03/19
05/31/22

A This grant was transfered to the 
FTA for administration.  

20278 8326 83263 -74937

1163 n/a 1 8 San Bernardino County Transportation Authority METROLINK STATION ACCESSIBILITY IMPROVEMENT PROJECT

Scope of work includes the general 
improvement to transit/bicycle/pedestrian 
connectivity such as railroad grade crossing 
improvements, adding class 1, II and III bike 
lanes, providing wayfinding signage, 
improving sidewalks, crosswalks, lighting 
enhancem

UNCHANGED 10/1/14
3/3/16

3/15/16
12/22/17

3/1/16
3/20/17

3/7/18
3/13/19

12/01/17
03/13/19

A 4679 4679 4679 0

5114 2 7 Santa Monica Michigan Avenue Greenway: Completing Bike/Ped Connection over the I-
10

The project closes a missing link of the 
Michigan Avenue Neighborhood Greenway 
(MANGo) bicycle/pedestrian corridor across 
and along the I-10 freeway. The project 
enhances an existing walkway at the 
terminus of the western leg of Michigan Ave 
to accommodat

UNCHANGED 9/16/16
2/15/18

10/20/17
12/30/19

9/15/17
12/30/19

7/30/20
12/30/21

12/30/19
12/30/21

A 1234 987 72 915

3110 2 1 Lake County Middletown Multi-use Path

Deliver a Class 1 multi-use path including 
phases for design, environmental, permitting 
and construction within the State Highway 29 
right of way in Lake County from the 
intersection of Rancheria Road to the 
intersection with Central Park Road, in the 
com

UNCHANGED 12/31/17
6/30/19

6/30/18
12/31/19

4/30/18
12/31/19

6/30/20
9/30/20

10/30/19
09/30/20

A 1430 1430 97 1333
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Top Dates - original application target date
Bottom Dates - current target date

6910 3 6 Fresno Midtown Fresno School Area Multimodel Interconnectivity Project

Install school crossing traffic signals, 
countdown heads and crosswalks near 
Anthony Elementary (Blackstone/Webster), 
Heaton Elementary (McKinley/San Pablo) 
and Muir Elementary (Dennett/Palm). 
Sidewalk ramp installation at Glenn/Webster 
and accessible ped

UNCHANGED 5/29/20
5/29/20

3/29/21
3/29/21

6/13/16
6/13/16

9/1/21
8/22/22

08/22/22
08/22/22

S Programmed for future funding 
year.

1401 1241 0 1241

6913 3 6 Fresno Midtown Fresno Trail: Shields Avenue "Last Mile" Gap Closure

Construction of a 0.5 mile "last mile" gap in 
the partially funded 7.1 Midtown Class I trail. 
Construction of the trail is to include a paved 
path, drought tolerant landscaping, irrigation, 
signage and striping. 

UNCHANGED 6/13/16
12/28/19

6/13/16
2/21/20

6/13/16
2/21/20

6/25/20
3/27/21

03/27/21
03/27/21

S
Project start is pending execution 
of the Master Trails Agreement 

between the city and FID.
1498 611 0 611

3170 2 10 Stockton Miner Avenue Complete Street Improvements

The project will improve 4 blocks of Miner 
Avenue in downtown Stockton between 
Center Street and Sutter Street.  
Improvements include reduction of vehicle 
lanes from 4 to 2 lanes; add Class 2 bike 
lanes and modify on-street parking, curb 
ramps; ADA compli

Location of the roundabout shifted from 
Miner Avenue/Sutter Street intersection to 

Miner Avenue/San Joaquin Street 
intersection.  Project scope change was 
approved by SJCOG, since the changes 
qualify for "minor" scope changes.  The 

scope change was approv

09/16/16 10/1/16
2/23/17

3/1/18
4/4/19

3/1/18
12/31/18

9/3/19
9/15/20

09/15/20
09/15/20

S 3800 2898 334 2564

3265 3A 10 Stockton Miner Avenue Complete Street Improvements

The project will improve Miner Avenue in 
downtown Stockton between Sutter Street 
and Aurora Street.  Improvements include 
reduction of vehicle lanes from 4 to 2 lanes; 
add Class 2 bike lanes and modify on-street 
parking, curb ramps; ADA compliant 
sidewalk

UNCHANGED 10/1/16
2/23/17

3/1/18
4/4/19

3/1/18
12/31/18

9/3/19
9/15/20

09/15/20
09/15/20

S 5347 4486 670 3816

5458 3 7 Artesia Mitigate Pedestrian and Bicycle Safety Deficiencies 

Existing sidewalks on Elaine Avenue from 
166th St to 170th St are only 2 feet wide.  
Both children and adults were forced to walk 
on the traffic lane of the street.  Disabled 
persons cannot climb up the steep ramps to 
reach the sidewalk and ended up ridin

UNCHANGED 4/30/20
4/30/19

NP 7/1/19
10/29/19

10/29/20
10/29/19

B 623 563 0 563

6002 1 10 Modesto Modesto Junior College Class 1 Bicycle Path (Phase II)

The purpose of this project is to fill existing 
gaps in the bicycle and pedestrian network, 
especially in the vicinity of land use attractors 
such as schools, parks, and neighborhood 
commercial areas as well as over major 
barriers such as railroad tracks,

UNCHANGED 2/15/15
3/1/17

8/15/16
6/15/17

9/12/17
9/12/20

02/01/20
09/12/20

A 700 630 630 0

6772 N/A 1 9 Kern County Public Works Department Mojave Pedestrian Improvements
Construct new curb, gutter, sidewalks, 
handicap access ramps, culvert extension 
and drive approaches

Add Roadway safety lighting system between 
State Route 14/Old State Route 58 and the 

Tesla Charging system
03/21/17 NP - 3/29/16 3/1/16

- NP
NP

10/10/16
12/5/17

10/25/18
09/01/16
10/25/18

A 640 249 249 0

1204 2 8 Victorville Mojave Riverwalk Shared-Use Bicycle Facility

Construct two segments of an 11.1-mile-long 
bicycle and pedestrian route, which will form 
the spine of the City of Victorville’s active 
transportation network.

UNCHANGED NP NP 12/17/18
7/31/19

03/20/18
07/31/19

A

City submitted an RFA in May 
2018. An  E76 was issued on 
September 10, 2018 and the 

project has been advertised and 
bids are due on October 18, 

2018 and a contract would be 
awarded before November 31, 
2018. The City however has 
requested a 6 month extensi

4700 3760 3760 0

5349 3A 7 Ventura Montalvo STRS Cypress Point Gap Closure and Complete Streets 
Project

Install RRFBs and a HAWK signal to 
complete the existing Cypress Point path. 
Sidewalk gap completion, ADA ramp 
upgrades, enhanced green bike lane and bike 
boxes, as well as traffic calming measures 
and visibility features such as curb bulb-outs, 
green bac

UNCHANGED 6/30/19
4/30/19

6/30/19
6/30/20

6/30/19
4/30/19

6/30/20
10/31/20

10/31/20
10/31/20

S 1560 1380 88 1292

5454 3A 7 Montebello Montebello Blvd Bike Lane and Sidewalk Improvement

The project consists of dedicated Class II 
bike lanes, sidewalk construction, ADA-
compliant corner ramps, and pedestrian 
lighting and traffic signal improvements 
along Montebello Boulevard to connect 
retail/employment centers with low/moderate 
income hous

UNCHANGED 9/8/18
4/3/18

1/4/19
6/27/18

11/15/18
4/12/18

12/27/18
12/27/21

09/12/21
12/27/21

A 5755 4187 4187 0
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Top Dates - original application target date
Bottom Dates - current target date

2603 1 5 Santa Barbara Montecito-Yanonali Street Bridge Replacement and Pedestrian 
Improvements

The Project is located on Montecito/Yanonali 
Street over Sycamore Creek in the City of 
Santa Barbara. The proposed Project will 
demolish the existing vehicular bridge and 
construct a new vehicular bridge with a 
sidewalk along the east side as the existing

UNCHANGED 7/9/15
3/22/16

10/27/16
10/25/17

4/15/16
10/19/16

1/24/18
4/12/19

02/23/18
04/12/19

A 3875 3442 3442 0

2817 3A 5 Monterey County - Resource Management 
Agency

Monterey Bay Sanctuary Scenic Trail - Moss Landing Segment 
Bicycle/Pedestrian Path & Bridge Project

The Project is approximately 4,446 foot 
(0.85mile) consisting of the construction of a 
10 foot paved bicycle path with 2 foot wide 
decomposed granite shoulders on either side 
of the path and a 12 foot wide, 386 foot long 
pedestrian /bicycle bridge.

UNCHANGED 9/15/15
9/15/15

7/20/17
10/30/19

3/19/17
10/30/19

2/28/20
8/31/22

04/01/22
08/31/22

A 13427 7587 0 7587

3160 1 10 Tracy Mt. Diablo/Mt. Oso/C. Street Improvements

Construction of new sidewalk, including 
shoulder, curb, gutter and wheelchair ramps, 
drainage to provide pedestrian walking 
facilities and a safe route to South West Park 
Elementary School. 

UNCHANGED 2/1/15
12/7/16

7/1/15
2/16/17

7/1/15
10/20/16

6/28/17
11/13/17

06/01/17
11/13/17

A 1166 430 430 0

2300B 2 4 Napa Valley Transportation Authority Napa Valley Vine Trail:  St Helena to Calistoga

Within Napa County from Pratt Ave. in the 
City of St Helena to Lincoln Ave. in the City 
of Calistoga, generally along the SR 29 
corridor.

UNCHANGED 7/13/16
7/18/19

11/15/17
9/8/20

7/13/16
3/25/20

3/17/21
10/3/22

05/15/19
10/03/22

A

All ATP funds have been 
programmed to construction.  
The other phases are locally 

funded.  The approved 
application allocation dates are 
no longer valid except for CON. 
There have been delays related 
to right of way, the agency will 

be asking for a CTC ti

9206 6106 0 6106

1521 1 3 Auburn Nevada Street Pedestrian and Bicycle Facilities

Along Nevada Street between Placer Street 
and Fulweiler: Install Class II bike lanes 
along the Nevada Street, as well as curb, 
gutter and sidewalk on the northbound side 
between Placer Street and Chamberlain and 
on the southbound side between 
Chamberlain 

UNCHANGED 11/1/14
11/16/15

3/1/15
11/2/16

3/1/15
4/28/16

8/28/17
9/30/19

06/01/16
09/30/19

A

The project was split into 2 
phases. Phase 1 construction 

contract was executed on 
8/28/2017 and construction 

started on 11/13/2017.  
Construction for Phase 1 

concluded and was accepted by 
the City on 4/6/2018. Phase 2 is 
anticipated to be re-bid by Janua

1648 799 799 0

5143 2 7 Oxnard New Traffic Signal (Rose Avenue/Gary Drive Traffic Signal)

Install new traffic signal with pedestrian 
signal and countdown devices, crosswalks, 
access ramps, and emergency vehicle 
detectors, located at Rose Avenue and Gary 
Drive. 

UNCHANGED 3/1/16
4/5/17

12/15/16
10/31/18

1/13/17
5/18/18

3/1/19
6/30/19

03/30/18
06/30/19

A 567 510 15 495

3279 3 10 Patterson Ninth Street Improvements

Currently the T-intersection of Ninth St./Ward 
Ave. and Heartland Ranch/Ward Ave. are 
staggered and created hazardous walking 
and biking conditions for students 
commuting to nearby schools.  The proposed 
project will align the two T-intersections, 
install

UNCHANGED 6/7/18
6/5/18

12/17/18
12/17/18

10/31/18
10/31/18

6/4/19
2/28/20

02/28/20
02/28/20

S 907 907 75 832

1188 1 8 Riverside Norte Vista Sidewalk Improvements

Construction of sidewalk improvements on 
Gaylord Street from Tyler Street  to Stover 
Avenue to, Jones Avenue from Robinson 
Avenue to Valley Drive, Chadbourne Avenue 
from Arlington Avenue to Valley Drive, and 
Bushnell Avenue from La Sierra Avenue to 
Campbe

UNCHANGED 8/1/15 
12/1/16

12/1/15
10/3/17

NP
1/25/17

2/27/18
8/1/19

NP
08/01/19

NP 2833 1822 1822 0

1685 3 3 Sacramento North 12th Complete Street

In Sacramento, on N. 12th Street from 
American River to H Street, including 
Sunbeam Street and one block of Richards 
Blvd: Convert westernmost travel lane 
between Richards Blvd and H Street into two-
way cycle track and improve connection from 
Two Rivers B

UNCHANGED 7/1/16
4/11/18

3/29/19
7/31/19

NP
4/30/19

2/14/20
2/14/21

06/30/20
02/14/21

A 4467 3378 120 3258
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Top Dates - original application target date
Bottom Dates - current target date

4917 1 7 Los Angeles North Atwater Non-motorized Multimodal Bridge

The approved project scope is for the 
construction and construction management 
of the above described bridge non-motorized, 
multimodal bridge over the LA River  ATP 
funds are only being used for construction 
and construction management.  Other 
phases of t

UNCHANGED 1/19/16
1/19/16

5/31/16
5/31/16

1/20/16
1/20/16

6/2/17
12/31/19

12/31/19
12/31/19

S 9038 3660 3660 0

2610 1 5 Monterey North Fremont Bike and Pedestrian Access and Safety Improvements

The North Fremont Bicycle and Pedestrian 
Access and Safety Improvements Project 
consists of: New Class 4 Bicycle lanes along 
both sides of North Fremont (Casa Verde to 
Casanova), bicycle protected intersections; 
Bicycle detection; Shortened pedestrian cro

Modified design to Class 4 bike lanes in lieue 
of original Class 2 bike lanes for enhanced 
safety and access. Reduced scope by one 

block due to high bids.

03/30/18 NP - 3/18/15 NP
6/28/18

NP
3/15/17

5/1/18
12/31/18

NP
12/31/18

NP Project on schedule. 7318 6478 6478 0

6821 2 6 Woodlake North Valencia Safe Routes to School Improvements

In Woodlake: along Valencia Boulevard (SR 
245) from Whitney to Sierra Avenue, and 
west along Sierra for approximately 300 feet; 
install sidewalk, curb, gutter, ADA compliant 
ramped returns, and Class II bike lanes.

•Crosswalk:  Per Caltrans direction, the 
crosswalk on the north leg of the intersection 

at SR 245 and Sierra Avenue will not be 
install because Caltrans wants the pedestrian 

traffic to be direct to the southside of the 
intersection.• Flashing Beacon Syst

11/30/17 11/30/15
4/17/17

6/30/16
11/15/17

2/29/16
5/5/17

12/18/17
11/9/18

06/30/17
11/09/18

A 1310 895 895 0

4633 2 1 Ukiah Northwestern Pacific Rail Trail Phase 2

Project scope includes approximately 3/4 
mile of paved trail between Gobbi Street and 
Commerce Drive, a bridge crossing over 
Doolin Creek, and crosswalks at Talmage 
Road and Commerce Drive.

UNCHANGED 6/30/17
6/30/18

4/30/18
1/1/19

4/30/18
1/1/19

7/1/19
10/1/19

06/30/18
10/01/19

A 1850 1831 99 1732

1692 3 3 Sacramento Northwood School and Transit Access Improvements
Install curb, gutter, and sidewalk on El 
Camino Avenue, Lexington Street, Clay 
Street, and Frienza Avenue.

UNCHANGED 6/25/19
6/25/19

8/24/20
8/24/20

8/26/20
8/26/20

10/31/20
8/28/21

08/28/21
08/28/21

S 10/22/22 2541 1818 0 1818

5453 3 7 Artesia Norwalk Artesia Boulevards Safe Streets Project

This project spans two major travel corridors 
(Artesia and Norwalk Boulevards) from city 
limit to city limit.  Both Norwalk (21,000 ADT) 
and Artesia Boulevards (26,000 ADT) are 
wide thoroughfares that encourage high-
speed motor vehicle travel and are gene

UNCHANGED 4/1/18
11/30/18

NP 1/2/18
4/15/18

06/30/19
04/15/18

B 2327 1987 0 1987

1683 1 3 Folsom Oak Parkway Trail Undercrossing

Project includes the construction of a trail 
undercrossing at East Natoma Street.  
Would include approximately 1,000 linear 
feet of Class 1  Trail and a 70-foot long pre-
cast box culvert for the undercrossing.

UNCHANGED 1/12/15
1/12/15

12/16/16
3/16/18

6/17/16
8/10/16

7/24/18
5/24/19

12/29/17
05/24/19

A 1121 992 992 0

2324 3 4 Oakland, Department of Transportation Oakland SRTS: Crossing to Safety

This project will create curb extension, 
provide sidewalks, shorter pedestrian 
crossings at Park Blvd/Excelsior Ave-
Grosvenor Place and park Blvd/13th Ave-
East 38th St., and a HAWK beacon at the 
Park Blvd intersections near Edna Brewer 
Middle School. 

UNCHANGED 8/1/18
10/1/18

11/1/19
11/1/19

NP 4/20/20
4/1/22

04/01/22
04/01/22

S 2245 1895 0 1895

2190M 1 4 Oakland, Department of Transportation Oakland: High/Ygnacio/Courtland Bike/Ped Improvements

In Oakland, intersection improvements at the 
three way intersection of High Street, 
Courtland Avenue and Ygnacio Avenue for 
pedestrian and bicyclist safety. 
Improvements include a raised median, 
pedestrian refuge, curb extension and/or 
extended sidewalks 

UNCHANGED 12/31/15
1/13/16

9/30/15
3/30/16

12/31/15
3/7/16

3/21/17
12/30/18

06/30/18
12/30/18

A

Construction completion date 
has been pushed to the end of 

December 2018 due to having a 
utility project (EBMUD) in the 

project area. 

1278 1128 1128 0

2191 3A 12 County of Orange/OC Public Works OC Loop Coyote Creek Bikeway (Segments O, P, Q)

The project will complete one dozen gaps 
(2.7 miles) in the Coyote Creek Class I 
Bikeway from the City of La Habra (north 
Orange County) to the Pacific Ocean and the 
City of Seal Beach. The gaps include three 
railroads, the Santa Ana (I-5) Fwy and 
numerou

UNCHANGED 6/27/19
6/27/19

8/27/20
8/27/20

8/28/20
8/28/20

8/23/21
2/13/23

02/13/23
02/13/23

S 2064 1415 0 1415
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Top Dates - original application target date
Bottom Dates - current target date

2813 3 5 County of San Luis Obispo Oceano Elementary Safe Routes to School

The proposed project will address gaps and 
connections between existing sidewalks 
through installing curb, gutter and sidewalks 
on Wilmar Avenue along with Paso Robles 
Street in proximity of Oceano Elementary 
School. 

UNCHANGED 2/28/20
2/28/20

10/22/20
10/22/20

6/20/21
6/20/21

2/15/22
8/1/22

08/08/22
08/01/22

S 621 422 0 422

2576 2 2 Shasta County DPW Old Oregon Trail Shasta College Active Transportation Project

Install bike lane, pavement markings, and 
flashing beacon on Shasta College Campus; 
changes Old Oregon Trail to add bicycle 
lanes and improve intersections for non-
motorized users. Close bicycle gap between 
campus and existing bike lanes. Project 
limits a

UNCHANGED 5/30/17
4/14/17

2/28/18
12/31/18

11/30/17
1/19/18

3/30/19
8/30/19

10/30/18
08/30/19

A

CEQA completed 12/29/16. 
NEPA completed 4/14/17. Right 
of Way Certification completed 
1/19/18. Final PS&E is targeting 
end of the year for completion. 
CON allocation will happen in 
FY18-19 with an anticipated 

award of a construction contract 
in spring of 

716 572 37 535

2695 2 5 Goleta Old Town Sidewalk

The project scope includes improving 
pedestrian access and safety by constructing 
curb, gutter and sidewalk, upgrading access 
ramps to comply with current ADA 
standards, adding additional street lighting, 
adding drainage improvements, and 
constructing ang

UNCHANGED 7/1/17
11/7/17

3/1/19
3/1/19

1/30/19
1/30/19

9/30/19
3/31/20

03/31/20
03/31/20

S 2779 2224 105 2119

6826 2 6 Porterville Olive Avenue Corridor Crosswalk Warning Lights Installation Project

Installation of in-pavement canisters and 
caps, associated electrical, posts, actuators 
and appropriate signage for six separate 
crossings of varying lengths and locations 
within the City.

UNCHANGED 12/1/16
4/13/18

3/1/17
7/13/18

2/1/18
4/25/18

1/14/19
12/31/19

12/31/19
12/31/19

S Anticipated construction award 
date is 12/18/2018.

360 307 307 0

1224 3 8 Yucca Valley Onaga Trail Pedestrian Improvements

Little League Drive serves as a very 
important link to one of the busiest bus stops 
within the Town of Yucca Valley, it also 
serves as a major access to the Town Boys 
and Girls club. Brehm Park which is one of 
the few parks around the nation that include 

UNCHANGED 11/30/19
11/30/19

4/29/20
4/29/20

11/30/19
11/30/19

3/2/21
9/28/21 09/28/21

09/28/21
S 971 776 0 776

1006 2 12 Orange County Transportation Authority Orange County Active Transportation Plan

The AT Plan will utilize local jurisdiction 
bikeways recommendations, where available, 
and will identify and prioritize bikeway facility 
improvements by jurisdiction where 
comprehensive analysis hasn’t been 
prepared. The AT Plan will analyze and 
identify 

UNCHANGED NP NP NP - 12/31/18 350 280 280 0

2170K 1 12 Orange County (OC) Parks Orange County Bicycle Loop - Segment D

The proposed project will construct a 0.5-
mile Class I bikeway on the Carbon Canyon 
Creek Channel and a crossing at 
Bastanchury Rd. This segment combines two 
study segments, following along the Carbon 
Creek Channel and crossing Bastanchury 
Rd. to connect 

UNCHANGED 8/30/16
8/8/17

NP NP NP A 300 266 266 0

2170M 1 12 Orange County (OC) Parks Orange County Bicycle Loop - Segments F and H

Segment F will consist of Class III sharrows 
and wayfinding signage along Grandview & 
Mountainview Ave. with improved access 
from Arroyo Cajon Dr. to the existing El 
Cajon trailhead. Segment H begins at the 
existing El Cajon bikeway at Fairlynn Blvd. & 
Oa

UNCHANGED 8/30/16
7/27/17

NP NP NP A 525 465 465 0

1005 2 12 County of Orange/OC Public Works Orange County Loop Coyote Creek

The project will complete one dozen gaps 
(2.7 miles) in the Coyote Creek Class I 
Bikeway from the City of La Habra (north 
Orange County) to the Pacific Ocean and the 
City of Seal Beach. The gaps include three 
railroads, the Santa Ana (I-5) Fwy and 
numerou

UNCHANGED 6/27/19
6/27/19

8/27/20
8/27/20

8/28/20
8/28/20

8/23/21
2/13/23

02/13/23
02/13/23

S 3230 871 0 871

5118 2 7 Los Angeles Bureau of Street Services Orange Line-Sherman Way Pedestrian Links

Curb extensions, median islands, pedestrian 
lighting, street furniture, new street trees, 
continental crosswalks, and curb cut 
modifications.

UNCHANGED 10/1/17
11/1/18

3/1/18
1/1/19

3/1/18
2/1/19

1/1/20
3/1/21

04/01/20
03/01/21

A 1441 1153 205 948
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Top Dates - original application target date
Bottom Dates - current target date

2310 3 4 Contra Costa County Pacheco Blvd Sidewalk Gap Closure Phase 3

Currently there is a gap in pedestrian and 
bicycle facilities on Pacheco Boulevard east 
of Vine Hill Creek.  Students are primary 
users of this route because this point is 
immediately adjacent to Las Juntas 
Elementary School.The proposed project 
will con

UNCHANGED 3/7/17
11/7/17

10/5/16
4/5/18

1/1/18
3/1/18

6/26/18
10/15/18

09/30/18
10/15/18

S 1239 619 0 619

1228 8 Jurupa Valley Pacific Avenue Safe Route to School and Road Diet Project

Pacific Avenue is currently a two-lane street 
that is to be widened to a four-lane street 
within the existing 80- to 82-foot right-of-way. 
Sidewalks are provided in some areas where 
street widening has previously occurred, but 
there are substantial sectio

UNCHANGED NP NP NP NP 2638 60 0 60

5530 3 7 Vernon Pacific Blvd./Vernon Ave. Complete Streets Ped and Bike

The proposed project focuses on bicycle and 
pedestrian amenities along the Pacific 
Boulevard Corridor between Alameda Street 
and 52nd Street in the City of Vernon’s public 
right of way. Currently Pacific Boulevard is 
not conducive to bicycle activities du

UNCHANGED 11/29/19
11/29/19

10/26/20
10/26/20

NP 3/27/21
3/22/22

03/22/22
03/22/22

S Project is programmed to 
commence on Fiscal Year 19/20

1931 1892 0 1892

6398 3A 6 Wasco Palm Avenue Elementary School Pedestrian Infrastructure 
Improvements

The City of Wasco proposes to construct 
bike and pedestrian improvements on Palm 
Avenue, a collector street that runs 
continuously through central Wasco.  The 
location is within the enrollment boundaries 
of two elementary schools, Palm Avenue 
Elementary S

UNCHANGED 7/1/19
1/18/19

6/28/20
11/30/18 7/1/19

1/18/19
4/1/19

10/5/20
02/22/22
10/05/20

B
Project still in locally funded 

PS&E Phase. Not yet received 
E76

458 458 0 458

1210 3A 8 Desert Hot Springs Palm Drive Bike and Pedestrian Improvements 

Install Class II bike lanes and narrow driving 
lanes, construct missing sidewalk gap 
closures, construct ADA Ramps and 
driveways, add Bus Stop warning signs and 
lights, install new Street Lights, and construct 
a raised median. Along Palm Drive from 
Camino

UNCHANGED 12/29/17
12/29/17

6/30/18
6/30/18

10/1/18
12/1/18

NP 06/28/19
NP

NP

Schedule is tentative on Caltrans 
Local Assistance review time of 

ROW Certification and CE 
Clearance

5990 4016 1160 2856

3263 3 1 Modesto Paradise Road Area Pedestrian and Bicycle Safety Improvements

The existing Paradise Road is four lanes with 
no bicycle lanes and two sidewalk gaps 
totaling 600 feet. Habitual speeding 
combined with a high number of pedestrian 
and bicycle accidents has made this street 
and streets surrounding Modesto High school 
a pr

UNCHANGED 5/26/20
5/26/20

8/24/20
8/24/20

4/1/21
12/1/22

12/01/22
12/01/22

S 3983 3943 0 3943

6912 3 6 Parlier Parlier Safe Routes to School

The Parlier Safe Routes To School Project 
consists of updating signage and pavement 
markings to be CAMUTCD-compliant, the 
installation of ADA-compliant curb ramps, 
and the installation of visually enhanced 
crosswalks at multiple locations near the 
City's 

UNCHANGED NP NP NP NP Project has not yet begun. 182 182 0 182

5446 3A 7 Pasadena Pasadena-PUSD Safe Routes to School Education and Encouragement 
Program

The proposed program incorporates a 
number of strategies to 1) close existing 
gaps in the existing network by engaging 
students and families in the implementation 
of planned pedestrian and bicycle 
improvements in the Pasadena Bicycle 
Transportation Action

UNCHANGED NP NP NP - 02/15/22

It is anticipated that these tasks 
can begin shortly after the 

contract has been awarded in 
February 2019. 

832 780 0 780

1018 1 3 Town of Paradise Pearson Rd SR2S Connectivity Project

Specific improvements include the 
construction of sidewalk, curb and gutter on 
the north and south sides of Pearson Road 
betweenBlack Olive Drive and Academy 
Drive. In addition, the project includes 
construction of curb, gutter and sidewalk on 
the south 

Scope change allowed the Town of Paradise 
to separate the north side of Pearson Road 
between Black Olive Drive and Academy 

Drive as a separate, locally funded project. 
This change delivered the same benefit with 
no additional ATP costs. The second project

12/08/16 6/30/15
6/30/15

4/30/16
4/30/16

4/30/16
4/30/16

12/31/16
10/10/17

12/31/17
10/10/17

B 1388 1388 1388 0
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Top Dates - original application target date
Bottom Dates - current target date

5105 2 7 LA Dept. of Transportation Pedestrian & Bicycle Neighborhood Intersection Enhancements

This project designs and constructs 
pedestrian & bicycle neighborhood 
intersection enhancements at four locations 
identified in the City's Mobility Plan 2035 as 
part of the Neighborhood Enhanced Network, 
with accompanying outreach and education. 
The locat

UNCHANGED 4/30/18
4/11/17

4/30/19
4/30/19

3/29/19
3/29/19

10/30/19
6/30/23

06/30/23
06/30/23

S 12/31/22 1883 1506 240 1266

2128F 2 4 Marin County Transit District Pedestrian Access & Safety Improvements for the Downtown Novato 
Bus Transit Facility

Improve pedestrian safety, accessibility and 
bicycle access. UNCHANGED NP NP 11/21/16

3/12/18
10/31/17
03/12/18

A Project is complete and we are 
ready to close out project.  

3255 989 989 0

1324 3A 11 County of San Diego Pedestrian and Bike Path - Rock Springs Road  from Lindsley Park Drive 
to Deodar Road in unincorporated San Diego County

The project includes The project proposes to 
construct 5 feet class II bike lane and 5 feet 
sidewalk on the north side of Rock Springs 
Road.  The project includes construction of 
Pedestrian ramps, relocation of roadside 
ditches and construction of drainag

UNCHANGED 6/30/18
10/31/18

10/22/20
7/1/

6/18/20
2/3/20

12/31/20
NP

NP 1717 1160 100 1060

5144 2 7 Ojai Pedestrian and Bike Safety Improvements: Ojai Ave. (State Route 150) 
and Maricopa Hwy. (State Route 33)

Add Class 2 bicycle lanes in each direction 
within the project limits, and construct 16 
pedestrian crossing improvements and 
sidewalk infill and repair, and shade trees.

UNCHANGED 4/29/16
8/16/18

7/29/16
9/15/20

4/30/18
10/15/20

6/30/21
6/15/22

11/29/19
06/15/22

A 2833 2333 230 2103

5119 2 7 Lancaster Pedestrian Gap Closure Improvements

Fill in the gaps in pedestrian improvements 
with curb, gutter, and sidewalk at various 
locations between 25th Street West to 20th 
Street East, and between Avenue H to 
Avenue L (Approx. 13.6 sq. miles).

UNCHANGED 3/24/17
11/19/18

7/27/18
6/12/20

3/23/18
11/1/19

11/1/20
5/3/21

06/28/19
05/03/21

A

Original schedule anticipated 
PE&ED Phase would be NEPA 

CE with no required studies, 
however cultural studies were 

required which affected the 
schedule. 

7824 6259 80 6179

1233 2 11 Imperial County Pedestrian Master Plan

With the use of a consultant, the County will 
perform resource assessment; public 
outreach and workshops; data collection and 
analysis; and preparation of a Plan which will 
be a guiding document for use in the 
development of pedestrian related infrastruct

UNCHANGED NP NP NP NP 100 100 100 0

3173 2 10 Patterson Pedestrian Safety Improvement along Las Palmas Avenue and Ward 
Avenue

Pedestrian Safety Improvements Project 
along Las Palmas Avenue and Ward 
Avenue.  On Las Palmas Avenue, between 
7th Street and 9th Street, and Ward Avenue, 
between 9th Street and N,. Salado Street.  
Install safe pedestrian pathways near school 
locations th

UNCHANGED 4/1/18
2/1/19

9/1/17
10/31/18

6/1/19
12/31/20

04/01/19
12/31/20

A 671 602 51 551

1162 1 8 Perris Perris Valley Storm Drain Channel Trail

New multi-use trail parallel to the Perris 
Valley Storm Drain (PVSD) from the northern 
City limits to the San Jacinto River Trail and 
end of the Kabian Regional Park in the 
southwest City limits.  The trail will connect 
industrial and residential neighbor

On February 13, 2018, the Perris City 
Council authorized Millsten Enterprises, Inc., 

to construct the Perris Valley Storm Drain 
Trail and to date they have completed 100% 

of the trail improvements.  Millsten 
Enterprises provided a proposal to complete 

two

05/29/18 NP NP 3/20/17
10/1/18

06/01/17
10/01/18

A 3828 1202 1202 0

1217 3A 8 Perris Perris Valley Storm Drain Channel Trail, Ph 2

Construct a 3.1 mile multi-use non-lighted 
trail parallel to the PVSD Channel extending 
from Nuevo Rd to Case Rd leading to the So. 
Perris Metrolink Station.  The project is 
primarily within the Riv Co Flood Control 
Channel and Water Conservation District

UNCHANGED 10/31/18
5/24/19

8/20/19
10/28/19

4/20/19
11/1/19

4/27/20
4/27/21

12/16/20
04/27/21

A Project on track for the current 
target completion date.

3204 3004 237 2767

5451 3A 7 Santa Monica Pico Blvd and Santa Monica College Pedestrian Safety Improvements

The project will improve pedestrian safety 
and encourage walking by improving 
crosswalks visibility, and installing other 
pedestrian enhancements such as: 
pedestrian refugee island, center median, 
advanced yield markings, leading pedestrian 
intervals, rec

UNCHANGED 4/1/18
2/27/18

11/1/18
12/1/18

12/1/18
12/1/19

8/1/19
5/1/20

03/01/20
05/01/20

A 1178 943 113 830
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Top Dates - original application target date
Bottom Dates - current target date

5113 2 7 Pico Rivera Pico Rivera Regional Bikeway Project

The project will install a bicycle/pedestrian 
bridge, Class II bicycle lanes, a Class I 
shared-use path, traffic calming medians, 
sidewalks, curb ramps, signal modifications, 
and wayfinding signage, connecting to two 
regional Class I routes on Mines Ave.

Two scope changes were approved at the 
August 15-16, 2018 CTC meeting. The first 

scope change was construction of a 
centerline Class I bike lane along Mines 

Avenue. The City received additional funds 
through an Urban Rivers grant which allows 

the City to 

08/16/18 2/1/17
4/30/19

4/1/18
8/30/19

2/1/18
6/30/19

9/30/19
9/30/20

06/01/19
09/30/20

A

The City of Pico Rivera 
requested a 12 month extension 
for PS&E and R/W phases on 
April 17, 2018. Time extension 

for PS&E & R/W were approved 
by the CTC during its meeting on 
June 27-28, 2018. The delay is 

attributed to the Change of 
Scope request submitt

4917 3932 463 3469

2321 3 4 Pittsburg Pittsburg Active Transportation and Safe Routes Plan 
(WalkBikePittsburg2030)

Pittsburg is a community of concern where 
over 68% of the population lives in a 
disadvantaged community. Death rates (per 
100,000) for chronic diseases are higher in 
Pittsburg than Contra Costa County as a 
whole - 180 vs. 162 (cancer); 181.5 vs. 147.5 
(he

UNCHANGED NP NP NP - 12/31/19 312 312 312 0

6841 2 6 Tulare County Resource Management Agency Pixley Main Street Improvements Approved Application Project Scope Same 
as above. UNCHANGED 9/12/17

9/22/17
8/16/17
6/28/19

11/6/18
6/18/19

11/4/19
2/4/20

09/24/19
02/04/20

A 1019 1019 117 902

2572 2 2 Redding Placer Street Improvements

In the City of Redding, on Placer Street from 
the Western City Limit to east of Olive 
Avenue, including tie-in on various cross 
streets. Project will improve 2 miles of Placer 
Street, including approximately 2,300 linear 
feet of roadway widening to establ

UNCHANGED 9/30/15
11/12/15

10/31/15
11/12/16

3/21/16
3/21/16

9/9/16
5/1/18

05/01/18
05/01/18

S 5004 2296 2296 0

3282A 3 10 Merced County Public Works Plainsburg Road Complete Street Upgrade

Install new curb, gutter, sidewalk infill and 
ADA ramps where non-existent, install 
railroad flashing beacon @ east side of 
Plainsburg Road, class 2 bike lanes, new 
pavement striping and markings

UNCHANGED 7/1/19
6/30/20

8/26/20
6/30/21

8/26/20
6/30/21

12/31/21
12/31/22

10/31/22
12/31/22

S 12/31/22 1688 1671 76 1595

1024A 2 3 Town of Paradise Ponderosa Elementary SR2S Project

The proposed project will add sidewalks, 
curbs and gutters along Pentz Road between 
Bille Road and Wagstaff Road and tie in to 
existing sidewalks just north of Bille Road on 
both sides of the roadway. Class II Bicycle 
Lanes will be added to the existing r

The proposed project will add Class I Bike-
Ped facility on the west side of Pentz Road 
between Bille Road and Wagstaff Road. To 

complete this effort, construction of 
underground drainage facilities is required.

03/21/17 4/1/17
9/14/16

3/1/19
10/1/18

10/1/18
10/1/18

3/1/19
9/1/19

09/01/20
09/01/19

B 1736 1504 221 1283

5460 3 7 County of Ventura Potrero Road Bike Lanes - Phase I
Construct 1.4 miles of Class II bike lanes in 
the County segment and 500 feet in the City 
segment. 

UNCHANGED 7/26/17
12/3/18

7/21/18
3/15/19

7/26/18
2/28/19

9/1/19
4/8/20

04/08/20
04/08/20

S 2530 467 0 467

2313 3 4 San Francisco Municipal Transportation Agency Powell Street Safety Project

Design and construction of a new 
streetscape for Powell Street between Geary 
and Ellis streets with wider sidewalks and a 
curb-less, pedestrianized design. Specific 
project elements include: pedestrian-focused 
streetscape elements (e.g., decorative paving

UNCHANGED 6/21/18
1/31/19

12/22/19
12/22/19

12/27/19
12/27/19

7/1/20
8/21/21

08/27/21
08/21/21

S 9889 4400 0 4400

1684 2 3 Sacramento County Power Inn Road Sidewalk Improvements

This project will install continuous sidewalks 
and bike lanes and also modify the 
intersection at Florin Road and Power Inn 
Road.  

UNCHANGED 7/31/17
12/1/17

12/28/18
12/28/18

9/28/18
11/15/18

4/30/19
12/30/19

12/30/19
12/30/19

S The ROW process is taking 
longer than expected.

2374 2088 88 2000

5147 1 7 Oxnard Proposed Oxnard Boulevard Bike Lanes

Install Class II bike lanes on both directions 
of Oxnard Boulevard with bike lane arrows, 
bike lane symbol pavement markings, bike 
lane detection loops, pavement markings 
and bike lane signs. 

UNCHANGED 6/18/15
6/18/15

6/1/17
11/30/19

6/30/17
12/31/19

4/30/20
8/30/20

03/30/20
08/30/20

A 1372 57 57 0

1924 3 3 Davis Providing Safe Passage: Connecting Montgomery Elementary and Olive 
Drive

In south Davis: 1) Within ¼-mile of 
Montgomery Elementary School, primarily 
Lillard Drive between Cowell Blvd and 
Drummond Ave; and 2) US 40 bike path 
between Union Pacific tracks and Interstate 
80 at Pole Line Road overcrossing. Construct 
Safe Routes to 

UNCHANGED 4/1/18
11/2/18

11/30/18
2/4/19

4/30/19
4/30/19

7/1/19
12/31/19

12/31/19
12/31/19

S 4425 3540 0 3540
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Top Dates - original application target date
Bottom Dates - current target date

5428A 3A 7 Los Angeles County Department of Public Works Puente Creek Bikeway

The Project spans the cities of La Puente and 
Industry, and the unincorporated Valinda 
Community of Los Angeles County. The 
Project consist of design and construction of 
1.86 miles of Class I bike path along Puente 
Creek and 0.37 miles of enhanced Class I

UNCHANGED 7/1/18
3/31/19

4/30/19
4/30/19

10/31/18
10/31/18

6/30/21
8/24/22

08/24/22
08/24/22

S 06/17/14

Los Angeles County staff is 
planning to meet with impacted 
jurisdictions in late October to 

discuss the 
project.Environmental 

certifications are expected to be 
completed in early 2019.

3700 2960 0 2960

2575 2 2 Redding Quartz Hill Rd Widening

The City of Redding is proposing numerous 
road improvements along Quartz Hill Road. 
The project will begin approximately 800 ft 
south of Terra Nova Drive and end at Market 
Street. The purpose of this project is to 
improve pedestrian and bicycle use of the

UNCHANGED 10/1/16
4/27/17

2/1/17
12/5/17

2/1/17
5/2/17

4/17/18
12/1/18

12/01/18
12/01/18

S 3528 3177 3177 0

0670 2 9 Tehachapi Rail Corridor Pedestrian Safety Project

The project scope includes fencing along the 
project alignment to control against 
pedestrian and bicycle trespassing on 
railroad property. The project will add 
enhancements to the existing rail crossing in 
town in order to make them bicycle, 
pedestrian, a

The project originally intended to add an 
additional pedestrian crossing at Mill Street. 

Unfortunately, Union Pacific Railroad and the 
California Public Utility Commission have 

made it clear that this additional crossing will 
not be approved. The pedestri

10/12/16 NP NP NP NP 5004 2296 2296 0

2835 3 5 Santa Cruz Rail Trail Segment 8 and 9 Design and Environmental Review

Pre-construction work to bring 2.18 miles of 
the Monterey Sanctuary Scenic Trail Network 
(Rail Trail) to shovel readiness. Segments 8 
and 9 of the rail trail were identified as two of 
the highest priorities as identified in the 
award-winning Monterey Bay 

UNCHANGED 2/21/21
2/21/21

5/27/22
5/27/22

5/27/22
5/27/22

9/1/22
2/22/24

02/22/14
02/22/14

S 07/23/21 32934 3169 0 3169

2671 2 5 San Luis Obispo Railroad Safety Trail - Taft to Pepper Segment

The Project is a Class I multi-use bike path 
extending from the existing bike lane on 
California Boulevard at Taft Street along 
California Boulevard and over the UPRR 
tracks to Pepper Street. The Trail would 
serve both pedestrians and two-way 
directional 

UNCHANGED NP NP NP NP 4244 3244 0 3244

6825 2 6 Porterville Rails to Trails Corridor Crosswalk Lights Installation Project

Installation of in-pavement canisters and 
caps, associated electrical, posts, actuators, 
and appropriate signage for three (3) 
separate crossings of varying lengths and 
locations within the City.

UNCHANGED 12/1/16
4/20/18

3/1/17
7/13/18

2/1/17
4/30/18

1/14/19
12/31/19

12/31/19
12/31/19

S Anticipated construction award 
date is 12/18/18.

142 107 107 0

5343 3 7 Los Angeles County Metropolitan Transportation 
Authority

Reconnecting Union Station to the Historic Cultural Communities of 
DTLA

Design and construction of key 
pedestrian/cyclist safety improvements 
connecting Los Angeles Street, Union Station 
and El Pueblo. Improvements include a 74 
foot wide raised crossing speed table with 50' 
wide crosswalk and 380 foot long by 82 foot 
wide sid

Authority to include a two-way bicycle path in 
the expanded El Pueblo plaza area adjacent 
to the west side of Los Angeles Street, in the 

project design on Los Angeles Street 
between Alameda Street and the El Pueblo 

crosswalk.

07/18/18 10/24/18
7/26/18

9/2/19 
7/1/19

NP 1/30/20
12/31/22

12/31/22
12/31/22

S

The EIR was approved 3/1/2018. 
The change in CEQA schedule is 
due to an Addendum to the Final 

EIR, approved 7/26/2018.

6276 5326 0 5326

3283 3A 10 Sonora Red Church Pedestrian & Circulation Improvement Project

The project is located at Snell Street & N. 
Washington St./Hwy 49, a skewed four-
legged intersection, in Historic Downtown 
Sonora.  Theproject will improve the Snell 
Street leg geometrically & provide a 
perpendicular eastbound approach and 
improve both t

UNCHANGED 10/30/17
10/30/17

4/1/19
4/1/19

12/1/18
12/1/18

8/26/19
9/26/20

09/26/20
09/26/20

S 815 722 76 646

2140X 2 4 San Mateo County Redwood City 2020 Sustainable Transportation Encouragement Project 
(STEP)

Task A Safe Routes to School Evaluation; 
Task B Safe Routes to School Education; 
Task C Safe Routes to School 
Encouragement; Task D Safe Routes to 
School Enforcement; Task E Community-
wide Transportation Demand Management - 
Household Travel Survey; Task F

UNCHANGED NP NP NP - 06/30/19 966 966 963 3

2401 1 1 Humboldt County Department of Public Works Redwood Mobility Education Program

RMEP aims to increase the proportion of 
trips by cycling/walking, increase the safety & 
mobility of non-motorized users and enhance 
public health through education and 
encouragement activities at 3 elementary 
schools (Lafayette, Grant and Alice Birney) 
an

UNCHANGED NP NP NP - 05/01/18 All activities completed on time. 600 600 600 0
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Top Dates - original application target date
Bottom Dates - current target date

6900 3 6 Kern County Public Works Department Rexland Acres Community Sidewalk Project

In the Community of Rexland Acres, 
construction of storm drain lines, sidewalks, 
curbs, gutters & bike lanes throughout the 
major transportation corridors. In addition, 
high visibility cross walks, solar-powered 
LED-safety signs, solar powered street ligh

UNCHANGED 12/27/19
11/15/17

5/30/20
12/1/19

8/28/20
2/1/19

4/1/19
1/1/20

06/24/21
01/01/20

B 6376 5640 375 5265

2747 3 5 Santa Barbara County Association of 
Governments Rincon Multi-use Trail

The project is a multi-use pedestrian and 
bicycle trail approximately 4,500 feet in 
length connecting Carpinteria Avenue to 
Rincon Beach Parkand a Class I trail at the 
Ventura\Santa Barbara county line. It will fill 
a gap between established bike paths t

UNCHANGED 5/4/15
5/4/15

3/25/18
7/31/19

3/20/19
9/30/19

2/1/20
2/1/21

06/27/20
02/01/21

A 7828 6833 0 6833

5152A 2 7 County of Ventura Rio Real Elementary School Pedestrian & Street Improvements Project

Construct 1,460linear feet of new sidewalk, 
curb and gutter, and appurtenant work, widen 
shoulder in order to construct sidewalk, 
Education by Ventura County Public Health

UNCHANGED 10/1/16
10/17/17

1/15/17
3/30/18

12/15/16
1/30/18

6/18/18
9/4/18

10/01/17
09/04/18

A 12/30/18 462 462 30 432

2124A 2142B 2 4 Contra Costa County Rio Vista Elementary School Pedestrian Connection Project

From MTC's Fund Management System:  In 
Bay Point: On Pacifica Ave. between 
Mariners Cove Dr. and Wharf Dr., Install 5 
foot wide sidewalk and bike lanes from 
Mariners Cove Drive to 525 feet west. Install 
Rectangular Rapid Flashing Beacons at the 
crosswalk 

UNCHANGED 11/1/17
12/1/17

11/1/17
8/21/17

5/22/18
1/8/19

01/08/19
01/08/19

S 06/30/18

CON end date includes time to 
close out the project with 

Caltrans.  Actual infrastructure 
improvements will be done prior 

to this date. 

905 600 40 560

3210 1 10 Ripon River Road Sidewalk and Intersection Improvements

The project is designed to provide safe 
pedestrian access to Park View Elementary 
School on the North side of River Road with 
the installation of a new sidewalk with a new 
signalized intersection at River Road and 
Fulton Avenue to provide a designated con

UNCHANGED 12/1/15
9/1/16

10/11/16
10/11/16

NP S 1227 475 475 0

1178 2 8 County of Riverside Department of Public Health, 
Injury Prevention Services Riverside County Safe Routes to School Program, Eastside Riverside 

EDUCATION: Train the Trainer Ped/Bike 
Safety Education Program, Ambassador 
Certificate Program, health/safety outreach 
events, Bike Skills & Maintenance 
Course;ENCOURAGEMENT;RivCo Active 
Transportation Network(ATN), Walk Audits 
and action plan, Walk to Sc

UNCHANGED NP NP NP - 12/30/18 628 500 500 0

1218 3 8 Riverside County Department of Public Health Riverside County Safe Routes to School Program, Lake Elsinore

Implementation of a comprehensive SRTS 
Program in the City of Lake Elsinore, 
including community pedestrian/bicycle 
safety trainings, walkability workshops, on 
campus safety campaigns, increased 
targeted enforcement and walk/bike to school 
days. The media

UNCHANGED NP NP NP - 06/30/21 625 500 0 500

1219 3 8 Riverside County Dept. of Public Health (Injury 
Prevention Services)

Riverside County SRTS Program, Banning/Cabazon/Eastern Coachella 
Valley

Implementation of a comprehensive Safe 
Routes to School Program in the 
Banning/Cabazon/Eastern Coachella Valley 
which includes community stakeholder 
trainings for pedestrian/bicycle safety, bicycle 
skills and repair workshops, safety 
campaigns on campus, 

UNCHANGED NP NP NP NP 06/30/21 1120 1070 50 1020

1680 1 3 Rancho Cordova Rod Beaudry - Routier Bikeway Project
To construct Class IV protected bike lanes 
and intersection improvements along Rod 
Beaudry Lane and Routier Road

UNCHANGED 4/21/17
4/6/17

3/30/18
4/16/18

4/23/18
3/6/18

12/17/18
9/30/19

05/30/19
09/30/19

A 2525 1815 1815 0

2663 3 9 Kern County Public Works Department Rosamond Boulevard Pedestrian Path Project Construct sidewalks, curb ramps, drive 
approaches & higher visibility crossings. UNCHANGED 3/28/19

8/1/19
9/25/20
9/25/20

9/25/20
9/25/20

3/1/21
8/28/21

08/28/21
08/28/21

S 997 880 0 880

5106 2 7 Los Angeles County Department of Public Works Rosemead Boulevard Complete Street Improvements - Phase I

Develop preliminary design and obtain 
environmental clearance for  a complete 
streets treatment with bike lanes and ADA-
compliant accessibility on a 2.6-mile 
segment of Rosemead Boulevard (SR 165) 
between the cities of El Monte and Pico 
Rivera.

UNCHANGED 6/1/17
3/119 NP NP NP A 1250 1000 1 999
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Top Dates - original application target date
Bottom Dates - current target date

5123 2 7 Rosemead Rosemead Safe Routes to School Project

Rosemead SRTS Project. The project will 
replace crumbling infrastructure with 
adequate sidewalks, signs and crossings for 
one school. There will also be a new 
pedestrian crossing and other safety features 
required by the rerouting of students 
following a 

UNCHANGED 2/1/16
11/10/16

6/1/16
11/15/16

5/1/16
11/9/16

7/26/17
8/27/18

12/15/16
08/27/18

A 842 702 702 0

2329 3 4 San Carlos Route 101/Hollow St. Pedestrian and Bicycle Overcrossing
Construction of Pedestrian and Bicycle 
Overcrossing at Highway 101 and Holly 
Street 

UNCHANGED 2/23/18
2/23/18

4/24/18
4/24/18

4/25/18
4/25/18

12/10/18
6/30/21

02/19/21
06/30/21

A 6250 4200 4200 0

3280 3 10 Angels Camp Route 49 Sidewalk Infill and Bike Lanes, Angels Camp

Construction activities will include: 
installation of sidewalk, curb, gutter, ADA 
curb access ramps, bike lanes, incidental 
drainage improvements, and new LED street 
lighting along SR 49.

UNCHANGED 2/1/18
11/30/18

12/1/18
1/22/19

10/1/18
12/28/18

7/15/19
12/13/19

11/01/19
12/13/19

A 1985 1985 0 1985

3269 3 9 San Joaquin Regional Transit District RTD's Bike and Bus Transportation Project 

This project will provide 3-position bike racks 
on RTD buses, interior bike locks inside 
articulated buses, luggage bay racks, and 
bike lid shelters. Transit customers are 
encouraged to use active modes of 
transportation and RTD will provide the 
infrastru

RTD augmented the project schedule to 
complete the project one year sooner than 

listed in the application. The project will 
begin 9/1/2018 instead of 9/1/2019 and will 

use the same 6 month estimated time line to 
complete construction.

07/31/17 NP NP 9/1/18
2/28/19

02/28/19
02/28/19

S

The bicycle carrying 
infrastructure has not been 

purchased or installed in this 
reporting period. Due to changes 
in the bus fleet and construction 
of solar energy infrastructure, 
RTD plans to submit a project 
scope change prior to the next 

reporting perio

272 198 0 198

2122H 2 4 San Pablo Rumrill Boulevard Complete Streets Improvements

Along Rumrill Boulevard, this project will 
calm traffic, improve the safety and appeal of 
walking and bicyclingand enhance the 
appearance of the corridor for businesses, 
residents, and everyday travel. It will improve 
sidewalk andstreet edge with a sepa

UNCHANGED 12/31/17
3/14/18

11/30/18 NP 4/1/19
4/1/20

02/01/20
04/01/20

A 5610 4310 300 4010

2322 3 4 Berkeley Sacramento Street Complete Streets Improvements

Bulb-outs, pedestrian refuge islands, 
pedestrian hybrid beacon, advanced yield 
markings, advance warning signs, bike box, 
and class 2 and 3 bikeways. 

UNCHANGED 9/12/17
6/11/18

8/30/19
8/30/19

NP 4/1/20
6/30/20

06/30/20
06/30/20

S
Project waiting for program 

supplemental agreement from 
Caltrans too proceed. 

1814 1542 0 1542

1206 1 8 Yucaipa Safe Routes to Calimesa and Wildwood Elementary Schools

Construction of infill portions of sidewalk, 
curb and gutter, curb ramps, minor drainage 
improvements, pavement markers, and the 
installation of bike lanes, crosswalks and 
traffic signs on the south side of Avenue H 
from 3rd Street to Holmes Street, and o

UNCHANGED 12/14/14
7/24/17

6/1/15 
6/26/17

7/1/16
10/28/17

3/12/18
12/21/18

03/01/17
12/21/18

A 1027 872 872 0

1234 3A 8 Yucaipa Safe Routes to Dunlap Elementary School

There are currently no sidewalks on either 
side of Avenue "E" between Dunlap Channel 
and 15th Street and along the east side of 
15th Street from Avenue E to Yucaipa 
Boulevard.  This project will provide 
connectivity from the Multi-purpose trail 
along Dunl

UNCHANGED 8/30/18
10/31/18

10/3/18
4/30/19

12/28/19
12/28/19

4/5/21
1/29/22

01/29/22
01/29/22

S 943 402 97 305

2327 3 4 Napa Valley Transportation Authority Safe Routes to School (Non-infrastructure)

The Napa County SRTS Program will 
evaluate existing transportation conditions 
surrounding 38 Napa County schools, 
identify necessary infrastructure 
improvements, provide comprehensive 
programming for up to 13 identified high 
need schools, and raise commun

UNCHANGED NP NP NP - 09/30/20 811 437 437 0

2675 2 5 Santa Barbara Safe Routes To School Carpinteria at Voluntario Pedestrian 
Improvements Project

The Project will design construct curb 
extensions at the four-way stopped-controlled 
intersection of Carpinteria and Voluntario 
Streets to improve stop compliance and 
visibility at the intersection and to provide a 
shorter crossing distance for pedestrian

UNCHANGED 8/1/17
5/30/17

7/29/18
9/24/18

6/1/18
3/1/18

11/13/18
2/12/19

02/12/19
02/12/19

S 645 632 50 582

2170Y 1 12 Santa Ana Safe Routes to School Enhancements for Heninger Elementary
Install new traffic signals at Flower 
St./Walnut St, install bulbouts and 
educational outreach.

UNCHANGED 9/30/15
5/5/16

3/1/16
3/1/16

12/6/16
2/2/18

12/31/17
02/02/18

A 02/02/18  480 480 480 0
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2170X 1 12 Santa Ana Safe Routes to School Enhancements for King Elementary

The project will install new traffic signals at 
McFadden Avenue at Pacific Avenue that will 
replace the existing crossing at Graham 
Lane; along with raised bulb outs, wheelchair 
ramps and educational outreach.

UNCHANGED 9/30/15
2/16/16

2/3/16
2/3/16

10/18/16
9/1/7

12/31/17
09/01/17

B 09/01/17  500 500 500 0

2170P 1 12 Santa Ana Safe Routes to School Enhancements for Monte Vista Elementary
Install left turn arrows at Raitt 
Street./McFadden Avenue, install bulb out 
and educational outreach.

UNCHANGED 9/30/15
2/16/16

11/2/15
11/2/15

12/18/16
6/2/16

05/31/17
06/02/16

B 06/02/16  430 430 430 0

1009 2 12 Santa Ana Safe Routes to School Enhancements for Sepulveda Elementary School

Construct curb bulb-outs, curb, gutter, 
sidewalk and ADA-compliant curb ramps at 
two intersections along the safe routes to 
school.

UNCHANGED 7/6/17
7/6/17

3/31/17
9/30/18

NP 4/30/19
6/30/21

06/30/21
06/30/21

S 310 310 20 290

2170Z 1 12 Santa Ana Safe Routes to School Enhancements for Washington Elementary

Install new traffic signals at Flower 
St./Anahurst Pl., new left turn arrows at 
Flower St./Warner Ave. , install bulb out and 
educational outreach.

UNCHANGED 9/30/15
5/5/16

2/3/16
3/1/16

12/6/16
12/31/18

12/31/17
12/31/18

A 12/31/18  780 780 780 0

1040B 1 4 San Mateo County Office of Education Safe Routes to School for Health and Wellness

-Program Initiation and Task Force 
Coordination   -Implement Pilot Project   -
County-wide Implementation   -Technical 
Assistance Communities of Concern         

Curriculum development and training 
modified to: include Science standards, and 
developed in-house (as opposed to hiring a 

consultant), Radio and television 
advertisement budget changed to substitute 
teacher pay for SRTS training during school 

hours, Pr

07/17/18 - 05/17/20 4036 900 900 0

2231A 2 4 Vallejo Safe Routes to School Infrastructure & Non-infrastructure in the Cities of 
Benicia, Rio Vista & Vallejo

Mary Farmar Elementary (Benicia) - 
pathways, Robert Semple Elementary 
(Benicia) - pavement markings & tunnel 
lighting, Benicia Middle (Benicia) - sidewalks, 
Joe Henderson (Benicia) - sidewalks & ADA 
ramps, St. Dominic (Benicia) - flashing 
beacon, Cooper E

Mary Farmar Elementary (Benicia) - install hi 
vis yellow crosswalk on Military West & ADA 

ramps, Benicia Middle (Benicia) - widen 
sidewalks along school frontage & replace 
sidewalk along Panorama to James, Joe 

Henderson (Benicia) - replace sidwalk along 
s

10/26/17 5/5/17
5/5/17

8/21/18
11/21/18

NP 3/21/19
6/22/19

06/22/19
06/22/19

S 06/22/19 3467 3067 125 2942

1040C 1 4 San Mateo Safe Routes To School Infrastructure Project

The scope of work includes design and 
construction of pedestrian infrastructure 
improvements including, new curb ramps, 
crosswalks, RRFB's, curb extensions, 
median refuge islands, signage, pedestrian 
crosswalks, high visibility crosswalks, and 
sidewalk re

- Eliminate Sunnybrae Elementary School - 
mid-block curb extension located at W. Grant 

Place, San Mateo.
03/30/18 12/1/16

12/1/16
NP 8/7/17

6/19/18
05/25/18
06/19/18

S 2515 2515 2515 0

3291 3A 10 Ceres Safe Routes to School Morgan Road Corridor Improvement

The project will provide dedicated and visible 
route to support safe and efficient travel to 
and from school for students and families 
along a 1.0 mile minor arterial segment of 
Morgan Road.  Improvements include 
installation of sidewalks where there are 

UNCHANGED 12/30/20
12/30/20

3/31/20
3/31/20

3/2/21
7/6/21

07/06/21
07/06/21

S 979 745 0 745

3097 1 10 Stockton Safe Routes to School Plan

The project scope includes developing a 
SRTS Committee of local stakeholders, 
administer National Safe Routes to School 
Surveys/Tallies to serve as a baseline 
number & percentage of students 
walking/biking, mapping activity to identify 
obstacles in routes

UNCHANGED NP NP NP - 06/30/18 350 350 350 0

2190K 1 4 Alameda County Public Works Department Safe Routes to Schools Alameda County Unincorporated Areas

The Safe Routes to School for Alameda 
County Unincorporated Areas will provide 
much needed student physical activity and 
greenhouse gas reduction to historically 
under-served areas of the County through a 
rigorous assessment of educational, 
engineering, e

UNCHANGED NP NP NP - 668 668 668 0

1211A 3 8 Fontana Safe Routes to Schools Pedestrian Improvements (Ramona Ave., Alder 
Ave., Locust Ave.)

The project will construct ADA-compliant 
curb ramps and sidewalks on four segments 
of city streets, curb and gutter, bike lanes, 
street striping, and traffic signs. The City will 
also enlist a consultant to conduct active 
transportation education at all s

UNCHANGED 4/15/18
1/15/19

9/1/18
1/15/19

1/15/19
1/15/19

2/1/19
7/15/19

07/15/19
07/15/19

S 5400 1918 196 1722

NA 3A 7 SCAG Safety and Encouragement Campaign for City of Beverly Hills and 
Safety Study along Prospect Ave in Hermosa Beach.

Safety and Encouragement Campaign for 
City of Beverly Hills and Safety Study along 
Prospect Ave in Hermosa Beach.

UNCHANGED NP NP NP - 07/30/21 2690 2333 1784 549
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Top Dates - original application target date
Bottom Dates - current target date

1231 2 11 SANDAG San Diego Bayshore Bikeway Barrio Logan Segment

From 32nd Street to Park Boulevard and the 
waterfront promenade adjacent to Harbor 
Drive in the City of San Diego, the funds for 
this project will be used towards the 
construction of a 2.5 mile Class I bikeway 
facility that will close a major gap in the p

UNCHANGED 8/1/18
10/31/16

8/1/17
10/15/19

8/1/17
10/15/19

6/30/20
12/30/21

08/01/18
12/30/21

A

CEQA completed 7/6/18; NEPA 
anticipated 10/31/18. RW and 

PS&E to begin after NEPA 
approval. Added 3 months to 
end date of CON phase for 

potential removal of hazardous 
materials.

13571 4944 0 4944

1232 2 11 San Diego Association of Governments San Diego Regional Border to Bayshore Bikeway Project

Construct Class I, Class II, bicycle boulevard 
and cycle track on various roadways from 
the intersection of Palm Avenue and 
Seacoast Drive in Imperial Beach to the San 
Ysidro Port of Entry of the U.S./Mexico 
international border. The scope includes 
implem

UNCHANGED NP - 4/30/19 7/31/17
10/31/19

10/31/17
10/31/19

5/20/20
11/30/21

03/20/20
11/30/21

A

Applied to CTC for 14 month 
time extension for PS&E and 
R/W phases. Phases were 

delayed because of  
unanticipated effort in the 
following areas: "Robust, 

Grassroots Outreach Strategy" 
and "Extensive Interagency 

Coordination." Fourteen month 
extension was 

12216 10221 0 10221

5190 1 7 Los Angeles San Fernando Road Bike Path - Phase 3
The project includes construction of the bike 
path and includes fencing, striping, lighting, 
signage and enhancing crosswalks. 

UNCHANGED NP NP
3/19/18

NP 08/20/21
NP

NP 25430 21195 21195 0

2320 3 4 East Bay Regional Park District San Francisco Bay Trail, Doolittle

The proposed project completes a gap in the 
SF Bay Trail along Doolittle Drive in 
Oakland. Safe bicycle and pedestrian access 
does not currently exist along this segment, 
which connects Oakland to the City of 
Alameda. The project will benefit the 
surround

UNCHANGED NP
5/1/19

NP
11/30/19

NP 12/30/19
12/30/22

NP
12/30/22

NP 7950 4000 0 4000

2122B 1 4 East Bay Regional Park District San Francisco Bay Trail, Pinole Shores to Bayfront Park

Construct a section of the SF Bay Trail in the 
City of Pinole between Pinole Shores and 
Bayfront Park, a distance of approximately 
0.5-mile. Project extends existing Class I trail 
from Hazel Lane in Pinole Shores east over 
UPRR tracks to existing path in 

UNCHANGED NP
12/21/15

NP -
12/2/16

NP
11/16/16

5/16/17
10/15/18

NP
10/15/18

NP 7100 4000 4000 0

2320 3 4 East Bay Regional Park District Doolittle Drive Bay Trail, Martin Luther King Jr. Shoreline, Oakland

The proposed project completes a gap in the 
SF Bay Trail along Doolittle Drive in 
Oakland. Safe bicycle and pedestrian access 
does not currently exist along this segment, 
which connects Oakland to the City of 
Alameda. The project will benefit the 
surround

UNCHANGED NP
5/1/19

NP
 11/30/19

NP 12/30/19
12/30/22

NP
12/30/22

NP 7950 4000 0 4000

2023D 1 4 San Francisco Municipal Transportation Agency San Francisco Citywide Bicycle Wayfinding

Procure and install 1,200 bicycle wayfinding 
signs throughout the City of San Francisco. 
The new signs will include up to three 
destinations and provide time and distance to 
destinations.

UNCHANGED 6/1/15
4/22/16

9/1/15
6/20/19

9/1/15
12/7/15

10/1/17
12/31/19

09/01/17
12/31/19

A 1145 792 792 0

2023F 2 4 San Francisco County DPH San Francisco Safe Routes to School 2017-2019 Non-Infrastructure 
Project

SFDPH will provide leadership on behalf of 
the SF Safe Routes to School Partnership to 
implement a pilot proposal that includes 
innovative educational, encouragement, and 
evaluation activities and deliverables from 
school years 2017-2019. Project location

UNCHANGED NP NP NP - 08/31/19 2931 2411 2411 0

2023C 1 4 San Francisco Municipal Transportation Agency San Francisco Safer Streets: Increasing Bicycling and Walking in San 
Francisco

Provide for a weekly traffic enforcement 
surge of approximately 132 hours including 
48 corridor enforcement and education 
events on the 11 high injury corridors. These 
efforts will be backed by a citywide 
educational campaign that ensures that 
drivers in 

UNCHANGED 6/30/15
1/23/15

NP NP NP NP NP 07/31/18 2000 2000 2000 0

2023A 1 4 San Francisco Department of Public Health San Francisco SRTS Non-Infrastructure Project

In the San Francisco Unified School District 
including 102 schools; 72 elementary, 12 
middle and 18 high schools.  This is a non-
infrastructure project that entails policy 
development to support active transportation 
at the San Francisco Unified School Di

Shifting of $77,000 from task A to task B 03/15/18 NP NP NP NP NP 08/31/19 990 990 990 0
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Top Dates - original application target date
Bottom Dates - current target date

5182 1 7 SCAG San Gabriel Valley Active Transportation Planning Initiative

1) Active Transportation Plans to provide the 
communities of Irwindale, Glendora, La 
Puente, Monrovia, and Montebello their first 
bicycle and pedestrian master plans. 2) 
Regional Greenway Network Plan to formally 
study Class I path feasibility along the o

UNCHANGED NP NP NP NP NP 12/31/18 643 643 643 0

5384A 2 7 San Gabriel Valley Council of Governments San Gabriel Valley Bike Share Program

The Project includes purchase and 
installation of 840 dockless bike share 
bicycles within 15 participating cities. Bikes 
will be sited near transit stations, 
employment centers, colleges, and 
downtowns

Change was made from fixed bike stations to 
dockless.

06/06/18 9/28/18
9/28/18

5/29/18
5/29/18

12/17/18
3/1/19

03/01/19
03/01/19

S 7461 4554 4554 0

5531 3 7 San Gabriel Valley Council of Governments San Gabriel Valley Greenway Network Implementation Plan

The San Gabriel Valley Regional Greenway 
Network is a comprehensive effort to develop 
protected Class 1 bicycle and pedestrian 
trails along 150 miles of riverways, streams 
and channels in the San Gabriel Valley. This 
project would develop a regional imple

UNCHANGED NP NP NP NP NP 10/23/20 240 200 0 200

1203 2 8 San Jacinto San Jacinto Valley Connect

Installation of approximately 36,900 L.F. of 
Class II and III bike lanes; 12,900 L.F. of 
sidewalk; construction of pedestrian ramps; 
and installation of a four-way stop sign.  
Project locations include: Palm Ave from 
Esplanade to Polzin Way; Palm Ave from

UNCHANGED 3/1/17
1/19/17

7/1/18
4/20/18

7/1/18
4/20/18

1/7/19
3/28/19

04/22/19
03/28/19

B Project on track for completion 
prior to June 30, 2019.

656 646 100 546

3099 1 10 Stockton San Joaquin Trail 

The San Joaquin Trail is part of the PG&E 
Greenbelt easement located between French 
Camp Slough to the north and French Camp 
Road to the south and west to Manthey Road 
in the Weston Ranch Subdivision Area in 
Stockton. The project includes a Class I 
Bikewa

UNCHANGED 3/1/15
3/19/15

4/15/15
6/28/16

9/8/15
3/28/16

8/31/17
12/31/18

10/08/15
12/31/18

A

The project construction was 
delayed due to an unforeseen 
protected species (burrowing 

owl) being observed within the 
project limits. The Department of 

Fish and Wildlife prohibits 
ground disturbance during the 

breeding season months of 
February 1st, throu

1479 1394 1394 0

1012 1 12 San Juan Capistrano San Juan Capistrano City-Wide Bikeway Gap Closure Project

The project has seven locations: 1. The 
Trabuco Creek Bikeway Gap Connection; 2. 
The East Open Space Bikeway Gap 
Connection; 3.The Rancho Viejo Road 
Bikeway Gap Closure; 4. The La Novia 
Bikeway Gap Closure; 5. The Camino 
CapistranoBikeway Gap Closure; 6. 

The CTC and Caltrans approved a minor 
amendment to the scope of the project, as 

two of the proposed improvements 
would/had been accomplished by other 

projects. The City proposed, and the CTC 
accepted, the removal of the East Open 

Space Bikeway Gap Connect

03/16/17 9/1/14
10/24/14

9/15/15
4/1/17

4/3/15
4/28/15

5/16/17
10/17/17

01/08/16
10/17/17

A The schedule was delayed by the 
scope change approval process.

553 437 437 0

2814 3 5 Santa Cruz San Lorenzo Riverwalk Lighting

The San Lorenzo Riverwalk Lighting project 
will install lighting on 4,780’ of the separated 
multiuse Riverwalk path between Water 
Street and Highway 1.

UNCHANGED 2/27/20
2/27/20

4/26/21
4/26/21

5/23/20
5/31/20

9/1/21
11/29/21

11/29/21
11/29/21

S 952 952 0 952

2677 2 5 San Luis Obispo Council of Governments San Luis Obispo Regional Rideshare Active Transportation Safety & 
Encouragement Campaign

Active transportation encouragement through 
formulation and implementation of SLO 
County Safe Routes to School Pedestrian 
and Bicycle Safety Curriculum.

UNCHANGED NP NP NP NP NP 06/30/19 Our project is running on-time. 437 295 295 0

1126 1 11 SANDAG SANDAG State Route 15 Commuter Bike Facility Construct Commuter Bike Facility UNCHANGED 6/28/12
3/28/12

10/15/14
11/4/14

10/8/14
10/22/14

12/15/15
7/3/18

01/20/17
07/03/18

A Bike Facility is constructed and 
open to the public.

14465 12385 12385 0

6914 3A 6 Sanger Sanger Active Transportation Access

ADA upgrades to sidewalks, curb ramps and 
pedestrian traffic signals at numerous 
locations in central Sanger, all within City 
limits.

UNCHANGED 12/26/20
12/26/20

8/31/18
6/1/19

3/2/21
4/6/22

04/06/22
04/06/22

S 960 849 75 774

6849 2 6 Sanger Sanger Safe Routes to School

Construction of sidewalks, curb ramps and 
crosswalks where missing in the areas 
immediately surrounding Washington 
Academic Middle School, Installation of 
traffic calming measures along 10th Street, 
Installation of flashing beacons at 
intersection of Beth

UNCHANGED 9/1/17
1/16/18

9/1/17
12/15/17

6/7/18
12/6/18

11/01/18
12/06/18

S 580 513 53 460
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Top Dates - original application target date
Bottom Dates - current target date

1011 2 12 Santa Ana Santa Ana and Fifth Protected Bike Lanes

Install median protected bike lanes on 
Santiago, Sixth, Brown, Garfield, French, 
Fifth and Santa Ana with all applicable 
signal, striping, and signal improvements. 

UNCHANGED 7/1/16
6/14/17

10/1/17
6/30/19

NP 12/31/19
12/31/22

11/01/21
12/31/22

A 5424 5424 940 4484

1202 2 8 County of San Bernardino Santa Ana River Trail Phase IV, Reaches B and C

Construct a Class I bikeway along the Santa 
Ana River from Orange Street in the City of 
Redlands to Opal Street in the community of 
Mentone.

UNCHANGED 6/1/17
12/31/18

1/1/18
1/16/20

11/1/17
1/16/20

6/30/20
12/3/20

09/30/18
12/03/20

A

A 20-month time extension to 
allocate PS&E and R/W by 

February 28, 2019 was 
requested and granted due to 

complexity of obtaining 
environmental permits. A 20-

month time extension to allocate 
CON by February 28, 2020 was 
requested and granted. Design 

procee

9750 3801 307 3494

2150B 1 4 Santa Clara Valley Transportation Authority Santa Clara Co. VTA's Central and South County Bicycle Corridor Plan

The outcome of the project will be a plan that 
defines an interconnected system of bicycle 
transportation corridors for Santa clara 
County's disadvantaged communities. The 
remainder of the county will be analyzed 
through other efforts using other funds. T

UNCHANGED 11/24/14
12/17/14

NP NP 9/30/15
6/30/18

08/30/17
06/30/18

A

PA&ED is for CEQA 
only.Project is for plan, so 

dates are placed in CON 
field.CON End Date is for 

contract acceptance, not final 
work. Final work by VTA staff 

completed by 9/30/2018.

500 443 443 0

5156 3 7 Santa Clarita Santa Clarita - Sierra Highway Pedestrian and Bicycle Bridge and Street 
Improvement

Construct pedestrian and bicycle bridge and 
sidewalk improvements and landscaping on 
the northwest corner; signal modifications 
and ADA improvements will be completed at 
the intersection; and a right-turn pocket.

UNCHANGED 10/16/15
10/16/15

1/12/17
1/12/17

1/19/17
1/19/17

9/26/17
2/1/9

02/01/19
02/01/19

S 3229 1402 0 1402

1299A 3 11 Encinitas Santa Fe Drive Bike and Corridor Improvements

Design and construction of sidewalk, curb, 
gutter, and curb ramps for a .8-mile segment 
along both the north & south sides of Santa 
Fe Drive. Includes minor pavement widening 
to install 5-foot bike lanes in each direction, 
along with the necessary stripin

UNCHANGED 6/30/19
6/30/19

4/30/20
4/30/20

2/28/20
2/28/20

10/30/20
6/30/21

06/30/21
06/30/21

S 06/30/21 1142 996 41 955

1223 3 8 Temecula Santa Gertrudis Creek Pedestrian and Bicycle Trail Extension and 
Interconnect

Project includes construction of 1.04 mile 
Class I trail segment, including asphalt & 
concrete paving, a ped/bicycle undercrossing 
at Interstate 15 with tie-back wall, gates, 
safety railings, signage and ADA compliant 
components. The project includes an N

UNCHANGED 4/1/18
5/31/19

9/1/18
8/1/19

8/1/18
5/31/19

11/1/19
6/1/20

06/01/19
06/01/20

A

Extension request for 
construction allocation will be 

submitted to Caltrans for 
December 2018 CTC Meeting.

4761 3759 189 3570

5086 1 7 Santa Monica Santa Monica Safe Routes to School Program

Complete walk audits at five school 
campuses, including once campus that hosts 
two schools. Support the SMMUSD PTA with 
the implementation of block parties and 
supplemental activities during Bike It Walk It 
weeks.  Implement student and parent 
bicycle, pe

After meeting with the school district, they 
recommended adjusting some of the 

programmatic tasks for the project, in order 
to be more effective in increasing bicycling 

and walking. More specifically, the following 
changes were made:Task 3- The Walk and 

07/12/18 3/1/15
1/13/16

NP NP NP NP NP 06/30/19 450 450 450 0

1195 2 8 Moreno Valley Segment of the Juan Bautista De Anza Multi-Use Trail

Construct a multi-use trail and ADA 
compliant pedestrian path. Project limits are 
along various streets and rights of way 
generally along the Juan Bautista De Anza 
Historic Corridor, beginning at El Potrero 
Park on the south end and terminating at Iris 
Av

UNCHANGED 7/1/16
10/31/18

3/31/19
6/28/19
6/28/19

11/30/18
8/28/19

7/1/19
1/15/20

01/15/20
01/15/20

S 1431 1431 115 1316

2015 2 3 County of Yuba Seventh Avenue Bicycle Path and Pedestrian Route Improvements

Seventh Avenue in the Olivehurst 
Community from Railroad Tracks to 
Olivehurst Avenue. Widen and overlay 
Seventh Avenue for bicycle lanes and 
construct new curb, gutter, sidewalks, curb 
ramps, and storm drain system. 

UNCHANGED 6/1/17
12/15/16

9/1/18
9/28/18

9/1/18
9/28/18

4/9/19
6/1/20

09/01/19
06/01/20

A 960 930 40 890

2571 2 Shasta County Health & Human Services Public 
Health Shasta Safe Routes to School Provide bicycle and pedestrian safety 

education and encouragement activities. UNCHANGED - 500 500 0 500
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Top Dates - original application target date
Bottom Dates - current target date

1008 2 12 San Clemente Shorecliffs Middle School Safe Routes to School Pedestrian 
Improvement Project

The project scope includes providing a 
continuous sidewalk adjacent to the westerly 
parkway shoulder on Avenida Vaquero from 
Calle Grande Vista westerly toward the 
Shorecliffs Professional Building Plaza; 2) 
Constructing an ADA compliant access ramp 
at Ca

UNCHANGED 9/28/16
6/22/18

NP 6/11/18
11/30/18

11/15/18
11/30/18

S 878 869 100 769

1183A 2 8 SAN BERNARDINO SIDEWALK GAP CLOSURE SRTS PROJECT

CONSTRUCT SIDEWALK, CURB & 
GUTTER, STREET LIGHTS, SIGNING, 
STRIPING, PAVEMENT, STREET 
WIDENING AND RELATED WORK AT 1) 
48TH STREET, MAGNOLIA AVENUE, 
RESERVOIR STREET; AND 2) PEPPER 
AVENUE, RANDALL AVENUE, MERIDIAN 
AVENUE;  AND 3) PERRIS HILL PARK 
ROAD.

BIKE LANE WAS ADDED ON MERIDIAN 
AVENUE

08/17/17 12/31/17
5/31/18

12/31/18
3/29/19

12/31/18
3/29/19

3/29/19
9/27/19

02/26/21
09/27/19

B 07/26/19 2153 2153 143 2010

1167 1 8 Moreno Valley Sidewalk gap closure with minor widening, curb, and gutter to provide 
Safe Routes to Schools

Installation of gap closure sidewalk with new 
curb, gutter, pavement, and radar speed 
feedback signs on Dracaea Avenue, near 
Bear Valley & Moreno Elementary Schools; 
on Eucalyptus Avenue near Bear Valley & 
Moreno Elementary Schools; on Sandy 
Glade Avenue 

UNCHANGED 5/1/15
2/12/16

11/2/15
11/30/17

8/1/15
6/16/17

11/13/17
12/30/18

06/30/17
12/30/18

A 12/30/18 1640 1640 1640 0

6837 2 6 Fresno Sidewalk installation: Ashlan from Effie to State Route 41
This project will construct sidewalk on the 
north and south side of Ashlan Avenue 
between Effie Street and State Route 41.

UNCHANGED 5/1/17
9/27/17

6/1/18
4/1/19

6/1/18
4/1/19

9/1/19
1/1/20

10/01/19
01/01/20

A

Right of way acquisitions are 
being delayed by the sheer 

number of parcels to acquire and 
the difficulty in making contact 
with owners and trustees for 
negotiations and contracts.

269 238 7 231

1223 3 3 South Lake Tahoe Sierra Boulevard Bicycle and Pedestrian Trail Project

South Lake Tahoe - Palmira Avenue - 
Barbara Avenue - Reconstruction of Sierra 
Blvd with Class 1 Bike Trail on easterly side 
of roadway, 5-foot wide pedestrian walkway 
on westerly side of roadway, and Class 2 
bike lanes. Drainage improvements to 
collect, t

UNCHANGED 6/15/18 - NP 6/30/18
 NP

NP NP 11/30/18
NP

NP 4761 2900 189 2711

6829 2 6 Clovis Sierra Gateway Regional Trail

Construction of trail improvements for the 1.6 
mile± Sierra Gateway Regional Trail on the 
north side of State Route 168 and along the 
southern edge of Harlan Ranch Subdivision 
from N. DeWolf Avenue to Shepherd Avenue. 
The work involves 12-ft asphalt-concr

UNCHANGED 2/1/17
3/14/17

5/17/17
6/30/18

NP 11/30/18
12/30/19

06/30/16
12/30/19

A 852 591 15 576

4931 1 7 Los Angeles Sixth Street Viaduct Replacement Project: Bicycle and Pedestrian 
Facilities

The scope of work includes sidewalks, bike 
paths, ADA ramps, and pedestrian lighting.

To provide safer paths for cyclists from the 
commercial truck traffic, bike lane in original 

scope has been upgraded to Class I bike 
path.

10/17/18 5/10/15
10/15/18

NP NP NP NP 434263 2552 2552 0

5330 3 7 Los Angeles County Department of Public Works Slauson Blue Line Station Intersection Improvements

Install curb extensions (bulb-outs), curb 
ramps, countdown signal heads, enhanced 
crosswalks, and advanced stop bars at five 
intersections.

UNCHANGED 5/1/20
3/1/19

3/30/21
3/30/21

4/27/21
4/27/21

6/30/21
3/30/22

03/30/22
03/30/22

S

Los Angeles County intends to 
complete the project by paying 

for both PAED and PS&E 
phases in full (no funding 

allocations will be needed).

1465 1465 0 1465

2677 3A 5 San Luis Obispo Council of Governments SLO Regional Rideshare Safe Routes to School Learn-By-Doing Active 
Transportation Program

In San Luis Obispo (SLO) County, 
walking/biking to school is marginal 
compared to commutes by vehicle. 71% of 
students are driven to school because 
parents are concerned about the safety of 
their children and feel uncomfortable allowing 
them to walk or ri

UNCHANGED NP NP NP NP NP 06/30/22 437 319 295 24

2318 3 4 Sonoma-Marin Area Rail Transit District 
(SMART) SMART Pathway - Petaluma (Payran to Southpoint)

These funds will construct a 1.2-mile Class 1 
pathway in Petaluma, Sonoma County, along 
the publicly owned SMART rail line.

UNCHANGED 6/26/18
6/26/18

2/15/18
10/1/18

3/6/18
3/6/18

3/20/19
10/1/19

05/01/19
10/01/19

A

PA&ED completion date is for 
the CE Recertification for the CE 
that was originally approved on 
4/13/15.  The current target date 

for CON Begin Date is for 
contract award by our Board at 

the start of the 2019 construction 
season.  

3272 1461 1461 0
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Top Dates - original application target date
Bottom Dates - current target date

2230A 1 4 Solano Transportation Authority Solano County SR2S - Walking & Rolling into the School Culture

STA and Solano County Public Health staff 
will work with 15 schools throughout Solano 
County to: (a) train the dedicated staff 
member to lead the walking school bus 
route, (b) educate parents and identify and 
support parent champions/super volunteers 
and 

Since we were instructed by CalTrans that 
volunteers cannot be paid through federal 

funding after approval, minor changes were 
made to give funding directly to school 
districts to then pay part-time staff to 

implement the program. We were initially in 
tal

10/14/16 NP NP NP NP NP 07/01/18 388 388 388 0

2304 3 4 Alameda County Public Works Department Somerset Avenue School Corridor SRTS 
Installation of Sidewalks, curbs, gutters, and 
crosswalks along Somerset Avenue in 
Unincorporated Alameda County.

UNCHANGED 11/30/20
7/1/20

4/30/20
2/1/20

2/1/21
12/31/21

06/30/23
12/31/21

B 4207 330 0 330

2172C 1 4 Sonoma County Transportation and Public 
Works Sonoma County Safe Routes to School High School Pilot Program

Safe routes to school high school pilot 
program to shift mode away from single 
family vehicular trips to 
bicycle/pedestrian/carpooling/bussing. 
Specific goals are to 1) increase the number 
of youth safely walking and bicycling to 
school; 2) increase healt

Our Work Plan (22-R) was updated in March 
2018 to reflect changes made to scopes of 

work with subcontractors, primarily affecting 
timing of deliverables and updating language 

to be parallel between our subcontractors' 
scopes of work with us and our 22-R w

03/09/18 - 09/30/19 We expect to finish on time, at 
the end of September 2019.

896 872 872 0

2441A 2 1 Fortuna South Fortuna Elementary School Safe Routes to School Project

South Fortuna Elementary School is located 
at 2089 Newburg Road, Lawndale Drive 
between Newburg Road and 2nd Ave, 
Summer between 1st and Newburg, and the 
intersections of Lawndale Drive and 2nd Ave 
and Orchard Lane and Newburg Road.

UNCHANGED 7/21/17
9/28/18
1/20/19

9/28/18
2/20/19

4/1/19
12/1/20

02/28/20
12/01/20

A PA&ED funds were reallocated 
into PS&E

893 893 15 878

1681 1 3 Galt South Galt Safe Routes to School

Construct new infill sidewalks to complete 
the pedestrian network and curb ramps; 
Construct Class II bike lanes on A Street: 
Galt High School to the west city limits; 
Construct Class III bike routes; Construct 
Pedestrian Islands and Install Flashing 
Pedes

UNCHANGED 9/30/14
9/11/15

5/1/15
5/1/17

5/1/15
3/23/17

11/7/17
12/31/18

07/15/16
12/31/18

A 2150 1800 1800 0

1020A
1020B

2 3 Butte County South Oroville Safe Routes to School ATP Cycle 2 – Lincoln Blvd. and 
Las Plumas Ave. 

Along Lincoln Boulevard, Las Plumas 
Avenue, Lower Wyandotte Road and Monte 
Vista Avenue. Install bike lanes, sidewalks, 
pedestrian crossing safety enhancements, 
and driver feedback signs along the main 
corridors of the south Oroville routes to 
school. As 

UNCHANGED 1/1/17
10/30/17

3/1/19 - 
NP

03/01/19 NP 11/01/19
NP

NP 1716 1516 165 1351

2170R 2170R 1 12 Anaheim South Street Sidewalk Gap Closure

The project is located in the City of Anaheim 
on South Street. SOW: final design & 
engineering, environmental clearance, 
constructing 525’ of new 8-feet wide, ADA 
compliant sidewalk, curb & gutter, minor 
ROW acquisition, removing/setting back & 
reconstruc

UNCHANGED 6/30/15
8/25/17

10/1/15
3/1/17

3/19/18
12/31/18

09/01/16
12/31/18

A 03/31/19 There was no PA&ED milestone 
in this application.

796 796 796 0

1220 2 3 El Dorado County South Tahoe Greenway Shared Use Trail, Phases 1b & 2 Class 1 compliant shared use trail UNCHANGED 9/1/16
2/21/18

11/1/17
12/31/19

10/1/16
8/10/18

5/1/20
10/15/21

10/15/19
10/15/21

A 4027 1928 282 1646

6834 2 6 Fowler South Temperance Avenue and East Walter Avenue Pedestrian 
Improvements

Construct pedestrian crossing including rapid 
flashing beacons on the north side of East 
Walter Avenue at South Temperance Avenue 
to provide pedestrian facilities to Fowler High 
School and John Sutter Middle School.

UNCHANGED 7/1/17
3/29/18

7/1/18
12/1/18

7/1/18
12/1/18

6/1/19
12/1/19

08/01/19
12/01/19

A 112 112 2 110

5131 2 7 Long Beach South Water Front/Pier J Bike and Pedestrian Path

The work includes construction of retaining 
walls; street lighting; water pipeline; sewer 
pipeline and manhole; storm drain pipe and 
manhole and catch basins; utility services; 
Portland cement concrete pavement; asphalt 
concrete pavement; slurry seal; con

The Port of Long Beach requested a scope 
change to adjust the segments of the project 
receiving ATP funding from segments 1-6 to 

segments 2-6. The Project will still be 
constructed as planned with a bicycle and 

pedestrian path from the southern terminus o

07/31/17 1/30/13
10/31/18

10/14/16
10/31/18

NP
7/12/18

1/31/19
4/30/21

NP
04/30/21

NP
The project was granted a 20-
month time extension at the 

June 2017 CTC meeting. 
3563 2000 0 2000

5462 3A 7 SCAG Southern California Association of Governments Local Active 
Transportation Planning Initiative

Develop active transportation plans for four 
cities, (Montclair, San Bernardino, Soboba 
Band of Luiseno Indians Reservation, 
Fullerton) develop safe routes to school 
plans for three cities (La Puente, Palm 
Springs and San Gabriel). Project will serve 
as t

UNCHANGED NP NP NP NP NP 12/31/20 1529 1289 1289 0
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Top Dates - original application target date
Bottom Dates - current target date

5335 3A 7 SCAG Southern California Disadvantaged Communities Planning Initiative

Develop six (6) active transportation plans in 
disadvantaged communities and “pilot” an 
innovative planning methodology to deliver 
low-cost, local plans across the region by 
leveraging regional planning tools 
(health/active transportation models and 
activ

UNCHANGED NP NP NP NP NP 11/30/21 1350 1150 1150 0

5336 3 7 Signal Hill Spring Street Bicycle Lane Gap Closure Project

The Spring Street Bike Lane Gap Closure 
Project will install approximately 2.0 lane 
miles of on-street bike lanes (Class II) on 
Spring Street between Atlantic Avenue and 
east City limit at Junipero Avenue, which 
eliminates a "gap" in planned bicycle impro

UNCHANGED 12/27/20
12/27/20

1/30/20
1/30/20

7/15/21
1/10/22

01/10/22
01/10/22

S 2599 2079 0 2079

671 2 9 Bishop Spruce, Hanby, Yaney Sidewalks

Design, environmental work, and 
construction of sidewalks, curb, and gutter, 
striping for Class II bicycle lane with possible 
landscaping along Spruce, Yaney and Hanby 
Streets between the neighborhoods of 
southeast Bishop and the Bishop City Park.

UNCHANGED 6/30/17
5/22/17

7/2/18
3/28/19

4/1/16
4/1/16

7/8/19
11/4/18

11/29/19
11/04/18

B 1158 868 129 739

2932 3 5 Buellton SR2S Improvements at Intersection of Highway 246 and Sycamore 
Drive

City of Buellton is a small suburban 
community with population of  4,800 
residents.   The City is divided into four 
quadrants by State Highway 246 (100 feet 
wide) and State Highway 1.  The City 
boundary includes two schools, Oak Valley 
Elementary School a

UNCHANGED 2/1/13
9/4/13

6/20/18
9/29/18

9/29/18
12/29/18

1/15/20
12/20/20

12/20/20
12/20/20

S 784 684 0 684

1023A 2 3 Chico SR99 Corridor Bikeway Facility Phase 4

Construct a Class 1 Bikeway gap closure 
along the east side of State Route 99 corridor 
from Business Lane to Skyway, providing a 
connection north to the 20th Street Chico 
Mall commercial area and south to the Butte 
College Chico Center.

UNCHANGED 9/28/17
9/28/17

6/1/17
4/15/19

7/1/17
1/30/19

7/30/19
6/30/20

02/01/19
06/30/20

A

There was no "Target 
Completion Date" listed in the 

grant. CEQA was completed on 
10/15/09, NEPA was completed 

on 9/28/17Current PS&E is 
estimated at 90% 

completionCurrent Right of 
Way is estimated at 75% 

completion

1781 800 0 800

5123 3 7 Rosemead SRS2 Sidewalk Gap Closure on Delta Avenue
Sidewalk installation with ADA compliant 
accessibility ramps on Delta Avenue between 
Mission Road and Wells Street

UNCHANGED NP NP NP NP NP 842 702 702 0

4880 1 7 Lancaster SRTS - Master Plan

The City proposes to continue and 
implement a city-wide Safe Routes to School 
(SRTS) Master Plan. The Master Plan will 
focus on the areas within a half mile radius 
around each of Lancaster's 30 public 
schools. The Master Plan will include the 5E 
approach 

Additional funding was allocated from City 
staff salaries to Consultant services for 

completion of the SRTS Route Map design.
08/30/17 NP NP NP NP NP 09/28/18

Project was award on 2/10/15, 
but actual contract was not 

signed until 03/12/15.
366 322 322 0

3270 3 10 Turlock SRTS ADA Pedestrian Improvements, Various Locations

This project seeks to install curb, gutter, 
sidewalk, curb ramps, striping, and related 
improvements along routes to public, K-8 
schools at various locations within the 
existing public right of way where there are 
no pedestrian facilities or a break in co

UNCHANGED 7/1/19
2/1/18

6/15/20
3/22/18

NP 4/1/19
4/1/20

01/15/22
04/01/20

B 06/30/20 1760 1521 249 1272

3272A 3 10 Waterford SRTS Crosswalks Safety Project

The project will install Rectangular Rapid 
Flashing Beacons (RRFBs) at ten (10) 
intersection crosswalks in Waterford along 
major school routes.  It will also implement 
an SRTS education and awareness activities 
in local schools to encourage increased pede

UNCHANGED 2/25/20
2/25/20

10/24/20
10/24/20

NP 12/28/20
6/26/21

06/26/21
06/26/21

S 02/26/21 137 108 0 108

5295 3 7 SCAG SRTS Implementation, Imp. and San Bern. Counties; AT 
education/encouragement events, Santa Ana, El Monte, S. El Monte

SRTS Implementation, Imperial and San 
Bernardino Counties; Active transportation 
education/encouragement events, Santa 
Ana, El Monte and South El Monte 

UNCHANGED NP NP NP NP NP 12/31/20 2690 1784 1784 0
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Top Dates - original application target date
Bottom Dates - current target date

4872 1 7 Los Angeles SRTS Infrastructure Improvements for Dolores Huerta, 28th St, and 
Quincy Jones ES

 Countermeasures included as part of this 
project included physical design elements 
such as: shared lane pavement markings 
(sharrows) (standard throughout); continental 
crosswalks with limit lines (standard 
upgrades to existing marked crosswalks 
throughou

The proposed scope change includes (a) 
upgrading three rapid rectangular flashing 
beacons (RRFBs) to full signals, and (b) 
reduction of 10 speed humps to 6 speed 

humps.

11/14/16 1/31/15
1/19/16

3/31/16
3/31/17

3/31/16
8/29/16

12/18/17
12/18/19

12/01/18
12/18/19

A 4292 4292 4292 0

4866 1 7 Los Angeles SRTS Infrastructure Improvements for Hollywood HS and Selma ES

The project is located in the Hollywood area 
of the City of Los Angeles.  
Countermeasures included as part of this 
project include physical design elements 
such as: shared lane pavement markings 
(sharrows) (standard throughout); continental 
crosswalks wit

Curb extensions in lieu of mini-roundabout at 
the intersection of Selma Av and Shrader Bl.  

Overall project  costs did not change.
01/11/16 1/31/15

6/13/16
3/31/16
10/6/16

3/31/16
8/29/16

4/28/17
4/28/19

01/01/18
04/28/19

A 3412 3412 3412 0

4867 1 7 Los Angeles SRTS Infrastructure Improvements for Menlo Av and West Vernon ES

Countermeasures included as part of this 
project included physical design elements 
such as: shared lane pavement markings 
(sharrows) (standard throughout); continental 
crosswalks with limit lines (standard 
upgrades to existing marked crosswalks 
throughout

The proposed scope change includes (a) 
upgrading one rapid rectangular flashing 

beacon (RRFB) to a full signal at 41st Street 
and Hoover Street, (b) removing one RRFB 
at 41st Drive and Vermont Avenue, and (c) 
removing curb extensions on Vermont Ave 

and 42

10/11/16 1/31/15 
11/3/16

3/31/16
3/31/17

3/31/16
9/7/16

12/18/17
12/18/19

12/01/18
12/18/19

A 4742 4742 4742 0

4864 1 7 Los Angeles SRTS Infrastructure Improvements for Sheridan Street ES and Breed 
Street ES

Countermeasures included as part of this 
project are: shared lane markings, or 
sharrows (standard throughout); continental 
crosswalks with limit lines (standard 
upgrades to existing marked crosswalks 
throughout); road diet and new bicycle lanes 
for a 2.0 

UNCHANGED 1/31/15
11/28/16

3/31/16
4/30/17

3/31/16
4/15/17

12/18/17
12/18/19

12/01/18
12/18/19

A 5092 5092 5092 0

6001 1 10 Ceres SRTS on Hackett and Kinser Road (Sinclear Elementary and Blaker-
Kinser Jr High)

This project is in Ceres, located on Hackett 
(Morgan Road to 2,200 LF west) and Kinser 
Road (Morgan Road to Blaker Road). The 
project focuses on providing a Safe Route to 
School for students attending Sinclear 
Elementary and Blaker-Kinser Jr. High 
School.

UNCHANGED 10/1/15
11/25/15

9/1/15
11/25/15

11/4/16
8/4/17

08/01/16
08/04/17

A 818 818 818 0

1164 1 8 Rialto SRTS Plan

Identify who needs to receive information, 
when to deliver, what to share, and how to 
convey, develop suggested route to school 
maps for each school and a master plan of 
infrastructure improvements, launch a 
multimedia public information campaign, 
additio

UNCHANGED NP NP NP NP NP 12/31/18 1450 1450 1450 0

2443A 2 1 Rio Dell SRTS Safety Improvement and Community Outreach Project

Infrastructure Component: Buffered bike 
lanes on Belleview Ave. from Spring St. to 
Wildwood Ave. Bike lanes on Wildwood Ave. 
from Belleview Ave. to Davis St. Shared 
lanes on Davis St. from Wildwood Ave. to 
Ireland St. Bike lanes and curb ramp 
improvements

UNCHANGED 3/8/17
4/5/17

9/1/18
12/31/18

5/25/18
11/16/18

6/1/19
10/31/19

03/29/20
10/31/19

B 12/31/19 1533 1533 80 1453

6911 3 6 Coalinga SRTS Sidewalk Gap Closure and Pedestrian Improvements

The project will construct new sidewalk in a 
residential neighborhood surrounding the 
City's multi-school campus. The Project will 
rehabilitate deteriorating sidewalks; close 
gaps by constructing new sidewalks; add 
crosswalks and school crossing signs for

UNCHANGED 11/29/19
4/26/18

9/28/20
2/28/19

12/1/19
3/31/19

8/30/19
4/30/20

08/27/21
04/30/20

B 1284 1109 110 999

3171 2 10 Ceres SRTS Whitmore Corridor

The project will provide connectivity on 
Whitmore Avenue from Mitchell Road to 
Faith Home Road by infilling sidewalk gaps 
with landscape barrier along path, installing 
curb ramps for accessibility, installing 
crosswalks, Class II bike lanes and 
pedestrian

UNCHANGED 7/1/17
10/16/18

10/1/17
7/1/8

6/1/19
12/31/19

04/01/19
12/31/19

A 924 915 79 836
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Top Dates - original application target date
Bottom Dates - current target date

3271 3 10 StanCOG StanCOG Regional Bicyclist and Pedestrian Safety and Education 
Campaign

- Multilingual advertisements for drivers, 
bicyclists, pedestrians to help increase public 
awareness of active transportation (AT) 
safety issues specific to Stanislaus County; 
with emphasis on fatality and high frequency 
collision locations.- Outreach an

UNCHANGED NP NP NP NP NP 08/26/20 372 372 0 372

2190U 2 4 Alameda County Public Works Department Stanton Elementary School Safe Routes to School
Installation of Sidewalks and Class III Bike 
routes along Stanton Avenue in 
Unincorporated Alameda County. 

UNCHANGED 10/31/18
2/28/19

12/31/17
12/31/18

6/9/19
3/31/20

03/31/20
03/31/20

S 2349 300 300 0

3126 1 10 Merced State Highway 59 & BNSF Railroad Multiuse Pathway Crossing

The work to be done consists, in general of: 
installation of a multi-use at grade crossing 
the BNSF (Burlington Northern Santa Fe) 
Railroad tracks at State Route Highway 59 
within the City of Merced. This project will 
allow the steady pedestrian and bicyc

UNCHANGED 9/30/14
12/1/15

12/1/15
8/31/16

NP 11/30/18
2/8/19

01/29/16
02/08/19

A 945 945 945 0

2312 3 4 Napa State Route 29 Bicycle and Pedestrian Undercrossing Project 

This project will formalize a Class I multiuse 
trail along the north bank of Napa Creek 
crossing underneath SR29 just north of the 
First Street Overpass. The project will be 
ADA accessible and completely separated 
from the roadway reducing the potential f

UNCHANGED 12/27/17
6/2/15

6/30/18
10/1/19

6/26/19
10/1/19

6/2/20
4/1/21

06/27/20
04/01/21

A

A 65% plan set is estimated to 
be submitted for permit 

applications by February 2019. 
The PS&E and Right-of-Way 

Certification will be completed by 
September 2019. A request for 
authorization of construction 
funds will be submitted by 

November 2019. This p

742 531 0 531

1524 2 3 Tahoe Transportation District State Route 89 Fanny Bridge Community Revitalization Project-Active 
Transportation Improvements

The ATP funds close the final funding gap for 
construction of the SR89/Fanny Bridge 
Community Revitalization Project, enabling 
TTD to implement the ATP elements of the 
overall project and the Meeks Bay Bike Path. 
The overall project realigns SR89 out of t

UNCHANGED 2/7/17
2/7/17

1/23/17
4/25/17

NP
10/1/19

10/01/18
10/01/19

A

The "Actual Contract Award 
Date" shown is for the last 

component utilizing ATP funds. 
First award for component using 

ATP funds was February 21, 
2018.

7720 4900 4900 0

1688 2 3 Rancho Cordova Stone Creek Trail Pedestrian Signals 

The Stone Creek Trail Pedestrian Signals 
project will install bike/ped actuated signals, 
realign multi-use trail approaches, striping, 
signage, and curb cuts with ADA ramps 
where the Stone Creek Bike Trail intersects 
Zinfandel Dr. and Prospect Park Dr. in

UNCHANGED 3/23/16
3/23/16

06/30/17 06/30/17 8/17/17
8/17/18

06/01/18
08/17/18

A 500 442 75 367

1216 3A 8 Ontario Sultana Elementary and De Anza Middle School Pedestrian 
Improvements

The city of Ontario will improve pedestrian 
access and safety in the neighborhood 
generally bounded by Mission Blvd., Bon 
View Ave., SR-60 and Euclid Ave. in Ontario, 
including: installation of 6 enhanced striped 
crossings with Rectangular Rapid Flashing 

UNCHANGED 6/1/17
7/21/17

10/1/19
10/1/19

10/1/19
7/1/19

12/9/19
6/8/20

06/08/20
06/08/20

S 1506 1278 178 1100

1236 3 8 County of San Bernardino Sunburst Avenue Class II Bike Lanes, Joshua Tree

Install Class II bike lanes on Sunburst 
Avenue from the terminus of the Class I bike 
path, widening and striping travel lanes on 
Sunburst Avenue from the terminus of the 
Class I bike path to north approximately 1.5 
miles to Calle Los Amigos, in the uninco

UNCHANGED 8/1/19
8/1/19

10/1/20
10/1/20

9/1/20
9/1/20

4/1/21
11/1/21

11/01/21
11/01/21

S 1118 1118 15 1103

2146A 3A 4 Sunnyvale Sunnyvale Safe Route to School Improvements, TIP ID: SCL170059

Sunnyvale: In the vicinity of Bishop 
Elementary School: Install bike lanes, high 
visibility crosswalks, raised crosswalks, and 
curb extensions; Provide bicycle and 
pedestrian education and encouragement 
programs; On Maude Ave between Pastoria 
Ave and Wolf

UNCHANGED 7/1/19
12/31/19

10/31/19
12/28/20

12/28/20
1/4/21

10/29/21
7/31/23

07/31/23
07/31/23

S 2362 1889 0 1889

2416A2416B 3 4 Sunnyvale Sunnyvale SNAIL Neighborhood Active Transportation Connective 
Improvements

In Sunnyvale: Various locations: Implement 
bike/ped improvements, close slip lanes, add 
bulbouts, install detection systems, ADA 
compliant ped signals, enhance existing bike 
lanes to include green bike lanes, create new 
bike lanes and bike boulevards.

UNCHANGED 12/30/19
12/30/19

12/27/19
12/25/20

1/4/21
1/4/21

8/1/21
8/30/22

08/30/22
08/30/22

S 12/30/19 6059 4847 0 4847
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Top Dates - original application target date
Bottom Dates - current target date

1118 2 1 Crescent City Sunset Circle Multi Use Trail

Construct a multi-use trail adjacent to Sunset 
Circle to connect the existing North Harbor 
Trail along beachfront Park to the recently 
constructed Promenade Trail at the Harbor

UNCHANGED 6/30/16
9/22/17

6/30/18
2/1/19

4/1/18
2/1/19

6/1/19
10/1/19

11/01/18
10/01/19

A 800 640 16 624

1212 2 11 National City Sweetwater River Bikeway Connections/30th Street Bicycle Facility 
Improvements

The project will address unsafe traffic control 
devices and inadequate bicycle facilities by 
providing nearly one mile of Class II and 
Class III bicycle facilities, including bicycle 
detector loops, bicycle boxes, and decreased 
lane widths. The installati

UNCHANGED 3/31/15
10/1/15

9/4/18
11/1/18

7/6/18
7/6/16

6/18/19
3/2/20

03/02/20
03/02/20

S 1154 1129 190 939

6769 6 Arvin T02- Sidewalk Improvements Various Locations

The project scope includes Environmental 
Clearance, Preliminary Engineering and 
Design; Installation of concrete sidewalk, 
ADA compliant curb ramps.

Changes to the scope were made in 
collaboration with Caltrans LAE Tom Glaski. 
The project is currently being reviewed by the 
audit and investigation team.Changes were 
approved by Tom Glaski of Caltrans while in 
the field,therefore we do not have the exact

2/21/15
2/21/15

2/21/15
11/16/15

NP 12/15/15
7/27/16

07/21/16
07/27/16

S

The last expenditure was 
completed on 06/27/2017. As of 
today the project is under audit 

from Caltrans; a corrective 
action plan is being prepared.

680 680 680 0

2190V 2 4 Oakland, Department of Transportation Telegraph Avenue Complete Streets

In Oakland, on Telegraph Avenue between 
20th St and 41st St, implement complete 
street project incorporating road diet from 
four lanes to two lanes with left turn pockets, 
signing and striping of buffered bike lanes, 
pedestrian crossing improvements incor

UNCHANGED 2/1/17
12/30/16

1/1/18
8/1/18

4/1/18
8/1/18

3/1/19
11/1/19

11/01/19
11/01/19

S 4914 4554 175 4379

5438 N/A 3A 7 Los Angeles County Department of Public Works Temple Avenue Complete Street Improvements

Install new raised bike lanes and a sidewalk 
on an existing 4-lane, 0.77-mile roadway 
segment of Temple Avenue, between the 
cities of Walnut and Pomona. This gap 
closure project will connect bike and 
pedestrian facilities, two large colleges and 
employers

UNCHANGED 9/30/18
2/25/19

5/30/19
5/30/19

5/30/19
5/30/19

6/30/19
12/30/19

12/30/19
12/30/19

S 1847 1847 60 1787

2816 3A 5 San Luis Obispo County Templeton - Atascadero Pathway 

A mostly class 1 multi-use pathway that will 
extend from the community of Templeton to 
the city of Atascadero in an area generally 
between Highway 101 and the Salinas River. 
Currently there are disjointed pathways 
between the communities, and there are no

UNCHANGED 9/24/16
12/31/18

12/17/17
12/31/19

8/27/20
8/27/20

10/31/20
7/28/21

07/28/21
07/28/21

S 5848 3288 0 3288

2170B 1 12 Brea The Tracks at Brea, Segment 4

Segment 4 of the project will construct ~0.6 
miles of 10' wide paved Class I paved bicycle 
trail and a separate 10' wide ~3,400 linear 
feet of decomposed granite pedestrian path, 
landscaping trees and boulders, installation 
of irrigation system, storm dra

UNCHANGED 3/30/15
7/25/16

5/30/15
9/30/16

12/15/10
9/19/16

6/20/17
6/30/19

02/28/16
06/30/19

A 3026 2484 2484 0

2170C 1 12 Brea The Tracks at Brea, Trail

Construct ~0.25 miles of 10' wide paved 
Class-1 bicycle trail and 10' wide 
decomposed granite pedestrian path, 
drainage/bioswale, landscaped entry and 
seating areas with narrative panels, 
restroom, drinking fountain, bike racks, bike 
fix-it station, trash

UNCHANGED 3/30/15
6/3/16

6/30/15
3/31/16

1/30/12
6/8/16

12/6/16
6/30/19

03/30/16
06/30/19

A 2889 2557 2557 0

1001 2 12 Brea The Tracks at Brea, Trail Segment 6

The project will construct a paved Class I 
bicycle path and a separate decomposed 
granite pedestrian trail including lighting, 
striping & signage, install benches, 
landscaping, installation of entry gates.

UNCHANGED 7/30/15
11/9/15

12/1/15
3/31/16

11/15/15
4/28/16

2/8/17
2/28/18

03/30/17
02/28/18

A 1603 652 652 0

1687A 1687 2 3 Sacramento County Thomas Edison Elementary SRTS - Hurley Way and Morse Ave

Install sidewalk infill, curb, gutter, storm 
inlets, curb ramps, and pedestrian lighting.  
The NI portion will include walking and biking 
educational programs (helmet sizing, rules of 
the road, etc.) 

UNCHANGED 6/30/17
8/17/17

12/31/18
12/31/18

9/30/18
3/28/18

6/30/19
12/31/19

12/31/19
12/31/19

S 01/15/20 1454 1278 128 1150
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Top Dates - original application target date
Bottom Dates - current target date

1200A 2 8 Riverside County Transportation Department Thousand Palms Sidewalk Safety Improvements

Infrastructure project scope includes 
approximately 5,030 linear feet of concrete 
sidewalk, curb and gutter, new curb ramps, 
driveway approaches, pavement widenings, 
signs, markings, and other incidental items.  
Non-Infrstructure activities include traffi

UNCHANGED 3/31/17
2/15/17

3/31/18
4/25/18

NP
4/25/18

12/18/18
12/15/19

06/30/19
12/15/19

A 12/31/19 1085 775 148 627

6832 2 6 Fresno Traffic Signal: Cedar and Woodward Intersection

Install a traffic signal at the intersection of 
Cedar and Woodward Avenue (includes 
construction of curb ramps at each corner to 
be ADA compliant).

UNCHANGED 4/30/17
11/30/18

6/30/18
4/30/19

6/30/18
4/30/19

8/1/19
10/31/19

10/31/19
10/31/19

S

NEPA Complete 1/3/2018, 
completing CEQA after 30% 

design. There has been a delay 
in completing the design portion 

of the project due to staffing 
shortages and project manager 
changes. The City is working to 
correct these defiances and put 

the project back

500 443 15 428

6830 2 6 Firebaugh Trail Rehabilitation and Pedestrian Improvements In the City of Firebaugh along the San 
Joaquin River from 9th St. to River Ln. UNCHANGED 5/31/17

4/30/19
8/1/18

4/30/19
7/2/18

3/29/19
7/8/19

12/31/19
08/30/19
12/31/19

A 375 371 25 346

6907 3 6 Fresno Trail: McKinley Avenue Gap Closure

Construction of a 3.5 mile gap of trail within 
the 7.1 Midtown pedestrian trail. Construction 
of the trail is to include a paved path, 
lighting, benches, fencing, drought tolerant 
landscaping, irrigation, signage and striping. 

UNCHANGED 6/13/16
2/15/19

6/13/16
1/30/20

6/13/16
1/30/20

6/25/20
3/27/21

03/27/21
03/27/21

S 3491 1556 0 1556

1021 NA 2 3 Town of Paradise Trailway Enhancements Project

The proposed project will improve the Town's 
Memorial Trailway, a five mile long 
separated bike/ped facility to include ADA 
improvements, LED lighting, enhanced 
crosswalks and minor widening. 

The proposed project will improve the Town's 
Memorial Trailway, a five mile long 

separated bike/ped facility to include ADA 
improvements, LED lighting, and enhanced 

crosswalks. (minor widening deleted)

02/20/18 4/1/17
9/14/16

2/1/18
12/1/17

6/1/17
10/4/17

2/26/18
11/1/18

11/01/18
11/01/18

S N/A 1391 1356 48 1308

6842 2 6 Tulare County Traver Jacob Street Improvements

Approximately 2,100 LF of 8ft wide concrete 
sidewalk is proposed with curb and gutter, 
ADA ramps, bike lanes and drainage 
facilities on south side of the Jacob Street 
between Burke Drive and Canal Drive.  Along 
the north side of Jacob Street, asphalt pave

UNCHANGED 5/24/16
4/18/17

7/17/17
3/1/19

4/18/17
11/1/18

5/1/19
8/1/19

06/03/18
08/01/19

A 1790 1790 170 1620

2573 2 2 Trinity County Transportation Commission Trinity County Active Transportation Plan

Develop an Active Transportation Plan to 
identify active transportation infrastructure 
and encouragement/education program that 
increase the use of active transportation 
modes and safety for non-motorized 
users.Staff is developing the agreement 
with the 

UNCHANGED NP NP NP NP NP 01/31/19 112 110 110 0

1768 3A 3 Sacramento Two Rivers Trail (Phase II)

Existing Conditions: The area encompasses 
a 2.4 mile gap in the southern side of the 
American River Parkway path. There is an 
unpaved,gravel levee path that is not ADA 
accessible and underused because of the 
gravel surface.Project Scope: Install a 
Clas

UNCHANGED 4/19/18
5/15/19

7/12/18
9/30/19

7/12/18
9/30/19

1/15/20
4/30/21

04/30/20
04/30/21

A 04/30/21

The expenditure dates above for 
PA&ED and PS&E reflect 

expiration dates for non-ATP 
federal funding. R/W will be 

locally funded and does not have 
allocation or expenditure 

deadlines.

6361 3333 0 3333

5130 2 7 Huntington Park Uncontrolled Crosswalk Pedestrian Safety Enhancement Project

The project consists of new ADA ramps, bulb-
outs, advanced yield and stop markings, 
countdown signals, updated pedestrian 
signs, repainting exiting markings/pavement 
labels, and ladder-striped crosswalks near 
schools, either mid-blocks or major arterials 

UNCHANGED 8/31/16
9/8/17

3/31/17
12/31/18

NP 2/1/19
6/30/19

08/31/18
06/30/19

A 1793 1757 172 1585

5328 3 7 Huntington Park Uncontrolled Crosswalk SRTS Ped Safety Project

The proposed project focuses on pedestrian 
safety improvements at 20 uncontrolled 
crosswalk locations throughout the City of 
Huntington Park. Uncontrolled crosswalks 
refer to legal crossings at an intersection 
where stop signs, traffic signals, or any tra

UNCHANGED 11/29/19
11/29/19

10/26/20
10/26/20

NP 3/27/21
3/22/22

03/22/22
03/22/22

S

City staff drafting Caltrans local 
assistance procedures manual 

exhibits to obtain E-76 for 
PA&ED and PS&E.  

1054 1032 0 1032
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Top Dates - original application target date
Bottom Dates - current target date

4909 1 7 Los Angeles County Department of Public Health Unincorporated Los Angeles County Pedestrian Plans and Programs

The scope of work includes the following: 1.) 
data collection and analysis, 2.) community 
participatory planning via collaboration with 
key agency and community leaders, 3.) a 
public awareness media campaign across 
unincorporated communities; and 4.)tailo

UNCHANGED NP NP NP NP NP 01/31/19 1498 1445 1445 0

5121 2 7 Los Angeles County Metropolitan Transportation 
Authority Union Station Master Plan: Alameda Esplanade Design, outreach and construction of the 

Alameda Esplanade Improvements. UNCHANGED 7/30/16
12/30/18

1/31/18
6/30/19

NP 3/1/20
3/1/22

01/31/21
03/01/22

A

The EIR was approved 3/1/2018. 
The change in CEQA schedule is 
due to an Addendum to the Final 

EIR, approved 7/26/2018.

12340 12340 2150 10190

5345 3A 7 PASADENA Union Street Cycle Track 

Installation of new traffic signal equipment at 
7 intersections, with signal upgrades at 7 
existing signalized intersections, and a 
protected two way bicycle lane on the 
southside of Union Street from Arroyo 
Parkway to Hill Avenue, including two 
intersect

UNCHANGED 11/30/18
12/31/18

3/31/20
3/31/20

1/31/19
1/31/19

12/31/20
12/31/21

12/31/21
12/31/21

S

The City has coordinated with 
Metro to make sure the CMAQ 
funds shown in the FTIP were 
correct so that Caltrans Local 

Assistance can approve our RFA 
for PE in a timely manner.  The 

City anticipates receiving the 
E76 by the end of Oct 2018 

which may impact

6314 5619 0 5619

2672 2 5 The Regents of the University of California, Santa 
Barbara

University of California Santa Barbara, North Campus Open Space Multi-
Modal Trail Project

Construct 1.2 mile trail and wetland crossing 
structures (bridges, boardwalk and culvert 
crossing). Trail connects Isla Vista 
Elementary scool at intersection of El 
Colegio Road and Storke Road to Phelps 
Road through North Campus Open Space.

UNCHANGED 12/1/15
11/4/16

8/1/16
12/31/16

NP 9/1/17
11/1/18

09/30/18
11/01/18

A
All is going well. Completing final 

tasks and quality control items 
now.

2895 2449 2449 0

1222 2 3 Placerville Upper Broadway Bike Lanes and Pedestrian Connection PA&ED/PS&E, R/W, and Construction 
Funding

Project has now been revised to include the 
Upper Broadway Pedestrian Connection 

Project with approval of the ATP 
Augmentation award. In Placerville, along 

Broadway between Schnell School Rd. and 
Jaquier Rd / Point View Drive:  Construct a 

Class II bike l

10/18/17 6/1/16
4/16/18

6/1/17
6/15/19

5/1/17
3/15/19

11/4/19
3/1/21

01/01/18
03/01/21

A 2251 1886 10 1876

3111 2 1 Lake County Upper Lake Pedestrian Improvements

Design and construction of approximately 
915 lineal feet of curb, gutter and sidewalk 
within the unincorporated town of Upper Lake 
along the west side of Government Street 
between Melody Lane and First Street, along 
the south side of First Street between 

UNCHANGED 8/12/16
6/2/17

8/1/17
10/16/18

4/3/17
8/16/18

5/31/19
11/30/19

05/01/18
11/30/19

A
A 7 month time extension for 

CON allocation was approved by 
the CTC on June 27/28, 2018.

481 481 65 416

2442A 2 1 Trinidad Van Wycke Bicycle and Pedestrian Connectivity Project

The project is located within the City of 
Trinidad and includes improvements from the 
intersection of Ocean Avenue and Wagner 
Street along Ocean Avenue, Van Wycke 
Street Trail, Van Wycke Street and Edwards 
Avenue, to the intersection of Lighthouse 
Road an

UNCHANGED 3/8/17
4/1/19

9/30/18
10/1/19

5/25/18
10/1/19

5/15/20
3/29/21

06/29/20
03/29/21

A 722 714 35 679

6918 3 6 The Arvin Varsity Road Pedestrian and Bicycle Infrastructure Project

The project includes the installation of high-
visibility crosswalks, school zone markings, 
bike lanes, street lights curb, gutter, sidewalk 
and ADA-compliant ramps along the south 
side of Varsity Road between Mahin Drive 
and Campus Drive. Varsity Road is 

UNCHANGED 11/30/19
11/30/19

6/2/20
6/2/19

3/31/20
3/31/20

9/7/20
1/4/21

01/04/21
01/04/21

S 833 833 0 833

4537 1 7 Los Angeles County Department of Public Works Vermont Ave Bike Lane - Manchester to El Segundo Project

This project will construct four north-south 
bikeways; two bicycle boulevards, one Class 
II, and one Class III bike route, connecting 
the Metro This project consists of 
construction of Class II bike lane and bike 
racks along southbound Vermont Avenue in t

UNCHANGED 8/8/15
2/16/16

2/26/16
11/28/17

1/28/16
7/11/16

12/14/17
3/31/19

09/01/17
03/31/19

A 1317 676 676 0
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2811 3 5 Monterey County Health Department Via Salinas Valley: An Active Transportation Education Program 

The Via Salinas Valley: An Active 
Transportation Education Program will 
implement community and school-based 
active transportation education programming 
and support active transportation policy. The 
project includes SRTS programming, 
Ciclovía (open street

UNCHANGED NP NP NP NP NP 12/31/20 1158 964 0 964

5111 2 7 Los Angeles County Department of Public Works Vincent Community Bikeways

Install bike paths along the Big Dalton Wash 
between Irwindale Ave and Lark Ellen Ave 
and between Arrow Hwy and Citrus Ave, and 
bike lanes and routes to connect to the 
existing and proposed bikeways in the 
surrounding areas.

UNCHANGED 8/1/17
10/1/18

2/1/19  
5/1/19

3/1/19
3/1/19

12/31/19
12/1/20

12/01/20
12/01/20

S 4399 3519 200 3319

6903 3 6 Kern County Public Works Department Virginia Street Pedestrian Path Project (SB 1)

Construction of sidewalks, bike lanes, & ADA 
infrastructure along Virginia St and within 
Heritage Park with a direct connection to  
Williams Elementary School. High visibility 
cross walks, solar-powered street lights, 
additional signage & a pedestrian ref

UNCHANGED 8/15/17
12/1/18

6/20/18
6/20/19

6/20/18
6/20/19

8/18/19
5/30/20

05/30/19
05/30/20

A 2456 2173 22 2151

6948 3A 6 Visalia Visalia Greenway Belt Trail Connection

Construct a Class 1 multi-use trail 
approximately 2/3 mile in length, providing 
connections to trails at the south, west, and 
north ends of Visalia. The proposed design 
would offer solar lighting, bench seating and 
trash facilities promoting active transp

UNCHANGED 6/30/20
10/29/13

12/31/19
12/31/19

6/30/20
6/30/20

1/31/21
4/1/22

04/01/22
04/01/22

S 1140 1000 0 1000

2023E 1 4 San Francisco Municipal Transportation Agency 
(SFMTA) Vision Zero Safety Investment

This project will implement pedestrian and 
safety improvements along the Van Ness 
Corridor in San Francisco including 
pedestrian bulbouts, pedestrian scale 
lighting, pedestrian countdown signals, ADA 
curb ramps, and pedestrian refuge islands.

UNCHANGED 9/30/14
10/27/11

8/30/15
11/28/16

NP 10/26/16
10/31/19

10/01/19
10/31/19

S 4584 4058 4058 0

2328 3 4 San Francisco Municipal Transportation Agency Vision Zero SF Safer Intersections

The objective of Vision Zero: Safer 
Intersections is to decrease the number of 
collisions that result from unsafe vehicle left 
turns with the goal of making San Francisco 
streets safer for walking and bicycling, which 
will directly lead to an increase in 

UNCHANGED 11/30/17
11/30/17

NP NP NP NP NP 06/30/19 2062 2002 2002 0

1923 2 3 Woodland W. Woodland Safe Routes to School

Construct Class II bike lanes on W. 
Woodland Ave., California St., and W. Court 
St., with necessary pavement repair on W. 
Court St.:Construct Safe Routes To School 
Improvements (SRTS), specifically construct 
Class III bike routes and signage. On 
Coloma W

UNCHANGED 7/25/16
11/7/17

4/10/17
3/23/18

4/10/17
12/11/17

5/17/18
12/18/18

12/18/18
12/18/18

S 2274 639 639 0

5003 1 10 Merced County Public Works Walnut Avenue (Santa Fe Dr. - 200' East of Winton Way) Complete 
Street Upgrade - Phase 1

Install new curb, gutter, sidewalk & ADA 
ramps, street reconstruction, new storm 
drainage system, new class 2 bike lanes, 
replacing outdated street lights with new LED 
luminaires, traffic calming features, new 
pavement striping & markings. NI is primarily

UNCHANGED 9/11/12
9/11/12

3/1/15
5/24/16

4/1/15
4/20/16

9/21/16
9/17/17

01/01/16
09/17/17

A 12/31/19

The CON-NI portion of the work 
has a target completion date of 

12/31/2019. This date was 
approved per Merced County's 

request for Time Extension.

2179 1781 1781 0

3179 2 10 Merced County Public Works Walnut Avenue Complete Street Upgrade - Segment 2

Construct curb, gutter, sidewalk, install ADA 
ramps, roadway reconstruction, install class 
2 bike lanes, traffic calming features, new 
storm drainage system & pavement striping 
& markings.

UNCHANGED 9/11/12
9/11/12

10/31/17
10/31/18

10/31/17
4/18/18

12/15/18
12/31/19

12/31/18
12/31/19

A 1845 1845 330 1515

5427A 3 7 Baldwin Park Walnut Creek-San Gabriel River East Bank Greenway & Neighborhood 
Connections

Construct 2.3 miles of Class I shared-use 
path (Trail). Develop conceptual designs for 
6.8 miles of Class I trail along Walnut Creek 
and 15.3 miles of on-street Class II and 
Class III bikeways. Supportive education, 
encouragement, and evaluation programs 

UNCHANGED 1/31/19
7/1/19

7/2/19
12/2/20

7/2/19
1/6/20

1/6/20
4/29/21

04/29/21
04/29/21

S

A NEPA document will be 
required to address federal 

guidelines for the current scope 
of the bikeway proj.

2193 1355 0 1355
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Top Dates - original application target date
Bottom Dates - current target date

5107 2 7 Culver City Washington and Culver Pedestrian & Cyclist Safety Project

Pedestrian and cyclist safety improvements 
along Washington Blvd, Matteson Ave, 
Girard Ave, Tilden Ave and Elenda St, near 
La Ballona School incl corner curb 
extensions, new controlled intersections and 
protected cycle tracks.

UNCHANGED 12/27/16
12/27/16

6/30/18
1/31/19

NP 2/1/19
6/30/19

06/30/19
06/30/19

S

PA&ED currently has the original 
and current target completion 

date for NEPA, completed after 
CEQA. The original and current 
target completion date for CEQA 
is 11/03/2016 for both. Both are 
100% complete.PS&E phase 
was delayed due to community 

outreach a

2772 2772 267 2505

1527A 1527B 3A 3 Roseville Washington Boulevard Bikeway and Pedestrian Pathways

1. Realignment of an existing pathway along 
the east side of Washington Boulevard 
between Diamond Oaks Road and the end of 
Derek Place and extending the pathway to 
the intersection of Washington Boulevard 
and Sawtell Road. 2. Removal of the existing 
bicyc

UNCHANGED 4/2/18
2/28/19

7/20/18
5/1/19

7/20/18
6/1/20

6/30/20
6/30/23

08/26/20
06/30/23

A 06/30/23 3982 2212 0 2212

1187 1 8 Riverside Wells and Arlanza Sidewalk Project

The proposed streets are Challen Avenue 
from Wells Avenue to Philbin Avenue, 
Ivanhoe Avenue from Wells Avenue to 
Philbin Avenue, Kent Avenue from Wells 
Avenue to Campbell Avenue, Rutland 
Avenue from Grammercy Place to Philbin 
Avenue, and BabbAvenue from 

The proposed streets are Challen Avenue 
from Wells Avenue to Philbin Avenue, 
Ivanhoe Avenue from Wells Avenue to 

Philbin Avenue, Kent Avenue from Wells 
Avenue to Campbell Avenue, and Babb 

Avenue from Grammercy Place to Philbin 
Avenue. 

04/17/17 8/1/15
12/1/16

12/1/15
10/2/17

NP
3/16/17

11/17/17
5/30/19

10/31/18
05/30/19

A 1961 1782 1782 0

5108 2 7 Los Angeles County Department of Public Works West Carson Community Bikeways

Design and construct 0.99 miles of Class II 
bicycle lanes on Lomita Boulevard and 
Carson Street, as well as 0.65 miles of Class 
IIIbicycle route on 220th Street.

Eliminate bulbouts from the project scope of 
work.

05/22/17 6/1/17
4/10/18

2/1/19
5/1/19

3/1/19
6/7/19

12/31/19
12/1/20

12/01/20
12/01/20

S 531 425 18 407

1157 2 11 La Mesa West La Mesa Pedestrian and Bicycle Connectivity Project 

Scope includes high visibility crosswalks, 
sidewalks, Class III bicycle accommodations, 
curb radius reduction, bulb-outs and 
improved signage.  The project will enhance 
safety in West La Mesa by completing more 
than 4.8 miles of bicycle and pedestrian enh

UNCHANGED 3/10/17
9/30/17

3/9/18
10/24/16

11/14/17
12/21/18

02/21/20
12/21/18

B 265 1919 265 1654

5333 3 7 Paramount West Santa Ana Branch Bikeway Phase 2

Extend the West Santa Ana Branch Bikeway 
from Somerset Boulevard to Rosecrans 
Avenue, which is Phase 2 of the City's 
portion of the Bikeway to continue the multi-
use/active transportation Class I Bikeway 
that currently ends at Somerset Boulevard.  
The pro

UNCHANGED 8/31/18
3/31/19

11/1/18
3/31/19

9/30/19
5/30/20

05/31/19
05/30/20

A 4550 3423 345 3078

1528 3A 3 Placer County West Shore Highway Crossing Improvements

The project will utilize existing and collected 
data to develop where necessary an 
inventory of existing pedestrian crossing 
infrastructure, roadway accident data, 
highway width/geometry, and the location of 
the highest volume locations where 
pedestrians 

UNCHANGED 6/15/18
9/15/18

3/30/19
3/30/19

6/30/19
6/30/19

9/30/19
10/30/19

10/30/19
10/30/19

S
Time extension of 3 months for 
allocation of PS&E approved at 

June 2018 CTC meeting. 
426 326 163 163

1000A 2 12 Anaheim West Street and Citron Street Sidewalk Gap Closure

The City of Anaheim requests SRTS funds 
for PS&E, ROW and construction of sidewalk 
gap closures to create new 5-ft-wide 
sidewalk, curb and gutter, and drainage 
facilities along West and Citron Streets, as 
well as non-infrastructures activities.

The City of Anaheim removed 251 linear feet 
of the total 3,492 linear feet from the original 

project scope. The reduction in project 
quantities will result in approximately 1,255 
square feet of less sidewalk. The City will 

commit to completing the segment

02/05/18 6/1/16
2/6/18

10/1/17
12/30/18

6/1/17
3/1/19/

4/20/20
6/9/20

10/01/18
06/09/20

A 05/01/21

Time Extension for PS&E, R/W 
and CON-IN approved in June 

2017 CTC meeting. Time 
Extension for CON approved in 
May 15-16, 2018, CTC meeting. 

2056 2056 419 1637

2580 3 2 Redding West Street Area School Safety Improvements Project

The project is in the City of Redding, 
CAFocus on West Street from Eureka Way 
to 7th Street, as well as improvements on 
Magnolia north and south of Eureka Way, 
11th Street, 10th Street, 9th Street and 8th 
Street

UNCHANGED 12/1/18
12/1/18

2/2/20
2/2/20

2/2/20
2/2/20

6/24/24
6/1/21

06/01/21
06/01/21

S 3196 2538 400 2138
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Top Dates - original application target date
Bottom Dates - current target date

1165 1 8 Omnitrans West Valley Connector Corridor

Cities of Pomona (LA County), Fontana, 
Montclair, Ontario, and Rancho Cucamonga 
(San Bernardino Cty). Termini at Pomona 
Downtown Metrolink Station and Kaiser 
Medical Center Fontana, following Holt 
Ave/Blvd, Archibald Ave, Milliken Ave, 
Foothill Blvd, and 

UNCHANGED 5/17/216 10/1/15
3/1/17

NP 12/6/17
2/28/19

12/01/16
02/28/19

A 25125 3500 3500 0

2189 3A 12 Santa Ana West Willits Street Protected Bicycle Lanes

This project will install protected bicycle 
lanes along West Willits Street in the City of 
Santa Ana.  The project corridor is currently 
a 60-64 feet wide right-of-way with on-street 
parking and a single vehicle travel lane in 
each direction.  Due to this

UNCHANGED 12/28/18
6/28/19

12/31/19
12/31/19

NP 8/31/20
12/29/23

12/30/22
12/29/23

A 2970 2970 0 2970

2170S 2170S 1 12 Anaheim Western Avenue Pedestrian Signal

Project work includes final design and 
engineering, environmental clearance, minor 
ROW, crosswalk pavement markings, and 
installing an overhead pedestrian signal at a 
mid-block crosswalk.

UNCHANGED 12/1/14
2/2/15

7/1/15
4/5/17

7/1/15
8/24/16

6/6/17
10/31/18

01/01/16
10/31/18

A 03/31/19 400 400 400 0

1155 1 8 Western Riverside Council of Governments Western Riverside County Subregional Active Transportation Plan

Develop a Subregional Active Transportation 
Plan that will include a non-motorized 
network plan and a bike and pedestrian 
safety education pilot program. 

UNCHANGED NP NP NP NP NP 09/30/18 333 333 333 0

2933 3 5 Santa Barbara Westside Bike Boulevard Gap Closure

The Westside neighborhood lacks bike and 
safe crossings of Hwy 101 to access 
downtown Santa Barbara, which is the city's 
main commercial area. The Project will 
create a traffic-calmed, low-stress bike 
boulevard through the Westside that will act 
as a bicy

UNCHANGED NP NP NP NP NP 4482 4437 0 4437

4892 1 7 Ventura Westside Pedestrian and Bicycle Facilities Improvement

Construction of a sidewalk and a bicycle lane 
along the west side of Cedar Street between 
Prospect and Poli Streets. Construct 
sidewalk improvements (reconstruct 
driveways, realign sidewalk, add curb 
extensions, add median islands, add flashing 
beacons) a

The City of Ventura is proposing to eliminate 
the narrowed median and the proposed class 

4 bike lane, along De Anza Drive, and 
replace with class 2 bike lane.  This is being 

considered as a “minor” scope change.

12/01/16 NP NP
12/21/16

6/1/17
10/31/18

10/01/18
10/31/18

S 1500 1500 1500 0

5115 2 7 Whittier Whittier Greenway Trail East Extension Gap Closure

Acquisition, design and construction of 
Whittier Greenway Trail East Extension Gap 
Closure project along the Union Pacific 
Railroad right-of-way adjacent to Lambert 
Road from existing Whittier Greenway Trail 
to The East City Limits in the City of Whittier

UNCHANGED 11/23/15
11/23/15

9/30/18
11/30/18

3/15/18
1/31/19

3/25/19
3/27/20

06/30/21
03/27/20

B 5332 4515 1366 3149

5128 2 7 Cudahy Wilcox Ave Complete Street and SRTS Project

The project will focus on the installation of 
safety enhancements for pedestrians at 12 
crossing locations either near schools, mid-
block or across major arterials in the City to 
eliminate hazardous conditions.  The 
improvements include bulb-outs, midbloc

Technical Adjustment - moved PS&E from 
2016/17 to 2017/18 and move CON from 

2017/18 to 2018/19
05/18/16 9/30/18

12/31/18
11/30/16
3/31/19

12/31/19
12/31/20

06/30/18
12/31/20

A 1371 1344 11 1333

4310 1 7 Los Angeles County Department of Public Works Willowbrook Area Pedestrian Access Improvements

Enhance pedestrian and bicyclist movement 
in the Willowbrook area and improve 
connections to key attractions that include 
the Imperial/Willowbrook/Rosa Parks MTA 
Station, Martin Luther King, Jr. Multi-Service 
Ambulatory Care Center (MLK MACC), 
MLK/Drew Me

UNCHANGED NP NP NP NP NP 5555 3865 3865 0

5104A 5104B 2 7 Los Angles County Metropolitan Transportation 
Authority Willowbrook/Rosa Parks Pedestrian Promenade & Bike Mobility Hub

The ATP funds will be used for the design 
and construction of the pedestrian 
promenade and a bike mobility hub serving 
the Willowbrook community.

UNCHANGED 7/30/15
8/18/18

9/30/16
12/1/17

NP 6/5/18
6/5/21

12/31/18
06/05/21

A 05/16/21

The CON-NI will be done in-
house since Metro has the 
capacity and is currently 

developing a comprehensive 
plan to support first/last mile 

efforts, and strategy for 
improving, enhancing and 

planning bike parking at targeted 
stations along the Blue Line cor

3662 2909 445 2464
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Top Dates - original application target date
Bottom Dates - current target date

4933 1 7 Compton Wilmington Avenue Safe Street Pedestrian/Bicycle Improvement Project

The Wilmington Avenue Safe Streets 
Pedestrian/Bicycle Improvement is a 
pedestrian and bicycle safety improvement 
project that aims to improve pedestrian and 
bicycle safety for the communities adjacent 
to the Wilmington Avenue Transportation 
Corridor by de

Project included the use of sharrows instead 
of Class II bicycle lanes due to the City's 

reluctancy to lose off-site paring on 
Wilmington Avenue.

7/13/15
7/13/15

10/15/14
4/26/16

3/3/16
3/3/16

7/26/16
10/10/17

10/10/16
10/10/17

A 996 996 996 0

2314 3A 4 Woodside Woodside Elementary School Student Pathway Phase 3

The project creates a separated, 6-foot-wide 
pathway for Woodside Elementary School 
students traveling to and from school along 
SR 84, paves the road shoulder for cyclists 
and extends an improvement project 
currently underway, connecting the school to 
Woo

UNCHANGED 8/30/17
4/11/18

11/29/17
8/28/18

10/31/17
10/15/18

6/10/19
9/30/19

09/08/20
09/30/19

B 09/30/19 745 528 0 528

6921 3A 6 Tulare County Woodville Sidewalk Improvements along Road 168

In the community of Woodville, CA., 
improvements are proposed along Road 168, 
between Avenue 168 and Woodville 
Elementary School.  The improvements 
along west side of Road 168 consists of 
reconstruction of sidewalk, ADA ramps, and 
curb and gutter.  Improv

UNCHANGED 12/7/18
2/1/19

9/28/18
10/1/18

5/1/19
7/31/19

06/21/19
07/31/19

A 837 832 75 757

2122G 2 3 Richmond Yellow Brick Road

On portions of 7th Street, 8th Street, Elm 
Street and Pennsylvania Avenue in the Iron 
Triangle neighborhood in Richmond: install 
bicycle and pedestrian improvements 
including raised intersections & crosswalks, 
roundabouts & traffic circles, speed tables, 

UNCHANGED 4/30/17
4/25/17

3/31/18
11/30/19

NP 7/1/20
12/31/21

06/30/20
12/31/21

A

The City requested and received 
a time extension from the 

Commission for the construction 
phase.

6452 6209 932 5277

1184 2 8 Yucca Valley Yucca Valley Elementary School Sidewalks

Provide a safe non-motorized transportation 
corridor in a disadvantage community for 
pedestrians and bicyclists to travel and 
access the Yucca Valley Elementary School 
and surrounding area.

UNCHANGED 11/1/16
11/1/16

5/1/17
12/1/18

NP 1/1/19
7/1/19

01/01/18
07/01/19

A

At their June 27-28, 2018 
meeting, the California 

Transportation Commission 
granted a 12 month allocation 
time extension for the project's 

construction phase.

1026 1026 85 941

1525 2 3 Town of Loomis Loomis Town Center Implementation Plan - Phase 2
Construct bike lanes, sidewalk and 
crosswalks on Taylor Road from Horseshoe 
Bar Road to Oak Street.

UNCHANGED NP NP NP NP NP 1786 1436 1436 0

- 3 Varies California Conservation Corps and Local 
Community Conservation Corps

When the CA Conservation Corps or a certified Local Community 
Conservation Corps elect to partner with an ATP eligible applicant to 
implement the project, the CA Conservation Corps and/or certified Local 
Community Censervation Corps will only consider tho

Varies Varies Varies Varies Varies Varies Varies - Varies 8000 8000 -
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1 1 City of Clearlake Bike
Phillips and 18th Ave. Class II Bike Lanes and 

Roadway Reconstruction
3105 Aug-17 Aug-17

on 
schedule

$530 $564 -$34 41 43 2 5% 59 67 8 14% 19400 N N

1 1
Del Norte Local Transportation 

Commission
NI

Del Norte Walk and Roll Education and 
Encouragement Program

1106 Jun-18 Jun-17 before $60 $41 $19 38 44 6 16% 40 205 165 413% 1 N N

1 3 Yuba Cita I Franklin Road Improvements 1808 Oct-15 Apr-17 after $368 $357 $11 12 20 8 67% 202 331 129 64% 4367 661 1 18 N N

1 3 San Juan Unified School District NI Safe Routes to School 1679 Jun-16 Jun-18 after $250 $250 $0 234 230 (4) -2% 1136 1588 452 40% 1 Y Y

1 3 Town of Truckee I Trout Crrk Trail Phase 2 1425 Oct-15 Jan-17 after $1,520 $1,274 $246
No Counts 

Taken
73 x x

No counts 
taken

109 x x

1 3 Sacramento County Combo
Howe Ave Sidewalk Infill and Bike Lane 

Improvements
1678 Aug-16 Mar-18 after $1,853 $1,676 $177 1 8 7 700% 61 149 88 144% 3325 1535 455 8 500 280 8 Y N

1 3 City of Biggs Combo/SRTS
City of Biggs-Safe Routes to School Project, 

Sidewalk Improvements
1016 Sep-16 Aug-17 after $860 $857 $3 22 26 4 18% 171 180 9 5% 2625 430 14 Y Y

1 3 County of Yolo Public Works SRTS/NI City of Woodland -2014 Safe Routes to School 1920 Jan-19 Aug-18 before $539 $446 $93 NA NA NA NA NA NA NA NA 80 Y N

1 3
El Dorado County Transportation 

Commission
NI

Western El Dorado County Bicycle Travel 
Opportunities Map

1219 Apr-16 Dec-16 after $50 $50 $0 NA NA NA NA NA NA NA NA 1 N N

1 3
County of Sacramento, 

Department of Transportation
Ped

El Camino Ave Phase 2 Street and Sidewalk 
Improvements

1682 Sep-18 May-17 before $1,692 $1,692 $0 692 116 (576) -83% 87 184 97 111% 6267 3033 26 Y N

1 4
Napa ValleyTransportation 

Authority
I Napa Vine Trail-Phase 2 Gap Closure 2300A Oct-15 Jun-17 after $3,600 $3,600 $0

No Counts 
Taken

397 x x
No counts 

taken
52 x x 17420 400 475 2 4 Y N

1 4 City of Livermore Combo/SRTS
Safe Routes to School Improvements within 
1/4 mile of Marylin Ave Elementary School

2190H Jul-19 Nov-16 before $358 $322 $36 18 16 (2) -11% 124 117 (7) -6% 331 598 7 49 N N

1 4 Contra Costa County Combo
Port Chicago Highway/Willow Pass Road Bike 

and Pedestrian Project
2122C Apr-18 May-17 before $800 $800 $0 2 5 3 150% 24 24 0 0% 1200 1400 2 1 Y N

1 5 University of CA-Santa Cruz Bike
UCSC Great Meadow Bike Path Safety 

Improvement Project
2612 Sep-19 Dec-16 after $383 $376 $7 566 315 (251) -44% NA NA NA NA 1000 N N

1 5 County of Monterey Ped
Via Salinas Valley: Pathways to Health Through 

Active Transportation
2608 Oct-19 Sep-17 before $4,143 $4,100 $43 7 5 (2) -29% 550 564 14 3% 572 132000 4836 2970 7 4658 11 Y N

1 5 City of Lompoc Ped
City of Lompoc-Sidewalk Infill and Curb Ramp 

Project
2609 Apr-16 Feb-17 after $442 $442 $0 NA NA NA NA 1626 1311 (315) -19% 3218 221 64 Y N

1 5
Santa Cruz County Health 

Services Agency
SRTS/NI

Safe Route to School Education and 
Encouragement in Santa Cruz County

2607 Jul-15 Jun-17 after $447 $447 0 266 276 10 4% 2562 2639 77 3% 1 Y N

1 6 City of Chowchilla I
Robertson Blvd. and 11th Street Ped Safety 

Improvement Project
6753 Nov-16 Feb-18 after $550 $550 0 NA NA NA NA 610 399 (211) -35% 3550 Y N

1 6 City of Kerman I Pedestrian Safety Improvements 6766 Sep-16 Jan-18 after $250 $250 0 NA NA NA NA 519 570 51 10% 7 N N

1 6 City of Fresno  NI 2010 Bicycle/Pedestrian Master Program 6758 Feb-15 Sep-17 after $221 $221 0 NA NA NA NA NA NA NA NA 1 N N

1 6 City of Wasco Combo
Karl Clemens and Thomas Jefferson Schools 

Bike and Pedestrian Improvements
6774 Dec-15 Jun-16 after $306 $137 169 14 24 10 71% 601 680 79 13% 5280 22 15 Y N

1 6 City of Visalia Combo Mill Creek Trail Downtown Corridor Project 6782 Oct-16 Mar-18 after $141 $141 0 
No Counts 

Taken
14 x x

No counts 
taken

33 x x 1062 1062 2 Y N

1 6 City of Fowler Ped
Merced Street Pedestrian Facilities from 3rd 

Street to 5th Street
6756 Jul-18 May-16 before $267 $267 $0 NA NA NA NA

No counts 
taken

30 x x 625 5 Y N

1 6 City of Fresno PARCS SRTS/NI
Fresno Pedestrian Bike Safety Education 

Program
6761 Jun-19 Dec-17 before $250 $156 $94 NA NA NA NA NA NA NA NA 2 Y N

1 6 City of Wasco Combo
John L. Prueitt Pedestrian and Bike 

Improvements
6775 Jul-16 Mar-17 after $473 $370 103 0 14 14 140% 16 109 93 581% 3000 3000 600 2 Y N

1 6 City of Wasco Combo
Karl Clemens and Thoms Jefferson Schools 

Bike and Pedestrian Improvements
6774 Dec-18 Jun-16 before $306 $137 $169 14 24 10 71% 601 680 79 13% 5280 22 15 Y N

1 6 City of Wasco Combo
Teresa Burke Elementary Bike and Pedestrian 

Improvements
6751 Jun-19 Apr-17 before $1,794 $1,610 $184 0 18 18 180% 430 365 (65) -15% 5530 3580 1076 2414 12 Y N

1 6
Kern County Public Works 

Department
Combo/SRTS Highland Elementary School Pedestrian Path 6747 Sep-16 Sep-16

on 
schedule

$275 $275 0 NA NA NA NA
No counts 

taken
13 x x 2270 21 Y N

1 6 City of Wasco Ped Palm Avenue School Pedestrian Improvements 6750 Oct-18 Sep-16 before $458 $437 $21 6 6 0 0% 223 128 (95) -43% 445 14 Y N

1 6 City of Wasco Ped Pedestrian Safety Lighting 6776 Nov-18 Nov-16 before $593 $495 $98 143 51 (92) -64% 73 96 23 32% Y N
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1 6 City of Woodlake Combo/SRTS Safe Routes to School Improvements 6783 Nov-16 Jun-16 before $245 $224 $21 NA NA NA NA 645 660 15 2% 1061 8 22 Y N

1 6 County of  of Kern Ped Horace Mann Pedestrian Path 6748 Dec-16 Oct-16 before $310 $297 $13 NA NA NA NA
No counts 

taken
37 x x 1739 4 Y N

1 6
Kern County Public Works 

Department
SRTS Stiern Middle School Pedestrian Path 6771 Dec-16 Jul-16 before $125 $125 $0 NA NA NA NA

No counts 
taken

51 x x 1220 Y N

1 7 City of Huntington Park NI
Randolph Steet Shared Use Bike/Trails Trails to 

Rails Study
4936 Jun-16 Mar-16 before $400 $400 $0 NA NA NA NA NA NA NA NA 1 Y N

1 7 SCAG NI
SCAG Active Transportation Safety and 

Encouragement Campaign
4875 May-18 Dec-17 before $2,333 $2,306 $27 NA NA NA NA NA NA NA NA 127 Y N

1 7 City of Simi Valley 0 Arroyo Simi Greenway Bike Trail Phase 3 4865 Dec-16 Aug-17 after $1,197 $1,197 $0 
No Counts 

Taken
100 x x 100 100 0 0%

1 8 Town of Apple Valley Combo Mojave Riverwalk South 1171 Sep-19 Apr-18 before $923 $923 $0 
No counts 

taken
38 x x 10 147 137 1370% 15312 Y N

1 8 City of Perris Ped
Murrieta Road Pedestrian Improvements 

Project
1161 Oct-16 Apr-17 after $1,100 $1,100 0 75 63 (12) -16% 413 645 232 56% 2500 3850 2200 1300 13 2 Y N

1 8 Riverside County Ped Avenida Rambla Sidewalk Safety Improvement 1151 Jun-16 Oct-16 after $356 $295 61 NA NA NA NA 30 69 39 130% 3200 Y N

1 8 Town of Apple Valley SRTS Apple Valley Safe Routes to Schools 1172 Jul-17 Nov-17 after $1,095 $1,095 0 11 13 2 18% 145 170 25 17% 3630 7260 7260 3630 14 N N

1 10 City of Ceres Combo/SRTS
SRTS on Don Pedro Road and Nadine Avenue 

(Multiple Schools)
3095 Aug-16 Jan-17 after $373 $372 1 5 9 4 80% 234 252 18 8% 308 30 N N

1 10 City of Hughson Ped
Fox Road Sidewalk Improvement Project-City 

of Hughson
3188 May-17 Aug-17 after $408 $408 0 80 96 16 20% 680 816 136 20% 6450 Y N

1 11 City of La Mesa Combo
King Street Pedestrian and Bicycle 

Improvements
1157 Dec-16 Nov-18 after $940 $919 21 55 62 7 13% 55 62 7 13% 1070 1050 200 6 20 Y N

1 11 City of Coronado SRTS/NI
Coronado Safe Routes to School Education 

Program
1152 Jul-18 Aug-17 before $36 $36 $0 NA NA NA NA NA NA NA NA 5 N N

1 11
Chula Vista Elementary School 

District
SRTS It's Cool 2 Walk to School 1151 Jul-15 Jun-17 after $590 $587 3 10 14 4 40% 375 374 (1) 0%  1 Y N

1 11 City of Imperial Beach Combo
Elm Avenue Traffic, Pedestrian and Cycling 
Safety and Mobility Improvement Project

1154 May-19 Aug-17 before $709 $709 $0 127 242 115 91% 1234 1372 138 11% 4200 4800 2150 22 Y N

1 12 OCTA NI Orange County Sidewalk Inventory 2170J Jun-15 Oct-16 after $163 $149 14 NA NA NA NA NA NA NA NA 1 N N

1 12 City of Cypress I Cerritos Ave Bike Corridor Improvements 2170E Dec-16 Oct-17 after $632 $632 0 7 11 4 57% 7 9 2 29% 5280 10560 N N

1 12 City of Santa Ana Bike
Newhope-Civic Center-Grand Class III Bike 

Lanes
2170V Sep-15 Jan-16 after $272 $176 96 967 740 (227) -23% 6610 5739 (871) -13% 9380 Y N

1 12
County of Orange/OC Public 

Works
Bike Lambert Road Bikeway Project 2170L Aug-15 Jan-18 after $313 $313 0 20 33 13 65% NA NA NA NA 3048 Y N

1 12 Garden Grove Ped Harbor & Twintree HAWK 2170F Jun-18 Nov-17 before $160 $160 $0 NA NA NA NA 27 26 (1) -4% 1 Y N

2 3 Town of Truckee Combo
Glenshire Drive Pedestrian and Bicycle 

Improvement Project
1417 Sep-17 Dec-17 after $905 $905 0 89 73 (16) -18% 133 72 (61) -46% 16500 N N

2 6 City of Bakersfield Ped
Sidewalk Improvements for Frank West 

Elementary
6770 Dec-17 Sep-17 before $312 $270 $42 NA NA NA NA 79 79 0 0% 1992 Y N

1 12 City of San Clemente Combo/SRTS
Concordia Elementary School Safe Routes to 

School Pedestrian and Bicycle Lane 
Improvement Project

1007 Jul-17 May-18 after $1,112 $1,095 $17 50 45 (5) -10% 48 15 (33) -69% 4000 3 10 N N

TOTALS 30892 88319 143850 5200 51615 10419 91 24218 7088 412 2 0 223 
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1 6 City of Fresno Plan 2010 Bicycle/Pedestrian Master Plan 6758 Dec-16 Sep-17 after $221 $221 $0 NA NA NA NA NA NA NA NA 1 Y N

1 6 County of Tulare SRTS Plan Plan County of Tulare SRTS Plan 6752 Jun-19 Apr-18 before $110 $110 $0 NA NA NA NA NA NA NA NA 1 Y N

1 6 City of Coalinga Plan City of Coalinga Active Transportation Plan 6755 Dec-16 Feb-17 after $240 $229 $11 NA NA NA NA NA NA NA NA 1 Y N

1 7 City of Vernon Plan City of Vernon Bicycle Master Plan 4898 Aug-15 Dec-17 after $53 $53 $0 NA NA NA NA NA NA NA NA 1 Y N

1 7
Los Angeles County Metropolitan 

Transportation Authority
Plan Blue Line First/Last Mile Plan 5020 Feb-16 Mar-18 after $280 $280 $0 NA NA NA NA NA NA NA NA 1 Y Y

1 8 Colton Plan City of Colton Citywide ATP Plan 1157 Dec-16 Apr-18 after $265 $265 $0 NA NA NA NA NA NA NA NA 1 Y N

1 8 SBCTA Plan Points of Interest Pedestrian Plan 1147 Sep-15 Feb-18 after $400 $400 $0 NA NA NA NA NA NA NA NA 1 Y N

1 8 SBCTA (SANBAG) Plan Rim of the World Active Transportation Plan 1170 Apr-16 Apr-18 after $285 $285 $0 NA NA NA NA NA NA NA NA 1 Y N

1 8
San Bernardino County 

Transportation Authority
Plan Safe Routes to school-Phase 2 1145 Jun-15 Feb-18 after $400 $400 0 NA NA NA NA NA NA NA NA 1 Y N

1 11 City of Vista Plan Vista Safe Routes to School Master Plan 1159 Aug-16 Feb-17 after $120 $120 $0 NA NA NA NA NA NA NA NA 1 Y N

2 6 Kern Council of Governments Plan Kern Region Active Transportation Plan 6845 Mar-18 Mar-18
on 

schedule
$250 $250 $0 NA NA NA NA NA NA NA NA 1 N N

TOTALS 11
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m

SUMMARY: 

As required by the SB 1 Accountability and Transparency Guidelines (Guidelines) adopted by the 
California Transportation Commission (Commission) on March 21, 2018, and amended on 
August 15, 2018, the California Department of Transportation (Department) will present its SB 1 
Quarterly Program Progress Report. 

This quarterly report covers the period of July 1, 2018, through September 30, 2018, for the 
following programs: 

• State Highway Operation and Protection Program
• Trade Corridor Enhancement Program
• Solutions for Congested Corridors Program
• Local Partnership Program – Competitive Program
• Active Transportation Program

BACKGROUND: 

SB 1 increased the Commission’s oversight role in several existing programs and created new 
programs for the Commission to oversee.  The Guidelines require that the Department prepare and 
submit to the Commission progress reports for each SB 1 program at specified timelines.  The 
progress report includes a summary of the five programs and individual program reports with an 
assessment of each program’s current status in cost, schedule, scope and benefits. 

As required by the Guidelines, the first progress report was presented to the Commission at its 
October 2018 meeting and covered the period of March 2018 through August 2018.  The Guidelines 
require that subsequent reports are presented to the commission on a quarterly basis in December, 
March, June and October.  The attached report includes program information for the first quarter of 
fiscal year 2018-19. 
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Senate Bill 1 Program Progress Report - Overall Program 
Summary 
July 1, 2018 – September 30, 2018 

Purpose: 

Senate Bill 1 (SB 1) increased the California Transportation Commission’s 
(Commission) oversight responsibilities to ensure the California 
Department of Transportation (Caltrans) and local governments are 
held accountable for the efficient investment of public funds through 
performance goals that are tracked and reported.  The Commission 
adopted the SB 1 Accountability and Transparency Guidelines on 
March 21, 2018, and amended on May 16, 2018, and August 15, 2018, 
to require Caltrans to prepare and submit to the Commission progress 
reports for each SB 1 Program at specified timelines.  Progress reports 
will include information appropriate to assess the current state of the 
overall program. 

The 2018 SB 1 Programs: 

The Commission developed the Accountability and Transparency 
guidelines outlining the requirements for reporting progress on projects’ 
approved scope, cost, schedule and benefits.  The guidelines apply to 
the following programs:  State Highway Operation & Protection 
Program (SHOPP), the Trade Corridor Enhancement Program (TCEP), 
the Solutions for Congested Corridors Program (SCCP), the Local 
Partnership Program – Competitive (LPP-C), Local Partnership Program 
Formulaic (LPP-F) and the Active Transportation Program (ATP). 

Programs at a Glance: SHOPP TCEP SCCP LPP-C LPP-F ATP 
Programmed funds $20.4 B* $1.4 B** $1.0 B $309 M $185 M $283M *** 
No. Programmed projects/ 
segments 1,191 41 28 34 67 148 

Total cost of all 
programmed projects $20.4 B $4.3 B $3.2 B $1.7 B $6.2 B $542 M 

No. Projects allocated 1,159 14 3 4 - 69 
Dollars allocated $4.5 B $286 M $243 M $59.6 M - $61M 
No. of awarded projects 37 0 0 1 - 7 
Total $ awarded projects $359 M 0 0 $7 M - $5 M 

 M = Million  B = Billion 

*SHOPP includes $2.4 billion ($.4 billion SB 1) from the 2016 SHOPP and $18 billion ($6.4 billion SB 1) from the 2018 SHOPP for a total of $20.4 B.
**TCEP includes $794 million from SB 1 funds, $535 million from the National Highway Freight Program and $11 million from the 2015 Budget 
   Act for a total of $1.4 billion. 
*** In addition to the $200 million in SB 1 funds, the Commission programmed an additional $83 million from other funds for a total of $283
 million. 

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 
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Major Activities and Accomplishments 

 Project Baseline Agreements   Construction Contract Awards 

Total 
Required To Date Future Current Quarter To Date 

SHOPP 263 4 259 Planned Actual Planned Actual 

TCEP 28  6 22 SHOPP 15 23 29 37 

SCCP 9 2 7 TCEP 0 0 0 0 

LPP-C 12 2 10 SCCP 0 0 0 0 

ATP 4 0 4 LPP-C 1 1 1 1 

ATP 7 7 7 7 

Completion Reports @ Contract Acceptance 
  or Open to Public Final Delivery Reports 

Current Quarter To Date Current Quarter To Date 

Planned Actual Planned Actual Planned Actual Planned Actual 

SHOPP 0 0 0 0 SHOPP 0 0 0 0 

TCEP 0 0 0 0 TCEP 0 0 0 0 

SCCP 0 0 0 0 SCCP 0 0 0 0 

LPP-C 0 0 0 0 LPP-C 0 0 0 0 

ATP 0 0 0 0 ATP 0 0 0 0 

Baseline Agreements:  As of September 30, 2018, fourteen baseline agreements have been executed. 
Ninety-six baseline agreements were approved at the October 2018 Commission meeting and over 200 are 
anticipated to receive approval at future Commission meetings. 

Program Benefits: Highlighted benefits for each program are included in each program report, along with an 
update on the number completed to date.  Some projects are funded by multiple programs; therefore, 
some project benefits will be shown under multiple programs. 
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Construction contract Awards:  For the quarter ending on September 30, 2018, 31 construction contracts 
were awarded.  To date, a total of 45 construction contracts have been awarded. 

Completion Reports:  As of September 30, 2018, two SHOPP projects were completed and open to traffic.  
These completion reports are due within six months of project completion. 

Final Delivery Reports:  As of September 30, 2018, no final delivery reports were due. 

Summarize changes to the scope, cost, schedule and expected benefits:  Potential changes to scope, cost, 
schedule and expected benefits are included in each programs’ report, under Attachment 2. 
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State Highway Operation and Protection Program Report 

Progress Report:  July 1, 2018 – September 30, 2018 

State Highway Operation and Protection Program (SHOPP) 

Program Objectives: The SHOPP is a four-year portfolio of projects 
adopted by the California Transportation Commission (Commission.)  
Projects included in the SHOPP are limited to capital improvements 
related to the maintenance, safety, operation, and rehabilitation of 
the state highway system that do not add new capacity to the system. 

The SHOPP Program 

A four-year program funded with a combination of federal and state 
funds, including the Road Maintenance and Rehabilitation Account 
created by SB 1 of 2017.  The 2018 SHOPP was adopted in March 2018 
for $18 billion for the four-year period ending in Fiscal Year 2021-22.  
SB 1 provides approximately $6.4 billion of the funding in the 2018 
SHOPP and $442 million in the 2016 SHOPP.  In general, only projects 
that improve the condition of pavement, bridges, culverts and 
Transportation Management System (TMS) elements will receive SB 1 
funding.  SB 1 requires that the Department measure the degree to 
which progress is made annually toward achieving the following 
minimum performance targets by 2027: 

- 98% of state highway system pavement in good or fair condition.
- 90% in the level of service achieved for maintenance of potholes,

spalls, and cracks. 
- 90% of culverts in good or fair condition.
- 90% of TMS elements in good condition.
- Fix an additional 500 bridges.

2018 SHOPP at a Glance: Total 

Total programmed SB 1 funds (4-year period)  $6.4 Billion 

Total cost of all programmed projects $18.0 Billion 

Number of projects programmed 1,1011 
1 It is anticipated that 416 projects will receive an SB 1 allocation 

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 
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SHOPP at a Glance: 2016 SHOPP 2018 SHOPP Total 

Total programmed SHOPP funds $2.4 Billion2 $18.0 Billion $20.4 Billion 

Number of programmed projects 90 1,101 1,191 
Total cost of all programmed 
projects $2.4 Billion $18.0 Billion $20.4 Billion 

Number of projects allocated 90 1,069 1,159 

Total SHOPP dollars allocated $2.3 Billion $2.2 Billion $4.5 Billion 

Number of awarded projects 37 0 37 

Total dollars of awarded projects $359 Million $0 $359 Million 

Total remaining SHOPP allocations $0 $15.8 Billion3 $15.8 Billion 
2 Projects included in this column are just the 2016 SHOPP projects that received SB 1 allocations. 
3 Additional 2018 SHOPP projects will receive allocations when 1) The Project Approval phase is completed and Caltrans 

is ready to begin the Design and Right of Way phases, and 2) Projects are delivered and ready for construction. 

Program Status:  A total of 90 projects programmed in the 2016 SHOPP received SB 1 allocations.  An additional 
1,069 projects programmed in the 2018 SHOPP have received allocations for a total of 1,159 projects and $4.5 
billion allocated.  The total cost of these projects combined with the remaining unallocated 2018 SHOPP 
projects is approximately $20.4 billion. 

Program Benefits:  Expected benefits (outputs) for the 1,191 SHOPP projects are as follows:  

Planned 
Delivered and Ready 

for Construction 

Benefit Quantity 
Unit of 

Measure Quantity 
Unit of 

Measure 
Pavement 5,904.4 Lane-miles 1,359.6 Lane-miles 

Bridges 433 Bridges 51 Bridges 

Culverts 1,434 Culverts 1 Culverts 

Drainage Systems 63 Systems 63 Systems 

Fiber Optic Cable 77 Miles 21.6 Miles 

TMS Elements 7,970 Elements 2,605 Elements 

Bridge Rail 57,545 Linear Feet 7,117 Linear Feet 

Baseline Agreements Construction Contract Awards 

Total Required 263 Current 
Quarter 

To 
Date 

Approved 4 Planned 15 29 

Future 259 Actual 23 37 
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 Completion Reports @ Contract Acceptance
       or Open to the Public   Final Delivery Reports 

Current 
Quarter 

To 
Date 

Current 
Quarter 

To 
Date 

Planned 0 0 Planned 0 0 

Actual 0 0 Actual 0 0 

Baseline Agreements:  As of September 30, 2018, four project baseline agreement have been executed. 
A total of 263 baseline agreements are required.  69 baseline agreements were approved at the October 
2018 Commission meeting and 16 baseline agreements are anticipated to be approved at the December 
Commission meeting. 

Construction Contract Awards: As of September 30, 2018, 37 construction contracts have been awarded. 23 
construction contracts were awarded during the reporting period.   

Completion Reports:  As of September 30, 2018, no completion reports have been finalized. 

Final Delivery Reports:  As of September 30, 2018, no final delivery reports were due. 

Summarize changes to the scope, cost, schedule and expected benefits: 

The SHOPP Project List in Attachment 1 shows several projects where there is a potential change to cost, 
schedule, scope or benefits.  Because this is raw data, these potential changes are unrealized until the 
Department vets the changes, and ultimately provides notification to the Commission. This is a function of 
working in a “live” project management tool where proposed, but not Department-approved, changes 
are reflected. 

The Department has a robust multi-level change control process that is completed for all projects before 
requesting Commission action.  98 percent of SHOPP projects are completed within delegated budget 
authority and 84 percent of projects are delivered on their original time commitment as reported in the  
2017-18 Quarterly Project Delivery Report. The Department vets potential changes and provides the 
Commission with a Watch List of true risks that are actively being managed in the Quarterly Project Delivery 
Report.  The Corrective Action Plans in Attachment 2 provides this vetting.  Many of the potential changes 
in Attachment 1 are reconciled in the Corrective Action Plan and are not genuine risks.   

The January Project Delivery Report will provide you with the much shorter Watch List of true risks.  The 
Department will work with Commission staff to review the Transparency and Accountability Guidelines, the 
SHOPP guidelines and the Project Delivery Report to reconcile requirements and only reflect legitimate risks.

Attachments:  
ATTACHMENT 1 - SHOPP Project List 
ATTACHMENT 2 - SHOPP Corrective Action Plans 
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ATTACHMENT 1

No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-0100V
DN-101

Dr. Fine Bridge 
Replacement

No12,355
4,200

650
12,250

3,900
50,448
83,803

12,525
0

111
0

34
0

12,670

630
12,098

3,900
50,448
83,689

12/01/19

04/19/21
03/19/21

12/10/21

12/01/19
03/19/21
04/19/21
12/10/21
12/02/25

0Near Crescent City from 0.2 mile north of the Smith River Overflow 
Bridge. Replace bridge.

Yes Scope

Cost

Schedule

Benefits

12,718
3,895

Red

2 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-0154T
MEN-1

Pudding Creek 
CAPM

No336
501

36
657

1
13,582
15,113

109
0
0
0
0
0

109

35
1,761

1
13,582
16,173

09/01/18

05/15/19
05/01/19

10/01/19

11/16/18
05/01/19
05/15/19
10/01/19
10/16/20

0In and near Fort Bragg, from Pudding Creek Bridge to 0.6 mile north of 
Wages Creek Bridge.  Pavement rehabilitation.

Yes

Ye

Scope

Cost

Schedule

Benefits

330
465

3 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-1055
DN-199

DN-Co Culvert 
Rehab

No1,100
1,135

82
1,221

166
4,998
8,702

732
0
0
0
8
0

739

73
1,243

166
4,998
8,813

01/01/19

03/01/20
02/01/20

08/01/20

05/01/19
04/01/20
05/01/20
10/01/20
02/01/23

0In Del Norte County, at various locations from north of Elk Valley Cross 
Road to south of the Oregon State line.  Culvert rehabilitation and fish 
passage.

No Scope

Cost

Schedule

Benefits

1,271
1,063

4 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-1072
DN-101

Hunter/Panther 
Creek Bridge 
Replacement

No3,390
3,720

373
3,842
5,589

17,690
34,604

3,726
46

1
0

46
0

3,819

154
3,678
5,589

17,690
33,598

07/01/18

06/03/19
07/01/19

06/15/20

07/05/18
05/10/19
06/03/19
09/16/19
12/30/23

0Near Klamath, at Panther Creek Bridge No. 01-0025 and at Hunter 
Creek Bridge No. 01-0003.  Seismic retrofit.

Yes Scope

Cost

Schedule

Benefits

3,726
2,761

Red
Red

5 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-1095
DN-101

CRESCENT CITY 
ADA SHOPP

No752
595

1,234
530
621

4,340
8,072

917
11

0
0
2
0

930

1,856
796
621

4,340
9,385

06/15/18

06/22/20
06/05/20

10/30/20

06/27/18
06/05/20
06/22/20
10/30/20
10/28/22

0In and near Crescent City, from south of Elk Valley Road to north of 
Wilson Avenue/Burtschell Street.  Upgrade Americans with Disabilities 
Act (ADA) facilities and construct traffic calming measures to improve 
operations and safety for non-motorized users

No

Ye

Scope

Cost

Schedule

Benefits

917
835

Red

6 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-1110
DN-101

Ehlers Left Turn 
Pocket

No697
847

15
649
446

1,581
4,235

9
0
0
0
0
0
9

14
613
446

1,581
4,001

10/01/20

11/01/21
10/01/21

06/01/22

12/01/20
12/01/21
01/03/22
08/01/22
09/01/23

0In Klamath, from 0.2 mile south to 0.3 mile north of Ehlers Way.  Extend 
the left turn pocket, install acceleration lane for left turns, and extend 
acceleration lane for right turns at the intersection of Ehlers Way and 
Route 101.

No

Ye

Scope

Cost

Schedule

Benefits

644
704

7 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-1112
DN-101

LAST CHANCE 
GRADE

No5,000
0
0
0

75
0

5,075

1,550
0
0
0
0
0

1,550

98
4

75
0

5,642

02/16/26
07/01/30
09/02/30
06/16/31
10/14/39

0Near Crescent City, at Last Chance Grade, from Wilson Creek Bridge to 
3.8 miles north of Wilson Creek Bridge.  Permanent roadway restoration 
and realignment.  PA&ED and R/W funds are requested for 
geotechnical evaluation ($5 million) of the current seven

No Scope

Cost

Schedule

Benefits

5,408
59

Page 1 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 77



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

8 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-1113
DN-101

Dominie Creek Fish 
Passage

No2,000
1,141

154
1,643

151
5,852

10,941

1,202
0
0
0
0
0

1,202

117
1,695

151
5,852

10,697

01/15/19

01/17/20
01/03/20

07/22/20

01/15/19
01/03/20
01/17/20
05/20/20
01/01/22

0Near the Smith River community, at Dominie Creek.  Replace box 
culvert with new bridge and remediate fish passage barrier.

No

 

 

Scope

Cost

Schedule

Benefits

1,858
1,024

9 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-1115
DN-199

Collier Tunnel 
Electrical Upgrade

No355
1,213

86
949

0
2,082
4,685

18
0
0
0
0
0

18

75
799

0
2,082
4,376

04/01/19

08/01/20
07/01/20

01/01/21

04/01/19
07/01/20
08/01/20
01/01/21
12/01/22

0Near the Oregon State line, from 0.1 mile to 0.5 mile north of Collier 
Safety Roadside Rest Area (SRRA).  Upgrade lighting and power 
control system at the Randolph Collier Tunnel No. 01-0049.

No  

 

 

Scope

Cost

Schedule

Benefits

380
1,040

10 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-1117
DN-199

REHAB IDLEWILD 
MAINT STATION

No561
1,565

43
2,038

20
3,960
8,187

1
0
0
0
0
0
1

35
1,367

20
3,960
7,181

04/01/20

08/01/21
07/01/21

02/01/22

04/01/20
07/01/21
08/01/21
02/01/22
12/01/23

0Near Gasquet, at the Idlewild Maintenance Station.  Construct new 
office space building, and rehabilitate water system and septic system.

No

 

 

Scope

Cost

Schedule

Benefits

494
1,304

11 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-1121
DN-199

DN-199 Safety 
Improvements

No402
507

93
393

25
1,570
2,990

74
0
0
0
0
0

74

64
494

25
1,570
2,998

12/01/18

01/13/20
12/16/19

06/06/20

12/01/18
12/16/19
01/13/20
06/06/20
10/01/21

0Near Gasquet, from 0.7 to 0.3 mile south of Hardscrabble Creek Bridge. 
Install High Friction Surface Treatment (HFST), signs, guardrail, and 
centerline rumble strip.

No  

 

 

Scope

Cost

Schedule

Benefits

405
441

Red
Red
Red
Red12 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-1122
DN-101

Permanent 
Restoration at 
Cushing Creek

No1,488
2,276

116
3,974

18
10,355
18,227

199
0
0
0
0
0

199

58
2,987

18
10,355
16,770

12/01/18

03/01/20
02/15/20

11/15/20

10/01/19
12/15/20
01/01/21
09/01/21
12/01/23

0Near Crescent City, at 0.2 mile north of Cushing Creek Viaduct.  
Restore roadway to pre-slide condition.

No

 

Ye

Scope

Cost

Schedule

Benefits

1,351
2,001

13 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2270
HUM-254

Avenue Culvert 
Rehab

No1,511
838
151
403
305

1,453
4,661

1,386
757
114

0
32

0
2,289

165
470
305

1,453
4,868

09/29/17

12/01/18
12/01/18

07/01/19

09/29/17
01/01/19
01/15/19
08/01/19
01/01/21

0Near Miranda, from 2.3 miles south of Miranda Post Office to 0.9 mile 
south of Bear Creek Bridge.  Upgrade drainage systems.

No  

 

 

Scope

Cost

Schedule

Benefits

1,386
1,090

Red
Red
Red
Red14 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2301
HUM-101

South Fork Eel River 
Bridge #04-123

No4,641
2,072

218
2,267

80
9,723

19,001

1,589
0
0
0
0
0

1,589

187
1,551

80
9,723

17,760

09/01/18

01/01/20
01/01/20

07/01/20

12/01/19
02/01/21
02/01/21
08/01/21
10/01/22

0Near Myers Flat, at South Fork Eel River Bridge No. 04-0123. Seismic 
retrofit.

No

Ye

 

Scope

Cost

Schedule

Benefits

4,408
1,810

15 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2301B
HUM-101

EEL RIVER BRIDGE 
SEISMIC

No5,433
5,113

216
4,632

44
26,813
42,251

160
0
0
0
0
0

160

187
4,098

44
26,813
40,059

05/01/21
08/01/22
08/01/22
01/01/23
06/01/25

0In Rio Dell, at Eel River Bridge No. 04-0016R.  Seismic retrofit. No  

 

 

Scope

Cost

Schedule

Benefits

4,726
4,190

Page 2 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

16 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2302
HUM-96

Three HUM Bridges No2,366
1,856

171
1,948
1,089
6,171

13,601

886
0
0
0
0
0

886

163
2,368
1,089
6,171

13,548

02/01/19

02/15/20
02/01/20

09/01/20

04/01/19
02/01/20
02/15/20
09/01/20
12/07/24

0In Humboldt County, on Routes 96 and 101 at various locations.  
Seismic retrofit three bridges.

No

Ye

 

Scope

Cost

Schedule

Benefits

2,371
1,386

Red

Red
Red

17 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2346
HUM-101

Broadway ADA No548
921
644
660
695

5,589
9,057

484
0
0
0
0
0

484

994
1,129

695
5,589

10,018

11/01/18

03/01/20
02/15/20

06/20/20

02/01/19
02/15/20
03/01/20
06/20/20
12/01/21

0In Eureka, from north of Herrick Avenue Overcrossing to south of the 
Eureka Slough Bridge.  Upgrade curb ramps, sidewalks, and signal 
push-buttons to Americans with Disabilities Act (ADA) Standards.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

857
754

Red
Yellow
Yellow

18 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2355
HUM-101

Rehab or Replace 
Eureka Materials Lab

No1,134
1,380

567
1,702
1,388
4,284

10,455

13
0
0
0
0
0

13

480
1,547
1,388
4,284
9,991

04/01/19

09/04/20
07/01/20

02/01/21

06/01/19
04/01/21
04/01/21
10/01/21
10/01/23

0In Eureka, at the District 1 Materials Laboratory located at the District 
Office complex (1726 Albee Street).  Replace District 1 Materials 
Laboratory (L5731) at alternative site to address health, safety, 
accessibility, and operational deficiencies.

No

 

Ye

Scope

Cost

Schedule

Benefits

1,065
1,227

Red
Red
Red
Red19 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2363
HUM-36

Bridge Rail 
Replacement - 3 
bridges

No2,947
3,646

268
4,325

874
16,001
28,061

756
0
0
0
3
0

759

235
4,167

874
16,001
26,890

03/01/19

04/01/20
03/01/20

08/30/20

10/03/20
10/01/21
11/01/21
03/30/22
06/30/25

0Near Bridgeville, at Hely Creek Bridge (No. 04-0092), Little Larabee 
Creek Bridge (No. 04-0102) (PM 25.3), and Butte Creek Bridge (No. 
04-0116).  Upgrade bridge rails and widen at one bridge, and replace 
two bridges.

No  

Ye

 

Scope

Cost

Schedule

Benefits

2,585
3,027

20 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2366
HUM-36

Little Golden Gate 
Stormwater

No726
873
334

1,452
152

2,174
5,711

1
0
0
0
0
0
1

286
1,105

152
2,174
5,172

09/01/20

10/01/21
09/01/21

04/01/22

09/01/20
09/01/21
10/01/21
04/01/22
07/01/23

0Near Bridgeville, at 0.2 mile east of Golden Gate Drive. Construct 
erosion control Best Management Practices (BMPs) measures to 
achieve Statewide National Pollutant Discharge Eliminating System 
(NPDES) permit compliance unit (CU) credits that will stabili

No

 

 

Scope

Cost

Schedule

Benefits

671
783

Red

21 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2375
HUM-101

Eureka/Arcata 
Corridor MBGR

No510
1,000

55
1,750

800
6,307

10,422

757
253

9
0

33
0

1,052

248
1,640

800
6,307

10,561

01/10/17

10/15/18
10/01/18

06/20/19

01/10/17
03/15/19
04/01/19
08/29/19
12/01/20

0Near Eureka, from PMs 80.0 to 87.8. Upgrade metal beam guardrail. No  

Ye

 

Scope

Cost

Schedule

Benefits

757
809

Red

22 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2376
HUM-101

Corridor Bridge Rails No1,480
3,014

64
2,000

287
8,311

15,156

1,802
908

6
0

38
0

2,755

240
3,014

287
8,311

16,342

01/10/17

04/01/19
03/15/19

11/21/19

01/10/17
03/15/19
04/01/19
11/21/19
12/01/21

0Near Eureka, at various locations from 0.2 miles south of Eureka 
Slough Bridge to 0.2 miles north of Gannon Slough Bridge. Upgrade 
bridge rails and replace bridge.

No

Ye

 

Scope

Cost

Schedule

Benefits

1,802
2,663

23 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2378
HUM-299

Slope Repair and 
Drainage 
Improvements

No425
880

89
648

19
3,008
5,069

271
80

0
0
0
0

351

36
740

19
3,008
4,656

02/01/18

08/01/19
07/01/19

01/01/20

01/29/18
07/01/19
08/01/19
01/01/20
12/01/22

0Near Blue Lake, from north of Simpson Road to north of Chezem Road 
at various locations.  Install erosion control Storm Water Mitigation 
measures at three locations.

No  

 

 

Scope

Cost

Schedule

Benefits

271
582

Page 3 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red
Red
Red
RedRed

Red

24 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2379
HUM-36

Alton 015 Shoulder 
Widening

No1,005
1,123

861
955

2,842
7,187

13,973

943
0
0
0
5
0

949

795
1,748
2,842
7,187

15,066

09/01/18

03/01/20
02/01/20

09/15/20

09/01/19
02/22/21
03/01/21
07/18/21
10/01/23

0Near Fortuna, from Route 101 to River Bar Road.  Shoulder widening. No

Ye

Ye

Scope

Cost

Schedule

Benefits

1,529
965

25 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2380
HUM-101

Eureka CAPM No232
167
104
725

21
3,135
4,384

192
4
2
0
0
0

198

170
703

21
3,135
4,583

05/01/18

03/15/19
03/01/19

10/03/19

06/14/18
06/01/19
06/15/19
10/03/19
12/01/20

0In Eureka, on 4th Street from Broadway to Eureka Slough Bridge; also 
on 5th street from O Street to Eureka Slough Bridge.  Pavement 
rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

192
231

26 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2382
HUM-101

King Salmon Rehab 
2R

No646
1,258

52
6,696

366
31,243
40,261

194
0
0
0
0
0

194

57
6,409

366
31,243
40,100

10/15/18

02/01/20
01/15/20

07/06/20

02/15/19
01/15/20
02/01/20
07/06/20
10/01/22

0In and near Eureka, from south of Fields Landing Overhead to north of 
Herrick Avenue Overcrossing.  Roadway rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

578
1,447

Red

27 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2393
HUM-101

4th Street Safety No1,350
690
362

1,236
360

6,254
10,252

623
0

150
0

25
0

798

1,222
1,046

360
6,254

10,644

07/01/18

06/15/19
06/01/19

01/23/20

06/22/18
06/01/19
06/15/19
01/23/20
12/01/21

0In Eureka, on 4th Street from Broadway to Y Street.  Restripe to add 
traffic and bicycle lanes, construct pedestrian bulb-outs and Americans 
with Disabilities Act (ADA) ramps, and install or modify signals.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

623
641

28 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2397
HUM-101

HUM-299 OFF 
RAMP 
IMPROVEMENT

No901
662
164
613
600

3,220
6,160

430
60
22
0

12
0

524

183
674
600

3,220
5,782

09/01/18

01/01/20
12/01/19

05/01/20

06/01/18
12/01/19
01/01/20
05/01/20
12/01/21

0In Arcata, at Route 299.  Realign ramp curve. No

 

 

Scope

Cost

Schedule

Benefits

430
675

29 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2400
HUM-101

HUM-101 Strengthen 
3 Bridges

No1,010
1,355

65
2,102
1,359

10,109
16,000

559
1
0
0
0
0

559

67
2,332
1,359

10,109
16,149

09/01/18

06/01/19
06/01/19

11/14/19

09/18/18
05/20/19
06/03/19
10/21/19
10/04/21

0In Humboldt County, at South Fork Eel River Bridge and Separation No. 
04-0065, South Fork Eel River Bridge No. 04-0076 (PM 35.5), and 
Arcata Overhead No. 04-0079R.  Strengthen three bridge structures.

Yes  

 

 

Scope

Cost

Schedule

Benefits

559
1,199

30 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2403
HUM-254

CONSTRUCT FISH 
CREEK BRIDGE

No1,742
1,863

173
2,909

34
10,578
17,299

15
0
0
0
0
0

15

143
2,670

34
10,578
16,612

03/01/21

03/14/22
02/14/22

08/01/22

03/01/21
02/14/22
03/14/22
08/01/22
12/02/24

0Near Phillipsville, at 0.7 mile south of Maple Hills Road.  Replace 
existing Fish Creek concrete box culvert with a bridge to eliminate fish 
passage barrier and decrease sediment loads to achieve compliance 
unit (CU) credits towards Statewide National Pol

No

 

 

Scope

Cost

Schedule

Benefits

1,611
1,575

Red

Red

31 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2415
HUM-36

Carlotta Curve 
Improvement

No910
904
174
537
309

2,240
5,074

394
0
0
0
0
0

394

168
905
309

2,240
5,559

01/15/19

01/15/20
01/01/20

07/01/20

09/01/19
06/15/20
06/30/20
12/01/20
07/01/22

0Near Carlotta, from 0.1 mile east of Riverside Park Road to 0.4 mile 
east of Riverside Park Road.  Curve correction.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

1,100
836

Page 4 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

RedRed
Red

Red

32 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2417
HUM-101

SOUTHBOUND 
Eureka Slough 
Bridge

No1,600
1,574

75
1,206
3,837
3,695

11,987

566
0
0
0
0
0

566

171
8,375
3,837
3,695

22,719

02/01/19

03/01/20
02/01/20

10/03/20

08/01/19
02/01/20
03/01/20
10/03/20
12/01/24

0In Eureka, at the Eureka Slough Bridge No. 04-0022L.  Seismic retrofit. No Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

3,406
3,234

33 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2418
HUM-101

Arcata 
Acceleration/Deceler
ation Lanes

No414
1,665

114
1,650

665
8,517

13,025

635
482

27
0

49
0

1,192

283
1,615

665
8,517

13,282

01/10/17

02/15/19
02/01/19

10/03/19

01/10/17
03/15/19
04/01/19
08/29/19
12/01/20

0In and near Eureka and Arcata, from south of Cole Avenue to north of 
Route 255.  Operational improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

635
1,566

34 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2422
HUM-101

Redcrest CAPM No579
680

85
1,518

6
14,515
17,383

133
4
1
0
0
0

138

210
1,517

6
14,515
17,423

04/01/18

02/01/19
02/01/19

08/01/19

06/14/18
02/01/19
02/01/19
08/01/19
12/01/20

0Near Redcrest, from Englewood Park Undercrossing to Eel River 
Bridge and Overhead.  Pavement rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

133
631

35 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2423
HUM-96

Weichpec Bridge No2,434
2,648

342
6,931

138
34,640
47,133

0
0
0
0
0
0
0

284
5,432

138
34,640
44,961

04/25/20
07/07/22
08/23/22
01/12/23
12/01/27

0Near Weitchpec, at Klamath River Bridge No. 04-0144.  Seismically 
retrofit bridge, upgrade bridge rails, and provide shoulders and 
pedestrian access.

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,226
2,241

36 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2424
HUM-101

ARCATA Auxiliary 
Lanes

No1,008
1,329

90
1,546

15
4,098
8,086

1
0
0
0
0
0
1

85
1,269

15
4,098
7,768

10/01/20

11/01/21
11/01/21

05/01/22

10/01/20
11/01/21
11/01/21
05/01/22
06/01/23

0In Arcata, from north of Route 299/Route 101 Connector to 0.2 mile 
south of Guintoli Lane Overcrossing.  Construct auxiliary lane to 
improve merging movements.

No

 

 

Scope

Cost

Schedule

Benefits

1,089
1,212

Red
Yellow
Yellow
Yellow37 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2426
HUM-299

Willow Creek Widen 
& Rumble

No1,640
1,668

45
2,518

19
11,388
17,278

821
0
0
0
0
0

821

44
2,267

19
11,388
16,624

07/01/18

08/01/19
07/01/19

01/01/20

04/01/19
04/01/20
04/01/20
10/01/20
12/01/21

0Near Willow Creek, from 0.1 mile east of Cedar Creek Road to 1.1 
miles west of Route 96.  Widen shoulders, place High Friction Surface 
Treatment (HFST), install rumble strips, guardrail, and cable net 
drapery.

No  

Ye

 

Scope

Cost

Schedule

Benefits

1,521
1,384

Red

Red

Red

38 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2427
HUM-299

HUM-299 Blue Lake 
Widen & Rumble

No986
864

21
921
127

6,886
9,805

595
0
0
0
0
0

595

18
1,249

127
6,886

10,746

08/01/18

08/01/19
08/01/19

12/01/19

01/01/19
01/01/20
01/01/20
07/01/20
12/01/21

0Near Willow Creek, from 1.5 mile east of East Bair Road to 0.4 mile 
west of Cedar Creek Road, at various locations.  Widen shoulders.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

1,068
1,398

39 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2429
HUM-36

5 BRIDGES DECK 
PRESERVATION

No268
757

42
772

3
1,480
3,322

7
0
0
0
0
0
7

35
621

3
1,480
3,053

05/15/20

09/08/21
07/20/21

04/11/22

05/15/20
07/20/21
09/08/21
04/11/22
12/29/23

0Near Bridgeville, at Van Duzen River Bridge No. 04-0284 (PM 17.94) 
and Van Duzen River Bridge No. 04-0293 (PM R23.91); also on Route 
211 near Ferndale at Salt River Bridge No. 04-131 (PM R75.15), in 
Lake County on Route 29 near Lakeport at Hill Road East

Yes  

 

 

Scope

Cost

Schedule

Benefits

264
650

Page 5 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

40 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2430
HUM-299

200/299 
SEPARATION

No564
857

26
1,124

31
4,028
6,630

20
0
0
0
0
0

20

24
1,091

31
4,028
6,512

08/01/19

03/03/20
02/04/20

08/04/20

08/01/19
02/04/20
03/03/20
08/04/20
12/01/21

0Near Arcata, from 1.5 miles east to 2.0 miles east of Route 101 at the 
Route 200/299 Separation No. 04-0184.  Establish standard vertical 
clearance.

Yes

 

 

Scope

Cost

Schedule

Benefits

554
784

41 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2432
HUM-96

Bridge Rail Upgrade No2,621
2,895
1,138
3,287
1,576

29,764
41,281

0
0
0
0
0
0
0

928
2,611
1,576

29,764
39,636

12/27/21
12/27/22
02/01/23
09/01/23
01/10/29

0Near Hoopa, at Trinity River Bridge No. 04-0137.  Upgrade bridge rails, 
widen for pedestrian access, and strengthen for truck permit load 
capacity.

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,348
2,409

Red42 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2433
HUM-299

HUM-299 Culverts No904
958

77
1,615

920
4,268
8,742

102
0
0
0
0
0

102

66
1,612

920
4,268
8,914

05/01/20

08/01/21
08/01/21

02/01/22

11/01/20
11/01/21
11/01/21
05/01/22
11/01/22

0Near Blue Lake and Willow Creek, from 0.1 mile east of Route 200 to 
0.5 mile east of Boise Creek Campground.  Rehabilitate drainage 
culverts.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

1,009
1,039

43 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2434
HUM-299

HUM-299 Widen 
Shoulders

No1,108
1,306

238
1,103

211
2,594
6,560

335
0
0
0
0
0

335

198
1,022

211
2,594
6,276

09/01/19

06/01/20
06/01/20

12/01/20

06/01/19
06/01/20
06/01/20
12/01/20
06/01/21

0Near Willow Creek, from 0.1 mile west of Willow Way to Panther Road.  
Widen shoulders, upgrade Americans with Disabilities Act (ADA) curb 
ramps, and install a bus turn-out.

No  

 

 

Scope

Cost

Schedule

Benefits

1,071
1,180

44 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2435
HUM-299

Widen Shoulders & 
Install Rumble

No498
697

9
642

0
1,386
3,232

161
2
0
0
0
0

163

9
616

0
1,386
2,792

09/01/18

07/01/19
07/01/19

12/01/19

08/31/18
07/01/19
07/01/19
12/01/19
12/01/20

0Near Blue Lake, from 2.2 miles east of Simpson Road to 3.2 miles east 
of Simpson Road.  Widen shoulders, and install rumble strips and 
guardrailing.

No

 

 

Scope

Cost

Schedule

Benefits

161
620

45 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2439
HUM-101

TRINIDAD CAPM No332
561

84
4,287

12
45,355
50,631

33
0
0
0
0
0

33

77
3,978

12
45,355
50,282

08/01/19

11/15/20
11/01/20

06/01/21

08/01/19
11/01/20
11/15/20
06/01/21
12/01/22

0Near Trinidad, from 1.3 miles south of School Road to 0.4 mile north of 
Big Lagoon Bridge.  Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

319
542

46 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2447
HUM-101

Little Lost Man Fish 
Passage

No1,505
644
193

1,933
1,523
4,919

10,717

1,208
51
10
0
0
0

1,269

141
1,992
1,523
4,919

10,806

03/01/18

03/15/19
03/01/19

10/15/19

06/01/18
03/27/19
04/10/19
08/28/19
12/01/21

0Near Orick, at 0.2 mile south of Lost Man Creek Bridge.  Remove fish 
passage barrier.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,208
839

47 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2449
HUM-96

HUM96-169 5 
BRIDGES Rail 
Upgrade

No1,050
2,127

110
2,242

278
10,486
16,293

1
0
0
0
0
0
1

93
1,770

278
10,486
15,137

04/01/20

12/15/21
10/05/21

12/01/22

04/01/20
10/05/21
12/15/21
12/01/22
04/01/26

0Near Weitchpec and Orleans, at Aikens Creek Bridge No. 04-0059 (PM 
28.07), Bluff Creek Bridge No. 04-0063 (PM 28.27), Bluff Creek Bridge 
No. 04-0225 (PM R28.91), and Slate Creek Bridge No. 04-0061 (PM 
29.92); also on Route 169 at Rube Creek Bridge No. 04-

Yes  

 

 

Scope

Cost

Schedule

Benefits

988
1,522

Page 6 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

48 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2456
HUM-101

Eureka Sidewalks & 
Curbs

No1,089
965
979

1,079
180

4,505
8,797

16
0
0
0
0
0

16

841
1,246

180
4,505
8,568

12/01/19

09/01/21
08/15/21

04/26/22

12/01/19
08/15/21
09/01/21
04/26/22
12/01/23

0In Eureka, from Wabash Avenue to Commercial Street.  Upgrade curb 
ramps, driveways, and sidewalk, and add Accessible Pedestrian 
Signals (APS) upgrades to make compliant with Americans with 
Disabilities Act (ADA) Standards; also install fiber optic communi

No

 

 

Scope

Cost

Schedule

Benefits

1,001
794

49 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2460
HUM-101

GUARDRAIL NEAR 
ARCATA

No896
1,066

104
1,649

346
5,561
9,622

22
0
0
0
0
0

22

63
1,297

346
5,561
9,008

03/01/20

08/01/21
07/15/21

03/13/22

03/01/20
07/15/21
08/01/21
03/13/22
12/01/22

0In and near Arcata, from Saint Louis Road Overcrossing to 0.7 mile 
north of Giuntoli Lane Overcrossing.  Install guardrail and upgrade end 
treatments, place longitudinal drainage system, pave the median, 
reconstruct thrie-beam barrier, and construct a Cla

No  

 

 

Scope

Cost

Schedule

Benefits

833
908

50 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2461
HUM-101

Fortuna Median 
Roadside Safety 
Project

No799
879
175

1,256
912

7,297
11,318

25
0
0
0
0
0

25

133
1,219

912
7,297

11,042

03/01/20

02/01/22
01/15/22

08/22/22

03/01/20
01/15/22
02/01/22
08/22/22
12/01/23

0In and near Fortuna, from 0.5 mile south of Route 36 to 0.4 mile south 
of Hookton Road.  Remove vegetated strips in median area to improve 
highway worker safety.

No

 

 

Scope

Cost

Schedule

Benefits

748
732

51 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2481
HUM-101

5th STREET 
SAFETY

No1,265
1,080

717
1,421

493
5,563

10,539

18
0
0
0
0
0

18

617
1,395

493
5,563

10,176

01/21/20

08/01/21
07/14/21

12/22/21

01/21/20
07/14/21
08/01/21
12/22/21
10/01/23

0In Eureka, from Sixth Street to south of X Street. Improve curve and 
signs, construct bulb-outs, upgrade curb ramps, apply microsurfacing, 
and refresh pavement delineation.

No  

 

 

Scope

Cost

Schedule

Benefits

1,177
932

52 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-2517
HUM-Var

BRIDGE CLEANUP No0
0

35
800

25
2,000
2,860

0
0
1

117
0
0

118

1
206

25
2,000
2,231

06/07/18

04/01/18
05/20/18
05/25/18
07/23/18
08/01/19

2,550In and near Eureka, on Routes 101, 253, and 255 at various locations. 
Repair highway facilities.

No

 

 

Scope

Cost

Schedule

Benefits

0
0

53 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-3047B
LAK-VAR

Lak 20/29/53 Culvert 
Rehab

No880
1,573

500
1,135

438
4,087
8,613

900
923
335

0
113

0
2,271

415
1,040

438
4,087
8,152

12/01/16

02/08/18
03/21/18

12/01/16
02/08/18
03/21/18
10/01/18
01/01/22

3,947In Lake County, on Routes 20 and 29 at various locations.  Upgrade 
drainage systems.

Yes  

 

 

Scope

Cost

Schedule

Benefits

900
923

Red
Yellow
Yellow

Red
Red

Red

54 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-3098
LAK-20

3 BRIDGES No743
410
195
730
200

1,800
4,078

705
0
0
0
0
0

705

265
1,978

200
1,800
6,325

01/01/19

08/15/19
07/01/19

01/01/20

03/01/19
03/01/20
03/15/20
07/15/20
01/01/22

0Near Upper Lake, at Polk Jones Cattlepass Bridge No. 14-0034 (PM 
9.41) and Morrison Creek Bridge No. 14-0004 (PM 16.81); also, on 
Route 29 at Manning Creek Bridge No. 14-0067 (PM R38.91).  Replace 
and upgrade bridge rails and widen one bridge.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

1,061
1,022

Red

55 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-3099
LAK-29

Lake 29 Expressway 
- Safety

No4,000
4,640
1,916
7,137
9,777

38,578
66,048

3,519
3,871
1,661

0
1,617

0
10,668

2,466
6,824
9,777

38,578
66,229

11/30/16

01/15/19
12/15/18

08/03/19

11/30/16
01/01/19
01/15/19
08/03/19
12/01/22

0Near Kelseyville, from north of Route 29/281 Junction to north of Route 
29/175 Junction.  Improve road condition.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

3,519
5,065
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

56 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-3102
LAK-29

Coyote Grade 
Shoulder Widening

No1,280
1,119

88
2,464

502
8,813

14,266

991
0
0
0
1
0

992

183
1,684

502
8,813

13,600

10/01/18

10/15/19
10/01/19

04/15/20

02/01/19
02/01/20
10/15/19
04/15/20
12/01/21

0Near Lower Lake, from north of Spruce Grove Road to south of 
Hofacker Lane.  Widen shoulders.

No

 

 

Scope

Cost

Schedule

Benefits

1,488
931

57 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-3104
LAK-53

EAST LAKE CO 
TMS

No618
844
186

1,073
39

2,123
4,883

63
0
0
0
0
0

63

161
1,053

39
2,123
4,633

07/01/19

08/01/20
06/25/20

12/17/20

07/01/19
06/25/20
08/01/20
12/17/20
11/18/22

0In Lake County, on Routes 20, 29, 53, and 175 at various locations.  
Upgrade the existing Transportation Management System (TMS) 
elements to improve traffic monitoring and data transmission.

Yes  

 

 

Scope

Cost

Schedule

Benefits

526
732

Red
58 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-3107
LAK-20

Bachelor Creek 
Bridge

No577
708

14
595

21
3,330
5,245

273
0
0
0
0
0

273

15
710

21
3,330
5,316

12/26/18

07/15/20
06/24/19

12/17/20

12/26/18
06/24/20
07/15/20
12/17/20
11/15/22

0Near Upper Lake, at Bachelor Creek Bridge No. 14-0001.  Replace 
multi-plate steel culvert bridge with precast concrete box culverts and 
wingwalls.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

542
698

59 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-3112
LAK-20

Clearlake Oaks 
Charging Station

No230
150

32
133

6
361
912

221
0
0
0
3
0

224

31
242

6
361

1,097

06/17/18

01/15/19
12/24/18

05/15/19

06/14/18
12/24/18
01/15/19
05/15/19
08/15/19

0Near Clearlake Oaks, at the Clearlake Oaks Maintenance Station.  
Transportation infrastructure improvement for zero-emission vehicle 
charging.

No  

 

 

Scope

Cost

Schedule

Benefits

221
212

60 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-3128
LAK-175

MIDDLETOWN 
MITIGATION

No0
0
0

300
10

600
910

0
0
0
0
0
0
0

0
267

10
600
877

05/22/17
06/28/18
06/28/18
06/19/19
12/01/24

0Near Middletown, from east of Putah Creek Bridge to Dry Creek Bridge. 
Mitigation planting and monitoring for EA 0A040, PPNO 01-3080.

No

 

 

Scope

Cost

Schedule

Benefits

0
0

61 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-3130
LAK-29

2 BRIDGES No200
726
129
871

63
3,821
5,810

0
0
0
0
0
0
0

201
654

63
3,821
5,637

03/01/20
03/01/21
03/15/21
07/15/21
01/01/23

0Near Upper Lake, at Robinson Creek Bridge No. 14-0030 (PM 50.82); 
also on Route 175 at Kelsey Creek Bridge No. 14-0044 (PM 19.48). 
Widen bridge and upgrade bridge rails at Robinson Creek Bridge and 
replace existing Kelsey Creek Bridge.

No  

 

 

Scope

Cost

Schedule

Benefits

199
700

62 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-3203
LAK-29

Lake 29 Widening 
and Truck Lane

No1,412
1,216

62
2,039

459
5,646

10,834

1,314
0
0
0
8
0

1,321

154
1,397

459
5,646

10,139

10/01/18

10/15/19
09/26/19

02/05/20

09/14/18
09/26/19
10/15/19
02/05/20
09/22/21

0Near Lower Lake, at various locations.  Widen for truck climbing lanes 
and shoulders.

No

 

 

Scope

Cost

Schedule

Benefits

1,314
980

63 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4442
MEN-101

Hopland CAPM No362
635

4
1,724

1
13,289
16,015

147
0
0
0
0
0

147

4
1,744

1
13,289
15,915

09/01/18

05/15/19
05/01/19

10/01/19

09/24/18
05/01/19
05/15/19
10/01/19
02/01/21

0Near Hopland, from 0.7 mile south of Geysers Road to Hopland 
Overhead.  Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

147
575

Page 8 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red
Red
Red
Red

Red

64 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4490
MEN-1

Albion River Bridge 
Replacement

No6,147
5,220

828
5,950
7,748

53,699
79,592

4,214
0
0
0

67
0

4,281

783
7,874
7,748

53,699
81,187

05/17/19

06/30/20
03/13/20

12/15/20

03/01/20
03/01/22
03/01/22
10/01/22
10/15/26

0Near Albion, from 3.0 miles north of Route 128 Junction to 0.2 mile 
north of Albion River Bridge No. 10-0136.  Bridge replacement.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

6,178
4,905

Red
Red
Red
RedRed

Red

65 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4491
MEN-1

Salmon Creek Bridge 
Replacement

No6,420
5,593

810
6,290
6,324

36,775
62,212

4,336
0
0
0

68
0

4,404

679
7,646
6,324

36,775
61,974

11/15/18

02/14/20
01/31/20

03/01/20

03/01/20
03/01/22
03/01/22
10/01/22
10/15/26

0Near Albion, from 2.2 miles north of Route 128 Junction to 0.2 mile 
north of Salmon Creek Bridge No. 10-0134.  Bridge replacement.

No Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

7,443
3,106

Red
Red
Red
Red66 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4507
MEN-1

Mendocino 1 Three 
Bridges Project

No3,988
2,825

341
3,650
1,099

15,650
27,553

3,917
0
0
0

20
0

3,937

292
3,121
1,099

15,650
26,716

12/14/18

03/06/20
02/28/20

09/04/20

10/18/19
03/05/21
03/12/21
08/20/21
10/14/22

0In and near Fort Bragg, at Little River Bridge No. 10-0178, at Jack 
Peters Bridge No. 10-0150 and at Pudding Creek Bridge No. 10-0158.  
Upgrade and replace barrier rails and bridge replacement.

No Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

4,243
2,311

67 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4526
MEN-101

Russian River 
Seismic

No1,176
1,953

165
9,351

600
44,499
57,744

0
0
0
0
0
0
0

135
7,020

600
44,499
54,856

10/01/21
01/15/23
02/01/23
08/01/23
02/01/27

0Near Hopland, from 0.1 mile south to 0.3 mile north of Russian River 
Bridge No. 10-0082 (PM 9.24).  Bridge seismic and rail upgrade and 
widen for standard shoulders with partial or complete structure 
replacement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,027
1,576

68 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4545
MEN-271

McCoy Creek Bridge 
Replacement

No1,588
973
162

1,829
464

4,897
9,913

1,246
856

10
1

14
0

2,127

80
1,952

464
4,897
9,580

04/27/17

03/22/18
05/01/18

04/27/17
03/22/18
05/01/18
11/15/18
12/01/20

5,125Near Piercy, from 0.7 mile north of Routes 271/101 to 0.4 mile south of 
Sidehill Viaduct.  Replace bridge.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,246
856

69 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4546
MEN-1

Fort Bragg ADA No750
1,246

511
1,588

256
4,218
8,569

50
0
0
0
0
0

50

495
1,163

256
4,218
7,374

09/01/19

12/01/20
11/15/20

07/01/21

01/01/20
02/01/21
03/01/21
11/01/21
12/01/23

0In Fort Bragg, from Route 20 to Pudding Creek Bridge.  Construct 
Americans with Disabilities Act (ADA) compliant curb ramps and 
sidewalk, add high visibility signing and striping at crosswalks, construct 
retaining walls, and upgrade drainage.

No  

 

 

Scope

Cost

Schedule

Benefits

558
685

Red
Red
Red
Red

Red

70 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4553
MEN-162

Rodeo Creek Slide II No2,489
2,400

170
3,000

355
14,836
23,250

1,690
0
0
0
1
0

1,691

66
4,858

355
14,836
24,954

07/01/18

06/30/19
06/15/19

12/01/19

03/01/20
02/15/21
03/01/21
02/01/22
03/01/24

0Near Dos Rios, from 1.4 to 1.7 miles east of Rodeo Creek Bridge. 
Construct soldier pile walls, shear pile wall, drainage galleries, and 
correct roadway profile.

No Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

2,766
2,073

Red

71 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4574
MEN-101

Moss Cove, Irvine 
Lodge & Empire 
Camp SRRA's

No475
2,500

46
1,232

21
11,460
15,734

397
24

1
0
0
0

423

37
2,189

21
11,460
16,861

04/01/18

06/15/20
06/01/20

10/01/20

06/05/18
06/01/20
06/15/20
10/01/20
12/01/24

0Near Laytonville, at Moss Cove Safety Roadside Rest Area (SRRA); 
also at Irvine Lodge SRRA (PM 61.8) and Empire Camp SRRA (PM 
82.5).  Upgrade potable and wastewater systems.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

397
2,758

Page 9 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

RedRed
Red
Red

72 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4578
MEN-1

Navarro Ridge Safety 
Project

No853
326
223
608
462

1,702
4,174

999
0
0
0
0
0

1,000

511
726
462

1,702
5,280

12/14/18

03/13/20
02/28/20

08/14/20

07/12/19
05/08/20
05/15/20
10/16/20
10/15/21

0Near Albion, from 1.5 miles north of Route 128 to 0.1 mile south of 
Navarro Ridge Road.  Widen for standard shoulders and install rumble 
strips and guardrail.

No Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

1,150
730

Red
Red
Red
Red73 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4587
MEN-20

Calpella 2 Bridge 
Replacements

No2,087
3,129

260
7,824

250
25,832
39,382

849
0
0
0
0
0

849

255
5,732

250
25,832
36,465

02/15/19

03/01/20
02/15/20

09/01/20

09/01/19
04/15/21
05/01/21
09/01/21
03/01/24

0Near Ukiah, from east of Route 101 to east of Road 144 at Russian 
River Bridge and Overhead No. 10-0182.  Rehabilitate bridge deck.

No  

Ye

 

Scope

Cost

Schedule

Benefits

1,632
2,764

Red

74 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4588
MEN-1

Elk Creek Bridge No1,363
1,445

191
1,759

333
7,325

12,416

515
0
0
0
0
0

516

180
2,983

333
7,325

13,736

09/13/19

03/12/21
02/26/21

08/27/21

01/17/20
02/26/21
03/12/21
08/27/21
10/13/23

0Near Fort Bragg, at Elk Creek Bridge No. 10-0120.  Replace and 
upgrade bridge rails.

No Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

1,504
1,412

75 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4588B
MEN-1

Hare Creek Bridge No2,770
2,979

183
3,498

474
12,452
22,356

1
0
0
0
0
0
1

153
2,735

474
12,452
20,791

10/01/20

05/01/22
04/01/22

12/01/22

10/01/20
04/01/22
05/01/22
12/01/22
10/01/24

0Near Fort Bragg, at Hare Creek Bridge No. 10-0175.  Upgrade bridge 
rails and widen to make standard.

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,547
2,429

76 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4589
MEN-VAR

Mendocino Mitigation 
Bank

No74
63
66
73

0
5,500
5,776

10
51
36
0
0
0

97

62
57

0
5,500
5,690

03/06/15
03/07/18
03/27/18
02/01/19
10/01/20

0In Mendocino County, at various routes  and at various locations.  
Mitigate environmental  impacts.

Yes

 

 

Scope

Cost

Schedule

Benefits

10
51

77 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4598
MEN-128

Flynn Creek CAPM & 
Tapered Edge

No807
1,093

21
1,887

6
13,260
17,074

438
559

2
0
0
0

999

11
1,633

6
13,260
15,995

12/29/18

03/06/18
04/16/18

12/29/17
03/06/18
04/16/18
10/01/18
10/15/20

10,459Near Navarro, from Route 1 to 0.5 mile east of Indian Creek Bridge.  
Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

438
559

78 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4613
MEN-20

CAMP 20 SAFETY 
PROJECT

No1,221
1,117

129
1,225

103
2,155
5,950

1,087
0
0
0
4
0

1,091

115
1,153

103
2,155
5,524

09/14/18

06/25/19
06/11/19

11/14/19

09/06/18
06/11/19
06/25/19
11/14/19
10/15/20

0Near Fort Bragg, from 0.34 mile west of Road 200A to 0.13 mile west of 
Road 200A.  Improve curve, install center and edge-line rumble strips, 
and install guardrail.

No

 

 

Scope

Cost

Schedule

Benefits

1,087
792

Red79 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4616
MEN-1

Navarro Drainage No502
405

67
370
168

1,102
2,614

588
0
0
0
3
0

592

115
524
168

1,102
3,205

12/14/18

03/13/20
02/28/20

08/01/20

07/12/19
05/08/20
05/15/20
11/06/20
10/15/21

0Near Albion, at Navarro Ridge Road.  Improve drainage, repair erosion, 
widen shoulders, and repair roadway.

No  

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

725
570

Page 10 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

80 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4626
MEN-1

POINT ARENA 
CAPM

No623
704

85
2,590

15
12,585
16,602

106
0
0
0
0
0

106

68
2,239

15
12,585
16,183

12/01/18

10/01/19
09/17/19

03/15/20

12/01/18
09/17/19
10/01/19
03/15/20
10/15/20

0In and near Point Arena, from Sonoma County line to 0.1 mile south of 
Mill Street.  Pavement rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

622
654

81 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4627
MEN-101

South Fork Eel River 
Bridge Seismic

No739
1,028

248
1,278

26
3,605
6,924

23
0
0
0
0
0

23

188
1,008

26
3,605
6,332

10/01/20

01/15/22
01/01/22

06/01/22

10/01/20
01/01/22
01/15/22
06/01/22
02/01/24

0Near Piercy, at South Fork Eel River Bridge No. 10-0218 (PM R106.57); 
also in Humboldt County (PM T0.0 to T0.1).  Seismic bridge retrofit, 
bridge rail upgrade, restripe for wider shoulders and bicycle access, and 
upgrade deck drainage.

Yes  

 

 

Scope

Cost

Schedule

Benefits

650
855

Red
Red
Red
Red82 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4630
MEN-1

Gualala Shoulders & 
Rumble

No940
978
472
728
433
519

4,070

136
0
0
0
0
0

136

420
577
433
519

3,656

01/11/19

03/01/20
02/15/20

09/15/20

01/16/20
03/12/21
03/15/21
09/09/21
10/15/22

0Near Gualala, from 0.4 mile north of Havens Neck Drive to 0.5 mile 
south of Iverson Road.  Widen shoulders and install edge-line rumble 
strips and guardrail.

No

 

Ye

Scope

Cost

Schedule

Benefits

880
827

Red
Red
Red

83 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4636
MEN-1

RUSSIAN GULCH 
BRIDGE

No2,637
2,808

396
13,142

7,128
34,109
60,220

3
0
0
0
0
0
3

329
9,706
7,128

34,109
55,943

08/14/20

03/18/22
03/04/22

10/14/22

02/05/21
02/10/25
11/21/22
10/19/23
10/21/26

0Near the Mendocino community, at Russian Gulch Bridge No. 10-0151 
(PM 52.64).  Replace or upgrade bridge to address bridge rail 
standards, functionality, structural integrity, and provide access for 
pedestrians and bicycles.

Yes  

Ye

Ye

Scope

Cost

Schedule

Benefits

2,326
2,345

Red
Red
Red
Red84 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4639
MEN-1

Abalobadiah Creek No874
1,094

190
783
263

1,991
5,195

190
0
0
0
0
0

190

168
670
263

1,991
4,873

03/08/19

03/01/20
02/15/20

08/01/20

11/15/19
02/18/21
03/04/21
09/16/21
10/14/22

0Near Fort Bragg, from 0.03 mile south to 0.07 mile north of Abalobadiah 
Creek.  Curve improvement and shoulder widening.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

823
958

85 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4647
LAK-20

LAKE 20 
SHOULDERS

No1,463
1,877

144
1,870

234
7,441

13,029

843
0
0
0
0
0

843

159
1,726

234
7,441

12,280

04/08/19

04/15/20
04/01/20

12/03/20

05/01/19
04/01/20
04/15/20
12/03/20
12/01/22

0Near Upper Lake, from 0.4 mile west to 0.2 mile east of Witter Springs 
Road.  Curve improvement, shoulder widening, and add left-turn pocket 
and rumble strips.

No  

 

 

Scope

Cost

Schedule

Benefits

1,436
1,284

86 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4650
MEN-20

Shoulder Widening 
near Willits

No603
843
175
718

17
1,303
3,659

300
0
0
0
0
0

300

159
626

17
1,303
3,578

02/01/19

03/15/20
03/01/20

08/15/20

02/01/19
03/01/20
03/15/20
08/15/20
09/01/21

0Near Willits, from 1.0 mile to 0.8 mile west of Three Chop Road.  Widen 
eastbound shoulders, construct guard railing, place High Friction 
Surface Treatment (HFST), and extend an existing culvert.

No

 

 

Scope

Cost

Schedule

Benefits

790
683

Red

87 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4652
MEN-162

MEN-162 Super El 
Improvement

No553
672
123
723

6
1,042
3,119

256
3

15
0
0
0

275

121
688

6
1,042
2,910

04/01/18

12/15/18
12/01/18

05/15/19

06/25/18
04/01/19
04/15/19
08/17/19
01/01/21

0Near Dos Rios, from 1.0 mile east of the Middle Way to 1.3 miles east 
of the Middle Way.  Increase safety by improving roadway cross slope 
at curve, installing High Friction Surface Treatment (HFST), and 
installing an underdrain system.

No  

Ye

 

Scope

Cost

Schedule

Benefits

256
579
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

88 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4692
MEN-162

South Eel River 
Bridge Seismic

No737
1,295

127
4,179

618
6,383

13,339

9
0
0
0
0
0
9

110
2,094

618
6,383

10,928

10/01/20

01/15/22
12/30/21

06/01/22

10/01/20
12/30/21
01/15/22
06/01/22
12/01/24

0Near Longvale, from 8.2 miles to 8.3 miles east of Route 101 at Eel 
River Bridge No. 10-0236.  Bridge seismic retrofit.

Yes

 

 

Scope

Cost

Schedule

Benefits

631
1,093

Red
89 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4693
MEN-1

Navarro Mitigation No57
1,700

7
0

8,820
0

10,584

4
2
0
0
0
0
7

7
0

8,820
0

10,063

04/15/18

07/01/19
03/01/19

10/01/19

06/13/18
08/01/19
06/15/19
10/15/19
04/04/20

0Near Point Arena and Fort Bragg, from 0.6 mile north of Haven Neck 
Drive to 0.1 mile north of South Fork Cotteneva Creek Bridge.  Advance 
mitigation credit purchases (14 credits) for future SHOPP construction 
projects expected to impact wetlands.

No  

Ye

 

Scope

Cost

Schedule

Benefits

4
1,232

90 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4699
MEN-1

Manchester 
Mitigation

No29
850

3
0

4,410
0

5,292

4
1
0
0
0
0
5

1
0

4,410
0

5,064

04/15/18

06/15/19
08/01/19

10/15/19

06/08/18
08/01/19
06/15/19
10/15/19
04/14/20

0Near Manchester and Fort Bragg, from Garcia River Bridge to 0.1 mile 
north of Abalobadiah Creek.  Advance mitigation credit purchases (7 
credits) for future SHOPP construction projects expected to impact 
sensitive streams.

No

 

 

Scope

Cost

Schedule

Benefits

4
649

91 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-4710
MEN-271

McCoy Creek 
Re-vegetation

No0
0
0

172
0

205
377

0
0
0
0
0
0
0

0
168

0
205
373

04/27/17

07/15/20
04/15/18

09/01/20

04/27/17
04/15/18
07/15/20
09/15/20
12/01/25

0Near Piercy, from 0.7 mile north of Routes 271/101 Separation Bridge 
No. 10-0217 to 0.4 mile south of Sidehill Viaduct No. 10-0100.  
Mitigation planting and monitoring for EA 0A840.

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

92 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-7002
HUM-101

HUM-101/MEN-271 
Culverts

No878
866
309
909
403

2,806
6,171

113
0
0
0
0
0

113

345
908
403

2,806
6,297

03/01/20

03/01/21
03/01/21

08/01/21

03/01/20
03/01/21
03/01/21
08/01/21
12/01/22

0Near Garberville, from north of Redwood Drive to 1.3 miles south of 
Myers Flat; also in Mendocino County, on Route 271 near Piercy, from 
0.5 mile north of Confusion Hill to 0.5 mile north of Route 101 
Separation (PM 16.1 to 20.0).  Rehabilitate or replace

Yes

 

 

Scope

Cost

Schedule

Benefits

893
942

93 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-7017
LAK-29

MT KONOCTI TMS No587
852

50
1,021

30
2,087
4,627

88
0
0
0
0
0

88

169
1,015

30
2,087
4,561

07/01/19

08/01/20
06/25/20

12/17/20

07/01/19
06/25/20
08/01/20
12/17/20
11/18/22

0In Lake and Mendocino Counties, on Routes 20, 29, 101, 175, and 281 
at various locations.  Upgrade the existing Transportation Management 
System (TMS) elements to improve traffic monitoring and data 
transmission.

Yes  

 

 

Scope

Cost

Schedule

Benefits

531
729

94 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-7018
LAK-20

LaDicino Guardrail No1,112
812

81
1,076

12
3,230
6,323

525
5
0
0
0
0

530

66
1,031

12
3,230
6,169

07/13/18

03/01/19
02/15/19

09/02/19

08/22/18
05/15/19
06/01/19
12/01/19
10/01/21

0In Lake and Mendocino Counties on various routes at various locations. 
Upgrade guardrail, end treatments, and transition railings to current 
standards and install vegetation control measures.

No

 

 

Scope

Cost

Schedule

Benefits

525
747

95 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-7022
MEN-Var

DISTRICT WIDE 
CURVE WARNING

No413
1,067

58
986

9
2,322
4,855

6
0
0
0
0
0
6

51
880

9
2,322
4,688

02/01/19

09/01/19
09/01/19

01/01/20

04/01/19
11/01/19
11/01/19
04/01/20
09/01/21

0In Mendocino, Lake, Del Norte, and Humboldt Counties on Routes 1, 
20, 29, 96, 101, 128, 162, 169, 175, 199, 253, 254, 271, 281, and 299, 
at various locations.  Replace curve warning signs to make standard.

No  

 

 

Scope

Cost

Schedule

Benefits

406
1,020
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

96 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-7024
HUM-101

4 LOC HFST & MGS No394
582

90
616

0
1,301
2,983

97
0
0
0
0
0

97

84
530

0
1,301
2,759

04/01/19

11/01/19
11/01/19

04/01/20

05/01/19
12/01/19
12/02/19
05/01/20
01/01/21

0In and near Arcata, between West End Road and School Road at four 
locations.  Construct shoulder rumble strip, upgrade guardrail, construct 
guardrail slope retaining wall, and place High Friction Surface 
Treatment (HFST).

No

 

 

Scope

Cost

Schedule

Benefits

319
524

97 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

01-8503
MEN-101

MEN-101 Storm 
Damage

No0
0

50
2,750

50
14,600
17,450

0
0
0

178
0

1,556
1,734

0
1,157

50
14,600
15,808

07/16/18

05/25/18
06/10/18
06/15/18
07/16/18
07/01/20

14,600Near Willits, from 2.0 miles south of Ridgewood Ranch Road to 0.9 mile 
south of Black Bart Drive. Repair and stabilize roadway.

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

Red

98 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3314
SIS-96

96 Culverts No1,385
600
155
720
200

1,974
5,034

1,243
569

92
0

52
0

1,956

121
687
200

1,974
4,862

04/08/16

10/06/17
11/03/17

04/11/18

05/04/17
03/09/18
04/23/18
12/03/18
01/15/21

0In and near Happy Camp, from 0.1 mile east of Swillup Creek Bridge to 
2.1 miles east of Thompson Creek Bridge at various locations.  
Drainage system restoration.

Yes

Ye

Ye

Scope

Cost

Schedule

Benefits

1,243
569

Red

99 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3346
SHA-5

Sidehill & Dog Creek 
Seismic Retrofit

No671
1,278

52
4,090

82
13,142
19,315

2,239
3,031

94
5,543

39
22,345
33,290

114
8,650

82
13,142
27,258

06/02/14
05/19/15
06/18/15
02/17/16
12/03/19

28,129Near OBrien, at Sidehill Viaduct No. 06-0042L; also near Lakehead at 
Dog Creek Bridge No. 06-0027 (PM R45.0/R45.8). Seismic retrofit 
bridges. (Additional contribution: $12,000,000 from Office of Traffic 
Safety (OTS))

Yes  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

2,239
3,031

100 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3424
SIS-263

263 Klamath River 
Bridge

No2,700
1,600

280
3,100

440
15,359
23,479

2,447
1,177

165
0

330
0

4,119

255
2,948

440
15,359
22,962

10/06/16

05/11/18
05/31/18

10/19/18

11/21/16
05/02/18
05/31/18
01/21/19
11/15/21

0About 8 miles north of Yreka, from 0.3 mile north of Shasta River Bridge 
to Route 96 (PM 56.8/57.194); also on Route 96, from 0.5 mile west to 
0.2 mile east of Route 263 (PM 103.1/103.6).  Replace bridge.

Yes

Ye

Ye

Scope

Cost

Schedule

Benefits

2,447
1,177

101 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3453
TEH-36

East Red Bluff CAPM No260
915
505

1,545
97

5,200
7,697

414
1,079

540
891
148

5,248
8,319

577
1,330

97
5,200
8,696

11/16/15

11/03/16
12/01/16

05/15/17

12/07/15
03/10/17
05/05/17
01/04/18
12/31/19

5,593In and near Red Bluff, from East Sand Slough Bridge to 0.6 mile east of 
Stice Road.  Rehabilitate pavement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

414
1,079

102 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3456
SHA-299

Dri Whiskey No2,480
840

90
1,480

15
16,270
21,175

2,144
458

37
0
0
0

2,639

55
1,423

15
16,270
20,365

07/15/16

01/15/18
03/05/18

09/12/18

09/26/17
02/12/18
03/20/18
09/12/18
12/31/19

16,699In and near the town of Shasta, from west of Crystal Creek Road to 
Trinity Alley.  Rehabilitate pavement.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

2,144
458

103 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3467
LAS-299

Bieber to Adin 
Pavement

No1,540
1,330

280
2,150

281
14,317
19,898

1,337
0
0
0
0
0

1,337

410
1,583

281
14,317
19,364

01/17/19

02/21/20
01/17/20

08/25/20

01/17/19
01/17/20
02/21/20
08/05/20
12/01/22

0Near Adin, from west of Boyd Hill Lookout Road to Butte Creek Bridge; 
also in Modoc County from Ash Creek Bridge to east of County Road 
87 (PM 0.0/0.5 and PM 1.0/1.8).  Roadway rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

1,692
1,081
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

104 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3468
LAS-36

Lower Fredonyer 
Paving & Shoulder 
Widening

No2,344
1,670

340
2,173
1,302

22,789
30,618

0
0
0
0
0
0
0

127
1,606
1,302

22,789
27,680

05/01/18

08/14/19
08/01/19

01/24/20

03/12/18
05/31/19
07/01/19
12/03/19
01/10/22

0Near Westwood, from 1.2 miles west of Goodrich Creek Bridge to 1.3 
miles west of Willard Creek Road.  Rehabilitate roadway.

No

 

 

Scope

Cost

Schedule

Benefits

349
1,508

105 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3483
SHA-44

Hat Creek Bridge 
replacement

No1,120
1,330

410
1,670

484
5,397

10,411

1,090
1,001

205
0

51
0

2,347

238
1,610

484
5,397
9,904

08/31/18

07/29/16
02/20/18
03/26/18
11/16/18
01/15/21

0Near Old Station, from 0.1 mile west to 0.3 mile east of Sugar Loaf 
Drive at Hat Creek Bridge No.06-0084.  Replace Bridge.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,090
1,001

106 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3484
MOD-299

Butte & Ash Creek 
Bridge Replacement

No1,820
1,150

526
1,950

131
6,502

12,079

1,504
916
151

0
54

0
2,625

279
1,717

131
6,502

11,183

03/03/17

05/11/18
06/22/18

11/15/18

03/02/17
05/15/18
06/22/18
11/15/18
07/15/21

0Near Adin, at Butte Creek Bridge No. 03-001 (PM 0.51) and at Ash 
Creek Bridge No. 03-002 (PM 1.02).  Replace bridges.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,504
916

Red107 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3485
TRI-3

Swift Creek Bridge 
Replacement

No1,250
1,680

100
2,090

820
8,627

14,567

1,377
0
0
0
2
0

1,379

213
2,057

820
8,627

14,931

01/17/19

05/21/20
04/16/20

12/01/20

01/17/19
04/16/20
05/21/20
12/01/20
12/29/22

0Near Trinity Center, from north of  Preacher Meadows Road to north of 
El Dorado Way.  Replace Swift Creek Bridge No. 05-0059.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,626
1,588

Red108 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3507
SIS-5

Siskiyou 5 CRZ No1,000
1,000

200
1,250

95
3,540
7,085

58
0
0
0
0
0

58

185
1,064

95
3,540
6,723

05/01/20

08/23/21
07/23/21

12/14/21

07/08/20
12/21/20
01/19/21
08/13/21
10/31/22

0In and near various cities, at various locations, from Shasta County line 
to Oregon State line (PM R69.293).  Enhance traffic safety by improving 
the roadside clear recovery zone.

No

Ye

 

Scope

Cost

Schedule

Benefits

932
907

109 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3509
SIS-5

Black Butte OH Br 
replacement

No500
1,420

190
2,170

68
9,604

13,952

470
987

41
11

3
0

1,512

73
2,061

68
9,604

13,263

12/01/15

07/04/17
11/17/17

04/18/18

12/04/15
11/01/17
02/20/18
08/15/18
01/14/22

9,438Near Weed, from south of Deetz Road Undercrossing No. 02-0161 to 
north of Black Butte Overhead No. 02-0004. Bridge replacement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

470
987

110 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3512
LAS-36

Goodrich Creek 
Bridge Replacement

No1,750
1,280

60
1,419

45
3,611
8,165

0
0
0
0
0
0
0

52
1,161

45
3,611
6,411

05/01/18

08/14/19
08/01/19

01/24/20

03/12/18
05/31/19
07/01/19
12/03/19
01/10/22

0Near Westwood, at Goodrich Creek Bridge No. 07-0048.  Replace 
bridge.

No

 

 

Scope

Cost

Schedule

Benefits

343
1,198

111 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3513
MOD-299

Caldwell Creek 
Bridge Replacement

No572
704

90
985

35
2,034
4,420

0
0
0
0
0
0
0

68
826

35
2,034
3,710

07/15/16

10/16/17
11/21/17

06/14/18

07/15/16
10/06/17
10/27/17
03/23/18
07/22/19

0Near Canby, at Caldwell Creek Bridge No. 03-0028. Near Alturas, from 
0.3 mile west to 0.3 mile east of Caldwell Creek Bridge No. 
03-0028.bridge

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

Page 14 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 2020



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

112 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3515
TEH-5

Sacramento River 
Bridge Seismic DES 
Broker

No2,290
1,659

280
3,962

56
22,100
30,347

2,228
121

16
0
5
0

2,370

155
3,570

56
22,100
29,793

07/17/18

12/25/19
11/24/19

06/24/20

05/21/18
11/24/19
12/25/19
06/24/20
07/30/23

0In Red Bluff, at Sacramento River Bridge No. 08-0095L/R.  Retrofit 
bridges.

Yes

 

 

Scope

Cost

Schedule

Benefits

2,228
1,684

113 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3516
TRI-299

Sis Tri Deck Rehab No1,030
1,400

150
1,910

40
6,800

11,330

513
0
0
0
0
0

514

142
1,808

40
6,800

10,838

09/28/18

09/13/19
09/06/19

02/14/20

09/24/18
09/06/19
09/13/19
02/14/20
10/11/22

0In Trinity County on Routes 299 and 36 and in Siskiyou County on 
Route 96 at various locations.  Bridge preventative maintenance at 9 
bridges.

No  

 

 

Scope

Cost

Schedule

Benefits

513
1,106

114 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3522
MOD-299

Caldwell Creek 
Rehab

No750
760
325

2,295
340

16,410
20,880

0
0
0
0
0
0
0

221
1,678

340
16,410
19,318

07/29/16

10/16/17
11/21/17

06/14/18

07/29/16
10/06/17
10/30/17
04/01/18
10/15/19

0Near Alturas, from 1.1 miles east of Caldwell Creek Bridge to 1.7 miles 
west of County Road 75.  Rehabilitate roadway.

No

 

 

Scope

Cost

Schedule

Benefits

0
0

115 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3543
SHA-5

Sims Crag Combine No1,220
2,880

260
4,799

36
16,860
26,055

1,678
875

8
0
4
0

2,566

174
3,535

36
16,860
25,210

02/01/18

03/26/19
02/22/19

08/27/19

02/01/18
02/22/19
03/26/19
08/27/19
12/13/21

0Near Dunsmuir, at Crag View Drive Undercrossing Bridge No. 06-0095 
(PM 66.8); also at Sims Road Undercrossing No. 06-0111 (PM 57.4).  
Replace bridges.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,678
2,927

116 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3544
SHA-273

Route 273 Gaps No880
1,100

500
990
233

10,012
13,715

832
1,049

191
8

46
0

2,126

422
941
233

10,012
13,490

12/12/16
02/16/18
03/16/18
08/06/18
01/31/20

11,183In and near Anderson, on Route 273 at PM 3.8/7.1, PM 10.9/11.2, and 
PM 11.7/12.9; also near Redding, on Route 5 at PM R3.3/R3.8. 
Rehabilitate pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

832
1,049

117 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3546
SIS-3

Lower Moffett Creek 
Scour-DES Brokered 
Project

No1,400
700

80
1,540

237
3,920
7,877

669
0
0
0
0
0

669

62
1,492

237
3,920
7,776

09/06/19

08/28/20
07/31/20

02/26/21

09/06/19
07/31/20
08/28/20
02/26/21
01/12/24

0North of Fort Jones, from 0.3 mile south to 0.3 mile north of West 
Moffett Creek Road at Moffett Creek Bridge No. 02-0042.  Bridge 
replacement.

No  

 

 

Scope

Cost

Schedule

Benefits

1,395
669

118 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3548
SHA-5

Pit River Deck 
Improvements

No360
1,100

70
1,950

345
9,300

13,125

568
873

11
62

2
1

1,517

31
1,814

345
9,300

12,931

09/15/16

09/08/17
09/22/17

01/24/18

12/16/16
10/20/17
12/11/17
05/31/18
04/25/20

7,644Near the city of Shasta Lake, from 0.2 mile south to 0.9 mile north of Pitt 
River Bridge Overhead No. 06-0021.  Replace bridge deck overlay and 
rehabilitate bridge catwalk.

Yes

 

 

Scope

Cost

Schedule

Benefits

568
873

119 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3549
TEH-Var

District Wide Scour 
Counter-Measures

No920
720

50
600
147

1,400
3,837

571
0
0
0
0
0

571

42
615
147

1,400
3,822

02/18/19

03/30/20
02/28/20

08/26/20

02/18/19
02/28/20
03/30/20
08/26/20
12/30/22

0In Tehama County, on Routes 5, 32, and 36 at various locations; also in 
Shasta County on Routes 5 and 44; also in Lassen County on Route 
299 at various locations.  Bridge scour prevention at nine bridges.

No  

 

 

Scope

Cost

Schedule

Benefits

851
766

Page 15 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 2121



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

120 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3550
TEH-36

Red Bluff Drainage No850
660
620

1,310
351

2,525
6,316

654
6
2
0
0
0

663

387
1,223

351
2,525
5,583

07/23/18

10/10/19
09/03/19

02/13/20

07/18/18
09/03/19
10/10/19
02/13/20
12/29/20

0Near Red Bluff, from Shasta County line to Route 32 at various 
locations.  Drainage system restoration.

Yes

 

 

Scope

Cost

Schedule

Benefits

654
300

121 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3552
SHA-5

O'Brien SRRA 
Waters

No600
1,180

140
940

66
3,007
5,933

494
161

52
0
0
0

707

140
823

66
3,007
5,660

12/01/17

10/01/19
07/01/19

03/01/20

03/06/18
07/01/19
10/01/19
03/01/20
10/01/21

0Near Shasta Lake City, at OBrien Safety Roadside Rest Area (SRRA).  
Upgrade potable water system and wastewater systems.

No  

 

 

Scope

Cost

Schedule

Benefits

494
1,129

122 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3555
TRI-299

Trinity Workers 
Safety

No490
745
180
775

79
2,500
4,769

284
96
89
0
2
0

471

176
693

79
2,500
4,369

11/09/17

03/18/19
02/11/19

08/13/19

11/07/17
02/11/19
03/18/19
08/13/19
12/31/20

0In Trinity County, on Route 299 and Route 3 at various locations; also in 
Shasta County on Route 299 at PM 0.1.  Make worker safety 
improvements.

No

 

 

Scope

Cost

Schedule

Benefits

284
636

123 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3556
SIS-5

North Canyon TMS 
Improvement

No485
816
208
720
196

3,600
6,025

419
279
386

0
21

0
1,106

396
737
196

3,600
6,219

12/15/17

01/28/19
01/22/19

08/06/19

12/05/17
02/19/19
03/18/19
09/24/19
01/03/22

0In Siskiyou and Shasta Counties, on Routes 5 and 89 at various 
locations.  Upgrade Transportation Management System (TMS) field 
elements.

No  

 

 

Scope

Cost

Schedule

Benefits

419
871

124 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3557
TRI-299

South Fork Mine 
CRZ

No1,425
1,655

70
2,135

166
4,100
9,551

1,182
281

2
0
1
0

1,465

69
2,046

166
4,100
9,146

04/27/18

09/16/19
08/16/19

03/03/20

03/01/18
03/01/19
05/01/19
09/05/19
01/03/23

0Near Salyer, from 0.1 mile east to 0.6 mile east of White House Gulch 
Road.  Improve roadside clear recovery zone.

No

Ye

 

Scope

Cost

Schedule

Benefits

1,182
1,582

125 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3558
TEH-36

West Red Bluff 
CAPM

No700
650
260

1,020
122

6,600
9,352

641
258
115

0
42

0
1,056

397
771
122

6,600
9,247

12/22/17

08/02/19
07/02/19

02/19/20

12/21/17
07/02/19
08/02/19
02/19/20
12/31/21

0In Red Bluff, from east of Baker Road to east of East Sand Slough 
Bridge.  Pavement rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

641
715

Red
Yellow
Yellow
Yellow

Red
126 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3559
TRI-299

Francis B. Mathews 
Rest Area

No470
860

50
590

0
2,300
4,270

161
0
0
0
0
0

162

85
766

0
2,300
5,307

08/16/18

08/15/19
07/01/19

04/08/20

02/22/19
02/24/20
03/18/20
07/07/20
12/06/21

0Near Salyer, at the Francis B. Matthews Safety Roadside Rest Area 
(SRRA).  Upgrade potable water system and wastewater system.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

655
1,501

127 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3579
TRI-299

Burnt Ranch Curtains No335
559

70
500

22
2,079
3,565

313
4
2
0
0
0

319

62
515

22
2,079
3,534

07/24/18

10/11/19
09/04/19

02/13/20

07/24/18
09/04/19
10/11/19
02/13/20
12/29/20

0Near Burnt Ranch,from 0.4 mile east of Hennessey Road to 0.3 mile 
west of Burnt Ranch Road.  Install rockfall drapery system.

No  

 

 

Scope

Cost

Schedule

Benefits

313
544

Page 16 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 2222



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

128 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3586
TRI-3

Trinity 3 Drainage No1,550
850

1,450
1,580

365
3,443
9,238

820
0
0
0
0
0

820

402
1,294

365
3,443
7,315

09/01/18

10/10/19
09/03/19

02/13/20

11/01/18
09/03/19
10/10/19
02/13/20
12/29/20

0Near Trinity Center, from 0.9 miles south of Trinity River Bridge to 
Siskiyou County line at various locations.  Drainage system restoration.

No

 

 

Scope

Cost

Schedule

Benefits

1,379
432

Red
129 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3587
PLU-70

Plumas 70 Drainage No1,200
710

1,090
920
290

2,525
6,735

854
0
0
0
2
0

856

348
733
290

2,525
5,817

09/01/18

07/11/19
06/04/19

02/13/20

08/31/18
09/04/19
10/11/19
02/13/20
12/29/20

0In Plumas County, from Butte County line to east of Moach Road at 
various locations.  Drainage rehabilitation.

No  

Ye

 

Scope

Cost

Schedule

Benefits

854
758

130 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3588
BUT-70

Butte 70 Drainage No900
760

1,060
850
290

2,525
6,385

998
0
0
0
2
0

999

393
754
290

2,525
5,985

09/01/18

10/11/19
09/04/19

02/13/20

08/31/18
09/04/19
10/11/19
02/13/20
12/29/20

0Near Pulga, from 3.0 miles west of Coal Canyon Road to Plumas 
County line at various locations.  Drainage system restoration.

No

 

 

Scope

Cost

Schedule

Benefits

998
838

Red
131 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3589
MOD-139

Modoc 139 Drainage No890
360
250
700

71
1,800
4,071

17
0
0
0
0
0

17

242
594

71
1,800
4,036

05/15/21

05/22/22
06/01/22

09/20/22

05/15/21
05/22/22
06/01/22
09/20/22
03/10/24

0Near Canby, from 0.3 mile north of Howards Gulch Bridge to 0.1 mile 
north of Clear Lake Road, at various locations. Improve drainage 
facilities by repairing or replacing culverts.

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

731
598

132 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3592
TRI-299

Junction City Drapery No330
580
200
630

32
3,000
4,772

389
0
0
0
1
0

390

255
523

32
3,000
4,876

07/24/18

10/11/19
09/04/19

02/13/20

08/15/18
09/04/19
10/11/19
02/13/20
12/29/20

0Near Junction City, at west of Canyon Creek Bridge.  Install rockfall 
drapery system.

No

Ye

 

Scope

Cost

Schedule

Benefits

389
596

133 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3599
PLU-70

Chilcoot 2R No1,200
900

70
1,440

51
20,547
24,208

989
462

90
0

11
0

1,553

176
1,215

51
20,547
23,835

02/02/18

03/28/19
02/25/19

08/27/19

01/16/18
11/16/18
11/28/18
03/26/19
12/10/19

0In Plumas and Lassen Counties, near Chilcoot from west of  Summit 
School Drive Road to Route 395 (Lassen PM 0.0/3.9).  Roadway 
rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

989
856

Yellow
134 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3600
LAS-299

Adin Maintenance 
Facility-DES 
Brokered Project

No425
2,650

40
3,200

20
12,850
19,185

661
1,697

2
0
0
0

2,360

25
2,851

20
12,850
19,490

09/29/17

03/15/19
07/13/18

10/15/19

10/06/17
02/15/19
03/15/19
08/06/19
11/15/22

0Near Adin, at the Adin Maintenance Station (L5701).  Construct new 
facility.

No

Ye

 

Scope

Cost

Schedule

Benefits

661
3,083

135 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3601
SIS-96

Ukonom 3 Drainage No1,450
730
530

1,060
200

2,070
6,040

490
0
0
0
0
0

490

492
987
200

2,070
5,269

03/29/19

03/02/20
02/17/20

09/01/20

03/29/19
02/17/20
03/02/20
09/01/20
11/15/22

0Near Happy Camp, from 0.3 miles west of Swillup Creek Bridge to 
Route 263.  Drainage system restoration.

No  

 

 

Scope

Cost

Schedule

Benefits

1,012
507

Page 17 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 2323



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

136 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3606
TEH-99

Los Molinos ADA No400
525
230
640
891

4,600
7,286

348
271
452

0
149

0
1,219

454
618
891

4,600
7,359

12/15/17

03/19/19
02/12/19

08/03/19

12/15/17
03/12/19
04/16/19
09/02/19
01/28/21

0Near Los Molinos, from Josephine Street to Los Molinos Creek Bridge.  
Construct curb ramps, sidewalks, lighting and drainage improvements.

No

Ye

 

Scope

Cost

Schedule

Benefits

348
448

137 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3607
MOD-299

East Cedar Pass 
Safety

No600
750

90
860

20
3,214
5,534

557
359

7
0

19
0

942

72
770

20
3,214
5,052

09/19/17

06/04/18
05/04/18

09/18/18

09/19/17
04/27/18
06/07/18
10/23/18
07/01/20

3,562Near Cedarville, from 0.6 mile west of Cedar Pass Ski Tow Road to 
Cedar Pass Ski Tow Road.  Curve improvement.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

557
359

138 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3609
LAS-44

Worley Ranch Curve 
Improvement

No500
675
187
859
104

2,896
5,221

304
241

92
0

43
0

681

176
809
104

2,896
4,568

08/01/17

07/05/18
06/15/18

10/23/18

08/01/17
05/09/18
06/19/18
09/25/18
05/05/20

2,608Near Susanville, from 0.3 mile west to 0.4 mile east of Big Springs 
Road.  Curve improvement.

No

Ye

 

Scope

Cost

Schedule

Benefits

304
241

139 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3611
TEH-5

SB Cottonwood 
Scales

No450
2,170

50
2,320

35
13,200
18,225

86
0
0
0
0
0

86

34
1,820

35
13,200
17,232

05/05/20

11/08/21
10/08/21

05/17/22

05/05/20
10/08/21
11/08/21
05/17/22
12/31/24

0Near Red Bluff, from 0.3 mile north of Snively Road Overcrossing to 0.4 
mile north of Bowman Road Overcrossing.  Upgrade southbound 
Cottonwood Commercial Vehicle Enforcement Facility (CVEF).

No  

 

 

Scope

Cost

Schedule

Benefits

407
1,737

140 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3614
SIS-5

Sac River BOH No1,440
2,660

450
3,480

269
14,350
22,649

278
0
0
0
0
0

278

251
2,212

269
14,350
20,285

04/15/20

01/21/22
12/15/21

09/20/22

04/15/20
12/21/21
01/21/22
07/25/22
12/31/25

0In Dunsmuir, from Central Dunsmuir Undercrossing to 0.1 mile north of 
Siskiyou Avenue at Sacramento River Bridge and Overhead No. 
02-0002.  Replace southbound bridge deck.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,241
1,963

141 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3618
SHA-299

Burney CAPM No1,430
1,300
1,020
2,430

436
11,165
17,781

31
0
0
0
0
0

31

861
1,627

436
11,165
16,456

09/08/20

04/04/22
03/04/22

08/30/22

09/08/20
03/04/22
04/04/22
08/30/22
07/15/24

0Near Burney, from 2.6 miles east of Carberry Flat Road to 0.3 mile east 
of Burney Mountain Power Road.  Rehabilitate pavement, upgrade 
guardrail, and make curbs Americans with Disabilities Act (ADA) 
compliant.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,280
1,088

142 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3619
PLU-70

Cromberg Rehab No3,490
2,620
1,120
6,810

514
88,050

102,604

126
0
0
0
0
0

126

866
4,452

514
88,050
98,856

11/05/20

03/28/22
02/25/22

09/27/22

11/05/20
02/25/22
03/28/22
09/27/22
12/02/25

0In and near Cromberg and Portola, from 0.2 mile east of Gill Ranch 
Road to 0.2 mile west of Big Grizzly Creek Bridge.  Rehabilitate 
roadway, repair or replace culverts, upgrade guardrail, upgrade bridge 
railing at Humbug Creek Bridge No. 09-0022, and make

Yes

 

 

Scope

Cost

Schedule

Benefits

2,952
2,022

143 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3620
SIS-96

Portuguese and 
Cade Creek

No1,720
2,740

160
2,840

48
6,760

14,268

13
0
0
0
0
0

13

116
1,869

48
6,760

12,295

09/07/21

12/29/23
01/29/24

07/02/24

09/07/21
12/29/23
01/29/24
07/02/24
12/31/27

0Near Happy Camp, from 0.9 mile west to 0.4 mile west of Gordons 
Ferry Road at Cade Creek (PM 43.4 to 43.8); also, near Seiad Valley at 
Portuguese Creek (PM 57.0).  Replace deteriorated large-diameter 
culverts with natural-bottom structures, reduce fish pa

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,502
2,000
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

144 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3622
SIS-96

Stanshaw Creek and 
Sandy Bar

No1,910
2,730

170
4,660

37
16,830
26,337

27
0
0
0
0
0

27

116
3,011

37
16,830
23,469

10/01/21

01/19/24
02/20/24

08/05/24

10/01/21
01/19/24
02/20/24
08/05/24
12/31/27

0Near Somes Bar, from 0.6 mile east to 1.3 miles east of Irving Creek 
Bridge at Stanshaw Creek (PM R8.2); also, from 1.6 miles east of Irving 
Creek Bridge to 1.6 miles west of Ti Creek Bridge at Sandy Bar Creek 
(PM 9.1).  Replace deteriorated large-diamete

Yes

 

 

Scope

Cost

Schedule

Benefits

1,444
2,031

145 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3626
SHA-273

South Market Street 
ADA

No0
1,200

750
1,050

402
2,400
5,802

0
15

0
0
0
0

15

605
804
402

2,400
5,248

09/30/16

08/13/21
07/09/21

02/04/22

09/30/16
07/09/21
08/13/21
02/04/22
11/17/23

0In Redding, from 0.1 mile north of South Redding Underpass to 0.1 mile 
north of California Street.  Construct Americans with Disabilities Act 
(ADA) compliant ramps and sidewalks.

No  

 

 

Scope

Cost

Schedule

Benefits

0
1,037

Yellow
Yellow
Yellow
Yellow146 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3627
TEH-Var

Purchase Credits 24 
Bridges and Culverts

No0
0

100
0

1,357
0

1,457

0
0

37
0
0
0

37

90
0

1,357
0

1,447

07/02/18

09/14/18
09/14/18

10/15/18

01/10/19
04/29/19
04/29/19
04/29/19

0In Tehama, Lassen, Modoc, Plumas, Shasta, and Trinity Counties at 
various locations.  Advance mitigation credit purchases for future 
SHOPP construction projects expected to impact sensitive habitats.

No

 

 

Scope

Cost

Schedule

Benefits

0
0

Red

147 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3629
SIS-96

Horse Creek Bridge 
Replacement

No2,640
2,810

830
4,300

993
19,760
31,333

34
0
0
0
0
0

34

615
2,735

993
19,760
28,403

09/01/21

03/01/23
10/01/23

04/27/24

09/01/21
03/01/23
10/02/23
04/26/24
11/15/27

0Near Horse Creek, at Horse Creek Bridge No. 02-0117, from 0.4 mile 
west of Klamath River Bridge to 2.0 miles west of Kohl Creek.  Replace 
bridge on new alignment to correct scour critical conditions, improve 
safety, and reduce operational deficiencies.

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

2,169
2,130

148 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3630
SHA-5

O Brien Deck and 
Rail Rehab

No250
600

40
580

7
2,215
3,692

33
0
0
0
0
0

33

23
466

7
2,215
3,427

11/05/19

10/26/20
09/25/20

02/16/21

11/05/19
09/25/20
10/26/20
03/03/21
07/15/22

0Near Lakehead, at O'Brien Undercrossing No. 06-0148L. Rehabilitate 
bridge deck with concrete overlay, upgrade bridge rails, and construct 
approach slabs.

Yes

 

 

Scope

Cost

Schedule

Benefits

208
508

149 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3631
SIS-5

Azalea Deck and Rail 
Rehab

No320
750

40
710

7
1,851
3,678

53
0
0
0
0
0

53

34
545

7
1,851
3,399

10/07/19

10/26/20
09/25/20

04/10/21

10/07/19
09/25/20
10/26/20
04/10/21
07/15/22

0Near Mt. Shasta, at Azalea Road Overcrossing No. 02-0126.  
Rehabilitate bridge.

Yes  

 

 

Scope

Cost

Schedule

Benefits

327
634

150 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3632
TEH-5

Tehama CRZ No930
800

40
1,030

470
4,530
7,800

80
0
0
0
0
0

80

33
767
470

4,530
7,347

03/02/20

03/22/21
02/19/21

08/17/21

03/23/20
01/25/21
03/08/21
09/07/21
10/09/23

0Near Red Bluff, from Nine Mile Hill Overcrossing to 0.1 mile north of 
Bowman Road Overcrossing.  Improve median clear recovery zone and 
widen inside shoulder to make standard for enhanced errant vehicle 
safety.

No

 

 

Scope

Cost

Schedule

Benefits

873
675

151 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3633
TRI-3

Trinity Four Bridges No900
1,030

230
2,060

206
6,300

10,726

166
0
0
0
0
0

166

278
1,402

206
6,300
9,797

07/02/20

02/22/22
01/21/22

08/09/22

07/02/20
01/21/22
02/22/22
08/09/22
12/31/25

0In Trinity County, at Dobbins Gulch Bridge No. 05-0042 (PM 0.6), Stuart 
Fork Bridge No. 05-0055 (PM 43.9) and Mule Creek Bridge No. 
05-0056 (PM 48.5); also on Route 299, at Grass Valley Creek Bridge 
No. 05-0013 (PM 65.5).  Repair unsound concrete, replace

Yes  

 

 

Scope

Cost

Schedule

Benefits

810
801

Page 19 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

152 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3637
TRI-299

Tidy Waters No860
1,200

380
1,100

345
3,200
7,085

32
0
0
0
0
0

32

292
736
345

3,200
6,201

09/08/20

03/28/22
02/25/22

08/30/22

09/08/20
02/25/22
03/28/22
08/30/22
01/02/24

0Near Douglas City, at various locations from 1.2 miles east of Lewiston 
Road to 0.5 mile west of Shasta County line.  Perform storm water 
mitigation improvements at sixteen locations to meet Statewide National 
Pollutant Discharge Eliminating System (NPDES

No

 

 

Scope

Cost

Schedule

Benefits

698
930

153 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3639
PLU-70

Butterfly Two Wolf 
Creek Rock Fence

No350
450

20
450

40
1,760
3,070

48
0
0
0
0
0

48

23
337

40
1,760
2,822

11/05/19

01/21/21
12/21/20

06/15/21

11/05/19
12/21/20
01/21/21
06/15/21
07/20/22

0Near Quincy, at various locations from 0.3 mile west of Butterfly Valley 
Road to 0.2 mile west of Two Rivers Road; also on Route 89 near 
Greenville, from 0.9 mile north to 1.4 miles north of Wolf Creek Road 
(PM 25.1/25.3).  Upgrade rock fall fence to redu

No  

 

 

Scope

Cost

Schedule

Benefits

295
367

154 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3640
TEH-36

Ward Curves No475
735
210
670
216

3,000
5,306

510
66
51
0
2
0

629

194
643
216

3,000
5,307

05/10/18

08/16/19
07/19/19

11/29/19

05/11/18
07/19/19
08/16/19
12/15/19
11/24/21

0Near Red Bluff, from 2.3 miles east to 2.8 miles east of Dry Creek 
Bridge.  Curve improvement.

No

Ye

 

Scope

Cost

Schedule

Benefits

510
744

155 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3641
TEH-36

Morgan Summit 
Curve Improvement

No960
751
170

1,240
401

4,324
7,846

0
0
0
0
0
0
0

0
0

401
4,324
4,725

03/02/18

07/01/19
05/31/19

10/15/19

03/09/18
05/31/19
07/01/19
10/15/19
11/15/21

0Near Mineral, from 0.1 mile to 1.2 miles east of Route 89.  Curve 
improvement.

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

156 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3642
TEH-99

Champlin Slough No850
1,170

90
990

90
4,370
7,560

47
0
0
0
0
0

47

65
716

90
4,370
6,961

05/05/20

11/24/21
10/22/21

04/19/22

05/05/20
10/22/21
11/24/21
04/19/22
01/02/24

0Near Los Molinos, from 0.2 mile south to 0.2 mile north of Champlin 
Slough Bridge No. 08-0006.  Replace bridge to correct scour critical 
conditions.

Yes

 

 

Scope

Cost

Schedule

Benefits

722
998

157 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3643
SIS-3

Yreka Rehab No1,830
2,200
5,880
9,650
1,482

52,950
73,992

129
0
0
0
0
0

129

5,717
8,385
1,482

52,950
72,260

11/04/19

03/21/22
03/04/22

09/27/22

11/04/19
03/04/22
03/21/22
09/27/22
11/17/25

0In Yreka, from 0.4 mile north of Laura Lane to Juniper Drive; also on 
Route 263 from Route 3 to 1.0 mile south of Long Gulch Road (PM 
49.07 to 49.41).  Reconstruct pavement structural section, replace 
sidewalk, driveways, curb ramps and pedestrian signals

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,783
1,944

158 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3653
TRI-36

Toyota Barrel Curve No810
1,130

130
1,680

52
5,280
9,082

445
0
0
0
0
0

445

153
950

52
5,280
8,237

02/01/19

02/18/20
02/04/20

07/15/20

02/01/19
02/04/20
02/18/20
07/15/20
01/14/22

0Near Platina, from 3.7 miles to 3.0 miles west of Hayfork Creek Bridge.  
Curve improvement.

No

Ye

 

Scope

Cost

Schedule

Benefits

823
978

159 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3657
SIS-5

Weed SRRA No260
770

30
680

11
1,663
3,414

19
0
0
0
0
0

19

26
884

11
1,663
3,692

10/16/19

09/16/20
08/12/20

04/14/21

10/16/19
08/12/20
09/16/20
04/14/21
01/12/22

0Near Weed, from 0.2 mile south to 0.3 mile north of Weed Airport Safety 
Roadside Rest Area (SRRA).  Upgrade wastewater and water systems.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

343
765
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

160 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3663
TEH-36

Diamond Star Curve No705
885
685

1,200
476

3,200
7,151

369
0
1
0
0
0

370

650
1,078

476
3,200
6,938

11/20/18

03/26/20
02/24/20

07/14/20

11/20/18
02/24/20
03/26/20
07/14/20
06/01/22

0Near Red Bluff, from west of Basler Road to east of Diamond Star 
Road.  Curve improvement.

No

 

 

Scope

Cost

Schedule

Benefits

702
832

161 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3668
TRI-299

Trinity Culverts No930
980
330
990
311

5,390
8,931

296
0
0
0
0
0

296

312
699
311

5,390
8,312

06/03/20

08/19/21
07/19/21

12/14/21

06/03/20
07/19/21
08/19/21
12/14/21
01/02/24

0Near Salyer, at various locations from 0.1 mile west of White House 
Gulch Road to 0.4 mile west of Slattery Pond Road.  Rehabilitate 
culverts.

Yes  

 

 

Scope

Cost

Schedule

Benefits

820
780

Red

162 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3673
SHA-44

Eskimo Hill 
Superelevation 
Improvement

No670
810

80
730

14
3,100
5,404

272
0
0
0
0
0

272

80
611

14
3,100
5,176

01/16/19

01/02/20
12/02/19

05/05/20

02/15/19
01/31/20
03/02/20
07/07/20
04/01/22

0Near Viola, from 0.4 mile east to 1.1 miles east of Bridge Creek Road.  
Curve improvement.

No

 

Ye

Scope

Cost

Schedule

Benefits

665
707

Red

163 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3680
SHA-299

Whiskey Creek 
Rehabilitation Long 
Lead

No4,130
5,110

490
6,820
6,269

69,236
92,055

152
0
0
0
0
0

152

444
5,613
6,269

69,236
90,525

05/02/22

06/21/24
07/22/24

03/04/25

05/02/22
06/21/24
07/22/24
03/04/25
12/31/27

0In and near the town of Shasta, from west of Crystal Creek Road to 
Trinity Alley.  Roadway rehabilitation.

No  

Ye

 

Scope

Cost

Schedule

Benefits

4,324
4,639

164 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3685
SIS-5

Dunsmuir GAP No1,620
5,090

80
12,860

135
116,040
135,825

743
0
0
0
0
0

743

63
11,718

135
116,040
134,326

10/02/20

03/10/22
10/04/21

09/27/22

10/02/20
10/04/21
03/10/22
09/27/22
11/16/26

0In and near Dunsmuir and Mt. Shasta, from Sacramento River Bridge 
Overhead to Black Butte Overhead.  Roadway rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,589
4,782

165 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3696
SIS-5

I 5 Big and Tall No2,790
1,820

90
6,200

149
28,200
39,249

569
0
0
0
0
0

569

70
5,318

149
28,200
37,858

03/01/19

07/21/20
06/19/20

12/22/20

03/01/19
06/19/20
07/21/20
12/22/20
12/31/24

0In and near Yreka at Louie Road Overcrossing (OC) No. 02-0137 (PM 
R31.2), Moonlit Oaks Avenue Undercrossing (UC) No. 02-0159R&L 
(PM R45.6), Miner Street UC No. 02-0158R&L (PM R47.6), and North 
Yreka Separation No. 02-0150R&L (PM R48.2); also in Redding, S

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,402
1,719

166 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3702
SHA-5

Big Asset No0
3,000

220
9,100
1,221

49,599
63,140

0
0
0
0
0
0
0

0
0

1,221
49,599
50,820

10/15/18

05/01/18
05/04/18
10/15/18
10/07/22

0In and near Anderson, from Route 273 to south of South Bonnyview 
Road/Churn Creek Road Overcrossing. Roadway rehabilitation, replace 
bridge, update signage and lighting, and add Intelligent Transportation 
System (ITS) elements.

No

 

 

Scope

Cost

Schedule

Benefits

0
0

Red

167 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3720
TRI-299

Near China Slide PR No920
1,280

130
2,790

360
11,500
16,980

1
0
0
0
0
0
1

310
2,260

360
11,500
16,303

06/05/20

06/08/21
08/03/21

11/30/21

06/08/20
06/08/21
08/03/21
11/30/21
01/03/23

0Near Burnt Ranch, from east of China Slide Road to Mill Creek Road. 
Stabilize the slope by constructing a retaining wall, reconstructing 
roadway, and modifying drainage systems.

No  

Ye

 

Scope

Cost

Schedule

Benefits

817
1,055
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

168 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3726
TEH-32

Tehama 32 Wall 
Permanent 
Restoration

No230
330

50
280

1
600

1,491

1
0
0
0
0
0
1

35
230

1
600

1,402

05/08/19

01/06/20
01/31/20

07/07/20

05/08/19
01/06/20
01/31/20
07/07/20
12/27/21

0Near Forest Ranch, west of Slate Creek Bridge. Replace damaged 
concrete sack retaining wall with Cased Secant Piling (CSP) retaining 
wall.

No

 

 

Scope

Cost

Schedule

Benefits

233
304

Red
Yellow
Yellow

169 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2112
BUT-32

Chico ADA 
Infrastructure

No800
650
375
935
155

2,900
5,815

792
2

31
0
1
0

826

395
710
155

2,900
5,601

10/02/17

08/25/18
08/01/18

04/01/19

01/22/18
04/08/19
04/26/19
09/03/19
12/27/20

0In Chico, from Walnut Street to Poplar Street.  Upgrade Americans with 
Disabilities Act (ADA) facilities.

No  

Ye

 

Scope

Cost

Schedule

Benefits

792
649

Yellow170 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2114
BUT-32

BUT 32 
Roundabouts

No835
663
756
565

1,789
2,332
6,940

520
0
0
0
5
0

525

691
626

1,789
2,332
6,801

09/03/18

03/01/20
02/01/20

07/30/20

04/04/19
05/29/20
06/15/20
10/01/20
12/01/22

0In Chico, from West Sacramento Avenue (East) to West Sacramento 
Avenue (West).  Construct two roundabouts.

No

 

 

Scope

Cost

Schedule

Benefits

966
397

171 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2293
BUT-70

Pulga 70 Profile 
Change

No1,700
4,200

400
6,600
2,120

43,846
58,866

206
0
0
0
0
0

206

328
5,433
2,120

43,846
57,090

10/11/19

12/05/20
11/10/20

06/05/21

10/11/19
11/20/20
12/05/20
03/15/21
11/01/23

0Near Paradise, from 0.8 mile west to 0.2 mile east of Shady Rest Area.  
Restore and repair damaged roadway by raising the existing vertical 
alignment by approximately 5 feet and protecting the embankment 
against future flooding with Rock Slope Protection

No  

 

 

Scope

Cost

Schedule

Benefits

1,666
3,696

Red172 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2294
BUT-70

Ophir Palermo 
Safety, (Seg 1 
SHOPP)

No850
2,240
2,320
3,700

480
23,130
32,720

1,041
0
0
0

25
0

1,066

1,891
2,872

480
23,130
30,979

07/18/18

01/02/19
12/01/18

07/01/19

10/01/18
11/20/18
12/05/18
05/01/19
03/15/21

0Near Oroville, from south of Palermo Road to north of Ophir Road.  
Widen for two-way left-turn lane and standard shoulders, and provide a 
roadside clear recovery zone.

No

Ye

 

Scope

Cost

Schedule

Benefits

1,206
1,400

Red
Red
Red

173 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2295
BUT-70

Palermo Cox Safety 
(Seg 2 SHOPP)

No980
2,180
1,590
3,540
3,220

25,350
36,860

999
0
0
0

34
0

1,033

1,321
2,704
3,220

25,350
35,717

07/18/18

06/01/19
05/15/19

12/01/19

10/01/18
12/01/19
01/02/20
07/01/20
12/01/22

0Near Oroville, from 0.3 mile north of Cox Lane to south of Palermo 
Road.  Widen for two-way left-turn lane and standard shoulders, and 
provide a roadside clear recovery zone.

No  

Ye

 

Scope

Cost

Schedule

Benefits

1,251
1,871

174 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2296
BUT-70

Butte Safety - 
(Segment 3 SHOPP)

No3,400
3,000
2,500
3,200
3,218

28,750
44,068

875
0
0
0
0
0

875

2,550
3,272
3,218

28,750
44,092

04/01/20

10/15/21
10/01/21

06/17/22

04/01/20
09/30/21
10/15/21
01/24/21
01/24/23

0Near Oroville, from Yuba County Line to south of East Gridley 
Road/Stimpson Road; also, in Yuba County on Route 70 from PM 25.7 
to PM 25.8.  Widen for two-way left-turn lane and standard shoulders.

No

 

 

Scope

Cost

Schedule

Benefits

3,337
2,965

175 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2425
BUT-99

Cottonwood Creek 
Bridge Replacement

No900
1,500

270
2,200

590
6,814

12,274

1,093
199

12
0

11
0

1,315

149
2,021

590
6,814

11,994

05/01/18

10/15/19
10/01/19

05/15/20

03/08/18
08/01/19
08/15/19
03/15/20
11/01/21

0Near Richvale, at Cottonwood Creek Bridge No. 12-0120, from 0.3 mile 
south to 0.5 mile north of Nelson Avenue.  Replace and realign 
scour-critical bridge.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,093
1,267

Page 22 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 2828



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

176 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2433
BUT-99

But 99 Bridge Rail 
Replacement

No800
1,400

160
1,425

363
5,235
9,383

969
186

2
0

17
0

1,175

68
1,217

363
5,235
8,935

02/01/18

08/15/19
08/15/19

04/01/20

02/15/18
08/15/19
08/15/19
04/01/20
06/01/21

0In and near Chico, from north of Route 162 to north of Broyles Road.  
Bridge rail upgrade at six locations.

Yes

 

 

Scope

Cost

Schedule

Benefits

969
1,083

177 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2437
BUT-99

Chico ITS No561
1,177

41
1,352

35
8,470

11,636

178
0
0
0
0
0

178

34
1,277

35
8,470

11,421

07/02/19

08/01/20
07/02/20

01/02/21

07/02/19
07/02/20
08/01/20
01/02/21
10/01/22

0In and near Chico, from Estates Drive to Garner Lane.  Install Intelligent 
Transportation System (ITS) elements.

Yes  

 

 

Scope

Cost

Schedule

Benefits

537
1,069

178 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2438
BUT-70

Wetland, Vernal pool, 
Riparian Habitat 
Advanced Mitigation

No53
16
61
0

1,764
0

1,894

12
0
0
0
0
0

12

52
0

1,764
0

1,889

08/01/19

12/30/99
10/01/21

10/15/21

08/01/19
07/01/19

10/15/21
12/01/22

0In Butte County, on Route 70 at approximately 7.0 miles south of 
Oroville; also in Colusa County on Route 20 at approximately 4.0 miles 
east of Colusa.  Advance mitigation credit purchases for future SHOPP 
construction projects expected to impact sensitiv

No

 

 

Scope

Cost

Schedule

Benefits

52
21

179 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2633
GLE-162

Butte City Bridge 
Replacement

No5,500
5,500
1,000
4,000
4,000

34,000
54,000

3,863
0
0
0
7
0

3,870

924
3,505
4,000

34,000
52,099

08/01/19

10/15/21
09/01/21

04/01/22

08/01/19
09/01/21
10/15/21
04/01/22
01/02/24

0At Butte City, from Route 45 to 0.1 mile east of McDougall Street.  
Replace truss section on Sacramento River Bridge No. 11-0017 over 
the river channel and reconstruct east side roadway to conform with 
new structure.

No  

 

 

Scope

Cost

Schedule

Benefits

5,380
4,290

180 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2635
BUT-162

162 Road Widening No927
1,769
2,023
1,913
1,645

14,075
22,352

587
0
0
0
1
0

588

1,760
1,781
1,645

14,075
21,845

12/01/18

03/20/20
03/05/20

09/15/20

02/01/19
03/05/20
03/20/20
06/29/20
06/29/22

0In and near Oroville, from Foothill Boulevard to the Gold Country Casino
entrance.  Construct two-way left-turn lane and widen shoulders.

No

 

 

Scope

Cost

Schedule

Benefits

1,028
1,556

Red

181 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2793
COL-5

Maxwell SRRA No600
545

30
810

44
3,880
5,909

756
307

2
0

36
0

1,101

26
806

44
3,880
6,183

02/01/18

01/02/19
12/01/18

06/01/19

02/27/18
12/30/18
01/15/19
07/30/19
07/30/20

0Near Maxwell, at the Maxwell Safety Roadside Rest Area.  Upgrade 
water and wastewater systems to current standards.

No  

Ye

 

Scope

Cost

Schedule

Benefits

756
671

Red

182 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2950
COL-20

Colusa Rehab No1,100
900
750

1,500
200

14,469
18,919

1,409
911
764

0
115

0
3,199

1,011
1,371

200
14,469
19,602

06/01/16

04/15/17
05/01/17

12/01/17

09/30/16
02/15/18
03/26/18
11/03/18
01/02/21

0In Colusa, between Market Street and Butte Vista Way.  Rehabilitate 
roadway.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

1,409
911

183 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-2951
COL-20

Colusa Shoulder 
Widening & CRZ

No970
1,120

580
1,460
4,700
5,900

14,730

146
0
0
0
0
0

146

475
1,318
4,700
5,900

14,254

07/02/20

04/01/22
04/01/22

09/01/22

07/02/20
03/15/22
04/01/22
09/01/22
01/02/24

0Near Colusa, from Niagara Avenue to 0.3 mile west of Steidlmayer 
Road.  Widen shoulders to 8 feet to provide adequate recoverable 
space for errant vehicles.

No  

 

 

Scope

Cost

Schedule

Benefits

839
1,023
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

184 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3290
ED-50

Camino Safety 
Project

No3,200
3,500
1,200
5,800
3,000

32,000
48,700

3,592
455

40
0

17
0

4,104

1,113
5,353
3,000

32,000
47,997

02/02/18

05/01/19
05/01/19

09/01/19

06/29/18
04/20/19
05/04/19
09/01/19
12/01/22

0Near Placerville and Camino, from 0.2 mile west of Still Meadows Road 
to 0.4 mile east of Upper Carson Road.  Install median barrier, widen 
shoulders, construct acceleration/deceleration lane, construct an 
undercrossing, and construct access to the underc

No

 

 

Scope

Cost

Schedule

Benefits

3,592
2,824

185 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3304
ED-50

Sidehill Viaduct 
Bridge (Echo 
Summit)

No2,000
1,300

38
1,750

60
8,659

13,807

1,626
1,575

25
0
2
0

3,229

36
1,706

60
8,659

13,828

07/15/16

04/15/18
04/15/18

11/30/18

12/29/16
03/15/18
05/07/18
11/01/18
12/01/20

0Near South Lake Tahoe, at Echo Summit Sidehill Viaduct Bridge No. 
25-0044.  Rehabilitate or Replace bridge.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,626
1,575

Red

Red

186 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3311
ED-50

ED 50 MBGR 
Upgrade

No150
500

60
475

16
3,450
4,651

306
674

15
0
0
0

995

60
845

16
3,450
5,459

04/11/17

10/01/18
10/01/18

04/01/19

04/11/17
09/28/18
10/01/18
04/15/19
12/01/21

0In El Dorado County, from the Sacramento County line to east of 
Stateline Avenue.  Upgrade guard rail to current standards.

No

Ye

 

Scope

Cost

Schedule

Benefits

306
783

187 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3312
ED-50

ED 50 Advance 
Warning & ITS

No600
1,000

580
1,620

150
9,150

13,100

600
443

22
0
1
0

1,065

287
1,110

150
9,150

12,288

09/01/17

02/01/20
01/15/20

09/01/20

09/01/17
01/15/20
02/01/20
09/01/20
12/01/21

0In El Dorado County, from the Sacramento County line to east of 
Stateline Avenue.  Upgrade new Transportation Management System 
(TMS) elements.

No  

 

 

Scope

Cost

Schedule

Benefits

600
991

188 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3313
ED-50

D3 ADIEM and Sand 
Barrel upgrade

No90
170

30
460

10
2,600
3,360

2
0
0
0
0
0
2

28
248

10
2,600
3,372

07/01/19

10/01/20
10/01/20

04/01/21

07/01/19
10/01/20
10/01/20
04/01/21
10/01/22

0In El Dorado, Butte, Placer, Sacramento, Sutter, and Yolo Counties, on 
Routes 50, 65, 70, 80, 89, and 99 at various locations.  Upgrade crash 
cushions and sand barrel arrays to make more durable.

No

 

 

Scope

Cost

Schedule

Benefits

226
259

189 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3315
ED-50

ED 50 Culverts No725
570
540
940
180

3,900
6,855

85
0
0
0
0
0

85

452
710
180

3,900
6,258

02/01/20

02/01/22
02/01/22

08/01/22

02/01/20
01/24/22
02/07/22
05/23/22
12/01/24

0Near Cameron Park and Shingle Springs, from east of Silva Valley 
Parkway to west of El Dorado Road.  Rehabilitate culverts.

Yes  

 

 

Scope

Cost

Schedule

Benefits

558
459

190 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3316
ED-50

Cameron Park Safety No200
600

9
450

83
1,200
2,542

179
578

6
0
0
0

764

10
428

83
1,200
2,634

12/01/17

10/01/18
10/01/18

05/01/19

12/12/17
10/06/18
10/15/18
02/02/19
12/01/19

0In Cameron Park, at Cameron Park Drive.  Improve sight distance and 
upgrade curb ramps.

No

 

 

Scope

Cost

Schedule

Benefits

179
734

Red
Red

191 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3317
ED-50

ED 50 Culvert Rehab No200
600
120
960
620

3,000
5,500

8
0
0
0
0
0
8

369
1,108

620
3,000
6,306

05/01/20

08/15/21
08/01/21

12/15/21

05/01/20
08/01/21
08/15/21
12/15/21
10/01/23

0In and near Placerville, from west of El Dorado Road to west of Schnell 
School Road. Rehabilitate deteriorated culverts.

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

342
866

Page 24 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

192 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3318
ED-50

US 50 MBGR 
Upgrade

No271
461
129
570

5
2,000
3,436

24
0
0
0
0
0

24

97
498

5
2,000
3,399

08/01/19

10/01/20
09/01/20

04/01/21

08/01/19
09/01/20
10/01/20
04/01/21
12/01/21

0In Yolo, Sacramento and El Dorado Counties, in and near the cities of 
West Sacramento, Sacramento, Rancho Cordova, Folsom, and 
Placerville, from Route 80 to Route 89 at various locations.  Upgrade 
guardrail to make standard.

No

 

 

Scope

Cost

Schedule

Benefits

308
491

Red

193 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3326
ED-50

Fresh Pond Slipout No840
2,360

80
2,600

230
12,300
18,410

306
0
0
0
0
0

306

77
2,279

230
12,300
16,928

01/04/19

10/15/19
10/01/19

05/15/20

03/01/19
02/21/20
03/13/20
09/21/20
12/17/21

0Near Pollock Pines, east of Sly Park Road. Permanently restore 
roadway by mitigating the progression of recurring roadway slipout.

No  

Ye

 

Scope

Cost

Schedule

Benefits

665
1,378

194 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3335
ED-50

Culvert Rehab and 
Wildlife Crossing

No103
290

60
480
310

1,500
2,743

0
0
0
0
0
0
0

60
480
310

1,500
2,739

02/01/19

04/20/19
05/04/19

08/17/19

02/01/19
04/20/19
05/04/19
08/17/19
12/01/22

0In and near Placerville, from west of Schnell School Road to east of 
Braeburn Lane. Rehabilitate deteriorated culverts and provide access 
for wildlife crossing the route.

Yes

 

 

Scope

Cost

Schedule

Benefits

100
290

195 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3631
ED-193

ED 193 Slipout No1,039
1,201

106
1,144

13
6,042
9,545

620
118

0
0
0
0

738

88
1,098

13
6,042
9,601

07/01/18

02/28/19
02/01/19

09/15/19

06/27/18
01/22/19
02/06/19
05/22/19
05/22/20

0Near Placerville, at 1.1 miles north of the South Fork American River 
Bridge (PM 22.8/22.9); also at 2.5 miles north of the South Fork 
American River Bridge (PM 24.2/24.3).  Restore embankment slope 
slipouts.

No  

 

 

Scope

Cost

Schedule

Benefits

620
1,160

196 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3636
ED-193

Placerville Slide 
Repair

No230
580
180
520
100

1,900
3,510

85
0
0
0
0
0

85

200
536
100

1,900
3,558

02/01/19

01/15/20
02/01/20

07/15/20

02/01/19
01/15/20
02/01/20
07/15/20
10/01/21

0Near Placerville, at 0.3 mile west of Route 49 junction. Stabilize slope 
by installing drainage system and Rock Slope Protection (RSP) over the 
landslide area.

No

 

 

Scope

Cost

Schedule

Benefits

287
535

197 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3709
GLE-5

Glenn 5 Roadside 
Safety

No280
420

80
540

10
2,000
3,330

30
0
0
0
0
0

30

60
439

10
2,000
3,126

07/01/19

08/01/20
07/02/20

02/15/21

07/01/19
07/02/20
08/01/20
02/15/21
12/01/21

0In and near Willows and Orland, from north of County Road 68 to north 
of County Road 7.  Pave beyond the gore areas, install vegetation 
control under guardrail, construct Maintenance Vehicle Pullouts 
(MVPs), and trim trees and shrubs to improve highway wo

No  

 

 

Scope

Cost

Schedule

Benefits

254
364

198 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3710
GLE-5

Willows SRRA No700
654

60
1,180

20
4,100
6,714

525
0
0
0
0
0

525

55
1,067

20
4,100
6,848

10/01/18

07/02/19
07/02/19

02/15/20

10/01/18
09/15/19
10/10/19
02/10/20
10/01/21

0Near Willows, at the Willows Safety Roadside Rest Area (SRRA).  
Upgrade potable water and wastewater systems.

No

 

 

Scope

Cost

Schedule

Benefits

823
784

Red

199 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3788
GLE-32

Orland ADA 
Infrastructure

No700
480
465
260

88
700

2,693

536
6
1
0
0
0

543

397
283

88
700

2,555

04/01/18

10/01/19
09/01/19

04/01/20

06/19/18
02/20/20
03/20/20
07/03/20
03/01/21

0In Orland, from Route 5 to Woodward Avenue.  Upgrade pedestrian 
infrastructure to meet Americans with Disabilities Act (ADA) 
requirements.

No  

Ye

 

Scope

Cost

Schedule

Benefits

536
462
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

200 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3855
SAC-Var

Safety Improvements No330
400
120
390

55
2,820
4,115

211
33

3
0
0
0

247

79
468

55
2,820
4,212

06/01/18

01/01/19
12/15/18

04/02/19

07/24/18
02/13/19
03/01/19
07/30/19
10/01/20

0In Sacramento, Yolo, Placer, and Glenn Counties, on Routes 5, 16, 45, 
49, 50, 65, 80, 99, 113, and 174 at various locations. Install traffic 
operations elements such as queue warning systems, flashing beacons, 
and lighting, and modify existing signals to

No

 

Ye

Scope

Cost

Schedule

Benefits

211
457

Red201 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3994
NEV-20

White Cloud Curves No1,096
976
291

1,286
613

8,237
12,499

470
0
0
0
0
0

470

257
800
613

8,237
11,771

02/01/19

05/01/20
05/01/20

11/01/20

11/01/19
04/15/20
05/01/20
11/02/20
11/01/22

0Near Nevada City, from 0.1 mile east of White Cloud Campground to 
0.9 mile west of Washington Road.  Curve improvement, shoulder 
widening and improve clear recovery zone.

No  

Ye

 

Scope

Cost

Schedule

Benefits

1,005
859

202 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3996
NEV-20

Nev-20 Special Ops No404
470

60
530

90
1,900
3,454

5
0
0
0
0
0
5

44
415

90
1,900
3,278

02/01/20

03/01/21
02/01/21

08/01/21

02/03/20
02/01/21
03/01/21
08/01/21
12/01/22

0Near Nevada City and Junction House, from east of Conservation Road 
(Washington Ridge Road) to east of Washington Road.  Operational 
improvements to widen for left-turn pockets and roadway turnouts.

No

 

 

Scope

Cost

Schedule

Benefits

407
422

203 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3997
NEV-20

NEV/PLA Turnouts No170
280
120
460
110

1,280
2,420

26
0
0
0
0
0

26

147
337
110

1,280
2,329

07/01/19

10/01/20
09/01/20

04/01/21

07/01/19
08/15/20
09/01/20
04/01/21
04/01/22

0Near Nevada City and Emigrant Gap, at west of Pine Needle Way (PM 
25.15), and at west of Last Chance Mine Road (PM 37.05); also in 
Placer County, on Route 193 near Newcastle, at various locations from 
PM 6.7 to 8.5.  Operational improvements to upgrade or

No  

 

 

Scope

Cost

Schedule

Benefits

221
234

204 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3999
NEV-20

Omega Turnouts No340
530
140
410

20
1,900
3,340

4
0
0
0
0
0
4

111
358

20
1,900
3,224

10/01/19

10/15/20
10/01/20

04/15/21

11/01/19
04/15/20
05/01/20
11/02/20
11/01/22

0Near Bear Valley and Emigrant Gap, from 2.0 miles east of Chalk Bluff 
Road to 0.2 mile west of Excelsior Point Road.  Operational 
improvement to make existing roadway turnout standard width with 
shoulders.

No

 

 

Scope

Cost

Schedule

Benefits

323
512

Red205 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4000
NEV-20

Lowell Hill Curves No3,920
2,810

410
3,480
1,380

27,480
39,480

684
0
0
0
0
0

684

297
3,132
1,380

27,480
37,334

02/01/19

05/15/20
04/15/20

11/15/20

11/01/19
04/15/20
05/01/20
11/15/20
11/01/22

0Near Emigrant Gap, from 0.3 mile west of Excelsior Point Road to 1.3 
mile west of Zeibright Road.  Curve improvement and widen shoulders.

No  

Ye

 

Scope

Cost

Schedule

Benefits

2,433
2,612

206 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4001
NEV-20

Rumble Strips No110
340

40
400

3
927

1,820

50
23

1
0
0
0

74

35
212

3
927

1,530

07/01/18

02/05/19
01/04/19

07/05/19

07/02/18
01/04/19
02/05/19
07/05/19
11/29/19

0In Nevada, El Dorado, Yuba, and Placer Counties, on Routes  20, 49, 
50, 70, and 80 at various locations. Construct rumble strips.

No

 

 

Scope

Cost

Schedule

Benefits

50
303

207 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4123
NEV-49

Nev-49 Culvert 
Rehab (North)

No500
650
350
590

80
2,970
5,140

274
395
158

0
5
0

832

307
425

80
2,970
4,662

08/31/17

04/30/19
04/15/19

10/30/19

08/31/17
09/14/18
10/01/18
04/01/19
12/01/19

0In and near Grass Valley, from Lime Kiln Road to Route 20.  
Rehabilitate culverts.

No  

 

 

Scope

Cost

Schedule

Benefits

274
605
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

208 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4124
NEV-49

Nev-49 Culvert 
Rehab (South)

No513
743
547
607
325

3,257
5,992

145
0
0
0
0
0

145

417
470
325

3,257
5,697

01/02/20

10/15/21
10/01/21

04/15/22

08/02/19
09/15/20
10/01/20
04/15/21
12/01/21

0Near Higgins Corner, from the Placer County line to 0.3 mile north of 
Lime Kiln Road; also in Placer County, at PM R8.42 and PM R10.23.  
Rehabilitate drainage systems.

Yes

 

 

Scope

Cost

Schedule

Benefits

568
660

209 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4125
NEV-49

COUNT STATION 
REPAIR & INSTALL

No1,000
1,190

210
1,800

30
9,200

13,430

348
64

5
0
0
0

417

158
1,573

30
9,200

12,304

01/01/18

10/01/19
09/01/19

04/15/20

03/27/18
09/01/19
10/01/19
02/10/20
10/01/22

0In various counties on various routes at various locations.  Repair and 
install vehicle census count stations.

Yes  

 

 

Scope

Cost

Schedule

Benefits

348
995

210 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4137
NEV-49

Nev-49 Wolf/Combie No500
670

40
590
210

1,900
3,910

4
0
0
0
0
0
4

29
491
210

1,900
3,726

03/01/19

10/15/19
11/01/19

04/01/20

03/01/19
10/15/19
11/01/19
04/01/20
10/02/20

0Near Higgins Corner, at the intersection with Wolf Road/Combie Road. 
Improve safety by providing acceleration lanes at the intersection.

No

 

 

Scope

Cost

Schedule

Benefits

476
619

211 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4138
NEV-49

Nev-49 Round 
Valley/Quail Creek

No480
640

50
680

60
2,300
4,210

1
0
0
0
0
0
1

36
547

60
2,300
3,995

07/15/19

01/15/20
02/06/20

06/01/20

07/15/19
01/15/20
02/06/20
06/01/20
10/01/20

0Near Grass Valley, from 0.3 mile south to 0.1 mile north of Quail Creek 
Drive. Improve safety by constructing a two-way left turn lane and 8 foot 
shoulder.

No  

 

 

Scope

Cost

Schedule

Benefits

469
582

212 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4287
NEV-80

Nev-80 Slope 
Stabalization

No715
975
130

1,110
200

9,690
12,820

776
185

16
0
0
0

976

121
1,057

200
9,690

12,699

04/01/18

05/31/19
05/15/19

11/30/19

05/04/18
05/15/19
05/31/19
11/29/19
11/30/20

0Near Truckee, from east of Floriston Road to west of Farad 
Undercrossing.  Stabilize cut-slope.

No

 

 

Scope

Cost

Schedule

Benefits

776
856

213 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4288
NEV-80

Replace MBGR No540
900

60
950

5
12,308
14,763

385
565

7
0
0
0

957

52
1,027

5
12,308
14,846

08/23/17

11/01/18
10/15/18

04/01/19

08/23/17
10/15/18
10/24/18
04/01/19
11/01/19

0In and near Truckee, from east of Kingvale Undercrossing to west of 
Union Mills Bridge and Overhead.  Replace guardrail with concrete 
barrier.

No  

 

 

Scope

Cost

Schedule

Benefits

385
1,068

214 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4291
PLA-80

UPGRADE EMS 
SIGNS

No190
210

30
500

35
1,600
2,565

215
50

7
0
0
0

272

33
437

35
1,600
2,561

01/01/18

08/01/19
07/01/19

04/01/20

03/19/18
07/15/19
08/01/19
12/30/19
12/30/21

0In various counties on various routes at various locations.  Upgrade 
Extinguishable Message Signs (EMS) to LED.

Yes

 

 

Scope

Cost

Schedule

Benefits

215
239

215 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4293
NEV-80

Flatten Cut Slope 
and Rockfall Barrier

No570
1,150

160
1,020

90
11,400
14,390

88
0
0
0
0
0

88

139
841

90
11,400
14,135

08/01/19

10/15/20
09/15/20

04/01/21

11/01/19
09/15/20
10/15/20
04/01/21
12/01/21

0Near Truckee and Floriston, from 0.2 mile east of Truckee River Bridge 
to 0.8 mile west of Farad Road.  Construct measures to address 
cut-slope erosion and rockfall.

No  

 

 

Scope

Cost

Schedule

Benefits

524
1,141
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

216 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4297
NEV-80

Nev 80 Concrete 
Barrier

No142
180

30
360

30
3,200
3,942

7
0
0
0
0
0
7

29
357

30
3,200
3,900

07/15/19

10/15/20
10/01/20

04/15/21

07/15/19
10/01/20
10/15/20
04/15/21
12/01/22

0In and near Truckee, at various locations from 1.0 mile east of Donner 
Lake Undercrossing to the Sierra County line.  Replace guardrail with 
concrete barrier at twenty-one locations to reduce maintenance repairs.

No

 

 

Scope

Cost

Schedule

Benefits

118
166

217 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4298
NEV-80

Truckee 80 Rock Fall 
Protection

No440
750
280
610

90
3,400
5,570

82
0
0
0
0
0

82

250
476

90
3,400
5,199

01/02/19

10/15/20
10/01/20

04/15/21

04/15/19
10/01/20
10/21/20
02/03/21
12/01/21

0Near Truckee and Floriston, from Farad Road to 2.17 mile west of 
Sierra County line.  Mitigate rockfall and stabilize cut-slope erosion with 
draped mesh and a drainage ditch.

No  

 

 

Scope

Cost

Schedule

Benefits

358
624

218 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4299
NEV-80

ROCKFALL 
PROTECTION

No410
890
120

1,080
30

6,200
8,730

95
0
0
0
0
0

95

94
844

30
6,200
8,417

08/01/19

10/15/21
10/01/21

05/01/22

11/01/19
10/01/21
10/15/21
05/01/22
05/01/24

0Near Truckee and Floriston, from 1.9 miles east of Farad Road to the 
Sierra County line.  Construct mitigation measures to reduce rockfall 
onto the roadway.

No

 

 

Scope

Cost

Schedule

Benefits

387
863

219 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4309
PLA-80

Kingvale/Soda 
Springs Gutter

No740
1,510

120
910

10
7,600

10,890

22
0
0
0
0
0

22

101
767

10
7,600

10,628

02/03/19

12/10/19
12/18/19

04/08/20

02/03/19
12/10/19
12/18/19
04/08/20
12/01/21

0Near Soda Springs, from east of South Yuba River Bridge to the 
Nevada County line; also in Nevada County from Placer County line to 
east of Soda Springs Overcrossing (PM 0.0/R3.0). Install concrete 
gutter to repair shoulder damage at various locations.

No  

 

 

Scope

Cost

Schedule

Benefits

720
1,430

Red220 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4450
NEV-174

Nev-174 ADA 
Upgrades

No1,100
950
730
360
150

1,660
4,950

586
0
0
0
2
0

588

0
595
150

1,660
3,475

06/01/18

03/15/21
03/05/21

09/02/21

10/01/19

02/03/22

0In Grass Valley, from Park Street to Route 20.  Upgrade pedestrian 
infrastructure to meet Americans with Disabilities Act (ADA) 
requirements.

No

 

Ye

Scope

Cost

Schedule

Benefits

1,070
0

Red
221 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4451
NEV-174

SR-174 Safety 
Improvement Project

No1,700
2,100
3,100
3,200
2,503

17,000
29,603

1,698
1,540
1,228

0
33

0
4,499

2,792
2,736
2,503

17,000
29,303

09/02/16

02/01/19
02/01/19

07/01/19

09/02/16
03/18/19
04/01/19
10/31/19
11/01/21

0Near Rollins Lake, from Maple Way to You Bet Road.  Realign roadway 
curves.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,698
2,573

Red

222 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4781
PLA-49

Pla-49 Rehab Project No2,400
2,000
1,250
4,300

555
33,572
44,077

2,394
2,337
1,514

0
600

0
6,845

1,664
4,107

555
33,572
44,664

06/01/16

03/01/18
04/02/18

10/01/18

03/01/17
06/29/18
06/29/18
01/07/19
11/02/20

0In and near Auburn, from 0.1 mile south of Routes 49/80 Separation to 
0.1 mile north of Dry Creek Road.  Rehabilitate pavement.

Yes

Ye

 

Scope

Cost

Schedule

Benefits

2,394
2,337

223 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4785
PLA-49

American Canyon 
Roundabout

No775
1,003

306
819
764

1,697
5,364

518
0
0
0
2
0

520

259
622
764

1,697
5,138

12/15/18

05/01/20
04/15/20

11/01/20

12/15/18
04/15/20
05/01/20
11/01/20
12/01/21

0In Auburn, from 0.3 mile south of Lincoln Way/Borland Avenue to 
Lincoln Way/Borland Avenue.  Realign curves.

No  

 

 

Scope

Cost

Schedule

Benefits

926
870
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

224 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-4899
PLA-65

PLA 65 Ranch No653
434

7
306

64
1,175
2,639

6
0
0
0
0
0
6

5
474

64
1,175
2,626

10/15/19

05/15/20
05/01/20

10/20/20

10/15/19
05/01/20
05/15/20
10/20/20
04/15/30

0Near Lincoln, on McCourtney Road between Riosa Road and Kilaga 
Springs Road at the Coon Creek Conservation (C4) Ranch.  Advance 
mitigation construction (4 acres) for future SHOPP projects expected to 
impact wetland, riparian and to other waters.

No

 

 

Scope

Cost

Schedule

Benefits

540
368

225 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5026
PLA-80

Placer MBGR 
Upgrade

No40
440
120
550

0
2,600
3,750

2
0
0
0
0
0
2

97
439

0
2,600
3,773

01/15/19

08/15/20
07/15/20

03/01/21

01/15/19
07/15/20
08/15/20
03/01/21
12/15/21

0In and near various cities, at various locations, from 0.3 mile west of 
Douglas Boulevard to 0.2 mile east of Hampshire Rocks Undercrossing. 
Upgrade guardrail to current standards.

No  

 

 

Scope

Cost

Schedule

Benefits

59
578

226 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5079
PLA-80

Colfax Culvert 
Rehabilitation

No230
440
140
600
150

3,170
4,730

154
145
200

0
23

0
523

230
541
150

3,170
4,688

09/01/17

12/15/19
12/15/19

08/05/20

09/01/17
12/15/19
12/15/19
08/01/20
08/01/21

0In and near Colfax, from west of Illinoistown Overcrossing to east of 
Cape Horn Undercrossing.  Drainage system rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

154
443

227 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5097
PLA-80

PLA 80 Bridge 
Rehab

No3,000
6,350

485
6,430

200
32,200
48,665

2,654
140

0
0
6
0

2,800

446
5,185

200
32,200
46,701

02/15/18

05/07/20
04/20/20

12/15/20

04/17/18
04/20/20
05/07/20
08/27/20
12/01/25

0In Placer County, at various locations.  Replace bridges at four 
locations.

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,654
5,756

228 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5105
PLA-80

Culvert Rehab No220
430
140
610

70
3,070
4,540

191
286

37
0
1
0

515

125
546

70
3,070
4,468

10/02/17

10/11/18
10/01/18

02/15/19

10/27/17
11/01/18
12/01/18
04/25/19
12/01/19

0Near Weimar, from west of Applegate Road to west of Weimar Cross 
Road.  Drainage system rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

191
465

Red
Red

Red

229 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5113
PLA-80

Atlantic On-ramp 
Widening

No700
850
130
900
270

6,440
9,290

154
10

1
0
3
0

168

115
1,621

270
6,440

10,015

06/15/18

04/15/20
04/01/20

10/15/20

03/01/19
04/01/20
04/15/20
10/16/20
12/01/22

0In Roseville, at the Atlantic Street/Eureka Road westbound on-ramp.  
Install ramp meters and widen ramp for storage capacity.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

186
1,384

230 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5114
PLA-80

Placer 80 Culverts No429
667
195
806
220

3,069
5,386

53
0
0
0
0
0

53

164
633
220

3,069
4,981

12/15/19

04/20/21
04/10/21

12/05/21

08/01/19
11/24/20
12/01/20
07/02/21
10/01/23

0Near Magra, from Secret Town Overcrossing to the Gold Run Safety 
Roadside Rest Area (SRRA).  Rehabilitate drainage systems.

Yes

 

 

Scope

Cost

Schedule

Benefits

368
527

231 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5833
YOL-5

Yol Curb Ramp 
Upgrades

No400
160

30
170

0
410

1,170

330
105

3
0
0
0

438

31
184

0
410

1,107

12/01/17

08/15/18
08/01/18

01/03/19

12/15/17
08/01/18
08/15/18
12/20/18
11/01/19

0In and near Woodland, from East Main Street to County Road 13 at 
various locations.  Upgrade Americans with Disabilities Act (ADA) 
facilities.

No  

 

 

Scope

Cost

Schedule

Benefits

330
105
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

232 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5846
SAC-5

Installation of fiber 
optic cable

No540
900
440

1,650
600

7,500
11,630

0
0
0
0
0
0
0

0
0

600
7,500
8,182

06/23/16

06/30/17
04/24/17

06/30/18

06/23/16
04/24/17
06/30/17
11/22/18
12/15/22

0In Sacramento, from 1.1 miles south of Elk Grove Boulevard to Route 
50.  Install fiber optic cable.

No

 

Ye

Scope

Cost

Schedule

Benefits

0
0

233 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5848
SAC-5

Elkhorn SRRA 
Upgrades

No400
570

50
810

4
3,000
4,834

277
536

2
0
0
0

814

41
772

4
3,000
4,835

09/08/17

01/18/19
01/11/19

07/20/19

09/08/17
12/14/18
01/17/19
07/20/19
09/01/20

0Near the city of Sacramento, at the Elkhorn Safety Roadside Rest Area 
(SRRA).  Upgrade potable water and wastewater systems.

No  

 

 

Scope

Cost

Schedule

Benefits

277
741

234 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5850
SAC-5

4F640 0314*232 
Upgrade MBGR 
Sac/Yol 5-80-99 Var

No350
700
115
295

15
2,280
3,755

172
314

4
0
0
0

489

110
465

15
2,280
3,713

07/07/17

10/01/18
09/01/18

05/01/19

07/07/17
09/20/18
10/01/18
05/01/19
11/01/19

0In Sacramento County, on Routes 5, 80, and 99 at various locations; 
also in Yolo County on Route 80 (PM 0.0/R11.7).  Upgrade guard rail to 
current standards.

No

 

 

Scope

Cost

Schedule

Benefits

172
671

235 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5854
SAC-5

SAC 5 Road Rehab No6,000
9,500
2,000

28,200
400

254,500
300,600

0
0
0
0
0
0
0

0
0

400
254,500
255,190

12/29/16

06/06/17
06/30/17

11/22/18

12/29/16
06/06/17
06/30/17
11/22/18
12/15/22

0In and near the city of Sacramento, from Beach Lake Bridge at Morrison 
Creek to the American River Bridge.  Roadway rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

Red236 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5863
SAC-5

I-5 West End Viaduct No5,700
5,800

400
24,000

900
120,000
156,800

525
0
0
0
2
0

526

331
16,198

900
120,000
147,721

04/02/20

07/14/23
09/01/23

03/06/24

05/03/21
04/11/23
07/01/23
10/24/23
01/31/26

0In the city of Sacramento, at the West End Viaduct No. 24-0069L/R. 
Improve to standard truck capacity.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

5,232
5,060

237 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5865
SAC-5

Sac 5 Highway 
Planting Rehab

No230
520

80
430

10
2,500
3,770

5
0
0
0
0
0
5

63
330

10
2,500
3,513

08/01/20

08/01/21
07/25/21

03/05/22

04/01/19
06/22/20
07/10/20
12/28/20
12/28/21

0In the city of Sacramento, from south of Broadway to 0.12 mile south of 
R Street.  Highway planting rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

188
422

238 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5868
SAC-5

I-5 Permit Load 
Mobility Improvement

No16,780
19,340

2,910
28,390

3,110
176,700
247,230

1,368
0
0
0
0
0

1,368

1,341
22,331

3,110
176,700
236,068

12/01/19

11/15/21
11/01/21

04/15/22

12/01/19
11/01/21
11/15/21
04/15/22
11/01/26

0In the city of Sacramento, from 0.5 mile south of Route 50 to Route 80 
at South Connector Undercrossing No. 24-0267 (PM 22.42) and at 
American River Viaduct No. 24-0068L/R (PM 24.82).  Improve to 
standard truck capacity.

Yes

 

 

Scope

Cost

Schedule

Benefits

15,251
17,335

239 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5869
YOL-5

I-5 Vertical 
Clearance

No1,700
1,570

430
2,470

620
15,700
22,490

332
0
0
0
0
0

332

337
1,581

620
15,700
21,642

02/01/19

04/15/20
04/01/20

09/15/20

02/01/19
04/01/20
04/15/20
09/15/20
11/01/22

0Near Woodland, at County Road 96 Overcrossing (OC) No. 22-0155 
(PM R14.27), County Road 95 OC No. 22-0156 (PM R15.85), and 
Zamora OC No. 22-0157 (PM R17.62); also in Colusa County, in and 
near Williams at E Street OC No. 15-0067 (PM R17.98) and Lurline Av

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,797
1,608
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

240 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5870
SAC-5

Elk Grove Aux Lane No40
70
10

440
7

670
1,237

31
42

0
0
0
0

74

0
0
7

670
838

03/23/18

03/23/18
03/26/18

11/22/18

03/23/18
03/23/18
03/26/18
11/22/18
12/15/22

0Near Elk Grove, from Elk Grove Boulevard Overcrossing to 0.4 mile 
south of Laguna Boulevard Overcrossing. Extend Elk Grove Boulevard 
onramp merge lane in the northbound direction.

No

 

 

Scope

Cost

Schedule

Benefits

31
42

Red
241 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5960
SAC-12

Rio Vista Bridge 
Operation Overhaul

No760
2,460

20
3,120

100
16,400
22,860

8
0
0
0
0
0
8

9
2,376

100
16,400
21,783

07/01/19

07/01/21
06/01/21

02/01/22

07/01/19
08/25/21
09/09/21
12/23/21
03/30/23

0In and near Rio Vista, at the Sacramento River Bridge No. 23-0024; 
also in Solano County from PM 26.3 to PM 26.4.  Rehabilitate movable 
bridge electrical and mechanical systems and upgrade Americans with 
Disabilities Act (ADA) facilities.

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

731
2,167

242 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5961
SAC-12

Hwy 12/160 
Intersection 
Improvements

No310
665
100

1,030
6

2,468
4,579

511
0
0
0
2
0

512

89
1,187

6
2,468
4,790

08/01/18

12/01/19
11/15/19

04/05/20

07/31/18
11/15/19
12/01/19
04/05/20
12/01/21

0Near Rio Vista, at Route 160.  Intersection improvements. No

 

 

Scope

Cost

Schedule

Benefits

511
530

243 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6177
SAC-50

Sac 50 - Rehab 
Pavement

No7,800
17,000

1,800
31,800

3,900
216,000
278,300

2,164
0

13
0
0
0

2,178

1,227
20,812

3,900
216,000
263,177

12/01/18

02/14/20
02/03/20

08/01/20

08/16/18
02/03/20
02/14/20
08/15/20
12/01/24

0In the city of Sacramento, from Route 5 to Watt Avenue.  Roadway 
rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,164
14,126

Red
Red

Red

244 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6197
SAC-50

SAC 50 AUX LANES No396
659
103
940
150

7,250
9,498

47
0
0
0
0
0

47

142
2,976

150
7,250

12,785

07/01/19

11/15/20
11/01/20

05/15/21

07/01/19
10/23/20
11/13/20
05/10/21
12/01/22

0In and near Rancho Cordova, from Bradshaw Road to Mather Field 
Road.  Operational improvements that construct auxiliary lanes in both 
westbound and eastbound directions.

No

Ye

 

Scope

Cost

Schedule

Benefits

968
1,299

Red
245 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6200
SAC-50

Sac 50, 65th to Howe 
Aux Lane

No155
325

7
420

6
3,080
3,993

265
534

7
0
0
0

806

38
420

6
3,080
4,441

05/03/17

03/01/19
02/01/19

10/01/19

05/03/17
08/22/18
10/01/18
03/01/19
10/01/20

0In the city of Sacramento, from 65th Street to east of Howe Avenue.  
Construct westbound auxiliary lane.

No  

 

 

Scope

Cost

Schedule

Benefits

265
632

Red

246 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6239
SAC-50

Sac 50 Fiber Optics No400
800
400

1,200
800

6,015
9,615

361
1,018

75
0

13
0

1,466

120
677
800

6,015
9,065

07/15/15

02/01/16
03/01/16

11/01/16

06/30/16
01/08/18
03/30/18
01/07/19
12/16/19

0In Sacramento, from Yolo County line to Watt Avenue Overcrossing; 
also, in Yolo County, from 0.1 mile west of Jefferson Boulevard to 
Sacramento County line (PM 2.4 to PM 3.2).  Install fiber optic cable.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

361
1,018

247 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6242
SAC-50

Hornet Drive Off 
Ramp Improvement

No250
540

95
460
130

1,300
2,775

161
546

33
0
7
0

748

87
400
130

1,300
2,762

12/10/16

10/07/18
10/01/18

04/09/19

12/10/16
10/01/18
10/07/18
03/01/19
10/10/19

0In the city of Sacramento, at Hornet Drive eastbound offramp.  Widen 
ramp, add signal and right-turn lane.

No  

 

 

Scope

Cost

Schedule

Benefits

161
685
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

248 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6246
SAC-50

Sac Roadside Safety No170
520

40
480

10
4,000
5,220

0
0
0
0
0
0
0

31
387

10
4,000
5,013

07/01/19

10/01/20
09/15/20

05/01/21

07/01/19
09/15/20
10/01/20
05/01/21
10/01/21

0In Sacramento, from Stockton Boulevard to Folsom Boulevard.  
Construct textured pavement in narrow areas, pave partial slopes, 
relocate and reconstruct irrigation system, and install plantings and 
mulch to reduce maintenance and improve highway worker saf

No

 

 

Scope

Cost

Schedule

Benefits

151
435

249 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6247
SAC-50

Sac 50 Paint No350
940

10
3,010

20
16,700
21,030

23
0
0
0
0
0

23

7
2,154

20
16,700
19,974

07/01/19

02/01/21
02/01/21

09/01/21

07/01/19
02/01/21
02/01/21
09/01/21
12/01/23

0In the city of Sacramento, from the Sacramento River Viaduct (Pioneer 
Bridge) to 4th Street; also on Route 5 from 0.2 mile south of Broadway 
to S Street (PM 22.15 to 22.91).  Clean and paint steel bridge girders 
within Route 5/50 Interchange.

Yes  

 

 

Scope

Cost

Schedule

Benefits

320
773

250 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6248
SAC-50

Sac/ED Fiber Optics No240
950
110

1,050
21

4,650
7,021

165
0
0
0
0
0

165

100
846

21
4,650
6,802

11/01/18

07/01/20
06/15/20

11/01/20

02/01/19
06/15/20
07/10/20
10/23/20
12/01/21

0In and near Rancho Cordova and Folsom, from Sunrise Boulevard to 
the county line; also in El Dorado County near El Dorado Hills, from the 
county line to Silva Valley Parkway (PM 0.0/1.7).  Install fiber optic 
cable.

Yes

 

 

Scope

Cost

Schedule

Benefits

275
909

251 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6250
SAC-50

US 50 ICM 
Infrastructure

No940
2,700

520
3,900

200
38,400
46,660

119
0
0
0
0
0

119

516
3,880

200
38,400
46,665

03/01/19

10/01/20
09/15/20

04/01/21

05/01/19
09/16/20
10/02/20
04/05/21
12/01/23

0In and near the cities of Sacramento, Rancho Cordova, and Folsom, 
from Yolo County line to Folsom Boulevard; also in Yolo County in West 
Sacramento, from Route 80 to Sacramento County line (PM 0.0 to 
3.156), and on Route 80 from Enterprise Boulevard to Ro

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,006
2,664

252 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6402
SAC-51

Bridge Deck 
Replacement

No4,340
12,000

600
22,000

2,000
123,000
163,940

1,240
0
0
0
2
0

1,242

198
13,286

2,000
123,000
154,756

11/01/19

11/01/21
10/01/21

02/15/22

11/01/19
10/01/21
11/03/21
02/16/22
10/01/24

0In the city of Sacramento at the American River Bridge No.24-0003 from 
north of B Street Underpass to north of Exposition Boulevard 
Overcrossing.  Widen and replace bridge deck.

No

 

 

Scope

Cost

Schedule

Benefits

4,291
11,981

253 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6411
SAC-5

SAC Connector 
Ramp Meters

No320
660

20
1,020

20
3,000
5,040

92
0
0
0
0
0

92

18
665

20
3,000
4,627

08/01/19

08/01/20
07/01/20

01/01/21

08/01/19
06/15/20
07/10/20
12/30/20
12/17/21

0In the city of Sacramento, at various locations and routes at the Route 
5/99 Interchange Connector ramps and the eastbound Route 51/160 
Interchange Connector ramp.  Install connector ramp meters.

Yes  

 

 

Scope

Cost

Schedule

Benefits

351
573

254 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6412
SAC-80

SAC 51/80 No1,300
3,000

500
4,300

6
20,104
29,210

152
0
0
0
0
0

152

415
3,324

6
20,104
27,915

10/01/19

01/15/22
01/03/22

05/15/22

10/01/19
01/03/22
01/15/22
05/15/22
12/01/24

0In and near the city of Sacramento, from west of Rio Linda Boulevard 
Undercrossing (UC) No. 24-0203 to east of Winters Street UC No. 
24-0205; also on Route 51 from south of Route 51/244, 80 Separation 
No. 24-0291L to north of Route 51/244, 80 Connector No

Yes

 

 

Scope

Cost

Schedule

Benefits

1,250
2,817

255 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6413
SAC-51

SAC 51 Roadside 
Safety

No280
530

50
1,120

10
4,000
5,990

0
0
0
0
0
0
0

56
664

10
4,000
5,520

10/01/20

08/01/21
07/01/21

01/01/22

01/06/20
04/15/21
04/30/21
10/15/21
10/14/22

0In the city of Sacramento, from 0.1 mile south of B Street Underpass to 
0.4 mile north of Arden Way.  Pave areas behind the gore and at 
narrow and miscellaneous locations, place vegetation control, and 
construct Maintenance Vehicle Pullouts (MVPs) to redu

No  

 

 

Scope

Cost

Schedule

Benefits

227
564

Page 32 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

256 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6701
YOL-80

Install Ramp Meters No734
2,100

220
2,200

0
5,579

10,833

733
2,035

29
0
0
0

2,797

167
1,672

0
5,579

10,223

03/01/16

03/01/17
03/01/17

11/01/17

06/16/16
05/26/17
02/28/18
10/05/18
12/13/19

4,581In Yolo, Placer and Sacramento Counties, on Routes 65, 80 and 99 at 
various locations.  Install ramp meters.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

733
2,035

257 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6707
SAC-99

Seismic Retrofit No330
800

18
691

0
1,900
3,739

242
121

1
0
0
0

364

16
522

0
1,900
3,403

04/01/18

12/15/19
11/01/19

06/01/20

03/30/18
06/27/19
07/11/19
10/24/19
09/27/21

0In the city of Sacramento, at Southbound Route 99/5 Connector 
Overcrossing No. 24-0241F; also, on Route 80 at Longview Ramp 
Overcrossing No. 24-0281K (PM M9.15). Seismic retrofit two structures.

Yes  

 

 

Scope

Cost

Schedule

Benefits

242
724

258 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6711
SAC-80

Rehabilitate 
Connection Ramp 
Pavement at var. 
locations

No900
1,110

105
2,000

25
10,515
14,655

1,189
1,016

4
0
0
0

2,209

98
1,448

25
10,515
14,489

10/03/17

01/11/19
12/11/18

07/15/19

03/30/18
09/06/18
09/28/18
02/01/19
03/21/20

0In and near the city of Sacramento, from west of West El Camino 
Avenue to east of Route 244.  Pavement rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

1,189
1,016

259 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6712
SAC-80

ANTELOPE TRUCK 
SCALES

No350
714
119
740

50
3,700
5,673

498
156

2
0
5
0

661

39
851

50
3,700
5,872

03/01/18

03/15/19
03/01/19

08/01/19

03/30/18
03/20/19
04/04/19
07/18/19
12/01/19

0In Citrus Heights, from east of Elkhorn Boulevard/Greenback Lane to 
west of Riverside Avenue.  Upgrade weigh-in-motion (WIM) station and 
widen the westbound auxiliary lane to the Antelope Truck Scales.

No  

 

 

Scope

Cost

Schedule

Benefits

498
734

260 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6713
SAC-80

SAC/PLACER 80 
FIBER OPTICS

No1,200
1,425

300
1,800

50
12,200
16,975

390
75

1
0
0
0

465

251
1,785

50
12,200
15,922

03/01/18

11/15/19
11/01/19

05/15/20

06/15/18
10/19/19
10/24/19
02/06/20
11/15/20

0In and near the cities of Sacramento and Citrus Heights, from east of 
the Yolo County line to the Placer County line; also in Placer County, in 
the city of Roseville from the Sacramento County line to east of the 
Sacramento County line (PM 0.0/0.7). Insta

Yes

 

 

Scope

Cost

Schedule

Benefits

390
1,247

261 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6714
SAC-80

SAC 80 R&R RHMA No50
1,500

80
2,500

100
14,000
18,230

35
79

0
0
0
0

113

72
1,554

100
14,000
17,149

08/01/19

10/15/21
09/20/21

04/01/22

07/13/18
10/07/20
10/22/20
02/04/21
04/15/22

0Near the city of Sacramento, from 0.2 mile east of Longview Drive to 0.4 
mile east of Madison Avenue.  Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

35
1,388

262 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6715
SAC-80

Maintenance safety 
improvement Watt to 
Placer Co. line

No260
500

10
1,000

0
2,500
4,270

0
0
0
0
0
0
0

6
546

0
2,500
3,761

06/15/21

05/06/22
04/16/22

09/30/22

06/15/21
04/16/22
05/06/22
09/30/22
09/30/23

0In and near Citrus Heights, from 0.4 mile north of the Route 80/244 
Separation to the Placer County line.  Pave areas behind the gore and 
at narrow and miscellaneous locations, place vegetation control, and 
construct Maintenance Vehicle Pullouts (MVPs) to

No

 

 

Scope

Cost

Schedule

Benefits

210
500

263 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6716
SAC-80

Maintenance safety 
improvement 
Roseville rd U/C to 
80/Bus 80 merge

No250
570

10
1,050

0
3,700
5,580

0
0
0
0
0
0
0

7
578

0
3,700
5,063

06/15/20

04/06/21
04/06/21

09/30/21

06/15/20
04/06/21
04/06/21
09/30/21
09/30/22

0In and near the city of Sacramento, from Del Paso Park Separation to 
0.4 mile north of Route 80/244 Separation; also on Route 51 from PM 
8.3 to 8.6 and Route 244 from PM 0.0 to 0.9.  Pave areas behind the 
gore and at narrow and miscellaneous locations, pl

No  

 

 

Scope

Cost

Schedule

Benefits

212
567

Page 33 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

264 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6717
SAC-80

Repair loop 
Detectors, (198 Field 
Elements) Var. 
Counties, Var Routes

No94
211

22
365

15
922

1,629

67
9
3
0
0
0

78

21
354

15
922

1,495

04/01/18

10/01/18
09/15/18

05/05/19

08/03/18
12/14/18
01/10/19
04/19/19
08/16/19

0In various counties, on various routes.  Repair or replace damaged 
inductive loop vehicle detection elements.

Yes

 

 

Scope

Cost

Schedule

Benefits

67
115

265 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6912
SAC-99

Cosumnes Br Replc No4,500
12,000

4,000
14,200

6,000
113,000
153,700

3,192
2,989

166
0

44
0

6,390

3,005
11,375

6,000
113,000
146,961

07/01/19

05/01/20
04/01/20

10/15/20

05/01/19
04/01/20
05/01/20
10/15/20
11/01/24

0In and near Elk Grove, from 0.3 mile south of Dillard Road Overcrossing 
to south of Grant Line Road (replace Consumnes River Bridge No. 
24-0020L/R, and Consumnes River Overflow Bridge No. 24-0021L/R; 
upgrade bridge rails at Dillard Road Overcrossing No. 2

No  

 

 

Scope

Cost

Schedule

Benefits

4,942
8,639

266 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6916
SAC-99

Lagoon Creek and 
American River 
Bridge

No1,200
2,000

50
3,100

500
20,270
27,120

1,465
1,200

116
0

94
0

2,875

243
2,667

500
20,270
27,277

10/01/17

04/01/19
03/15/19

07/17/19

01/30/18
03/15/19
05/01/19
07/17/19
12/30/22

0On Route 99, at South Lagoon Creek Bridge No. 24 -0028L, Lagoon 
Creek Bridge No. 24-0045L (PM 5.0), and North Lagoon Creek Bridge 
No. 24-0027L (PM 5.1); also on Route 160 (PM R44.5) at American 
River Bridge No. 24-0001L.  Scour mitigation and bridge repla

No

 

 

Scope

Cost

Schedule

Benefits

1,465
2,132

267 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6923
ED-50

Sawmill UC No600
690

11
1,660

53
8,850

11,864

433
606

1
0
5
0

1,045

5
1,529

53
8,850

11,749

11/15/17

09/01/19
08/15/19

12/15/19

01/09/18
08/15/19
09/13/19
12/17/19
12/01/20

0Near Pollock Pines, at Sawmill Undercrossing No. 25-0041; also at Sly 
Park Road (PM R30.17/R31.3).  Replace bridge, restore culverts, and 
add highway lighting.

No  

 

 

Scope

Cost

Schedule

Benefits

433
879

268 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6923B
SAC-99

21st Ave UC No210
240

3
825

5
4,560
5,843

385
67

2
0
0
0

455

3
657

5
4,560
5,901

02/01/18

07/01/19
07/01/19

01/15/20

06/29/17
06/18/19
07/03/19
10/17/19
12/01/20

0In the city of Sacramento, at 21st Avenue Undercrossing No. 24-0154.  
Replace bridge deck.

No

 

 

Scope

Cost

Schedule

Benefits

385
290

269 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6924
SAC-99

RHMA Overlay No1,000
1,900

90
3,600

22
38,760
45,372

858
1,354

32
0
0
0

2,244

100
3,199

22
38,760
44,869

05/15/17

11/16/18
11/01/18

03/01/19

05/15/17
01/10/19
01/25/19
05/07/19
06/01/20

0In Galt, from the San Joaquin County line to Simmerhorn Road; also, in 
the cities of Elk Grove and Sacramento, from 0.7 mile south of Elk 
Grove Boulevard to Martin Luther King Jr. Boulevard (PM 11.9/21.5).  
Pavement rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

858
1,930

270 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-6925
SAC-99

Sac 99 Fiber Optics No700
1,000

50
1,300

100
9,000

12,150

132
0
0
0
0
0

132

44
1,376

100
9,000

11,922

10/01/20

10/01/21
09/01/21

05/01/22

04/01/19
01/18/21
02/01/21
05/17/21
11/07/22

0In and near the cities of Elk Grove and Sacramento, from Grant Line 
Road to Route 50; also on Route 51, from Route 50 to 0.1 mile south of 
the Fort Sutter Viaduct (PM 0.0 to 0.1).  Install fiber optic cable.

Yes

 

 

Scope

Cost

Schedule

Benefits

518
883

271 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-7778
SIE-49

Upgrade MBGR No300
605

20
590

60
1,410
2,985

202
463

14
0
0
0

679

26
589

60
1,410
2,858

07/25/17

09/01/18
08/01/18

03/01/19

07/25/17
07/01/18
08/01/18
02/06/19
12/01/19

0In Sierra, and El Dorado counties on Routes 49, 89 and 193 at various 
locations.  Upgrade guard rail to current standards.

No  

 

 

Scope

Cost

Schedule

Benefits

202
463

Page 34 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 4040



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

272 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-7807
SIE-49

Motorcycle Curve No460
470
180
410

15
1,800
3,335

86
0
0
0
0
0

86

157
358

15
1,800
3,206

02/02/19

10/01/19
01/02/20

01/02/21

02/02/19
12/01/19
01/02/20
06/01/20
01/02/21

0Near Sierraville, from 2.9 miles to 3.2 miles North of Yuba Pass 
Campground. Improve roadway cross slope and widen shoulders.

No

 

 

Scope

Cost

Schedule

Benefits

416
460

Red

Red
Red

Red

273 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-7809
SIE-49

Yuba River 
Washouts

No710
920

90
1,390

615
11,200
14,925

209
0
0
0
0
0

209

71
3,687

615
11,200
18,461

11/02/18

10/14/19
10/28/19

02/05/20

04/05/19
02/24/20
03/13/20
09/21/20
12/17/21

0Near Downieville, at various locations. Permanent embankment 
restoration by placing Rock Slope Protection (RSP).

No Ye

Ye

Ye

 

Scope

Cost

Schedule

Benefits

1,045
1,843

274 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-7926
SIE-80

Stateline 80 Rock 
Fall Protection

No370
860
210
900

80
5,100
7,520

65
0
0
0
0
0

65

175
630

80
5,100
7,010

08/01/19

10/15/21
10/01/21

04/01/22

11/01/19
10/01/21
10/15/21
04/01/22
12/01/23

0Near Truckee and Floriston, from 1.3 miles east of the Nevada County 
line to the Nevada State line.  Stabilize cut-slope erosion and prevent 
rockfall by flattening the slope or installing a drapery system, concrete 
barrier, and drainage gutter.

No

 

 

Scope

Cost

Schedule

Benefits

322
703

275 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8140
YUB-20

Feather River Scour No1,900
2,700

200
4,100
1,887

26,441
37,228

2,036
0
0
0

52
0

2,088

186
3,752
1,887

26,441
36,748

02/01/19

04/01/21
03/01/21

07/01/21

01/21/19
08/15/20
09/01/20
12/20/20
11/01/23

0In Marysville, at the Feather River Bridge No. 18-009.  Scour mitigation 
and retrofit piers.

No  

 

 

Scope

Cost

Schedule

Benefits

2,273
2,209

276 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8378
SUT-99

Live Oak Rehab No20
380

50
1,500

0
18,100
20,050

12
59

5
0
0
0

76

40
1,370

0
18,100
19,868

09/01/18

09/01/19
09/01/19

03/01/20

08/01/17
09/01/19
09/01/19
02/28/20
10/01/21

0In Live Oak, from 0.1 mile north of Coleman Avenue to 0.2 mile north of 
Ramsdell Drive. Roadway rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

12
345

277 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8380
SUT-99

Habitiat Mitigation No62
4

43
1

1,400
0

1,510

51
0
3
0
0
0

54

41
0

1,400
0

1,507

02/01/19

03/04/19
03/04/19

05/01/19

09/09/18
09/12/18
12/01/18
04/01/19

0In Sutter, Glenn, Colusa, Yuba, Placer, Yolo, and Sacramento Counties,
at various locations.  Advance mitigation credit purchases for future 
SHOPP construction projects expected to impact sensitive species.

No  

 

 

Scope

Cost

Schedule

Benefits

51
4

278 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8381
SUT-99

Live Oak Safety No500
630
620
660
100

3,800
6,310

495
602
297

0
88

0
1,481

599
602
100

3,800
6,223

08/01/17

09/01/19
09/01/19

03/01/20

08/01/17
09/01/19
09/01/19
02/28/20
10/01/21

0In Live Oak, at Elm Street and Pennington Road.  Intersection safety 
improvements.

No

 

 

Scope

Cost

Schedule

Benefits

495
627

279 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8563
YOL-5

Permit Vehicle 
Clearance @ 3 Str

No744
1,885

98
3,901

655
11,032
18,315

382
0
0
0
1
0

383

102
3,297

655
11,032
18,217

10/01/19

04/01/21
03/01/21

10/01/21

02/01/19
04/01/20
05/14/20
08/27/20
11/01/22

0Near Woodland, at Wye Line Road Overcrossing (OC) No. 22-0158 
(PM 4.49), County Road 6 OC No. 22-0138 (PM R25.57), County Line 
Road OC No. 22-0139 (R28.92).  Establish standard vertical clearance.

Yes  

 

 

Scope

Cost

Schedule

Benefits

877
2,253

Page 35 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

280 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8571
YOL-5

AVC REPAIR & 
INSTALL

No1,000
1,000

190
1,900

80
9,400

13,570

704
420

33
0
1
0

1,158

163
2,206

80
9,400

13,662

01/01/18

10/01/18
09/01/18

03/01/19

04/02/18
02/15/19
02/27/19
06/09/19
02/09/20

0In various counties, on various routes at various locations.  Repair and 
install permanent Automatic Vehicle Classification (AVC) truck data 
collection stations.

Yes

 

 

Scope

Cost

Schedule

Benefits

704
1,108

281 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8572
YOL-5

Yolo 5 Roadside 
Safety

No350
400

20
420

10
1,940
3,140

243
346

3
0
0
0

592

18
436

10
1,940
3,126

10/10/17

11/01/18
09/01/18

05/15/19

10/10/17
09/27/18
11/01/18
05/15/19
11/01/19

0In and near Woodland, from the Sacramento County line to Colusa 
County line.  Improvements to reduce maintenance worker exposure.

No  

 

 

Scope

Cost

Schedule

Benefits

243
480

282 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8663
YOL-16

Esparto No700
1,060

990
400
260

2,150
5,560

0
58

2
0
0
0

60

935
368
260

2,150
4,771

06/29/18

09/14/20
10/01/20

02/04/21

06/29/18
09/14/20
10/01/20
02/04/21
11/01/21

0In Esparto, from Orleans Street to County Road 21A. Improve 
pedestrian safety by improving crosswalks, curb bulb-outs, and lighting.

No

 

 

Scope

Cost

Schedule

Benefits

0
1,057

283 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8663A
YOL-16

Capay No0
180

30
150

10
270
640

0
15

1
0
0
0

17

17
137

10
270
638

06/29/18

04/15/19
05/01/19

08/28/19

06/29/18
04/15/19
05/01/19
08/28/19
11/01/20

0Near Capay, from Capay Canal Bridge to County Road 85. Improve 
signs and lighting, and remove dead trees.

No  

 

 

Scope

Cost

Schedule

Benefits

0
204

284 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8668
YOL-16

Rumsey Slide No500
550

80
220

55
1,800
3,205

208
0
0
0
0
0

208

74
207

55
1,800
3,021

09/03/18

06/14/19
06/09/19

12/01/19

09/29/18
06/09/19
06/14/19
12/01/19
07/01/20

0Near Esparto, west of Cache Creek Bridge No. 22-0019.  Install rock fall 
barrier to stabilize slope and minimize rock fall onto the traveled way.

No

 

 

Scope

Cost

Schedule

Benefits

208
459

285 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8784
YOL-80

4F650 Yolo 
Pavement Rehab

No10,337
18,186

4,928
31,323

866
277,665
343,305

262
0
0
0
0
0

262

3,298
19,424

866
277,665
323,061

01/01/22

12/01/23
02/01/24

11/01/24

01/01/22
12/01/23
02/01/24
11/01/24
10/01/27

0In and near West Sacramento, from east of Mace Boulevard to 
Sacramento River Bridge; also on Route 50, from Route 80 to Jefferson 
Boulevard Overcrossing (PM 0.0/2.5). Rehabilitate pavement by placing 
Continuous Reinforced Concrete and asphalt pavement, re

Yes  

 

 

Scope

Cost

Schedule

Benefits

9,638
12,170

286 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8901
YOL-80

Sac River BOH 
(Bryte Bend) 0F250 
[03*75]

No1,900
1,550

75
3,640

482
32,760
40,407

1,621
0
0
0
6
0

1,627

63
3,103

482
32,760
39,803

09/01/18

04/01/20
03/01/20

10/01/20

09/28/18
03/25/20
04/09/20
07/23/20
11/01/22

0In West Sacramento, at the Sacramento River Bridge and Overhead 
No. 22-0026L/R.  Rehabilitate bridge.

No

 

 

Scope

Cost

Schedule

Benefits

1,621
1,461

287 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-8920
SAC-5

Repair Field 
Elements

No148
260

22
507

15
1,403
2,355

40
8
3
0
0
0

51

16
397

15
1,403
2,004

04/01/18

10/01/18
09/15/18

05/05/19

08/03/18
12/15/18
01/10/19
06/15/19
11/01/19

0In Placer, Sacramento, and Yolo Counties, on routes 5, 80, 99, and 
113.  Replace obsolete Microwave Vehicle Detection System (MVDS) 
elements.

Yes  

 

 

Scope

Cost

Schedule

Benefits

40
133
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

288 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-9058
YOL-84

YOL-84 Stabilize 
Levee Road

No2,080
1,930

990
5,890
7,200

51,950
70,040

538
0
0
0
0
0

538

848
4,666
7,200

51,950
68,307

08/15/18

01/01/20
12/01/19

09/01/20

02/01/19
05/15/20
06/15/20
02/15/21
04/15/24

0Near West Sacramento, from 3.7 miles north of Clarksburg Road to 
Levee Access Road.  Permanent restoration of damaged pavement and 
supporting levee embankment.

No

 

 

Scope

Cost

Schedule

Benefits

2,044
1,598

Red

289 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-9427
YOL-275

Yol-275 Tower Br 
Fender Replc 3F550 
[0313*137]

No700
1,200

147
2,380

41
12,596
17,064

565
1,116

78
0

86
0

1,845

146
1,923

41
12,596
16,462

01/08/16

10/01/17
12/01/17

06/15/18

01/08/16
09/29/17
03/16/18
12/02/18
05/01/21

0In West Sacramento, at the Tower Bridge (Sacramento River Bridge 
No. 22-0021).  Replace fender system.

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

565
1,116

290 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-9504
YOL-505

Putah Creek No941
1,755

371
2,662

215
13,960
19,904

68
0
0
0
0
0

68

223
2,126

215
13,960
18,855

02/01/20

03/15/22
03/01/22

07/15/22

02/01/20
03/01/22
03/15/22
07/15/22
12/01/24

0Near Winters, at Putah Creek Bridge No. 22-0072L/R, from Solano 
County line to 0.4 mile south of Route 128; also in Solano County, from 
0.3 mile south to the Yolo County line (PM R10.3 to R10.6).  Seismic 
retrofit of two parallel bridges.

Yes

 

 

Scope

Cost

Schedule

Benefits

705
1,625

291 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-9579
YUB-20

Browns Valley Rehab No4,300
2,800
2,500
6,900
9,400

38,100
64,000

3,677
2,043
1,748

0
1,005

0
8,474

2,725
6,822
9,400

38,100
63,435

08/01/17

04/15/19
04/01/19

12/29/19

08/01/17
04/01/19
04/15/19
12/29/19
12/01/22

0Near Marysville, from Marysville Road to Yuba River (Parks Bar) 
Bridge.  Rehabilitate roadway.

No  

 

 

Scope

Cost

Schedule

Benefits

3,677
2,711

Red

292 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-9587
YUB-20

Loma Rica 
Rd./Spring Valley 
Road Widening & 
Rehab

No1,160
1,800

950
1,800
1,400

11,823
18,933

1,098
2,093
1,122

0
771

0
5,084

1,329
1,667
1,400

11,823
19,461

06/13/16

03/15/18
03/01/18

01/02/19

06/13/16
05/29/18
06/14/18
11/28/18
11/15/19

0Near Marysville, from 0.1 mile east of Loma Rica Road to 0.2 mile west 
of Spring Valley Road.  Rehabilitate roadway.

Yes

Ye

 

Scope

Cost

Schedule

Benefits

1,098
2,093

293 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-9590
YUB-20

Timbuctoo No6,000
3,500
1,000
6,871
2,750

48,500
68,621

5,487
1,233

747
0

721
0

8,187

1,179
5,903
2,750

48,500
67,469

09/01/17

05/01/19
04/16/19

12/01/19

09/01/17
04/16/19
05/01/19
12/01/19
12/01/22

0Near Smartsville, from the Yuba River Bridge to east of Smartsville 
Road.  Realign and widen roadway.

No  

 

 

Scope

Cost

Schedule

Benefits

5,487
3,651

294 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-9683
YUB-49

Camptonville Slide 
Repair

No760
880

90
500
235

4,800
7,265

51
0
0
0
0
0

51

74
403
235

4,800
7,076

03/01/19

04/15/20
05/01/20

09/01/20

03/01/19
02/27/20
03/13/20
07/23/20
10/01/21

0Near Camptonville, from 0.5 mile to 0.7 mile north of Camptonville 
Road. Permanent slope restoration by placing Rock Slope Protection 
(RSP), constructing concrete barrier and drainage systems, and 
widening shoulders.

No

 

 

Scope

Cost

Schedule

Benefits

717
846

295 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-9812
YUB-70

Simmerly Slough 
(SHOPP)

No1,960
3,050

750
5,200
3,800

68,500
83,260

1,927
2,980

505
0

195
0

5,607

721
4,318
3,800

68,500
82,436

06/21/17

06/01/19
05/01/19

12/01/19

06/21/17
11/16/18
12/06/18
04/07/19
09/25/21

0Near Marysville, from 0.1 mile north of Binney Junction Underpass to 
0.3 mile north of Laurellen Road, at Simmerly Slough Bridge No. 
16-0019.  Replace bridge.

No  

 

 

Scope

Cost

Schedule

Benefits

1,927
3,167
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red296 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-9819
YUB-70

Yuba 70 Safety 
Segment 4 & 5 
SHOPP

No3,906
4,884
6,227
9,030
9,858

70,735
104,640

3,415
0
0
0

220
0

3,635

5,704
7,280
9,858

70,735
101,958

03/01/18

05/20/20
05/05/20

11/20/20

01/08/19
05/29/20
06/15/20
10/20/20
09/25/22

0Near Marysville, from Laurellen Road to South Honcut Creek Bridge.  
Widen shoulders and improve clear recovery zone.

No

 

Ye

Scope

Cost

Schedule

Benefits

4,005
4,376

297 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-9820
YUB-70

Marysville Railroad 
Bridge Rehab 
(SHOPP)

No3,000
3,500
2,500
5,500
5,000

85,000
104,500

1,309
0
0
0
1
0

1,310

2,432
5,140
5,000

85,000
103,172

01/02/19

10/02/20
09/18/20

03/26/21

04/05/19
09/17/20
10/02/20
01/11/21
11/01/23

0In and near Marysville, from 14th Street to Cemetery Road.  Roadway 
rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

2,633
2,967

298 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-9821
YUB-70

YUB 70 Median 
Barrier

No400
600

50
590

10
5,200
6,850

331
413

11
0
0
0

754

43
588

10
5,200
6,803

08/27/17

10/15/18
09/15/18

04/01/19

08/27/17
11/26/18
12/10/18
04/04/19
12/01/19

0Near Linda and Marysville, from 0.3 mile south of Feather River 
Boulevard to Yuba River Bridge.  Install concrete median barrier.

No

 

 

Scope

Cost

Schedule

Benefits

331
632

299 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0044Q
ALA-880

Ala 880 Roadway 
Rehabilitation Project

No10
2,000

100
2,100

100
9,582

13,892

0
1,501

1
0
0
0

1,503

82
2,006

100
9,582

13,489

02/15/11
06/29/18
06/29/18
01/23/19
11/01/19

0In Oakland, from 0.2 mile south of 29th Street to 0.3 mile north of 23rd 
Street.  Rehabilitate roadway.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
1,501

Red
300 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0050N
ALA-880

Lake Merritt Railroad 
Bridge Replacement

No0
1,100

350
1,700
7,500
3,000

13,650

1,029
1,625

337
0

168
0

3,159

572
1,294
7,500
3,000

15,598

05/11/15

06/03/19
06/10/19

12/23/19

05/11/15
06/03/19
06/10/19
12/04/19
10/01/21

0In Oakland, near Lake Merrit Channel Bridge No. 33-0027 and 5th 
Avenue. Replace Hanlon Lead Railroad bridge. Mitigation for EA 
1706U.

Yes

Ye

 

Scope

Cost

Schedule

Benefits

1,029
2,203

Red
Red

301 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0076B
ALA-84

NILES CANYON 
SAFETY PROJECT 
(MEDIUM TERM 
IMPROVEMENTS)

No12,200
3,500

600
4,000
2,000

19,500
41,800

11,541
904
355

0
33

0
12,832

1,045
3,715
2,000

19,500
42,205

10/30/17

04/16/19
02/01/19

12/08/19

01/18/18
06/01/19
06/13/19
12/08/19
12/01/21

0In Fremont, from Route 238 (Mission Boulevard) to Route 680.  Widen 
shoulders, install traffic signals and upgrade barriers.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

11,541
4,404

Red

302 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0084B
ALA-84

NILES CANYON 
ALAMEDA CREEK 
BRIDGE 
REPLACEMENT 
PROJECT

No7,800
6,500

600
5,000

275
24,000
44,175

7,387
947
166

0
31

0
8,531

882
5,572

275
24,000
44,415

09/25/17

04/01/19
03/01/19

12/08/19

09/25/17
05/20/19
06/03/19
12/08/19
12/01/22

0In Fremont, at Alameda Creek Bridge No. 33-36.  Replace bridge. No

Ye

 

Scope

Cost

Schedule

Benefits

7,387
6,267

303 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0086Q
ALA-880

CRANDALL CREEK 
SEISMIC RETROFIT 
BRIDGE #33-0273

No846
1,874

90
1,700

20
6,425

10,955

1,041
1,848

82
0

71
0

3,043

88
1,769

20
6,425

11,560

06/30/16
06/21/18
06/29/18
02/01/19
12/08/20

0In Fremont, at Crandall Creek Bridge No. 33-0273.  Seismic retrofit. Yes  

 

 

Scope

Cost

Schedule

Benefits

1,041
1,848
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

304 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0086U
NAP-121

SR 121 Repair 
Bridge Girders.

No378
450
208
512
262

1,493
3,303

507
515

4
0
0
0

1,026

139
568
262

1,493
3,679

10/19/16

03/27/18
04/12/18

10/19/16
03/27/18
04/12/18
10/26/18
12/31/19

1,446In Napa, at Tulucay Creek Bridge No. 21-0003.  Repair bridge girders. Yes

 

 

Scope

Cost

Schedule

Benefits

507
515

Red

305 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0091P
ALA-185

ADA Curb Ramps No800
665
102
450

50
2,252
4,319

628
0
6
0
0
0

634

114
445

50
2,252
4,409

03/01/18

08/01/19
07/01/19

02/28/20

03/05/18
11/01/19
12/02/19
08/06/20
12/31/20

0In Oakland and San Leandro, from Plaza Drive to 55th Avenue; also in 
Contra Costa County, in El Cerrito on Route 123 (PM 0.18/0.29) and in 
Pleasant Hill on Route 680 (PM 16.85), at various locations.  Reinstall 
and/or upgrade existing curb ramps and sidew

No  

Ye

 

Scope

Cost

Schedule

Benefits

628
681

Red
Yellow
YellowRed

306 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0124L
ALA-13

UPGRADE CURB 
RAMPS/SIDEWALK
S SHATTUCK AVE. 
TO 7TH ST. ASHBY 
(17 LOC.)

No455
1,400

200
793
125

3,500
6,473

520
1,212

62
0
6
0

1,800

203
813
125

3,500
6,979

02/01/16

07/31/18
07/02/18

03/29/19

01/29/16
01/17/19
02/01/19
10/01/19
10/01/20

0In Berkeley, from Shattuck Avenue to 7th Street.  Upgrade curb ramps 
and sidewalks.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

520
1,818

Red
Red
Red
Red

307 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0124M
ALA-13

UPGRADE CURB 
RAMPS/SIDEWALK
S CLAREMONT 
AVE. TO 
SHATTUCK AVE 

No650
543

75
423
120

1,389
3,200

738
0
0
0
0
0

738

464
1,812

120
1,389
6,237

07/11/18

11/01/19
10/25/19

04/24/20

10/19/18
10/25/19
11/01/19
04/24/20
03/01/21

0In Berkeley, from Claremont Avenue to west of Shattuck Avenue.  
Upgrade curb ramps and repair sidewalks to meet American with 
Disabilities Act (ADA) Standards.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

957
1,496

308 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0135A
ALA-580

Rte. 580 Rehab- 
Grind & Pave 
Roadway; Guard 
Rail; ADA Curbs @ 
Ramps

No1,400
2,655

120
5,400

57
37,403
47,035

1,400
2,426

39
0
3
0

3,868

112
5,027

57
37,403
46,652

10/14/16
05/10/18
06/15/18
02/22/19
05/21/21

0In San Leandro and Oakland, from Routes 580/238 Separation to 
Fruitvale Avenue.  Rehabilitate pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,400
2,426

309 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0144A
ALA-13

UPGRADE CURB 
RAMPS/SIDEWALK
S HILLER DR. TO 
CLAREMONT AVE.

No995
880
140
580
200

2,673
5,468

978
106

11
0
0
0

1,095

133
608
200

2,673
5,497

02/14/18

06/03/19
05/20/19

12/02/19

06/20/18
05/20/19
06/03/19
01/20/20
12/01/20

0In Oakland and Berkeley, from Hiller Drive to Claremont Avenue at 
various locations.  Upgrade American with Disabilities Act (ADA) 
facilities.

No  

 

 

Scope

Cost

Schedule

Benefits

978
904

RedRed310 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0269H
CC-242

CC 242 Pavement 
Rehab

No990
1,210

110
1,430

15
11,774
15,529

1,199
0
0
0
0
0

1,199

149
1,347

15
11,774
15,805

06/29/18

06/30/20
03/04/20

12/18/20

12/21/18
05/04/20
06/30/20
01/25/21
03/01/22

0In Concord, from Route 680 to Route 4.  Pavement rehabilitation. No Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

1,362
1,158

311 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0269M
SON-12

SON 12 Bridge 
Scour Mitigation

No1,519
2,650

500
2,000

150
9,000

15,819

1,476
46
10
0
2
0

1,534

487
2,219

150
9,000

16,284

06/01/18

02/07/20
12/16/19

12/01/20

09/12/18
12/16/19
03/16/20
12/01/20
12/31/20

0In and near Sonoma, at Sonoma Creek Bridge No. 20-0027 and Hooker 
Creek Bridge No. 20-0030.  Scour mitigation.

No  

 

 

Scope

Cost

Schedule

Benefits

1,476
2,658
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

312 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0315D
MRN-1

OLEMA CREEK No400
3,720

100
833

90
3,000
8,143

200
3,648

101
389

13
1,375
5,726

142
1,259

90
3,000
8,339

07/05/11
12/11/17
12/14/17
06/30/18
12/31/20

3,211Near Olema, 1.8 miles south of Sir Francis Drake Boulevard. Replace 
culvert with a bridge.

Yes

Ye

 

Scope

Cost

Schedule

Benefits

200
3,648

313 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0334J
MRN-101

Ramp Metering No0
1,500

50
1,900

110
6,717

10,277

0
1,313

5
0

13
0

1,332

92
1,219

110
6,717

10,093

05/07/14

06/01/18
05/01/18

01/16/19

05/07/14
06/22/18
06/29/18
01/16/19
05/31/21

0In and near Sausalito, Corte Madera, and Larkspur, from north of 
Golden Gate Bridge to 0.3 mile north of Sir Francis Drake Boulevard.  
Install ramp metering and Traffic Operations System (TOS) elements.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
1,313

314 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0350H
MRN-101

Bridge replacement 
San Rafael harbor 
creek

No1,190
1,900

300
2,700

570
9,785

16,445

1,015
1,726

195
0

106
0

3,042

299
2,245

570
9,785

16,273

07/07/17
06/29/18
06/29/18
01/22/19
04/17/20

0In San Rafael, from Route 101 northbound off-ramp to 2nd Street at 
San Rafael Harbor Bridge No. 27-0033.  Replace bridge.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,015
1,726

Yellow
Red
Red
Red

Red

315 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0386F
SCL-9

SCL 9 Saratoga 
Bridge Project

No3,200
4,200
1,200
1,526
6,779

11,668
28,573

3,025
0
0
0
0
0

3,025

1,121
3,327
6,779

11,668
29,973

06/15/18

05/06/20
04/15/20

10/19/20

12/14/18
09/01/20
10/01/20
06/14/21
10/19/22

0Near Saratoga, at Saratoga Creek Bridge No. 37-0074.  Replace 
bridge.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

3,058
4,020

Red
316 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0434G
SCL-85

SCL 85 & ALA 80 _ 
ADA

No570
663
102
730

75
2,260
4,400

564
144

20
0
0
0

728

185
817

75
2,260
4,908

09/26/17

05/16/19
05/01/19

12/23/19

09/26/17
05/01/19
05/16/19
12/23/19
11/02/20

0In Cupertino, Sunnyvale and Mountain View, from Stevens Creek 
Boulevard to Route 101; also in various cities, on Route 80 (PM 
2.5/8.0), at various locations. Install and/or upgrade existing curb ramps 
and pedestrian facilities to Americans with Disabiliti

No

Ye

 

Scope

Cost

Schedule

Benefits

564
1,008

Red
Yellow
YellowRed

317 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0434H
MRN-1

Curb Ramps No510
1,000

300
850
842

1,976
5,478

649
567
114

0
10

0
1,340

520
862
842

1,976
6,152

06/16/17

11/16/18
10/31/18

05/01/19

06/16/17
05/15/19
05/30/19
01/17/20
12/31/20

0In Almonte, near Route 101 offramp to Route 1; also from Coyote Creek 
to Flamingo Road.  Upgrade pedestrian facilities.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

649
1,302

318 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0434J
ALA-185

ALA-238/185 curb 
ramps

No700
950

95
950
195

5,017
7,907

5
0
0
0
0
0
5

91
872
195

5,017
7,783

06/01/20

06/01/22
02/01/22

12/01/22

06/01/20
03/01/22
06/01/22
01/16/23
09/02/24

0In Hayward, from A Street to Rose Street (PM 0.39 to 0.90); also in 
Oakland, from 55th Avenue to 50th Avenue (PM 9.75 to 10.09).  
Upgrade curb ramps, driveways, and sidewalks to make compliant with 
American with Disabilities Act (ADA) Standards.

No

 

 

Scope

Cost

Schedule

Benefits

662
946

319 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0448E
ALA-238

BRIDGE 
PRESERVATION 2 
BRIDGE 
LOCATIONS 238 
and 580

No864
995

72
2,091

20
4,090
8,132

578
756

2
0
0
0

1,335

38
2,037

20
4,090
7,792

01/11/17
06/21/18
06/25/18
02/01/19
12/06/19

0Between Livermore and Hayward, at East Connector Separation Bridge 
No. 33-0524F, N238/S880 Connector Bridge No. 33-0540G and I-580 
Arroyo Seco Bridge No. 33-0066.  Bridge maintenance.

Yes  

 

 

Scope

Cost

Schedule

Benefits

578
756
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

320 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0448R
ALA-84

Pedestrian Hybrid 
Beacons (X-Walk 
Safety 
Improvements)

No453
777

23
755
150

2,775
4,933

423
38

2
0
0
0

462

23
757
150

2,775
4,969

09/26/17

04/05/19
01/15/19

12/02/19

09/26/17
03/15/19
03/29/19
12/02/19
12/02/20

0In Oakland, San Leandro, Hayward and Fremont, on Routes 84,  112 
and 185 at various locations.  Crosswalk safety enhancements.

No

 

 

Scope

Cost

Schedule

Benefits

423
787

321 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0449A
SCL-280

SCL-SM-280 CAPM No1,853
3,284

48
6,661

50
47,574
59,470

1,488
1,125

4
0
0
0

2,618

45
6,599

50
47,574
58,467

12/01/17

05/01/19
04/01/19

10/08/19

12/01/17
04/15/19
05/01/19
11/01/19
11/01/21

0In and near Los Altos, Los Altos Hills, and Palo Alto, from Foothill 
Boulevard to north of Sand Hill Road (also in San Mateo County (PM 
R0.0/R2.1).  Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,488
2,710

322 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0480A
ALA-880

PATTERSON 
SLOUGH CREEK 
BRIDGE DECK 
REPLACEMENTs13
482

No2,200
1,980

704
2,420

427
11,784
19,515

652
0
0
0
0
0

652

654
2,326

427
11,784
19,039

05/22/19

06/01/20
05/13/20

02/10/21

05/22/19
04/20/20
06/01/20
02/10/21
02/10/22

0In Fremont, from 0.5 mile south to 0.5 mile north of Patterson Slough 
Bridge No. 33-0250 (PM 11.8).  Bridge rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

2,243
1,606

323 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0480C
MRN-1

Millerton Gulch Br 
Scour Mitigation

No1,620
1,080

180
830
150

1,000
4,860

1,134
99

9
0
0
0

1,242

125
850
150

1,000
4,120

12/01/17

06/21/19
06/07/19

02/04/20

12/26/17
09/21/18
09/28/18
02/22/19
07/31/23

0Near Point Reyes Station, at Millerton Gulch Bridge No. 27-0114.  
Environmental mitigation for emergency project EA 4K500.

No  

Ye

 

Scope

Cost

Schedule

Benefits

1,134
861

324 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0480D
SOL-84

Real McCoy Ramp No2,080
2,080

260
2,080

350
12,630
19,480

6
0
0
0
0
0
6

250
2,266

350
12,630
19,324

10/01/20

06/01/22
05/01/22

12/01/22

10/01/20
05/01/22
06/01/22
12/19/22
11/20/23

0Near Rio Vista, at the Cache Slough Ferry Crossing.  Upgrade the 
existing fender systems, concrete ramps, and swing gate systems, 
modify the ferry boat deck surface, and install traffic counter and 
Vehicle Detection Systems (VDS).

Yes

 

 

Scope

Cost

Schedule

Benefits

2,094
1,734

Red
325 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0480E
SON-12

Gore Paving No308
550

44
550

10
2,190
3,652

306
372

1
0
0
0

679

49
411

10
2,190
4,119

10/31/17

05/01/19
03/20/19

12/10/19

10/30/17
04/15/19
05/01/19
12/10/19
06/30/20

0In various cities on Routes 12, 101, and 116 at various locations; also in 
Marin County on Route 101 at various locations. Highway worker safety 
improvements.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

306
1,115

326 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0480J
ALA-580

GREENVILLE OH 
REHAB

No600
900
120

1,000
140

5,979
8,739

574
225

0
0
0
0

800

120
993
140

5,979
8,762

01/15/18

10/01/19
09/02/19

02/03/20

12/29/17
09/02/19
10/01/19
02/03/20
05/02/22

0Near Livermore, near Greenville Road at Greenville Overhead Bridge 
No. 33-0121R.  Rehabilitate westbound structure.

No

 

 

Scope

Cost

Schedule

Benefits

574
954

Red

327 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0480K
SCL-152

SCL 152 Median 
Barrier

No1,800
1,227

65
1,766

60
10,984
15,902

1,387
0
0
0
0
0

1,387

56
2,799

60
10,984
17,023

12/03/18

05/15/20
05/08/20

03/01/21

12/03/18
05/08/20
05/15/20
03/01/21
07/19/23

0Near Gilroy, from east of Dunne Street/San Felipe Road to the Merced 
County line.  Place median barrier.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,899
1,225
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red
Red

328 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0480N
SOL-80

Br Rehab+Scour No990
880

66
880
423

1,379
4,618

588
0
0
0
0
0

588

91
834
423

1,379
4,535

08/31/18

05/31/20
02/28/20

11/02/20

01/11/19
09/11/20
09/17/20
04/07/21
12/29/23

0In and near Vallejo, Dixon and Vacaville, at Route 80/29 Separation 
Bridge No. 23-0087, McCune Creek Bridge No. 23-0084L/R and Horse 
Creek Bridge No. 23-0077L.  Bridge preventative maintenance.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

973
834

329 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0480P
SOL-12

Sol 12 3R No5,780
5,780
2,890

11,560
2,983

73,200
102,193

917
0
0
0
0
0

917

1,333
11,022

2,983
73,200
98,465

10/01/19

02/01/22
02/01/22

08/01/22

10/01/19
01/01/22
02/01/22
08/01/22
09/30/24

0In and near Rio Vista, from Currie Road to Sacramento County line.  
Roadway rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

4,599
5,328

330 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0481B
SON-101

SON-101 N OF 
PEPPER RD - 
REGRADE SLOPE

No623
850
150
850
850

1,324
4,647

445
0
6
0

33
0

484

92
724
850

1,324
5,036

06/15/18

03/15/19
12/13/18

08/30/19

06/29/18
02/22/19
03/15/19
08/30/19
06/30/20

0Near Petaluma, north of Pepper Road.  Repair slide and drainage 
system.

No

 

 

Scope

Cost

Schedule

Benefits

445
702

Red

331 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0481H
SCL-101

SCL 101 Br. Rail 
Replacement/Upgrad
e

No1,800
2,250

30
2,700

30
10,711
17,521

956
0
0
0
0
0

956

52
3,488

30
10,711
18,329

09/14/18

06/15/20
03/16/20

12/21/20

09/14/18
05/18/20
06/15/20
12/21/20
10/15/21

0In various cities, on Routes 101 and 237 at various locations. Bridge rail 
upgrade at eight locations.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

956
2,242

332 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0481J
SM-280

SM280 Gore Paving No440
880

40
770

10
5,286
7,426

278
206

29
0
0
0

513

116
734

10
5,286
7,132

10/31/17

01/30/19
12/18/18

07/01/19

11/30/17
01/11/19
03/15/19
07/01/19
07/01/20

0In and near Woodside, at various locations (also Santa Clara County 
PM 20.4); also in the City and County of San Francisco on Route 101 at 
San Bruno Avenue off-ramp (PM 1.7). Construct maintenance worker 
safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

278
708

Red333 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0481M
ALA-84

Scour at Arroyo De 
La Laguna

No1,863
3,600

250
3,600

500
13,000
22,813

542
0
0
0
0
0

542

20
3,150

500
13,000
21,568

03/01/20

04/01/22
03/01/22

12/07/22

03/01/20
03/01/22
04/01/22
11/30/22
11/30/24

0Near Sunol, at Arroyo De La Laguna Bridge No. 33-0043. 
Replace/rehabilitate bridge for scour mitigation, bridge rail upgrade, and 
seismic retrofit.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

2,252
2,647

334 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0481P
ALA-680

REHABILITATE 
PAVEMENT

No7,150
7,150
1,500

16,400
75

109,853
142,128

1,457
0
0
0
0
0

1,457

1,307
14,738

75
109,853
140,949

03/01/19

06/01/20
06/01/20

03/30/21

03/01/19
06/01/20
06/01/20
03/30/21
10/02/23

0In and near Pleasanton and Dublin, from north of Route 84 to Alcosta 
Boulevard.  Roadway rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

7,501
7,475

335 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0481R
SOL-80

sol 80 raise oc No2,100
2,154

154
1,859

10
15,951
22,228

1,958
24

0
0
0
0

1,982

86
2,066

10
15,951
23,698

06/29/18

06/30/19
07/01/19

06/01/20

07/23/18
06/01/19
06/14/19
01/15/20
01/15/22

0In Vallejo, from Magazine Street Overcrossing No. 23-0066 to Redwood 
Street Overcrossing No. 23-0114.  Increase vertical clearance at six 
overcrossing structures.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,958
2,473
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

336 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0481T
SCL-680

SCL 680- Gore 
Pavement

No440
1,420

110
1,320

10
8,814

12,114

417
966

4
0
0
0

1,387

23
1,147

10
8,814

12,135

09/26/17

01/15/19
01/08/19

07/15/19

09/26/17
11/14/18
12/14/18
06/14/19
06/11/21

0In San Jose and Milpitas, from Route 101 to Scott Creek Road at 
various locations.  Construct maintenance worker safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

417
1,724

Red
337 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0481U
CC-4

Upgrade Metal Beam 
Guardrail

No1,000
1,400

52
1,500

10
12,400
16,362

54
0
0
0
0
0

54

49
1,374

10
12,400
16,108

02/03/20

10/01/21
06/01/21

04/01/22

02/03/20
07/02/21
10/01/21
04/01/22
04/03/23

0In and near Hercules, Martinez, and Concord, at various locations from 
Route 80 to 0.3 mile east of Bailey Road.  Upgrade guardrail to make 
standard.

No  

Ye

 

Scope

Cost

Schedule

Benefits

935
1,341

Red338 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0482T
SON-1

Soldier Pile Wall No2,106
2,496

208
2,288

215
13,856
21,169

44
0
0
0
0
0

44

18
2,087

215
13,856
18,888

04/15/19

12/15/20
09/15/20

08/15/21

01/15/20
09/15/20
12/15/20
08/16/21
12/16/22

0Near Jenner, from 0.3 to 0.4 mile north of Myers Grade Road.  
Permanent restoration of roadway slipouts.

No

 

Ye

Scope

Cost

Schedule

Benefits

1,099
1,613

339 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0483W
ALA-880

Ala-880 CAPM, 
Fremont OC to High 
UC

No654
5,920

166
6,600

40
46,273
59,653

755
6,504

101
1,550

4
16,334
25,248

120
7,359

40
46,273
61,187

08/19/15
05/01/17
05/30/17
03/20/18
01/02/20

57,063In and near Fremont, Union City, Hayward, San Leandro, and Oakland 
from 0.4 mile north of Fremont Boulevard Overcrossing to High Street 
Separation and Overhead. Rehabilitate pavement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

755
6,504

Red
Red

Red

340 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0487R
SOL-80

Suisun Crk Br Scour 
Mitigation

No1,200
600

20
600

5
760

3,185

952
0
0
0
0
0

952

28
968

5
760

4,328

09/03/18

04/01/20
04/01/20

10/01/20

12/03/18
04/01/20
04/01/20
09/01/20
04/01/22

0Near Fairfield, at Suisun Creek Bridge No. 23-0007.  Scour mitigation. No

Ye

 

Scope

Cost

Schedule

Benefits

1,587
980

Red
341 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0488K
SON-12

CAPM 12 No1,308
1,030

62
746

5
6,208
9,359

889
5
2
0
0
0

896

223
739

5
6,208

10,385

04/01/18

02/01/20
01/02/20

07/30/20

04/03/18
01/02/20
02/01/20
07/30/20
06/01/21

0In and near Sonoma, from Vallejo Avenue to east of Leveroni 
Road/Napa Road.  Pavement rehabilitation.

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

889
1,583

Red

342 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0488Q
ALA-13

CROSSWALK 
SAFETY 
ENHANCEMENT

No788
1,393

200
800
840

4,290
8,311

717
74

4
0
0
0

794

172
715
840

4,290
8,326

03/19/18

12/31/19
11/01/19

06/01/20

06/29/18
11/01/19
12/31/19
08/06/20
05/31/21

0In various cities, on Routes 13, 61, and 123 at various locations; also in 
Contra Costa County, on Route 123, at Eureka Avenue. Crosswalk 
safety enhancements.

No

 

Ye

Scope

Cost

Schedule

Benefits

717
1,376

343 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0587D
SF-101

Alemany Circle UC 
Deck Replacement

No4,000
3,540

20
3,250

20
32,400
43,230

3,668
916

1
0
0
0

4,585

30
3,183

20
32,400
42,381

11/15/17

05/01/19
04/15/19

08/26/19

01/12/18
05/15/19
06/03/19
12/02/19
06/30/21

0Near San Francisco, at Alemany Circle Undercrossing No. 34-0033.  
Rehabilitate bridge.

Yes  

 

 

Scope

Cost

Schedule

Benefits

3,668
3,069
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

344 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0587H
NAP-128

SR 128 CONN 
CREEK BRIDGE 
REPLACEMENT

No1,188
2,200

950
2,850
3,800
8,262

19,250

1,190
2,561

607
0

163
0

4,521

741
4,199
3,800
8,262

20,955

10/05/15

06/20/18
06/29/18

10/05/15
06/20/18
06/29/18
01/07/19
12/31/20

0Near Rutherford, at Conn Creek Bridge No. 21-0021.  Replace bridge. Yes

Ye

 

Scope

Cost

Schedule

Benefits

1,190
2,561

345 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0587K
NAP-128

No0
30
20

200
30

220
500

0
0
0
0
0
0
0

0
0

30
220
250

10/05/15

07/17/20
07/17/20

11/30/20

0Near Rutherford, at Conn Creek Bridge No. 21-0021. Plant 
establishment mitigation for bridge replacement project EA 1G430.

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

346 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0587M
NAP-29

Env. Mitigation and 
Establishment

No0
640
400
150

85
500

1,775

0
70

2
0
0
0

72

382
146

85
500

1,792

02/09/15

06/28/19
06/14/19

12/27/19

02/09/15
04/30/19
05/31/19
12/27/19
03/31/22

0In Calistoga, at Napa River Bridge No. 21-0018.  Environmental 
mitigation and plant establishment for bridge replacement project.

No

 

 

Scope

Cost

Schedule

Benefits

0
679

Red
347 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0622B
SM-1

SM-1 CAPM No1,703
1,081

46
1,081

10
11,671
15,592

595
0
0
0
0
0

595

36
864

10
11,671
15,393

07/02/18

09/01/19
06/01/19

01/15/20

10/09/18
07/16/19
11/06/19
04/15/20
04/15/21

0Near Pescadero, from Santa Cruz County line to south of Bean Hollow 
Road.  Pavement rehabilitation.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

1,558
1,254

Red
Red
Red
Red

Red

348 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0686
SM-82

El Camino 
Real/Floribunda 
Left-Turn 
Channelization

No2,900
1,300

450
700

1,765
2,610
9,725

1,905
0
0
0
0
0

1,905

699
878

1,765
2,610

10,484

05/15/19

06/15/20
06/07/20

01/15/21

02/01/21
03/15/22
04/01/22
11/15/22
12/31/23

0Near Burlingame and Hillsborough city limits, at the intersection of 
Route 82 and Floribunda Avenue.  Install left turn signal.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

3,119
1,412

Red
349 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0730D
SM-82

82 ADA Burlingame No3,320
1,200

700
1,000

844
9,120

16,184

380
0
0
0
0
0

380

656
588
844

9,120
16,343

07/31/20
01/15/23
02/01/23
09/01/23
11/02/25

0In Burlingame, Hillsborough, and Millbrae, from Barroilhet Avenue to 
Millbrae Avenue.  Upgrade curb ramps and sidewalks to Americans with 
Disabilities Act (ADA) Standards.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

3,488
1,647

350 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0732J
SM-280

SM 280 Culvert 
Rehab

No1,800
2,000

260
3,000

13
16,404
23,477

0
0
0
0
0
0
0

265
2,940

13
16,404
23,490

02/01/20

11/01/21
10/01/21

05/01/22

02/01/20
10/01/21
11/01/21
05/01/22
05/01/24

0Near Redwood City, San Carlos and Belmont, from Edgewood Road to 
Route 92 and near Hillsborough at PM R12.7; also in Santa Clara 
County in and near Mountain View and Palo Alto, at various spot 
locations (PM 11.6, 12.8, 12.9, 18.8).  Replace failing culver

Yes

 

 

Scope

Cost

Schedule

Benefits

1,835
2,032

RedRed351 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0738
SON-121

SON-121 
WIDENING, 
RUMBLE STRIPS, & 
CURVE 
CORRECTION

No3,000
3,750
1,800
4,200
6,264

25,000
44,014

1,899
0
2
0
0
0

1,901

1,170
3,807
6,264

25,000
44,155

06/30/18

06/15/20
06/01/20

12/01/20

09/27/18
05/15/20
05/15/20
12/01/20
10/03/22

0Near Schellville, from north of Tolay Creek Bridge to south of Yellow 
Creek Bridge.  Widen for standard shoulders, upgrade curves to 
standard, and install rumble strips.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

4,446
3,468
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

352 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0756K
MRN-1

Lagunitas Creek 
Bridge

No4,187
2,850

750
2,500
6,500

11,552
28,339

4,132
48

1
0
3
0

4,184

751
2,543
6,500

11,552
28,839

06/01/18

08/03/20
07/24/20

02/08/21

06/29/18
08/20/20
08/25/20
02/08/21
12/30/22

0Near Point Reyes Station, at Lagunitas Creek Bridge No. 27-0023.  
Replace bridge.

Yes

 

 

Scope

Cost

Schedule

Benefits

4,132
2,752

Red
353 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0763L
SON-37

SON-37 WIM No750
592

20
554

10
2,280
4,206

783
21

3
0
0
0

807

134
642

10
2,280
4,958

04/01/18

06/15/19
05/01/19

09/01/19

04/10/18
05/29/19
06/15/19
12/30/19
10/30/20

0Near Vallejo, at east of Route 121.  Replace Weigh-in-Motion (WIM) 
systems.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

783
1,030

Red

Red

354 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0775G
NAP-121

HIUCHICA 
CREEK-REMOVE 
CULVERTS AND 
WIDEN ROADWAY

No1,750
1,530

210
3,000
1,852

12,247
20,589

1,961
516

28
0

44
0

2,549

365
3,749
1,852

12,247
22,157

03/30/18

10/04/19
10/04/19

07/17/20

04/09/18
10/04/19
10/04/19
07/17/20
12/26/25

0Near Napa, at Huichica Creek (PM 0.75).  Roadway widening. No

Ye

 

Scope

Cost

Schedule

Benefits

1,961
1,983

Red

Red
355 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0775H
NAP-121

Huichica Creek 
Bridge Mitigation

No0
0
0

900
0

1,000
1,900

0
0
0
0
0
0
0

0
0
0

1,000
1,000

03/30/18

06/29/22
06/29/22

12/08/22

04/09/18
06/29/23
06/01/22
12/08/23
12/30/33

0Near Napa, at Huichica Creek (PM 0.75).  Mitigation planting, 
monitoring and reporting for EA 04-4G210.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

0
0

Red

356 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0886
SOL-84

Miner Slough No3,550
4,100
1,098
3,500
2,884

24,500
39,632

3,366
404

0
0
9
0

3,778

774
4,885
2,884

24,500
41,057

09/29/17

05/30/20
04/30/20

12/20/20

09/29/17
04/30/20
05/30/20
12/20/20
04/30/23

0Near Rio Vista, at Miner Slough Bridge No. 23-0035.  Replace bridge. No

Ye

 

Scope

Cost

Schedule

Benefits

3,366
4,601

RedRed357 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1067C
SF-1

04-1A905_SF 
1_SFPUC 
CONNECTION

No1,020
315

50
336

1,050
785

3,556

898
0
1
0
0
0

899

50
336

1,050
785

3,899

03/01/19

06/29/20
06/15/20

02/10/21

08/01/19
06/01/20
06/30/20
12/01/20
12/31/21

0In the city of San Francisco, at Presidio National Park.  Water quality 
improvements.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

1,382
297

358 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1418C
CC-24

Ala 13/CC 24 
Enhance Lighting

No736
725

64
760
313

5,050
7,648

724
68

0
0
0
0

791

47
683
313

5,050
7,735

05/01/18

06/17/19
05/20/19

03/10/20

06/29/18
05/31/19
06/17/19
03/10/20
03/10/21

0In Orinda and Lafayette, from east of the Caldecott Tunnel to east of 
Camino Pablo and at Acalanes Road (PM R4.2/R4.99); also in Oakland 
on Route 13, at Redwood Road (PM 5.2/5.5).  Install safety lighting and 
upgrade median barrier.

No

 

 

Scope

Cost

Schedule

Benefits

724
918

359 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1450C
ALA-880

Bridge Railings 
Replacement

No800
1,500

250
2,200

25
10,300
15,075

0
0
0
0
0
0
0

4
1,426

25
10,300
14,280

03/16/20

01/21/22
12/17/21

09/26/22

03/16/20
12/17/21
01/21/22
09/26/22
12/08/23

0In Hayward, San Leandro, and Oakland, at Tennyson Road 
Overcrossing (OC) No. 33-0236 (PM 15.65), Washington Avenue OC 
No. 33-0166 (PM 20.82), and Damon Slough Southboud onramp No. 
33-0142K (PM 26.53); also on Route 77 in Oakland, at San Leandro 
OC No. 33-

No  

 

 

Scope

Cost

Schedule

Benefits

918
1,608

Page 45 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

360 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1450E
SF-101

SF-101 & SM-1 
Baluster Rails

No657
1,751

164
1,805

10
5,461
9,848

1
0
0
0
0
0
1

10
1,756

10
5,461
8,195

10/01/19

03/01/21
01/01/21

10/01/21

10/01/19
01/01/21
03/01/21
10/01/21
10/01/22

0In the City and County of San Francisco, at Alemany Circle 
Undercrossing (UC) No. 34-0064K, Alemany Circle UC No. 34-0063S 
and Bayshore Boulevard UC No. 34-0047S; also in San Mateo County 
in Pacifica, at Paloma Avenue Overcrossing No. 35-0187 (PM R44.21).

Yes

 

 

Scope

Cost

Schedule

Benefits

650
308

361 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1450H
SM-1

Soldier Pile Wall No350
400

70
500

2
990

2,312

0
0
0
0
0
0
0

65
486

2
990

2,288

12/01/19

07/01/21
05/01/21

11/01/21

12/01/19
04/01/21
07/01/21
01/30/22
12/01/22

0Near Half Moon Bay, at 1.1 miles north of Santa Cruz County line.  
Repair slope washout by constructing a soldier pile wall and upgrading 
the drainage system.

No  

 

 

Scope

Cost

Schedule

Benefits

341
404

Red
RedRed

Red
362 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1450J
SM-82

SOLDIER PILE 
WALL

No500
710

60
800

10
1,590
3,670

135
0
0
0
0
0

135

55
965

10
1,590
4,582

09/07/18

12/31/20
06/04/20

08/26/21

09/30/19
12/16/20
12/31/20
08/03/21
01/28/22

0In South San Francisco, at 0.1 mile north of Francisco Drive. 
Permanent embankment restoration by installing retaining wall and 
drainage improvements.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

807
1,155

Red

363 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1451A
SON-101

Replace Bridge Rails No650
780
130
988
116

4,343
7,007

7
0
0
0
0
0
7

111
854
116

4,343
6,696

10/01/19

09/01/21
08/01/21

03/01/21

10/01/19
08/02/21
09/01/21
03/01/22
03/01/23

0In and near Santa Rosa, at Todd Road Overcrossing (OC) No. 20-0172 
(PM 16.54) and Baker Avenue OC No. 20-0173 (PM 19.00); also in 
Marin County near Navato, at Miller Creek Road OC No. 27-0082 (PM 
15.57).  Upgrade bridge rails.

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

580
692

364 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1451C
NAP-128

Hopper Slough Br. No2,074
1,988

206
2,014
1,514
7,864

15,660

105
0
0
0
0
0

105

204
1,903
1,514
7,864

15,122

10/01/20

05/02/22
04/04/22

12/01/22

10/01/20
04/01/22
05/01/22
01/10/23
12/01/24

0Near Rutherford, at Hopper Slough Bridge No. 20-0019.  Replace 
bridge.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,700
1,937

365 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1452A
SM-1

SM-1 TOS No430
444

30
444

36
2,408
3,792

0
0
0
0
0
0
0

20
6

36
2,408
2,549

04/01/20

09/01/21
08/01/21

01/15/22

08/02/19
04/28/21
09/16/20
12/18/20
03/05/25

0In and near the cities of Half Moon Bay, Pacifica and Daly City, from 
south of Miramontes Point Road to Clarinada Avenue Undercrossing, at 
various locations.  Install Bluetooth Detection Systems and Variable 
Message Signs (VMS), enable two existing Change

No  

 

 

Scope

Cost

Schedule

Benefits

55
24

366 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1452D
SCL-152

SCL-152 CAPM No1,400
1,900

68
1,800

125
14,165
19,458

607
653

46
0
0
0

1,307

81
2,088

125
14,165
18,558

06/15/18

12/19/18
12/05/18

06/14/19

04/05/18
12/03/18
12/14/18
06/14/19
12/01/20

0In Gilroy, from 0.3 miles west of Santa Teresa Boulevard to Route 101.  
Rehabilitate pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

607
1,492

367 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1452E
SCL-152

SCL 152 - Construct 
MVPs & Veg Control 
Under MBGR

No800
1,000

45
700

10
6,590
9,145

85
0
0
0
0
0

85

44
595

10
6,590
8,921

08/31/20

11/30/21
10/29/21

06/20/22

08/31/20
10/29/21
11/19/21
05/25/22
12/30/22

0Near Gilroy, from Llagas Creek Bridge to the Merced County line.  
Construct Maintenance Vehicle Pullouts (MVPs) and vegetation control 
under existing guardrail to improve highway worker safety.

No  

 

 

Scope

Cost

Schedule

Benefits

687
995
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red
368 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1452F
SOL-80

Sol-80/29 Separation No2,057
2,624

22
2,416

15
11,922
19,056

1,179
0
0
0
0
0

1,179

22
2,657

15
11,922
20,875

12/03/18

06/08/20
05/04/20

01/15/21

06/21/18
05/17/19
06/08/19
01/15/20
01/30/21

0In Vallejo, at Route 80/29 Separation Bridge No. 23-0087. Replace 
bridge.

No

Ye

 

Scope

Cost

Schedule

Benefits

1,179
3,302

369 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1452H
ALA-80

University--Increase 
Vertical Clearance

No3,380
3,000

300
5,400

35
27,678
39,793

2,251
0
0
0
6
0

2,258

67
3,090

35
27,678
36,788

05/03/19

06/01/20
05/01/20

12/01/20

05/03/19
05/04/20
06/01/20
12/01/20
11/01/22

0In Berkeley, at University Avenue Overcrossing No. 33-0023. Establish 
standard vertical clearance.

No  

 

 

Scope

Cost

Schedule

Benefits

3,571
2,347

370 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1452J
ALA-61

ALA-61 CAPM No1,220
1,200

22
1,500

5
4,874
8,821

269
0
0
0
0
0

269

19
1,348

5
4,874
8,553

02/01/20

05/01/21
03/01/21

11/01/21

02/01/20
03/01/21
05/01/21
11/01/21
05/01/23

0In the city of Alameda, from Broadway/Encinal Avenue to Sherman 
Street.  Pavement rehabilitation, upgrade Americans with Disabilities 
Act (ADA) curb ramps, and improve crosswalks.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,227
1,081

371 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1452K
MRN-101

Roadside Safety 
Improvements

No550
550
100
550
100

3,142
4,992

10
0
0
0
0
0

10

95
533
100

3,142
4,944

06/01/20

04/15/22
01/15/22

10/15/22

06/01/20
01/14/22
04/15/22
10/14/22
10/15/24

0In San Rafael, at Route 580; and in Sonoma County in Santa Rosa from 
PM 19.7 to PM 20.7; in Solano County on Route 37 in Vallejo from PM 
R9.4 to PM R10.4 and on Route 80 in and near Vallejo and Fairfield 
from PM 6.5 to 17.5; also in Napa County, on Route

No  

 

 

Scope

Cost

Schedule

Benefits

538
535

372 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1452N
ALA-880

ALA-880 Roadside 
Paving

No500
350
100
450

5
2,170
3,575

1
0
0
0
0
0
1

95
435

5
2,170
3,554

09/01/19

02/01/21
01/01/21

08/01/21

09/16/19
01/15/21
02/15/21
10/15/21
11/15/22

0In Oakland, from south of 5th Avenue to north of 7th Street.  Pave 
narrow strips and miscellaneous areas, construct Maintenance Vehicle 
Pullouts (MVPs) and upgrade crash cushions to reduce maintenance 
work and enhance highway worker safety.

No

 

 

Scope

Cost

Schedule

Benefits

500
349

Red373 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1453A
SCL-17

SCL 17 RUMBLE 
STRIPS, LIGHTING, 
BEACONS & 
STRIPING

No1,000
1,000

50
1,550

70
8,821

12,491

89
0
0
0
0
0

89

44
1,332

70
8,821

12,144

03/01/19

06/15/20
06/01/20

01/25/21

07/08/19
06/01/20
06/15/20
01/08/21
03/23/22

0Near Los Gatos, from south of Summit Road to north of Alma College 
Road. Install lighting, warning signs, flashing beacons, guardrail, rumble 
strips, wet-night visibility striping, and channelizers, and apply High 
Friction Surface Treatment (HFST).

No  

Ye

 

Scope

Cost

Schedule

Benefits

925
952

374 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1453B
SCL-101

RSP-Injection 
Grouting

No650
780

52
650

87
1,381
3,600

2
0
0
0
0
0
2

46
591

87
1,381
3,498

12/01/19

02/01/21
01/02/21

06/15/21

12/02/19
01/04/21
02/01/21
06/15/21
09/01/22

0Near Gilroy, at Sargent Bridge and Overhead No. 39-0006L.  
Permanent restoration of roadway settlement and southern abutment 
wingwall movement.

No

 

 

Scope

Cost

Schedule

Benefits

604
790

375 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1453D
ALA-880

Water Board 
Compliance Units

No1,060
800

26
1,000

25
5,801
8,712

0
0
0
0
0
0
0

28
1,094

25
5,801
8,805

03/01/20

06/01/21
05/01/21

02/01/22

03/16/20
04/05/21
05/03/21
02/15/22
05/15/23

0In Oakland, Union City, and Fremont, and on Route 80 in Berkeley (PM 
4.7) at various locations; also in Santa Clara County, in Milpitas at PM 
8.9.  Construct permanent Best Management Practices (BMPs) to 
achieve Statewide National Pollutant Discharge Elim

No  

 

 

Scope

Cost

Schedule

Benefits

1,027
830
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

376 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1453E
SF-101

04-2K950_SF 
101_REPLACE 
MATERIAL'S LAB

No2,210
1,820

130
3,086

255
12,087
19,588

10
0
0
0
0
0

10

125
2,931

255
12,087
19,174

04/01/20

02/01/22
12/01/21

09/01/22

04/01/20
12/01/21
02/01/22
09/01/22
09/01/23

0In the City and County of San Francisco, at the District 4 Materials 
Laboratory beneath Route 101 (325 San Bruno Avenue).  Construct 
permanent District 4 Materials Lab at alternative state-owned site to 
replace obsolete facility closed in March 2015 due t

No

 

 

Scope

Cost

Schedule

Benefits

1,991
1,785

377 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1453H
ALA-13

Replace Trees No600
420

50
510

5
2,530
4,115

8
0
0
0
0
0
8

49
608

5
2,530
4,198

10/15/19

01/15/21
11/15/20

08/15/21

10/14/19
04/21/21
01/14/21
08/16/21
08/15/25

0In Oakland, from north of Redwood Road to north of La Salle Avenue; 
also on Route 238 in San Leandro, from Hesperian Boulevard to Route 
880 (PM 16.3/16.7); and in Solano County on Route 80 in Vallejo, at 
Redwood Parkway (PM 4.0 to PM 4.5).  Highway planti

No  

 

 

Scope

Cost

Schedule

Benefits

570
436

Red378 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1453J
SON-1

Son 1 Culverts 
Rehab

No744
1,369

429
1,385

321
4,256
8,504

129
0
0
0
0
0

129

273
120
321

4,256
7,508

10/15/20

06/01/22
06/15/22

01/01/23

12/29/19
06/15/22
06/01/22
01/01/23
05/15/24

0Near Jenner, from south of Fort Ross Road to north of Moon Rock 
Campground at various locations.  Rehabilitate drainage culverts.

Yes

Ye

 

Scope

Cost

Schedule

Benefits

2,355
183

Red379 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1453K
NAP-29

SHEEHY CRK 
CULVERT REHAB

No1,086
786
350
706
294

3,336
6,558

398
0
0
0
0
0

398

310
689
294

3,336
7,203

11/02/20

06/30/22
05/02/22

01/11/23

11/02/20
05/02/22
06/30/22
01/11/23
09/01/23

0In American Canyon, at Rio Del Mar; also near American Canyon at 0.3 
mile south of North Kelly Road (PM 5.1). Rehabilitate culverts.

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,810
763

380 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1454C
ALA-84

CAPM 
ALA-84-6.9/10.8

No2,080
2,340

780
2,080

173
12,874
20,327

29
0
0
0
0
0

29

738
2,060

173
12,874
19,877

04/01/20

02/01/22
12/01/21

09/01/22

04/01/20
01/02/22
02/01/22
09/01/22
09/01/23

0In Fremont, from Route 880 (PM 6.922) to Route 238.  Rehabilitate 
pavement and upgrade curb ramps to make Americans with Disabilities 
Act (ADA) compliant.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,697
2,335

Red

Red

381 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1454G
ALA-880

CAPM 
ALA-880-0.0/12.0

No3,000
5,000

620
5,400

50
57,166
71,236

0
0
0
0
0
0
0

497
7,001

50
57,166
74,714

03/02/20

11/01/21
09/01/21

06/04/22

03/02/20
09/01/21
11/01/21
06/04/22
12/31/23

0In Fremont, from Santa Clara County line to north of Fremont Boulevard 
Overcrossing.  Cold plane pavement, overlay with Rubberized Hot Mix 
Asphalt (RHMA-G) and Open Graded Friction Course (OGFC), upgrade 
Americans with Disabilities Act (ADA) curb ramps, u

No  

 

 

Scope

Cost

Schedule

Benefits

3,000
7,001

382 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1455B
SM-84

SM 84 Peek-A-Boo 
RSP

No936
390

10
250
147
895

2,628

0
0
0
0
0
0
0

0
0

147
895

1,043

07/25/19
04/20/21
09/08/20
12/10/20
02/25/25

0Near La Honda, at 1.2 miles north of Madera Lane (North). Repair slope 
washout and place Rock Slope Protection (RSP) on existing 
embankment to prevent further erosion.

No

 

 

Scope

Cost

Schedule

Benefits

0
0

Red

383 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1460R
ALA-80

MacArthur 
Maze/Increase 
Vertical Clearance

No6,600
7,800

260
7,800

500
105,489
128,449

1,965
0
0
0
0
0

1,965

0
10,072

500
105,489
129,231

11/18/19

06/01/20
05/02/20

02/01/21

09/18/19
05/04/20
06/01/20
02/01/21
11/01/22

0In Oakland, at the Routes 80/580/680 MacArthur Maze Bridge No. 
33-0061R, 33-0061L, 33-0061L and 33-0611.  Establish standard 
vertical clearance.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

7,016
6,154

Page 48 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 5454



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

384 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1462A D4 HQ Elevators 
Repair

No260
325

0
710

0
4,728
6,023

4
0
0
0
0
0
4

0
757

0
4,728
6,128

03/30/19

02/27/20
02/28/20

06/03/20

03/01/19
02/02/20
02/03/20
06/30/20
06/01/22

0In Oakland, at the Caltrans District 4 headquarters office building, 111 
Grand Avenue.  Rehabilitate the existing 13 building elevators with new 
systems to extend service life, increase efficiency, and correct 
performance failures.

No

 

 

Scope

Cost

Schedule

Benefits

320
323

385 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1462K
NAP-29

Bridge Rail 
Replacement

No1,040
800
500
800
748

4,188
8,076

13
0
0
0
0
0

13

492
762
748

4,188
7,941

03/01/21
01/02/23
04/01/23
10/01/23
10/01/24

0In St. Helena, at Sulphur Creek Bridge No. 21-0016 and York Creek 
Bridge No. 21-0017.  Upgrade bridge rails.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,051
699

Red386 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1462M
SON-1

Son 1 Culverts 
Rehab

No1,050
1,571

286
1,040

382
4,761
9,090

410
0
0
0
0
0

410

189
130
382

4,761
9,810

10/15/20

06/15/22
06/15/22

01/16/23

10/15/20
06/15/22
06/15/22
01/16/23
05/28/24

0Near Gualala, from north of Moon Rock Campground to 0.1 mile north 
of Vantage Road.  Rehabilitate drainage culverts.

No

Ye

 

Scope

Cost

Schedule

Benefits

4,121
227

387 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1462R
CC-4

CC-4 CAPM No2,720
6,400

780
8,320

93
55,281
73,594

0
0
0
0
0
0
0

703
8,153

93
55,281
73,122

06/01/20

06/01/22
03/01/22

12/01/22

06/01/20
03/01/22
06/01/22
12/01/22
12/01/23

0In and near Concord and Pittsburg, from Route 242 to Loveridge Road.  
Rehabilitate pavement, upgrade curb ramps to make Americans with 
Disabilities Act (ADA) compliant and upgrade guardrail to make 
standard.

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,533
6,359

388 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1463D
ALA-680

Ala-680 Ramp 
Metering (Phase 2B)

Yes0
5,600

100
4,500

800
19,000
30,000

0
2,355

13
0
0
0

2,369

23
4,345

800
19,000
27,296

11/16/16

06/15/18
06/15/18

01/28/19

11/16/16
06/25/18
06/29/18
01/28/19
12/01/20

0In and near Fremont, Pleasanton, and Dublin, from 0.3 mile south of 
Scott Creek Road to 0.3 mile north of Alcosta Boulevard.  Install ramp 
meters, ramp High Occupancy Vehicle (HOV) bypass lanes, and Traffic 
Operations Systems (TOS).

Yes

 

 

Scope

Cost

Schedule

Benefits

0
2,355

389 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1464C
NAP-128

Nap-128 Install RSP 
and upgrade 
drainage

No310
371

12
310

5
790

1,798

0
0
0
0
0
0
0

5
311

5
790

1,786

04/01/19
08/03/20
08/03/20
01/28/21
10/15/21

0Near Saint Helena, at 1.8 miles east of Silverado Trail Road. Install 
Rock Slope Protection (RSP) over storm damaged embankment.

No  

 

 

Scope

Cost

Schedule

Benefits

309
366

390 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1464E
SM-84

SM 84 Injection 
Grouting

No160
430

34
424

1
824

1,873

36
0
0
0
0
0

36

0
16

1
824
983

02/01/19
09/01/19
10/01/19
03/01/20
06/01/20

0Near Half Moon Bay, south of Bear Gulch Road. Repair embankment 
and structural section settlement by using injection grouting methods to 
restore original grades, densify the soil below, and minimize future 
settlement.

No

 

 

Scope

Cost

Schedule

Benefits

124
17

391 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1464K
NAP-29

TMDL Listed 
Pollutant Source 
Control

No1,820
1,300

167
1,300

590
7,566

12,743

40
0
0
0
0
0

40

157
1,199

590
7,566

11,998

10/01/20

06/01/22
05/01/22

11/01/22

10/01/20
05/01/22
06/01/22
11/01/22
12/01/23

0Near Calistoga, at 0.3 mile south of Bothe-Napa Valley State Park 
entrance at Ritchie Creek Bridge No. 21-0057.  Replace bridge and 
provide financial contributions to improve fish passage barriers at the 
site and within the adjacent State Park for complia

No  

 

 

Scope

Cost

Schedule

Benefits

1,203
1,282
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

392 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1464L
ALA-980

TMC Hardware 
Replacement

No110
392

10
262

10
2,570
3,354

74
0
0
0
0
0

74

10
252

10
2,570
3,337

10/01/18

12/01/19
09/01/19

11/01/20

10/01/18
09/01/19
12/01/19
11/01/20
08/29/22

0In Oakland, at the District 4 Transportation Management Center (TMC).  
Upgrade or replace legacy TMC hardware components and related 
software by service contract to improve reliability and functionality.

Yes

 

 

Scope

Cost

Schedule

Benefits

74
376

393 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1464M
ALA-Var

2018 SHOPP TMS 
Service Contract

No450
1,340

10
3,000

10
15,990
20,800

121
0
0
0
0
0

121

10
2,902

10
15,990
20,643

04/15/19

12/30/19
08/15/19

08/01/20

04/15/19
08/15/19
12/30/19
08/01/20
07/29/22

0In various counties, on various routes at various locations. Restore 
non-operational Transportation Management System (TMS) field 
elements by use of on-call Task Order service contracts.

Yes  

 

 

Scope

Cost

Schedule

Benefits

452
1,279

Red
Red
Red
Red394 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1480A
MRN-1

MRN 1 CAPM No2,300
2,500

350
1,540

817
13,783
21,290

717
0
3
0
0
0

720

334
1,487

817
13,783
21,214

10/01/18

01/09/20
12/02/19

07/09/20

08/14/20
04/15/22
04/29/22
10/31/22
10/24/23

0Near Point Reyes Station and Olema, from Olema Creek Bridge to 
north of Cypress Road; also near Tomales, from south of 
Tomales-Petaluma Road to south of Valley Ford Road (PM 45.0/50.5).  
Pavement rehabilitation, improve drainage, and upgrade Americans wit

No

 

Ye

Scope

Cost

Schedule

Benefits

2,405
2,389

395 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1480B
SCL-17

SCL 17 CAPM No2,400
2,750

175
3,150

20
30,141
38,636

1,295
0
0
0
0
0

1,295

39
2,550

20
30,141
38,083

07/02/18

01/27/20
01/17/20

07/15/20

09/21/18
01/17/20
01/27/20
07/15/20
05/03/22

0In and near Los Gatos, Campbell and San Jose, from Hebard Way to 
Route 280.  Pavement rehabilitation.

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,295
2,282

396 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1481B
ALA-Var

INSTALL HIGH 
FRICTION 
SURFACE 
TREATMENT

No1,118
1,274

104
1,534

10
6,311

10,351

24
0
0
0
0
0

24

97
1,331

10
6,311
9,944

10/01/19

06/01/21
03/01/21

02/01/22

10/01/19
05/21/21
06/01/21
02/01/22
10/03/22

0In Alameda County, on Routes 80, 84, and 880 at various locations; 
also in Contra Costa County on Routes 24 and 680 at various locations. 
Install High Friction Surface Treatment (HFST) at spot locations to 
enhance wet pavement conditions.

No

 

 

Scope

Cost

Schedule

Benefits

1,040
1,156

397 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1482F
SON-101

BIG PAVE 
SEGMENT 2

No5,149
6,799

170
7,600

890
68,200
88,808

3,331
0

87
0
1
0

3,419

174
7,573

890
68,200
89,618

06/30/18

06/28/19
06/20/19

11/01/19

04/19/18
06/03/19
06/03/19
12/01/19
12/30/21

0In and near Windsor, Healdsburg, and Cloverdale, from Old Redwood 
Highway to 2.0 miles south of Mendocino County line.  Roadway 
rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

3,331
5,561

398 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1482G
ALA-880

ALA-880 WIM No0
1,121

63
1,121

5
4,485
6,795

0
329

1
0
0
0

331

63
1,187

5
4,485
7,012

06/29/15

04/26/19
12/28/18

11/29/19

06/29/15
04/11/19
04/26/19
11/29/19
12/01/20

0In Hayward, at 500 feet north of Industrial Parkway West.  Install 
weigh-in-motion system in both directions.

No

 

 

Scope

Cost

Schedule

Benefits

0
1,272

Yellow

Red

399 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1482Q
CC-580

CC-580 Stege Drain 
super-structure

No700
876
117
876

5
5,828
8,402

797
0
0
0
0
0

797

117
1,801

5
5,828
9,729

11/30/18

04/20/20
08/01/19

10/12/20

11/30/18
03/23/20
04/20/20
10/12/20
06/01/21

0In Richmond, at Stege Drain Bridge No. 28-0091.  Bridge rehabilitation. No  

Ye

 

 

Scope

Cost

Schedule

Benefits

951
1,027
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red
Red
Red

400 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1482R
SCL-Var

SCL, VAR, 
Sub-Structure 
Rehab.

No900
750

44
600

10
2,391
4,695

467
0
0
0
0
0

467

300
982

10
2,391
5,889

10/01/18

06/01/20
05/01/20

12/22/20

02/15/19
05/01/20
06/01/20
12/22/20
10/01/21

0In various cities, on various routes at Saratoga Creek Bridge, 
Carnadero Creek Bridge, San Francisco Creek Bridge, San Tomas 
Aquino Creek Bridge, and Bodfish Creek Bridge.  Bridge preventative 
maintenance.

No

Ye

 

Scope

Cost

Schedule

Benefits

1,060
1,146

401 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1483C
SM-101

SM 101 Cordilleras 
Crk Br Replacement

No4,500
4,500
1,125
7,500
4,285

26,570
48,480

0
0
0
0
0
0
0

826
1,732
4,285

26,570
36,685

10/02/20

06/30/22
06/30/22

01/11/23

03/01/20
11/01/21
12/01/21
06/01/22
06/01/24

0In Redwood City, at Cordilleras Creek Bridge No. 35-0019.  Replace 
bridge to restore structural integrity.

No  

 

 

Scope

Cost

Schedule

Benefits

1,378
1,893

Red402 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1483D
ALA-880

East Crk Slough 
Scour Mitigation

No1,000
850
160

1,170
100

2,307
5,587

422
0
0
0
0
0

422

159
1,168

100
2,307
5,951

06/15/20

01/15/22
12/15/21

08/15/22

10/01/19
04/01/21
05/01/21
12/01/21
12/01/22

0In Oakland, at East Creek Slough Bridge No. 33-0143.  Mitigate eroded 
channel side-slope tidal scour and replace bridge approach slabs.

Yes

Ye

Ye

Scope

Cost

Schedule

Benefits

1,369
849

Red403 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1483E
NAP-29

SR 29 3 bridges, 
scour measures

No1,320
1,810

566
1,950

812
3,944

10,402

2,455
0
0
0
0
0

2,455

1
1,748

812
3,944

11,527

02/01/19
03/11/20
04/15/20
10/30/20
12/01/21

0Near Calistoga, at Garnett Creek Bridge No. 21-0005 (PM 39.08), 
Garnet Creek Branch Bridge No. 21-0111 (PM 38.96), and No Name 
Creek Bridge No. 21-0100 (PM 42.83). Bridge preventative 
maintenance and scour mitigation.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

2,937
2,085

404 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1483F
SCL-101

SCL 101 Rumble 
Strips.

No230
450

75
675

10
2,420
3,860

300
58

1
0
0
0

359

64
676

10
2,420
4,012

05/17/18

05/06/19
04/08/19

01/23/20

07/13/18
04/22/19
05/06/19
01/23/20
01/22/21

0In and near Morgan Hill, from south of Masten Avenue to East Main 
Avenue.  Install edgeline and shoulder rumble strips, concrete barrier, 
and reconstruct shoulders.

No

 

 

Scope

Cost

Schedule

Benefits

300
541

Red405 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1483H
ALA-80

TMS Replace & 
Upgrade at Maze

No760
760
260

1,044
12

5,135
7,971

433
0
0
0
0
0

433

201
870

12
5,135
8,320

03/01/19

05/01/20
04/01/20

12/24/20

10/24/18
04/01/20
05/01/20
12/24/20
12/24/21

0In Emeryville and Oakland, from San Francisco-Oakland Bay Bridge 
Toll Plaza to north of Powell Street; also in Oakland, on Routes 580 and 
880, at various locations.  Upgrade/replace Transportation Management 
System (TMS) elements.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,096
1,006

406 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1483K
SCL-280

SCL, 280, Seismic 
Restoration, 
Arasteradero RD, UC 
and Bird Ave. OC

No1,144
1,034

66
600

90
2,635
5,569

598
259

1
0
0
0

858

44
460

90
2,635
4,867

02/27/18

03/15/19
03/01/19

10/28/19

02/27/18
03/01/19
03/15/19
10/28/19
10/27/20

0In San Jose, at Bird Avenue Overcrossing Bridge No. 37-0267 (PM 
R2.78); also in Los Altos Hills at  Arastradero Road Undercrossing 
Bridge No. 37-0251 L/R (PM 17.8). Bridge seismic restoration.

Yes

 

 

Scope

Cost

Schedule

Benefits

598
1,039

Red
Red
Red

407 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1483M
SM-1

Sub-Rehab+Scour No1,250
1,040

260
1,300

343
1,936
6,129

0
0
0
0
0
0
0

537
1,797

343
1,936
7,289

10/01/20

04/01/22
02/01/22

11/01/22

10/01/20
03/15/22
04/01/22
11/01/22
11/01/24

0In Half Moon Bay, at the Pilarcitos Creek Bridge No. 35-0139L/R; also 
on Route 84 at San Gregorio Creek Bridge No. 35-0166 (PM 7.55).  
Retrofit scour critical bridges to preserve the structural integrity of the 
bridges by reinforcing with Rock Slope Prote

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,287
1,389
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

408 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1483N
ALA-880

PAVE AREAS FROM 
SHOULDER TO 
SOUNDWALL

No810
995

44
880

10
4,918
7,657

685
248

2
0
0
0

935

41
1,005

10
4,918
7,785

06/07/18

06/03/19
05/23/19

12/20/19

06/29/18
05/23/19
06/03/19
01/20/20
10/02/20

0In Fremont, from north of Auto Mall Parkway to south of Fremont 
Boulevard at various locations.  Highway worker safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

685
1,125

409 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1483P
CC-80

Construct 
Maintenance Vehicle 
Pullouts and Pave 
Gore Areas

No455
637

5
692

5
2,630
4,424

454
149

1
0
0
0

604

20
676

5
2,630
4,378

01/02/18

08/30/19
08/09/19

03/24/20

01/31/18
08/09/19
08/30/19
03/24/20
11/30/20

0In various cities from the Alameda County line to the Solano County 
line; also on Route 242, 580, and 680 at various locations. Construct 
maintenance worker safety improvements

No  

 

 

Scope

Cost

Schedule

Benefits

454
593

410 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1483S
SF-101

04-2J800_SF 101 
Bridge Painting PID

No2,500
9,200

300
13,000

62
100,793
125,855

1,398
0
0
0
0
0

1,398

224
11,022

62
100,793
122,922

12/01/18

06/01/20
05/01/20

08/01/21

12/01/18
03/01/20
04/01/20
12/15/20
10/01/22

0In the City and County of San Francisco, at the Central Viaduct No. 
34-0077 from south of 17th Street to S. Van Ness Avenue; also on 
Route 80, at the Bayshore Viaduct No. 34-0088 from Route 101 to 4th 
Street (PM 3.9/4.8).  Paint superstructure steel membe

No

 

 

Scope

Cost

Schedule

Benefits

2,391
8,430

Red
411 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1485K
SM-101

Bridge Rail 
Replacement

No1,326
1,586

130
1,456

64
7,748

12,310

0
0
0
0
0
0
0

13
982

64
7,748
9,826

03/01/20

03/01/22
02/01/21

09/01/22

03/01/20
12/01/21
03/01/22
09/01/22
09/01/23

0In East Palo Alto, Redwood City, Belmont, Burlingame, Millbrae, South 
San Francisco, and Brisbane, from University Avenue Overcrossing to 
Sierra Point offramp separation.  Upgrade bridge rails at eight 
structures.

No  

Ye

 

Scope

Cost

Schedule

Benefits

435
584

412 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1486A
SCL-9

Clean up Roadside 
project

No1,300
1,400

45
1,600

50
6,924

11,319

0
0
0
0
0
0
0

40
1,733

50
6,924

11,684

11/10/20

03/15/22
02/01/22

09/01/22

11/09/20
03/01/22
03/14/22
09/12/22
10/10/24

0In Santa Clara County, on Routes 9, 17, 85, 87, 101, 152, 237, 280, 
680, and 880 at various locations.  Relocate or shield existing electrical 
controller cabinets and install twenty-eight new Maintenance Vehicle 
Pullouts (MVPs).

No

 

 

Scope

Cost

Schedule

Benefits

1,395
1,543

413 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1487A
ALA-580

TMS on ALA-580 No2,700
2,700

50
3,600

10
17,970
27,030

720
0
0
0
0
0

720

46
3,559

10
17,970
26,447

10/01/18

06/15/20
04/16/20

11/16/20

06/19/18
04/16/20
06/15/20
12/31/20
11/15/21

0In and near Oakland and San Leandro, from Route 238 to Route 80.  
Install and upgrade Transportation Management System (TMS) 
elements.

Yes  

 

 

Scope

Cost

Schedule

Benefits

720
2,604

414 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1487D
SON-101

San Antonio Crk No982
416

24
468
160
997

3,047

72
0
0
0
0
0

72

23
441
160
997

3,112

10/01/20

12/01/21
12/01/21

06/01/22

10/01/20
12/01/21
12/01/21
06/01/22
02/01/23

0Near Petaluma, at San Antonio Creek Bridges No. 20-0019L/R. 
Abutment scour mitigation and channel sediment cleaning to address 
flooding.

Yes

 

 

Scope

Cost

Schedule

Benefits

986
506

415 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1487E
CC-80

Roadway Rehab 2R No3,083
4,624

206
7,501

28
61,317
76,759

248
0
0
0
0
0

248

326
7,549

28
61,317
76,312

04/01/20

02/01/22
12/01/21

11/15/22

04/01/20
12/01/21
02/01/22
11/15/22
12/31/24

0In and near Hercules, Rodeo, and Crocket, from Route 4 to the 
Carquinez Bridge.  Roadway rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,815
4,277
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

416 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1487F
SON-116

Stormwater 
Mitigation

No900
670

80
655
370

2,816
5,491

530
0
1
0
0
0

531

64
633
370

2,816
5,422

09/30/18

12/01/19
11/30/19

05/15/20

09/30/18
11/30/19
12/17/19
05/15/20
12/30/20

0In San Rafael, from 0.6 mile north of Sir Francis Drake Boulevard to 0.1 
mile north of Route 580 Separation. Stabilized soil and erosion control 
to mitigate for storm water quality.

No

 

 

Scope

Cost

Schedule

Benefits

904
634

417 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1487G
SM-280

Various Locations 
Erosion Control 
Measures

No1,200
763

77
564
204

2,008
4,816

562
0
0
0
0
0

562

61
555
204

2,008
4,926

07/30/18

10/01/19
09/01/19

04/01/20

10/08/18
09/01/19
10/01/19
04/01/20
10/01/20

0Near Redwood City, north of Edgewood Road; also on Route 84, from 
Hildebrand Road to north of La Honda Creek Bridge (PM 9.4/10.0).  
Stabilize soil and erosion control to mitigate for storm water quality.

No  

Ye

 

Scope

Cost

Schedule

Benefits

1,280
819

RedRed
Red

Red

418 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1487J
SM-101

SM-101 Pavement 
Preservation

No0
0
0
0
0
0
0

643
0
0
0
0
0

643

134
1,569

0
0

5,854

04/02/18

11/01/19
10/15/19

04/29/20

09/28/18
10/15/19
11/01/19
05/15/20
05/01/21

0In the cities of Burlingame, Millbrae, San Bruno and South San 
Francisco, from Broadway to Oyster Point Boulevard.  Pavement 
rehabilitation.

Yes

Ye

Ye

Scope

Cost

Schedule

Benefits

2,091
2,061

419 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1487M
ALA-580

APS & Countdown 
Timers

No940
940
130

1,030
20

6,068
9,128

2
0
0
0
0
0
2

142
1,041

20
6,068
8,668

04/01/20

07/15/21
07/01/21

01/19/22

04/01/20
07/01/21
07/15/21
01/31/22
12/01/23

0In various cities, on Routes 580, 680, 880, and 980 at various locations. 
Enhance pedestrian safety by installing Accessible Pedestrian Signals 
(APS) systems and countdown timers and upgrading crosswalk 
markings.

No  

 

 

Scope

Cost

Schedule

Benefits

298
1,099

420 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1487N
CC-4

APS & Countdown 
Timers

No1,108
1,108

80
1,400

20
7,487

11,203

13
0
0
0
0
0

13

76
1,389

20
7,487

11,031

01/01/20

08/01/21
06/01/21

03/01/22

01/01/20
06/01/21
08/01/21
03/01/22
03/01/23

0In Contra Costa County, on Routes 4, 24, 80, 123, 242, 580, and 680 at 
various locations.  Install Accessible Pedestrian Signals (APS) systems 
and pedestrian countdown timers, and refresh crosswalk markings with 
high-visibility striping to enhance pedestr

No

 

 

Scope

Cost

Schedule

Benefits

1,027
1,032

421 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1487P
ALA-185

ALA Install 241 APSs No800
740

66
830

10
3,521
5,967

372
0
0
0
0
0

372

52
535

10
3,521
5,549

02/15/18

05/01/19
04/01/19

12/13/19

06/21/18
04/15/19
06/24/19
02/10/20
12/01/21

0In Oakland, San Leandro, Hayward, Union City and Fremont on Routes 
185, 238, and 262 at various locations. Crosswalk safety 
enhancements.

No  

 

 

Scope

Cost

Schedule

Benefits

372
741

422 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1487Q
ALA-13

Accessible 
Pedestrian Signal at 
various locations

No786
1,000

214
572

50
4,040
6,662

813
97

0
0
0
0

910

208
742

50
4,040
7,003

01/03/18

05/01/19
04/01/19

12/30/19

04/09/18
05/31/19
06/24/19
02/10/20
01/04/21

0In various cities, on various routes, at various locations. Crosswalk 
safety enhancements.

No

 

 

Scope

Cost

Schedule

Benefits

813
1,133

Red
423 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1488N
SCL-280

SCL 280 Reconfigure 
NB Off-ramp to 
Foothill Exp.

No432
285

45
285
180
982

2,209

233
0
0
0
0
0

233

45
413
180
982

2,675

12/31/18

04/30/20
03/31/20

10/30/20

12/31/18
03/31/20
04/30/20
10/30/20
05/31/21

0In Cupertino, at northbound offramp to Foothill Expressway. Upgrade 
traffic signal system for right-turn movement.

No  

Ye

 

Scope

Cost

Schedule

Benefits

494
561

Page 53 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

424 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1488P
NAP-29

Napa 29 NB First St. 
Roundabouts

No0
250

0
2,200

280
4,500
7,230

0
189

0
0
0
0

189

0
1,210

280
4,500
6,522

07/18/16

04/15/18
04/15/18

02/22/19

07/18/16
04/27/18
05/04/18
01/31/19
12/31/21

0In Napa, at northbound ramps and 1st Street.  Construct roundabout. No

 

 

Scope

Cost

Schedule

Benefits

0
189

425 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1488S
ALA-80

Ala 80 Median 
Barrier & Lighting

No2,750
2,750

100
2,625

25
14,587
22,837

486
0
0
0
0
0

486

98
1,740

25
14,587
21,520

02/01/19

04/01/20
04/01/20

11/30/20

02/01/19
04/01/20
04/01/20
11/30/20
11/30/21

0In Berkeley and Albany, from Route 13 to east of El Cerrito Separation.  
Install median safety lighting and replace median concrete barrier.

No  

 

 

Scope

Cost

Schedule

Benefits

2,615
2,455

426 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1488T
ALA-VAR

Detection 
Restoration Service 
Contract

No64
393

10
901

10
4,549
5,927

56
183

0
0
0
0

239

11
830

10
4,549
5,795

11/30/17
03/15/18
05/01/18
12/14/18
12/14/20

0In Alameda County, on Routes 24, 80, 84, 92, 238, 580, 680, 880, and 
980 at various locations.  Repair and replace existing Transportation 
Management System elements.

Yes

 

 

Scope

Cost

Schedule

Benefits

56
183

427 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1488V
CC-VAR

Detection 
Restoration Service 
Contract

No50
314

10
722

10
3,644
4,750

40
224

1
0
0
0

265

16
659

10
3,644
4,710

11/30/17
03/15/18
05/01/18
12/14/18
12/14/20

0In Contra Costa County, on Routes 4, 24, 80, 242, 580, and 680 at 
various locations.  Repair and replace existing Transportation 
Management System elements.

Yes  

 

 

Scope

Cost

Schedule

Benefits

40
224

428 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1488W
SCL-VAR

Detection 
Restoration Service 
Contract

No68
415

10
951

10
4,801
6,255

54
305

1
0
0
0

360

14
878

10
4,801
6,142

11/30/17
03/15/18
05/01/18
12/14/18
12/14/20

0In Santa Clara County, on Routes 17, 85, 87, 101, 152, 237, 280, and 
680 at various locations.  Repair and replace existing Transportation 
Management System elements.

Yes

 

 

Scope

Cost

Schedule

Benefits

54
305

429 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1488X
SM-VAR

Detection 
Restoration Service 
Contract

No37
236

10
545

10
2,747
3,585

26
151

1
0
0
0

178

8
485

10
2,747
3,545

11/30/17
03/15/18
05/01/18
12/14/18
12/14/20

0In San Mateo and San Francisco Counties, on Routes 80, 92, 101, and 
280 at various locations.  Repair and replace existing Transportation 
Management System elements.

Yes  

 

 

Scope

Cost

Schedule

Benefits

26
151

430 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1488Y
SON-VAR

Detection 
Restoration Service 
Contract

No101
600

10
1,371

10
6,929
9,021

83
482

1
0
0
0

566

14
1,238

10
6,929
8,927

11/30/17
03/15/18
05/01/18
12/14/18
12/14/20

0In Sonoma, Marin, Napa, and Solano Counties, on Routes 12, 29, 37, 
80, 101, 580, 680, and 780 at various locations.  Repair and replace 
existing Transportation Management System elements.

Yes

 

 

Scope

Cost

Schedule

Benefits

83
482

431 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1489B
SF-1

04-3J890_SF 
VAR_Acces. Ped. 
Signals

No600
914

91
914

5
5,800
8,324

587
0
0
0
0
0

587

87
842

5
5,800
8,244

01/04/19

06/15/20
04/17/20

02/01/21

01/04/19
04/17/20
06/15/20
01/04/21
07/29/22

0In the City and County of San Francisco, on Routes 1, 35, 80, 101 and 
280 at various locations.  Crosswalk safety enhancements.

No  

 

 

Scope

Cost

Schedule

Benefits

724
785

Page 54 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 6060



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

432 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1489K
NAP-121

Capell Br. 
Replacement

No750
735
100
735
225

2,440
4,985

702
0
0
0
0
0

702

95
560
225

2,440
4,945

09/01/18

04/15/20
03/01/20

10/30/20

09/20/18
03/01/20
04/15/20
10/30/20
12/01/21

0Near Napa, at Capell Creek Bridge No. 21-0064.  Bridge rehabilitation. No

 

 

Scope

Cost

Schedule

Benefits

702
819

433 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1490A
SF-1

04-3J300_SF 001 
Lighting at MacArthur 
Tunnel

No520
780

50
850

5
4,706
6,911

487
293

0
0
0
0

781

45
765

5
4,706
6,844

01/17/18

03/01/19
02/15/19

11/01/19

02/14/18
05/31/19
06/14/19
02/04/20
02/03/21

0In the City and County of San Francisco, from north of Lake Street to 
south of Route 101 at the McArthur Tunnel. Replace existing lighting 
system with LED lighting system.

No  

 

 

Scope

Cost

Schedule

Benefits

487
837

434 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1490C
SCL-82

CAPM only in City of 
Santa Clara

No469
870

20
400

20
9,380

11,159

387
760

3
0
0
0

1,150

7
399

20
9,380

11,182

08/04/17
05/16/18
06/08/18
12/12/18
06/30/20

0In the city of Santa Clara, on El Camino Real from Portola Avenue to 
Lawrence Expressway. Pavement rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

387
760

435 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1490D
NAP-29

York to Junction 128 
CAPM

No900
1,100

44
1,100

20
9,647

12,811

117
0
0
0
0
0

117

48
964

20
9,647

13,039

10/01/19

11/02/20
10/01/20

06/30/21

10/01/19
10/23/20
11/02/20
06/30/21
07/01/22

0In and near St. Helena and Calistoga, from York Creek Bridge to Route 
128.  Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,053
1,307

436 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1490F
SF-101

04-4J390_SF 
101-MITIGATE WET 
PAVEMENT

No2,000
2,000

30
3,000

20
21,970
29,020

891
0
0
0
0
0

891

29
2,800

20
21,970
28,615

10/01/18

06/01/20
05/01/20

10/01/20

11/15/18
05/01/20
06/01/20
10/01/20
10/01/21

0In the City and County of San Francisco, from San Mateo County line to 
Route 101/80 Junction.  Overlay existing pavement with open graded 
asphalt, groove concrete pavement and upgrade drainage system.

No Ye

 

Ye

Scope

Cost

Schedule

Benefits

1,896
1,900

437 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1490Q
SCL-82

CAPM and ADA 
ramps

No0
603
180
823
180

3,711
5,497

58
481

16
0
0
0

555

39
728
180

3,711
5,442

07/14/17

03/01/19
01/15/19

09/11/19

08/04/17
02/14/19
03/01/19
09/11/19
06/01/21

0In the cities of San Jose and Santa Clara, from McKendrie Street to El 
Camino Real. Pavement rehabilitation, Americans with Disabilities Act 
(ADA) upgrades, and installation of High-intensity Activated crossWalK 
(HAWK) systems.

No  

 

 

Scope

Cost

Schedule

Benefits

58
727

Yellow438 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1491A
MRN-131

Mrn 131 ADA 
Infrastructure

No400
409
220
450

55
1,488
3,022

62
0
0
0
0
0

62

0
5

55
1,488
1,995

11/01/18

06/30/20
05/01/20

12/09/20

06/21/19
06/01/20
06/30/20
02/05/21
12/29/23

0In and near Tiburon, at Blackfield Drive/Greenwood Cove Drive.  
Intersection improvements to make compliant with the Americans with 
Disabilities Act (ADA) including removal of traffic islands, upgrading 
curb ramps and sidewalk, installing new traffic sign

No

 

 

Scope

Cost

Schedule

Benefits

440
6

Red
Red
Red

439 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1491B
SON-116

SON 116 Guerneville 
ADA

No300
850
225
850

68
2,990
5,283

1
0
0
0
0
0
1

173
54
68

2,990
3,883

04/01/20

05/02/22
01/20/22

11/11/22

02/01/20
01/17/24
01/17/24
02/28/24
05/10/28

0Near Guerneville, from Brookside Lane to River Road.  Upgrade curb 
ramps and sidewalk, and install Accessible Pedestrian Signals (APS) 
pushbuttons to make facilities compliant with the Americans with 
Disabilities Act (ADA) Standards.

No  

Ye

 

Scope

Cost

Schedule

Benefits

334
264

Page 55 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

440 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1491G
ALA-880

Reconstruct Ramps 
& Install Signal

No1,200
1,250

125
1,250

150
3,445
7,420

399
0
0
0
0
0

399

125
1,107

150
3,445
6,778

07/02/18

05/04/20
02/04/20

11/02/20

06/29/18
02/04/20
05/04/20
11/23/20
12/31/21

0In San Leandro, at the southbound Route 880/238 Connector offramp 
to Washington Avenue.  Reconstruct and signalize offramp.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

399
1,250

441 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1491J
SM-Var

Install 
APS(Accessible Ped 
Signal)

No1,250
1,250

175
1,250

57
5,832
9,814

59
0
0
0
0
0

59

161
1,274

57
5,832
9,202

04/01/20

02/01/22
12/01/21

06/01/22

04/01/20
12/01/21
02/01/22
06/01/22
09/01/23

0In and near various cities, on Routes 1, 35, 82, 84, 92, 101, 109, 114, 
280, and 380 at various locations.  Enhance pedestrian safety by 
upgrading signals with Accessible Pedestrian Signals (APS) audible 
indicators, pushbuttons, and countdown timers, and

No  

 

 

Scope

Cost

Schedule

Benefits

1,332
545

442 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1492A
SCL-237

SCL 
237_Aux-Lane-EB

No3,120
2,080

130
1,560

255
8,030

15,175

3
0
0
0
0
0
3

112
1,643

255
8,030

14,250

06/01/20

02/01/22
01/02/22

06/15/22

06/01/20
01/03/22
02/01/22
06/15/22
12/01/23

0In San Jose, in the eastbound direction from North First Street to 
Zanker Road.  Construct auxiliary lane.

No

 

 

Scope

Cost

Schedule

Benefits

2,231
1,979

443 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1492B
SCL-237

SCL 237 
Aux-Lane-WB

No3,120
2,080

481
1,750

57,823
13,819
79,073

85
0
0
0
0
0

85

387
1,820

57,823
13,819
77,334

08/03/20

06/01/22
05/02/22

02/01/23

08/03/20
05/02/22
06/01/22
02/01/23
02/03/25

0In San Jose, in the westbound direction from Zanker Road to North First 
Street.  Construct auxiliary lane.

No  

 

 

Scope

Cost

Schedule

Benefits

2,517
968

444 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1492C
SCL-87

PSSR - SCL-87 
Pavement 2R

No2,767
4,425

50
6,581

304
55,263
69,390

215
0
0
0
0
0

215

50
6,360

304
55,263
67,644

10/01/20

06/30/22
04/01/22

02/01/23

10/01/20
04/01/22
06/30/22
02/01/23
03/03/25

0In San Jose, from Route 85 to West Julian Street.  Roadway 
rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,492
4,174

445 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1492D
SCL-280

PSR4 - SCL-280 
Roadside paving

No780
770

62
503
170

3,835
6,120

5
0
0
0
0
0
5

51
473
170

3,835
5,865

06/01/20

12/01/21
10/01/21

09/01/22

06/01/20
10/01/21
12/01/21
08/01/22
12/01/23

0In and near San Jose, from Route 101 to Route 17/880 Separation.  
Pave extended gore areas and narrow strips to improve highway worker 
safety.

No  

 

 

Scope

Cost

Schedule

Benefits

701
635

446 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1492E
SCL-Var

SCL 
VAR_Accessible 
Ped. Signal and 
Countdown Timer

No939
1,241

36
1,417

23
10,711
14,367

14
0
0
0
0
0

14

33
1,405

23
10,711
14,076

07/15/20

03/18/22
03/02/22

07/29/22

07/15/20
03/02/22
03/15/22
09/13/22
12/29/23

0On various routes, in various cities, at various locations.  Replace 
pedestrian push-buttons and signal heads with Accessible Pedestrian 
Signals (APS) and countdown timers and refresh crosswalk markings to 
enhance pedestrian safety.

No

 

 

Scope

Cost

Schedule

Benefits

719
1,185

447 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1492F
ALA-13

ALA CC Rect Flash 
Beacons

No1,261
1,145

229
1,345

290
8,237

12,507

0
0
0
0
0
0
0

220
1,364

290
8,237

12,474

06/01/20

05/05/22
03/01/22

11/02/22

05/04/20
03/15/22
05/15/22
11/15/22
12/16/24

0In Alameda County, on Routes 13, 24, 580, 680, and 880 at various 
locations; also in Contra Costa County, on Routes 4, 24, 80, 160, and 
680 at various locations.  Install Rectangular Rapid Flashing Beacons 
(RRFBs) to enhance pedestrian safety at ramp term

No  

 

 

Scope

Cost

Schedule

Benefits

1,232
1,131
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

448 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1492G
SON-12

ed Enhancements No800
960

70
850

36
2,777
5,493

10
0
0
0
0
0

10

131
186

36
2,777
4,227

05/01/20

01/02/22
09/01/21

06/01/22

05/01/20
12/17/21
01/02/22
12/18/19
02/28/24

0In Sonoma County, on Routes 12 and 116 at various locations; also in 
Marin County, on Routes 1 and 131 at various locations; and in Napa 
County on Routes 29 and 121 at various locations.  Install hybrid 
beacons, stop and yield lines, crosswalks and bulbou

No

 

 

Scope

Cost

Schedule

Benefits

813
284

449 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1492H
CC-4

CC-4 Vege control No928
663

40
530

72
1,234
3,467

0
0
0
0
0
0
0

37
484

72
1,234
3,317

11/01/20

03/01/22
02/01/22

10/01/22

11/02/20
02/01/22
03/01/22
10/02/22
12/01/23

0In and near Antioch and Brentwood, from 0.6 mile east of Route 160 to 
Old River Bridge.  Construct and modify Maintenance Vehicle Pullouts 
(MVPs) to improve highway worker safety.

No  

 

 

Scope

Cost

Schedule

Benefits

879
612

450 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1492J
MRN-101

Mrn 101 Storm 
Damage Repair

No837
850
100
850

13
909

3,559

267
0
0
0
0
0

267

44
691

13
909

2,837

01/01/19

04/01/20
02/01/20

07/08/20

01/01/19
02/01/20
02/01/20
07/08/20
11/01/20

0Near Sausalito, at 0.1 mile south of Alexander Avenue.  Restore 
damaged drainage systems.

No

 

 

Scope

Cost

Schedule

Benefits

487
693

451 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1493A
CC-24

Seismic Restoration No925
1,175

175
375

38
2,067
4,755

188
0
0
0
0
0

188

69
0

38
2,067
4,772

04/13/20

02/21/22
01/04/22

12/22/22

04/13/20
01/04/22
02/21/22
12/12/22
10/26/23

0In Orinda, at St. Stephens Drive Overcrossing No. 28-0111.  Seismic 
retrofit.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,156
1,442

452 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1493F
ALA-84

Install Outer 
Separation Barriers

No3,500
2,500

240
2,500
3,280

15,560
27,580

456
0
0
0
0
0

456

238
2,460
3,280

15,560
25,935

09/30/18

04/01/20
03/01/20

12/07/20

12/14/18
03/01/20
05/01/20
12/07/20
04/01/22

0In Fremont, from north end of Dumbarton Bridge to south of the Toll 
Plaza.  Install outer separation barrier between route and frontage road.

No

 

Ye

Scope

Cost

Schedule

Benefits

2,034
2,363

453 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1493G
SF-101

SF 101 Upgrade 
Gates and Fences

No950
1,000

95
1,520

3
6,196
9,764

18
0
0
0
0
0

18

91
1,525

3
6,196
9,650

11/29/19

06/30/21
05/31/21

11/30/21

11/29/19
05/31/21
06/01/21
11/30/21
11/30/22

0In the City and County of San Francisco, from Bayshore Boulevard 
Overcrossing (OC) to South Van Ness Avenue; also on Route 280, from 
Monterey Boulevard onramp OC to King Street onramp (PM R2.8 to 
T7.2).  Install vandalism-resistant security fence and gate

No  

 

 

Scope

Cost

Schedule

Benefits

863
972

454 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1493K
MRN-101

Irwn Cr Br Rehab 
Culvert

No1,100
880
215
610
944

1,903
5,652

183
0
0
0
0
0

183

148
572
944

1,903
5,690

08/01/20

06/01/22
05/01/22

09/15/22

12/02/19
09/01/21
10/01/21
03/16/22
08/01/23

0In San Rafael, at Irwin Creek Bridge No. 27-0097.  Rehabilitate 
corrugated metal arch culvert bridge and adjoining deteriorated culvert 
structures.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,247
876

Red455 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1493M
SON-12

SON 12 CAPM No2,084
2,900

66
3,350

280
27,681
36,361

5
0
0
0
0
0
5

38
1,065

280
27,681
32,717

04/01/20

12/01/21
11/01/21

05/02/22

04/01/20
05/01/21
12/01/21
06/15/22
03/20/24

0In and near Santa Rosa, from Llano Road to Farmers Lane.  
Rehabilitate pavement, upgrade guardrail to make standard and 
upgrade curb ramps to make Americans with Disabilities Act (ADA) 
compliant.

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

2,867
786
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

456 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1494C
ALA-185

ALA 185 CAPM No1,417
2,093

375
2,405

40
14,928
21,258

0
0
0
0
0
0
0

196
2,208

40
14,928
21,042

12/01/19

08/02/21
07/01/21

02/23/22

12/01/19
07/01/21
08/02/21
09/19/22
09/03/24

0In and near Hayward and San Leandro, from A Street to Davis Street.  
Rehabilitate pavement and upgrade curb ramps to Americans with 
Disabilities Act (ADA) Standards.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

1,468
2,202

457 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1494D
ALA-580

Pave Gore & Narrow 
Areas

No625
400

75
525
183

1,997
3,805

0
0
0
0
0
0
0

71
524
183

1,997
3,788

04/01/20

01/15/22
11/01/21

05/01/22

04/15/20
11/15/21
01/17/22
05/02/22
05/15/23

0In and near Livermore, from San Joaquin County line to 0.7 mile west of 
Greenville Road.  Highway worker safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

613
399

458 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1494E
NAP-29

Bridge Rail 
Replacement

No2,600
1,200

350
1,500

295
7,111

13,056

137
0
0
0
0
0

137

291
1,371

295
7,111

12,797

06/30/20

04/15/22
01/31/22

12/15/22

06/01/20
01/28/22
04/28/22
12/29/22
12/30/24

0In and near the cities of Napa and Yountville, at Craig Creek Bridge No. 
21-0048 (PM 14.11), Dry Creek Bridge No. 21-0014 (PM 16.48), 
Perfume Creek Bridge No. 21-0051 (PM 17.81), and California Drive 
Undercrossing No. 21-0047 (PM 19.04).  Upgrade bridge r

Yes

 

 

Scope

Cost

Schedule

Benefits

2,556
1,173

459 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1494G
SM-1

SM-1 Pescadero Crk. 
Br. rails

No1,200
1,000

8
1,200

260
4,434
8,102

0
0
0
0
0
0
0

7
1,145

260
4,434
8,002

11/01/20

05/01/22
04/01/22

12/15/22

11/01/20
04/01/22
05/01/22
12/15/22
12/15/23

0Near Pescadero, at Pescadero Creek Bridge No. 35-0028.  Upgrade 
bridge rails and repair approach slabs.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,184
972

460 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1494K
ALA-580

Bridge Rehab No0
398

21
212

0
360
991

0
261

0
0
0
0

261

21
212

0
360

1,209

05/27/17

01/31/20
12/31/19

08/31/20

05/27/17
03/01/19
04/05/19
11/01/19
10/01/20

0In Oakland, at Foothill Boulevard Undercrossing No. 33-0334K.  Bridge 
deck rehabilitation.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

0
616

461 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1495E
ALA-580

ALA & CC Concrete 
Barrier & MGS

No500
800
166
800

70
3,156
5,492

0
0
0
0
0
0
0

100
493

70
3,156
5,115

02/02/20

06/01/21
03/01/21

12/08/21

02/02/20
03/01/21
06/01/21
12/01/21
12/01/22

0In Alameda County, on Routes 580 and 680 at various locations; also in 
Contra Costa County, on Routes 160 and 680 at various locations.  
Install concrete barrier to shield structure column from errant vehicles 
and upgrade existing guardrails to current st

No  

 

 

Scope

Cost

Schedule

Benefits

508
788

Red462 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1495F
ALA-580

Install Power Supply No962
806
104
962
493

4,211
7,538

195
0
0
0
0
0

195

97
960
493

4,211
7,696

06/01/19

06/01/20
05/01/20

12/01/20

08/01/19
05/01/20
06/01/20
12/01/20
02/03/22

0Near Livermore, from Flynn Road to Grant Line Road.  Install safety 
lighting and establish electrical service connection.

No

 

Ye

Scope

Cost

Schedule

Benefits

1,131
804

463 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1495G
SCL-82

SCL 82 ADA No1,300
1,600

706
1,600
1,614
6,193

13,013

2
0
0
0
0
0
2

608
1,299
1,614
6,193

12,059

06/01/20

05/02/22
04/01/22

11/15/22

02/07/20
12/03/21
01/07/22
07/27/22
07/14/23

0In Sunnyvale, Mountain View, Los Altos, and Palo Alto, from 
Knickerbocker Drive to San Mateo County line.  Upgrade pedestrian 
facilities to make compliant with the Americans with Disabilities Act 
(ADA) Standards.

No  

 

 

Scope

Cost

Schedule

Benefits

1,053
1,292
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red464 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1495K
MRN-101

MRN 101 ADA No300
850
120
850
125

2,239
4,484

24
0
0
0
0
0

24

103
744
125

2,239
4,612

06/01/20

05/02/22
01/03/22

11/15/22

06/03/19
03/05/21
05/02/21
11/24/21
06/01/22

0In San Rafael, at Manuel T Freitas Parkway.  Upgrade curb ramps, 
sidewalk, and other facilities to make compliant with Americans with 
Disabilities Act (ADA) Standards.

No

Ye

 

Scope

Cost

Schedule

Benefits

612
788

465 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1496A
ALA-580

ALA CC Curve 
Warning Signs

No700
700

10
700
108

2,638
4,856

0
0
0
0
0
0
0

10
700
108

2,638
4,991

06/01/20

06/30/21
06/01/21

02/01/22

06/01/20
06/01/21
06/30/21
02/01/22
02/01/23

0In Alameda and Contra Costa Counties, on various routes, at various 
locations.  Upgrade advance warning signs to make standard.

No  

 

 

Scope

Cost

Schedule

Benefits

772
763

466 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1496E
NAP-29

SR 29 ADA 
Compliance

No275
276

92
203

80
989

1,915

66
0
0
0
0
0

66

88
191

80
989

2,099

03/01/20

01/02/22
10/01/21

07/01/22

03/02/20
10/01/21
01/02/22
07/01/22
07/01/24

0In and near the cities of American Canyon and Napa, from Kimberly 
Drive to Salvador Avenue.  Upgrade curb ramps and pedestrian push 
buttons, and install new sidewalk to make facilities compliant with 
Americans with Disabilities Act (ADA) requirements.

No

 

 

Scope

Cost

Schedule

Benefits

486
265

467 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1496J
SM-82

SM 82 Roadway 
Rehab 3R

No8,181
8,181
4,091

12,270
2,215

86,061
120,999

1
0
0
0
0
0
1

3,988
12,191

2,215
86,061

120,274

11/01/21
01/15/24
02/01/24
09/15/24
12/31/26

0In the cities of San Mateo and Burlingame, from East Santa Inez 
Avenue to Murchison Drive.  Rehabilitate roadway, improve drainage, 
and upgrade existing curb ramps and sidewalks to Americans with 
Disabilities Act (ADA) Standards.

No  

 

 

Scope

Cost

Schedule

Benefits

7,899
7,921

468 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1497A
SM-84

CAPM SR-84 No2,340
2,860

39
3,120

566
18,225
27,150

0
0
0
0
0
0
0

36
1,015

566
18,225
23,266

06/01/20

04/01/22
03/01/22

11/01/22

02/01/20
05/01/21
06/01/21
01/02/22
12/01/22

0In and near Woodside and Redwood City, from Route 280 to Route 
101.  Rehabilitate pavement, make curb ramps and sidewalks 
Americans with Disabilities Act (ADA) compliant, and upgrade 
guardrails to make standard.

No

 

 

Scope

Cost

Schedule

Benefits

1,683
1,741

469 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1497F
CC-80

CC 80 Lights and 
Median Barrier

No6,869
6,869
1,374
7,327

254
52,621
75,314

203
0
0
0
0
0

203

1,266
6,640

254
52,621
72,655

10/01/20

04/01/22
01/01/22

10/01/22

10/01/20
01/01/22
04/01/22
10/01/22
10/01/24

0In various cities, from Alameda County line to 0.6 mile west of Solano 
County line; also in Alameda County in Albany, from 0.4 mile west to 
the Contra Costa County line (PM R7.6/8.0).  Install lighting and 
upgrade concrete barrier.

No  

 

 

Scope

Cost

Schedule

Benefits

5,173
6,701

470 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1498F
SCL-82

CAPM No888
1,974

99
1,974

360
22,885
28,180

40
0
0
0
0
0

40

92
1,839

360
22,885
27,968

03/03/20

08/11/21
07/06/21

11/30/21

07/24/19
07/14/21
08/06/21
02/15/22
11/30/22

0In Mountain View, Los Altos, and Palo Alto, from 0.05 mile north of 
Route 237 to Sand Hill Road.  Pavement rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

896
1,896

Red
Red

471 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1498G
SM-280

SM-280 Seismic at 6 
Br.s

No600
1,000

100
1,000

262
7,470

10,432

124
0
0
0
0
0

124

87
1,182

262
7,470

11,420

10/01/20

04/01/22
05/01/22

10/01/22

03/18/20
03/01/22
04/01/22
07/01/22
06/01/23

0In and near Menlo Park and San Bruno, from Alpine Road to Route 380 
at Alpine Road Undercrossing No. 35-0009L/R (PM R0.05), Sand Hill 
Road Overcrossing (OC) (South) No. 35-0007 (PM R1.56), Sand Hill 
Road OC (North) No. 35-0008 (PM R1.62), and Route 280/38

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

870
1,549
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

472 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1498M
SOL-680

PSR4 - SOL-680 
storm damage 
restoration

No560
514

22
521

38
1,040
2,695

356
0
0
0
0
0

356

22
475

38
1,040
2,930

07/31/18

02/28/20
11/20/19

09/28/20

12/04/18
12/02/19
02/28/20
09/28/20
03/31/21

0In Benicia, from north of Industrial Way to south of Lake Herman Road.  
Repair slipouts and stabilize slope.

No

 

 

Scope

Cost

Schedule

Benefits

779
576

Red473 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1499H
SM-280

Reconstruct Paved 
Ditch & Washout 
Slope w/ RSP

No450
650

78
390
168

1,093
2,829

0
0
0
0
0
0
0

75
384
168

1,093
2,829

10/01/18

06/01/20
04/01/20

11/01/20

09/27/19
06/26/20
06/29/20
02/26/21
11/19/21

0In San Bruno, from Jenevein Avenue to 0.1 mile south of San Bruno 
Avenue.  Reconstruct failed concrete ditch and place Rock Slope 
Protection (RSP) at slope washouts as storm damage permanent 
restoration.

No  

Ye

 

Scope

Cost

Schedule

Benefits

465
643

474 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-1499J
ALA-980

ATMS and PCDC 
Upgrade Project

No111
553

12
431

0
3,687
4,794

69
0
0
0
0
0

69

11
415

0
3,687
4,776

10/01/18

12/01/19
09/01/19

11/01/20

10/01/18
09/01/19
12/01/19
11/01/20
08/29/25

0In Oakland, at the District 4 Transportation Management Center (TMC).  
Upgrade or replace legacy TMC software applications and interface 
components, and related system devices by service contract.

Yes

 

 

Scope

Cost

Schedule

Benefits

69
533

475 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-2020J
SCL-101

SCL Recycled Water 
Facilities

No375
500

63
625

15
2,009
3,587

31
0
0
0
0
0

31

58
599

15
2,009
3,509

10/10/19

05/11/21
02/16/21

09/15/21

10/10/19
02/16/21
05/11/21
12/15/21
10/18/22

0In the cities of San Jose, Santa Clara, and Sunnyvale, from Route 85 to 
Route 237; also on Route 85 (PM 0.0 to 1.1) and Route 237 (PM 2.2 to 
R4.9).  Repair and modernized roadside irrigation facilities.

No  

 

 

Scope

Cost

Schedule

Benefits

351
477

Red
476 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-2022J
SON-Var

Remove 
drought-stricken 
trees North Counties

No1,380
680

20
1,270

10
6,370
9,730

0
0
0
0
0
0
0

0
0

10
6,370
6,380

10/20/20

07/15/22
12/08/21

03/10/22

10/20/20
07/15/22
12/08/21
03/10/22
05/26/26

0In Sonoma, Solano, Napa, Marine, and Lake Counties, on Routes 1, 12, 
29, 80, 101, 116, 128, 131, 680, and 780 at various locations. Remove 
dead or dying drought damaged trees.

No

 

 

Scope

Cost

Schedule

Benefits

0
0

477 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-2024N
SCL-35

Plant establishment 
follow-up to 
Director's Order

No0
210

5
250

10
272
747

0
43

0
0
0
0

43

5
242

10
272
741

02/09/18

08/17/18
08/20/18

01/14/19

02/09/18
07/31/18
08/01/18
01/14/19
01/14/22

0Near Los Gatos, from 1.8 miles to 2.8 miles north of Black Road. 
Mitigation plant establishment and monitoring for EAs 4K710 and 
4K800.

No  

 

 

Scope

Cost

Schedule

Benefits

0
43

478 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-2025T
ALA-Var

Remove 
drought-stricken 
trees East Counties

No1,450
800

20
1,450

10
6,990

10,720

7
0
0
0
0
0
7

0
0

10
6,990
7,067

10/21/20
07/18/22
12/09/21
03/11/22
05/27/26

0In Alameda and Contra Costa Counties, on Routes 4, 13, 24, 80, 84, 
92, 160, 238, 242, 580, 680, and 880 at various locations. Remove 
diseased, dead or dying drought damaged trees.

No

 

 

Scope

Cost

Schedule

Benefits

67
0

479 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-2025U
SCL-Var

Remove dead and 
dying trees Santa 
Clara County

No1,300
700

50
1,150

50
4,580
7,830

0
0
0
0
0
0
0

50
1,113

50
4,580
7,653

09/09/19
06/04/20
08/06/20
02/08/21
09/20/21

0In Santa Clara, San Mateo, and San Francisco Counties on Routes 9, 
17, 35, 84, 130, 280, and 880 at various locations. Remove dead or 
dying drought damaged trees.

No  

 

 

Scope

Cost

Schedule

Benefits

1,158
702
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

480 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-8315N
SOL-80

Dan Wilson Creek 
Br.

No1,200
851
100
714
145

3,090
6,100

1,443
904

17
0
9
0

2,373

108
678
145

3,090
6,520

02/22/17
01/05/18
02/01/18
03/12/19
01/07/20

0Near Fairfield, at Dan Wilson Creek Bridge No. 23-0006.  Rehabilitate 
bridge.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,443
904

481 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-8315X
ALA-580

Altamont Rehab 
Mitigation

No0
0

150
0

2,100
0

2,250

0
0

23
0

31
0

54

162
0

2,100
0

2,262

09/15/14

09/30/18
07/18/18

02/28/19

07/17/17 0Near Livermore, from San Joaquin county line to east of Greenville 
overcrossing; also on Route 205 (PM 0.0/1.0) from San Joaquin county 
line to Midway Road undercrossing.  Environmental mitigation for EA 
3G590.

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

482 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-0040C
SLO-101

North Paso Robles 
Mitigation Planting

No0
223

28
479

0
270

1,000

0
25

0
0
0
0

25

25
501

0
270

1,013

09/04/13

06/03/19
03/15/19

11/18/19

09/04/13
03/15/19
06/03/19
11/18/19
11/01/22

0In San Luis Obispo County near Paso Robles from 0.1 mile south to 0.1 
mile north of San Marcos Creek Bridge and from 0.1 mile south to 0.1 
mile north of South San Miguel Undercrossing. Landscape mitigation.

No

 

 

Scope

Cost

Schedule

Benefits

0
218

483 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-0064Q
MON-101

Mon 101 TMS No260
1,000

45
420

9
1,500
3,234

136
65

1
0
0
0

203

36
378

9
1,500
2,994

07/16/18

04/15/19
01/11/19

09/16/19

07/19/18
01/11/19
04/15/19
09/16/19
03/06/20

0In and near Salinas, from 0.4 mile north of Airport Boulevard 
Overcrossing to 0.3 mile south of San Miguel Canyon Road 
Overcrossing.  Install vehicle detection systems, Changeable Message 
Signs (CMS), cameras, and a vehicle pullout.

Yes  

 

 

Scope

Cost

Schedule

Benefits

136
936

484 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-0072
SLO-1

Toro Creek Bridge 
replacement

No1,895
2,300

275
2,400

906
5,200

12,976

1,692
103

2
0
6
0

1,803

173
1,009

906
5,200

10,765

06/18/18

06/29/20
04/17/20

02/04/21

06/26/18
04/01/20
06/15/20
01/21/21
12/28/23

0In Morro Bay, at Toro Creek Bridge.  Replace bridge. Yes

 

 

Scope

Cost

Schedule

Benefits

1,692
1,413

485 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-0072A
SLO-1

Old Creek Bridge 
replacement

No1,399
1,900

200
1,900

450
4,200

10,049

1,734
181

12
0

17
0

1,943

120
1,040

450
4,200
9,207

11/02/17

04/28/20
01/02/20

11/13/20

05/15/18
02/25/20
06/16/20
12/21/20
11/01/23

0Near Morro Bay, at Old Creek Bridge No. 05-49-0070R.  Replace 
bridge.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,734
1,350

486 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-0072B
SLO-58

Trout Creek Bridge 
replacement

No1,419
2,500

210
2,900

308
5,987

13,324

1,281
553

16
0

16
0

1,866

192
2,494

308
5,987

12,763

11/01/17

01/08/20
12/02/19

08/12/20

10/31/17
12/13/19
01/08/20
08/12/20
04/25/23

0Near Santa Margarita, at Trout Creek Bridge No. 05-49-0091.  Replace 
bridge.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,281
2,502

487 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-0335
SB-192

ARROYO PARIDA 
BRIDGE 
REPLACEMENT

No960
5,146

692
1,310

905
6,845

15,858

963
4,402

421
0

281
0

6,066

467
471
905

6,845
14,565

06/29/09

01/21/20
09/03/19

08/07/20

06/29/09
08/30/19
10/03/19
08/03/20
12/19/22

0Near Carpinteria, at Arroyo Parida Creek Bridge No. 51-113.  Replace 
bridge (scour).

No  

 

 

Scope

Cost

Schedule

Benefits

963
4,915
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

488 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-0900A
MON-156

Castroville Overhead No70
2,120

198
1,340

467
5,050
9,245

4
1,609

68
0

11
0

1,692

203
1,245

467
5,050
9,495

09/02/14

11/22/19
07/05/19

05/27/20

09/02/14
07/05/19
11/22/19
05/27/20
07/08/21

0Near Castroville, from Route 183 to Castroville Boulevard.  Upgrade 
bridge railing and widen overhead.

No

 

 

Scope

Cost

Schedule

Benefits

4
2,526

Red

489 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-1501
SB-1

SALSIPUEDES 
CREEK BRIDGE 
SCOUR 
MITIGATION

No2,445
2,819

139
2,360

195
5,146

13,104

2,115
2,698

55
0

36
0

4,903

98
2,359

195
5,146

12,821

11/02/15

07/03/17
09/01/17

03/15/18

11/02/15
12/13/17
04/02/18
10/15/18
10/03/20

0Near Lompoc, at the Salsipuedes Creek Bridge No. 51-0095.  Replace 
Bridge (Scour Mitigation)

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

2,115
2,698

490 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-1501Y
SB-1

Salsipuedes 
Biological Monitoring

No0
0
0

100
0
0

100

0
0
0
0
0
0
0

0
0
0
0
0

0Near Lompoc, at the Salsipuedes Creek Bridge No. 51-0095. Biological 
monitoring mitigation for project 05-0A050.

No

 

 

Scope

Cost

Schedule

Benefits

0
0

Red491 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-1967
SCR-1

DAVENPORT 
CULVERT 
REPLACEMENT

No964
1,940

344
1,365

84
3,570
8,267

557
33

5
0
0
0

595

269
867

84
3,570
7,613

01/30/20

07/19/21
07/09/21

12/27/21

10/28/19
04/12/21
04/12/21
09/17/21
09/22/23

0Near Davenport, from 1.4 miles north of Swanton Road to 0.6 mile 
south of Waddell Creek.  Replace and upgrade existing Corrugated 
Metal Pipe (CMP) culverts with Reinforced Concrete Pipe (RCP) 
culverts.

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,313
1,510

492 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-1989Y
SCR-17

Hwy 17 Source 
Control Landscape 
Split

No0
500

18
537

0
507

1,562

0
48

2
0
0
0

51

19
439

0
507

1,364

08/28/14

06/05/19
04/05/19

01/22/20

08/28/14
07/31/18
03/29/19
10/28/19
04/13/23

0In Santa Cruz, from 0.7 mile north of Route 1/17 Separation to Beulah 
Park Undercrossing.  Landscape mitigation for EA 05-0Q600.

No

 

 

Scope

Cost

Schedule

Benefits

0
398

Red
Red

Red493 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2230
MON-1

REPLACE 
CULVERT NEAR 
LIMEKILN CREEK

No936
1,124

113
575

23
1,527
4,298

536
0
0
0
2
0

538

107
550

23
1,527
4,724

10/01/18

02/03/20
10/28/19

06/01/20

11/30/18
03/27/20
06/10/21
11/10/21
04/03/23

0Near Lucia, at 0.6 mile south of Limekiln Creek Bridge.  Replace 
culvert.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

1,247
1,270

494 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2312Y
MON-101

King City Trees 
planting mitigation

No0
344

0
483

0
816

1,643

0
0
0
0
0
0
0

1
9
0

816
873

01/29/15

04/24/20
09/09/19

11/30/20

01/29/15
09/09/19
04/24/20
11/30/20
04/22/21

0In and near King City, from 0.1 mile south of Broadway Street to 0.1 
mile north of Broadway Street and from Jolon Road to 0.2 mile north of 
Jolon Road. Landscape mitigation.

No

 

 

Scope

Cost

Schedule

Benefits

0
46

Red495 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2386
SB-217

San Jose Creek 
Bridge Replacement

No3,887
3,459

156
4,550

158
18,600
30,810

1,839
0
0
0
3
0

1,842

138
3,595

158
18,600
29,521

06/20/19

10/19/21
08/18/21

04/01/22

07/05/19
08/18/21
10/19/21
04/08/22
04/08/25

0Near Goleta, from 0.2 mile south to 0.4 mile north of San Jose Creek 
Bridge No. 51-0217.  Replace bridge.

No  

Ye

 

Scope

Cost

Schedule

Benefits

3,932
3,099
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

496 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2387
SLO-101

Pismo Creek Scour 
Repair Project

No930
1,401

185
993
275

2,357
6,141

763
1,533

14
0
9
0

2,320

90
946
275

2,357
6,190

09/02/16

02/02/18
05/02/18

10/03/18

09/14/16
01/24/18
06/21/18
11/21/18
12/01/20

0In Pismo Beach, at Pismo Creek Bridge No. 49-0015K.  Scour 
prevention.

Yes

 

 

Scope

Cost

Schedule

Benefits

763
1,533

Red
Red
Red
RedRed

Red

Red

497 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2391
SB-154

Alamo Pintado Ped 
Bridge

No1,438
1,055

50
350

56
922

3,871

658
0
0
0
0
0

658

76
1,024

56
922

5,855

12/03/18

04/08/20
10/15/19

10/06/20

01/15/20
04/15/21
05/03/21
01/15/22
09/15/24

0Near Los Olivos, at Alamo Pintado Pedestrian Bridge No. 51-0076Y.  
Remove bridge.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

2,026
1,751

Red

498 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2392
SB-154

Cold Spring Bridge 
Maintenance 
Inspection Access

No1,110
1,500

75
1,500

50
19,000
23,235

341
0
0
0
0
0

341

45
3,638

50
19,000
24,816

07/15/19

04/15/21
12/15/20

11/01/21

11/01/18
08/01/19
01/15/20
08/03/20
09/01/23

0Near Lake Cachuma, at Cold Spring Canyon Bridge No. 51-0037.  
Install inspection access system below bridge and paint structure.

No

Ye

 

Scope

Cost

Schedule

Benefits

1,047
1,036

499 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2426
SB-101

SB 101 Rehab - 
Carpinteria (Segment 
4A)

No9,200
1,380

220
10,040

4,880
41,430
67,150

0
0
0
0
0
0
0

136
8,778
4,880

41,430
56,398

01/15/20
02/01/20

09/01/20

06/04/18
01/15/20
01/31/20
09/01/20
03/08/24

0In Carpinteria, from Casitas Pass Overcrossing to 0.5 mile south of 
South Padaro Lane.  Rehabilitate roadway.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
1,174

500 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2426A
SB-101

SB 101 Rehab - 
Padaro (Segment 
4B)

No0
4,370

290
12,490

410
60,650
78,210

0
0
0
0
0
0
0

152
9,280

410
60,650
74,057

11/01/20
01/01/21

08/01/21

06/04/18
10/30/20
12/31/20
07/30/21
10/17/25

0In and near Summerland, from 0.9 mile south of South Padaro Lane 
Undercrossing to 0.6 mile north of Padaro Lane Overcrossing. 
Rehabilitate roadway.

Yes

 

 

Scope

Cost

Schedule

Benefits

0
3,564

501 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2426C
SB-101

SB 101 Rehab - 
Summerland 
(Segment 4C)

No0
330

90
6,380

270
31,890
38,960

0
0
0
0
0
0
0

59
163
270

31,890
32,584

11/01/20
01/01/21

08/01/21

06/04/18
10/30/20
12/30/20
07/30/21
09/16/25

0In and near Summerland, from 0.2 mile north of Padaro Lane 
Overcrossing to 0.2 mile north of Sheffield Avenue. Rehabilitate 
roadway.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
202

502 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2432
SCR-1

SCR-1 CAPM No606
1,030

10
1,082

19
14,952
17,699

517
1,317

56
0

11
0

1,901

98
1,232

19
14,952
18,456

08/22/16

06/01/18
06/01/18

02/01/19

08/22/16
05/14/18
06/22/18
03/01/19
11/21/19

0Near the city of Santa Cruz, from North Aptos Underpass to Route 9.  
Rehabilitate pavement.

No

 

 

Scope

Cost

Schedule

Benefits

517
1,317

Red
Red

Red

503 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2448
SB-101

Refugio Bridge 
Replacement

No2,200
0

100
0

20
34,640
36,960

1,273
0
0
0
0
0

1,273

88
3,962

20
34,640
45,550

04/03/20

02/21/23
12/21/22

04/01/20
08/15/22
02/16/23
10/15/23
10/01/26

0Near Goleta, at Refugio Road Undercrossing No. 51-0215L/R.  Replace 
bridges.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

2,826
4,013
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red
504 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2452
SCR-1

Mon Scr Roadside 
Safety

No652
1,097

49
1,225

5
2,900
5,928

469
374

6
0
0
0

850

34
1,159

5
2,900
5,974

11/01/17

03/26/19
12/31/18

11/21/19

11/30/17
02/27/19
02/27/19
10/24/19
03/19/20

0In Santa Cruz and Monterey Counties, from south of Salinas Road to 
south of Larkin Valley Road Undercrossing.  Construct Maintenance 
Vehicle Pullouts (MVPs), repairing guardrail, improve gate access and 
relocate irrigation equipment.

No

Ye

 

Scope

Cost

Schedule

Benefits

469
1,407

505 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2454
MON-101

Salinas River bridge 
seismic retrofit

No2,203
4,875

80
6,840
1,007

22,759
37,764

0
0
0
0
0
0
0

49
2

1,007
22,759
24,996

05/29/17
06/15/18
06/25/18
02/25/19
02/24/26

0In and near King City, at the Salinas River Bridge No 44-0032R/L.  
Bridge seismic retrofit and bridge rail replacement.

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

506 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2460
SB-101

North Santa Barbara 
County Roadside 
Safety

No520
840

34
698

7
2,578
4,677

219
61

3
0
0
0

284

33
657

7
2,578
4,287

10/05/17

02/03/20
10/07/19

07/01/20

10/05/17
10/07/19
02/03/20
07/01/20
02/08/21

0In and near Buellton, from Gaviota State Park Entrance to north of 
Alisos Canyon Road.  Roadside safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

219
793

507 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2462
SB-101

Gaviota Rest Area 
Water Systems 
Upgrade

No240
1,684

10
1,180

25
3,440
6,579

249
1,147

10
0

29
0

1,435

12
1,431

25
3,440
7,176

02/22/16

02/01/19
10/01/18

09/03/19

02/22/16
01/15/19
04/01/19
12/15/19
07/15/21

0Near Gaviota, at the Gaviota Safety Roadside Rest Area (SRRA).  
Upgrade wastewater system.

No  

 

 

Scope

Cost

Schedule

Benefits

249
2,020

508 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2468
SB-101

Butterfly Lane PUC 
ADA

No70
1,875

303
1,136

970
2,904
7,258

53
317

25
0

11
0

406

277
1,031

970
2,904
7,258

11/01/16

04/22/20
12/26/19

11/24/20

11/01/16
12/26/19
04/22/20
11/24/20
11/08/21

0In the city of Santa Barbara, at Butterfly Lane Pedestrian 
Undercrossing.  Construct pedestrian ramps and sidewalks to comply 
with Americans with Disabilities Act (ADA) Standards.

No

 

 

Scope

Cost

Schedule

Benefits

53
2,023

509 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2474
MON-101

Salinas Rehab No780
2,060

180
6,189

95
47,541
56,845

805
2,404

20
0

17
0

3,246

130
6,126

95
47,541
57,371

12/01/15

04/26/18
04/26/18

11/13/18

12/01/15
11/20/17
06/26/18
12/26/18
12/23/20

0In Salinas, from East Market Street to 0.3 mile south of 
Russell/Espinosa Road. Rehabilitate pavement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

805
2,404

510 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2478
MON-1

Replace 7 Culverts 
on Mon-1

No400
1,324

344
885
300

2,956
6,209

348
971
188

0
311

0
1,818

323
897
300

2,956
6,251

04/01/16

03/29/18
04/09/18

10/16/18

06/30/16
03/26/18
04/09/18
10/16/18
04/12/22

0South of Carmel, at seven (7) locations from north of the San Luis 
Obispo County line to south of Malpaso Creek Bridge.  Rehabilitate 
and/or replace culverts.

Yes

 

 

Scope

Cost

Schedule

Benefits

348
971

511 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2518
SLO-101

Route 101 and Route 
41 Barrier 
Improvements

No645
1,475

95
1,187

103
3,668
7,173

449
9
0
0
0
0

457

93
1,016

103
3,668
6,753

08/01/18

03/02/20
11/01/19

07/20/20

08/27/18
05/01/20
06/08/20
11/20/20
12/01/21

0In Paso Robles from 0.8 mile north of Route 46/101 interchange to 
South Paso Robles Overhead; also on Route 41 in Atascadero from Old 
Morro Road to Atascadero Creek Bridge (PM 12.5/13.3). Improve clear 
recovery and install barrier.

No  

 

 

Scope

Cost

Schedule

Benefits

449
1,424

Page 64 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 7070



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red
Yellow

Red
512 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2522
SB-101

101/135 Bridge Deck 
Replacement

No915
1,800

250
2,100

100
7,000

12,165

752
262

4
0
0
0

1,018

224
1,969

100
7,000

12,315

12/01/17

08/15/19
07/15/19

03/16/20

12/15/17
11/01/19
03/02/20
10/01/20
08/01/23

0In Los Alamos, at Route 101/135 Separation No. 51-0073L/R.  Replace 
bridge decks.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

752
2,271

Red
513 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2524
MON-1

Limekiln Creek 
Bridge Replacement

No3,500
0

416
13,865

704
64,644
83,129

461
0
0
0
0
0

461

402
13,228

704
64,644
89,762

12/02/21

04/03/25
03/05/25

12/02/21
03/05/25
04/03/25
08/08/25
12/12/28

0Near Lucia from 0.1 mile south to 0.2 mile north of Limekiln Creek 
Bridge No. 44-0058.  Replace bridge.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

3,168
7,616

514 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2530
SCR-152

Corralitos Creek ADA No1,621
2,430

376
1,776

247
3,205
9,655

75
0
0
0
0
0

75

304
1,403

247
3,205
8,603

07/01/20

05/02/22
04/01/22

10/22/22

05/27/20
02/23/22
04/01/22
09/13/22
09/13/23

0Near Watsonville, from 0.1 mile east of Beverly Drive to Holohan 
Road/College Road.  Construct pedestrian bridge next to the Corralitos 
Creek Bridge, concrete barrier, retaining wall, curb, gutter and sidewalk 
to meet Americans with Disabilities Act (ADA)

No

 

 

Scope

Cost

Schedule

Benefits

1,463
1,981

515 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2532
SLO-41

Route 41 Atascadero 
ADA Project

No865
1,300

984
1,141

679
3,550
8,519

773
341
350

0
38

0
1,502

939
1,065

679
3,550
8,421

10/05/17

06/20/19
06/20/19

02/20/20

10/05/17
06/20/19
06/20/19
02/20/20
02/19/21

0In Atascadero, from San Gabriel Road to Route 101 Southbound 
ramps.  Improve and construct new Americans with Disabilities Act 
(ADA) accessible pedestrian pathways and install Accessible 
Pedestrian Signals (APS) systems.

No  

 

 

Scope

Cost

Schedule

Benefits

773
1,415

516 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2534
MON-1

Big Sur CAPM No858
1,427

41
2,828

56
24,335
29,545

913
90

1
0
2
0

1,006

41
2,989

56
24,335
29,832

05/31/18

06/11/19
05/28/19

01/02/20

06/05/18
05/28/19
06/17/19
12/30/19
08/10/21

0In and near Big Sur and Carmel, from Torre Canyon Bridge to San Luis 
Avenue.  Pavement rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

913
1,499

517 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2538
SCR-17

N Route 17 CAPM No0
1,932

64
1,660

7
15,353
19,016

0
1,654

43
0
8
0

1,704

69
1,624

7
15,353
19,007

12/16/14

05/15/18
07/16/18

01/16/19

12/16/14
05/23/18
06/14/18
11/28/18
11/25/20

0In and near Scotts Valley, from 0.6 mile north of Granite Creek Road to 
the Santa Clara County line (PM 12.553).  Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
1,654

518 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2540
MON-101

Salinas CAPM No0
6,000
1,200
2,300

70
24,100
33,670

0
1,888

13
0
8
0

1,908

95
2,036

70
24,100
28,666

06/30/16

10/29/18
04/04/18

05/08/19

06/30/16
03/29/18
10/29/18
05/08/19
07/01/20

0In and near Salinas, from 0.5 mile north of North Gonzales 
Overcrossing to East Market Street.  Pavement rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

0
2,365

519 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2542
SB-1

Las Cruces CAPM No0
950

87
1,716

0
14,209
16,962

0
614

13
427

6
12,291
13,352

88
1,843

0
14,209
16,755

06/26/14

07/03/17
11/06/17

03/19/18

06/26/14
07/20/17
09/29/17
04/25/18
01/28/19

16,852In and near Lompoc, from Las Cruces Separation to Route 246.  
Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
614
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

520 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2546
MON-101

Paris Valley 2R 
Rehab

No11
1,820

42
3,490

14
26,950
32,327

0
845

12
0
0
0

857

44
3,931

14
26,950
32,779

07/01/14

12/07/18
08/01/18

06/22/20

07/01/14
07/18/18
12/07/18
06/21/19
12/23/20

0Near King City, from south of Paris Valley Road Overcrossing to 
Rancho Undercrossing.  Roadway rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

0
1,841

521 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2548
MON-101

KING CITY REHAB No0
2,382

70
8,177

15
63,651
74,295

0
0
0
0
0
0
0

47
0

15
63,651
64,181

03/02/15
10/30/17
06/25/18
03/08/19
07/16/26

0In and near King City, from 0.2 mile south of Wild Horse Road to 0.1 
mile south of Pi Bar Ranch Road.  Rehabilitate pavement.

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

522 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2561
SB-101

Nojoqui Creek Bridge 
(51-0018) Railing 
Upgrade

No1,266
1,789

211
1,218

99
5,304
9,887

877
0
0
0
3
0

880

184
987

99
5,304
9,419

08/29/18

01/29/20
11/01/19

07/15/20

08/17/18
02/19/20
03/19/20
09/02/20
10/15/21

0Near Buellton, at Nojoqui Creek Bridge No. 51-0018L/R.  Bridge rail 
replacement and widening.

No

 

 

Scope

Cost

Schedule

Benefits

877
1,733

523 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2563
SB-1

Route 1/San Antonio 
Creek Bridge Scour 
Mitigation

No1,050
1,692

99
1,029

83
1,241
5,194

636
0
0
0
0
0

636

82
752

83
1,241
4,940

07/05/19

07/07/21
02/04/21

01/04/22

07/05/19
02/04/21
07/07/21
01/04/22
04/17/23

0Near Lompoc, at San Antonio Creek Bridge No. 51-0237L/R.  Bridge 
scour mitigation.

No  

 

 

Scope

Cost

Schedule

Benefits

1,324
1,458

524 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2565
MON-101

San Antonio River 
bridge-seismic retrofit

No1,529
1,800

15
2,236

841
7,734

14,155

899
0
0
0
2
0

901

17
2,075

841
7,734

13,860

09/07/18

04/29/20
02/11/20

12/30/20

09/07/18
03/30/20
04/29/20
12/30/20
06/13/23

0Near Paso Robles, at San Antonio River Bridge No 44-0141L/R.  Bridge 
seismic restoration.

No

 

 

Scope

Cost

Schedule

Benefits

899
1,811

525 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2567
SB-135

San Antonio Cr 
Seismic Retrofit

No784
1,228

23
640
132

1,978
4,785

482
0
0
0
3
0

485

22
607
132

1,978
4,665

07/02/18

03/09/20
09/01/19

09/17/20

08/28/18
09/01/19
03/09/20
09/17/20
10/01/21

0Near Los Alamos, at San Antonio Creek Bridge No. 51-0006.  Bridge 
seismic restoration.

No  

 

 

Scope

Cost

Schedule

Benefits

482
1,222

526 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2569
SCR-9

SCr 9 South 
Drainage and 
Erosion Control 
Improvements

No873
1,192
1,287

812
86

2,024
6,274

661
41

221
0
1
0

924

940
771

86
2,024
5,794

10/04/17

05/04/20
04/27/20

10/30/20

12/04/17
04/27/20
05/04/20
10/30/20
11/01/21

0In and near the city of Santa Cruz, from Route 1 to north of Fall Creek 
Drive.  Stormwater improvements.

No

 

 

Scope

Cost

Schedule

Benefits

661
1,220

Red

527 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2571
MON-101

Monterey-San Benito 
Co Roadside Safety 
Improvements

No1,152
1,216

175
1,355

456
4,368
8,722

1,064
95

8
0
0
0

1,167

174
1,349

456
4,368
8,650

04/13/18

12/24/19
12/10/19

06/15/20

06/25/18
11/27/19
03/04/20
08/28/20
04/29/21

0In Monterey and San Benito counties from north of North Gonzalez 
Overcrossing to the Santa Clara County line.  Roadside safety 
improvements.

No  

Ye

 

Scope

Cost

Schedule

Benefits

1,064
1,240

Page 66 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

528 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2585
SCR-1

Santa Cruz Bridge 
Rails

No0
1,200

47
1,059

0
4,167
6,473

0
1,344

5
0
0
0

1,349

47
1,028

0
4,167
6,942

05/02/15

06/01/18
03/01/18

12/01/18

05/02/15
02/15/18
06/14/18
02/01/19
09/01/19

0Near the city of Santa Cruz, on Routes 1 and 17 at various locations.  
Bridge rail replacement and upgrades.

No

 

 

Scope

Cost

Schedule

Benefits

0
1,344

529 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2586
SB-1

Solomon Canyon 
CAPM

No1,110
916
104
905
795

9,583
13,413

770
22

1
0

27
0

820

95
889
795

9,583
13,078

07/02/18

11/01/19
08/01/19

05/21/20

06/25/18
07/25/19
10/25/19
05/14/20
02/17/21

0Near Santa Maria, from Solomon Road to Route 166.  Pavement 
rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

770
946

530 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2587
SLO-1

Cayucos CAPM No0
1,369

30
2,157

10
11,913
15,479

0
1,146

1
0

10
0

1,158

27
1,804

10
11,913
15,117

06/23/15

07/03/17
11/06/17

03/19/18

06/23/15
11/17/17
04/02/18
10/12/18
07/01/20

11,175In and near Cayucos, from Old Creek Bridge to 0.3 mile north of 
Harmony Valley Road. Rehabilitate pavement and construct shoulders 
on ramps.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

0
1,146

531 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2590
SCR-Var

Santa Cruz County 
APS

No272
883

20
438

11
1,582
3,206

303
393

11
0
0
0

707

21
478

11
1,582
3,264

08/01/17

01/11/19
11/08/18

07/15/19

08/01/17
11/08/18
01/11/19
07/15/19
08/03/20

0In Santa Cruz County, on Routes 1, 9, 17, 129, and 152 at various 
locations.  Install Accessible Pedestrian Signals (APS).

No  

 

 

Scope

Cost

Schedule

Benefits

303
869

Red

532 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2593
SCR-17

Wildlife Habitat No738
2,013

226
0

138
0

3,115

731
117

1
0
0
0

849

224
1,812

138
0

4,698

07/17/18

02/04/21
08/13/20

09/20/21

05/29/18
08/17/20
02/08/21
09/22/21
07/13/23

0Near Scotts Valley, from 0.4 miles south of Laurel Road to 0.5 miles 
north of Laurel Road.  Construct wildlife Undercrossing.  Funding for 
PA&ED, PS&E and R/W only.  Local contributions to fund remaining 
components.

No

Ye

 

Scope

Cost

Schedule

Benefits

731
1,793

533 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2594
SB-Var

SB/SLO Horizontal 
Curve Signs

No780
1,125

40
629

48
2,084
4,706

387
52

1
0
0
0

440

37
576

48
2,084
4,203

07/09/18

06/10/19
02/28/19

11/27/19

06/26/18
02/15/19
05/23/19
11/12/19
05/07/20

0In Santa Barbara and San Luis Obispo Counties, on various routes at 
various locations.  Replace and install advance curve warning signs.

No  

 

 

Scope

Cost

Schedule

Benefits

387
1,070

534 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2595
MON-Var

Warning Sign 
Upgrades

No754
1,103

35
552

48
1,852
4,344

351
106

1
0
0
0

458

33
544

48
1,852
3,842

07/03/18

05/01/19
04/29/19

10/11/19

06/26/18
04/22/19
04/24/19
10/04/19
05/12/20

0In Monterey, Santa Cruz and San Benito Counties, on various routes at 
various locations.  Replace and install advance curve warning signs.

No

 

 

Scope

Cost

Schedule

Benefits

351
1,014

535 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2625
SCR-129

129/Lakeview 
Intersection 
Improvement

No782
1,341

441
1,335

749
4,481
9,129

369
203

84
0
2
0

658

384
1,162

749
4,481
8,439

11/01/17

06/01/20
04/01/20

11/01/20

11/20/17
04/01/20
06/01/20
11/01/20
09/01/22

0Near Watsonville, at Lakeview Road.  Construct roundabout and 
improve street lighting.

No  

 

 

Scope

Cost

Schedule

Benefits

369
1,294
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

536 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2627
SCR-9

SCr 9 Upper 
Drainage and 
Erosion Control 
Improvements

No1,445
2,377
1,078
2,025

271
5,361

12,557

99
0
0
0
0
0

99

844
1,446

271
5,361

10,984

08/03/20

03/29/22
03/01/22

09/07/22

08/03/20
03/01/22
03/29/22
09/07/22
03/10/25

0Near Ben Lomond, from Holiday Lane to 4.7 miles north of the northern 
junction of Routes 236/9.  Replace failed culverts systems and 
construct energy dissipaters.

No

 

 

Scope

Cost

Schedule

Benefits

1,176
1,886

537 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2628
SB-Var

Pedestrian Signals 
#2

No879
940

71
746

16
2,232
4,884

18
0
0
0
0
0

18

64
641

16
2,232
4,899

04/02/19

02/01/21
02/01/21

09/15/21

02/22/19
12/22/20
01/04/21
08/18/21
11/01/22

0In Santa Barbara, San Luis Obispo, Monterey, and Santa Cruz 
Counties on Routes 1, 101, 129, 135, 156, and 246 at various locations. 
Install Accessible Pedestrian Signals (APS) push buttons, Countdown 
Pedestrian Signals (CPS) heads, pedestrian barricades,

No  

 

 

Scope

Cost

Schedule

Benefits

737
1,208

538 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2629
SB-135

Santa Maria CAPM No0
1,869
1,832
2,396

378
14,372
20,847

0
485

68
0
0
0

553

1,575
1,838

378
14,372
19,742

06/16/17

11/19/20
09/30/20

05/24/21

06/16/17
10/01/20
11/19/20
05/24/21
08/19/22

0In and near Santa Maria, from Lakeview Road to Route 101. Upgrade 
Americans with Disabilities Act (ADA) curb ramps, cold plane 
pavement, and place Rubberized Hot Mix Asphalt (RHMA) pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

0
1,580

539 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2630
SLO-1

Pismo Beach CAPM No1,156
1,751
1,670
1,568

303
8,618

15,066

375
0
0
0
0
0

375

1,427
1,355

303
8,618

14,440

02/01/19

04/06/22
04/06/22

08/23/22

02/01/19
04/06/22
04/06/22
08/23/22
07/03/23

0In and near Pismo Beach, from Gracia Way to North Pismo (Route 
101/Route 1) Separation.  Upgrade Americans with Disabilities Act 
(ADA) curb ramps, cold plane pavement and place Rubberized Hot Mix 
Asphalt (RHMA) pavement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,128
1,609

540 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2631
MON-68

Pacific Grove CAPM No482
1,638

312
1,675

70
7,996

12,173

232
0
0
0
0
0

232

240
1,112

70
7,996

11,141

02/26/19

12/11/20
10/26/20

07/15/21

02/26/19
10/26/20
12/11/20
07/15/21
12/09/21

0In and near Pacific Grove, from Forest Avenue to Route 1. Upgrade 
Americans with Disabilities Act (ADA) curb ramps, cold plane pavement 
and place Rubberized Hot Mix Asphalt (RHMA) pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

435
1,288

541 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2632
SB-246

Lompoc CAPM No0
3,630
2,460
1,750

350
6,900

15,090

0
296

17
0
0
0

313

1,773
1,506

350
6,900

13,619

04/24/17

12/15/21
12/10/21

07/27/22

04/24/17
12/10/21
12/15/21
07/27/22
07/21/23

0In Lompoc, at combined segment of Route 246 and Route 1, on Route 
246, from 0.3 mile west of V Street to H Street; also on Route 1, from H 
Street to 12th Street.  Upgrade Americans with Disabilities Act (ADA) 
curb ramps, cold plane pavement and place Hot

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
3,091

Red

542 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2633
MON-101

Camp Roberts SRRA 
Infrastructure 
Upgrade

No0
1,763

29
1,240

6
4,873
7,911

0
4
1
0
0
0
4

26
1,619

6
4,873
8,117

06/15/17

04/01/20
12/02/19

11/12/20

06/20/17
12/02/19
04/01/20
11/12/20
08/02/22

0Near Bradley, at Camp Roberts Safety Roadside Rest Area (SRRA).  
Upgrade northbound and southbound SRRA facilities.

No

Ye

 

Scope

Cost

Schedule

Benefits

0
1,593

543 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2634
MON-Var

Box Beam Overhead 
Signs

No0
1,000

38
537

0
1,680
3,255

0
65

0
0
0
0

66

33
439

0
1,680
3,150

06/09/16

11/22/19
07/02/19

06/17/20

06/09/16
05/23/19
10/15/19
06/01/20
03/11/21

0In Monterey and Santa Cruz Counties, on various Routes and locations. 
Replace overhead signs.

No  

 

 

Scope

Cost

Schedule

Benefits

0
997
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

544 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2635
MON-101

Market Street 
Northbound On-ramp 
Improvements

No700
1,900

190
2,000

5
4,750
9,545

8
0
0
0
0
0
8

143
1,463

5
4,750
8,568

07/01/19

08/06/21
04/23/21

02/23/22

07/01/19
04/23/21
08/06/21
02/23/22
11/01/23

0In and near Salinas, from 0.1 mile north of East Market Street to 0.1 
mile south of Sherwood Drive.  Lengthen the onramp to improve 
merging conflicts.

No

 

 

Scope

Cost

Schedule

Benefits

628
1,578

545 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2636
SCR-1

Pasatiempo II No792
1,930

217
1,973

658
5,811

11,381

405
282

5
0
0
0

692

201
1,792

658
5,811

11,162

11/01/17

11/01/19
08/01/19

05/01/20

11/20/17
08/01/19
11/01/19
05/01/20
07/01/21

0In and near Santa Cruz, from 0.1 mile south of Route 1/17 Separation to 
0.4 mile south of Pasatiempo Overcrossing; also on Route 17 (PM 
0.0/0.3).  Realign southbound Route 17 Connector to southbound 
Route 1.

No  

 

 

Scope

Cost

Schedule

Benefits

405
2,295

546 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2647
MON-68

Pacific Grove ADA 
Pathway

No313
790

48
586

20
755

2,512

16
0
0
0
0
0

16

45
515

20
755

2,440

07/01/19

08/02/21
04/01/21

02/22/22

04/19/19
03/19/21
07/21/21
02/10/22
09/20/23

0In Pacific Grove, from 17 Mile Drive to Congress Avenue.  Construct 
Americans with Disabilities Act (ADA) compliant pathway along 
eastbound Route 68, upgrade curb ramps and sidewalk to meet ADA 
Standards.  Relocate streetlight pole and signs, remove and r

No

 

 

Scope

Cost

Schedule

Benefits

307
798

547 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2648
MON-218

Seaside ADA No630
1,269
1,016

547
356

1,122
4,940

9
0
0
0
0
0
9

762
433
356

1,122
4,419

07/01/19

10/01/21
07/01/21

04/22/22

05/01/19
08/02/21
09/29/21
04/06/22
01/30/23

0In Seaside, from El Monte Road to Fremont Boulevard.  Construct new 
sidewalks/upgrade pedestrian pathway and construct/upgrade curb 
ramps to meet current standards.

No  

 

 

Scope

Cost

Schedule

Benefits

614
1,132

548 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2649
SB-101

San Jose Ck Bridge 
replacement

No1,400
2,730

70
3,480

40
9,240

16,960

339
0
0
0
0
0

340

32
2,453

40
9,240

15,453

04/20/20

10/01/21
07/01/21

06/15/22

04/15/20
06/28/21
09/28/21
06/10/22
12/06/24

0In Goleta, at San Jose Creek Bridge No. 51-0163L/R.  Replace bridges 
to maintain standards of safety and reliability.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,365
2,323

549 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2650
SLO-1

Santa Maria River 
Bridge Replacement

No2,294
4,290

455
9,660

530
28,461
45,690

327
0
0
0
0
0

327

391
7,432

530
28,461
42,275

03/01/20

09/01/22
10/01/22

03/01/23

03/02/20
09/01/22
09/30/22
03/01/23
11/13/25

0Near Guadalupe, at the Santa Maria River Bridge No. 49-0042; also in 
Santa Barbara County (PM 50.3/50.6).  The bridge is scour critical and 
needs to be replaced.  The existing bridge will be used for traffic 
handling during construction and then demolishe

No  

 

 

Scope

Cost

Schedule

Benefits

1,945
3,515

550 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2651
SB-154

Rehab Primavera & 
La Colina Bridges

No928
2,135

52
2,186

3
6,416

11,720

48
0
0
0
0
0

48

41
1,592

3
6,416

10,566

12/20/19

07/30/21
04/15/21

01/05/22

04/15/19
08/04/20
11/18/20
04/29/21
09/23/22

0In the city of Santa Barabara, at La Colina Road Undercrossing (UC) 
No. 51-0256 (PM R31.82) and at Primavera Road UC No. 51-0257 (PM 
R32.07).  Upgrade bridge railing and reconstruct abutment for bridge 
rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

790
1,725

551 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2654
MON-1

Garrapata Creek 
Bridge Rehab

No700
1,500

90
2,100

0
7,400

11,790

225
0
0
0
0
0

225

76
1,818

0
7,400

11,443

04/18/19

01/08/21
09/15/20

07/12/21

04/18/19
09/15/20
01/08/21
07/12/21
09/13/22

0Near Carmel-By-The Sea, at Garrapata Creek No. 44-0018. 
Rehabilitate bridge to extend the service life and mitigate corrosion by 
applying Electrochemical Chloride Extraction (ECE) process and 
waterproofing to the structure.

Yes  

 

 

Scope

Cost

Schedule

Benefits

713
1,435
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

Red552 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2655
SCR-9

San Lorenzo River 
Bridge and Kings 
Creek Bridge 
Replacement

No2,692
2,884

888
4,158

660
11,928
23,210

532
0
0
0
0
0

532

814
3,477

660
11,928
21,931

04/10/20

10/29/21
09/03/21

03/04/22

08/24/20
01/24/22
01/24/22
07/01/22
03/27/26

0Near Boulder Creek, at San Lorenzo River Bridge No. 36-0052 (PM 
13.61) and Kings Creek Bridge No. 36-0054 (PM 15.49). Replace 
bridges to maintain standards of safety and reliability.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

2,484
2,569

553 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2656
MON-1

Castro Cyn Bridge 
Rail Upgrade

No608
1,345

141
762

41
1,605
4,502

15
0
0
0
0
0

15

131
661

41
1,605
4,298

10/01/19

04/01/21
12/01/20

12/01/21

10/01/19
12/01/20
04/01/21
12/01/21
06/01/22

0Near Big Sur, at the Castro Canon Bridge No. 44-0035.  Upgrade 
bridge railing and approach railings to meet current standards.

Yes  

 

 

Scope

Cost

Schedule

Benefits

568
1,292

554 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2667
SB-1

Solomon Canyon 
Rumble 
Strip/Shoulder 
Widening

No1,736
1,942
1,237
4,379
4,053

15,401
28,748

9
0
0
0
0
0
9

935
3,395
4,053

15,401
26,866

04/13/21

07/14/23
07/14/23

02/22/24

04/13/21
07/14/23
07/14/23
02/22/24
09/11/25

0Near Santa Maria, from 0.2 mile north of Route 135 Junction to Route 
166 Junction.  Widen shoulders, install rumble strips, upgrade 
guardrails and relocate objects from within the clear recovery zone.

No

 

 

Scope

Cost

Schedule

Benefits

1,494
1,589

555 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2673
MON-101

North King City 
Barrier

No0
1,415

51
1,834

5
3,625
6,930

0
0
0
0
0
0
0

24
0
5

3,625
3,923

10/06/16
11/17/17
06/25/18
02/22/19
02/24/26

0Near King City, from 0.3 mile south of Jolon Undercrossing to Teague 
Avenue.  Install median barrier, widen inside shoulders and include 
rumble strip.

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

556 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2674
SB-154

154/Baseline-Edison 
Intersection 
Improvements

No793
1,440

418
1,614

888
6,827

11,980

46
0
0
0
0
0

46

336
1,263

888
6,827

11,315

02/13/20

11/30/21
11/12/21

07/22/22

02/07/20
11/16/21
12/02/21
07/18/22
08/01/23

0In Santa Ynez, from 0.2 mile east to 0.1 mile west of Edison 
Street/Baseline Avenue.  Construct a roundabout to improve operations 
and safety.

No

 

 

Scope

Cost

Schedule

Benefits

744
1,257

557 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2678
MON-183

Castroville 
Improvement Project

No2,600
3,000
6,600
3,200
2,300

13,300
31,000

169
0
0
0
0
0

169

5,674
3,058
2,300

13,300
29,588

03/05/20

04/15/22
04/14/22

10/26/22

03/05/20
04/14/22
04/15/22
10/26/22
02/01/24

0In Castroville from Del Monte Avenue to Washington Street, a 
multi-objective Asset Management Pilot Project.  Rehabilitate 
Pavement, repair bridge, construct storm drainage system 
improvements, construct Intelligent Transportation System (ITS) 
elements, i

No  

 

 

Scope

Cost

Schedule

Benefits

2,477
2,779

Red
558 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2679
MON-101

Prunedale Rehab No4,500
6,300
1,300

12,600
393

104,000
129,093

1,809
0
0
0
0
0

1,809

1,210
10,828

393
104,000
126,680

09/03/19

08/03/21
05/12/21

02/25/22

09/03/19
07/01/21
08/03/21
02/25/22
01/26/24

0Near Salinas, from 0.4 mile south of Espinosa Road Undercrossing to 
San Benito County line.  Reconstruct embankment, widen shoulders, 
improve drainage systems, upgrade barrier railing, cold plane 
pavement, place Rubberized Hot Mix Asphalt (RHMA) pavement

Yes

 

Ye

Scope

Cost

Schedule

Benefits

4,367
5,883

559 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2696
MON-1

Garrapata Creek 
Bridge Rail 
Replacement

No1,600
1,900

130
1,300

5
3,000
7,935

9
0
0
0
0
0
9

86
1,012

5
3,000
7,360

04/02/21

10/21/22
02/14/23

09/08/23

04/02/21
10/21/22
02/14/23
09/08/23
09/11/24

0Near Carmel-by-the-Sea, at the Garrapata Creek Bridge No. 44-0018.  
Replace bridge railing to meet current traffic safety standards.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,619
1,638
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

560 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2697
SBT-25

Rte 25 Curve 
Alignment 
Restoration

No1,181
1,756

345
1,506

363
4,265
9,416

470
0
0
0

15
0

485

338
1,109

363
4,265
8,376

11/13/18

04/06/20
02/19/20

10/28/20

01/18/19
06/18/20
06/18/20
01/15/21
09/17/21

0Near Pinnacles National Park, from 0.7 miles north of San Benito 
Lateral/Old Hernandez Road to 2.4 miles south of Route 146.  Improve 
curve and flatten slope.

No

 

 

Scope

Cost

Schedule

Benefits

850
1,450

561 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2699
SB-101

Santa Maria 
Roadside Safety 
Improvements 
Project

No714
1,123

35
1,003

25
2,142
5,042

37
0
0
0
0
0

37

31
907

25
2,142
4,844

10/24/19

02/19/21
10/15/20

09/30/21

11/12/19
11/02/20
03/09/21
10/18/21
03/10/22

0In Santa Barbara and San Luis Obispo (PM 0.0/8.4) Counties, from 
Alisos Canyon Road to Los Berros Road at various locations.  Roadside 
safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

682
1,056

562 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2700
SB-101

Gaviota-Nojoqui 
Rehab

No2,160
2,648

74
5,026

21
59,218
69,147

594
0
0
0
0
0

594

59
3,634

21
59,218
67,494

12/02/19

09/22/21
05/21/21

05/02/22

12/02/19
05/21/21
09/22/21
05/02/22
04/27/23

0Near Gaviota, from 1.0 mile south of Gaviota Gorge Tunnel to 0.1 mile 
north of Nojoqui Creek Bridge.  Upgrade guard railing, widen shoulders, 
place High Friction Surface Treatment (HSFT), construct retaining 
walls, cold plane pavement, place Hot Mix Aspha

Yes

 

 

Scope

Cost

Schedule

Benefits

2,242
2,321

563 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2701
SLO-46

Vineyard 
Roundabout

No0
1,895

105
1,806

47
5,549
9,402

0
279

3
0
8
0

291

100
1,495

47
5,549
9,035

01/12/18

01/09/20
10/09/19

08/19/20

12/11/17
10/23/19
01/24/20
09/02/20
07/15/22

0Near Paso Robles, at Route 46 West intersection with Vineyard Drive.  
Construct roundabout.

No  

 

 

Scope

Cost

Schedule

Benefits

0
1,843

564 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2703
SB-135

Route 135 Signal 
Modifications

No0
2,234
2,646
2,604

540
11,111
19,135

0
8
2
0
0
0

10

2,353
2,092

540
11,111
18,099

06/22/18

08/31/21
04/13/21

04/14/22

06/25/18
04/13/21
08/31/21
04/14/22
09/06/23

0In Santa Maria, at various locations from Union Valley Parkway to 
Preisker Lane. Improve safety by modifying signals at intersections and 
constructing curb ramps.

No

 

 

Scope

Cost

Schedule

Benefits

0
2,004

565 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2704
MON-Var

CTS Advance 
Mitigation

No0
140

80
0

2,919
0

3,139

0
29

6
0

2,916
0

2,951

61
0

2,919
0

3,120

06/09/17 06/09/17 0In Santa Barbara, San Luis Obispo, Monterey and San Benito Counties, 
at various locations.  Advance mitigation banking credits.

No  

 

 

Scope

Cost

Schedule

Benefits

0
140

Red
566 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2705
MON-101

ZEV project No0
480

18
715

5
1,210
2,428

0
297

2
0
0
0

299

16
450

5
1,210
2,413

01/31/17

11/01/18
10/24/18

03/20/19

01/31/17
09/05/18
11/20/18
04/08/19
09/12/19

0At Camp Roberts Safety Roadside Rest Areas; also in San Luis Obispo 
County on Route 46 at Shandon Safety Roadside Rest Area (SRRA) 
(PM 49.5).  Transportation infrastructure improvement for zero-emission 
vehicle charging.
(PA&ED, PS&E, R/W Sup Only)

No

Ye

 

Scope

Cost

Schedule

Benefits

0
732

567 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2735
MON-Var

TMS Detection 
Repair

No585
1,160

20
465

21
3,200
5,451

290
0
0
0
0
0

290

12
372

21
3,200
5,149

09/05/18

04/01/20
01/03/20

11/06/20

09/06/18
01/06/20
04/01/20
11/06/20
04/05/21

0In various counties, on various routes and at various locations. Replace 
and upgrade existing detection field elements for the Traffic 
Management System (TMS).

Yes  

 

 

Scope

Cost

Schedule

Benefits

542
1,002
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

568 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2736
SCR-1

Soquel Creek Scour 
Protection

No1,591
1,370

196
1,772

546
2,228
7,703

164
0
0
0
0
0

164

154
1,378

546
2,228
6,926

12/31/19

07/01/21
04/29/21

02/01/22

12/31/19
04/29/21
07/01/21
02/01/22
09/29/23

0In Capitola, at Soquel Creek Bridge No. 36-0013.  Place Rock Slope 
Protection (RSP) to protect bridge foundation.

No

 

 

Scope

Cost

Schedule

Benefits

1,457
1,163

569 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2740
SLO-101

SB Marsh Street 
Improvements

No333
715

25
309

4
775

2,161

22
0
0
0
0
0

22

23
274

4
775

2,073

04/01/19

07/08/20
04/30/20

10/21/20

04/01/19
04/30/20
07/08/20
10/21/20
04/01/21

0In the city of San Luis Obispo, at Marsh Street. Correct roadway cross 
slopes and construct drainage improvements

No  

 

 

Scope

Cost

Schedule

Benefits

324
673

570 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2742
MON-68

Hwy 68 Curve 
Correction

No1,207
2,053

356
1,531

199
7,081

12,427

2
0
0
0
0
0
2

308
1,210

199
7,081

11,728

12/04/20

05/27/22
06/09/22

01/24/23

12/04/20
05/27/22
06/09/22
01/24/23
08/01/23

0Near Pacific Grove, from Skyline Forest Drive to west of Route 1; also 
from Haul Road to west of Skyline Forest Drive (PM 2.7/3.2). Increase 
safety by improving roadway cross slope at curve, sight distance, widen 
shoulders, install rumble strip, tapered e

No

 

 

Scope

Cost

Schedule

Benefits

1,136
1,793

571 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2745
SB-135

Bunny Avenue and 
North Broadway Ped 
Improvements

No0
860
534
570
122

1,696
3,782

0
8
0
0
0
0
9

489
496
122

1,696
3,619

06/18/18

07/28/20
12/17/20

08/03/21

06/08/18
07/28/20
12/17/20
08/03/21
02/23/22

0In Santa Maria, from Roemer Way to Preisker Lane; also at Bunny 
Avenue (PM 16.5). Improve safety by constructing signal systems, 
sidewalk, and highway lighting.

No  

 

 

Scope

Cost

Schedule

Benefits

0
816

572 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2746
SBT-25

SR 25/156 
Roundabout

No0
1,295

215
1,455

4
7,659

10,628

0
57

0
0
0
0

57

178
1,179

4
7,659

10,214

06/29/18

08/27/20
04/10/20

10/28/21

06/29/18
04/10/20
08/27/20
06/10/21
10/28/21

0Near Hollister, at the intersection of Route 25 and Route 156. Improve 
safety by constructing a roundabout.

No

 

 

Scope

Cost

Schedule

Benefits

0
1,193

573 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2766
SLO-101

Wellsona Safety 
Improvements

No1,373
3,386

546
3,286
1,271

14,019
23,881

15
0
0
0
0
0

15

480
2,406
1,271

14,019
21,766

10/01/20

04/01/22
05/16/22

10/17/22

10/01/20
04/01/22
05/16/22
10/17/22
03/01/24

0Near Wellsona, at the intersection of Route 101 and Wellsona Road. 
Improve safety by constructing an undercrossing.

No  

 

 

Scope

Cost

Schedule

Benefits

1,267
2,323

574 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2874
SCR-9

PM 1.0 and 4.0  
Viaduct

No1,214
3,851

55
3,148

46
9,917

18,231

0
0
0
0
0
0
0

47
2,443

46
9,917

16,607

03/24/21

11/08/21
04/04/22

10/05/22

03/24/21
11/08/21
04/04/22
10/05/22
07/15/25

0In and near the city of Santa Cruz, at north of Vernon Street; also at 
south of Glengarry Road (PM 4.0). Construct sidehill viaducts, restore 
roadway and facilities, provide erosion control.

No

 

 

Scope

Cost

Schedule

Benefits

1,064
3,090

575 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2875
SCR-9

Spring Cr. PM 15 
Soldier Pile Wall

No424
1,628

51
1,197

3
2,779
6,082

19
0
0
0
0
0

19

48
1,029

3
2,779
5,678

12/03/18

09/19/19
11/21/19

04/13/20

12/03/18
09/19/19
11/21/19
04/13/20
01/26/22

0Near Boulder Creek, at Spring Creek Road. Construct soldier pile 
retaining wall, restore roadway and drainage facilities, and install 
permanent erosion control measures.

No  

 

 

Scope

Cost

Schedule

Benefits

404
1,414
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

576 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2876
SCR-9

PM 19.97 Hairpin 
Tieback

No620
1,916

212
1,250

11
2,638
6,647

1
0
0
0
0
0
1

187
1,027

11
2,638
6,196

05/15/19

11/10/20
11/13/20

04/13/21

05/15/19
11/10/20
11/13/20
04/13/21
10/06/22

0Near Boulder Creek, 1.1 miles south of Route 236. Construct tieback 
wall, restore roadway and drainage facilities, and install permanent 
erosion control measures.

No

 

 

Scope

Cost

Schedule

Benefits

617
1,716

577 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-3030
MON-1

REALIGNMENT AT 
MILL CREEK

No2,376
2,748

185
4,400

100
9,402

19,211

57
2
0
0
0
0

59

168
3,420

100
9,402

17,966

09/01/21

12/01/24
01/02/25

06/01/25

09/01/21
12/01/24
01/02/25
06/01/25
09/01/28

0Near Lucia, north of Mill Creek Bridge.  Stabilize highway segment 
caused by erosion.

No  

 

 

Scope

Cost

Schedule

Benefits

2,361
2,514

578 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-3330
SB-101

Gaviota Culvert 
Replacement

No836
1,430

245
1,111

146
3,600
7,368

774
0
0
0
2
0

776

216
938
146

3,600
7,155

08/27/18

06/15/20
06/15/20

12/04/20

12/04/18
05/21/20
06/05/20
12/18/20
12/20/21

0Near Gaviota State Park.  Rehabilitate and upgrade existing drainage 
system.

No

 

 

Scope

Cost

Schedule

Benefits

1,023
1,232

579 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-4022
SLO-101

SLO 101 N Cnty 
TMS

No380
1,095

78
702

5
2,865
5,125

291
0
0
0
0
0

291

73
600

5
2,865
5,115

02/01/19

12/01/20
08/03/20

04/01/22

02/01/19
08/03/20
12/01/20
04/01/22
09/01/22

0In San Luis Obispo County, from 0.3 mile north of Reservoir Canyon 
Road to 0.3 mile north of North Paso Robles Overhead at various 
locations.  Install vehicle detection systems, Changeable Message 
Signs (CMS), cameras, and loop detectors.

No  

 

 

Scope

Cost

Schedule

Benefits

588
984

580 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-4928X
SLO-1

Piedras Blancas 
Offsite Mitigation 
Plant Propagation

No0
110

0
229

0
140
479

0
1
0
0
0
0
1

0
200

0
140
438

08/11/10

03/18/19
10/01/18

09/25/19

08/11/10
10/03/18
02/15/19
10/09/19
12/14/20

0Near San Simeon, from the Arroyo de la Cruz Bridge to 0.3 mile north of 
the Arroyo de la Cruz Bridge.  Plant propagation.

No

 

 

Scope

Cost

Schedule

Benefits

0
97

581 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-4928Y
SLO-1

Piedras Blancas 
Offsite Mitigation 
Project

No0
1,057

56
2,424

11
7,464

11,012

0
17

2
0
0
0

20

61
2,041

11
7,464
9,965

08/11/10

07/25/19
02/27/19

03/05/20

08/11/10
02/12/19
07/25/19
03/16/20
03/11/26

0Near San Simeon, from the Arroyo de la Cruz Bridge to 0.3 mile north of 
the Arroyo de la Cruz Bridge.  Planting, wetland and California 
Red-legged Frog mitigation.

No  

 

 

Scope

Cost

Schedule

Benefits

0
387

Red

Red

582 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-9700
MON-101

N. Soledad OH Deck 
Replacement

No34
2,150

256
1,535
1,578
7,358

12,911

94
2,231

80
0

22
0

2,427

252
2,012
1,578
7,358

14,137

09/02/14

11/01/19
07/01/19

05/27/20

09/02/14
07/01/19
11/01/19
05/27/20
06/13/21

0Near Soledad, from Route 146 to Front Street at the North Soledad 
Overhead No. 44-91R.  Rehabilitate bridge.

No

Ye

 

Scope

Cost

Schedule

Benefits

94
2,843

Red

583 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-3032A
TUL-190

Porterville Median 
Barrier Replacement 
Planting

No0
330

0
490

0
400

1,220

0
104

0
0
0
0

104

0
481

0
400

1,130

07/19/16

11/02/18
10/02/18

05/03/19

07/19/16
08/23/18
11/02/18
07/02/19
07/01/22

0Near Porterville, from west of Route 65 to S. Plano Road. Landscape 
mitigation.

No  

Ye

 

Scope

Cost

Schedule

Benefits

0
249
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

584 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-3729
KER-178

Kern 178 
Maintenance Access

No220
587

10
808

0
2,644
4,269

386
676

1
0
0
0

1,063

1
924

0
2,644
4,780

02/07/17

09/03/18
08/01/18

02/04/19

02/07/17
05/14/18
09/04/18
03/01/19
02/03/20

0In Bakersfield, from M Street to east of Fairfax Road at various 
locations.  Roadside safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

386
676

585 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6286
TUL-190

TULARE CULVERT 
REPLACEMENT

No800
950
210
800
246

2,850
5,856

738
34
14
0
4
0

790

203
668
246

2,850
5,679

11/17/18

03/15/20
03/01/20

02/01/21

11/17/18
04/01/20
04/01/20
10/01/20
10/01/21

0Between Springville and Camp Nelson, from east of Balch Park Road to 
west of Wishon Drive.  Replace deteriorated culverts and upgrade 
existing Guardrail.

No  

 

 

Scope

Cost

Schedule

Benefits

898
813

Red

586 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6326
FRE-168

Culvert Repair and 
CAPM

No1,867
2,196

596
2,495

725
13,200
21,079

2,247
1,793

2
153

76
209

4,480

2
2,423
1,484

17,060
25,009

06/28/17

11/30/17
12/11/17

09/20/18

06/28/17
11/30/17
12/11/17
09/20/18
10/04/19

17,060Near Shaver Lake, from west of Prather Pond Road to west of 
Rancheria Creek Bridge.  Repair drainage culverts.

Yes

 

 

Scope

Cost

Schedule

Benefits

2,247
1,793

587 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6521
TUL-201

Bridge Widening No1,728
4,491

617
2,800

450
11,065
21,151

1,822
4,689

606
0

195
0

7,311

606
2,628

450
11,065
21,406

04/20/15

06/22/17
06/21/17

01/21/19

04/20/15
06/21/17
06/22/17
01/21/19
07/19/21

0Near Kingsburg, on Route 201 at Sand Creek Bridge No. 46-0137 and 
Friant-Kern Canal Bridge No. 46-0065; also on Route 216, at Kaweah 
River Bridge No.46-0091. Bridge rail replacement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,822
4,689

588 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6661
KER-99

Bakersfield 99 Rehab No3,000
4,500

20
11,000

70
77,250
95,840

2,782
4,920

15
0

72
0

7,789

21
9,055

70
77,250
94,228

08/22/16

03/14/18
05/01/18

08/22/16
03/14/18
05/01/18
11/02/18
03/01/22

0In Bakersfield, from Brundage Lane Overcrossing to Beardsley Canal 
Bridge. Rehabilitate roadway.

Yes

 

 

Scope

Cost

Schedule

Benefits

2,782
4,920

Red
589 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6661A
KER-99

Bakersfield 99 Rehab 
Replacement 
Planting

No700
500

20
2,500

20
6,600

10,340

0
0
0
0
0
0
0

16
1,384

20
6,600
8,916

07/01/22
08/01/22
02/02/23
02/02/27

0In Bakersfield, from Brundage Lane Overcrossing to Beardsley Canal 
Bridge. Landscape mitigation for rehabilitate roadway project EA 
0Q280.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

0
897

590 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6673
KER-58

Summit OH Bridge 
Rails

No0
900

25
803

25
1,691
3,444

0
841

13
0
0
0

855

23
792

25
1,691
3,444

06/27/13

11/16/17
02/21/18

01/15/19

06/27/13
11/16/17
02/21/18
10/01/18
08/01/19

0In Tehachapi, at the Summit Overhead Bridge No. 50-343L/R.  Upgrade 
bridge rail

Yes

 

 

Scope

Cost

Schedule

Benefits

0
841

591 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6674
KER-58

Cache Creek Bridge 
Replacement

No414
2,500

60
2,768

60
8,265

14,067

318
2,319

45
0

18
0

2,699

60
2,599

60
8,265

13,848

10/19/18

01/31/19

07/28/15
11/14/17
03/15/18
09/14/18
11/01/20

7,742Near Tehachapi, at Cache Creek Bridge No.50-346L/R.  Replace 
Bridge.

Yes  

 

 

Scope

Cost

Schedule

Benefits

318
2,319
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

592 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6678
KER-58

Gap Closure Rehab No0
2,300

35
4,055

30
22,987
29,407

0
2,399

6
0
0
0

2,405

15
4,035

30
22,987
29,567

09/30/13
12/03/15
10/27/17
05/29/18
09/01/21

24,967In Bakersfield from Route 99 Separation to Cottonwood Road.  
Rehabilitate roadway.

Yes

 

 

Scope

Cost

Schedule

Benefits

0
2,399

593 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6679
TUL-99

Tipton Bridge Deck 
Rehab

No453
1,730

54
1,354

343
7,521

11,455

552
211

69
0
3
0

834

227
1,290

343
7,521

11,759

02/01/18

03/02/20
02/03/20

08/03/20

02/01/18
02/03/20
03/02/20
08/03/20
10/01/21

0In Tipton, at Avenue 152 Overcrossing (No. 46-0191).  Replace bridge. Yes  

 

 

Scope

Cost

Schedule

Benefits

552
1,827

594 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6681
KER-99

Union Ave to White 
Lane 2R Rehab

No960
2,300

20
4,800

30
45,440
53,550

954
267

2
0
2
0

1,226

14
3,421

30
45,440
52,104

03/01/18

03/02/20
01/01/20

08/01/20

03/02/18
02/03/20
03/02/20
08/17/20
11/01/22

0In and near Bakersfield, from 0.5 mile south of Old US 99 Overcrossing 
to 0.1 mile north of White Lane.  Rehabilitate pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

954
2,211

595 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6700
TUL-99

TULARE WORKER 
SAFETY 
IMPROVEMENTS

No330
624

24
430

0
2,700
4,108

137
465

3
0
0
0

606

12
509

0
2,700
4,083

08/25/17

03/01/19
02/01/19

08/01/19

08/25/17
02/01/19
04/01/19
09/16/19
01/02/20

0In Tulare, from north of Bardsley Avenue to north of Prosperity Avenue.  
Roadside safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

137
724

Red
Red
Red
Yellow596 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6708
MAD-41

Ranchos Rehab No2,463
2,390
1,296
2,722
3,160

10,184
22,215

1,090
0
0
0
0
0

1,090

1,203
2,794
3,160

10,184
22,724

09/01/19

03/01/20
02/01/20

10/01/20

05/01/20
05/01/21
05/01/21
11/01/21
12/01/23

0Near Fresno, from north of Avenue 15 to south of Route 145.   
Roadway rehabilitation.  Additional $22,000 from Local/Private 
contribution.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

2,878
2,505

Red
Yellow
Yellow

597 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6709
KER-223

Derby Street 
Signalization

No348
775
345
530

74
1,396
3,468

278
472
357

0
27

0
1,133

462
518

74
1,396
3,619

08/10/15

09/01/18
08/15/18

03/01/19

08/10/15
03/01/19
04/01/19
08/01/19
03/01/20

0In and Near Arvin, at Derby Street.  Install traffic signals. No  

Ye

 

Scope

Cost

Schedule

Benefits

278
891

598 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6716
MAD-41

Oakhurst CAPM No600
905
192
698

37
3,490
5,922

548
967

77
120

2
2,268
3,982

77
702

37
3,490
5,821

08/17/16
01/18/18
02/01/18
06/28/18
07/05/19

4,037In and near Oakhurst, from north of Road 426 to north of Allen Road.  
Rehabilitate pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

548
967

599 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6725
FRE-5

Tumey Gulch III No1,132
1,900

4
2,800

79
10,898
16,813

1,302
0
0
0
2
0

1,304

3
2,530

79
10,898
16,478

07/31/18

02/03/20
01/03/20

07/03/20

10/15/18
01/03/20
04/01/20
07/03/20
07/03/23

0Near Mendota, at Tumey Gulch Bridge No. 42-0246L/R.  Replace 
bridge.

No  

 

 

Scope

Cost

Schedule

Benefits

1,353
1,615
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

600 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6726
KER-166

Calif Aqueduct 
Bridge Rehab

No2,400
5,100

600
6,200
1,100

30,000
45,400

1,321
0
0
0
2
0

1,323

527
3,606
1,100

30,000
41,641

12/01/18

03/01/21
11/15/20

11/15/21

12/03/18
11/16/20
03/01/21
08/16/21
12/15/22

0Near Mettler, at California Aqueduct Bridge No. 50-0323.  Bridge 
rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

2,231
4,178

Red

601 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6727
FRE-99

Kingsburg 99 Rehab No677
1,496

43
5,000

375
39,851
47,442

656
939

52
0

32
0

1,679

150
2,611

375
39,851
45,204

08/03/17

11/06/18
10/04/18

06/04/19

08/03/17
04/01/19
04/15/19
08/08/19
01/31/21

0In and near Kingsburg, from Route 201 to south of Second Street.  
Roadway rehabilitation.

No  

Ye

 

Scope

Cost

Schedule

Benefits

656
1,562

602 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6729
KIN-5

Lost Hills Rubber 
Rehab

No650
1,300

140
2,300

35
23,357
27,782

452
447

28
626

3
17,153
18,709

83
2,116

35
23,357
26,490

06/05/17
10/12/17
10/12/17
03/20/18
07/05/19

20,388Near Lost Hills, from Kern/Kings County line to south of Utica Avenue.  
Roadway rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

452
447

603 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6731
KER-99

Kern 99 N/B 2R No1,250
1,800

100
5,200

120
48,000
56,470

1,110
1,000

3
0
2
0

2,115

41
4,912

120
48,000
55,525

09/22/17

05/01/18
01/15/18

01/15/19

09/22/17
01/18/18
05/01/18
03/01/19
12/01/21

0In and near Bakersfield, from Route 5 to 0.3 mile north of Old US 99 
Overcrossing.  Roadway rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

1,110
1,000

604 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6732
MAD-99

Chowchilla 2R 
Rehab

No499
1,535

30
2,507

30
15,580
20,181

502
1,388

33
0
8
0

1,930

38
2,267

30
15,580
20,004

03/01/17

03/23/18
02/01/18

03/01/19

03/01/17
02/01/18
03/23/18
12/21/18
07/01/20

0In and near Chowchilla, from Route 152 to the Merced County line.  
Roadway rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

502
1,388

605 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6735
KER-99

Bakersfield 99 
Irrigation Upgrade

No182
300

5
180

1
1,156
1,824

79
87

1
0
0
0

167

4
203

1
1,156
1,713

06/22/17

02/07/19
12/01/18

07/01/19

06/22/17
12/03/18
02/01/19
10/01/19
12/01/20

0In Bakersfield, from Planz Road to north of California Avenue.  Upgrade 
irrigation system to improve water efficiency.

No  

 

 

Scope

Cost

Schedule

Benefits

79
269

606 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6736
FRE-5

Coalinga SRRA 
Water & Wastewate 
Upgrade

No272
916

4
1,000

102
4,350
6,644

353
614

0
0
0
0

967

4
1,226

102
4,350
6,934

10/02/17

01/11/19
11/05/18

07/01/19

10/02/17
11/05/18
01/18/19
07/01/19
07/01/20

0Near Coalinga and Kettleman City, at the Coalinga-Avenal Safety 
Roadside Rest Area (SRRA) from Kings County line to Quist 
Undercrossing; also in Kings County, from 0.2 mile south of Avenal 
Cutoff Road to Fresno County line (PM 26.4/26.7).  Repair aging wa

No

 

 

Scope

Cost

Schedule

Benefits

353
899

607 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6737
KIN-198

Lemoore/Hanford 
Worker Safety

No350
950

40
600

13
4,700
6,653

387
766

11
0
0
0

1,164

25
558

13
4,700
6,695

01/24/17

07/03/18
07/02/18

02/04/19

01/24/17
06/07/18
07/03/18
02/25/19
08/30/19

0In and near Lemoore and Hanford, from Route 41 to 10th Avenue 
Undercrossing.  Pave areas beyond gore and bridge slopes.

No  

 

 

Scope

Cost

Schedule

Benefits

387
766

Page 76 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 8282



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red
608 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6747
FRE-33

Firebaugh ADA No458
760
230
475
616

2,085
4,624

443
421
394

0
111

0
1,368

409
591
616

2,085
5,215

06/09/17

04/01/19
03/29/19

10/15/19

06/09/17
02/15/19
03/29/19
10/15/19
09/19/20

0In Firebaugh, from south of Morris Kyle Drive to Clyde Fannon Drive.  
Construct continuous accessible pedestrian path to comply with 
Americans with Disabilities Act (ADA) Standards.

No

Ye

 

Scope

Cost

Schedule

Benefits

443
1,071

609 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6749
KER-5

Grapevine Channel 
Repair

No475
670
100
690
150

5,100
7,185

454
34

0
0

50
0

538

74
647
150

5,100
7,090

04/01/18

03/30/19
02/01/19

11/01/19

04/20/18
02/01/19
04/01/19
11/01/19
07/01/20

0Near Lebec, from north Lebec Road to south of Grapevine Road.  
Rehabilitate drainage systems.

Yes  

 

 

Scope

Cost

Schedule

Benefits

454
665

610 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6750
MAD-Var

CALIFORNIA TIGER 
SALAMANDER 
MITIGATION BANK

No30
130

5
60

0
1,800
2,025

46
24

4
0
0
0

74

4
60

0
1,800
2,053

08/25/17

01/02/19
12/03/18

09/01/19

08/25/17
04/26/18
05/18/18
09/01/19
09/01/27

0In various counties, on various routes.  Establish mitigation bank for 
future Caltrans projects in Districts 6 and 10 to protect the California 
Tiger Salamander.

No

 

 

Scope

Cost

Schedule

Benefits

46
24

611 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6753
FRE-5

Derrick CAPM No310
600

11
1,200

20
14,811
16,952

366
613

0
0
0
0

979

0
1,344

20
14,811
17,253

12/11/17
02/06/18
04/05/18
11/15/18
01/31/20

14,086Near Mendota, from Tuolumne Avenue Overcrossing to north of Route 
33.  Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

366
613

612 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6755
KER-43

Enos Lane CAPM & 
ADA Curb Ramps

No800
435

81
650

23
12,700
14,689

697
0
0
0
2
0

700

80
801

23
12,700
14,877

08/01/18

04/01/20
03/02/20

11/01/20

07/27/18
03/02/20
04/01/20
12/01/20
09/01/22

0Near Bakersfield, from Route 119 to south of Noriega Road; also on 
Route 119, from Enos Lane to Route 5 (PM 18.1/19.8).  Pavement 
rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

697
554

613 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6756
KER-58

West Rosedale 
CAPM

No1,400
1,200

250
1,900

350
8,500

13,600

168
0
0
0
0
0

168

192
1,648

350
8,500

12,646

10/01/20

03/01/22
01/01/22

09/01/22

10/01/20
02/01/22
03/01/22
09/01/22
11/01/23

0In and near Bakersfield, from Route 43 to 0.1 mile west of Allen Road.  
Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

937
1,019

614 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6757
KER-58

Ker 58 ADA No467
1,064

865
775
100

3,226
6,497

142
33

0
0
0
0

175

765
602
100

3,226
6,180

01/02/19

01/04/21
12/02/20

07/01/21

01/02/19
12/02/20
01/04/21
07/01/21
10/03/22

0In Bakersfield, from 0.2 mile west of H Street Overcrossing to 0.2 mile 
east of Cottonwood Road Undercrossing.  Upgrade curb ramps to meet 
current Americans with Disabilities Act (ADA) Standards.

No

 

 

Scope

Cost

Schedule

Benefits

500
988

615 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6766
FRE-180

Kings Canyon Bridge 
Rail

No480
923

10
814

4
3,153
5,384

457
470

2
0
0
0

928

9
836

4
3,153
5,667

01/15/18

02/25/19
01/21/19

09/02/19

01/26/18
01/21/19
02/25/19
09/02/19
09/01/20

0Near Squaw Valley, at Mill Creek Bridge No. 42-0080; also near Cedar 
Grove, at South Fork Kings River Bridge No. 42-0024 (PM 130.1).  
Bridge rail upgrade.

Yes  

 

 

Scope

Cost

Schedule

Benefits

457
1,168

Page 77 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 8383



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

616 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6771
FRE-41

SOUTH FRESNO 
VIADUCT 
POLYESTER 
CONCRETE 
OVERLAY

No237
750

20
1,574

291
7,050
9,922

281
321

4
0
0
0

606

16
1,439

291
7,050
9,819

09/29/17

09/01/18
07/01/18

02/15/19

09/29/17
09/17/18
12/03/18
06/03/19
07/01/20

0In Fresno, at the South Fresno Viaduct No. 42-0226L/R. Replace failed 
joint seals and rehabilitate worn bridge decks with polyester concrete 
overlay.

No

 

 

Scope

Cost

Schedule

Benefits

281
741

617 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6773
FRE-33

Firebaugh Bridge 
Pile Repair

No538
893
334
805
375

1,782
4,727

144
0
0
0
0
0

144

280
636
375

1,782
4,357

10/01/19

02/01/21
01/01/21

07/15/21

10/01/19
01/01/21
02/01/21
07/15/21
10/01/22

0In Fresno County, at Colony Main Canal Bridge No. 42-0031, Helm 
Canal Bridge No. 42-0033 and Poso Canal Bridge No. 42-0034; also in 
Kern County, on Route 58 at Main Drain Canal Bridge No. 50-0013.  
Repair erosion, clean and encase piers in concrete.

No  

 

 

Scope

Cost

Schedule

Benefits

522
761

618 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6787
TUL-245

Woodlake Bridge 
Replacement

No1,325
2,260

645
1,940

395
12,100
18,665

561
0
0
0
0
0

561

631
1,620

395
12,100
18,281

12/13/19

04/26/21
04/15/21

10/05/21

12/13/19
04/15/21
04/26/21
10/05/21
04/13/23

0Near Woodlake, at Yokohl Creek Bridge No. 46-0011 (PM 1.39); also at 
Kaweah River Bridge No. 46-0073 (PM 4.19).  Replace bridges to 
upgrade to current standards, facilitate bike lane shoulders, and 
upgrade guard railing.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,425
2,110

619 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6788
TUL-99

Pixley-Earlimart 
Bridge Rail

No740
1,122

30
1,048

108
2,120
5,168

10
0
0
0
0
0

10

27
655
108

2,120
4,325

11/20/19

02/01/21
01/15/21

10/15/21

11/01/19
01/15/21
02/01/21
10/15/21
04/28/23

0In and near Pixley, at Avenue 48 Overcrossing (OC) No. 46-0165 (PM 
6.2), Davis Avenue OC No. 46-0172 (PM 12.6), and Avenue 100 OC 
No. 46-0173 (PM 12.8).  Upgrade bridge railing to current standards 
and install approach railings.

Yes  

 

 

Scope

Cost

Schedule

Benefits

683
732

620 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6789
MAD-99

Berenda CAPM No0
1,118

19
1,379

27
11,210
13,753

0
305

6
0
0
0

311

22
1,279

27
11,210
13,600

05/11/16

01/23/19
12/01/18

07/15/19

05/11/16
12/01/18
01/23/19
07/15/19
01/05/21

0In and near Madera, from 0.3 mile north of Avenue 16 Overcrossing to 
0.9 mile north of Avenue 20 Overcrossing. Rehabilitate pavement on 
mainline and ramps.

Yes

 

 

Scope

Cost

Schedule

Benefits

0
1,062

621 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6791
KER-184

Kern 184/Sunset 
Roundabout

No1,200
1,300

530
970
950

3,600
8,550

641
0
0
0
6
0

646

493
871
950

3,600
8,222

08/01/18

03/16/20
03/02/20

08/01/20

10/05/18
03/03/20
05/01/20
08/01/20
07/15/21

0Near Lamont, from 0.1 mile south to 0.1 mile north of Sunset Boulevard. 
Construct roundabout at intersection of Route 184/Sunset Boulevard.

No  

 

 

Scope

Cost

Schedule

Benefits

963
1,344

Red

622 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6795
TUL-99

Tul-Fre-Mad 
Pumping Plant 
Upgrades

No650
2,060

620
2,230

65
5,140

10,765

408
101

28
0
4
0

540

541
1,760

65
5,140
9,722

07/13/18

11/20/19
11/08/19

05/11/20

06/11/18
11/08/19
12/06/19
07/02/20
01/01/22

0In Tulare, Fresno and Madera Counties, on Route 99 at various 
locations.  Upgrade existing pumps and control systems at eleven 
pumping plants.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

408
1,809

623 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6796
KER-Var

Kern-Kings Pumping 
Plant Upgrades

No650
2,190

610
2,150

122
5,080

10,802

424
64
20
0
1
0

508

539
1,674

122
5,080
9,645

07/13/18

11/20/19
11/08/19

05/11/20

06/19/18
09/27/19
10/11/19
04/24/20
10/31/21

0In Kern and Kings Counties, on Route 99, 198 and 204 at various 
locations.  Upgrade existing pumps and control systems at eleven 
pumping plants.

Yes  

 

 

Scope

Cost

Schedule

Benefits

424
1,806
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

624 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6797
KIN-Var

KINGS AND 
TULARE CO WIRE 
THEFT 
RESTORATION

No640
1,880
1,100
1,850

130
15,000
20,600

595
234

87
0
0
0

916

1,001
1,584

130
15,000
20,216

11/01/17

10/01/19
09/05/19

04/08/20

11/09/17
09/05/19
10/01/19
04/08/20
08/01/21

0In Kings and Tulare Counties, on Routes 63, 99,137, 198 and 216.  
Repair and replace stolen and damaged electrical systems and protect 
electrical and irrigation facilities. The work is required to restore incident 
management, emergency readiness, mobility

No

 

 

Scope

Cost

Schedule

Benefits

595
1,906

Red
Yellow
Yellow
Red625 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6798
KER-184

Morning Drive 3R 
Rehab

No1,020
1,520

50
1,600

350
7,600

12,140

256
0
0
0
0
0

256

44
1,374

350
7,600

11,861

01/02/19

10/02/20
09/09/20

04/11/21

10/01/20
04/01/21
05/01/21
10/01/21
12/01/22

0In and near Bakersfield, from 0.2 mile south of Edison Highway to 
Route 178.  Upgrade Americans with Disabilities Act (ADA) curbs and 
barrier railing, widen shoulders, cold plane pavement, place Hot Mix 
Asphalt (HMA) and Rubberized Hot Mix Asphalt (RHMA)

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

1,072
1,421

626 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6799
KIN-198

Hanford SR-198 
Roadside Safety

No510
770

35
540

3
3,790
5,648

8
0
0
0
0
0
8

30
468

3
3,790
5,460

10/01/19

08/24/20
07/01/20

02/15/21

10/01/19
07/01/20
08/24/20
02/15/21
10/31/21

0Near Hanford, from 0.4 mile east of 10th Avenue Overcrossing to 1.5 
miles east of Route 43/198 Separation.  Upgrade gore areas, construct 
Maintenance Vehicle Pullouts (MVPs) and slope paving at bridges.

No

 

 

Scope

Cost

Schedule

Benefits

507
663

Red
Red

627 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6800
FRE-99

Selma to Fowler 
Rehab

No845
2,000

24
11,000

56
86,000
99,925

845
0
0
0
2
0

848

22
9,994

56
86,000
99,634

12/03/18

01/24/20
12/13/19

09/02/20

12/03/18
03/03/20
04/14/20
08/25/20
10/25/22

0In and near Selma and Fowler, from 0.1 south of Rose Avenue 
Undercrossing to Merced Street Undercrossing.  Replace pavement 
with Continuous Reinforced Concrete Pavement (CRCP).  Update curb 
ramps to meet current Americans with Disabilities Act (ADA) Stand

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,155
2,407

628 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6802
FRE-198

Fre-198/Ker-119 
Culverts

No0
1,184

484
454
165

1,206
3,493

0
495

14
0

12
0

522

406
415
165

1,206
3,287

05/22/17

04/01/19
03/01/19

10/14/19

05/22/17
03/01/19
04/01/19
09/16/19
06/01/20

0In Fresno County, at various locations; also in Kern County, on Route 
119 at various locations.  Replace damaged drainage systems.

Yes

 

 

Scope

Cost

Schedule

Benefits

0
1,095

Red
Yellow
Yellow
Red629 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6803
KER-184

Weedpatch Hwy 3R 
Rehab

No2,425
3,175
2,630
3,750
2,230

17,700
31,910

281
0
0
0
0
0

281

1,619
2,520
2,230

17,700
28,391

10/01/19

08/16/21
08/01/21

02/01/22

10/01/20
03/01/22
04/01/22
11/01/22
11/01/24

0Near Bakersfield, from south of Hickory Lane to north of Brundage 
Lane.  Upgrade Americans with Disabilities Act (ADA) curb ramps, 
install bike lanes, cold plane pavement, place Hot Mix Asphalt (HMA) 
and Rubberized Hot Mix Asphalt (RHMA) pavement.

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

1,847
2,477

630 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6805
KER-119

Pumpkin Center 3R 
Rehab

No3,200
2,500
6,300
4,600

14,200
26,500
57,300

211
0
0
0
0
0

211

4,838
3,160

14,200
26,500
52,652

09/01/20
09/01/23
10/02/23
03/01/24
05/01/25

0Near Bakersfield, from 0.1 miles east of Ashe Road to Route 99 
Separation.  Rehabilitate roadway including reconstruction of travel 
lanes with Jointed Plain Concrete Pavement (JPCP), widen 
intersections and shoulders to meet current standards, add bicycle

No

 

 

Scope

Cost

Schedule

Benefits

2,039
1,914

631 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6809
FRE-168

Morgan Canyon 
CAPM

No750
1,230

1
1,140

5
5,000
8,126

198
0
0
0
0
0

198

1
1,095

5
5,000
7,920

02/15/19

03/26/20
03/13/20

09/18/20

11/01/18
01/15/20
02/03/20
09/15/20
10/29/21

0Near Prather, from Sample Road to Oak Creek Road.  Upgrade barrier 
railing, cold plane pavement, place Hot Mix Asphalt (HMA) and 
Rubberized Hot Mix Asphalt (RHMA) pavement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

711
1,109
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

632 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6810
KER-46

Wasco Route 46 
CAPM

No710
950
415
900

90
4,600
7,665

481
0
0
0
2
0

483

388
725

90
4,600
7,450

07/19/18

05/01/20
04/03/20

10/29/20

04/26/18
02/03/20
03/02/20
09/15/20
09/30/21

0In and near Wasco, from Magnolia Avenue to Route 43 South. Upgrade 
Americans with Disabilities Act (ADA) curb ramps, cold plane 
pavement, place Hot Mix Asphalt (HMA) and Rubberized Hot Mix 
Asphalt (RHMA) pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

481
1,021

633 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6813
TUL-65

SR 65 & 190 I/C 
ROADSIDE SAFETY 
IMPROVEMENTS

No610
940

18
710

13
4,400
6,691

69
0
0
0
0
0

69

16
592

13
4,400
6,358

07/15/19

07/15/20
07/01/20

02/01/21

07/15/19
07/15/20
07/20/20
02/01/21
07/06/21

0In and near Porterville, from 0.4 mile north of Avenue 136 to 0.2 mile 
north of Linda Vista Avenue; also on Route 190, from 0.2 mile west of 
the Route 65/190 Separation to Blue Heron Parkway.  Construct 
Maintenance Vehicle Pullouts (MVPs), gore paving, dr

No  

 

 

Scope

Cost

Schedule

Benefits

534
804

634 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6815
KIN-198

Hanford 198 
Irrigation Upgrades

No270
590

22
520

7
1,550
2,959

12
0
0
0
0
0

12

19
436

7
1,550
2,774

07/05/19

08/07/20
07/03/20

02/01/21

07/05/19
07/03/20
08/07/20
02/01/21
11/05/21

0In and near Hanford, from 0.3 mile west of 12th Avenue to 0.5 mile east 
of Route 43/198 Separation.  Electrical upgrade of booster pumps, 
replace irrigation mainline, valves and valve wiring.

No

 

 

Scope

Cost

Schedule

Benefits

243
519

635 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6820
KER-5

Lost Hills Rubber 
Rehab II

No440
1,200

25
1,900

65
21,500
25,130

283
0
0
0
0
0

283

20
1,811

65
21,500
25,083

08/03/18

10/04/19
09/06/19

04/12/20

09/28/18
09/06/19
10/04/19
04/12/20
07/15/21

0Near Kettleman City, from 0.34 mile south of Twisselman Road 
Overcrossing to Kings County line.  Cold plane pavement, repair 
concrete pavement panels, place Hot Mix Asphalt (HMA) and 
Rubberized Hot Mix Asphalt (RHMA) pavement to rehabilitate roadway.

Yes  

 

 

Scope

Cost

Schedule

Benefits

468
1,219

636 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6851
FRE-168

Fre-168 Recycled 
Water Irrigation 
UpgradeFFICIENCY

No2
524

2
370

2
1,449
2,349

4
0
0
0
0
0
4

2
381

2
1,449
2,417

09/30/18

07/10/20
06/01/20

12/01/20

09/17/18
06/30/20
07/10/20
02/26/21
10/01/21

0In Fresno and Clovis, at various locations between Route 180/168 
Separation and Shepherd Avenue.  Replace black potable water 
irrigation valves with purple scrubber valves for recycled irrigation 
water.

No

 

 

Scope

Cost

Schedule

Benefits

4
508

637 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6857
MAD-99

COTTONWOOD 
CREEK BRIDGE 
REPLACEMENT  
(Br. No. 41-0065 
L/R&S)

No2,400
3,200

100
6,100

137
24,500
36,437

870
0
0
0
1
0

870

61
4,363

137
24,500
33,978

07/01/20

07/26/21
07/07/21

03/02/22

07/01/20
07/07/21
07/26/21
03/02/22
07/03/23

0Near the city of Madera, at Cottonwood Creek Bridge No. 41-065R, No. 
41-0065L and No. 41-0065S.  Replace bridges to mitigate corrosion by 
chloride latent concrete.

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,385
2,532

638 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6865
KER-46

Lost Hills to Wasco 
Rumble Strip

No375
525

5
390

5
1,309
2,609

142
14

0
0
0
0

156

5
407

5
1,309
2,392

07/02/18

03/22/19
02/02/19

09/26/19

06/28/18
02/02/19
04/01/19
09/26/19
09/21/20

0In and near Wasco, from 0.7 mile west of Brown Material Road to 
Scofield Avenue. Install centerline and shoulder rumble strips.

No

 

 

Scope

Cost

Schedule

Benefits

142
524

639 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6866
FRE-168

Shepherd to Top o' 
the 4-Lane  Rumble 
Strip

No220
635

1
404

1
742

2,003

53
221

0
0
0
0

274

1
125

1
742

1,422

02/15/18

09/10/18
09/03/18

01/10/19

04/02/18
06/18/18
10/01/18
04/05/19
07/01/19

0Near Prather, from 0.2 mile east of Shepherd Avenue to Lockwood 
Lane; also from 1.6 miles east of Aubrrey Road to Tollhouse Road 
(L27.4/36.2).  Construct centerline rumble strip.

No  

 

 

Scope

Cost

Schedule

Benefits

53
501
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

640 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6871
KER-204

Ker204 ADA Ramp 
Repair

No1,105
1,600
1,486
1,292

337
2,845
8,665

46
0
0
0
0
0

46

1,361
1,120

337
2,845
8,210

08/01/19

08/02/21
07/15/21

01/20/22

11/04/19
07/15/21
08/02/21
01/20/22
08/15/22

0In Bakersfield, from Route 204/58 Separation to L street; also on Route 
58 (PM R54.2/R54.6).  Upgrade curb ramps and Accessible Pedestrian 
Signals (APS) to meet current Americans with Disabilities Act (ADA) 
Standards.

No

 

 

Scope

Cost

Schedule

Benefits

1,047
1,499

641 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6873
KIN-41

STRATFORD KINGS 
RIVER BRIDGE 
REPLACEMENT

No2,300
2,700

400
6,400

94
21,400
33,294

464
0
0
0
0
0

464

254
4,018

94
21,400
29,581

04/02/20

10/01/21
09/01/21

05/11/22

04/02/20
09/01/21
10/01/21
04/08/22
09/18/23

0In and near Stratford, from 22nd Street to Laurel Avenue at the Kings 
River Bridge No. 45-0007.  Replace 73 year old bridge due to extensive 
superstructure and substructure distress and susceptibility to 
liquefaction.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,890
1,925

642 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6876
KER-99

I-5 Fast Freight 
Corridor I-5/Rte 99 
Separation

No1,600
470

10
1,500

10
7,795

11,385

1,022
222

8
0
5
0

1,256

9
1,463

10
7,795

10,808

04/02/18

08/01/18
07/02/18

12/14/18

04/04/18
07/13/18
08/27/18
02/04/19
12/13/19

0Near Wheeler Ridge, from 0.8 mile south to 0.6 mile north of Route 5/99 
Separation; also on Route 5, at the Route 5/99 Separation No. 
50-0240R (PM R15.82).  Lower roadway profile to obtain standard 
vertical clearance.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,022
222

643 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6877
KER-5

I-5 Freight Corridor 
California Aqueduct

No1,910
430

10
725

10
1,876
4,961

884
116

0
0
6
0

1,007

5
713

10
1,876
3,881

04/02/18

08/01/18
07/02/18

12/14/18

04/04/18
07/02/18
08/01/18
02/04/19
12/13/19

0Near Grapevine, at California Aqueduct Bridge No. 50-0321L/R. 
Improve to standard load capacity.

Yes  

 

 

Scope

Cost

Schedule

Benefits

884
116

644 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6879
FRE-41

Ashlan/Shaw Aux 
Lane

No1,300
2,400

150
4,400

7
14,700
22,957

96
0
0
0
0
0

96

100
2,972

7
14,700
20,607

11/15/19

08/23/21
07/23/21

02/18/22

11/15/19
07/23/21
08/23/21
02/18/22
07/03/23

0Near Fresno, from the northbound Ashlan Avenue onramp to the 
northbound Shaw Avenue offramp.  Construct northbound auxiliary lane 
and add an additional lane to the Shaw Avenue offramp.

No

 

 

Scope

Cost

Schedule

Benefits

1,001
1,828

645 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6880
FRE-VAR

TMS Repair Service 
Contract

No0
319

8
166

0
1,174
1,667

0
88

1
0
0
0

89

1
139

0
1,174
1,432

06/15/17
01/18/18
03/23/18

12/01/19

0In Fresno County, on Routes 41, 99, 168 and 180; also in Kern County 
on Route 99 and Madera County on Route 41. Repair detection 
systems with wire theft prevention measures.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
88

646 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6881
FRE-41

Fre-41;99;168 & 180 
Fiber Optic

No619
1,809

165
1,791

30
16,010
20,424

108
0
0
0
0
0

108

138
1,354

30
16,010
19,818

12/01/18

03/01/21
01/04/21

08/16/21

12/01/18
01/04/21
03/01/21
08/16/21
02/01/23

0In and near the city of Fresno, from 0.1 mile south of North Avenue to 
the Madera County line; also on Route 99 (PM 19.36 to PM 21.9), 
Route 168 (PM R0.2L/R to PM R9.7), and Route 180 (PM R58.55 to PM 
R59.85).  Replace and upgrade existing communication e

Yes

 

 

Scope

Cost

Schedule

Benefits

624
1,661

647 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6882
TUL-99

Warlow SRRA 
Infrastructure 
Upgrades

No869
1,666

36
1,705

170
4,241
8,687

6
0
0
0
0
0
6

33
1,374

170
4,241
8,190

01/02/20

03/25/22
03/21/22

09/01/22

01/02/20
03/21/22
03/25/22
09/01/22
10/02/23

0Near Kingsburg, from 0.2 mile south to 0.4 mile north of Avenue 384 
Overcrossing at the C. H. Warlow Safety Roadside Rest Area (SRRA).  
Upgrade water and wastewater systems to comply with Federal and 
State statutes and regulatory requirements.

No  

 

 

Scope

Cost

Schedule

Benefits

805
1,566
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

648 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6883
FRE-99

TMS Element 
Upgrade/Repair

No800
1,017

450
1,056

119
3,036
6,478

208
0
0
0
0
0

208

138
688
119

3,036
5,569

09/03/18

12/16/19
12/02/19

06/01/20

01/03/19
03/28/20
04/28/20
11/30/20
11/30/21

0In Fresno County, on Routes 99, 41, 168, and 180 at various locations; 
also in Madera County, on Route 99 at various locations.  Repair 
vehicle detection systems.

No

 

Ye

Scope

Cost

Schedule

Benefits

562
1,026

649 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6884
KER-5

Grapevine Culvert 
Repair

No955
2,173

29
2,763

132
8,162

14,214

412
0
0
0
0
0

412

25
2,237

132
8,162

13,597

03/01/19

03/01/20
02/01/20

09/16/20

05/01/19
02/01/20
04/01/20
09/16/20
11/01/22

0In Kern County, from 2.4 miles north of Fort Tejon Overcrossing to 1.2 
miles south of Grapevine Undercrossing at four locations. Repair 
reinforced concrete box culverts.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,012
2,030

650 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6885
TUL-99

Raine Rest Area 
Infrastructure 
Upgrades

No550
1,750

12
2,250

50
8,000

12,612

15
0
0
0
0
0

15

9
2,014

50
8,000

12,102

07/18/19

08/04/21
02/02/21

01/03/22

07/18/19
02/02/21
08/04/21
01/01/22
04/01/24

0Near Tipton, at the Philip S. Raine Safety Roadside Rest Area (SRRA).  
Upgrade water, sewer and irrigation facilities.

No

 

 

Scope

Cost

Schedule

Benefits

545
1,484

651 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6886
FRE-43

Highland Rumble 
Strip

No0
750

22
202

0
1,025
1,999

0
247

1
0
0
0

248

22
191

0
1,025
1,714

06/26/17

09/17/18
08/01/18

03/15/19

06/26/17
05/11/18
08/16/18
03/01/19
11/01/19

0Near Selma, from Kings County line to East Mountain View Avenue.  
Construct rumble strips and update pavement delineation.

No  

 

 

Scope

Cost

Schedule

Benefits

0
247

652 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6887
MAD-99

SOUTH GATEWAY 
DRIVE OC DECK 
REHAB

No950
1,600

1
1,300

30
2,700
6,581

162
0
0
0
0
0

162

1
1,089

30
2,700
6,103

03/15/19

05/01/20
04/02/20

10/28/20

01/15/19
01/15/20
02/05/20
07/17/20
10/28/21

0Near the city of Madera, at South Gateway Drive Overcrossing No. 
41-0046K.  Replace bridge railing, grind deck, and place reinforced 
Portland Cement Concrete (PCC) to rehabilitate bridge.

Yes

 

 

Scope

Cost

Schedule

Benefits

900
1,382

653 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6888
FRE-41

Fresno Irrigation 
Upgrades

No0
552

1
460

1
1,576
2,590

0
15

0
0
0
0

15

1
433

1
1,576
2,795

02/07/17

08/07/19
07/01/19

02/28/20

02/17/17
07/01/19
08/07/19
02/28/20
09/15/20

0In the city of Fresno, from 0.1 mile south of Jensen Avenue 
Overcrossing to Alluvial Avenue Undercrossing.  Replace irrigation 
system with a water efficient system.

No  

 

 

Scope

Cost

Schedule

Benefits

0
784

654 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6889
KER-204

Golden Empire 
CAPM

No450
740

65
550

10
3,290
5,105

253
0
0
0
0
0

253

46
579

10
3,290
5,016

08/13/18

12/10/19
11/15/19

06/15/20

09/24/18
11/15/19
12/10/19
06/15/20
12/15/21

0In Bakersfield, from F Street to Route 99.  Cold plane pavement, place 
Hot Mix Asphalt (HMA) and Rubberized Hot Mix Asphalt (RHMA) 
pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

253
732

655 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6897
TUL-63

SR 63 & 137 Visalia 
& Exeter Rumble 
Strip

No390
550

5
500

5
1,713
3,163

84
1
0
0
0
0

84

3
451

5
1,713
2,948

12/02/19

10/14/20
09/01/20

05/26/21

12/02/19
09/01/20
10/14/20
05/26/21
05/30/22

0On Route 63 and 137, near Visalia and Exter at various locations. 
Construct rumble strips.

No  

 

 

Scope

Cost

Schedule

Benefits

298
478
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

656 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6898
TUL-Var

Porterville 65 & 190 
Rumble Stips

No750
730

20
630

17
1,800
3,947

77
0
0
0
0
0

77

19
574

17
1,800
3,755

01/09/20
10/02/20
11/02/20
07/21/21
07/20/22

0In and near Porterville, on Routes 65 and 190 at various locations No

 

 

Scope

Cost

Schedule

Benefits

622
723

657 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6921
FRE-198

Fresno 198 Culvert 
Rehab

No3,000
1,600
1,600
2,800

660
14,900
24,560

0
0
0
0
0
0
0

1,449
2,297

660
14,900
23,664

11/09/20
01/13/23
02/15/23
09/30/24
11/30/26

0In Fresno County, on Route 198 at various locations. Improve drainage 
facilities by repairing or replacing culverts.

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,940
1,418

658 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6923
FRE-Var

TMS Detection 
Repair

No400
900

10
800

0
4,000
6,110

4
0
0
0
0
0
4

6
569

0
4,000
5,621

09/02/19
12/01/20
01/15/21
07/01/21
10/01/22

0In Fresno, Kern, Kings, Madera, and Tulare Counties, at various 
locations. Repair Transportation Management System (TMS) elements.

Yes

 

 

Scope

Cost

Schedule

Benefits

319
729

659 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6924
KER-178

Weedpatch to Lake 
Isabella Rumble 
Strips

No830
830

7
840

6
3,103
5,616

79
0
0
0
0
0

79

7
651

6
3,103
5,239

02/28/20
01/26/21
02/26/21
09/07/21
09/07/22

0Near Bakersfield, from 0.2 mile east of Miramonte Drive to Kelso Valley 
Road; also on Route 223 from South Vineland Road to South 
Comanche Drive (PM R17.1/R20.0). Install centerline and shoulder 
rumble strips.

No  

 

 

Scope

Cost

Schedule

Benefits

777
696

660 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6964
KER-99

LERDO CANAL 
MEDIAN GAP 
CLOSURE

No0
1,400

0
1,100

0
2,100
4,600

387
1,193

0
0
0
0

1,580

0
1,047

0
2,100
4,960

04/11/16
01/30/18
08/20/18
03/01/19
07/15/20

0Near Bakersfield, at the Lerdo Canal Bridge No. 50-0133 R/L. Widen 
shoulders and construct median barrier.

No

 

 

Scope

Cost

Schedule

Benefits

387
1,193

661 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6965
KIN-43

Kings 43 CAPM No550
900
150
700
100

4,500
6,900

20
0
0
0
0
0

20

100
618
100

4,500
6,727

03/29/19
03/16/20
03/30/20
09/01/20
03/01/21

0In and near Corcoran, from the Tulare County line to west of Santa Fe 
Avenue. Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

519
890

662 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-2681
LA-405

SOV_HOV No785
1,918

141
1,343

29
3,120
7,336

5
0
0
0
0
0
5

132
1,097

29
3,120
6,762

03/23/20

10/21/21
09/21/21

07/15/22

03/23/20
09/21/21
10/21/21
07/15/22
07/14/23

0In the city of Sherman Oaks, at southbound onramp from Ventura 
Boulevard.  Widen the onramp to two lanes plus a High Occupancy 
Vehicle (HOV) lane.

No

 

 

Scope

Cost

Schedule

Benefits

763
1,620

663 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-3279
LA-110

TMDL 18/19 No903
1,855

30
2,234

148
11,000
16,170

861
236

0
0
0
0

1,097

44
2,213

148
11,000
15,903

03/15/18

02/01/19
12/31/18

08/30/19

06/20/18
02/04/19
03/15/19
11/15/19
08/04/21

0In the city of Los Angeles, from 120th Street to 3rd Street at various 
locations.  Construct gross solid removal devices, biofiltration devices 
and detention basin.

No  

 

 

Scope

Cost

Schedule

Benefits

861
1,638
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

Red

Red

664 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-3734
LA-213

Storm Drain Repair No402
923
310
423
260

1,662
3,980

166
0
0
0
8
0

174

176
839
260

1,662
4,807

08/17/18

03/30/20
02/28/20

10/31/19

09/28/18
02/28/20
03/30/20
03/18/21
09/13/22

0In Rancho Palos Verdes, from Caddington Drive to Peninsula Verde 
Drive.  Replace two damaged drainage systems.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

400
1,470

665 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-3884
LA-210

TMDL project No970
3,600

100
3,000

106
15,000
22,776

726
12

0
0
0
0

738

82
2,459

106
15,000
21,716

03/15/18

03/28/19
02/15/19

01/06/20

03/30/18
04/30/19
05/31/19
02/25/20
01/05/23

0Near Sylmar, San Fernando and Sunland, from Route 5 to Wheatland 
Avenue.  Construct storm water treatment Best Management Practices 
(BMPs) to reduce Trash Total Maximum Daily Load (TMDL).

No Ye

 

 

Scope

Cost

Schedule

Benefits

726
3,342

666 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-3923
LA-10

TMDL- 19/20 No3,000
3,305

578
5,500

480
24,000
36,863

1,725
0
0
0
0
0

1,725

191
4,591

480
24,000
34,784

11/30/18

03/12/20
02/12/20

08/24/20

08/02/18
01/13/20
02/12/20
09/04/20
02/24/22

0In the cities of Los Angeles, Alhambra, El Monte, Monterey Park and 
Rosemead, from Central Avenue to Cogswell Road; also on Route 405, 
from Cherry Avenue to South Alameda Street (PM 4.8/8.5).  Construct 
storm water treatment Best Management Practices (BMP

No

 

 

Scope

Cost

Schedule

Benefits

1,725
3,676

Red

667 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4174
LA-110

TMDL- 18/19 No943
1,568

300
1,900

65
9,900

14,676

772
135

0
0
0
0

907

240
1,715

65
9,900

14,347

03/15/18

03/29/19
03/01/19

06/25/19

06/27/18
03/01/19
03/29/19
11/26/19
12/24/21

0In the cities of Los Angeles and Carson, from L Street to 223rd Street.  
Construct storm water treatment Best Management Practices.

No  

Ye

 

Scope

Cost

Schedule

Benefits

772
1,654

668 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4420
LA-2

Storm Water 
Mitigation

No995
2,447

95
2,200

50
6,790

12,577

433
0
0
0
0
0

433

57
2,132

50
6,790

12,589

09/28/18

12/13/19
11/27/19

09/30/20

12/31/18
11/27/19
12/13/19
09/30/20
07/15/22

0In Los Angeles County, in various cities on routes 60, 66, 164 and 210 
at various locations.  Construct and install storm water treatment Best 
Management Practices (BMPs).

No

 

 

Ye

Scope

Cost

Schedule

Benefits

1,173
2,387

Red
669 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4496
VEN-33

Scour Mitigation & 
Rail Upgrade

No1,900
1,112

600
1,460
2,750
2,460

10,282

1,898
1,124

254
0

105
0

3,381

548
1,418
2,750
2,460

10,524

06/30/17

01/25/19
01/04/19

09/06/19

06/30/17
01/15/19
02/28/19
10/25/19
12/21/21

0Near Oak View, at San Antonio Creek Bridge No. 52-0065.  Scour 
mitigation and bridge rail upgrade.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,898
1,449

Red
Red
Red

670 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4498
LA-1

TRANCAS CREEK 
BRIDGE

No2,737
3,000
2,000
3,100

35,000
11,628
57,465

2,722
540
263

0
44

0
3,569

963
2,881

35,000
11,628
56,158

06/30/17

06/28/19
10/15/18

01/15/20

06/30/17
08/21/20
09/30/20
03/30/21
12/30/22

0In Malibu, from Guernsey Avenue to Trancas Canyon Road/Broad 
Beach Road.  Replace bridge.

No

 

Ye

Scope

Cost

Schedule

Benefits

2,722
2,964

Yellow
671 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4591
LA-134

134 / 710 Seismic 
Retrofit

No0
2,400

63
2,000

20
5,360
9,843

0
402

7
0
0
0

409

17
1,935

20
5,360
9,497

07/03/17

11/02/18
07/31/18

12/27/19

07/03/17
02/15/19
03/15/19
11/26/19
04/20/21

0In Pasadena, at Orange Grove Boulevard-E134/134 Overcrossing No. 
53-2269S; also on Route 710, at Union Street Overcrossing No. 
53-2537 (PM R32.5).  Bridge seismic retrofit and bridge rail upgrade.

No Ye

Ye

Ye

 

Scope

Cost

Schedule

Benefits

0
2,165
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

672 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4601
VEN-1

Bridge Rail No949
2,300

465
2,000

818
2,657
9,189

609
0
0
0
0
0

609

422
1,530

818
2,657
8,769

11/05/18

12/01/20
11/01/20

07/02/21

12/05/18
12/01/20
01/04/21
06/30/21
07/21/23

0Near Sea Cliff, at Willow Creek Bridge No. 52-003; also in Ojai, on 
Route 33 at North Fork Matilija Bridges No. 52-0044 (PM 15.8) and No. 
52-0173 (PM16.1).  Upgrade bridge railings to meet current standards.

No

 

Ye

Scope

Cost

Schedule

Benefits

1,090
2,252

673 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4632
LA-1

Traffic Circle No725
1,028

20
607

11
2,326
4,717

723
90

0
0
0
0

813

19
600

11
2,326
4,700

07/10/18

03/29/19
02/28/19

12/18/19

07/18/18
03/15/19
03/29/19
01/31/20
07/12/21

0In Long Beach, at Lakewood Boulevard (Route 19) and Los Alamitos 
Traffic Circle.  Install pavement delineation, overhead guide signs and 
associated roadway improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

723
1,021

RedRed

674 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4652
LA-27

27 1/Mulholland No101
1,092

11
389

0
1,100
2,693

102
750

3
0
0
0

855

14
681

0
1,100
2,888

06/29/15

05/18/17
03/09/17

12/07/18

06/29/15
03/09/17
05/18/17
07/02/19
02/07/20

0Near Glenview, from Entrado Drive to Woodland Crest Drive.  Enhance 
highway worker safety by installing weed control under existing 
guardrail.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

102
750

Red
675 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4687
VEN-101

Ven 101 Padre Juan 
Rehab

No300
3,300

200
6,000

150
42,500
52,450

443
0
0
0
0
0

443

193
5,162

150
42,500
50,317

09/21/18

02/14/20
02/11/19

08/28/20

09/21/18
01/10/20
02/14/20
08/28/20
08/31/23

0Near Sea Cliff, from 0.4 mile south of Padre Juan Canyon Road 
Overcrossing to 0.3 mile north of Punta Gorda Pedestrian 
Undercrossing. Rehabilitate roadway.

No  

Ye

 

Scope

Cost

Schedule

Benefits

443
1,732

676 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4688
VEN-23

VEN-23 REHAB No1,300
7,500

100
17,000

860
92,445

119,205

1,634
1,066

0
0
0
0

2,700

103
14,505

860
92,445

114,002

09/29/17

06/14/19
05/15/19

07/09/20

09/28/17
05/10/19
06/14/19
03/10/20
09/15/23

0In and near cities of Thousand Oaks and Moorpark, from Route 101 to 
Route 118. Rehabilitate pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,634
4,456

677 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4696
VEN-1

SR 1 Cnty Ln 
Pavement Rehab

No44
1,100

60
1,100

66
5,839
8,209

54
1,288

3
0

10
0

1,355

40
1,070

66
5,839
8,448

02/10/17
03/27/18
04/26/18
01/29/19
01/06/21

0Near Oxnard, from Los Angeles County line to south of Sycamore 
Canyon Road.  Rehabilitate pavement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

54
1,288

678 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4697
VEN-33

Cold Plane. No80
1,600

25
2,000

20
13,810
17,535

46
1,088

1
24

0
74

1,232

16
1,960

20
13,810
16,949

07/20/15
10/24/17
12/20/17
07/10/18
08/01/19

13,888In and near the city of Ventura, from Route 101 to 0.1 mile south of Park 
View Drive.  Rehabilitate pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

46
1,088

679 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4698
VEN-23

Pavement Rehab No277
750

20
1,250

20
5,374
7,691

221
992

5
0

32
0

1,249

20
1,213

20
5,374
7,890

10/27/17
05/22/18
06/29/18
03/01/19
03/30/20

0In Thousand Oaks, from Carlisle Road to Route 101.  Rehabilitate 
pavement.

Yes Ye

Ye

 

Ye

Scope

Cost

Schedule

Benefits

221
992
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

680 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4700
LA-10

PCH CAPM No74
7,522

126
4,361

168
35,170
47,421

73
6,622

24
0

14
0

6,733

91
4,356

168
35,170
47,106

04/21/16
11/17/17
05/25/18
02/25/19
07/01/21

0In the cities of Santa Monica and Los Angeles, from Route 1 to Route 
5/101 interchange; also on Route 1 from McClure Tunnel to Lincoln 
Boulevard.  Rehabilitate pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

73
6,622

681 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4702
LA-5

Pavement Rehab No170
1,300

230
2,261

10
14,478
18,449

0
1,552

43
0
0
0

1,595

205
2,242

10
14,478
18,534

06/22/14
08/30/17
12/29/17
07/02/19
02/28/23

0In Burbank, from Verdugo Avenue to Magnolia Boulevard. Rehabilitate 
pavement.

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

0
1,552

Red682 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4704
LA-91

Seismic Retrofit No2,260
3,500

150
3,500

50
10,712
20,172

374
0
0
0
0
0

374

146
3,169

50
10,712
19,359

08/30/18

03/30/20
02/28/20

12/30/20

07/30/19
02/28/20
03/30/20
12/31/20
12/30/22

0In Compton, at Compton Creek Bridge Overhead and offramp No. 
53-2235 and No. 53-2237S and Artesia-Santa Fe Undercrossing No. 
53-2238K; also in Long Beach, on Routes 710 and 110, at Harbor 
Scenic Drive Overhead No. 53-2934 (PM 6.0) and Gaffy Street Bridge

No

 

Ye

Scope

Cost

Schedule

Benefits

2,126
3,156

683 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4705
LA-210

Stormwater No356
1,175

30
1,054

30
3,662
6,307

227
21

0
0
0
0

248

10
1,033

30
3,662
6,030

03/01/18

10/01/19
09/16/19

04/06/20

06/27/18
07/01/19
08/01/19
02/05/20
02/05/24

0In the cities of Monrovia, Duarte, Irwindale and Azusa, from Myrtle 
Avenue to Azusa Avenue.  Stabilize soil and erosion control.

No  

 

 

Scope

Cost

Schedule

Benefits

227
1,068

684 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4706
LA-57

Roadside Safety No418
1,200

48
1,150

30
2,768
5,614

287
356

0
0
0
0

643

33
945

30
2,768
5,260

01/19/18

03/01/19
02/01/19

11/27/19

02/28/18
02/08/19
03/08/19
11/15/19
11/05/21

0In San Dimas and Glendora, from Route 10 to Route 210.  Roadside 
safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

287
1,171

Red

685 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4707
LA-210

Roadside Safety No424
1,400

28
1,252

30
5,488
8,622

221
480

4
0
0
0

705

24
1,182

30
5,488
8,361

06/20/17

12/03/18
11/01/18

05/17/19

06/20/17
12/03/18
02/01/19
10/01/19
05/18/20

0In the cities of Monrovia, Duarte, Irwindale, Azusa and Glendora, from 
Huntington Drive to Route 57.  Roadside safety improvements.

No  

Ye

 

Scope

Cost

Schedule

Benefits

221
1,416

686 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4708
LA-210

Roadside Safety No358
1,000

31
850

30
2,624
4,893

291
511

0
0
0
0

802

30
959

30
2,624
5,025

12/01/17

03/01/19
02/01/19

09/30/19

12/07/17
03/01/19
03/29/19
12/30/19
04/16/21

0In Pasadena, Arcadia and Monrovia, from Route 710 to Huntington 
Drive.  Roadside safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

291
1,027

687 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4709
LA-101

Median Barrier 
Replacement

No1,300
4,800

27
6,000

27
35,300
47,454

1,293
441

0
0
0
0

1,734

27
5,532

27
35,300
45,851

12/29/17

06/14/19
05/15/19

08/13/20

12/28/17
05/15/19
06/14/19
03/10/20
11/21/23

0In the city of Los Angeles, from Highland Avenue to south of Parkway 
Calabasas.  Upgrade median concrete barrier to meet the current 
standards.

No  

 

 

Scope

Cost

Schedule

Benefits

1,293
3,673
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

RedRed

688 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4712
LA-10

LANE 
REPLACEMENT

No990
8,385

23
8,444

147
60,496
78,485

1,275
218

0
0
0
0

1,493

19
9,812

147
60,496
79,903

02/14/18

11/19/19
08/30/19

05/07/20

06/20/18
02/26/20
02/28/20
01/15/21
01/12/24

0In Baldwin Park and West Covina, from Route 605 to Citrus Avenue.  
Rehabilitate roadway.

Yes

Ye

Ye

Scope

Cost

Schedule

Benefits

1,275
8,146

689 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4713
LA-605

Landscape 18/19 No272
900

60
1,283

0
2,779
5,294

211
530

3
0
0
0

744

55
1,223

0
2,779
5,446

06/05/17

08/15/18
07/02/18

08/01/19

06/05/17
11/01/18
12/24/18
08/01/19
05/11/22

0In and near Industry, from south of Route 60 to Valley Boulevard.  
Roadside safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

211
1,163

690 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4714
LA-91

LA-091, Worker 
Safety 18/19

No429
1,720

48
1,320

90
3,601
7,208

391
343

0
0
0
0

735

52
1,181

90
3,601
7,315

12/29/17

03/01/19
02/01/19

11/01/19

12/29/17
02/08/19
03/08/19
11/15/19
03/30/21

0In Long Beach, Bellflower and Cerritos, from 0.2 mile west of Downey 
Avenue Undercrossing to 0.2 mile east of San Gabriel River Bridge. 
Roadside safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

391
2,000

691 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4715
LA-10

LA-010-2.2R/14R No426
1,560

48
1,100

30
5,464
8,628

351
275

0
0
0
0

627

42
1,083

30
5,464
8,597

12/29/17

03/01/19
02/01/19

11/01/19

02/01/18
02/08/19
03/08/19
11/08/19
10/01/20

0In the cities of Los Angeles and Santa Monica, from Route 1/10 
separation bridge to west of Crenshaw Boulevard.  Roadside safety 
improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

351
1,626

692 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4716
LA-10

LA-010-WORKER 
SAFETY 18/19

No359
1,100

34
1,060

48
2,553
5,154

218
83

0
0
0
0

301

33
1,025

48
2,553
4,999

03/01/18

03/01/19
02/01/19

09/30/19

03/30/18
03/01/19
04/01/19
07/08/19
09/30/21

0In the city of Los Angeles, from east of Cesar Chavez Overcrossing to 
State College Ramp Underpass. Roadside safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

218
1,080

Red

693 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4717
LA-710

Erosion Control 
Project 18/19

No423
1,100

63
1,138

30
3,425
6,179

149
578

4
0
0
0

731

58
1,146

30
3,425
5,918

06/30/17

08/01/18
07/09/18

02/08/19

06/30/17
10/10/18
11/01/18
07/08/19
07/07/23

0In East Los Angeles, from Route 5 to north of Floral Drive; also on 
Route 60 (PM R2.9/R3.8), from west of Marina Avenue Pedestrian 
Overcrossing to Mednick Avenue.  Stabilize soil and erosion control.

No  

Ye

 

Scope

Cost

Schedule

Benefits

149
1,106

694 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4718
LA-57

Lane Replacement No0
9,900

10
13,000

70
75,920
98,900

51
3,200

4
0
0
0

3,256

8
12,792

70
75,920
98,754

07/26/17

06/10/19
04/10/19

02/15/20

01/03/18
04/10/19
05/31/19
01/10/20
12/01/22

0In and near Diamond Bar, from the Orange County line to Route 60.  
Pavement rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

51
9,912

Red

Red

Red

695 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4721
LA-405

REPLACE 
DRAINAGE INLETS

No400
525
203
351
395

1,574
3,448

250
0
0
0
0
0

250

342
927
395

1,574
4,781

07/18/18

03/30/20
02/14/20

01/06/20

09/28/18
02/28/20
03/30/20
03/17/21
01/26/22

0In Carson, at Dolores Yard Overhead No. 53-1168.  Upgrade bridge 
drainage system.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

452
1,091
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

696 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4722
LA-1

TMDL- 18/19 No1,200
1,961

62
1,691

427
4,740

10,081

898
112

0
0
0
0

1,010

45
1,530

427
4,740
9,309

03/30/18

03/29/19
02/20/19

10/31/19

06/27/18
02/20/19
03/29/19
11/27/19
12/03/20

0In various cities, from Calle Mayor to Ventura County line; also on 
Routes 23 and 27, at various locations.  Construct storm water 
treatment Best Management Practices (BMPs).

No

 

 

Scope

Cost

Schedule

Benefits

898
1,669

697 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4724
LA-405

405 SB Weight 
Station

No586
983

12
890

0
2,195
4,666

116
263

0
0
0
0

379

11
882

0
2,195
4,181

12/01/17

01/04/19
12/07/18

08/12/19

12/07/17
02/01/19
03/04/19
11/27/19
02/28/20

0In Van Nuys, near Saticoy Street.  Replace and install Weigh-in-Motion 
(WIM) system.

No  

 

 

Scope

Cost

Schedule

Benefits

116
977

Red

698 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4729
LA-1

Bridge Paint No490
1,237

203
826
245

3,883
6,884

204
0
0
0
0
0

204

186
791
245

3,883
6,502

07/11/18

03/24/20
02/14/20

05/04/20

12/31/18
02/28/20
03/30/20
03/24/21
02/01/22

0In the city of Los Angeles, at Wilmington Overhead No. 53-0352.  Paint 
and repair bridge deck.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

464
932

699 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4730
LA-110

Paint LA River Bridge No50
1,000

400
1,900

133
6,038
9,521

0
765

3
0
8
0

776

166
1,700

133
6,038
8,906

06/23/14
03/07/18
06/28/18
03/13/19
07/01/20

0In the city of Los Angeles, at Los Angeles River Bridge (No. 
53-0421R/L).  Spot blast, clean, and paint steel bridge members.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
765

Red
Red

700 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4743
LA-213

Western Ave ADA No1,200
1,800

50
2,700

50
3,100
8,900

1,477
558

0
0
0
0

2,035

601
3,051

50
3,100

13,103

07/02/18

03/08/19
02/15/19

09/20/19

09/28/18
06/03/19
06/14/19
03/11/20
08/20/21

0In the cities of Rancho Palos Verdes, Lomita and Los Angeles, from W 
25th Street to W Carson Street at various locations. Upgrade curb 
ramps, sidewalks and driveways to meet Americans with Disabilities Act 
(ADA) Standards.

No Ye

Ye

 

Scope

Cost

Schedule

Benefits

1,514
4,787

Red

701 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4743B
LA-213

Western ADA R/W No0
1,700

700
1,200
2,834
1,779
8,213

0
0
0
0
0
0
0

3,749
1,259
2,834
1,779

11,651

08/02/21
09/02/21
04/04/22
04/04/23

0In the cities of Rancho Palos Verdes, Lomita and Los Angeles, from W 
25th Street to W Carson Street at various locations. Upgrade curb 
ramps, sidewalks and driveways to meet Americans with Disabilities Act 
(ADA) Standards.

No Ye

Ye

 

 

Scope

Cost

Schedule

Benefits

0
2,030

Red

702 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4744
LA-66

Upgrade Americans 
with Disabilities Act 
Ramps & 
Accessibility

No900
1,400

50
1,300

50
2,600
6,300

1,180
122

0
0
4
0

1,306

276
1,215

50
2,600
7,061

07/02/18

04/12/19
03/12/19

09/24/19

08/21/18
06/03/19
06/14/19
03/11/20
01/22/21

0In La Verne and Pomona, from Baseline Road to Towne Avenue. 
Construct and upgrade curb ramps and sidewalks to comply with 
Americans with Disabilities Act (ADA) Standards.

No

Ye

 

Scope

Cost

Schedule

Benefits

1,180
1,735

Red

703 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4745B
LA-66

Foothill Curb Ramps 
- with R/W

No0
1,100

250
950
819

1,542
4,661

0
0
0
0
0
0
0

1,846
875
819

1,542
6,430

08/21/18
07/02/21
08/02/21
03/02/22
03/03/23

0In La Verne and Pomona, from Baseline Road to Towne Avenue. 
Construct and upgrade curb ramps and sidewalks to comply with 
Americans with Disabilities Act (ADA) Standards.

No Ye

Ye

 

 

Scope

Cost

Schedule

Benefits

0
1,347
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red
Red704 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4746
VEN-150

ADA Curb Ramps No1,300
1,000

100
1,000

556
4,549
8,505

1,053
0
0
0
0
0

1,053

0
0

556
4,549
6,158

07/02/18

03/30/20
05/01/19

10/01/20

07/01/19
05/15/20
06/15/20
08/31/20
11/13/20

0In and near cities of Ojal and Santa Paula, from Route 33 to Route 126.  
Construct and upgrade curb ramps and sidewalks to comply with 
Americans with Disabilities Act (ADA) Standards.

No Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

1,053
0

Red

705 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4749
LA-107

Nickname Required No1,015
1,931

900
2,208
2,250
3,146

11,450

0
0
0
0
0
0
0

1,602
1,721
2,250
3,146

11,487

07/18/18
05/01/19
06/03/19
02/07/20
11/02/20

0In Torrance, from Route 1 to Redondo Beach Boulevard.  Construct 
curb ramps and reconstruct driveways/sidewalks to meet Americans 
with Disabilities Act (ADA) Standards.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

0
1,873

Red
Red
Red

706 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4749B
LA-107

Nickname Required No0
750
224

1,100
1,350
1,850
5,274

0
0
0
0
0
0
0

1,602
1,721
1,350
1,850
9,291

07/18/18
01/14/22
02/04/22
05/22/24
07/05/24

0In Torrance, from Route 1 to Redondo Beach Boulevard. Construct curb 
ramps and reconstruct driveways/sidewalks to meet Americans with 
Disabilities Act (ADA) Standards.

No

Ye

 

Scope

Cost

Schedule

Benefits

0
1,873

707 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4769
LA-138

Pavement 
Preservation and 
ADA Curb Ramps

No45
1,600

50
1,735

100
8,600

12,130

94
1,056

22
500

0
4,077
5,748

48
1,387

100
8,600

11,285

10/21/15
07/06/17
08/31/17
04/12/18
07/31/19

4,730In Palmdale, from 30th Street E. to E. Avenue S.  Pavement 
rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

94
1,056

708 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4770
LA-101

Pavement Rehab 
and ADA curb ramps

No1,074
2,224

649
1,607
2,389
9,995

17,938

904
23

0
0
0
0

927

558
1,735
2,389
9,995

17,795

03/26/18

03/19/20
12/19/19

08/20/20

03/29/18
02/19/20
03/19/20
10/01/20
10/21/21

0In the cities of Los Angeles, Calabasas and Agoura Hills, from Route 
170 to Kanan Road.  Rehabilitate pavement, construct and upgrade 
Americans with Disabilities Act (ADA) curb ramps.

Yes

 

 

Scope

Cost

Schedule

Benefits

904
2,214

709 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4785
LA-110

Upgrade MBGR No713
2,280

45
1,357

25
4,520
8,940

718
169

0
0
0
0

886

36
1,300

25
4,520
9,096

07/02/18

03/21/19
10/15/18

08/30/19

09/12/18
02/20/19
03/21/19
08/30/19
04/01/21

0In the city of Los Angeles, from Vernon Avenue to Route 101. Upgrade 
Metal Beam Guardrail to Midwest Guardrail System, end treatments, 
and crash attenuators.

No  

 

 

Scope

Cost

Schedule

Benefits

940
2,275

710 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4788
LA-210

Seismic Retrofit No400
1,198

20
1,600

130
6,395
9,743

393
513

0
0
0
0

906

18
1,534

130
6,395
9,830

09/22/17

11/19/19
08/30/19

04/10/20

09/22/17
10/18/19
11/19/19
04/10/20
06/16/21

0In Los Angeles County, on Routes 210, 405 and 605 at various 
locations.  Bridge seismic retrofit and bridge rail upgrade at five 
locations.

No

 

 

Scope

Cost

Schedule

Benefits

393
1,360

711 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4801
LA-210

Pavement 
Preservation

No750
8,200

500
16,500

490
120,000
146,440

751
2,035

0
0
0
0

2,786

410
14,924

490
120,000
144,096

09/29/17

03/28/19
02/15/19

01/06/20

09/29/17
04/30/19
05/31/19
02/25/20
01/05/23

0In the city of Los Angeles, from Route 5 to North Wheatland Avenue.  
Rehabilitate roadway.

Yes Ye

 

 

Scope

Cost

Schedule

Benefits

751
7,521
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

712 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4804
LA-138

RHMA Overlay on 
NW LA-138

No510
2,150

22
3,550

128
21,879
28,239

82
906

2
0
3
0

993

21
2,860

128
21,879
26,975

02/10/17

12/14/18
10/12/18

12/10/20

02/10/17
01/30/19
04/30/19
09/16/19
07/31/20

0Near Gorman and Lancaster, from Route 5 to Route 14. Rehabilitate 
pavement.

No

 

 

Scope

Cost

Schedule

Benefits

82
2,004

Red
Red
Red

713 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4805
LA-5

Route 5 Rehab No914
5,485

150
7,421

120
41,600
55,690

958
440

2
0
0
0

1,400

65
7,395

120
41,600
55,740

08/01/18

11/27/19
09/27/19

06/10/20

09/28/18
02/28/22
03/31/22
11/30/22
11/30/26

0In San Fernando, from Route 118 to Route 210.  Rehabilitate roadway. No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

958
5,516

Red

714 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4808
LA-118

Roadside Safety 
Improvement

No420
1,321

21
1,027

20
2,654
5,463

316
380

3
0
0
0

699

19
996

20
2,654
5,455

06/27/17

11/28/18
09/28/18

05/20/19

06/27/17
11/02/18
12/02/18
08/07/19
04/01/21

0In Mission Hills, from Woodley Avenue to Route 405.  Pave areas 
beyond gore, install access gates, construct maintenance vehicle and 
shoulder pullouts, upgrade and relocate irrigation systems.

No

 

Ye

Scope

Cost

Schedule

Benefits

316
1,364

Red
715 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4809
LA-14

Roadside Safety 
Improvement

No396
429

5
1,400

30
3,152
5,412

242
283

0
0
0
0

525

43
1,191

30
3,152
5,808

12/01/17

03/01/19
02/01/19

11/27/19

12/29/17
02/08/19
03/08/19
11/15/19
12/04/20

0In and near Santa Clarita, from Route 5 to Canyon Park Boulevard. 
Construct roadside safety improvements.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

242
1,150

716 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4810
LA-210

Roadside Safety 
Improvements

No311
900

30
990

30
2,970
5,231

191
51

0
0
0
0

242

29
927

30
2,970
5,055

03/16/18

10/21/19
09/23/19

05/04/20

03/22/18
09/23/19
10/21/19
05/04/20
05/04/21

0In Pasadena, at the Route 134/210/710 Interchange.  Roadside safety 
improvements.

No

 

 

Scope

Cost

Schedule

Benefits

191
908

717 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4811
LA-14

Roadway Safety 
Improvement

No412
1,200

48
1,430

30
3,257
6,377

239
105

0
0
0
0

344

48
1,121

30
3,257
5,825

02/01/18

10/01/19
08/30/19

07/01/20

03/30/18
10/04/19
11/08/19
07/03/20
08/06/21

0In and near Lancaster, from Vincent Ramp Undercrossing to Avenue K 
8 Overcrossing.  Roadside safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

239
1,130

Red

718 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4813
VEN-101

LA 101 Source 
Control

No394
1,303

24
959

20
1,823
4,523

298
590

15
0
0
0

903

24
927

20
1,823
4,432

06/09/17

12/14/18
10/05/18

06/19/19

06/09/17
12/17/18
01/30/19
10/25/19
05/11/23

0In the city of Ventura, from south of Seaward Avenue to Ventura River.  
Stabilize soil and erosion control.

No

 

Ye

Scope

Cost

Schedule

Benefits

298
1,339

719 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4814
LA-101

Stormwater Source 
Control

No510
1,200

48
1,043

30
4,468
7,299

325
156

0
0
0
0

482

36
1,011

30
4,468
7,109

12/01/17

03/01/19
02/01/19

12/31/19

12/26/17
02/08/19
03/08/19
11/15/19
01/05/24

0In the city of Los Angeles, from Beaudry Avenue to 0.1 mile south of N. 
Gower Street. Stabilize soil and erosion control.

No  

 

 

Scope

Cost

Schedule

Benefits

325
1,212
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

720 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4815
VEN-126

Stormwater Source 
Control

No368
1,292

102
1,379

30
2,431
5,602

278
354

2
0
0
0

634

94
1,168

30
2,431
5,306

06/28/17

11/30/18
10/01/18

07/08/19

06/28/17
12/17/18
01/30/19
10/25/19
05/01/23

0In Santa Paula, from Peck Road to Santa Paula Creek.  Stabilize soil 
and install irrigation system.

No

 

 

Scope

Cost

Schedule

Benefits

278
1,306

721 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4816
LA-134

Stormwater Source 
Control

No410
1,050

48
1,100

30
2,318
4,956

249
16

0
0
0
0

265

50
1,019

30
2,318
4,679

02/01/18

11/01/19
10/01/19

09/01/20

02/01/18
10/04/19
11/08/19
07/03/20
07/05/24

0In and near Burbank, from Bob Hope Drive to Victory 
Boulevard/Riverside Drive. Stabilize soil and erosion control.

No  

 

 

Scope

Cost

Schedule

Benefits

249
987

Red

722 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4817
LA-134

LA-134 Pavement 
Preservation

No1,380
4,744

254
5,735

376
34,034
46,523

786
1,612

21
0
0
0

2,419

205
5,850

376
34,034
45,818

12/15/17

12/28/18
10/03/18

05/23/19

12/29/17
01/30/19
04/30/19
09/30/19
03/30/22

0In the cities of Los Angeles, Burbank, Glendale and Pasadena, from 
Route 170 to Route 210.  Rehabilitate pavement, upgrade guardrail and 
Americans with Disabilities Act (ADA) curb ramps to current standards.

No

 

Ye

Scope

Cost

Schedule

Benefits

786
4,567

723 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4818
LA-107

Pavement Rehab No137
1,700

100
1,744

0
10,900
14,581

365
417

2
0
0
0

784

92
1,705

0
10,900
14,562

10/11/16

03/19/19
02/15/19

10/01/19

10/11/16
02/15/19
03/19/19
12/13/19
08/31/21

0In Torrance, from Route 1 to Redondo Beach Boulevard.  Pavement 
rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

365
1,500

724 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4819
LA-605

Upgrade TMS No20
2,199

2
3,220

0
11,618
17,059

21
645

2
0
0
0

667

9
2,332

0
11,618
16,245

06/09/15

03/05/19
02/01/19

02/27/20

06/09/15
02/01/19
03/05/19
11/27/19
06/30/21

0In various cities, from Orange County line to Route 210; also on Route 
2 at the Transportation Management Center (TMC) (PM R18.7) and 
Route 5 (PM 6.8).  Upgrade Transportation Management System 
(TMS).

No

 

 

Scope

Cost

Schedule

Benefits

21
2,266

Yellow
725 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4830
LA-110

TMS Installations No20
5,900

200
5,000

702
29,000
40,822

57
1,406

3
0
0
0

1,466

188
4,068

702
29,000
40,040

11/30/17

02/20/19
07/13/18

08/15/19

08/10/18
02/19/19
03/20/19
12/13/19
07/30/21

0In the cities of San Pedro, Carson, Gardena and Los Angeles, from 
Gaffey Street to Route 5; also on Route 2 at the Transportation 
Management Center (TMC) Building (PM 18.7), Route 5 at Route 10 
Interchange (PM 16.9) and Route 405 at Route 105 Interchange

No  

 

 

Scope

Cost

Schedule

Benefits

57
6,018

726 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4845
LA-710

Drainage 
Improvement, Culvert 
Repair, Replacement

No310
494

47
205

50
1,207
2,313

52
274

6
0
0
0

331

23
303

50
1,207
2,602

06/30/17

04/30/19
01/11/19

09/30/19

06/30/17
03/04/19
04/02/19
12/30/19
02/28/22

0In the cities of Los Angeles and Monterey Park, from Olympic Boulevard
to Ramona Boulevard.  Rehabilitate culverts.

No

 

 

Scope

Cost

Schedule

Benefits

52
673

Red
Red
Yellow
Red

Red

727 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4846
LA-1

Fish Passage and 
Culverts

No1,950
3,250
1,850
2,750
8,200
7,900

25,900

1,906
0
0
0
0
0

1,906

2,322
2,549
8,200
7,900

26,221

04/30/18

04/01/20
07/02/20

08/03/20

11/30/18
02/26/21
03/31/21
11/30/21
11/29/24

0In the cities of Los Angeles and Malibu, from south of Tenescal Canyon 
Road to Ventura County line; also in Ventura County, from Los Angeles 
County line to Tonga Street (PM 0.0/0.9).  Rehabilitate culverts.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

2,148
3,103
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

728 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4847
LA-5

Drainage 
Rehabilitation

No300
700

20
970

20
1,384
3,394

102
335

8
0
0
0

445

16
887

20
1,384
3,124

06/01/17

09/10/18
07/31/18

03/25/19

06/01/17
08/21/18
09/21/18
07/29/19
03/30/20

0Near Pyramid Lake, 4.4 miles north of Templin Highway.  Remove and 
replace two sections of damaged reinforced concrete pipe.

No

 

Ye

Scope

Cost

Schedule

Benefits

102
335

Red
Yellow
Yellow

729 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4848
LA-134

Drainage 
Improvement

No200
1,200

50
1,175

10
1,810
4,445

256
158

0
0
0
0

413

55
875

10
1,810
4,238

10/19/17

09/10/18
07/31/18

03/25/19

10/19/17
03/01/19
03/29/19
12/12/19
03/30/20

0In Glendale, from east of Concord Street Overcrossing to west of Chevy 
Chase Drive Undercrossing at three locations.  Restore culvert 
systems.

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

256
1,197

730 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4849
LA-110

Drainage 
Improvement & 
Replace Culvert 
System

No110
1,325

20
1,200

50
2,820
5,525

153
296

0
0
0
0

450

10
1,001

50
2,820
5,415

01/17/18

03/29/19
02/28/19

03/13/20

01/26/18
02/01/19
03/29/19
01/22/20
07/14/21

0Near Gardena, south of Redondo Beach Boulevard. Replace culvert. Yes

 

 

Scope

Cost

Schedule

Benefits

153
1,380

Red

Yellow
731 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4853
LA-5

Bridge Paint No500
1,200

200
1,800

49
7,200

10,949

302
135

2
0
0
0

439

94
1,688

49
7,200

10,488

10/31/17

08/20/19
07/10/19

01/17/20

11/30/17
01/16/20
02/14/20
07/31/20
12/30/21

0In the city of Los Angeles, at Sun Valley Overhead No. 53-1134. Paint 
bridge and replace deck drain systems.

No  

Ye

 

Scope

Cost

Schedule

Benefits

302
1,155

Red

Red

Red

732 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4887
LA-14

Reconstruct 
Pavement Structure 
and Ramps

No3,000
21,200

280
25,800

210
142,660
193,150

197
0
0
0
0
0

197

241
34,971

210
142,660
201,586

04/11/19

11/06/20
09/02/20

02/24/21

07/31/19
02/08/21
03/15/21
01/10/22
08/23/23

0In and near Palmdale and Lancaster, from Avenue P-8 to the Kern 
County line.  Replace distressed lanes/shoulders, cold plane and 
overlay ramps, upgrade guardrail, dikes, sign panels, curb ramps and 
traffic loop detectors.

Yes

Ye

Ye

Scope

Cost

Schedule

Benefits

2,756
20,748

733 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4893
LA-105

Relocate 
Appurtenances 
FY19/20

No489
1,000

30
705

30
1,301
3,555

68
0
0
0
0
0

68

20
679

30
1,301
3,431

09/07/18

12/06/19
11/20/19

06/05/20

10/02/18
11/22/19
12/06/19
06/05/20
06/20/22

0In and near Downey, from Garfield Avenue to east of Woodruff Avenue.  
Roadside safety improvements.

No Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

474
927

734 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4894
VEN-118

Slope/Gore paving No710
1,420

40
1,292

10
3,250
6,722

476
1,223

2
0
0
0

1,701

38
1,144

10
3,250
6,465

06/26/17

02/01/19
11/15/18

10/01/19

06/26/17
01/07/19
02/28/19
11/27/19
10/01/21

0In Simi Valley, from First Street to Yosemite Street.  Construct 
Maintenance Vehicle Pullouts (MVPs) and access roads, pave gore 
areas, install smart irrigation controllers and access gates.  Plant vines 
at bridge wingwalls.

No Ye

 

 

Scope

Cost

Schedule

Benefits

476
1,547

Yellow
Red

735 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4902
LA-10S

Deck Replacement 
19/20

No550
1,346

27
1,627

15
2,553
6,118

366
0
0
0
0
0

366

281
1,793

15
2,553
6,667

09/28/18

12/30/19
11/27/19

07/10/20

03/29/19
02/28/20
03/13/20
02/10/21
08/19/22

0In El Monte, at Rio Hondo Busway Bridge No. 53-2637.  Replace bridge 
deck.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

622
1,403
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

736 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4903
LA-1

Tunnel Lighting No150
1,500

50
1,903

15
5,180
8,798

213
482

0
0
0
0

695

3
1,565

15
5,180
8,217

06/30/17

11/30/18
10/09/18

06/14/19

06/30/17
02/28/19
03/29/19
11/15/19
01/06/23

0In Santa Monica, at McClure Tunnel Bridge No. 53-0008. Enhance 
safety lighting inside tunnel.

No Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

213
1,241

737 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4906
LA-60

overhead sign panels No402
1,081

5
1,156

15
2,665
5,324

354
0
0
0
0
0

354

5
1,080

15
2,665
5,332

08/24/18

02/28/20
01/10/20

01/27/21

11/30/18
01/10/20
02/28/20
01/27/21
05/20/22

0In various cities, from Route 5 to San Bernardino County line; also on 
Route 710, from Ocean Boulevard to Valley Boulevard (PM 5.6/T27.4).  
Replace existing signs with retro-reflective sheeting.

No  

 

 

Scope

Cost

Schedule

Benefits

567
1,000

738 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4908
LA-105

Source Control No314
1,200

50
1,250

30
2,765
5,609

160
364

4
0
0
0

528

49
1,018

30
2,765
5,174

08/02/17

02/01/19
01/15/19

08/14/19

08/02/17
01/15/19
02/15/19
11/15/19
08/24/23

0In Willowbrook and Lynwood, from Main Street to Mona Boulevard.  
Storm water mitigation including planting of vegetation and the 
installation of irrigation systems.

No

 

 

Scope

Cost

Schedule

Benefits

160
1,151

739 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4910
LA-5

Upgrade Pumps No360
1,038

30
1,500

10
4,803
7,741

345
417

0
0
0
0

762

30
1,372

10
4,803
7,574

12/01/17

01/30/19
12/31/18

08/14/19

12/07/17
02/15/19
03/15/19
10/31/19
02/01/22

0In the cities of Los Angeles, Hollywood, Long Beach and Signal Hill 
from Simons Underpass to Eastern Avenue; on Routes 101, 405 and 
710 at various locations.  Replace 9 pump plants.

Yes Ye

Ye

 

Ye

Scope

Cost

Schedule

Benefits

345
1,015

740 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4913
LA-1

Slope Paving, 
Drainage Corrections

No400
1,310

70
772

85
1,545
4,182

216
0
0
0
0
0

216

66
748

85
1,545
4,224

07/16/18

09/30/19
08/15/19

03/30/20

09/28/18
08/15/19
09/30/19
03/30/20
03/30/21

0In Los Angeles and Ventura Counties, on various routes, at various 
locations.  Stabilize soil and erosion control.

No Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

216
1,287

741 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4915
LA-101

Bridge Replacement No1,033
3,205

500
2,442
1,067

10,819
19,066

946
907

32
0
5
0

1,889

491
2,394
1,067

10,819
18,774

03/26/18

03/21/19
02/21/19

09/19/19

03/30/18
06/10/19
06/20/19
02/12/20
01/20/22

0Near Encino, at Encino Pedestrian Overcrossing.  Replace pedestrian 
overcrossing.

Yes  

 

 

Scope

Cost

Schedule

Benefits

946
3,056

Red742 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4930
VEN-1

Rock Slope 
Protection

No1,200
1,900

100
2,600

766
27,179
33,745

1,306
0
0
0
0
0

1,306

80
2,589

766
27,179
34,119

09/28/18

12/16/19
09/03/19

07/16/20

02/15/19
11/22/19
12/16/19
07/16/20
07/15/21

0In Ventura County, south of Point Mugu State Park (PM 4.0) and 
Sycamore Canyon Road (PM 4.2).  Construct secant walls at two 
locations as a permanent slope restoration solution to stabilize the 
slope and prevent continued erosion.  Two previous Director O

No Ye

Ye

 

Ye

Scope

Cost

Schedule

Benefits

1,611
1,894

743 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4963
LA-605

605/Live Oak Ramps No0
1,598

276
1,340
1,077
3,520
7,811

0
244
101

0
0
0

345

269
1,222
1,077
3,520
7,647

06/29/16

04/08/20
02/18/20

07/07/20

06/29/16
02/18/20
03/13/20
07/07/20
01/27/22

0In Irwindale, at the Route 605 northbound ramp to westbound Live Oak 
Avenue.  Realign and widen ramp, construct retaining wall, install 
concrete barrier and replace guardrail.

No  

 

 

Scope

Cost

Schedule

Benefits

0
1,559
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

744 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4966
LA-10

Strengthen Bridge No508
1,493

5
1,188

22
2,253
5,469

26
0
0
0
0
0

26

3
1,142

22
2,253
5,397

07/15/20

10/21/21
09/22/21

05/22/22

07/17/20
10/08/21
11/12/21
09/02/22
12/01/23

0In the city of Los Angeles, at the Normandie Avenue Undercrossing 
Bridge No. 53-1565.  Strengthen girders with epoxy and reinforcement 
steel.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

511
1,467

745 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4967
LA-91

Nickname Required No910
2,468

43
2,073

40
3,230
8,764

2
0
0
0
0
0
2

36
1,929

40
3,230
8,478

10/15/19

03/15/21
02/15/21

04/15/22

10/15/19
02/12/21
03/15/21
04/15/22
04/03/23

0In Long Beach, at the eastbound Route 91 to northbound Route 710 
Connector Bridge No. 53-2241G over connector from northbound Route 
710 to eastbound Route 91.  Lower profile of connector to achieve 
standard vertical clearance

Yes  

 

 

Scope

Cost

Schedule

Benefits

835
2,407

Red
746 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4968
LA-91

Nickname Required No156
400

30
550

10
2,300
3,446

0
0
0
0
0
0
0

43
683

10
2,300
4,572

02/28/19

12/01/20
11/01/20

07/30/21

02/28/19
11/02/20
12/01/20
07/30/21
09/30/22

0In the cities of Compton, Paramount and Bellflower; also on Route 105 
(PM R0.50/R18.14), Route 110 (PM 1.23/R11.89) and Route 405 (PM 
0.27/28.51).  Construct shoulder rumble strips ground-in indentations 
where right shoulder is less than 4 feet.

No

Ye

 

Scope

Cost

Schedule

Benefits

156
1,380

747 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4969
LA-Var

Nickname Required No594
1,571

12
878

10
2,090
5,155

0
0
0
0
0
0
0

11
790

10
2,090
4,868

07/15/19

10/01/20
09/01/20

07/30/21

07/15/19
07/16/19
10/30/20
12/17/20
12/16/22

0In Los Angeles and Ventura Counties, on various routes and locations.  
Upgrade and install new curve warning signs.

No  

 

 

Scope

Cost

Schedule

Benefits

535
1,432

748 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4971
LA-10

TMDL- 20/21 No2,100
2,100

200
3,400

94
10,200
18,094

47
0
0
0
0
0

47

320
2,203

94
10,200
16,346

07/01/19

12/01/20
10/01/20

08/01/21

08/15/19
10/01/20
06/01/21
07/30/21
08/01/23

0In Claremont and Pomona, from east of N. Orange Grove Avenue 
Undercrossing to east of S. Indian Hill Boulevard Undercrossing; also 
on Route 71, from north of 9th Street to south of Route 60/71 
Interchange (PM 1.9/4.7).  Construct permanent treatment Best

No

 

 

Scope

Cost

Schedule

Benefits

1,634
1,896

749 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4972
VEN-1

OH span 
replacement

No1,200
2,500

540
1,650

983
3,565

10,438

427
0
0
0
0
0

427

472
1,620

983
3,565

10,263

12/14/18

12/15/21
11/15/21

08/15/22

02/22/19
11/15/21
12/15/21
08/15/22
12/29/23

0Near the city of Ventura, at Ventura Overhead No. 52-0040.  Replace 
corroded steel spans of bridge and upgrade bridge railing to current 
standards.

Yes Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

1,204
2,418

750 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4973
LA-110

Roadside Safety No512
1,460

93
964

9
2,427
5,465

0
0
0
0
0
0
0

92
930

9
2,427
5,395

12/24/19

03/18/21
01/26/21

12/22/21

01/16/20
01/26/21
03/01/21
12/22/21
05/17/23

0In the city of Los Angeles, from Exposition Boulevard to Temple Street.  
Pave beyond gore, slope paving under structures, construct 
Maintenance Vehicle Pullouts (MVPs), upgrade end treatment to Smart 
cushion crash attenuator and place vegetation control u

No

 

 

Scope

Cost

Schedule

Benefits

483
1,454

751 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4975
LA-5

Road safety improv No495
1,322

16
1,140

31
2,588
5,592

6
0
0
0
0
0
6

13
920

31
2,588
5,048

08/30/19

01/29/21
12/31/20

08/31/21

08/30/19
12/31/20
02/05/21
08/31/21
08/31/22

0In San Fernando and Sylmar, from Pacoima Wash to Balboa Boulevard. 
Construct Maintenance Vehicle Pullouts (MVPs), access roads and 
gates, relocate irrigation facilities, pave beyond gore and under 
guardrail.

No  

 

 

Scope

Cost

Schedule

Benefits

416
1,079
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red752 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4976
LA-14

LA14 vegi control No459
1,047

55
954

19
3,063
5,597

5
0
0
0
0
0
5

52
810

19
3,063
5,379

04/01/19

12/15/20
11/30/20

08/15/21

08/01/19
10/01/20
12/15/20
08/13/21
09/01/22

0In and near Santa Clarita, from Canyon Park Boulevard to Spring 
Canyon Road Undercrossing.  Place vegetation control under guardrail, 
minor concrete beyond gore, slope pave beneath abutments, rock 
blanket at narrow areas, cable mesh drapery systems and in

No

 

Ye

Scope

Cost

Schedule

Benefits

453
982

Red
Yellow
Yellow
Red753 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4977
LA-101

Storm Water Source 
Control

No420
1,010

50
1,000

30
2,650
5,160

4
0
0
0
0
0
4

42
905

30
2,650
4,972

01/01/19

09/01/21
07/15/21

03/01/22

02/21/20
02/22/22
03/28/22
09/09/22
01/09/26

0In the city of Los Angeles, from Routes 5/10/60/101 Interchange to 
Figueroa Street.  Plant vegetation an install supporting irrigation system 
to stabilize soil.

No  

Ye

 

Scope

Cost

Schedule

Benefits

375
970

754 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4978
LA-405

SW Source Control No610
1,590

30
1,122

30
3,900
7,282

5
0
0
0
0
0
5

28
1,116

30
3,900
7,207

07/30/19

01/15/21
11/30/20

08/15/21

07/30/19
11/30/20
01/15/21
08/13/21
08/15/25

0In the cities of Los Angeles, Van Nuys, and San Fernando, from 
Burbank Boulevard to Route 5/405 Separation.  Plant vegetation, install 
irrigation, concrete paving, rock blankets and mats.

No

 

 

Scope

Cost

Schedule

Benefits

594
1,538

755 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4979
LA-605

Pavement 
Rehabiliation

No1,960
9,290

150
24,620

25
99,810

135,855

274
0
0
0
0
0

274

294
13,691

25
99,810

123,313

02/15/19

02/15/22
10/15/21

11/15/22

02/15/19
10/15/21
02/15/22
11/15/22
02/14/25

0In various cities, from Orange County line to Telegraph Road. 
Pavement rehabilitation consisting of full structural section replacement 
and damaged slab replacement. Cold plane and overlay Rubberized 
Hot Mix Asphalt (RHMA-G) on right shoulders and apply H

Yes Ye

Ye

 

 

Scope

Cost

Schedule

Benefits

2,116
7,377

756 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4980
LA-60

TMDL- 20/21 No1,407
2,999

28
2,064

102
10,168
16,768

1
0
0
0
0
0
1

28
1,954

102
10,168
16,487

07/20/19

03/22/21
01/14/21

10/10/21

07/19/19
01/14/21
03/29/21
10/08/21
04/14/23

0In and near South El Monte, Industry, Hacienda Heights, and Rowland 
Heights, from Peck Road to Nogales Street.  Construct and install 
stormwater quality Best Management Practices (BMPs).

No

 

 

Scope

Cost

Schedule

Benefits

1,150
3,085

757 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4982
LA-164

Upgrade ADA 
Ramps and 
Accessibility

No1,034
3,150

916
2,714

952
5,803

14,569

0
0
0
0
0
0
0

852
2,307

952
5,803

13,642

09/25/19

10/28/21
09/29/21

04/25/22

09/25/19
09/29/21
10/28/21
04/25/22
03/29/24

0In the cities of Wittier, South Monte and Rosemead, from Gallatin Road 
to Rudell Underpass.  Upgrade curb ramps, sidewalks and pathways to 
meet current Americans with Disabilities Act (ADA) Standards.

No  

 

 

Scope

Cost

Schedule

Benefits

1,031
2,697

758 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4984
LA-405

PSSR Bridge No2,140
6,840

300
5,840

254
15,831
31,205

210
0
0
0
0
0

210

296
5,752

254
15,831
30,835

09/15/19

03/20/22
02/16/22

11/04/22

01/22/20
02/16/22
03/18/22
02/01/23
11/05/24

0In Long Beach, at the San Gabriel River Bridge No. 53-1185 and SB 
LA-605 to NB I-405 connector Bridge No. 53-1737H; also in Orange 
County on I-405 at the SB 405 to NB 605 connector Bridge No. 
55-0413F; 12-Ora-405-PM 24.1.  Retrofit scour critical bridges

Yes

 

 

Scope

Cost

Schedule

Benefits

2,150
6,552

759 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4985
LA-210

transfer from Mirna No1,400
7,000
2,450
7,000
4,098
4,480

26,428

69
0
0
0
0
0

69

1,968
5,614
4,098
4,480

22,748

12/01/19

08/30/21
07/30/21

03/01/22

12/01/19
07/30/21
08/30/21
03/01/22
03/01/25

0In La Crescenta and La Canada Flintridge, from west of Sunland 
Boulevard to Baseline Road, near the San Bernardino County line.  
Reconstruct curb ramps to meet Americans with Disabilities Act (ADA) 
Standards, install Accessible Pedestrian Signals (APS), r

No  

 

 

Scope

Cost

Schedule

Benefits

987
5,600
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

760 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4997
LA-605

TMDL- 21/22 No1,450
3,255

25
3,556

20
15,050
23,356

3
0
0
0
0
0
3

24
3,426

20
15,050
23,422

09/01/20

01/31/22
12/30/21

08/31/22

09/01/20
12/30/21
01/31/22
08/31/22
08/30/24

0In the cities of Los Alamitos, Cerritos, Lakewood, Bellflower and 
Norwalk, from Orange County line to Route 5.  Construct stormwater 
treatment Best Management Practices (BMPs) including biofiltration 
swales/strips, detention basin, Maintenance Vehicle Pul

No

 

 

Scope

Cost

Schedule

Benefits

1,554
3,347

Red761 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-4998
LA-1

Cold Plane and 
Overlay AC

No1,680
4,886

920
7,684
1,554

38,220
54,944

202
0
0
0
0
0

202

879
7,640
1,554

38,220
54,773

12/15/18

03/30/22
02/26/22

11/06/22

08/15/19
02/25/22
03/30/22
10/12/22
07/17/24

0In and near Redondo Beach, from Orange County line to south of 
Topaz Street.  Upgrade Americans with Disabilities Act (ADA) curb 
ramps, upgrade metal beam guardrail, cold plane pavement, and place 
Hot Mix Asphalt (HMA) and Rubberized Hot Mix Asphalt (RHMA

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

1,740
4,740

Red

762 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5000
LA-405

Reduce Frequency 
and Duration of HWY 
Workers Exposure

No440
1,500

60
1,200

23
2,267
5,490

8
0
0
0
0
0
8

48
1,094

23
2,267
5,276

01/06/20

09/03/21
07/14/21

01/07/22

09/11/19
07/14/21
09/03/21
09/07/23
10/06/25

0In Long Beach and Carson, from the Route 710/405 Interchange to 
Route 110/405 Interchange.  Construct access roads, pave around gore 
areas, construct Maintenance Vehicle Pullouts (MVPs), minor/patterned 
concrete paving on slopes, upgrade guardrail and end

No

 

Ye

Scope

Cost

Schedule

Benefits

427
1,417

763 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5001
LA-118

TMDL - 21/22 No2,000
4,000

250
3,500

300
11,750
21,800

2
0
0
0
0
0
2

223
3,506

300
11,750
19,254

07/01/20

12/10/21
10/15/21

06/24/22

07/01/20
10/15/21
12/10/21
06/24/22
12/15/23

0In the city of Los Angeles, from Arleta Avenue to Route 210.  Construct 
stormwater treatment Best Management Practices (BMPs).

No  

 

 

Scope

Cost

Schedule

Benefits

885
2,590

Red

Red764 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5002
LA-110

Bridge Rail Upgrade No465
1,673

30
1,632

30
3,520
7,350

6
0
0
0
0
0
6

30
1,557

30
3,520
7,297

02/21/19

08/26/20
07/15/20

04/01/21

08/02/19
01/08/21
02/19/21
10/15/21
02/24/23

0In the city of Los Angeles, at the 5th Street Overcrossing No. 53-0685 
and 6th Street Overcrossing No. 53-0746.  Upgrade bridge railing.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

530
1,630

765 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5003
LA-134

Bridge Rail Upgrade No1,300
2,500

200
2,860
2,530
5,420

14,810

1
0
0
0
0
0
1

155
2,928
2,530
5,420

13,999

09/20/19

12/30/21
07/15/21

02/26/22

02/07/20
07/15/21
09/30/21
02/25/22
10/01/24

0In Pasadena, at the Arroyo Seco Bridge No. 53-0166.  Replace/upgrade 
bridge railing.

Yes  

 

 

Scope

Cost

Schedule

Benefits

927
2,039

766 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5004
LA-103

Union Pacific OH 
Deck Rehabilitation

No669
3,482

376
4,228
1,730

12,478
22,963

4
0
0
0
0
0
4

346
3,994
1,730

12,478
21,849

11/12/19

01/30/22
12/31/21

08/28/22

07/15/19
07/02/21
08/03/21
03/01/22
01/02/24

0In the city of Los Angeles, at the Union Pacific Overhead No. 53-2626.  
Replace the bridge deck with composite reinforced concrete.

Yes

 

 

Scope

Cost

Schedule

Benefits

655
2,647

767 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5005
LA-210

PSR - TMDL No1,575
2,729

242
2,730

61
7,149

14,486

1
0
0
0
0
0
1

221
2,384

61
7,149

13,740

01/30/20

10/29/21
09/06/21

05/16/22

01/30/20
09/03/21
10/29/21
05/16/22
02/29/24

0In Glendora, at various locations from 0.2 mile east of S. Barranca 
Avenue Overcrossing to 0.1 mile west of Amelia Avenue 
Undercrossing.  Construct and install various stormwater treatment Best 
Management Practices (BMPs) including biofiltration swales/st

No  

 

 

Scope

Cost

Schedule

Benefits

1,467
2,459
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

768 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5007
LA-27

Overlay AC No1,593
4,405

576
5,540

499
30,550
43,163

12
0
0
0
0
0

12

448
4,865

499
30,550
41,583

03/28/20

10/21/21
09/21/21

07/01/22

03/27/20
09/21/21
10/21/21
07/01/22
01/05/24

0In and near Canoga Park, from Pacific Coast Highway to Entrada Road; 
also near Woodland Crest Drive to near Devonshire Street (PM 
10.11/18.62).  Cold plane and overlay asphalt pavement, repair 
damaged structural and upgrade curb ramps to meet Americans wi

Yes

 

 

Scope

Cost

Schedule

Benefits

1,325
3,897

769 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5008
VEN-33

Bridge Structure 
Painting

No320
850

50
620

30
660

2,530

126
0
0
0
0
0

126

49
591

30
660

2,467

12/15/18

10/31/21
09/01/21

06/02/22

12/17/18
09/01/21
10/29/21
06/02/22
09/29/23

0Near Ojai, at North Fork Matilija Creek No. 52-0173.  Paint steel portion 
of bridge and replace missing rivets of bottom flanges for preventative 
maintenance to preserve and extend the life of bridge.

Yes Ye

 

Ye

Scope

Cost

Schedule

Benefits

317
821

770 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5009
LA-210

PSR - TMDL No1,890
2,836

189
3,098

37
10,045
18,095

2
0
0
0
0
0
2

184
2,622

37
10,045
17,119

12/30/19

09/30/21
08/05/21

04/15/22

12/30/19
08/05/21
09/30/21
04/15/22
01/30/24

0In and near Azusa, from 0.1 mile east of Highland Avenue 
Undercrossing to S. Citrus Avenue Overcrossing.  Construct and install 
stormwater treatment Best Management Practices (BMPs) including 
biofiltration swales and Austin Vault Sand Filters.

No

 

 

Scope

Cost

Schedule

Benefits

1,611
2,620

771 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5010
VEN-33

Upgrade ADA ramps 
and accessibility

No980
4,620
1,100
3,798
4,141
6,481

21,120

1
0
0
0
0
0
1

959
2,395
4,141
6,481

17,067

09/03/19

12/15/21
11/01/21

07/15/22

09/03/19
11/01/21
12/15/21
07/15/22
07/15/24

0Near Ventura and Ojai, from north of Sycamore Drive to Fairview Road.  
Construct and upgrade curb ramps, sidewalks and driveways to meet 
current Americans with Disabilities Act (ADA) Standards.

No  

 

 

Scope

Cost

Schedule

Benefits

912
2,178

772 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5011
LA-60

TMDL- 20/21 No1,200
2,865

90
2,380

15
6,078

12,628

5
0
0
0
0
0
5

88
1,944

15
6,078

11,964

09/06/19

02/18/21
12/17/20

08/15/21

09/06/19
12/17/20
02/18/21
08/13/21
07/03/23

0In and near Pomona, from Phillips Ranch Road to Reservoir Street.  
Construct and install stormwater treatment Best Management Practices 
(BMPs) including biofiltration swales/strips, detention basin and media 
filters.

No

 

 

Scope

Cost

Schedule

Benefits

1,210
2,629

Red
773 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5012
VEN-1

TMDL 21/22 No2,500
2,650

40
3,750

126
10,340
19,406

3
0
0
0
0
0
3

158
3,460

126
10,340
19,613

07/02/20

12/15/21
11/01/21

07/05/22

07/02/20
11/01/21
12/15/21
07/05/22
12/30/24

0In Ventura County, at various locations; also on Route 101 (PM 
22.0/43.6), Route 34 (PM 4.3/17.7) and Route 150 (PM 2.5/34.4).  
Construct and install stormwater treatment Best Management Practices 
(BMPs) Including biofiltration swales, gross solid removal

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

2,317
3,212

774 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5013
LA-5

I-5 Pavement Rehab No100
6,000

250
7,200

250
43,080
56,880

100
164

0
0
0
0

264

221
6,785

250
43,080
56,636

10/30/19

01/29/21
12/30/20

04/01/21

03/28/18
12/30/20
01/29/21
02/26/21
07/28/23

0Near Castaic and Valencia, from 0.2 mile north of Lake Hughes Road 
Undercrossing to 0.7 mile south of Vista Del Lago Road Overcrossing. 
Cold plane pavement and place Rubberized Hot Mix Asphalt concrete 
(RHMA), repair drainage systems, and perform upgrades

Yes

 

Ye

Scope

Cost

Schedule

Benefits

100
6,200

775 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5014
VEN-150

CapM No600
1,500

250
1,700

221
5,588
9,859

27
0
0
0
0
0

27

194
1,644

221
5,588
9,769

09/03/19

10/05/20
08/05/20

04/08/21

09/03/19
08/05/20
10/05/20
04/08/21
07/08/22

0In and near Ojai, Mira Monte and Meiners Oaks, from Burham Road to 
Gorham Road; also on Route 33 from 33/150 Junction to Meiners 
Road.  Cold plane and overlay pavement, upgrade guardrail and signs.

Yes  

 

 

Scope

Cost

Schedule

Benefits

676
1,446
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

776 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5018
VEN-1

PCH CAPM No625
1,850

60
3,350

14
10,200
16,099

3
0
0
0
0
0
3

58
2,470

14
10,200
14,854

07/15/20

12/15/21
11/01/21

08/05/22

07/15/20
11/01/21
12/15/21
08/05/22
12/13/24

0In the city of Ventura, from North 101 Junction - Solimar Undercrossing 
to Hobson County Park Road.  Cold plane and overlay pavement, 
upgrade guardrail/end treatment, install traffic signs and crosswalks.

Yes

 

 

Scope

Cost

Schedule

Benefits

645
1,467

777 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5022
LA-22

Cold Plane and AC 
Overlay

No670
2,523

12
1,967

126
4,376
9,674

0
0
0
0
0
0
0

11
1,689

126
4,376
9,231

09/15/19

12/15/20
11/05/20

09/05/21

09/16/19
11/05/20
12/15/20
09/03/21
06/30/23

0In Long Beach, from Route 1 to San Gabriel Undercrossing.  Cold plane 
pavement and overlay with Rubberized Hot Mixed Asphalt - Type G 
(RHMA-G), upgrade curb ramps to current Americans with Disabilities 
Act (ADA) Standards, install guardrail and construct

Yes  

 

 

Scope

Cost

Schedule

Benefits

576
2,453

Red

Red
Red

Red

778 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5023
LA-57

Roadside Safety 
Improvement Project- 
To Improve Highway 
Worker Safety

No183
585

22
666

15
2,885
4,356

3
0
0
0
0
0
3

21
1,198

15
2,885
6,361

04/21/20

10/21/21
09/22/21

05/02/22

03/27/20
09/22/21
10/21/21
09/15/22
04/12/24

0In and near Diamond Bar, from Orange County line to 0.1 mile west of 
Hospital Overcrossing.  Construct Maintenance Vehicle Pullouts 
(MVPs), pave beyond gore areas and construct biofiltration swales.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

494
1,747

779 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5024
LA-5

Repair/upgrade 
pump stations

No254
1,075

73
1,110

14
5,946
8,472

0
0
0
0
0
0
0

32
999

14
5,946
8,058

12/01/19

02/28/21
01/01/21

11/30/21

12/02/19
12/31/20
02/26/21
11/30/21
09/30/22

0In various cities, on Route 5 (PM 19.75/35.99), Route 10 (PM 
22.32/23.88), Route 91 (PM R11.80), Route 605 (PM R14.07) and 
Route 710 (PM 18.7/21.01).  Replace pumps with submersible pumps.

Yes  

 

 

Scope

Cost

Schedule

Benefits

232
836

780 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5025
LA-60

TMDL- 20/21 No1,035
2,094

27
2,188

28
5,215

10,587

1
0
0
0
0
0
1

24
1,685

28
5,215
9,774

07/15/19

07/14/20
06/15/20

01/14/21

07/31/19
06/15/20
09/30/20
02/19/21
07/15/22

0In and near Diamond Bar, from Fullerton Road to Diamond Bar 
Boulevard.  Construct and install stormwater treatment Best 
Management Practices (BMPs) including biofiltration swales/strips and 
Gross Solids Removal Devices (GSRDs).

No

 

 

Scope

Cost

Schedule

Benefits

909
1,913

781 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5026
LA-210

Hinge and 
Diaphragm Repairs

No1,061
3,665

444
4,244

596
18,697
28,707

5
0
0
0
0
0
5

116
2,999

596
18,697
25,770

10/04/19

01/06/21
11/06/20

10/28/21

10/04/19
12/07/20
01/06/21
10/28/21
04/28/23

0In Irwindale, on the San Gabriel River Bridge No. 53-1867.  Reconstruct 
hinge diaphragms at hinge 4 and hinge 6, upgrade bridge railing and 
reinstall electroliers.

Yes  

 

 

Scope

Cost

Schedule

Benefits

887
2,475

782 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5027
LA-118

TMDL- 20/21 No1,600
3,300

170
3,300

55
7,945

16,370

9
0
0
0
0
0
9

177
3,260

55
7,945

16,452

07/01/19

02/18/21
12/17/20

09/01/21

08/15/19
12/17/20
03/05/21
09/01/21
07/03/23

0In the cities of Granada Hills and Porter Ranch, from Topango Canyon 
Boulevard to Sepulveda Boulevard.  Construct and install stormwater 
treatment Best Management Practices (BMPs) including biofiltration 
swales/strips, detention basin, media filters and a

No

 

 

Scope

Cost

Schedule

Benefits

1,676
3,338

783 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5029
LA-605

Slab Replacement 
and Shoulder 
Resurfacing

No1,375
6,856

138
6,242
2,721

16,410
33,742

421
0
0
0
0
0

421

131
5,989
2,721

16,410
33,099

12/01/18

11/08/21
08/09/21

09/06/22

11/30/18
10/08/21
11/08/21
09/06/22
11/06/24

0In the cities of Irwindale and Baldwin Park, from Route 10 Interchange 
to the end of the freeway at Route 210.  Grind mainline pavement and 
replace damaged stabs with Jointed Plain Concrete Pavement (JPCP) 
rapid strength concrete and/or Individual Precast

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,394
6,454
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

784 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5030
VEN-101

Roadside Safety 
Improvements

No514
1,523

46
2,117

20
4,915
9,135

3
0
0
0
0
0
3

46
2,117

20
4,915
9,163

10/01/19

12/01/20
10/01/20

07/01/21

10/01/19
10/01/20
12/01/20
07/01/21
08/01/22

0In and near Thousand Oaks, from Los Angeles County line to 0.3 mile 
north of Camarillo Springs Road.  Construct access trails and 
Maintenance Vehicle Pullouts (MVPs), relocate irrigation facilities, 
install access gates, railings and breakaway post sleeve

No

 

Ye

Scope

Cost

Schedule

Benefits

543
1,523

785 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5032
LA-5

Tejon Pass OC 
Bridge; Seismic 
Retrofit

No700
1,500

400
1,500

50
1,800
5,950

1
0
0
0
0
0
1

339
1,369

50
1,800
5,538

10/01/19

07/15/21
06/15/21

01/05/22

10/01/19
06/15/21
07/15/21
01/05/22
12/15/22

0Near Kern County line, at the Tejon Pass Overcrossing No. 53-1779.  
Seismic retrofit of bridge, widen bridge abutments, add steel casing to 
bent columns, retrofit bent foundation and install micro piles.

Yes  

 

 

Scope

Cost

Schedule

Benefits

582
1,399

Red786 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5034
LA-1

Cold Plane and 
Overlay AC

No1,960
6,770

780
8,770
1,900

45,900
66,080

190
0
0
0
0
0

190

784
8,455
1,900

45,900
65,822

12/15/18

03/30/22
02/26/22

12/01/22

08/15/19
02/25/22
03/30/22
10/12/22
07/17/24

0In and near Redondo Beach, from Topaz Street to Dewey Street.  
Upgrade Americans with Disabilities Act (ADA) curb ramps and metal 
beam guardrail, repair concrete pavement, replace asphalt concrete 
pavement with Portland Cement Concrete (PCC) at intersecti

Yes

 

Ye

Scope

Cost

Schedule

Benefits

2,032
6,751

787 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5035
LA-138

39, 71, 138 Seismic 
Retrofit

No1,372
4,549

488
5,686

101
19,329
31,525

31
0
0
0
0
0

31

142
4,762

101
19,329
28,734

08/01/19

10/03/21
08/07/21

06/10/22

08/01/19
09/01/21
10/01/21
06/10/22
05/10/24

0In and near Palmdale, Azusa and Pomona, at the California Aqueduct 
Bridge No. 53-2174; also on Route 39, at the San Gabriel River Bridge 
No. 53-0113 (PM 17.81) and Route 71 at the Ridgeway Street 
Undercrossing Bridge No. 53-2052 (PM R0.92).  Seismic retro

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,334
3,066

Yellow
788 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5037
LA-110

High Friction Surface 
Treatment

No600
1,265

15
885

11
2,059
4,835

199
59

0
0
0
0

258

9
731

11
2,059
4,203

01/22/18

10/01/18
08/17/18

08/01/19

07/02/18
02/28/19
03/29/19
12/27/19
03/16/20

0In Highland Park and South Pasadena, from south of Avenue 60 to 
north of Avenue of 64.  Place High Friction Surface Treatment (HFST).

No

 

 

Scope

Cost

Schedule

Benefits

199
1,141

Red

Red789 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5040
LA-60

Upgrade 
Transportation 
Management System

No30
1,028

45
1,450

153
6,674
9,380

60
0
0
0
0
0

60

38
1,364

153
6,674
9,172

06/15/18

10/21/20
08/21/20

05/22/21

12/31/18
08/21/20
07/01/20
08/19/21
09/18/25

0In and near the city of Los Angeles, from EB Route 60/5 Separation to 
Route 605; also on Route 2 (PM R18.7), Route 5 (PM 6.8), Route 10 
(PM 18.3), and Route 605 (PM 20.2).  Upgrade the existing 
Transportation Management System (TMS) elements to improve tr

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

133
810

790 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5041
LA-1

Nickname Required No539
3,159

43
3,284

327
17,264
24,616

27
0
0
0
0
0

27

35
3,144

327
17,264
24,336

12/15/18

10/15/20
08/22/20

05/13/21

12/14/18
08/21/20
10/21/20
05/21/21
04/24/23

0In and near Santa Monica, from Lincoln Boulevard to McClure Tunnel; 
also on Route 10 (PM 2.1/18.3), Route 2 (PM R18.7), Route 101 (PM 
11.8), and Route 105 (PM R1.95).  Upgrade the existing Transportation 
Management System (TMS) elements to improve traffic

Yes

 

 

Scope

Cost

Schedule

Benefits

535
3,032

791 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5043
LA-103

New Pump Station No1,198
2,586

420
3,954
1,646

22,593
32,397

9
0
0
0
0
0
9

172
3,708
1,646

22,593
30,744

12/31/19

03/30/21
01/15/21

10/01/21

10/10/19
12/01/20
02/16/21
02/28/22
03/22/24

0In Long Beach, at Henry Ford Avenue offramp.  Construct larger pump 
plant facility including replacing undersized pumps.

Yes  

 

 

Scope

Cost

Schedule

Benefits

726
1,899
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red792 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5046
LA-39

Upgrade MBGRs No486
1,893

10
1,284

20
4,190
7,883

14
0
0
0
0
0

14

18
1,052

20
4,190
7,439

04/12/19

02/05/21
12/17/20

10/08/21

10/04/19
01/08/21
02/05/21
10/08/21
12/16/22

0Near Azusa, from 0.9 mile north of North Fork San Gabriel Bridge No. 
53-2245 to 0.2 mile north of Crystal Lake Road (PM T32.1 to 38.4).  
Upgrade guardrail and end treatments to current standards.

No

 

Ye

Scope

Cost

Schedule

Benefits

484
1,674

793 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5059
LA-1

SR 1 Malibu Slope 
Repair

No1,600
2,400

950
2,750
4,900
3,300

15,900

253
0
0
0
0
0

253

520
1,162
4,900
3,300

12,530

09/05/19

12/13/21
11/05/21

08/01/22

09/05/19
11/05/21
12/31/21
06/29/22
03/15/22

0In Malibu, south of Big Rock Drive.  Shoreline embankment restoration 
by installing Rock Slope Protection (RSP) armament.

No  

 

 

Scope

Cost

Schedule

Benefits

1,173
1,475

794 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5067
LA-10

San Gabriel Br OH No813
3,927

915
3,526
1,262
8,140

18,583

1
0
0
0
0
0
1

915
3,526
1,262
8,140

18,583

10/01/19

02/01/22
01/03/22

09/25/22

01/07/20
01/03/22
02/01/22
11/23/22
10/31/24

0In the city of El Monte, from Baldwin Avenue Overcrossing to Route 605 
at Rio Hondo Bridge No. 53-657, East El Monte Overhead No. 53-0867 
and San Gabriel River Bridge No. 53-109L/R.  Replace overhang joints 
with reinforced concrete closure pours.

Yes

 

 

Scope

Cost

Schedule

Benefits

814
3,927

795 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5068
LA-210

Nickname Required No1,900
2,601

160
2,800

69
7,490

15,020

2
0
0
0
0
0
2

158
2,410

69
7,490

14,203

11/29/19

08/30/21
07/05/21

03/15/22

11/27/19
07/02/21
08/30/21
03/15/22
12/29/23

0In and near La Verne, at various locations from 0.4 mile east of S Lone 
Hill Avenue Undercrossing to 0.2 mile west of Base Line Road 
Overcrossing.  Construct stormwater treatment Best Management 
Practices (BMPs) including Gross Solids Removal Devices (GSR

No  

 

 

Scope

Cost

Schedule

Benefits

1,587
2,489

796 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5069
LA-105

105-replace joint 
seals

No259
891

26
1,022

27
1,340
3,565

17
0
0
0
0
0

17

25
972

27
1,340
3,488

08/01/19

12/01/20
10/01/20

07/30/21

09/20/19
10/01/20
12/01/20
04/30/21
04/28/23

0In the city of South Gate, at Paramount Boulevard Overcrossing  No. 
53-2425; also in the city of Downey, at Ardis Avenue Overcrossing No. 
53-2572.  Remove and install new joint assemblies, apply waterproof 
coating, replace joint seals and apply methacryla

Yes

 

 

Scope

Cost

Schedule

Benefits

260
865

Red797 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5070
LA-10

Bridge Painting No141
550

25
522

10
1,632
2,880

13
0
0
0
0
0

13

23
495

10
1,632
2,749

06/01/19

02/17/22
01/12/22

09/23/22

10/18/19
01/12/22
02/17/22
09/23/22
10/30/24

0In El Monte, at Peck Road Undercrossing No. 53-0661.  Paint steel 
portion of bridge for preventative maintenance to preserve and extend 
the life of bridge.

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

71
518

798 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5071
LA-5

Castaic Weigh 
Station

No550
2,000

20
1,200

10
850

4,630

2
0
0
0
0
0
2

19
1,080

10
850

4,299

09/15/19

08/20/20
02/20/20

05/15/21

05/05/19
06/05/20
08/20/20
05/14/21
12/15/21

0In Santa Clarita, from 0.4 mile north of Rye Canyon Road to 1.4 miles 
south of Route 5/126 Interchange.  Replace office structure and 
inspection enclosure and upgrade floor slab lighting with LED lighting.

No

 

 

Scope

Cost

Schedule

Benefits

490
1,850

799 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5072
LA-101

Sunset Blvd 
Roadside Safety

No518
1,520

20
1,465

15
3,185
6,723

1
0
0
0
0
0
1

19
1,415

15
3,185
6,613

08/15/20

12/01/21
11/01/21

08/01/22

09/21/20
10/27/21
12/01/21
08/01/22
04/01/24

0In the city of Los Angeles, from Wilton Place Overcrossing to Barham 
Boulevard Overcrossing.  Place minor concrete at narrow paving areas 
and slopes, pave areas beyond gore, replace fencing and gates, install 
sign post sleeves and construct Maintenance Ve

No  

 

 

Scope

Cost

Schedule

Benefits

505
1,474
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

800 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5073
LA-170

N Hollywood 
Roadside safety

No526
1,313

34
1,025

41
3,262
6,201

1
0
0
0
0
0
1

32
996

41
3,262
6,121

08/15/20

12/01/21
11/01/21

08/01/22

08/14/20
10/27/21
12/01/21
08/01/22
05/31/24

0In the cities of Los Angeles and North Hollywood, from 170/134 
Junction to Oxnard Street Undercrossing.  Construct Maintenance 
Vehicle Pullouts (MVPs), access trail, minor concrete beyond gore and 
along ramps, rock blanket at ramps, install fencing and ga

No

 

 

Scope

Cost

Schedule

Benefits

492
1,297

801 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5074
LA-110

Upgrade Signs No418
2,342

21
1,573

10
5,360
9,724

0
0
0
0
0
0
0

21
1,484

10
5,360
9,560

01/16/20

03/18/21
01/15/21

10/26/21

01/16/20
02/12/21
03/18/21
10/26/21
10/25/23

0In various cities, from 9th Street/Gaffey Street to end of freeway. 
Replace sign panels with retroreflective sheeting, remove overhead 
lighting and catwalks.

No  

 

 

Scope

Cost

Schedule

Benefits

411
2,273

802 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5077
LA-10

Rte10 Overhead 
structure Sign

No635
1,820

531
1,945

200
4,046
9,177

40
0
0
0
0
0

40

431
1,620

200
4,046
8,501

08/30/19

12/31/21
10/29/21

08/01/22

08/30/19
10/29/21
12/31/21
08/01/22
01/31/24

0In the cities of Monterey Park, Rosemead, and El Monte, from 0.7 mile 
west of South Fremont Avenue Undercrossing to 0.5 mile east of 
Durfee Avenue Undercrossing.  Upgrade twenty-seven overhead sign 
posts, associated pedestals, and concrete barriers to cur

No

 

 

Scope

Cost

Schedule

Benefits

614
1,590

Red

803 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5078
LA-710

Nickname Required No613
1,578

12
1,253

10
2,368
5,834

0
0
0
0
0
0
0

10
1,177

10
2,368
5,635

07/15/19

10/01/21
09/01/21

05/01/22

07/15/19
10/22/20
10/01/21
07/11/23
07/09/25

0In the cities of South Gate, Bell Gardens and Commerce, from 800 feet 
north of Rosecrans Avenue to Atlantic Boulevard.  Construct 
Maintenance Vehicle Pullouts (MVPs), pave narrow and gore areas, 
install fences/gates.

No  

Ye

 

Scope

Cost

Schedule

Benefits

569
1,501

804 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5080
LA-210

210 Irrigation No375
1,077

20
1,383

10
3,528
6,393

9
0
0
0
0
0
9

13
1,315

10
3,528
6,114

09/16/19

12/18/20
10/14/20

08/20/21

08/09/19
10/02/20
11/13/20
08/20/21
09/05/25

0In La Crescenta and La Canada Flintridge, from Lowell Avenue to 
Arroyo Boulevard.  Restore existing irrigation to functionality, upgrade 
remaining older irrigation controllers to web connect "smart controllers."

No

 

 

Scope

Cost

Schedule

Benefits

370
878

805 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5081
VEN-101

Ven101 Rehab No0
1,550

20
850

8
2,006
4,434

0
0
0
0
0
0
0

19
778

8
2,006
4,341

06/29/16

08/10/20
06/15/20

03/10/21

06/29/16
06/15/20
08/10/20
05/10/21
09/30/21

0In Thousand Oaks and Camarillo, from Wendy Drive to Pleasant Valley 
Road, at the northbound and southbound Commercial Vehicle 
Enforcement Facilities.  Replace concrete slabs and repair and replace 
asphalt concrete.

No  

 

 

Scope

Cost

Schedule

Benefits

0
1,530

Red

806 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5082
VEN-101

101 MBGR Upgrade No392
1,733

20
1,750

29
9,776

13,700

1
0
0
0
0
0
1

17
1,745

29
9,776

13,688

09/30/19

10/04/21
08/23/21

05/05/20

09/30/19
01/14/21
03/11/21
10/15/21
04/07/23

0In and near various cities, at various locations, from 0.2 mile north of 
Westlake Boulevard to0.3 mile north of Hobson Road. Upgrade 
guardrails, end treatments, and bridge connections, and add vegetation 
control under guardrails.  Remove and replace dikes

No

 

Ye

Scope

Cost

Schedule

Benefits

417
1,704

Red
Red

Red807 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5083
LA-110

LA 110 Hard 
Running Shoulder

No2,835
3,735
1,318
5,390
4,982

25,284
43,544

171
0
0
0
0
0

171

1,024
5,338
4,982

25,284
42,627

12/18/18

06/01/20
05/15/20

02/26/21

07/01/21
05/15/20
07/21/23
03/11/24
07/13/26

0In the city of Los Angeles and South Pasadena, between Figueroa 
Street and Orange Grove Avenue.  Convert outside lane to a dynamic 
lane/shoulder that can switch between the two depending on prevailing 
traffic conditions.  This will require Dynamic Message

No  

Ye

 

Scope

Cost

Schedule

Benefits

2,465
3,535
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

808 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5084
LA-110

HFST on 110 and 91 
connector

No417
660

13
756

10
1,585
3,441

277
148

0
0
0
0

425

22
701

10
1,585
3,400

12/20/17

09/20/18
07/13/18

07/01/19

12/18/17
01/04/19
02/01/19
10/16/19
03/20/20

0In the city of Los Angeles, at the northbound Route 110 connector to 
eastbound Route 91. Apply High Friction Bauxite Surface Treatment 
(HFBST), install high visibility thermoplastic lane and edge lines and 
upgrade guardrail to current standards.

No

 

 

Scope

Cost

Schedule

Benefits

277
726

Red

809 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5089
LA-710

Stormwater Source 
Control

No600
1,250

50
1,250

16
3,420
6,586

4
0
0
0
0
0
4

30
1,135

16
3,420
6,040

05/12/20

11/23/21
09/21/21

05/06/22

12/02/19
10/22/21
11/23/21
08/19/22
08/07/26

0In the city of Los Angeles, from 3rd Street to Route 10 Interchange.  
Install irrigation systems and plant vegetation to stabilize soil.

No  

Ye

 

Scope

Cost

Schedule

Benefits

456
983

810 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5091
LA-10

Fwy 10/405 Erosion 
Control

No497
1,054

16
1,028

10
1,281
3,886

5
0
0
0
0
0
5

13
849

10
1,281
3,539

03/01/20

11/01/21
09/01/21

11/01/22

02/28/20
09/01/21
11/01/21
11/01/22
10/30/26

0In the city of Los Angeles, from Bundy Drive Undercrossing to 
Sepulveda Boulevard Undercrossing; also on Route 405 from Olympic 
Boulevard to National Boulevard Undercrossing (PM 29.1/30.8).  Install 
irrigation system and plant vegetation to stabilize soil

No

 

 

Scope

Cost

Schedule

Benefits

456
930

811 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5145
VEN-33

Rock block barrier No660
1,460

40
1,550

64
3,080
6,854

11
0
0
0
0
0

11

11
1,467

64
3,080
6,667

03/30/21

12/15/21
11/15/21

07/10/22

03/30/21
11/15/21
12/15/21
07/08/22
09/29/23

0Near Ojai, north of North Fork Matilija Creek Bridge No. 52-450. Widen 
the roadway by 4 feet, upgrade rock block barrier, and place High 
Friction Surface Treatment (HFST).

No  

 

Ye

Scope

Cost

Schedule

Benefits

637
1,408

812 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5151
LA-2

LA 2 MBGR No1,020
2,670

20
2,600

28
16,507
22,845

53
0
0
0
0
0

53

18
2,470

28
16,507
22,462

07/15/19

03/20/21
01/20/21

09/28/21

08/05/19
01/10/20
04/05/21
09/28/21
10/30/23

0In Los Angeles County, in Angeles National Forest, from 0.3 mile east 
of Bay Tree Road to 0.7 mile west of Big Pines Highway at various 
locations.  Upgrade existing guardrail and install new guardrail, and 
install stormwater Treatment Best Management Prac

No

 

 

Scope

Cost

Schedule

Benefits

898
2,540

Yellow813 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5152
LA-10

Install Type 60 
Barrier & High Mast 
LED

No1,391
3,888

276
3,544

63
18,394
27,556

150
0
0
0
0
0

150

230
3,531

63
18,394
27,544

09/04/18

03/18/20
02/04/20

05/19/21

03/18/19
02/14/20
03/18/20
10/30/20
07/01/22

0Near Culver City, from Arlington Avenue to Broadway Street. Replace 
raised islands on mainline and collector-distributor roads with concrete 
barrier (Type 60) and install new lights from Arlington Avenue to Hoover 
Street (PM R12.3/14.2).  Also install hig

No  

 

 

Scope

Cost

Schedule

Benefits

1,537
3,789

814 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5153
LA-5

Safety Improvement 
010 project

No360
1,152

15
1,095

10
2,600
5,232

386
181

0
0
0
0

568

14
987

10
2,600
5,239

02/27/18

03/29/19
02/19/19

03/02/20

03/16/18
02/19/19
03/29/19
12/27/19
04/29/22

0In the City of Los Angeles, at the westbound Route 10 connector to 
southbound Route 5. Apply High Friction Surface Treatment (HFST) 
and upgrade lighting.

No

 

 

Scope

Cost

Schedule

Benefits

386
1,242

Red
815 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5155
LA-138

Signals 
Modification/ADA 
Ramps

No329
988
140
711
141
888

3,197

76
0
0
0

35
0

111

82
682
141
888

3,175

08/10/18

08/02/19
06/19/19

03/11/20

10/19/18
08/30/19
10/02/19
03/11/20
09/04/20

0In Palmdale, at the intersection of Avenue R-8.  Upgrade traffic signal 
system, curb ramps and install drainage inlets.

No  

Ye

 

Scope

Cost

Schedule

Benefits

432
949
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

816 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5157
LA-5

Pilot Project #1 No650
2,800

25
4,100

147
16,927
24,649

0
0
0
0
0
0
0

22
3,888

147
16,927
24,179

08/09/19

02/28/22
01/31/22

09/30/22

09/27/19
01/31/22
02/28/22
09/30/22
09/03/24

0In and near the city of Los Angeles, from Ditman Avenue southbound 
offramp to Route 134; also on Route 2 (PM R18.7) and Route 101 (PM 
11.8).  Multi-objective Asset Management project that includes widening 
and extending deceleration length on the Indiana

No

 

 

Scope

Cost

Schedule

Benefits

604
2,591

817 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5158
LA-72

LA72 ADA No900
4,000
4,600
2,200
1,000
5,781

18,481

0
0
0
0
0
0
0

3,732
1,716
1,000
5,781

16,298

02/28/20

03/17/22
03/02/22

11/07/22

02/28/20
01/19/22
03/17/22
11/07/22
09/05/24

0In Whittier, from Valley Home Avenue to Esperanza Avenue. Construct 
and upgrade curb ramps, sidewalks, driveways, pedestrian pathways, 
Class III bikeway lanes, Accessible Pedestrian Signals (APS) and push 
buttons to meet current Americans with Disabilitie

No  

 

 

Scope

Cost

Schedule

Benefits

793
3,275

Red

818 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5159
LA-5

Pilot Project #2 No500
340

20
340

61
2,739
4,000

0
0
0
0
0
0
0

18
285

61
2,739
3,991

06/03/19

09/02/20
08/03/20

05/01/21

06/03/19
08/03/20
09/02/20
10/01/21
07/01/23

0In Kern County, at the Tejon Safety Roadside Rest Area (SRRA) (PM 
0.8).  Install concrete pavement solar panels along the rest area 
shoulders.

No

 

Ye

Scope

Cost

Schedule

Benefits

562
326

819 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5181
VEN-1

Big Sycamore Creek No2,300
3,240
1,000
3,880

442
11,099
21,961

627
0
0
0
0
0

627

821
2,912

442
11,099
20,251

07/01/19

08/02/21
07/01/21

03/02/22

07/01/19
07/30/21
09/03/21
04/01/22
04/02/24

0Near Point Mugu State Park, at Big Sycamore Creek No. 52-0011.  
Shoreline embankment restoration by replacing Rock Slope Protection 
(RSP), constructing seawalls and secant retaining wall, and upgrade 
guardrail.

No  

 

 

Scope

Cost

Schedule

Benefits

2,282
2,694

Red

820 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5184
LA-2

Route 2 Cold plane & 
Overlay

No1,900
5,000

160
5,000

38
19,810
31,908

4
0
0
0
0
0
4

2
4,162

38
19,810
28,123

07/01/20

03/01/22
01/05/22

12/01/22

07/01/20
07/06/20
02/23/22
07/16/24
08/06/26

0In and near the city of Los Angeles, from Centinela Avenue to Cotner 
Avenue, North La Brea Avenue to North Oxford Avenue and North 
Hollywood Boulevard to Allesandro Street.  Cold plane and overlay 
pavement, upgrade curb ramps, reconstruct curb and gutter,

Yes

 

Ye

Scope

Cost

Schedule

Benefits

1,319
2,793

821 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5185
LA-138

LA 138 Upgrade 
Ramps

No695
3,795
1,401
3,225

703
8,385

18,204

0
0
0
0
0
0
0

1,144
2,698

703
8,385

16,626

12/20/19

02/18/22
12/20/21

10/04/22

12/20/19
11/19/21
02/18/22
10/17/22
03/25/24

0In Palmdale, from Route 14 Junction (South) to Avenue T.  Upgrade 
curb ramps, traffic signals and sidewalks to meet current standards.

No  

 

 

Scope

Cost

Schedule

Benefits

623
3,073

822 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5188
LA-110

Bluetooth Detection 
System

No40
200

0
300

10
1,373
1,923

36
0
0
0
0
0

36

0
327

10
1,373
2,068

12/28/18

10/21/20
07/21/20

04/22/21

01/03/19
07/21/20
10/21/20
04/22/21
12/22/21

0In the cities of Los Angeles, Wilmington, and Carson, from Gaffey Street 
to Route 405; also on Route 210 (PM R0.0/R35.8), Route 605 (PM 
19.9/26.0), Route 710 (PM 5.0/9.4) and Route 2 (PM R18.7).  Install 
wireless Bluetooth™ detection system to monitor tra

Yes

Ye

 

Scope

Cost

Schedule

Benefits

121
237

823 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5193
LA-164

Nickname Required No0
0
0
0
0

1,500
1,500

0
0
0
0
0
0
0

0
0
0

1,500
1,500

0In and near South El Monte, on Rosemead Boulevard (Route 164) from 
Gallatin Road to Rush Street.  Relinquishment Financial Contribution 
Only (FCO) to the county of Los Angeles.

No  

 

 

Scope

Cost

Schedule

Benefits

0
0
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

824 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5196
LA-110

Fair Oaks Off Ramp 
Widening

No1,400
2,372

0
0
0
1

3,773

0
0
0
0
0
0
0

0
0
0
1

3,243

03/01/20

08/01/21
06/30/21

04/20/22

02/19/20
06/30/21
08/02/21
04/20/22
05/03/24

0In Pasadena and South Pasadena, at the Fair Oaks Avenue 
northbound offramp.  Widen ramp from two lanes to four lanes.  The city 
of South Pasadena will Advertise, Award, and Administer (AAA) the 
project construction contract.

No

 

 

Scope

Cost

Schedule

Benefits

1,274
1,968

825 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5201
LA-10

Rte 10 Signs No588
2,700

60
1,900

50
7,823

13,121

36
0
0
0
0
0

36

55
1,884

50
7,823

12,940

08/23/19

10/16/20
10/01/20

05/14/21

08/23/19
10/01/20
10/16/20
05/14/21
05/26/23

0In Los Angeles County, from 4th Street Overcrossing to San Bernardino 
County line.  Replace sign panels and remove overhead sign lighting 
and catwalks.

No  

 

 

Scope

Cost

Schedule

Benefits

570
2,558

826 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5204
VEN-118

Nickname Required No950
1,961

44
1,680

10
6,011

10,656

1
0
0
0
0
0
1

33
1,393

10
6,011
9,936

12/30/19

09/15/21
07/15/21

04/15/22

12/30/19
07/15/21
09/15/21
04/15/22
07/30/24

0Near the city of Ventura, from County Drive to Santa Clara River.  
Construct stormwater treatment Best Management Practices (BMPs) 
infiltration basin.

No

 

 

Scope

Cost

Schedule

Benefits

823
1,666

827 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5212
LA-605

Nickname Required No1,593
3,402

202
2,969

72
8,633

16,871

22
0
0
0
0
0

22

184
2,469

72
8,633

15,852

02/27/20

11/30/21
10/05/21

06/15/22

02/27/20
10/05/21
11/30/21
06/15/22
03/29/24

0In and near Santa Fe Springs, from Santa Ana Freeway Undercrossing 
to 0.1 mile north of Rose Hills Road Overcrossing.  Install stormwater 
treatment Best Management Practices (BMPs).

No  

 

 

Scope

Cost

Schedule

Benefits

1,454
3,040

828 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5214
LA-110

Nickname Required No730
1,701

46
1,129

42
2,128
5,776

3
0
0
0
0
0
3

36
1,012

42
2,128
5,540

11/30/19

07/30/21
07/15/21

03/30/22

11/27/19
07/15/21
07/30/21
03/30/22
07/28/23

0In and near Carson, from West Anaheim Street to E 228th Street.  
Construct Maintenance Vehicle Pullouts (MVPs), rock blankets, access 
roads fences/gates, stairways to access slopes, relocate controller 
cabinets and signs.

No

 

 

Scope

Cost

Schedule

Benefits

711
1,611

829 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5216
LA-118

118 Sepulveda 
Roadside safety

No659
1,677

53
1,513

163
2,669
6,734

11
0
0
0
0
0

11

14
1,441

163
2,669
6,644

09/01/20

12/01/21
10/01/21

07/01/22

09/01/20
10/01/21
12/01/21
09/01/22
04/01/24

0In the cities of Granada Hills and Porter Ranch, from 700 feet west of 
Tampa Avenue to Woodley Avenue.  Construct Maintenance Vehicle 
Pullouts (MVPs), pave beyond gore, repave side slopes, relocate 
irrigation controller, and provide access gates.

No  

 

 

Scope

Cost

Schedule

Benefits

687
1,670

Red

830 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5219
LA-14

Rte 14 Drainage 
Culvert

No556
1,881

23
1,262

10
2,719
6,451

323
0
0
0
0
0

323

11
1,202

10
2,719
6,364

07/13/18

10/01/19
09/03/19

05/01/20

10/05/18
09/03/19
10/01/19
07/10/20
01/15/22

0In the City of Santa Clarita, near southbound offramp to Sierra Highway. 
Replace damaged drainage system that includes seventeen culverts.

Yes

 

Ye

Scope

Cost

Schedule

Benefits

557
1,865

831 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5221
LA-101

LA-101 Upgrade 
CCTV/CMS

No438
3,008

162
1,863

13
9,718

15,202

50
0
0
0
0
0

50

149
1,600

13
9,718

14,759

07/15/18

01/03/22
09/03/21

08/01/22

12/28/18
10/04/21
01/03/22
08/01/22
07/01/24

0In various ciites, from Routes 5/10 to Route 405, Route 2 at Route 134 
(PM R18.7) and Route 10 at Route 5/10 (PM 18.3).  Upgrade 
Transportation Management System (TMS) elements including Closed 
Circuit Television (CCTV) cameras, Ramp Metering Systems (RMS

Yes  

 

 

Scope

Cost

Schedule

Benefits

429
2,850
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

832 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5222
LA-134

LA-134 Upgrade 
TMS

No454
2,840

154
1,953

13
7,559

12,973

56
0
0
0
0
0

56

134
1,863

13
7,559

12,720

07/15/18

01/03/22
08/03/21

08/01/22

12/28/18
10/04/21
01/03/22
08/01/22
07/01/24

0In the city of Los Angeles, from Route 170 to Routes 210/710; also on 
Route 2 at Route 134 (PM R18.7), on Route 10 at Routes 5/10 (PM 
18.3), and on Route 101 near Pleasant Valley Road (PM 11.8).  
Upgrade Transportation Management System (TMS) elements inc

Yes

 

 

Scope

Cost

Schedule

Benefits

459
2,692

833 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5223
LA-5

Nickname Required No709
2,548

123
2,462

10
1,654
7,506

250
0
0
0
0
0

250

123
2,385

10
1,654
7,362

07/15/18

10/01/19
09/01/19

05/01/20

10/31/18
08/30/19
10/01/19
05/01/20
11/01/21

0In the city of Los Angeles, on the northbound connector at the Route 
5/110 Separation.  Replace compromised 18 inch Reinforced Concrete 
Culvert (RCP).

Yes  

 

 

Scope

Cost

Schedule

Benefits

727
2,464

834 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5226
LA-91

Upgrade TMS No511
2,630

150
2,237

590
10,851
16,969

113
0
0
0
0
0

113

141
2,165

590
10,851
16,716

12/12/18

01/03/22
08/03/21

08/01/22

11/16/18
01/14/22
03/01/22
01/13/23
03/14/25

0In and near Carson, from Route 110 to Orange County line; also on 
Route 2 (PM R18.7), Route 5 (PM 6.8), Route 405 (PM 21.1).  Upgrade 
the existing Transportation Management System (TMS) elements to 
improve traffic monitoring, data transmission, and networ

Yes Ye

Ye

 

Ye

Scope

Cost

Schedule

Benefits

473
2,495

835 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5227
LA-405

Roadside safety 
Improvement

No522
1,420

102
1,311

29
3,806
7,190

1
0
0
0
0
0
1

99
1,249

29
3,806
7,126

08/01/19

09/01/21
08/02/21

03/01/22

08/01/19
08/02/21
09/01/21
01/03/22
07/03/23

0In various cities, from 405/110 Junction to north of 405/105 Junction.  
Construct Maintenance Vehicle Pullouts (MVPs), access road, rock 
blanket at islands and between ramps and upgrade irrigation systems.

No  

 

 

Scope

Cost

Schedule

Benefits

536
1,408

836 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5229
LA-605

605 roadside safety No498
1,219

42
926

20
1,794
4,499

0
0
0
0
0
0
0

39
882

20
1,794
4,364

09/11/20

01/26/22
11/11/21

09/01/22

09/11/20
11/11/21
01/26/22
09/01/22
10/12/23

0In and near Lakewood, from Los Angeles County line to 183rd Street.  
Construct Maintenance Vehicle Pullouts (MVPs), anchor assemblies for 
sign post sleeves, access roads, cable railing, and gates.

No

 

 

Scope

Cost

Schedule

Benefits

482
1,146

837 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5231
VEN-101

101 Bridge Barrier 
Replacement

No950
2,800

35
2,000

80
6,470

12,335

0
0
0
0
0
0
0

27
1,607

80
6,470

11,302

09/30/19

10/04/21
08/23/21

05/05/22

09/30/19
08/23/21
10/04/21
05/05/22
11/05/24

0In and near various cities, at various locations, from 0.2 mile south of 
Lakeview Canyon Road to Hobson Road Undercrossing.  Upgrade 
guardrails, end treatments, and bridge connections, and add vegetation 
control under guardrails. Remove and replace dikes.

No Ye

 

 

Scope

Cost

Schedule

Benefits

832
2,286

838 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5233
VEN-118

ADA curb ramps 
upgrade

No1,000
2,000
1,624
1,500
2,941
3,944

13,009

21
0
0
0
0
0

21

1,359
1,320
2,941
3,944

12,434

03/15/20

03/15/22
03/01/22

08/15/22

03/13/20
03/01/22
03/15/22
08/15/22
12/15/23

0In and near Ventura and Moorpark, from North Route 126 Junction to 
0.3 mile west of Princeton Avenue.  Reconstruct curb ramps, construct 
new sidewalks, install Accessible Pedestrian Signals (APS) and 
upgrade thermoplastic pavement marking crosswalks.

No Ye

 

Ye

Ye

Scope

Cost

Schedule

Benefits

961
1,908

839 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5234
LA-605

Nickname Required No1,500
4,550

202
3,320

96
12,901
22,569

1
0
0
0
0
0
1

184
2,778

96
12,901
21,386

03/30/20

12/30/21
11/05/21

08/15/22

03/30/20
11/05/21
12/30/21
08/15/22
04/30/24

0Near El Monte, at various locations, from 0.1 mile south of Peck Road 
Overcrossing to 0.1 mile north of Valley Boulevard Undercrossing.  
Construct and install stormwater treatment Best Management Practices 
(BMPs) including biofiltration swales/strips, lin

No  

 

 

Scope

Cost

Schedule

Benefits

1,348
4,078

Page 105 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 111111



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

840 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5236
LA-605

Nickname Required No1,576
3,971

237
4,308

89
15,187
25,368

1
0
0
0
0
0
1

210
3,604

89
15,187
24,059

04/30/20

01/31/22
12/06/21

08/15/22

03/30/20
12/06/21
01/31/22
08/15/22
05/30/24

0Near El Monte, from 0.2 mile south of Route 10 to 0.2 mile north of 
Route 210.  Construct and install stormwater treatment Best 
Management Practices (BMPs) including biofiltration swales/strips, 
Gross Solids Removal Devices (GSRDs) and a Design Pollution

No

 

 

Scope

Cost

Schedule

Benefits

1,421
3,547

841 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5237
LA-14

Protective 
Betterment

No1,090
2,720

49
3,750

36
24,600
32,245

1
0
0
0
0
0
1

43
2,642

36
24,600
30,598

03/01/20

01/01/22
11/01/21

11/01/22

02/28/20
10/04/21
11/03/21
11/01/22
03/05/24

0In Santa Clarita, from 1.1 mile north of Placerita Canyon Road to 0.2 
mile south of Golden Valley Road.  Regrade slopes, construct drainage 
ditches and install erosion control system.

No  

 

 

Scope

Cost

Schedule

Benefits

978
2,299

842 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5239
LA-1

LA-1, Install left-turn 
phase and upgrade 
ADA infrastructure

No0
1,040

16
728

87
442

2,313

0
77

1
0
0
0

79

16
686

87
442

2,265

11/20/17

09/01/19
07/01/19

07/01/20

11/20/17
07/01/19
08/30/19
07/01/20
07/01/21

0In Long Beach, at Atlantic Avenue.  Install protected left-turn signal 
phases for northbound and southbound movements, and upgrade 
signal poles, mast arms, and hardware.

No

 

 

Scope

Cost

Schedule

Benefits

0
1,034

843 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5245
LA-2

ITS Restoration Work 
in Hassan Manaa's  
area

No0
3,047

200
3,150

750
13,866
21,013

0
2,851

30
0
0
0

2,882

133
2,968

750
13,866
20,712

06/27/18
06/28/18
03/15/19
01/12/23

0In Los Angeles and Ventura Counties, on various routes and at various 
locations.  Repair and Rehabilitate Ramp Metering Systems (RMS) and 
Vehicle Detection Systems (VDS).

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
2,851

844 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5246
LA-10

ITS Restoration work 
in Shimelis area

No0
2,295

18
3,645

54
15,513
21,525

0
676

2
34

0
0

712

17
2,751

54
15,513
19,010

12/14/17
03/19/18
07/29/18
11/30/21

0In Los Angeles County, on various routes and at various locations.  
Repair and Rehabilitate Ramp Metering Systems (RMS) and Vehicle 
Detection Systems (VDS).

Yes

 

 

Scope

Cost

Schedule

Benefits

0
676

845 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5247
LA-5

ITS Restoration No0
2,962

18
4,702

173
23,670
31,525

0
489

1
23

0
0

513

1
3,225

173
23,670
27,558

01/01/18
03/19/18
07/27/18
11/30/21

0In Los Angeles County, on various routes and at various locations.  
Repair and Rehabilitate Ramp Metering Systems (RMS) and Vehicle 
Detection Systems (VDS).

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
489

846 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5255
VEN-118

Ven 118 Weigh 
Station

No300
800

16
400

44
1,150
2,710

1
0
0
0
0
0
1

16
400

44
1,150
2,709

08/18/19

10/15/21
08/01/21

05/01/22

01/10/19
06/15/20
07/01/21
05/01/22
09/01/23

0In and near Moorepark, at the eastbound and westbound Commercial 
Vehicle Enforcement Facilities.  Construct new modular office facility 
and install overhead truck scale on/off message signs.

No

 

 

Scope

Cost

Schedule

Benefits

299
800

847 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5257
LA-1

PCH @ Anaheim St. No623
1,286

127
1,216

152
902

4,306

2
0
0
0
0
0
2

102
1,045

152
902

3,880

03/01/19
09/03/19
10/04/19
05/01/20
04/01/21

0In Long Beach, at the intersection of Anaheim Street/Los Altos Plaza. 
Install protected left turn phases for north and south intersection 
approaches, upgrade existing signals, refresh crosswalk striping, and 
upgrade curb ramps to Americans with Disabiliti

No  

 

 

Scope

Cost

Schedule

Benefits

541
1,139
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red
Red
Red

848 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5281
LA-5

I-5 Freight Corridor No15,640
41,760
10,980
61,790

152,980
221,390
504,540

5,506
0
0
0
0
0

5,506

0
19

152,980
221,390
389,458

04/18/19

03/30/20
02/28/20

10/30/20

05/30/19
08/20/21
07/19/21
03/30/22
03/03/25

0In Los Angeles County, at various locations.  Establish standard vertical 
clearance.

No

 

Ye

Scope

Cost

Schedule

Benefits

15,052
17

Red
Yellow
Yellow

849 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5287
LA-101

District Building Roof 
Replacement

No0
450

10
450

0
2,300
3,210

0
6
0
0
0
0
6

0
442

0
2,300
3,054

06/29/17

08/15/18
07/15/18

12/15/18

06/29/17
05/27/19
06/04/19
01/16/20
12/02/24

0In the city of Los Angeles, at the Caltrans District 7 headquarters office 
building, 100 S. Main Street.  Repair damaged roof.

No  

Ye

 

Scope

Cost

Schedule

Benefits

0
288

850 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5292
VEN-33

Nickname Required No700
2,400

170
2,100

22
3,756
9,148

0
0
0
0
0
0
0

139
1,651

22
3,756
8,056

10/30/20
09/01/21
11/01/21
06/01/22
03/30/23

0Near Wheeler Springs, south of Rose Valley Road. Permanent 
restoration of storm damaged embankment by constructing retaining 
wall and restoring the roadway.

No

 

 

Scope

Cost

Schedule

Benefits

531
1,958

851 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5293
LA-14

Storm Damage No1,870
4,222
3,543
7,547
3,590

24,410
45,182

85
0
0
0
0
0

85

3,114
6,918
3,590

24,410
43,427

03/29/19
09/30/21
10/01/21
10/30/20
07/30/21

0In Santa Clarita, from north of Newhall Avenue to Placerita Canyon 
Road. Permanent restoration of sideslope storm damage by 
constructing three retaining walls to stabilize slopes and prevent 
material from falling onto the roadway.

No  

 

 

Scope

Cost

Schedule

Benefits

1,275
4,120

852 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5294
VEN-118

Nickname Required No850
3,000

175
2,000

353
5,402

11,780

0
0
0
0
0
0
0

150
1,851

353
5,402

11,076

08/01/19

01/04/21
09/01/20

08/02/21

08/01/19
09/01/20
01/04/21
08/02/21
09/01/22

0Near Moorpark, from Sand Canyon Road to Balcom Canyon Road.  
Permanent restoration of slope damage by constructing retaining wall, 
paving shoulder, and placing Rock Slope Protection (RSP).

No

 

 

Scope

Cost

Schedule

Benefits

720
2,601

853 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5296
LA-405

Slope Stability No1,579
2,297

430
5,025

10
14,357
23,698

0
0
0
0
0
0
0

97
3,449

10
14,357
21,038

12/05/19
01/19/21
03/18/21
10/21/21
10/20/22

0In the city of Los Angeles (Granada Hills, Mission Hills, Sylmar), from 
Rinaldi Street to Route 5. Permanent restoration of eroded roadway 
cutslopes, modification of drainage systems, and placement of erosion 
control measures.

No  

Ye

 

Scope

Cost

Schedule

Benefits

1,148
1,978

Red
Red

854 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5297
LA-60

Freight Corridor 
Improvements on 
LA-60

No3,320
3,984

500
8,466
1,000

37,600
54,870

770
0
0
0
0
0

770

147
2,271
1,000

37,600
44,201

10/31/19

06/30/20
05/29/20

07/30/21

12/30/18
02/01/21
03/01/21
11/01/21
01/02/24

0In the City of Industry at Hacienda Boulevard Undercrossing (UC) No. 
53-1789 (PM 15.93), Stemson Avenue UC No. 53-1784 (PM 16.30), 
Azusa Avenue Overcrossing No. 53-1785 (PM 17.97) and Fullerton 
Road UC No. 53-1786 (PM 19.46). Improve freight corridor move

Yes Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

1,499
1,684

855 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5298
LA-39

LA-39/ N. Fork San 
Gabriel Bridge 
Replacement

No0
1,930

20
4,476

10
11,742
18,178

0
201

0
0
0
0

201

16
4,073

10
11,742
17,664

09/20/17

11/01/18
09/03/18

08/01/19

09/20/17
03/01/19
04/01/19
08/01/19
12/01/21

0Near Azusa, at the North Fork San Gabriel River Bridge No. 53-2245.  
Replace bridge.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
1,823
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

856 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5323
LA-1

Crib-wall No683
2,322
1,164
3,022
1,252
6,348

14,791

0
0
0
0
0
0
0

639
1,959
1,252
6,348

12,431

01/30/20
01/28/22
03/30/22
01/25/24
05/30/24

0In Los Angeles County near Carson, at Texaco Railroad Overhead 
Bridge No. 53-2152. Construct soldier pile retaining walls to replace 
existing deteriorated crib walls.

No

 

 

Scope

Cost

Schedule

Benefits

575
1,657

Red
Red
Red

857 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5379
LA-101

Nickname Required No0
50

0
100

0
770
920

0
0
0
0
0
0
0

0
5
0

770
805

10/25/17

08/30/18
08/30/18

02/28/19

10/25/17
10/30/19
01/16/20
07/15/22
07/15/24

0In the city of Los Angeles, at the Caltrans District 7 headquarters office 
building, 100 S. Main Street.  Replace and upgrade three hot water 
heater (boilers) units.

No  

Ye

 

Scope

Cost

Schedule

Benefits

0
21

858 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5433
LA-5

I-5 Traffic Signal 
Upgrade @ Cesar 
Chavez

No442
975

64
760
134

1,312
3,687

0
0
0
0
0
0
0

39
608
134

1,312
3,386

04/30/19
07/31/20
08/31/20
04/30/21
04/29/22

0In the city of Los Angeles, at Cesar Chavez Avenue. Upgrade traffic 
signal, Americans with Disabilities Act (ADA) curb ramps, and install 
flashing beacons.

No

 

 

Scope

Cost

Schedule

Benefits

424
869

859 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5434
LA-1

Long Beach ADA No521
1,773

997
1,597

786
3,845
9,519

0
0
0
0
0
0
0

827
1,101

786
3,845
8,454

08/12/19
11/20/20
02/08/21
08/08/23
08/06/25

0In Long Beach, from Stanley Avenue to Cedar Avenue. Upgrade traffic 
signals, install protected left turn phases, install pedestrian push buttons 
and pedestrian signals, and upgrade curb ramps to Americans with 
Disabilities Act (ADA) standards to improve p

No  

 

 

Scope

Cost

Schedule

Benefits

428
1,468

860 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5435
LA-138

Left Turn/ADA No496
987
152

1,074
118
975

3,802

5
0
0
0
0
0
5

139
811
118
975

3,329

03/29/19
09/15/21
10/01/21
05/16/22
07/07/23

0In Palmdale, at the intersection of 2nd Street East. Install new traffic 
signal, install pedestrian signal heads with countdown and Audible 
Pedestrian Signals (APS), install marked crosswalks, and upgrade curb 
ramps to Americans with Disabilities Act (ADA

No

 

 

Scope

Cost

Schedule

Benefits

441
844

861 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0005U
RIV-10

Riv 10 Beaumont  
Gore Improvement

No184
226

21
198

7
1,303
1,939

157
71

2
0
0
0

230

18
0
7

1,303
1,712

05/12/17

02/08/18
06/12/18

04/02/19

05/12/17
02/08/18
06/12/18
04/02/19
07/05/22

0In and near Beaumont, from Route 60 westbound offramp to 0.3 mile 
east of Highland Springs Avenue.  Roadside safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

157
71

862 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0007N
RIV-10

RIV 10 BEAUMONT 
REHAB

No5,191
10,591

541
11,413

25
204,521
232,282

574
4,505

22
0
0
0

5,102

300
0

25
204,521
210,573

12/22/15

02/08/18
06/12/18

04/02/19

12/22/15
02/08/18
06/12/18
04/02/19
07/05/22

0In and near Beaumont and Banning, from Pennsylvania Avenue to 
Route 111.  Rehabilitate pavement.

No

 

 

Scope

Cost

Schedule

Benefits

574
4,505

863 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0022K
RIV-60

RIV 60 REPLACE 
EXISTING GUIDE 
SIGNS (PHASE 1)

No194
430

15
450

10
2,818
3,917

241
5
0
0
0
0

246

12
425

10
2,818
3,937

07/02/18

03/02/20
09/03/19

11/02/20

07/26/18
09/03/19
03/02/20
11/02/20
03/01/22

0In the cities of Eastvale, Jurupa Valley, Riverside and Moreno Valley, 
from Hamner Avenue to Gilman Spring Road; also on Route 91, from 
Route 15 to Madison Street.  Replace existing guide signs with 
retro-reflective sheeting.

No  

 

 

Scope

Cost

Schedule

Benefits

241
405
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

864 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0023C
RIV-62

RIV 62 MILL & 
OVERLAY

No1,450
3,500
1,110
4,520
2,209

35,355
48,144

1,571
2,151
1,078

0
156

0
4,957

1,355
4,065
2,209

35,355
48,408

06/28/16

03/16/20
12/16/19

01/15/21

06/28/16
12/16/19
03/16/20
01/15/21
03/15/22

0In and near Yucca Valley and Twentynine Palms, from north of Indian 
Avenue to Utah Trail; also in San Bernardino County (PM 0.0/15.1 and 
PM 29.3/33.6).  Pavement rehabilitation.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

1,571
3,852

865 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0033E
SBD-60

SBd 60 - REPLACE 
PIPELINE, MONTE 
VISTA AND 
BENSON BRIDGES

No2,243
3,320
1,030
4,742
3,912

22,644
37,891

2,124
3,075

404
0

77
0

5,680

908
4,558
3,912

22,644
37,499

02/17/17

05/21/18
06/22/18

03/01/19

02/17/17
05/21/18
06/22/18
03/01/19
04/01/21

0In Chino, at Pipeline Avenue Overcrossing (OC) No. 54-0744, Monte 
Vista Avenue OC No. 54-0746, and Benson Avenue OC No. 54-0748.  
Replace bridges.

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,124
3,075

866 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0045G
RIV-60

RIV 60 WB Shoulder 
Widening

Yes2,000
1,500

200
3,700

250
25,000
32,650

0
0
0
0
0
0
0

0
0

250
25,000
25,250

05/02/16

07/02/18
02/28/18

12/04/18

05/16/16
06/11/18
08/15/18
05/15/19
11/15/22

0Near Beaumont, from Gilman Springs Road to 1.4 miles west of Jack 
Rabbit Trail.  Construct left and right shoulders for westbound direction.

No

 

 

Scope

Cost

Schedule

Benefits

0
0

867 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0050P
RIV-74

Riv 74 Widen Lanes, 
Add Shoulders & 
Rumble Strips

No4,787
2,590

20
4,985

20
53,600
66,002

3,959
0
0
0
0
0

3,959

19
4,115

20
53,600
65,432

12/20/18

03/26/20
02/26/20

09/10/20

01/02/19
02/26/20
03/26/20
09/10/20
03/23/22

0Near Lake Elsinore, from the Orange County line to Monte Vista Street.  
Widen for standard lane widths and shoulders and construct ground-in 
rumble strips.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

5,170
2,508

868 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0066Q
RIV-79

RIV-79 NEAR 
TEMECULA MILL & 
OVERLAY

No1,133
660

17
800

10
8,742

11,362

697
28

9
0
0
0

733

39
786

10
8,742

11,569

05/15/18

05/10/19
04/12/19

02/14/20

06/27/18
04/02/19
05/01/19
04/01/20
03/02/21

0Near Temecula, from San Diego County line to Temecula city limits.  
Pavement rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

697
739

Red

869 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0127J
SBD-2

SBD 2 UPGRADE 
BR RAILING @ 
SHEEP CREEK

No324
1,048

36
1,813

12
3,338
6,571

494
1,316

22
0

15
0

1,847

50
2,229

12
3,338
7,474

02/09/16
08/31/17
02/15/18
12/03/18
11/02/20

3,247Near Wrightwood, at Sheep Creek Bridge No. 54-0360.  Upgrade 
bridge railing.

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

494
1,316

870 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0133N
SBD-10

SBd 10 Santa Ana 
River Br Seismic 
Retrofit

No1,025
3,300

64
2,910
1,133

15,063
23,495

824
2,535

76
0

215
0

3,650

153
2,801
1,133

15,063
23,264

12/01/15

06/27/18
06/29/18

04/02/19

12/01/15
06/27/18
06/29/18
04/02/19
07/02/20

0In Colton, at Santa Ana River (Bridge No. 54-0292L/R and 54-0292G).  
Seismic retrofit.

Yes

 

 

Scope

Cost

Schedule

Benefits

824
2,535

871 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0163C
SBD-10

SBD 10 Redlands 
Rehab

No0
2,700

18
4,850

10
35,130
42,708

0
2,720

11
0
0
0

2,731

14
3,978

10
35,130
41,997

09/13/11
01/24/18
05/03/18
01/02/19
02/21/20

0In Yucaipa, from 0.2 mile west of Live Oak Canyon Road to County Line 
Road.   Rehabilitate roadway.

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

0
2,720
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

872 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0178P
SBD-60

SBD 60 REPLACE 
EXISTING GUIDE 
SIGNS (PHASE 1

No178
436

12
350

10
1,364
2,350

185
4
0
0
0
0

189

11
315

10
1,364
2,349

07/02/18

03/02/20
09/03/19

11/02/20

07/27/18
09/03/19
03/02/20
11/02/20
03/01/22

0In Pomona, Chino and Ontario, from Los Angeles County line to 
Riverside County line.  Replace existing signs with retro-reflective 
sheeting.

No

 

 

Scope

Cost

Schedule

Benefits

185
406

873 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0181J
SBD-18

SBD 18 CULVERTS No1,192
1,493
2,708
1,417

700
4,107

11,617

51
0
0
0
0
0

51

1,876
1,297

700
4,107

10,462

07/05/20

01/18/22
12/01/21

07/15/22

06/01/20
12/01/21
01/18/22
07/15/22
09/01/23

0Near Big Bear and Lucerne Valley, at various locations, from Route 38 
at Big Bear Lake Dam to Artic Canyon Wash.  Reline or replace 
culverts.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,105
1,376

874 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0184C
SBD-18

SBD 18 RELINE OR 
REPLACE 
CULVERTS

No742
1,090
1,240
1,059

385
7,185

11,701

272
0
0
0
0
0

272

912
987
385

7,185
11,369

05/01/20

05/02/22
02/15/22

01/17/23

05/01/20
02/15/22
05/02/22
01/17/23
10/03/23

0In and near Arrowhead, from 48th Street to Route 138.  Repair, reline 
and replace culverts.

Yes

 

 

Scope

Cost

Schedule

Benefits

902
998

875 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0205C
SBD-38

SBd 38 Replace 
Culverts

No600
1,730
2,822
1,029

868
3,580

10,629

746
41

1
0
0
0

788

1,870
945
868

3,580
9,830

10/17/18

03/16/20
03/02/20

09/15/20

10/01/18
03/02/20
03/16/20
09/15/20
11/22/21

0Near Big Bear Lake, from Zaca Road to Route 18.  Replace culverts. Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

854
1,713

876 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0206L
SBD-40

SBD 40 UPGRADE 
SRRA

No1,400
1,940

10
2,300

10
5,340

11,000

717
0
0
0
0
0

717

7
1,955

10
5,340
9,897

08/01/18

05/01/20
01/15/20

02/01/21

10/01/18
01/15/20
05/01/20
02/01/21
06/01/22

0Near Needles, west of Goffs Road at John Wilkie Safety Roadside Rest 
Area (SRRA).  Reconstruct safety roadside rest areas.

No Ye

 

Ye

Ye

Scope

Cost

Schedule

Benefits

1,146
1,439

877 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0224N
SBD-60

SBD 60 Replace 
Lanes and Slabs - 
(G-13)

No0
6,037

70
11,441

48
147,398
164,994

2,438
5,045

29
0
0
0

7,513

74
10,775

48
147,398
166,233

02/18/16

03/01/18
06/20/18

04/02/19

02/18/16
03/01/18
06/20/18
04/02/19
07/06/21

0In the cities of Riverside and Jurupa Valley, from the Route 91/215 
separation to the San Bernardino County Line; also in San Bernardino 
County, in Ontario, from the Riverside County Line to Euclid Avenue. 
Replacement of two outside lanes and random concr

Yes  

 

 

Scope

Cost

Schedule

Benefits

2,438
5,045

878 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0241C
SBD-142

SBD 142 Chino Hills 
CAPM

No356
570

75
1,500

20
7,565

10,086

398
776
277

0
0
0

1,451

277
1,392

20
7,565

10,486

08/12/16
04/19/18
06/01/18
02/04/19
03/02/20

0In Chino Hills, from Orange County Line to Route 71.  Pavement 
rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

398
776

879 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0256C
SBD-330

SBD 330 CITY 
CREEK REPLACE 
BRIDGE RAIL

No767
725

19
773

30
2,836
5,150

963
853

28
0
5
0

1,848

31
919

30
2,836
5,742

06/15/17

02/20/18
06/04/18

02/11/19

06/15/17
02/20/18
06/04/18
02/11/19
02/03/20

0Near Highland, at City Creek Bridge No. 54-365, and at East Fork City 
Creek Bridge No. 54-345.  Replace bridge rail and approach rail.

Yes  

 

 

Scope

Cost

Schedule

Benefits

963
853
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red
880 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3001P
SBD-215

SBD L5726 
UPGRADE 
FACILITY

No897
1,248

42
1,755

10
6,670

10,622

378
633

15
0
0
0

1,026

41
1,640

10
6,670

10,404

10/17/17

03/28/19
02/28/19

11/21/19

10/31/17
02/01/19
06/03/19
03/05/20
06/03/21

0In the city of San Bernardino, at San Bernardino Maintenance Station 
(L5726) at 175 Cluster Street.  Reconstruct maintenance station.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

378
1,642

881 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3001R
SBD-40

SBD 40 REGRADE 
MEDIAN CROSS 
SLOPE (NEAR 
ARIZONA)

No3,000
2,025

200
3,200
5,010

24,520
37,955

1,779
0
0
0

33
0

1,813

158
2,877
5,010

24,520
37,402

08/31/18

05/31/19
04/30/19

01/31/20

09/04/18
05/01/19
06/03/19
02/03/20
11/01/23

0Near Essex, from west of Kelbaker Road to Essex Road.  Regrade and 
flatten median cross slope.

No  

 

 

Scope

Cost

Schedule

Benefits

1,779
1,840

Red
Red

Red

882 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3001S
SBD-40

SBD 40 COLORADO 
RIVER BR REHAB

No2,650
3,759

431
8,332

169
28,800
44,141

119
0
0
0
0
0

119

364
16,364

169
28,800
57,755

11/01/21
12/15/23
05/01/24
02/03/25
03/01/29

0Near Needles, from Park Moabi Road to Topock Road at the Colorado 
River Bridge No. 54-0415.  Bridge rehabilitation and/or replacement.  
Caltrans will be the lead agency and will share half of all costs with 
ADOT as indicated via a signed Letter of Intent.

No

Ye

 

Scope

Cost

Schedule

Benefits

4,977
7,082

883 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3001U
SBD-10

SBd 10 Remove and 
Replace Diseased 
Plants

No358
417

43
362

7
1,899
3,086

264
5
0
0
0
0

269

39
372

7
1,899
3,128

07/11/18

09/19/19
08/15/19

06/15/20

08/01/18
08/15/19
09/19/19
06/15/20
03/15/21

0In Redlands and Yucaipa, from Wabash Avenue to County line Road.  
Construct roadside safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

264
420

884 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3001Y
RIV-74

RIV 74 SOURCE 
CONTROL IN LAKE 
ELSINORE

No310
505

20
495

10
2,918
4,258

340
0
0
0
0
0

340

16
460

10
2,918
4,336

07/13/18

06/17/19
04/15/19

02/18/20

10/01/18
04/03/19
05/03/19
01/03/20
09/02/21

0In and near Lake Elsinore, from 1.7 miles east of El Cariso Road to 
Lehr Drive.  Stabilize slopes to decrease sediment transport.

No

 

 

Scope

Cost

Schedule

Benefits

493
440

885 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002A
RIV-215

RIV 215 SEDIMENT 
STABILIZATION, 
EROSION 
CONTROL

No1,184
1,373

20
1,209

10
7,080

10,876

293
0
0
0
0
0

293

17
942

10
7,080

10,185

07/15/18

12/11/19
10/24/19

08/12/20

09/18/18
10/24/19
12/11/19
08/12/20
08/12/24

0In Murrieta and Menifee, from Route 215 to north of Scott Road.  
Stabilize slopes to decrease sediment transport.

No  

 

 

Scope

Cost

Schedule

Benefits

806
1,330

Red
Yellow
Red
RedRed886 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002C
RIV-74

RIV 74/79/371 
UPGRADE TO 
STANDARD 
BRIDGE RAIL

No755
2,700

80
2,800

50
6,245

12,630

1,055
0
0
0
0
0

1,055

60
1,500

50
6,245

10,323

04/02/18

08/01/19
06/03/19

03/02/20

06/17/19
03/02/20
04/02/20
01/04/21
01/03/22

0In and near the cities of Lake Elsinore, Perris, Menifee and Hemet, at 
Leach Canyon Channel Bridge No. 56-0750 and Blue Ridge Wash 
Bridge No. 56-0257; also on Routes 79 and 371, at Arroyo Seco Bridge 
No. 56-0189,  and Cahuilla Bridge No. 56-0490.   Bridge

No Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

1,139
1,330

887 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002E
SBD-15

SBD 15 REGRADE 
CENTER MEDIAN

No1,214
1,094

50
3,160

10
15,058
20,586

1,047
60

6
0
0
0

1,113

46
3,112

10
15,058
20,265

12/20/17

01/30/20
12/30/19

10/22/20

12/29/17
12/30/19
01/30/20
10/22/20
11/22/21

0Near Barstow, from 0.3 mile south of Harvard Road to Rasor Road.  
Regrade and flatten median cross slope.

No  

 

 

Scope

Cost

Schedule

Benefits

1,047
992

Page 111 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 117117



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

888 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002F
RIV-10

RIV 10 REHAB 
SUBSTRUCTURE

No953
1,916

8
2,300

20
12,399
17,596

1,117
109

6
0
3
0

1,234

141
1,901

20
12,399
17,568

05/02/18

06/18/19
06/03/19

01/21/20

06/18/18
05/20/19
06/03/19
02/21/20
11/15/21

0Near Palm Springs, at Whitewater River Bridge No. 56-0004 L/R.  
Bridge rehabilitation and scour mitigation.

Yes

Ye

Ye

Scope

Cost

Schedule

Benefits

1,117
1,876

Red

889 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002G
RIV-10

RIV 10 
METHACRYLATE 
DECKS (VARIOUS 
ROUTES)

No350
660

20
660

30
1,472
3,192

301
376

14
0
5
0

696

25
638

30
1,472
3,176

10/31/17

08/03/18
06/20/18

04/30/19

11/02/17
08/01/18
11/01/18
07/01/19
07/01/20

0In Riverside County, on Routes 10 and 91, at various locations; also in 
San Bernardino County, on Routes 10 and 15, at various locations.  
Repair bridge decks.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

301
702

Red

Red
890 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002H
SBD-330

SBD 330 
CONSTRUCT 
ROCKFALL 
BARRIER

No370
460

20
600

30
2,955
4,435

386
466

8
0
0
0

859

21
746

30
2,955
4,854

01/15/18

12/03/18
11/01/18

06/17/19

01/31/18
11/01/18
12/03/18
07/02/19
01/02/20

0Near Smiley Park, from 6.9 miles south of Running Spring to 3.4 miles 
east of Fork City Creek Bridge.  Construct rockfall barrier to stabilize 
hillside slopes.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

386
716

891 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002J
RIV-74

RIV 74 SLOPE 
STABILIZATION

No140
288

20
400

10
1,082
1,940

312
456

9
0
7
0

783

18
518

10
1,082
2,459

10/24/17

08/30/18
07/30/18

05/01/19

10/24/17
05/23/18
09/17/18
05/01/19
10/01/19

0Near Lake Elsinore, at 0.8 mile west of Grand Avenue.  Stabilize slope 
to protect safety of traveling public.

No  

Ye

 

Ye

Scope

Cost

Schedule

Benefits

312
456

892 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002L
RIV-10

RIV 10 PALEN 
DITCH BRIDGE 
RAIL UPGRADE

No139
393

10
1,567

10
1,846
3,965

307
38

1
0
0
0

346

29
1,332

10
1,846
3,765

12/15/17

01/04/19
12/03/18

11/01/19

02/15/18
12/03/18
01/04/19
11/01/19
11/03/20

0Near Desert Center, at Palen Ditch Bridge No. 56-0040 R/L. Bridge rail 
replacement.

No

 

 

Scope

Cost

Schedule

Benefits

307
182

893 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002Q
RIV-10

RIV 10 ADVANCE 
MITIGATION

No150
0

15
0

7,600
0

7,765

29
0

11
0
0
0

41

17
0

7,600
0

7,720

09/14/17

04/15/19

09/14/17

05/01/19

0In Riverside County, on Routes 10, 62, 74, 86, and 111 at various 
locations.  Advance Mitigation.  (Financial Contribution Only)

No  

 

 

Scope

Cost

Schedule

Benefits

29
0

894 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002R
RIV-79

Riv 79 HEMET 
UPGRADE ADA

No450
940

2,094
600

1,085
1,508
6,677

693
139

2
0
2
0

835

1,364
544

1,085
1,508
5,958

04/10/18

03/10/20
02/18/20

11/10/20

04/09/18
02/18/20
03/10/20
11/10/20
11/12/21

0In Hemet, from East Florida Avenue to East Menlo Avenue. Construct 
and upgrade pedestrian facilities to current Americans with Disability 
Act (ADA) Standards.

No

 

 

Scope

Cost

Schedule

Benefits

693
764

Red

895 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002S
SBD-215

WASHINGTON BR. - 
SBD 215

No1,125
3,358

422
4,300
4,357

18,395
31,957

1,392
749
391

0
17

0
2,550

568
3,862
4,357

18,395
32,287

12/01/17

02/21/20
11/08/19

06/12/20

04/18/18
01/21/20
02/03/20
10/01/20
10/03/22

0In Colton, from 0.3 mile south to 0.3 mile north of Washington Street 
Overcrossing No. 54-0530.  Replace Overcrossing.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

1,392
3,710
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

896 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002T
RIV-10

Riv 10/60/86 Install 
Changeable 
Message Signs

No425
450

20
635

10
3,166
4,706

330
545

7
0
0
0

882

13
775

10
3,166
4,952

08/30/17
03/28/18
06/18/18
04/02/19
09/01/20

0In Riverside County, on Routes 10, 60, and 86 at various locations. 
Install Changeable Message Signs.

Yes

 

 

Scope

Cost

Schedule

Benefits

330
545

897 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002U
RIV-95

CONSTRUCT 
CONCRETE/RSP 
APRONS

No980
901

63
2,462

600
8,170

13,176

808
0
0
0
0
0

808

50
2,225

600
8,170

13,080

11/01/18

05/01/20
02/03/20

02/16/21

03/01/19
02/03/20
05/01/20
02/16/21
09/01/23

0Near Blythe, from north of Palo Verde Dam Road to the San Bernardino 
County line.  Restore storm eroded embankments with rock slope 
protection and replace culverts.  A previous Emergency Opening EA 
08-1F800 repaired roadway.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

1,172
863

898 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002V
SBD-95

SBD 95 Roadway 
Rehabilitation

No672
640

85
1,500

100
9,567

12,564

442
45

0
0
0
0

487

80
1,724

100
9,567

12,549

05/04/18

02/21/20
01/07/20

10/26/20

05/18/18
10/04/19
11/04/19
06/01/20
10/25/21

0Near Needles, from Route 62 to south of Havasu Lake Road. 
Rehabilitate pavement.

Yes

Ye

Ye

Scope

Cost

Schedule

Benefits

442
605

899 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3002W
SBD-40

SBD-40 Regrade 
Median PM 100-125 
Near Essex.

No3,300
2,500

300
3,500
5,006

25,500
40,106

18
0
0
0
0
0

18

143
2,958
5,006

25,500
38,058

03/31/20

04/30/21
03/31/21

11/30/21

03/30/20
03/30/21
04/30/21
11/30/21
07/31/23

0Near Needles, from Essex Road Overcrossing to 4.5 miles east of 
Homer Wash Bridge.  Regrade median cross slopes.

No  

 

 

Scope

Cost

Schedule

Benefits

2,561
1,890

900 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003F
SBD-10

SBD 10 WORKER 
SAFETY

No350
695

30
860

10
7,377
9,322

220
200

12
0
0
0

432

28
792

10
7,377
9,130

03/01/18

02/01/19
09/06/18

08/05/19

03/29/18
10/12/18
02/06/19
07/12/19
10/08/20

0In Loma Linda and Redlands, from Richardson Street Overcrossing to 
0.1 mile west of Wabash Avenue Overcrossing.  Roadside safety 
improvements.

No

 

 

Scope

Cost

Schedule

Benefits

220
702

901 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003J
SBD-40

SBD 40 NEEDLES 
REGRADE MEDIAN

No2,900
2,300

200
2,800
5,006

19,134
32,340

1,656
0
0
0
2
0

1,659

158
2,508
5,006

19,134
31,790

11/30/18

02/28/20
01/31/20

11/30/20

12/03/18
02/03/20
03/03/20
12/01/20
08/01/24

0In and near Needles, from 4.5 miles east of Homer Wash to Arizona 
State line.  Regrade and flatten median cross slope.

No  

 

 

Scope

Cost

Schedule

Benefits

2,841
2,143

902 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003K
RIV-15

Temecula Lane 
Replacement

No1,364
1,200

10
5,181

10
34,890
42,655

962
171

9
0
0
0

1,142

10
3,398

10
34,890
40,409

02/01/18

02/03/20
08/01/19

09/01/20

03/23/18
04/02/19
08/06/19
01/22/20
04/22/21

0In and near Temecula, in Riverside County, from the San Diego county 
line to north of Temecula River Bridge; also in San Diego County from 
0.1 mile south of the Riverside County line to the Riverside County line. 
Rehabilitate roadway.

Yes

 

 

Ye

Scope

Cost

Schedule

Benefits

962
1,138

903 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003L
RIV-15

RIV 015 Slab 
Replacement

No1,108
926

10
3,347

10
20,762
26,163

763
292

8
0
0
0

1,063

10
3,096

10
20,762
25,584

11/01/17

05/01/19
02/01/19

01/15/20

11/08/17
02/01/19
03/04/19
01/15/20
08/02/21

0In and near Terra Cotta, from Nichols Road to north of Glen Ivy.  
Concrete pavement slab replacement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

763
943
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

904 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003M
RIV-15

RIV 015 Bridge 
Maintenance

No1,022
1,066

10
4,771

10
24,040
30,919

845
0
0
0
0
0

845

9
4,486

10
24,040
30,816

03/29/18

03/02/20
01/03/20

01/15/21

04/13/18
01/03/20
03/02/20
01/15/21
08/02/21

0In and near Corona, from south of Ontario Avenue to Route 60.  
Concrete pavement slab replacement.

Yes

 

 

Scope

Cost

Schedule

Benefits

845
1,011

905 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003N
SBD-60

SBD 60 ADD WB 
AUX LANE, ADD EB 
DECELERATION 
LANE

No2,700
4,170

20
7,107

710
20,955
35,662

1,410
0
0
0
0
0

1,410

17
6,973

710
20,955
35,594

11/01/18

05/15/20
05/01/20

03/01/21

12/03/18
05/01/20
05/15/20
03/01/21
06/01/22

0In Ontario, from Haven Avenue to Milliken Avenue/Hamner Avenue.  
Construct auxiliary lane and widen connector and ramps.

No  

 

 

Scope

Cost

Schedule

Benefits

3,060
3,879

906 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003P
RIV-74

RIV 74 HEMET 
UPGRADE ADA

No710
1,815

467
1,320

30
2,753
7,095

691
100

2
0
0
0

792

326
1,122

30
2,753
6,788

04/16/18

03/16/20
12/20/19

11/17/20

06/13/18
07/01/19
08/01/19
03/03/20
03/01/21

0In Hemet, from Warren Avenue to Soboba Street.  Construct and 
upgrade pedestrian facilities to current Americans with Disability Act 
(ADA) Standards.

No

 

 

Scope

Cost

Schedule

Benefits

691
1,717

907 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003T
SBD-15

SBD 15 REHAB No570
900

10
2,850

10
26,073
30,413

751
428

10
0
0
0

1,189

22
2,090

10
26,073
29,995

01/10/18

12/02/19
09/09/19

08/03/20

01/23/18
02/01/19
03/01/19
12/03/19
03/01/21

0In and near Fontana and Rialto, from Sierra Avenue to  Glen Helen 
Parkway.  Rehabilitate roadway.

No  

 

 

Scope

Cost

Schedule

Benefits

751
1,048

908 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003U
SBD-15

SBD 15 REHAB 
(G-13)

No900
5,300

210
11,700

10
159,029
177,149

1,175
447

0
0
0
0

1,622

171
147

10
159,029
164,259

03/01/18

02/03/20
11/04/19

10/29/20

05/17/18
11/04/19
02/03/20
10/29/20
05/10/23

0In Hesperia and Victorville, from Oak Hill Road to south of Bear Valley 
Road. Rehabilitate roadway.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,175
3,726

909 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003V
SBD-15

SBD 15 
REHABILITATE 
EXISTING 
MAINLINE AND 
RAMP PAVEMENT

No600
1,200

10
2,100

10
26,798
30,718

525
848

9
0
0
0

1,382

13
1,926

10
26,798
30,519

09/14/17

10/02/19
08/09/19

08/03/20

09/14/17
08/09/19
10/02/19
08/03/20
08/06/21

0In Barstow, from Outlet Center Drive to Mojave River Bridge. 
Rehabilitate pavement.

No  

 

 

Scope

Cost

Schedule

Benefits

525
1,206

910 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003X
SBD-210

SBD 210 INSTALL 
RAMP METERING 
SYSTEMS

No216
449

10
450

19
2,692
3,836

396
247

27
0
0
0

670

69
639

19
2,692
4,302

10/27/17

03/15/19
02/26/19

10/15/19

01/08/18
03/01/19
04/02/19
11/01/19
12/31/20

0In Rancho Cucamonga and Fontana, from East Avenue to west of 
Beech Avenue; also on Route 15, at Route 210/15 Separation.  Install 
Transportation Management System (TMS) elements.

No

 

 

Scope

Cost

Schedule

Benefits

396
484

911 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3003Y
SBD-95

SBD 95 Roadway 
Rehabilitation

No489
650

95
690
100

4,389
6,413

725
59

0
0
0
0

785

87
911
100

4,389
6,823

05/04/18

02/21/20
01/07/20

10/26/20

05/18/18
11/07/19
12/03/19
07/01/20
10/25/21

0Near Needles, from Goffs Road to Nevada State line. Rehabilitate 
pavement.

Yes  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

725
610
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

912 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3004A
SBD-62

SBD 62 Roadway 
Rehabilitation

No635
1,050

87
2,660

100
11,314
15,846

813
42

0
0
0
0

855

85
2,356

100
11,314
15,479

05/04/18

02/21/20
01/07/20

10/26/20

06/12/18
01/07/20
02/03/20
10/26/20
10/25/21

0Near Vidal, from 3.8 miles west of Route 95 to Arizona State line.  
Rehabilitate pavement and upgrade guardrail.

Yes

Ye

 

Scope

Cost

Schedule

Benefits

813
800

913 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3005A
SBD-210

SBD 71, 210, 215, 
259, REPLACE 
EXISTING GUIDE 
SIGNS (PHASE 2)

No301
614

32
625

10
2,069
3,651

275
170

12
0
0
0

457

31
395

10
2,069
3,365

09/13/17

05/01/19
02/01/19

12/02/19

09/13/17
01/02/19
05/01/19
12/02/19
05/03/21

0In San Bernardino County, on Routes 71, 210, 215 and 259 at various 
locations.  Replace existing guide signs with Type XI reflectivity.

No  

 

 

Scope

Cost

Schedule

Benefits

275
585

914 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3005C
RIV-10

RIV 10 REPLACE 
EXISTING GUIDE 
SIGNS (PHASE 2)

No333
722

45
1,214

10
9,069

11,393

324
295

11
0
0
0

630

38
520

10
9,069

10,674

09/13/17

05/01/19
02/01/19

12/02/19

09/13/17
01/02/19
05/01/19
12/02/19
05/03/21

0In Riverside County, on Routes 10, 15, 71 and 215 at various locations.  
Replace existing guide signs with Type XI reflectivity.

No

 

 

Scope

Cost

Schedule

Benefits

324
713

915 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3005K
SBD-62

Traffic Signal on 62, 
twentynine palms

No397
486

42
590

25
826

2,366

242
420

27
0
0
0

690

41
503

25
826

2,148

06/30/17

09/14/18
08/14/18

04/15/19

06/30/17
07/31/18
10/01/18
04/01/19
04/16/20

0In Twentynine Palms, from 0.1 mile west of to 0.4 mile east of Utah 
Trail.  Install traffic signals meeting current Americans with Disabilities 
Act (ADA) Standards, crosswalks and flashing beacon system.

No  

 

 

Scope

Cost

Schedule

Benefits

242
510

916 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3005L
SBD-15

RIV 15 REPAIR 
FAILED AND 
ERODED EARTHEN 
DIKE

No1,000
540
102
540
128

1,691
4,001

311
0
0
0
0
0

311

88
517
128

1,691
3,945

06/18/19

05/18/20
04/15/20

01/04/21

06/03/19
04/15/20
05/18/20
01/04/21
12/01/21

0Near Baker, at 1.6 miles south of Afton Road Overcrossing. 
Reconstruct eroded earthen dike that protects the highway from 
inundation and flooding.  The failed section of berm is located 750 yards 
from the southbound 1-15 outside shoulder.

No

 

 

Scope

Cost

Schedule

Benefits

1,028
494

917 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3005N
RIV-215

RIV 215 INSTALL 
AN OUTER 
SEPARATION 
BARRIER

No600
732

10
770

10
2,990
5,112

545
360

3
0
0
0

908

9
769

10
2,990
5,065

03/02/18

03/01/19
02/01/19

09/05/19

02/15/18
07/31/18
09/04/18
03/08/19
03/27/20

0In Murrieta, from 0.2 mile north of Clinton Keith Road Overcrossing to 
0.5 mile south of Scott Road Overcrossing.  Install concrete barrier at 
edge of shoulder.

No  

 

 

Scope

Cost

Schedule

Benefits

545
360

918 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3005P
SBD-62

CONSTRUCT 
CONCRETE/RSP 
APRONS

No1,279
902

76
1,940

107
8,435

12,739

718
0
0
0
0
0

718

82
1,654

107
8,435

12,338

11/01/18

05/01/20
02/03/20

02/16/21

03/01/19
02/03/20
05/01/20
12/01/20
11/01/22

0Near Vidal Junction, from west of Route 95 to west of Parker Dam 
Road.  Restore storm eroded embankments with Rock Slope Protection 
(RSP).  A previous Emergency Opening EA 08-1F660 repaired 
roadway.

No

 

Ye

Scope

Cost

Schedule

Benefits

1,206
854

919 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3005Q
RIV-74

RIV 74 REPLACE 
BRIDGES/UPGRAD
E RAIL

No1,690
1,295

150
2,390

653
6,824

13,002

87
0
0
0
0
0

87

43
1,083

653
6,824

11,549

02/22/21

03/30/22
02/28/22

11/30/22

03/01/21
03/01/22
04/01/22
12/01/22
12/02/24

0Near Lake Elsinore, at Morrill Canyon Bridge No. 56-0169; also near 
Hemet, at Strawberry Creek Bridge No. 56-0180 (PM 53.4/54.7).  
Replace structures/upgrade rails.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,628
1,319
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

920 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3005R
SBD-15

NEW FONTANA 
MAINTENANCE 
FACILITY

No1,500
0

10
3,600

10
19,800
24,920

56
0
0
0
0
0

56

6
3,569

10
19,800
24,655

07/15/19

09/05/21
08/15/21

05/10/22

07/15/19
08/09/21
09/07/21
05/10/22
06/17/24

0In Fontana, near the southeast quadrant of Route 15/210 Interchange.  
Construct new maintenance facility (L5758) adjacent to the Southern 
Regional Laboratory.

No

 

 

Scope

Cost

Schedule

Benefits

1,270
0

921 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3005X
RIV-91

HOV BUFFER 
STRIPING RIV-91

No70
110

10
162

10
463
825

109
133

11
0
0
0

253

14
112

10
463
961

03/26/18

02/25/19
12/28/18

07/29/19

04/11/18
11/01/18
01/02/19
07/01/19
04/03/20

0In the cities from Corona and Riverside, from Route 15/91 separator to 
0.3 mile east of Madison Street Undercrossing.  Convert existing limited 
access HOV lanes to continuous access HOV lanes to allow safer 
ingress and egress movements for HOV.

No  

 

 

Scope

Cost

Schedule

Benefits

109
247

922 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3006C
SBD-18

SBD 18/10/215 
BRIDGE REHAB

No320
780
100
690

62
2,639
4,591

17
0
0
0
0
0

17

98
637

62
2,639
4,540

03/06/20

10/15/21
09/17/21

04/29/22

04/01/20
07/02/21
08/02/21
06/01/22
08/30/23

0In Victorville, at Mojave River Bridge No. 54-0307; also on Route 10, at 
Colton Overhead No. 54-0464R (PM R22.36); and Route 215 
North/Route 10 East Connector Overhead No. 54-0482G (PM 3.72).  
Various repairs to three bridges.

Yes

 

 

Scope

Cost

Schedule

Benefits

365
739

923 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3006F
SBD-18

SBD 18 
CONSTRUCT RAISE 
MEDIAN IN 
VICTORVILLE

No1,120
1,150

480
1,050

884
5,087
9,771

1,159
0
0
0
0
0

1,159

416
921
884

5,087
9,742

07/30/18

05/01/20
04/01/20

09/30/20

09/19/18
04/01/20
05/01/20
11/02/20
11/01/21

0In Victorville, from Amargosa Road to Cobalt Road.  Construct raised 
curb median.

No Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

1,202
1,232

924 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3006G
RIV-79

RIV 79 TEMECULA 
WIDEN 
SHOULDERS

No4,900
4,700

751
7,700
1,705

43,272
63,028

859
0
0
0
0
0

859

700
7,276
1,705

43,272
62,168

11/19/19

11/19/21
10/19/21

08/19/22

11/19/19
10/19/21
11/19/21
08/19/22
08/18/23

0Near Temecula, from 3.1 miles north of Route 371 to 1.1 miles south of 
Pauba Road.  Construct 8 foot shoulders and rumble strip.

No

 

 

Scope

Cost

Schedule

Benefits

4,813
4,401

Red

925 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3006H
SBD-95

SBD 95 SHOULDER 
RUMBLE STRIPS

No650
700

30
450

10
1,390
3,230

173
196

1
0
0
0

369

24
341

10
1,390
3,107

02/08/18

11/30/18
10/30/18

05/30/19

03/23/18
11/01/18
12/03/18
07/01/19
01/03/20

0Near Needles, from Route 62 to 0.8 mile south of Route 40.  Construct 
ground-in shoulder and centerline rumble strips.

No  

Ye

 

Scope

Cost

Schedule

Benefits

173
706

Red

926 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3006J
SBD-173

SBD 173 
CONSTRUCT 
SOLDIER PILE 
WALL

No713
1,285

75
1,376

10
2,345
5,804

706
167

5
0
0
0

878

54
2,247

10
2,345
6,909

11/15/18

04/15/20
03/13/20

12/15/20

11/15/18
05/01/19
07/01/19
03/02/20
05/03/21

0Near Cedar Glen, at 0.1 mile south of Hospital Road. Widen shoulder 
and replace guard rail with concrete barrier mounted on soldier pile 
wall.

No Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

965
1,288

927 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3006K
SBD-247

SBD-247 CL & 
SHOULDER 
RUMBLE STRIPS

No600
720

60
550

10
1,953
3,893

209
164

8
0
0
0

381

32
548

10
1,953
3,639

12/15/17

07/30/18
07/10/18

10/23/18

01/08/18
06/18/18
07/31/18
12/03/18
07/01/19

0In and near Barstow, from 0.1 mile north of Boone Road to 0.7 mile 
south of Rimrock Road.  Construct ground-in shoulder and centerline 
rumble strips.

No  

 

 

Scope

Cost

Schedule

Benefits

209
164
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

928 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3006T
SBD-15

SBD 15 
PERMANENT 
RESTORATION OF 
IRRIGATION AND 
PLANT MATERIAL

No206
493

54
577

10
1,061
2,401

153
126

3
0
0
0

282

55
545

10
1,061
2,241

04/16/18

12/15/18
11/15/18

06/18/19

04/20/18
11/01/18
12/03/18
08/01/19
03/01/23

0In Victorville, near Palmdale Road (Route 18) and Route 15. Restore 
vegetation and irrigation system due to fire damage.

No

 

Ye

Scope

Cost

Schedule

Benefits

153
417

Red
Red
Red
Red929 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3006U
SBD-15

SBD 15 
RECONSTRUCT SB 
CAJON SCALE 
HOUSE

No286
488

20
550

10
2,146
3,500

16
0
0
0
0
0

16

21
570

10
2,146
3,584

06/01/18

10/01/18
09/01/18

06/30/19

02/03/20
04/01/21
05/03/21
02/14/22
06/01/22

0Near Hesperia, from 0.6 mile north of Cleghorn Road Undercrossing to 
0.5 mile south of Route 138 at the southbound Cajon Truck Facility. ; 
also from Cajon Summit to Oak Hill Road Overcrossing. Reconstruct 
southbound truck scale that was destroyed by the B

No Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

309
528

930 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3006V
SBD-40

SBD 40 REBUILD 
CHANNEL

No390
780

20
975

10
6,951
9,126

229
0
0
0
0
0

229

30
840

10
6,951
8,989

01/04/19

12/27/19
11/22/19

07/10/20

05/03/19
02/03/20
04/01/20
11/02/20
07/01/21

0In Barstow, at 0.4 mile east of Route 15/40 Separation. Reconstruct a 
damaged section of trapezoidal channel.

No

Ye

 

Scope

Cost

Schedule

Benefits

545
613

931 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3006W
RIV-Var

RIV/SBD REPAIR 
DETECTION SITES

No346
1,000

90
1,274

10
4,260
6,980

126
426

14
0
0
0

567

87
1,210

10
4,260
6,759

02/15/18

10/15/18
09/14/18

06/14/19

02/13/18
09/03/18
10/01/18
06/03/19
06/01/20

0In Riverside and San Bernardino Counties, on various routes and at 
various locations.  Repair and replace vehicle detection equipment 
impacting the operations of the District Transportation Management 
Center (TMC).

Yes  

 

 

Scope

Cost

Schedule

Benefits

126
1,065

932 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3006X
RIV-60

RIV 60 
CONSTRUCT 
TRAFFIC SIGNAL

No397
546

99
566

90
646

2,344

223
251

36
0
1
0

513

93
462

90
646

2,083

01/02/18

02/04/19
01/02/19

09/02/19

01/31/18
01/02/19
02/01/19
10/01/19
08/03/20

0In Moreno Valley, at the Sunnymead Boulevard eastbound onramp.  
Install traffic signal.

No

 

 

Scope

Cost

Schedule

Benefits

223
569

933 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3007E
SBD-15

SBD 15 INSTALL 
ELECTRIC ZEV 
CHARGING 
STATIONS

No259
489

33
265

10
1,183
2,239

212
69

3
0
1
0

284

29
252

10
1,183
2,152

06/18/18

03/18/19
02/15/19

09/17/19

06/04/18
02/01/19
03/01/19
11/01/19
07/01/20

0At Clyde V. Kane northbound (NB) and southbound (SB) Safety 
Roadside Rest Areas (SRRA); also at Valley Wells, NB and SB SRRA 
(PM 161.2).  Transportation infrastructure improvement for 
zero-emission vehicle charging.

No  

 

 

Scope

Cost

Schedule

Benefits

212
466

934 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3007M
SBD-18

SBD 18 PAVEMENT 
PRESERVATION

No564
1,588

77
2,366

65
16,442
21,102

26
0
0
0
0
0

26

61
1,805

65
16,442
19,707

07/15/19

02/16/21
11/16/20

10/15/21

07/01/19
12/01/20
03/01/21
11/01/21
11/01/22

0In and near Adelanto, from Route 395 Junction to Los Angeles County 
line.  Cold plane pavement and place Hot Mix Asphalt (HMA) and 
Rubberized Hot Mix Asphalt (RHMA) pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

455
880

935 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3007N
SBD-40

SBD 40 REPLACE 
THE EXISTING WIM 
WITH A NEW 
SYSTEM TO MEET 
CURRENT ASTM

No310
593

32
664

11
2,136
3,746

62
0
0
0
0
0

62

23
582

11
2,136
3,502

10/01/19

10/01/20
09/01/20

05/01/21

10/01/19
09/01/20
10/01/20
05/14/21
05/13/22

0Near Newberry Springs, at 5.6 miles east of Fort Cady Road 
Overcrossing.  Replace the existing Weigh-in-Motion (WIM) system to 
meet current standards.

No  

 

 

Scope

Cost

Schedule

Benefits

306
445
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

936 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3007S
SBD-215

SBD 215 INSTALL 
FOC BACKBONE, 
CMS, CCTV, VDS, & 
ESU

No376
842

37
1,930

10
9,238

12,433

243
0
0
0
0
0

243

47
1,869

10
9,238

12,577

02/01/19

06/01/20
05/01/20

02/01/21

02/01/19
02/03/20
03/02/20
10/01/20
07/01/21

0In and near the city of San Bernardino, from Route 215/10 Connector to 
Route 215/15 Junction; also on Route 259, from Route 259/215 
Separation to Route 259/210 Junction.  Install wireless Vehicle 
Detection Stations (VDS), Changeable Message Signs (CMS), C

No

 

 

Scope

Cost

Schedule

Benefits

463
951

937 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3007U
RIV-111

RIV 111 
CONSTRUCT & 
RECONSTRUCT 
CURB RAMPS 
Phase II

No0
1,547
3,339
2,590
2,125
5,300

14,901

0
431

19
0

27
0

477

2,188
2,477
2,125
5,300

13,771

06/29/16

06/15/20
06/12/20

12/14/20

06/29/16
06/12/20
06/15/20
12/14/20
12/14/22

0In Palm Springs, from Gateway Drive to Golf Club Drive.  Reconstruct 
and construct curb ramps.

No  

 

 

Scope

Cost

Schedule

Benefits

0
1,681

938 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3007X
SBD-40

SBD 40 REGRADE 
MEDIAN CROSS 
SLOPE (NEAR 
BARSTOW)

No3,200
1,900

300
3,300
2,075

28,488
39,263

150
0
0
0
0
0

150

200
2,571
2,075

28,488
37,335

11/30/20

02/28/22
01/31/22

11/30/22

11/30/20
01/31/22
02/28/22
11/30/22
05/31/24

0Near Barstow, from 1.4 miles east of Fort Cady Road Overcrossing to 
Crucero Road Undercrossing.  Regrade median cross slopes.

No

 

 

Scope

Cost

Schedule

Benefits

2,623
1,378

939 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3008A
RIV-10

Riv 10 Blythe 
Pavement Rehab: 
mainline, shoulders, 
ramps

No7,000
15,800

90
22,000

10
157,000
201,900

762
0
0
0
0
0

762

90
19,916

10
157,000
193,085

08/28/20

05/27/22
04/22/22

01/13/23

09/02/20
04/01/22
06/02/22
01/03/23
01/06/26

0In and near Coachella, from 0.5 mile east of Coachella Canal to Hazy 
Gulch Bridge.  Cold plane pavement and overlay with Portland Cement 
Concrete (PCC).  Construct eastbound truck climbing lane.  A one-lane 
temporary detour will be constructed in the medi

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

6,246
9,823

940 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3008K
SBD-40

SBD 40 BRIDGE 
SCOUR 
MITIGATION

No1,393
1,903

55
2,538

30
9,652

15,571

48
0
0
0
0
0

48

45
2,243

30
9,652

14,631

09/14/20

03/15/22
02/22/22

11/02/22

10/01/20
03/01/22
04/01/22
11/02/22
11/02/23

0Near Needles, at the Halfway Hills Wash Bridge No. 54-0799L/R.  
Retrofit bridge footings, replace and expand Rock Slope Protection 
(RSP) limits.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,317
1,344

941 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3008L
RIV-74

RIV 74 CORRIDOR 
IMPROVEMENTS

No3,000
5,140
4,530
4,100
1,267

31,282
49,319

103
0
0
0
0
0

103

3,479
3,944
1,267

31,282
47,061

09/15/20

05/16/22
04/15/22

01/17/23

12/02/19
04/05/22
02/01/22
10/03/22
02/01/24

0In and near Hemet, from Winchester Road to Fairview Avenue. 
Multi-objective project to rehabilitate pavement, install fiber optic/vehicle 
detection stations and upgrade curb ramps to meet Americans with 
Disabilities Act (ADA) Standards.

No  

 

 

Scope

Cost

Schedule

Benefits

2,555
4,534

942 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3008M
RIV-10

RIV 10 REPLACE 
EXISTING ROCK 
SLOPE 
PROTECTION

No825
1,282

217
2,336

140
7,356

12,156

4
0
0
0
0
0
4

158
1,846

140
7,356

11,080

09/23/20

03/16/22
02/16/22

12/12/22

10/01/20
04/30/18
03/16/22
12/12/22
10/11/23

0Near Desert Center, from Coxcomb Ditch to Copa Ditch.  Replace 
existing Rock Slope Protection (RSP) to prevent further scour damage 
and preserve the structural integrity of sixteen bridges.

Yes

 

 

Scope

Cost

Schedule

Benefits

609
971

943 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3008N
RIV-10

RIV 10 REPLACE 
EXISTING ROCK 
SLOPE 
PROTECTION

No967
1,232

259
3,648

190
10,440
16,736

83
0
0
0
0
0

83

165
3,503

190
10,440
16,135

09/23/20

03/16/22
02/16/22

11/04/22

09/23/20
02/16/22
03/16/22
11/04/22
12/20/23

0Near Desert Center, from Krume Ditch to Wide Ditch.  Replace existing 
Rock Slope Protection (RSP) to prevent further scour damage and 
preserve the integrity of twenty-four bridges.

Yes  

 

 

Scope

Cost

Schedule

Benefits

791
1,047
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

944 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3008P
RIV-10

RIV 10 REPLACE 
EXISTING ROCK 
SLOPE 
PROTECTION

No938
1,442

281
2,732

131
8,832

14,356

0
0
0
0
0
0
0

232
1,989

131
8,832

12,903

09/23/20

03/16/22
02/16/22

11/16/22

10/01/20
03/01/22
04/01/22
12/01/22
12/01/23

0Near Blythe, from Rubble Ditch to Palowalla Ditch.  Replace existing 
Rock Slope Protection (RSP) to prevent further scour damage and 
preserve the structural integrity of eighteen bridges.

Yes

 

 

Scope

Cost

Schedule

Benefits

703
1,016

Red
945 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3008W
SBD-38

SBD 38 IMPLEMENT 
SEDIMENT 
CONTROLS 
(planting) phase 2

No0
86
50

200
150
576

1,062

0
8
1
0
0
0
9

46
177
150
576

1,028

10/24/16

07/05/19
03/20/17

03/27/20

10/24/16
05/01/19
07/05/19
03/27/20
07/05/23

0At various locations, from Eagle Mountain Drive to Route 38/18 
Separation.  Sediment control and stabilization.

No  

Ye

 

Scope

Cost

Schedule

Benefits

0
79

Red
Red
Red
Red946 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3008Y
RIV-10

Riv 10 Blythe 
Pavement Rehab: 
mainline, shoulders, 
ramps

No16,900
21,800

153
37,500

10
263,010
339,373

1,261
0
0
0
0
0

1,261

126
28,036

10
263,010
323,281

06/28/19

05/29/20
04/24/20

01/15/21

02/03/20
10/26/20
01/04/21
08/06/21
08/02/24

0Near Blythe, from Rice Road/SR-177 to Teed Ditch Bridge.  Cold plane 
mainline pavement and overlay with Portland Cement Concrete (PCC).  
The shoulders and ramps will be milled and overlaid with Hot Mix 
Asphalt (HMA-A).  A two lane temporary detour will be

Yes

 

Ye

Scope

Cost

Schedule

Benefits

14,733
17,366

947 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3009A
SBD-10

SBD 10 INSTALL 
TMS ELEMENTS

No300
1,000

10
1,600

10
7,654

10,574

234
52
10
0
0
0

296

17
1,505

10
7,654

10,438

06/01/18

06/03/19
05/01/19

11/01/19

06/18/18
04/02/19
05/01/19
11/01/19
09/01/20

0In and near Redlands, from Route 210/10 Junction to the Riverside 
County line.  Install wireless Vehicle Detection Stations (VDS) pole, 
Changeable Message Signs (CMS), Closed Circuit Television (CCTV), 
Data Node Cabinet and Fiber Optic elements.

Yes  

 

 

Scope

Cost

Schedule

Benefits

234
980

948 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3009K
RIV-10

Riv 10 Blythe 
Pavement Rehab: 
mainline, shoulders, 
ramps

No9,000
21,000

117
29,000

10
207,000
266,127

1,207
0
0
0
0
0

1,207

102
20,232

10
207,000
251,323

08/28/20

05/27/22
04/22/22

01/10/23

02/03/20
10/26/20
01/04/21
08/06/21
08/02/24

0In and near Blythe, from Teed Ditch Bridge to Arizona State line.  Cold 
plane mainline pavement and overlay with Portland Cement Concrete 
(PCC).  The shoulders and ramps will be milled and overlaid with Hot 
Mix Asphalt (HMA-A).  A two lane temporary detou

Yes

 

 

Scope

Cost

Schedule

Benefits

8,159
15,820

949 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3009N
SBD-71

SBD 71 INSTALL, 
CCTV, CMS, VDS & 
FIBER OPTIC 
COMM SYS

No561
1,361

113
1,657

99
11,167
14,958

302
0
0
0
0
0

302

90
1,515

99
11,167
14,629

12/03/18

05/01/20
01/06/20

01/05/21

12/03/18
01/06/20
05/01/20
01/05/21
02/01/22

0Near Chino Hills, from the Los Angeles County line to the Riverside 
County line; also in Riverside County, from San Bernardino County line 
to Route 91 (PM R0.0 to PM R3.0). Replace and upgrade existing 
communication elements and install Closed Circuit Tel

Yes  

 

 

Scope

Cost

Schedule

Benefits

586
1,171

950 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3009R
SBD-10

SBD/RIV EXPAND 
MULTI-MODAL 
FREIGHT 
MOVEMENT

No5,822
6,370

350
8,000
1,000

60,900
82,442

422
0
0
0
0
0

422

519
1,587
1,000

60,900
66,932

12/11/19

03/10/21
02/12/21

01/05/22

12/11/19
02/12/21
03/10/21
01/05/22
01/19/24

0In San Bernardino County, at the Etiwanda San Sevain FCC Br. No. 
54-0454L, Colton Overhead No. 54-0464R; also on Route 60, at 
Ramona Avenue Overcrossing No. 54-0745 (PM R1.37).  In Riverside 
County, on Route 10 at Highland Springs Avenue Undercrossing No.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,408
1,518

951 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3010E
SBD-215

SBD 215 MODIFY 
STRIPING DETAIL

No1,065
1,744

31
1,950

10
6,448

11,248

420
94

4
0
0
0

517

23
1,715

10
6,448

10,696

01/15/19

04/01/20
02/01/20

11/25/20

01/07/19
09/03/19
10/01/19
06/01/20
04/07/21

0In the city of San Bernardino, from 0.2 mile south of Orange Show 
Road/ Auto Center Drive to 0.2 mile north of Inland Center Drive.  Lane 
reconfiguration and pavement widening.

No  

 

 

Scope

Cost

Schedule

Benefits

1,035
1,465
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

952 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3010F
SBD-138

SBD 138 
CONSTRUCT 14' 
MEDIAN

No850
800

75
1,500

10
5,890
9,125

41
0
0
0
0
0

41

61
1,363

10
5,890
8,830

10/01/20
07/01/21
08/16/21
02/11/22
03/10/23

0Near Pinon Hills, from Los Angeles county line to 0.5 mile west of 
Phelan Road. Widen roadway to provide up to 14 foot median, widen 
shoulders, and construct rumble strips.

No

 

 

Scope

Cost

Schedule

Benefits

838
668

Red953 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3010G
RIV-74

RIV 74 REPLACE 
CULVERT AND 
RESTORE SLOPE 
AND ROADWAY.

No1,270
1,393

255
1,342

55
4,264
8,579

239
0
0
0
0
0

239

185
1,192

55
4,264
8,257

04/15/19

11/15/20
10/15/20

07/15/21

11/15/19
11/02/20
12/01/20
08/03/21
06/01/22

0Near Mountain Center, from east of Black Burn Road to east of McCall 
Park Road. Permanent restoration of storm damaged culverts and 
eroded roadway embankment slope.

No  

Ye

 

Scope

Cost

Schedule

Benefits

1,216
1,345

954 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3010H
RIV-74

Hemet Horizontal 
Drains

No983
1,374

77
1,077

63
3,212
6,786

60
0
0
0
0
0

60

61
1,043

63
3,212
6,751

12/02/19
02/01/21
03/01/21
09/01/21
11/01/22

0Near Hemet, from 0.7 mile east to 1.1 miles east of Blackburn Road. 
Permanent restoration of slope erosion and drainage systems.

No

 

 

Scope

Cost

Schedule

Benefits

1,031
1,341

955 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3010J
SBD-15

SB 15/138 IC 
SAFETY 
IMPROVEMENTS

No775
1,190

40
1,840

125
4,400
8,370

0
0
0
0
0
0
0

35
1,503

125
4,400
7,945

06/03/20
01/06/21
02/04/21
07/01/21
01/06/22

0Near Hesperia, from 0.1 mile north of the Route 138 Separation to Gish 
Overhead. Extend deceleration lane leading to southbound offramp.

No  

 

 

Scope

Cost

Schedule

Benefits

723
1,159

956 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3010Q
RIV-62

RIV 62 WIDEN 
SHOULDERS

No0
120

20
639

40
1,200
2,019

0
5
2
0
0
0
7

34
637

40
1,200
2,035

12/03/18
01/03/19
05/01/19
09/03/19

0Near Twentynine Palms, from 3.4 to 2.8 miles west of Route 177 
Junction. Widen shoulders to 8 feet, install shoulder and centerline 
rumble strips.

No

 

 

Scope

Cost

Schedule

Benefits

0
125

957 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3010W
SBD-138

SBD 138 INSTALL 
TRAFFIC SIGNALS

No570
1,160

255
1,050

685
2,488
6,208

0
0
0
0
0
0
0

152
827
685

2,488
5,800

06/06/19
06/03/21
07/01/21
11/04/21
10/04/22

0Near Hesperia, from Cajon Boulevard to the Route 15 southbound 
offramp. Install traffic signals, realign Cajon Boulevard, widen 
southbound offramp, add left turn lane, and construct curb ramps.

No  

 

 

Scope

Cost

Schedule

Benefits

553
1,095

958 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3012R
SBD-215

Nickname Required No15
60
10

120
20

550
775

6
15

9
57

0
0

87

14
156

20
550
800

08/24/18 08/24/18
09/28/18

503In Colton, at the Colton-Loma Linda Yard Overhead Bridge No. 
54-0482L. Replace failed bridge joints.

No

 

 

Scope

Cost

Schedule

Benefits

6
54

959 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-0653
INY-178

Shoshone Drainage No405
620
150
405
800

2,210
4,590

314
5
0
0
8
0

327

79
396
800

2,210
4,280

07/01/18

03/20/20
03/01/20

11/01/20

06/22/18
03/01/20
03/20/20
08/19/20
07/01/21

0Near Shoshone, at 0.5 mile east of Route 127. Replace and install 
culverts.

No  

 

 

Scope

Cost

Schedule

Benefits

314
481
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

960 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-0657
INY-395

South Lone Pine 
CAPM

No142
490
220
890

0
7,969
9,711

107
117

0
0
0
0

224

180
559

0
7,969
9,039

10/02/17
11/03/17
06/13/18
12/27/18
10/01/19

0In and near Lone Pine, from 1.2 miles south of Route 136 to East Inyo 
Street; also on Route 136 at the Route 395 intersection (PM 0.0/0.1).  
Pavement rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

107
117

961 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-0658
MNO-395

Conway Guardrail No496
1,054

2
776

0
2,786
5,114

237
267

0
0
0
0

504

2
725

0
2,786
4,465

12/15/17
04/13/18
06/22/18
11/21/18
10/15/19

0Near Bridgeport, from Conway Ranch Road to Route 270. Upgrade 
guardrail to meet current standards.

No  

 

 

Scope

Cost

Schedule

Benefits

237
267

962 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-0661
INY-395

Mt Cartago Mitigation 
Bank

No890
380
100
460

31
1,840
3,701

0
0
0
0
0
0
0

71
430

31
1,840
3,532

05/01/20

11/01/21
11/01/21

07/01/22

05/01/20
11/01/21
11/01/21
07/01/22
01/01/23

0Near Cartago, 3.0 miles north of Route 190 Junction.  Protect, enhance, 
preserve, and restore wetland and riparian habitat at Cartago Wildlife 
Area.  This work will also serve as advance mitigation credit purchases 
for future SHOPP construction projects.

No

 

 

Scope

Cost

Schedule

Benefits

819
342

963 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-0662
MNO-395

North Sherwin 
Shoulders

No922
2,037

485
2,799

368
13,740
20,351

763
0
0
0
0
0

763

422
2,689

368
13,740
19,967

08/27/18

06/30/20
06/30/20

10/07/20

08/23/18
06/30/20
06/30/20
10/07/20
10/15/21

0Near Tom’s place, from 2.4 miles south of Lower Rock Creek Road to 
0.3 mile north of Lower Rock Creek Road.  Widen shoulders, flatten 
slopes, install ground in rumble strips, reconstruct and install 
guardrail.j� ���������� ����������������������†��
�������

No  

 

 

Scope

Cost

Schedule

Benefits

763
1,695

964 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2460
MNO-395

Sonora Jct Shoulders No1,395
1,764

395
2,084
1,855

12,567
20,060

27
0
0
0
0
0

27

279
1,399
1,855

12,567
18,542

06/01/21
06/08/23
06/08/23
12/14/23
07/30/25

0Near Bridgeport, from Burcham Flat Road to 0.3 mile south of Route 
395/108 Junction.  Widen shoulders, install rumble strips, and correct 
superelevation at three curves.

No

 

 

Scope

Cost

Schedule

Benefits

1,150
1,292

965 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2600
MNO-395

Aspen Fales 
Shoulders

No2,170
1,280

350
1,729
1,299
7,352

14,180

2,034
484
101

0
14

0
2,633

303
1,434
1,299
7,352

13,487

05/03/17

10/31/18
10/31/18

04/29/19

05/03/17
07/12/18
12/10/18
05/08/19
11/10/20

0Near Bridgeport, from north of Devils Gate Summit to Burcham Flat 
Road.  Widen shoulders and add rumble strip.

No  

 

 

Scope

Cost

Schedule

Benefits

2,034
1,064

966 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2616
MNO-395

Mono Chain Up Area No260
300

10
740

5
5,710
7,025

17
0
0
0
0
0

17

6
579

5
5,710
6,808

11/01/19

02/01/21
12/01/20

08/01/21

11/01/19
12/01/20
01/22/21
06/23/21
01/01/22

0In Mono County, on Route 395 at various locations; also in Mono 
County, on Route 6 at approximately 7.0 miles north of Bishop (PM 7.0). 
Improve the chain control turnouts by widening and lengthening the 
pavement area, install lighting, improve signage, c

No

 

 

Scope

Cost

Schedule

Benefits

266
243

Red

967 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2617
INY-168

168 Safety 
Improvements

No236
545

8
677

0
1,238
2,704

17
0
0
0
0
0

17

3
479

0
1,238
2,292

10/31/18

11/14/19
08/19/19

05/20/20

04/01/19
01/14/20
04/13/20
10/09/20
10/12/21

0In and near Bishop, from west of Meadow Lane to east of Pioneer Lane. 
Construct a two-way left turn lane.

No  

Ye

 

Scope

Cost

Schedule

Benefits

216
356
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

968 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2620
KER-202

Cummings Valley Rd 
Int

No311
970
620
950
933

1,260
5,044

63
0
0
0
0
0

63

478
617
933

1,260
4,193

04/01/19

08/15/21
07/15/21

02/23/22

04/01/19
07/15/21
08/15/21
02/23/22
10/31/22

0Near Tehachapi, from 0.2 mile west to 0.2 mile east of Cummings 
Valley Road East.  Construct a left turn lane from southbound Route 
202 to Cummings Valley Road East.

No

 

 

Scope

Cost

Schedule

Benefits

325
580

969 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2621
MNO-395

Mono Mitigation 
Bank

No200
200
100
150
600

2,300
3,550

20
0
0
0
0
0

20

92
134
600

2,300
3,418

02/15/19

06/26/20
05/15/20

12/15/20

02/15/19

06/26/20
12/15/20
05/15/21

0In Mono County, at various locations.  Advance mitigation banking 
credits.

No  

 

 

Scope

Cost

Schedule

Benefits

178
113

970 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2624
MNO-395

Conway Ranch 
Shoulders

No520
830
590

1,440
506

5,490
9,376

35
0
0
0
0
0

35

473
1,056

506
5,490
8,628

04/01/20

04/01/22
04/01/22

10/01/22

05/01/20
06/30/22
06/30/22
01/05/23
01/02/24

0Near Lee Vining, from Route 167 Junction to 0.2 mile north of Conway 
Ranch Road.  Widen shoulders, install shoulder rumble strip, correct 
compound curve, and improve chain control area.

No

 

 

Scope

Cost

Schedule

Benefits

459
644

971 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2631
KER-178

D9 End Treatments No240
570

10
910

1
2,831
4,562

21
0
0
0
0
0

21

1
653

1
2,831
4,083

11/01/19

10/16/20
05/01/20

05/15/21

11/01/19
05/01/20
10/16/20
05/17/21
03/01/22

0In Kern, Mono, Inyo, and San Bernardino Counties, on Routes 14, 89, 
108, 120, 127, 168, 178, 182, 190, 202, and 395 at various locations.  
Upgrade guardrails, end treatments, and bridge transition railings to 
current standards.

No  

 

 

Scope

Cost

Schedule

Benefits

203
394

972 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2633
KER-14

Rosamond-Mojave 
Rehab

No370
1,460

250
3,010

22
40,515
45,627

174
117

0
0
0
0

291

243
2,415

22
40,515
44,838

07/02/18

01/23/20
01/03/20

10/15/20

06/20/18
01/03/20
01/23/20
06/24/20
02/26/21

0In and near Rosamond and Mojave, from 1.4 miles south of Dawn Road 
Overcrossing (OC) to 0.5 mile north of Silver Queen Road OC.  
Rehabilitate lanes and ramps by replacing slabs and grinding lane 1, 
construct Continuous Reinforced Concrete Pavement (CRCP)

Yes

Ye

 

Ye

Scope

Cost

Schedule

Benefits

174
1,469

973 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2634 Tehachapi 
Maintenance Station 
Relocation

No930
2,630

432
2,778
1,001
8,867

16,638

12
0
0
0
0
0

12

330
1,912
1,001
8,867

14,882

06/04/20

06/24/22
06/23/22

01/04/23

06/04/20
06/23/22
06/24/22
01/04/23
04/30/24

0In Tehachapi, at the Tehachapi Maintenance Station near Routes 58 
and 202 at 320 West Tehachapi Boulevard.  Construct a new 
Tehachapi Maintenance Station at existing or alternative site to replace 
the old, undersized facility that is in constant need of r

No  

 

 

Scope

Cost

Schedule

Benefits

745
2,027

974 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2639
MNO-395

Virginia Creek 
Shoulders

No1,300
1,240

590
2,330

471
7,623

13,554

56
0
0
0
0
0

56

396
1,458

471
7,623

11,925

06/30/20
07/15/22
10/11/22
04/24/23
03/07/25

0Near Bridgeport, from north of Route 270 Junction to Green Creek 
Road.  Widen shoulders to eight feet, install rumble strips, improve sight 
distance, and upgrade signing and striping to current standards.

No

 

 

Scope

Cost

Schedule

Benefits

1,074
903

975 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

09-2641
INY-395

Meadow Farms ADA No1,530
3,340
1,670
2,190
6,378
9,901

25,009

11
0
0
0
0
0

11

1,050
1,483
6,378
9,901

22,193

10/01/20
10/02/23
11/20/23
05/08/24
09/30/24

0Near Bishop, from North See Vee Lane to North Barlow Lane.  Upgrade 
Americans with Disabilities Act (ADA) curb ramps, driveways, and 
pedestrian push buttons, refresh striping, relocate signals, and improve 
pedestrian and bicycle access.

No  

 

 

Scope

Cost

Schedule

Benefits

1,164
2,216
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red976 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-0037
STA-99

STANISLAUS 
AUXILIARY LANE

No1,112
1,427

141
1,012
1,259
3,750
8,701

731
0
0
0
8
0

739

133
945

1,259
3,750
8,683

02/01/18

06/01/20
05/01/20

11/16/20

08/14/18
05/01/20
06/01/20
11/16/20
06/30/21

0Near Ceres and Modesto, in the northbound direction from Hatch Road 
onramp to S. 9th Street offramp.  Construct auxiliary lane.

No

 

Ye

Scope

Cost

Schedule

Benefits

1,232
1,363

977 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-0126
TUO-108

WEST LONG BARN 
CAPM

No0
434

11
333

0
1,842
2,620

0
453

0
72

0
1,049
1,574

14
330

0
1,842
2,639

08/14/13
12/08/16
10/12/17
05/16/18
08/28/18

1,432Near Long Barn, from Lyons Dam Road to 0.4 mile east of Long Barn 
Connection.  Rehabilitate pavement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
453

978 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-0157
TUO-108

Long Barn CAPM No687
1,152

8
2,092

88
17,970
21,997

181
0
0
0
0
0

181

7
1,906

88
17,970
21,810

10/01/19

01/01/21
12/01/20

07/15/21

10/01/19
12/01/20
01/01/21
07/15/21
10/01/23

0Near Long Barn, from 0.1 mile east of the east junction of Long Barn 
Road to 2.3 miles east of Cow Creek Road.  Pavement rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

710
1,129

979 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-0165
SJ-88

CLEMENTS CAPM No219
629

10
488

10
6,343
7,699

175
743

1
0
2
0

921

7
495

10
6,343
7,873

09/28/16
09/27/17
03/09/18
09/21/18
07/10/19

7,177Near Lockeford, from east of Disch Road to the Amador County line.  
Rehabilitate pavement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

175
743

Red
Red

980 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-0280
MPA-140

Ferguson Slide Rock 
Shed Construction

No0
5,500

100
17,500

1,500
175,000
199,600

5,843
7,944

91
0

544
0

14,423

178
14,104

1,500
175,000
209,570

11/01/21
12/15/21
05/16/22
03/03/25

0Near El Portal and Yosemite National Park, at 0.5 miles west of South 
Fork Merced River. Construct rock shed.

No

Ye

 

Scope

Cost

Schedule

Benefits

5,843
12,945

981 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-0321
SJ-99

RIPON BRIDGE 
REHAB

No1,969
3,031

180
3,500

480
8,507

17,667

1,713
2,353

80
0

116
0

4,263

147
3,122

480
8,507

16,735

09/06/16
06/05/18
06/15/18
01/15/19
12/01/20

0In Ripon, at the Stanislaus River Bridge No. 29-0013L; also in 
Stanislaus County (PM R24.3/R24.750).Rehabilitate Bridge.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,713
2,353

982 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-0335
TUO-120

CAP M East of Buck 
Meadows

No1,000
1,158

55
2,793

6
20,520
25,532

493
72

0
0
0
0

566

50
2,732

6
20,520
25,042

03/03/18

12/07/18
11/07/18

07/10/19

02/22/18
03/18/19
04/18/19
11/29/19
01/15/21

0Near Buck Meadows, from Elder Lane to Yosemite National Park 
boundary.  Pavement rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

493
1,241

983 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-0338
MER-VAR

DWR BRIDGE 
SEISMIC RETROFIT

No1,224
3,928

50
2,650

34
2,852

10,738

1,392
1,215

8
0
3
0

2,619

12
2,748

34
2,852
9,763

11/02/15
04/30/18
06/06/18
01/07/19
12/30/20

0In Merced and Stanislaus counties at various bridge locations.  Bridge 
seismic retrofit.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,392
1,215
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

984 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3009
STA-5

WESTLEY REST 
AREA REHAB

No260
1,220

6
806

5
4,001
6,298

260
1,187

0
0
2
0

1,449

0
869

5
4,001
6,575

06/30/15

08/01/18
07/02/18

03/01/19

06/30/15
06/20/18
06/29/18
05/22/19
09/23/20

0Near Westley, at the Westley Safety Roadside Rest Area (SRRA).  
Upgrade water and wastewater systems.

No

 

Ye

Ye

Scope

Cost

Schedule

Benefits

260
1,187

985 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3010B
STA-108

SR 108 & 132 ADA No0
715
180
300

87
530

1,812

104
472

54
0
4
0

635

225
297

87
530

2,249

07/20/18

06/14/19
05/31/19

01/31/20

05/31/19
06/13/19
01/02/20
01/04/21

0Near Riverbank, at 2nd Street and 4th Street.  Upgrade curb ramps, 
sidewalk and crosswalks.

No  

 

 

Scope

Cost

Schedule

Benefits

104
715

Red

Red
986 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3018
MER-140

MER 140 
GUARDRAIL 
UPGRADE

No1,670
977
280

1,187
794

4,334
9,242

1,401
106

-1
0
7
0

1,514

268
1,369

794
4,334
9,751

11/17/17

11/15/19
11/01/19

05/29/20

01/09/18
12/16/19
01/15/20
08/14/20
08/30/21

0Near the city of Merced at various locations, from Route 5 to 6 miles 
east of the city of Merced.  Upgrade metal beam guardrails

No

Ye

 

Scope

Cost

Schedule

Benefits

1,401
1,583

987 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3067A
CAL-4

Wagon Trail 
Construction Capital 
Funding

No0
0
0
0
0

10,325
10,325

0
0
0
0
0
0
0

0
0
0

10,325
10,325

01/10/17

07/31/20
07/01/20

09/01/20

01/10/17
07/01/20
07/31/20
03/01/21
09/01/22

0Near Copperopolis and Angels Camp, from 2.0 miles east of Main 
Street to Stallion Way.  Realign roadway, implement safety features by 
improving shoulder width, and rehabilitate culverts.

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

988 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3074
MER-140

MER 140 ACCESS 
ROADS

No1,279
769
252

1,172
355

4,225
8,052

793
0
0
0
0
0

793

418
730
355

4,225
8,188

11/01/19

02/01/22
11/15/21

08/01/22

11/01/19
11/15/21
02/01/22
08/01/22
02/15/23

0In and near the cities of Gustine and Merced, from Outside Canal 
Bridge No. 39-0055 to 1.3 miles west of Mariposa County line, at 
various locations.  Replace bridge approach guardrail on two bridges 
and removal of obstructions from clear recovery zone at

No

 

 

Scope

Cost

Schedule

Benefits

1,509
952

989 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3088
STA-99

SR99 STANISLAUS 
CAPM RAMPS

No1,224
2,350

50
4,546

3
21,916
30,089

754
1,510

2
0
0
0

2,266

37
4,411

3
21,916
29,020

11/17/16

03/28/18
05/05/18

12/14/18

11/17/16
03/28/18
05/08/18
12/14/18
04/02/20

0Near Turlock and Modesto, from the Merced County line to the San 
Joaquin County line. Rehabilitate pavement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

754
1,510

990 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3089
MER-99

SR99 MERCED 
REHAB

No2,100
3,700

122
12,400

95
46,000
64,417

2,178
87

0
0
1
0

2,266

122
10,396

95
46,000
62,793

04/02/18

05/15/20
04/15/20

11/13/20

06/27/18
05/01/20
05/15/20
12/14/20
12/30/22

0In and near the city of Merced, from south of Childs Avenue to south of 
Franklin Road.  Roadway rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

2,178
3,684

991 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3102
MER-5

D10 BRIDGE 
SUBSTRUCTURE 
REPAIRS

No1,000
950
542

1,100
1,894
2,100
7,586

902
0
0
0
2
0

904

519
1,198
1,894
2,100
7,678

07/02/18

12/18/20
12/01/20

07/23/21

08/22/18
12/01/20
12/18/20
07/23/21
11/01/22

0In Merced, San Joaquin, Mariposa and Stanislaus Counties, on various 
routes at various locations.  Scour mitigation and preventative structural 
maintenance measures at thirteen bridges.

No  

 

 

Scope

Cost

Schedule

Benefits

902
934
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

992 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3110
SJ-4

SR4 MVP & 
ROADSIDE PAVING

No793
786

10
600

60
3,520
5,769

246
543

15
0
0
0

804

26
699

60
3,520
5,377

08/10/17

01/15/19
12/15/18

07/22/19

08/10/17
12/14/18
01/15/19
08/29/19
07/05/20

0In Stockton, from Garfield Avenue to Route 99 at various locations.  
Highway worker safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

246
826

993 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3111
SJ-205

SR205 MVP & 
ROADSIDE PAVING

No429
877

10
861

33
3,727
5,937

416
441

1
0
3
0

860

12
948

33
3,727
5,950

09/14/17

11/01/18
10/01/18

05/06/19

09/14/17
10/01/18
11/16/18
05/24/19
06/30/20

0In and near Tracy, from Hansen Road to Paradise Road.  Highway 
worker safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

416
813

994 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3112
SJ-5

SJ I-5 MVP & 
ROADSIDE PAVING

No200
540

10
565

10
3,278
4,603

310
503

0
0
0
0

813

11
563

10
3,278
4,933

10/03/17

06/05/18
05/16/18

01/23/19

10/03/17
05/23/18
06/15/18
01/23/19
09/18/19

0In and near Lathrop and Stockton, from south of Louise Avenue to 
Charter Way; also from south of Hammer Lane to north of Eight Mile 
Road (PM 32.3/35.7).  Highway worker safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

310
503

995 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3113
SJ-4

SJ BRIDGE 
MAINTENANCE

No648
1,358

55
1,319
2,000
4,079
9,459

615
0
0
0
2
0

617

143
1,599
2,000
4,079

10,185

08/15/18

05/04/20
04/03/20

10/21/20

08/22/18
04/03/20
05/04/20
10/21/20
04/21/22

0Near Discovery Bay, at Old River Bridge No. 29-0045.  Upgrade 
mechanical and electrical equipment on movable bridge.

No  

 

 

Scope

Cost

Schedule

Benefits

615
1,479

996 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3118
SJ-5

SJ I-5 BRIDGE 
REHAB

No621
1,992

73
1,783

263
8,758

13,490

429
470

43
0
6
0

948

143
1,754

263
8,758

13,418

10/10/17

11/15/19
11/01/19

05/06/20

10/10/17
11/01/19
11/15/19
05/06/20
07/01/21

0In San Joaquin County, on Routes 5 and 580 and in Stanislaus County 
on Route 99, at various locations.  Seismic retrofit of four bridges.

No

 

 

Scope

Cost

Schedule

Benefits

429
2,072

997 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3119
AMA-88

TUOLUMNE 
DRAINAGE 
RESTORATION

No475
525

65
616

55
2,640
4,376

445
41

5
0

41
0

532

14
606

55
2,640
4,488

03/01/18

01/02/19
12/01/18

08/15/19

03/14/18
03/01/19
04/01/19
10/15/19
12/01/20

0In Amador County, on Route 88 and in Tuolumne County on Routes 
120,108 and 49, at various locations.  Rehabilitate culverts.

Yes  

 

 

Scope

Cost

Schedule

Benefits

445
700

998 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3120
SJ-120

SR120 MVP & 
ROADSIDE PAVING

No420
723

9
808

11
3,491
5,462

291
176

0
0
0
0

467

9
729

11
3,491
5,293

01/03/18

01/29/19
01/15/19

07/02/19

01/03/18
01/15/19
01/29/19
07/02/19
07/01/20

0In and near Manteca, from east of McKinley Avenue to Route 99.  
Highway worker safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

291
696

Red
999 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3122
MER-152

MERCED SEISMIC 
RESTORATION

No2,200
649

19
1,984

416
6,530

11,798

1,736
0
0
0
0
0

1,736

40
2,165

416
6,530

13,770

01/02/19

02/21/20
02/07/20

09/01/20

04/24/19
02/07/20
02/21/20
09/01/20
10/03/22

0In Merced County, on Routes 152, 140, and 59 at various locations.  
Seismic retrofit and bridge rail upgrade of seven bridges.

No Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

2,323
2,297
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1000 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3125
STA-99

Modesto Soil 
Stockpile 
Encapsulation

No813
916

18
900

27
2,400
5,074

173
0
0
0
0
0

173

17
928

27
2,400
5,106

03/15/18

11/01/18
10/01/18

03/01/19

05/09/18
01/02/19
01/02/19
04/01/19
12/01/20

0In Modesto, from 0.1 mile south of Kansas Avenue and 0.4 mile north of 
Route 132 Separation; also on adopted Route 132 alignment 
right-of-way, from 0.2 mile west of Emerald Avenue and 0.3 mile east of 
Emerald Avenue (PM 13.7/14.3).  Hazardous waste mitiga

No

 

 

Scope

Cost

Schedule

Benefits

173
928

1001 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3129
SJ-5

STA/SJ SIGNS 
REHAB

No353
931

52
543

8
1,538
3,425

123
508

1
0
0
0

632

48
537

8
1,538
3,250

05/16/17

12/03/18
08/15/18

07/15/19

05/16/17
08/07/18
12/03/18
07/15/19
12/02/19

0In San Joaquin County, on Routes 5 and 99, and in Stanislaus County, 
on Routes 5, at various locations.  Upgrade sign panels and replace 
overhead sign structures.

No  

 

 

Scope

Cost

Schedule

Benefits

123
995

1002 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3131
MPA-140

MARIPOSA 
CROSSWALKS

No450
628
411
390
159

1,550
3,588

556
38
39
0
1
0

634

403
391
159

1,550
3,679

04/13/18

09/19/19
08/16/19

03/18/20

05/18/18
08/30/19
09/19/19
03/18/20
12/31/20

0In the community of Mariposa, from Route 49 to 12th Street.  Improve 
pedestrian access facilities to reduce collision severity.

No

 

 

Scope

Cost

Schedule

Benefits

556
620

1003 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3132
CAL-26

CAL 26 SLOPE 
STABILIZATION

No1,323
1,978

31
3,242
1,817

10,548
18,939

47
0
0
0
0
0

47

25
2,913
1,817

10,548
18,267

08/01/20

06/01/22
06/01/22

01/02/23

08/01/20
06/01/22
06/01/22
01/02/23
02/02/26

0Near Mokelumne Hill and West Point, at various locations from 5.4 
miles west of Ridge Road to the Amador County line. Stabilize failing 
and eroded slopes.

No  

 

 

Scope

Cost

Schedule

Benefits

1,247
1,716

Red1004 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3133
SJ-5

STOCKTON 
CHANNEL VIADUCT 
BRIDGE REHAB

No4,169
0
0
0
0

815,000
819,169

1,843
0
0
0
7
0

1,850

0
0
0

815,000
819,981

10/30/20
08/30/24
09/30/24
05/30/25
11/30/29

0In Stockton, at the Stockton Channel Viaduct Bridge No. 29-0176L/R.  
Bridge rehabilitation to address structural and load carrying capacity 
deficiencies.

No

 

Ye

Scope

Cost

Schedule

Benefits

4,981
0

Red

1005 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3134
ALP-88

MOUNTAIN 
COUNTIES BRIDGE 
RAILS

No1,100
1,460

110
1,484

313
5,451
9,918

906
0
0
0
0
0

906

115
1,880

313
5,451

10,459

07/02/18

04/17/20
02/10/20

09/08/20

12/03/18
05/01/20
05/15/20
12/01/20
08/29/23

0Near Markleeville, on Routes 4, 88, and 89 at various locations.  Bridge 
rail upgrade on four bridges.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,159
1,540

1006 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3136
TUO-120

SR120 SLOPE 
MODIFICATION

No950
493

48
363

6
646

2,506

571
222

0
0
0
0

793

25
371

6
646

2,184

09/01/17

01/15/19
12/01/18

06/26/19

09/01/17
09/20/17
06/15/18
11/23/18
11/01/19

0Near Haden Flat, east of Cherry Lake Road.  Stabilize slope erosion. No

 

 

Scope

Cost

Schedule

Benefits

571
222

1007 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3137
TUO-108

SR108 TUOLUMNE 
WIRE MESH

No800
625

75
560

43
2,628
4,731

428
222

29
0
0
0

679

74
561

43
2,628
4,460

11/01/17

01/15/19
12/31/18

08/30/19

10/30/17
12/31/18
01/15/19
08/30/19
10/15/20

0Near Strawberry, from east of Old Strawberry Road to west of 
Beardsley Road.  Rockfall mitigation at four locations.

No  

 

 

Scope

Cost

Schedule

Benefits

428
615
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

Red

1008 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3138
ALP-88

ALP/AMA/TUO 
CULVERT REHAB

No1,110
1,043

317
762
269

4,290
7,791

948
0
0
0
3
0

951

313
1,130

269
4,290
8,122

07/02/18

01/15/20
12/01/19

09/01/20

08/30/18
05/20/20
05/22/20
12/21/20
09/01/22

0In Alpine County on Routes 4, 88 and 207; also in Amador County on 
Routes 16 and 49; also in Tuolumne County on Route 108; at various 
locations.  Rehabilitate culverts.

No

Ye

 

Ye

Scope

Cost

Schedule

Benefits

948
1,142

1009 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3139
MER-152

DRAINAGE 
RESTORATION

No840
743
124
765
151

1,768
4,391

760
26

0
0
8
0

793

116
674
151

1,768
4,236

06/04/18

05/01/19
04/01/19

01/03/20

05/11/18
04/01/19
05/01/19
01/03/20
07/31/20

0In Merced County on Routes 152, 59, and 99 and in San Joaquin 
County on Routes 5 and 12, at various locations.  Rehabilitate culverts.

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

760
767

1010 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3140
SJ-5

SJ CULVERTS No1,003
725
199
597

71
3,178
5,773

415
0
0
0
2
0

417

283
612

71
3,178
5,839

09/04/18

06/22/20
05/22/20

12/01/20

09/04/18
05/22/20
06/22/20
12/01/20
12/01/21

0In San Joaquin County, on Routes 4, 5, and 99 at various locations.  
Rehabilitate culverts.

No

 

 

Scope

Cost

Schedule

Benefits

415
822

1011 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3141
SJ-88

SJ/ALP 88 
DRAINAGE 
SYSTEM

No795
900
290
875
335

3,160
6,355

620
0
0
0
2
0

622

257
809
335

3,160
6,163

12/03/18

12/20/20
12/05/20

07/21/21

12/14/18
12/25/20
01/09/21
07/21/21
03/06/22

0Near Lockeford, from 0.1 mile south of East Jack Tone Road to north of 
North Tully Road intersection; also near Kirkwood, in Alpine County 
(PM 0.3/2.4).  Replace culverts.

No  

 

 

Scope

Cost

Schedule

Benefits

795
806

Red

1012 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3142
ALP-4

ALPINE CULVERT 
REHAB

No1,170
1,176

359
851

71
3,319
6,946

1,119
0
0
0
7
0

1,126

320
1,205

71
3,319
7,149

07/02/18

01/02/20
10/13/19

09/01/20

08/30/18
12/25/19
02/24/20
09/22/20
09/01/23

0In Alpine County on Routes 4, 88, and 89 at various locations.  
Rehabilitate culverts.

No

Ye

 

Ye

Scope

Cost

Schedule

Benefits

1,119
1,057

Red

1013 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3143
STA-99

STA 99 
MVP/EXTENDED 
GORES/SLOPE 
PAVING

No421
625

18
574

3
2,093
3,734

137
451

0
0
0
0

588

12
571

3
2,093
3,545

07/07/17

11/15/18
10/15/18

05/02/19

07/07/17
05/02/18
03/20/19
10/30/19
04/01/21

0In and near Turlock, from north of Golf Road to north of Taylor Road.  
Highway worker safety improvements.

No  

Ye

 

Scope

Cost

Schedule

Benefits

137
730

Red

Red

1014 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3145
SJ-99

VICTOR ONRAMP No1,250
1,682

339
2,199

389
11,110
16,969

1,269
41
10
0
2
0

1,322

312
3,050

389
11,110
18,404

12/29/17

05/28/19
05/17/19

01/06/20

07/23/18
05/17/19
05/28/19
11/06/19
05/06/21

0In Lodi, from south of Route 12 (Victor Road) to south of Turner Road.  
Realign northbound onramp, increase bridge vertical clearance and 
construct auxiliary lane.

No

Ye

 

Scope

Cost

Schedule

Benefits

1,269
2,271

Red

1015 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3146
SJ-205

SR205 SMART 
CORRIDOR - 
PHASE 2

No1,318
3,500

979
2,831
4,830

13,257
26,715

1,449
0
0
0
4
0

1,453

1,032
5,841
4,830

13,257
30,563

08/30/18

06/30/21
06/15/21

12/20/21

09/11/18
12/17/20
01/01/21
07/23/21
12/20/23

0In Tracy, from Byron Road Undercrossing to Paradise Road 
Overcrossing.  Install ramp meters and other Intelligent Transportation 
System (ITS) elements.

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,449
3,834
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1016 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3147
SJ-5

SJ/MER/STA/TUO 
TMS ELEMENT 
UPGRADES

No392
948
138
697

15
3,462
5,652

200
501

2
0
0
0

703

133
648

15
3,462
5,529

05/16/17

06/14/19
05/07/19

12/27/19

05/16/17
05/07/19
06/14/19
12/27/19
12/28/20

0In various counties, on various routes, at various locations.  Upgrade 
Transportation Management System (TMS) elements.

No

 

 

Scope

Cost

Schedule

Benefits

200
1,070

1017 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3148
SJ-99

SJ 4/99 BRIDGE 
REHAB

No893
2,092

147
1,984

298
5,776

11,190

698
516

66
0
2
0

1,283

288
1,869

298
5,776

11,029

11/09/17

12/16/19
12/02/19

07/01/20

11/29/17
12/02/19
12/16/19
07/01/20
07/01/22

0In Stockton, at Route 4/99 Separation (Farmington Road) Bridge No. 
29-0155.  Replace structure to provide standard vertical clearance.

No  

 

 

Scope

Cost

Schedule

Benefits

698
2,100

Red
1018 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3149
MER-165

MER-152,165 
Upgrade ADA 
facilities

No347
477

1,280
505

1,280
968

4,857

522
206
434

0
36

0
1,198

1,295
595

1,280
968

5,405

07/05/17

04/20/20
03/16/20

12/01/20

07/05/17
05/04/20
05/20/20
12/01/20
12/01/21

0In Los Banos, from 0.3 mile south of Route 152 to Dove Street at 
various locations.  Upgrade Americans with Disabilities Act (ADA) 
facilities.

No

Ye

 

Scope

Cost

Schedule

Benefits

522
745

1019 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3151
MPA-140

SR140 Curb Ramps 
and Sidewalk 
Installation

No739
626
453
592

55
1,326
3,791

8
0
0
0
0
0
8

443
579

55
1,326
3,812

04/15/20

05/01/22
04/15/22

11/15/22

04/29/20
04/22/22
05/01/22
11/15/22
11/15/23

0In the Mariposa community, from 3rd Street to 7th street.  Upgrade 
pedestrian facilities to make compliant with the Americans with 
Disabilities Act (ADA) Standards.

No  

 

 

Scope

Cost

Schedule

Benefits

800
610

1020 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3156
SJ-99

SJ 99 ADA 
Improvements

No380
530

58
550

8
1,493
3,019

285
609

0
0
0
0

893

46
507

8
1,493
3,058

06/26/17

05/17/18
05/01/18

01/02/19

06/26/17
04/25/18
05/17/18
01/02/19
11/01/19

0In Ripon, at Main Street Overcrossing; also in Lodi at Turner Road 
Overcrossing (PM 31.6).  Upgrade pedestrian facilities to comply with 
Americans with Disabilities Act (ADA) requirements.

No

 

 

Scope

Cost

Schedule

Benefits

285
609

Yellow

1021 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3158
MPA-41

Culvert Rehabilitation 
near Fish Camp in 
Mariposa County

No650
929

84
905

16
1,893
4,477

639
278

7
0

32
0

955

83
879

16
1,893
4,397

10/27/17

12/04/18
12/03/18

07/01/19

10/27/17
04/01/19
04/02/19
01/03/20
01/05/21

0Near Fish Camp, from south of Miami Mountain Road to south of 
Yosemite National Park boundary; also in Madera County (PM 
D0.639/D1.841).  Rehabilitate culverts.

Yes  

 

 

Scope

Cost

Schedule

Benefits

639
886

1022 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3165
SJ-4

SJ SR 4 Pavement 
Resurfacing and 
Restoration

No538
2,478

19
4,589

48
30,576
38,248

794
28

0
0
0
0

822

0
4,979

48
30,576
38,968

05/07/18

11/10/19
10/10/19

07/11/20

05/09/18
10/10/19
11/10/19
07/11/20
01/05/21

0In Stockton, from 0.1 mile east of Fresno Avenue to west of Center 
Street; also on Route 5 from Taylor Street Overhead to Stockton 
Channel Viaduct (PM 25.8/26.5). Roadway rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

794
2,571

1023 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3167
MPA-140

MPA Route 140 
Pavement 
Preservation

No982
1,900

30
2,330

162
23,765
29,169

13
0
0
0
0
0

13

34
2,475

162
23,765
29,528

05/01/20

10/01/21
09/01/21

04/15/22

05/01/20
09/01/21
10/01/21
04/15/22
04/15/24

0Near the Mariposa community and El Portal, from East Whitlock Road 
to Yosemite National Park entrance.  Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,007
2,086
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1024 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3169
SJ-26

SJ Route 26 
Increase Bridge 
Vertical Clearance

No598
1,827

13
3,221

7
6,112

11,778

25
0
0
0
0
0

25

12
2,953

7
6,112

11,359

05/01/19

01/15/21
12/15/20

07/01/21

05/01/19
12/15/20
01/15/21
07/01/21
12/29/23

0Near Stockton, at Route 26/99 Separation No. 29-0142 (PM 1.11).  
Establish standard vertical clearance.

Yes

 

 

Scope

Cost

Schedule

Benefits

610
1,666

1025 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3177
SJ-4

SJ Middle River 
Bridge Roadway 
Realignment

No1,081
1,453

274
2,006
1,358
7,335

13,507

521
0
0
0
2
0

524

264
1,797
1,358
7,335

13,188

12/03/18

06/22/20
06/15/20

10/21/20

12/03/18
06/15/20
06/22/20
10/21/20
04/21/22

0Near Holt, from 0.3 mile west to 0.5 mile east of Middle River Bridge.  
Realign curve, widen shoulders, upgrade guard rail, and install flashing 
beacons.

No  

 

 

Scope

Cost

Schedule

Benefits

1,045
1,389

1026 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3189
STA-99

STA SR 99 
Maintenance Worker 
Safety Improvements

No330
1,232

0
673

8
3,692
5,935

35
0
0
0
0
0

35

0
658

8
3,692
5,904

03/01/19

10/01/19
09/15/19

04/15/20

03/01/19
09/15/19
10/01/19
04/15/20
12/01/20

0In and near Modesto, at various locations from 0.1 mile south of 
Modesto Undercrossing to Woodland Avenue.  Pave areas behind the 
gore and at slopes, upgrade guardrail and place vegetative control and 
construct Maintenance Vehicle Pullouts (MVPs) to reduc

No

 

 

Scope

Cost

Schedule

Benefits

357
1,189

1027 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3190
SJ-5

Install Midwest 
Guardrail System

No445
1,104

0
872

14
1,361
3,796

38
0
0
0
0
0

38

0
841

14
1,361
3,727

03/01/19

01/15/20
12/15/19

07/15/20

03/01/19
12/15/19
01/15/20
07/15/20
12/01/20

0In San Joaquin and Stanislaus Counties, on Route 5 at various 
locations; also in Merced County, on Route 152 at various locations.  
Install new or upgrade existing safety devices to shield objects from 
errant vehicles.

No  

 

 

Scope

Cost

Schedule

Benefits

415
1,097

1028 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3192
STA-99

STA SR 99 Replace 
Bridge Deck AC 
Overlay

No310
845

10
1,230

30
5,585
8,010

263
730

1
0
0
0

994

10
1,137

30
5,585
7,871

06/26/17
01/08/18
05/04/18
01/08/19
11/26/19

6,097In and near Modesto, from north of Hatch Road to south of Tuolumne 
Boulevard at Tuolumne River Bridge No. 38-0078L/R, South Modesto 
Undercrossing No. 38-0082L/R, and South Modesto Overhead No. 
38-0076L/R.  Replace bridge approach slabs and joint seals at

Yes

 

 

Scope

Cost

Schedule

Benefits

263
730

1029 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3193
SJ-5

SJ SR 5 Bridge Deck 
Rehabilitation

No335
1,030

10
1,950

5
4,766
8,096

215
19

0
0
0
0

235

7
1,556

5
4,766
7,416

07/13/18

01/03/20
09/20/19

07/13/20

06/21/18
09/20/19
01/03/20
07/13/20
03/10/21

0In Stockton, at the Stockton Channel Viaduct No. 29-0176L/R. Bridge 
deck rehabilitation at spot locations.

Yes  

 

 

Scope

Cost

Schedule

Benefits

215
802

Red

1030 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3194
MPA-140

SR140 SLOPE 
REPAIR

No0
955
155
925

40
1,850
3,925

538
66

7
0
2
0

614

155
727

40
1,850
4,355

07/29/16

09/30/20
08/30/20

04/30/21

07/29/16
02/12/21
03/12/21
11/01/21
01/06/23

0Near Briceburg, at 2.1 miles west of Bull Creek Road.  Repair slope 
slipout and erosion damage at large culvert pipe outlet.

No

 

Ye

Scope

Cost

Schedule

Benefits

538
1,045

1031 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3198
SJ-4

SJ SR 4 
Reconstruction of 
Hinge 32

No648
848

37
631
115

3,428
5,707

300
183

2
0
1
0

486

23
593
115

3,428
5,247

11/15/17

03/15/19
03/01/19

11/29/19

12/27/17
12/21/18
01/21/19
08/29/19
08/03/20

0In Stockton, at Crosstown Freeway Viaduct No. 29-0269.  Reconstruct 
hinge 32 (left and right) and three ramp joint seals.

Yes  

 

 

Scope

Cost

Schedule

Benefits

300
788

Page 129 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 135135



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1032 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3199
AMA-88

SR 88 Guardrail 
Upgrade

No575
851

0
711

10
2,613
4,760

32
0
0
0
0
0

32

0
645

10
2,613
4,755

07/01/20

04/15/21
04/01/21

11/01/21

07/01/20
04/01/21
04/15/21
11/01/21
11/15/22

0Near Jackson, from 0.5 mile east of Route 104 to 5.5 miles west of 
Kirkwood Meadows Road at various locations.  Upgrade guardrail to 
make standard.

No

 

 

Scope

Cost

Schedule

Benefits

656
831

Yellow
Yellow

1033 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3206
SJ-99

SJ Route 99 Bridge 
Girder Replacement

No172
617

7
420

4
1,532
2,752

72
160

1
0
2
0

234

7
415

4
1,532
2,639

07/13/17

07/05/18
06/05/18

11/22/18

11/16/17
06/01/18
01/15/19
06/21/19
03/06/20

0Near Stockton, at Wilson Way Overcrossing No. 29-0118C.  Remove 
existing damaged girder and build new overhang and barrier, resulting 
in reduced bridge width and increased vertical clearance.

No  

 

 

Scope

Cost

Schedule

Benefits

72
610

1034 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3207
SJ-88

Liberty Safety 
Improvement

No600
1,400

460
1,200

850
5,500

10,010

738
0
0
0

23
0

761

445
1,099

850
5,500

10,127

07/31/18

05/29/20
05/15/20

11/30/20

08/22/18
05/15/20
05/29/20
11/30/20
11/30/21

0Near Clements, at Liberty Road.  Improve intersection. No

 

 

Scope

Cost

Schedule

Benefits

738
1,359

Red

1035 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3209A
MER-5

ERRECA AND LODI 
ZEV

No0
337

9
302

4
1,605
2,257

0
53

0
0
0
0

53

9
256

4
1,605
2,245

01/30/18

10/01/18
09/04/18

04/08/19

02/02/18
05/02/18
12/03/18
08/08/19
10/11/19

0At northbound and southbound John "Chuck" Erreca Safety Roadside 
Rest Area (SRRA) and in San Joaquin County on Route 99 at Lodi 
Park-and-Ride lot.  Transportation infrastructure improvement for 
zero-emission vehicle charging.

No  

Ye

 

Scope

Cost

Schedule

Benefits

0
371

1036 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3214
MER-152

STAA Truck Turning 
Radius Improvement

No495
850

64
630
274

2,216
4,529

12
0
0
0
0
0

12

56
535
274

2,216
4,378

05/15/20

12/01/21
11/15/21

06/15/22

05/15/20
11/15/21
12/01/21
06/15/22
07/01/23

0Near Los Banos, at Route 33 Interchange; also on Route 5 (PM 6.3) at 
Route 165 Interchange.  Improve the truck turn radius.

No

 

 

Scope

Cost

Schedule

Benefits

478
819

1037 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3215
MER-5

MER John Erreca 
Roadside Rest Area

No925
2,970

10
3,150

5
16,700
23,760

165
0
0
0
0
0

165

7
2,396

5
16,700
22,203

08/12/19

08/02/21
01/15/21

02/11/22

01/15/19
01/15/21
08/02/21
02/11/22
12/29/23

0Near Los Banos and Firebaugh, at the John "Chuck" Erreca Safety 
Roadside Rest Area (SRRA).  Upgrade northbound and southbound 
SRRA facilities.

No  

 

 

Scope

Cost

Schedule

Benefits

643
2,452

1038 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3219
AMA-49

Mokelumne River 
Bridge Upgrade

No1,590
2,010

135
2,055

185
3,914
9,889

34
0
0
0
0
0

34

115
1,710

185
3,914
9,254

06/30/20

05/02/22
04/28/22

12/27/22

06/30/20
04/28/22
05/02/22
12/27/22
03/30/24

0Near Jackson, at Mokelumne River Bridge No. 26-0012.  Upgrade 
bridge rails and widen shoulders.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,502
1,828

1039 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3220
CAL-4

SR 4 and SR 26 in 
Calaveras, Amador, 
and Alpine Co.

No60
840

5
730

5
2,749
4,389

53
466

1
0
0
0

519

3
578

5
2,749
4,187

11/28/17

08/31/18
07/16/18

03/05/19

12/04/17
07/02/18
08/22/18
04/15/19
11/30/19

0In Calaveras and Amador Counties, on Routes 4 and 26 at various 
locations.  Install centerline and edge-line rumble strips.

No  

 

 

Scope

Cost

Schedule

Benefits

53
466
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1040 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3226
SJ-120

D 10 TMS Repair No632
1,191

107
1,243

33
2,065
5,271

105
0
0
0
0
0

105

97
1,062

33
2,065
5,002

04/26/19

01/05/21
11/05/20

07/06/21

04/26/19
11/05/20
01/05/21
07/06/21
07/06/22

0In San Joaquin, Amador, Calaveras, Merced, Mariposa, Stanislaus, and 
Tuolumne Counties, on Routes 4, 5, 26, 33, 49, 59, 88, 99, 104, 108, 
120, 132, 140, 152 and 205 at various locations.  Repair or replace 
damaged and nonfunctioning Traffic Management Sys

Yes

 

 

Scope

Cost

Schedule

Benefits

568
1,177

1041 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3227
SJ-99

D 10 MVDS 
replacement and 
upgrade

No1,202
1,719

465
1,310

7
6,862

11,565

187
0
0
0
0
0

187

428
1,129

7
6,862

11,294

04/01/19

03/16/20
02/14/20

09/15/20

04/01/19
02/14/20
03/16/20
09/15/20
09/15/21

0In San Joaquin, Merced, and Stanislaus Counties, on Routes 5, 12, 59, 
99, and 152 at various locations.  Upgrade or replace inefficient and 
damaged Traffic Monitoring Station (TMS) elements.

No  

 

 

Scope

Cost

Schedule

Benefits

1,311
1,557

1042 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3229
SJ-99

SJ DRAINAGE 
PUMP PLANT 
UPGRADE

No439
1,530

59
1,289

260
5,169
8,746

6
0
0
0
0
0
6

60
1,109

260
5,169
8,429

09/09/19

01/13/22
12/13/21

07/05/22

09/09/19
12/13/21
01/13/22
07/05/22
11/06/23

0In and near Stockton and Lodi, at various locations from Eastside 
Underpass to Acampo Road; also on Route 4 at the Route 4/5 
Separation (PM R16.10) and on Route 120 in Lathrop at Mossdale 
Underpass (PM R0.5).  Upgrade drainage pump plants.

Yes

 

 

Scope

Cost

Schedule

Benefits

455
1,376

1043 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3230
SJ-120

SR 120 TMC 
Upgrade

No373
1,221

5
1,121

68
3,550
6,338

177
0
0
0
0
0

177

5
926

68
3,550
6,060

08/17/18

01/29/21
12/03/20

09/13/21

08/17/18
12/03/20
01/29/21
09/13/21
03/14/22

0In and near Manteca and Lathrop, from Route 5 to Route 99; also on 
Route 5 at PM R13.34 and on Route 99 at PM 4.56.  Install Intelligent 
Transportation System (ITS) field elements.

Yes  

 

 

Scope

Cost

Schedule

Benefits

177
1,145

1044 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3231
SJ-205

Wet Collisions 
Reduction

No288
642

31
620

0
3,225
4,806

169
353

0
1
0
0

523

0
600

0
3,225
4,513

10/26/17

05/01/18
02/16/18

09/30/18

10/26/17
12/26/17
04/30/18
09/30/18
09/05/19

2,668In San Joaquin, Stanislaus, and Tuolumne Counties, on Routes 4, 5, 
99, 120, and 205 at various locations.  Improve wet roadway surface 
conditions at twelve locations.

No

 

 

Scope

Cost

Schedule

Benefits

169
353

1045 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3233
MPA-49

Mariposa SR 49 
CAPM

No403
1,032

9
2,150

7
16,197
19,798

266
0
0
0
0
0

266

7
1,183

7
16,197
18,799

10/09/18

02/18/20
10/01/19

09/27/20

12/07/18
02/11/20
03/16/20
09/27/20
12/04/21

0Near the community of Mariposa, from Madera County line to the south 
junction with Route 140.  Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

451
954

1046 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3234
TUO-108

SR 108 and SR 49 
Metal Beam Guard 
rail Upgrade

No634
972

11
554
173

3,087
5,431

6
0
0
0
0
0
6

10
539
173

3,087
5,409

11/02/20

11/30/21
10/18/21

07/01/22

11/02/20
10/15/21
11/30/21
07/01/22
07/11/23

0At various locations, from Sonora to Dardanelle; also on Route 49 in 
Sonora (PM 17.4 to 17.6) and in Stanislaus County on Route 108 in and 
near Riverbank (PM 28.5 to 33.4).  Upgrade guardrail to make 
standard.

No

 

 

Scope

Cost

Schedule

Benefits

664
936

1047 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3235
SJ-5

Mathews Road UC No798
300

5
700

10
1,867
3,680

302
316

0
0
0
0

618

0
687

10
1,867
3,252

01/09/18

03/15/18
04/23/18

01/09/18
03/15/18
04/23/18
10/31/18
10/31/19

0Near Lathrop, at Mathews Road Undercrossing 29-0218L. Improve to 
standard truck capacity.

Yes  

 

 

Scope

Cost

Schedule

Benefits

302
316
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1048 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3235B
SJ-5

DEUEL OVERHEAD 
UC

No498
925

70
1,700

440
7,700

11,333

493
153

2
0
0
0

648

17
1,570

440
7,700

11,063

12/30/17

02/28/20
01/30/20

08/26/20

01/09/18
01/30/20
02/28/20
09/25/20
12/30/21

0In and near Lathrop, at Deuel Overhead No. 29-0262R/L. Improve to 
standard truck capacity.

Yes

 

 

Scope

Cost

Schedule

Benefits

493
843

1049 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3237
SJ-99

Roadside Safety 
Improvements

No495
1,130

15
790

23
1,922
4,375

43
0
0
0
0
0

43

13
676

23
1,922
4,224

07/02/19

10/15/20
08/21/20

04/21/21

07/02/19
08/21/20
10/15/20
04/21/21
04/21/22

0In and near Stockton and Lodi, at various locations from French Camp 
Road to Kettleman Lane; also at the Route 4 (PM R15.7 to R16.6) and 
Route 5 (PM 25.8 to 26.6) Interchange.  Pave areas behind the gore, 
slopes, and at narrow locations, and construct acc

No  

 

 

Scope

Cost

Schedule

Benefits

575
1,014

1050 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3241
STA-132

SR 132 ADA 
Improvements

No683
1,337

723
718

84
2,000
5,545

61
0
0
0
0
0

61

695
639

84
2,000
5,277

05/29/19

09/01/21
08/02/21

03/18/22

05/29/19
08/02/21
09/01/21
03/18/22
08/10/22

0In Waterford, from Reinway Avenue to F Street.  Upgrade pedestrian 
facilities to make compliant with the Americans with Disabilities Act 
(ADA) Standards.

No

 

 

Scope

Cost

Schedule

Benefits

656
1,203

1051 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3245
CAL-4

CAL  SR 4 two way 
left turn lane

No524
1,306

30
772

10
2,161
4,803

39
0
0
0
0
0

39

11
659

10
2,161
4,540

09/25/19

01/20/21
09/21/20

07/19/21

10/15/19
09/18/20
01/15/21
07/19/21
12/07/21

0Near Murphys, from Pennsylvania Gulch Road to Main Street/Lawrence 
Street.  Traffic operational improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

512
1,187

1052 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3247
CAL-26

Upgrade bridge rails 
of three bridges

No757
1,604

60
1,540

8
4,536
8,505

30
0
0
0
0
0

30

58
1,704

8
4,536
8,908

08/03/20

08/02/21
05/03/21

01/03/22

08/03/20
05/03/21
08/02/21
01/03/22
01/02/24

0Near West Point, at South Fork Mokelumne River Bridge No. 30-0022 
(PM 30.0), and at North Fork Mokelumne River Bridge No. 30-0049 (PM 
38.3); also on Route 4 in Angels Camp, at Angels Creek Bridge No. 
30-0008 (PM R21.4).  Upgrade bridge railing at three st

Yes

 

 

Scope

Cost

Schedule

Benefits

975
1,628

1053 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3250
SJ-5

SJ Changeable 
Message Signs

No820
2,550

380
1,805

80
8,960

14,595

742
0
0
0
1
0

742

348
1,633

80
8,960

14,134

08/28/18

12/22/21
11/23/21

07/14/22

09/13/18
11/23/21
12/22/21
07/14/22
12/29/23

0In and near Stockton, on Routes 4 (PM 14.6/21.2), 5 and 99 (PM 
15.8/18.5) at various locations.  Install Intelligent Transportation System 
(ITS) elements.

Yes  

 

 

Scope

Cost

Schedule

Benefits

742
2,274

1054 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3251
STA-99

Replace Drainage 
Pumps

No330
1,142

93
1,991

13
6,440

10,009

17
0
0
0
0
0

17

93
1,754

13
6,440
9,662

06/29/19

09/09/20
08/10/20

03/26/21

06/26/19
08/10/20
09/09/20
03/26/21
02/09/22

0In and near Ceres and Modesto, at various locations from Mitchell Road 
to Kansas Avenue; also in Merced County, on Route 59 near the city of 
Merced, at Childs Avenue (PM 14.0).  Upgrade drainage pump plants.

Yes

 

 

Scope

Cost

Schedule

Benefits

289
1,074

1055 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3252
MPA-140

SR140 MARIPOSA 
CAPM

No1,025
1,095

416
1,689
1,989

17,363
23,577

27
0
0
0
0
0

27

406
1,539
1,989

17,363
23,363

02/01/20

06/01/22
05/01/22

12/01/22

04/01/20
05/01/22
06/01/22
12/01/22
06/01/24

0In and near the Mariposa community, from 1.7 miles east of Catheys 
Valley Park to the north Route 49 Junction.  Rehabilitate pavement and 
upgrade Americans with Disabilities Act (ADA) ramps.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,009
1,057
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1056 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3254
SJ-12

SJ 12 ADA No335
770
915
560
479
850

3,909

41
0
0
0
0
0

41

866
475
479
850

3,788

05/28/19

11/01/21
09/30/21

05/12/22

05/28/19
09/30/21
11/01/21
05/12/22
01/03/23

0In Lodi, from Stockton Street to Route 99.  Upgrade pedestrian facilities 
to make compliant with the Americans with Disabilities Act (ADA) 
Standards.

No

 

 

Scope

Cost

Schedule

Benefits

344
773

Red
1057 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3255
CAL-4

Replace Bridge No605
1,392

103
1,241

278
2,000
5,619

255
0
0
0
0
0

255

97
1,017

278
2,000
5,437

08/06/19

08/11/21
02/04/21

02/28/22

08/06/19
07/01/21
08/11/21
02/28/22
01/06/23

0Near Angels Camp, at West Branch Cherokee Creek Bridge No. 
30-0036.  Replace bridge.

Yes  

Ye

 

Scope

Cost

Schedule

Benefits

729
1,316

1058 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3273
SJ-12

Potato Slough Bridge 
Bearing Pads

No553
905

2
1,232

925
3,028
6,645

161
0
0
0
0
0

161

2
1,126

925
3,028
6,559

07/20/20

05/20/21
02/17/21

12/15/21

07/20/20
02/17/21
05/20/21
12/15/21
12/30/22

0Near Terminous, at Little Potato Slough Bridge No. 29-0101. Replace 
joint seals and bearing pads using temporary pile supports.

Yes

 

 

Scope

Cost

Schedule

Benefits

629
849

Red

Red

1059 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3274
SJ-4

SR-4 Ramp Metering 
System Installation

No2,177
2,697

667
4,220
1,269

17,513
28,543

51
0
0
0
0
0

51

613
7,391
1,269

17,513
33,617

09/15/19

04/15/22
03/15/22

12/01/22

08/15/19
05/01/22
05/15/22
10/15/22
10/15/25

0In Stockton, from Route 5 to Route 99.  Install ramp meters, traffic 
monitoring systems, Closed Circuit Television (CCTV), and synchronize 
intersection signals with ramp metering.

Yes  

Ye

 

 

Scope

Cost

Schedule

Benefits

1,617
5,214

1060 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3275
SJ-26

SJ 26 WIDENING No0
815
230
680
540

1,250
3,125

693
439
259

0
324

0
1,715

431
573
540

1,250
4,477

06/30/17

08/14/19
07/03/19

02/28/20

06/30/17
07/03/19
08/14/19
02/28/20
12/30/20

0Near Linden, from 0.3 mile east of Fine Road to 0.1 mile west of 
Podesta Lane.  Widen travel lanes and shoulders to improve the 
existing conditions for Surface Transportation Assistance Act (STAA) 
trucks.

No

 

 

Scope

Cost

Schedule

Benefits

693
990

1061 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3286
STA-99

TTI  SYSTEM 
UPGRADE

No163
377

4
401

6
1,619
2,570

6
0
0
0
0
0
6

4
355

6
1,619
3,245

07/01/19

04/07/20
01/28/20

08/17/20

07/01/19
01/28/20
04/07/20
10/22/20
10/22/21

0In San Joaquin, Merced, Stanislaus, and Sacramento Counties, at 
various routes and locations.  Upgrade Travel Time Information System.

Yes Ye

Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

323
377

1062 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3740
MER-152

SR 152 Metal Beam 
Upgrade

No650
939

12
745

13
2,598
4,957

9
0
0
0
0
0
9

6
663

13
2,598
4,784

02/07/20

05/04/21
08/26/20

11/30/21

02/07/20
08/26/20
05/04/21
11/30/21
07/25/22

0In and near Los Banos, from 0.3 mile east of Route 5 to 0.2 mile west of 
Route 59.  Upgrade guardrail to make standard.

No

 

 

Scope

Cost

Schedule

Benefits

645
859

1063 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-4736
MPA-140

Midpines CAPM No208
411

2
375

13
2,843
3,852

166
591

0
101

0
0

858

2
441

13
2,843
4,056

03/15/16
10/05/17
12/05/17
06/07/18
11/01/18

2,853Near Mariposa, from the north Junction of Route 140 and 49 to Whitlock 
Road.  Rehabilitate pavement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

166
591
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1064 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-5411
STA-108

RIVERBANK SLOPE 
PROTECTION

No0
1,649

98
752

59
4,100
6,658

381
1,271

35
0
2
0

1,689

86
619

59
4,100
7,256

06/30/15

04/17/19
02/28/19

10/30/19

06/30/15
02/28/19
04/17/19
10/30/19
09/28/20

0In and near Riverbank, from west of 8th Street to east of Claus Road. 
Repair slope with barrier slab on piles.

No

 

 

Scope

Cost

Schedule

Benefits

381
2,011

1065 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-5431
MER-99

MER-99 PAVEMENT 
REHABILITATION

No1,973
5,200

677
10,000

3,369
60,600
81,819

1,989
536
105

0
983

0
3,612

697
10,160

3,369
60,600
81,544

11/03/17

06/21/19
06/14/19

02/14/20

12/04/17
06/14/19
06/21/19
02/28/20
10/31/22

0In and near Atwater, from 0.4 mile south of Buhach Road to south of 
Westside Boulevard.  Roadway rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

1,989
4,489

1066 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-0602
IMP-115

CULVERT 
REPLACEMENT

No190
371

0
190

0
417

1,168

163
51

0
0
0
0

214

0
171

0
417

1,176

07/05/18

07/08/19
06/04/19

03/06/20

06/29/18
02/15/19
03/29/19
09/12/19
01/31/20

0In Imperial County, from Mets Road to Blodgott Road.  Culvert 
replacement.

Yes

 

 

Scope

Cost

Schedule

Benefits

163
425

Red
Red

1067 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1065
SD-75

SR-75 CORONADO 
BRIDGE-PIERS

No2,593
0
0
0
0
0

2,593

2,352
0
0
0
0
0

2,352

0
0
0
0

3,251

06/29/18 07/15/19
08/24/20
10/15/20
03/15/21
03/15/21

0In the city of San Diego and Coronado, from San Diego-Coronado Bay 
Bridge to the Route 75/5 Connector Overcrossing.  Bridge rehabilitation.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

2,845
406

1068 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1085
SD-8

BUCKMAN 
SPRINGS SRRA 
WATER SYSTEMS

No698
1,251

0
1,034

20
3,275
6,278

680
1,000

0
0

18
0

1,699

0
1,092

20
3,275
6,459

03/30/16

06/28/19
05/07/19

11/26/19

03/30/16
04/19/19
06/12/19
10/29/19
10/08/21

0Near Pine Valley, at Buckman Springs Safety Roadside Rest Area 
(SRRA).  Rehabilitate SRRA sewer and water systems.

No

 

 

Scope

Cost

Schedule

Benefits

680
1,392

1069 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1125
SD-78

ROUTE 78 SLOPE 
AND EROSION 
REPAIR

No378
758

55
984
120

3,547
5,842

373
349

0
0
0
0

722

0
1,007

120
3,547
5,911

01/29/18

01/29/19
12/20/18

09/25/19

03/28/18
12/07/18
01/25/19
06/06/19
12/16/22

0In Oceanside, from 0.8 mile to 0.4 mile west of College Boulevard.  
Stormwater mitigation and slope erosion repair.

No  

 

 

Scope

Cost

Schedule

Benefits

373
859

Red

1070 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1127
SD-Var

CONSTRUCT ADA 
CURB RAMPS

No881
2,425

101
1,658

110
2,766
7,941

668
0
0
0
0
0

668

98
1,604

110
2,766
7,891

07/06/18

01/15/20
12/09/19

06/30/20

11/16/18
04/03/20
05/22/20
10/08/20
08/31/21

0In San Diego County, on routes 5, 15, 75 and 163 at various locations.  
Construct and upgrade curb ramps, driveways and sidewalks to comply 
with Americans with Disabilities Act (ADA) Standards.

No Ye

Ye

Ye

Scope

Cost

Schedule

Benefits

921
2,392

Yellow
Red
Red

1071 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1134
SD-78

CULVERT 
REHABILITATION

No706
988
418
718
483

2,646
5,959

738
0

30
0
4
0

772

409
510
483

2,646
5,646

07/20/18

06/03/19
05/22/19

10/18/19

11/09/18
10/18/19
10/25/19
06/04/20
11/06/20

0Near Ballena, from 3.4 miles east of Route 67 to 4.3 miles west of 
Route 79. Culvert rehabilitation.

Yes Ye

Ye

 

Scope

Cost

Schedule

Benefits

926
671
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1072 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1135
SD-52

RUMBLE STRIPS, 
UPGRADE END 
TREATMENTS

No478
1,015

0
1,317

0
4,121
6,931

478
233

0
0
0
0

711

0
806

0
4,121
6,291

03/28/18

07/15/19
07/02/19

03/16/20

06/25/18
03/18/19
03/28/19
03/12/20
02/08/21

0In the city of San Diego and Santee, from Route 5 to Route 125. 
Construct rumble strips, enhance pavement delineation and install 
barrier.

No Ye

Ye

 

Scope

Cost

Schedule

Benefits

478
874

1073 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1136
SD-5

GMGC-VOIGT DR 
AUX LANE

No0
1,299

0
750

0
5,000
7,049

0
836

0
0
0
0

836

0
20

0
5,000
6,144

06/30/11

10/12/18
07/05/18

01/31/19

06/30/11
10/01/18
10/12/18
01/31/19
01/28/22

0In the city of San Diego, from north of La Jolla Village Drive to south of 
Genesee Avenue, on southbound.  Construct a 0.5 mile auxiliary lane.

No  

 

 

Scope

Cost

Schedule

Benefits

0
1,124

1074 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1141
SD-125

ROADSIDE SAFETY 
IMPROVEMENT

No431
864

0
1,660

0
5,074
8,029

30
0
0
0
0
0

30

0
1,571

0
5,074
7,910

06/06/19

08/20/20
07/17/20

05/17/21

06/07/19
07/20/20
08/21/20
05/18/21
05/31/22

0In the cities of Lemon Grove and San Diego, from 0.1 mile south of 
Elkelton Place Undercrossing to Route 94/125 Separation.  Construct 
Maintenance Vehicle Pullouts (MVPs), pave beyond gore areas, 
replace crash cushions, guardrail with concrete barrier, in

No

 

 

Scope

Cost

Schedule

Benefits

434
831

Red

1075 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1142
SD-805

ROADSIDE SAFETY No453
1,033

26
1,038

50
6,542
9,142

38
0
0
0
0
0

38

25
1,686

50
6,542
9,645

03/14/19

01/21/21
01/08/21

07/13/21

05/17/19
01/27/21
05/20/21
09/07/21
08/29/23

0In the city of San Diego, at various locations, from Linda Vista Road 
Overcrossing to Route 805/52 Separation.  Construct Maintenance 
Vehicle Pullouts (MVPs), install access gates, pave beyond gore areas, 
reduce high maintenance landscaping, relocate irri

No  

Ye

 

 

Scope

Cost

Schedule

Benefits

411
931

1076 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1146
SD-8

IN LA MESA AND EL 
CAJON FROM 
GROSSMONT BLVD 
OC TO RTE 8/54 
SEP

No444
1,202

0
1,009

0
4,740
7,395

20
0
0
0
0
0

20

0
884

0
4,740
7,142

03/13/19

01/21/21
10/01/20

07/13/21

05/03/19
11/04/20
03/15/21
06/30/21
12/21/22

0In El Cajon, at various locations, from 0.5 mile east of Grossmont 
Boulevard Overcrossing to Second Street Undercrossing.  Construct 
Maintenance Vehicle Pullouts (MVPs), pave beyond gore areas, 
relocate irrigation controllers and reduce high maintenance l

No

 

 

Scope

Cost

Schedule

Benefits

418
1,099

1077 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1162
SD-78

SR-78 PAVEMENT 
REHABILITATION

No1,408
2,790
2,168
2,643
3,136

17,731
29,876

902
0
0
0
4
0

906

1,880
2,646
3,136

17,731
30,080

07/13/18

01/23/20
01/07/20

09/02/20

09/28/18
04/15/20
05/21/20
04/30/20
02/25/22

0In and near Escondido, from west of North Broadway to Teepee Drive.  
Pavement rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

1,604
3,083

Red

1078 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1164
SD-5

I-5 DETENTION 
BASINS

No299
526

0
702

0
1,875
3,402

139
0
0
0
0
0

139

0
702

0
1,875
3,498

07/20/18

09/20/19
08/02/19

02/14/20

12/14/18
12/30/19
02/19/20
07/09/20
12/29/23

0In the city of San Diego, from 0.8 mile to 1.0 mile north of Del Mar 
Heights Road.  Repair and enhance detention basin and regrade 
overflow channel and access road.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

403
519

1079 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1165
SD-8

11-SD-8 & 805 
ROADSIDE SAFETY 
IMPROVEMENTS

No720
1,700

3
1,033

3
5,209
8,668

693
95

0
0
0
0

788

3
904

3
5,209
8,516

05/18/18

06/07/19
04/19/19

10/18/19

05/16/18
05/03/19
06/21/19
10/24/19
07/02/21

0In the city of San Diego, from east of Route 163 to east of Route 805; 
also on Route 805, from north of Adams Avenue to south of Route 8 
(PM 17.3/17.5).  Roadside safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

693
1,694
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1080 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1166
SD-8

11-SD-8 & 15 
ROADSIDE SAFETY 
IMPROVEMENTS

No467
1,330

2
800

3
3,278
5,880

461
810

0
0
0
0

1,271

2
752

3
3,278
5,889

04/13/18

04/12/19
02/14/19

10/18/19

04/11/18
11/09/18
12/14/18
05/31/19
08/31/21

0In the city of San Diego, at Route 15/8 Separation. Roadside safety 
improvements.

No

 

 

Scope

Cost

Schedule

Benefits

461
1,392

1081 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1167
SD-8

11-SD-8 ROADSIDE 
SAFETY 
IMPROVEMENTS

No683
1,500

3
925

3
4,959
8,073

581
0
0
0
0
0

581

72
755

3
4,959
7,790

07/27/18

03/06/20
01/17/20

07/17/20

10/26/18
02/27/20
04/20/20
09/03/20
11/14/22

0In the city of San Diego and La Mesa, from west of Mission Gorge Road 
to west of Route 125.  Roadside safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

638
1,364

1082 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1168
SD-Var

11-SD-8 & 125 
ROADSIDE SAFETY 
IMPROVEMENTS

No521
1,469

2
725

3
3,618
6,338

490
330

0
0
0
0

820

0
670

3
3,618
6,224

05/04/18

05/10/19
03/29/19

09/20/19

05/31/18
02/15/19
03/22/19
07/25/19
03/17/20

0In San Diego County, on Routes 8 and 125 at various locations.  
Construct maintenance vehicle pullouts, pave areas beyond the gore, 
upgrade crash cushions, reduce maintenance intensive landscaping 
and relocate irrigation controls.

No

 

 

Scope

Cost

Schedule

Benefits

490
1,443

1083 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1171
SD-Var

TMS ELEMENT 
IN-HOUSE FIBER 
OPTIC

No0
685

0
886

0
4,401
5,972

0
87

0
0
0
0

87

0
1,151

0
4,401
6,253

06/19/15

12/12/19
10/14/19

09/04/20

06/19/15
06/14/19
07/15/19
02/18/20
11/30/20

0In San Diego County, on various routes at various locations.  Replace 
Changeable Message Signs (CMS) panels with Advanced Variable 
Message Signs (AVMS) panels.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
701

1084 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1174
SD-Var

DVMS PANELS No389
843

0
825

0
3,004
5,061

381
932

0
0
0
0

1,313

0
875

0
3,004
5,254

03/24/17

05/25/18
02/22/18

01/23/19

03/24/17
03/06/18
06/18/18
02/13/19
09/18/20

0In San Diego County, on various routes at various locations.  Replace 
Changeable Message Signs (CMS) panels with Advanced Variable 
Message Signs (AVMS) panels.

Yes

 

 

Scope

Cost

Schedule

Benefits

381
932

1085 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1175
SD-805

805 - PAVEMENT 
REHAB

No0
1,357

0
1,510

90
6,782
9,739

0
1,316

0
34

0
1

1,352

0
1,483

90
6,782
9,693

06/19/15

03/06/18
03/29/18

08/31/18

06/19/15
03/06/18
03/29/18
08/31/18
08/02/19

6,564In the city of San Diego, from Mira Mesa Boulevard Undercrossing to 
0.4 mile north of Route 5/805 separation. Pavement rehabilitation.

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
1,316

1086 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1176
SD-52

52 PAVEMENT 
REHAB

No0
1,235

0
2,086

0
13,104
16,425

0
1,461

0
0
0
0

1,461

0
1,972

0
13,104
16,645

06/19/15

05/16/18
06/20/18

11/16/18

06/19/15
05/16/18
06/20/18
11/16/18
03/25/20

0In the city of San Diego, on Routes 52, 15, 163, and 805 at various 
locations. Pavement rehabilitation.

Yes

 

 

Scope

Cost

Schedule

Benefits

0
1,461

Red

1087 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1177
SD-94

SR-94 PAVEMENT 
REHAB

No577
1,252

10
1,537

159
11,312
14,847

565
229

0
0
0
0

795

0
1,398

159
11,312
14,766

01/19/18

11/26/19
10/28/19

06/16/20

01/12/18
10/28/19
12/15/19
07/16/20
03/02/21

0In the city of San Diego, from Spring Street to Route 54. Pavement 
rehabilitation.

Yes  

Ye

Ye

Scope

Cost

Schedule

Benefits

565
1,331
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1088 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1188
SD-54

SR 54 PAVEMENT 
PRESERVATION

No709
2,260

24
2,513

297
21,329
27,132

0
0
0
0
0
0
0

21
1,993

297
21,329
26,186

02/03/20

10/20/21
08/27/21

05/05/22

02/03/20
08/27/21
10/20/21
05/05/22
11/15/23

0In and near National City and Chula Vista, from Route 54/5 Separation 
to the Route 54/125 Junction.  Rehabilitate flexible and rigid pavement 
on the traveled way, shoulders, ramps and connectors, upgrade guard 
rail and dike.

No

 

 

Scope

Cost

Schedule

Benefits

636
1,909

1089 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1189
SD-8

GRADING 
IMPROVEMENTS, 
UPGRADING 
GUARDRAIL AND 
END TREATMENTS

No526
1,046

0
824

0
4,552
6,948

11
0
0
0
0
0

11

0
595

0
4,552
6,541

07/12/19

11/20/20
10/16/20

05/04/21

07/12/19
10/16/20
11/20/20
05/04/21
11/15/22

0In San Diego County, on Routes 8, 67, 79, and 94 at various locations.  
Widen and grade existing hinges at end treatment platforms and to 
upgrade guardrails and end treatments to current standards.

No  

 

 

Scope

Cost

Schedule

Benefits

485
910

Red
1090 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1191
SD-94

INSTALL ADA 
RAMPS

No776
1,847

714
833
465

2,660
7,295

61
0
0
0
0
0

61

650
700
465

2,660
6,811

07/01/19

08/28/20
04/17/20

12/30/20

08/30/19
09/14/20
02/02/21
04/21/21
09/17/21

0In and near the cities of San Diego and Lemon Grove, from 32nd Street 
Undercrossing to Bancroff Drive Undercrossing. Construct and upgrade 
pedestrian curb ramps and sidewalks to meet current standards.

No

 

Ye

Scope

Cost

Schedule

Benefits

731
1,606

Red
Red
Red
Red1091 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1194
SD-8

I-8 CULVERT 
REPLACEMENT

No954
1,246

319
1,636

50
6,573

10,778

605
0
0
0
6
0

611

516
1,200

50
6,573

10,420

02/02/18

07/24/19
05/23/19

03/20/20

06/21/19
05/28/20
07/16/20
11/30/20
05/20/22

0In San Diego County, from 0.7 mile west of Flinn Springs Road 
Undercrossing to 0.2 mile east of Crestwood Road Undercrossing.  
Rehabilitate culverts and energy dissipaters.

No  

Ye

Ye

Scope

Cost

Schedule

Benefits

953
1,128

1092 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1195
SD-76

SR 76 CULVERT 
REPLACEMENT/FIS
H PASSAGE

No2,244
3,680

262
4,073

303
14,300
24,862

0
0
0
0
0
0
0

215
2,913

303
14,300
22,596

08/29/22

07/02/24
08/07/24

03/04/25

08/29/22
07/02/24
08/07/24
03/04/25
03/22/28

0Near Pauma Valley, from 0.2 mile west to 0.1 mile east of Pauma Creek 
Bridge No. 57-0077; also, 6.0 miles west of Santa Ysabel, at 1.8 miles 
west of San Luis Rey River Bridge at the Wigham Creek Culvert (PM 
45.3).  Remediate fish passage and improve water

No

 

 

Scope

Cost

Schedule

Benefits

1,965
2,899

1093 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1200
SD-Var

UPGRADE/INSTALL 
CURVE WARNING 
SIGNS AT 
HORIZONTAL 
CURVES

No498
561

0
497

0
2,350
3,906

0
0
0
0
0
0
0

0
423

0
2,350
3,770

11/18/19

01/15/21
12/15/20

10/15/21

12/11/18
05/31/19
06/26/19
11/03/20
07/07/21

0At various locations, on Routes 5, 8, 15, 52, 54, 56, 67, 75, 76, 78, 94, 
125, 163, 805 and 905.  Upgrade and install curve warning signs.

No  

 

 

Scope

Cost

Schedule

Benefits

462
535

1094 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1201
IMP-Var

UPGRADE/INSTALL 
CURVE WARNING 
SIGNS

No317
493

0
462

0
1,712
2,984

36
0
0
0
0
0

36

0
324

0
1,712
2,783

11/16/20

01/13/22
12/06/21

10/14/22

12/28/18
06/19/19
06/28/19
12/19/19
07/15/20

0In San Diego and Imperial Counties, at various locations, on Routes 7, 
8, 78, 79, 86, 94, 98, 111, 115, 186, and 188.  Upgrade and install curve 
warning signs.

No

 

 

Scope

Cost

Schedule

Benefits

297
450

1095 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1203
SD-5

I-5 SLOPE 
STABILIZATION

No283
632

0
892

0
1,533
3,340

0
0
0
0
0
0
0

0
765

0
1,533
3,079

08/21/19

08/20/20
07/16/20

03/04/21

08/21/19
07/16/20
08/20/20
03/15/21
08/17/22

0In the city of San Diego, from Carmel Mountain Road Undercrossing to 
0.05 mile west of Route 5/56 Separation.  Stabilize existing slopes and 
landscaping from further erosion and sediment deposition into the Los 
Penasquitos Lagoon.

No  

 

 

Scope

Cost

Schedule

Benefits

254
527
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1096 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1204
SD-75

SR 75 MOBILITY 
PROJECT

No348
0
0
0
0

5,300
5,648

0
0
0
0
0

5,300
5,300

0
0
0

5,300
5,534

09/28/18 04/30/18
04/24/18

0In Imperial Beach, from Georgia Street to 0.2 mile north of Rainbow 
Drive.  Relinquish roadway to Imperial Beach.   Financial Contribution 
Only (FCO).

No

 

 

Scope

Cost

Schedule

Benefits

0
0

Red
1097 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1205
SD-5

I-5 WATER 
CONSERVATION

No304
564

0
534

0
1,320
2,722

4
0
0
0
0
0
4

0
436

0
1,320
2,473

07/09/19

07/08/20
06/03/20

01/19/21

11/15/19
10/09/20
11/16/20
05/28/21
01/07/25

0In the city of San Diego, from Iris Street Overcrossing to Otay River 
Bridge.  Replace deteriorated water supply lines and plant landscaping 
for erosion control.

No  

Ye

 

Scope

Cost

Schedule

Benefits

312
405

1098 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1218
SD-5

I-5 REPAIR No471
1,304

40
678

0
3,824
6,317

12
0
0
0
0
0

12

34
581

0
3,824
6,005

09/01/19

10/30/20
10/13/21

04/30/21

09/20/19
09/25/20
11/13/20
04/09/21
01/06/22

0In the city of San Diego, from Sorrento Valley Road to Del Mar Heights 
Road.  Construct rumble strips on both shoulders, rehabilitate bike path, 
install fiber optic cable/Closed Circuit Television (CCTV) and 
rehabilitate 48 inch culvert.  Asset Management

No

 

 

Scope

Cost

Schedule

Benefits

443
1,123

1099 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1219
SD-52

SR-52 No450
1,118

0
539

0
3,296
5,403

1
0
0
0
0
0
1

0
459

0
3,296
5,141

07/31/19

09/30/20
08/30/20

07/30/21

07/31/19
08/30/20
09/30/20
07/30/21
02/28/22

0In the city of San Diego, from 0.1 mile east of Route 5 to 0.1 mile east of 
Convoy Street.  Construct Maintenance Vehicle Pullouts (MVPs), pave 
slopes under bridge structures, pave narrow areas and beyond gores.

No  

 

 

Scope

Cost

Schedule

Benefits

453
933

1100 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1221
SD-Var

BRIDGE 
PRESERVATION RT 
5/54/94/125/163

No0
663

0
733

0
3,542
4,938

0
266

0
0
0
0

266

0
660

0
3,542
4,779

12/15/16

12/07/18
12/05/18

04/05/19

12/15/16
12/05/18
12/07/18
04/05/19
07/02/19

0In San Diego County, at various locations.  Apply methacrylate to bridge 
decks, replace joint seals, repair unsound concrete and replace 
approach slabs.

No

 

 

Scope

Cost

Schedule

Benefits

0
577

1101 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1227
SD-8

I-8 ADA RAMPS No326
1,148

0
545

25
1,107
3,151

0
0
0
0
0
0
0

0
448

25
1,107
2,801

07/15/20

11/15/21
07/21/21

07/15/22

07/15/20
07/21/21
11/15/21
07/15/22
01/31/23

0In the city of San Diego, from Mission Center Road to College Avenue.  
Construct and upgrade pedestrian curb ramps to meet Americans with 
Disabilities Act (ADA) Standards.  Replaced damaged sidewalk and 
install accessible pedestrian signals.

No  

 

 

Scope

Cost

Schedule

Benefits

282
939

1102 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1237
SD-5

REPLACE SIGNS 
WITH TYPE XI 
SHEETING

No0
355

0
325

0
1,962
2,642

0
15

0
0
0
0

15

0
321

0
1,962
2,639

06/30/16

11/21/19
07/16/19

07/14/20

06/30/16
03/13/19
03/15/19
09/18/19
04/06/20

0In San Diego County, at various locations on various routes. Replace 
aging roadside sign panels with retroreflective sheeting.

No

 

 

Scope

Cost

Schedule

Benefits

0
357

1103 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1240
IMP-98

RTE 98 ADA No169
650

0
661

0
2,141
3,621

14
0
0
0
0
0

14

0
475

0
2,141
3,338

09/23/19

09/03/21
08/13/21

01/10/22

09/23/19
08/13/21
09/03/21
01/10/22
12/15/22

0In Calexico, from Ollie Avenue to Rockwood Avenue.  Construct and 
upgrade pedestrian curb ramps.

No  

 

 

Scope

Cost

Schedule

Benefits

166
557
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1104 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1243
SD-805

RECYCLED WATER 
PROJECT / SD I-805

No284
721

3
888

20
4,097
6,013

0
0
0
0
0
0
0

2
730

20
4,097
5,762

07/11/19

07/10/20
06/05/20

01/21/21

07/11/19
06/05/20
07/10/20
01/21/21
09/23/24

0In Chula Vista, from 0.3 mile south of Main Street Undercrossing to 
Palomar Street Overcrossing.  Convert potable irrigation systems to 
recycled water.

No

 

 

Scope

Cost

Schedule

Benefits

284
629

1105 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1244
SD-805

RECYCLED WATER 
PROJECT/SD 
I-805/I-905

No327
1,149

3
1,174

30
8,220

10,903

0
0
0
0
0
0
0

2
956

30
8,220

10,556

10/10/19

10/09/20
09/03/20

04/23/21

10/10/19
09/03/20
10/09/20
04/23/21
03/27/25

0In the city of San Diego, from San Ysidro Boulevard Undercrossing to 
Otay River Bridge; also on Route 905, from 0.3 mile east of Picador 
Boulevard Undercrossing to Caliente Avenue Overcrossing.  Convert 
potable irrigation systems to recycled water.

No  

 

 

Scope

Cost

Schedule

Benefits

363
984

1106 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1245
SD-5

RECYCLED WATER 
PROJECT/SD I-5

No384
1,243

3
1,361

40
10,670
13,701

0
0
0
0
0
0
0

2
1,085

40
10,670
13,191

01/09/20

01/08/21
12/02/20

07/20/21

11/15/19
10/09/20
11/16/20
05/28/21
07/31/25

0In the city of San Diego, from Camino de la Plaza Overcrossing to Otay 
River Bridge; also on Route 805, from Route 805/5 Separation to San 
Ysidro Boulevard Undercrossing.  Convert potable irrigation system to 
recycled water.

No

 

 

Scope

Cost

Schedule

Benefits

348
1,046

1107 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1246
SD-8

SD-008-L0.7/R23.0 - 
DRAINAGE 
SYSTEM 
RESTORATION

No1,173
1,590

0
2,020

80
8,367

13,230

503
0
0
0
0
0

503

0
1,778

80
8,367

12,801

11/26/18

03/30/20
02/04/20

10/08/20

12/14/18
02/25/20
04/20/20
10/28/20
07/12/23

0In San Diego County, at various locations, from 0.5 mile west of Midway 
Drive Undercrossing to 0.6 mile west of Flinn Springs Road 
Undercrossing.  Repair, rehabilitate and replace culvert systems.

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,046
1,530

Red1108 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1247
SD-78

CULVERT 
REPLACEMENT

No811
1,469

212
2,047

204
8,519

13,262

96
0
0
0
0
0

96

187
1,708

204
8,519

13,240

03/18/20

12/10/21
12/10/21

06/13/22

04/30/19
12/10/21
12/10/21
06/13/22
02/07/25

0In San Diego County, at various locations from 0.1 mile east of Route 
78/5 Separation to Route 15/78 Separation.  Rehabilitate and replace 
culverts including invert paving, joint repair grouting, Cured-in-Place 
Pipeliner (CIPP) and drainage inlet lid repa

Yes

Ye

 

Scope

Cost

Schedule

Benefits

1,386
1,236

1109 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1248
SD-805

ADA RAMPS AND 
SIDEWALKS /I-805

No843
1,960

0
1,189

12
3,098
7,102

0
0
0
0
0
0
0

0
951

12
3,098
6,407

07/15/20

11/15/21
07/21/21

07/15/22

07/15/20
07/21/21
11/15/21
07/15/22
07/31/23

0In various cities, from Main Street/Auto Park Drive Undercrossing to 
Market Street Overcrossing.  Construct and upgrade pedestrian curb 
ramps to meet Americans with Disabilities Act (ADA) Standards.  
Replace pedestrian signal heads, push buttons and reloc

No  

 

 

Scope

Cost

Schedule

Benefits

729
1,617

1110 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1250
SD-8

RTE 8, SD NEAR EL 
CAJON ROADSIDE 
SAFETY

No346
536

0
448

0
1,896
3,226

0
0
0
0
0
0
0

0
361

0
1,896
3,002

07/30/20

07/16/21
05/28/21

01/07/22

07/30/20
05/28/21
07/16/21
01/07/22
10/20/22

0In and near El Cajon, at various locations, from Greenfield Drive to 0.4 
mile east of Los Coches Road Undercrossing.  Pave beyond gore 
areas, reduce high maintenance landscaping and relocate irrigation 
components.

No

 

 

Scope

Cost

Schedule

Benefits

293
451

1111 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1251
SD-56

RTE 56 - ROADSIDE 
WORKER SAFEY

No284
629

0
429

0
2,007
3,349

0
0
0
0
0
0
0

0
353

0
2,007
3,120

02/11/20

10/08/21
08/02/21

01/27/22

02/11/20
07/26/21
10/08/21
01/27/22
01/20/23

0In the city of San Diego, from El Camino Real Undercrossing to Route 
56/15 Separation.  Pave beyond gore areas, relocate irrigation control 
valve boxes, construct rumble strip.

No  

 

 

Scope

Cost

Schedule

Benefits

247
513
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1112 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1252
IMP-8

IMP, CALEXICO/EL 
CENTRO, 
ROADSIDE SAFETY

No385
585

0
571

0
2,070
3,611

0
0
0
0
0
0
0

0
423

0
2,070
3,312

08/07/20

07/30/21
06/11/21

12/30/21

08/07/20
06/11/21
07/30/21
12/30/21
07/01/22

0In and near El Centro, at various locations on Routes 8 and 111. Pave 
slopes under structures.

No

 

 

Scope

Cost

Schedule

Benefits

325
494

1113 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1253
SD-94

11-SD-94-PM:4.4/7.2 
- ROADSIDE 
WORKER SAFETY

No340
901

0
858

0
2,973
5,072

92
0
0
0
0
0

92

0
687

0
2,973
4,907

08/16/19

01/27/21
11/22/20

09/17/21

08/16/19
12/29/20
02/03/21
10/25/21
11/04/22

0In the cities of San Diego and Lemon Grove, at various locations from 
0.2 mile west of 47th Street Overcrossing to 0.6 mile west of College 
Avenue Undercrossing.  Construct Maintenance Vehicle Pullouts 
(MVPs), pave areas beyond gore, upgrade guardrail, in

No  

 

 

Scope

Cost

Schedule

Benefits

372
875

1114 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1255
SD-8

I8 -  PAVEMENT 
REHAB

No936
3,276

0
5,479

0
43,768
53,459

505
0
0
0
0
0

505

0
4,317

0
43,768
51,771

12/04/19

11/03/21
09/21/21

03/14/22

05/17/19
01/04/21
02/18/21
06/24/21
11/14/22

0Near Alpine, from Viejas Creek Bridge to Pine Valley Creek Bridge.  
Grind, remove and replace Jointed Plain Concrete Pavement (JPCP) 
lanes, remove and replace asphalt concrete outside shoulders and cold 
plane and overlay inside shoulders.  Upgrade guardra

Yes

 

 

Scope

Cost

Schedule

Benefits

982
2,703

1115 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1256
SD-8

E8-S163 
CONNECTOR OC

No374
969

0
848

0
1,867
4,058

0
0
0
0
0
0
0

0
699

0
1,867
3,719

07/02/19

11/06/20
10/26/20

03/11/21

08/02/19
11/30/20
12/11/20
04/13/21
09/30/22

0In the city of San Diego, at the east Route 8 to south Route 163 
Connector Overcrossing No. 57-0355G.  Bridge rail replacement.

No  

 

 

Scope

Cost

Schedule

Benefits

331
822

1116 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1257
SD-125

SR-125 CAPM No1,383
2,541

53
3,863

252
34,185
42,277

357
0
0
0
0
0

357

45
3,032

252
34,185
41,581

12/02/19

11/09/21
09/30/21

06/08/22

08/02/19
05/14/21
07/07/21
01/31/22
06/06/23

0Near La Mesa and in Santee, from 0.2 mile south of Route 125/94 
Separation to Mission Gorge Road.  Rehabilitate pavement by grinding 
and replacing concrete slabs and cold plane and overlay shoulders with 
Rubberized Hot Mix Asphalt (RHMA-G).

Yes

 

 

Scope

Cost

Schedule

Benefits

1,594
2,474

1117 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1262
SD-Var

REPAIR EXISTING 
LOOP DETECTORS

No911
2,160

0
2,264

0
11,535
16,870

557
0
0
0
0
0

557

0
2,153

0
11,535
16,565

08/22/18

12/13/19
11/15/19

05/15/20

09/21/18
11/15/19
01/08/20
05/01/20
02/23/22

0In San Diego County, at various locations.  Repair and install Vehicle 
Detection Station (VDS) elements including Microwave Vehicle 
Detection Systems (MVDS) and loop detectors.

Yes  

 

 

Scope

Cost

Schedule

Benefits

744
2,133

1118 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1263
SD-15

INSTALL RADAR 
DETECTION 
SYSTEMS

No372
865

0
654

0
3,324
5,215

150
17

0
0
0
0

168

0
635

0
3,324
4,991

04/18/18

05/08/19
03/08/19

12/13/19

08/06/18
03/08/19
05/08/19
02/19/20
04/08/21

0In San Diego County, at various locations.  Update Microwave Vehicle 
Detection System (MVDS) elements for traffic flow monitoring and data 
collections.

Yes

 

 

Scope

Cost

Schedule

Benefits

150
882

Red

1119 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1265
SD-5

I-5 CABLE BARRIER No660
917

0
988

11
5,917
8,493

124
0
0
0
0
0

124

0
908

11
5,917
8,372

01/22/19

09/09/20
08/09/20

05/24/21

04/19/19

11/13/20
07/29/21
05/02/22

0Near Oceanside, from Fallbrook Overhead to 1.0 mile south of San 
Onofre Bridge.  Install cable safety barrier.

No  

Ye

 

Scope

Cost

Schedule

Benefits

719
817
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1120 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1276
SD-163

SR163 BRIDGE 
RAIL UPGRADE 
(Long Lead SHOPP)

No2,520
2,409

212
3,633

256
9,473

18,503

0
0
0
0
0
0
0

171
2,595

256
9,473

16,567

07/29/22

01/16/25
03/07/25

07/11/25

08/29/22
02/18/25
04/08/25
08/11/25
03/10/28

0In the city of San Diego, at various locations from Quince Street 
Overcrossing Bridge No. 57-0216K to Washington Street Overcrossing 
Bridge No. 57-0220.  Replace bridge rail within Cabrillo Freeway 
Historic District.

No

 

 

Scope

Cost

Schedule

Benefits

2,230
1,841

1121 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1279
SD-5

I-5 CANNON RD SB 
AUXILIARY LANE

No207
1,052

0
1,243

23
5,501
8,026

0
0
0
0
0
0
0

0
1,053

23
5,501
7,673

02/25/20

06/30/21
03/30/21

02/18/22

02/25/20
03/30/21
06/30/21
02/18/22
11/30/23

0In Carlsbad, from Palomar Airport Road to Cannon Road. Construct 
auxiliary lane in southbound direction for operational efficiency.

No  

 

 

Scope

Cost

Schedule

Benefits

188
909

1122 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1280
SD-805

I-805 
SWEETWATER 
RIVER BRIDGE 
UPGRADE

No0
0
0

5,023
0

18,367
23,390

41
1,613

0
0
0
0

1,654

0
4,766

0
18,367
24,930

08/31/17

06/15/18
06/01/18

01/03/19

08/31/17
02/28/18
06/29/18
02/01/19
04/11/23

0In and near Chula Vista, from 0.2 mile south of Sweetwater River Bridge
No. 57-0638R/L to Route 54.  Upgrade bridge rails, widen bridges to 
make standard, and repair approach slabs, joint seals, gore pavement, 
and shoulders.

No

Ye

 

Ye

Scope

Cost

Schedule

Benefits

41
1,613

Red
1123 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1281
SD-5

I-5NCC ITS 
ELEMENTS

No0
1,497

122
2,995

3
19,621
24,238

0
769

0
0
0
0

769

125
2,686

3
19,621
24,492

10/23/13

03/17/20
08/02/19

06/16/20

10/23/13
06/30/18
03/17/20
06/16/20
12/03/21

0In San Diego County, from 0.6 mile south of Route 5/8 Separation to 1.5 
miles north of Route 5/76 Separation.  Install Vehicle Detection Stations 
(VDS), Changeable Message Signs (CMS), Closed Circuit Television 
(CCTV), Ramp Metering, Traffic Signal and Fi

No  

Ye

 

Scope

Cost

Schedule

Benefits

0
2,057

1124 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1283
IMP-78

CULVERT 
REHABILITATION

No204
409

0
201

0
687

1,501

204
0
0
0
0
0

204

0
183

0
687

1,460

08/23/18

08/26/19
07/18/19

04/27/20

06/04/18
03/12/19
04/19/19
09/05/19
01/21/20

0In Imperial County, from 0.4 mile east of Mitchell Camp Road to 1.6 
miles west of Stallard Road at various locations.  Culvert replacement.

No

 

 

Scope

Cost

Schedule

Benefits

204
386

1125 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1302
SD-52

SD-52 & SD-163 
PAVEMENT REHAB

No2,066
3,452

45
5,654

15
33,738
44,970

0
0
0
0
0
0
0

40
4,364

15
33,738
43,043

07/10/20

11/29/21
03/18/22

07/29/22

07/10/20
11/29/21
03/18/22
07/29/22
03/28/25

0In San Diego, from 0.4 mile west of Convoy Street Overcrossing to 
Santo Road Overcrossing. Roadway rehabilitation to mitigate highway 
settlement, construct auxiliary lane, transportation management 
systems, lighting, and roadside safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

1,937
2,949

1126 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1310
SD-125

SD-125 (SD-54 TO 
SD-94)

No3,071
5,557

317
9,027

120
54,357
72,449

0
0
0
0
0
0
0

279
7,037

120
54,357
69,489

07/10/20

11/29/21
02/18/22

07/18/22

07/10/20
11/29/21
02/18/22
07/18/22
07/09/25

0In and near Lemon Grove, from 0.1 mile north of Jamacha Boulevard 
Overcrossing to Route 94. Pavement rehabilitation.

No

 

 

Scope

Cost

Schedule

Benefits

2,892
4,804

1127 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1332
SD-8

SD-008-R25.1/R40.1 
- REHABILITATE 
CULVERTS.

No262
1,100

200
1,200

25
5,200
7,987

0
0
0
0
0
0
0

188
1,076

25
5,200
7,586

02/02/18

05/23/19
07/24/19

03/30/20

06/29/18
06/10/19
06/17/19
10/24/19
02/25/21

0In San Diego County, from 0.6 mile west of Harbison Canyon 
Undercrossing to 0.4 mile east of Horsethief Road Undercrossing. 
Rehabilitate culverts.

No  

 

 

Scope

Cost

Schedule

Benefits

0
1,097
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1128 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-1203
ORA-Var

12-0Q690 detection 
system rehab.

No0
2,060

0
1,800

24
6,530

10,414

0
362

0
0
0
0

362

0
1,749

24
6,530

10,325

06/22/17

05/01/20
02/01/20

01/01/21

06/22/17
02/03/20
05/01/20
12/15/20
07/01/22

0At various locations, on various routes.  Replace and upgrade existing 
field elements for the Traffic Management System (TMS).

Yes

 

 

Scope

Cost

Schedule

Benefits

0
2,021

1129 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2246
ORA-1

12-0H150 PCH 
Laguna Beach 
Rehabilitate 
Pavement & ADA 
upgrades

No0
3,200

400
1,739

65
7,071

12,475

0
241

0
0
0
0

241

333
1,617

65
7,071

11,358

08/30/05

06/01/20
05/01/20

01/04/21

08/30/05
05/01/20
06/02/20
12/30/20
04/01/22

0In Laguna Beach and Newport Beach, from 1,000 feet south of Vista 
Del Sol to Moss Street; also from Ledroit Street to Newport Coast Drive 
(PM 10.5/14.1).  Remove and replace existing pavement with 
Rubberized Hot Mix Asphalt (RHMA).

Yes  

 

 

Scope

Cost

Schedule

Benefits

0
2,272

1130 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2246A
ORA-1

Nickname Required No0
0
0

779
0

3,206
3,985

0
0
0
0
0
0
0

0
0
0

3,206
3,206

11/01/18

10/01/20
09/01/20

09/01/21

0In Laguna Beach, from 7th Street to Moss Street.  Remove and replace 
pavement and with Rubberized Hot Mix Asphalt (RHMA).

No

 

 

Scope

Cost

Schedule

Benefits

0
0

1131 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2246B
ORA-1

Remove & Replace 
Pavement with 0.2" 
RHMA

No0
0
0

832
0

3,473
4,305

0
0
0
0
0
0
0

0
0
0

3,473
3,473

01/31/18

03/01/20
02/01/20

09/01/20

0In Laguna Beach, from south of Ruby Street to Ledroit Street.  Remove 
and replace pavment with Rubberized Hot Mix Asphalt (RHMA).

No  

 

 

Scope

Cost

Schedule

Benefits

0
0

Red

Red

Red

1132 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2255
ORA-1

12-0P690 PCH 
Laguna Beach 
Upgrade ADA

No0
4,000
2,864
3,551
3,121
1,909

15,445

0
0
0
0
0
0
0

2,675
4,113
3,121
1,909

15,822

11/01/18

10/01/20
09/01/20

04/01/21

11/01/18
09/01/20
10/01/20
07/01/21
01/30/23

0In Laguna Beach, from 7th Avenue to north of Moss Street. Upgrade 
existing curb ramps, sidewalks, and driveways to Americans with 
Disabilities Act (ADA) Standards.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

337
3,666

Red1133 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2293
ORA-1

12-0M990 
PCH/Broadway 
Culvert Bridge

No270
750
790
600
800

1,550
4,760

372
17
21
0
0
0

410

632
366
800

1,550
4,396

06/01/18

09/12/19
09/12/19

11/19/19

11/30/18
12/01/19
03/06/20
05/08/20
11/03/20

0In Laguna Beach, at Route 133 (Broadway Street).  Replace bridge. No  

Ye

 

Scope

Cost

Schedule

Benefits

474
574

Red
Yellow
Yellow

1134 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2300
ORA-1

12-0M820 PCH 
Laguna Beach ADA 
(N.)

No1,500
2,170
3,230
1,600
2,100
8,328

18,928

0
0
0
0
0
0
0

2,505
1,203
2,100
8,328

15,842

12/05/17

07/19/19
07/05/19

02/10/20

01/18/18
04/01/20
04/01/20
10/20/20
02/23/22

0In Laguna Beach, from south of Ruby Street to Ledroit Street. Upgrade 
pedestrian facilities to Americans with Disabilities Act standards.

No

Ye

Ye

Scope

Cost

Schedule

Benefits

0
1,706

1135 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2322B
ORA-1

12-0P660 Stabilize 
bioswales

No271
628

0
501

0
1,827
3,227

0
0
0
0
0
0
0

0
499

0
1,827
3,213

07/01/19

07/01/20
05/01/20

12/01/20

10/01/19
05/01/20
08/01/20
06/01/21
08/01/23

0In Newport Beach, from 815 feet south of Reef Point Drive to 1,850 feet 
north of Crystal Heights Drive.  Restore bioswales.

No  

 

 

Scope

Cost

Schedule

Benefits

266
621

Page 142 of 149EAC = Estimate at CompletionPotential delay beyond approved fiscal year or EAC over budget plus G-12 authority. Approved = Last Commission actionMilestone achieved or phase allocatedBold
Potential delay of 6+ months but still within approved fiscal year. 148148



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1136 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2330
ORA-1

2-0P680 Upgrade 
Traffic Signal

No1,891
4,299
1,244
3,537

191
12,925
24,087

680
0
0
0
5
0

685

980
2,978

191
12,925
22,887

01/05/19

05/30/21
05/15/21

01/30/22

01/05/19
05/15/21
05/30/21
01/30/22
04/30/23

0In the cities of Newport Beach, Huntington Beach and Seal Beach, from 
Crystal Heights Drive to First Street.  Replace traffic signals, upgrade 
non-standard curb ramps to meet Americans with Disabilities Act (ADA) 
Standards and modify drainage.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,888
3,925

1137 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2403A
ORA-1

12-0N930 PCH 
Clean and Rehab 
RCB

No296
600

0
400

10
1,095
2,401

300
95

0
0
0
0

395

0
223

10
1,095
2,243

10/20/17

04/02/19
02/01/19

11/06/19

10/20/17
02/01/19
04/02/19
11/06/19
05/08/20

0In Newport Beach, from north of Superior Avenue to 60th Street. 
Rehabilitate drainage system.

No  

 

 

Scope

Cost

Schedule

Benefits

300
615

1138 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2403B
ORA-1

12-0Q830 PCH @ 
Superior & @ Beach 
Upgrade signals & 
ADA

No300
850

0
450

26
955

2,581

36
0
0
0
0
0

36

0
450

26
955

2,652

11/01/19

07/01/21
08/02/21

12/13/21

11/01/19
07/01/21
08/02/21
12/13/21
01/02/23

0In Newport Beach and Huntington Beach, at the intersection with 
Superior Avenue/Balboa Boulevard (PM 20.37) and at the intersection 
with Beach Boulevard (Route 39) (PM 23.74). Improve safety by 
modifying the traffic signals, adding safety lighting, refres

No

 

 

Scope

Cost

Schedule

Benefits

371
849

Red

1139 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2470A
ORA-1

12-0Q280 PCH 
Install Outer 
Seperation Barrier

No515
605

0
492

0
1,148
2,760

131
0
0
0
0
0

131

0
482

0
1,148
2,518

12/15/18

01/30/20
01/15/20

06/01/20

05/01/19
05/01/20
06/01/20
01/02/21
01/02/22

0In Huntington Beach, from Seapoint Street to Warner Avenue at Boisa 
Chica State Beach.  Construct rumble strips and install outer separation 
barrier in southbound direction.

No  

Ye

 

Scope

Cost

Schedule

Benefits

342
546

1140 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2499A
ORA-1

12-0P590 Resurface 
14.9 lane miles

No1,720
2,932
1,245
2,358

111
8,770

17,136

624
0
0
0
6
0

630

1,176
2,019

111
8,770

16,584

01/05/19

05/30/21
05/15/21

01/30/22

01/05/19
05/15/21
05/30/21
01/30/22
04/30/23

0In Huntington Beach, from Warner Avenue to Los Angeles County line. 
Upgrade Americans with Disabilities Act (ADA) curb ramps, cold plane 
pavement, and place Rubberized Hot Mix Asphalt (RHMA) pavement.

Yes

 

 

Scope

Cost

Schedule

Benefits

1,676
2,833

Red
1141 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2527
ORA-1

12-0N850 PCH 
Modify Signal, Safety 
lighting

No150
412
750
490
172
960

2,934

296
325
113

0
3
0

737

616
511
172
960

3,230

01/22/18

06/15/19
06/05/19

12/11/19

01/30/18
06/05/19
06/20/19
02/01/20
07/01/21

0In Huntington Beach, at 6th Street; also in Seal Beach at Seal Beach 
Boulevard (PM 32.7).  Modify traffic signals and install additional 
lighting.

No  

Ye

Ye

 

Scope

Cost

Schedule

Benefits

296
658

1142 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2563
ORA-5

12-0P700 Drainage 
Restoration

No452
963
111

1,080
15

4,303
6,924

294
0
0
0
2
0

296

107
1,024

15
4,303
6,888

03/01/19

06/01/20
05/01/20

12/11/20

03/01/19
06/01/20
06/02/20
02/01/21
02/01/23

0In San Clemente, adjacent to northbound Avenida Pico offramp. 
Restore hydraulic capacity of channel by repairing concrete panels in 
channel slope and bottom.

Yes

 

 

Scope

Cost

Schedule

Benefits

492
947

1143 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2632A
ORA-5

Rt 5/133 Install 
Stormwater Control 
Items 335 program

No400
600

50
650

0
2,729
4,429

115
0
0
0
0
0

115

47
554

0
2,729
4,316

10/05/18

02/03/20
12/02/19

11/02/20

03/01/19
03/03/20
04/03/20
11/13/20
12/13/23

0In San Juan Capistrano, from El Horno Street to south of Junipero 
Serra Road; also in Irvine, from Route 133 to south of Sand Canyon 
Avenue (PM 23.2/R23.7).  Reconstruct slopes and apply vegetation to 
control sediment transport.

No  

 

 

Scope

Cost

Schedule

Benefits

405
581
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1144 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2753B
ORA-5

5 CCTV, fiber opt. 
upgradesouz

No330
780

0
750

0
2,132
3,992

330
651

0
0
0
0

981

0
743

0
2,132
3,944

03/01/17

04/10/18
05/04/18

04/01/19

03/01/17
04/10/18
05/04/18
04/01/19
06/01/20

1,270In Tustin and Irvine, from Route 133 to Route 55. Upgrade existing fiber 
optic communication system, closed circuit television and electronic 
equipment.

Yes

 

 

Scope

Cost

Schedule

Benefits

330
651

1145 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2834A
ORA-5

I-5 HFST, 
delineation, loop 
detectors and safety 
devices

No918
1,311

0
1,660

0
7,396

11,285

8
0
0
0
0
0
8

0
1,392

0
7,396

10,726

12/20/19

09/01/21
10/05/21

02/25/22

12/20/19
09/01/21
10/05/21
02/25/22
02/27/23

0In Tustin and Santa Ana, from Route 55 to south of Grand Avenue. Cold 
plane existing asphalt concrete, overlay with Open Graded Friction 
Course (OGFC), and apply High Friction Surface Treatment (HFST).

No  

 

 

Scope

Cost

Schedule

Benefits

746
1,192

1146 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2841
ORA-5

Rt 5 Roadside 
Worker Safety 
Project

No285
390

0
325

0
1,900
2,900

244
102

0
0
0
0

345

0
319

0
1,900
2,846

04/01/18

03/01/19
02/01/19

12/01/19

02/21/18
02/01/19
03/04/19
02/28/20
02/01/21

0In Santa Ana, from south of 4th Street to Broadway.  Roadside safety 
improvements.

No

 

 

Scope

Cost

Schedule

Benefits

244
384

1147 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2859B
ORA-Var

12-0P42U I-5, SR57, 
& SR 91 ICM123 
Project combined 
with ICM 1,2, & 3

No1,655
2,400

0
3,045

9
22,073
29,182

1,228
23

0
0
0
0

1,251

0
3,064

9
22,073
29,210

07/01/18

04/10/20
04/01/20

01/04/21

06/19/18
03/18/20
05/01/20
01/04/21
02/01/23

0In the cities of Orange, Anaheim, Santa Ana, Fullerton and Buena Park 
on Route 5, from PM 33.0 to PM 43.2; also on Route 57, from PM 10.7 
to PM 16.6; also on Route 91, from PM R2.6 to PM R4.1 and PM 0.0 to 
PM 7.2.  Install and modify Intelligent Transport

Yes  

 

 

Scope

Cost

Schedule

Benefits

1,228
2,404

Red
1148 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2859C
ORA-5

12-0P670 I-5, SR 57, 
& SR 91 ICM 4 
Project - Install and 
modify ITS

No2,380
3,650

320
3,650

0
13,673
23,673

1,076
0
0
0
0
0

1,076

273
3,553

0
13,673
24,175

11/01/18

06/01/20
05/01/20

02/01/21

11/01/18
05/01/20
05/01/20
02/01/21
02/01/24

0In and near Anaheim, from south of Route 22 to south of Route 39; also 
on Route 57 (PM 10.7/16.6) and Route 91 (PM R2.6/R4.1 and (PM 
0.0/7.2).  Create interoperability of Transportation Management System 
(TMS) by upgrading Intelligent Transportation Syste

Yes

Ye

 

Scope

Cost

Schedule

Benefits

2,336
4,341

1149 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2860N
ORA-5

Roadside Worker 
Safety Project

No270
400

0
330

0
2,000
3,000

5
0
0
0
0
0
5

0
307

0
2,000
2,949

08/01/19

10/01/20
09/01/20

09/01/21

09/01/19
09/01/20
10/01/20
08/01/21
10/01/22

0In and near Anaheim, from Santa Ana Bridge No. 55-0811 to 0.6 mile 
south of Harbor Boulevard Overcrossing.  Enhance highway worker 
safety by access trails and access gates, relocating facilities away from 
traffic, and installing features to reduce repetit

No  

 

 

Scope

Cost

Schedule

Benefits

266
375

1150 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2860P
ORA-5

I-5 Polyester 
concrete on 3 
bridges

No776
1,083

0
1,777

0
6,236
9,872

30
0
0
0
0
0

30

1
1,579

0
6,236
9,385

02/15/19

04/15/20
05/15/20

12/15/20

05/23/19
05/30/20
06/30/20
03/15/21
09/15/22

0In the cities of Orange and Anaheim, from Santa Ana River Bridge to 
Harbor Boulevard. Improve wet pavement safety by repairing and 
placing a grooved polyester concrete overlay on three undercrossing 
bridge decks, and upgrading guardrail.

No

 

 

Scope

Cost

Schedule

Benefits

577
991

1151 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2861E
ORA-5

Roadside Worker 
Safety Project

No200
400

0
400

0
2,000
3,000

0
0
0
0
0
0
0

0
369

0
2,000
2,949

12/01/19

02/01/21
12/01/20

11/01/21

12/01/19
12/01/20
02/01/21
11/01/21
12/01/22

0In Anaheim, from north of Anaheim Boulevard to Santa Ana Street.  
Enhance highway worker safety by access trails and access gates, 
relocating facilities away from traffic, and installing features to reduce 
repetitive maintenance activities.

No  

 

 

Scope

Cost

Schedule

Benefits

198
383
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1152 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2861F
ORA-5

12-0Q300 Surface 
treatment

No0
1,285

0
493

18
1,432
3,228

0
57

0
0
0
0

57

0
484

18
1,432
3,103

06/16/17

06/05/19
05/03/19

11/15/19

04/05/17
05/03/19
06/05/19
01/15/20
01/13/21

0In Anaheim, on the northbound Harbor Boulevard offramp; also on the 
southbound Harbor Boulevard onramp.  Modify traffic signal system and 
apply High Friction Surface Treatment (HFST).

No

 

 

Scope

Cost

Schedule

Benefits

0
1,169

1153 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2861Z
ORA-5

Roadside Worker 
Safety Project

No200
400

0
400

0
2,000
3,000

0
0
0
0
0
0
0

0
370

0
2,000
2,940

08/01/20

10/01/21
09/01/21

07/01/22

08/01/20
09/01/21
10/01/21
10/01/22
09/01/23

0In Anaheim, from Santa Ana Street Overcrossing (OC) to 0.3 mile south 
of Magnolia Avenue OC.  Enhance highway worker safety by paving 
miscellaneous areas, install access gates and relocate irrigation 
facilities away from the edge of the road.

No  

 

 

Scope

Cost

Schedule

Benefits

191
378

1154 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2862H
ORA-5

Roadside Worker 
Safety Project

No200
400

0
400

0
2,000
3,000

0
0
0
0
0
0
0

0
383

0
2,000
2,948

01/01/21

04/01/22
02/01/22

04/01/23

01/01/21
02/01/22
04/01/22
04/01/23
10/01/24

0In Fullerton and Buena Park, from Magnolia Avenue to Stanton Avenue; 
also on Route 91, from Stanton Avenue to Brookhurst Street (PM 
R2.8/1.2).  Enhance highway worker safety by access trails and access 
gates, relocating facilities away from traffic, and i

No

 

 

Scope

Cost

Schedule

Benefits

185
379

1155 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2873B
ORA-22

WB SR2 Valley View 
Off-Ramp Signal, 
safety lighting and 
ADA

No320
380

0
458

5
672

1,835

0
0
0
0
0
0
0

0
450

5
672

1,811

09/30/19

10/19/20
01/29/21

08/16/21

09/30/19
10/19/20
01/29/21
08/16/21
01/23/23

0In Garden Grove, on the westbound offramp to Valley View Street. 
Modify existing traffic signals, add safety lighting, refresh pavement 
striping, and bring Americans with Disabilities Act (ADA) facilities to 
current standards.

No  

 

 

Scope

Cost

Schedule

Benefits

318
366

Red
Yellow
Yellow

1156 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2930
ORA-22

12-0P980 WB SR22 
Euclid 
onramp.OGAC,drain
age,delineat'n,ADA

No0
381

0
327

0
559

1,267

0
109

0
0
0
0

109

0
315

0
559

1,285

06/16/17

08/01/18
07/02/18

04/03/19

09/13/17
01/15/19
03/01/19
08/29/19
09/30/20

0In Garden Grove, at westbound on ramp from Euclid Street. Overlay 
with Open Graded Friction Course (OGFC).

No

 

Ye

Scope

Cost

Schedule

Benefits

0
411

1157 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2948
ORA-22

12-0N920 WB SR22 
Haster Off - Upgrade 
Drainage

No420
600
233
468
326

1,149
3,196

405
308

9
0
4
0

726

250
482
326

1,149
3,227

08/01/17

05/01/19
04/01/19

01/02/20

08/01/17
04/02/19
05/01/19
01/02/20
07/01/21

0In Garden Grove, at Haster Street westbound offramp.  Upgrade 
drainage system.

No  

 

 

Scope

Cost

Schedule

Benefits

405
615

1158 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2981
ORA-22

12-0P520 SR22 & 
SR 57 Install Safety 
Lighting

No591
1,247

0
1,257

5
3,815
6,915

467
0
0
0
0
0

467

0
1,189

5
3,815
6,897

08/07/18

03/02/20
02/01/20

11/02/20

08/07/18
02/01/20
03/02/20
11/02/20
11/01/21

0In the cities of Orange and Santa Ana, from Lewis Street Overcrossing 
to east of Bristol Street Undercrossing; also on Route 57, from PM 
10.9/11.9.  Replace concrete median barrier and add lighting in median.

No

 

 

Scope

Cost

Schedule

Benefits

467
1,421

1159 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-3167
ORA-39

12-0P010 SR 39/90  
Modify signals, add 
safety, ADA & 
refresh striping.

No600
850
420
820
364

2,500
5,554

657
415

7
0
0
0

1,079

324
571
364

2,500
5,352

12/05/17

06/07/19
06/03/19

12/02/19

12/04/17
06/03/19
06/07/19
12/02/19
05/03/21

0In Huntington Beach, Westminster and Garden Grove, at the 
intersections of Heil Avenue (PM 5.14), MacDonald Street (PM 5.30) 
and Trask Avenue (PM 8.14); also on Route 90 in Brea at the 
intersection of Castlegate Lane/Placentia Avenue (PM 5.93). Modify exi

No  

 

 

Scope

Cost

Schedule

Benefits

657
935
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1160 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-3182
ORA-39

SR 39 Signals, safety 
lighting, crosswalk

No345
475

76
385

53
743

2,077

0
0
0
0
0
0
0

0
251

53
743

1,751

05/01/19

10/01/20
11/01/20

05/01/21

05/01/19
10/01/20
11/01/20
05/01/21
05/01/22

0In Stanton, at the intersection of Chapman Avenue. Modify signals, add 
safety lighting, add crosswalk striping, and bring Americans with 
Disabilities Act (ADA) facilities to current standards.

No

 

 

Scope

Cost

Schedule

Benefits

344
360

1161 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-3230A
ORA-39

12-0F970 SR-39 
C&G SW, and ADA

No0
870
153
906
414

2,226
4,569

71
447

2
0
0
0

519

131
729
414

2,226
4,595

06/26/17

11/15/19
11/01/19

07/15/20

06/26/17
11/01/19
11/15/19
07/15/20
09/30/21

0In Buena Park, from Auto Center Drive to Craig Avenue. Rehabilitate 
drainage systems, install new inlets, Reinforced Concrete Pipes (RCP) 
and replace flood damaged sections of curb and gutters.

Yes  

 

 

Scope

Cost

Schedule

Benefits

71
1,024

1162 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-3279
ORA-39

12-0Q290 Signal 
Modification

No185
575

0
400

10
820

1,990

153
0
0
0
0
0

153

0
435

10
820

2,007

08/01/18

06/01/19
05/01/19

12/01/19

08/01/18
05/01/19
06/05/19
12/01/19
12/01/20

0In the city of La Habra, at Fashion Square Lane.  Modify traffic signal 
and add lighting.

No

 

 

Scope

Cost

Schedule

Benefits

153
578

1163 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-3424A
ORA-55

12-0Q840 In Costa 
Mesa on SB SR-55 
Modify End of 
Freeway Signs

No250
580

0
650

0
1,500
2,980

8
0
0
0
0
0
8

0
650

0
1,500
2,970

03/01/19

03/01/20
03/01/20

08/01/20

03/01/19
03/01/20
03/01/20
08/01/20
04/01/21

0In Costa Mesa, from north of 19th Street to north of Route 73. Upgrade 
southbound End Freeway signs to increase sign visibility and motorist 
safety.

No  

 

 

Scope

Cost

Schedule

Benefits

241
580

1164 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-3450A
ORA-Var

1217000003 - 
12-0Q390 Bridge 
Seismic Restoration

No1,048
2,279

11
5,381

0
15,456
24,175

9
0
0
0
0
0
9

8
5,346

0
15,456
24,553

09/25/19

02/02/21
01/15/21

09/09/21

09/03/19
01/15/21
02/02/21
09/09/21
10/02/23

0In Costa Mesa, at the Route 55/73 Connector Overcrossing Bridge No. 
55-538F (PM 4.74), Route 91 Carmenita Road Pedestrian Overcrossing 
Bridge No. 55-0473 (PM 0.02) and Route 405 Laguna Canyon Road 
Overcrossing Bridge No. 55-0247 (PM 2.20).  Seismic restor

Yes

 

 

Scope

Cost

Schedule

Benefits

1,293
2,449

1165 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-3483
ORA-55

12-0G950 Rte 55 NB 
Aux lane

No200
3,500
2,700
2,800

24,500
13,100
46,800

155
1,947

156
0
0
0

2,258

2,473
2,628

24,500
13,100
46,432

09/11/17

06/15/20
06/01/20

12/23/20

09/11/17
06/01/20
06/15/20
01/04/21
05/28/21

0In the cities of Santa Ana and Tustin, from Dyer Road onramp to 
Edinger Avenue offramp.  Construct northbound auxiliary lane.

No  

 

 

Scope

Cost

Schedule

Benefits

155
3,515

Red

1166 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-3510
ORA-55

12-0N630 SR-55 at 
4th Signal Upgrade

No100
427

0
380

0
772

1,679

113
386

0
0
0
0

499

0
370

0
772

1,745

12/02/17

03/01/19
02/01/19

06/11/19

12/21/17
02/01/19
03/01/19
09/01/19
09/01/20

0In Tustin, on the 4th Street northbound offramp.  Modify traffic signals 
and install additional lighting.

No

 

Ye

Scope

Cost

Schedule

Benefits

113
489

1167 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-3535
ORA-55

Rt 55 Roadside 
Worker Safety 
Project

No300
440

0
360

0
2,000
3,100

52
0
0
0
0
0

52

0
337

0
2,000
3,043

04/01/19

03/30/20
03/01/20

12/01/20

03/29/19
03/01/20
03/30/20
03/01/21
12/01/21

0In the city of Orange, from La Veta Avenue to Route 91.  Roadside 
safety improvements.

No  

 

 

Scope

Cost

Schedule

Benefits

289
418
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1168 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-3846B
ORA-57

12-0Q270 Slope 
Stabilizing

No887
1,200

0
1,500

0
6,797

10,384

57
0
0
0
0
0

57

0
1,448

0
6,797

10,251

05/01/20

03/01/22
02/01/22

08/01/22

05/01/20
02/01/22
03/01/22
10/01/22
08/09/24

0In and near Brea, from south of Lambert Road to Los Angeles County 
line (PM R22.551).  Construct storm water treatment Best Management 
Practices (BMPs) in the form of new detention basin to reduce Trash 
Total Maximum Daily Load (TMDL) to the San Gabriel-C

No

 

 

Scope

Cost

Schedule

Benefits

816
1,190

1169 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4051A
ORA-73

Upgrade Safety 
Devices

No781
2,600

58
3,200

0
16,500
23,139

768
156

1
0
0
0

924

37
3,110

0
16,500
22,869

08/31/17

02/05/20
01/15/20

09/18/20

07/20/17
01/15/20
03/09/20
09/18/20
12/17/21

0In the cities of San Juan Capistrano, Laguna Nigel, Laguna Hills, Aliso 
Viejo, Laguna Beach, Irvine, Newport Beach, and Costa Mesa from 
Route 5 to Route 405.  Upgrade highway safety features.

No  

 

 

Scope

Cost

Schedule

Benefits

768
2,455

1170 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4096P
ORA-73

12-0N840 Resurface 
and Restripe 
Roadway

No0
637

0
410

0
980

2,027

0
340

0
0
0
0

340

0
398

0
980

2,026

03/21/17

12/10/18
11/15/18

07/29/19

10/01/17
11/15/18
12/10/18
09/02/19
01/25/21

0In Laguna Beach, on southbound Route 73, from Route 133 to 0.2 mile 
north of Route 133.  Modify superelevation, install drainage inlets, place 
Open Graded Asphalt Concrete (OGAC) and place pavement 
delineation.

No

 

 

Scope

Cost

Schedule

Benefits

0
648

1171 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4096R
ORA-73

12-0N860 Modifying 
the Existing Lane

No581
1,785

130
1,531

388
7,347

11,762

840
362

0
0
0
0

1,203

131
1,413

388
7,347

11,929

03/01/18

02/28/20
02/03/20

12/01/20

03/01/18
02/03/20
02/28/20
12/01/20
08/02/22

0In Newport Beach, on the Route 73 southbound off-ramp to MacArthur 
Boulevard. Widen ramp, install traffic signal and guardrail.

No  

 

 

Scope

Cost

Schedule

Benefits

840
1,811

1172 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4097C
ORA-74

12-0M090_ SR-74 
ADA

No327
1,120

600
1,128

122
1,620
4,917

284
471
178

0
0
0

932

561
1,105

122
1,620
4,910

07/03/17

06/15/19
06/03/19

03/05/20

07/03/17
06/03/19
06/14/19
03/05/20
03/01/21

0In San Juan Capistrano, from Route 5 to the San Juan Capistrano city 
line.  Upgrade pedestrian facilities to meet current Americans with 
Disabilities Act (ADA) Standards.

No

 

 

Scope

Cost

Schedule

Benefits

284
1,178

1173 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4124B
ORA-74

Rt 74 Mitigation Plant 
Establishment for 
0L720

No0
400

0
620

20
850

1,890

0
218

0
0
0
0

218

0
615

20
850

1,859

04/01/18

12/30/18
08/01/18

09/01/19

03/21/18
09/04/18
12/03/18
10/01/19
11/01/23

0Near San Juan Capistrano, from east of Antonio Parkway/La Pata 
Avenue to west of Conrock entrance.  Landscape and plant 
establishment project.

No  

 

 

Scope

Cost

Schedule

Benefits

0
373

1174 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4218
ORA-74

12-0P030 Rte. 74 
Super Elevation 
Correction.

No3,339
4,826
1,018
7,206

719
35,611
52,719

2,177
0
0
0
0
0

2,177

970
6,790

719
35,611
51,465

10/03/18

06/02/20
06/01/20

01/04/21

01/02/19
06/01/20
06/02/20
01/04/21
01/08/29

0In the Cleveland National Forest, from 0.9 mile west of San Juan Fire 
Station to the Orange/Riverside County line.  Super elevation 
corrections, shoulder widening, Open Graded Asphalt Concrete 
(OGAC) overlay and apply High Friction Surface Treatment (HFST

No

 

 

Scope

Cost

Schedule

Benefits

3,179
4,196

1175 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4337
ORA-90

Cold plane pavement 
and place RHMA

No478
1,249

129
2,269

0
8,208

12,333

213
0
0
0
0
0

213

129
1,646

0
8,208

11,619

11/01/18

01/30/20
12/03/19

09/01/20

11/01/18
12/03/19
01/30/20
09/01/20
09/30/22

0In and near Brea, from Harbor Boulevard to Randolph Avenue. Cold 
plane pavement and place Rubberized Hot Mix Asphalt (RHMA) 
pavement.

Yes  

 

 

Scope

Cost

Schedule

Benefits

213
1,154
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1176 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4373
ORA-90

SR 90 Signals, safety 
lighting, pavement 
delineation

No313
370
216
337

17
758

2,011

0
0
0
0
0
0
0

190
294

17
758

1,896

03/01/19

03/30/20
04/01/20

09/01/20

03/01/19
03/30/20
04/01/20
09/01/20
09/01/21

0In Brea, at the intersection of Route 90 (Imperial Highway) with Jasmine 
Drive/Berry Street. Improve safety by modifying the existing traffic 
signals and lighting, adding safety lighting, and refreshing pavement 
striping.

No

 

 

Scope

Cost

Schedule

Benefits

311
326

1177 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4532A
ORA-91

SR 91 overhead sign 
structure

No640
908

10
810

5
3,140
5,513

0
0
0
0
0
0
0

0
787

5
3,140
5,234

06/01/19

07/01/20
08/02/20

01/02/21

06/01/19
07/01/20
08/02/20
01/02/21
09/01/21

0In Buena Park, in eastbound direction from Knott Avenue to Route 5. 
Enhance lane assignment and motorist safety by installing additional 
guide sign structures, upgrading sign panels and guardrail, refreshing 
and extending striping, and reconstructing conc

No  

 

 

Scope

Cost

Schedule

Benefits

534
769

Red

1178 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4533A
ORA-91

EB on ramp 
resurfacing & GR

No0
360

0
320

0
540

1,220

0
229

0
0
0
0

229

0
277

0
540

1,123

06/16/17

10/01/18
07/01/18

03/01/19

06/30/17
03/20/18
10/31/18
07/01/19
01/05/21

0In Buena Park, on the 91 eastbound connector from northbound Route 
39 (Beach Boulevard).  Overlay Hot Mix Asphalt (HMA) Open Graded 
Friction Course (OGFC).

No

 

Ye

Scope

Cost

Schedule

Benefits

0
306

1179 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4609B
ORA-91

Rte 91Pvmt Rehab, 
Rte55 to Riv CL

No0
1,845

0
2,450

10
11,000
15,305

0
64

0
0
0
0

64

0
1,775

10
11,000
14,353

06/03/15

04/01/19
03/01/19

09/01/19

06/03/15
04/02/19
06/14/19
02/15/20
12/01/20

0In the city of Anaheim, from west of Lakeview Avenue to 
Orange/Riverside County line.  Pavement rehabilitation.

No  

 

 

Scope

Cost

Schedule

Benefits

0
1,568

1180 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4642A
ORA-91

Reconstruct EB 
Weigh Station

No624
1,391

10
1,332

0
6,847

10,204

0
0
0
0
0
0
0

9
1,347

0
6,847
8,636

08/01/17

02/01/19
01/15/19

07/01/19

08/01/17
01/15/19
02/01/19
09/01/19
08/14/20

0In Anaheim, at the Commercial Vehicle Enforcement Facility (CVEF) 
Peralta Weigh Station (Eastbound).  Rehabilitate and upgrade CVEF.

No

 

 

Scope

Cost

Schedule

Benefits

0
434

Red

1181 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4769
ORA-133

12-0N870 Extend #2 
lane to allow proper 
lane drop signage.

No0
1,410

230
789
536

1,189
4,154

0
1,019

56
0
0
0

1,075

221
449
536

1,189
3,743

01/04/16

11/01/18
10/01/18

06/19/19

01/04/16
10/01/18
02/01/19
10/01/19
03/18/20

0In Laguna Beach, at and north of Canyon Acres Drive.  Extend the 
northbound lane reduction transition.

No  

Ye

 

Scope

Cost

Schedule

Benefits

0
1,348

1182 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4792
ORA-133

12-0Q360 Drainage 
System Restoration

No1,363
1,712

766
1,188
1,467
2,095
8,591

0
0
0
0
0
0
0

721
1,101
1,467
2,095
7,285

10/02/18

06/15/20
04/17/20

01/05/21

10/02/18
04/17/20
06/15/20
01/05/21
08/08/23

0In Orange County, from 0.3 mile south of El Toro Road to 0.2 mile north 
of Route 73/133 Interchange.  Construct detention basin, reconstruct 
channel, extend reinforced concrete box and regrade to prevent 
adverse flow.

No

 

 

Scope

Cost

Schedule

Benefits

0
1,630

1183 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4793
ORA-133

12-0N060 
Rte133-Widening

No1,215
1,820

550
2,109
1,230
6,032

12,956

0
0
0
0
0
0
0

518
1,555
1,230
6,032

10,882

09/01/17

05/22/20
04/03/20

02/05/21

09/01/17
04/03/20
06/01/20
12/15/20
04/18/23

0In Laguna Beach, from 1,700 feet south to 1,300 feet north of El Toro 
Road.  Extend lanes in both directions.

No  

 

 

Scope

Cost

Schedule

Benefits

0
1,547
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

State Highway Operation and Protection Program (SHOPP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work
Corrective 

Action PlanR
M

R
A

 
Fu

nd
ed

1184 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4795A
ORA-133

12-0N660 Rte 133 
Replace Damaged 
and Outdated MBGR

No1,069
1,750

70
2,165

0
9,500

14,554

848
244

0
0
0
0

1,093

68
2,044

0
9,500

14,226

12/15/17

04/05/19
03/15/19

09/09/19

12/15/17
03/29/19
06/03/19
01/15/20
03/15/21

0In and near Laguna Beach and Irvine, from north of El Toro Road to 
Route 241.  Flatten steep embankments, replace and upgrade guardrail 
and terminal systems, install thrie-beam median barrier and replace 
K-rail with concrete barrier.

No

Ye

 

Ye

Scope

Cost

Schedule

Benefits

848
1,765

1185 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4846
ORA-133

12-0N890 Add 2nd 
lane to SB 133 SB 5 
connector

No1,503
3,224

652
4,544

253
14,926
25,102

12
0
0
0
0
0

12

614
4,268

253
14,926
24,573

11/01/19

10/01/21
09/01/21

03/01/22

02/03/20
09/01/21
10/01/21
03/01/22
03/25/24

0In Irvine, from southbound 5/SB 133 Connector to southbound 133/NB 
405 Connector.  Construct a new auxiliary lane to improve traffic flow.

No  

 

 

Scope

Cost

Schedule

Benefits

1,443
3,070

1186 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4926F
ORA-261

12-0Q130 Install 
Double Thrie Beam 
Median Barrier

No0
412

0
320

0
510

1,242

0
206

0
0
0
0

206

0
290

0
510

1,158

06/19/17

11/15/18
11/01/18

07/15/19

06/19/17
11/01/18
11/15/18
07/15/19
06/01/20

0In Irvine, from Walnut Road to north of northbound Jamboree Road 
Overcrossing.  Install double thrie-beam barrier to prevent cross-median 
collisions.

No

 

 

Scope

Cost

Schedule

Benefits

0
358

1187 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4956A
ORA-405

12-0H045 SB 405 
Aux Univ. to Sand 
Cyn. & SR-133

No0
0
0

2,200
0

6,000
8,200

752
1,923

0
0
0
0

2,675

0
2,177

0
6,000

10,881

03/22/16

07/01/18
03/01/18

12/01/19

03/22/16
02/06/17
03/20/18
11/01/18
06/01/20

4,511In Irvine, from Route 133 to Sand Canyon Avenue; also from Sand 
Canyon Avenue to University Drive/Jeffery Road.  Construct 
southbound auxiliary lanes.

No  

 

 

Scope

Cost

Schedule

Benefits

752
1,923

1188 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4984
ORA-405

12-0P400 I-405 at 
Culver Modify Signal 
& Upgrade ADA

No300
834

0
489

12
1,219
2,854

49
0
0
0
0
0

49

0
479

12
1,219
2,807

03/01/19

05/14/20
05/01/20

10/16/20

03/01/19
05/14/20
05/01/20
10/16/20
10/14/21

0In Irvine, at northbound onramp from southbound Culver Drive and at 
southbound offramp to Culver Drive. Improve safety by replacing traffic 
signals and lighting systems, and reconfigure the onramp entrance.

No

 

 

Scope

Cost

Schedule

Benefits

301
796

1189 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4995A
ORA-405

12-0P220 Rte 405 
Upgrade Median 
Barrier to Type 60M

No359
1,500

0
1,200

0
3,170
6,229

365
797

0
0
0
0

1,162

0
1,161

0
3,170
5,758

08/31/17

12/03/18
11/15/18

06/11/19

08/31/17
06/04/18
10/03/18
03/01/19
02/01/20

0In Irvine and Costa Mesa, from Jamboree Road to Route 73. Replace 
existing temporary railing with permanent concrete barrier.

No  

 

 

Scope

Cost

Schedule

Benefits

365
1,063

1190 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-4999D
ORA-405

Rt 405 Roadside 
Worker Safety 
Project

No285
390

0
325

0
1,900
2,900

149
0
0
0
0
0

149

0
322

0
1,900
2,896

10/01/18

11/30/19
10/01/19

08/01/20

11/01/18
10/01/19
11/30/19
08/01/20
10/01/21

0In Irvine and Costa Mesa, from Von Karmen Avenue to west of Harbor 
Boulevard.  Roadside safety improvements.

No

 

 

Scope

Cost

Schedule

Benefits

287
387

Yellow1191 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-5380A
ORA-142

Rt 142 335 Program 
Sediment 
Issue/control

No650
1,250

380
920
200

3,400
6,800

653
0
0
0
0
0

653

380
858
200

3,400
6,767

10/01/18

06/02/20
05/04/20

02/01/21

04/15/19
05/04/20
06/02/20
02/01/21
12/07/22

0In Brea, from east of Chino Hills State Park entrance to east of Olinda 
Drive.  Storm water mitigation.

No  

 

 

Scope

Cost

Schedule

Benefits

813
1,117
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ATTACHMENT 2
State Highway Operation and Protection Program (SHOPP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

Pudding Creek CAPM01-0154T
MEN-1

Con Support EAC has been reduced to $961k, 
within G-12 capacity.

1

CRESCENT CITY ADA SHOPP01-1095
DN-101

Inadvertently sent in allocation request for R/W 
Support prior concurrent PCR that would have 
corrected this.  EAC for R/W support will be 
adjusted, but there is risk.  PCR is planned to 
adjust Con Support.

2

Ehlers Left Turn Pocket01-1110
DN-101

The schedule will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

3

Permanent Restoration at Cushing 
Creek

01-1122
DN-101

Delivery year dates were changed and 
documented in a 5/16/18 PCR.  This accounts 
for changes to  PAED, RW Cert, and RTL dates.

4

South Fork Eel River Bridge #04-12301-2301
HUM-101

A PCR was approved in February 2018 for 
current PA&ED, RW Cert, RTL & Begin Con. 
Draft PR & DED currently in 1st level review 
circulation.

5

Three HUM Bridges01-2302
HUM-96

The EAC will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

6

Broadway ADA01-2346
HUM-101

Will adjust EAC for phase 2, working with 
Construction on Phase 3 and a PCR may be 
needed.

7

Rehab or Replace Eureka Materials 
Lab

01-2355
HUM-101

The project will require early R/W acquisition for 
a parcel in order to complete an environmental 
document for the purchase. The new schedule 
reflects this additional work.  RTL is still within 
the originally programmed year, but begin 
construction was pushed out from 2020/2021 to 
2021/2022.

8
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State Highway Operation and Protection Program (SHOPP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

Bridge Rail Replacement - 3 bridges01-2363
HUM-36

Significant cultural resouces were found during 
the PA&ED phase.  The project bisects historic 
ranch and prehistoric sites that cannot be 
avoided.  It will require at least a Phase II 
investigation and may requires Phase III data 
recovery.  A PCR was approved that changed 
the programming years and updated the PA&ED, 
R/W Cert, RTL, and Begin Construction 
milestones.

9

Eureka/Arcata Corridor MBGR01-2375
HUM-101

Will continue to deliver RTL in the FY, but the 
Contract Approval moved to the next FY.  No 
action by the CTC is anticipated.

10

Corridor Bridge Rails01-2376
HUM-101

Working with Construction on support, a PCR 
may be needed.

11

Alton 015 Shoulder Widening01-2379
HUM-36

We are reviewing resources and will reduce 
hours. A G12 has already been approved for the 
PA&ED phase and a G12 is expected for the 
construction support phase.

Emergency storm damage work delayed survey 
data, which delayed subsequent project design 
and environmental cultural task orders. A PCR 
was approved that changed the programming 
years and updated the PA&ED, R/W Cert, RTL, 
and Begin Construction milestones.

12

4th Street Safety01-2393
HUM-101

EaC will be adjusted and no action by the CTC is 
anticipated

13

Carlotta Curve Improvement01-2415
HUM-36

Survey data and geotechnical investigations in 
the 0 phase determined the need for a retaining 
wall that was not anticipated in the PSR.  
Additional resource needs were added for 
structures construction inspection.  We are 
reviewing resources and will red

The PSR noted that cultural resouces may be 
present, and in the 0 phase the presence of 
cultural resources and rare plant and animal 
species has been confirmed.  The schedule was 
modified by the project team and a PCR was 
approved with a new PA&ED milestone of 
9/1/2019.

14

SOUTHBOUND Eureka Slough 
Bridge

01-2417
HUM-101

cost will increase due to rescope as a bridge 
replacement project in forthcoming PCR

Scope will increase to a bridge replacement 
project

schedule will be extended due to rescoping to 
bridge replacement project as the environmental 
document level will elevate to an EIR

15

Willow Creek Widen & Rumble01-2426
HUM-299

Schedule delay is due to delay in obtaining 
survey

16

Page 2 of 38
157157



State Highway Operation and Protection Program (SHOPP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

HUM-299 Blue Lake Widen & 
Rumble

01-2427
HUM-299

PS&E support may need to be increased above 
G-12 due to Geotechnical drilling. Con support 
may also need to be increased above G-12. If 
confirmed, a PCR will processed.

Schedule delay is due to delay in obtaining 
survey & also adjusting Begin Con to spring / 
summer rather than winter.

17

HUM-299 Culverts01-2433
HUM-299

PA&ED schedule delay is due to complexities 
related to culvert replacements and  may 
necessitate a PCR for PA&ED support.

18

3 BRIDGES01-3098
LAK-20

A PCR was submitted on this in April 2018 to 
split the project and move RTL.  Resources were 
split but not increased.   The current PAED is 
roughly 60% complete, but the expended 
resources are at 75%, due to the efforts that 
were expended to split the pro

A PCR was submitted on this in April 2018 to 
split the project and move RTL.  The original 
baseline schedule only allowed for 6 months of 
time between PAED & RTL, but the current RW 
cert acknowledges that 12 months is needed. 
RTL was moved out to accomodate RW, which 
moved out Begin Construction date.   HQ 
baseline revision will be requested to update all 
milestones  to current, as shown, per the 
approved PCR.

19

Lake 29 Expressway - Safety01-3099
LAK-29

1 phase EACs will be reduced below the current 
G12 capacity and 1 phase G12 will be 
requested.

2 phase EACs will be reduced below the current 
G12 capacity and 2 phase G12 will be 

20

Bachelor Creek Bridge01-3107
LAK-20

The original RW Certification milestone was 
incorrect.  The 6/24/20 Date is correct with 
respect to the RTL date of 7/15/2020.  No RW is 
anticipated for this project.  HQ baseline revision 
will be requested for update  and all milestones 
will be updated to current, as shown.

21

Albion River Bridge Replacement01-4490
MEN-1

PCR to increase CON SUPPCR to be submitted for schedule within the next 
3 months

22

Salmon Creek Bridge Replacement01-4491
MEN-1

clean up of hazardous materials and bridge 
replacement

Reduce Phase "0" EAC to prgrammed amount 
plus G-12 max; PCR to increase CON SUP

Expanded scope of work to address lead 
remediation as part of replacement project

PCR needed to push project out to 21/22 FY23

Mendocino 1 Three Bridges Project01-4507
MEN-1

Bridge Widening and Rail upgrade for two bridge 
site locations. Third location reprogrammed 
separately as a bridge replacement project.

G-12 Request for "0" Phase support approvedPCR to downscope project recommending 
removal of Little River Bridge and create two 
child projects for two remaining bridge site 
locations (Jack Peters Bridge & Pudding Creek 
Bridge)

PCR for scope, cost and schedule to be 
submitted by 12/4/2018 for 12/14/2018 PCR 
Committee Meeting and 1/30/19 CTC Meeting

24
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State Highway Operation and Protection Program (SHOPP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

Rodeo Creek Slide II01-4553
MEN-162

Revised ETC to within budget. Scope is being 
detailed, when final, additional resources may be 
needed.

PCR approved for new scope May 2018. 
Request to re-baseline has been submitted

PCR approved for new schedule May 2018. 
Request to re-baseline has been submitted

25

Moss Cove, Irvine Lodge & Empire 
Camp SRRA's

01-4574
MEN-101

A PCR will likely be required, due to the 
complexity of the infrastructure for wastewater 
treatment, if scope remains unchanged.

26

Navarro Ridge Safety Project01-4578
MEN-1

Reduce Phase "0" EAC to prgrammed amount 
plus G-12 max; PCR to increase PS&E, RW 
SUP and CON SUP

possible down scope to project needed, if 
possible, or project will be "unparred"

Risk delivery. May be able to deliver early.27

Calpella 2 Bridge Replacements01-4587
MEN-20

A PCR was approved in April of 2018 with an 
updated workplan.  HQ baseline revision will be 
requested to update all milestones  to current, as 
shown.

28

Elk Creek Bridge01-4588
MEN-1

PCR approval, ABC, mitigation credits for full 
span, i.e.,removal of in-water piers, widened 
shoulders

PCR for cost increase PS&E, CON SUP, CON 
CAP due to change in scope

Change in scope per recommendations from 
SM&I to replace structure rather than widen and 
upgrade rail

PCR for schedule change due to change in 
scope

29

Navarro Drainage01-4616
MEN-1

no chnageEAC for support costs will likely require that a 
G-12 request for additional support allocation be 
submitted

Risk delivery. May be able to deliver early.30

Gualala Shoulders & Rumble01-4630
MEN-1

PCR for change in FY delivery31

RUSSIAN GULCH BRIDGE01-4636
MEN-1

CMGC candidatePRSM schedule revised to 21-22 FY and no 
CTC action is anticipated.

32

Abalobadiah Creek01-4639
MEN-1

Scope creep - Geotechnical recommendations 
for soil nail wall requiring additional design data

PCR for schedule change due to change in 
scope

33
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MEN-162 Super El Improvement01-4652
MEN-162

RTL change from 12-15-18 to 4-15-19 required 
milestone to move outside FY.

34

Navarro Mitigation01-4693
MEN-1

PRSM schedule will be corrected before next 
quarterly report and no CTC action is 
anticipated.

35

96 Culverts02-3314
SIS-96

Project construction capital costs will increase 
due to high bids.  Supplemental Funds to Award 
have been requested.

Pending approval of supplemental funds,  to 
overall project schedule.

36

Sidehill & Dog Creek Seismic 
Retrofit

02-3346
SHA-5

Construction Support funding was increased to 
8,497,000 by a supplemental vote at the June 
2018 CTC meeting. Workplan has been adjusted 
so EAC is less $8,497,000. Construction Capital 
funding was increased to 37,046,000 by a 
supplemental vote at the June

An additional 10 months beyond 36 months is 
needed to complete construction. A Time 
Extension Request for Construction Completion 
was submitted for the June 27, 2018 CTC 
meeting. The planned completion date is 
11/15/19 not 12/3/19.

37

263 Klamath River Bridge02-3424
SIS-263

Multiple PCR's have increased construction 
capital cost to $15.3 and R/W capital to $440K. 
At request for funds allocation was increased to 
$15359.

Contract approval will be delayed until January 
15, 2019 due to supplemental vote to award at 
Dec CTC meeting

38

Dri Whiskey02-3456
SHA-299

Project start of construction will be delayed, but 
no impact to overall project schedule.

39

Swift Creek Bridge Replacement02-3485
TRI-3

Project will be managed within allocation and 
G-12 capacity.  No CTC action is anticipated.

40

Siskiyou 5 CRZ02-3507
SIS-5

PA&ED is on track to be achieved by 5/1/20.  
Workplan will be corrected before next progress 
report.

41

South Fork Mine CRZ02-3557
TRI-299

Construction and R/W Capital costs increased to 
$4.1M via PCR process due to change in type of 
retaining wall required

42
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Dist-PPNO
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Francis B. Mathews Rest Area02-3559
TRI-299

EAC will be corrected prior to next progress 
report submittal. No CTC action is anticipated.

Begin construction date will be corrected prior to 
next progress report submittal.  No CTC action is 
anticipated.

43

Plumas 70 Drainage02-3587
PLU-70

Due to delayed submittal of maps, right of way 
certification was moved out.  However, overall 
project delivery remains on schedule.

44

Modoc 139 Drainage02-3589
MOD-139

Project will be managed within allocation and 
G-12 capacity.  No CTC action is anticipated.

45

Junction City Drapery02-3592
TRI-299

A G-12 request has been requested for the zero 
phase of this project to cover the over 
expenditure.

46

Adin Maintenance Facility-DES 
Brokered Project

02-3600
LAS-299

We will obtain G-12 for the 1 phase support if we 
exceed the allocated resources.

47

Los Molinos ADA02-3606
TEH-99

Current RW Support EAC is $452k and within 
approved G-12 budget

48

East Cedar Pass Safety02-3607
MOD-299

R/W Capital increased by $5K due to increased 
mitigation via PCR.
Construction capital increased due to bids 
coming in 11.15% over EE, project allotment= 
$3562K (awarded with using $350K of G12)

49

Worley Ranch Curve Improvement02-3609
LAS-44

Construction capital decreased due to bids 
coming in at 10.65% under EE, awarded to Hat 
Creek Construction, project allotment= $2608K

50

Horse Creek Bridge Replacement02-3629
SIS-96

Current RTL date is correct, the approved date is 
incorrect.

51
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Ward Curves02-3640
TEH-36

PA&ED overage covered by G12. R/W capital 
cost increased via PCR due to increased 
mitigation costs.
1 Phase EAC= possible overage if needded will 
address with G-12 request

52

Toyota Barrel Curve02-3653
TRI-36

0 Phase:possible overage. If needed will address 
through G-12 request
2 Phase (R/W Support): Oct 2018 SHOPP 
Allocation request submitted is for $153K

53

Weed SRRA02-3657
SIS-5

Will use G-12 for PA&ED and Construction 
Support

54

Eskimo Hill Superelevation 
Improvement

02-3673
SHA-44

Due to the high elevation of the project location, 
begin construction has been moved out to allow 
time for snow to melt and ground to dry.

55

Whiskey Creek Rehabilitation Long 
Lead

02-3680
SHA-299

Current RTL date is correct, the approved date is 
incorrect.

56

Near China Slide PR02-3720
TRI-299

Current RTL date is correct, the approved date is 
incorrect.

57

Chico ADA Infrastructure03-2112
BUT-32

Schedule was adjusted after Design Build 
alternative was abandoned.

58

Ophir Palermo Safety, (Seg 1 
SHOPP)

03-2294
BUT-70

EAC will be corrected before the next quarterly 
report and no CTC action is anticipated.

59

Palermo Cox Safety (Seg 2 SHOPP)03-2295
BUT-70

Schedule adjusted to match funding program 
year (19/20).

60
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Maxwell SRRA03-2793
COL-5

Schedule will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

61

Colusa Rehab03-2950
COL-20

SHOPP Allocation Time Extension Request for 
11 months was submitted in April 2017.

62

ED 50 MBGR Upgrade03-3311
ED-50

Actual EAC is $558K and is addressed in the 
Funds Request dated 11/09/18.

63

ED 50 Culvert Rehab03-3317
ED-50

EAC will be corrected before the next quarterly 
report and no CTC action is anticipated.

64

Fresh Pond Slipout03-3326
ED-50

M460 (RTL) moved within 19/20 FY causing 
M500 to move FY.

65

Orland ADA Infrastructure03-3788
GLE-32

The orignal programmed schedule did not allow 
enough time for Right of Way and due to the 
number of parcels and TCE's needed, the 
scheduled was revised.

66

Safety Improvements03-3855
SAC-Var

Required adjustment to schedule based on the 
additional time required to get survey information 
and specialty design from DES-Structure.

67

White Cloud Curves03-3994
NEV-20

Due to a high level of cultural resources in the 
project area, the PA&ED delivery date was 
rescheduled.

68

Lowell Hill Curves03-4000
NEV-20

Due to a high level of cultural resources in the 
project area, the PA&ED delivery date was 
rescheduled.

69
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Nev-174 ADA Upgrades03-4450
NEV-174

Due to the anticipation of a relinquishemnet of 
this section of Highway to Nevada City, the 
Environmental study limits had to be changed 
causing the delivery date delay of PA&ED.

70

SR-174 Safety Improvement Project03-4451
NEV-174

EAC will be corrected before the next quarterly 
report and no CTC action is anticipated.

71

Pla-49 Rehab Project03-4781
PLA-49

EAC will be corrected before the next quarterly 
report and no CTC action is anticipated.

72

Atlantic On-ramp Widening03-5113
PLA-80

EAC will be corrected before the next quarterly 
report and no CTC action is anticipated for 
Phase 1. Allocate greater than the programmed 
amount for phase 3 and manage within G-12 
authority if necessary.

Local agency delivering PA&ED: draft 
environmental document delayed due to formal 
consultations.

73

Installation of fiber optic cable03-5846
SAC-5

SHOPP Allocation Time Extension Request for 
14 months was submitted in June 2017.

74

I-5 West End Viaduct03-5863
SAC-5

M300 was added to the workplan. The Schedule 
was adjusted to account for the PS&E/OE Lean 
Six process. PAED will be corrected before the 
next quarterly report.

75

Rio Vista Bridge Operation Overhaul03-5960
SAC-12

M300 was added to the workplan. The Schedule 
was adjusted to account for the PS&E/OE Lean 
Six process.

76

SAC 50 AUX LANES03-6197
SAC-50

EAC will be corrected before the next quarterly 
report and no CTC action is anticipated for 
Phase 0. A PCR will be needed for phase(s) 1 
and 3.

77

Sac 50 Fiber Optics03-6239
SAC-50

M500 delayed 2 years through PCR to 17/18.78
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Install Ramp Meters03-6701
YOL-80

M500 actual on 10/8/18. PCR adjusted delivery 
from 16/17 to 18/19 and the project was 
delivered in 17/18.

79

Yuba River Washouts03-7809
SIE-49

EAC will be corrected before the next quarterly 
report and no CTC action is anticipated for 
Phase 0. Potential greater than 120%  allocation 
request for phase 1. PCR will be needed for 
phase 3.

Major scope change: Rock Slope Protection to 
Structures Viaducts (4 Locations).

M460 (RTL) moved within 19/20 FY causing 
M500 to move FY.

80

Yol-275 Tower Br Fender Replc 
3F550 [0313*137]

03-9427
YOL-275

A CTC Award Extension Request was submitted 
on 10/12/18 to move out the award and begin 
construction dates due to aquatic noise 
attenuation requirement impacts on bidder cost 
estimate and pile driving production rates. 
However, bids were received on 10/16/18 that 
were very competive. District proceeding with the 
award and approval of contract process.

81

Loma Rica Rd./Spring Valley Road 
Widening & Rehab

03-9587
YUB-20

Current RW Support G-12 Authority is $1,245K 
and current EAC$ is $1,244K.

82

Yuba 70 Safety Segment 4 & 5 
SHOPP

03-9819
YUB-70

The Environmental document changed to an EIR 
after public meeting was held.

83

Lake Merritt Railroad Bridge 
Replacement

04-0050N
ALA-880

The project funds lapsed from the 2014 SHOPP 
and it was reprogrammed using the same EA 
and PPNO in the 2018 SHOPP.  However, 
baseline EAC included the sunk cost from prior 
PS&E expenditures, which were covered by 
previous programming and allocations.  The

84

NILES CANYON SAFETY 
PROJECT (MEDIUM TERM 
IMPROVEMENTS)

04-0076B
ALA-84

the PSE & RW EAC have been corrected and no 
CTC action is anticipated.

85

NILES CANYON ALAMEDA CREEK 
BRIDGE REPLACEMENT 
PROJECT

04-0084B
ALA-84

the RW EAC have been corrected and no CTC 
action is anticipated.

86
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ADA Curb Ramps04-0091P
ALA-185

Current dates are correct. Base lines are 
incorrect.

87

UPGRADE CURB 
RAMPS/SIDEWALKS SHATTUCK 
AVE. TO 7TH ST. ASHBY (17 LOC.)

04-0124L
ALA-13

PS&E EAC adjusted to within programmed 
amount + G12.

18/19 CFD baseline RTL is 2/1/19, Begin 
Construction adjusted accordingly.

88

UPGRADE CURB 
RAMPS/SIDEWALKS CLAREMONT 
AVE. TO SHATTUCK AVE (ASHBY)

04-0124M
ALA-13

All EACs adjusted to within programmed amount 
+ G12.

89

CC 242 Pavement Rehab04-0269H
CC-242

Reason for change:
The Project Report is delayed due to a need for 
a PCR and change in roadway rehabilitation 
strategy.  The team performed an Life Cycle 
Cost Analysis (LCCA) and Value Analysis (VA) 
to verify the appropriate strategy. Performing 

Roadway Rehab strategy reevaluation Delay less than 6 months due to strategy 
change/PCR

90

OLEMA CREEK04-0315D
MRN-1

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

91

SCL 9 Saratoga Bridge Project04-0386F
SCL-9

EAC will be corrected before the next quarterly 
report and no CTC action is anticipated at this 
time.

This Project is expected to achieve PA&ED in 
Spring of 2019.  Once the project achieves 
PA&ED, a PCR will be submitted to CTC to 
capture the schedule and, if necessary, the cost 
changes.

92

SCL 85 & ALA 80 _ ADA04-0434G
SCL-85

The EAC in PRSM is $887K and not $1,008K as 
noted in the table.  This current EAC is within the 
G-12 capacity, we are not anticipating the 
expenditure exceeding this amount.

93

Curb Ramps04-0434H
MRN-1

PRSM ETC hours will be reevaluated against 
allocated budget for PS&E and R/W support.  
Expenditure will be closely monitored.

R/W requirements increased leading to revised 
schedules.

94

Millerton Gulch Br Scour Mitigation04-0480C
MRN-1

MS 410 RWC has been delay to November to 
finalize ROE from State Park.

95
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Gore Paving04-0480E
SON-12

PSE EAC has been reduced to $560K96

SCL 152 Median Barrier04-0480K
SCL-152

EAC will be corrected before the next quarterly 
report and no CTC action is anticipated at this 
time.

97

Br Rehab+Scour04-0480N
SOL-80

PCR being processed to move out milestones 
due to higher ED type, structures design change 
and RW lead time for new TCE.

98

SCL 101 Br. Rail 
Replacement/Upgrade

04-0481H
SCL-101

A PCR is being processed for this project.  After 
it gets finalized, it will be sent to HQ for CTC 
action.

99

Scour at Arroyo De La Laguna04-0481M
ALA-84

the PAED EAC have been corrected and no CTC
action is anticipated.

100

Upgrade Metal Beam Guardrail04-0481U
CC-4

Schedule will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

101

Soldier Pile Wall04-0482T
SON-1

PAED delay from 4/15/19 to 1/15/20 is due to 
late submittal of ESR because of need for 
additional survey information.

102

Suisun Crk Br Scour Mitigation04-0487R
SOL-80

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

103

CAPM 1204-0488K
SON-12

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

104
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CROSSWALK SAFETY 
ENHANCEMENT

04-0488Q
ALA-13

RTL schedule delayed per the HQ approved 
PCR; Begin construction date was adjusted 
accordingly

105

SR 128 CONN CREEK BRIDGE 
REPLACEMENT

04-0587H
NAP-128

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

106

SM-1 CAPM04-0622B
SM-1

PCR is being processed for an increase of 
Construction Capital and Construction Support.

 Schedule will be adjusted. PA&ED Milestone 
moved from 12/03/18 to 10/31/18.

107

El Camino Real/Floribunda Left-Turn 
Channelization

04-0686
SM-82

ROW EAC will be correctedPAED, RW Cert, RTL, and Begin Con will 
change due to local (city) comment on DED; 
therefore, a pilot study is underway to determine 
if project will move forward or not.

108

82 ADA Burlingame04-0730D
SM-82

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

109

SON-121 WIDENING, RUMBLE 
STRIPS, & CURVE CORRECTION

04-0738
SON-121

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

PAED target date is 12/21/18 due to ???110

SON-37 WIM04-0763L
SON-37

EAC has been reduced to $587K111

HIUCHICA CREEK-REMOVE 
CULVERTS AND WIDEN 
ROADWAY

04-0775G
NAP-121

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

112

Huichica Creek Bridge Mitigation04-0775H
NAP-121

RW Cert and Beg Const dates have been 
corrected to match baseline dates.

113
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Miner Slough04-0886
SOL-84

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

114

04-1A905_SF 1_SFPUC 
CONNECTION

04-1067C
SF-1

US Court Order requires Caltrans and the 
Presidio Trust to jointly produce NEPA/CEQA 
Combined Document for Mountain Lake 
Overflow Pipe Rehab. It requires extensive 
coordination between both agencies to complete 
the PA&ED phase.

CT project is tied to Presidio Trust's Lake 
Overflow Pipe Rehab project. Schedule for PT 
project was delayed which caused the delay for 
the PA&ED schedule.

115

SOLDIER PILE WALL04-1450J
SM-82

PAED and PS&E cost will be adjustedNew 10yr Plan RTL Target to 12/31/2020116

Replace Bridge Rails04-1451A
SON-101

Begin Construction 3/01/21 is an error, the 
correct date is 3/01/22

117

Sol-80/29 Separation04-1452F
SOL-80

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

118

SCL 17 RUMBLE STRIPS, 
LIGHTING, BEACONS & STRIPING

04-1453A
SCL-17

PAED will be moved to 6/28/19119

Son 1 Culverts Rehab04-1453J
SON-1

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

120

SHEEHY CRK CULVERT REHAB04-1453K
NAP-29

PAED EAC has been reduced to $1,027K121

MacArthur Maze/Increase Vertical 
Clearance

04-1460R
ALA-80

Construction Support EAC will be corrected 
before the next quarterly report and no CTC 
action is anticipated.   Only PAED support is 
programmed.

122
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Son 1 Culverts Rehab04-1462M
SON-1

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

123

MRN 1 CAPM04-1480A
MRN-1

PCR approved to move schedule out two years 
due to environmental complexity.

124

SCL 17 CAPM04-1480B
SCL-17

A PCR is in process to increase the construction 
capital from the programmed amount of $30.1M 
to $51.5M.  The construction COS would also be 
increased commensurately

125

CC-580 Stege Drain super-structure04-1482Q
CC-580

A PCR is in progress to address the staging of 
the project and may increase construction capital 
and construction support; PAED cost within G-12

126

SCL, VAR, Sub-Structure Rehab.04-1482R
SCL-Var

A PCR will be processed for this project to 
increase COS.

127

East Crk Slough Scour Mitigation04-1483D
ALA-880

PRSM ETC hours have been been reevaluated 
against programmed amount for PA&ED.  
Expenditure will be closely monitored.

Project schedule is accelerated now based on 
PDT determination that RTL can be delivered 
early barring unforeseen circumstances.

128

SR 29 3 bridges, scour measures04-1483E
NAP-29

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

129

TMS Replace & Upgrade at Maze04-1483H
ALA-80

PAED is complete130

Sub-Rehab+Scour04-1483M
SM-1

EAC will be corrected in PRSM before next 
quarterly report & no CTC action is anticipated.

131
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Bridge Rail Replacement04-1485K
SM-101

Schedule will be adjusted132

Various Locations Erosion Control 
Measures

04-1487G
SM-280

PA&ED Schedule extended from 09/14/18 to 
10/08/18.

133

SM-101 Pavement Preservation04-1487J
SM-101

All budgeted amounts are missing?   A PCR has 
been initiated to increase Construction Capital to 
$32M from the original programmed amount of 
$16.5M

The PR is scheduled for approval on 10/31/2018134

SCL 280 Reconfigure NB Off-ramp 
to Foothill Exp.

04-1488N
SCL-280

schedule will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

135

04-4J390_SF 101-MITIGATE WET 
PAVEMENT

04-1490F
SF-101

PCR, approved in District 4 on 6/15/18(A), 
seeking for additional con. capital to repair newly 
discovered broken slabs,  was denied by HQ. D4 
Maintenance agreed to use HM fund to repair 
broken slabs before this project goes to 
construction. PAED target de

PAED delayed from 10/1/2018 to 11/15/2018.136

SON 116 Guerneville ADA04-1491B
SON-116

There was a PCR approved recently, but with no 
schedule change

137

Reconstruct Ramps & Install Signal04-1491G
ALA-880

RW Capital Cost will increase from $125K to 
$725K due to an increase in utility relocation 
cost. A PCR is being prepared to address the 
subject cost increase.

N change.138

Install Outer Separation Barriers04-1493F
ALA-84

PA&ED was changed from 09/30/18 to 
12/14/2018 because Environmental section 
needed more time to deliver permits and 
clearances.  This 2.5 month extension was 
approved and would not delay RTL.

139

SON 12 CAPM04-1493M
SON-12

PAED EAC has been reduced to $1,954K140
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ALA 185 CAPM04-1494C
ALA-185

Target Begin Construction corrected to match 
baseline schedule

141

Bridge Rehab04-1494K
ALA-580

Project schedule is accelerated now based on 
PDT determination that RTL can be delivered 
early barring unforeseen circumstances.

142

Install Power Supply04-1495F
ALA-580

PA&ED delivery progress will be evaluatedin the 
next quarter  to determine if the 2 months 
delayed schedule is still necessary.  Delay is not 
anticipated to affect RTL.

143

MRN 101 ADA04-1495K
MRN-101

EAC will be reduced prior to the next quarterly 
report and no CTC action is anticipated.

144

SM-280 Seismic at 6 Br.s04-1498G
SM-280

PRSM ETC hours entered will be reassessed 
against programmed support budget.

145

Reconstruct Paved Ditch & Washout 
Slope w/ RSP

04-1499H
SM-280

Project just started will deliver RTL on time146

SALSIPUEDES CREEK BRIDGE 
SCOUR MITIGATION

05-1501
SB-1

Project required Supplemental funds to Award 
and had to wait for next CTC meeting to get 
allocated.

147

DAVENPORT CULVERT 
REPLACEMENT

05-1967
SCR-1

EAC was reduced for PA&ED and is currently 
within programmed and G12 capacity.

148

REPLACE CULVERT NEAR 
LIMEKILN CREEK

05-2230
MON-1

ETCs for completed tasks were reduced which 
brought the EAC down.

Schedule has been corrected in PRSM. Current 
RTL is 3/16/20 which would remove red flag. 
Current M500 is 7/13/20. M500 has shifted from 
approved due to slight delay in achieving 
PA&ED.

149
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San Jose Creek Bridge 
Replacement

05-2386
SB-217

PA&ED date was moved at the request of 
Environmental due to the complexity of 
consultations with NMFS and USFWS, however 
it did not impact RTL delivery date.

150

Alamo Pintado Ped Bridge05-2391
SB-154

PAED: will reduce EAC prior to next qtrly rprt
PSE, Con Sup, Con Cap, RW Cap: PCR on Dec 
CTC agenda to increase costs; EACs will be 
corrected by next qtrly rprt.

PAED: This date has been moved out to 
accommodate a new alternative. This was based 
on Section 4(f) considerations.
RTL: PCR at Dec CTC moves program year to  
20/21 FY
R/W Cert: this date was moved out to match the 
above date changes.

151

Cold Spring Bridge Maintenance 
Inspection Access

05-2392
SB-154

Construction Support EAC is high.  We will 
process a PCR in Spring 2019, prior to program 
year 19/20, we are waiting for 95% review.

152

Refugio Bridge Replacement05-2448
SB-101

Long Lead Project
Support
PAED: Will reduce EAC prior to next qtrly rprt
PSE and Const haven't been programmed yet

153

Mon Scr Roadside Safety05-2452
SCR-1

Reduced ETCs for tasks completed which 
reduced EAC.

154

101/135 Bridge Deck Replacement05-2522
SB-101

PSE: Will reduce EAC  prior to next quarterly 
report.

Change from deck replacement to bridge 
replacement caused schedule to move out

155

Limekiln Creek Bridge Replacement05-2524
MON-1

This is a Long Lead and only PA&ED is 
programmed.  A PCR will be processed to 
include PS&E dollars and update construction 
costs.

156

Monterey-San Benito Co Roadside 
Safety Improvements

05-2571
MON-101

Originally project was going to be contracted out 
for design but was changed to a Caltrans design 
project so schedule was shifted.

157
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Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

Cayucos CAPM05-2587
SLO-1

RTL moved which impacted M500. This is a 
CAPM project that during PS&E planning 
identified some Complete Streets opportunities 
and they asked they be accommodated which 
the Team did but it caused about a six month 
delay to the schedule.

158

Wildlife Habitat05-2593
SCR-17

This is part of the ZEV program and construction 
support has not been authorized by CTC at this 
time.  The EAC will correct itself once an 
allocation is authorized.

159

Camp Roberts SRRA Infrastructure 
Upgrade

05-2633
MON-101

Seeking PCR for future construction costs as 
workplan and estimates become more refined. 
We are waiting to submit our PCR for the May 
2019 CTC meeting to get a better handle on the 
cost estimates.

160

San Lorenzo River Bridge and Kings 
Creek Bridge Replacement

05-2655
SCR-9

This project originally was a bridge rail 
replacement and due to age, seismic, scour and 
environmental impacts has become a bridge 
replacement project which caused some 
adjustment to the schedule.  It will still be 
delivered in the same FY.

161

Prunedale Rehab05-2679
MON-101

RW Cert date will be corrected prior to next 
quarterly report

162

ZEV project05-2705
MON-101

Reduced completed ETCs which brought down 
the EAC.

163

N. Soledad OH Deck Replacement05-9700
MON-101

ETCs for completed tasks will be reduced to 
bring the EAC down for PS&E.  Con support 
numbers are inaccurate and EAC is within 
programmed amount.

164

Porterville Median Barrier 
Replacement Planting

06-3032A
TUL-190

The approved date will be made.165

Bakersfield 99 Rehab Replacement 
Planting

06-6661A
KER-99

EAC will be reduced166
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Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

Ranchos Rehab06-6708
MAD-41

Working to reduce capital cost by reducing cross 
section width which will in turn reduce the 
environmental mitigation cost.

The delay in obtaining the environmental 
document could push back the delivery year. 
Looking at way to tighten up the schedule to stay 
within 2020 fiscal year. May result in PCR if 
schedule can not be contained.

167

Derby Street Signalization06-6709
KER-223

Right of Way took longer than expected so  
schedule moved out 5 months

168

Kingsburg 99 Rehab06-6727
FRE-99

Delay is due to complex staging169

Firebaugh ADA06-6747
FRE-33

EAC is now below Programmed + G-12170

Tul-Fre-Mad Pumping Plant 
Upgrades

06-6795
TUL-99

M500 date was moved back 1 ½ months to 
coordinate with a similar project (0U240) that 
was schedule to advertise at same time so that 
they could be advertised separately.”  "��
���������������ἲ

171

Morning Drive 3R Rehab06-6798
KER-184

CE environmental document was assumed at 
programming, but is actually a Neg Dec wich 
rrequires more time

172

Selma to Fowler Rehab06-6800
FRE-99

PAED - will reduce EAC,                         PSE will 
ask for more at allocation and stay within G-12

173

Weedpatch Hwy 3R Rehab06-6803
KER-184

Fish and wildlife required botanical surevey that 
was not anticipated adding a year to PAED

174

TMS Element Upgrade/Repair06-6883
FRE-99

Right of Way took longer than expected so  
schedule moved out 5 months

175
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Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

Storm Drain Repair07-3734
LA-213

The EAC will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

The approved begin construction schedule date 
was incorrect due to schedule error, the current 
date is correct.

176

TMDL project07-3884
LA-210

This project will be combined with EA 30960 
which is a Roadway Rehabilitation Project on 
route 210 within the same post mile limits and 
the same construction schedule. Hence the two 
projects are being combined to eliminate 
conflicts during construction. A

177

TMDL- 18/1907-4174
LA-110

current begin con is 11/26/2019 is correct178

Storm Water Mitigation07-4420
LA-2

Treated acreage is currently being recalculated 
based on survey data and a revised number will 
be available in October 2018.

179

Scour Mitigation & Rail Upgrade07-4496
VEN-33

The EAC will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

180

TRANCAS CREEK BRIDGE07-4498
LA-1

New schedule is good as more time is needed to 
deal with condemnation needed to acquire 
properties needed for the project.

181

134 / 710 Seismic Retrofit07-4591
LA-134

Project will be UNPAR. No construction will be 
done.

Supplemental PSSR is being prepared to go for 
No Build alternative.

Project will be UNPAR soon.182

Bridge Rail07-4601
VEN-1

Functional unit work was delayed, therefore the 
new DPR & DED expected date is now 
11/15/2018.

183

27 1/Mulholland07-4652
LA-27

UNPARedUNPARed184
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Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

Ven 101 Padre Juan Rehab07-4687
VEN-101

According to the PID the R/W Cert is at 2/10/20, 
Base line date 01/14/20. This looks like an error

185

Pavement Rehab07-4698
VEN-23

Permanent life cycle would increase to 20 years 
and the ride quality would improve.

The capital cost increased to $5.347 M (from 
programmed $3.646 M) and the construction 
support cost increased to $1.250 M (from $0.90 
M). The cost increases were approved by in the 
August 2018 CTC meeting.

The project was programmed with Capital 
Preventive Maintenance Rehabilitation Strategy. 
As suggested by the Program Adviser, 20-year 
pavement rehabilitation strategy was evaluated 
during PS&E. This was found to be beneficial 
and cost effective and hence a

186

Pavement Rehab07-4702
LA-5

Time extension for award was approved in 
August CTC.

187

Seismic Retrofit07-4704
LA-91

PAED schedule delay was due to challenges at 
one of the locations. Will be processing a PCR to 
push out PS&E because of the presence of a 
historic bridge, a higher level environmental 
document  and railroad agreement is needed.

188

Roadside Safety07-4707
LA-210

Begin construction schedule will be corrected 
before the next quarterly report and no CTC 
action is anticipated

189

LANE REPLACEMENT07-4712
LA-10

Support Cost is adjusted in October 2018The dates do not reflect established approved 
baseline dates.

190

Erosion Control Project 18/1907-4717
LA-710

Begin construction schedule will be corrected 
before the next quarterly report and no CTC 
action is anticipated

191

REPLACE DRAINAGE INLETS07-4721
LA-405

SHOPP Allocation Request for Phase 1 and 2. 
For Phase 3 will process a PCR

The schedule will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

192

Bridge Paint07-4729
LA-1

SHOPP Allocation Request for Phase 1 and 2. 
For Phase 3 will process a PCR

The approved begin construction schedule date 
was incorrect due to schedule error, the current 
date is correct.

193
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Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

Western Ave ADA07-4743
LA-213

Team will work to determine utility locations and 
potholes necessary to complete project without 
exceeding R/W support and capital.

May need to reduce the number of curb-ramp to 
stay within programmed budget for both 
construction capital and r/w.

194

Western ADA R/W07-4743B
LA-213

Team will work to determine utility locations and 
potholes necessary to complete project without 
exceeding R/W support and capital.

Team will eliminate locations if programmed cost 
is exceeded.

195

Upgrade Americans with Disabilities 
Act Ramps & Accessibility

07-4744
LA-66

The EAC will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

196

Foothill Curb Ramps - with R/W07-4745B
LA-66

Team will work to determine utility locations and 
potholes necessary to complete project without 
exceeding R/W support and capital.

The team will eliminate locations to stay within 
programmed amount.

197

ADA Curb Ramps07-4746
VEN-150

Cost savings.The cost needs to be revisited due to R/W costs.This project is on schedule for discuss at the 
ECC on 11/8/2018 The scope needs to be 
revisited due to R/W costs.

The schedule needs to be revisited due to R/W 
costs.

198

Nickname Required07-4749
LA-107

That the EAC will be adjusted.199

Nickname Required07-4749B
LA-107

That the EAC will be adjusted.200

Pavement Preservation07-4801
LA-210

This project will be combined with EA 25940 
which is a Stormwater Treatment Project on 
route 210 within the same post mile limits and 
the same construction schedule. Hence the two 
projects are being combined to eliminate 
conflicts during construction. A P

201

Route 5 Rehab07-4805
LA-5

The project will be reprogram for FY20/21, a 
PCR to un-par the project was approved.

To avoid traffic detour conflict during 
construction with a project on Route 210, this 
project need to be delayed.  The project will be 
unpared and re-program for FY 20/21.

202

Page 23 of 38
178178



State Highway Operation and Protection Program (SHOPP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

Roadside Safety Improvement07-4808
LA-118

Begin construction schedule will be corrected 
before the next quarterly report and no CTC 
action is anticipated

203

Roadside Safety Improvement07-4809
LA-14

That the EAC will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

204

LA 101 Source Control07-4813
VEN-101

Begin construction schedule will be corrected 
before the next quarterly report and no CTC 
action is anticipated

205

LA-134 Pavement Preservation07-4817
LA-134

The large scope of the work required more time 
to deliver the project.

206

Fish Passage and Culverts07-4846
LA-1

An alternative with bridge replacement at 
Solstice Creek would have cost increase beyond 
programmed.  After DED, District may reduced 
the scope of the project to delivering 18-culver 
locations without the bridge to stay within budget.

PAED date will be delayed by approximately 
4-months.  District will expedite tasks to minimize 
the delay.

207

Drainage Rehabilitation07-4847
LA-5

will update the next progress report to reflect 
revised schedule

208

Drainage Improvement07-4848
LA-134

will ajust schedule to 9/12/19 and report in next 
progress report

209

Bridge Paint07-4853
LA-5

Will work with the Team to try to deliver project 
3-months earlier if we can RR-Agree early

210

Reconstruct Pavement Structure 
and Ramps

07-4887
LA-14

The EAC will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

The schedule will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

211
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Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

Relocate Appurtenances FY19/2007-4893
LA-105

Project was UNPARed.Project was UNPARed.Project was UNPARed. Project was UNPARed.212

Slope/Gore paving07-4894
VEN-118

Upgrading existing irrigation controllers with 
smart controllers and planting vines that have 
been deleted from the scope of work.

213

Deck Replacement 19/2007-4902
LA-10S

Adjusted214

Tunnel Lighting07-4903
LA-1

Construction Capital Cost for this project is 
anticipated to increase due to uniqueness of the 
project, proprietary elements and unique safety 
features. Greater than 120% Funds-Request will 
be submitted for additional Supplemental Funds 
at RTL.

Project limits for this project will increase to 
include the proposed scope of work. PCR will be 
initiated to reflect the new Project limits.

The schedule will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

215

Upgrade Pumps07-4910
LA-5

Upgraded pumps with up-sized and re-designed 
service lines.

Construction and R/W Capital Cost for the 
project may increase due to the upgrading and 
up-sizing of electrical supply lines to the newly 
designed nine (9) pumps. Relocating and 
upgrading of electrical services lines to these 
nine (9) proposed pumps was n

During PS&E, electrical upgrades to service lines 
were proposed by HQ-DES to accommodate the 
larger pump sizes at all nine (9) locations.

216

Slope Paving, Drainage Corrections07-4913
LA-1

The revised performance measure is 0.79 acres.Support, Right of Way Capital and Construction 
Capital cost have all increased based on the 
approved project report.  Escalated Construction  
capital cost for FY 21/22 is $3,534,853 and 
escalated Right of Way capital for FY 21/22 is 
$4,388,205.  Revised s

The Project Report has identified the need for 
temporary construction easements and access 
easements and significant increase in slope 
repair with geotechnical reinforcement.

The Project Report indicates a revised schedule 
as the scope now involves temporary 
construction easements, which will require an 
extended schedule. The proposed revised RTL 
date is 08/20/2021.

217

Rock Slope Protection07-4930
VEN-1

The secant walls would provide permanent slope 
protection.

Current PAED EAC is $1,519k, which is within 
G-12 capacity.

 Scope proposed in the PIR is expected to be 
confirmed.

218

Strengthen Bridge07-4966
LA-10

The schedule was changed to accommodate 
Functional Units' requests. As the project was 
recently transferred to David, the schedule will 
need to be reassesed.

219

Nickname Required07-4968
LA-91

The EAC will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

220
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Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

OH span replacement07-4972
VEN-1

Replacing existing deteriorating bridge span over 
the railroad with a permanent concrete structure.

Expected to be finalized on the basis of 
Advanced Planning Study.

Expected to be finalized on the basis of 
Advanced Planning Study at the completion of 
PA&ED.

If there is any changes in the scope, the cost and 
schedule may have to be modified.

221

LA14 vegi control07-4976
LA-14

The schedule will be corrected.222

Storm Water Source Control07-4977
LA-101

The schedule will be corrected.223

Pavement Rehabiliation07-4979
LA-605

The construction capital cost has reduced from 
$99,810 to $46,000 and the total support cost 
has reduced from $36,020 to $24,830 due to the 
scope change indicated below.
A PCR is currently being prepared by the district 
to document the scope change and w

This project was initially scoped as a 2R 
roadway rehabilitation project on I-605 from PM 
0.0-10.24 involving full structural section 
replacement for the entire length of the project 
on lanes 3, 4, 5, and 6. However, during PA&ED 
it was realized that exis

224

Cold Plane and Overlay AC07-4998
LA-1

Delay in PAED date due to added scope and 
need for additional survey work during PAED.

225

Reduce Frequency and Duration of 
HWY Workers Exposure

07-5000
LA-405

Schedule will be corrected to reflect the 
approved schedule.

226

Bridge Rail Upgrade07-5002
LA-110

PAED delay due in percurment of consultant 
contract. The schedule will be corrected for 
begin construction.

227

Bridge Structure Painting07-5008
VEN-33

Structural sections of the bridge will be 
re-painted and missing rivets in the girder 
flanges will be installed to prevent corrosion and 
preserve bridge integrity.

The project scope is being combined with 
another project EA 29650 to avoid construction 
schedule conflicts. A PCR has been prepared to 
combine the two project scopes and unpar this 
project.

228

TMDL 21/2207-5012
VEN-1

A PCR will be processed for support cost 
increase.

229
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Dist-PPNO
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I-5 Pavement Rehab07-5013
LA-5

Necessary changes have been made to the 
project schedule.

230

Roadside Safety Improvement 
Project- To Improve Highway 
Worker Safety

07-5023
LA-57

That the EAC will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

The schedule will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

231

Roadside Safety Improvements07-5030
VEN-101

Modified the workplan schedule.232

Cold Plane and Overlay AC07-5034
LA-1

Delay in PAED date due to added scope and 
need for additional survey work during PAED.

233

Upgrade Transportation 
Management System

07-5040
LA-60

The schedule will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

234

Upgrade MBGRs07-5046
LA-39

The schedule will be corrected.235

Bridge Painting07-5070
LA-10

The schedule will be corrected.236

Nickname Required07-5078
LA-710

The schedule will be corrected before the next 
quarterly report and no CTC action is 
anticipated.

237

101 MBGR Upgrade07-5082
VEN-101

A PCR will be processed to combine the two 
projects, EA 33110 and EA 33900. After the PCR 
is approved the two project (33110 and 33900) 
will follow the same schedule.  Approved Begin 
Construction date cannot be before RTL date.  
RTL is 10/04/2021

238
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LA 110 Hard Running Shoulder07-5083
LA-110

May need to process a PCR to push out 
schedule due to historical location.

239

Stormwater Source Control07-5089
LA-710

The schedule will be corrected.240

Rock block barrier07-5145
VEN-33

Constructing rock block barrier, widening the 
roadway and add high friction pavement surface 
to reduce on and off-road collisions.

241

Signals Modification/ADA Ramps07-5155
LA-138

The schedule will be corrected.242

Pilot Project #207-5159
LA-5

The current schedule is the appproved schedule 
in the PID

243

Route 2 Cold plane & Overlay07-5184
LA-2

Schedule will be adjusted to the original  
schedule.

244

Bluetooth Detection System07-5188
LA-110

G-12 was processed on 06/08/2018. Additional 
funds were required due to the unforeseen 
relocation of existing ramp metering cabinets.

245

Rte 14 Drainage Culvert07-5219
LA-14

The schedule will be corrected.246

Upgrade TMS07-5226
LA-91

Increase in performance measures.Per PDT Construction capital cost may increase 
due to added ITS elements, increased scope, 
and utility issues.

Scope change due to added ITS elements.247
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101 Bridge Barrier Replacement07-5231
VEN-101

A PCR will be processed to combine the two 
projects, EA 33110 and EA 33900.

248

ADA curb ramps upgrade07-5233
VEN-118

Existing non-standard ADA curb ramps will be 
upgraded to the current standards.

The scope of this project is being combined with 
two future projects, a project in 2020 SHOPP 
Program [EA 35170] and a project in 2022 
SHOPP Program (EA to be decided). Therefore 
this project will be unparred.

The project will be unparred.249

I-5 Freight Corridor07-5281
LA-5

If capital funding is available, the first project can 
be delivered by October 2019

250

District Building Roof Replacement07-5287
LA-101

The schedule will be corrected.251

Slope Stability07-5296
LA-405

Slight project delay, due to phase 0 not opening 
on time.

252

Freight Corridor Improvements on 
LA-60

07-5297
LA-60

The four bridges on on this Freight Corridor will 
meet the required load rating and Vertical 
Clearance standards that will in turn facilitate the 
movement of heavy and large cargo along the 
route.

The cost of this project has reduced from the 
originally estimated $37,600K to $17,000K 
because of the scope change as explained 
below.

Three of the original 4 bridges have been 
upgraded to meet the loading requirement which 
eliminates the need for any further improvements 
on those bridges. Hence the scope of the work 
has been reduced to only one bridge that 
requires work.

PAED was scheduled for 12/19 but has been 
advanced to 12/18 because of the scope 
revision.

253

Nickname Required07-5379
LA-101

Schedule will be adjusted to the original  
schedule.

254

RIV 62 MILL & OVERLAY08-0023C
RIV-62

R/W support cost increased from $200,000 to 
$1,110,000  (PCR was approved) and R/W 
capital cost increased from $200,000 to 
$2,209,000 (PCR was approved).

Delayed two years due to extensive R/W 
activities.  PCR was approved.

255

Riv 74 Widen Lanes, Add Shoulders 
& Rumble Strips

08-0050P
RIV-74

EAC for PA&ED is within the G-12 capacity and 
a G-12 request is being processed.

PA&ED will be delayed to 4/2/2019 due to the 
delay in obtaining the necessary permits from 
USFS.  Remaining schedule will not change.

256

Page 29 of 38
184184



State Highway Operation and Protection Program (SHOPP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

SBD 2 UPGRADE BR RAILING @ 
SHEEP CREEK

08-0127J
SBD-2

G-12 will be processed for construction support 
and hours will be reduced to stay within the G-12 
capacity.

257

SBD 10 Redlands Rehab08-0163C
SBD-10

PS&E support cost expenditure and the estimate 
at completion as reported are higher than 
programmed support cost. G-12 for the amount 
of $2,910,000 was approved.

258

SBd 38 Replace Culverts08-0205C
SBD-38

G-12 was processed for the increase in PA&ED 
support cost.

259

SBD 40 UPGRADE SRRA08-0206L
SBD-40

We are still maintaining two locations for the 
performance measures.  The only change is 
from Buildings to water wastewater.

PDT has re-scoped the project to stay with the 
programmed amount. A PCR has been drafted.  
The project was programmed with  $5.1M to 
rehab both directions of the SRRA.  Based on 
current estimates and recently completed 
upgrades the cost to rehab both dire

PA&ED has been pushed out to 12/17/18 
awaiting PCR approval.

260

SBD L5726 UPGRADE FACILITY08-3001P
SBD-215

In the process to negotiate hours to stay within 
G-12.  G-12 will be processed once negotiation 
is finalized.  This project will be added in the 
watchlist for risk for supplemental Vote for PS&E 
support.

RTL has been delayed because due the 
additional time needed for building inspections.  
RTL will still be in the same fiscal year.

261

SBD 40 COLORADO RIVER BR 
REHAB

08-3001S
SBD-40

Cooperative agreement to be executed soon 
with ADOT (Arizona DOT) has a total funding of 
$5.3 million in which $2.65 million funded by 
ADOT and $2.6 million by Caltrans for PAED 
phase which is the only programmed phase.

262

RIV 74/79/371 UPGRADE TO 
STANDARD BRIDGE RAIL

08-3002C
RIV-74

PCRs were processed and approved to 
document performance measure changes from 
original scope to the revised scope stated in the 
latest approved PCR.

PCR was processed to increase RW capital from 
$415K to $550K.  G-12 was processed for 
PA&ED with an approved Budget of $1.0305 
million.  Time corrections are being processes to 
get us within the approved budget in PA&ED.

The scope has been changed through the two 
approved PCRs.  
Remove upgrade of Temecula Creek Bridge rail 
from the project scope.

Due to several scope changes, PAED & R/W 
Cert had to be moved out but we are still on track 
to deliver RTL in the same fiscal year.

263

RIV 10 REHAB SUBSTRUCTURE08-3002F
RIV-10

G-12 (s) were processed for both PA&ED and 
RW to cover the additional cost.

PA&ED was delayed because of the change in 
ED.  Approve construction was updated to align 
with CTC date.

264

RIV 10 METHACRYLATE DECKS 
(VARIOUS ROUTES)

08-3002G
RIV-10

G-12 was processed for RW support cost to 
cover the additional funds.   PS&E support cost 
will be reduced to reflect within the programmed 
amount.

7/1/20 is a typo for Begin construction. We will 
update the Begin construction to reflect 7/1/19 
which is the originally programmed date.  RTL is 
expected by 11/15/2018.

265
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SBD 330 CONSTRUCT ROCKFALL 
BARRIER

08-3002H
SBD-330

Two G-12 (s) were processed for PA&ED and 
PS&E for the additional funds required.  PS&E 
support has been reduced to stay within the 
G-12 capacity.  G-12 request for the increased 
construction support will be processed.

Begin construction was delayed last year due to 
the survey information availability.

266

RIV 74 SLOPE STABILIZATION08-3002J
RIV-74

RTL was delayed for a few days due to the 
outside agency permit.

Two G-12 (s) were processed for PA&ED and 
PS&E for the additional funds required.  PA&ED 
support has been reduced to stay within the 
G-12 capacity.

267

WASHINGTON BR. - SBD 21508-3002S
SBD-215

G-12 was processed to a newly approved budget 
of $1.4375 million for PA&ED. PS&E EAC is 
within the G-12 budget, we'll monitor expenditure 
and will process G-12 if needed.  G-12 will be 
processed to account for the EAC in phase 2 
(RW).

Due to Structural to bridge widening additional 
R/W efforts was needed, therefore impacted the 
schedule and we are planning to deliver RTL on 
schedule.

268

CONSTRUCT CONCRETE/RSP 
APRONS

08-3002U
RIV-95

G-12 was processed to cover the additional 
support cost in PA&ED.

PA&ED was delayed due to the change in ED 
from CE/CE to IS/CE. No change to any other 
milestone.

269

SBD 95 Roadway Rehabilitation08-3002V
SBD-95

At the time of allocation, additional resources for 
Phase 3 will be allocated.

The schedule is accelerated.270

Temecula Lane Replacement08-3003K
RIV-15

12 Lane miles instead of 24. Approving 
document incorrectly assumed 4 lanes were 
being replaced, however only two PID specifies 
two lanes to be replaced.  CTC has approved the 
updated performance measure in September 
2018.

271

SBD 95 Roadway Rehabilitation08-3003Y
SBD-95

PA&ED support cost expenditure and the 
estimate at completion as reported are higher 
than programmed support cost. G-12 for the 
amount of $737,900 was approved. 
Support cost (EAC) for Phase 3 shows over the 
programmed amount. A PCR is being processed 

The project is accelerated.272

SBD 62 Roadway Rehabilitation08-3004A
SBD-62

PA&ED support cost expenditure and the 
estimate at completion as reported are higher 
than programmed support cost. G-12 for the 
amount of $855,000 was approved.

273

CONSTRUCT CONCRETE/RSP 
APRONS

08-3005P
SBD-62

PA&ED was delayed due to the change in ED 
from CE/CE to IS/EA. No change to any other 
milestone.

274
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State Highway Operation and Protection Program (SHOPP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

SBD 18 CONSTRUCT RAISE 
MEDIAN IN VICTORVILLE

08-3006F
SBD-18

Benefit increases due to the added signal which 
is reflected in the PCR being processed. 
assignment for the road user.

Increase in R/W Capital from $884K to $1,329K
.  A PCR is being processed int eh November 
2018 PCR meeting.  G-12 was processed with 
an approved budget of $.432 million.
Increase in Construction Capital from $5,087K to 
$8,800K

Added a traffic signal at the intersection of 
Borego with Route 18.
Also added Cold planing and overlay of the 
widening section.

PAED moved to 11/15/18 awaiting PCR 
approval.

275

SBD 95 SHOULDER RUMBLE 
STRIPS

08-3006H
SBD-95

RTL will be 11/30/2018 and Approve 
Construction will be 5/30/2019 which are the 
original baseline.

276

SBD 173 CONSTRUCT SOLDIER 
PILE WALL

08-3006J
SBD-173

G-12 has been processed for the increase in 
PA&ED support cost.   PS&E support cost has 
been adjusted to be under the programmed 
amount.  A PCR is being processed for the 
increase in Construction support, RW capital and 
Construction capital cost.

A PCR is being processed for the additional soil 
nail wall.

We are delivering early as shown in the 
schedule.

277

SBD 15 PERMANENT 
RESTORATION OF IRRIGATION 
AND PLANT MATERIAL

08-3006T
SBD-15

Upon review of the schedule last year, it was 
determined that additional time was needed 
based on the CTC meeting and the award 
process.

278

SBD 15 RECONSTRUCT SB 
CAJON SCALE HOUSE

08-3006U
SBD-15

No overall change in performance measures.  
The only change in the program from 131 to 321.

As a result of constructing a new facility rather 
than reconstructing the existing facility, costs 
increases are expected in CON Capital, CON 
support, PS&E support, RW Cap and Support.  A 
PCR is in progress and will be submitted in 
December 2018 to the PC

A new facility in lieu of reconstruction. A PCR was approved in June 2018 CTC meeting 
for fiscal year change.

279

SBD 40 REBUILD CHANNEL08-3006V
SBD-40

G-12 has been processed for the increase in 
PA&ED support cost.  RW support cost has been 
updated to program amount.

280

Riv 10 Blythe Pavement Rehab: 
mainline, shoulders, ramps

08-3008A
RIV-10

Approved begin construction had a typo.  Begin 
Construction dates updated as programmed. No 
correction needed with the new dates.

281

SBD 38 IMPLEMENT SEDIMENT 
CONTROLS (planting) phase 2

08-3008W
SBD-38

This project is a split project from parent project 
EA 0R430. This RW cert date is incorrect as it is 
the slip project from 0R430.  This one has RW 
cert for 5/1/2019.

282

Riv 10 Blythe Pavement Rehab: 
mainline, shoulders, ramps

08-3008Y
RIV-10

Project changed from design-build to traditional 
delivery. This has impacted the proposed 
schedule.  A PCR is being processed for the new 
schedule which includes the change of fiscal 
year.

283
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State Highway Operation and Protection Program (SHOPP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

RIV 74 REPLACE CULVERT AND 
RESTORE SLOPE AND 
ROADWAY.

08-3010G
RIV-74

ED was changed from CE/CE to IS/CE.284

168 Safety Improvements09-2617
INY-168

The schedule was corrected on 11/7/18. The 
revised "Begin Construction" milestone is 
3/11/2020. Change will show in next quarterly 
report and no CTC action is anticipated.

285

Rosamond-Mojave Rehab09-2633
KER-14

Life cycle benefits from utilizing an overlay 
strategy was determined to be an appropriate 
strategy. Also, there may be staging advantages 
with the overlay strategy which may lower bid 
costs.

A PCR for approximately $30M in Construction 
Capital will be submitted in December 2018.

286

STANISLAUS AUXILIARY LANE10-0037
STA-99

PA&ED was delayed due to design surveys 
coming in late and the design exceptions 
approval process taking longer than expected.

287

Ferguson Slide Rock Shed 
Construction

10-0280
MPA-140

EAC already adjusted in PRSM288

WESTLEY REST AREA REHAB10-3009
STA-5

A PCR was approved in June 2018 to change 
the performance measure from one location to 
two locations.

This project was originally combined with EA 
10-1C270 which was cancelled. EA 10-0W630 is 
now a standalone project.  A new schedule is 
being developed and will be inputed into PRSM.

289

MER 140 GUARDRAIL UPGRADE10-3018
MER-140

EAC will be adjusted in PRSM290

MERCED SEISMIC RESTORATION10-3122
MER-152

The original benefits are being accomplished 
with new structure design strategies.

A PCR will be submitted to increase construction 
and right of way capital to cover the new design 
and mitigation costs.

A PCR will be submitted at January CTC to 
change the scope of work, but to meet the 
original performance measures.

A PCR will be submitted to change the fiscal 
year of delivery to accommodate the new right of 
way lead time.

291

STOCKTON CHANNEL VIADUCT 
BRIDGE REHAB

10-3133
SJ-5

EAC will be revised in PRSM292
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State Highway Operation and Protection Program (SHOPP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

MOUNTAIN COUNTIES BRIDGE 
RAILS

10-3134
ALP-88

PCR will be processed for additional construction 
support

293

ALP/AMA/TUO CULVERT REHAB10-3138
ALP-88

SHOPP output in CTIPS was incorrect.  PCR 
was approved at October CTC to update SHOPP 
performance output.

PCR was approved at October CTC. PRSM will 
be updated

294

DRAINAGE RESTORATION10-3139
MER-152

R/W cert delivery at risk. Project is listed on the 
watchist as high risk.

295

ALPINE CULVERT REHAB10-3142
ALP-4

SHOPP output in CTIPS was incorrect.  PCR 
was approved at October CTC to update SHOPP 
performance output.

PCR was approved at October CTC. PRSM will 
be updated

296

STA 99 MVP/EXTENDED 
GORES/SLOPE PAVING

10-3143
STA-99

Date was accidently reported as 5/2/19 in 1st 
SB1 reporting. Was always 10/30/19 in PRSM.

297

VICTOR ONRAMP10-3145
SJ-99

PSE and Construction EAC will be revised within 
programmed+G12.

298

SR205 SMART CORRIDOR - 
PHASE 2

10-3146
SJ-205

A PCR is submitted for December CTC for  
construction capital and support cost increase.

299

MER-152,165 Upgrade ADA 
facilities

10-3149
MER-165

Planning to revise EAC within programmed+G12300

SR140 SLOPE REPAIR10-3194
MPA-140

Schedule for Approve Begin Construction will be 
corrected before the next quarterly report and 
will not require CTC action.

301
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State Highway Operation and Protection Program (SHOPP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

ERRECA AND LODI ZEV10-3209A
MER-5

Delays to RTL due to Fire Marshall Approval, 
delayed the Begin Construction date

302

Replace Bridge10-3255
CAL-4

Schedule as per approved PID303

SR-4 Ramp Metering System 
Installation

10-3274
SJ-4

An amendment will be requested at the 
December CTC meeting to delete this project

304

TTI  SYSTEM UPGRADE10-3286
STA-99

Reliable and accurate data.Yes, depending on the redefined scope.Yes, original scope with the use of Bluetooth 
Technology is not favorable due to unreliable 
and inaccurate collection of data.

Yes, depending on the redefined scope.305

SR-75 CORONADO 
BRIDGE-PIERS

11-1065
SD-75

Further structural investigative work and detailed 
evaluation is needed during PAED phase. 
Expected to take 12-24 months.  Pending 
completion of a third party structural evalutation 
report a Supplemental Vote will likely be 
required.

Further structural investigative work and detailed 
evaluation is needed. Anticipated to take 12-24 
months. A Supplemental Vote for the PA&ED 
phase will be requested as additional information 
is gathered.  A PCR will be prepared to update 
PAED schedule.

306

CONSTRUCT ADA CURB RAMPS11-1127
SD-Var

EAC for PAED has been revised to within 
approved budget.  A PCR will be prepared to 
update the Const. Cost based on the scope of 
work.

A PCR is being prepared to update the scope of 
work.

A PCR will be prepared to update the project 
schedule.  Delay in completing the PA&ED 
phase has pushed out the RTL date, resulting in 
the Begin Construction date starting in the next 
FY.  Additional time needed for updating traffic 
electrical design in the PA&ED and PS&E 
phases, depending on revisions to curb ramp 
designs.

307

CULVERT REHABILITATION11-1134
SD-78

A PCR was approved on the June 2018 CTC 
meeting that adjusted the original performance 
measures.

PCR approved in June 2018 adjusted RW cert, 
RTL and Construction milestones consistent with 
current schedule..

308

RUMBLE STRIPS, UPGRADE END 
TREATMENTS

11-1135
SD-52

Reduce Construct Support Cost
This project is being accelerated and will be 
delivered this fiscal year. The Milestones will be 
updated in PRSM.

A PCR for Scope Reduction, Construction 
Support Cost Reduction, Performance Measure, 
and Project Description changes was submitted 
to HQ in October 2018 for approval at the 
December 2018 CTC Meeting.

309
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State Highway Operation and Protection Program (SHOPP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

ROADSIDE SAFETY11-1142
SD-805

ETC's have been updated and project will come 
in within approved budget.

310

I-5 DETENTION BASINS11-1164
SD-5

EAC is PRSM has been corrected to within 
approved budget.

Project Manager is revising the schedule, 
anticipate milestone M500 will be pulled back 
into FY20.

311

SR-94 PAVEMENT REHAB11-1177
SD-94

the four additional ADA ramps added to the 
project from a project that was not funded yet.

Beg. Const. date has been pulled back into the 
2020 FY (RTL in PRSM is 12/13/19). A PCR was 
approved at the October 2018 CTC meeting.

312

INSTALL ADA RAMPS11-1191
SD-94

RTL date is correct; was pushed out to 02/02/21 
(FY 2021) due to Utility conflicts, which caused 
the RW Cert approval to shift from FY 2020 to 
FY 2021.  PCR pending.

313

I-8 CULVERT REPLACEMENT11-1194
SD-8

The original performance measure value of 43 
was not correctly documented and should have 
been 27 (14 culverts will be constructed under 
project EA 11-42210 and 13 culverts will be 
constructed under project EA 11-42211).

A PCR was approved at the June 2018 CTC 
meeting. Current PA&ED, RTL, and Begin 
Construction dates are correct as is. The existing 
projects (11-42210) will be split into two projects. 
The first project (11-42211) will be delivered in 
January 2020 and the second project (11-42210) 
will be delivered in January 2021.

314

I-5 WATER CONSERVATION11-1205
SD-5

A PCR will be submitted to Combine EAs 41880 
and 42890. EA 42890 will be pulled into FY 2021 
(EA 41880 RTL delivery year), which caused the 
RW Cert approval to shift from FY 2020 to FY 
2021.

315

CULVERT REPLACEMENT11-1247
SD-78

PAED - ETC's will be reduced in PRSM.   The 
team is expecting to stay within budget.

316

I-5 CABLE BARRIER11-1265
SD-5

Milestones are being updated in PRSM.  Project 
will not deliver later than approved schedule.  
Currently evaluating to deliver project early.

317
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Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

I-805 SWEETWATER RIVER 
BRIDGE UPGRADE

11-1280
SD-805

Performance Measures from 2,000 LF to 1,920 
LF were updated at the October 2018 CTC 
meeting and CTIPS shows correctly.

PAED and PSE locally funded.  Budgets in AMS, 
but not being shown in this report.

318

I-5NCC ITS ELEMENTS11-1281
SD-5

Delivered early.  PRSM schedule adjusted  for 
ROW cert, Ready to List, and Begin Construction 
dates to match 11-2T218 parent project.  
Construction was allocated at Oct CTC.

319

12-0P690 PCH Laguna Beach 
Upgrade ADA

12-2255
ORA-1

The scope and budget of CAPM EA 0H151 has 
been added to this project. That is the reason for 
higher EAC in Const Sup.                    PAED 
Budget of $1,800K is funded by LOCAL.

ADA project in Laguna Beach with more than 
100 impacted RW parcels. We had delays due to 
4F & Historic Homes. As a result, Begin Con 
date is pushed out to 07/01/21.

320

12-0M990 PCH/Broadway Culvert 
Bridge

12-2293
ORA-1

Replacement of Box Culvert in downtown 
Laguna Beach. Box culvert is very old and does 
not have as-build plans. Due to poor soil 
condition it took a long time to comeup with an 
approach as how to remove and replace quickly 
and safely. We have been able to resolve the 
issues and are moving forward.

321

12-0M820 PCH Laguna Beach ADA 
(N.)

12-2300
ORA-1

PCR has been submitted to match Capital 
Construction with PR estimate and Capital RW 
with the latest Data Sheet.

ADA project in downtown Laguna Beach with 
more than 90 impacted RW parcels. We are 
working to keep the schedule within the FY of 
delivery. RTL date is pushed out to 04/01/20 and 
as a consequence, Begin Con date is also 
pushed out to 10/20/20, which is within 6 months 
of RTL.

322

12-0Q280 PCH Install Outer 
Seperation Barrier

12-2470A
ORA-1

Due to environmental issue, PAED date was 
pushed out a few months and RTL date is also 
moved to 06/01/20 within the same FY 2020. As 
a result, Begin Con date is moved to 01/02/21.

323

12-0N850 PCH Modify Signal, 
Safety lighting

12-2527
ORA-1

Reduce ETC to within G12 capacity.R/W cert and RTL maybe at risk due to lengthy 
R/W acquisition from DGS (Department of 
General Services).

324

12-0P670 I-5, SR 57, & SR 91 ICM 4 
Project - Install and modify ITS

12-2859C
ORA-5

Requested a PSE allocation of $4,343k at the 
October CTC meeting.

325
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Project Title
Dist-PPNO
Co-Route Scope Schedule Cost BenefitsNo.

12-0P980 WB SR22 Euclid 
onramp.OGAC,drainage,delineat'n,A
DA

12-2930
ORA-22

Because of Design's workload, the RTL date was 
pushed out a few months while maintaining the 
same FY. As a consequence, Beg Con date is 
pushed out to 08/29/19.

326

12-0N630 SR-55 at 4th Signal 
Upgrade

12-3510
ORA-55

Begin Con date 09/01/19, which is 6 months 
after RTL, is more realistic than Approved Begin 
Con date 06/11/19.

327

EB on ramp resurfacing & GR12-4533A
ORA-91

The current Beg Con date of 7/1/19 did not take 
into account the shortened advertising and 
award period for Safety projects. The workplan is 
adjusted to meet the approved Beg Con date of 
3/1/19. PRSM was updated on 11/8/18.

328

12-0N870 Extend #2 lane to allow 
proper lane drop signage.

12-4769
ORA-133

Caltrans has not been able to obtain a Coastal 
Zone Development permit from Laguna Beach.  
We were prepared to list in June and were on 
the design review agenda in May with a 
complete application. We are scheduled for a 
design review for the CZD permit in January 
2019.  The expected RTL date has been 
changed to 2/19 in PRSM.

329

12-0N660 Rte 133 Replace 
Damaged and Outdated MBGR

12-4795A
ORA-133

Upgrade safety devices to current standards.Construction capital increased due to additional 
safety devices (MGS, end terminal treatment, 
crash cushions)
Design increased due to additional designed 
work is needed for added safety devices, 
drainage systems and AC dikes.

330
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California Department of Transportation Page 1 of 3 

Trade Corridor Enhancement Program Report 

Progress Report:  July 1, 2018 – September 30, 2018 

Trade Corridor Enhancement Program (TCEP) 

Program Objectives: TCEP was established by SB 1 to fund infrastructure 
improvements on federally designated Trade Corridors of National and 
Regional Significance, on the Primary Freight Network as identified in 
the California Freight Mobility Plan, and along other corridors that have 
a high volume of freight movement.  

The 2018 TCEP Program 

The TCEP is a three-year program, with nearly $1.4 billion in funding, 
which includes $535 million of funding from the National Highway 
Freight Program, $794 million from the Trade Corridor Enhancement 
Account, and a one-time appropriation of $11 million from the Budget 
Act of 2015.  The California Transportation Commission (Commission) 
adopted the 2018 Program in May 2018, consisting of 28 projects with 
41 segments, valued at more than $4 billion, and leveraging other 
federal, state and local funds.  The selected projects include a variety 
of improvements to goods movement on corridors with high volumes of 
freight including but not limited to, projects that increase the use of on-
dock rail; improve safety by eliminating at-grade railroad crossings; 
reduce impacts to surrounding communities such as noise, congestion, 
safety, and public health; reduce border wait times; and increase rail 
capacity with double tracking. 

2018 TCEP at a Glance: 

Total programmed TCEP funds (3-year period) $1.4 Billion* 
Number of programmed project segments within 
the 28 approved projects 41 

Total cost of all programmed projects $4.3 Billion 

Number of project (phases) allocated 14 

Total TCEP dollars allocated $286 Million** 

Number of awarded projects (segments) 0 

Total dollars of awarded projects 0 

Total remaining TCEP program funds $0 

CCA = construction contract acceptance 
*The Commission funded this program with $794 million from SB 1 funds and $535 million from the National Highway Freight Program
and a one-time appropriation of $11 million from the Budget Act of 2015, for a total of $1.4 billion.
**The Commission allocated $79.9 million from SB 1 funds and $206 million in other state and local funds for a total of $286 million.

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 
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California Department of Transportation Page 2 of 3 

Current Program Status: The first funding cycle of TCEP included three years of project programming for Fiscal 
Year 2017-18 through 2019-20.  TCEP consist of 41 programmed project segments, which received funds for 
various phases of a project.  Currently, 14 project segments have received TCEP fund allocations for certain 
phases totaling $286 million, with a total of $1.4 billion in total project costs leveraged from other state and 
local funds.  Some TCEP projects have additional phases for which an allocation has not been requested. 
These allocations may be requested in the near future.  Five projects in TCEP are multi-funded and are 
leveraging funds from other SB 1 programs.   

Program Benefits Status:  Status of Benefits (Outputs) for planned segments of the 28 programmed TCEP 
projects.  Benefits shown as adopted and programmed, delivered ready for construction, and when 
completed in construction:  

Planned as Adopted 
Into Program 

Delivered and Ready 
for Construction 

Category of Benefits Miles Each Miles Each 
Grade Separation/Rail 
Crossing Improvements 

7 2 

Miles of new track 10 

Intersections modified 7 9 6 

Local road lane-miles 

rehabilitated 

3 

Local road operational 
improvements 

3 3 

New local bride structure 1 1 

Truck climbing lanes/ 
Auxiliary lane miles 
constructed 

7 

High Occupancy Vehicle/ 
High Occupancy Toll lane 
miles constructed 

80 

Transportation Management 
System Elements 

166 

Mixed flow lane miles 
constructed 

34 11 
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    Project Baseline Agreements   Construction Contract Awards 

Total Required 28 Current 
Quarter 

To 
Date 

To Date 6 Planned 0 0 

Future 22 Actual 0 0 

Completion Reports @ Contract Acceptance 
  or Open to Public Final Delivery Reports 

Current 
Quarter 

To 
Date 

Current 
Quarter 

To 
Date 

Planned 0 0 Planned 0 0 

Actual 0 0 Actual 0 0 

Baseline Agreements:  As of September 30, 2018, six project baseline agreement have been executed. 
Nineteen baseline agreements were approved at the October 2018 Commission meeting and the 
remaining three are anticipated to receive approval at a future Commission meeting. 

Construction Contract Awards: As of September 30, 2018, no construction contracts have been awarded. 

Completion Reports:  As of September 30, 2018, no completion reports were required. 

Final Delivery Reports:  As of September 30, 2018, no final delivery reports were required. 

Summarize changes to the scope, cost, schedule and expected benefits:  As of September 30, 2018, no 
projects in the TCEP had changes to the scope, cost, schedule or expected benefits. 

Attachments: 

1. TCEP Projects – include incurred expenditures to date for all project component costs.
2.   TCEP corrective action plan for cost, scope and schedule variances (red)
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ATTACHMENT 1

No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Trade Corridor Enhancement Program (TCEP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan

Red

1 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

02-3445A
SHA-5

Redding to Anderson 
Six Lane - Phase 1 & 
2

No333
6,140

280
17,800

1,262
118,028
143,843

334
8,169

341
0

9,297

1,262
129,803
155,373

05/01/18
05/04/18
10/15/18
10/07/22

334
8,169

In Shasta County near Redding from 0.6 mile south of 
Knighton Road Overcrossing to 0.4 mile south of Churn Creek 
Road Overcrossing and near Anderson from route 5/273 
separation to the Sacrament River Bridge. Widen to six lanes.

0
0
0

8,700
0

63,182
71,882

463
15,342

453
0

Benefits

Schedule

CostYe

Scope

2 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0462G
SCL-101

US 101 / State Route 
25 Interchange - 
Phase 1

Yes1,000
6,000

0
0

6,000
52,000
65,000

1,497
0

0
0

1,535

6,000
52,000
66,577

11/07/13
12/30/20
12/30/20
04/01/21
10/31/22

09/30/13
12/30/20
12/30/20
04/01/21
10/31/22

1,497
1,161

In southern Santa Clara County and Northern San Benito 
County, at the interchange of US 101 and SR 25. Reconstruct 
the interchange at a location just north of the existing 
interchange. The improvements will include a new, widened 
bridge to convey SR 25 over US 101. It will also improve 

0
4,200

0
0
0
0

4,200

0
0

0
0

Benefits

Schedule

Cost

Scope

3 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-2103D 7th Street Grade 
Separation (East)

No7,500
19,500

0
0
0

225,000
252,000

3,692
0

0
0

3,692

0
0

7,500

10/01/18
02/03/20
12/31/19

12/31/22

7,500
0

In the City of Oakland within the Port of Oakland along 7th 
Street, from Maritime Street to just west of I-880 near Bay 
Street. Reconstruction of the existing underpass and multi-use 
path, and the reconstruction of rail tracks and other rail 
infrastructure at the Union Pacific Railroad (UPRR) mainline.

0
0
0
0
0

175,000
175,000

0
0

0
0

Benefits

Schedule

Cost

Scope

4 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-5301X
SOL-80

I-80/I-680/Route 12 
Interchange Package 
2A

No0
11,700

600
10,000

3,400
50,300
76,000

0
0

0
0
0

3,400
50,300
67,877

06/30/20
02/28/20
06/30/20
06/30/22

0
9,380

Eastbound SR12 to Eastbound I-80 Connector - This project 
would construct a new connector from Eastbound SR12 to 
Eastbound I-80, which will also connect two previous CMIA 
projects, ICP and Jameson Canyon widening projects.

0
0
0

10,000
0

43,200
53,200

0
4,797

0
0

Benefits

Schedule

Cost

Scope

5 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-7101C
SB-101

South Coast 101 
HOV Lanes - 
Carpinteria (Segment 
4A)

No12,245
9,700
1,140

22,060
10,620
86,500

142,265

0
0

0
0
0

10,620
86,500

109,617

08/26/14
01/15/20
01/31/20
08/14/20
02/21/24

0
1,648

In Santa Barbara County, in Carpinteria from 0.2 miles south 
of Bailard Avenue to 0.5 miles south of S. Padaro Lane.  
Construct HOV lanes.

This is a grandchild of parent project 05-0N700 (PPNO 7101) 

0
0
0

8,400
0

42,600
51,000

796
10,053

0
0

Benefits

Schedule

Cost

Scope

6 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-7101D
SB-101

South Coast 101 
HOV-Padaro 
(Segment 4B)

No2,725
14,395

1,010
29,990
10,900

139,310
198,330

0
0

0
0
0

10,900
139,310
167,957

08/26/14
10/30/20
12/31/20
07/15/21
10/02/25

0
4,891

In Santa Barbara County, near Carpinteria and Summerland 
from 0.9 miles south of S. Padaro Lane Undercrossing to 0.6 
miles north of Padaro Lane Overcrossing.  Construct HOV 
lanes.

0
0
0

12,250
0

49,560
61,810

580
12,276

0
0

Benefits

Schedule

Cost

Scope

7 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-7101E
SB-101

South Coast 101 
HOV-Summerland 
(Segment 4C)

No2,380
7,280

520
17,720

3,930
88,470

120,300

0
0

0
0
0

3,930
88,470
93,556

08/26/14
10/30/20
12/30/20
07/15/21
08/29/25

0
745

In Santa Barbara County, in and near Summerland from 0.2 
miles north of Padaro Lane Overcrossing to San Ysidro Creek 
Bridge.  Construct HOV lanes.

0
0
0

7,940
0

34,060
42,000

248
163

0
0

Benefits

Schedule

Cost

Scope

Page 1 of 63 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Trade Corridor Enhancement Program (TCEP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
8 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6955
KER-58

Route 58/99 
Bakersfield Freeway 
Connector

No0
0
0
0
0

50,000
50,000

0
0

0
0
0

0
50,000
51,235

08/24/18
10/05/18
12/01/20

0
0

The project is proposed at the State Route 58/State Route 99 
interchange in Bakersfield, CA.  The project proposes to grade 
separate exit and entry freeway ramps between two closely 
spaced interchanges (SR 58/SR 99 and SR 99/Ming Ave), and 
to construct a collector -distributor roadway and auxiliary lanes 

0
0
0
0
0

25,000
25,000

0
0

0
0

Benefits

Schedule

Cost

Scope

9 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-2741S
LA-71

Route 71 
Expressway to 
Freeway Conversion 
(Mission Road to 
Route 60)

No0
10,672

3,000
15,847
26,000

120,000
175,519

0
0

0
0
0

0
120,000
150,169

05/31/13
07/15/19
08/14/19
03/20/20
07/12/24

0
9,154

In Pomona from Mission Road to Route 60. Add on mixed 
lane and one HOV lane in each direction.

0
0
0

5,000
0

39,000
44,000

5,168
15,847

0
0

Benefits

Schedule

Cost

Scope

10 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-3189B
LA-5

I-5 Golden State 
Chokepoint Relief

No0
31,000

0
0

6,700
501,500
539,200

1,886
10,803

13
0

13,316

6,700
501,500
526,799

09/29/09
05/01/19
05/01/19
10/01/19
01/31/23

1,886
12,898

In northern Los Angeles County at the I-5 / SR-14 split. 
Construct truck lanes, HOV lanes, auxiliary lanes, soundwalls, 
and an ITS hub station. Widen seven bridges and improve 
access to weigh station.

0
0
0
0
0

247,000
247,000

0
0

0
0

Benefits

Schedule

Cost

Scope

11 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5388
LA-91

Route 605 / 91 
Interchange 
Improvement: 
Gateway Cities 
Freight Crossroads 

No8,000
25,000

0
0

32,200
122,600
187,800

671
0

0
0

671

32,200
122,600
156,374

01/04/19
01/07/22
03/04/22
08/05/22
07/03/25

1,574
0

In the cities of Artesia and Cerritos, from Shoemaker Avenue 
to I-605 Interchange and on I-605 from Alondra Blvd to the 
I-605/SR-91 interchange.
Construct general purpose and/or auxiliary lanes; modify 
on/off ramps and upgrade non-standard features.

0
3,000

0
0

29,000
0

32,000

0
0

0
0

Benefits

Schedule

Cost

Scope

12 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5394
LA-57

Route 57/60 
Confluence: 
Chokepoint Relief 
Program

No1,600
27,000

0
0

36,200
65,800

130,600

0
0

0
0
0

36,200
225,800
264,699

01/07/20
01/08/21
07/01/21
04/04/24

0
1,133

In Los Angeles County, in Diamond Bar and the City of 
Industry on Route 60 from EB 60 to SB 57 connector 
overcrossing to near Golden Springs Drive Undercrossing and 
Route 57 from NB 57 to WB 60 connector overcrossing to 
South 57/60 separation.

0
17,000

0
0

5,000
0

22,000

0
0

0
0

Benefits

Schedule

Cost

Scope

13 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-T0006
LA-POLA

Terminal Island 
Railyard 
Enhancement Project

No843
2,249

0
0
0

30,923
34,015

0
0

0
0
0

0
21,645
21,645

11/16/18
01/02/20

12/31/21

0
0

This project entails the addition of five staging/storage tracks 
(about 31,000 lineal feet) to the existing Pier 400 railyard, 
located on Terminal Island, which is also includes a short rail 
bridge over water.  The Pier 400 storage/staging railyard 
supports on-dock railyards for six terminals in the POLA and 

0
0
0
0
0

21,645
21,645

0
0

0
0

Benefits

Schedule

Cost

Scope

14 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-0260J
SBD-395

Rt 395 Widening 
from SR 18 to 
Chamberlaine Way

Yes0
6,482
1,620

0
10,822
36,597
55,321

0
5,005

1,013
0

6,917

10,822
36,597
61,981

12/31/09
04/12/18
04/17/18
01/15/19
12/01/20

12/31/09
07/27/18
07/30/18
02/06/19
09/15/21

0
5,005

On US 395, between SR 18 and Chamberlaine Way in the 
City of Adelanto. Widen this section of US 395 from two to four 
lanes. Proposed improvements also include operational 
improvements such as adding turn lanes and signal 
improvements at intersections.

0
0
0
0
0

24,292
24,292

0
0

0
0

Benefits

Schedule

Cost

Scope

Page 2 of 63 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Trade Corridor Enhancement Program (TCEP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
15 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3009P
SBD-10

DESIGN BUILD: I-10 
Express Lanes-San 
Antonio Ave to Route 
15 (Contract 1)

No6,903
30,325

0
0

47,811
724,579
809,618

723
0

0
0

732

47,811
724,579
828,429

01/16/18
01/16/18
09/28/18
06/29/22

723
0

From LA/SBd Co Ln to I-10/I-15 Interchange & in LA County 
from 0.4 Mi W/o White Ave OC to LA/SBd Co Ln; Implement 
two express lanes in each direction for a total of four general 
purpose and two express lanes in each direction with auxiliary 
lanes, widening undercrossings, and reconstruction of ramps 

0
0
0
0
0

117,831
117,831

0
0

0
0

Benefits

Schedule

Cost

Scope

16 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3010T
RIV-60

Route 60 Truck 
Safety and Efficiency 
Project - Phase 1A

No0
0
0
0
0

24,000
24,000

0
41

0
0

58

0
24,000
28,522

03/01/15
06/28/19
01/02/20
12/01/21

0
41

This project is located on State Route 60 and Moreno Beach 
Drive in the City of Moreno Valley, County of Riverside. This 
specific project component is the second phase of an 
interchange project that will replace a 50-year old 2-lane 
bridge with a new 6-lane bridge, reconfigure the north side of 

0
0
0
0
0

16,800
16,800

0
0

0
0

Benefits

Schedule

Cost

Scope

17 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-0161A
MER-99

Livingston Widening 
Northbound

No800
2,050

10
0

10
34,550
37,420

1,490
2,200

7
0

3,700

10
34,550
44,906

06/02/14
02/28/19
03/29/19
10/16/19
04/30/21

1,490
2,510

In Livingston, from 0.8 mile south of Hammatt Avenue to 
Merced/Stanislaus county line.  Widen freeway from two lanes 
to three lanes in the northbound direction only.

0
0
0
0
0

29,050
29,050

2
6,343

2
0

Benefits

Schedule

Cost

Scope

18 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-0944M
STA-132

Route 132 
Expressway, Phase 
1

No7,865
10,684

0
0

14,476
82,988

116,013

6,861
408

35
2,632

10,464

14,476
82,988

111,756

03/09/18
01/02/19
01/02/19
05/01/19
06/01/20

6,861
2,688

In Modesto, on Route 132 from 0.2 mile east of Stone Avenue 
to 6th Street, and on Route 99 from I Street to Woodland 
Avenue.  Construct 2-lane expressway  and improve Route 
132/99 interchange.

0
0
0
0
0

21,000
21,000

0
0

0
0

Benefits

Schedule

Cost

Scope

19 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3415
SJ-205

I-205/International 
Parkway Interchange 
Improvements

No1,000
1,800

0
0

590
12,300
15,690

174
0

0
0

174

590
12,300
15,232

09/30/19
03/31/21
04/30/21
11/30/21
12/29/23

627
1,112

In San Joaquin County within the city of Tracy along 
International Parkway at I-205 interchange. Construct ramp 
widening, turn pockets on ramp intersections; complete street, 
ADA features and signal modifications.

0
0
0
0

450
7,150
7,600

30
572

0
0

Benefits

Schedule

Cost

Scope

20 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3416
SJ-580

I-580/ International 
Parkway Interchange

No300
800

0
0

300
7,570
8,970

149
0

0
0

149

300
7,570

10,324

09/30/19
03/31/21
04/30/21
11/30/21
12/29/23

600
1,131

In San Joaquin County, in the City of Tracy along Patterson 
Pass Road and International Parkway at I-580 Interchange. 
Construct interchange improvements: ramp widening, turning 
pockets, complete street and ADA treatments and signal 
modifications.

0
0
0
0
0

5,180
5,180

0
0

0
0

Benefits

Schedule

Cost

Scope

21 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-0999E
SD-11

Siempre Viva 
Interchange at State 
Route 11 and 
Commercial Vehicle 
enforcement Facility 

Yes0
4,810

0
5,096

0
27,212
37,118

0
0

0
0
0

0
27,212
31,161

04/12/19
04/15/19
10/15/19
06/01/21

03/29/12
04/12/19
04/15/19
10/15/19
06/01/21

0
3,155

Near San Diego at 1.9 miles east of Sanyo Avenue 
Undercrossing.
Construct new interchange and begin site preparation design 
for Commercial Vehicle Enforcement Facility, which includes 
drainage and utilities.

0
4,810

0
5,096

0
27,212
37,118

69
724

0
0

Benefits

Schedule

Cost

Scope

Page 3 of 63 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
approved fiscal year or EAC over budget.
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Trade Corridor Enhancement Program (TCEP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
22 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-0999F
SD-11

Otay Mesa East Port 
of entry-Segment 3A

Yes0
3,900

600
6,100

550
29,200
40,350

0
3

0
0
3

550
29,200
31,410

04/07/19
04/15/19
10/20/19
10/20/20

04/01/12
04/07/19
04/15/19
10/20/19
10/20/20

0
1,642

Near San Diego, on route 11 at 1.9 miles east of Sanyo 
Avenue Undercrossing.
Begin site preparation which includes drainage and utilities.

0
3,900

600
0

550
0

5,050

0
18

0
0

Benefits

Schedule

Cost

Scope

23 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1036
SD-905

Route 125/905 
Connector

Yes0
4,857

0
5,000

0
26,400
36,257

0
524

0
0

524

0
26,400
33,604

07/30/04
08/15/19
08/15/19
03/02/20
04/04/22

07/30/04
08/15/19
08/15/19
03/02/20
04/04/22

0
4,868

In and near San Diego at Route 125/905 separation. 
Construct freeway to freeway South-West connector.

0
0
0

5,000
0

16,980
21,980

10
2,321

0
0

Benefits

Schedule

Cost

Scope

24 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1241
SD-VAR

Intelligent 
Transportation 
System Technology 
(Advanced 
Technology Corridors 

Yes818
4,038

62
5,938

375
27,945
39,176

275
0

0
0

275

375
27,945
38,243

11/16/18
01/31/20
02/14/20
08/14/20
05/20/22

11/16/18
02/01/20
02/15/20
07/15/20
05/20/22

934
3,853

In San Diego County and Imperial County on various routes at 
various locations. Install Intelligent Technology Statewide 
Border Wait Time, implement a fiber optic cable network to 
facilitate an advanced traveler information and border wait 
time system connecting the entire San Diego and Imperial 

0
2,317

0
1,534

0
8,118

11,969

0
5,136

0
0

Benefits

Schedule

Cost

Scope

25 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1258
IMP-98

Route 98 Widening Yes169
1,650
1,000

661
1,000
7,141

11,621

2,383
665

0
0

3,431

1,000
7,141

13,055

02/18/09
07/30/19
08/30/19
03/11/20
05/10/22

02/18/09
07/30/19
08/30/19
02/13/20
05/10/22

2,383
1,084

In Imperial County.  In Calexico from just west of State Route 
111 to Rockwood Avenue.
Widening Route 98 from 4 to 6 lanes.

0
0
0
0
0

3,370
3,370

1,123
324

383
0

Benefits

Schedule

Cost

Scope

26 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1334
SD-

Otay Mesa Truck 
Route, Phase 4A

No1,150
1,650

0
0

4,206
12,524
19,530

1,150
1,650

4,206
0

7,006

0
12,524
12,524

02/03/16
02/28/19
01/31/19

02/28/20

0
0

Otay Mesa Truck Route, Phase 4A entails widening and 
paving the existing east/west service road along the border 
fence on La Media Road, a distance of approximately 2.04km 
(1.27 miles).

0
0
0
0
0

6,000
6,000

0
0

0
0

Benefits

Schedule

Cost

Scope

27 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1335
IMP-7

Calexico East Port of 
Entry Truck Crossing 
Improvement

Yes3,000
3,355

0
2,517

0
20,972
29,844

0
0

0
0
0

0
20,972
23,920

06/01/1906/01/19
07/02/20
01/10/20
07/05/20
11/05/21

2,948
0

Near the city of Calexico, 0.7 mile south of Route 7 near the 
U.S./ Mexico border, at the Calexico East Port of Entry Truck 
Crossing.
Widen bridge over the All American Canal to add truck lanes 
and passenger lanes along with eight foot shoulders.

3,000
0
0
0
0
0

3,000

0
0

0
0

Benefits

Schedule

Cost

Scope

28 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-3834
ORA-57

SR-57 - Lambert 
Road Interchange 
Improvements

No1,000
6,872

0
16,000
12,458
71,103

107,433

1,139
1,985

0
0

3,168

12,458
71,103

103,340

11/25/15
09/24/18
09/24/18
01/18/19
01/02/22

1,139
1,985

In the City of Brea at the SR-57 & Lambert Road Interchange.  
Reconfiguration of northbound ramps including construction of 
a loop on-ramp at the south-east quadrant; modify NB 
off-ramp; lower Lambert Road and widen NB Lambert Road 
UC bridge to to accommodate future truck-climbing lane.

0
0
0

16,000
0

49,705
65,705

0
16,000

0
0

Benefits

Schedule

Cost

Scope

Page 4 of 63 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Trade Corridor Enhancement Program (TCEP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
29 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-2002A
LA-BNSF

Rosecrans / 
Marquardt Grade 
Separation

No1,970
4,360

0
0

68,738
81,370

156,438

0
0

0
0
0

0
0
0

03/01/18
10/01/19
09/01/19

06/01/22

0
0

The project is located at the intersection of 
Rosecrans/Marquardt Avenue, and the BNSF right-of-way in 
the City of Santa Fe Springs. This intersection experiences an 
average of 45,000 vehicles and 112 trains traveling through 
the intersection within each 24-hour period. The BNSF line 

0
0
0
0
0

9,000
9,000

0
0

0
0

Benefits

Schedule

Cost

Scope

30 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-4961
VEN-SURF

Rice Avenue and 
Fifth Street Grade 
Separation Project

Yes3,132
6,860

0
0

8,000
61,200
79,192

0
0

0
0
0

8,000
56,200
68,606

05/16/18
12/01/18
12/01/19

12/31/23

05/16/18
12/01/19
12/01/19
06/01/20
12/31/23

0
4,406

The Rice Avenue and Fifth Street Grade Separation Project is 
located in the City of Oxnard, Ventura County, at the Rice 
Avenue, Fifth Street (Route 34), and Union Pacific Railroad 
(UPRR) intersection.  Project scope is to construct a grade 
separation structure to elevate Rice Avenue over Fifth Street 

0
4,406

0
0

8,000
56,200
68,606

0
0

0
0

Benefits

Schedule

Cost

Scope

31 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-T0002
SJ-

Fyffe Avenue Grade 
Separation

Yes200
1,400

0
0

400
11,000
13,000

0
0

0
0
0

400
11,000
13,000

10/30/18
02/01/19
02/01/19

09/01/20

10/30/18
02/01/19
09/01/19
03/01/19
09/01/20

200
1,400

A four lane overcrossing would be constructed just north of 
Navy Drive Bridge and over the Fyffe Avenue rail line, 
realigning McCloy Avenue south of its current location to form 
a stop-controlled intersection.

0
1,000

0
0
0

8,000
9,000

0
0

0
0

Benefits

Schedule

Cost

Scope

32 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-T0003
ALA-

Freight Intelligent 
Transportation 
System

No2,500
4,100

0
0
0

24,000
30,600

2,000
880

0
0

2,880

0
24,000
30,600

10/31/18
12/31/18
03/31/19

12/31/21

2,500
4,100

In the City of Oakland, within the Port of Oaklands Seaport 
Area, along West Grand Avenue, Maritime Street, 7th Street, 
and Middle Harbor Road. Install and implement ITS elements 
and other technologies, which include changeable message 
signs, closed circuit TV, fiber optic and Wi-Fi communications, 

0
0
0
0
0

12,456
12,456

0
0

0
0

Benefits

Schedule

Cost

Scope

33 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-T0004
ALA-UPRR

Quiet Zone Safety 
Engineering 
Measures

No75
405

0
0
0

6,000
6,480

30
0

0
0

30

0
6,000
6,480

05/01/18
02/01/19
04/01/19

05/01/20

75
405

The Quiet Zone Safety Engineering Measures Project consists 
of safety improvements at three at-grade crossings on 65th 
Street, 66th Street, and 67th Street just east of Shellmound 
Street, located in the City of Emeryville, in the County of 
Alameda. The Project will include the design and installation of 

0
0
0
0
0

4,200
4,200

0
0

0
0

Benefits

Schedule

Cost

Scope

34 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-T0005
LA-POLA

Alameda Corridor 
Southern Terminus 
Gap Closure

No0
969

0
0
0

8,560
9,529

0
490

0
0

490

0
8,560
9,529

12/01/18
04/30/19

02/28/21

0
969

The proposed project is an extension of the Trapac lead track 
and San Pedro main line track of approximately 5,000 linear 
feet and will connect to the Alameda Corridor. Work includes 
the relocation and/or protection of existing underground 
utilities and the relocation of power poles, utility meters, and 

0
0
0
0
0

5,992
5,992

0
0

0
0

Benefits

Schedule

Cost

Scope

35 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-T0007 Pier G/J Double 
Track

No2,629
0
0
0

1,502
20,869
25,000

2,629
0

0
0

2,629

0
0

2,629

11/11/16
02/18/18
04/01/20

07/30/21

2,629
0

The Project improves rail operational efficiency and increased 
throughput capacity of the Pier J On-Dock Rail Yard. The 
project will enable a full unit train to land at Pier J without 
blocking at-grade crossings or adjacent terminals. The new 
departure track will reduce roadway congestion on regional 

0
0
0
0
0

14,000
14,000

0
0

0
0

Benefits

Schedule

Cost

Scope

Page 5 of 63 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
approved fiscal year or EAC over budget.

Approved = Last Commission action
Milestone achieved 
or phase allocated

Bold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Trade Corridor Enhancement Program (TCEP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
36 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-T0008 Montebello 
Boulevard Grade 
Separation Project

No0
19,761

0
0

33,100
75,750

128,611

0
5,493

642
0

6,135

33,100
75,750

128,611

06/01/18
08/01/18
10/01/19

01/01/24

0
19,761

The Montebello Boulevard Grade Separation Project will 
separate the roadway and the Union Pacific Railroad tracks on
Montebello Boulevard in the City of Montebello, along the 
Alameda Corridor-East Trade Corridor. Plans call for 
constructing a roadway underpass on Montebello Boulevard 

0
0
0
0
0

49,000
49,000

0
0

0
0

Benefits

Schedule

Cost

Scope

37 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-T0009
LA-UPRR

Turnbull Canyon 
Road Grade 
Separation Project

No0
10,106

0
0

33,885
42,255
86,246

0
1,023

3
0

1,026

0
29,000
29,000

06/01/18
10/01/19
03/01/20

03/01/23

0
0

The Turnbull Canyon Road Grade Separation Project will 
separate the roadway and the railroad tracks on Turnbull 
Canyon Road in the City of Industry and unincorporated Los 
Angeles County, along the Alameda Corridor-East Trade 
Corridor. Plans call for constructing a roadway overpass on 

0
0
0
0
0

29,000
29,000

0
0

0
0

Benefits

Schedule

Cost

Scope

38 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-T0011
SBD-

Etiwanda Avenue 
Grade Separation

Yes850
2,000

0
0

5,000
52,150
60,000

0
0

0
0
0

5,000
52,150
60,000

06/06/18
01/31/20
01/31/20

12/30/21

06/06/18
01/31/20
01/31/20
06/01/20
12/30/21

850
2,000

The proposed Etiwanda Avenue Grade Separation at SCRRA 
and BNSF San Gabriel Rail Line, between Whittram Ave and 
Napa Street, is located in the south east portion of the City of 
Rancho Cucamonga, borderd by the citys of Fontana to the 
east and Ontario is nearby to the south.

850
2,000

0
0

5,000
52,150
60,000

0
0

0
0

Benefits

Schedule

Cost

Scope

39 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-T0012 National City Marine 
Terminal Rail Track 
Extension

No0
836

0
0
0

12,284
13,120

0
0

0
0
0

0
0

585

03/01/20

04/01/22

0
585

The National City Marine Terminal (NCMT) Rail Track 
Extension Project is located in the vicinity of the NCMT in the 
city of National City (south of 1022 Bay Marina Drive, National 
City, CA  91950).  This project is for the design and 
engineering of a connector track and storage track, and 

0
585

0
0
0
0

585

0
0

0
0

Benefits

Schedule

Cost

Scope

40 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-T0013 Tenth Avenue Marine 
Terminal Beyond 
Compliance 
Environmental 
Enhancement

No0
0
0
0
0

8,000
8,000

0
0

0
0
0

0
5,600
5,600

03/01/19

04/01/20

0
0

This funding request is to expand an existing shorepower 
system, and to purchase and install a barge-based bonnet 
system. A shorepower system provides grid-based power to 
vessels for hoteling and operational purposes, allowing the 
vessel to turn off all main and auxiliary power engine systems 

0
0
0
0
0

5,600
5,600

0
0

0
0

Benefits

Schedule

Cost

Scope

41 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

75-T0014
SD-LOSSA

Sorrento to Miramar 
Phase 2 Intermodal 
Improvements 
Project

No0
0
0
0
0
0
0

7,604
24

0
0

7,628

0
0
0

06/30/18
06/30/21
06/30/21

01/15/25

0
0

The purpose of the Project is to increase rail capacity and 
reliability on the LOSSAN Rail Corridor by providing a passing 
track to eliminate the existing bottleneck at the Miramar 
Grade.  The Miramar Grade begins at CP Pines (MP 249.8) 
south of Sorrento Valley Station and ascends at a steady 2.2 

0
0
0
0

10,500
0

10,500

0
0

0
0

Benefits

Schedule

Cost

Scope

Page 6 of 63 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
approved fiscal year or EAC over budget.

Approved = Last Commission action
Milestone achieved 
or phase allocated

Bold
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ATTACHMENT 2
Trade Corridor Enhancement Program (TCEP) Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost Benefits

Redding to Anderson Six Lane - Phase 1 
& 2

02-3445A
SHA-5

This multi funded TCEP/STIP project needs an 
additional $6,182,000 in Construction Capital in 
TCEP funding and $5,593,000 in STIP funding to 
award the contract. The additional funds request 
will be presented at the October 2018 CTC 
meeting.

Page 1 of 1
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California Department of Transportation Page 1 of 3 

Solutions for Congested Corridors Program Report 

Progress Report: July 1, 2018 – September 30, 2018 

Solutions for Congested Corridors Program (SCCP) 

Program Objectives: The SCCP was established by SB 1 to fund projects 
designed to reduce congestion in highly-traveled and highly-
congested corridors through performance improvements that balance 
transportation improvements, community impacts, and environmental 
benefits. 

The 2018 SCCP Program 

The SCCP is a four- year program with $1 Billion in funding for the four 
Fiscal Years 2017-18 through 2020-21.  The California Transportation 
Commission (Commission) adopted the SCCP in May 2018, consisting 
of 9 projects with 28 segments, valued at more than $3 billion, and 
leveraging more than $2 billion in other federal, state and local funds.  
The selected projects are part of a comprehensive corridor plan that 
will reduce congestion in highly traveled corridors, including the state 
highway system, local streets and roads, public transit facilities, bicycle 
and pedestrian facilities or required mitigation and/or restoration 
projects.  

2018 SCCP at a Glance: 

Total programmed SCCP funds (4-year period) $1.0 Billion 
Number of programmed project segments within 
the 9 approved projects 28 

Total cost of all programmed projects $3.2 Billion 

Number of projects (segments) allocated  3 

Total SCCP dollars allocated $243 Million 

Number of awarded projects (segments) 0 

Total dollars with awarded projects $0 

Total remaining SCCP program funds $0 

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 
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SB 1 Progress Report 
Solutions for Congested Corridors Program Projects 
July 1, 2018 – September 30, 2018 

California Department of Transportation Page 2 of 3 

Program Status: The first funding cycle of SCCP included four years of project programming through 
2020-21.  The program consists of 28 programmed project segments.  Three project segments received 
allocations for construction in August 2018 for a total of $243 million in SCCP funds.  The three projects 
leveraged over $388 million in other state and local funding.  

Program Benefits: Expected benefits (Outputs) for the nine programmed SCCP projects are as follows:

Planned as 
Adopted 

Into Program 

Delivered and 
Ready for 

Construction 
Category of Benefits – Outputs Miles Each Miles Each 

High Occupancy Vehicle lanes 
constructed 

141 54.1 

Auxiliary lanes constructed 3 
Operational improvements 21 13 

Local road operational improvements 36 
Modified/Reconstructed bridges 11 

Pedestrian/Bicycle facilities 
constructed 

11 9 

Bicycle lanes constructed 6 

Sound walls constructed 3 0.2 

New track 11 
Purchase Rail cars/transit vehicles 5 
Station Improvements 1 

Baseline Agreement Status  Construction Contract Awards 

Current 
Quarter 

To 
Date 

Planned 0 0 

Actual 0 0 

Completion Reports @ Contract Acceptance 
  or Open to Public Final Delivery Reports 

Current 
Quarter 

To 
Date 

Current 
Quarter 

To 
Date 

Planned 0 0 Planned 0 0 

Actual 0 0 Actual 0 0 

Total Required 9 

Approved 2 

Future 7 
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SB 1 Progress Report 
Solutions for Congested Corridors Program Projects 
July 1, 2018 – September 30, 2018 

California Department of Transportation Page 3 of 3 

Baseline Agreements:  All nine programmed SCCP projects require Baseline Agreements.  As of 
September 30, 2018, two project baseline agreements have been executed.  Another six baseline 
agreements were approved at the October 2018 Commission meeting and the remaining baseline 
agreement will be approved in a future meeting. 

Construction Contract Awards: As of September 30, 2018, zero out of 28 construction contracts have been 
awarded. Of the three projects that have received an allocation, two projects have planned award dates in 
the second quarter of fiscal year 2018-19.   

Completion Reports:  As of September 30, 2018, no completion reports were required. 

Final Delivery Reports:  As of September 30, 2018, no final delivery reports were required. 

Summarize changes to the scope, cost, schedule and expected benefits:  As of September 30, 2018, the 
SCCP has one project with a schedule risk and is addressed in Attachment 2. 

Attachments: 

1. List of SCCP Projects
2. SCCP corrective action plan for cost, scope and schedule variances (red)
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ATTACHMENT 1

No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Solutions for Congested Corridors Program (SCCP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
1 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-1787
SAC-50

US 50 Multimodal 
Corridor 
Enhancement Project 
/ Gold Line Light Rail 
Improvements 

No2,568
3,852

0
0

1,363
40,612
48,395

1
0

0
0
1

1,363
40,612
48,395

08/31/19
05/01/20
12/31/19
11/01/20
10/31/22

2,568
3,852

In Sacramento County, from Sacramento Valley Station to the 
Downtown Folsom Station enhance the light rail capacity on 
the Gold Line.

0
0
0
0
0

20,300
20,300

0
0

0
0

Benefits

Schedule

Cost

Scope

2 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-1788
SAC-

I-5 Corridor 
Enhancement Project 
/ Franklin Boulevard 
Cycle Track Phase 1

No16
35

0
0
0

200
251

16
35

0
200
251

0
200
251

07/13/18
03/15/19
01/31/19
04/15/19
05/15/19

16
35

In Sacramento County, parallel to I-5 on Franklin Boulevard 
from Big Horn Blvd to just south of Cosumnes River Blvd. 
Construction of Class IV Bikeways. This is anticipated to be 
approximately 3,700 feet of Class IV bikeways.

0
0
0
0
0

200
200

0
0

0
0

Benefits

Schedule

Cost

Scope

3 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-3301
SAC-50

US 50 Multimodal 
Corridor 
Enhancement 
Project/US 50 HOV 
Lanes(I-5 to Watt 

No13,600
28,600

4,300
42,800

9,400
298,000
396,700

5,796
8,494

90
145

14,859

9,400
298,000
335,285

05/31/17
02/03/20
02/14/20
08/15/20
12/01/24

5,796
9,945

In Sacramento County on US 50, from I-5 to 0.8 mile east of 
Watt Avenue.  Construct 14 lane miles of HOV (or 
bus/carpool) lanes, widen twelve bridge structures, construct 
sound walls from Stockton Blvd to 65th Street, incorporate 
Intelligent Transportation System (ITS) elements into the HOV 

0
0
0

10,000
0

80,000
90,000

2,360
9,784

332
0

Benefits

Schedule

Cost

Scope

4 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-5835
SAC-5

I-5 Corridor
Enhancement
Project/I-5 HOV
Lanes-Phase 1

No9,725
21,400

3,290
29,280

2,150
253,620
319,465

0
6,600

645
0

7,576

2,150
253,620
263,203

12/28/17
03/26/18
11/22/18
12/15/22

0
6,600

In Sacramento County on I-5, from U.S. 50 to Morrison Creek. 
Construct high-occupancy vehicle (HOV) lanes and 
soundwalls in both directions.

0
0
0

1,280
0

13,520
14,800

809
0

331
0

Benefits

Schedule

Cost

Scope

5 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0360Q
SON-101

Marin Sonoma 
Narrows Segment C2 
- HOV Lanes Gap
Closure

No0
7,455
2,500

14,000
6,570

91,000
121,525

0
2,877

3,079
0

7,154

6,570
91,000

107,121

10/29/09
12/31/18
12/31/18
09/20/19
08/22/22

0
5,155

In Sonoma, Highway 101 and 116 connection to 0.3 miles 
north of Corona Road; Construct HOV lanes and sound walls.

0
0
0

12,600
0

72,191
84,791

2,308
2,088

1,197
0

Benefits

Schedule

Cost

Scope

6 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0658D
SM-101

US 101 Managed 
Lanes Project

Yes22,550
37,450

1,000
41,000
16,000

396,305
514,305

16,402
1,941

0
0

18,347

16,000
396,300
450,645

10/31/18
06/30/19
06/30/19
07/01/19
07/01/21

10/15/18
05/01/19
05/01/19
07/01/19
02/01/23

16,679
16,659

Within the cities of San Carlos, Millbrae, Burlingame, San 
Mateo and Belmont in San Mateo County, and Menlo Park 
and East Palo Alto in Santa Clara County from Matadero 
Creek (PM 51.4) to north of I-380 (PM 20.8). Construct 22 
miles of continuous managed lane in the northbound and 

0
0
0

23,500
0

196,500
220,000

935
4,072

4
0

Benefits

Schedule

Cost

Scope

7 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-2015E
SCL-101

Silicon Valley 
Express Lanes 
Program - Phase 3

Yes0
8,700

0
0

518
47,100
56,318

0
958

0
0

958

518
47,100
49,705

06/29/18
07/31/18
01/08/19
03/04/21

08/11/15
07/01/18
07/01/18
12/01/18
06/01/21

0
958

On US 101 from SR 237 to the Santa Clara/San Mateo county 
line and on SR 85 from SR 237 to the SR 85/US 101 
interchange.  The project will:  
1. Convert existing single carpool lanes to express lanes at
the following locations:

0
0
0
0
0

33,200
33,200

0
0

0
0

Benefits

Schedule

Cost

Scope

Page 1 of 43 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
approved fiscal year or EAC over budget.

Approved = Last Commission action
Milestone achieved 
or phase allocated

Bold
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Solutions for Congested Corridors Program (SCCP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
8 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2893
SB-

North Padaro Lane 
Coastal Access 
Improvements

No60
220

0
0

140
3,270
3,690

0
0

0
0
0

0
0
0

03/01/19
03/31/20
07/31/20
04/01/21
03/31/22

0
0

In the County of Santa Barbara, south of community of 
Summerland along North Padaro Lane on the coast side of 
Highway 101. Construct sidewalk to complete gap in California 
Coastal Trail and add coastal trail signage.

0
0
0
0
0

3,270
3,270

0
0

0
0

Benefits

Schedule

Cost

Scope

9 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2894 Summerland Area 
Coastal Access 
Improvements

No300
680

0
0

260
8,320
9,560

0
0

0
0
0

260
8,320
9,560

04/30/19
10/31/20
10/31/20
07/01/21
06/30/22

300
680

In the County of Santa Barbara, in and near the community of 
Summerland, on Via Real, Wallace Avenue and Finney Road 
on both the inland and coastal side of Highway 101. Construct 
sidewalk and add coastal access parking along Wallace 
Avenue. Along Via Real, construct sidewalk to complete gap 

0
0
0
0
0

8,320
8,320

0
0

0
0

Benefits

Schedule

Cost

Scope

10 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2896 Santa Claus Lane 
Class I Bikeway

No500
420

0
0

400
6,830
8,150

0
0

0
0
0

400
6,830
8,150

02/01/19
01/01/20
01/01/20
07/01/20
03/31/21

500
420

Construct Class I bikeway between Carpinteria Avenue in City 
of Carpinteria and Santa Claus Lane in County of Santa 
Barbara to close a gap in the California Coastal Trail (CCT).  
Project to be located adjacent to the southbound lanes of US 
101.

0
0
0
0
0

6,830
6,830

0
0

0
0

Benefits

Schedule

Cost

Scope

11 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2897 Santa Claus Lane 
Streetscape, Coastal 
Access Parking and 
Railroad Crossing

No0
0
0
0
0

7,040
7,040

0
0

0
0
0

0
7,040
7,040

09/30/18
03/31/20
03/31/20
10/01/20
06/30/21

0
0

Construct Class I bikeway, coastal parking and improved safe 
beach access across the railroad tracks of UPRR.  Located 
along Santa Claus Lane from Sandpoint Drive to South 
Padaro Lane in the unincorporated part of Santa Barbara 
County.  Class I bikeway closes a gap in the California 

0
0
0

560
0

6,480
7,040

0
0

0
0

Benefits

Schedule

Cost

Scope

12 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2985
SB-101

Santa Monica Road 
and Via Real 
Intersection 
Improvements

No750
900
300
750
758

2,860
6,318

0
0

0
0
0

758
2,860
3,684

08/01/19
12/31/20
03/01/21
09/01/21
09/01/23

9
47

At the intersection of Santa Monica Road, Via Real and the 
Santa Monica NB on and off ramp from Highway 101. 
Construct intersection improvements to address forecast 
operational deficiencies at this all-way stop intersection.

0
0
0

750
0

2,860
3,610

1
9

0
0

Benefits

Schedule

Cost

Scope

13 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-7101C
SB-101

South Coast 101 
HOV Lanes - 
Carpinteria (Segment 
4A)

No12,245
9,700
1,140

22,060
10,620
86,500

142,265

0
0

0
0
0

10,620
86,500

109,617

08/26/14
01/15/20
01/31/20
08/14/20
02/21/24

0
1,648

In Santa Barbara County, in Carpinteria from 0.2 miles south 
of Bailard Avenue to 0.5 miles south of S. Padaro Lane.  
Construct HOV lanes.

This is a grandchild of parent project 05-0N700 (PPNO 7101) 

0
0
0

8,400
0

42,600
51,000

796
10,053

0
0

Benefits

Schedule

Cost

Scope

14 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-7101D
SB-101

South Coast 101 
HOV-Padaro 
(Segment 4B)

No2,725
14,395

1,010
29,990
10,900

139,310
198,330

0
0

0
0
0

10,900
139,310
167,957

08/26/14
10/30/20
12/31/20
07/15/21
10/02/25

0
4,891

In Santa Barbara County, near Carpinteria and Summerland 
from 0.9 miles south of S. Padaro Lane Undercrossing to 0.6 
miles north of Padaro Lane Overcrossing.  Construct HOV 
lanes.

0
0
0

12,250
0

49,560
61,810

580
12,276

0
0

Benefits

Schedule

Cost

Scope

Page 2 of 43 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
approved fiscal year or EAC over budget.

Approved = Last Commission action
Milestone achieved 
or phase allocated
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Solutions for Congested Corridors Program (SCCP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
15 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-7101E
SB-101

South Coast 101 
HOV-Summerland 
(Segment 4C)

No2,380
7,280

520
17,720

3,930
88,470

120,300

0
0

0
0
0

3,930
88,470
93,556

08/26/14
10/30/20
12/30/20
07/15/21
08/29/25

0
745

In Santa Barbara County, in and near Summerland from 0.2 
miles north of Padaro Lane Overcrossing to San Ysidro Creek 
Bridge.  Construct HOV lanes.

0
0
0

7,940
0

34,060
42,000

248
163

0
0

Benefits

Schedule

Cost

Scope

16 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5497 Airport Metro 
Connector (AMC) 
96th Street Transit 
Station Project

No15,750
29,250

0
0

76,200
404,000
525,200

14,958
11,300

40,792
0

67,050

76,200
404,000
525,200

05/02/17
06/30/19
07/30/19
12/31/19
06/01/23

15,750
29,250

The Airport Metro Connector (AMC) 96th Street Transit 
Station Project connecting to the Los Angeles International 
Airport (LAX), a design-bid-build project, will be a new 
multimodal transit station to be added to the Metro 
Crenshaw/LAX Line (near Aviation Boulevard/96th Steet) that 

0
0
0
0
0

150,000
150,000

0
0

0
0

Benefits

Schedule

Cost

Scope

17 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-1230 Redlands Passenger 
Rail Project

No11,384
42,340

0
0

7,866
230,330
291,920

11,791
26,770

2,857
9,276

50,694

7,866
230,330
291,920

02/01/15
08/01/18
08/31/18
03/01/19
08/31/21

11,384
42,340

This project is located in the cities of San Bernardino and 
Redlands in San Bernardino County. The Project will construct 
nine (9) miles of track to implement a new passenger rail 
service in the cities of San Bernardino and Redlands. The new 
passenger rail service will provide stops at five station 

0
0
0
0
0

65,000
65,000

0
0

0
0

Benefits

Schedule

Cost

Scope

18 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-0615F
SD-5

I-5 North Coast 
Corridor HOV 
Extension - Phase 1 - 
Encinitas HOV

Yes0
0
0

44,670
0

256,059
300,729

0
0

0
0
0

0
256,059
298,897

10/02/18
09/01/22

08/30/14
06/30/18
06/30/18
10/31/18
09/01/22

0
0

In the cities of Encinitas and Carlsbad from Manchester 
Avenue to Palomar Airport Road.  
Construct one High Occupancy Vehicle (HOV) lane in each 
direction; construct multi-use facility at Manchester; construct 
bike paths and soundwalls (CMGC)

0
0
0

32,000
0

163,000
195,000

0
42,838

0
0

Benefits

Schedule

Cost

Scope

Red
Red

19 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-0615G
SD-5

I-5 North Coast 
Corridor HOV 
Extension - Phase 1 - 
Carlsbad HOV

Yes0
0
0

19,194
0

89,969
109,163

0
0

0
0
0

0
89,969

106,915

08/30/14
01/27/20
02/14/20
09/15/20
10/01/22

08/30/14
07/15/19
07/15/19
09/15/20
10/01/22

0
0

In the city of Carlsbad from Palomar Airport Road to SR-78.
Construct one High Occupancy Vehicle (HOV) lane in each 
direction; construct bike paths and soundwalls. (CMGC)

0
0
0
0
0
0
0

0
16,946

0
0

Benefits

ScheduleYe

Cost

Scope

20 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2156 Central Orange 
County Corridor - 
Bravo! Main Street 
Rapid Bus

No0
0
0
0
0

5,414
5,414

0
0

0
0
0

0
5,414
5,414

06/01/20
06/30/21
12/31/19
12/31/21
12/30/23

0
0

Bravo! Main Street Rapid Bus from Anaheim Regional 
Transportation Intermodal Center to South Coast Metro Park 
and Ride.

0
0
0
0
0

4,331
4,331

0
0

0
0

Benefits

Schedule

Cost

Scope

21 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2175
ORA-

Central Orange 
County Corridor - 
Traffic Light 
Synchronization - 
Warner Avenue

No0
0
0
0
0

5,115
5,115

0
0

0
0
0

0
5,115
5,115

08/01/19

06/30/20
07/01/20
07/01/23

0
0

In the cities of Fountain Valley, Huntington Beach and Santa 
Ana from Pullman Street to Pacific Coast Highway.
Signal Synchronization and required communications 
Infrastructure for 42 Signals - 14.4 miles.

0
0
0
0
0

4,092
4,092

0
0

0
0

Benefits

Schedule

Cost

Scope

Page 3 of 43 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
approved fiscal year or EAC over budget.

Approved = Last Commission action
Milestone achieved 
or phase allocated
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Solutions for Congested Corridors Program (SCCP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
22 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2176
ORA-

Central Orange 
County Corridor - 
Traffic Light 
Synchronization - 
MacArthur Boulevard

No0
0
0
0
0

3,689
3,689

0
0

0
0
0

0
3,689
3,689

08/01/19
06/30/20
06/30/20
07/01/20
07/01/23

0
0

In the cities of Fountain Valley, Huntington Beach and Santa 
Ana from east of Beach Boulevard to Route 55.
Signal Synchronization and required communications 
Infrastructure for 26 signals - 8.2 miles.

0
0
0
0
0

2,951
2,951

0
0

0
0

Benefits

Schedule

Cost

Scope

23 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2177 Central Orange 
County Corridor - 
Traffic Light 
Synchronization 
Project - Edinger 

No0
0
0
0
0

6,196
6,196

0
0

0
0
0

0
6,196
6,196

08/01/19
06/30/20
06/30/20
07/01/20
07/01/23

0
0

In Fountain Valley, Huntington Beach, Santa Ana and 
Westminster from Bolsa Chica Street to Auto Mall.
Signal Synchronization and required communications 
Infrastructure for 41 signals - 12.2 miles.

0
0
0
0
0

4,957
4,957

0
0

0
0

Benefits

Schedule

Cost

Scope

24 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2178
ORA-

Warner Avenue 
Class II Bikeway

No0
0
0
0
0

1,640
1,640

0
0

0
0
0

0
1,640
1,640

06/30/20

06/30/21
12/31/21
12/30/23

0
0

In Santa Ana and Tustin along Warner Avenue, from Wright 
Street, over State Route 55 to Red Hill Avenue. Construct 
Class II Bikeway along Warner Avenue.

0
0
0
0
0

1,443
1,443

0
0

0
0

Benefits

Schedule

Cost

Scope

25 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2179 Red Hill Avenue 
Class II Bikeway 
Project

No5
39

0
0
0

435
479

0
0

0
0
0

0
435
479

06/30/21
06/30/21
12/31/21
12/30/22

5
39

This project will construct an approximately 1.5 mile long 
Class II Bikeway along southbound Red Hill Avenue, from the 
Santa Ana-Santa Fe Channel to Barranca Parkway, in the City 
of Tustin.

0
0
0
0
0

383
383

0
0

0
0

Benefits

Schedule

Cost

Scope

26 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2181 Newport Avenue 
Class II Bikeway 
Project

No5
50

0
0
0

551
606

0
0

0
0
0

0
551
606

06/30/21
06/30/21
12/31/21
12/30/23

5
50

This project will construct an approximately 0.9 mile long 
Class II Bikeway along Newport Avenue, from El Camino 
Real, under Interstate 5 (I-5), to the roadway southern 
terminus at the Santa Ana-Santa Fe Channel.

0
0
0
0
0

485
485

0
0

0
0

Benefits

Schedule

Cost

Scope

27 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2182 Santa Ana - Santa 
Fe Channel Class I 
Bikeway Project

No12
104

0
0
0

1,160
1,276

0
0

0
0
0

0
1,160
1,276

12/30/20
12/30/20
07/01/21
06/30/22

12
104

This project will construct an approximately 0.5 mile long 
Class I Bikeway along the Santa Ana-Santa Fe Channel 
(parallel to the LOSSAN Corridor), from Newport Avenue to 
Red Hill Avenue, in the City of Tustin.

0
0
0
0
0

1,021
1,021

0
0

0
0

Benefits

Schedule

Cost

Scope

28 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2183 Main Street Class II No5
24

0
0
0

290
319

0
0

0
0
0

0
290
319

06/30/20
06/30/20
12/31/20
06/30/21

5
24

This project will construct an approximately 1.00 mile long 
Class II Bikeway in the City of Tustin on Main Street, from Elk 
Lane (at the westerly City border with the City of Santa Ana).  
The Main Street project aligns with the City of Santa Ana 
Chestnut Avenue project that will continue the bikeway 

0
0
0
0
0

255
255

0
0

0
0

Benefits

Schedule

Cost

Scope

Page 4 of 43 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
approved fiscal year or EAC over budget.

Approved = Last Commission action
Milestone achieved 
or phase allocated
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ATTACHMENT 2
Corrective Action Plans

Project Title
Dist-PPNO
Co-Route Scope Schedule Cost Benefits

I-5 North Coast Corridor HOV Extension - 
Phase 1 - Carlsbad HOV

11-0615G
SD-5

The schedules for R/W Cert & RTL delayed 6 
months to focus on design variations that will 
reduce overall project construction costs. No 
change anticipated to the beginning of 
construction phase.

Page 1 of 1
210211



California Department of Transportation Page 1 of 4 

Local Partnership Program Report 

Progress Report:  July 1, 2018 – September 30, 2018 

Local Partnership Program (LPP) 

Program Objectives:  The objective of the LPP is to provide funding to 
counties, cities, districts, and regional transportation agencies in which 
voters have approved fees or taxes solely dedicated to transportation 
improvements or that have enacted fees solely dedicated to 
transportation.  The initial programming cycle for Fiscal Years 2017-18 
through 2019-20, will distribute 50 percent of the funds through a 
competitive process (LPP-C) and 50 percent via formula (LPP-F.) 

The 2018 LPP Competitive Program (LPP-C) 

LPP-C is a three-year program, with nearly $309 million in funding for 
2017-18 through 2019-20.  The California Transportation Commission 
(Commission) adopted the 2018 Program in May 2018, consisting of 27 
projects, with 34 segments, valued at more than $1.7 billion, and 
leveraging more than $1.3 billion in other funding.  The selected 
projects provide multimodal improvements in localities across the state, 
including new transit stations, tracks for passenger rail high occupancy 
vehicle and express lanes, active transportation improvements, traffic 
light synchronization, bus purchases, and local road improvements and 
rehabilitation.  Projects not selected for funding in the current cycle will 
have the opportunity to apply for funding in subsequent cycles. 

The 2018 LPP Formulaic Program (LPP-F) 

The initial cycle will cover 2017-18 and 2018-19, with annual 
programming cycles thereafter.  Jurisdictions with voter approved 
taxes, tolls and fees will be eligible for a formulaic distribution of funds if 
the taxes, tolls or fees are dedicated solely for transportation. 

2018 LPP Competitive at a Glance: 

Total programmed LPP-C funds (3-year period) $309 Million 
Number of programmed project segments within 
the 27 approved projects 34 

Total cost of all programmed projects $1.7 Billion 

Number of projects (segments) allocated 4 

Total LPP-C dollars allocated $59.6 Million 

Number of awarded projects (segments) 1 

Total dollars of awarded projects $7 Million 

Total remaining LPP-C program funds $0 

Background:  

Senate Bill 1(SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 

212



SB 1 Progress Report 
Local Partnership Competitive Program 
March 1, 2018 – September 30, 2018 

California Department of Transportation Page 2 of 4 

LPP-C Program Status: Cycle 1 of LPP-C funding included programming for 3 years.  Cycle 2 is expected to be 
programmed in 2019-20 and will include projects to be funded in 2020-21 and 2021-22.  Six projects in LPP-C 
Cycle 1 are also funded with other SB 1 funding sources such as the Active Transportation Program (ATP), Local 
Partnership Program Formula (LPP-F), Solutions for Congested Corridors (SCCP) and the State Highway 
Operation and Protection Program (SHOPP).  Four projects have received allocations of LPP-C funds totaling 
$59.6 million with a total project cost of $204 million leveraged with other state and local funds. 

LPP-F Program Status:  LPP-F was adopted by the Commission in January 2018.  The first cycle is a two-year 
program through 2018-19.  Sixty-seven projects were programmed for $185.3 million with a total value of $6.18 
billion.  Seven agencies did not request their shares, which represent the balance of $14.7 million, during the 
first cycle and are eligible to request them within two cycles.  Cycle two will be adopted at the October 
Commission meeting for one year.  Subsequent cycles are expected to be programmed annually.  

Program Benefits: Expected benefits (Outputs) for the LPP-C projects are as follows: 

Planned as 
Adopted into 

Program 

Delivered and 
Ready for 

Construction 

Category Outputs Miles Each Miles Each 
Local 
Improvements 

New Roadway Lane 13.1 
Intersections Modified 27 6 
Bicycle Lane 20.2 1 
Local Road Operational 
Improvements  53 

Local Road Lane Rehab 16.4 1 
Sidewalk 9.2 1 
Pedestrian Bicycle Facilities 12.8 5 
Signs, Lights, Greenway & Other 
Safety Beautification  50 

Mixed Flow Lane 1.6 
New Bridge 3 
Operational Improvements 2 1 
Intersections Constructed New 2 

Intercity Rail / 
Mass Transit 

Transit Vehicles 59 
Grade Separation / Rail Crossing 
Improvements 17 

Pedestrian / Bicycle Facilities 1 
Station Improvements 1 
New Track 10 
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Local Partnership Competitive Program 
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California Department of Transportation Page 3 of 4 

Planned as 
Adopted into 

Program 

Delivered and 
Ready for 

Construction 

Category Outputs Miles Each Miles Each 
State 
Highway 
Road 
Construction 

Modified / Improved Interchanges 7 4 
Mixed Flow Lane Constructed 7.8 7.8 
High Occupancy Vehicle Lane 
Constructed  24 2 

Auxiliary Lane Constructed 3 
Operational Improvements 8.5 
Intersections Modified 5 
Sound Wall Constructed 1.1 
Pedestrian / Bicycle Facilities 0.6 

 Project Baseline Agreements   Construction Contract Awards 

Total Required 12 Current 
Quarter 

To 
Date 

To Date 2 Planned 1 1 

Future 10 Actual 1 1 

Completion Reports @ Contract Acceptance 
  or Open to Public Final Delivery Reports 

Current 
Quarter 

To 
Date 

Current 
Quarter 

To 
Date 

Planned 0 0 Planned 0 0 

Actual 0 0 Actual 0 0 

Baseline Agreements:  There are 12 LPP-C projects that require baseline agreements.  Three of the 12 are 
also funded with SB 1 SCCP funds.  Two baseline agreements were approved at the August 2018 Commission 
meeting and seven were approved at the October 2018 meeting.  The remaining three baseline 
agreements will be approved in future Commission meetings.  There are 15 LPP-C projects that do not 
require baseline agreements due to the dollar threshold. 
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Construction Contract Awards:  As of September 30, 2018, 1 out of 34 construction contracts have been 
awarded. 

Completion Reports:  As of September 30, 2018, no completion reports were required. 

Final Delivery Reports:  As of September 30, 2018, no final delivery reports were required. 

Summarize changes to the scope, cost, schedule and expected benefits:  As of September 30, 2018, no 
projects required changes to the scope, cost, schedule and benefits. 

Attachments: 

1. List of LPP-C Projects
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ATTACHMENT 1

No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Local Partnership Program (LPP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
1 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-1217A
ED-50

Western Placerville 
Interchanges Phase 
2

N/A123
1,840

0
0

100
17,723
19,786

0
196

0
0

196

100
17,723
18,839

07/27/17
07/27/17
01/09/18
09/01/19

0
196

In the City of Placerville, on US 50 at Ray Lawer Drive.  
Upgrade Interchange.  Construct Eastbound  US 50 offramp 
and associated improvements to Forni Road and Ray Lawyer 
Drive.

0
0
0
0
0

1,070
1,070

0
0

0
0

Benefits

Schedule

Cost

Scope

2 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-1784 City of Elk Grove,
Capital SouthEast 
Connector B2

No831
2,603

0
0

4,811
15,100
23,345

831
650

1,202
0

2,683

4,811
15,100
23,345

08/29/17
11/01/19
11/01/19

08/01/21

831
2,603

In Elk Grove, Grant Line Road from Waterman Road to 
Bradshaw Road: Widen from 2 to 4 lanes.  Based on limited 
funding, project may be constructed in phases: Initial phase 
priority is Grant Line Rd / Bradshaw Rd intersection and Grant 
Line Rd / Mosher Rd intersection: Realign and signalize the 

0
0
0
0
0

7,000
7,000

0
0

0
0

Benefits

Schedule

Cost

Scope

3 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-1785
SAC-

Capital Southeast 
Connector - Segment 
D3

No1,400
2,500

0
0

1,500
20,865
26,265

1,400
625

375
0

2,400

1,500
20,865
26,265

11/01/19
11/01/19

12/30/22

1,400
2,500

In Folsom on White Rock Road in the vicinity of the Scott 
Road Intersection. Widen 1 mile of 4-lane roadway and 
signalize 1 Intersection.

0
0
0
0
0

10,000
10,000

0
0

0
0

Benefits

Schedule

Cost

Scope

4 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-1789
SAC-

Capital Southeast 
Connector - Segment 
A2

No1,100
900

0
0

1,400
8,400

11,800

1,100
0

0
0

1,100

1,400
8,400

11,800

11/01/19
11/01/19

08/01/21

1,100
900

In Elk Grove, on Kammerer Rd from the Big Horn Boulevard to 
the Lotz Parkway. Widen and intersection improvements at 3 
intersections. (Part of the overall Capital Southeast 
Connector).

0
0
0
0
0

3,000
3,000

0
0

0
0

Benefits

Schedule

Cost

Scope

5 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-1790
SAC-

The Downtown 
Sacramento Grid 3.0 
Mobility Project

N/A460
1,050

0
0
0

10,360
11,870

0
0

0
0
0

0
10,360
11,870

03/27/18

09/15/19

06/30/20

0
1,050

The project proposes to reconfigure the existing roadways to 
accommodate protected bikeways and to improve traffic 
circulation. This will include two types of improvements: Class 
IV parking-protected bikeways (9th Street, 10th Street, P 
Street, Q Street), and two-way conversions (5th Street, I 

0
0
0
0
0

5,000
5,000

0
0

0
0

Benefits

Schedule

Cost

Scope

6 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

03-1926 W. Main Street
Bicycle/Pedestrian 
Mobility and Safety 
Project

N/A0
700

0
0
0

10,047
10,747

0
414

0
0

414

0
10,047
10,563

03/31/18
06/01/18
04/01/18

11/30/19

0
516

The project involved transforming W. Main Street to a 
complete street to encourage more pedestrian, bicycle, and 
transit use.  The project includes providing a continuous 
two-way left turn auxiliary lane, providing Class II bicycle 
lanes, closing sidewalk gaps, and improving traffic signals.

0
0
0
0
0

2,000
2,000

0
0

0
0

Benefits

Schedule

Cost

Scope

7 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0298E
CC-4

I-680/SR 4
Interchange - Widen
Route 4 (Phase 3)

No5,000
9,800
1,000

0
18,700

101,695
136,195

0
3,501

915
0

5,200

18,700
101,695
127,374

02/19/09
04/19/18
05/30/18
10/12/18
10/30/20

0
3,501

In Pacheco around the I-680/SR 4 Interchange: Widen State 
Route 4 in the median to provide a third lane in each direction 
from Morello Avenue to State Route 242.  Widen five bridge 
structures at Pacheco Blvd, I-680, Walnut Creek, Solano Way 
and Peralta Road, and replacement of Grayson Creek Bridge 

0
0
0
0
0

33,600
33,600

1,310
0

784
0

Benefits

Schedule

Cost

Scope
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Local Partnership Program (LPP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan

Yellow

8 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0462H
SCL-101

Mathilda Avenue 
Improvements at SR 
237 and US 101

Yes4,000
3,200

0
0

800
34,000
42,000

1,036
895

0
0

1,970

800
34,000
37,945

01/20/17
06/10/18
06/15/18
05/21/19
06/08/20

01/20/17
06/10/18
06/15/18
12/01/18
12/01/20

1,036
895

In the City of Sunnyvale, on Mathilda Avenue from Almanor 
Avenue to Innovation Way, Construct improvements including 
on and off-ramp improvements at SR 237 (from the 
interchange to 0.3 miles in each direction)  and US 101 (from 
the interchange to 0.3 miles in each direction). The project 

0
0
0
0
0

17,000
17,000

0
0

0
0

Benefits

Schedule

Cost

Scope

9 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-0658D
SM-101

US 101 Managed 
Lanes Project

Yes22,550
37,450

1,000
41,000
16,000

396,305
514,305

16,402
1,941

0
0

18,347

16,000
396,300
450,645

10/31/18
06/30/19
06/30/19
07/01/19
07/01/21

10/15/18
05/01/19
05/01/19
07/01/19
02/01/23

16,679
16,659

Within the cities of San Carlos, Millbrae, Burlingame, San 
Mateo and Belmont in San Mateo County, and Menlo Park 
and East Palo Alto in Santa Clara County from Matadero 
Creek (PM 51.4) to north of I-380 (PM 20.8). Construct 22 
miles of continuous managed lane in the northbound and 

0
0
0

23,500
0

196,500
220,000

935
4,072

4
0

Benefits

Schedule

Cost

Scope

10 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-2122H
CC-

Rumrill Boulevard 
Complete Streets

N/A218
750

0
0
0

14,299
15,267

0
0

0
0
0

0
14,299
15,267

03/30/18
11/30/18

10/30/20

218
750

In the City of San Pablo. Complete Streets Improvements and 
road diet, including: Widen sidewalks Construct Class IV cycle 
tracks Traffic signal improvements, improvement of transit 
stops pavement stripping Flashing beacons.

0
0
0
0
0

3,200
3,200

0
0

0
0

Benefits

Schedule

Cost

Scope

11 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-2320B Purchase Zero 
Emission Buses

No0
0
0
0
0

47,200
47,200

0
0

0
0
0

0
47,200
47,200

12/31/19
09/30/20

12/31/21

0
0

Acquires 45 zero-emission buses (including up to 5 for 
support service integration) and associated infrastructure to 
transform the MacArthur-Grand Corridor Local and Transbay 
services, and improve network connectivity with Amtrak 
services at Emeryville. Converts one of the highest ridership 

0
0
0
0
0

15,000
15,000

0
0

0
0

Benefits

Schedule

Cost

Scope

12 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

04-9098M
SF-

Jefferson Street 
Improvements, 
Phase II

N/A83
1,235

0
0
0

13,565
14,883

0
0

0
0
0

0
13,565
14,883

10/01/18

07/31/20

83
1,235

In the City and County of San Francisco, on Jefferson Street 
from Powell Street to Jones Street. The project includes the 
installation of narrowed geometrically-patterned street, 
widened sidewalks, pedestrian-scale lighting, bike parking, 
new landscaping, trees, and public seating.

0
0
0
0
0

6,782
6,782

0
0

0
0

Benefits

Schedule

Cost

Scope

13 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2572 Marina-Salinas 
Multimodal Corridor: 
Imjin Parkway 
Project

No1,650
1,650

0
0

1,000
38,000
42,300

198
0

0
0

198

1,000
38,000
42,300

12/31/181,650
1,650

The existing two-lane undivided roadway will be widened into 
a four-lane facility with a raised landscaped median separating 
the two directions of traffic.  The existing Class 2 bicycle lanes 
on both sides of the road will be maintained, and a new Class 
1 bicycle and pedestrian facility will be constructed through the 

0
0
0
0
0

19,000
19,000

0
0

0
0

Benefits

Schedule

Cost

Scope

14 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2833A
SCR-

Glenwood Active 
Transportation 
Project - Glenwood 
Drive

N/A0
0
0
0
0

1,360
1,360

0
0

0
0
0

0
1,360
1,360

10/31/18

02/01/19

08/01/19

0
0

Glenwood Drive is a FHWA classified major collector that runs 
north-south through the northwest of the Scotts Valley and into 
unincorporated rural Santa Cruz County. The scope of the 
Glenwood Drive component of the Project consists of: 1. 
Widening the roadway to accommodate a bike lane. 2. Adding 

0
0
0
0
0

680
680

0
0

0
0

Benefits

Schedule

Cost

Scope
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Local Partnership Program (LPP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
15 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2833B Glenwood Active 
Transportation 
Project - SRTS

N/A0
0
0
0
0

310
310

0
0

0
0
0

0
310
310

06/11/18
10/31/18

05/01/19

0
0

The Project consists of roadway rehabilitation and creation of 
Class II bike lanes on a FHWA classified major collector 
(Glenwood Drive), accessibility improvements connecting to a 
completed Safe Routes to School (SRTS) project, and 
construction of five miles of trails in the Glenwood Preserve 

0
0
0
0
0

155
155

0
0

0
0

Benefits

Schedule

Cost

Scope

16 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

05-2833C Glenwood Active 
Transportation 
Project - Trails

N/A0
0
0
0
0

330
330

0
0

0
0
0

0
330
330

08/30/18
11/01/18

09/11/18
05/01/19

0
0

The Project consists of roadway rehabilitation and creation of 
Class II bike lanes on a FHWA classified major collector 
(Glenwood Drive), accessibility improvements connecting to a 
completed Safe Routes to School (SRTS) project, and 
construction of five miles of trails in the Glenwood Preserve 

0
0
0
0
0

165
165

0
0

0
0

Benefits

Schedule

Cost

Scope

17 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

06-6968
MAD-41

Oakhurst Midtown 
Connector

N/A0
0
0
0
0

11,270
11,270

59
26

0
0

85

0
11,270
11,999

07/01/19
04/01/20
04/02/20
08/01/20
07/01/22

181
548

Oakhurst in north-central Madera County. Construct a new, 
two-lane road connecting SR 41 with Indian Springs Road. 
The new road will include a bridge over Nelder Creek 
approximately 365 feet in length. The project also includes 
new intersection construction at SR 41 and Midtown 

0
0
0
0
0

5,000
5,000

0
0

0
0

Benefits

Schedule

Cost

Scope

18 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5498 Foothill Boulevard 
Master Plan Green 
Streets 
Improvements 
Project

N/A0
0
0
0
0

16,000
16,000

0
0

0
0
0

0
7,000
7,000

10/27/15
12/12/17

09/11/18
07/01/20

0
0

Complete street project to provide multi-modal transportation 
options for pedestrians, bicyclists, public transit users and 
people with disabilities.

0
0
0
0
0

7,000
7,000

0
0

0
0

Benefits

Schedule

Cost

Scope

19 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5503
LA-

Vista Canyon 
Metrolink Station 
Multi-Modal Center

No0
0
0
0

500
27,710
28,210

0
0

0
0
0

500
27,710
28,210

08/21/14
11/01/18
03/31/19

06/30/21

0
0

In the City of Santa Clarita near the intersection of Lost 
Canyon Road and Soledad Canyon Road.

0
0
0
0
0

8,908
8,908

0
0

0
0

Benefits

Schedule

Cost

Scope

20 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5504 Metro Orange Line 
Bus Rapid Transit 
Improvements

No14,000
0
0
0

6,000
295,300
315,300

3,051
5

0
0

3,056

6,000
295,300
306,300

07/31/18
03/31/19
03/31/20

08/31/23

5,000
0

The Metro Orange Line (MOL) BRT improvements will be 
constructed along the MOL route between the North 
Hollywood Station and Chatsworth Station.  The project scope 
consists of the construction of one aerial grade-separated 
structure over five intersections (Van Nuys Blvd., Vesper Ave., 

0
0
0
0
0

75,000
75,000

0
0

0
0

Benefits

Schedule

Cost

Scope

21 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

07-5533
LA-210

La Canada Flintridge 
Soundwalls Project

N/A0
720

0
0
0

10,000
10,720

In the City of La Canada Flintridge, adjacent to the I-210, from 
Hampton-Foothill Undercrossing to Berkshire Place 
Undercrossing. Construct four soundwalls.

0
0
0
0
0

5,000
5,000

0
0

0
0

Benefits

Schedule

Cost

Scope
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Local Partnership Program (LPP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
22 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-1230 Redlands Passenger
Rail Project

No11,384
42,340

0
0

7,866
230,330
291,920

11,791
26,770

2,857
9,276

50,694

7,866
230,330
291,920

02/01/15
08/01/18
08/31/18
03/01/19
08/31/21

11,384
42,340

This project is located in the cities of San Bernardino and 
Redlands in San Bernardino County. The Project will construct 
nine (9) miles of track to implement a new passenger rail 
service in the cities of San Bernardino and Redlands. The new 
passenger rail service will provide stops at five station 

0
0
0
0
0

65,000
65,000

0
0

0
0

Benefits

Schedule

Cost

Scope

23 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-1244
SBD-

Ranchero Road 
Widening Project

No100
2,860

0
0

3,860
30,180
37,000

0
163

0
0

163

3,860
30,180
37,000

06/19/13
03/01/19
06/01/19

09/01/20

100
2,860

The Ranchero Road Widening  Project's western limits along 
Ranchero Road begin approximately 1,000 feet east of 
Mariposa Road and extend to Seventh Avenue to the east for 
approximately 5 miles. Within the project limits, approximately 
3 miles are within San Bernardino County's jurisdiction, from 

0
0
0
0
0

3,900
3,900

0
0

0
0

Benefits

Schedule

Cost

Scope

24 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-1247
RIV-N/A

County Line Road 
Transportation 
Corridor

N/A378
1,500

0
0

650
7,522

10,050

0
0

0
0
0

650
7,522

10,050

12/31/18
02/28/18
01/31/19
09/11/18
12/01/19

378
1,500

The Project is a multi-modal surface transportation 
enhancement project, which addresses traffic congestion and 
safety coupled with facilitation of growth and non-motorized 
transportation systems.

0
0
0
0
0

3,747
3,747

0
0

0
0

Benefits

Schedule

Cost

Scope

25 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-1248
SBD-

3rd Street/5th Street 
Corridor 
Improvements

N/A451
84

0
0

713
5,809
7,057

0
0

0
0
0

713
5,809
7,057

01/08/17
12/31/19
11/01/19

08/31/21

451
84

In the City of Highland, street improvements, on 5th Street 
from Victoria Avenue to Palm Avenue, 3rd Street from Palm 
Avenue to 5th Street, Central Avenue from 3rd Street to 5th 
Street, and Palm Avenue from 3rd Street to 5th Street.

0
0
0
0
0

1,700
1,700

0
0

0
0

Benefits

Schedule

Cost

Scope

26 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-1249 Alder Ave and
Randall Improvement 
Project

N/A0
0
0
0
0

4,582
4,582

0
0

0
0
0

0
4,582
4,582

10/01/20

0
0

On  both Alder Avenue and Randall Avenue, the City is 
proposing to add bike lanes eliminate missing sidewalk gaps 
add turn lanes and lanes to eliminate bottlenecks create new 
landscaped medians and improve traffic signal operations.  On 
Alder Avenue, the proposed widening improvements include a 

0
0
0
0
0

2,291
2,291

0
0

0
0

Benefits

Schedule

Cost

Scope

27 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3004U
RIV-15

I-15/Railroad Canyon
IC Project

No2,555
3,952

0
0

3,788
35,000
45,295

3,003
0

0
0

3,003

3,788
35,000
41,791

08/25/173,003
0

Phase 1-At I-15 mile 18.3 to 21 to reconstruct the northbound 
ramps to a hook configuration to Grape Street, eliminate the 
existing northbound exit/entrance ramps at Railroad Canyon 
road, maintain a diamond configuration for the southbound 
ramps at Railroad Canyon Road. The Project improvements 

0
0
0
0
0

15,000
15,000

0
0

0
0

Benefits

Schedule

Cost

Scope

28 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

08-3010U
SBD-18

Rt 18 West End 
Widening- Phase 1 
Apple Valley Rd 
Realignment

N/A0
0
0
0
0

8,900
8,900

0
5

0
0
5

0
8,900
8,927

04/09/14
02/14/20
02/03/20
10/01/20
11/01/21

0
27

Town of Apple Valley, Intersection of Highway 18 and Apple 
Valley Road. The project proposes to improve the vertical 
alignment and eliminate the offset in horizontal alignment  of 
Apple Valley Road at the intersection with HIghway 18 while 
conforming  to the ultimate width of Highway 18. Construction 

0
0
0
0
0

4,450
4,450

0
0

0
0

Benefits

Schedule

Cost

Scope
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Local Partnership Program (LPP) Project List
July 1 - September 30, 2018

Award 
Amount 
($1,000s)

Baseline 
ApprovedLocation and Type of Work

Program 
Budget 

($1,000s)
Corrective 

Action Plan
29 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

10-3414
STA-99

State Route 99/ 
Fulkerth Road 
Interchange 
Improvements

N/A0
0
0
0

1,410
10,610
12,020

279
611

0
0

897

1,410
10,610
14,924

05/07/14
07/24/18
07/19/18
09/04/18
12/31/19

279
611

In Stanislaus County  at the interchange of State Route 99 
and Fulkerth Road in the City of Turlock  ramp widening, 
modifications, and signalization

0
0
0
0
0

3,009
3,009

0
0

0
0

Benefits

Schedule

Cost

Scope

30 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

11-1333 Citracado Parkway 
Transportation 
Connections Project

No0
0
0
0
0

25,731
25,731

0
0

0
0
0

0
25,731
25,731

04/18/12
12/30/18
06/24/16

12/30/20

0
0

The Project fills a critical gap in the SANDAG Regional Arterial 
System by constructing a 0.5 mile segment of Citracado 
Parkway in Escondido to open southern access to Palomar 
Medical Center, northern San Diego County’s regional trauma 
center.

0
0
0
0
0

12,500
12,500

0
0

0
0

Benefits

Schedule

Cost

Scope

31 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2174 Orange County 
Signal 
Synchronization - 
Katella Avenue / Villa 
Park Road / Santiago 

N/A0
0
0
0
0

4,898
4,898

0
0

0
0
0

0
4,898
4,898

07/10/18
12/31/19

06/30/20

0
0

OCTA proposes to improve, enhance, synchronize, and 
conduct continuity testing for signals at multiple intersections 
along
*Katella Avenue / Villa Park Road / Santiago Canyon Road 
from I-605 to Lemon Street

0
0
0
0
0

2,449
2,449

0
0

0
0

Benefits

Schedule

Cost

Scope

32 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2184 Orange County 
Signal 
Synchronization - 
Garden Grove 
Boulevard from 

N/A0
0
0
0
0

2,706
2,706

0
0

0
0
0

0
2,706
2,706

07/10/18
12/31/19

06/30/20

0
0

OCTA proposes to improve, enhance, synchronize, and 
conduct continuity testing for signals at multiple intersections 
along
*Garden Grove Boulevard from Valley View Street to Bristol

0
0
0
0
0

1,353
1,353

0
0

0
0

Benefits

Schedule

Cost

Scope

33 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2185 Orange County 
Signal 
Synchronization - 
Los Alisos Boulevard 
from Aliso Viejo 

N/A0
0
0
0
0

2,234
2,234

0
0

0
0
0

0
2,234
2,234

07/10/18
12/31/19

06/30/20

0
0

OCTA proposes to improve, enhance, synchronize, and 
conduct continuity testing for signals at multiple intersections 
along
*Los Alisos Boulevard from Aliso Viejo Parkway / Columbia to 
Melinda Road / Santa Margarita Parkway

0
0
0
0
0

1,117
1,117

0
0

0
0

Benefits

Schedule

Cost

Scope

34 PAED

Total

RW Cap
Con Cap

Con Sup
RW Sup
PSE

PAED

End Const
Begin Const

RW Cert
RTL

12-2186 Orange County 
Signal 
Synchronization - 
Main Street from Taft 
Avenue to Culver 

N/A0
0
0
0
0

3,852
3,852

0
0

0
0
0

0
3,852
3,852

07/10/18
12/31/19

06/30/20

0
0

OCTA proposes to improve, enhance, synchronize, and 
conduct continuity testing for signals at multiple intersections 
along
*Main Street from Taft Avenue to Culver Drive

0
0
0
0
0

1,926
1,926

0
0

0
0

Benefits

Schedule

Cost

Scope

Page 5 of 53 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
approved fiscal year or EAC over budget.

Approved = Last Commission action
Milestone achieved 
or phase allocated

Bold
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California Department of Transportation Page 1 of 4 

Active Transportation Program Report 

Progress Report: July 1, 2018 – September 30, 2018 

Active Transportation Program (ATP) 

Program Objectives: ATP was established in 2013 to encourage 
increased use of active modes of transportation, such as biking and 
walking.  The goals of the ATP are to increase the proportion of trips 
accomplished by biking and walking; increase the safety and mobility 
of non-motorized users; advance the active transportation efforts of 
regional agencies; enhance public health; ensure that disadvantaged 
communities fully share in the benefits of the program; and provide a 
broad spectrum of projects to benefit many types of active 
transportation users. 

The ATP Program 

ATP consolidated various transportation programs – including the 
federal Transportation Alternatives Program, State Bicycle 
Transportation Account, and federal and state Safe Routes to School 
programs into a single program with roughly $123 million per year for 
projects competitively selected for a four-year cycle.  On 
June 28, 2017, the California Transportation Commission (Commission) 
adopted an amendment to the 2017 ATP Guidelines for the 
augmentation of the program with SB 1 funds.  The ATP Augmentation 
guidelines set forth the process to augment the 2017 ATP for funds 
available for Fiscal Years 2017-18 and 2018-19.  SB 1 provided an 
additional $100 million annually which allowed the Commission to 
select funding for projects over the next two fiscal years.  The funding 
for these selected projects includes $200 million from SB 1, and $83 
million from a combination of State Highway Account funding and 
federal funding from the Transportation Alternatives Program, State 
Highway Account, and the Surface Transportation Block Grant 
Program.  The next cycle of ATP projects, to be adopted in 
January 2019, will incorporate new funding levels. 

Background: 

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 

220



SB 1 Progress Report 
Active Transportation Program 
July 1, 2018 – September 30, 2018 

California Department of Transportation Page 2 of 4 

Program Status: The Commission adopted 2017 Augmentation (Cycle 3A), covering FY 2017-18 through 2020-
21. Cycle 3A consists of 148 adopted projects valued at more than $542 million.  Two projects have been
cancelled by the applicant.  The Office of Exposition Park Management cancelled the Exposition Park Active
Transportation project that was awarded $200,000.  The County of Mono cancelled the Mono County
Complete Streets: Bridgeport Main Street Revitalization Project that was awarded $434,000.  The 2019
program’s (Cycle 4) call-for-projects opened in May 2018 with applications due by July 31, 2018.  Cycle 4
includes $445 million in available funding and is scheduled to be adopted in January 2019.

Program Benefits: The table below summarizes the projected Infrastructure and Non-Infrastructure benefits and 
outputs for Cycle 3A projects.  

INFRASTRUCTURE BENEFITS 
Planned as Adopted 

into Program 
Delivered and Ready 

for Construction 

Benefits Category - Outputs Miles Each Miles Each 
Bike Lanes - Class 1 90 - 1.5 - 
Bike Lanes - Class 2 122 - 13 - 
Bike Lanes - Class 3 25 - - - 
Bike Lanes - Class 4 13 - - - 
Sidewalks - < 8 feet wide 57 - 4 - 
Sidewalks - > 8 feet wide 7 - - - 
Sidewalks - Widen Existing 3 - - - 
Crosswalks - 116 - 1 

ATP at a Glance: 

Total programmed ATP funds (2-year period) $283 
Million 

Number of programmed projects 148 

Total cost of all programmed projects $542 
Million 

Number of projects allocated 69 

Total ATP dollars allocated $61 
Million 

Number of awarded projects 7 

Total dollars of awarded projects $5 Million 

Total remaining ATP to program $0 

Number of cancelled projects 2 

Total dollars of cancelled projects $634,000 
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NON-INFRASTRUCTURE BENEFITS 
Planned as Adopted 

into Program 
Complete 

Benefits Category - Outputs Each Each 
*Programs - Education 100 37 
*Programs - Encouragement 71 20 
*Programs - Enforcement 28 14 
*Programs - Evaluation 38 - 
Plans 6 1 

*Non-Infrastructure programs may include more than one ‘E’ (Education, Encouragement, Enforcement or
Evaluation) component and are counted per school.  For example, an education and enforcement
program for three schools will be counted as 3 each for both the education and enforcement
outputs/outcomes.

 Project Baseline Agreements   Construction Contract Awards 

Total Required 4 Current 
Quarter 

To 
Date 

To Date 0 Planned 7 7 

Future 4 Actual 7 7 

Completion Reports @ Contract Acceptance 
  or Open to Public Final Delivery Reports 

Current 
Quarter 

To 
Date 

Current 
Quarter 

To 
Date 

Planned 0 0 Planned 0 0 

Actual 0 0 Actual 0 0 

Project List:  All projects programmed or allocated with SB 1 ATP funding are attached.  The attached list 
includes general project information with the approved schedule and budget. 
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Baseline Agreements Status:   As of September 30, 2018, no baseline agreements have been executed.  Four 
of the 148 programmed projects require a baseline agreement, two were approved at the October 2018 
meeting and the remaining two are anticipated to be approved at a future meeting. 

Construction Contract Awards:  As of September 30, 2018, 7 out of 148 construction contracts have been 
awarded to date. 

Completion Reports:  As of September 30, 2018, no completion reports were required. 

Final Delivery Reports:  As of September 30, 2018, no final delivery reports were required. 

Summarize changes to the scope, cost, schedule and expected benefits:  As of September 30, 2018, the ATP 
has one project with a schedule risk and is addressed in Attachment 2. 

Attachments: 

1. ATP Projects – include incurred expenditures to date.
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ATTACHMENT 1

No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

1 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

01-2504A
HUM-

McKinleyville Safe 
Routes to School 
Program

N/A25
40
12

567

0
0
0

0

12
490
567

02/29/20
06/28/20
03/02/21
05/01/21
09/12/21

025
40

This infrastructure/non-infrastructure project aims to 
encourage elementary and high school students to safely walk 
and bike through education, shoulder widening, sidewalk infill, 
and crosswalk improvements.  It closes a transportation gap 
by removing bar

25
40
12

567

Scope
Cost
Schedule
Benefits

Yes

535 490 0

2 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

01-2505A
HUM

Blue Lake Annie and 
Mary Trail, Phase 1

N/A120
0
0

120

20
0
0

20

0
0

120

0120
0

This project will construct a paved walking and biking trail 
through the disadvantaged City of Blue Lake, connecting 
neighborhoods and destinations, serving as the first phase of 
the Annie & Mary Rail-Trail planned to connect Blue Lake to 
Arcata, and will

120
0
0

120

Scope
Cost
Schedule
Benefits

No

0 0 0

3 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

01-3120
LAK-

Hartley Street Safe 
Route to School 
Project

N/A30
155

0

1,874

0
0
0

0

0
1,689
1,874

12/10/18
05/31/19
12/03/18
06/28/19
12/20/19

030
155

The project will enhance the safety of students walking to and 
from school by installing sidewalks, curbs and gutters along 
Hartley St, a rural road with steep vertical and horizontal 
curves, limited sight distance and steep drop-offs. Retaining 
structure

30
155

0

1,852

Scope
Cost
Schedule
Benefits

No

1,689 1,689 0

4 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

01-Blank
HUM-

Fortuna & 
McKinleyville Active 
Transportation 
Education Program

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

Non-infrastructure education, engagement, encouragement 
and enforcement in McKinleyville and Fortuna Middle Schools 
to support safe and active transportation to/from school. 
Bicycle and pedestrian safety education in community-based 
youth programs. Commun

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

595 0 0

5 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

02-2580
SHA-

West Street Area 
School Safety 
Improvements Project

N/A400
170

0

3,196

100
0
0

100

0
2,626
3,196

12/01/18
02/02/20
02/02/20
06/24/24
06/01/21

0400
170

The project proposes to fill in sidewalk gaps, construct 
enhanced crossings with rapid flashing beacons, curb 
extensions, possible refuge islands, bike facilities such as 
sharrows, bike lanes or buffered bike lanes and green bicycle 
markings as appropriat

400
0
0

2,538

Scope
Cost
Schedule
Benefits

No

2,626 2,626 0

6 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1028
BUT-

ATP Gap Closure 
Complex

N/A55
306

0

5,006

0
0
0

0

0
4,645
5,006

03/19/18
06/01/18
06/01/18
12/31/18
09/01/20

00
0

Fir Street (Skyway to Black Olive), Birch Street (Skyway to 
Black Olive), Black Olive (Pearson to Fir), Elliott (Skyway to 
Almond) and Foster (Pearson to Birch) in Paradise, Butte 
County, California.

0
0
0

0

Scope
Cost
Schedule
Benefits

No

4,645 4,645 0

7 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1172
SAC-

Howe Avenue Bicycle 
and Pedestrian 
Improvements

N/A57
227
250

2,152

0
12

0

12

250
1,618
2,152

03/01/18
03/31/20
12/01/19
06/01/20
12/31/20

057
227

Construction of:  0.6 miles of CL-2 bike lanes & 850 feet of 
sidewalk;  upgrades to 2 intersections & signals for bike and 
accessibility safety; and 675 feet of separated walkway.

0
191
209

400

Scope
Cost
Schedule
Benefits

No

1,618 1,618 0

8 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1224A
ED-

El Dorado Trail - 
Missouri Flat Road to 
El Dorado

N/A445
300
230

4,565

0
0
0

0

230
3,590
4,565

11/30/18
12/03/18
12/03/18
04/15/19
12/01/20

0445
300

Construct a Class 1 multi-use bicycle and pedestrian path 
improvement on the El Dorado Trail from Missouri Flat Road 
to the Town of El Dorado.

0
0
0

3,374

Scope
Cost
Schedule
Benefits

Yes

3,635 3,590 0

9 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1225
ED-

Upper Broadway Bike 
Lanes and Pedestrian 
Connection

N/A8
195
382

2,206

0
58

0

89

382
1,621
2,206

04/16/18
06/15/19
03/15/19
11/04/19
03/01/21

00
195

In El Dorado County, in the City of Placerville, along Broadway 
between Schnell School Road and Jacquier Road.

0
183
327

3,688

Scope
Cost
Schedule
Benefits

No

1,621 1,621 31

10 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1528
PLA-89

West Shore Highway 
Crossing 
Improvements

N/A100
113

13

426

60
0
0

60

13
200
426

09/15/18
03/30/19
06/30/19
09/30/19
10/30/19

0100
113

The project will improve existing and provide new crossing 
locations to connect residential areas to commercial and 
recreational attractions and improve traffic flow on SR89.

75
88

0

313

Scope
Cost
Schedule
Benefits

No

200 200 0

Page 1 of 153 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
approved fiscal year or EAC over budget.

Approved = Last Commission action
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

11 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1693
SAC-

Citrus Heights Electric 
Greenway (Class 1 
Multi-Use Trail)

N/A676
390
105

6,985

10
0
0

10

105
5,814
6,985

05/30/19
03/31/20
11/30/19
04/01/20
09/30/21

0676
390

Construct a 2.9 mile long Multi-Use Path between Arcade 
Creek Park Preserve and Wachtel Way, spanning four 
jurisdictions and providing access to 7 different parks, 1 
school, the Sunrise Marketplace (regional shopping 
destination), and multiple transit fac

350
246

65

6,186

Scope
Cost
Schedule
Benefits

Yes

5,844 5,814 0

12 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1694
SAC-

Mariposa SRTS 
Project (Phase IV)

N/A135
300
122

2,578

6
0
0

6

122
2,021
2,578

01/31/19
01/31/20
05/30/20
09/30/20
11/30/21

0135
300

The final phase of a 1.2 mile SRTS Project, connecting 
Greenback Lane and Madison Avenue including Skycrest 
Elementary and San Juan High School.

109
242

98

2,078

Scope
Cost
Schedule
Benefits

No

2,046 2,021 0

13 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1695
SAC-

Folsom Blvd 
Complete Street 
Improvements, Phase 
1

N/A250
605
200

5,001

0
0
0

0

200
3,946
5,001

12/03/18
03/31/20
12/31/19
04/01/20
12/31/20

0250
605

Install sidewalks, pedestrian safety lighting, landscaping, curb 
ramps, and pedestrian signal improvements.

0
532
176

4,180

Scope
Cost
Schedule
Benefits

No

3,946 3,946 0

14 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1769A
SAC-

Elk Grove Florin Road 
Sidewalk Infill SRTS

N/A41
166

15

1,053

7
0
0

7

15
831

1,053

02/13/19
10/15/19
12/10/19
12/31/19
08/25/20

041
166

The Project will eliminate sidewalk gaps in the sidewalk 
network as well as improve ADA access, bicycle and 
pedestrian crossings, and overall safety in the corridor. Along 
with infrastructure, walking and biking education will be 
provided for students, pa

41
0
0

814

Scope
Cost
Schedule
Benefits

Yes

879 831 0

15 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1770
SAC-

Cordova Park Safe 
Routes to School 
Project

N/A35
210

88

2,346

0
94

0

94

88
2,013
2,346

10/18/17
12/21/18
12/14/18
02/18/19
10/02/19

00
210

This project will construct curb, gutter, and sidewalk to close 
gaps in the existing pedestrian network, and install curb ramps 
and crosswalks to improve pedestrian access and safety. A 
bulbout, Rectangular Rapid Flashing Beacons (RRFB), 
crosswalks, signa

0
210

0

1,889

Scope
Cost
Schedule
Benefits

No

2,013 2,013 0

16 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1771
SAC-

Meadowview Road 
Streetscape Phase 2

N/A500
250
174

3,119

0
0
0

0

174
2,195
3,119

08/10/17
04/26/19
04/26/19
09/24/19
06/26/20

00
250

Project constructs sidewalks, ramps, curb and gutter, raised 
medians, buffered bike lanes, functional landscaping, 
restriping, and new street lightings.

0
250
174

1,618

Scope
Cost
Schedule
Benefits

No

2,195 2,195 0

17 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1773
SAC-

City of Rancho 
Cordova Safe Routes 
to School Plan

N/A0
0
0

0

0
0
0

0

0
0
0

06/30/18 00
0

The project will gather appropriate stakeholders from the City, 
school districts, schools, students and parents to establish a 
priority list and develop a Safe Routes to School Plan to 
provide a safe and connected network that will promote 
walking and bic

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

277 0 0

18 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1809
SUT-

Harter Parkway & 
Sutter Bike Path Gap 
Closure

N/A90
179

0

2,241

0
0
0

0

0
1,972
2,241

08/29/19
12/27/19
07/30/20
03/01/21
08/28/21

090
179

Class I bike path extension from Hooper Avenue to Harter 
Parkway and construction of new Class I shared use path on 
Harter Parkway from Butte House Road to State Route 20.

0
153

0

153

Scope
Cost
Schedule
Benefits

No

1,972 1,972 0

19 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-1924
YOL-

Providing Safe 
Passage: Connecting 
Montgomery 
Elementary and Olive 
Drive

N/A140
420

40

4,425

0
0
0

0

40
3,825
4,425

11/02/18
02/04/19
04/30/19
07/01/19
12/31/19

0140
420

Construct SR2S improvements for Montgomery Elementary 
School and construct a bicycle/pedestrian bridge from Olive 
Drive neighborhood to the multi-use path on the Pole Line 
Road OC.

0
380

32

3,472

Scope
Cost
Schedule
Benefits

No

3,825 3,825 0

20 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-2017
YUB-

Eleventh Avenue 
Bicycle Lane and 
Pedestrian Route 
Improvements

N/A54
0
0

54

47
0
0

47

0
0

54

03/15/19
02/01/19
06/01/19
06/01/21

054
0

This project includes PAED, PS&E and construction funding 
for curb, gutter, sidewalk, Class II bicycle lanes, 
ADA-compliant ramps, striping, traffic control devices, three 
new crosswalks, rapid flash beacons, and improved 
pedestrian lighting. Also provide

57
170

0

2,107

Scope
Cost
Schedule
Benefits

No

0 0 0

Page 2 of 153 to 6 months behind schedule. EAC = Estimate at Completion
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

21 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-2018
YUB-

McGowan Parkway 
Bicycle Lane and 
Pedestrian Route 
Improvements

N/A68
204

0

1,561

54
0
0

54

0
0

56

04/03/18
03/15/19
10/01/19
04/01/20
04/01/21

056
0

Curb, gutter, sidewalk, Class II bike lanes, ADA ramps, 
striping, traffic control devices, storm drain, and crosswalks .  
Includes a locally funded continuous left-turn lane.

54
162

0

2,096

Scope
Cost
Schedule
Benefits

No

1,289 1,289 0

22 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

03-Blank
SAC-

Two Rivers Trail 
(Phase II)

N/A565
535

80

6,361

0
0
0

0

80
5,181
6,361

05/15/19
09/30/19
09/30/19
01/15/20
04/30/21

0565
535

Class I Path along the American River at H Street to Sutter's 
Landing Park. Includes slope stabilization, retaining structures,
pavement markings, signing, and enviro. mit.

0
0
0

3,333

Scope
Cost
Schedule
Benefits

No

5,181 5,181 0

23 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2146A
SCL-

Sunnyvale Safe Route 
to School 
Improvements, TIP ID: 
SCL170059

N/A70
398

0

2,362

0
0
0

0

0
1,894
2,362

12/31/19
12/28/20
01/04/21
10/29/21
07/31/23

070
398

Install bike lanes, high visibility crosswalks, infrared bike 
detection system, ADA ped countdown signals, raised 
crosswalk, and curb extensions. Provide bike and ped 
education.

56
318

0

1,889

Scope
Cost
Schedule
Benefits

No

1,894 1,894 0

24 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2232
ALA-

Sacramento Street 
Complete Streets 
Improvements

N/A0
218

0

1,787

0
0
0

0

0
1,569
1,787

06/11/18
08/30/19

04/01/20
06/30/20

00
218

Sacramento Street: at Virginia - reconstruct three corners, two 
refuge islands, install pedestrian hybrid beacon , advance 
warning signs, yield teeth, bike box. At Delaware - reconstruct 
three corners, intersection markings, advance stop.

0
185

0

1,542

Scope
Cost
Schedule
Benefits

No

1,569 1,569 0

25 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2301
ALA-

Active Oakland: A 
Comprehensive Safe 
Routes to School 
Program (City of 
Commerce Active 

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

Active Oakland will provide a range of program services and 
activities for participating schools, including:  educational 
seminars, enhanced traffic safety patrols, participatory 
activities (e.g. Golden Sneaker contests), and participatory 
learning and pr

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

977 0 0

26 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2302
ALA-

Fairview Elementary 
School SRTS (D 
Street Improvements)

N/A32
582
112

3,366

0
0
0

0

112
2,640
3,366

07/01/20
02/01/20
01/04/21
12/31/21

00
582

Project will reduce injuries as well as increase walking & 
biking along D st. Between Fairview Ave. & Hayward City 
Limits by installing sidewalks, curbs, gutters and crosswalks.

0
0
0

0

Scope
Cost
Schedule
Benefits

No

2,640 2,640 0

27 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2303
ALA-

Lewelling Boulevard 
SRTS

N/A10
500

55

3,065

0
0
0

0

55
2,500
3,065

07/01/20
02/01/20
02/01/21
12/31/21

00
500

The Lewelling Blvd SRTS project will increase walking and 
biking as well as reduce injuries along Lewelling Bl between 
Meekland Avenue and East 14th Street. by installing 
sidewalks, curbs, gutters, crosswalks, and Class II bike lanes.

0
400

0

400

Scope
Cost
Schedule
Benefits

No

2,500 2,500 0

28 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2303
ALA-

Somerset Avenue 
School Corridor SRTS

N/A7
400

45

3,652

0
0
0

0

45
3,200
3,652

07/01/20
02/01/20
02/01/21
12/31/21

00
400

Project  will install sidewalks curbs , gutters, crosswalks, and 
Class III bicycle routes.

0
330

0

330

Scope
Cost
Schedule
Benefits

No

3,200 3,200 0

29 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2305
ALA-

John Muir Safe 
Routes to School

N/A0
0
0

385

0
0
0

0

0
385
385

03/14/18
05/15/18
08/31/17
11/13/18
06/28/19

00
0

Address speeding and lack of vehicle yielding at a school 
crossing where recent collisions have occurred by installing 
speed feedback signs along Claremont south of Ashby 
Avenue (SR 13) and crossing improvements at Claremont 
Crescent, including beacons, s

0
0
0

223

Scope
Cost
Schedule
Benefits

No

385 385 0

30 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2306
ALA-

Emeryville Bike/Ped 
Greenway Safety & 
Connectivity 
Improvement Project

N/A0
15

0

265

0
0
0

0

0
250
265

12/28/18
12/28/18
02/01/19
05/31/19

00
15

Project will install raised crosswalks, RRFBs, parking 
adjustments and signage. The project will also add a bike 
share station and bike/ped counter.

0
15

0

265

Scope
Cost
Schedule
Benefits

No

250 250 0
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

31 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2308
ALA-

Fruitvale Alive Gap 
Closure Project

N/A250
1,266

50

8,541

0
2
0

2

50
6,975
8,541

03/16/18
10/08/20
10/08/20
02/19/21
02/09/23

0250
1,266

In Oakland, Fruitvale Ave between Alameda Ave & E. 12th St, 
install raised cycle tracks (Cycle 4), widen sidewalks, improve 
pedestrian crossings, add pedestrian scale lighting, 
landscaped buffers, and remove conflicting vehicular through 
and slip turn lan

0
800

50

5,850

Scope
Cost
Schedule
Benefits

No

6,975 6,975 0

32 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2310
CC-

Pacheco Blvd 
Sidewalk Gap Closure 
Phase 3

N/A170
297

78

1,164

0
0
0

160

78
619

1,164

11/07/17
04/05/18
03/01/18
06/26/18
10/15/18

00
0

Construct a pedestrian path and bike lane gap closure to 
connect residents east of Vine Hill Creek to Las Juntas 
Elementary School. This work will require a concrete box 
culvert extension at Vine Hill Creek.  An additional 65-foot 
sidewalk gap east of Vin

0
0
0

619

Scope
Cost
Schedule
Benefits

No

619 619 160

33 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2314
SM-84

Woodside Elementary 
School Student 
Pathway Phase 3

N/A20
60

5

745

0
0
0

0

5
660
745

04/11/18
08/28/18
10/15/18
06/10/19
09/30/19

00
60

Woodside, CA-the project is located on the south side of State 
Route 84 between the east limits of Woodside Elementary 
School and Robert's Market (3015 Woodside Road) at 
Mountain Home Road/Canada Road. The Total project length 
is 0.21 miles, or 1,108 feet

0
0
0

528

Scope
Cost
Schedule
Benefits

No

660 660 0

34 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2317
SOL-

ATP Bay Trail/Vine 
Trail Gap Closure

N/A239
527

0

5,128

0
0
0

0

0
4,362
5,128

01/29/20
10/01/20
10/01/19
03/03/21
10/05/22

0239
527

The project will construct Class I and  II gap closures on the 
Bay Trail/Vine Trail networks in Vallejo from the Vallejo Ferry 
Terminal north to the City of American Canyon.

0
0
0

4,216

Scope
Cost
Schedule
Benefits

No

4,362 4,362 0

35 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2318
SON-

SMART Pathway - 
Petaluma (Payran to 
Southpoint)

N/A0
0
0

2,642

0
0
0

0

0
2,642
2,642

06/26/18
10/01/18
03/06/18
03/20/19
10/01/19

00
0

The SMART Pathway - Payran to Southpoint project will 
construct a 1.2 mile paved Class 1 facility with the publicly 
owned ROW over the Petaluma River and under Highway 
101.

0
0
0

1,461

Scope
Cost
Schedule
Benefits

No

2,642 2,642 0

36 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2319
SF-

Geneva Ave 
Pedestrian and 
Bicycle Safety 
Improvement Project

N/A0
500

0

2,850

0
0
0

0

0
2,350
2,850

08/28/18
09/30/19
09/30/19
07/01/20
06/30/23

00
500

The San Bruno Avenue segment includes pedestrian safety, 
bicycle, access to transit and transit improvements on San 
Bruno Avenue between Silver Avenue and Arleta Avenue. 
Active transportation improvements include a new bicycle lane 
on San Bruno Ave to bri

0
0
0

2,350

Scope
Cost
Schedule
Benefits

No

2,350 2,350 0

37 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2320
SF-

San Francisco Bay 
Trail, Doolittle 
(Doolittle Drive Bay 
Trail, Martin Luther 
King Jr. Shoreline, 

N/A500
800

0

11,100

0
0
0

0

0
9,800

11,100

05/01/19
11/30/19

12/30/19
12/30/22

00
800

Extend SF Bay Trail from the MLK Regional Shoreline Center 
near Langley Street 2,300 feet to connect to the north end of 
the existing SF Bay Trail at the fishing dock, north of Swan 
Way

0
0
0

4,000

Scope
Cost
Schedule
Benefits

No

9,800 9,800 0

38 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2323
ALA-80

I-80/Gilman 
Interchange 
Bicycle/Pedestrian 
Overcrossing and 
Access Improvements

No3,557
3,671
3,858

33,016

0
0
0

0

3,858
21,930
33,016

07/31/19
05/31/20
05/31/20
11/01/20
06/30/23

03,557
3,671

The project, located in Alameda County at the I-80/Gilman 
Street interchange in the City of Berkeley, stretches from 
Fourth Street on the east to 350 feet west of West Frontage 
Road. The full project reconfigures the interchange as a 
double roundabout. Th

0
0
0

0

Scope
Cost
Schedule
Benefits

No

21,930 21,930 0

39 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2324
ALA-

Oakland SRTS: 
Crossing to Safety

N/A278
403

0

2,245

0
0
0

0

0
1,564
2,245

10/01/18
11/01/19

04/20/20
04/01/22

0278
403

Oakland: At Park Blvd/Excelsior Ave-Grosvenor Place and 
Park Blvd/13th Ave-East 38th St: Provide sidewalks and 
shorter pedestrian crossings; At the Park Blvd intersection 
near Edna Brewer Middle School: Install a HAWK beacon.

0
331

0

1,895

Scope
Cost
Schedule
Benefits

No

1,564 1,564 0

40 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2325
CC-

Downtown Corridors 
Bicycle and 
Pedestrian 
Improvement Project

N/A157
472
100

729

0
0
0

0

100
0

729

09/02/19
09/07/20
09/07/20

0157
472

Installs bicycle facilities on Oak, Salvio, and Grant Streets; 
adds high-visibility crosswalks and curb extensions; improves 
curb ramps and adds truncated domes; and fills gaps in 
pedestrian-oriented lighting.

134
404

85

623

Scope
Cost
Schedule
Benefits

No

0 0 0

Page 4 of 153 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
approved fiscal year or EAC over budget.

Approved = Last Commission action
Milestone achieved 
or phase allocated

Bold

228



No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

41 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2326
MRN-

Central Marin 
Regional Pathway 
Gap Closure Project

N/A79
390

0

2,468

0
0
0

0

0
1,999
2,468

01/18/19
07/01/20
05/01/20

079
390

Project includes separated pedestrian and bicycle facilities 
including protected bikeway, sidewalk and a pedestrian refuge 
island with walkway, barrier, and RRFB for transit stop access. 
The project lies adjacent to Highway 101 and regional 
roadways, and

70
45

0

115

Scope
Cost
Schedule
Benefits

No

2,199 1,999 0

42 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2328
SF-

Vision Zero SF Safer 
Intersections

N/A0
0
0

0

0
0
0

0

0
0
0

11/30/17 00
0

Citywide in San Francisco with focus on the Vision Zero High 
Injury Network-the 12% of streets that are responsible for 70% 
of collisions with active transportation users. The SFMTA will 
also focus on Communities of Concern the Bay Area's most 
disadvantag

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

2,062 0 0

43 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-2329
SM-101

Route 101/Holly St. 
Pedestrian and 
Bicycle Overcrossing

N/A0
0
0

4,200

0
0
0

0

0
4,200
4,200

02/23/18
04/24/18
04/25/18
12/10/18
06/30/21

00
0

The new overcrossing bridge will be a grade-separated 
multipurpose path that will connect pedestrian and bicyclist on 
the west side of Highway 101 to the east side of Highway 
101.The 1500 linear foot pedestrian and bicycle overcrossing 
will be constructed

0
0
0

4,200

Scope
Cost
Schedule
Benefits

No

4,200 4,200 0

44 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-Blank
CC-

Pittsburg Active 
Transportation and 
Safe Routes Plan 
(WalkBikePittsburg20
30)

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

Prepare a 15-year, community-based plan for bicycle and 
pedestrian improvements and programs that would help 
increase safety,
accessibility, and connectivity between housing, schools, 
transit, parks, community centers, and commercial areas; 

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

312 0 0

45 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-Blank
NAP-

Safe Routes to School 
(Non-infrastructure)

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

The Napa County SRTS Program will evaluate existing 
transportation conditions surrounding 38 Napa County 
schools, identify necessary infrastructure improvements, 
provide comprehensive programming for up to 13 high need 
schools, and raise community awarene

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

1,250 439 0

46 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

04-TBD
ALA-

14th Street, Safe 
Routes to the City

No807
1,514

0

14,032

0
0
0

0

0
11,711
14,032

11/21/20
11/21/20
11/21/20
01/30/21
07/24/22

0807
1,514

The project includes a reduction in travel lanes from four (4) to 
two (2); addition of Class IV protected bicycle lanes separated 
from travel by curbs and parked cars for maximum protection; 
improved pedestrian facilities including refuges, marked 
crossin

0
1,235

0

10,578

Scope
Cost
Schedule
Benefits

No

11,711 11,711 0

47 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

05-2601
SB-

Las Positas and 
Modoc Roads Class I 
Construction

No0
0
0

0

0
0
0

0

0
0
0

00
0

The Project begins on Modoc Road at the western City limits 
(Calle de los Amigos) and continues east for approximately 
one mile toward the intersection of Modoc and Las Positas 
Roads, then continues south for approximately 1.6 miles along 
Las Positas Road

0
0
0

0

Scope
Cost
Schedule
Benefits

No

0 0 0

48 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

05-2747
SB-

Rincon Multi-use Trail N/A635
337
480

7,494

0
0
0

0

480
6,042
7,494

05/04/15
07/31/19
09/30/19
02/01/20
02/01/21

00
337

The project will be located on the narrow plateau of land 
between the coastal mountains and Pacific Ocean at the 
Ventura\Santa Barbara County line.  US 101 and UPRR tracks 
occupy the entire plateau creating a barrier to travel between 
the two counties for

0
322
480

6,844

Scope
Cost
Schedule
Benefits

No

6,042 6,042 0

49 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

05-2771
SB-

Eastside Green Lanes 
& Bike Boulevard Gap 
Closure

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

New bike lanes along Cota and Ortega Streets; Green Lanes 
on Cota and Haley Streets; Bike Boulevard on Alisos Street; 
sidewalk infill; three enhanced school crosswalks

0
0
0

0

Scope
Cost
Schedule
Benefits

No

0 0 0

50 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

05-2810
MON-

Las Lomas Drive 
Bicycle Lane & 
Pedestrian Project

N/A171
471

95

3,168

12
0
0

12

95
2,431
3,168

02/28/19
10/31/19
06/26/20
09/01/20
08/31/21

0171
471

North Monterey County in the unincorporated community of 
Las Lomas on Las Lomas Drive from Hall Road to Thomas 
Road and portions of Sill Road that include portions of 
Assessor Parcel Numbers 119-161-011-000, 
119-161-017-000, 119-151-019-000, and119-151-03

98
270

95

2,894

Scope
Cost
Schedule
Benefits

No

2,431 2,431 0
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

51 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

05-2811
MON-

Via Salinas Valley: An 
Active Transportation 
Education Program

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

The active transportation education programs proposed in this 
application will be focused in five rural, disadvantaged, 
communities in the Salinas Valley of Monterey County. These 
communities are Salinas, Gonzales, Greenfield, Soledad, and 
King.

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

1,094 0 0

52 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

05-2813
SLO-

Oceano Elementary 
Safe Routes to School

N/A14
95
10

622

0
0
0

0

10
503
622

02/28/20
10/22/20
06/20/21
02/15/22
08/01/22

014
95

Project is located in the coastal unincorporated community of 
Oceano, CA. Improvements are located on Wilmar Avenue 
and Paso Robles Street.

11
70

8

422

Scope
Cost
Schedule
Benefits

No

503 503 0

53 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

05-2817
MON-

Monterey Bay 
Sanctuary Scenic 
Trail - Moss Landing 
Segment 
Bicycle/Pedestrian 

N/A795
1,952

305

13,427

0
0
0

0

305
10,375
13,427

09/15/15
10/30/19
10/30/19
02/28/20
08/31/22

00
1,952

Construct approximately 0.85 miles of a 10 foot paved bicycle 
path with 2 foot wide decomposed granite shoulders, including 
a 12 foot wide pedestrian/bicycle bridge.

0
0
0

7,587

Scope
Cost
Schedule
Benefits

No

10,375 10,375 0

54 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

05-2818A
SCR-

Lincoln Street Safety 
Improvements

N/A35
65

0

561

0
0
0

0

0
461
561

01/01/19
11/12/19
11/12/19
01/15/20
03/15/21

035
65

Lincoln Street from East Beach Street to Riverside Drive. 33
62

0

533

Scope
Cost
Schedule
Benefits

Yes

561 461 0

55 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

05-None
SB-SR-1

Guadalupe Street 
(Hwy 1) Pedestrian 
Improvements

N/A5
35

0

458

0
0
0

0

0
418
458

05/18/18
12/31/18
12/31/18
03/01/19
09/29/19

05
35

On Guadalupe St. (Hwy 1) from 9th St. to the Amtrak Station, 
and various locations throughout the City.

0
0
0

401

Scope
Cost
Schedule
Benefits

No

418 418 0

56 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6398
KER-

Palm Avenue 
Elementary School 
Pedestrian 
Infrastructure 
Improvements

N/A2
16

0

206

0
0
0

0

0
188
206

01/18/19
11/30/18
01/18/19
04/01/19
10/05/20

02
16

Project still in locally funded PS&E Phase. Not yet received 
E76
Install Class II bike lanes, corresponding bike lane markings, 
and signage. Install ADA curb ramps and replace 1500 square 
feet of sidewalk

0
0
0

188

Scope
Cost
Schedule
Benefits

No

188 188 0

57 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6822
TUL-

Earlimart Safe Routes 
to School Community 
Projects

N/A0
50

0

525

0
0
0

0

0
475
525

04/05/18
02/20/19
07/19/18
07/11/19
10/21/19

00
0

Church St., Elm St., School St., Washington St. and Sutter 
Ave in Earlimart, Tulare County.

0
0
0

159

Scope
Cost
Schedule
Benefits

No

475 475 0

58 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6900
KER-

Rexland Acres 
Community Sidewalk 
Project

N/A21
279

38

338

0
0
0

0

38
0

338

11/15/17
12/01/19
02/01/19
04/01/19
01/01/20

021
279

Construction of storm drain lines, sidewalks, curbs, gutters & 
bike lanes, high visibility cross walks, solar-lighted safety 
signs, solar-powered street lights & a ped refuge.

0
0
0

0

Scope
Cost
Schedule
Benefits

No

0 0 0

59 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6902
FRE-

Downtown Fresno 
Courthouse  Park 
Interconnectivity 
Project

N/A32
75

0

915

1
0
0

1

0
808
915

06/22/18
05/01/19

09/05/19
02/05/20

032
75

Installation of traffic signals, countdown heads, accessible 
pedestrian equipment, sidewalk ramps, and crosswalks at two 
un-signalized intersections near Courthouse Park.

28
66

0

809

Scope
Cost
Schedule
Benefits

No

808 808 0

60 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6903
KER-

Virginia Street 
Pedestrian Path 
Project (SB 1)

N/A8
0
0

8

0
0
0

0

0
0
8

12/01/18
06/20/19
06/20/19
08/18/19
05/30/20

00
0

Sidewalks, bike lanes, and h igh visibility cross walks, 
solar-powered street lights, signage and ADA infrastructure 
along Virginia street.

0
0
0

0

Scope
Cost
Schedule
Benefits

No

0 0 0

Page 6 of 153 to 6 months behind schedule. EAC = Estimate at Completion
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

61 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6904
TUL-

Allensworth 
Elementary Sidewalk 
Improvements

N/A6
20
10

296

0
0
0

0

10
260
296

05/11/18
06/30/18
11/05/18
05/03/19

00
0

Sidewalk improvements Curb & Gutter Construction, ADA 
Ramps, ADA complaint driveways and AC Paveouts. 
Additionally, a non- infrastructure component that increases 
encouragement of the infrastructure use is proposed.

0
0
0

260

Scope
Cost
Schedule
Benefits

No

260 260 0

62 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6911
FRE-

SRTS Sidewalk Gap 
Closure and 
Pedestrian 
Improvements

N/A10
165

0

1,284

4
3
0

7

0
1,109
1,284

04/26/18
02/28/19
03/31/19
08/30/19
04/30/20

010
165

The Project is located in the north central section of the City of 
Coalinga (population 16,755) in Fresno County. The Project 
Area is bounded by Jefferson Street, California Street, Sunset 
Street, and Cambridge Avenue and contains or is adjacent to 
six pu

10
100

0

1,109

Scope
Cost
Schedule
Benefits

No

1,109 1,109 0

63 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6914
FRE-

Sanger Active 
Transportation Access

N/A0
85

0

960

0
27

0

27

0
875
960

12/26/20
06/01/19
03/02/21
04/06/22

00
85

Making Access improvements that will benefit most active 
transportation users in Sanger and Bringing City infrastructure 
into compliance ADA standards.

0
75

0

849

Scope
Cost
Schedule
Benefits

No

875 875 0

64 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6916
FRE-

Fresno Pedestrian 
and Bike Safety 
Education Program

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

A NI program at schools, neighborhoods and community 
centers for ped and bike safety. CenCalVia project to attract 
residents in the County and encourage Active Transportation.

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

265 0 0

65 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6920
TUL-

Farmersville SRTS 
East Walnut Avenue

N/A40
100

10

827

0
1
0

1

10
677
827

04/16/18
02/15/19
11/30/18
04/30/19
07/31/19

040
100

 E. Walnut Avenue is an  access route to Farmersville High 
School and Freedom Elementary.  (No school boundaries; all 
students are routed to schools by grade level.)

25
63

6

520

Scope
Cost
Schedule
Benefits

No

677 677 0

66 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6921
TUL-

Woodville Sidewalk 
Improvements along 
Road 168

N/A0
75

0

832

0
71

0

71

0
757
832

02/01/19
10/01/18
05/01/19
07/31/19

00
75

Road 168 between Woodville Elementary and Ave 168, Ave 
167 between Rd 164 and Rd 168, Woodville, Tulare County

0
75

0

832

Scope
Cost
Schedule
Benefits

No

757 757 0

67 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6936
KER-

Kern Avenue 
Elementary Safe 
Routes to School 
Connectivity

N/A5
56

0

396

0
0
0

0

0
335
396

05/16/18
12/01/18

02/01/19
06/30/19

00
56

New sidewalk and curb ramps,  ADA ramps, Cl 3 Bike Lanes, 
high visibility crosswalks, LED Signs, and solar in-roadway 
lights for crosswalks, and street lights.

5
56

0

396

Scope
Cost
Schedule
Benefits

No

335 335 0

68 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

06-6937
KER-

Downtown Pedestrian 
Connectivity Project

N/A0
86

0

1,032

0
0
0

0

0
946

1,032

03/15/18
07/31/18
04/11/18
02/01/19
04/30/19

00
0

Closes gaps and encourages pedestrians to use the 
downtown area by adding 128 access ramps, constructing 
3,615 linear feet of sidewalks, and improving a pedestrian 
islands.

0
0
0

0

Scope
Cost
Schedule
Benefits

No

946 946 0

69 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5325
LA-

2020 Safe Route to 
School (SRTS) 
Pedestrian 
Improvements

N/A25
572
194

7,443

0
0
0

0

194
6,652
7,443

01/31/19
01/31/19
01/31/19
06/12/19
02/04/20

025
572

The project will install various SRTS improvements at 5 
elementary schools within Lancaster, increasing safety for 
non-motorized users.  The project elements include closing 
gaps between existing sidewalks, installation of ADA curb 
ramps and curb extensio

0
0
0

0

Scope
Cost
Schedule
Benefits

No

6,652 6,652 0

70 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5326
LA-

Compton-Carson 
Regional Safe 
Bicycling and 
Wayfinding Project

N/A0
0
0

1,868

0
0
0

0

0
1,868
1,868

05/31/19
09/11/19
07/08/20
06/30/20

00
0

Design and construction of 29.68 miles of gap closure in the 
bike lane network in Compton and Carson. Project elements 
include Class I, II, and III bike lane improvements.

0
0
0

1,617

Scope
Cost
Schedule
Benefits

Yes

1,868 1,868 0
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

71 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5332
LA-

Jefferson Blvd 
Complete Streets 
Project - Vermont Ave 
to Western Ave

N/A600
325

0

6,336

6
0
0

6

0
5,411
6,336

10/31/18
04/01/19
04/01/19
12/31/19
07/01/21

06
325

Complete street treatments to Jefferson Boulevard between 
Vermont Avenue and Western Avenue- buffered Class II and 
Class IV bicycle facilities, curb extensions, pedestrian refuge 
areas.

600
325

0

5,986

Scope
Cost
Schedule
Benefits

No

5,411 5,411 0

72 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5333
LA-

West Santa Ana 
Branch Bikeway 
Phase 2

N/A75
450

0

4,550

0
0
0

0

0
4,025
4,550

03/31/19
03/31/19
09/30/19
05/30/20

00
450

Install a Class I bikeway, bikeway lighting, a traffic signal, a 
hawk pedestrian signal, high visibility crosswalks, ADA curb 
ramps, street furniture, and fencing.

0
345

0

3,423

Scope
Cost
Schedule
Benefits

No

4,025 4,025 0

73 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5335
LA-

Southern California 
Disadvantaged 
Communities 
Planning Initiative

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

Develop six (6) active transportation plans in disadvantaged 
communities and “pilot” an innovative planning methodology to 
deliver low-cost, local plans across the region by leveraging 
regional planning tools (health/active transportation models 
and activ

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

2,500 1,150 1,150

74 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5349
VEN-

Montalvo STRS 
Cypress Point Gap 
Closure and Complete 
Streets Project

N/A100
175

0

1,560

0
0
0

0

0
1,285
1,560

04/30/19
06/30/20
04/30/19
06/30/20
10/31/20

0100
175

Class I Path gap closure,  sidewalk and bicycle infrastructure, 
and connecting Complete Street corridor for Montalvo ES 
students, and surrounding Montalvo community.

88
155

0

1,380

Scope
Cost
Schedule
Benefits

No

1,285 1,285 0

75 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5422
LA-

Glendale 
Transportation center 
1st/last Mile Regional 
Improvements Phase 
II

N/A47
142

0

1,301

0
0
0

0

0
1,112
1,301

12/22/17
01/16/21

03/21/21

00
142

Located in the disadvantaged Tropico neighborhood around 
the Glendale Transportation Center (400 W Cerritos Ave.) in 
the southern portion of Glendale. The full project area is 
bounded by Los Feliz Rd. (N) San Fernando Rd. (E), Brand 
Bl. (S) and City Limit

43
129

0

1,101

Scope
Cost
Schedule
Benefits

No

1,112 1,112 0

76 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5423
LA-n/a

City of Palmdale Civic 
Center Complete 
Street Improvements

N/A115
239

0

2,604

50
0
0

50

0
2,250
2,604

03/01/19
12/30/20
09/01/20
04/01/21
04/30/22

0115
239

The improvements would consist of implementing a “Complete 
Streets” element that includes crosswalk enhancements, 
bulb-out crossings, new Class II bike lanes, the upgrade of a 
Class II bike lane to a Class IV facility, mini-roundabouts, 
sidewalk gap closu

66
212

0

1,700

Scope
Cost
Schedule
Benefits

No

2,250 2,250 0

77 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5426
LA-

Alondra Active 
Transportation 
Improvement

N/A12
138

0

1,123

0
0
0

0

0
973

1,123

03/15/20
12/01/20
03/15/20
05/15/20
01/15/20

012
138

Design and construct 12,000LF of Class 2 bicycle lanes and 
improve 2,000LF of sidewalk on Alondra Blvd. This project is 
part of a long-range project identified in the Gateway Cities 
2014 Strategic Transportation Plan to create over 14 miles of 
bike lanes

0
0
0

963

Scope
Cost
Schedule
Benefits

No

973 973 0

78 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5437
LA-

Marvin Braude Beach 
Trail Gap Closure

N/A200
900

0

2,936

0
0
0

0

0
1,836
2,936

06/30/19
05/30/19
05/30/19
12/30/19
06/30/20

0200
900

Install a 1.6 miles of 17-foot wide walkway adjacent to Marvin 
Braude Bike Trail to close the gap between  Pacific Palisades 
and the City of Santa Monica.

0
0
0

0

Scope
Cost
Schedule
Benefits

No

1,836 1,836 0

79 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5438
LA-

Temple Avenue 
Complete Street 
Improvements

N/A60
270

0

1,847

0
0
0

0

0
1,517
1,847

02/25/19
05/30/19
05/30/19
06/30/19
12/30/19

060
270

Raised bike lanes and a sidewalk on an existing 4-lane, 
0.77-mile roadway segment of Temple Avenue, between 
Walnut and Pomona. To connect bike and pedestrian facilities.

0
0
0

0

Scope
Cost
Schedule
Benefits

No

1,517 1,517 0

80 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5445
VEN-

Conejo School Road 
and Willow Lane 
SRTS Sidewalk 
Improvements

N/A198
396
145

4,157

0
0
0

0

145
3,418
4,157

01/31/19
03/31/19
09/19/19
01/31/20
01/31/20

0198
396

Sidewalks on Conejo School Road and Willow Lane to Conejo 
Elementary School and Colina Middle School and access to 
thousand Oaks Blvd. to access regional transit, shopping and 
jobs.

0
0
0

775

Scope
Cost
Schedule
Benefits

No

3,418 3,418 0

Page 8 of 153 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

81 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5446
LA-

Pasadena-PUSD Safe 
Routes to School 
Education and 
Encouragement 
Program

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

Education and encouragement, including supporting 
implementation of projects in the adopted Bicycle Plan, to 
students at nine disadvantaged schools in the PUSD.

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

832 0 0

82 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5447
LA-

Active Transportation 
and Safe Routes to 
Schools Plan

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

The City of Commerce proposes to prepare a comprehensive 
Active Transportation Plan that incorporates bicycle, 
pedestrian, ADA considerations and Safe Routes to School 
analysis and planning. Key to this project is a robust 
community engagement process as

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

490 245 0

83 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5448
LA

Exposition Park Active 
Transportation 
Program - PROJECT 
CANCELLED BY 
APPLICANT

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

A plan that will lead to  improvements in Access, increased 
biking and pedestrian trips around the park, marked linkages 
for pedestrian, public transit and biking facilities.

0
0
0

0

Scope
Cost
Schedule
Benefits

No

0 0 0

84 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5452
LA-

Glendora Urban Trail 
and Greenway 
Network

N/A120
210

0

330

0
0
0

0

0
0

2,244

06/30/19
06/30/20

0120
210

11.3 mile bike and pedestrian trails along 3 flood control 
channels including, paved paths, wayfinding, rest areas, 
hydration stations, native plantings, and waste receptacles.

100
168

0

268

Scope
Cost
Schedule
Benefits

Yes

1,914 0 0

85 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5453
LA-

Norwalk Artesia 
Boulevards Safe 
Streets Project

N/A50
90

0

140

0
0
0

0

0
0

140

11/30/18

01/02/18
04/15/18

00
90

Bike Lanes, ADA ramps repairing sidewalks, traffic calming 
with a  pedestrian refuge along Norwalk Boulevard. On 
Norwalk and Artesia Boulevards between city limits to city 
limits.

0
0
0

1,987

Scope
Cost
Schedule
Benefits

No

0 0 0

86 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5454
LA-

Montebello Blvd Bike 
Lane and Sidewalk 
Improvement

N/A0
0
0

4,787

0
0
0

0

0
4,787
4,787

04/03/18
06/27/18
04/12/18
12/27/18
12/27/21

00
0

Class II bike lanes, sidewalk, ADA ramps, and pedestrian 
lighting and traffic signal improvements along Montebello 
Boulevard.

0
0
0

0

Scope
Cost
Schedule
Benefits

No

4,787 4,787 0

87 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5456
LA-

Dominguez Channel 
Bicycle Path 
Extension from 
Avalon to 
223rd/Wilmington

N/A0
0
0

2,225

0
0
0

0

0
2,225
2,225

06/30/20
12/01/20

00
0

A 1.8 mile bike and  pedestrian path (Class I facility) along the 
top of the Dominguez Channel levee between Avalon 
Boulevard and 223rd Street/Wilimington avenue in Carson.

0
0
0

2,225

Scope
Cost
Schedule
Benefits

No

2,225 2,225 0

88 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5459
VEN-

Harmon Barranca 
Corridor Gap Closure 
for Montalvo and 
Portola ES

N/A25
50

0

507

0
0
0

0

0
432
507

10/31/19
06/30/20
06/30/20
10/31/20
05/30/21

025
50

Class IC Cycle Track and Class III Bike Boulevard gap 
closure, safety features for sidewalk and bicycle infrastructure 
connecting a vital low-stress north south green corridor link to 
Ventura Community Park.

19
50

0

501

Scope
Cost
Schedule
Benefits

No

432 432 0

89 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5460
VEN-

Potrero Road Bike 
Lanes - Phase I

N/A85
340

10

2,530

0
0
0

0

10
2,095
2,530

12/03/18
03/15/19
02/28/19
09/01/19
04/08/20

00
340

Construct 1.4 miles of Class II bike lanes in the county and 
500 feet in the city.

0
0
0

467

Scope
Cost
Schedule
Benefits

No

2,095 2,095 0

90 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-5462
LA-

Southern California 
Association of 
Governments Local 
Active Transportation 
Planning Initiative

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

Project is to conduct active transportation plans, Safe Routes 
to School Plans and complete streets plans for seven cities in 
the SCAG region

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

1,529 0 0
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

91 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-Blank
LA-

Safety and 
Encouragement 
Campaign for City of 
Beverly Hills and 
Safety Study along 

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

Counties of Imperial, Los Angeles, Orange, Riverside, San 
Bernardino, and Ventura.  Caltrans Districts 7, 8, 11, 12.  The 
Campaign will be designed to achieve four objectives: 1) 
Educate all  users on the rules of the road 2) Encourage more 
biking/walking

0
0
0

0

Scope
Cost
Schedule
Benefits

No

320 0 0

92 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-Blank
LA-

Pico Blvd and Santa 
Monica College 
Pedestrian Safety 
Improvements

N/A31
110

0

1,178

0
0
0

0

0
1,037
1,178

02/27/18
12/01/18
12/01/19
08/01/19
05/01/20

031
110

Along Pico Boulevard at the intersections of 17th Street, 19th 
Street, 21st Street, 22nd Street and Cloverfield Boulevard.

25
88

0

943

Scope
Cost
Schedule
Benefits

No

1,037 1,037 0

93 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-Blank
LA-

Active Aging - Safe 
routes for Seniors

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

The City of Santa Monica Active Aging project increases 
walking, biking, and roadway safety for adults age 65 and 
over. The project pilots community based events, active 
outings, seminars, and marketing. Evaluation of pilot 
outcomes will inform the abilit

0
0
0

0

Scope
Cost
Schedule
Benefits

No

900 400 0

94 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-N/A
LA-

Puente Creek 
Bikeway

N/A125
400

0

3,500

0
0
0

0

0
2,975
3,500

03/31/19
04/30/19
10/31/18
06/30/21
08/24/22

0125
400

Cities of La Puente and Industry, and the unincorporated 
Valinda Community.

0
0
0

0

Scope
Cost
Schedule
Benefits

No

3,375 3,175 0

95 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

07-XXXX
LA-

Mitigate Pedestrian 
and Bicycle Safety 
Deficiencies

N/A0
60

0

60

0
0
0

0

0
0

60

04/30/19

07/01/19
10/29/19

00
60

Disadvantaged community sector of Artesia bounded by 
Jersey Ave, 166th St, east city limits and Artesia Blvd

0
0
0

563

Scope
Cost
Schedule
Benefits

No

0 0 0

96 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08------
RIV-

HEMET VALLEY 
BIKEWAY CONNECT

N/A0
200

0

2,438

0
0
0

0

0
2,238
2,438

07/01/19
07/01/19

06/30/21
06/20/23

00
200

Class II and Class III bicycle facilities, bike detection, bike 
boxes, bike lockers, bike repair stations, sidewalk, curb, 
gutter, curb ramps, and transportation mobility station

0
200

0

2,190

Scope
Cost
Schedule
Benefits

No

2,238 2,238 0

97 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08------
RIV-0

La Quinta Village 
Complete Streets - A 
Road Diet Project

N/A509
1,075

636

9,533

0
0
0

0

636
7,313
9,533

09/18/17
01/15/19
01/15/19
08/27/19
06/04/21

00
1,075

Complete Streets in the Village installing pedestrian and 
bicycle facilities by reducing the number of traveled lanes.  
Install roundabouts at intersections with shared use paths.

0
0
0

7,313

Scope
Cost
Schedule
Benefits

No

7,313 7,313 0

98 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1019
RIV-

CV Link - Mult-Modal 
Transportation 
Corridor

No9,011
1,100
3,900

99,988

7,000
0
0

7,211

3,900
85,977
99,988

07/26/18
10/31/18
04/01/19
10/01/19
06/30/22

07,000
1,100

In Eastern Riverside County for CVAG: Construct in phases a 
new 50-mie bicycle, pedestrian and low speed electric vehicle 
path from City of Desert Hot Springs to the Salton Sea roughly 
along the Whitewater River.  Phase I will construct the link 
from Palm

7,000
0

3,900

21,692

Scope
Cost
Schedule
Benefits

No

99 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1207
SBD-

Apple Valley 
South-Safe Routes to 
School

N/A0
333

0

3,470

0
153

0

153

0
3,137
3,470

11/30/18
01/01/19
05/01/19
09/02/20

00
333

Design and construct 5,390' of new sidewalk and replace 
9,500' of pavement to create a Class 1 bike path, add curb 
and gutter; berm; signage and striping; 12 ADA ramps; high 
visibility crosswalks; 4 electric speed awareness signs; 2 stop 
sign flashing bea

0
333

0

3,470

Scope
Cost
Schedule
Benefits

No

3,137 3,137 0

100 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1208
SBD-0

City of Victorville - 
Bear Valley Road 
Class 1 Bike Path 
Connector

N/A0
0
0

1,351

0
0
0

0

0
1,351
1,351

11/12/18
07/31/19

00
0

Segment 1 is an off-street shared-use path that connects Bear 
Valley Road to Yucca Loma Road and the Regional Park. 
Segment 2 is an on-street bikeway connecting Hesperia Road 
to Green Tree Boulevard and 7th Street through Old Town 
Victorville.

0
0
0

792

Scope
Cost
Schedule
Benefits

No

1,351 1,351 0

Page 10 of 153 to 6 months behind schedule. EAC = Estimate at Completion
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

101 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1209
SBD-18

Alpine Pedal Path 
Rathbun Creek 
Extension - Big Bear 
Lake

N/A25
128

30

1,024

0
0
0

0

30
841

1,024

03/01/19
03/01/19
03/01/19
10/01/19
09/01/20

025
128

Construct asphalt paved Class I multi-use trail (with 
appurtenant striping, markings, and signage), ADA ramp 
improvements, and curb extensions. Demo portions of existing 
CMU wall, construct retaining wall, and relocate bus stop to 
facilitate new trail.

0
0
0

788

Scope
Cost
Schedule
Benefits

No

841 841 0

102 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1211
SBD-N/A

Safe Routes to 
Schools Pedestrian 
Improvements 
(Ramona Ave., Alder 
Ave., Locust Ave.)

N/A0
0
0

0

0
0
0

0

0
0
0

01/15/19
01/15/19
01/15/19
02/01/19
07/15/19

00
0

ADA-compliant sidewalks on 4 segments of city streets, curb 
and gutter, ADA curb ramps, bike lanes, striping and signs.  
Safe Moves, ATP education at the 6 elementary schools.

0
0
0

0

Scope
Cost
Schedule
Benefits

No

0 0 0

103 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1213A
RIV-0

Herbert Hoover 
Elementary 
Pedestrian 
Improvements

N/A100
240

0

2,978

0
0
0

0

0
2,638
2,978

04/15/19
01/20/20
03/10/20
11/18/20
08/15/21

0100
240

Educational outreach to over 500 students and their families.  
Sidewalks in the Miles Avenue Park community with 
connecting routes that allow active transportation for 
residents.

100
240

0

2,978

Scope
Cost
Schedule
Benefits

Yes

2,638 2,638 0

104 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1215
RIV-0

Juan Bautista De 
Anza Trail Gap 
Closure

N/A90
160
125

3,149

90
0
0

90

125
2,774
3,149

08/24/18
05/30/19
05/30/19
09/30/19
12/30/19

090
160

Various streets and right of way generally along the Juan 
Bautista De Anza Historic Corridor, beginning at El Potrero 
Park and terminating at Iris Avenue (approximately 1.24 miles)

90
160

25

2,849

Scope
Cost
Schedule
Benefits

No

2,774 2,774 0

105 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1216
SBD-

Sultana Elementary 
and De Anza Middle 
School Pedestrian 
Improvements

N/A0
160

50

1,506

0
2
0

2

50
1,296
1,506

07/21/17
10/01/19
07/01/19
12/09/19
06/08/20

00
160

RRFBs, pavement markings and signs at 6 pedestrian 
crossings near Sultana ES and De Anza Middle School and 
Bon View Park,  ADA ramps, and curb, gutter and sidewalks 
on Belmont St.

0
136

42

1,278

Scope
Cost
Schedule
Benefits

No

1,296 1,296 0

106 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1217
RIV-

Perris Valley Storm 
Drain Channel Trail, 
Ph 2

N/A240
290
240

3,204

38
0
0

38

240
2,434
3,204

05/24/19
10/28/19
11/01/19
04/27/20
04/27/21

0240
290

 Extending the 4.3 mi Phase I segment of multi-use trail, 
awarded in ATP Cycle 1. Landscaping, irrigation and 
interpretive signage to educate users.

237
287
237

3,004

Scope
Cost
Schedule
Benefits

No

2,434 2,434 0

107 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1218
RIV-

Riverside County Safe 
Routes to School 
Program, Lake 
Elsinore

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

A SRTS Program in the ECV- community trainings for 
ped/bike safety, walk-ability workshops, safety campaigns on 
campus, increased targeted enforcement and walk/bike to 
school days.

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

500 0 0

108 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1219
RIV-

Riverside County 
SRTS Program, 
Banning/Cabazon/Eas
tern Coachella Valley

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

Construction of  3,000 lf of  sidewalk, curb & gutter, pavement 
widening improvements, ADA curb ramps, driveway 
approaches, signs, markings

0
0
0

0

Scope
Cost
Schedule
Benefits

No

849 0 0

109 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1220
RIV-

Cabazon Safe Routes 
to School Sidewalk 
Safety Improvements

N/A50
122
160

1,120

0
32

0

32

160
788

1,120

02/23/18
02/04/19
02/04/19
09/16/19
06/28/20

050
122

The proposed project includes construction/installation of 
approximately 3,000 linear feet of concrete sidewalk, curb & 
gutter, pavement widening improvements, ADA compliant curb 
ramps, driveway approaches, signs, markings.

0
122
160

1,070

Scope
Cost
Schedule
Benefits

No

788 788 0

110 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1221
RIV-

Clark Street Sidewalk 
and Intersection 
Safety Improvements

N/A200
344
177

2,945

0
0
0

0

177
2,224
2,945

03/10/16
04/20/19
11/30/18
08/01/19
08/01/20

00
344

Located in Perris area of unincorporated Riverside County 0
0
0

684

Scope
Cost
Schedule
Benefits

No

2,224 2,224 0
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

111 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1223
RIV-

Santa Gertrudis Creek 
Pedestrian and 
Bicycle Trail 
Extension and 
Interconnect

N/A189
414

76

4,761

0
0
0

0

76
4,082
4,761

05/31/19
08/01/19
05/31/19
11/01/19
06/01/20

0189
414

Class I two-way multi-use trail along Santa Gertrudis Creek 
connecting the trail facilities at Murrieta Creek and Santa 
Gertrudis Creek, to including undercrossing at I-15.

189
0
0

3,759

Scope
Cost
Schedule
Benefits

No

4,082 4,082 0

112 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1234
SBD-

Safe Routes to 
Dunlap Elementary 
School

N/A3
27

0

532

0
0
0

0

0
502
532

10/31/18
04/30/19
12/28/19
04/05/21
01/29/22

03
27

On both sides of Avenue "E" between Dunlap Channel  and 
15th Street and along the east side of 15th Street from 
Avenue E to Yucaipa Bouelvard, in the City of Yucaipa.

0
0
0

402

Scope
Cost
Schedule
Benefits

No

502 502 0

113 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1235
SBD-

Cactus Ave Multi-Use 
Path

N/A100
400

0

500

0
0
0

0

0
0

500

12/28/18
03/31/19

0100
400

Upgrade existing bike path to a multi-use path featuring a 
bidirectional buffered bike path and separate pedestrian path, 
which requires reconstructed ADA compliant curb ramps and 
parking lot, and installation of fencing to provide trail access 
and flashi

0
0
0

0

Scope
Cost
Schedule
Benefits

No

1,260 0 0

114 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1236
SBD-

Sunburst Avenue 
Class II Bike Lanes, 
Joshua Tree

N/A15
161

0

1,118

0
0
0

0

0
942

1,118

08/01/19
10/01/20
09/01/20
04/01/21
11/01/21

015
161

Install bike lanes on Sunburst Avenue from the terminus of the 
Class I bike path, widening and striping travel lanes

15
161

0

1,118

Scope
Cost
Schedule
Benefits

No

942 942 0

115 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-1237
SBD-0

Arrowhead 
Drive/Seventh Avenue 
Complete Streets

N/A0
0
0

2,303

0
0
0

0

0
2,303
2,303

01/15/19
02/26/19
02/26/19
10/15/19
04/07/19

00
0

The improvements would consist of creating a “Complete 
Streets” element that includes the construction of sidewalks, 
ADA curb ramps, bus turnouts, and Class II bike lanes that 
connect to proposed bike lanes on Green Tree Boulevard to 
the existing bike lan

0
0
0

1,279

Scope
Cost
Schedule
Benefits

No

2,303 2,303 0

116 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

08-RIV18
RIV-

Palm Drive Bike and 
Pedestrian 
Improvements

N/A0
95

0

965

0
0
0

0

0
870
965

12/29/17
06/30/18
12/01/18

00
95

Ped and bike safety on Palm Drive in Desert Hot Springs 
between Camino Aventura and Two Bunch Palms Trail- 
sidewalks, widening bike lanes, reducing vehicle lanes, adding 
ADA access

0
0
0

772

Scope
Cost
Schedule
Benefits

No

870 870 0

117 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

09-2650
KER-

Boron/Desert Lake 
Pedestrian Path (SB1)

N/A42
266

24

332

0
0
0

0

24
0

332

11/15/17
05/01/19
05/01/19
12/01/19
06/03/20

042
266

Construction of a six foot wide, paved multi-use path for 1.5 
miles & 1 mile of sidewalks connecting Desert Lake to Boron 
& community destinations, including ADA compliant sidewalks, 
high visibility crosswalks & solar-powered street lights. 
Pedestrian cro

0
0
0

0

Scope
Cost
Schedule
Benefits

No

0 0 0

118 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

09-2651
MON-395

Mono County 
Complete Streets: 
Bridgeport Main 
Street Revitalization 
Project - PROJECT 

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

On US 395 in Bridgeport, CA: Installation of sidewalks, 
permanent bulb-outs and rectangular rapid flashing beacons 
at School Street crosswalk, seasonal bulb-outs at Sinclair 
Street and mid-block crosswalk location (which includes a 
pedestrian refuge), ped

0
0
0

0

Scope
Cost
Schedule
Benefits

No

0 0 0

119 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

09-3269
SJ-0

RTD's Bike and Bus 
Transportation Project 
(Sidewalk 
Improvements on Rio 
Vista Street in Seeley 

N/A0
0
0

272

0
0
0

0

0
272
272

09/01/18
02/28/19

00
0

Upgrade bicycle storage infrastructure, including:  bike racks 
for buses, luggage bay racks below buses, interior bike locks 
on buses, and bike storage lids at Transit Center

0
0
0

198

Scope
Cost
Schedule
Benefits

No

272 272 0

120 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

09-6939
KER-

Cherry Lane 
Southside Sidewalk 
Project

N/A0
50

0

512

0
0
0

0

0
462
512

10/30/18
10/30/18
10/30/18
03/01/19
08/30/19

00
50

Install curb, gutter, ADA curb ramps, and sidewalks on the 
south side of Cherry Lane.

0
0
0

462

Scope
Cost
Schedule
Benefits

No

462 462 0
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

121 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

10-3265
SJ-

Miner Avenue 
Complete Street 
Improvements

N/A861
670

0

5,347

0
0
0

0

0
3,816
5,347

02/23/17
04/04/19
12/31/18
09/03/19
09/15/20

00
670

Convert a four way vehicle travel lane to two way vehicle 
travel lane (one lane in each direction), add bicycle lanes, and 
improve deficient sidewalks.

0
670

0

4,486

Scope
Cost
Schedule
Benefits

No

3,816 3,816 0

122 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

10-3268
SJ-

Lowell Avenue 
Sidewalk Construction 
Project

N/A9
24

0

328

0
0
0

0

0
295
328

04/26/18
08/30/18
04/25/18
02/01/19
05/31/19

00
0

Project will construct approximately 1,200 linear feet of 
sidewalk on the south side of Lowell Ave between Chester Dr 
and just west of Tracy Blvd and one curb ramp at the 
crosswalk

0
0
0

232

Scope
Cost
Schedule
Benefits

No

295 295 0

123 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

10-3270
STA-

SRTS ADA 
Pedestrian 
Improvements, 
Various Locations

N/A141
140

0

1,720

0
0
0

0

0
1,439
1,720

02/01/18
03/22/18

04/01/19
04/01/20

0141
140

Install curb, gutter, sidewalk, curb ramps, striping and related 
improvements along routes to multiple, public K-8 schools 
within the community, as well as education, encouragement 
and enforcement elements.

125
124

0

1,521

Scope
Cost
Schedule
Benefits

No

1,479 1,439 0

124 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

10-3279
STA-

Ninth Street 
Improvements

N/A75
68

0

907

0
0
0

0

0
764
907

06/05/18
12/17/18
10/31/18
06/04/19
02/28/20

075
68

Align the two T-intersections, install crosswalks, and install 
2180 linear-feet of  5 foot-wide sidewalk on the SE side of 9th 
St. between Ward Ave and Las Palmas Ave.

75
68

0

907

Scope
Cost
Schedule
Benefits

No

764 764 0

125 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

10-3280
CAL-49

Route 49 Sidewalk 
Infill and Bike Lanes, 
Angels Camp

N/A0
425
165

2,410

0
0
0

0

165
1,820
2,410

11/30/18
01/22/19
12/28/18
07/15/19
12/13/19

00
425

ROW & Construction to widen SR 49 for bike lanes and 
sidewalks. Includes a narrow section of new pavement; curb, 
gutter, and sidewalk; signing and striping for a new bike lane.

0
0

165

165

Scope
Cost
Schedule
Benefits

No

1,820 1,820 0

126 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

10-3282A
MER-

Plainsburg Road 
Complete Street 
Upgrade

N/A93
200

0

1,644

7
0
0

7

0
1,351
1,644

06/30/20
06/30/21
06/30/21
12/31/21
12/31/22

093
200

Construct curb, gutter, sidewalk, driveways, curb ramps, 
crosswalks, Cl-2 Bike Lane and railroad ped flashing beacons 
along the east side of Plainsburg Road.  Plus NI program

76
200

0

1,627

Scope
Cost
Schedule
Benefits

No

1,395 1,351 0

127 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

10-3283
TUO- 49

Red Church 
Pedestrian & 
Circulation 
Improvement Project

N/A8
67

9

730

0
0
0

0

9
646
730

10/30/17
04/01/19
12/01/18
08/26/19
09/26/20

00
67

Add landscaped pedestrian bulb-outs and replace sidewalk 
and curb ramps along N. Washington Street/Hwy 49; including 
pedestrian amenities in a pocket park located within a bulb-out

0
67

9

722

Scope
Cost
Schedule
Benefits

No

646 646 0

128 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

10-3284A
MER-

Delhi Community 
Pedestrian & Bike 
Community Project

N/A88
178

0

1,487

4,143
0
0

4,143

0
1,221
1,487

12/31/19
06/30/20
06/30/20
03/31/21
12/31/21

088
178

install curb, gutter, sidewalk, and curb ramps where 
non-existent; install Class III Bike Routes; and reconstruct 
infrastructure to ADA standards.  Plus NI educational 
programs

88
178

0

1,487

Scope
Cost
Schedule
Benefits

No

1,265 1,221 0

129 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

10-3289
SJ-

Active Safe Routes to 
School

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

The program looks to bring an innovative sustainable 
approach by teaching school representatives to engage with 
students and certify other representatives in schools while 
providing an encouraging and safe training on walking, biking, 
or skating to school

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

359 0 0

130 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

11-1284
SD-

Euclid Avenue Bicycle 
and Pedestrian 
Enhancements

N/A50
300

75

3,760

0
0
0

0

75
3,335
3,760

06/02/16
05/01/17
10/04/18
06/07/19
12/15/20

00
300

Euclid Avenue between Naranja Street and Guymon Street; 
Market Street, between 47th Street to east of Euclid Avenue; 
and Guymon Street, in front of Horton Elementary - all in the 
City of San Diego's Encanto Neighborhoods Community Plan 
Area.

0
0
0

3,335

Scope
Cost
Schedule
Benefits

No

3,335 3,335 0

Page 13 of 153 to 6 months behind schedule. EAC = Estimate at Completion
6+ months behind schedule or delayed beyond 
approved fiscal year or EAC over budget.

Approved = Last Commission action
Milestone achieved 
or phase allocated
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

131 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

11-1291A
SD-

Juniper Elementary 
Bike/Pedestrian 
Improvements & 
SRTS Outreach

N/A100
100

0

1,336

0
0
0

0

0
1,136
1,336

02/28/19
12/31/19
12/31/19
02/03/20
06/30/20

0100
100

A continuous, separated ped path and Class II bicycle lanes 
near Juniper Elementary with upgraded crossings and 
improved traffic signals. With an NI component .

86
93

0

1,286

Scope
Cost
Schedule
Benefits

Yes

1,186 1,136 0

132 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

11-1292
SD-

Escondido Creek Trail 
Bike Path 
Improvements

N/A90
200

0

1,632

0
0
0

0

0
1,342
1,632

02/28/19
11/28/19
11/28/19
02/03/20
06/30/20

090
200

Approximately 2.5 mi gap closure of the Escondido Creek Trail 
Bike Path- adding lighting, ped signals, crosswalks, ramps and
signage to seven intersections.

90
200

0

1,632

Scope
Cost
Schedule
Benefits

No

1,342 1,342 0

133 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

11-1296A
SD-NA

Imperial Beach 
Boulevard 
Improvement and 
Safe Routes to 
Schools

N/A0
615

10

3,205

0
301

0

301

10
2,580
3,205

12/13/17
10/31/18
10/12/18
01/16/19
09/16/19

00
615

The City of Imperial Beach is the most southwesterly city in 
the US. The project is on a residential collector street, 
between Connecticut St. and Seacoast Dr. It provides 
connectivity to a cluster of four schools, City Sports 
Park/Recreation Center, Tiju

0
303

9

2,505

Scope
Cost
Schedule
Benefits

Yes

2,645 2,580 0

134 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

11-1298
SD-

Cajon Valley Union 
School District Safe 
Routes to 
School-Phase 2

N/A0
0
0

0

0
0
0

0

0
0
0

12/06/17 00
0

This "non-infrastructure" safe routes to school project entails 
educational, encouragement, and evaluation activities at a 
total of six elementary and middle schools in the City of El 
Cajon.

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

500 0 0

135 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

11-1299A
SD-

Santa Fe Drive Bike 
and Corridor 
Improvements

N/A42
149

26

1,142

0
0
0

0

26
925

1,182

06/30/19
04/30/20
02/28/20
10/30/20
06/30/21

042
149

Sidewalk, curb, gutter and ramps, pavement widening and 
installation of new bike lanes, pedestrian activated RRFB and 
striping/ signage along the corridor.

41
148

25

956

Scope
Cost
Schedule
Benefits

No

965 925 0

136 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

11-1317A
SD-

Chula Vista Rides to 
School!

N/A1
1
0

22

0
0
0

0

0
20
22

06/01/18
08/16/18

06/30/19

01
1

Chula Vista Rides to School! Is an 
infrastructure/non-infrastructure SRTS project that will install 
bicycle parking and provide bicycle safety instruction in 11 
schools.  Five schools will be provided enhanced bicycle 
safety education.

1
1
0

22

Scope
Cost
Schedule
Benefits

Yes

200 20 0

137 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

11-1324
SD-

Pedestrian and Bike 
Path - Rock Springs 
Road  from Lindsley 
Park Drive to Deodar 
Road in 

N/A400
180
125

1,846

100
180

0

1,160

125
1,141
1,846

10/31/18
07/01/19
02/03/20
12/31/20

0400
180

0.65 miles of sidewalks and bike lanes on one side of Rock 
Springs Road to establish a pedestrian and bicyclist friendly 
corridor to the Rock Springs Elementary school.

100
180

0

1,160

Scope
Cost
Schedule
Benefits

No

1,311 1,141 880

138 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

11-1327
IMP-

Sidewalk 
Improvements on  Rio 
Vista Street in Seeley 
California

N/A50
169

40

1,584

0
0
0

0

40
1,325
1,584

050
169

Installation of sidewalks (with driveway access where 
required), curbs, gutters, and infill paving including crossing 
and signage improvements on Rio Vista Street in the 
Community of Seeley .

149
35

141

650

Scope
Cost
Schedule
Benefits

No

1,325 1,325 0

139 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

11-1328
SD-

Inland Rail Trail - City 
of Vista Segment

N/A307
3,055
1,178

11,083

0
0
0

0

1,178
6,543

11,083

03/16/16
12/31/19
06/30/19
09/30/20
12/30/22

00
3,055

One mile of Class I Bikeway, in railroad ROW, extending the 
inland Rail Trail Corridor, including improvements at roadway 
crossings, fencing, lighting, and a pocket park.

0
500

0

5,603

Scope
Cost
Schedule
Benefits

No

6,543 6,543 0

140 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

12-1273
ORA-

Buena Park School 
District Safe Route to 
Schools (SRTS) 
Improvements

N/A50
75

0

1,553

0
0
0

0

0
1,428
1,553

06/30/19
06/30/19
06/30/19
09/30/19
12/30/19

050
75

Detailed planning and outreach to identify much-needed 
improvements to pedestrian facilities around elementary 
schools and school bus stops.  Design and construction of 
identified improvements.  Development of SRTS Maps for two 
schools.  Evaluation and co

50
75

0

1,553

Scope
Cost
Schedule
Benefits

No

1,519 1,428 0

Page 14 of 153 to 6 months behind schedule. EAC = Estimate at Completion
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No. Co-Route

Approved 
Budget 

($1,000s)
EAC 

($1,000s)Phase MilestoneTitle
Approved 
Schedule

Expended 
($1,000s)

Current 
Schedule

Dist-PPNO

Active Transportation Program (ATP) Projects
July 1 - September 30, 2018

Award 
Amount 
($1,000s) B

as
el

in
e 

A
pp

ro
ve

d

Location and Type of Work

Program 
Budget 

($1,000s)
Corrective 
Action PlanN

on
-

In
fr

as
tr

uc
tu

re

141 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

12-2171C
ORA-

Go Human Event: 
Explore Beach 
Boulevard

N/A0
0
0

0

0
0
0

0

0
0
0

00
0

Conduct a Go Human event in conjunction with the six-city 
Beach Blvd Coalition.

0
0
0

0

Scope
Cost
Schedule
Benefits

Yes

420 200 0

142 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

12-2180
ORA-

Lampson Avenue 
Bike Lane Gap 
Project 2016

N/A35
0
0

35

0
0
0

0

0
0

35

05/17/18 035
0

Lampson Avenue from Seal Beach Boulevard to Basswood 
Street

27
0
0

27

Scope
Cost
Schedule
Benefits

No

0 0 0

143 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

12-2187
ORA-

Hazard Avenue 
Bikeway Project

N/A20
400
100

4,086

0
0
0

0

100
3,566
4,086

01/07/19
02/28/19
02/28/19
06/25/19
09/30/20

020
400

The proposed project is located along Hazard Avenue 
between Goldenwest Street and Euclid Avenue.

0
0
0

3,566

Scope
Cost
Schedule
Benefits

No

3,566 3,566 0

144 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

12-Blank
ORA-

First Street Pedestrian 
Improvements

N/A10
530

0

4,572

20
10

0

30

0
4,032
4,572

06/28/19
12/31/19

08/31/20
08/31/23

010
530

Widen the existing sidewalks by three feet, narrow the vehicle 
lanes, constructed ADA improvements on sidewalks and 
wheel chair ramps, and provide high visibility marked 
crosswalks, and add a signal controlled pedestrian crossing 
along First Street.

10
530

0

4,572

Scope
Cost
Schedule
Benefits

No

4,032 4,032 0

145 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

12-Blank
ORA-

SRTS Davis 
Elementary ADA 
Compliance

N/A20
900

0

5,754

20
10

0

30

0
4,834
5,754

12/27/19
12/31/19

08/31/20
08/31/23

020
900

In the City of Santa Ana, the safe routes to school for Davis 
Elementary.

20
900

0

5,754

Scope
Cost
Schedule
Benefits

No

4,834 4,834 0

146 PAED

Total

RW
Const

PSE
PAED

End Const
Begin Const

RW Cert
RTL

12-Blank
ORA-

West Willits Street 
Protected Bicycle 
Lanes

N/A30
465

0

2,970

0
0
0

0

0
2,475
2,970

06/28/19
12/31/19

08/31/20
12/29/23

030
465

West Willits Street from Raitt Street to Fairview Street 30
465

0

2,970

Scope
Cost
Schedule
Benefits

No

2,475 2,475 0

Page 15 of 153 to 6 months behind schedule. EAC = Estimate at Completion
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.10 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Teri Anderson 
Associate Deputy Director 

Subject: APPROVAL OF SHOPP PROJECT BASELINE AGREEMENTS – RESOLUTION 
SHOPP-P-1819-09B 

ISSUE: 
Should the California Transportation Commission (Commission) approve the State Highway 
Operation and Protection Program (SHOPP) Project Baseline Agreements submitted in 
accordance with the Commission’s SB 1 Accountability and Transparency Guidelines and 
establish these baseline agreements as the basis for project delivery and monitoring? 

RECOMMENDATION: 
Staff recommends that the Commission approve the following SHOPP Baseline Agreements 
and establish these agreements as the basis for project delivery and monitoring: 

District EA County Route Project Description 

01 0F440 Mendocino 1 Point Arena CAPM 

03 0F250 Yolo 80 03-Yol-80 Bryte Bend Bridge Rehabilitation

03 3H710 Butte 70 Ophir Palermo Safety, Seg 1 SHOPP 

03 3H720 Butte 70 Palermo Cox Safety, Seg 2 SHOPP 

04 2J800 San Francisco 101 SF-101 Bridge Painting 

05 1C420 Santa Barbara 154 Cold Spring Bridge Maintenance Inspection Access 

05 1H960 Santa Barbara 135 Route 135 Signal Modifications 

07 30240 Ventura 101 VEN-101 Padre Juan Rehab  

09 36070 Mono 395 North Sherwin Shoulders  

09 36740 Kern 14 Rosamond Mojave Rehab 

10 1C170 Merced 99 State Route 99 Merced Rehabilitation 

10 1C330 San Joaquin 205 State Route 205 Smart Corridor – Phase 2 

10 1C500 San Joaquin 4 SJ SR-4 Pavement Resurfacing and Restoration 

12 0H047 Orange 241 Pavement Rehab on Rte-241 from Portola Parkway to Rte-91 

12 0P670 Orange 5 Transportation Management System near Rte-22-57-91 

12 0P680 Orange 1 Replace Traffic Signals, Curb Ramps and Modify Drainage 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

 
BACKGROUND:  
The Commission adopted the SB 1 Accountability and Transparency Guidelines at its             
March 21, 2018 meeting and directed agencies to provide executed Baseline Agreements that set 
forth the agreed upon expected benefits, delivery schedule, project cost, and funding plan.  The 
Baseline Agreement provides a benchmark for comparison to the current status of a project for 
subsequent reporting purposes.  The Baseline Agreement must be signed by the District Director 
and Director of the Department of Transportation, and the Commission’s Executive Director. 
 
Staff has reviewed these Baseline Agreements and determined the project’s expected benefits, 
delivery schedule, project cost, and funding plan are consistent with the project the Commission 
approved at the time of programming and the requirements set forth in the Interim SHOPP 
Guidelines. 
 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.20 
Information 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Dawn Cheser 
Associate Deputy Director 

Subject: UPDATE ON PROPOSITION 1B SAVINGS 

SUMMARY: 
Proposition 1B authorized the issuance of $19.925 billion in state general obligation bonds with 
$12.025 billion designated for programming and allocation by the California Transportation 
Commission (Commission).  During the 2006-07 and 2007-08 fiscal years the Commission 
adopted various programs to administer this one-time infusion of funding. 
These programs are now over ten years old and most of the projects are completed or finishing 
construction.  Commission staff is evaluating the current savings policies and practices to 
determine how best future savings could be utilized. 
The following provides a description on how savings are administered for each program that 
falls under the Commission’s purview along with an estimated savings amount. 
Corridor Mobility Improvement Account 
In January 2014, the Commission adopted the Corridor Mobility Improvement Account Savings 
policy.  This policy allows for the exchange of savings with State Highway Account funds 
originally allocated to State Transportation Improvement Program projects that commenced 
construction prior to December 31, 2012.  The exchanged State Highway Account funds are 
redirected to the State Highway Operation and Protection Program.  No savings are identified at 
this time. 
Highway-Railroad Crossing Safety Account 
The Highway-Railroad Crossing Safety Account guidelines allow for the programming of 
savings by soliciting new nominations through a statewide call for projects.  The Commission 
adopted four subsequent programs since the initial program adoption in 2008.  As of September 
2018, savings are estimated to be $2.4 million.  
Intercity Rail Improvement Program 
The Commission is required to adopt a project list which is developed and proposed by the 
California Department of Transportation (Caltrans) based on Caltrans’ Public Transportation 
Modernization, Improvement, and Service Enhancement Account guidelines.  These guidelines 
do not specifically address savings.  Instead, the guidelines state Caltrans can modify the list by 
requesting a formal approval from the Commission.  As of September 2018, savings are 
estimated to be $6 million.   
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Local Bridge Seismic Retrofit Account 
The Commission has not adopted a savings policy for the Local Bridge Seismic Retrofit 
Account.  No savings are identified at this time. 
State-Local Partnership Program 
The State-Local Partnership Program allowed programming and allocation by the Commission 
over a five-year period.  This program statutorily ended June 30, 2013 and remaining funds are 
not eligible for redirection. 
State Route 99 Bond Program 
The State Route 99 Bond Program Guidelines indicate that there is no intent to limit the projects 
that Caltrans may nominate if inconsistent with the guidelines.  As project savings are 
identified, Caltrans has proposed new projects to the Commission for adoption.  As of 
September 2018, savings are estimated to be $32.1 million. 
Trade Corridors Improvement Fund  
In August 2013, the Commission adopted the Trade Corridors Improvement Fund Program 
Savings policy.  This policy extended the program by one year, thereby extending the 
construction begin date from December 2013 to December 2014 and setting the allocation 
deadline to June 2014.  The current savings policy adopted in March 2016 sets the construction 
begin date to December 2019 and the allocation deadline to June 2019.  As of September 2018, 
savings are estimated to be $7.9 million. 
 
Traffic Light Synchronization Program 
The Traffic Light Synchronization Program guidelines allow Caltrans the opportunity to 
propose and the Commission to adopt amendments to add new projects to the program with any  
unprogrammed funds.  As of September 2018, savings are estimated to be $3.1 million. 
 
Potential Options 
Commission staff is currently researching the viability of the following potential options and 
will bring forward a recommendation at a future meeting: 
• Invoice the Proposition 1B funds first, while ensuring matching requirements are met at 

project closeout.  
• Pay down debt service on existing bonds. 
• Continue existing policies and practices. 
• Redirect Proposition 1B funds to Senate Bill 1 programs, as applicable. 

 
BACKGROUND: 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
passed by the voters in November 2006, authorized the issuance of $19.925 billion in state 
general obligation bonds with $12.025 billion programmed and allocated by the Commission 
for specific transportation programs intended to relieve congestion, facilitate goods movement, 
improve air quality, and enhance the safety of the state’s transportation system.    



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS  

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 3.9 
Information Item 

From:  STEVEN KECK 
Chief Financial Officer 

Subject: PROPOSITION 1B FISCAL YEAR 2018-19 FIRST QUARTER REPORTS 

SUMMARY: 

The attached package includes the California Department of Transportation’s quarterly reports for 
the Proposition 1B Bond Program.  These reports have been discussed with the California 
Transportation Commission’s (Commission) staff, and will be presented as an informational item at 
the December 5-6, 2018 Commission meeting. 

The Proposition 1B Fiscal Year 2018-19 First Quarter Reports are in the following order: 

 Corridor Mobility Improvement Account
 State Route 99 Corridor Program
 Local Bridge Seismic Retrofit Program
 State-Local Partnership Program
 Traffic Light Synchronization Program
 Highway Railroad Crossing Safety Account
 Intercity Rail Improvement Program
 Trade Corridors Improvement Fund

BACKGROUND: 

As approved by the voters in the November 2006 general election, Proposition 1B enacts the 
Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 to authorize 
$19.925 billion of state general obligation bonds for specified purposes, including: high-priority 
transportation corridor improvements, State Route 99 corridor enhancements, trade infrastructure 
and port security projects, school bus retrofit and replacement purposes, State Transportation 
Improvement Program augmentation, transit and passenger rail improvements, state-local 
partnership transportation projects, transit security projects, local bridge seismic retrofit projects, 
highway-railroad grade separation and crossing improvement projects, state highway safety and 
rehabilitation projects, local street and road improvement projects, congestion relief, and traffic 
safety. The attached reports are submitted in compliance of the Bond Accountability Plan as outlined 
by the California Transportation Commission in the Program Guidelines, requiring status report at 
least semi-annually. 

Attachments 
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(1) CMIA Bond Program Summary 
First Quarter FY 2018-19 

 
 (1a) CMIA Bond Program Funding 

 

                     #Contracts  Project Allocated Funds  % Allocated 

CMIA bond funds initially allocated to projects:                       11291    1$4,410 million1     1100%1 
CMIA bond funds revised allocation due to administration savings: 11291    1$4,477 million1     1100%1 
 

In the CMIA bond program, $4,410 
million was allocated for projects 
that commenced construction prior 
to December 31, 2012, and $90 
million was set aside for program 
administration costs. Subsequently, 
administration costs have been 
reduced.  Administration savings 
totaling $67 million were allocated to 
ongoing projects.  A revised total of $4,477 million of CMIA program funds have been allocated to 
projects, and $23 million is set aside for program administration costs. 
 

(1b) CMIA Bond Program Funding and Contributor Funds 
                                     Program Expenditures     Percent Expended 

CMIA bond program funds expended to date:     $4,352 million      97%r  
CMIA bond program funds expended reported last quarter:     $4,341 million      96%r   
 
In the CMIA bond program's $4,500 million dollar budget, $4,477 million has been allocated to 
projects from the CMIA bond program funds. In addition, $7,889 million has been committed from 
other contributor funds to increase the total value of projects in the CMIA bond program to $12,366 
million.  The table below shows how CMIA bond program funds and contributor funds were distributed 
by project components as well as expenditures to date for CMIA bond program funds. 
 

     CMIA Bond Program Funding and Contributor Funds by Component (millions)*
Total Funds Other Funds

Allocated Expended Percent
 Construction
     Support 1,140.9$         699.0$           442.0$           418.6$           95%
     Capital 7,920.5$         3,892.0$         4,028.5$         3,910.0$         97%
 Right of Way
     Support 142.4$           142.4$           
     Capital 1,912.7$         1,912.6$         0.2$               -$               0%
 Preliminary Engineering
     Support 1,249.2$         1,242.8$         6.4$               6.3$               98%
 Committed Subtotal 12,365.8$       7,888.8$         4,477.0$         4,334.8$         97%
 Uncommitted -$               
 Percent Uncommitted 0%
 Administration 23.0$             17.0$             74%
 Program Total 4,500.0$        4,351.8$         97%

CMIA Bond Program Funds

*Numbers may not add due to rounding. 

$0.0

$400.0

$800.0

$1,200.0

$1,600.0

$2,000.0

07‐08 08‐09 09‐10 10‐11 11‐12 12‐13 14‐15

$451.4 $1,169.9 $438.0 $297.8 $1,845.6 $207.3 $67.0

CMIA Bond Program Allocations by FY (millions)

California Department of Transportation FY 2018-19 First Quarter Report

Corridor Mobility Improvement Program 
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(1c)  CMIA Bond Program Project Completions  
 
 
                                                # Contracts Completed       Percent Completed 

CMIA bond program construction contracts completed to date:        117   91%r            
CMIA bond program construction contracts completed reported last quarter:  117   91%r      
 
 
 
A total of 90 corridor 
projects received CMIA 
bond program funds.  
Some corridor projects 
were constructed in 
stages, resulting in a total 
of 129 construction 
contracts being 
administered. 
 
 
 
 
 
 

 
 
 

CMIA Bond Program Completions - Projects and Dollars (millions)* 

# Total Funds CMIA Funds #
FDR's # Total Funds CMIA Funds # Total Funds CMIA Funds

FY 09-10 4 206$             60$               4 4 206$             60$               
FY 10-11 8 374$             183$             8 8 374$             183$             
FY 11-12 8 437$             274$             8 8 437$             274$             
FY 12-13 19 917$             403$             18 19 917$             403$             
FY 13-14 19 969$             395$             18 19 969$             395$             
FY 14-15 19 1,576$         581$             15 19 1,576$         581$             
FY 15-16 27 1,717$         702$             10 27 1,717$         702$             
FY 16-17 11 1,240$         527$             4 11 1,240$         527$             
FY 17-18 2 255$             94$               0 2 255$             94$               
FY 18-19 4 2,677$         922$             4 2,677$         922$             
FY 19-20 5 755$             271$             5 755$             271$             
FY 20-21 1 212$             -$              1 212$             -$              
FY 22-23 2 1,034$         65$               2 1,034$         65$               

Total Value 117 7,689$         3,219$         85 12 4,676$         1,258$         129 12,366$       4,477$         

Contracts Accepted Contracts Under Construction All CMIA Bond Program 
Contracts

 
*Numbers may not add due to rounding. 

The status of Final Delivery Reports (FDR), to be completed within six months after construction contracts are accepted, is outlined in 
the table above. 
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LEGEND

(2)  CMIA Bond Program Project Delivery and Expenditure Report
First Quarter FY 2018-19

Estimated cost within budget
Baseline budget exceeded, non-bond funds added.  No CTC action required.
All bond funds expended.  Project teams are making expenditure adjustments (adding non-bond funds if necessary) and reviewing project charges.  
CCA Not Completed  - Complete      - Past Due  - Under Review
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 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

Active Projects
State Route 4 East Widening from Somersville to Route 160

78,472$          12,428$         Corridor Project #1  (EA 2285C) 5/20/10 01/05/11 100 02/01/13 12/16/13 100  Caltrans 10,608$          5,642$            45,183$          45,155$          

83,967$          16,671$         Corridor Project #2  (EA 2285E) 8/10/11 10/20/11 100 02/01/15 02/02/16 100  Caltrans 14,395$          8,011$            48,717$          47,383$          

92,407$          39,200$         Corridor Project #3  (EA 1G940) 1/25/12 05/25/12 100 12/01/14 06/29/17 100  Caltrans 13,389$          11,150$          59,775$          57,259$          

79,307$          -$                  Corridor Project #4  (EA 1G941) 8/22/12 11/14/12 100 08/01/15 04/30/19 99 L CCTA -$                   7$                   67,886$          63,844$          

44,949$          31,787$         Corridor Project #5  (EA 24657) 1/25/12 04/19/12 100 09/30/13 10/30/15 100  CCTA -$                   -$                   36,787$          36,536$          

379,102$        100,086$       Corridor Summary 08/01/15 04/30/19 12/01/18 01/02/20 38,392$          24,810$          258,348$        250,177$        
  I-80 Integrated Corridor  Mobility Project

8,384$            7,584$          Corridor Project #1  (EA 3A774) 10/27/11 03/15/12 100 04/01/15 12/31/19 99 ACCMA -$                   1,992$            7,584$            10,616$          

6,163$            5,363$          Corridor Project #2  (EA 3A775) 3/29/12 07/26/12 100 04/01/14 08/31/16 100  ACCMA -$                   630$               5,363$            9,516$            

1,857$            1,457$          Corridor Project #3  (EA 3A771) 1/20/11 04/28/11 100 04/01/12 12/01/12 100  ACCMA -$                   -$                   1,457$            1,457$            

11,259$          9,379$          Corridor Project #4  (EA 3A776) 5/23/12 09/30/12 100 01/01/14 12/26/14 100  Caltrans 1,492$            1,331$            7,887$            7,070$            

28,136$          22,256$         Corridor Project #5  (EA 3A777) 5/23/12 10/01/12 100 06/01/14 05/04/16 100  Caltrans 3,675$            3,497$            18,581$          17,375$          

55,799$          46,039$         Corridor Summary 04/01/15 12/31/19 10/01/15 12/31/20 5,167$            7,450$            40,872$          46,034$          

12 07 LA 405 1,137,700$     730,000$       
I-405 Carpool Lane I-10 To US 101 
(NB) (Design Build) (EA 12030)

9/25/08 04/23/09 100 12/31/13 03/12/19 98 L 12/01/15 06/10/21 Metro -$                   -$               979,700$        903,883$        

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

137,366$        -$                  Corridor Project #1 (EA 12184) Local 12/06/10 100 12/31/13 10/29/19 84 Caltrans 30,110$          32,409$          76,646$          63,824$          

110,516$        -$                  Corridor Project #2 (EA 1218V) Local 10/14/10 100 12/31/12 12/15/15 100  Caltrans 19,593$          19,363$          71,000$          63,523$          

402,385$        64,713$         Corridor Project #3 (EA 1218W) 5/23/12 11/29/12 100 05/30/16 07/14/22 68 Caltrans 43,211$          28,252$          232,506$        146,711$        

650,267$        64,713$         Corridor Summary 05/30/16 07/14/22 05/30/17 10/14/24 92,914$          80,024$          380,152$        274,058$        
     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

114,072$        51,983$         Corridor Project #1 (EA 21591) 8/10/11 11/28/11 100 04/29/15 05/27/16 100  Caltrans 17,110$          16,463$          45,247$          44,186$          

631,125$        -$                  Corridor Project #2 (EA 21592)(U) 6/23/15 03/14/16 03/31/17 10/31/22 32 Caltrans 34,534$          9,488$            170,000$        49,636$          

188,216$        104,708$       Corridor Project #3 (EA 21593) 4/26/12 08/14/12 100 04/22/16 12/13/19 98  Caltrans 28,481$          28,760$          96,447$          88,085$          

323,285$        158,320$       Corridor Project #4 (EA 21594) 4/26/12 08/23/12 100 04/01/16 12/31/19 86  Caltrans 33,777$          31,665$          144,627$        120,363$        

211,747$        -$                  Corridor Project #5 (EA 21595) 8/6/13 04/24/14 100 12/01/16 12/31/20 72 Caltrans 25,768$          20,684$          116,632$        64,913$          

1,468,445$     315,011$       Corridor Summary 03/31/17 10/31/22 05/31/20 01/31/25 139,670$        107,061$        572,953$        367,184$        
     Widen Ala 84 Expressway - Corridor Project

41,065$          16,057$         Corridor Project #1 (EA 29761) 8/10/11 03/21/12 100 07/31/13 09/24/15 100  Caltrans 3,780$            3,812$            25,085$          24,305$          

7 04 CC 4

13 07 LA 5

14 07 LA 5

8 04
Ala

CC
80
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97,402$          -$                  Corridor Project #2 (EA 29762) 3/26/15 09/30/15 100 10/01/15 01/15/20 70 Caltrans 8,005$            7,460$            48,000$          34,981$          

138,467$        16,057$         Corridor Summary 10/01/15 01/15/20 07/01/18 07/30/21 11,785$          11,272$          73,085$          59,286$          

84 08 Riv 215 123,502$        38,779$         
215 Widening Scortt to Nuevo (EA 
0F162)

5/23/12 11/14/12 100 12/31/15 11/30/18 99 L 07/01/19 11/19/20 RCTC -$                   -$               98,500$          90,649$          

89 07 LA 710 1,336,061$     153,657$       
Gerald Desmond Bridge
(Design Build) (EA 22830)

10/24/12
10/1/12
6/11/13*

100 03/22/19 11/05/19 84 L 05/21/21 05/21/21 Port of Long Beach 97,000$          96,845$          864,260$        543,399$        

Sub Totals 5,289,343$     1,464,342$    

Project  consrtuction completed FDR/SFDR Past Due
     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

59,280$          29,037$         Corridor Project #1 (EA 29084) 3/13/08 07/28/08 100 12/01/11 02/04/10 100  Caltrans 5,700$            5,555$            47,410$          42,413$          

45,630$          4,904$          Corridor Project #2 (EA 29083) 10/30/08 07/22/09 100 12/01/11 09/30/11 100  Caltrans 4,458$            4,928$            34,342$          43,242$          

43,145$          20,400$         Corridor Project #3 (EA 2908V) 5/23/12 08/23/12 100 11/01/14 05/20/16 100  4,132$            4,889$            35,468$          35,132$          

148,055$        54,341$         Corridor Summary 11/01/14 05/20/16 11/01/15 08/01/19 14,290$          15,371$          117,220$        120,787$        
     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

91,677$          41,860$         Corridor Project #1 (EA 2908C) 5/23/12 11/20/12 100 11/01/14 06/30/16 100   Caltrans 9,795$            10,212$          73,769$          73,471$          

68,700$          40,481$         Corridor Project #2 (EA 2908E) 4/26/12 10/29/12 100 11/01/14 04/18/16 100   Caltrans 7,820$            10,427$          53,010$          50,764$          

160,377$        82,341$         Corridor Summary 11/01/14 06/30/16 11/01/15 08/01/19 17,615$          20,639$          126,779$        124,234$        
     I-580 / Isabel Interchange - Corridor Project

43,495$          18,375$         Corridor Project #1  (EA 17131) 12/11/08 06/22/09 100 03/01/12 04/09/12 100  Livermore -$                   535$               26,495$          17,666$          

6,810$            1,770$          Corridor Project #2  (EA 17132) 12/11/08 06/22/09 100 01/01/12 10/31/11 100  Livermore -$                   -$                   3,210$            1,770$            

73,181$          24,982$         Corridor Project #3  (EA 17133) 10/30/08 07/23/09 100 01/01/12 11/23/11 100  Caltrans 8,000$            7,006$            37,682$          28,032$          

123,486$        45,127$         Corridor Summary 03/01/12 04/09/12 03/01/13 12/01/18 8,000$            7,541$            67,387$          47,468$          
     I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

67,934$          52,846$         Corridor Project #1 (EA 3A921) 4/26/12 09/14/12 100 01/01/16 04/04/16 100  Caltrans 7,415$            8,070$            50,607$          49,817$          

35,052$          29,765$         Corridor Project #2 (EA 3A922) 5/23/12 11/08/12 100 02/01/16 11/19/15 100  Caltrans 4,000$            4,000$            25,765$          24,609$          

102,986$        82,611$         Corridor Summary 02/01/16 04/04/16 02/01/17 05/25/18 100 11,415$          12,070$          76,372$          74,426$          
     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

399,211$        84,482$         Corridor Project #1 (EA 29491) 5/14/09 11/10/09 100 05/01/14 03/12/15 100  Caltrans 51,218$          55,998$          293,775$        286,737$        

4,730$            -$                  Corridor Project #2 (EA 29492) Local 12/22/09 100 03/01/11 04/20/11 100  Caltrans 400$               492$               4,300$            2,809$            

642$               -$                  Corridor Project #3 (EA 29493) Local 12/23/09 100 07/01/10 07/19/10 100  Caltrans 100$               130$               500$               408$               

404,583$        84,482$         Corridor Summary 05/01/14 03/12/15 03/01/15 05/25/18 100 51,718$          56,620$          298,575$        289,954$        

6 10 Cal 4 60,688$          3,574$          Angels Camp Bypass (EA 36250) 9/20/07 08/11/07 100 09/01/10 09/24/09 100  03/01/12 03/16/20 Caltrans 3,600$            4,350$            31,101$          25,939$          

     US 50 HOV Lanes - Corridor Project

44,434$          19,866$         Corridor Project #1 ( EA 3A711 ) 9/25/08 11/18/08 100 06/01/10 11/07/12 100  ED Co DOT 3,560$            7,039$            37,674$          33,381$          

10,454$          6,294$          Corridor Project #2 ( EA 3A712 ) 12/15/11 04/01/12 100 10/01/13 06/17/13 100  ED Co DOT -$                   1,407$            8,794$            10,195$          

54,888$          26,160$         Corridor Summary 10/01/13 06/17/13 10/01/14 07/01/19 3,560$            8,446$            46,468$          43,576$          

10 06 Ker 46 73,024$          30,375$         
Route 46 Expressway - 
Segment 3 (EA 44252)

5/20/10 01/26/11 100 07/01/14 01/16/13 100  01/01/16 10/30/14 100  Caltrans 9,900$            4,178$            47,449$          45,510$          

11 06
Kin
Tul

198 94,274$          44,272$         Route 198 Expressway (EA 3568U) 5/14/09 09/01/09 100 02/01/12 03/11/13 100  08/01/13 03/17/16 100  Caltrans 9,514$            8,579$            51,516$          52,213$          

1 04 Ala 580

3 04 Ala 580

2 04 Ala 580

5 04
Ala
CC

24

4 04 Ala 880

9 03 ED 50

62 04 Ala 84
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     Highway 101 Marin-Sonoma Narrows - Corridor Project

85,029$          26,523$         Corridor Project #1 (EA 26407) 5/23/12 09/14/12 100 06/01/15 05/24/16 100  Caltrans 4,873$            6,374$            26,950$          28,327$          

136,148$        72,717$         Corridor Project #2 (EA 2640U) 5/23/12 11/01/12 100 06/01/15 06/30/17 100  Caltrans 17,716$          16,255$          79,500$          78,939$          

48,672$          28,603$         Corridor Project #3 (EA 26406) 1/20/11 06/02/11 100 12/02/13 12/17/12 100  Caltrans 7,000$            6,733$            27,303$          26,608$          

3,904$            3,530$          Corridor Project #4 (EA 2640G) 6/27/12 11/08/12 100 12/01/13 12/24/13 100  Caltrans (FY 14-15 Q1) 700$               742$               2,830$            2,829$            

18,202$          17,244$         Corridor Project #5 (EA 2640L) 6/27/12 11/01/12 100 06/30/14 12/23/14 100  Caltrans 2,500$            2,458$            14,744$          14,512$          

31,679$          30,729$         Corridor Project #6 (EA 2640K) 6/27/12 11/02/12 100 10/01/14 12/20/16 100  Caltrans 4,800$            4,757$            25,929$          25,591$          

323,634$        179,346$       Corridor Summary 06/01/15 05/30/17 12/30/16 03/15/19 37,589$          37,319$          177,256$        176,804$        

16 04 Mrn 580 16,985$          16,985$         
Westbound I-580 to Northbound US 
101 Connector Improvements (EA 
4A140)

5/14/09 11/04/09 100 03/01/11 01/27/11 100  03/01/12 12/01/12 100  Caltrans 2,100$            1,858$            10,534$          10,763$          

17 05 Mon 1 31,691$          18,568$         Salinas Road Interchange (EA 31592) 5/14/09 10/07/09 100 07/01/11 03/20/14 100  12/01/12 06/30/21 Caltrans 4,598$            4,872$            15,638$          15,418$          

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$            -$                  PAED Costs Phase 2 ( EA 26412 ) -$                   -$                   -$                   -$                   

45,886$          18,518$         Corridor Project #1 ( EA 26413 ) 8/10/11 01/26/12 100 08/01/12 05/05/15 100  Caltrans 4,850$            8,651$            30,528$          30,485$          

72,004$          36,349$         Corridor Project #2 ( EA 26414 ) 8/10/11 01/11/12 100 08/01/13 05/10/16 100  Caltrans 9,250$            11,358$          43,293$          42,134$          

120,080$        54,867$         Corridor Summary 08/01/13 05/10/16 12/29/17 07/31/19 14,100$          20,009$          73,821$          72,619$          

19 03 Nev 49 30,019$          8,225$          
Route 49 La Barr Meadows Widening 
(EA 2A690)

1/13/10 05/28/10 100 12/01/14 04/08/14 100  12/01/16 12/01/18 Caltrans 3,500$            3,415$            10,447$          10,029$          

20 12 Ora 91 60,759$          -$                  
Add one lane on EB SR-91 from SR-
241/SR-91 to SR-71/SR-91 (EA 0G040)

Local 08/29/09 100 09/01/11 05/13/11 100  09/01/15 03/28/12 100  Caltrans 7,801$            5,900$            40,086$          39,044$          

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

169,446$        135,430$       Corridor Project #1 ( EA 07163 ) 4/8/10 10/12/10 100 05/01/14 03/23/15 100  Caltrans 25,475$          25,469$          128,871$        158,890$        

119,657$        -$                  Corridor Project #2 ( EA 07162 ) Local 06/11/10 100 02/01/14 03/18/15 100  Caltrans 18,374$          19,199$          78,637$          78,803$          

289,103$        135,430$       Corridor Summary 05/01/14 03/23/15 05/01/15 07/07/17 100  43,849$          44,668$          207,508$        237,693$        

22 12 Ora 91 77,302$          54,045$         
Widen EB&WB SR-91 fr E of SR-55 
Conn to E of Weir Canyon Road (EA 
0G330)

1/20/11 05/03/11 100 12/01/14 11/01/13 100  12/01/15 07/01/14 100  Caltrans 8,633$            9,921$            54,045$          54,045$          

23 12 Ora 57 34,428$          24,127$         
Widen NB fr 0.3M S of Katella Ave to 
0.3M N of Lincoln Ave (EA 0F040) 

8/10/11 10/26/11 100 03/01/15 04/21/15 100  03/01/16 06/29/16 100  Caltrans 6,256$            5,285$            21,621$          21,501$          

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

50,397$          39,513$         Corridor Project #1 ( EA 0F031 ) 4/8/10 10/12/10 100 07/01/14 11/06/14 100  Caltrans 9,180$            9,142$            30,333$          30,648$          

51,609$          41,250$         Corridor Project #2 ( EA 0F032 ) 4/8/10 10/13/10 100 07/01/14 05/02/14 100  Caltrans 9,180$            9,114$            32,670$          32,473$          

102,006$        80,763$         Corridor Summary 07/01/14 11/06/14 07/01/15 12/31/15 100  18,360$          18,256$          63,003$          63,122$          
    Lincoln Bypass - Corridor Project

292,203$        48,934$         Corridor Project #1 ( EA 3338U ) 2/14/08 06/09/08 100 06/15/13 07/09/13 100  Caltrans 22,000$          24,484$          164,453$        161,281$        

23,099$          20,000$         Corridor Project #2 ( EA 33382 ) 10/26/11 05/21/12 100 12/15/14 10/01/14 100  Caltrans 2,751$            2,639$            19,499$          18,121$          

315,302$        68,934$         Corridor Summary 12/15/14 10/01/14 12/15/16 04/09/19 24,751$          27,123$          183,952$        179,401$        

25 03 Pla 65

24 12 Ora 57

15 04
Mrn 
Son

101

21 12 Ora 22

18 04
Nap 
Sol

12
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26 03 Pla 80 47,286$          8,193$          Pla-80 HOV Phase 2 (EA 36782) 1/10/08 05/01/08 100 10/01/10 10/18/12 100  10/01/12 11/03/16 100  Caltrans 7,143$            6,240$            30,909$          29,327$          

27 03 Pla 80 48,993$          22,604$         Pla-80 HOV Phase 3 (EA 36783) 12/11/08 08/10/09 100 01/01/11 06/17/13 100  01/01/13 10/12/16 100  Caltrans 5,300$            5,255$            39,593$          25,377$          

28 08 Riv 215 29,228$          25,605$         
Widening, Add One Mixed Flow Lane in 
Each Direction (EA 0F161)

1/20/11 09/28/10 100 12/01/13 11/21/13 100  12/01/14 02/29/16 100  RCTC -$                   -$               22,057$          15,951$          

29 08 Riv 91 253,625$        120,191$       HOV Lane Gap Closure (EA 44840) 8/10/11 02/10/12 100 08/01/15 12/19/16 100  08/01/17 08/01/19 Caltrans 30,728$          30,702$          129,924$        160,989$        

30 03 Sac 50 96,581$          47,611$         
Hwy 50 Bus/Carpool & Aux Lns & 
Community Enhancements (EA 44161)

7/9/09 10/26/09 100 01/01/13 05/10/13 100  01/01/15 08/15/16 100  Caltrans (FY 16-17 Q1) 11,500$          12,226$          70,698$          71,886$          

31 03 Sac Loc 16,322$          12,822$         
White Rock Road from Grant Line to 
Prairie City (EA 92880)

2/23/12 04/30/12 100 12/31/13 12/01/13 100  06/01/14 06/01/14 100  Sac Co -$                   -$                   10,622$          10,423$          

32 08 SBd 10 30,760$          14,074$         
Westbound Mixed Flow Lane Addition 
(EA 0F150)

1/13/10 12/10/10 100 05/01/12 08/10/15 100  06/01/13 07/01/15 100  SANBAG -$                   -$                   25,449$          19,752$          

33 08 SBd 215 347,777$        49,120$         
I-215 North Segments 1 & 2 - HOV & 
Mixed Flow Ln Addition (EA 0071V)

4/16/09 08/27/09 100 09/05/13 09/17/14 100  09/15/15 12/31/18 SANBAG -$                   -$                   213,174$        208,387$        

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$          29,000$         
SR - 210/215 Connectors (EA 44407) 
combined to 4440U

4/16/09 09/17/09 100 02/01/13 03/01/13 100  Caltrans 12,883$          see 47,672$          see

35 40,614$          32,414$         
I-215 North Segment 5 (EA 00719) 
combined to 4440U

4/16/09 09/17/09 100 02/01/13 03/01/13 100  Caltrans 7,333$            below 25,081$          below

118,272$        61,414$         Corridor Summary 02/01/13 03/01/13 03/01/15 10/30/15 100  20,216$          12,942$          72,753$          71,430$          

36 08 SBd 10 19,409$          10,910$         
Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's (EA 
49750)

1/13/10 10/12/10 100 12/01/10 12/20/12 100  06/01/11 06/03/14 100  Caltrans 3,280$            3,422$            13,239$          9,337$            

     I-15 Managed Lanes - Corridor Project

110,103$        93,765$         Corridor Project #1 (EA 2T093) 9/20/07 02/08/08 100 01/17/11 12/28/11 100  Caltrans 14,739$          14,603$          79,026$          77,319$          

87,365$          71,236$         Corridor Project #2 (EA 2T091) 2/14/08 05/12/08 100 02/21/12 05/31/11 100  Caltrans 14,025$          11,162$          57,211$          57,438$          

133,613$        110,595$       Corridor Project #3 (EA 2T092) 4/10/08 07/25/08 100 04/15/12 06/14/12 100  Caltrans 21,236$          15,020$          94,432$          91,853$          

331,081$        275,596$       Corridor Summary 04/15/12 06/14/12 10/03/13 01/28/15 100  50,000$          40,785$          230,669$        226,609$        
     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$          24,500$         Corridor Project #1 (EA 2358U) 9/20/07 08/15/07 100 10/30/09 07/14/10 100  Caltrans 6,000$            7,743$            43,038$          37,046$          

80,446$          -$                  Corridor Project #2 (EA 2T040) Local 01/28/11 100 06/30/12 02/13/15 100  Caltrans 11,183$          15,357$          54,610$          57,724$          

133,110$        24,500$         Corridor Summary 06/30/12 02/13/15 06/30/17 07/29/19 17,183$          23,100$          97,648$          94,770$          

39 10 SJ 205 22,009$          9,070$          I-205 Auxiliary Lanes (EA 0Q270) 4/8/10 10/12/10 100 04/01/13 03/04/13 100  11/01/14 02/13/15 100  Caltrans 2,900$            2,302$            11,860$          11,374$          

     Route 46 Corridor Improvements (Whitley 1) - Corridor Project

77,214$          49,778$         Corridor Project #1 (EA 33072) 4/8/10 10/25/10 100 08/01/13 10/13/14 100  Caltrans 7,000$            7,872$            54,054$          52,312$          

1,840$            -$                  STIP TEA Enhancements (EA 33072)

79,054$          49,778$         Corridor Summary 08/01/13 10/13/14 10/01/14 04/10/19

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

39,493$          22,300$         Corridor Project #1 (EA 23563) 1/20/11 06/01/11 100 03/01/12 06/25/13 100  Caltrans 8,259$            3,020$            21,159$          16,123$          

22,514$          3,802$          Corridor Project #2 (EA 23564) 10/26/11 05/24/12 100 11/01/13 11/15/13 100  Caltrans 3,802$            1,256$            12,648$          6,514$            

62,007$          26,102$         Corridor Summary 11/01/13 11/15/13 11/01/14 08/25/16 100  12,061$          4,276$            33,807$          22,638$          

37 11 SD 15

08 SBd 215

40 05 SLO 46

38 11 SD 5

41 04 SM 101
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42 04 SCl 880 61,802$          39,842$         
I-880 Widening (SR 237 to 
US 101) (EA29830)

8/10/11 12/14/11 100 07/01/13 04/04/14 100  08/01/14 06/20/17 100  Caltrans 9,810$            6,709$            32,192$          31,783$          

43 04 SCl 101 73,199$          55,871$         
US 101 Aux Lanes - State Route 85 to 
Embarcadero Rd (EA 4A330)

8/10/11 11/17/11 100 08/01/13 11/16/15 100  09/01/14 04/11/18 100  Caltrans 11,080$          10,837$          44,791$          42,431$          

44 04 SCl 101 49,611$          16,636$         
US 101 Improvements (I-280 to Yerba 
Buena Rd) (EA 1A980)

1/13/10 10/01/10 100 06/01/13 10/31/12 100  06/01/14 10/03/14 100  Caltrans 6,690$            6,619$            31,201$          26,047$          

45 05 SCr 1 21,085$          13,783$         
Highway 1 Soquel to Morrissey 
Auxiliary Lanes (EA 0F650)

8/10/11 01/05/12 100 11/01/13 02/11/15 100  12/01/14 02/01/19 SCCRTC -$                   -$                   16,933$          16,889$          

46 02 Sha 5 16,315$          13,496$         
Cottonwood Hills Truck Climbing Lane 
(EA 37100)

1/13/10 04/21/10 100 12/01/11 11/17/11 100  12/01/12 10/23/14 100  Caltrans 2,100$            1,247$            11,396$          11,396$          

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

41,457$          18,880$         Corridor Project #1 (EA 0A531) 2/14/08 06/04/08 100 12/01/09 12/01/09 100  Caltrans 6,351$            4,284$            27,906$          28,260$          

7,884$            6,085$          Corridor Project #2 (EA 0A532) 4/8/10 10/12/10 100 09/01/11 02/29/12 100  Caltrans 1,319$            -$                   4,766$            4,765$            

30,296$          -$                  Corridor Project #3 (EA 4C15U) 3/12/09 04/21/09 100 11/01/10 11/01/10 100  3,900$            1,597$            22,200$          15,837$          

79,637$          24,965$         Corridor Summary 09/01/11 02/29/12 10/01/12 03/01/14 100  11,570$          5,881$            54,872$          48,862$          

48 04 Son 101 92,761$          17,359$         
Central Phase A - US 101 HOV Lns 
from Railroad Ave to Rohnert Park 
Expressway (EA 0A18U)

5/14/09 10/12/09 100 12/01/11 12/26/12 100  02/01/13 12/31/19 Caltrans 10,500$          10,752$          58,311$          55,195$          

49 04 Son 101 120,260$        69,860$         
US 101 HOV lanes - North Phase A 
(from Steele Lane to Windsor River 
Road) (EA 0A10U)

5/29/08 10/29/08 100 01/01/11 12/30/10 100  02/01/12 12/31/19 Caltrans 12,000$          9,946$            91,200$          88,015$          

50 04 Son 101 79,367$          29,280$         
US 101 HOV Lanes - Wilfred Ave to 
Santa Rosa Ave (EA 12965)

9/25/08 03/03/09 100 12/01/13 06/28/13 100  01/01/15 12/31/15 100  Caltrans 6,600$            2,623$            51,065$          45,273$          

51 10 Sta 219 44,353$          8,617$          
SR-219 Expressway, Phase 1 (SR-99 
to Morrow Road) (EA 0A870)

1/10/08 06/19/08 100 08/01/09 06/30/10 100  11/01/09 07/28/16 100  Caltrans 2,000$            1,947$            6,617$            6,617$            

52 10 Sta 219 42,662$          13,241$         
SR-219 Expressway, Phase 2 (Morrow 
Road to Route 108) (EA 0A872)

12/15/11 08/30/12 100 05/30/14 10/30/15 100  01/13/18 02/01/19 Caltrans 4,300$            4,172$            17,612$          16,442$          

53 10 Tuo 108 53,392$          25,577$         E. Sonora Bypass Stage II (EA 34042) 1/20/11 12/16/11 100 03/01/14 01/10/14 100  05/03/21 12/31/19 Caltrans 5,500$            6,544$            26,974$          28,742$          

54 07
Ven
SB

101 101,163$        81,293$         
HOV Lanes, Mussel Shoals to Casitas 
Pass Road (EA 26070)

8/10/11 01/04/12 100 08/01/16 06/27/17 100  07/31/19 04/25/19 Caltrans 15,300$          13,827$          65,993$          60,339$          

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 17,321$          15,000$         Central Project - Phase B (EA 0A184) 1/20/11 05/19/11 100 12/31/12 07/17/13 100  01/01/14 12/30/16 100  Caltrans 3,000$            2,844$            12,000$          12,000$          

56 03 Sac 80 136,035$        53,537$         
I-80 HOV Ln Across the Top (EA 
3797U)

1/20/11 07/29/11 100 11/01/14 07/13/17 100  11/01/16 07/30/20 Caltrans 19,000$          19,469$          104,588$        105,229$        

57 10 SJ 5 124,978$        42,470$         I-5 HOV Ln and CRCP (EA 0G470) 1/20/11 06/02/11 100 12/30/14 01/26/17 100  01/30/16 03/29/19 Caltrans 11,990$          17,507$          97,708$          95,956$          

58 05 SLO 101 47,857$          31,174$         Santa Maria Bridge (EA 44590) 1/20/11 06/21/11 100 04/01/14 03/12/15 100  07/15/15 04/18/17 100  Caltrans 6,600$            5,537$            34,832$          34,810$          

59 11 SD 15 68,159$          25,802$         
Mira Mesa Direct Access Ramp (EA 
2T095)

12/15/11 04/04/12 100 01/14/15 01/04/16 100  07/11/17 06/28/18 100 Caltrans (FY 15-16 Q3) 8,500$            8,485$            36,102$          27,489$          

60 02 Sha 5 22,658$          20,903$         South Redding 6;Lane (EA 4C401) 1/20/11 05/09/11 100 11/15/12 02/01/13 100  11/15/13 08/17/16 100  Caltrans 2,250$            1,950$            18,653$          18,643$          

61 03 But 32 9,925$            3,425$          But 32 Highway Widening (EA 1E490) 8/10/11 06/30/12 100 11/30/13 12/11/15 100  07/01/18 04/11/18 100  Chico -$                   -$                   6,425$            6,183$            

63 06 Tul 198 27,266$          21,187$         Plaza Drive IC / Aux Lns (EA 42370) 8/10/11 11/30/11 100 06/30/13 08/19/14 100  12/31/13 04/24/18 100 Visalia 3,617$            3,785$            17,570$          18,952$          

64 04 Var Var 74,984$          36,057$         
Freeway Performance Initiative (EA 
0G890, 15113, 15300, 15320, 15350, 
15420)

4/26/12 08/28/12 100 10/01/14 10/13/15 100  04/01/16 09/01/21 Caltrans 8,271$            8,737$            51,346$          47,685$          

47 04 Sol 80
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     Bi-County I-215 Gap Closure - Corridor Project

65 182,802$        15,350$         
I-215 Gap Closure (EA 0M940) 
combined to 0M94U

6/27/12 12/03/12 100 05/01/16 08/25/15 100  Caltrans 16,270$          see 137,171$        see

17,066$          -$                  SHOPP contribution to #1 800$               15,392$          

66 5,193$            3,007$          Newport Ave OC(EA 0M94U) 6/27/12 12/03/12 100 05/01/16 08/25/15 100  Caltrans 361$               below 3,007$            below

205,061$        18,357$         Corridor Summary 05/01/16 08/25/15 04/20/18 12/02/19 17,431$          16,318$          155,570$        144,150$        

67 04 Son 101 52,360$          22,242$         
North Project Phase B 
Airport IC (EA 3A23U)

4/26/12 12/03/12 100 12/31/13 08/03/15 100  11/01/15 12/31/19 Caltrans 4,500$            4,474$            33,813$          31,624$          

68 04 SCl 880 62,097$          39,231$         
I-880/I-280 Stevens Creek IC Impvmts 
(EA 44560)

5/23/12 09/06/12 100 12/01/14 07/31/15 100  12/01/15 12/19/18 SCVTA -$                   -$                   47,197$          44,472$          

69 04 SCl 101 33,812$          22,217$         
Capitol Exp Yerba Buena IC (EA 
1G360)

5/23/12 08/02/12 100 06/30/14 04/14/15 100  02/28/17 07/28/17 100  SCVTA -$                   -$                   26,286$          25,319$          

70 08 SBd 15 82,912$          16,206$         La Mesa Nisqualli Rd IC (EA 0A450) 8/10/11 12/08/11 100 12/01/13 03/05/14 100  12/01/15 05/06/16 100  SANBAG -$                   51$                 53,082$          40,680$          

71 11 SD 805 36,501$          18,785$         HOV Lns - SR54 to SR94 (EA 2T180) 1/25/12 06/22/12 100 12/31/13 12/20/13 100  07/11/13 11/01/17 100  Caltrans 5,392$            5,324$            19,355$          18,443$          

72 11 SD 805 55,432$          37,978$         
HOV Lns - Palomar to SR54 (EA 
2T181)

1/25/12 09/09/12 100 07/30/14 04/03/14 100  11/05/13 11/01/17 100  Caltrans 7,400$            7,734$            34,278$          35,898$          

73 05 SLO 46 55,559$          45,088$         Whitley 2A (EA 33077) 2/23/12 05/18/12 100 09/08/15 08/15/16 100  10/01/16 07/01/20 Caltrans 7,400$            7,134$            37,688$          35,421$          

74 12 Ora 74 77,211$          24,109$         SR74 / I-5 IC (EA 0E310) 4/25/12 10/19/12 100 02/02/15 11/22/16 100  12/31/18 12/31/19 Caltrans 6,364$            8,379$            30,231$          25,950$          

75 11 SD 805 119,000$        40,638$         
805 Managed Lns North
(Design Build) (EA 2T200)

10/26/11
7/30/12
2/26/13*

100 03/15/15 04/02/18 100 06/30/17 06/04/20 Caltrans 26,428$          19,748$          86,419$          86,682$          

76 02 Sha 5 7,275$            6,000$          I5/Deschutes Rd IC (EA 34760) 5/3/12 7/26/12 100 12/15/12 01/24/14 100  05/01/13 02/26/16 100  Anderson -$                   -$                   6,000$            5,979$            

77 03 Sac 50 37,151$          12,109$         SR50 - Watt IC (EA 37120) 4/26/12 9/15/12 100 11/30/14 01/16/16 100  11/01/18 02/01/19 Sac Co -$                   -$                   30,449$          35,224$          

78 05 Mon 101 91,150$          30,825$         San Juan IC (EA 31580) 4/26/12 09/27/12 100 03/18/15 04/28/16 100  07/02/18 07/09/19 Caltrans 8,000$            8,309$            48,700$          42,680$          

79 05 SB 101 17,618$          4,442$          Union Valley Pkwy IC (EA 46380) 4/26/12 07/26/12 100 12/31/13 12/27/13 100  02/03/15 02/24/15 100  Caltrans 1,900$            1,688$            9,234$            8,883$            

80 08 SBd 10 18,620$          10,000$         I-10 Tippecanoe Ave IC (EA 44811) 4/26/12 07/11/12 100 07/11/13 06/24/15 100  08/01/15 06/16/16 100  SANBAG 2,000$            2,821$            13,787$          13,872$          

81 11 SD 76 36,889$          29,387$         I-5 / SR 76 IC (EA 25714) 4/26/12 08/01/12 100 01/01/15 10/20/14 100  07/25/16 100  Caltrans 5,056$            4,977$            24,561$          23,739$          

82 03 ED 50 19,200$          15,500$         US Route 50 HOV Ln (EA 2E510) 5/23/12 07/17/12 100 12/31/13 03/31/16 100  10/31/14 12/01/18 ED Co DOT -$                   -$                   17,240$          14,719$          

83 03 ED 50 9,145$            6,000$          
Western Placerville IC Ph 1A (EA 
37280)

5/23/12 11/05/12 100 06/01/15 11/30/14 100  01/15/14 11/30/20 Caltrans -$                   -$                   6,000$            7,683$            

85 08 SBd 15 63,923$          28,264$         I15 Ranchero Rd IC (EA 34160) 5/23/12 08/01/12 100 08/01/14 12/18/15 100  09/01/16 01/30/19 SANBAG 3,650$            6,187$            40,148$          35,433$          

86 04 Ala 680 7,860$            5,740$          FPI (EA 4G100) 6/27/12 09/29/12 100 11/01/14 06/27/13 100  12/01/15 04/21/14 100  Caltrans 1,000$            998$               4,740$            4,740$            

87 08 SBd 15 35,274$          12,000$         Duncan Canyon Rd IC (EA 0H130) 6/27/12 08/14/12 100 06/01/14 03/03/17 100  11/30/18 02/28/19 Fontana 2,900$            4,550$            26,054$          24,315$          

88 12 Ora 405 3,058$            2,238$          
Widen Ramp for Deceleration Lane (EA 
0M130)

6/27/12 10/11/12 100 07/01/14 05/30/14 100  12/01/14 12/01/14 100  Caltrans 500$               498$               1,738$            1,738$            

90 08 SBd 15 325,365$        53,743$         I-15 Devore Widening, IC (EA 0K710) 12/6/12 11/13/12 100 03/25/16 06/30/17 100  10/25/19 06/11/19 SANBAG 26,951$          25,090$          239,662$        233,148$        

Totals 12,365,790$   4,476,979$    

* Design Build contract: two award dates. 1st, notice to proceed for design, 2nd, construction start

** Section 5a of CMIA report details CMIA Bond Program funding loans.
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LEGEND
 - Complete      - Past Due     - Under Review

    - CCA 100% Complete       N/A - Not Available  

(3)  CMIA Bond Program Performance Outcome - Benefits Report
First Quarter FY 2018-19
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Baseline Actual Baseline Actual Baseline Actual Baseline Actual
1 04 Ala 580 I-580 Eastbound HOV Lane - Greenville to Hacienda 05/20/16 100  3,522 257,080

2 04 Ala 580 I-580 Westbound HOV Lane - Greenville to Foothill 06/30/16 100  3,341 243,880

3 04 Ala 580 I-580 / Isabel Interchange 04/09/12 100  814 814 194,000 194,000

4 04 Ala 880 I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd 04/04/16 100  3,161 230,780

5 04
Ala
CC

24 State Route 24 Caldecott Tunnel - Fourth Bore 03/12/15 100  10,368 10,368 825,665 825,665

6 10 Cal 4 Angels Camp Bypass (EA 36250) 09/24/09 100  184 184 4.6 4.6 7,320 7,320

7 04 CC 4 State Route 4 East Widening from Somersville to Route 160 12/29/17 100  8,561 5.9 10.2 624,920

8 04
Ala
CC

80 I-80 Integrated Corridor  Mobility Project 05/22/17 100 
5,821 463,571

9 03 ED 50 US 50 HOV Lanes 06/17/13 100  2,295 691 167,560 41,460

10 06 Ker 46 Route 46 Expressway - Segment 3 (EA 44252) 01/16/13 100  475 436 26.0 26.0 5,678 5,204

11 06
Kin
Tul

198 Route 198 Expressway (EA 3568U) 03/11/13 100  875 1,233 20.6 20.6 10,453 12,607

12 07 LA 405 I-405 Carpool Lane I-10 To US 101 (NB) (Design Build) (EA 12030) 08/17/18 98 L 22,929 1,673,840

13 07 LA 5 Interstate 5 Carpool Lane from Route 134 to Route 170 12/31/19 100  16,407 1,223,200

14 07 LA 5 I-5 Carpool Lane from Orange County Line to I-605 02/07/20 100  32,705 2,387,480

15 04
Mrn 
Son

101 Highway 101 Marin-Sonoma Narrows 06/30/17 100 
2,023 7.3 166,207

16 04 Mrn 580 Westbound I-580 to Northbound US 101 Connector Improvements (EA 4A140) 01/27/11 100  158 158 12,545 12,545

17 05 Mon 1 Salinas Road Interchange (EA 31592) 03/20/14 100  673 729 45,561 49,354

18 04
Nap 
Sol

12 SR 12 Jameson Canyon Widening - Phase 1 05/10/16 100  3,898 3,109 6.0 6.0 310,407 175,822

19 03 Nev 49 Route 49 La Barr Meadows Widening (EA 2A690) 04/08/14 100  38 N/A 2.8 2.8 2,559 2,760

20 12 Ora 91 Add one lane on EB SR-91 from SR-241/SR-91 to SR-71/SR-91 (EA 0G040) 05/13/11 100  6,216 6,216 495,033 495,033

21 12 Ora 22 SR-22 / I-405 / I-605 HOV Connector with ITS Elements 03/23/15 100  32,099 34,805 15.5 8.8 2,343,200 2,088,300

22 12 Ora 91 Widen EB&WB SR-91 fr E of SR-55 Conn to E of Weir Canyon Road (EA 0G330) 11/01/13 100  31,946 55,166 2,544,065 4,393,265

23 12 Ora 57 Widen NB fr 0.3M S of Katella Ave to 0.3M N of Lincoln Ave (EA 0F040) 04/21/15 100  2,311 753 184,036 15,744

24 12 Ora 57 Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road 11/06/14 100  16,718 22,195 1,331,385 1,767,564

25 03 Pla 65 Lincoln Bypass 10/01/14 100  3,961 3,961 268,103 268,103

26 03 Pla 80 Pla-80 HOV Phase 2 (EA 36782) 10/18/12 100  2,243 2,243 151,850 151,850

27 03 Pla 80 Pla-80 HOV Phase 3 (EA 36783) 06/17/13 100  156 672 10,571 45,600

28 08 Riv 215 Widening, Add One Mixed Flow Lane in Each Direction (EA 0F161) 11/21/13 100  2,424 2,451 193,025 195,185

29 08 Riv 91 HOV Lane Gap Closure (EA 44840) 12/19/16 100  6,771 6,430 10.0 10.0 0.0 0.0 494,280 469,376

30 03 Sac 50 Hwy 50 Bus/Carpool & Aux Lns & Community Enhancements (EA 44161) 05/10/13 100  10,888 1,953 15.0 15.0 794,860 450,818

31 03 Sac Loc White Rock Road from Grant Line to Prairie City (EA 92880) 12/01/13 100  2,679 2,679 181,319 181,319

32 08 SBd 10 Westbound Mixed Flow Lane Addition (EA 0F150) 08/10/15 100  868 79,744 3.6 3.6 69,194 1,134,588

33 08 SBd 215 I-215 North Segments 1 & 2 - HOV & Mixed Flow Ln Addition (EA 0071V) 09/17/14 100  15,636 6,624 1,141,440 162,947

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 SR - 210/215 Connectors (EA 44407) combined to 4440U 03/01/13 100  2,886 2,363 3.5 2.0 343,200 172,480

35 I-215 North Segment 5 (EA 00719) combined to 4440U 03/01/13 100  2,886 2,363 3.5 2.0 343,200 172,480

Corridor Summary 03/01/13 2,886 2,363 315,720 172,480

36 08 SBd 10 Widen Exit Ramps&Add Aux Ln @Cherry, Citrus&Cedar Ave IC's (EA 49750) 12/20/12 100  3,577 3,577 284,880 284,880

37 11 SD 15 I-15 Managed Lanes 06/14/12 100  29,386 35,989 2,145,180 2,195,131

38 11 SD 5 I-5 North Coast Corridor  - Stage 1A  (EA 2T040) 02/13/15 100  2,605 1,916 5.6 4.0 25,574 18,774

39 10 SJ 205 I-205 Auxiliary Lanes (EA 0Q270) 03/04/13 100  3,150 2,144 125,440 85,353

40 05 SLO 46 Route 46 Corridor Improvements (Whitley 1) 10/13/14 100  2,425 2,329 164,164 157,673

08 SBd 215
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Baseline Actual Baseline Actual Baseline Actual Baseline Actual

41 04 SM 101 Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. 11/15/13 100  13,752 13,752 1,095,164 1,095,164

42 04 SCl 880
I-880 Widening (SR 237 to 
US 101) (EA29830)

04/04/14 100  16,297 16,297 8.4 8.4 1,189,660 1,189,660

43 04 SCl 101 US 101 Aux Lanes - State Route 85 to Embarcadero Rd (EA 4A330) 11/16/15 100  2,949 2,949 6.4 6.4 234,829 234,829

44 04 SCl 101 US 101 Improvements (I-280 to Yerba Buena Rd) (EA 1A980) 10/31/12 100  3,530 3,530 281,078 281,078

45 05 SCr 1 Highway 1 Soquel to Morrissey Auxiliary Lanes (EA 0F650) 02/11/15 100  796 880 2.0 2.0 53,893 88,300

46 02 Sha 5 Cottonwood Hills Truck Climbing Lane (EA 37100) 11/17/11 100  802 293 4,788 6,240

47 04 Sol 80 I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) 02/29/12 100  10,004 N/A 17.4 N/A 730,280 N/A

48 04 Son 101
Central Phase A - US 101 HOV Lns from Railroad Ave to Rohnert Park 
Expressway (EA 0A18U)

12/26/12 100  3,090 2,367 225,600 172,769

49 04 Son 101
US 101 HOV lanes - North Phase A (from Steele Lane to Windsor River Road) 
(EA 0A10U)

12/30/10 100  3,146 6,062 229,640 442,524

50 04 Son 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave (EA 12965) 06/28/13 100  2,841 3,216 207,420 234,800

51 10 Sta 219 SR-219 Expressway, Phase 1 (SR-99 to Morrow Road) (EA 0A870) 06/30/10 100  940 N/A 6.7 N/A 37,418 N/A

52 10 Sta 219 SR-219 Expressway, Phase 2 (Morrow Road to Route 108) (EA 0A872) 10/30/15 100  1,302 1,221 51,851 48,611

53 10 Tuo 108 E. Sonora Bypass Stage II (EA 34042) 01/10/14 100  656 583 2.0 2.0 25,850 23,100

54 07
Ven
SB

101 HOV Lanes, Mussel Shoals to Casitas Pass Road (EA 26070) 06/27/17 100  1,603 1,603 12.0 12.0 108,528 108,495

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 Central Project - Phase B (EA 0A184) 07/17/13 100  965 965 70,432 70,432

56 03 Sac 80 I-80 HOV Ln Across the Top (EA 3797U) 07/30/17 100  8,425 734,982

57 10 SJ 5 I-5 HOV Ln and CRCP (EA 0G470) 01/26/17 100  30,302 559,080

58 05 SLO 101 Santa Maria Bridge (EA 44590) 03/12/15 100  220 203 21,300 20,000

59 11 SD 15 Mira Mesa Direct Access Ramp (EA 2T095) 01/04/16 100  29,386 2,145,180

60 02 Sha 5 South Redding 6;Lane (EA 4C401) 02/01/13 100  727 727 3,600 3,600

61 03 But 32 But 32 Highway Widening (EA 1E490) 12/11/15 100  1.6

62 04 Ala 84 Widen Ala 84 Expressway 08/24/18 67 5,682 3.2 452,465

63 06 Tul 198 Plaza Drive IC / Aux Lns (EA 42370) 08/19/14 100  608 710 7,259 8,476

64 04 Var Var
Freeway Performance Initiative (EA 0G890, 15113, 15300, 15320, 15350, 
15420)

10/13/15 100  4,000 4,000 59,000 59,000

     Bi-County I-215 Gap Closure - Corridor Project

65 I-215 Gap Closure (EA 0M940) combined to 0M94U 08/25/15 100  8,119 3,031 8.0 286,060 221,228

66 Newport Ave OC(EA 0M94U) 08/25/15 100  8.0

Corridor Summary 08/25/15 14,571 268,060

67 04 Son 101 North Project Phase B, Airport IC (EA 3A23U) 08/03/15 100  1,711 1,711 102,654 102,654

68 04 SCl 880 I-880/I-280 Stevens Creek IC Impvmts (EA 44560) 12/30/15 100  9,992 885,686

69 04 SCl 101 Capitol Exp Yerba Buena IC (EA 1G360) 04/14/15 100  3,630 281,078

70 08 SBd 15 La Mesa Nisqualli Rd IC (EA 0A450) 03/05/14 100  4,447 2,226 333,525 54,748

71 11 SD 805 HOV Lns - SR54 to SR94 (EA 2T180) 12/20/13 100  4.5 4.4

72 11 SD 805 HOV Lns - Palomar to SR54 (EA 2T181) 04/03/14 100  3.9 3.9

73 05 SLO 46 Whitley 2A (EA 33077) 08/15/16 100  2,425 2,812 11.2 11.2 164,164 205,297

74 12 Ora 74 SR74 / I-5 IC (EA 0E310) 11/22/16 100  N/A 2,479 N/A 197,411

75 11 SD 805 805 Managed Lns North (Design Build) (EA 2T200) 04/01/18 100 7.6

76 02 Sha 5 I5/Deschutes Rd IC (EA 34760) 01/24/14 100  630 630

77 03 Sac 50 SR50 - Watt IC (EA 37120) 01/16/16 100  N/A

78 05 Mon 101 San Juan IC (EA 31580) 04/28/16 100  884 662 6,424 5,479

79 05 SB 101 Union Valley Pkwy IC (EA 46380) 12/27/13 100  935 781 5,610 4,518

80 08 SBd 10 I-10 Tippecanoe Ave IC (EA 44811) 06/24/15 100  14,571 40 268,060 600

81 11 SD 76 I-5 / SR 76 IC (EA 25714) 10/20/14 100  1,132 1,132 5,773 5,773

82 03 ED 50 US Route 50 HOV Ln (EA 2E510) 03/31/16 100  947 22,728

83 03 ED 50 Western Placerville IC Ph 1A (EA 37280) 11/30/14 100  115 2,650

84 08 Riv 215 215 Widening Scortt to Nuevo (EA 0F162) 11/15/18 99 L 10,232 675,330

85 08 SBd 15 I15 Ranchero Rd IC (EA 34160) 12/18/15 100  1,400 21,191

86 04 Ala 680 FPI (EA 4G100) 06/27/13 100  1,112 1,112 0.4 0.4 0.4 0.4 11,481 11,481
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Baseline Actual Baseline Actual Baseline Actual Baseline Actual
87 08 SBd 15 Duncan Canyon Rd IC (EA 0H130) 03/03/17 100  1,322 24,610

88 12 Ora 405 Widen Ramp for Deceleration Lane (EA 0M130) 05/30/14 100  1,036 980

89 07 LA 710 Gerald Desmond Bridge (Design Build) (EA 22830) 03/22/19 83 L
90 08 SBd 15 I-15 Devore Widening, IC (EA 0K710) 06/30/17 100  4,196 24,167
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(4)  CMIA Bond Program Action Plans 
First Quarter FY 2018-19 

 
(4a)  Major Project Issues 

No project has major issues that may impact the project schedule or budget. 
 

 (4b)  Project Budgets Supplemented with Local Funds 
No project budgets were supplemented with Local funds since the last quarterly report. 
 

(4c)  Project Action Plans 
(Projects with gray shading are completed and will be removed in the next quarterly report) 

 
Project #15.2 – Highway 101 Marin-Sonoma Narrows (MSN), Contract A – Project overrun (Con Cap 
$11,007) will be addressed with non-bond funds. The MSN B2 construction capital has multiple 
funding sources and percent split by funding source caused over expenditure for CMIA funding 
source.  The project expenditures are still under the project budget. Expenditure adjustments will be 
completed as soon as possible. 
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(5) CMIA Bond Program Funding Adjustments 
First Quarter FY 2018-19 

 
 

 (5a) CMIA Bond Program Funding Loans 
 

American Recovery and Reinvestment Act (ARRA) of 2009 funding loans were made in 2009 to 
replace CMIA funding on CMIA program projects.  The CMIA program project budgets, as reported in 
this report include $214,459,000 of ARRA funding in accordance with Government Code, Section 
8879.77.  In 2009, limitations on bond sales and the enactment of the ARRA program led to 
legislation allowing loans in order to allocate projects ready for construction.  The table below outlines 
the loans made and repayment of loans for the CMIA program. 
 

Project ARRA Funding (Loan) 
($1,000;s)

Repayment (CMIA Funding) 
($1,000;s) 

Caldecott Tunnel Fourth Bore (segment 1) $  73,439  
I-215 North Segments 1 & 2 HOV Lanes $  49,120  
La Barr Meadows $   2,000
Route 405 Northbound HOV Lanes $  89,900
State Highway Account Reimbursement $ 214,459
Totals $ 214,459 $ 214,459

 
 

 (5b) CMIA Bond Program Funding Transfers 
 
 
In January 2014, the Commission established a Proposition 1B savings policy with the intention that 
savings accrued in the CMIA program will be used for CMIA-eligible STIP projects that commenced 
construction prior to December 31, 2012.  To date, Caltrans has identified a total of $86.4 million in 
savings ($19.4 in project closeouts and $67 in projected administration savings) in the CMIA program. 
 

Funding Transfers Project Allocated 
CMIA Funds

Administration  
Budget

Program Budget, Allocations through Dec. 31, 2012 $ 4,410.0 million $ 90 million
Project Closeout Savings – de-allocated -$      19.4 million
Project Closeout Savings – re-allocated to projects $    19.4 million
Administration Savings – re-allocated to projects $      67.0 million -$ 67 million
Revised Allocated Budget Totals $    4,477 million $ 23 million
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‐$200.0
$0.0

$200.0
$400.0
$600.0
$800.0

08‐09 09‐10 10‐11 11‐12 12‐13 13‐14 14‐15 15‐16 17‐18 Total

Actual $12.3 $185. $56.6 $601. $62.8 $48.6 ‐$10. $5.3 $961

SR99 Program Allocations by FY (millions)

(1) SR99 Bond Program Summary 
First Quarter FY 2017-18 

 
 

(1a) SR99 Bond Program Funding 
 
                     #Contracts   Project Allocated Funds   % Allocated 

SR99 bond program funds allocated to projects:                             1281       1$961 million1        196%1 
 
In the SR99 bond program budget, $766 million was allocated for construction.  In addition, $196 
million has been allocated for right of way and engineering support costs.  $6 million is set aside for 
bond administrative costs, leaving $32.1 million uncommitted. Additional projects will be programmed 
using program guidelines.  
 
 
                                                                  

 
 
 

 
 

(1b) SR99 Bond Program Funding Loans 
 
American Recovery and Reinvestment Act (ARRA) of 2009 funding loans were made in 2009 to 
replace SR99 funding on a SR99 program project. The SR99 program project budget, as reported in 
this report includes $19,061,000 of ARRA funding in accordance with Government Code, Section 
8879.77. In 2009, limitations on bond sales and the enactment of the ARRA program led to legislation 
to allow for loans in order to allocate projects ready for construction.  
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(1c) SR99 Bond Program Funding and Contributor Funds 
 

                               Project Expenditures      Percent Expended 

SR99 bond program project funds expended to date:                     1$880 million1              88%1   
SR99 bond program project funds expended reported last quarter:     1$880 million1              88%1   
 
 
In the SR99 bond program's $1 billion dollar budget, $962 million has been allocated to projects from 
SR99 bond program funds.  In addition, $390 million has been committed from other contributor funds 
to increase the total value of projects in the SR99 bond program to $1,352 million.  The table below 
shows how SR99 bond program funds and contributor funds were distributed, as well as expenditures 
to date for SR99 bond program funds. 
 
 
 

SR99 Bond Program Funding and Contributor Funds by Component (millions) 
 Total Funds Other Funds SR99 Bond Program Funds

Allocated Expended Percent
Construction 

$    128.3 $    12.2 $    116.1 $    113.3 98 %     Support 
     Capital $    881.5 $    115.4 $    766.4 $    700.6 91 %
Right of Way 

$      19.2 $    8.2 $     11.0 $       9.0 82 %     Support 
     Capital $    187.1        $   133.2     $      53.9     $     38.7 72 %
Preliminary Engineering 

$    135.5 $  121.0 $      14.5 $     13.7 95%     Support 
Committed Subtotal $ 1,351.6 $  390.0 $    961.9 $   875.3 91%
Uncommitted               $      32.1

 Percent uncommitted  3.7%
Bond Administration    $        6.0 $       4.3 72 %
Program Total $    1000.0 $   879.6 88 %
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Completion (millions)

SR99 Dollars Total Dollars

(1d) SR99 Bond Program Project Completions 
 
 
 # Contract 

Completed
Percent Contracts 

Completed 
SR99 bond program construction contracts completed to date:  27  96  
 
 

 
 

   

SR99 bond program construction contracts completed reported last quarter:  27  96  
 
 
 
To date, a total of 24 projects 
have received SR99 bond 
program funds.  Some projects 
were constructed in stages, 
resulting in a total of 28 
construction contracts being 
administered.  

 
 
 
 
 

SR99 Bond Program Completions – Projects and Dollars (millions) 
 

 Contracts Accepted In Plant 
Establishment

Contracts Under 
Construction 

All SR99 Bond 
Program Contracts

 # Total 
Funds 

SR99 
Funds 

# 
FDR's

# Total 
Funds

SR99 
Funds

# Total  
Funds

SR99 
Funds 

# Total  
Funds

SR99 
Funds

FY 11-12 1 $  22 $  22 1  1 $    22 $  22
FY 12-13 2 $  14 $  11 2  2 $     15 $    11
FY 13-14 1 $  32 $  19 1   1 $    32 $  19
FY 14-15 8 $340 $258 8  8 $   340 $ 258
FY 15-16 10   $547 $388 10  10 $   547 $ 388
FY 16-17 3 $130 $  93 2  3 $  130 $  93
FY 17-18 2 $257 $166 2          2 $   257  $ 166
FY 19-20    1  $7  $5 1 $       7 $      5
       
Total Value 27 $1,344 $956 19 0 $ 0 $ 0 1 $7 $5 28 $1,351 $  961
 
The status of final delivery reports (FDR) to be completed within six months after construction contracts are accepted, is outlined  
in the table above. 
Some rounding may occur. 
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LEGEND
Estimated cost within budget
Baseline budget exceeded, non-bond funds added.  No CTC action required.
All bond funds exceeded.  Project teams are making expenditure adjustments (adding non-bond funds if necessary) and reviewing project charges.  
The quarter in which the bond funds were fully expended has been added to the table below so that the timeliness of corrective actions can be monitored.
CCA Not Completed
Milestone Behind Schedule  - Complete     - Past Due      - In Progress     PE - Plant Establishment

Support Capital
CONSTRUCTION

(2) State Route 99 Bond Program Current Status and Project Expenditure Report
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1 03 But 99 38,349$            20,969$         
Butte SR 99 Chico Auxilliary 
Lanes - Phase II

1/20/11 7/8/11 100 2/18/15 2/18/15 100  10/15/15 4/30/23 Caltrans 4,394$       5,506$         27,290$     23,302$        

     Island Park 6-Lane - Corridor Project

22,313$            22,313$         Corridor Project #1 (EA 44261) 1/13/10 8/10/10 100 9/1/12 2/3/12 100  Caltrans 3,313$       3,313$         16,915$     16,914$        

65,481$            65,481$         Corridor Project #2(EA 44262) 4/26/12 10/10/12 100 7/1/16 5/20/16 100  Caltrans  (FY 16-17 Q1) 8,500$       8,500$         44,000$     43,622$        

87,794$            87,794$         Corridor Summary 7/1/16 5/20/16 7/1/18 7/1/20 11,813$     11,813$       60,915$     60,536$        

3 06 Mad 99 93,802$            59,402$         
Reconstruct Interchange at Avenue 
12 6/27/12 12/7/12 100 6/13/16 6/13/16 100  8/1/17 8/1/19 Caltrans 8,000$       7,959$         48,802$     43,746$        

4 10 Mer 99 115,758$          79,425$         
Arboleda Road Freeway

12/15/11 5/14/12 100 5/1/15 5/18/15 100  5/1/16 12/1/23 Caltrans 9,906$       9,147$         68,560$     68,001$        

5 10 Mer 99 76,611$            65,869$         
Freeway Upgrade & Plainsburg Road 
I/C 2/23/12 7/12/12 100 5/10/16 5/10/16 100  8/1/16 12/30/22 Caltrans  10,000$     9,143$         51,398$     44,869$        

6 03 Sac 99 7,446$              5,806$           
Add Aux Lane Calvine to North 
of Mack Rd on 99

2/25/10 6/23/10 100 2/1/13 2/1/13 100  10/1/14 9/29/16  Caltrans 750$          747$            5,506$       5,299$          

7 03 Sac 99 32,470$            18,529$         
SR 99/Elverta Rd. Interchange

2/23/12 5/28/12 100 4/1/14 3/7/14 100  7/1/14 7/1/20 Sac Co -$               -$                 25,270$     24,757$        

8 10 SJ 99 214,458$          132,256$       
SR 99 (South Stockton) 
Widening

6/27/12 12/3/12 100 12/30/16 9/20/17 100  8/2/18 3/9/22 Caltrans  (FY 16-17 Q3)  20,000$     20,690$       113,958$   102,121$      

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

-$                   Corridor PAED (EA 0E610)

42,178$            35,894$         Corridor Project #1 (EA 0E611) 12/15/11 3/27/12 100 1/7/15 1/7/15 100  Caltrans  5,250$       5,128$         30,644$     29,416$        

44,996$            38,183$         Corridor Project #2 (EA 0E612) 1/25/12 6/27/12 100 10/12/15 10/12/15 100  Caltrans 6,750$       6,589$         29,543$     27,348$        

65,350$            12,143$         Corridor Project #3 (EA 0E613) 6/27/12 10/11/12 100 12/15/15 12/15/15 100  Caltrans 7,500$       6,950$         29,481$     27,176$        

152,524$          86,220$         Corridor Summary 10/1/15 12/15/15 7/1/15 9/4/19 19,500$     18,667$       89,668$     83,940$        

10 03 Sut 99 31,082$            19,264$         
SR 99 / Riego Road Interchange

3/29/12 10/1/12 100 1/1/15 6/30/15 100  1/1/17 7/1/19 Caltrans 3,500$       3,500$         20,062$     19,772$        

9 10 SJ 99

2 06 99
Fre 
Mad
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11 03 Sut 99 56,725$            53,211$         
Sutter 99 Segment 2

1/13/10 7/14/10 100 12/1/15 5/15/15 100  5/1/14 4/30/19 Caltrans 8,500$       8,493$         43,731$     41,284$        

     Los Molinos - Staged Construction Project

Stage #1 1/13/10 5/5/10 100 12/31/12 4/20/11 100 

Stage #2 1/25/12 5/31/12 100 5/15/13 5/15/13 100  Caltrans 838$          811$            4,723$       4,577$          

588$                 -$                   Enhancements

7,574$              4,705$           Corridor Summary 12/31/12 5/15/13 12/31/13 2/28/14 

     Goshen to Kingsburg 6-Lane - Corridor Project

101,445$          86,675$         Goshen to Kingsburg 6-Lane 5/20/10 1/4/11 100 11/2/15 11/2/15 100  Caltrans 13,450$     14,850$       75,863$     74,190$        

4,944$              4,944$           Landscape Mitigation 6/27/12 10/1/12 100 8/1/18 2/24/17 PE  Caltrans (FY16-17 Q1 ) 700$          700$            3,752$       3,088$          

106,389$          91,619$         Corridor Summary 8/1/18 8/1/18 5/1/21 10/2/20 14,150$     15,550$       79,615$     77,278$        

     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 17,244$            15,344$         
SR 99/113 Interchange

6/27/12 10/16/12 100 12/1/14 8/13/14 100  12/1/16 12/1/15  Caltrans 2,500$       2,454$         13,833$     12,844$        

15 06 Tul 99 52,707$            46,927$         
Tulare to Goshen 6 Ln

6/27/12 12/7/12 100 6/24/16 6/24/16 100  12/31/17 7/1/19 Caltrans   (FY 16-17 Q1) 8,200$       8,200$         38,727$     37,540$        

16 06 Ker 99 27,350$            24,600$         
South Bakersfield Widening

6/27/12 10/24/12 100 11/15/14 9/18/14 100  11/15/16 3/23/18  Caltrans 3,600$       3,557$         21,000$     20,823$        

17 10 Sta 99 42,849$            33,401$         
Kiernan IC

6/27/12 12/11/12 100 7/22/16 10/17/17 100  1/22/18 9/15/21 Sta Cty -$               -$                 33,401$     33,073$        

18 06 Ker 99 10,203$            9,003$           
North Bakersfield Widening

10/24/12 2/21/12 100 12/1/13 7/10/14 100  12/1/15 10/6/16  Caltrans 1,500$       1,498$         7,500$       7,356$          

19 10 Mer 99 65,880$            46,521$         
Merced Atwater Expwy Ph 1A

3/5/13 6/19/13 100 12/30/16 10/12/16 100  12/1/16 3/1/21 MCAG -$               -$                 46,521$     40,594$        

20 03 Sac 99 8,981$              5,000$           
Elk Grove Blvd SR99 IC

3/5/13 8/1/13 100 8/1/14 10/16/15 100  12/1/14 1/31/18  Elk Grove -$               850$            6,896$       6,307$          

21 03 Sac 99 1,930$              1,108$           
Elkhorn Blvd IC

5/7/13 7/1/13 100 7/30/15 7/30/15 100  12/1/14 2/1/19 Sacramento -$               360$            1,330$       1,298$          

22 10 Sta 99 59,551$            41,630$         
Pelandale Ave IC

10/8/13 3/12/14 100 12/15/16 6/30/17 100  12/1/18 8/1/19 Modesto 50$            -$                 42,130$     39,284$        

23 06 Tul 99 36,050$            7,000$           
Cartmill Interchange

1/29/14 6/3/14 100 6/7/16 6/7/16 100  7/1/18 7/20/23 Tulare Cty -$               3,781$         28,181$     24,710$        

24 03 Sac 99 7,095$              5,295$           
West Elkhorn Auxiliary Lanes

3/29/18 5/10/18 100 10/1/19 7/1/24 1,200$       -$                 5,100$       -$                 

1,350,822$       960,898$       
                    *Section 1b of SR99 report details SR99 Bond Program funding loansTotal Cost

99

12 02 Teh 99

13 06 Tul 

4,705$           6,986$              
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Baseline Actual* Baseline Actual* Baseline Actual*

1 03 But 99
Butte SR 99 Chico Auxilliary 
Lanes - Phase II 2/18/15 100  87.7 1.8 20,684 2,600

2 6
Fre 
Mad 99

     Island Park 6-Lane 
5/20/16 100  1,795 1,795 42,881 42,881

3 06 Mad 99
Reconstruct Interchange at Avenue 12 

6/13/16 100  32 37 2,533 2940

4 10 Mer 99
Arboleda Road Freeway

5/18/15 100  87 85 16.2 16.2 6,951 6,752

5 10 Mer 99
Freeway Upgrade & Plainsburg Road 
I/C 5/10/16 100  66 69 9.2 9.2 5,285 5509

6 03 Sac 99
Add Aux Lane Calvine to North 
of Mack Rd on 99 2/1/13 100  2,914 3251 232092 258881

7 03 Sac 99
SR 99/Elverta Rd. Interchange

3/7/14 100  81 81 6,420 6,420

8 10 SJ 99
SR 99 (South Stockton) 
Widening 9/20/17 100  4,722 4833 7.2 7.2 376,053 384915

     SR 99 Widening in Manteca 
and San Joaquin 12/15/15 100  12,592 11,321 16.8 16.8 1002757 901544

10 03 Sut 99
SR 99 / Riego Road Interchange

6/30/15 100  65 1,082

11 03 Sut 99
Sutter 99 Segment 2

5/15/15 100  6.6 6.4 85 1,010

     Los Molinos 
5/15/13 100 

Goshen to Kingsburg 6-Lane
8/1/18 100  3 3 8 8 224 250

14 03 Sut 99
SR 99/113 Interchange

8/13/14 100  318 311 25363 24740

13 06 Tul 99

9 10 SJ 99

12 02 Teh 99 Not Applicable-Pedestrian/Bicycle facilities
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Baseline Actual* Baseline Actual* Baseline Actual*

15 06 Tul 99
Tulare to Goshen 6 Ln

6/24/16 100  3 3 8 8 224 250

16 06 Ker 99
South Bakersfield Widening

9/18/14 100  3,061 3,265 117,240 77,999

17 10 Sta 99
Kiernan IC

10/17/17 100  3,276 155,500

18 06 Ker 99
North Bakersfield Widening

7/10/14 100  1510 1,062 2533 25,371

19 10 Mer 99
Merced Atwater Expwy Ph 1A

10/12/16 100  410 413 32661 32857

20 03 Sac 99
Elk Grove Blvd SR99 IC

10/16/15 100  630 650 25,750 19,390

21 03 Sac 99
Elkhorn Blvd IC

7/30/15 100  145 140 1,600 1549

22 10 Sta 99
Pelandale Ave IC

6/30/17 100  6,595 79,140

23 06 Tul 99
Cartmill Interchange

6/7/16 100 

24 03 Sac 99
West Elkhorn Auxiliary Lanes

10/1/19

*Reported Actual Benefits are being verified for accuracy

Not Applicable-Modify Interchange
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  (3)  SR99 Action Plans 
First Quarter FY 2018-19 

 
(3a)  Major Project Issues 

 
The following project has major issues that may result in action plans at a later date to 
adjust the project schedule or budget. 
 
Project # 8 - SR 99 (South Stockton) Widening - District proposes to increase R/W 
Support from $7,000,000 to $8,100,000 and Construction Support from $20,000,000 to 
$22,000,000. It is also proposed to decrease R/W Capital from $55,470,000 to 
$39,605,000, so there will be a significant net decrease in the total project cost. All 
changes are pending the confirmation of EAC values. 
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Local Bridge Seismic Retrofit Program Status 
First Quarter Fiscal Year 2018-19 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported changes that had reduced the 
number of bond funded bridges to 375.  
  
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  These 
funds are to be allocated to provide the 11.47 
percent required local match for right of way and 
construction phases of the remaining seismic 
retrofit work on local bridges, ramps, and 
overpasses, and includes $2.5 million set aside 
for bond administrative costs.  An additional 
$32.9 million of state funds has been identified 
to cover the non-federal match.  These funds 
are available through an exchange of a portion 
of local funds received from the federal Highway 
Bridge Program (HBP). These funds are 
available to accommodate the current $7.7 
million shortfall in required local match.  
Consistent with the Local Bridge Seismic Retrofit 
Account (LBSRA) Guidelines adopted by the 
Commission, the Department sub-allocates  
 

bond funds on a first come, first serve basis for 
new phases of right of way and construction. 
 
The Commission has allocated $13.3 million, 
$4.4 million, $12.2 million, 5.2 million, $4.1 
million, $11.2 million, 7 million, 10.2 million, 9.8 
million, and $2.2 million bond funds for Fiscal 
Years (FYs) 2007-08, 2008-09, 2009-10, 2011-
12, 2012-13, 2013-14, 2014-15, 2015-16, 2016-
17, and 2017-18 respectively.  The Department 
did not request a bond allocation from the 
Commission for FY 2010-11. The bond funds 
allocated by the Commission are available for 
sub-allocation in one fiscal year. Therefore, 
bond funds that were not sub-allocated from any 
of the previous FYs will be available for future 
years.  Consistent with the LBSRA Guidelines, 
the Department has exchanged $24.3 million of 
the local share of funds received through the 
federal HBP for state funds to accommodate 
local non-federal match needs for Bay Area 
Rapid Transit (BART) and other bridges.  To 
date, $21.64 million of State match funds and 
$64.1 million of seismic bond funds have been 
sub-allocated to local agency bridges for a total 
of $85.74 million. The match needs for FY 
2010/11 used state funds remaining from the 
exchange mentioned above.  

 
This report satisfies the Commission’s quarterly 
reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on all 375 bridges in the program, 
the design phase has been completed on 
325 bridges, construction is underway on 17 
bridges, and retrofit is complete on 311 
bridges. 
 
Caltrans and local agencies with seismic 
retrofit brides that have not completed 
environmental phase have signed Project 
Deliver Agreements. Signed Project 
Delivery Agreements are attached to this 
report.  
 
Project Benefits 
The result of seismically retrofitted bridges 
are bridges that are safe from collapse 
during a credible earthquake. 

 
FFY 2018 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified six bridges to be 
delivered in FFY 2018.  
 
The following bridges completed major project 
delivery milestone in the last quarter: 
 

 
 
 
 

 
Ten Longest Delivery Schedules Reported by Local Agencies 

District Local Agency Bridge 

Number 

Project Description Estimated 

Bond Value 

Estimated 

Construction 

Begin  Date 

Design phase 

(% Complete) 

as of 6/30/18 

Design Phase 

(% Complete) 

as of 9/30/18 

04 Orinda 28C0331 Bear Creek $11,929 10/1/20 10 10 

01 Humboldt County 04C0055 Mattole Road $688,200 10/2/20 50 50 

04 Orinda 56C0330 Miner Road $144,000 12/1/20 10 10 

04 Contra Costa County 28C0442 Marsh Drive $506,928 1/4/21 15 15 

08 Lake Elsinore 56C0309 Auto Center Drive $379,794 2/1/21 0 0 

08 Barstow 54C0583 Yucca Street $50,000 7/5/21 0 0 

11 Imperial County 58C0014 Forrester Road $725,569 8/21/21 0 0 

08 Barstow 54C0089 North 1st Avenue $82,010 9/1/21 0 0 

04 Sonoma County 20C0018 Bohemian Highway $2,992,454 5/2/22 15 15 

11 Oceanside 57C0010 Douglas Boulevard $743,065 11/12/23 0 0 

 
 

Local 
Agency Br. No. Project Milestone 
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Program Management
 
The following table shows the list of LBSRP bridges that are programmed for delivery in  

FFY 2018.  Each project in the LBSRP is monitored at the component level for potential scope, 
cost, and schedule changes to ensure timely delivery of the full scope as approved and adopted.  
The following projects are locked in for delivery in FFY 2018 and local agencies will not be 
allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

 

Bridges Programmed in FFY 2018 

District Agency Bridge 
Number Description Phase Bond Amount 

Programmed 
Bond Funds 

Sub-Allocated 
as of 9/30/18 

State 
Fund  

04 San Francisco 
County 
Transportation 
Authority 

YBI  On east side of Yerba 
Buena Island, 
Reconstruct ramps on 
and off of I-80 

Construction 
(AC 
Conversion) 

$910,145   

04 Pittsburg 28C0165 North Parkside Drive Construction  $32,690 $32,690  

04 Oakland 33C0148 23rd Avenue, over UP, 
BNSF, Amtrak 

Construction  $1,149,868 $1,149,868  

04 Oakland 33C0215 Leimert BLVD, over 
Sausal Creek 

Right of 
Way 

$28,675   

06 Bakersfield 50C0021 
R & L 

Manor Street, over Kern 
River 

Construction $60,103 $60,103  

08 Indio 56C0292 North Bond Indio BLVD, 
over Whitewater River 

Right of 
Way 

$5,735   

      Total   $2,187,216 $1,242,661  
 
 

 Projects on CTC allocation request that were programmed in the FTIP for fiscal year 2018 that failed to 
deliver. 
 
 

Programmed Projects that had Advanced Sub-allocation in FFY 2018 
 

 
 

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond Funds 
Sub-Allocated as 

of 9/30/18 

State 
Funds  

 

07 Los Angeles 
County 

53C1880 6th Street over LA river Construction 
AC 

Conversion) 

$0 $790,320  

   Total  $0 $790,320  
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Allocation Summary 
 

 Funds allocated for 
FY 2017-18 

Sub-allocation as of 9/30/2018 Remaining 
Allocation for 

FFY 2018  
Projects programmed in FFY 2018 Projects advanced to FFY 2018 

Number of Projects Amount Number of 
projects 

Amount 

Bond $2,187,216 4 $1,242,661 1 $790,320 $154,235 
State $2,645,341*     $2,645,341 
Total $4,832,557  4 $1,242,661   $2,799,576 

*Remaining state allocation carried over from FY 2008-09 
 
 
 

LBSRP Bond and State Capital Allocations (millions) 
 

Funds are tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
The projected bond fund is lowered due to use of toll credit instead of bond match for R/W phase of 6th street in City of Los 
Angeles. 
* Projection is based on LA-ODIS information for first quarter of FFY 2017-18. These Projections are not financially constraint 
and should not be used for budgeting purposes. High cost projects programmed after FY 2011-12 will be cash managed since 
there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching federal funds for 
these cash managed projects will be well beyond 2019 federal fiscal year. 
 

Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 

 

Prior 11-12 12-13 13-14 14-15 15-16 16-17 17-18 18-19 19-20 Total
Baseline (State, Bond) $51.60 $4.20 $5.10 $12.50 $7.80 $14.80 $9.80 $4.50 $10.40 $14.00 $134.70
Projection (State, Bond)* $47.40 $4.10 $4.20 $11.00 $7.90 $10.03 $7.45 $3.30 $15.70 $19.20 $130.28
Allocated (Bond) $29.90 $5.20 $4.10 $11.20 $7.02 $10.24 $9.79 $2.20 $79.65
Sub-Allocated (Bond) $29.90 $3.70 $4.00 $7.10 $1.31 $9.02 $9.08 $2.03 $66.14
Allocated (State) $24.30 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $24.30
Sub-Allocated (State) $20.17 $0.41 $0.75 $0.17 $0.14 $0.00 $0.00 $0.00 $21.64

$0
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$90
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Bond Funds Committed and Expended (millions) 
Component Available CTC Allocated Expended 

LBSRP Bond RW & Const. $122.5 $79.65 $66.1 
State RW & Const. $32.9 $24.30 $21.64 

Total $155.4 $103.95 $87.74 
Bond Administrative Cost $2.5 $2.5 $2.5 

 
Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

Some agencies have requested to Re-Strategy two bridges that completed Pre-Strategy phase. 
They have not send in their formal request. 
Status of phases provided in this table is confirmed by the Department and may be different from the 
attached report, which contains unconfirmed data submitted by local agencies.  

 
Adjustment to the Number of Local Bridges Identified to Receive Bond Match 

 
Total 

Bridges in 
the Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

479 45  Bay Area Rapid Transit 
(BART) 

Funded by other 
sources 434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  Department of Water 
Resources Private Ownership 435 

435 2  Los Angeles County Previously Completed 433 
433 1  Los Angeles County Private Ownership 432 

432 1  Merced County Being replaced under a 
different program 431 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region 
(CITY and County) 2 0 5 5 59 69 

Department of Water 
Resources 1 0 0 0 23 23 

BART 1 0 0 0 152 152 
San Francisco 

(YBI)  0 7 1 0 8 

All Other Agencies 59 0 35 11 77 123 
       

Total 63 0 47 17 311 375 
       

Status per  
June 31, 2018 

Report 
63 0 47 17 311 375 

Status per Year-End 
Report for 

September 30, 2017 
63 0 51 13 311 375 
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Total 
Bridges in 

the Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

431 1  Peninsula Joint Powers 
Board 

Funded by other 
sources 430 

430 2  Lassen County Funded by other 
sources 428 

428 1  Santa Barbra County Funded by other 
sources 427 

427 1  Santa Clara County Funded by other 
sources 426 

426 2  City of Oakland 
Funded by other 

sources 
 

424 

424 2  BART BART 4 contracts was 
not award on time 422 

422 1  City of Larkspur Funded by other 
sources 421 

421 2  Nevada County Funded by other 
sources 419 

419 5  Sonoma County Funded by other 
sources 414 

414 1  Tehama County Funded by other 
sources 413 

413 27  BART Funded by others 
sources 386 

386 1  City of Los Angeles Did not meet award 
deadline 385 

385 1  Monterey County Will not proceed 384 

384 1  City of Oceanside Funded by other 
sources 383 

383 1  City of Indio Did not meet award 
deadline 382 

382 1  City of Newport Beach Funded by other 
sources 381 

381 1  City of San Diego Funded by other 
sources 380 

380 1  City of San Benito Funded by other 
sources 379 

379 1  
San Francisco County 

Transportation Authority 
(YBI) 

Combining two bridges 
into one 378 

378 1  Peninsula Joint Power 
Board Funded by local funds 377 

377 1  City of Fairfax Funded by other 
Sources 376 

376 1  City of Santee No Retrofit needed 375 

 
375 Bridges Remaining in the Program – 311 Bridges Completed = 64 Bridges in Progress 



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FY 2018-19 First Quarter

December 5-6 , 2018
DI

ST
RI

CT

AG
EN

CY

BR
ID

G
E 

NO
.

PR
O

JE
CT

 D
ES

CR
IP

TI
O

N

ES
TI

M
AT

ED
 B

O
ND

 
RI

G
HT

 O
F 

W
AY

 V
AL

UE

ES
TI

M
AT

ED
 B

O
ND

 
CO

NS
TR

UC
TI

O
N 

VA
LU

E

EN
D 

ST
RA

TE
G

Y

EN
D 

DE
SI

G
N

EN
D 

RI
G

HT
 O

F 
W

AY

EN
D 

CO
NS

TR
UC

TI
O

N

CU
RR

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
DG

ET

SC
HE

DU
LE

FI
NA

L 
DE

LI
VE

RY
 R

EP
O

RT
 

AP
PR

O
VE

D

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 3/25/19 9/27/20 10/2/22  50% Design  R R V

01 Humboldt County 04C0104 Waddington Road $1,147 $150,000 36068 40816 42062 12/1/17    99% Construction R V V

01 Mendocino County 10C0034 Eureka Hill Road $0 $464,535 40273 8/15/19 8/15/18 3/31/21  70% Design 80% ROW R V V

02 Tehama County 08C0043 Jellys Ferry Road $11,000 $4,574,950 7/2/18 10/8/18 10/18/21  75% Design 10% ROW R V V

04 Contra Costa County 28C0442 Marsh Drive $0 $506,928 42735 6/30/20 8/31/20 4/30/23  15% Design  R R V

04 Fremont 33C0128 Niles Boulevard $0 $589,299 36320 41732 41697 4/30/18    95% Construction R R V

04 Oakland 33C0030 Embarcadero Street $0 $1,696,681 35611 41729 41455 12/31/18    50% Construction R R V

04 Oakland 33C0148 23rd Avenue $108,965 $1,149,868 35611 43008 12/31/19 12/31/19   50% ROW R V V

04 Oakland 33C0215 Leimert Boulevard $28,675 $557,968 42794 2/20/20 9/19/19 11/12/20  35% Design  R V V

04 Orinda 28C0330 Miner Road $3,854 $141,091 38791 2/28/20 9/30/20 1/1/22  10% Design  R R V

04 Orinda 28C0331 Bear Creek Road $0 $11,929 35591 8/31/20 7/31/20 12/31/21  10% Design  R R V

04 Pittsburg 28C0165 North Parkside Drive $0 $52,006 41110 8/31/18 Waiting Award R R V

04 San Francisco County 
Transportation Authority 01CA0001 West Bound SFOBB on ramp West of 

Yerba Buena Island $0 $47,890 40816 9/30/19 9/30/19 7/31/21  75% Design 75% ROW R V V

04 San Francisco County 
Transporation Authority 01CA0002 West Bound I-80 on ramp West of Yerba 

Buena Island $63,085 $2,471,629 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW R V V

04 San Francisco County 
Transporation Authority 01CA0003 East Bound I-80 off ramp connecting to 

Treasure Island Road  (2 Bridges) $34,410 $1,096,115 40816 9/30/19 9/30/19 6/30/21  75% Design 75% ROW R V V

04 San Francisco County 
Transporation Authority 01CA0004 Treasure Island Road West of SFOBB $0 $223,487 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW R R V

04 San Francisco County 
Transporation Authority 01CA0006 Hillcrest Road West of Yerba Buena Island $0 $264,672

40816 12/31/17 12/31/17 12/30/19  76% Design 76% ROW R V V

04 San Francisco County 
Transporation Authority 01CA0008 Treasure Island road West of SFOBB $0 $65,450 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW R R V

04 San Francisco County 
Transporation Authority 01CA007A Treasure Island Road West of SFOBB $0 $35,119 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW R R V

04 San Francisco County 
Transporation Authority 01CA007B Treasure Isand Road west of SFOBB $0 $46,294 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW R R V

04 San Francisco County 
Transporation Authority 34U0003 Ramps on East side of Yerba Buena Island 

Tunnel at SFOBB on/off of I-80 $114,700 $8,659,398 40816 41362 41362 7/31/18    99% Construction R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
LBSRP   Page 1 of  13                   
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04 Sonoma County 20C0017 Watmaugh Road $28,675 $573,500 8/13/18 12/29/18 12/27/19  85% Design  R R V

04 Sonoma County 20C0018 Bohemian Highway $45,880 $1,912,508 2/1/20 12/1/21 10/15/23  15% Design  R V V

04 Sonoma County 20C0155 Wohler Road $11,470 $1,591,563 39448 5/31/18 3/29/19 12/31/20  97% Design 85% ROW R V V

04 Sonoma County 20C0262 Boyes Boulevard $74,555 $676,730 36433 3/1/18 8/2/18 11/30/20  96% Design 95% ROW R V V

04 Vallejo 23C0152 Sacramento Street $0 $219,000 41122 42979 12/31/18 12/31/19  90% Design 50% ROW R V V

05 Monterey County 44C0009 Nacimiento Lake Drive $34,339 $0 35828 3/1/18 6/30/18 12/31/19  97% Design 95% ROW R R V

05 Santa Barbara County 51C0001 Cathedral Oaks Road $0 $229,400 39659 41713 41713 6/19/19    99% Construction R R V

05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 35519 11/30/18 4/30/19 10/31/20  99% Design 15% ROW R R V

05 Santa Barbara County 51C0017 Jalama Road $9,176 $244,175 39659 42086 42155 8/31/18    97% Construction R V V

05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 36192 1/31/19 1/31/19 4/1/20  97% Design 94% ROW R V V

06 Bakersfield 50C0021L Manor Street North Bound $0 $298,220 42312 43007 12/31/19 Waiting Award R R V

06 Bakersfield 50C0021R Manor Street South Bound $0 $298,220 42312 43007 12/31/19 Waiting Award R R V

07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 37714 42825 2/28/19 5% Construction R R V

07 Los Angeles 53C0859 North Spring Street $0 $229,400 37991 41121 41090 9/30/18    90% Construction R R V

07 Los Angeles 53C1880 Sixth Street $0 $31,851,593 38168 3/20/19 12/31/21 12/31/21  99% Design 86% ROW 
40% Construction R V V

07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371
38168 12/31/18 12/31/18 6/30/22  87% Design  R V V

07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 38168 12/31/18 No R/W 6/30/22  87% Design  R R V

07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 38168 12/31/18 12/31/18 6/30/22  87% Design  R R V

07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 38168 12/31/18 12/31/18 6/30/22  87% Design  R R V

07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 35246 39650 42060 9/30/20 Waiting Award R R V

07 Los Angeles County 53C1403 The Old Road $0 $402,429 10/31/19 12/31/19 3/31/22  85% Design  R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
LBSRP   Page 2 of  13                   
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08 Barstow 54C0088 North 1st Avenue $0 $350,000 42705 5/6/19 5/1/19 5/3/21  5% Design  R V V

08 Barstow 54C0089 North 1st Avenue $0 $82,010 1/2/19 7/5/21 7/5/21 3/5/23 25% Strategy   R R V

08 Barstow 54C0583 Yucca Street $0 $50,000 1/4/21 7/2/21 7/5/21 7/4/22 Request Re-Strategy R V V

08 Colton 54C0077 La Cadena Drive $0 $134,199 35481 12/31/18 No R/W 9/30/21  95% Design  R R V

08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 33998 12/31/19 No R/W 12/31/21  90% Design  R R V

08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 33998 12/31/18 No R/W 9/30/21  95% Design 95% ROW R R V

08 Grand Terrace 54C0379 Barton Road $0 $52,188 35582 40968 40968 12/31/19 Waiting Award R R V

08 Indio 56C0084 Jackson Street $0 $277,777 35507 40693 10/25/19 95% ROW R V V

08 Indio 56C0292 North Bound Indio Boulevard $5,735 $241,868 35507 11/28/19 95% ROW R V V

08 Lake Elsinore 56C0309 Auto Center Drive $0 $379,794 1/26/18 8/1/20 No R/W 2/1/22 98% Strategy   R V V

08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $2,518,000 11/15/18 7/15/20 7/15/20 7/15/23 58% Strategy   R R V

08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 40723 10/4/19 10/4/19 2/24/23 30% Design R R V

10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 35475 42646 42594 4/24/20 25% Construction R R V

10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 37467 42886 42185 12/31/19 10% Construction R R V

10 Stanislaus County 38C0004 Hickman Road $0 $820,105 37530 3/1/19 3/1/19 9/30/20  65% Design  R R V

10 Stanislaus County 38C0010 Crows Landing $0 $745,550 12/31/18 No R/W 12/30/20 70% Design R R V

10 Stanislaus County 39C0001 River Road $0 $670,995 42689 6/15/19 4/15/19 2/25/21  27% Design  R R V

10 Tracy 29C0126 Eleventh Street $0 $2,278,743 12/30/17 98% Construction R R V

11 Imperial County 58C0014 Forrester Road $28,675 $725,569 12/21/18 7/21/20 1/21/21 2/21/22  10% Design  R R V

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 41629 4/21/18 No R/W 9/21/18 90% Design R R V

11 Oceanside 57C0010 Douglas Drive $0 $2,090,866 6/24/19 11/11/24 No R/W 8/19/26 5% Strategy   R V V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
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01 Humboldt County 04C0007 Bald Hills Road $0 $649,334 Project Complete R R R

01 Humboldt County 04C0207 Williams Creek Road $0 $140,080 Project Complete R R R YES

01 Mendocino County 10C0048 Moore Street $5,337 $169,229 Project Complete R R R YES

01 Mendocino County 10C0084 School Way $0 $476,025 Project Complete R R R

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 Project Complete R R R YES

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 Project Complete R R R YES

02 Tehama County 08C0009 Bowman Road $9,000 $1,123,900 Project Complete R R R YES

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 Project Complete R R R YES

03 Placer County 19C0060 Auburn-Foresthill Road $0 $5,558,133 Project Complete R R R YES

03 Yolo County 22C0074 County Road 57 $2,556 $225,697 Project Complete R R R YES

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 Project Complete R R R YES

04 Alameda County 33C0026 High Street $0 $121,194 Project Complete R R R YES

04 Alameda County 33C0027 Park Street $0 $91,211 Project Complete R R R YES

04 Alameda County 33C0147 Fruitvale Avenue $0 $50,715 Project Complete R R R YES

04 Alameda County 33C0237 Elgin Street $0 $8,819 Project Complete R R R YES

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 Project Complete R R R

04 Healdsburg 20C0065 Healdsburg Avenue $0 $244,311 Project Complete R R R

04 Oakland 33C0178 Park Boulevard $0 $77,756 Project Complete R R R YES

04 Oakland 33C0179 Park Boulevard $0 $77,756 Project Complete R R R YES

04 Oakland 33C0180 Park Boulevard $0 $77,756 Project Complete R R R YES

04 Oakland 33C0202 Hegenberger Road $0 $659,686 Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
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04 Oakland 33C0238 Campus Drive $0 $113,072 Project Complete R R R YES

04 Oakland 33C0253 Coliseum Way $0 $497,029 Project Complete R R R YES

04 Peninsula Joint Powers Board 35C0087 Tilton Avenue $0 $69,837 Project Complete R R R YES

04 Peninsula Joint Powers Board 35C0090 Santa Inez Avenue $0 $104,756 Project Complete R R R YES

04 Peninsula Joint Powers Board 35C0091 East Poplar Avenue $0 $120,275 Project Complete R R R YES

04 Peninsula Joint Powers Board 35C0161 Southern Pacific Transportation Company $0 $93,116 Project Complete R R R YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 1: Projects authorized in FFY 
2008/09 and prior (83 Bridges) $636,279 $6,968,709 Project Complete R R R YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 2: R-Line North Aerials over Public 
Road (28 Bridges) $0 $501,754 Project Complete R R R YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 3:  A-Line South Aerials over Public 
Roads (21 Bridges) $0 $344,329 Project Complete R R R YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 5: A-Line North Aerials over public 
Roads (19 Bridges) $0 $367,876 Project Complete R R R YES

04 San Francisco Bay Area Rapid 
Transit District 33C0321 West Oakland Pier 110 to Transbay Tube 

Portal $0 $124,083 Project Complete R R R YES

04 San Francisco International 
Airport 35C0133 Departing Flight Traffic $0 $1,467,021 Project Complete R R R YES

04 San Jose 37C0052L Southwest Expressway $0 $35,678 Project Complete R R R YES

04 San Jose 37C0701 East Julian Street $0 $83,164 Project Complete R R R YES

04 San Jose 37C0732 East William Street $0 $15,762 Project Complete R R R YES

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 Project Complete R R R YES

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 Project Complete R R R YES

04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 Project Complete R R R YES

04 Sonoma County 20C0141 Annapolis Road
$0 $154,327

Project Complete R R R YES

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
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04 Union City 33C0111 Decoto Road $0 $522,223 Project Complete R R R

04 Union City 33C0223 Whipple Road $0 $94,607 Project Complete R R R YES

05 King City 44C0059 First Street $0 $39,342 Project Complete R R R YES

05 Monterey County 44C0115 Schulte Road $0 $441,900 Project Complete R R R YES

05 Monterey County 44C0151 Peach Tree Road $12,959 $201,816 Project Complete R R R

05 Monterey County 44C0158 Lonoak Road $0 $233,250 Project Complete R R R

05 San Benito County 43C0043 Lone Tree Road $0 $194,891 Project Complete R R R YES

05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,034 Project Complete R R R YES

05 Santa Barbara County 51C0002 San Marcos Road $0 $109,874 Project Complete R R R YES

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $71,841 Project Complete R R R YES

05 Solvang 51C0008 Alisal Road $181 $107,151 Project Complete R R R YES

05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 Project Complete R R R YES

05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 Project Complete R R R YES

05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,885 $170,308 Project Complete R R R

05 Santa Barbara County 51C0173 Santa Rosa Road $4,553 $166,734 Project Complete R R R YES

05 Santa Cruz 36C0103 Soquel Drive $0 $24,380 Project Complete R R R YES

06 Department of Water Resources 42C0140 West Shields Avenue $0 $34,241 Project Complete R R R

06 Department of Water Resources 42C0141 North Russell Avenue $0 $58,936 Project Complete R R R

06 Department of Water Resources 42C0143 West Nees Avenue $0 $56,543 Project Complete R R R

06 Department of Water Resources 42C0156 West Jayne Avenue $0 $27,137 Project Complete R R R

06 Department of Water Resources 42C0159 West Mount Whitney Avenue $0 $23,983 Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
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06 Department of Water Resources 42C0173 West Manning Avenue $0 $21,228 Project Complete R R R

06 Department of Water Resources 42C0245 West Panoche Road $0 $19,160 Project Complete R R R

06 Department of Water Resources 42C0370 West Clarkson Avenue $0 $27,773 Project Complete R R R

06 Department of Water Resources 42C0371 South El Dorado Avenue $0 $26,933 Project Complete R R R

06 Department of Water Resources 42C0425 West Gale Avenue $0 $28,692 Project Complete R R R

06 Department of Water Resources 45C0071 Avenal Cutoff $0 $26,397 Project Complete R R R

06 Department of Water Resources 45C0123 Plymouth Avenue $0 $30,448 Project Complete R R R

06 Department of Water Resources 45C0124 30th Avenue $0 $33,128 Project Complete R R R

06 Department of Water Resources 45C0125 Quail Avenue $0 $32,441 Project Complete R R R

06 Department of Water Resources 50C0123 Old River Road $0 $36,762 Project Complete R R R

06 Fresno County 42C0098 South Calaveras Avenue $0 $30,923 Project Complete R R R YES

06 Fresno County 42C0281 West Sierra Avenue $0 $40,681 Project Complete R R R YES

06 Tulare County 46C0027 Avenue 416 $0 $498,711 Project Complete R R R YES

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 Project Complete R R R YES

07 Los Angeles 53C1010 North Main Street $0 $965,295 Project Complete R R R YES

07 Los Angeles 53C1184 4th Street $0 $148,178 Project Complete R R R YES

07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 Project Complete R R R YES

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 Project Complete R R R YES

07 Los Angeles 53C1875 Avenue 26 $0 $409,953 Project Complete R R R

07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 Project Complete R R R YES

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
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07 Los Angeles County 53C0036 Beverly Boulevard $0 $156,935 Project Complete R R R YES

07 Los Angeles County 53C0070 East Fork Road $0 $329,229 Project Complete R R R YES

07 Los Angeles County 53C0082 Washington Boulevard $0 $12,815 Project Complete R R R YES

07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 Project Complete R R R YES

07 Los Angeles County 53C0106 Imperial Highway $0 $117,037 Project Complete R R R YES

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 Project Complete R R R YES

07 Los Angeles County 53C0139 College Park Drive $0 $12,606 Project Complete R R R YES

07 Los Angeles County 53C0178 Valley Boulevard $0 $236,783 Project Complete R R R YES

07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 Project Complete R R R YES

07 Los Angeles County 53C0266 Willow Street $0 $34,103 Project Complete R R R YES

07 Los Angeles County 53C0289 Azusa Avenue $0 $405,399 Project Complete R R R YES

07 Los Angeles County 53C0329 Garey Avenue $0 $30,869 Project Complete R R R YES

07 Los Angeles County 53C0375 Foothill Boulevard $0 $287,750 Project Complete R R R YES

07 Los Angeles County 53C0377 Foothill Boulevard $0 $60,835 Project Complete R R R YES

07 Los Angeles County 53C0445 Slauson Avenue $0 $209,093 Project Complete R R R YES

07 Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 Project Complete R R R

07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $173,933 Project Complete R R R YES

07 Los Angeles County 53C0471 Washington Boulavard $0 $62,400 Project Complete R R R YES

07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 Project Complete R R R YES

07 Los Angeles County 53C0531 Atchinson, Topeka, & Sante Fe Railroad $0 $89,294 Project Complete R R R YES

07 Los Angeles County 53C0575 Artesia Boulevard $0 $60,486 Project Complete R R R YES

07 Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 Project Complete R R R YES

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
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07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833 Project Complete R R R YES

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 Project Complete R R R YES

07 Los Angeles County 53C0596 Atchinson, Topeka, & Santa Fe Railroad $0 $16,151 Project Complete R R R YES

07 Los Angeles County 53C0599 Alameda Street $0 $131,923 Project Complete R R R YES

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 Project Complete R R R YES

07 Los Angeles County 53C0807 Avenue T $0 $126,437 Project Complete R R R YES

07 Los Angeles County 53C0810 Southern Pacific Transportation Company 
Railroad $0 $15,088 Project Complete R R R YES

07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 Project Complete R R R YES

07 Los Angeles County 53C0867 Soto Street $0 $357,666 Project Complete R R R YES

07 Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 Project Complete R R R YES

07 Los Angeles County 53C0890L Queens Way-South Bound $0 $268,943 Project Complete R R R YES

07 Los Angeles County 53C0890R Queens Way-South Bound $0 $268,943 Project Complete R R R YES

07 Los Angeles County 53C0892L Queens Way South Bound $0 $273,821 Project Complete R R R YES

07 Los Angeles County 53C0892R Queens Way North Bound $0 $273,821 Project Complete R R R YES

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,990 Project Complete R R R YES

07 Los Angeles County 53C0916 First Street $0 $19,658 Project Complete R R R YES

07 Los Angeles County 53C0918 First Street $0 $19,658 Project Complete R R R YES

07 Los Angeles County 53C0930 9th Street $0 $259,726 Project Complete R R R YES

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $722,148 Project Complete R R R YES

07 Los Angeles County 53C0933 7th Street On Ramp $0 $79,055 Project Complete R R R YES

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $380,774 Project Complete R R R YES

07 Los Angeles County 53C0951 Garey Avenue $0 $27,418 Project Complete R R R YES

07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 Project Complete R R R YES

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
LBSRP   Page 9 of  13                   



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FY 2018-19 First Quarter

December 5-6 , 2018
DI

ST
RI

CT

AG
EN

CY

BR
ID

G
E 

NO
.

PR
O

JE
CT

 D
ES

CR
IP

TI
O

N

ES
TI

M
AT

ED
 B

O
ND

 
RI

G
HT

 O
F 

W
AY

 V
AL

UE

ES
TI

M
AT

ED
 B

O
ND

 
CO

NS
TR

UC
TI

O
N 

VA
LU

E

EN
D 

ST
RA

TE
G

Y

EN
D 

DE
SI

G
N

EN
D 

RI
G

HT
 O

F 
W

AY

EN
D 

CO
NS

TR
UC

TI
O

N

CU
RR

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
DG

ET

SC
HE

DU
LE

FI
NA

L 
DE

LI
VE

RY
 R

EP
O

RT
 

AP
PR

O
VE

D

07 Los Angeles County 53C1829 Oak Grove Drive $0 $242,594 Project Complete R R R YES

07 Los Angeles County 53C1851 Oak Grove Drive $0 $243,263 Project Complete R R R YES

07 Los Angeles County 53C1909 AT & SF Railroad $0 $29,067 Project Complete R R R YES

07 Los Angeles County 53C1915 4th Street $0 $37,502 Project Complete R R R YES

08 Colton 54C0078 La Cadena Drive $0 $13,092 Project Complete R R R

08 Colton 54C0079 La Cadena Drive $0 $23,820 Project Complete R R R

08 Colton 54C0375 West C Street $0 $7,527 Project Complete R R R

08 Colton 54C0384 C Street $0 $13,639 Project Complete R R R

08 Colton 54C0599 Rancho Avenue $0 $35,367 Project Complete R R R

08 Department of Water Resources 54C0449 Ranchero Street $0 $175,000 Project Complete R R R

08 Department of Water Resources 54C0451 Mesquite Street $0 $44,000 Project Complete R R R

08 Department of Water Resources 54C0452 Maple Avenue $0 $132,000 Project Complete R R R

08 Department of Water Resources 54C0495 Goodwin Drive $0 $29,000 Project Complete R R R

08 Department of Water Resources 54C0496 Duncan Road $0 $31,000 Project Complete R R R

08 Indio 56C0291 Jackson Street $0 $237,795 Project Complete R R R YES

08 Loma Linda 54C0130 Anderson Street $0 $25,052 Project Complete R R R YES

08 Riverside County 56C0001L South Bound Van Buren Boulevard $0 $1,316,701 Project Complete R R R YES

08 Riverside County 56C0001R North Bound Van Buren Boulevard $0 $1,316,701 Project Complete R R R YES

08 Riverside County 56C0017 River Road $0 $21,678 Project Complete R R R YES

10 Department of Water Resources 39C0250 Mccabe Road $0 $18,810 Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
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10 Department of Water Resources 39C0252 Butts Road $0 $26,402 Project Complete R R R

10 Department of Water Resources 39C0314 Mervel Avenue $0 $43,031 Project Complete R R R

10 Modesto 38C0050 Carpenter Road $0 $1,126,801 Project Complete R R R

10 San Joaquin County 29C0187 Airport Way $0 $420,730 Project Complete R R R YES

10 Stanislaus County 38C0048 Geer Road $0 $141,655 Project Complete R R R YES

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 Project Complete R R R YES

11 Del Mar 57C0207 North Torrey Pines Road $0 $2,679,446 Project Complete R R R YES

11 San Diego 57C0416 First Avenue $0 $698,119 Project Complete R R R YES

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $57,003 Project Complete R R R YES

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $48,907 Project Complete R R R YES

12 Newport Beach 55C0151 Bayside Drive $0 $18,044 Project Complete R R R YES

12 Orange County 55C0038 Santiago Canyon Road $0 $63,477 Project Complete R R R YES

12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $457,185 Project Complete R R R YES

12 Orange County 55C0656 Route 55 Departures $0 $106,800 Project Complete R R R YES

12 Orange County 55C0657 Macarthur $0 $39,254 Project Complete R R R YES

12 Orange County 55C0658 Departures Traffic $0 $182,292 Project Complete R R R YES

Total $1,416,979 $128,798,951

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
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02 Lassen County 07C0070 Road306/Cappezolli Bridge Removed

02 Lassen County 07C0088 County Road 417 Bridge Removed

02 Tehama County 08C0008 Evergreen Road Bridge Removed

03 Nevada County 17C0045 Hirschdale Road Bridge Removed

03 Nevada County 17C0046 Hirschdale Road Bridge Removed

04 Fairfax 27C0144 Creek Road Bridge Removed

04 Larkspur 27C0150 Alexander Avenue Bridge Removed

04 Oakland 33C0181 East 14th Street Bridge Removed

04 Oakland 33C0182 East 12th Street Bridge Removed

04 Peninsula Joint Powers Board 34C0051 Quint Street Bridge Removed

04 Peninsula Joint Powers Board 34C0052 Jerrold Avenue Bridge Removed

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 4: A-Line Stations over Public Roads 
(2 Bridges) Bridge Removed

04 San Jose 37C0299 Belt (Auzerias Street) Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) Bridge Removed

04 Santa Clara County 37C0159 Alamitos Road Bridge Removed

04 Sonoma County 20C0005 Geysers Road Bridge Removed

04 Sonoma County 20C0139 Wohler Road Bridge Removed

04 Sonoma County 20C0242 Chalk Hill Road Bridge Removed

04 Sonoma County 20C0248 Lambert Bridge Road Bridge Removed

04 Sonoma County 20C0407 West Dry Creek Road Bridge Removed

05 Monterey County 44C0099 Boronda Road Bridge Removed

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
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05 Montery County 44C0042 Union Pacific Railroad & Amtrak Bridge Removed

05 San Benito County 43C0027 Panoche Road Bridge Removed

05 Santa Barbara 51C0144 Southern Pacific Transportation Company Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak Bridge Removed

05 Santa Barbara 51C0250 Chapala Street Bridge Removed

06 Fresno County 42C0280 West Althea Avenue Bridge Removed

06 Department of Water Resources 50C0113 Elk Hills Road Bridge Removed

07 Los Angeles 53C0784 At&Sf RR Bridge Removed

07 Los Angeles 53C0884 Ocean Boulevard Bridge Removed

07 Los Angeles 53C1362 Vanowen Street Bridge Removed

07 Los Angeles County 53C1710 Fruitland Avenue Bridge Removed

08 Indio 56C0283 S/B Indio Blvd. Bridge Removed

10 Merced County 39C0339 Canal School Road Bridge Removed

11 Imperial County 58C0092 Araz Road Bridge Removed

11 San Diego 57C0015 North Harbor Drive Bridge Removed

11 Oceanside 57C0322 Hill Street Bridge Removed

11 San Diego 57C0418 Georgia Street Bridge Removed

11 Santee 57C0398 Carlton Oaks Drive Bridge Removed

12 Newport Beach 55C0015 Park Avenue Bridge Removed

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 09/30/2017.
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SUMMARY: 
 
This report covers the first quarter of the State Fiscal Year (FY) 2018-19 for the State-Local 
Partnership Program (SLPP).  There were 279 allocations with a total value of $981 million in 
SLPP funds that were approved by the California Transportation Commission (Commission) 
for this program.  All $981 million has been allocated.  Three of the allocated projects have 
been removed by the respective agencies; the remaining 276 allocations total $980 million in 
programmed SLPP funds.  There are 257 projects shown on the tables in this report due to 
some of these projects receiving funding in multiple cycles of the program.  Based on the 
programmed amounts for the open projects and the actual amounts for the closed projects, 
these 257 projects have a total project cost of $11.6 billion, total construction cost of $9.4 
billion and a total SLPP amount of $972 million.  Currently there are 14 projects still in 
construction and 229 projects are completed with approved final delivery reports and eight 
more projects have submitted Final Delivery Reports that are still in review.   
 
The SLPP was set at $200 million each year for five years, for a total of $1 billion.  It is split 
into two sub-programs.  The first is a “formula” based program and the second is a 
“competitive” based program.  The formula program matches local sales tax, property tax 
and/or bridge tolls and is 95 percent of the total SLPP.  The competitive program matches 
local uniform developer fees and represents five percent of the SLPP.  Any SLPP funds that 
were not programmed in either the “formula” or “competitive” programs in a given fiscal year 
remained available for future programming in the remaining cycles of the SLPP.  Based on 
guidelines and legislation, the remaining funds after final expenditures are no longer available 
for programming. 
 
 
FORMULA PROGRAM: 
 
Each year the Commission reviewed projects that were nominated for the formula program.  
The Commission adopted those projects that met the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and had a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, eight projects were allocated for formula share funding 
totaling $72.6 million in SLPP bond funds.  Two of these projects had an approved 
Letter of No Prejudice (LONP) prior to allocation and seven of these projects have 
completed construction. 

State-Local Partnership Program 
Progress Report 
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• Cycle 2:  In FY 2009-10, 16 projects were allocated for formula share funding 
totaling $126.4 million in SLPP funds.  Five projects had an approved LONP prior 
to allocation and 15 of these projects are complete with construction. 

 
• Cycle 3:  In FY 2010-11, 11 projects were allocated for formula share funding 

totaling $100.3 million in SLPP funds.  Three of these projects had an approved 
LONP prior to allocation and nine of these projects are complete with construction.  

 
• Cycle 4:  In FY 2011-12, 20 projects were allocated for formula share funding, one 

of these projects was later removed from the program.  The 19 remaining projects 
total $119.2 million in SLPP funds.  Five of these projects had an approved LONP 
prior to allocation and 14 of these projects are complete with construction. 

 
• Cycle 5:  In FY 2012-13, there were 149 projects allocated for formula share 

funding, one of these projects was later removed from the program.  The remaining 
148 projects total $511.2 million in SLPP funding and 137 of these projects are 
complete with construction.     

 
 
FORMULA PROGRAM PROJECT SUMMARY: 
 

 
 
*Note: Some projects were funded in multiple cycles. They are each only counted as one project in this summary.   

161 projects finalized 
$519M SLPP

11 projects completed 
construction but not 

finalized
$105M SLPP

13 projects in 
construction 
$290M SLPP

185 Formula Projects*
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COMPETITIVE PROGRAM: 
 
Each year the Commission reviewed eligible projects that were nominated for the competitive 
grant program.  Projects had to meet the requirements of Proposition 1B and must have had 
a commitment of the required match and any supplementary funding needed.  No single 
grant could exceed $1million.   
 
The Commission selected projects that met the following specified criteria:  
 

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 11 projects were programmed for competitive share funding 
totaling $8.6 million in programmed SLPP bond funds.  That amount was reduced to 
$7.6 million after bid savings were accounted for on the completed projects.  One 
project had an approved LONP prior to allocation and all 11 of these projects are 
complete with construction. 
 

• Cycle 2:  In FY 2009-10, 13 projects were allocated for competitive share funding 
totaling $9 million in SLPP bond funds.  That amount was reduced to $7.8 million after 
bid savings were accounted for on the completed projects.  Five of these projects had 
an approved LONP prior to allocation and all 13 of these projects are complete with 
construction. 
 

• Cycle 3:  In FY 2010-11, 13 projects were allocated for competitive share funding 
totaling $8.4 million in SLPP bond funds.  That amount was reduced to $8.3 million 
after bid savings were accounted for on completed projects.  Three of these projects 
had an approved LONP prior to allocation and all 13 of these projects are complete 
with construction.   

 
• Cycle 4:  In FY 2011-12, ten projects were allocated for competitive share funding, 

totaling $8.2 million in SLPP bond funds.  Nine of these projects are complete with 
construction. 
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• Cycle 5: In FY 2012-13, 28 projects were allocated for competitive share funding; one 
of these projects was later removed from the program.  The remaining 27 projects total 
$18 million in SLPP bond funds.  All 27 of these projects are complete with 
construction.  
 

 
 
 
COMPETITIVE PROGRAM PROJECT SUMMARY: 
 
 

 
 
 
 
 
 
*Note: Some projects were funded in multiple cycles. They are each only counted as one project in this summary.   

68 projects finalized 
$46M SLPP

3 projects completed 
construction but not 

finalized 
$2.4M SLPP

1 project in 
construction 

$1M SLPP

72 Competitive Projects*
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LONP: 
 
The LONP Guidelines were approved in December 2009.  There were 22 projects that were 
approved for a LONP; all 22 of these projects have since been allocated. 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.  Currently 
there are 257 projects shown in the tables in these reports.   
 
COMPLETED PROJECTS and PROJECT BENEFITS: 
 
This report shows projects that are completed and have an approved Final Delivery Report in 
separate tables at the end of the project status and detail tables.  Benefit tables have been 
added that show the project benefits from programming on the Project Programming Request 
(PPR) and the project benefits at completion on the Final Delivery Report (FDR). 
 
REMOVED PROJECTS: 
 
Three projects were removed from the program after allocation.  They are no longer shown in 
the project totals. 
 
 

 
Three Projects Removed from the SLPP Program After Allocation 
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F 1 MEN City of Point Arena 7687 Port & Windy Hollow Rd Rehab (5) $11 4/2014 6/2013 
C 6 FRE City of Fresno 7669 Friant Rd Widening at Shepherd Ave (5) $145 10/2013 6/2013 
F 12 ORA City of Mission Viejo 7508 La Paz Bridge & Road Widening (4) $1,275 11/2013 5/2012 

Total SLPP Funds X $1,000 $1,431   
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Formula Projects - Status and Detail: Scope Budget and Schedule 
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1 4 Vari. Bay Area Rapid 
Transit 7489 BART - Warm Springs Extension (1,2,3,4,5) $890,000 $746,904 $99,180 6/2011 

1/2010 
1/2010 
1/2011 

10/2011 
9/2012 

99%  X      

2 4 CC CCTA  SR 4 East Widening Segment 3B (5) $88,161 $76,740 $5,868 10/2012 8/2012 99%  X      

3 4 SF Caltrans 7698 Doyle Drive (5) P3 project $849,169 $605,799 $19,366 1/2011 6/2013 98%  X      

4 4 SM PCJPB 7514 Positive Train Control (4,5) $227,691 $203,700 $6,300 10/2011 10/2011 
5/2013 75%  X      

5 4 Vari PCJPB 7671 Signal System Rehab (5) $2,600 $2,600 $233 3/2013 3/2013 94%  X      

6 4 SCL Santa Clara Vly 
Trans Auth 7534 BART – Vehicle Procurement (4,5)  $213,112 $213,112 $34,865 6/2012 5/2013 

5/2013 11%  X      

7 6 TUL Dinuba 7511 Avenue 416 Widening -Rd 56 to Rd 80 (5) $22,730 $22,730 $7,551 11/2013 6/2013 99%  X      

8 7 LA LACMTA 7695 Crenshaw LAX Transit Corridor (5) $1,762,725 $1,571,975 $49,529 7/2013 5/2013 81%  X      

9 7 LA SCRRA 7495 Positive Train Control (3,4) $231,112 $209,282 $20,000 1/2011 1/2011 
8/2011 99%  X      

10 7 LA Caltrans  I-5 HOV Empire Ave I/C (4) $341,859 $195,787 $13,061 10/2012 5/2012 70%  X      

11 11 SD SANDAG 7559 Blue Line Traction and Power Substation (5) $19,019 $16,587 $4,658 9/2012 8/2012 99%  X      
12 11 SD Caltrans 7699 I-5 Genessee Avenue Interchange (5) $83,944 $64,857 $8,000 12/2014 5/2013 99%  X      

13 12 ORA Caltrans 7700 I-5 HOV Pac Coast Hwy-San Juan Clark (5) $63,093 $49,272 $20,789 12/2013 6/2013 98%  X      

Totals $4.8B $4B $290M           

  
 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable or needs further action.  See Corrective Actions. 
 Project Closeout is delayed by 6 months or longer.   
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Formula Projects – FINAL DELIVERY REPORT IS DUE 

PR
O

JE
C

T 
N

U
M

B
ER

 

D
IS

TR
IC

T 

C
O

U
N

TY
/ 

A
ge

nc
y 

AGENCY 

PR
O

JE
C

T 
ID

 

PROJECT NAME/ 
(SLPP Cycle) 

TO
TA

L 
PR

O
JE

C
T 

C
O

ST
  

X 
$1

,0
00

 

TO
TA

L 
C

O
NS

T 
C

O
ST

 
X 

$1
,0

00
 

TO
TA

L 
SL

PP
 

FU
N

D
S 

X 
$1

,0
00

 

A
PP

R
O

VE
D 

 B
EG

IN
 C

O
N

ST
/ 

A
W

A
R

D
 D

A
TE

 

D
A

TE
 O

F 
A

LL
O

C
A

TI
O

N 

C
O

N
ST

R
U

C
TI

O
N

  
%

 C
O

M
PL

ET
E 

D
A

TE
 

C
O

N
ST

R
U

C
TI

O
N

 
C

O
M

PL
ET

ED
 

C
O

N
ST

R
U

C
TI

O
N 

 
A

W
A

R
D

ED
 

A
LL

O
C

A
TE

D
 B

U
T 

N
O

T 
A

W
A

R
D

ED
 

 
SC

O
PE

 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

14 4 CC Caltrans  SR 4 East Somersville to 160 Segment  2 
(1,3) $83,967 $48,717 $9,984 10/2011 10/2011 

10/2011 100% 2/2016 X     X 

15 4 CC Caltrans  SR 4 East Somersville to 160 Segment  3 
(2,4) $92,407 $59,775 $8,534 4/2012 1/2012 

1/2012 100% 6/2017 X     X 

16 4 SON Caltrans  101 – Petaluma River Bridge (4) $127,347 $77,000 $1,865 10/2012 5/2012 100% 6/2017 X      

17 4 MRN Sonoma Marin 
Rail Trans Dist 7530 Sonoma-Marin Area Rail Transit (4,5) $397,060 $294,970 $8,322 12/2011 12/2011 

8/2012 100% 6/2017 X     X 

18 5 SCR Santa Cruz Metro 
Transit District 7557 Metro Base Consolidated Facility (5) $74,824 $63,376 $5,812 12/2012 8/2012 100% 12/2016 X      

19 8 SBD SANBAG 7538 I-15 / Ranchero Rd Interchange (4) $57,622 $44,221 $4,550 11/2012 5/2012 100% 12/2015 X     X 
20 8 SBD City of Ontario 7688 South Milliken Avenue RR Grade Sep (5) $82,016 $71,300 $7,210 12/2013 6/2013 100% 11/2017 X     X 
21 8 SBD City of Ontario 7691 Vineyard Avenue RR Grade Sep (5) $55,195 $50,800 $19,490 12/2013 6/2013 100% 9/2016 X     X 
22 8 RIV City of Corona 7546 Foothill Parkway Westerly Extension (5) $23,500 $23,500 $7,000 12/2013 3/2013 100% 4/2017 X     X 

23 11 SD SANDAG 7531 Blue Line Station Rehab (5) $136,818 $135,761 $30,993 5/2013 8/2012 
5/2013 100% 6/2017 X     X 

24 11 SD Caltrans  I-805 HOV Managed Lanes – North (4) $163,000 $127,305 $1,358 4/2012 10/2011 100% 3/2018 X      

Totals $1.3B $1B $105M           

  

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable or needs further action.  See Corrective Actions. 
 Project Closeout is delayed by 6 months or longer.  
X Closeout documents have been received and are being reviewed. 
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25 1 MEN City of Fort Bragg Street Resurfacing Project (5) 7615 $1,445 $1,197.6 $1,445 $1,197.6 $163 $163   5/2013 5/13/13 1/13/14 
26 1 MEN City of Willits Street Rehab (5) 7614 $712 $486.1 $712 $486.1 $116 $116   5/2013 6/03/13 9/12/13 
27 3 NEV Truckee  Annual Slurry Seal Project (2) 7430 $673 $505.6 $673 $505.6 $163 $163   5/2010 7/29/10 10/08/10 
28 3 NEV Truckee 2012 Slurry Seal Project (4) 7509 $825 $606.4 $825 $606.4 $144 $144   10/2011 6/07/12 9/14/12 
29 3 NEV Truckee 2013 Slurry Seal Project (5) 7548 $660 $734.6 $660 $734.6 $71 $71   3/2013 6/18/13 9/24/13 
30 3 NEV Nevada City Nevada City Paving- Various Locations (2) 7424 $62 $74.6 $62 $74.6 $31 $31   1/2011 6/08/11 6/14/11 
31 3 NEV Nevada City New Mohawk Road Paving (5) 7692 $101 $83.6 $101 $83.6 $41 $41   6/2013 7/10/13 8/13/13 
32 3 SAC Caltrans Hwy 50 HOV Lanes (1) $160,925 $96,306.4 $147,125 $81,542.3 $7,214 $7,208  $6 6/2009 10/26/09 5/10/13 

33 3 SAC City of Rancho 
Cordova Folsom Boulevard Enhancements (3) 7474 $6,837 $6,295 $6,037 $5,665 $2,724 $2,724   10/2011 9/01/11 5/09/13 

34 3 SAC City of Sacramento Cosumnes Blvd I-5 IC (5) 7558 $95,307 $93,266 $82,446 $67,223 $7,691 $7,691   12/2012 1/08/13 7/18/16 
35 3 SAC Sac County Watt Ave / Hwy 50 IC (5) 7536 $61,824 $40,672.2 $53,522 $34,055.8 $8,586 $8,586   4/2012 9/25/12 7/26/16 
36 3 SAC Sac RT South Sac Light Rail Phase 2 Ext (3) 7501 $31,500 $30,793.4 $31,500 $30,793.4 $7,200 $7,200   10/2011 11/01/11 10/31/14 

37 4 ALA Alameda County 
Transit AC Transit Bus Procurement Program (2,5) 7502 $118,753 $118,773.1 $118,753 $118,773.1 $21,007 $21,007   10/2011 

9/2012 4/01/12 7/31/16 

38 4 Var BART Oakland Airport Connector $484,111 $477,288.6 $454,081 $447,401 $20,000 $20,000   
1/2011 
10/2011 
12/2012 

11/01/10 11/22/14 

39 4 CC City of El Cerrito 2013 Street Improvement Program (5) 7693 $832 $817.4 $751 $738.4 $354 $354   6/2013 10/09/13 9/30/14 
40 4 SM City of Brisbane Retrofit Safety Systems at School Xings (5) 7647 $74 $97.9 $74 $97.9 $37 $37   5/2013 7/25/13 3/17/14 
41 4 SM City of Brisbane Bayshore Blvd Rehab (5) 7648 $120 $132.4 $120 $132.4 $60 $60   5/2013 8/05/13 9/18/13 
42 4 SM City of Brisbane Sidewalk Improvement Various Locations (5) 7649 $100 $124.1 $100 $124.1 $50 $50   5/2013 8/26/13 2/24/14 
43 4 SM City of Burlingame 2013 Street Resurfacing Program (5) 7646 $1,000 $889.4 $950 $844.4 $411 $411   5/2013 7/25/13 1/31/14 
44 4 SM Town of Colma Hillside Blvd Pavement Rehab (5) 7644 $144 $140.5 $144 $140.5 $49 $49   3/2013 6/12/13 07/11/13 
45 4 SM City of E Palo Alto Street Resurfacing Program FY 12/13 (5) 7638 $1,090 $941.7 $990 $911.7 $495 $456  $39 5/2013 2/20/14 5/17/16 
46 4 SM City of Foster City Street Resurfacing Project (5) 7639 $1,016 $1,085.2 $1,016 $1,085.2 $508 $508   1/2013 3/18/13 12/16/13 

47 4 SM City of Half Moon 
Bay Road Rehab Program (5) 7651 $484 $685.1 $484 $685.1 $242 $242   5/2013 8/20/13 1/21/14 

48 4 SM  Town of 
Hillsborough 2013 Street Resurfacing (5) 7645 $914 $1,853.5 $914 $1,853.5 $457 $457   3/2013 5/06/13 8/31/13 

49 4 SM San Mateo Cnty Resurface and Restripe Alpine Rd (5) 7643 $215 $564.6 $215 $564.6 $88 $88   5/2013 8/01/13 10/25/13 
50 4 SM San Mateo Cnty Resurface Various Streets (5) 7654 $1,850 $1,354.9 $1,850 $1,354.9 $605 $605   5/2013 7/09/13 5/19/13 
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51 4 SM City of San Mateo Street Rehab (5) 7637 $1,287 $1,497.5 $1,247 $1,471 $431 $431   5/2013 7/2013 7/08/14 
52 4 SM City of San Mateo Citywide Street Rehab (5) 7641 $1,281 $1,410.6 $1,280 $1,410.6 $613 $613   3/2013 7/15/13 4/22/14 

53 4 SM City of South San 
Francisco 2013 Street Rehab (5) 7642 $1,014 $1,403.7 $1,004 $1,393.2 $502 $502   5/2013 8/26/13 12/13/13 

54 4 SM Town of Woodside 2013 Road Rehab (5) 7657 $534 $580.7 $534 $580.7 $267 $267   5/2013 7/30/13 3/25/14 
55 4 SM SMCTD Purchase Buses for Paratransit (2) 7491 $241 $171.8 $241 $171.8 $49 $23 $22 $4 1/2011 9/14/11 2/28/12 
56 4 SM SMCTD Replacement Mini Vans (3) 7492 $604 $468.7 $604 $468.7 $100 $47  $53 1/2011 9/14/11 2/15/12 
57 4 SM SMCTD Replacement Bus Washer (3) 7493 $676 $302.1 $676 $302.1 $150 $31  $119 1/2011 2/08/12 3/31/14 
58 4 SM SMCTD Replacement Gillig Buses (5) 7655 $35,630 $33,201 $35,630 $33,201 $5,505 $5,270  $235 12/2012 1/09/13 0/30?16 
59 4 SM SMCTD Advance Communication Upgrade (5) 7694 $13,400 $12,062.7 $13,400 $12,062.7 $101 $85  $16 5/2013 7/01/13 12/31/14 
60 4 SON City of Santa Rosa Hybrid Bus Acquisition  (1) 7488 $2,400 $2,400 $2,400 $2,400 $1,200 $1,200   1/2010 3/30/10 10/19/11 

61 4 SON Caltrans 101 Airport OC and IC (4,5)  $49,208 $49,849 $38,313 $35,927 $3,693 $3,693   4/2012 
9/2012 12/27/12 8/03/15 

62 4 SON Caltrans 101 Old Redwood Hwy OC/IC (5) 7697 $40,760 $37,125.2 $30,894 $26,624 $4,610 $4,610   9/2012 3/12/13 11/18/16 
63 5 SB City of Goleta Patterson Ave Sidewalk Infill (5) 7678 $335 $153.1 $314 $149.3 $54 $54   5/2013 11/19/13 7/15/14 
64 5 SB City of Lompoc 2013 Laurel Ave Rehab (5) 7673 $300 $283.4 $300 $283.4 $77 $77   5/2013 11/05/13 6/02/14 

65 5 SB County of Santa 
Barbara Overlay Various County Roads (5) 7684 $1,109 $2,633.0 $1,109 $2,633.0 $242 $242   5/2013 11/12/13 5/20/14 

66 5 SB City of Santa 
Barbara Carillo Street Pavement Overlay (5) 7686 $320 $321.2 $320 $321.2 $160 $160   5/2013 5/15/13 9/15/13 

67 5 SB City of Santa Maria Central Santa Maria Roadway Repairs (5) 7683 $600 $577.1 $600 $577.1 $180 $180   5/2013 8/06/13 3/11/14 
68 5 SB City of Santa Maria Union Valley Parkway Arterial Ph III (5) 7510 $5,039 $4,078.3 $5,039 $4,078.3 $2,163 $2,040  $123 12/2012 2/15/13 1/02/14 

69 5 SCR Santa Cruz Metro 
Transit Dist CNG Bus Purchase (4) 7515 $5,820 $5,721.5 $5,820 $5,721.5 $427 $427   10/2011 11/23/11 5/04/12 

70 6 MAD Madera County Avenue 12 Sidewalk between Rds 36&37 (1) 7406 $320 $416.1 $309 $405.1 $150 $150   1/2010 7/12/10 10/06/10 
71 6 MAD City of Chowchilla Presidential Street Resurfacing (5) 7613 $527 $510.9 $480 $494.6 $240 $240   6/2013 12/10/13 12/0714 
72 6 FRE City of Clovis Herndon, Clovis-Fowler (5) 7662 $1,598 $1,458.8 $1,598 $1,458.8 $799 $730  $69 1/2013 4/15/13 8/29/14 
73 6 FRE City of Clovis Temperance, Bullard-Herndon (5) 7663 $2,597 $2,334 $2,597 $2,334 $1,298 $1,172  $126 1/2013 4/15/13 3/10/14 
74 6 FRE City of Clovis Temperance, Enterprise Canal-Shepherd (5) 7680 $1,594 $2,015.1 $1,594 $2,015.1 $728 $728   6/2013 12/09/13 6/15/15 
75 6 FRE City of Fresno Willow Ave Widen Barstow to Escalon (5) 7667 $2,367 $2,368 $1,930 $1,9622.3 $965 $955  $10 3/2013 9/26/13 2/26/16 
76 6 FRE City of Fresno Peach Ave Widening (5) 7668 $12.311 $10.664.2 $7,300 $6,119.8 $3,650 $2,997  $653 1/2013 6/27/13 5/28/15 
77 6 FRE City of Fresno Herndon EB Widening (5) 7675 $2,044 $1,402.8 $1,715 $1,250.2 $818 $626  $192 6/2013 10/24/13 8/07/14 
78 6 FRE City of Fresno 180 W Frontage Rd Improvements (5) 7685 $7,519 $5,714.1 $4,426 $2,734.9 $2,213 $1,334  $879 6/2013 11/21/13 9/12/15 
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79 6 FRE Caltrans Kings Canyon Expressway-Seg 2 (5) 7696 $39,847 $34,283.5 $23,000 $18,796 $11,500 $7,688  $3,812 1/2013 6/1/13 10/27/14 

80 6 MAD Madera County 
Transp Comm Road 200 Reconstruction & Widening (2) 7445 $1,195 $2,022 $742 $727 $371 $364  $7 5/2010 7/11/11 1/24/12 

81 6 MAD Madera County Avenue 9 Improvements (5) 7549 $3,419 $2,152.1 $3,204 $2,029.7 $1,454 $1,016  $438 3/2013 6/17/13 2/25/14 
82 6 MAD City of Madera Rehab, Resurface, Reconstruct & ADA (2) 7442 $356 $366.9 $336 $346.9 $150 $150   4/2010 10/06/10 12/21/11 
83 6 MAD City of Madera Street 3R and ADA Improvements (2) 7444 $365 $252.4 $355 $242.4 $137 $122  $15 1/2011 7/06/11 12/21/11 
84 6 MAD City of Madera 3R & ADA – D Street & Almond Drive (3) 7485 $566 $380.4 $546 $373.9 $273 $187  $86 10/2012 4/17/13 11/06/13 
85 6 MAD City of Madera 3R & ADA – S Gateway Drive (3) 7486 $437 $212 $417 $205.2 $206 $103  $103 10/2012 4/17/13 11/06/13 
86 6 MAD City of Madera 4th St – Pine to K St (5) 7541 $1,512 $1,588.7 $1,360 $975.3 $567 $567   1/2013 5/15/13 2/15/14 
87 6 TUL Tulare County Road 80 Widening Phase 1A (1) 7431 $6,000 $8,125 $6,000 $8,125 $2,294 $2,294   5/2010 9/15/10 1/15/13 
88 6 TUL Tulare County Road 108 Widening (2) 7429 $29,498 $12,613.4 $29,498 $12,613.4 $2,295 $2,295   1/2011 2/07/11 5/15/13 
89 7 LA LACMTA I-10 & I-110 Convert HOV to HOT Lanes (2) 7449 $69,300 $123,885 $64,710 $116,538 $20,000 $20,000   1/2011 7/06/11 2/23/14 

90 7 LA LACMTA CNG Bus Procurement (3,4) 7494 $86,830 $85,762.4 $86,830 $85,762.4 $38,550 $38,257  $293 1/2011 
2/2012 12/16/11 8/28/13 

91 7 LA LACMTA LA-SFV Transit Extension (2,3) 7496 $160,600 $153,119 $151,500 $144,019 $32,300 $32,300   1/2011 3/01/10 6/30/15 
92 7 LA LACMTA Transit Bus Acquisition (5) 7555 $308,443 $303,222 $308,443 $303,222 $36,250 $36,250   8/2012 1/25/13 3/31/17 
93 7 LA LACMTA Expo Light Rail Transit Ph2 (5) 7664 $1,309,100 $127,446 $987,163 $119,048 $28,259 $28,259   3/2013 6/1/13 2/22/16 
94 7 LA Caltrans I-5 Carmenita Interchange (2) 7484 $394,655 $403,562 $61,255 $99,052.7 $14,925 $12,892  $2,033 6/2010 8/19/11 4/19/18 
95 7 LA Caltrans I-5 N Carpool Lanes SR 170 to 118 (1) $282,696 $228,681 $211,020 $141,667 $25,075 $25,075   5/2009 8/01/10 7/25/16 
96 8 RIV Riverside County Fred Waring Drive Improvements (5) 7652 $9,432 $10,653.8 $8,000 $7,312.7 $4,000 $3,640  $360 6/2013 11/26/13 1/12/16 
97 8 RIV City of Indian Wells Highway 111 Improvements (5) 7556 $3,100 $3,008 $3,100 $3,008 $1,550 $1,505  $45 3/2013 4/14/13 5/15/14 
98 8 RIV City of Indio Monroe Street Improvements (5) 7544 $2,750 $3,203 $2,750 $3,203 $1,375 $1,375   10/2012 11/07/12 6/24/13 
99 8 RIV City of Indio Varner Road at Jefferson Street (5) 7545 $4,500 $1,837.1 $4,500 $1,837.1 $2,250 $882  $1,368 6/2013 11/06/13 11/03/14] 

100 8 RIV City of La Quinta Hwy 111/Washington St Improvements (5) 7656 $566 $743.4 $566 $743.4 $283 $283   6/2013 8/26/13 2/04/14 

101 8 RIV City of Murrieta 
I-15 Los Alamos Rd OC (5) 7636 
(Project has Competitive Funds also which are shown in 
Competitive Chart) 

$9,900 $7,302.7 $9,900 $7,302.7 $2,500 $2,500   10/2015 4/1/13 8/18/15 

102 8 RIV City of Palm Desert  I-10 Monterey Ave IC Ramp Modification (5) 7640 $8,361 $8,044.2 $8,361 $8,044.2 $2,800 $2,586  $214 5/2013 1/23/14 3/24/16 
103 8 RIV RCTC SR 91 Corridor Improvement Project (5) 7653 $1,344,829 $1,362,845 $942,109 $1,024,085 $37,173 $37,173   3/2013 5/10/13 3/15/18 

104 8 SBD San Bernardino 
County 

Maple Lane Drainage and Slope Improvements (5) 
7658 $2,892 $2,094 $2,604 $1,844.8 $1,302 $923  $379 3/2013 8/20/13 9/19/14 

105 8 SBD SANBAG Downtown Passenger Rail (5) 7681 $92,757 $117,508.2 $66,347 $79,081.3 $10,921 $10,921   6/2013 12/04/13 8/01/17 
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106 8 SBD Town of Apple 
Valley Yucca Loma Bridge and Yates Rd (5) 7682 $45,250 $45,263.3 $42,087 $41,734 $9,712 $9,638  $74 6/2013 12/18/13 9/13/16 

107 8 SBD City of Big Bear 
Lake Village “L” Street Improvements (5) 7666 $4,710 $5,995.3 $4,541 $5,826.3 $1,200 $1,200   1/2013 3/11/13 2/10/14 

108 8 SBD City of Twentynine 
Palms National Park Drive Improvements Ph 2 (5) 7659 $850 $1,079.7 $800 $1,044.7 $400 $400   1/2013 5/28/13 7/22/14 

109 8 SBD Town of Yucca 
Valley RT 62 – Apache Trail and Palm Ave (5) 7660 $3,757 $3,663.4 $2,930 $2,734.3 $723 $597  $126 3/2013 12/20/13 7/31/14 

110 8 SBD Town of Yucca 
Valley RT 62 – La Honda and Dumosa (5) 7661 $3,702 $3,076.5 $2,594 $1,968.5 $778 $535  $243 1/2013 7/23/13 5/20/14 

111 10 SJ City of Stockton Grade Separating Lower Sacramento Rd & UPRR 
Tracks (2) 7448 $34,000 $22,566.7 $30,040 $18,606.6 $5,100 $5,100   4/2010 10/19/10 3/10/14 

112 10 SJ Caltrans SR 99 South Stockton Widening (5) $214,458 $182,668 $133,958 $120,594 $16,065 $16,065   12/2012 12/3/12 9/20/17 
113 10 SJ City of Stockton French Camp Rd I-5 Interchange (4) 7533 $53,058 $47,769 $33,199 $28,224.4 $3,800 $3,800   4/2012 9/25/12 5/21/15 
114 11 IMP Imperial County Willoughby Road (5) 7560 $1,300 $1,013.1 $1,300 $1,013.1 $650 $425  $225 3/2013 8/13/13 4/15/14 
115 11 IMP Imperial County Dogwood Road Resurface (5) 7561 $1,802 $1,345.3 $1,802 $1,345.3 $901 $575  $326 3/2013 8/13/13 6/20/14 
116 11 IMP City of Brawley Eastern Ave Rehab (5) 7550 $1,250 $1,289.2 $1,250 $1,289.2 $625 $625   3/2013 6/18/13 10/29/14 
117 11 IMP City of Calexico Downtown Repaving (5) 7562 $800 $662.7 $800 $662.7 $400 $332  $68 3/2013 3/28/14 1/20/15 
118 11 IMP City of Calexico 5th Street Repaving (5) 7563 $1,030 $599.5 $1,030 $599.5 $515 $300  $215 3/2013 3/28/14 1/20/15 
119 11 IMP City of Calipatria Lake Avenue Improvements (5) 7552 $282 $281.9 $282 $281.9 $133 $133   3/2013 6/11/13 9/27/13 
120 11 IMP City of El Centro FY 2013 Streets Rehab Project (5) 7553 $2,073 $2,206.2 $2,073 $2,206.2 $1,036 $1,036   3/2013 9/03/13 9/26/14 
121 11 IMP City of Holtville Grape Avenue Improvements Ph2 (5) 7551 $323 $297.1 $323 $297.1 $161 $149  $12 3/2013 6/10/13 11/22/13 
122 11 IMP City of Imperial South N Street Reconstruction (5) 7564 $768 $807.6 $768 $807.6 $384 $384   3/2013 9/25/13 8/05/14 

123 11 IMP City of 
Westmorland 6th Street and G Street Improvements (5) 7554 $136 $149.5 $136 $149.5 $68 $68   3/2013 8/7/13 3/27/14 

124 11 SD SANDAG Blue Line Light Rail Vehicles (2) 7497 $233,178 $268,967 $233,178 $268,967 $31,097 $31,097   1/2011 1/20/11 1/20/14 
125 11 SD SANDAG Blue Line Crossovers and Signals (4) 7513 $42,971 $40,793 $40,278 $37,915 $10,200 $10,200   10/2011 4/04/11 9/19/16 
126 12 ORA OCTA Oso Parkway Widening (5) 7503 $5,815 $5,758.7 $3,180 $3,671.4 $1,204 $1,204   5/2013 5/19/14 12/08/15 

127 12 ORA OCTA Tustin Ranch Road Extension (4,5) 7535 $21,303 $29,161 $19,388 $27,246 $4,927 $4,927   5/2012 
6/2013 8/1/12 6/3/14 

128 12 ORA OCTA Laguna Niguel/Mission Viejo Metrolink (5) 7542 $4,132 $4,179.6 $1,469 $1,499 $695 $695   9/2012 01/28/13 10/28/13 
129 12 ORA Orange County Dale Street Reconstruction (5) 7610 $261 $257 $214 218.2 $107 $107   3/2013 5/21/13 10/10/13 

130 12 ORA Orange County La Colina Drive Pavement Rehab (5) 7650 $1,818 $1,612.5 $1,665 $1,520 $815 $761  $54 3/2013 
6/2013 4/23/13 8/26/13 
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131 12 ORA Orange County Moulton Parkway Smart Street Seg 3- Phase II (5) 
7608 $6,844 $9,489.7 $6,844 $9,489.7 $3,422 $3,422   6/2012 12/4/12 10/2/14 

132 12 ORA Orange County Skyline Drive Reconstruction (5) 7609 $580 $657.6 $504 $606.5 $252 $252   3/2013 8/09/13 12/03/13 
133 12 ORA Orange County Cow Camp Rd (5) 7504 $31,434 $46,178 $29,434 $44,178 $4,160 $3,915  $245 5/2013 6/19/13 9/8/16 
134 12 ORA Orange County La Pata Avenue: Phase I (5) 7543 $45,220 $58,154.7 $45,220 $58,154.7 $5,110 $5,110   6/2013 12/30/13 1/12/17 
135 12 ORA City of Aliso Viejo Aliso Creek Rd Rehab (5) 7565 $743 $573.8 $644 $484.6 $318 $259  $59 3/2013 8/21/13 10/29/13 
136 12 ORA City of Anaheim Brookhurst St Improvements (5) 7505 $8,961 $9,809 $8,961 $9,809 $3,393 $2,964  $429 5/2013 6/11/13 3/21/16 
137 12 ORA City of Anaheim Tustin & Riverdale Ave Improvements (5) 7584 $554 $574.5 $554 $574.5 $277 $277   12/2012 4/16/13 9/16/13 
138 12 ORA City of Anaheim Broadway Improvements (5) 7585 $374 $642.4 $354 $588.1 $187 $187   12/2012 5/07/13 1/03/14 
139 12 ORA City of Anaheim Anaheim Blvd Improvements (5) 7580 $664 $723.8 $664 $723.8 $332 $332   12/2012 5/07/13 2/06/14 
140 12 ORA City of Anaheim Orange Ave Improvements (5) 7581 $348 $411.3 $348 $411.3 $174 $174   12/2012 5/07/13 2/06/14 
141 12 ORA City of Anaheim Sunkist Street Improvements (5) 7582 $1,670 $1,697.4 $1,670 $1,697.4 $835 $835   12/2012 4/30/13 1/21/14 
142 12 ORA City of Anaheim Knott Ave Improvements (5) 7583 $448 $643.2 $448 $643.2 $224 $224   12/2012 5/07/13 2/06/13 
143 12 ORA City of Brea Imperial Hwy and Assoc. Rd Smart St. (1) 7408 $1,900 $1,292 $1,900 $1,292 $200 $200   4/2010 10/25/10 6/30/11 
144 12 ORA City of Brea Lambert Rd Phase 2 Rehab (5) 7570 $794 $$1,755.3 $724 $1,674.5 $362 $362   3/2013 8/20/13 6/03/14 
145 12 ORA City of Buena Park La Palma Ave Rehab (5) 7618 $1,182 $1,572.4 $1,142 $1,532.4 $571 $571   3/2013 7/09/13 11/15/13 
146 12 ORA City of Costa Mesa Harbor Blvd & Adams Ave (5) 7507 $4,779 $4,503 $3,914 $3,670 $1,482 $1,388  $94 5/2013 11/5/13 10/6/15 
147 12 ORA City of Costa Mesa Redhill Avenue Rehab (5) 7567 $1,901 $1,844.0 $1,901 $1,844.0 $922 $922   1/2013 6/10/13 7/15/14 
148 12 ORA City of Cypress Cerritos Ave E. Widening (5) 7568 $439 $414.6 $378 $344.6 $168 $128   3/2013 5/5/13 11/30/16 
149 12 ORA City of Cypress Valley View Ave Overlay (5) 7569 $438 $420.7 $402 $384.7 $180 $180   3/2013 8/19/13 9/23/13 
150 12 ORA City of Dana Point Residential Roadway Rehab (5) 7566 $824 $549.8 $824 $549.8 $318 $275  $43 1/2013 4/18/13 4/20/14 

151 12 ORA City of Fountain 
Valley Brookhurst Street Improvements (5) 7575 $933 $1,228 $933 $1,228 $396 $396   3/2013 6/18/13 12/24/13 

152 12 ORA City of Fullerton Berkeley Ave Reconstruction (5) 7572 $780 $826.6 $700 $718.7 $343 $343   1/2013 5/29/13 1/24/14 
153 12 ORA City of Fullerton Magnolia Ave Reconstruction (5) 7573 $1,230 $1,535 $1,130 $1,449.9 $410 $410   1/2013 5/21/13 11/15/13 

154 12 ORA City of Garden 
Grove Local Road Rehab (5) 7571 $1,684 $2,330.6 $1,684 $2,330.6 $842 $842   3/2013 8/13/13 7/10/14 

155 12 ORA City of Huntington 
Beach Goldenwest St and Garfield Ave Rehab (5) 7574 $2,266 $2,881 $2,266 $2,881 $1,133 $1,133   12/2012 5/06/13 12/30/13 

156 12 ORA City of Irvine Campus Dr Rehab (5) 7604 $2,774 $2,695.8 $2,500 $2,461.6 $1,138 $1,138   1/2013 
6/2013 6/11/13 8/11/14 

157 12 ORA City of Irvine Jamboree Road Rehab (5) 7605 $1,628 $834.7 $1,394 $752.1 $435 $376  $59 1/2013 7/08/13 10/16/13 
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158 12 ORA City of Laguna 
Beach Acquisition of Alternate Fuel Trolleys (5) 7611 $636 $597.2 $636 $597.2 $318 $299  $19 1/2013 6/18/13 9/9/15 

159 12 ORA City of Laguna Hills El Toro Road Rehab (5) 7598 $1,280 $1,047.7 $1,280 $1,047.7 $343 $343   1/2013 6/25/13 12/09/14 

160 12 ORA City of Laguna 
Niguel La Paz Road Rehab (5) 7577 $826 $846.1 $826 $846.1 $413 $413   3/2013 9/23/13 12/16/13 

161 12 ORA City of Laguna 
Woods El Toro Rd Reconstruction (5) 7616 $591 $637.1 $591 $637.1 $293 $293   3/2013 8/21/13 8/20/14 

162 12 ORA City of La Habra Idaho St Pavement Rehab (5) 7603 $492 $440.5 $492 $440.5 $246 $221  $25 3/2013 3/18/13 07/01/13 
163 12 ORA City of La Palma La Palma Ave Rehab – Valley View /WCL (5) 7576 $676 $824.8 $636 $784.8 $318 $318   3/2013 6/04/13 3/04/14 
164 12 ORA City of Lake Forest Lake Forest & Rockfield Resurface (5) 7578 $1,035 $868.8 $1,035 $868.8 $479 $430  $49 3/2013 7/29/13 11/19/13 
165 12 ORA City of LosAlamitos Business Area Street Improvement (5) 7617 $636 $627.5 $636 $627.5 $318 $314  $4 3/2013 5/21/13 9/06/13 

166 12 ORA City of Mission 
Viejo Jeronimo Rd Resurface (5) 7597 $1,378 $1,476.1 $1,278 $1,417.1 $574 $574   12/2012 4/30/13 12/02/13 

167 12 ORA City of Newport 
Beach Balboa Blvd & Channel Rd (5) 7593 $1,586 $1,593.8 $1,386 $1,393.8 $693 $674  $19 1/2013 3/18/13 7/03/13 

168 12 ORA City of Orange Jamboree Rd Rehab (5) 7591 $2,112 $2,158.1 $2,072 $2,118.1 $1,036 $1,036   3/2013 5/28/13 3/20/14 
169 12 ORA City of Placentia Rose Drive and Yorba Linda Blvd Int (5) 7599 $300 $147.4 $300 $147.4 $95 $74  $21 1/2013 4/16/13 11/01/13 
170 12 ORA City of Placentia Valencia Ave Rehab (5) 7600 $636 $642.3 $636 $642.3 $318 $318   1/2013 5/07/13 11/05/13 

171 12 ORA City of Rancho 
Santa Margarita Santa Margarita Parkway Rehab (5) 7606 $600 $432.4 $535 $367.7 $99 $99   1/2013 4/10/13 5/30/13 

172 12 ORA City of Rancho 
Santa Margarita FY 12/13 Residential Rehab (5) 7607 $500 $494.3 $480 $488.8 $216 $216   1/2013 2/27/13 6/04/13 

173 12 ORA City of San 
Clemente Camino De Los Mares Rehab (5) 7602 $1,400 $941.2 $1,400 $941.2 $318 $318   3/2013 8/20/13 4/15/14 

174 12 ORA City of San Juan 
Capistrano Local Street Rehab (5) 7592 $804 $1,401.4 $804 $1,401.4 $318 $318   3/2013 9/3/13 8/5/14 

175 12 ORA City of Santa Ana Bristol St Widening (4) 7506 $9,600 $7,992 $9,600 $7,992 $3,120 $1,874  $1,246 8/2012 1/22/13 2/20/15 
176 12 ORA City of Santa Ana Broadway & McFadden Rehab (5) 7601 $3,765 $3,932.7 $3,765 $3,932.7 $1,551 $1,551   3/2013 8/05/13 11/24/14 
177 12 ORA City of Seal Beach Arterial and Local Street Rehab (5) 7596 $655 $682.3 $655 $682.3 $318 $318   3/2013 6/13/13 8/12/13 
178 12 ORA City of Stanton Citywide Street Rehab (5) 7590  $817 $816.8 $817 $816.8 $318 $318   3/2013 3/25/13 5/28/13 
179 12 ORA City of Tustin Irvine Blvd & McFadden Ave Rehab (5) 7586 $913 $920.7 $913 $920.7 $358 $358   3/2013 8/20/13 9/02/14 
180 12 ORA City of Tustin Newport Ave Bicycle Trail (5) 7587 $450 $690 $$400 $628.6 $200 $200   3/2013 8/20/13 7/15/14 
181 12 ORA City of Tustin Enderle Cntr & Vandenberg Intersection (5) 7588 $145 $231.2 $70 $192.1 $35 $35   3/2013 8/20/13 9/02/14 
182 12 ORA City of Villa Park Street Rehab (5) 7594 $676 $859 $619 $859 $125 $125   6/2013 10/2013 9/2014 
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183 12 ORA City of Westminster Brookhurst Street Improvement (5) 7589 $1,212 $1,220.7 $1,212 $1,220.7 $520 $520   3/2013 8/28/13 4/09/14 
184 12 ORA Caltrans SR 91 Tustin Ave to SR 55 (5) 7701 $41,930 $42,163.3 $28,000 $26,062.4 $14,000 $12,989  $1,011 6/2013 11/01/13 10/31/16 

185 12 ORA City of Yorba 
 Linda Yorba Linda Blvd Rehab (5) 7595 $761 $515.8 $674 $428.8 $336 $214  $122 1/2013 6/22/13 8/27/13 

Total Completed Formula SLPP  $6.2B $4.9B $4.8B $3.9B $535.2M $518.7M $22K $16.5M    
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7614 1 MEN Street Rehabilitation Replace failing storm drains to prevent roadway deterioration Replaced undersized failing storm drain pipe 
7615 1 MEN Street Resurfacing Resurface various streets in Fort Bragg Resurfaced 22 streets 
7424 3 NEV Nevada City Paving- Various Locations Rehab Searls Ave - add 20 yrs useful life. Rehabbed .25 miles of Searls Ave 
7692 3 NEV New Mohawk Rd Paving New pavement on New Mohawk Rd and Gold Flat Ct.  Safety. 20+ 

years life.  
Grinded and removed existing asphalt with new Asphalt. 

7548 3 NEV 2013 Slurry Seal  Town wide slurry seal program. Slurry sealed roads to add 15+ years life. 
7474 3 SAC Folsom Blvd Enhancement, Ph 2 Provide connectivity between light rail and peds. Rehabbed 1.5 mi roadway, bike & ped path.  Increased safety. 

Beautification  
7501 3 SAC South Sacramento Light Rail, Ph 2 Add pkg structure at CRC, the end of South Line ph2.   Added pkg spaces. Enhanced regional connectivity. 

Accommodate future travel demand. Alleviate congestion on 
Hwy99. 

7536 3 SAC Hwy 50 / Watt Ave (CMIA) Will improve safety by separating bike and ped from vehicle traffic. 
Eliminates short weaving between ramps. 

Added Cl1 separated bike and ped path to separate from 
vehicles.  Clover leaf increased safety with a 26% decrease in 
accidents and a 45% decrease in injuries.  

7558 3 SAC Cosumnes Rvr Blvd I-5 IC Reduce traffic congestion, improve mobility and promote economic 
development. 

Reduced traffic congestion. Added access to new Delta Shores 
development. New bike lanes and sidewalks. 

  3 SAC Sac 50 - HOV Improve mobility - HOV from Watt Ave to Sunrise EB and WB HOV lane added. Increased avg travel speed by 7.38mph WB 
and 10.24mph during peak 

7430 3 NEV Annual Slurry Seal Project Town wide slurry seal program. Slurry sealed roads to add 15+ years life. 
7509 3 NEV 2012 Slurry Seal Project Town wide slurry seal program Slurry sealed roads to add 15+ years life. 
7502 4 ALA Bus Procurement Program (2,5) Improve ridership, safety, timely transit service and minimize 

maintenance costs. 
Improved ridership, safety, timely transit service, minimized 
maintenance cost.   

7489 4 BART BART - Warm Springs Extension   Project not closed out yet.  Project not closed out yet. 
7499 4 BATA Oakland Airport Connector (2,4,5) Oakland Airport Connector will improve access to Oakland Airport. OAC increases ridership of BART, AC Transit and Capitol 

Corridor Train.  Supports future growth at Oakland Airport.  
Decreases traffic on I-880 corridor. 

7693 4 CC 2013 Street Improvement Program Extend useful life of roadway infrastructure by 15+yrs, improve safety, Extended useful life of infrastructure and improve safety. Used 
rubberized asphalt seal.  Extend life 15+yrs.  

  4 CC SR 4 East Somersville - 160 segment 3 
(2,4) 

 Project not closed out yet.  Project not closed out yet. 

  4 CC SR 4- East Widening segment 3B  Project not closed out yet.  Project not closed out yet. 
  4 CC SR 4 East Somersville - 160 segment 2 

(1,2) 
 Project not closed out yet.  Project not closed out yet. 

7530 4 MAR Sonoma-Marin Area Rail Tansit (4,5)  Project not closed out yet.  Project not closed out yet. 
7698 4 SF Doyle Drive Replacement Project  Project not closed out yet.  Project not closed out yet. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7491 4 SM Purchase Buses for Paratran Expect ridership to increase by 3% Actually ridership decreased by .9% due to economy. 
7492 4 SM Replacement Mini Vans Procurement of new vans will help ensure that ADA paratransit service 

is reliable. 
Procurement of minivans helped ensure that paratransit services 
are reliable. 

7493 4 SM Bus Washer Replacing bus washer for clean, attractive vehicles to encourage transit 
ridership.  

Replacement bus washer provides clean attractive vehicles that 
encourage transit ridership.  Reduced cost of repairs of old 
equip. 

7514 4 SM Positive Train Control (4,5)  Project not closed out yet.  Project not closed out yet. 
7637 4 SM Road Rehab - Var Loc Improve 12,500’ at various locations in the City. Extend pavement life by 

15+ years.   
Rehabbed 12,500’ of roadway.  Installed ADA ramps, replaced 
curb/gutter, Adjust utility covers to grade, striping. Extended life 
by 15+ years. 

7638 4 SM Street Resurfacing - Var Loc  Resurface 8000LF roadway. Raise PCI from 25 to 90. Extend 25 yrs. Resurfaced 8000LF roadway. Raised PCI  
7639 4 SM Street Resurfacing - Var Loc AC overlay 3-4 miles of roadway.  AC base repair, grinding, utility 

adjustment and striping. 
AC over layed 3-4 miles with AC base repair, grinding, utility 
adjustment and striping.  Extends life 15+ yrs. 

7641 4 SM Road Rehab - Var Loc Rehab 2.3 miles roadway.  Add 15+ service life.  Remove/replace pavement section and subsection.  Installed 
storm system. Replaced curb, gutter sidewalk. Striped adjusted 
manholes 

7642 4 SM Road Rehab - Var Loc Improve 2.92 miles of street at various locations.  Raise PCI from 27-
70pts.  Extend life by 15+ yrs. 

Improved 2.92 miles of street at various locations. Raised PCI 
from 27-70.  Extend life of pvmt by 15+yrs. 

7643 4 SM Alpine Rd at Hwy 280 Resurf Improve pavement on Alpine Rd at Hwy 280 IC.  Extend useful life by 
15+ yrs. 

Extended useful life of pavement by 15 yrs. 0.2' AC placed on 
roadway, new striping bike lane treatments, signage & pvmt 
repairs. 

7644 4 SM Hillside Blvd Pavement Rehab Improve Hillside Blvd and extend useful life by 15+ yrs.  Save travel time 
and fuel.  

Asphalt pvmt rehab & striping btwn Serramonte Blvd and the 
southern town limits with City of SF. Extended life 15+ yrs. 

7645 4 SM Street Resurfacing - Var Loc Street resurface 6.5 miles of roads in Hillsborough.  Expect to increase 
PCI by 3 pts to 75. 

Street resurfacing actually increased PCI level by 4 pts from 72 
to 76.  Expected to extend the life of streets by 15+ yrs. 

7646 4 SM Street Resurfacing - Var Loc Improve 1.7miles of roadway. Extend life by 15+ yrs. Improved 2.2miles of city streets. PCI increased by 1.  Extend 
life by 15+ yrs. 

7647 4 SM School Crossing Safety Systems Create safe, navigable Xings on busy streets and school routes for 
safety and visibility. 

Created safe, navigable Xings at busy intersections on school 
routes with ped use. Increased safety, encourage ped use. 

7648 4 SM Bayshore Drive Rehab Rehab 1500 to 3000 feet of roadway. Extend pavement life by 20 yrs.  
Reduce congestion and pollution. 

Improved 2000ft of Principal Arterial rdwy. Extended pavement 
by 20yrs. Reduced congestion, air and stormwater pollution. 

7649 4 SM Sidewalk Improvement - Var Loc Create safe, navigable sidewalks to encourage ped travel including 
school children. 

Provided safe, navigable sidewalks that encourage ped travel 
including school children. Eliminated over 137 trip hazards.  

7651 4 SM Road Rehab - Var Loc Improve congestion and air quality and extend useful life of streets by 
15+yrs. Raise PCI from 59 to 62 

Repaired failing pavement on several streets. PCI increased 
from 59 to 67. Extended useful life by 15+yrs. 

7654 4 SM Street Resurf - Var Loc Improve PCI and extend useful life by 15+yrs on many roadways. .2' AC placed on roadways, new striping & pvmt repairs. 
7655 4 SM Replacement of 1998 Gilllig Buses Procure new busses to increase reliability and decrease repair costs. Increased reliability by reducing breakdowns, decreased repair 

costs and decreased emissions. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7657 4 SM Road Rehab - Var Loc Extend useful life of pavement on selected roadways by 15+ years. Improved the life of pavement and provide smoother, safer and 
more durable roads. 

7694 4 SM Advanced Comm System Upgrade Improve communication between dispatch and vehicles for better 
scheduling. 

Improved scheduling information with AVL equipment.  

7534 4 SCL BART - Vehicle Procurement (4,5)  Project not closed out yet.  Project not closed out yet. 
7488 4 SON Hybrid Bus Acquisition Purchase 4 new 40' hybrid electric busses.  Less noise, less pollution, 

better fuel efficiency. 
Busses purchased.  There is less noise, pollution and better fuel 
efficiency. 

7697 4 SON 101 - Old Redwood Hwy Overcross and 
I/C 

Reduce congestion, circulation, emissions and travel time.  Improve 
safety. 

Increased capacity, circulation and traffic operations.  Added 
bike lane and ADA compliant.  

  4 SON 101 - Airport Overcross and I/C (CMIA) 
(4,5) 

US 101 between Fulton Rd & Windsor Rd, replace OC and construct 
sound walls. 

Replaced 2 lane Airport Blvd OC w/ 4lanes, and construct sound 
walls in Windsor. Modified on/off ramps 

  4 SON 101 - Petaluma River Bridge (CMIA)  Project not closed out yet.  Project not closed out yet. 
7671 4 VAR Signal System Rehab  Project not closed out yet.  Project not closed out yet. 
7510 5 SB Union Valley Pkway Arterial - Ph III  Add new arterial and IC to reduce congestion at US101 IC's. 

Congestion relief on streets.  
The new arterial and IC reduced congestion and US101 IC.  
Congestion relieved on local streets.  

7673 5 SB Laurel Ave Rehab 2013 Provide new AC for safer and smooth surfaces.  Improve storm water 
drainage. 

New AC. Fixed storm water issues. 

7678 5 SB Patterson Ave Sidewalk Infill Put in sidewalk where it's missing for peds and ADA.  Filled in gap in existing sidewalks for ADA, peds, Also put in new 
concrete driveways for businesses.  

7683 5 SB Central Santa Maria Roadway Repairs Increase useful life of roadways. Reconstruct roadway on E. Central 
Ave and Stowell Ave.  

Increased useful life of both roadways. 

7684 5 SB Overlay of Various County Roads AC overlay to extend life 15+ years.  Locations are to be determined by 
pavement management sys.  

Provided necessary maintenance.  Will help reduce large 
deferred maintenance backlog.  

7686 5 SB Carillo Streets Rehab Replace poor quality pavement at various locations. Resurfaced streets and added 15 years life. 
7515 5 SCR CNG Bus Purchase Replace 1/3 of the Santa Cruz Metro's diesel fleet with CNG busses.   Added 11 CNG busses, reducing GHG's by replacing old diesel 

busses.   
7557 5 SCR Metro Base Consolidated Facility  Project not closed out yet.  Project not closed out yet. 
7662 6 FRE Herndon Ave - Clovis to Fowler Project will accommodate bikes, peds, vehicle and transit travel. Provide 

safety. Create divided roadway. 
Improved safety for motor and non-motorized. Improves 
reliability.  This is a regional multi modal system. 

7663 6 FRE Temperance - Bullard to Herndon Project will accommodate bikes, peds, vehicle and transit travel. Provide 
safety. Create divided roadway. 

Accommodate bikes, peds, cars and transit. Improve safety. 
Create divided roadway 30 yr lifespan. 

7667 6 FRE Willow Ave - Barstow Ave to Escalon Ave Improve traffic ops.  Reduce accidents. Provide safe ped access.  
Improve circulation along Willow Ave 

Improve traffic ops. Reduce accidents. Provide ped access. 
Improve circulation. 

7668 6 FRE Peach Ave - Kings Canyon Rd to Belmont Widening Peach Ave from 2 to 4 lanes.  Curb, gutter, sidewalk, trees, 
landscape median, bike lanes.  

Improve mobility along Peach Ave.   

7675 6 FRE Herndon EB - Brawley to Blythe Improve air quality, reduce congestion, improve travel time @ safety of 
peds and cars. 

Added travel lane, signal and sidewalk.  Alleviated traffic 
congestion, improved travel time and air quality 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7680 6 FRE Temperance - Enterprise Cnl. To 
Shepherd 

Accommodate bikes, peds and cars.  Improve safety, divided roadway, 
30 yr lifespan. 

Widened Temperance Ave. Added lanes, signal, median,  

7685 6 FRE SR 180 West Frontage Road Meet existing and future traffic demands.  Restore connectivity  Improved traffic circulation in Roeding business Park.  Promote 
economic development.  

7696 6 FRE Rt 180 - Kings Canyon Expwy Seg 2 Construct 4 lane Expwy. Constructed 4 lane expwy.  Increased capacity, improved safety. 
7485 6 MAD 3R & ADA - D Street and Almond Ave Rehab, resurface and reconstruct arterial and collector streets. Pavement improvements eliminated existing defects and 

improved the flow of traffic and safety. 
7486 6 MAD 3R & ADA - South Gateway Drive Rehab, resurface and reconstruct arterial and collector streets.  Pavement improvements eliminated existing defects and 

improved the flow of traffic and safety. 
7541 6 MAD 4th St, Pine to K St Rehab, resurface & Reconstruct city streets and improve drainage.  Add 

15+years.   
Pavement improvements eliminated defects and Improved storm 
water conveyance.  ADA ramps. 

7549 6 MAD Avenue 9 Improvements Provide thru lanes for safety for left turns at 2 intersections. Rehabbed roadway between SR41&SR99, safer for public, 
improved drainage 

7613 6 MAD Presidential Street Resurfacing Overlay streets with asphalt. Overlay several residential streets. Smooth surface. Pulverized 
streets to  fix damaged areas. 

7406 6 MAD Ave 12 Sidewalk between Rds 36 & 37 Add new 5'sidewalk.  Safety and encourage ped traffic. Added sidewalk. Safer for peds.  
7442 6 MAD Rehab, Resurface, Reconstruct & ADA Rehab, resurface, reconstruct roadways and install ADA curb returns.  

Add 15+ years life.  
Pavement improvements improved flow of traffic and safety. 
ADA ramps are safer for peds too.   

7444 6 MAD Street 3R and ADA Improvements Various roads, Rehab, resurface, reconstruct roadways and install ADA 
curb returns.  15+ years added 

Pavement improvements improved flow of traffic and safety. 
ADA ramps are safer for peds too.   

7445 6 MAD Road 200 Reconstruction & Widening Reconstruct and widen Rd 200.  40' wide.   Completed bridge over Ladd Creek. Part of a multi-phase 
project. 

7429 6 TUL Road 108 Widening Widen Rd 108  from Leland to Caldwell from 2 to 4 lanes.   Added new traffic signals at Ave 272 & Ave 264.  Increased the 
efficiency of traffic.  Safer.  4 lanes and left turn pockets 
enhanced traffic on Rd 108 

7431 6 TUL Road 80 Widening - Phase 1A 1.75 mile widen from 2 to 4 lanes.  Widened less than 2 miles of the 14 mile corridor, including turn 
pocket and acceleration lane.  Reduced accidents. 

7511 6 TUL Avenue 416 Widening (Rd 56 to Rd 80)  Project not closed out yet.  Project not closed out yet. 
7449 7 LA I-10 & I-110 Convert to HOT Lanes Reduce congestion, GHG's, emissions and increase travel time savings.   Convert HOV to HOT lanes.  New toll funds.  Increased ridership 

on Silver Line. 
7484 7 LA I-5 Carmenita Interchange Improve on and off ramps. IC circulation. Reduce congestion improve 

safety. 
Improved mobility, increased capacity, improved safety. 
Eliminated vehicle and train conflict w/ grade separation. 

7494 7 LA CNG Bus Procurement (3,4) Reduce emissions.  CNG Busses procured. Improve service quality. Lower average 
fleet age. Increase reliability 

7495 7 LA Positive Train Control (3,4)  Project not closed out yet.  Project not closed out yet. 
7496 7 LA LA- San Fernando Valley Transit Ext (2,3) Relieve congestion and increase ridership. 4 mile bus rapid transit alignment, 4 stations, maximized 

ridership, bike way.  
7555 7 LA Transit Bus Acquisition New buses to reduce emissions. Reduced fleet age and retired old vehicles.  Increased reliability. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7664 7 LA Exposition Light Rail Transit Ph II Will provide high capacity transit maintenance service. Provides high capacity and sustainable maintenance service to 
rail vehicles. 

7695 7 LA Crenshaw/LAX Transit Corridor  Project not closed out yet.  Project not closed out yet. 
  7 LA I-5 N. Carpool Lns SR 118-170 Alleviate traffic congestion, improve level of service, encourage 

carpooling and improve air quality. 
Provided HOV lane in each direction. Reconstructed mixed flow 
lane providing direct HOV to HOV connector. Encourages 
carpooling, alleviates congestion and improves air quality  

  7 LA I-5 HOV Empire Ave I/C  Project not closed out yet.  Project not closed out yet. 
7544 8 RIV Monroe Street Improvements  Eliminate gap closure, congestion,  and complete system.  Improve 

mobility, safer for peds, bikes.  
Eliminated gap closure, congestion.  Completed the system. 
Improved mobility. Sidewalk, bike lanes, multi use trail 

7545 8 RIV Varner Rd at Jefferson St Improv. Eliminate gap closure, remove congestion, complete system.  Increase 
mobility.                              

Widened Varner from 2 to 4 lanes, eliminated gap closure, 
congestion, Improved flow. 

7546 8 RIV Foothill Parkway Westerly Extension  Project not closed out yet.  Project not closed out yet. 
7556 8 RIV Highway 111 Improvements Reduce congestion, improve safety.  Traffic signal improvements.  Bus 

turnouts.                                                                                                                                                        
Reduced congestion. Improved safety.  Traffic signal 
improvements.  Bus turnouts. 

7636 8 RIV I-15 / Los Alamos Crossing (Comp $ also) Gap closure to existing 4 lane Los Alamos Rd.  Relieve bottleneck.  
Improve circulation. Min vert clearance. 

Replaced 2 lane bridge with 4 lane bridge. Removed 
constriction. 

7640 8 RIV I-10 / Monterey Ave I/C Eliminate congestion on NB Monterey Avenue Congestion has been relieved. Air Quality improved.  
7652 8 RIV Fred Waring Drive Provide 3 thru lanes each dir. To reduce future congestion. Raised 

median for safety. Drainage. Sound wall 
Widened Fred Waring Dr to provide 3 lanes each direction.  
Raised median for safety. Drainage improvements added. 
Sound wall constructed reducing noise. Traffic signals modified 
to accommodate new widened roadway. ADA ramps. 

7653 8 RIV Rt 91 Corridor Improvement Improve mobility and relieve congestion. Improved mobility and relieved congestion. Improved goods 
movement.  

7656 8 RIV Hwy 111 at Washington St Improve LOS to E or better at peak hour, season. Brought LOS to E or better at peak times. Added left turn lanes, 
dedicated right turn lanes. Median mod. Restriping, replaced 
bus turnout 

7538 8 SBD I-15/Ranchero Rd I/C  Project not closed out yet.  Project not closed out yet. 
7658 8 SBD Maple Lane Improvements Minimize hazards and structure damage with reduced flooding.  Improved condition of roadway and improved drainage and 

erosion. 
7659 8 SBD National Park Dr. Improvements Construct curb/gutter for drainage improvement. Sidewalk/bike path 

connecting trails. Pavement Rehab 
Construct curbs/gutter for drainage improvement. Sidewalks 
bike path provide access to visitor center. Pavement rehab. 

7660 8 SBD Rt 62 Imp. Apache Trail to Palm Ave Increase ped safety, reduce vehicle conflicts, upgrade non-standard 
ADA. 

Provided geometric traffic control and infrastructure 
improvements for increased circulation and safety for car, bike 
and ped.  

7661 8 SBD Rt 62 Imp. La Honda Wy to Dumosa Ave Increase ped safety, reduce vehicle conflicts, upgrade non-standard 
ADA. 

Provided geometric traffic control and infrastructure 
improvements for increased circulation and safety for car, bike 
and ped. 

7666 8 SBD Village "L" St Impr - Various Loc Reconstruct Pine Knot & Village Drive.  Improve safety for cars & peds. 
Improve drainage. Improve safety. 

Resurface streets, improve ADA access, replace curb, gutter, 
sidewalk. New drainage. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7681 8 SBD San Bernardino Downtown Rail Ext Extend Metrolink into downtown San Bernardino providing alternate 
mode of transportation.  

Extended Metrolink into downtown San Bernardino, provides 
alternate mode of transportation instead of passenger vehicles. 

7682 8 SBD Yucca Loma Bridge and Yates Rd 
Improvements 

New corridor, interchange.  Relieve congestion  A segment in a larger project that hasn't opened yet.  Expects to 
open summer 2017 

7688 8 SBD Milliken Grade Sep  Project not closed out yet.  Project not closed out yet. 
7691 8 SBD Vineyard Ave Grade Sep  Project not closed out yet.  Project not closed out yet. 
7448 10 SJ Lower Sacramento Rd Grade Sep Eliminate 1,650 mins/day vehicle delay. Reduce emissions by 2,500 

kg/yr. Potential alignment for HSR. Improve safety 
Promote safety by providing safe access for all modes. Eliminate 
1,650 mins /day vehicle delay. Reduce emissions by 2,500 kg/yr 

7533 10 SJ I-5 French Camp Road I/C Improve traffic on I5 w/ aux lanes between French Camp & Downing 
Ave. Improve goods movement. Provide freight rte. 

Improved traffic at French Camp I-5. Aux lanes between French 
Camp and Sperry Rd. Added alt route for freight mvmt. 

  10 SJ Rt 99 - South Stockton 6-Lane Add 7.2 miles. DTT savings 4,722 hrs, peak savings 376,053 mins. Added 7.2 mi. DTT saved 4,833 hrs, peak saved 384,915 mins.  
7550 11 IMP Eastern Ave Rehab Resurface 1.2 mi. Create safer surface for ped, bike & car traffic. 

Increase safety, Reduce street noise. Reduce dust.  
Resurfaced 1.5 mi. Created safer surface for ped, bike & car 
traffic. Increased safety. Reduce street noise.  

7551 11 IMP Grape Ave Improvements Reduce hazards. Add Cl1 bike lane, Benefit school children with safety.  Reduce hazards to car and ped. Added new Cl1 bike lane. 
Safety for school children. Smoother driving surface. 

7552 11 IMP Lake Ave Improvements Increase safety and improve aesthetics. Extend life by 15+ years.  Replaced deteriorated AC, Improved storm water conveyance, 
established ADA curb returns.  

7553 11 IMP FY 2013 Streets Rehab Supports SCAG regional Transportation Plan. Maximize mobility for all 
people and goods. Remove potholes, cracks.  

Maximizes mobility for all people and goods in region by 
removing potholes. Ensures safety and reliability. Bikes/peds. 

7554 11 IMP 6th St and G St Improvements Bring traffic back to 6th & G Sts by removing potholes.  Maximize 
mobility and accessibility for all people and goods. Safety 

Maximize mobility and accessibility for all people and goods. 
Remove potholes & cracks. Level road surface, add curb/ gutter 

7560 11 IMP Willoughby Road Provide safety benefits, ease of travel, reduce vehicle wear, Removed 
potholes and cracks. 

Repaired potholes, cracks. Created smoother driving surface. 
Improved safety and reliability. 15+ yrs life. 

7561 11 IMP Dogwood Road Will resurface .5mile Dogwood Rd.  Provide safety, ease of travel, 
reduce vehicle wear. 

Resurfaced .5miles Dogwood Rd. Removed potholes, cracks.  
Created smoother driving surface. Safety. Ease of travel.  

7562 11 IMP Downtown Repaving Resurface 3,800 ft of local roads.   Pavement rehab.  Provided safety. 
7563 11 IMP 5th Street Repaving Rehab.  Increase safety. Solve drainage issues. Increase air quality.  Pavement rehab.  Provided safety. 
7564 11 IMP South N Street Reconstruction Reconstruct South N St.   Improved larger area than PPR. Was 1,120.68' improved.  

Actual 2,225' improved. 
7497 11 SD Blue Line Light Rail Vehicles Replace existing Light Rail vehicles to increase passenger capacity by 

6%, reduce maintenance, reduce ADA boarding time. 
Increased efficiency along blue, orange and green lines with 
new low floor LRT vehicles. Easier for ADA 

7513 11 SD Blue Line Crossovers and Signals Increased capacity. Improved performance, Can single track or reverse. 
Improved flexibility. 

Same as PPR. Increased system capacity, improved on time 
performance, ability to single track, Improved flexibility 

7531 11 SD Blue Line Station Rehab    Project not closed out yet.  Project not closed out yet. 
7559 11 SD Blue Line Traction and Power Substations  Project not closed out yet.  Project not closed out yet. 
7699 11 SD I-5 Genessee  Project not closed out yet.  Project not closed out yet. 
  11 SD I-805 HOV Managed Lanes - North  Project not closed out yet.  Project not closed out yet. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7408 12 ORA Imperial Hwy and Assoc. Rd Smart St. Improve traffic congestion by maintaining LOS D or better. Improve 
traffic flow onto NB SR 57. 

Maintain LOS D or better. Improved traffic flow. Same as PPR. 

7503 12 ORA Oso Parkway Widening Add capacity relieve congestion. LOS from E to C .  V/C ratio of 0.748.  Widened Oso Pkwy from 6 lanes to 8 lanes over .4mile.  Added 
capacity, relieved congestion, LOS increase to C 

7504 12 ORA Cow Camp Rd Add capacity and relieve traffic congestion. LOS to improve from F to A 
VC ratio to improve from 1 to .71 

Once the segment 2 project is complete the LOS will improve 
from F to A and VC ratio will improve from 1 to .71 

7505 12 ORA Brookhurst St Widening Add capacity and relieve traffic congestion. LOS to improve from D to B 
VC ratio to improve from .80 to .64 

LOS improved to A. VC ratio improved to .52 

7506 12 ORA Bristol St Widening Add capacity and improve LOS from E to B. VC ratio to improve from 
.93 to .62 

LOS improved to B. VC ratio improved to .69 

7507 12 ORA Harbor Blvd & Adams Ave LOS to improve from E to B. VC ratio to improve from .96 to .67 LOS improved to B.  VC ratio improved to .67 
7535 12 ORA Tustin Ranch Road Extension  (4,5) Improve livability and economic competitiveness. Improve congestion 

on parallel routes.  Decrease travel time.  
Constructed new roadway to close gap. Included bike /ped 
facilities. Improved livability & economic competitiveness 

7542 12 ORA Laguna Niguel/Mission Viejo Metrolink Add 176 pkg spaces to Laguna/Nigel Metrolink pkg lot. Added 176 pkg spaces. 
7543 12 ORA La Pata Avenue Improve overall traffic circulation for residential and employment centers 

Improve congestion and decrease travel time.  Includes bike and ped.  
Improved traffic circulation and reduced congestion on parallel 
routes. Decreases travel time.  

7565 12 ORA Aliso Creek Rehab Maintain roadway at high level of service - increase useful life 15+ years Extended pavement useful life 10-20 years.  
7566 12 ORA Residential Rehab Maximize mobility, ensure travel safety and maximize the productivity of 

our transportation system. 
Maximize mobility, ensure travel safety and maximize the 
productivity of our transportation system. 

7567 12 ORA Redhill Avenue Rehab Eliminate blight and provide a safe and smooth commute.  Extend its 
lifecycle. 

Resurface the roadway for system preservation including: 
striping, loop detector replacement and traffic control. 

7568 12 ORA Cerritos Avenue Widening Add capacity, relieve congestion. Added capacity and relieved congestion. Replaced 
curb/sidewalk, curb ramps.  

7569 12 ORA Valley View Ave Overlay Eliminated the existing pavement distress and provided a new road 
surface. 

Eliminated the existing pavement distress and provided a new 
road surface. 

7570 12 ORA Lambert Rd Ph 2 Rehab Extend the useful service life of the existing roadway segment. Extend the useful service life of the existing roadway segment. 
7571 12 ORA Local Road Rehab Prolong the service life of the road, add structural capacity to the 

roadway, and improve the smoothness of the ride. 
Prolong the service life of the road, add structural capacity to the 
roadway, and improve the smoothness of the ride. 

7572 12 ORA Berkeley Avenue Reconstruction Extend the useful life of the pavement. Extend the useful life of the pavement. 
7573 12 ORA Magnolia Avenue Reconstruction Provide adequate pavement strength and a more uniform surface for 

vehicular traffic. 
Extend the useful life of the pavement. 

7574 12 ORA Goldenwest St & Garfield Ave Rehab Provide smoother ride-ability and extend the life of the streets. Provide smoother ride-ability and extend the life of the streets. 
7575 12 ORA Brookhurst Street Improvement Smoother driving surface, reduce smog and extend the useful life of the 

pavement. 
The improvements provide a better ride quality and service life 
for Brookhurst Street and provide ADA compliant pathways for 
pedestrians. 

7576 12 ORA La Palma  Ave Rehab - Valley View/ WCL Extend the pavement life by a minimum of 15 years. Extend the pavement life by a minimum of 15 years. 
7577 12 ORA La Paz Road Rehab Extend the life of roadway.  Ensure traffic safety and reliability. Extend the life of roadway.  Ensure traffic safety and reliability. 
7578 12 ORA Lake Forest Dr / Rockfield Bl Resurface Extend the useful life of these highly travelled arterial roads.  2” rubberized asphalt overlay, new sidewalks, curbs & gutters 
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7580 12 ORA Anaheim Blvd Improvements Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7581 12 ORA Orange Avenue Improvements Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7582 12 ORA Sunkist St Improvements Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7583 12 ORA Knott Avenue Improvements Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7584 12 ORA Tustin Avenue / Riverdale Ave 
Improvement 

Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7585 12 ORA Broadway Improvements  Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7586 12 ORA Irivne Blvd & McFadden Ave Rehab Extend the useful life of the roadway, reduce future maintenance needs 
and costs, and upgrade curb ramps to current federal ADA 
requirements. 

Extend the useful life of the roadway, reduce future maintenance 
needs and costs, and upgrade curb ramps to current federal 
ADA requirements. 

7587 12 ORA Newport Ave Bike Trail Reconstruct Extend the useful life of the facility, reduce future maintenance needs 
and costs, and provide an aesthetic benefit. 

Extend the useful life of the facility, reduce future maintenance 
needs and costs, and provide an aesthetic benefit. 

7588 12 ORA Enderle Center / Vandenburg Ln 
Intersection 

Provide greater safety for motorists, pedestrians and reducing collisions 
as well as aesthetic benefits. 

Provide greater safety for motorists, pedestrians and reducing 
collisions as well as aesthetic benefits. 

7589 12 ORA Brookhurst Street Improvement Improved driving and drainage conditions; enhance traffic safety. Improved driving and drainage conditions; enhance traffic 
safety. 

7590 12 ORA Citywide Street Rehab  Rehabilitate various roads within the City of Stanton to increase the 
useful life of these roads. 

Rehabilitate roadways to prolong the lifespan of these 
roadways. 

7591 12 ORA Jamboree Rd Rehab Rehabilitation of Jamboree to prevent the street from deteriorating 
further.  Will extend useful life of pavement. 

Rehabilitation of Jamboree to prevent the street from 
deteriorating further.  Will extend useful life of pavement. 

7592 12 ORA Local Street Rehab Rehab has extended the life of the streets pavement and helped 
eliminate total roadway reconstruction.  Bringing to current ADA 
compliance. 

Rehab has extended the life of the streets pavement and helped 
eliminate total roadway reconstruction.  Bringing to current ADA 
compliance. 

7593 12 ORA Balboa Blvd / Channel Rd  Enhance safety and extend pavement life by at least 15 years. Enhance safety and extend pavement life by at least 15 years. 
7594 12 ORA Street Rehab  Pavement rehab. Improve drainage. Increase life by at least 15 years. Removed and repaved surface of various streets with 

rubberized asphalt. Extend life by at least 15 years.  Curb ramps 
installed to meet ADA requirements. 

7595 12 ORA Yorba Linda Blvd Rehab Increase of overall mobility and accessibility for motorists and provided 
a smooth driving surface. 

Increase of overall mobility and accessibility for motorists and 
provided a smooth driving surface. 

7596 12 ORA Arterial and Local Street Rehab Resurfacing project is a longer lasting road and cost efficiency. Provide a longer lasting roadway surface to roads in significant 
need before any further delays increased the cost. 

7597 12 ORA Jeronimo Road Resurfacing Restore the roadway surface improving drivability of the roadway 
preventing deterioration. 

Replace deficient asphalt, curb, gutter, sidewalk, and curb 
ramps and to resurface Jeronimo Road to extend useful life. 

7598 12 ORA El Toro Road / Ridge Route Drive Rehab Roadway maintenance to current standards. Extended the roadways useful life term. 
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7599 12 ORA Rose Drive / Yorba Linda Blvd Increase current and future traffic flows.  Increase access. Reduce traffic congestion, air quality, maximize mobility and 
accessibility. 

7600 12 ORA Valencia Avenue Rehab Restore road surface in support of current and future traffic. Improve air quality, maximizes mobility and accessibility. 
7601 12 ORA Broadway & McFadden Rehab Extend the useful life of the pavement by at least 15 years. Will prevent further deterioration of the street and will save the 

city money in the long run. 
7602 12 ORA Camino De Los Mares Rehab Rehabilitate a 4 lane Secondary Arterial Hwy, extend useful life of the 

roadway. 
Ensure the travel safety and reliability; preserve and ensure 
sustainable regional transportation system by extending useful 
life. 

7603 12 ORA Idaho Street Rehab Repair and restore existing infrastructure and extend useful life. Replace failed curb and gutter areas, reconstructed failed 
pavement, and extend useful life.  

7604 12 ORA Campus Drive Rehab  Increase travel comfort and reduce wear and tear; extend useful life. Extended useful life, rehabilitated and restored pavement 
structural stability. 

7605 12 ORA Jamboree Road Rehab  Extend useful life of the roadway, increase travel comfort and reduce 
normal vehicle wear and tear. 

Rehabilitate the pavement and restore structural stability and 
extend useful life of the roadway. 

7606 12 ORA Santa Margarita Parkway Rehab Extend useful life of the pavement. Pavement preservation, improved ride quality, and aesthetics. 
7607 12 ORA Residential Rd Rehab Extend useful life of the pavement. Pavement preservation, improved ride quality, and aesthetics. 
7608 12 ORA Moulton Pkwy Smart Street, Seg. 3  Project not closed out yet.  Project not closed out yet. 
7609 12 ORA Skyline Drive Reconstruction Provide a new, more durable pavement and upgrade the existing curb 

access ramps to ADA compliant ramps. 
Provide a new structural section of pavement to repair and 
extend pavement life. 

7610 12 ORA Dale Street Reconstruction Provide a new, more durable pavement and upgrade the existing curb 
access ramps to ADA compliant ramps. 

Provide a new, more durable pavement and upgrade the 
existing curb access ramps to ADA compliant ramps. 

7611 12 ORA Trolley Bus Acquisition Transit vehicle purchase. Purchase of 3 trolleys. 
7616 12 ORA El Toro Road Reconstruction Increase mobility and accessibility for motorists and increase pedestrian 

safety and mobility. 
Upgrade of several access ramps throughout the project and 
surrounding areas to meet ADA standards. 

7617 12 ORA Business Area Street Improvement Maximize mobility and accessibility and ensure travel safety and 
reliability, ensure sustainable transportation system. 

Maximize mobility and accessibility and ensure travel safety and 
reliability, ensure sustainable transportation system. 

7618 12 ORA La Palma Ave Rehab - Beach Blvd/ECL Extend useful service life of existing roadway segment, improve 
reliability and enhance safety. 

Pavement reconstruction, wheelchair ramps reconstructed to 
comply with ADA requirements. 

7650 12 ORA La Colina Drive Pavement Rehab  Provide new structural section to extend pavement life.  Improve 
serviceability. 

Provide new structural section to extend pavement life.  Improve 
serviceability. 

7700 12 ORA I-5 HOV Pac. Coast Hwy - San Juan Clark 
Rd 

 Project not closed out yet.  Project not closed out yet. 

7701 12 ORA SR 91  Aux Lane, Tustin Ave-SR55 I/C Eliminate operational problems and deficiencies.  Improved traffic by adding lanes and eliminating deficiencies. 
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SLPP Corrective Actions – Formula Projects 
 
Project 11: Blue Line Traction and Power Substations   
Agency did not report status update for the quarter ending September 30, 2018.  
 
 
 

SLPP Updates – Formula Projects 
 

 
There are no SLPP Formula project Updates this quarter. 
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186 3 ED El Dorado Cnty 7526 Silva Valley Parkway / US 50 IC (4) $52,323 $38,200 $1,000 9/2013 1/2013 75%  X      

187 8 SBD City of Rancho 
Cucamonga 7635 I-15 Baseline Rd Interchange  

Improvements (5) $50,883 $37,983 $1,000 4/2014 6/2013 100% 9/2018 X      

Totals $103.2M $76.2M $2M           

 
 
 

 
Competitive Projects -  FINAL DELIVERY REPORT IS PAST DUE 
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188 8 SBD City of Highland 7631 5th Street Corridor Improvements (5) $3,795 $3,795 $1,000 11/2013 6/2013 100% 1/2017 X     X 
189 8 SBD City of Highland 7690 Baseline Greenspot Traffic Safety (5) $974 $974 $393 11/2013 6/2013 100% 10/2015 X     X 

Totals $4.8M $4.8M $1.393M           

 
   Project is on time, on budget, or within scope. 

 Schedule, scope and/or budget is unavailable, or needs further action.  See Corrective Actions. 
 Project Closeout is delayed by 12 months or longer.  
X Closeout documents have been received and are being reviewed. 
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190 3 SAC City of  
Elk Grove Franklin / Elk Grove (1) 7397 $4,015 $3,103.4 $1,976 $1,064.4 $988 $533 $455  1/2010 4/01/10 12/08/10 

191 3 SAC City of  
Elk Grove Waterman / Grant Line Lane (1) 7398 $4,294 $3,841.7 $3,703 $3,250.9 $1,000 $1,000   1/2010 7/14/10 1/13/12 

192 3 SAC SacRT So Sac Light Rail - Cosumnes River 
Transit Station (5) 7674 $89,822 $96,714.5 $89,822 $96,714.5 $1,000 $1,000   5/2013 7/23/13 8/31/17 

193 3 ED El Dorado 
County Silva Valley Parkway Widening (2) 7414 $2,735 $1,164 $1,985 $730.7 $993 $365 $628  4/2010 10/29/10 4/13/12 

194 3 ED El Dorado 
County 

Durock Rd / Business Dr. Intersection 
(2) 7413 $1,740 $2,046.9 $1,440 $1,294.8 $710 $648 $62  4/2010 8/24/10 9/13/11 

195 3 ED El Dorado 
County 

White Rock Road Widening  & Signal 
(2) 7415 $1,132 $1,322.1 $1,000 $995.1 $500 $498 $2  4/2010 10/29/10 4/13/12 

196 3 ED El Dorado 
County 

Pleasant Valley/Patterson Drive Signal 
(4) 7527 $3,898 $4,803.4 $2,200 $2,764.8 $600 $600   6/2013 10/3/13 4/28/15 

197 3 ED City of 
Placerville Point View Drive (1) 7402 $3,160 $2,399.5 $2,455 $1,674.5 $750 $750   1/2010 6/01/11 1/10/12 

198 3 PLA Placer County Tahoe City Transit (1) 7487 $7,342 $7,342 $5,808 $5,808 $226 $226   1/2010 6/29/10 10/29/12 
199 3 PLA Placer County Auburn Folsom Rd Widening (5) 7619 $7,720 $9,249 $6,670 $7,946.7 $1,000 $1,000   6/2013 9/10/13 1/24/17 
200 3 PLA Placer County Kings Beach Commercial Imp (5) 7621 $45,875 $29,406 $33,025 $22,325 $1,000 $1,000   6/2013 12/31/13 11/22/16 
201 3 PLA City of Lincoln Nicolaus Road Widening (4) 7525 $1,578 $1,648 $1,516 $1,450 $758 $725  $33 6/2012 8/01/12 4/30/13 
202 3 PLA City of Lincoln Nelson Lane Improvements (5) 7620 $1,400 $7,037.6 $1,200 $6,582.7 $600 $600   6/2013 4/10/14 3/10/15 

203 3 PLA City of 
Roseville Blue Oaks Blvd Widening (5) 7622 $3,950 $3,741.9 $3,800 $3,366.3 $1,000 $1,000   6/2013 10/16/13 2/04/15 

204 3 PLA City of 
Roseville Fiddyment Road Widening (4) 7529 $3,660 $2,877 $3,100 $2,616.6 $1,000 $1,000   1/2012 5/31/12 4/17/13 

205 3 SAC City of Elk 
Grove 

Elk Grove-Florin Rd/ E Stockton Blvd 
(5) 7689 $1,108 $1,227.9 $838 $938.2 $419 $419   6/2013 10/28/13 3/11/15 

206 3 YOL City of West 
Sacramento 

Tower Bridge Gateway - East Phase (2) 
7425 $6,488 $6,345.2 $6,488 $6,345.2 $1,000 $1,000   1/2011 9/30/10 1/27/12 

207 4 CC CCTA I-680 Aux Lanes, Seg 2 (4) 7524 $34,000 $35,420 $29,870 $31,089 $1,000 $977  $23 8/2012 12/1/12 12/1/14 

208 5 SLO San Luis 
Obispo County Willow Road Extension (1) 7409 $6,500 $4,866.8 $6,500 $4,866.8 $1,000 $1,000   1/2010 6/14/10 8/09/11 

209 5 SLO San Luis 
Obispo County 

Willow Road Extension Phase II (2) 
7423 $27,821 $16,878.8 $27,821 $16,878.8 $1,000 $1,000   1/2011 3/21/11 9/22/15 
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210 5 SLO San Luis 
Obispo County 

Willow Road Extension Mitigation (5) 
7623 $750 $1,029.7 $750 $1,029.7 $375 $375   3/2013 3/19/13 4/7/17 

211 5 SLO San Luis 
Obispo County Los Osos Valley Road (4) 7523 $600 $232.9 $600 $232.9 $174 $117  $57 5/2013 9/24/13 2/04/14 

212 5 SB City of Goleta Fairview/Berkeley Traffic Signal (2) 
7417 $315 $223.1 $300 $203.3 $150 $102 $48  4/2010 2/07/11 4/14/11 

213 5 SB City of Goleta Los Carneros/Calle Roundabout (3) 
7478 $2,218 $1,631.6 $1,285 $1,319.4 $335 $335   10/2011 3/01/12 11/15/13 

214 5 SB County of 
Santa Barbara 

Union Valley Parkway / Bradley Road 
Intersection (2) 7412 $1,278 $572.76 $1,100 $530.69 $550 $266 $284  4/2010 6/28/10 11/01/10 

215 6 FRE City of Clovis Shaw Avenue Improvement (3) 7468 $569 $493.7 $485 $410 $243 $205 $38  10/2011 04/09/12 8/07/12 

216 6 FRE City of Clovis DeWolf / Nees Street Improvement (3) 
7469 $1,374 $1,490.6 $759 $575.4 $379 $282 $97  10/2011 4/09/12 10/08/12 

217 6 FRE City of Clovis Bullard/ Locan (3) 7466 $860 $781.7 $730 $651.2 $315 $315   10/2011 8/01/12 1/22/13 
218 6 FRE City of Fresno Traffic Sig Shields/Temperance(5) 7670 $445 $339.9 $430 $325.4 $215 $159  $56 6/2013 6/05/14 3/17/15 
219 6 FRE City of Fresno Traffic Sig Audubon/Cole (5) 7672 $377 $327.3 $362 $318.6 $181 $151  $30 6/2013 4/03/14 7/08/15 

220 6 KER City of 
Bakersfield Mohawk Street Extension (5) 7626 $2,393 $3,416.8 $2,028 $3,051.7 $1,000 $1,000   3/2013 9/11/13 6/6/14 

221 6 KER City of 
Bakersfield 

Hageman Road – Install and Sync 
Signals (5) 7676 $450 $553.5 $450 $553.5 $225 $225   6/2013 11/20/13 7/24/14 

222 6 KER City of 
Bakersfield Hosking Ave Widening (5) 7677 $872 $815.2 $872 $815.2 $436 $408  $28 6/2013 11/20/13 5/23/14 

223 6 KIN City of Hanford Greenfield Avenue  Extension (1) 7399 $895 $639.9 $825 $608.9 $250 $185 $65  1/2010 8/1/10 6/07/11 
224 6 KIN City of Hanford 12th Ave Widening (1) 7400 $2,370 $2,476.1 $2,150 $2,182.5 $600 $487 $113  1/2010 8/1/10 6/07/11 
225 6 KIN City of Hanford 11th Ave Widening (2) 7411 $1,448 $1,153.6 $1,320 $1,045.4 $500 $396 $104  4/2010 6/28/10 4/05/11 
226 6 KIN City of Hanford 12th Ave Widening/Reconstruct (3) 7470 $3,140 $3,310.5 $2,795 $2,678.9 $750 $750   12/2011 7/30/12 2/08/13 
227 6 KIN City of Hanford 10th Ave Widening (4) 7522 $1,930 $2,225.9 $1,650 $1,988.9 $750 $750   6/2012 2/04/14 9/24/14 
228 6 KIN City of Hanford Campus Dr / UPRR Crossing (5) 7627 $740 $827.5 $640 $751 $320 $320   6/2013 12/3/13 9/3/14 

229 7 LA City of 
Lancaster 25th Street East Alignment (5) 7665 $722 $489.9 $722 $489.9 $361 $244  $117 6/2013 12/10/13 1/12/16 

230 8 RIV City of Indio Golf Center Parkway Rehab (2) 7418 $3,400 $2,426 $3,000 $2,026 $433 $433   4/2010 2/22/10 7/12/10 

231 8 RIV City of 
 Moreno Valley Cactus Ave Improvements (2) 7439 $6,350 $4,926 $5,500 $4,076 $1,000 $1,000   1/2011 3/13/12 5/27/13 

232 8 RIV City of Moreno 
Valley 

SR 60 Nason Street Improvement (4) 
7518 $17,130 $18,391 $17,030 $18,291 $1,000 $1,000   5/2012 9/12/12 12/21/15 
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233 8 RIV City of Moreno 
Valley 

Cactus Ave Widening EB 3rd Lane (5) 
7628 $1,515 $1,558.8 $1,120 $1,193.8 $560 $549  $11 5/2013 10/08/13 8/17/14 

234 8 RIV City of Moreno 
Valley Perris Blvd Improvements (5) 7679 $6,000 $5,730.4 $6,000 $5,730.4 $1,000 $955  $45 6/2013 5/13/14 12/21/15 

235 8 RIV City of Murrieta 
I-15 Los Alamos Rd OC (5) 7636 
(Project has Formula Funds also, project 
totals are shown in Formula Chart) 

    $1,000 $1,000   10/2015 4/1/13 8/18/15 

236 8 RIV City of 
Riverside Route 91 Auxiliary Lane (2) 7426 $3,100 $2,267 $2,746 $1,913.1 $1,000 $957 $43  1/2011 3/21/11 7/31/11 

237 8 RIV Riverside Cnty Magnolia Ave and Neece St (2) 7435 $781 $903.1 $620 $665.9 $150 $150   10/2011 6/25/12 11/05/12 
238 8 RIV Riverside Cnty I-15 Indian Truck Trail IC (3) 7480 $9,100 $10,343 $6,300 $7,775.6 $1,000 $1,000   10/2011 9/27/11 3/18/14 

239 8 SBD Town of Apple 
Valley Bear Valley / Deep Creek Rd (3) 7473 $184 $175.1 $184 $175.1 $92 $88 $4  10/2011 8/15/11 11/30/11 

240 8 RIV Town of Apple 
Valley Kiowa Road Widening (5) 7629 $640 $663.8 $640 $663.8 $320 $320   1/2013 6/25/13 12/16/13 

241 8 SBD City of Chino Signal Interconnect (5) 7630 $900 $776.7 $900 $776.7 $450 $389  $61 6/2013 12/03/13 12/16/14 

242 8 SBD City of 
Fontana I-15 Duncan Canyon IC (3,4) 7471 $35,274 $34,916.2 $28,954 $28,865.4 $1,972 $1,972   6/2012 10/1/12 3/3/17 

243 8 SBD City of 
Hesperia Ranchero Rd Grade Sep (3) 7481 $30,845 $31,646.9 $25,000 $27,210.1 $1,000 $1,000   3/2011 8/31/11 9/30/13 

244 8 SBD City of 
Highland SR 210/Greenspot Rd Imp (4,5) 7520 $6,331 $10,216.8 $6,331 $9,339.3 $1,886 $1,886   

6/2012 
3/2013 
6/2013 

7/23/13 11/30/15 

245 8 SBD City of 
Highland 

Greenspot Rd Bridge @ Santa Ana 
River (5) 7632 $13,534 $13,606.2 $13,534 $13,606.2 $1,000 $948  $52 11/2013 10/01/13 4/01/16 

246 8 SBD City of 
Montclair Monte Vista Ave Widening (5) 7633 $663 $522.6 $360 $461.8 $180 $180   5/2013 4/07/14 9/29/14 

247 8 SBD City of 
Redlands 

Redlands Blvd / Alabama Street 
Improvements (5) 7634 $5,581 $6,339.4 $5,581 $6,339.4 $1,000 $1,000   6/2013 11/19/13 3/24/16 

248 8 SBD City of Upland Foothill Blvd (Route 66) (3) 7479 $2,100 $5,159 $2,100 $5,159 $1,000 $1,000   1/2012 7/09/12 8/12/13 
249 10 AMA Amador Cnty  Mission Blvd Gap (1) 7404 $1,955 $1,262.8 $1,600 $845.6 $800 $423 $377  1/2010 4/19/10 1/27/11 

250 10 AMA Amador Count 
Transp. Comm 

SR 104 / Prospect Drive Relocation (3) 
7465 $2,132 $2,296.3 $1,771 $1,935.3 $885 $885   10/2011 6/18/12 5/31/13 

251 10 MER City of Merced Parsons Avenue (1) 7410 $2,319 $2,261.9 $1,590 $2,116.3 $1,000 $1,000   4/2010 09/20/10 11/11/11 
252 10 MER City of Merced Parsons Ave/Ada Givens Gap (3) 7482 $1,650 $1,274 $800 $825 $400 $400   10/2011 5/01/12 11/17/12 
253 10 MER City of Merced Yosemite Ave Reconstruction (2) 7428 $2,100 $2,114 $1,850 $2,007 $1,000 $1,000   1/2011 1/10/12 11/29/12 
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254 10 MER City of Merced Highway 59 / Cooper Avenue (1) 7419 $5,020 $3,307 $2,300 $2,077 $1,000 $1,000   1/2011 8/08/11 12/31/12 

255 11 SD San Diego 
County 

South Santa Fe Ave North 
Reconstruction (1) 7403 $29,652 $31,267.4 $21,387 $23,751.4 $1,000 $1,000   4/2010 4/01/10 3/01/13 

256 12 ORA City of 
Anaheim Katella Ave Widening (5) 7579 $7,300 $7,195.6 $7,300 $7,195.6 $1,000 $1,000   6/2013 11/19/13 4/30/15 

257 12 ORA City of Anaheim Tustin & La Palma Ave Widen (3) 7476 $6,200 $13,067.7 $4,000 $10,227.8 $1,000 $1,000   6/2013 4/16/13 7/09/15 

Total Completed Competitive SLPP  $484M $480M $420M $424M $48.7M $45.9M $2.32M $513K    
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7402 3 ED Point View Drive Improve mobility and safety for Apple Hill visitors. Connect Point View 
Dr to Jacquier Rd.  Class 2 bike lanes.  

Improved mobility and safety for Apple Hill visitors. Connected 
Point View Dr to Jacquier Rd.  Class 2 bike lanes.  

7413 3 ED Durock Rd / Busines Dr. Intersection Ped signal, ADA ramps, Cl2 bike lanes, bike detector loops.  Safety and 
mobility. 

New turn pockets, signal, ped ramps, crosswalk and Cl2 bike 
lanes. Safety and multimobility. 

7414 3 ED Silva Valley Parkway Widening Increase capacity decrease delays at school. Bring roadway to LOS F. 
School traffic to LOS B.  Add bike lane 

Added thru lane, left turn storage lane improved travel.  Bike 
lane is being used. 

7415 3 ED White Rock Rd. Widen & Signal Coordinate signals. Add sidewalks, bike lanes, signals. Improve safety. 
Increase transit. Multi modal. 

Improved mobility, operations for peds, bikes, and cars. Also 
increased capacity of White Rock Rd 

7526 3 ED Silva Valley Parkway/US 50 Interchange  Project not closed out yet.  Project not closed out yet. 

7527 3 ED Pleasant Valley Rd/Patterson Dr. Signals Decrease congestion and improve travel times. Turn lanes with signals and crosswalks installed. Decreased 
congestion and optimized intersection efficiency.   

7525 3 PLA Nicolaus Rd Widening Widen Nicolaus Rd, 32' wide widening. Widened Nicolaus Rd. Adds future traffic capacity to airport. 

7529 3 PLA Fiddyment Road Widening Widen Fiddyment Rd between Baseline and Pleasant Grove Blvd. From 
2 to 5 lanes.  

Constructed lanes due to increased ADT.  Project is in line with 
CIP in City of Roseville. 

7619 3 PLA Auburn Folsom Widening Will complete the 4 lane road widening and eliminate bottleneck. Also 
add pedestrian path and bike lane.    

Improved traffic capacities. Lessened the constraint on the 
alternate routes. Increased safety with left turn pockets. ADA 
standards now met with ramps and sidewalks. Ped path added. 

7620 3 PLA Nelson Lane Improvements Widen Nicolaus Ln to 4 lns in between two other widenings.  Adds 
future planned traffic to SR 65. 

Widened Nicolaus Rd.  Bike and electric vehicle use increased 
in corridor 

7621 3 PLA Kings Beach Commercial Improvement Improve safety w/ Cl2 bike lanes, 10’ sidewalks, roundabouts, improve 
parking, drainage improvements.  

1.1 miles of SR 28 improved safety and alt modes of 
transportation.  Bike lanes, roundabouts, ADA sidewalks, new 
parking lots. Water quality improvements to Lake Tahoe.         

7622 3 PLA Blue Oaks Blvd Widening Widen Blue Oaks from 4 to 6 lns. Safety for peds, bikes, cars. 
Widened Blue Oaks blvd from 4 to 6 lanes between Crocker 
Ranch Rd  & Industrial Blvd (1.7mi) 

7487 3 PLA Tahoe City Transit Build new transit center for ped, bike, bus, car and watercraft 
accessibility to transit. Improve air quality. 

Completed intermodal transit center.  130 pkg spaces. Ped/bike 
path. Increased accessibility by various modes of transp. 

7397 3 SAC Franklin/ Elk Grove 2 12' SB thru lanes, 1 bike lane, 1 NB to EB right turn lane, bus shelter, 
sidewalk Added EB thru lane and 2 EB to SB right turn lanes 

7398 3 SAC Waterman / Grant Ln 1500 ft new roadway. New signal. LOS F to LOS D or better. Multi 
phases. Improve mobility on Grantline 

Add lanes at expanded intersection. Signal for protected left 
turn. New curb ramps, storm drain signage and striping 

7674 3 SAC Cosumnes River College Transit Station Improve public transit service, enhance regional connectivity, 
accommodate future travel demand. 

 Improved public transit, enhanced connectivity, alleviated 
congestion on SR99, improved air quality, provide access for 
college students. 

7689 3 SAC Elk Grove - Florin Rd/ Stockton Int Re-align Elk Grove Blvd-Florin & E. Stockton Blvd intersection, left & 
right turn lanes, raised median. 

Re-aligned Elk Grove-Florin to intersect with E. Stockton Blvd at 
90 degree angle. New signal, curb ramps, ditches and drainage 

7425 3 YOL Tower Bridge Gateway - East ph Reconstruct Tower Bridge Gateway to improve safety and access for 
multi modal traffic. Support other upcoming projects. 

Improved access and safety for cars, public transit, peds, bikes.  
Supported new urban development in other areas of West Sac 
and Streetcar system. 



California Department of Transportation  FY 2018-19 1st Quarter Report 
 

Proposition 1B  State-Local Partnership Program 
  Page 31 of 33 
 

 
Benefits of Completed Competitive Projects 

SL
PP

 P
R

O
JE

C
T 

D
IS

TR
IC

T 

C
O

U
N

TY
 

PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7524 4 CC I-680 Auxiliary Lane Project  Close the gap in I-680 aux lane between Canyon Rd and Sycamore 
Valley Rd. Improve safety. Congestion relief.  

2 miles of aux lane added each direction. Improved safety and 
added congestion relief.  

7623 5 SLO Willow Road Extension Mitigation Mitigate impacts to sensitive habitats and special status plants. Installed irrigation lines, planted environmental required trees. 

7523 5 SLO Los Osos Valley Rd Project  Add 2 way left turn lane. Widen road and additional shoulder for safety. 
Widened Los Osos Rd.  Added center turn lane and bike lanes. 
Reduces congestion.  Safer for bikes. 

7409 5 SLO Willow Rd. Extension Expected to relieve congestion, improve traffic flow and LOS at 
interchanges.  Reduce GHG's, improve safety 

Ph1 extended Willow Rd for ease of access onto Hwy 101.  
Reduced truck traffic out of urban area. 

7423 5 SLO Willow Rd Extension ph II Construct US101/Willow Rd IC. Relieve congestion, improve traffic flow.  
Provided link between Hwy 1 and 101. Improved traffic flow and 
LOS. 

7412 5 SB Union Valley Pkwy / Bradley Rd Widen UVP to signal controlled 4 lane, Cl2 bikes, Right turn lane. Will 
provide better circulation and increased safety. Reduce travel times.  

Provided better circulation & safety for cars, peds, bike and 
transit users. Signal controlled intersection. 

7417 5 SB Fairview / Berkely Traffic Signal Install traffic signal at Fairview/Berkely.  Will increase safety for 
ped/bike. 

Installed traffic signal and it improved traffic flow and increased 
ped/bike safety. 

7478 5 SB Los Carneros / Calle Roundabout Install roundabout to allow for safer bike and ped passage.  Better for 
GHG's. 

Constructed the City's first roundabout intersection.  Paving, 
striping, landscaping, sidewalk, lighting. 

7466 6 FRE Bullard / Locan Convert 2 ln undivided to 3 ln divided, bike lanes.   
Project accommodated bikes, peds, vehicle and transit modes of 
travel.  Improved safety. 30yrs lifespan. 

7468 6 FRE Shaw Ave Improvements Convert Shaw from undivided arterial to a divided arterial. Install 
landscaped median island, bike 

Project accommodates bikes, peds, vehicle and transit.  Improve 
safety.  30+yr lifespan. Divided roadway. 

7469 6 FRE DeWolf Ave and Nees Avenue to SR 168 Construct N&SB center lanes, NB outside lane. Median curb island, 
N&SB bike lanes 

Built to accommodate bikes, peds, vehicle and transit.  Improves 
safety.  Clearly delineate motorized and non- motorized travel 

7670 6 FRE Traffic Signal at Shields / Temperance Install traffic signal Shields& Temperance. Will operate at LOS B in am 
and LOS C in pm. 

Signalized Shields & Temperance.  Alleviated traffic congestion. 
More ped friendly. 

7672 6 FRE Traffic Signal at Audobon / Cole Install traffic signal at Audobon & Cole to improve travel in the area. 
Phasing for R/W to both ped and cars.  

Signal at Audobon & Cole.  Alleviated congestion. Improved 
travel time and air quality. More ped friendly. 

7626 6 KER Mohawk St Ext Improve air quality, reduce VMT, Reduce congestion, support planned 
development. Improve connectivity. 

Improved air quality. Less idling. Reduced vehicle miles. 
Reduced congestion. Improved connectivity 

7676 6 KER Hageman Road Signal Install and Synch Improve air quality, reduce congestion, support current and planned 
development, increase capacity. 

Air quality improved. Congestion reduced. Increased capacity of 
network. Improved access 

7677 6 KER Hosking Ave Widening Widening lanes, air quality improvements, reduce congestion, support 
planned development. 

Improved air quality, reduced congestion, increased capacity, 
support development.  

7399 6 KIN Greenfield Ave. Ext Extend Greenfield Ave and add access to developments.   
Extended Garfield Ave.  Installed sidewalks, bike lanes, lighting.  
Increased safety. 

7400 6 KIN 12th Ave. Widening Add lanes, reduce travel delays and GHG's.  Raised median. Sidewalks, 
bike lanes, lighting, signal.  

Added 2 adtl travel lanes ea direction to 12th ave. Raised 
median. Traffic Signal.  Increased capacity, reduced delays & 
emissions.  Added sidewalks, safety. 

7411 6 KIN 11th Avenue Widening Add 2 travel lanes each direction to 11th Ave.  Add bike route, raised 
median, sidewalks, lighting. 

Added 2 travel lanes each direction to 11th ave. increase 
capacity & safety, reduce delay and emissions. Sidewalk, bike 
lane and lighting adds safety 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7470 6 KIN 12th Avenue Widening / Reconstruction Widen roadway adding travel lane capacity, reducing travel delays and 
GHG's.  Safety. 

Added 2 lane miles by widening from 2to4 lanes.  Installed curb, 
gutter, sidewalk, landscaped medians, storm drainage lighting 
decrease traffic congestion 

7522 6 KIN 10th Ave Widening/Reconstruction Add adtl travel lane capacity reducing delays and GHG's. Add protected 
turn lane. Curb, gutter, sidewalks, lighting. Safety 

Added 3 miles of travel lane capacity reducing congestion, 
delays & GHG's.  Installed continuous turn lane - safety 

7627 6 KIN Campus Drive /  UPRR - Crossing Encourage infill development by improving access and connectivity.  
Reduce congestion and GHG's. 

Install new public at grade crossing with UPRR providing access 
to an area that was land locked. Improve congestion. 

7665 7 LA 25th Street East Alignment Align 25th St. Improve traffic flow, circulation and reduce delays.  
Improve safety 

Aligned 25th St. Reduced delays, improved driver confidence, 
safer 

7418 8 RIV Golf Center Parkway Rehab Improve roadway surface, reduce noise levels & hazards. Add efficient 
traffic flow.   

Improved traffic flow, reduced emissions and congestion by 
eliminating 4way stop and adding thru lane. Improved roadway 
surface 

7426 8 RIV Rte 91 Auxiliary Lane EB aux lane will reduce congestion, improve safety.  Useful life of 50 
yrs. Improved operations and alleviated traffic congestion.  

7435 8 RIV Magnolia Ave / Neece St. Signal Improve safety for peds, bikes & fire engines. Encourage peds. Increase 
capacity.  Reduce response time for fire dept. 

Installed left turn pockets, signal & lighting. Encourages ped and 
bike traffic. Safety with nearby fire station.  

7439 8 RIV Cactus Ave Street Improvements Increase Cactus Ave's ability for greater traffic volume, eliminate 
constriction, safe flow.  

Same as PPR and additional accessibility to medical center. 
Increased LOS, improved emergency response times 

7480 8 RIV I-15 / Indian Truck Trail IC Improve from LOS F  - to LOS B in the am and LOS C in the pm. 
Improves local circulation, congestion, safety 

Improve ramp intersections from LOS F to B & C.  Improves 
local circulation within the corridor relieving accidents and 
congestion. 

7518 8 RIV State Route 60/Nason St. Overcrossing Replace Nason St OC bridge. Going from 2 lane to 5 lane, including 
shoulders for ped and bike. Landscaping and soundwall. 

New 5 lane bridge provides operational improvements, 
alleviates congestion, increases storage capacity, added bike 
and ped access.  

7628 8 RIV Cactus Ave EB 3rd Lane Widen Bring EB lane to design standard, align intersection, increase LOS. 
Increase safety. Long term env impacts. 

Reduced conflict of vehicles exiting fwy, NB to EB.  Traffic flow 
is increased. Better access to Air Reserve Base.  

7636 8 RIV I-15 / Los Alamos Rd OC Gap closure to existing 4 lane Los Alamos Rd.  Relieve bottleneck.  
Improve circulation. Min vert clrs. 

Replaced 2 lane bridge with 4 lane bridge. Removed 
constriction.  

7679 8 RIV Perris Blvd Improvements Widen 1.25mi to improve capacity, relieve congestion. Add bike, bus 
routes, reduce travel time. Increase safety 

Widened 1.25mi of Perris Blvd.  Reduced congestion. Added std 
bike, bus, ped and ramps.  Enhanced safety. Safer for students 

7471 8 SBD I-15 / Duncan Canyon Interchange (3,4) Operational cost savings, reduce travel times, reduced emissions. 
Cost savings, reduced travel times, reduced emissions, 
congestion relief. 

7473 8 SBD Bear Valley and Deep Creek Roads Enhance traffic safety.  Install signal Raise from LOS F to LOS A 
New signal enhanced safety and reduced liability. Went from 
LOS F to LOS A. 

7479 8 SBD Foothill Blvd (Route 66) Accommodate existing and projected car and continuous ped traffic 
safely.  Provide access for businesses.  

Add car and bike traffic. Provided access for developments. 
Continuous ped walkways.  

7481 8 SBD Ranchero Road Grade Sep Separation is to improve traffic circulation, decrease response times, 
reduce commuter travel time.  

Decreased emergency response times by 4.5 minutes and up to 
7 miles. Also saved school district $1M in gas costs annually. 

7520 8 SBD SR-210/Greenspot Rd Improvements (4,5) Improve regional circulation, gateway access, safety, mobility and 
promote multi modal transportation. 

Provided transportation infrastructure to safely and efficiently 
accommodate ground access to the airport and business dist. 
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Benefits of Completed Competitive Projects 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7629 8 SBD Kiowa Rd Widening Ph II Improve safety for cars, bikes.  Improve efficiency of road network. 
Improve bike safety w/ CL2 bike lane,  

Same as PPR.  Improves safety for cars, bikes. Improves quality 
and efficiency of roadway.  Add bike lane.  

7630 8 SBD Signal Interconnect Reduce pollution from emissions, improve air quality. Increase in safety.  
Provided communications backbone to interconnect signals. 
Improved traffic flow. Increased capacity.  

7631 8 SBD 5th St Corridor Improvements  Project not closed out yet.  Project not closed out yet. 
7632 8 SBD Greenspot Rd Bridge at Santa Ana River Enhance safety and improve mobility. Significantly enhanced safety and improved mobility.  

7633 8 SBD Monte Vista Ave Widening Widening will provide adtl travel options for I60 &I10.  Reduce traffic and 
time delays.  

Provide adtl travel options for commuters between I60 & I10.  
Reduce traffic and time delays. 

7634 8 SBD Redlands Blvd / Alabama St Int Widen and realign Redlands Blvd/ Alabama St. intersection. 
 Alleviated offset on Alabama St. Widened Redlands Blvd. LOS 
went from F to C. 

7635 8 SBD I-15 / Baseline Road IC  Project not closed out yet.  Project not closed out yet. 
7690 8 SBD Baseline Greenspot Rd Traf Safety  Project not closed out yet.  Project not closed out yet. 

7404 10 AMA Mission Blvd Gap Relieve congestion, Improve air quality, Completes larger project, 
Reduces Daily VMT by 800, infill project 

Travel time savings, increase in throughput, lane miles added, 
reduced emissions.  Also provides alternate route for hospital 

7465 10 AMA SR 104 / Prospect Drive Relocation Eliminate 2 T-intersections.  Safety for peds, bikes and NEV's crossing 
SR104. Access to Transit Center.  

Realigned 700' of Prospect Dr to SR 104.  Eliminated T 
intersections.  Eliminated gap for bikes, peds 

7410 10 MER Parsons Ave Upgrade street to necessary capacity. Increase safety for peds.   Safer for peds.  Increased from 2 to 4 lanes. Lighted crosswalk.   

7419 10 MER 59/ Cooper Ave Sig Increases jobs with less traffic delays. Reduce emissions by 22lb/day                     
Same as PPR. Project well received by public. Police, fire and 
public spend less time waiting at intersection.  Improved traffic 

7428 10 MER Yosemite Ave Reconstruction Improve safety. Permanent repair of drainage. 
Increased system reliability, reduced driving times, reduced 
emissions, increase in traffic safety 

7482 10 MER Parson's Avenue Ada Givens Gap Will improve traffic safety. Shorten distance to major arterial. 
Connection to Cl1 bike system. Direct rte to trailhead 

Removed street barrier. Increased safety, school and general 
circulation. Increased air quality. 

7403 11 SD S. Santa Fe Ave Enhance safety, increase capacity, reduce delays, add 1.78 mi 
roadway. Improve air quality.                     

Enhanced safety, increased capacity, reduced travel delays, 
added 1.78 miles of roadway.  

7476 12 ORA Tustin Ave and La Palma Ave Widening Improve am & pm LOS from F to D.  25 year useful life.  Travel time 
savings of 35-40% am & 12-34%pm. 

Increasing roadway capacity, provide new street surface, 
increase pavement life by 20yrs.  

7579 12 ORA Katella Ave Widening Improve am & pm LOS from F to A.  25 yr useful life. Relieve 
congestion, enhance aesthetics, provide infrastructure improvement. 

Increased pavement life of 20 years and increased roadway 
capacity. 
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SLPP Corrective Actions – Competitive Projects  
 
There are no SLPP Competitive project corrective actions this quarter. 
 
 
 

SLPP Updates – Competitive Projects 
 
There are no SLPP Competitive project updates this quarter.  
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 
(Proposition 1B) was passed by California voters on November 7, 2006 and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The California Department of Transportation is required to provide 
quarterly reports to the CTC on the status of progress by the local agencies on completing 
TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The CTC has approved 22 
TLSP projects totaling $145,422,839 for the City of Los Angeles, and 59 additional TLSP 
projects totaling $96,845,933 for agencies other than the City of Los Angeles. 
 
Program Summary 
 
TLSP First Quarter Progress Report for fiscal year 2018-2019. 
 
The CTC has allocated a total of $242,268,772 to 81 TLSP projects. The City of Los Angeles 
has received allocations for 22 projects, totaling $145,422,839, while agencies other than the 
City of Los Angeles have received allocations for 59 projects, totaling $96,845,933.  Of the 81 
TLSP projects receiving an allocation, 77 have completed construction.  The City of Los 
Angeles has completed construction on 19 projects with a total allocation of $133,146,339, 
while agencies other than the City of Los Angeles have completed construction on 58 projects 
with a total allocation of $78,127,528. 
 
The TLSP program has been fully allocated. 
 
Project savings to date - $1,577,161 (City of Los Angeles) 
 
Project savings to date - $1,542,068 (Other Agencies)  
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Project Status – City of Los Angeles Active Projects 
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7 LA Los 
Angeles 6760 ATCS - Central Business 

District $748,000 $4,941,246 $0 Oct-16 Dec-16 Mar-18 Dec-18 95   
See pg 

16

7 LA Los 
Angeles 6761 ATCS - Central City East $0 $4,885,000 $0 - Aug-16 Aug-17 Dec-18 95   

See pg 
16

7 LA Los 
Angeles 6763 ATCS - Los Angeles $11,528,500 $5,672,297 $5,672,297 Oct-16 Nov-14 May-16 Mar-19 70   

See pg 
16

City of Los Angeles 
Program Total $12,276,500 $15,498,543 $5,672,297 

 Project is on time, on budget, or w ithin scope.
    Issue has been identif ied.
  Closeout report is being review ed.
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Project Status – Other Agencies Active Projects 
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4 Ala Alameda 
CMA** 6744 San Pablo Corridor $18,718,405 $22,718,405 $18,711,773 Jan-11 Jan-11 Oct-13 Dec-19 99   

See pg 
16

Other Agencies 
Program Total $18,718,405 $22,718,405 $18,711,773

* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County 
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion Management 
Agency (CMA) fall under several categories, as the projects have been phased or segmented.

 Project is on time, on budget, or w ithin scope.
    Issue has been identif ied.
  Closeout report is being review ed.
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Project Status – City of Los Angeles Completed Projects 
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7 LA Los 
Angeles 6762 ATCS - Echo Park / Silver 

Lake $3,215,000 $3,215,000 $3,215,000 Dec-08 Jul-09 Aug-12 Aug-12    

7 LA Los 
Angeles 6764 ATCS - Santa Monica  

Fwy Corridor Phase 1 $6,515,500 $6,515,500 $4,576,374 Jun-12 Aug-12 Sep-15 Apr-15    

7 LA Los 
Angeles 6765 ATCS - Santa Monica  

Fwy Corridor Phase 2 $6,515,500 $6,515,500 $4,017,960 Dec-13 Jan-14 Jan-15 May-16    

7 LA Los 
Angeles 6766 ATCS - West Adams $4,250,800 $4,250,800 $2,292,029 Jun-14 Nov-14 Nov-15 Mar-18    

7 LA Los 
Angeles 6826 ATCS - Echo Park / Silver 

Lake Phase 2 $3,028,060 $3,028,060 $3,028,060 Mar-15 Sep-15 Oct-16 Jul-17    

7 LA Los 
Angeles 6768 ATCS - Wilshire East $4,349,179 $4,349,179 $4,349,179 Feb-14 May-14 May-15 Jul-16    

7 LA Los 
Angeles 6767 ATCS - Westwood / West 

Los Angeles $3,484,200 $3,484,200 $2,628,800 Jun-12 Jan-12 Feb-15 Oct-14    

7 LA Los 
Angeles 6769 ATSAC - Canoga Park $10,316,400 $10,316,400 $9,051,395 Jan-11 Jul-11 Apr-14 Oct-14    

7 LA Los 
Angeles 6770 ATSAC - Canoga Park 

Phase 2 $9,228,900 $9,228,900 $8,899,031 Jan-11 Jun-11 Jul-14 Jul-14    

7 LA Los 
Angeles 6771 ATSAC - Foothill $8,802,900 $8,802,900 $8,615,317 Oct-11 Jul-11 Jul-14 Sep-14    

7 LA Los 
Angeles 6772 ATSAC - Harbor - 

Gateway 2 $7,899,000 $7,899,000 $7,899,000 Apr-10 Mar-11 Apr-14 Jul-14    

 Project is on time, on budget, or w ithin scope.
    Issue has been identif ied.
  Closeout report is being review ed.
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Project Status – City of Los Angeles Completed Projects (continued) 
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7 LA Los 
Angeles 6773 ATSAC - Pacific 

Palisades / Canyons $6,922,200 $6,992,200 $6,922,200 Jan-11 Jul-11 Jul-14 Feb-15     .

7 LA Los 
Angeles 6774 ATSAC - Platt Ranch $4,358,600 $4,358,600 $4,358,000 May-09 Dec-09 Jan-13 Dec-12    

7 LA Los 
Angeles 6775 ATSAC - Reseda $8,506,300 $8,506,300 $8,506,300 Oct-08 Jan-09 Feb-12 Feb-12    

7 LA Los 
Angeles 6776 ATSAC - Reseda Phase 

2 $7,221,000 $7,221,000 $7,221,000 Jan-10 Jul-10 Aug-13 Nov-13    

7 LA Los 
Angeles 6777 ATSAC - San Pedro $8,911,000 $8,911,000 $8,911,000 May-09 Sep-09 Oct-12 Oct-12    

7 LA Los 
Angeles 6778 ATSAC - Wilmington $11,073,000 $11,073,000 $10,441,479 Jan-11 Jul-11 Apr-14 Aug-14    

7 LA Los 
Angeles 6779 ATSAC - Coliseum / 

Florence $8,107,000 $8,107,000 $6,844,680 Oct-11 Jul-11 Jul-14 Oct-13    

7 LA Los 
Angeles 6780 ATSAC - Coliseum / 

Florence Phase 2 $10,441,800 $10,441,800 $8,967,230 Oct-11 Jul-11 Jul-14 Jun-14    

City of Los Angeles 
Program Total $133,146,339 $133,216,339 $120,744,034

 Project is on time, on budget, or w ithin scope.
    Issue has been identif ied.
  Closeout report is being review ed.
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Project Status – Other Agencies Completed Projects 
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3 Pla Roseville 6794 East ITS Coordination $912,414 $1,013,496 $912,414 Sep-08 Jun-09 Dec-09 Nov-10    

3 Sac Citrus 
Heights 6745 TLSP Phase II 

Greenback Lane $180,000 $218,000 $180,000 Sep-08 Jul-08 Nov-08 Apr-10    

3 Sac Citrus 
Heights 6746 TLSP Phase III Antelope 

Road $102,000 $124,000 $102,000 Apr-10 Sep-10 Apr-11 Sep-11    

3 Sac Rancho 
Cordova 6792 Folsom Boulevard $180,000 $380,000 $180,000 May-09 Sep-09 Dec-09 May-10    

3 Sac Sacramento 6795 TLSP $2,862,000 $3,857,000 $2,862,000 Jan-10 Jun-10 May-11 May-11    

3 Sac Sacramento 
County 6796 Florin Road $401,000 $501,000 $401,000 Dec-08 Jun-09 Apr-10 Jul-10    

3 Sac Sacramento 
County 6797 Madison Avenue $142,000 $627,000 $142,000 Aug-08 Sep-08 Feb-09 Feb-09    

4 Ala Alameda 
County 6743 Redwood Road $124,000 $134,000 $120,542 May-09 Mar-10 Sep-10 Sep-10    

4 Ala San 
Leandro 6802 ATMS Expansion $350,000 $558,000 $350,000 Oct-08 Jul-09 Jun-11 Jun-11    

4 CC San Ramon 6806 Bollinger Canyon $475,000 $709,000 $474,398 Jan-10 Sep-09 Mar-10 Mar-10    

4 CC San Ramon 6807 Crow Canyon $310,000 $405,000 $310,000 Jan-10 Sep-09 Mar-10 Sep-10    

 Project is on time, on budget, or w ithin scope.
    Issue has been identif ied.
  Closeout report is being review ed.

* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County 
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion Management 
Agency (CMA) fall under several categories, as the projects have been phased or segmented.
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Project Status – Other Agencies Completed Projects (continued) 
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4 CC Walnut 
Creek 6824 Ygnacio Valley Road 

Corridor $1,489,000 $1,749,766 $1,460,594 Dec-08 Jun-09 Nov-10 Mar-10    

4 Mrn Marin 
County 6781 Sir Francis Drake 

Boulevard $208,000 $260,000 $199,639 Sep-08 May-09 Dec-09 Dec-09    

4 SCl San Jose** 6801 TLSP $15,000,000 $20,000,000 $15,000,000 May-09 Jan-09 Jun-13 Jun-13    

4 SCl Santa Clara 
County 6814 County Expressway 

TDCS for TLSP $900,000 $990,000 $900,000 May-10 Oct-10 Nov-11 Nov-11    

4 SF SFMTA 6800 Franklin, Gough & Polk 
Streets $5,110,000 $10,220,000 $5,110,000 Oct-08 Jan-10 Dec-13 Aug-14    

4 SM San Mateo 
C/CAG** 6805 SMART Corridor Projects $17,500,000 $30,380,000 $16,893,875 Sep-12 Dec-09 Jun-13 Mar-18    

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,557,500 $1,099,647 Aug-08 Aug-08 Sep-09 Oct-09    

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $132,000 $96,973 Apr-10 Jun-10 Apr-13 Apr-14    

6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,087,400 $1,958,569 Apr-10 Feb-11 Oct-11 Mar-12    

6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,003,000 $1,686,289 Oct-11 Sep-12 Jun-13 Apr-14    

6 Kin Hanford 6757 12th Avenue $76,126 $131,943 $70,430 Sep-08 Dec-09 Feb-10 Dec-10    

7 LA Culver City 6749 Citywide TLSP $199,224 $249,030 $199,224 Jan-10 Apr-10 May-11 Mar-11    

7 LA Glendale 6754 Brand Boulevard $850,000 $1,030,992 $807,925 Jan-12 Jul-12 Mar-13 Apr-14    

 Project is on time, on budget, or w ithin scope.
    Issue has been identif ied.
  Closeout report is being review ed.

* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County 
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion Management 
Agency (CMA) fall under several categories, as the projects have been phased or segmented.
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Project Status – Other Agencies Completed Projects (continued) 
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7 LA Glendale 6755 Colorado Street / San 
Fernando Road $523,000 $951,481 $502,901 Jan-12 Jul-12 Mar-13 Apr-14    

7 LA Glendale 6756 Glendale Avenue / 
Verdugo Road $1,658,000 $1,794,032 $1,407,460 Jan-12 Jul-12 Mar-13 Jun-14    

7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 $138,000 Jan-12 Apr-12 Apr-13 May-14    

7 LA Pasadena 6787 Hill Avenue $66,000 $69,502 $55,268 Jan-12 Apr-12 Apr-13 May-14    

7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 $188,000 Jan-12 Apr-12 Apr-13 May-14    

7 LA Pasadena 6784 California Boulevard $68,000 $58,018 $51,909 Jan-12 Apr-12 Apr-13 Feb-16    

7 LA Pasadena 6788 Los Robles Avenue $107,000 $123,053 $98,258 Jan-12 Apr-12 Apr-13 Mar-16    

7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $159,605 $110,000 Jan-12 Apr-12 Aug-13 Mar-16    

7 LA Compton 6747 Rosecrans Avenue $682,734 $944,176 $682,734 Apr-10 Feb-11 Oct-12 Jun-16     See pg 16

7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 $388,228 Aug-13 Aug-13 Jan-14 May-16    

7 LA Santa 
Clarita 6815 Advanced System 

Detection Expansion $345,079 $404,595 $345,079 Dec-08 Oct-09 Jan-10 May-10    

8 Riv Murrieta 6782 Murrieta Hot Springs 
Road $335,387 $427,125 $335,386 Oct-08 Aug-09 Dec-10 Dec-10    

8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000 $5,511,000 $4,487,493 Oct-08 Jun-09 Sep-11 Sep-11    

8 Riv Temecula 6819 Citywide Traffic Signal 
Synchronization $515,000 $556,500 $515,000 Apr-10 Sep-10 Mar-11 Dec-11    

 Project is on time, on budget, or w ithin scope.
    Issue has been identif ied.
  Closeout report is being review ed.

* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County 
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion Management 
Agency (CMA) fall under several categories, as the projects have been phased or segmented.
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Project Status – Other Agencies Completed Projects (continued) 
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8 SBd SANBAG 6808 TLSP Tier 3 & 4 $1,537,041 $3,824,073 $1,537,041 Jan-11 Dec-10 Jun-12 Jan-12    

8 SBd
Rancho 

Cucamong
a

6793 Foothill Boulevard $225,000 $675,000 $225,000 Aug-08 Mar-09 Dec-09 Dec-09    

10 SJ Tracy 6820 Grant Line Road $162,830 $172,830 $162,830 May-09 Jan-10 Oct-10 Sep-10    

10 SJ Tracy 6821 Tracy Boulevard $111,211 $116,211 $111,211 May-09 Jan-10 Oct-10 Sep-10    

11 SD El Cajon 6750 Main Street $38,956 $38,956 $38,956 May-09 Nov-09 Feb-10 Apr-11    

11 SD San Diego 
County 6798 Bonita Road, Sweetwater 

Road, Briarwood Road $632,494 $1,314,620 $632,494 Aug-08 Sep-09 Oct-10 Dec-10    

11 SD San Diego 
County 6799 South Mission Road $78,000 $100,000 $78,000 Aug-08 Sep-09 Oct-10 Dec-10    

11 SD San Marcos 6803 Rancho Santa Fe Road $265,024 $334,824 $263,298 Aug-08 Apr-10 Aug-10 Oct-10    

11 SD San Marcos 6804 San Marcos Boulevard 
Smart Corridor $549,000 $646,000 $539,597 Aug-08 Dec-08 Jun-11 Jul-11    

11 SD SANDAG 6809 At-grade Crossing Traffic 
Synchronization $820,000 $1,020,000 $820,000 Oct-08 Oct-08 Dec-12 Oct-14    

11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 $1,267,000 Oct-08 Jun-10 Jun-11 May-11    

11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 $2,153,685 Oct-08 Jun-10 Jun-11 Jul-11    

 Project is on time, on budget, or w ithin scope.
    Issue has been identif ied.
  Closeout report is being review ed.

* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County 
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion Management 
Agency (CMA) fall under several categories, as the projects have been phased or segmented.
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Project Status – Other Agencies Completed Projects (continued) 
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11 SD SANDAG 6812 I-805 Corridor $273,739 $337,908 $273,739 Oct-08 Oct-08 Aug-09 Aug-09    

11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 $941,775 Oct-08 Nov-08 Nov-12 Dec-12    

11 SD Santee 6817 Magnolia Avenue $93,030 $116,288 $93,030 May-09 Mar-10 May-10 Oct-10    

11 SD Santee 6818 Mission Gorge Road $322,483 $403,104 $322,483 May-09 Feb-10 May-10 Dec-10    

11 SD Vista 6822 North Santa Fe Avenue $155,574 $193,618 $155,574 Aug-08 Oct-08 Jan-09 May-09    

11 SD Vista 6823 South Melrose Drive $183,182 $220,182 $183,182 Aug-08 Oct-08 Jan-09 May-09    

12 Ora Garden 
Grove 6753 TMC Upgrade $1,859,000 $4,453,679 $1,859,000 Oct-08 Jun-10 Nov-11 Mar-12    

12 Ora OCTA** 6783 Countywide TLSP $4,000,000 $8,000,000 $3,845,510 Jan-11 Jul-10 Sep-12 May-14    

7 LA Long Beach 6759 Long Beach Area TLSP withdrawn

7 LA Pasadena 6786 Fair Oaks Avenue withdrawn

7 LA Pasadena 6790 San Gabriel Boulevard withdrawn

Other Agencies 
Program Total $78,127,528 $122,073,507 $76,326,640

 Project is on time, on budget, or w ithin scope.
    Issue has been identif ied.
  Closeout report is being review ed.

* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County 
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion Management 
Agency (CMA) fall under several categories, as the projects have been phased or segmented.
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Project Benefits – All Agencies 
 
The project benefits shown below indicate the amount of travel time saved as a result of each project. The “Baseline” columns 
represent the anticipated decrease in travel time included in each project’s baseline agreement.  The “Actual” columns represent the 
post project’s travel time saved. The “Rating” column indicates the project’s level of success towards meeting its goal. The ratings 
are self explanatory with the exeption of projects rated with a “PA” for Partial or “P” for Pending. Projects with a partial rating may 
have met its goal in one direction only for varying reasons such as new construction or some other type of impedimenet. Projects 
with a pending rating are still processing Final Delivery Reports. 
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3 Pla Roseville 6794 East ITS Coordination 4,214 70 5,227 87 E

3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane 3,912 65 4,993 83 E

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road 1,600 27 1,872 31 E

3 Sac Rancho 
Cordova 6792 Folsom Boulevard 4,650 78 4,627 77 PA

3 Sac Sacramento 6795 TLSP 20,327 339 23,244 387 E

3 Sac Sacramento 
County 6796 Florin Road 18,586 310 22,489 375 E

3 Sac Sacramento 
County 6797 Madison Avenue 13,010 217 16,262 271 E

4 SF SFMTA 6800 Franklin, Gough & Polk Streets 25,901 432 25,901 432 N

4 Ala Alameda 
County 6743 Redwood Road 0 0 1 0.01 E

4 Ala San Leandro 6802 ATMS Expansion 11,177 1,962 12,358 2,060 E

4 Ala Alameda CMA 6744 San Pablo Corridor 30,940 516 516 9 N
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Project Benefits – All Agencies (continued) 
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4 CC San Ramon 6806 Bollinger Canyon 4,620 77 6,237 104 E

4 CC San Ramon 6807 Crow Canyon 6,510 109 9,309 156 E

4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor 15,552 259 17,107 285 E

4 Mrn Marin County 6781 Sir Francis Drake Boulevard 3,390 57 4,068 68 E

4 SCl San Jose** 6801 TLSP 11,056 184 22,112 368 E

4 SCl Santa Clara 
County 6814 County Expressway TDCS for TLSP 103,382 1,723 110,802 1,844 E

4 Son Santa Rosa 6816 Steele Lane / Guerneville 11,779 196 14,723 245 E

4 SM San Mateo 
C/CAG** 6805 SMART Corridor Projects 53,318 889 57,583 960 E

5 SCr Watsonville 6825 Signal Corridor Upgrade 2,595 43 3,306 55 E

6 Fre Fresno 6751 Clovis Avenue 33,448 557 42,713 712 E

6 Fre Fresno 6752 Shaw Avenue 77,215 1,287 87,760 1,441 E

6 Kin Hanford 6757 12th Avenue 2,760 46 3,588 60 E

7 LA Culver City 6749 Citywide TLSP 25,604 3,928 34,821 5,343 E

7 LA Glendale 6754 Brand Boulevard 7,207 120 8,403 140 E

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake 49,980 833 53,229 887 E

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake II 49,980 833 53,479 891 E

7 LA Los Angeles 6760 ATCS-Central Business District 67,620 1,127 P

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor 
Phase 1 54,978 916 58,276 970 E

7 LA Los Angeles 6763 ATCS – Los Angeles 49,072 818 P
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Project Benefits – All Agencies (continued)  
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7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor 
Phase 2 54,978 916 58,276 970 E

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles 29,400 490 31,164 519 E

7 LA Los Angeles 6766 ATCS – West Adams 35,868 598 38,379 640 E

7 LA Los Angeles 6761 ATCS – Central City East Locally funded 
project P

7 LA Los Angeles 6769 ATSAC - Canoga Park 59,904 998 63,798 1,063 E

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 59,904 998 67,692 1,128 E

7 LA Los Angeles 6768 ATCS – Wilshire East 41,160 686 44,041 734 E

7 LA Los Angeles 6771 ATSAC – Foothill 40,320 672 45,562 759 E

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 73,728 1,229 78,520 1,309 E

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons 42,624 710 45,485 758 E

7 LA Los Angeles 6774 ATSAC - Platt Ranch 33,408 557 35,747 596 M

7 LA Los Angeles 6775 ATSAC - Reseda 80,640 1,344 90,559 1,509 E

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 64,512 1,075 75,479 1,258 E

7 LA Los Angeles 6777 ATSAC - San Pedro 65,664 1,094 70,260 1,171 E

7 LA Los Angeles 6778 ATSAC - Wilmington 80,640 1,344 85,881 1,431 E

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence 77,184 1,286 82,201 1,370 E

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 77,184 1,286 82,607 1,377 E

7 LA Glendale 6755 Colorado Street/ San Fernando Road 18,744 312 25,904 431 E
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Project Benefits – All Agencies (continued) 
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7 LA Glendale 6756 Glendale Avenue/Verdugo Road 8,778 146 10,665 177 E

7 LA Pasadena 6785 Del Mar Boulevard 3,658 61 4,060 68 E

7 LA Pasadena 6787 Hill Avenue 1,497 25 1,662 28 E

7 LA Pasadena 6789 Orange Grove Boulevard 2,827 47 3,138 52 E

7 LA Pasadena 6784 California Boulevard 1,127 19 1,251 21 E

7 LA Pasadena 6788 Los Robles Avenue 1,322 22 1,467 24 E

7 LA Pasadena 6791 Sierra Madre Boulevard 1,320 22 1,465 24 E

7 LA Compton 6747 Rosecrans Avenue 16,605 277 P

7 LA Inglewood 6758 La Brea Avenue 5,400 90 5,400 90 N

7 LA Santa Clarita 6815 Advanced System Detection 
Expansion 29,149 486 35,416 590 E

8 Riv Murrieta 6782 Murrieta Hot Springs Road 6,519 109 7,758 129 E

8 Riv Corona 6748 TLSP ATMS Phase II 40,316 672 58,055 968 E

8 Riv Temecula 6819 Citywide Traffic Signal Synchronization 37,725 629 43,006 717 E

8 SBd SANBAG 6808 TLSP Tier 3 & 4 121,742 2,029 140,003 2,333 E

8 SBd Rancho 
Cucamonga 6793 Foothill Boulevard 18,240 304 23,712 395 E

10 SJ Tracy 6820 Grant Line Road 5,460 91 6,224 104 E

10 SJ Tracy 6821 Tracy Boulevard 2,730 46 3,140 52 E

11 SD El Cajon 6750 Main Street 2,185 36 2,480 41 E
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Project Benefits – All Agencies (continued) 
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11 SD San Diego 
County 6798 Bonita Road, Sweetwater Road, 

Briarwood Road 6,422 107 7,706 128 E

11 SD San Diego 
County 6799 South Mission Road 1,075 18 1,312 22 E

11 SD San Marcos 6803 Rancho Santa Fe Road 5,250 88 7,600 110 E

11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor 17,893 298 25,498 425 E

11 SD SANDAG 6809 At-grade Crossing Traffic 
Synchronization 11,086 185 12,860 214 E

11 SD SANDAG 6810 East-West Metro Corridor 5,252 88 5,856 98 E

11 SD SANDAG 6811 I-15 Corridor 28,817 480 31,411 524 E

11 SD SANDAG 6812 I-805 Corridor 6,689 111 7,625 127 E

11 SD SANDAG 6813 Transit Signal Priority 12,137 202 12,380 206 E

11 SD Santee 6817 Magnolia Avenue 1,824 30 2,353 39 PA

11 SD Santee 6818 Mission Gorge Road 6,986 116 8,837 147 E

11 SD Vista 6822 North Santa Fe Avenue 3,150 53 9,750 68 E

11 SD Vista 6823 South Melrose Drive 3,409 57 9,500 73 E

12 Ora Garden Grove 6753 TMC Upgrade 18,975 316 18,975 316 N

12 Ora OCTA 6783 Countywide TLSP 174,830 2,914 197,558 3,293 E
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Corrective Actions 
 
The City of Los Angeles recently submitted a status update on their three remaining 
outstanding projects utilizing TLSP funds (Project IDs 6766, 6760 and 6763).  The memo 
providing status has been attached for reference. 
 
City of Los Angeles – ATCS – Central Business District (Project ID 6760) 
Project allocation was delayed. The project began construction in May 2017 and is scheduled 
for completion by November 2018. 
 
City of Los Angeles – ATCS – Los Angeles (Project ID 6763) 
The agency stated delays in construction were due to conflicts in the construction schedule 
between multiple projects.  The project began construction in August 2017 and is scheduled for 
completion in March 2019. 
 
City of Los Angeles – ATCS – Central City East (Project ID 6761) 
The agency is using all local funds.  The project is in the final stage and is scheduled for 
completion in November 2018. 
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The project completed construction June 2016.  The agency stated delays in construction were 
due to conflicts in construction schedules between multiple projects.  The agency submitted 
the closeout report in August 2018.  The agency is addressing comments on the past due 
closeout report and anticipates delivering the updated closeout report by December 2018. 
 
Alameda County Congestion Management Agency – San Pablo Corridor (Project ID 6744) 
The project is part of a Corridor Mobility Improvement Account project currently under 
construction.  The agency received CTC approval to split the project into 2 projects and 5 
segments.  The agency stated that delays were due to conflicts in construction schedules 
between multiple projects.  The project is behind schedule by 48 months from the currently 
approved schedule. The agency anticipates completing construction in December 2019. 
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PROGRAM SUMMARY: 
 

This report is for the Highway Railroad Crossing Safety Account (HRCSA) for the first quarter of the 
2018-19 fiscal year.  This report includes the status of the HRCSA 2008, 2010, 2012, 2014, and 
2016 program.  
The HRCSA program has a total of 38 projects programmed with $250 million of which 
$225,313,000 has been expended, and $242,627,000 has been allocated to 38 projects.  Included 
are the administrative costs of $5 million.  Thirty-six of the allocated projects have completed 
construction.  One project is pending the final project delivery report.   
 
Current estimated savings available is approximately $2.4 million.  In the future, savings will be used 
for future projects.   
 

FUNDING SUMMARY: 
 

2008 Sixteen projects have been allocated in the amount of $116,682,000.  The total expenditure 
is $116,633,000.  Sixteen projects have completed construction.  

 
2010 Eight projects have been allocated in the amount of $64,118,000.  The total expenditure is 

$63,869,000.  Eight projects have completed construction.  
 

2012 Twelve projects have been allocated in the amount of $40,815,000.  The total expenditure 
is $40,396,000.  Twelve projects have completed construction.  

 
2014 The Fullerton Road Grade Separation project has been allocated in the amount of 

$18,306,000.  The total expenditure is $4,415,000.   
 

2016 The Durfee Avenue Grade Separation project has been allocated at the June 2018 
Commission meeting in the amount of $2,706,000.    

 
BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B authorized 
$250 million for HRCSA in two parts, $150 million for projects on the Public Utilities Commission 
(PUC) priority list and $100 million for high-priority railroad crossing improvements, including grade 
separation projects.  The Guidelines for HRCSA were adopted on March 12, 2008.
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OPEN PROJECTS  
(numbers in thousands) 

 
PN-Project Number      PY-Program Year      PT – Part     D-District      C-County     *Final Delivery Report (FDR) Pending* 

 

PN PY PT D C Applicant Project  Name 
Actual 
Total 

Project 
Programmed Allocated Expended Date 

Allocated 

 
Date 

Approved 
to Start 

CON 

Date 
CON 

Started 

Date 
Approved 

to End 
CON 

Percentage 
Completed Sc

op
e 

B
ud

ge
t 

Sc
he

du
le

 

1 14 1 7 LA ACE Fullerton Road 
GS $153,184 $18,306 $18,306 $4,415 12/9/15 3/2016 7/2016 12/2019 28%    

2 16 1-2 7 LA ACE/ 
SGVCOG 

Durfee Avenue 
GS $91,142 $2,706 $2,706 $0 6/27/18 10/31/18 - 7/2021 0%    

TOTALS FOR OPEN PROJECTS: $244,326 $21,012 $21,012 $4,415  

 
  Project is on-time, on-budget, and/or within scope   Project behind schedule  Potential schedule, scope or cost is changing, pending review and acceptance       

 
PN-Project Number      PY-Program Year      PT – Part     D-District      C-County          Date Approved to Start CON is the Approved Baseline Dates 
 
Alameda Corridor-East Construction Authority (ACE) 
San Gabriel Valley Council of Governments (SGVCOG) 
Orange County Transportation Authority (OCTA) 
Peninsula Corridor Joint Powers Board (PCJPB) 
Southern California Regional Rail Authority (SCRRA) 
 
Completed at *100%: Projects are completed and open to traffic, but need close out reports. 
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PROJECTS COMPLETED  
OPERATIONAL/FINAL REPORT SUBMITTED 

(numbers in thousands) 
 

PN-Project Number      PY-Program Year      PT – Part     D-District      C-County     *Final Delivery Report (FDR) Pending* 
 

PN PY PT D C Applicant Project  Name Actual Total 
Project 

Approved 
HRCSA 

Allocation 
Date 

Allocated 
Date CON 

Started 
Actual Date CON 

Completed 
 

FDR/Close Out 
Report 

HRCSA Final 
Expenditures 

3 08 1 6 KER County of 
Kern 

BNSF GS 7th 

Standard 
Road/Santa Fe 

Way 

$18,924 $7,044 1/13/10 2/2010 6/2013 8/2013 $7,044 

4 08 1 4 SM PCJPB San Mateo 
Bridges GS $10,774 $955 5/19/10 11/2010 5/2013 12/2013 $955 

5 08 1 4 SF PCJPB 
Jerrold Avenue & 

Quint Street 
Bridges GS 

$10,749 $2,668 5/13/10 11/2010 5/2013 6/2013 $2,668 

6 08 1 10 MER City of 
Merced 

G Street 
Undercrossing $18,162 $7,413 1/13/10 11/2010 6/2012 7/2012 $7,413 

7 08 1 6 KER County of 
Kern 

Hageman 
Road/BNSF 

Railroad 
$35,997 $13,759 6/30/10 10/2010 4/2013 5/2013 $13,759 

8 08 1 4 SM PCJPB San Bruno GS $160,169 $26,727 6/30/10 9/2010 7/2014 12/2014 $26,727 

9 08 1 10 SJ City of 
Stockton 

Lower 
Sacramento Road $23,619 $6,484 4/7/10 7/2010 9/2014 3/2015 $6,484 

10 08 2 11 SD City of San 
Diego 

Park Blvd. at 
Harbor 

Drive/Pedestrian 
Bridge 

$27,000 $6,000 12/10/08 6/2008 10/2011 4/2012 $6,000 

11 08 2 3 SAC City of 
Sacramento 

6th Street 
Overcrossing - 

Bridge 
$9,361 $4,837 12/9/09 2/2010 6/2013 12/2013 $4,837 

12 08 2 6 TUL City of 
Tulare 

Cartmill Avenue 
GS $21,969 $10,051 6/30/10 12/2010 9/2012 6/2013 $10,051 

13 08 2 6 TUL County of 
Tulare Betty Drive GS $14,070 $4,885 6/30/10 11/2010 6/2013 8/2013 $4,885 

14 08 2 10 SJ Port of 
Stockton 

Port of Stockton 
Expressway $8,424 $1,537 6/30/10 11/2010 11/2012 6/2013 $1,537 

15 08 2 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR 
(East) GS 

$22,023 $5,280 4/07/10 7/2010 9/2014 3/2015 $5,280 

16 08 2 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR 
(West) GS 

$22,751 $7,424 4/07/10 7/2010 9/2014 3/2015 $7,424 

17 08 2 12 ORA OCTA Sand Canyon GS $55,590 $6,618 6/30/10 9/2011 1/2016 12/2016 $6,618 
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PROJECTS COMPLETED (Continued) 

OPERATIONAL/FINAL REPORT SUBMITTED 
(numbers in thousands) 

 
 

PN-Project Number      PY-Program Year      PT – Part     D-District      C-County     *Final Delivery Report (FDR) Pending* 
 

PN PY PT D C Applicant Project  Name Actual Total 
Project 

Approved 
HRCSA 

Allocation 
Date 

Allocated 
Date CON 

Started 
Actual Date 

CON 
Completed 

FDR/Close Out 
Report 

HRCSA Final 
Expenditures 

18 8 1 7 LA City of Los 
Angeles 

Riverside Drive GS 
Replacement $60,964 $5,000 6/30/10 6/20/11 10/2017 *FDR Past Due **$4,951 

19 10 2 12 ORA OCTA San Clemente 
Beach Trail Crossing $4,500 $2,170 6/27/12 5/2013 6/2015 9/2015 $2,170 

20 10 2 3 SAC 
City of 

Sacrament
o 

6th Street, 
Overcrossing 

Roadway 
$15,730 $7,151 6/27/12 2/2012 6/2015 8/2015 $7,151 

21 10 2 4 ALA City of 
Fremont Kato Road GS $52,265 $9,124 8/10/11 9/2011 5/2015 8/2015 $9,124 

22 10 2 7 LA SCRRA 
Broadway-Brazil 

Street Grade 
Crossing 

$9,100 $233 2/22/12 3/2012 12/2013 3/2016 $233 

23 10 1 6 TUL City of 
Tulare Bardsley Avenue GS $18,498 $7,027 5/23/12 2/2013 3/2015 9/2016 $7,027 

24 10 1 7 LA ACE Nogales Street GS $117,742 $25,600 4/25/12 2/2012 10/2017 6/2018 25,600 

25 10 1 4 ALA City of 
Fremont Warren Avenue GS $60,558 $7,812 3/28/12 6/2012 1/2017 4/2017 $7,812 

26 10 1 7 LA City of Los 
Angeles 

North Spring Street 
GS 

$50,615 $5,001 5/23/12 5/2013 8/2018 Pending **$4,752 

27 12 2 12 ORA OCTA Dana Point & San 
Clemente Crossing 

$4,075 $2,100 1/9/11 2/2011 1/2014 3/2014 $2,100 

28 12 2 7 LA SCRRA Grandview Avenue 
Grade Crossing 

Safety 

$2,630 $580 5/7/13 3/2013 10/2014 9/2015 $580 

29 12 2 7 LA SCRRA Sonora Avenue 
Grade Crossing 

Safety 

$2,630 $580 5/7/13 9/2012 10/2014 9/2015 $580 

30 12 2 7 LA SCRRA Woodley Avenue 
Grade Crossing 

Safety 

$1,000 $438 12/10/16 5/2013 5/2015 3/2016 $438 

31 12 1 3 SAC City of Elk 
Grove 

Grant Line Road GS 
Project 

$24,040 $3,155 5/3/13 12/2013 4/2016 8/2016 $3,156 

32 12 1 10 SJ City of 
Lathrop 

Lathrop Road GS 
with UPRR 

$16,855 $5,000 5/7/13 6/2013 4/2016 9/2016 $5,000 

33.1 12 1 10 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (1 of 2) 

$6,530 $3,173 6/25/14 12/2014 7/2016 8/2016 $3,173 
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*Final Delivery Report (FDR) Pending or Past Due 
**Pending Final Invoice 
  

33.2 12 1 10 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (2 of 2) 

$2,567 $2,567 6/25/14 12/2014 7/2016 8/2016 $2,567 

PN PY PT D C Applicant Project  Name Actual Total 
Project 

Approved 
HRCSA 

Allocation 
Date 

Allocated 
Date CON 

Started 
Actual Date 

CON 
Completed 

FDR/Close Out 
Report 

HRCSA Final 
Expenditures 

34 12 2 4 CC City of 
Richmond 

Officer Bradley A. 
Moody/Marina Bay $41,426 $4,230 5/5/13 2/2013 7/2017 5/2018 $3,975 

35 12 2 6 TUL City of 
Tulare 

Santa Fe Trail at 
UPRR GS $7,131 $3,931 6/25/14 2/2014 7/2016 12/2016 $3,931 

36 12 2 7 LA SCRRA 
Branford Road 
Grade Crossing 

Safety 
$2,526 $1,220 12/11/13 3/2013 11/2016 6/2017 $1,220 

37 12 1 4 SM PCJPB San Mateo Bridges 
GS Project, Phase II $41,223 $9,000 5/21/14 5/2014 9/2016 12/2017 $8,864 

38 12 2 7 LA SCRRA Moorpark Avenue 
GS Safety $5,041 $4,841 6/25/14 12/2014 3/2017 6/2018 **$4,812 

TOTALS FOR COMPLETED PROJECTS PROGRAMMED IN 2008, 
2010 AND 2012: $1,004,661 $221,615     $220,898 
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The original approved baseline benefits were not quantitative, but new measures have been implemented during the final project closeout.  In the 
table below, Yes or No output met the qualitative achieved benefits.  The Congestion Reduction and Emissions Reductions output were based on the 
reported calculated value.  Currently, 36 out of 38 projects have been completed, and those projects have achieved all of the category benefits 
identified in the original baseline. 
 
 
 

HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR OPEN PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County       
 
PN PY D C Applicant Project Name Safety Velocity Throughput Reliability 

      Yes/No Yes/No Yes/No Yes/No 
1 14 7 LA ACE Fullerton Road Grade Separation Yes Yes Yes Yes 

2 16 7 LA ACE/SGVCOG Durfee Avenue Grade Separation Yes Yes Yes Yes 
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 HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR CLOSED PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County      DVHD-Daily Vehicle Hours of Delay     
 

PN PY D C Applicant Project  Name Safety Velocity Throughput Reliability Congestion Reduction (DVHD)  
Emissions Reductions Yearly 

      Yes/No Yes/No Yes/No Yes/No Reported Reported 

3 08 6 KER County of 
Kern 

BNSF GS 7th 

Standard 
Road/Santa Fe Way 

Yes Yes Yes Yes   

4 08 4 SM PCJPB San Mateo Bridges 
GS Yes Yes Yes Yes   

5 08 4 SF PCJPB 
Jerrold Avenue & 

Quint Street Bridges 
GS 

Yes Yes Yes Yes   

6 08 10 MER City of 
Merced 

G Street 
Undercrossing Yes Yes Yes Yes  1,369 lbs. criteria pollutants 

7 08 6 KER County of 
Kern 

Hageman 
Road/BNSF 

Railroad 
Yes Yes Yes Yes   

8 08 4 SM PCJPB San Bruno GS Yes Yes Yes Yes 1.5 hours DVHD  

9 08 10 SJ City of 
Stockton 

Lower Sacramento 
Road Yes Yes Yes Yes 27.5 hours DVHD 2,500 kilograms  

10 08 11 SD City of San 
Diego 

Park Blvd. at Harbor 
Drive/Pedestrian 

Bridge 
Yes Yes Yes Yes   

11 08 3 SAC City of 
Sacramento 

6th Street 
Overcrossing - 

Bridge 
Yes Yes Yes Yes   

12 08 6 TUL City of 
Tulare Cartmill Avenue GS Yes Yes Yes Yes   

13 08 6 TUL County of 
Tulare Betty Drive GS Yes Yes Yes Yes   

14 08 10 SJ Port of 
Stockton 

Port of Stockton 
Expressway Yes Yes Yes Yes 1 hour DVHD 36.7 tons criteria pollutants, 

4,500 tons CO2 
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 HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR CLOSED PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County     NP-Not Provided    DVHD-Daily Vehicle Hours of Delay     
 

PN PY D C Applicant Project  Name Safety Velocity Throughput Reliability Congestion Reduction (DVHD) Emissions Reductions Yearly 

      Yes/No Yes/No Yes/No Yes/No Reported Reported 

15 08 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR 
(East) GS 

Yes Yes Yes Yes 18 hours DVHD 1,700 kilograms criteria pollutants 

16 08 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR (West) 

GS 
Yes Yes Yes Yes 33 hours DVHD 3,200 kilograms criteria pollutants 

17 08 12 ORA OCTA Sand Canyon GS Yes Yes Yes Yes 50 hours DVHD  

18 08 7 LA City of Los 
Angeles 

Riverside Drive 
Grade Separation 

Replacement 
Yes Yes Yes  Yes Pending Pending 

19 10 2 ORA OCTA 
San Clemente 

Beach Trail 
Crossing 

Yes Yes Yes Yes Non Traffic Non Traffic 

20 10 2 SAC City of 
Sacramento 

6th Street, 
Overcrossing 

Roadway 
Yes Yes Yes Yes 28 hours DVHD 386 tons ROG, 5343 tons NOx, 

202 tons PM2.5 

21 10 2 ALA City of 
Fremont Kato Road GS Yes Yes Yes Yes 13 hours DVHD 110 tons GHG 

22 10 2 LA SCRRA 
Broadway-Brazil 

Street Grade 
Crossing 

Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

23 10 1 TUL City of 
Tulare Bardsley Avenue GS Yes Yes Yes Yes 1 hour DVD 1 ton of criteria pollutants 

24 10 1 LA ACE Nogales Street GS Yes Yes Yes Yes Pending Pending 

25 10 1 ALA City of 
Fremont Warren Avenue GS Yes Yes Yes Yes 56 hours DVHD  

26 10 7 LA City of Los 
Angeles North Spring GS Yes Yes Yes Yes   

27 12 2 ORA OCTA 
Dana Point & San 

Clemente 
Crossing 

Yes Yes Yes Yes   

28 12 2 LA SCRRA 
Grandview Avenue 

Grade Crossing 
Safety 

Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

29 12 2 LA SCRRA 
Sonora Avenue 
Grade Crossing 

Safety 
Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 
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 HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR CLOSED PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County     NP-Not Provided    DVHD-Daily Vehicle Hours of Delay      
 

PN PY D C Applicant Project  Name Safety Velocity Throughput Reliability Congestion Reduction 
(DVHD) 

 
Emissions Reductions Yearly 

      Yes/No Yes/No Yes/No Yes/No Reported Reported 

30 12 2 LA SCRRA 
Woodley Avenue 
Grade Crossing 

Safety 
Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

31 12 1 SAC City of Elk 
Grove 

Grant Line Road GS 
Project Yes Yes Yes Yes 17 hours DVHD 2 tons of criteria pollutants 

32 12 1 SJ City of 
Lathrop 

Lathrop Road GS 
with UPRR Yes Yes Yes Yes 49.5 hours DVHD 10,783 kilograms criteria pollutants 

33.1 12 1 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (1 of 2) Yes Yes Yes Yes 881 hours DVHD 16 tons of criteria pollutants 

33.2 12 1 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (2 of 2) Yes Yes Yes Yes 881 hours DVHD 16 tons of criteria pollutants  

34 12 2 CC City of 
Richmond 

Officer Bradley A. 
Moody/Marina Bay Yes Yes Yes Yes 339 hours DVHD 31 tons of CO2 

35 12 2 TUL City of 
Tulare 

Santa Fe Trail at 
UPRR GS Yes Yes Yes Yes Non Traffic Non Traffic 

36 12 2 LA SCRRA 
Branford Road 
Grade Crossing 

Safety 
Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

37 12 4 SM PCJPB San Mateo Bridges 
GS Project, Phase II Yes Yes Yes Yes   

38 12 7 LA SCRRA Moorpark Avenue 
GS Safety Pending Pending Pending Pending Pending Pending 
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REASON FOR DELAY:  
 
 
PROJECT 18:  CLOSED PROJECT – FINAL DELIVERY REPORT PENDING:  City of Los Angeles – 
Riverside Drive Grade Separation Replacement 
 
The project was completed and accepted by the City as of October 1, 2017.  City of Los Angeles, Bureau 
of Contract Administration, performing labor compliance final review.  Anticipate final closeout by 
September 2018. 
 
PROJECT 26:  City of Los Angeles – FINAL DELIVERY REPORT PENDING:  North Spring Street 
Grade Separation  
 
The project is behind schedule due to several factors:  unforeseen soil conditions, permit issues, river 
conditions, utility and easement delays with the vendors, and bridge work delays.  Utility relocations, all 
foundation work, all pier walls and abutments, the approach decks, the concrete arches, the deck across 
the river, and fiber wrap of the existing superstructure are complete.  Currently, the City is working on 
final striping and street lighting installation are on-going.  All traffic lanes are open.  Anticipate final 
closeout by October 2018. 
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SUMMARY 
 
This report is for the first quarter of Fiscal Year (FY) 2018-19 for the Proposition 1B Intercity Rail 
Improvement Program (IRI), which consists of 28 projects. To date California Transportation 
Commission (CTC) has allocated a total of $342,525,000 in funding to 24 projects; 7 projects 
totaling $180,426,000 are currently in construction, 17 projects totaling $162,099,000 are 
completed with $154,579,993 in expenditures and a potential for approximately $6,000,000 in 
savings and $8,000,000 for administration, and 4 projects totaling $50,756,000 remains 
unallocated. The savings will be used to fill SB1 and other program funding shortfalls. 
 
BACKGROUND 
 
Proposition 1B was passed by California voters on November 7, 2006, and provides  
$400 million, upon appropriation by the Legislature, to the Department for intercity passenger 
rail improvement projects.  A minimum of $125 million is designated for procurement of 
additional intercity passenger railcars and locomotives. This $400 million program is part of the 
$4 billion Proposition 1B Public Transportation Modernization, Improvement, and Service 
Enhancement Account (PTMISEA).  This Account is to be used to fund public transportation 
projects.  Pursuant to paragraph (2) of subdivision (c) of section 8879.50 of the Government 
Code, the Department is the administrative agency for PTMISEA. 
 
The Commission approved the guidelines for intercity passenger rail projects in the PTMISEA.  
At its February 2008 meeting, the Commission approved the list of Proposition 1B intercity rail 
projects to be funded in the IRI.  
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4.2 

 
PS 
 

 
LACMTA 

 

 
Raymer to Bernson Double Track 

 

CON 

 
9/1/2020 

 
3/1/2021 

 
2/29/2024 

 
12/31/2024 

 

 
$12,980 

 
 
 

 
 
 

 
 
 

 
9.2 

 
PS 

 
Caltrans, UPRR 

 

 
Seacliff Siding 

 
CON  

10/01/2020 
 

01/01/2021 
 

12/31/2023 
 

09/01/2024 
 

$20,526 
 

 

 

 

 

 

 
11 

 
CC,PS,SJ Capitol Corridor, 

LOSSAN, San Joaquin 

 
Capitalized Maintenance 

 
CON 

 
VAR 

 
VAR 

 
VAR 

 
VAR 

 
$1,025 

 
 

 
 

 
 

 
21.2 

 
CC CCJPA 

 
Sacramento to Roseville 3rd Track 

 
CON 

 
03/01/2019 

 
10/01/2019 

 
09/01/2022 

 
03/01/2023 

 
$16,225 

 
 

 
 

 
 

 
CC Capitol Corridor 
PS Pacific Surfliner 
SJ San Joaquin 

      
TOTAL 

 
$50,756 

   

PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
UNALLOCATED PROJECTS 

(NUMBERS IN THOUSANDS) 

  No Known Scope, Budget, or Schedule Impact 
  Known Scope, Budget, or Schedule Impact 
  Potential Impact 
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 1.1 

 
CC, PS, SJ 

 
Caltrans 

 
Procurement of Locomotives and Railcars 

 
CON 

 
12/2011 

   03/2014 
11/2012 

 
 

03/2021 
12/2025 

98% 
15% 

 

03/2021 
03/2026 

 
$42,000 

 
$42,000 

$12,177 
$0 

 
 

 
 

 
 

 
1.2 

 
CC, PS, SJ 

 
Caltrans 

 
Option Locomotives 

 
CON 

 

 
12/2014 

 
10/2015 

 
03/2021 

 
75% 

 
03/2021 

 
$103,000 

 
$103,000 

 
$12,013 

 
 

 
 

 
 

 
5.2 

 
PS 

 
SCRRA 

 
Van Nuys North Platform 

 
CON 

 

01/2016 10/2016 07/2019  
26% 

11/2019 
 

$30,500 
 

$30,500 
 

$8,231 
 
 

 
 

 
 

 
8 

 
CC 

 
CCJPA 

 
Wayside Power and Storage 

 
 

CON 
 

 
05/2016 

 
05/2016 

 
05/2019 

 
82% 

 
11/2019 

 
$900 

 
$900 

       
        $738   

 

 
 

 
 

 
 
 

  
9.1 

 
PS 

 
Caltrans, UPRR 

 
Seacliff Siding 

 
 

PA&ED 
 

10/2016 
 

04/2017 
 

06/2019 
 

1% 
 

12/2019 
 

$1,000 
 

$1,000 
 

$7 
 
 

 
 

 
 

 
20 

 
PS 
 

North County 
Transit District 

 
Left Hand Turnout Project 

 
CON 
PS&E 

 
03/2017 

 
07/2018 

 
03/2019 

 
1% 

 
06/2019 

 
$1,000 

 
$1,000 

 
$14 

 
 

 
 
 

 
 

 
21.1 

 
CC 

 
CCJPA 

 
Sacramento to Roseville third track phase 1 

 
PS&E 
ROW 

 
06/2017 

 
06/2017 

 
12/2020 

 
1% 

 
12/2020 

 
$2,026 

 
$2,026 

 
$114 

 
 

 
 

 
 

 
CC Capitol Corridor 
PS Pacific Surfliner 
SJ San Joaquin 

      
TOTALS 

 
$180,426 

 
$180,426 

 
$33,294 

 

   

PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
ALLOCATED PROJECTS 

(NUMBERS IN THOUSANDS) 

  No Known Scope, Budget, or Schedule Impact 
  Known Scope, Budget, or Schedule Impact 
  Potential Impact 
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1.3 

 
CC, PS, SJ 

 
Caltrans  

On-Board Information System (OBIS) 

 
CON  

12/2014 
 

04/2015 
 

06/2017 
 

06/2017 
 

$5,000,000 
 

$5,000,000 
 

$5,000,000 
 

  
2.1 

 
PS 

 
SANDAG 

San Onofre to Pulgas Double Track Phase 1   
PA&ED  

01/2010 
 

01/2010 
 

05/2011 
 

 
06/2017 

 
$3,146,000 

 
$3,146,000 

 
$3,146,000 

 

 
2.2 

 
PS 

 
SANDAG 

San Onofre to Pulgas Double Track Phase 2  
PS&E  

09/2015 
 

09/2015 
 

02/2015 
 

06/2017 
 

$1,100,000 
 

$1,100,000 
 

$972,000 
 

 
2.3 

 
PS 

 
SANDAG 

 
San Onofre to Pulgas Double Track Phase 1 

 

 
 

CON 
 

03/2013 
 

09/2013 
 

06/2016 
 

06/2017 

 
$25,754,000 

 
$25,754,000 

 
$25,284,000 

 

 
3 

 
SJ  

Caltrans 
 

Oakley-Port Chicago Double Track Segment 3 

 
 

CON 
 

10/2011 
 

12/2012 
 

02/2017 
 

08/2017 

 
 

$25,450,000 

 
 

$25,450,000 

 
 

$23,150,000 
 

  
5.1 

 
PS  

SCRRA 
 

Van Nuys North Platform 

 
PS&E  

12/2013 
 

06/2014 
 

02/2017 
 

08/2017 

 
$4,000,000 

 
$4,000,000 

 
$3,532,185  

 
 

4.1 

 
 

PS 

 
 

LACMTA 
 
 

Raymer to Bernson Double Track 

 
 

PS&E 
 

01/2014 
 

 
04/2014 

 
06/2016 

 
12/2016 

 
 

$6,500,000 

 
 

$6,500,000 

 
 

$6,080,563 
 
 

 
12 

 
PS 

 
Caltrans 

 
Commerce/Fullerton Triple Track 

 
 

CON 
 

08/2008 
 

02/2009 
 

06/2012 
 

05/2013 

 
$31,992,000 

 
$31,992,000 

 
$31,992,000 

 
 

 
13 

 
PS 

 
Caltrans 

 
New Station Track at LA Union Station 

 
 

CON 
 

04/2008 
 

07/2009 
 

06/2015 
 

12/2015 
 

$21,800,000 
 

$21,800,000 
 

$19,453,245 
 
 

 
14 

 
SJ 

 
Caltrans 

 
Kings Park Track and Signal Improvements 

 
 

CON 
 

08/2008 
 

10/2008 
 

06/2012 
 

10/2012 
 

$3,500,000 
 

$3,500,000 
 

$3,500,000 
 
 

 
15 

 
CC, SJ 

 
Caltrans 

 
Wireless Network for Northern California 

IPR Fleet 

 
 

CON 
 

01/2011 
 

04/2011 
 

06/2015 
 

06/2015 
 

$2,927,000 
 

$2,927,000 
 

$2,927,000 
 
 

 
16 

 
PS 

 
Caltrans 

 
Santa Margarita Bridge and Double Track 

 
 

CON 
 

04/2008 
 

08/2008 
 

05/2014 
 

12/2015 
 

$16,206,000 
 

$16,206,000 
 

$15,748,000 
 
 

 
17 

 
CC, SJ 

 
Caltrans 

 
Emeryville Station and Track Improvements 

 
 

CON 
 

05/2008 
 

09/2008 
 

07/2012 
 

07/2012 
 

$6,151,000 
 

$6,151,000 
 

$6,151,000 
 
 

 
18 

 
CC 

 
Caltrans 

 
Bahia Benicia Crossover 

 
 

CON 
 

04/2008 
 

09/2008 
 

07/2012 
 

03/2014 
 
$3,445,000 

 
$3,445,000 

 
$3,445,000 

 
 

 
19 

 
PS 

 
Caltrans 

 
SCRRA Sealed Corridor 

 
 

CON 
 

04/2008 
 

11/2011 
 

07/2012 
 

03/2014 
 

$2,782,000 
 

$2,782,000 
 

$2,782,000 
 
 

 
6 

 
CC 

 
CCJPA 

 
Capital Corridor Track, Bridge and Signal 

Upgrade 

 
CON  

05/2014 
 

06/2014 
 

05/2017 
 

11/2017 
 

$1,305,000 
 

$1,305,000 
 

$1,305,000  
 

 
7 

 
PS 

 
SCRRA 

 
Ventura County Sealed Corridor Crossing 

Improvement 

 
CON  

08/2014 
 

12/2014 
 

03/2018 
 

04/2017 
 

$218,000 
 

$218,000 
 

$112,000  
 

 
CC Capitol Corridor 
PS Pacific Surfliner 
SJ San Joaquin 
 
 
 

     
TOTALS 

 
$161,276,000 

 
$161,276,000 

 
$154,579,993 

 

PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
COMPLETED PROJECTS 

  No Known Scope, Budget, or Schedule Impact 
  Known Scope, Budget, or Schedule Impact 
  Potential Impact 
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ACTION PLANS 
  
Project 1.1 - Procurement of Locomotives, Railcars and Install On-Board Information System 

Statute requires at least $125 million be used for the procurement of intercity passenger 
railcars and locomotives.  A total of $150 million was allocated for new railcars, new locomotive 
and on-board passenger information systems.  A significant delay for bi-level railcar due to 
design, testing issues and the sub-contractor no longer able to perform.  A new sub-contractor 
has been secured and will produce single level railcars.  There will be 22 locomotives and 49 
railcars constructed. 
 
 
Project 11 – Capitalized Maintenance 
 
This is strategized to use as Rail funds spread over three corridors to develop funding. Scope, 
schedule and budget yet to be determined.  Capitalized maintenance work includes activities to 
maintain and upgrade the physical assets of the railroad. This work includes the following types 
of projects: track geometry maintenance, replacement of railroad diamonds, replacement of 
ties or switch ties, upgrade mainline switch points, replace turnout components or complete 
turnouts, replace railroad crossing components, tie and fastener maintenance, ballast 
maintenance and signal maintenance.  
 
Project 4.1 – Raymer to Bernson Double Track  
 
The Raymer to Bernson Double Track Project Plans, Specifications, and Estimates (PS&E) phase 
of this project was completed June 2016 and closed out December 2016.  A final PS&E 
document was completed.   The project has been the subject of many public meetings and 
discussions with residents and other stakeholders. A full review of the PS&E design, project 
scope and inflation, the current cost estimate is $180 million. Meanwhile, we have adopted a 
new approach to rail planning, that determines long-term railroad service needs and create 
schedules to provide that level of service.  This planning drives railroad infrastructure 
investment decisions and when applied to this project has determined that the existing single-
track segment between Raymer and Bernson is sufficient to provide the capacity needed in the 
corridor for several years.  The long-term plan is to operate passenger trains every 15 minutes 
through the segment, which will require additional infrastructure – but still not a full double-
tracking – of the segment. 

 This project was also programmed with STIP funds.  A STIP Amendment for notice is on the 
December 2018 CTC Meeting Agenda. 
 
Identified Savings will be re-programmed in the 2nd Quarter. 
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Completed project benefits: 
 
Yes = Project benefit 
No = No project benefit 
 

 

Project Name 

 

New Track 

 

Capacity 

 

Increased 
Speed 

 

Reliability 

 

Safety 

 

Other 

Emeryville 
Station & Track  

Yes No Yes Yes Yes No 

Kings Park Track 
& Signal 

Yes No Yes Yes Yes No 

Commerce to 
Fullerton Triple 
Track Segment 6 

Yes Yes Yes Yes Yes No 

SCRRA Sealed 
Corridor 

Yes No Yes Yes Yes Yes 

Bahia Benicia 
Crossover & 
Track 

Yes Yes Yes Yes No No 

Santa Margarita 
River Bridge & 
Double Track 

Yes Yes Yes Yes Yes No 

New Station 
Track at LA 
Union Station 

Yes Yes Yes Yes Yes Yes 

Wireless Network 
for North Cal IPR 
Fleet 

No Yes No No No Yes 

Oakley to Port 
Chicago Double 
Track Segment 3 

Yes Yes Yes Yes No No 

San Onofre to 
Pulgas Double 
Track Phase 1 

Yes Yes Yes Yes Yes No 

On-Board 
Information 
Systems 1.3 

No No No No No Yes 

Totals 9 7 9 9 7 4 

Out of 11 projects nine were new track, seven were capacity, nine were increased speed, nine were reliable, seven 
were safety and four were other. 
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Active and unallocated project benefits: 

Yes = Project benefit 
No = No project benefit 
 

 

Project Name 

 

New Track 

 

Capacity 

 

Increased 
Speed 

 

Reliability 

 

Safety 

 

Other 

Locomotives & 
Railcars 1.1 

No Yes Yes Yes Yes No 

Option 
Locomotives 1.2 

No Yes Yes Yes Yes No 

Van Nuys 5.2 Yes No No Yes No No 

Capital Corridor 
Track, Bridge & 
Signal Upgrade 6 

Yes Yes Yes Yes Yes No 

Ventura County 
Sealed 7 

No Yes Yes Yes  Yes No 

Wayside Power 
Storage 8 

No No No Yes Yes Yes 

Seacliff Siding 
Extension 9 

No Yes Yes Yes Yes No 

Left Hand Turnout 
20 

No Yes Yes Yes Yes No 

Sacramento to 
Roseville Third 
Track Phase 1 

Yes Yes Yes Yes No No 

Raymer to 
Bernson Double 
Track 

Yes Yes Yes Yes Yes No 

Capitalized 
Maintenance 

No Yes Yes Yes Yes No 

Totals 4 9 9 11 9 1 

 

Out of 11 projects four were new track, nine were capacity, nine were increased speed, eleven were reliable, nine were safety 
and one was other. 
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SUMMARY 
This report covers the first quarter of Fiscal Year (FY) 2018-19 (July through September) for 
the Trade Corridors Improvement Fund (TCIF) program.  At the close of the first quarter, 
there were a total of 101 projects with a TCIF programmed value of $2,442,094,000 and a 
total project value of $10,154,572,000.  The California Transportation Commission 
(Commission) has approved all baseline agreements.  The Commission updated the Savings 
Policy to extend the savings utilization deadline by three years.  Newly programmed projects 
must be allocated by June 2019 and awarded by December 2019.   

To date, 99 projects have received bond allocations totaling $2,425,466,000.  Seventy of the 
allocated projects have been completed.  The available unallocated TCIF funds from savings, 
total $24,534,040, of which $7,906,040 is available for programming.   
 

 
Target Available 

per AB 268 Programmed Allocated  
Available Funds 

Unallocated  
SCCG Total $1,500,000,000 $1,495,050,000 $1,486,247,000 $13,753,000 

Bond $1,200,205,000 $1,195,255,000 $1,186,452,000 $13,753,000 
SHOPP $299,795,000 $299,795,000 $299,795,000 $0 

NCTCC Total $640,000,000 $637,982,000 $637,982,000 $2,018,000 
Bond $449,795,000 $447,786,000 $447,786,000 $2,009,000 

SHOPP $190,205,000 $190,196,000 $190,196,000 $9,000 
SDBR - Bond $250,000,000 $249,061,960 $241,236,960 $8,763,040 
OTHER - Bond $60,000,000 $60,000,000 $60,000,000 $0 
TOTAL $2,450,000,000 $2,442,093,960 $2,425,465,960 $24,534,040 

 
The benefits derived from the completed grade separation, new and relocated railroad tracks, 
and operations improvements include congestion and emission reductions, safety 
enhancements, increased velocity, and reliability.    
  
CURRENT STATUS 
The tables below show the actions that were taken during this quarter.  The spreadsheets 
that follow separate the projects into three categories:  Projects Unallocated, Projects 
Allocated, and Projects Completed. 
 
Project Benefits 
The Baseline benefits shown on pages 10-15 are all submitted by the local agencies and 
show the actual benefits after construction completion as compared to the benefits stated in 
their original TCIF baseline agreement.  From all the closeouts submitted, twenty-one 
projects reported actual benefits for safety, velocity, throughput, reliability, congestion 
reduction and emissions reduction.  Some projects submitted a closeout report for partial 
benefits, and noted that the remaining benefits will be captured at the Supplemental Closeout 
Report. Benefits for segmented projects will be achieved once all segments have completed 
construction. 
 

Trade Corridors Improvement Fund 
Progress Report 
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Allocations 
None this quarter 

 
 
 

Programming Actions 
None this quarter 

 
 
 

Baseline Agreement Approvals 
None this quarter 

 
 
 

Baseline Agreement Amendments  
None this quarter 

 
 
 

BACKGROUND 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
TCIF.  In the TCIF Guidelines, the Commission recognized the need for goods movement 
improvements far exceed the amount authorized in the TCIF program, that other funding 
sources should be explored, and that delivery challenges could limit project funding.  The 
Commission supported increasing TCIF funding by approximately $500 million from the State 
Highway Account to fund state-level priorities that are critical to goods movement.  
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TCIF Project Delivery Report
1st Quarter FY 2018-19
(July through Sep 2018)

Phase Complete  No Known Scope, Budget, or Schedule Impact
 Known Scope, Budget, or Schedule Impact
 Potential Impact 
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68.2A 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 2A - SR 11 - Constuct 4-lane 
highway project]

DPM 04/30/12 04/22/18 04/01/18 07/30/18 07/20/20 Env 100%
Des  50% 

Const       

$60,453 $7,825 $0 $0 $0 $60,453

  

117 8 RIV Riverside County ACE: Avenue 66/UP Railroad Grade 
Separation Bypass 

DLA  7/29/2017 12/29/2017 7/29/2018  7/30/2019  7/29/2021 Env 100%
Des 15% 
RW 10%

Const 

$39,080 $5,709 $2,530 $2,350 $2,500 $31,700

  

123 12 ORA Orange County 
Transportation Authority

San Juan Creek Bridge Replacement DPM 2/28/2017 5/31/2017 2/6/2018 10/31/18 10/31/20 Env 100%
Des 0% 
RW 0%
Const 

$34,200 $3,094 $0 $0 $0 $34,200

  

133,733$                   16,628$                       
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Behind Schedule  No Known Scope, Budget, or Schedule Impact
Awarded / Begin Construction  Known Scope, Budget, or Schedule Impact
Allocated but Not Awarded  Potential Impact 

PR
O

JE
C

T 
N

U
M

BE
R

D
IS

TR
IC

T

C
O

U
N

TY

N
O

M
IN

AT
ED

 B
Y

R
O

U
TE

PR
O

JE
C

T
D

ES
C

R
IP

TI
O

N

AL
LO

C
AT

IO
N

 D
AT

E

A W
AR

D
 D

AT
E

BE
G

IN
C

O
N

ST
R

AP
PR

O
VE

D
 E

N
D

 
C

O
N

ST
R

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

AP
PR

O
VE

D
 E

N
D

 
C

LO
SE

O
U

T

TO
TA

L 
PR

O
JE

C
T 

C
O

ST
 (x

1,
00

0)

TC
IF

 C
O

ST
(x

 1
,0

00
)

EN
VI

R
O

 C
O

ST
(P

AE
D

)(x
 1

,0
00

)

D
ES

IG
N

 C
O

ST
 

(P
SE

)(x
 1

,0
00

)

R
IG

H
T 

O
F 

W
AY

 C
O

ST
(X

1,
00

0)

C
O

N
ST

R
 C

O
ST

(X
1,

00
0)

TC
IF

EX
PE

N
D

IT
U

R
ES

(X
1,

00
0)

C
O

N
ST

R
EX

PE
N

D
IT

U
R

ES
(X

1,
00

0)

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

3.1 4 ALA  Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 1-Environmental Remediation]

N/A 01/01/10 10/15/18 Const 99% 04/16/19 $11,400 $0 $0 $0 $0 $11,400 $11,488
  

3.3 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 3 - City Site Prep Work and Backbone 
Infrastructure 3]

05/07/13 10/14/13 10/15/18 Const 99%
Design-Build

04/16/19 $247,241 $176,341 $4,500 $25,900 $0 $216,841 $173,634 $261,241

  

3.4 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 4 - Recycling Facilities]

N/A 07/31/18 Const 0% 12/31/18 $46,600 $0 $0 $600 $0 $46,000
  

3.5 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 5 - City Trade and Logistics Facilities]

N/A 12/31/19 Const 40% 06/30/20 $99,400 $0 $0 $3,500 $0 $95,900 $26,187

  

4 4 ALA Metropolitan Transportation 
Commission

880 I-880 Reconstruction, 29th & 23rd Avenues, 
Oakland 
[SHOPP/TCIF]

08/06/13 04/30/14 07/31/17 Const 87% 08/31/18 $97,912 $73,000 $4,200 $7,387 $6,325 $80,000 $0 $64,913
  

11 10 SJ Port of Stockton / Contra Costa County San Francisco Bay to Stockton Ship Channel 
Deepening Project

05/23/12 06/29/12 11/30/13 Const 98% 06/30/14 $15,000 $7,200 $100 $500 $0 $14,400 $5,476 $5,476
  

15.01 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Phase I - Archaeological Services]

10/26/11 08/22/11 09/30/17 Const 95% 10/31/18 $4,000 $4,000 $0 $0 $0 $4,000
  

15.02 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Phase II - Trench and Fiber Optic relocation]

10/26/11 07/23/12 09/30/17 Const 95% 10/31/18 $302,758 $233,778 $0 $34,021 $33,034 $235,703 $207,902 $336,647
  

15.12 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Motebello Corridor - Match]

N/A 11/30/19 11/30/22 RW  0%
Const 0%

05/31/23 $142,000 $0 $8,738 $28,771 $40,872
  

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement
[Design-Build] [SHOPP/TCIF]

06/22/11 10/01/12 Design-Build 06/27/16 Const 84% 09/26/16 $1,336,061 $299,795 $11,862 $38,239 $324,700 $961,260 $1,062 $834,318
  

46 8 RIV City of Banning Sunset Avenue Grade Separation 06/11/13 12/03/13 02/28/16 Const 95% 08/01/16 $33,042 $8,278 $900 $2,300 $1,142 $28,700 $7,353 $25,725   
68.2 11 SD San Diego Association of Governments 11 SR 11/Otay Mesa East Port of Entry

[Segment 2 - SR 11 and Commercial Vehicle 
Enforcement Facility]

N/A 10/30/13 06/30/16 Des 45%
Const 0%      

10/30/18 $179,647 $0 $0 $26,411 $46,700 $106,536 $0 $0

  

68.3 11 SD San Diego Association of Governments 11 SR 11/Otay Mesa East Port of Entry
[Segment 3 - East Otay Mesa Land POE]

N/A 09/30/13 03/31/16 Des  40%
Const 0%       

04/30/18 $325,983 $0 $0 $10,000 $30,983 $285,000 $0 $0
  

89 4 SOL Northern California Trade Corridors 
Coalition

80/ 
680/ 12

Solano I-80/680/12 Connector
[SHOPP/TCIF]

08/06/13 03/19/14 01/31/16 Const 95% 01/31/17 $101,580 $22,847 $3,500 $8,880 $23,160 $66,040 $14,068 $63,151
  

91 7 VEN Ventura County Transportation 
Commission

101 Route 101 Improvements 06/11/13 11/21/13 08/10/15 Const 99% 12/08/15 $46,525 $10,346 $1,600 $5,197 $500 $39,228 $8,694 $38,350

  

92.3 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail 
Plan [Phase 3 - Washington Overpass]

N/A 06/01/13 07/01/13 Const 0% 12/01/13 $1,540 $0 $0 $0 $0 $1,540
  

92.4 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail 
Plan [Phase 4 - Loop Track]

N/A 01/15/14 08/15/14 Const 0% 12/01/14 $1,124 $0 $3 $100 $5 $1,016
  

95 7 LA Alameda Corridor East Construction 
Authority

ACE Puente Avenue Grade Separation 03/20/14 06/23/14 09/30/17 Const 99% 03/31/18 $99,019 $48,000 $300 $9,090 $32,868 $56,761 $40,503 $47,887
  

96 7 LA Alameda Corridor East Construction 
Authority

ACE Fairway Drive Grade Separation 06/25/14 10/27/14 06/30/18 Const 50% 12/31/18 $142,213 $71,000 $300 $8,456 $38,655 $94,802 $31,377 $42,664
  

105 5 MON City of Salinas 101 Sanborn Rd/US 101 Interchange Improvements & 
Elvee Drive Extension

01/22/15 07/07/15 07/28/15 Const 80% 07/26/16 $4,300 $1,700 $0 $0 $0 $4,300 $1,700 $4,341
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110 8 SBD Southern California Regional Rail 
Authority

Hellman Avenue Crossing Improvements 06/30/16 11/02/16 12/31/16 Const 90% 12/31/17 $3,580 $1,790 $200 $3,380 $1,790 $1,177
  

111 7 LA Southern California Regional Rail 
Authority

Citrus Avenue Crossing Improvements 06/30/16 12/09/16 04/30/18 Const  95% 04/30/19 $3,485 $1,455 $250 $325 $2,910 $1,455 $2,073
  

112 7 LA Southern California Regional Rail 
Authority

Ramona Boulevard Crossing Improvements 06/30/16 12/09/16 04/30/18 Const 98% 4/30/19 $3,485 $1,455 $250 $325 $2,910 $1,455 $2,338   
113 7 LA Southern California Regional Rail 

Authority
Control Point Soledad Speed Increase Project 06/30/16 11/18/16 04/30/18 Const 95% 04/30/19 $6,648 $2,708 $616 $616 $5,416 $2,633 $4,852

  

114 7 LA Alameda Corridor East Construction 
Authority

Fullerton Road Grade Separation Project 12/09/15 03/28/16 9/30/2019 Const 28% 03/30/20 $145,184 $35,060 $0 $11,107 $32,123 $101,954 $7,651 $23,676
  

115.1 4 ALA Port of Oakland Cool Port Oakland Project 06/30/16 09/28/17 06/30/17 Const 93% 10/01/17 $8,605 $5,000 $105 $300 $0 $8,200 $2,670 $12,750   
115.2 4 ALA Port of Oakland Cool Port Oakland Project 06/30/16 09/28/17 10/01/17 Const 93% 10/01/17 $83,300 $0 $0 $1,700 $0 $81,600 $0   
118 11 SD San Diego Association of Governments San Elijo Lagoon Double Track 06/30/16 02/01/17 09/16/18 Const 73% 09/17/23 $70,254 $4,343 $1,378 $7,669 $1,585 $59,622 $1,520

  
119 10 SJ Port of Stockton  Navy Drive Widening 06/30/16 07/11/17 10/01/17 Const 90% 06/01/18 $6,813 $2,000 $200 $650 $0 $5,963 $250 $500   
120 8 SBD SBCAG Monte Vista Ave Grade Separation 08/17/16 07/12/17 05/01/19 Const 46% 03/05/20 $24,138 $1,019 $0 $0 $0 $24,138 $383 $9,498

  
121 7 LA Port of Long Beach Middle Harbor Terminal Redevelopment Project 

Phase 2
06/28/17 11/21/17 09/30/20 Const 34% 11/30/20 $156,355 $15,436 $0 $0 $0 $156,355 $1,911

  

122 12 ORA Orange County Transportation 
Authority

I-405 HOV Lane
[Design-Build]

10/19/16 01/13/17 08/31/26 Const 24% 08/31/27 $1,506,136 $7,771 $84,622 $269,052 $298,651 $853,771 $0 $283,580
  

124 4 SON Northern California Trade Corridors 
Coalition/Sonoma County 
Transportation Authority

US-101 Marin Sonoma Narrows HOV Lane Project 
Phase 2

10/18/17 04/09/18 12/31/19 Const 35% 12/30/20 $37,662 $3,000 $0 $2,642 $20 $35,000
  

125 7 LA Alameda Corridor East Construction 
Authority

Durfee Avenue Grade Separation Project 06/27/18 10/31/18 07/31/21 Const 0% 07/31/21 $91,143 $2,620 $0 $9,046 $32,624 $49,473
  

126 3 PLA Northern California Trade Corridors 
Coalition/Placer County Transportation 
Planning Agency

I-80/SR-65 Interchange Phase 1 - Third Lane 
Project

08/16/17 02/14/18 11/01/20 Const 51% 12/02/23 $11,900 $3,600 $0 $0 $0 $11,900
  

127 3 SAC Northern California Trade Corridors 
Coalition/Sacramento Area Council of 
Governments'

SR99 Auxiliary Lanes Project 01/31/18 05/10//18 12/01/19 Const 40% 12/01/23 $7,095 $900 $170 $600 $25 $6,300
  

128 8 SBD San Bernardino Associated 
Governments

10 I-10 Corridor Contract 1 Project 06/27/18 08/16/18 02/01/24 Const 5% 02/02/27 $809,618 $4,973 $6,903 $30,325 $47,811 $724,579
  

6,212,746$     1,049,415$     4,854,237$     
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COMMENTS - CTC 
ACTIONS DURING QUARTER

2 4 CC Caltrans / BNSF Richmond Rail Connector $21,214 $9,555 $1,001 $143 $4,188 $15,883 $9,555 $15,883     
3.2 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)

[Segment 2 - Rail Access Improvements and Manifest Yard]
$74,600 $65,800 $100 $8,700 $0 $65,800 $65,800 $74,600

    

3.6 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 6 - Unit Train Support Rail Yard]

$20,000 $0 $0 $5,000 $0 $15,000 $19,428
    

5 4 ALA Metropolitan Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane
[SHOPP/TCIF]

05/06/19 $44,903 $44,903 $2,490 $5,140 $105 $37,168 $0 $54,916
   

FDR approved. Agency working on SFDR.  

6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail Improvement $26,040 $12,270 $9,500 $1,000 $0 $15,540 $12,270     
9.1 3 SAC City of Sacramento Sacramento Intermodal Track Relocation

[Phase 1 - Initial Project]
$80,636 $25,266 $3,143 $8,349 $0 $69,145 $69,145

    

9.2 3 SAC City of Sacramento Sacramento Intermodal Track Relocation
[Phase 2 - West Ped-Bicycle Tunnel Ramps]

$3,747 $0 $0 $0 $0 $3,747 $3,747
    

10 10 SJ San Joaquin Council of 
Governments

4 State Route 4 West Crosstown Freeway Extension Stage 1 $165,678 $69,458 $4,000 $10,400 $44,600 $106,678 $69,458 $79,838
   

12 4 SOL Metropolitan Transportation 
Commission

80 I-80 Eastbound Cordelia Truck Scales Relocation
[SHOPP/TCIF]

$88,392 $38,292 $6,800 $12,200 $7,500 $61,892 $13,031 $63,056
   

15.3 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Brea Canyon Grade Separation - Match]

08/31/08 08/31/10 08/31/10 02/31/09 $38,922 $0 $0 $538 $9,708 $28,676
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.6 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Ramona Boulevard Grade Separation - Match]

04/30/08 05/31/10 05/31/10 10/30/08 $14,965 $0 $0 $34 $2,959 $11,972
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.7 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Reservoir Street Grade Separation - Match]

07/31/08 09/30/11 09/30/11 01/31/09 $12,480 $0 $0 $0 $1,125 $11,355
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.8 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Sunset Avenue Grade Separation - Match]

12/31/10 06/31/12 06/31/12 06/30/11 $35,208 $0 $0 $339 $3,226 $31,643
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.9 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Temple Avenue Train Diversion - Match]

03/30/10 12/31/14 12/31/14 09/30/10 $45,177 $0 $0 $540 $2,923 $41,714
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

17 7 LA City of Santa Fe Springs ACE: Gateway-Valley View Grade Separation Project $63,997 $18,012 $0 $4,000 $15,281 $44,716 $18,012 $40,959     
18 7 LA Southern California Regional 

Rail Authority
New Siding on the Antelope Valley Line (MP44 to MP61) For 
Freight Trains

$14,700 $7,200 $0 $1,500 $0 $13,200 $9,742
    

19 7 LA Port of Los Angeles 47/110 I-110 Fwy Access Ramp Improvement SR 47/I-110 NB 
Connector Widening

$40,773 $13,205 $700 $5,568 $0 $34,505 $13,062 $31,296
   

20 7 LA Port of Los Angeles 110 I-110 Freeway & C Street Interchange Improvements 04/30/19 $39,385 $8,300 $801 $3,491 $0 $35,093 $6,945 $29,568     FDR approved. Agency working on SFDR.  

21 7 LA City of Commerce Washington Boulevard Widening & Reconstruction 08/11/18 07/01/16 09/01/18 03/30/19 $32,000 $5,800 $39 $2,524 $3,198 $26,239 $2,060 $18,795
  

22 7 LA Port of Los Angeles South Wilmington Grade Separation 11/01/15 $74,844 $15,021 $520 $6,631 $0 $67,693 $11,690 $51,827
    

FDR approved. Agency working on SFDR.  

24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F Support Yard) $29,142 $4,093 $2,980 $1,990 $0 $24,172 $29,129
    

25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  Realignment at Ocean 
Boulevard)

$55,540 $16,216 $4,270 $2,850 $0 $48,420 $34,233
    

32.1 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail Access 
Improvements)
[Segment 1 - Berth 200 Rail Yard Improvements]

05/31/16 $111,956 $40,718 $6 $7,980 $0 $103,970 $91,527
    

FDR approved. Agency is working on 
SFDR.  

32.2 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail Access 
Improvements)
[Segment 2 - Berth 200 Rail Yard Track Connections]

$23,141 $9,423 $0 $1,000 $0 $22,141 $9,423 $19,381

   

34 12 ORA Orange County Transportation 
Authority

91 State Route 91 Connect Aux. Lanes through Interchange 
on Westbound State Route 91 between State Routes 57 
and  I-5

$62,977 $27,227 $1,400 $6,234 $7,066 $48,277 $25,439 $40,703

    

35 12 ORA Orange County Transportation 
Authority

State College Boulevard Grade Separation $74,644 $35,890 $305 $3,595 $19,092 $51,652 $31,759 $49,831
    

36 12 ORA Orange County Transportation 
Authority

Placentia Avenue Undercrossing $56,794 $9,548 $21 $3,401 $15,371 $38,001 $9,548 $34,558
    

37 12 ORA Orange County Transportation 
Authority

Orangethorpe Avenue Grade Separation $104,182 $41,632 $631 $8,292 $24,863 $70,396 $26,613 $56,956
    

38 12 ORA Orange County Transportation 
Authority

Kraemer Boulevard Undercrossing $53,185 $15,513 $631 $5,043 $9,382 $38,129 $15,466 $40,099     
40 12 ORA Orange County Transportation 

Authority
Lakeview Avenue Overcrossing $87,873 $27,629 $631 $7,867 $39,688 $39,687 $20,664 $36,142

    
41 12 ORA Orange County Transportation 

Authority
Tustin Avenue / Rose Drive Overcrossing $86,381 $30,862 $601 $7,085 $32,245 $46,450 $21,456 $38,947

    

42 8 RIV City of Riverside Columbia Avenue Grade Separation $33,003 $4,953 $143 $1,657 $6,800 $24,403 $4,952 $21,594     
43 8 RIV City of Corona Auto Center Drive Grade Separation $32,675 $16,000 $630 $1,370 $2,720 $27,955 $16,000 $16,026

    
44 8 RIV City of Riverside Magnolia Avenue Grade Separation - UPRR $50,248 $17,288 $160 $2,500 $23,500 $24,088 $17,288 $24,322     
45 8 RIV City of Riverside Iowa Avenue Grade Separation 06/01/15 $32,000 $13,000 $500 $1,500 $5,500 $24,500 $10,320 $19,528      FDR approved. Agency working on SFDR.  

47 8 RIV City of Riverside Streeter Avenue Grade Separation 02/20/17 $36,000 $15,500 $1,500 $1,000 $7,500 $26,000 $13,741 $23,048      FDR approved. Agency working on SFDR.  
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COMMENTS - CTC 
ACTIONS DURING QUARTER

48 8 RIV Riverside County Avenue 56 Grade Separation $29,394 $12,802 $295 $2,268 $3,289 $23,542 $12,802 $25,544    
50 8 RIV Riverside County Grade Separation at Clay Street Railroad Grade Crossing $30,806 $13,247 $502 $2,843 $7,385 $20,076 $13,034 $20,105

   

51 8 RIV City of Riverside Riverside Avenue Grade Separation 06/30/17 $32,154 $10,434 $1,047 $1,453 $6,892 $22,762 $10,259 $20,713     
FDR approved. Agency working on SFDR.  

53 8 RIV Riverside County Grade Separation at Magnolia Avenue Railroad Grade 
Crossing - BNSF

$51,609 $17,673 $563 $3,700 $1,923 $45,423 $14,290 $43,230
   

54 8 RIV City of Riverside 215 March Island Cargo Port Airport - 
I-215 Van Buren Boulevard - Ground Access Improvements

$53,392 $6,451 $3,222 $4,957 $7,317 $37,896 $6,450 $37,897
    

56 8 SBD San Bernardino Associated 
Governments

10 Route 10 Cherry Avenue Interchange Reconstruction $77,136 $28,622 $781 $6,352 $13,003 $57,000 $28,621 $57,000
    

58 8 SBD San Bernardino Associated 
Governments

10 Route 10 Riverside Ave Interchange Reconstruction $31,170 $9,837 $0 $2,185 $1,723 $27,262 $9,837 $27,262
    

59 8 SBD San Bernardino Associated 
Governments

ACE Glen Helen Parkway Grade Separation 05/19/16 $25,885 $7,172 $0 $2,650 $6,400 $16,835 $7,172 $18,038
    

FDR approved. Agency working on SFDR.  

61 8 SBD San Bernardino Associated 
Governments

ACE South Milliken Avenue Grade Separation 04/18/19 $75,649 $21,846 $750 $4,745 $5,221 $64,933 $17,721 $46,562
   

FDR approved. Agency working on SFDR.  

63 8 SBD San Bernardino Associated 
Governments

Palm Avenue Grade Separation $23,776 $1,877 $886 $2,002 $9,643 $11,245 $1,877 $11,245
    

64 8 SBD San Bernardino Associated 
Governments

Lenwood Road Grade Separation $28,593 $7,311 $0 $3,963 $4,527 $20,102 $7,310 $20,102
    

66 7 VEN City of Oxnard 101 Route 101 Rice Avenue Interchange Reconstruction 12/21/16 $73,597 $14,194 $3,458 $3,766 $26,594 $39,779 $14,194 $45,056
    

FDR Approved.  Agency is working on 
SFDR.

67 11 SD San Diego Association of 
Governments

905 State Route 905 02/11/18 $82,953 $66,804 $0 $499 $0 $82,454 $0 $81,154
    

FDR Approved.  Agency is working on 
SFDR.

68 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Parent - Environmental Programming for Entire Corridor]

04/01/18 04/01/18 $12,480 $0 $12,480 $0 $0 $0 $0 $0

   
Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

68.1 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 1 - SR 11/SR 905 Freeway to Freeway 
Connectors]

03/30/18 $107,330 $66,330 $0 $7,300 $33,700 $66,330 $65,017 $65,017

    
FDR Approved.  Agency is working on 
SFDR.

69 11 SD Port of San Diego 5/15 Bay Marina Drive at I-5 At-Grade Improvements 06/03/15 $2,603 $792 $440 $345 $20 $1,798 $1,087 $2,276     
FDR Approved.  Agency is working on 
SFDR.

70 11 SD Port of San Diego 10th Avenue/Harbor Drive At-Grade Improvements 12/01/17 $3,953 $598 $1,163 $1,031 $0 $1,760 $597 $1,759     
FDR approved. Agency working on SFDR.  

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor Drive and I-5 At-Grade 
Improvements

06/03/15 $1,731 $361 $531 $300 $37 $863 $1,087 $1,956
    

FDR Approved.  Agency is working on 
SFDR.

74 11 SD San Diego Association of 
Governments

Southline Rail Improvements - San Ysidro Yard Expansion  $40,460 $25,900 $540 $2,482 $6,870 $30,568 $25,900
    

75.1 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 1 - Aerial Cabling]

$4,458 $4,458 $0 $0 $0 $4,458 $4,458
    

75.2 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 2 - Signaling for Reverse Running and Initial Track 
Improvements]

$10,010 $10,010 $0 $0 $0 $10,010 $10,010

    

75.3 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 3 - Palomar Siding and Mainline Track 
Improvements]

$3,445 $3,445 $0 $0 $0 $3,445 $3,445

    

75.4 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 4 - Final Palomar Siding and System Upgrades]

$30,591 $21,621 $220 $8,750 $0 $21,621 $21,621

    

76 11 SD San Diego Association of 
Governments

LOSSAN N Rail Corridor at Sorrento $44,000 $10,800 $2,024 $3,774 $2,553 $35,649 $35,649
    

77 11 IMP Imperial Valley Association of 
Governments

78/
111

Brawley Bypass State Route 78/111 $70,305 $43,122 $1,206 $6,500 $18,569 $44,030 $42,614 $42,600     
81 10 SJ Northern California Trade 

Corridors Coalition
Sperry Road Extension 06/30/16 $56,582 $23,582 $1,000 $5,000 $7,000 $43,582 $22,160 $36,935

    
FDR Approved.  Agency is working on 
SFDR. 

82 4 CC Northern California Trade 
Corridors Coalition

Marina Bay Parkway Grade Separation $42,180 $18,975 $500 $2,780 $100 $38,800 $18,975 $39,011
   

83 8 SBD Caltrans / BNSF / UP Colton Crossing Project $83,477 $27,847 $3,689 $5,570 $433 $73,785 $73,784     
84 8 SBD San Bernardino Associated 

Governments
Laurel Street/BNSF Grade Separation $58,215 $22,825 $0 $4,376 $11,774 $42,065 $22,825 $41,900

    

85 8 RIV Riverside County Avenue 52 Grade Separation $29,866 $10,000 $2,668 $0 $3,000 $24,198 $9,766 $27,848     
86 7 LA Port of Los Angeles Alameda Corridor West Terminus Intermodal Railyard -

West Basin Railyard Extension
$72,987 $20,712 $0 $3,292 $0 $69,695 $20,712 $72,751

    
87.1 7 LA Port of Los Angeles Cargo Transportation Improvement Emission Reduction 

Program - Phase 1
$26,695 $12,705 $0 $1,285 $0 $25,410 $39,166

    
87.2 7 LA Port of Los Angeles Cargo Transportation Improvement Emission Reduction 

Program - Phase 2
$143,000 $26,664 $0 $8,470 $0 $134,530 $26,664 $105,684

    
88 7 LA Alameda Corridor East 

Construction Authority
Baldwin Avenue Grade Separation $71,625 $27,739 $0 $1,902 $41,930 $27,739 $27,738 $27,738

    

Page 8 



California Department of Transportation Trade Corridors Improvement Fund Delivery Report
 Schedule and Cost
Completed Projects

TCIF Project Delivery Report
1st Quarter FY 2018-19
(July through Sep 2018)

Phase Complete  No Known Scope, Budget, or Schedule Impact
Behind Schedule  FDR is under review

 Known Scope, Budget, or Schedule Impact
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COMMENTS - CTC 
ACTIONS DURING QUARTER

90 7 VEN Ventura County Transportation 
Commission / Alameda Corridor 
Transportation Authority

Hueneme Road Widening 03/31/17 $2,924 $1,462 $0 $0 $0 $2,924 $1,175 $2,618
    

FDR Approved.  Agency is working on 
SFDR.

92.1 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 
[Phase I - UPRR Track Improvements]

01/25/12 06/30/12 09/30/12 $7,500 $0 $0 $0 $0 $7,500
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

92.2 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 
[Phase 2 - Cemex Track/Unit Track 2]

01/25/12 06/28/12 07/25/12 $1,800 $0 $0 $100 $0 $1,700
   

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

92.5 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 
[Phase 5 - Pioneer Bluff Bridge]

09/24/17 $10,561 $9,678 $210 $653 $20 $9,678 $9,678 $11,350
   

FDR Approved.  Agency is working on 
SFDR.

93 11 SD San Diego Association of 
Governments

Sorrento Valley Double Track $32,634 $12,056 $3,393 $1,513 $396 $27,331 $12,056 $27,331
    

94 4 SCL Metropolitan Transportation 
Commission

101 US-101 Freeway Performance Initiative (FPI)
[SHOPP/TCIF]

11/25/18 $24,764 $13,840 $2,120 $2,120 $67 $20,457 $0 $17,149
   

FDR Approved.  Agency is working on 
SFDR.

97 3 YUB Yuba County 70 SR 70 / Feather River Boulevard Interchange $19,350 $4,361 $900 $950 $1,000 $16,500 $4,020 $16,500    
98 3 SAC Northern California Trade 

Corridors Coalition
50 Natoma Overhead Widening and Onramp Improvements

[SHOPP/TCIF]
$8,459 $7,959 $125 $198 $253 $7,883 $0 $6,604

   

99 12 ORA Orange County Transportation 
Authority

Raymond Avenue Grade Separation $112,190 $11,890 $0 $5,370 $34,901 $71,919 $9,103 $57,235
    

100 8 SBD San Bernardino Associated 
Governments

10 Tippecanoe Interchange Improvements, Phase II 05/07/19 $57,811 $8,691 $0 $5,189 $34,175 $18,447 $8,598 $20,425
   

FDR Approved.  Agency is working on 
SFDR.

101 10 SJ San Joaquin Council of 
Governments /Caltrans

99 State Route 99 Ramp Improvements
[SHOPP/TCIF]

$2,973 $2,333 $130 $400 $110 $2,333 $0 $2,728
   

102 7 LA Port of Los Angeles TraPac Terminal Automation-Automated Shuttle Carrier 
Maintenance & Repair

$5,681 $2,841 $0 $376 $0 $5,305 $2,841 $8,484
    

103 4 SOL City of Fairfield Fairfield/Vacaville Intermodal Station - New track and 
Grade Separation

$22,600 $11,000 $0 $0 $0 $22,600 $11,000 $21,654
    

104 11 SD San Diego Association of 
Governments

905/ 125 State Route 905/State Route 125 Northbound Connectors $18,628 $13,719 $0 $2,700 $521 $15,407 $13,512 $15,113
    

106 7 LA Southern California Regional 
Rail Authority

Vincent Siding at CP Quartz and 2nd Platform at Vincent 
Grade/Acton

$17,400 $8,200 $350 $650 $0 $16,400 $8,155 $16,851
    

107 10 SJ San Joaquin Council of 
Governments /Caltrans

99 Southbound State Route 99 from Hammer Lane to Fremont 
Street Interchanges Ramp Metering 
[SHOPP/TCIF] 3/20/2019

$2,000 $2,000 $0 $0 $0 $2,000 $0 $6,091
   

FDR Approved.  Agency is working on 
SFDR.

108.1 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction 
Program 
[Phase 1 - Berth/Wharf Improvements]

$45,115 $8,401 $2,600 $2,549 $39,966 $7,733 $42,373

   

108.2 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction 
Program
[Phase 2 - On-Dock Railyard]

$6,083 $1,132 $0 $357 $5,726 $833 $2,019
   

109 8 SBD San Bernardino Associated 
Governments

10 I-10 Pepper Avenue Interchange 06/30/18 8/17/18 9/15/2020 12/31/2018 $10,111 $1,158 $64 $561 N/A $9,486 $1,008 $9,576
  

3,808,093$       1,376,051$       4,809,845$       
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California Department of Transportation Trade Corridors Improvement Fund Delivery Report
Benefits for Active Projects

TCIF Project Delivery Report
1st Quarter FY 2018-19
(July through Sep 2018)

No actual since projects are either in construction or not allocated Legend
Project not allocated I=Identified benefit

Y=Achieved benefit

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION

3.1 4 ALA  Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 1-Environmental Remediation]

Y Y Y Y Y Y
3.3 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)

[Segment 3 - City Site Prep Work and Backbone Infrastructure 3]

Y Y Y Y Y Y
3.4 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)

[Segment 4 - Recycling Facilities] Y Y Y Y Y Y
3.5 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)

[Segment 5 - City Trade and Logistics Facilities]
Y Y Y Y Y Y

4 4 ALA Metropolitan Transportation 
Commission

880 I-880 Reconstruction, 29th & 23rd Avenues, Oakland 
[SHOPP/TCIF]

Y Y Y Y Y Y
11 10 SJ Port of Stockton / Contra Costa 

County
San Francisco Bay to Stockton Ship Channel Deepening Project

Y Y Y Y Y
15.01 7 LA Alameda Corridor East Construction 

Authority
San Gabriel Valley Grade Separation Program
[Phase I - Archaeological Services]

Y Y Y Y Y Y
15.02 7 LA Alameda Corridor East Construction 

Authority
San Gabriel Valley Grade Separation Program
[Phase II - Trench and Fiber Optic relocation]

Y Y Y Y Y Y
15.12 7 LA Alameda Corridor East Construction 

Authority
San Gabriel Valley Grade Separation Program
[Motebello Corridor - Match]

Y Y Y Y Y Y
23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement

[Design-Build] [SHOPP/TCIF]
Y Y Y Y Y Y

46 8 RIV City of Banning Sunset Avenue Grade Separation

Y Y Y Y Y Y
68.2 11 SD San Diego Association of 

Governments
11 SR 11/Otay Mesa East Port of Entry

[Segment 2 - SR 11 and Commercial Vehicle Enforcement 
Facility] Y Y Y Y Y Y

68.2A 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 2A - SR 11 - Constuct 4-lane highway project]

Y Y Y Y Y Y
68.3 11 SD San Diego Association of 

Governments
11 SR 11/Otay Mesa East Port of Entry

[Segment 3 - East Otay Mesa Land POE] Y Y Y Y Y Y
89 4 SOL Northern California Trade Corridors 

Coalition
80/ 680/ 

12
Solano I-80/680/12 Connector
[SHOPP/TCIF]

91 7 VEN Ventura County Transportation 
Commission

101 Route 101 Improvements

Y Y Y Y
92.3 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan [Phase 3 - 

Washington Overpass] Y Y Y Y
92.4 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan [Phase 4 - 

Loop Track] Y Y Y Y
95 7 LA Alameda Corridor East Construction 

Authority
ACE Puente Avenue Grade Separation

Y Y Y Y Y Y
96 7 LA Alameda Corridor East Construction 

Authority
ACE Fairway Drive Grade Separation

Y Y Y Y Y Y
105 5 MON City of Salinas 101 Sanborn Rd/US 101 Interchange Improvements & Elvee Drive 

Extension Y Y Y

Emissions Reduction
Baseline    Actual

Safety
Baseline    Actual

Velocity
Baseline    Actual

Throughput
Baseline    Actual

Reliability
Baseline    Actual

Congestion Reduction
Baseline    Actual
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California Department of Transportation Trade Corridors Improvement Fund Delivery Report
Benefits for Active Projects

TCIF Project Delivery Report
1st Quarter FY 2018-19
(July through Sep 2018)

No actual since projects are either in construction or not allocated Legend
Project not allocated I=Identified benefit

Y=Achieved benefit

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
Emissions Reduction

Baseline    Actual
Safety

Baseline    Actual
Velocity

Baseline    Actual
Throughput

Baseline    Actual
Reliability

Baseline    Actual
Congestion Reduction

Baseline    Actual

110 8 SBD Southern California Regional Rail 
Authority

Hellman Avenue Crossing Improvements

Y Y Y Y Y Y
111 7 LA Southern California Regional Rail 

Authority
Citrus Avenue Crossing Improvements

Y Y Y Y Y Y
112 7 LA Southern California Regional Rail 

Authority
Ramona Boulevard Crossing Improvements

Y Y Y Y Y Y
113 7 LA Southern California Regional Rail 

Authority
Control Point Soledad Speed Increase Project

Y Y Y Y Y Y
114 7 LA Alameda Corridor East Construction 

Authority
Fullerton Road Grade Separation Project

Y Y Y Y Y Y
115.1 4 ALA Port of Oakland Cool Port Oakland Project

Y Y Y Y Y
115.2 4 ALA Port of Oakland Cool Port Oakland Project

Y Y Y Y Y
117 8 RIV Riverside County ACE: Avenue 66/UP Railroad Grade Separation Bypass 

Y Y Y Y Y Y
118 11 SD San Diego Association of 

Governments
San Elijo Lagoon Double Track

Y Y Y Y Y Y
119 10 SJ Port of Stockton  Navy Drive Widening

Y Y Y Y Y Y
120 8 SBD SBCAG Monte Vista Ave Grade Separation

Y Y Y Y Y Y
121 7 LA Port of Long Beach Middle Harbor Terminal Redevelopment Project Phase 2

Y Y Y Y Y
122 12 ORA Orange County Transportation 

Authority
I-405 HOV Lane
[Design-Build] Y Y Y Y Y Y

123 12 ORA Orange County Transportation 
Authority

San Juan Creek Bridge Replacement 
Y Y Y Y Y Y

124 4 SON Northern California Trade Corridors 
Coalition/Sonoma County 
Transportation Authority

US-101 Marin Sonoma Narrows HOV Lane Project Phase 2

Y Y Y Y Y Y
125 7 LA Alameda Corridor East Construction 

Authority
Durfee Avenue Grade Separation Project

Y Y Y Y Y Y
126 3 PLA Northern California Trade Corridors 

Coalition/Placer County Transportation 
Planning Agency

I-80/SR-65 Interchange Phase 1 - Third Lane Project

Y Y Y
127 3 SAC Northern California Trade Corridors 

Coalition/Sacramento Area Council of 
Governments'

SR99 Auxiliary Lanes Project

Y Y
128 8 SBD San Bernardino Associated 

Governments
10 I-10 Corridor Contract 1 Project

Y Y Y Y Y Y
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California Department of Transportation Trade Corridors Improvement Fund Delivery Report
Benefits for Completed Projects

TCIF Project Delivery Report
1st Quarter FY 2018-19
(July through Sep 2018)

No benefit was reported in baseline and/or acutal Legend  No Known Scope, Budget, or Schedule Impact
Segmented project, benefits will be calculated once all phases are complete I=Identified benefit  FDR is under review

Y=Achieved benefit  Known Scope, Budget, or Schedule Impact
P=Pending, benefits will be captured at Supplemental Final Delivery Report  Potential Impact 

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
FDR 

STATUS
SFDR 

STATUS
COMMENTS - CTC 

ACTIONS DURING QUARTER

2 4 CC Caltrans / BNSF Richmond Rail Connector
  Y Y Y Y Y Y

3.2 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 2 - Rail Access Improvements and Manifest Yard]  

Y Y Y Y Y Y Y Y Y Y Y Y
3.6 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)

[Segment 6 - Unit Train Support Rail Yard]  
Y Y Y Y Y Y Y Y Y Y Y Y

5 4 ALA Metropolitan Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane
[SHOPP/TCIF] 

FDR approved. Agency working on 
SFDR.  

Y Y Y Y Y Y Y Y Y Y Y Y
6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail Improvement   Y Y Y Y Y Y Y Y Y Y Y Y

9.1 3 SAC City of Sacramento Sacramento Intermodal Track Relocation
[Phase 1 - Initial Project]  

Y Y Y Y Y Y Y Y
9.2 3 SAC City of Sacramento Sacramento Intermodal Track Relocation

[Phase 2 - West Ped-Bicycle Tunnel Ramps]  
Y Y Y Y Y Y Y Y

10 10 SJ San Joaquin Council of 
Governments

4 State Route 4 West Crosstown Freeway Extension Stage 1


Y Y Y Y Y Y
12 4 SOL Metropolitan Transportation 

Commission
80 I-80 Eastbound Cordelia Truck Scales Relocation

[SHOPP/TCIF] 
Y Y Y Y Y Y

15.3 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Brea Canyon Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.6 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Ramona Boulevard Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.7 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Reservoir Street Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.8 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Sunset Avenue Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.9 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Temple Avenue Train Diversion - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

17 7 LA City of Santa Fe Springs ACE: Gateway-Valley View Grade Separation Project   Y Y Y Y Y Y Y Y Y Y Y Y
18 7 LA Southern California Regional 

Rail Authority
New Siding on the Antelope Valley Line (MP44 to MP61) For Freight 
Trains  

Y Y Y Y Y Y Y Y Y Y Y Y
19 7 LA Port of Los Angeles 47/110 I-110 Fwy Access Ramp Improvement SR 47/I-110 NB Connector 

Widening 
Y Y Y Y Y Y

20 7 LA Port of Los Angeles 110 I-110 Freeway & C Street Interchange Improvements


FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

21 7 LA City of Commerce Washington Boulevard Widening & Reconstruction
Y Y Y Y Y Y

22 7 LA Port of Los Angeles South Wilmington Grade Separation
 

FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y

TBD by 
2030.

24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F Support Yard)   Y Y Y Y
25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  Realignment at Ocean Boulevard)

 
Y Y Y Y

32.1 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail Access Improvements)
[Segment 1 - Berth 200 Rail Yard Improvements]  

FDR approved. Agency is working on 
SFDR.  

Y Y Y Y Y Y
32.2 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail Access Improvements)

[Segment 2 - Berth 200 Rail Yard Track Connections] 
Y Y Y Y Y Y

34 12 ORA Orange County Transportation 
Authority

91 State Route 91 Connect Aux. Lanes through Interchange on Westbound 
State Route 91 between State Routes 57 and  I-5  

Y Y Y Y Y Y Y Y Y Y Y Y
35 12 ORA Orange County Transportation 

Authority
State College Boulevard Grade Separation

 
Y Y Y Y Y Y Y Y Y Y Y Y

36 12 ORA Orange County Transportation 
Authority

Placentia Avenue Undercrossing
  Y Y Y Y Y Y Y Y Y Y Y Y

37 12 ORA Orange County Transportation 
Authority

Orangethorpe Avenue Grade Separation
 

Y Y Y Y Y Y Y Y Y Y Y Y
38 12 ORA Orange County Transportation 

Authority
Kraemer Boulevard Undercrossing

 
Y Y Y Y Y Y Y Y Y Y Y Y

40 12 ORA Orange County Transportation 
Authority

Lakeview Avenue Overcrossing
  Y Y Y Y Y Y Y Y Y Y Y Y

Emissions Reduction
Baseline    Actual

Safety
Baseline    Actual

Velocity
Baseline    Actual

Throughput
Baseline    Actual

Reliability
Baseline    Actual

Congestion Reduction
Baseline    Actual
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California Department of Transportation Trade Corridors Improvement Fund Delivery Report
Benefits for Completed Projects

TCIF Project Delivery Report
1st Quarter FY 2018-19
(July through Sep 2018)

No benefit was reported in baseline and/or acutal Legend  No Known Scope, Budget, or Schedule Impact
Segmented project, benefits will be calculated once all phases are complete I=Identified benefit  FDR is under review

Y=Achieved benefit  Known Scope, Budget, or Schedule Impact
P=Pending, benefits will be captured at Supplemental Final Delivery Report  Potential Impact 

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
FDR 

STATUS
SFDR 

STATUS
COMMENTS - CTC 

ACTIONS DURING QUARTER
Emissions Reduction

Baseline    Actual
Safety

Baseline    Actual
Velocity

Baseline    Actual
Throughput

Baseline    Actual
Reliability

Baseline    Actual
Congestion Reduction

Baseline    Actual

41 12 ORA Orange County Transportation 
Authority

Tustin Avenue / Rose Drive Overcrossing
 

Y Y Y Y Y Y Y Y Y Y Y Y
42 8 RIV City of Riverside Columbia Avenue Grade Separation   Y Y Y Y Y Y Y Y Y Y Y Y
43 8 RIV City of Corona Auto Center Drive Grade Separation   Y Y Y Y Y Y Y Y Y Y Y Y
44 8 RIV City of Riverside Magnolia Avenue Grade Separation - UPRR   Y Y Y Y Y Y Y Y Y Y Y Y
45 8 RIV City of Riverside Iowa Avenue Grade Separation

 
FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

47 8 RIV City of Riverside Streeter Avenue Grade Separation
 

FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

48 8 RIV Riverside County Avenue 56 Grade Separation  Y Y Y Y Y Y
50 8 RIV Riverside County Grade Separation at Clay Street Railroad Grade Crossing  Y Y Y Y Y Y
51 8 RIV City of Riverside Riverside Avenue Grade Separation

 
FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

53 8 RIV Riverside County Grade Separation at Magnolia Avenue Railroad Grade Crossing - BNSF


Y Y Y Y Y Y
54 8 RIV City of Riverside 215 March Island Cargo Port Airport - 

I-215 Van Buren Boulevard - Ground Access Improvements  
Y Y Y Y Y Y Y Y Y Y Y Y

56 8 SBD San Bernardino Associated 
Governments

10 Route 10 Cherry Avenue Interchange Reconstruction
  Y Y Y Y Y Y Y Y Y Y Y Y

58 8 SBD San Bernardino Associated 
Governments

10 Route 10 Riverside Ave Interchange Reconstruction
 

Y Y Y Y Y Y Y Y Y Y Y Y
59 8 SBD San Bernardino Associated 

Governments
ACE Glen Helen Parkway Grade Separation

 
FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

61 8 SBD San Bernardino Associated 
Governments

ACE South Milliken Avenue Grade Separation


FDR approved. Agency working on 
SFDR.  

Y Y Y Y Y Y Y Y Y Y Y Y
63 8 SBD San Bernardino Associated 

Governments
Palm Avenue Grade Separation

  Y Y Y Y Y Y Y Y Y Y Y Y
64 8 SBD San Bernardino Associated 

Governments
Lenwood Road Grade Separation

 
Y Y Y Y Y Y Y Y Y Y Y Y

66 7 VEN City of Oxnard 101 Route 101 Rice Avenue Interchange Reconstruction
 

FDR Approved.  Agency is working on 
SFDR. Y Y Y Y Y Y Y Y Y Y Y Y

67 11 SD San Diego Association of 
Governments

905 State Route 905
 

FDR Approved.  Agency is working on 
SFDR. Y P Y P Y P Y P Y P Y P

68 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Parent - Environmental Programming for Entire Corridor] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

68.1 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 1 - SR 11/SR 905 Freeway to Freeway Connectors]  

FDR Approved.  Agency is working on 
SFDR.

Y Y Y P Y P Y P Y P Y P
69 11 SD Port of San Diego 5/15 Bay Marina Drive at I-5 At-Grade Improvements

 
FDR Approved.  Agency is working on 
SFDR. Y Y Y Y Y Y Y Y Y Y Y P

70 11 SD Port of San Diego 10th Avenue/Harbor Drive At-Grade Improvements
 

FDR approved. Agency working on 
SFDR.  Y P Y P Y P Y P Y P Y P

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor Drive and I-5 At-Grade Improvements
 

FDR Approved.  Agency is working on 
SFDR. Y Y Y Y Y Y Y Y Y Y Y P

74 11 SD San Diego Association of 
Governments

Southline Rail Improvements - San Ysidro Yard Expansion  
  Y Y Y Y Y Y Y Y Y Y Y Y

75.1 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 1 - Aerial Cabling]  

Y Y Y Y Y Y Y Y Y Y Y Y
75.2 11 SD San Diego Association of 

Governments
Southline Rail Improvements - Mainline Improvements
[Phase 2 - Signaling for Reverse Running and Initial Track 
Improvements]

 
Y Y Y Y Y Y Y Y Y Y Y Y

75.3 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 3 - Palomar Siding and Mainline Track Improvements]  

Y Y Y Y Y Y Y Y Y Y Y Y
75.4 11 SD San Diego Association of 

Governments
Southline Rail Improvements - Mainline Improvements
[Phase 4 - Final Palomar Siding and System Upgrades]  

Y Y Y Y Y Y Y Y Y Y Y Y
76 11 SD San Diego Association of 

Governments
LOSSAN N Rail Corridor at Sorrento

 
Y Y Y Y Y Y Y Y Y Y Y Y

77 11 IMP Imperial Valley Association of 
Governments

78/
111

Brawley Bypass State Route 78/111 
 

Y Y Y Y Y Y Y Y Y Y Y Y
81 10 SJ Northern California Trade 

Corridors Coalition
Sperry Road Extension 

 
FDR Approved.  Agency is working on 
SFDR.

Y Y Y Y Y Y Y Y Y Y Y Y
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California Department of Transportation Trade Corridors Improvement Fund Delivery Report
Benefits for Completed Projects

TCIF Project Delivery Report
1st Quarter FY 2018-19
(July through Sep 2018)

No benefit was reported in baseline and/or acutal Legend  No Known Scope, Budget, or Schedule Impact
Segmented project, benefits will be calculated once all phases are complete I=Identified benefit  FDR is under review

Y=Achieved benefit  Known Scope, Budget, or Schedule Impact
P=Pending, benefits will be captured at Supplemental Final Delivery Report  Potential Impact 

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
FDR 

STATUS
SFDR 

STATUS
COMMENTS - CTC 

ACTIONS DURING QUARTER
Emissions Reduction

Baseline    Actual
Safety

Baseline    Actual
Velocity

Baseline    Actual
Throughput

Baseline    Actual
Reliability

Baseline    Actual
Congestion Reduction

Baseline    Actual

82 4 CC Northern California Trade 
Corridors Coalition

Marina Bay Parkway Grade Separation
 Y Y Y

83 8 SBD Caltrans / BNSF / UP Colton Crossing Project   Y Y Y Y Y Y Y Y Y Y Y Y
84 8 SBD San Bernardino Associated 

Governments
Laurel Street/BNSF Grade Separation

 
Y Y Y Y Y Y Y Y Y Y Y Y

85 8 RIV Riverside County Avenue 52 Grade Separation   Y Y Y Y Y Y Y Y Y Y Y Y
86 7 LA Port of Los Angeles Alameda Corridor West Terminus Intermodal Railyard -West Basin 

Railyard Extension  
Y Y Y Y Y Y Y Y Y Y Y Y

87.1 7 LA Port of Los Angeles Cargo Transportation Improvement Emission Reduction Program - 
Phase 1  

Y Y Y Y Y Y Y Y Y Y Y Y
87.2 7 LA Port of Los Angeles Cargo Transportation Improvement Emission Reduction Program - 

Phase 2  
Y Y Y Y Y Y Y Y Y Y Y Y

88 7 LA Alameda Corridor East 
Construction Authority

Baldwin Avenue Grade Separation
  Y Y Y Y Y Y Y Y Y Y Y Y

90 7 VEN Ventura County Transportation 
Commission / Alameda Corridor 
Transportation Authority

Hueneme Road Widening
 

FDR Approved.  Agency is working on 
SFDR.

Y Y Y Y Y Y Y Y Y Y Y
92.1 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan [Phase I - UPRR 

Track Improvements] 
Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y

92.2 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan [Phase 2 - Cemex 
Track/Unit Track 2] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y

92.5 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan [Phase 5 - 
Pioneer Bluff Bridge] 

FDR Approved.  Agency is working on 
SFDR.

Y P Y P Y P Y P
93 11 SD San Diego Association of 

Governments
Sorrento Valley Double Track

 
Y Y Y Y Y Y Y Y Y Y Y Y

94 4 SCL Metropolitan Transportation 
Commission

101 US-101 Freeway Performance Initiative (FPI)
[SHOPP/TCIF] 

FDR Approved.  Agency is working on 
SFDR. Y Y Y Y

97 3 YUB Yuba County 70 SR 70 / Feather River Boulevard Interchange  Y Y
98 3 SAC Northern California Trade 

Corridors Coalition
50 Natoma Overhead Widening and Onramp Improvements

[SHOPP/TCIF] 
Y Y Y Y Y Y

99 12 ORA Orange County Transportation 
Authority

Raymond Avenue Grade Separation
  Y Y Y Y Y Y Y Y Y Y Y Y

100 8 SBD San Bernardino Associated 
Governments

10 Tippecanoe Interchange Improvements, Phase II


FDR Approved.  Agency is working on 
SFDR. Y Y Y Y Y Y Y Y Y Y Y Y

101 10 SJ San Joaquin Council of 
Governments /Caltrans

99 State Route 99 Ramp Improvements
[SHOPP/TCIF]  Y Y Y Y Y Y

102 7 LA Port of Los Angeles TraPac Terminal Automation-Automated Shuttle Carrier Maintenance & 
Repair   Y Y Y Y Y Y Y Y Y Y Y Y

103 4 SOL City of Fairfield Fairfield/Vacaville Intermodal Station - New track and Grade Separation
  Y Y Y Y Y Y Y Y Y Y

104 11 SD San Diego Association of 
Governments

905/ 125 State Route 905/State Route 125 Northbound Connectors 
 

Y Y Y Y Y Y Y Y Y Y Y Y
106 7 LA Southern California Regional 

Rail Authority
Vincent Siding at CP Quartz and 2nd Platform at Vincent Grade/Acton

 
Y Y Y Y Y Y Y Y Y Y Y Y

107 10 SJ San Joaquin Council of 
Governments /Caltrans

99 Southbound State Route 99 from Hammer Lane to Fremont Street 
Interchanges Ramp Metering 
[SHOPP/TCIF]


FDR Approved.  Agency is working on 
SFDR.

Y P Y P Y P Y P Y P Y P
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California Department of Transportation Trade Corridors Improvement Fund Delivery Report
Benefits for Completed Projects

TCIF Project Delivery Report
1st Quarter FY 2018-19
(July through Sep 2018)

No benefit was reported in baseline and/or acutal Legend  No Known Scope, Budget, or Schedule Impact
Segmented project, benefits will be calculated once all phases are complete I=Identified benefit  FDR is under review

Y=Achieved benefit  Known Scope, Budget, or Schedule Impact
P=Pending, benefits will be captured at Supplemental Final Delivery Report  Potential Impact 

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
FDR 

STATUS
SFDR 

STATUS
COMMENTS - CTC 

ACTIONS DURING QUARTER
Emissions Reduction

Baseline    Actual
Safety

Baseline    Actual
Velocity

Baseline    Actual
Throughput

Baseline    Actual
Reliability

Baseline    Actual
Congestion Reduction

Baseline    Actual

108.1 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction Program 
[Phase 1 - Berth/Wharf Improvements] 

Y Y Y Y Y Y
108.2 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction Program

[Phase 2 - On-Dock Railyard] 
Y Y Y Y Y Y

109 8 SBD San Bernardino Associated 
Governments

10 I-10 Pepper Avenue Interchange 
Y Y Y
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TCIF Project Action Plan Report 
First Quarter FY 2018-19 

 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted. Listed below are project action plans that have been 
identified to address known scope, cost, or schedule issues on projects. 
 

ID D Co. Rte. Project Title Bond $ 
x1000 

Total $ 
x1000 

Variance 

3.3 4 ALA  City of Oakland 
Outer Harbor Intermodal Terminals (OHIT) Segment 3 
– City Site Prep Work and Backbone Infrastructure 

 
$176,341 

 
$247,241 

 
Budget 

3.4 4 ALA  City of Oakland 
Outer Harbor Intermodal Terminal (OHIT) Segment 4 
– Recycling Facilities 

 
$0 

 
$46,600 

 
Schedule 

3.5 4 ALA  City of Oakland 
Outer Harbor Intermodal Terminals (OHIT) [Segment 
5 - City Trade & Logistics Facilities] 

 
$0 

 
$99,400 

 
Budget 

 
Project Action Plan:  
#3.3: Construction cost has increased due to pricing for construction coming in higher than originally anticipated due 
primarily to the cost and quality of available soils required for import as well as additional environmental remediation 
requirements. 
 
#3.4: The Project milestone schedule for Segment 4 has changed from baseline agreement as a result of extenuated 
difficulty effectuating a rail easement exchange with Burlington Northern Santa Fe Railway in addition to having to 
renegotiate price and terms with the Port of Oakland for the sale of an adjoining the 1.6 acre parcel (the “Inner Claw) 
which will provide primary and emergency access as well as additional on-site parking at the southern end of the North 
Gateway parcel to and from the East Burma Road for one of the two proposed Recycling Facilities. The rail easement has 
been resolved, executed and recorded. Construction is currently scheduled to be complete prior to the end of the fourth 
quarter of 2019 and closeout prior to the end of the second quarter 2020. 
 
#3.5: The City of Oakland has notified the CTC in presentations and communications that there will be a funding increase 
in the future. The money is coming from the Alameda County Transportation Commission (ACTC) in the amount of $41 
million. The agreement is partially executed but currently not signed by all parties. Once the agreement is fully executed 
the City will include the information in the quarterly reports. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
4 4 ALA 880 I-880 Reconstruction, 29th & 23rd Avenues, 

Oakland 
$97,912 $73,000 Schedule 

 
Project Action Plan:  
#4: Construction has been delayed approximately two years due to Buy America issues.  Project was awarded 4/30/14, 
construction is 4 year duration plus1 year plant establishment. Project is scheduled to complete construction 11/01/19. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
11 
 
 

 
10 

 
SJ 

 
 

 
San Francisco Bay to Stockton Ship Channel 
Deepening Project 

 
$7,200 

 
$15,000 

 
Schedule 

 
Project Action Plan:   
#11: No change from previous report.  



Page 17 
 

Due to US Army Corps of Engineers scheduling of annual over dredging, annual contract specifications require work to 
commence in the Sacramento River, the Stockton Deep Water Channel work is scheduled to be the last reach of the 
contract. In order to maximize work in the annual dredging window, the Port has solicited for a supplemental Operations 
and Maintenance over dredging contract to advance the dredging work typically delayed by the USACOE contractor to the 
end of the dredging season. The dredging contractor hired by the Port may operate under the supplemental contract 
within the Stockton Deep Water Channel while the USACOE contractor is working in the Sacramento River. 
 
Once the USCOE contractor locates to the Stockton Deep Water Channel, by Federal Regulations, the Port supplemental 
contractor must cease operations and allow the USACOE contractor to dredge under the USACOE contract. 
 
The supplemental over dredging contract will enable the Port to meet the revised completion date November 11, 2018. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
15.01 

 

 
7 

 
LA 

  
San Gabriel Valley Grade Separation Program 
(Phase I – Archaeological Services) 

 
$4,000 

 
$4,000 

 
Schedule  

 
15.02 

 

 
7 

 
LA 

  
San Gabriel Valley Grade Separation Program 
(Phase II – Trench and Fiber Optic relocation) 

 
$233,778 

 
$302,758 

 
Schedule  

 
Project Action Plan: 
#15.01 & 15.02: The project was delayed due to unprecedented rainstorms resulting in official declarations of 
emergencies throughout the state due to flooding in winter of 2017.  Union Pacific Railroad work crews and material had 
to be diverted from the project to make emergency repairs to flood-damaged UPRR track, primarily in Northern 
California.  As a result, ACE Construction Authority worked with the contractor to extend the contract by 257 calendar 
days. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
23 
 

 
7 

 
LA 

 
710 

 
Gerald Desmond Bridge Replacement 

 
$299,795 

 
$1,336,061 

 
Schedule 
Budget  

 
Project Action Plan: 
#23: Gerald Desmond Bridge (Also in the CMIA program) – $47,960,000 in additional SHOPP were allocated at the 
October 2016 CTC meeting. The funds will be used for Redesign of the tower - Construction Capital and Capital Outlay 
Support oversight to complete the project. The Main Span Bridge Released for Construction design is delayed as well as 
the main towers construction, the estimated end of construction date is March 22, 2019. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
46 
 

 
8 

 
RIV 

  
Sunset Avenue Grade Separation 

 
$8,278 

 
$33,042 

 
Schedule 

 
Project Action Plan:  
#46: Construction is almost complete. However, three years have been added to the End Construction date due to a 3-
year re-vegetation establishment requirement.  Project is scheduled to complete construction 11/22/19. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 
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68.2 

 

 
11 

 
SD 

 
11 

 
Segment 2 – SR 11 and Commercial Vehicle 
Enforcement Facility 

 
$0 

 
$245,400 

 
Schedule 

 
 

68.3 
 

 
11 

 
SD 

 
11 

 
Segment 3 – East Otay Mesa Land Port of Entry 

 
$0 

 
$336,900 

 
Schedule 

 
 
Project Action Plan:  
#68.2 & 68.3: Project delivery is delayed from FY 2016-17 to 2017-18 in order to gain time to achieve consensus in some 
areas, including the Intelligent Transportation Systems concept of operations on both sides of the border (i.e., flexible 
lanes, Port of Entry approach lanes), and agreements for the proposed facility regarding operations, maintenance and 
staffing commitments. This segment was split into two phases, 68.2 and 68.2A. Segment 68.2A will construct a four-lane 
highway, including the Siempre Viva Interchange. Construction completion is scheduled for June 20, 2020.    
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
89 
 

 
4 

 
SOL 

 
80/680
/12 

 
Solano I-80/680/12 Connector 

 
$22,847 

 
$101,580 

 
Schedule 

 
 
Project Action Plan:   
#89: Construction completion was delayed due to additional work needed. This work affected the overall project schedule. 
The new CCA, including Plant Establishment Period is the end of October 31, 2018. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
91 
 

 
7 

 
LA 

 
101 

 
Route 101 Improvements 

 
$10,346 

 
$46,525 

 
Schedule 

 
 
Project Action Plan:   
#91: Construction completion was delayed due to additional work needed on a retaining wall/sound wall because of field 
conditions. The additional work had to be evaluated and designed. This work affected the overall project schedule. 
Approval of additional Local funds held suspended construction completion for approximately 6 months. The new CCA, 
including Plant Establishment Period is the end of October 31, 2018. 
 
 

ID D Co. Rte. Project Title Bond $ 
x1000 

Total $ 
x1000 

Variance 

92.3 3 YOL  West Sacramento/Port of West Sacramento Rail Plan 
[Phase 3 - Washington Overpass] 

$0 $1,540 Schedule 
 

92.4 3 YOL  West Sacramento/Port of West Sacramento Rail Plan 
[Phase 4 - Loop Track] 

$0 $1,124 Schedule 

 
Project Action Plan:  
#92.3 & 92.4: Construction was delayed due to additional work on projects segments. This work affected the overall 
project schedule.   
 

 
ID D Co. Rte. Project Title Bond  

$ x1000 
Total  

$ x1000 
Variance 

 
95 
 

 
7 

 
LA 

 
 

 
ACE Puente Avenue Grade Separation 

 
$48,000 

 
$99,019 

 
Schedule 
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Project Action Plan: 
#95: Project schedule delays resulted from delays in relocating utilities. The project was also delayed due to 
unprecedented rainstorms resulting in official declarations of emergencies throughout the state due to flooding in winter of 
2017. Union Pacific Railroad work crews and material had to be diverted from the project to make emergency repairs to 
flood-damaged UPRR track. Project is scheduled to complete construction November 26, 2018. 
 

 
ID D Co. Rte. Project Title Bond  

$ x1000 
Total  

$ x1000 
Variance 

 
96 
 

 
7 

 
LA 

 
 

 
ACE Fairway Drive Grade Separation 

 
$71,000 

 
$142,213 

 
Schedule 

 
Project Action Plan: 
#96: The PPR for the Fairway Drive project was approved in January 2014 with a construction end date of June 30, 
2018. The construction phase delay is due to the addition to the contract scope subsequent to contract award of the 
Lemon Avenue freeway ramp project on State Route 60. ACE assumed responsibility for the construction phase of the 
project from Caltrans which had handled the earlier project phases. The assignment of the project to ACE was intended to 
expedite the Lemon Avenue project schedule within the programmed budget. Caltrans concurred in the assignment which 
was supported by the Cities providing funding for the project. ACE agreed to assume the Lemon Avenue project because 
the three new freeway ramps constructed provide a more effective traffic detour route during closure of Fairway Drive for 
construction of the grade separation project. The Lemon Avenue project is being funded by the Cities as a betterment and 
has no impact on the Fairway Drive project scope or cost for TCIF purposes. The project scheduled to complete 
construction on February 15, 2021.     
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
105 

 

 
5 

 
MON 

 

 
101 

 
Sanborn Rd/US 101 Interchange Improvements & 
Elvee Drive Extension 

 
$1,700 

 
$4,300 

 
Schedule 

 
Project Action Plan: 
#105: The schedule change is due to conflicts with Overhead PG&E Utility lines. The 60kV overhead wire brought about a 
vertical clearance conflict with the proposed 6’ surcharge over the ground for consolidation. The consolidation method for 
the soil was modified to avoid the vertical clearance issue. Additional soils tested were done to design for new 
consolidation method and final report was completed February 2016. The contractor and resident engineer are working on 
the schedule to reduce the critical path to shorten the time for construction. Additionally, the new settlement method is 
mitigating time lost. Project is scheduled to complete construction January 1, 2019. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
110 8 SB  Hellman Avenue Crossing Improvements 

 
 $1,790 $3,580 Schedule 

 
Project Action Plan:  
#110: The City of Ranchos Cucamonga’s schedule is delayed due to complications with contract negotiation. The 
projected notice to proceed (NTP) date is changed from 12/31/16 to 04/01/17 due to the delay of the receipt of the fully 
executed funding agreement. Caltrans does not have delegated authority and was dependent on the Division of 
Procurement and Contracts to execute agreement. The estimated end of construction date is December 1, 2018. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
111 7 LA  Citrus Avenue Crossing Improvements 

 
 $1,455 $3,485 Schedule 

 
Project Action Plan:  
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#111: The notice to proceed date was changed due to delay of the receipt of the fully executed funding agreement. 
Caltrans does not have delegated authority and was dependent on the Division of Procurement and Contracts to execute 
agreement. Most of the punch list items were completed September 11, 2018 but there are a few items pending. The 
estimated end of construction date is November 30, 2018.  
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
112 7 LA  Ramona Boulevard Crossing Improvements 

 
 $1,455 $3,485 Schedule 

 
Project Action Plan:  
#112: The notice to proceed date was changed due to delay of the receipt of the fully executed funding agreement. 
Caltrans does not have delegated authority and was dependent on the Division of Procurement and Contracts to execute 
agreement. Minor punch list items are remaining including signing adjustment and striping. The estimated end of 
construction date is November 15, 2018. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
113 7 LA  Control Point Soledad Speed Increase Project 

 
 $2,708 $6,648 Schedule 

 
Project Action Plan:  
#113: There are a few additional items of track work that needs to be completed and billed, including: Install derail sign 
and switch, regulate ballast and replace bridge ties. This work is expected to be completed in December 30, 2018 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
115.1 4 ALA  Cool Port Oakland Project  $5,000 $8,605 Schedule 
115.2 4 ALA  Cool Port Oakland Project  $0 $83,300 Schedule 

 
Project Action Plan:  
#115.1 and 115.2: The schedule to award the contract has been delayed because of two factors. The first, negotiations 
with relocating the tenant have taken longer than anticipated. Second, the construction schedule is reliant on the Union 
Pacific Railroad that is reviewing and approving the rail design which needs to be finalized before requesting bids. This 
has delayed the start of construction by approximately 14 months. The estimated end of construction date is November 1, 
2018.  
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
118 11 SD N/A San Elijo Lagoon Double Track  $4,343 $70,254 Schedule 

 
Project Action Plan:  
#118: The construction contract acceptance milestone date has been delayed due to delay in the Begin Construction 
Phase. The negotiation of the guaranteed maximum price took longer than anticipated due to the redesign efforts to 
incorporate value engineering suggestions proposed by contractor. The estimated end of construction date is December 
30, 2018. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
119 10 SJ N/A Navy Drive Widening  $2,000 $6,813 Schedule 

 
Project Action Plan:  
#119:  The project is currently behind schedule. The federal matching funds caused a delay in awarding the project, 
however the project was awarded in July 11, 2017. Project is currently in construction and scheduled to complete 
construction September 15, 2018.  
 



State of California California State Transportation Agency  
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M e m o r a n d u m TAB 60 
 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 
 

  Reference No.: 4.19 – REPLACEMENT ITEM 
Action Item 
 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation 
 

Subject: AMENDMENT TO PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
RESOLUTION ICR1B-P-1819-02, AMENDING RESOLUTION ICR1B-P-1617-03 
 
ISSUE: 
 
Should the California Transportation Commission (Commission) approve Resolution  
ICR1B-P-1819-02, amending Resolution ICR1B-P-1617-03 to delete one Proposition 1B Intercity Rail 
Improvement (ICR) Program project totaling $1,025,000 and reprogram $4,599,000 identified in 
savings from other ICR Program projects for a combined total of $5,624,000? 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the Commission amend 
Resolution ICR1B-P-1617-03 to delete funding from the Capitalized Maintenance project from the 
ICR Program and to reprogram identified savings from other projects.   
 
The Department recommends deleting the following project: 
 

Capitalized Maintenance $   1,025,000 
Project Funding to be Reprogramed: $   1,025,000 

 
The Department further recommends the Commission reprogram the identified savings from the 
following projects: 
 

New Station Track at LA Union Station $  1,701,000 
San Onofre to Pulgas Double Track Phase 1 $     470,000 
San Onofre to Pulgas Double Track Phase 2 $     128,000 
Oakley to Port Chicago Double Track (Segment 3) $  2,300,000 
Project Savings to be Reprogramed: $  4,599,000 

       
Total to be Reprogramed: $  5,624,000 
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The Department further recommends that $5,624,000 be reprogramed to the following two projects: 
 

Capitalized Maintenance – Southern California 
Signal and Track Modernization $  2,000,000 

Passing Siding, Laguna Niguel – San Juan 
Capistrano $  2,000,000 

Total Reprogramed: $  4,000,000 
 
Unprogrammed Amount $  1,624,000 
 
Total Reprogramed and Project Savings: $  5,624,000 

 
 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by voters as Proposition 1B, provides $400 million, upon appropriation by the Legislature, to the 
Department for intercity passenger rail improvement projects.   
 
This $400 million program is part of the $4 billion Public Transportation Modernization, 
Improvement, and Service Enhancement Account (PTMISEA).  This account is to be used to fund 
public transportation projects.  Pursuant to paragraph (2) of subdivision (c) of Section 8879.50 of the 
Government Code, the Department is the administrative agency for the PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity passenger rail 
projects in the PTMISEA.  The guidelines allow the Department, if necessary, to return to the 
Commission to request its consent to modify the project list. 
 
The necessary changes are reflected in strikethrough in the proposed Proposition 1B Intercity Rail 
Improvement Program Amendment list and are again presented in an amended list.  
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PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM AMENDMENT (Proposed) 

Project/Description Corridor  Funding Request  

Procurement of Locomotives and Railcars: 
Purchase bi-level intercity railcars and locomotives.  

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin 
$             42,000,000 

Option Locomotives: 
Purchase locomotives. 

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin 
$           103,000,000 

On-board Information System (OBIS): 
Install OBIS. 

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin 
$               5,000,000 

Commerce/Fullerton Triple Track - Segment 6: 
Construct third main track from MP 154.5 to MP 157.6. 

Pacific Surfliner, 
Metrolink $             31,992,000 

New Station Track at LA Union Station: 
Build new track, platform and renovate canopies. 

Pacific Surfliner, 
Metrolink 

$             21,800,000 
$             20,099,000 

San Onofre to Pulgas Double Track Project – Phase 1: PA&ED 
Project Approval and Environmental Documentation. Pacific Surfliner $               3,146,000 

San Onofre to Pulgas Double Track Project – Phase 1: CON 
Construction. Pacific Surfliner $             25,754,000 

$             25,284,000 
San Onofre to Pulgas Double Track Project – Phase 2: PS&E 
Design and engineering. Pacific Surfliner $               1,100,000 

$                  972,000 
Oakley to Port Chicago: 
Construct double track. San Joaquin $             25,450,000 

$             23,150,000 
Kings Park Track and Signal Improvements: 
Improve track and signals along San Joaquin Intercity rail line near Hanford in Kings 
County.  

San Joaquin $               3,500,000 

Wireless Network for Northern California IPR Fleet: 
Install a wireless communication network on the Northern California IPR. 

Capitol Corridor, 
San Joaquin $               2,927,000 

Raymer to Bernson Double Track: PS&E 
Design and engineering for double track from MP 453.1 to MP 446.8 on Ventura 
subdivision. 

Pacific Surfliner, 
LAMTA $               6,500,000 

Raymer to Bernson Double Track: CON 
Construct double track from MP 453.1 to MP 446.8 on Ventura subdivision. 

Pacific Surfliner, 
LAMTA $             12,980,000 

Van Nuys North Platform: PS&E 
Design and engineering for second platform at the Van Nuys station. 

Pacific Surfliner, 
LAMTA $               4,000,000 

Van Nuys North Platform: CON 
Construct second platform at the Van Nuys station. 

Pacific Surfliner, 
LAMTA $             30,500,000 

Santa Margarita Bridge and Double Track: 
Replace bridge with 2-track bridge and construct additional double track.   Pacific Surfliner  $             15,748,000 

Emeryville Station and Track Improvements: 
Extend siding track with associated signal and other track. 

Capitol Corridor,                
San Joaquin  $               6,151,000 

Bahia Benicia Crossover:  
Construct crossover between two mainline tracks and additional track improvements and 
upgrades including frog replacement and tie tamping on the Capitol Corridor. 

Capitol Corridor $               3,445,000 

Capitol Corridor Track, Bridge, and Signal Upgrade Project: 
Replace and upgrade certain elements of the track, signal and bridge infrastructure along 
the Capitol Corridor. 

Capitol Corridor $    1,305,000 

SCRRA Sealed Corridor: 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $               2,782,000 

Ventura County Sealed Corridor: 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $                  218,000 

Wayside Power and Storage: 

Installation of a wayside power at the Auburn Station and layover site.  Capitol Corridor $                  900,000 

Seacliff Siding: PA&ED 

Project approval and environmental documentation for siding extension to improve on-
time performance and increase capacity. 

Pacific Surfliner $               1,000,000 
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Seacliff Siding: CON 

Construction for siding extension to improve on-time performance and increase capacity. Pacific Surfliner $             20,526,000 

NCTD Left Hand Turnout at MP 209.2. 
Remove and replace existing left hand turnout. Pacific Surfliner $   1,000,000 

Capitol Corridor – Sacramento to Roseville 3rd Track Phase 1: PS&E / ROW 
Engineering, and right-of-way for third main track. Capitol Corridor $               2,026,000 

Capitol Corridor – Sacramento to Roseville 3rd Track Phase 1: CON 
Construction for third main track. Capitol Corridor $             16,225,000 

Capitalized Maintenance 
Preservation of Capital Improvements (Fix It First) and Improved Operations All Corridors $               1,025,000 

SUB-TOTAL ALL PROJECTS $           392,000,000 
Bond Issuance Costs - Loan admin costs, arbitrage rebates, etc.1 $               8,000,000 

TOTAL RAIL BOND FUNDS $           400,000,000 
Passenger Equipment Acquisition Fund (PEAF) - Option Order #21. $   6,674,000 
1.   Bond Issuance Cost is 2 percent of the Bond amount 
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PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM AMENDMENT (Amended) 

Project/Description Corridor  Funding Request  

Procurement of Locomotives and Railcars: 
Purchase bi-level intercity railcars and locomotives.  

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin 
$             42,000,000 

Option Locomotives: 
Purchase locomotives. 

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin 
$           103,000,000 

On-board Information System (OBIS): 
Install OBIS. 

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin 
$               5,000,000 

Commerce/Fullerton Triple Track - Segment 6:  
Construct third main track from MP 154.5 to MP 157.6. 

Pacific Surfliner, 
Metrolink $             31,992,000 

New Station Track at LA Union Station:  
Build new track, platform and renovate canopies. 

Pacific Surfliner, 
Metrolink $             20,099,000 

San Onofre to Pulgas Double Track Project – Phase 1: PA&ED 
Project Approval and Environmental Documentation. Pacific Surfliner $               3,146,000 

San Onofre to Pulgas Double Track Project – Phase 1: CON 
Construction. Pacific Surfliner $             25,284,000 

San Onofre to Pulgas Double Track Project – Phase 2: PS&E 
Design and engineering. Pacific Surfliner $                  972,000 

Oakley to Port Chicago: 
Construct double track. San Joaquin $             23,150,000 

Kings Park Track and Signal Improvements: 
Improve track and signals along San Joaquin Intercity rail line near Hanford in Kings 
County.  

San Joaquin $               3,500,000 

Wireless Network for Northern California IPR Fleet: 
Install a wireless communication network on the Northern California IPR. 

Capitol Corridor, 
San Joaquin $               2,927,000 

Raymer to Bernson Double Track: PS&E 
Design and engineering for double track from MP 453.1 to MP 446.8 on Ventura 
subdivision. 

Pacific Surfliner, 
LAMTA $               6,500,000 

Raymer to Bernson Double Track: CON 
Construct double track from MP 453.1 to MP 446.8 on Ventura subdivision. 

Pacific Surfliner, 
LAMTA $             12,980,000 

Van Nuys North Platform: PS&E 
Design and engineering for second platform at the Van Nuys station. 

Pacific Surfliner, 
LAMTA $               4,000,000 

Van Nuys North Platform: CON 
Construct second platform at the Van Nuys station. 

Pacific Surfliner, 
LAMTA $             30,500,000 

Santa Margarita Bridge and Double Track:  
Replace bridge with 2-track bridge and construct additional double track.   Pacific Surfliner  $             15,748,000 

Emeryville Station and Track Improvements:  
Extend siding track with associated signal and other track. 

Capitol Corridor,                
San Joaquin  $               6,151,000 

Bahia Benicia Crossover:  
Construct crossover between two mainline tracks and additional track improvements and 
upgrades including frog replacement and tie tamping on the Capitol Corridor. 

Capitol Corridor $               3,445,000 

Capitol Corridor Track, Bridge, and Signal Upgrade Project: 
Replace and upgrade certain elements of the track, signal and bridge infrastructure along 
the Capitol Corridor. 

Capitol Corridor $    1,305,000 

SCRRA Sealed Corridor: 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $               2,782,000 

Ventura County Sealed Corridor: 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $                  218,000 

Wayside Power and Storage: 

Installation of a wayside power at the Auburn Station and layover site.  Capitol Corridor $                  900,000 

Seacliff Siding: PA&ED 

Project approval and environmental documentation for siding extension to improve on-
time performance and increase capacity. 

Pacific Surfliner $               1,000,000 
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Seacliff Siding: CON 

Construction for siding extension to improve on-time performance and increase 
capacity. 

Pacific Surfliner $             20,526,000 

NCTD Left Hand Turnout at MP 209.2 
Remove and replace existing left hand turnout. Pacific Surfliner $   1,000,000 

Capitol Corridor – Sacramento to Roseville 3rd Track Phase 1: PS&E / ROW 
Engineering, and right-of-way for third main track. Capitol Corridor $               2,026,000 

Capitol Corridor – Sacramento to Roseville 3rd Track Phase 1: CON 
Construction for third main track. Capitol Corridor $             16,225,000 

Capitalized Maintenance – Southern California Track and Signal Modernization 
Improved operations (New) 

Pacific Surfliner, 
Metrolink $               2,000,000 

Passing Siding, Laguna Niguel – San Juan Capistrano  
Construct passing siding, 1B Bond contribution to a STIP project (New) 

Pacific Surfliner, 
OCTA $               2,000,000 

SUB-TOTAL ALL PROJECTS $           390,376,000 
Unprogrammed Amount $               1,624,000 

Bond Issuance Costs - Loan admin costs, arbitrage rebates, etc.1 $               8,000,000 
TOTAL RAIL BOND FUNDS $           400,000,000 

Passenger Equipment Acquisition Fund (PEAF) - Option Order #21. $   6,674,000 
1.   Bond Issuance Cost is 2 percent of the Bond amount 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Commission Advice and Consent 
Proposition 1B Intercity Rail Capital Program Amendment 

 
Resolution ICR1B-P-1819-02, 

Amending Resolution ICR1B-P-1617-03 
 

 
1.1 WHEREAS, Proposition 1B, passed by California voters on November 7, 2006, called for 
 $4 billion to be deposited into the Public Transportation Modernization, Improvement, and 
 Service Enhancement Account; and 
 
1.2 WHEREAS, of the $4 billion, $400 million was designated, to be available upon appropriation 
 by the Legislature, for intercity rail capital projects, including at least $125 million for the 
 purchase of additional rail cars and locomotives; and 
 
1.3 WHEREAS, the California Transportation Commission (Commission) approved at its 
 December 2007 meeting, the “Guidelines for Intercity Passenger Rail Projects in the Public 
 Transportation Modernization, Improvement, and Service Enhancement Account”, that provide 
 guidance on the implementation of the Proposition 1B Intercity Passenger Rail Program; and 
 
1.4 WHEREAS, the guidelines state the California Department of Transportation (Department) can 
 return to the Commission to request formal approval to modify the project list and project 
 scope; and 
 
1.5 WHEREAS, the initial Intercity Rail Proposition 1B project list was approved at February 2008 
 Commission meeting; and 
 
1.6 WHEREAS, the amended Intercity Rail Proposition 1B projects list includes $392 million in 
 intercity rail projects and $8 million in bond issuance costs; and 
 
1.7 WHEREAS, all projects on the attached amended Proposition 1B project list are consistent  with 
 the guidelines. 
 
2.1 NOW THEREFORE BE IT RESOLVED, that the Commission does hereby provide its 
 consent to the amended list of Intercity Rail Proposition 1B projects; and 
 

   2.2 BE IT FURTHER RESOLVED, that the Department shall report on a quarterly basis to the 
 Commission on the allocation status of the Proposition 1B intercity passenger rail projects as 
 part of the Department’s quarterly delivery report. 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

The California Department of Transportation’s Division of Rail and Mass Transportation is 
submitting the following as an information item at the December 2018 California 
Transportation Commission (Commission) meeting - Fiscal Year 2018-19 First Quarter 
Proposition 1A High-Speed Passenger Train Bond Program Report. 

BACKGROUND: 

On November 4, 2008, voters approved Proposition 1A:  Safe, Reliable High-Speed Passenger 
Train Bond Act for the 21st Century.  Under appropriation by the California State Legislature, 
the Commission is required to allocate funds for capital improvements to the intercity rail lines, 
commuter rail lines, and urban rail systems that provide direct connectivity to the high-speed 
train system and its facilities, or are part of the construction of the high-speed train system.  As 
set forth in the Streets and Highways Code Section 2704.095, the Commission was required to 
program and allocate the net proceeds received from the sale of bonds authorized under 
Proposition 1A for the High-Speed Passenger Train Bond Program. 
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SUMMARY:  

The High-Speed Passenger Train Bond Program (Proposition 1A) is identified under two sub-
programs: the Intercity Rail Program and the Urban and Commuter Rail Program. 
 
To date, the California Transportation Commission (Commission) has allocated $846.553 
million in Proposition 1A funds to 18 projects.  Currently, 15 projects have received an 
allocation for the construction phase, one project for both Plans, Specifications and Estimates 
(PS&E) and the construction phase, one project for PS&E and Right of Way (R/W), and one 
project for Project Approval and Environmental Documentation (PA&ED) and PS&E.  Tables 
1-3 provide a summary of all projects having received an allocation.   
 
Please note, the “Project Numbers” in this report are only for reference to indicate the number 
of projects to have received an allocation.  These “Project Numbers” are subject to change in 
subsequent reports as projects are added. 
 
 
INTERCITY RAIL FORMULA PROGRAM: 

Under the Intercity Rail Formula Program, the Commission was required to program in each 
of the intercity rail corridors a minimum of $47.5 million in eligible projects for a combined 
total of $142 million.  The California Department of Transportation (Caltrans), in coordination 
with public agencies and the passenger rail operators on the intercity rail lines, presented to 
the Commission the list of projects for the formula portion up to the minimum allowed per 
corridor.  The Commission reviewed the list of projects eligible under the formula program 
and adopted those projects that met the requirements. 
 
The following is the status of projects under the Intercity Rail Formula Program.  See Table 1 
(attached) for specific project information. 
 

Project No. 1 

Positive Train Control, Moorpark to San Onofre (Pacific Surfliner)   
The implementing agency, Southern California Regional Rail Authority (SCRRA), has 
received $46.550 million for the construction phase.  The project consists of implementing all 
aspects of Positive Train Control (PTC) technology along the Pacific Surfliner Corridor 
between Moorpark and San Onofre. 
 
The project has been completed and is now closed out.  All funds have been expended. No 
further action on this project to report. 

 

High-Speed Passenger Train Bond Program 
Fiscal Year 2018-19 First Quarter Progress Report 
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Project No. 2 

Positive Train Control, San Joaquin Corridor 
The implementing agency, Caltrans, received $9.8 million for the construction phase.  The 
project included purchasing, constructing, and installing links between key transmission 
stations, and multiple control points along Burlington Northern Santa Fe (BNSF) Railway 
Company right-of-way, including signal bungalows.  
 
The project has been completed and is now closed out.  All funds have been expended. No 
further action on this project to report. 

 
Project No. 3 

Capitol Corridor (and ACE) Travel Time Reduction Project 
The implementing agency, Capitol Corridor Joint Powers Authority (CCJPA), received 
$10.180 million for the construction phase.  The goal of this project is to reduce the total 
travel time of the Capitol Corridor service by ten minutes through the removal of station dwell 
times, implementing super elevating curves, and replacing the existing rail to allow for higher 
operating speeds. 
 
Construction work by the Union Pacific Railroad (UPRR) on this project has been concluded. 
The UPRR has begun a public outreach process notifying affected residents of the revised 
train speeds in the area. Once the public outreach work is complete, the new speeds will be 
implemented, and a revised timetable for the Capitol Corridor trains can be instituted. This 
timetable revision is tentatively planned for spring 2019. The project is on schedule to be 
completed by June 30, 2019, with no anticipated changes in scope or cost. 
 

INTERCITY RAIL COMPETITIVE PROGRAM: 

Under the Intercity Rail Competitive Program, the Commission was required to program up to 
$47.5 million in projects to any of the three intercity rail corridors.  Caltrans, in coordination 
with public agencies and the passenger rail operators on the intercity rail lines, was required 
to select projects within each of the three corridors for the remaining 25 percent of the $190 
million appropriated to intercity rail under both formula and competitive projects and present 
the list of projects to the Commission for approval.  The Commission gave priority to those 
projects selected in the following order: 
 

• Projects that provided direct connectivity to the high-speed train system 
• Projects that were eligible for or had committed federal funds 
• Projects that promoted increased ridership, increased on-time-performance, and 

decreased running times 
 
 
The following is the status of projects under the Intercity Rail Competitive Program.  See 
Table 2 (attached) for specific project information. 
 



California Department of Transportation  FY 2018-19 First Quarter Report 

Proposition 1A                                                                        High-Speed Passenger Train Bond Program 
Page 4 of 9 

 

 

Project No. 4 

Positive Train Control, San Onofre to San Diego 
The implementing agency, North County Transit District (NCTD), has received $24.010 
million for the construction phase.  The project consists of implementing all aspects of PTC 
technology along the Pacific Surfliner Corridor between San Onofre and San Diego. 
 
In September 2018, the NCTD submitted the PTC Safety Plan to the Federal Railroad 
Administration (FRA) and received a conditional certification. This conditional certification 
allows the NCTD to proceed from the Extended Revenue Service Demonstration (RSD) into 
the Revenue Service Operation (RSO). The NCTD will provide a response to the FRA’s 
conditional certification comments and recommendations.  The NCTD has started PTC 
system interoperability testing with all other tenant railroads: BNSF, Metrolink, PacSun, and 
Amtrak. The NCTD will transition the operations and maintenance of the PTC System from 
their current design-build contractor, Herzog Technologies Inc., to Bombardier.  The project is 
on schedule and interoperability testing is anticipated to be complete by December 2018. 
 
Project No. 5 

Positive Train Control, Los Angeles to Fullerton Triple Track  
The implementing agency, Caltrans, has received $2.940 million for the construction phase.  
The project includes the installation of PTC components, the installation of links between key 
transmission stations and control points along the BNSF right-of-way, the installation of signal 
bungalows, and the installation of critical locomotive and cab car on-board equipment.   

The project has been completed and is now closed out.  All funds have been expended. No 
further action on this project to report. 

Project No. 6 

San Joaquin Corridor, Merced to Le Grand Segment 1 and a Portion of Segment 2  
The implementing agency, Caltrans, has received $40.750 million for the construction phase.  
The project consists of capital improvements on the Merced to Le Grand Double Track, 
Segment 1, between Milepost 1041.99 and Milepost 1050.4.  Capital improvements include 
construction of 8.41 miles of track, modification and upgrade to signal and track components 
(including five public at-grade road crossings), and engineering/civil work.  The Capital 
improvements on Segment 2 consists of constructing 4.1 miles of main track, including but 
not limited to, three turnouts, three public road crossings, two private road crossings, one 
bridge, culverts and drainage facilities, placement of embankment/base rock subgrade, and 
wayside signal/telecom.  
 
The construction of Segment 1 is complete.  The contract to complete Segment 2 track work 
and construction of a second platform at Merced Amtrak station was awarded in December 
2017. Project completion is on schedule for October 2020. 
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Project No. 7 

Capitol Corridor – Sacramento to Roseville 3rd Main Track Project 
The implementing agency, CCJPA, has received $5.740 million for PS&E and R/W to begin 
Phase 1: the relocation of the Roseville station and addition of a Fourth track, to increase 
service frequency, reduce freight train conflicts, accommodate freight train growth, and 
provide two additional round trips serving Roseville instead of the one round trip permitted 
today.   
 
Environmental impact review has been completed.  To complete final design, consulting 
engineering firm Transystems has been contracted and has submitted the 10 percent design 
for approval by UPPR and the CCJPA.  The project is on schedule and set to be completed in 
September 2022. 
 
 
URBAN AND COMMUTER RAIL PROGRAM: 
 
Under this program, $760 million was divided among 11 eligible recipients using a formula 
distribution that incorporated track miles, vehicle miles, and passenger trips.  The funding 
share totals identified for each eligible agency were determined using the distribution factors 
gathered from the most current available data in the National Transit Database, Federal 
Transit Administration.  The Commission accepted from each eligible agency their priority list 
of projects up to their targeted amounts.  Each project had to meet the criteria set forth in 
Section 2704.095 (c) through (j) of the Streets and Highways Code.  The Commission took 
the following factors under consideration: 
 

• Priority given to projects that provide direct connectivity to the high-speed train system 
• Required matching funds be non-state funds (local, private, and federal funds, and 

state funds not under the Commission’s purview)   
 
The following is a status of projects under the Urban and Commuter Rail Program.  See 
Table 3 (attached) for specific project information. 
 
 
Project No. 8 

Sacramento Intermodal Facility Improvements Project 
The implementing agency, Sacramento Regional Transit District, initially received $1.752 
million for PA&ED.  With the completion of PA&ED, a cost savings of $1.176 million was 
identified, deallocated from PA&ED, and reprogrammed to the construction phase.  The total 
programmed amount now available under the construction phase is $25 million.   
 
A project scope modification was also included and approved by the Commission to add a 
component of the Sacramento Streetcar project that will directly connect to light rail and 
expand the catchment and disbursement area to be served by high-speed rail.   
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In August 2017, $632 thousand was allocated to PS&E. The scope of the project has been 
divided into the following components: 
 

• Component # 1 – Sacramento Valley Station Loop 
California Environmental Quality Act clearance has officially been completed with 
savings identified. Design of the project is expected to be underway in early 2019. 
Construction is expected to begin in Fiscal Year (FY) 2019-20 and be completed end 
of FY 2021-22. 
 

• Component #2 – Downtown-Riverfront Streetcar 
Both federal and state environmental requirements have been completed. In August 
2018, the Guideway project design (Civil/Systems/Stations) was completed, staff 
submitted Risk Assessment responses to FTA, and Jacobs Engineering selected as 
Project Controls consultant. Brookville was selected to construct six streetcar vehicles 
and Notice-to-proceed (NTP) will be issued upon receipt of a federal Small Starts 
Grant Agreement expected March 2019.  Construction is anticipated to be completed 
by June 2022.   

 
Project No. 9 
 
Caltrain Advanced Signal System/Positive Train Control  
The implementing agency, Peninsula Corridor Joint Powers Board (PCJPB), has received 
$105.445 million for PS&E and the construction phase.  The project consists of installing PTC 
technology along the Caltrain corridor. 
 
After continuous delays and failure to improve performance, the PCJPB terminated its 
contract with Parsons Transportation Group, the firm initially responsible for designing and 
implementing the Communications Based Overlay Signal System (CBOSS)/PTC project.  
The contract has since been awarded to a new system developer, Wabtec.  During the past 
quarter, Wabtec initiated the mandatory FRA brake testing for the two locomotive and two 
cab car vehicle types owned by Caltrain; testing has been successful to date.  Installation of 
onboard PTC equipment on locomotive and cab cars is ongoing with 24 installations 
completed through September 2018.  The PCJPB continues to work with tenant railroads and 
the FRA to ensure meeting the revenue service demonstration deadline of December 2018, 
with project completion estimated for October 2020.    
 
Project No. 10 

Central Subway  
The implementing agency, San Francisco Municipal Transportation Agency, received 
$61.308 million for the construction phase.  The project extends the 5.2-mile T-Fourth light 
rail line from its current junction at the Caltrain terminus area to south of Union Square and 
Chinatown for 1.7 miles.   
 
All Proposition 1A appropriated funding has been allocated and expended; however, the 
project is still ongoing with work continuing at the Yerba Buena/Moscone Station, Union 
Square/Market Street Station, and the Chinatown Station. Total project costs to date are 
$1.250 billion, 79 percent of the total project budget of $1.578 billion.  
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The tunnel contract administrative closeout is ongoing with the Master Project Schedule 
forecasting the Revenue Service Date of January 2020, and the substantial completion 
December 2020. 
 

Project No. 11 

Millbrae Station Track Improvement and Car Purchase   
The implementing agency, San Francisco Bay Area Rapid Transit District (BART), has 
received $140 million for the construction phase.  The project consists of purchasing 46 new 
rail cars and lengthens all three of BART’s rail storage tracks immediately south of the 
Millbrae station. 
 
To date, 10 pilot vehicles and 30 production cars have been delivered.  Acceptance testing 
continues of production cars with the final qualification tests to be completed next quarter.  
Train operator training continues daily with two shifts.  The California Public Utility 
Commission (CPUC) granted approval to operate the 10 pilot vehicles and the first 20 
production cars in revenue service.  Series production continues at the car-body 
manufacturing facility and project completion is still on schedule for May 2026. 
 
Project No. 12 

Metrolink Positive Train Control  
The implementing agency, Southern California Regional Rail Authority (SCRRA / Metrolink), 
has received $35 million for the construction phase.  The project consists of installing 
predictive collision avoidance technology throughout the Metrolink system. 
  
All Proposition 1A appropriated funding has been allocated and PTC has been implemented.   
Primary focus continues to be the expansion of interoperable PTC with the SCRRA’s railroad 
partners, particularly Amtrak, NCTD & UPRR.  The SCRRA achieved interoperable PTC with 
UPRR in March and continues to focus on increasing the number of trains and routes 
covered by PTC operations deploying component upgrades and improving system 
reliability.  Over the quarter, SCRRA continued performing extensive testing and coordination 
with Amtrak and NCTD, achieving interoperable PTC with Amtrak in July and anticipating the 
commencement of interoperable PTC with NCTD in October.  Upgrades to components were 
performed and on-going efforts to monitor and improve system reliability and functionality. 
There are no expected delays or changes to project scope, cost and schedule. 
 
Project No. 13 

Regional Connector Transit Corridor  
The implementing agency, Los Angeles County Metropolitan Transportation Authority, has 
received $114.874 million for the construction phase.  The project consists of constructing a 
two-mile extension connecting the Metro light rail system to High Speed Rail through 
downtown Los Angeles, including the construction of three new underground light rail 
stations.   
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Varied operations are underway throughout the alignment including guideway and station box 
support of excavation, settlement monitoring, and utility relocations.  Completed to date are: 
the station box excavation and entrance structure invert of the Historic Broadway Station, the 
east hammer head invert at Grand Avenue Arts/Bunker Hill Station, as well as the excavation 
and initiated concrete invert of Flower North (4th and 5th).  Overall project progress is at 52 
percent with completion scheduled for October 2021. 
 
Project No. 14 

Metrolink High-Speed Rail Readiness Program 
The implementing agency, Southern California Regional Rail Authority (SCRRA / Metrolink), 
has received their full allocation, $68.5 million is being applied toward the purchase and 
testing of new locomotives, $20.2 million for the refurbishment of the passenger cars.  The 
project consists of acquisition of new high-powered Tier 4 locomotives and the 
reconditioning/refurbishing of passenger cars. 
 
To date, 15 locomotives funded through Prop 1A have been delivered.  Deployment into 
revenue service is slower than planned,but continues through a structured approach to 
ensure full compliance with federal requirements, quality assurances and demonstration of 
reliability.  To date five locomotives are accepted and in revenue service.  The delivery, 
testing, and acceptance of all new locomotives will continue through July 2021.  The 
refurbishing of passenger cars is to be completed by December 2019. 
 

Project No. 15 

Stockton Passenger Track Extension  
The implementing agency, San Joaquin Regional Rail Commission (SJRRC), initially 
received $5.714 million for the construction phase, and plan to program and allocate the 
remaining $9.260 million in FY 2018-19.  The project consists of constructing a 2.57-mile 
extension of dedicated passenger rail track north of downtown Stockton, interlocking between 
the UPRR and the BNSF.   
 
After having received comments from the FRA on the NEPA Categorical Exclusion (CE), the 
SJRRC has submitted an encroachment permit to conduct a Noise Analysis, which is 
required to complete the CE.  The Noise Analysis will occur in October 2018. The SJRRC 
continues to coordinate with UPRR on design plans.  There are currently no expected delays 
and the SJRRC still anticipates PS&E to be completed in March 2019.  Construction is 
estimated to begin by June 2019, with project completion estimated for June 2022. 
 
Project No. 16 
 
Blue Line Light Rail Improvements 
The implementing agency, San Diego Association of Governments, has received $57.855 
million for the construction phase.  The project consists of improvements to existing 
infrastructure on the Blue Line Trolley including: replacing worn out rails and tracks, 
replace/rehabilitate switches and signaling, and reconstruction of existing platforms to 
accommodate low-floor vehicles. 
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The project has been completed and is now operational.  All funds have been expended. No 
further action on this project to report. 

 

Project No. 17 

Positive Train Control 
The implementing agency, NCTD, has received $17.833 million for the construction phase.  
The project consists of implementing all aspects of PTC technology along the Pacific Surfliner 
Corridor between San Onofre and San Diego. 

All existing locomotives have been equipped with PTC technology.  The NCTD’s Safety Plan 
was conditionally certified by the FRA in September 2018, and interoperability testing has 
begun with tenant railroads. Complete implementation is expected by December 2018. 
 
Project No. 18 

Maintenance Shop and Yard Improvements 
The implementing agency, BART, has received $78.639 million for the construction phase.  
The project consists of expanding the existing Main Shop to support back shop double-ended 
operation, constructing a new Component Repair Shop (CRS), retrofitting the Maintenance 
and Engineering (M&E) storage facility, and constructing new track work, retaining walls, and 
sound walls, that will serve to connect the Hayward Maintenance Complex to the existing 
mainline BART tracks. 
 
Floor finishes, final painting, and signage installation are in progress for the CRS.  Training 
regarding building components and specialty equipment is underway in conjunction with the 
substantial completion inspections being performed in various areas of the facility.  Existing 
building demolition has been completed with the NTP issued for the contract for the new 
Central Warehouse Facility at the Hayward Back Shop, work has continued on the north yard 
apron with work beginning on the south yard apron.  However, due to an increased quantity 
of revenue vehicle maintenance needs, resequencing of the south yard trackwork and 
installation of four vehicle lifts in the Hayward Back Shop will be delayed for several months.  
The new vehicle overhaul and heavy repair shop has been placed on-hold at 35 percent 
design due to funding concerns with completion of its construction still projected for January 
2024.  
 
ATTACHMENTS: 
 

1. Table 1-Intercity Rail Formula Program 
2. Table 2-Intercity Rail Competitive Program 
3. Table 3-Urban and Commuter Rail Program 
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Table 1: Intercity Rail Formula Program
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Co. Agency Project Name

Tota l  Project 
Cost

Amount
(thousands)

Appropriated
Amount

(thousands)

Programmed
Amount

(thousands)

Al located
Amount

(thousands)

Expended
Amount

(thousands)

% Expended
Amount

(thousands)

Phase of 
Work 

Al located

Contract 
Award 
Date

Project 
Completion 

Date

Positive Train Control, 
Moorpark to San Onofre 
(Pacific Surfliner)
Positive Train Control, 
San Joaquin Corridor

3 Various CCJPA
Capitol Corridor (and ACE) 
Travel Time Reduction

15,500$         10,180$         10,180$     10,180$      5,715$        56% CON Jun-16 Jun-19

TOTALS: 71,850$         66,530$         66,530$     66,530$      62,065$      

Table 2: Intercity Rail Competitive Program
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Co. Agency Project Name

Tota l  Project 
Cost

Amount
(thousands)

Appropriated
Amount

(thousands)

Programmed
Amount

(thousands)

Al located
Amount

(thousands)

Expended
Amount

(thousands)

% Expended
Amount

(thousands)

Phase of 
Work 

Al located

Contract 
Award 
Date

Project 
Completion 

Date

4 SD NCTD
Positive Train Control, San 
Onofre to San Diego

59,982$         24,010$         24,010$     24,010$      22,062$      92% CON Aug-11 Dec-18

5 LA Caltrans
Positive Train Control, 
LA to Fullerton Triple Track

2,940$           2,940$           2,940$       2,940$        2,940$        100% CON Dec-11 Dec-15

6 SJ Caltrans
San Joaquin Corridor, 
Merced to Le Grand 

40,750$         40,750$         40,750$     40,750$      33,684$      83% CON Nov-13 Oct-20

7 Various CCJPA
Capitol Corridor - 
Sacramento to Roseville 
3rd Mainline Track Phase 1

82,276$         51,970$         51,970$     5,740$        127$            2%
PS&E
R/W

N/A Sep-22

TOTALS: 185,948$       119,670$       119,670$   73,440$      58,813$      

Jun-16

Jan-132 SJ Caltrans

46,550$     46,550$         

9,800$           9,800$       

Various SCRRA1 Oct-10

Jun-12

46,550$      46,550$      

9,800$        

100%

100%

CON

CON

46,550$         

9,800$           9,800$        
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Table 3: Urban and Commuter Rail Program
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Co. Agency Project Name

Tota l  Project 
Cost

Amount
(thousands)

Appropriated
Amount

(thousands)

Programmed
Amount

(thousands)

Al located
Amount

(thousands)

Expended
Amount

(thousands)

% Expended
Amount

(thousands)

Phase of 
Work 

Al located

Contract 
Award 
Date

Project 
Completion 

Date

8 SAC SacRT
Sacramento Intermodal 
Facility Improvements

60,368$         30,165$         26,208$     1,208$        576$            48%
PA&ED
PS&E

N/A Jun-22

9 Various PCJPB
Caltrain Advanced Signal  
System (CBOSS/PTC)

231,000$       105,445$       105,445$   105,445$    84,045$      80%
PS&E 
CON

Aug-13 Oct-20

10 SF SFMTA Central Subway 1,578,300$   61,308$         61,308$     61,308$      61,308$      100% CON Oct-12 Dec-20

11 SF BART
Millbrae Station Track    
Improvements and Car  
Purchase

285,000$       140,000$       140,000$   140,000$    117,573$    84% CON Jan-14 May-26

12 Various SCRRA
Metrolink Positive Train 
Control

201,600$       35,000$         35,000$     35,000$      35,000$      100% CON Oct-10 Dec-18

13 LA LACMTA
Regional Connector Transit 
Corridor

1,366,100$   114,874$       114,874$   114,874$    103,387$    90% CON May-14 Oct-21

14 Various SCRRA
Metrolink High-Speed Rail 
Readiness Program

202,899$       88,707$         88,707$     88,707$      33,344$      38% CON May-14 Dec-19

15 SJ SJRRC
Stockton Passenger Track 
Extension

24,895$         14,974$         5,714$       5,714$        395$            7% CON Feb-14 Jun-22

16 SD SANDAG
Blue Line Light Rail 
Improvements

151,754$       57,855$         57,855$     57,855$      57,855$      100% CON May-13 Dec-16

17 SD NCTD Positive Train Control 59,982$         17,833$         17,833$     17,833$      11,031$      62% CON Aug-11 Dec-18

18 ALA BART
Maintenance Shop & Yard 
Improvements

432,933$       78,639$         78,639$     78,639$      64,414$      82% CON Jul-15 Jan-24

TOTALS: 4,594,831$   744,800$       731,583$   706,583$    568,928$    

* SacRT retains $3,957 in future Proposition 1A funding to be programmed and allocated to this or another project.

* SJRRC retains $9,260 in future Proposition 1A funding to be programmed and allocated to this or another project.



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.22 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Dawn Cheser 
Associate Deputy Director 

Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM AMENDMENT 
RESOLUTION TCIF-P-1819-03 

ISSUE: 
Should the California Transportation Commission (Commission) amend the Trade Corridors 
Improvement Fund Program to remove Project 123, San Juan Creek Bridge Replacement in 
Orange County, and add the State Route 60 Archibald Avenue Interchange Improvement Project 
in San Bernardino County and the Interstate 5 Improvement Project (Segment 1) in Orange 
County as Projects 130 and 131, at a cost of $1.31 million and $26.991 million, respectively, in 
TCIF funds?  

RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed Trade Corridors 
Improvement Fund Program Amendment to remove Project 123, San Juan Creek Bridge 
Replacement in Orange County, and add the State Route 60 Archibald Avenue Interchange 
Improvement Project in San Bernardino County and the Interstate 5 Improvement Project 
(Segment 1) in Orange County, as Projects 130 and 131, at a cost of $1.31 million and $26.991 
million, respectively, in TCIF funds 

BACKGROUND: 
Project 123 – San Juan Creek Bridge Replacement 
The Orange County Transportation Authority proposes to remove the San Juan Creek Bridge 
Replacement Project from the Trade Corridor Improvement Fund Program due to the project 
encountering delays in the approval of the environmental document.  These delays will prevent 
the project from meeting the June 2019 allocation deadline set in the Trade Corridors 
Improvement Fund Savings Policy.  The Southern California Consensus Group supports the 
proposed amendment.    
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Project 130 – State Route 60 Archibald Avenue Interchange Improvement Project 
With the support of the Southern California Consensus Group, the San Bernardino County 
Transportation Authority proposes to amend the Trade Corridor Improvement Fund Program by 
including the State Route 60 Archibald Avenue Interchange Improvement Project as Project 130.   
The proposed project will improve the existing interchange by adding left-turn lanes and          
right-turn pockets, extending the left-turn lane storage lengths, widening all ramps, and 
constructing retaining walls.  These improvements will improve the flow of commerce into and 
out of the truck terminals and logistics centers along State Route 60 and the surrounding area.  
The State Route 60 Archibald Avenue Interchange Improvement Project is estimated to cost 
$17.216 million and construction is expected to begin in October 2019. 
Project 131 – Interstate 5 Improvement Project (Segment 1) 
With the support of the Southern California Trade Corridors Coalition, the Orange County 
Transportation Authority proposes to amend the Trade Corridors Improvement Fund Program by 
including the Interstate 5 Improvement Project (Segment 1) as Project 131. 
The proposed project will add general-purpose lanes on Interstate 5, reconstruct the Avery 
Parkway Interchange, reconstruct various ramps, and construct auxiliary lane improvements. 
These improvements will increase the efficiency and productivity of the facility by minimizing 
delays in the supply chain and helps to reduce the environmental and local community impacts of 
freight.  
The Interstate 5 Improvement Project-Segment 1 is estimated to cost $179.7 million and 
construction is expected to begin in October 2019. 
 
RESOLUTION TCIF-P-1819-03 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Program by removing the San Juan Creek Bridge Replacement 
Project and adding the State Route 60 Archibald Avenue Interchange Improvement project in San 
Bernardino County and the Interstate 5 Improvement Project (Segment 1) in Orange County as 
Projects 130 and 131.   
 
 
 

 
 
Attachment:  
Southern California Consensus Group Trade Corridors Improvement Fund Consensus Letters  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.23 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Dawn Cheser 
Associate Deputy Director 

Subject: TRADE CORRIDORS IMPROVEMENT FUND - APPROVE THE BASELINE 
AGREEMENT FOR THE INTERSTATE 5 IMPROVEMENT PROJECT 
RESOLUTION TCIF-P-1819-04B 

ISSUE: 
Should the California Transportation Commission (Commission) approve the Project Baseline 
Agreement for the Trade Corridors Improvement Fund Project 131, the Interstate 5 Improvement 
Project (Segment 1), from State Route 73 to Oso Parkway in Orange County? 

RECOMMENDATION: 
Commission staff recommends that the Commission approve the Trade Corridors Improvement 
Fund Project Baseline Agreement and establish this agreement as the basis for project delivery 
and monitoring for Trade Corridors Improvement Fund Project 131, the Interstate 5 
Improvement Project (Segment 1).  

BACKGROUND: 
In accordance with the Commission’s Trade Corridors Improvement Fund Guidelines, the 
project’s sponsor agency, the Orange County Transportation Authority, has provided an executed 
Project Baseline Agreement.  Commission staff has reviewed the Project Baseline Agreement and 
determined that the agreement sets forth the proposed project scope, measureable expected 
performance benefits, delivery schedule, budget and funding plan, is consistent with the 
Commission’s Trade Corridors Improvement Fund Guidelines, and includes the required 
signatures. 

RESOLUTION TCIF-P-1819-04B 
Be it Resolved, that the California Transportation Commission does hereby approve the Project 
Baseline Agreement for Trade Corridors Improvement Fund Project 131, the Interstate 5 
Improvement Project (Segment 1) from State Route 73 to Oso Parkway in Orange County. 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December  5-6, 2018 

Reference No.: 2.1b.(1) 
Information Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-10 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment and authorize the project to proceed as an Assembly Bill (AB) 3090 
reimbursement arrangement at the next scheduled Commission meeting following the notice period. 

The Napa Valley Transportation Authority (NVTA) and the City of American Canyon, in 
concurrence with the Metropolitan Transportation Commission (MTC), propose to amend the 2018 
STIP to program an AB 3090 (PPNO 2130S) cash reimbursement arrangement to advance the 
construction of the Devlin Road and Vine Trail Extension, Class I Path (PPNO 2130D) with local 
funds.  It is proposed to schedule the AB 3090 reimbursement over a three-year period beginning in 
Fiscal Year 2020-21.   

BACKGROUND: 

This project is integral to improving the transportation network on State Route 29 (SR 29), 
especially for truck traffic; Devlin Road is a local collector road which parallels the heavily 
congested SR 29.  The project will extend Devlin Road by constructing two new travel lanes, a new 
median, and improve existing drainage.  The project also includes an extension of the Vine Trail, a 
Class I bike facility which will eliminate conflicts between truck and auto traffic in the corridor and 
improve the safety of bicyclist and pedestrians.  When completed, the project will improve traffic 
circulation within the southern portion of SR 29 in the county of Napa and the city of American 
Canyon.  The project was originally programmed for construction in the 2014 STIP for delivery in 
2017-18.  However, construction funding was deleted in the 2016 STIP due to funding constraints. 
This project is currently programmed in the 2018 STIP with Construction funding in 2020-21. 
Design is complete and the project is ready to proceed.   

This request follows AB 3090 Guidelines, which allows a local agency to use its own funds to 
complete a project component early to be later reimbursed with STIP funds currently programmed 
on the project.  The revised programming for the project and proposed AB 3090 reimbursement 
schedule are as follows: 
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REVISE: Devin Road and Vine Trail Extension, Class 1 Path(PPNO 2130D) 
 

21/22
R/W
Supp

CON
Supp

Existing 4,448 0 0 0
Change (4,151) 0 0 0
Proposed 297 0 0 0

Existing 120 0 0 0
Change 0 0 0 0
Proposed 120 0 0 0

Existing 4,568 0 0 0
Change (4,151) 0 0 0
Proposed 417 0 0 0

2020-21
County District PPNO EA Element

Napa County 04 2130D LA
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Metropolitan Transportation Commission
Project Title: Devlin Road and Vine Trail Extension
Location: In the city of American Canyon,  north of Green Island Road and west of State Route 29. 

Implementing Agency: (by 
component)

PA&ED American Canyon, City of PS&E American Canyon, City of
R/W American Canyon, City of CON American Canyon, City of

Description:
Extend Devlin Road and the Vine Trail approximatley 2,500 feet to the south. The project will construct  two travel lanes, 
median, vine trail, striping, and drainage improvements.

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E
RIP

297 0 0 4,151 0 0 4,151 297 0
0 (4,151) 0 0

297 0 0 0 0 0 0 297 0
0 0 0 (4,151) 0

Local Funds
0 0 0 120 0 0 120 0 0

0 0 0 0
0 0 0 120 0 0 120 0 0
0 0 0 0 0

Total
297 0 0 4,271 0 0 4,271 297 0

0 (4,151) 0 0
297 0 0 120 0 0 120 297 0

0 0 0 (4,151) 0

 
ADD: AB 3090 Reimbursement (PPNO 2130S) 
 

21/22
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 4,151 1,384 0 0
Proposed 4,151 1,384 0 0

Existing 0 0 0 0
Change 4,151 1,384 0 0
Proposed 4,151 1,384 0 0

 
County District PPNO EA Element

Napa 4 2130S LA
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: American Canyon, City of
Project Title: AB 3090 Reimbursement 
Location: AB 3090 Reimbursement

Implementing Agency: (by 
component)

PA&ED American Canyon, City of PS&E American Canyon, City of
R/W American Canyon, City of CON American Canyon, City of

Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E
RIP

0 0 0 0 0 0 0 0 0
0 4,151 0 0

0 0 0 1,383 1,384 0 4,151 0 0
0 0 0 1,383 1,384

Total
0 0 0 0 0 0 0 0 0

0 4,151 0 0
0 0 0 1,383 1,384 0 4,151 0 0
0 0 0 1,383 1,384

 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.1b.(4) 
Information Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-13 
ALAMEDA AND MONTEREY COUNTIES 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation 
Improvement Program (STIP) amendment at the next scheduled Commission meeting following the 
notice period. 

The Department proposes to revise $4,000,000 of Positive Train Control (PTC) funding 
programmed on the Coast Subdivision Rail Corridor Improvements project (PPNO 2194) in 
Alameda County, Interregional Transportation Improvement Program (ITIP), and program the PTC 
work to a new project entitled Coast Subdivision - Positive Train Control Implementation project 
(PPNO 2194A) in Alameda and Monterey Counties.  The Capitol Corridor Joint Powers Authority 
and the Transportation Agency of Monterey County concur with this request.   

BACKGROUND: 

The Coast Subdivision Rail Corridor Improvements project is programmed for $20,000,000 in the 
ITIP for Construction in Fiscal Year 2021-22.  The project is located on the Union Pacific Railroad 
Coast Subdivision between Mile Post 13.5 in Oakland and Mile Post 30.6 in Newark.  The 
proposed project will modernize the track and signal systems by replacing rail, ties, grade crossings 
and track turnouts strengthening the track structure.  It will also upgrade the signal system to permit 
greater flexibility in operation and providing greater reliability, higher speed operations and 
increase track speeds that will reduce travel times.  

While much of the work, including the track work, will remain in 2021-22, in order to address 
safety issues, it is proposed to complete the PTC portion of the signal work in 2019-20 under a new 
project (PPNO 2194A) using the split-out $4,000,000 in IIP funding along with Proposition 116 and 
Transit and Intercity Rail Capital Program (TIRCP) funds.  The new project will also make PTC 
upgrades to the additional track sections between Gilroy and San Luis Obispo.  
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Recently, the Department was awarded Federal funding grant (Consolidated Rail Infrastructure and 
Safety Improvements (CRISI)), in the amount of $11,340,000 that will be applied to the new 
portion of the project, in addition $1,615,000 of TIRCP funding will also be used as funding for the 
project. 
 

The proposed changes are shown on the following tables:  
 

REVISE: Coast Subdivision Rail Corridor Improvements Project (PPNO 2194) 
 

21/22
R/W
Supp

CON
Supp

Existing 20,000 20,000 0 0
Change (4,000) (4,000) 0 0
Proposed 16,000 16,000 0 0

Existing 20,000 20,000 0 0
Change (4,000) (4,000) 0 0
Proposed 16,000 16,000 0 0

0 (4,000) 0 0
0 0 0 0 0 0 16,000 0 0
0 0 0 0 0

Total
0 0 0 0 0 0 20,000 0 0

0 (4,000) 0 0
0 0 0 0 0 0 16,000 0 0
0 0 0 0 0

IIP
0 0 0 0 0 0 20,000 0 0

Description:

The proposed project will modernize the track and signal system for faster and more reliable operation. The project 
funding will be further refined by design and negotiation with UPRR but will be developed in a manner to not 
exceed ITIP funding provided for the project. Major project elements include:
Replace rail, ties and grade crossings to strengthen the track structure; (Upgrade the PTC portion of the signal 
system as Part of 2194A) to permit greater flexibility in operation and greater reliability; Replace track turnouts for 
higher speed operation; and, increase track speeds to reduce travel time.

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E

On the Union Pacific Railroad (UPRR) owned Coast Subdivision between MP 13.5 (Oakland) and 30.6  (Newark). 

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E
R/W CON Caltrans

2021-22
County District PPNO EA Element

Alameda County 75 2194 RAIL
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC:
Project Title: Coast Subdivision Rail Corridor Improvements
Location:
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ADD: Coast Subdivision Positive Train Control Implementation Project (PPNO 2194A) 
 

21/22
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 4,000 0 0 0
Proposed 4,000 0 0 0

Existing 0 0 0 0
Change 1,615 0 0 0
Proposed 1,615 0 0 0

Existing 0 0 0 0
Change 11,340 0 0 0
Proposed 11,340 0 0 0

Existing 0 0 0 0
Change 637 0 0 0
Proposed 637 0 0 0

Existing 0 0 0 0
Change 17,592 0 0 0
Proposed 17,592 0 0 0

2019-20
County District PPNO EA Element

Various Counties 75 2194A RAIL
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC:
Project Title: Coast Subdivision Positive Train Control Implementation Project

Location:
On the Union Pacific Railroad (UPRR)  Coast Subdivision between Oakland & Newark, Gilroy & N. Salinas, and 
Salinas & San Luis Obispo. 

Implementing Agency: (by 
component)

PA&ED PS&E
R/W CON Caltrans

Description:
The proposed project will install and implement wayside Positive Train Control (PTC) elements.  Construction 
work will include design and installation of PTC equipment, including radio and network elements at each control 
point and at intermediate signal locations. Costs include UPRR telecommunications installation and operation.

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E
IIP

0 0 0 0 0 0 0 0 0
0 4,000 0 0

0 0 4,000 0 0 0 4,000 0 0
0 0 4,000 0 0

Other State - TAMC TIRCP
0 0 0 0 0 0 0 0 0

0 1,615 0 0
0 0 1,615 0 0 0 1,615 0 0
0 0 1,615 0 0

Federal Disc.
0 0 0 0 0 0 0 0 0

0 11,340 0 0
0 0 11,340 0 0 0 11,340 0 0
0 0 11,340 0 0

Local Funds - TAMC Proposition 116
0 0 0 0 0 0 0 0 0

0 637 0 0
0 0 637 0 0 0 637 0 0
0 0 637 0 0

Total
0 0 0 0 0 0 0 0 0

0 17,592 0 0
0 0 17,592 0 0 0 17,592 0 0
0 0 17,592 0 0

 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.1b.(2) 
Information Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-11 
SAN MATEO/SANTA CLARA COUNTIES 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation 
Improvement Program (STIP) amendment at the next scheduled Commission meeting following the 
notice period. 

The Department, San Mateo County Transportation Authority (SMCTA) and the City/County 
Association of Governments (C/CAG) propose to amend the San Mateo and Santa Clara US 101 
Managed Lanes Project (PPNO 0658D) to split-out a portion of the scope of work into a new 
segment for early delivery.   

BACKGROUND: 

At its May 2018 meeting, the Commission approved $233.2 million in Senate Bill 1 (SB 1) 
Solutions for Congested Corridor Program (SCCP) funds for the San Mateo and Santa Clara US 
101 Managed Lanes Corridor project.  The project is comprised of two segments – the US 101 
Managed Lanes project (PPNO 0658D), which includes $200 million in SB 1 SCCP funding; and 
the Silicon Valley Express Lanes – Phase 3 project (PPNO 2015E), which includes $33.2 million in 
SB 1 SCCP funding.  The Silicon Valley Express Lanes – Phase 3 project received an allocation at 
the August 2018 Commission meeting and is scheduled to begin construction in December 2018. 

The US 101 Managed Lanes project (PPNO 0658D) consists of constructing 44 lane-miles of 
managed lanes in San Mateo and Santa Clara Counties and is programmed for delivery in Fiscal 
Year (FY) 2019-20.  The project is planned for delivery using the Construction Manager/General 
Contractor method of delivery.   

The Department, SMCTA and C/CAG propose to accelerate the overall delivery commitment of the 
US 101 Managed Lanes project by delivering a portion of the project scope early. Of the 44 lane-
miles of managed lanes to be constructed, 15.6 lane-miles involves mostly reconstruction of the 
median and restriping of the existing lanes, along with installing infrastructure needed for operation 
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of the express lanes; no roadway widening or utility relocation efforts are needed in this section.  
Early delivery of this segment (15.6 lane-miles), combined with the delivery of the adjacent Silicon 
Valley Express Lanes project (19.3 lane-miles), will provide much needed relief to the travelling 
public by providing a combined total of 34.9 lane-miles of express lanes between these two 
contracts. 
 
A related item on this month’s agenda under Resolution SCCP-A-1819-05 will amend the SB 1 
SCCP program to split the US 101 Managed Lanes project into two segments.  If approved, the 
Department will request approval of a concurrent allocation of $74,810,000 in SB 1 SCCP funding 
for the 15.6 lane-mile segment.   
 
In accordance with the STIP Guidelines requiring 30 days public notice, this STIP amendment 
proposes to split the overall US 101 Managed Lanes project into two segments: 
 

• US 101 Managed Lanes project – Northern Segment (PPNO 0658D) 
Construct 28.4 lane-miles of managed lanes on US 101, from Whipple Avenue interchange 
to just north of I-380. Delivery is planned for FY 2019-20. SCCP funding: $125,190,000. 

 
• US 101 Managed Lanes project – Southern Segment (PPNO 0658H) 

Construct 15.6 lane-miles of managed lanes (express lanes) on US 101, from approximately 
two miles south of the San Mateo/Santa Clara county line to Whipple Avenue Interchange.  
This segment is proposed for early delivery in FY 2018-19.  SCCP funding: $ 74,810,000.  

 
 
The proposed funding plan for each project segment is as follows:  
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

REVISE: US 101 Managed Lanes Project (PPNO 0658D) 
 

21/22
R/W
Supp

CON
Supp

Existing 33,500 0 0 17,500
Change 0 0 0 0
Proposed 33,500 0 0 17,500

Existing 18,000 0 0 0
Change 0 0 0 0
Proposed 18,000 0 0 0

Existing 200,000 0 0 23,500
Change (74,810) 0 0 (7,000)
Proposed 125,190 0 0 16,500

Existing 20,000 0 0 0
Change 0 0 0 0
Proposed 20,000 0 0 0

Existing 2,027 0 0 0
Change 0 0 0 0
Proposed 2,027 0 0 0

Existing 9,500 0 0 0
Change 0 0 0 0
Proposed 9,500 0 0 0

Existing 53,000 0 0 0
Change 0 0 0 0
Proposed 53,000 0 0 0

Existing 53,000 0 0 0
Change 0 0 0 0
Proposed 53,000 0 0 0

Existing 30,755 0 1,000 0
Change 0 0 0 0
Proposed 30,755 0 1,000 0

Existing 95,000 0 0 0
Change 0 0 0 0
Proposed 95,000 0 0 0

Existing 514,782 0 1,000 41,000
Change (74,810) 0 0 (7,000)
Proposed 439,972 0 1,000 34,000

0 (67,810) 0 0
41,450 36,027 344,995 17,500 0 16,000 328,495 21,000 39,477

0 0 (74,810) 0 0

Total
41,450 36,027 419,805 17,500 0 16,000 396,305 21,000 39,477

0 0 0 0
0 0 95,000 0 0 0 95,000 0 0
0 0 0 0 0

Local Funds - Bridge Tolls - Regional Measure1
0 0 95,000 0 0 0 95,000 0 0

0 0 0 0
28,950 0 1,805 0 0 0 1,805 8,500 19,450

0 0 0 0 0

Local Funds - Measure A Funds
28,950 0 1,805 0 0 0 1,805 8,500 19,450

0 0 0 0
3,000 0 50,000 0 0 0 50,000 3,000 0

0 0 0 0 0

Local Funds - Private Funds
3,000 0 50,000 0 0 0 50,000 3,000 0

0 0 0 0
0 0 53,000 0 0 0 53,000 0 0
0 0 0 0 0

Local Funds - Locally Generated Funds
0 0 53,000 0 0 0 53,000 0 0

0 0 0 0
9,500 0 0 0 0 0 0 9,500 0

0 0 0 0 0

Federal Disc.
9,500 0 0 0 0 0 0 9,500 0

0 0 0 0
0 2,027 0 0 0 0 0 0 2,027
0 0 0 0 0

State SB1 LPP - Formulaic
0 2,027 0 0 0 0 0 0 2,027

0 0 0 0
0 0 20,000 0 0 0 20,000 0 0
0 0 0 0 0

State SB1 LPP - Competitive
0 0 20,000 0 0 0 20,000 0 0

0 (67,810) 0 0
0 0 125,190 0 0 0 108,690 0 0
0 0 (74,810) 0 0

State SB1 SCCP
0 0 200,000 0 0 0 176,500 0 0

0 0 0 0
0 18,000 0 0 0 0 0 0 18,000
0 0 0 0 0

IIP
0 18,000 0 0 0 0 0 0 18,000

0 0 0 0
0 16,000 0 17,500 0 16,000 0 0 0
0 0 0 0 0

RIP
0 16,000 0 17,500 0 16,000 0 0 0

Description:
Construct 28.4 lane-miles of managed lanes, 22 miles of continuous managed lane in the northbound and 
southbound directions of U.S. 101 from Whipple Avenue Interchange to Just north of I-380,  including signs, 
electrical and communication systems for the entire 44 lane-mile corridor. 

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E

In San Carlos, Millbrae, Burlingame, San Mateo, Belmont, Menlo Park, Redwood City, and East Palo Alto in San 
Mateo County, and City of Palo Alto in Santa Clara County from 2 miles south of the Santa Clara County Line to 
0.3 mile south of Grand Avenue Interchange.

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans

R/W Caltrans CON Caltrans

2019-20 0 21.8 101
County District PPNO EA Element

San Mateo County 04 0658D 1J560 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Metropolitan Transportation Commission
Project Title: US 101 Managed Lanes Project - Northern Segment

Location:
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

NEW: US 101 Managed Lanes Project – Southern Segment – (PPNO 0658H) 
 

21/22
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 74,810 0 0 7,000
Proposed 74,810 0 0 7,000

Existing 0 0 0 0
Change 74,810 0 0 7,000
Proposed 74,810 0 0 7,000

0 67,810 0 0
0 0 74,810 0 0 0 67,810 0 0
0 0 74,810 0 0

Total
0 0 0 0 0 0 0 0 0

0 67,810 0 0
0 0 74,810 0 0 0 67,810 0 0
0 0 74,810 0 0

State SB1 SCCP
0 0 0 0 0 0 0 0 0

Description: Convert 15.6 line-miles of existing HOV lanes to express lanes.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E

In Palo Alto from 2 miles south of the Santa Clara Line to Whipple Avenue Interchange.

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

2019-20 0 6.6 101
County District PPNO EA Element

San Mateo County 04 0658H 1J561 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Metropolitan Transportation Commission
Project Title: US 101 Managed Lanes Project - Southern Segment
Location:

 
 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.1a.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject:  SHOPP AMENDMENT 18H-006 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request to amend the 2018 State Highway 
Operation and Protection Program (SHOPP) under SHOPP Amendment 18H-006? 

RECOMMENDATION: 

The Department recommends that the Commission approve SHOPP Amendment 18H-006 that 
will amend the 2018 SHOPP Program, in accordance with Senate Bill 486 and the Road 
Maintenance and Rehabilitation Program component of Senate Bill 1, which require the 
Commission to approve changes to projects in the SHOPP or to adopt new projects being 
amended into the SHOPP. 

The Department recommends 24 new capital projects be amended into the 2018 SHOPP, as 
detailed in Attachment 1.  These amendments, summarized below, would be funded from the 
Major Damage Restoration, Collision Reduction and 2018 SHOPP programming capacity.  
These projects are consistent with the 2018 Transportation Asset Management Plan (TAMP). 

2018 SHOPP Summary of 
New Projects by Category No. FY 2018-19 

 ($1,000) 
FY 2019-20 

($1,000) 
FY 2020-21 

($1,000) 
FY 2021-22 

($1,000) 

Major Damage Restoration 17 $69,230 $20,800 
Collision Reduction 7 $3,685 $3,066 $50,503 
Total New Amendments 24 $69,230 $3,685 $3,066 $71,303 

Tab 67
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The Department also recommends an additional six new capital projects be amended into the 
2018 SHOPP, targeted to the four asset classes highlighted in Senate Bill 1, as detailed in 
Attachment 2 and summarized below.  The amendments would be funded from the Bridge 
Preservation and Roadway Preservation components of Senate Bill 1.  These projects are 
consistent with the 2018 TAMP. 
 

2018 SHOPP Summary of 
New Projects by Category No. FY 2018-19 

 ($1,000) 
FY 2019-20 

($1,000) 
FY 2020-21 

($1,000) 
FY 2021-22 

($1,000) 

Bridge Preservation 2   $5,341 $15,000 
Roadway Preservation 4  $4,030 $110,443 $13,000 
Total New Amendments 6  $4,030 $115,784 $28,000 

 
The Department further recommends that the capital projects, detailed in Attachment 3 be 
amended in the 2018 SHOPP to update scope, schedule, cost and make other technical changes.  
The amended projects are consistent with the Commission-adopted 2018 TAMP plan. 
 
Lastly, the Department recommends to begin the development of one new Long Lead project, as 
detailed in Attachment 4.  Resolution G-00-13, established in June 2000, provides the 
Department with authority to develop Long Lead SHOPP projects which require periods longer 
than the standard four-year SHOPP cycle.  Long Lead projects must identify challenges that 
require additional time beyond the typical four years to complete.   
 
BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP which defines major 
capital improvements necessary to preserve and protect the State Highway System.  Periodically, 
the Department proposes amendments to the SHOPP to address newly identified needs prior to 
the next programming cycle.  Between programming cycles, the Department updates scope, 
schedule and cost to effectively deliver projects.   
 
Senate Bill 486, approved by the Governor on September 30, 2014, requires Commission 
approval of projects amended into the SHOPP. 
 
 
 
Attachments  
 
 



FY

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.

List of New 2018 SHOPP Capital Project Amendments

Major Damage Restoration, continued

Reference No.: 2.1a.(1)
December 5-6, 2018
Attachment 1 
Page 1 of 7

Major Damage Restoration

18-19
02-Sha-5

R25.8/67.0
3741

0219000025
4H920

$0
$0
$0

$1,800 18-19
$200 18-19

$10,000 18-19
$12,000

Near Redding, in Shasta County from Fawndale
Road to Siskiyou County line and in Siskiyou County
from Shasta County line to Railroad Park Road (PM
0.0/R9.0); also on Route 89 from East Minnesota
Avenue to Route 5 (R24.5/34.6).  Fire damage
repairs; drainage, pavement, concrete barriers,
erosion control, fencing, guardrail and sign
replacement, remove trees and debris.

201.130
Assembly:  1

Senate:  1
Congress:  1

2 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

18-19
03-Pla-89
1.8/16.3

5289
0319000035

4H710

$0
$0

$20 18-19
$400 18-19

$20 18-19
$1,400 18-19
$1,840

In and near Tahoe City, from 0.2 mile north of Pole
Creek Road to El Dorado County line; also in El 
Dorado County, from Placer County line to Pine
Street (PM 0.0/27.4).  Repair slopes, drainage
systems, and failed culverts.

201.130
Assembly:  1

Senate:  1
Congress:  4

11 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

2

18-19
03-Sac-5
15.9/24.7

5872
0319000031

4H700

$0
$0
$0

$1,500 18-19
$0

$5,000 18-19
$6,500

In the city of Sacramento, from Pocket Road to
Richards Boulevard; also on Route 50 from Route 5
to Manlove Pedestrian Overcrossing (PM
L0.5/R5.8).  Remove and replace failed pavement.

201.130
Assembly:  7, 9 

Senate:  3, 6 
Congress:  3, 6 

2 Location(s) 

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

3

18-19
03-Yub-49

7.4
9684

0319000037
4H730

$0
$0

$20 18-19
$200 18-19

$20 18-19
$500 18-19
$740

Near Camptonville, at 0.1 mile north of Sleighville
Circle (right).  Repair deteriorated culvert.

201.130
Assembly:  3 

Senate:  4
Congress:  3 

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

4
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List of New 2018 SHOPP Capital Project Amendments

Major Damage Restoration, continued

Reference No.: 2.1a.(1)
December 5-6, 2018
Attachment 1 
Page 2 of 7

18-19
04-SCl-17

7.7
2029D

0419000134
3Q040

$0
$0

$40 18-19
$600 18-19
$150 18-19

$1,500 18-19
$2,290

Near Los Gatos, at Blossom Hill Road Overcrossing
Bridge No. 37-0148.  High load bridge hit repair.

201.130
Assembly:  28

Senate:  15
Congress:  18

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

5

21-22
04-Son-101
R38.3/R41.4

1459C
0416000407

2K330

$824 18-19
$645 20-21
$118 20-21
$650 21-22
$240 21-22

$4,323 21-22
$6,800

Near Healdsburg, from south of Lytton Springs Road
to South Geyserville Avenue.  Rehabilitate or
replace damaged drainage systems at two locations.

PA&ED: 1/15/2021
R/W: 5/1/2022
RTL: 6/1/2022
BC: 1/1/2023

(Concurrent COS allocation under Resolution 
FP-18-34.)

201.131
Assembly:  2

Senate:  2
Congress:  2

2 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

6

18-19
04-Son-116

1.1
2026A

0419000051
2Q810

$0
$0
$0

$250 18-19
$10 18-19

$600 18-19
$860

Near Jenner, at 1.1 miles east of Route 1.  Construct
sheet pile retaining wall and place rock slope
protection.

201.130
Assembly:  2

Senate:  2
Congress:  2

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

7

21-22
05-Mon-1
55.7/55.9

2849
0518000114

1K050

$1,031 18-19
$1,655 20-21

$100 20-21
$1,336 21-22

$44 20-21
$2,924 21-22
$7,090

Near Big Sur, south of Little Sur River Bridge.
Construct earth retaining wall.

PA&ED: 2/10/2021
R/W: 3/9/2022
RTL: 5/10/2022
BC: 11/21/2022

(Concurrent COS allocation under Resolution 
FP-18-34.)

201.131
Assembly:  29

Senate:  17
Congress:  20

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

8
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List of New 2018 SHOPP Capital Project Amendments

Major Damage Restoration, continued

Reference No.: 2.1a.(1)
December 5-6, 2018 
Attachment 1 
Page 3 of 7

21-22
05-SCr-9

10.8
2847

0518000115
1K060

$756 18-19
$1,621 19-20

$95 19-20
$1,098 21-22

$60 19-20
$3,280 21-22
$6,910

Near Brookdale, south of Western Avenue.
Construct side hill viaduct extension with cutoff
retaining wall, restore roadway and facilities, and
install permanent erosion control.

PA&ED: 3/10/2020
R/W: 7/1/2021
RTL: 7/1/2021
BC: 10/27/2021

(Concurrent COS allocation under Resolution
FP-18-34.)

201.131
Assembly:  29

Senate:  17
Congress:  20

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

9

18-19
06-Fre-180
130.1/137.7

6974
0619000032

0Y590

$0
$0
$0

$595 18-19
$0

$1,700 18-19
$2,295

Near Kings Canyon National Park, from 19.6 miles
east of Route 198 to 20.9 miles east of Hume Lake
Road.  Repair slope.

201.130
Assembly:  23

Senate:  8
Congress:  4

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

10

18-19
06-Tul-190
R40.0/44.0

6979
0619000050

0Y630

$0
$0
$0

$250 18-19
$0

$600 18-19
$850

Near Camp Nelson, from 7.3 miles east of Balch
Park Drive to 2.5 miles west of Pierpoint Drive.
Remove slide debris, stabilize slope, place erosion
control, repair roadway and drainage system.

201.130
Assembly:  26

Senate:  16
Congress:  23

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

11

18-19
07-LA-39
25.0/25.9

5467
0719000060

1XJ40

$0
$0

$25 18-19
$240 18-19

$25 18-19
$675 18-19
$965

Near Azusa, at East Fork Road.  Repair fire
damaged drainage systems and slopes, replace
guardrail and signs, and remove trees and debris.

201.130
Assembly:  41 

Senate:  25
Congress:  27 

1 Location(s) 

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

12
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List of New 2018 SHOPP Capital Project Amendments

Major Damage Restoration, continued
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18-19
07-LA-60

11.0
5468

0719000057
1XJ50

$0
$0
$0

$160 18-19
$0

$420 18-19
$580

In South El Monte, at Peck Road Undercrossing
Bridge No. 53-1766.  Repair concrete bridge barrier.

201.130
Assembly:  57

Senate:  22
Congress:  38

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

13

18-19
07-Ven-1
4.7/5.3
5470

0719000092
1XJ70

$0
$0

$50 18-19
$2,140 18-19

$50 18-19
$5,350 18-19
$7,590

Near Oxnard, from 2.1 miles north of Deer Creek
Road to 5.0 miles south of Las Posas Road.  Repair
slope and shoulder, and install rock slope protection.

201.130
Assembly:  44

Senate:  27
Congress:  26

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

14

18-19
08-Riv-74

36.9
3012V

0819000011
1K290

$50 18-19
$150 18-19

$10 18-19
$150 18-19

$10 18-19
$600 18-19
$970

In Hemet, at Warren Road.  Remove and replace
failed culverts.

201.130
Assembly:  42, 67

Senate:  23, 28
Congress:  36

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

15

18-19
08-Riv-74
48.1/64.3
3012W

0819000012
1K300

$500 18-19
$850 18-19
$300 18-19

$3,000 18-19
$1,500 18-19

$23,500 18-19
$29,650

Near Hemet, from Blackburn Road to Thomas
Mountain Road; also on Route 243 from Route 74 to
Marian View Drive (PM 0.0/3.5).  Fire damage
repairs; drainage/slope repair, rock scaling, erosion
control, fencing, guardrail and sign replacement,
remove trees and debris.

201.130
Assembly:  71

Senate:  28
Congress:  36

2 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

16

18-19
10-Mer-99

22.7
3431

1019000027
1K450

$25 18-19
$75 18-19

$0
$500 18-19

$0
$1,500 18-19
$2,100

In Atwater, at Applegate Road Overcrossing Bridge
No. 39-0127.  High load bridge hit repair.

201.130
Assembly:  21

Senate:  12
Congress:  16

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17
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List of New 2018 SHOPP Capital Project Amendments

Collision Reduction, continued
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Collision Reduction

21-22
01-Lak-20

2.0/2.8
3123

0118000117
0H840

$1,986 18-19
$2,373 20-21

$401 19-20
$4,395 21-22

$560 20-21
$15,214 21-22
$24,929

Near Upper Lake, from 0.6 mile west of Irvine
Avenue to 0.1 mile east of Mid Lake Road.  Improve
curves and widen shoulders.

PA&ED: 9/25/2020
R/W: 3/19/2022
RTL: 3/20/2022
BC: 7/7/2022

(Concurrent COS allocation under Resolution 
FP-18-34.)

201.010
Assembly:  1

Senate:  2
Congress:  1

36 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18

21-22
01-Lak-29

R34.9/R35.2
3126

0118000122
0H880

$1,430 18-19
$1,093 20-21

$322 20-21
$1,245 21-22

$125 21-22
$2,875 21-22
$7,090

Near Kelseyville, from Kelsey Creek Bridge to north
of Kelsy Creek Road.  Construct left turn lane.

PA&ED: 3/15/2021
R/W: 5/18/2022
RTL: 5/20/2022
BC: 8/30/2022

(Concurrent COS allocation under Resolution
FP-18-34.)

201.010
Assembly:  1

Senate:  2
Congress:  1

18 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19

21-22
04-Ala-13

6.7/7.2
1490P

0415000356
4J490

$925 18-19
$1,267 19-20

$42 19-20
$1,802 21-22

$61 21-22
$8,417 21-22

$12,514

In Oakland, from north of Joaquin Miller Road to
south of Park Boulevard.  Install outer separation
barrier and safety lighting. 

PA&ED: 6/1/2020
R/W: 11/24/2021
RTL: 12/1/2021
BC: 7/1/2022

(Concurrent COS allocation under Resolution
FP-18-34.)

201.010
Assembly:  15

Senate:  9
Congress:  13

5 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20
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21-22
04-SF-35

1.3
1459E

0417000157
3K420

$1,550 18-19
$1,291 20-21

$179 20-21
$1,341 21-22

$62 21-22
$1,547 21-22
$5,970

In the City and County of San Francisco, at Great
Highway intersection.  Install new signal.

PA&ED: 6/30/2020
R/W: 8/31/2021
RTL: 9/30/2021
BC: 12/30/2021

(Concurrent COS allocation under Resolution
FP-18-34.)

201.010
Assembly:  19

Senate:  11
Congress:  12

5 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21

20-21
05-SB-166

8.1
2870

0518000122
1K100

$0
$595 18-19
$208 18-19
$341 20-21

$20 18-19
$594 20-21

$1,758

In Santa Maria, at Miller Street.  Modify traffic signal.

PA&ED: 10/16/2018
R/W: 7/3/2020
RTL: 11/20/2020
BC: 7/8/2021

(Concurrent COS allocation under Resolution
FP-18-34.)

201.010
Assembly:  35

Senate:  19
Congress:  24

25 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

22

19-20
11-SD-5

R13.5/R14.4
1190

1116000076
42470

$0
$469 18-19

$0
$556 19-20

$0
$2,660 19-20
$3,685

In the city of San Diego, from National Avenue
Overcrossing to Commercial Street Overhead; also
on Route 805 at the Route 805/94 Separation.
Install rumble strips, upgrade guardrail, and place
High Friction Surface Treatment (HFST).

PA&ED: N/A
R/W: 9/27/2019
RTL: 10/28/2019
BC: 3/24/2020

(Concurrent COS allocation under Resolution
FP-18-34.)

201.010
Assembly:  78, 80

Senate:  39
Congress:  52, 53

68 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

23
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List of New 2018 SHOPP Capital Project Amendments

Collision Reduction, continued

Reference No.: 2.1a.(1)
December 5-6, 2018 
Attachment 1 
Page 7 of 7

20-21
12-Ora-57

15.6
3792B

1217000104
0Q790

$0
$400 18-19

$0
$354 20-21

$0
$554 20-21

$1,308

In Anaheim, on the northbound Route 57 loop
connector to westbound Route 91.  Apply high
friction surface treatment and enhanced visibility
delineation.

PA&ED: 8/31/2018
R/W: 7/1/2020
RTL: 8/1/2020
BC: 3/1/2021

(Concurrent COS allocation under Resolution
FP-18-34.)

201.010
Assembly:  68

Senate:  37
Congress:  46

9 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

24
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December 5-6, 2018
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Bridge Preservation

20-21
11-Imp-8

R96.8
1336

1118000262
43049

$193 18-19
$506 19-20

$0
$479 20-21

$0
$4,163 20-21
$5,341

Near Winterhaven, at Colorado River Viaduct Bridge
No. 58-0312L/R.  Patch spalls, polyester deck
overlay, hinge bearing replacement, and joint
replacement to preserve the structural integrity of
two bridges.

PA&ED: 7/5/2019
R/W: 12/28/2020
RTL: 2/26/2021
BC: 6/22/2021

(Concurrent COS allocation under Resolution
FP-18-34.)

201.119
Assembly:  56

Senate:  40
Congress:  51

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

Performance Measure:  Bridges (2 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 0.0 106,401.0 114,592.0 220,993.0
Post Condition Square feet 220,993.0 0.0 0.0 220,993.0

21-22
11-Imp-8

Var
1329

1118000204
43044

$200 19-20
$800 19-20

$0
$1,700 21-22

$0
$12,300 21-22
$15,000

In Imperial County, on Routes 8 and 78 at various 
locations.  Rehabilitation of six bridges, including
painting, deck and column work.

PA&ED: 10/1/2019
R/W: N/A
RTL: 10/1/2021
BC: 1/1/2022

(Concurrent COS allocation under Resolution
FP-18-34.)

201.110
Assembly:  71

Senate:  38
Congress:  50, 53

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

2

Performance Measure:  Bridges (6 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 0.0 38,158.0 16,899.0 55,057.0
Post Condition Square feet 55,057.0 0.0 0.0 55,057.0
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Roadway Preservation, continued
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December 5-6, 2018 
Attachment 2 
Page 2 of 3

Roadway Preservation

21-22
06-Ker-178
12.6/55.4

6925
0618000017

0X080

$2,800 18-19
$900 21-22
$480 21-22

$1,700 21-22
$20 21-22

$7,100 21-22
$13,000

Near Bakersfield, from east of Miramonte Drive to
Vista Grande Drive.  Repair, replace, and/or clean
culverts.

PA&ED: 12/15/2021
R/W: 4/1/2022
RTL: 4/15/2022
BC: 12/30/2022

(Concurrent COS allocation under Resolution
FP-18-34.)

201.151
Assembly:  26

Senate:  16
Congress:  23

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

3

Performance Measure:  Culverts (65 each)
  Unit    Good    Fair    Poor    Quantity

Existing Condition Linear feet 0.0 0.0 4,296.0 4,296.0
Post Condition Linear feet 4,296.0 0.0 0.0 4,296.0

20-21
11-SD-15

R31.3/R37.1
1350

1119000008
43051

$2,749 18-19
$5,497 19-20

$200 19-20
$10,994 20-21

$0
$55,420 20-21
$74,860

In and near Escondido, from 0.2 mile south of Route
78 to 0.5 mile north of Deer Springs Road.
Rehabilitate pavement by replacing sections of the
existing pavement and the outside shoulder with 
Continuously reinforced Concrete Pavement
(CRCP), pavement slab replacement, bridge
approach slab replacement, bridge joint seal work,
and sign panel replacement.

PA&ED: 7/26/2019
R/W: 1/8/2021
RTL: 4/26/2021
BC: 6/23/2022

(Concurrent COS allocation under Resolution
FP-18-34.)

201.120
Assembly:  75

Senate:  38
Congress:  50

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

4

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.0 12.1 0.0 12.1
Post Condition Lane mile(s) 12.1 0.0 0.0 12.1
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20-21
11-SD-67
R6.0/24.4

1344
1119000015

43056

$807 18-19
$2,690 19-20

$85 19-20
$5,110 20-21

$0
$26,891 20-21
$35,583

Near Lakeside and Ramona, from 0.2 mile north of
San Diego River Bridge to Route 78.  Rehabilitate
asphalt pavement, drainage system restoration, curb
ramp upgrades, guardrail upgrades, and enhance
crosswalk visibility.

PA&ED: 12/13/2019
R/W: 5/5/2020
RTL: 6/30/2021
BC: 10/2/2021

(Concurrent COS allocation under Resolution
FP-18-34.)

201.120
Assembly:  71

Senate:  38
Congress:  50

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

5

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.8 48.9 0.0 49.8
Post Condition Lane mile(s) 49.8 0.0 0.0 49.8

19-20
12-Ora-55
R5.5/R6.3

3458A
1217000084

0Q660

$0
$600 18-19

$0
$600 19-20

$0
$2,830 19-20
$4,030

In Costa Mesa and Santa Ana, at the southbound
Route 55 connector to southbound Route 405.
Correct vertical pavement profile, replace existing
concrete pavement, build bridge structural departure
slabs, and construct overhead sign structure.

PA&ED: 12/28/2017
R/W: 5/1/2019
RTL: 7/1/2019
BC: 1/1/2020

(Concurrent COS allocation under Resolution
FP-18-34.)

201.120
Assembly:  69, 74

Senate:  34, 37
Congress:  46, 48

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

6

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.1 0.2 0.3 0.5
Post Condition Lane mile(s) 0.5 0.0 0.0 0.5
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01-Lak-20
28.4
3112

0117000051
0G700

Near Clearlake Oaks, at the Clearlake Oaks
Maintenance Station.  Transportation infrastructure
improvement for zero-emission vehicle charging.
(PA&ED Only)

Performance Measure
1 Location(s)

(Concurrent COS allocation under Resolution
FP-18-34.)

1 $230 Prior
$0
$0
$0
$0
$0

$230

$230 Prior
$150 18-19

$32 18-19
$133 18-19

$6 18-19
$490 18-19

$1,041

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.999

Note: Fully program all phases of previously unfunded zero-emission vehicle (ZEV) charging station project.

02-Teh-5
R25.4
3515

0213000010
4F590

In Red Bluff, at Sacramento River Bridge No. 08
-0095L/R.  Retrofit bridges.

Performance Measure
2 Bridge(s)

2 $1,592 Prior
$1,659 Prior

$280 Prior
$3,962 19-20

$56 19-20
$22,100 19-20
$29,649

$1,592 Prior
$1,659 Prior

$280 Prior
$3,962 19-20

$152 19-20
$16,300 19-20
$23,945

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.113

Note: After conducting geotechnical studies and in-depth analysis of bridge retrofit strategies, it was determined that
the existing superstructure of the bridge can be strengthened and retrofitted with minimal in-channel work, thereby
reducing the construction capital. There is an increase in R/W capital due to increased costs for acquisition, permit
fees, and utility relocation.

Performance Measure:  Bridges (2 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 0.0 0.0 88,867.0 88,867.0
Post Condition Square feet 88,867.0 0.0 0.0 88,867.0

05-Mon-101
R3.1/R5.2

2705
0517000054

1J040

At Camp Roberts Safety Roadside Rest Areas; also
in San Luis Obispo County on Route 46 at Shandon
Safety Roadside Rest Area (SRRA) (PM 49.5).
Transportation infrastructure improvement for zero-
emission vehicle charging.
(PA&ED, PS&E, R/W Sup Only)

Performance Measure
3 Location(s)

3 $0
$480 Prior

$18 Prior
$0
$0
$0

$498

$0
$480 Prior

$18 Prior
$715 18-19

$5 18-19
$1,210 18-19
$2,428

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.999

Note: Fully program all phases of previously unfunded zero-emission vehicle (ZEV) charging station project.
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05-SB-101
46.2/R52.3

2700
0517000002

1H860

Near Gaviota, from 1.0 mile south of Gaviota Gorge
Tunnel to 0.1 mile north of Nojoqui Creek Bridge.
Upgrade guard railing, widen shoulders, place High
Friction Surface Treatment (HSFT), construct
retaining walls, cold plane pavement, place Hot Mix
Asphalt (HMA) and Rubberized Hot Mix Asphalt
(RHMA) pavement.
(G13 Contingency) 

Performance Measure
27.8 Lane mile(s)
28.4 Lane mile(s)

*  Phase NOT Authorized.

4 $2,160 Prior
$2,648 19-20

$74 19-20
$5,026 21-22

$21 21-22
$59,218 21-22
$69,147

$2,160 Prior
$2,648 19-20

$74 19-20
$5,026 21-22

$21 21-22
$59,218 21-22
$69,147

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21-22
201.121
201.122

*

*

Note: Performance measure has been updated to align with the most recent pavement survey.  Correction to program
code, to resolve previous error.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 7.4 21.0 0.0 28.4
Post Condition Lane mile(s) 28.4 0.0 0.0 28.4

05-SB-154
R2.6
2391

0512000139
1C410

Near Los Olivos, at Alamo Pintado Pedestrian
Bridge No. 51-0076Y.  Remove Replace bridge.

Performance Measure
1 Bridge(s)

5 $1,125 Prior
$1,055 19-20

$50 Prior
$350 19-20

$56 19-20
$922 19-20

$3,558

$1,125 Prior
$2,050 19-20

$50 Prior
$1,450 20-21

$200 19-20
$3,460 20-21
$8,335

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
20-21

201.119
201.110

Note: As a result of the State Historic Preservation Office’s determination that the pedestrian bridge is historic and
eligible for protection the bridge will be replaced rather than removed.  This will require additional funds for PS&E, right
of way capital, and construction support and capital. The replacement will also require additional time for design 
resulting in a postponement of construction year.

Performance Measure:  Bridges (1 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 0.0 2,573.0 0.0 2,573.0
Post Condition Square feet 2,573.0 0.0 0.0 2,573.0
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05-SB-192
15.4/15.6

0335
0500000514

39610

Near Carpinteria, at Arroyo Parida Creek Bridge No.
51-113.  Replace bridge (scour). Environmental
mitigation for emergency bridge replacement
project EA 1J670/PPNO 05-0335A. 

Performance Measure
1 Bridge(s)
0 Bridge(s)

6 $960 Prior
$4,266 Prior

$692 Prior
$1,310 19-20

$905 19-20
$6,845 19-20

$14,978

$960 Prior
$4,266 Prior

$692 Prior
$600 19-20
$381 19-20

$1,200 19-20
$8,099

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.111

Note: A storm event in January 2018 damaged the Arroyo Parida Creek bridge creating a need for emergency project
EA 1J670/PPNO 05-0335A.  The emergency project replaced the damaged bridge and completed the work previously 
scoped with the exception of environmental mitigation.  This project will complete the necessary mitigation work.  The
performance measure was captured under emergency project  EA 1J670/PPNO 05-0335A.

Performance Measure:  Bridges (0 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 0.0 0.0 0.0 0.0
Post Condition Square feet 0.0 0.0 0.0 0.0

07-LA-138
49.5
5155

0716000297
33290

In Palmdale, at the intersection of Avenue R-8.
Upgrade traffic signal system, curb ramps and install
drainage inlets.

Performance Measure
17 Collision(s) reduced

7 $329 Prior
$988 18-19
$140 18-19
$711 19-20
$141 19-20
$888 19-20

$3,197

$329 Prior
$988 18-19
$140 18-19
$711 19-20
$352 19-20
$888 19-20

$3,408

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

Note: Preliminary engineering identified additional utility relocations, which will increase R/W capital costs.
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10-SJ-4
T15.5/R16.6
T15.5/R16.7

3165
1016000026

1C500

In Stockton, from 0.1 0.2 mile east of Fresno Avenue
to west of Center Street; also on Route 5 from Taylor
Street Overhead to Stockton Channel Viaduct (PM
25.8/26.5). Roadway rehabilitation.

Performance Measure
4.7 Lane mile(s)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-09B; December
2018.)

8 $538 Prior
$2,324 Prior

$19 18-19
$4,979 19-20

$48 19-20
$35,157 19-20
$43,065

$538 Prior
$2,324 Prior

$19 18-19
$4,979 19-20

$48 19-20
$35,157 19-20
$43,065

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.122

Note: Technical correction to project post miles and description.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.7 0.9 3.1 4.7
Post Condition Lane mile(s) 4.7 0.0 0.0 4.7

11-SD-52
0.0/14.8
0.4/14.8

1135
1115000026

42030

In the cities of San Diego and Santee, from 0.4 mile
east of Route 5 to Route 125.  Construct rumble
strips, enhance pavement delineation and install
barrier construct concrete barrier, and upgrade
guardrail and end treatments.

Performance Measure
90 Collision(s) reduced
38 Collision(s) reduced

9 $478 Prior
$1,015 Prior

$0
$1,317 19-20

$0
$4,121 19-20
$6,931

$478 Prior
$1,015 Prior

$0
$905 19-20

$0
$3,982 19-20
$6,380

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.015

Note: As part of the coordination with adjacent projects EA 41950/PPNO 11-1176 and EA 2N047/Project ID
1118000239, pavement delineation will be removed from this project, and guard rail upgrade work is added to the
scope.  This lowers the construction capital and support costs, along with the project limits.  Performance is being
corrected to reflect the current methodology.
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12-Ora-22
R9.4/R10.1

2981
1215000137

0P520

In the cities of Orange and Santa Ana, from Lewis
Street Overcrossing to east of Bristol Street
Undercrossing; also on Route 57, from PM
10.9/11.9.  Replace concrete median barrier and add
lighting in median. 

Performance Measure 
36 Collision(s) reduced

10 $591 Prior
$1,247 Prior

$0
$1,257 19-20

$5 19-20
$3,815 19-20
$6,915

$591 Prior
$1,247 Prior

$0
$1,400 19-20

$5 19-20
$4,480 19-20
$7,723

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

Note: Construction capital and support cost increases are due to higher estimated costs for traffic control and roadway 
lighting. 



FY

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.

List of New 2018 SHOPP Long Lead Project Amendments

Roadway Preservation, continued

Resolution G-00-13, established in June 2000, provides the Department with the means to develop SHOPP projects which require periods longer than the
four-year SHOPP cycle.  The Commission authorized the Department to program projects for development only when appropriate.  Long lead projects
must identify challenges that require additional time beyond the typical four years to complete.

Reference No.: 2.1a.(1)
December 5-6, 2018 
Attachment 4 
Page 1 of 1

Roadway Preservation

23-24
06-Fre-99
21.2/24.4

6949
0617000306

0W800

$20,000 18-19
$21,000 21-22

$4,000 21-22
$39,000 23-24
$34,000 21-22

$257,000 23-24
$375,000

In the city of Fresno, from south of El Dorado Street
to Clinton Avenue.  Rehabilitate roadway, repair or
replace culverts, construct pumping plants, and
remove or replace bridges.
(Long Lead Project)

PA&ED: 2/18/2022
R/W: 4/15/2024
RTL: 4/30/2024
BC: 11/27/2024

(Concurrent COS allocation under Resolution
FP-18-34.)

*  Phase NOT Authorized.

201.120
Assembly:  31

Senate:  14
Congress:  16

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

*
*
*
*

*

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 2.2 16.7 0.0 18.9
Post Condition Lane mile(s) 18.9 0.0 0.0 18.9



  State of California     California State Transportation Agency 
   DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No.: 2.5d.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Tony Tavares 
District 04 - Director 

Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 
AMOUNT BY MORE THAN 20 PERCENT 
(PPNO 04-0830B/EA 4G840 – NAPA COUNTY – STATE ROUTE 128) 
RESOLUTION FP-18-39 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) allocation request for $20,116,000 for the State 
Highway Operation Protection Program (SHOPP) Bridge Preservation project (PPNO 0830B) on 
State Route (SR) 128 in Napa County? 

RECOMMENDATION 

The Department recommends that the Commission approve an allocation of $20,116,000 for the 
SHOPP Bridge Preservation project (PPNO 0830B) on SR 128 in Napa County. 

Dist-Co-Rte Construction 
Component 

Programmed 
Amount 

Program 
Adjustment 

Requested 
Funds 

% Over 
Programmed 

Amount 
04-Nap-128 Capital $12,710,000 $2,736,000 $15,446,000 22% 

Support     $2,600,000 $2,070,000     $4,670,000 80% 
Total Allocation Request $20,116,000 

Tab 68
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 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

PROJECT DESCRIPTION 
 
This is a Bridge Rehabilitation project to replace the existing structurally deficient Capell Creek 
Bridge and install horizontal drains on SR 128, in unincorporated Napa County, approximately 10 
miles from the community of Rutherford.  SR 128 is a north-south, two-lane, undivided 
conventional highway.  
 
The bridge is located on an active landslide; earth movement in the adjacent hillside undermines the 
Capell Creek Bridge’s abutment and foundation.  Past installation of horizontal drains and 
polystyrene cushions at the project site did not resolve the slide, nor prevent further damage to the 
bridge, and the bridge is now beyond repair. 
 
The proposed replacement bridge is approximately 44 feet wide and 242 feet long, with 3 spans on 
the existing alignment.  The bridge will be widened to provide for standard lane and shoulder 
widths.  Minor roadway widening will occur both to the north and south of the new bridge to taper 
the proposed bridge roadbed to the existing roadbed and provide for access to the temporary detour 
bridge. 
 
The existing reinforced concrete/steel girder bridge will be demolished to construct a new 
precast/prestressed I-girder bridge with cast-in-place/reinforced concrete bents on the existing 
alignment.  To minimize traffic impacts, the new bridge will require construction of a temporary 
detour bridge immediately east of the existing bridge.  In addition to the bridge replacement, 13 
new horizontal drains will be installed along Capell Creek to stabilize the hillside.  
  
 
PROGRAMMING STATUS 
 
The project was programmed in the 2016 SHOPP for a Construction allocation in Fiscal Year  
2017-18; which is from July 1, 2017 to June 30, 2018.  If the Department does not obtain an 
allocation during this programmed fiscal year, a time extension for the Construction Allocation is 
required to keep the project programming active.  On June 28, 2018, the Commission approved an 
18-month time extension for this project that will expire in December 2019.   
 
Furthermore, the Commission Interim SHOPP Guidelines do not allow for project amendment 
changes after the programmed Fiscal Year has begun.  Subsequently, the only opportunity for any 
change management updates regarding scope, cost or schedule is with this Construction allocation 
request.   
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REASON FOR INCREASE 
 
The Construction Capital cost increase is due to required design changes to the bridge 
foundations, construction staging changes, increased duration of project working days, and 
unexpected environmental permit requirements that resulted in a need to split the mitigation and 
monitoring scope into a separate follow-up project. 
 
The estimated Construction Support cost increase is due to additional working days to 
accommodate construction staging and to address environmental permit requirements. 
 
Details related to the cost increases are explained below.  Since these changes occurred during 
the Plans, Specifications, and Estimate (PS&E) phase, beginning July 1, 2017, this allocation 
request is the first opportunity to adjust the Project Budget. 
  
Construction Capital  
Larger and More Complex Bridge Foundations for New and Temporary Bridges 
During the Project Approval, Environmental Document (PA&ED) phase, geotechnical 
investigations were done to define the scope.  Because the bridge is located within an active 
landslide, the Department continued to monitor the slopes during PS&E.  During PS&E 
additional geotechnical investigations revealed a larger landslide impact area that necessitated 
larger foundations; this includes the use of isolation casing, permanent steel casing, and ground 
anchors.  This resulted in an increase of $1,800,000. 
 
Construction Staging 
The larger foundations require more working days in the creek bed, more work related to 
construction staging and extends the construction duration from one to two seasons.  The longer 
construction duration translates to higher rental costs for the temporary bridge and a second year 
of creek diversion.  This resulted in an increase of $936,000. 
 
Construction Support  
Longer Duration  
The current budget for Construction Support assumed one construction season, but due to the 
additional foundation work and increased construction staging duration, it increased the 
working days and the extension of the project to two seasons.  This increased effort for 
Construction Support resulted in an increase of $1,740,000.     
  
Environmental Permit Requirement  
In June 2017, the California Department of Fish and Wildlife (CDFW) advanced the Foothill 
Yellow-Legged Frog candidacy onto on the California Endangered Species Act and published its 
related findings on July 7, 2017; which was after completion of PA&ED.  As such, during final 
design, the CDFW permit for the Foothill Yellow-Legged Frog requires more extensive pre-
construction surveys and daily monitoring for environmental mitigation, resulting in the need for an 
additional Construction Support budget of $330,000. 
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CONSEQUENCES 
 
The Department has determined that if this allocation request for $20,116,000 is not approved, the 
bridge preservation improvements will be delayed, and the Department would have to reprogram 
this SHOPP Bridge Preservation Project.  Reprogramming would likely result at higher costs due to 
the additional support needs, and escalation base on the new construction schedule in future years. 

 
RESOLUTION 
 
Resolved, that $15,446,000 in Construction Capital be allocated from the Budget Act of 2018, 
Budget Act Items 2660-302-0890 and 2660-302-3290 and $4,670,000 in Construction Support from 
Budget Act Items 2660-001-0890 and 2660-505-3290 to provide funds to advertise the project. 
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Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description

Project Support Expenditures

Near Napa, at Capell Creek Bridge No. 21-0078.
Outcome/Output: Replace deficient structure with new
bridge on the existing alignment, construct horizontal
drains, and stabilize the adjacent hillside.

Preliminary
Engineering Budget Expended
PA&ED $1,560,000 $1,500,601
PS&E $2,510,000 $2,466,970
R/W Sup $437,000 $253,254

(CEQA - MND, 6/13/2016; Re-validation 6/28/2018)
(NEPA - CE, 6/14/2016; Re-validation 6/28/2018)

(Future consideration of funding approved under
Resolution E-16-55; August 2016.)

(Time Extension FY 17-18 CONST and CON ENG
expires on December 31, 2019.)

505-3290 RMRA $2,335,000
001-0890 FTF $2,335,000
20.10.201.110 $4,670,000

2018-19
302-3290 RMRA $7,723,000
302-0890 FTF $7,723,000
20.20.201.110 $15,446,000

04-0830B
SHOPP/17-18

CON ENG
$2,600,000

CONST
$12,710,000
0413000051

4
4G840

$20,116,000

Napa
04-Nap-128
20.1/20.4

1

Performance Measure:  Bridges (1 bridge(s))
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Square feet 0.0 0.0 6,248.1 6,248.1
Post Condition Square feet 10,647.8 0.0 0.0 10,647.8

Page 1
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 
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 Reference No.: 2.5d.(2) - REVISED 
 Action Item 
  

From:  STEVEN KECK 
 Chief Financial Officer 

Prepared by: Tim Gubbins 
 District 05 - Director  

 
Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 

AMOUNT BY MORE THAN 20 PERCENT  
 (PPNO 05-2432/EA 1C850 – SANTA CRUZ COUNTY – HIGHWAY 1) 
 RESOLUTION FP-18-40 

 
ISSUE 
 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) allocation request for $21,388,000 for the State 
Highway Operation Protection Program (SHOPP) Roadway Preservation project (PPNO 2432) on 
State Route (SR) 1, in Santa Cruz County? 
  
RECOMMENDATION 
 
The Department recommends that the Commission approve an allocation of $21,388,000 for the 
SHOPP Roadway Preservation project (PPNO 2432) on (SR) 1, in Santa Cruz County. 
 

Dist-Co-Rte Construction 
Component 

Programmed 
Amount 

Program 
Adjustment 

Requested 
Funds 

% Over 
Programmed 

Amount 
05-SCr-1 Capital $14,952,000 $5,166,000 $ 20,118,000 35 % 

 Support $ 1,082,000 $   188,000 $   1,270,000 17 % 
  Total Allocation Request $ 21,388,000  
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PROJECT DESCRIPTION 
 
This project is on SR 1, in and near the City of Santa Cruz, in Santa Cruz County.  This project will 
repair localized areas of distress in Asphalt Concrete (AC) Pavements, replace shoulder dikes, 
replace non-standard guardrails, replace and upgrade Type 50 concrete barrier with Type 60      
Type 60M, adjust drainage inlets and utility pull boxes to match pavement grade, and place 
pavement rumble strips on both inside and outside shoulders.  In addition, the project will 
reconstruct 44 existing curb ramps and add two new curb ramps to comply with the Americans with 
Disabilities Act (ADA). 
 
PROGRAMMING STATUS 
 
The project was programmed in the 2018 SHOPP for Commission allocation of Construction in 
Fiscal Year 2018-19; which transpires from July 1, 2018 and June 30, 2019.  The Commission 
Interim SHOPP Guidelines does not allow for project amendment changes after the programmed 
fiscal year has started.  Subsequently, the only opportunity for change management updates 
regarding scope, cost of schedule is with this Construction allocation request.   
 
REASON FOR INCREASE 
 

The estimated cost to advertise this project increased due to changes to meet Traffic Safety 
Standards (TSS) for barrier height requirements, changes in the bridge rehabilitation strategy, 
electrical work associated with curb ramps/crosswalks, traffic control related items and the current 
uptrend in the construction market.  Many of these issues were identified during the preparation of 
the final Plans, Specifications and Estimates (PS&E) late in Fiscal Year 2018, several months after 
the adoption of the 2018 SHOPP. 
 
Construction Capital Increase 
 
Originally, the project required that 3,700 feet of Type 50 Concrete Barrier be replaced with Type 
60M Concrete Barrier.  However, while developing the PS&E, it was discovered that there was 
existing Type 60 Concrete Barrier, within the project limits, that did not meet the (TSS) minimum 
height requirement of 30 inches as required by the Federal Highway Administration.  Consideration 
was given to grinding down the pavement to meet the height requirement; however, there were 
concerns of water ponding in the median.  Furthermore, with the use of Type 60M Concrete Barrier 
this will allow this section of highway to accommodate additional future overlays without 
simultaneously having to also adjust the barrier height.  Therefore, instead of replacing 3,700 feet of 
barrier, it was determined that it was in the best interest of the Department and the traveling public 
to replace 13,200 feet of barrier with this project.  The Department examined the projected cost of 
implementing these project changes and concluded that the added cost was within the acceptable 
tolerances of the programmed amount and no amendment to the SHOPP would be needed.   
 
Over the years, bridge decks were paved with asphalt concrete (AC) as a maintenance measure to 
seal the deck from water intrusion.  During PS&E review, a project change was made to grind off 
the deck asphalt and to better reseal the deck with a clear methacrylate resin.  Exposing and 
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resealing concrete decks in this manner results in improved protection and allows the bridges to be 
better inspected for damage or future maintenance needs.  

 
During the design of the curb ramps, it was identified that a project to install Audible Pushbutton 
Signals (APS) at curb ramps had locations within this project.  This other project is planned to be 
constructed in a future year.  To eliminate the impacts to the work being constructed on this project, 
the APS at overlapping locations were added to this project.  As a result, this altered the electrical 
work associated with the curb ramps/crosswalks from what was originally scoped in the Project 
Report, causing an increase in the estimated costs for these locations.  
 
The Department has noted that Rubberized Hot Mix Asphalt increased by $10 per ton in recent 
months.  As such, the construction cost estimate has been increased with this allocation request 
accordingly, and the Engineer’s Estimate (EE) was updated to capture this trend.  
 
The Traffic Control System, Maintain Traffic, and Construction Zone Enhanced Enforcement 
Program (COZEEP) requirements increased due to the need to replace additional concrete barrier. 
This resulted in higher estimates for these items, based on staging/pricing/working days, as the 
working days increased from 110 to 230 days. 
 
The other items adding to the Capital Construction increase was Mobilization and Time Related 
Overhead.  The Mobilization is a percentage of the total construction cost and the Time Related 
Overhead was based on the increase of working days. 
 
The certified EE was completed in June 2018, and upon review of all of the design changes and the 
projected cost increases for the project in the current bidding environment, the project cost was over 
the programmed amount.  And because this occurred late in the fiscal year, the most efficient way 
to process the increase in cost is through this project allocation.   
 
Construction Support 
While the Construction Support increase is less than 20 percent of the programmed amount, there is 
an increase.  The more extensive barrier work is the main reason behind the $188,000 estimate 
increase over the programmed amount, because the barrier will now take more time to construct 
than originally programmed, with the working days increasing from 110 to 230 days. 
 
CONSEQUENCES 
 
The Department has determined that if this allocation request for $21,388,000 is not approved, the 
Department will not be able to advertise this SHOPP, Roadway Preservation project and 
construction will be delayed. 

 
RESOLUTION 
 
Resolved, that $20,118,000 in Construction Capital be allocated from the Budget Act of 2017, 
Budget Act Items 2660-302-0890 and 2660-802-3290, and $1,270,000 in Construction Support be 
allocated from Budget Act Items 2660-001-0890 and 2660-505-3290 to provide funds to advertise 
the following project. 
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To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No.: 2.5e.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dave Moore 
District 02 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 02-3484/EA 4F210 – MODOC COUNTY – STATE ROUTE 299) 
RESOLUTION FA-18-24 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $1,331,000 for the State 
Highway Operation Protection Program (SHOPP) Bridge Rehabilitation project (PPNO 3484) on 
State Route (SR) 299 in Modoc County, to award the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $1,331,000 for the 
previously approved SHOPP Bridge Rehabilitation project (PPNO 3484) on SR 299, in Modoc 
County, to award the construction contract. 

Construction 
Component 

Project Funding Revised Allocation 
% Allocation 

Increase Programmed Allocated Supplemental Funds 
Requested  

Total Funds 
to Award 

Capital $5,600,000 $6,502,000 $1,331,000 $7,833,000 21% 
Support $1,860,000 $1,950,000 $        0 $1,950,000 0% 
Total $1,331,000 
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on SR 299, near the town of Adin, in Modoc County. The project will 
replace two bridges over Butte Creek and Ash Creek. The existing bridges were built in 1929 and 
have deteriorated extensively. The new bridges will have standard width shoulders, higher load 
capacity barriers to comply with the current FHWA design standards.  
 
The contract award status is pending approval of this request for supplemental funds. If the 
Commission approves this request, construction would begin in January 2019, would take 180 
working days, and be completed in one construction season. 
 

 
 

 

 

 

 

 

 

FUNDING STATUS: 

The project was programmed in the 2016 SHOPP for $5,600,000 for Construction Capital and 
$1,860,000 for Construction Support. The Engineer’s Estimate (EE) was completed in June 2018, 
using available historical and current market trend data at that time and resulted in a higher 
estimated construction cost. In August 2018, the Commission approved the project funds based on 
the higher EE, increasing the allocated amount to $6,502,000 for Construction Capital and 
$1,950,000 for Construction Support, to adequately reflect the higher trending market prices. The 
project was advertised on September 4, 2018 and bids were opened on October 11, 2018. Five 
contractors submitted bids for this contract; however, all bids were higher than the funds allocated 
by the Commission. The total amount needed to award the contract, based on the lowest responsible 
bidder, is $7,833,000 for Construction Capital. 

  



CHAIR AND COMMISSIONERS  Reference No.:  2.5e.(1) 
CALIFORNIA TRANSPORTATION COMMISSION  December 5-6, 2018 

 Page 3 of 3 
 

 
 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

REASON(S) FOR COST INCREASE: 
 
The Department discussed the bid results with contractors, including several who opted out of 
participating in the bid process, and compared bid prices. The new bridges are designed to be 
constructed with Pre-cast concrete elements to accelerate the construction. The Department has 
been, using the Accelerated Bridge Construction (ABC) method to replace bridges that are “at 
risk” of being unsafe for the traveling public. The contractors stated that this construction 
method costs more than the conventional cast-in-place concrete construction, due to the limited 
number of precast fabricators. Most of the project cost increase is due to high cost of pre-cast 
concrete, and the limited number of qualified suppliers of pre-cast concrete near the immediate 
project location. The three lowest bidders assigned a similar price for the pre-cast concrete 
elements and submitted bids reflecting a similar overall project cost. The EE was developed 
with appropriate factors reflecting the higher cost of the ABC construction; however, it did not 
fully factor that there may be a shortage of qualified precast suppliers. It can be concluded that 
the EE was still undervalued as the current trends were beyond expectations. 
 
The Department has reviewed the bid results for possible mathematical or material unbalancing in 
accordance with 23 CFR 635.102, and 23 CFR 635.114. The bids appear to be mathematically 
balanced and there is no evidence of material unbalancing of the low bid. 
 
CONSEQUENCES: 
 
If this request for an additional $1,331,000 in Construction Capital is not approved, the 
Department will not be able to award this Bridge Rehabilitation construction contract. 
Considering the current bidding environment, re-advertising the contract will delay the delivery of 
this project and is not expected to result in a lower bid. The Department has determined that the 
additional funds requested are in the best interest of the State to avoid delays in implementing 
important safety measures. 

 
RESOLUTION: 
 
Resolved, that $1,331,000 be allocated from the Budget Act of 2018, Budget Act Items 
2660-302-0890 and 2660-302-3290 to provide funds to award the construction contract for the 
SHOPP Bridge Rehabilitation project to replace two bridges on SR 299 in Modoc County. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-18-242.5e.(1) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Adin, at Butte Creek Bridge No. 03-001 (PM 0.51)
and at Ash Creek Bridge No. 03-002 (PM 1.02).
Outcome/Output: Replace bridges.

Supplemental funds are needed to Award.

Total revised amount $7,833,000

02-3484
SHOPP/2018-19

302-3290 $3,251,000 $3,251,000
RMRA

302-0890 $3,251,000 $3,251,000
FTF

20.20.201.110

SHOPP/2018-19
302-3290 $666,000 $666,000

RMRA
302-0890 $665,000 $665,000

FTF
20.20.201.110
0212000072

4
4F210

$1,331,000

Department of
Transportation

MCTC
Modoc

02-Mod-299
0.0
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Reference No.: 2.5e.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dave Moore 
District 02 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 02-3578/EA 0H450 – PLUMAS COUNTY – STATE ROUTE 70) 
RESOLUTION FA-18-25 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $809,000 for the State 
Highway Operation Protection Program (SHOPP) Safety Improvement project (PPNO 3578) on 
State Route (SR) 70, in Plumas County, to award the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $809,000 for the 
previously approved SHOPP Safety Improvement project (PPNO 3578) on SR 70, in Plumas 
County, to award the construction contract. 

Construction 
Component 

Project Funding Revised Allocation 
% Allocation 

Increase Programmed Allocated Supplemental Funds 
Requested  

Total Funds 
 to Award 

Capital $1,964,000 $2,076,000 $809,000 $2,885,000 39% 
Support $   600,000 $   655,000 $           0 $   655,000 0% 
Total $809,000 

Tab 71
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on SR 70, near the town of Belden, in Plumas County. The project will 
improve the roadway safety by modifying the horizontal alignment, providing standard lane and 
paved shoulders widths, and by reconstructing and installing new Midwest Guard Rails. The 
improvement will reduce the “fatal plus injury” collision rate at this location, which is now four 
times higher than the Statewide average for similar facilities.  
 
The contract award status is pending approval of this request for supplemental funds.  If the 
Commission approves this request, construction would begin in January 2019, would take 50 
working days, and be completed in one construction season. 
 
 

 
FUNDING STATUS: 

The project was programmed in the 2016 SHOPP for $1,964,000 for Construction Capital and 
$600,000 for Construction Support.  The Engineer’s Estimate (EE) was completed in May 2018 
using available historical and current market trend data at that time and resulted in a higher 
estimated construction cost.  In June 2018, the Commission approved the project based on the 
higher EE, increasing the allocated amount to $2,076,000 for Construction Capital and $655,000 for 
Construction Support, to adequately reflect the higher trending market prices. The project was 
advertised on July 30, 2018 and bids were opened on September 5, 2018.  Five contractors 
submitted bids for this contract; however, these bids were higher than the funds allocated by the 
Commission.  The amount needed to award the contract, based on the lowest responsible bidder, is 
$2,885,000 for Construction Capital. 
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REASON(S) FOR COST INCREASE: 
 
The Department discussed the bid results and compared bid prices with the contractors, 
including several who opted out of participating in the bid process.  The Department concluded 
that, considering the current regional market trends, the EE undervalued the cost of several 
contract items: Conduit System, Temporary Traffic Signals, and Gabion Walls, Clearing and 
Grubbing, Roadway Excavation and Mobilization. This was due to the timing of estimating and 
advertising this project, which coincided with the observed July 2018 price increases. The 
Department continuously updates its project estimating database to reflect recent pricing trends; 
however, the updates are inherently lagging the faster price increases of the higher trending 
market. The “lag” period is about six months, which is also the average time between PS&E 
completion and bid opening. Although all EE’s are usually updated within 90 days from the 
Commission allocation date, the June 2018 updated EE was not able to correctly forecast and 
capture the apparent lowest bid prices for this project. 
 
The Department has reviewed the bid results for possible mathematical or material unbalancing in 
accordance with 23 CFR 635.102, and 23 CFR 635.114.  The bids appear to be mathematically 
balanced and there is no evidence of material unbalancing of the low bid. 
 
CONSEQUENCES: 
 
If this request for an additional $809,000 in Construction Capital is not approved, the Department 
cannot award this Safety Improvement construction contract. Considering the current bidding 
environment, re-advertising the contract will delay the delivery of this safety project. Re-
advertising is also not expected to result in a lower bid. The Department has determined that the 
additional funds requested are in the best interest of the State to avoid delays in implementing 
important safety measures. 

 
RESOLUTION: 
 
Resolved, that $809,000 be allocated from the Budget Act of 2017, Budget Act Item 
2660-302-0890 to provide funds to award the construction contract for the SHOPP Safety 
Improvement project to eliminate a nonstandard curve on SR 70 in Plumas County. 
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Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-18-252.5e.(2) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Belden, from 2.1 miles to 1.6 miles west of Chipps
Creek Bridge. Outcome/Output: Curve improvement.

Supplemental funds are needed to Award.

Total revised amount $2,885,000

02-3578
SHOPP/2017-18

302-0042 $42,000 $42,000
SHA

302-0890 $2,034,000 $2,034,000
FTF

20.20.201.010

SHOPP/2017-18
302-0890 $809,000 $809,000

FTF
20.20.201.010
0215000017

4
0H450

$809,000

Department of
Transportation

PCTC
Plumas

02-Plu-70
11.5/11.9
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Reference No.: 2.5e.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dave Moore 
District 02 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 02-3314/EA 4C150 – SISKIYOU COUNTY - STATE ROUTE 96) 
RESOLUTION FA-18-26 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $1,298,000 for the State 
Highway Operation Protection Program (SHOPP) Drainage System Restoration project  
(PPNO 3314) on State Route (SR) 96, in Siskiyou County, to award the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $1,298,000 for the 
previously approved SHOPP Drainage System Restoration project (PPNO 3314) on SR 96, in 
Siskiyou County, to award the construction contract. 

Construction 
Component 

Project Funding Revised Allocation 
% Allocation 

Increase Programmed Allocated Supplemental Funds 
Requested  

Total Funds 
 to Award 

Capital $1,679,000 $1,974,000 $1,298,000 $3,272,000 66% 

Support $   700,000 $   720,000 $        0 $   720,000 0% 

Total $1,298,000 

Tab 72
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on SR 96, in and near the town of Happy Camp, in Siskiyou County.  The 
project will restore a total length of over 1,700 linear feet of 28 drainage systems that are 
currently in poor condition and considered a risk failure. The performance measure goal is to 
restore the systems to “good” condition, consistent with the Commission-adopted goals and 
objectives of the Transportation Asset Management Plan. 
 
Currently, the contract award status is pending approval of this request for supplemental funds.  
If the Commission approves this request, construction would begin in June 2019, would take 95 
working days, and be completed in one construction season. 

 
FUNDING STATUS: 
 
The project was programmed in the 2016 SHOPP for $1,679,000 for Construction Capital and 
$700,000 for Construction Support.  The Engineer’s Estimate (EE) was completed in April 2018, 
using available historical and current market trend data at that time and resulted in a higher 
estimated construction cost.  In June 2018, the Commission approved the project based on the 
higher EE allocating $1,974,000 for Construction Capital and $720,000 for Construction 
Support.  The project was advertised on June 18, 2018 and bids were opened on July 19, 2018. 
Two contractors submitted bids for this contract; however, these bids were higher than the 
amount allocated by the Commission.  The total amount to award the contract, based on the 
lowest responsible bidder, is $3,272,000 for Construction Capital.   
  
REASON(S) FOR COST INCREASE: 
 
The price increase for Construction Capital can be largely attributed to the overwhelmingly 
busy construction market.  There are many ongoing projects in the area, and there is a 
noticeable shortage of contractors and specialty sub-contractors in the region. 
 
Although nine contractors obtained contract plans for the project, eight of which were 
contractors familiar with the area, only two contractors submitted bids for this project. 
 
The Department discussed the bid results and compared bid prices with the contractors, 
including those who opted out of bidding process.  The Department concluded that given the 
current regional market trend, the EE undervalued the cost of the following: “Jack and Bore” 
operation, updated seismic design of culvert head walls, and the shortage of 24-inch or larger 
diameter pipe culverts. 
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“Jack and Bore” Operation 
This is a highly specialized construction operation requiring specialty subcontractors and 
equipment.  This project has a total of three such operations. Contractors expressed difficulty 
finding subcontractors to bid the work for the “Jack and Bore” operations required for the 
project. The impact of this is reflected in the high subcontractor bids for this specialty work 
and resulted in an increase cost of $315,000 for this project. Sub-contractors availability is not 
expected to improve in the foreseeable future and will continue to affect local bid prices. 
 
Updated seismic design of culvert head walls 
In compliance with the Federal Highway Administration requirement to implement Load and 
Resistance Factor Design, the Department now uses updated standard plans for culvert 
headwalls.  The new standards require culvert concrete headwalls to be constructed using the 
cast in place method instead of the old standard of using pre-cast headwalls.  This task 
introduces new price data to reflect the higher cost of the cast in place task as compared to the 
low cost of purchase and install pre-cast culvert headwalls.  The EE had accounted for the 
increased cost of this item; however, the contractors’ cost estimate reflected a considerably 
higher price. The cost increase for this item was approximately $430,000. 
 
Shortage of 24-inch or larger diameter pipe culverts 
The cost increase due to the scarcity of this contract item was $370,000. This shortage was not 
anticipated, is not projected to improve anytime soon, and will continue to impact bid prices 
for the many months. The Department will continue to monitor this localized supply issue and 
account for the increased costs in future EE and project plans for future projects. 
 
The Department has reviewed the bid results for possible mathematical or material unbalancing 
in accordance with 23 CFR 635.102, and 23 CFR 635.114.  The bids appear to be 
mathematically 
balanced and there is no evidence of material unbalancing of the low bid. 
 
 
CONSEQUENCES: 
 
If this request for an additional $1,298,000 in Construction Capital is not approved, the 
Department cannot award this Drainage System Restoration contract.  
Considering the current bidding environment, re-advertising the contract will delay the 
delivery of this project and is not expected to result in lower bid.  
The Department has determined that the additional funds requested are in the best interest of 
the State to avoid delays in implementing this important SHOPP Drainage System Restoration 
project consistent with the Commission-adopted goals and objectives of the Transportation 
Asset Management Plan. 
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RESOLUTION: 
 
Resolved, that $1,298,000 be allocated from the Budget Act of 2017, Budget Act Items  
2660-302-0890 and 2660-802-3290 to provide funds to award the construction contract for the 
SHOPP project to restore drainage systems on SR 96 in Siskiyou County. 
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In and near Happy Camp, from 0.1 mile east of Swillup
Creek Bridge to 2.1 miles east of Thompson Creek Bridge
at various locations. Outcome/Output: Drainage system
restoration.

Supplemental funds are needed to Award.

Total revised amount $3,272,000

02-3314
SHOPP/2017-18

802-3290 $987,000 $987,000
RMRA

302-0890 $987,000 $987,000
FTF

20.20.201.151

SHOPP/2017-18
802-3290 $649,000 $649,000

RMRA
302-0890 $649,000 $649,000

FTF
20.20.201.151
0213000132

4
4C150

$1,298,000

Department of
Transportation

SCLTC
Siskiyou

02-Sis-96
23.4/54.5
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No.: 2.5e.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dave Moore 
District 02 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 02-3424/2E480 – SISKIYOU COUNTY – STATE ROUTE 263) 
RESOLUTION FA-18-27 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $4,600,000 for the State 
Highway Operation Protection Program (SHOPP) Bridge Replacement project (PPNO 3424) on 
State Route (SR) 263 and SR 96 in Siskiyou County, to award the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $4,600,000 for the 
previously approved SHOPP Bridge Replacement project (PPNO 3424) on SR 263 and SR 96, in 
Siskiyou County, to award the construction contract. 

Construction 
Component 

Project Funding Revised Allocation 
% Allocation 

Increase Programmed Allocated Supplemental Funds 
Requested  

Total Funds 
 to Award 

Capital $15,300,000 $15,359,000 $4,600,000 $19,959,000 30% 

Support $  2,620,000 $  3,100,000 $        0 $  3,100,000 0% 

Total $4,600,000 

Tab 73
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located at the intersection of SR 263 and SR 96 near the city of Yreka, in Siskiyou 
County.  The project will replace the existing Klamath River Bridge, which is over 85 years old 
and has deteriorated extensively.  The new bridge will be wider than the existing bridge to 
accommodate wider shoulders to meet current standards. 
 
The contract award status is pending approval of this request for supplemental funds. If the 
Commission approves this request, construction would begin in Spring of 2019, would take 350 
working days, and be completed in November 2021. 
 
  
 
 

 

 
 

  

Project Location 
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FUNDING STATUS: 
 
The project was programmed in the 2016 SHOPP for $15,300,000 for Construction Capital and 
$2,620,000 for Construction Support.  The Engineer’s Estimate (EE) was completed in May 2018, 
using available historical and current market trend data at that time and resulted in a higher 
estimated construction cost. In August 2018, the Commission approved the project based on the 
higher EE, increasing the allocated amount to $15,359,000 for Construction Capital and 
$3,100,000 for Construction Support to adequately reflect the higher trending market prices. The 
project was advertised on July 23, 2018 and bids were opened on September 20, 2018. Two bids 
were submitted for this contract; however, these bids were higher than the amount allocated by 
the Commission. The amount needed to award the contract, based on the lowest responsible 
bidder, is $19,959,000 for Construction Capital. 
 
REASON(S) FOR COST INCREASE: 
 
The EE for this project was updated in May 2018 which included consideration of the project’s 
remote location. In addition, the Department requested an increase to the original programmed 
amount, to account for both the higher bidding environment and higher construction costs 
throughout the region.   
 
The Department discussed the bid results and compared bid prices with the contractors, including 
those who opted out of the bidding process. Although 15 contractors, sub-contractors and material 
suppliers obtained contract plans for the project, only two contractors submitted bids for this 
project. The contractors stated that this project includes many difficult, specialty contract items 
which only a few contractors can perform. Some of the difficult items on this contract include 
constructing the bridge foundation in a rocky, river environment and support falsework for an 
arch structure over a flowing river. The difficulty to construct this bridge, the bridge’s remote 
location and environmental constraints due to the proximity of the Klamath River, present added 
challenges and higher risks to the contractor. All these challenges and risks resulted in a limited 
number of bidders and higher contract bids. The EE was developed appropriate for the project 
including the challenging location of the existing bridge. However, the EE was still undervalued 
as the current trends were beyond expectations. While there are only two bidders on the project, 
the existing bridge is in an extensively deteriorated condition, and urgently needs to be replaced 
to ensure the safety of the traveling public. 
 
The Department has reviewed the bid results for possible mathematical or material unbalancing in 
accordance with 23CFR 635.102, and 23CFR 635.114.  The bids appear to be mathematically 
balanced and there is no evidence of material unbalancing of the low bid. 
 
CONSEQUENCES: 
 
If this request for an additional $4,600,000 in Construction Capital is not approved, the 
Department will not be able to award this Bridge Replacement construction contract.  Considering 
the current bidding environment, re-advertising the contract will delay the delivery of this project 
and is not expected to result in lower bids.  The Department has determined that the additional 
funds requested is in the best interest of the State to avoid delays in implementing this important 
project. 
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RESOLUTION: 
 
Resolved, that $4,600,000 be allocated from the Budget Act of 2018, Budget Act Items            
2660-302-0890 and 2660-302-3290, to provide funds to award the construction contract for the 
SHOPP Bridge Replacement project on Routes 263 and 96, in Siskiyou County. 
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About 8 miles north of Yreka, from 0.3 mile north of
Shasta River Bridge to Route 96 (PM 56.8/57.194); also
on Route 96, from 0.5 mile west to 0.2 mile east of Route
263 (PM 103.1/103.6). Outcome/Output: Replace bridge.

Supplemental funds are needed to Award.
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02-3424
SHOPP/2018-19

302-3290 $3,251,000 $3,251,000
RMRA

302-0890 $3,251,000 $3,251,000
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SHOPP/2018-19
302-3290 $2,300,000 $2,300,000
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302-0890 $2,300,000 $2,300,000
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20.20.201.110
0200000586

4
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SCLTC
Siskiyou

02-Sis-263
56.8/57.2

Page 1



    State of California     California State Transportation Agency 
    DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No.: 2.5e.(5) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dave Moore 
District 02 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 02-3523/ EA 4F780 – MULTI COUNTIES – VARIOUS ROUTES) 
RESOLUTION FA-18-28 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $2,761,000 for the State 
Highway Operation Protection Program (SHOPP) Roadside Safety Improvement project 
(PPNO 3523) on Interstate 5 (I-5) and State Routes (SR) 3, 36, 70, 89, 96, 97, 139, and 299 in 
Butte, Lassen, Plumas, Shasta, Siskiyou, and Trinity Counties to award the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $2,761,000 for the 
previously approved SHOPP Roadside Safety Improvements project (PPNO 3523) on various 
routes, in Butte, Lassen, Plumas, Shasta, Siskiyou, and Trinity Counties, to award the 
construction contract. 

Construction 
Component 

Project Funding Revised Allocation 
% Allocation 

Increase Programmed Allocated Supplemental Funds 
Requested  

Total Funds 
 to Award 

Capital $7,400,000 $7,432,000 $2,761,000 $10,193,000 37.2% 

Support $1,410,000 $1,470,000 $        0 $  1,470,000 0% 

Total $2,761,000 

Tab 74
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on I-5 and various other State Routes in Butte, Lassen, Plumas, Shasta, 
Siskiyou, and Trinity Counties.  The project will improve roadside safety by installing traffic 
control devices to implement an innovative method to manage vehicular and truck traffic at 17 
chain control facilities in six Northern California counties.  By using an automated fiber optics 
connectivity system, consisting of Changeable Message Signs (CMS), Arrow signs, and Trucks 
Only/Other Vehicles signs, which can be synchronized remotely, the integrated system will 
screen, separate, then channelize traffic into designated lanes when weather conditions impact 
traffic safety.  The system can also be utilized to help facilitate safe traffic during other major 
events such as fire, accidents and emergency. 
 
The project will decrease the Department’s maintenance workers exposure to live traffic and 
will improve the safety of the travelling public at chain control facilities.  The performance 
measure goal includes the upgrading of 17 chain control facilities, which is consistent with the 
Department’s Transportation Asset Management Plans. 
 
The current contract award status is pending approval of this request for supplemental funds.  If 
the Commission approves this request, construction would begin in Spring of 2018, and would 
take 155 working days to be completed in one and a half construction seasons. 
 
FUNDING STATUS: 
 
The project was programmed in the 2016 SHOPP for $7,400,000 for Construction Capital and 
$1,410,000 for Construction Support.  The Engineer’s Estimate (EE) was completed in March 
2018, using available historical and current market trend data, and resulted in a higher estimated 
construction cost.  In May 2018, the Commission approved the project funds based on the higher 
EE, increasing the allocated amount to $7,432,000 for Construction Capital and $1,470,000 for 
Construction Support, to reflect the higher trending market prices.  The project was advertised on 
May 28, 2018 and bids were opened on June 28, 2018.  Five contractors submitted bids for this 
contract; however, all bids were higher than the funds allocated by the Commission.  The total 
amount needed to award the contract, based on the lowest responsible bidder, is $10,193,000 for 
Construction Capital. 
 
REASON(S) FOR COST INCREASE: 
 
The EE for this project was updated in March 2018.   The Department requested an increase to 
the original programmed amount to account for the added cost of performing work on widely 
scattered locations, and to reflect both the higher bidding environment and higher construction 
costs through the region.   
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The Department did discuss the bid results and compared bid prices with the contractors who 
participated in the bidding process.  The contractor who submitted the lowest bid provided the 
following explanations for the higher cost of some bid items over the EE: 
 
Traffic Control System   
The contractor stated that the 17 work locations included in this project require the availability 
of multiple traffic control crews who must be familiar with the region. Four of the five general 
contractors who submitted bids on this project were teaming up with the same local traffic 
control sub-contractor, who is also the same traffic control sub-contractor handling several other 
projects in the region. 
 
Electric Specialty Items: 
A large portion of this project’s required work involves electrical/fiber optics specialty sub-
contractors.  The low bidder explained that local electrical sub-contractors have stated that they 
were at full operational capacity and are reluctant to risk the progress of their many ongoing 
projects by taking any additional work.  Prime contractors are limited to team up with non-local 
specialty sub-contractors, all five prime contractors bidding for this contract had non-local 
electrical sub-contractors on their teams.  Therefore, bid prices for electrical, lighting, and fiber 
optics items reflect the added cost of mobilizing non-regional sub-contractors and the cost 
associated with accommodating them locally.  This was an added cost that was not anticipated 
or factored into the EE. 
 
As discussed at the October Commission meeting, a statewide increase in the number of ongoing 
and new construction projects has resulted in a considerable shortage of contractors and sub-
contractors.  The shortage of contractors has had greater impact on the bidding environment for 
projects in remote areas such as this location in Northern California. Construction bidding prices 
in this project area have been increasing at a faster rate than the rest of California.   
 
The Department has reviewed the bid results for possible mathematical or material unbalancing 
in accordance with 23 CFR 635.102, and 23 CFR 635.114.  The bids appear to be 
mathematically balanced and there is no evidence of material unbalancing of the low bid. 
 

CONSEQUENCES: 
 
If this request for an additional $2,761,000 in Construction Capital is not approved, the 
Department will not be able to award this SHOPP Roadside Safety Improvement project.  
Considering the current bidding environment, re-advertising the contract will delay the delivery 
of this safety project and is not expected to result in lower bid.  The Department has determined 
that the requested additional funds are in the best interest of the State to avoid delays in 
implementing important safety measures. 
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RESOLUTION: 
 
Resolved, that $2,761,000 be allocated from the Budget Act of 2018, Budget Act Item  
2660-302-0890 to provide funds to award the construction contract for the SHOPP project to 
upgrade chain control facilities on Various Routes in Butte, Lassen, Plumas, Shasta, Siskiyou, 
and Trinity Counties. 
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In Shasta, Butte, Lassen, Siskiyou and Trinity Counties,
on various routes at various locations. Outcome/Output:
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Supplemental funds are needed to Award.
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02-3523
SHOPP/2018-19

302-0042 $149,000 $149,000
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20.20.201.235
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4
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To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No.: 2.5e.(8) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Tim Gubbins 
              District 05 - Director  

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 05-1501/EA 0A050 – SANTA BARBARA COUNTY – STATE ROUTE 1) 
RESOLUTION FA-18-31 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $985,000 for the State 
Highway Operation Protection Program (SHOPP) Bridge Scour Mitigation project (PPNO 1501) 
on State Route (SR) 1, in Santa Barbara County, to award the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $985,000 for the 
previously approved SHOPP Bridge Scour Mitigation project (PPNO 1501) on SR 1, in Santa 
Barbara County, to award the construction contract. 

Construction 
Component 

Project Funding Revised Allocation 
% Allocation 

Increase Programmed Allocated Supplemental Funds 
Requested  

Total Funds 
 to Award 

Capital $6,500,000 $5,146,000 $985,000 $6,131,000 19% 

Support $2,000,000 $2,360,000 $           0 $2,360,000 0% 

Total $985,000 

Tab 75
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
The project is located on SR 1 near the city of Lompoc, in Santa Barbara County.  The project will 
construct a new bridge to replace the existing Salsipuedes Creek Bridge; which has been listed as 
scour critical since June 1995.  The project also includes improving the creek bed by constructing a 
separate fish passage and removing a check-dam and other obstructions that cause erosion and 
bridge scour.  The performance measure is to replace one bridge, which conforms to the 
Commission approved Transportation Asset Management Plan. 
 
The contract award status is pending approval of this request for supplemental funds by the 
Commission.  If the Commission approves this request, construction would begin in January 2019, 
and would take 310 working days to be completed in two construction seasons, by October 2020. 
  
FUNDING STATUS: 
 
The project was programmed in the 2016 SHOPP for $6,500,000 for Construction Capital and 
$2,000,000 for Construction Support.  The Engineer’s Estimate (EE) was completed in April 2018, 
using historical and current market trend data available at that time, which produced a lower project 
construction cost.  In June 2018, the Commission approved the project funds based on the lower EE 
and allocated $5,146,000 for Construction Capital and $2,360,000 for Construction Support.  The 
project was advertised on July 17, 2018 and bids were opened on September 13, 2018.  Two 
contractors submitted bids for this contract, and both bids were higher than the funding approved by 
the Commission.  The amount needed to award the contract, based on the lowest responsible bidder, 
is $6,131,000 for Construction Capital. 
 
REASON(S) FOR COST INCREASE: 
 
The EE for this project was originally completed on November 2017 and used the most current 
pricing data and the construction market environment in the region at the time, and therefore it was 
significantly lower than the programmed Construction Capital.  In preparation to advertise the 
contract, the Department noted a history of an abundance of contractor availability for this type of 
project and a trend of slightly higher material prices.  As such, the Department was anticipating 
many contractors to participate. The EE was updated and certified on April 14, 2018 to reflect this 
competitive bidding trend, and the higher unit prices of some contract items.  However, the updated 
EE was still lower than the programmed funds, and was allocated for less than the originally 
programmed funds, at the June 2018 Commission meeting. 
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Although 14 contractors, sub-contractors and material suppliers obtained contract plans for the 
project, only two contractors submitted bids for this project.  The Department contacted several 
contractors, including those who did not submit bids, to discuss the bid results.  The contractors 
stated that this project is located at a site with challenging topography, and includes many difficult, 
specialty contract items.  Some of the difficult items on this contract include the off-site assembly 
of 100 foot long reinforcement cages for the bridge pile foundation, the transporting these cages to 
the site and then the lowering of them into place below the existing bridge.  Other difficult tasks 
include the removal of large boulders from an environmentally sensitive site to build a 365 foot-
long fish ladder.  The difficulty to perform this bridge work in a restricted work area presented 
added challenges and higher risks to contractors.  These factors influenced the bidding process by 
limiting the number of bidders, which resulted in higher contract bids.  The EE was developed 
appropriate for the project, including the challenging work location of the existing bridge.  And 
although the Department did not anticipate the limited number of bidders, as it observed that 
contract plans packages were requested by 14 contractors, the EE was still undervalued as the 
current trends were below expectations.  
 
The Department has reviewed the bid results for possible mathematical or material unbalancing in 
accordance with 23 CFR 635.102, and 23 CFR 635.114.  The bids appear to be mathematically 
unbalanced, however, there is no evidence of material unbalancing of the low bid. 
 
CONSEQUENCES: 
 
The Department has determined that additional funds are needed to award the construction contract 
and the additional funds requested are in the best interest of the state.  If this request for an 
additional $985,000 in Construction Capital is not approved, the Department cannot award this 
construction contract. The consequences of not completing this project include continuing 
deterioration of the scour in the creek and the inability for passage for spawning fish.  Soil erosion 
may cause to extensive damage and lead to roadway embankment failure. 
 
RESOLUTION: 
 
Resolved, that an additional $985,000 be allocated from the Budget Act of 2018, Budget Act Items  
2660-302-0890 and 2660-302-3290 to provide funds to award the construction contract for the 
SHOPP Bridge Scour Mitigation project on Route 1 in Santa Barbara County. 
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Resolution FA-18-312.5e.(8) Supplemental Funds For Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Lompoc, at the Salsipuedes Creek Bridge No.
Outcome/Output: 51-0095.  Replace Bridge (Scour
Mitigation)

Supplemental funds are needed to Award.

Total revised amount $6,131,000

05-1501
SHOPP/2017-18

802-3290 $2,573,000 $2,573,000
RMRA

20.20.010.825

SHOPP/2018-19
302-0890 $2,573,000 $2,573,000

FTF
20.20.201.111

SHOPP/2018-19
302-3290 $493,000 $493,000

RMRA
302-0890 $492,000 $492,000

FTF
20.20.201.111
0500000007

4
0A050

$985,000

Department of
Transportation

SBCAG
Santa Barbara

05-SB-1
15.6
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to enhance California’s economy and livability” 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No.: 2.5e.(9) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Sharri Bender Ehlert 
District 06 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 06-6673/EA 0Q180 – KERN COUNTY – STATE ROUTE 58) 
RESOLUTION FA-18-32 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $948,000 for the State 
Highway Operation Protection Program (SHOPP) Bridge Rail Replacement and Upgrade project 
(PPNO 6673) on State Route (SR) 58, in Kern County, to award the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $948,000 for the 
previously approved SHOPP Bridge Rail Replacement and Upgrade project (PPNO 6673), on SR 
58, in Kern County, to award the construction contract. 

Construction 
Component 

Project Funding Revised Allocation 
% Allocation 

Increase Programmed Allocated Supplemental Funds 
Requested  

Total Funds 
 to Award 

Capital $1,425,000 $1,691,000 $948,000 $2,639,000 56.1% 

Support $   680,000 $   803,000 $           0 $   803,000 0% 

Total $948,000 
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on SR 58 in the city of Tehachapi, in Kern County.  The project will upgrade 
and replace the Summit Overhead (OH) Bridge railings to new standard bridge barriers at the 
Summit OH Bridge.  The performance measure goal is to upgrade 1,135 linear feet of bridge 
railings, which is consistent with the Department’s Transportation Asset Management Plan. 
 
The current contract award status is pending approval of this request for supplemental funds.  If the 
Commission approves this request, construction would begin in February 2019, and would take 175 
working days to be completed in one construction season. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
FUNDING STATUS: 
 
The project was programmed in the 2016 SHOPP for $1,425,000 for Construction Capital and 
$680,000 for Construction Support.  The Engineer’s Estimate (EE) was completed in April 2018 
using available historical and current market trend data at that time and resulted in a higher 
estimated construction cost.  In May 2018, the Commission approved the project funds based on the 
higher EE and allocated $1,691,000 for Construction Capital and $803,000 for Construction 
Support.  The project was advertised on June 11, 2018 and bids were opened on July 11, 2018.  
Two contractors submitted bids for this contract; however, both bids were higher than the funds 
allocated by the Commission.  The amount needed to award the contract, based on the lowest 
responsible bidder, is $2,639,000 for Construction Capital. 
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REASON(S) FOR COST INCREASE: 
 
The EE for this project was updated in April 2018, and the project cost was adjusted to reflect the 
project’s remote location.  As a result, the Department requested a higher amount than what was 
originally programmed, to account for both the higher bidding environment and higher construction 
costs throughout the region.   
 
As discussed at the October Commission meeting, a statewide increase in the number of ongoing 
and new construction projects has resulted in a considerable shortage of available contractors and 
sub-contractors.  The shortage of contractors has had greater impact on the bidding environment for 
projects located in remote areas such as this location in Central California.  Construction bidding 
prices have been increasing at a faster rate than the rest of California.   
 
The Department discussed the bid results and compared bid prices with the contractors, including 
those who opted out of bidding process.  Although seven contractors, sub-contractors and material 
suppliers obtained contract plans for the project, only two contractors submitted bids for this 
project.  The lowest bidder was disqualified for failing to meet the Department’s contract 
requirements.  The Department contacted the second lowest, and last remaining bidder to discuss 
the bid results.  The contractor stated that this project includes many difficult, specialty contract 
items that only a few contractors can perform.  Some of the difficult items on this contract include 
constructing the bridge deck overhang, demolition and building new concrete barriers over live 
railroad traffic.  The difficulty to perform this bridge work in a restricted work area presented added 
challenges and higher risks, and limited the number of contractors who were prepared to bid for this 
contract, which resulted in higher bids.  The EE was developed to appropriately reflect the project’s 
cost, including the challenging work location; however, the EE was still undervalued as the current 
trends were beyond expectations.  
 
The Department has reviewed the bid results for possible mathematical or material unbalancing in 
accordance with 23 CFR 635.102, and 23 CFR 635.114. The bids appear to be mathematically 
unbalanced, however, there is no evidence of material unbalancing of the low bid. 
 
CONSEQUENCES: 
 
If this request for an additional $948,000 in Construction Capital is not approved, the Department 
will not be able to award this Bridge Rail Realignment and Upgrade construction contract.  
Considering the current bidding environment, re-advertising the contract will delay the delivery of 
this project and is not expected to result in a lower bid.  The Department has determined that the 
requested additional funds are in the best interest of the State to avoid delays in implementing this 
project. 
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RESOLUTION: 
 
Resolved, that $948,000 be allocated from the Budget Act of 2018, Budget Act Items  
2660-302-0890 and 2660-302-3290 to provide funds to award the construction contract for the 
SHOPP Bridge Rail Replacement and Upgrade project on Summit OH Bridge on SR 58 in Kern 
County. 
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Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised
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In Tehachapi, at the Summit Overhead Bridge No. 50
-343L/R. Outcome/Output: Upgrade bridge rail.

Supplemental funds are needed to Award.

Total revised amount $2,639,000

06-6673
SHOPP/2017-18

802-3290 $846,000 $846,000
RMRA

20.20.201.112

SHOPP/2018-19
302-0890 $845,000 $845,000

FTF
20.20.201.112

SHOPP/2018-19
302-3290 $474,000 $474,000

RMRA
302-0890 $474,000 $474,000

FTF
20.20.201.112
0613000145

4
0Q180

$948,000

Department of
Transportation

KCOG
Kern

06-Ker-58
R94.2
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    State of California  California State Transportation Agency 
    DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No.: 2.5e.(7) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Tony F. Tavares 
District 04 - Director 

Subject:  ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 
(PPNO 5301L/EA0A534 - SOLANO COUNTY INTERSTATE-80/INTERSTATE-680/ STATE 
ROUTE 12) 
RESOLUTION FA-18-30 

ISSUE 

Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request for an additional $1,500,000 for the multi-funded Interchange 
and Connector Improvement Project (PPNO 5301L) on Interstate 80 (I-80)/Interstate 680 (I-680)/ 
State Route 12 (SR-12), in Solano County, to close out the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $702,000 in State Highway 
Operation and Protection Program (SHOPP) and an additional $798,000 in State Transportation 
Improvement Program (STIP)/Regional Improvement Program (RIP) funding for the previously 
approved Interchange Project (PPNO 5301L) on I-80/I-680/SR-12, in Solano County, to close out the 
construction contract.  This supplemental fund request is for SHOPP and STIP/RIP funds only. 

Component Programmed 
Amount 

Commission 
Allocation 

Supplemental 
Request 

Revised 
Allocation 

% Request Over 
Commission Allocation  

C
ap

ita
l 

SHOPP $ 8,500,000 $ 7,869,000 $     602,000 $ 8,471,000 7.6% 
STIP/RIP $11,412,000 $10,565,000 $     798,000 $11,363,000 7.5% 

TCIF (State) $ 7,040,000 $ 6,518,000 $     0 $ 6,518,000 0% 
Local (STA) $29,448,000 $27,264,000 $          0 $27,264,000 0% 

Su
pp

or
t SHOPP $  0 $     996,000 $    100,000 $ 1,096,000 10% 

STIP (RIP) $          0 $ 1,337,000 $       0 $ 1,337,000 0% 
TCIF (State) $ 8,460,000 $ 8,460,000 $          0 $ 8,460,000 0% 
Local (STA) $          0 $          0 $          0 $          0 0% 
Total $ 1,500,000 
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project, known as the Initial Construction Package (ICP), is the first of seven packages of the      
I-80/I-680/SR-12 Interchange Project in Fairfield and unincorporated Solano County.  It improves 
westbound I-80 to the westbound SR-12 connection by replacing a one-lane connector with two-
lanes, modifies the WB on-ramp from Green Valley Road, and reconstructs the I-80/Green Valley 
Road Interchange.  This project was allocated construction funding by the Commission in August 
2013 and was awarded in March 2014.  Construction began in June 2014 and was opened to traffic in 
September 2017 with the completion of Plant Establishment in September 2018.  The project is now 
ready for Construction Contract Acceptance. 
 

 
 
 
FUNDING STATUS: 
 
This project a is multi-funded project with local funds, Proposition 1B – Trade Corridor Improvement 
Fund (TCIF), STIP, and SHOPP funds totaling $52,216,000 in Construction Capital and $10,793,000 
in Construction Support.  It was awarded with an award savings of $1,153,000 that was de-allocated 
by the Commission in 2014.  In March 2016, the Commission approved $2,333,000 in supplemental 
STIP and SHOPP funds for Construction Support for re-design to address constructability issues, and 
increased construction duration to resolve these issues.  Commission Guidelines preclude utilizing G-
12 authority on Proposition 1B projects with baseline agreements. If this project had G-12 authority it 
would not have required a supplemental allocation.    This $1,500,000 supplemental fund request will 
be funded with $798,000 of Solano County STIP-RIP shares, and $702,000 of SHOPP funds. 
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REASON(S) FOR COST INCREASE: 
 
The Construction Capital increase is related to the re-design and construction staging modifications 
for constructability, differing underground conditions, and utility conflicts.  The proposed bridge 
abutments piles and wing walls conflicted with the temporary retaining wall and had to be re-
designed.  There were multiple re-design alternatives studied to determine an effective solution with 
minimal project delays that were developed with the previous supplemental funds.  The ultimate 
alternative utilized lightweight cellular concrete.  The $1,400,000 Construction Capital supplemental 
funds requested are necessary to resolve claims from the implementation of the re-design alternative 
for the bridge abutment piles, retaining walls, and construction sequencing and to close out 
construction. Furthermore, in the Winter of 2016, there was record-breaking rainfall which further 
complicated the staging and constructability, resulting in additional storm water requirements and 
erosion control.   This resulted in differing underground conditions with raised biofiltration basin, due 
to higher than expected ground water level and unsuitable subgrade material and drainage 
modification which further contributed to the increase.  The $100,000 increase in Construction 
Support is related to the engineering effort to address the changes and the additional contract time due 
to weather and design changes.  
 
CONSEQUENCES: 
If this request for an additional $702,000 in SHOPP and $798,000 in STIP/RIP funds is not approved, 
the Department will not be able to close out this construction contract.  The cost and risk to resolve 
claims through arbitration would likely be significantly higher with additional support efforts and 
legal expenses. 
 
RESOLUTION: 
 
Resolved, that $1,400,000 be allocated from the Budget Act of 2017 and 2018, Budget Act Items 
2660-301-0890, 2660-301-0042, 2660-302-0890, and 2660-302-0042 for Construction Capital , and 
$100,000 from Budget Items 2666-001-0042 and 2660-001-0890 for Construction Support to provide 
funds for the multi-funded Interchange and Connector Improvement Project (PPNO 5301L) on I-80/I-
680/SR- 12, in Solano County, to close out the construction contract. 
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WB I-80 to SR 12 (West) Connector and Green Valley
Road Interchange Improvements.
In Fairfield at I-80 and SR 12.  Construct a two-lane WB I
-80 to WB SR 12 connector and reconstruct the I
-80/Green Valley Road interchange (TCIF #89). 

Supplemental funds are needed to Close-Out.

Total revised amount $37,244,000 

(Contributions from other sources: $27,264,000.)

Outcome/Output: 9 miles of pavement, 3 bridges, 10
retaining walls, 2 new traffic signals, traffic operations
systems, 1.6 miles of bike/pedestrian facilities.

04-5301L
RIP/2012-13

301-0890 $10,565,000 $10,565,000
FTF

20.20.075.600

004-6056 $8,460,000 $8,460,000
TCIF

20.10.723.000

TCIF/2012-13
304-6056 $6,518,000 $6,518,000

TCIF
20.20.723.000

SHOPP/2012-13
302-0890 $7,869,000 $7,869,000

FTF
20.20.201.310

001-0042 $1,336,500 $1,336,500
SHA

20.10.075.600

001-0042 $995,500 $995,500
SHA

20.10.201.310

RIP/2017-18
301-0890 $706,000 $706,000

FTF
301-0042 $92,000 $92,000

SHA
20.20.075.600

SHOPP/2018-19
302-0042 $69,000 $69,000

SHA
302-0890 $533,000 $533,000

FTF
20.20.201.310

001-0042 $11,000 $11,000
SHA

001-0890 $89,000 $89,000
FTF

20.10.201.310
0400021131

3,4
0A534

$1,500,000

Department of
Transportation

MTC
Solano

04-Sol-80
12.0/13.1
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

 Reference No.: 2.5e.(10) - REVISED 
 Action Item 
  

From:  STEVEN KECK 
 Chief Financial Officer 

Prepared by: Janice Benton (Acting) 
 District 08 - Director  

 
Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT  
 (PPNO 08-0174L/EA 3555V – SAN BERNARDINO COUNTY – INTERSTATE 15) 
 RESOLUTION FA-18-33 

 
ISSUE 
 
Should the California Transportation Commission (Commission) approve the California Department 
of Transportation’s (Department) request for an additional $9,193,000 for the State Transportation 
Improvement Program (STIP) project (PPNO 0174L and 0175N) on Interstate 15 (I-15), in San 
Bernardino County, to complete construction? 
  
RECOMMENDATION 
 
The Department recommends that the Commission allocate $9,193,000 for the previously approved 
STIP project (PPNO 0174L and 0175N) on I-15, in San Bernardino County, to complete 
construction. 
  
 

Component Programmed 
Amount 

Commission 
Allocation 

G-12 
Authority  

Total 
Allotment 

Requested 
Funds 

Revised 
Allocation 

% Request 
Over Total 
Allotment  

Capital $65,000,000 $71,053,000 $7,305,300 $78,358,300 $ 6,443,000 $84,801,300 8.2% 

Support $  9,098,000 $10,300,000 $1,230,000 $11,530,000 $ 2,750,000 $14,280,000 23.9% 

Total     $ 9,193,000   
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on I-15 in the city of Victorville, in San Bernardino County.  The project will 
widen I-15, reconstruct three interchanges, widen three bridges and construct two new bridges.  
Construction began on March 23, 2016 and the contract was approved with 900 working days.  The 
current contract status is active, 59 percent of the work has been completed, and 65 percent of the 
contract time has been exhausted.  The anticipated Construction Contract Acceptance (CCA) is 
October 1, 2020. 
 
 

 
 

 
FUNDING STATUS: 
 
The project was funded in the STIP program for a $65,000,000 for Construction Capital and 
$9,098,000 for Construction Support.  In December 2014, the Commission allocated $71,053,000 in 
Construction Capital and $10,300,000 in Construction Support, and the contract was awarded for 
$76,322,600.   
 
By August 2017, the project had used all the G-12 authority for Construction Capital which totaled 
$7,305,300.  The contract expenditures have been closely monitored to remain within the approved 
budget.  In March 2018, the G-12 authority for Construction Support, which totaled $1,230,000, 
was expended to address change orders and unanticipated nightwork.  Therefore, the Department is 
requesting $9,193,00 (Construction Capital and Support) to complete construction. 
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REASONS FOR COST INCREASE: 
 
The contract had several issues that caused an increase in the Construction Capital and Construction 
Support costs.  The following activities have attributed to most of the project cost increase: 
 
Construction Capital 

 

Bridge Foundation:  
Work began on one of the footings at the Mojave River Bridge in November 2016.  Soon after, 
the contractor encountered a differing site condition (underground spring) and found that it was 
undermining the existing footing, causing concerns of instability.  After evaluating options, it 
was determined that the proposed footing needed to be redesigned, which halted work at this 
location until the redesign was complete.  Changes related to the construction of the redesigned 
footing and the water diversion plan caused increases in construction capital and resulted in 143 
days of delay.  
 

Railroad Flagging: 
The original amount identified for railroad flagging was mistakenly omitted from the estimate 
for the State Furnished Material contract item.  When this was identified, it was evaluated by the 
District and determined that the project contingency could cover the flagging costs. Due to the 
delay incurred from the footing redesign at the Mojave River Bridge, the contractor was directed 
to work on a different bridge within the project.  This change in direction modified the 
contractor’s staging plan and required additional railroad flagging, as well as an Amendment to 
the Construction and Maintenance Agreement with the BNSF Railroad.     
 

Construction Zone Enhanced Enforcement Program (COZEEP): 
While the project contained regulatory speed reduction and double fine signage, traffic speeds 
and driver behavior resulted in numerous collisions within the project limits.  To help insure 
safety of workers and the traveling public, the use of COZEEP was increased; over 300 shifts 
have been used and more are needed to complete the project. 
 

Quantity Adjustments and other items: 
Time delays in the contract have resulted in an increase of certain contract items beyond their 
original working days.  Rising oil prices have caused an upward swing in the crude oil price 
index.  The Department adjusts payments for certain items containing asphalt as a regular 
business practice, per the Department’s Standard Specifications. 

 
Construction Support 

 
Support Costs: 
Due to various delays including those related to the footing redesign, weather, and a nearby 
emergency project (unrelated to this project), this contract had to be extended by an additional 
252 working days.  Staffing needs have been analyzed based on the type of work remaining and 
the time needed to complete construction. 
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CONSEQUENCES: 
The Department has determined that additional funds are needed to complete this construction 
contract and the additional funds requested are in the best interest of the State.   
The Department has exercised all feasible measures to minimize costs in carrying out work related 
to this project and has determined that this request is well-supported and is the only viable 
alternative available.  
If this request for additional funds is not approved, the Department will not be able to complete this 
construction contract.   
There are no viable detours through this heavily trafficked highway that accommodates a significant 
amount of goods movement to the rest of the nation and recreational travelers to and from Las 
Vegas and beyond.  Not completing this project would cause transportation delays and affect the 
economic well-being of the state and the nation. The consequences of not completing this project 
include added delays to goods movement, recreational travel, and access to and from communities 
east of the city of San Bernardino. 

 
RESOLUTION: 
 
Resolved, that $6,443,000 for Construction Capital be allocated from the Budget Act of 2018, 
Budget Act Item 2660-301-0890 and $2,750,000 be allocated from Budget Act Item 2660-001-0890 
to complete the construction contract for the STIP project on I-15 in San Bernardino County.  
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Project Title
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Program
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Fund Type
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Project ID
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Resolution FA-18-332.5e.(10) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Route 15 widening (Phase 2).
In Victorville, between Mojave Drive and 1.6 km north of
Stoddard Wells Road overcrossing.  Reconstruct three
interchanges and upgrade roadway standards.

Supplemental funds are needed to Complete
Construction.

Total revised amount $97,851,300

[For delivery purposes, the mainline highway project
(PPNO 0174L) was combined with the landscape
enhancements project (PPNO 0175N) into a single
construction contract. For that reason, the current funding
shown in the vote box is the combined funding for these
two projects. The table below lists amounts only for the
highway project (PPNO 0174L) which is seeking
supplemental funds to complete construction.]

For share purposes (PPNO 0174L & 0175N) (Dollars in
$1,000's)

Fund Initial Allocation Requested Adjustment
IIP  cap   $45,952           $4,253         $9,076
IIP sup.   $9,900             $2,750         $3,980
RIP cap  $23,655           $2,190         $4,672

Addition of PPNO 0715N added via the Yellow
Revised Item distributed at the December 2018 CTC
meeting. PPNO 0174L & 0175N combined for
construction.

This supplemental funds request is for $17,728,000:
$9,193,000 is additional funding for the project to
complete construction and $8,535,000 is for G-12
authority already allotted to the project.

Outcome/Output:
Sound wall mile(s) constructed.        2.1 Miles
Auxiliary lane mile(s) constructed.       1 Mile
Mixed flow lane-mile(s) constructed. 11 Miles
Modified/Reconstructed bridge(s).       9 Each

08-0174L/0175N
001-0890 $10,300,000 $10,300,000

FTF
20.10.025.700

RIP/2013-14
301-0042 $420,200 $420,200

SHA
301-0890 $55,318,995 $55,318,995

FTF
20.20.025.700

RIP/2013-14
301-0042 $209,800 $209,800

SHA
301-0890 $22,409,305 $22,409,305

FTF
20.20.075.600

001-0890 $2,750,000 $2,750,000
FTF

20.10.025.700

IIP/2018-19
301-0890 $4,252,000 $4,252,000

FTF
20.20.025.700

RIP/2018-19
301-0890 $2,191,000 $2,191,000

FTF
20.20.075.600
0814000086

3,4
3555V

$9,193,000

Department of
Transportation

SBCTA
San Bernardino

08-SBd-15
41.9/46.0
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$85,909,000 for 11 projects programmed in the State Highway Operation and Protection 
Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $85,909,000 for 11 SHOPP projects. 

BACKGROUND: 

The attached vote list describes 11 SHOPP projects totaling $85,909,000.  The Department is 
ready to proceed with these projects, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $73,090,000 be allocated from the Budget Act of 2018, Budget Act Items 
2660-302-0042, 2660-302-0890, 2660-302-3290 and Non-Budget Act Item  
2660-802-3290 for construction and $12,819,000 for construction engineering for 11 SHOPP 
projects described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.5b.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
RESOLUTION FP-18-33 
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-33

Location
Project Description

Project Support Expenditures

Near Middletown, from east of Putah Creek Bridge to
Dry Creek Bridge.   Outcome/Output: Environmental
mitigation and long-term revegetation for EA
0A040/PPNO 01-3080.

Performance Measure:
Planned: 0, Actual: 0  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $0 $0
R/W Sup $0 $0

(CEQA - MND, 5/8/2017; Re-validation 6/15/2018)
(NEPA - FONSI, 5/8/2017; Re-validation 6/15/2018)

(Future consideration of funding approved under
Resolution E-17-47; August 2017.)

001-0042 SHA $300,000
20.10.201.010

2018-19
302-0042 SHA $600,000
20.20.201.010

01-3128
SHOPP/18-19

CON ENG
$300,000
CONST

$600,000
0118000154

4
0A041

$900,000

Lake
01-Lak-175
R25.0/27.5

1

In and near Grass Valley, from 0.2 mile north of Lime
Kiln Road to Route 20 (PM R14.475).
Outcome/Output: Rehabilitate deteriorated and
damaged drainage systems.

Preliminary
Engineering Budget Expended
PA&ED $500,000 $274,148
PS&E $650,000 $405,381
R/W Sup $350,000 $160,697

(CEQA - CE, 8/31/2017; Re-validation 9/28/2018) 
(NEPA - CE, 8/31/2017; Re-validation 9/28/2018) 

505-3290 RMRA $295,000
001-0890 FTF $295,000
20.10.201.151 $590,000

2017-18
802-3290 RMRA $1,366,000

2018-19
302-0890 FTF $1,365,000
20.20.201.151 $2,731,000

03-4123
SHOPP/18-19

CON ENG
$590,000
CONST

$2,970,000
0315000113

4
0H220

$3,321,000

Nevada
03-Nev-49
7.4/R14.5

2

Performance Measure:  Culverts (38 each)
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Linear feet 0.0 357.1 1,537.9 1,895.0
Post Condition Linear feet 1,895.0 0.0 0.0 1,895.0

In the city of Sacramento, at Hornet Drive eastbound
offramp.   ്Outcome/Output: Realign offramp to a T-
intersection, add new signal, lighting, crosswalk, fiber
optic line, and camera.  This project will improve safety
and traffic operations.

Performance Measure:
Planned: 2,740.0, Actual: 2,740.0  Daily vehicle hour(s)
of delay (DVHD)

Preliminary
Engineering Budget Expended
PA&ED $250,000 $161,099
PS&E $690,000 $573,200
R/W Sup $95,000 $34,614

(CEQA - CE, 11/9/2016; Re-validation 10/3/2018)
(NEPA - CE, 11/9/2016; Re-validation 10/3/2018)

001-0042 SHA $520,000
20.10.201.310

2018-19
302-0042 SHA $1,520,000
20.20.201.310

03-6242
SHOPP/18-19

CON ENG
$460,000
CONST

$1,300,000
0315000211

4
0H580

$2,040,000

Sacramento
03-Sac-50

R3.5

3
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-33

Location
Project Description

Project Support Expenditures

In and near the city of Sacramento, from 0.2 mile west
of West El Camino Avenue to 0.2 mile east of Route
244.   Outcome/Output: Rehabilitate pavement at
various connectors and ramps, re-stripe, and upgrade
guardrail, dikes, and curb ramps.  This project will
extend the service life of the existing pavement and
improve ride quality.

Preliminary
Engineering Budget Expended
PA&ED $1,190,000 $1,189,240
PS&E $1,110,000 $1,070,236
R/W Sup $105,000 $3,876

(CEQA - CE, 10/3/2017; Re-validation 9/26/2018) 
(NEPA - CE, 10/3/2017; Re-validation 9/26/2018) 

505-3290 RMRA $169,000
001-0890 FTF $1,831,000
20.10.201.121 $2,000,000

2017-18
802-3290 RMRA $1,055,000

2018-19
302-0890 FTF $11,456,000
20.20.201.121 $12,511,000

03-6711
SHOPP/18-19

CON ENG
$2,000,000

CONST
$10,515,000
0315000197

4
0H470

$14,511,000

Sacramento
03-Sac-80
M1.2/R11.3

4

Performance Measure:  Pavement
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Lane mile(s) 0.0 0.0 0.1 0.1
Post Condition Lane mile(s) 0.1 0.0 0.0 0.1

Near King City, from 0.1 mile south of Paris Valley
Road Overcrossing to Rancho Undercrossing.
Outcome/Output: Rehabilitate pavement by using
Continuously Reinforced Concrete Pavement (CRCP)
and placing asphalt pavement.  This project is
necessary to restore the structure integrity of the
pavement and improve the ride quality.

Preliminary
Engineering Budget Expended
PA&ED $11,000 $0
PS&E $1,820,000 $873,747
R/W Sup $42,000 $12,883

(CEQA - CE, 4/7/2014; Re-validation 9/11/2018)
(NEPA - CE, 4/20/2014; Re-validation 9/11/2018)

505-3290 RMRA $430,000
001-0890 FTF $3,319,000
20.10.201.122 $3,749,000

2017-18
802-3290 RMRA $3,616,000

2018-19
302-0890 FTF $27,907,000
20.20.201.122 $31,523,000

05-2546
SHOPP/18-19

CON ENG
$3,490,000

CONST
$26,950,000
0514000049

4
1F740

$35,272,000

Monterey
05-Mon-101
R28.0/R30.6

5

Performance Measure:  Pavement
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Lane mile(s) 3.1 6.8 0.0 9.9
Post Condition Lane mile(s) 9.9 0.0 0.0 9.9
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-33

Location
Project Description

Project Support Expenditures

Near the city of Santa Cruz, on Routes 1 and 17 at
various locations.   Outcome/Output: Upgrade bridge
railings and approach rails to current standard and
rehabilitate bridge decks using rapid setting concrete.

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $1,520,000 $1,393,585
R/W Sup $47,000 $5,424

(CEQA - CE, 2/26/2015; Re-validation 5/23/2018)
(NEPA - CE, 2/26/2015; Re-validation 5/23/2018)

(EA 1F520/PPNO 05-2585 combined with EA
1C850/PPNO 05-2432 for construction under EA
1C85U/Project ID 0518000156.)

(Concurrent construction allocation (greater than 20%)
under Ref. 2.5d.(2), Resolution FP-18-40.)

505-3290 RMRA $530,000
001-0890 FTF $529,000
20.10.201.112 $1,059,000

2018-19
302-3290 RMRA $2,056,000

302-0890 FTF $2,056,000
20.20.201.112 $4,112,000

05-2585
SHOPP/18-19

CON ENG
$1,059,000

CONST
$4,167,000

0514000005
4

1F520

$5,171,000

Santa Cruz
05-SCr-1

Var

6

Performance Measure:  Bridges (4 bridge(s))
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Linear feet rail 0.0 0.0 1,525.0 1,525.0
Post Condition Linear feet rail 1,525.0 0.0 0.0 1,525.0

In Bakersfield, from M Street to 0.1 mile east of Fairfax
Road at various locations.   Outcome/Output: Improve
highway worker safety by providing maintenance
vehicle pullout areas and constructing rock blanket at
gore areas

Performance Measure:
Planned: 61, Actual: 62  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $420,000 $385,828
PS&E $787,000 $675,757
R/W Sup $10,000 $1,307

(CEQA - CE, 10/12/2016; Re-validation 8/7/2018)
(NEPA - CE, 10/12/2016; Re-validation 8/7/2018)

001-0042 SHA $109,000
001-0890 FTF $841,000
20.10.201.235 $950,000

2018-19
302-0042 SHA $360,000
302-0890 FTF $2,781,000
20.20.201.235 $3,141,000

06-3729
SHOPP/18-19

CON ENG
$808,000
CONST

$2,644,000
0613000037

4
0E320

$4,091,000

Kern
06-Ker-178
R1.7/R6.9

7
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-33

Location
Project Description

Project Support Expenditures

In Riverside and San Bernardino Counties, on various
routes and at various locations.   Outcome/Output:
Repair, replace, or remove damaged and obsolete
vehicle detection systems.  This project will reduce user
delay and improve system reliability.

Preliminary
Engineering Budget Expended
PA&ED $346,000 $126,144
PS&E $1,000,000 $498,492
R/W Sup $90,000 $15,174

(CEQA - CE, 2/2/2018; Re-validation 9/28/2018)
(NEPA - CE, 2/2/2018; Re-validation 9/28/2018)

505-3290 RMRA $161,000
001-0890 FTF $1,240,000
20.10.201.315 $1,401,000

2017-18
802-3290 RMRA $511,000

2018-19
302-0890 FTF $3,947,000
20.20.201.315 $4,458,000

08-3006W
SHOPP/18-19

CON ENG
$1,274,000

CONST
$4,260,000

0817000074
4

1H530

$5,859,000

Riverside
08-Riv-Var

Var

8

Performance Measure:  TMS Elements Good Poor
__Unit__ (Operational) (Not Operational) _Quantity__

Existing Condition Field element(s) 0.0% 100.0% 154.0
Post Condition Field element(s) 100.0% 0.0% 86.0

In the city of San Diego, from Route 52 to Gilman Drive.
Outcome/Output: Construct auxiliary lane.  This project 
will improve operational functionality of Route 5 at the
Route 52 northbound connector by decreasing delay.

Performance Measure:
Planned: 344.0, Actual: 344.0  Daily vehicle hour(s) of
delay (DVHD) 

Preliminary
Engineering Budget Expended
PA&ED $640,000 $636,707
PS&E $1,200,000 $871,061
R/W Sup $125,000 $4,666

(CEQA - CE, 3/9/2017; Re-validation 4/11/2018)
(NEPA - CE, 3/9/2017; Re-validation 4/11/2018)

(Time Extension FY 17-18 CONST and CON ENG
expires on January 31, 2019.)

001-0042 SHA $137,000
001-0890 FTF $1,493,000
20.10.201.310 $1,630,000

2018-19
302-0042 SHA $480,000
302-0890 FTF $5,214,000
20.20.201.310 $5,694,000

11-1137
SHOPP/18-19

CON ENG
$1,630,000

CONST
$6,403,000

1115000047
4

42010

$7,324,000

San Diego
11-SD-5

R25.9/R26.8

9
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-33

Location
Project Description

Project Support Expenditures

In the city of San Diego, from 0.2 mile north of La Jolla
Village Drive to 0.1 mile south of Genesee Avenue.
Outcome/Output: Construct a 0.5 mile auxiliary lane in
the southbound direction.  This project will improve
operational functionality by reducing delay.

Performance Measure:
Planned: 1,271.0, Actual: 1,271.0  Daily vehicle hour(s)
of delay (DVHD)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $1,299,000 $835,784
R/W Sup $0 $0

(CEQA - MND, 6/29/2011; Re-validation 10/15/2018)
(NEPA - FNSI, 6/29/2011; Re-validation 10/15/2018)

(Future consideration of funding approved under
Resolution E-14-11; March 2014.) 

(Time Extension FY 17-18 CONST and CON ENG
expires on December 31, 2018.)

(This is a Financial Contribution Only (FCO) to San
Diego Association of Governments (SANDAG).)

001-0042 SHA $0
001-0890 FTF $0
20.10.201.310 $0

2018-19
302-0042 SHA $502,000
302-0890 FTF $5,448,000
20.20.201.310 $5,950,000

11-1136
SHOPP/18-19

CON ENG
$750,000
CONST

$5,000,000
1114000074

4FCO
2T215

$5,950,000

San Diego
11-SD-5

R28.6/R29.3

10

Near San Juan Capistrano, from 0.3 mi east of Antonio
Parkway/La Pata Avenue to 0.1 mi west of Gibby Road.
Outcome/Output: This is a landscape and plant
establishment project for the Route 74 safety project
constructing 4-foot shoulders and rumble strips, EA
0L720/PPNO 12-4124.  The project will maintain
existing planting and irrigation systems for four years
beyond the one-year establishment of the roadway 
project.

Performance Measure:
Planned: 8, Actual: 0  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $400,000 $245,484
R/W Sup $0 $0

(CEQA - MND, 9/26/2013; Re-validation 9/17/2018)
(NEPA - CE, 9/26/2013; Re-validation 9/17/2018)

(Future consideration of funding approved under
Resolution E-14-08; March 2014.)

001-0042 SHA $62,000
001-0890 FTF $558,000
20.10.201.010 $620,000

2018-19
302-0042 SHA $85,000
302-0890 FTF $765,000
20.20.201.010 $850,000

12-4124B
SHOPP/18-19

CON ENG
$620,000
CONST

$850,000
1214000104

4
0L722

$1,470,000

Orange
12-Ora-74

2.9/5.1

11
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$113.0 million for Project Approval and Environmental Document (PA&ED), Plans, 
Specifications and Estimate (PS&E) and Right-of-Way (R/W) support for 91 phases 
programmed in the 2018 State Highway Operation and Protection Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $113.0 million for 91 support phases in the SHOPP, as follows: 

• $61.7 million for 48 SHOPP support phases and
• $51.3 million for 43 SHOPP (SB 1) support phases.

The attached lists describe 91 SHOPP phases totaling $113.0 million for PA&ED, PS&E and 
R/W support costs that are ready now.    

BACKGROUND: 

The 2018 SHOPP details both support and construction capital for rehabilitation projects on the 
State Highway System.  The passage of the Road Repair and Accountability Act (SB 1) 
necessitates that the Department and the Commission establish baseline budgets for each phase 
of each project in the 2018 SHOPP, and requires an allocation of each support phase on or after 
July 1, 2017.   

FINANCIAL RESOLUTION: 

Resolved, that $113.0 million be allocated for PA&ED, PS&E and R/W support for SHOPP 
projects described on the attached lists. 

Attachments 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.5b.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
PA&ED, PS&E AND R/W SUPPORT 
RESOLUTION FP-18-34   
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CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018 Back to

Prog Year

Resolution FP-18-342.5b.(2a) Support Allocations for SHOPP Projects

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

01-DN-199
0G1301 Near Gasquet, from 0.7 to 0.3 mile south of

Hardscrabble Creek Bridge.   Install High Friction
Surface Treatment (HFST), signs, guardrail, and
centerline rumble strip.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure
20 Collision(s) reduced

1121
0116000128

19-20

10.2/10.7

PS&E $507,000 $507,000

R/W Sup $93,000 $93,000

01-Hum-299
0F4602 Near Willow Creek, from 1.5 mile east of East

Bair Road to 0.4 mile west of Cedar Creek Road,
at various locations.   Widen shoulders.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure
40 Collision(s) reduced

2427
0116000010

19-20

20.5/30.2

PS&E $864,000 $864,000

R/W Sup $21,000 $21,000

01-Lak-20
0H8403 Near Upper Lake, from 0.6 mile west of Irvine

Avenue to 0.1 mile east of Mid Lake Road.
Improve curves and widen shoulders.

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.010 - Safety Improvements

Performance Measure 
36 Collision(s) reduced

3123
0118000117

21-22

2.0/2.8

PA&ED $1,986,000 $1,986,000

01-Lak-20
0G7004 Near Clearlake Oaks, at the Clearlake Oaks

Maintenance Station.  Transportation
infrastructure improvement for zero-emission
vehicle charging.
(PA&ED Only)

(Future consideration of funding approved under
Resolution E-18-117; August 2018.)

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.999 - Multiple Objective

Performance Measure
1 Location(s)

3112
0117000051

18-19

28.4

PS&E $150,000 $150,000

R/W Sup $32,000 $32,000
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CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018 Back to

Prog Year

Resolution FP-18-342.5b.(2a) Support Allocations for SHOPP Projects

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

01-Lak-29
0E7305 Near Lower Lake, at various locations.   Widen

for truck climbing lanes and shoulders.

(Concurrent consideration of funding under 
Resolution E-18-154; December 2018.)

Program Code
201.010 - Safety Improvements

Performance Measure 
45 Collision(s) reduced

3203
0115000004

19-20

0.0

PS&E $1,216,000 $1,216,000

R/W Sup $62,000 $62,000

01-Lak-29
0H8806 Near Kelseyville, from Kelsey Creek Bridge to

north of Kelsy Creek Road.  Construct left turn
lane.

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.010 - Safety Improvements

Performance Measure
18 Collision(s) reduced

3126
0118000122

21-22

R34.9/R35.2

PA&ED $1,430,000 $1,430,000

02-Tri-36
2H0507 Near Platina, from 3.7 miles to 3.0 miles west of

Hayfork Creek Bridge.   Curve improvement.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure
12 Collision(s) reduced

3653
0216000093

19-20

R34.7/R35.3

PS&E $1,130,000 $1,130,000

03-But-70
3H7208 Near Oroville, from 0.3 mile north of Cox Lane to

south of Palermo Road.   Widen for two-way left-
turn lane and standard shoulders, and provide a
roadside clear recovery zone.

(Concurrent consideration of funding under
Resolution E-18-155; December 2018.) 

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-09B;
December 2018.)

Program Code
201.010 - Safety Improvements

Performance Measure
35 Collision(s) reduced

2295
0318000054

19-20

5.6/8.8

PS&E $2,180,000 $2,180,000

R/W Sup $1,590,000 $1,590,000
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CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018 Back to

Prog Year

Resolution FP-18-342.5b.(2a) Support Allocations for SHOPP Projects

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

03-But-70
3H7109 Near Oroville, from south of Palermo Road to

north of Ophir Road.   Widen for two-way left-turn
lane and standard shoulders, and provide a
roadside clear recovery zone. 

(Concurrent consideration of funding under
Resolution E-18-155; December 2018.)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-09B;
December 2018.)

Program Code
201.010 - Safety Improvements

Performance Measure 
58 Collision(s) reduced

2294
0318000053

19-20

8.8/11.8

PS&E $2,240,000 $2,240,000

R/W Sup $2,320,000 $2,320,000

03-Sac-51
2H11010 In the city of Sacramento, from 0.1 mile south of

B Street Underpass to 0.4 mile north of Arden
Way.   Pave areas behind the gore and at narrow
and miscellaneous locations, place vegetation
control, and construct Maintenance Vehicle
Pullouts (MVPs) to reduce maintenance and
improve highway worker safety. 

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
61 Location(s)

6413
0317000064

21-22

1.6/4.4

PA&ED $280,000 $280,000

04-Ala-13
4J49011 In Oakland, from north of Joaquin Miller Road to

south of Park Boulevard.  Install outer separation
barrier and safety lighting. 

(Concurrent amendment under SHOPP
Amendment 18H-006.) 

Program Code
201.010 - Safety Improvements

Performance Measure
5 Collision(s) reduced

1490P
0415000356

21-22

6.7/7.2

PA&ED $925,000 $925,000

04-Ala-13
2G46012 In Berkeley, from Claremont Avenue to west of

Shattuck Avenue.   Upgrade curb ramps and 
repair sidewalks to meet American with
Disabilities Act (ADA) Standards.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.378 - Americans with Disabilities Act
Pedestrian Infrastructure 

Performance Measure
47 Curb ramp(s) 

0124M
0400020859

19-20

10.8/12.1

PS&E $543,000 $646,000

R/W Sup $75,000 $75,000
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CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018 Back to

Prog Year

Resolution FP-18-342.5b.(2a) Support Allocations for SHOPP Projects

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

04-Ala-980
1K67013 In Oakland, at the District 4 Transportation

Management Center (TMC).   Upgrade or 
replace legacy TMC software applications and
interface components, and related system
devices by service contract.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.999 - Multiple Objective

Performance Measure
1 Location(s)

1499J
0416000284

19-20

1.2

PS&E $553,000 $553,000

04-SF-35
3K42014 In the City and County of San Francisco, at Great

Highway intersection.  Install new signal.

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.010 - Safety Improvements

Performance Measure
5 Collision(s) reduced

1459E
0417000157

21-22

1.3

PA&ED $1,550,000 $1,550,000

04-Son-101
0J10015 Near Petaluma, north of Pepper Road.   Repair

slide and drainage system.

(Concurrent consideration of funding under 
Resolution E-18-156; December 2018.)

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

0481B
0413000408

18-19

9.0

PS&E $850,000 $850,000

04-Son-101
2K33016 Near Healdsburg, from south of Lytton Springs

Road to South Geyserville Avenue.  Rehabilitate
or replace damaged drainage systems at two
locations.

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.131 - Permanent Restoration 

Performance Measure 
2 Location(s)

1459C
0416000407

21-22

R38.3/R41.4

PA&ED $824,000 $824,000
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04-Son-116
2J84017 Near Monte Rio and Cloverdale, on Routes 116

and 128; also in Marin County, on Route 101, at
0.4 mile north of Sir Francis Drake Boulevard
(PM 9.25).   Stabilized soil and erosion control to
mitigate for storm water quality.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.335 - Storm Water Mitigation

Performance Measure
12.8 Acre(s) treated/pollutant

1487F
0415000085

19-20

8.5/10.5

PS&E $670,000 $670,000

05-Mon-1
1K05018 Near Big Sur, south of Little Sur River Bridge.

Construct earth retaining wall.

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.131 - Permanent Restoration 

Performance Measure 
1 Location(s)

2849
0518000114

21-22

55.7/55.9

PA&ED $1,031,000 $1,031,000

05-SB-166
1K10019 In Santa Maria, at Miller Street.   Modify traffic

signal.

(The Department has determined this project is 
Categorically Exempt.)

(As part of this allocation request, the
Department is requesting to extend the
completion of the R/W Sup an additional 12
months beyond the 36 month deadline.)

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.010 - Safety Improvements

Performance Measure 
25 Collision(s) reduced

2870
0518000122

20-21

8.1

PS&E $595,000 $595,000

R/W Sup $208,000 $208,000

05-SCr-9
1K06020 Near Brookdale, south of Western Avenue.

Construct side hill viaduct extension with cutoff
retaining wall, restore roadway and facilities, and
install permanent erosion control.

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.131 - Permanent Restoration

Performance Measure
1 Location(s)

2847
0518000115

21-22

10.8

PA&ED $756,000 $756,000
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05-SCr-9
1K14021 Near Boulder Creek, at Spring Creek Road.

Construct soldier pile retaining wall, restore
roadway and drainage facilities, and install
permanent erosion control measures.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

2875
0518000127

19-20

15.0

PS&E $1,628,000 $1,628,000

R/W Sup $51,000 $51,000

06-Fre-99
0W80022 In the city of Fresno, from south of El Dorado

Street to Clinton Avenue.   Rehabilitate roadway,
repair or replace culverts, construct pumping
plants, and remove or replace bridges.
(Long Lead Project)

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
18.9 Lane Mile(s)

6949
0617000306

23-24

21.2/24.4

PA&ED $20,000,000 $20,000,000

06-Ker-184
0V28023 Near Lamont, from 0.1 mile south to 0.1 mile

north of Sunset Boulevard.   Construct
roundabout at intersection of Route 184/Sunset
Boulevard.

(Concurrent consideration of funding under
Resolution E-18-159; December 2018.)

Program Code
201.010 - Safety Improvements

Performance Measure 
16 Collision(s) reduced

6791
0616000124

19-20

L0.9/L1.1

PS&E $1,300,000 $1,540,000

R/W Sup $530,000 $530,000

07-LA-1
3417024 In Long Beach, at the intersection of Anaheim

Street/Los Altos Plaza.   Install protected left turn
phases for north and south intersection
approaches, upgrade existing signals, refresh
crosswalk striping, and upgrade curb ramps to
Americans with Disabilities Act (ADA) standards.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
18 Collision(s) reduced

5257
0717000201

19-20

2.8

PS&E $1,286,000 $1,286,000

R/W Sup $127,000 $127,000
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07-LA-10
2608025 In the cities of Los Angeles, Alhambra, El Monte,

Monterey Park and Rosemead, from Central
Avenue to Cogswell Road; also on Route 405,
from Cherry Avenue to South Alameda Street
(PM 4.8/8.5).   Construct storm water treatment
Best Management Practices (BMPs).

(The Department has determined this project is
Categorically Exempt.)

(SB 1 Baseline Agreement approval under
Resolution SHOPP-P-1819-04B; October 2018.)

Program Code
201.335 - Storm Water Mitigation

Performance Measure
33.0 Acre(s) treated/pollutant

3923
0712000104

19-20

16.6/30.1

PS&E $3,305,000 $3,305,000

R/W Sup $578,000 $578,000

07-LA-91
3192026 In the cities of Compton, Paramount and

Bellflower; also on Route 105 (PM
R0.50/R18.14), Route 110 (PM 1.23/R11.89) and
Route 405 (PM 0.27/28.51).   Construct shoulder
rumble strips ground-in indentations where right
shoulder is less than 4-feet.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
372 Collision(s) reduced

4968
0716000020

20-21

6.3/18.1

PA&ED $156,000 $156,000

08-SBd-138
1H82027 Near Hesperia, from Cajon Boulevard to the

Route 15 southbound offramp.   Install traffic
signals, realign Cajon Boulevard, widen
southbound offramp, add left turn lane and 
construct curb ramps.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
10 Collision(s) reduced

3010W
0817000138

21-22

R15.0/R15.1

PS&E $1,160,000 $1,203,000
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10-Sta-99
1E70028 In Modesto, from 0.1 mile south of Kansas

Avenue and 0.4 mile north of Route 132 
Separation; also on adopted Route 132
alignment right-of-way, from 0.2 mile west of
Emerald Avenue and 0.3 mile east of Emerald
Avenue (PM 13.7/14.3).   Hazardous waste
mitigation.

(Future consideration of funding approved under
Resolution E-18-150; October 2018.)

Program Code
201.330 - Hazardous Waste Mitigation

Performance Measure
3 Location(s)

3125
1015000115

18-19

R16.5/R16.7

PS&E $916,000 $916,000

11-SD-5
4247029 In the city of San Diego, from National Avenue

Overcrossing to Commercial Street Overhead; 
also on Route 805 at the Route 805/94 
Separation.   Install rumble strips and upgrade
guard rail.

(The Department has determined this project is
Categorically Exempt.)

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.010 - Safety Improvements

Performance Measure 
68 Collision(s) reduced

1190
1116000076

19-20

R13.5/R14.4

PS&E $469,000 $469,000

11-SD-5
4220030 In the city of San Diego, from Carmel Mountain

Road Undercrossing to 0.05 mile west of Route
5/56 Separation.   Stabilize existing slopes and
landscaping from further erosion and sediment
deposition into the Los Penasquitos Lagoon.

Program Code
201.335 - Storm Water Mitigation

Performance Measure
10.0 Acre(s) treated/pollutant

1203
1115000173

20-21

R31.8/R32.2

PA&ED $283,000 $283,000

11-SD-5
4175031 In the city of San Diego, from 0.8 mile to 1.0 mile

north of Del Mar Heights Road.   Repair and
enhance detention basin and regrade overflow
channel and access road.

(The Department has determined this project is 
Categorically Exempt.) 

Program Code
201.335 - Storm Water Mitigation

Performance Measure
73.0 Acre(s) treated/pollutant

1164
1114000028

19-20

R34.6/R35.1

PS&E $526,000 $526,000
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11-SD-805
4288032 In the city of San Diego, from San Ysidro

Boulevard Undercrossing to Otay River Bridge;
also on Route 905, from 0.3 mile east of Picador
Boulevard Undercrossing to Caliente Avenue
Overcrossing.   Convert potable irrigation
systems to recycled water.

Program Code
201.210 - Highway Planting Restoration

Performance Measure
139.0 Acre(s)

1244
1117000038

20-21

0.7/3.3

PA&ED $327,000 $372,000

11-SD-805
4287033 In Chula Vista, from 0.3 mile south of Main Street

Undercrossing to Palomar Street Overcrossing.
Convert potable irrigation systems to recycled
water.

Program Code
201.210 - Highway Planting Restoration

Performance Measure
40.0 Acre(s)

1243
1117000037

20-21

3.4/5.1

PA&ED $284,000 $318,000

11-SD-Var
4181034 In San Diego County, on Routes 5, 15, 75 and

163 at various locations.   Construct and upgrade
curb ramps, driveways and sidewalks to comply 
with Americans with Disabilities Act (ADA) 
Standards.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.361 - Americans with Disabilities Act New
Curb Ramps

Performance Measure
108 Curb ramp(s)

1127
1114000056

19-20 PS&E $2,425,000 $2,668,000

12-Ora-55
0Q84035 In Costa Mesa, from north of 19th Street to north

of Route 73.   Upgrade southbound End Freeway
signs to increase sign visibility and motorist
safety.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
40 Collision(s) reduced

3424A
1217000115

19-20

2.0/R4.8

PS&E $580,000 $580,000
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12-Ora-57
0Q79036 In Anaheim, on the northbound Route 57 loop

connector to westbound Route 91.   Apply high
friction surface treatment and enhanced visibility
delineation.

(The Department has determined this project is
Categorically Exempt.)

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.010 - Safety Improvements

Performance Measure
9 Collision(s) reduced

3792B
1217000104

20-21

15.6

PS&E $400,000 $400,000

Component

PA&ED

No. of Phases Total Amount
13 $29,911,000

PS&E 23 $26,122,000

R/W Sup 12 $5,687,000

Total $61,720,000
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01-DN-101
0F3101 Near the Smith River community, at Dominie

Creek.   Replace box culvert with new bridge and
remediate fish passage barrier.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

1113
0115000108

19-20

39.8

PS&E $1,141,000 $1,141,000

R/W Sup $154,000 $118,000

01-Men-1
0F4402 In and near Point Arena, from Sonoma County

line to 0.1 mile south of Mill Street.   Pavement
rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-09B;
December 2018.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
31.4 Lane mile(s)

4626
0116000008

19-20

0.0/15.0

PS&E $704,000 $704,000

R/W Sup $85,000 $85,000

01-Men-1
362703 In and near Fort Bragg, from Pudding Creek

Bridge to 0.6 mile north of Wages Creek Bridge.
Pavement rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
32.9 Lane mile(s)

0154T
0116000031

18-19

62.1/78.9

PS&E $501,000 $501,000

R/W Sup $36,000 $36,000

02-Sha-5
1H3904 Near Lakehead, at O’Brien Undercrossing No. 06

-0148L.   Rehabilitate bridge deck with concrete
overlay, upgrade bridge rails, and construct
approach slabs.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

3630
0216000041

20-21

R32.2

PS&E $600,000 $600,000

R/W Sup $40,000 $40,000
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02-Tri-299
4F6005 In Trinity County on Routes 299 and 36 and in

Siskiyou County on Route 96 at various
locations.   Bridge preventative maintenance at 9
bridges.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.119 - Bridge Preventative Maintenance

Performance Measure
9 Bridge(s)

3516
0213000012

19-20

0.0

PS&E $1,400,000 $1,400,000

R/W Sup $150,000 $150,000

03-Sac-50
0H0806 In the city of Sacramento, from Route 5 to Watt

Avenue.   Roadway rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

(SB 1 Baseline Agreement approval under
Resolution SHOPP-P-1819-07B; October 2018.)

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
53.6 Lane mile(s)

6177
0315000074

19-20

L0.6/R5.3

PS&E $1,400,000 $1,400,000

03-Sac-50
1H8207 In and near Rancho Cordova and Folsom, from

Sunrise Boulevard to the county line; also in El
Dorado County near El Dorado Hills, from the
county line to Silva Valley Parkway (PM 0.0/1.7).
Install fiber optic cable.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
12.3 Mile(s) of cable

6248
0317000006

20-21

12.5/23.1

PS&E $950,000 $950,000

R/W Sup $110,000 $110,000

04-Ala-980
0P3708 In Oakland, at the District 4 Transportation

Management Center (TMC).   Upgrade or 
replace legacy TMC hardware components and
related software by service contract to improve
reliability and functionality.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
1 Field element(s)

1464L
0417000430

19-20

1.2

PS&E $392,000 $392,000
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04-CC-580
2J7209 In Richmond, at Stege Drain Bridge No. 28-0091.

Bridge rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

1482Q
0415000016

19-20

1.2

PS&E $876,000 $1,042,000

R/W Sup $117,000 $117,000

04-SF-101
2J80010 In the City and County of San Francisco, at the

Central Viaduct No. 34-0077 from south of 17th
Street to S. Van Ness Avenue; also on Route 80,
at the Bayshore Viaduct No. 34-0088 from Route
101 to 4th Street (PM 3.9/4.8).   Paint
superstructure steel members. 
(G13 Contingency)

(The Department has determined this project is
Categorically Exempt.) 

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-09B;
December 2018.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
2 Bridge(s)

1483S
0415000034

19-20

4.1/R5.1

PS&E $9,200,000 $9,200,000

R/W Sup $300,000 $300,000

04-Sol-80
0J60011 In and near Vallejo, Dixon and Vacaville, at

Route 80/29 Separation Bridge No. 23-0087,
McCune Creek Bridge No. 23-0084L/R and
Horse Creek Bridge No. 23-0077L.   Bridge
preventative maintenance.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.119 - Bridge Preventative Maintenance

Performance Measure
4 Bridge(s)

0480N
0414000017

19-20

1.1/34.5

R/W Sup $66,000 $79,000
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05-Mon-Var
1H99012 In various counties, on various routes and at

various locations.   Replace and upgrade existing
detection field elements for the Traffic 
Management System (TMS).

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
78 Field element(s)

2735
0517000047

19-20

0.0

PS&E $1,160,000 $1,160,000

R/W Sup $20,000 $20,000

06-Fre-5
0S83013 Near Mendota, at Tumey Gulch Bridge No. 42

-0246L/R.   Replace bridge.

(Concurrent consideration of funding under
Resolution E-18-158; December 2018.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
2 Bridge(s)

6725
0615000046

19-20

44.4/45.4

PS&E $1,900,000 $1,900,000

06-Ker-178
0X08014 Near Bakersfield, from east of Miramonte Drive

to Vista Grande Drive.   Repair, replace, and/or
clean culverts.

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
65 Drainage system(s)

6925
0618000017

21-22

12.6/55.4

PA&ED $2,800,000 $2,800,000

06-Mad-99
0U17015 Near the city of Madera, at South Gateway Drive

Overcrossing No. 41-0046K.   Replace bridge
railing, grind deck, and place reinforced Portland
Cement Concrete (PCC) to rehabilitate bridge. 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

6887
0616000206

19-20

9.7

PS&E $1,600,000 $1,100,000
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07-LA-5
3380016 In the city of Los Angeles, on the northbound

connector at the Route 5/110 Separation.
Replace compromised 18-inch Reinforced
Concrete Culvert (RCP). 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
1 Culvert(s)

5223
0717000053

19-20

20.8

PS&E $2,548,000 $2,548,000

07-LA-14
3376017 In the city of Santa Clarita, near southbound

offramp to Sierra Highway.   Replace damaged
drainage system that includes seventeen
culverts.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
1 Culvert(s)

5219
0717000036

19-20

28.9

R/W Sup $23,000 $23,000

08-SBd-71
0G79018 Near Chino Hills, from the Los Angeles County

line to the Riverside County line; also in 
Riverside County, from San Bernardino County
line to Route 91 (PM R0.0 to PM R3.0).
Replace and upgrade existing communication
elements and install Closed Circuit Television
Cameras (CCTV) for the Traffic Management
System (TMS).

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
31 Field element(s)

3009N
0814000176

19-20

R0.0/R8.5

PS&E $1,361,000 $1,515,000

R/W Sup $113,000 $113,000
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10-Mer-99
1C17019 In and near the city of Merced, from south of

Childs Avenue to south of Franklin Road. 
Roadway rehabilitation.
(G13 Contingency)

(The Department has determined this project is
Categorically Exempt.)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-09B;
December 2018.)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
19.6 Lane mile(s)

3089
1014000144

19-20

R12.6/17.7

R/W Sup $122,000 $122,000

10-SJ-5
1C20020 In San Joaquin County, on Routes 4, 5, and 99

at various locations.   Rehabilitate culverts.

(Concurrent consideration of funding under
Resolution E-18-160; December 2018.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
31 Culvert(s)

3140
1014000098

19-20

3.5/49.0

PS&E $725,000 $788,000

R/W Sup $199,000 $200,000

11-Imp-8
4304421 In Imperial County, on Routes 8 and 78 at

various locations.   Rehabilitation of six bridges,
including painting, deck and column work.

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
6 Bridge(s)

1329
1118000204

21-22

0.0

PA&ED $200,000 $200,000

11-Imp-8
4304922 Near Winterhaven, at Colorado River Viaduct

Bridge No. 58-0312L/R.   Patch spalls, polyester
deck overlay, hinge bearing replacement, and
joint replacement to preserve the structural
integrity of two bridges.

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.119 - Bridge Preventative Maintenance

Performance Measure
2 Bridge(s)

1336
1118000262

20-21

R96.8

PA&ED $193,000 $193,000
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CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018 Back to

Prog Year

Resolution FP-18-342.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

11-SD-15
4305123 In and near Escondido, from 0.2 mile south of

Route 78 to 0.5 mile north of Deer Springs Road.
Rehabilitate pavement by replacing sections of 
the existing pavement and the outside shoulder
with Continuously Reinforced Concrete 
Pavement (CRCP), pavement slab replacement,
bridge approach slab replacement, bridge joint
seal work, and sign panel replacement.

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
12.1 Lane mile(s)

1350
1119000008

20-21

R31.3/R37.1

PA&ED $2,749,000 $2,749,000

11-SD-52
4302524 In San Diego, from 0.4 mile west of Convoy

Street Overcrossing to Santo Road
Overcrossing.   Roadway rehabilitation to
mitigate highway settlement, construct auxiliary
lane, transportation management systems,
lighting, and roadside safety improvements.

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
7.8 Lane mile(s)

1302
1118000079

21-22

5.1/8.7

PA&ED $2,066,000 $2,066,000

11-SD-54
4248025 In and near National City and Chula Vista, from

Route 54/5 Separation to the Route 54/125
Junction.   Rehabilitate flexible and rigid
pavement on the traveled way, shoulders, ramps
and connectors, upgrade guard rail and dike.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
43.2 Lane mile(s)

1188
1116000068

21-22

0.0/6.4

PA&ED $709,000 $709,000

11-SD-67
4305626 Near Lakeside and Ramona, from 0.2 mile north

of San Diego River Bridge to Route 78.
Rehabilitate asphalt pavement, drainage system
restoration, curb ramp upgrades, guard rail 
upgrades, and enhance crosswalk visibility.

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
49.8 Lane mile(s)

1344
1119000015

21-22

R6.0/24.4

PA&ED $807,000 $807,000
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CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018 Back to

Prog Year

Resolution FP-18-342.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

11-SD-125
4302427 In and near Lemon Grove, from 0.1 mile north of

Jamacha Boulevard Overcrossing to Route 94.
Pavement rehabilitation.

Program Code
201.122 - Roadway Rehabilitation (2R) 

Performance Measure
11.5 Lane mile(s)

1310
1118000033

21-22

10.0/13.0

PA&ED $3,071,000 $3,071,000

12-Ora-1
0P68028 In the cities of Newport Beach, Huntington Beach

and Seal Beach, from Crystal Heights Drive to
First Street.   Replace traffic signals, upgrade
non-standard curb ramps to meet Americans with
Disabilities Act (ADA) Standards and modify
drainage.

(The Department has determined this project is
Categorically Exempt.)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-09B;
December 2018.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
20 Field element(s)

2330
1216000002

20-21

13.0/33.6

PS&E $4,299,000 $4,299,000

12-Ora-1
0P59029 In Huntington Beach, from Warner Avenue to Los

Angeles County line.   Upgrade Americans with
Disabilities Act (ADA) curb ramps, cold plane
pavement, and place Rubberized Hot Mix
Asphalt (RHMA) pavement.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
14.9 Lane mile(s)

2499A
1215000149

20-21

29.9/33.7

PS&E $2,932,000 $2,932,000
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CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018 Back to

Prog Year

Resolution FP-18-342.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

12-Ora-55
0Q66030 In Costa Mesa and Santa Ana, at the

southbound Route 55 connector to southbound
Route 405.   Correct vertical pavement profile,
replace existing concrete pavement, build bridge
structural departure slabs, and construct
overhead sign structure.

(The Department has determined this project is
Categorically Exempt.)

(Concurrent amendment under SHOPP
Amendment 18H-006.)

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
0.5 Lane mile(s)

3458A
1217000084

19-20

R5.5/R6.3

PS&E $600,000 $600,000

12-Ora-133
0Q36031 In Orange County, from 0.3 mile south of El Toro

Road to 0.2 mile north of Route 73/133 
Interchange.   Construct detention basin,
reconstruct channel, extend reinforced concrete
box and regrade to prevent adverse flow.

(Concurrent consideration of funding under 
Resolution E-18-162; December 2018.)

(As part of this allocation request, the
Department is requesting to extend the
completion of the R/W Sup an additional 78 
months beyond the 36 month deadline.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
2 Culvert(s)

4792
1216000133

19-20

3.1/R4.3

PS&E $1,712,000 $2,037,000

R/W Sup $766,000 $911,000

Component

PA&ED

No. of Phases Total Amount
8 $12,595,000

PS&E 20 $36,209,000

R/W Sup 15 $2,424,000

Total $51,228,000
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State of California    California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$2,698,000 for three State Transportation Improvement Program (STIP) projects, off the State 
Highway System? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $2,698,000 for three STIP projects, as follows: 

o $2,598,000 for two STIP projects and
o $100,000 for one STIP Planning, Programming, and Monitoring project.

BACKGROUND: 

The attached vote list describes three STIP projects totaling $2,698,000.  The local agencies are 
ready to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $2,698,000 be allocated from the Budget Act of 2017, Budget Act Items 
2660-101-0042 and 2660-101-0890 for three locally-administered STIP projects described on 
the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.5c.(3) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Clark Paulsen, Chief 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED STIP PROJECTS 
OFF THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-18-36 
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally-Administered STIP Project Off the State Highway System

2.5   Highway Financial Matters

Resolution FP-18-36

S. Oregon Street and 4H Way Rehabilitation. In Yreka on
Oregon Street from 4H Way to Oberlin Road, and on 4H Way
from State Route 3 to Campus Drive. Rehabilitate
approximately 5800 lineal feet of roadway with an asphalt
concrete overlay and pavement fabric.

Outputs/Outcomes                            Unit       Total
Local road lane-mile(s) rehabilitated Miles 1.1

02-2500
RIP/18-19

PA&ED
$3,000

0219000033
S

2017-18
101-0042 $3,000

SHA
20.30.600.621

$3,000

City of Yreka
SCLTC

02-Siskiyou

1

Florin Road, Martin Luther King Jr. Boulevard, Micron
Aveune-Complete Streets. In Sacramento on Florin Road
between South Watt Avenue and Bradshaw Road:
Rehabilitate roadway adding a safety edge, and re-striping.
Martin Luther King Jr. Boulevard between 47th Avenue and
State Route 99 Bridge: Rehabilitate roadway, install Class II
bike lanes and bicycle detection at signalized intersections,
repair damaged sidewalks, install curb ramps, and re-stripe
roadway. 
Micron Avenue between Mayhew Road and Bradshaw Road:
Rehabilitate and repair damaged pavement, overlay, install
new Class II bike lanes, repair damaged sidewalks, install
curb ramps and re-stripe roadway.

Outputs/Outcomes                            Unit       Total
Bicycle lane mile(s) Miles 1.4
Local road lane-mile(s) rehabilitated Miles 3.3

(CEQA - CE, 09/25/2018.)
(NEPA - CE, 09/25/2018. )

(Contribution from other sources: $410,000.)

(Right of Way Certification: PENDING.)

03-1781
RIP/18-19
CONST

$2,595,000
0318000292

S

2017-18
101-0890 $2,595,000

FTF
20.30.600.620

$2,595,000

Sacramento County
SACOG

03-Sacramento

2
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3b) Locally-Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Competitive)

2.5   Highway Financial Matters

Resolution LPP-A-1819-11

Glenwood Preserve Trails. Five miles of trail construction
consisting of gated access, educational signage, and
appropriate trail infrastructure. 

Outputs/Outcomes                            Unit       Total
Bicycle lane mile(s) Miles 5

(CEQA - NOE, 08/30/2018.)

(Right of Way Certification: 09/13/2018)

05-2833C
LPP-C/18-19

CONST
$165,000

0519000019
S

2017-18
601-3290 $165,000

RMRA
20.30.210.200

$165,000

Scotts Valley
SCCRTC

05-Santa Cruz

1
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally-Administered STIP Project Off the State Highway System

2.5   Highway Financial Matters

Resolution FP-18-36

S. Oregon Street and 4H Way Rehabilitation. In Yreka on
Oregon Street from 4H Way to Oberlin Road, and on 4H Way
from State Route 3 to Campus Drive. Rehabilitate
approximately 5800 lineal feet of roadway with an asphalt
concrete overlay and pavement fabric.

Outputs/Outcomes Unit       Total
Local road lane-mile(s) rehabilitated Miles 1.1

02-2500
RIP/18-19

PA&ED
$3,000

0219000033
S

2017-18
101-0042 $3,000

SHA
20.30.600.621

$3,000

City of Yreka
SCLTC

02-Siskiyou

1

Florin Road, Martin Luther King Jr. Boulevard, Micron
Aveune-Complete Streets. In Sacramento on Florin Road
between South Watt Avenue and Bradshaw Road:
Rehabilitate roadway adding a safety edge, and re-striping.
Martin Luther King Jr. Boulevard between 47th Avenue and
State Route 99 Bridge: Rehabilitate roadway, install Class II
bike lanes and bicycle detection at signalized intersections,
repair damaged sidewalks, install curb ramps, and re-stripe
roadway.  
Micron Avenue between Mayhew Road and Bradshaw Road:
Rehabilitate and repair damaged pavement, overlay, install
new Class II bike lanes, repair damaged sidewalks, install
curb ramps and re-stripe roadway.

Outputs/Outcomes Unit       Total
Bicycle lane mile(s) Miles 1.4
Local road lane-mile(s) rehabilitated Miles 3.3

(CEQA - CE, 09/25/2018.)
(NEPA - CE, 09/25/2018. )

(Contribution from other sources: $410,000.)

(Right of Way Certifciation: PENDING)
(Right of Way Certification: 11/27/2018.)

Update to Right of Way Certification made via the Yellow
Replacement Item distributed at the December 2018 CTC
meeting.

03-1781
RIP/18-19
CONST

$2,595,000
0318000292

S

2017-18
101-0890 $2,595,000

FTF
20.30.600.620

$2,595,000

Sacramento County
SACOG

03-Sacramento

2
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3b) Local STIP Planning, Programming and Monitoring Projects

2.5   Highway Financial Matters

Resolution FP-18-36

Planning, Programming and Monitoring 09-1010
RIP/18-19
CONST

$100,000
0918000020

S

2017-18
101-0042 $100,000

SHA
20.30.600.670

$100,000

Inyo County Local
Transportation
Commission

ICLTC
09-Inyo

1
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State of California  California State Transportation Agency        
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.5c.(8) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief  
Division of Transportation 
Programming

Subject: SUPPLEMENTAL FUNDS REQUEST - LOCALLY-ADMINISTERED STIP PROJECT – 
LASSEN COUNTY (PPNO 2121A) 
RESOLUTION FA-18-34 

ISSUE: 

Should the California Transportation Commission (Commission) consider a supplemental 
allocation request, by Lassen County (County) for an additional $1,550,000 for the locally- 
administered Skyline Road Extension (Phase 2) (PPNO 2121A) project, in order for the County, 
to award the construction contract? 

RECOMMENDATION: 

The County is requesting a supplemental allocation from the Commission for an additional 
$1,550,000 for the locally-administered Skyline Road Extension (Phase 2) (PPNO 2121A) project 
to allow the County to award the construction contract.  The Department agrees that this is an 
important project to the region. 

BACKGROUND: 

At its August 2018 meeting, the Commission approved an allocation for $6,800,000 under 
Resolution FP-18-05, in State Transportation Improvement Program (STIP)/Regional Improvement 
Program (RIP) funding for construction of the Skyline Road Extension (Phase 2) project PPNO 
2121A.  However, due to bids coming in higher than expected, the County is requesting an 
additional $1,550,000 to award the project.   

This project that will complete part of a master transportation plan for traffic circulation between 
State Route (SR) 36 and SR 139, as well as between local destinations.  Because the project has 
been bid to include winter work, if the contract award is extended to repackage, re-advertise and 
rebid the project, it has been determined that the project cost would increase. The County looked at 
a possible reduction in the scope of work, however, it was determined that reducing the scope 
would not be feasible and would diminish the purpose of the project.   

After reviewing its options, the County has determined that the additional $1,550,000 will need to 
come from Lassen County’s 2018 STIP unprogrammed share balance, as the County has indicated 
that it does not have sufficient financial local capacity to fund the increase.  

Tab 82



CHAIR AND COMMISSIONERS December 5-6, 2018 
CALIFORNIA TRANSPORTATION COMMISSION Reference No.:  2.5c.(8)  
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 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

If the additional $1,550,000 in unprogrammed shares for the County, are not approved, the project 
will not be able to be constructed and the County will lose the $6,800,000 already allocated.   
 
Also, given that the County received $5,115,000 in the 2018 STIP formula share distribution 
recovering the lost shares will take longer than one STIP cycle. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that an additional $1,550,000 be allocated from the Budget Act of 2017, Budget Act Item 
2660-101-0042 for the locally-administered STIP project described on the attached vote list.  
 
 
Attachment 



Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(8) Supplemental Funds for a Locally-Administered STIP Project Off the State
Highway System - Lassen County

2.5   Highway Financial Matters

Resolution FA-18-34

Skyline Road Extension (Phase 2). In Susanville, from Route
139 to Route 36 east (Skyline East and Extension). Skyline
Road corridor improvements.  Construct two lane highway
with a class one bike way.

Outputs/Outcomes                            Unit       Total
New roadway lane-mile(s) Miles 0.5

Supplemental Funds are needed to award a contract.

August 2018 - The projects previously approved allocation for
$6,800,000 for the the Skyline Road Extension project. 

Supplemental funds for $1,550,000 are needed to complete
the last portion of the overall project connecting  State Route
139 to State Route 36.  This last segment includes 0.5 miles
of roadway work, Bridge work, Signalization and lighting.

The additional  $1,550,000 will come from Lassen County
unprogrammed regional shares.

(CEQA - EIR, 06/02/2011; Revalidation, 06/20/2018.)
(NEPA - EA, 03/16/2005)

(Right of Way Certification: 06/13/2018)

(Future consideration of funding approved under
Resolution E-11-40; June 2011.)

02-2121A
RIP/18-19
CONST

$1,550,000
0200000069

S

2017-18
101-0890 $1,550,000

FTF
20.30.600.620

$1,550,000

Lassen County
LCTC

02-Lassen

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.5c.(5) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE STATE-ADMINISTERED FEDERAL EARMARK 
PROJECT ON THE STATE HIGHWAY SYSTEM 

            RESOLUTION FP-18-37 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of $450,000 
for the State-Administered Middle Creek Trail Federal Earmark (Paul S. Sarbanes Transit in Parks 
Program) project (PPNO 3743), on the State Highway System, in Shasta County? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $450,000 for the State-Administered Middle Creek Trail Federal Earmark 
(Paul S. Sarbanes Transit in Parks Program) project (PPNO 3743), on the State Highway System, in 
Shasta County. 

BACKGROUND: 

The attached vote list describes one State-Administered Federal Earmark project totaling $450,000.  
The Department is ready to proceed with this project, and is requesting an allocation at this time.   

FINANCIAL RESOLUTION: 

Resolved that $450,000 be allocated from Budget Act Item 2660-001-0890 for the 
State-Administered Federal Earmark project described on the attached vote list.   

Attachment 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(5) Federal Earmark Project - Middle Creek Trail Extension
Resolution FP-18-37

Middle Creek Trail Extension. In Shasta County, from Middle
Creek Road to Shasta Street.   Construct Class I bike &
pedestrian path.

Outputs/Outcomes                            Unit      Total
Bicycle & Pedestrian path                     Miles       0.32

(The Federal Earmark is from the Paul S. Sarbanes Transit in
the Parks Grant for $800,000. The funding will be split as
follows: $450,000 for PA&ED and $350,000 for Design; which
will be requested at a future CTC meeting.  Authority for the
funding is under FTA Section 5320, Award Number CA-2017
-086-00.)

02-3743
Fed Disc/18-19

PA&ED
$450,000

0216000150
0

2H600

001-0890 FTF $450,000
20.10.400.300

$450,000

Department of
Transportation

SRTA
Shasta

02-Sha-299
18.6/19.0

1
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State of California    California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$11,200,000 for the locally-administered Capitol Corridor Extension to Monterey County STIP 
Transit project (PPNO 05-1155A), in Monterey County? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $11,200,000 for the locally-administered Capitol Corridor Extension to Monterey 
County STIP Transit project (PPNO 05-1155A), in Monterey County. 

BACKGROUND: 

The attached vote list describes one locally-administered STIP Transit project totaling 
$11,200,000.  The local agency is ready to proceed with this project, and is requesting an 
allocation at this time.   

FINANCIAL RESOLUTION: 

Resolved that $11,200,000 be allocated from the Budget Act of 2017, Budget Act Item  
2660-101-0046 and $0 from Proposition 116 Bond Funds, Non-Budget Act Item  
2660-617-0703 per Public Utilities Code Section 99638(a) for the locally-administered STIP 
Transit project described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.6a.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED STIP TRANSIT 
PROGRAM PROJECT 
RESOLUTION MFP-18-06 
RESOLUTION BFP-18-__ 
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6a.(1) Financial Allocations for Locally-Administered STIP Transit Projects

2.6   Mass Transportation Financial Matters

Resolution MFP-18-06
Resolution BFP-18-__

Rail Extension to Monterey County. Construct layover
facility, bus facility, additional commuter parking in Salinas,
track access rights, R/W acquisition and new platforms direct
signalized access to the train station via an extension of 
Lincoln Avenue, bus transfer area for local and intercity
buses, bike lanes and bike storage, expanded and
improved parking, including loading zones, and
pedestrian crossings and sidewalks. (Segment 1)
(TCRP #14)

Outputs/Outcomes                             Unit       Total
Station improvement(s) Each 1

(Future Consideration of Funding approved under
Resolution E-06-28; August 2006.) 

This project is to be delivered in segments; there is no
reduction in overall project scope.

This allocation for  $11,200,000 in STIP funding will be for
Segment 1. The remaining $7,656,000 will fund Segments 2 &
3 of the project. 

The PPNO for each segmented portion of the project will be:
PPNO 1155A (Segment 1), PPNO 1155B (Segement 2) and
PPNO 1155C (Segment 3).  All other costs related to these
Segments will be under the parent PPNO 1155.

(Time Extension for FY 17-18 CON expires 2/28/2019,)

05-1155A
RIP/17-18
CONST

$18,856,000

P116/13-14
CONST

$4,917,837
0519000013
0019000003

S

2017-18
101-0046 $11,200,000

PTA (partial)
30.10.070.625

1990-91
617-0703 $0

P116
30.10.070.625

$11,200,000

Transportation Agency
for Monterey County

TAMC
05-Monterey

1
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 5-6, 2018 

Reference No.: 4.25 
Action 

Published Date: November 21, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Teresa Favila 
Associate Deputy Director 

Subject: ALLOCATION FOR THE PUBLIC UTILITIES COMMISSION’S RAILROAD GRADE 
CROSSING PROTECTION MAINTENANCE PROGRAM FOR FISCAL YEAR 
2019-20, RESOLUTION G-18-49 

ISSUE: 
Should the California Transportation Commission (Commission) approve the Public Utilities 
Commission’s request (Resolution SX-128) to allocate $3.750 million for the Railroad Grade 
Crossing Protection Maintenance Program for Fiscal Year (FY) 2019-20?   

RECOMMENDATION: 
Staff recommends that the Commission adopt Resolution G-18-49 (Attachment A) approving 
the allocation of $3.750 million for the Railroad Grade Crossing Protection Maintenance 
Program for FY 2019-20. 

BACKGROUND: 
In 1965, the State Legislature established the Automatic Grade Crossing Protection 
Maintenance Fund to pay the local share to maintain automatic grade crossing protection 
devices installed by the railroad corporations after October 1, 1965.  The local share represents 
only 50 percent of the total project cost; the other 50 percent is borne by the railroad 
corporations.  This 50-50 payment split presumes that rail and highway users equally share 
the crossing and therefore equally share the cost to maintain the crossing protection devices. 

Initially, annual appropriations of $1 million for maintenance of warning devices were 
sufficient to cover all claims filed by railroads and street railroad corporations.  In 1973, 
changes to the federal grade crossing protection funding program resulted in increased 
installations and upgrades of automatic grade crossing protection devices.  Consequently, 
claims began exceeding the funds available from 1977 onward.  Consistent with the claims 
made over the last five years, the claims from FY 2019-20 are expected to be $3.750 million 
for approximately 2,700 grade crossings (out of 10,000 statewide) and will be limited to the 
amount recommended for Commission allocation. 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

California Public Utilities Code Section 1231.1 requires that a minimum of $1 million be set 
aside for allocations to the Public Utilities Commission for the Railroad Grade Crossing 
Maintenance Program.  
 
The Commission must consider all programs under its purview. State Highway Account 
revenues directed to the Railroad Grade Crossing Maintenance Program means less for the 
State Highway Operation and Protection Program projects. However, from a safety 
perspective, it is important to maintain grade crossing protection devices at the interface of 
road/rail transportation systems. 
 
Attachment A: Commission Resolution (Resolution G-18-49) 
Attachment B: Public Utilities Commission Resolution (Resolution SX-128) 
 
 



 STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 
 

ATTACHMENT  A 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

 
California Public Utilities Commission 

Railroad Grade Crossing Protection Maintenance Program 
Allocation Set-Aside for $3.750 Million in Fiscal Year (FY) 2019-20 

 
Resolution G-18-49 

 
1.1 WHEREAS, the Automatic Grade Crossing Protection Maintenance Fund was established by 

the State Legislature in 1965 (Public Utilities Code Section 1231.1) to pay the local share of 
the cost to maintain automatic grade crossing protection devices installed by railroad 
corporations after October 1, 1965; and 

 
1.2 WHEREAS, since 1967 a minimum of $1 million per year has been appropriated by the State 

Legislature and allocated by the California Transportation Commission (Commission) to the 
California Public Utilities Commission (CPUC) for its Railroad Grade Crossing Protection 
Maintenance Program; and 

 
1.3 WHEREAS, in 1973 the federal law changed, which resulted in increased installations and 

upgrades of automatic grade crossing protection devices; and 
 
1.4 WHEREAS, since 1977, the total claims submitted by the railroad corporations have 

substantially exceeded the $1 million cap; and 
 
1.5 WHEREAS, the anticipated claims to be submitted to the CPUC for FY 2019-20 are estimated 

to be $3.750 million, which exceed the annual $1 million required allocation set-aside by 
$2.750 million; and 

 
1.6 WHEREAS, the CPUC has submitted Resolution SX-128 to the Commission recommending 

that the Commission provide the funding to be set aside for the maintenance of automatic grade 
crossing protection devices under Public Utilities Code Section 1231.1; and 

 
1.7 WHEREAS, the Commission considered the revenues in the State Highway Account, as well 

as, programs funded through the State Highway Account. 
 
2.1 NOW THEREFORE BE IT RESOLVED, that the Commission approves a $3.750 million 

allocation in FY 2019-20 for the CPUC Railroad Grade Crossing Protection Maintenance 
Program, in support of the set-aside allocation of $3.750 million recommended by the CPUC. 
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1 AB 3065, (Polanco) September 29, 1988. 

In 1988, an amendment to Public Utilities Code Section 1231.11 was enacted 
which specifies that the California Public Utilities Commission (Commission) 
may recommend a sum greater than $1,000,000 be set aside if it finds that the 
$1,000,000 is not sufficient due to an increase in the number of grade crossing 
warning devices or an increase in the cost of maintenance of those devices. The 

In 1965, the Legislature established the Grade Crossing Protection Maintenance 
Fund to pay railroad corporations the local government's share of the cost of 
maintaining automatic railroad crossing warning devices installed or upgraded 
after October 1, 1965. Public Utilities Code Section 1231.1 requires the California 
Department of Transportation (Caltrans) to set aside a minimum of $1,000,000 
for allocation to the Public Utilities Commission for the payment of those costs. 

BACKGROUND 

This resolution recommends that, for the 2019-2020 fiscal year, the California 
Transportation Commission allocate the sum of $3,750,000 for the purpose of 
paying the local government's share of the cost of maintaining automatic grade 
crossing warning devices. 

SUMMARY 

RECOMMENDATION TO THE CALIFORNIA TRANSPORTATION 
COMMISSION FOR INCREASED FUNDING TO BE SET ASIDE FOR 
MAINTAINING AUTOMATIC GRADE CROSSING PROTECTION 
DEVICES UNDER PUBLIC UTILITIES CODE SECTION 1231.1 

RESOLUTION 

Resolution SX-128 
Septemberl3,2018 

Safety and Enforcement Division 
Rail Crossings and Engineering Branch 

PUBLIC UTILITIES COMMISSION OF THE ST ATE OF CALIFORNIA 

Date of Issuance 09/14/2018 SED/EIM/RNC/MDR/ AGG/FKO/MCl 

Attachment B

FKO
Typewritten text
228487377
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The maintenance fund claims for calendar year 2019 (FY 2019-2020) are expected to be 
at or near the budgeted $3,780,000 for FY 2018-2019. Therefore, an allocation of 
$3,750,000 will be needed for the 2019-2020 fiscal year. 

*CY-Calendar Year 
*FY-Fiscal Year 

CY* FY* No. of crossings Total Claims ($) Total Paid ($) 
2013 13-14 2,662 3,771,183 2,000,000 
2014 14-15 2,660 3,758,019 2,000,000 
2015 15-16 2,655 3,756,052 3,756,052 
2016 16-17 2,584 3,662,837 3,662,837 
2017 17-18 2569 3,646,404 3,646,404 

The railroads perform the required maintenance during a given calendar year, 
and then file a claim with the Commission for reimbursement of the local 
government's share of the maintenance costs. The Commission verifies the 
claims and forwards valid claims to Caltrans for payment. These claims are 
paid from the allocation made by the CIC in the Caltrans budget which was 
increased in the FY 2015-16. Claims and payments for the past five years were 
as follows: 

When the automatic grade crossing protection maintenance fund was first 
established in 1965, the maximum annual allocation of $1,000,000 was sufficient 
to cover all claims filed by railroad and street railroad corporations. However, 
the increase in the number of crossing warning devices and the increase in the 
cost for maintaining these devices caused claims to exceed the funds available 
for calendar year 1977 and thereafter. 

DISCUSSION 

California Transportation Commission (CIC) shall determine the specific 
amount of the total allocation. 

Resolution SX-128 
Septemberl3,2018 

SED/EIM/RNC/MDR/ AGG/FKO/MC1 
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This resolution is effective today. 

The California Public Utilities Commission recommends to the California 
Transportation Commission that a sum of $3,750,000 be allocated for the 2019- 
2020 fiscal year for the purpose of paying to railroad corporations the share of 
the costs of cities and counties for maintaining automatic grade crossing 
protection/warning devices pursuant to Public Utilities Code Section 1231.1. 

THEREFORE. IT IS ORDERED THAT: 

RCEB recommends that the Commission adopt this Resolution. 

Therefore, in accordance with Public Utilities Code Section 1231.1, RCEB finds 
that the Commission should recommend to the CTC that it allocates a sum of 
$3,750,000 for the 2019-2020 FY for the purpose of paying to railroad or street 
railroad corporations the share of the costs to cities and counties of maintaining 
automatic grade crossing protection warning devices. 

Th~ Commission's Rail Crossings and Engineering Branch (RCEB) has reviewed 
the amount needed to be allocated pursuant to Public Utilities Code Section 
1231.1 and finds that the number of crossing warning devices and the cost of 
maintaining these devices have both increased. Thus, RCEB finds that an 
amount of $1,000,000 will be insufficient and finds, instead, that an allocation of 
$3,750,000 is the minimum amount necessary for allocation to the Grade 
Crossing Protection Maintenance Fund for FY 2019-2020. 

. 
J . . . 

The draft resolution of the Safety and Enforcement Division in this matter was 
mailed in accordance with Section 311 of the Public Utilities Code and Rule 
14.2{c) of the Commission's Rules of Practice and Procedure. No comments 
were received . 

COMMENTS 

On August 15, 2018, this Resolution was published in the Commission's Daily 
Calendar. 

NOTICE 

Resolution SX-128 
Septelllber13,2018 

SED/EIM/RNC/MDR/ AGG/FKO/MCl 
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MICHAEL PICKER 
President 

CARLA J. PETERMAN 
LIANE M. RANDOLPH 
MARTHA GUZMAN ACEVES 

CLIFFORD RECHTSCHAFFEN 
Commissioners 

I certify that the foregoing resolution was duly introduced, passed, and adopted 
by the California Public Utilities Commission at its regularly scheduled meeting 
on September 13, 2018. The following Commissioners voted favorably thereon: 

Resolution SX-128 
Septernberl3,2018 

SED/EIM/RNC/MDR/ AGG/FKO/MC1 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve a Letter of No 
Prejudice (LONP) for the Santa Clara Valley Transportation Authority (VTA) BART Silicon 
Valley Extension Phase II project available under the authority of Senate Bill (SB) 9? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
consider this LONP request, available under SB 9, for the VTA BART Silicon Valley Extension 
Phase II, in Santa Clara County.   

With the five year programming of the 2018 awards and the majority of Transit and Intercity Rail 
Capital Program (TIRCP) funds becoming available through future auction and Senate Bill 1 
proceeds, the Department recommends the VTA be authorized to request a LONP for 
$238,360,000 of programmed TIRCP fund from the 2018 awards and $20,000,000 from the 2016 
awards.  VTA will expend local sales tax measure funds for these components of the 
transportation project undertaken and seek allocation and reimbursement from the TIRCP in the 
future. The allocation and reimbursement from TIRCP in the future is contingent upon VTA 
securing an executed Full Funding Grant Agreement, which is expected in Fiscal Year 20-21. 

The proposed allocation schedule is as follows: 

FY 20-21 FY 21-22 FY 22-23 TOTAL 
$88,660,000 $80,200,000 $89,500,000 $258,360,000 

BACKGROUND: 

Government Code Section 14556.33 allows an applicant agency that is either a regional or local 
entity, to seek approval of an LONP.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No.: 2.1c.(10) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and 
Mass Transportation   

Subject: LETTER OF NO PREJUDICE - TRANSIT AND INTERCITY RAIL CAPITAL 
PROGRAM  
RESOLUTION LONP TIRCP-1819-03 

Tab 86
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CALIFORNIA TRANSPORTATION COMMISSION December 5-6, 2018 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

RESOLUTION LONP TIRCP-1819-03: 
 
Be it Resolved, with all conditions stipulated still in effect, the California Transportation 
Commission hereby approves a Letter of No Prejudice (LONP) for the Santa Clara Valley 
Transportation Authority (VTA) BART Silicon Valley Extension Phase II, programmed in, 
or otherwise funded by, the Transit and Intercity Rail Capital Program (TIRCP); and 
 
Be it Further Resolved, that the agency understands that they proceed at their own risk, as 
reimbursement is dependent on future availability of TIRCP funding; and 

Be it Further Resolved, that the project component covered by an LONP should be ready to 
proceed to contract award (or equivalent) once the LONP is approved; and 

Be it Further Resolved, that VTA commits to expending its own local sales tax measure 
funds for any component of the transportation project, and seek allocation and 
reimbursement from the TIRCP in the future; and  

Be it Further Resolved, that the agency shall report to the Department following LONP 
approval on progress in executing agreements and third party contracts needed to execute the 
work. 

 
 
 
 
 
 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.6g.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR TRANSIT AND INTERCITY RAIL CAPITAL PROGRAM 
PROJECTS 
RESOLUTION TIRCP-1819-03 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$32,357,000 for four Transit and Intercity Rail Capital Program (TIRCP) projects? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $32,357,000 for four TIRCP projects as follows: 

o $32,357,000 for four TIRCP projects (SB1 Augmentation for PTA).

BACKGROUND: 

The attached vote list describes four TIRCP projects totaling $32,357,000. The local agencies are 
ready to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $32,357,000 be allocated from the Budget Act of 2017, Budget Act Items 
2660-101-0046 and 2660-301-0046R for four TIRCP projects described on the attached vote list. 

Attachment 
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-03

(2018: 9) Dublin/Pleasanton Capacity Improvement and
Congestion Reduction Program. Network Integration
implementation for development of improved connections to
other transit services.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions improved regional connectivity, and enhanced
integration.

Lead Agency has determined that this project component to
be Exempt from CEQA.

The programmed amount for this project is $20,500,000.
Upon approval of this request, the remaining balance will be
$20,000,000. The remaining funds will be requested at a
future CTC meeting.

The current allocation includes $500,000 from SB1
Augmentation for PTA.

(SB 1 Augmentation for PTA) 

04-CP051
TIRCP/18-19

CONST
$500,000

0019000134
S

2017-18
101-0046 $500,000

PTA
30.10.030.200

$500,000

Livermore-Amador
Valley Transit

Authority
MTC

04-Alameda

1

(2018: 5) The Northern California Corridor Enhancement
Program (Network Integration). Network Integration
implementation for development of improved connections to
other transit services.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved regional connectivity and enhanced
integration.

Lead Agency has determined that this project component to
be Exempt from CEQA.

The programmed amount for this project is $80,340,000. 
Allocations totaling $9,200,000 have previously been
approved. Upon approval of this request, the remaining 
balance will be $69,140,000. The remaining funds will be
requested at a future CTC meeting.

The current allocation includes $2,000,000 from SB1
augmentation for PTA.

(SB 1 Augmentation for PTA)

04-CP036
TIRCP/18-19

CONST
$2,000,000

0019000135
S

2017-18
101-0046 $2,000,000

PTA
30.10.030.200

$2,000,000

Capitol Corridor Joint 
Powers Authority 

MTC
04-Various

2
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Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-03

(2018: 10) Los Angeles Region Transit System Integration
and Modernization Program of Projects (Network
Integration). Network integration efforts to improve system
integration with other rail and transit systems including
linkages to the statewide rail system, Ontario Airport, with San
Bernardino County transit services, and to enhance AB 1550
benefits.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved system
integration with local, regional, and statewide transit and rail
systems.

Lead Agency has determined that this project component to
be Exempt from CEQA.

The programmed amount for this project is $1,088,499,000.
Upon approval of this request, the remaining balance will be
$1,081,499,000 to be requested at future CTC meetings.

The current allocation includes $7,000,000 in SB1
augmentation for PTA.

(SB 1 Augmentation for PTA)

07-CP030
TIRCP/18-19

CONST
$7,000,000

0019000131
S

2017-18
101-0046 $7,000,000

PTA
30.10.030.200

$7,000,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

07-Los Angeles

3

(2018: 2) #Electrify Anaheim: Changing the Transit
Paradigm in Southern California (Bus Procurement).
Procurement of new zero emission electric buses to increase
service and capacity.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, enhanced network integration

(CEQA - NOE, 10/10/2018.)

The programmed amount for this project is $28,617,000. An
allocation of $802,000 has been previously approved. Upon
approval of this request, the remaining balance will be
$4,958,000. The remaining funds will be requested at a future
CTC meeting.

The current allocation includes the following funding split:
$10,134,000 GGRF and $12,723,000 SB1 Augmentation for 
PTA.

(SB 1 Augmentation for PTA)

12-CP027
TIRCP/18-19

CONST
$10,134,000

TIRCP/18-19
CONST

$12,723,000
0019000128

S

2017-18
301-0046R $10,134,000

GGRF
30.20.301.100

2017-18
101-0046 $12,723,000

PTA
30.10.030.200

$22,857,000

Anaheim
Transportation

Network
OCTA

12-Orange

4
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) amend Resolution  
TIRCP-1819-02, which approved allocations of $189,189,000 for 28 Transit and Intercity Rail 
Capital Program (TIRCP) projects, to include multi-year funding language for six projects to 
add funding over multiple fiscal years? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution TIRCP-1819-02 to include 
multi-year funding language, for six projects to add funding over multiple fiscal years. There is 
no change to the 18-19 allocation amount. 

BACKGROUND: 

At its October 2018 meeting, the Commission approved an allocation of $189,189,000 for 28 
TIRCP projects. At the time of the original allocation, six of these vote boxes did not reflect 
the multi-year funding language identifying funding over multiple fiscal years. 

The Department is now recommending that the Commission approve this revision to the original 
allocation to include multi-year funding language. 

The necessary changes are reflected in bold on the attached vote list. 

FINANCIAL RESOLUTION 

Be it Resolved, that for six allocations, originally approved under Resolution TIRCP-1819-02, 
are hereby amended to include multi-year funding language, which identifies funding over 
multiple fiscal years. There are no changes to the 18-19 allocation amount. 

Attachment 

To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No.: 2.6g.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation    

Subject:  FINANCIAL ALLOCATION AMENDMENT - TRANSIT AND INTERCITY RAIL 
CAPITAL PROGRAM PROJECTS 
RESOLUTION LONP TIRCP-1819-04, AMENDING RESOLUTION TIRCP-1819-02 
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018 

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(2) Allocation Amendment - Trancit & Intercity Rail Capital Program Projects

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-04
Amending Resolution TIRCP-1819-02

(2018: 13) Peninsula Corridor Electrification Expansion
Project (Procurement). Procurement of new electric multiple
units (EMU) and associated infrastructure to increase
capacity.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved integration.

(CEQA - Future consideration of funding approved under
Resolution E-16-93; December 2016.)

The total programmed amount for this project is
$164,522,000 and includes multi-year funding:

FY 18-19 for $31,000,000
FY 20-21 for $86,182,000
FY 23-24+ for $41,340,000

The current allocation request includes the following funding
split: $14,000,000 GGRF and $17,000,000 SB1 augmentation
for PTA.

(SB 1 Augmentation for PTA)

Amend Resolution TIRCP-1819-02 to add "Multi-Year"
funding information to show the future TIRCP funding
years and amounts for the project. There is no change to
the 18-19 allocation amount.

04-CP039
TIRCP/18-19

CONST
$14,000,000

TIRCP/18-19
CONST

$17,000,000
0019000079

S

2017-18
301-0046R $14,000,000

GGRF
30.20.301.100

2017-18
101-0046 $17,000,000

PTA
30.10.030.200

$31,000,000

Peninsula Corridor
Joint Powers Board

MTC
04-Various

1
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(2) Allocation Amendment - Trancit & Intercity Rail Capital Program Projects

2.6   Mass Transportation Financial Matters 

Resolution TIRCP-1819-04
Amending Resolution TIRCP-1819-02

(2018: 12) Building Up: LOSSAN North Improvement
Program (On-Time Performance Incentive Program).
Develop capitalized track access fee payment to increase
service of rail corridor in San Luis Obispo and Santa Barbara
Counties and incentivize Union Pacific Railroad for on-time
performance.

Outcome/Output: Increased ridership, enhanced network
integration, greenhouse gas emissions reduction.

(CEQA - NOE, 9/19/2018.)

The programed amount for this project is $147,930,000.
The total programmed amount for this component (On-
Time Performance Incentive Program) is $23,560,000 and
includes multi-year funding: 

FY 18-19 for $4,284,000
FY 19-20 for $3,856,000
FY 20-21 for $3,427,000
FY 21-22 for $2,999,000
FY 22-23 for $8,994,000

The current allocation includes the following spilt: $1,899,000
GGRF and $2,385,000 SB1 augmentation for PTA.

(SB 1 Augmentation for PTA)

Amend Resolution TIRCP-1819-02 to add "Multi-Year"
funding information to show the future TIRCP funding
years and amounts for the project. There is no change to 
the 18-19 allocation amount.

05-CP042
TIRCP/18-19

CONST
$1,899,000

TIRCP/18-19
CONST

$2,385,000
0019000070

S

2017-18
301-0046R $1,899,000

GGRF
30.20.301.100

2017-18
101-0046 $2,385,000

PTA
30.10.030.200

$4,284,000

Los Angeles-San
Diego-San Luis

Obispo Rail Corridor
Agency
SBCAG

05-Santa Barbara

2
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(2) Allocation Amendment - Trancit & Intercity Rail Capital Program Projects

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-04
Amending Resolution TIRCP-1819-02

(2018: 27) Southern California Optimized Rail Expansion
(SCORE) (Wave 1 and 2). Design for components under
service wave 1 and 2. Wave 1 includes design work on the
San Bernardino, Ventura, and Orange lines, include Marengo
siding improvements, El Monte improvements, Simi Valley
double track, Burbank Junctions speed improvements.
Includes targeted design work on signals in Orange County
and Burbank.  Wave 2 includes design work for Rancho
Cucamonga, Chatsworth  Orange County improvements and
signal work. 

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved regional
system integration through improved local and regional 
connectivity.

(CEQA - SE, 6/26/2014.)

The programmed amount for this project is $875,708,000.
The total programmed  amount for this component (Wave
1 and 2 - PS&E) is $63,186,000 and includes multi-year
funding:

FY 18-19 for $29,825,000
FY 19-20 for $30,708,000
FY 20-21 for $2,653,000

The current allocation request includes the following funding
split: $13,377,000 GGRF and $16,448,000 SB1 augmentation
for PTA.

(SB 1 Augmentation for PTA)

Amend Resolution TIRCP-1819-02 to add "Multi-Year"
funding information to show the future TIRCP funding
years and amounts for the project. There is no change to
the 18-19 allocation amount.

07-CP033
TIRCP/18-19

PS&E
$13,377,000

TIRCP/18-19
PS&E

$16,448,000
0019000120

S

2017-18
301-0046R $13,377,000

GGRF
30.20.301.100

2017-18
101-0046 $16,448,000

PTA
30.10.030.200

$29,825,000

Southern California
Regional Rail Authority

LACMTA
07-Various

3
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(2) Allocation Amendment - Trancit & Intercity Rail Capital Program Projects

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-04
Amending Resolution TIRCP-1819-02

(2018: 27) Southern California Optimized Rail Expansion
(SCORE) (LA-Fullerton Trunk Line). First phase of design-
build for capacity increase improvements along the Los
Angeles to Fullerton trunk segment. Includes design work for
track additions and reconfigurations for improved reliability.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved regional
system integration through improved local and regional
connectivity.

(CEQA - SE, 6/26/2014.)

The programmed amount for this project is $875,708,000.
The programmed amount for this component (LA-
Fullerton Trunk Line) is $132,043,000 and includes multi-
year funding: 

FY 18-19 $5,200,000
FY 19-20 $5,200,000
FY 20-21 $18,472,000
FY 21-22 $51,397,000
FY 22-23 $51,774,000

The current allocation request includes the following funding
split: $2,332,000 GGRF and $2,868,000 SB1 augmentation
for PTA.

(SB 1 Augmentation for PTA)

Amend Resolution TIRCP-1819-02 to add "Multi-Year"
funding information to show the future TIRCP funding
years and amounts for the project. There is no change to
the 18-19 allocation amount.

07-CP033
TIRCP/18-19

CONST
$2,332,000

TIRCP/18-19
CONST

$2,868,000
0019000123

S

2017-18
301-0046R $2,332,000

GGRF
30.20.301.100

2017-18
101-0046 $2,868,000

PTA
30.10.030.200

$5,200,000

Southern California
Regional Rail Authority

LACMTA
07-Various

4
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Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(2) Allocation Amendment - Trancit & Intercity Rail Capital Program Projects

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-04
Amending Resolution TIRCP-1819-02

(2018: 27) Southern California Optimized Rail Expansion
(SCORE) (Fleet and Facility Improvements Phase 1) .
Orange County fencing and refurbishment of passenger cars
to supplement the current fleet.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved regional
system integration through improved local and regional
connectivity.

(CEQA - SE, 6/26/2014.)

The programmed amount for this project is $875,708,000.
The programmed amount for this component (Fleet and
Facility Improvements Phase 1) is $49,067,000 and
includes multi-year funding: 

FY 18-19 $23,160,000
FY 19-20 $23,845,000
FY 20-21 $2,062,000

The current allocation request includes the following funding
split: $10,387,000 GGRF and $12,773,000 SB1 augmentation
for PTA.

(SB 1 Augmentation for PTA)

Amend Resolution TIRCP-1819-02 to add "Multi-Year"
funding information to show the future TIRCP funding
years and amounts for the project. There is now change
to the 18-19 allocation amount.

07-CP033
TIRCP/18-19

CONST
$10,387,000

TIRCP/18-19
CONST

$12,773,000
0019000121

S

2017-18
301-0046R $10,387,000

GGRF
30.20.301.100

2017-18
101-0046 $12,773,000

PTA
30.10.030.200

$23,160,000

Southern California
Regional Rail Authority

LACMTA
07-Various

5

Page 5



Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(2) Allocation Amendment - Trancit & Intercity Rail Capital Program Projects

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-04
Amending Resolution TIRCP-1819-02

(2018: 11) All Aboard 2018: Transforming Southern
California Rail Travel (On-Time Performance Incentive
Program). Develop shared-use agreement and incentive
program with North County Transit District to increase service
and on-time performance through upkeep and replacement of
critical components.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, enhanced network integration

(CEQA - NOE, 9/19/2018.)

The total programmed amount for this project is
$40,412,000. The total programmed amount for this
component (On-Time Performance Incentive Program) is
$22,962,000 and includes multi-year funding:

FY 18-19 for $2,299,000
FY 19-20 for $4,367,000
FY 20-21 for $3,907,000
FY 21-22 for $3,448,000
FY 22-23 for $8,941,000

The current allocation includes the following funding split:
$1,025,000 GGRF and $1,274,000 SB1 augmentation for
PTA.

(SB 1 Augmentation for PTA)

Amend Resolution TIRCP-1819-02 to add "Multi-Year"
funding information to show the future TIRCP funding
years and amounts for the project. There is no change to
the 18-19 allocation amount.

11-CP031
TIRCP/18-19

CONST
$1,025,000

TIRCP/18-19
CONST

$1,274,000
0019000073

S

2017-18
301-0046 $1,025,000

GGRF
30.20.301.100

2017-18
101-0046 $1,274,000

PTA
30.10.030.200

$2,299,000

Los Angeles-San
Diego-San Luis

Obispo Rail Corridor
Agency

SANDAG
11-San Diego

6
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.5w.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
RESOLUTION FATP-1819-06 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$12,271,000 for 17 Active Transportation Program (ATP) projects? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $12,271,000 for 17 ATP projects as follows: 

o $3,468,000 for six ATP projects and
o $8,803,000 for 11 ATP projects (SB1 Augmentation).

BACKGROUND: 

The attached vote list describes 17 ATP projects totaling $12,271,000. The local agencies are ready 
to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $12,271,000 be allocated from the Budget Act of 2017, Budget Act Items 
2660-108-0042, 2660-108-0890, and 2660-108-3290 for 17 ATP projects described on the attached 
vote list. 

Attachment 
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1819-06

Vincent Community Bikeways. Cities of Azusa and West
Covina, and the unincorporated Vincent Community. Bike
paths along the Big Dalton Wash, bike lanes along Irwindale
Avenue, Badillo Street, and bike routes along Lark Ellen
Avenue, Arrow Highway, and Badillo Street. Install bike paths
along the Big Dalton Wash, and bike lanes and routes to
connect to the existing and proposed bikeways in the 
surrounding areas.

Statewide

Outcome/Output: The project will provide constituents with
approximately 4.7 miles of enhanced bicycle infrastructure to
improve mobility and reduce greenhouse gas emissions
throughout several communities. 

(CEQA - EIR, 05/07/2013.)
(NEPA - CE, 07/17/2018)

(Future Consideration of Funding approved under Resolution
E-13-33; May 2013.) 

Time Extension for FY 17-18 PS&E expires December 31,
2018.

07-5111
ATP/17-18

PS&E
$400,000

0717000047
S

2017-18
108-0890 $400,000

FTF
20.30.720.100

$400,000

Los Angeles County
LACMTA

07-Los Angeles

1

Pedestrian Gap Closure Improvements. Various Locations
between 25th Street West to 20th Street East, and between
Avenue H to Avenue L (Approx. 13.6 sq. mi.) Construction of
curb, gutter, and sidewalk improvements to close the gap in
existing improvements.

Statewide

Outcome/Output: By closing the gap between existing
improvements, it is anticipated that there will be a 20% 
increase in active transportation users.

(CEQA - CE, 05/05/2017.) 
(NEPA - CE, 11/02/2018.) 

Time Extension for FY 16-17 PS&E expires on October 31,
2018.

07-5119
ATP/16-17

PS&E
$240,000

0717000197
S

2017-18
108-0890 $240,000

FTF
20.30.720.100

$240,000

City of Lancaster
LACMTA

07-Los Angeles

2
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1819-06

Downtown Los Angeles Broadway Historic Theater
District Pedestrian Improvements 4th-6th Streets .
Broadway between 4th Street and 6th Street Installing curb
extensions, widening sidewalks, improving pedestrian lighting, 
enhancing crosswalks, and provide pedestrian amenities;
benches, street trees, landscaped buffers from traffic and bike
racks

MPO

Outcome/Output: Increase proportion of walking, increase the
safety and mobility of non-motorized users and enhance
public health by reducing childhood obesity.

(CEQA - NOE , 11/14/2018.) 
(NEPA - CE, 11/02/2018)

Time extension for FY17/18 PS&E expired December 31,
2018.

07-5135
ATP/17-18

PS&E
$1,080,000

0717000120
S

2017-18
108-0890 $1,080,000

FTF
20.30.720.100

$1,080,000

City of Los Angeles
LACMTA

07-Los Angeles

3

3rd Place Sidewalk and Roadway Safety Improvements.
This project will pave approximately 1,500 linear feet and
construct sidewalk improvements, flashing beacons, signage,
and striping on the west side of 3rd Place from Vernon 
Avenue to 14th Avenue in and near the City of Blythe.

Statewide

Outcome/Output: The project outcome is to increase student
bicycling or walking to and from school by at least 36.

(CEQA - NOE, 03/10/2017.)

(Right of Way Certification: 10/03/2018.)

Time extension for FY 17-18 CON expires on December 31,
2018.

08-1177
ATP/17-18

CONST
$595,000

0816000147
S

2017-18
108-0042 $595,000

SHA
20.30.720.100

$595,000

Riverside County
RCTC

08-Riverside

4
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1819-06

Bicycle and Safe Routes to School Improvements. The
project will construct bicycle facilities and pedestrian
improvements along Ramsey Street from Highland Springs
Avenue easterly and connecting to Downtown Banning and
along San Gorgonio Avenue and Wilson Street to public
schools and facilities.

MPO

Outcome/Output: The project outcome will provide
transportation alternatives that will improve access to schools,
employment centers, and shopping in the City of Banning.

(CEQA - NOE, 01/09/2017.)

(Right of Way Certification: 03/06/2017.)

Time extension for FY 17-18 CON expires on December 31,
2018.

08-1191
ATP/17-18

CONST
$962,000

0817000011
S

2017-18
108-0042 $962,000

SHA
20.30.720.100

$962,000

City of Banning
RCTC

08-Riverside

5

Segment of the Juan Bautista De Anza Multi-Use Trail.
This project will construct a multi-use trail and ADA compliant
pedestrian path along various streets and right of way
generally along the Juan Bautista De Anza Historic Corridor
from El Potrero Park to Iris Avenue. 

MPO

Outcome/Output: The construction of 1.24 miles of trail and
path will extend existing facilities to connect the neighboring
residential area to three schools and parks.

(CEQA - NOE, 8/8/2018.)
(NEPA - CE, 11/06/2018)

Time extension for FY 17-18 PS&E and ROW expires on
December 31, 2018.

08-1195
ATP/17-18

PS&E
$53,000

R/W
$138,000

0817000025
S

2017-18
108-0890 $53,000

FTF

108-0890 $138,000
FTF

20.30.720.100

$191,000

City of Moreno Valley
RCTC

08-Riverside

6
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Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1819-06

Howe Avenue Bicycle and Pedestrian Improvements. On
and along Howe Avenue from Cottage Way to El Camino
Avenue in the County of Sacramento. The design and
construction of 0.6 miles of Class II bike lanes and 850 lineal
feet of new sidewalk. Modification of two intersections and
traffic signals for bike lanes, accessibility, bike detection, and
safety enhancements.  Design and construction of 675 feet of
separated lighted pedestrian walkway.

MPO

Outcome/Output: Construct sidewalk and bike lanes to
improve safety and access for children and residents to
nearby schools and surrounding commercial services.  These
improvements will increase pedestrian and bicycle 
accessibility to the school.

(CEQA - EIR, 12/03/2007.)

(Future consideration of funding approved under
Resolution E-18-53; May 2018.)

(Contribution from other sources: $41,000.)

(SB 1 Augmentation)

03-1772
ATP/18-19

R/W
$209,000

0318000243
S

2017-18
108-3290 $209,000

RMRA
20.30.720.100

$209,000

Sacramento County
SACOG

03-Sacramento

1

Active Oakland: Comprehensive Safe Routes to School
Program. The Active Oakland project will provide a range of
program services and activities for participating schools,
including: education seminars, enhance traffic safety patrols,
participatory activities (e.g. Golden Sneaker contests), and
participatory learning and program leadership/design amongst
middle schoolers. (Non-infrastructure)

MPO

Outcome/Output: Provide a safe, pedestrian environment for
children and parents walking to and from schools.

(CEQA - NOE, 10/04/2018.)

(SB 1 Augmentation)

04-2301
ATP/18-19

CONST
$977,000

0419000148
S

2017-18
108-3290 $977,000

RMRA
20.30.720.100

$977,000

Alameda County
Public Works

MTC
04-Alameda

2

D Street Improvement project. In the unincorporated
Hayward along D Street between Fairview Avenue and the
City Limits. Install sidewalks, curbs, gutters and crosswalks.

MPO

Outcome/Output: Provide a safe environment for children and
parents walking to and from the Fairview Elementary Schoold

(CEQA - NOE, 9/20/18.)

(SB 1 Augmentation)

04-2302
ATP/18-19

PS&E
$542,000

0419000149
S

2017-18
108-3290 $542,000

RMRA
20.30.720.100

$542,000

Alameda County
Public Works

MTC
04-Alameda

3
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Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1819-06

Lewelling Boulevard Safe Routes to School Corridor. In
San Lorenzo along Lewelling Boulevard. between Meekland
Avenue and East 14th Street. Installing sidewalks, curbs,
gutters, and Class II bike lanes.

MPO

Outcome/Output: Provide a safe pedestrian environment for
children and parents walking to and from the Fairview
Elementary School.

(CEQA - NOE, 09/20/2018.)

(SB 1 Augmentation)

04-2303
ATP/18-19

PS&E
$400,000

0419000150
S

2017-18
108-3290 $400,000

RMRA
20.30.720.100

$400,000

Alameda County
Public Works

MTC
04-Alameda

4

Somerset Avenue Safe Routes to School Corridor. In
Castro Valley, along Somerset Avenue between Stanton
Avenue and Redwood Road. Construct sidewalks, curbs,
gutters, driveways, pedestrian ramps; improve drainage inlets
as necessary, and conforms to existing pavement in the
vicinity of Stanton Elementary School.

MPO

Outcome/Output: Provide a safe pedestrian environment for
children and parents to walk to and from the Stanton
Elementary School

(CEQA - NOE, 09/20/2018.)

(SB 1 Augmentation)

04-2304
ATP/18-19

PS&E
$330,000

0419000151
S

2017-18
108-3290 $330,000

RMRA
20.30.720.100

$330,000

Alameda County
Public Works

MTC
04-Alameda

5

Woodville Sidewalk Improvements along Road 168. Road
168 between Woodville Elementary and Ave 168, Ave 167
between Rd 164 and Rd 168, Woodville, Tulare County
 Sidewalk improvements, curb & gutter construction, ADA
ramps, AC paveouts, striping and signage improvements.

MPO

Outcome/Output: Increased pedestrian safety, mobility, and
accessability.

(CEQA - CE, 01/17/2018.)

(Right of Way Certification: 10/01/2018.)

(SB 1 Augmentation)

06-6921
ATP/18-19

CONST
$757,000

0618000140
S

2017-18
108-3290 $757,000

RMRA
20.30.720.100

$757,000

Tulare County
TCAG

06-Tulare

6
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Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1819-06

Euclid Avenue Bicycle and Pedestrian Enhancements.
Located on Euclid Avenue between 24th Street and
Cervantes Avenue and 22nd Street between Grove Street
and Euclid Avenue, and a Class I path for pedestrians and
cyclists between Beta Street and E. 4th Street, east of I-805.
The project will construct nearly two miles of traffic calming,
road diet, bicycle, and pedestrian enhancements of Euclid
Avenue in National City.

MPO

Outcome/Output: The project will complete a large gap in the
City's Bicycle Master Plan and link the existing 4th Street
community corridor, 18th Street pedestrian and bicycle
corridor.

(CEQA - NOE, 06/02/2016.)

(Right of Way Certification 10/04/2018)

(Time extension for FY 17-18 CON expires on 12/31/2018)

(SB 1 Augmentation)

11-1284
ATP/17-18

CONST
$3,335,000

1118000066
S

2017-18
108-3290 $3,335,000

RMRA
20.30.720.100

$3,335,000

City of National City
SANDAG

11-San Diego 

7

Imperial Beach Boulevard Improvement Project and Safe
Routes to Schools. The City of Imperial Beach is the most
southwesterly city in the US. The project is on a residential
collector street, between Connecticut Street and Seacoast
Drive. It provides connectivity to a cluster of four schools, City
Sports Park/Recreation Center, Tijuana River National
Estuarine Research Reserve and beach. Enhancements
include: new Class II bikeway, sidewalk widening, new mid-
block marked/beaconed crosswalks.

Statewide

Outcome/Output: This project enhances safety, connectivity,
and mobility along Imperial Boulevard.  This project will also
reduce storm water pollution entering the Tijuana Estuary and
reduce greenhouse gas emissions.

(CEQA - NOE, 12/13/2017.)

(Right of Way Certification: 10/12/2018)

(PPNO 1296A is the infrastructure component to PPNO
1296B)

(SB 1 Augmentation)

11-1296A
ATP/18-19

CONST
$2,193,000

1118000130
S

2017-18
108-3290 $2,193,000

RMRA
20.30.720.100

$2,193,000

City of Imperial Beach
SANDAG

11-San Diego 

8
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CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1819-06

City of Santa Ana First Street Pedestrian Improvements.
The project will widen the existing sidewalks by three feet,
narrow the vehicle lanes, construct ADA improvements on
sidewalks and wheel chair ramps, provide high visibility
marked crosswalks, and add a signal-controlled pedestrian
crossing on First Street from Flower Street to Grand Avenue,

Statewide

Outcome/Output: The project outcome will provide safety
enhancements in a disadvantaged community and will reduce
pedestrian/bicyclist collisions.

(SB 1 Augmentation)

12-2188
ATP/18-19

PA&ED
$10,000

1219000020
S

2017-18
108-3290 $10,000

RMRA
20.30.720.100

$10,000

City of Santa Ana
OCTA

12-Orange

9

City of Santa Ana West Willits Street Protected Bicycle
Lanes. This project will construct median and parking
protected bicycle lanes along West Willits Street from
Fairview Street to Raitt Street with a bicycle-only signal phase
at the intersection of Willits Street and Sullivan Street. 

MPO

Outcome/Output: The project outcome will provide safety
enhancements in a disadvantaged community identified as a
high pedestrian/bicyclist collision corridor.

(SB 1 Augmentation)

12-2189
ATP/18-19

PA&ED
$30,000

1219000022
S

2017-18
108-3290 $30,000

RMRA
20.30.720.100

$30,000

City of Santa Ana
OCTA

12-Orange

10

Safe Routes to Schools - Davis Elementary ADA
Compliance. The project will construct bulb-outs at crossings
adjacent to Davis Elementary School, reconstruct ADA-
compliant curb ramps and sections of sidewalk and driveways
along the safe routes to Davis Elementary School.

MPO

Outcome/Output: The project outcome will encourage
students to walk and ride their bicycles to and from school.
The upgrades will allow active modes to access surrounding
destinations.

(SB 1 Augmentation)

12-2190
ATP/18-19

PA&ED
$20,000

1219000021
S

2017-18
108-3290 $20,000

RMRA
20.30.720.100

$20,000

City of Santa Ana
OCTA

12-Orange

11
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.5s.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE STATE-ADMINISTERED SENATE BILL 1 
SOLUTIONS FOR CONGESTED CORRIDORS PROGRAM PROJECT ON THE STATE 
HIGHWAY SYSTEM (ADVANCEMENT) 
RESOLUTION SCCP-A-1819-05 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$74,810,000 for the State-Administered US 101 Managed Lanes Project – Southern Segment  
Senate Bill 1 (SB 1) Solutions for Congested Corridors Program (SCCP) project (PPNO 04-0658H), 
in San Mateo County, on the State Highway System, programmed Fiscal Year (FY) 2019-20? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $74,810,000 for the State-Administered US 101 Managed Lanes  
Project – Southern Segment SB 1 SCCP project (PPNO 04-0658H), in San Mateo County, on the 
State Highway System, programmed FY 2019-20. 

BACKGROUND: 

The attached vote list describes one State-Administered SB 1 SCCP project totaling $74,810,000.  
The Department is ready to proceed with this project, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $67,810,000 be allocated from the Budget Act of 2018, Budget Act Item 
2660-309-0042 for construction and $7,000,000 for construction engineering for the  
State-Administered SB 1 SCCP project described on the attached vote list.  

Attachment 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(4) State-Administered Senate Bill 1 - SCCP Projects On the State Highway System
(Advancements) Resolution SCCP-A-1819-05

US 101 Managed Lanes Project - Southern Segment. On
US 101 from 2 miles south of the Santa Clara County Line to
Whipple Avenue Interchange.
Convert existing HOV lane to express lanes.

Outputs/Outcomes                             Unit      Total
HOV/HOT lane-miles constructed        Miles     15.6

(CEQA - EIR, 10/31/2018.)
(NEPA - CE, 10/31/2018)

(R/W Certification: 11/16/2018)

(Concurrent Future Consideration of Funding under Resolution
E-18-166; December 2018.)

(Related STIP Amendment (Notice) 18S-11; December 2018.)

(Concurrent SCCP Programming Amendment under
Resolution SCCP-P-1819-09 December 2018.)

04-0658H
SCCP/19-20
CON ENG
$7,000,000

CONST
$67,810,000
0419000117

3,4
1J561

009-0042 SHA $7,000,000
20.10.705.100

2018-19
309-0042 SHA $67,810,000
20.20.705.100

$74,810,000

Department of
Transportation

MTC

04-SM, SCL-101
0.0/6.6,50.6/52.5

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.5s.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED SENATE BILL 1 
LOCAL PARTNERSHIP PROGRAM PROJECTS (FORMULAIC AND COMPETITIVE) 
OFF THE STATE HIGHWAY SYSTEM 
RESOLUTION LPP-A-1819-11 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$5,061,000 for four locally-administered Senate Bill 1 (SB 1) Local Partnership  
Program (LPP) – Formulaic and Competitive projects, off the State Highway System? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $5,061,000 for four locally-administered SB 1 LPP – Formulaic and Competitive 
projects, off the State Highway System as follows: 

o $4,896,000 for three LPP – Formulaic projects and
o $165,000 for one LPP – Competitive project.

BACKGROUND: 

The attached vote list describes four locally-administered SB 1 LPP – Formulaic and Competitive 
projects totaling $5,061,000.  The local agencies are ready to proceed with these projects, and are 
requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $5,061,000 be allocated from Non-Budget Act Item 2660-601-3290 for four 
locally-administered SB 1 LPP – Formulaic and Competitive projects described on the attached vote 
list.   

Attachment 
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3a) Locally-Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Formulaic)

2.5   Highway Financial Matters

Resolution LPP-A-1819-11

Complete Streets Rehabilitation - Hillsdale Boulevard,
Oak Avenue, and West Elkhorn. Hillsdale Boulevard
between Frizelle Avenue and Walerga Road/Oak Avenue
between Hazel Avenue and Main Avenue/West Elkhorn
Boulevard between Sacramento City limits and 2nd Street:
rehabilitate by overlaying the roadway with rubberized asphalt
concrete, improving Class II bike lanes, installing bicycle
detection at signalized intersections, repairing damaged
sidewalks, and installing ADA improvements.

Outputs/Outcomes                            Unit       Total
Bicycle lane mile(s) Miles 7
Local road lane-mile(s) rehabilitated Miles 4

(CEQA - CE, 12/04/2017.)

(Contribution from other sources: $3,747,000.)

Right of Way Certification: 10/01/2018

03-1786
LPP-F /18-19 

CONST
$2,106,000

0318000244
S

2017-18
601-3290 $2,106,000

RMRA
20.30.210.200

$2,106,000

Sacramento County
SACOG

03-Sacramento

1

Alemany Boulevard Pavement Renovation. Street
resurfacing of 1.3 miles of a key arterial in San Francisco. The
project consists of repairs to the road base, paving work, curb
ramp construction, and sidewalk and curb repairs.  The
project will resurface Alemany Boulevard, between Congdon
St and Seneca Ave.

Outputs/Outcomes                            Unit       Total
Local road lane-mile(s) rehabilitated Miles 5.2

(CEQA - CE, 10/05/2015.)

(Contribution from other sources: $1,750,000.)

(Right of Way Certification: 10/31/1997.) 

04-2319D
LPP-F /18-19

CONST
$1,750,000

0419000139
S

2017-18
601-3290 $1,750,000

RMRA
20.30.210.200

$1,750,000

City and County of
San Francisco

MTC
04-San Francisco

2
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3a) Locally-Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Formulaic)

2.5   Highway Financial Matters

Resolution LPP-A-1819-11

Willow Avenue Street Improvements, Shepherd - Copper
Avenue. The project consists of reconstructing Willow
Avenue from Shepherd to Copper Avenues. Work includes
constructing the second and third northbound travel lanes,
earthwork and grading, installation of aggregate base and
asphalt concrete, median curb, median landscape and
irrigation, median concrete cap, concrete curb and gutter,
sidewalk, drive approaches, valley gutters, curb return ramps,
traffic signal at Perrin, utility work consisting of a water main,
recycled water main, sewer main, storm drain, and Fresno
Irrigation District facilities, construction of PG&E facilities,
adjustment of existing facilities and striping and signage.

Outputs/Outcomes                            Unit       Total
Bicycle lane mile(s) Miles 2
Sidewalk mile(s) Miles 2
Local road lane-mile(s) rehabilitated Miles 2

(CEQA - MND, 5/24/2018.)

(Contribution from other sources: $1,040,000.)

(Concurrent Consideration of Funding under
Resolution E-18-169; December 2018.)

06-6929
 LPP-F/18-19

R/W
$1,040,000

0619000067
S

2017-18
601-3290 $1,040,000

RMRA
20.30.210.200

$1,040,000

City of Clovis
FCOG

06-Fresno

3
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3b) Locally-Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Competitive)

2.5   Highway Financial Matters

Resolution LPP-A-1819-11

Glenwood Preserve Trails. Five miles of trail construction
consisting of gated access, educational signage, and
appropriate trail infrastructure. 

Outputs/Outcomes                            Unit       Total
Bicycle lane mile(s) Miles 5

(CEQA - NOE, 08/30/2018.)

(Right of Way Certification: 09/13/2018)

05-2833C
LPP-C/18-19

CONST
$165,000

0519000019
S

2017-18
601-3290 $165,000

RMRA
20.30.210.200

$165,000

Scotts Valley
SCCRTC

05-Santa Cruz

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.6s.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED SENATE BILL 1 
LOCAL PARTNERSHIP PROGRAM (FORMULAIC) TRANSIT PROJECT 
RESOLUTION LPP-A-1819-12 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$1,880,000 for the locally-administered BART Escalator Replacement (Downtown SF Stations) 
Senate Bill 1 (SB 1) Local Partnership Program (LPP) (Formulaic) Transit project  
(PPNO 04-2319B), in San Francisco County? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $1,880,000 for the locally-administered BART Escalator Replacement  
(Downtown SF Stations) SB 1 LPP (Formulaic) Transit project (PPNO 04-2319B), in San Francisco 
County. 

BACKGROUND: 

The attached vote list describes one locally-administered SB 1 LPP (Formulaic) Transit project 
totaling $1,880,000.  The local agency is ready to proceed with this project, and is requesting an 
allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $1,880,000 be allocated from Non-Budget Act Item 2660-601-3290 for the  
locally-administered SB 1 LPP (Formulaic) Transit project described on the attached vote list. 

Attachment 
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(1) Senate Bill 1 - Local Partnership Program Transit Projects

2.6   Mass Transportation Financial Matters

Resolution LPP-A-1819-12

BART Escalator Replacement (Downtown SF Stations). In
San Francisco at four BART stations, replace worn out
escalators in order to improve passenger connectivity and
safety.

Outputs/Outcomes                            Unit       Total
Station improvement(s) Each 4

(CEQA- MND; June 2018.) 

(Concurrent Consideration of Funding under 
Resolution E-18-164; December 2018.)

04-2319B
LPP-F/18-19

CONST
$1,880,000

0419000133
S

R411GA

2017-18
601-3290 $1,880,000

RMRA
30.10.724.100

$1,880,000

Bay Area Rapid
Transit District

MTC
04-San Francisco

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.6s.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED SENATE BILL 1 
LOCAL PARTNERSHIP PROGRAM (FORMULAIC) TRANSIT PROJECT 
(ADVANCEMENT) 
RESOLUTION LPP-A-1819-14 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$5,000,000 for the locally-administered Transit Access Pass (TAP) Bus Farebox  
Upgrade – Municipal Transit Operators Senate Bill 1 (SB 1) Local Partnership Program (LPP) 
(Formulaic) Transit project (PPNO 07-5543), in Los Angeles County, programmed Fiscal Year (FY) 
2019-20? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission defer an allocation 
of $5,000,000 for the locally-administered Transit Access Pass (TAP) Bus Farebox Upgrade – 
Municipal Transit Operators SB 1 LPP (Formulaic) Transit project (PPNO 07-5543), in Los Angeles 
County, programmed FY 2019-20. 

BACKGROUND: 

The attached vote list describes one locally-administered SB 1 LPP (Formulaic) Transit project 
totaling $5,000,000.  Although the local agency is ready to proceed with this project, it is 
recommended that the Commission defer this allocation.  

Attachment 
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Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(2) Senate Bill 1 - Local Partnership Program Transit Projects (Advancements)

2.6   Mass Transportation Financial Matters

Resolution LPP-A-1819-14

Transit Access Pass (TAP) Bus Farebox Upgrade -
Municipal Transit Operators . In Los Angeles County
upgrade TAP bus farebox equipment across several
municipal transit operator systems to address equipment
obsolescence, enhance system security, communicate in near
real-time, and enable new payment technologies.

Outputs/Outcomes                            Unit       Total
ITS element(s) Each 952
Station improvement(s) Each 11

(Contribution from other sources: $5,000,000.)

(CEQA - CE, 12/02/2016.)

THE DEPARTMENT RECOMMENDS THIS ITEM BE
DEFERRED AT THIS TIME.

07-5543
LPP-F/19-20

CONST
$5,000,000

0719000100 
S

2017-18
601-3290 $5,000,000

RMRA
30.10.724.100

$5,000,000

Los Angeles County
Metropolitan

Transportation Agency
LACMTA

07-Los Angeles 

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.5g.(5a) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE STATE-ADMINISTERED MULTI-FUNDED 
PROPOSITION 1B TRADE CORRIDORS IMPROVEMENT FUND/BORDER 
INFRASTRUCTURE PROGRAM/FASTLANE PROJECT ON THE STATE HIGHWAY 
SYSTEM  
RESOLUTION TCIF-A-1819-01 
RESOLUTION FP-18-41 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$60,453,000 for the State-Administered multi-funded Route 11 – Enrico Fermi Drive to Otay Mesa 
East Port of Entry Proposition 1B Trade Corridors Improvement Fund (TCIF)/Border Infrastructure 
Program (BIP)/Fastlane project (PPNO 0999D), on the State Highway System, in San Diego 
County? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $60,453,000 for the State-Administered multi-funded Route 11 – Enrico 
Fermi Drive to Otay Mesa East Port of Entry Proposition 1B TCIF/BIP/Fastlane project  
(PPNO 0999D), on the State Highway System, in San Diego County. 

BACKGROUND: 

The attached vote list describes one State-Administered multi-funded Proposition 1B 
TCIF/BIP/Fastlane project totaling $60,453,000.  The Department is ready to proceed with this 
project, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $49,278,000 be allocated from the Budget Act of 2018, Budget Act Item  
2660-301-0890 for construction and $11,175,000 for construction engineering for the  
State-Administered multi-funded Proposition 1B TCIF/BIP/Fastlane project described on the 
attached vote list. 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5g.(5a) Multi-funded Prop 1B TCIF/BIP/FASTLANE - Federal Discretionary Funds
Project Resolution TCIF-A-1819-01

FP-18-41

Route 11 - Enrico Fermi Drive to Otay Mesa East Port of
Entry. On Route 11 from 0.1 mile west of Enrico Fermi Drive
to 1.2 mile east of Enrico Fermi Drive.  Construct 4-lane
highway. (This is a Design Sequencing Project.)

Outcome/Output: The project will construct 6 lane-miles of a 4-
lane highway, including a new interchange and a new bridge.

(CEQA - EIR, Re-validation 08/31/2018)
(NEPA - EIS, Re-validation 08/31/2018)

(Future consideration of funding approved under
Resolution E-12-35; June 2012.)

(R/W Certification: 09/13/2018)

(This project to be combined with SHOPP EA 11-288821,
PPNO 1035 for construction under EA 2888U, Project ID
1118000199. SHOPP scope includes construction of the
southbound freeway to freeway connectors from southbound
Route 125 to eastbound Route 905 and eastbound Route 11.)

(Contributions from other sources: $58,072,000.)

11-0999D
TCIF/18-19
CON ENG
$7,825,000

BIP/18-19
CON ENG
$3,350,000

Fed Disc/18-19
CONST

$49,278,000
1117000150

3,4
05636

004-6056 TCIF $7,825,000
20.10.723.000

001-0890 FTF $3,350,000
20.10.400.300

2018-19
301-0890 FTF $49,278,000
20.20.400.300

$60,453,000

Department of
Transportation

SANDAG
San Diego
11-SD-11

1.2/2.7

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$4,000,000 for two locally-administered Proposition 1B Intercity Rail Program (ICR) projects? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $4,000,000 for two locally-administered Proposition 1B ICR projects. 

BACKGROUND: 

The attached vote list describes two locally-administered Proposition 1B ICR projects totaling 
$4,000,000.  The local agencies are ready to proceed with these projects, and are requesting an 
allocation at this time.   

FINANCIAL RESOLUTION: 

Resolved that $4,000,000 be allocated from the Budget Act of 2017, Budget Act Item  
2660-304-6059 for two locally-administered Proposition 1B ICR projects described on the 
attached vote list. 

Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Intercity Rail, Public Transportation 
Modernization, Improvement, and Service Enhancement Account Program. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No: 2.5g.(8) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED PROPOSITION 1B 
INTERCITY RAIL PROJECTS 
RESOLUTION ICR1B-A-1819-02 
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Amount by
Fund Type

CTC Financial Vote List December 5-6, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(8) Proposition 1B - Locally-Administered Intercity Rail Projects

2.5   Highway Financial Matters

Resolution ICR1B-A-1819-02

Capitalized Maintenance - Southern California Signal and
Track Modernization Project. This project will implement
signal and track system upgrades at Los Angeles Union
Station (LAUS) in the highly utilized section of track leading in
and out of the station.  The replacement of aging signals,
worn rail and ties are critical to meeting the growth of rail
demand in the Southern California Region.

Outcome/Output: Operational improvements, Rehabilitated
track and Station improvements

(CEQA - SE Section 21080 (b)(10), 5/1/2014)

Concurrent Proposition 1B ICR Programming Amendment
under Resolution ICR1BP-1819-02; December 2018.

75-2065T
ICR/18-19
CONST

$2,000,000
0019000085

S4

2017-18
304-6059 $2,000,000

ICR
30.20.090.000

$2,000,000

Southern California
Regional Rail Authority

LACMTA
75-Los Angeles

1

Passing Siding, Laguna Niguel - San Juan Capistrano . In
the city of San Juan Capistrano on the Pacific Surfliner
Corridor, adjacent to the existing main track between MP
193.9 & 195.7 and partially in the city of Laguna Niguel
between MP 194.0 & 194.2. Construct 1.8 miles of new
passing siding railroad track & relocate existing spur track.

Outcome/Output: Addition of 1.8 miles of new track to improve
operational capacity and flexibility. 

(CEQA - MND, 2/24/2014.)
(NEPA - CE, 3/19/2014)

(Future consideration of funding approved under Resolution 
E-16-48; June 2016.)

(Contribution from other sources: $28,830,000.)

75-2107
ICR/18-19
CONST

$2,000,000
0019000190

S4

2017-18
304-6059 $2,000,000

ICR
30.20.090.000

$2,000,000

Orange County 
Transportation

Authority
OCTA

75-Orange

2
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California's economy and livability.” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

Reference No.: 2.8b.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 
ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER INTERIM SHOPP 
GUIDELINES 
WAIVER 18-50 

ISSUE: 

Should the California Transportation Commission (Commission) approve a time extension for 
contract award for the 11 State Highway Operation and Protection Program (SHOPP) projects, for 
the period indicated, as described in the attachment? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve a time extension for contract award, for the period indicated, for the 11 SHOPP projects 
described in the attachment. 

BACKGROUND: 

On May 16, 2018, the Commission allocated $432,887,000 for Construction Capital for  
11 SHOPP projects.  In accordance with the Guidelines, the deadline to award contracts for projects 
allocated in May 16, 2018 is November 30, 2018.  The Department will not be able to meet the 
deadlines for these projects and is requesting time extensions for the period of contract award.  The 
attachment shows the details of each project and the delays that have resulted in the time extension 
request. 

Current Interim SHOPP Guidelines (Guidelines), stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months. 
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2.8b.(1) Time Extension / Waiver - Contract Award Reference No.:  2.8b.(1)

Waiver 18-50 December 5-6, 2018
Attachment 

Allocated
Project Project PPNO County- Description Fund Amount Allocation Reason For Delay Months until end of

# Dist-EA Route Source (x $1,000) Date (month-yr)

1

03-
0H100

5854 SAC-5 In and near the city of Sacramento, from Beach 
Lake Bridge at Morrison Creek to the American 
River Bridge Roadway Rehabilitation.

SHOPP  $    294,200 May-2018 The Department received a protest from the second lowest bidder. Additional time is needed to 
process bidder protests and other reviews. A time extension is needed to re-advertise based 
upon the outcome of the bidders protests and award. Note: Four projects (0H100, 3H570, 4F450, 
3C001) will be combined under 0H10U for construction. Therefore, the Department requests an 
eight-month time extension.

8 Jul-2019

2

03-
3H570

5870 SAC-5 Near Elk Grove, from Elk Grove Boulevard 
Overcrossing to 0.4 mile south of Laguna 
Boulevard Overcrossing. Extend Elk Grove 
Boulevard onramp merge lane in the NB 
direction.

SHOPP  $        1,230 May-2018 The Department received a protest from the second lowest bidder. Additional time is needed to 
process bidder protests and other reviews. A time extension is needed to re-advertise based 
upon the outcome of the bidders protests and award. Note: Four projects (0H100, 3H570, 4F450, 
3C001) will be combined under 0H10U for construction. Therefore, the Department requests an 
eight-month time extension.

8 Jul-2019

3

03-
4F450

5846 SAC-5 In Sacramento, from 1.1 miles south of Elk Grove 
Boulevard to RTE 50. Install fiber optic cable.

SHOPP  $      10,490 May-2018 The Department received a protest from the second lowest bidder. Additional time is needed to 
process bidder protests and other reviews. A time extension is needed to re-advertise based 
upon the outcome of the bidders protests and award. Note: Four projects (0H100, 3H570, 4F450, 
3C001) will be combined under 0H10U for construction. Therefore, the Department requests an 
eight-month time extension.

8 Jul-2019

4

03-
3C001

5835 SAC-5 In Sacramento County on I-5, from US 50 to 
Morrison Creek. Construct High Occupancy 
Vehicle (HOV) lanes and soundwalls in both 
directions. 

STIP  $      14,800 May-2018 The Department received a protest from the second lowest bidder. Additional time is needed to 
process bidder protests and other reviews. A time extension is needed to re-advertise based 
upon the outcome of the bidders protests and award. Note: Four projects (0H100, 3H570, 4F450, 
3C001) will be combined under 0H10U (SHOPP) for construction. This STIP project is being 
combined with the 3 SHOPP projects above. Therefore, the Department requests an eight-month 
time extension. 

8 Jul-2019

5

01-
0E240

4589 MEN-1 Near Forest Glen from 0.6 to 0.1 mile west of 
Route 3. Improve Curve.

SHOPP 5,702$         May-2018 This is a pilot stand alone mitigation for permanent impacts on bridge projects along Mendocino 
coast. A determination of permanent impacts on Mendocino bridges projects is pending. The 
Department is preparing a Request For Proposal (RFP) to purchase wetland creation mitigation 
credits and US mitigation credits to satisfy anticipated permit related mitigation requirements. 
Additional time is needed for coordination with regulatory agencies. Due to the complex nature 
of the RFP, there is some uncertainly on the amount of time needed by the Department to 
finalize the RFP and process the service contract. The contractor will be responsible for all 
permits. Therefore, the Department requests an 18-month time extension.

18 May-2020

6

03-
2F980

2950 COL-20 In Colusa, between Market Street and Butte 
Vista Way. Rehabilitate roadway.

SHOPP 17,619$       May-2018 The Department received over 20 Bid Inquiries. As a result, an addendum to extend Bid Opening 
was required to research and respond to the inquiries. Additional time is needed to conduct 
reviews, award the project, and potential bidder protests. Therefore, the Department requests a 
three-month time extension.

3 Feb-2019

7

03-
3F550

9427 YOL-
275

In West Sacramento, at the Tower Bridge 
(Sacramento River Bridge No. 22-0021). Replace 
fender system.

SHOPP 16,323$       May-2018 Project Advertisement has been delayed due to regulatory agency aquatic noise attenuation 
requirements. Negotiations are continuing in an effort to reduce the amount of noise attenuation 
required during pile driving that would reduce contractor costs and improve pile driving 
production. Advertisement within original delivery schedule, at RTL, was not achieved. Therefore, 
a time extension is being requested to complete the noise attenuation negotiations with the 
regulatory agency and for additional time needed to evalutate contractor bids. There is a risk that 
bid received may be higher than anticipated and would necessitate utilizing G12, re-advertise, or 
request for Supplemental funds at a future CTC meeting. Therefore, the Department requests a 
14-month time extension.

14 Jan-2020

8

06-
0Q190

6674 KER-58 Near Tehachapi, at Cache Creek Bridge No.50-
346L/R. Replace Bridge.

SHOPP 13,593$       May-2018 The contract was awarded in August 2018 (for $7.742 million) to the lowest bidder. However, the 
second bidder has challenged this. Then, the contract was terminated to avoid a long legal battle. 
The Department re-advertised the contract in November, open bids in December, and award the 
contract by January. Therefore, the Department requests a four-month time extension.

4 Mar-2019

Department's Request

Page 1 of 2



Allocated
Project Project PPNO County- Description Fund Amount Allocation Reason For Delay Months until end of

# Dist-EA Route Source (x $1,000) Date (month-yr)

Department's Request

9
06-

0T210
6732 MAD-

99
In and near Chowchilla, from Route 152 to 
Merced County line. Rehabilitate roadway.

SHOPP 19,652$       May-2018 The lowest bid for this project was 29% higher than the EE. The project could not be awarded as 
the current funding allocation is not adequate. The PSE package will be modified and re-
advertised. Therefore, the Department requests a six-month time extension.

6 May-2019

10

06-
0V920

6880 Var-41 In Fresno County, Routes 41, 99, 168, and 180; in 
Kern County Routes 99; and Madera County 
Route 41. Repair detection systems with wire 
theft prevention measures.

SHOPP 1,667$         May-2018 The Department's Procurement Division is involved in a significant amount of safety and 
emergency projects. The Department's internal review to determine the appropriate process for 
this type of project (construction contract vs. public works contract) also contributed to the 
delay. Therefore, the Department requests a three-month time extension.

3 Feb-2019

11

07-
32570

5031 LA-5 In Santa Fe Springs at 14044 Freeway Drive 
adjacent to Route 5 between Valley View 
Avenue and Alondra Boulevard. Construct 
Southern Regional Equipment Repair Shop to 
serve Districts 7 and 12.

SHOPP 37,611$       May-2018 This project requires State Fire Marshall (SFM) approval. However, SFM is experiencing an 
increase in workload due to the fires so the project reviews have a longer than anticipated 
timeline. Therefore, the Department requests a six-month time extension.

6 May-2019

11 projects 432,887$    

Page 2 of 2



 State of California   California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.8b.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR ACTIVE 
TRANSPORTATION PROGRAM PROJECTS, PER ATP GUIDELINES 
WAIVER 18-51 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract 
award for seven projects listed on the attached document, for the time periods shown, in the Active 
Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend 
the period of contract award for seven projects listed on the attached document, for the time periods 
shown, in the ATP. 

BACKGROUND: 

The Commission allocated $15,834,000 for the construction of seven ATP projects identified on the 
attachment.  The responsible agencies have been unable to award the contract within six months of 
allocation.  The attachment describes the details of the projects and the explanation for the delays.  
The respective agencies request extensions, and the planning agencies concur. 

Current ATP Guidelines stipulate that the agency implementing a project, request a time extension 
if the project will not be awarded within six months of the allocation.  The Commission may 
approve waivers to the timely use of funds deadline, one time only, for up to 12 months. 

Attachment 

Tab 97



 Reference No.:  2.8b.(2) 
 December 5-6, 2018 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 Town of Paradise 
Butte County 
PPNO: 03-1019 
Almond Street Multi-Modal 
Improvements project 
 

$3,005,000 
 
 

06/28/2018 
FATP-1718-19 
12 Months 
12/31/2019 
Support 

 UPDATE: Due to the destruction of the Town of Paradise caused by the Camp Fire on November 8, 2018, for which Governor-elect 
Gavin Newsom declared a state of emergency, a 12-month extension is being requested by the Department on behalf of the Town.  At this 
time, District staff have been unable to reach the Town staff to verify their need.  
 
The Town of Paradise (Town) requests a 12-month time extension to the period of contract award for the construction (CON) phase of the 
Almond Street Multi-Modal Improvements project.  The Town experienced an unexpected delay in awarding the contract.  
 
The Town’s ATP project is adjacent to another project (PPNO 1028) that has experienced Right of Way (ROW) delays.  The Town anticipated 
combining the two projects under one package for advertisement to achieve better bids.  However, the adjacent project received the ROW 
certification in mid-October 2018, delaying the request for ROW Authorization.  The Town anticipates receiving the ROW Authorization by the 
end of November 2018.  The Town will need time to ready the projects for advertisement and anticipates awarding the project in the initial bid 
cycle aligned with the February 2019 Town Council Meeting.  The Town is requesting additional time to prepare for potential addenda, bid 
protests or other unforeseen issues in contract award.   
 
Therefore, the Department requests a 12-month extension on behalf of the Town to award the CON phase by December 31, 2019. 
 

2 Town of Paradise 
Butte County 
PPNO: 03-1028 
Active Transportation Program Gap 
Closure Complex project 
 
 

$3,787,000 
 
 

06/28/2018 
FATP-1718-19 
12 Months 
12/31/2019 
Support 

 UPDATE: Due to the destruction of the Town of Paradise caused by the Camp Fire on November 8, 2018, for which Governor-elect 
Gavin Newsom declared a state of emergency, a 12-month extension is being requested by the Department on behalf of the Town.  At this 
time, District staff have been unable to reach the Town staff to verify their need.  
 
The Town of Paradise (Town) requests a 12-month time extension to the period of contract award for the construction (CON) phase of the Active 
Transportation Program Gap Closure Complex project.  The Town experienced an unexpected delay in awarding the contract.  
 
The Town’s ATP project is adjacent to another ATP project (PPNO 1019).  The Town anticipated combining the two projects under one package 
for advertisement to achieve better bids.  However, the Town encountered delays in certifying ROW for the ATP Gap Closure project and 
received certification in mid-October 2018; delaying the request for ROW Authorization.  The Town anticipates receiving the ROW 
Authorization by the end of November 2018.  The Town will need time to ready the projects for advertisement and anticipates awarding the 
package in the initial bid cycle aligned with the February 2019 Town Council Meeting.  The Town is requesting additional time to prepare for 
potential addenda, bid protests or other unforeseen issues in contract award.   
 
Therefore, the Department requests a 12-month extension on behalf of the Town to award the CON phase by December 31, 2019. 
 

  



 Reference No.:  2.8b.(2) 
 December 5-6, 2018 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

3 Sonoma-Marin Area Rail Transit 
District  
Sonoma County 
PPNO: 04-2318 
Sonoma-Marin Area Rail Transit 
Pathway – Petaluma (Payran to 
Southpoint) project 
 

$1,461,000 
 
 

05/17/2018 
FATP-1718-16 
8 Months 
07/31/2019 
Support 

 The Sonoma-Marin Area Rail Transit District (SMART) requests an eight-month time extension to the period of contract award for the 
construction (CON) phase of the Sonoma-Marin Area Rail Transit Pathway – Petaluma (Payran to Southpoint) project.  SMART experienced 
an unexpected delay in awarding the contract.  
 
The SMART project was originally programmed to utilize State only funding.  However, in early 2018, Congestion Mitigation Air Quality 
(CMAQ) funding was added to the project.  The addition of the CMAQ funding requires the project to follow Federal funding procedures such 
as requesting federal authorization (E-76) for construction funding.  SMART submitted the E-76 request to the Department on August 24, 
2018.  However, during the Department’s review process, issues with categorizing the ROW utility work were discovered.  SMART is 
currently addressing these concerns and will be resubmitting the E-76 request in the coming weeks.  Once the E-76 is approved, SMART can 
then move towards advertising, hold bid opening, and award the project.  To allow time to receive E-76 approval, prepare the package, 
advertise and award the project, SMART is requesting an eight-month extension. 
    
Therefore, the SMART requests an eight-month extension to award the CON phase by July 31, 2019. 
 

4 City of San Carlos 
San Mateo County 
PPNO: 04-2329 
Route 101/Holly Street Pedestrian and 
Bicycle Overcrossing project 
 

$4,200,000 
 
 

06/28/2018 
FATP-1718-19 
12 Months 
12/31/2019 
Support 

 The City of San Carlos (City) requests a 12-month time extension to the period of contract award for the construction (CON) phase of the Route 
101/Holly Street Pedestrian and Bicycle Overcrossing project.  The City experienced an unexpected delay in awarding the contract.  
 
The City has experienced a sequence of unexpected delays to the project.  The City submitted their project plans to the Regional Water Quality 
Control Board (Board) for review in October 2017 as part of their 401 Permit procedure.   The Board provided comments on the project plans to 
the City and responses were returned to the Board in December 2017.  The Board did not resume the project review until July 2017 due to 
workload priorities.  The Board issued a secondary round of comments that the City is currently addressing.  The City anticipates resolving 
Board’s concerns and receiving the Board 401 Permit by June 2019.  Once the permit has been issued, it will allow the City to begin project 
advertisement, hold bid opening and awarding the project by the end of October 2019.  However, based on the City’s prior experience and the 
current bidding climate, the project is likely to have bidder protests; likely delaying the award to December 2019. 
 
Therefore, the City requests a 12-month extension to award the CON phase by December 31, 2019. 
 

5 Southern California Association of 
Governments  
Los Angeles County 
PPNO: 07-5335 
Southern California Disadvantaged 
Communities Planning Initiative 
 

$1,150,000 
 
 

05/17/2018 
FATP-1718-16 
3 Months 
02/28/2019 
Support 

 Southern California Association of Governments (SCAG) requests a three-month time extension to the period of contract award for the 
construction (CON) phase of Southern Disadvantaged Communities Planning Initiative.  The SCAG experienced an unexpected delay in 
awarding the project.  
 
SCAG anticipated meeting the November 2018 deadline to award the contract; however, SCAG’s governing body approval is required when 
selecting consultants or awarding contracts.  SCAG was delayed in finalizing the Request for Proposal package due to the involvement with 
multiple cities and required additional time to advertise the project.  SCAG anticipates being ready to award by the next available SCAG meeting 
which is scheduled for January 2019.  Although this is a delay of two months, SCAG is requesting three months, to allow approval of their 
selected consultant should they need to go to the next meeting.  
 
Therefore, SCAG requests a three-month extension to award the CON phase by February 28, 2019. 
 



 Reference No.:  2.8b.(2) 
 December 5-6, 2018 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

6 Southern California Association of 
Governments  
Los Angeles County 
PPNO: 07-5462 
SCAG 2017 Active Transportation Local 
Planning Initiative 
 

$1,289,000 
 
 

06/28/2018 
FATP-1718-9 
3 Months 
02/28/2019 
Support 

 Southern California Association of Governments (SCAG) requests a three-month time extension to the period of contract award for the 
construction (CON) phase of the SCAG 2017 Active Transportation Local Planning Initiative.  The SCAG experienced an unexpected delay in 
awarding the project.  
 
SCAG anticipated meeting the November 2018 deadline to award the contract; however, SCAG’s governing body approval is required when 
selecting consultants or awarding contracts.  SCAG was delayed in finalizing the Request for Proposal package due to the involvement of 
multiple cities and required additional time to advertise the project.  SCAG anticipates being ready to award by the next available SCAG 
meeting which is scheduled for January 2019.  Although this is a delay of two months, SCAG is requesting three months, to allow approval of 
their selected consultant should they need to go to the next meeting.  
 
Therefore, SCAG requests a three-month extension to award the CON phase by February 28, 2019. 
 

7 City of Riverside 
Riverside County 
PPNO: 08-1201 
Citywide Bicycle and Pedestrian 
Improvements project 
 

$942,000 
 
 

06/28/2018 
FATP-1718-9 
12 Months 
12/31/2019 
Support 

 The City of Riverside (City) requests a 12-month time extension to the period of contract award for the construction (CON) phase of Citywide 
Bicycle and Pedestrian Improvements project.  The City experienced an unexpected delay during the design phase of the project.  
 
The City, during their public outreach, originally had support for the proposed traffic circles.  However, after additional community feedback, 
moving the traffic circles to other areas of the neighborhood gained substantial community support.  The City submitted a minor project scope 
change request for review by the Department and approval by Commission staff.  The City received approval of the request in October 2018.   
The City will now require additional time to redesign the traffic circles for the locations approved in the minor scope change.  Therefore, the 
City anticipates completing design, advertising and awarding the project by December 31, 2019. 
 
Therefore, City requests a 12-month extension to award the CON phase by December 31, 2019. 
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To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 5-6, 2018 

 Reference No.: 2.8b.(3) - REPLACEMENT 
 Action Item  

 

From:  STEVEN KECK 
 Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY 

ADMINISTERED PROJECT ON THE STATE HIGHWAY SYSTEM, PER STIP  
 GUIDELINES 
 WAIVER 18-52 
 

 ISSUE: 
 
Should the California Transportation Commission (Commission) approve a time extension for 
the locally administered Zinfandel Drive Improvement State Transportation Improvement 
Program (STIP) project, on the State Highway System, for the period indicated, as described in 
the attachment? 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the Commission 
approve a time extension, for the period indicated, for the locally administered Zinfandel Drive 
Improvement STIP project, on the State Highway System, described below. 
 
The City of Rancho Cordova (City) received a construction allocation at the June 2018 
Commission Meeting.   The Department, in processing the authorizing documents so the City 
could advertise, discovered that the processing of the authorizing documents should have been 
handled within the Department as a State-Administered project, not as a locally-administered 
project, as the project limits are partially on the State Highway System.  This delayed the ability 
of the City to advertise the project.  This misstep is an isolated incident, as the Department does 
have a policy, that works well, for a project on the State Highway System administered by a 
local agency.    
 
This issue was resolved, and the City will receive the authority so they can advertise.  The City 
of Rancho Cordova is targeting advertisement in January 2019.  After a 6-8-week advertisement, 
the City anticipates awarding the project in March 2019.  However, the City would like 
additional time to award in the event there are difficulties with the bid process.  The City is 
requesting, and the Department recommends, that a 6-month time extension to June 30, 2019 be 
approved by the Commission to award this project.   
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 “Provide a safe, sustainable, integrated and efficient transportation system 
                                                                                 to enhance California’s economy and livability.” 

BACKGROUND: 
 
In accordance with the Guidelines, the deadline to award contracts for projects allocated in June 
27, 2018 is December 31, 2018. The Department will not be able to meet the deadlines for this 
project and is requesting time extensions for the period of contract award. The attachment shows 
the details of the project and the delays that have resulted in the time extension request. 
 
Current STIP Guidelines, stipulate that the agency implementing a project request a time 
extension if the project will not be awarded within six months of the allocation. The Commission 
may approve waivers to the timely use of funds deadline one time only for up to 20 months. 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.8b.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR A LOCALLY- 
ADMINISTERED STIP PROJECT, PER STIP GUIDELINES 
WAIVER 18-53 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract 
award for the City of Watsonville - Green Valley Road Pavement project (PPNO 2733), totaling 
$795,000, in Santa Cruz County, in the State Transportation Improvements Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
extend the City of Watsonville - Green Valley Road Pavement project (PPNO 2733), totaling 
$795,000, in Santa Cruz County, in the STIP. 

BACKGROUND: 

The Commission allocated $795,000 for the construction of one locally administered STIP project 
identified on the attachment.  The responsible agency has been unable to award the contract 
within six months of allocation.  The attachment describes the details of the project and the 
explanation for the delay.  The respective agency requests an extension, and the planning agency 
concurs. 

Current STIP Guidelines stipulate that the agency implementing a project request a time extension 
if the project will not be awarded within six months of the allocation.  The Commission may 
approve waivers to the timely use of funds deadline, one time only, for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 

Attachment 
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 Reference No.:  2.8b.(4) 
 December 5-6, 2018 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 City of Watsonville 
Santa Cruz County  
PPNO:  05-2733 
Green Valley Road Pavement 
Preservation project 
 

$795,000 
 
 

05/16/2018 
FP-17-60 
6 Months 
05/30/2019 
Support 

 The City of Watsonville (City) is requesting a six-month time extension to the period of contract award for the construction (CON) phase of 
the Green Valley Road Pavement Preservation project.  The City experienced an unexpected delay in awarding the contract. 
 
The City received their CON allocation in May 2018 with the anticipation of awarding by November 2018.  However, Pacific Gas and Electric 
(PG&E) is replacing a high-pressure gas transmission line along Green Valley Road.  The gas line replacement project has been delayed due to 
varying site conditions and is currently anticipated to be completed by the end of 2018.  In addition, the roadway prism of Green Valley Road was 
severely affected by the past winter storm events.  The roadway prism slope-stabilization project is expected to be completed by Spring of 2019.  
The City anticipates PG&E and the roadway prism stabilization projects to be completed in time to allow the City to award the Green Valley Road 
Pavement Preservation project by the end of May 2019.   
 
Therefore, the City requests a six-month time extension to award the CON phase by May 30, 2019. 
 

 



 State of California   California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 5-6, 2018 

Reference No.: 2.8b.(5) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCAL 
PARTNERSHIP PROGRAM PROJECTS, PER LPP GUIDELINES 
WAIVER 18-54 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract 
award for the project listed on the attached document, for the time period shown, in the Local 
Partnership Program (LPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend 
the period of contract award for one project listed, in Madera County, on the attached document, for 
the time period shown, in the LPP. 

BACKGROUND: 

The Commission allocated $142,000, for the construction of one LPP project identified on the 
attachment.  The responsible agency has been unable to award the contract within six months of 
allocation.  The attachment describes the details of the project and the explanation for the delay.  
The respective agency requests an extension, and the planning agency concurs. 

Current 2018 LPP Guidelines, adopted by the Commission, stipulate that funds that are 
programmed for all components of local grant projects or for Department construction costs are 
available for allocation only until the end of the fiscal year identified in the LPP.  The Commission 
may approve a waiver to this “timely use of funds” deadline, one-time only, for up to 12 months.  

Attachment 
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 Reference No.:  2.8b.(5) 
 December 5-6, 2018 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Local Partnership Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 City of Chowchilla 
Madera County 
PPNO: 06-6930 
Orange Avenue & 6th Street Pavement 
Rehabilitation 

$142,000 
 
 

06/28/2018 
LPP-A-1718-09 
6 Months 
6/30/2019 
Support 

 The City of Chowchilla (City) requests a six-month time extension to the period of contract award for the construction (CON) phase of the 
Orange Avenue & 6th Street Pavement Rehabilitation project.  The City experienced an unexpected delay to the award of the contract.  
 
The City received the CON allocation in June 2018.  The project includes Federal Congestion Mitigation and Air Quality Improvement (CMAQ) 
funds that will be utilized for pedestrian improvements as well as Local Partnership Program (LPP) funds that will fund the pavement 
rehabilitation.  The pedestrian improvements will directly impact the pavement rehabilitation segments.  Therefore, to be fiscally responsible, the 
pedestrian improvements must be installed first.  The funding timetables are not in alignment.  The City is requesting a six-month extension to 
allow time to receive the E-76 approval for the CMAQ funds and allow the project to advance toward advertising.  The City does not anticipate 
receiving authorization for CMAQ funds until the end of the December 2018; allowing the City to prepare the project for advertisement and 
award. 
 
Therefore, the City requests a 6-month extension to award the CON phase by June 30, 2019. 
 

 



California Transportation Commission
December 5-6th, 2018 Meeting - Extension Requests / Staff Recommendation

Agenda 
Item #

Ref # Extension Type Proj # PPNO County Agency Extension Request Staff Recommendation Notes

96 2.8b.(1) SHOPP - Contract Award and Construction Support 1 5854 Sacramento Caltrans 8 months 8 months Concur with requested extension.

96 2.8b.(1) SHOPP - Contract Award and Construction Support 2 5870 Sacramento Caltrans 8 months 8 months Concur with requested extension.

96 2.8b.(1) SHOPP - Contract Award and Construction Support 3 5846 Sacramento Caltrans 8 months 8 months Concur with requested extension.

96 2.8b.(1) SHOPP - Contract Award and Construction Support 4 5835 Sacramento Caltrans 8 months 8 months Concur with requested extension.

96 2.8b.(1) SHOPP - Contract Award and Construction Support 5 4589 Mendocino Caltrans 18 months - Item was pulled before the meeting. 

96 2.8b.(1) SHOPP - Contract Award and Construction Support 6 2950 Colusa Caltrans 3 months 3 months Concur with requested extension.

96 2.8b.(1) SHOPP - Contract Award and Construction Support 7 9427 Yolo Caltrans 14 months 3 months Based on conversations with the Department, the project only 
needs an additional 3 months to award the contract. 

96 2.8b.(1) SHOPP - Contract Award and Construction Support 8 6674 Kern Caltrans 4 months 4 months Concur with requested extension.

96 2.8b.(1) SHOPP - Contract Award and Construction Support 9 6732 Madera Caltrans 6 months 6 months Concur with requested extension.

96 2.8b.(1) SHOPP - Contract Award and Construction Support 10 6880 Fresno/Madera Caltrans 3 months 3 months Concur with requested extension.

96 2.8b.(1) SHOPP - Contract Award and Construction Support 11 5031 Los Angeles Caltrans 6 months 6 months Concur with requested extension.

97 2.8b.(2) Active Transportation Program - Project Contract Award Deadline 1 03-1019 Butte Town of Paradise 12 months Defer

The Town of Paradise requests a 12 month time extension to the 
period of contrat award for the construction phase due to an 
unexpected delay in awarding the contract. Due to the 
destruction caused by the Camp Fire on November 8, 2018, Staff 
recommends deferring the request until the Town can assess the 
project status.

97 2.8b.(2) Active Transportation Program - Project Contract Award Deadline 2 03-1028 Butte Town of Paradise 12 months Defer

The Town of Paradise requests a 12 month time ext4ension to 
the period of contrat award for the construction phase due to an 
unexpected delay in awarding the contract. Due to the 
destruction caused by the Camp Fire on November 8, 2018, Staff 
recommends deferring the request until the Town can assess the 
project status.

97 2.8b.(2) Active Transportation Program - Project Contract Award Deadline 3 04-2318 Sonoma Sonoma-Marin Area Rail Transit 8 months 8 months

The Sonoma-Marin Area Rail Transit District (SMART) 
experienced an unexpected delay in awarding the contract due 
to the addition of CMAQ funds.  SMART anticipates receiving E-
76 approval, preparing the package, advertising and awarding by 
July 31, 2019.

97 2.8b.(2) Active Transportation Program - Project Contract Award Deadline 4 04-2329 San Mateo City of San Carlos 12 months 12 months

The City of San Carlos experienced an unexpected delay in 
awarding the contract due to delays in receiving approval from 
the Regional Water Quality Control Board.  The City anticipates 
resolving the Board's concerns, then advertising and awarding by 
December 31, 2019.

97 2.8b.(2) Active Transportation Program - Project Contract Award Deadline 5 07-5335 Los Angeles Southern California Association 
of Governments

3 months 3 months

Southern California Association of Governments (SCAG) 
experienced an enexpected delay in awarding the project due to 
the involvement of multiple cities which required additional 
time to advertise the project.  SCAG anticipates being ready to 
award by February 28, 2019.

97 2.8b.(2) Active Transportation Program - Project Contract Award Deadline 6 07-5462 Los Angeles Southern California Association 
of Governments

3 months 3 months

Southern California Association of Governments (SCAG) 
experienced an enexpected delay in awarding the project due to 
the involvement of multiple cities which required additional 
time to advertise the project.  SCAG anticipates being ready to 
award by February 28, 2019.

97 2.8b.(2) Active Transportation Program - Project Contract Award Deadline 7 08-1201 Riverside City of Riverside 12 months 12 months

The City of Riverside experienced an unexpected delay during 
the design phase of the project, and is requesting additional 
time to redesign traffic circles approved in a minor scope change 
October 2018.  The City anticipates completing design, 
advertising and awarding the project by December 31, 2019.
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98 2.8b.(3) Contract Award Deadline - Local On-System STIP 1 03-1670 Sacramento Rancho Cordova 6 months 6 months

In authorizing documents so the City could advertise, it was 
discovered that the documents should have been for a State-
administered project, not a locally-administered project, as the 
project limits are partially on the State Highway System. This 
isolated incident was resolved, and the City will receive the 
authority to advertise. The City is targeting advertisement in 
January 2019 and award in March 2019.  However, the City 
would like additional time in the event there are difficulties with 
the bid process.

99 2.8b.(4) Contract Award Deadline - Local STIP 1 05-2733 Santa Cruz Watsonville 6 months 9 months

Road stabilization and PG&E's replacement of gas transmission 
lines along the project's alignment has will not be completed 
until Sring 2019.  Agency is requesting 6 months extension to 
award project by end of May 2019.  Staff is recommending 9 
months.

100 2.8b(5) Contract Award - LPP (Formulaic) 1 06-6930 Madera City of Chowchilla 6 months 6 months
CON extension request to allow time to receive approval for 
CMAQ funds and the project to advance toward advertising. 

2
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	(PPNO 2985) in Santa Barbara County?
	URECOMMENDATION:
	The California Department of Transportation (Department) recommends the Commission approve an amendment for the State-Administered Santa Monica and Via Real Intersection LPP-Formulaic project (PPNO 2985), in Santa Barbara County, under Resolution LPP-...
	UBACKGROUND:
	At the June 2018 meeting, the Commission approved Resolution LPP-A-1718-08 allocating $375,000 for the State-Administered Santa Monica Road/Via Real Intersection Improvement
	LPP-Formulaic project (PPNO 2985) in Santa Barbara County.  An amendment is needed to revise the Recipient, Advantage Phase, Program Code and Fund Type.  There is no change to the approved allocation amount.
	The required changes are reflected in strikethrough and bold on the revised attachment.
	UFINANCIAL RESOLUTION:
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	062_4.22
	Item 4 22_TCIF_AmendProgram
	Should the California Transportation Commission (Commission) amend the Trade Corridors Improvement Fund Program to remove Project 123, San Juan Creek Bridge Replacement in Orange County, and add the State Route 60 Archibald Avenue Interchange Improvem...
	RECOMMENDATION:
	BACKGROUND:
	Project 123 – San Juan Creek Bridge Replacement
	The Orange County Transportation Authority proposes to remove the San Juan Creek Bridge Replacement Project from the Trade Corridor Improvement Fund Program due to the project encountering delays in the approval of the environmental document.  These d...
	Project 130 – State Route 60 Archibald Avenue Interchange Improvement Project
	With the support of the Southern California Consensus Group, the San Bernardino County Transportation Authority proposes to amend the Trade Corridor Improvement Fund Program by including the State Route 60 Archibald Avenue Interchange Improvement Proj...
	The proposed project will improve the existing interchange by adding left-turn lanes and          right-turn pockets, extending the left-turn lane storage lengths, widening all ramps, and constructing retaining walls.  These improvements will improve ...
	The State Route 60 Archibald Avenue Interchange Improvement Project is estimated to cost $17.216 million and construction is expected to begin in October 2019.
	Project 131 – Interstate 5 Improvement Project (Segment 1)
	With the support of the Southern California Trade Corridors Coalition, the Orange County Transportation Authority proposes to amend the Trade Corridors Improvement Fund Program by including the Interstate 5 Improvement Project (Segment 1) as Project 131.
	The proposed project will add general-purpose lanes on Interstate 5, reconstruct the Avery Parkway Interchange, reconstruct various ramps, and construct auxiliary lane improvements. These improvements will increase the efficiency and productivity of t...
	The Interstate 5 Improvement Project-Segment 1 is estimated to cost $179.7 million and construction is expected to begin in October 2019.
	RESOLUTION TCIF-P-1819-03
	Be it Resolved, that the California Transportation Commission does hereby amend the Trade Corridors Improvement Fund Program by removing the San Juan Creek Bridge Replacement Project and adding the State Route 60 Archibald Avenue Interchange Improveme...
	Attachment:
	Southern California Consensus Group Trade Corridors Improvement Fund Consensus Letters

	Item 4 22_ATTACHMENT

	063_4.23
	ISSUE:
	Should the California Transportation Commission (Commission) approve the Project Baseline Agreement for the Trade Corridors Improvement Fund Project 131, the Interstate 5 Improvement Project (Segment 1), from State Route 73 to Oso Parkway in Orange Co...
	RECOMMENDATION:
	BACKGROUND:
	In accordance with the Commission’s Trade Corridors Improvement Fund Guidelines, the project’s sponsor agency, the Orange County Transportation Authority, has provided an executed Project Baseline Agreement.  Commission staff has reviewed the Project ...
	RESOLUTION TCIF-P-1819-04B

	064_2.1b1
	CTC Meeting: December  5-6, 2018
	Reference No.: 2.1b.(1)
	Prepared by: Bruce De Terra, Chief
	USUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment and authorize the project to proceed as an...
	The Napa Valley Transportation Authority (NVTA) and the City of American Canyon, in concurrence with the Metropolitan Transportation Commission (MTC), propose to amend the 2018 STIP to program an AB 3090 (PPNO 2130S) cash reimbursement arrangement to ...
	UBACKGROUND:
	This project is integral to improving the transportation network on State Route 29 (SR 29), especially for truck traffic; Devlin Road is a local collector road which parallels the heavily congested SR 29.  The project will extend Devlin Road by constr...
	UREVISE: Devin Road and Vine Trail Extension, Class 1 Path(PPNO 2130D)
	UADD: AB 3090 Reimbursement (PPNO 2130S)
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	CTC Meeting: December 5-6, 2018
	Reference No.: 2.1b.(4)
	 Information Item
	Prepared by: Bruce De Terra, Chief
	USUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	The Department proposes to revise $4,000,000 of Positive Train Control (PTC) funding programmed on the Coast Subdivision Rail Corridor Improvements project (PPNO 2194) in Alameda County, Interregional Transportation Improvement Program (ITIP), and pro...
	UBACKGROUND:
	UADD: Coast Subdivision Positive Train Control Implementation Project (PPNO 2194A)

	066_2.1b2
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.1b.(2)
	 Information Item
	Prepared by: Bruce De Terra, Chief
	USUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	The Department, San Mateo County Transportation Authority (SMCTA) and the City/County Association of Governments (C/CAG) propose to amend the San Mateo and Santa Clara US 101 Managed Lanes Project (PPNO 0658D) to split-out a portion of the scope of wo...
	UBACKGROUND:
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	2.1a.(1)_gv
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.1a.(1) 
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	RECOMMENDATION:
	BACKGROUND:

	2.1a.(1) Attachment 1 through 4
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	2.5d1_04-4G840 Greater Than 120 _Book Item_FINAL_V3_111518
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5d.(1) 
	Prepared by: Tony Tavares
	ISSUE
	RECOMMENDATION
	RESOLUTION

	2.5d1_04-4G840 vote list 110918

	Tab_69_2.5d2
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5d.(2) - REVISED
	Prepared by: Tim Gubbins
	ISSUE
	RECOMMENDATION
	RESOLUTION
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	2.5e1_02-4F210_Supplemental_Award_Book Item_FINAL_V3_111518
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5e.(1) 
	Prepared by: Dave Moore
	ISSUE
	RECOMMENDATION

	2.5e1_02-4F210 vote list 110918
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	2.5e2_02-0H450_Supplemental_Award_Book Item_FINAL_V3_111518
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5e.(2) 
	Prepared by: Dave Moore
	ISSUE
	RECOMMENDATION

	2.5e2_02-0H450 vote list 110918
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	2.5e3_02_4C150_Supplemental_Award_Book Item_FINAL_V3_111518
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5e.(3) 
	Prepared by: Dave Moore
	ISSUE
	RECOMMENDATION

	2.5e3_02-4C150 vote list 110918
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	2.5e4_02-2E480 Supplemental_Award_Book Item_FINAL_V3_111518
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5e.(4) 
	Prepared by: Dave Moore
	ISSUE
	RECOMMENDATION

	2.5e4_02-2E480 vote list 110918
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	2.5e5_02-4F780_Supplemental_Award_Book Item_FINAL_V3_111518
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5e.(5) 
	Prepared by: Dave Moore
	ISSUE
	RECOMMENDATION

	2.5e5_02-4F780 vote list 110918
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	2.5e8_05-0A050-Supplemental_Award_Book Item_FINAL_V5_111618
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5e.(8) 
	ISSUE
	RECOMMENDATION

	2.5e8_05-0A050 vote list 110918
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	2.5e9_06-0Q180-Supplemental_Award_Book Item_FINAL_V4_112018
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5e.(9) 
	Prepared by: Sharri Bender Ehlert
	ISSUE
	RECOMMENDATION

	2.5e9_06-0Q180 vote list 110918
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	2.5e7_02-0A534_Supplemental_Colose out Construction_Book Item_FINAL_V3_111518
	M e m o r a n d u m
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5e.(7)
	Prepared by: Tony F. Tavares
	UISSUE
	RECOMMENDATION

	The Department recommends that the Commission allocate an additional $702,000 in State Highway Operation and Protection Program (SHOPP) and an additional $798,000 in State Transportation Improvement Program (STIP)/Regional Improvement Program (RIP) fu...

	2.5e7_Att
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	Tab78_2.5e10_BI_SBd_15_REVISED
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5e.(10) - REVISED
	Prepared by: Janice Benton (Acting)
	ISSUE
	RECOMMENDATION

	Tab78_2.5e10_Att_SBd_15_REVISED.docx
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	2.5b.(1)
	2.5b.(1)

	080_2.5b2
	2.5b.(2) SHOPP Allocations_final_gv
	2.5b.(2) Attachments 2a and 2b
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	2.5c.(3) STIP-PPM LOFF SHS - cm
	2.5c.(3a)

	Tab_81_2.5c(3)Att
	Tab81_2.5c.(3a)_Att
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	082_2.5c8
	2.5c.(8)_BI_Local_STIP_02-2121A_Supplemental_allocation_v4
	ISSUE:
	Should the California Transportation Commission (Commission) consider a supplemental allocation request, by Lassen County (County) for an additional $1,550,000 for the locally- administered Skyline Road Extension (Phase 2) (PPNO 2121A) project, in ord...
	RECOMMENDATION:
	The County is requesting a supplemental allocation from the Commission for an additional $1,550,000 for the locally-administered Skyline Road Extension (Phase 2) (PPNO 2121A) project to allow the County to award the construction contract.  The Departm...
	UBACKGROUND:
	Prepared by: Rihui Zhang, Chief 
	Reference No.: 2.5c.(8)
	CTC Meeting: December 5-6, 2018 
	Attachment

	2.5c8 att

	083_2.5c5
	2.5c.(5) Federal Earmark - cm 
	CTC Meeting: December 5-6, 2018 
	Reference No.: 2.5c.(5)
	Prepared by: Clark Paulsen, Chief
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5c.(5)
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	2.6a.(1) Local Admin STIP Transit - cm
	2.6a.(1)

	085_4.25
	Item 4.25 PUC Set Aside October 18 FINAL
	Should the California Transportation Commission (Commission) approve the Public Utilities Commission’s request (Resolution SX-128) to allocate $3.750 million for the Railroad Grade Crossing Protection Maintenance Program for Fiscal Year (FY) 2019-20?
	RECOMMENDATION:

	Staff recommends that the Commission adopt Resolution G-18-49 (Attachment A) approving the allocation of $3.750 million for the Railroad Grade Crossing Protection Maintenance Program for FY 2019-20.
	BACKGROUND:
	In 1965, the State Legislature established the Automatic Grade Crossing Protection Maintenance Fund to pay the local share to maintain automatic grade crossing protection devices installed by the railroad corporations after October 1, 1965.  The local...
	Initially, annual appropriations of $1 million for maintenance of warning devices were sufficient to cover all claims filed by railroads and street railroad corporations.  In 1973, changes to the federal grade crossing protection funding program resul...
	California Public Utilities Code Section 1231.1 requires that a minimum of $1 million be set aside for allocations to the Public Utilities Commission for the Railroad Grade Crossing Maintenance Program.
	The Commission must consider all programs under its purview. State Highway Account revenues directed to the Railroad Grade Crossing Maintenance Program means less for the State Highway Operation and Protection Program projects. However, from a safety ...
	Attachment A: Commission Resolution (Resolution G-18-49)
	Attachment B: Public Utilities Commission Resolution (Resolution SX-128)

	Item 4.25 Attachment A PUC Set-Aside 19-20 Resolution
	Item 4.25 Attachment B Resolution SX-128

	086_2.1c10
	Should the California Transportation Commission (Commission) approve a Letter of No Prejudice (LONP) for the Santa Clara Valley Transportation Authority (VTA) BART Silicon Valley Extension Phase II project available under the authority of Senate Bill ...
	The California Department of Transportation (Department) recommends the Commission consider this LONP request, available under SB 9, for the VTA BART Silicon Valley Extension Phase II, in Santa Clara County.
	With the five year programming of the 2018 awards and the majority of Transit and Intercity Rail Capital Program (TIRCP) funds becoming available through future auction and Senate Bill 1 proceeds, the Department recommends the VTA be authorized to req...
	Government Code Section 14556.33 allows an applicant agency that is either a regional or local entity, to seek approval of an LONP.
	Be it Resolved, with all conditions stipulated still in effect, the California Transportation Commission hereby approves a Letter of No Prejudice (LONP) for the Santa Clara Valley Transportation Authority (VTA) BART Silicon Valley Extension Phase II, ...
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	CTC Meeting: December 5-6, 2018
	Reference No.: 2.6g.(1)
	Prepared by: Clark Paulsen, Chief
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.6g.(1b)
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	2.6g.(2)_BI_TIRCP_Alloc_Amdt_Oct 6
	Should the California Transportation Commission (Commission) amend Resolution
	TIRCP-1819-02, which approved allocations of $189,189,000 for 28 Transit and Intercity Rail Capital Program (TIRCP) projects, to include multi-year funding language for six projects to add funding over multiple fiscal years?
	At its October 2018 meeting, the Commission approved an allocation of $189,189,000 for 28 TIRCP projects. At the time of the original allocation, six of these vote boxes did not reflect the multi-year funding language identifying funding over multiple...
	The Department is now recommending that the Commission approve this revision to the original allocation to include multi-year funding language.
	The necessary changes are reflected in bold on the attached vote list.
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	Prepared by: Clark Paulsen, Chief
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5w.(1a)
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	RECOMMENDATION:
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	CTC Meeting: December 5-6, 2018
	Reference No.: 2.5s.(3)
	Prepared by: Clark Paulsen, Chief 
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	RECOMMENDATION:
	UBACKGROUND:
	Attachment
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	CTC Meeting: December 5-6, 2018
	Reference No.: 2.6s.(1)
	Prepared by: Clark Paulsen, Chief 
	ISSUE:
	RECOMMENDATION:
	BACKGROUND:
	Attachment
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	CTC Meeting: December 5-6, 2018
	Reference No.: 2.6s.(2)
	Prepared by: Clark Paulsen, Chief 
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment
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	CTC Meeting: December 5-6, 2018 
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	Prepared by: Clark Paulsen, Chief
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	RECOMMENDATION:
	UBACKGROUND:
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	2.8b.(1)_BI_December2018_v3_corrections_SH_112018
	CTC Meeting: December 5-6, 2018
	Reference No.: 2.8b.(1)
	Prepared by: Bruce De Terra, Chief
	RECOMMENDATION:
	UBACKGROUND:
	On May 16, 2018, the Commission allocated $432,887,000 for Construction Capital for
	11 SHOPP projects.  In accordance with the Guidelines, the deadline to award contracts for projects allocated in May 16, 2018 is November 30, 2018.  The Department will not be able to meet the deadlines for these projects and is requesting time extens...
	Current Interim SHOPP Guidelines (Guidelines), stipulate that the agency implementing a project request a time extension if the project will not be awarded within six months of the allocation.  The Commission may approve waivers to the timely use of f...
	Attachment
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	CTC Meeting: December 5-6, 2018
	Reference No.: 2.8b.(3) - REPLACEMENT
	Prepared by: Bruce De Terra, Chief
	RECOMMENDATION:
	In accordance with the Guidelines, the deadline to award contracts for projects allocated in June 27, 2018 is December 31, 2018. The Department will not be able to meet the deadlines for this project and is requesting time extensions for the period of...
	Current STIP Guidelines, stipulate that the agency implementing a project request a time extension if the project will not be awarded within six months of the allocation. The Commission may approve waivers to the timely use of funds deadline one time ...
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