
      
    

          
      

 
      

   

  
  

       
     

   

 

  
   

  
 

 

      
       

 

     
    

 
         

  
           

   
    

 

State of California		 California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

M e m o r a n d u m
	

TAB 141
	

To:   CHAIR  AND COMMISSIONERS  
CALIFORNIA  TRANSPORTATION COMMISSION  

CTC Meeting: 

Reference No.: 

June 28–29, 2017 

2.8b.(3) 
Action Item 

From:   NORMA ORTEGA  
Chief  Financial  Officer  

Prepared by:  Gary  Cathey, Chief  
Division of Aeronautics  

Subject:		 REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 
ADMINISTERED PROJECTS IN THE AERONAUTICS PROGRAM, PER AERONAUTICS 
GUIDELINES, WAIVER 17-31 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract award 
for the California Department of Transportation’s (Department) Division of Aeronautics’ 
(Aeronautics) Acquisition and Development (A&D) projects for the County of Trinity (County), as 
listed on the attached document for the time period shown? 

RECOMMENDATION: 

The Department recommends the Commission extend the period of contract award for the 
Aeronautics’ A&D projects for the County, as listed on the attached document for the time period 
shown. 

BACKGROUND: 

The Commission allocated $909,000 for the construction of two A&D projects identified on the 
attachments.  The responsible agency has not awarded the contracts within 12 months of allocation 
as required by the Commission’s timely use of funds condition and has requested extensions.  The 
attachments describe the details of the projects and the explanations for the delays. 

Current Aeronautics Guidelines, adopted under Resolution G-14-03, stipulate that the agency 
implementing a project may request a time extension if the project will not be awarded within 
12 months of the allocation.  The Commission may approve waivers to the timely use of funds 
deadline one time only for up to 20 months in accordance with California Government Code 
Section 14529.8. 

Attachments 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 



 
  
 

  
     

 
 

 
 

 
 

 
  

 
 

 

  
 

 
  

 
 

 
   

  
  

 

 
 
 

 

 

 
 

           
   

      
 

      
       

    
       

 
    

 

  
 

  
 

 

 
 
 

 

 

 
 

        
   

  
  

     
               

   
  

 
  

 

Reference No.:  2.8b.(3) 
June 28‒29, 2017 
Attachment 1  

Time Extension/Waiver—Project Contract Award Deadline 
Acquisition and Development Program 

Project  B  Applicant 
County 
Project Planning Number 
Project Description 
Reason for Project Delay 

Extension Amount 

Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
Caltrans Recommendation 

1  Hyampom Airport 
Trinity County 
Tri-5-15-1  
Hyampom Airport 
Runway Pavement 
Rehabilitation Project 

$414,000 6/30/2016 
FDOA-2015-12 
8 Months 
2/28/2018 
Support 

The County of Trinity has requested an eight-month time extension to the contract award date for the 
Hyampom Airport—Runway Pavement Rehabilitation Project (Project), originally allocated in June 
2016, due to an unanticipated delay in completing the Design phase of the Project. 

Due to adverse weather conditions this past winter season, the County’s roadways suffered damage 
requiring immediate repairs to return the roadways to a safe condition for the travelling public.  The 
County was required to commit resources to this effort that would have otherwise been dedicated to 
completing the plans for the project. The County is now able to dedicate the necessary resources back 
to this Project.   

An extension of eight months to February 28, 2018, is being requested to award the contract. 

2  Hayfork Airport 
Trinity County 
Tri-2-15-1 
Hayfork Airport Repave 
Runway Project 

$495,000 6/30/2016 
FDOA-2015-12 
8 Months 
2/28/2018 
Support 

The County of Trinity has requested an eight-month time extension to the contract award date for the 
Hayfork Airport—Repave Runway Project (Project), originally allocated in June 2016, due to an 
unanticipated delay in completing the Design phase of the Project 

Due to adverse weather conditions this past winter season, the County’s roadways suffered damage 
requiring immediate repairs to return the roadway to a safe condition for the travelling public.  The 
County was required to commit resources to this effort that would have otherwise been dedicated to 
completing the plans for the Project. The County is now able to dedicate the necessary resources back 
to this Project. 

An extension of eight months to February 28, 2018, is being requested to award the contract. 



TRINITY COUNTY
DEPARTMENT OF TRANSPORTATION

P.O. BOX 2490, WEAVERVILLE, CALIFORNIA 96093
PHONE (530) 623-1365 FAX (530) 623-5312

Email; tcdot(%trinitycounty.org

California Department of Transportation

1120 N Street Room 3300
PO Box 942874
Sacramento, CA 94274-0001

Attn: Tarek Tabshouri, P.E.
Chief, Office of Technical Services and Programs

Division of Aeronautics (MS-40)

RE: Hayfork (F62) and Hyampom (H47) Airports

Subject: Request for Consideration: Time Extension, A&D Runway Overlay Projects

Dear Mr. Tabshouri,

Thank you for considering our request for time a extension in awarding the contacts for the two
above mentioned airports.

Both of these projects are important to the county as these airports serve a critical function in

providing aeronautical transportation in and out of very remote and hard to access areas. While

the primary purpose is general aviation, both airports serve as a point to provide emergency
medical transportation, and as air attack bases for wildland fires. So much so that $25k of the

match for Hyampom Airport comes from the US Forest Service as mitigated damages to the

Hyampom Airport while using it during the 2015 Wildfire Season.

We were initially excited to learn that we received construction funding for both these airports

and initialed design work last year. Our intent was to be completed by early IVIarch with projects

bid in the spring and constructed over the summer.

Unfortunately, IVfother Nature had something else in mind for our county. In December, it

started to rain, then it didn't stop for rest of the season. In particular, we suffered through

multiple storms in January and February that caused $17.6M in damage to our County

Maintained Road System at 42 individual locations, 12 of which required immediate attention to
be able to return the roadway to a safe and stable condition that allowed for us to reopen for use.

Because we are a remote mral county, our engineering staff is limited to a Director, two

engineers, and a technician, so we found ourselves quickly overwhelmed with this work, and

later preparing DSR's for FEMA claims and DAF's for Emergency Relief for FHWA. Work
that was recently completed identifying the damage in order to make the deadlines that were

imposed.

This unfortunately impacted our progress toward completing our airport projects, but did not
extinguish our resolve to see them through to completion.

Ref No. 2.8b.(3)

June 28-29, 2017

Attachment 2




We ask that you please consider extending the deadline for award to early November. This 

would give us time to complete the following; 

Submit Project Plans to Caltrans Aeronautics July 14 
Finalize Project Plans and Bid August 31 
Bid Opening Beginning of October 
Bid Award Beginning ofNovember(l Meeting) 
Winter Suspension Construction in May/June 2018 

This incorporates a bit of time to ensure we can hold to the schedule, and meet all the timelines 

required for Public Contract bid and Board of Supervisor's submittal requirements. 

Again, thank you for your consideration during these difficult times. 

Sincereb 

Richard Tipp^tt;T.E., T.E. - Director 

Trinity Count/y Department of Transportation 

CC: Patrick Kyo - Caltrans Aeronautics 

Andrew Pence - TCDOT 

Jan Smith-TCDOT 
County Counsel 
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