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SUMMARY:  
 
The California Department of Transportation (Department) will present the Division of Project 
Management’s Fiscal Year (FY) 2016-17 Project Delivery Report, for the fourth quarter, to the
California Transportation Commission (Commission) at its October 18-19, 2017, as in 
informational item. 

 

 
BACKGROUND: 
 
The purpose of the quarterly Project Delivery Report is to provide the Commission with project 
delivery information on transportation projects for which the Department was fully responsible for 
development and construction management.  This report is intended to cover the reporting 
requirements specified by Government Code Sections 14526.6 and 14527.16.   
 
[UPDATE:  The attachment for the FY 2016-17 - Fourth Quarter - Project Delivery 
Quarterly Report has been update to include information on the Gerald Desmond Bridge and 
Getty Ramps as part of the Caltrans Watch List.]  
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Executive Summary 
Introduction 
The California Department of Transportation (Caltrans) delivers transportation capital programs that preserve, 

protect, and enhance performance of the state highway system.  Operational improvement projects help the 

existing highway system function more efficiently.  System preservation projects, such as bridge rehabilitation and 

pavement rehabilitation, help the highway system last longer and decrease maintenance costs.  Safety projects 

reduce fatalities and serious injuries resulting from traffic accidents.  System expansion projects reduce 

congestion by adding lanes or constructing new highways. 

 

Purpose 
This report provides project delivery information on transportation projects for which Caltrans was fully 

responsible for development and construction management and fulfills Caltrans' project delivery reporting 

requirements.  The report is intended to cover reporting requirements specified by Government Code Sections 

14526.6 and 14524.16.   

 

Performance Measures 
Measuring and reporting performance on project milestones shows how well Caltrans is meeting its commitments 

to deliver projects as promised in its primary work programs: the State Transportation Improvement Program 

(STIP), the State Highway Operation and Protection Program (SHOPP), and for locally funded projects where 

Caltrans is the implementing agency. 

 

Performance Measure Summary – 4th Quarter Fiscal Year 2016-17 

Measure 

Year-To-Date thru 4th 

Quarter 
Goal 

Status 

Completed Plan Percent Percent 

Project Approval, Environmental Documents 

Draft Environmental Documents 

Completed 
49 65 75% 80% X 

Projects Approved 176 197 89% 90% X 

Right of Way:  Projects Certified 

Projects Certified 215 222 97% 100% X 

Allocation Funds Committed (millions) $112  $112  100% 100% ✓✓✓✓ 

Delivery:  Projects Designed and Ready for Construction 

Projects Designed and Ready for 

Construction 
220 227 97% 100% X 

Capital Value  Ready for Allocation

(millions) 

 
$2,008  $2,176  92% 100% X 

Construction:  Projects Constructed 

Projects Constructed 210 249 84% 95% X 
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75% 80% 

 

Measure 

Year-To-Date thru 4th 

Quarter 
Goal 

Status 

Completed Plan Percent Percent 

Closeout Costs 

State Transportation Improvement 

Program Costs (millions) 
$1,054  $1,151  92% < 100% ✓✓✓✓ 

State Highway Operation and Protection

Program Costs (millions) 

 
$1,648  $1,783  92% < 100% ✓✓✓✓ 

Legend 

✓✓✓✓   Caltrans met the delivery goal 

X    Caltrans did not meet the delivery goal    

 

 

 

Goals 
In FY 2016-17, Caltrans met the goal for three of the nine project delivery performance measures.  As shown in the 

table below, this follows the same trend over the last five years; Caltrans consistently meets the goal for three to 

four performance measures every year.  The five-year trend also highlights where Caltrans has performed well but, 

for various reasons, has not met the performance goal.  It should be noted that the goals are aggressive and 

encourages Caltrans to take intelligent and agreed upon risk to drive faster and more efficient project delivery. 

 

Five-Year Trend Analysis for Performance Measures 

Measure FY 12-13 FY 13-14 FY 14-16 FY 15-16 FY 16-17 Goal 

Project Approval, Environmental Documents 

Draft Environmental Documents Completed 74% 79% 80% 76% 

Projects Approved 87% 88% 87% 85% 89% 90% 

Right of Way:  Projects Certified 

Projects Certified 94% 96% 97% 97% 97% 100% 

Allocation Funds Committed 100% 100% 100% 100% 100% 100% 

Delivery:  Projects Designed and Ready for Construction 

Projects Designed and Ready for Construction 98% 98% 98% 98% 97% 100% 

Capital Value Ready for Allocation 99% 84% 94% 84% 92% 100% 

Construction:  Projects Constructed 

Contracts Accepted 83% 95% 89% 88% 84% 95% 

Closeout Costs 

State Transportation Improvement Program Costs 94% 91% 94% 96% < 100% 92% 

State Highway Operation and Protection Program 

Costs  
74% 80% < 100% 92% 89% 91% 

Goals Achieved per Fiscal Year 3 3 4 3 3  

Note:  Figures in bold met the performance measure goal. 
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Project Watch List 
 

 

 

The project watch list will change from one quarter to another (projects dropped or added) as supplemental funds
are approved, budget risks are mitigated, and schedule risks are resolved.  Since the report is prepared quarterly, 
and in order to keep projects on track to award, projects that have not been included on the watch list may 
require supplemental funds requests between reports.  While this report is intended to reflect information at the 
end of the reporting period, information for narratives is updated up to the time the report is published to 
provide the most accurate information possible. 

 

The Project Watch List identifies projects deemed "at risk" for budget overruns or schedule delays.  Projects are 
continuously monitored and brought to the attention of managers and transportation stakeholders to resolve or 
minimize issues affecting the budget, scope, or schedule. 

Budget (Supplemental Funds) and Delivery Risks 
 

 

Potential Date 

Estimated 
Risk 

(millions) 

Programmed 
Budget 
(millions) Projects Budget Risk Type 

Summary of Current Potential Supplemental Funds 

Caltrans balances risk in project budgeting with the need to ensure that an appropriate mix of projects are 
brought forward in sufficient quantities to use its annual federal obligation authority.  Complete and reasonable 
estimates are necessary to avoid undesired consequences, including loss of federal or local funds.  Before 
presenting capital or capital outlay support (COS) budget change requests to the Commission, Caltrans thoroughly 
examines each request to validate costs and evaluate options.  A summary of current budget and delivery risks are 
provided in the tables below. 

Pre‐Construction 

Greater Than 120% Allocations  5  $33  $16  Within 6 months 

Supplementals to Award  2  $6  $3  Within 6 months 

During Construction 

COS Supplementals  7  $71  $8  Within 2 years 

Supplementals to Complete Construction  10  $514  $157  Within 2 years 

Partnership Projects ‐ Local Agency 
Implementing Agency 

3  $1,019  $94  After completion 

Post‐Construction 

COS Supplementals  3  $17  $0.4  Within 1 year 

Supplementals to Closeout  8  $373  $22  Within 1 year 

Right of Way Adjustments  2  $27  $12  After completion 

Total  50  $2,060  $312   

 

Programmed Budget
(millions) Projects Risk Level 

Summary of FY 2017‐18 Delivery Risks 

High  4  $79 

Medium  4  $63 

Low  1  $3 

Total  9  $145 
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Description Program

 Programmed 

Budget 

($1,000's) 

Risk 

Component Risk Level

Risk 

Trend* HQ Risk Description

Yol 16 SIP at Co Rd 79 & 

Esparto to I‐505

SHOPP $37,299 Fiscal Year 

Delivery 

FY 16‐17

Not 

Delivered 

in FY

Same as 

Previous

Right of way acquisition, utility 

relocation, and permits

VAR VAR Install 26 Miles of Fiber 

Optics Trunk Line, Hubs 

and TOS/TMS Elements

SHOPP $41,425 Fiscal Year 

Delivery 

FY 16‐17

Not 

Delivered

in FY

 

Same as 

Previous

Utility access over BART, UPRR,

& BNSF right of way.

 

SLO 001 Piedras Blancas 

Realignment Off‐site 

Mitigation

SHOPP $12,000 Fiscal Year 

Delivery 

FY 16‐17

Not 

Delivered 

in FY

Same as 

Previous

Project was split into 3 projects

due to need to propagate seed 

and plants prior to construction

 

COL 020 Colusa Rehab SHOPP $13,500 Fiscal Year 

Delivery 

FY 16‐17

Not 

Delivered 

in FY

Same as 

Previous

Time extension granted for 

utility relocation and right of 

way acquisition

CC 580 Scofield Seismic Retrofit SHOPP $8,500 Fiscal Year 

Delivery 

FY 16‐17

Not 

Delivered 

in FY

New Staging issue with Chevron

LA 110 Pavement Rehab SHOPP $40,000 Fiscal Year

Delivery 

FY 16‐17

  Not 

Delivered

in FY

 

New Delay in resolving RTL 

comments

LA 005 Modify Irrigation SHOPP $7,672 Fiscal Year 

Delivery 

FY 16‐17

Not 

Delivered

in FY

 

New Delay in resolving RTL 

comments

RIV 074 Riv 74 Hemet Raised 

Median Curb

SHOPP $40,916 Fiscal Year 

Delivery

High New Right of way acquisition and 

condemnation

SBD 010 SBd 10 Santa Ana River Br 

Seismic Retrofit

SHOPP $31,233 Fiscal Year 

Delivery

High New Permit delays; geotechnical 

drilling and analysis delays

SBD 062 SBd/Riv 62 Widen 

shoulders, add Rumble 

Strips & Signals

SHOPP $6,164 Fiscal Year 

Delivery

High New Right of way delays with BLM;

condemnation

 

SD 094 SD 94 REALIGN NEAR 

FREEZER RD

SHOPP $922 Fiscal Year 

Delivery

High New Right of way delays, 

unresponsive owners

SUT 020 Sutter Bypass Widening &

Rehab

  SHOPP $30,765 Fiscal Year

Delivery

  Medium New Permits, right of way 

condemnation, utility relocation

PLA 065 80/65 Aux Lane SHOPP $21,700 Fiscal Year 

Delivery

Medium New Need to finalize cooperative 

agreements

RIV 074 RIV 74 RECONSTRUCT 

SIDEWALKS AND CURB 

RAMPS & DRIVEWAYS

SHOPP $3,849 Fiscal Year 

Delivery

Medium New Right of way acquisition

SBD 095 SBd 95 Shoulder 

Widening & Rumble Strips 

Installation

SHOPP $6,225 Fiscal Year 

Delivery

Medium New Right of way agreement delays 

with BLM

SBD 247 SBd 247 Near Lucerne 

Valley Widen Shoulder 

and Rumble Strips

SHOPP $2,859 Fiscal Year 

Delivery

Low New Utility delays

Pre‐Construction ‐ Delivery Year Risks

016YOL

*Retired risks can be found in Appendix (D)
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Description Program

 Programmed 

Budget 

($1,000's) 

Risk 

Component Risk Level

Risk 

Trend* HQ Risk Description

CC 580 Scofield Seismic Retrofit SHOPP $4,460 Construction 

Capital

Very High Same as 

Previous

Revised seismic retrofit strategy

MEN 162 Rodeo Creek Slide II SHOPP $7,630 Construction 

Capital

High Same as 

Previous

Geotech data revealed larger 

than anticipated slope failure

LA 405 Ramps at Getty Center Dr SHOPP $2,930 Construction 

Support

Very High New Additional inspection for added

work and specialty work

 

LA 405 Ramps at Getty Center Dr SHOPP $14,830 Construction 

Capital

Very High New Utility relocation and widening 

for dedicated bike lane.

ED 050 Meyers Intersection 

Improvements

SHOPP $3,445 Construction 

Capital

High New Roundabout requires more fill 

han anticipated, adjustments to 

access points for bicycles, 

bicycle trail adjustments, and 

new overhead sign

t

KER 005 Buttonwillow SRRA Sewer 

Upgrade

SHOPP $2,000 Construction 

Capital

Very High New Only received 2 bids, both were 

high due to remote locaiton and 

speciality work.  Analysis 

ongoing.

SCL 085 Route 85‐Deck Overlay SHOPP $4,319 Construction

Capital

  High New Unresponsive bidders, high bids,

project will be readvertised

 

SJ 004 SR 4 CROSSTOWN RAMP 

EXTENSION

Bond $12,200 Construction 

Support

High Same as 

Previous

Contractor claims, delays due to

utilities not relocated prior to 

construction

 

SJ 099 SOUTH STOCKTON 6‐

LANE WIDENING

BOND $20,000 Construction 

Support

High Same as 

Previous

Address claims for delays due to 

utility relocation and railroad 

agreement

SJ 099 SOUTH STOCKTON 6‐

LANE WIDENING

BOND $7,000 Right of Way 

Support

High Same as 

Previous

Dispose of excess parcels

TUL 099 Betty Drive Interchange STIP $5,000 Construction

Support

  Medium Same as 

Previous

Working days increased due to 

complicated stage construction

SBD 138 SBd 138 Widening (West 

of 15)( PHASE 1a)

STIP $10,700 Construction 

Support

Medium Same as 

Previous

Additional funds may be needed 

for plant establishment period

VAR 099 San Joaquin River 6‐Lane Bond $8,500 Construction

Support

  Low Same as 

Previous

Additional labor compliance 

effort due to subcontractor 

issues with payroll.  Additional 

effort required for mitigation 

work in river basin.

SM 101 Broadway IC STIP $8,000 Construction 

Support

Low Decreased Electrical tower knocked down

during construction resulting in

unanticipated freeway closure 

costs

Pre‐Construction ‐ Greater Than 120% Allocations

 

 

Pre‐Construction ‐ Supplementals to Award

During Construction ‐ COS Supplementals

*Retired risks can be found in Appendix (D)
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Description Program

 Programmed 

Budget 

($1,000's) 

Risk 

Component Risk Level

Risk 

Trend* HQ Risk Description

LA 047 Heim replacement SHOPP $270,200 Construction

Capital

  Very High Same as 

Previous

Additional funds for 

Construction Capital may be 

needed based on the latest Risk 

Management and Exposure 

(RME) Report as of December 

2016.  The report indicates that 

additional funds are needed 

(50% confidence level) to 

complete construction.  The 

Department is currently 

considering and analyzing 

options to complete 

construction.

FRE 041 41 Seismic Retrofit SHOPP $4,679 Construction 

Capital

High Same as 

Previous

Change orders and claims

LA 018 Replace bridge deck LA‐

18

SHOPP $3,732 Construction 

Capital

High Same as 

Previous

Repairs to damaged local road

caused by traffic detour

 

SHA 005 Antlers Br Replacement SHOPP $134,150 Construction

Capital

  Medium Same as 

Previous

Contractor claims, arbitration 

likely

ALA 080 Phase 2 ‐ SFOBB 

Warehouse

SHOPP $16,500 Construction 

Capital

Medium Same as

Previous

  Delay and additional 

requirements from State Fire 

Marshall.  District and BATA 

have a tentative agreement to 

address increases

SLO 101 Santa Fe UC Bridge Rail 

Replacement

SHOPP $995 Construction

Capital

  Low Same as 

previous

Winter storm damage at 

construction site, permits 

pending for repair work

TUL 190 Reservation Road 

Roundabout

SHOPP $3,421 Construction 

Capital

Low Same as 

Previous

Plant establishment

FRE 168 Auberry Road 

Roundabout

SHOPP $3,213 Construction 

Capital

Low Same as 

Previous

Claims

FRE 198 Cali Aqueduct deck 

replacement

SHOPP $2,568 Construction 

Capital

Low Decreased Claims

SBD 015 SBd 15 phase 2 & 

Enhancements (Const 

Only)

STIP $74,690 Construction 

Capital

Low New Delays due to constructability 

issues, environmental concerns,

and utility relocation; rail road 

flagging cost increases

 

SF 101 Presidio Parkway P3 SHOPP $37,392 Construction 

Support

High Same as 

Previous

Landscape commitments

SF 101 Presidio Parkway P3 SHOPP $966,500 Construction 

Capital

High Same as 

Previous

Landscape commitments in the 

Presidio

LA 10 Gerald Desmond Bridge SHOPP $15,000 Construction

Support

  Very High New Design‐build contract is behind

schedule, which increases the 

amount of inspection and 

oversight needed.

 

During Construction ‐ Supplementals to Complete Construction

Construction Partnerships Projects in Progress ‐ Local Agency Implementing Agency

*Retired risks can be found in Appendix (D)
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Description Program

 Programmed 

Budget 

($1,000's) 

Risk 

Component Risk Level

Risk 

Trend* HQ Risk Description

VAR 099 Goshen to Kingsburg 

Replacement Planting

Bond $700 Construction 

Support

High Same as 

Previous

Project extended due to drought 

policy to complete mitigation 

planting

MAD 099 SR99/Avenue 12 

Interchange

Bond $8,000 Construction 

Support

Low Same as

Previous

  Additional funds may be needed

for mitigation work.  Mitigation 

work delayed due to drought.

 

TUL 099 Tulare to Goshen North 

Segment 6‐Lane

BOND $8,200 Construction 

Support

Low Same as 

Previous

Claims

SBD 015 JPOE I TRUCK INSPECT 

STA ‐ SBD 15

SHOPP $40,753 Construction 

Capital

Very High Increased Claims

TUL 099 Goshen to Kingsburg 6‐

lane

Bond $75,863 Construction 

Capital

Very High Same as 

Previous

Claims

SOL 080 EB Truck Scales SHOPP $52,192 Construction 

Capital

High Same as 

Previous

Claims

SON 101 MSN B2/B4 Bond $79,500 Construction 

Capital

High Same as 

Previous

Claims

TUL 099 Tulare to Goshen North 

Segment 6‐Lane

Bond, 

STIP

$38,700 Construction 

Capital

Medium Same as 

Previous

Claims

ORA 074 I5/SR74 Interchange STIP $30,231 Construction 

Capital

Medium Same as 

Previous

Claims

MON VAR Roadside Safety 

improvements, MON 

County

SHOPP $2,209 Construction 

Capital

Medium New Claims

SJ 005 NORTH I‐5 REHAB SHOPP $53,056 Construction 

Capital

Medium New Claims

STA 219 219 4‐LANE WIDENING 

PHASE II

Bond $17,650 Right of Way 

Capital

High Same as 

Previous

Litigation and final judgements 

for eminent domain actions

SBD 138 SBd 138 Widening (West 

of 15)( PHASE 1a)

STIP $8,960 Right of Way 

Capital

Medium Same as 

Previous

Litigation and final judgements 

for eminent domain actions

Post‐Construction ‐ COS Supplementals

Post‐Construction ‐ Supplementals to Closeout

Right of Way Adjustments to be made after Completion of Construction

*Retired risks can be found in Appendix (D)
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Milestone Performance Report 
 

 

Project Approval, Environmental Documents 
 

Draft Environmental Documents Completed Summary 
 
The project team conducts environmental studies to analyze the effect of various project alternatives.  The result 

of the studies is an environmental document.  The type of environmental document depends on the significance 

of the impacts. 

 

 
 

In fiscal year 2016-17, Caltrans committed to deliver 65 draft environmental documents.  Through the end of 

the fourth quarter, fiscal year 2016-17, Caltrans completed a total of 49, or 75 percent of the annual 

commitment. 

Measure:  Draft Environmental Documents Completed – 4th Quarter FY 2016-17 
 

Fiscal Year 2016-17 

Year-to-Date  

thru 4th Quarter Goal 

Completed Plan Percent Percent 

49 65 75% 80% 
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Project Approval Summary 
 

Project approval is also commonly referred to as "PA&ED," which is an abbreviation for the Project Approval and 

Environmental Document project milestone.  Project approval is achieved when the Project Report has been 

signed.  The Project Report includes the selection of the preferred project alternative and includes the project's 

environmental document. 

 

 

 

In fiscal year 2016-17, Caltrans committed to deliver 197 project approvals and environmental documents.  

Through the end of the fourth quarter, fiscal year 2016-17, Caltrans approved a total of 176, or 89 percent of 

the annual commitment. 

Measure:  Projects Approved, Environmental Documents – 4th Quarter FY 2016-17 
 

Fiscal Year 2016-17 

Year-to-Date  

thru 4th Quarter Goal 

Approved Plan Percent Percent 

176 197 89% 90% 
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Right of Way:  Projects Certified 
 

Projects Certifications Summary 
 
Right of way certification is achieved when all needed properties have been obtained, either by easement or 

acquisition, and all railroad and utility constraints are cleared. 

 

 

 

In fiscal year 2016-17, Caltrans committed to certify right of way for 222 projects.  Through the end of the 

fourth quarter, fiscal year 2016-17, Caltrans certified a total of 215 projects, or 97 percent of the annual 

commitment. 

Measure:  Projects Certified – 4th Quarter Fiscal Year 2016-17 
 

Fiscal Year 2016-17 

Year-to-Date 

thru 4th Quarter Goal 

Certified Plan Percent Percent 

215 222 97% 100% 
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Allocated Funds Committed 
 
The Division of Right of Way prepares an annual right of way capital plan and receives an annual allocation 

approved by the California Transportation Commission.  Caltrans reports quarterly how funds have been 

committed against the plan and prepares a report for the Commission after the year has closed. 

 

s 

 

 

For fiscal year 2016-17, the Right of Way Capital Plan outlines funding needed to keep programmed project

on track for delivery as planned. Caltrans requested and received an allocation of $111.6 million.  Through 

the end of the fourth quarter, fiscal year 2016-17, Caltrans committed $111.6 million, or 100 percent of the 

annual right of way allocation approved by the Commission. 

Measure:  Allocated Funds Committed – 4th Quarter Fiscal Year 2016-17 
 

Fiscal Year 2016-17 (millions) 

Annual  

Commitment Goal 

Committed Plan Percent Percent 

$111.6 $111.6 100% 100% 
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Right of Way Capital Plan 
 

The table below shows different categories of planned right of way capital expenditures for fiscal year 2016-17, as 

well as the allocation and the actual funds committed by category. 

 

 

Right of Way Capital Funding (millions) 
 

Category 

 
Allocated 

(millions) 

 

Committed

(millions) 

 

 

Committed 

Percent 

 Per Category 

Capital Projects     

    State Transportation Improvement Program (STIP) $ 35.1 $ 60.1 171% 

    State Highway Operation and Protection Program (SHOPP) $ 46.0 $ 31.5 68% 

Subtotal - Capital Projects $ 81.1 $ 91.6 113% 

Other Categories      

     Post-certification $ 25.5 $ 12.5 49% 

     Permit Fees $ 1.0 $ 1.3 130% 

     Damage to Property (Inverse) $ 4.0 $ 6.2 155% 

Subtotal - Other Categories $ 30.5 $ 20.0 66% 

Right of Way Funds – All Categories      

TOTAL $ 111.6 $ 111.6 100% 
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Delivery:  Projects Designed and Ready for Construction 
 

Contract to Deliver Summary 
 

Each year since fiscal year 2005–06, the Caltrans Director has signed a Contract for Delivery with each of our 12 

District Directors committing to deliver projects ready for construction. The Contract for Delivery includes a list of 

major state highway projects for which Caltrans will complete project plans, specifications and estimates and 

secure rights-of-way and permits in that fiscal year.  This allows Caltrans to advertise and award construction 

contracts and begin construction.  

 

 

In fiscal year 2016-17, Caltrans committed in the Contract for Delivery to deliver 227 projects ready for 

construction, valued at $2.2 billion.  Through the end of the fourth quarter, Caltrans delivered 220 projects, 

or 97 percent of the annual commitment, with an estimated value of $2.0 billion.  

 

 

Measure:  Projects Designed and Ready for Construction – 4th Quarter FY 2016-17 

Fiscal Year 2016-17 Contract For Delivery 

Year-to-Date  

thru 4th Quarter Goal 

Completed Plan Percent Percent 

220 227 97% 100% 
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Measure:  Contract Value Delivered – 4th Quarter Fiscal Year 2016-17 
 

Fiscal Year 2016-17 Contract for Delivery (millions) 

Year-to-Date  

thru 4th Quarter Goal 

Completed Plan Percent Percent 

$2,008.4 $2,175.8 92% 100% 
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Contract For Delivery Support Costs 
 

FY 2016-17 Year to Date Contract for Delivery Support Costs 
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Support Budget 

(millions) 

Expended 

(millions) 

Percent 

Expended 

220 $437 $378 86% 
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Program Delivery Summary 
 
Program delivery includes the Contract for Delivery and additional projects not in the Contract for Delivery.  

Additional projects include:  Program amendments, projects advanced from a future program year, Minor, 

Maintenance, and Emergency projects. 

 

Through the end of the fourth quarter, fiscal year 2016-17, Caltrans has: 

• Delivered 220 Contract for Delivery projects with an estimated value of $2,008.4 million 

• Delivered 422 additional projects with an estimated value of $953.9 million 

•

 

 

 The sum of all projects delivered from all program funding sources is 642 projects, valued at $2,962.3 

million 

Program Delivery by Capital Funding Programs 

 
 Contract 

Value 

Committed 

(millions) 

Contract 

Value 

Delivered 

(millions) 

% Contract

Value 

Delivered 

CFD 

Projects 

Committed

  

 Projects 

Delivered

  Projects 

Delivered    

State Transportation Improvement Program* (STIP) $ 282.5 $ 284.5  8 8  

Advanced STIP    $ 8.4  - 2  

Prior Year STIP CFD   $ 40.9  - 3  

Subtotal – STIP Delivery Commitments $ 282.5 $ 333.8 118% 8 13 163% 

State Highway Operation and Protection Program* (SHOPP) $ 1,807.3

 

 $ 1,648.1  215 

 

208  

Amended SHOPP  $ 27.5  12  

Advanced SHOPP   $ 43.8   13  

Prior Year SHOPP CFD   $ 143.4   6  

Subtotal – SHOPP Delivery Commitments $ 1,807.3 $ 1,862.8 103% 215 239 111% 

Minor Program Funds in Contract for Delivery (SHOPP) $ 

 

- $ -  - -  

Minor Program (SHOPP)  $ 35.9   41  

Emergency Response  (SHOPP 130)   $ 482.8   258  

Subtotal - SHOPP – All Funds     $ 2,381.5 538  

Partnership (Local and regional funding contributions) * $ 85.8 $ 75.8 88% 4 4  

Additional Partnership   $ 10.6   2  

Maintenance Program    $ 160.6   85  

Total Delivery All Program Funds    $ 2,962.3 227 642  

* Programs that are included in the Director’s Contract for Delivery. 
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Delivery Outcomes  
 

The table and chart below provide a distribution of transportation program dollars on projects that have been 

delivered to construction in Fiscal Year 2016-17. The projects include planned projects as well as additional 

projects for emergency response, program amendments, Maintenance Program, and Minor Program contracts. 

 

Projects Designed and Ready for Construction  
Contract Value by Program Funding 

 

Transportation Programs Projects 

Program 

Dollars 

(millions) 

Percent of 

Major 

Programs 

Percent of 

All Programs 

Preservation Programs      

     State Highway Operation & Protection Program (SHOPP) 239 $ 1,862.8 78% 63% 

     Emergency Response (SHOPP 130) 258 $ 482.8 20% 16% 

     Minor Program (SHOPP) 41 $ 35.9 2% 1% 

Subtotal - Preservation Programs (SHOPP) 538 $ 2,381.5 100% 80% 

Improvement Programs      

     Regional Improvement Program (STIP-RIP)  $ 55.9 13% 2% 

     Interregional Improvement Program (STIP-IIP)  $ 166.2 40% 6% 

     Partnership Programs (Local & local federal funds) $ 198.1 47% 7% 

Subtotal - Improvement Programs  19 $ 420.2 100% 14% 

Maintenance Program 85 $ 160.6  5% 

Total 642 $ 2,962.3  100% 

 

 

  
 

 

Note:  Numbers may not add up to 100% due to rounding. 
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5% 
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Projects Designed and Ready for Construction  

Outcomes (Percent) by Contract Value  
 

The bar chart below shows the distribution by percentage of construction contract values for categories of project 

improvements (outcomes) on projects delivered to construction in fiscal year 2016-17.   
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 Projects:   642              Capital Value:  $2,962.3 Million                                                   
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Construction:  Projects Constructed 
 

Projects Constructed Summary 
 

Construction entails building improvements as shown on the contract plans.  Caltrans oversees the contractor’s 

work and administers the contract by authorizing payments to the contractor for completed work.  The contract is 

complete when the contract has been accepted by the state resident engineer. 

 

 

• In fiscal year 2016-17, Caltrans committed to complete construction of 249 projects.  Through the end of 

the fourth quarter, fiscal year 2016-17, Caltrans has completed 210, or 84 percent of the annual 

commitment. 

• 

 

 

At the end of the fourth quarter, fiscal year 2016-17, Caltrans had 931 active projects valued at $9.2 

billion under construction. 

Measure: Projects Constructed – 4th Quarter Fiscal Year 2016-17 
 

Fiscal Year 2016-17 

Year-to-Date  

thru 4th Quarter Goal 

Constructed Plan Percent Percent 

210 249 84% 95% 
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Construction Program Quarterly Status Notes (all contracts)* 
 
Contractor Payments:  $2,692 million has been paid to contractors in fiscal year 2016-17. 

Under Construction:  931 construction contracts valued at $9.2 billion are under construction.    

Claims:  Caltrans has 16 construction contracts in post-contract acceptance with notice of potential claims in the 

amount of $4.1 million.   

Arbitration:  Caltrans has 32 contracts in arbitration with claims valued at $158.3 million. 

*As of July 1, 2017 

                           

Arbitration – Five Year Trend  

 
FY 12-13 FY 13-14 FY 14-15 FY 15-16 

FY 16-17 

End of Q4 

Cases Filed 15 16 16 14 20 

Cases Resolved 20 24 14 6 16 

Contracts in Arbitration (End of FY) 26 18 20 28 32 

 

 

Construction Outcomes 
 

The table and chart below provides a distribution of transportation program dollars on projects for which 

construction contracts have been accepted in fiscal year 2016-17.  The contracts include planned projects as well 

as additional projects for emergency response, program amendments, major maintenance program, and minor 

program contracts.  

 

 

Projects Constructed 
Contract Value by Program Funding 

 

Transportation Programs Projects 

Program 

Dollars 

(millions) 

Percent of

Major 

Programs 

 

Percent of 

All Programs 

Preservation Programs      

     State Highway Operation & Protection Program (SHOPP)       174 $ 988.8 69% 36% 

     Emergency Response – Major Damage Restoration (SHOPP)  127 $ 257.0 18% 9% 

     Minor Program (SHOPP) 62 $ 194.1 13% 7% 

Subtotal - Preservation Programs (SHOPP)  363 $ 1,439.9 100% 53% 

Improvement Programs      

     Regional Improvement Program  $ 93.4 6% 2% 

     Interregional Improvement Program  $ 171.2 17% 6% 

     SHOPP Funds on Improvement Projects  $ 63.5 6% 2% 

     Partnership Programs (Local & local federal funds) $ 376.4 37% 14% 

     Proposition 1B Bond Programs  $ 326.1 32% 12% 

Subtotal - Improvement Programs  30 $ 1,030.7 100% 38% 

Maintenance Program 133 $ 248.5  9% 

Total 526 $ 2,719.1  100% 
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Projects Constructed 

Contract Value by Program Funding (continued) 
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Projects Constructed 

Outcomes (Percent) by Contract Value 
 

The bar chart below shows the distribution by percentage of construction contract values for categories of project 

improvements (outcomes) on construction contracts completed in fiscal year 2016-17. 
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Closeout Costs 
 

Closeout Costs Summary 
 
Pursuant to State Transportation Improvement Program guidelines and statutory requirements, Caltrans is 

reporting project closeout by comparing actual costs to final approved budgets.  In consultation with Commission 

staff, project closeout reporting reflects projects where the construction contract was accepted (completed) two 

quarters ago. 

 

• Through the end of the fourth quarter, fiscal year 2016-17, Caltrans has closed out 20 State Transportation 

Improvement Program projects.  The final approved budget for these projects was $1,1151 million.  The 

actual cost to complete these projects was $1,054 million, or 92 percent of the final approved budget. 

 

• Through the end of the fourth quarter, fiscal year 2016-17, Caltrans has closed out 302 State Highway 

Operation and Protection Program projects.  The final approved budget for these projects was $1,783 

million.  The actual cost to complete these projects was $1,648 million, or 92 percent of the final approved 

budget. 

Measure: Program Costs – 4th Quarter Fiscal Year 2016-17 
 

Program 
Expended 

(millions) 

Budget 

(millions) 

Savings 

(millions) 

Percent 

Expended 
Goal 

STIP $1,054 $1,151 $97 92% < 100% 

SHOPP $1,648 $1,783 $135 92% < 100% 

 

 

State Transportation Improvement Program1 Closeout – Program Costs (millions) 
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State Highway Operation and Protection Program Closeout – Program Costs (millions) 
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Commission Initial Allocation, Final Approved Costs, and Expended Costs 

for Allocated Construction Components 

The table below provides a comparison between the Commission's initial allocation, final approved state only 

costs and expended costs for projects that completed construction in the fourth quarter of Fiscal Year 2016-17 as 

required by Government Code 14525.5.  This provides an indication of how adjustments subsequently made after 

the initial vote (Commission approved supplemental funds or Caltrans delegated funding authority) compare to 

the initial allocated amounts for each program.  The costs in this table do not include non-state funds.  The table 

below is generated from the projects listed in Appendix A and Appendix B of this report. 

 

Program Closeout – Construction Costs ($1,000s) 

 

 Construction Support1 Construction Capital 

 

Program 

 

Initial 

Allocation 

Final 

Approved  

Budget3 

 

 

Expended  

 

Initial 

Allocation 

Final 

Approved 

Budget3 

 

 

Expended 

STIP 81,460 73,524 73,746 117,889 114,488 109,608 

CMIA 21,736 21,736 21,803 166,080 129,462 119,933 

TCRP    41,233 41,233 41,233 

RTE99 22,600 26,500 25,264 186,900 137,800 126,337 

SLPP 11,550 11,550 10,532 42,450 27,525 26,855 

SHOPP2    1,220,307  1,207,407 1,068,731 

Total 137,346 133,310 131,345 1,774,859 1,657,915 1,492,697 

 
1 

 

Construction Support totals reported:  Government Code 14525.5 requires the Commission to allocate 

construction support for STIP funds, and requires Caltrans to report on allocated construction components.   

2 

 

SHOPP construction support was not allocated by the Commission until July 1, 2016, therefore it is not reported 

on this page.  SHOPP construction support is provided in this report in program budget information reported on 

the previous page, and in the appendix in support information for each project listed. 

3 

 

Final Approved Budget is the sum of all approved commission allocations plus delegated G-12 adjustments. 

4 

 

 

 

 

 

 

In accordance with CMIA guidelines, Caltrans is seeking local funding to address CMIA over-expenditures.  CMIA 

expenditure adjustments will be made when local funding becomes available. 
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Appendix 

 

 
(A) Caltrans Fiscal Year 2016-17 State Transportation Improvement Program 

Project Closeout    

 

(B) Caltrans Fiscal Year 2016-17 State Highway Operation and Protection

Program Project Closeout 

 

 

(C) Caltrans Fiscal Year 2016-17 Capital Outlay Support  

G-12 Request Summary 

 

(D) Watch List:  Retired Risks 
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Original

Budget

Approved

Budget

Actual

Costs

Approved

Budget

Actual

Costs

Approved

Budget

Actual

Costs3 2 2 2

KIN 198 RECONSTRUCT INTERCHANGE 12TH AVE INTERCHANGE $             - $          9,222 $          9,122 $           14,552 $           12,620 $           23,774 $          21,742 10/11 13/14 (3) Delayed

LA 010 WIDEN FREEWAY & CONSTRUCT HOV LANES (SEGMENT 1) $             - $       42,613 $       43,972 $        149,217 $         139,387 $        191,830 $        183,360 07/08 07/08 0 On-time

LA 005 WORKER SAFETY; HIGHWAY PLANTING AND IRRIGATION SYSTEMS $             - $             906 $             922 $                862 $                818 $             1,768 $            1,740 08/09 08/09 0 On-time

IMP 186 CONSTRUCT BICYCLE AND PEDESTRIAN FACILITIES $             - $          1,635 $          1,792 $             1,504 $             1,474 $             3,139 $            3,266 12/13 12/13 0 On-time

SD 015 CONSTRUCT DAR AND TRANSIT STATION $             - $       23,519 $       11,952 $           36,416 $           36,976 $           59,935 $          48,928 10/11 11/12 (1) Delayed

ORA 090 HWY PLANTING INSTALL IRRIGATION SYS $             - $             452 $             466 $                813 $                764 $             1,265 $            1,230 11/12 10/11 1 Early

SCR 000 VISTA POINT INTERPRETIVE DISPLAYS $             - $          1,404 $          1,062 $                781 $                761 $             2,185 $            1,822 13/14 13/14 0 On-time

MON 101 CONSTRUCT INTERCHANGE $             - $       22,450 $       22,564 $           68,700 $           54,522 $           91,150 $          77,086 07/08 11/12 (4) Delayed

FRE 168 ENHANCE VISTA POINT $             - $          1,656 $          1,921 $             1,597 $             1,567 $             3,253 $            3,488 13/14 13/14 0 On-time

FRE 099 WIDEN FREEWAY AND REPLACE BRIDGE $             - $       16,381 $       16,423 $           52,713 $           46,797 $           69,094 $          63,220 11/12 11/12 0 On-time

MAD 099 RECONSTRUCT INTERCHANGE $             - $       16,000 $       17,944 $           78,402 $           76,671 $           94,402 $          94,615 11/12 11/12 0 On-time

LA 005 WIDEN AND REALIGN FREEWAY (SEGMENT 1) $             - $       27,825 $       26,772 $           86,247 $           74,695 $        114,072 $        101,468 10/11 10/11 0 On-time

MER 099 CONVERT FROM FOUR-LANE EXPRESSWAY TO SIX-LANE FREEWAY $             - $       19,236 $       17,771 $           59,075 $           52,498 $           78,311 $          70,269 10/11 10/11 0 On-time

SLO 046 CONVERT OT A 4-LANE EXPRESSWAY $             - $       14,609 $       14,414 $           42,488 $           37,965 $           57,097 $          52,379 11/12 11/12 0 On-time

MAD 041 CONSTRUCT PASSING LANE $             - $          6,007 $          5,041 $           12,806 $             8,847 $           18,813 $          13,888 15/16 15/16 0 On-time

LA 005 CONSTRUCT HOV LANES AND DIRECT HOV CONNECTOR $             - $       58,152 $       55,337 $        161,297 $         143,652 $        219,449 $        198,989 06/07 09/10 (3) Delayed

INY 168 UPGRADE PEDESTRIAN FACILITIES $             - $             997 $          1,265 $             1,114 $                973 $             2,111 $            2,238 15/16 14/15 1 Early

SON 101 CONSTRUCT VARIOUS IMPROVEMENTS $             - $          2,600 $          3,013 $             7,825 $             6,925 $           10,425 $            9,938 08/09 12/13 (3) Delayed

ALA 580 CONSTRUCT TRUCK-CLIMBING LANE IN EASTBOUND DIRECTION $             - $       17,307 $       18,433 $           45,925 $           43,843 $           63,232 $          62,277 08/09 10/11 (2) Delayed

ORA 091 CONSTUCT AUXILIARY LANE $             - $       16,453 $       16,663 $           28,935 $           25,412 $           45,388 $          42,075 12/13 12/13 0 On-time

$     299,424 $     286,848 $        851,269 $         767,169 $     1,150,693 $     1,054,017
1

  State Transporation Improvement Program includes projects with one or more components funded from 

 State Transportation Improvement Program funds.  Includes all contributor funds on all project components   .

2
  Budget information includes only budget information if expenditures are reflected in State data systems.  

 Excludes local budgets for work implemented by local agencies.   

Project Description

Support ($1,000's) Capital ($1,000's) Total ($1,000's)

Totals

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter

(A)  Caltrans Fiscal Year 2016-17 
1 

State Transportation Improvement Program

Project Closeout

Original Actual

3
  New project in 2014 Program Document or later.

Delivery Year

Years Early,

Delayed, or

On-time
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Early On-Time

1 year 0 years 1 year 2 year 3 years 4 years

Number of Projects 2 12 1 1 3 1

Approved Capital Budget ($1,000's)  $               1,927  $           514,627  $             36,416  $             45,925  $           183,674  $           68,700 

(A)  Caltrans Fiscal Year 2016-17 

State Transportation Improvement Program

Project Closeout

1 

FY 16-17 STIP Closeout Delivery Year Summary
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10%

60%

5% 5%
15%

5%

0%

25%

50%

75%

1 year 0 years 1 year 2 year 3 years 4 years

Early On-Time Delayed

%
 o

f 
T

o
ta

l P
ro

je
ct

s

Distribution of FY 16-17 STIP Closeout Delivery Year Summary

Caltrans
FY 2016-17 Fourth Quarter 

Project Delivery Report

Page 25 of 38



Support ($1,000's) Capital ($1,000's) Total ($1,000's) Delivery Year 2
Construction Output

Project Description Original Approved Actual Approved Actual Approved Actual Years Early, Primary

1
Budget Budget Costs Budget Costs Budget Costs

Original Actual Delayed, or

On-time

Original Actual
Unit

1st Quarter

LAK 029 Pavement Rehabilitation $      - $       1,218 $       1,677 $         4,469 $         4,289 $             5,687 $         5,966 13/14 14/15 (1) Delayed - - -

MEN 128 Culvert Repair $      - $       5,422 $       5,237 $         4,984 $         4,517 $           10,406 $         9,754 06/07 12/13 (6) Delayed - - -

DN 101 Hinge Restoration $      - $       3,046 $       2,857 $         5,062 $         4,032 $             8,108 $         6,889 10/11 12/13 (2) Delayed - - -

HUM 036 Slipout Repair $     210 $          210 $          196 $            660 $            530 $                 870 $            726 14/15 14/15 0 On-time - - -

MEN 1 Bridge Rail Upgrade $      - $          600 $          111 $            950 $            692 $             1,550 $            803 15/16 15/16 0 On-time - - -

MEN 101 Roadway Preservation $       95 $            95 $            57 $            295 $              76 $                 390 $            133 14/15 14/15 0 On-time - - -

MEN 001 Slipout Repair $       60 $            60 $          151 $            400 $            274 $                 460 $            426 14/15 14/15 0 On-time - - -

MEN 020 Repair Pavement $      - $          210 $            98 $            830 $            768 $             1,040 $            866 15/16 15/16 0 On-time - - -

LAK 020 MBGR $      - $       1,006 $          791 $            924 $            801 $             1,930 $         1,592 14/15 14/15 0 On-time - - -

LAS 395 Emergency Wall $     383 $          383 $          340 $            539 $            522 $                 922 $            862 14/15 14/15 0 On-time - - -

SHA 299 Roadway Preservation $      - $       9,300 $    10,077 $      27,631 $      25,497 $           36,931 $       35,574 13/14 12/13 1 Early - - -

SIS 005 Pavement Restoration $     300 $          300 $          105 $         1,060 $            685 $             1,360 $            790 15/16 15/16 0 On-time - - -

LAS 395 Shoulder Widening $      - $       3,270 $       3,542 $      14,337 $      13,334 $           17,607 $       16,876 11/12 13/14 (2) Delayed - - -

ED 049 Pavement Overlay $      - $       1,715 $       1,957 $         6,653 $         5,357 $             8,368 $         7,313 13/14 14/15 (1) Delayed - - -

PLA 080 Roadway Preservation $      - $            45 $            11 $            310 $            153 $                 355 $            164 15/16 15/16 0 On-time - - -

59V VAR Fire Damage Repair $       50 $            50 $            53 $            400 $              30 $                 450 $               83 15/16 15/16 0 On-time - - -

COL 020 Upgrade Guardrail $      - $       2,206 $       2,157 $         7,733 $         7,344 $             9,939 $         9,501 13/14 13/14 0 On-time - - -

BUT 070 Bridge Safety Improvements $      - $       1,665 $       2,037 $         2,019 $         1,704 $             3,684 $         3,741 13/14 13/14 0 On-time - - -

SCL 009 Tieback Wall $      - $          801 $       2,945 $         2,253 $         2,019 $             3,054 $         4,964 11/12 14/15 (3) Delayed - - -

SF 101 Safety Improvement $      - $       6,030 $       5,520 $         3,352 $         2,634 $             9,382 $         8,154 13/14 14/15 (1) Delayed - - -

ALA 680 Replace MBGR $      - $          373 $          299 $            825 $            752 $             1,198 $         1,051 14/15 14/15 0 On-time - - -

SOL 080 Repair Damaged Sound Wall $     165 $          165 $          278 $            520 $            239 $                 685 $            517 14/15 14/15 0 On-time - - -

ALA 024 Roadway Preservation $      - $       1,000 $       1,185 $         4,000 $         3,896 $             5,000 $         5,081 12/13 12/13 0 On-time - - -

SCL 152 Savety Improvements $      - $       6,824 $       9,118 $      11,026 $         9,941 $           17,850 $       19,058 08/09 11/12 (3) Delayed - - -

SOL 680 Pavement Rehabilitation $      - $       5,865 $       5,182 $      16,079 $      12,408 $           21,944 $       17,590 14/15 13/14 1 Early - - -

MRN 101 Pavement Restoration $     160 $          160 $          337 $         1,740 $         1,519 $             1,900 $         1,856 14/15 14/15 0 On-time - - -

SCR 001 Pavement Rehabilitation $      - $       2,007 $       1,334 $      10,951 $         9,931 $           12,958 $       11,266 13/14 13/14 0 On-time - - -

MON 068 Road Signal $      - $          806 $       1,310 $         1,030 $            788 $             1,836 $         2,098 14/15 14/15 0 On-time - - -

SB 001 Curb Ramps $      - $       2,480 $       3,709 $         1,842 $         1,142 $             4,322 $         4,851 13/14 13/14 0 On-time - - -

FRE 041 Landscape $      - $          612 $          799 $            662 $            622 $             1,274 $         1,421 11/12 11/12 0 On-time - - -

KER 099 Highway Pullouts $      - $          893 $          803 $            830 $            378 $             1,723 $         1,181 14/15 14/15 0 On-time - - -

VAR VAR Pedestrian Signal $     770 $          770 $          388 $            263 $            236 $             1,033 $            624 14/15 14/15 0 On-time - - -

LA 107 Signal Installation $      - $          498 $          901 $            366 $            336 $                 864 $         1,237 12/13 12/13 0 On-time - - -

LA 110 Pavement Restoration $     615 $          615 $          618 $            610 $            516 $             1,225 $         1,134 14/15 14/15 0 On-time - - -
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LA 405 Roadway Preservation $      - $       3,500 $       3,941 $         3,262 $         2,921 $             6,762 $         6,862 12/13 12/13 0 On-time - - -

LA 105 Slope Repair $      - $          350 $          834 $         1,005 $            832 $             1,355 $         1,666 12/13 12/13 0 On-time - - -

LA 405 Emergency Repair $     600 $          600 $          624 $            802 $            725 $             1,402 $         1,349 14/15 14/15 0 On-time - - -

LA 010 Emergency Rehab Repair $      - $       3,158 $       2,718 $      11,205 $         9,313 $           14,363 $       12,030 13/14 13/14 0 On-time - - -

RIV 010 Pavement Restoration $     835 $          835 $          954 $         5,000 $         3,539 $             5,835 $         4,493 15/16 15/16 0 On-time - - -

SBD 040 Rock Slope Protection $     136 $          136 $          103 $            650 $            608 $                 786 $            711 15/16 15/16 0 On-time - - -

RIV 010 Rebuild Bridge $ 1,170 $       1,170 $       1,321 $         7,075 $         5,049 $             8,245 $         6,370 15/16 15/16 0 On-time - - -

RIV 060 Signal Rehabilitation $      - $          990 $       1,559 $         1,453 $         1,267 $             2,443 $         2,826 13/14 13/14 0 On-time - - -

RIV 060 Concrete Slab  Preservation $      - $       1,643 $       1,917 $         8,556 $         7,786 $           10,199 $         9,703 13/14 13/14 0 On-time - - -

SBD 038 Pavement Rehabilitation $      - $       2,598 $       2,211 $      12,794 $      11,748 $           15,392 $       13,959 11/12 13/14 (2) Delayed - - -

MER 099 Bridge Widen $      - $       7,845 $    12,311 $      26,952 $      28,253 $           34,797 $       40,564 10/11 11/12 (1) Delayed - - -

SJ 012 Pavement Rehabilitation $      - $       1,454 $       1,012 $         7,082 $         6,782 $             8,536 $         7,794 15/16 14/15 1 Early - - -

SJ 004 Pavement Restoration $      - $       2,573 $       3,144 $         8,976 $         8,072 $           11,549 $       11,216 14/15 12/13 2 Early - - -

SJ 099 Ramp Metering $      - $          860 $       1,820 $         1,883 $         1,703 $             2,743 $         3,522 13/14 13/14 0 On-time - - -

IMP   7 Emergency Repair $      - $       4,535 $       3,805 $      12,510 $      11,650 $           17,045 $       15,454 12/13 13/14 (1) Delayed - - -

ORA 055 Stormwater Safety Project $      - $          360 $          357 $         1,130 $            924 $             1,490 $         1,281 14/15 14/15 0 On-time - - -

ORA 005 Emergency Irrigation Repair $     119 $          119 $          115 $            888 $            887 $             1,007 $         1,002 14/15 14/15 0 On-time - - -

2nd Quarter

HUM 299 Stabilize Roadway $      - $          994 $          937 $            436 $            403 $             1,430 $         1,340 13/14 14/15 (1) Delayed - - -

DN 101 Install HFST $ 1,685 $       1,685 $          455 $         3,592 $         2,827 $             5,277 $         3,282 15/16 14/15 1 Early - - -

DN 101 Repair Slip Out $      - $          310 $          207 $         1,510 $            431 $             1,820 $            639 13/14 13/14 0 On-time - - -

HUM 101 Repair Storm Damage $     180 $          180 $          391 $         1,520 $         1,433 $             1,700 $         1,824 14/15 14/15 0 On-time - - -

DN 197 Repair Storm Damage $     260 $          260 $       1,174 $         2,230 $         1,858 $             2,490 $         3,032 14/15 14/15 0 On-time - - -

MEN 271 Repair Slip Out $     265 $          265 $            13 $            770 $            566 $             1,035 $            579 15/16 15/16 0 On-time - - -

MEN 101 Replace Pedestrian Overcrossing $     245 $          245 $          225 $            720 $            573 $                 965 $            798 15/16 15/16 0 On-time - - -

HUM 169 Install Guard Rail $      - $       4,618 $       5,504 $         5,128 $         4,826 $             9,746 $       10,330 09/10 12/13 (3) Delayed - - -

SIS VAR Drought Conservation Improvements $     180 $          180 $          186 $            570 $            533 $                 750 $            719 14/15 14/15 0 On-time - - -

SIS VAR Drought Conservation Improvements $     100 $          100 $          256 $            464 $            354 $                 564 $            610 15/16 15/16 0 On-time - - -

SIS 096 Bridge Maintenance $      - $       1,020 $       1,956 $         7,069 $         6,872 $             8,089 $         8,828 12/13 12/13 0 On-time - - -

TRI 299 Curve Improvments $      - $       1,679 $       4,708 $         4,731 $         4,423 $             6,410 $         9,130 11/12 12/13 (1) Delayed - - -

PLU 070 Remove Slide $     250 $          250 $            12 $            505 $            443 $                 755 $            455 15/16 15/16 0 On-time - - -

SHA 273 Modify Curb Ramps $      - $       2,600 $       1,961 $         1,426 $            928 $             4,026 $         2,890 14/15 14/15 0 On-time - - -

SIS VAR Roadside Safety Improvements $      - $       2,100 $       1,393 $         2,138 $         1,958 $             4,238 $         3,350 14/15 13/14 1 Early - - -

SHA 299 ADA Improvements $      - $       1,000 $       1,735 $         1,904 $         1,852 $             2,904 $         3,587 13/14 13/14 0 On-time - - -

ED 089 Storm Water Improvements $      - $       5,856 $       5,529 $         6,439 $         3,929 $           12,295 $         9,459 13/14 13/14 0 On-time - - -

NEV VAR Repair Culverts $       80 $            80 $          135 $         1,000 $            741 $             1,080 $            876 15/16 15/16 0 On-time - - -

SAC 005 Slab Replacement $     165 $          165 $            73 $         1,200 $         1,126 $             1,365 $         1,199 15/16 15/16 0 On-time - - -

SAC 005 Median Paving $       65 $            65 $          130 $            550 $            208 $                 615 $            338 15/16 15/16 0 On-time - - -

SIE 049 Construct Retaining Wall $     240 $          240 $            59 $         1,200 $            602 $             1,440 $            661 15/16 15/16 0 On-time - - -

P
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PLA 267 Pavement Rehabilitation $      - $       1,204 $       1,285 $         3,954 $         3,488 $             5,158 $         4,774 13/14 13/14 0 On-time - - -

SAC 051 Bridge Maintenance $      - $       1,269 $       1,281 $         5,655 $         5,245 $             6,924 $         6,525 14/15 14/15 0 On-time - - -

YOL 050 Relocate Weigh in Motion Station $     572 $          836 $          543 $         1,686 $         1,534 $             2,522 $         2,077 16/17 14/15 2 Early - - -

SF VAR Drought Conservation Improvements $     580 $          580 $          358 $         2,310 $         2,138 $             2,890 $         2,496 15/16 15/16 0 On-time - - -

ALA VAR Drought Conservation Improvements $     250 $          250 $          351 $            950 $            837 $             1,200 $         1,188 15/16 15/16 0 On-time - - -

SM 082 Construct Signalized Intersection $      - $          275 $          620 $            418 $            302 $                 693 $            923 14/15 14/15 0 On-time - - -

SM 280 Upgrade Guard Rail $      - $       1,752 $       2,096 $         3,492 $         2,838 $             5,244 $         4,934 14/15 14/15 0 On-time - - -

SOL 084 Repair Bridge Deck $      - $          275 $          323 $         1,100 $            748 $             1,375 $         1,071 13/14 13/14 0 On-time - - -

ALA 580 Construct Retaining Wall $      - $       2,112 $       2,170 $         2,932 $         2,510 $             5,044 $         4,680 13/14 13/14 0 On-time - - -

SON 128 Construct Wall and Install Mesh $      - $       1,590 $       1,617 $         1,531 $         1,262 $             3,121 $         2,878 13/14 13/14 0 On-time - - -

SCL 087 Permanent Restoration $      - $          510 $          540 $            228 $            171 $                 738 $            711 14/15 14/15 0 On-time - - -

ALA 080 Construct Bikeway $      - $       2,095 $       2,835 $         2,477 $         2,051 $             4,572 $         4,886 10/11 10/11 0 On-time - - -

CC 080 Upgrade Guard Rail $     829 $          829 $          996 $            379 $            305 $             1,208 $         1,300 14/15 14/15 0 On-time - - -

NAP 121 Repair Roadway $     180 $          180 $            49 $            550 $            179 $                 730 $            228 14/15 14/15 0 On-time - - -

SF 101 Reconstruct Slope $      - $       1,035 $       1,520 $            938 $            527 $             1,973 $         2,046 13/14 14/15 (1) Delayed - - -

SON 001 Replace Culvert $      - $          520 $          892 $         1,716 $         1,535 $             2,236 $         2,428 12/13 13/14 (1) Delayed - - -

SOL VAR Barrier Improvements $     970 $          970 $          972 $         1,979 $            134 $             2,949 $         1,106 14/15 14/15 0 On-time - - -

SM 101 Repair Tidal Gates $     360 $          360 $          200 $         1,810 $         1,705 $             2,170 $         1,905 14/15 14/15 0 On-time - - -

SON 101 Repair Storm Damage $     120 $          120 $          325 $            400 $            358 $                 520 $            683 14/15 14/15 0 On-time - - -

SB 101 Safety Improvements $      - $       1,556 $       1,186 $         2,498 $         2,206 $             4,054 $         3,392 14/15 14/15 0 On-time - - -

SLO 001 ADA Improvements $      - $       1,275 $       1,147 $            406 $            328 $             1,681 $         1,475 14/15 14/15 0 On-time - - -

MON 101 Remove Diseased Trees $     649 $          649 $          297 $         2,640 $         2,210 $             3,289 $         2,507 14/15 14/15 0 On-time - - -

TUL 198 ADA Improvements $      - $       3,643 $       3,657 $         4,257 $         3,762 $             7,900 $         7,418 13/14 13/14 0 On-time - - -

KER 178 Drought Conservation Improvements $      - $       1,848 $       1,963 $         3,396 $         3,236 $             5,244 $         5,198 13/14 13/14 0 On-time - - -

KER 058 Bridge Replacement $      - $       1,488 $       1,680 $         2,018 $         1,864 $             3,506 $         3,544 14/15 14/15 0 On-time - - -

FRE 005 Pavement Overlay $      - $       4,212 $       3,032 $      16,528 $      16,034 $           20,740 $       19,066 13/14 13/14 0 On-time - - -

KER 058 Pavement Overlay $ 1,205 $       1,205 $          631 $         4,099 $         3,167 $             5,304 $         3,798 14/15 14/15 0 On-time - - -

FRE VAR Upgrade Signs $ 1,106 $       1,106 $          628 $         1,828 $         1,642 $             2,934 $         2,270 14/15 14/15 0 On-time - - -

KER VAR Upgrade Signs $     934 $          934 $          576 $         1,673 $            998 $             2,607 $         1,573 14/15 14/15 0 On-time - - -

FRE 033 Bridge Replacement $      - $       3,740 $       3,775 $         4,685 $         4,087 $             8,425 $         7,862 11/12 13/14 (2) Delayed - - -

KIN 198 Bridge Deck Replacement $ 1,043 $       1,043 $          968 $         3,320 $         2,903 $             4,363 $         3,871 14/15 14/15 0 On-time - - -

LA 103 Bridge Preservation $      - $       2,700 $       1,803 $         3,990 $         3,358 $             6,690 $         5,161 13/14 13/14 0 On-time - - -

LA 010 ADA Improvements $      - $       1,265 $       2,544 $            767 $            761 $             2,032 $         3,305 11/12 13/14 (2) Delayed - - -

VEN 118 CAPM $      - $       3,036 $       3,467 $      19,922 $      19,225 $           22,958 $       22,692 13/14 13/14 0 On-time - - -

LA 005 Bridge Rehabilitation $     750 $          750 $          609 $         1,124 $            994 $             1,874 $         1,603 14/15 14/15 0 On-time - - -

SBD 247 Construct Shoulders $      - $       5,985 $       5,623 $      12,251 $      10,895 $           18,236 $       16,517 09/10 13/14 (4) Delayed - - -

SBD 040 Repair Rock Slope Protection $     380 $          380 $          111 $         2,090 $         1,399 $             2,470 $         1,510 15/16 15/16 0 On-time - - -

RIV 010 Repair Embankment & Channel $ 1,160 $       1,160 $          201 $         3,500 $         1,404 $             4,660 $         1,605 15/16 15/16 0 On-time - - -

SBD 038 Bridge Rehabilitation $      - $       2,183 $       2,962 $         1,877 $         1,530 $             4,060 $         4,492 11/12 13/14 (2) Delayed - - -
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SBD 062 Bridge Replacement $      - $    10,470 $    16,539 $      31,709 $      30,036 $           42,179 $       46,576 03/04 09/10 (6) Delayed - - -

MER 152 ADA Improvements $      - $       1,137 $          696 $            272 $            210 $             1,409 $            906 15/16 15/16 0 On-time - - -

SJ 004 Safety Improvements $      - $          935 $          800 $         1,922 $         1,687 $             2,857 $         2,486 13/14 14/15 (1) Delayed - - -

SJ 099 CAPM $      - $       5,544 $       3,187 $      25,830 $      21,545 $           31,374 $       24,732 13/14 13/14 0 On-time - - -

MER 005 Bridge Rehabilitation $     550 $          816 $          842 $         2,575 $         2,129 $             3,391 $         2,971 14/15 14/15 0 On-time - - -

SJ 005 Improve Signs $     795 $          795 $          722 $            963 $            121 $             1,758 $            843 14/15 14/15 0 On-time - - -

SD 005 Construct Auxiliary Lanes $      - $       8,635 $       8,663 $         8,039 $         7,564 $           16,674 $       16,227 13/14 12/13 1 Early - - -

IMP 008 Pavement Rehabilitation $ 1,273 $       1,273 $          670 $         5,173 $         4,213 $             6,446 $         4,883 14/15 14/15 0 On-time - - -

SD 125 Install Median Barrier $      - $       1,410 $       1,247 $         1,764 $         1,619 $             3,174 $         2,865 13/14 13/14 0 On-time - - -

SD 005 ADA Improvements $      - $       2,430 $       3,465 $         1,962 $         1,248 $             4,392 $         4,713 14/15 14/15 0 On-time - - -

SD 005 Drought Conservation Improvements $ 1,025 $       1,025 $          688 $         3,419 $         3,419 $             4,444 $         4,107 14/15 14/15 0 On-time - - -

ORA 073 Drainage Improvements $      - $       1,197 $       1,522 $         1,900 $         1,717 $             3,097 $         3,239 14/15 14/15 0 On-time - - -

ORA VAR Bridge Seismic Retrofit $      - $       2,513 $       3,591 $         3,604 $         3,285 $             6,117 $         6,877 13/14 13/14 0 On-time - - -

ORA 057 Safety Improvements $      - $          440 $          452 $            406 $            275 $                 846 $            727 14/15 14/15 0 On-time - - -

ORA 405 Drought Conservation Improvements $     108 $          108 $          119 $         1,026 $         1,025 $             1,134 $         1,144 14/15 14/15 0 On-time - - -

3rd Quarter

DN 101 CAPM $      - $          575 $       1,042 $         3,839 $         3,433 $             4,414 $         4,475 15/16 13/14 2 Early - - -

MEN 001 Repair Slipout $      - $          490 $          542 $            297 $            192 $                 787 $            734 13/14 14/15 (1) Delayed - - -

MEN 001 Repair Slipout $      - $          486 $          353 $            465 $              73 $                 951 $            426 14/15 15/16 (1) Delayed - - -

HUM 299 CAPM $      - $       1,017 $       1,033 $         5,316 $         5,289 $             6,333 $         6,321 13/14 13/14 0 On-time - - -

HUM 101 Rehabilitate Bridge Deck $     768 $          895 $          781 $         1,972 $         1,641 $             2,867 $         2,423 14/15 14/15 0 On-time - - -

VAR VAR Water Conservation Measures $       50 $            50 $            51 $            819 $            485 $                 869 $            536 14/15 14/15 0 On-time - - -

MEN 101 Repair Slide $      - $          150 $            46 $         1,200 $            122 $             1,350 $            168 14/15 14/15 0 On-time - - -

HUM 299 Reconstruct Roadway $     260 $          260 $          106 $         1,265 $            997 $             1,525 $         1,103 15/16 15/16 0 On-time - - -

HUM 299 Repair Culverts $     235 $          235 $            74 $            760 $            236 $                 995 $            309 15/16 15/16 0 On-time - - -

MEN 020 Construct Turnouts $      - $       1,468 $          809 $         1,402 $         1,267 $             2,870 $         2,076 14/15 14/15 0 On-time - - -

MEN 001 Permanent Restoration $      - $       1,160 $       1,217 $            885 $            817 $             2,045 $         2,034 12/13 14/15 (2) Delayed - - -

SIS 005 Digouts $     300 $          300 $          105 $         1,060 $            685 $             1,360 $            790 15/16 15/16 0 On-time - - -

TRI 299 Remove Slide & Install Mesh $     300 $          300 $          497 $         2,480 $         1,090 $             2,780 $         1,586 15/16 15/16 0 On-time - - -

TRI 299 Repair Slide $     400 $          400 $          363 $         1,310 $         1,081 $             1,710 $         1,444 15/16 15/16 0 On-time - - -

SIS 96 Remove Slide $     200 $          200 $            75 $            600 $            405 $                 800 $            479 15/16 15/16 0 On-time - - -

TRI 299 Repair Slipout $     300 $          300 $            79 $            615 $            595 $                 915 $            673 15/16 15/16 0 On-time - - -

SHA 005 Reconstruct Embankment $     400 $          400 $            27 $         1,310 $              80 $             1,710 $            107 16/17 16/17 0 On-time - - -

SHA 299 Curve Improvement $      - $          970 $       1,418 $         2,500 $         2,122 $             3,470 $         3,540 14/15 14/15 0 On-time - - -

VAR 050 Drought Conservation Improvements $     105 $          105 $          244 $            845 $            312 $                 950 $            556 14/15 14/15 0 On-time - - -

SIE 089 Construct Wildlife Crossing $     590 $          590 $       1,161 $         2,094 $         1,830 $             2,684 $         2,991 15/16 15/16 0 On-time - - -

BUT 032 Repair Slipout $       55 $            55 $            71 $            400 $            284 $                 455 $            355 15/16 15/16 0 On-time - - -

SIE 049 Construct Retaining Wall $     405 $          405 $          188 $         1,600 $            824 $             2,005 $         1,012 15/16 15/16 0 On-time - - -

BUT 099 CAPM $  2,215 $       2,215 $       2,044 $         9,982 $         9,549 $           12,197 $       11,593 14/15 14/15 0 On-time - - -

(B)  Caltrans Fiscal Year 2016-17 

State Highway Operation and Protection

Program Project Closeout

1st Quarter

Caltrans
FY 2016-17 Fourth Quarter 

Project Delivery Report

Page 29 of 38



Support ($1,000's) Capital ($1,000's) Total ($1,000's) Delivery Year 2
Construction Output

Project Description Original Approved Actual Approved Actual Approved Actual Years Early, Primary

1
Budget Budget Costs Budget Costs Budget Costs

Actual Delayed, or

On-time

Original Actual
Unit

SAC 005 Lengthen Deceleration Lane $ 1,100 $       1,100 $       1,094 $         1,198 $            933 $             2,298 $         2,028 14/15 14/15 0 On-time - - -

SAC 005 Gore paving $      - $          813 $       1,079 $         2,975 $         2,661 $             3,788 $         3,740 14/15 14/15 0 On-time - - -

SAC 160 Paint Bridge $      - $       2,220 $       2,884 $      10,101 $         9,650 $           12,321 $       12,534 14/15 14/15 0 On-time - - -

SAC 099 Replace Weigh in Motion Sensors $     422 $          738 $          684 $         1,535 $         1,279 $             2,273 $         1,963 17/18 14/15 3 Early - - -

PLA 065 CAPM $ 2,645 $       2,868 $       1,789 $         7,974 $         6,250 $           10,842 $         8,038 14/15 14/15 0 On-time - - -

ALA 880 Install RSP $      - $          952 $          708 $            421 $            241 $             1,373 $            949 15/16 15/16 0 On-time - - -

ALA 980 Replace Fire Alarm System $      - $          700 $          672 $         7,292 $         6,132 $             7,992 $         6,804 13/14 13/14 0 On-time - - -

SON 001 Reconstruct Failed Culvert $     210 $          210 $          313 $            710 $            296 $                 920 $            608 15/16 15/16 0 On-time - - -

SCL 087 Restore Soundwall Facilities $     270 $          270 $          462 $            870 $            184 $             1,140 $            645 15/16 15/16 0 On-time - - -

ALA 580 Repair Joint Seal Assemblies $      - $          390 $       1,183 $         1,300 $         1,208 $             1,690 $         2,391 15/16 15/16 0 On-time - - -

SCL 880 Drought Conservation Improvements $     250 $          250 $          238 $         1,040 $            113 $             1,290 $            351 15/16 15/16 0 On-time - - -

NAP 128 Clear mudslide $      - $          420 $          678 $         1,620 $         1,594 $             2,040 $         2,272 15/16 15/16 0 On-time - - -

SM 092 Install Guardrailing $      - $          847 $       1,559 $         1,270 $         1,080 $             2,117 $         2,639 14/15 14/15 0 On-time - - -

SON 001 CAPM $ 1,050 $       1,050 $          635 $         2,269 $         2,098 $             3,319 $         2,733 14/15 14/15 0 On-time - - -

ALA 13 CAPM $ 1,080 $       1,328 $       1,010 $         4,634 $         4,030 $             5,962 $         5,041 14/15 14/15 0 On-time - - -

SM 001 Construct Retaining Wall $     500 $          500 $       1,177 $            899 $            856 $             1,399 $         2,033 14/15 14/15 0 On-time - - -

SM 001 Repair Wash Out $      - $          155 $            83 $            520 $            143 $                 675 $            226 15/16 15/16 0 On-time - - -

ALA 580 Construct Retaining Wall $      - $       1,854 $       2,402 $         1,612 $         1,274 $             3,466 $         3,676 13/14 13/14 0 On-time - - -

SON 101 Regrade slope $      - $          981 $          940 $            750 $            392 $             1,731 $         1,333 14/15 14/15 0 On-time - - -

SON 101 Repair Slipout $      - $          840 $       1,044 $            907 $            667 $             1,747 $         1,711 14/15 14/15 0 On-time - - -

SON 121 Construct Retaining Wall $      - $       1,125 $       1,409 $         1,015 $            624 $             2,140 $         2,032 14/15 14/15 0 On-time - - -

CC 680 Repair Slide $      - $       1,970 $       2,014 $         3,306 $         2,625 $             5,276 $         4,638 14/15 14/15 0 On-time - - -

ALA 084 Safety Improvements $      - $       4,580 $       3,733 $         1,932 $         1,435 $             6,512 $         5,168 14/15 15/16 (1) Delayed - - -

CC 080 Upgrade Guardrailing $      - $       1,363 $       1,391 $         2,328 $         1,417 $             3,691 $         2,808 14/15 14/15 0 On-time - - -

ALA 013 Upgrade Guardrailing $      - $       2,355 $       2,694 $         5,210 $         3,962 $             7,565 $         6,656 14/15 14/15 0 On-time - - -

ALA 580 Upgrade Guardrailing $ 2,076 $       2,076 $       2,681 $         2,233 $         1,297 $             4,309 $         3,978 14/15 14/15 0 On-time - - -

ALA 580 Construct Retaining Wall $      - $       3,030 $       2,768 $         4,946 $         4,469 $             7,976 $         7,237 13/14 14/15 (1) Delayed - - -

SOL VAR Replace Overhead Signs $ 2,378 $       2,378 $       2,300 $            946 $            631 $             3,324 $         2,932 14/15 14/15 0 On-time - - -

SM 001 Install RSP $     170 $          170 $          197 $            515 $            262 $                 685 $            459 14/15 14/15 0 On-time - - -

SM 101 Paint Bridge $ 1,490 $       1,490 $       1,306 $         4,940 $         4,093 $             6,430 $         5,399 14/15 14/15 0 On-time - - -

ALA 580 Gore paving $      - $       1,236 $       1,346 $         1,380 $         1,002 $             2,616 $         2,348 14/15 14/15 0 On-time - - -

NAP 128 Replace bearing pad $      - $          120 $          453 $            400 $            255 $                 520 $            708 14/15 14/15 0 On-time - - -

SM 000 Upgrade Barrier $      - $          996 $       1,585 $         2,394 $         2,129 $             3,390 $         3,714 14/15 14/15 0 On-time - - -

MRN 580 Upgrade Bridge Rails $      - $       1,708 $       1,593 $         1,867 $         1,669 $             3,575 $         3,262 14/15 14/15 0 On-time - - -

ALA 580 CAPM $      - $       3,354 $       4,782 $      14,313 $      13,921 $           17,667 $       18,703 13/14 13/14 0 On-time - - -

SF 280 Install Barrier & Retaining Wall $ 1,100 $       1,100 $       1,588 $         1,631 $         1,459 $             2,731 $         3,047 14/15 14/15 0 On-time - - -

SON 101 Repair Slipout $     275 $          275 $          285 $         1,100 $            695 $             1,375 $            981 14/15 14/15 0 On-time - - -

SCL 280 Repair Sinkhole & Culvert $     425 $          425 $          443 $         1,700 $         1,352 $             2,125 $         1,795 15/16 15/16 0 On-time - - -

SLO 001 Install Rumble Strips $      - $       1,352 $       1,307 $         2,040 $         1,877 $             3,392 $         3,184 15/16 14/15 1 Early - - -
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$      - $          505 $          135 $         1,510 $            338 $             2,015 $            473 15/16 15/16 0 On-time - - -

$      - $       1,005 $       1,570 $         2,305 $         2,159 $             3,310 $         3,730 15/16 14/15 1 Early - - -

$ 1,431 $       1,431 $          490 $         5,376 $         5,267 $             6,807 $         5,758 14/15 14/15 0 On-time - - -

$      - $       5,520 $       4,486 $      31,366 $      30,978 $           36,886 $       35,464 11/12 11/12 0 On-time - - -

$     668 $          668 $          635 $         1,696 $            848 $             2,364 $         1,482 14/15 14/15 0 On-time - - -

$     525 $          525 $          956 $         1,223 $         1,111 $             1,748 $         2,067 14/15 14/15 0 On-time - - -

$ 5,930 $       5,930 $       1,481 $      11,846 $         8,380 $           17,776 $         9,862 15/16 15/16 0 On-time - - -

$      - $       2,325 $       2,168 $         4,450 $         4,133 $             6,775 $         6,301 13/14 13/14 0 On-time - - -

$     600 $          600 $          290 $         3,000 $         2,511 $             3,600 $         2,801 15/16 15/16 0 On-time - - -

$     500 $          500 $          686 $         2,500 $         1,025 $             3,000 $         1,711 14/15 14/15 0 On-time - - -

$     450 $          450 $       1,236 $         3,000 $         2,930 $             3,450 $         4,167 15/16 15/16 0 On-time - - -

$      - $          862 $          565 $            376 $            323 $             1,238 $            888 15/16 15/16 0 On-time - - -

$     651 $          683 $          577 $            259 $            230 $                 942 $            808 16/17 15/16 1 Early - - -

$     290 $          290 $          383 $            730 $            308 $             1,020 $            691 15/16 15/16 0 On-time - - -

$     380 $          380 $          226 $         2,090 $         1,399 $             2,470 $         1,626 15/16 15/16 0 On-time - - -

$      - $       2,225 $       1,994 $         2,301 $         1,873 $             4,526 $         3,867 13/14 14/15 (1) Delayed - - -

$      - $       1,950 $       1,982 $         1,692 $         1,089 $             3,642 $         3,071 14/15 14/15 0 On-time - - -

$ 1,467 $       1,467 $       1,040 $         2,022 $         1,838 $             3,489 $         2,878 15/16 15/16 0 On-time - - -

$     450 $          495 $          592 $         3,450 $         2,726 $             3,945 $         3,318 14/15 14/15 0 On-time - - -

$     486 $          486 $          326 $            823 $            657 $             1,309 $            983 14/15 14/15 0 On-time - - -

$ 1,400 $       1,400 $          810 $         4,920 $         3,427 $             6,320 $         4,237 17/18 14/15 3 Early - - -

$      - $       2,490 $       2,648 $         8,182 $         7,705 $           10,672 $       10,353 13/14 13/14 0 On-time - - -

$     400 $          400 $          304 $         1,540 $         1,500 $             1,940 $         1,804 15/16 15/16 0 On-time - - -

ORA 001 CAPM $      - $       2,290 $       2,458 $         4,050 $         3,255 $             6,340 $         5,713 14/15 13/14 1 Early - - -

ORA 055 Rehabilitate Pavement $      - $       6,500 $       8,009 $      17,667 $      15,204 $           24,167 $       23,214 12/13 12/13 0 On-time - - -

ORA 005 Upgrade ADA Facilities $      - $       2,790 $       2,963 $         2,271 $         1,842 $             5,061 $         4,805 13/14 13/14 0 On-time - - -

ORA 57 Repair Bridge Deck $     822 $          822 $       1,032 $         2,568 $         2,380 $             3,390 $         3,412 14/15 14/15 0 On-time - - -

4th Quarter

$      - $       1,657 $       4,131 $      19,097 $      18,615 $           20,754 $       22,745 14/15 13/14 1 Early - - -

DN 199 Construct Buttresses $      - $       1,010 $       1,318 $         2,043 $         1,772 $             3,053 $         3,090 13/14 14/15 (1) Delayed - - -

HUM 036 Permanent Restoration $      - $       1,746 $       1,546 $         1,341 $         1,153 $             3,087 $         2,700 13/14 14/15 (1) Delayed - - -

HUM 101 Permanent Restoration $      - $       1,354 $       1,103 $         1,695 $         1,621 $             3,049 $         2,724 13/14 14/15 (1) Delayed - - -

$     350 $          350 $          337 $         1,725 $         1,490 $             2,075 $         1,827 15/16 15/16 0 On-time - - -

HUM 036 Repair Drainage & Slipouts $     210 $          210 $          127 $            610 $            538 $                 820 $            665 15/16 15/16 0 On-time - - -

MEN 001 Repair Abutment $     275 $          275 $          165 $            925 $            468 $             1,200 $            633 15/16 15/16 0 On-time - - -

MEN 101 Repair Bridge Hit $       85 $            85 $            53 $         1,110 $              41 $             1,195 $               94 16/17 16/17 0 On-time - - -

MEN 001 Repair Storm Damage $      - $       3,025 $       5,514 $         6,318 $         5,418 $             9,343 $       10,932 08/09 13/14 (5) Delayed - - -

HUM 096 Shoulder Widening $      - $       1,666 $       1,395 $         2,446 $         1,838 $             4,112 $         3,233 14/15 14/15 0 On-time - - -

VAR VAR Install Rumble Strips $     325 $          325 $          361 $            644 $            577 $                 969 $            938 15/16 14/15 1 Early - - -

(B)  Caltrans Fiscal Year 2016-17 

State Highway Operation and Protection

Program Project Closeout

1st QuarterSBT 25 Remove Rock & Debris

KIN 198 Install Median Barrier

KER 395 CAPM

LA 405 Pavement Rehabilitation

LA 138 Install Rumble Strips

LA 110 Rehabilitate Bridge Deck

LA 001 Slope Repair

LA 005 ITS Repair

LA 101 Drought Conservation Improvements

LA 405 Drought Conservation Improvements

LA 005 Repair Fire Damage

SBD 095 Install Rumble Strips

SBD 018 Install Rumble Strips

SBD 038 Upgrade Culverts

SBD 40 Replace & Stabilize RSP

INY 395 Shoulder Widening

CAL 026 Install Turn Lane

STA 005 Install Cable Median Barrier

SJ 120 Asphalt Overlay

CAL 049 Install Rumble Strips

SJ 004 CAPM

SD 076 Install Median Barrier

SD 008 Replace Culvert

LAK 020 Pavement Rehabiliation

LAK 020 Emergency Fire Damage Repair
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SIS 096 Replace Culverts $     250 $          250 $            93 $            505 $            369 $                 755 $            462 15/16 15/16 0 On-time - - -

TRI 003 Repair Slipout $ 3,000 $       3,000 $          975 $      10,075 $         8,103 $           13,075 $         9,078 15/16 15/16 0 On-time - - -

MOD 139 Pavement Rehabilitation $      - $       3,670 $       2,647 $      20,184 $      19,103 $           23,854 $       21,750 15/16 14/15 1 Early - - -

VAR VAR Pave Shoulder & Install Lighting $ 1,700 $       1,700 $       1,365 $         3,253 $         2,982 $             4,953 $         4,347 14/15 14/15 0 On-time - - -

VAR 005 Polyester Concrete Overlay $      - $       1,650 $       1,262 $         4,348 $         3,394 $             5,998 $         4,656 14/15 14/15 0 On-time - - -

YOL 016 Shoulder Widening & Curve Improvemen $      - $    18,817 $    18,706 $         3,257 $         2,958 $           22,074 $       21,663 15/16 15/16 0 On-time - - -

GLE 005 Improve Vertical Clearance $      - $       4,075 $       2,385 $         5,901 $         4,751 $             9,976 $         7,136 14/15 14/15 0 On-time - - -

BUT 070 Replace Bridge $      - $       2,259 $       3,431 $         3,099 $         2,770 $             5,358 $         6,201 13/14 14/15 (1) Delayed - - -

YOL 000 Polyester Concrete Overlay $     976 $          976 $          903 $         2,674 $         2,462 $             3,650 $         3,365 14/15 14/15 0 On-time - - -

BUT 099 Water Conservation Measures $     115 $          115 $          114 $            810 $            802 $                 925 $            916 15/16 15/16 0 On-time - - -

59V VAR Install Rumble Strips $     540 $          540 $          348 $            366 $            300 $                 906 $            648 15/16 15/16 0 On-time - - -

ED 089 Storm Water Improvements $      - $       9,159 $    10,848 $      14,749 $      12,704 $           23,908 $       23,551 09/10 13/14 (4) Delayed - - -

ED 089 Storm Water Improvements $      - $       6,615 $       6,842 $      11,455 $         8,801 $           18,070 $       15,643 13/14 13/14 0 On-time - - -

ED 193 Construct Retaining Wall $     130 $          130 $          855 $         2,839 $         2,676 $             2,969 $         3,532 15/16 15/16 0 On-time - - -

SAC 005 Replace Concrete Slabs $       83 $            83 $          132 $            710 $            393 $                 793 $            526 16/17 16/17 0 On-time - - -

ED 049 ADA Improvements $     932 $          932 $       1,636 $         1,069 $            937 $             2,001 $         2,573 14/15 14/15 0 On-time - - -

PLA 080 Adjust Vertical Clearance $      - $       9,795 $    13,848 $      28,194 $      25,447 $           37,989 $       39,295 10/11 13/14 (3) Delayed - - -

YUB 065 Pavement Overlay $ 1,687 $       1,687 $       1,414 $         3,833 $         3,234 $             5,520 $         4,648 14/15 14/15 0 On-time - - -

SAC 050 Widen Structure $      - $       1,119 $       1,288 $         6,357 $         5,555 $             7,476 $         6,843 13/14 13/14 0 On-time - - -

SAC 050 Install HFST $      - $          527 $          906 $         2,354 $         2,178 $             2,881 $         3,084 14/15 14/15 0 On-time - - -

VAR VAR Instal & Modify Traffic Signals $      - $          483 $          670 $            265 $            219 $                 748 $            890 14/15 14/15 0 On-time - - -

SAC VAR Replace Panels & Upgrade Sign Structure $     707 $          756 $       1,047 $         2,910 $         2,584 $             3,666 $         3,631 14/15 14/15 0 On-time - - -

ALA 080 Median Landscape Planting $      - $          358 $       1,775 $         1,014 $            767 $             1,372 $         2,542 10/11 10/11 0 On-time - - -

SM 280 Repair Drainage & Repair Slope $     370 $          370 $          743 $            890 $            742 $             1,260 $         1,485 15/16 15/16 0 On-time - - -

SOL 080 Repair Abutment Erosion $     200 $          200 $          180 $            760 $            285 $                 960 $            464 15/16 15/16 0 On-time - - -

SCL 085 Repair Culvert & Sinkhole $     155 $          155 $          439 $            520 $            189 $                 675 $            628 15/16 15/16 0 On-time - - -

ALA 680 Repair Slope $      - $          635 $          464 $            291 $            281 $                 926 $            745 14/15 14/15 0 On-time - - -

ALA 080 Construct Bikeway $      - $       8,107 $    10,345 $         7,473 $         6,432 $           15,580 $       16,777 03/04 11/12 (8) Delayed - - -

ALA 580 Upgrade Transition Railing $      - $       2,507 $       2,622 $         3,781 $         2,764 $             6,288 $         5,386 14/15 14/15 0 On-time - - -

NAP 128 Construct Retaining System $      - $       1,280 $       1,935 $         1,576 $            971 $             2,856 $         2,907 13/14 14/15 (1) Delayed - - -

SM 280 CAPM $ 4,980 $       4,980 $       3,397 $      18,799 $      14,348 $           23,779 $       17,745 14/15 14/15 0 On-time - - -

MRN 001 Shift Roadway $     300 $          300 $          456 $         1,110 $            260 $             1,410 $            717 16/17 16/17 0 On-time - - -

CC 680 Bridge Rehabilitation $      - $       6,350 $    10,445 $      16,179 $      14,510 $           22,529 $       24,955 10/11 12/13 (2) Delayed - - -

CC 024 Install Retaining Wall $      - $       3,556 $       3,205 $         3,982 $         3,582 $             7,538 $         6,786 13/14 14/15 (1) Delayed - - -

NAP 128 Upgrade Drainage $      - $          900 $       1,227 $            776 $            545 $             1,676 $         1,772 13/14 13/14 0 On-time - - -

MRN 101 Bridge Rehabilitation $      - $       1,800 $       1,656 $         2,004 $         1,937 $             3,804 $         3,593 14/15 14/15 0 On-time - - -

SCR 009 Pollution Source Control $      - $       3,077 $       3,353 $         2,239 $         2,027 $             5,316 $         5,380 11/12 13/14 (2) Delayed - - -

SCR 001 Upgrade Curb Ramps $      - $       2,860 $       5,068 $         1,525 $         1,049 $             4,385 $         6,117 12/13 14/15 (2) Delayed - - -

MON 156 Install Median Barrier $ 1,335 $       1,514 $          673 $            971 $            846 $             2,485 $         1,519 15/16 15/16 0 On-time - - -

(B)  Caltrans Fiscal Year 2016-17 
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MON 001 Construct Viaduct $ 1,600 $       2,100 $       2,368 $         4,775 $         3,987 $             6,875 $         6,354 14/15 14/15 0 On-time - - -

VAR VAR Install Pedestrian Signal $ 1,207 $       1,207 $       1,064 $         1,271 $         1,114 $             2,478 $         2,178 14/15 14/15 0 On-time - - -

KER 058 Install Temporary Railing $      - $          337 $          346 $            372 $            356 $                 709 $            702 14/15 15/16 (1) Delayed - - -

KER 005 Install Median Barrier $ 1,230 $       1,230 $          530 $         1,533 $         1,380 $             2,763 $         1,910 15/16 15/16 0 On-time - - -

LA 010 Construct Directional Connector $      - $    12,760 $       9,737 $      71,821 $      68,347 $           84,581 $       78,084 10/11 11/12 (1) Delayed - - -

LA 005 CAPM $      - $       2,580 $       2,026 $      12,201 $      10,406 $           14,781 $       12,433 13/14 13/14 0 On-time - - -

LA 005 Pavement Rehabilitation $      - $       4,795 $       5,351 $      27,523 $      25,874 $           32,318 $       31,226 13/14 13/14 0 On-time - - -

LA 010 Bridge Preservation $     525 $          525 $          907 $         1,162 $         1,060 $             1,687 $         1,967 14/15 14/15 0 On-time - - -

LA 110 Bridge Preservation $     525 $          525 $          540 $         1,156 $            994 $             1,681 $         1,534 14/15 14/15 0 On-time - - -

LA 039 Bridge Preservation $      - $       1,200 $       1,576 $         2,511 $         1,822 $             3,711 $         3,398 13/14 13/14 0 On-time - - -

VEN 101 Repair Damaged Slope $     600 $          600 $          648 $         3,000 $            413 $             3,600 $         1,061 14/15 14/15 0 On-time - - -

VEN 118 Drought Conservation Improvements $     600 $          600 $          673 $         3,000 $         2,228 $             3,600 $         2,901 14/15 14/15 0 On-time - - -

LA 405 Drought Conservation Improvements $     420 $          420 $          590 $         2,100 $         1,889 $             2,520 $         2,480 15/16 15/16 0 On-time - - -

LA 105 Drought Conservation Improvements $     300 $          300 $          276 $         1,500 $         1,399 $             1,800 $         1,675 15/16 15/16 0 On-time - - -

VEN 001 Repair Embankment $     395 $          395 $          335 $         3,000 $            752 $             3,395 $         1,087 15/16 15/16 0 On-time - - -

LA 001 Repair Slope Failure $     155 $          155 $          293 $            825 $            715 $                 980 $         1,008 15/16 15/16 0 On-time - - -

RIV 371 Widen Shoulder $      - $       3,492 $       3,977 $         7,498 $         6,566 $           10,990 $       10,543 12/13 13/14 (1) Delayed - - -

SBD 018 Install Median Barrier $      - $       3,577 $       2,078 $         4,576 $         4,366 $             8,153 $         6,445 15/16 14/15 1 Early - - -

RIV 091 Upgrade Guardrailing $      - $          945 $          878 $         1,451 $         1,262 $             2,396 $         2,140 14/15 14/15 0 On-time - - -

RIV 371 Install Turn Lane $      - $       1,125 $       1,607 $            802 $            653 $             1,927 $         2,259 14/15 14/15 0 On-time - - -

RIV 215 Bridge Rehabilitation $     514 $          514 $          593 $         1,052 $            902 $             1,566 $         1,496 14/15 14/15 0 On-time - - -

RIV 091 Bridge Rehabilitation $     789 $          789 $          871 $         1,709 $         1,350 $             2,498 $         2,220 14/15 15/16 (1) Delayed - - -

SBD 018 Install Rumble Strips $     685 $          685 $          485 $            316 $            233 $             1,001 $            718 15/16 15/16 0 On-time - - -

SBD 210 Drought Conservation Improvements $     200 $          200 $          456 $         1,350 $         1,113 $             1,550 $         1,569 15/16 15/16 0 On-time - - -

SBD 015 Construct Enforcement Facility $      - $    32,189 $    33,067 $      42,127 $      41,344 $           74,316 $       74,411 00/01 12/13 (13) Delayed - - -

MNO 395 Replace Culverts $      - $       1,794 $       1,453 $         1,661 $         1,283 $             3,455 $         2,736 13/14 15/16 (2) Delayed - - -

AMA 088 Pavement Overlay $      - $       1,161 $       1,103 $         7,236 $         6,336 $             8,397 $         7,439 14/15 14/15 0 On-time - - -

AMA 049 CAPM $      - $          795 $       1,209 $         2,978 $         2,893 $             3,773 $         4,102 15/16 14/15 1 Early - - -

MER 152 Install Median Barrier $      - $       2,045 $       1,596 $         3,102 $         2,752 $             5,147 $         4,348 15/16 14/15 1 Early - - -

CAL 004 Pavement Rehabiliation $     446 $          446 $          537 $         4,669 $         4,146 $             5,115 $         4,683 14/15 14/15 0 On-time - - -

MER 099 Install Median Barrier $ 1,634 $       1,602 $          909 $         2,855 $         2,591 $             4,457 $         3,500 15/16 15/16 0 On-time - - -
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CAL 026 Install Rumble Strips      844 $          844 $          482 $            975 $            759 $             1,819 $         1,241 14/15 14/15 0 On-time - - -

MER 059 Install Rumble Strips      898 $          898 $          577 $         2,497 $         2,031 $             3,395 $         2,607 15/16 15/16 0 On-time - - -

SD 008 Pavement Reahabiliation       - $       3,800 $       3,609 $      10,370 $         9,274 $           14,170 $       12,883 14/15 13/14 1 Early - - -

SD 008 Enhance Striping       - $       1,671 $       1,645 $         1,900 $         1,498 $             3,571 $         3,143 15/16 14/15 1 Early - - -

ORA 057 Replace Concrete Slabs   1,350 $       1,350 $       1,404 $         3,690 $         3,094 $             5,040 $         4,498 14/15 14/15 0 On-time - - -

ORA 057 Shoulder Widening       - $       1,165 $       1,210 $         1,091 $            972 $             2,256 $         2,182 14/15 14/15 0 On-time - - -

Totals $  530,376 $  560,634 $ 1,252,886 $ 1,087,915 $      1,783,262 $  1,648,549

B

(B)  Caltrans Fiscal Year 2016-17 

State Highway Operation and Protection

Program Project Closeout

1st Quarter $

$

$

$

$

$

Approved 

Support 

Budget 

($1,000's)

Over (Under) 

Budget 

($1,000's)

% Over 

(Under) 

Budget

< 80% 81 27% $         110,198 $                  65,804 $           (44,394)

80% to 120% 127 42% $         286,680 $               286,569 $                 (111)

> 120% 94 31% $         133,498 $               208,261 $            74,763

Total 302 100% $         530,376 $               560,634 $            30,258 6%

Actual Support 

Cost ($1,000's)

Percentage of 

Projects

Number of 

Projects

Percentage of 

Budget 

Expended

FY 2016-17 SHOPP Project Closeout Support Expenditure Analysis

1
  New project in 2014 Program Document or later.

2
  New project in 2016 Program Document or later.
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On-Time

3 years 2 years 1 year 0 years 1 year 2 years 3 years 4 years

Greater Than

4 years

 

Number of Projects

Approved Capital Budget ($1,000's)

2 3 18 232 25 11 4 2 5

 $           6,455  $        14,501  $    136,063  $      698,888  $      168,755  $           62,012  $        46,601  $        27,000  $        92,611 

(B)  Caltrans Fiscal Year 2016-17 

State Highway Operation and Protection

Program Project Closeout

DelayedEarly

FY 16-17 SHOPP Closeout Delivery Year Summary

1% 1% 6%

77%

8% 4% 1% 1% 2%
0%

25%

50%

75%

100%

3 years 2 years 1 year 0 years 1 year 2 years 3 years 4 years Greater Than

4 years

Early On-Time Delayed

%
 o

f 
T

o
ta

l P
ro

je
ct

s

Distribution of FY 16-17 SHOPP Closeout Delivery Year

Caltrans
FY 2016-17 Fourth Quarter 

Project Delivery Report

Page 35 of 38



SHOPP STIP 1
Total

Month No. of Increase No. of Increase No. of Increase

Projects ($1,000's) Projects ($1,000's) Projects ($1,000's)

July 44 $            5,210 1 $                153 45 $            5,363 

August 31 $            4,649 2 $            1,000 33 $            5,649 

September 39 $            7,330 0 $                 - 39 $            7,330 

October 34 $            5,624 1 $            1,000 35 $            6,624 

November 21 $            5,000 1 $            1,000 22 $            6,000 

December 34 $            7,678 0 $                 - 34 $            7,678 

January 23 $            3,967 0 $                 - 23 $            3,967 

February 33 $            5,401 2 $                375 35 $            5,776 

March 46 $            8,847 0 $                 - 46 $            8,847 

April 43 $            9,162 9 $            2,740 52 $          11,902 

May 30 $            4,839 1 $                338 31 $            5,177 

June - - - - - -

Year-to-Date

End of 4th Quarter
378 $          67,708 17 $            6,606 395 $          74,314 2

1
 The above table summarizes COS G-12 increases only.  Any COS Savings are reported in the Project Delivery    

Report at project closeout (see Appendix A and Appendix B).
2
 Per the June 28-29, 2017 CTC Meeting, book item Tab 98 and Tab 100 were approved to baseline the budgets 

for pre-construction support phases programmed in the 2016 SHOPP.  Therefore, G-12 limits were reset, leaving 

$0 to report for FY 16-17.

(C)  Caltrans Fiscal Year 2016-17 

Capital Outlay Support G-12 Request Summary

The table below summarizes G-12 funding requests for the Capital Outlay Support program for FY 2016-17.
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(D) Watch List:  Retired Risks

 Programmed 

Budget 

($1,000's) 

yt
n

u
o

C

et
u

o
R

Risk 

ComponentDescription Program Risk Level Risk Trend HQ Risk Description

Pre-Construction - Delivery Year Risks

SAC 005 Installation of fiber optic 

cable

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

SD 008 I-8 SAFETY TAYLOR TO I-5

SPLIT

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

CC 242 Rehabilitate Buchanan 

Field Viaduct (Bridge 

Rehab)

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

SAC 005 SAC 5 Road Rehab SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

ALA 680 Pavement Rehab (Scott 

Creek to Auto Mall)

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

ALA 680 Ala-680 FPI (Phase 2A -

North)

SHOPP,

Local

- Fiscal Year 

Delivery

- Retired Project delivered

ALA 680 NB Express Lane, 

Pavement Rehab, & SB 

Conversion

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

TUL 201 Bridge Widening SHOPP - Fiscal Year

Delivery

 - Retired Project delivered

KER 046 Route 46 Conventional 

Highway Segment 4A

STIP - Fiscal Year 

Delivery

- Retired Project delivered

LA 019 LA 19 ADA SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

VAR 101 LA 110 ADA SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

LA 110 110 Sunset SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

LA 010 Catwalk SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

LA 110 LA 110 MBGR SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

LA 138 LA138 Widening Seg. 6 STIP - Fiscal Year 

Delivery

- Retired Project delivered

SBD 058 SBD 58 KRAMER  JCT- 

CMGC

STIP - Fiscal Year

Delivery

 - Retired Project delivered

RIV 010 RIV 10 & VARIOUS-

MISCELLANEOUS BRIDGE 

WORK

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

SBD 040 SBD 40 REGRADE 

MEDIAN CROSS SLOPE 

(NEAR LUDLOW)

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

RIV 010 Riv 10 & 111 SEISMIC 

RETROFIT

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

RIV 111 RIV 111 SEDIMENT 

STABILIZATION, EROSION 

CONTROL

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

RIV 074 Riv 74 Gunnerson St & 

Strickland Ave LTL

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

SBD 040 SBD 40 RSP Near Needles SHOPP - Fiscal Year 

Delivery

- Retired Project delivered
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(D) Watch List:  Retired Risks

C
o

u
n

ty

R
o

u
te

Description Program

 Programmed 

Budget 

($1,000's) 

Risk 

Component Risk Level Risk Trend HQ Risk Description

SBD 095 RIV 95 WIDEN 

SHOULDERS AND INSTALL 

GROUND-IN RUMBLE 

STRIPS

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

MNO 395 Sheep Ranch Shoulders SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

STA 099 SJ and STA Ramp 

Metering

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

ORA 142 12-0N600 Rte 142 CAPM 

PR

SHOPP - Fiscal Year 

Delivery

- Retired Project delivered

Pre-Construction - Greater Than 120% Allocations

HUM 254 254 Three Culverts SHOPP - Construction 

Capital

- Retired Estimate is within programmed 

budget

PLA 080 Gold Run Rest Area SHOPP - Construction 

Capital

- Retired Greater than 120% approved at 

the June 2017 CTC meeting

ALA 680 Pavement Rehab (Scott 

Creek to Auto Mall)

SHOPP - Construction 

Capital

- Retired Estimate within 120% of 

programmed amount

KER 099 Famoso SR 46/99 Bridge SHOPP - Construction 

Capital

- Retired Low bid was under engineers 

estimate

LA 019 LA 19 ADA SHOPP - Construction 

Capital

- Retired Greater than 120% approved at 

the May 2017 CTC meeting

Pre-Construction - Supplementals to Award

SCR VAR SHOPP - Construction 

Capital

- Retired Project will be awarded within 

budget

MEN 101 Wetland & Riparian 

Mitigation

STIP - Construction 

Capital

- Retired Current estimates within budget

FRE 168 SHOPP - Construction 

Capital

- Retired Awarded using G-12 capacity

VAR 041 SHOPP - Construction 

Capital

- Retired Low bid was under engineer's 

estimate

During Construction - COS Supplementals

ALA 080 Phase 2 - SFOBB 

Warehouse

Local - Construction 

Support

- Retired Funds were approved at the 

June 2017 CTC meeting

SAC 080 Bond - Construction 

Support

- Retired Determined project was eligible 

for G-12

SB 246 STIP - Construction 

Support

- Retired Supplemental funds were 

approved at the May 2017 CTC 

meeting

LA 047 Heim replacement SHOPP - Construction 

Support

- Retired Funds allocated at June 2017 

CTC meeting

During Construction - Supplementals to Complete Construction

SBD 138 SBd 138 Widening (West 

of 15)( PHASE 1a)

STIP - Construction 

Capital

- Retired Savings from construction 

capital sufficient to handle 

claims from delays

SAC 080 I-80 Across the Top Bond - Construction 

Capital

- Retired Determined project was eligible 

for G-12

ALA 580 AC RESURFACING & SLAB 

REPLACEMENT 

(MAINLINE); BOSTON AVE 

TO DISTR STR.

SHOPP - Construction 

Capital

- Retired Supplemental funds were 

approved at the June CTC 

meeting

Right of Way Adjustments to be made after Completion of Construction

KER 046 Route 46 Conventional 

Highway Segment 4A

STIP - Right of Way 

Capital

- Retired Allocation amendment at June 

2017 CTC meeting

SCR WORKER SAFETY

168 Gore Paving

FRE/MAD Roadside Safety

I-80 Across the Top

Route 246 Passing Lanes
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