
 

 

 

 Accelerated Bridge Delivery – 
Freight Corridor Improvement Program 

Integrated effort by: 

• Maintenance & Operations 

• Project Delivery 

• Planning & Modal 



 

    
  

   
  

  
 

Program Goals
	
Accelerate improvement  of  selected primary freight  corridors:
	
• Clear “pinch points” along critical freight corridors
	
• Use innovative engineering solutions 
Benefits 
• Improve efficiency in freight movement 
• Reduce time delay and delay costs to the freight industry 
• Eliminate detour routes 
• Improve traffic flow and traffic safety 
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  I-5 Corridor- Kern & LA County
 

7-LA-5-PM  32.0 
53 1216 ROSCOE BLVD OC  

53 1114 SUNLAND BLVD OC 

53 1467 OLINDA  ST POC 

53 1218S TUXFORD OFF-RAMP  OC 

53 1118 LANKERSHIM  BLVD OC 

53 1119 PEORIA  ST  OC 

53 1219 LAUREL  CANYON BL  OC 

53 1120 SHELDON ST OC 
53 1810R/L TEMPLIN HWY  UC 
53 0175R/L LA  RIVER BRIDGE 

6-Ker-5-PM  0.0 
50 0321 CALIFORNIA  AQUEDUCT 

50 0240R ROUTE 5/99 SEPARATION 

CMGC Project Candidate 
Target May  2018 
execute contract  

RTL August 20138 



  Laurel Canyon and Sheldon Blvd OC 
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Lankershim Blvd OC 
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Templin Highway UC
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I-5 Corridor- San Joaquin County
 
10-SJ-5-PM  0.0 

29 0262L Deuel  Overhead 

29 0262R Deuel  Overhead 

29 0218L Matthews  Rd UC 
*29  0176L Stockton Channel  Viaduct 
*29  0176R Stockton Channel  Viaduct  

*  Programmed Long Lead SHOPP  project 

Matthews  Rd UC RTL  April 2018 

Stockton Channel Viaduct: 
CMGC or Design-Build 
Recommendation in Dec 2017 



Stockton Channel Viaduct
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Segment  2B:    4-Ala-80/CC-80 

33-xxxx MACARTHUR MAZE 

*33 0190F W80-S13  CONNECTOR OC 

*33 0191G Rte13-80  SEPARATION 

33 0023 UNIVERSITY  AVENUE OC 
*28-0089 SAN PABLO  DAM  RD OC 
* Funded by  local  agencies 

I-80 Corridor Segment 2A : 4-Sol-80-PM 0.0 

23 0087 ROUTE 80/29 SEPARATION 

MAGAZINE STREET OC *23 0066 

BENICIA ROAD OC *23 0088 

GEORGIA STREET OC *23 0108 

SPRINGS ROAD OC *23 0089 

TENNESSEE STREET OC *23 0098 

REDWOOD STREET OC *23 0114 

* Packaged project 

CMGC Project Candidate:
 
• MacArthur Maze 
• University Ave OC
 
Target March 2018 

Execute Contract
 



 

 

MacArthur Maze Interchange 

MacArthur Maze Interchange 
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 University Ave OC
 



 

 

 

 

 

 

I-5 Northern Corridor 
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Siskiyou County 

Tehama and Shasta  Counties 

02-0137 LOUIE RD OC 

02-0159R/L MOONLIT OAKS AVE 

02-0158R/L MINER ST UC 

02-0150R/L NORTH YREKA SEPARATION 

08-0095L SACRAMENTO RIVER BRIDGE* 

06-0137G N273-N5 CONNECTOR OC 

* SHOPP-G13 

I-5 Northern Corridor

11

Siskiyou County

02-0137 LOUIE RD OC

02-0159R/L MOONLIT OAKS AVE

02-0158R/L MINER ST UC

02-0150R/L NORTH YREKA SEPARATION

Tehama and Shasta Counties

08-0095L SACRAMENTO RIVER BRIDGE*

06-0137G N273-N5 CONNECTOR OC

* SHOPP-G13



 

 N273-N5 Connector OC 

Louie Rd OC 

Miner St UC 
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Sac  and Yolo Counties 

24-0267 SOUTH CONNECTOR RD UC 

24-0069R/L WEST END VIADUCT 

24-0068R/L AMERICAN RIVER BRIDGE 
22-0158,  22- YOLO COUNTY  RD OCs (3) 0138,  22-0139 
22-0155 COUNTY RD 96  OC 

22-0156 COUNTY RD 95  OC 

22-0157 ZEMORA  OC 

Colusa  County 

15-0067 E ST OC  

15-0075 LURLINE  AVE  OC 

I-5 Sacramento-Yolo-Colusa Corridor 



 

   

I-5 American River Bridge 

I-5 South Connector Rd UC 
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7-LA-60-PM  0.0 

53-1784 Hacienda Blvd UC 

53-1785 Stimson Ave  UC 

53-1789 Azusa Ave  OC 

53-1786 Fullerton Rd UC 

SR-60 &  I-10 Corridor 

8-SBD-60-PM  0.0 
*54-0744 Pipeline  Ave  OC 

54-0745 Ramona Ave  OC 

*54-0746 Monte Vista  Ave OC 

*54-0748 Benson Ave  OC 

8-SBD-10-PM  0.0 

54-0454 Etiwanda/San  Sevaine Channel 

54-0464 Colton R/R OH 

* Programmed PS&E 



16 

8-RIV-10-PM  0.0 
56-0432 Highland Springs Ave  UC 

Eagle  Mountain Rd UC 56-0575 

I-10 Corridor 



 

 

 

Rte 60- Hacienda Blvd UC 

Rte. 60- Azusa Ave OC 

Rte. 60- Ramona Ave OC 



  Rte. 10- Etiwanda- San Sevaine Flood
 
Control Channel Bridge
 

Rte. 10- Colton OH 



 

   

  

  

 

  

Accelerated Bridge Delivery-
Freight Corridor Improvement Program 

• Alternative Delivery Methods to accelerate work
	

• Reduce bottlenecks- Improve Freight Efficiency
	

• 6 Corridors, ~ 460 miles 
• 60 Bridges Improved 
• Improvements begin Fall 2018 
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