

Action	Current Schedule August Adoption		Alternative Schedule October Adoption	
	Date	Duration	Date	Duration
Draft Guidelines	3/16/2017		3/16/2017	
Final Guidelines	5/17/2017		5/17/2017	
Submit Applications	5/18/17 - 6/30/17	6 wks	5/18/17 - 7/30/17	10 wks
Review Applications	7/1/17 - 7/30/17	4 wks	8/1/17 - 9/30/17	8 wks
Release Staff Rec	8/1/2017		10/1/2017	
Adopt program	8/16/2017		10/18/2017	
Caltrans submit FIP to FHWA	10/4/2017	8 wks	11/1/2017	8 wks
FHWA approve FIP	12/4/2017		1/1/2018	
Approve Allocations	1/2018		3/2018	