MEMORANDUM

To: CHAIR AND COMMISSIONERS CTC Meeting: October 9, 2019
CALIFORNIA TRANSPORTATION COMMISSION

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.5c.(7), Action Item

Prepared By: Rihui Zhang, Chief

Division of Local Assistance

Subject: ALLOCATION AMENDMENT FOR A LOCALLY-ADMINISTERED STATE

TRANSPORTATION IMPROVEMENT PROGRAM PROJECT, OFF THE STATE

HIGHWAY SYSTEM

RESOLUTION FP-19-32, AMENDING RESOLUTION FP-14-13

ISSUE:

Should the California Transportation Commission (Commission) approve an amendment to Resolution FP-14-13, originally approved in October 2014, for the Hayfork Creek Bridge 5C-086 on Wildwood Road project (PPNO 2464) in Trinity County (County), to split the original allocation into two fiscal years due to a premature lapsing date at the time of allocation?

RECOMMENDATION:

The California Department of Transportation recommends that the Commission approve an amendment to Resolution FP-16-43 for the Hayfork Creek Bridge 5C-086 on Wildwood Road project (PPNO 2464) in Trinity County, to split the original allocation into two fiscal years due to a premature lapsing date at the time of allocation.

BACKGROUND:

At the October 2014 meeting, the Commission approved a total allocation of \$417,000 for the Hayfork Creek Bridge 5C-086 on Wildwood Road project (PPNO 2464) in Trinity County.

The project was programmed in Fiscal Year 2013-14 which has a Budget Authority lapsing date of June 30, 2019. In May 2017, the County requested a time extension for project completion to December 30, 2021, and the Commission approved the request. However, in addition to the time extension for project completion, the County needed to request an amendment to the Budget Authority to allow invoicing of the remaining balance.

CHAIR AND COMMISSIONERS CALIFORNIA TRANSPORTATION COMMISSION

Reference No.: 2.5c.(7) October 9, 2019 Page 2 of 2

At this time, local agency has expended \$345,013 from 2013-14. To allow the local agency to liquidate the remaining \$71,987, current Budget Authority needs to be assigned to allow for invoicing of the remaining balance.

FINANCIAL RESOLUTION:

Be it Resolved, that the original allocation of \$417,000 for the Hayfork Creek Bridge 5C-086 on Wildwood Road project (PPNO 2464), originally approved under Resolution FP-16-43, be split as \$345,013 under Budget Act Item 2660-101-0042 from the Budget Act of 2013 and \$71,987 from the Budget Act of 2019, in accordance with the attached revised vote box.

Attachment

CTC Financial Vote List
2.5 Highway Financial Matters October 9, 2019

Project #		PPNO		
Allocation Amoun		Program/Year	Budget Year	
Recipient	Project Title	Phase	Item #	
RTPA/CTC	Location	Prgm'd Amount	Fund Type	Amount by
District-County	Project Description	Project ID	Program Code	Fund Type
2.5c.(7) Locally Administered STIP Projects off the State Highway System			Resolution FP-19-32,	
1			Amending Re	solution FP-14-13
\$417,000	Hayfork Creek Bridge 5C-086 on Wildwood Road. Near Hayfork, on Wildwood Road. Replace bridge. HBP	02-2464 RIP/13-14	2013-14 101-0042	\$41 7,000
Trinity County TCTC	match.	CONST \$417,000	FTF	\$345,013
02-Trinity	(Future Consideration of Funding approved under Resolution E-13-05; January 2013.)	\$345,013		
	(Time extension for FY 13-14 CONST expires March 31, 2015.)	RIP/19-20 CON \$71,987 0200000427	2019-20 101-0042 FTF 20.30.600.620	\$71,987
	(Additional \$130,000 coming from Trinity county unprogrammed regional shares.)	0200000427	20.30.600.620	
	<u>Outcome/Output</u> : New two-lane, structurally sound bridge and safer road alignment.			
	As part of this allocation request, the agency is requesting an additional 42 months to the period of project completion, from 36 months to 78 months to December 30, 2021.			
	Amend Resolution FP-14-13 to add time extension language to the period of project completion from 36 to 78 months. There is no change to the initial allocation of \$417,000.			
	Amend Resolution FP-14-13 to split the allocation of \$417,000 into two fiscal years due to a premature lapsing date at the time of allocation. The split should be \$345,013 in FY 13-14 and \$71,987 in FY 19-20.			