MEMORANDUM

To: CHAIR AND COMMISSIONERS CTC Meeting: January 25-26, 2024 CALIFORNIA TRANSPORTATION COMMISSION

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.6s.(4), Action Item

Prepared By: Dee Lam, Chief

Division of Local Assistance

Subject: ALLOCATION AMENDMENT FOR LOCALLY-ADMINISTERED SENATE BILL 1

LOCAL PARTNERSHIP PROGRAM (FORMULAIC) TRANSIT PROJECTS

ISSUE:

Should the California Transportation Commission (Commission) approve an allocation amendment for two locally-administered Senate Bill 1 (SB 1) Local Partnership Program (LPP) (Formulaic) Transit projects, in Napa County, to separate the contract for the Construction (CON) phase of both projects using two vendors, revise the outputs, and the Expenditure Authorization (EA) number for one project?

RECOMMENDATION:

The California Department of Transportation recommends that the Commission approve an allocation amendment for two locally-administered SB 1 LPP (Formulaic) Transit projects in Napa County, to do the following:

- Separate the contract for the CON phase of the Imola Park and Ride Capital Improvements Transit project using two vendors. (PPNO 2090F) (2.6s.(4a)) Resolution LPP-A-2324-21, Amending Resolution LPP-A-2324-07
- Separate the contract for the CON phase of the Vine Transit Bus System Operational Improvements Transit project using two vendors, revise the outputs, and the EA number. (PPNO 2090G) (2.6s.(4b))
 Resolution LPP-A-2324-22, Amending Resolution LPP-A-2324-07

BACKGROUND:

In August 2023, the Commission approved \$72,000 to the Napa Valley Transportation Authority (NVTA) for the CON phase of the SB1 LPP (Formulaic) Imola Park and Ride Capital Improvements Transit project (PPNO 2090F), under Resolution LPP-A-2324-07. The contract for the Imola Park and Ride Capital Improvements project needs to be separated into two

CHAIR AND COMMISSIONERS CALIFORNIA TRANSPORTATION COMMISSION

Reference No.: 2.6s.(4) January 25-26, 2024

Page 2 of 2

contracts, each with a different vendor, as NVTA was unable to find a single vendor that could supply both the security cameras and the electronic information display units, per MTC's technical specifications.

In August 2023, the Commission approved \$49,000 to the NVTA for the CON phase of the SB 1 LPP (Formulaic) Vine Transit Bus System Operational Improvements Transit project (PPNO 2090G), under Resolution LPP-A-2324-07. NVTA is requesting that the contract for the Vine Transit Bus System Operational Improvements project be separated into two contracts, one for procuring the radios and the other for the surveillance cameras. This is because there is no single vendor that can supply both these components per specifications under one contract. At the time of allocation the outputs and the EA number were incorrect, therefore this amendment is also needed to reflect them correctly.

The proposed changes are reflected in strikethrough and bold in the revised vote boxes. There is no change to the allocation amounts or decrease to the scope of either project.

FINANCIAL RESOLUTION:

Be it Resolved, that the two locally-administered LPP (Formulaic) Transit projects, are hereby amended to separate the contract for the CON phase of both projects using two vendors, revise the outputs, and the EA for one project, in accordance with the attached revised vote boxes.

Attachment

CTC Financial Vote List January 25-26, 2024

2.6 Mass Transportation Financial Matters

Project # Allocation Amount Recipient RTPA/CTC District-County 2.6s.(4a) Allocation	Project Title Location Project Description cation Amendment - Senate Bill 1 - LPP (Formulaic) Transi	PPNO Program/Year Phase Prgm'd Amount Project ID	Budget Year Item # Fund Type Program Code Resolution	Amount by Fund Type on LPP-A-2324-21 on LPP-A-2324-07
1 \$72,000 Napa Valley Transportation Authority <u>MTC</u> 04-Napa	Imola Park and Ride Capital Improvements. NVTA will make infrastructure improvements to the new Imola Park an Ride (PNR) located in City of Napa's south adjacent to State Route 29, which serves as a multimodal station, and is serve by Vine Transit's Express Route 11X to the Vallejo Ferry Terminal, and Commuter Route 29 to the El Cerrito del Nort BART station. Improvements requested would include 1) surveillance system; and 2) electronic transportation information display units. Outputs	e CONST ed \$15,000	2017-18 601-3290 RMRA 30.10.724.100 2017-18 601-3290 RMRA 30.10.724.100	\$15,000 \$57,000
	Amend Resolution LPP-A-2324-07 to reflect the project being delivered using two vendors. There is no change the allocation amount.			

CTC Financial Vote List January 25-26, 2024

2.6 Mass Transportation Financial Matters

Project # Allocation Amount Recipient RTPA/CTC District-County	Project Title Location Project Description	PPNO Program/Year Phase Prgm'd Amount Project ID	Budget Year Item # Fund Type Program Code	Amount by Fund Type	
2.6s.(4b) Allo	6s.(4b) Allocation Amendment - Senate Bill 1 - LPP (Formulaic) Transit Project			Resolution LPP-A-2324-22 Amending Resolution LPP-A-2324-07	
1 \$49,000 Napa Valley Transportation Authority MTC 04-Napa	Vine Transit Bus System Operational Improvements. The project is located in the County of Napa, the capital improvements requested are onboard buses that serve County of Napa transit system. NVTA is seeking capital funding to make infrastructure improvements to increase the efficiency of Vine Transit. The Vine is the regional transit provider and offers public transit options throughout the county including community shuttle in American Canyon, St. Helena, Yountville, Calistoga as well as its Vine Transit Local Routes, Regional Routes, Express Route 11x to the Vallejo Ferry Terminal, and Commuter Routes 21 and 29 to the Capitol Corridor Train Depot and El Cerrito del Norte BART station respectively. Improvements requested would include 1) Replacement of the Radio System and 2) Replacement of the surveillance system on the public transit vehicles. Outputs Outputs Data Management Each Unit Total Data Management Each 20 40 CEQA - NOE, 6/20/2023 Contribution from other sources: \$170,000 Napa Valley Transportation Authority is delivering the project using two separate vendors. \$24,000 will go towards the delivery of the replacement of the Radio System and \$25,000 towards the delivery of the replacement of the surveillance system on the public transit vehicles.		2017-18 601-3290 RMRA 30.10.724.100	\$49,000	