TAB 26

MEMORANDUM

To: CHAIR AND COMMISSIONERS CTC Meeting: May 15-16, 2025

CALIFORNIA TRANSPORTATION COMMISSION

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.1b.(4), Information Item – YELLOW MEETING HANDOUT

Prepared By: James R. Anderson, Chief

Division of Financial Programming

Subject: STIP AMENDMENT 24S-06 (NOTICE)

PPNO 0999I - SAN DIEGO COUNTY
PPNO 0999J - SAN DIEGO COUNTY
PPNO 0999K - SAN DIEGO COUNTY

SUMMARY:

The California Department of Transportation (Department), and the San Diego Association of Governments (SANDAG) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting following the notice period.

The Department and SANDAG propose to amend the East Otay Mesa Land Port of Entry – Construction project (PPNO 0999I) in San Diego County, to split out a portion of the scope to two new child projects: East Otay Mesa Land Port of Entry Technology Package (PPNO 0999J), to be programmed with \$36,000,000 of Infrastructure for Rebuilding America (INFRA) Grant funds, and East Otay Mesa Land Port of Entry Construction Package 1 (PPNO 0999K), to be programmed with \$114,000,000 of INFRA Grant funds.

BACKGROUND:

Pursuant to Section 164.1 of the California Streets and Highways Code, INFRA funds shall be programmed, allocated, and expended in the same manner as other federal funds made available for capital improvement projects in the STIP.

On April 3, 2025, SANDAG, the Department, and the Federal Highway Administration officially completed an agreement obligating \$150 million in INFRA grant funding for construction of the East Otay Mesa Land Port of Entry (POE) project. This project is located near the City of San Diego on State Route (SR) 11, 1.9 miles east of Sanyo Avenue Undercrossing (Mexico border).

CHAIR AND COMMISSIONERS CALIFORNIA TRANSPORTATION COMMISSION

Reference No.: 2.1b.(4)
May 15-16, 2025
Page 2 of 6
YELLOW MEETING HANDOUT

The United States and Mexico continue to improve existing border infrastructure, but increasing demands on today's border crossings in the San Diego-Baja California region impede mobility. Insufficient capacity at these border crossings, coupled with average wait times of two hours, costs both countries billions of dollars annually in foregone economic output.

To help solve this problem, the SR 11/East Otay Mesa Land POE will be the nation's first transformative land POE to integrate cutting-edge technologies that will revolutionize border crossings. These technologies will reduce wait times, traffic congestion, and vehicular emissions while enhancing cross-border travel and trade. Using variable tolls to provide a 20-minute average wait time goal, the POE will provide a new relief valve while managing traffic demand, resulting in decreased congestion and wait times for all of the region's POEs. The new East Otay Mesa Land POE will improve regional security and safety, bolster the binational economy, improve mobility and efficiency, reduce greenhouse gas emissions, and foster innovative technology solutions, all while delivering a 10-to-1 return on investment for the San Diego region. Through managed operations and complete corridor integrations currently being implemented with the region's California Sustainable Freight Action Plan border pilot project, the new POE will be essential for a fully integrated regional transportation system.

In January, and May 2012, the Commission approved programming the East Otay Mesa Land Port of Entry - Segment 3 project (PPNO 0999C) for the Plans, Specifications, and Estimate, Right of Way, and Construction phases. In June, and August 2024, the Commission approved to amend the 2022 Trade Corridor Enhancement Program and the 2024 STIP to revise and program two new child projects related to the POE. The East Otay Mesa Land Port of Entry Early Work Package project (PPNO 0999H) constructs an initial portion of the project with the needed infrastructure to support federal staff and inspections and connect them to the completed SR 11, and moving the entire Construction phase work from PPNO 0999C to the East Otay Mesa Land Port of Entry – Construction project (PPNO 0999I), to construct the POE federal facility, an Information Technology System, and tolls. The East Otay Mesa Land Port of Entry - Segment 3 project (PPNO 0999C) is the parent project that is performing the project Plans, Specifications, and Estimate phase, in addition to the Right of Way activities.

To facilitate delivering this high-profile project, the implementing agency is proposing to split out part of the East Otay Mesa Land Port of Entry – Construction project (PPNO 0999I) scope to a new child project, East Otay Mesa Land Port of Entry Technology Package project (PPNO 0999J), to procure long-lead items critical to enhancing the efficiency of the East Otay Mesa Land POE project.

The implementing agency is also proposing to split out a portion of the East Otay Mesa Land Port of Entry – Construction project (PPNO 0999I) scope to a new child project, East Otay Mesa Land Port of Entry Construction Package 1 (PPNO 0999K), to perform fine grading (included imported borrow), installation of site perimeter security fence, installation of wet and

CHAIR AND COMMISSIONERS CALIFORNIA TRANSPORTATION COMMISSION

Reference No.: 2.1b.(4)
May 15-16, 2025
Page 3 of 6
YELLOW MEETING HANDOUT

dry utilities pipe/conduits, and procurement of long-lead items such as border fence, high mast site lighting, and inspection booths.

This amendment proposes to:

- Amend the scope to separate and deliver the Technology Package and Construction Package 1 from the overall Construction phase. (PPNO 0999I)
- Add a new project: East Otay Mesa Land Port of Entry Technology Package with \$36,000,000 of INFRA funds. (PPNO 0999J)
- Add a new project: East Otay Mesa Land Port of Entry Construction Package 1 with \$114,000,000 of INFRA funds. (PPNO 0999K)

The proposed funding plan for the projects is shown below.

Reference No.: 2.1b.(4) May 15-16, 2025

Page 4 of 6

YELLOW MEETING HANDOUT

REVISE: East Otay Mesa Land Port of Entry - Construction project (PPNO 0999I)

County		District PPNC		0	EA Element		Const.	Const. Year PMB		k PM Ahead		Route/Corridor				
San Diego County		11			I	05641 CO		2025	025-26 2.70		2.700		11			
Implementing Agenc		y: (by PA&ED		Caltrans				PS&E		San Diego Association of Govern		rnments				
componen	R/W			Caltrans				CON San Diego Association of Government				rnments				
RTPA/CT	Association	on of Gov	n of Governments													
Project Ti	tle:	East Otay Mesa Land Port of Entry - Construction														
Location:		Near S	Near San Diego on Route 11 at 1.9 miles east of Sanyo Avenue Undercrossing (Mexico border).													
Description	n:	Constr	ruct	Port of Ent	Port of Entry federal facility, Information Technology System (ITS), and tolling.											
(DOLLARS IN THOUSANDS)																
				Projec	et Totals b	Totals by Fiscal Year				Project Totals by Component						
FUND	TOTAL												R/W	CON		
		Prior		24/25	25/26	26/27	27/28	28/29+	R/W	CON	PA&ED	PS&E	Supp	Supp		
State SB1 TCEP - Trade Corridors Enhancement Account - CO, LCO - State Share																
Existing	41,857		0	41,857	0	0	0	0	0	,	0	0	0	0		
Change	(35,400)		0	(35,400)	0	0	0	0	0	())	0	0	0	0		
Proposed	6,457		0	6,457	0	0	0	0	0	6,457	0	0	0	0		
State SB1	TCEP - Tr	rade Corridors Enhancement Account - CO, LCO - Regional Share														
Existing	49,659		0	49,659	0	0	0	0	0	- ,	0	0	0	0		
Change	0		0	0	0	0	0	0	0		0	0	0	0		
Proposed	49,659		0	49,659	0	0	0	0	0	49,659	0	0	0	0		
Federal Di	sc Infras	tructu	re F	For Rebuild	ling Amer	ica (INFF	RA) Grant									
Existing	150,000		0	150,000	0	0	0	0	0	,	0	0	0	0		
Change	(150,000)		0	(150,000)	0	0	0	0	0	· / /	0	0	0	0		
Proposed	0		0	0	0	0	0	0	0	0	0	0	0	0		
Federal Di	sc Corri	dor Bo	rdei	r Infrastru												
Existing	71,000		0	0	71,000	0	0	0	0	. ,	0	0	0	0		
Change	0		0	0	0	0	0	0	0		0	0	0	0		
Proposed	71,000		0	0	71,000	0	0	0	0	71,000	0	0	0	0		
Local Fun																
Existing	285,913		0	285,913	0	0	0	0	0)	0	0	0	0		
Change	0		0	0	0	0	0	0	0		0	0	0	0		
Proposed	Proposed 285,913 0 285,913		0	0	0	0	0	285,913	0	0	0	0				
Total																
Existing	598,429		0	527,429	71,000	0	0	0	0	, -	0	0	0	0		
Change	(185,400)		_	(185,400)	0	0	0	0	0	(-00,.00)	0	0	0	0		
Proposed	413,029		0	342,029	71,000	0	0	0	0	413,029	0	0	0	0		
	-	•	-	-						•			•			

Reference No.: 2.1b.(4)

May 15-16, 2025 Page 5 of 6

YELLOW MEETING HANDOUT

ADD: East Otay Mesa Land Port of Entry Technology Package (PPNO 0999J) (Split from (PPNO 0999I))

County		Distr	ict I	PNO		EA	Element	Const.	Year	PM Back	PM Ah	PM Ahead Rout		oute/Corridor	
San Diego County		11	11 0999		(05643 CO		2025	5-26 2.700		2.70	0 11			
Imple me nt	ing Agency	: (by	PA&ED		Caltrans				PS&E San Diego Association of Go					rnments	
component	:)		R/W		Caltrans				CON		San Diego	Associatio	on of Gove	rnments	
RTPA/CT	C:	San Di	ego Assoc	iation of	Gov	ernments			,						
Project Ti	tle:	East Otay Mesa Land Port of Entry Technology Package													
Location:		Near San Diego on Route 11 at 1.9 miles east of Sanyo Avenue Undercrossing.													
Description	n:	Otay Mesa East technology package to enhance efficiency and throughput at the POE.													
(DOLLARS IN THOUSANDS)															
			Pı	oject To	tals l	by Fiscal	Year			Proj	ect Totals	by Compo	nent		
FUND	TOTAL												R/W	CON	
		Prior	24/2	5 25/	26	26/27	27/28	28/29+	R/W	CON	PA&ED	PS&E	Supp	Supp	
State SB1	TCEP - Tr	ade Co	rridors E	nhancen	nent A	Account -	CO, LCC	- State S	hare						
Existing	0		0	0	0	0	0	0	0	0	0	0	0	0	
Change	20,400		0 20,4	00	0	0	0	0	0	20,400	0	0	0	0	
Proposed	20,400		0 20,4	00	0	0	0	0	0	20,400	0	0	0	0	
Federal Di	sc Infras	tructur	e For Rel	ouilding A	Amer	ica (INFI	RA) Grant								
Existing	0		0	0	0	0	0	0	0	0	0	0	0	0	
Change	36,000		0	0 36	,000	0	0	0	0	36,000	0	0	0	0	
Proposed	36,000		0	0 36	,000	0	0	0	0	36,000	0	0	0	0	
Total															
Existing	0		0	0	0	0	0	0	0	0	0	0	0	0	
Change	56,400		0 20,4	00 36	,000	0	0	0	0	56,400	0	0	0	0	
Proposed	56,400		0 20,4	00 36	,000	0	0	0	0	56,400	0	0	0	0	

Note: The Senate Bill 1 (SB 1) TCEP program amendment action will be requested at the June Commission meeting.

Reference No.: 2.1b.(4) May 15-16, 2025

Page 6 of 6

YELLOW MEETING HANDOUT

ADD: East Otay Mesa Land Port of Entry Construction Package 1 (PPNO 0999K) (Split from (PPNO 0999I))

County		District PPN		Ю	EA	Element	Const	. Year	PM Back	PM Ah	ead l	Route/Corridor		
San Diego County		11 0999		PΚ	5644	CO 202:		5-26	2.700	2.70	0	11		
Imple ment	ing Agency	: (by P.	A&ED	Caltrans				PS&l	E	San Diego .	an Diego Association of Governments			
component	t)	R	/W	Caltrans				CON San Diego Association of Govern				rnments		
RTPA/CT	C:	San Dieg	o Associati	on of Gov	ernments									
Project Tit	tle:	East Otay Mesa Land Port of Entry Construction Package 1												
Location:		Near San Diego on Route 11 at 1.9 miles east of Sanyo Avenue Undercrossing.												
Description:		Fine grading (including imported borrow), installation of site perimeter security fence, installation of wet and dry utilities pipe/conduits, and procurement of long lead items such as border fence, high mast site lighting, and inspection booths.												
(DOLLARS IN THOUSANDS)														
			Proje	ct Totals by Fiscal Year				Project Totals by Component						
FUND	TOTAL											R/W	CON	
		Prior	24/25	25/26	26/27	27/28	28/29+	R/W	CON	PA&ED	PS&E	Supp	Supp	
State SB1	State SB1 TCEP - Trade Corridors Enhancement Account - CO, LCO - State Share													
Existing	0	0	0	0	0	0	0	0	0	0	0	0	0	
Change	15,000	0	15,000	0	0	0	0	0	15,000	0	0	0	0	
Proposed	15,000	0	15,000	0	0	0	0	0	15,000	0	0	0	0	
Federal Di	sc Infras	tructure 1	For Rebuil	ding Ame	rica (INFI	RA) Grant								
Existing	0	0	0	0	0	0	0	0		0	0	0	0	
Change	114,000	0	0	114,000	0	0	0	0	114,000	0	0	0	0	
Proposed	114,000	0	0	114,000	0	0	0	0	114,000	0	0	0	0	
Total														
Existing	0	0	1	0	0	0	0	0		0	0	0	0	
Change	129,000	0	- ,	114,000	0	0	0	0	129,000		0	0	0	
Proposed	129,000	0	15,000	114,000	0	0	0	0	129,000	0	0	0	0	

Note: The SB 1 TCEP program amendment action will be requested at the June Commission meeting.