

MEMORANDUM

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: June 26-27, 2025

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.5w.(12) – 2.5w.(24), Action Item

Prepared By: Dee Lam, Chief
Division of Local Assistance

Subject: **ALLOCATION AMENDMENT FOR LOCALLY-ADMINISTERED ACTIVE TRANSPORTATION PROGRAM PROJECTS, OFF THE STATE HIGHWAY SYSTEM, FROM CYCLES 3A, 4, 5 AND 6**

ISSUE:

Should the California Transportation Commission (Commission) approve an allocation amendment for 13 locally-administered Active Transportation Program (ATP) projects, off the State Highway System, to rescind a combined total of \$9,372,000 from ATP Cycles 3A, 4, 5, and 6 due to these projects being canceled by the agency?

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the Commission approve an allocation amendment for 13 locally-administered ATP projects, off the State Highway System, to rescind a combined total of \$9,372,000 from ATP Cycles 3A, 4, 5, and 6 due to these projects being canceled by the agency.

The deallocated funds from the 13 locally-administered ATP projects will now be available for reprogramming in future ATP cycles. A breakdown of the specific project phases for each cycle is shown on the following page.

Cycle	Total Funds Deallocated	Funding Available for Future ATP Cycle
Cycle 3A	\$7,682,000	\$7,682,000
Cycle 4	\$98,000	\$98,000
Cycle 5	\$1,382,000	\$1,382,000
Cycle 6	\$210,000	\$210,000
Total	\$9,372,000	\$9,372,000

RESCISSIONS CYCLE 3A - Resolution FATP-2425-22, Amending:

<u>ATP Project</u>	<u>PPNO</u>	<u>Allocation Month/Year</u>	<u>Resolution</u>	<u>Current Project Allocation</u>	<u>Amount to be Rescinded</u>	<u>Revised Allocation Amount</u>
Alondra Active Transportation Improvement Project (2.5w.(12))	07-5426	June 2018	FATP-1718-19	\$12,000	\$12,000	\$0
City of Santa Ana First Street Pedestrian Improvements (2.5w.(13))	12-2188	December 2018	FATP-1819-06	\$10,000	\$10,000	\$0
Puente Creek Bikeway (2.5w.(14))	07-5428A	June 2019	FATP-1819-14	\$400,000	\$400,000	\$0
City of Santa Ana - First Street Pedestrian Improvements (2.5w.(15))	12-2188	June 2019	FATP-1819-14	\$530,000	\$530,000	\$0
Alondra Active Transportation Improvement Project (2.5w.(16))	07-5426	January 2021	FATP-2021-10	\$138,000	\$138,000	\$0
City of Santa Ana - First Street Pedestrian Improvements (2.5w.(17))	12-2188	May 2022	FATP-2122-23	\$4,032,000	\$4,032,000	\$0
Puente Creek Bikeway (2.5w.(18))	07-5428A	March 2023	FATP-2223-23	\$2,360,000	\$2,360,000	\$0
Puente Creek Bikeway (2.5w.(19))	07-5428B	March 2023	FATP-2223-23	\$200,000	\$200,000	\$0
COMBINED CYCLE 3A TOTAL					\$7,682,000	

RESCISSIONS CYCLE 4 - Resolution FATP-2425-23, Amending:

<u>ATP Project</u>	<u>PPNO</u>	<u>Allocation Month/Year</u>	<u>Resolution</u>	<u>Current Project Allocation</u>	<u>Amount to be Rescinded</u>	<u>Revised Allocation Amount</u>
Oxnard Boulevard Bikeway Gap Closure (2.5w.(20))	07-5667	June 2020	FATP-1920-19	\$98,000	\$98,000	\$0
COMBINED CYCLE 4 TOTAL					\$98,000	

RESCISSIONS CYCLE 5 - Resolution FATP-2425-24, Amending:

<u>ATP Project</u>	<u>PPNO</u>	<u>Allocation Month/Year</u>	<u>Resolution</u>	<u>Current Project Allocation</u>	<u>Amount to be Rescinded</u>	<u>Revised Allocation Amount</u>
Southeast Eastvale SRTS Equitable Access Project (2.5w.(21))	08-1281	August 2021	FATP-2122-01	\$150,000	\$150,000	\$0
Cottonwood Active Transportation Trunk Line Express (CATTLE) Network (2.5w.(22))	02-2607A	January 2022	FATP-2122-13	\$1,197,000	\$1,197,000	\$0
City of Perris Bike and Pedestrian Network Project (2.5w.(23))	08-1273B	March 2024	FATP-2324-28	\$35,000	\$35,000	\$0
COMBINED CYCLE 5 TOTAL					\$1,382,000	

RESCISSIONS CYCLE 6 - Resolution FATP-2425-25, Amending:

<u>ATP Project</u>	<u>PPNO</u>	<u>Allocation Month/Year</u>	<u>Resolution</u>	<u>Current Project Allocation</u>	<u>Amount to be Rescinded</u>	<u>Revised Allocation Amount</u>
Chester Avenue between 4th Street to Brundage Lane (2.5w.(24))	06-7083	June 2023	FATP-2223-31	\$210,000	\$210,000	\$0
COMBINED CYCLE 6 TOTAL					\$210,000	

BACKGROUND:

The Department requests that the Commission approve this amendment to rescind a combined total of \$9,372,000 from ATP Cycles 3A, 4, 5, and 6 from the 13 locally-administered ATP projects, by the amounts shown in the tables above, due to these projects being canceled by the agency.

FINANCIAL RESOLUTION

Be it Resolved, that the Commission does hereby amend the 13 locally-administered ATP projects, to rescind a combined total of \$9,372,000 from ATP Cycles 3A, 4, 5, and 6 due to these projects being canceled by the agency, in accordance with the attached revised vote boxes.

Attachments

2.5 Highway Financial Matters

Project #	Project Title	PPNO	Budget Year	Amount by
Allocation Amount	Location	Program/Year	Item #	Fund Type
Recipient	Project Description	Phase	Fund Type	
RTPA/CTC		Prgm'd Amount	Program Code	
District-County		Project ID		
		Advantage Phase		

2.5w.(12) Allocation Amendment - ATP Project

Resolution FATP-2425-22
Amending Resolution FATP-1718-19

1	Alondra Active Transportation Improvement Project. Alondra Boulevard. between Studebaker Road and Pioneer Boulevard just north of Cerritos College. Alondra Boulevard is a four-lane road that acts as a main thoroughfare for Cerritos College (student enrollment nearly 24,000), and the Norwalk La Mirada Adult School (with Design and construct 12,000 LF of Class II bicycle lanes and improve 2,000 LF of sidewalk on Alondra Boulevard. This project is part of a long-range project identified in the Gateway Cities 2014 Strategic Transportation Plan to create over 14 miles of bike lanes.	07-5426	2017-18	
\$12,000		ATP/17-18	108-3290 RMRA	\$12,000
\$0		PA&ED	20.30.720.100	\$0
City of Norwalk		\$12,000		
LACMTA		\$0		
07-Los Angeles		0718000304		
		S		

Statewide

Outcome/Output: The resultant of this project is to decrease pedestrian incidents and encourage the use of safe and separate route to school and reducing pedestrian related incidents.

SB1 Augmentation

Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.

Amend Resolution FATP-1718-19 to rescind the full amount of \$12,000 in ATP PA&ED due to cancellation of the project.

2.5 Highway Financial Matters

Project #	Project Title	PPNO Program/Year Phase	Budget Year	Amount by
Allocation Amount	Location	Prgm'd Amount	Item #	Fund Type
Recipient	Project Description	Project ID	Fund Type	Fund Type
RTPA/CTC		Advantage Phase	Program Code	
District-County				

2.5w.(13) Allocation Amendment - ATP Project

Resolution FATP-2425-22
Amending Resolution FATP-1819-06

1	City of Santa Ana First Street Pedestrian Improvements. The project will widen the existing sidewalks by three feet, narrow the vehicle lanes, construct ADA improvements on sidewalks and wheel chair ramps, provide high visibility marked crosswalks, and add a signal-controlled pedestrian crossing on First Street from Flower Street to Grand Avenue,	12-2188	2017-18	
\$10,000		ATP/18-19	108-3290 RMRA	\$10,000
\$0		PA&ED	20.30.720.100	\$0
		\$10,000		
City of Santa Ana	Statewide	\$0		
OCTA		1219000020		
12-Orange		S		
	<u>Outcome/Output:</u> The project outcome will provide safety enhancements in a disadvantaged community and will reduce pedestrian/bicyclist collisions.			
	SB 1 Augmentation			
	Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.			
	<u>Amend Resolution FATP-1819-06 to rescind the full amount of \$10,000 in ATP PA&ED due to cancellation of the project.</u>			

2.5 Highway Financial Matters

Project #	Project Title	PPNO Program/Year Phase	Budget Year	Amount by
Allocation Amount	Location	Prgm'd Amount	Item #	Fund Type
Recipient	Project Description	Project ID	Fund Type	Amount by
RTPA/CTC		Advantage Phase	Program Code	Fund Type
District-County				
2.5w.(14) Allocation Amendment - ATP Project			Resolution FATP-2425-22 Amending Resolution FATP-1819-14	
1	Puente Creek Bikeway. Cities of La Puente and Industry and unincorporated Valinda community. Design and construct 1.86 miles of Class I bike path along Puente Creek and 0.37 miles of enhanced Class III bike route along surface streets.	07-5428A	2017-18	\$400,000
\$400,000		ATP/18-19	108-3290 RMRA	\$400,000
\$0		PS&E	20.30.720.100	\$0
		\$400,000		
Los Angeles County	Statewide	\$0		
LACMTA		0719000133		
07-Los Angeles	<u>Outcome/Output:</u> Puente Creek Bikeway and San Jose Creek Bike Path will connect area residents to the regional San Gabriel River Bike Path and expand mobility options for San gabriel Valley residents to walk, bike, or connect to transit for daily commuting.	S		
	CEQA - EIR, 05/07/2013 NEPA - CE, 01/22/2019			
	Future consideration of funding approved under Resolution E-13-33; May 2013.			
	SB 1 Augmentation			
	Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.			
	<u>Amend Resolution FATP-1819-14 to rescind the full amount of \$400,000 in ATP PS&E due to cancellation of the project.</u>			

2.5 Highway Financial Matters

Project #	Project Title	PPNO Program/Year Phase	Budget Year	Amount by
Allocation Amount	Location	Prgm'd Amount	Item #	Fund Type
Recipient	Project Description	Project ID	Fund Type	Fund Type
RTPA/CTC		Advantage Phase	Program Code	
District-County				
2.5w.(15) Allocation Amendment - ATP Project			Resolution FATP-2425-22	
			Amending Resolution FATP-1819-14	
1	City of Santa Ana - First Street Pedestrian Improvements. In the City of Santa Ana, First Street between Flower Street and Grand Avenue. Widen the existing sidewalks by three feet, narrow the vehicle lanes, constructed ADA improvements on sidewalks and wheel chair ramps, and provide high visibility marked crosswalks, and add a signal controlled pedestrian crossing along First Street.	12-2188 ATP/18-19 PS&E \$530,000 \$0 1219000020 S	2017-18 108-3290 RMRA 20.30.720.100	\$530,000 \$0
\$530,000 \$0	City of Santa Ana OCTA 12-Orange			
<p><u>Outcome/Output:</u> Provide safety enhancements in a disadvantaged community and reduce pedestrian and bicyclist collisions.</p> <p>CEQA - CE, 03/27/2019 NEPA - CE, 04/29/2019</p> <p>SB 1 Augmentation</p> <p>Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.</p> <p><u>Amend Resolution FATP-1819-14 to rescind the full amount of \$530,000 in ATP PS&E due to cancellation of the project.</u></p>				

2.5 Highway Financial Matters

Project #	Project Title	PPNO	Budget Year	Amount by
Allocation Amount	Location	Program/Year	Item #	Fund Type
Recipient	Project Description	Phase	Fund Type	
RTPA/CTC		Prgm'd Amount	Program Code	
District-County		Project ID		

2.5w.(16) Allocation Amendment - ATP Project

Resolution FATP-2425-22
Amending Resolution FATP-2021-10

1	Alondra Active Transportation Improvement Project. Alondra Boulevard between Studebaker Road and Pioneer Boulevard just north of Cerritos College. Alondra Boulevard. is a four-lane road that acts as a main thoroughfare for Cerritos College student enrollment nearly 24,000, and the Norwalk La Mirada Adult School with over 18,000 students. Design and construct 12,000 linear feet (LF) of Class II bicycle lanes and improve 2,000 LF of sidewalk on Alondra Boulevard. This project is part of a long-range project identified in the Gateway Cities 2014 Strategic Transportation Plan to create over 14 miles of bike lanes along this corridor.	07-5426	2019-20	
\$138,000		ATP/18-19	108-3290 RMRA	\$138,000
\$0		PS&E	20.30.720.100	\$0
Norwalk, City of LACMTA 07-Los Angeles		\$138,000 \$0	0718000304	

Statewide

Outcome/Output: The 2,000 feet of reconstructed/enhanced sidewalks and 12,000 feet of Class II bike lanes will encourage the use of safe and separate routes to school and reducing pedestrian related incidents.

CEQA - NOE, 04/01/2020

Time Extension for FY 18-19 PS&E expires February 28, 2021.

SB 1 Augmentation

Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.

Amend Resolution FATP-2021-10 to rescind the full amount of \$138,000 in ATP PS&E due to cancellation of the project.

2.5 Highway Financial Matters

Project #	Project Title	PPNO Program/Year Phase	Budget Year	Amount by
Allocation Amount	Location	Prgm'd Amount	Item #	Fund Type
Recipient	Project Description	Project ID	Fund Type	Fund Type
RTPA/CTC		Advantage Phase	Program Code	
District-County				
2.5w.(17)	Allocation Amendment - ATP Project		Resolution FATP-2425-22	
			Amending Resolution FATP-2122-23	
1	City of Santa Ana - First Street Pedestrian Improvements. In the City of Santa Ana, First Street between Flower Street and Grand Avenue. Widen the existing sidewalks by three feet, narrow the vehicle lanes, constructed ADA improvements on sidewalks and wheel chair ramps, and provide high visibility marked crosswalks, and add a signal controlled pedestrian crossing along First Street.	12-2188 ATP/19-20 CONST \$4,032,000 \$0 1219000020	2020-21 108-0890 FTF 20.30.720.100	\$4,032,000 \$0
\$4,032,000 \$0	City of Santa Ana OCTA 12-Orange			
	Statewide			
	<u>Outcome/Output:</u> Reconstruct 11,700 feet sidewalk and 48 curb ramps. Install one traffic signal and enhance 42 crosswalks.			
	CEQA - CE, 03/21/2022 NEPA - CE, 03/21/2022			
	Right of Way Certification: 3/25/2022			
	Time extension for FY 19-20 CON expires on June 30, 2022			
	Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.			
	<u>Amend Resolution FATP-2122-23 to rescind the full amount of \$4,032,000 in ATP CON due to cancellation of the project.</u>			

2.5 Highway Financial Matters

Project #	Allocation Amount	Recipient	RTPA/CTC	District-County	Project Title	Location	Project Description	PPNO	Program/Year	Phase	Prgm'd Amount	Project ID	Advantage Phase	Budget Year	Item #	Fund Type	Program Code	Amount by	Fund Type
-----------	-------------------	-----------	----------	-----------------	---------------	----------	---------------------	------	--------------	-------	---------------	------------	-----------------	-------------	--------	-----------	--------------	-----------	-----------

2.5w.(18) Allocation Amendment - ATP Project

Resolution FATP-2425-22
Amending Resolution FATP-2223-23

1	\$2,360,000	\$0		County of Los Angeles LACMTA 07-Los Angeles	Puente Creek Bikeway. Cities of La Puente and Industry, and the unincorporated Valinda Community. The project would include improvements to the existing sidewalk and bicycle infrastructure along Franklin Street, which currently serves Sierra Vista Elementary School. Improvements include installing sidewalks, curbs, gutters, ADA-compliant ramps, crossing markings, high visibility crosswalks, bike sharrows and enhancements to existing sidewalks, driveways, curbs, and gutters.	Statewide		07-5428A	ATP/20-21	CONST	\$2,360,000	\$0	0719000133	2022-23	108-0890	FTF	20.30.720.100		\$2,360,000	\$0
<p><u>Outcome/Output:</u> Install 1.84 miles of Class I bike path along Puente Creek and 0.37 miles of Enhanced Class III bike route along surface streets. The remaining 131 feet of Class I bike path will be delivered in Phase II.</p> <p>CEQA - EIR, 05/07/2013 NEPA - CE, 04/18/2022</p> <p>Right of Way Certification: 10/19/2022</p> <p>Future consideration of funding approved under Resolution E-13-33; May 2013.</p> <p>Time extension for FY 20-21 CONST expires on February 28, 2023</p> <p>PPNO 5428A is the infrastructure component to PPNO 5428B.</p> <p>Commission staff recommended approval of a minor scope change on 03/06/2023 to deliver 131 feet of Class I bike path in Phase II using local funds.</p> <p>Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.</p> <p><u>Amend Resolution FATP-2223-23 to rescind the full amount of \$2,360,000 in ATP CON due to cancellation of the project.</u></p>																				

2.5 Highway Financial Matters

Project #	Project Title	PPNO Program/Year Phase	Budget Year	Amount by
Allocation Amount	Location	Prgm'd Amount	Item #	Fund Type
Recipient	Project Description	Project ID	Fund Type	Fund Type
RTPA/CTC		Advantage Phase	Program Code	
District-County				

2.5w.(20) Allocation Amendment - ATP Project

Resolution FATP-2425-23
Amending Resolution FATP-1920-19

1	Oxnard Boulevard Bikeway Gap Closure. Class I Bikeway parallel to Oxnard Boulevard from Camino Del Sol to Cooper Road in the City of Oxnard. Class I bikeway gap closure and ADA improvements alongside Oxnard Boulevard between Gonzales Road and Camino Del Sol.	07-5667	2018-19	
\$98,000		ATP/19-20	108-3290 RMRA	\$98,000
\$0		PS&E	20.30.720.100	\$0
City of Oxnard		\$98,000		
VCTC	MPO	\$0		
07-Ventura		0720000226		
	<u>Outcome/Output:</u> Construct 1,400 feet of Class I bike lanes and 2 ADA ramps.			
	CEQA - NOE-CE, 03/24/2020			
	SB 1 Augmentation			
	Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.			
	<u>Amend Resolution FATP-1920-19 to rescind the full amount of \$98,000 in ATP PS&E due to cancellation of the project.</u>			

2.5 Highway Financial Matters

Project #	Project Title	PPNO Program/Year Phase	Budget Year	Amount by
Allocation Amount	Location	Prgm'd Amount	Item #	Fund Type
Recipient	Project Description	Project ID	Fund Type	Fund Type
RTPA/CTC		Advantage Phase	Program Code	
District-County				
2.5w.(21)	Allocation Amendment - ATP Project		Resolution FATP-2425-24	
			Amending Resolution FATP-2122-01	
1	Southeast Eastvale SRTS Equitable Access Project. In Eastvale along Orange Street from Sumner Avenue to Scholar Way; Schleisman Road & Scholar Way; along Class I path crossings at Copper Sky, Estrella Street, Schleisman Road, and Stratus Street. Construct one lane mile of Class II bikeway, a pedestrian signal with bulb-outs & pedestrian refuge island, three additional crossing improvements for existing Class I path, 4 bulb-outs.	08-1281 ATP/21-22 PS&E \$150,000 \$0	2020-21 108-3290 RMRA 20.30.720.100	\$150,000 \$0
City of Eastvale RCTC 08-Riverside	MPO	0821000147		
	<u>Outcome/Output:</u> Complete network gap of Class II bike lane along Orange Street, adding pedestrian signal, refuge island, and enhanced crossing at intersections.			
	CEQA - CE, 12/09/2020			
	SB 1 Augmentation			
	Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.			
	<u>Amend Resolution FATP-2122-01 to rescind the full amount of \$150,000 in ATP PS&E due to cancellation of the project.</u>			

2.5 Highway Financial Matters

Project #	Project Title	PPNO Program/Year Phase	Budget Year	Amount by
Allocation Amount	Location	Prgm'd Amount	Item #	Fund Type
Recipient	Project Description	Project ID	Fund Type	Fund Type
RTPA/CTC		Advantage Phase	Program Code	
District-County				
2.5w.(22) Allocation Amendment - ATP Project			Resolution FATP-2425-24 Amending Resolution FATP-2122-13	
1	Cottonwood Active Transportation Trunk Line Express (CATTLE) Network. In the unincorporated community of Cottonwood, develop a complete, low-stress bicycle/pedestrian network connecting residents to key Cottonwood attractions and community resources.	02-2607A	2020-21	\$1,197,000
\$1,197,000		ATP/21-22	108-0890 FTF	\$1,197,000
\$0		PA&ED	20.30.720.100	\$0
		\$1,197,000		
Shasta County	Small Urban and Rural	\$0		
SRTA		0221000163		
02-Shasta				
	<u>Outcome/Output:</u> Construct 7,740 feet of Class I multi-use path, 6,470 feet of sidewalks, 25 curb ramps			
	PPNO 2607A is the infrastructure component to PPNO 2607B			
	Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.			
	<u>Amend Resolution FATP-2122-13 to rescind the full amount of \$1,197,000 in ATP PA&ED due to cancellation of the project.</u>			

2.5 Highway Financial Matters

Project #	Project Title	PPNO Program/Year Phase	Budget Year	Amount by
Allocation Amount	Location	Prgm'd Amount	Item #	Fund Type
Recipient	Project Description	Project ID	Fund Type	Fund Type
RTPA/CTC		Advantage Phase	Program Code	
District-County				

2.5w.(23) Allocation Amendment - ATP Project

Resolution FATP-2425-24
Amending Resolution FATP-2324-28

1	City of Perris Bike and Pedestrian Network Project. In the City of Perris, On Redlands Avenue between Placentia Avenue and Tahoe Street, and on Citrus Avenue between Redlands Avenue and Perris Boulevard. Extensive public outreach campaign and educational program to inform pedestrians and bicyclists on project features.	08-1273B	2022-23	
\$35,000		ATP/21-22	108-3290 RMRA	\$35,000
\$0		CONST	20.30.720.100	\$0
City of Perris		\$35,000		
RCTC		\$0		
08-Riverside		0822000102		

Statewide

Outcome/Output: Create educational campaign materials, conduct 3 school events, and 2 community event. Collect photos, participant list, and participant surveys during events.

CEQA - CE, 09/07/2021

Right of Way Certification: 01/12/2024

Time Extension for FY 21-22 CONST expires February 29, 2024.

PPNO 1273B is the non-infrastructure component to PPNO 1273A.

Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.

Amend Resolution FATP-2324-28 to rescind the full amount of \$35,000 in ATP CON due to cancellation of the project.

2.5 Highway Financial Matters

Project #	Project Title	PPNO Program/Year Phase	Budget Year	Amount by
Allocation Amount	Location	Prgm'd Amount	Item #	Fund Type
Recipient	Project Description	Project ID	Fund Type	Amount by
RTPA/CTC		Advantage Phase	Program Code	Fund Type
District-County				
2.5w.(24)	Allocation Amendment - ATP Project		Resolution FATP-2425-25	
			Amending Resolution FATP-2223-31	
1	Chester Avenue between 4th Street to Brundage Lane. On Chester Avenue between 4th Street and Brundage Lane. Construct curb extensions, high-visibility crosswalks, advanced stop/turn line markings, leading pedestrian intervals at signalized intersections, bike lanes and center medians.	06-7083 ATP/21-22 CONST \$210,000 \$0	2021-22 102-0001 GF 20.30.720.100	\$210,000 \$0
City of Bakersfield KCOG 06-Kern	MPO	0622000183		
	<u>Outcome/Output:</u> Construction of center medians, continental crosswalks, and bike lanes with additional pavement markings will increase pedestrian visibility and will provide added safety for pedestrians and bicyclists along this corridor.			
	CEQA - CE, 03/10/2023			
	Right of Way Certification: 03/13/2023			
	Time extension for FY 21-22 CONST expires on 06/30/2023			
	Concurrent ATP Programming Amendments under Resolutions G-25-48 and G-25-49; June 2025.			
	<u>Amend Resolution FATP-2223-31 to rescind the full amount of \$210,000 in ATP CON due to cancellation of the project.</u>			