

## MEMORANDUM

To: CHAIR AND COMMISSIONERS  
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: August 14-15, 2025

From: STEVEN KECK, Chief Financial Officer

Reference Number: 3.3b., Information Item

Prepared By: James R. Anderson, Chief  
Division of Financial Programming

Subject: **STATUS OF ALLOCATION FOR SHOPP PROJECTS**

### **SUMMARY:**

The California Department of Transportation (Department) is presenting this information item to provide the status of construction contract allocation for projects on the State Highway System planned for allocation in Fiscal Year 2024-25.

According to State Highway Operation and Protection Program (SHOPP) Guidelines adopted by the California Transportation Commission (Commission) in December 2024, whenever programmed funds are not allocated by the end of the programmed fiscal year or by the date of a Commission approved extension, the project will be considered lapsed and will be deprogrammed from the SHOPP.

This report lists projects that did not allocate by the June 2025 Commission meeting and will lapse.

Attachment

**Status of SHOPP Projects Not Allocated by June 2025**

No.	Dist-EA	PPNO	County	Route	Description	Phase	Allocation Deadline	Project Status
1	02-1J870	3805	Sis	97	Near Macdoel, at Grass Lake Maintenance Station. Construct new maintenance station building, fuel facility, wash rack, salt house, and a materials storage facility.	CON	June 2025	The Department lapsed this phase and plans to reprogram it.
2	03-0J510	3918	Gle	162	In and near Willows, from west of Route 5 to east of Tehama Street. Rehabilitate pavement and drainage systems, upgrade curb ramps to Americans with Disabilities Act (ADA) standards, update traffic signal preemption at railroad crossings and upgrade signs and Transportation Management System (TMS) elements.	CON	June 2025	The Department lapsed this phase and plans to reprogram it.
3	03-4J060	8147	Sut	20	Near Yuba City, at the intersection with Humphrey Road. Install traffic signal.	PS&E	June 2025	The Department lapsed this phase and plans to reprogram it.
4	04-0J632	0480X	Sol	12	In and near Rio Vista, from Summerset Road to Drouin Drive. Roadway resurfacing and rehabilitation, realignment, and widening.	CON	June 2025	The Department lapsed this phase and plans to reprogram it.
5	04-2Q770	2028S	Son	116	Near Petaluma, at the intersection with Lakeville Highway. Construct roundabout.	CON	June 2025	The Department lapsed this phase and plans to reprogram it.
6	04-4AC80	2804G	Nap	29	In and near American Canyon, from Solano County line to Napa River Bridge. Rehabilitate pavement and upgrade facilities to Americans with Disabilities Act (ADA) standards.	CON	June 2025	The Department lapsed this phase and plans to reprogram it.
7	07-32090	4983	LA	1	In Long Beach, at the San Gabriel River Bridge No. 53-0060. Widen bridge and upgrade bridge rail.	CON	June 2025	The Department lapsed this phase and plans to reprogram it.

**Status of SHOPP Projects Not Allocated by June 2025**

<b>No.</b>	<b>Dist-EA</b>	<b>PPNO</b>	<b>County</b>	<b>Route</b>	<b>Description</b>	<b>Phase</b>	<b>Allocation Deadline</b>	<b>Project Status</b>
8	07-32100	4984	LA	405	In Long Beach, at the San Gabriel River Bridge No. 53-1185 and SB 605 to NB I-405 Connector Bridge No. 53-1737H; also in Orange County, on Route 405 at the SB 405 to NB 605 Connector Bridge No. 55-0413F (PM 24.11). Retrofit scour critical bridges to preserve the structural integrity of the bridges by extending pier footings, adding Cast in Drilled Hole (CIDH) piles and reinforcing the area with Rock Slope Protection (RSP). This is a Construction Manager/General Contractor (CMGC) project.	CON	June 2025	The Department lapsed this phase and plans to reprogram it.
9	07-36460	5624	LA	105	In Paramount, at Grove Street at the Garfield Avenue Pump Station. Replace pumps, add lighting, construct Maintenance Vehicle Pullouts (MVPs), and provide a fiber optic connection to the pump house.	CON	June 2025	The Department lapsed this phase and plans to reprogram it.
10	07-37580	5799	Ven	1	Near Malibu, at 0.4 mile north of Yerba Buena Road. Restore wave damaged Rock Slope Protection (RSP).	CON	June 2025	The Department lapsed this phase and plans to reprogram it.