

MEMORANDUM

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: December 4-5, 2025

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.8v.(14), Action Item

Prepared By: Dee Lam, Chief
Division of Local Assistance

Subject: **TIME EXTENSION CORRECTION FOR A LOCALLY-ADMINISTERED ACTIVE TRANSPORTATION PROGRAM PROJECT, OFF THE STATE HIGHWAY SYSTEM WAIVER 25-220, CORRECTING WAIVER 25-32**

ISSUE:

Should the California Transportation Commission (Commission) correct the previously approved project allocation time extension for the locally-administered Active Transportation Program (ATP) Bayview Multimodal Community Corridor project (PPNO 2359A), off the State Highway System, in San Francisco County, to revise the applicant?

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the Commission correct the previously approved project allocation time extension for the locally-administered ATP Bayview Multimodal Community Corridor project (PPNO 2359A), off the State Highway System, in San Francisco County, to revise the applicant.

BACKGROUND:

In March 2025, the Commission approved a time extension to extend the period of allocation for the Plans, Specifications, & Estimate phase of the ATP Bayview Multimodal Community Corridor project (PPNO 2359A), under Waiver 25-32. At the time of approval, the project's applicant was incorrectly listed as the City of San Francisco instead of the San Francisco Municipal Transportation Agency. Therefore, the Department requests that the Commission approve this time extension correction to reflect the applicant accurately.

RESOLUTION:

Resolved, that the Commission does hereby correct the previously approved project allocation time extension for the locally-administered ATP Bayview Multimodal Community Corridor project (PPNO 2359A), to revise the applicant.