

MEMORANDUM

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: August 20-21, 2026

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.8v.(1), Action Item

Prepared By: Dee Lam, Chief
Division of Local Assistance

Subject: **TIME EXTENSION CORRECTION FOR A LOCALLY-ADMINISTERED ACTIVE
TRANSPORTATION PROGRAM PROJECT, OFF THE STATE HIGHWAY
SYSTEM
WAIVER 26-164, AMENDING WAIVER 26-131**

ISSUE:

Should the California Transportation Commission (Commission) amend the previously approved project allocation time extension for the locally-administered Active Transportation Program (ATP) Go Paradise: Neal Gateway Project (PPNO 6127), off the State Highway System, in Butte County, to revise the Construction (CON) phase amount?

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the Commission amend the previously approved project allocation time extension for the locally-administered ATP Go Paradise: Neal Gateway Project (PPNO 6127), off the State Highway System, in Butte County, to revise the CON phase amount.

BACKGROUND:

In June 2026, the Commission approved a time extension to extend the period of project allocation for the CON phase of the ATP Go Paradise: Neal Gateway Project (PPNO 6127), under Waiver 26-131. At the time of approval, the CON phase amount was incorrectly listed as \$10,519,000 instead of \$10,510,000. Therefore, the Department requests that the Commission approve this time extension correction to reflect the amount accurately.

RESOLUTION:

Resolved, that the Commission does hereby amend the previously approved project allocation time extension for the locally-administered ATP Go Paradise: Neal Gateway Project (PPNO 6127), to revise the CON phase amount.