

MEMORANDUM

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: October 15-16, 2026

From: STEVEN KECK, Chief Financial Officer

Reference Number: 3.3b., Information Item

Prepared By: Jaime Espinoza, Chief (Acting)
Division of Financial Programming

Subject: **STATUS OF ALLOCATION FOR SHOPP PROJECTS**

SUMMARY:

The California Department of Transportation is presenting this information item to provide the status of construction contract allocation for projects on the State Highway System planned for allocation in the 2026 State Highway Operation and Protection Program (SHOPP).

According to the SHOPP Guidelines adopted by the California Transportation Commission (Commission) in December 2024, whenever programmed funds are not allocated by the end of the programmed fiscal year or by the date of a Commission-approved extension, the project will be considered lapsed and will be deprogrammed from the SHOPP.

This report lists projects that will lapse and not carry over into the 2026 SHOPP.

Attachment

Status of SHOPP Projects Not Allocated by August 2026

No.	Dist-EA	PPNO	County	Route	Description	Phase	Allocation Deadline	Project Status
1	06-1A462	8053	Fre	180	Near the community of Yokuts Valley, from east of George Smith Road to Elwood Road. Oak tree mitigation and replacement planting for EA 1A460.	CON	June 2026	This project has lapsed and will be reprogrammed at a future date.
2	07-37390	5786	LA	710	In South Gate and Bell Gardens, at the South Gate Pump Plant and the Florence Avenue Pump Plant; also in Downey on Route 105 at the Ardis Avenue Pump Plant (PM R16.48). Upgrade pump plants.	PS&E	August 2026	This project has lapsed and will be reprogrammed at a future date.
3	07-35830	5546	LA	134	In the city of Los Angeles, at the Doran Maintenance Station at 943 West Doran Street. Construct new office building, wash rack, Electric Vehicle (EV) chargers, and storage building.	PS&E	August 2026	This project has lapsed and will be reprogrammed at a future date.
4	07-34670	5372	LA	107	In Torrance, at the Torrance Maintenance Station at 18101 Bailey Drive. Construct new building and wash rack and install Electric Vehicle (EV) chargers.	PS&E	August 2026	This project is being reprogrammed at the October 2026 CTC meeting.
5	07-36210	5631	LA	110	In and near the city of Los Angeles, from 0.1 mile north of West MacArthur Avenue to 182nd Street. Rehabilitate drainage systems.	PS&E	August 2026	This project is being reprogrammed at the October 2026 CTC meeting.
6	07-39060	6033	LA	14	In and near Santa Clarita and Palmdale, from Route 5 to 0.3 mile south of Rancho Vista Boulevard. Update striping, replace pavement markers, and install rumble strips and overhead signs.	PS&E	August 2026	This project is being reprogrammed at the October 2026 CTC meeting.