
CAUFORNfA 
TRANSPORTATION COMMISSION 

COMMISSION 

Approval of the Transportation Asset 1v1ama:e;er:nern Plan 
March 21, 

1.1 WHEREAS, Government Code section 14526.4 (a) requires the Department of 
Transportation (Department), in consultation with the California Transportation Commission 
(Commission), to prepare a robust Transportation Asset Management Plan (TAMP) to guide 
the selection ofprojects for the State Highway Operation and Protection Program (SHOPP); 
and 

1.2 WHEREAS, the TAMP shall be consistent with any applicable state and federal 
requirements and Commission approved guidelines; and 

1.3 WHEREAS, at the October 2017 Commission meeting, the Department presented its draft 
TAMP; and 

1.4 WHEREAS, at its December 2017 meeting, the Commission transmitted its comments on 
the draft TAMP to the Department; and 

1.5 WHEREAS, at the January 2018 meeting, the Department addressed most of the 
Commission comments in the updated TAMP; and 

1.6 WHEREAS, the Commission conditionally approved the TAMP at the January 2018 
meeting with the condition that the following information be presented for Commission 
approval at the March 2018 meeting: (1) annual performance benchmarks for the four 
primary asset classes (bridges, pavements, drainage systems and transportation management 
system elements) and (2) annual performance targets for all supplemental asset classes on 
the state highway system; and 

1.7 WHEREAS, the Department presented and the Commission approved annual performance 
targets for all supplemental asset classes on the state highway system at the March 2018 
meeting under Agenda Tab# 27; and 

1.8 WHEREAS, the Department presented and the Commission approved annual performance 
benchmarks for the four primary asset classes (bridges, pavements, drainage systems and 
transportation management system elements) at the March 2018 meeting under Agenda 
Tab# 28. 

2.1 NOW THEREFORE BE IT RESOLVED, that the Commission approves the TAMP. 
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Executive Summary 

California 
Transportation Asset
Management Plan 

Caltrans and its transportation 
partner agencies are responsible 
for supporting safe and efficient 
travel on California’s 
transportation network.   

Maintenance and preservation of 
transportation infrastructure are critical 
aspects of this responsibility. Pavements, 
bridges, and other infrastructure assets 
require ongoing investment to sustain a 
state of good repair. This document 
presents a coordinated plan by Caltrans 
and its partner agencies to maintain 
California’s highway infrastructure assets 
today and into the future. 
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California’s  
Transportation 
Assets  
California’s multimodal 
transportation system consists of 
a wide variety of physical assets. 
The most significant assets on 
the system, in terms of their cost 
and extent, are pavements and 
bridges.  However, many other 
interconnected systems are 
needed to support mobility and 
improve safety, as depicted in 
the illustration below. 

California’s State Highway System  
The California State Highway System (SHS) includes all assets within the boundaries 
of the highway system including 49,644 lane miles of pavements, 13,160 bridges, 
205,000 culverts and drainage facilities, and 18,837 Transportation Management 
System (TMS) assets.  Caltrans is the state agency responsible for planning, 
developing, maintaining and operating the legislatively designated SHS. 

49,644 
SHS Pavement 

Lane Miles 

13,160 
SHS Bridges 

California’s Multimodal Transportation System 
The highway assets described in the California TAMP are an integral part of California’s multimodal transportation system 
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The National Highway System  
The National Highway System (NHS) in California is owned by Caltrans as well as 
local, tribal governments, federal, and other state agencies.  The system consists 
of 56,075 lane miles of pavements and 10,825 bridges totaling 234,285,883 square 
feet of bridge deck area. 

56,075 
NHS Pavement 

Lane Miles 

10,825 
NHS 

Bridges 

A Coordinated Approach 
California’s transportation system includes assets owned by the state, cities and 
counties, toll authorities, tribal governments, and state and federal agencies. 
These assets intersect across federal, state and local ownership, meaning that a 
statewide-view of the system is critical to maintaining and improving asset condition 
and meeting national and state performance goals. In particular, a significant number 
of NHS bridges and pavements are under local control in California. Caltrans and 
its partners can maximize limited resources by understanding the inventory and 
condition of the California transportation system. 

California TAMP Scope 

The scope of the California 
Transportation Asset Management 
Plan (TAMP) is primarily determined 
by federal and state requirements. 

The California Transportation 
Commission (Commission) adopted 
TAMP guidelines in 2017, following 
the requirement of Senate Bill 486.  
These guidelines require that the 
California TAMP include pavement, 
bridge, drainage, TMS, as well as a list 
of supplementary assets on the SHS. 
The Federal Highway Administration 
(FHWA) requires that California’s 
TAMP include a summary listing 
of NHS pavements and bridges, 
including a description of the 
condition of these assets. 

Managing California’s 
Transportation Assets 
Transportation asset management 
(TAM) is defined by United States 
Code (23 U.S. Code § 101) as “a 
strategic and systematic process 
of operating, maintaining, and 
improving physical assets, with 
a focus on both engineering 
and economic analysis based 
upon quality information, to 
identify a structured sequence of 
maintenance, preservation, repair, 
rehabilitation, and replacement 
actions that will achieve and sustain 
a desired state of good repair 
over the lifecycle of the assets at 
minimum practicable cost.” 

Caltrans and its transportation 
partners have long recognized the 
importance of asset management, 
using asset performance targets to 
drive investment decisions as part 
of performance management and 
asset management best practice. 
State law requires the development 
of a state highway system needs 
assessment that uses performance 
targets to estimate current needs. 
Performance measures and targets 
are used to track progress and guide 
state and local agencies towards 
short, medium, and long-term 
objectives. 

Strong asset management practices 
help to ensure Caltrans and its 
partners continue to make the 
best use of resources by carefully 
balancing multiple competing needs 
for infrastructure preservation and 
improvement. 
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Federal & State Requirements 
FHWA requires that a state’s TAMP include pavements and bridges on the NHS. The Commission requires inclusion of 
pavements, bridges, drainage, and TMS, in addition to nine supplementary SHS asset classes. The Commission’s approval 
authority in the TAMP is limited to assets on the SHS. 

System 
Asset Class 

Pavement Bridges Drainage TMS Supplemental Assets 

NHS  
Federal  Requirements ✔ ✔ 

SHS  
State  Requirements ✔ ✔ ✔ ✔ ✔ 

Roles & Responsibilities 
Four key stakeholders (Caltrans, MPOs/RTPAs, Commission, and FHWA) play a coordinated role and share a common vision in 
assuring that strategies for achieving performance targets in the TAMP are sound. 

FHWA 
• Establish national standards for performance 

measures for bridges and pavement. 
• Adopt targets and performance measures 

reflecting state transportation goals and 
objectives. 

• Review for completeness and process certification 
• Monitor progress of the State towards achieving 

2 and 4 year performance targets. 

Commission 
• Approve SHS assets for inclusion in the TAMP. 
• Adopt targets and performance measures. 
• Review and approve the TAMP. 
• Report progress to the state legislature on 

Caltrans’ progress towards meeting SHS 
performance targets. 

• Review and adopt the SHOPP, consistent with the 
TAMP. 

Caltrans 
• Prepare a robust TAMP to guide transportation 

investments through the SHOPP to achieve 
performance targets. 

• Ensure the TAMP is consistent with applicable 
state and federal requirements. 

• Establish 10-year performance targets to support 
long-range investment strategies. 

• Develop 2 and 4-year performance targets. 
• Plan, design, and oversee construction of projects. 

MPOs/RTPAs/Local Agencies 
• Establish 4-year performance targets, or

 adopt the state DOT's performance targets. 

• Develop long-range transportation plans relective 
of TAMP goals. 

• Plan, design, and oversee construction of local 
projects. 
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Asset Condition at a Glance 
California’s transportation asset information is summarized in two ways: for the entire Caltrans-maintained SHS (portions of 
which are on the NHS), and for the entire NHS (which includes a portion of the state system and a portion of the local system 
managed by regions, cities, counties as well as tribal governments). This approach is used to provide a complete picture of SHS 
assets to meet state mandates, as well as to meet federal requirements for all NHS pavements and bridges in the TAMP. 

Inventory and Conditions for NHS and SHS Assets in California 
Whether based on age, condition, level of service, or simply frequency of repair, a performance measure is critical to actively 
managing the preservation of an asset.  In the California TAMP, asset performance refers to asset condition and performance 
measures to report on the percentage of the asset classes in good, fair, and poor condition. 

NHS Asset Inventory Good Fair Poor 

Pavement 56,075   
Lane Miles 30.4% 63.5% 6.1% 

Bridges 234,285,883   
Square  Feet 66.5% 28.7% 4.8% 

SHS Asset Inventory Good Fair Poor 

Primary Asset Classes 

Pavement 49,644   
Lane Miles 40.8% 53.5% 5.7% 

Bridges 245,756,328  
Square  Feet 74.9% 21.8% 3.3% 

Drainage 10,647,900*   
Linear Feet 65.0% 23.5% 11.5% 

TMS 18,837*   
Assets 58.8% n/a 41.2% 

Supplementary Asset Classes 

Drainage Pump Plants  290 
Each Location 24.1% 29.3% 46.6% 

 Highway Lighting 89,829   
Each Asset 40.2% 13.9% 45.9% 

Office Buildings 2,778,299   
Square  Feet 41.9% 31.6% 26.5% 

Overhead Signs 16,470   
Each Asset 74.4% 21.8% 3.8% 

 Roadside  Rest Facilities 86  
Each Location 32.6% 38.4% 29.0% 

Sidewalks, Park & Ride 
 and  ADA Infrastructure 

208,216   
Each Location 0.0% n/a 100.0% 

Transportation-Related  
Facilities 

  3,986,339 
Square  Feet 21.2% 15.1% 63.7% 

Weigh in Motion Scales 176   
Each Station 2.8% 97.2% 0.0% 

*Inventory incomplete. 
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Risks to the System 
Managing transportation assets entails managing risk. California must balance a wide variety of transportation related 
risks on an ongoing basis. This includes day-to-day concerns such as risks that assets will deteriorate faster than expected 
or projects will cost more than budgeted, to the potentially catastrophic risks of asset failure caused by factors such as 
natural disasters. Climate change also presents a looming risk that will exacerbate all weather-related damage. Caltrans 
and its partners are undertaking a number of activities to better characterize and help reduce or potentially avoid risk to 
the transportation system such as vulnerability assessments to identify potential stressors. 

California’s Investment Strategies 
Asset management best practices emphasize the 
use of performance management for transportation 
programs, shifting the decision-making framework 
towards data-driven, proactive, goal-oriented investment 
choices. Asset management investment strategies are 
the policies for resource allocation that will deliver 
the best asset performance given available funds and 
the goals and objectives of state and local agencies. 
Strategies documented in the California TAMP represent 
an investment philosophy of prioritizing preservation 
activities, seeking progress towards broad goal areas, 
focusing on selected asset classes, implementing 
sustainable practices, and promoting bicycle, pedestrian 
and transit modes. Caltrans’ investment strategies are: 

• Focus on preventive maintenance through 
Stewardship activities, also known as a “fix it first” 
approach. 

• Focus on selected asset classes: pavement, bridge, 
drainage, and TMS.  These were designated as 
focus areas by the Commission, as they represent 
a significant portion of SHS maintenance and 
rehabilitation investments in California. (A 
cumulative analysis for all Commission-approved 
assets will be included in the 2020 TAMP.) 

• Leverage investments to support the full range of 
Caltrans goals: Safety and Health; Stewardship and 
Efficiency; Sustainability, Livability and Economy; 
System Performance; and Organizational Excellence. 

TAMP documents complementary strategies for local 
transportation agencies: 

• Implement sustainable pavement practices (e.g., 
using reclaimed or recycled pavements). 

• Adopt Complete Streets policies, requiring that 
roadways be designed for all users. 

Making an Impact 
California, through the recent passage of Senate Bill 1 
(SB1) in 2017, has provided Caltrans and its partners 
with critically-needed resources, increasing funding 
specifically for system preservation to help support an 
asset management approach.  Through SB1, California is 
providing a significant new consistent funding source for 
transportation, investing $54 billion over the next decade 
for infrastructure, maintenance, and public transit. 

California’s NHS and SHS will require substantial investment 
to achieve established Desired State of Repair 10-Year 
Targets. However, California is on track to achieve 
these targets for all of its SHS while narrowing the gap 
for NHS pavements and bridges under current funding 
expectations. The additional investment in preservation 
provided by SB1 is crucial to attaining these ambitious 
targets; the performance projections show the impact of 
SB1 funds over a 10-year timeframe. 
The development of the TAMP will help California 
to direct this major investment in its transportation 
infrastructure assets and will also help to wisely achieve 
established performance objectives. 
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National Highway System and State Highway System Projected Asset Conditions 
Current Performance, 10-Year Baseline (Pre-SB1) Performance, 10-Year Expected (Post-SB1) Performance, and 10-Year 
Target Desired State of Repair (DSOR) Performance are summarized for NHS and SHS asset classes. Note, the 10-Year 
Target includes additional maintenance funding required to sustain the target level of performance over the long term. 

Summary of NHS Projected Asset Conditions 

		 				Good Fair Poor 

Interstate Pavement:  %  Lane Miles in Good/Fair/Poor Condition 

 

  

 

       0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $386M/yr 

10yr Expected (Post-SB1) Performance, $751M/yr 

10yr Target (DSOR) Performance, $852M/yr 

44.9% 52.1% 3.1% 

40.7% 47.5% 11.8% 

60.0% 39.0% 1.0% 

60.0% 39.0% 1.0% 

Non-Interstate NHS Pavement:  % Lane Miles in Good/Fair/Poor Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $632M/yr 

10yr Expected (Post-SB1) Performance, $1161M/yr 

10yr Target (DSOR) Performance, $1324M/yr 

25.5% 67.4% 7.1% 

22.0% 63.1% 14.9% 

34.0% 60.8% 5.2% 

34.1% 60.9% 5.0% 

Non-Interstate NHS Pavement on the SHS:  %  Lane Miles in Good/Fair/Poor Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

43.5% 

37.8% 

57.6% 

57.6% 

54.0% 

46.9% 

40.9% 

40.9% 

2.5% 

15.3% 

1.5% 

1.5% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $533M/yr 

10yr Expected (Post-SB1) Performance, $995M/yr 

10yr Target (DSOR) Performance, $1155M/yr 

Non-Interstate NHS Pavement off the SHS:  %  Lane Miles in Good/Fair/Poor Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $99M/yr 

10yr Expected (Post-SB1) Performance, $167M/yr 

10yr Target (DSOR) Performance, $169M/yr 

4.6% 82.9% 12.5% 

3.9% 81.7% 14.4% 

6.7% 83.7% 9.5% 

7.0% 84.0% 9.0% 

NHS Bridges:  %  Bridge Deck Area in Good/Fair/Poor Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $431M/yr 

10yr Expected (Post-SB1) Performance, $707M/yr 

10yr Target (DSOR) Performance, $981M/yr 

66.5% 

77.8% 

80.4% 

83.5% 

28.7% 

18.6% 

17.5% 

15.0% 

4.8% 

3.5% 

2.1% 

1.5% 

NHS  Bridges on the SHS:  %  Bridge Deck  Area in Good/Fair/Poor Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

69.4% 

81.2% 

83.5% 

83.5% 

26.9% 

16.1% 

15.0% 

15.0% 

3.7% 

2.7% 

1.5% 

1.5% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $338M/yr 

10yr Expected (Post-SB1) Performance, $566M/yr 

10yr Target (DSOR) Performance, $566M/yr 

NHS  Bridges off the SHS:  %  Bridge Deck  Area in Good/Fair/Poor  Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $93M/yr 

10yr Expected (Post-SB1) Performance, $141M/yr 

10yr Target (DSOR) Performance, $415M/yr 

40.8% 44.4% 14.8% 

47.6% 41.2% 11.2% 

52.1% 40.3% 7.6% 

83.5% 15.0% 1.5% 
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		 				Good Fair Poor 

Class I  SHS  Pavement:  %  Lane Miles in Good/Fair/Poor Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $709M/yr 

10yr Expected (Post-SB1) Performance, $1380M/yr 

10yr Target (DSOR) Performance, $1566M/yr 

45.1% 50.5% 4.4% 

40.7% 47.5% 11.8% 

60.0% 39.0% 1.0% 

60.0% 39.0% 1.0% 

Class II SHS Pavement:  % Lane Miles in Good/Fair/Poor Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

35.6% 

34.5% 

55.0% 

55.0% 

57.6% 

46.3% 

43.0% 

43.0% 

6.8% 

19.2% 

2.0% 

2.0% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $331M/yr 

10yr Expected (Post-SB1) Performance, $577M/yr 

10yr Target (DSOR) Performance, $696M/yr 

Class III SHS Pavement:  % Lane Miles in Good/Fair/Poor  Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

37.5% 

21.0% 

45.0% 

45.0% 

54.3% 

54.7% 

53.0% 

53.0% 

8.1% 

24.3% 

2.0% 

2.0% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $78M/yr 

10yr Expected (Post-SB1) Performance, $151M/yr 

10yr Target (DSOR) Performance, $199M/yr 

SHS Bridges:  %  Bridge Deck Area in Good/Fair/Poor Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

74.9% 

81.2% 

83.5% 

83.5% 

21.8% 

16.1% 

15.0% 

15.0% 

3.3% 

2.7% 

1.5% 

1.5% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $405M/yr 

10yr Expected (Post-SB1) Performance, $678M/yr 

10yr Target (DSOR) Performance, $678M/yr 

SHS  Drainage:   % Linear Feet of Culverts  in Good/Fair/Poor Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $108M/yr 

10yr Expected (Post-SB1) Performance, $255M/yr 

10yr Target (DSOR) Performance, $494M/yr 

65.0% 23.5% 11.5% 

54.0% 31.7% 14.2% 

58.2% 31.8% 10.0% 

80.0% 10.0% 10.0% 

SHS TMS:  % Assets in Good/Fair/Poor  Condition 

 

  

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Current Performance 

10yr Baseline (Pre-SB1) Performance, $106M/yr 

10yr Expected (Post-SB1) Performance, $195M/yr 

10yr Target (DSOR) Performance, $211M/yr 

58.8% 41.2% 

55.0% 45.0% 

90.0% 10.0% 

90.0% 10.0% 

Summary of SHS Projected Asset Conditions 

Expected Accomplishments of SB1: 10-Year Projections 
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California Transportation Asset Management Plan 

About the California TAMP 

The California TAMP describes the vision 
for how good asset management will help 
to deliver broad transportation goals and 
fundamental objectives supported by 
information on current asset conditions, 
the desired conditions in the future, and 
the likely conditions given future funding 
scenarios. 

The TAMP is also a key requirement of 
federal regulation and California law. 
Federal regulation (23 CFR 515) requires an 
asset management plan by April 30, 2018, 
for pavements and bridges on the NHS, 
including those owned by Caltrans and 
other federal, state and local agencies. 
California law (Senate Bill 486) requires 
Caltrans to develop an asset management 
plan by 2020 for the SHS. This document is 
intended to meet both sets of 
requirements. 

The TAMP was produced through the 
collaborative effort of numerous 
stakeholders, structured around a regular 
series of workshops, and a robust feedback 
loop with our transportation partner 
entities. The TAMP is a living document. It 
will be regularly reviewed and updated, 
using performance outcomes and drawing 
from the 10-year project plan coming from 
the State Highway System Management 
Plan. 

Improving Asset Management Practice 

Good transportation asset management is a continuously improving 
set of practices. California has been improving TAM programs and 
data, making progress towards aligning them with state goals and 
targets. Several opportunities for future improvements were 
identified and documented in the course of developing the California 
TAMP: 

• Strengthening local, regional, and state coordination 

• Improving transportation infrastructure management 
through better information, more transparent sharing of 
information, and collaboration 

• Addressing the need for better data and software tools 
• Achieving better reporting of transportation 

expenditure information 

• Enhancing asset modeling capabilities 

Progress in these areas, along with subsequent improvements 
to TAM processes, will be documented in future updates to 
the California TAMP. 

Executive Summary 9 
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1. Introduction 

California’s state highway and local roadway network serves as 
the transportation backbone that supports a $2.6 trillion 
economy, greater than any other state, and places California as 
having the world’s sixth largest economy. This transportation 
infrastructure connects communities serving approximately 40 
million residents and over 35 million registered vehicles, providing 
vital links that move goods through some of the busiest ports in the 
United States.  
The demands on the transportation system lead to ongoing deterioration of our roadways and bridges that must 
be repaired, rehabilitated or replaced to preserve the integrity and reliability of the transportation system. 
Transportation managers must continually evaluate system safety, performance, condition, and vulnerabilities in 
the context of available funding to make good transportation investment decisions. Although varied in their 
approach, the majority of California jurisdictions have been managing pavement assets for a long time. The use 
of formal bridge management systems by local agencies is much less common than for pavement. 

The ongoing costs associated with preserving the condition and performance of existing transportation assets are 
significant. Billions of dollars are spent each year by state and local government agencies to hold deterioration at 
bay, so the transportation system can continue to support its users reliably, safely, and with minimal disruption. 
Similar to maintaining a home or an automobile, doing the right preventative maintenance at the right time can 
significantly extend the service life and avoid costlier repairs in the long run. The need to efficiently manage 
transportation system investments has led to a recognition of the benefits of managing assets using a data-driven 
systematic approach generally referred to as Transportation Asset Management (TAM). 
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To maximize the benefit of available federal transportation funding, the United States Congress established 
regulations that require each state to develop an initial Transportation Asset Management Plan (TAMP) by April 
30, 2018, for all roadways on the National Highway System (NHS) and a state-approved TAMP meeting all 
requirements by June 30, 2019. The NHS is a collection of significant routes that includes all interstate highways 
and many non-interstate routes managed by Caltrans and many cities and counties. Federal regulations require 
state departments of transportation to coordinate with local transportation agencies in the development of the 
TAMP, addressing both state and local pavement and bridge assets using national performance metrics. The NHS 
in California includes portions of the SHS and the local road network. 

California Government Code (pursuant to Senate Bill 486, Statutes of 20141) requires the development of a TAMP 
by 2018 to guide the investments made on the State Highway System (SHS). Maintenance, rehabilitation and 
operation of the entire SHS are the responsibility of Caltrans. Though the scope of the transportation system 
addressed by federal and state regulations differs, both exist to improve transportation investment decision 
making through the implementation of sound asset management principles to achieve state goals and objectives. 

1.1. What is in the TAMP? 
The  TAMP  documents  current  system  conditions,  establishes  
condition targets,  quantifies  the gaps in condition,  evaluates  
risks  that  could impact  the  system condition  or reliability,  
documents life  cycle  planning strategies,  defines  available  
transportation funding,  evaluates  funding scenarios  relative  
to  established targets,  and identifies  areas  of  potential  
improvement  in the  management  of  transportation  assets.  

Transportation Asset Management 

A strategic and systematic process of  
operating, maintaining,  and improving 
physical assets, with a focus on both 
engineering and economic analysis based 
upon quality information, to  identify a 
structured sequence of  maintenance,  
preservation, repair, rehabilitation, and 
replacement actions that will achieve  and  
sustain a desired state of good repair over  
the lifecycle of the assets at minimum  
practicable cost.  

Long-term  performance  targets fo r  both  state  and  local  NHS  
stakeholders  were  established in the  TAMP  through a  
collaborative  process.   The  resulting shared vision for  
maintaining the  transportation system  is  expected to  bring 
about  opportunities  for  improved  coordination  in  
transportation planning and investment.  

The financial plan for California has recently changed dramatically with the passage of the Road Repair and 
Accountability Act of 2017, Senate Bill 1 (SB1)2 and with passage of local transportation funding measures.  The 
additional funding has provided Caltrans and its local partners with critically-needed resources and increased 
funding for system repair and rehabilitation to help support an asset management approach. Through SB1, 
California is providing a significant new consistent funding source for transportation, investing $54 billion over the 
next decade for infrastructure, maintenance, and public transit. 

The TAMP aligns with strategic investment strategies by taking a network view of assets and evaluating 
investment decision trade-offs over a 10-year period. The systematic framework put forth in the TAMP provides 
a solid basis for decision making that is transparent and defensible. 

1 Senator DeSaulnier, Senate Bill 486, Statutes of 2014, https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201320140SB486 
2 Senator Beall, “Road Repair and Accountability Act of 2017”, Senate Bill 1 (SB1), 2017, 
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201720180SB1 
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1.2. Making Progress 
Significant progress has already been made towards the development and implementation of asset management 
in California. New processes and changes to business practices have been put in place to bring greater 
transparency to the decision-making process. Federal and local agencies have been actively engaged to 
strengthen partnerships which will facilitate the transition towards improved asset management practices. 

The 2017 State Highway System Management Plan 
(SHSMP)3 was published by Caltrans, implementing a 
performance management framework for the SHS. 
The SHSMP integrated maintenance and rehabilitation 
activities performed on the SHS through a 
performance-based approach that aligns with 
Caltrans’ strategic goals from the Caltrans Strategic 
Management Plan 2015-20204. The SHSMP defined 
the inventory and condition of assets, established 
condition targets, determined the magnitude of 
condition gaps, developed cost estimates to close the 
gaps and defined a constrained investment plan for 

The State Highway  
System  
Management Plan  
implements a 
performance  
management  
framework for the  
SHS.  

the entire State Highway Operation and Protection 
Plan (SHOPP). The SHSMP addressed the majority of the asset management requirements for a TAMP. The 
SHSMP went beyond the TAMP requirements to implement a performance-driven approach for the SHOPP, 
reflective of the contributions being provided by the 2015 Five-Year Maintenance Plan5. All project planning 
initiated after July 2017 is based on SHSMP performance objectives. This ensures that projects that begin the 
planning process will collectively accomplish enough work to achieve the condition goals established by SB1 
which are included in this TAMP. 

Caltrans has also made structural changes to how funding is distributed within SHOPP programs. The silo-based 
funding approach that had been in place for decades has been replaced with a performance-driven allocation 
methodology that facilitates more comprehensive project solutions by combining numerous assets into a 
corridor-type project.  This approach provides the opportunity to develop projects that have less negative impact 
to users with better economies of scale for traffic control and environmental costs. The new structure of the 
SHOPP has also led to earlier collaboration with local partners and opportunities to find mutually beneficial 
project opportunities to avoid potentially overlapping work, enhance efficiency, and maximize the effectiveness 
of limited funding 

The application of multi-objective decision analysis (MODA) methods to project selection processes was explored 
and tested in the 2014 and 2016 SHOPP cycles6. MODA provides an objective and transparent basis for decision-
making, accounts for benefits of multi-asset project solutions, and provides a mechanism to communicate the 
alignment of project priorities with strategic objectives. Work is currently underway to refine the MODA 

3 Caltrans, “2017 State Highway System Management Plan (SHSMP)”, 2017, http://www.dot.ca.gov/assetmgmt/documents/SHSMP.pdf 
4 Caltrans, “Caltrans Strategic Management Plan 2015-2020”, 2015, http://www.dot.ca.gov/perf/library/pdf/Caltrans_Strategic_Mgmt_Plan_033015.pdf 
5 Caltrans, “2015 Five-Year Maintenance Plan”, 2015, http://www.dot.ca.gov/docs/2015_Five-Year_Maintenance_Plan.pdf 
6 Caltrans, 2014 and 2016 SHOPP cycles, http://www.dot.ca.gov/assetmgmt/multi-objective.html 
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California Transportation Asset Management Plan 

methodology and establish a SHOPP project prioritization process that aligns with Caltrans’ performance-based 
asset management approach. 

Federal requirements for the TAMP have led to a significant increase in collaboration with local and regional 
transportation partners. Caltrans has hosted a number of workshops over the past 18 months to bring federal, 
state, regional and local transportation managers together to discuss key aspects of asset management. A list of 
those workshops and the transportation partner entities represented is available in Appendix A. 

Feedback and information gathered from these workshops provided a foundation for the draft TAMP.  Once the 
final draft was prepared, it too was sent out for review. The public comment period began October 31, 2017, and 
continued through November 24, 2017. Caltrans’ Public Information Office issued a press release announcing the 
availability of the draft TAMP and requested public input through a dedicated online survey tool, accessible 
through the Caltrans Asset Management website7. Caltrans’ Local Assistance Program sent an announcement to 
all statewide partners, and the Caltrans’ Asset Management Office reached out to all prior workshop attendees 
to submit feedback online. 

Caltrans also established a Transportation Asset Management Advisory Committee (TAMAC) with our 
transportation partners and has worked closely with a majority of the stakeholders on the NHS.  These 
workshops and meetings have provided a platform to begin the dialog between transportation stakeholders in 
California. 

1.3. Transportation Asset Management Plans are Living 
Documents 
TAMPs are intended to evolve over time as changes in condition, budgets, risks, constraints, and strategic 
priorities are identified. Throughout the development of this initial TAMP for California, opportunities for 
improvement were determined. As these improvements are realized, the TAMP will be updated to reflect better 
information or improved processes. Federal regulation (23 CFR 515.13(c))8 requires that the TAMP and its 
development processes be updated at least every four years to incorporate improvements and re-evaluate 
conditions, targets, and performance. This provision in federal regulation ensures that close collaboration 
between state and regional planning agencies continues. Future versions of the TAMP will be influenced by the 
establishment of targets related to federal performance measures in the areas of safety, congestion, freight, and 
air quality. All updates to the TAMP will require approval from the California Transportation Commission 
(Commission) approval as defined in California Government Code section 14526.49 and the Commission’s 
Transportation Asset Management Plan Guidelines10 (TAMP Guidelines). 

7 Caltrans Asset Management website, http://www.dot.ca.gov/assetmgmt/ 
8 Federal regulation (23 CFR 515.13(c)), https://www.federalregister.gov/documents/2016/10/24/2016-25117/asset-management-plans-and-periodic-
evaluations-of-facilities-repeatedly-requiring-repair-and 
9 Senator Monning, SB 486, chapter 308 statutes of 2017, California Government Code section 14526.4, 
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201720180SB486 
10 Commission, “Transportation Asset Management Plan Guidelines”, June 29, 2017, http://catc.ca.gov/programs/shopp/docs/TAMP_Guidelines_062917_FINAL.pdf 
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The California TAMP presents a coordinated plan by Caltrans and its partner agencies to maintain California’s 
highway infrastructure assets today and into the future. This TAMP meets the requirements of both federal and 
state regulations for TAM and provides a solid foundation to build upon and improve the management of 
transportation in California into the future by providing a defined inventory, current conditions, established 
targets, determination of performance gaps, and development of investment strategies to close the gaps. 
Investment strategies consider risks to the system condition and long term costs of ownership. 
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2. Asset Inventory and 
Conditions 

California’s transportation  system  contains a wide variety of  
asset classes, including pavements, bridges, drainage, TMS, 
signs, bicycle/pedestrian infrastructure, signals, and  others.   
California’s TAMP addresses pavement and bridge assets on the 
NHS, and, on the SHS, expands the asset core to include 
drainage, TMS, and supplementary assets.  This chapter presents  
summary information on asset inventory and conditions for these 
assets.  

2.1. Overview 
Asset inventory and condition data are the foundation for managing transportation assets. Inventory and 
condition data are essential for communicating the extent of California’s transportation infrastructure assets 
and their current condition state. These data are also the building blocks for other asset management 
processes.  Accurate inventory and condition data are needed for supporting asset management processes, 
such as life cycle planning, projecting funding needs, prioritizing projects, and monitoring asset performance. 

California’s transportation system includes assets owned by cities and counties, toll authorities, tribal 
governments, and state and federal agencies. These assets intersect across federal, state and local 
ownership, meaning that a statewide-view of the system is critical to maintaining and improving asset 
condition and meeting national and state performance goals. In particular, a significant number of NHS 
pavements and bridges are under local control in California. Caltrans and its partners can maximize limited 
resources by understanding the inventory and condition of the California transportation system. 
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2.2. Federal and State Requirements 
Federal Requirements 
FHWA requires that a state’s TAMP include a summary listing of NHS 
pavements and bridges, including a description of asset condition. FHWA 
defines NHS pavements and bridges as “Interstate System pavements; NHS 
pavements (excluding the Interstate System); and NHS bridges carrying the 
NHS.” Interstate pavements are part of the Interstate Highway System, a 
highway network which is part of the NHS. 

States are encouraged to include other assets on the NHS or other public 
roads in the TAMP. If a state chooses to include additional assets, the TAMP 
must include all assets in the following chapters: inventory and condition, 
performance measures, targets, performance gap analysis, life cycle planning, 
risk management, financial plan, and investment strategies. 

In addition to providing inventory and condition data, states must also have 
documented procedures for collecting, processing, storing, and updating 
inventory and condition data for NHS pavement and bridge assets. States are 
required to use pavement and bridge management systems that, in addition to other capabilities, collect, 
process, store, and update inventory and condition data. These procedures and systems are discussed in 
Chapter 4. Life Cycle Planning. 

State Requirements 
As required by Senate Bill 486 (SB486), the Commission developed and 
published draft TAMP Guidelines in May 2017, conferred with the Department 
to address comments and concerns, and subsequently adopted the TAMP 
Guidelines in June 2017. The Commission is an independent public agency 
responsible for programming and allocating funds for the construction of 
highway, passenger rail, transit and active transportation improvements 
throughout California11. The Commission also advises and assists the California 
State Transportation Agency (CalSTA)12 Secretary and the Legislature in 
formulating and evaluating state policies and plans for California’s 
transportation programs. The Commission is an active participant in the 
initiation and development of State and Federal legislation to secure financial 
stability for the State’s transportation needs. 

The TAMP Guidelines developed by the Commission, attached in Appendix C, 
require that the California TAMP include selected assets on the SHS. 

FHWA  requires 
that a state’s  
TAMP include  a  
summary listing 
of NHS  
pavements and 
bridges,  
including a  
description of  
asset condition.  

Commission  
guidelines  
define the four  
primary and 
nine  
supplementary  
SHS asset  
classes to be  
included in the  
TAMP.  

11 Commission, http://www.catc.ca.gov/ 
12 California State Transportation Agency (CalSTA), https://calsta.ca.gov/ 
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Commission TAMP Guidelines state that the TAMP must include the same analysis for primary assets on the 
SHS as for pavements and bridges on the NHS. 

Commission TAMP Guidelines defined the four primary and 16 supplementary SHS asset classes to be 
included in the TAMP. In June 2017 the Department requested and the Commission approved consolidation 
of the 16 classes into nine classes. The primary asset classes are subject to all analyses required of NHS assets 
in the TAMP. 

Primary Asset Classes 
• Pavements 
• Bridges 
• Drainage 
• TMS 

Supplementary  assets  located on the  SHS a re  included in the TAMP  to  a limited extent  and are  not  required 
for  a federally-compliant  TAMP.  Supplementary  asset  classes reflect highway  components  that collectively  
account  for a  relatively  small  portion  of funding invested annually.  Additionally  these  assets  have  less  mature  
data  and condition assessment  systems. In light  of  the  data  maturity  and annual costs  associated with these  
items the  TAMP  is  limited to  reporting progress  towards  achieving targets.   Thus  while the  four  primary  asset  
classes  on  the  SHS  are included in all  chapters  of  the TAMP,  the supplementary  assets  are  only  included in 
selected chapters.   Commission  TAMP  Guidelines  require  only  inventory,  conditions  (shown in Chapter  2. 
Asset  Inventory  and Conditions)  performance  targets,  and performance  gaps  (shown in Chapter  3. Asset  
Performance  Targets)  for  the  nine  supplementary  assets.  

Supplementary Asset Classes 
• Drainage pump plants 
• Highway lighting (poles, foundations, luminaries, etc.) 
• Office buildings 
• Overhead signs (structures that support overhead sign panels) 
• Park and Ride facilities (These assets are grouped and referred to as “Sidewalks and Park and Ride 

Americans with Disabilities Act (ADA) Infrastructure” in the California TAMP.  This asset group 
refers to pedestrian facilities on the SHS currently noncompliant with ADA regulations.) 

• Roadside rest facilities 
• Sidewalks (These assets are grouped and are also referred to as “Sidewalks and Park and Ride ADA 

Infrastructure” in the California TAMP. This asset group refers to pedestrian facilities on the SHS 
currently noncompliant with ADA regulations.) 

• Transportation-related facilities 
• Weigh-in-motion scales 

Asset Inventory and Conditions 2-3 
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2.3. California’s Transportation System 
California’s multi-modal  transportation  system consists of  a  wide  variety  of  physical  assets,  as depicted  in  
Figure 2-1.   The  most  significant  assets on  the  system,  in  terms  of  their  cost and  extent,   are  pavements  and 
bridges.   However, many  other  supporting systems  are  needed to  support  mobility  and improve  safety.   In 
many  cases,  replacement  or  rehabilitation  of  roads  and bridges  includes  replacement  or  upgrades  to other  
supplementary  assets  depicted in Figure  2-1.   For  instance, the  cost of reconstructing or  replacing a  bridge  
includes the  cost  of  guardrail,  and pavement  projects  often include  upgrades  to  associated traffic  and safety  
assets.   Where  applicable,  costs associated  with these  supplementary  assets  are  included  in  the costs of  
maintaining pavements  and bridges.  

Figure 2-1.  Typical Highway Assets 

The TAMP addresses assets on two overlapping highway systems: SHS and NHS. The SHS is the highway 
system managed by Caltrans. The SHS includes all assets within the boundaries of the highway system and is 
largely managed through Caltrans maintenance and the State Highway Operation and Protection Program 
(SHOPP)13. The NHS includes portions of the SHS, as well as roads and bridges managed by a variety of other 

13State Highway Operation and Protection Program (SHOPP), http://www.dot.ca.gov/hq/transprog/shopp.htm 
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owners, including California cities and counties, toll authorities, tribal governments and federal agencies. 
Roads on the NHS are defined by FHWA to be important to the nation’s economy, defense, and mobility, and 
may include: 

• Interstates 
• Principal arterials 
• The Strategic Highway Network (STRAHNET), another federally-defined network 
• Major strategic highway connectors 
• Intermodal connectors  

FHWA requirements  dictate  that  the  TAMP includes  all  NHS p avements  and bridges.   State  TAMP  Guidelines
from  the  Commission require  that the  California  TAMP  include  selected asset  classes  on the SHS.  As  stated  
earlier in this  chapter,  the  Commission  approved four  primary asset  classes  and nine  supplementary  asset  
classes for  inclusion  in  the TAMP.   The  four  primary  asset classes  on  the  SHS  are  subject  to  the  same  analysis 
as  the  NHS  pavements  and  bridges.   The  supplementary  asset  classes  on the  SHS a re  included to  a limited 
degree.   The  overlapping federal and state  requirements  for  this  plan are  depicted in  Figure  2-2.  

  

Figure 2-2. Federal and State TAMP Requirements 

Throughout the TAMP document, asset information is summarized in two ways: (1) the entire Caltrans-
maintained SHS, portions of which are on the NHS; and (2) the entire NHS, which includes a portion of the 
state system and a portion of the local system managed by regions, cities, counties as well as tribal 
governments. This approach is used to provide a complete picture of SHS assets to meet state mandates, as 
well as to meet federal requirements for all NHS pavements and bridges in the TAMP. 

In addition, all performance data for pavements and bridges presented in the tables throughout the TAMP 
(i.e., good, fair, and poor condition) are based on the Notice of Proposed Rulemaking, which were the 
performance measures reflected in the data at the time of the analyses. 
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National Highway System 
The National Highway System (NHS) in California is owned by Caltrans as well as local, tribal governments, 
federal, and other state agencies. The system consists of 56,075 lane miles of pavement and 10,825 bridges 
totaling 234,285,883 square feet of bridge deck area. A map of the NHS is shown in  Figure  2-4.  

State Highway System 
The California State Highway System (SHS) includes all assets within the boundaries of the highway system 
including 49,644 lane miles of pavement, 13,160 bridges, 205,000 culverts and drainage facilities, and 18,837 
Transportation Management System (TMS) assets. Caltrans is the state agency responsible for planning, 
developing, maintaining and operating the legislatively designated SHS. 

These inventories are based on the best information available as of August 2016 when the 2017 SHSMP was 
developed. 

SHS - State owned and managed 
NHS - Federally designated and State and locally 
owned and managed 
Non-SHS - Locally owned and managed (off the 
SHS) 

Figure 2-3. Assets Included in the California TAMP 
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Figure 2-4. California NHS Map 
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2.4. Inventory and Condition 
Monitoring and measuring transportation asset condition helps California’s transportation agencies assess 
the performance of the transportation system, predict future needs, allocate funding, and schedule projects.  
Asset condition is also an important public-facing measure users of the transportation network notice and 
experience every day.  Users can be very responsive to changes in asset condition.  

FHWA developed national-level condition performance measures for NHS pavements and bridges outlined in 
the Pavement and Bridge Performance Management Final Rule (23 CFR Part 49014).  Caltrans recommended 
and the Commission adopted the national performance measures for SHS pavements and bridges.  Caltrans 
recommended and Commission also established state performance measures for other assets on the SHS 
such as drainage, TMS, and supplementary assets.  Federal and state performance measures are explained in 
greater detail for each asset in this chapter.  

Condition data collection cycles vary depending on the asset.  Pavement condition data are collected 
annually and bridges are inspected and their condition measured every two years.  Caltrans inspects 8,000-
12,000 drainage assets and performs roughly 52,000 preventive maintenance checks on TMS asset annually.  

Primary Assets 
Table 2-1 summarizes asset inventory and conditions in California for the four primary asset classes of this 
TAMP.  The table is organized by system and by asset class.  Data for pavements on the NHS came from the 
2017 Highway Performance Monitoring System (HPMS) submittal reflecting pavement inventory and 
condition as of December 31, 2016.  Data for bridges on the NHS came from the 2017 National Bridge 
Inventory (NBI) data and reflects bridge inventory and condition as of April 1, 2017.  Data for all assets on the 
SHS came from the 2017 SHSMP and reflects available data as of June 26, 2017.  Caltrans continues to 
capture inventory data on drainage and TMS assets with expected completion by 2027 and 2018 
respectively.  

Table 2-1. Inventory and Conditions for NHS and SHS Assets in California 

Primary Assets      

 Inventory Good Fair Poor  

On the NHS (State and local) 

Pavements 56,075 
Lane Miles 30.4% 63.5% 6.1%  

Bridges 234,285,883  
Square Feet 66.5% 28.7% 4.8%  

On the SHS (State) 

Pavements 49,644  
Lane Miles 40.8% 53.5% 5.7%  

Bridges 245,756,328  
Square Feet 74.9% 21.8% 3.3%  

                                                           

14 Federal Regulations in 23 CFR Part 490, https://www.federalregister.gov/documents/2017/01/18/2017-00681/national-performance-
management-measures-assessing-performance-of-the-national-highway-system  

https://www.federalregister.gov/documents/2017/01/18/2017-00681/national-performance-management-measures-assessing-performance-of-the-national-highway-system
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Primary Assets      

 Inventory Good Fair Poor  

Drainage 10,647,900  
Linear Feet 65.0% 23.5% 11.5%  

TMS 18,837  
Assets 58.8% n/a 41.2%  

 

Supplementary Assets 
Commission TAMP Guidelines require the inclusion of supplementary asset classes in the California TAMP.  
The TAMP Guidelines require inventory, condition, performance targets, and gaps for these assets.  Inventory 
and condition are presented in this section.  Performance targets and gaps are presented in Chapter 3. Asset 
Performance Targets. Table 2-2 summarizes asset inventory and conditions for the supplementary asset 
classes based on data from the 2017 SHSMP. 
 
Table 2-2.  Inventory and Conditions for State Supplementary Asset Classes 

 
Supplementary Assets      

 

On the SHS (State) 

Inventory Good Fair Poor  

     

Drainage Pump Plants 290  
Each Location 24.1% 29.3% 46.6%  

Highway Lighting 89,829  
Each Asset 40.2% 13.9% 45.9%  

Office Buildings 2,778,299  
Square Feet 41.9% 31.6% 26.5%  

Overhead Signs 16,470  
Each Asset 74.4% 21.8% 3.8%  

Roadside Rest Facilities 86  
Each Location 32.6% 38.4% 29.0%  

Sidewalks and Park and Ride 
(Including ADA Infrastructure)* 

208,216  
Each Location 0.0% n/a 100.0%  

Transportation-Related Facilities 3,986,339  
Square Feet 21.2% 15.1% 63.7%  

Weigh in Motion Scales 176  
Each Station 2.8% 97.2% 0.0%  

*Combined asset categories 
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2.5. Pavements 
Pavements are designed to support anticipated traffic loads and provide a safe and relatively smooth driving 
surface.  Keeping pavements in good condition lengthens their life, enhances safety and helps reduce road 
users’ operating costs and reduces vehicle emissions.  On the other hand, rough roads cause more wear and 
tear on vehicles, increasing user costs and in some cases reducing mobility. 

Pavement Data 
Caltrans collects pavement inventory and condition data for all NHS and SHS pavements through an 
Automated Pavement Condition Survey (APCS)15.  The APCS uses high definition images and lasers to 
measure pavement condition for every 0.1 mile for NHS and SHS pavements.  Caltrans began this data 
collection effort in 2015 and has data for 2015 and 2016.  Caltrans reports pavement data to the 
Highway Performance Monitoring System (HPMS)16, a national database maintained by FHWA with data 
on the nation’s highways and their conditions.  Additional discussion of data collection is included in 
Chapter 4. Life Cycle Planning. 

Pavement Performance Measures 
Caltrans recommended and the Commission has adopted FHWA’s four pavement condition 
performance measures:  

• Percentage of pavements on the Interstate System in Good condition 
• Percentage of pavements on the Interstate System in Poor condition 
• Percentage of pavements on the NHS (excluding the Interstate System) in Good condition 
• Percentage of pavements on the NHS (excluding the Interstate System) in Poor condition 

Caltrans uses these performance measures on both NHS and SHS pavements.  Each of the performance 
measures can be calculated based on data reported in the HPMS.  The four measures are calculated 
using quantitative data on the following metrics: 

• Pavement roughness, an indicator of 
discomfort experienced by road users traveling 
over pavements, is measured using the 
International Roughness Index (IRI).   

• Rutting is quantified for asphalt pavements by 
measuring the depth of ruts along the wheel 
path.  Rutting is commonly caused by a 
combination of heavy traffic and heavy 
vehicles. 

• Cracking is measured in terms of the 
percentage of cracked pavement surface.  

                                                           

15 Automated Pavement Condition Survey (APCS), http://dot.ca.gov/hq/maint/Pavement/Offices/Pavement_Management/index.html 
16 Highway Performance Monitoring System (HPMS), https://www.fhwa.dot.gov/policyinformation/hpms.cfm 

Caltrans collects pavement inventory 
and condition data for all NHS and SHS 
pavements through an Automated 
Pavement Condition Survey (APCS). 
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Cracks can be caused or accelerated by excessive loading, poor drainage, frost heaves or 
temperature changes, and construction flaws.  

• Faulting is quantified for concrete pavements. Faulting occurs when there is loose base material 
at the transverse joints and fine aggregates are pumped up onto the pavement surface, 
resulting in non-uniform slab support. It can also be caused by slab curling and warping.   

A graphic depiction of the four pavement condition metrics is shown in Figure 2-5. 

 

 

Figure 2-5. Pavement Condition: Four Metrics 
For each of the above metrics FHWA has 
established thresholds for good, fair and poor 
condition.  The pavement condition metrics are 
used to calculate the FHWA performance measures 
for pavement condition.  Conditions are assessed 
using these criteria for each 1/10-mile long 
pavement section.  An individual section is rated as 
being in good overall condition if all of the metrics 
are rated as good, and poor when two or more are 
rated as poor.  All other combinations are rated as 
fair.  Lane miles in good, fair and poor condition are 

Map-21 pavement metrics are new 
requirements and have not 
historically been used by either 
Caltrans or local agencies in the 
management of pavement.  
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tabulated for all sections to determine the overall percentage of pavement in good, fair and poor 
condition.  These thresholds are summarized in Table 2-3.   

In addition to the federal performance measures summarized in Table 2-3 (below), Caltrans 
recommends and Commission sets targets for fair condition for assets on the SHS, as required by 
Commission TAMP Guidelines, using condition thresholds set by FHWA.  

The majority of local jurisdictions in California utilize an alternative performance measure called the 
Pavement Condition Index (PCI) to measure pavement condition.  The Pavement Condition Index (PCI) is 
a numerical index between 0 and 100 used to indicate the general condition of a pavement section.  
Because FHWA metrics for NHS pavements do not include PCI as a performance measure, local agencies 
expressed concern that this may be causing inaccurate reflection of condition on the locally-owned 
system.  Their concern is that PCI is more effective in monitoring conditions on local streets and roads 
because of slower speed and other physical features that impact condition.  Chapter 9. TAMS Process 
Improvements, has listed this item for further action. 

Table 2-3. Pavement Condition Thresholds 

Condition Thresholds    

Metric Good Fair Poor 

IRI (inches/mile) <95 95-170 >170 

Cracking (%) 

 - Asphalt 

 

<5 

 

5-20 

 

>20 

 - Jointed Concrete <5 5-15 >15 

 - Continuously Reinforced Concrete <5 5-10 >10 

Rutting (inches) <0.20 0.20-0.40 >0.40 

Faulting (inches) <0.10 0.10-0.15 >0.15 

Note: All performance data for pavements and bridges presented in the tables throughout the TAMP (i.e., good, fair, and 
poor condition) are based on the Notice of Proposed Rulemaking, which were the performance measures reflected in the 
data at the time of the analyses. 

 

Pavement Inventory and Conditions 
Pavement inventory is organized by system, divided into NHS and SHS pavements.  The NHS is broken 
down into Interstate and Non-Interstate NHS pavements.  Interstate pavements are part of the 
Interstate Highway System, a highway network which is part of the NHS.  All other pavement 
subsystems on the NHS are represented as “Non-Interstate NHS.” 

SHS pavements are owned by Caltrans.  “Non-SHS” or “locally-owned” refers to pavements owned by 
other agencies, including cities, counties, tribal governments, federal agencies and other state agencies.  
Figure 2-3 shows the ownership and network of the assets included in the California TAMP. 
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The NHS in California consists of 56,075 lane miles of pavement.  36,649 of those lane miles are also on 
the SHS, representing 65.4 percent of NHS lane miles in California.  The remaining 19,427 lane miles are 
owned by local agencies and represent 34.6 percent of NHS lane miles in California.   

Table 2-4 summarizes California’s NHS pavement inventory and conditions by lane miles, organized by 
owner and system from the 2017 HPMS.  A centerline mile is a measure of the total length (in miles) of 
pavement, as measured along the roadway centerline.  A lane mile is the federal and state required unit 
of measure for performance and is a measure of the total length of traveled pavement surface for each 
lane.  Lane miles is the centerline length (in miles) multiplied by the number of lanes.  Lane miles is a 
more complete metric of pavement surface, because it reflects the area of the pavement and is used for 
calculating performance measures and targets. 

California pavement condition is presented in terms of the percent of pavements in good, fair and poor 
condition, weighted by lane miles.  As indicated in Table 2-4, 30.4 percent of pavements on the NHS are 
in good condition, 63.5 percent in fair condition, and 6.1 percent are in poor condition.  44 percent of 
the SHS pavements on the NHS are in good condition, 53.2 percent are in fair condition, and 2.7 percent 
are in poor condition, while 4.6 percent of the non-SHS pavements on the NHS are in good condition, 
82.9 percent are in fair condition, and 12.5 percent are in poor condition.  

Table 2-4. Inventory and Conditions of NHS Pavements in California, by lane mile  

Pavements on the NHS      

 Lane Miles Good Fair Poor  

On the SHS (State NHS)      

All NHS 36,649 44.0% 53.2% 2.7%  

Interstate 14,159 44.9% 52.1% 3.1%  

Non-Interstate NHS 22,490 43.5% 54.0% 2.5%  

Off the SHS (Local NHS)      

Non-Interstate NHS 19,427 4.6% 82.9% 12.5%  

Total (State and Local NHS Pavements) 

All NHS 56,075 30.4% 63.5% 6.1%  

Interstate 14,159 44.9% 52.1% 3.1%  

Non-Interstate NHS 41,917 25.5% 67.4% 7.1%  
 

Table 2-5 presents inventory and condition of locally-owned NHS pavements.  These data correspond to 
the “Off the SHS (Local NHS) Non-Interstate NHS” row in Table 2-4.  The table is organized by 
geographical jurisdiction, grouping pavement by Metropolitan Planning Organization (MPO) and 
Regional Transportation Planning Agency (RTPA).  A large portion of the locally-owned NHS pavements is 
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in the areas covered by the Southern California Association of Governments or Metropolitan 
Transportation Commission.  The Southern California Association of Governments has jurisdiction over 
11,658 lane miles of NHS pavements, which represent 20.8 percent of total NHS lane mileage in 
California.  The Metropolitan Transportation Commission has jurisdiction over 2,995 lane miles of NHS 
pavements or 5.3 percent of total NHS lane mileage in California. 

3.7 percent of pavements under the Southern California Association of Governments’ jurisdiction are in 
good condition, 81.9 percent are in fair condition, and 14.4 percent are in poor condition.  1.7 percent of 
pavements under the Metropolitan Transportation Commission’s jurisdiction are in good condition, 87.2 
percent are in fair condition, and 11.1 percent are in poor condition.  4.6 percent of all non-SHS NHS 
pavements are in good condition, 82.9 percent are in fair condition, and 12.5 percent are in poor 
condition.  

Table 2-5. Inventory and Conditions of Non-SHS NHS Pavements, Listed by Geographical Jurisdiction 

Locally-Owned Pavements on the NHS 

Jurisdiction Lane Miles Good Fair  Poor 

MPO / RTPA      

Butte County Association of Governments 69 (BCAG) 7.3% 80.0% 12.7%  

Fresno Council of Governments (FCOG) 479 13.3% 82.4% 4.3%  
Glenn County Transportation Commission 
(GCTC) 6 9.8% 90.2% 0.0%  

Humboldt County Association of 
Governments (HCAOG) 35 100.0% 0.0% 0.0%  

Kern Council of Governments (Kern COG) 586 19.4% 76.7% 4.0%  
Kings County Association of Governments 
(KCAG) 35 16.2% 83.8% 0.0%  

Lassen County Transportation 
Commission (LCTC) 8 100% 0% 0%  

Madera County Transportation 
Commission (Madera CTC) 3 0.0% 89.6% 10.5%  

Merced County Association of 
Governments (MCAG) 87 2.1% 82.6% 15.3%  

Metropolitan Transportation Commission 
(MTC) 2,995 1.7% 87.2% 11.1%  

Association of Monterey Bay Area 
Governments (AMBAG) 218 7.8% 84.0% 8.3%  

Sacramento Area Council of Governments 
(SACOG) 1,149 3.2% 82.3% 14.5%  
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Locally-Owned Pavements on the NHS 

Jurisdiction Lane Miles Good Fair Poor  

MPO / RTPA      

San Diego Association of Governments 
(SANDAG) 991 2.1% 89.1% 8.8%  

San Joaquin Council of Governments 
(SJCOG) 545 7.2% 86.1% 6.7%  

San Luis Obispo Council of Governments 
(SLOCOG) 43 10.4% 78.1% 11.6%  

Santa Barbara County Association of 
Governments (SBCAG) 131 3.8% 88.3% 7.9%  

Shasta Regional Transportation Agency 
(SRTA) 9 13.3% 71.3% 15.4%  

Southern California Association of 
Governments (SCAG) 11,658 3.7% 81.9% 14.4%  

Stanislaus Council of Governments 
(StanCOG) 219 13.1% 73.4% 13.5%  

Tahoe Metropolitan Planning 
Organization (TMPO) 5 100% 0% 0%  

Tulare County Association of 
Governments (TCAG) 102 14.4% 83.2% 2.4%  

Other 54 16.7% 81.5% 1.9%  

Total      

All Locally-Owned NHS 19,427 4.6% 82.9% 12.5%  
 

Caltrans defines three classes of pavement on the SHS based on usage and other considerations. 
Caltrans reports pavement condition and targets based on this classification.  Table 2-6 presents an 
inventory of SHS pavements by class, using data from the 2017 SHSMP. 

Class I, which includes Interstates, other principal arterials, and urban freeways and expressways, 
represents 52 percent of the network.  Class II, which includes:  rural freeways and expressways, and 
minor arterials and represents 34 percent of the SHS network.  Class III, major and minor collector 
routes, represents 14 percent of the network.  The NHS includes all Class I roads, and a portion of the 
Class II roads. 

Table 2-6 also presents the conditions of SHS pavements, as reported in the 2017 SHSMP.  40.8 percent 
of pavements on the SHS are in good condition, 53.5 percent are in fair condition, and 5.7 percent are in 
poor condition. 
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Table 2-6. Inventory and Condition of SHS Pavements 

Pavements on the SHS      

Lane 
Miles 

Good Fair  Poor 

Pavement Class      

Total 49,644 40.8% 53.5% 5.7% 
 

Class I 26,014 45.1% 50.5% 4.4% 
 

Class II 16,759 35.6% 57.6% 6.8% 
 

Class III 6,871 37.5% 54.3% 8.1% 
 

 

 

2.6. Bridges 
Bridges provide road network connectivity, spanning water bodies and other 
natural features, rail lines, and other roadways.  New bridges are designed to 
last at least 75 years, and in practice, many bridges remain in service for much 
longer.  However, bridges require periodic maintenance to replace individual 
components (such as decks) that have a shorter life than the bridge as a whole.  
If preservation work on a bridge is deferred, the deterioration may accelerate to 
the point where more costly repairs are needed.  In extreme cases deteriorated 
conditions may require restricting the loads the bridge can carry or closing the 
bridge until needed repairs are complete–which can mean costly detours for 
road users.  Thus, maintaining bridges in good condition pays off–resulting in 
the lowest long-term costs both to transportation agencies and road users.  
Bridges in good condition allow access to essential services and have a positive 
impact on the economy.  

Bridge asset data 
are reported by 
Caltrans annually 
to the FHWA to 
support the NBI, 
a FHWA 
database that 
includes data on 
all bridges and 
culverts longer 
than 20 feet on 
public roads in 
the nation. 

Bridge Data 
Bridge asset data are reported by Caltrans annually to the FHWA to support the 
National Bridge Inventory (NBI)17, an FHWA database that includes data on all bridges and culverts 
longer than 20 feet on public roads in the nation.  Bridges with a span shorter than 20 feet are excluded 
from the NBI. 

Caltrans also records an inventory of bridges in the SHSMP.  This inventory has minor differences from 
NBI data.  Notably, the SHSMP inventory includes shorter bridges and pedestrian bridges that don’t 

                                                           

17 National Bridge Inventory (NBI), https://www.fhwa.dot.gov/bridge/nbi.cfm 
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meet NBI requirements.  The California TAMP uses the NBI data as the source of NHS bridge inventory 
and condition and uses the SHSMP data as the source of SHS bridge inventory and condition.  



California Transportation Asset Management Plan 

Asset Inventory and Conditions 2-18 

Bridge Performance Measures 
 FHWA has established two measures of bridge condition: 

• Percentage of NHS bridges classified as in good condition (weighted by deck area)
• Percentage of NHS bridges classified as in poor condition (weighted by deck area)

FHWA requires that states use these measures in their TAMP to describe condition, set targets, and 
analyze performance gaps of NHS bridges.  All other bridges are considered fair. 

Caltrans and local agencies follow FHWA NBI standards for inspecting all 
California bridges.  Caltrans staff perform inspections for all Caltrans 
bridges and many of California’s locally-owned bridges.  Inspectors record 
overall ratings for a bridge’s deck, superstructure and substructure on a 
scale from 0 (worst condition) to 9 (best condition).  Structures classified as 
culverts are included in the inventory if they span more than 20 feet.  For 
these structures, a single culvert rating is recorded using the same 0-9 
scale.  

Bridge condition ratings are used to classify the bridge as being in good, fair 
or poor condition.  The lowest of the three ratings for deck, superstructure, 
and substructure determines the overall rating of the bridge.  If this value is 
7 or greater, the bridge is classified as being in good condition.  If it is 5 or 6, 
the bridge is classified as being in fair condition, and if it is 4 or less, the bridge 
is classified as being in poor condition.  A bridge in poor condition is 
considered structurally deficient (SD).  Thus, if any major component is 
classified as being in poor condition, the bridge will be considered SD.  Note 
that the fact that a bridge is classified as SD does not imply that the bridge is 
unsafe, just that deficiencies have been identified that require maintenance, 
rehabilitation or replacement.  A graphical 
depiction of the three bridge components is shown 
in Error! Reference source not found.Figure 2-6. 

Caltrans also performs element-level inspections 
that provide additional detail on what portions of 
a bridge are deteriorated.  Element-level 
information can be used to derive the NBI deck, 
superstructure, and substructure ratings. 

In addition to the federal performance measures 
above, Caltrans also measures fair condition for 
assets on the SHS using the condition thresholds 
set by FHWA.  The California TAMP includes fair 
condition targets to focus on the preservation of 
bridges in addition to the rehabilitation and 
replacement of poor bridges. 

 NBI Ratings 

 9 
 8         Good 
 7 
 6 
 5        Fair 
4 
3 
 2       Poor 
 1 
 0 

Figure 2-6. NBI Ratings 
for Bridge Condition 

Figure 2-7. Bridge Components 
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Bridge Inventory and Conditions 
Table 2-7 summarizes California’s NBI bridge inventory by bridge count and by deck area, organized by 
owner and system.  Including deck area in addition to bridge count helps account for differences in 
bridge size, and is consistent with FHWA TAMP requirements. NBI excludes all non-vehicle bridges 
(pedestrian/railroad crossings etc.) and bridges less than 20 feet in length that are still Caltrans’ 
maintenance responsibility. 

Based on 2017 NBI data, Caltrans manages 12,413 bridges, 9,196 of which are on the NHS, representing 
90 percent of total NHS deck area in California.  There are 1,629 locally-owned NHS bridges in California, 
representing 10 percent of total NHS deck area in California.  In total, there are 10,825 bridges on the 
NHS in California.  Table 2-7 excludes non-NBI bridges. 

Table 2-7 also summarizes the condition of California’s NBI bridge inventory in terms of the percent of 
bridges in good, fair and poor condition, weighted by deck area.  On the NHS, 66.5 percent of bridge 
deck area is in good condition, 28.7 percent is in fair condition, and 4.8 percent is in poor condition.  

Table 2-7. Inventory and Conditions of NBI Bridges on the NHS, weighted by deck area 
NBI Bridges on the NHS 

System Count Deck Area (ft2) Good Fair  Poor 

On the SHS (State) 

NHS 9,196 210,774,774 69.4% 26.9% 3.7% 

Off the SHS (Local) 

NHS 1,629 23,511,109 40.8% 44.4% 14.8% 

Total (State and Local Bridges) 

NHS 10,825 234,285,883 66.5% 28.7% 4.8% 

 

 

 
 

Table 2-8 shows a breakdown of locally-owned NHS bridges by regional transportation agencies.  These 
data correspond to the “Off the SHS (Local) NHS” row in Table 2-7.  The table organizes the assets by 
geographical jurisdiction, grouping the bridges by MPO and RTPA.  A large portion of the bridges listed in 
the table is in areas under the jurisdiction of the Southern California Association of Governments or 
Metropolitan Transportation Commission.  The Southern California Association of Governments has 
jurisdiction over 13,766,178 square feet of bridge deck area (963 bridges), which represents 5.9 percent 
of total NHS bridge deck area in California.  The Metropolitan Transportation Commission has 
jurisdiction over 4,641,759 square feet of bridge deck area (288 bridges), which represents two percent 
of total NHS bridge deck area in California. 

Table 2-8 also summarizes the condition of locally-owned NHS bridges in California.  It shows percent of 
bridges in good, fair and poor condition, weighted by deck area, with bridges grouped by jurisdiction.  As 
indicated in the table, 40.8 percent of non-SHS NHS bridges are in good condition, 44.4 percent are in 
fair condition, and 14.8 percent are in poor condition.  
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Table 2-8. Inventory and Conditions of Non-SHS NHS Bridges, Listed by Geographical Jurisdiction 

Locally-Owned Bridges on the NHS 

Jurisdiction Count 
Deck Area 

 (ft2) 
Good Fair Poor  

MPO / RTPA       

Butte County Association of 
Governments (BCAG) 

7 40,085 23.3% 76.7% 0.0% 
 

Fresno Council of Governments 
(FCOG) 

33 389,427 31.2% 68.0% 0.8% 
 

Humboldt County Association of 
Governments (HCAOG) 

2 5,113 0.0% 100.0% 0.0% 
 

Kern Council of Governments 
(Kern COG) 

70 859,612 63.2% 31.9% 4.9% 
 

Merced County Association of 
Governments (MCAG) 

10 52,958 33.3% 65.0% 1.7% 
 

Metropolitan Transportation 
Commission (MTC) 

288 4,641,759 45.7% 33.4% 20.9% 
 

Association of Monterey Bay 
Area Governments (AMBAG) 

11 121,969 11.1% 88.9% 0.0% 
 

Sacramento Area Council of 
Governments (SACOG) 

97 1,272,986 51.9% 44.6% 3.5% 
 

San Diego Association of 
Governments (SANDAG) 

68 1,265,363 33.7% 45.7% 20.6% 
 

San Joaquin Council of 
Governments (SJCOG) 

33 539,939 77.8% 12.4% 9.8% 
 

San Luis Obispo Council of 
Governments (SLOCOG) 

5 33,497 0.0% 100.0% 0.0% 
 

Santa Barbara County 
Association of Governments 
(SBCAG) 

27 167,659 48.1% 33.7% 18.2% 
 

Shasta Regional Transportation 
Agency (SRTA) 

3 133,860 94.1% 5.9% 0.0% 
 

Southern California Association 
of Governments (SCAG) 

963 13,766,178 36.1% 49.1% 14.8% 
 

Stanislaus Council of 
Governments (StanCOG) 

9 188,185 24.6% 60.7% 14.7%  

Tulare County Association of 
Governments (TCAG) 

3 32,518 100.0% 0.0% 0.0%  

Total       

All Locally-Owned NHS 1,629 23,511,109 40.8% 44.4% 14.8% 
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Table 2-9 presents an inventory of bridges on the SHS, as reported in the 2017 SHSMP.  Bridge data in 
the SHSMP vary slightly from the NBI because they include all bridges managed by Caltrans whether 
they are in the NBI or not.  According to the SHSMP, 13,160 bridges are on the SHS, representing 
245,756,328 square feet of bridge deck area.  
Table 2-9 also presents the conditions of SHS bridges, as reported in the 2017 SHSMP.  74.9 percent of 
bridges on the SHS are in good condition, 21.8 percent are in fair condition, and 3.3 percent are in poor 
condition.  

Table 2-9. Inventory and Conditions of SHS Bridges 
Bridges on the SHS (State) 

 Count Deck Area (ft2) Good Fair Poor 

Total 13,160 245,756,328 74.9% 21.8% 

 

3.3%  

 

Bridges, like all transportation assets, are constantly deteriorating, which is reflected in decreasing 
condition ratings.  Other threats to bridge operation include seismic activity and scour.  These risks and 
others are discussed further in Chapter 8. Risk Management.  

2.7. Drainage 
Drainage, including culverts and other related assets, is one of the four primary SHS asset classes 
selected by the Commission for inclusion in the California TAMP.  As such, drainage assets are subject to 
the same data requirements and analysis as NHS assets and other primary SHS assets in the TAMP. 

Drainage assets channel rainwater, streams, rivers, and other waterways away from roads via structures 
that direct water flow under the road.  These assets prevent water from flooding roadways and 
interrupting the transportation system and damaging public and private property.   

Drainage Performance Measures 
Caltrans’ Maintenance Program is responsible for the inspection of drainage on the SHS. Drainage assets 
are inspected during and after each major storm.  Inspectors assess drainage asset condition as good, 
fair, or poor.  This asset class is not required under federal regulation and has no defined national 
performance metric. Caltrans developed three performance measures for drainage assets which the 
Commission has adopted: 

• Percentage of drainage assets in good condition, weighted by linear feet 
• Percentage of drainage assets in fair condition, weighted by linear feet 
• Percentage of drainage assets in poor condition, weighted by linear feet 

Drainage Inventory and Conditions 
Caltrans is currently building the inventory of drainage assets that run under or drain the SHS. The 
typical drainage asset is a 12-60 inch diameter (or width) steel or concrete pipe or box culvert.  Any 
culvert with a width that spans 20 feet or longer is classified as a bridge and recorded on the NBI. 
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Ongoing inspections are adding between 8,000 and 12,000 drainage assets to the statewide inventory 
annually and should be complete by 2027.  Roughly 110,000 drainage totaling 10,647,970 linear feet 
have been inspected and inventoried to date, but the network includes an estimated 205,000 systems 
totaling almost 20.3 million linear feet, according to the 2017 SHSMP. 

Performing a drainage asset inspection involves taking inventory of drainage assets and doing a 
condition assessment of those assets.  The condition assessment is based on a visual inspection of five 
attributes: 

1. Waterway adequacy 
2. Joints 
3. Material 
4. Shape 
5. Alignment 

Each attribute is scored on a five point scale from 0 to 4, where 0 is new condition, 1 is good condition, 2 
is fair condition, 3 is poor condition, and 4 is attribute failure.  Asset condition is calculated using a 
weighted average of the attribute scores. 

According to the 2017 SHSMP, 65 percent of the drainage network, measured in linear feet, is in good 
condition, 23.5 percent is in fair condition, and 11.5 percent is in poor condition.  Table 2-10 shows the 
current condition of Caltrans drainage assets. 

Table 2-10. SHS Drainage Asset Inventory and Conditions 

Drainage Assets on the SHS (State) 

 Linear Feet Good Fair Poor  

Total 10,647,970 65.0% 23.5% 

 

11.5%  
 

2.8. Transportation Management Systems 
Transportation management systems (TMS) are one of the four primary asset classes selected by the 
Commission for inclusion in the California TAMP.  As such, TMS are subject to the same data 
requirements and analysis as NHS assets and other primary SHS assets in the TAMP. 

TMS are a broad class of technology assets on the highway system dedicated to improving operational 
efficiency and user interactions  FHWA defines TMS as complex, integrated amalgamations of hardware, 
technologies, and processes for performing an array of functions, including data acquisition, command 
and control, computing, and communications. Disruptions or failures in the performance of these 
functions can impact traffic safety, reduce system capacity, and ultimately lead the traveling public to 
lose faith in the transportation network.  System failures also have the potential to cause measurable 
economic loss and increase congestion, fuel consumption, pollutants, and traffic crashes.  The problem 
is further complicated by the fact that today's systems, subsystems, and components often are highly 
interdependent, meaning that a single malfunction can critically impact the ability of overall systems to 
perform their intended functions. Examples of TMS assets include vehicle detection, ramp meters, 
changeable message signs, highway advisory radios, fiber optic line, and software that powers traffic 
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management centers.  As defined by the Commission, Intelligent Transportation Systems (ITS) is a subset 
of TMS; a narrower class of technology assets dedicated to improving the efficiency and safety of the 
highway system.  ITS are a small subset of the assets under TMS measured by count, but ITS represents 
the bulk of TMS asset value and ongoing expenditures.  The Commission originally approved ITS assets 
for inclusion in the TAMP.  For the purposes of the TAMP, this document will consider TMS in its 
entirety. 

TMS assets help reduce traveler delay, enhance safety, improve communication, and collect data on 
traffic behavior.  These assets are an integral part of the SHS, performing critical functions that keep 
people, vehicles and goods moving.  TMS assets also support Integrated Corridor Management (ICM) 
and help to move freight around the state efficiently.  The TAMP includes information on TMS assets on 
the SHS. 

TMS Performance Measures 
To monitor TMS conditions, each asset is classified as in good or poor condition.  Good condition 
indicates the asset is operational and not obsolete.  Poor condition indicates the asset is obsolete or 
non-operational.  Fair condition is not used for TMS assets because condition is binary: an asset is either 
operational; not obsolete and thus in good condition, or the asset is obsolete or non-operational and 
thus in poor condition. 

TMS Inventory and Conditions 
According to the 2017 SHSMP, there are 18,837 TMS assets on the Caltrans system.  This includes: 

• Closed circuit televisions 
• Changeable message signs 
• Traffic monitoring detection stations 
• Highway advisory radios 
• Freeway ramp meters 
• Roadway weather information systems 
• Traffic signals 
• Traffic census stations 
• Extinguishable message signs 

 

According to the 2017 SHSMP, 58.8 percent of TMS assets are in good condition and 41.2 percent are in 
poor condition.  Table 2-11 shows the current condition of Caltrans’ TMS assets. 

Table 2-11. Caltrans TMS Inventory and Conditions 

TMS on the SHS (State)      

 Assets Good Fair Poor  

Total 18,837 58.8% n/a 41.2%  
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2.9. Asset Valuation 
FHWA requires state DOTs to include an estimate of asset value for NHS pavements and bridges in the 
TAMP.  The following tables summarize NHS pavement and bridge asset values, as well as asset values 
for the four primary asset classes on the SHS, as required by Commission-adopted TAMP Guidelines.  
California uses a replacement value methodology for asset valuation: asset inventory multiplied by unit 
replacement cost equals asset replacement value. 

Table 2-12 shows a breakdown of pavement asset value on the NHS.  Unit replacement costs by SHS 
pavement class from the 2017 SHSMP are used to estimate asset value for NHS pavements on the SHS.  
Interstate pavements are entirely Class I SHS.  Non-Interstate NHS includes the remainder of Class I SHS, 
as well as a portion of Class II SHS.  Total estimated asset value for NHS pavements on the SHS is $42 
billion.  Non-SHS NHS pavements use a unit replacement cost based on the 2016 Local Streets and Roads 
Needs Assessment with an estimated asset value of $7.2 billion.  The estimated asset value of NHS 
pavements in California is $49.3 billion. 

Table 2-12. NHS Pavement Asset Valuation 

Pavements on the NHS    

System Lane 
Miles 

Unit Replacement Cost Replacement Value 

On the SHS (State)    

All State NHS 36,649   $42,025,520,400 

Interstate 14,159 $1,323,600 $18,740,852,400 

Non-Interstate NHS 
(Class I portion) 

11,855 $1,323,600 $15,691,278,000 

Non-Interstate NHS 
(Class II portion) 

10,635 $714,000 $7,593,390,000 

Non-Interstate NHS 
(Combined) 

22,490   $23,284,668,000 

Off the SHS (Local    

Non-Interstate NHS 19,427 $372,768 $7,241,763,936 

Total (State and local)    

All NHS (State and Local) 56,075  $49,267,284,336 

Interstate 14,159  $18,740,852,400 

Non-Interstate NHS 41,917  $30,526,431,936 
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Table 2-13 shows a breakdown of bridge asset value on the NHS, using unit replacement costs from the 
2017 SHSMP and from the 2016 California Statewide Local Streets and Roads Needs Assessment Report18.  
Total estimated asset value for NHS bridges on the SHS is $133.8 billion.  Non-SHS NHS bridges have an 
estimated asset value of $14.9 billion.  The estimated asset value of NHS bridges in California is $148.8 
billion. 

Table 2-13. NHS Bridge Asset Valuation 

Bridges on the NHS    

System Deck Area (ft2) Unit Replacement Cost Replacement Value 

All NHS (State and Local) 234,285,883 $635 $148,771,535,521 

On the SHS (State) 210,774,774 $635 $133,841,981,448 

Off the SHS (Local) 23,511,109 $635 $14,929,554,073 

 
Table 2-14 shows asset valuations for the four primary asset classes on the SHS, using unit replacement 
costs from the 2017 SHSMP.  Note that replacement values for drainage and TMS assets vary from the 
SHSMP, because this estimate uses current inventory, while the SHSMP uses projected inventory in 
2027. 
 
Table 2-14. SHS Asset Valuation 

SHS     

 Inventory (unit) Unit Replacement Cost Replacement Value 

All SHS (State)   $229,245,313,047 

Pavement Class I 26,014  
Lane Miles 

$1,323,600 $34,432,130,400 

Pavement Class II 16,759  
Lane Miles 

$714,000 $11,965,926,000 

Pavement Class III 6,871  
Lane Miles 

$480,000 $3,298,080,000 

Pavement Subtotal 49,644  
Lane Miles 

  $49,696,136,400 

Bridge 245,756,328  
Deck Area (ft2) 

$635 $156,055,268,280 

Drainage 10,647,900  
Linear Feet 

$2,000 $21,295,800,000 

TMS 18,837  
Assets 

$116,691 $2,198,108,367 

                                                           

18 NCE, “California Statewide Local Streets and Roads Needs Assessment”, 2016, http://www.savecaliforniastreets.org/wp-
content/uploads/2016/10/2016-CA-Statewide-Local-Streets-and-Roads-Needs-Assessment-Final-Report.pdf 
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3.  Asset Performance
Targets 

 

 
 
 
Asset management best practices emphasize the use of 
performance management for transportation programs, 
shifting the decision-making framework towards data-driven, 
proactive, goal-oriented investment choices.  FHWA defines 
transportation performance management as “a strategic approach 
that uses system information to make investment and policy 
decisions to achieve national performance goals.” 

3.1. Overview 
The cornerstone of FHWA’s highway program transformation is the transition to a performance and 
outcome-based program.  States now must measure condition and set performance targets for their 
transportation assets.  These targets should be aligned with state goals and objectives, as well as 
national goals.  Following the targets will help states make investment decisions that achieve individual 
targets while making progress toward national goals.  

California uses asset performance targets to drive investment decisions as part of performance 
management and asset management best practice.  California law requires the development of a SHS 
needs assessment that uses performance targets to estimate current needs.  Performance measures and 
targets are used to track progress and guide state and local agencies towards short, medium, and long-
term goals. 
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3.2. Federal and State Requirements 
Federal Requirements 
FHWA requires states to include asset management measures and State DOT targets for asset condition 
for NHS pavements and bridges in their TAMPs, as defined in 23 CFR Part 490.31319.  States may choose 
to include additional measures as well.  Any asset included in the TAMP must have accompanying 
measures and targets. 

Using the measures of condition defined by FHWA, State DOTs must specify their desired state of repair 
for the 10-year analysis period of the TAMP consistent with state asset management objectives.  The 
desired state of repair must also support progress towards achieving national goals.   

As part of a separate FHWA final rule on performance management, under 23 CFR Part 490.10520, states 
must set 2- and 4-year asset condition performance targets.  These targets shall be included in the 
TAMP, but will also be reported separately to FHWA.  As part of this performance management rule, 
states are also required to maintain NHS pavements and bridges to meet federally-established minimum 
condition levels: 

• States must maintain bridges on the NHS so that the percentage of deck area of bridges classified 
as Structurally Deficient (SD) does not exceed 10 percent of the overall deck area in a state.  (Note 
that according to FHWA NBI standards for bridge inspection, a bridge in poor condition is 
considered SD.) 

• States must ensure that no more than five percent of pavement lanes miles on the interstate 
system are in poor condition. 

California currently meets these minimum requirements for NHS pavements and bridges. 

According to FHWA’s TAMP Processes Certification Guidance, “State DOTs are not required to include 
their 2- and 4-year performance management targets for pavement and bridge conditions in their initial 
TAMP.  This one-time exclusion applies because the target setting deadline is less than six months 
before the initial TAMP submission deadline (April 30, 2018).”  Therefore the initial California TAMP 
does not include 2- and 4-year targets. 

State Requirements 
In addition to federal requirements regarding the NHS, SB1 and Commission-adopted TAMP Guidelines 
require that the California TAMP include performance measures and targets for the four primary assets 
and nine supplementary assets on the SHS. 

SB1 and the Commission-adopted TAMP Guidelines also include two additional targets that are not 
required under federal regulations. These additional targets include: 

                                                           

19 23 CFR Part 490.313, https://www.federalregister.gov/documents/2017/01/18/2017-00550/national-performance-management-measures-
assessing-pavement-condition-for-the-national-highway  
20 23 CFR Part 490.105, https://www.federalregister.gov/documents/2017/05/19/2017-10092/national-performance-management-measures-
assessing-performance-of-the-national-highway-system  

https://www.federalregister.gov/documents/2017/01/18/2017-00550/national-performance-management-measures-assessing-pavement-condition-for-the-national-highway
https://www.federalregister.gov/documents/2017/01/18/2017-00550/national-performance-management-measures-assessing-pavement-condition-for-the-national-highway
https://www.federalregister.gov/documents/2017/05/19/2017-10092/national-performance-management-measures-assessing-performance-of-the-national-highway-system
https://www.federalregister.gov/documents/2017/05/19/2017-10092/national-performance-management-measures-assessing-performance-of-the-national-highway-system
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• A requirement to “fix an additional 500 bridges” over the ten year period 2017-2027.  This 
performance metric most closely aligns with the bridge condition measure adopted by the 
Commission prior to the passage of SB1.  The Department plans to track these accomplishments 
on a project by project basis and report progress to the Commission as required by Commission 
Guidelines. 

• A requirement to maintain a minimum level of service (LOS) for pavement potholes, spalls and 
cracking.  The Department has an existing program to measure the maintenance level of service 
of the highways.  Visual assessments are conducted annually on a sample of the highway system.  
The pothole metric applies exclusively to flexible pavements (asphalt) and the spalling metric 
applies only to concrete pavement segments.  Pavement cracking is applicable to both pavement 
materials although at different thresholds of cracking.   

Table 3-1. Level of Service Metrics 

 

 

 

 

Existing Level of Service Scores and Target Levels Established in SB1 

Level of Service Metric Existing Score 
(100 max) 

Target Score 

Cracking (combined) 43 90 

Spalling 53 90 

Potholes 88 90 

 
LOS scores shown in Table 3-1 are expected to improve over time through the completion of highway 
crew work, major maintenance projects, and SHOPP projects.  The LOS measures will reflect the 
combination of work done through all three preservation channels. 

3.3. Asset Performance 
Whether based on age, condition, LOS, or simply the frequency of repair, a performance measure is 
critical to actively managing the preservation of an asset.  By understanding the impact of investment of 
that performance measure, policy makers are able to establish funding priorities and set targets they 
can reasonably expect to achieve.  In this TAMP, asset performance means asset condition.  California 
uses performance measures to report condition for the four primary asset classes as well as the 
supplementary asset classes in this TAMP.  Condition information is presented in Chapter 2. Asset 
Inventory and Conditions, in Tables 2-1 through 2-11. 

3.4. Asset Performance Targets 
Asset performance targets specify conditions California seeks to achieve and sustain over a 10-year 
period to support agency goals and objectives and meet federal requirements.  California’s targets 
reflect state priorities and will be used to guide strategic planning decisions.  The 10-year desired state 
of repair aligns with the 10-year scope of the TAMP.  Targets presented in this chapter serve as fixed 
benchmarks against which present and future performance can be evaluated.  

Federal regulations require state DOT’s establish 2- and 4-year performance targets for pavements and 
bridges.  Caltrans is required to establish these targets by May 20, 2018.  Within 180 days after this date, 
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MPOs must document with Caltrans whether they: 1) agree to plan and program projects so that they 
contribute toward the accomplishment of the established statewide target for that performance 
measure; or 2) commit to a quantifiable 4-year target for that performance measure for their 
metropolitan planning area.  Caltrans has discussed this opportunity with our partners, and they are 
evaluating these options.  To the extent that California MPOs establish their own condition targets, the 
NHS target for pavements and bridges will be influenced according to the proportion of the NHS 
inventory that MPOs manage.  

These targets are not required for the initial April 2018 TAMP submittal, but will be included in the June 
2019 final TAMP submittal.   

In accordance with the SB1 and the Commission approved TAMP Guidelines, Caltrans will provide 
reporting for mandated targets and performance measures.  Caltrans will establish milestones following 
the adoption of the TAMP, by March 2018.  This will include milestones for federal 2- and 4-year 
performance targets.  

3.5. NHS Asset 10-Year Performance Targets 
Caltrans’ August 2017 Target Setting Workshop assisted in establishing statewide 10-year performance 
targets for all of California’s NHS pavements and bridges.  Materials from TAMP workshops are available 
online.21  MPOs and RTPAs who have NHS pavements and bridges within their jurisdictions provided 
valuable information in the workshop.  There were three potential methods presented for setting the 
statewide performance targets, but the outcome of the workshop by consensus of the participants was 
to use a hybrid approach that allows agencies to tailor their target-setting method to the available 
resources and to the extent of the NHS each agency owns.  Most local transportation agencies own less 
than two percent of local NHS pavements and less than half a percent of local NHS bridge deck area, so 
they elected to adopt a statewide weighted-average NHS performance target.  Those local agencies able 
to provide financial information to Caltrans used a statewide investment model to calculate targets that 
considered initial conditions, predicted deterioration, and the cost and quantity of work to fix assets in 
fair and poor condition.  Agencies who opted to perform a full financial deterioration and target setting 
analysis could submit that analysis for targets applied to their respective NHS inventories. 

  
 

                                                           

Factors for Setting NHS Performance Targets 
• Starting or initial conditions  
• Available funding 
• Cost of repair  
• Deterioration rates  
• Likelihood of improvement  
• Reasonableness of improvement 

21 Caltrans, Transportation Asset Management Home Page,  http://www.dot.ca.gov/assetmgmt/  
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Not only were targets set by considering the factors above, the effects of different funding levels and 
the maximum amount of funding that could be reasonably expected for local pavements was a key 
factor which contributed to the difference in the 10-year desired state of repair for non-Interstate NHS 
pavement on the SHS (1.5 percent poor) versus off the SHS (nine percent poor).  In addition, the 
difference in the targets was set acknowledging that the MAP-21 pavement condition measure tends to 
result in a fair classification for urban pavements off the SHS that would otherwise be classified as being 
in good condition, primarily due to the threshold for roughness.  For further information on predicting 
future conditions, see Chapter 5. Performance Scenarios and Gaps. 

Table 3-2 below presents the statewide asset performance targets for NHS pavements and bridges.  NHS 
pavements are broken down into Interstate and Non-Interstate NHS.  All Interstate pavements are also 
SHS Class I pavements and thus have the same target as SHS Class I pavements.  Targets are also broken 
out by ownership.  Non-Interstate NHS pavements are owned by state and non-state entities and use a 
weighted average performance target, as described above.   

Table 3-2. NHS Asset Performance Targets 

    

 

 

 

 

 

 

 

 

10-Year Desired State of Repair 

Asset (unit of measure) Good Fair  Poor 

Interstate Pavement (lane miles) 60.0% 39.0% 1.0% 

Non-Interstate NHS Pavement (lane miles) 34.2% 60.9% 5.0% 

On the SHS 57.6% 40.9% 1.5% 

Off the SHS 7.0% 84.0% 9.0% 

NHS Bridge (deck area) 83.5% 15.0% 1.5% 

On the SHS 83.5% 15.0% 1.5% 

Off the SHS 83.5% 15.0% 1.5% 

 

3.6. SHS Asset 10-Year Performance Targets 
As part of the TAMP development process, Caltrans recommended asset performance targets for the 
four primary assets on the SHS.  The Commission adopted the targets and they were published in the 
2017 SHSMP.  

SHS asset targets were influenced by a number of factors, including the rate of inventory growth, 
deterioration rates, cost-performance curves, project delivery time frames, and consequence of 
inaction.  The targets, which reflect statewide stewardship objectives, are consistent with safety, system 
performance and sustainability objectives. 

Poor condition targets consider the potentially negative consequences of inaction along with practical 
realities that makes realizing a zero-percent poor condition impossible.  
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Fair condition targets were established by considering the rate of new inventory and needs being 
identified, project delivery timeframes and cost versus performance analysis.  Activities targeting fair 
condition assets have a strong preservation focus that serve to delay major rehabilitation or 
replacement and minimize the life cycle costs of the assets.   

As an example, a 10-year cost performance chart for SHS bridges is shown below in Figure 3-1.  Costs 
reflect SHOPP and major maintenance investments needed to achieve fair and poor targets.   

Figure 3-1. Example Performance – Cost Curve for SHS Bridges 
Fair targets also have a practical minimum level.  For example, in the bridge chart above, the five 
percent fair performance level has an associated cost of approximately $14 billion.  This performance 
level is not achievable, because of the rate of needs being identified annually and typical project delivery 
time frames.  Finally, the estimated costs to achieve the targets were calculated to assess the impact on 
statewide needs.  All of these factors were considered in the asset performance targets. 

The 10-year desired state of repair performance targets shown in Table 3-3 represents for SHS assets 
developed by Caltrans and accepted by the Commission.  

Table 3-3. SHS Asset Performance 10-Year Targets 

 

 

10-Year Desired State of Repair

Asset (unit of measure) Good Fair Poor 

Pavement Class I (lane miles) 60.0% 39.0% 1.0% 

Pavement Class II (lane miles) 55.0% 43.0% 2.0% 

Pavement Class III (lane miles) 45.0% 53.0% 2.0% 
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10-Year Desired State of Repair

Asset (unit of measure) Good Fair Poor 

Bridge (deck area) 83.5% 15.0% 1.5% 

Drainage (linear feet) 80.0% 10.0% 10.0% 

TMS (assets) 90.0% n/a 10.0% 

3.7. Supplementary Asset 10-Year Performance Targets 
Table 3-4 shows 10-Year Desired State of Repair performance targets for the supplementary assets on 
the SHS.  These targets come from the 2017 SHSMP.  In general, we are striving to have no poor-
condition assets and to manage the assets in good and fair conditions.  Target percentages are based on 
expert judgment and in some cases have minimal historic data for target development at this time.  In 
the case of Sidewalks and Park and Ride, Caltrans maintenance field crews address ongoing needs of 
poor locations unless Caltrans has a delegated maintenance agreement with its local partners.  ADA 
Infrastructure inventory reflects the number of deficient locations with respect to the ADA regulations.  
These deficiencies are usually addressed on an ongoing basis, for example, through pavement, bridge, 
and many other projects.  The ADA Infrastructure target is set to reduce 25 percent of deficient 
locations to ensure that we address a court settlement related to accessibility. 

Table 3-4. Supplementary SHS Asset Performance 10-Year Targets 

 

 

10-Year Desired State of Repair

Asset (unit of measure) Good Fair Poor 

Drainage Pump Plants (each location) 80.0% 20.0% 0.0% 

Highway Lighting (each asset)     100.0% 0.0% 

Office Buildings (square feet) 60.0% 40.0% 0.0% 

Overhead Signs (each asset)     100.0% 0.0% 

Roadside Rest Facilities (each location) 80.0% 20.0% 0.0% 

Sidewalks, Park and Ride and 
Pedestrian facilities (locations) 60.0% 40.0% 0.0% 

ADA Infrastructure (locations)     Reduce current deficiencies by 25% 

Transportation Related Facilities (square 
feet) 60.0% 40.0% 0.0% 

Weigh in Motion Scales (each station) 90.0% 10.0% 0.0% 
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4.   Life C ycle P lanning  

One  of the  core  principles of asset management is making 
investment decisions that consider the full life cycle and  
associated  costs of an asset or  system of assets. 
Transportation asset management involves developing life cycle 
plans for pavements, bridges, and other assets included in the 
TAMP.   

4.1.  Overview  
This chapter describes  California’s  life cycle  planning (LCP)  for its pavement,  bridge, drainage, and TMS  
assets.   A  life cycle  plan is  a strategy for managing an asset  over its  life  to achieve  a target level of 
performance  while minimizing  life cycle  costs.  

LCP  focuses  on general network-level  asset management strategies  that is, the best sequence of  
maintenance and rehabilitation treatments for a given  asset type.  Life cycle  cost analysis (LCCA)  
complements  LCP.  LCCA is  a technique for comparing  cost alternatives  over the life cycle  of a project,  
allowing  agencies to minimize  life cycle  cost.   FHWA defines  life cycle cost as  “the cost  of managing an  
asset class or  asset sub-group for its whole life, from initial construction to its replacements.”22   LCCA  
can be utilized for project level decisions to  select the  design option that minimizes the initial and  
discounted future agency,  user, and other relevant costs  over an analysis time period.   The basic  
principle underlying both LCP  and  LCCA is fundamental to asset  management: timely investments in an  
asset  can result in improved condition and lower long-term cost.   This principle is illustrated by  Figure  
4-1. Proactive Maintenance  vs.  Reactive Maintenance  below.  The graphs show condition and  costs  over  

22  Asset Management Plan Definitions. 23 CFR  § 515.5. October  24, 2016,  https://www.federalregister.gov/documents/2016/10/24/2016-
25117/asset-management-plans-and-periodic-evaluations-of-facilities-repeatedly-requiring-repair-and   
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time for two  example  scenarios: an asset  management approach  of regular preventive  maintenance  (top  
panel) and a more costly reactive approach (bottom panel).  

Figure  4-1. Proactive Maintenance vs. Reactive Maintenance  
Source: Rhode Island  DOT,  Investing in Rhode Island’s  Future: A  10-Year  Plan to Strengthen Our State’s  
Transportation Systems. 2014.   Based  on an analysis published by TXDOT. Texas  DOT,  Typical Life Cycle  
Costs of a Highway, 2014.  http://ftp.dot.state.tx.us/pub/txdot-info/tpp/2040/Life Cycle-costs-of-a-
highway.pdf  
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LCP  should be based  on a good understanding of  the costs and lives  of different types  of treatments.   It 
involves use  of predictive  models for how assets will deteriorate following different types  of treatments.   
Ideally, these  models are developed based  on several  years  of data on treatments applied and measured  
condition.   In practice, they are typically based  on  a combination of data and expert judgment.  

Current California  LCP  practices for pavements, bridges, drainage, and TMS are  summarized  below.   For  
each asset class, there are well-established processes  starting with inspection and condition assessment,  
assignment of appropriate  treatments,  modeling of future asset condition based  on realistic funding  
assumptions, and  life cycle  strategies for managing assets.   

4.2.  Federal and State Requirements  
Federal Requirements 
FHWA requires that State DOTs establish a process for conducting LCP at the network level for NHS 
pavements and bridges. FHWA defines LCP as “a process to estimate the cost of managing an asset 
class, or asset sub-group over its whole life with consideration for minimizing cost while preserving or 
improving the condition.” The following elements must be included in an LCP process: 

• Identification of deterioration models 
• Potential work types, including treatment options and unit costs 
• A strategy for minimizing life cycle costs and achieving performance targets 
• Asset performance targets 

In addition, LCP should include future changes in traffic demand, information on current and future 
environmental conditions including extreme weather events, climate change and seismic activity. 

State Requirements 
The Commission requires the California TAMP include LCP for the four primary asset classes on the SHS 
(pavement, bridge, drainage, and TMS).  Caltrans currently uses a real discount rate of four percent in 
carrying out the net present value calculations for each asset. 

4.3. Life Cycle Planning for Pavements 
Data Collection 
Since the late 1970s, the pavement program at Caltrans has used a matrix of pavement distresses and 
treatments to assess the funding needs for pavement maintenance on the State Highway System (SHS).  
Caltrans used this matrix and the best available knowledge to identify the lowest life cycle cost strategy 
for a given condition to plan pavement needs. 

In 2007, Caltrans began to use life cycle cost analysis in planning pavement projects.  In 2015, the 
Caltrans’ pavement program began collecting annual pavement condition data for every through lane 
mile on the NHS and the SHS through the Automated Pavement Condition Survey (APCS). 

Life Cycle Planning 4-3 
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California Transportation Asset Management Plan 

Figure 4-2. Automated Road and Pavement Condition Survey Van 

Data collected through the APCS includes pavement type, profiles, smoothness, distresses, and images. 
Caltrans publishes the Caltrans 2015 State of the Pavement Report23 that summarizes pavement 
inventory and conditions on the SHS.  The Caltrans 2015 State of the Pavement Report was based on 
visual PCS data while future reports will use data collected through the APCS. 

Modeling Approach 
Data from the APCS are used in Caltrans’ Pavement Management System (PaveM). PaveM is a software 
tool at Caltrans used to model pavement deterioration and prioritize pavement treatment priorities. 
With the implementation of the PaveM system in 2015, Caltrans can analyze and predict needs for each 
mile of the SHS based on its own unique conditions, and evaluate funding scenarios. PaveM supports 
decision-making based on a project optimization tool that uses pavement condition, pavement type, 
climate, traffic, and project history to propose the right repair treatment at the right time. 

Data collected through APCS takes into account a number of variables which impact pavement life and 
preservation and creates different deterioration rates for different locations, routes, and even lanes 
within the same route.  PaveM allows Caltrans to model deterioration differently for each lane mile 

23 Caltrans, “2015 State of the Pavement Report”, 2015, 
http://www.dot.ca.gov/hq/maint/Pavement/Offices/Planning_Programming/PDF/2015_SOP-7-9_12-22-15_FINAL_revised_1-4-15.docx 
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depending on these variables and identifies the needs of each lane of a highway independently. PaveM 
information was used to develop the summaries in Appendix B of the SHSMP. 

Treatments 
California’s approach to modeling pavement condition includes assumptions about treatments, their 
impacts on condition, and their costs. Caltrans has developed California-specific pavement maintenance 
and rehabilitation (M&R) schedules for LCP. These California-specific pavement schedules are based on 
four factors:  California roadway classification, existing pavement type, final surface type, and climate 
grouped into five climate regions:  All Coastal, Inland Valley, High Mountain and High Desert, Desert, and 
Low Mountain and South Mountain.  The schedules include treatments, unit costs, and present values. 
PaveM uses treatments and cost assumptions to prioritize pavement work while minimizing costs. 
Further work is done analyzing life cycle costs during the project planning phase where additional 
factors such as traffic handling are quantified. 

Unit costs for the treatments are based on an average of costs from actual construction and 
maintenance projects over a five-year period.  Unit costs include cost of material, traffic handling, and 
other required costs to place pavements including related mobilization, contingency, and supplemental 
work.  Unit costs include a 15 percent support cost, except for rehabilitation (which includes a 20 
percent support cost), and seal surface (which has no additional support cost). 

The following  four  tables in Table  4-1, 4-2, 4-3  and 4-4 show  examples of life cycle  treatment schedules 
for Class  I  pavements  in an  average climate  incorporating the deterioration  models described previously,  
as well as data on  treatment costs and  effects.  Additional  treatment schedules  have been developed for  
each combination  of pavement type and climate zone.  Of all the  climate zones  used in California, the  
Inland Valley is  the closest  to  the average climate for the entire State.   A net present value is provided to  
compare  whole life  costs for different  treatment schedules.    

Table  4-1.  Example  A- Life Cycle Treatment  for Roadway Class I in Average  Climate  

Rubber Asphalt Treatment  (20 Year Design)  

Treatment  Schedule  
 (in years)  

Cost   
($/lane mile)  

Present Value (PV)   
($/Lane Mile)  

New Pavement 0 $720,000 $720,000 

Seal Surface 4 $6,000 $5,129 

Crack Seal & Seal Coat 9 $57,000 $40,047 

Seal Surface 13 $6,000 $3,603 
Digout (2%), Crack Seal, & Seal 
Surface 17 $76,000 $39,016 

Medium Overlay 21 $325,000 $142,621 

Thick Overlay (Rehabilitation) 26 $720,000 $259,696 

Seal Surface 30 $6,000 $1,850 

Crack Seal & Seal Coat 35 $57,000 $14,445 
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Rubber Asphalt Treatment (20 Year Design) 

Treatment Schedule 
(in years) 

Cost 
($/lane mile) 

Present Value (PV) 
($/Lane Mile) 

Seal Surface 39 $6,000 $1,300 

Digout Crack Seal, & Seal Surface 43 $76,000 $14,073 

Medium Overlay 47 $325,000 $51,442 

Thick Overlay (Rehabilitation) 52 $720,000 $93,670 

Seal Surface 56 $6,000 $667 

Net Present Value $1,387,559 

Table 4-2. Example B-Life Cycle Treatment for Roadway Class I in Average Climate 

Rubber Asphalt Treatment with Sacrificial Wearing Surface (40 Year Design)  

Treatment  Schedule  
 (in years)  

Cost   
($/lane mile)  

Present Value (PV)   
($/Lane Mile)  

New Pavement 0 $1,002,000 $1,002,000 
Seal Surface 4 $6,000 $5,129 
Thin Mill & Overlay 8 $152,000 $111,065 
Seal Surface 12 $6,000 $3,748 
Thin Mill & Overlay 16 $152,000 $81,154 
Seal Surface 20 $6,000 $2,738 
Thin Mill & Overlay 24 $152,000 $59,298 
Seal Surface 28 $6,000 $2,001 
Thin Mill & Overlay 32 $170,000 $48,460 
Digout, Crack Seal, & Seal 
Surface 36 $76,000 $18,519 

Medium Overlay 40 $325,000 $67,694 
Digout, Crack Seal, & Seal 
Surface 45 $76,000 $13,011 

Thick Overlay (Rehabilitation) 50 $1,002,000 $140,994 
Seal Surface 55 $6,000 $694 
Thin Mill & Overlay 60 $152,000 $14,449 
Net Present Value $1,570,954 
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Table 4-3. Example C - Life Cycle Treatment for Roadway Class I in Average Climate 

Jointed Plain and Precast Concrete Pavements (40 Year Design) 

Treatment  Schedule  
 (in years)  

Cost   
($/lane mile)  

Present Value (PV)  
($/Lane Mile)  

New Pavement 0 $1,750,000 $1,750,000 

Seal Joints 10 $30,000 $20,267 

Seal Joints 20 $30,000 $13,692 

Seal Joints 30 $30,000 $9,250 

Seal Joints & Spall Repair 40 $40,000 $8,332 

Slab Replacement 45 $60,000 $10,272 

Grind and Slab Replacement 50 $330,000 $46,435 

Slab Replacement 60 $150,000 $14,259 

Lane Replacement (Rehabilitation) 65 $2,600,000 $203,145 

Net Present Value $2,075,651 

Table 4-4. Example D - Life Cycle Treatment for Roadway Class I in Average Climate 

Continuously Reinforced Concrete Pavements  (40 Year Design)  

Treatment  Schedule  
 (in years)  

Cost   
($/lane mile)  

Present Value (PV)   
($/Lane Mile)  

New Pavement 0 $1,920,000 $1,920,000 

Seal Joints 10 $15,000 $10,133 

Seal Joints 20 $15,000 $6,846 

Seal Joints 30 $15,000 $4,625 

Seal Joints 40 $15,000 $3,124 

Seal Joints 50 $15,000 $2,111 

Grind and Punchout Repair 55 $130,000 $15,035 

Punchout and Medium Overlay 65 $475,000 $37,113 

Net Present Value $1,998,987 

Note  in Tables 4-1, 4-2, 4-3 and 4-4:  Unit  costs  come from the latest (2015) State of Pavement Report and PaveM  
unit costs.   Unit costs  are based on average of  costs  from  actual construction projects and maintenance costs (seal  
surface)  over a 5-year  period.  Unit costs include cost of material, traffic  handling, and other required costs to place 
pavement including r elated mobilization,  contingency and supplemental work. Unit costs include 15% support  cost  
except for rehabilitation which is 20% and seal surface which is 0%.  
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Because of  the  wide range  of costs for the  various concrete and asphalt  treatments, the 2017  SHSMP  
treatment cost assumptions  for SHS pavements are expressed in terms  of the  unit cost  of  improving 
condition from fair to good, from poor to good,  and adding new pavement.   Table  4-5  presents the unit 
costs from the SHSMP.   The values in the SHSMP for pavements were determined by summarizing  more 
detailed  PaveM results.    

Table 4-5. Unit Costs for SHS Pavements 

Targets 
LCP is intended to help state DOTs achieve asset performance targets.  California’s pavement 
performance targets and the target-setting process are discussed in detail in Chapter 3. Asset 
Performance Targets. 

Strategy 
FHWA’s interim guidance on using LCP to support asset management defines an LCP strategy as “a 
collection of treatments that represent the entire life of an asset class or sub-group.”  Given that 
definition, the treatment schedules shown previously in Figure 4-2 represent life cycle strategies for four 
asset sub groups. More broadly, the strategy in California is to treat pavements when they are in fair 
condition to prevent them deteriorating to poor condition.  Assets in poor and fair condition with poor 
cracking are targeted for more aggressive rehabilitation treatments. 

PaveM influences both funding distribution and project selection. APCS data are loaded into PaveM to 
predict pavement deterioration. Based on predicted pavement condition and a series of decision trees, 
PaveM recommends the best type of project to maintain the pavement at lowest cost. There are 
currently three basic types of pavement projects: 

• Highway Maintenance 
• Minor Rehabilitation, referred to in California as Capital Preventive Maintenance (CAPM) 
•  Rehabilitation  

The Caltrans  Highway  Maintenance  Program focuses  on preservation to slow deterioration,  minimize  
future costs, and maximize pavement service life.   Maintenance projects are intended to  extend service  
life for three to ten years.   Treatments performed through Maintenance  include  seal coats, cold in-place  
recycling,  digouts,  then asphalt overlays for asphalt pavement, and for concrete pavement, joint seal  
installation  or replacement, grinding and slab replacement.  

As described in the 2017 SHSMP, CAPM projects use minor rehabilitation strategies for pavements that 
exhibit deterioration which is more than what can be addressed with maintenance projects. CAPM 
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projects are intended to extend service life for five to 15 years. CAPM strategies typically include 
pavement grinding to improve smoothness, isolated slab replacements, asphalt overlays and cold-in-
place recycling. 

Rehabilitation projects include major rehabilitation and replacement of pavements that have significant 
structural distress. Rehabilitation is intended to extend service life for 20-40 years. 

Other strategies for improving the life cycle of pavements in California include applying LCCA in planning 
and design, following appropriate three to 20 year cycle of preventive maintenance, changing minimum 
standards for rehabilitation from 10 years to a 20 to 40-year design life, and using recycled materials in 
pavement. 

Caltrans also has a strong leadership structure for the management of pavements and partnerships with 
the pavement industry and FHWA through the Rock Products Committee. The SHSMP provides greater 
detail on life cycle management activities for pavements on the SHS. 

4.4. Life Cycle Planning for Bridges 
Data Collection 
All bridges in the State of California (both state and locally owned) are inspected through both routine 
and specialty investigations in accordance with mandated federal guidelines by Caltrans Structure 
Maintenance and Investigation (SM&I) staff or local agency inspectors.  Routine inspections are typically 
performed biennially (unless documented exceptions are approved) and specialty inspections (such as 
hydraulics, fracture critical or underwater) occur when a bridge meets the appropriate specialty criteria. 

During a routine inspection, a registered engineer is responsible for performing element level 
inspections of all structural members of the deck, superstructure, and substructure of the bridge.  The 
conditions of the structural members are documented following the guidelines provided in the Caltrans 
Bridge Element Inspection Manual24 which replaces the AASHTO Guide to Commonly Recognized 
Structural Elements and the AASHTO Guide Manual for Bridge Element Inspection as a reference for 
standardized element definitions, element quantity calculations, condition state definitions, element 
feasible actions and inspection conventions.  During a specialty inspection, a registered engineer is 
responsible for performing inspections for those bridge elements identified with specialized 
requirements. 

All data collected during the inspection process are documented and maintained in the SMART 
(Structure Maintenance Automated Report Transmittal) bridge management system.  The data are then 
compiled and submitted annually to the Federal Highway Administration (FHWA) based on the FHWA 
Recording and Coding Guide for the Structure Inventory and Appraisal of the Nation’s Bridges25 manual. 
When condition defects are identified during the inspection process, the bridge inspector develops work 
recommendations to address the defect(s). 

24 Caltrans, “Caltrans Bridge Element Inspection Manual”, Revised 2016, http://www.dot.ca.gov/hq/structur/strmaint/elem_man.pdf 
25 FHWA, “Recording and Coding Guide for the Structure Inventory and Appraisal of the Nation’s Bridges”, Report No. FHWA-PD-96-001, 
1995, https://www.fhwa.dot.gov/bridge/mtguide.pdf 
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Bridge inspection staff receive continued training to provide consistent information on the best 
practices to address condition defects found during the inspection process.  The result of every bridge 
inspection (whether routine or specialty) is also documented in a formal Bridge Inspection Report that is 
signed and sealed (with an engineer stamp) and archived on the state managed Bridge Inspection 
Report Information System (BIRIS) for historical purposes. 

Modeling Approach 
Work recommendations from the inspection process drive bridge maintenance and rehabilitation 
projects. Work recommendations developed to address condition defects are documented for all 
structures (both state and locally owned).  Information regarding condition defects for locally-owned 
bridges are provided to local agencies in monthly reports. SHS bridge work recommendations are 
typically either categorized as preventive maintenance (addressed through either maintenance field 
staff or the Caltrans Highway Maintenance Program) or major rehabilitation (addressed through the 
State Highway Operation Protection Plan (SHOPP)).  Caltrans’ objective is to manage the bridge 
inventory safely and economically to limit operational restrictions and prevent sudden closure or 
collapse.  Major rehabilitation, often caused by lack of preventive maintenance, is more costly than 
preventive maintenance and has the potential to cause significant long-term disruptions. 

The current network level life cycle model for the structural integrity of bridges is included in the Bridge 
Health model in Appendix B of the SHSMP. The model incorporates planned work generated by work 
recommendations and estimates additional bridge needs based on the identification of defects during 
the inspection process.  This model is based on percentage of total deck area of the SHS bridge 
inventory in good, fair or poor condition and does not directly correlate to the number of bridges in 
these condition states. Modeling assumptions include a 0.45 percent annual deterioration rate from 
good to fair which assumes that annually less than half a percent of the deck area of the total SHS bridge 
inventory would be added to the minor rehabilitation needs.  The model also includes a 0.75 percent 
annual deterioration rate from good or fair to poor which assumes that annually less than one percent 
of the deck area of the total SHS bridge inventory would be added to the major rehabilitation or 
replacement needs. 

This model has been  the standard maintenance practice for bridges  because of  funding  limitations.   
With the availability  of additional funding, the bridge  program would like  to transition this modeling  
approach to a systematic LCP strategy which would routinely apply preservation strategies  to  a structure 
prior to the identification  of defects to  maintain  the structures in good  condition  consistently  (as shown  
in  Table  4-9).  

Life Cycle Planning 4-10 
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Treatments 
Typical bridge  treatments and unit costs for a concrete bridge are shown below in  Table  4-6. 

Table 4-6. Typical Concrete Bridge Treatment Costs 

Activity Costs 

Activity  Unit  Unit Cost 

Methacrylate Deck Square Feet $4 

Replace Joints Linear Feet $200 

Polyester Concrete Overlay Square Feet $25 

Deck on Deck Square Feet $125 

Rail Replacement Linear Feet $250 

Replace Bridge Square Feet $635 

Because of  the  wide range  of costs for the  various bridge preservation and rehabilitation  treatments,  
the 2017 SHSMP  treatment cost assumptions for SHS  bridges included a calculated average treatment  
cost for condition improvement from fair to good, from poor to good, and  adding new bridge deck area.   
Table  4-7  presents  the unit costs from the SHSMP.   

Table  4-7. Unit Costs for SHS Bridges  

Costs Per Square Foot  

Fix Fair  to Good  Fix Poor to Good  Add New 

SHS Bridge  $344  $483  $635  

Targets 
LCP is intended to help state DOTs achieve asset performance targets.  California’s bridge performance 
targets and the target-setting process are discussed in detail in Chapter 3. Asset Performance Targets. 

Strategy 
An example of Caltrans’ condition and systematic-based LCP strategies are shown below for a typical 
concrete bridge with an average daily traffic (ADT) volume of 12,000 (five percent trucks) in a non-
aggressive environmental zone.  In this example, the bridge has a deck area of 12,000 square feet, rail 
length of 620 linear feet and joint length of 80 linear feet.  Table 4-8 includes the treatment schedule 
and costs for a condition-based strategy. 
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Table  4-8. Condition-Based LCP Strategy for an Example  Concrete Bridge  

Costs Per Square Foot 

Activity  Year  Cost  Present Value (PV)  

New Construction 0 $7,620,000 $7,620,000 

Methacrylate Deck Replace Joints 15 $64,000 $35,537 

Polyester Concrete Overlay Replace Joints 30 $316,000 $97,429 

Replace Bridge 75 $7,620,000 $402,211 

Net Present Value $8,155,177 

Treatment schedules and costs, shown in Table 4-9, are for a systematic-based strategy. 

Table  4-9. Alternative Systematic-Based LCP Strategy for a Concrete  Bridge  

Costs Per Square Foot  

Activity  Year     Cost  Present Value (PV)  

New Construction 0 $7,620,000 $7,620,000 

Methacrylate Deck Replace Joints 10 $64,000 $43,236 

Polyester Concrete Overlay Replace Joints 20 $316,000 $144,218 

Deck on Deck Rail Replacement 40 $1,655,000 $344,718 

Methacrylate Deck on Deck Replace Joints 50 $64,000 $9,006 

Polyester Concrete Overlay Replace Joints 70 $316,000 $20,293 

Replace Bridge 90 $7,620,000 $223,334 

Net Present Value $8,404,805 

The current strategy in California is to perform bridge work according to the work recommendations 
generated by inspections. These work recommendations typically identify two types of work: preventive 
maintenance (preservation) or rehabilitation (non-preservation). Preventive maintenance work extends 
bridge service life by addressing minor defects before they worsen to more extensive damage. 
Preventive maintenance bridge work includes joint repairs, spall repair, minor paint needs, as well as 
some deck repairs.  As described in the 2017 SHSMP, bridges exhibiting more serious deterioration or 
damage, which include bridges in poor condition and a portion of the bridges in fair condition, are 
addressed with more extensive rehabilitation or replacement activities funded through the SHOPP. 

Other strategies for improving the life cycle of bridge assets include using new materials that last longer 
and are easier to apply, implementing policies to ensure that new projects are built with cost-effective 
and easily maintained elements, and using accelerated bridge construction techniques. 

Life Cycle Planning 4-12 
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Best management practices include centralized statewide management of all bridge assets, on-going 
training for state and local inspectors, bridge strategy meetings that provide a uniform approach to 
recommended maintenance strategies and scour and seismic vulnerability screening to ensure that 
bridges with the most critical needs are addressed. 

Additionally, California local bridge owners receive federal funding for local NHS bridges through a 
program administered by Caltrans. Caltrans develops local policies and procedures for this program by 
working with a local bridge advisory committee made up of city and county organizations, FHWA, and 
the Commission that provides a forum to confer with cities and counties on local bridge funding and 
programming matters.  Currently, California receives approximately $300 million a year in federal 
funding for local bridges. 

4.5. Life Cycle Planning for Drainage 
Data Collection 
Starting in 2005, Caltrans initiated a process to assess the health of all of the State’s drainage assets 
through a systematic district level inspection program.  Each drainage asset is inventoried and given a 
unique number, as its condition is evaluated. These assessments are then added to a growing database 
in the office for identification and prioritization of maintenance and rehabilitation.  Drainage assets are 
assessed as good, fair or poor.  The current Culvert Inspection Program (CIP) plan reflects the 
completion of the inventory of drainage assets on the SHS by 2027. 

Modeling Approach 
The 2017 SHSMP includes a network level LCP model for drainage assets.  The model includes 
deterioration rates, treatments, and unit costs for drainage assets on the SHS. 

Treatments 
Typical treatments and unit costs are shown below in  Table  4-10  for drainage assets based on recent  
historical costs.   This treatment schedule is for a drainage rehabilitation project.  

Table  4-10.  Typical Treatments and Unit  Costs for Drainage Systems  

Typical Activity Costs for  Culverts  

Activity  Cost  per Culvert  

Maintenance $400 

Invert Paving/Plating $124,000 

Culvert Restoration/Liner $63,000 

Bore and Jack New Pipe $180,000 
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The 2017 SHSMP presents  treatment cost assumptions for  drainage systems  on the SHS.  Instead of  unit  
costs for individual treatments, the SHSMP calculates unit costs for improving condition from fair to  
good, from poor to good,  and adding new drainage systems.  Table  4-11  presents the unit costs from the  
SHSMP.   

Table 4-11. Unit Costs for Drainage Systems 

Costs Per  Linear Foot  

Fix Fair  to Good  Fix Poor to Good  Add New  

Culverts  $558  $2,000  $2,000  

Targets 
LCP is intended to help state DOTs achieve asset performance targets.  California’s drainage 
performance targets and the target-setting process are discussed in detail in Chapter 3. Asset 
Performance Targets. 

Strategy 
Caltrans’ culvert inspection program identifies drainage systems in need of immediate attention so they 
can be restored to perform their function and provide the expected level of service.  Once identified for 
restoration, the Caltrans Highway Design Manual26 and other design guides advise the Project Engineers 
at the project level in restoration strategies.  The final design is selected in cooperation and consultation 
with the public, private organizations, and State and Federal agencies. This ensures the selected 
restoration method is; safe, cost efficient, environmentally friendly, and resilient. 

A cost estimate is done for each drainage system restoration that looks at: 

• Constructability costs--both for the contractor and impacts to the public during construction, i.e., 
traffic, and creek diversions, etc. 

• Selected repair type cost--and any other costs incurred by the repair.  If a repair cannot be  made,  
then replacement strategies are determined.  

Cost alone may not be the final word on ultimate selection. Other factors such as environmentally 
sensitive areas, fish passage, legal, or safety impacts may determine the final repair selection and cost. 

Three LCP  strategies   for drainage systems are presented  in  Table  4-12, 4-13  and 4-14  below.  The first 
treatment schedule is for drainage system rehabilitation.  The second lists the treatments  and costs for 
drainage system replacement and the third lists the  treatments and costs for failed road and drainage  
system replacement.  

26 Caltrans, “Highway Design Manual”. Revised 2016. http://www.dot.ca.gov/design/manuals/hdm.html 
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Table  4-12. Typical LCP Strategies for Culvert  Rehabilitation  

Culvert  Life Cycle Treatment Schedule  

Rehabilitation  Schedule  (in years)  Cost*(each)  Present Value (PV)  (each)  

New Culvert 0 $20,000 $20,000 

Maintenance 5 $400 $329 
Maintenance 10 $400 $270 
Maintenance 15 $400 $222 
Maintenance 20 $400 $183 
Maintenance 25 $400 $150 

Invert Paving/Plating 30 $124,000 $38,232 

Maintenance 35 $400 $101 

Maintenance 40 $400 $83 

Maintenance 45 $400 $68 

Culvert  
Restoration/Liner  50  $63,000  $8,865  

Net Present Value $68,503 

Table  4-13. Typical LCP Strategies for Culvert Replacement  

Culvert  Life Cycle Treatment Schedule  

Replacement  Schedule (in years)  Cost*(each) Present Value (PV)  (each)  

New Culvert 0 $20,000 $20,000 

Maintenance 5 $400 $329 
Maintenance 10 $400 $270 
Maintenance 15 $400 $222 
Maintenance 20 $400 $183 
Maintenance 25 $400 $150 

Invert Paving/Plating 30 $124,000 $38,232 

Maintenance 35 $400 $101 

Maintenance 40 $400 $83 

Maintenance 45 $400 $68 

Bore & Jack New Pipe 50 $180,000 $25,328 

Net Present Value $84,967 
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Table  4-14. Typical LCP Strategies for Culvert Failed Road and Replacement  

Culvert  Life Cycle Treatment Schedule  

Failed Road and 
Replacement  Schedule  (in years)  Cost*  (each) Present Value (PV)  (each)  

New Culvert 0 $20,000 $20,000 

Maintenance 5 $400 $329 
Maintenance 10 $400 $270 
Maintenance 15 $400 $222 
Maintenance 20 $400 $183 
Maintenance 25 $400 $150 

Invert Paving/Plating 30 $124,000 $38,232 

Maintenance 35 $400 $101 

Maintenance 40 $400 $83 

Maintenance 45 $400 $68 

Maintenance 50 $400 $56 

Maintenance 55 $400 $46 
Replace Road and 
Culvert 60 $1,000,000 $95,060 

Net Present Value $154,801 

*Note for Tables 4-12, 4-13 and 4-14:  Costs come from historical projects and are based on average of costs from
actual construction and maintenance costs including the cost of material, traffic handling, and other required costs to
construct drainage systems including 60% support cost. Present value costs include a cumulative escalation factor of
4.2%.

Beyond maintaining a drainage system there may be a need for restoration after its estimated 50-year 
service life.  Typically over the life of a drainage system there are two major cost points, initial 
installation cost and repair or restoration cost. Existing ongoing inspections of the State’s drainage 
systems has shown there is an estimated 12 percent of a drainage system being found will be in a poor 
state of health after reaching a 50-year service life, and about 24 percent will be in fair condition after 
50 years of service.  Once identified as poor, each District then determines the restoration or 
replacement strategy. 

To return any drainage system to a good state of health, many variables influence the restoration cost; 
they include length, diameter, water diversions, traffic control, repair/restore strategy, fish passage, 
access, slope, expected bed load, to name a few. 

One of the main reasons for drainage system replacement is deterioration (typically because of 
corrosion, abrasion, erosion, piping, storm damage or poor initial installation).  If a drainage system fails, 
a Department Director’s Order may be initiated to accelerate and address the problem.  If the drainage 
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system has not yet failed, but is in poor condition, Maintenance will program it for repair, rehabilitation, 
or replacement. 

Other strategies for improving the life cycle of drainage systems include using remote controlled 
cameras to complete drainage system inspections, trenchless drainage system replacement techniques, 
and lining replacement techniques. 

4.6. Life Cycle Planning for Transportation 
Management Systems 
Data Collection 
Caltrans currently uses a TMS Inventory Database to track all statewide TMS assets.  This database is 
populated by district personnel, who provide information on each system, such as system type, location, 
and installation date.  Fact sheets on each TMS element that are updated every few years inform 
designers on replacement costs, compared to new costs, and give guidance on the most cost-effective 
solution, as well as give information on expected service life.  This service life, along with the installation 
dates, can be used to provide an assessment or prediction of replacement needs. 

Caltrans Traffic Operations and Maintenance staff are involved in managing the health of the TMS 
network.  Traffic Operations provides engineering support, initial problem troubleshooting, and 
maintains central systems, including software updates.  District Maintenance is responsible for repair of 
TMS field elements and communication linkages to the Transportation Management Centers (TMCs). 
Maintenance forces place first priority on critical safety needs, such as traffic signal and lighting repair 
work. 

As of August 2017, Caltrans has a network of over 19,000 field systems, as well as an extensive network 
of computer servers running software that helps to manage the SHS. These systems, which have 
become more advanced over the years, are connected by a network of fiber, wireless communications, 
and leased communications systems which provide remote access and management capabilities. 

One of the primary reasons why LCP is challenging is that estimating the life cycle of a TMS unit can be 
difficult, because not all components of the system will have the same installation date or service life. 
Some components may be replaced as part of a larger project, such as controller or modem upgrades, or 
other portions may be replaced by a service contractor or Caltrans maintenance forces. 

An example of a TMS unit is the traffic count station. The components in the controller cabinet, the 
communication infrastructure, inductive loops and various interconnects contribute to the 
determination of the life cycle of a traffic count station.  The installation date, mean time before failure 
(MTBF), warranty, manufacturer support of device and milestones in the advancements in technology 
are all factors in determining expected service life.  Knowing the installation date and the MTBF provides 
the simplest way to determine the life cycle duration.  Warranty, manufacturer support, and 
technological advancement are a horizontal deviation in the life cycle of the electrical equipment. 

TMS elements represent a significant investment need for Caltrans as a large portion of the current 
inventory is past its expected service life and will require replacement. Complicating the issue is the fact 
that if any one of these components fail, it would need to be replaced quickly to bring the system back 
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to an operational state.  TMS require replacement for a variety of reasons: some require more 
maintenance than is reasonable, some become technically obsolete, and others become a network 
security risk. 

Modeling Approach 
The 2017 SHSMP includes  a network level LCP model  for TMS assets.  The model includes deterioration  
rates,  treatments, and unit  costs for TMS assets  on the SHS.   Figure  4-3  displays an estimate of TMS  
needs  over the next ten  years.   
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Figure 4-3. Estimate of TMS Elements in Need of Replacement over the next 10 Years 

Treatments 
The 2017 SHSMP presents treatment cost assumptions for TMS assets on the SHS. Instead of unit costs 
for individual treatments, the SHSMP calculates unit costs for improving condition from poor to good 
and adding new assets. Table 4-15 presents the unit costs from the SHSMP. 
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Table  4-15. Unit Costs f or TMS  Assets  

Costs  Per Element  

Fix Poor to Good  Add New  

TMS Elements  $116,691  $116,691  

Targets 
LCP is intended to help state DOTs achieve asset performance targets.  California’s TMS performance 
targets and the target-setting process are discussed in detail in Chapter 3. Asset Performance Targets. 

Strategy 
As described in the 2017 SHSMP, the Maintenance Program is responsible for maintaining TMS assets. 
TMS elements on the SHS require over 80,000 preventive maintenance checks and repairs annually to 
ensure maximum operability.  A combination of state and contract service addresses the maintenance 
needs.  Assets which are at end of life, obsolete, or otherwise non-functional are addressed through 
systemic repairs, replacements, or upgrades. 

Caltrans is developing strategies to better manage the health of the TMS network by performing more 
extensive system health assessments, as well as greater collaboration with maintenance staff.  The TMS 
database, which stores records of all district systems, is constantly being improved, and records are 
being audited and checked for clarity and completeness. 

The TMS Master Plan is fundamental to LCP.  Its purpose will be to detail deployment needs for new 
TMS installations, as well as discuss life cycle needs for existing elements.  The plan will give guidance on 
the costs of maintaining a TMS inventory, as well as guidance on decommissioning existing systems 
when new technologies, such as cloud-based detection, are able to supplement or replace standard loop 
and radar detection units. 

With the need for TMS expansion in California, additional maintenance and operations staff will be 
required to preserve the TMS inventory. Table 4-16 presents an estimate of additional TMS 
maintenance and operations (M&O) needs.  It is expected that over the next 10 years, the increase in 
average cost to maintain and operate TMS will be over $18.5 million. 
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Table  4-16. Estimate of Additional Maintenance and Operation Needs  Over 10 Years  

TMS Maintenance and Cost Estimates  

TMS Element  Inventory  Service  
Life  

Annual  
M&O  

Cost per  
Element  

Total   
Annual M&O  

Costs  

Expected  
New TMS 
per Year  

Increase in  
Annual M&O  

Costs  

10-Year Increase in 
Estimated M&O Costs  

Closed Circuit 
Television 
(CCTV) 

2,825 10 $4300 $12,147,500 61 $262,300 $2,623,000 

Changeable 
Message Signs 896 25 $5,600 $5,017,600 19 $106,400 $1,064,000 

Traffic 
Monitoring 
Detection 
Stations 
(Detection) 

5,216 25 $3,100 $16,169,600 113 $350,300 $3,503,000 

Highway 
Advisory 
Radios (HAR) 

186 15 $6,200 $1,153,200 4 $24,800 $248,000 

Freeway Ramp 
Meter 2,855 25 $4,700 $13,418,500 62 $291,400 $2,914,000 

Roadway 
Weather 
Information 
System (RWIS) 

149 10 $5,300 $789,700 3 $15,900 $159,000 

Traffic Signals 6,262 25 $5,700 $35,693,400 135 $769,500 $7,695,000 

Traffic Census 
Stations 
(CENSUS) 

128 20 $2,200 $281,600 3 $6,600 $66,000 

Extinguishable 
Message Signs 
(EMS) 

539 25 $2,000 $1,078,000 12 $24,000 $240,000 

Total 19,056 $85,749,100 412 $1,851,200 $18,512,000 
Average estimated Maintenance and Operations costs include materials, equipment, training, lifecycle, and support 
costs. Does not include energy costs. Estimate for new TMS elements based on SHOPP funded projects only. 
Assumed M&O costs for traffic signals are the same for state and local; Inventory and new elements estimate as of 
November 2017. 
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4.7. LCP for NHS Pavements and Bridges Owned by 
Other Federal, State and Local Agencies 
The above paragraphs detail LCP practices for the SHS, as well as for the portion of NHS pavements and 
bridges owned by Caltrans.  To develop the TAMP Caltrans made the following additional assumptions 
regarding LCP for pavements and bridges owned by other Federal, State and local agencies: 

• For NHS pavements owned by other agencies besides Caltrans, the network level model for 
Class II pavements detailed in Appendix B of the SHSMP was applied using treatment costs 
described in the California Statewide Local Streets and Roads Needs Assessment. 

• For NHS bridges owned by other agencies besides Caltrans, the network level model for SHS 
bridges detailed in Appendix B of the SHSMP was applied.  The treatment costs in this model 
were found to be comparable to those described for bridges in the California Statewide Local 
Streets and Roads Needs Assessment. 

4.8. Accounting for Changes in Traffic Demand, 
Natural Hazards and Environment 
Managing transportation assets include evaluating whether assets will deteriorate faster or will have 
higher than anticipated costs due to changes in traffic demand, extreme climates, natural disasters or 
the impacts due to environmental conditions. These risks and costs to transportation infrastructure are 
further discussed in Chapter 8. Risk Management of the TAMP, but they are also considered in the 
development of life cycle plans in California.  Some examples of the factors considered in current LCP 
practice are: climate and traffic demand in the determination of pavement treatments; scour and 
seismic vulnerability screening for all bridges; the design of drainage systems for flood probability, 
frequency, and severity; and the consideration for life cycle replacement and full build out of TMS 
elements to reduce Daily Vehicle Hours of Delay and Green House Gas (GHS) emissions. 

4.9. Life Cycle Planning Maturity 
In review  of LCP maturity for primary  and supplementary assets in  California, pavements have  the  
highest level  of  maturity  owing to the progress that has been  made in optimizing pavement  
performance.  Other asset  classes are in  various stages of developing life cycle cost considerations and  
life cycle plans.   Caltrans developed a LCP  maturity  model to perform a self-assessment.   The r esult of  
the self-assessment is shown below in  Figure  4-4.  The model represents  LCP  maturity in California 
across all primary and  supplementary asset classes.   
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Figure 4-4. California’s LCP Maturity 

The primary elements of the LCP Maturity Model are described below: 

LEVEL 1 - Single Asset Based Needs include the inventory and condition assessment of a single asset 
over the useful life of the asset considering the cost of the treatment and deterioration that occurs over 
time. 

LEVEL 2 - Project Level LCCA includes performing a project level LCCA that is compliant with 
environmental, economic and legislative requirements and considers treatments evaluated over an 
analysis period taking into account traffic and user costs. A strong LCCA policy would be strategically 
implemented across all assets and programs. 

LEVEL 3 - Corridor LCP includes elements of Level 2, but includes a strong LCP Policy that will focus on 
improving and preserving major corridors and STRAHNET routes.  Investment strategies are considered 
for long-term asset investment needs and maximizes performance with constrained funding.  At this 
level, multi-asset investment decisions are incorporated and performance gaps are eliminated.  Internal 
and external stakeholders are emphasized.  Reducing the annual cost of preservation through more 
research and innovated practices is prevalent and risk sharing is stressed between public and private 
sector. 

LEVEL 4 - Network Level LCP includes Level 2 and 3 elements, but considers long-term focus on 
improving and preserving the system and network conditions achieved through different levels of 
funding where conditions are optimized with multi-asset investment.  Improvements to policy through 
research and partnerships are emphasized. 
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5.  Performance 
Scenarios and Gaps 

California’s asset management focus involves managing 
transportation assets throughout their life cycle.  This 
requires looking to the future and projecting asset 
performance.  California’s state and local transportation agencies 
use expected funding to predict future conditions, compare 
against targets, define funding gaps, and inform resource 
allocation decisions. 

5.1. Overview 
This chapter presents performance scenarios for bridges, pavements, drainage systems, and TMS asset 
performance over a 10-year period.  A primary objective of the federal requirement to develop a TAMP 
and adopt asset management processes is to improve or preserve the condition of transportation 
assets.  Progress towards this objective is measured against national, state, and local goals.  

Projecting conditions allows California to see whether or not asset performance will meet goals, 
including the 10-year desired state of repair.  This requires an assumption about the level of funding 
allocated to assets over the 10-year time frame of the TAMP.  To project conditions, varying funding 
levels are assumed to show the differences in performance depending on the expenditure amount.  
More detailed information about the funding levels themselves is provided in Chapter 6. Revenues and 
Financial Projections and Chapter 7. Investment Strategies.  Projecting conditions is also informed by the 
Life Cycle Planning strategies provided in Chapter 4. Life Cycle Planning. 

Based on the revenue projections described in the Revenues and Financial Projections chapter of this 
TAMP, three scenarios were defined: a pre-SB1 scenario representing the expected funding levels prior 
to the passage of SB1, a current expected funding scenario that reflects the impact of SB1 funds on 
current funding expectations, and a target scenario that represents the desired state of good repair.  
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5.2. Federal and State Requirements 
Federal Requirements 
FHWA requires that states establish a performance gap analysis process for transportation asset 
management plans.  Specific requirements for the process are listed below. 

Performance Gap Analysis Process Requirements 
• State DOT targets for asset condition of NHS pavements and bridges, using FHWA’s 

performance measures 
• NHS performance gaps 
• Alternative strategies to close or address the gaps 

As part of the gap analysis, states must compare current asset performance to target performance 
levels, but they may also compare projected asset performance to target performance to calculate an 
expected gap.  The gap analysis is presented following the discussion of performance projections in this 
chapter. 

State Requirements 
State regulations require the development of a robust TAMP that meets federal guidelines.  The 
California TAMP must also include performance gap analysis for assets on the SHS. 

5.3. Baseline (Pre-SB1) Performance  
The baseline pre-SB1 performance scenario is based on average annual revenues prior to the passage of 
SB1, maintained over a 10-year period.  This funding scenario is described in detail in Chapter 6. 
Revenues and Financial Projections.  

Pre-SB1 funding levels from the SHSMP and pre-SB1 performance accomplishments from Caltrans are 
used to develop pre-SB1 performance projections for SHS assets.  For NHS assets on the SHS, weighted 
averages based on the portion of NHS on the SHS are used to develop performance projections and 
estimate funding levels.   

The asset projection model from the SHSMP was adapted to predict future conditions for non-SHS 
assets.  The model assumes that the local investment in NHS pavement is proportional to the magnitude 
of the NHS, relative to the total local road network.  Local NHS pavements account for 5% of the total 
local roadways.  Multiplying the $1.98 billion local road annual expenditure identified in the 2016 Local 
Needs Assessment by 5% yields an estimated NHS spending for pavement of $99 million per year.  
Although this assumption likely underestimates the local investment in NHS pavement based on limited 
MPO feedback, it serves as a reasonable lower bound for purposes of this analysis. 

Having determined the baseline NHS spending, the percentage of pavement spending applied to fair and 
poor condition pavements was estimated at 15 percent for fair pavements and 85  percent for poor 
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condition pavements, based on expert judgement and discussions between Caltrans and MPO staff.  This 
reflects a current focus by local agencies on reducing the percentage of pavements on the NHS that are 
in poor condition.  

The model includes an 8.78 percent annual deterioration rate from good to fair and a 3.37 percent rate 
from fair to poor.  The unit cost assumptions are $111,408 per lane mile to fix fair to good and $166,320 
per lane mile to fix poor to good.  

Given these assumptions, the model predicts a gradual worsening of pavement conditions over time 
with Pre-SB1 funding.   

For non-SHS local bridges, the model assumes that the local investment in bridge repairs, $93 million per 
year, is in proportion to the square footage of bridge deck of non-SHS local bridges on the NHS to the 
total of all non-SHS local bridges, which is 32 percent.   

The local bridge funding is assumed to be applied 15 percent to fair condition bridges and 85percent to 
poor condition bridges, based on analysis done for the 2017 SHSMP.  The model includes a 0.45 percent 
annual deterioration rate from good to fair and a 0.75 percent rate from fair to poor.  The unit cost 
assumptions are $344 per square foot of bridge deck area fixed fair to good and $483 per square foot of 
bridge deck area fixed poor to good. 

NHS Assets 
Table 5-1 presents the 10-year pre-SB1 performance projection for NHS pavements and bridges.   

Table 5-1. NHS Pavement and Bridge 10-Year Performance in Baseline Funding Scenario 

  

     

   

  

 

  

 

     

 

 

  

NHS Assets 

Annual Funding ($M) Good Fair Poor 

Pavements 

Interstate (lane miles) $386 40.7% 47.5% 11.8% 

Non-Interstate NHS (lane miles) $632 22.0% 63.1% 14.9% 

On the SHS $533 37.8% 46.9% 15.3% 

Off the SHS $99 3.9% 81.7% 14.4% 

Bridges 

NHS (deck area) $431 77.8% 18.6% 3.5% 

On the SHS $338 81.2% 16.1% 2.7% 

Off the SHS $93 47.6% 41.2% 11.2%
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SHS Assets 
The 10-year pre-SB1 performance projection for SHS pavements, bridges, drainage systems and TMS 
assets are shown in Table 5-2. 

Table 5-2.  SHS Primary Asset Performance in Baseline Funding Scenario 

SHS Assets 

Annual Funding ($M) Good Fair Poor 

Pavements 

Class I (lane miles) $709 40.7% 47.5% 11.8% 

Class II (lane miles) $331 34.5% 46.3% 19.2% 

Class III (lane miles) $78 21.0% 54.7% 24.3% 

Bridges 

SHS Bridges (deck area) $405 81.2% 16.1% 2.7% 

Drainage 

SHS Drainage (linear feet) $108 54.0% 31.7% 14.2% 

TMS 

SHS TMS (assets) $106 55.0% n/a 45.0% 

 

5.4. Maintain NHS Asset Performance  
Federal regulations require that an annual level of investment to maintain asset condition for NHS 
pavements and bridges be included in the TAMP.  To maintain NHS pavements and bridges at current 
performance levels (as presented in Chapter 2, Table 2-4 and Table 2-7), it is expected that 
approximately $1.85 billion annually would be needed for 10 years.  Because conditions are expected to 
improve with the passage of SB1, a full presentation of this scenario was not included in the TAMP. 

5.5. Expected (Post-SB1) Performance  
The expected post-SB1 funding performance scenario is based on average annual revenues after the 
passage of SB1, maintained over a 10-year period.  This funding scenario is described in detail in Chapter 
6. Revenues and Financial Projections.  

SB1 funding levels and performance accomplishments from the SHSMP are used to develop expected 
performance projections for SHS assets.  For NHS assets on the SHS, weighted averages were utilized, 
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based on the portion of NHS to the total SHS, to develop performance projections and estimate funding 
levels.  

The asset projection model described in the previous section was used to predict future conditions for 
non-SHS assets.   

SB1 is expected to provide $1.5 billion annually for local roads and bridges.  SB1 funding is adequate to 
close all local NHS performance gaps, if applied to the NHS in sufficient quantity.  Preliminary feedback 
gathered through TAMP workshops with local agencies indicates that SB1 funding is planned to more 
closely align with the inventory proportion of the NHS to total local roadways.  Workshop feedback also 
indicated that approximately 90 percent of SB1 funds ($1.35 billion) would be applied towards 
pavement and 10 percent ($150 million) towards bridges.  As with the earlier scenarios presented, the 
model assumes that local agencies will continue to apply new SB1 funds in proportion of NHS assets to 
total non-SHS inventory.  The local NHS comprises five percent of total local pavements and 32 percent 
of total local bridges.   

For pavements, this results in an increase in funding from SB1 of $68 million per year (or $167 million 
total annual funding), with 40 percent spent on work improving pavements in fair condition and 60 
percent spent on improving pavements in poor condition.  An increased emphasis on treating 
pavements in fair condition is assumed for this scenario given that additional funds would be available 
for pavement preservation through SB1. 

For non-SHS bridges, this results in an increase in funding from SB1 of $48 million per year (or $141 
million total annual funding), with 15 percent spent on work improving bridges in fair condition and 85 
percent spent on improving bridges in poor condition.  

Assuming that local agencies invest SB1 funds in NHS assets proportional to their overall local asset 
inventory, the model predicts improved local NHS pavements and bridge conditions over the baseline 
condition. 

NHS Assets 
The expected funding performance scenario is based on current expected revenues over a 10-year 
period.  Table 5-3 presents the 10-year expected funding performance projection for NHS pavements 
and bridges.  
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Table 5-3. NHS Pavement and Bridge 10-Year Performance in Expected Funding Scenario 

NHS Assets 

Annual Funding ($M) Good Fair Poor 

Pavements 

Interstate (lane miles) $751 60.0% 39.0% 1.0% 

Non-Interstate NHS (lane miles) $1,161 34.0% 60.8% 5.2% 

On the SHS $995 57.6% 40.9% 1.5% 

Off the SHS $167 6.7% 83.8% 9.5% 

Bridges 

NHS (deck area) $707 80.4% 17.5% 2.1% 

On the SHS $566 83.5% 15.0% 1.5% 

Off the SHS $141 52.1% 40.3% 7.6% 

SHS Assets 
The 10-year expected funding performance projection for SHS pavements, bridges, drainage systems 
and TMS assets are shown in Table 5-4. 

Table 5-4. SHS Primary Asset Performance in Expected Funding Scenario 

     

   

     

 

 

 

     

 

     

  

SHS Assets 

Annual Funding ($M) Good Fair Poor 

Pavements 

Class I (lane miles) $1,380 60.0% 39.0% 1.0% 

Class II (lane miles) $577 55.0% 43.0% 2.0% 

Class III (lane miles) $151 45.0% 53.0% 2.0% 

Bridges 

SHS Bridges (deck area) $678 83.5% 15.0% 1.5% 

Drainage 

SHS Drainage (linear feet) $255 58.2% 31.8% 10.0%
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SHS Assets 

Annual Funding ($M) Good Fair Poor 

TMS 

SHS TMS (assets) $195 90.0% n/a 10.0% 

5.6. Desired State of Repair 
The performance scenario for the Desired State of Repair (DSOR) is based on annual funding required to 
meet performance targets over a 10-year period.  This scenario includes the additional maintenance 
funding required to sustain the state of repair further into the future as captured in the SHSMP. 

For assets on the SHS, the target funding scenario uses financial data from the SHSMP.  For NHS assets 
on the SHS, weighted averages, based on the portion of NHS to the total SHS, are used to develop 
performance projections and estimate funding levels.  As with the earlier scenarios presented, the 
model assumes that local agencies will apply funds in proportion of NHS assets to total non-SHS 
inventory.  The local NHS comprising five percent of total local pavements and 32 percent of total local 
bridges. 

The asset projection model suggests local agencies are within a $2 million annual increase in funding 
over the expected SB1 scenario for local NHS pavements to achieve the statewide target.  To close the 
performance gap for NHS bridges, the bridge model calculates an increase in funding of $274 million per 
year over the expected scenario, resulting in $415 million in annual funding for local NHS bridges.  
Funding for these gaps could be closed by shifting funding to the NHS in greater proportion than 
assumed in this analysis or by augmenting with funding from local sources.   

NHS Assets 
The DSOR target scenario represents the requirements for meeting the 10-year targets described in 
Chapter 3. Asset Performance Targets.  Table 5-5 presents the 10-year target funding performance 
projection for NHS pavements and bridges. 

Table 5-5. NHS Pavement and Bridge 10-Year Performance in Target Funding Scenario 

     

 

 

 

 

     

 

 

NHS Assets 

Annual Funding ($M) Good Fair Poor 

Pavements 

Interstate (lane miles) $852 60.0% 39.0% 1.0% 

Non-Interstate NHS (lane miles) $1,322 34.1% 60.9% 5.0% 

On the SHS $1,153 57.6% 40.9% 1.5%
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NHS Assets 

Annual Funding ($M) Good Fair Poor 

Off the SHS $169 7.0% 84.0% 9.0% 

Bridges 

NHS (deck area) $981 83.5% 15.0% 1.5% 

On the SHS $566 83.5% 15.0% 1.5% 

Off the SHS $415 83.5% 15.0% 1.5% 

SHS Assets 
The 10-year target DSOR performance for SHS pavements, bridges, drainage systems and TMS assets are 
shown in Table 5-6. 

Table 5-6. SHS Primary Asset Performance in Target Funding Scenario 

SHS Assets 

Annual Funding ($M) Good Fair Poor 

Pavements 

Class I (lane miles) $1,566 60.0% 39.0% 1.0% 

Class II (lane miles) $696 55.0% 43.0% 2.0% 

Class III (lane miles) $199 45.0% 53.0% 2.0% 

Bridges 

SHS Bridges (deck area) $678 83.5% 15.0% 1.5% 

Drainage 

SHS Drainage (linear feet) $494 80.0% 10.0% 10.0% 

TMS 

SHS TMS (assets) $211 90.0% n/a 10.0% 
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5.7. Asset Performance Gap Analysis 
State DOTs are required to establish a process for conducting a gap analysis, evaluating any gaps 
between current and target condition, and suggesting strategies to close the gaps pursuant to 23 CFR 
Part 515.7(a)(3)27.  FHWA defines a performance gap as “the gaps between the current asset condition 
and State DOT targets for asset condition, and the gaps in system performance effectiveness that are 
best addressed by improving the physical assets.” 

California’s gap analysis includes two gap calculations: current gap and projected gap.  

• Current gap is the gap between current performance and the 10-year desired state of repair.  

• Projected gap is the gap between the expected (Post-SB1) performance projection and the 10-
year target DSOR.   

Both current and projected gaps are shown in terms of the change in performance required to meet the 
desired state of repair.  For measures of good condition, a gap indicates the need to increase good 
conditions by the specified amount.  For measures of poor or fair conditions a gap indicates the need to 
reduce poor conditions or fair conditions by the specified amount.  Gaps are reported as zero in cases 
where the projected performance exceeds the target performance; no “negative” gaps are reported in 
these cases.  

NHS Assets 
Table 5-7 presents the gap analysis for NHS pavements and bridges.  There is a current gap presented 
for each asset and performance measure combination.  No gap is projected for Interstate pavements, 
because Caltrans expects to achieve the desired state of repair with expected funding from SB1.  The 
intention of SB1 was to close the performance gap on the SHS.  Non-Interstate NHS pavements are 
owned by both state and local agencies; the combined subsystem is not expected to meet the desired 
state of repair unless an additional portion of the local SB1 or other funding sources is applied to the 
local NHS.  

NHS bridges are owned by both state and local agencies.  There is a projected gap for NHS bridges at the 
assumed investment percentages for local NHS bridges.  To the extent local agencies increase the 
proportion of SB1 funding applied to NHS bridges, the identified gap could be minimized or eliminated.  
Strategies for closing gaps are discussed in subsequent chapters of the TAMP. 

Predicted condition and resulting performance gaps for local NHS pavement and bridge assets are 
founded on the assumption that local investment priorities are proportional to the NHS and non-NHS 
inventory quantities.  While this assumption provides a consistent and unbiased basis for analyses, it is 
within the discretion of local agencies and the funding capacity of SB1 to focus a larger share of funds on 
NHS assets to close these gaps. 

  

                                                           

27 23 CFR Part 515.7(a)(3), https://www.federalregister.gov/documents/2016/10/24/2016-25117/asset-management-plans-and-periodic-
evaluations-of-facilities-repeatedly-requiring-repair-and  

https://www.federalregister.gov/documents/2016/10/24/2016-25117/asset-management-plans-and-periodic-evaluations-of-facilities-repeatedly-requiring-repair-and
https://www.federalregister.gov/documents/2016/10/24/2016-25117/asset-management-plans-and-periodic-evaluations-of-facilities-repeatedly-requiring-repair-and
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Interstate Pavements (lane miles) 

Table 5-7. Performance Gaps for NHS Assets 

NHS Assets 

Good Fair Poor 

Current Performance 44.9% 52.1% 3.1% 

10-Year Expected (Post-SB1) Performance 60.0% 39.0% 1.0% 

10-Year Target (DSOR) Performance 60.0% 39.0% 1.0% 

Current Gap 15.1% 13.1% 2.1% 

10-Year Projected Gap 0.0% 0.0% 0.0% 

Non-Interstate NHS Pavements (lane miles) 

Current Performance 25.5% 67.4% 7.1% 

10-Year Expected (Post-SB1) Performance 34.0% 60.8% 5.2% 

10-Year Target (DSOR) Performance 34.1% 60.9% 5.0% 

Current Gap 8.7% 6.5% 2.2% 

10-Year Projected Gap 0.1% 0.0% 0.2% 

Non-Interstate NHS Pavements on the SHS (lane 
miles) 

Current Performance 43.5% 54.0% 2.5% 

10-Year Expected (Post-SB1) Performance 57.6% 40.9% 1.5% 

10-Year Target (DSOR) Performance 57.6% 40.9% 1.5% 

Current Gap 14.1% 13.1% 1.0% 

10-Year Projected Gap 0.0% 0.0% 0.0% 

Non-Interstate NHS Pavements off the SHS (lane 
miles) 

Current Performance 4.6% 82.9% 12.5% 

10-Year Expected (Post-SB1) Performance 6.7% 83.8% 9.5% 

10-Year Target (DSOR) Performance 7.0% 84.0% 9.0% 

Current Gap 2.4% 0.0% 3.5% 

Non-Interstate NHS Pavements on the SHS (lane 
miles) 
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NHS Assets  

Fair Poor Good 

10-Year Projected Gap 0.3% 0.0% 0.5% 

NHS Bridges (deck area) 

Current Performance 66.5% 28.7% 4.8% 

10-Year Expected (Post-SB1) Performance 80.4% 17.5% 2.1% 

 

 

 

10-Year Target (DSOR) Performance 83.5% 15.0% 1.5% 

Current Gap 17.0% 13.7% 3.3% 

10-Year Projected Gap 3.1% 2.5% 0.6% 

NHS Bridges on the SHS (deck area) 

Current Performance 69.4% 26.9% 3.7% 

10-Year Expected (Post-SB1) Performance 83.5% 15.0% 1.5% 

10-Year Target (DSOR) Performance 83.5% 15.0% 1.5% 

Current Gap 14.1% 11.9% 2.2% 

10-Year Projected Gap 0.0% 0.0% 0.0% 

 

NHS Bridges off the SHS (deck area) 

Current Performance 40.8% 44.4% 14.8% 
 

10-Year Expected (Post-SB1) Performance 52.1% 40.3% 7.6% 
 

10-Year Target (DSOR) Performance 83.5% 15.0% 1.5% 
 

Current Gap 42.7% 29.4% 13.3% 

10-Year Projected Gap 31.4% 25.3% 6.1% 
 

 

 

SHS Assets 
Table 5-8 presents the gap analysis of SHS assets.  There is a current gap for each asset and performance 
measure.  However, there are no projected gaps, as Caltrans expects to achieve the desired state of 
repair with future funding.  Strategies for closing gaps are discussed in subsequent chapters of the 
TAMP. 
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Table 5-8. Performance Gaps for SHS Assets 

SHS Assets 

Good Fair Poor 

Pavement Class I (lane miles) 

Current Performance 45.1% 50.5% 4.4% 

10-Year Expected (Post-SB1) Performance 60.0% 39.0% 1.0% 

10-Year Target (DSOR) Performance 60.0% 39.0% 1.0% 

Current Gap 14.9% 11.5% 3.4% 

10-Year Projected Gap 0.0% 0.0% 0.0% 

Pavement Class II (lane miles) 

Current Performance 35.6% 57.6% 6.8% 

10-Year Expected (Post-SB1) Performance 55.0% 43.0% 2.0% 

10-Year Target (DSOR) Performance 55.0% 43.0% 2.0% 

Current Gap 19.4% 14.6% 4.8% 

10-Year Projected Gap 0.0% 0.0% 0.0% 

Pavement Class III (lane miles) 

Current Performance 37.5% 54.3% 8.1% 

10-Year Expected (Post-SB1) Performance 45.0% 53.0% 2.0% 

10-Year Target (DSOR) Performance 45.0% 53.0% 2.0% 

Current Gap 7.5% 1.3% 6.1% 

10-Year Projected Gap 0.0% 0.0% 0.0% 

SHS Bridges (deck area) 

Current Performance 74.9% 21.8% 3.3% 

10-Year Expected (Post-SB1) Performance 83.5% 15.0% 1.5% 

10-Year Target (DSOR) Performance 83.5% 15.0% 1.5% 

Current Gap 8.6% 6.8% 1.8% 

10-Year Projected Gap 0.0% 0.0% 0.0% 
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SHS Assets  

Good Fair Poor 

SHS Drainage (linear feet) 

Current Performance 65.0% 23.5% 11.5% 

10-Year Expected (Post-SB1) Performance 58.2% 31.8% 10.0% 

10-Year Target (DSOR) Performance 80.0% 10.0% 10.0% 

Current Gap 15.0% 13.5% 1.5% 

10-Year Projected Gap 21.8% 21.8% * 0.0% 

SHS TMS (assets) 

Current Performance 58.8% n/a 41.2% 

10-Year Expected (Post-SB1) Performance 90.0% n/a 10.0% 

10-Year Target (DSOR) Performance 90.0% n/a 10.0% 

Current Gap 31.2% n/a 31.2% 

10-Year Projected Gap 0.0% n/a 0.0% 

*The SHS drainage performance gap is based on an estimated end-state condition in 10 years using a projected 
inventory quantity that continues to grow. 
 
The gap analysis in Table 5-9 represents Supplementary Assets on the SHS.  There is a current gap for 
each asset and performance measure.  Strategies for closing gaps are discussed in subsequent chapters 
of the TAMP. 

Table 5-9. Performance Gaps for Supplementary Assets on the SHS 

    

  

    

 

 

 

 

 

Supplementary Assets on the SHS 

Good Fair Poor 

SHS Drainage Pump Plants (locations) 

Current Performance 24.1% 29.3% 46.6% 

10-Year Expected (Post-SB1) Performance 63.8% 26.9% 9.3% 

10-Year Target (DSOR) Performance 80.0% 20.0% 0.0% 

Current Gap 55.9% 9.3% 46.6% 

10-Year Projected Gap 16.2% 6.9% 9.3% 
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Supplementary Assets on the SHS  

Good Fair Poor 

SHS Highway Lighting (assets) 

Current Performance 40.2% 13.9% 45.9% 

10-Year Expected (Post-SB1) Performance 46.3% 13.8% 39.9% 

10-Year Target (DSOR) Performance 0.0% 100.0%* 0.0% 

Current Gap 0.0% 0.0% 45.9% 

10-Year Projected Gap 0.0% 0.0% 39.9% 

SHS Office Buildings (square feet) 

Current Performance 41.9% 31.6% 26.5% 

10-Year Expected (Post-SB1) Performance 57.4% 16.6% 26.0% 

10-Year Target (DSOR) Performance 

Current Gap 

60.0% 40.0% 0.0% 

18.1% 0.0% 26.5% 

10-Year Projected Gap 2.6% 0.0% 26.0% 

SHS Overhead Signs (assets) 

Current Performance 74.4% 21.8% 3.8% 

10-Year Expected (Post-SB1) Performance 64.9% 23.7% 11.4% 

10-Year Target (DSOR) Performance 0.0% 100.0%* 0.0% 

Current Gap 0.0% 0.0% 3.8% 

10-Year Projected Gap 0.0% 0.0% 11.4% 

SHS Roadside Rest Facilities (locations) 

Current Performance 32.6% 38.4% 29.0% 

10-Year Expected (Post-SB1) Performance 26.7% 22.1% 51.2% 

10-Year Target (DSOR) Performance 80.0% 20.0% 0.0% 

Current Gap 47.4% 18.4% 29.0% 

10-Year Projected Gap 53.3% 2.1% 51.2% 
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Supplementary Assets  on the SHS  

Good  Fair  Poor  

SHS  Sidewalks, Park  and  Ride and ADA 
Infrastructure  (locations)  

 

Current Performance  0.0%  n/a  100.0 
%  

10-Year Expected (Post-SB1) Performance 7.3% n/a 92.7% 

10-Year Target (DSOR) Performance 25.0% n/a 75.0% 

Current Gap 25.0% n/a 25.0% 

10-Year Projected Gap 17.7% n/a 17.7% 

SHS  Transportation-Related Facilities  (square  feet)  

Current Performance 21.2% 15.1% 63.7% 

10-Year Expected (Post-SB1) Performance 17.2% 17.7% 65.1% 

10-Year Target (DSOR) Performance 60.0% 40.0% 0.0% 

Current Gap 38.8% 0.0% 63.7% 

10-Year Projected Gap 42.8% 0.0% 65.1% 

SHS  Weigh in Motion Scales  (stations)  

Current Performance 2.8% 97.2% 0.0% 

10-Year Expected (Post-SB1) Performance 27.3% 40.9% 31.8% 

10-Year Target (DSOR) Performance 90.0% 10.0% 0.0% 

Current Gap 87.2% 87.2% 0.0% 

10-Year Projected Gap 62.7% 30.9% 31.8% 

*The 10-year target performance for SHS highway lighting and overhead signs is to have the entire inventory in a
good or fair condition.

5.8. Closing the Performance Gap 
California’s NHS and SHS will require substantial investment to achieve established Desired State of 
Repair 10-Year Targets. However, California is on track to achieve these targets for all of its SHS while 
narrowing the gap for NHS pavements and bridges under current funding expectations. The additional 
investment in preservation provided by SB1 is crucial to attaining these ambitious targets. 
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SHS Sidewalks, Park and Ride and ADA 
Infrastructure (locations) 
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In addition to tracking progress towards the long-range planning 10-year targets established in the 
TAMP, performance gaps for 2- and 4-year performance targets will be established as required under 
FHWA’s Pavemenet and Bridge Performance Management Final Rule (23 CFR Part 490). The FHWA will 
assess progress towards achieving performance targets over the 4-year baseline performance period 
(defined as the “Baseline Performance Period”), measuring against biennial reports submitted by 
Caltrans. If the FHWA finds that significant progress towards state targets has not been achieved in two 
consecutive two-year reporting periods, the state must include a plan for improving performance in its 
next progress report. Significant progress is defined as current performance exceeding baseline 
performance or equaling or exceeding the performance target. 

NHS Assets 
The gap analysis for NHS assets, as required by 23 CFR Part 515.7(a)28, produced several key outcomes 
for the NHS assets: 

• No gap is projected for Interstate pavements, as Caltrans expects to achieve the desired state of 
repair with funding from SB1. 

• Non-Interstate NHS pavements are not expected to meet the desired state of repair unless an 
additional portion of the local SB1 or other funding sources is applied to the local NHS. 

• There is a projected gap for NHS bridges at the assumed investment percentages for local NHS 
bridges.  To the extent local agencies increase the proportion of SB1 funding applied to NHS 
bridges, the identified gap could be minimized or eliminated. 

A number of strategies will need to be pursued by local, regional, and state partners in order to assure 
that the performance gaps for local pavements and bridges identified in the TAMP are addressed.  SB1 
funds coupled with local measure funds bring additional financial resources to bear that will help close 
these gaps.  A shift in prioritization of investments towards NHS assets by local agencies could further 
advance achieving performance goals.  Better informed investment decisions are possible through 
improved coordination and information sharing amongst local, regional, and state partners. Additional 
discussion of these strategies for closing gaps are discussed in subsequent chapters of the TAMP. 

SHS Assets 
With the additional funding provided by SB1, Caltrans anticipates closing all performance gaps for the 
four primary SHS asset classes. Performance gaps are expected to persist or widen, however, for the 
supplementary asset classes, as there is insufficient funding at the projected levels over the 10-year 
period ahead.  It is possible that as improvements in condition of the primary asset classes are realized 
and long-term maintenance costs go down, funds could be redirected towards improving the condition 
of the supplementary asset classes. 

28 23 CFR Part 515.7(a)(3),  https://www.federalregister.gov/documents/2016/10/24/2016-25117/asset-management-plans-and-periodic-
evaluations-of-facilities-repeatedly-requiring-repair-and   
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https://www.federalregister.gov/documents/2016/10/24/2016-25117/asset-management-plans-and-periodic-evaluations-of-facilities-repeatedly-requiring-repair-and
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6.  Revenues and 
Financial Projections 
 
 
 
The TAM financial plan underpins and enables the 
implementation of asset management practices.  This chapter 
details the revenues and financial projections for asset 
management activities in California. 
6.1. Overview 
California’s transportation funding is derived from a variety of sources.  The majority of state and federal 
transportation funding is collected through fuel taxes.  At the state level, revenues are directed towards 
a set of transportation-related state accounts for California.  Major accounts related to asset 
management are the State Highway Account (SHA) and the recently-created Road Maintenance and 
Rehabilitation Account (RMRA).  These accounts are used to fund maintenance, operations, and capital 
projects, including asset management-related activities.  The two programs most closely related to asset 
management are the Highway Maintenance Program (HM) and the State Highway Operation and 
Protection Program (SHOPP).  The HM program and the SHOPP fund maintenance, preservation, 
rehabilitation, and replacement projects; all are intended to maintain or improve asset condition.  
SHOPP and HM funds are used for the SHS, and by extension, the portions of the NHS on the SHS. 

For the portion of NHS owned by local agencies, revenues are derived from a variety of sources, 
including federal and state sources, as well as additional local funding sources, such as local sales taxes, 
development impact fees, property taxes, and traffic impact fees.  Funding sources used by local 
agencies are further detailed in the 2016 California Statewide Local Streets and Roads Needs 
Assessment.  Note: local agencies must fund all of the roads and bridges on the local system, not just the 
portion on the NHS.  One challenge in developing a financial plan that meets FHWA’s requirements is to 
determine the portion of transportation funds projected to be used on the NHS. 

In 2017 California adopted new legislation significantly increasing funds for asset management.  Senate 
Bill 1 (SB1), The Road Repair and Accountability Act of 2017, includes a number of provisions that, over 
time, will provide increased revenues for roads and bridges.  SB1 is projected to increase average annual 
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funding for local pavements and bridges by approximately $1.5 billion.  This additional funding will be 
instrumental in helping California achieve its asset condition targets for the SHS and NHS. 

The following subsections present the TAMP financial plan, summarizing funding sources and uses, and 
detailing the projected funding available for asset management uses over the next 10 years.  The 
financial plan is an estimate of projected revenue, detailing the resources available for helping meet the 
condition targets presented previously.  Note that the financial plan is focused on funds available for 
selected asset types on the SHS and NHS.  Other documents provide a more comprehensive description 
on topics such as sources of transportation funding, how California projects future revenues, and what 
constraints exist on use of funds for different purposes.  Transportation Funding in California (2017)29, 
an annual report by Caltrans, provides detail on transportation revenue sources.  2018 State 
Transportation Improvement Program (STIP) Fund Estimate details projected funding and programming 
capacity for different programs and asset types.  

6.2. Federal and State Requirements 
Federal Requirements 
FHWA requires each state DOT to include a financial plan that spans at least 10 years and identifies 
funding and costs over that time in their TAMP.  FHWA defines financial plan as “a long-term plan 
spanning 10 years or longer, presenting a State DOT’s estimates of projected available financial 
resources and predicted expenditures in major asset categories that can be used to achieve State DOT 
targets for asset condition during the plan period, and highlighting how resources are expected to be 
allocated based on asset strategies, needs, shortfalls, and agency policies.”  The plan should provide a 
summary of financial resources and needs for pursuing asset management objectives and achieving 
performance targets. 

FHWA also requires that states establish a process for developing a financial plan as part of the 
transportation asset management plan.  Specific requirements for the process are listed below. 

 

                                                           

29 Caltrans, “Transportation Funding in California”, 2017, http://www.dot.ca.gov/hq/tpp/offices/eab/fundchrt_files/2017_Transportation_Funding.pdf 

Financial Plan Process Requirements 
• Estimated cost of expected future work to implement the investment strategies of the 

asset management plan, by fiscal year and work type 
• Estimated funding levels to address the costs of future work types, by fiscal year 
• Identification of anticipated funding sources 
• Asset valuation estimate for NHS pavements and bridges assets and the needed annual 

investment to maintain asset value (Note: asset valuation is included in Chapter 2. 
Asset Inventory and Condition.) 

http://www.dot.ca.gov/hq/tpp/offices/eab/fundchrt_files/2017_Transportation_Funding.pdf
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State Requirements 
State regulations require that California develop a robust asset management plan which meets the 
federal TAMP requirements and also includes assets on the SHS.  The financial plan should include the 
four primary asset classes on the SHS. 

6.3. Funding Sources 
California receives transportation funding from both federal and state sources.  At the state level the 
majority of funding is from state sources.  This section details California’s sources of revenue and future 
funding outlook, broken out by state and federal sources.  

Tables 6-1, 6-2, and 6-3 below are adapted from the 2018 STIP Fund Estimate30 (Fund Estimate) 
approved by the California Transportation Commission on August 16, 2017.  The Fund Estimate is a 
biennial projection of all available transportation resources and establishes funding levels for the STIP 
and the SHOPP.  The 2018 Fund Estimate covers the period from fiscal year 2018 to 2023 and includes 
funding provided by SB1, which covers 10 years of committed funding. 

Federal Funding Sources 
Federal funding for transportation is provided through the Highway Trust Fund (HTF), which is funded by 
the federal gas tax supplemented with additional revenues from the State Highway Account or other 
funds.  For a detailed explanation of federal funding support, refer to Funding Federal-Aid Highways31, a 
2017 publication of FHWA. 

Congress is responsible for authorizing federal funding.  Federal transportation funds are typically 
authorized in advance to allow states to support capital planning.  Once authorized, funds are 
apportioned or allocated to states or programs.  Apportioned funds must then be obligated, or 
committed, to specific projects in a state before the HTF outlays cash to pay eligible recipients.  

Table 6-1 shows the ten-year summary of California’s expected funding from federal sources.  In the 
table obligation authority is the total federal commitment to a state in each year.  Obligation authority 
constitutes the majority of California’s federal transportation funding.  Over 10 years, it will provide $37 
billion in funding.  The August redistribution is funding from other states that was unobligated, or not 
committed.  FHWA redistributes uncommitted funds to states able to obligate additional funding.  The 
August redistribution is expected to provide $1.6 billion in funding over 10 years.  Other federal 
resources represent transfers of federal funding for uses outside of the SHA.  Caltrans has $2.9 billion in 
projected transfers.  In total, federal funding is projected to provide $35.8 billion to Caltrans from state 
fiscal year (FY) 2017-2018 (18) to FY 2026-2027 (27). 

  

                                                           

30 Caltrans, “2018 State Transportation Improvement Program Fund Estimate”, August 16, 2017, 
http://dot.ca.gov/budgets/docs/FINAL%202018%20STIP%20FE%20Book.pdf 
31 FHWA, “Funding Federal-Aid Highways”, January 2017, https://www.fhwa.dot.gov/policy/olsp/fundingfederalaid/ 

http://dot.ca.gov/budgets/docs/FINAL%202018%20STIP%20FE%20Book.pdf
https://www.fhwa.dot.gov/policy/olsp/fundingfederalaid/


California Transportation Asset Management Plan 

Revenues and Financial Projections  6-4 

Table 6-1. Summary of Funding from Federal Sources 

 

Source: FY 2018—FY 2023, 2018 State Transportation Improvement Program Fund Estimate 

 

State Funding Sources 
Expected funding from state sources is shown in Table 6-2.  This table is organized by account, showing 
state funds in the State Highway Account (SHA) and newly-created SB1 Road Maintenance and 
Rehabilitation Account (RMRA). 

The SHA includes revenue sources such as fuel taxes, transfers, rental and sale of excess property, and 
outdoor advertising licenses, permit fees, and fines.  Total estimated SHA funding over the 10-year 
period is $42 billion. 

  

Federal
Value by FY 
($M)

Description 18 19 20 21 22 23 24 25 26 27 FY 18-27

Obligation 
Authority

$3,340 $3,416 $3,498 $3,575 $3,655 $3,736 $3,818 $3,902 $3,988 $4,076 $37,004

August 
Redist-
ribution

$162 $162 $162 $162 $162 $162 $162 $162 $162 $162 $1,620

Other 
Federal 
Resources

($313) ($284) ($284) ($284) ($284) ($284) ($284) ($284) ($284) ($284) ($2,869)

Federal 
Total

$3,190 $3,294 $3,376 $3,454 $3,533 $3,614 $3,696 $3,780 $3,866 $3,954 $35,755
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Table 6-2. Summary of Funding from State Sources 

 
 

Source: FY 2018—FY 2023, 2018 State Transportation Improvement Program Fund Estimate 

 

SB1 is expected to raise a total of $54 billion over 10 years.  The revenue increase is the result of higher 
gasoline and diesel taxes, additional vehicle and emissions fees, and savings through efficiency 
measures.  SB1 created RMRA to fund work on deferred maintenance for pavements, bridges, TMS, and 
drainage systems, primarily through increased fuel taxes.  Total estimated RMRA funding over the 10-
year period is $16 billion, as shown in Table 6-2.   

Table 6-3 is a 10-year funding summary which includes the summary of Table 6-1 and Table 6-2 of the 
2018 STIP Fund Estimate.  SB1 (RMRA) funds are shown as State fuel tax funds.  Total projected asset 
management funding from FY 2018 to FY 2027 is $93.8 billion. 

  

SHA
Value by FY 
($M)

Description 18 19 20 21 22 23 24 25 26 27 FY 18-27
Beginning 
Balance

$1,812 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,812 

Fuel Excise 
Taxes (Base)

$2,124 $2,111 $2,092 $2,184 $2,215 $2,273 $2,376 $2,483 $2,596 $2,713 $23,167 

Fuel Excise 
Taxes (Price-
Based)

$1,454 $1,645 $1,915 $1,980 $2,011 $2,055    2,148    2,245    2,347    2,453 $20,253 

Misc. 
Revenues

$371 $371 $371 $371 $365 $367        370        370        370        370 $3,696 

Transport-
ation Loans

$75 $75 $75 $1,498 $0 $0 $0 $0 $0 $0 $1,723 

Net Transfers - 
Others

($162) ($165) ($167) ($1,668) ($165) ($165) ($166) ($168) ($169) ($170) ($3,165)

Expenditures - 
Other 
Departmental

($539) ($541) ($543) ($545) ($547) ($550) ($552) ($554) ($556) ($558) ($5,486)

SHA Total $5,134 $3,496 $3,744 $3,820 $3,879 $3,979 $4,175 $4,376 $4,587 $4,808 $41,999 

RMRA

Description 18 19 20 21 22 23 24 25 26 27 FY 18-27

Value by FY 
($M)

Bridges & 
Culverts

$400 $400 $400 $400 $400 $400 $400 $400 $400 $400 $4,000 

Maintenance 
& SHOPP

$370 $1,085 $1,100 $1,191 $1,252 $1,314 $1,353 $1,411 $1,468 $1,526 $12,070 

RMRA Total $770 $1,485 $1,500 $1,591 $1,652 $1,714 $1,753 $1,811 $1,868 $1,926 $16,070 
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Table 6-3. 10-Year Funding Summary 

 

Source: FY 2018—FY 2023, 2018 State Transportation Improvement Program Fund Estimate 
 

Local Funding Sources 
The 2016 California Statewide Local Streets and Roads Needs Assessment discusses sources of funding 
for local roads and bridges, in addition to the federal and state sources described previously.  This report 
lists the following local funding sources: 

• Local sales taxes    
• Traffic and development impact fees;  
• Transportation mitigation fees    
• General funds    
• Various assessment districts–-lighting, maintenance, flood control, special assessments, 

community facility districts     
• Traffic safety/circulation fees    
• Utilities e.g., stormwater, water, wastewater enterprise funds    
• Parking and various permit fees    
• Flood control districts 
• Enterprise funds (solid waste and water)  
• Investment earnings 
• Parcel/property taxes 
• Indian reservation roads 
• Indian gaming funds 
• Vehicle registration fees 
• Vehicle code fines 
• Underground impact fees 
• Solid waste funds 

Value by 
FY ($M)

FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY 18-27
State Fuel 
Taxes

$4,348 $5,241 $5,507 $5,755 $5,878 $6,042 $6,276 $6,539 $6,810 $7,092 $59,489 

Federal 
Funds

$3,190 $3,294 $3,376 $3,454 $3,533 $3,614 $3,696 $3,780 $3,866 $3,954 $35,755 

Other 
Revenues
/Adjust-
ments

$1,556 ($260) ($263) ($344) ($347) ($349) ($348) ($352) ($355) ($359) ($1,421)

Total $9,094 $8,275 $8,620 $8,865 $9,064 $9,307 $9,094 $8,275 $8,620 $8,865 $93,824 
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• Transient Occupancy Taxes (TOT) 
• Capital Improvement Program (CIP) Reserves/Capital Funds  

This report estimates that future funding available for pavements will total approximately $1.98 billion 
per year, with approximately 49 percent of this total derived from local funding sources.  It further 
estimates future funding of $290 million per year for bridges, as well as $1.1 billion per year for other 
essential roadway components.  SB1 is expected to add $1.5 billion of funding annually for local roads 
and bridges. 

6.4. Funding Uses 
This section summarizes how available transportation funds are used.  Caltrans programs work for a 
four-year period.  These commitments draw on state and federal funding to address a wide range of 
transportation needs. 

Table 6-4 shows Caltrans’ planned spending commitments in upcoming years, organized by account and 
funding source.  In total, $5.6 billion of available funds is committed to operations, representing 17 
percent of the $32.2 billion total; $9.9 billion is committed to maintenance, representing 31 percent of 
the total; $9.1 billion is committed to local assistance, representing 28 percent of the total; $6.4 billion is 
committed to the SHOPP, representing 20 percent of the total; and $1.3 billion is committed to the STIP, 
representing four percent of the total.  
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Table 6-4. Summary of Caltrans Planned Commitments 

Value by FY ($M)  

 FY18 FY19 FY20 FY21 FY22 FY23 FY 18-23 

SHA + Federal 

Operations $845 $872 $898 $925 $953 $981 $5,475 

Maintenance $1,301 $1,333 $1,367 $1,401 $1,436 $1,472 $8,309 

Local Assistance $1,456 $1,476 $1,501 $1,579 $1,591 $1,516 $9,119 

SHOPP Capital Outlay 
Support $929 $734 $544 $413 $283 $191 $3,093 

SHOPP Capital Outlay $1,961 $405 $262 $129 $102 $94 $2,953 

STIP $472 $354 $228 $105 $59 $40 $1,259 

SHA+Federal Total $6,964 $5,174 $4,800 $4,552 $4,424 $4,294 $30,208 

RMRA 

Operations $17 $18 $18 $19 $19 $20 $114 

Maintenance $421 $400 $400 $120 $120 $120 $1,581 

SHOPP Capital Outlay 
Support $20 $30 $20 $0 $0 $0 $70 

SHOPP Capital Outlay $293 $0 $0 $0 $0 $0 $293 

RMRA Total $752 $448 $439 $139 $140 $140 $2,059 

Total 

Operations $862 $890 $916 $944 $972 $1,001 $5,589 

Maintenance $1,722 $1,733 $1,767 $1,521 $1,556 $1,592 $9,890 

Local Assistance $1,456 $1,476 $1,501 $1,579 $1,591 $1,516 $9,119 

SHOPP $3,203 $1,169 $826 $542 $385 $285 $6,409 

STIP $472 $354 $228 $105 $59 $40 $1,259 

Total $7,716 $5,623 $5,238 $4,694 $4,563 $4,433 $32,268 

              

       

       

       

       

       

       

       

              

       

       

       

       

       

              

       

       

       

       

       

       

Source: 2018 State Transportation Improvement Program Fund Estimate 
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Table 6-5 presents a summary of estimated SHOPP spending based on the 2018 STIP Fund Estimate.  
Existing commitments to the SHOPP total $5.5 billion over the next six years.  Target capacity for the 
SHOPP, which accounts for these existing commitments, is $24.7 billion over the same period. 

Table 6-5. Summary of Expected SHOPP Spending 

 Value by FY ($M)  

 FY18 FY19 FY20 FY21 FY22 FY23 FY 18-23 

 Commitments $3,203 $1,169 $826 $542 $385 $285 $5,480 

 Target Capacity $2,713 $4,200 $4,300 $4,400 $4,500 $4,600 $24,713 

       

       

Source: 2018 State Transportation Improvement Program Fund Estimate 

The above tables detail SHS funding uses.  For the portion of the NHS owned by other federal, state and 
local agencies besides Caltrans, funding has been estimated based on the 2016 Statewide Local Streets 
and Roads Needs Assessment, with adjustments to account for additional funding from SB1.   

6.5. Funding Available for Asset Management 
Spending on NHS assets in California is not tracked as a separate item.  In lieu of spending records, the 
TAMP includes funding estimates for NHS assets.  These funding estimates were calculated based on the 
percentage of state pavements and bridges assets located on the NHS.  Funding for NHS pavements and 
bridges, organized by owner, is presented in Table 6-8.  The table presents three funding scenarios: The 
baseline (pre-SB1) funding scenario represents NHS asset management funding before the passage of 
SB1; the expected (post-SB1) funding scenario represents NHS asset management funding after the 
passage of SB1, and the achieving targets scenario represents funding required to achieve the 10-year 
desired state of repair. 

For Caltrans, 100 percent of Class I pavements and 63 percent of Class II pavements are located on the 
NHS. Multiplying these percentages by the funding for the respective pavement classes yields an 
estimate of spending on NHS pavements located on the SHS.  This NHS estimate is broken down into 
Interstate and Non-Interstate estimates based on the assumptions that 100 percent of Interstate is 
Pavement Class I, the remainder of Pavement Class I is Non-Interstate NHS, and the remainder of Non-
Interstate NHS is Pavement Class II.  Pre-SB1 funding for NHS pavements on the SHS is estimated to be 
$919 million per year.  SB1 funding for NHS pavements on the SHS is estimated to be $1,746 million per 
year, an annual increase of $827 million. 

83 percent of SHS bridge deck area is on the NHS.  Projected spending for SHS assets was multiplied by 
the percent of SHS assets located on the NHS to estimate future spending for NHS assets on the SHS.  
Pre-SB1 funding for NHS bridges on the SHS is estimated to be $338 million per year.  SB1 funding for 
NHS pavements on the SHS is estimated to be $566 million per year, an annual increase of $228 million. 

For local agencies pre-SB1 annual spending was estimated using the 2016 California Statewide Local 
Streets and Roads Needs Assessment report, which estimates $1.98 billion spent on local pavements 
and $0.29 billion on local bridges annually.  This is prorated based on the percent of assets located on 
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the NHS, where approximately five percent of local pavements and 32 percent of local bridges are on 
the NHS.  Table 6-6 summarizes baseline pre-SB1 annual spending assumptions used in the analyses 
throughout this report. 
 
Table 6-6. Baseline Spending Assumptions for Local Pavements and Bridges 

Annual Spending for Local Pavements and Bridges 

Baseline Funding ($M) 

All Local Pavements All Local Bridges 

$1,980 $290 

NHS Local Pavements 
(5%) 

Non-NHS Local 
Pavements (95%) 

NHS Local Bridges 
(32%) 

Non-NHS Local Bridges 
(68%) 

$99 $1,881 $93 $197 

 

An estimate of $1.5 billion additional funding annually was projected for locally-owned roads and 
bridges.  It is assumed that local agencies will continue to apply new SB1 funds in proportion of NHS 
assets to total non-SHS inventory.  Feedback from local agencies from TAMP workshops indicated that 
approximately 90 percent of SB1 funds would be applied towards pavement and 10 percent towards 
bridges.  Table 6-7 summarizes the model assumptions on the distribution of additional funding 
provided by SB1. 

Table 6-7. SB1 Funds Applied to Local Pavements and Bridges 

Annual Spending for Local Pavements and Bridges 

SB1 Additional Funds ($M) 

$1,500 

All Local Pavements All Local Bridges 

$1,350 $150 

NHS Local Pavements
(5%) 

 Non-NHS Local 
Pavements (95%) 

NHS Local Bridges 
(32%) 

Non-NHS Local Bridges 
(68%) 

$68 $1,282 $48 $102 

 

Table 6-8 summarizes estimated NHS asset management funding uses.  Total estimated annual funding 
for asset management on the NHS is $1.9 billion for pavements and $707 million for bridges.  Achieving 
performance targets for NHS pavements and bridges requires annual investment of $2.2 billion for 
pavements and $981 million for bridges. 
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Table 6-8. Summary of Estimated NHS Asset Management Funding Uses, by Owner 

Pavements Baseline (Pre-SB1) Expected (Post-SB1) Desired State of Repair 

10-Year Total
($M) 

Average 
Annual 

Funding ($M) 

10-Year Total
($M) 

Average 
Annual 

Funding ($M) 

10-Year Total
($M) 

Average 
Annual 

Funding ($M) 

On the SHS 

All NHS 

Interstate $3,859 $386 $7,509 $751 $8,523 $852 

Non-Interstate 
NHS $5,333 $533 $9,949 $995 $11,553 $1,155 

$9,192 $919 $17,458 $1,746 $20,077 $2,008 

Off the SHS 

Non-Interstate 
NHS $990 $99 $1,665 $167 $1,690 $169 

Total 

All NHS $10,182 $1,018 $19,123 $1,912 $21,767 $2,177 

Interstate $3,859 $386 $7,509 $751 $8,523 $852 

Non-Interstate 
NHS $6,323 $632 $11,614 $1,161 $13,243 $1,324 

Bridges Baseline (Pre-SB1) Expected (Post-SB1) Desired State of Repair 

10-Year Total
($M) 

Average 
Annual 

Funding ($M) 

10-Year Total
($M) 

Average 
Annual 

Funding ($M) 

10-Year Total
($M) 

Average 
Annual 

Funding ($M) 

On the SHS 

NHS $3,377 $338 $5,658 $566 $5,658 $566 

Off the SHS 

NHS $928 $93 $1,408 $141 $4,150 $415 

Total 

NHS $4,305 $431 $7,066 $707 $9,808 $981 

  

  

Caltrans’ two major funding programs for asset management activities are the HM Program and the 
SHOPP.  HM projects are preventive or corrective work intended to extend the life of physical assets.  
SHOPP projects are capital construction projects to rehabilitate or repair assets in fair or poor condition. 
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Both the HM Program and SHOPP provide funds for improving or preserving the condition of 
pavements, bridges, drainage systems, and TMS assets. 

Table 6-9 shows SHOPP and HM funding for the four primary asset classes on the SHS included in this 
TAMP: pavements, bridges, drainage systems, and TMS. These funding totals were taken from the 2017 
SHSMP.  The table presents three funding scenarios: the pre-SB1 funding scenario represents SHS asset 
management funding before the passage of SB1; the post-SB1 funding scenario represents SHS asset 
management funding after the passage of SB1; and the achieving targets scenario represents funding 
required to achieve the 10-year desired state of repair. 

Pre-SB1 funding for the primary assets on the SHS is $1.3 billion per year through the SHOPP and $417 
million through the HM Program, totaling $1.7 billion per year. SB1 funding for the primary assets on the 
NHS is $2.8 billion per year through the SHOPP and $417 million per year through the HM Program, 
totaling $3.2 billion per year.  Achieving performance targets for SHS assets requires annual funding of 
$2.5 billion for pavements, $678 million for bridges, $494 million of drainage, and $211 million for TMS, 
totaling $3.8 billion. 

Table 6-9. Summary of SHS Asset Management Funding Uses, by Program 

 Baseline (Pre-SB1)  Expected (Post-SB1) Desired State of Repair 

 Average 
Annual 

Funding ($M) 

10-Year 
Total ($M) 

10-Year 
Total ($M) 

Average 
Annual 

Funding ($M) 

10-Year 
Total ($M) 

Average 
Annual 

Funding ($M) 

SHOPP 

All SHS Pavements $8,757 $876 $18,647 $1,865 $18,647 $1,865 

Pavement Class I $5,810 $581 $12,516 $1,252 $12,516 $1,252 

Pavement Class II $2,493 $249 $4,950 $495 $4,950 $495 

Pavement Class III $454 $45 $1,181 $118 $1,181 $118 

Bridges $2,736 $274 $5,470 $547 $5,470 $547 

Drainage $845 $85 $2,318 $232 $2,318 $232 

TMS $864 $86 $1,745 $175 $1,745 $175 

Total  $13,202 $1,320 $28,180 $2,818 $28,180 $2,818 

Highway 
Maintenance (HM) 

All SHS Pavements $2,430 $243 $2,430 $243 $5,960 $596 

Pavement Class I $1,280 $128 $1,280 $128 $3,140 $314 

Pavement Class II $820 $82 $820 $82 $2,010 $201 
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 Baseline (Pre-SB1)  Expected (Post-SB1) Desired State of Repair 

 Average 
Annual 

Funding ($M) 

Average 
Annual 

Funding ($M) 

Average 
Annual 

Funding ($M) 

10-Year 
Total ($M) 

10-Year 
Total ($M) 

10-Year 
Total ($M) 

Pavement Class III $330 $33 $330 $33 $810 $81 

Bridges $1,310 $131 $1,310 $131 $1,310 $131 

Drainage $230 $23 $230 $23 $2,620 $262 

TMS $200 $20 $200 $20 $360 $36 

Total  $4,170 $417 $4,170 $417 $10,250 $1,025 

Total (SHOPP + HM) 

All SHS Pavements $11,187 $1,119 $21,077 $2,108 $24,607 $2,461 

Pavement Class I $7,090 $709 $13,796 $1,380 $15,656 $1,566 

Pavement Class II $3,313 $331 $5,770 $577 $6,960 $696 

Pavement Class III $784 $78 $1,511 $151 $1,991 $199 

Bridges $4,046 $405 $6,780 $678 $6,780 $678 

Drainage $1,075 $108 $2,548 $255 $4,938 $494 

TMS $1,064 $106 $1,945 $195 $2,105 $211 

Total $17,372 $1,737 $32,350 $3,235 $38,430 $3,843 

   

      

Source: 2017 State Highway System Management Plan 
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7. Investment Strategies 

Asset management investment strategies are the policies for 
resource allocation that will deliver the best asset 
performance given available funds and the goals and 
objectives of state and local agencies. Generating an asset 
management investment strategy involves assessing various 
funding scenarios designed to achieve and sustain a desired state 
of repair and deliver the program efficiently. 

7.1. Overview 
The investment strategies presented in this chapter build a foundation for TAM financial decisions by 
connecting the TAMP to ongoing funding and programming processes, examining TAM-eligible revenue 
sources, and allocating those resources amongst the major assets. California’s investment strategies are 
shaped by earlier chapters of the TAMP, including Chapter 3. Asset Performance Targets, Chapter 4. Life 
Cycle Planning, Chapter 6. Revenues and Financial Projections, and Chapter 8. Risk Management.  The 
investment strategies support progress towards achieving national and state goals and targets, as well 
as closing any performance gaps.  The strategies incorporate asset modeling, treatments, and impacts, 
as well as risks and financial constraints. 

The TAMP will help to ensure short and long-term resource allocation decisions are based on data and 
analysis, including consideration of engineering, life cycle cost, and risk analysis with investment 
strategies being developed to best manage the physical assets with the limited funding available and 
anticipated funding in the future. 

Caltrans’ investment strategies are presented in the 2017 SHSMP, which acts as the 10-year plan for the 
SHOPP and the five-year plan for the maintenance program.  The SHSMP’s investment plan details 
strategies for asset classes, including pavements, bridges, drainage systems, and TMS. The SHSMP 
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refers to Caltrans-owned assets, but this TAMP assumes that the investment strategies in the SHSMP are 
applicable to all NHS assets. Investment strategies for local agencies are discussed in the California 
Statewide Local Streets and Roads Needs Assessment, published in 2016. 

7.2. Federal and State Requirements 
Federal Requirements 
FHWA requires that states include investment strategies as part of their transportation asset 
management plan.  FHWA defines investment strategies as “a set of strategies that results from 
evaluating various levels of funding to achieve State DOT targets for asset condition and system 
performance effectiveness at a minimum practicable cost while managing risks.” The asset 
management plan must discuss how the investment strategies make progress towards achieving a 
desired state of repair over the life cycle of the assets in the plan, improving or preserving asset 
condition, achieving 2- and 4-year state DOT targets for NHS asset condition and performance, and 
achieving national performance goals. “Desired state of good repair” means the desired asset condition 
over the 10-year period of the TAMP, also referred to as 10-year desired state of repair in this plan. 

FHWA requires that states establish a process for developing investment strategies as part of the 
transportation asset management plan.  Specific requirements for the process are listed below. 

Investment Strategies Process Requirements 
The process must describe how investment strategies are influenced, at a minimum, by: 

• Performance gap analysis 
• Life cycle planning 
• Risk management analysis 
• Anticipated available funding and estimated cost of future work 

State Requirements 
State regulations require that California develop a robust asset management plan which meets the 
federal TAMP requirements and also includes assets on the SHS.  The investment strategies should cover 
the four primary asset classes on the SHS. 

7.3. Strategies 
The alternative strategies in this chapter are high-level investment policies for California’s transportation 
agencies. These strategies were generated from the strategies presented in the 2017 SHSMP, the 
strategies presented in the 2016 Local Streets and Roads Needs Assessment, and the current Caltrans 
Strategic Management Plan.  These broad strategies are not mutually exclusive; the TAMP Final Rule 
refers to a “set of strategies.” The strategies in the California TAMP represent an investment philosophy 
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of prioritizing preservation activities, seeking progress towards broad goal areas, focusing on selected 
asset classes, implementing sustainable pavement practices, and adopting Complete Streets32. 

Underlying the investment strategies are the performance targets and projections, life cycle planning, 
risk management analysis, and anticipated funding and cost of future work described in other chapters 
of the TAMP.  The performance gap analysis, enabled by life cycle planning, helps define the investment 
needs of the system. Life-cycle plans use the estimated cost of future work to establish network level 
strategies for managing assets.  Available funding is a constraint for performance modeling, allowing 
California to more accurately predict future scenarios.  Risk management tempers the analysis, adjusting 
potential outcomes based on positive and negative risks.  These asset management processes are 
required in the TAMP and contribute to the investment strategies continued below.  But the strategies 
are what make the technical details meaningful at a network level and help communicate California’s 
message of preserving asset condition and making progress towards state and national goals. 

Fix It First 
In 2014, Caltrans announced five new goal areas as part of the 2015-2020 Strategic Management Plan: 
Safety and Health; Stewardship and Efficiency; Sustainability, Livability and Economy; System 
Performance; and Organizational Excellence. Caltrans’ asset management investment strategy, 
discussed in detail in the 2017 SHSMP, is to focus on preventive maintenance through Stewardship 
activities, also known as a “fix it first” approach. Preventive maintenance is intended to improve or 
preserve the condition of existing assets, rather than to expand system capacity. The benefit of this 
strategy is that it maintains asset condition at low cost over the life cycle of assets.  However, it does not 
focus on system expansion and has an indirect focus on other goal areas. 

System capacity expansion is largely funded through the STIP, a federally-required capital improvement 
program that includes at least four years of projects. A STIP is a statewide effort that includes input 
from MPOs, tribal governments, and local governments.  While STIPs are intended for capital 
improvements, many states use STIP funding to capitalize maintenance costs.  In contrast, California 
draws a clear line between capital improvement projects and preservation projects.  Instead of using the 
STIP for stewardship activities, California uses the SHOPP, a separate major capital program dedicated to 
rehabilitation and repair work. 

The SHOPP’s 10-year investment plan is laid out in the SHSMP. The SHOPP investment plan follows a 
“fix it first” approach that prioritizes maintenance, rehabilitation, and safety improvements of the SHS. 
Stewardship activities performed through the SHOPP include maintaining, rehabilitating, or replacing 
pavements, bridges, drainage systems, and TMS assets. 

Caltrans puts significantly more money in the SHOPP ($3.9 billion committed in fiscal year 2018) than in 
the STIP ($472 million committed in fiscal year 2018), signaling the statewide focus on preservation over 
expansion. As noted in the SHSMP, $30.2 billion of projected SHOPP funding is dedicated to 
Stewardship, representing 68 percent of all SHOPP funding over a 10-year period. The remaining $14.4 

32 Complete Streets, http://www.dot.ca.gov/transplanning/ocp/complete-streets.html 

Investment Strategies 7-3 

http://www.dot.ca.gov/transplanning/ocp/complete-streets.html


  

  

   
 

     

  
    

      
  

 

   
  

  
 

 
  

    
    

      
   

 

    
    

      
  

      
    

   
     

 

 
    

     
      

     
       

  
 

California Transportation Asset Management Plan 

billion over a 10-year period will address other goal areas and will contribute to managing California’s 
transportation assets. 

The SHSMP also includes a maintenance investment plan.  The maintenance investment plan focuses on 
preventive maintenance activities.  Selecting and applying maintenance treatments can help preserve 
asset condition and extend asset life at low cost.  Spending more on preventive maintenance for assets 
in good and fair condition can yield cost savings by avoiding or delaying the need for expensive 
rehabilitation or replacement of those assets.  The SHSMP presents a baseline funding scenario in which 
Caltrans spends $4.2 billion over 10 years on maintenance of pavements, bridges, drainage systems, and 
TMS assets.  That level of spending is projected to result in SHOPP cost avoidance of $1.9 billion over 10 
years. 

SB1 also created the RMRA for investing in infrastructure rehabilitation, signaling additional emphasis on 
a Fix It First approach.  The RMRA includes over $1 billion in annual funding for pavements and TMS 
maintenance and rehabilitation and $400 million in annual funding for bridges and drainage systems 
repair and maintenance. 

Leverage Investments 
The second Caltrans investment strategy is to leverage investments to support the full range of Caltrans 
goals.  The SHSMP reorganized key activities into categories that align with the goal areas established in 
Caltrans’ Strategic Management Plan. Projects funded through the SHOPP are not solely intended to 
improve or preserve asset condition.  The benefit of this strategy is that California can make progress 
towards multiple goal areas with each investment.  The drawback is a lack of focus on any specific goal 
area. 

As explained in the SHSMP, SHOPP investment size by goal area is determined based on current and 
projected inventory, current condition, programmed work, expected deterioration rates, mandated 
funding levels, risks of inaction, historic investment levels, and the varying importance of preservation 
and rehabilitation needs. 

Caltrans calculates performance targets for each objective in each goal area. The SHOPP investment 
plan allocates available funding to these objectives.  Caltrans districts then develop multi-year project 
portfolios intended to achieve the stated performance targets for each goal area and objective.  These 
project portfolios make up the project pool through which SHOPP programming is executed.  Alignment 
with the goal areas means that SHOPP funding advances Safety, Sustainability, Performance and other 
goal areas in addition to Stewardship. 

Focus on Selected Asset Classes 
The third Caltrans investment strategy is to focus on selected asset classes.  As mentioned previously, 
the Commission designated pavements, bridges, drainage systems, and TMS as focus areas. The 
Commission selected these four asset classes as focus areas because they represent a significant portion 
of SHS maintenance and rehabilitation investments in California.  The benefit of this strategy is to focus 
on some of the most important assets on the highway system in California, as measured by vehicle-miles 
traveled and by asset value.  The drawback is that supplementary assets on the SHS may need additional 
funding to meet performance targets. 
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The SHSMP has a projection of 10-year needs for a variety of assets beyond the four selected classes. To 
the extent that funds are limited, increased spending has been allocated for meeting the needs of the 
four selected asset classes.  SB1 also has funding dedicated to preserving those assets, directed through 
the RMRA. 

Sustainable Pavement Practices 
An investment strategy for local transportation agencies in California is to implement sustainable 
pavement practices.  As described in the 2016 Local Streets and Roads Needs Assessment, sustainable 
pavement practices include using reclaimed or recycled pavements. These technological efficiencies can 
result in cost savings, environmental benefits, increased pavement life, and other benefits.  The benefit 
of this strategy is to reduce environmental impact, increase cost savings, and improve pavement life. 
The drawbacks include lack of experienced personnel, higher up-front costs, constructability issues, not 
enough technical information available, and more inspections from agency staff. 

Complete Streets Policies 
Another investment strategy for local transportation agencies is to adopt Complete Streets policies. As 
described in the 2016 Local Streets and Roads Needs Assessment, many local agencies have adopted 
Complete Streets policies, requiring that roadways be designed for all users. This ensures that 
investment in local pavements and bridges will make progress towards broad California transportation 
goals.  The benefit of this strategy, similar to the benefit of leveraging investments, is that California can 
make progress towards multiple goal areas with each investment. The drawback is that Complete 
Streets projects may have higher costs and be more difficult to program. 
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8.  Risk Management 
 
 
 
 
Managing transportation assets entails managing risk.  In the 
context of asset management, FHWA defines risk  
as “the positive or negative effects of 
uncertainty or variability upon agency 
objectives.” 
8.1. Overview 
California must balance a wide variety of transportation related 
risks on an ongoing basis.  FHWA defines risk management as “the 
processes and framework for managing potential risks, including 
identifying, analyzing, evaluating, and addressing the risks to assets 
and system performance.”  This includes day-to-day concerns such 
as risks that assets will deteriorate faster than expected or projects 
will cost more than budgeted, to the potentially catastrophic risks 
of asset failure caused by factors such as natural disasters.  Climate 
change also presents a looming risk that will exacerbate all 
weather-related risks.  Figure 8-1 depicts the risk management 
process and products as defined by FHWA’s Asset Management 
Final Rule in 23 CFR Part 515. 

Every transportation system faces a range of general types of risks, 
such as those listed below, as well as risks specific to the 
individual system and state.  California is no exception and faces a 
number of risks because of the size of the transportation system, 
the varying geography and climate of the state, and the potential 
for extreme weather.  For the purpose of the TAMP, Caltrans has 
defined seven basic categories of risks that may impact the TAMP, 

Figure 8-1. Risk Management Process and 
Products 
Source: Federal Highway Administration 
(modified from ISO and the AASHTO Guide 
for Enterprise Risk Management) 
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presented in Figure 8-2. These categories are explained in greater detail in the discussion of risk 
identification.  

 

 
 

Figure 8-2. California Transportation Asset Management Risk Categories  
Source:  Caltrans 
 

Considering risk is important in developing a TAMP for the simple reason that transportation agencies 
often must spend significant resources responding to and/or mitigating risks.  Reacting to the 
uncertainty presented by risks can be more expensive than proactive management.  Risk management 
strengthens asset management by explicitly recognizing that any objective faces uncertainty, and 
identifying strategies to either reduce uncertainty or its affects.  Being proactive rather than reactive in 
managing risk, and avoiding “management by crisis,” helps the State to best use available resources to 
minimize and respond to risk, as well as to further build public trust. 
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8.2. Federal and State Requirements 
Federal Requirements 
FHWA requires that states establish a risk management planning process for transportation asset 
management plans.  Specific requirements for the process are listed below. 

Risk Management Planning Process Requirements 
• Identification of risks that can affect condition of NHS pavements and bridges and 

NHS performance, including risks associated with current and future environmental 
conditions 

• Assessment of the identified risks in terms of the likelihood of their occurrence and 
their impact and consequence if they do occur 

• Evaluation and prioritization of the identified risks 
• Mitigation plan for addressing the top priority risks 
• Approach for monitoring the top priority risks 
• Summary, for NHS pavements and bridges, of the evaluations of facilities repeatedly 

damaged by emergency events 
 

FHWA also developed interim guidance for integrating risk management into transportation asset 
management plans and processes.  The interim guidance suggests seven keys to success: 

1. High-level or top-down support 
2. Robust analysis that demonstrates the long-term consequences of investment scenarios 
3. An asset management program that incorporates risk into tradeoff scenarios 
4. An asset management process that anticipates and mitigates external risks such as natural 

disasters 
5. Integration of risk into asset and performance management processes 
6. Communicating risks and engaging stakeholders 
7. Continuous improvement of risk management skills and processes 

State Requirements 
State regulations require the development of a robust transportation asset management plan that 
meets the federal requirements and also includes four primary assets on the SHS.  As part of meeting 
federal and state requirements, California’s TAMP must include risk management for NHS pavements 
and bridges and SHS pavements, bridges, drainage systems, and TMS assets. 
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8.3. Risk Management Approach 
Caltrans and local agencies are actively engaged in improving their approaches to risk management.  
This chapter identifies risks to the transportation system, discusses the approach to risk management in 
California, and discusses the initial risk assessment, evaluation, and prioritization. 

Transportation Risk in California 
California faces common risks to its transportation system. These risks, both internal and external, are 
listed below. 

 

Common California Transportation System Risks 
• Consistency, reliability of state, federal revenue over the decade of the plan 
• Construction inflation, which can increase costs and reduce buying power 
• Reliable project delivery 
• Natural events such as floods, fires, earthquakes and similar climate events 
• Lack of asset management maturity 
• Changing agency, political priorities 
• Availability and quality of data, models, information 

The passage of SB1 has provided a significant new consistent funding source for transportation in 
California.  The influx of funding itself increases risks associated with project delivery and construction 
demands, as increased construction demand could drive up construction costs and impede project 
delivery if supply does not expand. 

Natural events such as floods, fire, and earthquakes are unpredictable and have the potential to cause 
extensive damage, endangering California residents, crippling transportation systems, and in some cases 
severing vital links in the State’s network of highway and rail lines.  On January 17, 1994, the Los Angeles 
area experienced the 6.7-magnitude Northridge earthquake.  This tragic event resulted in 57 deaths and 
over 8,000 injuries.  As a result of the earthquake, a number of buildings collapsed or caught on fire, and 
there was extensive damage to highways, bridges and other infrastructure.  This included the collapse of 
a portion of Interstate 5. 

Geo-hazards are a particular concern in California, because of the topography and precipitation in 
certain parts of the state.  Roads and bridges cutting across slopes are at risk for rock falls and 
landslides, especially when soaked by rain.  On May 20, 2017, a landslide near Big Sur buried Highway 1, 
as shown in Figure 8-3, under an estimated 1.5 million tons of rock and mud, covering a section of the 
highway a third of a mile long.  The landslide has left Big Sur isolated, creating extensive economic 
impacts, as the detour around the landslide requires an additional four hours of travel time per vehicle.  
It was the latest in a series of weather-related incidents in California beginning in the winter of 2016-
2017, causing an estimated $1.3 billion worth of damage as of May 20, 2017 (not including the 
landslide). 
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Figure 8-3. SHS Big Sur, Highway 1 landslide May 20, 2017 
Source: John Madonna, Caltrans 
 
Climate change is both a risk itself and an accelerating factor for other TAM risks.  Climate change 
increases uncertainty and variability, making it more difficult to manage opportunities and threats.  The 
uncertainty of changing climate and rising seas poses numerous risks to the transportation network, 
including increased flooding and unpredictable and powerful weather systems.  These negative effects 
could have a cascading effect, increasing erosion rates, exacerbating bridge scour, intensifying and 
enlarging geo-hazards, expanding areas vulnerable to flooding, and causing huge relocation, resilience, 
and reconstruction costs. 

Other risks include a lack of asset management maturity, changing agency or political priorities, and 
availability and quality of data and models.  These risks all have the potential of negatively impacting 
decision making, either through underdeveloped processes, misaligned priorities, or lack of supporting 
data. 

To proactively address these risks, California state and local agencies have participated in a number of 
risk management efforts to identify, assess, prioritize, mitigate, and monitor risks.  This TAMP risk 
management chapter is part of a broader risk management strategy in California. 

The passage and signing of SB1 by the legislature and governor are indicators of high-level support for 
risk management, as is statewide agency participation in Safeguarding California.  The transportation 
asset management plan includes processes such as investment scenario analysis that incorporate 
consideration of risk.  California is a clear and effective communicator of risks, using reports like 
Safeguarding California 33to educate and engage stakeholders. 

                                                           

33 California Natural Resources, “Safeguarding California Plan: 2017 Update”, 2017, http://resources.ca.gov/climate/safeguarding/  

http://resources.ca.gov/climate/safeguarding/
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Risk Management at Caltrans 
Independently of developing the California TAMP, Caltrans practices risk management in many of its 
offices.  These offices focus on specific categories of risk such as IT risk, emergency risk, and safety risk.  
The following summarize these existing efforts.  

 

Risk Management at Caltrans 
• Enterprise Risk Management–Director’s Office of Innovation, Risk, and Strategic 

Management 
• Project Risk Management–Project Delivery 
• Information Technology Security–Information Technology 
• Emergency Risk Management–Maintenance and Operations 
• Safety Risk Management–Office of Health and Safety 

Caltrans established the Office of Enterprise Risk Management in 2013 to perform biennial enterprise 
risk assessments and to consult with internal clients.  As part of that work, Caltrans develops an 
Enterprise Risk Profile every two years using the International Standards Organization (ISO) 31000 Risk 
Management Standard34.  Caltrans identifies the risks by district or program and evaluates the likelihood 
and impact of each risk.  Caltrans most recently updated the Enterprise Risk Profile in 2015.  Caltrans 
also has management approaches for project delivery risks, information technology security risks, 
emergency risks, and safety risks.  Caltrans’ risk management approach is codified in handbooks, 
guidance, and tools.  The Office of Enterprise Risk Management evaluates TAM risks as well as other 
Caltrans risk areas.   

TAM-Related Risk Mitigation Programs 
Risk mitigation is a vital piece of any risk management approach.  State and local agencies in California 
have a number of TAM-related risk mitigation programs.  These programs deal with specific risk 
categories such as project risk, seismic risk, and climate change risk.  A selection of these programs is 
presented below. 

                                                           

34 ISO, “{International Standards Organization (ISO) 31000 Risk Management Standard”, https://www.iso.org/iso-31000-risk-management.html  

https://www.iso.org/iso-31000-risk-management.html
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TAM-Related Risk Mitigation Programs 
• Safeguarding California 
• Project Risk Management Handbook 
• Seismic Safety Retrofit Program 
• Local Bridge Seismic Safety Retrofit Program 
• Local Highway Bridge Program 
• Local Bridge Preventive Maintenance Program 
• Highway Safety Improvement Program  
• Climate Change Resilience Pilots 
• Transportation Vulnerability Assessments with Criticality Scoring and Adaptation Plans 

Caltrans and local agencies have developed strong internal risk management cultures and codified risk 
management processes and programs in response to the risks to the California’s vast transportation 
network.  

Safeguarding California 
California established a cross-agency effort to identify, assess, and mitigate climate change risks across 
the state.  Directed by the state government, the Natural Resources Agency leads a process to update 
the state’s climate change adaptation strategy every three years.  The 2017 iteration, Safeguarding 
California Plan: 2017 Update35, includes input from 26 state agencies representing 10 sectors: 
agriculture, biodiversity, emergency management, energy, forests, land use and community 
development, ocean and coast, public health, transportation, and water.  The plan consists of a series of 
recommended adaptation strategies for each sector, as well as seven comprehensive state strategies. 

The recommendations for adapting the transportation system to climate change were developed with 
the help of CalSTA, California High Speed Rail Authority (HSRA), and Caltrans.  Safeguarding California 
lists the following five transportation recommendations: 

1. Understand climate trends that impact transportation.  
2. Complete analysis of vulnerability assessments, and prepare adaptation plans to address 

identified vulnerabilities. 
3. Inform the transportation decision-making processes.  
4. Improve transportation system resiliency. 
5. Maintain and enhance information sharing and education. 

Additionally, one of the comprehensive state strategies is to “increase investment in climate change 
vulnerability assessments of critical built infrastructure systems.” 

                                                           

35 California Natural Resources, “Safeguarding California Plan: 2017 Update”,2017,  http://resources.ca.gov/wp-
content/uploads/2017/05/DRAFT-Safeguarding-California-Plan-2017-Update.pdf 

http://resources.ca.gov/wp-content/uploads/2017/05/DRAFT-Safeguarding-California-Plan-2017-Update.pdf
http://resources.ca.gov/wp-content/uploads/2017/05/DRAFT-Safeguarding-California-Plan-2017-Update.pdf
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State and local agencies are already making progress towards these recommendations.  According to 
Safeguarding California, Caltrans is studying climate change and conducting vulnerability assessments 
for the SHS, using projections of climate change.  Climate stressors to the SHS include flooding, 
landslides, sea level rise, washouts, pavements deterioration, increased wildfires, and the buckling and 
rutting of roads due to extreme heat.  The regional transportation assessments take into account the 
exposure of transportation assets to climate stressors as well as their criticality, or relative importance, 
based on use, stakeholder input, health and safety functions, and replacement costs.  Caltrans is 
conducting vulnerability assessments and adaptation reports for all twelve Caltrans districts. This effort 
uses the most recent climate models and analysis methods and will include an update of District 1's 
vulnerability study in Humboldt County, conducted with the FHWA, using new data and methods. By 
2020, Caltrans will complete prioritization of the vulnerable portions of the SHS within each District. 

Caltrans is supporting adaptation research and pilot projects, including a study of State Route 37 in the 
San Francisco Bay Area, a green infrastructure study on State Route 1 at Elkhorn Slough in Monterey, 
and adaptation plans in Humboldt County for Highway 101.  To promote information sharing and 
education, Caltrans convenes and participates in climate adaptation workshops with local, regional, and 
federal partners, academia, and other transportation stakeholders.  Caltrans also created an Integrated 
Planning Team with the California Coastal Commission to coordinate policy implementation between 
the agencies. 

Increased funding from SB1 includes support for local risk management efforts.  SB1 includes $20 million 
over three years for transportation adaptation planning grants, $25 million in annual funding for local 
growth planning, and $35 million for advanced environmental mitigation. 

Project Risk Management Handbook 
Caltrans’ Project Risk Management Handbook36 provides guidance to project managers and teams on 
risk management methodologies, techniques, and tools; identifies data requirements for risk 
management; and explains the role of risk management in the overall project management process.  
Project teams can use these resources to identify, assess, prioritize, and monitor project risks. 

  

                                                           

36 Caltrans, “Project Risk Management Handbook: A Scalable Approach”, 2012, http://www.dot.ca.gov/hq/projmgmt/documents/prmhb/PRM_Handbook.pdf 

http://www.dot.ca.gov/hq/projmgmt/documents/prmhb/PRM_Handbook.pdf
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Seismic Safety Retrofit 
Program 
The Seismic Safety Retrofit 
Program37, created in the wake of 
widespread bridge failure during 
the 1989 Loma Prieta earthquake, 
identifies and retrofits existing 
state highway bridges to achieve 
compliance with current seismic 
safety standards.  As of 2017, the 
Program had completed the 
retrofit of 2,202 of the 2,203 state 
highway bridges with identified 
seismic vulnerabilities at a cost of 
more than $12.2 billion.  Figure 8-4 
depicts typical improvements 
made as part of seismic retrofitting 
of freeway structures.  

Local Bridge Seismic Safety 
Retrofit Program 
The Local Bridge Seismic Safety 
Retrofit Program38 was established 
to provide funding assistance for 
public bridges owned by local agencies to achieve compliance with current seismic safety standards.  As 
of October 201739, seismic retrofit work has been completed on 310 of the 376 bridges with identified 
seismic vulnerabilities. 

Local Highway Bridge Program 
This program funds the replacement or rehabilitation of locally-owned public highway bridges.  Bridges 
are eligible for funding if they are rated as structurally deficient (SD) or functionally obsolete (FO) with a 
sufficiency rating of 80 or below.  Roughly $300 million of federal funds are made available to local 
agencies annually for work including replacement, rehabilitation, painting, scour countermeasure, 
bridge approach barrier and railing replacement, low water crossing replacement, ferry service 
replacement, and preventative maintenance activities. 

Local Bridge Preventive Maintenance Program 
The Local Bridge Preventive Maintenance Program is part of the Local Highway Bridge Program and 
funds preventive maintenance activities.  The purpose of the program is to maintain bridges in good or 

                                                           

37 Seismic Safety Retrofit Program, http://www.dot.ca.gov/hq/paffairs/about/retrofit.htm   
38 Caltrans, Local Bridge Seismic Safety Retrofit Program, http://www.dot.ca.gov/hq/LocalPrograms/seispage/main.htm  
39 California Transportation Commission, Local Seismic Safety Retrofit FY 2016-17 Fourth Quarter Report, 2017, 
https://bondaccountability.dot.ca.gov/MainMenuAction.do?>&page=SEISMIC  

Figure 8-4. Seismic Retrofitting Freeway Structures Infographic 
Source:  Caltrans 

http://www.dot.ca.gov/hq/paffairs/about/retrofit.htm
http://www.dot.ca.gov/hq/LocalPrograms/seispage/main.htm
https://bondaccountability.dot.ca.gov/MainMenuAction.do?%3e&page=SEISMIC
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fair condition, mitigating the risk of accelerating bridge deterioration and rising costs.  By completing 
preventive maintenance activities, local agencies can extend the service life of their assets and reduce 
costs over the life cycle of the assets. 

Highway Safety Improvement Program (HSIP) 
HSIP is a federal aid program which provides funds for making safety improvements to locally-owned 
public roads.  HSIP guidelines dictate that states give special consideration to projects on high risk rural 
roads.  The HSIP program incentivizes local agencies to identify and mitigate their greatest safety risks. 

Climate Change Resilience Pilots  
In 2011, the San Francisco Bay Area Transportation Vulnerability and Risk Assessment40 Pilot Project was 
conducted to test a conceptual risk assessment model developed by FHWA to assess the climate change 

and sea level rise risks.  The result of the FHWA pilots was a 
climate change vulnerability assessment framework. 

In 2013, Caltrans Activities to Address Climate Change41 
documented greenhouse gas emission and adapting to 
impacts report.  Later in 2014, California partnered with 
FHWA in a project to conduct climate change vulnerability 
assessments in District 142 and at four pilot sites.  The pilots 
built on FHWA’s climate vulnerability assessment framework 
and incorporated climate data and California site conditions.  
The project yielded a process for evaluating the vulnerability 
of transportation assets because of various climate change 
factors and the development of a tool to assess adaptation 
strategies for vulnerable assets.  The process for assessing 
asset vulnerability is depicted in Figure 8-5.  

Transportation Vulnerability Studies with Criticality 
Scoring and Adaptation Plans 
Caltrans is conducting vulnerability assessments and 
adaptation reports for all twelve Caltrans districts.  This effort 
uses the most recent climate models and analysis methods 
and will include an update of District 1's (Eureka) vulnerability 
study, conducted with the FHWA, using new data and 
methods.  By 2020, Caltrans will complete prioritization of the 
vulnerable portions of the SHS within each district.  

                                                           

40 San Francisco Bay Conservation and Development Commission, “Adapting to Rising Tides: Vulnerability and Risk Report, 2012, 
http://www.adaptingtorisingtides.org/wp-content/uploads/2015/04/ART_Project_VR_Report_all_sm.pdf  
41 Caltrans, “Caltrans Activities to Address Climate Change”, April 2013, 
http://www.dot.ca.gov/hq/tpp/offices/orip/climate_change/documents/Caltrans_ClimateChangeRprt-Final_April_2013.pd  
42 Caltrans, “District 1 Climate Change Vulnerability Assessments and pilot studies FHWA Climate Resilience Pilot Final report”, December 2014, 
http://www.dot.ca.gov/hq/tpp/offices/orip/climate_change/documents/ccps.pdf  

Figure 8-5. Asset Vulnerability Evaluation 
Process  
Source:  Final Report: District 1 Climate 
Change Vulnerability Assessment and Pilot 
Studies 

http://www.adaptingtorisingtides.org/wp-content/uploads/2015/04/ART_Project_VR_Report_all_sm.pdf
http://www.dot.ca.gov/hq/tpp/offices/orip/climate_change/documents/Caltrans_ClimateChangeRprt-Final_April_2013.pd
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Other TAM Risk Reports 
In addition to the risk mitigation programs list above, California agencies have developed the following 
reports which assess TAM-related risks. 

Caltrans Activities to Address Climate Change 
This report provides an overview of activities undertaken by Caltrans statewide to reduce greenhouse 
gas emissions and adapt the SHS to prepare for the impacts of climate change.  This document also 
identifies activities that could yield further reductions in emissions and advances in climate change 
adaptation. 

Sea Level Rise for the Coasts of California, Oregon, and Washington 
The National Resource Council conducted this projection of sea level rise on the west coast for years 
2030, 2050, and 2100.  Sea Level Rise for the Coasts of California, Oregon, and Washington43 is a 
valuable resource for state and local agencies preparing for the impacts of climate change, such as sea 
level rise, increased extreme weather, and higher storm surges. 

8.4. Risk Identification 
As part of the TAMP development process, Caltrans initiated an effort, performed in cooperation with 
other NHS owners and stakeholders, to identify additional risks not otherwise addressed through 
existing processes or programs.  As noted above, these have been organized into seven categories.  
These categories were defined based on the approach presented in the final report of NCHRP Project 08-
93, Managing Risk Across the Enterprise: A Guidebook for State Departments of Transportation44.  Table 
8-1 details these risk categories, including a description of each category with example risks, and
elements of risk management practices that could mitigate related risks.

Table 8-1. Caltrans Transportation Asset Management Risk Categories 

Risk 
Cat. 

Category Description Elements of Risk Management 

 ecna
mrof

er
 P

etssA

Risks associated with asset failure (whether 
acute and complete or incremental).  Areas of 
failure can include: 
• Structural
• Capacity or utilization
• Reliability or performance
• Obsolescence
• Maintenance or operation

• Regular, documented inspection programs
• Documented allocation of funding for repair and 

maintenance 
• Documentation of competing resource demands
• Determined intervention levels
• Prioritization actions and documented reasoning

43 The National Academies of Sciences Engineering and Medicine, “Sea Level Rise for the Coasts of California, Oregon, and Washington Past, 
Present and Future”, 2012, https://www.nap.edu/catalog/13389/sea-level-rise-for-the-coasts-of-california-oregon-and-washington 
44 The National Academies of Sciences Engineering and Medicine, NCHRP Project 08-93, “Managing Risk Across the Enterprise: A Guidebook 
for State Departments of Transportation”, June 2016, http://apps.trb.org/cmsfeed/TRBNetProjectDisplay.asp?ProjectID=3635  

Risk 
Cat. 

https://www.nap.edu/catalog/13389/sea-level-rise-for-the-coasts-of-california-oregon-and-washington
http://apps.trb.org/cmsfeed/TRBNetProjectDisplay.asp?ProjectID=3635
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Risk 
Cat. 

Category Description Elements of Risk Management 
Hi

gh
w

ay
 S

af
et

y 

Risks to highway safety related to the asset 
management program: 
• Highway crash rates, factors and 

countermeasures 
• Safety performance of assets, maintenance 

and rehabilitation treatment options 
• Safety in project selection, coordination 

and delivery 

• Safety-focused asset management programs (e.g., 
pavement friction program) 

• Network screening for safety hotspots for consideration 
within asset maintenance, rehabilitation and upgrade 
programs 

• Consideration of safety benefits/costs in asset 
management decision making (e.g., safety cost of 
repeated lane closures for maintenance) 

• Safety-related product evaluation (e.g., National 
Cooperative Highway Research Program (NCHRP)-
350/Manual for Assessing Safety Hardware (MASH) 
product evaluation/approval program 

Ex
te

rn
al

 T
hr

ea
ts

 

External threats include both human-induced 
and naturally occurring threats, such as: 
• Climatic or seismic events (e.g., extreme 

weather, flooding, earthquakes, slope 
failures and rock falls, lightning strikes) 

• Climate change 
• Terrorism or accidents 
• Paradigm-shifting technologies (e.g., 

automated vehicles) 

• Incorporate potential impacts of climate change and 
new technologies into long term planning (sea level rise, 
extreme weather events, changing asset needs to 
support automated and connected vehicles etc.) 

• Identify and inventory external risks to existing 
infrastructure (e.g., seismic evaluations, security 
assessments, bridge scour programs) 

• Infrastructure inspection, replacement or retrofit 
programs to mitigate risks (e.g., slope stabilization, 
alarms to deter copper theft, operational changes to 
reduce wind loading) 

• Implement operational and emergency response 
programs to minimize impacts of asset failures because 
of external threats (e.g., staff training and planning, 
staging resources for response) 

• Programs to review and evaluate construction 
standards to ensure reasonable incorporation of 
resiliency to external threats 

Fi
na

nc
es

 

Risks to the long term financial stability of the 
asset management programs, including: 
• Unmet needs in long-term budgets 
• Funding stability 
• Exposure to financial losses 

• Programs to forecast changes in revenue and costs (e.g., 
impacts of fuel efficient vehicles, flat tax structure, etc. 
on gas tax revenue) 

• Programs to maximize available fund sources for asset 
management (e.g., federalization of program) 

• Exploration of innovative financing opportunities for 
asset management programs (such as public-private 
partnerships, tolling, Energy Savings Contracts, etc.) 

• Exploration of innovative technologies to reduce 
maintenance and operational costs (e.g., LED lighting) 

In
fo

rm
at

io
n 

an
d 

De
ci

si
on

s 

Risks related to the asset management program 
include: 
• Lack of critical asset information 
• Quality of data, modeling or forecasting 

tools for decision making 
• Security of information systems 

• Enterprise data management programs and strategies 
• Robust information technology solutions emphasizing 

risk prevention, preparedness and recovery 
• Programs to address model risks (e.g., premature failure 

of pavements from underestimation of truck loading) 
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Risk 
Cat. 

Category Description Elements of Risk Management 
Bu

si
ne

ss
 

O
pe

ra
tio

ns
 

Risks due to internal business functions 
associated with asset management programs, 
such as: 
• Employee safety and health 
• Inventory control 
• Purchasing and contracting 

• “Safety first” culture within asset management 
programs–routine safety meetings, documented safety 
and standard operating procedures, workforce training, 
etc. 

• Robust systems and tools for work force, equipment, 
inventory, and contract management to reduce risks of 
theft, misuse, unnecessary storage or inaccurate 
estimates of program costs 

Pr
oj

ec
t a

nd
 P

ro
gr

am
 

M
an

ag
em

en
t 

Project and program management is a very 
mature area in U.S. transportation sector 

Many programs and products exist here–extensive 
discussion of these risks and related programs, policy and 
procedure is likely not necessary 

As described in FHWA’s guidance for integrating risk management into a TAMP, there are multiple levels 
of risk for an agency: enterprise, program, project, and activity.  The final report of NCHRP Project 08-93 
defines these four levels of risk as shown in Figure 8-6.  The risk categories shown in Table 8-1 cut across 
these risk levels.  The risks presented in California’s risk register are not currently organized by level of 
risk management. 

On April 19, 2017, Caltrans 
convened a risk management 
workshop to support the TAMP 
risk management process.  
Caltrans had already developed 
a preliminary TAM risk register 
based on materials compiled 
previously by Caltrans’ Office of 
Enterprise Risk Management.  
The workshop was held to 
refine the preliminary risk 
register, prioritize risks listed in 
the register, perform an initial, 
qualitative risk assessment, and 
based on this assessment, 
identify potential mitigation 
strategies and actions.  

  

 Figure 8-6. Levels of Risk 
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8.5. Risk Assessment 
Caltrans developed a TAM risk register by performing an initial assessment of the risks identified 
through enterprise risk management efforts.  A risk register is a simple spreadsheet or matrix that 
summarizes an organization’s risks, how they are analyzed, and records how they will be managed.  Risk 
registers can be customized for any organization.  The risk register also can include a summary of how 
the risks will be managed, and by whom.  The California TAM risk register uses a simple table format to 
capture risks, illustrate their estimated likelihood and impact, and record risk mitigation strategies and 
actions. 

Risks are identified by category and risk statements in the risk register.  These statements consist of two 
elements: a description of the risk event and a summary of its potential impact. For example: 

Risk Event (if)   If California does not have reliable asset performance models  
(including reliable decay rates and reasonable goals)      

Potential Impact (then)  Then investment decisions will not be optimal 

In performing the assessment, workshop participants, including Caltrans staff and representatives of 
local agencies, used the risk matrix shown in Figure 8-7 to classify risks in terms of their likelihood and 
consequence, as well as to score each risk.  The matrix includes five categories for likelihood (listed in 
the left column of the figure) and five categories for consequence (listed in the bottom row).  The score 
of a risk is specified as “Very Low,” “Low,” “Medium,” “High,” “Very High” or “Ultra High” based on the 
combination of likelihood and consequence.  

The same basic approach can be applied to assessing opportunities, but the focus of the workshop was 
to identify threats (risks with negative consequences).  By definition these are the risks that should be 
mitigated.  

 

 
  

Figure 8-7. Risk Matrix 
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8.6. Risk Prioritization and Mitigation Strategies 
Table 8-2 presents the highest priority risks identified during the revision of the preliminary risk register. 
Workshop attendees reviewed the likelihood, consequence and score of each risk in the register, and 
selected risks for further evaluation based on consideration of these and other factors, including the 
feasibility of mitigating the risk.  The risks are presented in descending priority order.   

Table 8-2. High Priority Risks and Potential Mitigation Actions 

Rank Category Risk Risk 
Score 

Potential Mitigation 
Actions 

1 Highway 
Safety 

If accident reporting is not modernized, we 
may not accelerate some factors of safety 
improvements. 

High • Improve the timeliness of
reporting through process
improvement and 
automating data sharing
with partners

• Identify ways to work with 
partners to more
accurately account for
accidents involving
pedestrians and bicyclists
that may be under
reported as a proportion of
accidents

2 Finances If new dollars are not spent quickly enough, 
then the dollars could be redirected to 
other transportation needs. 

Medium • Innovative contracting
• Increase staffing levels
• Develop better narrative to

educate/communicate 
with legislature about
changes in performance 
management included in 
the TAMP

3 Finances If projects do not federalize and use state-
only funds, we may lose federal dollars and 
may lose our redistribution. 

High • Innovative contracting
• Increase staffing levels
• Develop better narrative to

educate/communicate 
with legislature

4 External 
Threat 

If we don’t plan for extreme weather 
events, then bridges, roadways, and 
structures will be damaged. 

Very High • Accelerate Safeguarding 
California five
recommended actions (see 
page 8-7)

• Plan for addressing 
identified vulnerabilities

• Get data compiled and 
model

• Drainage system cleaning 
(combine with other
efforts)
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Rank Category  Risk Risk 
Score 

Potential Mitigation 
Actions 

5 Finances If money is spent on the four core assets 
(bridges, pavements, drainage systems, ITS) 
most in need, there may not be money for 
assets later down the road and there may 
not be enough money to maintain the 
system as a whole. 

Medium • Establish periodic review 
of TAMP financial plan 
relative to actual 
expenditures and Caltrans 
goals and objectives to 
consider alternative 
scenarios to maintain the 
system as a whole 

6 Project and 
Program 
Management 

If the Department and regions are unable 
to use innovative project delivery tools with 
the new funding, then it may take longer to 
deliver needed transportation work. 

High • Establish periodic review 
of expected vs actual 
projects delivered relative 
to TAMP projections 

7 Business 
Operations 

If we don't train and mentor employees, 
then we will have large knowledge gaps in 
the workforce. 

High • Improve risk training and 
mentoring programs 

• Improve knowledge 
transfer for risk 
management 

8 Asset 
Performance 

If we make projects more complex (by the 
addition of multiple assets) and involve 
complete streets, etc., project delivery may 
be delayed. 

High • At project planning, use 
performance reporting and 
tracking to consider all 
issues and use 10 year plan 
and interim targets to set 
more realistic timeframes 
(reliability of schedule 
targets) 

9 Asset 
Performance 

If we do not coordinate the needs of each 
asset class or project work, we may not be 
as efficient as possible (e.g., may be 
removing new pavements to place new 
culvert). 

Medium • At project planning, use 
performance reporting and 
tracking to consider all 
issues and use 10 year plan 
and interim targets to set 
more realistic timeframes 
(reliability of schedule 
targets) 

10 Information 
and Decisions 

If we don’t conduct succession planning 
and knowledge transfer, then Caltrans will 
lose efficiency and have greater exposure 
to error. 

Ultra High • Train broader set of staff 
and accelerate training 

• Improve mentorship 
opportunities 

• Find other organizations 
addressing succession and 
knowledge transfer 

11 Information 
and Decisions 

If we do not have reliable asset 
performance models (including reliable 
decay rates and reasonable goals), then 
investment decisions will not be optimal. 

Very High • Establish periodic review 
of TAMP performance 
models 

12 Finances If the available funding does not cover our 
needs, then we still will have some 

Medium • Establish periodic review 
of TAMP financial plan 
relative to actual 
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Rank Category  Risk Risk 
Score 

Potential Mitigation 
Actions 

deferred maintenance and operation’s 
needs. 

expenditures and Caltrans 
goals and objectives to 
consider alternative 
scenarios to maintain and 
operate the system 

13 Information 
and Decisions 

If we don't incorporate climate change into 
system planning models, assets may be 
permanently damaged, negatively 
impacting the transportation system. 

High • Coordinate needs for 
consideration of climate 
change with Caltrans staff 
responsible for resilience 
analysis 

14 Asset 
Performance 

If we don't include ITS elements into 
roadway planning, then we may experience 
increased congestion, reduced freight 
mobility and impacts to the economy. 

Medium • Raise awareness 
• Involve more 

entities/stakeholders 
• Align IT with ITS risks 
• Coordinate info better 
• Improve project 

coordination to include ITS 
performance management 
in planning and project 
delivery of projects 

15 Asset 
Performance 

If the State Highway Operation and 
Protection Program (SHOPP) is not inclusive 
of congestion, relief benefits then mobility 
projects may receive less SHOPP funding. 

High • There is funding in the 
SHOPP focused on 
congestion and mobility 
that is balanced with other 
competing needs to 
consider alternative 
scenarios that address 
mobility performance 
measures 

 

8.7. Summary of Transportation Assets Repeatedly 
Damaged by Emergency Events 
As part of a separate rule issued by FHWA, state DOTs must perform periodic evaluation of facilities 
repeatedly requiring repair and reconstruction due to emergency events.  According to FHWA, state 
DOTs “shall conduct statewide evaluations to determine if there are reasonable alternatives to roads, 
highways, and bridges that have required repair and reconstruction activities on two or more occasions 
due to emergency events.”  Evaluation is defined as “an analysis that includes identification and 
consideration of any alternative that will mitigate, or partially or fully resolve, the root cause of the 
recurring damage, the costs of achieving the solution, and the likely duration of the solution.”  
Reasonable alternatives are defined as “options that could partially or fully achieve the following:  

1. Reduce the need for Federal funds to be expended on emergency repair and reconstruction 
activities;  

2. Better protect public safety and health and the human and natural environment; and  
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3. Meet transportation needs as described in the relevant and applicable Federal, State, local, and 
tribal plans and programs.” 

While the requirement for evaluations is its own rule, the TAMP requires that the risk management 
process include a summary of the evaluations for NHS pavements and bridges.  Given California’s state 
guidelines, this TAMP also includes the primary SHS assets in the scope of the evaluations of facilities 
repeatedly damaged by emergency events.   

Table 8-3 presents a list of bridges in California subject to multiple high load hits.  Caltrans has evaluated 
major bridge damages from 2013 through 2017.  This table is a summary of locations that had multiple 
emergency contracts on the same counties and routes for high load hits. 

Table 8-3. Bridges Subject to Multiple High Load Hits 

District County Structure Route 

2 - Redding Siskiyou KLAMATH RIVER 96 

3 - Sacramento Butte GARDEN DRIVE OC 70 

Yuba MARYSVILLE UP 70 

4 - San Francisco Napa LINCOLN AVENUE OC 29 

San Francisco BAYSHORE VIADUCT 101 

Solano SPRINGS ROAD OC 80 

5 - San Luis Obispo Santa Barbara CLARK AVENUE OC 101 

6 - Fresno Tulare AVENUE 152 OC 99 

Tulare COUNTY ROAD 164 OC 198 

7 - Los Angeles Los Angeles SCHUYLER HEIM LIFT BRIDGE 47 

Los Angeles E91-N710 CONNECTOR OC 91 

Los Angeles ROUTE 210-710/E210 SEPARATION 210 

Los Angeles 210-134/E210 SEPARATION 210 

8 - San Bernardino Riverside THEODORE STREET OC 60 

Riverside MCCALL BLVD OC 215 

San Bernardino GHOST TOWN ROAD UC 15 

San Bernardino MONTE VISTA AVENUE OC 60 

San Bernardino BARTON ROAD OC 215 

San Bernardino WASHINGTON AVENUE OC 215 

9 – Bishop 

 

Mono SOUTH LANDING ROAD OC 395 
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District County Structure Route 

10 - Stockton Merced APPLEGATE ROAD OC 99 

San Joaquin SAN JOAQUIN RIVER (GARWOODS) 4 

San Joaquin ROUTE 26/99 SEPARATION 26 

San Joaquin FARMINGTON ROAD OC 99 

San Joaquin WILSON WAY OC 99 

Source:  Caltrans 
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Figure 8-8 shows the same summary of locations in a map that had multiple emergency contracts in the 
same counties and routes for high load hits and major slides during 2013-2017. 

 
 
Figure 8-8. Repeated Bridge and Landslide Damage Locations 
   

Landslide 
Bridge 
State Highway Network 

County 

Caltrans District 
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Table 8-4. Major Slides Included Under Slope Prone to Erosion presents a list of roads in California 
subject to major slides in 2017.  Caltrans has evaluated major slide damages from 2013 through 2017.  
Figure 8-8, on the previous page, shows the same summary of these locations in a map that had multiple 
emergency contracts in the same counties and routes for major slides during this period.  

Table 8-4. Major Slides Included Under Slope Prone to Erosion 

District County Route 

1 – Eureka Humboldt 96 & 101 

Mendocino 101 & 162 

2 - Redding Plumas 70 

Shasta/Trinity 299 

4 – San Francisco Santa Clara 9 

5 – San Luis Obispo Monterey 1 

Santa Barbara 154 

Santa Cruz 17 

6 – Fresno Fresno 198 

Kern 178 

7 – Los Angeles Los Angeles 27 & 39 

10 – Stockton Calaveras 26 

 

Source: Caltrans 

8.8. Risk Mitigation Plan 
As mentioned previously, federal regulations require that the TAMP include a mitigation plan for 
addressing top priority risks and an approach for monitoring those risks.  The mitigation plan is 
presented in Table 8-5.  For each risk, the plan will include a mitigation action, owner, estimated 
completion date, and first step.  

The risks in this plan were generated as part of the risk management workshop.  Following identification 
of highest priority risks, representatives of state and local agencies evaluated potential risk mitigation 
options and developed potential actions.  A combination of stakeholder feedback and expert judgment 
will be used to select owner, completion date, and first steps. 

  

Table 8-4. Major Slides Included Under Slope Prone to Erosion
Table 8-5
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Table 8-5. Risk Mitigation Plan 

  # Risk Action

1 If accident reporting is not modernized, then we may not accelerate 
some factors of safety improvements. 

Streamline business 
processes to improve the 
timeliness of reporting, 
include other modes and 
automate data sharing with 
partners 

2 If new dollars are not spent quickly enough, then the dollars could be 
redirected and go to other transportation needs. 

Develop narrative to 
educate/communicate with 
legislature about changes in 
performance management 
included in the TAMP 

3 If projects do not federalize and use state-only funds, we may lose 
federal dollars and may lose our redistribution. 

Develop better narrative to 
educate/communicate with 
legislature 

4 If we don’t plan for extreme weather events, then bridges, roadways, and 
structures will be damaged. 

Get data compiled and 
modeled 

5 If money is spent on the four core assets (bridges, pavements, drainage 
systems, ITS) most in need, there may not be money for assets later 
down the road and there may not be enough money to maintain the 
system as a whole. 

Establish periodic review of 
TAMP financial plan relative
to actual expenditures and 
Caltrans goals and 
objectives to consider 
alternative scenarios to 
maintain the system as a 
whole 

 

6 If the Department and regions are unable to use innovative project 
delivery tools with the new funding, then it may take longer to deliver 
needed transportation work. 

Establish periodic review of 
expected vs actual projects 
delivered relative to TAMP 
projections 

7 If we don't train and mentor employees, then we will have large 
knowledge gaps in the workforce. 

Improve training and 
mentoring programs  

8 If we make projects more complex (by the addition of multiple assets) 
and involve complete streets, etc., project delivery may be delayed. 

At project planning, use 
performance reporting and 
tracking to consider all 
issues and use 10 year plan 
and interim targets to set 
more realistic timeframes 
(reliability of schedule 
targets) 
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# Risk Action  

9 If we do not coordinate the needs of each asset class or project work, we
may not be as efficient as possible (e.g., may be removing new 
pavements to place new culvert). 

 At project planning, use 
performance reporting and 
tracking to consider all 
issues and use 10 year plan 
and interim targets to set 
more realistic timeframes 
(reliability of schedule 
targets) 

10 If we don’t conduct succession planning and knowledge transfer, then 
Caltrans will lose efficiency and have greater exposure to error. 

Train broader set of staff 
and accelerate training 

11 If we do not have reliable asset performance models (including reliable 
decay rates and reasonable goals), then investment decisions will not be
optimal. 

Establish periodic review of 
TAMP performance models 

12 If the available funding does not cover our needs, then we still will have 
some deferred maintenance and operation’s needs. 

Establish periodic review of 
TAMP financial plan relative 
to actual expenditures and 
Caltrans goals and 
objectives to consider 
alternative scenarios to 
maintain and operate the 
system 

13 If we don't incorporate climate change into system planning models, 
assets may be permanently damaged, negatively impacting the 
transportation system. 

Coordinate needs for 
consideration of climate 
change with Caltrans staff 
responsible for resilience 
analysis 

14 If we don't include ITS elements into roadway planning, then we may 
experience increased congestion, reduced freight mobility and impacts to
the economy. 

Improve project 
coordination to include ITS 
performance management 
in planning and project 
delivery of projects  

15 If the State Highway Operation and Protection Program (SHOPP) is not 
inclusive of congestion relief benefits, then mobility projects may receive 
less SHOPP funding. 

Establish periodic review of 
TAMP financial plan relative 
to actual expenditures and 
Caltrans goals and 
objectives to consider 
alternative scenarios that 
address mobility 
performance measures 
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As described in FHWA’s interim guidance on incorporating risk management into asset management 
plans, risk monitoring and communication is an ongoing, continuous process.  California is committed to
transparency throughout the TAMP development process and has made efforts to include stakeholders 
at every step of the process, including at the risk management workshop where the risks were identified
and prioritized.  California’s risk monitoring approach includes publishing the risks in the TAMP and 
reviewing and revising the risk register and the TAMP periodically. 

 

 



 

 
    

 
  

 

  
  

    
  

   
 

  

  
 

   
  

     
  

    

9. TAM Process
Improvements  

 

This chapter supplements the discussion of the current state 
of asset management practice in California with a set of 
planned future asset management-related improvements.  
Transportation asset management is a process of continual 
improvement. The TAMP will evolve and be updated alongside 
California’s asset management-related business processes and 
activities. 

9.1. Overview 
Good transportation asset management (TAM) is a continuously improving set of practices.  California 
has been improving TAM programs and data, making progress towards aligning them with state goals 
and targets.  This chapter of the TAMP details how California will implement the TAM performance 
improvements in the TAMP and focus on specific initiatives to achieve better TAM performance.  The 
improvements listed in this chapter were developed collaboratively by a group of federal, state, regional 
and local stakeholders to benefit agencies throughout California. 

9.2. Federal and State Requirements 
Federal Requirements 

FHWA requires that a state DOT update its asset management plan and development processes every 
four years.  FHWA recommends that state DOTs conduct periodic self-assessments of asset 
management capabilities. As written in the TAMP Final Rule, “based on the results of the self-
assessment, the State DOT should conduct a gap analysis to determine which areas of its asset 
management process require improvement.  In conducting a gap analysis, the State DOT should: 
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1. Determine the level of organizational performance effort needed to achieve the objectives of 
asset management, 

2. Determine the performance gaps between the existing level of performance effort and the 
needed level of performance effort, and 

3. Develop strategies to close the identified organizational performance gaps and define the period 
of time over which the gap is to be closed.” 

Subsequent improvements to TAM processes will be documented in future updates to this TAMP. 

9.3. TAM Process Improvements 
Throughout the process of developing the California TAMP, workshops were held with stakeholders 
including regional and local agencies responsible for parts of the NHS, FHWA, and representative 
members of Caltrans from headquarter offices and districts.  In the first workshop held on December 15, 
2016 the participants focused on identifying strategies that will link asset management with the overall 
California transportation goals and fundamental objectives.  The group also determined actions that will 
support the gaps between current practice and desired practice. 

On September 21, 2017, California TAMP project stakeholders participated in a workshop in Sacramento 
to build agreement on potential TAM process improvements.  At the workshop, the building blocks for 
the TAMP were presented along with outstanding issues for the chapters of the TAMP.  After this 
presentation, this interactive workshop included an exercise to develop TAM improvement initiatives. 

California TAMP stakeholders identified priority TAM improvements that would support the defined 
objectives in the chapters of the draft TAMP. The results of the workshop are shown below.  They 
represent the initiative areas that will be undertaken to make progress on TAM performance resulting in 
a better transportation system for California and to meet federal and state requirements. 

Data and Tools 

Data-driven decision making is well understood and a part of many of the business processes that exist 
for TAM in California. Developing the TAMP identified areas of weakness and many opportunities to 
strengthen investment decisions in the future.  An effort to make progress on data improvements and 
tool availability to support TAM will be initiated. This effort will prioritize and sequence the set of data 
and tool improvement actions.  It will also identify the coordination needed to ensure that the data will 
be aligned across assets and jurisdictions. The following are highlights of needs raised by the 
stakeholders. 

• Bicycle and pedestrian program data and technology 
• Consistent data about local needs, systems, and assets 
• Crowdsourced asset condition information 
• Common terminology 

o Data definitions/dictionary 
• Data quality and accuracy 

o Data updating 
• Data collection 
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o Shared services 
o Crowdsourcing 
o Greater efficiency 

• Data access portal 
o California clearing house for NHS data 

• Data sharing 
• New data to related TAM with other transportation objectives and risk 
• GIS support of TAM data 

Local, Regional, and State Coordination 

The need to better coordinate local, regional, and state decision-making about assets was apparent 
throughout the workshops.  The participants saw this as an opportunity to seed improved coordination 
across agencies to deliver a better transportation experience to California’s travelers.  The following are 
highlights of needs raised by the stakeholders. 

• Ability to see a holistic view of assets throughout the state 
• Integration of local needs with state investment decision-making 

o Establish a process to capture in a consistent way local project needs and priorities (e.g., a 
process to drive TAM investment based on equity) 

• Sharing project plans 
• MAP-21/FAST Act performance measurement coordination (PCI vs IRI) 
• Coordination on a common permitting process 
• Determine roles and governance 
• Define communication and coordination process and protocol 
• Define working groups and process for moving forward with this initiative 
• Coordinate with the data improvement initiative 
• Coordinate development of improved LCP practices 

Asset Modeling 

Investment decision-making is based on an understanding of asset behavior given funding availability 
and choices of actions to improve asset condition and meet other transportation objectives. Making the 
right choices at the right time is an important tenet of TAM.  California’s transportation agencies have 
been at the forefront of developing asset models to make good life cycle management decision during 
the resource allocation process.  Stakeholders identified the need to continue to improve the 
understanding of pavement and bridge assets and the need to better understand other asset classes as 
they are included in the TAMP.  The first set of additional assets will be drainage and TMS assets. Many 
other assets are planned to be included in the upcoming years.  The following are highlights of needs 
raised by the stakeholders. 

• Climate change projections and return periods for climate events 
• LCP improvements to reach optimum maturity 
• Improve LCP treatments and costs based on environmental changes and laws 
• Make deterioration models for assets more accurate 
• Support decision-making at the network level and at the project level 
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TAM Support for Broader Transportation Objectives 

California’s transportation goals and fundamental objectives address support for improvements in areas 
such as safety, mobility, economic development, social equity, sustainability, and environmental 
mitigation.  Understanding where and how transportation assets can better support these areas is 
important during the planning, programming, and implementation process.  Some of these 
opportunities include how asset condition influences safety, support active transportation, provide 
access to disadvantaged communities, and allow for goods movement.  A better understanding of these 
relationships is needed and integrated into the investment decision-making process.  The following are 
highlights of needs raised by the stakeholders. 

• Determine performance measures that help understand these relationships 
• Gather information about the objective areas and relate them to TAM 
• Prioritize the relationships where TAM will have greater impact 

Corridor View of TAM Investment Decision-Making 

Many California travelers move via existing high volume corridors.  Investment decision-making related 
to assets can be enhanced using corridor planning and management.  Corridor views will support the 
NHS focus of the federal requirements and support collaborative decision-making across local, regional, 
and state agencies.  Moving forward with this priority we will first look at existing corridor planning and 
management processes and explore how these can be enhanced with the addition of asset needs. 
Other activities will look at identification of other corridors based on travel volume and asset needs. 

Risk Mitigation 

Much has been done across the state through various risk mitigation programs to safeguard California 
for a more resilient transportation system as discussed in Chapter 8. Integrating risk management 
decisions with assets has been an ongoing practice with project delivery. More is being done to 
evaluate risk with life cycle planning.  The TAMP includes a risk mitigation plan. Work is ongoing to 
establish implementation next steps, owners and completion dates for how the risk mitigation plan will 
be implemented. The integration of risk into asset management is critical to achieve a resilient system of 
assets. 

TAM Communications 

The stakeholders involved in the TAMP development process recognized the value and importance of 
better communicating TAM needs and accomplishments.  Ideas for improved TAM communications 
include the sharing of data, success stories and providing templates for communications with the 
various media that exist for communicating to constituencies. 
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10. Glossary 

AASHTO  American Association of State Highway and Transportation Officials  
ADA  Americans with Disabilities  Act  
AMBAG  Association  of Monterey Bay Area Governments  
APCS  Automated  Pavement Condition Survey  
BCAG  Butte County Association  of Governments   
BIRIS  Bridge Inspection Report Information System  
CalSTA  California State  Transportation Agency  
Caltrans  California State  Department of Transportation   
CAPM  Capital Preventative Maintenance  
CCTV  Closed Circuit Television  
Census  Traffic Census Station   
CHP  California Highway Patrol  
CIP  Culvert  Inspection Program  
CMS  Changeable Message Sign  
Commission  California Transportation Commission  
Detection  Traffic Monitoring Detection  Station  
DOT  Department of Transportation  
DSOR  Desired State of Repair  
EMS  Extinguishable Message Sign  
FAST  Fixing America’s Surface Transportation  
FCOG  Fresno Council  of Governments   
FHWA  Federal highway Administration  
FO  Functionally Obsolete  
GCTC  Glenn County Transportation Commission   
GHG  Greenhouse Gas  
GIS  Geographic Information System  
HAR  Highway Advisory Radio  
HCAOG  Humboldt County Association of Governments  
HM  Highway Maintenance Program  
HPMS  Highway Performance Monitoring  System  
HSIP  Highway Safety Improvement Plan  
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HSRA  California High  Speed Rail Authority  
HTF  Highway Trust Fund 
ICM  Integrated Corridor Management 
IRI  International Roughness Index 
ISO  International Standards Organization 
ITS  Intelligent Transportation Systems 
KCAG  Kings County Association of Governments 
Kern COG  Kern Council of Governments 
LCCA  Life Cycle Cost Analysis 
LCP  Life Cycle Planning 
LCTC  Lassen County Transportation Commission 
LOS  Level of Service 
M&O  Maintenance and Operations 
M&R  Maintenance and Rehabilitation 
Madera CTC  Madera County Transportation Commission 
MAP-21  Moving Ahead for Progress in the 21st Century 
MASH  Manual for Assessing Safety Hardware 
MCAG  Merced County Association of Governments 
MODA  Multi-Objective Decision Analysis 
MPO  Metropolitan Planning Organization 
MTBF  Mean Time Before Failure 
MTC  Metropolitan Transportation Commission 
NBI  National Bridge Inventory 
NCHRP  National Cooperative Highway Research Program 
NHS  National Highway System 
PaveM  Pavement Management System 
PCI  Pavement Condition Index 
PID  Project Initiation Document 
PV  Present Value 
RMRA  Road Maintenance and Rehabilitation Account 
RTPA  Rural Transportation Planning Authority 
RWIS  Roadway Weather Information System 
SACOG  Sacramento Area Council of Governments 
SANDAG  San Diego Association of Governments 
SB1  Senate Bill 1 
SB486  Senate Bill 486 
SBCAG  Santa Barbara County Association of Governments 
SCAG  Southern California Association of Governments 
SD  Structurally Deficient 
SHA  State Highway Account 
SHOPP  State Highway Operation and Protection Program 
SHS  State Highway System 
SHSMP  State Highway System Management Plan 
SJCOG  San Joaquin Council of Governments 
SLOCOG  San Luis Obispo Council of Governments 
SM&I  Structure Maintenance and Investigation 
SMART  Structure Maintenance Automated Report Transmittal 
SRRA  Safety Roadside Rest Area 
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SRTA Shasta Regional Transportation Agency 
StanCOG  Stanislaus Council of Governments 
STIP  State Transportation Improvement Plan 
STRAHNET  Strategic Highway Network 
TAM  Transportation Asset Management 
TAMAC  Transportation Asset Management Advisory Committee 
TCAG  Tulare County Association of Governments 
TMC  Transportation Management Center 
TMPO  Tahoe Metropolitan Planning Organization 
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A.

Appendix A 11-1 

To be successful, California’s Transportation Asset 
Management Plan must combine the best ideas, needs, and 
practices of the state’s many transportation professionals, as 
well as transportation users, and transportation interest 
group members.  Without the participation of the transportation 
community, no plan could reflect the needs and goals of the 
people most affected by changes in transportation planning and 
funding.  As the plan records statewide asset inventory and 
condition, the identification of gaps and target setting requires the 
input of local transportation managers in every area.  Local 
contributions to asset condition and performance goals will build 
the complete state picture mandated by the federal government.  

Workshops 
Appendix A discusses the workshops used to collect this information from our partners statewide and 
Appendix B discusses the feedback tools and processes used to collect information and displays a 
summary of the input received, the organizations which responded, and the changes made to the draft 
Plan. 

To make sure information was obtained from as broad a perspective as possible, workshops were held 
in different parts of the state. Project stakeholders from around the state were invited and encouraged 
to participate.  Workshops focused on collecting input on goals and objectives, risk management, 
financial planning, and building the transportation asset management plan.  Input from the workshops 
helped build agreement on shared transportation goals, objectives and priorities. 
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Following are the location, date, and goal of each workshop, along with a list of the many entities 
represented at each. Further details on these workshops can be found at the following link: 
http://www.dot.ca.gov/assetmgmt/workshop_surveys.html 

Goals and Objectives Workshop 
December 15, 2016 
Holiday Inn Downtown Sacramento, California 

A kick-off workshop was held with stakeholders to build agreement on shared transportation goals, 
objectives, and priorities. The workshop resulted in an improved collective understanding of California’s 
TAM goals and objectives, clearer, more focused strategic direction for the development of the TAMP, 
and identification of prioritized immediate actions.  Workshop attendees generated and prioritized a set 
of TAM strategies as well as prioritized TAM improvements and a list of “quick hit” improvements that 
could be implemented in the short term. 

Workshop Attendees 
Caltrans   
Federal Highway Administration  
California Transportation Commission  
California Bicycle Coalition  
Alameda County  Public Works  
Association  of Monterey Bay Area Governments  
Colusa County Transportation Commission  
El Dorado County Transportation  Commission  
Placer County Transportation Planning Agency  
San Joaquin Council  of Governments  
Santa Barbara County Association  of Governments  
Shasta Regional Transportation Agency  
Sonoma County  Transportation Authority  
Stanislaus  Council of Government  
Tahoe Metropolitan  Planning Organization  
Transportation Agency for  Monterey County  
Tuolumne  County Transportation Council  
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Risk Management Workshop 
April 19, 2017 
Caltrans District 7, Orange County, California 

This workshop focused on developing the initial risk register and risk mitigation strategies for California. 
As part of the workshop, attendees analyzed the preliminary risk register and identified potential risk 
mitigation strategies and actions.  The workshop resulted in an improved understanding of California’s 
TAM risks and a revised risk register with prioritized risks, strategies, and actions. 

Workshop Attendees 
Caltrans   
Federal Highway Administration  
California Transportation  Commission  
Association  of Monterey Bay Area Governments  
City of Bakersfield  
City of Riverside  
City of Stockton  
County of Riverside Transportation 
Fresno Council  of Governments   
Kern Council of Governments 
Kings County Association  of Governments  
Madera County Transportation Commission 
Mendocino council of  Governments  
Merced County Association of Governments 
San Benito County Council  of Governments  
San Joaquin County 
San Diego Association  of Governments  
Santa Clara Valley Transportation Authority 
Santa Barbara County Association  of Governments  
Southern California Association of Governments 
Shasta Regional Transportation Agency  
San Louis Obispo Council of Governments 
Tulare County Association  of Governments  
Tuolumne  County Transportation Council  
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Financial Plan and Investment Strategies 
June 14, 2017 
Caltrans District 4, Oakland, California 

Stakeholders met to review available transportation funding and asset performance projections, 
recommend funding assumptions for NHS assets, and influence the development of the financial plan 
and investment strategies components of the TAMP. Workshop attendees developed and prioritized a 
series of questions and recommendations on the investment prioritization process. 

Workshop Attendees 
Caltrans 
Federal Highway Administration  
California Transportation Commission 
California Bicycle Coalition  
Association of Monterey Bay Area Governments 
City of Bakersfield  
Contra Costa County 
Fresno Council  of Governments  
Los Angeles County 
Metropolitan Transportation Commission  
Santa Barbara County Association of Governments 
Santa Clara Valley  Transportation  Authority  
Sonoma County Transportation Authority 
Southern California Association  of Governments  
Tulare County Association of Governments 
U.S. Department  of Transportation  Maritime Administration  
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Pavement and Bridge Performance Management Target 
Setting Workshop 
August 31, 2017 
Holiday Inn Downtown Sacramento, California 

This educational workshop was held to help stakeholders understand state and federal processes for 
setting pavement and bridge performance targets as required by the TAMP development process.  This 
workshop, one of the largest to date, included 50 attendees in person with another 40 attending on line. 

Workshop Attendees 
Caltrans   
Federal Highway Administration 
California Transportation Commission  
Association of Monterey Bay Area Governments 
Fresno County Association  of Governments  
Kern County Association of Governments 
Metropolitan Transportation Commission  
Placer County Transportation Authority 
San Diego Association  of Governments  
Santa Barbara Council of Governments 
Shasta Regional Transportation Association  
Southern California Association of Governments 
Stanislaus  Council of Governments  
Tulare Council of Governments 
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Building the California TAMP Workshop 
September 21, 2017 
Holiday Inn Downtown Sacramento, California 

This workshop focused on the major accomplishments of the TAMP development effort.  This interactive 
strategic session resulted in a shared understanding of the building blocks of the TAMP that have been 
developed to date, open issues and gaps, based on input from workshop attendees, and key themes, 
messages, and the overall “story” for communicating the TAMP. 

Workshop Attendees 
Caltrans 
Federal Highway Administration  
California Transportation Commission 
City of Bakersfield  
Association of Monterey Bay Area Governments 
Fresno County Association  of Governments  
Kern County Association of Governments 
Los Angeles County Public  Works  
Mendocino Council of Governments 
Metropolitan Transportation Commission  
San Diego Association of Governments 
Santa Clara Valley  Transportation Authority  
California Association of Council of Governments 
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12. Appendix B. 
Feedback  

To be successful, California’s transportation asset 
management plan must combine the best ideas, needs, and 
practices of the state’s many transportation professionals, as 
well as transportation users, and transportation interest 
group members. Without the participation of the transportation 
community, no plan could reflect the needs and goals of the 
people most affected by changes in transportation planning and 
funding.  As the plan records statewide asset inventory and 
condition, the identification of gaps and target setting requires the 
input of local transportation managers in every area.  Local 
contributions to asset condition and performance goals will build 
the complete state picture mandated by the federal government. 

Input from Partners and Stakeholders 
Appendix A discusses the workshops used to collect this information from our partners statewide and 
Appendix B discusses the feedback tools and processes used to collect information and displays a 
summary of the input received, the organizations which responded, and the changes made to the draft 
Plan. 

As workshops concluded, the workshop presentations and hand-out materials were posted to the 
Caltrans Asset Management webpage.  Information gathered in the workshops helped in drafting the 
TAMP. Once the draft TAMP was prepared, it was sent out for public review.  The public comment 
period began on October 31, 2017, and continued through November 24, 2017. The public comment 
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period was announced to the public in various formats. The draft TAMP public review period was first 
announced at a presentation in October 2017 at a California Transportation Commission meeting.  The 
Caltrans Public Information Office issued a press release that was sent to media outlets, the Caltrans 
Local Assistance Program posted an announcement on their blog that was distributed to their partners 
statewide, and the Caltrans Asset Management Office emailed a link to the draft to those that had 
participated in prior workshops. Caltrans developed a survey for collecting responses and posted both 
the survey and the draft TAMP on the Caltrans Asset Management webpage. 

Asset Management Plan Press Release 
New Transportation Asset Management Plan Out for Public 
Comment 
Plan Shows Stark Differences in Future Highway Conditions With & Without SB 1 Funding 

Date:  November 3, 2017  
District:  Headquarters  
Contact:  Vanessa Wiseman  
Phone: (916) 654-2936 
Contact:  Tamie McGowen  
Phone: (916) 657-5060 

SACRAMENTO — Caltrans has released for public comment the draft 
California Transportation Asset Management Plan (TAMP), a new data-
driven policy that will inform future investment decisions for 
maintaining California’s highway infrastructure today and into the 
future. The TAMP lays out substantial performance targets for 
California’s transportation system, but shows that California will be on 
track to meet those targets, thanks to the impact of anticipated funds from the Road Repair and 
Accountability Act of 2017 (SB 1). 

"The snapshot given in the  TAMP shows  what  years of deferred  maintenance  and  
underfunding have done to California's transportation  infrastructure. Fortunately, the  
TAMP also  illustrates  that we can get our infrastructure system back  on track thanks  
to  the help  of anticipated SB 1 funding."  

Malcolm Dougherty,  Director, Caltrans  

The TAMP is California’s new asset  management-based framework for investment decisions,  
representing  a move from  a "silo" based project funding approach to a  system-wide assessment and a  
performance driven  approach to investment.  This system-wide assessment using asset management 
provides an alternative approach in  which agencies strike a balance between  reconstructing  parts of the  
transportation system in poor condition and preserving those in good condition  so that they do not  
become poor. This balanced approach extends  the useful lives of the state’s  transportation assets and is  
more cost-effective in the long run.  
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Data-driven and goal-oriented investment choices are key foundations  of the TAMP.  The document 
summarizes the current inventory  of transportation assets such as roads and bridges and details their 
condition. From there, it lays  out performance  targets for  these assets based on requirements set both  
by the Federal Highway Administration (FHWA) and California law. The investment decisions that will be  
made to  meet d efined  performance targets  take into consideration  all the costs associated with  those  
assets  over  the course of their life cycle, from design  to upkeep.  

The additional investment in infrastructure preservation provided by SB 1 is crucial to attaining the 
ambitious performance targets mandated for the TAMP. The plan lays out several transportation 
funding scenarios—including one representing funding levels prior to the passage of SB 1 and another 
that reflects the impact of SB 1—and projects the impact of those funding levels over the next 10 years. 
Those projections show that, with SB 1 funding, California will be on track to achieve its asset condition 
targets. 

The scope of the plan includes the assets on two overlapping highway systems: the State Highway 
System (SHS) and the National Highway System (NHS). The SHS is the highway system managed by 
Caltrans that includes all Interstate and State Highways. The NHS includes portions of the SHS, as well as 
roads and bridges managed by California cities' and counties' transportation agencies. Roads on the NHS 
are defined by the FHWA to be important to the nation’s economy, defense and mobility. 

FHWA requirements dictate that the TAMP includes all NHS pavements and bridges. State TAMP 
Guidelines from the California Transportation Commission (Commission) require that the California 
TAMP include not only the condition of pavements and bridges on the SHS, but culverts and traffic 
management system elements, as well as information pertaining to nine supplementary asset classes. 

Throughout the process of developing the California TAMP, workshops were held with stakeholders that 
are responsible for parts of the NHS. The TAMP process and the development of asset management 
performance targets on the SHS and local NHS systems to evaluate scenarios and financial investments 
was an opportunity to improve coordination across agencies to deliver a better transportation system 
and experience to Californians. The TAMP will be the first integrated performance-based asset 
management plan for California. 

Additionally, SB 1 is already being put to use by Caltrans. The department broke ground on 13 pavement 
projects across the state this summer and is expediting the design of an additional 50 projects that will 
break ground over the next year. To date, Caltrans has advanced more than $5 billion in “fix-it-first” 
projects for earlier completion because of SB 1. 

The draft TAMP can be read and comments submitted at 
http://www.dot.ca.gov/assetmgmt/tam_plan.html. Comments are due by November 24, 2017. The final 
version of the TAMP will be submitted to FHWA in April 2018 for compliance with federal requirements. 

For more information about the department's activities: PIO Contact Info. 
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Caltrans Local Assistance Blog 

Draft California Transportation Asset Management Plan (TAMP) Open 
for Public Comment 
October 25, 2017 by Pauline Cueva 

The Draft California Transportation Asset Management Plan is open for public comment. Comments are 
due by November 24, 2017 at 5:00 p.m. and should be submitted using the survey link below: 

Draft TAMP Survey 

For more information on the Draft California Transportation Asset Management Plan, please visit the 
Caltrans Transportation Asset Management webpage at http://www.dot.ca.gov/assetmgmt/ 

Transportation Asset Management Office 

Request for Feedback 

The following e-mail was sent to CalSTA, Commission, FHWA, MPOs, RTPAs, cities, counties, advocacy 
groups, and tribal governments.  A special effort was made to ensure a copy went to all attendees of the 
asset management workshops held over the previous year and a half. 

External Email 
The California Department  of Transportation  (Caltrans) is pleased to announce the draft California 
Transportation Asset Management Plan (TAMP).  You  are receiving  this  message because you have  
either attended a workshop or have shown interest in the development of the TAMP.   

The California TAMP describes the  vision for how good asset  management will help deliver broad  
transportation goals and fundamental objectives supported by information  on current asset  
conditions.   The TAMP is a key  requirement of California law and  of federal regulations.   It was  
produced through the  collaborative  effort of numerous stakeholders and is considered a living 
document that will be regularly reviewed and updated.  

Comments will be accepted through November 24, 2017. 

Link to the draft California TAMP and comment survey: http://www.dot.ca.gov/assetmgmt/ 
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Summary of Feedback 
The Office of Asset Management used a Survey Monkey tool to collect the feedback.  Following is a 
summary of comments and a list of organizations who responded. We thank all of you who contributed 
to ensuring this plan is as inclusive and accurate as possible.  We look forward to continuing to work 
together on this iterative process. 

Table B-1. Summary of Feedback  
Reviewer  Chapter  Comments  Resolution  
California  
Transportation  
Commission  

Executive 
Summary  

Clearly define in the executive 
summary of the TAMP:  
•  The scope of the TAMP as it relates  
to statutory responsibilities and  
authorities for transportation assets on  
the State Highway System (SHS)  and  
the National Highway System (NHS),  
•  The state and federal requirements  
addressed in the TAMP, including  
timeframes and phases,  
•  The assets included in the TAMP that  
are subject to Commission approval,  
•  The assets in the TAMP that are not  
on the SHS and the responsibility of  
regions, cities, counties,  tribal 
governments, or private agencies,  and  
•  The ten year period covered by the 
TAMP.  

The following revisions were made to the 
Executive Summary: 
• A "Federal and State Requirements" section 
was added which summarizes FHWA and 
Commission statutory responsibilities and 
includes the graphic from Figure 2-2. 
• The section, "About the California TAMP," was 
amended to cite the timeframe for the TAMP 
approval by FHWA and the Commission. The 
following text was added: 
"The TAMP is also a key requirement of federal  
regulation and Calilfornia  law. Federal regulation  
(23 CFR 515) requires an asset management plan  
by  April 30, 2018, for pavements  and bridges on  
the NHS, including those owned by Caltrans and 
other federal, state and local agencies. California 
law (Senate Bill 486) requires Caltrans to  
develop an asset management plan by 2020 for  
the SHS.   This document is intended to meet both 
sets of requirements."  
• The 10-yr period covered by the TAMP (Fiscal 
Years 2017/18 – 2026/27) was added to the front 
cover of the document. 

California  
Transportation
Commission  

Executive 
Summary  

Clearly identify in the Executive 
Summary that the Commission’s 
responsibilities include: 
• Approving SHS assets for inclusion 
in the TAMP, 
• Adopting targets and performance 
measures reflecting state transportation 
goals and objectives, 
• Reviewing and approving the TAMP, 
including the final version of the first 
phase and the complete plan prepared 
by the Department, 
• Reviewing and reporting progress to 
the state legislature on Caltrans’ 
progress towards meeting SHS asset 
performance targets established in 
Senate Bill 1 and in Commission- 
adopted performance targets, and 
• Reviewing and adopting the SHOPP 
if it is determined that the SHOPP is 
consistent with the TAMP. 

Commission responsibilities were included as 
recommended.  A new graphic element was 
added to the Executive Summary titled, "Roles & 
Responsibilities". This graphic provides a list of 
roles and responsibilities for FHWA, 
Commission, Caltrans, and MPOs/RTPAs/Local 
Agencies. 
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Reviewer Chapter Comments Resolution 

 
California  
Transportation  
Commission  

Executive 
Summary  

Clearly identify in the executive 
summary that Caltrans’  responsibilities
include:  
• Preparing, in consultation with the  
Commission, a robust TAMP to guide  
the selection  of SHOPP projects as  
required by  Government Code section 
14526.4,   
• Utilizing the TAMP to recommend  
how and where to invest transportation 
resources in the SHOPP to achieve 
intermediate and long-term 
performance targets,   
• Ensuring the TAMP is consistent with  
any applicable state and federal  
requirements, and  
• Preparing the complete TAMP for all  
asset classes no later than the 2020  
SHOPP.  

Caltrans responsibilities were included as  
recommended.  A new graphic was  added to the  
Executive Summary that outlines  FHWA, 
Commission, Caltrans, and MPOs/RTPAs/Local  
Agencies  roles and responsibilities  

California  
Transportation  
Commission  

Executive 
Summary  

Revise the description under  
“California TAMP Scope” on page 3 to  
define what assets on the SHS are  
selected to include in the California 
TAMP scope.  

The description under "California TAMP Scope"  
was revised to include the following: "pavement,  
bridge, drainage, TMS as well as  a list of  
supplementary assets on the SHS".  

California  
Transportation  
Commission  

Executive 
Summary  

Revise the discussion on page 4 under  
“California’s Investment Strategy” to  
clearly explain the expectations that all  
asset  classes  will be incorporated  into  
the TAMP by 2020 and that  
investments support the full range of  
state goals and objectives. In addition,  
update the graphic  on the same page to 
include all SHS assets addressed in the 
TAMP.  

In the Executive Summary under  "California's  
Investment Strategies", the second bullet was  
revised to acknowledge the requirement for  
analysis of all Commission-approved asset  
classes.  This bullet now reads, "Focus on 
selected asset classes: pavement, bridge,  
drainage, and TMS.  These were designated as  
focus areas by the Commission, as they represent  
a significant portion of SHS maintenance and 
rehabilitation  investments in California.  (A  
cumulative analysis for all Commission-approved 
assets  will be included in the 2020 TAMP.)"  
 
In addition,  the graphic  labeled "Inventory and 
Conditions for NHS and SHS Assets in  
California"  was updated to include all primary  
and supplementary asset classes.  

California  
Transportation  
Commission  

Executive 
Summary  

Revise the discussion on page 4 under  
“Risks to the System” to recognize that  
risks can not  only be reduced, but also 
potentially avoided.  

Commission recommendation was included in 
the Executive Summary.  

California  
Transportation  
Commission  

Executive 
Summary  

Revise the last sentence under “Making  
an Impact” on  Page 5 to add  that the 
development of the TAMP will also 
help to wisely achieve established  
performance objectives.  

Commission recommendation was included in 
the Executive Summary.  

Appendix B 12-6 



  

  

    

 
   

  
 

  
 

 
 

 
 

 

   

  
 

California Transportation Asset Management Plan 

Reviewer Chapter Comments Resolution 
California  
Transportation  
Commission  

Executive 
Summary  

Include on  Page 6 a discussion of the  
phases of the TAMP culminating in a  
TAMP that incorporates all asset  
classes by 2020 as required by state 
law.  

Although SB  486 allowed the TAMP to be rolled 
out into phases,  the  document as presented,  
constitutes the complete TAMP.   
 
In the Executive Summary under  "California's  
Investment Strategies", the second bullet was  
revised to acknowledge the requirement for  
analysis of all Commission-approved asset  
classes.  This bullet now reads, "Focus on 
selected asset classes: pavement, bridge,  
drainage, and TMS.  These were designated as  
focus areas by the Commission, as they represent  
a significant portion of SHS maintenance and 
rehabilitation  investments in California.  (A  
cumulative analysis for all Commission-approved 
assets  will be included in the 2020 TAMP.)"  
 
In addition,  the graphic  labeled "Inventory and 
Conditions for NHS and SHS Assets in  
California"  was updated to include all primary  
and supplementary asset classes.  

California  
Transportation  
Commission  

1-Introduction  Add to the end of the first sentence of  
paragraph 2 on page  1-2, “to achieve 
state goals and objectives.”  

Commission recommendation was included in 
the Introduction.  

California  
Transportation  
Commission  

Executive 
Summary  

Explain the phasing of the TAMP on 
page 1-2 at the end of paragraph 2.  

Although SB 486 allowed the TAMP to be rolled 
out into phases, the document as presented, 
constitutes the complete TAMP. 

In the Executive Summary under "California's 
Investment Strategies", the second bullet was 
revised to acknowledge the requirement for 
analysis of all Commission-approved asset 
classes.  This bullet now reads, "Focus on 
selected asset classes: pavement, bridge, 
drainage, and TMS.  These were designated as 
focus areas by the Commission, as they represent 
a significant portion of SHS maintenance and 
rehabilitation investments in California.  (A 
cumulative analysis for all Commission-approved 
assets will be included in the 2020 TAMP.)" 

In addition,  the graphic  labeled "Inventory and 
Conditions for NHS and SHS Assets in  
California"  was updated to include all primary  
and supplementary asset classes.  

California  
Transportation  
Commission  

1-Introduction  Explain on page 1-2 in the section 
titled  “What is in the TAMP?” the 
opportunities for interfacing w ith other  
transportation systems and investment  
plans to increase efficiency.  

The following text  was added to the Introduction,  
under "What is in the TAMP?":  "Long-term 
performance targets for both  state and local NHS  
stakeholders were established in the TAMP  
through a collaborative process.  The resulting  
shared vision for maintaining the  transportation  
system is expected to bring about  opportunities  
for improved coordination in transportation 
planning and investment."  

California  
Transportation  
Commission  

1-Introduction  Add the words, "and the five-year  
maintenance plan" to the fifth sentence 
in paragraph one  on page 1-3.  

Added the Commission's recommended text to 
the Introduction.   
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California Transportation Asset Management Plan 

Reviewer Chapter Comments Resolution 
California  
Transportation
Commission  

1-Introduction  Add the words, “to avoid potentially  
overlapping work, enhance efficiency,
and maximize the effectiveness of  
limited funding” to the end of the  last  
sentence  in paragraph 2 on page  1-3.  

Added the Commission's recommended text to 
the Introduction.   

California  
Transportation  
Commission  

1-Introduction  Include  in the first paragraph under the  
section “Transportation Asset  
Management Plans are Living  
Documents” on page 1-3, that the  
TAMP must be updated to address all  
assets by 2020, and state requirements  
for reviewing and updating the TAMP.  

 In the Introduction,  under the section  
“Transportation Asset Management  Plans are 
Living Documents”, the following text was  
added: "All updates to the TAMP will require  
Commission  approval as defined in California  
Government Code section 14526.4 and the  
Commission’s Transportation Asset Management  
Plan Guidelines."  
 In the Introduction,  under the section  
“Transportation Asset Management  Plans are 
Living Documents”, the following text was  
added: "All updates to the TAMP will require  
Commission approval as defined in California  
Government Code section 14526.4 and the  
Commission’s Transportation Asset Management  
Plan Guidelines."  

California  
Transportation  
Commission  

1-Introduction  Include  in the first paragraph under the  
section “Transportation Asset  
Management Plans are Living  
Documents” on page 1-3 the  
requirements identified by the  
Commission as outlined in the adopted  
TAMP guidelines.  

California  
Transportation  
Commission  

1-Introduction  Describe in the second paragraph on 
Page 1-4 how specifically the TAMP  
addresses state requirements.  

The following text  was added to the Introduction 
under  the section “Transportation Asset  
Management Plans are Living Documents”  “...by  
providing a defined inventory,  current conditions,  
established targets, determination of performance 
gaps and development of investment strategies to  
close the gaps. Investment strategies consider  
risks to the system condition and  long term costs  
of ownership."  

California  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

Revise the first sentence on page 2-2 
under  State Requirements as  follows,  
“Following the requirements of Senate 
Bill 486, the Commission developed 
and published draft TAMP guidelines  
in  May 2017, conferred with Caltrans  
to address comments and concerns, and  
subsequently adopted the guidelines in 
June 2017.”  

Revised the text to reflect the Commission's  
recommendation.  

California  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

Replace the second sentence on page 2-
2 under  State Requirements with the  
following, “The California  
Transportation Commission is an 
independent state commission 
responsible for programming and 
allocating funds for the construction of  
highway, passenger rail, transit and  
active transportation improvements  
throughout California. The  
Commission also advises and assists 
the California State Transportation  
Agency Secretary and the Legislature 
in formulating and evaluating state  
policies and plans for California’s 
transportation programs. The  
Commission is an active participant in  
the initiation and development of State  
and Federal legislation to secure 
financial stability  for the State’s  
transportation needs.”  

Replaced the text to reflect the Commission's  
recommendation.  
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California Transportation Asset Management Plan 

Reviewer Chapter Comments Resolution 
California  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

Correct spelling in the first paragraph 
on page  2-3, describe  why  
supplemental assets are addressed in  
the TAMP to a limited extent and  
describe the plan for addressing and 
reporting on the  progress towards  
achieving performance targets.  

In  Chapter 2, the first sentence in  the paragraph  
after  "Primary  Asset Classes"  was revised as  
follows: "Supplementary assets located on the  
SHS are included in the TAMP to a limited  
extent and are not required  of a federally-
compliant TAMP."  

California  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

The second sentence in paragraph 2 in  
the section “California TAMP Scope” 
refers the reader to figure 2-1 for  
“ancillary assets”.  However  figure 2-1 
does not  depict the full range of assets  
on the SHS included in the TAMP.  
Correct either the statement or the 
diagram.  

The text  was revised to read "supplementary"  
assets. Figure 2-1 was also revised to include all  
supplementary assets.  

California  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

Describe actions in  the first paragraph  
of page 2-7 recommended by Caltrans  
and taken by the Commission to adopt  
performance measures and targets for  
pavements, bridges, Transportation 
Management Systems (TMS),  
drainage, and supplementary assets on 
the SHS.  

Changed to:  "Caltrans recommended and  
Commission adopted…"  

California  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

Include  on page 2-9 in  the section titled  
“Pavement  Performance Measures” the 
performance measures adopted  by the 
Commission.  

The text  was changed  to reflect: "Caltrans  
recommended and  the Commission  has adopted 
FHWA’s  four pavement condition performance  
measures"  

California  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

Clarify in the second paragraph on 
page 2-10, is it Caltrans or the  
Commission that set the fair condition  
pavement targets  for the SHS?  

The text  was clarified to say “In addition to the  
federal performance measures summarized  in  
Table 2-3 below, Caltrans  recommends and  
Commission  adopted targets for fair condition for  
assets on the SHS.  

California  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

Correct the reference to Regional  
Transportation Planning A gencies  
(RTPA) in the third paragraph on page  
2-12.  

Changed "Authority" to "Agency"  

California  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

Clarify on page 2-14 in the  first 
paragraph that the Commission sets  
targets based on  pavement  
classification.  

This  paragraph  was revised to read: “Caltrans  
reports pavement condition and targets based on 
this classification.”  

California  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

Describe the Commission’s role on 
page 2-21 for the approval of  
performance measures and targets for  
drainage systems.  

Revised text under the TMS and  Drainage 
sections to read: "This asset class  is not required  
under federal regulation and has no defined 
national performance metric. Caltrans developed  
a performance metric and target that was  
approved by the Commission."  
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California Transportation Asset Management Plan 

Reviewer Chapter Comments Resolution 

 

California  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

Describe  on page 2-23 Caltrans’ 
recommendation to the Commission 
for the  definition of  technology a ssets  
included under  the asset class for  
Transportation Management Systems  
(TMS),  the  recommendation by  
Caltrans for TMA performance 
measures and goals and the 
responsibility of  the Commission for  
approving performance  measures  and 
goals.  

The following  was   added to the  TAMP under  
Transportation  Management Systems:  FHWA 
defines TMS as complex, integrated  
amalgamations of hardware, technologies, and 
processes for performing an array of functions,  
including data acquisition, command and control,  
computing,  and c ommunications. Disruptions or  
failures in the performance of these functions can 
impact traffic safety, reduce system capacity, and  
ultimately lead the traveling public to lose faith in  
the transportation network. System  failures also 
have the potential to cause measurable economic 
loss  and increase congestion, fuel consumption,  
pollutants, and traffic crashes. The problem is  
further complicated by the fact that today's  
systems, subsystems, and components often are  
highly interdependent, meaning that a single  
malfunction can critically impact  the ability of  
the overall systems to perform their intended  
functions.   

California  
Transportation  
Commission  

2-Asset  
Inventory &
Condition  

Clarify on page 2-25 if the guidelines  
referenced in the first paragraph are the 
Commission- adopted TAMP  
guidelines, state statutes, or  other  state  
regulations.  

In  Chapter 2,  Page 2-23,  the first paragraph under  
"Asset Valuation", the following text was added: 
"Commission- adopted TAMP guidelines."  

California  
Transportation  
Commission  

3-Asset  
Performance 
Targets  

Correct the statement on  page 3-2 
under  State Requirements that  
communicates that it is the  
Commission-adopted TAMP  
guidelines, and  not state regulations,  
that require performance measures and  
targets  for the four  primary and nine  
supplementary assets on the SHS.  

In  Chapter 3,  Page 3-2.the first sentence under  
"State Requirements", the following text was  
added:   "Commission-adopted TAMP guidelines"  

California  
Transportation  
Commission  

3-Asset  
Performance 
Targets  

Clarify if the statement on page 3-3  
under NHS Asset Performance Targets  
applies to all NHS  pavements and  
bridges or  only sections of the NHS not  
on the SHS.  

In Section  3.5 NHS Asset 10-Year Performance 
Targets, the text was revised to reflect "all" NHS  
asset performance targets.   

California  
Transportation  
Commission  

3-Asset  
Performance 
Targets  

For all asset classes on the SHS  
approved by the Commission, include a  
gap analysis and discuss risks and  
alternatives to close performance gaps  
for any asset class on the SHS with a 
gap between targeted performance and  
condition.  

Table 5-9.  Performance Gaps for  Supplementary  
Assets on the  SHS was added to  Chapter 5.  
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California Transportation Asset Management Plan 

Reviewer Chapter Comments Resolution 
California  
Transportation  
Commission  

3-Asset  
Performance 
Targets  

Describe how the targets and  
performance measures in the TAMP  
will be used by Caltrans to inform the  
project selection process for the State 
Highway Operation and  Protection  
Program (SHOPP) and for determining  
consistency between the TAMP and the  
2018 SHOPP  (reference Government  
Code section 14526.5 (a)).  

The general  approach for implementing a  
performance-based asset  management approach  
to inform SHOPP project selection is described in  
Chapter 1, “Making  Progress”, where it states:  
“The SHSMP went beyond the TAMP  
requirements to actually implement a  
performance-driven approach for  the SHOPP.   
All project planning initiated after July 2017 is  
based on SHSMP performance objectives.  This  
ensures that  projects that begin the planning  
process will collectively accomplish enough  
work to achieve the condition goals established 
by SB1 and included in this TAMP.”  
 
In Chapter 7, “Fix It First” a  description is  
provided of SHOPP  priorities: “The SHOPP’s  
10-year investment plan  is laid  out in the 
SHSMP.  The SHOPP Investment  Plan follows a 
“fix it first” approach that prioritizes  
maintenance, rehabilitation, and safety  
improvements of the SHS.  Stewardship activities  
performed through the  SHOPP include  
maintaining, rehabilitating, or replacing  
pavements, bridges, drainage systems, and TMS  
assets.”  

The following text was  added to  Chapter 1, to 
reference the role of MODA and its  
implementation in  the SHOPP.  “The application  
of multi-objective decision analysis (MODA)  
methods to project selection processes  was  
explored and tested in the 2014 and 2016 SHOPP  
cycles.   MODA provides an  objective and 
transparent  basis for decision-making, accounts  
for benefits of  multi-asset project solutions, and  
provides a mechanism to communicate the 
alignment of project priorities with strategic  
objectives. Work is currently underway to refine  
the MODA approach and establish a SHOPP  
project prioritization process that aligns with  
Caltrans’ performance-based asset management  
approach.”  

California  
Transportation  
Commission  

3-Asset  
Performance 
Targets  

Include a  discussion to address the  
development of a  ten-year performance 
baseline plan for each asset,  
intermediate annual benchmarks, and 
interim progress reporting to the  
Commission towards  meeting the  
targets and performance measures  
established in Senate Bill 1 and the 
TAMP (reference Government Code 
section 14526.7 and Interim SHOPP  
Guidelines).  

The following text  was added to Section 3.4, 
Page 3-4:  "In accordance with the SB1 and the 
Commission approved TAMP Guidelines,  
Caltrans will provide reporting for mandated 
targets and performance measures.   Caltrans will 
establish milestones following the adoption  of the  
TAMP,  by March 2018.  This will include  
milestones for federal 2- and 4-year performance 
targets.."  

California  
Transportation  
Commission  

3-Asset  
Performance 
Targets  

Describe any potential significant 
performance gaps on the National 
Highway System that effect pavement 
and bridges and alternative strategies to 
close or address the identified gaps 
(reference 23 Code of Federal 
Regulations section 515.7(a)(3)). 

A new section was added to the end of Chapter 5, 
titled "Closing the Performance Gap."  This new 
section summarizes the performance gaps for 
both the NHS and SHS.  In addition, it provides 
discussion on closing the NHS gap for the local 
pavement and bridge assets as well as the gaps 
for the SHS supplementary asset classes. 
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California Transportation Asset Management Plan 

Reviewer Chapter Comments Resolution 

 

 
 

California  
Transportation  
Commission  

3-Asset  
Performance 
Targets  

Describe future changes in demand and  
associated impacts on the 
transportation system (reference 23  
Code of Federal Regulations section 
515.7(b)).  

A section titled "Considering Changes in Traffic  
Demand, Natural Hazards, and Environment"  
was added to Chapter 4.  

California  
Transportation  
Commission  

 6-Revenues  
and Financial  
Projections  

Incorporate a 10-year financial plan for
the TAMP (reference 23  Code Federal 
Regulations section 515.7(d)).  

A 10-year  financial summary  was incorporated  
into Table 6-1, 6-2,  and 6-3 of Chapter 6.  

California  
Transportation  
Commission  

Front Cover  Identify the 10-year period covered by  
the TAMP (reference 23 Code of  
Federal Regulations section 515.9(e)).  

The 10-year period covered by the TAMP was  
added to the front cover.  

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

High  Priority Risks and Potential 
Mitigation Actions  
Rank 7 –  Business Operations.  Here,  
too, “Improve knowledge transfer”  
sounds more like an objective than an 
action.  

Chapter 8, Table 8-2 was revised as follows:  
• Continue  to do risk  training  
• Improve knowledge transfer  for risk  
management  

California  
Transportation  
Commission  

Appendix B  Describe the easily accessible formats,  
timeframes, and processes employed 
by Caltrans to make the initial TAMP  
available to the public for review  and  
comment and include or summarize 
comments received and Caltrans’  
response (reference 23 Code of Federal
Regulations section 515.9(i)).  

These items are all addressed in  Appendix B  of 
the TAMP.  

California  
Transportation  
Commission  

 Appendix C  Include as attachments to the TAMP  
the June  2017 Commission approved 
TAMP Guidelines and Supplementary  
Asset Classes.  

The Commission approved TAMP Guidelines  
(revised June 29, 2017) can be found in  
Appendix C  of the TAMP.  

Humboldt 
County  
Association of  
Governments  

8-Risk 
Management  

High  Priority Risks and Potential 
Mitigation Actions  
Rank 4 –  External Threat, “Potential  
Mitigation Actions” column: First  
bullet also sounds more like an 
objective than an action,  “Accelerate 
recommended actions.”  How can we 
accelerate?  

Text in Chapter 8 under High Priority Risk and 
Potential Mitigation Actions Table 8-2 was to 
read: "Accelerate Safeguarding California five 
recommended actions  

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

High  Priority Risks and Potential 
Mitigation Actions  
Risks seem to be the same under  Rank  
7 and Rank 10 categories (Business  
Ops, and Info and Decisions).  

Chapter 8, Table 8-2,  rank #7 was  revised to  
read: "Improve training and mentoring programs"  

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

High Priority Risks and Potential 
Mitigation Actions  
Risks under “Finances” in both Rank 5 
and 12 seen the same.  Under 12 it says  
“See action under Item 6” but you  
might have meant Item 5.  

The question mark w as removed.   Chapter 8,  
Table 8-2,  rank #5  was changed to read:   
"Establish periodic review of  TAMP financial  
plan relative to actual expenditures and Caltrans  
goals and objectives to consider alternative 
scenarios to maintain the system as  a whole"  
Changed Tables 8-2 and 8-5 rank #12 to read:   
"Establish periodic review of  TAMP financial  
plan relative to actual expenditures and Caltrans  
goals and objectives to consider alternative 
scenarios to maintain and operate the system"   

Appendix B 12-12 



  

  

    

 

 

 

 

California Transportation Asset Management Plan 

Reviewer Chapter Comments 

 

 

 

Resolution 
Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

High  Priority Risks and Potential 
Mitigation Actions  
Rank 14, Asset  Performance:  
“Coordinate info  better,”  “Coordinate 
projects better,” and  particularly “Raise 
awareness,” also seem m ore like 
objectives.  

Chapter 8, Table 8-2,  rank #14 was  revised as  
follows: "Improve project coordination to include  
ITS performance management in planning and  
project  delivery of projects"   

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

High  Priority Risks and Potential 
Mitigation Actions  
Rank 15 –  Asset Performance:  Typo  
w/ “benefits.”  The language for the 
Action is  awkward.  

Chapter 8, Table 8-2,  rank #15 was  revised to  
read the following:  "  There is funding in the  
SHOPP focused on congestion and mobility that  
is balanced with other competing  needs to 
consider alternative scenarios that address  
mobility performance  measures".  

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

Risk  Mitigation Plan  
#1 Action –  How about including data  
collected for other modes?  

Chapter 8, Table 8-5,  rank #1 was  revised as  
follows:  "Streamline business processes to 
improve the timeliness of reporting and include  
other modes  and automate data sharing with  
partners".  

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

Risk  Mitigation Plan  
#2 Action –  Educate (spur?) the 
legislature to do what in  this regard?  
To expand program  years?  

Chapter 8, Table 8-5 rank #2:  Develop narrative  
to educate/communicate with legislature about  
changes in performance management included in  
the TAMP.  

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

Risk  Mitigation Plan  
#5 –  Risk is same as #12.  (Delete 
question mark?)   The recommended  
action would not,  in and  of itself,  
mitigate the risk.   

The question mark w as removed.  
Changed Chapter  8, Table 8-5 rank #5 to read:  
"Establish periodic review of  TAMP financial  
plan relative to actual expenditures and Caltrans
goals and objectives to consider alternative 
scenarios to maintain the system as  a whole"  

Chapter 8, Table 8-5 rank #12 was revised to 
read: "Establish periodic review of  TAMP  
financial plan relative to actual expenditures and  
Caltrans goals and objectives to consider  
alternative scenarios to maintain  and operate the 
system".   

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

Risk Mitigation Plan  
#7 and #10 are the same.  #7 Action is
an objective.   

Chapter 8, Table 8-5 rank #7 was  changed to 
read: "Improve training and mentoring  
programs".  

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

Risk  Mitigation Plan  
#8 and #9 –  What can we do to 
“consider all issues and set more 
realistic timeframes”?   

Chapter 8, Table 8-5 rank #8 was  changed to 
read: "At project planning, use  performance  
reporting and tracking to consider all issues and  
use 10 year plan and interim targets to set more 
realistic timeframes (reliability of schedule  
targets)"  

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

Risk  Mitigation Plan  
 #14 –  “Improve project coordination”  
sounds more like an objective.   

Chapter 8, Table 8-5 rank #14 was  changed  to  
read: "Improve project coordination to include  
ITS performance management in  planning and  
project  delivery of projects."  

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management

Risk  Mitigation Plan  
#15 “If SHOPP is does not inclusive of  
fund congestion benefits,  then projects  
that improve mobility  may receive less  
funding.”    May receive less funding  
than what?  Will the recommended  
action make SHOPP fund congestion 
projects?  

Changed Chapter  8, Table 8-5 rank #15:   
"Establish periodic review of  TAMP financial  
plan relative to actual expenditures and Caltrans  
goals and objectives to consider alternative 
scenarios that address mobility performance 
measures"  
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Chapter Comments Resolution Reviewer 

 

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

Rank 1 –  Hwy Safety, “Risk” column:  
Typo: “If  we modernize accident  
reporting  for  then we…” Additionally,  
I am not clear what the risk is “If  we 
modernize accident reporting” and  
“accelerate safety improvements.”  

Chapter 8, Tables 8-2 and  8-5 rank #1 were  
corrected to read, "If accident reporting is  not  
modernized, then we may not accelerate some 
factors of safety improvements."  

Humboldt  
County  
Association of  
Governments  

8-Risk 
Management  

Rank 1 – “Potential Mitigation 
Actions” column: Says “Improve the 
timeliness of reporting through process 
improvement.”   This is vague; can you 
be more specific? Also, improving the 
timeliness of reporting sounds more 
like an objective than an action. 

Chapter 8, Tables 8-2 and 8-5 rank #1 were  
corrected to read, "Improve the timeliness of  
reporting through process improvement and 
automating data sharing with partners  
• Identify  ways to work w ith partners to more  
accurately account for accidents involving  
pedestrians and bicyclists that may be under  
reported as a  proportion of accidents"  

Humboldt 
County  
Association of  
Governments  

8-Risk 
Management  

Rank 1 –  One of the current risks  is  
that reporting  practices vary  greatly  for  
accidents involving pedestrians and 
bicyclists.  The proportion of these  
accidents that go  unreported are also a 
risk.   

The following action was added to Chapter 8, 
Table 8-2 rank #1: "Identify ways to work with 
partners to more accurately account for accidents 
involving pedestrians and bicyclists that may be 
under reported as a proportion of accidents" 

Metropolitan  
Transportation
Commission  

4-Life Cycle 
Planning  

The section  provides a good overview  
of the various challenges related to  
collecting TMS data. However, it  
would be  helpful to get more details on  
how Caltrans got the figure for 19,000 
field systems. Did each district submit 
their own figure? Did HQ gather the  
data from a cen tral database?  

Each district submitted their  own  TMS inventory  
into a central database, maintained by Caltrans  
Headquarters staff. This central database is used  
for assessments and forecasting.  

Metropolitan  
Transportation  
Commission  

4-Life Cycle 
Planning  

The report lists that the unit costs  for  
fixing an element (from poor to good)  
or adding a new item is the same.  Can  
the Department elaborate on  the 
reasons for using the same cost figure  
for fixing an element and replacing the 
element?  

It was  forecasted that the ratio  of new/fix  
elements  would  be the same in future years as  
was used in the years of data used for the cost  
estimate.  The 2017 SHSMP used this estimate 
for both new and fix.  If future SHOPP  10-year  
plans request a different estimate for both new  
and fixed elements, this can be done.  

Metropolitan  
Transportation  
Commission  

4-Life Cycle 
Planning  

Under the Total Annual M&O Costs 
column of Table 4-12, Estimate of  
Additional  Maintenance and Operation 
Needs Over 10 years, does it include  
costs to move the existing inventory  
from 58.8% to the 90% good level?  
Has any escalation factor been included  
to account for inflation?   

The increase in M&O costs for TMS are for  
adding "new" elements to the  transportation 
system.  An escalation factor has been included to  
Chapter 4, Table 4-6.  

 
Metropolitan  
Transportation  
Commission  

4-Life Cycle 
Planning  

Since the text refers to average 
additional TMS  M&O costs “over the 
next ten years,” as does the Table 4-12  
Title, Please add columns that show the  
“Total 10-Year M&O Costs” as well as  
increase in 10-Year M&O Costs.   

The 10-year total for  Annual M&O costs  to  
indicate the additional cost to M&O for TMS  was
added to Chapter 4, Table 4-16.  

Metropolitan  
Transportation  
Commission  

5-Performance 
Scenarios  

In the section of asset performance gap 
analysis, what is the expected funding 
projection being used to do the 
comparison? Is it post SB-1 funding 
level or pre-SB1 funding level? 

Gap calculations for local agencies are explained  
in Chapter 5.   
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Reviewer Chapter Comments Resolution 
Metropolitan  
Transportation  
Commission  

8-Risk 
Management  

These tables identify some risk  
mitigation strategies and actions,  
respectively.  Please describe how 
these strategies and actions will be 
implemented  (e.g., updates to Standard 
Operating Procedures  and overarching  
business processes).   

Much has  been done  across the state through  
various risk mitigation programs to safeguard 
California for a more resilient transportation  
system as discussed in Chapter  8.  Integrating  
risk  management decisions with assets has been  
an ongoing practice with project  delivery.   More 
is being done to evaluate risk with life cycle 
planning.  The TAMP includes a  risk  mitigation  
plan.  Work is ongoing to establish 
implementation next steps,  owners and 
completion dates for how the risk mitigation plan  
will be implemented. The integration of risk into 
asset  management is critical to achieve a resilient  
system of assets.  

Metropolitan  
Transportation  
Commission  

1-Introduction  The Introduction could have touched 
on the general practice of asset  
management in local jurisdictions.   
Although varied in their approach, the 
majority of California jurisdictions  
have been managing pavement assets  
for a long time.  The use of formal  
bridge management systems by local  
agencies is  much less common than for  
pavement.  

Included the following text in the  Introduction:  
"Although varied in their approach, the majority  
of California jurisdictions  have been managing  
pavement assets  for a long time.  The use of  
formal bridge management  systems  by local  
agencies is  much less common than for  
pavement."  

Metropolitan  
Transportation  
Commission  

2-Asset  
Inventory &  
Condition  

Over a third of NHS pavements are 
locally owned.  While MAP-21 and the  
FAST  Act require a specific 
methodology  for calculating  
performance measures using metrics  
including pavement roughness, rutting,  
cracking, and faulting, these measures  
have not  been adopted by the vast  
majority of local jurisdictions in  
California and are in most cases,  not  
effective  for  monitoring conditions on 
local streets and roads.  The majority of  
local jurisdictions in California utilize  
the  Pavement Condition Index (PCI),  
which is more appropriate for slower  
speed roadways  with standard features  
typical of local roadways.  This  
discrepancy can cause confusion when 
comparing condition assessments  
across plans such as the State TAMP  
and the California Local Street and  
Road Needs Assessment.  In addition,  
use of inappropriate measures leads to 
an inaccurate reflection of conditions  
on the locally owned system.  While  
nothing may be done at this time about  
the federal requirement, the Draft  
TAMP seems to be missing a perfect  
opportunity to explain the  discrepancy  
between the federally required  
performance measures and those 
utilized  by local jurisdictions. An  
explanation about the differences in 
performance metrics appropriate for 
highways  vs. local roadways could go a  
long way towards alleviating confusion  

MTC’s  recommendation was included in Chapter  
2.  

Appendix B 12-15 



  

  

    

 
 

 
 

 

California Transportation Asset Management Plan 

Reviewer Chapter Comments Resolution 

 

 

 

 

at the state level and in building a case 
for greater flexibility in the federal 
requirement. 

Metropolitan  
Transportation  
Commission  

4-Life Cycle 
Planning  

As  with the Introduction, the Life  
Cycle Planning chapter could  have 
touched on the practices and 
requirements of local jurisdictions in  
this area   

Chapter 2 has been  updated to reflect the PCI  
performance measure for local NHS and a TAM  
Process Improvement item w as included.  

Metropolitan  
Transportation  
Commission  

5-Performance
Scenarios  

The draft TAMP states that it is  
assumed that since 5%  of the total local 
street and road network statewide is on  
the NHS, that 5%  of the local street and
road annual expenditure identified in  
the 2016 Local Needs Assessment  
would be  spent on the  NHS pavements.  
This is not likely  given that NHS  routes
are likely to be more heavily utilized  
than a majority of locally owned 
roadways and will likely require more  
frequent maintenance treatments.  In  
the MTC region,  our modeling  
indicates that although 7% of the 
region’s locally-owned roadways  are  
on the NHS,  12%  of funds available for 
pavement  maintenance will be spent on  
these routes.  Consider increasing your  
assumption of the amount  of local  
funding that is anticipated will be spent  
on locally-owned NHS routes by the 
ratio indicated above.     

Revised Chapter 5 to include the  following  
statement:  

"The asset projection model from the SHSMP  
was adapted to predict future conditions for non-
SHS assets.  The model assumes that the local  
investment in NHS  pavement  is proportional to  
the magnitude  of the NHS, relative to the total 
local road  network.  Local NHS pavements  
account for 5%  of the total  local roadways.   
Multiplying the $1.98 billion local road annual  
expenditure identified in the 2016 Local Needs  
Assessment by 5%  yields an estimated NHS  
spending for pavement of $99 million per year.   
Although this assumption likely underestimates  
the local investment in NHS  pavement based on  
limited MPO feedback, it serves as a reasonable 
lower bound for purposes of this  analysis."  

Metropolitan  
Transportation  
Commission  

5-Performance 
Scenarios  

The statement in the first paragraph,  
“This reflects a current focus by local  
agencies on improving pavements in 
poor condition”  is too broad and 
indicates that  local agencies are 
practicing “worst first” strategies  for  
managing their local pavements.  We 
know this is not the case.  Consider  
modifying this statement to say “This  
reflects a current focus by local  
agencies on reducing the percentage of  
pavements on the NHS that are in poor  
condition.”    

MTC’s  recommendation was included in Chapter  
5.  
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Metropolitan  
Transportation  
Commission  

6-Revenues &  
Financial  
Projections  

The draft TAMP states that it is  
assumed that since 5%  of the total local 
street and road network statewide is on  
the NHS, that 5%  of the local street and 
road annual expenditure identified in  
the 2016 Local Needs Assessment  
would be spent  on the NHS  pavements.   
This is not likely  given that NHS  routes  
are likely to be more heavily utilized  
than a majority of locally owned 
roadways and will likely require more  
frequent maintenance treatments.  In  
the MTC region,  our modeling  
indicates that although 7% of the  
region’s locally-owned roadways  are  
on the NHS,  12%  of funds available for  
pavement  maintenance will be spent on  
these routes.  Consider increasing your  
assumption of the amount  of  local  
funding that is anticipated will be spent  
on locally-owned NHS routes by the  
ratio indicated above.     

Revised paragraphs  in  Section 5.3 Baseline (Pre-
SB1) Performance  to include a statement about 
5% likely underestimates local NHS pavement  
investments. The following text was revised: 
“The asset projection model from the SHSMP  
was adapted to predict future conditions for non-
SHS assets.  The model assumes that the local  
investment in NHS  pavement is proportional to 
the magnitude  of the NHS, relative to the total 
local road  network.  Local NHS pavements  
account for 5%  of the total  local roadways.   
Multiplying the $1.98 billion local road annual  
expenditure identified in the 2016 Local Needs  
Assessment by 5%  yields an estimated NHS  
spending for pavement  of $99 million per year.   
Although this assumption likely underestimates  
the local investment in NHS  pavement based on  
limited MPO feedback, it serves as a reasonable 
lower bound for purposes of this  analysis.”  

Southern 
California  
Association of  
Governments  

General  Federal Guidelines for  Performance 
Measures allow  for MPOs to choose 
their own targets within 180 days  of  
state setting their targets. Although the  
initial  TAMP  does  not  include  2  and 4‐
year targets, what  will the process be to  
coordinate with MPO's to establish 2  
and  4‐year  targets  as  part  of  the final  
TAMP due June 2019? In addition, if  
MPOs were to establish targets that are 
different from the ones set by the state 
DOT, how  would those MPO targets be  
coordinated and incorporated into  the 
TAMP? An explanation of how this  
provision might work in California  
would be helpful.  

The following paragraph was inserted into 
Chapter 3:   
"Federal regulations allow Metropolitan  Planning  
Organizations (MPO’s) to establish their  own 
condition targets  for pavements and bridges.   
Caltrans has discussed this  opportunity with our  
partners, and they are evaluating internally if they  
plan to exercise this ability or not.  MPOs are  
given six  months for the establishment of state  
condition targets to complete  the necessary  
analysis and provide documentation to Caltrans.   
To the extent that California MPOs establish their
own condition targets, the NHS  target for  
pavements and bridges will be influenced 
according to the  proportion of the NHS inventory  
that MPOs manage."  

Southern 
California  
Association of  
Governments  

2-Asset  
Inventory &  
Condition  

SCAG understands that the federal  
rules call for collection and reporting  
based on International Roughness  
Index (IRI).  However, much of data  
collected and available in California,  
especially on local roads, are based on  
Pavement Condition Index (PCI).  It 
would be  helpful to provide a brief  
explanation in the TAMP as to how  
this is  being reconciled to comply with  
the federal rules.  

The following improvement item  was added to  
Chapter 9:    
"• MAP-21/FAST Act performance measurement  
coordination (PCI vs IRI)"  

Southern 
California  
Association of  
Governments  

6-Revenues &  
Financial  
Projections  

The local funding sources list could be  
consolidated. For  example,  
development impact  fees, traffic impact
fees, and transportation mitigation fees  
should be a single  bullet.  

The traffic impact and development impact fees  
in the local funding sources were  consolidated in 
Chapter 6.   
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Southern 
California  
Association of  
Governments  

8-Risk 
Management

Table  8‐2,  under  item  #14 regarding  
ITS elements. There is also the need  to  
incorporate ITS elements into roadway  
planning to address connected vehicles,  
to maximize the benefits of this  
technology. Comment applies to Table  
8‐5 also.  

Chapter 8, Tables 8-2 and 8-5 rank #14 were  
revised to read:  "Improve project coordination to 
include ITS performance management in  
planning and project delivery of projects"   

Southern 
California  
Association of  
Governments  

8-Risk 
Management  

Table  8‐2,  one  risk  factor  that  was  not  
considered  is the economic impact as  
related to increased congestion  and  
reduced freight mobility by not  
maintaining our infrastructure assets  
(i.e., ITS, bridge, and pavement).  
Please consider incorporating impacts  
to the economy as a potential risk  
factor.  

Chapter 8, Tables 8-2 and 8-5 rank #14 were  
revised to read:  "If  we don't include ITS  
elements into roadway planning, then we  may  
experience increased congestion,  reduced freight  
mobility and impacts to the economy."  
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13. Appendix C.
Asset Management
Regulations and
Guidelines 

The Transportation Asset Management Plan incorporates 
guidance from many sources. Summaries or links to the most 
influential guiding documents for preparing California’s 
Transportation Asset Management Plan are included in this 
Appendix. It includes federal legislation such as Moving Ahead 
for Progress in the 21st Century Act (MAP-21), Performance 
Management (PM2) regulations, state legislation including Senate 
Bills 1 and 486, and the Commission TAMP Guidelines and 
Actions which directed the state specific aspects of the Plan. 

Federal Requirements 

Moving Ahead for Progress in the 21st  Century Act, PL 112-141 

MAP-21 stands for the Moving Ahead for Progress in the 21st Century Act (PL 112-141) and was signed 
into law by President Obama on July 6th, 2012. MAP-21 authorizes the federal surface transportation 
programs for highways, highway safety, and transit and provides funding of over $105 billion for the 
federal fiscal years 2013 and 2014. It covers a variety of transportation related issues including 
financing, state and metropolitan transportation planning, congestion relief, improved safety, expedited 
project delivery, consolidation of federal programs, goods movement, and transportation related 
research and studies. 
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Link to federal legislation: 

https://www.gpo.gov/fdsys/pkg/PLAW-112publ141/html/PLAW-112publ141.htm 

Fixing America’s Surface Transportation Act, PL 114-94 
On December 4, 2015, the Fixing America’s Surface Transportation Act, or “FAST Act” was signed into 
law. It is the first law enacted in over ten years that provides long-term funding certainty for surface 
transportation, meaning States and local governments can move forward with critical transportation 
projects, like new highways and transit lines, with the confidence that they will have a Federal partner 
over the long term. The FAST Act continues asset management requirements and added critical 
infrastructure to the considerations a State may include in its asset management plan [23 U.S.C. 
119(j)(2)]. 

Link to federal legislation: 

https://www.gpo.gov/fdsys/pkg/PLAW-114publ94/html/PLAW-114publ94.htm 

23 Code of Federal Regulations Part 515 

The Transportation Asset Management Plan (TAMP) Final Rule establishes the processes State 
department of transportations must use to develop a TAMP.  Each state is required to develop a risk-
based TAMP for the National Highway System (NHS) to improve or preserve the condition of the assets 
and the performance of the system in accordance with Moving Ahead for Progress in the 21st Century 
(MAP-21) § 1106(a), codified as 23 U.S.C. 119 (e) and (t). 

Link to the federal legislation: 

https://www.federalregister.gov/documents/2016/10/24/2016-25117/asset-management-plans-and-
periodic-evaluations-of-facilities-repeatedly-requiring-repair-and 

23 Code of Federal Regulations Part 490 

The Pavement and Bridge Performance Management Final Rule was established to implement MAP-21 
and FAST Act performance management requirements. 

Link to federal legislation: 

https://www.federalregister.gov/documents/2017/01/18/2017-00681/national-performance-
management-measures-assessing-performance-of-the-national-highway-system 
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State Requirements 
Senate Bill 486 

Senate Bill 486, Section 6, Statutes of 2014 (SB 486), requires that Caltrans in consultation with the 
California Transportation Commission prepare a robust asset management plan to guide the selection of 
projects in the State Highway Operation and Protection Program. 

Link to SB 486 legislation: 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201320140SB486 

Senate Bill 1 

Senate Bill 1, Chapter 5, Statutes of 2017 (SB 1), Road Repair and Accountability Act of 2017 that 
provides the first significant, stable, and on-going increase in state transportation funding in more than 
two decades.  SB1 provides funding and created new programs. 

Link to SB 1 legislation: 

https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201720180SB1 

California Transportation Commission Transportation 
Commission Guidelines (Revised June 29, 2017) 

The Commission adopted  TAMP Guidelines  to implement the provisions  of SB 486 and SB 1, and  
expanded the State Highway System asset classes beyond the federal requirements.  

These Guidelines are included below 

Link to California Transportation Commission Transportation Commission Guidelines (Revised June 29, 
2017): 

http://catc.ca.gov/programs/shopp/docs/TAMP_Guidelines_062917_FINAL.pdf 
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CALIFORNIA TR..AJ-SPORTATION CO~I~:l]SS101 -

CALIFORl\il.A TR.Af~SPORTATION COMMISSION 

TRAi"'iSPORTATION ASSET MA!"'iAGEMENT PL.;\!\~ GUIDELil\iES 

TABLE OF COl'ffEl"fTS 
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F. SCHEDULE FOR SUBMISSION OF THE TRANSPORTATIO ASSET M ... l\.NAGEME!i.'ff 

PlLA..i.!"\l PHASES INCLUDING PERFORJ\IL!\NCE MEASURES AND TARGETS ......................... 7 
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STATE OF C .ll.IFOR.!.,L-\. CAL:IFOR.i"1IA TRAl-S.PORTA TION cm,Ii\USSIO_ 

TRANSPORTATION 
ASSET l\~~AGI:1\ff?'iT PL~~ GUIDELl1{ES 

A . TRA..1~SPORT..\.TION ASSET lIANAGElIEl':I PLAN 
'Senate Bil] 48 6 (DeSaulmer 2014) requires. that fbe California Department of Transportation (Ca.ltrans), 
m consultation with the California Transportahon Commission (Commission), prepare a ' robust" 
transportation Asset Management Plan (TAMP) to .inform and guide the project sela:,tion process for the 
'State Highway Operation am:IProtection Program (SHOPP). Specifically, the legislative rntent in support 
of an asset management plan is that it serves as .a policy doc1uent to inform futtu-e traru.i>ortation 
investment decision making. 
'St bject to Government Code Sedion 14526.5, the Commission adopts the SHOPP and may dedine to 
adopt the SHOPP ff the Commission determines that the SHOPP is not sufficiently consistent with file 
TMiP. Government Code Section 14526-4 aJso establishes the requirements for the developu1.ent of file 
T MW and the Com1nission s, roles and responsibilities,. Sedion. 14 526. 4 sets forth the follo\vmg: 

Caltr.ms responsibilities include: 
• Preparing, in consultation with the Commission, a robust TAMP to guide selection of SHOPP projects 

:required by Section 14526.5. 
• Ensurmg the TAMP is consistent with any applicable state and federal requirements. 
• ff necessary, preparing the TAMP· in phases, with the first phase to be implern.ented wrl:b the .2016 

SHOPP, and the compJete TAMP to be prepared no later tban the 202:0 SHOPP. 
Commission responsibilities inch1de : 

• Adoptmg targets and perfom1.anc.e measures refleding state tra:ns-portation goals and objectives. 
• Reviewing and approving the TAMP. 
The Commission adopted the TAMP Guidelines on J1me 28, 2017 at its June Commission 1neeting. 

B . STATE GOALS AND OBJECTIVES & .-\DOPTIOK OF PERFOR1\:IA1'11'CE. 1\IE.ASl"R!ES 
.-\l'.7D TARGET 

Government Code Secti.ou 14526.4(c)(l) requires that the Cornmissio~ in connection v.rith the TAMP 
' adopt targets. and perrormance measures reflecting state transportation goals. and objectives., Tue 
Commission's adoption of targe and performance me.asnres reflects state transportation goals and 
objectives as identm.ed in substantive part in State Legislation, Governor Executive Orders, and file 
C.1liforoi.a Transportation l'Jan. The Commission· s adoption of tMgets and penormance me.asures is also 
:informed by Federal laws and regulations. Therefore, the Commission expects that Caltr.ms wilJ submit 
target and perlonnance measure reoonunendations fur Conunission approval that align v.ritb these 
aufhoritati, e laws .and policies and provide for the following: 

Preserve the Existimr Transwrtation Inftastmcture 
• Ensure existing assets, are adequately maintained 

llllprnve the Safetyoffue TIBDfil)ortation System. 
• Support pmj eels that mminlize fatali1tes iojurie .and reduce property damage 

Page 3 
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• Provide for emergency preparedness and response 
Support State .Environmental Goals 

• Conserve natural agriculrural and cultural resources 
• Reduce greenhouse gas emissions and other pollutants 
Support a V~brant Economrv 

• Enhance freight mobility, reliability, and global competih reness 

Foster Livable and Healthv Commumbes 
• Support proj eels that address public health ronsiderahons 

• Support multimodaJ and'or active u-ansporta ion elements 
In addition to establi.shing an TAJv!P in compliance with the slate' s transportation goals and objectives, 
the .Road Repair :and Accmmtabi1ity Act of 2017 Senate Bill (SB) l provides the first significant, stable 
and on-going increase in state transportation .funding in more tb.m rn.-o decades. In providing this funding, 
the Legislature h.,s increased the Commission's role in a .number of existing programs, and create.d new 
programs for the Comnussion to oversee. Specific· to the im.plementatiou of l:he T A1VIP l:he legislative 
intent of SB 1 includes but is not lmtited to the following: 
• Improving the condibon of the. state's .road system. will have a posiihve impact on the econ001y as lt 

lowers the transportation costs of doing business reduces congestion impacts for employees, and 
protects property values in the state. 

• Well-maintained roads benefit .all users not just drivers, roads are used for all modes of transport, 
whether mo or verudes, transit bicydes or pedestrians. 

• Well-maintained roads additionally provide igrufk.ant health beuefi and prevent injuries and death 
due to crashes caused by poorly maintained infrashucture. 

• Relative to this accmmt SB 1 :states that ' it is the intent of the Legisfature that the Depactu1.ent of 
Tr.m5J)ortati.on and local _governments are held accountable fur the efficient investment of public funds 
fo m.aintain the pubhc hlgb'IArays, streets, and roads!, and are aocount:ab1e to the people through 
penonnance goals that are tracked and reported. Y. 

• SB 1 further states that i is fhe intent of the I.egaslah,.re that Caltran.s meet the following prelimi.nary 
perl'ormance outcomes for additional state highway im estrueots by the end of 2027. in accordance 
with applicable st.ate and fe.deral standards: 
- Not less than 98 percent of pavement on the state highway sy·stem in good or fair condition. 
- Not less than 90 percent level of service achieved for maintenance of potholes; spalls, and cracks. 
- Not less th..1.n 90 percent of ouJ:verts in good or fair condition. 
- Not less th..1.n 90 percent of the transportation managernent :sy--stem units in good condition. 
- Fix. not less than an additional :500 bridges. 

\Vhiile State Legisfa:tion, Gosipno:r Executive Orders, l:he California Traos.portation Plan, andFederal ]aws. 
and regulations. serve as natural direction for establishment of state goals and prioriti . . Given ]imi.ted 
transportation funding, the C.onuni.ssion expa:ts that Caltrans will recommend ta:rgtts :and peif orm.ance 
measures tha reflec federal and state goals and objec ives, \\•here. applirabJ.e., through a policy lens. that 
prioritizes higlHraffic route and corridors. and identifies opportuo:i.ries to maximize state funds with 
matching funds. 

Trnu.;1)011atiouAsset :Management Plan Guidelines (Revised 6/29/1 7) Page4 
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STATE OF CALIFOR.l'i"L-\ CAL]F()R,'\TIA TRALS:PORTAIIOK COM!\[ISSION 

C. TR.:\J~SPORTATION ASSET :l\LA!~AGE:l\lEI\1 PLA.1"" CO:l\,fPO:NENTS 
\\i'hile Government Code Section. 14526.4 defines an asset 111.anagement plan to mea:n a · doom1ent 
assessing the heailfh and condition of the state hlghway :system with which the department is able to 
determine the most effective v,:-ay to apply llie state·s limited resomces," it provides no rubric for the 
development of such a plan. For this, Caltrans and the Commission have relied on the federal requirements 
e:.,ab]ished in both the Moving Ahead for Progres in the 21st Century (MAP-21) and the Fixing 
Americas S'Wia.ce Transportation (FASl) Acts, respectively, to formulate what constimtes the TAMP .. 
According to federal requirements each State is reqmred to 'develop a risk-based Asset Man..'l:gement 
Plan for the National Highway System to :imprn e or preserve the condition of the assets and the 
performance of the sy-s em ' (23 .S.C. 119(e) (1), I\ilAP- ,1 § 1106). Under the federal requirements 
States arerequired to.address pavements and bridges in their a.ssetmanagementpfans but are "encouraged" 
to include all infrastructure \ll1lbin the transport.,tion system right-of-way. Therefore, to ensure 
consistency with the Federal Highway Adm:irustra ion (FHW A) spec,:illc-.ations, the Commission expects: 
that the Cal trans submitte.d T Al'YIP shall, at .a mininnw1, me-Jude the follo\\ing components: 
a. A Sl.l1llll1aI)' listing oftbe State's assets~ 
b. A description of the oondihon of the assets identified :in section (a); 
c. Objectives and measures for asset managen1ent~ 
d. Perromiance gap identi:fication; 

e. Llfocycle cost and risk management anaJysis* 
(* With res-pect to life cyde cost planning, the Commission and Caltrans \Vill assess the efficacy of the 
investment strategies outlined in the TAMP from a netvmrk perspective, and not a project-based 
perspective) 
f. A financial pl~ and 
g. Investment strategies. 
Vlhile the federal requirements require the components described above to be applied to the pavements 
and bridge asset dasses on the National HighRr:iy ystem (NHS) SB 486 is d ear in its requiren1ent that 
from the Staie' s perspective the TAMP conten.-.plate this anaJ.ysis. for all .asset classes v;'i.tbin tbe State 
Highway System (SHS).. It is the expectation of the ConuniSfilon that pursu,1:0t to SB 486, a compliant 
TAMP \\'lll include the narrative or analysis for components a-d .above for each asset class approved by 
the Comtrujssion, Wlless the Commission approves a different level of detail for such .asset class based 
upon the recommendation of CaJtrans and appro, al by the Commission at a Commission meeting. A 
compliant TAMP will also indude a global or cunmlative analysis for all Commission approved asset 
dasses that includes con1ponents e-g, llllless otherwise modified and approved by the Commission. 
D. TR~~SPORTATION ASSET lLI\NAGE:l\lEI\TPLAl\~S.UIPLE orTLTh""E 

The FHWA Office of Asset Management, Pavernents and Coostrn.cti.on has included a. mnnber of sample 
outlines for State Departments of Transportation to use :as they develop their transportation asset 
management pans. Subject to State audfederal requirements the Commission expects Caltraos to follO\li 
the FHWA framework, in pertinent part i11 de'veloping vhe TAMP and presenting it for Commission 
appro'iiraJ. The FH\VA outlme for llie State Departments of Transportation to utilize in the development of 
their respe,ctive asset m;ui,agem.en.t plans is mc:luded below: 

Trauspottation. Asset Management PJan Gmde.1.ines (Revi;,ed 6. 9/1 7) Page5 
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FIDVA Outline for State Departments ofTnmspo1i.ation 
Asset 1\:Iaua2:emen:t Plan Framework 

a. Summa!)' listing of 
SHS Assets 

Summarize the inventory. 

b. Asset Inventory and 
Conditions 

Srunm.1rize the inventory and condition of the SHS assets. 

L Asset l\ifanagement 
Objedives and 
Measures 

• Define the objectives of the asset management program.. .• Define levels of seivice and measures . .• Define short term -and long: term condition tani:ets . 
d_ Perfonrumce Gap 

Assessment 
.. Define asset management planning assessment horizons. .• Descnbe traffic growth and demand on the system . ,. Present an analysis of future funding versus condition scenarios. .. illustrate the performance gap between existing condition le els and 

ftrture condition levels. 
e. Lifecyde Cost 

Considerations, and 
Risk Management 
Analysis 

.• Define «iifecyde costs'' and explain why they are important. .. Descnbe the methodology used to address life cyde costs 111 the 
TAMP. ,. Set the context for risk management 

• Define key progr:umrntic risks associated with implementation of 
the TAMP (e.g., cost escalations, budget ruts and en\ irnnmental 
delays.) ,. Define ystem risks that could adver: ely affect ili:e SHS , e_g., asset 
failure and external events such as :floods, earthquakes. and 
hurricanes,.) ,. Provide a map showmg the SHS asse most at risk. .• Include a risk register that provides the following for each 
programmatic risk - likelihood of occurrence consequences of 
oc.currenc.e, and nuti~tion activdies-. 

f_ Financfal Plan .• Summarize historic funding levels for asset management, .• Define. the amount of funds expected to be available for asset 
management .and describe vibe.re funds will come from. .. Define bow funds will be allocated in the short term . .. Define how ftmds will be allocated in the long teem, as part of the 
asset management long tenn planning horizon. .• Detemtine current vah1e of the assets and describe the implications 
of v:arim1S fan.ding levels .in terms of asset valuation and financial 
susta:marulity. 

g. Inv ,· .. Strategies 
I 

.. Descnbe key work strategies resulting from the above analyses. The 
strategies shouJd include t)l)ic-.al unit costs :and 'fjiJJ!ical timing. ,. Identify priorities for asset management improven1ent. 

E. COMlUSSION APPROYED TRAI'..-SPORTATION ASSET 11.1..\l~AGEIIEl'i'"T PL.:\l'i 
CLASSIFICATIONS 

At the March 2015 O unmi.ssion meeting, Caltr.ms fecammended fhe approval of four ass.et da.~ses that 
c.omprise the m:arjority of the SHOPP physical asset expenditures for inclusion in the TAJ1,4P_ A S1lll1Ill.al)' 
listing of 15 addihon:al assets not reconnnended for inclusion in the TAMP were listed in Caltrans' book 
item for a total of 19 asset classes __ Tue Commission .requested that office. buildings be added to the list of 
asset classes. The Commission appro ·ed the primary and supplementary asset classes for mclusion in the 

Tram-poitation .Asset Manag€-men1 Plan Guidelines (Revi.sed 612-9 , 7) Page 6 
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TAMP, consisting of20 asset classe identified oeJow and expects that these asset classe.s \vill be mdudro 
in thefimtl TAMP'. 
Furthermore" in the event there are any deletions, addihons, or refinements to the list of approved asset 
classes_ Caltrans will seek apprn al by the Cou:mtis.sion prior to incrn:porating any changes to the final. list 
of both primary .and supplementary asset dasse.s. The foUowing prim.uy and Si1.1pplen1entary asset cJasses 
have bee1J. apprnvedhy the Commission and subject to indlllfilon in the TAMP: 

Com,liant Tmmpe>rtarion Asset 
llanagemeut Plan 

Comp11meuts* 

Asset 
Inrentory 

(a) 

Condition 
As~essmeut 

(b) 

P.e1fonmmc.e-
Me-asm·es 

ancl T,U'gets 
(c) 

Pedo1m...1nre 
Ga:p 

Idennfkati.on 
,(d) 

Primary Asset Classes ** 
Bridges lil 21 Ii] 0 
Culverts Ii] 0 Ii] 0 
ITS Elexneots Ii] 0 Ii] 0 
Pavements Ii] 0 [il 0 
SuooJ.ementarv Asset Classes 
Drainage Pump Plants 
Highway Lighting, 
Office Buil~ 

[il 
Ii] 
Ii] 

0 
0 
0 

[il 
Ii] 
Ii] 

Iii 
0 
0 

Overhead Signs 
Park and Ride Facilities *** [il 21 [il Iii 

Ii] 0 Ii] 0 

Roa.dside Rest Facillfies @ 21 @ Iii 
Sidewalks*'** @ 21 @ 0 
T&U1Sportation Related Facilities**** 
Weirui inMotion. Scales. Ii] 0 Ii] 0 

Ii] 0 Ii] 0 

- A comp m t .A.'11> ·v.ill also illdude 3 glo\Mli. or amru!ative :malysis fm: :ill Gollllllission "'PJllOn.d = r dasses Iha! 111Cludec, l!mcycr.. cll<>t 
:md risk ll!!3l!l.3gl:m<! !1.1!13lysis, wh= applic:rbl<!, a fmlll!.-Ciru pl3lll aad lnV1::s1Jllent stm egies . 
., • For primary· asset class:es, Cal.tr:m; v.iil pe-Ifurm 3 life c.yc[efrisk IWm:!;g~ 355e-"1!ll!!n!5 

• • • F.or !his as-set cl.1Ss, Cal.trans \'oil!. perro;m ac~e,,;sibili!y anali}"'5is. 
• • • • l'=spol!t3tio.n R'.Elated Facilitie; iociuile mamt=ce. sra1iom.. traffic = gi;menl' centers, equipment .shops m d. mlll5p(!Ita."1ioo 
laboratories} 

f . SCHE.DULE FOR SUBMISSION OF THE TR-'\.!.~S PORT.ATION A SET ~lA ... NAGE~IEJ\'T 
PLAN PH...\SES INCLUDING PERFORMAl~CT ME.ASLIIBS A.1~-U TARGETS 

Attachment A (Commission Actions as of March 2017) inchJde a summary of dems submitted to the 
Commission by Caltrans and achons taken, rr any, by the Commisston related to the TAMP. Toe 
Commission acknowledg.es that CaJtrans must submit a c.ompbant TAMP tbat addresses certain 
components outlined .in these TAMP Guidelines for the pmpose of compliance with stat.e and federal 
regulation. tba.t includes how California \V:ill address asset m.1nagement principles for the NHS and SHS. 
On or before the October 2017 Commission meeting, C.11trans shaU present an updated TAMP to the 
Commission for revieiv and approval that mcludes the following con1ponents for all CQ.1.111lllssion 
approved asset cbsse-.s as specified m Section C ofthe TMIP Guidelines. For the purposes ofthe October 
2017 draft TAM]\ oompolle[lf£ e-g identified in Section C may be presented for Commission review and 
approval ff sucb components are substanriall y completed by Caltrans. CaJtrans proposed schedwe for the 
submission of the October 2017 draft TAMP is as follows and .may be modified subject o nrutu.al 
agreemen : 

October 0 17: October 201 7 draft T A1v1P published by Caltrans for stakeholder comments. 

Trnruportati.on Asset Management Plan Gmdel..ines (Revised 6/29/17) Page 
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- Jannai:y/2018: O::.tober 2017 draft T.~ · submined to the Commission for formal comments. 
- March/ 018: Commission adopted of the October 2017 TAMP_ 
- Apri.112018: Submission of October 2017 TAlvW to FHWA for comphance \1.rith federa] 

reqnnemems_ 

G. REPORTL"lG/ACCOUNIAlULffY 
The Commission understands that Caltrans is currently working on various components and _phases of the 
TAMP. The Commission expects that as CaltJans completes various components and phases of the 
TAMP that Caltrans will submit the TAMP revisions to the Commission for fonnal approval At a 
minimum and no less frequently than on a quarterly bQMS, the Commission. ex.pee that Caltrans will 
provide reporting to the Commission on the development of components or phases of the Comnms-ion 
approved TAMP and on the implem.enta.tion and achie"\i'emem of the Commission approved and SB 1 
mandated targets and perfonnance measures_ 
The final. update to the TAMP after the 2020 roll-out will be submitted to the Commission uo later than 
JannaIV 3L 021_ It is the expectation of the Comnussion that the final TAMP that is approved by the 
Commission is. updated on. odd years similar to the mbmiss:ion of the Ten Year SHOPP Plan_ There..1fter, 
at a minmmm., and no Jess frequently than on a quarterly basis the Connni.ssion expects that Caltrans will 
provide reporting to the Commission on the achie ·etnent offhe Co111mission approved and SB 1 mandated 
targets and performance measure _ 

Tramportation Asset Management Plan Guide!ine-S (Revir.ed 6 ~9117) Page !! 
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ATTACIDIE..l'IT A 

COlUi-lISSION ACTI ONS AS OF MARCH 2:01 

As of March 3 ., 20 n , the following actioru ha 1. e been taken by the Commission with respect to the Asset 
Management Plan: 

J aDlli<lfY 20 15 

Caltrans Submission: Caltrans infonne.d the Commission of the Fede:raJ asset m.1mgement plan rule-
making process, and indicated lllat the first phase of the Asset Management Plan is Iikely to mclude fm1r 
asset classes: Pavement Bridges CnJverts, and Intelligent Transportation System {ITS) Elements. 
Calmms indicated a more detailed Asset Management Plan would be pre ented at the March 2015 
Commission meeting:. Commission staff requested a listing of all asset classes and an Asset Management 
Plan lllplementation timeline. 

Conwnssion. Action: This dem was noticed and presented as au mfomiation item only and therefore 
no actions were taken by the Commission. 

Marrh2015 

Caltr.ms Submission: Caltr.ms presented the follo,¥mg Pbase I Asset Managem.ent Plan milestones: 

l\Ian h 201 -_ Identification of the asset dasses :recommended for inclusion iu the Phase I &set 
Management Plan(P.avement, Highway Stmctures (bridges & tunnels), OJJverts, and Highway Operations. 
(IT Elements). 

Marr h 2015. Recommendation of perfo.rmance measures (Good, fair, Poor) for the Pavement, Bridges 
and Culvert asset das es and (Operational or Not) for the ITS Elements asset class. 

October 2015. Establishment offhe baseline oondihons and penormance targets for the four Phase I asset 
classes .. 

At the meet ing, Cail.trans recommended four state higbv.ray system asset class.es for mcllISlon in the TAMP: 
Pavement, Bridges, CnJverts, ITS Elements. Caltrans aJso presented fifteen :),lpplementary asset classes 
which wmdd be "excluded ' from the TAMP. 

Commission Action: The Commission approved the folJowing four asset- classes for inclusion in 
Phase I ofthe Asse Management Plan: Pavement Bridges, Culverts, and ITS Elements.. The Corn.miss~on 
also appm ed Good, Fair, and Poor performance measures for the Pavement, Bridges, and Culverts asset 
classes and Operational or _ ot {)peGlitional perrormance n1easures for the ITS Elements asset class. After 
ilWCb discussio11, the Commission approved the supplementary classes and adde.d office buildings to the 
list as 1.vell. The Camm:ission approved -0 asset classes (primary and supplementary) in total which 
mcluded Pavement Bridges, Culverts, ITS Elements. Overhead Signs, Pwnp Houses, O osed Circuit 
Television (CCTV) Cameras Wcigb in Motion Scales,. Highway Barriers, Bridge Barriers" Roadside R:est 
Facilities, P.irk and Ride Facildies. Highway Lighting, Highway Signs, Sidewalks, Traffic Managemen 
Centers Equipment Shops Labs, .ind Mainten..mce Stations and office buildings. 

October _015 

Transportatioa Asset Management Plan Gmdel:ine-5 {Re ci;;,ed 6/29/11') Page 9 
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Caltr.ms Submission: Olltrans requested that the Comrnission approve. the nse of existing 
performance measure.s and targets for the Pavement and Bridges asset classes Wihl sooh time as the Federal 
asset management rote-making process is fiooli:zed, in place of the Good, Fair Poor performance measures 
adopted bythe C01l11lllssion at thelvbrch 0 15 meetmg. Ca1tra:n.s requested to use the ammmt of distre.ssed 
p..i.vemenf for the Pavement asset class and the tnunber of distressed bridges for the Bridges asset class. 
For the fuur Phase I asset classes, Caltrans pre.seu.ted the baseline conditions and requested that the 
wiconstramed target.s be set as foJJow : P~vemem baseline condition 84% good and unconstrained target 
90% good Bridges baseJme conditi.on 93% good and unconstrained target 90 % good, Culverts baseline 
condition 86% good and unooostrained target 90% good, ITS Elements baseline condition 68% good and 
wiconstramed target 90% good. Callrans finther requested that the Commrission.approve the de ·elopment 
of perfom1ance tMgets. based on a fiscally constrained budget over a fmlf ye.ar time horizon. 

C-0mmission Action: The Commission approved the use of the existing performance me.asures and 
targets for the Pavement and Bridges asset cJasses only until such tune as the Federal asset maniagement 
mle-making process is finalized. The Commission approved the follo\l.ring unconstrained tru-gets.: 
Pavement 90% good, Bridges 96% good. Culverts 90% good, and ITS Elements 90% good 

Ma:rdi2016 

Caltrans Submission: To meet the SB 486 :requirements for a Phase 1 of the TAJv.tP :required to 
acrotnpany the 2016 SHOPP~ Caltr.ms presented a. 2016 Asset Management Performance Report ahead 
of the Commission adoption of the 2016 SHOPP_ Caltrans stated the ' report rs provided to meet the Phase 
I :requirement of the T AMlP' and to address "'the expected perfo:rmance of the four core asset classes· 
pavement, bridges, oulver1s and ITS elements rest Uing from the 2016 SHOPP p:roj ect portfolio a.swell as 
how each of the core assets are represented as. theyrelate to the adoption of the proposed 2016 SHOPP. ' 

Commission Action: The Commission requested that Caltrans retm:n at the May 2016 Co.mmis.sion 
meeting to request an extensi on from the Commission for the approval of the TAlvlP perl'orm..,nce 
measures and tru-gets if the Federal rule-making process was not finalized by then. Tus item was noticed 
as mfornratiou item only and no action was taken by the Commission.. 

May2016 

Caltr.ms Submission: Caltrans requested an extension through Augus· 2016 for Conuuission 
approval of Asset Managern.ent Plan penonnaoce mea.sure.s and targets because the specific technical 
crderia proposed by the Fe.de:ral govermnent to detemrine Good, Fair and Poor performance measures for 
the Pa.vemeJlt and Bridges asset classes was still in the Federal nde-making process. 

Commission A.cbon: The Commission appmved the extension request v.rrth the stipulation that 
Caltrans was to rehun in August 2016 Virrfb recommendations for Asset Management Plan perfo:rm,111ce 
measures .and targets either derived under Federal mies or Caltrans technical expertise. 

Augnst:2016 

Caltr.m..s Submission: At fhe May 2016 Commi.ssiou meeting:, Caltrans commi.tte.d to provide 
1ecommended perfom1ance targets for the four approved Asset Management P'lan asset classe.s in time for 
the August meeting. Unfortllnately the techmcal details for the Pavement and Bridge asset classes' 
performance rn.easmes were still pending fi.oa1 Federal rules. Callrans de,eJoped the requested 
performance targets based on the d:rafl: Federal mJe.s. Ho\\-rever. Comntission staff requested that Cal trans 
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include the fiscal impacts of the proposed peiformance targets and to filfthe.r explain the basis for the 
targets.. In lieu of a book item, Caltrans sulmurted a letter requesting postponement of the penonnance. 
target discussion until the October 2016 meeting to allow fane to produce the fiscal i.mpacts of the 
proposed targets. 

Cormmssiou Action: i\.lthongh, this item \\'as noticed on the agenda as an adion item_, the 
Commission fook no act~on after reviev.ring the Caltrans letter requesting a postponement of the 
performance tafget discussion.. 

October _.016 

Calt:rans :Suhmissi.on: Caltr.ms presented fis cally w 1consll'ained peffomrance targets for the fom 
Phase I Asset Management Pfau asset classes: Pavement, Bridges, Culverts and ITS Elemeo s. fu. additioa 
Caltr.ms subdi.vide.d the Pavement asset class mto thfee subclasses: Class 1 P~1ilemenf (interstate freeways 
and other princi.pal arterial and urban freeways/expressways), Class 2 P.nement (rnral 
free1¥ays/expressway.; and minor arterials). and Cl.ass 3 Pavem.em (major and minor collector mutes). 
Caltrans also presented the technical criteria used to determine the Good Fair and .Poor pelfonnance 
measures . 

Cormmssion Action: TI1e Comnussion approved the proposed fiscallyuncon.st:ramed targets. 

J rumary 2017 

Cal.trans Submission: Caltr.ms pr~ted an overview of its 2017 State lliglmray Systetn.Maoagement 
Plan (5'HSlv1P). The SHS:MP is a new Ca.Ur.ms i.ntegrated plan that combines the Ten-"'r ear SHOPP Plan 
and the Five-Year Maintenance Pl.an and implements a nwnbe:r of key as.set .management requiren1ents. 

Commission A.c.tion: This item was noticed as infonnation item only, the actual 2017 SHSMP 
document was not provided to the Commission for its consideration and no action was taken. by the 
C-0mmission. 

Marcb 2017 

Cal.tr.ms Submission: Caltr.ms formally submitted the SHSMP dated March 8 _Qt 7 to the 
Commiss · on at the March 2017 Commission meeting. 

Commiss ·on A.ction: The Comurission postponed action on the proposed SHSMP because the
Commission. was not provided adequate time to respond with its comments. Commission directed staff to
provide comments to the SHOPP plan portion of the SHSMP at the fay 2017 Commission. meeting:. 
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Approval o[U1,· 1'ranspontatioR Asset Mainagemerit Pla0i 
MaJ1ch 21, 2018 

RESOLUTION G-1!8-ll 

11Ai 2 1 ~11B 
CAr.!P"Ol'lili' 

~Sf"IJRTATION OiJMI -SSfQN' 

LI. WHEREAS, Government Code :section 14526.4 (ai) rtquires the Dep,anment .of 
Transportation (Departme11it), .. in consultation with 1h California Traaspormtion Comm[~ion 
(Cwn:rni.ssiomJ),, to p.r,epate a r-.obust 1'rMSportartion Assc:t Maflage -em:Pfan (TAMP) to giiide 
the ;sel,ection of pro jeers fo r ·lh& State H[.gl way O_pttaticrn anc:! Protection Program (SHOPP}; 
iil.ffld 

1.2 \VHEREAS, the TA!V shall be cons:tstent with any applicable state and federal 
req iroms:rus and Cotnmi,ssion appt'oved gu:foleli.r1es; and 

1.3 WHEREAS, at th~ October 20] 7 Commission meeting,, the Dq,.artrnent presented Hs draft 
TAMP; and 

l.4 WHEREAS. ait its December .2017 meet+11g, the Commission tran-sinrtted its comments Oft 
the draft TAlvfil> to the Department~ and 

l r5 WHEREAS. ait the Jaamaiy 2018 tt1s-ciing the Department addressed. mo.st of the 
Commission comments in the updat-ed TAMP; and 

1-6 WHEREAS, the Commission conditionally approved the TAMP at the January 2.0]8 
 mestiiig witn the condition tha:t the ful lowing informafo:m be presen.t·ed fur Commission 
approval at the March 2018 meetir1r {l) @nnual _p«fontta.nce booch;marks for he fom 
primary asset classes (bridges, pavements, drainage systems and tran.sportm:ron managmttil"!t 
system elements), and (2) annual performa:1,1ce truge-ts for all supplemental asset classeso.n 
the si:at, highway system; and 

.

] . 7 WHEREAS,. tbe Department presented and the Commission approved .annual perfomian-ce 
targets for all slllpplemental asset classes on the state highway system at the Mw;-cb 2018 
meeting und1:Ir Agenda Tab # 27; an.cl 

l . S \VHEREAS, the Depalfl:rnent presel!lttd .and the Commissfoo .approved annual perfomianee 
bencltmarks for the four primary asset classes (bridges, pavements, drainage systems and 
transportatimi mana.gemmit system elements) at the March 201 S meeititl!l un.der Age[lda 
Tab# 28. 

2.l OW THERBFORE BE IT RESOLVED, ttiat: the Commission approves the TA.Iv1P. 
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0 
M re 15, 201B 

Ms. bn.:wi:e Beflllilfl 
D1rEmt · _ ~aliiomia. Uepanment o ·1 rnn . oru tir.m 
p_Q_ Bo 942 73 

27 ..{) fl I 

- i "~t: Il1li t1al T umspo.rla.tio.n Asset Maoagemeur1~ Plan Certification 

Deai- . - - Bm'l"lrul: 

,s50 Cap· ol Ma11, S~ltlf: 4 CO 
S me.ntg-C. ~1581 • 

(9116) 4Q8-SO0 1 
(9116) -t9a-5oa 

l11 lt~pl:y Refer To; 
IIDA I 

Je I n orri" a Depa.rim l ur Tr ' port 1tio 's. (C~hr, l"IS February 1 . 20l 8 letter 
o/f\,t Tdeii Ihle 1nltlial! 1 ranspo,1 I ion s t ~...liU!gem nl Plwt (TAMP tbr t e Peide:raJ 

thgh . 1ay Adrui.nistra· ion fflH · A. d v -1.oprnenrl rocess- ~rtifita j Qn. 

We : ave re . iawed th )\ .MP and find i·t ,c::ornp'le:te. The pro (! s you fbUowoo meets o.r 
th f 1uir,eme11t: for developin tit~ initial TAMP set forth in 1. · J. .C. 1 t9' c) 
•R Is., 1 I (fl. and 515. 11 b • -h~ fore, your ·nit"a1 TAMP is t.~litied 

p. 4, lo . er l.J • l ,· e blu.e · . x. de:]eti;; ... ; 11· view and eppm e the TAMP .. .- an~ in~ 
' .•. revie~ for tcompleteri · ndproct: · certi..fh::atirm.'' 

Ps . e '. ~41 j usic low Figu ,;e 4· second s~11t,t1n · .e after .tale , · · f lh" , m Repm1 
delettl 123 •• 

ln then , t A.NW. pl~se jncludi.dh .FoJlo wg: 

1. The r cp.urem.t5nrl!; in . 3 n.1J 45 .J4(b)(1 fo .' cmpi;rad . 'evelo·p1ns and sh1lflng 
ttansp ffi!UfHJ , . r1 ci I m:ance data · re ine.orporated in Crutrru l'MPO 1;1greeJJ1ents I be 

cu1ed oni or 0bmrt . a')· 31. 201 B. [f p, :s~ihle_ f. llow he prog11es:s _ th ag1:1 - t11filllS 
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nd fuch..1de a :tUmmaI)' iu Lh-e next . AMP. Th· w, · 111.ld ful5U at L . 
"mprovem at mi.lied hed 011 page '9-3 ofthe T MP. 

2, Se;.;tion 6, l of the AMP i eludes the: 1 aU · ing:' ,_ .One halhmge ii:i diii:velopfng 1 
fma_ncial pl.ui tll.at meets .FH WA requir,ellile: ts .i • to detennin.e · 'b.e porticm of 
1:ransp , rtatilon fund. proj ctcd !:o used on tt,e H . h Please iriclude .ui upda1 oo 'this 
in tl:ie final rAW\ l£l oo suhm.itre to I•H\ A by .lune JO 20 I 9, 

C ahrans i Lo be , onun uded for de ·loping an ~:xce!lcrtl TAMP. -in h:.id · ng the optional 
perfonrumce taige lif -eye.I plaruullg arutl sis. risk manag1e1ne . J ·11,a]ysi:!': and finan~ial 
plun an l:ysi:s. 

PJease ' eel rree ·ro contact .te)'f' Healow , 9 I fi-498-584 wii.h . l!leSdons on th.is rn liter. 
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All photography provided by Caltrans unless otherwise noted. 

Additional copies of this report may be downloaded at:  

http://www.dot.ca.gov/assetmgmt/  

For individuals with sensory disabilities, this document is available in alternative formats.  
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Caltrans, Director’s Office of Asset Management, MS-8  

1530 12th  Street  

Sacramento, CA 95814 

http://www.dot.ca.gov/assetmgmt/
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To: CHAIR AND COMMISSIONERS 

From: 

Executive Director 

CTC Meeting: March 21-22, 2018 

Reference No.: 4.10 
Action 

Published Date: March 9, 2018 

Prepared By: Rick Guevel, p .E. 
Associate Deputy Director 

Subject: APPROVAL OF THE TRANSPORTATION ASSET MANAGEMENT PLAN 
RESOLUTION G-18-12 

ISSUE: 
Should the California Transportation Commission (Commission) approve the Transportation
Asset Management Plan (TAMP) to guide the selection of projects for the State Highway
Operation and Protection Program? 

 
 

RECOMMENDATION: 
Commission staff recommends that the Commission approve the TAMP to guide the selection of 
projects for the State Highway Operation and Protection Program. 

BACKGROUND: 
The TAMP is a document prepared by the California Department of Transportation (Department) 
for purposes of assessing the health and condition of the state highway system with which the 
Department is able to determine the most effective way to apply the state's limited resources. 
Specifically, Government Code section 14526.4 (a) requires the Department, in consultation with 
the Commission, to prepare a robust TAMP to guide the selection of projects for the State Highway 
Operation and Protection Program. The TAMP shall be consistent with any applicable state and 
federal requirements and Commission approved guidelines. 

At the October 2017 Commission meeting, the Department presented its Draft TAMP. 
Commission comments on the Draft TAMP were transmitted to the Department at the December 
201 7 Commission meeting and addressed by the Department in the updated TAMP presented at 
the January 2018 Commission meeting. 

The Commission conditionally approved the TAMP at the January 2018 meeting with the 
condition that the following information be presented for the Commission's approval at the March 
2018 meeting: ( 1) annual performance benchmarks for the four primary asset classes (bridges, 
pavements, drainage systems and transportation management system elements) and (2) annual 
performance targets for all supplemental asset classes on the state highway system. 

Attachment - Resolution G-18-12 

STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 
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