
  
  

 
 

  
   

  

  

    

 
 

 
 

 
 

 

 
  

    
   

   
       

     
 

    
     

     

 

 
    

    
   

       

State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

MEMORANDUM TAB 50 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 17-18, 2023 
CALIFORNIA TRANSPORTATION COMMISSION 

From: STEVEN KECK, Chief Financial Officer 

Reference Number: 3.2b., Informational Item YELLOW REPLACEMENT ITEM 

Prepared By: Dee Lam, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE STIP PROGRAM PROJECTS, PER STIP GUIDELINES 

ACTION UPDATE: Removed Fiscal Year 2021-22 project information. All projects have been 
awarded. 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in 
Fiscal Year 2020-21 and 2022-23. 

In 2020-21, the Commission allocated $53,876,000 to construct 20 locally-administered STIP 
projects. As of April 13, 2023, 19 projects totaling $52,652,000 have been awarded. The 
remaining project is scheduled to award by its deadline. 

In 2022-23, the Commission allocated $29,440,000 to construct 15 locally-administered STIP 
projects. As of April 13, 2023, 4 projects totaling $7,025,000 has been awarded. The remaining 
projects are scheduled to award by its deadlines. 

BACKGROUND: 

Current STIP Guidelines require projects to be ready to proceed to construction within six 
months of allocation. The policy also requires the Department to report to the Commission on 
those projects that have not been awarded within four months of allocation.  The adopted Interim 
Timely Use of Funds Policy, approved under Resolution G-20-84, extended the period to award 
to 12 months for projects that received an allocation in October 2019 through June 2021. 

“Provide a safe and reliable transportation network that 
serves all people and respects the environment.” 



 
 

 
  
   

 

      
      

     

 

  
 

 

 

 

 
 

 
 

 

 
 
 

 
 

 

 
 

 

 
 

 
 

       
       

       
       

       
       
       

       
 

 

 

 

 
 

 
 

 

 
 
 

 
 

 

 
 

 

 
 

 
 

       
       

       
       

        
       

 

 

  

   
  

CHAIR AND COMMISSIONERS Reference No.: 3.2b. 
CALIFORNIA TRANSPORTATION COMMISSION May 17-18, 2023 

Page 2 of 2 
YELLOW REPLACEMENT ITEM 

FY 2020-21 Allocations 
Number of 

Number Voted Number of Projects 
of Projects Number of Number of Projects Awarded 

Projects (in Projects Projects Pending within 6 
Month Allocated Voted 1000s) Awarded Lapse Award months* 
August 2020** 2 $5,551 2 0 0 2 
October 2020** 3 $1,800 3 0 0 2 
December 2020** 1 $532 1 0 0 1 
January 2021** 7 $27,217 7 0 0 6 
March 2021** 2 $6,985 2 0 0 2 
May 2021** 1 $2,700 1 0 0 1 
June 2021** 4 $9,091 3 0 1 3 
Total 20 $53,876 19 0 1 17 

FY 2022-23 Allocations 
Number of 

Number Voted Number of Projects 
of Projects Number of Number of Projects Awarded 

Projects (in Projects Projects Pending within 6 
Month Allocated Voted 1000s) Awarded Lapse Award months* 
August 2022* 3 $10,973 2 0 1 2 
October 2022* 2 $5,252 2 0 0 2 
December 2022* 3 $4,224 0 0 3 0 
January 2023* 3 $1,525 0 0 3 0 
March 2023* 4 $7,466 0 0 4 0 
Total 15 $29,440 4 0 11 4 

* Per Current STIP Guidelines, projects shall award construction within six months of allocation. 

** The Interim Timely Use of Funds Policy has extended the period to award to 12 months for 
projects that received an allocation from October 2019 to June 2021. 

Attachment 

“Provide a safe and reliable transportation network that 
serves all people and respects the environment.” 
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YELLOW REPLACEMENT ITEM 

Voted Not Awarded Project Status 4-Month & Time Extension Award Project Status 

Allocation Dist.- Allocation Award Agency Name Project Title Amount Project Status PPNO Date Deadline (In 1,000’s) 

Glenn County 

City of Fort Bragg 

Tehama County 

County Road 306 
Rehabilitation 

Fort Bragg - Street 
Rehabilitation 2022, Various 
Streets 
Jewett Creek Bridge at 
Kirkwood Road 

3-1325 

1-4758 

2-2333 

Jun-2021 

Dec-2022 

Dec-2022 

Jun-2023 

Jun-2023 

Jun-2023 

$1,224 

$162 

$528 

The project will be awarded 
within the extended 
deadline. 

The project will be awarded 
within the deadline. 

The project will be awarded 
within the deadline. 

Siskiyou County Big Springs Road - Phase 1 2-2553 Dec-2022 Jun-2023 $3,534 The project will be awarded 
within the deadline. 

City of Clearlake Clearlake Guardrails 1-3212 Jan-2023 Jul-2023 $55 The project will be awarded 
within the deadline. 

City of Clearlake Olympic and Old Highway 53 
Intersection Signal 1-3213 Jan-2023 Jul-2023 $131 The project will be awarded 

within the deadline. 

City of Ventura Bristol Road Street 
Resurfacing 7-5989 Jan-2023 Jul-2023 $1,339 The project will be awarded 

within the deadline. 
Old Arcata Road Rehabilitation The project will be awarded City of Arcata & Pedestrian/Bikeway 1-2509 Mar-2023 Sep-2023 $2,388 within the deadline. Improvements 
South Oregon Street and 4H The project will be awarded City of Yreka 2-2500 Mar-2023 Sep-2023 $926Way Rehabilitation within the deadline. 
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YELLOW REPLACEMENT ITEM 

Voted Not Awarded Project Status 4-Month & Time Extension Award Project Status 

Allocation Dist.- Allocation Award Agency Name Project Title Amount Project Status PPNO Date Deadline (In 1,000’s) 
The project will be awarded City of Susanville South East Gateway Project 2-3490 Mar-2023 Sep-2023 $2,507 within the deadline. 

County of Santa San Andreas Road The project will be awarded 5-3088 Mar-2023 Sep-2023 $1,645 Cruz Resurfacing. within the deadline. 
Contra Costa The project will be awarded Iron Horse Trail Bike and Transportation 4-0242M Aug-2022 Feb-2024 $9,200 within the extended Pedestrian Overcrossing Authority deadline. 
Grand Total $23,639 




