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Summary: 
The Draft 2025 Active Transportation Program Guidelines describe the policy, standards, 
criteria, and procedures for the development, adoption, and management of the 2025 Active 
Transportation Program. The draft guidelines address statutory requirements, incorporate input 
from various stakeholders, and include the California Transportation Commission 
(Commission) procedures for programming and delivery. Noteworthy changes to the 2025 
guidelines include simplifying the application process through a new online portal, developing a 
process for tracking federal Justice40 requirements, expanding the disadvantaged community 
qualifiers to include new federal tools, creating a new appendix with guidance on anti-
displacement policies, and refining the quick-build project guidelines in collaboration with a 
small technical advisory committee.  
The 2025 Active Transportation Program will provide four years of funding in fiscal years  
2025-26, 2026-27, 2027-28, and 2028-29, totaling an estimated $568,700,000. The 2025 
Active Transportation Program represents the program’s seventh cycle.  
Commission staff prepared the draft guidelines in consultation with the Active Transportation 
Program Workgroup (workgroup), comprised of representatives from the California Department 
of Transportation, regional transportation planning agencies, local agencies, community-based 
organizations, and active transportation program stakeholders with expertise in walking, biking, 
safe routes to school projects, and social equity.  
In preparation for the 2025 Active Transportation Program, Commission staff is conducting two 
types of workshops: central workshops and branch workshops. Central workshops focus on 
potential program revisions and provide a forum for discussion on key policy and 
administrative issues. Branch workshops focus on specific regions and allow agencies to 
discuss and ask for guidance on regional issues and challenges. Commission staff held the 
Southern Kick-Off Central Workshop in San Diego in August 2023 and the Northern Kick-Off 
Central Workshop in Chico in September 2023. Since these workshops, Commission staff has 
held six additional central workshops to solicit input and inform the 2025 Active Transportation 
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Program Guidelines. Commission staff will be hosting two additional central workshops in 
January and February, which will focus on refining the project application and enhancing the 
scoring rubrics, respectively. Commission staff does not expect substantive changes to the 
guidelines at these workshops.  
To date, Commission staff has hosted five branch workshops and has five additional branch 
workshops planned through March 2024, covering a total of 21 counties. The branch 
workshops are being paired with in-person site visits to allow agencies to ask project-specific 
questions and receive direct technical assistance from Commission staff. Additionally, 
Commission staff is offering virtual site visits to all interested agencies. The virtual site visits 
give applicants one-on-one access to Commission staff to discuss potential projects and 
application questions.  
Commission staff has worked with stakeholders over six cycles to refine, streamline, and 
ensure consistency in the program. In consultation with the Active Transportation Program 
Technical Advisory Committee, Commission staff propose minimal changes to the 2025 Active 
Transportation Program to maintain program consistency and allow repeat applicants to focus 
on strengthening responses based on evaluator feedback rather than overhauling their 
applications. Based on workshop discussions to date, the workgroup is supportive of this 
approach. Workshop discussions have centered around the following topics:  

• Implementing a new online application portal that will simplify the application process for 
applicants, provide a platform to house all application guidance and resources, and 
streamline the evaluation process for Commission staff and volunteer evaluators.  

• Developing a process for tracking federal Justice40 requirements without creating an 
additional burden on applicants.  

• Expanding the disadvantaged community qualifiers to include the new federal Climate 
and Economic Justice Screening Tool and the United States Department of 
Transportation Equitable Transportation Community Explorer.  

• Developing a new appendix with guidance on anti-displacement policies to assist 
applicants in responding to the disadvantaged community benefits question.  

• Refining the quick-build project guidelines to provide more guidance on project 
materials, community engagement, and data collection. A small technical advisory 
committee led this effort.  

The Draft 2025 Active Transportation Program Guidelines are included as Attachment A. 
Additionally, the Draft 2025 Active Transportation Program Guidelines with changes tracked 
are available here. This version shows changes to the guidelines as compared to the 2023 
Active Transportation Program Guidelines and will be available until March 8, 2024, when the 
Commission expects to post the final guidelines. 
  

https://catc.ca.gov/-/media/ctc-media/documents/programs/baseline-agreements/2024-01/draft-2025-atp-guidelines-tracks
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Background:  
The Active Transportation Program was created by Senate Bill 99 (Committee on Budget and 
Fiscal Review, Chapter 359, Statutes of 2013) and Assembly Bill 101 (Committee on Budget, 
Chapter 354, Statutes of 2013) to encourage increased use of active modes of transportation, 
such as biking and walking. Senate Bill 1 (Beall, Chapter 5, Statutes of 2017) directs additional 
funding from the Road Maintenance and Rehabilitation Account to the Active Transportation 
Program. Along with the program’s overall purpose of encouraging walking and biking, the 
program aims to increase the share of walking and biking trips, increase safety and mobility for 
non-motorized users, help regional agencies achieve greenhouse gas reduction goals, 
enhance public health, ensure that disadvantaged communities fully share in program benefits, 
and provide a broad spectrum of projects to benefit many types of active transportation users. 
The 2025 Active Transportation Program Guidelines describe the policies, standards, criteria, 
and procedures for the program’s development, adoption, and management. The guideline 
development workshops have been open to all interested stakeholders, including state, 
federal, local, and regional agencies, tribal governments, and organizations interested in 
walking, biking, active transportation, safe routes to school projects, environmental, social 
equity, and other perspectives. The Commission anticipates adopting the guidelines and 
issuing the call for projects for the program’s seventh cycle at its March 2024 meeting.  

Attachments:  
• Attachment A: Draft 2025 Active Transportation Program Guidelines  
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I.  Introduction 

1. Background 

The Active Transportation Program (ATP) is a competitive statewide program created to 
encourage increased use of active modes of transportation, such as biking and walking. 
Senate Bill 99 (Committee on Budget and Fiscal Review, Chapter 359, Statutes of 
2013) and Assembly Bill 101 (Committee on Budget, Chapter 354, Statutes of 2013) 
created the ATP, and Senate Bill 1 (SB 1) (Beall, Chapter 5, Statutes of 2017) directs 
additional funding from the Road Maintenance and Rehabilitation Account to the ATP. 

These guidelines describe the policy, standards, criteria, and procedures for the 
development, adoption, and management of the ATP. The guidelines were developed in 
consultation with the ATP workgroup. The workgroup includes representatives from the 
California Department of Transportation (Caltrans), other government agencies, and 
active transportation stakeholder organizations with expertise in pedestrian and bicycle 
issues, including Safe Routes to School programs. 

The California Transportation Commission (Commission) may amend the ATP 
guidelines after conducting at least one public hearing. The Commission must make a 
reasonable effort to amend the guidelines prior to a call for projects or may extend the 
deadline for project submission to comply with the amended guidelines. 

2. Program Purpose and Goals 

Pursuant to statute, the purpose of the program is to encourage increased use of active 
modes of transportation, such as biking and walking. The goals of the ATP are to: 

• Increase the proportion of trips accomplished by biking and walking.  

• Increase the safety and mobility of nonmotorized users. 

• Advance the active transportation efforts of regional agencies to achieve 
greenhouse gas reduction goals as established pursuant to Senate Bill 375 
(Chapter 728, Statutes of 2008) and Senate Bill 391 (Chapter 585, Statutes of 
2009). 

• Enhance public health, including reduction of childhood obesity through the use 
of programs including, but not limited to, projects eligible for Safe Routes to 
School Program funding. 

• Ensure that disadvantaged communities fully share in the benefits of the 
program. 

• Provide a broad spectrum of projects to benefit many types of active 
transportation users.  

In addition to the goals listed in statute, the ATP will also consider state goals and 
provisions set forth in the Climate Action Plan for Transportation Infrastructure (CAPTI).  
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3. Program Schedule 

Each program must be adopted not later than the date designated in statute of each 
odd-numbered year; however, the Commission may alternatively elect to adopt a 
program annually. The following schedule lists the major milestones for the 
development and adoption of the 2025 ATP: 

ATP Milestones Date 

Draft ATP Guidelines presented to Commission January 25-26, 2024 

Draft ATP Fund Estimate presented to Commission January 25-26, 2024 

Commission hearing and adoption of ATP Guidelines  March 21-22, 2024 

Commission adopts ATP Fund Estimate March 21-22, 2024 

Call for projects  March 21-22, 2024 

Scoring rubrics posted to Commission website March 29, 2024 

Large MPOs submit optional guidelines to Commission May 10, 2024 

Commission considers MPO guidelines  June 27-28, 2024 

Project application deadline  June 17, 2024 

Staff recommendations for Statewide and Small Urban and 
Rural components and Quick-Build projects posted November 1, 2024 

Commission adopts Statewide and Small Urban and Rural 
components and Quick-Build projects  December 5-6, 2024 

Projects not programmed distributed to large MPOs based on 
location December 2024 

Deadline for MPO Draft project programming 
recommendations to the Commission February 21, 2025 

Deadline for MPO Final project programming 
recommendations to the Commission April 22, 2025 

Recommendations for MPO component posted June 2, 2025 

Commission adopts MPO-selected projects June 2025* 

* Exact date will coincide with the Commission’s adopted 2025 meeting calendar. 
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II. Funding Overview 

4. Funding Source 

ATP is funded from various federal and state funds appropriated in the annual Budget 
Act: 

• 100% of the federal Transportation Alternative Program funds, except for federal 
Recreation Trail Program funds appropriated to the Department of Parks and 
Recreation. 

• $21 million of federal Highway Safety Improvement Program funds or other 
federal funds 

• State Highway Account funds. 

• Road Maintenance and Rehabilitation Account (SB 1) funds. 
 
In addition to furthering the purpose and goals of this program, all ATP projects must 
meet eligibility requirements specific to at least one ATP funding source.   

5. Programming Cycle 

Each ATP programming cycle includes four years of funding. New programming 
capacity for the 2025 ATP will be for state fiscal years 2025-26, 2026-27, 2027-28, and 
2028-29. 

6. Distribution 

State and federal law segregate the ATP into multiple, overlapping components. The 
ATP Fund Estimate must indicate the funds available for each of the program 
components. Consistent with these requirements, the ATP funds must be distributed as 
follows:  

1) Forty percent to Metropolitan Planning Organizations (MPO) in urban areas with 
populations greater than 200,000.  
o These funds must be distributed based on total MPO population. The funds 

programmed and allocated under this paragraph must be selected through a 
competitive process by the MPOs in accordance with these guidelines.  

o Projects selected by MPOs may be in large urban, small urban, or rural areas. 
o A minimum of 25% of the funds distributed to each MPO must benefit 

disadvantaged communities. 
o The following statutory requirements apply specifically to the Southern 

California Association of Governments (SCAG): 
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▪ SCAG must consult with county transportation commissions, the 
Commission, and Caltrans in the development of competitive project 
selection criteria.  

▪ The criteria used by SCAG should include consideration of geographic 
equity, consistent with program objectives.  

▪ SCAG must place priority on projects that are consistent with plans 
adopted by local and regional governments within the county where the 
project is located. 

▪ SCAG must obtain concurrence from the county transportation 
commissions. 

2) Ten percent to small urban and rural areas with populations of 200,000 or less. 
Projects are competitively awarded by the Commission in these regions. Federal 
law segregates the Transportation Alternative Program into separate small urban 
and rural competitions based on their relative share of the state population.  
o Small urban areas are those with populations of 5,001 to 200,000. Rural areas 

are those with populations of 5,000 or less.  
o A minimum of 25% of the funds in the Small Urban and Rural programs must 

benefit disadvantaged communities. 
o If a project is eligible for the MPO component, it cannot be eligible for funding 

in the Small Urban and Rural component. 
3) Fifty percent to projects competitively awarded by the Commission on a statewide 

basis. 
o A minimum of 25% of the funds in the statewide competitive program must 

benefit disadvantaged communities. 
o A portion of statewide component funding is used to fund the Active 

Transportation Resource Center, which is administered by Caltrans and 
provides statewide technical assistance and support to all current and potential 
ATP applicants. Procedures for the programming, allocation, and management 
of ATRC funds are included in Appendix F. Typical Active Transportation 
Resource Center activities include:   
▪ Providing technical assistance, training, resources, and tools to help 

agencies, especially those in disadvantaged communities, deliver existing 
and future projects and to strengthen community involvement in future 
projects.  

7. Matching Requirement 

The Commission does not require a funding match for ATP. Large MPOs, in 
administering a competitive selection process, may require a funding match for projects 
selected through their competitive process. 

https://caatpresources.org/
https://caatpresources.org/
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8. Leveraging Funds 

The Commission encourages the leveraging of additional funds for a project by 
considering leveraging in the evaluation criteria for medium and large infrastructure 
projects. Leveraged funds are a financial commitment toward the cost of a project from 
a different funding source. However, applicants are not required to leverage funds.  

The Commission will only consider cash funds for leveraging. Funds expended by the 
local agency for the Project Approval and Environmental Document (PA&ED), Plans, 
Specifications, and Estimates (PS&E), and Right-of-Way (R/W) phases will be 
considered for leveraging even if the funds were expended before the application 
deadline. Funds expended for ineligible costs and activities (i.e., non-participating 
funds) are not considered leveraging. 

Except for State Transportation Improvement Program funding, the Commission will 
only consider funds that are not allocated by the Commission on a project-specific basis 
as eligible funds for leveraging points. The Commission will not consider in-kind, non-
infrastructure, staff time, or non-participating funds as eligible for leveraging.  

Tribes typically have limited access to other transportation funds that can be used for 
leveraging. Therefore, applications for the 2025 ATP submitted by Tribal Governments 
(federally recognized Native American Tribes) and projects within federally recognized 
Tribal Lands (typically within the boundaries of a Reservation or Rancheria) will be 
awarded full leveraging points on the corresponding application type. 

Applicants must provide a complete (phase-by-phase) project funding plan through 
construction that demonstrates that the ATP and leveraged funding in the plan (local, 
federal, state, and private sources) is reasonably expected to be available and sufficient 
to complete the project. Additionally, applicants must attach a signed letter of 
commitment indicating the amounts and sources of leveraged funds. The letter of 
commitment must be signed by the Chief Executive Officer or other officer authorized by 
the applicant’s governing board. Applicants without a signed letter of commitment will 
not receive leveraging points. Applicants may also include other documentation to 
substantiate leveraging, including meeting minutes from a governing body, a budget 
sheet, a board or council resolution, etc. 

9. Funding for Active Transportation Plans in Disadvantaged Communities 

Funding from the ATP may be used to fund the development of community-wide active 
transportation plans, including bicycle, pedestrian, safe routes to schools, or 
comprehensive active transportation plans. All plans must be within a disadvantaged 
community or, for area-wide plans, encompass at least one disadvantaged community. 
A list of the components that must be included in an active transportation plan can be 
found in Appendix A.  

The Commission intends to set aside up to 2% of the funds in the statewide and small 
urban and rural competitive components for funding active transportation plans in 
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predominantly disadvantaged communities. In administering its portion of the program, 
a large MPO may make up to 2% of its funding available for active transportation plans 
in disadvantaged communities within the MPO boundaries.  

10. Reimbursement 

The ATP is a reimbursement program for eligible costs incurred. For an item to be 
eligible for ATP reimbursement, that item’s primary use or function must meet the ATP 
purpose and at least one of the ATP goals. Reimbursement is requested through the 
invoice process detailed in the Local Assistance Procedures Manual, Chapter 5, 
Invoicing. Costs incurred prior to Commission allocation and, for federally funded 
projects, Federal Highway Administration project approval (i.e., Authorization to 
Proceed), are not eligible for reimbursement. 

III. Eligibility 

11. Eligible Applicants 

The following entities within the State of California are eligible to apply for ATP funds: 

1) Local, Regional, or State Agencies. Examples include city, county, MPO*, and 
Regional Transportation Planning Agency. 

2) Caltrans.*  
o Caltrans-nominated projects must be coordinated and aligned with local and 

regional priorities. Caltrans is required to submit documentation that local 
communities are supportive of and have provided feedback on the proposed 
Caltrans ATP project.  

o Caltrans must submit documentation to support the need to address the 
project with ATP funds, rather than other available funding sources, such as 
the State Highway Operations and Protection Program (SHOPP).  

3) Transit Agencies. Any agency responsible for public transportation that is eligible 
for funds under the Federal Transit Administration.  

4) Natural Resources or Public Land Agencies. Federal, Tribal, State, or local 
agency responsible for natural resources or public land administration. Examples 
include: 
o State or local park or forest agencies. 
o State or local fish and game or wildlife agencies. 
o Department of the Interior Land Management agencies. 
o U.S. Forest Service. 

5) Public schools or school districts. 
6) Tribal Governments – federally recognized Native American Tribes. 



 
 

7 
California Transportation Commission   Adopted March XX, 2024 
2025 Active Transportation Program Guidelines    
 

o Tribal governments that are awarded funding have several options for 
contracting, such as a fund transfer to a federal agency or partnering with 
another eligible entity. Caltrans will work with Tribal governments to determine 
a Tribe’s preferred contracting option. 

7) Private nonprofit, tax-exempt organizations that are responsible for the 
management of public lands may only apply with projects eligible for Recreational 
Trails Program funds. Eligible project types include recreational trails and 
trailheads, park projects that facilitate trail linkages or connectivity to non-
motorized corridors, and conversion of abandoned railroad corridors to trails. 
Projects must benefit the general public, not only a private entity.   

8) Any other entity with responsibility for oversight of transportation or recreational 
trails that the Commission determines to be eligible. Eligibility should be 
established with Commission staff before the application deadline. 

* Caltrans and MPOs, except for MPOs that are also regional transportation planning 
agencies, are not eligible project applicants for the federal Transportation Alternative 
Program funds appropriated to ATP. Therefore, funding awarded to projects submitted 
directly by Caltrans and MPOs is limited to other ATP funds. Caltrans and MPOs may 
partner with an eligible entity to expand funding opportunities.  

12. Partnering with Implementing Agencies 

Applicants and/or implementing agencies must be able to comply with all the federal 
and state laws, regulations, policies, and procedures required to enter into a Local 
Administering Agency-State Master Agreement (Master Agreement). Refer to the Local 
Assistance Procedures Manual, Chapter 4, Agreements, for guidance and procedures 
on Master Agreements. The Commission requires project Baseline Agreements (see 
Section 28) for ATP projects with a total project cost (all funds) of $25 million or greater 
or a total programmed amount of $10 million or greater of ATP funds. 

Eligible applicants that are unable to apply for ATP funds or that are unable to enter into 
a Master Agreement with the State must partner with an eligible applicant that can 
implement the project. In addition, eligible applicants that are unfamiliar with the 
requirements to administer a Federal-Aid Highway Program project are encouraged to 
partner with an eligible applicant that can implement the project. 

If another entity agrees to be the implementing agency and assume responsibility for 
the ongoing operations and maintenance of the facility, documentation of the agreement 
(e.g., letter of intent) must be submitted with the project application, and a copy of the 
Memorandum of Understanding or Interagency Agreement between the parties must be 
submitted with the first request for allocation. The implementing agency will be 
responsible and accountable for the use and expenditure of program funds.  

http://www.fhwa.dot.gov/environment/recreational_trails/
http://www.fhwa.dot.gov/environment/recreational_trails/
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13. Eligible Projects 

All projects eligible for programming must be selected through a competitive process 
and must meet one or more of the ATP goals. See Appendix B for example projects.  

The Commission encourages applicants to apply for projects that provide a 
transformative benefit to a community or a region. The Commission hopes to fund one 
or more large transformative projects that significantly expand the active transportation 
opportunities in a community or a region. 

1) Infrastructure Projects: Capital projects that will further the goals of the ATP. This 
typically includes the environmental, design, right-of-way, and construction 
phases of a capital (facilities) project. A new infrastructure project will not be 
programmed without a complete Project Study Report (PSR) or PSR equivalent.   

• The application will be considered a PSR equivalent if it defines and justifies 
the project scope, cost, and schedule. Though the PSR or equivalent may 
focus on the project phases proposed for programming, it must provide at 
least a preliminary estimate of costs for all phases. PSR guidelines are 
posted on the State Transportation Improvement Program (STIP) page of the 
Commission’s website under “Background Information.” Feasibility studies 
are not considered PSR equivalent documents.  

• Further guidance can be found in the Caltrans Project Development 
Procedures Manual.  

• The Commission expects collaboration and cooperation between the 
implementing agency and Caltrans for all projects on the state highway 
system. Applicants who are applying for projects on the state highway 
system should attach a completed State Highway System Project Impact 
Assessment Form to the application. This form can be obtained from the 
Caltrans 2025 Active Transportation Program website. 

2) Plans: The development of a community-wide bicycle, pedestrian, safe routes to 
school, or active transportation plan that encompasses or is predominately 
located in a disadvantaged community. See Appendix A for Plan Project 
Guidance.  

• The first priority for the funding of plans will be for eligible applicants that 
have neither a bicycle plan, a pedestrian plan, a safe routes to schools plan, 
nor a comprehensive active transportation plan.  

• The second priority for the funding of plans will be for eligible applicants that 
have a bicycle plan, pedestrian plan, or safe routes to school plan, but not 
all.   

• The third priority for the funding of plans will be for updates to an active 
transportation plan that is more than five years old.  

• The lowest priority for the funding of plans will be for updates to an active 
transportation plan that is five years old or less.  

https://catc.ca.gov/programs/state-transportation-improvement-program
http://www.dot.ca.gov/design/manuals/pdpm.html
http://www.dot.ca.gov/design/manuals/pdpm.html
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/cycle7
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/cycle7
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3) Non-infrastructure (NI) Projects: Education and encouragement programs that 
further the goals of the ATP. See Appendix B for example NI activities.  

• NI projects are not limited to those benefiting school students.  

• NI projects can be start-up programs or new components of existing 
programs.  

• The Commission intends to focus NI funding on start-up projects. A project is 
considered to be a start-up when no program currently exists. 

• A project with components added to an existing program must demonstrate 
how the original program is continuing without ATP funding. 

• All NI projects must demonstrate how the program is sustainable and will be 
continued after ATP funding is exhausted. 

• ATP cannot fund existing or ongoing program operations. 
4) Infrastructure projects with non-infrastructure components: These are capital 

projects with education or encouragement components. The non-infrastructure 
component should be mentioned throughout the application and enhance the 
infrastructure project. When the non-infrastructure component is dependent on 
the infrastructure project, and its implementation must occur after the completion 
of the infrastructure project, the project schedule and project programming 
request must clearly reflect the sequential delivery of both components.   

5) Quick-Build Projects: The Commission will consider a small number of quick-
build projects for the 2025 ATP. Quick-build projects are interim capital 
infrastructure projects that further the goals of the ATP. These projects require 
construction, and are built with durable, low to moderate cost materials but last 
from one year to five years. See Appendix D for additional details. 

14. Eligibility Screening Criteria 

Applications will receive an initial screening by the Commission for completeness and 
eligibility, before being evaluated. Incomplete or ineligible applications will not be 
evaluated. Before evaluation, project applications will be screened for the following: 

• Consistency with an adopted regional transportation plan. 

• Use of appropriate application. 

• Supplanting funds: a project that is already fully funded will not be considered for 
funding in the ATP. ATP funds cannot be used to supplant other committed funds.  

• Eligibility of project: the project must be one of the five types of projects listed in 
Section 13 of these guidelines. 

• With the exceptions outlined in Section 26 and applicants using the large 
infrastructure application, an applicant applying for pre-construction phases must 
also apply for funding in the construction phase. 
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• Request of at least the minimum request amount as outlined in Section 15 of these 
guidelines. 

• Projects that are already fully funded or projects that are a capital improvement 
required as a condition for private development approval or permits are not eligible 
for ATP funding. 

• A project applicant found to have purposefully misrepresented information that 
could affect a project’s score may result in the applicant being excluded from the 
program for the current cycle and the following cycle. 

Projects that are screened out because of the above-listed criteria will not be 
considered eligible for the ATP and will not be evaluated or given a score. Applicants 
with projects that are screened out will be notified as soon as non-eligibility has been 
determined. 

15. Minimum Request for Funds 

To maximize the effectiveness of program funds and to encourage the aggregation of 
small projects into one larger comprehensive project, the minimum request for ATP 
funds that will be considered is $250,000. This minimum does not apply to non-
infrastructure projects, safe routes to school projects, recreational trail projects, plans, 
and quick-build program projects. 

MPOs, in administering a competitive selection process, may use a different minimum 
funding size. Use of a minimum funding request amount greater than $500,000 must be 
approved by the Commission prior to the MPO’s call for projects. 

16. Justice40 Initiative 

The Biden-Harris Administration created the Justice40 Initiative under Executive Order 
14008 to confront and address decades of underinvestment in disadvantaged 
communities. The Initiative will bring resources to communities most impacted by 
climate change, pollution, and environmental hazards. Justice40 is an opportunity to 
address gaps in transportation infrastructure and public services by working toward the 
goal that at least 40% of federal investments benefit disadvantaged communities. 

At least 40% of federal funds programmed in the Active Transportation Program must 
benefit communities identified as disadvantaged in the federal Climate and Economic 
Justice Screening Tool (CEJST) or the United States Department of Transportation (US 
DOT) Equitable Transportation Community (ETC) Explorer.  

Applicants are required to provide census tract numbers for the project area as part of 
the application. Commission staff will determine whether a project meets Justice40 
eligibility requirements using the CEJST and the ETC Explorer.  

The 40% threshold applies to all federal funds in the program and may be higher or 
lower in individual components. 
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17. Project Type Requirements 

SB 99 specifies that at least 25% of funds must benefit disadvantaged communities 
within each of the program components. However, the ATP also includes other project 
types that must meet certain requirements. Below is an explanation of the requirements 
specific to the project types listed in SB 99. 

A. Disadvantaged Communities 
For a project to contribute toward the disadvantaged communities funding 
requirement, the project must clearly demonstrate, with verifiable information, a 
direct, meaningful, and assured benefit to a disadvantaged community as defined 
using the criteria outlined below. A project is considered beneficial if it fulfills an 
important need of a disadvantaged community in a way that provides significant 
value. The project’s benefits must primarily target a disadvantaged community while 
avoiding substantial burdens on that community.  

MPOs, in administering a competitive selection process, may use different criteria for 
determining which projects benefit disadvantaged communities if the criteria are 
approved by the Commission prior to an MPO’s call for projects. 

It is incumbent upon the applicant to clearly articulate how the project benefits the 
disadvantaged community; there is no presumption of benefit, even for projects 
located within a disadvantaged community. For a project to qualify as directly 
benefiting a disadvantaged community, the project must: 

• Be located within, or be within reasonable proximity to, the disadvantaged 
community served by the project,  

• Have a direct connection to the disadvantaged community, or 

• Be an extension or a segment of a larger project that connects to or is directly 
adjacent to the disadvantaged community. 

To qualify as a disadvantaged community, the community served by the project must 
meet at least one of the following criteria: 

• Median Household Income: (Table ID B19013) is less than 80% of the statewide 
median based on the most current Census Tract (ID 140) level data from the 
2018-2022 American Community Survey (<$73,524). Communities with a 
population of less than 15,000 may use data at the Census Block Group (ID 150) 
level. Unincorporated communities may use data at the Census Place (ID 160) 
level. Data is available at the United States Census Bureau Website. 

• CalEnviroScreen: An area identified as among the most disadvantaged 25% in 
the state according to the CalEPA and based on the California Communities 
Environmental Health Screening Tool 4.0 (CalEnviroScreen 4.0) scores (score 
must be greater than or equal to 40.05). The mapping tool can be found here, 
and the list can be found under “SB 535 List of Disadvantaged Communities”. 

https://data.census.gov/cedsci/?intcmp=aff_cedsci_banner
https://oehha.ca.gov/calenviroscreen/report/calenviroscreen-40
http://www.calepa.ca.gov/EnvJustice/GHGInvest/
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• National School Lunch Program: At least 75% of public school students in the 
project area are eligible to receive free or reduced-price meals under the National 
School Lunch Program for the 2022-2023 school year. Data is available at the 
California Department of Education website. Applicants using this measure must 
indicate how the project benefits the school students in the project area. The 
project must be located within two miles of the school(s) represented by this 
criteria.  

• Healthy Places Index: The Healthy Places Index includes a composite score for 
each census tract in the State. The higher the score, the healthier the community 
conditions based on 25 community characteristics. The scores are then converted 
to a percentile to compare it to other tracts in the State. A census tract must be in 
the 25th percentile or less to qualify as a disadvantaged community. The live map 
and the direct data can both be found on the California Healthy Places Index 
website.  

• Climate and Economic Justice Screening Tool: A census tract identified as 
disadvantaged in at least one of the tool’s ten disadvantaged community 
categories (climate change, energy, health, housing, legacy pollution, 
transportation, water and wastewater, workforce development, Tribal overlap, 
and neighboring disadvantaged tracts). The map can be found on the federal 
Climate and Economic Justice Screening Tool website.  

• USDOT Equitable Transportation Community (ETC) Explorer: A census tract 
identified as among the most disadvantaged 25% in the State according to the 
ETC Explorer State Results (final index score must be greater than or equal to 
3.43447). The map can be found on the United States Department of 
Transportation website.  

• Native American Tribal Lands: Projects located within Federally Recognized 
Tribal Lands (typically within the boundaries of a Reservation or Rancheria) and 
projects submitted by tribal governments (Federally Recognized Native American 
Tribes). 

• Other: If an applicant believes that the project benefits a disadvantaged 
community, but the project does not meet the aforementioned criteria due to a 
lack of accurate information, the applicant may submit another means of 
qualifying for consideration. Commission staff will assess and score this question 
for applicants using the “Other” category to qualify as a disadvantaged 
community. Suggested alternatives that can be submitted under this category 
include:  
o Census data that represents a small neighborhood or unincorporated area. 

The applicant must submit for consideration a quantitative assessment, such 
as a survey, to demonstrate that the community’s median household income 
is at or below 80% of the state median household income.  

o CalEnviroScreen data that represents a small neighborhood or 
unincorporated area. The applicant must submit for consideration an 
assessment to demonstrate that the community’s CalEnviroScreen score is at 
or above 40.05. 

http://www.cde.ca.gov/ds/sd/sd/filessp.asp
https://map.healthyplacesindex.org/?redirect=false
https://map.healthyplacesindex.org/?redirect=false
https://screeningtool.geoplatform.gov/en/#6.35/45.551/-96.741
https://screeningtool.geoplatform.gov/en/#6.35/45.551/-96.741
https://experience.arcgis.com/experience/0920984aa80a4362b8778d779b090723/page/Homepage/
https://experience.arcgis.com/experience/0920984aa80a4362b8778d779b090723/page/Homepage/
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o A Regional Definition such as “environmental justice communities,” “equity 
priority communities,” or “communities of concern.” The Regional Definition 
must have been developed through a robust public outreach process that 
includes the input of community stakeholders and must be stratified based on 
severity. A regional definition of disadvantaged communities must be adopted 
as part of a regular four-year cycle adoption of a Regional Transportation 
Plan (RTP) / Sustainable Communities Strategy (SCS) by an MPO or RTPA 
per obligations with Title VI of the Federal Civil Rights Act of 1964. A regional 
definition of disadvantaged communities must be used for the region’s 
broader planning purposes rather than only to apply for ATP funding. 

B. Safe Routes to School Projects 

For a project to qualify for a Safe Routes to School designation, the project must 
directly increase safety and convenience for public school students to walk and/or 
bike to school. Safe Routes to Schools infrastructure projects must be located 
within two miles of a public school or within the vicinity of a public school bus stop, 
and the school community, including students, parents, caregivers, teachers, and 
staff, must be the intended beneficiaries of the project. For Safe Routes to School 
non-infrastructure, the program must benefit school students, parents, caregivers, 
teachers, and/or staff and primarily be based at the school. 

C. Recreational Trails Projects 

Trail projects that are primarily recreational should meet the federal requirements 
of the Recreational Trails Program, as such projects may not be eligible for funding 
from other sources. However, trails that serve active transportation purposes (such 
as multi-use paths, Class I bikeways, etc.) are fully eligible in the ATP and need 
not meet the Recreational Trails Program requirements. 

IV.Project Application 
Applications will be available on the ATP online application portal.  

There are six different applications available for applicants to complete, depending on 
the project type and size. It is incumbent on the applicant to complete the application 
appropriate for their project. Applicants applying for infrastructure projects must utilize 
the application type based on the entire project cost, not the ATP request amount. All 
eligible projects must apply with one of the following application types. Applications for 
plans may not be combined with applications for infrastructure or non-infrastructure 
projects.  

The six application types are: 

A. Large Project, Infrastructure only or Infrastructure/Non-infrastructure: 

• Projects with a total project cost of greater than $10 million will be considered 
a large project and must use the Large Project application. Caltrans and 

http://www.fhwa.dot.gov/environment/recreational_trails/
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Commission staff may conduct onsite field reviews on a selection of projects 
that qualify as large projects. Field reviews are not indicative of the project’s 
likelihood of receiving funding.  

• Projects that qualify for the large application do not need to apply for 
construction and may apply for pre-construction phases only.   

B. Medium Project, Infrastructure only or Infrastructure/Non-infrastructure: 

• Projects with a total project cost of more than $3.5 million and up to $10 
million will be considered a medium project and must use the Medium Project 
application. 

C. Small Project, Infrastructure only or Infrastructure/Non-infrastructure: 

• Projects with a total project cost of $3.5 million or less will be considered a small 
project and must use the Small Project application. 

D. Non-infrastructure only. 
E. Plan:  

• Applicants can only apply for a plan with the Plan application. This application 
cannot be combined with any other type of project. Plan projects must be within 
or encompass a disadvantaged community.  

F. Quick-Build: 

• Applicants should refer to Appendix D for more information on applying for a 
quick-build project.  

18. Application Submittal Requirements 

Applications must be submitted using the online ATP application portal. Applicants to 
the 2025 Active Transportation Program are not required to submit hardcopies to the 
Commission.  

The Commission requires: 

• All project applications must include the signature of the Chief Executive Officer or 
other officer authorized by the applicant’s governing board.  

• Projects that will be implemented by an agency other than the applicant must submit 
documentation of the agreement between the project applicant and the 
implementing agency with the project application.  

• A project application must also include documentation of all other funds committed 
to the project.  

• All applications for projects within 500 feet of a freeway or roadway with a traffic 
volume over 125,000 annual average daily traffic (AADT) must include a description 
of any project design elements intended to minimize exposure to air pollution and an 
explanation of the circumstances that make locating project components in close 
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proximity to heavily traveled freeways or roadways unavoidable or an explanation of 
why this location was chosen. This item will not be scored.  

In addition to submitting a project application to the Commission, a copy must also be 
sent to the agencies listed below. These agencies may require a hardcopy or electronic 
version. Check with the agency for their preference.  

• Regional Transportation Planning Agency or County Transportation Commission 
within which the project is located. 

• The MPO (a contact list can be found at the Transportation Planning Website.) 

V. Project Selection Process 
The ATP has a sequential selection process. Commission staff will first select projects 
to be recommended for funding in the statewide component based on score, eligibility 
and deliverability, and program capacity. Then, each of the remaining projects will be 
eligible for funding in either the small urban and rural component or the MPO 
component based on project location. Commission staff will next select projects to be 
recommended for funding in the small urban and rural component based on score, 
eligibility and deliverability, and program capacity. Projects located within the 
boundaries of one of the ten largest MPOs must be considered for funding in the MPO 
component if the project was not selected for funding in the statewide component. Each 
of the ten largest MPOs will select projects to be recommended for funding as described 
in Section 22. The Commission will consider and vote whether to adopt the 
recommendations made in the statewide, small urban and rural, and MPO components.  

19. Project Evaluation Committee 

Commission staff will form a multidisciplinary project evaluation committee to assist in 
evaluating project applications. In forming the project evaluation committee, staff will 
seek participants with expertise in bicycling and pedestrian transportation, expertise in 
Safe Routes to Schools projects, and expertise in projects benefiting disadvantaged 
communities. Additionally, staff will seek a geographically balanced representation from 
state agencies, large MPOs, regional transportation planning agencies, local 
jurisdictions in small urban and rural areas, and non-governmental organizations. 
Priority for participation in the evaluation committee will be given to those who do not 
represent a project applicant or will not benefit from any submitted projects. Except for 
Caltrans, no more than two evaluators from one agency will be chosen to ensure a 
broader representation of evaluators. If more than two individuals from an agency would 
like to be evaluators, excess volunteers will be placed on the alternate list and asked to 
be evaluators should positions become available. Consultants will not be considered for 
participation in the evaluation committee. 

Commission and Caltrans staff will collaborate with the Department of Parks and 
Recreation to review and select projects to be funded with federal Recreational Trails 
Program funds.  

http://www.dot.ca.gov/hq/tpp/offices/orip/
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A. Project Evaluation Process 
All eligible project applications received will be evaluated by an evaluator team 
comprised of two volunteers, one from northern California and one from southern 
California, if possible. All evaluators are required to participate in an ATP 
evaluator training and sign a conflict-of-interest form before receiving applications 
to review. The conflict-of-interest form requires the potential evaluator to list any 
projects that could present a conflict of interest and to certify that the evaluator 
can and will review project applications objectively. 
 
Evaluators will not be assigned applications from any applicant located within the 
county or counties) where they live and work. Evaluator team members agree on 
consensus scores by question for each application based on the Scoring Rubric 
developed by Commission staff, Caltrans, and the ATP workgroup. Evaluators 
submit consensus score forms to Commission staff. Evaluators must include 
meaningful comments on each consensus score form that explain the given 
consensus scores. Any consensus score forms without meaningful comments 
will be returned to the evaluator team for completion. 
 
Simultaneously with evaluator team scoring, Commission staff will read and 
score every application to provide a check score for evaluators. Caltrans staff 
review project layouts, maps, and estimates to ensure PSR equivalency and 
consistency with the proposed scope. Every consensus score is compared to the 
check score. This process allows for Commission staff to identify errors or 
discrepancies with scoring. Commission and Caltrans staff will meet with every 
team to discuss their scores, even if there are no issues. 

B. Scoring Rubrics 
Each application type has a complementary scoring rubric that outlines the 
scoring criteria for each question. Evaluator teams must use the correct scoring 
rubric when reviewing an application. The scoring rubrics provide a consistent 
framework, ensuring that projects are evaluated on the same standards. The 
Commission anticipates publishing a scoring rubric for each project application 
type by March 29, 2024 to allow applicants to utilize the rubric when writing 
applications. 

20. Project Selection Between Applications with the Same Score 

If two or more project applications receive the same score and it is the funding cut-off 
score, the following criteria will be used to determine which project(s) will be funded in 
the following priority order: 

1) Project readiness including, but not limited to, completed environmental 
documents.  

2) Highest score on the highest point value question (questions with the highest 
point value may vary by application type).  

3) Highest score on the second highest point value question.  
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21. Scoring Criteria 

Proposed projects will be scored and ranked based on applicant responses to the 
scoring topics below. The chart below references the scoring topics and points allotted 
to the different types of applications, as well as the maximum number of points allowed 
for each scoring topic by application type. If a scoring topic is left blank, it is not 
applicable to that application type. 

Infrastructure Only (Inf.), Infrastructure & Non-Infrastructure (I + NI), Non-Infrastructure 
Only, and Plan Application Scoring Criteria: 

Scoring Topic Large 
Inf. /I + NI 

Medium 
Inf. /I + NI 

Small 
Inf. /I + NI Plan Non-Infrastructure 

Only 
Benefits to 
Disadvantaged 
Communities (DAC) 

10 10 10 30 10 

Need 38 40 52 20 40 

Safety 20 25 25  10 

Public Participation & 
Planning 

10 10 10 25 15 

Scope and Plan Layout 
Consistency and Cost 
Effectiveness 

7     

Scope and Plan Layout 
Consistency 

 5 3  10 

Context Sensitive & 
Innovation 

5 5   5 

Transformative 
Projects 

5     

Evaluation and 
Sustainability 

    10 

Leveraging 
5 5    

Implementation & Plan 
Development 

   25  

Corps  (0 or -5) (0 or -5) (0 or -5)  (0 or -5) 

Past Performance  0 to -10 0 to -10 0 to -10 0 to -10 0 to -10 

Total 100 100 100 100 100 
 

A. Benefit to Disadvantaged Communities. The benefit provided to the 
disadvantaged community affected by the project. The score will be impacted by 
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the project location in relation to the disadvantaged community, the severity, and 
the direct benefit the project will provide. Applicants must also explain how anti-
displacement policies and actions are being implemented to discourage 
gentrification of the community being impacted by the project. If displacement is 
not an issue, applicants must explain why it is not a concern for the community. 
See Appendix E for anti-displacement resources.  

B. Need. Potential for increased walking and bicycling, especially among students, 
including the identification of walking and bicycling routes to and from schools, 
transit facilities, community centers, health care facilities, employment centers, 
and other destinations; potential to promote equity of access to shared public 
infrastructure for people of all ages and varying abilities; and potential to increase 
and improve the connectivity and mobility of non-motorized users. 

C. Safety. Potential for reducing the number and/or rate or the risk of pedestrian and 
bicyclist fatalities and injuries, including the identification of safety hazards for 
pedestrians and bicyclists, with consideration of safety concerns for students, 
older adults, and persons with disabilities.   

D. Public Participation and Planning. Identification of the community-based public 
participation process that culminated in the project proposal, which may include 
noticed meetings and consultation with local stakeholders. Project applicants must 
clearly articulate how the local participation process (including the participation of 
disadvantaged community stakeholders and community-based organizations) 
resulted in the identification and prioritization of the proposed project. If there is 
significant opposition to the project, applicants should summarize any major 
points of concern raised by the opposition and provide a response. Additionally, 
for large infrastructure and large infrastructure/non-infrastructure combination 
projects, applicants will be awarded points for the inclusion of the project in an 
adopted active transportation plan or similar plan. Eligible plans must be 
developed through a comprehensive public process. 

E. Scope and Plan Layout Consistency and Cost Effectiveness. Evidence that 
the application, scope, and plan layout are consistent with one another and depict 
what is being proposed. A project’s cost effectiveness is the relative costs of the 
project in comparison to the project’s benefits.  

F. Scope and Plan Layout Consistency. Evidence that the application, scope, and 
plan layout are consistent with one another and depict what is being proposed.  

G. Implementation and Plan Development. Specific to applicants using the “plan” 
application form. Evidence that the plan will lead to the implementation of the 
identified projects. 

H. Context-Sensitive Bikeways/Walkways and Innovative Project Elements. The 
“recognized best” solutions appropriate for the local community context will be 
considered. Applicants should discuss how the project advances a lower-stress 
environment or a low-stress network. Additionally, applicants should provide a 
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description of the innovative features of the project or explain why the context of 
the project best lends itself to standard treatments/features. 

I. Transformative Projects. Evidence of the transformative nature of the project will 
help to inform the score. Applicants should describe how nearby projects and 
local policies and ordinances will contribute to the project’s transformative nature. 
In addition, applicants should address the potential for the project to support 
existing and planned housing, especially affordable housing, and how the project 
will advance local transportation and land use goals. Applicants are encouraged 
to apply for the California Department of Housing and Community Development’s 
(HCD) Prohousing Designation Program and to describe how local policies align 
with prohousing criteria. If housing is not an issue for the community, the applicant 
should explain why it is not a concern.  

J. Evaluation and Sustainability. How will the effectiveness of the program be 
measured and sustained after completion? 

K. Leveraging. Leveraging of non-ATP funds (excluding in-kind contributions) on the 
ATP project scope proposed. 

L. Corps. Use of the California Conservation Corps or a certified local community 
conservation corps, as defined in Section 14507.5 of the Public Resources Code, 
as partners to undertake or construct applicable projects in accordance with 
Section 1524 of Public Law 112-141. Points will be deducted if an applicant does 
not seek Corps participation or if an applicant intends not to utilize a Corps in a 
project in which the Corps can participate. An exception applies for applicants 
using the Plan application type. 

a. General information and instructions for consulting with the Corps on ATP 
projects can be found at the California Conservation Corps website or at the 
California Association of Local Conservation Corps website.  

b. The California Conservation Corps can be contacted at atp@ccc.ca.gov.   

c. Certified local community conservation corps can be contacted at 
inquiry@atpcommunitycorps.org. 

d. Direct contracting with the California Conservation Corps or a certified local 
community conservation corps without bidding is permissible, provided that the 
implementing agency demonstrates cost effectiveness per 23 CFR 635.204 
and obtains approval from Caltrans. A copy of the agreement between the 
implementing agency and the proposed conservation corps must be provided to 
Caltrans.  

e. Funded projects will be required to report on the use of the California 
Conservation Corps or a certified local community conservation corps as 
noticed in the application. 

https://www.hcd.ca.gov/community-development/prohousing/index.shtml
https://ccc.ca.gov/what-we-do/funding-opportunities/active-transportation-program/
https://mylocalcorps.org/active-transportation-program/
mailto:atp@ccc.ca.gov
mailto:inquiry@atpcommunitycorps.org
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f. Applicants must consult with the Corps every ATP cycle and for each 
application submitted. Applicants may not use Corps consultation from previous 
ATP cycles or from other ATP applications to satisfy this requirement.  

M.  Past Performance. Applicant’s performance on past ATP projects. Points may 
be deducted for poor past performance on an ATP project. Poor past performance 
includes, but is not limited to non-use of the Corps as committed to in a past ATP 
award or adverse audit findings on a past ATP project that are the fault of the 
applicant. The Commission will assess the need to deduct points for the failure to 
deliver any phases of an ATP project programmed in a prior cycle. 

22. MPO Competitive Project Selection 

Projects not selected for programming in the statewide competition must be considered 
by the MPOs in administering a competitive selection process.  

An MPO may delegate its project selection to the Commission if it uses the 
Commission’s statewide competition project selection criteria, weighting, minimum 
funding request amount, match requirement, and definition of disadvantaged 
communities. 

With Commission approval, an MPO may use a different project selection criteria or 
weighting, minimum funding request amount, match requirement, and/or definition of 
disadvantaged communities for its competitive selection process. Prior Commission 
approval is required for a minimum funding request requirement of $500,000 or greater, 
or different match requirement than in the statewide competitive program.  

An MPO may also elect to have a supplemental MPO-specific call for projects. The 
projects received in this call must be considered along with those not selected for 
funding in the statewide competitive program. As part of the supplemental call for 
projects, MPOs may allow applicants to down-scope or provide a scalability plan for 
statewide-submitted projects. An MPO may recommend a quick-build project for 
programming; however, all quick-build project applications must be submitted in the 
manner outlined in Appendix D. MPOs that choose to administer a competitive selection 
process must use a multidisciplinary advisory group, similar to the Project Evaluation 
Committee described in Section 19, to assist in evaluating project applications. The 
Commission will provide a checklist to the MPOs that includes what the MPO must 
submit with its programming recommendations to the Commission, including: 

• List of the members of its multidisciplinary advisory group. 

• Description of unbiased project selection methodology. 

• Programming template provided by Caltrans and Commission staff with the 
following elements: 
o List of all projects evaluated and regional competition scores 
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o Projects recommended with implementing agency name, project name, 
county, total project cost, request amount, fiscal years, phases, State-only 
funding requests, state and federal funding split, and amount benefiting 
disadvantaged communities.  

o Project type designations such as Non-infrastructure, Safe Routes to School, 
etc. 

• Board resolution approving the program of projects. 

• Project Programming Requests (PPRs). 
• Copies of all applications received by the MPO if the MPO conducted a 

supplemental call for projects. Applications that were submitted to a supplemental 
call for projects that were recommended for programming by an MPO will not be 
considered for programming unless the application is received by February 21, 
2025. Commission staff and Caltrans staff will review all applications for eligibility 
and deliverability.  

The Commission also may require each MPO to participate in a teleconference between 
Commission staff, Caltrans staff, and MPO staff to review submittal completeness and 
accuracy.   

If Commission staff determines that an MPO submittal is not complete or accurate 
enough for Commission staff approval, then Commission staff may elect to postpone 
consideration of that MPO’s program until the submittal is deemed complete and 
accurate. 

VI. Programming 

23. Program of Projects 

Consistent with statutory requirements, the Commission will adopt a program of projects 
for the ATP no later than June 30 of each odd-numbered year after conducting at least 
one public hearing. The ATP must be developed consistent with the fund estimate. 
Projects programmed by the Commission in ATP will not be given priority in other 
programs under the Commission’s purview.  

If the program of projects adopted by the Commission does not program the full 
capacity identified in the fund estimate for a given fiscal year, the balance will remain 
available to advance programmed projects. Subject to the availability of funds, a 
balance not programmed in one fiscal year will carry over and be available for projects 
in the following fiscal year. 

The program of projects for each fiscal year will include, for each project, the amount to 
be funded from the ATP and the estimated total cost of the project. In the case of a 
large project delivered in segments, the program of projects will include the total cost of 
the segment for which ATP funds are requested. 
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Project costs in the ATP will include costs for each of the following phases:  

• project approval and environmental document (PA&ED); 

• plans, specifications, and estimates (PS&E); 

• right-of-way (R/W); 

• construction (CON); and  

• construction non-infrastructure (CON-NI), if applicable.  
For projects anticipated to be delivered using the design-build or design-sequencing 
contracting method, the construction phase may include costs for design and right-of-
way. The cost of each project phase will be listed in the ATP no earlier than in the fiscal 
year in which the particular project phase can be implemented.  

Implementing agencies with projects programmed from prior cycles that do not meet 
Project Study Report (PSR) equivalency requirements will be required to take corrective 
action prior to the allocation of funds. 

24. Performance Metrics 

Successful applicants must submit the required performance metric data for their 
projects, as noted below.  
 

A. Interim Count Methodology Guidance 
The Interim Count Methodology Guidance (Interim Guidance) was developed by 
Caltrans in collaboration with the ATP Technical Advisory Committee. The 
Interim Guidance is intended to guide ATP applicants and project awardees in 
meeting the minimum expectations for conducting user counts, surveys, and 
evaluation requirements for active transportation projects funded through the 
ATP. The Interim Guidance covers various topics that represent central steps to 
ensure that ATP applicants and awardees can provide consistent and uniform 
project-user data. Topics include determining the type of count data collection 
needed, as well as how to determine count locations and estimating the total 
volume within the project limits. 
The Count Guidance must be used for all ATP-funded projects that receive a 
construction phase allocation from the Commission. The Interim Count 
Methodology Guidance is available on the Caltrans website. The timeframes for 
conducting user counts are outlined in Section 4 of the Interim Count 
Methodology Guidance.  

B. California Active Transportation Benefit-Cost Tool 
The California Active Transportation Benefit-Cost Tool was developed by the 
Commission, Caltrans, and the UC Davis BicyclingPlus Research Collaborative 
to estimate the expected benefits of the adopted Active Transportation Program. 
The tool estimates benefits such as safety, mode shift, reductions in vehicle 

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/general-and-technical-information
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/general-and-technical-information
https://activetravelbenefits.ucdavis.edu/
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miles traveled, and total reductions in greenhouse gas emissions. The 
Commission will use the tool to provide a program-level summary of benefits for 
the 2025 Active Transportation Program. Successful applicants, including those 
with MPO-selected projects, must submit the relevant data to Commission and 
Caltrans staff by the deadline established by Commission staff. 

C. Affordable Housing and Sustainable Communities Benefits Calculator 
To further show the benefits of the ATP funding, Commission staff will utilize the 
analysis provided by the Affordable Housing and Sustainable Communities 
Benefits Calculator. This tool estimates outputs such as vehicle miles traveled, 
air pollution, and greenhouse gas reductions for new facilities and bike shares. 
Successful applicants, including those with MPO-selected projects, must submit 
the relevant data to Commission and Caltrans staff by the deadline established 
by Commission staff.  

 
Agencies that fail to provide the performance metric data listed above may face 
disciplinary consequences including, but not limited to:  

• A written warning  

• A required appearance before the Commission 

• Placement on a Watch List 
Agencies that continue to fail to provide performance metric data may be subject to: 

o Ineligibility for future allocations and programming actions  
o Reduced reimbursements  

25. State-Only Funding Designation 

Some of the funds in the ATP are federal funds. ATP projects programmed as part of 
the statewide and small urban and rural competitions with capital construction values of 
$1,000,000 or more in ATP funding must be federal-aid eligible. Refer to the update to 
the Federal-Aid Project Funding Guidelines for more information. Agencies may request 
State-only funding at the time of application. Such a request does not guarantee a 
State-only funding designation.  

Caltrans will post a project list indicating whether projects recommended for funding are 
funded with state-only funding or federal funding on the Caltrans Active Transportation 
Program website within 60 days of program adoption. 

In the MPO component, it is the responsibility of each MPO to designate projects for 
State-only funding when submitting their programming recommendation. The 
recommendations are not to exceed the allotted State-only funds specified in the 
adopted 2025 ATP Fund Estimate. If a project is not designated for State-only funds in 
the adopted MPO component and later requires State-only funding, the MPO must 
modify the State-only fund designations among all its programmed projects so that the 
State-only fund designations do not exceed the allotment in the adopted 2025 ATP 

https://ww2.arb.ca.gov/sites/default/files/auction-proceeds/sgc_ahsc_tool_030221.xlsxhQZHanZZ
https://ww2.arb.ca.gov/sites/default/files/auction-proceeds/sgc_ahsc_tool_030221.xlsxhQZHanZZ
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program
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Fund Estimate. The MPO must inform Caltrans of any changed State-only funding 
designations before submitting an allocation request for any affected project and inform 
the Commission which State-only-funded project(s) will be converted to federal funds.  

All programmed quick-build projects will be designated for State-only funding.  

26. Committed / Uncommitted Funds 

The Commission will program and allocate funding to projects in whole thousands of 
dollars and will include a project only if it is fully funded from a combination of ATP 
funds and other committed funds. The Commission will only propose to fund projects 
with uncommitted funds in the following two situations: 

• The project is at the funding cut-off for an MPO in their MPO component, and 
there are not enough available funds in that MPO’s program to fund the full 
project. The applicant must demonstrate how it intends to fund the construction 
of a useable segment, consistent with the project application. 

• Projects requesting funding for the pre-construction phases only that fall into the 
large infrastructure category as defined in the Project Application, Section IV of 
these Guidelines. The applicant must demonstrate the means by which it intends 
to fund the construction of a useable segment, consistent with the project 
application. 

Uncommitted funds may only be from a future cycle of the ATP, the Local Partnership 
Program (formulaic or competitive), the Solutions for Congested Corridors Program, the 
Trade Corridors Enhancement Program, or a federal discretionary grant program. The 
applicant must indicate its plan for securing a funding commitment, explain the risk of 
not securing that commitment, and its plan for securing an alternate source of funding 
should the commitment not be obtained. If a project with uncommitted funds is 
programmed, all funding commitments for that phase must be secured prior to July 1 of 
the fiscal year in which the project is programmed, or the project will be removed from 
the program. 

The Commission will regard funds as committed when they are programmed by the 
Commission or when the agency with discretionary authority over the funds has made 
its commitment to the project by ordinance or resolution. For federal formula funds, 
including the Surface Transportation Program, the Congestion Mitigation and Air Quality 
Improvement Program, and federal formula transit funds, the commitment may be by 
Federal approval of the Federal Statewide Transportation Improvement Program. For 
federal discretionary funds, the commitment may be by federal approval of a full funding 
grant agreement or by grant approval. 

27. Contingency List 

The Commission may identify a contingency list of projects to be amended into the 
program in the event a programmed project has returned award savings or is deleted 
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from the program. This contingency list will be in effect only until the adoption of the 
next programming cycle. 

28. Baseline Agreements  

In accordance with the SB 1 Accountability and Transparency Guidelines, the 
Commission requires Baseline Agreements for ATP projects with a total project cost of 
$25 million or greater (all funds) or a total programmed amount of $10 million or greater 
in ATP funds, including large infrastructure projects that are programmed with ATP 
funds in pre-construction phases only and that meet these thresholds. Baseline 
agreements establish the agreed-upon benefits, project scope, schedule, and cost of a 
project for which the Commission has approved funding. These agreements provide a 
foundation for project monitoring and reporting and identify the agency responsible for 
reporting on the progress made toward the implementation of the project. 

The Commission will approve baseline agreements at a regular Commission meeting 
within four months after a project has been adopted into the ATP, except in instances in 
which a project has not received environmental clearance at the time of programming. 
Projects that have not received environmental clearance at the time of programming will 
be expected to have a baseline agreement approved within six months after the Lead 
Agency files a notice of exemption or files a notice of determination pursuant to the 
California Environmental Quality Act.   

The following documents must be completed and submitted to Caltrans as part of the 
baseline agreement package:  

• A signed baseline agreement 

• An approved ATP application 

• A completed Project Programming Request (PPR)  

• Completed environmental documents (CEQA and NEPA, if required) 

• A completed Benefits Form 
The Commission may delete a project for which no baseline agreement is executed. 
The Commission will not consider approval of a project allocation, except for the 
environmental project phase and the non-infrastructure project phase for 
infrastructure/non-infrastructure combination projects, without an approved baseline 
agreement. The SB 1 Accountability and Transparency Guidelines are available on the 
Commission’s website. 

VII. Program / Project Amendments 

29. Amendment Requests 

Implementing agencies who wish to request project amendments must obtain approval 
from all partner and funding entities before submitting these requests to the 

https://catc.ca.gov/-/media/ctc-media/documents/programs/senate-bill-1/final-accountability-guidelines-adopted-march-2023-a11y.pdf
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Commission. Implementing agencies must submit amendment requests in a timely 
manner and include documentation that supports the requested change and its impact 
on the scope, cost, schedule, public support, and benefits.  

Caltrans shall coordinate all amendment requests and utilize the Project Programming 
Request (PPR) form to help document the change. Implementing agencies must notify 
Caltrans in writing of proposed project amendments. 

Project amendments will be considered for ATP as follows: 

• Scope Changes – the Commission may consider changes to the scope of the 
project only as described below. 

• Funding Distribution Changes – the Commission may consider a request to move 
funds between phases after a project has been programmed only as described 
below.   

• Project Segmenting – the Commission may consider a request to segment a 
project into two or more segments only as described in subsection C below.   

Schedule changes to a project will not be considered, however, time extensions are 
allowed as specified in Section 32. The ATP will not fund any cost increases to a 
project, except for Caltrans-implemented projects as outlined in Section VIII. If there is a 
change in the cost estimate, the implementing agency must notify Caltrans as soon as 
possible. The written notification should explain the change and the plan to cover the 
increase. 

The standard processing time for amendment requests is a minimum of 60 days prior to 
the Commission meeting for which they seek action.  

A. Scope Changes 

The Commission will consider changes to the approved scope submitted in the project 
application to assist agencies in implementing their ATP projects and maximize the 
overall benefits of the ATP. An agency requesting a scope change must submit a 
request to Caltrans that includes the following: 

• An explanation of the proposed scope change. 

• The reason for the proposed scope change. 

• The impact the proposed scope change would have on the overall cost of the 
project. 

• An estimate of the impact the proposed scope change would have on the 
potential of the project to increase walking and bicycling as compared to the 
benefits identified in the project application (increase or decrease in benefit). 

• An estimate of the impact the proposed scope change would have on the 
potential of the project to increase the safety of pedestrians and bicyclists as 
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compared to the benefits identified in the project application (increase or 
decrease in benefit).  

• An estimate of the impact of the proposed scope change on benefits to 
disadvantaged communities, if applicable (increase or decrease in benefit).  

• An explanation of the methodology used to develop the estimates. 

• Evidence of public support for the new scope.  

• Revalidation of the environmental document(s), if needed. 

• How the scope change impacts the project schedule. 

• For projects in which the original ATP scope has been or will be completed 
through a different project or funding source, the implementing agency must 
submit an explanation of the overlapping scopes of the projects and/or change in 
funding source. If the scope change is approved, the agency must continue to 
report on any items that were in the original ATP scope but were or will be 
completed through a different project or funding source.  

• Identification of any funding sources used to complete the project that were not 
included in the project application.  

• Identification of any savings expected due to a reduced or modified scope.  
• An explanation of how the scope change affects the project budget, and how 

increases will be funded, or savings will be utilized. 

• For projects programmed in the Metropolitan Planning Organization (MPO) 
component, evidence of MPO approval and the MPO rationale for their approval.  

Caltrans will review the proposed scope change and forward the proposal along with 
Caltrans’ written analysis and recommendation to the Commission for the Commission’s 
consideration. 

Commission staff may accept or deny minor scope changes and will present those that 
are accepted to the Commission as a part of the project allocation request. Minor scope 
changes are those that stay true to the project proposed in the application, with little or 
no impact on project benefits, strong public support, or increase the benefits of the 
project. If Commission staff denies approval of a minor scope change request, Caltrans, 
in collaboration with the requesting agency, may resubmit the scope change request as 
a major scope change for the Commission’s consideration. 

Caltrans will present recommendations to approve or disapprove major scope changes 
to the Commission as a project amendment agenda item at a regularly scheduled 
Commission meeting. Commission staff may recommend denying a scope change if the 
request dramatically changes the project scope and intent from what was approved in 
the application, or if there is a loss in benefits. The Commission may approve or deny 
the scope change request, regardless of staff and Caltrans’ recommendations. 

Scope change requests must be submitted as soon as practicable following 
identification of the needed change, and prior to the allocation of any additional project 
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phases. Scope change requests must be submitted prior to an agency requesting the 
allocation of construction funds, except in instances where there are contract bid cost 
savings, as described in Section 37 of these Guidelines.  

For more information on quick-build project scope change requirements, see Appendix 
D of these Guidelines. 

B. Funding Distribution Changes 

Agencies may request to move fund amounts between programmed phases, including 
Project Approval and Environmental Document (PA&ED), Plans, Specs and Estimates 
(PS&E), Right of Way (R/W), and Construction (CON). Moving funds between phases 
will not increase the total programmed amount. The agency must show that the project 
remains fully funded and that the benefits of the project will remain the same or 
increase. All Funding Distribution Change requests must be considered by the 
Commission for approval. 

When preparing a request for a Funding Distribution Change, agencies should consider 
the following: 

• The request must be made prior to the state fiscal year in which the funds have 
been programmed. 

• The funds that are part of the request cannot have been allocated.   

• Funds programmed in construction cannot be moved out of construction. 

• An agency may only request a Funding Distribution Change once during the life 
of the project. Agencies should consider waiting until after the environmental 
review has been completed to submit a Funding Distribution Change. 

The notification to Caltrans must include: 

• A revised Project Programming Request that outlines the proposed Funding 
Distribution Change. 

• The reason for the proposed Funding Distribution Change. 

• The impact the proposed change would have on the overall cost of the project.  
The project must remain fully funded. 

• A discussion of whether the Funding Distribution Change will affect the benefit of 
the project as described in the project application.  

C. Project Segmenting  

The Commission will consider project segmenting requests that aid in the overall 
delivery of the project.  
When preparing a request to segment a project, agencies should consider the following:  

• In segmenting a project, phases or segments may not be reprogrammed to later 
years.  
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• An agency may only request to segment a project once during the life of a 
project.  

• Segmenting must be approved prior to construction allocation. An allocated 
phase cannot be segmented.  

An agency wishing to segment a project must submit a request to Caltrans that includes 
the following:  

• An explanation of the proposed project segmentation.  

• The reason for the proposed project segmentation.  

• A map clearly showing each project segment or phase.  

• Separate PPRs for each project segment.  
Caltrans will review the proposed project segmenting request and forward the proposal 
along with Caltrans’ written analysis and recommendation to Commission staff for the 
Commission’s consideration.  

VIII. Allocations 
When an agency is ready to implement a project or project phase, the agency will 
submit an allocation request to Caltrans. The typical time required, after receipt of the 
request, to complete Caltrans review and recommendation and Commission allocation 
is 60 days. Allocation request deadlines are outlined on the Caltrans Active 
Transportation Program website.  

Caltrans will review the request and determine whether or not to recommend the 
request to the Commission for action. The recommendation will include a determination 
of project readiness, the availability of appropriated funding, the availability of all 
identified and committed supplementary funding, and the consistency with the project’s 
Baseline Agreement, if applicable. When Caltrans develops its construction allocation 
recommendation, the Commission expects Caltrans to verify that a project’s plans, 
specifications, and estimate are complete, and match the application scope or approved 
scope amendment, environmental and right-of-way clearances are secured, and all 
necessary permits and agreements are executed. The Commission will only consider an 
allocation of construction funds to projects that are ready to advertise. Projects using 
the design-build or design-sequencing contracting methods shall be considered ready 
for allocation upon completion of environmental clearance. Readiness for projects to be 
transferred to the Bureau of Indian Affairs (BIA) or Federal Transit Administration (FTA) 
shall be consistent with BIA’s or FTA’s definition of readiness for transfer. 

In compliance with Section 21150 of the Public Resources Code, the Commission will 
not allocate funds for a non-infrastructure project or plan, or for design, right-of-way, or 
construction of an infrastructure project, prior to documentation of environmental 
clearance under the California Environmental Quality Act (CEQA). As a matter of policy, 
the Commission will not allocate funds, other than for the environmental phase, for a 
federally funded project prior to documentation of environmental clearance under the 

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/cycle6
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/cycle6


 
 

30 
California Transportation Commission   Adopted March XX, 2024 
2025 Active Transportation Program Guidelines    
 

National Environmental Policy Act (NEPA). Exceptions to this policy may be made in 
instances where federal law allows for the acquisition of right-of-way prior to completion 
of NEPA review. 

The Commission will approve the allocation in whole thousands of dollars and only if the 
allocation is necessary to implement the project as included in the adopted ATP. The 
ATP does not fund cost increases. If there is a cost increase to the project, the 
implementing agency must submit an updated PPR form that identifies the cost 
increase and the fund source that will cover the cost increase. If funding is not identified 
to cover the cost increase, the project component will be lapsed. Caltrans-implemented 
projects are the only exception to this provision. The Commission will consider funding a 
cost increase for Caltrans-implemented projects if all other cost-saving measures, such 
as scope modifications, have been exhausted and the project cannot proceed without 
additional funds. The additional funds will be apportioned from the subsequent ATP 
cycle. Caltrans cost increase requests must be approved by the Commission in the 
same manner as project cost increases for other Commission programs. 

Applicants that have partnered with an implementing agency must include a copy of the 
Memorandum of Understanding or Interagency Agreement between the project 
applicant and implementing agency with the allocation request. 

The Commission will consider the allocation request if the funds are available and the 
allocation is necessary to implement the project as included in the adopted ATP. All 
allocations are dependent on the availability of ATP funds. If there are insufficient 
program funds to approve an allocation, the Commission may delay the allocation of 
funds to a project until the next fiscal year without requiring an extension. 

To ensure the timely use of all program funds, the Commission will, contingent upon 
availability, advance allocate funds to projects programmed in a future fiscal year on a 
first-come, first-served basis. Should requests for advance allocations exceed available 
capacity, the Commission will give priority to projects programmed in the current year.  

Allocation requests for a project in the MPO-selected portion of the program must 
include a recommendation by the MPO. 

Any scope change requests must be presented to Caltrans for consideration prior to 
allocation in the manner described in Section 29. 

30. Bureau of Indian Affairs (BIA)/Federal Transit Administration (FTA) 
Transfers 

An implementing agency may request to transfer programmed ATP funds to the Bureau 
of Indian Affairs (BIA) or the Federal Transit Administration (FTA) if the BIA or FTA has 
greater expertise to administer a project, or if there may be cost savings associated with 
a project that has multiple components. The implementing agency shall notify Caltrans 
as early as possible following programming, so that funding eligible for transfer from the 
Federal Highway Administration (FHWA) to the BIA or FTA can be assigned to the 
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project in a timely manner. Caltrans shall make a recommendation to the Commission 
regarding the readiness of the project for allocation using the same criteria used by the 
BIA or FTA. The implementing agency should submit the BIA or FTA transfer form to 
Caltrans along with their allocation request. Caltrans shall add a “BIA Transfer” or “FTA 
Transfer” notation to the vote box for projects that will require a BIA or FTA Transfer. 
Projects with BIA and FTA transfers must comply with the Active Transportation 
Program Guidelines and the SB 1 Accountability and Transparency Guidelines. 

IX. Project Delivery 

31. Letter of No Prejudice 

The Commission will consider approval of a Letter of No Prejudice to advance a project 
programmed in the ATP. Approval of the Letter of No Prejudice will allow the agency to 
begin work and incur eligible expenses prior to allocation. The Letter of No Prejudice 
Guidelines are available on the Commission’s website.  

32. Timely Use of Funds 

ATP allocations are requested by project phase, Environmental Phase (PA&ED), 
Design Phase (PS&E), Right-of-Way Phase (R/W), Construction Phase (CON), and 
Construction Non-Infrastructure (CON-NI), as applicable. Each allocation must be 
requested in the fiscal year that the phase is programmed. When funds are not 
allocated within the fiscal year they are programmed or within the time allowed by an 
approved extension, the funds will lapse, and the phase will be deleted from the Active 
Transportation Program. 

The Commission may extend the deadline only once for each allocation phase and only 
if it finds that an unforeseen and extraordinary circumstance beyond the control of the 
responsible agency that justifies the extension has occurred. The extension will not 
exceed the period of delay directly attributed to the extraordinary circumstance and 
cannot exceed twelve months. If extraordinary issues exist that require a longer 
extension, the implementer may request up to 20 months for allocation only. Extension 
requests for a project in the MPO-selected portion of the program must include a 
recommendation by the MPO, consistent with the preceding requirements.  

Funds allocated for Project Approval and Environmental Document (PA&ED), Plans, 
Specifications, and Estimates (PS&E), and Right-of-Way (R/W) costs must be 
expended by the end of the second fiscal year following the fiscal year in which the 
funds were allocated. The implementing agency must invoice Caltrans for these costs 
no later than 180 days after the expenditure or completion deadline.   

Construction contracts must be awarded and executed within six months of construction 
allocation. The Commission may extend the contract award deadline only once if it finds 
that an unforeseen and extraordinary circumstance beyond the control of the 
responsible agency that justifies the extension has occurred. The extension will not 

https://catc.ca.gov/-/media/ctc-media/documents/ctc-reports/other-reports/adopted-lonp-guidelines-101817-a11y.pdf
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exceed the period of delay directly attributed to the extraordinary circumstance and 
cannot exceed twelve months. 

After the award of the contract, the implementing agency has up to 36 months to 
complete (accept) the contract. At the time of construction fund allocation, the 
implementing agency may request, and the Commission may approve extending the 
deadline for completion of work and the liquidation of funds if necessary to 
accommodate the proposed expenditure plan for the project.  

The Commission may extend the deadlines for expenditures for project development or 
right-of-way, or for contract completion no more than one time, only if it finds that an 
unforeseen and extraordinary circumstance beyond the control of the responsible 
agency has occurred that justifies the extension. The extension will not exceed the 
period of delay directly attributed to the extraordinary circumstance and cannot exceed 
more than 12 months for project completion and 12 months for expenditure.  

Except for the allocation of funds, the request to extend the deadline for any of the 
above must be received by Caltrans prior to the expiration date. For the allocation of 
funds, the time extension must be approved by the Commission by June 30th of the year 
the funds are programmed; otherwise, the funds will lapse. Additional guidance on ATP 
timely use of funds expectations and policies can be found on the Caltrans Local 
Assistance website.  

Projects with a right-of-way phase programmed must commence the right-of-way phase 
within ten years of receiving Project Approval and Environmental Document and/or 
Plans, Specifications, and Estimates funding through ATP, and must commence 
construction within ten years of receiving right-of-way funding through ATP. Projects 
without a right-of-way phase programmed must commence construction within ten years 
of receiving Project Approval and Environmental Document and Plans, Specifications, 
and Estimates funding through ATP. Otherwise, the implementing agency must repay 
the ATP funds, and the repaid funds may be made available for redistribution in the 
subsequent programming cycle. 

If there are insufficient funds, the Commission may delay the allocation of funds to a 
project until the next fiscal year without requiring an extension. It is incumbent upon the 
implementing agency to develop accurate project cost estimates. If the amount of a 
contract award is less than the amount allocated, or if the final cost of a phase is less 
than the amount allocated, the savings generated will be returned to the ATP. 

Caltrans will track the delivery of ATP projects and submit to the Commission the 
required reports showing the delivery of each project phase. 

33. Delivery Deadline Extensions 

The Commission may extend a delivery deadline, as described in Section 32, upon the 
request of the implementing agency. No deadline may be extended more than once. 
However, there are separate deadlines for allocations, contract award, expenditures, 

https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/atp/tuf/2023/atp-timely-use-of-funds20230906-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/atp/tuf/2023/atp-timely-use-of-funds20230906-a11y.pdf
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and project completion. Each project phase has its own deadline. The Commission may 
consider the extension for each deadline separately.  

All requests for project delivery deadline extensions shall be submitted directly to 
Caltrans for processing prior to the expiration date. The extension request should 
describe the specific circumstance that justifies the extension and identify the delay 
directly attributable to the circumstance. Caltrans will review and prepare a written 
analysis of the proposed extension requests and forward the written analysis and 
recommendation to the Commission for action. 

34. Federal Requirements 

Unless fully programmed for state-only funding, project applicants must comply with the 
provisions of Titles 23 and 49 of the U.S. Code of Federal Regulations and the 
processes and procedures for federally funded projects contained in the Caltrans Local 
Assistance Procedures Manual and the Master Agreement with Caltrans. Below are 
examples of federal requirements that must be met when administering ATP projects. 

• National Environmental Policy Act (NEPA) compliance and documentation are 
required for all projects. Refer to the Local Assistance Procedures Manual, 
Chapter 6: Environmental Procedures, for guidance and procedures on 
complying with NEPA and other federal environmentally related laws. 

• Project applicants may not proceed with the final design of a project or request 
“Authorization to proceed with Right-of-Way” or “Authorization to proceed with 
Construction” until Caltrans has signed a Categorical Exclusion, a Finding of No 
Significant Impact, or a Record of Decision. Failure to follow this requirement will 
make the project ineligible for federal reimbursement. 

• If the project requires the purchase of right of way (the acquisition of real 
property), the provisions of the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970 apply. For more information, refer to the Local 
Assistance Procedures Manual, Chapter 13, Right of Way. 

• If the project applicant requires consultation services that include but are not 
limited to the services of architects, landscape architects, land surveyors, or 
engineers, the procedures in Chapter 10, Consultant Selection, of the Local 
Assistance Procedures Manual must be followed. The naming of a partner in the 
application does not negate this requirement. 

• Contract documents are required to incorporate applicable federal requirements 
such as Davis Bacon wage rates, competitive bidding, Disadvantaged Business 
Enterprises/Equal Employment Opportunity provisions, etc. For more information, 
refer to the Local Assistance Procedures Manual, Chapter 9, Civil Rights and 
Disadvantaged Business Enterprises, and Chapter 12, Plans, Specifications, and 
Estimates.  

• Failure to comply with federal requirements may result in the repayment of ATP 
funds to the State. 
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35. Design Standards 

Streets and Highways Code Section 891 requires that all city, county, regional, and 
other local agencies responsible for the development or operation of bikeways or 
roadways where bicycle travel is permitted utilize all minimum safety design criteria 
established by Caltrans, except that an agency may utilize other minimum safety design 
criteria if specific conditions are met, as described in Streets and Highways Code 
Section 891(b). The Caltrans Local Assistance Procedures Manual, Chapter 11, Design 
Guidance, describes statewide design standards, specifications, procedures, guides, 
and references that are acceptable in the geometric, drainage, and structural design of 
Local Assistance projects. 

For capital projects off the state highway system, the project applicant will be 
responsible for the ongoing operations and maintenance of the facility. If another entity 
agrees to assume responsibility for the ongoing operations and maintenance of the 
facility, documentation of the agreement must be submitted with the project application, 
and a copy of the Memorandum of Understanding or Interagency Agreement between 
the parties must be submitted with the request for allocation. 

All facilities constructed using ATP funds cannot revert to non-ATP use for a minimum 
of 20 years or its actual useful life as documented in the project application, whichever 
is less, without the approval of the Commission. The exception to this is ATP-funded 
quick-build projects. 

36. Project Inactivity 

Once funds for a project are encumbered, project applicants are expected to invoice on 
a regular basis (for federal funds, see 23 CFR 630.106 and the Caltrans’ Inactive 
Obligation Policy). Failure to do so will result in the project being deemed “inactive” and 
subject to de-obligation if proper justification is not provided. 

37. Project Cost Savings 

Savings at contract bid may be used to expand the project scope only if the expanded 
scope provides additional quantifiable active transportation benefits. The expanded 
scope must be approved by Commission staff prior to contract award. All other contract 
bid savings will be returned proportionally.  

Savings at project completion must be returned proportionally except when an agency 
has, subsequent to project programming, committed additional funds to the project to 
fund a cost increase. In such instances, savings at project completion may be returned 
to other fund types first, until the proportions match those at programming. Any 
additional savings at project completion must be returned proportionally. 

Any amount allocated for environmental may also be expended for design. In addition, a 
local agency may expend an amount allocated for environmental, design, right of way, 
construction (infrastructure), or construction (non-infrastructure) for another allocated 
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project phase, provided that the total expenditure shifted to a phase in this way is not 
more than 20 percent of the amount actually allocated for either phase. This means that 
the amount transferred by a local agency from one phase to another may be no more 
than 20 percent of whichever of the phases has received the smaller allocation from the 
Commission. 

If an implementing agency requests an allocation of funds in an amount that is less than 
the amount programmed, the balance of the programmed amount may be allocated to a 
programmed project advanced from a future fiscal year. Project savings, including 
savings from projects programmed in the MPO component, will return to the overall ATP 
and be available to a programmed project advanced from a future fiscal year.  

38. Project Cancellation 

If an implementing agency elects to cancel a project, the agency must cease all 
invoicing and relinquish any remaining funds to the program. The implementing agency 
must submit a letter signed by the Chief Executive Officer, Public Works Director, or 
other officer authorized by its governing body addressed to the Commission’s Executive 
Director that includes the following information: 
 

• Reason for project cancellation  
• Efforts made to avoid cancellation 
• Lessons learned from challenges faced 

 
The appropriate Regional Transportation Planning Agency should be copied on the 
letter.  
 
Commission staff may schedule a follow-up meeting with all parties involved to discuss 
the project cancellation.  
 
Project cancellations in the Project Approval and Environmental Document (PA&ED), 
Plans, Specifications, and Estimates (PS&E), and Right-of-Way (R/W) phases require 
repayment of the reimbursed ATP funds if the investment does not result in a physical 
improvement within ten years. Project cancellations directly related to compliance with 
another federal and/or state law, such as NEPA and CEQA, do not require repayment. If 
an implementing agency determines that repayment is not required on a project 
canceled in the PA&ED, PS&E, or R/W phase, the implementing agency must submit a 
written request to Caltrans. Caltrans will review the request, obtain FHWA concurrence 
for federally funded projects, and forward the request and a written recommendation for 
the Commission’s consideration. 

39. Project Reporting 

The purpose of all required reports is to ensure that the project is executed on time and 
within budget, and that it delivers the scope and benefits identified in the project 
application. The ATP adheres to the program accountability requirements set forth in 
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the SB1 Accountability and Transparency Guidelines. The reporting provisions specified 
in the SB 1 Accountability and Transparency Guidelines apply to all projects 
programmed in the ATP.  

All implementing agencies must submit regular progress reports, a completion report, 
and a final delivery report to Caltrans. Implementing agencies should refer to the Local 
Assistance website for details. Implementing agencies must submit photographs of the 
completed project as part of the Completion Report. Photos showing people using the 
completed facility are best. If there are recognizable faces in the photos, the agency 
must include a photo release waiver with the report. Photographs of the completed 
project should be at least 300 dots per inch (DPI). Implementing agencies will also be 
encouraged to submit photographs of the project with progress reports when significant 
project milestones are achieved.  

An agency implementing a project in the MPO-selected portion of the program is 
required to also submit copies of all its reports to the MPO. However, all agencies are 
encouraged to submit copies of their reports to their MPO or RTPA. 

Projects with a Bureau of Indian Affairs or Federal Transit Administration transfer must 
comply with the reporting requirements set forth by the Bureau of Indian Affairs or the 
Federal Transit Administration. 

40. Audits 

The audit requirements outlined in the SB 1 Accountability and Transparency 
Guidelines apply to all projects programmed in the ATP. 

X. Roles and Responsibilities 

41. California Transportation Commission (Commission) 

The Commission’s responsibilities include: 

• Adopting guidelines and policies for the ATP. 

• Adopting the ATP fund estimate. 

• Screening project applications and determining eligibility, in consultation with 
Caltrans.  

• Evaluating, scoring, and ranking projects, including forming and facilitating the 
Project Evaluation Committee. 

• Adopting a program of projects, including: 
o The Statewide component of ATP, 
o The Small Urban and Rural component of ATP, and 

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/cycle5
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/cycle5
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o The MPO-selected component of the program, based on the 
recommendations of the MPOs. 

o Ensuring that at least 25% of the funds benefit disadvantaged communities. 

• Maintaining a contingency list of projects to be amended into the program in the 
event a programmed project is delivered under the programmed amount or if a 
project fails, approving and recommending such amendments for Commission 
approval. This contingency list will be in effect only until the adoption of the next 
statewide program. 

• Posting recommendations and the final adopted list of approved projects on the 
Commission’s website. 

• Allocating funds to projects. 

• Publishing a Status Report of the ATP annually to increase the transparency of 
the program and show the progress of the programmed projects.  

• Approving or denying amendment requests. 

• Approving or denying time extension requests.  

• Evaluating the program and reporting to the legislature. 

42. California Department of Transportation (Caltrans) 

Caltrans has the primary responsibility for the administration of the adopted ATP. 
Responsibilities include: 

• Preparing and providing statewide program and procedural guidance. 
Conducting outreach through various networks such as, but not limited to, the 
ATP website, and at conferences, meetings, or workgroups. 

• Developing and providing program training. 

• Soliciting project applications for the program. 

• Performing eligibility and deliverability reviews of ATP projects at the 
Commission’s request and informing the Commission of any identified issues in 
writing and before consensus scores are submitted by the evaluators.  

• Assisting as needed in functions such as facilitating project evaluation teams and 
evaluating applications. 

• Notifying successful applicants of their next steps after each call for projects. 

• Recommending project allocations (including funding type) to the Commission. 

• Making project amendment recommendations to the Commission. 

• Tracking and reporting on project implementation, including project completion.  

• Creating reports required by the Commission and soliciting implementing 
agencies to submit required reports in a timely manner. 
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• Performing audits of selected projects in accordance with generally accepted 
government auditing standards. 

• Serving as the main point of contact in project implementation, including 
administering the contract(s) for the Active Transportation Resource Center. 

• Assisting Commission staff as needed.  

43. Metropolitan Planning Organizations (MPOs) With Large Urbanized Areas 

MPOs with large, urbanized areas are responsible for overseeing a competitive project 
selection process in accordance with these guidelines. The responsibilities include: 

• Ensuring that at least 25% of the funds in each MPO benefit disadvantaged 
communities. 

• If using a different project selection criteria or weighting, minimum funding 
request amount greater than $500,000, match requirement, or definition of 
disadvantaged communities for its competitive selection process, the MPO must 
obtain Commission approval prior to the MPO’s call for projects. 

• If electing to have a supplemental MPO-specific call for projects, the projects 
within the MPO boundaries that were not selected through the statewide 
competition must be considered along with those received in the supplemental 
call for projects. An MPO must notify the Commission of their intent to have a 
supplemental call no later than the application deadline. 

• An MPO electing to have a supplemental MPO-specific call for projects must 
submit copies of all applications received by the MPO. Projects recommended for 
programming by an MPO will not be considered for funding unless the application 
is received by the designated deadline. 

• In administering a competitive selection process, an MPO must use a 
multidisciplinary advisory group to assist in evaluating project applications. 

• In administering a competitive selection process, an MPO must explain how the 
projects recommended for programming by the MPO include a broad spectrum of 
projects to benefit pedestrians and bicyclists. The explanation must include a 
discussion of how the recommended projects benefit students walking and 
cycling to school. 

• An MPO choosing to use the same project selection criteria and weighting, 
minimum funding request amount, match requirement, and definition of 
disadvantaged communities as used by the Commission for the statewide 
competition may delegate its project selection to the Commission. An MPO 
delegating its project selection to the Commission must notify the Commission by 
the application deadline and may not conduct a supplemental call for projects. 

• If electing to have a contingency list of projects to be amended into the program 
in the event a programmed project is delivered for less or fails, approving and 
recommending such amendments for Commission approval. This contingency list 
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will be provided to the Commission and will be in effect only until the adoption of 
the next statewide program. 

• Recommend allocation requests for a project in the MPO-selected portion of the 
program. 

• Determining which projects to advance and make that recommendation to the 
Commission in consultation with Commission staff and Caltrans. 

• Submitting an annual assessment of its portion of the program in terms of its 
effectiveness in achieving the goals of ATP. 

In addition, the Southern California Association of Governments (SCAG) must follow the 
statutory requirements applying specifically to them as outlined in Section 6 of these 
guidelines. 

44. Regional Transportation Planning Agencies (RTPAs) Outside an MPO with 
Large Urbanized Areas and MPOs without Large Urbanized Areas 

The Regional Transportation Planning Agencies and MPOs (outside the ten large 
MPOs) may make recommendations or provide input to the Commission regarding the 
projects within their boundaries that are applying for ATP funding. 

45. Project Applicant 

Project applicants nominate ATP projects for funding consideration by submitting an 
application by the deadline. If awarded ATP funding for a submitted project, the project 
applicant (or partnering implementing agency if applicable) has contractual 
responsibility for carrying out the project to completion and complying with reporting 
requirements in accordance with federal, state, and local laws and regulations, and 
these guidelines.  

For infrastructure projects off the state highway system, the project applicant will be 
responsible for the ongoing operations and maintenance of the facility. If another entity 
agrees to assume responsibility for the ongoing operations and maintenance of the 
facility, documentation of the agreement must be submitted with the project application, 
and a copy of the Memorandum of Understanding or Interagency Agreement between 
the parties must be submitted with the request for allocation. 

For all projects receiving SB 1 funds, the implementing agency must include signage 
stating that the project was made possible by Rebuilding California Funds. All projects 
receiving Federal Trust funds (Infrastructure Investment and Jobs Act funding) must use 
the Investing in America logo in alignment with the Investing in America Signage 
Guidelines. Construction project identification signage should be in compliance with 
applicable federal or state law, and Caltrans’ manual and guidelines, including but not 
limited to the provisions of the California Manual on Uniform Traffic Control Devices. 
Implementing agencies should refer to the Construction Project Funding Identification 
Sign website for construction sign details and requirements for projects regardless of 
funding source. 

https://www.whitehouse.gov/wp-content/uploads/2023/02/Investing-in-America-Brand-Guide.pdf
https://www.whitehouse.gov/wp-content/uploads/2023/02/Investing-in-America-Brand-Guide.pdf
https://dot.ca.gov/programs/safety-programs/pfi
https://dot.ca.gov/programs/safety-programs/pfi
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XI. Program Evaluation 
The Active Transportation Program will be evaluated for its effectiveness in increasing 
the use of active modes of transportation in California. Applicants that receive funding 
for a project must collect and submit data to Caltrans as described in the “Project 
Reporting” section.  

The Commission will include in its annual report to the Legislature a discussion on the 
effectiveness of the program in terms of planned and achieved improvement in mobility 
and safety, and will include a summary of its activities relative to the administration of 
ATP.   
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XII. Appendix A 

Active Transportation Plan for Disadvantaged Communities 
Guidance for Plans 

A city, county, county transportation commission, regional transportation planning 
agency, MPO, school district, or transit district may prepare an active transportation 
plan (bicycle, pedestrian, safe-routes-to-school, or comprehensive). An active 
transportation plan prepared by a city or county may be integrated into the circulation 
element of its general plan or a separate plan that is compliant or will be brought into 
compliance with the Complete Streets Act, Assembly Bill 1358 (Chapter 657, Statutes of 
2008). An active transportation plan must include, but not be limited to, the following 
components or explain why the component is not applicable:  

A. Mode Share: The estimated number of existing bicycle trips and pedestrian trips 
in the plan area, both in absolute numbers and as a percentage of all trips, and 
the estimated increase in the number of bicycle trips and pedestrian trips 
resulting from the implementation of the plan.  

B. Description of Land Use/Destinations: A map and description of existing and 
proposed land use and settlement patterns which must include, but not be limited 
to, locations of residential neighborhoods, schools, shopping centers, public 
buildings, major employment centers, major transit hubs, and other destinations. 
Major transit hubs must include, but are not limited to, rail and transit terminals 
and ferry docks and landings. 

C. Pedestrian Facilities: A map and description of existing and proposed pedestrian 
facilities, including those at major transit hubs and those that serve public and 
private schools.  

D. Bicycle Facilities: A map and description of existing and proposed bicycle 
transportation facilities, including those at major transit hubs and those that serve 
public and private schools.   

E. Bicycle Parking: A map and description of existing and proposed end-of-trip 
bicycle parking facilities. Include a description of existing and proposed policies 
related to bicycle parking in public locations, private parking garages and parking 
lots, and in new commercial and residential developments. Also, include a map 
and description of existing and proposed bicycle transport and parking facilities 
for connections with and use of other transportation modes. These must include, 
but not be limited to, bicycle parking facilities at transit stops, rail and transit 
terminals, ferry docks and landings, park and ride lots, and provisions for 
transporting bicyclists and bicycles on transit or rail vehicles or ferry vessels.  

F. Wayfinding: A description of existing and proposed signage providing wayfinding 
along bicycle and pedestrian networks to designated destinations.  
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G. Non-Infrastructure: A description of existing and proposed bicycle and pedestrian 
education and encouragement programs conducted in the area included within 
the plan.  

H. Collision Analysis: The number and location of collisions, serious injuries, and 
fatalities suffered by bicyclists and pedestrians in the plan area, both in absolute 
numbers and as a percentage of all collisions and injuries, and a goal for 
collision, serious injury, and fatality reduction after implementation of the plan.  

I. Equity Analysis: Identify census tracts that are considered disadvantaged or low-
income and identify bicycle and pedestrian needs of those disadvantaged or low-
income residents, including lack of connectivity to key destinations, mobility 
challenges, public health concerns, and safety issues.  

J. Community Engagement: A description of the extent of community involvement 
in the development of the plan, including disadvantaged and underserved 
communities. 

K. Coordination: A description of how the active transportation plan has been 
coordinated with neighboring jurisdictions, including school districts within the 
plan area, and is consistent with other local or regional transportation, air quality, 
housing, or energy conservation plans, including, but not limited to, general plans 
and a Sustainable Community Strategy in a Regional Transportation Plan, and 
local or regional housing plans or process improvements that are adopted or in 
development. 

L. Prioritization: A description of the projects and programs proposed in the plan 
and a listing of their priorities for implementation, including the methodology for 
project prioritization and a proposed timeline for implementation.  

M. Funding: A description of future financial needs for projects and programs that 
improve safety and convenience for bicyclists and pedestrians in the plan area. 
Include anticipated cost, revenue sources, and potential funding for bicycle and 
pedestrian uses. 

N. Implementation: A description of steps necessary to implement the plan and the 
reporting process that will be used to keep the adopting agency and community 
informed of the progress being made in implementing the plan.  

O. Maintenance: A description of the policies and procedures for maintaining 
existing and proposed bicycle and pedestrian facilities, including, but not limited 
to, the maintenance of smooth pavement, ADA level surfaces, freedom from 
encroaching vegetation, maintenance of traffic control devices including striping 
and other pavement markings, and lighting.  

P. Resolution: A resolution showing the adoption of the plan by the city, county, or 
district. If the active transportation plan was prepared by a county transportation 
commission, regional transportation planning agency, MPO, school district, or 
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transit district, the plan should indicate the support via resolution of the city(s) or 
county(s) in which the proposed facilities would be located.  

A city, county, school district, or transit district that has prepared an active transportation 
plan may submit the plan to the county transportation commission or transportation 
planning agency for approval. The city, county, school district, or transit district may 
submit an approved plan to Caltrans in connection with an application for funds for 
active transportation facilities that will implement the plan.  
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XIII. Appendix B 

Example Projects 
This is a list of projects considered generally eligible for ATP funding. It is not intended 
to be comprehensive; other types of projects that are not on this list may also be eligible 
if they further the goals of the program. Individual components or elements of an 
otherwise eligible project may not be eligible.  

Infrastructure Projects: 

• Development of new bikeways and walkways that improve mobility, access, or 
safety for non-motorized users. 

• Improvements to existing bikeways and walkways that improve mobility, access, 
or safety for non-motorized users. 
o Elimination of hazardous conditions on existing bikeways and walkways. 
o Preventative maintenance of bikeways and walkways with the primary goal of 

improving the active transportation operations/usability, extending the service 
life of the facility.  

• Installation of traffic control devices to improve the safety of pedestrians and 
bicyclists. 

• Safe Routes to School projects that improve the safety of children walking and 
bicycling to school, in accordance with Section 1404 of Public Law 109-59. 

• Safe routes to transit projects, which will encourage transit by improving biking 
and walking routes to mass transportation facilities and school bus stops. 

• Safe routes for seniors projects that increase walking and biking among older 
adults and create routes that connect to activities that improve quality of life.  

• Secure bicycle parking at employment centers, park and ride lots, rail and transit 
stations, and ferry docks and landings for the benefit of the public. 

• Bicycle-carrying facilities on public transit, including rail and ferries. 

• Establishment or expansion of a bike share program. 

• Recreational trails and trailheads, park projects that facilitate trail linkages or 
connectivity to non-motorized corridors, and conversion of abandoned railroad 
corridors to trails.  

• Bicycle highways that provide fast, direct connections between major 
destinations, aimed primarily at commuters.  

• Complete low-stress bicycle networks that connect key community destinations 
through low-speed, low-traffic streets, separated paths, and protected bikeways.  

• For quick-build projects, please refer to Appendix D.  
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Plan Projects:  
 
• Development of a community-wide bike, pedestrian, safe routes to schools, or 

active transportation plan in a disadvantaged community. 
Non-Infrastructure Projects:  
 

o Education and encouragement programs to increase bicycling, walking, or 
other non-motorized rolling. Program activities could include any of the 
following: development and implementation encouragement days, such as 
bike-to-work, bike-to-school, walk-to-work, and walk-to-school days.  

o Conducting pedestrian and bicycle safety education programs, such as bike 
rodeos, mock cities, classroom or physical education curriculum about 
walking and biking, school or community-wide bicycle clinics, etc. 

o Development of community walking and biking maps, including school 
route/travel plans. 

o Development and implementation of walking school bus or bike train 
programs. 

o Demonstration projects or events directly linked to the promotion of a new 
infrastructure project or designed to promote walking and biking on a daily 
basis. 

o Building community partnerships that emphasize activities directly related to 
improving pedestrian and bicyclist safety. 

o School crossing guard training. 
o Conducting NI program evaluation (such as administering surveys, evaluating 

knowledge or improved skills, or tracking participation)  
o Conducting walkability and/or bikeability audits.  
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XIV. Appendix C 

Active Transportation Program Guidelines  
California Conservation Corps and  

Certified Local Community Conservation Corps 
These guidelines are the policies and procedures specific to the most recently adopted 
Active Transportation Program (ATP) that is directed to the California Conservation 
Corps and certified Local Community Conservation Corps. The final fiscal year for 
California Conservation Corps and certified Local Community Conservation Corps was 
fiscal year 2021-22. The 2025 Active Transportation Program does not direct any 
funding to the California Conservation Corps and Certified Local Community 
Conservation Corps.  

Authority and Purpose 
Senate Bill 1 (Beall, Chapter 5, Statutes of 2017), signed by the Governor on April 28, 
2017, directs $100 million annually from the Road Maintenance and Rehabilitation 
Account to the ATP beginning in the 2017-18 fiscal year. In addition, Assembly Bill 97 
(Ting, Chapter 14, Statutes of 2017) directs $4 million of the $100 million annually, 
beginning in the 2017-18 fiscal year for the next five years, to the California 
Conservation Corps for active transportation projects to be developed and implemented 
by the California Conservation Corps and certified Local Community Conservation 
Corps. The availability of these funds is subject to annual appropriation by the 
Legislature. Not less than 50% of these funds shall be in the form of grants to certified 
Local Community Conservation Corps, as defined in Section 14507.5 of the Public 
Resources Code. Unless otherwise specified in these guidelines, the Commission will 
follow the most recently adopted ATP Guidelines. 

Active Transportation Program Goals 
The purpose of ATP is to encourage increased use of active modes of transportation by 
achieving the following goals: 

• Increase the proportion of trips accomplished by biking and walking, 

• Increase safety and mobility for non-motorized users, 

• Advance the active transportation efforts of regional agencies to achieve 
greenhouse gas reduction goals, pursuant to Senate Bill 375 (0f 2008) and 
Senate Bill 341 (of 2009),  

• Enhance public health, 

• Ensure that disadvantaged communities fully share in the benefits of the program 
and provide a broad spectrum of projects to benefit many types of active 
transportation users.  

  

https://catc.ca.gov/programs/active-transportation-program


 
 

47 
California Transportation Commission   Adopted March XX, 2024 
2025 Active Transportation Program Guidelines    
 

Eligible Project Types 
Eligible projects include projects that meet the goals of ATP as listed above and may be 
part of an existing bicycle or pedestrian transportation plan, safe routes to school plan, 
active transportation plan for disadvantaged communities, or multi-use or recreational 
trail plan. Examples of typical project work can be found in the Commission’s ATP 
Guidelines. 

The California Conservation Corps and certified Local Community Conservation Corps 
will consider, but not be limited to, projects with the following elements: 

• Repair, remove and replace sidewalks 

• Sign installation 

• Irrigation 

• Landscaping 

• Demolition and deconstruction 

• Tree planting 

• Trail construction 

• Bike locker and bike rack installation 

• Fencing 

• Outreach and education 
When the California Conservation Corps or a certified Local Community Conservation 
Corps elect to partner with an ATP eligible applicant to implement the project, the 
California Conservation Corps and/or certified Local Community Conservation Corps 
will only consider those projects where at least 75% of the project cost includes items 
where the California Conservation Corps and/or certified Local Community 
Conservation Corps can participate.   

Environmental Review 

Pursuant to Public Resources Code Sections 21102 and 21150, the Commission must 
consider the environmental impacts of a project prior to making an allocation of funds. 
California Environmental Quality Act (CEQA) compliance documentation for the 
proposed California Conservation Corps and certified Local Community Conservation 
Corps projects must be provided as follows:  

For projects that are exempt from CEQA, documentation of the exemption must be 
provided with the project application and included with funding recommendations 
submitted to Caltrans ATP Managers for review. Project lists being submitted to the 
Commission for consideration of a lump sum allocation must cite the date the CEQA 
exemption was cleared.  

For projects that are not exempt from CEQA, and for which an environmental document 
has been prepared and approved, documentation of the CEQA clearance must be 

https://catc.ca.gov/programs/active-transportation-program
https://catc.ca.gov/programs/active-transportation-program
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provided with the project application. The Commission must consider the environmental 
document and approve the project for future funding via the issuance of an e-resolution. 
E-resolutions must be obtained at a Commission meeting that is either prior to, or 
concurrent with, the lump sum allocation request.  

For more information on the process by which to obtain an e-resolution see the 
Commission website. Allocation requests will be brought forward for Commission 
consideration by Caltrans Local Assistance.  

If the project is subject to the National Environmental Policy Act (NEPA) it is the 
Commission’s policy that documentation of NEPA clearance is provided with the project 
application and prior to allocation of funds. 

Allocation 

The California Conservation Corps’ list of projects recommended for funding will be 
submitted for approval and lump sum allocation by the Commission pursuant to the 
schedule identified in these guidelines and in accordance with this section.  

The Commission will allocate the funds to Caltrans as a lump-sum and Caltrans will 
sub-allocate funding to the California Conservation Corps.  

For projects exempt from CEQA, at the time of allocation, the date of the CEQA 
exemption determination by the lead agency must be noted in the list of projects being 
approved for allocation. 

For projects not exempt from CEQA, and for which an environmental document has 
been prepared and approved, an e-resolution must be issued by the Commission prior 
to the list of projects being approved for allocation pursuant to Section IX of the 2021 
Active Transportation Program Guidelines.  

The Commission’s expectation is that consistent with the requirements of the overall 
Active Transportation Program, the Corps will administer these funds to the recipients 
on a reimbursement basis. The availability of these funds is subject to annual 
appropriation by the Legislature. The California Conservation Corps will submit an 
allocation request to Caltrans. The California Conservation Corps is responsible for the 
expenditures of all allocated funds. Costs incurred prior to Commission allocation are 
not eligible for reimbursement.  

Reporting 

The California Conservation Corps is required to submit semi-annual project status 
reports for the program as well as project completion reports within six months of 
construction contract acceptance or the project becoming operable (open to the public) 
and a final delivery report within 180 days of the conclusion of all remaining project 
activities to Caltrans. Refer to the most recent Commission ATP Guidelines for reporting 
requirements.  

http://www.catc.ca.gov/programs/environmental/
https://catc.ca.gov/programs/active-transportation-program
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XV. Appendix D 

Guidance for the 2025 ATP Quick-Build Projects 
 

The 2025 ATP will include a Quick-Build Project Program evaluated separately from 
other project types. The Commission included Quick-Build Project Pilot Programs in the 
2021 and 2023 ATP cycles. While the pilot programs showed that there is interest in 
and need for these projects, more program refinement is needed before formally 
integrating quick-build projects into the overall ATP. Specifically, Commission staff 
continues to work with stakeholders to strengthen understanding of the quick-build 
concept and refine evaluation criteria. The Commission anticipates dedicating a 
maximum of $7,000,000 to quick-build projects in the 2025 ATP. The Commission may 
select several quick-build projects, or none. 

What are Quick-Build Projects? 

Quick-build projects are interim capital improvement projects that further the goals of 
the ATP. These projects require minor construction activities and are typically built with 
durable, low-to-moderate-cost materials. They are typically designed to last from one 
year to five years, but could last longer if the materials are maintained and the project 
continues to be supported by the community. These projects have moderate design 
flexibility to anticipate adjustments that may occur based on community feedback. 

The purpose of a quick-build project is to immediately implement safety needs, allowing 
a community to benefit quickly from improvements made, and/or allow the people 
affected by the project to provide input and test the project improvements before they 
are permanently constructed. 

Quick-build projects are distinguished from temporary demonstration projects by the 
types of materials used and the intended duration of the project. In addition, quick-build 
projects have a data collection and study period that lasts from the beginning of the 
project through completion. A testing period of at least six months is required. Unlike 
traditional capital projects, quick-build projects can be adjusted; they can be changed 
based on community input and further technical analysis over time. If the quick-build 
project is successful, it will later be made permanent. If it is not successful, it can be 
easily deconstructed. Quick-build projects are intended to remain in place until capital 
upgrades are possible. For an overview of the differences between demonstration, 
quick-build and traditional capital projects, refer to the Quick-Build Supplemental 
Guidance on the Caltrans Active Transportation Program website. 

Quick-build projects considered for funding in the ATP must be supported by the 
jurisdiction in which they are located. Government leadership and involvement is 
required.  

 

 

https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/atp/cy6/cy-6-finalquickbuild-supplementalguidance-v2.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/atp/cy6/cy-6-finalquickbuild-supplementalguidance-v2.pdf
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Project Materials 

Quick-build projects should be constructed with durable, low-to-moderate cost 
materials. These materials are generally semi-permanent, meaning they are adhered to 
the ground, but are still moderately flexible so they can be adjusted based on 
community feedback. In general, quick-build materials do not require excavation to 
install. For a list of example quick-build materials, refer to the Quick-Build Supplemental 
Guidance, which is available on the Caltrans Active Transportation Program website.  

Community Engagement and Data Collection  

Ongoing community engagement and data collection are critical components of 
evaluating the success of a quick-build project. All quick-build projects considered for 
funding in the ATP are expected to collect data to inform the approach for the project. 
Applicants should plan to collect data before and after the quick-build project is 
installed, and to adjust the project based on community feedback. Data collection 
should last through the duration of the project, (pre-construction through completion) 
and the project must include a community testing period of at least six months. During 
the testing period, the implementer must conduct ongoing community engagement to 
obtain feedback on the project and inform project changes. 

Methods implementers could consider when conducting ongoing community engagement 
include:  

• Brief intercept surveys in the project area 
• Project workshops or hearings  
• Brief questionnaires for project users  
• Social media campaigns that encourage public feedback  

Examples of metrics that can be evaluated include:  
• Vehicle speeds and volumes 
• Adherence to traffic laws  
• Average travel time and delay for all road users 
• Mode shift  
• User perceptions of the level of traffic stress and safety 
• User perceptions of driver behavior  
• Number of collisions and injuries before and after the quick-build project 

More information on community engagement can be found in the Quick-Build 
Supplemental Guidance.  

Project Delivery Methods 

Quick-build projects involve an iterative community engagement and project design 
process and may be better delivered through the design-build method instead of the 

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/cycle6
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/atp/cy6/cy-6-finalquickbuild-supplementalguidance-v2.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/atp/cy6/cy-6-finalquickbuild-supplementalguidance-v2.pdf
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traditional design-bid-build method. Applicants must indicate that they intend to use the 
design-build delivery method in their application. If the project is expected to be 
delivered using the design-build method, the applicant may include the cost of design in 
the construction phase. 

Funding Overview 

ATP funding is available for the construction phase only. As noted above, if the project 
is expected to be delivered using the design-build method, the applicant may include 
the cost of design in the construction phase. Applicants must specify the delivery 
method that they wish to use in the application. The project must have environmental 
clearance or categorical exemption at the time of programming. A project that is in a 
plan that cleared CEQA and NEPA, where applicable, qualifies. 

Funding will be available for programming in fiscal years 2025-26 and 2026-27.  

Reporting Requirements 
Quick-build projects must adhere to reporting requirements set forth in the ATP 
guidelines. Quick-build projects are not required to submit reports in CalSMART; 
however, quarterly reports are required, and more frequent reports and updates may be 
required if requested.  

Quarterly reports must include:  

• A summary of engagement activities conducted and data collected during the 
reporting period. The agency must include documentation of these activities, 
such as photographs, questionnaire responses, or sign-in sheets. 

• Documentation of any layout changes, including layout plans and photographs.  

Implementing agencies must submit a Completion Report after the project testing and 
data collection period is complete. The report must include: 

• A summary of engagement activities and how public engagement shaped any 
changes to the project. The agency must include documentation of these 
activities, such as photographs, questionnaire responses, or sign-in sheets.  

• Documentation of any layout changes, including layout plans and photographs.  

• A narrative on project outcomes and lessons learned. 

If there are recognizable faces in the photos, the agency must include a photo release 
waiver with the report. Instructions on what to report on, where and when to submit 
reports will be provided to successful quick-build project applicants. 

All reports must be submitted to Commission staff and Caltrans.  

Time Extensions  
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The Commission will only consider quick-build project time extensions in unforeseen 
and extraordinary circumstances beyond the control of the implementing agency. The 
agency must justify the extension request. Implementing agencies may request to 
extend a delivery deadline as described in Section 31 of these Guidelines. Approved 
time extensions are limited to three months per delivery deadline, including allocation, 
award, and completion. 

Scope Changes 
Quick-build projects are expected to be flexible and to change based on community 
testing and feedback. Implementing agencies must submit new project layouts during 
each reporting period to reflect adjustments made based on community feedback. 
Quick-build projects that propose to make substantial changes that differ significantly 
from the anticipated project scope must follow the Project Amendment process outlined 
in Section 28 of these guidelines. Substantial changes include but are not limited to a 
change in project location or the removal of the project. Implementing agencies should 
inform Caltrans of any potentially significant changes. 

Application Requirements 
To be considered for the 2025 ATP Quick-Build Program, applicants must meet with 
Commission staff prior to application submittal to determine eligibility. Potential 
applicants must email ATP@catc.ca.gov by May 17, 2024 to schedule a meeting. 

The Quick-Build Program application will be available on the online application portal on 
the CTC website. Applications must be submitted by June 17, 2024.  

Quick-Build Project Examples 

Quick-build projects could include elements such as:  

• Protected intersections using painted curb extensions, temporary refuges, and 
pavement markings.  

• Planter, parking, or delineator protected bike lanes. 
• Temporary transit platforms. 
• Interim shared space and slow streets using barricades. 

 

Resources 

• Active Transportation Resource Center: 2021 Active Transportation Symposium 
Panel Discussion on Quick-Build Projects 

• Barr Foundation: Quick and Creative Street Projects 

• California Bicycle Coalition and Alta Planning + Design: Quick-Build Guide - How to 
Build Safer Streets Quickly and Affordably 

• Caltrans: Active Transportation Program Quick-Build Supplemental Guidance 

• City of Burlington Public Works: Quick Build Design + Material Standards 

https://caatpresources.org/train_s21_si.html
https://caatpresources.org/train_s21_si.html
https://www.barrfoundation.org/climate/quick-creative-street-projects-measuring-the-impact-in-mass
https://altago.com/wp-content/uploads/Quick-Build-Guide-White-Paper-2020-1.pdf
https://altago.com/wp-content/uploads/Quick-Build-Guide-White-Paper-2020-1.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/atp/cy6/cy-6-finalquickbuild-supplementalguidance-v2.pdf
https://www.burlingtonvt.gov/sites/default/files/QUICK_BUILD%20GUIDE_0.pdf
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• Tactical Urbanist’s Guides: Tactical Urbanism Materials and Design Guide  

• Transportation Research Board: TRB Webinar – Pop-Up Power, Research and 
Practice on Quick-Build Bike Facilities 

• San Francisco Municipal Transportation Agency: 2022 Safe Streets Evaluation 
Summary 

• People for Bikes: Quick Build for Better Streets 
  

http://tacticalurbanismguide.com/guides/
https://webinar.mytrb.org/Webinars/Details/1711
https://webinar.mytrb.org/Webinars/Details/1711
https://storymaps.arcgis.com/stories/bb81a196850341e48eda68d0fff5be39
https://storymaps.arcgis.com/stories/bb81a196850341e48eda68d0fff5be39
https://www.peopleforbikes.org/reports/quick-builds-for-better-streets-a-new-project-delivery
https://www.peopleforbikes.org/reports/quick-builds-for-better-streets-a-new-project-delivery
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XVI. Appendix E 

Anti-Displacement Resources 
Definitions 
• Anti-displacement – refers to various strategies, programs, and laws that intend to 

counteract the displacement pressures felt by individuals. Some examples include, 
but are not limited to, rent assistance, subsidized housing, tenant protections, legal 
assistance to at-risk renters, rent stabilization, foreclosure prevention programs, and 
eviction prevention programs. 

• Displacement – refers to a situation in which households or businesses are 
involuntarily forced to relocate. Direct displacement may occur due to economic 
(foreclosure, rent increases, eviction, etc.) or physical reasons (environmental 
catastrophe, demolition of existing housing, etc.). Indirect or “exclusionary” 
displacement prevents people or businesses from moving into a neighborhood (i.e., 
excluded) because of high rents or other conditions they are unable to control or 
prevent, such as policies that prohibit overnight parking, which may affect unhoused 
individuals who sleep in their vehicle. Displacement effects can include 
homelessness, loss of community, loss of access to jobs and services, and loss of 
economic opportunity, and disproportionately affects historically marginalized groups 
 

Resources 
• California Department of Housing and Community Development Final 2020 

Analysis of Impediments to Fair Housing Choice – Report detailing impediments 
to fair housing and recommendations for anti-displacement strategies.  

• California Air Resources Board White Paper on Anti-Displacement Strategy 
Effectiveness – Report on various strategies that can be used to mitigate 
displacement with an assessment of their effectiveness. 

• Urban Displacement Project – Comprehensive website with reports, data 
mapping, and resources for California local, regional, and state entities. 

• Framework for Evaluating Anti-Displacement Policies – Criteria that can be 
utilized to better understand the ways that policy tools can be used to address 
the needs of vulnerable groups impacted by displacement.  

• Greening Without Gentrification – Ongoing University of California, Los Angeles 
study that identifies and classifies parks-related anti-displacement strategies. 

• Transit-Oriented Development Without Displacement: Strategies to Help 
Pacoima Businesses Thrive – Research study focused on commercial anti-
displacement strategies that can support a predominantly immigrant-owned small 
business community. 

https://www.hcd.ca.gov/policy-research/plans-reports/docs/final2020ai.pdf
https://www.hcd.ca.gov/policy-research/plans-reports/docs/final2020ai.pdf
https://www.urbandisplacement.org/wp-content/uploads/2021/08/19RD018-Anti-Displacement-Strategy-Effectiveness.pdf
https://www.urbandisplacement.org/wp-content/uploads/2021/08/19RD018-Anti-Displacement-Strategy-Effectiveness.pdf
https://www.urbandisplacement.org/
https://sites.utexas.edu/gentrificationproject/files/2019/09/Part-2.-Framework-for-Evaluating-Anti-Displacement-Policies.pdf
https://www.ioes.ucla.edu/project/prads/
https://escholarship.org/uc/item/3gr006rd
https://escholarship.org/uc/item/3gr006rd
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XVII. Appendix F 

Active Transportation Resource Center 
Programming, Allocation, and Management 

 
The Active Transportation Resource Center (ATRC) provides technical assistance, 
training, guidance, and tools to ATP applicants, implementers, and active transportation 
stakeholders statewide. The ATRC is administered by the California Department of 
Transportation (Caltrans) in collaboration with the California Transportation Commission 
(Commission), the California Department of Public Health, and other partners. The 
purpose of Appendix F is to set expectations for the programming, allocation, and 
management of ATRC funds allocated in fiscal year 2025-26 or after. Funds allocated to 
Caltrans for the Active Transportation Resource Center prior to fiscal year 2025-26 are 
subject to the timely use of funds and project delivery policies outlined in Article IX of 
these guidelines.  
 
Programming 
 
Caltrans may request funding be programmed for the ATRC from the Statewide 
component of each ATP cycle. The request must be submitted to Commission staff by 
the Statewide and Small Urban and Rural application deadline.  
 
The request for funding shall include a work plan that, at a minimum, must include: 

• The amount of funding requested per fiscal year. 

• The purpose for the funding requested, including all activities and contracts 
proposed under the work plan. Each activity and/or contract must include: 

o A detailed scope of work 
o A detailed budget that includes the total estimated cost, who will be 

providing the service or the activity, and an estimated schedule 
o A summary of expected benefits 
o A list of projected outputs     

 
In addition to the work plan, the request shall include information on prior ATP funds 
programmed and allocated. The information shall include: 

• Amount allocated by cycle and date 

• A summary of all existing contracts and activities that were funded by prior 
allocations. 

• A summary of the total commitments made and what remains uncommitted. 

• Total expenditures to date.  

• Delivery dates and anticipated completion dates 
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• Summary of benefits and outcomes achieved or anticipated ones  
 
Commission staff will review the work plan and provide a programming recommendation 
to the Commission as part of the Statewide component. 
 
Annual Report  
 
Beginning in fiscal year 2025-26, Caltrans must present an annual report on Active 
Transportation Resource Center activities to the Commission each fiscal year by June 
30. At a minimum, the report must include:  

• A summary of all funds programmed, allocated, and expended to date. 

• A summary of funds programmed, allocated, and expended during the fiscal 
year.  

• A summary of milestones, outputs, and benefits from activities conducted during 
the fiscal year.   

 
Annual Allocation Request 
 
Caltrans may request an annual allocation each fiscal year by June 30 of the preceding 
fiscal year. The request must include an annual work plan of how the funds will be 
utilized. At a minimum, the work plan must include:  

• The requested annual allocation amount. 

• The purpose for the funding requested, including all activities and contracts 
proposed under the work plan. Each activity and/or contract must include: 

o A detailed scope of work 
o A detailed budget that includes the total estimated cost, who will be 

providing the service or the activity, and an estimated schedule 
o A summary of expected benefits 
o A list of projected outputs     

 
Timely Use of Funds 
 
Funds allocated to Caltrans for the Active Transportation Resource Center prior to fiscal 
year 2025-26 are subject to the Timely Use of Funds policies outlined in Section 31 of 
these guidelines. Funds allocated to Caltrans in fiscal year 2025-26 or after are not 
subject to the Timely Use of Funds policies outlined in Section 31 of these guidelines 
and are subject to the policies outlined below: 
 

• Caltrans may request an allocation for an amount that is less than the 
programmed amount. Caltrans must explain why they could not request the 
allocation of these funds as outlined in the original work plan. The remaining 
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funds not allocated in the annual allocation may be rolled over to a future fiscal 
year. 

• Allocated funds not expended within the delivery schedule provided in the work 
plan may be rolled into another fiscal year for expenditure. These will be reported 
in the annual report with an explanation of the delay.  

 
If the Commission determines that Caltrans is not expending funds in a timely manner, 
the Commission may take corrective action, including but not limited to the actions listed 
below:   

• Deny a request to roll over unallocated funds into a future fiscal year and 
deprogram these funds. 

• Deny a request to roll over unexpended funds into the following fiscal year and 
deallocate these funds. 

• Deny any future programming or allocation actions. 
 
Work Plan Amendments 
 
Caltrans must inform Commission staff in writing of any changes to the work plan. 
Changes that provide no change or increase the expected benefits may be outlined at 
the time the annual allocation is requested. Changes that reduce expected benefits, 
such as the elimination of a proposed contract or activity, require scope change 
amendment and may result in the following:  

• An appearance by Caltrans before the Commission. 

• The deprogramming or deallocation of funds. 
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XVIII. Appendix G 

Links throughout Guidelines 
II. Funding Overview 
• Active Transportation Resource Center: https://caatpresources.org/  
III. Eligibility 
• Project Study Report (PSR) Guidelines:  

https://catc.ca.gov/programs/state-transportation-improvement-program  

• Caltrans Project Development Procedures Manual: 
http://www.dot.ca.gov/design/manuals/pdpm.html 

• Caltrans 2025 Active Transportation Program Website: 
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-
transportation-program/cycle7  

• United States Census Bureau: https://data.census.gov/ 

• CalEnivroScreen Mapping Tool: 
https://oehha.ca.gov/calenviroscreen/report/calenviroscreen-40  

• SB 535 List of Disadvantaged Communities: 
http://www.calepa.ca.gov/EnvJustice/GHGInvest/ 

• California Department of Education Student Poverty Data: 
http://www.cde.ca.gov/ds/sd/sd/filessp.asp 

• Health Places Index Live Map: https://map.healthyplacesindex.org/ 

• Climate and Economic Justice Screening Tool: 
https://screeningtool.geoplatform.gov/en/#6.35/45.551/-96.741  

• USDOT Equitable Transportation Community Explorer: 
https://experience.arcgis.com/experience/0920984aa80a4362b8778d779b090723/p
age/Homepage/  

• Recreational Trails Program: 
http://www.fhwa.dot.gov/environment/recreational_trails/ 

IV. Project Application 
• Active Transportation Program Online Application Portal 

• Commission Website: https://catc.ca.gov/programs/active-transportation-program 
V. Project Selection Process 
• Prohousing Designation Program: https://www.hcd.ca.gov/planning-and-community-

development/prohousing-designation-program  

• California Conservation Corps: https://ccc.ca.gov/what-we-do/funding-
opportunities/active-transportation-program/  

https://caatpresources.org/
https://catc.ca.gov/programs/state-transportation-improvement-program
http://www.dot.ca.gov/design/manuals/pdpm.html
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/cycle7
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/cycle7
https://data.census.gov/
https://oehha.ca.gov/calenviroscreen/report/calenviroscreen-40
http://www.calepa.ca.gov/EnvJustice/GHGInvest/
http://www.cde.ca.gov/ds/sd/sd/filessp.asp
https://map.healthyplacesindex.org/
https://screeningtool.geoplatform.gov/en/#6.35/45.551/-96.741
https://experience.arcgis.com/experience/0920984aa80a4362b8778d779b090723/page/Homepage/
https://experience.arcgis.com/experience/0920984aa80a4362b8778d779b090723/page/Homepage/
http://www.fhwa.dot.gov/environment/recreational_trails/
https://catc.ca.gov/programs/active-transportation-program
https://www.hcd.ca.gov/planning-and-community-development/prohousing-designation-program
https://www.hcd.ca.gov/planning-and-community-development/prohousing-designation-program
https://ccc.ca.gov/what-we-do/funding-opportunities/active-transportation-program/
https://ccc.ca.gov/what-we-do/funding-opportunities/active-transportation-program/
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• California Association of Local Conservation Corps: https://mylocalcorps.org/active-
transportation-program/  

• Interim Count Methodology Guidance: https://dot.ca.gov/programs/local-assistance/fed-
and-state-programs/active-transportation-program/general-and-technical-information 

VI. Programming 
• California Active Transportation Benefit-Cost Tool: 

https://activetravelbenefits.ucdavis.edu/  

• Affordable Housing and Sustainable Communities Benefits Calculator: 
https://ww2.arb.ca.gov/sites/default/files/auction-
proceeds/sgc_ahsc_tool_030221.xlsx  

• Caltrans Local Assistance Active Transportation Program Website: 
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-
transportation-program  

• SB 1 Accountability and Transparency Guidelines: https://catc.ca.gov/-/media/ctc-
media/documents/programs/senate-bill-1/final-accountability-guidelines-adopted-
march-2023-a11y.pdf  

IX. Project Delivery  
• Letter of No Prejudice Guidelines: https://catc.ca.gov/-/media/ctc-

media/documents/ctc-reports/other-reports/adopted-lonp-guidelines-101817-
a11y.pdf 

X. Roles and Responsibilities  
• Investing In America Signage Guidelines: https://www.whitehouse.gov/wp-

content/uploads/2023/02/Investing-in-America-Brand-Guide.pdf  

• Construction Project Funding Identification Signs: 
https://dot.ca.gov/programs/safety-programs/pfi  

Appendix D 
• 2021 Active Transportation Symposium Panel Discussion on Quick-Build Projects: 

https://caatpresources.org/train_s21_si.html 

• Barr Foundation – Quick and Creative Street Projects: 
https://www.barrfoundation.org/climate/quick-creative-street-projects-measuring-the-
impact-in-mass  

• California Bicycle Coalition and Alta Planning + Design Quick-Build Guide: 
https://altago.com/wp-content/uploads/Quick-Build-Guide-White-Paper-2020-1.pdf  

• Active Transportation Program Quick-Build Supplemental Guidance: 
https://dot.ca.gov/-/media/dot-media/programs/local-
assistance/documents/atp/cy6/cy-6-finalquickbuild-supplementalguidance-v2.pdf  

• City of Burlington Public Works – Quick Build Design + Material Standards Guide: 
https://www.burlingtonvt.gov/sites/default/files/QUICK_BUILD%20GUIDE_0.pdf  

https://mylocalcorps.org/active-transportation-program/
https://mylocalcorps.org/active-transportation-program/
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/general-and-technical-information
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/general-and-technical-information
https://activetravelbenefits.ucdavis.edu/
https://ww2.arb.ca.gov/sites/default/files/auction-proceeds/sgc_ahsc_tool_030221.xlsx
https://ww2.arb.ca.gov/sites/default/files/auction-proceeds/sgc_ahsc_tool_030221.xlsx
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program
https://catc.ca.gov/-/media/ctc-media/documents/programs/senate-bill-1/final-accountability-guidelines-adopted-march-2023-a11y.pdf
https://catc.ca.gov/-/media/ctc-media/documents/programs/senate-bill-1/final-accountability-guidelines-adopted-march-2023-a11y.pdf
https://catc.ca.gov/-/media/ctc-media/documents/programs/senate-bill-1/final-accountability-guidelines-adopted-march-2023-a11y.pdf
https://catc.ca.gov/-/media/ctc-media/documents/ctc-reports/other-reports/adopted-lonp-guidelines-101817-a11y.pdf
https://catc.ca.gov/-/media/ctc-media/documents/ctc-reports/other-reports/adopted-lonp-guidelines-101817-a11y.pdf
https://catc.ca.gov/-/media/ctc-media/documents/ctc-reports/other-reports/adopted-lonp-guidelines-101817-a11y.pdf
https://www.whitehouse.gov/wp-content/uploads/2023/02/Investing-in-America-Brand-Guide.pdf
https://www.whitehouse.gov/wp-content/uploads/2023/02/Investing-in-America-Brand-Guide.pdf
https://dot.ca.gov/programs/safety-programs/pfi
https://www.barrfoundation.org/climate/quick-creative-street-projects-measuring-the-impact-in-mass
https://www.barrfoundation.org/climate/quick-creative-street-projects-measuring-the-impact-in-mass
https://altago.com/wp-content/uploads/Quick-Build-Guide-White-Paper-2020-1.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/atp/cy6/cy-6-finalquickbuild-supplementalguidance-v2.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/atp/cy6/cy-6-finalquickbuild-supplementalguidance-v2.pdf
https://www.burlingtonvt.gov/sites/default/files/QUICK_BUILD%20GUIDE_0.pdf
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• Tactical Urbanist’s Guides: http://tacticalurbanismguide.com/guides/  

• Transportation Research Board Webinar – Pop-Up Power, Research and Practice 
on Quick-Build Bike Facilities: https://webinar.mytrb.org/Webinars/Details/1711  

• San Francisco Municipal Transportation Agency – 2022 Safe Streets Evaluation 
Summary: 
https://storymaps.arcgis.com/stories/bb81a196850341e48eda68d0fff5be39  

• People for Bikes – Quick Build for Better Streets: 
https://www.peopleforbikes.org/reports/quick-builds-for-better-streets-a-new-project-
delivery  

Appendix E 
• California Department of Housing and Community Development Final 2020 Analysis 

of Impediments to Fair Housing Choice: https://www.hcd.ca.gov/policy-
research/plans-reports/docs/final2020ai.pdf    

• California Air Resources Board White Paper on Anti-Displacement Strategy 
Effectiveness: https://www.urbandisplacement.org/wp-
content/uploads/2021/08/19RD018-Anti-Displacement-Strategy-Effectiveness.pdf 

• Urban Displacement Project: https://www.urbandisplacement.org/  

• Framework for Evaluating Anti-Displacement Policies: 
https://sites.utexas.edu/gentrificationproject/files/2019/09/Part-2.-Framework-for-
Evaluating-Anti-Displacement-Policies.pdf  

• Greening Without Gentrification: https://www.ioes.ucla.edu/project/prads/  

• Transit-Oriented Development Without Displacement: Strategies to Help Pacoima 
Businesses Thrive: https://escholarship.org/uc/item/3gr006rd  

http://tacticalurbanismguide.com/guides/
https://webinar.mytrb.org/Webinars/Details/1711
https://storymaps.arcgis.com/stories/bb81a196850341e48eda68d0fff5be39
https://www.peopleforbikes.org/reports/quick-builds-for-better-streets-a-new-project-delivery
https://www.peopleforbikes.org/reports/quick-builds-for-better-streets-a-new-project-delivery
https://www.hcd.ca.gov/policy-research/plans-reports/docs/final2020ai.pdf
https://www.hcd.ca.gov/policy-research/plans-reports/docs/final2020ai.pdf
https://www.urbandisplacement.org/wp-content/uploads/2021/08/19RD018-Anti-Displacement-Strategy-Effectiveness.pdf
https://www.urbandisplacement.org/wp-content/uploads/2021/08/19RD018-Anti-Displacement-Strategy-Effectiveness.pdf
https://www.urbandisplacement.org/
https://sites.utexas.edu/gentrificationproject/files/2019/09/Part-2.-Framework-for-Evaluating-Anti-Displacement-Policies.pdf
https://sites.utexas.edu/gentrificationproject/files/2019/09/Part-2.-Framework-for-Evaluating-Anti-Displacement-Policies.pdf
https://www.ioes.ucla.edu/project/prads/
https://escholarship.org/uc/item/3gr006rd
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