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MEMORANDUM 
To: CHAIR AND COMMISSIONERS CTC Meeting: October 15-16, 2026 
 CALIFORNIA TRANSPORTATION COMMISSION 

From: STEVEN KECK, Chief Financial Officer 

Reference Number: 2.6g.(9), Action Item 

Prepared By: Jeffrey Wyly, Chief (Acting) 
 Division of Mass Transportation 

Subject:  ALLOCATION AMENDMENT FOR A TRANSIT AND INTERCITY RAIL CAPITAL 
PROGRAM COMPONENT 
RESOLUTION TIRCP-2627-24, AMENDING RESOLUTION TIRCP-2526-45 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation 
amendment for the Transit and Intercity Rail Capital Program (TIRCP) (2018:26) SMART 
Larkspur to Windsor Corridor (Windsor to Healdsburg North Extension) component  
(PPNO CP041B), in Sonoma County, to deallocate $800,000 from the Plans, Specifications, 
and Estimate (PS&E) phase to reflect component savings? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation amendment for the TIRCP (2018:26) SMART Larkspur to Windsor Corridor (Windsor 
to Healdsburg North Extension) component (PPNO CP041B), in Sonoma County, to deallocate 
$800,000 from the PS&E phase to reflect component savings. 

BACKGROUND: 

In August 2025, the Commission approved $33,359,000 for the PS&E phase of the TIRCP 
(2018:26) SMART Larkspur to Windsor Corridor (Windsor to Healdsburg North Extension) 
component (PPNO CP041B), under Resolution TIRCP-2526-10. In September 2025, a 
Progressive Design-Build contract was awarded. In January 2026, the Commission approved 
an allocation amendment to deallocate $2,028,000 from the PS&E phase due to funding being 
allocated for PS&E instead of Right of Way, and to revise the California Environmental Quality 
Act date and program code. The Sonoma-Marin Area Rail Transit District (SMART) is now 
requesting to deallocate $800,000 in component savings and concurrently allocate as 
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supplemental funds for the PS&E phase of the Windsor to Healdsburg component  
(PPNO CP041A).  

The proposed changes are reflected in strikethrough and bold in the attached revised vote box.  

FINANCIAL RESOLUTION: 

Resolved, that the TIRCP (2018:26) SMART Larkspur to Windsor Corridor (Windsor to 
Healdsburg North Extension) component (PPNO CP041B), is hereby amended to deallocate 
$800,000 from the PS&E phase to reflect component savings, in accordance with the attached 
revised vote box. 

Attachment 
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2.6g.(9) Allocation Amendment - Transit and Intercity Rail Capital Program Resolution TIRCP-2627-24 
Amending Resolution TIRCP-2526-45 

2.6   Mass Transportation Financial Matters 

$31,331,000 
$30,531,000 

Sonoma-Marin 
Area Rail Transit 

District 
MTC 

04-Sonoma 

(2018:26) SMART Larkspur to Windsor Corridor (Windsor to 
Healdsburg North Extension). Phase 1 of the progressive design-build contract 
that includes all design, engineering, and mitigation work sufficient to establish a 
Guaranteed Maximum Price for the project. 

Outcome/Output: Increased ridership, reduction in greenhouse gas emissions and 
improved safety. 

CEQA - FEIR, 07/21/2008 

Future consideration of funding approved under 
Resolution E-09-56; August 2009. 

Addendum for the previously approved future consideration of funding approved 
under Resolution E-26-08A; January 2026. 

Right of Way Certification: 06/17/2024 

The project will be delivered using the progressive design-build method. 

In January 2023, this project was awarded $34,338,000 in Cycle 6 General Fund 
Augmentation funding. 

Concurrent Supplemental Allocation under Resolution TIRCP-2627-29S; 
October 2026. 

Amend Resolution TIRCP-2526-45 to deallocate $800,000 from the PS&E 
phase to reflect component savings. 

04-CP041B 
TIRCP/25-26 

PS&E 
$31,331,000 
$30,531,000 
0025000190 

S 
R390GD 

2024-25 
301-0046R GF $31,331,000 
30.20.301.200 $30,531,000 
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