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I.  Introduction 

1. Background 

The Active Transportation Program (ATP) was created by Senate Bill 99 (Chapter 359, 
Statutes of 2013) and Assembly Bill 101 (Chapter 354, Statutes of 2013) to encourage 
increased use of active modes of transportation, such as biking and walking. Senate Bill 
1 (SB 1) (Chapter 2031, statutes of 2017) stipulates that $100,000,000 of revenues from 
the Road Maintenance and Rehabilitation Account will be available annually to the ATP. 

These guidelines describe the policy, standards, criteria, and procedures for the 
development, adoption and management of the ATP. The guidelines were developed in 
consultation with the ATP workgroup. The workgroup includes representatives from the 
California Department of Transportation (Caltrans), other government agencies, and 
active transportation stakeholder organizations with expertise in pedestrian and bicycle 
issues, including Safe Routes to School programs. 

The California Transportation Commission (Commission) may amend the ATP 
guidelines after conducting at least one public hearing. The Commission must make a 
reasonable effort to amend the guidelines prior to a call for projects or may extend the 
deadline for project submission in order to comply with the amended guidelines. 

2. Program Purpose and Goals 

Pursuant to statute, the purpose of the program is to encourage increased use of active 
modes of transportation, such as biking and walking. The goals of the ATP are to: 

• Increase the proportion of trips accomplished by biking and walking. 

• Increase the safety and mobility of non-motorized users. 

• Advance the active transportation efforts of regional agencies to achieve 
greenhouse gas reduction goals as established pursuant to Senate Bill 375 
(Chapter 728, Statutes of 2008) and Senate Bill 391 (Chapter 585, Statutes of 
2009). 

• Enhance public health, including reduction of childhood obesity through the use 
of programs including, but not limited to, projects eligible for Safe Routes to 
School Program funding. 

• Ensure that disadvantaged communities fully share in the benefits of the 
program. 

• Provide a broad spectrum of projects to benefit many types of active 
transportation users. 

In addition to the goals listed in statute, the ATP program will also consider state goals 
and provisions laid out in Executive Order N-19-19 including state housing goals. 
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Furthermore, the Commission, the California Air Resources Board (CARB), and the 
California Department of Housing and Community Development (HCD) meet at least 
twice a year to coordinate implementation of programs and policies that jointly affect 
transportation, housing, and air quality. (Assembly Bill 185 (Grayson, 2019)). 

3. Program Schedule 

Each program must be adopted not later than the date designated in statute of each 
odd-numbered year; however, the Commission may alternatively elect to adopt a 
program annually. The following schedule lists the major milestones for the 
development and adoption of the 2021 ATP: 

ATP Milestones Date 

Draft ATP Guidelines presented to Commission January 29-30, 2020 

Draft ATP Fund Estimate presented to Commission January 29-30, 2020 

Commission hearing and adoption of ATP Guidelines March 25-26, 2020 

Commission adopts ATP Fund Estimate March 25-26, 2020 

Call for projects March 25-26, 2020 

Large MPOs submit optional guidelines to Commission April 17, 2020 

Commission approves or rejects MPO guidelines May 13-14, 2020 

Project applications deadline (postmark date) June 15, 2020 

Staff recommendation for statewide and small urban and 
rural portions of the program posted October 30, 2020 

Commission adopts statewide and small urban and rural 
portions of the program December 2-3, 2020 

Projects not programmed distributed to large MPOs based on 
location December 2020 

Deadline for MPO Draft project programming 
recommendations to the Commission January 18, 2021 

Deadline for MPO Final project programming 
recommendations to the Commission March 30, 2021 

Commission adopts MPO selected projects May 2021* 

* Exact dates will coincide with the Commission’s adopted 2021 meeting calendar. 
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II. Funding Overview 

4. Funding Source 

ATP is funded from various federal and state funds appropriated in the annual Budget 
Act: 

• 100% of the federal Transportation Alternative Program funds, except for federal 
Recreation Trail Program funds appropriated to the Department of Parks and 
Recreation. 

• $21 million of federal Highway Safety Improvement Program funds or other 
federal funds. 

• State Highway Account funds. 

• Road Maintenance and Rehabilitation Account (SB 1). 
In addition to furthering the purpose and goals of this program, all ATP projects must 
meet eligibility requirements specific to at least one ATP funding source.  

5. Programming Cycle 

Each ATP programming cycle will include four years of funding. New programming 
capacity for the 2021 ATP will be for state fiscal years 2021-22, 2022-23, 2023-24 and 
2024-25. 

6. Distribution 

State and federal law segregate the ATP into multiple, overlapping components. The 
ATP Fund Estimate must indicate the funds available for each of the program 
components. Consistent with these requirements, the ATP funds must be distributed as 
follows: 

1) Forty percent to Metropolitan Planning Organizations (MPO) in urban areas with 
populations greater than 200,000. 
o These funds must be distributed based on total MPO population. The funds 

programmed and allocated under this paragraph must be selected through a 
competitive process by the MPOs in accordance with these guidelines. 

o Projects selected by MPOs may be in large urban, small urban, or rural areas. 
o A minimum of 25% of the funds distributed to each MPO must benefit 

disadvantaged communities. 
o The following statutory requirements apply specifically to the Southern 

California Association of Governments (SCAG): 
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 SCAG must consult with county transportation commissions, the 
Commission, and Caltrans in the development of competitive project 
selection criteria. 

 The criteria used by SCAG should include consideration of geographic 
equity, consistent with program objectives. 

 SCAG must place priority on projects that are consistent with plans 
adopted by local and regional governments within the county where the 
project is located. 

 SCAG must obtain concurrence from the county transportation 
commissions. 

2) Ten percent to small urban and rural areas with populations of 200,000 or less. 
Projects are competitively awarded by the Commission in these regions. Federal 
law segregates the Transportation Alternative Program into separate small urban 
and rural competitions based upon their relative share of the state population. 
o Small urban areas are those with populations of 5,001 to 200,000. Rural areas 

are those with populations of 5,000 or less. 
o A minimum of 25% of the funds in the Small Urban and Rural programs must 

benefit disadvantaged communities. 
o If a project is eligible for the MPO component, it cannot be eligible for funding 

in the Small Urban and Rural component. 
3) Fifty percent to projects competitively awarded by the Commission on a statewide 

basis. 
o A minimum of 25% of the funds in the statewide competitive program must 

benefit disadvantaged communities. 
4) $4 million per year through 2021-22, subject to annual appropriation, from the 

Road Maintenance and Rehabilitation Account to the California Conservation 
Corps for active transportation projects to be developed and implemented by the 
California Conservation Corps and certified local community conservation corps. 

o Not less than 50% of these funds shall be in the form of grants to certified 
local community conservation corps, as defined in Section 14507.5 of the 
Public Resources Code. 

o A minimum of 25% of the funds must benefit disadvantaged communities. 

7. Matching Requirement 

The Commission does not require a funding match for ATP. Large MPOs, in 
administering a competitive selection process, may require a funding match for projects 
selected through their competitive process. 
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8. Leveraging Funds 

The Commission encourages the leveraging of additional funds for a project by 
considering leveraging in the evaluation criteria for the medium and large infrastructure 
projects, however, applicants are not required to leverage funds. With the exception of 
State Transportation Improvement Program funding, the Commission will only consider 
funds that are not allocated by the Commission on a project specific basis as eligible 
funds for leveraging points. 

Applicants cannot use leveraging funds for the non-infrastructure component. In-kind 
work cannot be used for leveraging; all leveraging funds must be cash funds. Pre-
construction phases funded by the local agency can be used as leveraging even if the 
funds were expended before the application deadline. 

Applications submitted by Tribal Governments – federally recognized Native American 
Tribes will be awarded full leveraging points on the corresponding application type. 

Applicants must provide a complete (phase-by-phase) project funding plan through 
construction that demonstrates that the ATP and leveraged funding in the plan (local, 
federal, state, private sources) is reasonably expected to be available and sufficient to 
complete the project. 

9. Funding for Active Transportation Plans 

Funding from the ATP may be used to fund the development of community-wide active 
transportation plans within or, for area-wide plans, encompassing disadvantaged 
communities, including bicycle, pedestrian, safe routes to schools, or comprehensive 
active transportation plans. A list of the components that must be included in an active 
transportation plan can be found in Appendix A. 

The Commission intends to set aside up to 2% of the funds in the statewide and small 
urban and rural competitive components for funding active transportation plans in 
predominantly disadvantaged communities. A large MPO, in administering its portion of 
the program, may make up to 2% of its funding available for active transportation plans 
in disadvantaged communities within the MPO boundaries. 

10.Reimbursement 

The ATP is a reimbursement program for eligible costs incurred. In order for an item to 
be eligible for ATP reimbursement, that item’s primary use or function must meet the 
ATP purpose and at least one of the ATP goals. Reimbursement is requested through 
the invoice process detailed in the Local Assistance Procedures Manual, Chapter 5, 
Invoicing. Costs incurred prior to Commission allocation and, for federally funded 
projects, Federal Highway Administration project approval (i.e. Authorization to 
Proceed), are not eligible for reimbursement. 
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III. Eligibility 

11.Eligible Applicants 

The following entities, within the State of California, are eligible to apply for ATP funds: 

1) Local, Regional or State Agencies. Examples include city, county, MPO*, and 
Regional Transportation Planning Agency. 

2) Caltrans.* 
o Caltrans nominated projects must be coordinated and aligned with local and 

regional priorities. Caltrans is required to submit documentation that local 
communities are supportive of and have provided feedback on the proposed 
Caltrans ATP project. 

o Caltrans must submit documentation to support the need to address the 
project with ATP funds, versus other available funding sources such as the 
State Highway Operations and Protection Program (SHOPP). 

3) Transit Agencies. Any agency responsible for public transportation that is eligible 
for funds under the Federal Transit Administration. 

4) Natural Resources or Public Land Agencies. Federal, Tribal, State, or local 
agency responsible for natural resources or public land administration. Examples 
include: 
o State or local park or forest agencies. 
o State or local fish and game or wildlife agencies. 
o Department of the Interior Land Management agencies. 
o U.S. Forest Service. 

5) Public schools or school districts. 
6) Tribal Governments – federally recognized Native American Tribes. 
o For funding awarded to a tribal government, a fund transfer to the Bureau of 

Indian Affairs (BIA) may be necessary. 
o A tribal government may also partner with another eligible entity to apply if 

desired. 
7) Private nonprofit tax-exempt organizations may only apply for projects eligible for 

Recreational Trail Program funds. Eligible project types include recreational trails 
and trailheads, park projects that facilitate trail linkages or connectivity to non-
motorized corridors, and conversion of abandoned railroad corridors to trails. 
Projects must benefit the general public, not only a private entity. 

8) Any other entity with responsibility for oversight of transportation or recreational 
trails that the Commission determines to be eligible. Eligibility should be 
established with Commission staff before the application deadline. 
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* Caltrans and MPO’s, except for MPO’s that are also regional transportation planning 
agencies, are not eligible project applicants for the federal Transportation Alternative 
Program funds appropriated to ATP. Therefore, funding awarded to projects submitted 
directly by Caltrans and MPO’s are limited to other ATP funds. Caltrans and MPO’s may 
partner with an eligible entity to expand funding opportunities. 

12.Partnering with Implementing Agencies 

Applicants and/or implementing agencies must be able to comply with all the federal 
and state laws, regulations, policies and procedures required to enter into a Local 
Administering Agency-State Master Agreement (Master Agreement). Refer to the Local 
Assistance Procedures Manual, Chapter 4, Agreements, for guidance and procedures 
on Master Agreements. The Commission requires project Baseline Agreements (see 
Section 27) for ATP projects with a total project cost (all funds) of $25 million or greater 
or a total programmed amount of $10 million or greater of ATP funds. 

Eligible applicants that are unable to apply for ATP funds or that are unable to enter into 
a Master Agreement with the State must partner with an eligible applicant that can 
implement the project. In addition, eligible applicants that are unfamiliar with the 
requirements to administer a Federal-Aid Highway Program project are encouraged to 
partner with an eligible applicant that can implement the project. 

If another entity agrees to be the implementing agency and assume responsibility for 
the ongoing operations and maintenance of the facility, documentation of the agreement 
(e.g., letter of intent) must be submitted with the project application, and a copy of the 
Memorandum of Understanding or Interagency Agreement between the parties must be 
submitted with the first request for allocation. The implementing agency will be 
responsible and accountable for the use and expenditure of program funds. 

13.Eligible Projects 

All projects eligible for programming must be selected through a competitive process 
and must meet one or more of the ATP program goals. See Appendix B for example 
projects. 

The Commission encourages applicants to apply for projects that provide a 
transformative benefit to a community or a region. The Commission hopes to fund one 
or more large transformative projects that significantly expand the active transportation 
opportunities in a community or a region. 

1) Infrastructure Projects: Capital improvements that will further the goals of the 
ATP program. This typically includes the environmental, design, right-of-way, and 
construction phases of a capital (facilities) project. A new infrastructure project 
will not be programmed without a complete Project Study Report (PSR) or PSR 
equivalent. 
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• The application will be considered a PSR equivalent if it defines and justifies 
the project scope, cost and schedule. Though the PSR or equivalent may 
focus on the project phases proposed for programming, it must provide at 
least a preliminary estimate of costs for all phases. PSR guidelines are 
posted on the Commission’s website under “Background Information”.. 

• Further guidance can be found in the Caltrans Project Development 
Procedures Manual. 

• Quick-build Projects Placeholder. 
2) Plans: The development of a community wide bicycle, pedestrian, safe routes to 

school, or active transportation plan that encompasses or is predominately 
located in a disadvantaged community. 

• The first priority for the funding of plans will be for cities, counties, county 
transportation commissions, regional transportation planning agencies, 
MPOs, school districts, or transit districts that have neither a bicycle plan, a 
pedestrian plan, a safe routes to schools plan, nor a comprehensive active 
transportation plan. 

• The second priority for the funding of plans will be for cities, counties, county 
transportation commissions, regional transportation planning agencies, or 
MPOs that have a bicycle plan or a pedestrian plan but not both. 

• The lowest priority for funding of plans will be for updates of active 
transportation plans older than 5 years. 

3) Non-infrastructure (NI) Projects: Education, encouragement, and enforcement 
activities that further the goals of the ATP. NI projects can be start-up programs 
or new and/or expanded components of existing programs. All NI projects must 
demonstrate how the program is sustainable and will be continued after ATP 
funding is exhausted. 

• NI projects are not limited to those benefiting school students. 

• The Commission intends to focus funding on start-up projects. A project is 
considered to be a start-up when no program currently exists. 

• A project with new and/or expanded components to an existing program 
must demonstrate how the original program is continuing without ATP 
funding. 

• ATP cannot fund existing or ongoing program operations. 
4) Infrastructure projects with non-infrastructure components: This is a capital 

improvement project that includes an education, encouragement or enforcement 
component. The non-infrastructure component should be mentioned throughout 
the application and enhance the infrastructure project. 
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14.Eligibility Screening Criteria 

Applications will receive an initial screening by the Commission for completeness and 
eligibility, before moving to the evaluation process. Incomplete or ineligible applications 
may not be evaluated. Before evaluation, project applications will be screened for the 
following: 

• Consistency with an adopted regional transportation plan. 

• Use of appropriate application. 

• Supplanting Funds: a project that is already fully funded will not be considered for 
funding in the ATP. ATP funds cannot be used to supplant other committed 
funds. 

• Eligibility of project: the project must be one of the four types of projects listed in 
Section 13 of these guidelines. 

• An applicant applying for pre-construction phases, must also apply for funding in 
the construction phase unless the project meets one of the exceptions outlined in 
Section 25 of these guidelines. 

• Request of at least the minimum request amount as outlined in Section 15 of 
these guidelines. 

• Projects that are already fully funded or projects that are a capital improvement 
required as a condition for private development approval or permits are not 
eligible for ATP funding. 

• A project applicant found to have purposefully misrepresented information that 
could affect a project’s score may result in the applicant being excluded from the 
program for the current cycle and the following cycle. 

Projects that are screened out because of the above listed criteria will not be considered 
eligible for the ATP and will not be evaluated or given a score. Applicants with projects 
that are screened out will be notified as soon as non-eligibility has been determined. 

15.Minimum Request for Funds 

To maximize the effectiveness of program funds and to encourage the aggregation of 
small projects into one larger comprehensive project, the minimum request for ATP 
funds that will be considered is $250,000. This minimum does not apply to non-
infrastructure projects, safe routes to school projects, recreational trail projects, and 
plans. 

MPOs, in administering a competitive selection process, may use a different minimum 
funding size. Use of a minimum project size greater than $500,000 must be approved 
by the Commission prior to the MPOs call for projects. 
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16.Project Type Requirements 

SB 99 specifies that at least 25% of funds must benefit disadvantaged communities 
within each of the program components. However, the ATP also includes other project 
types that must meet certain requirements. Below is an explanation of the requirements 
specific to the project types listed in SB 99. 

A. Disadvantaged Communities 
For a project to contribute toward the disadvantaged communities funding 
requirement, the project must clearly demonstrate, with verifiable information, a 
direct, meaningful, and assured benefit to a disadvantaged community. A project is 
considered beneficial if it fulfils an important need of low-income people in a way that 
provides a significant value. The project’s benefits must primarily target low-income 
people while avoiding substantial burdens on a disadvantaged community. 

MPO’s, in administering a competitive selection process, may use different criteria 
for determining which projects benefit disadvantaged communities if the criteria are 
approved by the Commission prior to an MPO’s call for projects. 

It is incumbent upon the applicant to clearly articulate how the project benefits the 
disadvantaged community; there is no presumption of benefit, even for projects 
located within a disadvantaged community. For a project to qualify as directly 
benefiting a disadvantaged community, the project must: 

• be located within or be within reasonable proximity to, the disadvantaged 
community served by the project, 

• have a direct connection to the disadvantaged community, or 

• be an extension or a segment of a larger project that connects to or is directly 
adjacent to the disadvantaged community. 

To qualify as a disadvantaged community the community served by the project must 
meet at least one of the following criteria: 

• Median Household Income: (Table ID B19013) is less than 80% of the 
statewide median based on the most current Census Tract (ID 140) level data 
from the 2012-2016 American Community Survey (<$51,026). Communities 
with a population less than 15,000 may use data at the Census Block Group 
(ID 150) level. Unincorporated communities may use data at the Census Place 
(ID 160) level. Data is available at the United States Census Bureau Website. 

• CalEnviroScreen: An area identified as among the most disadvantaged 25% in 
the state according to the CalEPA and based on the California Communities 
Environmental Health Screening Tool 3.0 (CalEnviroScreen 3.0) scores (score 
must be greater than or equal to 39.34). The mapping tool can be found here 
and the list can be found under “SB 535 List of Disadvantaged Communities”. 
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• National School Lunch Program: At least 75% of public-school students in the 
project area are eligible to receive free or reduced-price meals under the 
National School Lunch Program. Data is available at the California Department 
of Education website. Applicants using this measure must indicate how the 
project benefits the school students in the project area. Project must be 
located within two miles of the school(s) represented by this criteria. 

• Native American Tribal Lands: Projects located within Federally Recognized 
Tribal Lands (typically within the boundaries of a Reservation or Rancheria). 

• Other: If an applicant believes that the project benefits a disadvantaged 
community, but the project does not meet the aforementioned criteria due to a 
lack of accurate information, the applicant may submit another means of 
qualifying for consideration. Commission staff will assess and score this 
question for applicants using the “Other” category to qualify as a 
disadvantaged community. Suggested alternatives that can be submitted 
under this category include: 
o Census data that represents a small neighborhood or unincorporated 

area. The applicant must submit for consideration a quantitative 
assessment, such as a survey, to demonstrate that the community’s 
median household income is at or below 80% of the state median 
household income. 

o CalEnviroScreen data that represents a small neighborhood or 
unincorporated area. The applicant must submit for consideration an 
assessment to demonstrate that the community’s CalEnviroScreen score 
is at or above 39.34. 

o A Regional Definition such as “environmental justice communities” or 
“communities of concern,” must document a robust public outreach 
process that includes the input of community stakeholders and be stratified 
based on severity. A regional definition of disadvantaged communities 
must be adopted as part of a regular 4-year cycle adoption of a Regional 
Transportation Plan (RTP)/Sustainable Communities Strategy (SCS) by an 
MPO or RTPA per obligations with Title VI of the Federal Civil Rights Act 
of 1964. A regional definition of disadvantaged communities should be 
used for the region’s broader planning purposes rather than only for ATP 
grant funding. Regional definitions not previously approved by the 
Commission must be submitted a minimum of one month before the 
application deadline. 

o Healthy Places Index (HPI): The Index includes a composite score for each 
census tract in the State. The higher the score, the healthier the community 
conditions based on 25 community characteristics. The scores are then 
converted to a percentile to compare it to other tracts in the State. A census 
tract must be in the 25th percentile or less to qualify as a disadvantaged 
community. The live map and the direct data can both be found on the 
California Healthy Places Index website. 
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B. Safe Routes to School Projects 
For a project to qualify for a Safe Routes to School designation, the project must 
directly increase safety and convenience for public school students to walk and/or 
bike to school. Safe Routes to Schools infrastructure projects must be located within 
two miles of a public school or within the vicinity of a public-school bus stop and the 
students must be the intended beneficiaries of the project. Other than traffic 
education and enforcement activities, non-infrastructure projects do not have a 
location restriction. 

C. Recreational Trails Projects 
Trail projects that are primarily recreational should meet the federal requirements of 
the Recreational Trails Program as such projects may not be eligible for funding 
from other sources. However, trails that serve active transportation purposes (such 
as multi-use paths, Class I bikeways, etc.) are fully eligible in the ATP and need not 
meet the Recreational Trails Program requirements. 

D. Active Transportation Resource Center 
The ATP funds a state technical assistance center by programming funds to the 
Department to administer contracts to support all current and potential ATP 
applicants. Typical Active Transportation Resource Center roles include: 

• Providing technical assistance and training resources to help agencies deliver 
existing and future projects and to strengthen community involvement in future 
projects including those in disadvantaged communities. 

• Assisting with program evaluation. 

E. Active Transportation Plan Encompassing a Disadvantaged Community 
See Appendix A. 

IV. Project Application 
ATP project applications will be available at the Caltrans Local Assistance website. 

There are five different applications available for applicants to complete depending on 
the project type and size. It is incumbent on the applicant to complete the application 
appropriate for their project. Applicants applying for infrastructure projects must choose 
the application type based on the entire project cost, not the ATP request amount. All 
eligible projects must apply with one of the following application types. Applications for 
plans may not be combined with applications for infrastructure or non-infrastructure 
projects. 

The five application types are: 

A. Large Project, Infrastructure only or Infrastructure/Non-infrastructure: 
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• Projects with a total project cost of greater than $7 million will be considered a 
large project and must use the Large Project application. Caltrans and 
Commission staff may conduct onsite field reviews on a selection of projects that 
qualify as large projects. Field reviews are not indicative of the project’s likelihood 
of funding. 

• Applicants are encouraged to request ATP funding for the construction 
component, however, projects that qualify for the large application may apply for 
only pre-construction phases. 

B. Medium Project, Infrastructure only or Infrastructure/Non-infrastructure: 

• Projects with a total project cost of more than $2 million and up to $7 million 
will be considered a medium project and must use the Medium Project 
application. 

C. Small Project, Infrastructure only or Infrastructure/Non-infrastructure: 

• Projects with a total project cost of $2 million or less will be considered a small 
project and must use the Small Project application. 

D. Non-infrastructure only. 
E. Plan. 

• Applicants can only apply for a plan with the Plan application. This application 
cannot be combined with any other type of project. 

17. Performance Metrics 

Successful projects must submit the required performance metric data within six months 
of programming. The Commission may delete a project for which no performance metric 
data is received. The Commission will not consider approval of a project allocation for 
projects that have not submitted the required performance metric data. 

A. Interim Count Methodology Guidance 
Applicants must use the Interim Count Methodology Guidance (Count Guidance) 
to guide them in meeting the minimum expectations for conducting user counts, 
surveys, and evaluation requirements. The Count Guidance covers various 
topics that represent central steps to ensure that ATP applicants and awardees 
can provide consistent and uniform project-user data. Topics include determining 
the type of count data collection needed, as well as how to determine count 
locations and estimating the total volume within the project limits. 
The Count Guidance must be used for ATP project applications which require 
user data and for all ATP-funded projects that receive a construction phase 
allocation from the Commission. The Interim Count Methodology Guidance is 
available on the Caltrans website. 
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B. Affordable Housing and Sustainable Communities Benefits Calculator 

18.Application Submittal Requirements 

Information on how to submit project applications will be posted prior to the call for 
projects at the Commission’s website and Caltrans Local Assistance website. 

The Commission requires: 

• All project applications must include the signature of the Chief Executive Officer or 
other officer authorized by the applicant’s governing board. 

• Projects that will be implemented by an agency other than the applicant, must 
submit documentation of the agreement between the project applicant and the 
implementing agency with the project application. 

• A project application must also include documentation of all other funds committed 
to the projects. 

In addition to submitting a project application to the Commission, a copy must also be 
sent to the following agencies in hard copy or electronic – check with the agency for 
their preference: 

• Regional Transportation Planning Agency or County Transportation Commission 
within which the project is located. 

• The MPO (a contact list can be found at the Transportation Planning Website.) 

V. Project Selection Process 
The ATP has a sequential selection process. Commission staff will first select projects 
to be recommended for funding in the statewide component based on consensus score, 
eligibility and deliverability, and programming availability.  Then each of the remaining 
projects will be eligible for funding in either the small urban and rural component or the 
MPO component based on project location. Commission staff will next select projects 
to be recommended for funding in the small urban and rural component based on 
consensus score, eligibility and deliverability, and programming availability. Projects 
located within the boundaries of the ten largest MPOs must be considered in the MPO 
component where it is located. Each of the ten largest MPOs will select projects to be 
recommended for funding as described in section 22. 

19.Project Evaluation Committee 

Commission staff will form a multidisciplinary project evaluation committee to assist in 
evaluating project applications. In forming the project evaluation committee, staff will 
seek participants with expertise in bicycling and pedestrian transportation, expertise in 
Safe Routes to Schools projects, and expertise in projects benefiting disadvantaged 
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communities. Additionally, staff will seek a geographically balanced representation from 
state agencies, large MPO’s, regional transportation planning agencies, local 
jurisdictions in small urban and rural areas, and non-governmental organizations. 
Priority for participation in the evaluation committee will be given to those who do not 
represent a project applicant or will not benefit from any submitted projects. No more 
than two evaluators from one agency will be chosen to ensure a broader representation 
of evaluators. Consultants will not be considered for participation in the evaluation 
committee. 

The Commission and/or Caltrans staff will collaborate with the Department of Parks and 
Recreation to review and select projects to be funded with federal Recreational Trail 
program funds. 

A. Project Evaluation Process 
All eligible project applications received will be evaluated by an evaluator team 
comprised of two volunteers, one from northern California and one from southern 
California if possible. All evaluators are required to participate in an ATP evaluator 
training and sign a conflict of interest form before receiving applications to review. The 
conflict of interest form certifies that the potential evaluator can review project 
applications objectively and requires the potential evaluator to list any projects that 
could present a potential conflict for them to review. In addition to their named conflicts, 
evaluators will not be assigned applications from the city and county where they live and 
work. Evaluator team members agree on consensus scores by question for each 
application based on the Scoring Rubric developed by Commission staff, Caltrans and 
the ATP workgroup. Evaluators submit consensus score forms to Commission staff.  
Evaluators must include meaningful comments on each consensus score form that 
explain the given consensus scores. Any consensus score forms without meaningful 
comments will be returned to the evaluator team for completion. 

Simultaneously with evaluator team scoring, Commission staff also will read and score 
every application to provide a baseline score. Every consensus score is compared to 
the baseline score. Commission staff will meet with every team to discuss their scores. 

B. Scoring Rubrics 
The scoring rubrics set up the consistent process that the evaluator teams will use to 
ensure that all projects are evaluated on the same standards. The Commission will 
publish a scoring rubric for each project application type before the application due date 
to allow applicants to utilize the rubric when writing grant applications. 

20.Project Selection Between Applications with the Same Score 

If two or more project applications receive the same score that is at the funding cut-off 
score, the following criteria will be used to determine which project(s) will be funded in 
the following priority order: 
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1) Infrastructure projects. 
2) Completed environmental documents. 
3) Highest score on the highest point value question (questions with the highest 

point value may vary by application type). 
4) Highest score on the second highest point value question. 

21.Scoring Criteria 

Proposed projects will be scored and ranked based on applicant responses to the 
project type criteria below. See the chart below to reference the scoring criteria and 
points allotted to the different types of applications. The chart below shows the 
maximum number of points allowed for each scoring criteria for each type of application. 
If a scoring criterion is left blank, it is not applicable to that application type. 

Infrastructure Only (Inf.), Infrastructure & Non-Infrastructure (I + NI), Non-Infrastructure 
Only, and Plan Application Scoring Criteria: 

Scoring Topic Large
Inf. /I + NI 

Medium 
Inf. /I + NI 

Small 
Inf. /I + NI Plan Non-Infrastructure 

Only 
Benefits to 
Disadvantaged
Communities (DAC) 

10 10 10 30 10 

Need 38 43 53 20 40 
Safety 20 25 25 10 
Public Participation
& Planning 

10 10 10 25 15 

Scope and Plan
Layout Consistency 

2 2 2 10 

Context Sensitive & 
Innovation 

5 5 5 

Transformative 
Projects 

5 

Evaluation and 
Sustainability 

5 

Cost Effective 5 
Leveraging 5 5 
Implementation &
Plan Development 

25 

Corps (0 or -5) (0 or -5) (0 or -5) (0 or -5) 
Past Performance 0 to -10 0 to -10 0 to -10 0 to -10 0 to -10 
Total 100 100 100 100 100 
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A. Benefit to Disadvantaged Communities. The benefit provided to the 
disadvantaged community affected by the project. The score will be impacted by 
the project location in relation to the disadvantaged community, the severity, and 
the direct benefit the project will provide. Applicants will also, when applicable, 
explain how anti-displacement policies and actions are being implemented to 
discourage gentrification of the community being impacted by the project. 

B. Need. Potential for increased walking and bicycling, especially among students, 
including the identification of walking and bicycling routes to and from schools, 
transit facilities, community centers, employment centers, and other destinations; 
and including increasing and improving connectivity and mobility of non-motorized 
users. 

C.Safety. Potential for reducing the number and/or rate or the risk of pedestrian and 
bicyclist fatalities and injuries, including the identification of safety hazards for 
pedestrians and bicyclists. 

D.Public Participation and Planning. Identification of the community-based public 
participation process that culminated in the project proposal, which may include 
noticed meetings and consultation with local stakeholders. Project applicants must 
clearly articulate how the local participation process (including the participation of 
disadvantaged community stakeholders) resulted in the identification and 
prioritization of the proposed project. If there is significant opposition to the 
project, applicants should summarize any major points of concern raised by the 
opposition and provide a response. 

E. Scope and Plan Layout Consistency. Evidence that the application, scope and 
plan layout are consistent with one another and depict what is being proposed. 

F. Implementation and Plan Development. Specific to applicants using the “plan” 
application form. Evidence that the plan will lead to implementation of the 
identified projects. 

G.Context Sensitive Bikeways/Walkways and Innovative Project Elements. The 
“recognized best” solutions appropriate for the local community context will be 
considered, and a description of the innovative features of the project. OR explain 
why the context of the project best lends itself to standard treatments/features. 

H.Transformative Projects. Evidence of the transformative nature of the project will 
help to inform the score. In addition, applicants should address the potential for 
the project to support existing and planned housing, especially affordable housing. 

I. Evaluation and Sustainability. How will the effectiveness of the program be 
measured and sustained after completion? 

J. Cost-Effectiveness. A project’s cost effectiveness is the relative costs of the 
project in comparison to the project’s benefits. 
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K. Leveraging. Leveraging of non-ATP funds (excluding in-kind contributions) on the 
ATP project scope proposed. 

L. Corps. Use of the California Conservation Corps or a certified local community 
conservation corps, as defined in Section 14507.5 of the Public Resources Code, 
as partners to undertake or construct applicable projects in accordance with 
Section 1524 of Public Law 112-141. Points will be deducted if an applicant does 
not seek corps participation or if an applicant intends not to utilize a corps in a 
project in which the corps can participate. An exception applies for applicants 
using the Plan application type. 

a. General information and instructions for consulting with the Corps on ATP 
projects can be found at the California Conservation Corps website or at the 
California Association of Local Conservation Corps website. 

b. The California Conservation Corps can be contacted at atp@ccc.ca.gov. 

c. Certified local community conservation corps can be contacted at 
inquiry@atpcommunitycorps.org. 

d. Direct contracting with the California Conservation Corps or a certified local 
community conservation corps without bidding is permissible provided that the 
implementing agency demonstrates cost effectiveness per 23 CFR 635.204 
and obtains approval from Caltrans. A copy of the agreement between the 
implementing agency and the proposed conservation corps must be provided to 
Caltrans. 

e. Funded projects will be required to report on the use of the California 
Conservation Corps or a certified local community conservation corps as 
noticed in the application. 

M. Past Performance. Applicant’s performance on past ATP projects. Point reduction 
for non-use of the Corps as committed to in a past ATP award or project failure on 
any past ATP project. 

22. MPO Competitive Project Selection 

MPO’s may accept applications for the MPO component that have not been submitted 
through the statewide competitive program. However, as stated above, projects not 
selected for programming in the statewide competition must be considered by the 
MPOs in administering a competitive selection process. MPO’s accepting applications 
not submitted to the statewide competition, must comply with Caltrans’ request for data 
in a timely manner, submitting information no later than two weeks after receiving a 
written request. 
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An MPO may delegate its project selection to the Commission if it uses the 
Commission’s statewide competition project selection criteria, weighting, minimum 
project size, match requirement, and definition of disadvantaged communities. 

An MPO, with Commission approval, may use a different project selection criteria or 
weighting, minimum project size, match requirement, and/or definition of disadvantaged 
communities for its competitive selection process. Use of a minimum project size of 
$500,000 or less, or different match requirement than in the statewide competitive 
program does not require prior Commission approval. An MPO may also elect to have a 
supplemental application that applicants must submit to be considered for their MPO 
competitive program. 

MPO’s that choose to administer a competitive selection process must use a 
multidisciplinary advisory group, similar to the Project Evaluation Committee described 
in Section 23, to assist in evaluating project applications. The Commission will provide a 
checklist to the MPO’s that includes what the MPO must submit with its programming 
recommendations to the Commission including: 

• List of the members of its multidisciplinary advisory group. 

• Description of unbiased project selection methodology. 

• Program spreadsheet with the following elements: 
o List of all projects evaluated. 
o Projects recommended with total project cost, request amount, fiscal years, 

phases, state only funding requests, amount benefiting disadvantaged 
communities. 

o Project type designations such as Non-infrastructure, Safe Routes to School, 
etc. 

• Board resolution approving program of projects. 

• Updated Project Programming Requests (PPR’s). 
The Commission also may require each MPO to participate in a teleconference between 
Commission staff, Caltrans staff and MPO staff to review submittal completeness and 
accuracy. 

If Commission staff determines that an MPO submittal is not complete or 
accurate enough for Commission staff approval, then Commission staff may elect 
to postpone consideration of that MPO’s program until the submittal is deemed 
complete and accurate. 
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VI. Programming 

23.Program of Projects 

Following at least one public hearing, the Commission will adopt a program of projects 
for the ATP in each odd numbered year by the deadline established in statute. The ATP 
must be developed consistent with the fund estimate. Projects programmed by the 
Commission in ATP will not be given priority in other programs under the Commission’s 
purview. 

If the program of projects adopted by the Commission does not program the full 
capacity identified in the fund estimate for a given fiscal year, the balance will remain 
available to advance programmed projects. Subject to the availability of funds, a 
balance not programmed in one fiscal year will carry over and be available for projects 
in the following fiscal year. 

The program of projects for each fiscal year will include, for each project, the amount to 
be funded from the ATP and the estimated total cost of the project. In the case of a 
large project delivered in segments, the program of projects will include the total cost of 
the segment for which ATP funds are requested. 

Project costs in the ATP will include costs for each of the following phases: 

• project approval and environmental document, 

• plans, specifications, and estimates, 

• right-of-way, and 

• construction. 
For projects anticipated to be delivered using the design-build or design-sequencing 
contracting method, the construction phase may include costs for design and right-of 
way. The cost of each project phase will be listed in the ATP no earlier than in the fiscal 
year in which the particular project phase can be implemented. 

Project applications that are deemed by Caltrans to not meet Project Study Report 
(PSR) equivalency will be required to take corrective action prior to allocation of funds. 

24.State Only Funding Designation 

Some of the funds in the ATP are federal funds, projects must be federal-aid eligible 
unless the project is designated as “State Only Funded” at the time of programming. 
Refer to the update to the Project Federal Aid Project Funding Guidelines for more 
information on what projects may be eligible for state only funds. Agencies may request 
State only funding at the time of the application. A request does not guarantee a State 
only funding designation. 
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In the MPO component, it is the responsibility of each MPO to designate projects for 
State only funding when submitting their programming recommendation. The 
recommendations are not to exceed the allotted State only funds laid out in the adopted 
2021 ATP Fund Estimate. If a project in the adopted MPO component not designated 
for State only funds, later requires State only funding, it is up to the MPO to rearrange 
the State only fund designations among all its programmed projects so that the State 
only fund designations do not exceed the allotment laid out in the adopted 2021 ATP 
Fund Estimate. In addition, the MPO must inform Caltrans of any changes before 
submitting an allocation request for any affected project and inform the Commission 
which State only funded project(s) will be converted to federal funds. 

All programmed quick build projects will be designated for State only funding. 

25.Committed / Uncommitted Funds 

The Commission will program and allocate funding to projects in whole thousands of 
dollars and will include a project only if it is fully funded from a combination of ATP 
funds and other committed funds. The Commission will only propose to fund projects 
with uncommitted funds in the following two situations: 

• The project is at the funding cut-off for an MPO in their MPO component and 
there are not enough available funds in that MPO’s program to fund the full 
project. The applicant must demonstrate how it intends to fund the construction 
of a useable segment, consistent with the regional transportation plan. 

• Projects that fall into the Large Infrastructure category as defined in the Project 
Application Section of these Guidelines. The applicant must demonstrate the 
means by which it intends to fund the construction of a useable segment, 
consistent with the regional transportation plan. 

Uncommitted funds may only be from the ATP or the Local Partnership Program 
(formulaic or competitive). The applicant must indicate its plan for securing a funding 
commitment; explain the risk of not securing that commitment, and its plan for securing 
an alternate source of funding should the commitment not be obtained. If a project with 
uncommitted funds is programmed, all funding commitments for that phase must be 
secured prior to July 1 of the fiscal year in which the project is programmed, or the 
project will be removed from the program. 

The Commission will regard funds as committed when they are programmed by the 
Commission or when the agency with discretionary authority over the funds has made 
its commitment to the project by ordinance or resolution. For federal formula funds, 
including Surface Transportation Program, Congestion Mitigation and Air Quality 
Improvement Program, and federal formula transit funds, the commitment may be by 
Federal approval of the Federal Statewide Transportation Improvement Program. For 
federal discretionary funds, the commitment may be by federal approval of a full funding 
grant agreement or by grant approval. 
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26.Contingency List 

The Commission may identify a contingency list of projects to be amended into the 
program in the event a programmed project has returned award savings or is deleted 
from the program. This contingency list will be in effect only until the adoption of the 
next programming cycle. 

27.Baseline Agreements 

In accordance with the SB 1 Accountability and Transparency Guidelines the 
Commission requires Baseline Agreements for ATP projects with a total project cost of 
$25 million or greater (all funds) or a total programmed amount of $10 million or greater 
in ATP funds. Baseline agreements establish the agreed upon benefits, project scope, 
schedule and cost of a project for which the Commission has approved funding. These 
agreements provide a foundation for project monitoring and reporting and identify the 
agency responsible for reporting on the progress made towards the implementation of 
the project. 

The Commission will approve baseline agreements at a regular Commission meeting 
within four months after a project has been adopted into the ATP Program. An 
exception applies for projects that have not received environmental clearance; these 
projects will be expected to have a baseline agreement approved within six months after 
the Lead Agency files a notice of exemption or files a notice of determination pursuant 
to the California Environmental Quality Act. 

The Commission may delete a project for which no baseline agreement is executed. 
The Commission will not consider approval of a project allocation, except for the 
environmental project phase and the non-infrastructure project phase for 
infrastructure/non-infrastructure combination projects, without an approved baseline 
agreement. The SB 1 Accountability and Transparency Guidelines are available on the 
Commission’s website. 

VII. Program / Project Amendments 

28.Amendment Requests 

Project amendments requested by implementing agencies shall receive the approval of 
all partner and funding entities before submittal to the Commission. Amendment 
requests should be submitted in a timely manner and include documentation that 
supports the requested change and its impact on the scope, cost, schedule, public 
support and benefits. 

Caltrans shall coordinate all amendment requests and utilize the Project Programming 
Request form to help document the change. Implementing agencies must notify 
Caltrans in writing of proposed project amendments. 
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Project amendments will be considered for ATP as follows: 

• Scope Changes – the Commission may consider changes to the scope of the 
project only as described below. 

• Funding Distribution Changes – the Commission may consider a request to move 
funds between phases after a project has been programmed only as described 
below. 

Schedule changes to a project will not be considered. Time extensions are allowed as 
specified in Section 31. The ATP will not fund any cost increases to the project. Any 
cost increases should be funded from other fund sources. If there is a change in the 
cost estimate, the implementing agency must notify Caltrans as soon as possible. The 
written notification should explain the change and the plan to cover the increase. 

A. Scope Changes 
The Commission will consider changes to the approved scope submitted in the project 
application to assist agencies in implementing their ATP projects and maximize the 
overall benefits of the ATP program. An agency requesting a scope change must submit 
a notification to Caltrans that includes the following: 

• An explanation of the proposed scope change. 

• The reason for the proposed scope change. 

• The impact the proposed scope change would have on the overall cost of the 
project. 

• The effect the proposed scope change would have on the mitigation of safety 
concerns and the desired outcome of the project as outlined in the original 
application. 

• An estimate of the impact the proposed scope change would have on the potential of 
the project to increase walking and bicycling as compared to the benefits identified in 
the project application (increase or decrease in benefit). 

• An estimate of the impact the proposed scope change would have on the potential of 
the project to increase the safety of pedestrians and bicyclists as compared to the 
benefits identified in the project application (increase or decrease in benefit). 

• An explanation of the methodology used to develop the aforementioned estimates. 

• Evidence of public support for the new scope. 

• Do(es) the environmental document(s) need to be revalidated and how does this 
impact the project schedule? 

• An explanation of how the scope change affects the project budget, and how 
increases will be funded, or savings will be utilized. 

• For projects programmed in the Metropolitan Planning Organization (MPO) 
component, evidence of MPO approval and the MPO rationale for their approval. 
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Caltrans will review the proposed scope change and forward the proposal along with 
Caltrans’ written analysis and recommendation to the Commission for the Commission’s 
approval. 

Commission staff will consider minor scope changes and present the ones that are 
approved to the Commission as a part of the project allocation request. Minor scope 
changes are those that stay true to the project proposed in the application, with little or 
no impact to project benefits, strong public support, or increase the benefits of the 
project. If Commission staff denies a minor scope change, Caltrans will resubmit the 
scope change request as a major scope change. Caltrans will present 
recommendations to approve or disapprove major scope changes to the Commission as 
a project amendment agenda item at a regularly scheduled Commission meeting. 
Commission staff may recommend denying a scope change if the request dramatically 
changes the project scope and intent from what was approved in the application, or if 
there is a loss in benefits. The Commission may approve or deny the scope change 
request, regardless of staff and Caltrans’ recommendations. 

B. Funding Distribution Changes 
Agencies may request to move amounts between programmed phases Project Approval 
and Environmental Document (PA&ED), Plans, Specs and Estimates (PS&E), Right of 
Way (RW) and Construction (CON).  Moving funds between phases will not increase 
the total programmed amount. The agency must show that the project is still fully funded 
and that the benefit of the project will remain the same or increase. All Funding 
Distribution Change requests must be considered by the Commission for approval. 
When preparing a request for a Funding Distribution Change, agencies should consider 
the following: 

• The request cannot be made in the same state fiscal year in which the funds have 
been programmed. 

• The funds that are part of the request cannot have been allocated. 

• Funds programmed in construction cannot be moved out of construction. 

• An agency can only request a Funding Distribution Change once during the life of 
the project. Agencies should consider waiting until after the environmental review 
has been completed to submit a Funding Distribution Change. 

The notification to Caltrans must include: 

• A revised Project Programming Request that outlines the proposed Funding 
Distribution Change. 

• The reason for the proposed Funding Distribution Change. 

• The impact the proposed change would have on the overall cost of the project. The 
project must remain fully funded. 

• A discussion of whether the Funding Distribution Change will affect the benefit of the 
project as described in the project application. 
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VIII. Allocations 
When an agency is ready to implement a project or project phase, the agency will 
submit an allocation request to Caltrans. The typical time required, after receipt of the 
request, to complete Caltrans review and recommendation and Commission allocation 
is 60 days. 

Caltrans will review the request and determine whether to recommend the request to 
the Commission for action. The recommendation will include a determination of project 
readiness, the availability of appropriated funding, the availability of all identified and 
committed supplementary funding, and the consistency with the project’s Baseline 
Agreement, if applicable. The Commission will only consider an allocation of 
construction funds to projects that are ready to advertise. When Caltrans develops its 
construction allocation recommendation, the Commission expects Caltrans to verify that 
a project’s plans specifications and estimate are complete, and match the application 
scope or approved scope amendment, environmental and right-of-way clearances are 
secured, and all necessary permits and agreements are executed. Projects using the 
design-build or design-sequencing contracting methods shall be considered ready for 
allocation upon completion of environmental clearance. Readiness for projects to be 
transferred to FTA shall be consistent with FTA’s definition of readiness for transfer. 

In compliance with Section 21150 of the Public Resources Code, the Commission will 
not allocate funds for a non-infrastructure project or plan, or for design, right-of-way, or 
construction of an infrastructure project, prior to documentation of environmental 
clearance under the California Environmental Quality Act (CEQA). As a matter of policy, 
the Commission will not allocate funds, other than for the environmental phase, for a 
federally funded project prior to documentation of environmental clearance under the 
National Environmental Policy Act (NEPA). Exceptions to this policy may be made in 
instances where federal law allows for the acquisition of right-of-way prior to completion 
of NEPA review. 

The Commission will approve the allocation in whole thousands of dollars if the funds 
are available and the allocation is necessary to implement the project as included in the 
adopted ATP. If there is a cost increase to the project, the implementing agency must 
submit an updated PPR form that identifies the cost increase and the fund source that 
will cover the cost increase. If the fund source(s) is (are) not identified to cover the cost 
increase, the project component will be lapsed. 

Applicants that have partnered with an implementing agency must include a copy of the 
Memorandum of Understanding or Interagency Agreement between the project 
applicant and implementing agency with the allocation request. 

The Commission will approve the allocation if the funds are available and the allocation 
is necessary to implement the project as included in the adopted ATP. If there are 
insufficient program funds to approve an allocation, the Commission may delay the 
allocation of funds to a project. 
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To ensure the timely use of all program funds, the Commission will, in the last quarter of 
the fiscal year, allocate funds to projects programmed in a future fiscal year on a first-
come, first served basis. If there are insufficient funds, the Commission may delay the 
allocation of funds to a project until the next fiscal year without requiring an extension. 
Should requests for allocations exceed available capacity, the Commission will give 
priority to projects programmed in the current-year. 

Allocation requests for a project in the MPO selected portion of the program must 
include a recommendation by the MPO. 

Any scope changes must be presented to Caltrans for consideration prior to allocation 
in the manner described in Section 27. Caltrans will make a recommendation of 
approval to the Commission for final approval. 

29.FTA Transfers 

An implementing agency shall notify Caltrans as early as possible following 
programming, so that funding eligible for transfer from FHWA to FTA can be assigned in 
a timely manner to the project. Caltrans shall make a recommendation to the 
Commission regarding the readiness of the project for allocation using the same criteria 
used by the FTA. The implementing agency should submit the FTA transfer form to 
Caltrans along with their allocation request. Caltrans shall add an “FTA Transfer” 
notation to the vote box for projects that will require an FTA Transfer. 

IX. Project Delivery 

30.Letter of No Prejudice 

The Commission will consider approval of a Letter of No Prejudice (LONP) to advance a 
project programmed in the ATP. Approval of the LONP will allow the agency to begin 
work and incur eligible expenses prior to allocation. The LONP Guidelines are available 
on the Commission’s website. 

31.Timely Use of Funds 

ATP allocations are requested by project phase, Environmental Phase (PA&ED), 
Design Phase (PS&E), Right-of-Way Phase (ROW), and Construction Phase (CON). 
Each allocation must be requested in the fiscal year that the phase is programmed. 
Construction allocations are valid for award for six months from the date of allocation 
unless the Commission approves an extension. When programmed funds are not 
allocated within the fiscal year programmed or within the time allowed by an approved 
extension, the project will be deleted from the Active Transportation Program. 

The Commission may extend the deadline only once for each allocation phase and only 
if it finds that an unforeseen and extraordinary circumstance beyond the control of the 
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responsible agency has occurred that justifies the extension. The extension will not 
exceed the period of delay directly attributed to the extraordinary circumstance and 
cannot exceed twelve months. If extraordinary issues exist that require a longer 
extension, the implementer may request up to 20 months for allocation only. Extension 
requests for a project in the MPO selected portion of the program must include a 
recommendation by the MPO, consistent with the preceding requirements. 

Funds allocated for project development or right-of-way costs must be expended by the 
end of the second fiscal year following the fiscal year in which the funds were allocated. 
The implementing agency must invoice Caltrans for these costs no later than 180 days 
after the fiscal year in which the final expenditure occurred. 

The Commission may extend the deadline only once for contract award and only if it 
finds that an unforeseen and extraordinary circumstance beyond the control of the 
responsible agency has occurred that justifies the extension. The extension will not 
exceed the period of delay directly attributed to the extraordinary circumstance and 
cannot exceed twelve months. 

After award of the contract, the implementing agency has up to 36 months to complete 
(accept) the contract. At the time of construction fund allocation, the implementing 
agency may request, and the Commission may approve extending the deadline for 
completion of work and the liquidation of funds if necessary to accommodate the 
proposed expenditure plan for the project. 

The Commission may extend the deadlines for expenditures for project development or 
right-of-way, or for contract completion no more than one time, only if it finds that an 
unforeseen and extraordinary circumstance beyond the control of the responsible 
agency has occurred that justifies the extension. The extension will not exceed the 
period of delay directly attributed to the extraordinary circumstance and cannot exceed 
more than 12 months for project completion and 12 months for expenditure. 

Except for the allocation of funds, the request to extend the deadline for any of the 
above must be received by Caltrans prior to the expiration date. For allocation of funds, 
the time extension must be approved by the Commission by June 30th of the year the 
funds are programmed; otherwise the funds will lapse. 

Projects must commence the right-of-way phase or actual construction within 10 years 
of receiving pre-construction funding through ATP, or the implementing agency must 
repay the ATP funds. Repaid funds will be made available for redistribution in the 
subsequent programming cycle. 

If there are insufficient funds, the Commission may delay the allocation of funds to a 
project until the next fiscal year without requiring an extension. It is incumbent upon the 
implementing agency to develop accurate project cost estimates. If the amount of a 
contract award is less than the amount allocated, or if the final cost of a phase is less 
than the amount allocated, the savings generated will not be available for future 
programming. 
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Caltrans will track the delivery of ATP projects and submit to the Commission the 
required reports showing the delivery of each project phase. 

32.Delivery Deadline Extensions 

The Commission may extend a delivery deadline, as described in Section 32, upon the 
request of the implementing agency. No deadline may be extended more than once. 
However, there are separate deadlines for allocations, contract award, expenditures, 
and project completion. Each project phase has its own deadline. The Commission may 
consider the extension for each deadline separately. 

All requests for project delivery deadline extensions shall be submitted directly to 
Caltrans for processing prior to the expiration date. The extension request should 
describe the specific circumstance that justifies the extension and identify the delay 
directly attributable to the circumstance. Caltrans will review and prepare a written 
analysis of the proposed extension requests and forward the written analysis and 
recommendation to the Commission for action. 

33.Federal Requirements 

Unless fully programmed for state-only funding, project applicants must comply with the 
provisions of Title 23 of the U.S. Code of Federal Regulations and with the processes 
and procedures contained in the Caltrans Local Assistance Procedures Manual and the 
Master Agreement with Caltrans. Below are examples of federal requirements that must 
be met when administering ATP projects. 

• National Environmental Policy Act (NEPA) compliance and documentation is 
required on all projects. Refer to the Local Assistance Procedures Manual, 
Chapter 6: Environmental Procedures, for guidance and procedures on 
complying with NEPA and other federal environmentally related laws. 

• Project applicants may not proceed with the final design of a project or request 
"Authorization to proceed with Right-of-Way" or "Authorization to proceed with 
Construction" until Caltrans has signed a Categorical Exclusion, a Finding of No 
Significant Impact, or a Record of Decision. Failure to follow this requirement will 
make the project ineligible for federal reimbursement. 

• If the project requires the purchase of right of way (the acquisition of real 
property), the provisions of the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970 apply. For more information, refer to the Local 
Assistance Procedures Manual, Chapter 13, Right of Way. 

• If the project applicant requires the consultation services of including, but not 
limited to, architects, landscape architects, land surveyors, or engineers, the 
procedures in the Chapter 10, Consultant Selection, of the Local Assistance 
Procedures Manual must be followed. The naming of a partner in the application 
does not negate this requirement. 
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• Contract documents are required to incorporate applicable federal requirements 
such as Davis Bacon wage rates, competitive bidding, Disadvantaged Business 
Enterprises/Equal Employment Opportunity provisions, etc. For more information, 
refer to the Local Assistance Procedures Manual, Chapter 9, Civil Rights and 
Disadvantaged Business Enterprises, and Chapter 12, Plans, Specifications & 
Estimate. 

• Failure to comply with federal requirements may result in the repayment of ATP 
funds to the State. 

34.Design Standards 

Streets and Highways Code Section 891 requires that all city, county, regional, and 
other local agencies responsible for the development or operation of bikeways or 
roadways where bicycle travel is permitted utilize all minimum safety design criteria 
established by Caltrans, except that an agency may utilize other minimum safety design 
criteria if specific conditions are met, as described in Streets and Highways Code 
Section 891(b). The Caltrans Local Assistance Procedures Manual, Chapter 11, Design 
Guidance, describes statewide design standards, specifications, procedures, guides, 
and references that are acceptable in the geometric, drainage, and structural design of 
Local Assistance projects. 

For capital projects off the state highway system, the project applicant will be 
responsible for the ongoing operations and maintenance of the facility. If another entity 
agrees to assume responsibility for the ongoing operations and maintenance of the 
facility, documentation of the agreement must be submitted with the project application, 
and a copy of the Memorandum of Understanding or Interagency Agreement between 
the parties must be submitted with the request for allocation. 

All facilities constructed using ATP funds cannot revert to non-ATP use for a minimum 
of 20 years or its actual useful life as documented in the project application, whichever 
is less, without approval of the Commission. 

35.Project Inactivity 

Once funds for a project are encumbered, project applicants are expected to invoice on 
a regular basis (for federal funds, see 23 CFR 630.106 and the Caltrans' Inactive 
Obligation Policy). Failure to do so will result in the project being deemed "inactive" and 
subject to de-obligation if proper justification is not provided. 

36.Project Cost Savings 

Savings at contract award may be used to expand the scope of the project only if the 
expanded scope provides additional quantifiable active transportation benefits. The 
expanded scope must be approved by Commission staff prior to contract award. All 
other contract award savings will be returned proportionally. 
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Savings at project completion must be returned proportionally except when an agency 
has, subsequent to project programming, committed additional funds to the project to 
fund a cost increase. In such instances, savings at project completion may be returned 
to other fund types first, until the proportions match those at programming. Any 
additional savings at project completion must be returned proportionally. 

Any amount allocated for environmental may also be expended for design.  In addition, 
a local agency may expend an amount allocated for environmental, design, right of way, 
construction (infrastructure) or construction (non-infrastructure) for another allocated 
project phase, provided that the total expenditure shifted to a phase in this way is not 
more than 20 percent of the amount actually allocated for either phase.  This means 
that the amount transferred by a local agency from one phase to another may be no 
more than 20 percent of whichever of the phases has received the smaller allocation 
from the Commission. 

If an implementing agency requests an allocation of funds in an amount that is less than 
the amount programmed, the balance of the programmed amount may be allocated to a 
programmed project advanced from a future fiscal year. Project savings, including 
savings from projects programmed in the MPO component, will return to the overall ATP 
and be available to a programmed project advanced from a future fiscal year. 

37.Project Reporting 

The purpose of all required reports is to ensure that the project is executed on time and 
is within the scope and budget identified when the decision was made to fund the 
project. The ATP program adheres to the program accountability requirements set forth 
in the SB1 Accountability and Transparency Guidelines.  All reporting provisions 
specified in the SB 1 Accountability and Transparency Guidelines apply to ATP projects, 
including the report content, submission timeline, and consequences for 
noncompliance. 

All implementing agencies must submit regular progress reports, a completion report 
and a final delivery report to Caltrans. Implementing agencies should refer to the Local 
Assistance website for details. 

An agency implementing a project in the MPO selected portion of the program is 
required to also submit copies of all of its reports to the MPO. However, all agencies are 
encouraged to submit copies of their reports to their MPO or RTPA. 

Caltrans will prepare a semi-annual ATP progress report and submit it to the 
Commission. The timeline for submission of the semi-annual progress report and its 
contents is outlined in the SB 1 Accountability and Transparency Guidelines. 

The Commission will provide an annual report to the Legislature, which will discuss the 
effectiveness of the program, timely use of funds, and will include a summary of its 
activities relative to the administration of the ATP program. 
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A. Progress Reports: 
All implementing agencies, regardless of project type and size must submit progress 
reports to Caltrans, which is different than what is required in the SB1 Accountability 
Guidelines. 

B. Project Completion Report: 
Within six months of construction contract acceptance or the project becoming 
operable (open to the public), whichever comes sooner, the Implementing Agency 
shall provide a Completion Report to Caltrans on the scope of the completed project, 
its estimated final cost, estimated schedule, and project benefits as compared to 
those included in the executed project agreements. 

C. Final Delivery Reports: 
A Final Delivery Report must be submitted within 180 days of conclusion of all 
remaining project activities beyond the acceptance of the construction contract to 
reflect final project expenditures, any changes that occurred after submittal of the 
Completion Report and an updated evaluation of the benefits. The Commission may 
include this information in its annual reports to the Legislature. 

D. Audits: 
The Commission expects that audits will be conducted on a representative sample 
of ATP projects and provide a finding on the following: 

• Whether project costs incurred and reimbursed comply with the executed project 
agreements or approved amendments thereof; state and federal laws and 
regulations; contract provisions, and Commission guidelines. 

• Whether project deliverables (outputs) and outcomes are reasonable in 
comparison with the project cost, scope, schedule and benefits described in 
executed project agreements or approved amendments thereof. 

Additional audits, if deemed necessary, may be requested by the Commission 
during the implementation phases of the project.  In addition to any final audit 
performed, it may be beneficial to provide semi-final audits when a project is 
substantially completed.  It is expected that the findings from these audits will be 
included in the Inspector General’s reports to the Commission. 

X. Roles and Responsibilities 

38.California Transportation Commission (Commission) 

The Commission responsibilities include: 

• Adopt guidelines and policies for ATP. 

• Adopt the ATP fund estimate. 
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• Evaluate, score, and rank projects, including forming and facilitating the Project 
Evaluation Committee. 

• In consultation with regional agencies and Caltrans, recommend and adopt a 
program of projects, including: 
o The statewide component of ATP, 
o The small urban & rural component of ATP, and 
o The MPO selected component of the program based on the recommendations 

of the MPOs. 
o Ensuring that at least 25% of the funds benefit disadvantaged communities. 

• Maintain a contingency list of projects to be amended into the program in the 
event a programmed project is delivered under the programmed amount or if a 
project fails, approve and recommend such amendments for Commission 
approval. This contingency list will be in effect only until the adoption of the next 
statewide program. 

• Post recommendations and final adopted list of approved projects on the 
Commission’s website. 

• Allocate funds to projects. 

• Publish a Status Report of the Active Transportation Program (“Green Book”) 
annually to increase the transparency of the program and show the progress of 
the programmed projects. 

• Review project amendment requests and recommend approval or denial to the 
Commission. 

• Evaluate program and report to the legislature. 

39.California Department of Transportation (Caltrans) 

Caltrans has the primary responsibility for the administration of the adopted ATP. 
Responsibilities include: 

• Provide statewide program and procedural guidance. Conduct outreach through 
various networks such as, but not limited to, the ATP website, and at 
conferences, meetings, or workgroups. 

• Provide program training. 

• Solicit project applications for the program. 

• Perform eligibility and deliverability reviews of ATP projects at the Commission’s 
request and inform the Commission of any identified issues as they arise. 

• Assist as needed in functions such as facilitating project evaluation teams and 
evaluating applications. 
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• Notify successful applicants of their next steps after each call for projects. 

• Recommend project allocations (including funding type) to the Commission. 

• Make project amendment recommendations to the Commission. 

• Track and report on project implementation, including project completion. 

• Create reports required by the Commission and solicit implementing agencies to 
submit required reports in a timely manner. 

• Perform audits of selected projects in accordance with generally accepted 
government auditing standards. 

• Serve as the main point of contact in project implementation, including 
administering the contract(s) for the Active Transportation Resource Center. 

40.Metropolitan Planning Organizations (MPOs) With Large Urbanized Areas 

MPOs with large urbanized areas are responsible for overseeing a competitive project 
selection process in accordance with these guidelines. The responsibilities include: 

• Ensure that at least 25% of the funds in each MPO benefit disadvantaged 
communities. 

• If using different project selection criteria or weighting, minimum project size 
greater than $500,000, match requirement, or definition of disadvantaged 
communities for its competitive selection process, the MPO must obtain 
Commission approval prior to the MPO’s call for projects. 

• If electing to have a supplemental MPO specific call for projects, the projects 
within the MPO boundaries that were not selected through the statewide 
competition must be considered along with those received in the supplemental 
call for projects. An MPO must notify the Commission of their intent to have a 
supplemental call no later than the application deadline. 

• In administering a competitive selection process, an MPO must use a 
multidisciplinary advisory group to assist in evaluating project applications. 

• In administering a competitive selection process, an MPO must explain how the 
projects recommended for programming by the MPO include a broad spectrum of 
projects to benefit pedestrians and bicyclists. The explanation must include a 
discussion of how the recommended projects benefit students walking and 
cycling to school. 

• An MPO choosing to use the same project selection criteria and weighting, 
minimum project size, match requirement, and definition of disadvantaged 
communities as used by the Commission for the statewide competition may 
delegate its project selection to the Commission. An MPO delegating its project 
selection to the Commission must notify the Commission by the application 
deadline and may not conduct a supplemental call for projects. 
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• If electing to have a contingency list of projects to be amended into the program 
in the event a programmed project is delivered for less or fails, approve and 
recommend such amendments for Commission approval. This contingency list 
will be provided to the Commission and will be in effect only until the adoption of 
the next statewide program. 

• Recommend allocation requests for a project in the MPO selected portion of the 
program. 

• Determine which projects to advance and make that recommendation to the 
Commission in consultation with Commission staff and Caltrans. 

• Submit an annual assessment of its portion of the program in terms of its 
effectiveness in achieving the goals of ATP. 

In addition, the Southern California Association of Governments (SCAG) must follow the 
statutory requirements applying specifically to them as outlined in Section 6 of these 
guidelines. 

41.Regional Transportation Planning Agencies (RTPAs) Outside an MPO with 
Large Urbanized Areas and MPOs without Large Urbanized Areas 

The Regional Transportation Planning Agencies and MPOs (outside the ten large 
MPOs) may make recommendations or provide input to the Commission regarding the 
projects within their boundaries that are applying for ATP funding. 

42.Project Applicant 

Project applicants nominate ATP projects for funding consideration by submitting an 
application by the deadline. If awarded ATP funding for a submitted project, the project 
applicant (or partnering implementing agency if applicable) has contractual 
responsibility for carrying out the project to completion and complying with reporting 
requirements in accordance with federal, state and local laws and regulations, and 
these guidelines. 

For infrastructure projects off the state highway system, the project applicant will be 
responsible for the ongoing operations and maintenance of the facility. If another entity 
agrees to assume responsibility for the ongoing operations and maintenance of the 
facility, documentation of the agreement must be submitted with the project application, 
and a copy of the Memorandum of Understanding or Interagency Agreement between 
the parties must be submitted with the request for allocation. 

For all projects receiving SB 1 funds, the implementing agency must include signage 
stating that the project was made possible by SB 1 – The Road Repair and 
Accountability Act of 2017. The signage should be in compliance with applicable federal 
or state law, and Caltrans’ manual and guidelines, including but not limited to the 
provisions of the California Manual on Uniform Traffic Control Devices. 
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XI. Program Evaluation 
The Active Transportation Program will be evaluated for its effectiveness in increasing 
the use of active modes of transportation in California. Applicants that receive funding 
for a project must collect and submit data to Caltrans as described in the "Project 
Reporting" section. 

The Commission will include in its annual report to the Legislature a discussion on the 
effectiveness of the program in terms of planned and achieved improvement in mobility 
and safety and timely use of funds, and will include a summary of its activities relative to 
the administration of ATP including projects programmed, projects allocated, projects 
completed to date by project type, projects completed to date by geographic distribution, 
projects completed to date by benefit to disadvantaged communities, and projects 
completed to date with the California Conservation Corps or certified local community 
conservation corps. 
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XII. APPENDIX A 

Active Transportation Plan for Disadvantaged Communities
Guidance for Plans 

A city, county, county transportation commission, regional transportation planning 
agency, MPO, school district, or transit district may prepare an active transportation 
plan (bicycle, pedestrian, safe-routes-to-school, or comprehensive). An active 
transportation plan prepared by a city or county may be integrated into the circulation 
element of its general plan or a separate plan which is compliant or will be brought into 
compliance with the Complete Streets Act, Assembly Bill 1358 (Chapter 657, Statutes of 
2008). An active transportation plan must include, but not be limited to, the following 
components or explain why the component is not applicable: 

A. Mode Share: The estimated number of existing bicycle trips and pedestrian trips 
in the plan area, both in absolute numbers and as a percentage of all trips, and 
the estimated increase in the number of bicycle trips and pedestrian trips 
resulting from implementation of the plan. 

B. Description of Land Use/Destinations: A map and description of existing and 
proposed land use and settlement patterns which must include, but not be limited 
to, locations of residential neighborhoods, schools, shopping centers, public 
buildings, major employment centers, major transit hubs, and other destinations. 
Major transit hubs must include, but are not limited to, rail and transit terminals, 
and ferry docks and landings. 

C. Pedestrian Facilities: A map and description of existing and proposed pedestrian 
facilities, including those at major transit hubs and those that serve public and 
private schools. 

D. Bicycle Facilities: A map and description of existing and proposed bicycle 
transportation facilities including those at major transit hubs and those that serve 
public and private schools. 

E. Bicycle Parking: A map and description of existing and proposed end-of-trip 
bicycle parking facilities. Include a description of existing and proposed policies 
related to bicycle parking in public locations, private parking garages and parking 
lots and in new commercial and residential developments. Also include a map 
and description of existing and proposed bicycle transport and parking facilities 
for connections with and use of other transportation modes. These must include, 
but not be limited to, bicycle parking facilities at transit stops, rail and transit 
terminals, ferry docks and landings, park and ride lots, and provisions for 
transporting bicyclists and bicycles on transit or rail vehicles or ferry vessels. 

F. Wayfinding: A description of existing and proposed signage providing wayfinding 
along bicycle and pedestrian networks to designated destinations. 
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G. Non-Infrastructure: A description of existing and proposed bicycle and pedestrian 
education, encouragement, enforcement, and evaluation programs conducted in 
the area included within the plan. Include efforts by the law enforcement agency 
having primary traffic law enforcement responsibility in the area to enforce 
provisions of the law impacting bicycle and pedestrian safety, and the resulting 
effect on collisions involving bicyclists and pedestrians. 

H. Collision Analysis: The number and location of collisions, serious injuries, and 
fatalities suffered by bicyclists and pedestrians in the plan area, both in absolute 
numbers and as a percentage of all collisions and injuries, and a goal for 
collision, serious injury, and fatality reduction after implementation of the plan. 

I. Equity Analysis: Identify census tracts that are considered to be disadvantaged 
or low-income and identify bicycle and pedestrian needs of those disadvantaged 
or low-income residents. 

J. Community Engagement: A description of the extent of community involvement 
in development of the plan, including disadvantaged and underserved 
communities. 

K. Coordination: A description of how the active transportation plan has been 
coordinated with neighboring jurisdictions, including school districts within the 
plan area, and is consistent with other local or regional transportation, air quality, 
housing or energy conservation plans, including, but not limited to, general plans 
and a Sustainable Community Strategy in a Regional Transportation Plan, and 
local or regional housing plans or process improvements that are adopted or in 
development.1 

L. Prioritization: A description of the projects and programs proposed in the plan 
and a listing of their priorities for implementation, including the methodology for 
project prioritization and a proposed timeline for implementation. 

M. Funding: A description of future financial needs for projects and programs that 
improve safety and convenience for bicyclists and pedestrians in the plan area. 
Include anticipated cost, revenue sources and potential grant funding for bicycle 
and pedestrian uses. 

N. Implementation: A description of steps necessary to implement the plan and the 
reporting process that will be used to keep the adopting agency and community 
informed of the progress being made in implementing the plan. 

O. Maintenance: A description of the policies and procedures for maintaining 
existing and proposed bicycle and pedestrian facilities, including, but not limited 
to, the maintenance of smooth pavement, ADA level surfaces, freedom from 
encroaching vegetation, maintenance of traffic control devices including striping 
and other pavement markings, and lighting. 
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P. Resolution: A resolution showing adoption of the plan by the city, county or 
district. If the active transportation plan was prepared by a county transportation 
commission, regional transportation planning agency, MPO, school district or 
transit district, the plan should indicate the support via resolution of the city(s) or 
county(s) in which the proposed facilities would be located. 

A city, county, school district, or transit district that has prepared an active transportation 
plan may submit the plan to the county transportation commission or transportation 
planning agency for approval. The city, county, school district, or transit district may 
submit an approved plan to Caltrans in connection with an application for funds for 
active transportation facilities which will implement the plan. 

1 Such as plans or process improvements funded by SB 2 Planning Grant Program 
Funding or Local Early Action Planning Grant funding administered by the California 
Department of Housing and Community Development [INSERT LINK to HCD’s 
resources document.] 
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XIII. APPENDIX B 

Example Projects 
This is a list of projects considered generally eligible for ATP funding. It is not intended 
to be comprehensive; other types of projects that are not on this list may also be eligible 
if they further the goals of the program.  Components of an otherwise eligible project 
may not be eligible. 

• Development of new bikeways and walkways that improve mobility, access, or 
safety for non-motorized users. 

• Improvements to existing bikeways and walkways, which improve mobility, 
access, or safety for non-motorized users. 
o Elimination of hazardous conditions on existing bikeways and walkways. 
o Preventative maintenance of bikeways and walkways with the primary goal of 

improving the active transportation operations/usability extending the service 
life of the facility. 

• Installation of traffic control devices to improve the safety of pedestrians and 
bicyclists. 

• Safe Routes to School projects that improve the safety of children walking and 
bicycling to school, in accordance with Section 1404 of Public Law 109-59. 

• Safe routes to transit projects, which will encourage transit by improving biking 
and walking routes to mass transportation facilities and school bus stops. 

• Secure bicycle parking at employment centers, park and ride lots, rail and transit 
stations, and ferry docks and landings for the benefit of the public. 

• Bicycle-carrying facilities on public transit, including rail and ferries. 

• Establishment or expansion of a bike share program. 

• Recreational trails and trailheads, park projects that facilitate trail linkages or 
connectivity to non-motorized corridors, and conversion of abandoned railroad 
corridors to trails. 

• Development of a community wide bike, pedestrian, safe routes to schools, or 
active transportation plan in a disadvantaged community. 

• Education programs to increase bicycling and walking, and other non-
infrastructure investments that demonstrate effectiveness in increasing active 
transportation. Components may include but are not limited to: 
o Development and implementation of bike-to-work or walk-to-work school 

day/month programs. 
o Conducting bicycle and/or pedestrian counts, walkability and/or bikeability 

assessments or audits, or pedestrian and/or bicycle safety analysis. 
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o Conducting pedestrian and bicycle safety education programs. 
o Development and publishing of community walking and biking maps, 

including school route/travel plans. 
o Development and implementation of walking school bus or bike train 

programs. 
o Components of open streets events directly linked to the promotion of a new 

infrastructure project or designed to promote walking and biking on a daily 
basis. 

o Targeted enforcement activities around high pedestrian and/or bicycle injury 
and/or fatality locations (intersections or corridors). These activities cannot be 
general traffic enforcement but must be tied to improving pedestrian and 
bicyclist safety. 

o School crossing guard training. 
o School bicycle clinics. 
o Development and implementation of programs and tools that maximize use of 

available and emerging technologies to implement the goals of ATP. 
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XIV. APPENDIX C 

California Conservation Corps 
Active Transportation Program Guidelines California Conservation Corps and 
Certified Local Community Conservation Corps 

These guidelines are the policies and procedures specific to the most recently adopted 
Active Transportation Program (ATP) that is directed to the California Conservation 
Corps and certified Local Community Conservation Corps. 

Authority and Purpose
Senate Bill 1 (Beall, Chapter 5, Statutes of 2017), signed by the Governor on April 28, 
2017, directs $100 million annually from the Road Maintenance and Rehabilitation 
Account to the ATP beginning in the 2017-18 fiscal year. In addition, Assembly Bill 97 
(Ting, Chapter 14, Statutes of 2017) directs $4 million of the $100 million annually, 
beginning in the 2017-18 fiscal year for the next five years, to the California 
Conservation Corps for active transportation projects to be developed and implemented 
by the California Conservation Corps and certified Local Community Conservation 
Corps. The availability of these funds is subject to annual appropriation by the 
Legislature.  Not less than 50% of these funds shall be in the form of grants to certified 
Local Community Conservation Corps, as defined in Section 14507.5 of the Public 
Resources Code.  Unless otherwise specified in these guidelines, the Commission will 
follow the most recently adopted ATP Guidelines.:. 

The 2021 Active Transportation Program California Conservation Corps and Certified 
Local Community Conservation Corps will include one year of funding. New 
programming capacity will be for state fiscal year 2021-22. 

Active Transportation Program Goals 
The purpose of ATP is to encourage increased use of active modes of transportation by 
achieving the following goals: 

• Increase the proportion of trips accomplished by biking and walking, 

• Increase safety and mobility for non-motorized users, 

• Advance the active transportation efforts of regional agencies to achieve 
greenhouse gas reduction goals, pursuant to Senate Bill 375 (0f 2008) and 
Senate Bill 341 (of 2009), 

• Enhance public health, 

• Ensure that disadvantaged communities fully share in the benefits of the 
program, and provide a broad spectrum of projects to benefit many types of 
active transportation users. 

Schedule 
Applications due to California Conservation Corps December 31, 2020 
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California Conservation Corps submits applications to Caltrans February 15, 2021 
Caltrans Recommendations of Corps projects to Commission April 30, 2021 
Commission Adopts List of Recommended Projects June 2021 
Commission Allocates funds to Caltrans at the scheduled June Commission meeting 
Eligible Project Types
Eligible projects include projects that meet the goals of ATP as listed above and may be 
part of an existing bicycle or pedestrian transportation plan, safe routes to school plan, 
active transportation plan for disadvantaged communities, or multi-use or recreational 
trail plan.  Examples of typical project work can be found in the Commission’s ATP 
Guidelines. 

The California Conservation Corps and certified Local Community Conservation Corps 
will consider, but not be limited to, projects with the following elements: 

• Repair, remove and replace sidewalks 

• Sign installation 

• Irrigation 

• Landscaping 

• Demolition and deconstruction 

• Tree planting 

• Trail construction 

• Bike locker and bike rack installation 

• Fencing 

• Outreach and education 
When the California Conservation Corps or a certified Local Community Conservation 
Corps elect to partner with an ATP eligible applicant to implement the project, the 
California Conservation Corps and/or certified Local Community Conservation Corps 
will only consider those projects where at least 75% of the project cost includes items 
where the California Conservation Corps and/or certified Local Community 
Conservation Corps can participate. 

Minimum and Maximum Request for Funds 
The minimum request for ATP funds by the California Conservation Corps and certified 
Local Community Conservation Corps that will be considered is $50,000. The 
maximum requests for funds will not exceed the available levels of funding for each 
fiscal year. 

Co-Applicants
The California Conservation Corps or a certified Local Community Conservation Corps 
can serve as the lead applicant or may partner with an entity that will serve as the lead 
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applicant and implementing agency, and therefore the partnering agency assumes 
responsibility for the ongoing operations and maintenance of the facility/project. 
Documentation of the agreement between the California Conservation Corps or a 
certified Local Community Conservation Corps and the partnering agency (e.g. letter of 
intent) must be submitted with the project application(s). 

Eligible co-applicants include: 

• Local, Regional or State Agencies (e.g. city, county, Metropolitan Planning 
Organization, and Regional Transportation Planning Agency) 

• Caltrans 

• Transit Agencies (any agency responsible for public transportation that is eligible 
for funds under the Federal Transit Administration) 

• State or Local Park or Forest Agencies 

• State or Local Fish and Wildlife Agencies 

• Department of Interior Land Management Agencies 

• U.S. Forest Service 

• Tribal Governments 

• Private nonprofit tax-exempt organizations eligible for Recreational Trail Program 
funds. These program funds can only be used for projects such as recreational 
trails and trailheads, park projects that facilitate trail linkages or connectivity to 
non-motorized corridors, and conversion of abandoned railroad corridors to trails. 
Projects must benefit the general public, and not only a private entity 

• Any other entity with responsibility for oversight of transportation or recreational 
trails that the Commission determines to be eligible 

Project Selection Criteria 
The project selection process carried out by the Corps will adhere to and conform to the 
Commission schedule for each ATP funding cycle. Projects will be selected by the 
Corps on a competitive basis and will be scored and ranked on the basis of applicant 
response to the following criteria: 

• Projects can commence construction within six months of an award and shall be 
completed within two years from the project start date. 

• Benefit to disadvantaged communities - a minimum of 25% of all California 
Conservation Corps and certified Local Community Conservation Corps 
proposals that are approved must benefit a Disadvantaged Community as 
defined by median household income, CalEnviroScreen, or Free or Reduced 
Priced School Meals as defined in the ATP Guidelines. 

• Ability to further the goals of ATP. 

• Ability to leverage other funds. 
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Project Selection Process 
Applicants must submit an electronic version of the complete grant application package 
to the California Conservation Corps by the annual deadline reflected in these 
guidelines. Application packages will be reviewed for completeness and eligibility and 
evaluated by a review committee using established criteria. The review committee will 
consist of separate and designated teams of California Conservation Corps and certified 
Local Community Conservation Corps representatives. 

The California Conservation Corps must submit funding recommendations to the 
Caltrans ATP Managers for review.  The recommendations must include a substitution 
list of projects that will be considered for funding in the event projects from the 
recommended funding list are unable to proceed. The projects recommended for 
funding must also provide a Project Programming Request (PPR) form and the following 
information must be provided: project name, lead agency, partnering agency, project 
location, project description/scope, cost estimate, delivery schedule, project score from 
competitive review process. 

Caltrans ATP Managers will review the project list and make a recommendation to 
Commission staff for approval. Commission approval of the list of projects 
recommended for funding is required prior to the lump-sum allocation of funding to 
Caltrans. 

In the event a project is removed or savings are generated from the funding list, a 
project from the substitution list may be awarded as long as there is sufficient capacity 
to allow this substitution. Project substitution must be reported to the Commission. The 
California Conservation Corps administers the program of projects approved by the 
Commission and is responsible for reporting on the program pursuant to Section XI of 
these guidelines. 

Environmental Review 
Pursuant to Public Resources Code Sections 21102 and 21150, the Commission must 
consider the environmental impacts of a project prior to making an allocation of funds. 
California Environmental Quality Act (CEQA) compliance documentation for the 
proposed California Conservation Corps and certified Local Community Conservation 
Corps projects must be provided as follows: 

For projects that are exempt from CEQA, documentation of the exemption must be 
provided with the project application and included with funding recommendations 
submitted to Caltrans ATP Managers for review. Project lists being submitted to the 
Commission for consideration of a lump sum allocation must cite the date the CEQA 
exemption was cleared. 

For projects that are not exempt from CEQA, and for which an environmental document 
has been prepared and approved, documentation of the CEQA clearance must be 
provided with the project application. The Commission must consider the environmental 
document and approve the project for future funding via the issuance of an e-resolution. 
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E-resolutions must be obtained at a Commission meeting that is either prior to, or 
concurrent with, the lump sum allocation request. 

For more information on the process by which to obtain an e-resolution see the 
Commission website. Allocation requests will be brought forward for Commission 
consideration by Caltrans Local Assistance. 

In the event that the project is subject to the National Environmental Policy Act (NEPA) 
it is the Commission’s policy that documentation of NEPA clearance is provided with the 
project application and prior to allocation of funds. 

Allocation 
The California Conservation Corps’ list of projects recommended for funding will be 
submitted for approval and lump sum allocation by the Commission pursuant to the 
schedule identified in these guidelines and in accordance with this section. 

The Commission will allocate the funds to Caltrans as a lump-sum and Caltrans will 
sub-allocate funding to the California Conservation Corps. 

For projects exempt from CEQA, at the time of allocation, the date of the CEQA 
exemption determination by the lead agency must be noted in the list of projects being 
approved for allocation. 

For projects not exempt from CEQA, and for which an environmental document has 
been prepared and approved, an e-resolution must be issued by the Commission prior 
to the list of projects being approved for allocation pursuant to Section IX of these 
guidelines. 

The Commission’s expectation is that consistent with the requirements of the overall 
Active Transportation Program, the Corps will administer these funds to their grantees 
on a reimbursement basis. The availability of these funds is subject to annual 
appropriation by the Legislature. The California Conservation Corps will submit an 
allocation request to Caltrans. The California Conservation Corps is responsible for the 
expenditures of all allocated funds. Costs incurred prior to Commission allocation are 
not eligible for reimbursement. 

Reporting
The California Conservation Corps is required to submit semi-annual project status 
reports for the program as well as project completion reports within six months of 
construction contract acceptance or the project becoming operable (open to the public) 
and a final delivery report within 180 days of the conclusion of all remaining project 
activities to Caltrans. Refer to the most recent Commission ATP Guidelines for reporting 
requirements. 
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XV. APPENDIX D 

Links throughout Guidelines  

Eligibility 

• Project Study Report (PSR) Guidelines: 
https://catc.ca.gov/programs/state-transportation-improvement-program 

• Caltrans Project Development Procedures Manual: 
http://www.dot.ca.gov/design/manuals/pdpm.html 

• United States Census Bureau: 
https://data.census.gov/cedsci/?intcmp=aff_cedsci_banner 

• SB 535 List of Disadvantaged Communities: 
http://www.calepa.ca.gov/EnvJustice/GHGInvest/ 

• California Department of Education: http://www.cde.ca.gov/ds/sd/sd/filessp.asp 

• Health Places Index Live Map: https://map.healthyplacesindex.org/ 

• Healthy Places Index Report and Data: 
https://healthyplacesindex.org/data-reports/ 

• Recreational Trails Program: 
http://www.fhwa.dot.gov/environment/recreational_trails/ 

Project Application 

• Caltrans Local Assistance Website: https://dot.ca.gov/programs/local-
assistance/fed-and-state-programs/active-transportation-program/general-and-
technical-information 

• Interim Count Methodology Guidance: https://dot.ca.gov/programs/local-
assistance/fed-and-state-programs/active-transportation-program/general-and-
technical-information 

• Commission Website: http://catc.ca.gov/programs/atp/ 

California Conservation Corps 

• ATP Guidelines: https://catc.ca.gov/programs/active-transportation-program 
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