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2020 Interim Timely Use of Funds Policy

Resolution — G-20-84, Amending Resolution G-20-56
(changes are shown in strikethrough and bold)

All requests for project delivery deadline time extensions under this Interim Timely Use of
Funds Policy must be submitted directly to the California Department of Transportation
(Caltrans) for processing prior to the expiration of the deadline and no later than
December-31;,2020 June 30, 2021. The extension request should describe the specific
circumstance that justifies the extension and identify the delay directly attributable to the
circumstance. Caltrans will review and prepare a written analysis of the proposed
extension request and forward the written analysis and recommendation to the California
Transportation Commission for action.

1.

The deadline to request an allocation for projects programmed in Fiscal Year (FY)
2019-20 is extended to the December 2020 Commission meeting.

Exception: This does not apply to STIP projects. STIP projects programmed in FY 2019-20
must receive an allocation or a time extension by June 30, 2020 (Government Code
section 14529.8). For multi funded projects with STIP and other programs, the STIP
limitations shall apply.

. The period to award for projects that receive a construction allocation is extended

to 12-months. This extension includes projects that received an allocation in

October 2019-December2019,-orJanuary-2020 through June 2021.

The maximum time extension for each of the following project’s delivery milestones
is extended to 20-months:

Project Allocation

Project Expenditure
Construction Contract Award
d. Project Completion

oo

A one-time time extension amendment will be considered for projects with an
approved time extension that expires in May 2020 through Becember2020 June
2021 to extend the period of the time extension to up to 20-months. Projects that
have already received a “one-time” amendment are not eligible for additional
time.

. For a project with an approved 20-month time extension that expires in May 2020

through February 2021, an agency may request additional time beyond the 20
months if the need for additional time is directly attributable to the COVID-19
pandemic. The request will be evaluated on a case-by-case basis.

Exception: This does not apply to STIP projects. Time extensions for STIP projects may
not exceed 20 months (Government Code section 14529.8). For multi funded projects
with STIP and other programs, the STIP limitations shall apply.
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. For allocations with the 180-day deadline for final invoice expiring in May 2020
through December 2020, the deadline is extended for an additional 180 days.

. For programs with an approved close-out policy, the 2020 Interim Timely Use of
Funds Policy shall apply as follows:

a. Trade Corridors Improvement Fund (TCIF) — the interim policy applies only
if a TCIF project has funds from other competitive programs covered under
this policy.

b. Traffic Congestion Relief Program - the interim policy applies only for project
completion and final expenditure milestones.
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