
NEXT REGULARLY SCHEDULED CTC MEETING (Subject to Change): 
CTC Meeting – June 27-28, 2018 in Sacramento, CA 

ESTIMATED TIMED AGENDA 
CALIFORNIA TRANSPORTATION COMMISSION

http://www.catc.ca.gov 
May 16-17, 2018

San Diego, California

Wednesday, May 16, 2018 

1:00 PM Commission Meeting 
Doubletree by Hilton San Diego- Hotel Circle 
Grand View Ballroom 
1515 Hotel Circle South 
San Diego, CA 92108 

6:00 PM Commissioners’ Dinner 
5197 Terrazza Quintana 
San Diego, CA 92124 

Thursday, May 17, 2018 

9:00 AM Commission Meeting 
Doubletree by Hilton San Diego- Hotel Circle 
Grand View Ballroom 
1515 Hotel Circle South 
San Diego, CA 92108 

To view the live webcast of this meeting, please visit: http://ctc.dot.ca.gov/webcast 

NOTICE:  Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out of sequence and 
on either day of the two-day meeting, except for those agenda items bearing the notation “TIMED ITEM.” TIMED ITEMS which may not be heard prior to 
the Time scheduled but may be heard at, or any time after the time scheduled.  The Commission may adjourn earlier than estimated on either day. 

Unless otherwise noticed in the specified book item, a copy of this meeting notice, agenda, and related book items will be posted 10 calendar days prior 
to the meeting on the California Transportation Commission (Commission) Website:  www.catc.ca.gov.  Questions or inquiries about this meeting may be 
directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52), Sacramento, CA  95814.  If any special accommodations are needed for 
persons with disabilities, please contact Doug Remedios at (916) 654-4245.  Requests for special accommodations should be made as soon as possible 
but no later than at least five working days prior to the scheduled meeting. 

Persons attending the meeting who wish to address the Commission on a subject to be considered at this meeting are asked to complete a Speaker 
Request Card and provide it to the Commission Clerk prior to the discussion of the item.  If you would like to present any written materials, including 
handouts, photos, and maps to the Commission at the meeting, please provide a minimum of 25 copies labeled with the agenda item number no later than 
30 minutes prior to the start of the meeting.  Video clips and other electronic media cannot be accommodated.  Speakers cannot use their own computer 
or projection equipment for displaying presentation material.   

Improper comments and disorderly conduct are not permitted. In the event that the meeting conducted by the Commission is willfully interrupted or  
disrupted by a person or by a group so as to render the orderly conduct of the meeting unfeasible, the Chair may order the removal of those individuals 
who are willfully disrupting the meeting.  

* “A” denotes an “Action” item; “I” denotes an “Information” item; “C” denotes a “Commission” item; “D” denotes a “Department” item; “F” denotes a “U.S.
Department of Transportation” item; “R” denotes a Regional or other Agency item; and “T” denotes a California Transportation Agency (CalSTA) item.

FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of Transportation (Department or 
Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), State Transportation Improvement Program (STIP), State 
Highway Operation and Protection Program (SHOPP), Traffic Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and 
Transportation Improvement Act of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic Reduc-
tion, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), State Route 99 Bond Program (RTE 
or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Improvement Fund (TCIF), Highway-Railroad Crossing Safety Account 
(HRCSA), State-Local Partnership Program (SLPP), Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase 
(PA&ED), Design Phase (PS&E), Right of Way (R/W), Fiscal Year (FY), Active transportation Program (ATP), Intercity Rail (ICR), California Aid to Airports 
Program (CAAP), Acquisition & Development (A&D), Transit and Inter-City Rail Capital Program (TIRCP), Transportation Facilities Account (TFA), Trade 
Corridor Enhancement Program (TCEP), Local Partnership Program (LPP), Local Streets and Roads Program (LSRP), Solutions for Congested Corridors 
Program (SCCP). 

http://ctc.dot.ca.gov/webcast
http://www.catc.ca.gov/
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 GENERAL BUSINESS 
1 Roll Call 1.1 Fran Inman I C 
2 Welcome to the Region 1.12 Steve Vaus I R 
3 

8 Ayes 
Resolutions of Necessity – Appearance: 
--08-SBd-247-PM 39.75 
Carl G. Warnick, et al. 
Resolution C-21609 

2.4a.(1) Teri Anderson 
Michael Whiteside 

A D 

4 
8 Ayes 

Resolutions of Necessity – Appearance: 
--12-Ora-5-PM 16.3 
Saddleback Valley Unified School District 
Resolution C-21610 

2.4a.(2) Teri Anderson 
Michael Whiteside 

A D 

5 Approval of Minutes for March 21-22, 2018 1.2 Fran Inman A C 
6 Commissioners’ Meetings for Compensation 1.5 Fran Inman A C 
 REPORTS 
7 Commission Executive Director 1.3 Susan Bransen A C 
8 Commissioner Reports 1.4 Fran Inman A C 
9 CalSTA Secretary and/or Undersecretary 1.6 Brian Annis I T 

10 Caltrans Director and/or Deputy Director 1.7 Laurie Berman I D 
11 FHWA California Division Administrator 1.11 Vincent Mammano I F 
12 Regional Agencies Moderator 1.8 Patricia Chen I R 
13 Rural Counties Task Force Chair 1.9 Maura Twomey I R 
14 Self-Help Counties Coalition Executive Director 1.10 Keith Dunn I R 

 POLICY MATTERS 
15 Innovations in Transportation 

• Autonomous Vehicles and the San Diego Regional 
Proving Ground 

4.3 Garth Hopkins 
Kim Kawada 

A C 

16 State and Federal Legislative Matters 4.1 Jacqueline Campion A C 
17 Budget and Allocation Capacity 

 
4.2 Jacqueline Campion 

Steven Keck 
I D 

 Road Repair and Accountability Act of 2017, Senate Bill 1 
18 Road Repair and Accountability Act of 2017, Senate Bill 1 

(SB 1) Implementation Update 
4.4 Robert Nelson I C 

19 Adoption of the 2018 Trade Corridor Enhancement Program 
Resolution TCEP-P-1718-01 

4.9 Dawn Cheser A C 

20 Adoption of the 2018 Solutions for Congested Corridors 
Program  
Resolution SCCP-P-1718-01 
(Related Item under Ref. 2.5s.(6).) 

4.10 Teresa Favila A C 

21 Adoption of 2018 Local Partnership Competitive Program 
Resolution LLP-P-1718-01 

4.7 Matthew Yosgott A C 

22 Adoption of the Amended 2018 Senate Bill 1 Accountability 
and Transparency Guidelines 
Resolution G-18-18 

4.8 Robert Nelson A C 

23 Amendment to the 2018 Local Partnership Formulaic Program  
Resolution G-18-22, Amending Resolution G-18-15 

4.17 Christine Gordon A C 

24 Adoption of the 2019 Active Transportation Program Fund 
Estimate  
Resolution G-18-17 

4.6 Laurie Waters 
Steven Keck 

A D 

25 
3:00 pm 

Timed Item 

Hearing on the 2019 Active Transportation Program 
Guidelines 

4.11 Laurie Waters A C 

26 Adoption of the 2019 Active Transportation Program  
Guidelines 
Resolution G-18-19 

4.12 Laurie Waters A C 
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27 Adoption of the 2019 Active Transportation Program  
Guidelines MPO Competitive Component – Metropolitan 
Transportation Commission 
Resolution G-18-27 

4.15 
 

Laurie Waters A C 

28 Presentation on the Draft Federal Project Funding Guidelines 4.5 Jacqueline Campion  
Steven Keck 

I D 

29 Presentation of the Transit and Inter-City Rail Capital Program 4.13 Teresa Favila 
Brian Annis 

I T 

 INFORMATION CALENDAR Rick Guevel 
30 Informational Reports on Allocations Under Delegated 

Authority:  
-- Emergency G-11 Allocations (2.5f.(1)):  $71,335,000 for 18 

projects.  
-- SHOPP Safety Sub-Allocations (2.5f.(3)): $66,460,000 for 

19  projects. 
-- Minor G-05-16 Allocations (2.5f.(4)):  $13,891,000 for 17 

projects. 

2.5f.  I D 

 Monthly Reports on the Status of Contract Award for: 
31 State Highway Projects, per Resolution G-06-08 3.2a.  I D 
32 Local Assistance STIP Projects, per Resolution G-13-07 3.2b.  I D 
33 Local Assistance ATP Projects, per Resolution G-15-04 3.2c.  I D 
34 Pre-Construction SHOPP Support Allocations, per Resolution  

G-06-08 
3.3  I D 

 Quarterly Reports – FY 2017-18 
35 Aeronautics – Acquisition and Development (A&D) and Airport 

Improvement Program (AIP) – Third Quarter 
3.6  I D 

 Other Quarterly Reports 
36 Commission Comment Letters on Notices of Preparation and 

Draft Environmental Impact Reports 
4.14  I C 

 BEGIN CONSENT CALENDAR Rick Guevel 
37 Approval of Project for Future Consideration of Funding: 

03 – El Dorado County 
South Tahoe Greenway Shared-Use Trail Project 
Construct a Class 1 trail.  (MND) (PPNO 03-1220) (ATP) 
Resolution E-18-46 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(2)  A C 

38 Approval of Project for Future Consideration of Funding: 
03 – El Dorado County 
Upper Broadway Bike Lanes Project 
Construct a Class II Bike Lane.   
(MND) (PPNO 1222/1225) (ATP)  
Resolution E-18-47 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(3)  A C 

39 Approval of Project for Future Consideration of Funding: 
05 – Santa Cruz County 
Airport Boulevard Reconstruction Project 
Resurface and reconstruction improvements. 
(MND) (PPNO 2555) (STIP) 
Resolution E-18-48 
(Related Item under Ref. 2.5c.(3).) 

2.2c.(4)  A C 

40 Approval of Project for Future Consideration of Funding: 
05 – Santa Barbara County 
Rincon Multi-Use Trail Project 
Construct bike, pedestrian and bridge improvements. 
(MND) (PPNO 2747) (ATP) 
Resolution E-18-49 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(5)  A C 
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41 Approval of Projects for Future Consideration of Funding: 
 
02-Sha-44, PM 59.4/59.8 
Hat Creek Bridge Replacement Project 
Replace existing bridge on SR 44 in Shasta County. 
(ND) (PPNO 3483) (SHOPP) 
Resolution E-18-32 
(Related Item under Ref. 2.5b.(1).) 
 
02-Sis-96, PM 23.2/56 
Siskiyou 96 Culvert Rehabilitation Project 
Replace 28 culverts on a portion of SR 28 in Siskiyou County. 
(MND) (PPNO 3314) (SHOPP) 
Resolution E-18-33 
 
03-But-99, PM 13.3/45.9 
Bridge Rail Upgrade and Widening Project 
Replace non-standard bridge rail at six locations on SR 99 in 
Butte County.  (MND) (PPNO 2433) (SHOPP) 
Resolution E-18-34 
 
03-But-99, PM 14.89/15.67 
Cottonwood Creek Bridge Replacement Project  
Replace existing bridge on SR 99 in Butte County. 
(MND) (PPNO 2425) (SHOPP) 
Resolution E-18-35 
 
03-Pla-65, PM 6.5/12.8 
State Route 65 Capacity and Operational Improvement 
Project  
Widen a portion of SR 65 in Placer County. 
(MND) (EA 1F170) (Local) 
Resolution E-18-36 
 
04-CC-680, PM 20.22/22.2,  
04-CC-4, PM R10.5/15.1 
Interstate 680/State Route 4 Interchange Improvement Project 
Construct roadway improvements at the intersection of I-680 
and SR 4 in Contra Costa County. 
(ND) (PPNO 0298E) (STIP, SHOPP, SB1, Local) 
Resolution E-18-37 
 
06-Fre-269, PM 10.4/12.5 
State Route 269 Bridge Project  
Construct roadway improvements including three new bridges 
on SR 269 in Fresno County.  (MND) (PPNO 2184) (SHOPP) 
Resolution E-18-38 
 
06-Ker-5, PM 12.5 
I-5 Freight Corridor California Aqueduct Project  
Bridge deck rehabilitation on an existing bridge on I-5 in Kern 
County.  (ND) (PPNO 6877) (SHOPP) 
Resolution E-18-39 
(Related Item under Ref. 2.5b.(2) 
 
06-Ker-58, PM R99.0/R100.3 
Cache Creek Bridges on State Route 58 Project  
Replace two existing bridges on SR 58 in Kern County. 
(MND) (PPNO 6674) (SHOPP) 
Resolution E-18-40 
(Related Item under Ref. 2.5b.(1).) 

2.2c.(1)  A D 
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06-Ker-99, PM L0.0/0.6 
I-5 Fast Freight Corridor I-5/State Route 99 Separation Project  
Lower roadway profile on a portion of SR 99 in Kern County. 
(ND) (PPNO 6876) (SHOPP) 
Resolution E-18-41 
(Related Item under Ref. 2.5b.(2) 
 
06-Ker-99, PM 10.4/21.2 
Panama and White Lane Vertical Clearance Improvements 
Project  
Construct roadway improvements on SR 99 in Kern County. 
(ND) (PPNO 6681) (SHOPP) 
Resolution E-18-42 
(Related Item under Ref. 2.5b.(2) 
 
08-SBd-95, PM 65.4/66.0 
US Highway 95 Shoulder Widening and Rumble Strips Project 
Construct roadway improvements on a portion of US 95 in 
San Bernardino County.  (ND) (PPNO 399Y) (SHOPP) 
Resolution E-18-43 
 
10-Ama/Tuo-88, 49, 108, 120, PM Various 
Amador & Tuolumne County Drainage Restoration Project  
Drainage restoration or replacement on portions of SR 88, 49, 
108 and 120 in Amador and Tuolumne Counties. 
(MND) (PPNO 3119) (SHOPP) 
Resolution E-18-44 
(Related Item under Ref. 2.5b.(2) 
 
12-Ora-73, PM 23.95/24.15 
State Route 73 MacArthur Boulevard Southbound Off-Ramp 
Improvement Project 
Construct roadway improvements on SR 73 and MacArthur 
Boulevard in Orange County. 
(MND) (PPNO 4096R) (SHOPP) 
Resolution E-18-45 

42 Approval of Project for Future Consideration of Funding: 
08 – San Bernardino County 
Mojave Riverwalk Shared-Use Bicycle Facility Project 
Construct Class I, II, and III bike and pedestrian 
improvements.  (MND) (PPNO 1204) (ATP) 
Resolution E-18-50 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(6)  A C 

43 Approval of Project for Future Consideration of Funding: 
08 – Riverside County 
Temescal Canyon Road Widening Project 
Construct roadway widening improvements on Dawson 
Canyon Road and Dos Lagos Drive.  
(MND) (PPNO 1240) (LPP)  
Resolution E-18-51 

2.2c.(7)  A C 

44 Approval of Project for Future Consideration of Funding: 
10 – Stanislaus County 
Linwood Avenue Active Transportation Plan Improvements 
Project 
Construct bike and pedestrian improvements. 
(MND) (PPNO 3183) (ATP) 
Resolution E-18-52 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(8)  A C 
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45 Two Relinquishment Resolutions: 
 
--04-CC-4-PM 24.3/24.4,  
Right of way along Route 4 on Loveridge Road, in the  
City of Pittsburg. 
Resolution R-4006 
 
--11-Imp-78-PM 15.4/15.5,  
Right of way along Route 78, 0.1 miles west of the Route 
78/111 intersection, in the City of Brawley. 
Resolution R-4008 

2.3c.  A D 

46 
8 Ayes 

15 Resolutions of Necessity  
Resolutions C-21611 through C-21625 

2.4b.  A D 

47 Director’s Deeds  
Items 1 through 23 
Excess Lands - Return to State: $3,887,950 

Return to Others: $0 

2.4d.(1)  A D 

48 Request to deallocate a combined total of $110,000 ($16,000 
in Construction and $94,000 in Environmental) from Project 
4a- the Eureka Waterfront Trail Phase A - Del Norte to 
Truesdale, in Humboldt County, due to project cost savings. 
(PPNO 2069). 
Resolution FP-17-54,  
Amending Resolutions FP-16-45 and FP-08-18 

2.5c.(9)  A D 

49 The City of Eureka, Humboldt County and the Humboldt 
County Association of Governments propose to amend the 
ENFA program to revise the project funding plans for the 
Eureka Waterfront Trail Phase A - Del Norte to Truesdale 
(PPNO 2069) and Broadway Street Intersection Improvements 
(PPNO 2372) and program the savings to the Waterfront Drive 
Connection Phase II project (PPNO 0302D), in Humboldt 
County. 
Resolution G-18-26, Amending Resolution G-13-14 
(Related Item under Ref.  2.5c.(9).) 

4.21  A D 

50 Request to deallocate $1,048,440 in Proposition 1B TLSP 
funding from the City of Los Angeles – ATCS Echo Park/Silver 
Lake Phase 2 project, due to cost savings upon completion of 
the project. 
Resolution TLS1B-AA-1718-01,  
Amending Resolution TLS1B-A-1415-02 

2.5g.(7a)  A D 

51 Request to deallocate $528,721 in Proposition 1B TLSP 
funding from the City of Los Angeles – ATCS Wilshire East 
project, due to cost savings upon completion of the project. 
Resolution TLS1B-AA-1718-02,  
Amending Resolution TLS1B-A-1314-03 

2.5g.(7b)  A D 

52 Request to amend Resolution SLP1B-A-1213-23 for Santa 
Clara Valley Transportation Authority BART Vehicle Project, in 
Santa Clara County, to add language to the original vote box 
to note the period of project completion as December 2024.  
(EA R310GA) 
Resolution SLP1B-AA-1718-01, Amending SLP1B-A-1213-23 

2.5g.(10)  A D 

53 Request to reallocate $673,000 in previously allocated TCRP 
funds for Project 1.1 – BART to San Jose –Extension from 
Fremont to Warm Springs project (PPNO T0011) in Santa 
Clara County. 
Resolution TFP-17-04 

2.5t.(2a)  A D 
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54 Request to de-allocate a combined total of $5,222,000 in 
Proposition 1B TCIF funding from the following projects, due to 
savings at project closeout: 
•  (2.5g.(5a) - $1,325,000 from TCIF Project 2 (Richmond Rail 

Connector) in Contra Costa County.  (PPNO 0241B)   
Resolution TCIF-AA-1718-06,  
Amending Resolution TCIF-A-1314-06  

• (2.5g.(5b) - $2,151,000 from TCIF Project 56 (I-10 Corridor 
Logistics Access [Cherry]) in San Bernardino County. 
(PPNO 0137T)  
Resolution TCIF-AA-1718-07,  
Amending Resolution TCIF-A-1112-11 

• (2.5g.(5c) - $23,000 from TCIF Project 63 (Palm Avenue 
Railroad Grade Separation) in San Bernardino County.  
(PPNO 1134)  
Resolution TCIF-AA-1718-08,  
Amending Resolution TCIF-AA-1516-06 

• (2.5g.(5d) -  $965,000 from TCIF Project 64 (Lenwood Road 
Grade Separation) in San Bernardino County.  (PPNO 1135)  
Resolution TCIF-AA-1718-09,  
Amending Resolution TCIF-AA-1314-10 

• (2.5g.(5e) - $758,000 from TCIF Project 84 (Laurel Street 
Grade Separation) in San Bernardino County.(PPNO 1141) 
Resolution TCIF-AA-1718-10,  
Amending Resolution TCIF-AA-1314-13 

2.5g.(5a) – 
2.5g.(5e) 

 A D 

55 Request to reallocate $17,927,000 in previously allocated 
TCRP funds for Project 7.3 – Caltrain Service Improvement 
Project Phase III project (PPNO T0073) in Monterey County. 
Resolution TFP-17-05 

2.5t.(2b)  A D 

56 Request of $3,309,000 for the FY 2018-19 Waterborne Ferry 
Program in the San Francisco Bay Area. 
Resolution MFP-17-07 

2.6d.  A D 

57 Technical Adjustments to the 2018 State Transportation  
Improvement Program  
Resolution G-18-21, Amending Resolution G-18-16 

4.16  A C 

58 Annual Review of Rate for Local Government Matching of 
California Aid to Airports Program - Acquisition and 
Development Program 
Resolution G-18-24 

4.19  A D 

59 Technical Adjustments to the 2018 State Highway Operation 
and Protection Program (SHOPP) 
Resolution G-18-28, Amending Resolution G-18-13 

4.30  A D 

 END OF CONSENT CALENDAR 
 Environmental Matters  

60 Approval of Project for Future Consideration of Funding of a 
New Public Road: 
03 – Sacramento County 
Metro Air Parkway/I-5 Interchange Project 
Construct Interchange Improvements. 
(FEIR) (Private Funds) 
Resolution E-18-54 

2.2c.(10) Garth Hopkins 
 

A C 

61 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County 
Sacramento County Pedestrian Master Plan. 
Construct pedestrian improvements. 
(FEIR) (PPNO 1772) (ATP) 
Resolution E-18-53 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(9) Garth Hopkins 
 

A C 
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62 Approval of Project for Future Consideration of Funding: 
04-Ala-84, PM 10.8/18.0 
Niles Canyon Safety Improvements Project 
Construct roadway and safety improvements on a portion of 
SR 84 in Alameda County. (FEIR) (PPNO 0076B) (SHOPP) 
Resolution E-18-55  

2.2c.(11) Garth Hopkins 
Phil Stolarski 

A D 

63 
 

Approval of Project for Future Consideration of Funding: 
10-Sta-132, PM 11.0/15.0, 10-Sta-99, PM 15.7/17.5 
State Route 132 West Freeway/Expressway Project 
Construct a new Freeway/Expressway along an adopted route 
in Stanislaus County.  (FEIR) (PPNO 0944M) (STIP-Local) 
Resolution E-18-56  

2.2c.(12) Garth Hopkins 
Phil Stolarski 

A D 

 Quarterly Report – FY 2017-18 – Second Quarter 
64 Project Delivery – Second Quarter 3.5 Rick Guevel 

Michael Keever 
I D 

 Projects with Costs that Exceed the Programmed Amount by More Than 20 Percent  
65 Request to allocate $15,969,000 for the Construction of the 

SHOPP Roadway Rehabilitation project on Highway 20 in 
Colusa County; an increase of $4,769,000 overall;  42.6 
percent over the original programmed amount, ($14,469,000 
for Construction Capital; 49 percent over the original 
programmed amount, and $1,500,000 for Construction 
Support; 0 percent over the original programmed amount).  
Resolution FP-17-55 

2.5d.(1) Rick Guevel 
Amarjeet Benipal  

A D 

66 Request to allocate $738,000 for the Construction Support for 
the STIP Regional Transportation Improvement Program 
Planting Mitigation project on Route 246 in Santa Barbara 
County. This is a 39.8 percent over the original programmed 
amount. The Construction Capital for this project is funded 
100 percent with local county measure funds. (PPNO 6400Y) 
Resolution FP-17-56 

2.5d.(2) Rick Guevel 
Richard Rosales 

A D 

 Supplemental Fund Allocations - Award 
67 Request for an additional $3,816,000 in Construction Capital 

for the SHOPP Pavement Rehabilitation project on SR-36 in 
Lassen County, to award a contract. This is an increase of 
30.0 percent over the original allocated amount. (PPNO 3529) 
Resolution FA-17-19 

2.5e.(1) Rick Guevel 
David Moore  

A D 

68 Request for an additional $1,018,000 in Construction Capital 
for the SHOPP Pavement Rehabilitation project on I-5 in Los 
Angeles County, to award a contract. This is an increase of 
40.6 percent over the original allocated amount. (PPNO 4775) 
Resolution FA-17-20 

2.5e.(2) Rick Guevel 
Carrie Bowen 

A D 

 Highway Right of Way Matters 
69 

 
Director’s Deeds – Los Angeles County – (Roberti Regulation) 
--Items 1 through 6 
Excess Lands – Return to State:  $1,559,389.22 

Return to Others:  $0 

2.4d.(2) Stephen Maller 
Jennifer S. Lowden 

A D 

70 Wireless Program Renewal – Approve renewal of Caltrans’ 
Wireless Program with minor change to the Master License 
Agreement and update pricing matrix.  
Resolution G-18-25 

4.20 Teri Anderson 
Jennifer S. Lowden 

A D 
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 PROGRAM UPDATES 
 STIP Amendments for Notice 

71 The Los Angeles County Metropolitan Transportation 
Authority proposes to amend the STIP to program an AB 3090 
cash reimbursement project (PPNO 4356A) in order to use 
local federal funds for construction of the Route 138 Widening, 
Segment 6 project (PPNO 4356) in Los Angeles County, with 
reimbursement to be scheduled over a three year period 
beginning in FY 2019-20. 
STIP Amendment 18S-01 

2.1b.(1) Teresa Favila 
Bruce De Terra 

I D 

72 The Contra Costa Transportation Authority proposes to 
amend the STIP to program an AB 3090 cash reimbursement 
project (PPNO 0298F) in order to use local funds for 
construction of the I-680/ SR 4 Interchange- Widen Route 4 
(Phase 3) project (PPNO 0298E) in Contra Costa County, with 
reimbursement to be scheduled over a three year period 
beginning in FY 2019-20. 
STIP Amendment 18S-02 

2.1b.(2) Teresa Favila 
Bruce De Terra 

I D 

 SHOPP Program 
 SHOPP Amendments for Approval 

73 Request to:  
--Add 14 new projects into the 2016 SHOPP.  
--Revise 1 project currently programmed in the 2016 SHOPP.  
SHOPP Amendment 16H-024 

2.1a.(1) Rick Guevel 
Bruce De Terra 

A D 

74 Request to:  
--Add 8 new projects into the 2018 SHOPP.  
--Revise 23 projects currently programmed in the 2018 
SHOPP. SHOPP Amendment 18H-001 

2.1a.(2) Rick Guevel 
Bruce De Terra 

A D 

 Active Transportation Program 
75 Amendment to the 2017 Active Transportation Program 

Augmentation – Statewide and Small Urban & Rural 
Components: 

• Las Positas and Modoc Roads Class I Project in Santa 
Barbara County (Small Urban and Rural Component) 

Resolution G-18-23, Amending Resolution G-17-29 

4.18 Laurie Waters A C 

76 
 

Presentation of the Semi-Annual Active Transportation 
Program Delivery Report and Update on Caltrans’ Division of 
Local Assistance Oversight of the Active Transportation 
Program Reporting Process 

4.27 Laurie Waters 
Rihui Zhang 

I D 

 ALLOCATIONS 
 SHOPP Program - Minor Allocations 

77 Request of $500,000 for the pedestrian safety and congestion 
reduction Minor project on Route 152 at Holohan/College 
Road, in Santa Cruz County. (EA 0T770) 
Resolution FP-17-45 

2.5a. Rick Guevel 
Bruce De Terra 

A D 

 SHOPP Allocations 
78 Request of $539,305,000 for 31 SHOPP projects.  

Resolution FP-17-46 
(Related Items under Ref 2.2c.(1) & 2.5s.(6).) 

2.5b.(1) Rick Guevel 
Bruce De Terra 

A D 

79 Request of $71.8 million for 72 2016 SHOPP preconstruction 
project phases for environmental, design and R/W support: 

2.5b.(2a) - $33.9 million for 39 2016 SHOPP projects. 
2.5b.(2b) - $37.9 million for 33 2016 SHOPP – SB 1 Projects. 

Resolution FP-17-47 
(Related Items under Ref. 2.2c.(1) 

2.5b.(2) Rick Guevel 
Bruce De Terra 

A D 
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 Advance - SHOPP Allocations  
80 Request of $24.2 million for 32 2018 SHOPP preconstruction 

project phases for environmental, design and R/W support. 
2.5b.(3a) - $14.7 million for 23 2018 SHOPP projects. 
2.5b.(3b) - $ 9.5 million for    9 2018 SHOPP – SB 1 Projects. 

Resolution FP-17-48  

2.5b.(3) Rick Guevel 
Bruce De Terra 

A D 

 STIP Allocations 
81 Request of $10,299,000 for eight locally administered STIP 

projects, off the State Highway System. 
2.5c.(3a) -- $4,496,000 for five STIP projects. 
2.5c.(3b) -- $5,803,000 for three STIP Planning, 

Programming, and Monitoring projects. 
Resolution FP-17-50 
(Related Item under Ref. 2.2c.(4).) 

2.5c.(3) Teresa Favila 
Bruce De Terra 

A D 

 Advance - STIP Allocations  
82 Request of $635,000 for one locally administered Planning, 

Programming, and Monitoring STIP project for the San 
Bernardino County Transportation Authority, in San Bernardino 
County, programmed FY 18-19.  
Resolution FP-17-51 

2.5c.(4) Teresa Favila 
Bruce De Terra 

A D 

83 Request of $5,000,000 for the State Administered Olancha - 
Cartago Archaeological Pre-Mitigation STIP project on the 
State Highway System, in Inyo County, programmed FY 18-19. 
(PPNO 0170A) 
Resolution FP-17-52 

2.5c.(5) Teresa Favila 
Bruce De Terra 

A D 

 STIP Transit and Rail Allocations  
84 Request of $21,700,000 for the locally administered System 

Wide Light Rail Vehicles STIP Transit project, in Los Angeles 
County.  (PPNO 4025) 
Resolution MFP-17-05 

2.6a.(1) Teresa Favila 
Dara Wheeler 

A D 

85 Request of $3,000,000 for the locally administered Capitalized 
Maintenance – Southern California and Track Modernization 
STIP Rail project, in Los Angeles County. (PPNO 2065S) 
Resolution MFP-17-06 

2.6a.(2) Teresa Favila 
Dara Wheeler 

A D 

 Transit & Intercity Rail Capital Program (TIRCP) Allocation 
86 Request of $25,518,000 for the locally administered OC Street 

Car and OCTA System-Wide Mobile Ticketing TIRCP project, 
in Orange County.   (PPNO CP017) 
Resolution TIRCP-1718-03 

2.6g. Teresa Favila 
Dara Wheeler 

A D 

 Senate Bill 1 Program  
 Local Partnership Program (LPP) Allocations 

87 Request of $2,000,000 for the locally administered Route 
91/71 Interchange and Connectors LPP Formulaic project on 
the State Highway System, in Riverside County.  
(PPNO 0077G). 
Resolution LPP-A-1718-03 

2.5s.(2) Christine Gordon 
Rihui Zhang 

A D 

88 Request of $2,730,000 for five locally administered LPP 
Formulaic projects off the State Highway System. 

2.5s.(3a) - $2,730,000 for five LPP Formulaic projects. 
Resolution LPP-A-1718-04 

2.5s.(3) Christine Gordon 
Rihui Zhang 

A D 

 Advance - LPP Allocations 
89 Request of $500,000 for two locally administered LPP  

Formulaic projects on the State Highway System, programmed 
in FY 18-19. 

2.5s.(4a) - $500,000 for two LPP Formulaic projects. 
Resolution LPP-A-1718-05 

2.5s.(4) Christine Gordon 
Rihui Zhang 

A D 
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90 Request of $476,000 for the locally administered LPP 
Formulaic 2018 Full Depth recycle and Overlay project off the 
State Highway System, in Santa Cruz County. (PPNO 2832). 
Resolution LPP-A-1718-06 

2.5s.(5) Christine Gordon 
Rihui Zhang 

A D 

 LPP Transit Allocations 
91 Request of $16,361,000 for two locally administered LPP 

Formulaic Mass Transit projects.  
Resolution LPP-1718-07 
(Related Item under 2.5w. (1).) 

2.6s.(1) Christine Gordon 
Rihui Zhang 

A D 

 Solutions for Congested Corridors Program (SCCP) 
92 Request of $14,800,000 for the State Administered I-5 HOV 

Phase 1 SCCP project, on the State Highway System, in 
Sacramento County. (PPNO 5835)  
Resolution SCCP-A-1718-01 
(Related Item under Ref. 2.2c. (1), 2.5b. (1).) & 4.10.)  

2.5s.(6) Teresa Favila 
Bruce De Terra 

A D 

 ATP Allocations 
93 Request of $22,425,000 for 46 locally administered ATP 

projects. 
2.5w.(1a) -- $15,088,000 for 22 ATP projects. 
2.5w.(1b) -- $  7,337,000 for 24 ATP SB1 Augmentation 

projects. 
Resolution FATP-1718-16 
(Related Items under Ref. 2.2c.(2), 2.2c.(3), 2.2c.(5), 2.2c.(6), 2.2c.(8), 
2.2c.(9) & 2.6s.(1).) 

2.5w.(1) Laurie Waters 
Rihui Zhang 

A D 

 Advance - ATP Allocations 
94 Request of $2,586,000 for four locally administered ATP 

projects, programmed in FY 18-19. 
2.5w.(2a) -- $1,362,000 for two ATP projects. 
2.5w.(2b) -- $1,224,000 for two ATP SB1 Augmentation 

projects. 
Resolution FATP-1718-17 

2.5w.(2) Laurie Waters 
Rihui Zhang 

A D 

95 Request of $32,000 for the locally administered Garfield 
Avenue Complete Streets Corridor ATP project, in Los 
Angeles County, programmed FY 19-20.   (PPNO 5337) 
Resolution FATP-1718-18 

2.5w.(3) Laurie Waters 
Rihui Zhang 

A D 

 TIME EXTENSION REQUESTS 
 Project Allocation Time Extension 

96 Request to extend the period of project allocation for the 
Capitol Corridor Extension to Monterey County STIP project in 
Monterey County, per STIP Guidelines.  (PPNO 1155) 
Waiver 18-12 

2.8a.(3) Teresa Favila 
Dara Wheeler 

A D 

97 Request to extend the period of allocation for two locally 
administered STIP projects, per STIP Guidelines.  
Waiver 18-13 

2.8a.(4) Teresa Favila 
Rihui Zhang 

A D 

98 Request to extend the period of allocation for 26 ATP projects, 
per ATP Guidelines. 
Waiver 18-14 

2.8a.(5) Laurie Waters 
Rihui Zhang 

A D 

 Contract Award Time Extension 
99 Request to extend the period of contact award for four SHOPP 

projects, on the State Highway System, per Interim SHOPP 
Guidelines. 
Waiver 18-15 

2.8b.(1) Rick Guevel 
Bruce De Terra 

A D 

100 Request to extend the period of contract award for two ATP 
projects, per ATP Guidelines. 
Waiver 18-16 

2.8b.(2) Laurie Waters 
Rihui Zhang 

A D 
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101 Request to extend the period of contract award for the 
Aeronautic A&D Slurry Seal Taxiway/Miscellaneous Pavement 
Project at the Shelter Cove Airport project in Humboldt 
County, per Aeronautics Guidelines approved under 
Resolution G-14-03.  (Hum-6-16-1) 
Waiver 18-17 

2.8b.(3) Teri Anderson 
Gary Cathey 

A D 

 Project Completion Time Extension 
102 Request to extend the period of project completion for the 

Fullerton Transportation Center Elevators project in Orange 
County, per Proposition 116 Guidelines.  (PPNO 2153)   
Waiver 18-18 

2.8c.(1) Teresa Favila 
Dara Wheeler 

A D 

103 Request to extend the period of project completion for two 
ATP projects, per ATP Guidelines. 
Waiver 18-19 

2.8c.(2) Laurie Waters 
Rihui Zhang 
 

A D 

 Project Expenditures Time Extension 
104 Request to extend the period of expenditure for three ATP 

projects, per ATP Guidelines.  
Waiver 18-20 

2.8d. Laurie Waters 
Rihui Zhang 
 

A D 

 OTHER MATTERS / PUBLIC COMMENT 6.    
 ADJOURN 

 
 

 

Highway Financial Matters 
 
$ 652,512,000    Total SHOPP/Minor Requested for Allocation 
$ 15,934,000 Total STIP Requested for Allocation 
$ 16,482,000 Total ATP Requested for Allocation 
$ 29,067,000 Total SB1 LPP, ATP and SCCP Requested for Allocation 
$ 3,309,000 Total Waterborne Ferry Program Requested for Allocation 
$ 4,834,000 Total Supplemental Funds Requested for Allocation 
$ 722,138,000 Sub-Total Project Funds Requested for Allocation 
 
$ 151,686,000 Delegated Allocations  
$ 873,824,000 Total Value 
 
Total Jobs Created: 15,729 (Includes Direct, Indirect, and Induced) 
 
($ 6,909,161) Total De-Allocations Requested 
 

 

 

Mass Transportation Financial Matters 
 
$ 24,700,000 Total STIP Requested for Allocation 
$ 25,518,000 Total TICRP Requested for Allocation 
$ 15,361,000 Total SB1 LPP Transit Requested for Allocation 
$ 66,579,000 Total State Allocations 
 
Total Jobs Created: 1,198 (Includes Direct, Indirect, and Induced) 
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Allocation
Amount

List of Projects Going Forward for CTC Allocation
May 2018  CTC Meeting

Proj
No

2.5a. Resolution FP-17-45

05 SCr 152 0T770 In Santa Cruz county, on Route 152 at Holohan/College Road near the
Watsonville.  Improve pedestrian safety and reduce congestion at intersection.

$500,0001

$500,000Total1 Projects

2.5b.(1) SHOPP Projects Resolution FP-17-46

01 Lak Var 3047B 42780 In Lake County, on Routes 20 and 29 at various locations.   Upgrade drainage
systems by repairing or replacing existing culverts, ditches, downdrains, flared
end sections, drainage inlets and headwalls, and by placing rock slope
protection.

$5,222,0001

01 Men Var 4589 0E240 In Mendocino County, at various routes  and at various locations.   Wetland
creation or restoration to establish mitigation bank credits for bridge projects
along Route 1 in Mendocino County. Work to be completed by Service
Contract.

$5,573,0002

02 Sha 5 3506 4F510 In and near Redding, from the Tehama County Line to the Siskiyou County
Line.   Improve roadside clear recovery zone to reduce the number and
severity of collisions.

$6,171,0003

02 Sha 5 3551 4G570 In Shasta County, from 0.1 mile north of Fourth Street Overcrossing to 0.3
mile north of Fawndale Overcrossing at various locations.   Construct rock
blankets, guardrail, maintenance vehicle turnaround and overhead signs, and
pave the median slope to reduce worker exposure.  The project is necessary
to improve safety for highway workers.

$3,451,0004

02 Sha 44 3483 4F200 Near Old Station, from 0.1 mile west to 0.3 mile east of Sugar Loaf Drive at
Hat Creek Bridge No.06-0084.   Replace deteriorating bridge and improve sight
distance.

$7,067,0005

02 Sha 273 3544 4G420 In and near Anderson, on Route 273 at PM 3.8/7.1, PM 10.9/11.2, and PM
11.7/12.9; also near Redding, on Route 5 at PM R3.3/R3.8. Rehabilitate
pavement, upgrade curb ramps and push buttons at signals, and repair
guardrail and drainage facilities. This project will extend service life of the
existing pavement and improve ride quality.

$11,002,0006

02 Sha 299 3456 3E740 In and near the town of Shasta, from west of Crystal Creek Road to Trinity
Alley.   Rehabilitate severely deteriorated pavement by recycling existing
pavement in place and overlaying with Hot Mix Asphalt, and overlay rest of the
pavement with Rubberized Hot Mix Asphalt. This project will extend pavement 
service life and improve ride quality.

$17,750,0007

02 Sha Var. 3523 4F780 In Shasta, Butte, Lassen, Siskiyou and Trinity counties, on various routes at
various locations.   Upgrade chain control facilities, provide lighting and
signing to reduce worker exposure to traffic.

$8,902,0008

02 Sis 5 3509 4F540 Near Weed, from south of Deetz Road Undercrossing No. 02-0161 to north of
Black Butte Overhead No. 02-0004.  Replace southbound overhead bridge and
upgrade southbound Deetz Road off-ramp to improve sight distance and
shoulder width.

$11,774,0009

02 Sis 96 3724 4H500 Near Seiad Valley at Seiad Creek Bridge. Due to severe winter 2017 storm
events, the hydraulic capacity under the bridge is greatly reduced by deposited
sediments, gravel, and debris.  Recent analysis determined it is critical to
reestablish the channel capacity.  On March 8, 2018 FHWA approved a
Damaged Assessment Form identifying this permanent restoration work as
eligible under the Emergency Relief program. The project will excavate the

$520,00010
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03 Sac 5 5846 4F450 In Sacramento, from 1.1 miles south of Elk Grove Boulevard to Route 50.
Install fiber optic cable to improve communication system for the Regional
Transportation Management Center (RTMC).

$9,150,00011

03 Sac 5 5870 3H570 Near Elk Grove, from Elk Grove Boulevard Overcrossing to 0.4 mile south of
Laguna Boulevard Overcrossing.  Improve safety by extending Elk Grove
Boulevard onramp merge lane in the northbound direction. This project will
reduce the number and severity of collisions. 

$1,110,00012

03 Sac 5 5854 0H100 In and near the city of Sacramento, from Beach Lake Bridge at Morrison Creek
to the American River Bridge.   Rehabilitate deteriorating mainline, ramps and
connectors, replace Casilada Way pedestrian overcrossing,widen ramps,
construct auxiliary lane, upgrade curb ramps, drainage systems and overhead
signs, and install Intelligent transportation System (ITS) elements. This project
will extend the life of existing pavement and improve ride quality.

$282,700,00013

03 Yol 275 9427 3F550 In West Sacramento, at the Tower Bridge (Sacramento River Bridge No. 22
-0021).   Replace the deteriorating bridge fender system to protect marine
vessels and bridge piers.

$14,976,00014

06 Fre 99 6738 0T360 Near Fresno, from the Tulare County line to American Avenue; also in Tulare
County, from 0.9 mile north of Kings River Bridge to Fresno County line
(R53.60/R53.94).  Pave gore and miscellaneous areas, construct maintenance
vehicle pull outs and repair irrigation systems.

$3,729,00015

06 Fre Var 6880 0V920 In Fresno County, on Routes 41, 99, 168 and 180; also in Kern County on
Route 99 and Madera County on Route 41.  Repair detection systems with
wire theft prevention measures. Work to be completed by Service Contract

$1,340,00016

06 Ker 58 6673 0Q180 In Tehachapi, at the Summit Overhead Bridge No. 50-343L/R.  Upgrade bridge
railing with new concrete rails, chain link railing over railroad, tubular bicycle
railing, and upgrade guardrail to make standard. 

$2,494,00017

06 Ker 58 6674 0Q190 Near Tehachapi, at Cache Creek Bridge No.50-346L/R.   Replace deteriorating
bridge by constructing a single span precast girder superstructure.

$11,033,00018

06 Mad 99 6732 0T210 In and near Chowchilla, from Route 152 to the Merced County line.
Rehabilitate roadway by resurfacing asphalt pavement,  widen shoulders,
replacing guardrail systems, reconstructing structure approach slabs, and
reinstalling rumble strips and detector loops.  This project will improve safety
and ride quality.

$18,087,00019

07 LA 5 5031 32570 In Santa Fe Springs at 14044 Freeway Drive adjacent to Route 5 between
Valley View Ave and Alondra Boulevard.   Construct Southern Region 
Equipment Repair Shop to combine and replace existing obsolete facilitates
located in Commerce and Orange for Districts 7 and 12 use.

$32,551,00020

07 LA 5 4586 29510 In the city of Los Angeles from Filmore Street to Rinaldi Street; also on Route
118 from Route 405 to west of San Fernando Road.   Enhance highway worker
safety by paving miscellaneous areas, installing access gates and Maintenance
Vehicle Pullouts (MVP's), placing vegetation control under guardrail, and
implementing other measures.

$2,435,00021

07 LA 14 4833 31230 In and near Santa Clarita, from 0.9 mile north of Sierra Highway to 1.5 mile
south of Soledad Canyon Road, at various locations.  Install storm water
mitigation Best Management Practices (BMP) devices including infiltration
trenches, sand filters, detention basin, erosion control and gore paving.

$6,989,00022

07 LA 405 4598 29610 In Long Beach and Signal Hill, from 0.1 mile south of Los Cerritos Channel
Bridge to Pacific Avenue.    Enhance highway worker safety by installing
Maintenance Vehicle Pullouts (MVP's), vegetation control under guardrail, and
access gates, and install plantings to deter graffiti, relocate irrigation, and
other measures.

$2,614,00023
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07 LA 405 4593 29630 In and near the cities of Inglewood, Los Angeles, and Culver City, from 0.3
mile south of Lennox Boulevard to Port Road.   Enhance highway worker
safety by installing miscellaneous paving, Maintenance Vehicle Pullouts
(MPV's), vegetation control under the guardrail, access gates, plantings on
walls to reduce graffiti, cable railings and crash cushions, relocating irrigation
facilities, and implementing other measures. 

$2,892,00024

08 Riv 15 0019P 1C200 In Temecula and Murrieta, from 0.5 mile north of Rancho California Road to
1.5 mile north of Route 79/Winchester Road.    Enhance highway worker
safety by paving beyond gore areas, under guardrail, and in narrow areas,
constructing access roads, gates and Maintenance Vehicle Pullouts (MPV's) in
safe areas, and relocating irrigation equipment.

$2,106,00025

08 Riv 60 0033P 1C160 In and near Moreno Valley, from Route 60/215 Separation to Theodore Street
westbound off-ramp; also, in and near the city of Riverside on Route 215 from
0.3 mile north of Box Springs Road to 0.6 mile south of Box Springs Road (PM
R38.3 to 38.9).   Enhance roadway worker safety by paving areas beyond the
gore, and installing access gates, Maintenance Vehicle Pullouts (MPV's), and
other measures.

$2,486,00026

08 SBd 2 0127J 0H470 Near Wrightwood, at Sheep Creek Bridge No. 54-0360.   Upgrade bridge rails
and widen to make standard.

$5,151,00027

08 SBD 40 0206Y 0R160 Near Ludlow, from 0.3 miles east of Crucero Road to 0.4 mile west of Banger
Wash. Re-grade median cross-slope to reduce severity of run-off collisions and
improve errant vehicle recovery inside the clear recovery zone.  This project
will reduce the number and severity of collisions. 

$43,521,00028

08 SBd 330 3001A 1F830 Near Running Springs, at 2.9 miles north of Old City Creek Road.  Replace
failing culvert and drainage system and permanent restoration of eroded
embankment.

$4,665,00029

10 SJ 88 0165 0Q180 Near Lockeford, from east of Disch Road to the Amador County line.
Rehabilitate pavement by overlaying with rubberized asphalt, grinding and
replacing pavement where exhibiting major distress, repairing asphalt dikes,
guardrail and drainage facilities, and modifing a traffic monitoring station and
signal. This project will extend life of existing pavement and improve ride
quality.

$6,831,00030

11 SD Var. 1083 41110 In San Diego County, at various locations on Routes 94 and 125.  Enhance
maintenance worker safety by installing access gates and Maintenance Vehicle
Pullouts (MVP's), paving areas beyond the gore, construct concrete barrier and
other measures.

$5,013,00031

$539,305,000Total31 Projects

2.5b.(2a) Support Allocations for SHOPP Projects Resolution FP-17-47

02 SIS 96 3622 1H780 Near Somes Bar, from 0.6 mile east to 1.3 miles east of Irving Creek Bridge at
Stanshaw Creek (PM R8.2); also, from 1.6 miles east of Irving Creek Bridge to
1.6 miles west of Ti Creek Bridge at Sandy Bar Creek (PM 9.1).   Replace
deteriorated large-diameter culverts with natural-bottom structures, reduce 
fish passage barriers, and adjust new approaches.

$1,910,0001

02 SIS 96 3620 1H590 Near Happy Camp, from 0.9 mile west to 0.4 mile west of Gordons Ferry Road
at Cade Creek (PM 43.4 to 43.8); also, near Seiad Valley at Portuguese Creek
(PM 57.0).   Replace deteriorated large-diameter culverts with natural-bottom
structures, reduce fish passage barriers, and adjust new approaches.

(Long Lead Project)

$1,720,0002

02 SIS 96 3629 1H360 Near Horse Creek, at Horse Creek Bridge No. 02-0117, from 0.4 mile west of
Klamath River Bridge to 2.0 miles west of Kohl Creek.   Replace bridge on new
alignment to correct scour critical conditions, improve safety, and reduce
operational deficiencies.

(Long Lead Project)

$2,640,0003
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03 YOL 80 8784 4F650 In and near West Sacramento, from east of Mace Boulevard to Sacramento
River Bridge; also on Route 50, from Route 80 to Jefferson Boulevard
Overcrossing (PM 0.0/2.5).  Rehabilitate pavement by placing Continuous
Reinforced Concrete, rehabilitate bridge decks, median widening at three 
locations, upgrade bridge railings, and construct an auxiliary lane.

$10,337,0004

04 Nap 29 1462K 2K150 In St. Helena, at Sulphur Creek Bridge No. 21-0016 and York Creek Bridge No.
21-0017. Upgrade bridge rails.

(Long Lead Project)

$1,040,0005

01 HUM 101 2393 0E680 In Eureka, on 4th Street from Broadway to Y Street.   Restripe to add traffic
and bicycle lanes, construct pedestrian bulb-outs and Americans with
Disabilities Act (ADA) ramps, and install or modify signals.

$690,0006

01 HUM 101 2397 0E650 In Arcata, at Route 299.   Realign ramp curve. $662,0007

01 MEN 101 4574 0C450 Near Laytonville, at Moss Cove Safety Roadside Rest Area (SRRA); also at
Irvine Lodge SRRA (PM 61.8) and Empire Camp SRRA (PM 82.5).   Upgrade
potable and wastewater systems.

$2,500,0008

01 MEN 162 4652 0G480 Near Dos Rios, from 1.0 mile east of the Middle Way to 1.3 miles east of the
Middle Way.   Increase safety by improving roadway cross slope at curve,
installing High Friction Surface Treatment (HFST), and installing an underdrain
system.

$672,0009

03 SAC 5 5870 3H570 Near Elk Grove, from Elk Grove Boulevard Overcrossing to 0.4 mile south of
Laguna Boulevard Overcrossing.  Extend Elk Grove Boulevard onramp merge
lane in the northbound direction.

$70,00010

03 SUT 99 8380 1H520 In Sutter, Glenn, Colusa, Yuba, Placer, Yolo, and Sacramento Counties, at
various locations.   Advance mitigation credit purchases for future SHOPP
construction projects expected to impact sensitive species.

$4,00011

04 Ala 13 0144A 2G660 In Oakland and Berkeley, from Hiller Drive to Claremont Avenue at various
locations. Upgrade Americans with Disabilities Act (ADA) facilities.

$880,00012

04 ALA 185 0091P 1G910 In Oakland and San Leandro, from Plaza Drive to 55th Avenue; also in Contra
Costa County, in El Cerrito on Route 123 (PM 0.18/0.29) and in Pleasant Hill
on Route 680 (PM 16.85), at various locations.   Reinstall and/or upgrade
existing curb ramps and sidewalks to American with Disabilities Act (ADA)
Standards.

$665,00013

04 SCl 101 1483F 2J890 In and near Morgan Hill, from south of Masten Avenue to East Main Avenue.
Install edgeline and shoulder rumble strips, concrete barrier and reconstruct
shoulders.

$450,00014

04 SM 92 0482D 0J140 Near San Mateo, east of Route 35.  Construct Rock Slope Protection (RSP).
Construct rock slope protection (RSP).

$290,00015

07 LA 10 4716 30430 In the city of Los Angeles, from Route 5 to west of Route 710.   Roadside 
safety improvements.

$1,100,00016

08 RIV 74 0050P 1C850 Near Lake Elsinore, from the Orange County Line to Monte Vista Street.
Widen for standard lane widths and shoulders and construct ground-in rumble
strips.

$2,590,00017

08 SBD 15 3007E 1H660 At Clyde V. Kane northbound (NB) and southbound (SB) Safety Roadside Rest
Areas (SRRA); also at Valley Wells, NB and SB SRRA (PM 161.2).
Transportation infrastructure improvement for zero-emission vehicle charging.

$489,00018
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08 SBD 215 3010E 1H770 In the city of San Bernardino, from 0.2 mile south of Orange Show Road/ Auto
Center Drive to 0.2 mile north of Inland Center Drive.  Lane reconfiguration
and pavement widening.

$1,744,00019

10 MPA 140 3131 0Y600 In the community of Mariposa, from Route 49 to 12th Street.   Improve
pedestrian access facilities to reduce collision severity. 

$628,00020

11 SD 52 1135 42030 In the city of San Diego and Santee, from Route 5 to Route 125.  Construct
rumble strips, enhance pavement delineation and install barrier.

$1,015,00021

01 DN 199 1094 0C470 Near Idlewild, south of Collier Tunnel Bridge.  Install required public water
system in compliance with Federal and State statutes and regulatory 
requirements.

$9,00022

01 HUM 101 2393 0E680 In Eureka, on 4th Street from Broadway to Y Street.   Restripe to add traffic
and bicycle lanes, construct pedestrian bulb-outs and Americans with
Disabilities Act (ADA) ramps, and install or modify signals.

$362,00023

01 HUM 101 2397 0E650 In Arcata, at Route 299. Realign ramp curve. $164,00024

01 Hum 101 2365 0C440 Near Trinidad, between PMs 102.9 and 105.2.   Install public water system in
compliance with Federal and State statutes and regulatory requirements.

$15,00025

01 MEN 101 4574 0C450 Near Laytonville, at Moss Cove Safety Roadside Rest Area (SRRA); also at
Irvine Lodge SRRA (PM 61.8) and Empire Camp SRRA (PM 82.5).   Upgrade
potable and wastewater systems.

$46,00026

01 MEN 162 4652 0G480 Near Dos Rios, from 1.0 mile east of the Middle Way to 1.3 miles east of the
Middle Way.   Increase safety by improving roadway cross slope at curve,
installing High Friction Surface Treatment (HFST), and installing an underdrain
system.

$123,00027

03 SAC 5 5870 3H570 Near Elk Grove, from Elk Grove Boulevard Overcrossing to 0.4 mile south of
Laguna Boulevard Overcrossing.  Extend Elk Grove Boulevard onramp merge
lane in the northbound direction.

$10,00028

03 SUT 99 8380 1H520 In Sutter, Glenn, Colusa, Yuba, Placer, Yolo, and Sacramento Counties, at
various locations.   Advance mitigation credit purchases for future SHOPP
construction projects expected to impact sensitive species.

$43,00029

04 Ala 13 0144A 2G660 In Oakland and Berkeley, from Hiller Drive to Claremont Avenue at various
locations.   Upgrade Americans with Disabilities Act (ADA) facilities.

$140,00030

04 ALA 185 0091P 1G910 In Oakland and San Leandro, from Plaza Drive to 55th Avenue; also in Contra
Costa County, in El Cerrito on Route 123 (PM 0.18/0.29) and in Pleasant Hill
on Route 680 (PM 16.85), at various locations.  Reinstall and/or upgrade
existing curb ramps and sidewalks to American with Disabilities Act (ADA)
Standards. Reinstall and/or upgrade existing curb ramps and sidewalks to
American with Disabilities Act (ADA) Standards.

$102,00031

04 SCl 101 1483F 2J890 In and near Morgan Hill, from south of Masten Avenue to East Main Avenue.
Install edgeline and shoulder rumble strips, concrete barrier and reconstruct
shoulders.

$75,00032

04 SM 92 0482D 0J140 Near San Mateo, east of Route 35.  Construct Rock Slope Protection (RSP).
Construct rock slope protection (RSP).

$40,00033

07 LA 10 4716 30430 In the city of Los Angeles, from Route 5 to west of Route 710.   Roadside
safety improvements.

$34,00034
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08 RIV 74 0050P 1C850 Near Lake Elsinore, from the Orange County Line to Monte Vista Street.
Widen for standard lane widths and shoulders and construct ground-in rumble
strips.

$20,00035

08 SBD 15 3007E 1H660 At Clyde V. Kane northbound (NB) and southbound (SB) Safety Roadside Rest
Areas (SRRA); also at Valley Wells, NB and SB SRRA (PM 161.2).
Transportation infrastructure improvement for zero-emission vehicle charging.

$33,00036

08 SBD 173 3006J 1H290 Near Cedar Glen, at 0.1 mile south of Hospital Road.  Widen shoulder and
replace guard rail with concrete barrier mounted on soldier pile wall.

$75,00037

08 SBD 215 3010E 1H770 In the city of San Bernardino, from 0.2 mile south of Orange Show Road/ Auto
Center Drive to 0.2 mile north of Inland Center Drive.  Lane reconfiguration
and pavement widening. 

$31,00038

10 MPA 140 3131 0Y600 In the community of Mariposa, from Route 49 to 12th Street.   Improve
pedestrian access facilities to reduce collision severity.

$411,00039

$33,829,000Total39 Projects

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes Resolution FP-17-47

01 HUM 101 2422 0F360 Near Redcrest, from Englewood Park Undercrossing to Eel River Bridge and
Overhead.

$680,0001

01 HUM 101 2380 0E040 In Eureka, on 4th Street from Broadway to Eureka Slough Bridge; also on 5th
street from O Street to Eureka Slough Bridge. 

$167,0002

01 HUM 101 2447 0F960 Near Orick, at 0.2 mile south of Lost Man Creek Bridge. $644,0003

06 KER 5 6749 0Q820 Near Lebec, from north Lebec Road to south of Grapevine Road. $670,0004

06 KER 5 6877 0W460 Near the Grapevine, at the California Aqueduct No. 50-0321L/R. $430,0005

06 KER 46 6810 0U480 In and near Wasco, from Magnolia Avenue to Route 43 South. $950,0006

06 KER 99 6876 0W430 Near the Grapevine, from the Route 5/99 Separation to 2.1 miles south of
Route 166 Overcrossing; also on Route 5, at the Route 5/99 Separation Bridge
No. 50-0240R.

$470,0007

06 Ker 99 6681 0Q920 In and near Bakersfield, from 0.5 mile south of Old US 99 Overcrossing to 0.1
mile north of White Lane.

$2,300,0008

06 Ker Var 6796 0U240 In Kern and Kings Counties, on Route 99, 198 and 204 at various locations. $2,190,0009

06 Tul 99 6795 0U230 In Tulare, Fresno and Madera Counties, on Route 99 at various locations. $2,060,00010

07 LA 10 4712 30390 In Baldwin Park and West Covina, from Route 605 to Citrus Avenue. $8,385,00011

08 RIV 79 0066Q 1F690 Near Temecula, from San Diego County line to Temecula city limits. $660,00012

08 SBD 10 3009A 38423 In and near Redlands, from Route 210/10 Junction to the Riverside County
line.

$1,000,00013

08 SBD 15 3003U 0K122 In Hesperia and Victorville, from Oak Hill Road to south of Bear Valley Road. $5,300,00014

10 AMA 88 3119 1C690 In Amador County, on Route 88 and in Tuolumne County of Routes 120,108
and 49, at various locations.

$525,00015
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10 SJ 4 3165 1C500 In Stockton, from 0.1 mile east of Fresno Avenue to west of Center Street. $2,478,00016

10 SJ 5 3250 1F400 In and near Stockton, on Routes 5, 4 (PM 14.6/21.2), and 
99 (PM 15.8/18.5) at various locations.

$2,550,00017

10 SJ 5 3193 1C940 In Stockton, at the Stockton Channel Viaduct No. 29-0176L/R. $1,030,00018

11 SD VAR 1171 42070 In San Diego County, on various routes at various locations. $685,00019

12 ORA Var 2859B 0P42U In the cities of Orange, Anaheim, Santa Ana, Fullerton and Buena Park, from
PM 33.0 to PM 43.2, also on Route 57, from PM 10.7 to PM 16.6, also on
Route 91, from PM R2.6 to PM R4.1 and PM 0.0 to PM 7.2.

$2,400,00020

01 HUM 101 2422 0F360 Near Redcrest, from Englewood Park Undercrossing to Eel River Bridge and
Overhead.

$85,00021

01 HUM 101 2380 0E040 In Eureka, on 4th Street from Broadway to Eureka Slough Bridge; also on 5th
street from O Street to Eureka Slough Bridge.

$104,00022

01 HUM 101 2447 0F960 Near Orick, at 0.2 mile south of Lost Man Creek Bridge. $193,00023

06 KER 5 6749 0Q820 Near Lebec, from north Lebec Road to south of Grapevine Road. $100,00024

06 KER 5 6877 0W460 Near the Grapevine, at the California Aqueduct No. 50-0321L/R. $10,00025

06 KER 46 6810 0U480 In and near Wasco, from Magnolia Avenue to Route 43 South. $360,00026

06 KER 99 6876 0W430 Near the Grapevine, from the Route 5/99 Separation to 2.1 miles south of
Route 166 Overcrossing; also on Route 5, at the Route 5/99 Separation Bridge
No. 50-0240R. 

$10,00027

06 Ker 99 6681 0Q920 In and near Bakersfield, from 0.5 mile south of Old US 99 Overcrossing to 0.1
mile north of White Lane.

$20,00028

06 Ker Var 6796 0U240 In Kern and Kings Counties, on Route 99, 198 and 204 at various locations. $610,00029

06 Tul 99 6795 0U230 In Tulare, Fresno and Madera Counties, on Route 99 at various locations. $620,00030

08 RIV 79 0066Q 1F690 Near Temecula, from San Diego County line to Temecula city limits. $17,00031

08 SBD 10 3009A 38423 In and near Redlands, from Route 210/10 Junction to the Riverside County
line.

$10,00032

08 SBD 15 3003U 0K122 In Hesperia and Victorville, from Oak Hill Road to south of Bear Valley Road. $210,00033

$37,923,000Total33 Projects

2.5b.(3a) Support Allocations for SHOPP Projects (Advancement) Resolution FP-14-48

03 Sie 49 7809 4H100 Near Downieville, from 1.7 miles south of Rams Horn Campground to 2.1 miles
north of Union Flat Campground, at various locations. Permanent embankment
restoration by placing Rock Slope Protection (RSP).

$710,0001

03 Sie 49 7807 3H400 Near Sierraville, from 2.9 miles to 3.2 miles North of Yuba Pass Campground.
Improve roadway cross slope and widen shoulders.

$460,0002
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04 Ala 185 0434J 2G740 In Hayward, from A Street to Rose Street (PM 0.39 to 0.90); also, in Oakland,
from 55th Avenue to 50th Avenue (PM 9.75 to 10.09).  Upgrade curb ramps,
driveways, and sidewalks to make compliant with Americans with Disabilities
Act (ADA) standards.

$700,0003

04 SCl 101 2020J 4J930 In the cities of San Jose, Santa Clara, and Sunnyvale, from Route 85 to Route
237; also on Route 85 (PM 0.0 to 1.1) and Route 237 (PM 2.2 to R4.9).  Repair
and modernized roadside irrigation facilities.

$375,0004

05 SLO 101 2740 1J440 In the city of San Luis Obispo at Marsh Street.  Correct roadway cross slopes
and construct drainage improvements.

$333,0005

06 FRE 41 6879 0W170 Near Fresno, from the northbound Ashlan Avenue onramp to the northbound
Shaw Avenue offramp.   Construct northbound auxiliary lane and add an
additional lane to the Shaw Avenue offramp.

$1,300,0006

06 FRE 168 6851 0U760 In Fresno and Clovis, at various locations between Route 180/168 Separation
and Shepherd Avenue.   Replace black potable water irrigation valves with
purple scrubber valves for recycled irrigation water.

$2,0007

06 FRE 168 6851 0U760 In Fresno and Clovis, at various locations between Route 180/168 Separation
and Shepherd Avenue.   Replace black potable water irrigation valves with
purple scrubber valves for recycled irrigation water.

$2,0008

06 KER 58 6757 0T000 In Bakersfield, from 0.2 mile west of H Street Overcrossing to 0.2 mile east of
Cottonwood Road Undercrossing.   Upgrade curb ramps to meet current
Americans with Disabilities Act (ADA) Standards. 

$467,0009

06 Tul 0 6898 0X040 In and near Porterville, on Routes 65 and 190 at various locations.  Install
centerline and shoulder rumble strips.

$750,00010

07 LA 14 5293 34280 In Santa Clarita, from north of Newhall Avenue to Placerita Canyon Road.
Permanent restoration of sideslope storm damage by constructing three
retaining walls to stabilize slopes and prevent material from falling onto the
roadway.

$1,870,00011

07 LA 405 5296 34320 In the city of Los Angeles (Granada Hills, Mission Hills, Sylmar), from Rinaldi
Street to Route 5.  Permanent restoration of eroded roadway cut-slopes,
modification of drainage systems, and placement of erosion control measures.

$1,579,00012

08 Riv 74 3010H 1J020 Near Hemet, from 0.7 mile east to 1.1 miles east of Blackburn Road.
Permanent restoration of slope erosion and drainage systems.

$983,00013

10 CAL 26 3132 0V480 Near Mokelumne Hill and West Point, at various locations from 5.4 miles west
of Ridge Road to the Amador County line.  Stabilize failing and eroded slopes.

$1,323,00014

10 MER 5 3215 1C790 Near Los Banos and Firebaugh, at the John "Chuck" Erreca Safety Roadside
Rest Area (SRRA).   Upgrade northbound and southbound SRRA facilities.

$925,00015

12 Ora 1 2403B 0Q830 In Newport Beach and Huntington Beach, at the intersection with Superior
Avenue/Balboa Boulevard (PM 20.37) and at the intersection with Beach
Boulevard (Route 39) (PM 23.74). Improve safety by modifying the traffic
signals, adding safety lighting, refreshing pavement striping, and upgrading
pedestrian facilities to Americans with Disabilities Act (ADA) standards.

$300,00016

12 Ora 55 3424A 0Q840 In Costa Mesa, from north of 19th Street to north of Route 73.  Upgrade
southbound 'End Freeway' signs to increase sign visibility and motorist safety.

$250,00017
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12 ORA 57 3846B 0Q270 In and near Brea, from south of Lambert Road to Los Angeles County line (PM
R22.551).   Construct storm water treatment Best Management Practices
(BMPs) in the form of new detention basin to reduce Trash Total Maximum 
Daily Load (TMDL) to the San Gabriel-Coyote Creek watershed.

$887,00018

12 Ora 405 4984 0P400 In Irvine, at northbound onramp from southbound Culver Drive and at
southbound offramp to Culver Drive.  Improve safety by replacing traffic
signals and lighting systems, and reconfigure the onramp entrance.

$300,00019

06 FRE 41 6888 0V750 In the city of Fresno, from 0.1 mile south of Jensen Avenue Overcrossing to
Alluvial Avenue Undercrossing.   Replace irrigation system with a water
efficient system.

$552,00020

10 SJ 26 3275 0H560 Near Linden, from 0.3 mile east of Fine Road to 0.1 mile west of Podesta
Lane.   Widen travel lanes and shoulders to improve the existing conditions for
Surface Transportation Assistance Act (STAA) trucks.

$425,00021

06 FRE 41 6888 0V750 In the city of Fresno, from 0.1 mile south of Jensen Avenue Overcrossing to
Alluvial Avenue Undercrossing.   Replace irrigation system with a water
efficient system.

$1,00022

10 SJ 26 3275 0H560 Near Linden, from 0.3 mile east of Fine Road to 0.1 mile west of Podesta
Lane.   Widen travel lanes and shoulders to improve the existing conditions for
Surface Transportation Assistance Act (STAA) trucks.

$230,00023

$14,724,000Total23 Projects

2.5b.(3b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes (Advancement) Resolution FP-17-48

02 Mod 139 3589 0H570 Near Canby, from 0.3 mile north of Howards Gulch Bridge to 0.1 mile north of
Clear Lake Road, at various locations. 

$890,0001

04 Ala 84 1454C 2K690 In Fremont, from Route 880 (PM 6.922) to Route 238. $2,080,0002

04 ALA 185 1494C 0K490 In and near Hayward and San Leandro, from A Street to Davis Street. $1,417,0003

06 TUL 99 6788 0U270 In and near Pixley, at Avenue 48 Overcrossing (OC) No. 46-0165 (PM 6.2), 
Davis Avenue OC No. 46-0172 (PM 12.6), and Avenue 100 OC No. 46-0173
(PM 12.8).

$740,0004

10 AMA 49 3219 0X752 Near Jackson, at Mokelumne River Bridge No. 26-0012. $1,590,0005

10 CAL 26 3247 0X751 Near West Point, at South Fork Mokelumne River Bridge No. 30-0022 (PM
30.0), and at North Fork Mokelumne River Bridge No. 30-0049 (PM 38.3); also
on Route 4 in Angels Camp, at Angels Creek Bridge No. 30-0008 (PM R21.4).

$757,0006

10 MPA 140 3252 0Y770 In and near the Mariposa community, from 1.7 miles east of Catheys Valley
Park to the north Route 49 Junction.

$1,025,0007

10 MPA 140 3167 0Y780 Near the Mariposa community and El Portal, from East Whitlock Road to
Yosemite National Park entrance.

$982,0008

07 LA 39 5298 34340 Near Azusa, at the North Fork San Gabriel River Bridge No. 53-2245. $20,0009

$9,501,000Total9 Projects
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2.5c.(3a) Locally Administered STIP Projects Off the State Highway System Resolution FP-17-50

02 SIS 2557 In the town of Fort Jones on Carlock Street and Newton Street from SR 3 to
Mathews Street and Mathews Street from Newton Street to the Fort Jones 
Elementary School.Construct pedestrian improvements including curb and 
gutter and sidewalks. Rehabilitate pavement with pavement fabric and asphalt
on Dale Avenue and Mittan Way.

$1,0001

03 COL 2852 In the City of Colusa on various street segments.  Construct or repair curb,
gutter, and sidewalk, accessibility ramps, and striping and rehabilitation 
roadways.

$700,0002

05 SCR 2551 In the city of Santa Cruz, along the Santa Cruz Branch Rail Line, from Natural
Bridges Drive to Pacific Avenue.  Construct bicycle/pedestrian trail adjacent to
the rail line.

$1,805,0003

05 SCR 2555 In Watsonville, on Airport Boulevard from Larkin Valley Road to east of Hangar
Way.  Reconstruct roadway, install new sidewalk along Airport Boulevard,
upgrade curb ramps and other pedestrian facilities.

$1,195,0004

05 SCr 2733 Repave existing roadway and bike lanes, replace asphalt ped path with curb,
gutter sidewalk and ADA compliant curb ramps; upgrade signage and loop
detectors. May involve roadway reconstruction in some sections.

$795,0005

$4,496,000Total5 Projects

2.5c.(3b) Local STIP Planning, Programming and Monitoring Projects Resolution FP-17-50

02 TEH 2063 Planning, Programming and Monitoring $140,0001

07 LA 9001 Planning, programming and monitoring $4,995,0002

08 RIV 9803 Planning, Programming and Monitoring $668,0003

$5,803,000Total3 Projects

2.5c.(4) Local STIP Planning, Programming and Monitoring Projects (ADVANCEMENTS) Resolution FP-17-51

08 SBD 9811 Planning, Programming and Monitoring $635,0001

$635,000Total1 Projects

2.5c.(5) State Administered STIP Projects on the State Highway System (ADVANCEMENTS) Resolution FP-17-52

09 INY 395 0170A 21342 Near Olancha - Cartago, south of the Los Angeles Aqueduct Bridge to south of
the Ash Creek Bridge.  Archaeological pre-mitigation for the Olancha - Cartago
Expressway project.

$5,000,0001

$5,000,000Total1 Projects

2.5c.(9b) Eureka Non-Freeway Alternative Program Project - Allocation Amendment Resolution

01 HUM 2069 28070 In Eureka, on Waterfront Drive from Del Norte Street to Hilfiker Lane.
Construct approximately 6,150 lineal feet of Class 1 multi-use trail.

(funded from Eureka Non Freeway Alternative Project Funds).

($565,000)1

($565,000)Total1 Projects
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2.5d.(1) Allocations for Projects with Cost Increase Greater than 20 Percent Resolution FP-17-55

03 Col 20 2950 2F980 In Colusa, between Market Street and Butte Vista Way.   Rehabilitate existing
pavement, improve roadway profile and cross slopes, repair and improve
drainage facilities, upgrade signal and curb ramps, relocate overhead utilities
underground, and construct sidewalks. This project will improve safety, ride
quality, and extend service life of the pavement.

$15,969,0001

$15,969,000Total1 Projects

2.5d.(2) Allocations for Projects with Cost Increase Greater than 20 Percent Resolution FP-17-56

05 SB 246 6400Y 0C641 On Route 246 in Santa Barbara County near Lompoc, from Cebada Canyon
Road to Hapgood Road.

$738,0001

$738,000Total1 Projects

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-17-19

02 LAS 36 3529 4F990 In and near Susanville, from 0.3 mile east of Eagle Lake Road to Route 395.
Rehabilitate pavement.

$3,816,0001

$3,816,000Total1 Projects

2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-17-20

07 LA 5 4775 30800 In the cities of Los Angeles, Glendale and Burbank, from Main street to south 
of Verdugo Avenue.   Pavement rehabilitation.

$1,018,0001

$1,018,000Total1 Projects

2.5f.(1) Informational Report - Emergency G-11 Allocations Resolution

01 HUM 169 2477 0H020 Near Pecwan, from 0.5 mile south of Pecwan Creek Bridge to Martins Ferry
School Creek Bridge.  Repair embankment slipout, install slope drainage,
replace damaged culverts, support geotechnical investigations, and repair 
roadway.  This supplemental is necessary to remove continued mud and
debris material, remove stockpiles, pave damaged roadway, and provide traffic
control.

$1,600,0001

01 HUM 169 2471 0G930 Near Martins Ferry, from 1.7 miles north of Mitchell Road to 1.4 miles north of
Weitchpec School Road.  Remove slide debris, repair slipout, strengthen
embankment armament, repair drainage system, and repair roadway.  This
supplemental is necessary to remove slide debris, repair slipout, strengthen
embankment armament, repair drainage system, and repair roadway.

$1,350,0002

01 MEN 1 4661 0G800 Near Westport, from 0.3 mile south of Wages Creek Bridge to Soldier Point
Sidehill Viaduct.  Remove slide debris, repair drainage systems, stabilize slope,
reconstruct roadway, and conduct further geotechnical investigations to
develop final scope of repairs. Supplemental work is necessary to extend the
limits to  Post Mile 77.0/83.5. This will allow allow this project to repair a new
sink hole and slip out that recent weather has created.

$3,750,0003

01 MEN 101 4701 0H760 Near Ukiah, from 0.2 mile north of West Road to 0.1 mile south of South
Willits Overhead bridge.  Repair fire damage facilities.  Supplemental work is
necessary to address additional quantities of items that were previously
unforeseen.

$5,250,0004
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01 Men 162 4711 0H980 Near Laytonville, about 0.9 mile east of Middle Fork Eel River Bridge. Recent
storms have magnified a slip out at Post Mile 16.08 requiring geotechnical 
investigation and determining a need for a Soldier Pile Ground Anchor type 
retaining wall. This project will provide the ability to construct a soldier pile
ground anchor wall, repair drainage systems, reconstruct and restore the
roadway.

$8,725,0005

02 TRI 299 3708 3H880 Near Burnt Ranch, from 0.2 mile west of Veterans Hall Road to 0.1 mile east
of Hennessey Road.  Repair damaged culverts, repair roadway, and pressure
grout voids in embankment fill.  This supplemental work is necessary due to
additional grouting efforts beyond the original planned depths.

$1,340,0006

03 Col 45 3028 4H210 Near Grimes from 0.4 mile north of Tule Road to 0.3 mile south of Wilson
Bend Road. In late November 2017 the Department was notified of sholders
eroding away causing vertical dop offs at the edge of pavement. Further
investigation determined the caused of erosion was due to critically deficient
culverts. This project will adress immediate needs to clear debris and replaced
failed culverts. 

$550,0007

03 Pla 20 4629 4H230 Near Yuba Pass one mile east of Bowman Lake Road. On January 31, 2018 a
collision involving a fuel tanker truck caused fire damage to the pavement,
culverts and roadside ditch. This project will remove and replace damaged
asphalt pavement and culverts, and clear burned vegitation from the roadside.
Abatement will be sought from the responsible party.

$700,0008

04 Ala 680 2024A 1Q470 In Dublin at Stoneridge Drive. As a result of winter storms in late January
2018 slipouts appeared on the roadway embankment. This project will place
rock slope protection, install drainage system, and place compacted fill.

$1,300,0009

04 SM 280 1461J 0P250 Near Belmont, from 1.8 miles north of Edgewood Road to 0.8 mile south of
Route 92.  Replace failed culverts, backfill sinkholes, and repair roadway
shoulder.

$710,00010

04 SON 12 1461E 0P180 In Santa Rosa, from 0.2 mile west of Hoen Avenue to 0.1 mile east of Brush
Creek Road.  Repair storm damaged roadway.  This supplemental work is 
necessary due to additional quantities not accounted for in the original
estimate.

$60,00011

05 SB 101 2757 1J650 In Carpinteria, from Ballard Avenue Overcrossing to 0.4 mile north of Santa
Ynez Avenue Overcrossing.  Remove flood debris and repair damaged roadway
facilities.  This supplemental is necessary to remove continued mud and debris
material, repair rip rap and bicycle path, and clean bridges and culverts.

$300,00012

05 SB 192 2758 1J660 In and near Santa Barbara at various bridges. On January 9, 2018 a large
mudslide damaged extensively various sections of the corridor, including
roadway, bridges, drainage systems, and roadside safety elements. This
project will address immediate needs to remove and replace Bridge Nos 51
-0108, 51-0110, and 51-0112; as-well as, remove and replace bridge rails at
51-0109 and 51-0111.

$22,000,00013

05 SB 192 0335A 1J670 Near Carpinteria at Arroyo Parida Creek Bridge No. 51-0113. On January 9,
2018 a large mudslide damaged extensively various sections of the corridor,
including roadway, bridges, drainage systems, and roadside safety elements.
This project will address immediate needs to remove and replace Bridge Nos
51-0113.

$12,400,00014

05 SB Var 2756 1J640 In Santa Barbara County, on Routes 144, 150, and 192 at various locations.
Remove mudslide debris, repair roadway and shoulder. This supplemental is
necessary to remove continued mud and debris material, remove stockpiles,
pave damaged roadway, and provide traffic control.

$6,000,00015

05 SCR VAR 2689 1H790 In Santa Cruz County, at various locations on Route 1, 9, 35, and 236.
Remove slide debris, reconstruct embankment washouts, repair guardrails and
drainage systems, and reconstruct roadway.  This supplemental is necessary
to continue to maintain and preserve remaining roadways, restore roadway
facilities and traffic control that have been affected by recent storms.

$1,000,00016
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07 LA 210 5278 1XF80 In the city of Los Angeles, from Sundland Boulevard to 0.6 mile east of La
Tuna Canyon Road.  Repair fire damaged facilities.  This supplemental is
necessary to complete additional cleaning of the drainage systems that were
affected by mudslides during a January 2018 winter storm. 

$4,000,00017

11 Imp 8 1326 3A087 Near Winterhaven at the California-Arizona border at the Colorado River Bridge
No. 58-312L (PM 96.986). In July 2017 Minor B Funds were used to replace
bearing pads at the Colorado River Viaduct under an emergency contract
when identified during a routine bridge inspection. In January 2018 it was
determined additional funds would be required to repair failed pads and this
Supplemental was requested to use G-11 funds for the unanticipated costs.

$300,00018

$71,335,000Total18 Projects

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations Resolution

01 Lak 20 3096 0C810 Near Clearlake Oaks, on Route 20, from 0.5 mile west to 0.2 mile east of
Route 53; also on Route 53, from 0.4 mile south of Route 20 to Route 20.
Improve safety by constructing roundabout, frontage road, and
bike/pedestrian access, and replace lighting at the intersection of Route 20
and Route 53. This project will reduce the number and severity of collisions at
this intersection.

$9,571,0001

02 Las 139 3594 0H630 Near Susanville, from 1.1 miles south to Antelope Radio Street.   Improve
safety by realigning roadway curves, widening lane and shoulder widths, and
improving sight distance.  This project will reduce the number and severity of
collisions.

$5,015,0002

04 SOL 80 0876B 4A110 In and near Vacaville and Dixon, from 0.2 mile west of Gibson Canyon Creek
Bridge to 1.5 miles east of Pitt School Road.   Improve safety by replacing
temporary barrier with standard median concrete barrier. This project will
reduce the number and severity of collisions. 

$17,283,0003

05 SCr 129 2506 1F350 Near Watsonville, realign Carlton Road.  Improve safety by constructing a new
intersection and a left-turn channelization.  This project will reduce the
number and severity of collisions.

$3,851,0004

06 Kin 41 6734 0T240 Near Stratford, from 0.3 mile north of Kings Avenue to 0.3 mile north of
Kansas Avenue.   Improve safety by installing left turn channelization and right
turn widening.  This project will reduce the number and severity of collisions.

$1,991,0005

07 LA 1 5085 33170 In the city of Los Angeles (Wilmington), at North Fries Avenue.  Improve
safety by installing new traffic signal and surveillance system, safety lighting,
pedestrian crosswalks and upgrade to ADA compliant curb ramps.  This project
will reduce the number and severity of collisions.

$1,232,0006

07 LA 1 4650 29930 In Malibu, from Puerco Canyon Road to 0.2 mile east of Corral Canyon Road.
Improve safety by reconstructing raised median island.  This project will
reduce the number and frequency of collisions.

$3,516,0007

08 SBd 15 3005M 1G460 Near Baker, from 2.5 miles north of Bailey Road to 1.2 miles south of Nipton
Road.  Increase safety during wet weather conditions by grindng existing
pavement and overlaying with Open Graded Friction Course (OGFC).  This
project will reduce the number and severity of collisions.

$1,596,0008

08 SBd 95 0238T 1E581 Near Needles, from 2.7 miles to 3.1 miles north of Havasu Lake Road.
Improve safety by widening shoulders to make standard and installing
shoulder rumble strips.  This project will reduce the number and severity of
collisions.

$1,676,0009

10 Ama 88 3178 1C430 In Amador and Alpine Counties on Routes 16, 49, 88, and 104 at various
locations.   Improve safety by constructing centerline and shoulder rumble
strips.  This project will reduce the number and severity of collisions.

$2,940,00010

Page 13



District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
May 2018  CTC Meeting

Proj
No

10 Mpa 49 3201 1E570 Near the community of Mariposa, from Mt. Bullion Cutoff Road to Madera
County line at various locations; also, in Tuolumne County near Sonora on
Route 49 from PM 0.5 to R27.5 at various locations.   Improve safety by
constructing centerline, shoulder, and edgeline rumble strips.  This project will
reduce the number and severity of collisions.

$1,441,00011

10 SJ 4 3204 1C480 In San Joaquin and Stanislaus counties on Routes 4 and 88 at various
locations.   Improve safety by constructing centerline, shoulder, and edgeline
rumble strips.  This project will reduce the number and severity of collisions. 

$1,738,00012

10 SJ 99 3216 1F730 In Manteca, from 0.4 mile to 0.8 mile north of Austin Road.   Install median
barrier to reduce the number and severity of collisions.

$617,00013

10 Tuo 108 3195 1C440 In and near Sonora, from Route 49 to east of Clarks Fork Road at various
locations.   Improve safety by constructing centerline, shoulder, and edgeline
rumble strips.  This project will reduce the number and severity of collisions.

$1,472,00014

10 Tuo 120 3202 1C460 In Tuolumne, Stanislaus, and Mariposa counties, on Routes 120 and 108 at
various locations.   Improve safety by constructing centerline, shoulder, and
edgeline rumble strips.  This project will reduce the number and severity of
collisions.

$1,817,00015

11 SD 5 1202 42440 In San Diego County, at various locations.   Improve safety during wet
weather conditions by grooving pavement, placing high friction surface
treatment (HFST), and upgrading lighting.  This project will reduce the number
and severity of collisions.

$3,664,00016

11 SD 52 1180 42120 In the cities of San Diego and Santee, from Mast Boulevard Undercrossing to
Mission Gorge Road Undercrossing.   Improve safety by constructing median
cable barrier and vegetation control.  This project will reduce the number and
severity of collisions.

$2,111,00017

12 Ora 5 2751B 0N650 In Irvine, from 0.1 mile south of Alton Parkway to 0.8 mile south of Jeffrey
Road.  Improve safety during wet pavement conditions by overlaying 
northbound lanes with Open Graded Asphalt Concrete (OGAC) and upgrading
guardrail.  This project will reduce the number and severity of collisions.

$3,500,00018

12 Ora 241 5492E 0N300 In Santa Margarita, at the Santa Margarita Parkway northbound off/on ramps.
Improve safety by improving corner sight distance on the off-ramp and
improving the vertical curve, cross slope, drainage and applying high friction
surface treatment to the ramps.  This project will reduce the number and
severity of collisions.

$1,429,00019

$66,460,000Total19 Projects

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-05 Delegated Allocations Resolution

01 Hum 299 49210 Rehabilitate drainage systems to protect the structural integrity of the
highway.

$956,0001

03 ED 193 2F240 Construct turnouts to enable vehicles to pass slow moving vehicles. $713,0002

03 ED Var 0H860 Replace aging and obsolete crash cushions which would improve maintenance
workers safety and meet current standard.

$738,0003

03 Nev 49 2H090 Improve the superelevation to current standards to reduce the amount of
drivers drifting over onto edge of traveled way and the rumble strips.

$514,0004

04 CC 680 0P610 Establish new recycled water sources and retrofit existing irrigation systems in
order to maintain and continue good water management practices.

$747,0005
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
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Proj
No

06 Fre 41 0V270 Install concrete guardrail to improve safety. $521,0006

06 Ker 99 0S550 Close median gap to accommodate standard inside shoulder widths. $1,214,0007

07 LA 1 4T990 Construct and upgrade the pedestrian access and mobility in compliance with
the Americans with Disabilities Act (ADA) Standards.

$376,0008

07 Ven 101 4U000 Provide landscaping and irrigation within the project limits and modify/improve
some minor electrical items.

$850,0009

07 Ven 118 4T860 Install traffic control signal to alleviate congestion, enhance the safety,
operation and improve visibility for drivers at the subject intersection.

$649,00010

08 Riv 15 1H090 Construct a second left-turn lane to improve traffic operations. $883,00011

08 Riv 60 0P490 Replace existing guardrail to improve safety. $1,241,00012

08 Riv 111 1E972 Replace existing metal beam guardrail to improve safety. $989,00013

08 SBd 18 1E982 Installation of guardrail to improve safety. $600,00014

09 Iny 168 36410 Install traffic control signal to alleviate congestion. $400,00015

12 Ora 55 0Q660 Replace broken concrete slab pavement to improve ride quality. $1,250,00016

12 Ora 55 0Q460 Construct Park and Ride lot to provide additional parking spaces. $1,250,00017

$13,891,000Total17 Projects

2.5s.(2) Locally Administered Senate Bill 1 - LPP Projects On the State Highway System (Formulaic) Resolution LPP-A-1718-03

08 RIV 91 0077G 0F541 In Riverside, between  Green River Road and Serfas Club. Replace Route 91 to
northbound Route 71 loop connector with a direct fly-over connector by
constructing a collector/distributor system in the eastbound direction.

$2,000,0001

$2,000,000Total1 Projects

2.5s.(3a) Locally Administered Senate Bill 1 - LPP Projects Off the State Highway System (Formulaic) Resolution LPP-A-1718-04

01 Men 4712 The project is located in the City of Willits.  Project consists of repair,
maintenance, traffic control, cleaning and preparing the road surface; crack
sealing, slurry sealing and replacing painted traffic markings on Holly, San
Francisco, Valley School and Pine Streets and preparing and crack sealing
Central Street.

$100,0001

03 Sac 1776 Replace 67 curb ramps at various locations throughout the City of Elk Grove. $323,0002

03 Sac 1777 Pavement treatments at various locations throughout the City of Elk Grove. $291,0003

03 Sac 1780 Placement of Hot Asphalt Mix over the existing pavement structure, installation
of ADA compliant curb ramps, and striping for bike lanes along two corridors; J
Street from 19th to 30th Streets(includes installation of parking protected bike
lanes) and Mack Road between La Mancha Way/Valley Hi Drive and Morrison
Creek bridge deck.

$1,748,0004
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Proj
No

03 Sac 1781 Overlaying roadways with rubberized asphalt concrete, improving Class II bike
lanes and bicycle detection at signalized intersections, repairing damaged
sidewalks, and installing ADA improvements on Hillsdale Boulevard between
Frizelle Avenue and Walerga Road.; Oak Avenu between Hazel Avenue and
Main Avenue.; West Elkhorn Boulevard between Sacramento City limits and
2nd Street.

$268,0005

$2,730,000Total5 Projects

2.5s.(4a) Locally Administered Senate Bill 1 - LPP Projects On the State Highway System (Advancements - Formulaic)Resolution LPP-A-1718-05

04 Mrn 101 0360W 02640R In Marin County, North of Novato, construct a southbound HOV lane from 0.5
mile north of Atherton Avenue to 0.6 mile south of the Marin/Sonoma County
line, and a northbound HOV lane from 1.8 miles north of Atherton Avenue to
0.6 mile south of the Marin/Sonoma County line.  This project will correct the
roadway vertical profile and relocate utilities.

$250,0001

04 Mrn 101 0361G 02640P In Marin County, in the City of Novato, add 1.5 mile of HOV Lane on
southbound US 101 from 0.3 mile north of North Navato Overhead to Franklin
Overhead.

$250,0002

$500,000Total2 Projects

2.5s.(5) Loally Administered Senate Bill 1 - LPP Projects Off the State Highway (Advancements - Formulaic) Resolution LPP-A-1718-06

05 SCr 2832 Full Depth recycle and Overlay. Branciforte Drive (PM 2.4 to Granite Creek
Road) and Granite Creek Road (PM 0.56 to Scotts Valley City Limits)

$476,0001

$476,000Total1 Projects

2.5s.(6) Senate Bill 1 - Solutions for Congested Corridors Program on the State Highway System Resolution SCCP-A-1718-01

03 SAC 5 5835 3C001 In Sacramento County on I-5, from U.S. 50 to Morrison Creek.  Construct
high-occupancy vehicle (HOV) lanes and soundwalls in both directions.

$14,800,0001

$14,800,000Total1 Projects

2.5w.(1a) Active Transportation Program Projects Resolution FATP-1718-16

03 BUT 1020A Along Lincoln Boulevard, Las Plumas Avenue, Lower Wyandotte Road and
Monte Vista Avenue.  Install bike lanes, sidewalks, pedestrian crossing safety
enhancements, and driver feedback signs along the main corridors of the
south Oroville routes to school.

$30,0001

03 ED 1220 South Lake Tahoe, CA. Phase 1B: Connect to Phase 1A trail at Glenwood Way
near intersection of Becka Drive to existing trail near Al Tahoe Boulevard south
of College Way. Phase 2: Existing trail east of Trout Creek to Sierra Boulevard
near Barbara Avenue. Construct 1 mile of trail. 

$250,0002

03 SAC 1222 In El Dorado County, in the City of Placerville, along Broadway between
Schnell School Road and Jacquier Road. Construct bicycle lanes, with minor
signing and striping to connect to the El Dorado Trail at each end.

$10,0003

04 ALA 2190Q Installation of a shared-use path to connect existing bicycle boulevard to
existing trail.

$705,0004

04 CC 2122H Along Rumrill Boulevard between San Pablo Avenue to the North and Costa
Avenue to the South; Providing directional cycle tracks, sidewalk and crossing
improvements, street trees, landscaping, lighting and transit shelters.

$300,0005
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Proj
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04 SF 2023G Curb extensions (pedestrian and transit bulbs), parking removal at
intersections (daylighting), signal timing improvements, advanced stop bars
and high visibility crosswalks are proposed.

$2,507,0006

06 Fre 6829 Construct 1.6 miles of a 12-foot asphalt concrete trail, including paving,
drainage, landscaping, irrigation, lighting, drinking fountains, benches, trash
receptacles, and signage.

$576,0007

06 Fre 6848 Install in-road warning lights on Fowler Avenue; Construct sidewalk on Bliss
Avenue, Fowler Avenue, Gonser Avenue, Latonia Avenue, and Murphy Avenue;
Construct pedestrian bridge and culvert extension.

$60,0008

06 Tul 6842 Construct sidewalks, curb and gutter, asphalt pave-outs; Install ADA curb
ramps, bike lane, drainage facilities, signs and markings on Jacob Street
between Burke Drive and Canal Drive.

$40,0009

07 LA 5104A Infrastructure CON: Situated near the I-105 Freeway/Wilmington Avenue exit
in unincorporated southeast Los Angeles County, the project site is adjacent to
Metro's Willowbrook/Rosa Parks Blue & Green Line Station.  Construct a new
pedestrian promenade and bike mobility hub.

$1,976,00010

07 LA 5104B Non Infrastructure CON: Situated near the I-105 Freeway/Wilmington Ave exit
in unincorporated southeast Los Angeles County, the project site is adjacent to
Metro's Willowbrook/Rosa Parks Blue & Green Line Station. This proposal will
evaluate programming options, conduct user outreach to determine the needs
of the community, develop a program business plan and implement a pilot
project.

$488,00011

07 LA 5114 Michigan Avenue between 19th & 20th Street, 20th St. I-10 Freeway 
Overcrossing (and adjacent), and easement along south edge of 1731 20th St.
and 1748 21st St., Santa Monica, Califonia. Bike path improvements, dedicated
2-way bike lane and new bike/ped path.

$117,00012

07 LA 5124 Long Beach Boulevard between Santa Ana Street and Tweedy Boulevard in the
City of South Gate. Upgraded pedestrian lighting, enhanced crosswalks,
flashing beacons, sidewalk repairs, curb ramps, and bicycle racks.

$262,00013

07 LA 5126 Safety improvements around five schools located South of Firestone
Boulevard: 8851 Adoree Street; 9439 Foster Road; 8133 Imperial Avenue;
11995 Old River Road; and 11985 Old River School Road, Downey. 
Infrastructure: upgrade curb ramps, signage, replacement of striping,
pavement markings, install vehicle speed feedback signs. 

$5,00014

08 SBD 1179 Construct Class II bicycle lanes, sidewalk on the south side, and all pertinent
ADA-compliant curb ramps/crossings on Big Bear Boulevard (SR 18) from (1) 
Stanfield Cutoff to Division Drive and (2) from Edgemoor Road to Cienega
Road.

$154,00015

08 SBD 1196 In-fill sidewalk, curb, and gutter repair and replacement on Washington Street,
Highland Avenue, Park Avenue, "L" Street, Cibola Street, Broadway Street,
Bailey Avenue, and Lillyhill Drive.

$252,00016

08 SBD 1204 Construct two segments of an 11.1-mile shared-use path consisting of Class I,
II, and III bikeways and pedestrian improvements connecting (1) Bear Valley
Road to Yucca Loma Road and the Regional Park and (2) Hesperia Road to
Green Tree Boulevard and 7th Street through Old Town Victorville.

$3,760,00017

09 MNO 395 0670 35410 Within the City of Tehachapi, the Union pacific Railroad right-of-way and the
adjacent sections of H Street and Tehachapi Boulevard from Mill Street east to
Dennison Road.

$2,042,00018
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Amount
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Proj
No

10 Sta 3183 Widen West Linwood Avenue to provide continuous left-turn lane, install curb,
gutter, sidewalk, Class II bicycle lanes, a high-visibility crosswalk with
pedestrian hybrid beacon and non-infrastructure components. 

$270,00019

11 SD 1210 Euclid Avenue between Naranja Street and Guymon Street; Market Street,
between 47th Street to east of Euclid Avenue; and Guymon Street, in front of
Horton Elementary - all in the City of San Diego's Encanto Neighborhoods
Community Plan Area. Construction of new and expanded sidewalks, new bike
facilities, and added crosswalks, medians, and curb extensions.

$900,00020

12 ORA 1000A Construct curb, gutter, and drainage facilities along West and Citron Streets. $369,00021

12 ORA 1000B Develop and conduct bicycle and pedestrian safety and health education and
encouragement activities.

$15,00022

$15,088,000Total22 Projects

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation) Resolution FATP-1718-16

01 Hum 2506 Non-infrastructure education, engagement, encouragement and enforcement
in McKinleyville and Fortuna Middle Schools to support safe and active
transportation to/from school. Bicycle and pedestrian safety education in
community-based youth programs  Community education through media,
family bike events and Safe Routes to School Task Force.

$595,0001

03 ED 1225 On Broadway between Schnell School Road and Point View Drive in the City of
Placerville.  The project provides strategically located sidewalks and additional
pedestrian improvements on Broadway between Schnell School Road and
Point View Drive and will be constructed concurrently with a bike lanes project.

$500,0002

03 PLA 1528 State Route 89 along the west shore of Lake Tahoe between Tahoma and
Tahoe City, Placer County. Improve existing, and provide new, crossing
locations to connect residential areas to commercial and recreational
attractions and improve traffic flow on route 89.

$75,0003

03 SAC 1771 The project is in South Sacramento along Meadowview Road between Coral
Gables Court and the Meadowview Light Rail Station (Detroit Avenue).
Meadowview Road connects Interstate 5 and Highway 99, which serve as high
demand transportation routes.
 This project provides a safe pedestrian and bicycle experience for all users by
replacing non-compliant sidewalks, installing ADA compliant ramps, installing

$424,0004

03 SAC 1772 On and along Howe Avenue from Cottage Way to El Camino Avenue in the
County of Sacramento. The design and construction of 0.6 miles of class 2
bike lanes and 850 lineal feet of new sidewalk. Modification of two
intersections and traffic signals for bike lanes, accessibility, bike detection, and
safety enhancements.  Design and construction of 675 feet of separated
lighted pedestrian walkway.

$191,0005

04 ALA 2305 Adjacent to the school grounds on Claremont Avenue south of Ashby Avenue
and across Claremont Avenue at Claremont Crescent.  Install speed feedback
signs and crossing improvements, including RRFBs, signs, curb bulb-outs, and
better pedestrian lighting.

$270,0006

04 CC 2325 Downtown Concord, east of the Highway 242 and west of the Concord BART
transit station: Salvio Street (Broadway – Grant Street), Grant Street (Salvio
Street to Oak Street), Oak Street (Grant Street – Galindo Street) Install
buffered bicycle lanes on Oak and Salvio Streets, a contraflow bicycle lane on
Grant Street, widen sidewalks, construct curb extensions, improve curb 
corners and ramps, add high-visibility crosswalks, and install pedestrian-

$134,0007
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04 NAP 2327 The Napa County SRTS Program will evaluate existing transportation
conditions surrounding 38 Napa County schools (impacting 21,002 students),
identify necessary infrastructure improvements, provide comprehensive
programming to 8 identified high need schools (impacting 4,103 students),
and raise community awareness regarding safety of walking and biking.

$437,0008

04 SON 2318 The SMART Pathway - Petaluma (Payran to Southpoint) project is located
within the publicly owned SMART railroad right of way in the City of Petaluma,
Sonoma County. The SMART Pathway - Petaluma (Payran to Southpoint)
project will construct a 1.2 mile paved Class I non-motorized facility with the
publicly owned railroad right-of-way over the Petaluma River and under 
Highway 101.

$1,461,0009

05 SB 2747 The project will be located on the narrow plateau of land between the coastal
mountains and Pacific Ocean at the Ventura\Santa Barbara County line.  US
101 and UPRR tracks occupy the entire plateau creating a barrier to travel
between the two counties for bicyclists and pedestrians.   Construct a multi-
use trail to eliminate the last location within 100 miles of Los Angeles that
requires bicyclists and pedestrians on the California Coastal Trail to use the

$322,00010

05 SCr 2818A Lincoln Street from East Beach Street to Riverside Drive.
 Current conceptual plan includes: Pedestrian Crossing Enhancements that
incorporate bulbouts, landscaping, lighting, decorative pedestrian scale
fencing, enhanced crosswalks, improved sidewalks and pedestrian amenities,
fencing, artistic enhancements

$33,00011

05 SCr 2818B Lincoln Street from East Beach Street to Riverside Drive. Current conceptual
plan includes: Pedestrian Crossing Enhancements that incorporate bulb-outs,
landscaping, lighting, decorative pedestrian scale fencing, enhanced 
crosswalks, improved sidewalks and pedestrian amenities, fencing, and artistic
enhancements.  Provide bicycle and pedestrian safety training and education
to students.

$100,00012

06 Fre 6902 This project is located in Downtown Fresno, at two intersections: Fresno and L 
Street, and L Street and Tulare Street.  Increase active commuting throughout
Downtown Fresno through installation of traffic signals, countdown heads,
accessible pedestrian equipment, sidewalk ramps, and crosswalks at two un-
signalized intersections near Courthouse Park.

$28,00013

06 Fre 6914 Numerous locations in central Sanger, all within City limits. This project will
build upon a comprehensive process of evaluation, public input and planning
to make access improvements that will benefit most active transportation
users in Sanger -- especially those with physical disabilities -- while bringing
City infrastructure into compliance with Americans with Disabilities Act (ADA)
standards.

$75,00014

06 Ker 6936 Two city blocks bounded by 5th Street from West Perkins to Robertson; 4th
Street from West Perkins to Robertson; and 3rd Place from West Perkins to
Robertson, the north side of Robertson from 3rd Place to 5th Street, and the
south side of West Perkins.  Infrastructure improvements including the
construction of new sidewalk and curb ramps,  ADA ramps, Class III Bike
Lanes, high visibility crosswalks, LED Signs for Road and Pedestrian Safety,

$5,00015

07 LA 5332 Jefferson Boulevard between Vermont Avenue and Western Avenue in South
Los Angeles. The City of Los Angeles will be implementing complete street
treatments to improve Jefferson Boulevard between Vermont Avenue and
Western Avenue, which includes buffered Class II and Class IV bicycle
facilities, curb extensions, pedestrian refuge areas, path improvements,
pedestrian lighting, and additional shade trees.

$600,00016

07 LA 5333 The project is located in the City of Paramount along the Metro owned railroad
right-of-way bisecting the north east area of the City. The West Santa Anta
Branch Bikeway Phase 2 extends from Somerset Boulevard to Rosecrans 
Avenue. The project will install a Class I bikeway, bikeway lighting, a traffic
signal, a hawk pedestrian signal, high visibility crosswalks, ADA curb ramps,
street furniture, and fencing to provide separation of bikeway users from

$345,00017
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07 LA 5335 Non Infrastructure CON: SCAG will identify six (6) local cities through a call for
partners in Southern California that meet the disadvantaged communities
requirement and have not yet developed or secured funding for an active
transportation plan by 2018. Develop six (6) active transportation plans in
disadvantaged communities and “pilot” an innovative planning methodology to
deliver low-cost, local plans across the region by leveraging regional planning

$1,150,00018

07 LA 5451 Along Pico Boulevard at the intersections of 17th Street, 19th Street, 21st
Street, 22nd Street and Cloverfield Boulevard. Pedestrian infrastructure along
a 0.5-mile segment of Pico Boulevard . Convert all crosswalks to high visibility
and install pedestrian enhancements  such as: refuge island, center median,
advanced yield markings, flashing signage,curb radius reduction and textured
intersection.

$25,00019

08 RIV 1220 Construct approximately 3,000 linear feet of concrete sidewalk, curb and
gutter, pavement widening improvements, ADA-compliant curb ramps,
driveway approaches, signage, and pavement markings along the east side of
Broadway Street from Carmen Avenue to 400 feet south of Main Street and
along the south side of Carmen Avenue from the Cabazon Elementary School
to Almond Street in the community of Cabazon.

$282,00020

11 IMP 1327 Alamo Street from Haskell Road to Imperial Avenue, on Rio Vista Street from
Holt Avenue to Imperial Avenue and on Rio Vista from Mount Signal Road to
Haskell Road. Installation of sidewalks (with driveway access where required),
curbs, gutters, and infill paving including crossing and signage improvements
on Rio Vista Street in the Community of Seeley .

$193,00021

11 SD 1299A The project is located in the City of Encinitas, along the north and south sides
of Santa Fe Drive, between Windsor Road and El Camino Real, within the 
vicinity of San Dieguito Academy High, Ocean Knoll Elementary, Oak Crest
Middle School, and Ada Harris.  The project will construct new sidewalk, curb,
gutter and curb ramps and will also include pavement widening and
installation of new bike lanes, pedestrian activated rectangular rapid flashing

$41,00022

11 SD 1317A All bicycle parking is located on Chula Vista Elementary School District right of
way on campuses in the City of Chula Vista. 
Chula Vista Rides to School! Is an infrastructure/non-infrastructure SRTS
project that will install bicycle parking and provide bicycle safety instruction in
11 schools.  Five schools will be provided enhanced bicycle safety education.

$1,00023

12 ORA 1273A Detailed planning and outreach to identify improvements around six
elementary schools and their bus stops. The project includes the evaluation
and consolidation of school bus stops along with design of sidewalk
improvements, ADA ramps, pavement markings, and signage. 

$50,00024

$7,337,000Total24 Projects

2.5w.(2a) Active Transportation Program Projects (ADVANCEMENTS FY 18-19) Resolution FATP-1718-17

05 SB 2675 This Project is located in the City's Eastside neighborhood near Franklin
Elementary School at the intersection of Carpinteria and Voluntario Streets and
along Voluntario Street from Cacique to Mason Streets.   Construct curb
extensions and install pedestrian-scale lighting.

$517,0001

08 RIV 1194 Construct curb, gutter, sidewalk, and dirt trails along Martin Street, 48th
Street, and Troth Street along with LED crosswalk flashers and curb bump
outs.

$845,0002

$1,362,000Total2 Projects
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2.5w.(2b) Active Transportation Program Projects (SB1 Augmentation - ADVANCEMENTS FY 18-19) Resolution FATP-1718-17

05 MON 2811 The active transportation education programs proposed in this application will
be focused in five rural, disadvantaged, communities in the Salinas Valley of
Monterey County. These communities are Salinas, Gonzales, Greenfield,
Soledad, and King.  Via Salinas Valley was awarded an ATP grant (2014) to
develop local infrastructure in the five disadvantaged communities. This
funding request builds upon that work and proposes to implement community

$964,0001

06 Tul 6904 Young Road in front of Allensworth Elementary School, construct sidewalks,
curb and gutter, ADA Ramps, ADA compliant driveways and AC Paveouts.

$260,0002

$1,224,000Total2 Projects

2.5w.(3) Active Transportation Program Projects (ADVANCEMENTS FY 19-20) Resolution FATP-1718-18

07 LA 5337 The project is located in City of South Gate on Garfield Avenue between
Firestone Boulevard and Harding Avenue; Gardendale Street between Garfield
Avenue and Los Angeles River Trail; and I-710 Frontage Road, Miller Way, and
Southern Avenue west of Garfield Avenue to their respective terminations. The
project will install a Class I bike path, Class II bike lanes, and Class III bike
routes along with pedestrian improvements including sidewalk, curb 

$32,0001

$32,000Total1 Projects

2.6a.(1) Financial Allocations for Locally Administered STIP Transit Projects Resolution MFP-17-05

07 LA 4025 Acquisition of 235 light rail vehicles to provide needed capacity expansion and
improve service delivery of light rail system. 

$21,700,0001

$21,700,000Total1 Projects

2.6a.(2) Financial Allocations for Locally Administered STIP Rail Projects Resolution MFP-17-06

75 LA 2065S This project will implement signal and track system upgrades at Los Angeles
Union Station (LAUS) in a highly utilized section of track leading in and out of
the station. The replacement of aging signals, worn rail and ties are critical to
the growth of rail demand in the Southern California region.

$3,000,0001

$3,000,000Total1 Projects

2.6g. Transit and Intercity Rail Capital Program Projects Resolution TIRCP-1718-03

12 Ora CP017 Construction of a streetcar system between Santa Ana Regional Transportation
Center and a new multimodal hub at Harbor Boulevard and Westminister
Avenue in Garden Grove. Project includes the acquisition of eight light rail
vehicles needed to operate the system. 

$25,518,0001

$25,518,000Total1 Projects

2.6s.(1) Senate Bill 1 - Local Partnership Program Mass Transit Projects Resolution LPP-1718-07

04 Son 2318B Acquisition of specialized rail transit maintenance equipment for use in the
SMART Rail Operations Center, nearby rail maintenance yards, and along the
SMART rail facility

$1,553,0001

07 LA 5104 Construct an expanded mezzanine with three different vertical circulation
elements to serve transfers between the Metro Blue and Green Lines: two new
staircases and a new elevator.

$14,808,0002
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$16,361,000Total2 Projects
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Allocation Amount 
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District-County 
 

Project Title 
Location 

Project Description 
 

EA 
PPNO 
Year 

 

Budget Year 
Item # 

Fund Type 
 

Amount by  
Fund Type 

 
 
2.5c.(9a)  Eureka Non-Freeway Alternative Project Funds Resolution FP-17-54  
                                                                                                                                                                          Amending Resolution FP-08-18 

1 
$250,000 
$156,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 

 
Waterfront Drive Extension.  In Eureka, on Waterfront Drive 
from Del Norte Street to Hilfiker Lane.  Extend Waterfront 
Drive. 
 
(The City requests this allocation of PA&ED to come from this 
project’s remaining unallocated balance ($3,182,000) of 
Eureka Non-Freeway Alternative Project Funds.) 
 
(This project has received previous allocations of Eureka 
Non-Freeway Alternative Project Funds for the PA&ED 
component totaling $700,000.  Delays are a result of Coastal 
Commission challenges.) 
 
Outcome/Output:  Complete the PA&ED component for the 
roadway extension to reduce congestion and delay, and to 
enhance safety.  Improve accessibility in accordance with the 
city of Eureka General Plan Circulation Element.  
 
(Amend Resolution FP-08-18 to de-allocate $94,000 to 
reflect project savings.) 

 
280704 
01-2069 
08-09 

 
$250,000 
$156,000 
PA&ED 

 

 
 

2008-09 
601-3008 

TIF 
 

 
 
 

$250,000 
$156,000 

 



Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(9b) Eureka Non-Freeway Alternative Program Project - Allocation Amendment
Resolution FP-17-54

Amending Resolutions FP-16-45

Eureka Waterfront Trail Phase A ((Del Norte to Truesdale). In
Eureka, on Waterfront Drive from Del Norte Street to Hilfiker
Lane. Construct approximately 6,150 lineal feet of Class 1
multi-use trail.

(funded from Eureka Non Freeway Alternative Project Funds).

(CEQA - MND, 01/22/2015.)

(Future Consideration of Funding approved under Resolution
E-15-03; January 2015.)

This allocation for CON to come from the Eureka Non-
Freeway Alternative Project Funds (State Only).

Concurrent Eureka Non-Freeway Alternative Program
amendment under Resolution G-17-10; May 2018. 

Outcome/Output: The project is intended to encourage nature 
study, appreciation of the environmental and historic uses of
the area, increase opportunities for active living to improve
public health, increase safety of non-motorized transportation,
improve public safety, and recover native vegetation
community values where possible.

Amend Resolution FP-16-45 to deallocate an additional
$16,000 in ENFAP CON to reflect project savings.

01-2069
ENFAP/15-16

CONST
$1,200,000
$635,000
$619,000

0113000103
S

28070

2006-07 $1,200,000
601-3093 $635,000

TDIF $619,000
20.30.600.620

$1,200,000
$635,000
$619,000

City of Eureka
HCAOG

Humboldt
01-Hum-

1
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
Amount by 
Fund Type 

2.5g.(5a) Allocation Amendment - Proposition 1B – Locally Administered TCIF Rail Projects             Resolution TCIF-AA-1718-06,  
                                                                                                                                                             Amending Resolution TCIF- A-1314-06 

1 
$10,880,000 
$9,555,000 

 
Department of 
Transportation 

MTC 
04-Contra Costa 

 
 
 

 
Richmond Rail Connector.  Located between the cities of 
San Pablo and Richmond.  The project will construct a rail 
connector on BNSF's Stockton Subdivision and UP's Martinez 
Subdivision.  The at-grade rail connector between the two 
lines will allow BNSF trains access to UP's Martinez 
Subdivision rather than travel through the center of the city of 
Richmond for a more direct route to and from the Port of 
Oakland (TCIF Project  2).   
 
(Original programming under Resolution TCIF-P-0708-01; 
April 2008.) 
 
(Future Consideration of Funding - Resolution E-13-41; May 
2013.) 
 
Outcome/Output:  Project will improve freight velocity to and 
from the Port of Oakland with reduced traffic delay in the city 
of Richmond 
 
 
Amending Resolution TCIF-A-1314-06 to de-allocate 
$1,325,000 in TCIF construction to reflect savings at  
close out.  

 
04-0241B 

TCIF/12-13 
CONST 

$10,880,000 
$9,555,000 
0012000218 

S 
 
 

 
2012-13 
304-6056 

TCIF 
30.20.723.000 

 
 

$10,880,000 
$9,555,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b) Allocation Amendment - Proposition 1B - Locally Administered TCIF Projects                           Resolution TCIF-AA-1718-07, 
                TCIF Projects off the State Highway System                                                                         Amending Resolution TCIF-A-1112-11                                                                             

1 
$30,773,000 
$28,622,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 

 
I-10 Corridor Logistics Access Project (Cherry) 
In Fontana, on State Route 10 at Cherry Avenue.  Replace 
interchange (TCIF Project 56).   
 
 
(Future Consideration of Funding – Resolution E-09-17, 
March 2009.) 
 
Outcome/Output:  Replace existing five-lane Cherry Avenue 
bridge over Interstate 10 with an eight-lane bridge, add one 
additional lane on all four ramps of the interchange, provide 
extensive improvements at the Cherry-Slover intersection, 
improve the Cherry-Valley intersection, and widen the 
existing Cherry Avenue bridge over the Union Pacific 
railroad from four lanes to eight lanes.  Provide needed 
underneath clearance for the ultimate Interstate-10 HOV 
project.  This project will substantially reduce delays on this 
corridor, increase throughout, and improve access to key 
logistics hubs and existing business and logistics centers. 
 

 
Amending Resolution TCIF-A-1112-11 to de-allocate 
$2,151,000 in TCIF construction to reflect savings at 
close out. 

 
08-0137T 

TCIF/10-11 
CONST 

$30,773,000 
$28,622,000 
0800000744 

4CONL 
468004 

 

 
 

2011-12 
304-6056 

TCIF 
20.20.723.000 

 
 
 

$30,773,000 
$28,622,000 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



CTC Financial Vote List May 16-17, 2018 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

Amount by 
Fund Type 

2.5g.(5c) Allocation Amendment - Proposition 1B – Locally Administered                                                 Resolution TCIF-AA-1718-08, 
TCIF Projects off the State Highway System                                                                     Amending Resolution TCIF-AA-1516-06 

1 
$1,900,000 
$1,877,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 
ACE: Palm Avenue Railroad Grade Separation. Near the city 
of San Bernardino. Construct grade separation for BNSF/UPRR 
lines at Palm Avenue. (TCIF Project 63). 
 
(CEQA – NE, 07/18/2011.) 
 
(TCIF funds will be used for Construction Capital only.) 
 
Outcome/Output: This project will decrease traffic congestion 
and travel time to improve goods movement. The elimination of 
potential collision points will improve goods movement and 
provide greater driver safety and result in increased reliability, 
velocity, and throughput on the BNSF rail system. 
 
 
Amend Resolution TCIF-AA-1516-06 to de-allocate  
$23,000 in TCIF construction to reflect savings at  
close out. 

 
08-1134 

TCIF/12-13 
CONST 

$1,900,000 
$1,877,000 

0800020276 

 
2011-12 
104-6056 

TCIF 
20.30.210.300 

 
 
 

 
 

$1,900,000 
$1,877,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type 
2.5g.(5d) Allocation Amendment – Proposition 1B – Locally Administered Resolution TCIF-AA-1718-09,
 TCIF Projects off the State Highway System Amending Resolution TCIF-AA-1314-10 

1  
$8,276,000 
$7,311,000 

 
San Bernardino 

Associated 
Governments SAN

BAG  
08-San  

Bernardino  
 

 
Lenwood Road Railroad Grade Separation. In the city of 
Barstow. Construct a grade separation for BNSF lines at 
Lenwood Road  (TCIF Project 64).  
 
Outcome/Output: This project will eliminate the at-grade 
crossing, mitigate the impact of freight movement in the 
communities, eliminate gate down time, increase travel 
reliability, eliminate potential conflicts between vehicular 
and train traffic, increase safety and improve air quality.  
 
 
Amend Resolution TCIF-AA-1314-10 to de-allocate 
$965,000 in TCIF construction to reflect savings at 
close out. 

 
08-1135 

TCIF/13-14 
CONST 

$8,276,000 
$7,311,000 
0800020269 

 
2012-13  

104-6056  
TCIF 

20.30.210.300  

 
 

$8,276,000 
$7,311,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type 
2.5g.(5e) Allocation Amendment – Proposition 1B – Locally Administered Resolution TCIF-AA-1718-10,
 TCIF Projects off the State Highway System Amending Resolution TCIF-AA-1314-13 

1 
$23,583,000 
$22,825,000 

 
 

San Bernardino 
Associated 

Governments 
SANBAG 

08-San Bernardino 

 
ACE: Laurel Street Grade Separation. In the city of 
Colton. Construct a grade separation for BNSF railroad 
lines (TCIF Project 84). 
 
(CEQA – NE, 09/21/2011.) 
 
(Related TCIF Project Baseline Amendment under 
Resolution TCIF-P-1213-72, June 2013) 
 
(Related TCIF Programming Amendment under 
Resolution TCIF-P-1213-79, June 2013) 
 
Outcome/Output: This project will improve traffic 
circulation, provide greater safety, lessen train noise, and 
reduce air pollution.  
 
 
Amend Resolution TCIF-AA-1314-13 to de-allocate 
$758,000 in TCIF construction to reflect savings at 
close out. 

 
08-1141 

TCIF/12-13 
CONST 

$23,583,000 
$22,825,000 
0813000106 

 
2012-13 

104-6056 
TCIF 

20.30.210.300 
 
 

 
 

        $23,583,000 
        $22,825,000 
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Project # 
Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by  
Fund Type 

2.5g.(7a)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1718-01
 Program (TLSP) Amending Resolution TLS1B-A-1415-02 

1 
$4,076,500 
$3,028,060 

 
City of Los Angeles 

LACMTA 
07-Los Angeles 

 

 
City of Los Angeles – ATCS-Echo Park/Silver Lake 
Phase 2 Project.  Outcome/Output:  The proposed 
ATSAC is a traffic control system which provides fully 
traffic responsive/adaptive signal control based on real-
time traffic conditions. As traffic patterns change, ATCS 
has the advantage over existing systems in that traffic 
signal timing is automatically changed in real-time to 
match the current conditions. This immediately leads to 
an improvement in the Level of Service (LOS) and 
reduced traffic congestion, fuel consumption and air 
pollution. Results have shown that ATCS provides a 
minimum of 3 percent of added capacity as compared 
to existing ATSAC system. 
 
Amend Resolution TLS1B-A-1415-02 to deallocate 
$1,048,440 in Proposition 1B TLSP funding, to 
reflect project cost savings upon completion. 

 
TLSP 

$4,076,500 
$3,028,060 

0715000071 
4 
 
 
 

 
2014-15 
104-6064 

TLSP 

 
$4,076,500 
$3,028,060 
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Project # 
Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by  
Fund Type 

2.5g.(7b)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1718-02
 Program (TLSP) Amending Resolution TLS1B-A-1314-03 

1 
$4,877,900 
$4,349,179 

 
City of Los Angeles 

LACMTA 
07-Los Angeles 

 

 
City of Los Angeles – ATCS-Wilshire East 
Project.  Outcome/Output:  The proposed ATSAC is a 
traffic signal control system which provides fully traffic 
responsive adaptive signal control based on real-time 
traffic conditions. As traffic patterns change, ATCS has 
the advantage over existing systems in that traffic 
signal timing is automatically changed in real-time to 
match the current conditions. This immediately leads to 
an improvement in the Level of Service (LOS) and 
reduced traffic congestion, fuel consumption and air 
pollution. Results have shown that ATCS provides a 
minimum of 3% of added capacity as compared to 
existing ATSAC system. 
 
Amend Resolution TLS1B-A-1314-03 to deallocate 
$528,721 in Proposition 1B TLSP funding, to reflect 
project cost savings upon completion. 

 
TLSP 

$4,877,900 
$4,349,179 

0714000172 
4 
 
 
 

 
2012-13 
104-6064 

TLSP 

 
$4,877,900 
$4,349,179 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(10) Allocation Amendment - Locally Administered State-Local Partnership Program (SLPP)      Resolution SLP1B-AA-1718-01, 
                Transit Projects                                                                                                                    Amending Resolution SLP1B-A-1213-23 

 
1 

$34,865,000 
 

San Francisco Bay 
Area Rapid Transit 

District  
MTC 

04 – ta Clara  

 
BART Vehicles.  
Acquisition of 60 heavy rail BART vehicles for the Santa 
Clara Valley Transportation Authority’s portion of the BART 
to San Jose Phase 1 project.  
 
(Future Consideration of Funding – Resolution E-11-58; 
March 2010.)  
 
(Related SLPP programming amendment request under 
Resolution SLP1B-P-1213-11; May 2013.)  
 
As part of this allocation request, the implementing 
agency is requesting to extend the completion of 
Construction until December 2024, which is beyond the 
36-month deadline. 
 
Outcome/Output: Provide public rail service, relieve traffic 
congestion and improve regional air quality.  
 
Amend Resolution SLP1B-A-1213-23 to include the 
addition of an extension to the timely use of funds 
period for project completion.  There is no change to the 
initial allocation of $34,865,000. 
 
 

 
SLPP/11-12 

CONST 
$26,814,000 

  
SLPP/12-13 

CONST 
$8,051,000 
0412000445  

S  

 
2012-13  
104-6060 

SLPP 
30.10.724.000  

 

 
 

$34,865,000  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program 

Programmed: 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5t.(2a)      Traffic Congestion Relief Program Re-Allocation                                         Resolution TFP-17-04 

 
1 

$673,000 
 

San Francisco Bay 
Area Rapid Transit 

District  
MTC 

04 – Santa Clara  

 
Project 1.1 – BART to San Jose: Extension from 
Fremont to Warm Springs.  
 
Outcome/Output: Complete R/W acquisitions.   
 
Re-allocate $673,000 in previously allocated funds for 
Right-of-Way due to timely use of funds requirement. 

 
04-T0011 

TCRP 
R/W 

$673,000 
040001938  

S 
 

 
 

601-3007 
TCRF 

30.10.710.010 
 
 

 
 

$673,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program 

Programmed: 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5t.(2b)     Traffic Congestion Relief Program Re-Allocation                                         Resolution TFP-17-05 

 
1 

$17,927,000 
 

Transportation 
Agency for 

Monterey County 
TAMC 

05 – Monterey  

 
Project 7.3 – Caltrain Service Improvement Project 
Phase III. 
 
Outcome/Output: Construct physical improvements within 
the existing right-of-way to support increase in commuter rail 
service between San Jose and Gilroy including new track 
work to connect the Gilroy Yard/Station track to the Union 
Pacific track.   
 
Re-allocate a total of $17,927,000 in previously allocated 
funds ($702,000 for Plans, Specifications and Estimates 
and $17,225,000 for Construction) due to timely use of 
funds requirement. 

 
05-T0073 

TCRP 
PS&E 

$702,000  
CONST 

$17,225,000 
0514000020 

S 
 

 
 

601-3007 
TCRF 

30.10.710.010 
 
 

 
 

$17,927,000 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) adopt Resolution of Necessity 
(Resolution) C-21609, for the parcel whose owner is contesting the declared findings of the 
California Department of Transportation (Department) under Section 1245.230 of the Code of 
Civil Procedure? 

Prior to initiating Eminent Domain proceedings to acquire needed right of way for a 
programmed project, the Commission must first adopt a Resolution, stipulating specific findings 
identified under Section 1245.230 of the Code of Civil Procedure, which are: 

1. The public interest and necessity require the proposed project.
2. The proposed project is planned or located in the manner that will be most

compatible with the greatest public good and the least private injury.
3. The property is necessary for the proposed project.
4. An offer to acquire the property in accordance with Government Code Section

7267.2 has been made to the owner of record.

In this case, the property owner is contesting the Resolution and has requested an appearance 
before the Commission.  The primary concerns and objections expressed by the property owner 
are that the public interest and necessity does not require the project, the proposed project is not 
planned or located in the manner that will be most compatible with the greatest public good and 
least private injury; and the property sought to be acquired in not necessary for the project.  The 
property owner’s objections and the Department’s responses are contained in Attachment B. 

RECOMMENDATION: 

The Department recommends the Commission adopt Resolution C-21609 summarized on the 
following page.  This Resolution is for a transportation project on State Route (SR) 247 in 
District 8, in San Bernardino County. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.4a.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:      Jennifer S. Lowden, Chief 
Division of  Right of Way 
and Land Surveys 

Subject: RESOLUTION OF NECESSITY – APPEARANCE 

Tab 3



CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

    Reference No.:  2.4a.(1) 
    May 16-17, 2018 
    Page 2 of 2 
 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

 
BACKGROUND: 
 
Discussions have taken place with the owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to 
which they may subsequently be entitled.  Adoption of this Resolution will not interrupt the 
Department’s efforts to secure an equitable settlement.  In accordance with statutory 
requirements, the owner has been advised that the Department is requesting the Resolution at this 
time.  Adoption will assist the Department in the continuation of the orderly sequence of events 
required to meet construction schedules. 
 
Discussions have been ongoing between the property owner and the Department to address and 
resolve the issues.  Progress has been made but in order to keep the project schedule, the 
Department is requesting that this appearance proceed to the May 16-17, 2018 Commission 
meeting.  Legal possession will allow the construction activities on the parcel to commence, 
thereby avoiding and/or mitigating considerable right of way delay costs that will accrue if 
efforts to initiate the condemnation process are not taken immediately to secure legal possession 
of the subject property. 
 
C-21609 - Carl G. Warnick, et al. 
08-SBd-247-PM 39.75 - Parcel 24128-1 - EA 1E5609. 
Right of Way Certification Date:  05/30/18; Ready to List Date:  06/01/18.  Conventional 
highway - widen existing shoulders to eight feet and install ground in rumble strips on the 
shoulders and centerline.  Authorizes condemnation of land in fee for a State highway.  Located 
in the unincorporated area of Lucerne Valley at the southwest corner of State Route 247 and 
Camp Rock Road.  Assessor Parcel Number 0449-071-03. 
 
Attachments 

Attachment A - Project Information 
Exhibit A1 and A2 - Project Maps  
Attachment B - Parcel Panel Report  
Exhibit B1 and B2 - Parcel Maps  
Exhibit C - Resolution of Necessity C-21609 
Attachment C - Property owner’s letter to the Commission dated November 22, 2017 
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PROJECT INFORMATION 

 
 

PROJECT DATA 08-SBd-247-PM 39.5/40.0 
Expenditure Authorization 1E5609  
(Project ID #0814000050) 

 
Location: On State Route (SR) 247 at the intersection of Camp Rock Road 

in the unincorporated area of Lucerne Valley, in the County of 
San Bernardino 
 

Limits: From 0.1 mile south and 0.4 mile north of Camp Rock Road 
 

Cost: Construction capital cost estimate:  $1,171,000  
Current right of way capital cost estimate:  $61,000 

 
Funding Source: 2016 State Highway Operation of Protection Plan (SHOPP) under 

the Safety Improvements Program 
 

Number of Lanes: 
 

 

Existing:  two lanes with existing shoulder widths that vary from 
               one to eight feet  
Proposed:  two lanes with standard eight-foot shoulders 
 

Proposed Major Features: 
 
 
 

 

Widen existing shoulders to provide eight-foot standard shoulders 
and install ground-in rumble strips on the shoulders and centerline.  
Replace recessed pavement markers to enhance visibility of 
pavement delineation.  Improve corner/curb return radiuses at the 
intersection of SR 247 and Camp Rock Road to meet current 
standards.     
 

Traffic: Existing (year 2016):  2,400 Average Daily Traffic (ADT) 
Proposed (year 2038):  4,800 ADT 

 
NEED FOR THE PROJECT 
 
SR 247 is a two-lane undivided conventional highway.  The highway is located in a rural, desert 
vicinity.  It begins in Yucca Valley in the south at SR 62 and ends in Barstow in the north at 
Interstate 15.  Within the project limits, the current highway is aligned by a horizontal curve with 
tangents at both ends.  It consists of two twelve-foot lanes with widths of existing outside 
shoulders varying from one to eight feet.  The structural section of the existing pavement consists 
of asphalt concrete pavement.  There are no existing drainage facilities and water currently sheet 
flows across the pavement.  
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Average daily traffic volume for the year 2016 is 2,400 and the expected ADT volume for year 
2038 is 4,800.   
 
The actual and average accident data from Traffic Accident Surveillance and Analysis System - 
Transportation System Network (TASAS-TSN) for the five-year period from October 1, 2009 to 
September 30, 2014 indicates that actual Fatal Plus Injury and Total accident rates at this 
location of the highway are higher than statewide average accident rates.  This segment of 
roadway has been identified in the Roadway Departure Safety Implementation Plan because of 
its accident history.  According to TASAS-TSN, the five-year history accident data from October 
1, 2009 to September 30, 2014 indicated that 25 percent of accidents occurred when vehicles left 
the lane and ran off the road.  Broadsides and hit objects are major types of accidents, and 
account for 75 percent of all reported accidents, followed by rear-end and overturn type 
accidents.   
 
The purpose of this project is to improve safety performance by reducing the number of run-off 
road accidents on this segment of SR 247.  The proposed improvements, shoulder widening and 
the addition of rumble strips, are expected to reduce the accident rates within the limits of this 
project.  Standard eight foot shoulders will enable errant drivers to regain control of their 
vehicles, and the proposed centerline and shoulder rumble strips would generate an audible noise 
and rumble effect when vehicle tires pass over them. 
 
PROJECT PLANNING AND LOCATION 
 
The proposed project located on SR 247 at the intersection of Camp Rock Road will widen 
existing shoulders to eight feet, install centerline and shoulder rumble strips, replace recessed 
pavement markers, cold plane 0.20 feet and replace with Type A Hot-Mix Asphalt, and improve 
the intersection of SR 247 and Camp Rock Road to current standards. 
 
On July 1, 2013 District 8 Office of Operations prepared a Project Initiation Proposal (PIP) No. 
4051 and on August 12, 2013 the PIP was approved.  The conceptual approval for the SHOPP 
Funding for this safety project was approved on June 18, 2013. 

 
Subsequently, a Small Capital Value Project, Project Initiation Document was approved on July 
21, 2014.  The environmental document for this project is a Categorical Exemption/Categorical 
Exclusion that was signed on September 22, 2016, and the Project Report was approved on 
February 6, 2017.   
 
The total capital cost of the proposed improvements for this alternative, including Right of Way 
Capital Cost, is estimated at $1,232,000.  This project is currently programmed in the 2016 
SHOPP and scheduled for delivery in the 2018 fiscal year.  The Right of Way Certification date 
is currently targeted for May 30, 2018; Ready to List Date is June 1, 2018; and Advertising is 
targeted for October 10, 2018.  
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PARCEL PANEL REPORT 

 
 
PARCEL DATA 
 
Property Owner: Carl G. Warnick, as to an undivided 1/3 interest; Jeffrey C. Mayhew and 

Robert A. Mayhew, as tenants-in-common, as to an undivided 1/3 interest; 
and Helen S. Alne, Trustee of the Helen S. Alne Survivor’s Trust under 
agreement dated July 3, 1995, as to an undivided 1/3 interest 

 
Parcel Location: Located at the southwest corner of State Route 247 (SR 247) and Camp Rock 

Road in Lucerne Valley   
Assessor Parcel Number (APN):  0449-071-03 

 
Present Use: Vacant unimproved land   
 
Zoning:  Agricultural (AG)  
  
Area of Property: Approximately 6,845,523 Square Feet (SF), or 157.15 Acres 
 
Area Required: Parcel 24128-1:  56,518 SF - Fee   
    
 
 
PARCEL DESCRIPTION  
 
The subject parcel is located in the unincorporated area of San Bernardino County known as the 
Lucerne Valley.  Identified as APN 0449-071-03, the property consist of 6,845,523 SF, or 
approximately 157.15 acres, and is situated at the southwest corner of SR 247 and Camp Rock 
Road.  With a zoning designation of AG (Agricultural), the property is vacant and unimproved 
with a topography consisting of scattered brush.  Access to the site is available from both SR 247 
and Camp Rock Road. 
 
NEED FOR SUBJECT PROPERTY 
 
A portion of the subject property is impacted due to the widening of SR 247 to accommodate the 
construction of eight-foot standard shoulders. Currently, the Department of Transportation 
(Department) has prescriptive rights for existing SR 247 within the project limits.  Current 
Highway Design Manual (HDM) standards require both the northbound and southbound 
roadway to consist of twelve-foot lanes, eight-foot outside shoulders, and eighteen-feet of 
uniform grading, with a flowline away from proposed edge of pavement, and a minimum of 
twelve-foot clearance from the catch point to the right of way line.  The typical distance from the 
SR 247 centerline to the right of way line is proposed at 50 feet.  The 50-foot distance is based 
on the minimum requirement for current HDM standards.   
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Project requirements consists of a 56,518 SF fee acquisition identified at sub-parcel 24128-1.  
This area is required to accommodate construction of the SR 247 improvements which include 
widening the existing shoulders to eight feet, the installation of shoulder and centerline rumble 
strips, and improving the corner/curb return radiuses at the intersection of SR 247 and Camp 
Rock Road.  A portion of this proposed acquisition area (28,183 SF) is currently encumbered by 
existing SR 247 improvements (paved travel way and shoulders) which the Department has 
established via prescriptive rights.  Therefore, sub-parcel 24128-1 is also needed to perfect title 
in this area of the roadway. 
 
Given the above, the subject property cannot be avoided and the project requirements are needed 
and must be acquired. 
 
RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in San Bernardino on March 9, 2018.  The Panel 
members included Jeffrey Purdie, Panel Chair, Department Headquarters (HQs) Division of 
Right of Way and Land Surveys; Mark Berkebile, Department’s Los Angeles Legal Division; 
Linda Fong, Department HQ’s Division of Design; Carmen Shantz, Department HQ’s Division 
of Design; Michael Whiteside, Department HQ’s Assistant Chief Engineer; and Shalvin Singh, 
Department HQ’s Division of Right of Way and Land Surveys, Secretary to the Panel.  The 
property owner Jeffrey C. Mayhew was in attendance at the meeting as well. 
  
This report summarizes the findings of the Panel with regard to the four criteria required for a 
Resolution of Necessity and makes a recommendation to the Department’s Chief Engineer.  The 
primary concerns and objections expressed by the property owner are that the public interest and 
necessity does not require the project, the proposed project is not planned or located in the 
manner that will be most compatible with the greatest public good and least private injury; and 
the property sought to be acquired in not necessary for the project.   
 
The following is a description of the primary concerns/contentions expressed by the property 
owner, followed by the Department’s response: 
 
Owner Contends: 
The public interest and necessity does not require the project.  The initial request for our land 
stated that the “project aims to improve safety by reducing the number of run-off road 
accidents.”  However, the land along the road is vacant, undeveloped desert land.  Any vehicle 
run-off of the road can safely maneuver on the adjacent desert land.  There is no need to spend 
over $1,000,000 for a small .5-mile strip of widened shoulders.  Moreover, if it were truly in the 
public safety, the project would include a strip of road much longer than .5 miles.  There is no 
necessity to this project and thus this first condition has not been met 
 
Department Response:   
This project was identified as part of the Department’s Roadway Departure Safety 
Implementation Plan.  This Program identifies locations with the highest concentration of the 
roadway departure type collision.  A safety analysis was conducted in September 2012 regarding 
run-off-the-road collisions for the entire length of SR 247.  Several recommendations were 
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proposed along the corridor to enhance roadway safety.  Installing centerline and shoulder 
rumble strips were among the proposed solutions that were considered.  A 56.5-mile long project 
to install centerline and shoulder rumble strips from Boone Road in Yucca Valley to Rim Rock 
Road in Barstow is currently in final stages of design and is scheduled to start construction in fall 
2018.  This project is expected to reduce the number and severity of collisions on the entire 
corridor.  In addition, two other shoulder-widening projects were recently completed on two 10-
mile segments of SR 247 in Yucca Valley and Landers. 

 
Regarding the 0.5-mile length of this project, the length was determined based on concentration 
of run-off-the road type collisions on this short segment of the highway.  A collision analysis for 
this segment indicated that 77% of the collisions were run-off-the-road type, which included a 
fatal and several injury collisions.  Widening the shoulder and installing rumble strips is 
expected to reduce the number of collisions on this horizontal curve of the highway.  This clearly 
demonstrates that the public interest and necessity requires the project. 
 
Owner Contends: 
The project is not planned or located in the manner that will be most compatible with the greatest 
public good and the least private injury.  At present, we own land on both sides of SR 247, and 
the proposed project will acquire all of our land on the north side of SR 247.  Even though we do 
not agree with the public necessity, we have offered to give more land on the south side of the 
highway so that we can keep our land on the north side.  That offer was arbitrarily rejected.  
Thus, this taking does not represent the least “private injury.”   
 
Department Response:   
In order to eliminate the right of way impacts to the north side of SR 247, the highway will have 
to be realigned to the south.  This would require reconfiguring the intersection of SR 247 and 
Camp Rock Road, which would cause greater impact to traffic during construction.   

 
Also, this portion of SR 247 is on a horizontal curve, thus where realigning the highway to the 
south and tapering the curve to meet the existing alignment on both sides of the curve will 
significantly increase the length of the project.  This in turn will increase the project footprint 
which requires additional right of way from the subject property, as well as adjacent properties.  
In addition, public utilities would be impacted which would require relocating several utility 
poles, all of which would increase environmental impacts and project cost.  Therefore, realigning 
the highway to the south would not be consistent with a project planned or located in a manner 
that will be “most compatible with the greatest public good and the least private injury.” 
 
Owner Contends: 
The property sought to be acquired is not necessary for the project.  The goal of this project can 
be accomplished without the increased shoulders and thus without taking our land.  The key to 
the safety goal of the project are the rumble strips on the centerline and on the existing shoulder.  
Our property is not necessary for the main safety goal of the project, especially given the terrain 
of the flat desert land.  Our property may be desired, but it is not necessary. 
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Department Response:   
Due to concentration of run-off-the-road type collisions within the limits of the project, widening 
the shoulder is critical to meet the need and purpose of the project.  The proposed improvements 
are intended to reduce the number and severity of collisions by providing a paved shoulder to 
enable errant drivers to regain control of their vehicle.  In addition, centerline and shoulder 
rumble strips are also proposed as an additional measure to enhance safety.    
 
Owner Contends: 
What are the main causes of collisions? Can the Department provide the underlying collision 
data?   

Department Response:   
This segment of SR 247 is a two-lane conventional highway with outside shoulders varying in 
width from one to eight feet.  According to the Traffic Accident Surveillance and Analysis 
System (TASAS) – Transportation System Network (TSN), a five-year history of collision data 
from March 1, 2006 to February 28, 2011 was used to initiate this project.  This data indicates 
that 77 percent of the collisions occurred when vehicles left the lane and ran off the road.  
Providing eight foot paved shoulders with centerline and shoulders rumble strips are expected to 
reduce the collision rates on this segment of SR 247.   
 
Underlying collision data is contained in the Department’s Project Report which has been 
provided to the property owner. 
 
Owner Contends: 
SR 247 was re-aligned years ago which created an unsafe intersection at Camp Rock Road.  This 
re-alignment is evidenced by the Department’s guide sign which is located on the wrong side of 
the highway.  Therefore, the proposed project should require the realignment of this intersection 
to a 90 degree angle.  

 
Department Response:   
This portion of SR 247 has never been re-aligned by the Department since the route was adopted 
into the State highway system by the California Highway Commission back in 1972.  The 
Department’s guide sign is located in the correct quadrant of the intersection of SR 247 and 
Camp Rock Road and falls within Department guidelines, and allows for maximum visibility for 
eastbound motorists on SR 247.   
 
As for intersection, the project does not necessitate the realignment the existing intersection as 
the angle is approximately 78 degrees, which meets the Department’s design standards.  
However, the proposed project does include improving the intersection corners/curb returns to 
meet truck turning movement requirements.  As a result, it is anticipated that the operation safety 
and turning movement of large vehicles will be improved.  
 
Owner Contends: 
Recent collision data from 2014-2017 provided by the California Highway Patrol (CHP) 
supports the need to realign the intersection of SR 247 and Camp Rock Road to a 90 degree 
angle. 



         Reference No.:  2.4a.(1) 
  May 16-17, 2018 
  Attachment B 
  Page 5 of 8 
  
 

 
 

 
Department Response:   
As previously mentioned, the project does not necessitate the realignment the existing 
intersection as the angle is approximately 78 degrees, which meets the Department’s design 
standards.  The CHP collision data provided by the owner, is only one source of information.  
The collision data used by the Department to justify the need for this particular project is 
gathered from a statewide database.  This database utilizes multiple sources of information, 
which measure not only the number, but the type and severity of accidents within a particular 
area.   
 
Owner Contends: 
It would be easier to fix the horizontal curve of the highway rather than widen the roadway? 

 
Department Response:   
The existing curve of the highway meets the Department’s current standards.  This segment of 
roadway has been identified in the Roadway Departure Safety Implementation Plan because of 
the accident history.  A more recent five-year history from October 1, 2009 to September 30, 
2014 of accident data indicated that 25 percent of accidents occurred when vehicles left the lane 
and ran off the road.  The broadsides and hit objects are major types of accidents, which account 
for 75 percent of all reported accidents, followed by rear-end and overturn accidents.  To 
mitigate run-off-road type of accidents and reduce the accident rates within the limits of this 
project, it is proposed to widen outside shoulders to current standard eight-foot shoulders and 
place rumble strips along the outside shoulders and centerline of SR 247. 
 
Owner Contends: 
Rumble strips will not improve safety for this segment of SR 247. 
 
Department Response:   
The proposed rumble strips will generate an audible noise and rumble effect when vehicle tires 
pass over it and should help drivers take corrective action to bring the vehicle back in the lane.  
This, in conjunction with widening and paving the outside shoulders to eight feet will enhance 
safety and reduce the collision rates on this segment of SR 247. 
 
Owner Contends: 
Left turn movements to the cement company located south of the intersection of SR 247 and 
Camp Rock Road are the problem.  Many trucks cut across intersection which creates an unsafe 
condition.  The property owner believes there is a need to add a left-turn lane.  
 
Department Response:   
As mentioned above, a five-year history of collision data from March 1, 2006 to February 28, 
2011, indicate that 77 percent of the collisions occurred when vehicles left the lane and ran off 
the road.  Thus 23 percent of the collisions occurred at the intersection of SR 247 and Camp 
Rock Road.  While providing left-turn pockets would further enhance safety and reduce the 
collision rates on this segment of SR 247, the cost/benefit ratio shows that funding for left-turn 
pockets does not qualify under this safety program at this time.  Therefore, left-turn pockets are 
not part of the need and purpose of this project.  However, the proposed project does include 
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improving the intersection corners/curb returns to meet truck turning movement requirements.  
As a result, it is anticipated that the operation safety and turning movement of large vehicles will 
be improved.  
 
 
DEPARTMENT’S CONTACTS 
 
The following is a summary of contacts made with the property owner: 
 

Type of Contact Number of Contacts 
Mailing of information 4 
E-Mail of information 24+ 
Telephone contacts 4+ 
Personal / meeting contacts 3 

 
STATUTORY OFFER TO PURCHASE 
 
The Department has appraised the subject property and offered the full amount of the appraisal to 
the owners of record as required by Government Code Section 7267.2.  The property owner has 
been notified that issues related to compensation are outside the purview of the Commission. 
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PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the Code 
of Civil Procedure in that: 
 

• The public interest and necessity require the proposed project.  
 

• The proposed project is planned or located in the manner that will be most compatible 
with the greatest public good and least private injury. 

 
• The property rights to be condemned are necessary for the proposed project. 

 
• An offer to purchase in compliance with Government Code Section 7267.2 has been 

made to the owners of record.  
 
The Panel recommends submitting this Resolution of Necessity to the Commission.  
 
 
                      ______________________________________ 
     JEFFREY PURDIE  

Chief 
     Office of Project Delivery 
     Division of Right of Way and Land Surveys 
     Panel Chair 
 
 
 
I concur with the Panel’s recommendation: 
 
 
 
 
     _____________________________________ 
     KARLA SUTLIFF 
     Chief Engineer 



         Reference No.:  2.4a.(1) 
  May 16-17, 2018 
  Attachment B 
  Page 8 of 8 
  
 

 
 

 
PERSONS ATTENDING CONDEMNATION PANEL REVIEW MEETING 

HEARING ON MARCH 9, 2018 
 

Jeffrey Purdie, HQ’s Division of Right of Way and Land Surveys, Panel Chair  
Mark Berkebile, Los Angeles Legal Office Attorney, Panel Member    
Linda Fong, HQ’s Division of Design, Panel Member 
Carmen Shantz, HQ’s Division of Design, Panel Member 
Shalvin Singh, HQ’s Division of Right of Way and Land Surveys, Panel Secretary 
Michael Whiteside, HQ’s Assistant Chief Engineer, Panel Member 
 
Jeffrey C. Mayhew, Property Owner 
  
John Bulinski, District Director, District 8 
Christy Connors, Deputy District Director, District 8 Design 
Ben Amiri, Office Chief, District 8 Design 
Truc Bui, Design Project Engineer, District 8 
Bruce Ko, Project Manager, District 8 
Haissam Yahyz, Traffic Operations, District 8 
Rebecca Guirado, Deputy District Director, District 8 Right of Way 
Susan Esparza, Senior Right of Way Agent, District 8 
Paul C. Mim Mack, Associate Right of Way Agent, District 8 























State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) adopt Resolution of Necessity 
(Resolution) C-21610, for the parcel whose owner is contesting the declared findings of the 
California Department of Transportation (Department) under Section 1245.230 of the Code of 
Civil Procedure? 

Prior to initiating Eminent Domain proceedings to acquire needed right of way for a 
programmed project, the Commission must first adopt a Resolution, stipulating specific findings 
identified under Section 1245.230 of the Code of Civil Procedure, which are: 

1. The public interest and necessity require the proposed project.
2. The proposed project is planned or located in the manner that will be most

compatible with the greatest public good and the least private injury.
3. The property is necessary for the proposed project.
4. An offer to acquire the property in accordance with Government Code Section

7267.2 has been made to the owner of record.

In this case, the property owner is contesting the Resolution and has requested an appearance 
before the Commission.  The primary concerns and objections expressed by the property owner 
are that the proposed project is not planned or located in the manner that will be most compatible 
with the greatest public good and least private injury; and that a valid offer has not been made 
pursuant to Government Code 7267.2.  The property owner’s objections and the Department’s 
responses are contained in Attachment B. 

RECOMMENDATION: 

The Department recommends the Commission adopt Resolution C-21610 summarized on the 
following page.  This Resolution is for a transportation project on Interstate 5 in District 12, in 
Orange County. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.4a.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:      Jennifer S. Lowden, Chief 
Division of  Right of Way 
and Land Surveys 

Subject: RESOLUTION OF NECESSITY – APPEARANCE 

Tab 4



CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

    Reference No.:  2.4a.(2) 
    May 16-17, 2018 
    Page 2 of 2 
 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

 
BACKGROUND: 
 
Discussions have taken place with the property owner, who has been offered the full amount of 
the Department's appraisal and, where applicable, advised of any relocation assistance benefits to 
which they may subsequently be entitled.  Adoption of this Resolution will not interrupt the 
Department’s efforts to secure an equitable settlement.  In accordance with statutory 
requirements, the owner has been advised that the Department is requesting the Resolution at this 
time.  Adoption will assist the Department in the continuation of the orderly sequence of events 
required to meet construction schedules. 
 
Discussions have been ongoing between the property owner and the Department to address and 
resolve the issues.  Progress has been made, but in order to keep the project schedule, the 
Department is requesting that this appearance proceed to the May 16-17, 2018 Commission 
meeting.  Legal possession will allow the construction activities on the parcel to commence, 
thereby avoiding and/or mitigating considerable right of way delay costs that will accrue if 
efforts to initiate the condemnation process are not taken immediately to secure legal possession 
of the subject property. 
 
C-21610 - Saddleback Valley Unified School District 
12-Ora-5-PM 16.3 - Parcel 202026-1, 2, 3, 4, 5 - EA 0K0229. 
Right of Way Certification Date:  05/18/18; Ready To List Date:  06/14/18.  Freeway - add one 
lane in each direction between Oso Parkway and Alicia Parkway, reconstruct La Paz Road 
interchange and add auxiliary lane where needed.  Authorizes condemnation of land in fee for a 
State highway, extinguishment of abutter’s rights of access, a permanent easement for 
maintenance access purposes, a permanent easement for utility purposes to be conveyed to San 
Diego Gas & Electric Company, and temporary easements for construction purposes.  Located 
in the city of Mission Viejo at 25025 Chrisanta Drive.  Assessor Parcel Number 784-021-36.   
 
Attachments: 

Attachment A - Project Information 
Exhibits A1 and A2 - Project Maps  
Attachment B - Parcel Panel Report  
Exhibits B1 and B2 - Parcel Maps  
Exhibit C - Resolution of Necessity C-21610 
Attachment C - Property owner’s letters to the Commission dated February 17, 2018 and  
                          April 25, 2018 
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PROJECT INFORMATION 
 

 
PROJECT DATA  12-ORA-005-PM 14.5/17.1 
    Project ID: 1214000097 (EA 0K0229) (Segment 2) 
 
 
Location: In Orange County, in the cities of Mission Viejo and Laguna 

Niguel on Interstate 5 (I-5) from east of Alicia Parkway to south of 
Oso Parkway                   

 
Limits: From Post Mile 14.5 to Post Mile 17.1 
 
Cost:    Programmed Construction Cost: $124,000,000 (Capital) 
    Current right of way cost estimate: $12,985,000 (Capital) 
 
Funding Source:  Regional Surface Transportation Program (RSTP) 
    Measure 2 (M2) 
         
Number of Lanes:  Existing:  Four General Lanes, One High Occupancy Vehicle  
         (HOV) Lane  
   Proposed:  Add one general purpose lane in each direction 
 
Proposed Major Features:       1)  Increase capacity and operations between Oso Parkway and La     

                 Paz Road 
2)  Improve merging/diverging from freeway ramps and improve  
     ramp intersections where needed 
3)  Improve existing auxiliary lanes and add auxiliary lanes where  
     needed to improve weaving operations 
4)  Add one general purpose lane in each direction  
5)  Re-establish existing auxiliary lanes 
6)  Modify on- and off-ramps 
7)  Reconstruct the La Paz Road Interchange   

 
Traffic:   Existing (2011): Average Daily Traffic (ADT) = 365,000 
    Proposed (2045): ADT = 457,000 
 
 
 
 
 
 
 
 



  Reference No.:  2.4a.(2) 
             May 16-17, 2018 
             Attachment A 

                                                                                                                 Page 2 of  6 
 
NEED FOR THE PROJECT 
 
The Orange County Transportation Authority (OCTA), in cooperation with the California 
Department of Transportation (Department), the City of Lake Forest, the City of Laguna Hills, 
the City of Laguna Niguel, and the City of Mission Viejo, is proposing to widen I-5 between 
State Route (SR) 73 and El Toro Road.  The overall corridor project is comprised of three 
segments, and this is Segment 2 which is the first one of the three segments that will go to 
construction.  The project purpose is to increase capacity and operations within the project limits; 
provide extension of the HOV lane network within a portion of the project limits to increase 
capacity; improve merging/diverging from freeway ramps and improve ramp intersections where 
needed; and improve existing auxiliary lanes and add auxiliary lanes where needed to improve 
weaving operations.  The project limits on I-5 extend from 0.5 miles south of the SR 73 
interchange to 0.2 miles north of the El Toro Road Undercrossing (UC).  The proposed project 
will add general purpose lanes in each direction on I-5 between Avery Parkway and Alicia 
Parkway, extend the 2nd HOV lane from Alicia Parkway to El Toro Road, reestablish existing 
auxiliary lanes and construct new auxiliary lanes, and improve several existing on- and off-
ramps.  Additionally, the project proposes no HOV buffer.  Under the no buffer scenario, the 
HOV lane will accommodate continuous access throughout the project limits.  
 
The purpose of the proposed project is to improve mainline congestion on I-5 from SR 73 to El 
Toro Road and improve interchange operations.  The following goals/objectives have been 
identified for consideration within the project limits:  

• Increase capacity and operations within the Study Area. 
• Provide extension of the HOV network within a portion of the proposed project limits to 

improve operations. 
• Improve merging/diverging from freeway ramps and improve ramp intersections where 

needed. 
• Improve existing auxiliary lanes and add auxiliary lanes where needed to improve 

weaving operations. 
Existing daily traffic volumes range from more than 279,000 to 365,000 vehicles per day, with 
peak hour volumes ranging from 6,270 to 13,490 in the Northbound (NB) direction and from 
5,940 to 11,840 in the Southbound (SB) direction.  Under current traffic conditions, substantial 
congestion is experienced in the NB direction during the morning peak hour and in the SB 
direction during the afternoon peak hour.  
 
By year 2045 daily traffic volumes within the project area are projected to range from more than 
353,000 to 457,000, with peak hour volumes ranging from 7,150 to 16,070 in the NB direction, 
and from 7,000 to 13,810 in the SB direction.  
 
Without the proposed project, the efficiency of the regional transportation system will be reduced 
because there will not be sufficient capacity in the mixed-flow and HOV lanes.  Delay in 
completion of this project will contribute to traffic congestion in the Cities of Laguna Niguel, 
Mission Viejo, Laguna Hills, and Lake Forest.  Additionally, there is a half-mile segment in the 
NB direction and two in the SB direction where accidents occurred at a higher rate than the 
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statewide average.  It is anticipated that the proposed project may lead to a decrease in the 
frequency of congestion-related accidents on the I-5 mainline in the project vicinity due to the 
operational improvements and increased capacity. 
 
The primary need for the project is based on the existing and projected traffic volumes along I-5 
that are expected to increase through 2045.  The increased traffic volumes, in conjunction with 
the limited capacity of the existing freeway, are expected to result in the deterioration of the level 
of service (LOS) along I-5.  The table below shows the existing (2011) and future (2045) ADT 
volumes for the freeway mainline between the adjacent interchanges throughout the project 
limits. 
 
Location ADT Volume 

Existing Conditions (2011) Future Conditions (2045) 
Freeway mainline from 
Oso Parkway to La Paz 
Road  

 
298,000 

 
367,000 

Freeway mainline from La 
Paz Road to Alicia 
Parkway  

 
323,000 

 
400,000 

Freeway mainline north of 
El Toro Road 

 
365,000 

 
457,000 

 
La Paz Road Interchange Area:  In the NB and SB direction, existing I-5 mainline consists of 
four general purpose lanes (one eleven foot lane and three twelve foot lanes), a four foot buffer, 
one eleven foot HOV lane, an eight foot inside shoulder, and a ten foot outside shoulder.  In the 
NB direction, the La Paz Road NB on-ramp adds a fifth twelve foot general purpose lane that 
continues north through the project limits.  The SB direction has an auxiliary lane between the 
Alicia Parkway SB loop on-ramp and the La Paz Road SB off-ramp.  
 
La Paz Road Ramps: The existing interchange configuration is a partial cloverleaf.  The NB off-
ramp is one lane and widens to four lanes (one left turn lane, one shared through/left lane, one 
shared through/right lane, and one right turn lane) at the intersection with La Paz Road.  Cabot 
Road is located on the opposite side of the intersection.  The NB loop on-ramp is one lane at La 
Paz Road, widens to two lanes after the entrance, and tapers to one lane after the ramp meter.  
The NB direct on-ramp is two lanes (one dedicated on and one optional), then tapers to one lane 
after the ramp meter.  The SB off-ramp has one dedicated lane off, then widens to three lanes 
(one left turn lane, one shared through/left lane, and one right turn lane) at the intersection with 
La Paz Road.  Muirlands Boulevard is located on the opposite side of the intersection.  The SB 
loop on-ramp is one lane that widens to two lanes after the entrance, and tapers back to one lane 
after the ramp meter.  The SB on-ramp is two lanes that taper to one lane after the ramp meter.  
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La Paz Road:  La Paz Road will also be improved with the proposed project.  The posted speed 
limit of La Paz Road is 35 mph in the Eastbound (EB) direction and 40 mph in the Westbound 
(WB) direction.  The existing La Paz Road has nonstandard lane and shoulder widths within 
Department right-of-way.  There are currently two eleven foot lanes in each direction with two 
foot wide outside shoulders.  Additionally, a dedicated right-turn lane to the NB loop on-ramp is 
provided in the EB direction, behind the existing bridge columns.  There is an existing five foot 
sidewalk on both EB and WB La Paz Road; there are no existing dedicated bicycle lanes.  
 
La Paz Road UC:  The existing La Paz Road UC constructed in 1959 is a four-span cast-in-place 
(CIP) reinforced concrete T-girder bridge crossing over La Paz Road in the cities of Mission 
Viejo and Laguna Hills.  In 1969, the left and right widening structures and a NB on-ramp 
structure were constructed with CIP reinforced concrete T-girder construction. The median 
widening structure was constructed in 1997 to accommodate HOV lanes using CIP prestressed 
concrete box girder.  The existing structure is approximately 123’ long, 175’ wide, and has a 
skew angle of approximately 15.5°.  A tieback wall was recently constructed in front of the 
southern abutment to provide a dedicated right turn lane to the NB loop on-ramp.  The existing 
minimum vertical clearance is fourteen feet, ten inches.  
 
La Paz Road On-Ramp UC:  The existing La Paz Road NB On-Ramp UC was constructed in 
1969 as part of the La Paz Road UC widening project in the City of Laguna Hills.  The existing 
structure is a four-span CIP reinforced concrete T-girder bridge with an approximate length of 
122’ and approximate width of 26’.  The existing structure has a skew angle of approximately 
10°.  The existing minimum vertical clearance is fifteen feet, seven inches.  
 
The proposed project is included in the Southern California Association of Governments 
(SCAG) adopted 2012 Regional Transportation Plan (RTP) and current 2013 Federal  
Transportation Improvement Program (FTIP) as “I-5 Widening (El Toro to SR-73) – Add one 
General Purpose Lane from Avery to Alicia in each direction; extend 2nd HOV from El Toro to 
Alicia in each direction; provide operational improvements; and reconstruct interchanges at 
Avery Pkwy & La Paz Rd”. 
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PROJECT PLANNING AND LOCATION 
 
A Project Study Report (Project Development Support) [PSR (PDS)] was initiated by OCTA and 
approved by the Department to mitigate projected capacity deficiencies resulting from the 
increased traffic demand due to the fact that this route is the only major freeway connecting Los 
Angeles County and Orange County with San Diego County.  The projected capacity 
deficiencies would be mitigated by providing additional capacity along I-5.  The PSR (PDS) 
recommended the addition of general purpose lanes in both directions from the Avery Parkway 
Interchange area to the Alicia Parkway Interchange area, as well as the extension of the 2nd HOV 
lane to the Alicia Parkway Interchange area.  The PSR (PDS) also recommended adding 
auxiliary lanes and ramp improvements where necessary to improve merge and diverge 
conditions.  A total of three alternatives were investigated during the PSR (PDS) phase, 
including the No Build alternative.  After approval of the PSR (PDS) in February 2011, the 
Project Approval/Environmental Document phase of project development was initiated by 
OCTA in October 2011.  
 
The Project Report was approved on June 5, 2014.  The Mitigated Negative Declaration/Finding 
of No Significant Impact was approved on May 6, 2014.  The construction cost is currently 
estimated at $124 million for the Segment 2 section of the project from south of Oso Parkway to 
south of Alicia Parkway.  The project is funded by Orange County Renewed Measure M (M2) 
and Regional Surface Transportation Program (RSTP).  The Right of Way Certification date is 
currently targeted May 18, 2018; Ready to List Date is June 14, 2018; and advertising is targeted 
for August 10, 2018 to November 1, 2018. 
 
Two Public Informational Meetings were held on February 27, 2013 and February 28, 2013.  The 
first meeting was held at Mission Viejo City Hall and the second was held at the Laguna Hills 
Community Center.  The preliminary build alternatives were presented to the approximately 77 
attendees representing the local community within the project limits.  Representatives from 
OCTA, the Department, TranSystems, and LSA Associates were present to address questions 
from the general public.  The primary concerns that were raised from the adjacent property 
owners were related to traffic noise and right of way impacts.  Attendees were advised to attend 
the public hearing when the Draft Environmental Document was circulated in mid-2013.  
Meeting attendees were also advised to review and comment on the Draft Environmental 
Document when it was circulated.  
 
A public hearing was held on September 25, 2013 at the Norman P. Murray Senior & 
Community Center and was attended by approximately 90 members of the public.  The public 
hearing was also attended by representatives of the City of Mission Viejo and City of Lake 
Forest.  The public hearing was an open forum format where representatives from the 
Department, OCTA, and their consultants were available to respond to questions.  Meeting 
attendees were advised to review and comment on the Draft Environmental Document.  Issues 
raised by the public included increases in noise level/soundwalls, need for the project, continued 
traffic congestion, and property values.  Neither build alternative required modification due to  
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comments received from the Draft Environmental Document circulation and the public hearing 
process.  
 
Three alternatives, including the No Build Alternative, have been considered.  Alternative 2, the 
preferred alternative, proposes to add one general purpose lane in each direction between Avery 
Parkway and Alicia Parkway, in addition to the other proposed improvements.  Alternative 3 
proposes to add a second general purpose lane in each direction from Crown Valley Parkway to 
Alicia Parkway.   
 
It was recommended that the project be approved using the Preferred Alternative (Alternative 2) 
and that the project proceed to the design phase.  Local agency concurrence on the project has 
been achieved because (1) the affected local agencies have been consulted with respect to the 
recommended project, (2) the local agencies’ views have been considered, and (3) the local 
agencies are in general accord with the project as presented. 
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PARCEL PANEL REPORT 
 

Property Owner:  Saddleback Valley Unified School District 
 
Parcel Location: 25025 Chrisanta Drive in the City of Mission Viejo 
 
Present Use:   Mission Viejo High School and athletic fields 
 
Zoning:   Community Facility 
 
Area of Property:  Approximately 2,211,498 Square Feet (SF) or ±50.769 acres  

 
Area Required: Parcel 202026-1:  12,724 SF - Fee  

Parcel 202026-2:    3,974 SF - Maintenance Access Easement   
Parcel 202026-3:    7,982 SF - Utility Easement to be conveyed to 

  San Diego Gas & Electric (SDG&E) 
Parcel 202026-4:       984 SF - Temporary Construction Easement  
    (TCE) 
Parcel 202026-5:    1,257 SF - TCE 

 
 
PARCEL DESCRIPTION 
 
The subject parcel is located at 25025 Chrisanta Drive in the City of Mission Viejo, and identified 
as Assessor’s Parcel Number 784-021-36.  The parcel is zoned Community Facility and is 
currently improved as a high school campus (Mission Viejo High School).  Located directly east 
of the Interstate 5 (I-5) freeway, south of the La Paz Road access ramp, the parcel contains 
frontage along the western side of Chrisanta Drive and is primarily surrounded by improved 
multi-family, single-family, and commercial developments.  There is another school campus, La 
Paz Junior High School, located on the east side of Chrisanta Drive. 
 
This parcel consists of approximately 2,211,498 SF, or 50.769 acres and is improved with the 
Mission Viejo High School and numerous structural improvements, athletic fields, and a parking 
lot.  The proposed acquisitions are in the area of the following athletic fields: track and field 
throwing events area, a football practice field, a Junior Varsity (JV) baseball field, and the 
southern half of two softball fields.  There is also some hillside land that slopes downward toward 
Oso Creek located beyond the school’s perimeter fence that is part of the fee acquisition area.  
The proposed project only impacts minor site improvements consisting of chain link fencing and 
landscaping.  
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NEED FOR SUBJECT PROPERTY 
 
The need for this parcel is based on the scope of work to add an additional general-purpose lane 
in each direction on I-5 to serve the future expected volumes for the design year traffic.  A 
number of approved design exceptions have been included in the re-aligned northbound (NB) off-
ramp to La Paz Road to minimize the right of way required from the Mission Viejo High School 
property.  Also, as a result of the proposed project, maintenance access to the La Paz Channel 
upstream headwall, currently between the existing freeway edge of shoulder and soundwall along 
the subject property, will be moved under the I-5 bridge over the Southern California Regional 
Rail Authority (SCRRA)/Metrolink.     
 
The project requirements consist of the following: 
 
Parcel 202026-1 is a 12,724 SF fee acquisition located along the southwestern boundary of the 
subject parcel, adjacent to the I-5 freeway and the NB La Paz Road off-ramp.  The southern end 
of this parcel is needed to allow for the slight expansion of the freeway right of way to 
accommodate the proposed project, particularly for the NB La Paz Road off-ramp.  The northern 
portion of this parcel is also needed for the freeway improvements, and primarily to serve as a 
truck turnaround area for vehicles used to maintain the La Paz channel headwall for Oso Creek.  
The existing soundwall, along the state-owned right of way, will be removed and replaced with a 
new wall in the fee acquisition area as well.  It should be noted that the overall fee acquisition 
area comprises approximately 0.58% of the overall larger parcel.     
 
Parcel 202026-2 is a 3,974 SF Maintenance Access Easement (MAE) located alongside the fee 
acquisition area.  The easement is needed to allow permanent access for periodic maintenance and 
inspection of the new proposed soundwall.  This easement is expected to be used only by 
maintenance personnel on foot to occasionally observe and inspect the easterly facing side of the 
wall.  
 
Parcel 202026-3 is a 7,982 SF Utility Easement in favor of SDG&E, required for the relocation of 
an existing utility line that serves the high school.  The existing overhead utility line will need to 
be moved to accommodate the freeway widening project.  The relocated utility line will be 
underground within the proposed easement area to minimize impacts and to allow surface use of 
this area. 
 
Parcel 202026-4 is a 984 SF temporary construction easement (TCE) located adjacent to the 
northern portion of the fee acquisition area and is needed to allow working room for the 
contractor.   
 
Parcel 202026-5 is a 1,257 SF TCE located adjacent to the southern portion of the fee acquisition 
area within the MAE and is also needed to allow working room for the contractor during 
construction of the proposed retaining/soundwall.  To minimize impacts to the adjacent high 
school athletic fields, the duration of this TCE will be limited to four months. 
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Given the above, the subject property cannot be avoided, and the project requirements are needed 
and must be acquired.  
 
RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in Mission Viejo on March 30, 2018.  The Panel 
members included Jeffrey Purdie, Panel Chair, Department of Transportation (Department) 
Headquarters (HQ’s) Division of Right of Way and Land Surveys; Glenn B. Mueller, 
Department’s San Diego Legal Division; Carmen Shantz, Department HQ’s Division of Design; 
Mark Zgombic, Department HQ’s Division of Right of Way and Land Surveys, Secretary to the 
Panel; and Mike Whiteside, Department HQ Assistant Chief Engineer.  Representing the property 
owner at the meeting were Stella Escario-Doiron, Chief of Facilities, Construction & 
Maintenance for Saddleback Valley Unified School District; Michael Zides, Assistant Principal, 
Business & Facilities/Discipline-Saddleback Valley Unified School District, and John W. 
Dietrich, Saddleback Valley Unified School District’s attorney. 
 
This report summarizes the findings of the Panel with regard to the four criteria required for a 
Resolution of Necessity and makes a recommendation to the Department’s Chief Engineer.  The 
primary concerns and objections expressed by the property owners are that the proposed project is 
not planned or located in the manner that will be most compatible with the greatest public good 
and least private injury, and that a valid offer has not been made pursuant to Government Code 
7267.2. 
 
The following is a description of the specific concerns raised by the property owners and their 
representatives, followed by the Department’s response: 
 
Owner Contends: 
The Department’s timing in sending the Statutory Offer and Notice of Intent to Adopt a 
Resolution of Necessity did not permit the Saddleback Valley Unified School District adequate 
time to respond. 
 
Department’s Response: 
The Department provided its Statutory Offer on September 13, 2017, which provided the property 
owner ample time to review and consider the offer prior to the Department sending the Notice of 
Intent to Adopt a Resolution of Necessity (Notice) on February 2, 2018.    
 
The Department followed standard procedure by mailing the Notice at least 45 days prior to the 
given California Transportation Commission (Commission) meeting in which the Resolution of 
Necessity was to be considered.  The property owner provided a timely written request to appear 
before the Commission upon receipt of said Notice. 
 
Owner Contends:   
The Department failed to meaningfully identify the property sought to be acquired and impacts 
related thereto, and failed to make an offer of just compensation.  
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Department’s Response: 
The overall project and specific project impacts were outlined in the appraisal report and also 
explained to the property owner during Initiation of Negotiations on September 13, 2017.  The 
Department provided the property owner with a copy of the appraisal report (which includes 
appraisal maps and legal descriptions) and subsequent appraisal revisions, and made the full offer 
of just compensation.   
 
Owner Contends: 
The Department failed to properly describe the type of work that will take place within the TCE, 
safety measures to secure the TCE area, and to discuss the type of material used for any 
temporary fencing.  
 
Department’s Response: 
On September 13, 2017, the Department provided the property owner with a copy of the appraisal 
report that stated the purpose for TCE 202026-4, “The proposed temporary easement (Parcel 
202026-4) is a temporary construction easement (TCE) that is approximately five feet wide and 
configured along the eastern portion of only the hillside component of the fee acquisition area.  
The primary reason for the acquisition is to procure the rights of personnel and vehicles to occupy 
the space without trespassing during construction on the adjacent fee acquisition, if necessary.  
No work will be conducted directly within the TCE area and all site improvements other than 
landscaping are protected in place” (pg. 44).  
 
Prior to February 17, 2018, property owner had not requested information in reference to safety 
measures; however, on February 26, 2018, the Department verbally informed the property owner 
of the safety measures used for the TCE area, and also followed up with a letter dated March 2, 
2018, that states “A 6 foot high chain link fence with a green color privacy screening will be 
installed along the temporary construction easement, separating the construction zone from the 
school athletic fields.  The temporary fence will be placed at the back of the temporary 
construction easement” (pg. 3).  
 
Owner Contends: 
The Department’s appraisal failed to assess severance damages to the remainder parcel.  
 
Department’s Response: 
The Department provided the property owner with a copy of the appraisal report, which clearly 
states “there were no findings of severance damages to the remainder parcel”.  In regard to 
curable damages, the appraisal report states the following: “The curable damages related to Parcel  
202026-3 (utility easement) includes a loss of use of the athletic fields during the construction 
period and the cost to resurface the utility easement area after construction” (pg. 78). 
 
Owner Contends:   
The Department failed to provide a detailed explanation as to the scope or timing of activities 
pertaining to the MAE.  
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Department’s Response: 
The appraisal report, given to the property owner on September 13, 2017, states the scope of the 
activities and timing of said activities that arise due to the MAE.  On pages 43-44, the appraisal 
report states, “Easement will allow permanent access for the acquiring agency to conduct periodic 
maintenance and inspection of the new proposed sound wall…the area is expected to be used only 
for personnel on foot to occasionally observe and check on the easterly-facing side of the wall.”  
Also, during an in-person meeting on December 7, 2017, Department staff further explained the 
purpose of the MAE, and confirmed this information in writing to the property owner on March 2, 
2018. 
 
Owner Contends: 
The owners have no idea how the Utility Easement will be used and what types of electrical lines 
or pipelines will be placed in the easement or how their property rights concerning the use of this 
easement may be affected.   
 
Department’s Response: 
The property owner representatives and San Diego Gas & Electric (SDG&E) representatives met 
on June 3, 2016 to discuss various options concerning the placement of the utility easement.  The 
utility easement in favor of SDG&E is strictly a service line to the school site and is discussed in 
the appraisal report and was further discussed with the property owner’s representative during a 
meeting on December 7, 2017 and then again expanded on February 26, 2018. 
 
Owner Contends: 
The property owner inquired if the soundwall can be pushed further north to avoid impacting the 
bullpen?  
 
Department’s Response: 
The soundwall is placed along the shoulder of the mainline and northbound off-ramp to La Paz 
Road.  The alignment of the off-ramp has been moved as far north as possible to minimize 
impacts to the Mission Viejo High School property.  It is not feasible to push the ramp alignment 
further north due to several reasons detailed as follows: 
 

• First, the need to provide a horizontal alignment with the required design speed for the 
exit area from I-5 all the way to the intersection with La Paz Road.  Design Exceptions 
have been granted to shorten the alignment to the greatest extent possible.         

 
• Secondly, in order to obtain standard stopping sight distance along the bridge rail from the 

exit gore to the first curve. 
 

• Third, to maintain adequate room for traffic operations for deceleration, queueing, and 
standard sight distance.  The ramp has been designed to provide stopping sight distance 
for vehicles exiting the freeway to stop prior to reaching the back of the queue.   
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• Fourth, shifting the ramp farther to the north would move the gore area onto the bridge 
resulting in a single bridge across the Southern California Regional Rail Authority tracks.  
This is not feasible due to the need to have a superelevation transition on the ramp portion 
of the bridge.  The existing mainline I-5 bridge over the tracks is a steel girder bridge 
while the existing ramp bridge is a cast in place concrete bridge which facilitates the 
superelevation transition.     

 
• Lastly, to avoid impacts to the existing La Paz Channel that crosses under I-5 parallel to 

the south side of the tracks.  Moving the off-ramp to the north would impact the channel 
causing environmental impacts and raising the flood plain elevation adjacent to the tracks.  
Maintenance access to the Channel has been moved to minimize right of way impacts to 
the school property. 
 

Owner Contends: 
Can the Department deviate from the standard design to limit the impacts to the athletic fields?  
       
Department’s Response: 
Design exceptions as discussed above, have already been approved.  The approval of these design 
exceptions limit the right of way needs from the Mission Viejo High School property.   

 
The freeway at this location has a triple compound curve with a radius that varies from 3,000 feet, 
to 5,200 feet, and then back to 3,000 feet.  Due to the complex nature of the changing alignment, 
a design exception is not feasible.         
 
Owner Contends: 
Can the soundwall be constructed at the same location where it currently is? 
 
Department’s Response: 
The soundwall cannot be constructed at the same location because of the need to widen the 
freeway to provide additional capacity.  This requires the re-alignment of the off-ramp causing the 
need to shift the soundwall to the edge of shoulder along the ramp. 
 
Owner Contends: 
Can the Utility Easement be reconfigured to lessen the impact to the athletic fields? 
 
Department’s Response: 
On June 3, 2016, SDG&E held a Utility Coordination meeting with Mission Viejo High School 
representatives to review potential options for relocation of the existing SDG&E 12KV overhead 
line.  The following options were considered:  
 

• Option 1 - Overhead relocation along the proposed right of way line.  This option was 
deemed not feasible since it appeared it would require relocation of the backstop for the 
JV baseball field.  Relocation of the backstop probably would require complete relocation 
of the JV baseball field.  
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• Option 2 - Partial overhead relocation along the portion of the existing line not impacted 

by the project and then undergrounding through the JV baseball field.  The underground 
portion would tie into the existing underground section of this line at the north end of the 
JV baseball field.  Since this option would require placing a new pole with an anchored 
guy wire within the track and field practice area, this option was deemed not feasible.  

 
• Option 3 - Includes underground (trenching) relocation from Pole 5556-17 by the football 

field to the existing underground line on the north side of the JV baseball field.  There is 
an existing hand hole on the underground line that the proposed relocation will tie into. 
Michael Ciecek and Peter Souder, attendees from Mission Viejo High School, stated that 
this is the best and only feasible relocation option. 
      

Based on the high school’s representatives concurrence with Option 3, and to lessen impact to the  
athletic fields, SDG&E designed the proposed school site service utility easement to a 
subterranean configuration that runs beneath the athletic fields on the campus.  It is anticipated  
that it will take two weeks to install the underground utility line within the easement area and 
backfill the trench.  However, the Department has agreed to directional boring because it is less 
disruptive even through boring is more expensive than conventional trenching and excavation 
methods.  A work window of fifteen days is estimated for SDG&E to install the new underground 
conduit and an additional five days to install cable.  Therefore, SDG&E work is estimated to take 
approximately twenty to twenty-five days to complete.   
 
Owner Contends: 
Can SDG&E keep the aerial poles so that they parallel the soundwall? 
 
Department’s Response: 
In order to keep the aerial poles parallel to the soundwall, SDG&E would have to maintain a 
minimum clearance of ten feet from the backstop and dugout areas as well as a ten foot minimum 
from the work zone for the proposed retaining wall and soundwall.  As such, this would require  
SDG&E to install 60 foot tall steel poles between the dugout and backstop to maintain these 
minimum clearances.  If SDG&E agreed to this, there likely would be permanent impacts to the 
adjacent JV baseball field. In addition, this design option would not be consistent with a project 
being planned or located in the manner that will be most compatible with the greatest public good 
and the least private injury. 
 
Owner Contends: 
What are the Utility Easement design options and impact of those options?  
 
Department’s Response: 
Impact 1 - Overhead relocation along the proposed right of way line.  SDG&E can keep the aerial 
poles so that they parallel along the soundwall.  However, SDG&E must maintain a minimum 
clearance of ten feet from the backstop and dugout areas as well as a ten-foot minimum from the 
work zone for the proposed retaining wall and soundwall.  This would require SDG&E to install 
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60 foot tall steel poles between the dugout and backstop to maintain these minimum clearances.  
If SDG&E agreed to this, there likely would be permanent impacts to the adjacent JV baseball 
field. In addition, this design option would not be consistent with a project being planned or 
located in the manner that will be most compatible with the greatest public good and the least 
private injury. 
 
Impact 2 - Trenching along the athletic fields will take two weeks to install the underground 
utility line within the easement area and backfill the trench.  Therefore, this portion of the athletic 
fields cannot be used by students during the installation of the utility line.  If the school requires 
the whole athletic field to be re-sodded, then it would take two to three months for the grass to 
root.   

 
Impact 3 - Directional bore is a steerable trenchless method of installing underground pipe, 
conduit, or cable.  Although directional bore is more expensive, it will be less disruptive to the 
athletic field.  A work window of fifteen days is estimated for SDG&E to install the new 
underground conduit and an additional five days to install cable.  Therefore, SDG&E’s work is 
estimated to take approximately twenty to twenty-five days to complete.  
 
Owner Contends: 
Are Electric Magnetic Fields (EMFs) exposure greater when utilities are underground vs. aerial? 
 
Department’s Response: 
SDG&E informed the Department they do not perform EMF studies for low voltage 12kV 
distribution lines.  
 
Owner Contends: 
What type of security fencing will be installed to ensure the students’ safety? 
  
Department’s Response: 
A six foot-high chain link fence with a green color privacy screening will be installed along the 
TCE, separating the construction zone from the school athletic fields.  The temporary fence will 
be placed at the back of the TCE.  The Department requested the school district to provide more 
information on any additional fencing the school district might require. 
 
Owner Contends: 
How often does the Department inspect the soundwall?  
 
Department’s Response: 
Annual inspections by foot will be made of the soundwall.  Access will be obtained from the 
freeway side of the soundwall through a sliding gate in the soundwall.  Department vehicles will 
park on the freeway side of the soundwall on the shoulder.    
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DEPARTMENT CONTACTS:  
 
The following is a summary of the contacts made with the property owner/attorney: 
 

Type of Contact No of Contacts 
Mailing of information 4 
Emailing of Information 21+ 
Telephone 20+ 
Personal Call 5 

 
 
STATUTORY OFFER TO PURCHASE 
 
The Department has appraised the subject property and offered the full amount of the appraisal to 
the owners of record as required by the Government Code Section 7267.2.  The Owners have 
been notified that issues related to compensation are outside the purview of the Commission. 
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PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the Code of 
Civil Procedure in that: 
 

• The public interest and necessity require the proposed project. 
 

• The proposed project is planned or located in the manner that will be most compatible 
with the greatest public good and least private injury. 
 

• The property rights to be condemned are necessary for the proposed project. 
 

• An offer to purchase in accordance with Government Code Section 7267.2 has been made 
to the owners of record. 

 
 
 
The Panel recommends submitting this Resolution of Necessity to the Commission. 
 
 
 
 
 
 
 
 
 
 
 
 
I concur with the Panel’s recommendation: 
 
 
 
 
 
 
 
 
 

 
 
 
 

JEFFREY PURDIE 
Chief, Office of Project Delivery 
HQ Division of Right of Way and Land Surveys 
Panel Chair 

KARLA SUTLIFF 
Chief Engineer 
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PERSONS ATTENDING CONDEMNATION PANEL REVIEW  

MEETING ON MARCH 30, 2018 
 
Jeffrey Purdie, HQ’s Division of Right of Way and Land Surveys, Panel Chair 
Glenn B. Mueller, Assistant Chief Counsel, San Diego Legal Division, Panel Member  
Carmen Shantz, HQ’s Division of Design, Panel Member 
Mark Zgombic, HQ’s Division of Right of Way and Land Surveys, Panel Secretary 
Michael Whiteside, HQ’s Assistant Chief Engineer 
 
Adnan Maiah, Acting District Director, District 12 
Ricky Rodriguez, Office Chief, Office of Right of Way and Land Surveys, District 12 
Frank Lin, Acting Office Chief, Office of Design, District 12 
Christopher H. Le, Branch Chief, Design B & Utility Engineering, District 12 
Sonia Verdugo, Right of Way Agent, District 12 

  
 Niall Barrett, Project Manager, Orange County Transportation Authority  
 Joseph Sawtelle, TranSystems - Project Engineer 
 
 John W. Dietrich, Attorney for Property Owner 

Stella Escario-Doiron-Chief of Facilities, Construction & Maintenance-Saddleback Valley 
Unified School District  
Michael Zides, Assistant Principal, Business & Facilities/Discipline-Saddleback Valley Unified 
School District 
 
 
 
 







































































STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 1.2 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Douglas Remedios 
Associate Governmental 
Program Analyst 

Subject: MEETING MINUTES FOR MARCH 21-22, 2018 

ISSUE: 

Should the California Transportation Commission (Commission) approve the meeting minutes 
for the March 21-22, 2018 Commission meeting? 

RECOMMENDATION: 

Staff recommends that the Commission approve the meeting minutes for the March 21-22, 2018 
Commission meeting. 

BACKGROUND:  

California Code of Regulations, Title 21 CA ADC §8012, requires that: 

The commission shall keep accurate minutes of all meetings and make them available 
to the public. The original copy of the minutes is that signed by the executive secretary 
and is the evidence of taking any action at a meeting. All resolutions adopted at a 
meeting shall be entered in the text of the minutes by reference. 

In compliance with Title 21 CA ADC §8012, the Commission’s Operating Procedures 
(May 11, 2011) require that as an order of business, at each regular meeting of the Commission, 
the minutes from the last meeting shall be approved by the Commission.   

Attachment: 
- Attachment A: March 21-22, 2018 Meeting Minutes

Tab 5





















































STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 1.5 
Action 

Published Date:     May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Douglas Remedios 
 Associate Governmental 
Program Analyst 

Subject: COMMISSIONERS’ MEETINGS FOR COMPENSATION 

ISSUE: 

Should the California Transportation Commission (Commission) approve the following 
Commissioners’ meetings for compensation as provided below? 

1) Meetings for Compensation for February 2018 (Attachment A)
2) Meetings for Compensation for March 2018 (Attachment B)
3) Amended Meetings for Compensation for March 2017 (Attachment C)
3) Amended Meetings for Compensation for April 2017 (Attachment D)
4) Amended Meetings for Compensation for May 2017 (Attachment E)
5) Amended Meetings for Compensation for June 2017 (Attachment F)
6) Amended Meetings for Compensation for July 2017 (Attachment G)
7) Amended Meetings for Compensation for August 2017 (Attachment H)
8) Amended Meetings for Compensation for September 2017 (Attachment I)
9) Amended Meetings for Compensation for October 2017 (Attachment J)
10) Amended Meetings for Compensation for November 2017 (Attachment K)
11) Amended Meetings for Compensation for December 2017 (Attachment L)
12) Amended Meetings for Compensation for January 2018 (Attachment M)

RECOMMENDATION: 

Staff recommends that the Commission approve the Commissioners’ meetings for 
compensation as provided above. 

BACKGROUND: 

Per Government Code Section 14509, each member of the California Transportation 
Commission (Commission) shall receive compensation of one hundred dollars ($100) per 
day, but not to exceed eight hundred dollars ($800) for any Commission business 
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authorized by the Commission during any month, plus the necessary expenses incurred by 
the member in the performance of the member’s duties when a majority of the Commission 
approves the compensation by a recorded vote.  The need for up to eight days per diem per 
month is unique to the Commission in that its members must evaluate projects and issues 
throughout the state in order to carry out its responsibilities.  

 
Attachments 
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ATTACHMENT A 

 
MEETINGS FOR COMPENSATION  

February 2018 (January 31st – February 1st) 
 

Regular Commission Meeting Activities: 
 

• January 31 - CTC meeting in Sacramento (All Commissioners attended all or part of 
the meeting) 

• February 1 - CTC meeting in Sacramento (Commissioner Earp was absent. All other  
Commissioners attended all or part of the meeting) 

 
Additional Meetings: 

Bob Alvarado 
 
• February 14 – Meeting with Susan Bransen Re: Evaluation and Planning. Oakland 

 
Yvonne Burke 

 
• February 15 – Attended the Los Angeles County Metropolitan Transportation Authority 

Event. Los Angeles 
 

Lucetta Dunn 
 
•    February 1 – Attended the Northern California STIP Hearing. Sacramento 
•    February 12 – Teleconference with Susan Bransen Re: Commission Matters. Irvine 
• February 12 – Teleconference with Commission Staff Re: Project Delivery Committee. 

Irvine 
• February 15 – Meeting with Lori Donchak Re: Orange County Transportation Authority and 

San Clemente. Mission Viejo 
• February 15 – Meeting with Mobility 21 Re: State Route 241 and 91. Irvine 
• February 16 – Teleconference with Mobility 21 Re: Board Meeting. Irvine 

 
Jim Earp 
 
• No additional meetings reported at this time. 

 
James Ghielmetti 
 
• February 12 – Teleconference with Commission Staff Re: Project Delivery Committee. 

Pleasanton 
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Carl Guardino 
 
• January 31 – Meeting with Assembly Member Tim Grayson Re: Senate Bill 1 

Implementation. Sacramento 
• February 20 – Teleconference with Senator Beall Re: Bay Area Traffic Priorities. San Jose 
• February 21 – Meeting with the Tech Net Executive Board Re: Bay Area Traffic Priorities. 

Menlo Park 
                                       

Fran Inman 
 
• February 6 – Teleconference with Susan Bransen Re: American Association of State 

Highway and Transportation Officials Conference. City of Industry 
• February 7 – Teleconference with Susan Bransen and Elaine Nessle Re: American 

Association of State Highway and Transportation Officials Conference. City of Industry 
• February 14 – Attended the Mobility 21 Annual Conference Planning Meeting. Brea 
• February 20 – Attended the California Freight Advisory Committee Hearing. Sacramento 
• February 21 – Attended the California Transportation Foundation Event. Sacramento. 
• February 26 – Attended the American Association of State Highway and Transportation 

Officials Conference. Washington D.C. 
• February 27 – Attended the American Association of State Highway and Transportation 

Officials Conference. Washington D.C. 
• February 28 – Attended the American Association of State Highway and Transportation 

Officials Conference. Washington D.C. 
 

Christine Kehoe 
 

• No additional meetings reported at this time. 
 

Jim Madaffer 
 

• February 2 – Teleconference with Commission Staff Re: Agenda Items. San Diego 
• February 6 – Attended the Mobility 21 Legislative Event. Sacramento 
• February 12 – Speaker at the San Diego Transportation Development Association Event. 

San Diego 
• February 13 – Attended the Professional Engineers in California Government Legislative 

Event. Sacramento 
• February 15 – Meeting with the San Diego Chamber of Commerce Re: Senate Bill 1. San 

Diego 
• February 20 – Teleconference with the California Transportation Foundation Re: Forum 

Panel Discussion. San Diego 
• February 21 – Panel Moderator at the California Transportation Foundation Forum. 

Sacramento 
• February 27 – Attended the San Diego Chamber of Commerce Delegation Trip Re: 

Autonomous Vehicles. Sacramento 
• February 28 – Attended the San Diego Chamber of Commerce Delegation Trip Re: 

Autonomous Vehicles. Sacramento 
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Joseph Tavaglione 

 
• February 2 – Attended the Caltrans Rosa Parks Memorial Event. San Bernardino 
• February 12 – Teleconference with Commission Staff Re: Project Delivery Committee. 

Riverside 
 

Paul Van Konynenburg 
 
•  February 1 – Attended the Northern California STIP Hearing. Sacramento 
•  February 8 – Teleconference with Susan Bransen Re: Commission Matters. Modesto 
•  February 13 – Participant at the World Agricultural Exposition. Tulare  
•  February 20 – Teleconference with Susan Bransen Re: Commission Matters. Modesto 
•  February 27 – Attended the Plymouth State Route 49 Main Street Roundabout Ribbon 

Cutting. Plymouth 
•  February 28 – Chair for the Northern California SHOPP Hearing. Sacramento 
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ATTACHMENT B 
 

MEETINGS FOR COMPENSATION  
March 2018 (March 1st – 30th) 

 
Regular Commission Meeting Activities: 

 
• March 21 - CTC meeting in Orange (Commissioners Burke, Earp, Kehoe, and Madaffer 

were absent. All other Commissioners attended all or part of the meeting) 
• March 22 - CTC meeting in Sacramento (Commissioners Burke, Earp, and Kehoe were 

absent. All other  Commissioners attended all or part of the meeting) 
 

Additional Meetings: 
 

Bob Alvarado 
 
• March 5 – Meeting with Maria Ayerde Re: Antlers Bridge. Oakland 
• March 19 – Teleconference with Commission Staff Re: Chair Briefing. Oakland 

 
Yvonne Burke 

 
• No additional meetings reported at this time. 

 
Lucetta Dunn 
 
•    March 2 – Meeting with Senator Beall Re: Senate Bill 1. Anaheim 
• March 5 – Teleconference with Susan Bransen Re: Commission Matters. Irvine 
• March 6 – Teleconference with Commission Staff Re: Project Delivery Committee. Irvine 
• March 12 – Teleconference with Susan Bransen Re: Commission Matters. Irvine 
• March 19 – Teleconference with Susan Bransen Re: Commission Matters. Irvine 
• March 19 – Teleconference with Caltrans and Orange County Transportation Authority Staff 

Re: Commission Meeting Agenda Briefing. Irvine 
• March 19 – Teleconference with Commission Staff Re: Agenda Briefing. Irvine 
• March 26 – Teleconference with Susan Bransen Re: Commission Matters. Irvine 

 
Jim Earp 
 
• No additional meetings reported at this time. 

 
James Ghielmetti 
 
• March 19 – Teleconference with Commission Staff Re: Agenda Briefing. Pleasanton 
• March 27 – Meeting with Mark DeSaulnier Re: Transportation and Housing Issues. San 

Francisco 
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Carl Guardino 
 
• March 6 – Meetings with Senators Bates and Moorlach and Assembly Member Grayson 

Re: Senate Bill 1 Implementation. Sacramento 
• March 7 – Meeting with Jim Hartnett Re: Caltrain Modernization. Redwood City 
• March 8 – Presentation to the Silicon Valley Chamber of Commerce Leadership Class Re: 

Senate Bill 1 and Bay Area Traffic Issues. San Jose 
• March 15 – Teleconference with Michael Terris Re: Air Space Lease on Commission 

Agenda. San Jose 
• March 19 – Teleconference with Commission Staff Re: Agenda Briefing. San Jose 
• March 20 – Teleconference with Steve Rossti Re: Highway 25 Interchange and Senate Bill 

1. San Jose 
• March 27 – Teleconference with Commission Staff Re:  Highway 25 Interchange and 

Senate Bill 1. San Jose 
                                      

Fran Inman 
 
• March 1 – Attended the American Association of State Highway and Transportation 

Officials Conference. Washington D.C. 
• March 2 – Keynote Speaker at Port of Long Beach Event. Long Beach 
• March 7 – Speaker at Valley Voice Delegate Briefing. Sacramento 
• March 7 – Attended the Alternative and Renewable Fuel and Vehicle Technology Program 

Event. Sacramento 
• March 12 – Meeting with the Los Angeles County Metropolitan Transportation Authority 

Re:  Commission Agenda Briefing. Los Angeles 
• March 14 – Meeting with the Center for International Trade and Transportation Re: Senate 

Bill 1. Long Beach 
• March 15 – Attended the California Association of Councils of Government Conference. 

Monterey 
• March 16 – Attended the California Association of Councils of Government Conference. 

Monterey 
• March 19 – Teleconference with Commission Staff Re: Chair Briefing. City of Industry 
• March 20 – Meeting with Tilly Chang Re: Presidio Parkway Project. Sacramento 

 
Christine Kehoe 

 
• No additional meetings reported at this time. 

 
Jim Madaffer 

 
• March 1 – Meeting with Caltrans and San Diego Association of Governments Staff Re: 

SHOPP and Senate Bill 1. San Diego 
• March 5 – Teleconference with Susan Bransen Re: May Commission Meeting. San Diego 
• March 15 – Attended the California Association of Councils of Government Conference. 

Monterey 
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• March 19 – Teleconference with Caltrans and San Diego Association of Governments Staff 
Re: Commission Agenda Briefing. San Diego 

 
Joseph Tavaglione 

 
• March 6 – Teleconference with Commission Staff Re: Project Delivery Committee. 

Riverside 
• March 6 – Meeting with Anne Mayer Re: Riverside County Transportation Priorities. 

Riverside 
• March 13 – Meeting with Riverside County Transportation Commission Staff Re: 3rd Street 

Grade Separation. Riverside 
 

Paul Van Konynenburg 
 
•  March 1 – Attended the San Joaquin Valley Regional Planning Agencies Directors’ 

Committee Meeting. Modesto 
•  March 2 – Attending the 2019 Active Transportation Program Workshop. Modesto 
• March 7 – Attended the Valley Voice Delegate Briefing. Sacramento 
• March 15 – Meeting with Caltrans Districts 6 and 10 Directors Re: Project Priorities. 

Modesto 
• March 19 – Teleconference with Commission Staff Re: Agenda Briefing. Modesto 
• March 23 – Teleconference with Commission Staff Re: Commission Matters. Modesto 
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ATTACHMENT C 
 

AMENDED MEETINGS FOR COMPENSATION 
March 2017 (March 2nd – 31st)  

 
Additional Meetings: 

 

Jim Madaffer 
 
• March 1 – Teleconference with Martin Collier Re: Transport Futures. San Diego 
• March 13 – Teleconference with Commission Staff Re: Agenda Briefing. San Diego 
• March 23 – Meeting with Mayor Faulconer and Commissioner Guardino Re: 

Transportation Priorities. San Diego 
• March 24 – Teleconference with Brian Kelly Re: Budget Briefing. San Diego 
• March 27 – Teleconference with Commission Staff Re: Road Charge Strategy. San Diego 
• March 31 – Speaker at the California Association of Councils of Government Conference. 

Monterey 
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ATTACHMENT D 
 

AMENDED MEETINGS FOR COMPENSATION 
April 2017 (April 1st – May 1st) 

 
Additional Meetings: 

 
 Jim Madaffer 
 

• April 5 – Teleconference with Caltrans and Commission Staff Re: Road Charge Meeting 
Dry Run. San Diego 

• April 7 – Teleconference with Commission Staff Re: Workgroup Meeting. San Diego 
• April 19 – Meeting with Commission Staff Re: Road Charge Transition. Sacramento 
• April 20 – Meeting with Legislative Staff Re: Road Charge Transition. Sacramento 
• April 21 – Meeting with Caltrans Staff Re: Road Charge Update. Sacramento 
• April 26 – Teleconference with Commission Staff Re: Road Charge De-Brief. San Diego 
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ATTACHMENT E 
 

AMENDED MEETINGS FOR COMPENSATION 
May 2017 (May 2nd – May 31st) 

 
Additional Meetings: 

 
 Jim Madaffer 
 

• May 2 – Teleconference with Caltrans and Commission Staff Re: Road Charge Workgroup. 
San Diego 

• May 5 - Teleconference with Caltrans and Commission Staff Re: Road Charge Meeting Dry 
Run. San Diego 

• May 12 – Speaker at Transport Futures Conference. San Diego 
• May 15 – Teleconference with Commission Staff Re: Agenda Briefing. San Diego 
• May 16 – Teleconference with Commission Staff. Teleconference Briefing. San Diego 
• May 19 – Chair for the Road Charge Technical Advisory Committee Meeting. San Diego 
• May 23 – Attended the Commission’s Annual Legislative Briefing. Sacramento 
• May 24 – Teleconference with Commission Staff Re: Road Charge De-Brief. San Diego 
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ATTACHMENT F 
 

AMENDED MEETINGS FOR COMPENSATION 
June 2017 (June 1st – June 30th) 

 
Additional Meetings: 

 
 Jim Madaffer 
 

• June 7 – Meeting with Commission Staff Re: Senate Bill 1 Implementation Kickoff. 
Sacramento 

• June 8 – Meeting with Commission Staff Re: Senate Bill 1 Program Workshops. Sacramento 
• June 21 – Speaker at the California Truckers Association Board of Directors Meeting. Indian 

Wells 
• June 22 – Speaker at the California Truckers Association Policy Committee Meeting. Indian 

Wells 
• June 26 – Teleconference with Commission Staff Re: Agenda Briefing. San Diego 
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ATTACHMENT G 
 

AMENDED MEETINGS FOR COMPENSATION 
July 2017 (July 1st – August 1st) 

 
Additional Meetings: 

 
 Jim Madaffer 
 

• July 7 – Meeting with Andrew Dohrmann Re: Regional Transportation Priorities. San Diego 
• July 20 – Meeting with East Otay Property Owners Re: Otay Mesa East Project. San Diego 
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ATTACHMENT H 
 

AMENDED MEETINGS FOR COMPENSATION 
August 2017 (August 2nd – 31st) 

 
Additional Meetings: 

 
 Jim Madaffer 
 

• August 2 – Meeting with Phil Monroe Re: FACT Briefing. San Diego 
• August 3 – Attended the Transportation Technology Forum. Sacramento 
• August 10 – Meeting with Greg Hulsizer Re: Regional Transportation Priorities. San Diego 
• August 11 – Attended the Transparency Task Force Meeting. San Diego 
• August 14 – Teleconference with Commission Staff Re: Agenda Briefing. San Diego 
• August 18 – Attended the San Diego Association of Governments Executive Committee 

Meeting. San Diego 
• August 30 – Meetings with the Legislative Caucus Re: Transportation Matters. Sacramento 
• August 31 – Teleconference with Road Charge Technical Advisory Committee Members Re: 

Cancelled September Meeting. San Diego 
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ATTACHMENT I 
 

AMENDED MEETINGS FOR COMPENSATION 
September 2017 (September 1st – 29th) 

 
Additional Meetings: 

  
 Jim Madaffer 
 

• September 12 – Teleconference Participant at the Road Charge Fall Forum. San Diego 
• September 18 – Attended the Institute for Transportation Studies Annual Conference. San 

Francisco 
• September 25 – Attended the White House Transportation Staff Meeting Re: Road Charge. 

Washington D.C. 
• September 28 – Attended the Mobility 21 Conference. Anaheim 
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ATTACHMENT J 
 

AMENDED MEETINGS FOR COMPENSATION 
October 2017 (September 30th – October 31st) 

 
Additional Meetings: 

 
 

Jim Madaffer 
 

• October 13 – Teleconference with Commission Staff Re: Road Charge Meeting. San Diego 
• October 16 – Teleconference with Commission Staff Re: Agenda Briefing. San Diego 
• October 19 – Attended the Kick-Off Meeting with the Automated Vehicle Proving Grounds 

Consortium. San Diego 
• October 25 – Teleconference with Commission Staff Re: December Road Charge Meeting. 

San Diego 
• October 26 – Speaker at the National Conference of Standards Laboratories Symposium. 

Denver 
• October 30 – Attended the Self-Help Counties Focus on the Future Conference. San 

Francisco 
• October 31 – Attended the Self-Help Counties Focus on the Future Conference. San 

Francisco 
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ATTACHMENT K 
 

AMENDED MEETINGS FOR COMPENSATION 
November 2017 (November 1st – 30th) 

 
Additional Meetings: 

 
Jim Madaffer 
 
• November 2 – Participant on the California Society of Municipal Analysts Transportation 

Panel. Napa 
• November 14 – Teleconference with Commission Staff Re: Autonomous Vehicles and 

Road Charge. San Diego 
• November 17 – Teleconference with Commission Staff Re: Road Charge Agenda Briefing. 

San Diego 
• November 20 – Meeting with Vince Mammano Re: Road Charge. San Diego 
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ATTACHMENT L 
 

AMENDED MEETINGS FOR COMPENSATION 
December 2017 (December 1st – 31st) 

 
Additional Meetings: 

 
Jim Madaffer 

 
• December 1 – Teleconference with Caltrans Staff Re: Zero Emission Vehicle Charging 

Station Implementation Report. San Diego 
• December 4 - Teleconference with Commission Staff Re: Agenda Briefing. San Diego 
• December 8 – Chair for the Road Charge Technical Advisory Committee Meeting. 

Riverside 
• December 13 – Speaker at the American Public Works Association Meeting. San Diego 
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ATTACHMENT M 
 

AMENDED MEETINGS FOR COMPENSATION 
January 2018 (January 1st – 30th)  

 
Additional Meetings: 

 
Carl Guardino 
 
• January 12 – Teleconference with Metropolitan Transportation Commission Staff Re: 

Regional Transportation Priorities. San Jose 
 
Jim Madaffer 
 
• January 1 – Teleconference with Brian Kelly Re: Transportation Budget Briefing. San 

Diego 
• January 16 – Teleconference with Commission Staff Re: Road Charge Update. San Diego 
• January 20 – Speaker at the California Trucking Association Re: Highway Policy. 

Monterey 
• January 21 – Speaker at the California Trucking Association Re: Highway Policy. 

Monterey 
• January 29 - Teleconference with Commission Staff Re: Agenda Briefing. San Diego 
 
Joe Tavaglione 
 
• January 22 – Teleconference with Commission Staff Re: Toll Bridge Program Oversight 

Committee Briefing. Riverside 
• January 29 - Teleconference with Commission Staff Re: Agenda Briefing. Riverside 
• January 29 – Meeting with Caltrans, San Bernardino County Transportation Authority, 

and Riverside County Transportation Commission Staffs Re: Commission Agenda 
Briefing. Riverside 
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To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 4.3 
Information 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Garth Hopkins 
Deputy Director 

Subject: INNOVATIONS IN TRANSPORTATION – AUTONOMOUS VEHICLES AND THE 
SAN DIEGO REGIONAL PROVING GROUND 

SUMMARY: 
Kim Kawada, Chief Deputy Executive Director of the San Diego Association of Governments, 
will discuss the region’s vision and current activities for the San Diego Regional Proving Ground. 

BACKGROUND: 
In January 2017, the U.S. Department of Transportation designated the San Diego region as one 
of ten autonomous vehicle proving grounds across the nation.  The second California proving 
ground selected under this federal program is located in Contra Costa County.  The designated 
proving grounds form a national community of practice that will share information and collaborate 
with the private sector to advance the safe deployment of autonomous vehicles. 
The San Diego Regional Proving Ground is a partnership between Caltrans, the City of Chula 
Vista, and the San Diego Association of Governments.  The San Diego proving ground provides 
three distinct facilities: the Interstate 15 Express Lanes; the southern segment of the State Route 
125 South Bay Expressway; and the local streets and roads within the City of Chula Vista. 
The purpose of the proving ground is to provide real world environments for validating 
autonomous vehicles, supporting technologies, innovative modes, methods and service models 
that will transform the movement of people and goods.  The San Diego Regional Proving Ground 
has formed a consortium of industry affiliates and academic partners to collaborate and accelerate 
safe deployment of autonomous vehicle technologies through demonstration projects, public 
outreach, and informing public policy. 
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Designated Proving Grounds

SANDAG, Caltrans, 
and City of Chula 

Vista

GoMentum - CCTA

Wisconsin AVPG

Iowa City 
Development 

Group

American Center 
for Mobility

City of Pittsburgh

US Army Aberdeen Test 
Center

North Carolina Turnpike 
Authority

Texas AV Proving 
Ground Partnership

Central Florida 
Automated Vehicle 

Partners
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San Diego Regional Proving Ground Purpose
• Facilitate testing and 

validation of connected and 
autonomous vehicle 
technologies while 
ensuring public safety and 
security 

• Inform public policy and 
long-range planning that 
guides deployment in 
support of the region’s 
goals for mobility, 
sustainability, and 
economic prosperity
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Regional Proving Ground Progress
• Established a consortium of 

industry affiliates, 
government, and academic 
partners

• Safety management 
planning

• Planning for demonstrations 
and pilot projects

• Development of a statewide 
strategy for public outreach 
and education
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Public Outreach and Education
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Upcoming Consortium Events
• RPG Consortium meeting on June 20, 2018

– Preparing the Public for Automation
• AV market research and public outreach strategy
• California DMV regulations
• Law enforcement panel
• UC San Diego demonstrations 

• Upcoming consortium events:
– Cybersecurity
– Smart Cities and Mobility
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Learn More at sandag.org/provingground
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 4.1 
Action 

Published Date:    May 4, 2018 

Prepared By:        Jacqueline Campion 
Deputy Director 

From:  SUSAN BRANSEN 
Executive Director 

Subject: STATE AND FEDERAL LEGISLATIVE MATTERS 

ISSUE: 

Should the California Transportation Commission (Commission): 
1) Accept the staff report on the proposed legislation identified and monitored by staff as

presented in Attachment A?
2) Adopt a position of support for:

a. Assembly Bill (AB) 3246 (Committee on Transportation), section seven, which would
align the Active Transportation Program adoption date with the other competitive
Commission programs, and

b. Senate Bill (SB) 1262 (Newman), which would broaden the conditions under which
the Department of Transportation (Caltrans) could utilize the Construction
Manager/General Contractor method.

3) Approve the draft support letters presented in Attachment B for transmittal to the authors of
the above bills?

RECOMMENDATION: 

Staff recommends that the Commission: 
1) Accept the staff report and provide direction on legislation of interest in Attachment A.
2) Adopt a position of support for AB 3246 section seven and SB 1262, and approve the letters

in Attachment B for transmittal to Assembly Member Frazier and Senator Newman.

BACKGROUND:  

A list of bills monitored by staff is presented in Attachment A and is divided into two sections: 

1) An update on high-priority bills that directly impact the Commission’s work, and
2) Other bills that may not have a direct impact on the Commission but may present areas of
concern or opportunities.
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AB 3246 (Assembly Committee on Transportation) Transportation: Omnibus bill. This 
committee omnibus bill would make a number of technical corrections and updates to statutes 
governing the State’s transportation programs. Specifically, section seven of this bill would shift 
the program adoption date for the Active Transportation Program from April 1 to July 1. 
 
Staff recommends that the Commission adopt a formal position of support for section seven of this 
bill because it would allow adequate time for the Commission to adopt the Active Transportation 
Program. Staff recommends that the Commission approve the attached letter of support for 
transmittal to Assembly Member Frazier.  
 
SB 1262 (Newman) Construction Manager/General Contractor project delivery method: 
Department of Transportation. This bill would remove the cap on the number of projects for 
which Caltrans is authorized to use the Construction Manager/General Contractor project delivery 
method, eliminate the minimum construction cost limitation, and make conforming changes to 
existing provisions. 
 
Staff recommends that the Commission adopt a formal position of support. In its 2017 Annual 
Report to the Legislature, the Commission recommended that the Legislature provide Caltrans 
more flexibility when delivering projects. The Construction Manager/General Contractor approach 
often leads to less costly or more expediently-delivered projects since it allows the public agency 
(Caltrans) to engage with a construction expert early in the design process.  This early engagement 
provides assistance to the design team to resolve potential feasibility issues before the design is 
completed.  
 
Toward the end of the design phase, Caltrans and the construction manager would negotiate a 
guaranteed maximum price for the construction of the project based on the defined scope and 
schedule. If the price is acceptable to both parties, a contract is executed for construction services, 
and the construction manager becomes the general contractor. Construction managers have an 
incentive to provide input during the design phase that will enhance constructability of the project 
later, because they know that they will have the opportunity to compete to become the general 
contractor for the project. Staff recommends that the Commission approve the attached letter of 
support for transmittal to Senator Newman.  

 
FEDERAL LEGISLATIVE UPDATE 
 
On April 9, the Trump administration announced the signing of the One Federal Decision Policy 
established in Executive Order 13807. This Memorandum of Understanding (MOU) lays out a 
framework intended to expedite the environmental review and permitting process for major 
infrastructure projects across different agencies.  
 
Federal agencies that signed the MOU include: Interior, Agriculture, Commerce, Housing and 
Urban Development, Transportation, Energy, and Homeland Security departments, as well as the 
Environmental Protection Agency, U.S. Army Corps of Engineers, Federal Energy Regulatory 
Commission, and Advisory Council on Historic Preservation.  The MOU establishes a cooperative 
relationship for the timely processing of environmental reviews and authorization decisions for 
proposed major infrastructure projects. 
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On April 13, the Federal Highway Administration released Emergency Relief Grants including 
$237 million dollars for various California (Caltrans) Emergency Relief Program Repair Projects. 
This includes $145 million for California 2017 Winter Storms and also Emergency Relief funding 
for the 2017 Wildfires. In addition, Federal Agencies based in California will receive Emergency 
Relief Grants estimated at $32 million from the Federally Owned Roads Program. 

 
 Update on Bills on which the Commission has taken a formal position: 

Within the attached list of monitored legislation are a number of bills upon which the Commission 
has adopted a formal position. An update on these bills is presented below:  
 
AB 1756 (Brough) Transportation funding.  
Status: Assembly Transportation Committee. This bill has not been scheduled for a hearing. 
This bill would repeal the Road Repair and Accountability Act of 2017 and would declare that it 
is to take effect immediately as an urgency statute. Because this bill would derail crucial efforts to 
repair California’s aging infrastructure, the Commission adopted a formal position of oppose at its 
January meeting and sent a letter of opposition to the author.  

 
AB 1901 (Obernolte) California Environmental Quality Act: exemption: roadway projects. 
Status: Senate Rules Committee, awaiting assignment to policy committee. 
This bill extends an existing California Environmental Quality Act (CEQA) exemption to January 
1, 2023, for projects that would repair, maintain, or make minor alterations to an existing roadway, 
provided that the project is carried out by a city or county with a population of less than 100,000 
persons. This bill is consistent with a legislative recommendation in the Commission’s 2017 
Annual Report. The Commission adopted a formal position of support at its January meeting and 
sent a letter of support to the author.  
 
AB 1905 (Grayson) Environmental quality: judicial review: transportation projects. 
Status: Assembly Natural Resources Committee. This bill was heard on April 16 but not acted upon. 
This bill would prohibit a court from staying or enjoining a transportation project that would reduce 
total vehicle miles traveled, that is included in a sustainable communities strategy, and for which 
an environmental impact report has been certified, unless the court makes specified findings. This 
bill would partially advance one of the Commission’s legislative recommendations in its 2017 
Annual Report. The Commission adopted a formal position of support at its January meeting and 
sent a letter of support to the author.  

 
AB 2418 (Mullin) Transportation: emerging transportation technologies: California Smart 
Cities Challenge Grant Program.  
Status: Assembly Committee on Appropriations – Suspense file. 
This bill would establish the California Smart Cities Challenge Grant Program, which would 
competitively allocate grants for emerging transportation technology projects. This bill would 
require the Commission to form a California Smart Cities Challenge Workgroup, and to develop 
guidelines for the program in consultation with the workgroup. This bill is consistent with a 
recommendation in the Commission’s 2017 Annual Report. The Commission adopted a position 
of support in concept at its March meeting and sent a letter to the author’s office. Staff has provided 
technical assistance and conveyed the Commission’s conceptual support to the Assembly 
Transportation Committee.  
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SB 1029 (McGuire) North Coast Railroad Authority: right-of-way: Great Redwood Trail 
Agency: Sonoma-Marin Area Rail Transit District.  
Status: Senate Appropriations Committee.  
This bill would require the North Coast Railroad Authority (NCRA) to transfer its assets and 
obligations to successor entities, as specified. The bill would abolish the NCRA after those 
transfers are made. This bill is consistent with a recommendation in the Commission’s 2017 
Annual Report. The Commission adopted a position of support in concept at its March meeting 
and sent a letter to the author’s office. Staff has also conveyed the Commission’s conceptual 
support to the Senate Transportation and Housing Committee as well as the Senate Natural 
Resources Committee.  

 
SB 1328 (Beall) Mileage-based road usage fee. 
Status: To the Assembly. Awaiting referral.  
This bill would extend the operation of the Road Usage Charge Technical Advisory Committee 
provisions until January 1, 2023 and would require the technical advisory committee to continue 
assessing the potential for mileage-based revenue collection for California’s roads and highways 
as an alternative to the gas tax system. This bill is consistent with the Commission’s 
recommendation to the Legislature included in the 2017 Annual Report. The Commission adopted 
a formal position of support at its March meeting and sent a letter to Senator Beall. Additionally, 
staff testified in support of this bill at the Senate Transportation and Housing Committee hearing 
as well as the Senate Appropriations Committee hearing.  
 
SCR 90 (Roth) Joseph Tavaglione Interchange. 
Status: Senate Transportation and Housing Committee.  
This bill would designate the interchange where State Highway Routes 60 and 91 meet Interstate 
215 in Riverside County as the Joseph Tavaglione Interchange. The Commission adopted a formal 
position of support at its March meeting and sent a letter to the author’s office.  
 
Other bills of interest: 
The following bills are presented for your information only. These bills may not meet the 
Commission’s criteria of addressing a statewide issue; however, these bills may advance the 
Commission’s policy recommendations on a local level or otherwise be of interest: 

 
AB 2548 (Friedman) Commute benefit policies: Los Angeles County Metropolitan 
Transportation Authority: South Coast Air Quality Management District. 
Status: To the Senate. Awaiting referral.  
This bill would authorize the Los Angeles County Metropolitan Transportation Authority, in 
coordination with the South Coast Air Quality Management District, to jointly adopt a commute 
benefit ordinance.  This bill would partially support the Commission’s recommendation for the 
Legislature to expand statutory authority for regions to adopt and implement a regional commuter 
benefits ordinance similar to a successful program in the Bay Area to increase ridesharing, reduce 
greenhouse gas emissions, and advance statewide climate goals. While this bill does not meet the 
Commission’s criteria of addressing a statewide issue, this bill conceptually addresses, on a local 
level, the intent of a legacy recommendation from the Commission’s Annual Report by promoting 
effective partnerships within transportation agencies. Staff has reached out to Assembly Member 
Friedman’s staff to offer technical assistance.  
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AB 2734 (Frazier) California Transportation Commission.  
Status: Assembly Appropriations Committee.  
This bill would exclude the California Transportation Commission from the Transportation 
Agency, establish it as a separate entity in state government, and require it to act in an independent 
oversight role.  

 
Attachments:  
Attachment A – List of bills the Commission is monitoring this session 
Attachment B – Draft letters to Assembly Member Frazier and Senator Newman 
Attachment C – Text of AB 3246 (Committee on Transportation) and SB 1262 (Newman) 



ATTACHMENT A 

1 
 

Status of bills on which the Commission has taken a formal position    
   
  AB 1756 (Brough R)   Transportation funding. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would repeal the Road Repair and Accountability Act of 2017.         
  Position: Oppose           
   
  AB 1901 (Obernolte R)   California Environmental Quality Act: exemption: roadway projects. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: The California Environmental Quality Act (CEQA) requires a lead agency to prepare and certify an 
environmental impact report on a project that it proposes to carry out or approve that may have a significant 
effect on the environment, or to adopt a negative declaration if it finds that the project will not have that effect. 
A lead agency must prepare a mitigated negative declaration for a project that may have a significant effect on 
the environment. Current law exempts from these requirements, until January 1, 2020, a project to repair, 
maintain, or make minor alterations to an existing roadway, if the project is carried out by a city or county with 
a population of less than 100,000 persons, would improve public safety, and meets other specifications. This 
bill would extend this exemption to January 1, 2023 and would additionally require that an exempt project 
would not increase vehicle miles traveled.         

  Position: Support             
   
  AB 1905 (Grayson D)   Environmental quality: judicial review: transportation projects. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would prohibit a court from staying or enjoining a transportation project on the basis of 
greenhouse gas emissions if that project would reduce total vehicle miles traveled, is included in a sustainable 
communities strategy, and for which an environmental impact report has been certified, unless the court 
makes specified findings.         

  Position: Support  
  

      

  AB 2418 (Mullin D)   Transportation: emerging transportation technologies: California Smart Cities 
Challenge Grant Program. 

  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 
Conc. Enrolled Vetoed Chaptered 

1st House 2nd House 
 

  Summary: Existing law creates the California Transportation Commission, with various powers and duties 
relative to the programming of transportation capital projects and allocation of funds to those projects 
pursuant to the state transportation improvement program and various other transportation funding programs. 
This bill would establish the California Smart City Challenge Grant Program to enable municipalities to compete 
for grant funding for emerging transportation technologies. The bill would require the Commission to form the 
California Smart City Challenge Workgroup by July 1, 2019 to provide guidance on program matters. This bill 
would require the Commission, in consultation with the workgroup, to develop program guidelines on or before 
March 1, 2020. These provisions would go into effect upon appropriation by the Legislature.         

  Position: Support in concept            
   
  SB 1029 (McGuire D)   North Coast Railroad Authority: right-of-way: Great Redwood Trail Agency: 
Sonoma-Marin Area Rail Transit District. 

  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 
Conc. Enrolled Vetoed Chaptered 

1st House 2nd House 
 

  Summary: This bill would require the North Coast Railroad Authority, before April 1, 2019, to transfer its 
rights, privileges, and responsibilities, excluding any pre-existing liability related to debt, litigation, or 
contractual obligations, relating to both its right-of-way south of a point in the City of Willits and the railroad 
assets the authority owns to the Sonoma-Marin Area Rail Transit District, and to transfer its rights, privileges, 
and responsibilities, excluding any preexisting liability related to debt, litigation, or contractual obligations, 
relating to its right-of-way north of that point in the City of Willits to the Department of Transportation. The bill 
would abolish the authority after those transfers are made. 

   

        
  Position: Support in concept          

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=8vWq7Db%2bRkib7sm7zb2Z%2fAP6XLdhQxVL%2bOnXi%2bw01BRpBBS7u1BcbZ9n9B8lacVm
http://ad73.asmrc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=zgzDcymC7Q4nhjmPsf9XOXgXoxhhu9lCeoOC22ceq1ao0eKKc9Ues2QgF79QEyVd
https://ad33.asmrc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=zgzDcymC7Q4nhjmPsf9XOVnFOLvitAgDd9krvL2X4KvubvwzazaGbwj4QGO4rrvy
https://a14.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=CvEd%2fdY58dQ%2fa%2fRxsR%2fcsEZPPZE4V4l1mPdWkWfu8F6G1P4QxWSFtYKMC%2btdKiCk
https://a22.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=FPRi3AE%2bkTfgp0DkInjGgMy0Q0rqYb1HvhOVRz9ABYeVEW1SsDaRFEz7EGGWmFWx
http://sd02.senate.ca.gov/
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  SB 1328 (Beall D)   Mileage-based road usage fee. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would extend the operation of the Road Usage Charge Technical Advisory Committee 
provisions from January 1, 2019, until January 1, 2023. This bill would require the Technical Advisory Committee 
to continue to assess the potential for mileage-based revenue collection for California's roads and highways as an 
alternative to the gas tax system.         

  Position: Support             
   
  SCR 90 (Roth D)   Joseph Tavaglione Interchange. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This measure would designate the interchange where State Highway Routes 60 and 91 meet 
Interstate 215 in the County of Riverside as the Joseph Tavaglione Interchange. The measure would request the 
Department of Transportation to determine the cost of appropriate signs showing this special designation and, 
upon receiving donations from nonstate sources covering that cost, to erect those signs.         

   Position: Support          
 

  

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=AIGjhXrYI7tFL9qwISgvXXFQa3l3ikjr3Li1szEdnD7LG7%2bR5UTh2L5i3nR4D8%2fJ
http://sd15.senate.ca.gov/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=CZLJ6b8BTCZLb9MJ%2b0EayI2uwsTkZ86IVgW1yF9TDf1HPiN5guthViovPGktRDD7
http://sd31.senate.ca.gov/
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Other priority bills CTC staff is tracking    
 
AB 1866 (Fong R)   Transportation funding. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would establish the Independent Office of Audits and Investigations for Transportation, 
outside of Caltrans. The bill would also make various changes to the transportation funding structure, including 
creating a new Traffic Relief and Road Improvement Program into which specified transportation revenues would 
be deposited, including revenues attributable to the sales and use tax on motor vehicles, automobile and motor 
vehicle insurance policies from the insurer gross premiums tax, certain diesel fuel sales and use taxes, certain 
vehicle registration fees, and certain State Highway Account revenues.    

   
  AB 2145 (Reyes D)   Vehicular air pollution. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would add as eligible projects for the California Clean Truck, Bus, and Off-Road Vehicle and 
Equipment Technology Program projects that support grid integration and integrated storage solutions and 
charging management demonstration and analytics. This bill would require the Energy Commission to advise the 
State Air Resources Board on to how to allocate moneys for vehicle charging infrastructure consistent with the 
Energy Commission’s investment plan strategies on charging infrastructure that is part of the California 
Alternative and Renewable Fuel, Vehicle Technology, Clean Air, and Carbon Reduction Act of 2007.     

   
  AB 2272 (Mayes R)   State highways: relinquishment. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: Would authorize the California Transportation Commission to relinquish to the City of Palm Springs 
any portion, or the entirety, of Route 111 within its city limits, upon terms and conditions the commission finds 
to be in the best interests of the state, if Caltrans and the city enter into an agreement providing for that 
relinquishment.       

   
  AB 2473 (Bonta D)   State Highway Route 185: relinquishment: City of San Leandro. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: Would authorize the commission to relinquish all or a portion of Route 185 in the City of San 
Leandro to that city, as specified.    

   
  AB 2543 (Eggman D)   State agencies: infrastructure project budget and schedule: Internet Web site 
information. 

  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 
Conc. Enrolled Vetoed Chaptered 

1st House 2nd House 
 

  Summary: Would require each state agency or department authorized to undertake any infrastructure project 
costing $100,000,000 or more to publicly post on its Internet Web site any change in the cost or schedule of the 
project that would result in the project exceeding its established budget by 10 percent or more or being delayed 
by 12 months or longer.     

   
  AB 2548 (Friedman D)   Commute benefit policies: Los Angeles County Metropolitan Transportation 
Authority. 

  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 
Conc. Enrolled Vetoed Chaptered 

1st House 2nd House 
 

  Summary:  This bill would authorize the Los Angeles County Metropolitan Transportation Authority to adopt a 
commute benefit ordinance that requires covered employers operating within the authority’s area with a 
specified number of employees to offer certain employees commute benefits. The bill would not affect employers 
covered by certain South Coast Air Quality Management District rules or regulations.    

   
 

   

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=8I6OVxqR75CRB1oNtjAnhRN5P2qQmWusr%2bz4VUymqY7YioDQlNYfQGlHf9cbEJSz
https://ad34.asmrc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=OizquaM1BX%2foNSi7VVjbGN2mfLdQgMIjGyEXYRS3iilF%2fTW29vXBFu0aV%2fzTus%2bl
https://a47.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=XlsCjzUt82KsHTlhmYz50efHqolru%2f%2fHmG5RaZ7d2kg5FHpFVEDEcT4hpcK%2bgeWk
https://ad42.asmrc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=mbAJK5LjbCOE9EHgPPN3K94YoioBdJqV0kSwW0PmAVHHRq%2b82vAjUZOhDNjG4kD0
https://a18.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=BY0TfooiGNEli6txmEQrh%2fWV%2fO58q6cW%2bE4fY5757zNGOFFn80TYYx96KVAoptBK
https://a13.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=BY0TfooiGNEli6txmEQrh0fYuhYZwAxSifmbgTJ5OHefer%2bEnJkdBO%2frZZvHcZwW
https://a43.asmdc.org/
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AB 2615 (Carrillo D)   State highway system: parks and recreation: accessibility for bicycles and 
pedestrians. 

  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 
Conc. Enrolled Vetoed Chaptered 

1st House 2nd House 
 

  Summary: Would, to the extent possible, and where feasible, require the Department of Transportation to 
partner with appropriate public agencies, including, but not limited to, the Department of Parks and Recreation, 
any federal department or agency, and any regional or local public entity, to develop strategies and plans to 
maximize safe and convenient access for bicycles and pedestrians to federal, state, regional, and local parks 
adjacent to or connected to the state highway system.    

   
  AB 2629 (Eggman D)   Department of Transportation: airspace under state highways: leases. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would allow the Department of Transportation to lease airspace under the interchange of 
Route 4 and Route 5 in San Joaquin County and on the northeast corner of Route 101 and De La Vina Street in 
the County of Santa Barbara, to a city, county, or other political subdivision or another state agency for 
emergency shelter or feeding program purposes, as specified.    

   
  AB 2734 (Frazier D)   California Transportation Commission. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: Would exclude the California Transportation Commission from the Transportation Agency, establish it 
as an entity in state government, and require it to act in an independent oversight role. The bill would also make 
conforming changes.    

   
  AB 2851 (Grayson D)   Regional transportation plans: traffic signal optimization plans. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: Would require each city located within the jurisdiction of MTC to develop and implement a traffic 
signal optimization plan, as prescribed, and would require MTC to consider and reference plans developed by 
cities located within its jurisdiction into its next regional transportation plan. The bill would create the Traffic 
Signal Optimization Fund and would require Caltrans, upon appropriation by the Legislature, to award grants 
from moneys deposited in the fund to assist cities in implementing their traffic signal optimization plans. The bill 
would appropriate $2 million from the Greenhouse Gas Reduction Fund for the 2020–21 fiscal year for deposit in 
the Traffic Signal Optimization Fund.    

   
  AB 2865 (Chiu D)   High-occupancy toll lanes: Santa Clara Valley Transportation Authority. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: Would authorize the Santa Clara Valley Transportation Authority to conduct, administer, and operate 
a value pricing high-occupancy toll lane program on State Highway Route 101 and a specified portion of State 
Highway Route 280 in the City and County of San Francisco in coordination with the San Francisco County 
Transportation Authority, as prescribed.    

   
  AB 2996 (Fong R)   Department of Transportation: Job order contracting. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary:  This bill, until July 1, 2022, would authorize the Department of Transportation to use job order 
contracting, an alternative procurement procedure, for certain types of highway maintenance work when this 
method is expected to result in cost savings or expedite project delivery.    

   
  AB 3024 (Nazarian D)   City streets and highways. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This is a spot bill that, as currently written, would make nonsubstantive changes to codes governing 
streets, roads, and highways.    

   
   

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=hLNK%2fANbC6D4jK74%2bOaOoiIFX4Bi44cW%2bFw8c9ITyngwnj%2bwbfwbNfoqhyaifaSj
https://a51.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=mL0WIIJgyN4Z7NC7MCt7iAKXanBCS%2fjtyZL0q9v5uenJkLpBi1uJ7rPSRSYPYZx1
https://a13.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=olI%2fCYz6TfnIc4tzIRTpXLycR7m072YuYcL2mLUfLjyw4nHMSIuyZNepcVx3Qhiy
https://a11.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=OxYLAFHWVNIvp4of1brMFCGuez4QS1DWXhHQlvOlmb0GsN9bmVe1ORodTnLGb0pt
https://a14.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=uSewJ8Z2df0qKz69wZVwDXmECPZlhuoeHdblBwoidFupgdQJNAHDwmCgBylxJ%2b4p
https://a17.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=hbIhVJgiOLELar6zxCQ15rMlXRxc8FOnFUYyNLcCpdlDQjpsoEuVbjRxvq17xwlT
https://ad34.asmrc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=GNU2r8trGbO%2f%2b08rcRQuYklTVjiGBsuTMLDnyBiITCzGJLgGf40eYyeSWpQsF2Rz
https://a46.asmdc.org/
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AB 3079 (O'Donnell D)   Transportation Corridors Enhancement Account: project selection: California 
Port Efficiency Program. 

  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 
Conc. Enrolled Vetoed Chaptered 

1st House 2nd House 
 

  Summary: This bill would create the California Port Efficiency Program to fund projects that improve velocity, 
throughput, and reliability of port operations. The program would require Caltrans to select projects proposed by 
port authorities and regional transportation agencies that most effectively improve velocity, throughput, and 
reliability of port operations.    

   
  AB 3246 (Committee on Transportation)   Transportation: omnibus bill. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would make a number of technical corrections and updates, as well as shift the program 
adoption date for the Active Transportation Program from April 1 to July 1. 
Note: Staff recommends that the Commission adopt a position of support for section 7.    

      
   
  SB 936 (Allen D)   Office of Planning and Research: Automated Vehicles Smart Planning Task Force. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would require the Office of Planning and Research in the Governor’s office to convene an 
Automated Vehicles Smart Planning Task Force, consisting of representatives from the University of California, 
local government, and specified others, and would require the task force, on or before January 1, 2021, to 
submit to relevant policy committees of the Legislature recommendations to ensure that deployment of 
automated light-duty vehicles promotes and does not hinder specified state policies and objectives.    

   
  SB 948 (Allen D)   California Environmental Quality Act community plans. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: The Jobs and Economic Improvement Through Environmental Leadership Act of 2011 authorizes the 
Governor to certify a project as an environmental leadership development project if the project meets certain 
conditions, including, among other things, that the project will result in a minimum investment of $100,000,000 
in California upon completion of construction and the project will not result in any net additional emissions of 
greenhouse gases. This bill would authorize the Governor to certify updates to a community plan and the 
accompanying ordinances meeting specified requirements as being eligible for the CEQA streamlining benefits 
provided by the Jobs and Economic Improvement Through Environmental Leadership Act of 2011.    

   
  SB 1000 (Lara D)   Transportation electrification: electric vehicle charging infrastructure. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This bill would require the Energy Commission, in consultation with the State Air Resources Board, to 
develop minimum charging speed recommendations for direct current fast charging stations and for electric 
vehicle batteries and to include these recommendations as part of the investment plan. The Energy Commission 
would be required to assess whether charging station infrastructure is disproportionately deployed, as specified, 
and, upon finding disproportionate deployment, to use moneys from the Alternative and Renewable Fuel and 
Vehicle Technology Fund, as well as other mechanisms, including incentives, to more proportionately deploy new 
charging station infrastructure.    

      
   
  SB 1037 (Cannella R)   State government finance: Road Maintenance and Rehabilitation Program. 
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 

Conc. Enrolled Vetoed Chaptered 
1st House 2nd House 

 

  Summary: This is a spot bill that, as currently written, would make nonsubstantive changes to statute 
governing apportionment of funds under the Road Maintenance and Rehabilitation Program and submission of 
specified reports by the California Transportation Commission to the State Controller. 
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http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=oghzTFe%2fbMw9kPdR4qNH8eaUcDkbXD9O3BNphkb5daepzyQYziede9TcacPr2P9W
http://sd26.senate.ca.gov/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=%2bXf0rVR47lE%2bbwRGe2f4i4kH8uGHTEqZsja87MHCSqRpUUq5yRwHv8Z1PS4mL%2bzS
http://sd26.senate.ca.gov/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=BeaNQErnvgsZWzymauPIhQVV48hqR4xCvkKQ9KKq8pFv1Zf7w7XVRm6cFgb8NouT
http://sd33.senate.ca.gov/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=jrECp%2bn%2fk3EeXTtb1ftxA37NWolEA11py5mQc7WcYNV5GRKAGmBj2cdiTfa%2fLo9%2f
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  SB 1262 (Newman D)   Construction Manager/General Contractor project delivery method: 
Department of Transportation. 

  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf. 
Conc. Enrolled Vetoed Chaptered 

1st House 2nd House 
 

  Summary: This bill would remove the cap on the number of projects for which the Department of 
Transportation may engage in a Construction Manager/General Contractor project delivery method for the 
construction of a highway, bridge, or tunnel. This bill would also eliminate the minimum construction costs 
limitation, and specify that Caltrans must use department employees or consultants to perform project design 
and engineering services on at least 2/3 of the projects delivered by the department utilizing the Construction 
Manager/General Contractor method. 
Note: Staff recommends that the Commission adopt a position of support for this bill.     
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May 17, 2018 

The Honorable Jim Frazier 
Chair, Assembly Transportation Committee 
State Capitol, Room 3091 
Sacramento, CA 95814 

Re: Support for Assembly Bill 3246: Transportation: Omnibus Bill 

Dear Assembly Member Frazier: 

As part of its statutory charge, the California Transportation Commission (Commission) advises 
the Administration and the Legislature in formulating and evaluating state policies and plans for 
California’s transportation programs. 

The Commission adopted a position of support for Assembly Bill (AB) 3246 at its May 16, 2018 
meeting, since section seven of this bill would shift the program adoption date for the Active 
Transportation Program from April 1 to July 1. This shift would allow adequate time for the 
Commission to adopt the Active Transportation Program and for stakeholders to continue to 
engage with the Commission on program guidelines.  
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The Commissioners and staff are available to provide any information that may assist you in 
moving this legislation forward. Should you have any questions or concerns, please do not 
hesitate to contact Executive Director Susan Bransen at (916) 654-4245 or via email at 
Susan.Bransen@catc.ca.gov. 
 
 
Sincerely,  
 
 
 
FRAN INMAN 
Chair 
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FRAN INMAN, Chair 
JAMES EARP, Vice Chair 
BOB ALVARADO  
YVONNE B. BURKE 
LUCETTA DUNN 
JAMES C. GHIELMETTI 
CARL GUARDINO  
CHRISTINE KEHOE 
JAMES MADAFFER 
JOSEPH TAVAGLIONE 
PAUL VAN KONYNENBURG 

STATE OF CALIFORNIA EDMUND G. BROWN Jr., Governor 

SENATOR JIM BEALL, Ex Officio 
ASSEMBLY MEMBER JIM FRAZIER, Ex Officio 

SUSAN BRANSEN, Executive Director 

CALIFORNIA TRANSPORTATION COMMISSION 
1120 N STREET, MS-52 

SACRAMENTO, CA 95814 
P. O. BOX 942873 

SACRAMENTO, CA 94273-0001 
 (916) 654-4245 

FAX (916) 653-2134 
http://www.catc.ca.gov 

May 17, 2018 

The Honorable Josh Newman 
Member of the Senate 
State Capitol, Room 4082 
Sacramento, CA 95814 

Re: Support for Senate Bill 1262: Construction Manager/General Contractor project delivery 
method: Department of Transportation 

Dear Senator Newman: 

As part of its statutory charge, the California Transportation Commission (Commission) advises 
the Administration and the Legislature in formulating and evaluating state policies and plans for 
California’s transportation programs. 

The Commission adopted a position of support for Senate Bill 1262 at its May 16, 2018 meeting. 
This proposed legislation would remove the cap on the number of projects for which the 
Department of Transportation (Caltrans) is authorized to use the Construction Manager/ General 
Contractor (CM/GC) method. 

In its 2017 Annual Report to the Legislature, the Commission recommended that the Legislature 
provide Caltrans more flexibility when delivering projects. The CM/GC approach often leads to 
less costly, or more expediently-delivered projects, because it allows the public agency (Caltrans) 
to engage with a construction expert early in the design process to provide assistance to the 
design team to resolve potential feasibility issues before the design is completed. This bill builds 
upon the successful pilot program established by Assembly Bill 115 (Ting, Chapter 20, Statutes 
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of 2017), which authorized Caltrans to use CM/GC project delivery methods on up to ten 
additional projects.  
 
The Commission commends your leadership in identifying a policy that offers flexibility in 
contracting for professional services while fostering innovation in project delivery. It is 
extremely important to continue to identify and implement program efficiencies and improve 
project delivery to ensure transportation revenues are used wisely. 
 
The Commissioners and staff are available to provide any information that may assist you in 
moving this legislation forward. Should you have any questions or concerns, please do not 
hesitate to contact Executive Director Susan Bransen at (916) 654-4245 or via email at 
Susan.Bransen@catc.ca.gov. 
 
 
Sincerely,  
 
 
 
FRAN INMAN 
Chair 
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AMENDED IN ASSEMBLY APRIL 2, 2018

california legislature—2017–18 regular session

ASSEMBLY BILL  No. 3246

Introduced by Committee on Transportation (Assembly Members
Frazier (Chair), Fong (Vice Chair), Berman, Chu, Daly, Harper,
Mathis, Nazarian, and O’Donnell)

February 22, 2018

An act to amend Sections 21659 and 21670.1 of, to repeal Section
21660 of, and to repeal Chapter 3.7 (commencing with Section 21504)
of Part 1 of Division 9 of, the Public Utilities Code, to amend Sections
374, 386, 2384, 2852, 5891, 6467, 6468, 6504, 6611, 8652, and 25403
of the Streets and Highways Code, and to amend Sections 9250.14
675.6, 11607, 9250.14, and 16028 of the Vehicle Code, relating to
transportation.

legislative counsel’s digest

AB 3246, as amended, Committee on Transportation. Transportation:
omnibus bill.

(1) Existing law authorizes a county, upon the adoption of a resolution
by its board of supervisors, to impose a fee on motor vehicles, as
specified, that is paid quarterly to the Controller and continuously
appropriated for disbursement to the county, as specified, to be used to
fund programs relating to vehicle theft crimes. Existing law requires a
county that imposes this fee to issue an annual report to the Controller
on or before August 31. Existing law requires the Controller to suspend
a county’s fee for one year if the county fails to submit the report by
November 30 and requires the Controller to inform the Department of
Motor Vehicles on or before January 1 that a county’s authority to
collect the fee is suspended.
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This bill would instead require the Controller to inform the
Department of Motor Vehicles on or before February 1 that a county’s
authority to collect the fee described above is suspended.

(2)  Existing law requires the Division of Aeronautics within the
Department of Transportation, in cooperation with the aviation industry
and the electric utility industry and in consultation with the Federal
Aviation Administration, to coordinate and disseminate specified
information to pilots to increase awareness of wire hazards and to
communicate techniques for identifying and avoiding wires. Existing
law requires certain electrical corporations and publicly owned electrical
utilities to pay a one-time fee, as specified, that is deposited in the
Aeronautics Account in the State Transportation Fund and continuously
appropriated to the Department of Transportation to disseminate the
information described above.

This bill would delete the provisions described above.
(3)  Existing law prohibits any person from constructing or altering

any structure or permitting any natural growth to grow at a height that
exceeds the obstruction standards set forth in specified federal
regulations relating to objects affecting navigable airspace unless a
permit allowing the construction, alteration, or growth is issued by the
Department of Transportation. Existing law provides that a permit is
not required if the Federal Aviation Administration has determined that
the construction, alteration, or growth does not constitute a hazard to
air navigation or would not create an unsafe condition for air navigation.

This bill would recast these provisions to remove the obsolete
provision that the department may issue a permit as described above.
The bill would retain the requirement that the Federal Aviation
Administration makes the determination that the construction, alteration,
or growth does not constitute a hazard to air navigation or would not
create an unsafe condition for air navigation.

(4)  Existing law describes the authorized routes in the state highway
system.

This bill would revise the route description of State Highway Routes
74 and 86 to reflect relinquishments of portions of those routes to local
agencies.

(5)  Existing law requires the California Transportation Commission
to adopt a program of projects to receive allocations pursuant to the
Active Transportation Program. Existing law requires the commission
to adopt each program of projects by no later than April 1 of each
odd-numbered year, as specified.
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This bill would instead require the commission to adopt each program
of projects by no later than July 1 of each odd-numbered year.

(5)
(6)  This bill would also delete references to obsolete provisions and

make other technical and clarifying changes. Because some of these
changes may impose a new duty on local officials, the bill would impose
a state-mandated local program.

(6)
(7)  The California Constitution requires the state to reimburse local

agencies and school districts for certain costs mandated by the state.
Statutory provisions establish procedures for making that reimbursement.

This bill would provide that, if the Commission on State Mandates
determines that the bill contains costs mandated by the state,
reimbursement for those costs shall be made pursuant to the statutory
provisions noted above.

Vote:   majority.   Appropriation:   no.  Fiscal committee:   yes.

State-mandated local program:   yes.

The people of the State of California do enact as follows:

 line 1 SECTION 1. Chapter 3.7 (commencing with Section 21504)
 line 2 of Part 1 of Division 9 of the Public Utilities Code is repealed.
 line 3 SEC. 2. Section 21659 of the Public Utilities Code is amended
 line 4 to read:
 line 5 21659. (a)  No person shall construct or alter any structure or
 line 6 permit any natural growth to grow at a height which exceeds the
 line 7 obstruction standards set forth in the regulations of the Federal
 line 8 Aviation Administration relating to objects affecting navigable
 line 9 airspace contained in Title 14 of the Code of Federal Regulations,

 line 10 Part 77, Subpart C, unless the Federal Aviation Administration
 line 11 has determined that the construction, alteration, or growth does
 line 12 not constitute a hazard to air navigation or would not create an
 line 13 unsafe condition for air navigation.
 line 14 (b)  Subdivision (a) does not apply to a pole, pole line,
 line 15 distribution or transmission tower, or tower line or substation of
 line 16 a public utility, as specified in Section 21658.
 line 17 SEC. 3. Section 21660 of the Public Utilities Code is repealed.
 line 18 SEC. 4. Section 21670.1 of the Public Utilities Code is
 line 19 amended to read:
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 line 1 21670.1. (a)  Notwithstanding any other provision of this
 line 2 article, if the board of supervisors and the city selection committee
 line 3 of mayors in the county each makes a determination by a majority
 line 4 vote that proper land use planning can be accomplished through
 line 5 the actions of an appropriately designated body, then the body so
 line 6 designated shall assume the planning responsibilities of an airport
 line 7 land use commission as provided for in this article, and a
 line 8 commission need not be formed in that county.
 line 9 (b)  A body designated pursuant to subdivision (a) that does not

 line 10 include among its membership at least two members having
 line 11 expertise in aviation, as defined in subdivision (e) of Section 21670,
 line 12 shall, when acting in the capacity of an airport land use
 line 13 commission, be augmented so that body, as augmented, will have
 line 14 at least two members having that expertise. The commission shall
 line 15 be constituted pursuant to this section on and after March 1, 1988.
 line 16 (c)  (1)  Notwithstanding subdivisions (a) and (b), and
 line 17 subdivision (b) of Section 21670, if the board of supervisors of a
 line 18 county and each affected city in that county each makes a
 line 19 determination that proper land use planning pursuant to this article
 line 20 can be accomplished pursuant to this subdivision, then a
 line 21 commission need not be formed in that county.
 line 22 (2)  If the board of supervisors of a county and each affected
 line 23 city makes a determination that proper land use planning may be
 line 24 accomplished and a commission is not formed pursuant to
 line 25 paragraph (1), that county and the appropriate affected cities having
 line 26 jurisdiction over an airport, subject to the review and approval by
 line 27 the Division of Aeronautics of the department, shall do all of the
 line 28 following:
 line 29 (A)  Adopt processes for the preparation, adoption, and
 line 30 amendment of the airport land use compatibility plan for each
 line 31 airport that is served by a scheduled airline or operated for the
 line 32 benefit of the general public.
 line 33 (B)  Adopt processes for the notification of the general public,
 line 34 landowners, interested groups, and other public agencies regarding
 line 35 the preparation, adoption, and amendment of the airport land use
 line 36 compatibility plans.
 line 37 (C)  Adopt processes for the mediation of disputes arising from
 line 38 the preparation, adoption, and amendment of the airport land use
 line 39 compatibility plans.
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 line 1 (D)  Adopt processes for the amendment of general and specific
 line 2 plans to be consistent with the airport land use compatibility plans.
 line 3 (E)  Designate the agency that shall be responsible for the
 line 4 preparation, adoption, and amendment of each airport land use
 line 5 compatibility plan.
 line 6 (3)  The Division of Aeronautics of the department shall review
 line 7 the processes adopted pursuant to paragraph (2), and shall approve
 line 8 the processes if the division determines that the processes are
 line 9 consistent with the procedure required by this article and will do

 line 10 all of the following:
 line 11 (A)  Result in the preparation, adoption, and implementation of
 line 12 plans within a reasonable amount of time.
 line 13 (B)  Rely on the height, use, noise, safety, and density criteria
 line 14 that are compatible with airport operations, as established by this
 line 15 article, and referred to as the Airport Land Use Planning Handbook,
 line 16 published by the division, and any applicable federal aviation
 line 17 regulations, including, but not limited to, Part 77 (commencing
 line 18 with Section 77.1) of Title 14 of the Code of Federal Regulations.
 line 19 (C)  Provide adequate opportunities for notice to, review of, and
 line 20 comment by the general public, landowners, interested groups,
 line 21 and other public agencies.
 line 22 (4)  If the county does not comply with the requirements of
 line 23 paragraph (2) within 120 days, then the airport land use
 line 24 compatibility plan and amendments shall not be considered adopted
 line 25 pursuant to this article and a commission shall be established within
 line 26 90 days of the determination of noncompliance by the division
 line 27 and an airport land use compatibility plan shall be adopted pursuant
 line 28 to this article within 90 days of the establishment of the
 line 29 commission.
 line 30 (d)  A commission need not be formed in a county that has
 line 31 contracted for the preparation of airport land use compatibility
 line 32 plans with the Division of Aeronautics under the California Aid
 line 33 to Airports Program (Chapter 4 (commencing with Section 4050)
 line 34 of Division 2.5 of Title 21 of the California Code of Regulations)
 line 35 and that submits all of the following information to the Division
 line 36 of Aeronautics for review and comment that the county and the
 line 37 cities affected by the airports within the county, as defined by the
 line 38 airport land use compatibility plans:
 line 39 (1)  Agree to adopt and implement the airport land use
 line 40 compatibility plans that have been developed under contract.
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 line 1 (2)  Incorporated the height, use, noise, safety, and density
 line 2 criteria that are compatible with airport operations as established
 line 3 by this article, and referred to as the Airport Land Use Planning
 line 4 Handbook, published by the division, and any applicable federal
 line 5 aviation regulations, including, but not limited to, Part 77
 line 6 (commencing with Section 77.1) of Title 14 of the Code of Federal
 line 7 Regulations, as part of the general and specific plans for the county
 line 8 and for each affected city.
 line 9 (3)  If the county does not comply with this subdivision on or

 line 10 before May 1, 1995, then a commission shall be established in
 line 11 accordance with this article.
 line 12 (e)  (1)  A commission need not be formed in a county if all of
 line 13 the following conditions are met:
 line 14 (A)  The county has only one public use airport that is owned
 line 15 by a city.
 line 16 (B)  (i)  The county and the affected city adopt the elements in
 line 17 paragraph (2) of subdivision (d), as part of their general and
 line 18 specific plans for the county and the affected city.
 line 19 (ii)  The general and specific plans shall be submitted, upon
 line 20 adoption, to the Division of Aeronautics. If the county and the
 line 21 affected city do not submit the elements specified in paragraph (2)
 line 22 of subdivision (d), on or before May 1, 1996, then a commission
 line 23 shall be established in accordance with this article.
 line 24 SEC. 5. Section 374 of the Streets and Highways Code is
 line 25 amended to read:
 line 26 374. (a)  Route 74 is from:
 line 27 (1)  Route 5 near San Juan Capistrano to Route 15 near Lake
 line 28 Elsinore.
 line 29 (2)  Route 215 near Perris to the southern city limit of Palm
 line 30 Desert.
 line 31 (b)  The relinquished former portions of Route 74 within the
 line 32 Cities of Lake Elsinore, Palm Desert, and Perris, and the County
 line 33 of Riverside, are not state highways and are not eligible for
 line 34 adoption under Section 81. For the former portions of Route 74,
 line 35 the Cities of Lake Elsinore, Palm Desert, and Perris, and the County
 line 36 of Riverside, shall maintain within their respective jurisdictions
 line 37 signs directing motorists to the continuation of Route 74. The
 line 38 Cities of Lake Elsinore, Palm Desert, and Perris shall ensure the
 line 39 continuity of traffic flow on the relinquished portions of Route 74,
 line 40 including any traffic signal progression.
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 line 1 (c)  (1)  The commission may relinquish to the City of Lake
 line 2 Elsinore the portion of Route 74 located within the city limits of
 line 3 that city, upon terms and conditions the commission finds to be
 line 4 in the best interests of the state.
 line 5 (2)  Any relinquishment agreement shall require that the City of
 line 6 Lake Elsinore administer the operation and maintenance of the
 line 7 highway in a manner consistent with professional traffic
 line 8 engineering standards.
 line 9 (3)  Any relinquishment agreement shall require the City of Lake

 line 10 Elsinore to ensure that appropriate traffic studies or analyses will
 line 11 be performed to substantiate any decisions affecting the highway.
 line 12 (4)  Any relinquishment agreement shall also require the City
 line 13 of Lake Elsinore to provide for public notice and the consideration
 line 14 of public input on the proximate effects of any proposed decision
 line 15 on traffic flow, residences, or businesses, other than a decision on
 line 16 routine maintenance.
 line 17 (5)  Notwithstanding any of its other terms, any relinquishment
 line 18 agreement shall require the City of Lake Elsinore to indemnify
 line 19 and hold the department harmless from any liability for any claims
 line 20 made or damages suffered by any person, including a public entity,
 line 21 as a result of any decision made or action taken by the City of Lake
 line 22 Elsinore, its officers, employees, contractors, or agents, with
 line 23 respect to the design, maintenance, construction, or operation of
 line 24 that portion of Route 74 that is to be relinquished to the city.
 line 25 (6)  A relinquishment under this subdivision shall become
 line 26 effective immediately after the county recorder records the
 line 27 relinquishment resolution that contains the commission’s approval
 line 28 of the terms and conditions of the relinquishment.
 line 29 (7)  On and after the effective date of the relinquishment, both
 line 30 of the following shall occur:
 line 31 (A)  The portion of Route 74 relinquished under this subdivision
 line 32 shall cease to be a state highway.
 line 33 (B)  The portion of Route 74 relinquished under this subdivision
 line 34 may not be considered for future adoption under Section 81.
 line 35 (8)  The City of Lake Elsinore shall ensure the continuity of
 line 36 traffic flow on the portion of Route 74 relinquished under this
 line 37 subdivision, including any traffic signal progression.
 line 38 (9)  For portions of Route 74 relinquished under this subdivision,
 line 39 the City of Lake Elsinore shall maintain signs directing motorists
 line 40 to the continuation of Route 74.
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 line 1 (d)  (1)  Notwithstanding subdivision (a), the commission may
 line 2 relinquish to the City of Hemet the portion of Route 74 that is
 line 3 located within the city limits of the City of Hemet, upon terms and
 line 4 conditions the commission finds to be in the best interests of the
 line 5 state, if the department and the City of Hemet enter into an
 line 6 agreement providing for that relinquishment.
 line 7 (2)  A relinquishment under this subdivision shall become
 line 8 effective immediately following the recordation by the county
 line 9 recorder of the relinquishment resolution containing the

 line 10 commission’s approval of the terms and conditions of the
 line 11 relinquishment.
 line 12 (3)  On and after the effective date of the relinquishment, both
 line 13 of the following shall occur:
 line 14 (A)  The portion of Route 74 relinquished under this subdivision
 line 15 shall cease to be a state highway.
 line 16 (B)  The portion of Route 74 relinquished under this subdivision
 line 17 may not be considered for future adoption under Section 81.
 line 18 (4)  The City of Hemet shall ensure the continuity of traffic flow
 line 19 on the portion of Route 74 relinquished under this subdivision,
 line 20 including any traffic signal progression.
 line 21 (5)  For portions of Route 74 relinquished under this subdivision,
 line 22 the City of Hemet shall maintain signs directing motorists to the
 line 23 continuation of Route 74.
 line 24 SEC. 6. Section 386 of the Streets and Highways Code is
 line 25 amended to read:
 line 26 386. (a)  Route 86 is from:
 line 27 (1)  Route 111 to Route 8 near El Centro.
 line 28 (2)  Route 8 near El Centro to the southern limit of the City of
 line 29 Imperial.
 line 30 (3)  The northern limit of the City of Imperial to Route 10 in the
 line 31 City of Indio via the vicinity of City of Brawley.
 line 32 (b)  Upon a determination by the commission that it is in the
 line 33 best interests of the state to do so, the commission may, upon terms
 line 34 and conditions approved by it, relinquish the following portions
 line 35 of Route 86, if the department and the applicable local agency
 line 36 enter into an agreement providing for that relinquishment, as
 line 37 follows:
 line 38 (1)  To the County of Imperial, the portions of Route 86 within
 line 39 unincorporated areas of the county from the beginning of the route
 line 40 at the junction of Route 111 to 0.5 mile south of Fredricks Road.
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 line 1 (2)  To the City of El Centro, the portion of Route 86 within its
 line 2 city limits.
 line 3 (3)  To the City of Brawley, the portion of Route 86 within its
 line 4 city limits.
 line 5 (c)  The following conditions shall apply upon relinquishment:
 line 6 (1)  The relinquishment shall become effective on the date
 line 7 following the county recorder’s recordation of the relinquishment
 line 8 resolution containing the commission’s approval of the terms and
 line 9 conditions of the relinquishment.

 line 10 (2)  On and after the effective date of the relinquishment, the
 line 11 relinquished portions of Route 86 shall cease to be a state highway.
 line 12 (3)  The portions of Route 86 relinquished under this subdivision
 line 13 shall be ineligible for future adoption under Section 81.
 line 14 (4)  The Cities of Brawley and El Centro, and the County of
 line 15 Imperial, shall ensure the continuity of traffic flow on the
 line 16 relinquished portions of Route 86, including any traffic signal
 line 17 progression.
 line 18 (5)  For the portions of Route 86 that are relinquished under this
 line 19 subdivision, the Cities of Brawley and El Centro, and the County
 line 20 of Imperial, shall install and maintain, within their respective
 line 21 jurisdictions, the city or county signs directing motorists to the
 line 22 continuation of Route 86 to the extent deemed necessary by the
 line 23 department.
 line 24 (d)  Following the relinquishments authorized in subdivision
 line 25 (b), the portion of Route 86 from 0.5 mile south of Fredricks Road
 line 26 to the north junction of Route 78 shall be redesignated as a part of
 line 27 Route 78.
 line 28 (e)  The relinquished former portion of Route 86 within the City
 line 29 of Imperial is not a state highway and is not eligible for adoption
 line 30 under Section 81. For the relinquished former portion of Route
 line 31 86, the City of Imperial shall install and maintain within its
 line 32 jurisdiction signs directing motorists to the continuation of Route
 line 33 86 to the extent deemed necessary by the department. The City of
 line 34 Imperial shall ensure the continuity of traffic flow on the
 line 35 relinquished portion of Route 86 within its jurisdiction, including
 line 36 any traffic signal progression.
 line 37 SEC. 7. Section 2384 of the Streets and Highways Code is
 line 38 amended to read:
 line 39 2384. The commission shall adopt a program of projects to
 line 40 receive allocations under this chapter. The guidelines for an initial
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 line 1 two-year program of projects shall be adopted within six months
 line 2 of the enactment of the act enacting this section. The commission
 line 3 shall adopt the 2015 program of projects no later than January 31,
 line 4 2016, and shall adopt each subsequent program not later than April
 line 5 1 each program by no later than July 1 of each odd-numbered
 line 6 year, but may alternatively elect to adopt a program annually. Each
 line 7 subsequent program shall cover a period of four fiscal years,
 line 8 beginning July 1 of the year of adoption, and shall be a statement
 line 9 of intent by the commission for the allocation or expenditure of

 line 10 funds during those four fiscal years. The commission shall form
 line 11 a multidisciplinary advisory group to assist it in evaluating project
 line 12 applications.
 line 13 SEC. 7.
 line 14 SEC. 8. Section 2852 of the Streets and Highways Code is
 line 15 amended to read:
 line 16 2852. The notice of the hearing on the report shall be
 line 17 substantially in the following form (filling in blanks):
 line 18 Notice is hereby given that land owned by you or in which you
 line 19 are interested is proposed to be assessed for the proposed (here
 line 20 briefly state in general terms what is proposed to be done, such as
 line 21 paving X Street between A Street and B Street). The estimated
 line 22 cost of the ____ (acquisition or improvement) is $____; the
 line 23 assessed value of the real property within the district is $____; the
 line 24 estimated true value of parcels within the district is $____; the
 line 25 estimated total amount of assessments upon parcels to be assessed
 line 26 for acquisitions or improvements done or previously ordered is
 line 27 $____; the estimated amount of the proposed assessment upon
 line 28 your parcel for the proposed ____ (improvement or acquisition)
 line 29 is $____. The estimated amount of the proposed assessment is
 line 30 approximate only, is based upon the stated estimated cost, and is
 line 31 not to be deemed the actual amount which will be assessed. The
 line 32 amount of money to be contributed towards the project by the (City
 line 33 or County of ____) is the sum of $____.
 line 34 A hearing will be held in the (place of hearing) by (designation
 line 35 of body or officer) on the ____ day of ____, 20__, at the hour of
 line 36 ___ o’clock _m. at which time and place all protests and objections
 line 37 will be heard. The proceeding for the acquisition or improvement
 line 38 is proposed to be conducted under the (here by short title or
 line 39 otherwise designate act under which the project will be
 line 40 undertaken).
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 line 1 A report on the proposed project is on file in the office of the
 line 2 clerk of the ____ (designate the legislative body) and is open to
 line 3 public inspection.

 
 line 4 
 line 5 

Clerk of (name of legislative body)
  

 line 6 
 line 7 
 line 8 SEC. 8.
 line 9 SEC. 9. Section 5891 of the Streets and Highways Code is

 line 10 amended to read:
 line 11 5891. The superintendent of streets may file in the office of
 line 12 the county recorder of the county in which the parcel of property
 line 13 is located, a certificate substantially in the following form, to wit:

  line 14 
 line 15 Notice of Lien

 line 16 Pursuant to the authority vested in me by the Improvement Act
 line 17 of 1911, I did, on the ____ day of ____, 20__, cause the sidewalk
 line 18 or curb to be constructed, and the legislative body of said city
 line 19 (county, or city and county) did, on the ____ day of ____, 20__,
 line 20 by Resolution No. ____ assess the cost of such construction upon
 line 21 the real property hereinafter described, and the same has not been
 line 22 paid nor any part thereof, and the said city (county, or city and
 line 23 county, county), does hereby claim a lien on said real property in
 line 24 the sum of ____ dollars ($____), and the same shall be a lien upon
 line 25 said real property until the said sum, with interest at the rate of
 line 26 ____ percent (insert rate of interest as fixed by legislative body,
 line 27 not to exceed 6 percent) per annum, from the said ____ day of
 line 28 ____, 20__, (insert date of the thirty-first day after confirmation
 line 29 of assessment), has been paid in full and discharged of record.
 line 30 The real property hereinbefore mentioned and upon which a lien
 line 31 is claimed, is that certain piece or parcel of land lying and being
 line 32 in the (name of city, or city and county) the County of ____, State
 line 33 of ____, and particularly described as follows, to wit:

  line 34 
 line 35 (Description of Property)
 line 36 
 line 37 
 line 38    Dated this _____ day of ____, 20__.
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  line 1 
         Superintendent of Streets         

 
 line 2 
 line 3 
 line 4 SEC. 9.
 line 5 SEC. 10. Section 6467 of the Streets and Highways Code is
 line 6 amended to read:
 line 7 6467. In the event there are unpaid assessments levied against
 line 8 public property which are payable as provided in Section 5302.5
 line 9 of this code, the treasurer shall, simultaneously with the issuance

 line 10 of bonds, if bonds are to be issued in the proceedings, issue
 line 11 certificates representing assessments against public property. A
 line 12 separate certificate shall be issued to represent each assessment
 line 13 against public property. The certificates will provide for payment
 line 14 thereof as provided in Section 5302.5, and each certificate shall
 line 15 read substantially as follows:
 line 16 
 line 17 UNITED STATES OF AMERICA
 line 18 State of California            County of ________

   line 19 
 line 20 (amount)(assessment & diagram nbr.)
 line 21 ________________
 line 22 
 line 23 certificate of ownership of assessment against public

 line 24 property

 line 25 
 line 26 Pursuant to the provisions of Sections 5301 and 5302.5 of
 line 27 Division 7, Part 3, Chapter 13 of the Streets and Highways Code
 line 28 of the State of California, (Improvement Act of 1911), and pursuant
 line 29 to proceedings taken by the ____ of the ____, county of ____,
 line 30 State of California, under the provisions of Division ____, of the
 line 31 Streets and Highways Code, the undersigned treasurer of ____
 line 32 does hereby certify as follows:
 line 33 1.  The ____ of ____ by Resolution of Intention No. ____, passed
 line 34 on the ____ day of ____, 20__, and proceedings subsequent thereto,
 line 35 levied an assessment against property owned by ____ in the sum
 line 36 of ____ dollars ($____).
 line 37 2.  Said assessment was levied on the ____ day of ____, 20__;
 line 38 notice thereof was recorded in the office of the County Recorder
 line 39 of the County of ____, on the ____ day of ____, 20__.
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 line 1 3.  Said assessment was levied in an assessment district known
 line 2 and described as “____.”
 line 3 4.  The assessment number of said property, as shown on the
 line 4 assessment diagram and in the assessment roll is No. ____, and
 line 5 the property designated as assessment number ____ and which
 line 6 belongs to ____ is described as follows:

  line 7 
 line 8 (insert description)
 line 9 

 line 10 5.  Said assessment is payable in not more than ____ (_) annual
 line 11 installments, the first installment of which shall be June 2, 20__,
 line 12 and the last of which will be payable June 2, 20__. Said
 line 13 installments will be in even annual proportions of the whole
 line 14 amount. Payments of principal shall be represented by coupons
 line 15 attached to said certificate.
 line 16 6.  Interest will accrue upon said unpaid amount from the ____
 line 17 day of ____, 20__, at the rate of ____ percent per annum until the
 line 18 whole of the principal and interest thereon shall have been paid in
 line 19 full. The interest is payable semiannually, by coupon, on the second
 line 20 day of December and June, respectively, of each year a principal
 line 21 payment coupon matures.
 line 22 7.  The officer or board whose duty it is to levy taxes on behalf
 line 23 of the owner of said property hereinabove described, is obligated
 line 24 to include in the next tax levy an amount, in addition to moneys
 line 25 for all other purposes, sufficient to pay ____ (____) or more of
 line 26 the principal of said assessment with interest on the unpaid
 line 27 principal of the assessment to date of payment and is obligated to
 line 28 include in each succeeding tax levy a like ____ (____) amount or
 line 29 more in addition to moneys for all other purposes until the principal
 line 30 of said assessment and all interest on the unpaid portions thereof
 line 31 shall be paid. Said tax levy shall be made notwithstanding that
 line 32 said tax levy exceeds the maximum tax rate that may otherwise
 line 33 be imposed by law.
 line 34 8.  In the event that the officer or board whose duty it is to levy
 line 35 taxes fails to provide for a tax levy to pay and discharge the
 line 36 principal of the assessment and the interest thereon, the owner of
 line 37 this certificate may compel the levy thereof in the manner
 line 38 hereinabove set forth by writ of mandate. No statute of limitations
 line 39 shall bar any right provided for herein to enforce the collection of
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 line 1 this assessment and any interest due thereon until four years after
 line 2 the maturity of the last coupon of principal and interest due on this
 line 3 certificate.
 line 4 9.  The owner of this certificate described herein may use
 line 5 mandamus or other appropriate remedy to compel the officer or
 line 6 board whose duty it is to levy taxes for said obligated owner to
 line 7 levy an amount in a given year equal to ____ (____) of said
 line 8 assessment and interest on the unpaid portion thereof and may
 line 9 continue to use mandamus or other remedy to cause a like ____

 line 10 (____) amount and interest to be levied each year until the whole
 line 11 of said assessment and all interest due has been paid.
 line 12 10.  If an owner of this certificate is successful in any action to
 line 13 compel the levy of a tax under this certificate he shall be awarded
 line 14 reasonable attorneys’ fees as fixed by the court and costs and said
 line 15 attorneys’ fees and costs shall be included in the tax levied to pay
 line 16 the same.
 line 17 11.  This certificate together with interest is payable to bearer
 line 18 at the office of the ____ treasurer of the ____ of ____ upon
 line 19 presentation of the coupons representing principal and interest
 line 20 thereon. Upon payment in full it shall be surrendered to the ____
 line 21 treasurer for cancellation.
 line 22 In witness whereof, said ____ has caused this certificate to be
 line 23 signed by its treasurer and has caused its clerk to affix thereto its
 line 24 corporate seal all on the ____ day of ____, 20__.

 
 line 25 
 line 26 

Treasurer
 

 line 27 
 line 28 
 line 29 SEC. 10.
 line 30 SEC. 11. Section 6468 of the Streets and Highways Code is
 line 31 amended to read:
 line 32 6468. In addition to the method of collecting unpaid
 line 33 assessments against publicly owned property in use in the
 line 34 performance of a public function, as provided in Section 5302.5,
 line 35 and in addition to the issuance of the certificate provided in Section
 line 36 6467, the legislative body may elect to have bonds issued to
 line 37 represent assessments against such publicly owned property as
 line 38 authorized in Section 5302.6 and as authorized in this chapter.
 line 39 Such bonds shall be substantially in the following form:
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 line 1 STREET IMPROVEMENT BOND
  line 2 

 line 3 Series (designating it), in the City (or County)
 line 4 of (naming it)
 line 5 
 line 6 No. ______________________ $ _________    
 line 7 (Assessment number)    
 line 8 
 line 9 This bond is issued under and by virtue of the provisions of

 line 10 Chapter 4.5 (commencing with Section 6468), Part 5, Division 7
 line 11 of the Streets and Highways Code as a result of proceedings taken
 line 12 by the legislative body of ____ (under the provisions of the
 line 13 Improvement Act of 1911) (under the provisions of the Municipal
 line 14 Improvement Act of 1913) and is payable out of the redemption
 line 15 fund for the payment of bonds issued to represent the unpaid
 line 16 assessments against publicly owned property owned by the City
 line 17 (County) of ____ hereinafter designated.
 line 18 This bond is issued to represent the cost of certain public
 line 19 improvements benefiting such public property, which property is
 line 20 more fully described as assessment number(s) ____ in an
 line 21 assessment issued by the street superintendent of said ____ and
 line 22 recorded in his office.
 line 23 Said assessment was levied on the ____ day of ____ 20__, in
 line 24 an assessment district known and described as “____”; notice
 line 25 thereof was recorded in the office of the County Recorder of the
 line 26 County of ____, on the ____ day of ____ 20__.
 line 27 This bond is one of several bonds of like date, tenor and effect,
 line 28 but differing in amounts and maturities, issued by said city (or
 line 29 county) under said law for the purpose of providing means for
 line 30 paying for the work and improvements described in the resolution
 line 31 of intention in the assessment district proceedings hereinabove
 line 32 referred to, and to represent an unpaid assessment against publicly
 line 33 owned property. It is secured by the moneys in said redemption
 line 34 fund and by the unpaid amount of said assessment against said
 line 35 publicly owned property, and, including principal and interest is
 line 36 payable exclusively from said redemption fund and neither the
 line 37 (here insert city or county) nor any officer thereof is to be liable
 line 38 for payment otherwise.
 line 39 The officer, officers, or board of the entity assessed whose duty
 line 40 it is to levy taxes, is obligated to include in the tax levy for each
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 line 1 and every fiscal year of the period of the bonds of the series of
 line 2 which this bond is a part, an amount, in addition to moneys for all
 line 3 other purposes, sufficient to pay the interest falling due on all
 line 4 bonds outstanding of this series, plus the amount necessary to pay
 line 5 the principal of all bonds falling due each fiscal year of the life of
 line 6 this series of bonds. This levy shall be included each fiscal year
 line 7 during the life of this series of bonds, and until the principal and
 line 8 interest upon all bonds of this series shall be paid in full. The levy
 line 9 shall be in addition to any levy or levies made for all other

 line 10 purposes, and shall be made notwithstanding that the tax levy
 line 11 exceeds the maximum tax rate that may otherwise be imposed by
 line 12 law.
 line 13 The Treasurer of the City (County) of ____ will on the second
 line 14 day of June 20__, solely out of said redemption fund, pay to the
 line 15 bearer the sum of ____ dollars ($____) with interest thereon from
 line 16 the ____ day of ____ 20__, at the rate of ____ percent per annum,
 line 17 all as herein specified and at the office of the treasurer of said city
 line 18 (county).
 line 19 The interest is payable semiannually, to wit: on the second day
 line 20 of December and June of each fiscal year after the date of this
 line 21 bond, upon presentation of the proper coupons therefor; provided,
 line 22 that the first of said coupons is for interest to the second day of
 line 23 December, 20__, and thereafter the interest coupons are for the
 line 24 semiannual interest. The term “fiscal year” is defined to mean the
 line 25 period from July 1st to and including June 30 of the year following
 line 26 throughout the life of this series of bonds, the first of which fiscal
 line 27 years shall commence the July 1st following the date of this bond.
 line 28 This bond will continue to bear interest after maturity at the rate
 line 29 above stated; provided, it is presented at maturity and payment
 line 30 thereof is refused upon the sole ground that there is not sufficient
 line 31 moneys in said redemption fund with which to pay same. If it is
 line 32 not presented at maturity, interest thereon will run until maturity.
 line 33 In the event the officer or board whose duty it is to levy taxes
 line 34 to pay for said bonds fails to provide for a tax levy to pay and
 line 35 discharge the principal of the bonds and the interest thereon, the
 line 36 owner of this bond may compel the levy thereof in the manner
 line 37 hereinafter set forth by writ of mandate. The writ of mandate shall
 line 38 include the right to compel the levy of an amount sufficient to pay
 line 39 principal and interest on all bonds issued to represent the same
 line 40 assessment.
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 line 1 The owner of this bond may use mandamus or other appropriate
 line 2 remedy to compel the officer or board, whose duty it is to levy
 line 3 taxes for said obligated owner, to levy an amount in a given year
 line 4 equal to the amount necessary to pay principal and interest on the
 line 5 unpaid portion of this series of bonds and may continue to use
 line 6 mandamus or other remedy to cause a like amount of principal
 line 7 and interest to be levied each year until the whole of the assessment
 line 8 and this series of bonds and all interest thereon has been paid.
 line 9 If the owner of this bond is successful in any action to compel

 line 10 the levy of the tax under this bond he shall be awarded reasonable
 line 11 attorneys’ fees as fixed by the court, and costs, and said attorneys’
 line 12 fees and costs shall be included in the tax levied to pay the same.
 line 13 This bond may be redeemed and paid in advance of maturity
 line 14 upon the second day of December or June in any year by giving
 line 15 notice in the manner provided for giving of notice for redemption
 line 16 of bonds under the provisions of the Improvement Bond Act of
 line 17 1915, and by paying principal and accrued interest together with
 line 18 a premium equal to ____ percent of the principal.
 line 19 In witness whereof, said ____ has caused this bond to be signed
 line 20 by its treasurer and by its clerk and has affixed thereto its corporate
 line 21 seal all on the ____ day of ____ 20__.
 line 22 
 line 23 _______________________________ 
 line 24    Treasurer 
 line 25 _______________________________ 
 line 26    Clerk 
 line 27 
 line 28 SEC. 11.
 line 29 SEC. 12. Section 6504 of the Streets and Highways Code is
 line 30 amended to read:
 line 31 6504. The notice of sale shall be in substantially (filling in all
 line 32 blanks) the following form:
 line 33 
 line 34 “Notice of Sale of Property Delinquent for Nonpayment of Bond
 line 35 No. __, Series No. __, Issued for the Improvement of ____
 line 36 
 line 37 “Default having been made in the payment of the following
 line 38 named coupons (here fill in date and amounts of the coupon or
 line 39 coupons which have not been paid) and the holder of said bond
 line 40 having demanded in writing that the Treasurer of the City (or
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 line 1 County) of ____ proceed to advertise and sell the lot or parcel of
 line 2 land mentioned in said bond. Now, therefore, I give notice that I
 line 3 will on the ____ day of ____, 20__, at the hour of ____ o’clock
 line 4 _m., of said day, sell at public auction the lot or parcel of land
 line 5 mentioned in said bond, to wit: Parcel Number ____ (or the legal
 line 6 description of the property in said bond) located at ____, at (here
 line 7 state the place of sale, which shall be at the office of said treasurer
 line 8 or at some public place in said city (or county)) unless the amount
 line 9 due on said bond and the accrued interest thereon together with

 line 10 the costs set forth in the third paragraph of this notice are paid;
 line 11 and that I will so sell the same to the person who will pay the
 line 12 highest price for the entire lot or parcel of land hereinafter
 line 13 described, but not less than the full amount of unpaid principal,
 line 14 interest, and penalties on said bond, together with all costs. In the
 line 15 event there is no bidder for the total amount due on said bond,
 line 16 together with the accrued interest, penalties, and costs of sale, I
 line 17 shall deem said lot or parcel of land sold to the holder of said bond,
 line 18 as provided in Section 6509 of the Streets and Highways Code.
 line 19 The lot or parcel of land mentioned in said bond and to be sold, is
 line 20 more particularly described, to wit: (here set forth the description
 line 21 of the lot or parcel of land as contained in the bond). The amount
 line 22 due on said bond up to the date of this notice is as follows: Due
 line 23 on the principal thereof, ____ dollars ($____); due on account of
 line 24 interest ____ dollars ($____) (here set forth the interest calculated
 line 25 and compounded semiannually up to the date on which the notice
 line 26 is dated at the interest rate named in said bond upon the unpaid
 line 27 principal for the full period for which no interest has been paid)
 line 28 due on account of penalties ____ dollars ($____). Total amount
 line 29 due on said bond (here set forth the total of the foregoing items).
 line 30 “In order to avoid this sale, payment of the total amount above
 line 31 named will be required together with the additional interest
 line 32 accruing up to the date of payment and the following costs: (a) the
 line 33 cost of recording pendency of foreclosure as provided in Section
 line 34 3121 of the Streets and Highways Code; (b) if incurred, costs of
 line 35 obtaining an abstract of title or title search; (c) the cost of
 line 36 publication of the notice of sale incurred before such payment;
 line 37 and (d) the sum of three dollars ($3) for ascertainment by the
 line 38 treasurer of the name and address of the property owner, as shown
 line 39 on the last equalized roll for taxes, and any person whose name
 line 40 appears as owner on the records of the county assessor’s office
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 line 1 which the county will use to prepare the next assessor’s roll. The
 line 2 bond may be reinstated and the sale avoided upon payment of the
 line 3 amounts due, interest, penalties, and costs in the manner provided
 line 4 in Sections 3121 and 6631 of the Streets and Highways Code.
 line 5 “In the event of sale, such sale will include interest in addition
 line 6 to the above total amount due accruing up to the date of sale, the
 line 7 costs provided in Section 6505.1 of the Streets and Highways
 line 8 Code, and the fee for recording the certificate of sale. The ____
 line 9 (here name newspaper) is designated as the newspaper in which

 line 10 this notice shall be published.
 line 11 
 line 12 Dated _______

  line 13 
Treasurer of the City (or County)               

 
 line 14 
 line 15 of ____________”                                 
 line 16 
 line 17 SEC. 12.
 line 18 SEC. 13. Section 6611 of the Streets and Highways Code is
 line 19 amended to read:
 line 20 6611. The action may be brought also at any time following
 line 21 the expiration of 30 days after the service of personal demand for
 line 22 payment upon the owner of the premises. Such demand shall be
 line 23 served in the manner provided by law for the service of a summons
 line 24 in a civil action. If the action is brought costs for the service of the
 line 25 demand shall be allowed in an amount equivalent to the fees
 line 26 prescribed by law for the service of summons.
 line 27 The demand shall be in substantially the following form:
 line 28 “Demand for Payment of Street Improvement Bond
 line 29 
 line 30 You are hereby notified that Bond No. ____ Series No. ____ for
 line 31 an improvement in the City (or County) of ____ is delinquent.
 line 32 Unless the amount of the unpaid principal on said bond together
 line 33 with interest and penalties is paid to the city (or county) treasurer
 line 34 on or before 30 days after the service on you of this demand, the
 line 35 date of such service being this ____ day of ____, 20__, the
 line 36 undersigned will institute suit to foreclose the lien of said bond in
 line 37 the manner prescribed by law.”
 line 38 SEC. 13.
 line 39 SEC. 14. Section 8652 of the Streets and Highways Code is
 line 40 amended to read:
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 line 1 8652. The bonds shall be substantially in the following form:
 line 2 
 line 3 United States of America
 line 4 State of California
 line 5 County of ______

  line 6 
 line 7 REGISTERED
 line 8 $

  REGISTERED
Number
  line 9 

 line 10 IMPROVEMENT BOND
 line 11 City (or County) of (naming it)
 line 12 __________
 line 13 SERIES NO. ______

  line 14 
 line 15 CUSIP
 line 16 NUMBER

BOND
DATE

 line 17 ____,  20__

MATURITY
DATE

INTEREST
RATE

 line 18 
 line 19 Under and by virtue of the Improvement Bond Act of 1915,
 line 20 Division 10 (commencing with Section 8500) of the Streets and
 line 21 Highways Code (the “Act”), the City (or County) of ____, County
 line 22 of ____, State of California, (the “City” or “County”) will, out of
 line 23 the redemption fund for the payment of the bonds issued upon the
 line 24 unpaid portion of assessments made for the acquisition, work, and
 line 25 improvements more fully described in proceedings taken pursuant
 line 26 to Resolution of Intention No. ____, adopted by the (legislative
 line 27 body) of the City (or County) of ____ on the ____ day of ____,
 line 28 20__, (as later amended), pay to ____ or registered assigns, on the
 line 29 maturity date stated above, the principal sum of ____, in lawful
 line 30 money of the United States of America and in like manner will
 line 31 pay interest from the interest payment date next preceding the date
 line 32 on which this bond is authenticated, unless this bond is
 line 33 authenticated and registered as of an interest payment date, in
 line 34 which event it shall bear interest from such interest payment date,
 line 35 or unless this bond is authenticated and registered prior to ____,
 line 36 20__, (first interest payment date) in which event it shall bear
 line 37 interest from its date, until payment of such principal sum shall
 line 38 have been discharged, at the rate per annum stated above, payable
 line 39 semiannually on March 2 and September 2 in each year
 line 40 commencing on ____, 20__. Both the principal hereof and
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 line 1 redemption premium hereon are payable at ____ as Transfer Agent,
 line 2 Registrar, and Paying Agent, in ____, California, and the interest
 line 3 hereon is payable by check or draft mailed to the owner hereof at
 line 4 the owner’s address as it appears on the records of the ____ (issuing
 line 5 agency or registration agent) or at an address that has been filed
 line 6 with the ____ (issuing agency or registration agent) for that
 line 7 purpose, as of the 15th day of the calendar month immediately
 line 8 preceding each interest payment date.
 line 9 This bond will continue to bear interest after maturity at the rate

 line 10 above stated; provided, it is presented at maturity and payment
 line 11 thereof is refused upon the sole ground that there are not sufficient
 line 12 moneys in said redemption fund with which to pay same. If it is
 line 13 not presented at maturity, interest thereon will run until maturity.
 line 14 This bond shall not be entitled to any benefit under the Act or
 line 15 the Resolution Authorizing Issuance of Bonds (the “Resolution of
 line 16 Issuance”), or become valid or obligatory for any purpose, until
 line 17 the certificate of authentication and registration hereon endorsed
 line 18 shall have been dated and signed by the ____ (issuing agency or
 line 19 registration agent).
 line 20 IN WITNESS WHEREOF, the City (or County) of ____ has
 line 21 caused this bond to be signed in facsimile by the Treasurer of the
 line 22 City (or County) and by its Clerk, and has caused its corporate
 line 23 seal to be reproduced in facsimile hereon all as of the ____ day of
 line 24 ____, 20__.
 line 25 
 line 26 CITY (OR COUNTY) OF ________
 line 27     _________________________________________________________    
 line 28    TreasurerClerk   
 line 29 [SEAL]
 line 30       Certificate of Authentication
 line 31             and Registration
 line 32 This is one of the bonds described
 line 33 in the within mentioned Resolution
 line 34 of Issuance, which has been
 line 35 authenticated and registered
 line 36 on

  line 37 B y   ___________________________
 line 38 
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 line 1 ADDITIONAL PROVISIONS OF THE BOND
 line 2 
 line 3 This bond is one of several annual series of bonds of like date,
 line 4 tenor, and effect, but differing in amounts, maturities, and interest
 line 5 rates, issued by the City (or County) of ____ under the Act and
 line 6 the Resolution of Issuance, for the purpose of providing means for
 line 7 paying for the improvements described in the proceedings, and is
 line 8 secured by the moneys in the redemption fund and by the unpaid
 line 9 portion of assessments made for the payment of those

 line 10 improvements, and, including principal and interest, is payable
 line 11 exclusively out of the redemption fund.
 line 12 This bond is transferable by the registered owner hereof, in
 line 13 person or by the owner’s attorney duly authorized in writing, at
 line 14 the office of ____ (issuing agency or its registration agent), subject
 line 15 to the terms and conditions provided in the Resolution of Issuance,
 line 16 including the payment of certain charges, if any, upon surrender
 line 17 and cancellation of this bond. Upon transfer, a new registered bond
 line 18 or bonds, of any authorized denomination or denominations, of
 line 19 the same maturity, for the same aggregate principal amount, will
 line 20 be issued to the transferee in exchange therefor.
 line 21 Bonds shall be registered only in the name of an individual
 line 22 (including joint owners), a corporation, a partnership, or a trust.
 line 23 Neither the issuing agency nor the registration agent shall be
 line 24 required to exchange or to register the transfer of bonds during the
 line 25 15 days immediately preceding any interest payment date.
 line 26 The issuing agency and the registration agent may treat the owner
 line 27 hereof as the absolute owner for all purposes, and the issuing
 line 28 agency and the registration agent shall not be affected by any notice
 line 29 to the contrary.
 line 30 This bond or any portion of it in the amount of five thousand
 line 31 dollars ($5,000), or any integral multiple thereof, may be redeemed
 line 32 and paid in advance of maturity upon the second day of March or
 line 33 September in any year by giving at least 30 days’ notice by
 line 34 registered or certified mail or by personal service to the registered
 line 35 owner hereof at the owner’s address as it appears on the registration
 line 36 books of the ____ (issuing agency or registration agent) by paying
 line 37 principal and accrued interest together with a premium equal to
 line 38 ____ percent of the principal.
 line 39 This bond is not subject to refunding pursuant to the procedures
 line 40 of Division 11 (commencing with Section 9000) or Division 11.5
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 line 1 (commencing with Section 9500) of the Streets and Highways
 line 2 Code prior to ______, ___. (If applicable).
 line 3 I hereby certify that the following is a correct copy of the signed
 line 4 legal opinion of _______
 line 5 
 line 6 City (or County) Clerk
 line 7 
 line 8 SEC. 14.
 line 9 SEC. 15. Section 25403 of the Streets and Highways Code is

 line 10 amended to read:
 line 11 25403. Revenue bonds shall be in substantially the following
 line 12 form (filling in blanks as appropriate):
 line 13 
 line 14 REVENUE BOND

  line 15 
 line 16 Joint Highway District No. ______ of the State of California
 line 17 $_______ Bond No. _______ Series________.
 line 18 
 line 19 Under and by virtue of Part 1 of Division 16 of the Streets and
 line 20 Highways Code, the treasurer of Joint Highway District No. ____
 line 21 of the State of California will pay to the bearer, out of the fund
 line 22 hereinafter designated, at the office of the treasurer of said district,
 line 23 on the ____ day of ____, 20__, the sum of ____ dollars, in lawful
 line 24 money of the United States of America, with interest thereon in
 line 25 like lawful money at the rate of ____ per cent per annum, payable
 line 26 semiannually on the second day of January and the second day of
 line 27 July of each year from the date hereof (except the last installment
 line 28 thereof, which shall be payable at the maturity of this bond), upon
 line 29 presentation and surrender, as they respectively become due, of
 line 30 the proper interest coupons hereto attached, the first of which is
 line 31 for interest from date hereof to the next date of interest payment,
 line 32 and the last for interest to maturity hereof from the last preceding
 line 33 date of interest payment. This bond is issued under and in
 line 34 conformity with the provisions of the above mentioned Part 1 of
 line 35 Division 16 of the Streets and Highways Code, relative to the
 line 36 issuance of revenue bonds and is a primary obligation of the joint
 line 37 highway district above named.
 line 38 This bond is payable out of the “Joint Highway District No. ____
 line 39 of the State of California Revenue Bond Fund,” in accordance
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 line 1 with the provisions of the said Part 1 of Division 16 of the Streets
 line 2 and Highways Code.
 line 3 It is hereby certified, recited and declared that all proceedings,
 line 4 acts and things required by law precedent to or in the issuance of
 line 5 this bond have been regularly had, done and performed, and this
 line 6 bond is by law made conclusive evidence thereof.
 line 7 In witness whereof the board of directors of said joint highway
 line 8 district has caused this bond to be signed by the treasurer of said
 line 9 district, attested by the secretary of said board, and the official seal

 line 10 of said district to be affixed hereto, this ____ day of ____, 20__.
 line 11 
 line 12     (seal)                                                            ________________________
 line 13 Treasurer of Joint Highway District
 line 14 No. _____ of the State of California
 line 15    Attest:

  line 16 
   Secretary of the Board of Directors.   

 
 line 17 
 line 18 
 line 19 SEC. 16. Section 675.6 of the Vehicle Code is amended to read:
 line 20 675.6. (a)  “Vehicle verifier” does not include any of the
 line 21 following:
 line 22 (1)  A peace officer.
 line 23 (2)  An authorized employee of the department.
 line 24 (3)  A special agent of the National Auto Theft Bureau.
 line 25 (3)  An agent of the National Insurance Crime Bureau.
 line 26 (4)  An employee of an organization certified under the
 line 27 provisions of Part 5 (commencing with Section 12140) of Division
 line 28 2 of the Insurance Code whose duties require or authorize the
 line 29 verification of vehicles.
 line 30 (b)  Any person specified in subdivision (a) may perform the
 line 31 duties of a vehicle verifier without obtaining the special permit
 line 32 required in Section 11300.
 line 33 SEC. 17. Section 11607 of the Vehicle Code is amended to
 line 34 read:
 line 35 11607. Pending the satisfaction of the department that the
 line 36 applicant has met the requirements under this chapter, it may issue
 line 37 a temporary permit to any person applying for a lessor-retailer
 line 38 license or branch office location. The temporary permit shall permit
 line 39 the operation by the lessor-retailer while the department is
 line 40 completing its investigation and determination of all facts relative
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 line 1 to the qualifications of the applicant to such license. The
 line 2 department amy may cancel such temporary permit when it has
 line 3 determined or has reasonable cause to believe that the application
 line 4 is incorrect or incomplete or the temporary permit was issued in
 line 5 error. Such temporary permit shall be invalid when canceled or
 line 6 when the applicant’s license has been issued or refused.
 line 7 SEC. 15.
 line 8 SEC. 18. Section 9250.14 of the Vehicle Code is amended to
 line 9 read:

 line 10 9250.14. (a)  (1)  In addition to any other fees specified in this
 line 11 code and the Revenue and Taxation Code, upon the adoption of a
 line 12 resolution by any county board of supervisors, a fee of one dollar
 line 13 ($1) shall be paid at the time of registration or renewal of
 line 14 registration of every vehicle, except vehicles described in
 line 15 subdivision (a) of Section 5014.1, registered to an address within
 line 16 that county except those expressly exempted from payment of
 line 17 registration fees. The fees, after deduction of the administrative
 line 18 costs incurred by the department in carrying out this section, shall
 line 19 be paid quarterly to the Controller.
 line 20 (2)  (A)  If a county has adopted a resolution to impose a
 line 21 one-dollar ($1) fee pursuant to paragraph (1), the county may
 line 22 increase the fee specified in paragraph (1) to two dollars ($2) in
 line 23 the same manner as the imposition of the initial fee pursuant to
 line 24 paragraph (1). The two dollars ($2) shall be paid at the time of
 line 25 registration or renewal of registration of a vehicle, and quarterly
 line 26 to the Controller, as provided in paragraph (1).
 line 27 (B)  If a county has not adopted a resolution to impose a
 line 28 one-dollar ($1) fee pursuant to paragraph (1), the county may
 line 29 instead adopt a fee of two dollars ($2) in the manner prescribed in
 line 30 paragraph (1).
 line 31 (C)  A resolution to impose a fee of two dollars ($2) pursuant
 line 32 to subparagraph (A) or (B) shall be submitted to the department
 line 33 at least six months prior to the operative date of the fee increase.
 line 34 (3)  In addition to the service fee imposed pursuant to paragraph
 line 35 (1), and upon the implementation of the permanent trailer
 line 36 identification plate program, and as part of the Commercial Vehicle
 line 37 Registration Act of 2001 (Chapter 861 of the Statutes of 2000),
 line 38 all commercial motor vehicles subject to Section 9400.1 registered
 line 39 to an owner with an address in the county that established a service
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 line 1 authority under this section, shall pay an additional service fee of
 line 2 two dollars ($2).
 line 3 (4)  (A)  If a county imposes a service fee of two dollars ($2) by
 line 4 adopting a resolution pursuant to subparagraph (A) or (B) of
 line 5 paragraph (2), the fee specified in paragraph (3) shall be increased
 line 6 to four dollars ($4). The four dollars ($4) shall be paid at the time
 line 7 of registration or renewal of registration of a vehicle, and quarterly
 line 8 to the Controller as provided in paragraph (1).
 line 9 (B)  A resolution to increase the additional service fee from two

 line 10 dollars ($2) to four dollars ($4) pursuant to subparagraph (A) or
 line 11 (B) of paragraph (2) shall be submitted to the department at least
 line 12 six months prior to the operative date of the fee increase.
 line 13 (b)  Notwithstanding Section 13340 of the Government Code,
 line 14 the moneys paid to the Controller are continuously appropriated,
 line 15 without regard to fiscal years, for the administrative costs of the
 line 16 Controller, and for disbursement by the Controller to each county
 line 17 that has adopted a resolution pursuant to subdivision (a), based
 line 18 upon the number of vehicles registered, or whose registration is
 line 19 renewed, to an address within that county.
 line 20 (c)  Except as otherwise provided in this subdivision, moneys
 line 21 allocated to a county pursuant to subdivision (b) shall be expended
 line 22 exclusively to fund programs that enhance the capacity of local
 line 23 police and prosecutors to deter, investigate, and prosecute vehicle
 line 24 theft crimes. In any county with a population of 250,000 or less,
 line 25 the moneys shall be expended exclusively for those vehicle theft
 line 26 crime programs and for the prosecution of crimes involving driving
 line 27 while under the influence of alcohol or drugs, or both, in violation
 line 28 of Section 23152 or 23153, or vehicular manslaughter in violation
 line 29 of Section 191.5 of the Penal Code or subdivision (c) of Section
 line 30 192 of the Penal Code, or any combination of those crimes.
 line 31 (d)  The moneys collected pursuant to this section shall not be
 line 32 expended to offset a reduction in any other source of funds, nor
 line 33 for any purpose not authorized under this section.
 line 34 (e)  Any funds received by a county prior to January 1, 2000,
 line 35 pursuant to this section, that are not expended to deter, investigate,
 line 36 or prosecute crimes pursuant to subdivision (c) shall be returned
 line 37 to the Controller, for deposit in the Motor Vehicle Account in the
 line 38 State Transportation Fund. Those funds received by a county shall
 line 39 be expended in accordance with this section.
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 line 1 (f)  Each county that adopts a resolution under subdivision (a)
 line 2 shall submit, on or before the 13th day following the end of each
 line 3 quarter, a quarterly expenditure and activity report to the designated
 line 4 statewide Vehicle Theft Investigation and Apprehension
 line 5 Coordinator in the Department of the California Highway Patrol.
 line 6 (g)  A county that imposes a fee under subdivision (a) shall issue
 line 7 a fiscal yearend report to the Controller on or before August 31 of
 line 8 each year. The report shall include a detailed accounting of the
 line 9 funds received and expended in the immediately preceding fiscal

 line 10 year, including, at a minimum, all of the following:
 line 11 (1)  The amount of funds received and expended by the county
 line 12 under subdivision (b) for the immediately preceding fiscal year.
 line 13 (2)  The total expenditures by the county under subdivision (c)
 line 14 for the immediately preceding fiscal year.
 line 15 (3)  Details of expenditures made by the county under
 line 16 subdivision (c), including salaries and expenses, purchase of
 line 17 equipment and supplies, and any other expenditures made listed
 line 18 by type with an explanatory comment.
 line 19 (4)  A summary of vehicle theft abatement activities and other
 line 20 vehicle theft programs funded by the fees collected pursuant to
 line 21 this section.
 line 22 (5)  The total number of stolen vehicles recovered and the value
 line 23 of those vehicles during the immediately preceding fiscal year.
 line 24 (6)  The total number of vehicles stolen during the immediately
 line 25 preceding fiscal year as compared to the fiscal year prior to the
 line 26 immediately preceding fiscal year.
 line 27 (7)  Any additional, unexpended fee revenues received under
 line 28 subdivision (b) for the county for the immediately preceding fiscal
 line 29 year.
 line 30 (h)  Each county that fails to submit the report required pursuant
 line 31 to subdivision (g) by November 30 of each year shall have the fee
 line 32 suspended by the Controller for one year, commencing on July 1
 line 33 following the Controller’s determination that a county has failed
 line 34 to submit the report.
 line 35 (i)  (1)  On or before January 1, 2013, and on or before January
 line 36 1 of each year, the Controller shall provide to the Department of
 line 37 the California Highway Patrol copies of the yearend reports
 line 38 submitted by the counties under subdivision (g) and, in consultation
 line 39 with the Department of the California Highway Patrol, shall review
 line 40 the fiscal yearend reports submitted by each county pursuant to
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 line 1 subdivision (g) to determine if fee revenues are being utilized in
 line 2 a manner consistent with this section. If the Controller determines
 line 3 that the use of the fee revenues is not consistent with this section,
 line 4 the Controller shall consult with the participating counties’
 line 5 designated regional coordinators. If the Controller determines that
 line 6 use of the fee revenues is still not consistent with this section, the
 line 7 authority to collect the fee by that county shall be suspended for
 line 8 one year.
 line 9 (2)  If the Controller determines that a county has not submitted

 line 10 a fiscal yearend report as required in subdivision (g), the
 line 11 authorization to collect the service fee shall be suspended for one
 line 12 year pursuant to subdivision (h).
 line 13 (3)  If the Controller determines that a fee shall be suspended
 line 14 for a county, the Controller shall inform the Department of Motor
 line 15 Vehicles on or before February 1 of each year that the authority
 line 16 to collect a fee for that county is suspended.
 line 17 (j)  On or before January 1 of each year, the Controller shall
 line 18 prepare and post on the Controller’s Internet Web site a revenue
 line 19 and expenditure summary for each participating county that
 line 20 includes all of the following:
 line 21 (1)  The total revenues received by each county.
 line 22 (2)  The total expenditures by each county.
 line 23 (3)  The unexpended revenues for each county.
 line 24 (k)  For the purposes of this section, a county-designated regional
 line 25 coordinator is that agency designated by the participating county’s
 line 26 board of supervisors as the agency in control of its countywide
 line 27 vehicle theft apprehension program.
 line 28 SEC. 16.
 line 29 SEC. 19. Section 16028 of the Vehicle Code is amended to
 line 30 read:
 line 31 16028. (a)  Upon the demand of a peace officer pursuant to
 line 32 subdivision (b) or upon the demand of a peace officer or traffic
 line 33 collision investigator pursuant to subdivision (c), every person
 line 34 who drives a motor vehicle upon a highway shall provide evidence
 line 35 of financial responsibility for the vehicle that is in effect at the
 line 36 time the demand is made. The evidence of financial responsibility
 line 37 may be provided using a mobile electronic device. However, a
 line 38 peace officer shall not stop a vehicle for the sole purpose of
 line 39 determining whether the vehicle is being driven in violation of this
 line 40 subdivision.
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 line 1 (b)  If a notice to appear is issued for any alleged violation of
 line 2 this code, except a violation specified in Chapter 9 (commencing
 line 3 with Section 22500) of Division 11 or any local ordinance adopted
 line 4 pursuant to that chapter, the cited driver shall furnish written
 line 5 evidence of financial responsibility or may provide electronic
 line 6 verification of evidence of financial responsibility using a mobile
 line 7 electronic device upon request of the peace officer issuing the
 line 8 citation. The peace officer shall request and write the driver’s
 line 9 evidence of financial responsibility on the notice to appear, except

 line 10 when the peace officer is unable to write the driver’s evidence of
 line 11 financial responsibility on the notice to appear due to an emergency
 line 12 that requires his or her presence elsewhere. If the cited driver fails
 line 13 to provide evidence of financial responsibility at the time the notice
 line 14 to appear is issued, the peace officer may issue the driver a notice
 line 15 to appear for violation of subdivision (a). The notice to appear for
 line 16 violation of subdivision (a) shall be written on the same citation
 line 17 form as the original violation.
 line 18 (c)  If a peace officer, or a regularly employed and salaried
 line 19 employee of a city or county who has been trained as a traffic
 line 20 collision investigator, is summoned to the scene of an accident
 line 21 described in Section 16000, the driver of a motor vehicle that is
 line 22 in any manner involved in the accident shall furnish written
 line 23 evidence of financial responsibility or may provide electronic
 line 24 verification of evidence of financial responsibility using a mobile
 line 25 electronic device upon the request of the peace officer or traffic
 line 26 collision investigator. If the driver fails to provide evidence of
 line 27 financial responsibility when requested, the peace officer may
 line 28 issue the driver a notice to appear for violation of subdivision (a).
 line 29 A traffic collision investigator may cause a notice to appear to be
 line 30 issued for a violation of subdivision (a), upon review of that citation
 line 31 by a peace officer.
 line 32 (d)  (1)  If, at the time a notice to appear for a violation of
 line 33 subdivision (a) is issued, the person is driving a motor vehicle
 line 34 owned or leased by the driver’s employer, and the vehicle is being
 line 35 driven with the permission of the employer, this section shall apply
 line 36 to the employer rather than the driver. In that case, a notice to
 line 37 appear shall be issued to the employer rather than the driver, and
 line 38 the driver may sign the notice on behalf of the employer.
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 line 1 (2)  The driver shall notify the employer of the receipt of the
 line 2 notice issued pursuant to paragraph (1) not later than five days
 line 3 after receipt.
 line 4 (e)  A person issued a notice to appear for a violation of
 line 5 subdivision (a) may personally appear before the clerk of the court,
 line 6 as designated in the notice to appear, and provide written evidence
 line 7 of financial responsibility in a form consistent with Section 16020,
 line 8 showing that the driver was in compliance with that section at the
 line 9 time the notice to appear for violating subdivision (a) was issued.

 line 10 In lieu of the personal appearance, the person may submit by mail
 line 11 to the court written evidence of having had financial responsibility
 line 12 at the time the notice to appear was issued. Upon receipt by the
 line 13 clerk of that written evidence of financial responsibility in a form
 line 14 consistent with Section 16020, further proceedings on the notice
 line 15 to appear for the violation of subdivision (a) shall be dismissed.
 line 16 (f)  For the purposes of this section, “mobile electronic device”
 line 17 means a portable computing and communication device that has
 line 18 a display screen with touch input or a miniature keyboard.
 line 19 (g)  For the purposes of this section, when a person provides
 line 20 evidence of financial responsibility using a mobile electronic device
 line 21 to a peace officer, the peace officer shall only view the evidence
 line 22 of financial responsibility and is prohibited from viewing any other
 line 23 content on the mobile electronic device.
 line 24 (h)  If a person presents a mobile electronic device pursuant to
 line 25 this section, that person assumes all liability for any damage to the
 line 26 mobile electronic device.
 line 27 SEC. 17.
 line 28 SEC. 20. If the Commission on State Mandates determines that
 line 29 this act contains costs mandated by the state, reimbursement to
 line 30 local agencies and school districts for those costs shall be made
 line 31 pursuant to Part 7 (commencing with Section 17500) of Division
 line 32 4 of Title 2 of the Government Code.

O
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AMENDED IN SENATE APRIL 10, 2018

AMENDED IN SENATE MARCH 20, 2018

SENATE BILL  No. 1262

Introduced by Senator Newman

February 15, 2018

An act to amend Sections 6700 and 6701 of the Public Contract Code,
relating to public contracts.

legislative counsel’s digest

SB 1262, as amended, Newman. Construction Manager/General
Contractor project delivery method: Department of Transportation.

Existing law authorizes the Department of Transportation to engage
in a Construction Manager/General Contractor project delivery method
(CM/GC method), as specified, for projects for the construction of a
highway, bridge, or tunnel. Existing law authorizes the department to
use the CM/GC method on up to 12 projects, 10 of which are required
to have construction costs greater than $10,000,000. Existing law also
authorizes the department to enter into a contract using this method on
12 additional projects, 2 of which are required to be authorized for
projects in the County of Riverside, as prescribed.

Existing law requires the department, on at least 16 of the projects
delivered by the department utilizing the CM/GC method, to use
department employees or consultants under contract with the department
to perform all project design and engineering services related to design
required for the CM/GC method consistent with specified existing law.
Existing law requires the department, on all projects delivered by the
department, to use department employees or consultants under contract
with the department to perform all construction inspection services
required for the CM/GC method consistent with specified existing law.
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Existing law requires the department to include department resources
necessary to perform those services in the department’s capital outlay
support program for workload purposes in the annual Budget Act.
Existing law requires the department to prepare and submit certain
related reports to the Legislature.

This bill would remove the cap on the number of projects for which
the department is authorized to use the CM/GC method, eliminate the
minimum construction costs limitation, and make conforming changes
to existing provisions. The bill would impose the requirement to use
department employees or consultants to perform project design and
engineering services on at least 2/3 2⁄3  of the projects delivered by the
department utilizing the CM/GC method. The bill would delete the
existing report requirements. require the department to submit a report
to the Legislature by July 1, 2022, that includes, among other
requirements, a comprehensive assessment on the effectiveness of the
Construction Manager/General Contractor project delivery method
relative to project cost and time savings for all projects approved under
these provisions as of January 1, 2022.

Existing law requires specified information provided to the department
pursuant to these provisions to be verified under oath.

By expanding the authorization to use the CM/GC method, the bill
would expand the scope of the crime of perjury, thus imposing a
state-mandated local program.

The California Constitution requires the state to reimburse local
agencies and school districts for certain costs mandated by the state.
Statutory provisions establish procedures for making that reimbursement.

This bill would provide that no reimbursement is required by this act
for a specified reason.

Vote:   majority.   Appropriation:   no.  Fiscal committee:   yes.

State-mandated local program:   yes.

The people of the State of California do enact as follows:

 line 1 SECTION 1. Section 6700 of the Public Contract Code is
 line 2 amended to read:
 line 3 6700. (a)  This chapter provides for an alternative procurement
 line 4 procedure for certain transportation projects performed by the
 line 5 Department of Transportation.
 line 6 (b)  The Construction Manager/General Contractor method
 line 7 allows the department to engage a construction manager during
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 line 1 the design process to provide input on the design. During the design
 line 2 phase, the construction manager provides advice including, but
 line 3 not limited to, scheduling, pricing, and phasing to assist the
 line 4 department to design a more constructible project.
 line 5 (c)  The Legislature finds and declares that utilizing a
 line 6 Construction Manager/General Contractor method requires a clear
 line 7 understanding of the roles and responsibilities of each participant
 line 8 in the process. The Legislature also finds and declares that
 line 9 cost-effective benefits are achieved by shifting the liability and

 line 10 risk for cost containment and project schedule to the construction
 line 11 manager and by permitting the coherent phasing of projects into
 line 12 discrete contract increments.
 line 13 SEC. 2. Section 6701 of the Public Contract Code is amended
 line 14 to read:
 line 15 6701. (a)  The Construction Manager/General Contractor
 line 16 method provided by this chapter may be used by the department,
 line 17 but is not limited to, when it is anticipated that it will reduce project
 line 18 costs or expedite project completion in a manner that is not
 line 19 achievable through the design-bid-build method. Notwithstanding
 line 20 any other law, for projects utilizing the Construction
 line 21 Manager/General Contractor method provided by this chapter, the
 line 22 department shall advertise, award, and administer the Construction
 line 23 Manager/General Contractor contract. The department shall not
 line 24 delegate the contracting authority, except for the two projects
 line 25 reserved for projects in the County of Riverside as provided for
 line 26 in paragraph (2) of subdivision (b).
 line 27 (b)  (1)  The department may use the Construction
 line 28 Manager/General Contractor method for projects.
 line 29 (2)  Consistent with Provision 2 of Item 2660-110-0042 of
 line 30 Section 2.00 of the Budget Act of 2016, as amended by Chapter
 line 31 7 of the Statutes of 2017, two projects shall be authorized for
 line 32 projects in the County of Riverside and the Riverside County
 line 33 Transportation Commission may use the Construction
 line 34 Manager/General Contractor method for these projects, with the
 line 35 first priority for the projects listed in that budget item.
 line 36 (c)  On at least two-thirds of the projects delivered by the
 line 37 department utilizing the Construction Manager/General Contractor
 line 38 method provided by this chapter, the department shall use
 line 39 department employees or consultants under contract with the
 line 40 department to perform all project design and engineering services
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 line 1 related to design required for Construction Manager/General
 line 2 Contractor project delivery consistent with Article XXII of the
 line 3 California Constitution. On all projects delivered by the
 line 4 department, the department shall use department employees or
 line 5 consultants under contract with the department to perform all
 line 6 construction inspection services required for Construction
 line 7 Manager/General Contractor project delivery consistent with
 line 8 Article XXII of the California Constitution. Department resources,
 line 9 including personnel requirements, necessary to perform all services

 line 10 described in this subdivision shall be included in the department’s
 line 11 capital outlay support program for workload purposes in the annual
 line 12 Budget Act.
 line 13 (d)  (1)  The department shall prepare and submit to the
 line 14 Legislature, no later than July 1, 2022, a report that describes
 line 15 each Construction Manager/General Contractor project approved
 line 16 under this chapter as of January 1, 2022, and that provides
 line 17 relevant data, including, but not limited to, the stage of completion,
 line 18 district, cost, description, status, and estimated time to completion.
 line 19 The report shall also provide a comprehensive assessment on the
 line 20 effectiveness of the Construction Manager/General Contractor
 line 21 project delivery method relative to project cost and time savings.
 line 22 (2)  A report to be submitted pursuant to this subdivision shall
 line 23 be submitted in compliance with Section 9795 of the Government
 line 24 Code.
 line 25 SEC. 3. No reimbursement is required by this act pursuant to
 line 26 Section 6 of Article XIIIB of the California Constitution because
 line 27 the only costs that may be incurred by a local agency or school
 line 28 district will be incurred because this act creates a new crime or
 line 29 infraction, eliminates a crime or infraction, or changes the penalty
 line 30 for a crime or infraction, within the meaning of Section 17556 of
 line 31 the Government Code, or changes the definition of a crime within
 line 32 the meaning of Section 6 of Article XIII B of the California
 line 33 Constitution.
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

SUMMARY: 

Outlined below is an update for the California Transportation Commission (Commission) 
concerning topics related to transportation funding in the State of California (State). 
This information is intended to supplement portions of the verbal presentation on this 
item. 

BACKGROUND: 

As of March 31, 2018, the Commission has allocated nearly $2.8 billion toward 537 projects in 
Fiscal Year 2017-18.  Adjustments totaled approximately negative $41 million, leaving 
approximately $1.7 billion (38 percent) in remaining allocation capacity. 

 
 
 
 
 
 
 
 

 
Note: Amounts may not sum to totals due to independent rounding. 

1 Authorized changes include project increases and decreases through March 31, 2018, pursuant to the Commission's 
G-12 process and project rescissions.
2 Authorized changes under TIRCP reflect $32,000,000 towards the ACE Expansion Lathrop to Merced project
authorized by Senate Bill 132.

2017-18 Capital Allocations vs. Capacity 
Summary through 

March 31, 2018 
($ in millions) 

SHOPP STIP AERO LPP SCCP TCEP ATP TIRCP BONDS TOTAL 
Allocation 
Capacity $2,536 $328 $2 $200 $250 $150 $283 $462 $272 $4,483 
Total 
Votes 2,470 199 1 2 0 0 81 20 27 2,800 
Authorized 
Changes1,2 -86 13 0 0 0 0 0 32 0 -41
Remaining 
Capacity $151 $116 $1 $198 $250 $150 $202 $410 $245 $1,723 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 4.2 
   Informational Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject:   BUDGET AND ALLOCATION CAPACITY UPDATE 

Tab 17



“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 

CHAIR AND COMMISSIONERS Reference No.: 4.2 
CALIFORNIA TRANSPORTATION COMMISSION May 16-17, 2018 

Page 2 of 2 
 
PROJECT SAVINGS REPORT (G-12): 

Through March 31, 2018, the California Department of Transportation (Department) has processed 
changes to capital construction budgets for both the State Transportation Improvement Program 
(STIP) and the State Highway Operation and Protection Program (SHOPP). The SHOPP 
experienced a decrease of approximately $86 million of the programmed amounts. This is the result 
of increases to 119 projects and decreases to 153 projects. The STIP experienced an increase of 
approximately $12.9 million as a result of increases to seven projects. 

Savings is added to, or subtracted from, current year capacity in order to make funding immediately 
available for advancements and project cost increases.  These amounts appear under “Authorized 
Changes,” in the Capital Allocation vs. Capacity Summary on the preceding page. 

 

VEHICLE MILES TRAVELLED (VMT) OUTPACES CONSUMPTION: 

Over the past 20 years, demand for gasoline in California has increased each year, with the exception 
of the period commonly referred to as the Great Recession and subsequent recovery.  By the end of 
last year, gasoline consumption had nearly returned to its pre-recession peak of 15.9 billion gallons.  
Notably, despite similar consumption, Vehicle Miles Travelled (VMT) on California’s roadways over 
the same period outpaced demand.  Between 2006 and 2017, Vehicle Miles Travelled (VMT) in 
California increased by approximately eight percent.  This increase in VMT can be partially attributed 
to the increase in more fuel efficient vehicles, which allows drivers to travel further on the same gallon 
of gas. 
 



STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 4.4 
Information 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Robert Nelson 
Deputy Director 

Subject: ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 - (SENATE BILL 1) 
IMPLEMENTATION UPDATE 

SUMMARY: 
Following the January 2018 California Transportation Commission (Commission) 
meeting, applications were received for the Local Partnership Competitive Program, Trade 
Corridor Enhancement Program, and Solutions for Congested Corridors Program.  In total, 
165 applications were received seeking approximately $5.3 billion, which is $2.7 billion 
greater than the $2.6 billion currently available for the three programs.  The attached Senate 
Bill (SB) 1 Implementation Plan Overview reflects the current status of these and other 
SB 1programs that fall under the Commission’s purview. 
At the May 2018 Commission meeting, the following action items will be considered: 

• Adoption of the:
o 2018 Local Partnership Competitive Program
o 2018 Solutions for Congested Corridors Program
o 2018 Trade Corridor Enhancement Program
o Amended Senate Bill 1 Accountability and Transparency Guidelines
o 2019 Active Transportation Program Fund Estimate
o 2019 Active Transportation Program Guidelines
o 2019 Active Transportation Program Guidelines – Metropolitan

Planning Organization – Metropolitan Transportation Commission

Staff recommendations were released for the following SB1 programs on April 25, 2018: 

• Trade Corridor Enhancement Program
o $1.39 billion for 28 projects valued at more than $4 billion

• Solutions for Congested Corridors
o $1.006 billion for 9 projects valued at more than $3.5 billion

• Local Partnership Competitive Program
o $308.8 million for 27 projects valued at more than $1.7 billion
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

BACKGROUND:  

On April 28, 2017, the Governor signed SB 1. On May 17, 2017, the Commission approved 
the SB 1 Implementation Plan and in June 2017, the Commission Staff began holding 
workshops to develop guidelines for the various SB 1 programs under its purview.  
Below is a list of guidelines or significant SB 1 related activities adopted by the 
Commission: 
• 2017 Active Transportation Program Augmentation Guidelines – Adopted 

June 28, 2017 
• Interim State Highway Operation and Protection Program Guidelines – 

Adopted June 28, 2017 and amended October 18, 2017 
• Transportation Asset Management Plan Guidelines which inform SHOPP 

investments – Adopted June 28, 2017 
• 2018 State Transportation Improvement Program Guidelines – Adopted 

August 16, 2017 
• 2017 Local Streets and Roads Funding Reporting Guidelines – Adopted 

August 16, 2017 and amended October 18, 2017 
• 2018 Local Partnership Program Guidelines – Adopted October 18, 2017 
• 2018 Trade Corridor Enhancement Program Guidelines – Adopted 

October 18, 2017 
• 2017 Active Transportation Program Augmentation Guidelines – Statewide and 

Small Urban & Rural Components – Adopted October 18, 2017 
• 2018 Solutions for Congested Corridors Program Guidelines – Adopted 

December 6, 2017 
• Local Streets and Roads Funding List of Eligible Cities and Counties – Adopted 

December 6, 2017 and amended January 31, 2018  
• Local Partnership Formulaic Program Shares – Adopted December 6, 2017 
• Sustainable Communities and Adaptation Planning Grants Project Allocations 

–  Adopted December 6, 2017 
• 2017 Active Transportation Program Augmentation – Metropolitan Planning 

Organization Component  – Adopted December 6, 2017 and amended 
January 31, 2018 

• Active Transportation Program Augmentation Guidelines – California 
Conservation Corps – Adopted March 22, 2018  

• 2018 Local Partnership Formulaic Program – Adopted January 31, 2018 and 
amended March 21, 2018 

• 2018 State Highway Operation and Protection Program – Adopted March 22, 
2018 

• 2018 State Transportation Improvement Program – Adopted March 21, 2018 
• Senate Bill 1 Accountability and Transparency Guidelines – Adopted March 21, 

2018 
Attachments:  
- Attachment A:  SB 1 Implementation Update 
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California Transportation Commission  Page 1 of 3  Updated May 1, 2018 

ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 (SENATE BILL 1) 
IMPLEMENTATION UPDATE 

Senate Bill 1 (Beall, Chapter 5, Statutes of 2017), the Road Repair and Accountability Act of 2017, 
provides the first significant, stable, and ongoing increase in state transportation funding in more 
than two decades. By enacting this bill, the Legislature has provided additional funding for 

transportation infrastructure, increased accountability for how transportation funds are spent, enhanced the role of the 
California Transportation Commission (Commission) in a number of existing programs, and created new transportation 
funding programs under the oversight of the Commission.  

PROGRAMS UNDER COMMISSION OVERSIGHT 
Active Transportation Program Augmentation Solutions for Congested Corridors Program 
The Active Transportation Program funds projects that 
encourage biking and walking and improve safety and 
mobility for non-motorists. 
 
• Augmented 2017 Program – $100 million per year  

o Program Adopted – January 2018 
o $192 million to 121 new projects for a  

 two-year augmentation through 2018-19  
o Advanced 52 projects to 2017-18 and 2018-19 

 
• 2019 Active Transportation Program: 

o 2019 Program Adoption – Spring 2019 
o Approximately $446 million 
o Four-year program through 2022-23 
 

 
 

The Congested Corridors Program funds projects designed to 
reduce congestion in highly traveled and highly congested 
corridors through performance improvements that balance 
transportation improvements, community impacts, and 
environmental benefits.  
 
• $250 million per year 
• Four-year program through 2021-22 
• Received 32 applications seeking approximately 

$2.5 billion 
• Staff recommends adopting program in May 2018 –

$1.006 billion for 9 projects valued at more than 
$3.5 billion 
 
 
 
 

Local Streets & Roads Trade Corridor Enhancement Program  
The Local Streets & Roads Program provides funds, 
apportioned by the State Controller, to cities and 
counties for basic road maintenance, rehabilitation, 
and critical safety projects on the local streets and 
roads system. 
 
• 2017-18 Program – $376 million 

o Approved : 58 counties and 479 cities 
 4,096 Local Streets and Roads 

 
• 2018-19 Program – $1.1 billion 

o Project lists due May 1, 2018 
o Adoption of Initial List of Eligible Cities and 

Counties – June 2018 
 
 
 

The Trade Corridor Enhancement Program funds 
infrastructure improvements on federally designated Trade 
Corridors of National and Regional Significance, on the 
Primary Freight Network, as identified in the California 
Freight Mobility Plan, and along other corridors that have a 
high volume of freight movement as determined by the 
Commission.  
 
• Approximately $300 million per year 
• Three-year program through 2019-20 
• Received 42 applications seeking approximately 

$1.96 billion 
• Staff recommends adopting program in May 2018 – 

$1.39* billion for 28 projects valued at more than 
$4 billion 

 
*Includes Federal FAST Act Funding  
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Local Partnership Program 
The Local Partnership Program provides funding to 
counties, cities, districts, and regional transportation 
agencies in which voters have approved fees or taxes 
solely dedicated to transportation improvements or 
that have enacted fees solely dedicated to 
transportation. The Commission approved 
implementation of the Local Partnership Program as a 
50 percent competitive program, 50 percent formulaic 
program.  

 
Formulaic Program  
• $100 million per year 
• First cycle – Two-year program through 2018-19 
• Program Adopted – January 2018 
• $173.4 million to 57 projects  
• Proposed May 2018 amendments: $18.8 million to 

7 projects 
 
Competitive Program 
• $100 million per year 
• Four-year program through 2019-20 
• Received 90 applications seeking approximately 

$900 million 
• Staff recommends adopting program in May 2018 

–$308.8 million for 27 projects valued at more 
than $1.7 billion  

 

State Highway Operation And Protection Program (SHOPP) 
The SHOPP is a four-year program of projects adopted by the 
Commission after holding at least two public hearings and a 
finding of consistency with the Transportation Asset 
Management Plan. Funding for SHOPP projects is a 
combination of federal and state funds, including the Road 
Maintenance and Rehabilitation Account created by SB 1. 
Projects included in the program are limited to capital 
improvements related to the maintenance, safety, 
operation, and rehabilitation of the state highway system 
that do not add new capacity to the system. 
 
• Approximately $1.9 billion per year 
• Public Hearings – February & March 2018 
• Program Adopted – $18 billion*, March 2018 
• Four-year program through 2021-22 

 
 
 
 

* State and federal funding 

State Transportation Improvement Program (STIP) 
The STIP is the biennial five-year plan adopted by the 
Commission for state highway improvements, 
intercity rail, and regional highway and transit 
improvements. State law requires the Commission to 
update the STIP biennially, in even-numbered years, 
with each new STIP adding two new years to prior 
programming commitments. 
 
• 2018 Program Adopted – $3.58 billion, 

March 2018  
• $2.3 billion in new projects  
• Five-year program through 2022-23 
 

 

Contact Us: 
 
Robert Nelson, Deputy Director, Programming 
Robert.Nelson@catc.ca.gov  
(916) 654-4245 

 
Website: www.catc.ca.gov 

 
Mailing Address: 
 
California Transportation Commission 
1120 N Street MS 52 
Sacramento, CA 95814    
 
Phone: (916) 654-4245 
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Email: ctc@catc.ca.gov 
Fax: (916) 653-2134 

 



May 10, 2018

The Honorable Fran Inman
Chair
California Transportation Commission
1120 N Street, MS-52
Sacramento, CA 95814

RE: MAY 16-17, 2018 ITEM #18 – SENATE BILL 1 IMPLEMENTATION

Dear Chair Inman:

On behalf of the Los Angeles County Metropolitan Transportation Authority (Metro) Board of
Directors, I am writing to express our strong support for the staff recommendations for
funding from SB 1. With respect to the California Transportation Commission Meeting Item
#18 – Road Repair and Accountability Act of 2017 (SB 1) Implementation Update, I would
also like to express our agency’s sincere appreciation for the continued leadership of the
California Transportation Commissioners as stewards of the Senate Bill 1 funding and
implementation efforts.

SB 1 is a long-term transportation reform and funding package that contains new revenues
to make much-needed road safety improvements, fill potholes and repair local streets,
expand public transit, build highway improvements, bridges and overpasses throughout the
State of California. The bill would raise at least $5 billion annually to relieve the State’s worst
congestion and to reduce greenhouse gas emissions. These investments are
monumental to revolutionizing transportation in Los Angeles County and in the
Southern California Region.

With SB 1 funding, Metro can expand upon the commitments in Measure M to
accelerate project delivery, expand public transit and reduce congestion and improve
air quality in some of the most polluted communities in the State of California. This
funding will also help us to advance our 28 by 2028 Initiative and deliver important
transportation improvements for Los Angeles County to accommodate the 2028 Summer
Olympic and Paralympic Games in Los Angeles.

Metro’s overall SB 1 Program of projects generates significant benefits to the County,
the region, and the State. Metro’s Multi-modal Transportation Program submitted for
Discretionary Grants for Los Angeles County:

 Maximizes the State’s investment by leveraging almost $7 billion in local and
federal investments. Metro’s overall local match between the three SB 1 programs
is 77% of the total project costs.

 Impacts the region and state’s economy by generating over 30,000 local jobs.
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 Improves air quality by reducing greenhouse gas emissions by over 5,600,000
cubic tons over 30 years which will help the State reach ambitious emissions
reductions goals and SCAG’s Regional Transportation Plan and Sustainable
Communities Strategy.

 Reduces time stuck in traffic by decreasing Vehicle Miles Traveled (or hours of
delay) by over 797,000,000.

Major projects sponsored by Metro have historically been constructed under Project Labor
Agreements, with significant benefits extending beyond our county borders. 37 percent of
the construction workers hired under Project Labor Agreements lives outside of L.A. County,
with over 3,300 such jobs to date, and total gross pay of over $95 million. These job impacts
affect the Southern California region as a whole, and increase economic vitality, state-wide.
We anticipate that this trend will continue with the delivery of SB 1 projects.

Los Angeles County plans to partner with the State using SB 1 funds to increase inter-
county mobility and economic output through a multi-modal program of investments. Metro’s
entire program of SB 1 projects enjoys broad support from local government, business and
community groups from around Los Angeles County. Lastly, I would like to reiterate Metro’s
commitment to deliver these projects in a timely manner and our commitment to work
closely with the Commission to highlight project milestones.

With my sincerest appreciation,

Phillip A. Washington
Chief Executive Officer



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 4.9 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Dawn Cheser 
Associate Deputy Director 

Subject: ADOPTION OF THE 2018 TRADE CORRIDOR ENHANCEMENT PROGRAM 
RESOLUTION TCEP-P-1718-01 

ISSUE: 
Should the California Transportation Commission (Commission) adopt the 2018 Trade Corridor 
Enhancement Program as recommended by staff?  

RECOMMENDATION: 
Staff recommends the Commission adopt the 2018 Trade Corridor Enhancement Program in 
accordance with staff recommendations, consistent with the attached resolution.   

BACKGROUND: 
On April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, Statutes of 2017), 
which established the Trade Corridor Enhancement Account to fund corridor-based freight 
projects nominated by local agencies and the state.  Implementing legislation was enacted with the 
approval of SB 103 (Committee on Budget and Fiscal Review, Chapter 95, Statutes of 2017) on 
July 21, 2017 which directed the Commission to allocate the Trade Corridor Enhancement 
Account funds and the federal National Highway Freight Program funds to infrastructure 
improvements on federally designated Trade Corridors of National and Regional Significance, on 
the Primary Freight Network, and along corridors that have a high volume of freight movement, 
as determined by the Commission. 
The Trade Corridor Enhancement Program provides approximately $300 million annually of state 
funding authorized by SB 1, approximately $582 million for five years of National Highway 
Freight Program federal funds authorized by the Fixing America’s Surface Transportation (FAST) 
Act, and an $11 million Traffic Congestion Relief loan repayment. 
Following the passage of Assembly Bill 135 (Committee on Budget, Chapter 255, Statutes of 
2017), the Commission initiated the process to implement the Trade Corridor Enhancement 
Program by developing the Trade Corridor Enhancement Program Guidelines.  The Commission 
held numerous public workshops between November 2016 and October 2017 to solicit input on 
the development of program guidelines; first for federal freight funding which later expanded to 
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include the Trade Corridor Enhancement Program.  These workshops included consultation with 
stakeholders representing state agencies, including the state agencies identified in the Governor’s 
Executive Order B-32-15, regional agencies, local governments, private industry, and other 
advocates.  The Commission’s guidelines, adopted at its October 18, 2017 meeting, describe the 
policy, standards, criteria and procedures for the development and management of the 2018 Trade 
Corridor Enhancement Program funding cycle. 
 
Development of Staff Recommendations 
The Commission established the initial funding cycle as a $1.34 billion program covering five 
years of federal FAST Act funding and three years of state funding authorized by SB 1.  Project 
nominations were due to the Commission on, or postmarked by, January 30, 2018.  The 
Commission received 42 project nominations consisting of 55 individual projects seeking over 
$1.96 billion.  The projects nominated and the funding requested reflects the significant need to 
address trade corridor infrastructure throughout the state. Since SB 1 provides an on-going funding 
source for the Trade Corridor Enhancement Program, agencies with projects not recommended for 
funding in this cycle will have the opportunity to apply for funding in subsequent cycles.  
An evaluation team, consisting of Commission and Caltrans staff, reviewed all 42 project 
nominations based on the screening and evaluation criteria set forth in the Commission’s adopted 
guidelines and provided as Attachment C.  Due to the competitive nature of the program, staff 
evaluations were limited to the documentation submitted in the application package.  
Commission staff recommendations for funding are set forth on the attached list of projects 
(Attachment B).  The recommended projects were determined by staff to be the projects that best 
address the objectives of the program and the established screening and evaluation criteria.  Staff 
recommends funds totaling $1.39 billion for 28 projects valued at more than $4 billion.  The total 
proposed programming exceeds the identified capacity by $53.6 million.  This additional capacity 
is supported by the use of the federal funding apportionment level rather than obligation authority.  
Projects not recommended were found less competitive for a variety of reasons including, but not 
limited to: lower priority of the nominating agency; required information missing or unclear; 
area(s) of non-compliance with statute and/or guidelines; limited federal funding for projects on 
port property; goods movement benefits unclear or minimal; and the prioritization of construction 
funding over pre-construction funding consistent with the program guidelines.  The projects not 
recommended for funding are, by and large, worthy projects though not as competitive for this 
first program cycle. 
 
Project Highlights 
The recommended projects include a variety of improvements to goods movement on corridors 
with high volumes of freight including, but not limited to, projects that increase the use of on-dock 
rail; improve safety by eliminating at-grade crossings; reduce impacts to surrounding  
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communities; reduce border wait times; and increase rail capacity with double tracking.  The 
following highlights a few projects from the staff recommendations: 

• Freight Intelligent Transportation System in Alameda County – the project will improve 
efficiency, safety, and reliability of truck and rail access, and circulation within and near the 
Port of Oakland, as well as provide improved truck traveler information and resources through 
a combination of intelligent transportation systems, advanced technology, and other 
innovations. 

 

• Southern California Rail Project in Los Angeles County – the project will improve efficiency, 
safety, and reliability while reducing truck trips and vehicle emissions through a combination 
of on-dock and near-dock rail improvements at the San Pedro Bay Ports and the elimination 
of at-grade railroad crossings along the Alameda Corridor-East and LOSSAN rail corridors. 

 

• California-Mexico Border System Network Improvements in San Diego County – the project 
includes elements that will provide for a more efficient and competitive freight system for the 
border region.  These elements will support a more predictable and secure border crossing, 
will address an existing bottleneck thereby reducing border wait times at the existing Calexico 
East Port of Entry, and will provide an advanced traveler information and border wait time 
system. 

 
Baseline Agreement Requirements 
All agencies with projects included in the 2018 Trade Corridor Enhancement Program must 
comply with the Commission’s adopted 2018 Trade Corridor Enhancement Program Guidelines 
and SB 1 Accountability and Transparency Guidelines, including the requirement to enter into a 
baseline agreement. The development of the baseline agreement will be initiated upon adoption 
of the program.  The baseline agreement will set forth the scope, expected benefits, delivery 
schedule, and project cost and funding plan.  The executed baseline agreement will become the 
basis by which accountability will be measured and reported on.  
 
Attachments:  
- Attachment A:  Resolution TCEP-P-1718-01 
- Attachment B:  2018 Trade Corridor Enhancement Program Staff Recommendations 
- Attachment C:  Trade Corridor Enhancement Project Evaluation Criteria 
- Attachment D:  Comment Letters 
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CALIFORNIA TRANSPORTATION COMMISSION 

 
Adoption of the 2018 Trade Corridor Enhancement Program of Projects  

Resolution TCEP-P-1718-01 
 

1.1 WHEREAS, on December 4, 2015, the President of the United States signed the Fixing 
America’s Surface Transportation (FAST) Act, which established the National Highway 
Freight Program to fund projects that  improve the efficient movement of freight on designated 
corridors throughout the state; and  

1.2 WHEREAS, Assembly Bill 133 (Weber, Chapter 2, Statutes 2016) provided an $11 million 
Traffic Congestion Relief Fund loan repayment to be used for trade corridor improvements; 
and  

1.3 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 
Statutes of 2017), known as the Road Repair and Accountability Act of 2017, and created the 
Trade Corridor Enhancement Account to fund corridor-based freight projects nominated by 
local agencies and the state; and  

1.4 WHEREAS, on July 21, 2017, the Governor signed SB 103 (Committee on Budget and Fiscal 
Review, Chapter 95, Statutes of 2017) which directs the California Transportation Commission 
(Commission) to allocate the Trade Corridor Enhancement Account funds and the federal 
National Highway Freight Program funds to infrastructure improvements on federally 
designated Trade Corridors of National and Regional Significance, on the Primary Freight 
Network, and along corridors that have a high volume of freight movement, as determined by 
the Commission; and   

1.5 WHEREAS, the Commission administers the Trade Corridor Enhancement Account funds, 
the National Highway Freight Program funds and the Traffic Congestion Relief Fund loan 
repayment under the Trade Corridor Enhancement Program; and  

1.6 WHEREAS, the Commission adopted the 2018 Trade Corridor Enhancement Guidelines on 
October 18, 2017; and  

1.7 WHEREAS, the Commission adopted the SB 1 Accountability and Transparency Guidelines 
on March 21, 2018; and 

1.8 WHEREAS, the 2018 Trade Corridor Enhancement Program fund estimate provided $1.341 
billion in Trade Corridor Enhancement programming capacity over three years; and 

1.9 WHEREAS, the staff recommendations conform to the program guidelines and other 
requirements of statute for the Trade Corridor Enhancement Program; and 

1.10 WHEREAS, Commission staff prepared program recommendations that included $1.39 
billion for 28 projects valued at more than $4 billion; and 

1.11 WHEREAS, the Commission staff recommendations for the 2018 Trade Corridor 
Enhancement Program were published and made available to the Commission, the California 
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Department of Transportation (Department), regional transportation agencies, and county 
transportation commissions on April 25, 2018; and  

1.12 WHEREAS, the Commission considered the staff recommendations and public testimony at 
its May 16-17, 2018 meeting. 

2.1 NOW THEREFORE BE IT RESOLVED, that the Commission hereby adopts the 2018 
Trade Corridor Enhancement Program, as reflected in the attached staff recommendations; and  

2.2 BE IT FURTHER RESOLVED, that the project amounts approved for funding shall be 
considered as a “not to exceed amount” and that any increases in cost estimates beyond the 
levels reflected in the adopted program are the responsibility of the appropriate agency; and 

2.3 BE IT FURTHER RESOLVED, that a project included in the adopted 2018 Trade Corridor 
Enhancement Program must be in compliance with the Trade Corridor Enhancement Program 
Guidelines and the SB 1 Accountability and Transparency Guidelines; and 

2.4 BE IT FURTHER RESOLVED, that a project included in the adopted 2018 Trade Corridor 
Enhancement Program must enter into a Baseline Agreement to be approved by the 
Commission within four months of project adoption.  The Commission may delete a project 
for which no Baseline Agreement is executed; and 

2.5 BE IT FURTHER RESOLVED, that the Commission staff, in consultation with the 
Department and project sponsors, is authorized to make minor technical changes as needed to 
the 2018 Trade Corridor Enhancement Program in order to reflect the most current 
information, or to clarify the Commission’s programming commitments, with report of any 
substantive changes back to the Commission for approval; and 

2.6 BE IT FURTHER RESOLVED, that the Commission directs staff to post the 2018 Trade 
Corridor Enhancement Program of projects on the Commission’s website. 



 2018 Trade Corridor Enhancement Program
Staff Recommendations

(1,000's) 

PROJECTS RECOMMENDED FOR FUNDING
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Region CO Applicant Agency Project Title Project Description Priority Consensus
Rating

Total Project Cost
Total Requested 

Amount

 Recommended
Regional
Funding 

 Recommended
State

Funding 

 Federal
State 

Funding 
2017-18 2018-19 2019-20 CON R/W PS&E PA&ED

North ALA Caltrans, MTC, ACTC 7th Street Grade Separation (East)
Reconstruct existing four lane underpass at the UPRR mainline tracks to meet 
current geometric standards.

ACTC 1 of 3 
Caltrans 7 0f 12

High  $       252,000  $      175,000  $          105,000  $            70,000  $    175,000  $    175,000 

North ALA MTC, ACTC Freight Intelligent Transportation System (FITS) 

Install and implement ITS elements and other technologies, which include 
changeable message signs, closed circut TV, fiber optic and Wi-Fi 
communications, traffic signal enhancements, vehicle and queue detection, train 
queue detection, wieght-in-motion, information application, and smart parking 
system.

ACTC 2 of 3 High  $         30,600  $         12,456  $            12,456  $                       -  $      12,456  $      12,456 

North ALA City of Emeryville Quiet Zone Safety Engineering Measures
Install four quadrant gates, raised median, and sidewalks at three at-grade 
railroad crossings.  

1 of 1 Medium  $           6,480  $           4,200  $              4,200  $                       -  $         4,200  $         4,200 

North KER KCOG Rt 58 / 99 Bakersfield Freeway Connector
Grade separate exit and entry ramps, construct southbound auxiliary lane, two 
lane collector-distributor road, retaining walls, and widen bridge.  

1 of 1 Medium High  $         50,000  $         25,000  $            25,000  $                       -  F  $      25,000  $      25,000 

North MER Caltrans, MCAG Rt 99 Livingston Widening, North Bound Widen 7.65 miles to 3 lanes, northbound direction only Caltrans 12 of 12 Medium  $         37,420  $         29,050  $            14,050  $            15,000  F  $      29,050  $      29,050 
North SJ Port of Stockton Fyffe Avenue Grade Separation Replace an at-grade crossing with a new grade separated overcrossing. 1 of 1 High  $         13,000  $           9,000  $              9,000  $                       -  $         1,000  $         8,000  $         8,000  $     1,000 

North SJ City of Tracy Central Valley Gateway (2 projects): 1 of 1 Medium

   City of Tracy      1. Rt 205 / International Parkway Interchange Improvements 
Widen ramps, construct turn pockets, install bike/pedestrian improvements, and 
signal modification.

 $         15,690  $           7,600  $              7,600  $                       -  $         7,600  $         7,150  $         450 

   City of Tracy     2. Rt 580 / International Parkway Interchange Improvements
Widen ramps, construct turn pockets, install bike/pedestrian improvements, and 
signal modification.

 $           8,970  $           5,180  $              5,180  $                       -  $         5,180  $         5,180 

North SCL Santa Clara VTA Rt 101 / 25 Interchange Improvements Phase 1

Construct/relocate interchange north of the existing location by replacing a two-
lane bridge with four-lane bridge/interchange, construct auxiliary lane, 
modify/construct frontage roadway, install bike lanes, sidewalks, and traffic 
signals.

1 of 1 Medium  $         65,000  $           4,200  $              4,200  $                       -  $         4,200  $     4,200 

North SOL STA Rt 80/680/12 Interchange, Package 2A
Construct a new two lane highway alignment and bridge, an off-ramp, install 
ramp metering and changeable message signs, and braided ramp connection. 

1 of 1 Medium +  $         76,000  $         53,200  $            53,200  $                       -  $      53,200  $      53,200 

North STA StanCOG Rt 132 West Freeway / Expressway Phase 1
 Construct new two lane expressway with full access control and grade 
separation divided highway.   

1 of 1 Medium  $       149,400  $         30,000  $            21,000  $                       -  $      21,000  $      21,000 

 $       704,560  $      354,886  $         260,886  $            85,000 
North Target  $         217,000 

South LA LA Metro Southern California Rail Projects (6 of 8 projects): LA Metro 2 of 4 High

   LA Metro     1. Southern Terminus Gap Closure Add 5000 feet of main line track.  $           9,529  $           5,992  $              5,992  $                       -  F  $         5,992  $         5,992 
   LA Metro     2. Terminal Island Railyard Enhancements Add 31,000 feet of on-dock staging/storage tracks.  $         34,015  $         21,645  $            21,645  $                       -  F  $      21,645  $      21,645 
   LA Metro    4. Pier G & J Double Track Add 9,000 feet of double track.  $         25,000  $         14,000  $            14,000  $                       -  F  $      14,000  $      14,000 
   LA Metro    6. Montebello Boulevard Grade Separation Replace an at-grade crossing  with  a new grade separated undercrossing.  $       128,611  $         49,000  $            49,000  $                       -  $      49,000  $      49,000 

   LA Metro    7. Turnbull Canyon Road Grade Separation
Replace an at-grade crossing with a new grade separated overcrossing.  Add 
sidewalks/bike lanes.

 $         86,246  $         29,000  $            29,000  $                       -  $      29,000  $      29,000 

   LA Metro    8. Rosecrans/Marquardt Grade Crossing Replace an at-grade crossing with a new grade separated crossing.  $       155,300  $           9,000  $              9,000  $                       -  $         9,000  $         9,000 

South LA LA Metro
Rt 605 / 91 Interchange Improvement: Gateway Cities Freight 
Crossroads Project

 Add new general purpose and/or auxiliary lanes and modify on and off ramps.   LA Metro 3 of 4 Medium High  $       187,800  $         90,000  $            32,000  F  $      32,000  $   29,000  $     3,000 

South LA Caltrans, LA Metro Rt 5 Golden State Chokepoint Relief
Add truck lanes, HOV lanes, auxiliary lanes, soundwalls, and an ITS hub station.  
Widen seven bridges and improve access to weigh station.

LA Metro 1 of 4
Caltrans 1 of 12

High  $       539,200  $      247,000  $          167,000  $            80,000  F  $    247,000  $    247,000 

South LA LA Metro Rt 71 Freeway Conversion
Add one HOV and one mixed flow lane in each direction, close three at-grade 
crossings, install sound walls and pedestrian bridge.  

LA Metro 4 of 4 Medium High  $       175,519  $         44,000  $            44,000  $                       -  $      44,000  $      44,000 

South LA Caltrans, LA Metro Rt 57 / 60 Confluence: Chokepoint Relief Program
East bound improvements include interchange modifications, auxiliary lanes and 
three new bridges.

LA Metro -
Caltrans 10 of 12

Medium High  $       288,600  $      180,000  $              2,000  $            20,000  $      22,000  $      5,000  $   17,000 

South ORA Caltrans, City of Brea Rt 57 / Lambert Road Interchange Improvement
Install auxiliary lanes, modify ramps and widen Lambert Road to accommodate 
future truck climbing lane. 

Caltrans 5 of 12 Medium  $       100,000  $         65,705  $            27,055  $            38,650  F  $      65,705  $      65,705 

South RIV City of Moreno Valley Rt 60 Truck Safety and Efficiency, Phase 1A
 Replace 50 year old with new six lane bridge, reconfigure the north side of the 
Route 60/Moreno Beach Drive Interchange, and construct auxiliary lanes. 

1 of 1 Medium  $         24,000  $         16,800  $            16,800  $                       -  $      16,800  $      16,800 

South SBD SBCTA, Caltrans Rt 395 Widening from SR 18 to Chamberlaine Way  Widen route 395 from two to four lanes, construct turn lanes, and install signals. SBCTA 2 of 2 
Caltrans 11 of 12

Medium High  $         52,321  $         24,292  $            23,292  $              1,000  $      24,292  $      24,292 

South SBD Caltrans, SBCTA Rt 10 Corridor, Contract 1 (Express Lanes) Add two express lanes and auxiliary lanes. SBCTA 1 of 2
Caltrans 8 of 12

Medium High  $       625,400  $         64,000  $            53,831  $            64,000  F  $      117,831  $    117,831 

South SBD Caltrans, City of Rancho Cucamonga Etiwanda Avenue Grade Separation 
Replace an at-grade crossing with a new grade separated overcrossing.  Add 
1,700 feet of sidewalks/bike lanes.

Caltrans 4 of 12 Medium  $         60,000  $         60,000  $                       -  $            60,000  $         7,850  $      52,150  $      52,150  $      5,000  $     2,000  $       850 

South VEN Caltrans Rt 34 / Rice Avenue Grade Separation
Grade separate existing overcrossing and widen from four lanes to six lanes, 
install connector roads, signals, and sidewalks.

Caltrans 3 of 12 High  $         79,192  $         68,606  $                       -  $            68,606  $      12,406  $      56,200  $      56,200  $      8,000  $     4,406 

 $   2,570,733  $      989,040  $         494,615  $          332,256 
South Target  $         467,000 

TOTAL - NORTH REGION

TOTAL - SOUTH REGION
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Region CO Applicant Agency Project Title Project Description Priority Consensus
Rating

Total Project Cost
Total Requested 

Amount

 Recommended
Regional
Funding 

 Recommended
State

Funding 

 Federal
State 

Funding 
2017-18 2018-19 2019-20 CON R/W PS&E PA&ED

Border SD Caltrans, SANDAG, ICTC, SCAG
California-Mexico Border System Network
 Improvements (6 projects):

Caltrans 2 of 12 Medium High

SD    Caltrans, SANDAG, ICTC, SCAG    1. Rt 125/905 Connector Construct freeway to freeway South-West Connector.  $         36,255  $         21,980  $            21,980  $                       -  $      21,980  $      21,980 

SD    Caltrans, SANDAG, ICTC, SCAG
   2. Rt 11/Siempre Viva Interchange and Commercial
     Vehicle Enforcement Facility, Segment 2B 

Construct new interchange and begin site prep for the Commercial Vehicle 
Enforcement Facility, which includes drainage and utilities.  

 $         45,400  $         45,400  $                       -  $            37,118  $         4,810  $      32,308  $      32,308  $         200  $     4,610 

SD    Caltrans, SANDAG, ICTC, SCAG    3. Otay Mesa East Port of Entry Segment 3A Begin site preparations which include drainage and utilities.   $         40,350  $         29,770  $                       -  $              5,050  $         5,050  $      1,150  $     3,900 
SD/
IMP

   Caltrans, SANDAG, ICTC, SCAG    4. Advanced Technology Corridors at Border POEs
Implement a fiber optic cable network to facilitate an advanced traveler 
information and border wait time system.  

 $         39,175  $         11,969  $                       -  $            11,969  $         2,317  $         9,652  $         9,652  $     2,317 

IMP    Caltrans, SANDAG, ICTC, SCAG    5. Rt 98 Improvements
Widen Route 98 from four to six lanes, install associated sidewalks, Class II bike 
lanes, and curb ramps. 

 $         11,650  $           3,370  $                       -  $              3,370  $         3,370  $         3,370 

IMP    Caltrans, SANDAG, ICTC, SCAG    6. Calexico East POE Truck Crossing Improvement
Widen bridge to add truck lanes and passenger lanes along with eight foot 
shoulders.  

 $         29,844  $           3,000  $                       -  $              3,000  $         3,000  $    3,000 

Border SD SANDAG Sorrento to Miramar, Ph2 Intermodal Improvements
Add 1.9 miles of double track in slowest area, install signal improvements  and 
retaining walls.

1 of 1 Medium High  $       129,037  $         10,500  $            10,500  $                       -  $      10,500  $   10,500 

Border SD City of San Diego Otay Mesa Truck Route, Phase 4A 
Widen and pave existing service road, redirect laden/unladen trucks on 
dedicated route.

1 of 1 Medium +  $         19,530  $           6,000  $              6,000  $                       -  $         6,000  $         6,000 

Border SD SD Unified Port District National City Marine Terminal Rail Track Extension Construct connector track and realign Marina Way. Port 2 of 2 Medium  $         13,120  $           9,184  $                 585  $                       -  F  $            585  $         585 

Border SD SD Unified Port District
Tenth Avenue Marine Terminal Beyond Compliance 
Environmental Enhancements

Expand shore power and  purchase "Bonnet" system. Port 1 of 2 Medium  $           8,100  $           5,670  $              5,600  $                       -  F  $         5,600  $         5,600 

 $       372,461  $      146,843  $            44,665  $            60,507 
Border Target  $            89,000 

Central SB SBCAG Rt 101 Multimodal Corridor 
Construct HOV lanes between Carpentaria and Santa Barbara, reconstruct or 
replace bridges and overcrossing, install sound walls and ITS elements.

Caltrans 6 of 12 Medium  $       276,575  $         16,000  $            16,000  $            35,000  $      51,000  $      51,000 

Central Target  $            16,000 

Other SHA Caltrans, SRTA Rt 5, Redding to Anderson Widening, Phase 2
Widen road and structures from four to six lanes, replace two bridges, and install 
closed circuit TV and fiber optic cable.

Caltrans 9 of 12 Medium+  $       126,258  $         65,700  $            24,000  $            41,700  F  $         65,700  $      65,700 

Other Target  $            16,000 

 $   4,050,587  $   1,572,469  $          840,166  $          554,463 

SUMMARY REGIONAL STATE  TOTAL 
TARGETS 805,000$          536,000$           $   1,341,000 
RECOMMENDATION 840,166$          554,463$           $   1,394,629 
DIFFERENCE 35,166$            18,463$             $        53,629 

TOTAL - BORDER REGION

GRAND TOTAL



 2018 Trade Corridor Enhancement Program
($1,000's)
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Region CO Applicant Agency Project Title Priority
Consensus

Rating
Requested 

Amount
Phase

North ALA ACTC Rt 84 Expressway Widening and Rt 84 / 680 Interchange Improvements (1) ACTC 3 of 3 Medium High  $              70,900  CON 

North ALA City of Berkeley Railroad Crossing Safety Improvement Project 1 of 1 Medium Low  $                8,291  PSE CON 

North SAC City of Elk Grove Kammerer Road Extension and Widening 1 of 1 Medium Low  $              25,000  CON 

North SAC
Capital Southeast JPA, County of 
Sacramento, City of Rancho Cordova

Capital Southeast Connector Expressway 1 of 1 Medium Low  $                6,500  RW 

North SAC Sacramento County Hazel Avenue Improvement Project Phase III 1 of 1 Medium Low  $                5,000  CON 

North STA Stanislaus County North County Corridor Project Segment 1 1 of 1 Medium Low +  $              25,000  CON 

South LA LA Metro Southern California Rail Projects (2 of 8 projects): LA Metro 2 of 4 High

LA      LA Metro    3. Pier B Rail Facility Phase 1 (2)  $              38,500  PSE RW 

LA      LA Metro    5. Terminal Island Wye  (2)  $              17,500  CON 

South LA LA Metro Rt 605 / 91 Interchange Improvement: Gateway Cities Freight Crossroads Project (1) (3) LA Metro 3 of 4 Medium High  $              58,000  CON 

South LA Caltrans, LA Metro Rt 57 / 60 Confluence: Chokepoint Relief Program (3) (4) LA Metro -
Caltrans 10 of 12 Medium High  $            158,000  CON 

South LA Port of Los Angeles Rt 47 / Vincent Thomas Bridge & Harbor Blvd / Front Street Interchange Improvement Project 1 of 1 Medium Low  $              19,023  CON 

South RIV City of Coachella Rt 86 / Avenue 50 New Interchange Project (5) 1 of 1 Medium  $              48,134  PSE RW CON 

South
RIV
SBD

Cities of Calimesa and Yucaipa Rt 10 / County Line Road Interchange 1 of 1 Low  $                6,160  ENV PSE CON 

South RIV City of Beaumont Pennsylvania Avenue Grade Separation Project 1 of 4 Low  $              23,415  CON 

South RIV City of Beaumont California Avenue Grade Separation Project 4 of 4 Low  $              23,800  CON 

South RIV City of Beaumont Rt 10 / Oak Valley Parkway Bridge & Interchange Project 3 of 4 Low  $              31,500  CON 

South RIV City of Beaumont Rt 60 / Potrero Boulevard Interchange Project Phase 2 2 of 4 Low  $                8,190  CON 

South VEN Port of Hueneme Structure for Transfer of Automobiles Creating Key Economic Development Project (STACKED) 1 of 1 Medium Low  $              27,700  ENV PSE CON 

Border SD Caltrans, SANDAG, ICTC, SCAG California-Mexico Border System Network  Improvements (2 of 6 projects): Caltrans 2 of 12 Medium High

SD     Caltrans, SANDAG, ICTC, SCAG    2. Rt 11/Siempre Viva Interchange and Commercial Vehicle Enforcement Facility, Segment 2B (6)  $                8,282 CON

SD     Caltrans, SANDAG, ICTC, SCAG    3. Otay Mesa East Port of Entry Segment 3A (6)  $              24,720 CON

Border SD SD Unified Port District National City Marine Terminal Rail Track Extension (4) (5) 2 of 2 Medium  $                8,599 CON

Border SD SD Unified Port District Tenth Avenue Marine Terminal Beyond Compliance Environmental Enhancement Project (6) 1 of 1 Medium  $                      70 PSE

(1)  Recommended Applicant's top priorities

(2)  Limited Federal funding for port projects

(3) Earlier project components recommended

(4) Construction beyond programming period

(5) Environmental not complete within six months of programming

(6)  Recommended less than requested, inconsistent with guidelines

PROJECT REQUESTS NOT RECOMMENDED FOR FUNDING
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Trade Corridor Enhancement Program – Project Evaluation Criteria 

 
The following Commission evaluation criteria, per the Trade Corridor Enhancement Program Guidelines 
adopted October 18, 2017, formed the basis for the Commission’s 2018 Trade Corridor Enhancement Program 
Staff Recommendations.  
   
Program Objectives (per TCEP Guidelines, Section 2) 
 
The objective of the Trade Corridor Enhancement Program is to fund infrastructure improvements on federally 
designated Trade Corridors of National and Regional Significance, on the Primary Freight Network, as 
identified in the California Freight Mobility Plan, and along other corridors that have a high volume of freight 
movement as determined by the Commission.  
 
The Trade Corridor Enhancement Program will also support the goals of the National Highway Freight 
Program, the California Freight Mobility Plan, and the guiding principles in the California Sustainable Freight 
Action Plan. 
 
Evaluation Criteria (per TCEP Guidelines, Section 16) 
 
Evaluation criteria were grouped into three categories and Nominations were evaluated on the following: 

• Freight System Factors  
o Throughput – Project provides for increased volume of freight traffic through capacity expansion 

or operational efficiency. 
o Velocity – Project increases the speed of freight traffic moving through the distribution system. 
o Reliability - Project reduces the variability and unpredictability of travel time. 
 

• Transportation System Factors 
o Safety - Project increases the safety of the public, industry workers, and traffic. 
o Congestion Reduction/Mitigation - Project reduces daily hours of delay on the system and 

improves access to freight facilities. 
o Key Transportation Bottleneck Relief - Project relieves key freight system bottlenecks where 

forecasts of freight traffic growth rates indicate infrastructure or system needs are inadequate to 
meet demand. 

o Multi-Modal Strategy - Project employs or supports multi-modal strategies to increase port and 
transportation system throughput while reducing truck vehicle miles/hour traveled (VMT/VHT) 
or truck idling times. 

o Interregional Benefits - Project links regions/corridors to serve statewide or national trade 
corridor needs. 

o Advanced Technology – Project employs advanced and innovative technology, such as 
Intelligent Transportation Systems (ITS), or includes supporting infrastructure for deployment of 
current and future technologies, such as zero and near-zero emission equipment or vehicles or 
ITS elements. 
 

• Community Impact Factors 
o Air Quality Impact - Project reduces local and regional emissions of diesel particulate (PM 10 

and PM 2.5), carbon monoxide, nitrogen oxides, greenhouse gases, and other pollutants. 
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o Community Impact Mitigation - Project reduces negative impacts on communities (noise, 
localized congestions, safety, public health, etc.). 

o Economic/Jobs Growth – Project stimulates local economic activity, enhances trade value, and 
preserves/creates jobs. 
 

The Commission Staff also considered the following factors: 
• The overall need, benefits and cost, of the project in the context of its contribution to advancing the 

California Freight Mobility Plan, the California Sustainable Freight Action Plan, and if applicable, an 
adopted regional freight plan. Projects submitted by Caltrans were evaluated to assess how the project 
contributes to advancing the Interregional Transportation Strategic Plan. 

• Project readiness and reasonableness of the schedule for project implementation, including the 
following: 
o Progress towards achieving environmental protection requirements. 
o The comprehensiveness and sufficiency of agreements with key partners (particularly infrastructure 

owning railroads) that will be involved in implementing the project. 
o The leveraging and coordination of funding from other private, federal, state, local or regional 

sources, with consideration of those sources that are discretionary compared to those that are 
nondiscretionary. 

o The commitment of multiple partners in the delivery of the project, as evidenced by joint nomination 
and/or joint funding of a project. 

 
Where a project was proposed to improve private infrastructure, the Commission staff examined the 
public/private benefit assessment of the project. 

























































































































































































































April 17, 2018 

Ms. Susan Bransen 

Executive Director 

California Transportation Commission 

1120 N Street, MS-52 

Sacramento, CA 95814 

Dear Ms. Bransen: 

Thank you and your staff for your support and implementation of California’s Senate Bill 1 (SB 1) 

programs and, in particular, the Trade Corridor Enhancement Program (TCEP).  The Los Angeles County 

Metropolitan Transportation Authority (Metro), in partnership with the Port of Long Beach (POLB), the 

Port of Los Angeles (POLA), and the Alameda Corridor-East Construction Authority (ACE), has submitted 

the Southern California Rail Project (Rail Project) to the California Transportation Commission (CTC) for 

funding consideration.  We are seeking $184.6 million of the Los Angeles/Inland Empire Regional 

Corridor’s $427 million target in the FY2018-FY2020 TCEP cycle.   

As the largest trade gateway in the western hemisphere, we respectfully request the CTC award 

$184.64 million in TCEP LA/IE Regional Corridor target funding to the Southern California Rail Project. 

The Southern California Rail Project is the only TCEP application that invests in a rail corridor strategy to 

reduce projected truck trips on the most congested highway network in the world.  The on-dock rail 

improvements will result in 20 percent more containers loaded onto trains at the ports of Los Angeles 

and Long Beach, eliminating a total 5,900 truck trips per day from congested highways and 76,800 truck 

miles traveled per day.   

The freight challenges facing Southern California—and Los Angeles County in particular—will require a 

multimodal approach, given the County’s status as having the worst traffic in the country and, according 

to recent surveys, in the world, having surpassed Moscow for congestion.  The sheer volume of freight 

moving through the Ports of Los Angeles and Long Beach (which handle 86% of containers moving 

through California’s seaports and 40% of marine containers nationally) and through the Alameda 

Corridor-East makes a coordinated, multimodal solution all the more important in supporting freight’s 

central economic role in Los Angeles County and the region.   

Together with grade-separating the highest priority rail crossings located on the ACE Trade Corridor, this 

comprehensive and coordinated strategy will reduce diesel emissions in the worst air basin in the 

nation.  Locomotive operating hours (and thus emissions) will be reduced by up to 44 train hours per 
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day.  The proposed rail-roadway grade separations will deliver significant and long-term benefits to 

state-designated Disadvantaged and Low Income Communities. Together, 20 collisions have been 

recorded at the three crossings over the past ten years, resulting in six fatalities and eight injuries. The 

Rosecrans/Marquardt crossing is the most hazardous in California; the Montebello crossing is the 

second most-hazardous freight rail crossing in Los Angeles County and the Turnbull Canyon crossing will 

see a near tripling of rail traffic over 20 years.   

 

Of all the projects submitted by Southern California agencies for TCEP funding, the Rail Project 

represents a corridor-level and community supportive freight strategy for modal shift.  Its value is felt 

through all Southern California counties facing heavy volumes of trucks moving through already-highly 

congested highway corridors.   

We stand ready to work with the CTC to develop a path forward to fund the Rail Project and ensure that 

the first cycle of TCEP provides a comprehensive, multimodal, environmentally-sound and community-

supportive solution to the demand for freight movement in Southern California.  We would like to 

request a meeting with you to discuss these matters in person or over the phone.    

Sincerely, 

 

 

 

Eugene D. Seroka 

Executive Director 

Port of Los Angeles 

 

 

 

Mark Christoffels 

Chief Engineer 

Alameda Corridor-East Project 

 

 

Mario Cordero 

Executive Director 

Port of Long Beach 

 

 

 

 



 
 

May 4, 2018 

 
 
Ms. Fran Inman, Chair, 
California Transportation Commission 
1120 N Street MS 22 
Sacramento, CA  95814 
 

Dear Chair Inman & Members of the California Transportation Commission: 

The Central Coast Coalition strongly supports the California Transportation Commission (CTC) 
staff recommendations for grant funding allocations from the Senate Bill 1 (SB1) Local 
Partnership Program, Solutions for Congested Corridors Program and Trade Corridor 
Enhancement Program.  We thank Commission staff for their collaborative effort to develop 
program guidelines, and select projects, during a very short timeframe so that we can build 
these much-needed projects in an expeditious manner:    
 
Sponsor Agency Project Title SB1 Program(s) Recommended 

Amount 
Santa Barbara 
County Association 
of Governments and 
Caltrans  

Santa Barbara U.S. 
101 Multimodal 
Corridor 

Solutions for Congested 
Corridors Program 

$132.88 million 

Trade Corridor 
Enhancement Program 
(only project nominated 
from Central Coast 
Corridor) 

$51 million 

Santa Cruz County 
Regional 
Transportation 
Commission 

Scotts Valley: 
Glenwood Active 
Transportation 

Local Partnership 
Program 

$1 million 

Transportation 
Agency for Monterey 
County 

Marina Salinas 
Multimodal Corridor: 
Imjin Parkway 

Local Partnership 
Program 

$19 million 

 
As the area’s regional transportation planning agencies in San Benito, Santa Cruz, Monterey, 
San Luis Obispo, and Santa Barbara counties, with the Association of Monterey Bay Area 
Governments, we highly value the new SB1 gas tax revenues. These grants show our residents 
how, by matching local transportation sales taxes with new state funding, we can deliver truly 
transformative transportation projects in our region.  
 



Letter to California Transportation Commission 
May 4, 2018 
 
 
We strongly support the CTC staff recommendations and urge the Commission to approve full 
funding for the Santa Barbara U.S. 101 Multimodal Corridor, the Scotts Valley: Glenwood Active 
Transportation Project and the Marina Salinas Multimodal Corridor: Imjin Parkway.  
 
If you have any questions, please contact SBCAG Executive Director, Marjie Kirn, at (805) 961-
8900 or by email at mkirn@sbcag.org.  
 
Sincerely, 

 
 
 
 

Marjie Kirn, Executive Director Ron DeCarli, Executive Director 
Santa Barbara Association of Governments San Luis Obispo Council of Governments 

  
Debra L. Hale, Executive Director  George Dondero, Executive Director  
Transportation Agency for Monterey County Santa Cruz Co. Regional Transportation Commission  

 
 
  
 
 

Mary Gilbert, Executive Director Maura Twomey, Executive Director 
San Benito Council of Governments Association of Monterey Bay Area Governments 

cc:  Mr. Brian Annis, Secretary, California State Transportation Agency 
 Ms. Susan Bransen, Executive Director, California Transportation Commission 

Ms. Laurie Berman, Director, California Department of Transportation 
 Mr. Mitch Weiss, Chief Deputy Director, California Transportation Commission 
 Mr. Bruce De Terra, Chief, Programming, California Department of Transportation 

Mr. Richard Rosales, Acting District 5 Director, California Department of Transportation  
Ms. Teresa Favila, Associate Deputy Director, California Transportation Commission 
Ms. Dawn Cheser, Associate Deputy Director, California Transportation Commission 
Mr. Matthew Yosgot, Associate Deputy Director, California Transportation Commission 
Mr. Scott Eades, Corridor Manager, California Department of Transportation 

mailto:mkirn@sbcag.org


 

 

 
May 4, 2018 
 
 
Ms. Fran Inman, Chair, 
California Transportation Commission 
1120 N Street MS 22 
Sacramento, CA  95814 
 
Dear Chair Inman & Members of the California Transportation Commission: 
 
The Santa Barbara County Association of Governments (SBCAG) and Ventura County 
Transportation Commission (VCTC) strongly support the California Transportation Commission 
(CTC) staff recommendations to fully fund the Senate Bill 1 (SB1) grant applications for the 
Santa Barbara U.S. 101 Multimodal Corridor. The U.S. 101 Multimodal Corridor is SBCAG’s 
highest SB1 regional priority project and Caltrans’ second highest priority in the Solutions for 
Congested Corridors Program. 
 
The Santa Barbara U.S. 101 Multimodal Corridor project is a transformative regional 
transportation project that will provide needed congestion relief to the more than 100,000 
Californians who travel the corridor between Santa Barbara and Ventura County. The U.S 101 
corridor is Caltrans District 5’s most congested corridor and one of the most congested four-lane 
freeway segments in California. The critical importance of the U.S. 101 was highlighted during 
the recent Thomas Fire and subsequent Montecito debris flow that forced the closure of U.S. 
101 for almost two weeks. The closure of U.S. 101 dramatically illustrated the critical 
connectivity role the highway serves to the regional economy and the entire State of California 
as one of only two state highways that connect the San Francisco Bay Area and Los Angeles 
region.  
 
SBCAG, Caltrans, and VCTC have developed a multimodal suite of transportation 
improvements to address growing congestion in the U.S. 101 corridor with innovative solutions 
developed through a community consensus process. This suite of improvements were ratified 
by Santa Barbara County voters with 79% support for Measure A, Santa Barbara County’s 
regional transportation sales tax measure. Measure A includes a commitment of $140 million in 
funding for U.S. 101 HOV improvements along with $25 million each for peak hour passenger 
rail and interregional transit in the corridor. The “lane & train” solution proposed in these 
applications recently achieved a major milestone with the very successful April start of new peak 
hour rail service connecting Ventura & Santa Barbara Counties.  
 
The planned improvements on U.S. 101 will complete a ten-mile gap with the addition of new 
HOV lanes in both directions. SBCAG and VCTC have also partnered on the operation of a 
commuter bus service between our two regions and are working collaboratively to improve rail 
service in the U.S. 101 corridor. As a package, these improvements will help reduce over 
13,500 passenger hours of delay daily. Without improvement, U.S. 101 congestion is projected 
to increase over 10 hours per day by 2040. 
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Caltrans, SBCAG and VCTC are partners in developing transportation improvements in the 
corridor and have invested over $300 million in State and regional funding to deliver prior 
phases of the project including adding new HOV lanes beginning at Mussel Shoals in Ventura 
County to the City of Carpinteria. These new HOV lanes were funded by the State of California 
with Proposition 1B Corridor Mobility Improvement Account funds. Caltrans and SBCAG will 
continue making needed investments in partnership with the CTC to complete the remaining 
improvements in this critical corridor.  
 
Finally, we are very appreciative of the opportunities that SB1 provides in funding transformative 
transportation projects in our region. We especially value the work that CTC staff invested to 
allocate SB1 funds in a timely and productive manner. The CTC’s partnerships with regional 
transportation agencies to deliver SB 1 funded projects will leverage state and local tax dollars 
and improve mobility for California residents. 
 
We strongly support the CTC staff recommendations and urge the Commission to approve full 
funding for the Santa Barbara U.S. 101 Multimodal Corridor. The California Transportation 
Commission’s full funding support for this critical project will ensure its timely completion and will 
lead to improved mobility between our two regions. 
 
If you have any questions, please contact SBCAG Executive Director, Marjie Kirn, at (805) 961-
8900 or by email at mkirn@sbcag.org.   
 
Sincerely, 
 
 
  

 

 

Marjie C. Kirn 
Executive Director, Santa Barbara County 
Association of Governments (SBCAG) 

Darren M. Kettle 
Executive Director, Ventura County Transportation 
Commission 
 

  
cc:  Mr. Brian Annis, Secretary, California State Transportation Agency 
 Ms. Susan Bransen, Executive Director, California Transportation Commission 

Ms. Laurie Berman, Director, California Department of Transportation 
 Mr. Mitch Weiss, Chief Deputy Director, California Transportation Commission 
 Mr. Bruce De Terra, Chief, Programming, California Department of Transportation 

Ms. Teresa Favila, Associate Deputy Director, California Transportation Commission 
Ms. Dawn Cheser, Associate Deputy Director, California Transportation Commission 
Mr. Scott Eades, Corridor Manager, California Department of Transportation 

 

mailto:mkirn@sbcag.org
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May 8, 2018 File Number 7300400

Susan Bransen, Executive Director
California Transportation Commission

1120 N Street, MS-52
P.O. Box 942873
Sacramento, CA 95814

Dear Ms. Bransen

SUBJECT: Support Staff Recommendations: Solutions for Congested Corridors

Program, Trade Corridor Enhancement Program, Local Partnership

Program

I am writing to express my strong support for staff's recommendation to fund
the following projects under the Solutions for Congested Corridors Program,

Trade Corridor Enhancement Program, and Local Partnership Program. Upon

award, this Senate Bill 1 (Beall) (SB 1) funding would allow the San Diego region

to maximize ongoing local investments to deliver projects that balance

transportation, environmental, and community enhancement improvements to
reduce congestion and greenhouse gas emissions, improve access to transit and
jobs, and create opportunities for neighborhood enhancements.

Solutions for Congested
Corridors Program

San Diego North Coast Corridor:
Build NCC Phase 1

Applicants: SANDAG, Caltrans

Staff Recommendation: $1 95 million

Local Partnership Program

Citracado Parkway
Tra nspo rtati o n Co n n ecti o ns

Applicant: City of Escondido

Staff Recommendation: $1 2.5 million

Trade Corridor Enhancement
Program

Ca I ifo rn i a- M exico Bo rder System

Project
Applicants: SANDAG, Caltrans

Staff Recommendation: $82 million

Otay Mesa Truck Route Phase 4A
Applicant: City of San Diego
Staff Recommendation: $6 million

Beyond Compliance
E nvi ron menta I E nhancem ent
Project (Tenth Avenue Marine
Terminal)
Applicant: Port of San Diego
Staff Recommendation: $5.0 million

Rail Track Extension Proiects
(National City Marine Terminal)
Applicant: Port of San Diego
Staff Recommendation: $SgS,OOO



ln addition, I would like to express my appreciation for the transparent process and willingness of
California Transportation Commission staff to work with local agencies and stakeholders as part of
the 58 1 program development process. The continued partnership between regional transportation
planning agencies such as SANDAG and the Commission is instrumental to delivering sustainable and

transformative transportation projects across the state.

Thank you for your consideration of the outlined staff recommendations. Supporting these San Diego

regional projects would help see construction start in the coming months to deliver critical

transportation system improvements throughout the region.

Sincerely,

KIM KAWADA
Chief Deputy Executive Director

KKA/RWA/fwe

Enclosure: Staff Recommendations: San Diego Region Project Descriptions
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Staff Recommendations: 5an Diego Region Project Descriptions

Solutions for Congested Corridors Program

San Diego North Coast Corridor: Build NCC Phase 1

Applicants: SANDAG, Caltrans
Staff Recommendation: $t gS million

The Build North Coast Corridor Project (Build NCC) will address criticaltransportation needs along the
lnterstate 5 corridor, while helping to reduce congestion, enhance the coastal environment,
strengthen the economy, and improve quality of life in the San Diego region. The result of
unprecedented collaboration between local, regional, and state agencies and stakeholders, the Build

NCC project is "shovel ready"- its design is complete, all approvals and permits have been secured,

the contractor is on-board, and use of the Construction Manager/General Contractor project delivery
method ensures that any new funding can be used to fast-track subsequent construction within three
to six months.

Local Partnership Program

Citracado Pa rkway Transportation Connections
Applicant: City of Escondido
Staff Recommendation: $'l 2.S m¡ll¡on

The Citracado Parkway Transportation Connections project fills a critical gap in the transportation
network by constructing a 0.5-mile extension and improving an additional 0.5 mile of
Citracado Parkway to open southern access to a developing industrial park as well as the Palomar
Medical Center, northern San Diego's regional trauma center. The project also improves access to
trails, bicycle facilities, and transit by connecting underserved residential areas with employment
centers and the Nordahl Road Sprinter Transit Station.

Trade Corridor Enhancement Program

California-Mexico Border System Project
Applicants: SANDAG, Caltrans
Staff Recommendation: $gZ m¡ll¡on

The California-Mexico Border System project will address immediate freight efficiency needs in the
region by funding critical implementation-ready improvements that advance the objectives of the
California Freight Mobility Plan and Sustainable Freight Action Plan. These investments will support
construction of the future Otay Mesa East Port of Entry (POE), a flagship border infrastructure
project that will facilitate fast, predictable, and secure border crossings; the planned expansion of
the Calexico East POE, a border crossing experiencing extreme border delays due to bottlenecks;

and the implementation of air quality monitors at the Otay Mesa and Otay Mesa East POEs to help

expand current air emissions monitoring efforts along the border.
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Otay Mesa Truck Route Phase 4A
Applicant: City of San Diego
Staff Recommendation: $0 m¡llion

This project will improve and extend the Southbound Truck Export Road, a dedicated one-way
surface transportation access road used for freight trucks. Upon completion, it will resolve queuing
and congestion issues by providing additional queuing space, reducing truck traffic on local surface

streets, optimizing operations on the surrounding local roadways, enhancing safety, and providing
more efficient border facilitation.

Beyond Compliance Environmental Enhancement Project (Tenth Avenue Marine Terminal)
Applicant: Port of San Diego
Staff Recommendation: $S.6 mill¡on

This project will help to fund the expansion of the terminal's existing shore power system; the
purchase of a barge-based Advanced Marine Emission Control System bonnet system to capture and
control vessel hoteling emissions while at berth; and a power needs assessment for full
electrification of the remaining berths and cargo handling equipment.

RailTrack Extension Projects (National City Marine Terminal)
Applicant: Port of San Diego
Staff Recommendation : $ SAS,OOO

This recommendation would provide partial funding to support a rail track extension to connect an

upgraded rail car storage yard into an existing loop track on the terminal, and the realignment of
a local road, Marina Way, to route all non-freight traffic away from the cargo terminal and provide

separation between freight and pedestrian or personal vehicle traffic.
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January 31, 2018 
  
Ms. Susan Bransen, Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
Sacramento, CA 95814 
 
Re: Support Trade Corridor Enhancement Program Interstate 5 (I-5) Golden State Chokepoint 
Relief Program 
 
Dear Ms. Bransen:  
  
On behalf of the Los Angeles Area Chamber of Commerce, which represents more than 1,650 organizations 
and 650,000 employees in the region, I am writing to support the Trade Corridor Enhancement Program 
(TCEP) grant application submitted by the Los Angeles County Metropolitan Transportation Authority 
(Metro) for the Interstate 5 Golden State Chokepoint Relief Program.  The Program is seeking $247 million 
from the TCEP funding. 
 
The Program offers a comprehensive approach to fixing congestion, addressing safety along a critical 13-
mile stretch of I-5 in north Los Angeles County through construction of truck and High Occupancy Vehicle 
(HOV) lanes.  The improvements focus on alleviating a major chokepoint in the rapidly-growing Santa 
Clarita Valley where, hemmed in by mountains on both sides, I-5 becomes the sole major north-south link 
between the agricultural areas and logistics centers of the Central Valley and the Los Angeles Basin, where 
the Ports of Los Angeles and Long Beach support 40 percent of the nation’s containerized freight volumes. 
I-5 is also a vital international trade corridor that stretches 800 miles from Mexico to Canada, much of its 
corridor length spanning all California.  The lack of route choices along this chokepoint, combined with 
challenging inclined terrain, not only heightens the vulnerability of local residents and businesses to major 
traffic incidents and natural disasters, but makes the entire West Coast vulnerable to paralyzing supply 
chain disruptions along the entirety of I-5.  Investing in this Program is critical to ensuring the economic 
vitality of the region and the state, freight system resilience, and state of goods repair. 
 
The Chamber fully supports Metro as they seek TCEP resources for this critically needed project to support 
regional and statewide economic vitality and connectivity for freight and passenger mobility. Thank you 
for your consideration of the application. Should you have any questions, please contact Kendal Asuncion 
at kasuncion@lachamber.com or (213) 580-7518.  
 
Sincerely, 

 
Gary Toebben 
President & CEO 
 



 
 
January 30, 2018 
 
Ms. Susan Bransen 
Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
P.O. Box 942873  
Sacramento, CA 95814 
 
RE:  Trade Corridor Enhancement Program 
 Interstate 5 (I-5) Golden State Chokepoint Relief Program 
 
Dear Ms. Bransen: 
 
On behalf of the Los Angeles Business Council (LABC),  I am pleased to submit this letter of support for 
the Trade Corridor Enhancement Program (TCEP) grant application submitted by the Los Angeles 
County Metropolitan Transportation Authority (Metro) for the Interstate 5 Golden State Chokepoint 
Relief Program.  The Program is seeking $247 million from the TCEP funding. The LABC is a research 
and advocacy organization with over 500 members representing LA’s top real estate, engineering, public 
affairs, law, architectural, and renewable energy companies. 
 
The Program offers a comprehensive approach to fixing congestion, addressing safety along a critical 13-
mile stretch of I-5 in north Los Angeles County through construction of truck and High Occupancy Vehicle 
(HOV) lanes.  The improvements focus on alleviating a major chokepoint in the rapidly-growing Santa 
Clarita Valley where, hemmed in by mountains on both sides, I-5 becomes the sole major north-south link 
between the agricultural areas and logistics centers of the Central Valley and the Los Angeles Basin, 
where the Ports of Los Angeles and Long Beach support 40 percent of the nation’s containerized freight 
volumes. I-5 is also a vital international trade corridor that stretches 800 miles from Mexico to Canada, 
much of its corridor length spanning all California.  The lack of route choices along this chokepoint, 
combined with challenging inclined terrain, not only heightens the vulnerability of local residents and 
businesses to major traffic incidents and natural disasters, but makes the entire West Coast vulnerable to 
paralyzing supply chain disruptions along the entirety of I-5.  Investing in this Program is critical to 
ensuring the economic vitality of the region and the state, freight system resilience, and state of goods 
repair.   
 
The LABC fully supports Metro as they seek TCEP resources for this critically needed project to support 
regional and statewide economic vitality and connectivity for freight and passenger mobility.  
 
Thank you for your support and consideration of the application. 
 
Sincerely, 
 

 
 
 

President 
Los Angeles Business Council 
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January 25,2018

Ms. Susan Bransen
Executive Director
California Transpottation Commission
1120 N Street, MS-52
P.O. Box 942873
Sacramento, CA 95814

RE: Trade Corridor Enhancement Program lnterstate 5 (l-5) Golden
State Chokepoint Relief Program

Dear Ms. Bransen

On behalf of the City of Palmdale, I am pleased to submit this letter of
support for the Trade Corridor Enhancement Program (TCEP) grant
application submitted by the Los Angeles County Metropolitan
Transportation Authority (Metro) for the lnterstate 5 Golden Sfafe
Chokepoint Relief Program. The Program ¡s seeking $247 million from
the TCEP funding.

The Program offers a comprehensive approach to fixing congestion,
addressing safety along a critical 13-mile stretch of l-5 in north Los
Angeles County through construction of truck and High Occupancy
Vehicle (HOV) lanes. The improvements focus on allev¡ating a major
chokepoint in the rapidly-growing Santa Clarita Valley where, hemmed in

by mountains on both sides, l-5 becomes the sole major north-south link
between the agricultural areas and logistics centers of the Central Valley
and the Los Angeles Basin, where the Ports of Los Angeles and Long
Beach support 40 percent of the nation's containerized freight volumes. l-5
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is also a vital international trade corridor that stretches 800 miles from
Mexico to Canada, much of its corridor length spanning all California. The
lack of route choices along this chokepoint, combined with challenging
inclined terrain, not only heightens the vulnerability of local residents and
businesses to major traffic incidents and natural disasters, but makes the
entire West Coast vulnerable to paralyzing supply chain disruptions along
the entirety of l-5. lnvesting in this Program is critical to ensuring the
economic vitality of the region and the state, freight system resilience, and
state of goods repair.

The City of Palmdale fully supports Metro as they seek TCEP resources for
this critically needed project to support regional and statewide economic
vitality and connectivity for freight and passenger mobility. Thank you for
your support and consideration of the application. Please contact
Transportation/Special Projects Manager Mike Behen at 661-267-5337 I
mbehen@cityofpalmdale.org or me at 661-267-5102 if you have any
questions.

Sincerely,

Ledford
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January 26,2018

Ms. Susan Bransen
Executive Director
California Transportation Commission
1120 N Street, MS-52
P.O. Box 942873
Sacramento, CA 95814

RE: Trade Corridor Enhancement Program
lnterstate 5 (l-5) Golden State Ghokepoint Relief Program

Dear Ms. Bransen:

On behalf of the Golden State Gateway Coalition, I am pleased to submit this letter of support for the

Trade Corridor Enhancement Program (TCEP) grant application submitted by the Los Angeles County

Metropolitan Transportation Authority (Metro) for the lnterstate 5 Golden State Chokepoint Relief

Program. The Program is seeking $247 million from the TCEP funding.

The program offers a comprehensive approach to fixing congestion and addressing safety along a critical

13-mile stretch of l-5 in north Los Angeles County through construction of truck and High Occupancy

Vehicle (HOV) lanes. The improvements focus on alleviating a major chokepoint in the rapidly-growing

Santa Clarita Valley where, hemmed in by mountains on both sides, l-5 becomes the sole major north-

south link between the agricultural areas and logistics centers of the Central Valley and the Los Angeles

Basin, where the Ports of Los Angeles and Long Beach support 40 percent of the nation's containerized

freight volumes. l-5 is also a vital international trade corridor that stretches 800 miles from Mexico to

Canada, much of its corridor length spanning all California. The lack of route choices along this

chokepoint, combined with challenging inclined terrain, not only heightens the vulnerability of local

residents and businesses to major traffic incidents and natural disasters, but makes the entire West Coast

vulnerable to paralyzing supply chain disruptions along the entirety of l-5. lnvesting in this Program is

critical to ensuring the economic vitality of the region and the state, freight system resilience, and state of

goods repair.

The Golden State Gateway Coalition is a non-profit transportation advocacy organization based in Santa

Clarita. Our mission is to improve roadway safety and mobility in north Los Angeles County. We fully

support Metro as they seek TCEP resources for this critically needed project to support regional and

statewide economic vitality and connectivity for freight and passenger mobility.

Thank you for your support and consideration of the application.

Victor E. Lindenheim
Executive Director

28042Avenue Stanford, Unit E, Santa Clarita, CA91355
Telephone (661)775-0455 , Fax (661) 295-0692 , www.goldenstategateway,org
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January 26, 2018 

Ms. Susan Bransen 
Executive Director, California Transportation Commission 
1120 N Street, MS-52 
Sacramento, CA 95814 

RE: Metro Trade Corridor Enhancement Program Grant Application for the Interstate 5 Golden State 
Chokepoint Relief Program 

Dear Ms. Bransen: 

We are writing on behalf of the Valley Industry & Commerce Association (VICA), representing more than 400 
businesses in the San Fernando Valley and throughout Los Angeles County. VICA strongly supports the Trade 
Corridor Enhancement Program (TCEP) grant application submitted by the Los Angeles County Metropolitan 
Transportation Authority (Metro) for the Interstate 5 Golden State Chokepoint Relief Program.  

The Chokepoint Relief Program offers a comprehensive approach to fixing congestion and addressing safety 
along a critical 13-mile stretch of I-5 in north Los Angeles County through construction of truck lanes and High 
Occupancy Vehicle (HOV) lanes. The improvements focus on alleviating a major chokepoint in the rapidly-
growing Santa Clarita Valley where I-5 becomes the sole major north-south link between the Central Valley 
and the Los Angeles Basin. The I-5 is also a vital international trade corridor that stretches 800 miles from 
Mexico to Canada, much of its corridor length spanning all California.   

The lack of route choices along this chokepoint, combined with challenging terrain, heightens the vulnerability 
of local residents and businesses to major traffic incidents and natural disasters, and makes the entire West 
Coast vulnerable to paralyzing supply chain disruptions along the entirety of I-5.   

We urge the CTC to leverage $247 million in TCEP funding for this critically needed project to support regional 
and statewide economic vitality and connectivity for freight and passenger mobility.  

Thank you for your support and consideration of the application. 

Sincerely,  

  
Lisa Gritzner Stuart Waldman 
VICA Chair             VICA President 
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January 29, 2018 
 
Ms. Susan Bransen 
Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
Sacramento, CA 95814 
 
RE: Trade Corridor Enhancement Program Interstate 5 (I-5) Golden 
State Chokepoint Relief Program 
 
Dear Ms. Bransen: 
 
We are writing on behalf of the Los Angeles County Business Federation 
(BizFed) - a diverse grassroots alliance of more than 170 top business groups 
representing more than 390,000 employers with over 3.5 million employees 
throughout Los Angeles County.  We are pleased to submit this letter of 
support for the Trade Corridor Enhancement Program (TCEP) grant application 
submitted by the Los Angeles County Metropolitan Transportation Authority 
(Metro) for the Interstate 5 Golden State Chokepoint Relief Program.  
The Program is seeking $247 million from the TCEP funding.  

This program offers a comprehensive approach to fixing congestion, 
addressing safety along a critical 13-mile stretch of I-5 in north Los Angeles 
County through construction of truck and High Occupancy Vehicle (HOV) 
lanes.  The improvements focus on alleviating a major chokepoint in the 
rapidly-growing Santa Clarita Valley where, hemmed in by mountains on both 
sides, I-5 becomes the sole major north-south link between the agricultural 
areas and logistics centers of the Central Valley and the Los Angeles Basin, 
where the Ports of Los Angeles and Long Beach support 40 percent of the 
nation’s containerized freight volumes. I-5 is also a vital international trade 
corridor that stretches 800 miles from Mexico to Canada, much of its corridor 
length spanning all California.  The lack of route choices along this chokepoint, 
combined with challenging inclined terrain, not only heightens the vulnerability 
of local residents and businesses to major traffic incidents and natural 
disasters, but makes the entire West Coast vulnerable to paralyzing supply 
chain disruptions along the entirety of I-5.  Investing in this Program is critical 
to ensuring the economic vitality of the region and the state, freight system 
resilience, and state of goods repair.   

BizFed fully supports Metro as they seek TCEP resources for this critically 
needed project to support regional and statewide economic vitality and 
connectivity for freight and passenger mobility.  Thank you for your support 
and consideration of the application. 

Sincerely, 

                          
Hilary Norton                   David Fleming                   Tracy Hernandez 
BizFed Chair                    BizFed Founding Chair       BizFed Founding CEO 
Fixing Angelenos           Impower, Inc. 
Stuck in Traffic (F.A.S.T)                            
   

  
BizFed's Member Alliance 
AIA - Los Angeles 
Alhambra Chamber 
American Beverage Association 
American Hotel & Lodging Association  
Antelope Valley Board of Trade  
Apartment Association, California Southern Cities  
Apartment Association of Greater Los Angeles  
Arcadia Association of Realtors 
Asian American Business Women Association 
Asian Business Association 
Association of Independent Commercial Producers  
Azusa Chamber 
Beverly Hills Chamber 
Beverly Hills / Greater LA Association of Realtors 
BNI4SUCCESS 
Burbank Association of Realtors 
Building Industry Association, LA  / Ventura Counties 
Building Owners & Managers Association, Greater LA  
Business & Industry Council for Emergency Planning &     
       Preparedness 
CalAsian Chamber 
California Apartment Association, Los Angeles  
California Asphalt Pavement Association 
California Business Roundtable 
California Cannabis Industry Association 
California Construction Industry and Materials Association  
California Contract Cities Association 
California Employers Association 
California Fashion Association 
California Grocers Association 
California Hotel & Lodging Association 
California Independent Oil Marketers  
California Independent Petroleum Association 
California Life Sciences Association 
California Metals Coalition 
California Restaurant Association 
California Small Business Alliance 
California Sportfishing League 
California Trucking Association 
CALInnovates 
Carson Chamber of Commerce 
Carson Dominguez Employers Alliance 
CDC Small Business Finance 
Central City Association 
Cerritos Chamber 
Citrus Valley Association of Realtors 
Construction Industry Air and Water Quality Coalitions  
Consumer Healthcare Products Association 
Council on Trade and Investment for Filipino America ns 
Culver City Chamber 
Downtown Long Beach Alliance 
Downey Association of Realtors 
El Monte/South El Monte Chamber  
Employers Group 
Engineering Contractor's Association 
F.A.S.T.-Fixing Angelenos Stuck In Traffic  
FilmLA 
Foreign Trade Association 
FuturePorts 
Gateway to LA 
Glendale Association of Realtors 
Glendale Chamber 
Glendora Chamber 
Greater Antelope Valley AOR 
Greater Lakewood Chamber 
Greater Los Angeles African American Chamber  
Greater Los Angeles New Car Dealers Association 
Harbor Association of Industry and Commerce 
Harbor Trucking Association 
Hollywood Chamber 
Hospital Association of Southern California  
Hotel Association of Los Angeles 
Industry Manufacturers Council  
International Warehouse Logistics Association 
Inglewood Airport Area Chamber  
Investing in Place 
Irwindale Chamber 
Japan Business Association of Southern California  
La Canada Flintridge Chamber  
LA Media Lab 
LAX Coastal Area Chamber 
Leadership for Urban Renewal Network 
League of California Cities 
Local Search Association 
Long Beach Area Chamber 
Los Angeles Area Chamber 
Los Angeles Black MBA Association  
Los Angeles Cleantech Incubator  
Los Angeles County Bicycle Coalition 
Los Angeles County Boards of Real Estate  
Los Angeles County Waste Management Association 
Los Angeles Gateway Chamber of Commerce 
Los Angeles Latino Chamber 
Los Angeles Parking Association 
Los Angeles Urban League 
Maple Business Council  
Motion Picture Association of America 
MoveLA 
NAIFA - OC 
NAIOP Southern California Chapter  
National Association of Tobacco Outlets  
National Association of Women Business Owners 
National Association of Women Business Owners, LA  
National Hispanic Medical Association 
Pacific Merchant Shipping Association 
Pacific Palisades Chamber 
Panorama City Chamber 
Pasadena Chamber 
Pasadena-Foothills Association of Realtors 
PhRMA 
Planned Parenthood Southern California Affiliates 
Pomona Chamber 
Rancho Southeast Association of Realtors  
Recording Industry Association of America  
Regional Black - San Fernando Valley Chamber 
Regional San Gabriel Valley Chamber  
Rosemead Chamber 
Rotary Club of Los Angeles 
San Gabriel Chamber 
San Gabriel Valley Civic Alliance 
San Gabriel Valley Economic Partnership 
Santa Clarita Valley Chamber  
Santa Clarita Valley Economic Development Corp.  
San Pedro Peninsula Chamber  
Santa Monica Chamber 
Santa Monica Junior Chamber 
SCALE LA 
South Bay Association of Chambers 
South Bay Association of Realtors 
Southern California Contractors Association 
Southern California Golf Association 
Southern California Grantmakers 
Southern California Minority Supplier Development Council Inc.  
Southern California Water Committee 
Southland Regional Association of Realtors  
Torrance Area Chamber 
Town Hall Los Angeles 
Tri-Counties Association of Realtors 
United Chambers San Fernando Valley  
United States-Mexico Chamber 
Unmanned Autonomous Vehicle Systems Association 
Valley Economic Alliance  
Valley Economic Development Corp.  
Valley Industry & Commerce Association 
Vernon Chamber 
Vietnamese American Chamber  
Warner Center Association 
West Hollywood Chamber 
West Los Angeles Chamber 
West San Gabriel Valley Association 
West Valley/Warner Center Chamber  
Western Manufactured Housing Association 
Western States Petroleum Association 
Westside Council of Chambers 
Westwood Village Rotary Club 
Wilmington Chamber 
World Trade Center 
Young Professionals in Energy - LA Chapter 
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January 25,2018

Ms. Susan Bransen
Executive Director
California Transportation Commission
1120 N Street, MS-52
P.O. Box 942873
Sacramento, CA 95814

RE: Trade Gorridor Enhancement Program lnterstate 5 (l-5) Golden
State Chokepoint Relief Program

Dear Ms. Bransen:

On behalf of the City of Palmdale, I am pleased to submit this letter of
support for the Trade Corridor Enhancement Program (TCEP) grant
applicat¡on submitted by the Los Angeles County Metropolitan
Transportation Authority (Metro) for the lnterstate 5 Golden Sfafe
Chokepoint Relief Program. The Program ¡s seeking $247 million from
the TCEP funding.

The Program offers a comprehensive approach to fixing congest¡on,
addressing safety along a critical 13-mile stretch of l-5 in north Los
Angeles County through construction of truck and High Occupancy
Vehicle (HOV) lanes. The improvements focus on alleviating a major
chokepoint in the rapidly-growing Santa Clarita Valley where, hemmed in

by mountains on both sides, l-5 becomes the sole major north-south link
between the agricultural areas and logistics centers of the Central Valley
and the Los Angeles Basin, where the Ports of Los Angeles and Long
Beach support 40 percent of the nation's containerized freight volumes. l-5
is also a vital international trade corridor that stretches 800 miles from
Mexico to Canada, much of its corridor length spanning all California. The
lack of route choices along this chokepoint, combined with challenging
inclined terrain, not only heightens the vulnerability of local residents and
businesses to major traffic incidents and natural disasters, but makes the
entire West Coast vulnerable to paralyzing supply chain disruptions along
the entirety of l-5. lnvesting in this Program is critical to ensuring the
economic vitality of the region and the state, freight system resilience, and
state of goods repair.upon 72 lnurs notice arrl request

www cityof palmdale org
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Ltr. to Ltr. to Susan Bransen
Re: Trade Corridor Enhancement Program lnterstate 5 (l-5) Golden State

Chokepoint Relief Program
January 25,2018
Page 2

The City of Palmdale fully supports Metro as they seek TCEP resources for
this critically needed project to support regional and statewide economic
vitality and connectivity for freight and passenger mobility. Thank you for
your support and consideration of the application. Please contact
Transportation/Special Projects Manager Mike Behen at 661-267-5337 I
mbehen@cityofpalmdale.org or me at 661-267-5102 if you have any
questions.

Sincerely,

James e
City Manager













 

 

January 30, 2018 
 
Ms. Susan Bransen 
Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
Sacramento, CA 95814 
 
RE: Trade Corridor Enhancement Program 
Interstate 605 (I-605) / State Route 91 (SR-91) Interchange Improvement:  Gateway Cities Freight 
Crossroads Project 
 
Dear Ms. Bransen: 
 
On behalf of Los Angeles Area Chamber of Commerce, I am pleased to submit this letter of support for the 
Trade Corridor Enhancement Program (TCEP) funding application submitted by the Los Angeles County 
Metropolitan Transportation Authority (Metro) for the Interstate 605 (I-605) / State Route 91 (SR-91) 

Interchange Improvement: Gateway Cities Freight Crossroads Project.  The Project is seeking $90 
million from the TCEP funding.   
 
The I-605 Corridor is one of the three major direct north/south corridors in the LA Metro region and a 
central pillar of the Southern California freeway system, connecting commuters, travelers, and truck drivers 
moving between the densely populated Gateway Cities, San Gabriel Valley, the Inland Empire, and the rest 
of the region.  SR-91, also known as the Artesia Freeway, is a major east-west regional State highway 
within the greater Los Angeles area of Southern California, and serves as a gateway to the Ports of Los 
Angeles and Long Beach. 
 
Both I-605 and SR-91 play critical roles in providing mobility for the movement of people and goods in the 
region.  However, the I-605/SR-91 interchange is a major bottleneck due to the amount of traffic being 
carried today, and with projected freight and passenger growth in the future, this condition is expected to 
exacerbate.  Without improvements, conditions at this interchange will result in increasing congestion, 
higher crash rates for trucks and passenger vehicles, lower travel speeds and travel time reliability, and 
higher costs for system users.  This Project will provide critically needed improvements to this interchange, 
and offers a strong Benefit-Cost Ratio of 1.22 to 1, proving its value to the State. 
 
The Chamber supports Metro as they seek TCEP resources for this critically needed project to support 
regional and statewide connectivity for freight and passenger mobility. Thank you for your support and 
consideration of the application. 
 
Sincerely, 

 
Gary Toebben 
President & CEO 
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Ms. Susan Bransen 
Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
P.O. Box 942873  
Sacramento, CA 95814 
 
RE:   Trade Corridor Enhancement Program 

SR-71 Freeway Conversion Project  
 
 
Dear Ms. Bransen,  
 
On behalf of the San Gabriel Valley Council of Governments (SGVCOG), I am pleased to submit 
this letter of support for the Trade Corridor Enhancement Program (TCEP) funding application 
submitted by the Los Angeles County Metropolitan Transportation Authority (Metro) for the SR-
71 Freeway Conversion Project.  The Project is seeking $44 million from the TCEP funding.   
 
Bisecting the I-10 corridor between Downtown Los Angeles and Downtown San Bernardino, SR-
71 serves as a vital freight and commuter route to a regionally important area known as the “Four 
Corners”, where the Counties of Los Angeles, Orange, San Bernardino and Riverside meet.  As a 
result, the SR-71 carries a heavy load of commuters and freight volumes as it is a vital artery in the 
multicounty transportation network that connects to the SR-91 freeway in Corona to the south, 
intersects with the SR-60 and I-10 freeways in Pomona and connects to the SR-57 freeway in San 
Dimas to the north. 
 
Despite its status as a central link in the Southern California highway system, the SR-71 cannot 
perform at its optimal level for moving people and goods throughout the region as it is not a fully 
grade-separated freeway for its entire length. The SR-71 Freeway Conversion Project aims to 
upgrade the existing expressway to a fully access controlled freeway by widening the existing two 
lanes in each direction to accommodate one HOV and three mixed flow lanes in each direction of 
the freeway (from Mission Boulevard to SR-60), and eliminating at-grade signalized intersections.  
The Project will expand the facility capacity, improves travel speed and travel time reliability, while 
reducing community impacts such as noise, localized congestion, safety, and reduction in air 
quality impacts.   
 
In conclusion, SGVCOG fully supports Metro as they seek TCEP resources for this transformative 
project. I would like to thank you in advance for your consideration of the application. 

 
Sincerely,  

 
Marisa Creter 
Interim Executive Director  
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Ms. Susan Bransen 
Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
P.O. Box 942873  
Sacramento, CA 95814 
 
RE:   Trade Corridor Enhancement Program 

SR-71 Freeway Conversion Project  
 
 
Dear Ms. Bransen,  
 
On behalf of the City of Walnut, I am pleased to submit this letter of support for the Trade Corridor Enhancement 
Program (TCEP) funding application submitted by the Los Angeles County Metropolitan Transportation Authority 
(Metro) for the SR-71 Freeway Conversion Project.  The Project is seeking $44 million from the TCEP funding.   
 
Bisecting the I-10 corridor between Downtown Los Angeles and Downtown San Bernardino, SR-71 serves as a vital 
freight and commuter route to a regionally important area known as the “Four Corners”, where the Counties of Los 
Angeles, Orange, San Bernardino and Riverside meet.  As a result, the SR-71 carries a heavy load of commuters and 
freight volumes as it is a vital artery in the multicounty transportation network that connects to the SR-91 freeway in 
Corona to the south, intersects with the SR-60 and I-10 freeways in Pomona and connects to the SR-57 freeway in San 
Dimas to the north. 
 
Despite its status as a central link in the Southern California highway system, the SR-71 cannot perform at its optimal 
level for moving people and goods throughout the region as it is not a fully grade-separated freeway for its entire 
length. The SR-71 Freeway Conversion Project aims to upgrade the existing expressway to a fully access controlled 
freeway by widening the existing two lanes in each direction to accommodate one HOV and three mixed flow lanes in 
each direction of the freeway (from Mission Boulevard to SR-60), and eliminating at-grade signalized intersections.  
The Project will expand the facility capacity, improves travel speed and travel time reliability, while reducing 
community impacts such as noise, localized congestion, safety, and reduction in air quality impacts.   
 
In conclusion, the City of Walnut fully supports Metro as they seek TCEP resources for this transformative project. I 
would like to thank you in advance for your consideration of the application. 
 
Sincerely,  

 
 
 
 

Mary Su 
Mayor, City of Walnut  













 

 

January 30, 2018 
 
Ms. Susan Bransen 
Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
Sacramento, CA 95814 
 
RE: Trade Corridor Enhancement Program SR-71 Freeway Conversion Project  
 
Dear Ms. Bransen,  
 
On behalf of the Los Angeles Area Chamber of Commerce, I am pleased to submit this letter of support 
for the Trade Corridor Enhancement Program (TCEP) funding application submitted by the Los Angeles 
County Metropolitan Transportation Authority (Metro) for the SR-71 Freeway Conversion Project.  The 
Project is seeking $44 million from the TCEP funding.   
 
Bisecting the I-10 corridor between Downtown Los Angeles and Downtown San Bernardino, SR-71 
serves as a vital freight and commuter route to a regionally important area known as the “Four Corners”, 
where the Counties of Los Angeles, Orange, San Bernardino and Riverside meet.  As a result, the SR-71 
carries a heavy load of commuters and freight volumes as it is a vital artery in the multicounty 
transportation network that connects to the SR-91 freeway in Corona to the south, intersects with the SR-
60 and I-10 freeways in Pomona and connects to the SR-57 freeway in San Dimas to the north. 
 
Despite its status as a central link in the Southern California highway system, the SR-71 cannot perform 
at its optimal level for moving people and goods throughout the region as it is not a fully grade-separated 
freeway for its entire length. The SR-71 Freeway Conversion Project aims to upgrade the existing 
expressway to a fully access controlled freeway by widening the existing two lanes in each direction to 
accommodate one HOV and three mixed flow lanes in each direction of the freeway (from Mission 
Boulevard to SR-60), and eliminating at-grade signalized intersections.  The Project will expand the 
facility capacity, improves travel speed and travel time reliability, while reducing community impacts 
such as noise, localized congestion, safety, and reduction in air quality impacts.   
 
The Chamber fully supports Metro as they seek TCEP resources for this transformative project. I would 
like to thank you in advance for your consideration of the application. 
 
Sincerely,  

 
Gary Toebben 
President & CEO 







 

 

 
 
 
 
 
January 26, 2018 
 
Ms. Susan Bransen 
Executive Director  
California Transportation Commission  
1120 N Street, MS-52 
P.O. Box 942873  
Sacramento, CA 95814 
 
RE:  Trade Corridor Enhancement Program… 

SR 57/60 Confluence Chokepoint Relief Program 
 
 
Dear Ms. Bransen, 
 
As Executive Director of the Industry Manufacturers Council, the chamber of commerce for the City of 
Industry, I write in strong support of the SR 57/60 Confluence Chokepoint Relief Program, which is 
seeking $177 million in funding from the Trade Corridor Enhancement Program (TCEP). The California 
Department of Transportation (Caltrans) and Los Angeles County Metropolitan Transportation 
Authority (Metro) are jointly submitting this application.  
 
Besides the safety issues inherent in the merging of SR 57 and SR 60, two extremely busy freeways 
along a dangerously inefficient two-mile stretch that results in numerous accidents, this proposed project 
will address the significant congestion and costly peak-period travel delays experienced by trucks 
delivering good and materials to and from the large number of manufacturing and logistics firms that we 
represent.  
 
The continued economic vitality of our city’s 3,000-plus businesses – employing 67,000 workers, paying 
$11 billion of labor income, and generating more than $30 billion in wholesale and retail sales, – depends 
greatly, as these numbers demonstrate, on improving the movement of goods and people. 
 
As an important corridor for transporting containerized freight, SR-60 is responsible for moving 43 
percent of goods from the Ports of Los Angeles and Long Beach, before ultimately connecting 
eastbound with I-10 and I-40. The SR 57/60 Confluence Chokepoint Relief Program, which will 
facilitate goods movement from Southern California ports to the rest of the nation, will support continued 
economic vitality and promote the key program goals highlighted in the National Highway Freight 
Program, the California Freight Mobility Plan and the California Sustainable Freight Action Plan guiding 
principles.  
 
For the above reasons and more, the Industry Manufacturers Council is in full and enthusiastic support of 
Caltrans and Metro as they seek TCEP resources for this critically needed project, supporting regional and 
statewide connectivity for freight and passenger mobility.  
 
Thank you in advance for your consideration and support of the application. 
 
Sincerely,  
 
 
Ben Wong 
Executive Director 
Industry Manufacturers Council 
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Susan Bransen 
Executive Director  
California Transportation Commission  
1120 N Street, MS-52 
P.O. Box 942873  
Sacramento, CA 95814 
 
RE:  Trade Corridor Enhancement Program   

SR 57/60 Confluence Chokepoint Relief Program 
 
 
Dear Ms. Bransen, 
 
On behalf of the City of Walnut, I would like to offer this letter of support for the SR 57/60 Confluence 
Chokepoint Relief Program, which is seeking $177 million from the Trade Corridor Enhancement Program 
(TCEP) funds. The California Department of Transportation (Caltrans) and Los Angeles County Metropolitan 
Transportation Authority (Metro) are jointly submitting this application.  
 
The proposed project will address severe safety and congestion challenges along a two-mile segment where SR-
57 and SR-60 merge in a dangerous, inefficient manner, causing numerous accidents and considerable amount of 
unnecessary peak-period travel delay for trucks each day.  
 
SR-60 is the highest utilized corridor for transporting containerized freight, moving 43 percent of goods east-west 
from the Ports of Los Angeles and Long Beach, then ultimately connecting with I-10 and I-40. By facilitating 
goods movements from Southern California to the rest of the nation, the SR 57/60 Confluence Chokepoint Relief 
Program will support continued economic vitality and promote the key program goals highlighted in the National 
Highway Freight Program, the California Freight Mobility Plan and the California Sustainable Freight Action 
Plan guiding principles.  
 
The City of Walnut fully supports Caltrans and Metro as they seek TCEP resources for this critically needed 
project to support regional and statewide connectivity for freight and passenger mobility.  
 
Thank you for your support and consideration of the application. 
 
Sincerely,  

 
 
 

Mary Su 
Mayor, City of Walnut  
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January 30, 2018 
 
 
 
 
Susan Bransen 
Executive Director  
California Transportation Commission  
1120 N Street, MS-52 
P.O. Box 942873  
Sacramento, CA 95814 
 
RE:  Trade Corridor Enhancement Program   

SR-57/60 Confluence: Chokepoint Relief Program 
 
Dear Ms. Bransen: 
 
As Mayor, I would like to offer this letter of support for the SR-57/60 Confluence: 
Chokepoint Relief Program, which is seeking $177 million from the Trade Corridor 
Enhancement Program (TCEP) funds. The California Department of Transportation 
(Caltrans) and Los Angeles County Metropolitan Transportation Authority (Metro) are 
jointly submitting this application.  
 
The proposed project will greatly relieve congestion and eliminate weaving of trucks 
and cars at the fifth most congested freight bottleneck in the nation, while significantly 
improving safety at the highest truck accident location in Southern California.  
Eliminating this bottleneck is projected to reduce truck vehicle-hours-traveled (VHT) at 
the confluence by over 211,000 hours annually and 662 hours daily, as well as save $1 
billion of driver delay time over the next 20 years. 
 
SR-60 is the highest utilized corridor for transporting containerized freight, moving 43 
percent of goods east-west from the Ports of Los Angeles and Long Beach, then 
ultimately connecting with I-10 and I-40. By facilitating goods movements from 
Southern California to the rest of the nation, the SR-57/60 Confluence: Chokepoint 
Relief Program will support continued economic vitality and promote the key program 
goals highlighted in the National Highway Freight Program, the California Freight 
Mobility Plan and the California Sustainable Freight Action Plan guiding principles.  
 
The City of Diamond Bar has been instrumental in seeking a solution to the SR-57/60 
Confluence Project, and I wholeheartedly support Caltrans and Metro as they seek TCEP 
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resources for this critically needed project to support regional and statewide 
connectivity for freight and passenger mobility.  
 
Thank you for your support and consideration of the application.  Should you have any 
questions regarding this project, please contact Mr. David Liu, Director of Public Works, 
at 909/839-7040 or via email at dliu@diamondbarca.gov. 
 
Sincerely,  
 
 
 
Ruth M. Low 
Mayor 
 
c:  City Council 
      Dan Fox, City Manager 
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 Susan Bransen 

Executive Director  
California Transportation Commission  
1120 N Street, MS-52 
P.O. Box 942873  
Sacramento, CA 95814 
 
RE:  Trade Corridor Enhancement Program   

SR 57/60 Confluence Chokepoint Relief Program 
 
 
Dear Ms. Bransen, 
 
On behalf of the San Gabriel Valley Council of Governments (SGVCOG), I would like to 
offer this letter of support for the SR 57/60 Confluence Chokepoint Relief Program, which 
is seeking $177 million from the Trade Corridor Enhancement Program (TCEP) funds. The 
California Department of Transportation (Caltrans) and Los Angeles County 
Metropolitan Transportation Authority (Metro) are jointly submitting this application.  
 
The proposed project will address severe safety and congestion challenges along a two-
mile segment where SR-57 and SR-60 merge in a dangerous, inefficient manner, causing 
numerous accidents and considerable amount of unnecessary peak-period travel delay for 
trucks each day.  

 
SR-60 is the highest utilized corridor for transporting containerized freight, moving 43 
percent of goods east-west from the Ports of Los Angeles and Long Beach, then ultimately 
connecting with I-10 and I-40. By facilitating goods movements from Southern California 
to the rest of the nation, the SR 57/60 Confluence Chokepoint Relief Program will support 
continued economic vitality and promote the key program goals highlighted in the National 
Highway Freight Program, the California Freight Mobility Plan and the California 
Sustainable Freight Action Plan guiding principles.  
 
SGVCOG fully supports Caltrans and Metro as they seek TCEP resources for this critically 
needed project to support regional and statewide connectivity for freight and passenger 
mobility.  
 
Thank you for your support and consideration of the application. 
 
Sincerely,  

 
Marisa Creter 
Interim Executive Director  

 





 

 

January 30, 2018 
 
Ms. Susan Bransen 
Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
Sacramento, CA 95814 
 
Re: Trade Corridor Enhancement Program SR 57/60 Confluence Chokepoint Relief Program 
 
Dear Ms. Bransen, 
 
On behalf of the Los Angeles Area Chamber of Commerce, I would like to offer this letter of support for 
the SR 57/60 Confluence Chokepoint Relief Program, which is seeking $177 million from the Trade 
Corridor Enhancement Program (TCEP) funds. The California Department of Transportation (Caltrans) 
and Los Angeles County Metropolitan Transportation Authority (Metro) are jointly submitting this 
application.  
 
The proposed project will address severe safety and congestion challenges along a two-mile segment 
where SR-57 and SR-60 merge in a dangerous, inefficient manner, causing numerous accidents and 
considerable amount of unnecessary peak-period travel delay for trucks each day.  
 
SR-60 is the highest utilized corridor for transporting containerized freight, moving 43 percent of goods 
east-west from the Ports of Los Angeles and Long Beach, then ultimately connecting with I-10 and I-40. 
By facilitating goods movements from Southern California to the rest of the nation, the SR 57/60 
Confluence Chokepoint Relief Program will support continued economic vitality and promote the key 
program goals highlighted in the National Highway Freight Program, the California Freight Mobility Plan 
and the California Sustainable Freight Action Plan guiding principles.  
 
The Chamber fully supports Caltrans and Metro as they seek TCEP resources for this critically needed 
project to support regional and statewide connectivity for freight and passenger mobility.  
 
Thank you for your support and consideration of the application. 
 
Sincerely,  

 
Gary Toebben 
President & CEO 
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Date: January 29, 2018 
 
To: The Honorable Brian Kelly 
 Secretary, California State Transportation Agency 
 915 Capitol Mall, Suite 350 B 
 Sacramento, CA 95814 
   
 
From: BNSF Railway 
 Tiera Adams 
 Manager Public Projects  
  
Subject: Letter of Support for Metro Trade Corridor Enhancement Program Grant Application for 

Rosecrans/Marquardt Avenue Grade Separation Project 
 
Dear Secretary Kelly 
 
On behalf of BNSF I am pleased to provide a letter of support for the proposed grade separations of Rosecrans and Marquardt 
Avenues. BNSF agrees that the completion of this grade separation will accomplish the following: 
 

• Enhance the safety and improvement of traffic flow on surface streets along this segment of the rail corridor by 
separating trains, trucks, and other motor vehicle traffic, thus eliminating the potential for collision between trains 
and motorists, pedestrians, and bicyclists at the intersection 

• More efficient movement of goods to and from the Ports of Los Angeles and Long Beach, contributing to a 
corollary efficiency for freight throughout the region , state, and nation 

• Reduce noise as trains pass through the communities since trains will no longer need to sound their horns and 
whistles at the crossing 

• Will enable the corridor to be used in the future, by California’s high speed train service 
 
 
In conclusion BNSF authorizes the use of this letter of support to Metro as it seeks to move forward with the new grade 
separation project of Rosecrans/Marquardt Avenue to further enhance safety and transportation within the City of Santa Fe 
Springs.  Moving forward with your support of this project will aid in the completion of the construction and maintenance 
agreement to be negotiated and agreed upon by all vested parties. Thank you for your consideration as Metro moves forward with 
project. 
 
 
Sincerely, 
 
 
Tiera Adams 
Manager Public Projects 
BNSF Railway Company    
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May 10, 2018 

Susan Bransen, Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
Sacramento, CA 95814 

c,ticsorl.::ni:~~':,~':;'. Subject: Senate Bill 1 (SB 1) Solutions for Congested Corridors (SCC) and 
Trade Corridor Enhancement Program (TCEP) Support Letter 

Damon Connolly 
M:1rin County and Cities 

Dave Co~se 
S:mu Clara County 

]tmm E. Davis 
California Smc 

Transporution Agency 

Corol Dtan,-Vemoci 
Cities of Alameda County 

Doren« M. Gùzcopin.i 
U.S. Department ofTransporu.tion 

Federal D. Glover 
Contn Costa County 

Anne W. Hoisted 
S2n Francisco 82y Comerntion 
and Development Commission 

Nick Josefowitz 
San Fnncisco Mayorl Appointee 

Jone Kim 
City md County of San Francisco 

Som Licc11rdo 
San Jose Mayor's Appointee 

Alfred,, Pedroza 
N2p:1 County and Cities 

Julie Pierce 
Association of Bay Arc.a Governments 

Lib!,y Scb""f 
Oakland Mayor's Appointee 

WornnS/ocum 
San Mateo County 

Jomes P. Spering 
Solano County and Cities 

Amy R. Worth 
Cities of Contrt Costa County 

Steve Heming" 
Executive Director 

Alix BockelmAn 
Deputy Executive Direcror, Policy 

Andrew B. Premier 
Deputy Executive Directer, Operations 

Brod Poul 
Deputy Executive Dirccror, 
Local Government Services 

etropolitan Transportation Commission (MTC) supports the California Transportation 
Commission (CTC) staffs recommendation for the Solutions for Congested Corridors (SCC) and 
Trade Corridor Enhancement Program (TCEP), released on April 25, 2018. Both programs are 
largely funded by Senate Bill 1 (SB 1 ). 

MTC nominated four projects requesting a total of $541 million from the SCC program. The two 
recommended projects will relieve congestion along the 101 technology corridor linking San 
Francisco with Silicon Valley, and eliminate a bottleneck on 101 in Sonoma County. 

We are also appreciative that CTC staff recommends funding five of the seven nominated projects 
in the Bay Area from TCEP. All recommended projects will contribute to more efficient 
movement of goods and freight going through the Bay Area. 

The region understands that CTC had the difficult task of choosing among outstanding projects, 
and some critical projects could not be funded in this initial round. While we are disappointed that 
not all projects are recommended, such as the BART Train Control System project serving the 
region's top congested corridor and the Solano 1-80 Express Lanes providing improved mobility 
in this key goods movement and interregional corridor, the region looks forward to future funding 
for these and other key investments. 

Thank you and your staff for your hard work in thoughtfully prioritizing all project nominations. 
The region looks forward to working with the CTC to deliver the Bay Area's SB i-funded 
projects in this and future funding rounds. Should you require any additional information, please 
contact me, or Anne Richman, Director of Programming and Allocations, at ( 415) 778-6722. 

cc: Laurie Berman, Director, California Department of Transportation 
James Davis, District 4 Director, California Department of Transportation 

SH:kk 
J:\PROJECT\Funding\SB 1\Ltr- MTC SCC-TCEP Support Ltr 2018-05-04.docx 
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A coalition of community and business /eaders focused on the health and vitality of California's transportation backbone:

- lnterstate 5 -
May 11 ,2018

Ms. Fran lnman
Chairwoman
California Transportation Commission
1120 N Street, MS-52
P.O. Box 942873
Sacramento, CA 95814

RE: Trade Corridor Enhancement Program Grant Recommendation for the
lnterctate 5 (l-5) Golden State Ghokepoint Relief Program

Dear Ms. lnman:

I am writing on behalf of the Golden State Gateway Coalition to reiterate our support for the CTC staff
recommendation to award a$247 million grant from the TCEP allotment for completion of the lnterstate 5
Golden State Chokepoint Relief Program.

The Program offers a comprehensive approach to fixing congestion and addressing safety along a critical
13-mile stretch of l-5 in north Los Angeles County through construction of truck and High Occupancy
Vehicle (HOV) Ianes. The improvements focus on alleviating a major chokepoint in the rapidly-growing
Santa Clarita Valley where, hemmed in by mountains on both sides, l-5 becomes the sole major north-
south link between the agricultural areas and logistics centers of the Central Valley and the Los Angeles
Basin, where the Ports of Los Angeles and Long Beach support 40 percent of the nation's containerized
freight volumes.

l-5 is also a vital international trade corridor that stretches 800 miles from Mexico to Canada, much of its
corridor length spanning all California. The lack of route choices along this chokepoint, combined with
challenging inclined terrain, not only heightens the vulnerability of local residents and businesses to major
tratfic incidents and natural disasters, but makes the entire West Coast vulnerable to paralyzing supply
chain disruptions along the entirety of l-5. lnvesting in this Program is critical to ensuring the economic
vitality of the region and the state, freight system resilience, and state of goods repair.

The Golden State Gateway Coalition is a non-profit transportation advocacy organization based in Santa
Clarita. Our mission is to improve roadway safety, goods movement and mobility in north Los Angeles
County. We fully support Metro and Caltrans as they seek TCEP resources for this critically needed
project to support regional and statewide economic vitality and connectivity for freight and passenger
mobility and safety.

r your consideration.

Executive Director

C: GTC Commissioners, S. Bransen, P.Washington, M.Cano

28042 Avenue Stanford, Unit E, Santa Clarita, CA91355
Telephone (661)775-0455 , Fax (661) 295-0692 , www.goldenstategateway.org



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 4.10 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Teresa Favila 
Associate Deputy Director 

Subject: ADOPTION OF THE 2018 SOLUTIONS FOR CONGESTED CORRIDORS 
PROGRAM RESOLUTION SCCP-P-1718-01 

ISSUE: 
Should the California Transportation Commission (Commission) adopt the 2018 Solutions for 
Congested Corridors Program as recommended by staff? 

RECOMMENDATION: 
Commission staff recommends that the Commission adopt the 2018 Solutions for Congested 
Corridors Program in accordance with staff recommendations, consistent with the attached 
resolution. 

BACKGROUND: 
On April 28, 2017, the Governor signed Senate Bill (SB) 1, creating the Solutions for 
Congested Corridors Program to provide $250 million annually to projects that make specific 
performance improvements and are part of a comprehensive corridor plan designed to reduce 
congestion in highly traveled corridors by providing more transportation choices while 
preserving the character of the local community and creating opportunities for neighborhood 
enhancement projects. 
In June 2017, the Commission initiated the process to implement the Congested Corridors 
Program by developing the Congested Corridors Program Guidelines. The Commission held 
five public workshops and two public hearings to consult and seek input from stakeholders 
representing state agencies, including the California Air Resources Board, regional 
transportation planning agencies, local governments, private industry, and other advocates.  
Thirty days prior to adoption, the Commission provided the proposed guidelines to the Joint 
Legislative Budget Committee and the transportation policy committees in the Senate and 
Assembly.  The Commission’s guidelines, adopted in December 2017, describe the policy, 
standards, criteria and procedures for the development and management of the initial 
Congested Corridors Program funding cycle. 

Tab 20
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The Commission established the initial funding cycle for the Congested Corridors Program as 
a four year program (fiscal years 2017-18 through 2020-21), with $1 billion in funding. 
 
Development of Staff Recommendations 
Project nominations were due to the Commission on, or postmarked by, February 16, 2018. 
The Commission received 32 project nominations seeking over $2.5 billion in funding.  An 
evaluation team consisting of Commission and Caltrans staff evaluated each nomination 
utilizing the criteria set forth in the Commission’s adopted guidelines (Attachment C). 
The evaluation of each project was limited to the documentation submitted in the application 
package. The evaluation team developed a consensus rating and the projects recommended for 
funding were determined to be the most competitive projects based on the adopted criteria. 
Projects not recommended for funding were determined to be less competitive for a variety of 
reasons including, but not limited to: lower priority of the nominating agency; required 
information missing or unclear; non-compliance with guidelines and/or statutory requirements; 
or projects recommended for funding in other SB 1 programs. The projects not recommended 
for funding are, by and large, worthy projects though not as competitive for this first program 
cycle. 
Staff recommendations include nine projects for a total of $1,006,098. The proposed program 
includes over-programming by approximately $6.1 million to include all eligible projects that 
had a consensus rating of medium high to greater. The recommendations include projects that 
provide a variety of multimodal transportation improvements in highly traveled and highly 
congested corridors.  Recommendations include, but are not limited to, projects that will 
provide for transit stations, tracks for passenger and commuter rail, high occupancy vehicle 
and express lanes, active transportation improvements, transportation management systems, 
bus purchases, and local road improvements. These projects will reduce congestion in highly 
traveled corridors, have positive environmental impacts, and provide benefits to communities 
throughout California. 
The recommended projects are as follows: 
The Airport Metro Connector 96th Street Transit Station in Los Angeles County:  The 
project will construct a multimodal transit station that will connect the regional transit system 
to Los Angeles International Airport. The project will provide an alternative to congested 
roadways for those traveling to and from the airport, it will also provide connectivity to and 
from job centers in the surrounding communities.  
Orange County Central Corridor Improvements in Orange County:  The project will 
purchase zero-emission buses, provide 34.8 miles of traffic light synchronization and various 
active transportation projects along the corridor. The project will provide for a parallel transit 
route to the SR 55, offering an alternative to the freeway, improve traffic flow on local roads, 
and provide better accessibility for bicyclists and pedestrians.  
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Sac 5 Corridor Enhancements/I-5 HOV Lanes-Phase 1 in Sacramento County:  The project 
will construct 17 miles of high occupancy vehicle lanes and add Class IV bikeways parallel to 
I-5. The project will provide congestion relief by incentivizing commuters to carpools, 
vanpools and transit.  It will offer more transportation alternatives during peak travel periods.  
US 50 Multimodal Corridor Enhancements in Sacramento County:  The project will 
construct 14 miles of high occupancy vehicle lanes through the 50 Corridor and 8,963 feet of 
double tracking (siding) to the light rail system. Combined, these projects will provide more 
transportation alternatives for commuters during peak travel periods. It will also encourage 
transit ridership by increasing light rail frequency between Sunrise Boulevard to Folsom from 
30 minutes to 15 minutes. 
Redlands Passenger Rail in San Bernardino County:  The project will construct 9 miles of 
passenger rail between the San Bernardino Transit Center and the University of Redlands. The 
project will connect the cities of Redlands and San Bernardino with new rail service through 
the existing Metrolink network. 
San Diego North Coast Corridor: Phase 1 in San Diego County:  The project will construct 
26 miles of managed lanes, numerous bicycle and pedestrian improvements, park and 
ride/multi-use facility, and signal upgrades. The project is a suite of multimodal projects that 
will provide for alternative travel options, improve reliability and connectivity, while closing 
gaps in the network. 
US 101 Managed Lanes in San Mateo and Santa Clara Counties:  The project will construct 
44 miles of managed lanes in San Mateo County and convert 19.3 miles of carpool lanes to 
express lanes in Santa Clara County. The project will provide managed lane continuity through 
multiple counties and encourage mode shift resulting in travel time savings and reliability.  
US Santa Barbara Multimodal Corridor in Santa Barbara County:  The project will 
construct 15 miles of high occupancy vehicle lanes, intersection improvements, and various 
active transportation projects. The project will reduce congestion by improving mobility while 
providing incentive for commuters to use buses, carpools or vanpools. The project will also 
provide for better access to bicyclists and pedestrians. 
Marin-Sonoma Narrows Segment 2-HOV Lanes Gap Closure in Sonoma County:  The 
project will construct 6.6 miles of high occupancy vehicle lanes and other improvements in the 
corridor. The project will reduce congestion and improve mobility by providing incentive for 
commuters to carpool and use transit during peak travel periods. The project will also improve 
safety and accessibility to the nearby communities with the upgraded interchanges, auxiliary 
lanes and frontage roads.  
 
Baseline Agreement Requirements 
All agencies with projects included in the 2018 Solutions for Congested Corridors Program 
must comply with the Commission’s adopted 2018 Solutions for Congested Corridors 
Program Guidelines and SB 1 Accountability and Transparency Guidelines, including the 
requirement to enter into a baseline agreement. The development of the baseline agreement 
will be initiated upon adoption of the program.  
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The baseline agreement will set forth the scope, expected benefits, delivery schedule, and 
project cost and funding plan. The executed baseline agreement will become the basis by 
which accountability will be measured and reported.  
 
Attachments  
Attachment A:  Resolution SCCP-P-1718-01 
Attachment B:  Staff Recommendations  
Attachment C:  Evaluation Criteria 
Attachment D:  Letters 



  Reference No.: 4.10 
May 16-17, 2018 

Attachment A 
CALIFORNIA TRANSPORTATION COMMISSION 

ADOPTION OF THE 2018 SOLUTIONS FOR CONGESTED CORRIDORS PROGRAM  
 

RESOLUTION SCCP-P-1718-01 
 

1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 
Statutes of 2017), known as the Road Repair and Accountability Act of 2017, and created 
the Solutions for Congested Corridors Program to fund projects that make specific 
performance improvements and are part of a comprehensive corridor plan designed to 
reduce congestion in highly traveled corridors by providing more transportation choices 
while preserving the character of the local community and creating opportunities for 
neighborhood enhancement projects; and 

1.2 WHEREAS, SB 1 provides $250 million annually for the Solutions for Congested 
Corridors Program; and  

1.3 WHEREAS, the California Transportation Commission (Commission), adopted the 2018 
Solutions for Congested Corridors Program Guidelines (guidelines) on December 6, 2017, 
after holding five public workshops and two public hearings to consult and seek input from 
stakeholders representing state agencies, including the California Air Resources Board, 
regional transportation planning agencies, local governments, private industry and other 
advocates; and 

1.4 WHEREAS, the Commission provided the guidelines to the Joint Legislative Budget 
Committee and the transportation policy committees in the Senate and Assembly thirty 
days prior to adoption; and 

1.5 WHEREAS, the guidelines describe the policy, standards, criteria and procedures for the 
development and management of the 2018 Solutions for Congested Corridors Program 
funding cycle; and 

1.6 WHEREAS, the guidelines established the first funding cycle as a four year program for 
a total funding of $1 billion and specify project nominations were due to the Commission 
on or postmarked by February 16, 2016, and  

1.7 WHEREAS, the Commission received 32 project nominations seeking over $2.5 billion 
in funding; and  

1.8 WHEREAS, Commission staff prepared program recommendations that included $1.006 
billion for 9 projects valued at more than $3.5 billion; and 

1.9 WHEREAS, the Commission staff recommendations for the 2018 Solutions for Congested 
Corridors Program were published on the Commission’s website and made available to the 
Commission, the Department, regional transportation agencies, and other stakeholders on 
February 28, 2018; and  

1.10 WHEREAS, the Commission considered the staff recommendations and public testimony 
at its May 16-17, 2018 meeting. 
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2.1 NOW, THEREFORE, BE IT RESOLVED, that the Commission hereby adopts the 2018 

Solutions for Congested Corridors Program, as reflected in the attached staff 
recommendations; and  

2.2 BE IT FURTHER RESOLVED, that the project amounts for funding shall be considered 
as a “not to exceed amount” and that any increases in cost estimates beyond the levels 
reflected in the adopted program are the responsibility of the appropriate agency; and 

2.3 BE IT FURTHER RESOLVED, that a project included in the adopted 2018 Solutions 
for Congested Corridors Program must be in compliance with the 2018 Solutions for 
Congested Corridors Program Guidelines and the SB 1 Accountability and Transparency 
Guidelines; and 

2.4 BE IT FURTHER RESOLVED, that a project included in the adopted 2018 Solutions 
for Congested Corridors Program must enter into a Baseline Agreement to be approved by 
the Commission within four months of project adoption.  The Commission may delete a 
project for which no Baseline Agreement is executed; and 

2.5 BE IT FURTHER RESOLVED, that the Commission staff, in consultation with the 
Department and project sponsors, is authorized to make minor technical changes as needed 
to the 2018 Solutions for Congested Corridors Program in order to reflect the most current 
information, or to clarify the Commission’s programming commitments, with report of any 
substantive changes back to the Commission for approval; and 

2.6 BE IT FURTHER RESOLVED, that the Commission directs staff to post the adopted 
2018 Solutions for Congested Corridors Program on the Commission’s website. 
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County Applicant
Agency Project Title Project Description Congested

Corridor Agency Priority  Consensus
Rating 

 Total Project  
Cost 

 Total 
Requested 

Amount 

 Total 
Recommended 

Funding 
 Fiscal Year 

Los Angeles Los Angeles County Metropolitan Transportation 
Authority

Airport Metro Connector 96th Street Transit 
Station

Multimodal transit station
-Light Rail Station
-Transit Station/Terminal Building
-Bus plaza
-Bicycle hub 
-Pedestrian Improvements and plaza
-Passenger pick-up and drop-off

Rt 405 
Rt 105

Metro
1 of 4  High 525,200$       150,000$       150,000$           2019-20

Orange Orange County Transportation Authority
Orange County Central Corridor 
Improvements (1) Rt 55

OCTA
1 of 1

Caltrans
11 of 13

 Medium 
High 365,563$       101,982$       19,918$             

Bravo! Main Street Rapid Bus Purchase 5 zero-emission hydrogen buses 4,331$                     2019-20 

Traffic Light Synchronization-Warner Avenue 42 Signals - 14.4 miles 4,092$                     2019-20 

Traffic Light Synchronization-MacArthur Blvd 26 Signals - 8.2 miles 2,951$                     2019-20 

Traffic Light Synchronization-Edinger Ave 41 Signas - 12.2 miles 4,957$                     2019-20 

Warner Avenue Class II Bikeway Project Construct 0.65 mile of bikeway, Santa Ana 1,443$                     2020-21 

Main Street Class II Bikeway Project Construct 1 mile of bikeway, Tustin 255$                       2020-21 
Red Hill Class II Bikeway Project Construct 1.5 mile of bikeway, Tustin 383$                       2020-21 
Newport Avenue Class II Bikeway Project Construct 0.9 mile of bikeway, Tustin 485$                       2020-21 
Santa Ana-Santa Fe Channel Class 1 Bikeway 
Project Construct 0.5 mile of bikeway, Tustin 1,021$                     2020-21 

Sacramento Department of Transportation / 
Sacramento Area Council of Governments

Sac 5 Corridor Enhancements/1-5 HOV 
Lanes-Phase 1 Rt 5

SACOG
-

Caltrans
10 of 13

 Medium 
High 319,665$       15,000$         15,000$             

I-5 HOV Lanes - Phase 1 Construct 17 lane miles of HOV lanes and other 
improvements

14,800$                  2017-18

Franklin Boulevard Class IV Bikeway Project Construct 3,700 feet of bikeway, Elk Grove 200$                      2017-18

Sacramento Department of Transportation / 
Sacramento Area Council of Governments US 50 Multimodal Corridor Enhancements (2) Rt 50

SACOG
-

Caltrans
4 of 13

 Medium 
High 452,145$       115,300$       110,300$           

US 50 HOV Lanes  Construct 14 lane miles of HOV lanes 90,000$                  2019-20
Light Rail Expansion Project  Construct 8,963 feet of double tracking (siding) 20,300$                  2019-20

San Bernardino San Bernardino County Transportation Authority Redlands Passenger Rail

Construct 9 miles of passenger rail between 
San Bernardino Transit Center and the 
University of Redlands
4 new stations

Rt 10
Rt 215

SBD
1 of 3  High 282,277$       65,000$         65,000$             2018-19

San Diego Department of Transportation / 
San Diego Association of Governments San Diego North Coast Corridor: Phase 1 Rt 5

SANDAG 
1 of 2

Caltrans
5 of 13

 High 601,367$       195,000$       195,000$           

HOV Extension - Phase 1 - Encinitas Construct 16.8 lane miles HOV lanes and other 
improvements

195,000$                2018-19

HOV Extension - Phase 1 - Carlsbad Construct 8.4 lane miles HOV lanes and other 
improvements

-$                           2020-21

San Mateo / 
Santa Clara

Department of Transportation / 
Metropolitan Transportation Commission

San Mateo and Santa Clara US 101 
Managed Lanes

Rt 101
Rt 85

MTC 
-

Caltrans
1 of 13

 Medium 
High 570,618$       233,200$       233,200$           

US 101 Managed Lane Project Construct 44 lane miles of managed lanes in San 
Mateo County

200,000$                2019-20

Silicon Valley Express Lanes Program Phase 3 Convert 19.3 lane miles of carpool lanes to express 
lanes in Santa Clara County

33,200$                  2018-19

PROJECTS RECOMMENDED FOR FUNDING
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County Applicant
Agency Project Title Project Description Congested

Corridor Agency Priority  Consensus
Rating 

 Total Project  
Cost 

 Total 
Requested 

Amount 

 Total 
Recommended 

Funding 
 Fiscal Year 

Santa Barbara
Department of Transportation / 
Santa Barbara County Association of 
Governments

US 101 Santa Barbara Multimodal Corridor 
(3)

Rt 101
Rt 44

SB 
1 of 1

Caltrans
2 of 13

 Medium 
High 311,575$       167,880$       132,880$           

South Coast 101 HOV Lanes Carpinteria 
through Summerland (Segments 4A-4C) (3)

Construct 15 lane miles of HOV lanes and other 
improvements

103,810$                 2019-20 

Santa Monica Rd and Via Real Intersection 
Improvements Intersection improvements 3,610$                     2020-21 

Santa Claus Lane Class I Bikeway Construct 0.6 mile of bikeway in City of Carpinteria 6,830$                     2020-21 
Santa Claus Lane Streetscape, Coastal Access 
parking and Railroad Crossing

Construct 0.8 mile of bikeway and coastal access 
improvements

7,040$                     2020-21 

North Padaro Lane Coastal Access 
Improvements

Construct 0.2 mile of sidewalk and add coastal trail 
signage

3,270$                     2020-21 

Summerland area Coastal Access 
Improvements

Construct 0.8 miles of sidewalk and coastal access 
improvements

8,320$                     2020-21 

Sonoma Department of Transportation / 
Metropolitan Transportation Commission

Marin-Sonoma Narrows Segment C2 - HOV 
Lanes Gap Closure

6.6 lane miles of HOV lanes
Sound walls
17 ITS Elements
13.2 miles of pavement reconstruction

Rt 101
Rt 116

MTC 
-

Caltrans
9 of 13

 Medium 
High 121,525$       84,791$         84,791$             2018-19

3,549,935$    1,128,153$    1,006,089$        
(1) Recommending only the following components: TLSP, Bravo Bus, and 5 ATP projects

(2) Recommending the HOV lanes and Light Rail components

(3) Recommended less than the requested amount, difference funded in the Trade Corridor Enhancement Program

PROJECTS RECOMMENDED FOR FUNDING
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County Applicant
Agency Project Title Project Description Congested

Corridor Agency Priority  Consensus 
Score 

 Total Project  
Cost 

 Total 
Requested 

Amount 

El Dorado El Dorado County Transportation Commission US 50 Camino Corridor Safety and 
Community Access Mitigation

 * New undercrossing 
* Construct a new frontage road with Class II 
bike lanes 

Rt 50 EDCTC
1 of 1 Medium Low 56,999$         13,700$         

Kern Kern County Council of Governments 24th Street Improvements Project

 * 4.4 miles of GP lanes
* 31 Intersection modified
* 3 Turnouts 

Rt 58
Rt 178

KCOG
1 of 1 Medium 34,000$         17,000$         

Los Angeles Department of Transportation / 
Los Angeles County Metropolitan Authority I-405/Crenshaw Blvd Ramp Improvement

 * Aux Lanes
* Widening undercrossing bridge
* Add additional lanes to existing on/off ramps
Construct two lane on ramp to SB 405 from 
Crenshaw 

Rt 405 Caltrans
3 of 13 Low 92,430$         56,000$         

Los Angeles Los Angeles County Metropolitan Transportation 
Authority

Metro Orange Line Bus Rapid Transit 
Improvements (4)

* One aerial grade-separation over five 
intersections
* Four-quadrant gated crossings at 34 
intersections
* Elevate bicycle path and improve existing at-
grade bike path

Rt 101 Metro
3 of 4  High 320,300$       80,000$         

Los Angeles Los Angeles County Metropolitan Transportation 
Authority

Interstate 5 Golden State Chokepoint Relief 
(4)

 * 13.6 miles of HOV lanes
* 2.7 miles of truck lanes
* Auxiliary lanes at various locations
*  Sound walls
* Intelligent Transportation Systems facilities   

Rt 5 Metro
4 of 4 Medium 539,200$       247,000$       

Los Angeles Los Angeles County Metropolitan Transportation 
Authority East San Fernando Valley Transit Corridor (5)  * 9.2 miles of high capacity transit service Rt 405 Metro

2 of 4  High 1,563,000$    300,000$       

Monterey Transportation Agency for Monterey County Lighthouse Curve Trail Widening  * Widen an existing bike trail from 14' to 26' for 
0.45 miles 

Local 
Road

TAMC
2 of 2 Low 8,800$           8,000$           

Monterey Transportation Agency for Monterey County 
Marina-Salinas Multimodal Corridor: Imjin 
Parkway (4)

 * Convert 2 lane to a 4 lane expressway
* Buffered bile lanes
* Class 1 mixed used path
*  4 roundabouts 

Rt 1
Rt 68

TAMC
1 of 2 Medium 42,300$         19,000$         

Orange Department of Transportation  Fullerton Interlocking Improvements  *Multiple track and signal improvements Rt 5 Caltrans
7 of 13 Medium Low 130,000$       75,000$         

Orange Orange County Transportation Authority
Orange County Central Corridor 
Improvements (6)

 * 7.4 miles of general purpose lanes
* 5.8 miles of HOV lanes
* 4.5 miles Aux Lanes
* ATP projects

Rt 55 OCTA
1 of 1 N/A 365,563$       82,064$         

Placer Department of Transportation / 
Placer County Transportation Planning Agency I-80 Auxiliary Lanes

 * Aux lane from SR 65 to Rocklin Rd I/C
* Aux lane from Douglas Blvd thru Riverside I/C
* Widen EB offramp to Rocklin Rd
* Douglas Blvd ramp modifications 

Rt 80

PCTPA
1 of 1

Caltrans
12 of 13

Low 18,645$         13,900$         

Riverside Riverside County Transportation Commission / 
Department of Transportation SR 71/91 Interchange Project

 * Replace single lane loop connection with a 
new two lane connector ramp
* Build Aux lane 
* Realign entrance ramp 

Rt 71
Rt 91

RCTC
1 of 1

Caltrans
13 of 13

Medium 134,200$       93,600$         

PROJECT REQUESTS NOT RECOMMENDED FOR FUNDING
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County Applicant
Agency Project Title Congested

Corridor Agency Priority  Consensus 
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 Total Project  
Cost 

 Total 
Requested 

Amount 

Sacramento Department of Transportation / 
Sacramento Area Council of Governments US 50 Multimodal Corridor Enhancements (7)  * Pedestrian / Bicycle Facilities Rt 50

SACOG
-

Caltrans
4 of 13

N/A 452,145$       5,000$           

Sacramento Sacramento Area Council of Governments South Watt Avenue Improvements, Phase 1

 * Widen roadway from 2 lanes to 4 with raised 
center median
* Class II buffered lanes
* Signal upgrades
* ITS elements 

Rt 50 SACOG
- Medium Low 15,000$         10,000$         

San Bernardino San Bernardino County Transportation Authority West Valley Connector Bus Rapid Transit, 
Phase 1

 *19 miles of BRT, 3.5 miles dedicated bus-only 
lanes
* high

‐

frequency service Pomona to Victoria 
Gardens

Rt 10
Rt 15

SBCTA
3 of 3 Medium 133,314$       45,000$         

San Bernardino Department of Transportation / 
San Bernardino County Transportation Authority I-10 Corridor Contract 1 (Express Lanes) (4)

* 41.4 miles of Express lane miles
* 10 miles of two-tolled Express lanes in each 
direction
* Auxiliary lanes in selected locations

Rt 10

SBCTA
2 of 3

Caltrans
6 of 13

 Medium 
High 625,400$       45,000$         

San Diego San Diego Association of Governments San Diego Multimodal and Regional 
Transportation (SMART) Center

 * Construct "SMART" facility
* Upgrades to existing Toll Operations Facility
* Upgrade Signals to LED and Battery Backup
* Upgraded communications
* Construct 2 CMS 

Rt 5 
Rt 805
 Rt 8

SANDAG
2 of 2 Low 43,785$         38,100$         

San Francisco /
Alameda Metropolitan Transportation Commission 

Transbay Corridor Core Capacity Program: 
Train Control Modernization (8)

* Replace the existing Fixed-Block Signaling 
System with a new Communication-Based Train 
Control (CBTC) System. Rt 80 MTC

- High 1,150,500$    100,000$       

San Joaquin San Joaquin Council of Governments State Route 99/120 Connector

 * Auxiliary lanes  
 * Modify / Improve  interchange
* Modify / Reconstruct bridges
* Grade Separations / Rail Crossing 
Improvements 

Rt 99,
Rt 120

SJCOG
1 of 1 Low 61,427$         38,158$         

San Luis Obispo San Luis Obispo Council of Governments US 101-San Luis Obispo Multimodal 
Corridor Program

 * 2 Roundabouts
* Park and Ride lot
* Purchase buses
* Bike / Ped Network 

Rt 101 SLOCOG
1 of 2 Medium 42,174$         20,608$         

San Luis Obispo San Luis Obispo Council of Governments State Route 46 Parallel Routes Congested 
Corridor Relief

 * Construction of parallel route to SR 46
* Reconstruct 2 intersections as roundabouts
* Multi-use path and Class II bikeway
* Purchase 1 new bus 

Rt 46 SLOCOG
2 of 2 Medium Low 44,232$         27,254$         

Solano Department of Transportation / 
Metropolitan Transportation Commission I-80 Express Lanes  * 18 miles of express lanes Rt 80

MTC
-

Caltrans
8 of 13

Medium 228,200$       123,000$       

Sutter Sacramento Area Council of Governments Bridge Street / Fifth St Gap Closure Project  * 0.8 miles of mixed flow lanes
* Pedestrian and bicycle facilities Rt 99 SACOG

- Medium 13,161$         6,100$           

PROJECTS NOT RECOMMENDED FOR FUNDING
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 Total Project  
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Yolo Sacramento Area Council of Governments West Capitol Avenue Road Rehabilitation 
and Safety Enhancements

 * Pavement rehabilitation
* Drainage improvements
* Bike lanes
* Street lighting
* Road Diet 

Rt 80 SACOG
- Medium Low 9,269$           4,254$           

Yolo / 
Sacramento Sacramento Area Council of Governments Electrifying Bus Transit in the Capital Region  * Purchase 22 Zero-Emission electric buses 

and related charging infrastructure 
Rt 5 

Rt 80
SACOG

- Medium 26,201$         22,241$         

(4) Project is recommended for funding from another SB1 program

(5) Project submittal is based on an alternative not yet finalized through CEQA

(6) Not recommending the Hwy component. Discreet benefits of the HOV component could not be determined from the application

(7) The ATP component of the project was not competitive

(8) Includes uncommitted funds, not consistent with guidelines

PROJECTS NOT RECOMMENDED FOR FUNDING
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Solutions for Congested Corridors Program 
Project Evaluation Criteria 

 
The following evaluation criteria per the 2018 Solutions for Congested Corridors Program 
Guidelines adopted December 6, 2017, formed the basis for the Commission’s 2018 Solutions 
for Congested Corridors Program Staff Recommendations. 
 
Program Objective (per SCCP Guidelines, Section 2) 
The primary objective of the Congested Corridors Program is to fund projects designed to reduce 
congestion in highly traveled and highly congested corridors through performance improvements 
that balance transportation improvements, community impacts, and that provide environmental 
benefits. 
 
Evaluation Criteria (per SCCP Guidelines, Section 14) 
 
Primary Evaluation Criteria 
The primary evaluation criteria was based on how well a project meets the primary objective of 
the program of addressing congestion by making specific improvements designed to reduce 
congestion in highly traveled and highly congested corridors through performance improvements 
that balance transportation improvements, community impacts, and that provide environmental 
benefits. 
 
A project nomination was required to include documentation regarding the quantitative and 
qualitative measures validating the project’s consistency with identified policy objectives. The 
following metrics included in the applications were evaluated to help answer the criteria 
questions. 

A. How well the project identified the extent of congestion in the corridor. What is the 
current state? How extensive is the problem including, the community and environmental 
impacts of the current situation. The degree to which the problem will worsen under the 
no-build environment. 

• Existing person hours of delay  
• Existing person throughput by mode  
• Existing vehicle hours of delay  
• Travel time reliability  

 
B. How well the proposed project addressed the problem. The degree to which the project 

incorporated multiple modes.  How the solution balances transportation, environment and 
community. Why the solution is the most beneficial improvement in the corridor. What 
improvements to other modes were considered and why they were not chosen. For 
highway and local road projects, the impact of induced demand was also considered. 

• Changes in person hours of delay  
• Changes in person throughput by mode  



Reference No.: 4.10 
May 16-17, 2018 

Attachment C 
 

2 
 

• Changes in vehicle hours of delay  
• Changes in mode choices  
• Changes in travel time reliability  
• Dedicated rights of way for bike and transit  
• Changes in vehicles miles traveled 

 
Secondary Evaluation Criteria 
Projects were also evaluated based on the following co-benefits criteria: 
 
Project nomination was required to include documentation regarding the quantitative and 
qualitative measures validating the project consistency with identified co-benefits of the 
proposed project. 
 
Safety – The actual reported property, injury, and fatality collisions for the last 3 full 
years. How the proposed project increases safety for motorized and non-motorized users.  

• Number of property, injury and fatal collisions expected to be avoided due 
to project implementation  

• Property, injury and fatal collisions per 100 million vehicle miles traveled 
expected to be avoided due to project implementation  

• Elements that support the enhancement of public safety and security such as 
secured bike parking, lighting for transit projects, other crime prevention and 
safety measures 
 

Accessibility – How well the proposed project improves accessibility for people that 
travel the corridor or need to travel through the corridor.  

• Access to multimodal choices  
• Closing gaps in transit and active transportation  
• Connecting to jobs, major destinations and residential areas  
• Reliability of the system  
• First/last mile  
• Complete streets  
• Creation of networks of non-vehicle facilities that connects residential, 

recreational and employment  
•  

Economic development and job creation and retention – How well the proposed 
project supports economic development and access to employment. The degree to which 
the proposed project improves regional competitiveness. 

• Cumulative job access for all modes  
• Change in cumulative job access for communities (disadvantaged 

populations)  
• Improves freight throughput  
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Air Quality & Greenhouse Gases – How the proposed project reduces greenhouse gas 
emissions and criteria pollutants, and advances the State’s air quality and climate goals. 

• Changes in GHG, criteria pollutant emissions and toxics  
• Potential for reducing greenhouse gas emissions and improving air quality 

by reducing airborne particulate matter; ground level ozone, toxic air 
contaminates, and other pollutants in the corridor as well as the localized 
area most impacted by the project  

• Other environmental benefits of the project  
 
Efficient land use – The degree to which the proposed project supports transportation-
efficient land use principles.  

• Supports mixed-use development with multimodal choices  
• Supports in-fill development  
• Supports interconnected streets and corridor access management policies  
• Addresses climate adaptation  

 
Deliverability Criteria  
Projects were also evaluated based on the following deliverability criteria:  
 
Matching Funds –The project was evaluated based on the amount of matching funds and 
the source of funds. Emphasis was placed on projects that leverage funding from private, 
federal, state, local or regional sources that are discretionary funds to the nominating 
agency. Matching funds were only considered in the construction component. Other than 
State Transportation Improvement Program funds, matching funds were limited to those 
funds not allocated by the Commission on a project basis.  
 
Whether the implementing agency provided a project funding plan through construction 
that demonstrates that the supplemental funding in the plan (local, federal, state, private 
sources) is reasonably expected to be available and sufficient to complete the project.  
 
Deliverability – Emphasis was placed on early delivery, therefore, projects with an early 
start construction date were given higher priority.  
 
Collaboration – Consideration was given to jointly nominated and jointly funded 
projects.   
 
Cost Effectiveness – Consideration was given to those projects that provided the greatest 
benefit in   relationship to the project costs. The measurable benefits using the California 
Life Cycle Benefit/Cost Analysis or an alternative proposed by the applicant was also 
considered. 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 4.7 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Matthew Yosgott 
Associate Deputy Director 

Subject: ADOPTION OF THE 2018 LOCAL PARTNERSHIP COMPETITIVE PROGRAM 
RESOLUTION LPP-P-1718-01 

ISSUE: 
Should the California Transportation Commission (Commission) adopt the 2018 Local Partnership 
Competitive Program?  

RECOMMENDATION: 
Staff recommends the Commission adopt the 2018 Local Partnership Competitive Program in 
accordance with staff recommendations, consistent with the attached resolution.   

BACKGROUND: 
On April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, Statutes of 2017), 
which established the Local Partnership Program to provide funding to jurisdictions that have 
sought and received voter approved taxes and enacted fees for road maintenance and rehabilitation 
and other transportation improvement projects. On June 27, 2017, the Governor signed Assembly 
Bill (AB) 115 (Ting, Chapter 20, Statutes of 2017) which clarified language in SB 1 regarding 
local and regional transportation agency eligibility and expanded the types of projects eligible for 
program funding.  
In June 2017, the Commission initiated the process to implement the Local Partnership Program 
by developing the Local Partnership Program Guidelines. The Commission held multiple 
workshops between June 2017 and October 2017 to solicit input on the development of the Local 
Partnership Program Guidelines. These workshops included consultation with stakeholders 
representing regional agencies, local governments, private industry, and other advocates. The 
Commission’s guidelines, adopted at its October 18, 2017 meeting, describe the policy, standards, 
criteria and procedures for the development and management of the 2018 Local Partnership 
Competitive Program.   
The Commission established the 2018 Local Partnership Competitive Program as a three year, 
$300 million (fiscal years 2017-18 through 2019-20) program. Project nominations were due to 
the Commission on, or postmarked by, January 30, 2018. 

Tab 21
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Development of Staff Recommendations 
The Commission received 90 project nominations seeking over $900 million.  Since SB 1 provides 
an on-going funding source for the Local Partnership Program, agencies with projects not 
recommended for funding in this cycle will have the opportunity to apply for funding in subsequent 
cycles.  
An evaluation team, consisting of Commission and Caltrans staff, reviewed all 90 project 
nominations based on the screening and evaluation criteria set forth in the Commission’s adopted 
guidelines, found in Attachment C.  Each project evaluation resulted in a consensus rating for that 
project. Due to the competitive nature of this program, staff evaluations were limited to the 
documentation submitted in the application package. All projects nominated for funding provided 
significant value to their respective sponsors, and the amount of funding requested clearly reflects 
the significant need to address transportation improvements across all localities in the state.   
Recommendations for funding are set forth on the attached list of projects in Attachment B. The 
recommended projects were determined to be the projects that best address the criteria as outlined 
in the guidelines, and were those that received the highest consensus ratings among the evaluation 
team. Staff recommends Local Partnership Competitive funds totaling $308.8 million for  
27 projects valued at more than $1.7 billion. The proposed program of projects includes over-
programming by approximately $8.8 million to include all eligible projects that had a consensus 
rating of medium-high or greater. The recommendation includes a variety of projects that provide 
multimodal transportation improvements in localities across the state.  Collectively, the projects 
recommended will construct new transit stations, tracks for passenger rail, high occupancy vehicle 
and express lanes, active transportation improvements, traffic light synchronization, bus 
purchases, and local road improvements and rehabilitation. 
The projects proposed for funding meet the following requirements:  applicant agencies possess 
an eligible tax or fee within their jurisdiction that solely dedicates revenue to transportation, 
programming is for construction in an eligible fiscal year, each project has a construction funding 
plan, and there is a commitment by the applicant(s) to fund cost increases. All applications were 
organized into eligibility types and population categories pursuant to the guidelines, and the 
recommended list of projects resembles a similar proportion of these types/categories when 
compared to all projects submitted.  
Projects not recommended for funding were considered less competitive based on the following 
reasons:  construction to commence later in the funding cycle; less committed funds per program 
dollar leveraged; less benefit demonstrated when compared to cost, and minimal quantifiable air 
quality improvements demonstrated.  Lastly, some projects were deemed ineligible based on a lack 
of information provided in the application. The projects not recommended for funding are, by and 
large, worthy projects though not as competitive for this first program cycle. 
Some of the recommended projects are as follows:  
Metro Orange Line Bus Rapid Transit Improvements in Los Angeles County. The project will 
provide Bus Rapid Transit improvements along the Metro Orange Line route between North 
Hollywood Station and Chatsworth Station. Additionally, the project will construct one aerial 
grade-separated structure over five intersections, construction of four-quadrant gating systems at 
34 intersections along a 17-mile segment, as well elevating an existing bike path. 
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The Marina ‐ Salinas Multimodal Corridor:  Imjin Parkway Project in Monterey County.  
The project will widen Imjin Parkway from two to four lanes between Reservation Road and Imjin 
Road. Additionally, the project will construct a corridor roundabout and provide transit 
improvements. 
The West Main Street Bicycle/Pedestrian Mobility and Safety Project in Yolo County.  The 
project will construct new bicycle lanes, and provide sidewalk improvements, transit access 
improvements, and pavement rehabilitation.  
The Route 680/4 Interchange, Phase 3 Project in Contra Costa County. The project will 
construct 9.8 miles of both mixed flow lanes and HOV/HOT lanes. Additionally, the project will 
widen the median of Route 4, construct outside widening along Route 4 in both directions, retrofit 
bridges to meet seismic standards, replace Grayson Creek Bridge, and raise the profile of Route 4.  
The Route 15 Railroad Canyon Road Interchange Project in Riverside County. The project 
will widen Railroad Canyon Road to eight lanes, reconstruct northbound diamond ramps to 
Railroad Canyon Road, and widen Railroad Canyon Road southbound entrance ramp to three 
lanes. Additionally, the project will construct an acceleration lane and reconstruct Railroad Canyon 
Road southbound exit ramp to two lanes. 
The Western Placerville Interchanges Phase 2 Project in El Dorado County. The project will 
upgrade the interchange at Ray Lawyer Drive and Route 50, construct an eastbound Route 50 off-
ramp, construct a park and ride lot, and provide improvements to Forni Road and Ray Lawyer 
Drive. 
The Purchase Hybrid Buses Project in Alameda and Contra Costa Counties. The project will 
purchase 59 new 40-foot hybrid diesel-electric buses to replace existing diesel buses. 
Foothill Blvd Master Plan Green Streets Improvements in Los Angeles County. The project 
will provide street improvement to a 2.5-mile, four-lane divided corridor along Foothill Boulevard. 
These improvements will include closing a 2,300 foot sidewalk gap, installing 2.35 miles of Class 
II bicycle lanes and 1.5 miles of cycle track, adding curb extensions, improvements to lighting and 
signage, and bus stop improvements. 
Baseline Agreement Requirements 
Some projects included in the 2018 Local Partnership Competitive Program must enter into a 
baseline agreement per the requirements in the Commission’s adopted SB 1 Accountability and 
Transparency Guidelines. Baseline agreements apply to projects with a total project cost of  
$25 million or greater, or a total programmed amount of $10 million or greater, adopted in the 
2018 Local Partnership Competitive Program and subsequent program amendments and 
adoptions.  The development of baseline agreements for the applicable projects will be initiated 
upon adoption of the program.  The baseline agreement will set forth the scope, expected 
benefits, delivery schedule, project cost, and funding plan as described in the project 
applications.  For projects needing a baseline agreement, the project application and the executed 
baseline agreement will serve as the basis by which accountability will be measured and reported 
on. For projects not needing a baseline agreement, the project application will serve as the basis 
by which accountability will be measured and reported on.  
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Attachment A 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Adoption of the 2018 Local Partnership Competitive Program  
 

Resolution LPP-P-1718-01  
 

 
1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 

Statutes of 2017), enacted as the Road Repair and Accountability Act of 2017, creating the 
Local Partnership Program to provide funding to jurisdictions that have sought and 
received voter approved taxes and enacted fees for road maintenance and rehabilitation and 
other transportation improvement projects; and 

 
1.2 WHEREAS,  June 27, 2017, the Governor signed Assembly Bill (AB) 115 (Ting, Chapter 

20, Statutes of 2017) which clarified language in SB 1 regarding local and regional 
transportation agency eligibility and expanded the types of projects eligible for program 
funding; and 
 

1.3 WHEREAS, SB 1 provides $100 million annually for the Local Partnership Competitive 
Program; and 

 
1.4 WHEREAS, the Commission adopted the 2018 Local Partnership Program Guidelines on 

October 18, 2017; and   
 

1.5 WHEREAS, the Commission adopted the SB 1 Accountability and Transparency 
Guidelines on March 21, 2018; and 
 

1.6 WHEREAS, the staff recommendations conform to the program guidelines and other 
requirements of statute for the Local Partnership Program; and 
 

1.7 WHEREAS, Commission Staff prepared initial program recommendations that included 
$308.8 million for 27 projects valued at more than $1.74 billion; and  
 

1.8 WHEREAS, the Commission staff recommendations for the 2018 Local Partnership 
Competitive Program were published and made available to the Commission, the 
California Department of Transportation (Department), regional transportation agencies, 
and county transportation commissions on April 25, 2018; and  
 

1.9 WHEREAS, the Commission considered the staff recommendations and public testimony 
at its May 16-17, 2018 meeting. 
 

2.1 NOW THEREFORE BE IT RESOLVED, that the Commission hereby adopts the  
2018 Local Partnership Competitive Program, as reflected in the attached staff 
recommendations; and 

 
2.2 BE IT FURTHER RESOLVED, that the project amounts approved for funding shall be 

considered as a “not to exceed amount” and that any increases in cost estimates beyond the 
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levels reflected in the adopted program are the responsibility of the appropriate  
agency; and 

 
2.3 BE IT FURTHER RESOLVED, that a project included in the adopted 2018 Local 

Partnership Competitive Program must be in compliance with the Local Partnership 
Program Guidelines and the SB 1 Accountability and Transparency Guidelines; and 

 
2.3 BE IT FURTHER RESOLVED, that a project included in the adopted 2018 Local 

Partnership Competitive Program with a total project cost of $25 million or greater, or a 
total programmed amount of $10 million or greater, must enter into a Baseline Agreement 
to be approved by the Commission within four months of project adoption. The 
Commission may delete a project for which no Baseline Agreement is executed; and 

 
2.4 BE IT FURTHER RESOLVED, that the Commission staff, in consultation with the 

Department and project sponsors, is authorized to make minor technical changes as needed 
to the 2018 Local Partnership Competitive Program in order to reflect the most current 
information, or to clarify the Commission’s programming commitments, with report of any 
substantive changes back to the Commission for approval; and 

 
2.5 BE IT FURTHER RESOLVED, that the Commission directs staff to post the 2018 Local 

Partnership Competitive Program of projects on the Commission’s website.   
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Alameda/ 
Contra Costa

Alameda-Contra Costa Transit 
District Purchase Hybrid Buses Purchase of 59 new 40-foot hybrid diesel-electric buses to replace existing 

diesel buses to retire from fleet. MED/HIGH  $47,200  $15,000  $15,000 2018-19 1 V 1

Contra Costa Contra Costa Transportation 
Authority Rt 680/4 Interchange, Phase 3

Construct 9.8 miles of both mixed flow lanes and HOV/HOT lanes; Widen 
median of Rt 4 in both directions from east of Milano Way/Glacier Drive to east 
of Rt 680 and from east of Grayson Creek to east of Rt 242; Outside widening 
along Rt 4 in both directions at Pacheco Blvd and Rt 680; Retrofit bridges to 
meet seismic standards; Replace Grayson Creek Bridge; and Raise profile of Rt 
4 from east of Rt 680 to east of Grayson Creek.

MED/HIGH  $135,099  $33,600  $33,600 2018-19 1 V 2

Contra Costa San Pablo Rumrill Boulevard Complete Streets 

In the City of San Pablo. Complete Streets improvements and road diet, 
including: Widen sidewalks; Construct Class IV cycle tracks; Traffic signal 
improvements; Improvement of transit stops; Pavement striping; Flashing 
beacons.

MED/HIGH  $15,267  $3,200  $3,200 2019-20 1 I 5

El Dorado Placerville Western Placerville Interchanges Phase 2
In the City of Placerville. Upgrade interchange at Ray Lawyer Drive and Rt 50; 
Construct Eastbound Rt 50 off-ramp; Construct park and ride lot; Improvements 
to Forni Road and Ray Lawyer Drive.

MED/HIGH  $12,725  $1,070  $1,070 2017-18 1 I 5

Los Angeles Claremont Foothill Blvd Master Plan Green Streets 
Improvements

In the City of Claremont. Streets Improvements to a 2.5-mile, four-lane divided 
corridor along Foothill Boulevard to include: Closing a 2,300 ft sidewalk gap; 
Installation of 2.35 miles of Class II bicycle lanes and 1.5 miles of cycle track; 
Curb extensions; Pedestrian enhancements; Improvements to lighting and 
signage; and Bus stop improvements.

HIGH  $16,000  $7,000  $7,000 2018-19 1 I 5

Metro Orange Line Bus Rapid Transit 
Improvements

Bus Rapid Transit improvements along the Metro Orange Line route between 
North Hollywood Station and Chatsworth Station. Construct one aerial grade-
separated structure over five intersections; Railroad-type four-quadrant gating 
systems at 34 intersections along a 17-mile segment; and Elevate existing bike 
path.

MED/HIGH  $320,300  $80,000  $75,000 2019-20 2 V 1

La Cañada Flintridge Soundwalls 
In the City of La Cañada Flintridge. Construction of four soundwalls totaling 
5,806 ft along Rt 210, from Hampton-Foothill undercrossing to Berkshire Place 
undercrossing. 

N/A  $10,720  $5,000  $5,000 2019-20 4 V 1

Los Angeles Santa Clarita Vista Canyon Metrolink Station

In the City of Santa Clarita. Construct a Metrolink Station: new railroad track; 
signal improvements; drainage improvements; 25,000 square foot center 
platform; grade-separated pedestrian access; construct new parallel rail track 
and rail bridge; install new rail signal.

MED/HIGH  $28,210  $8,908  $8,908 2019-20 1 I 4

Madera Madera County Transportation 
Authority Oakhurst Midtown Connector

In the unincorporated area of Oakhurst, Madera County. Construction of new 
two-lane road, bridge, intersection, and pedestrian/bicycle facilities; Widening of 
Rt 41; Intersection improvements.

MED/HIGH  $12,807  $5,000  $5,000 2018-19 1 V 4

Monterey Transportation Agency for Monterey 
County

Marina  Salinas Multimodal Corridor: Imjin 
Parkway

In the City of Marina. Widen Imjin Parkway to 4 lanes between Reservation Road 
and Imjin Road; Construct corridor roundabout; Transit improvements. MED/HIGH  $42,300  $19,000  $19,000 2019-20 1 V 3

Orange Orange County Transportation 
Authority Orange County Signal Synchronization Synchronize signals at multiple intersections along 4 county-wide corridors. MED/HIGH  $13,691  $6,845  $6,845 2018-19 1 V 1

Riverside Riverside County Transportation 
Commission Rt 15 Railroad Canyon Road Interchange

In the City of Lake Elsinore. Widen Railroad Canyon Road to 8 lanes; 
Reconstruct northbound diamond ramps to Railroad Canyon Road; Widen 
Railroad Canyon Road southbound entrance ramp to 3 lanes; Construct 
acceleration lane; Reconstruct Railroad Canyon Road southbound exit ramp to 2 
lanes.

MED/HIGH  $35,000  $15,000  $15,000 2019-20 1 V 1

Riverside/ 
San 

Bernardino
Calimesa and Yucaipa County Line Road Transportation Corridor

In the cities of Calimesa and Yucaipa. Construct 4 single-lane and 1 multi-lane 
roundabouts; and Improvements to street, pedestrian facilities, and bicycle 
facilities.

MED/HIGH  $10,050  $3,747  $3,747 2018-19 1 I 5

Sacramento Sacramento Transportation 
Authority Capital SouthEast Connector Expressway In the City of Elk Grove. Construct 4 lanes between Rt 99 and Bruceville Road. MED/HIGH  $40,000  $20,000  $20,000 2019-20 1 V 1

Sacramento Sacramento Downtown Sacramento Grid 3.0 Mobility: 
Network Improvements on the Grid

In the City of Sacramento. Reconfigure roadways; Two-way street conversions; 
Construct Class IV parking-protected bikeways; and Upgrade pedestrian ramps. MED/HIGH  $11,870  $5,000  $5,000 2019-20 1 I 3

San 
Bernardino Hesperia Ranchero Road Widening 

In the City of Hesperia. Widen 5 miles of Ranchero Road to 4 lanes, including 
constructing a bridge over the California Aqueduct; Widen an at-grade crossing; 
and Signalization of three intersections.

HIGH  $37,000  $3,900  $3,900 2018-19 1 I 5

San 
Bernardino Highland 3rd Street/5th Street Corridor Improvements

In the City of Highland. Reconstruct and rehabilitate pavement; Widen 
pavement; Realign intersection; Construct a new intersection; Install new street 
lights; and Construct new sidewalks and bike lanes.

HIGH  $7,057  $1,700  $1,700 2019-20 2 I 5

San 
Bernardino Rialto Alder Avenue/Randall Avenue Road Way 

Improvements

In the City of Rialto. Roadway improvements to N Alder Avenue between W 
Baseline Road and W Renaissance Parkway, and to W Randall Avenue 
between S Cactus Avenue and S Riverside Avenue. Add bike lanes; Close 
sidewalk gaps; Add vehicle turn lanes; Widen mid-block travel lanes; Construct 
roadway medians; Modify signal timings; Widen Alder Avenue to 4 lanes; Add 
new curbside parking; and ADA-compliant facility upgrades on Randal Avenue.

MED/HIGH  $4,582  $2,291  $2,291 2018-19 1 I 4

 Total 
Recommended 

Funding 

Construction 
Fiscal Year

Agency 
Priority

Consensus 
Rating

Voter-
Approved (V) 
or Imposed (I) 

Fee?

Population 
Category

Los Angeles Los Angeles County Metropolitan 
Transportation Authority 

County Applicant Agency    Project Title Project Description Total Project 
Cost

Total Requested 
Funding
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San 
Bernardino Apple Valley Rt 18 West End Widening/Ph1 - Apple 

Valley Rd Realignment

In the City of Apple Valley. Widen Rt 18 to 6 lanes; Realign and widen Apple 
Valley Road; Replace traffic signal; Construct retaining wall; and Curb and 
sidewalk improvements.

MED/HIGH  $8,910  $4,450  $4,450 2019-20 1 I 5

San 
Bernardino

San Bernardino County 
Transportation Authority Redlands Passenger Rail (1)

Construct 9 miles of passenger rail line between Downtown San Bernardino and 
Redlands. Construction of 5 new transit stations: San Bernardino Transit Center, 
Tippecanoe Avenue Station, New York Street Station, Downtown Redlands 
Station; and University Station at the University of Redlands.

MED/HIGH  $282,277  $17,000  $10,831 2018-19 1 V 1

San Diego Escondido Citracado Parkway Transportation 
Connections

In the City of Escondido. Construct 4 through lanes; Install sidewalk; Install street 
lighting; Construct buffered bike lanes; Signalize major intersections; Construct a 
250-foot long bridge; Link existing and proposed bike lanes; and Transit 
improvements.

MED/HIGH  $34,193  $12,500  $12,500 2019-20 1 I 4

San 
Francisco

San Francisco County 
Transportation Authority Jefferson Street Improvements, Phase II In the City of San Francisco. Install narrowed geometrically-patterned streets; 

Widen sidewalks; Install pedestrian-scale lighting; and Construct bike parking. MED/HIGH  $14,883  $6,782  $6,782 2018-19 2 V 2

San Mateo San Mateo County Transportation 
Authority

Rt 101 San Mateo and Santa Clara 
Managed Lanes

Construct a 22-mile long managed lane (HOV/HOT) in both the north and south 
directions from the  terminus of the Santa Clara County managed lane at 
Matadero Creek  to north of I-380; Construct managed lane infrastructure 
including signs, and electrical and communication systems.

MED/HIGH  $534,000  $20,000  $20,000 2019-20 1 V 2

Santa Clara Santa Clara Valley Transportation 
Authority

Mathilda Avenue Improvements at Rt 237 
and Rt 101

In the City of Sunnyvale. Construct on/off ramp improvements at Rt 237 and Rt 
101; and Construct new and enhanced pedestrian and bicycle facilities. MED/HIGH  $42,000  $17,000  $17,000 2018-19 1 V 1

Santa Cruz Santa Cruz County Regional 
Transportation Commission Glenwood Active Transportation In the City of Scotts Valley. Complete roadway rehabilitation; Install Class II bike 

lanes; Complete accessibility improvements; and Construct 5 miles of trail. MED/HIGH  $2,000  $1,000  $1,000 2018-19 2 V 4

Stanislaus Stanislaus Council of Governments Rt 99/Fulkerth Road Interchange 
Improvement

In the City of Turlock. Widen Fulkerth Road; Construct retaining walls under Rt 
99; Widen northbound off-ramp; Reconstruct northbound on-ramp to provide two 
mixed-flow lanes and one HOV preferential lane; Realign southbound off-ramp 
for two mixed flow lanes and one HOV preferential lane; and Intersection 
improvements.

MED/HIGH  $11,020  $3,009  $3,009 2018-19 1 V 3

Yolo Woodland West Main Street Bicycle/Pedestrian Mobility 
and Safety

In the City of Woodland. Construct new bicycle lanes; Sidewalk improvements; 
Transit access improvements; Narrow travel lanes; and Pavement rehabilitation. MED/HIGH  $10,744  $2,000  $2,000 2018-19 1 I 5

 $1,739,905  $320,002  $308,834(1) Recommending less than requested amount - funding available in Local Partnership Formulaic Program
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BART Bay Area Rapid Transit District Transbay Core Capacity Program- Train Control Modernization Project (2) Replace existing train control system with a new 
communications-based train control system. MED/HIGH  $50,000 V 1

Contra Costa City of Orinda 2018 Annual and Measure J & L Pavement Rehabilitation Street rehabilitation including asphalt overlay. MEDIUM  $3,162 V 5

Contra Costa Town of Moraga 2018, 2019, 2020 Annual Pavement Rehabilitation Program Street rehabilitation including asphalt overlay. MED/LOW  $2,685 I 5

El Dorado County of El Dorado Pioneer Trail / U.S. 50 Intersection Safety Improvement Project
Construction of a roundabout to improve safety, operations and 
improving/extending bike and pedestrian facilities through the 
intersection.

MEDIUM  $1,000 I 4

El Dorado County of El Dorado U.S. Highway 50 Camino Safety Project

Construction of the Sierra Blanca Drive extension and frontage 
road; construction of a roundabout; construction of the US 
Highway 50 eastbound on-ramp and eastbound off-ramp; 
instersection improvements; local roadway widening and 
shoulder improvements; active transportation improvements 
and connection to regional trail system; and associated 
drainage improvements.

MEDIUM  $5,650 I 4

El Dorado City of Placerville Upper Broadway Bike Lanes and Pedestrian Connection Project (4)

Construction of Class II bike lanes and a Class III Bike Route, 
with minor signing and striping to connect to a trail at each end. 
Construct curb, gutter, and sidewalk and select retaining walls 
and transit facilities. Pavement grind and overlay. 

MEDIUM  $2,335 I 5

El Dorado City of Placerville Broadway Sidewalks Project (4) Design and construct curb, gutter and sidewalk, pavement 
grind and overlay, and underground utility replacement. MEDIUM  $1,240 I 5

El Dorado City of Placerville Ray Lawyer Drive Overlay Project (4) Design and construct pavement grind and overlay. MEDIUM  $300 I 5

Fresno Fresno County Transportation Authority Veterans Boulevard Interchange and Extension Project

Construction of a six-lane arterial roadway in northwest Fresno, 
a freeway interchange at Rt 99, grade separations over rail line 
and roadway, and improvements to the roadways surrounding 
the project.

MEDIUM  $23,000 V 1

Kings City of Hanford East Lacey Boulevard Reconstruction, between 10th Avenue and Sierra Drive

Street widening /reconstruction of existing roadway to increase 
capacity from two to four travel lanes, construct a continuous 
center turm lane, install curbs, gutters, sidewalks, pedestrian 
and bicycle facilities, and street lights.

MEDIUM  $4,000 I 5

Kings City of Lemoore 2018 Summer Overlay/Reconstruction Road Projects Perform roadway overlay and reconstruction on multiple 
streets, and construct a Bike/Pedestrian path. MED/LOW  $730 I 5

Lake City of Clearlake Country Club Drive Reconstruction Project
Remove and replace asphalt concrete surfacing, asphalt 
concrete dike for full length of road, and new signs and 
pavement striping.

MEDIUM  $314 V 5

Los Angeles City of Pasadena SB1 Local Partnership Program Competitive Application - Cordova Street
Convert street to a compete street by removing two vehicle 
lanes, construct pedestrian curb extensions, bike lanes in both 
directions, a painted median, and one lane of traffic in each 
direction.

MEDIUM  $2,255 I 4

Los Angeles Los Angeles County Metropolitan Transportation Authority Airport Metro Connector 96th Street Transit Station (3)(4)
Add new multimodal transit station to the Metro Crenshaw/LAX 
Line, construction of an Automated People Mover. MED/HIGH  $150,000 V 1

Los Angeles Los Angeles County Metropolitan Transportation Authority State Route 71 Freeway Conversion Project (3)(4) Add one mixed flow lane and one HOV lane in each direction 
on Route 71. MED/HIGH  $44,000 V 4

Marin Transportation Authority of Marin North - South Greenway Gap Closure Project (Multi-Use Path) Construction of multi-use path on Route101 off-ramp and along 
city street. MEDIUM  $2,000 V 4

Marin Transportation Authority of Marin Sir Francis Drake Boulevard Rehabilitation Project

Construct roadway and intersection geometric modifications, 
install new corridor-wide signal infrastructure, construct 
improved pedestrian and bicycle facilities including 
new/widened sidewalks, pedestrian crosswalk and crossing 
safety improvements.

MEDIUM  $5,200 V 4

Marin Transportation Authority of Marin Bellam Boulevard Off-ramp Ramp widening, lane reconfiguration, and intersection 
modifications. MED/LOW  $1,500 V 4

Mendocino City of Willits Blosser Lane Rehabilitation Project 
Upgrading existing drainage structures, replace or add new curb and 
gutter, install new access ramps, driveways, and sidewalk, ground 
and recompact road surface, add new asphalt, perform restriping, 
and add continuous bicycle lanes.

MEDIUM  $649 V 5

Napa Napa County and City of American Canyon Devlin Road Extension Project Roadway extension and construction of a bicycle and 
pedestrian route. MEDIUM  $3,600 I 1

Nevada Town of Truckee Donner Pass Road/Northwoods Boulevard Roundabout Construct a single lane roundabout, pedestrian and bicycle 
facilities, and new sidewalks. MEDIUM  $1,000 V 5

Orange City of Santa Ana Bristol Street Improvements and Widening from Warner Avenue to St Andrew Place
Transform the existing roadway into a six- lane complete street 
by widening the roadway, installing protected bike lanes 
installing separated sidewalk, and installing a bus pull-out at 
each bus stop location.

MEDIUM  $3,776 I 3

Orange City of Santa Ana Bristol Street Between Civic Center Dr and Washington Ave
Transform the existing roadway into a six- lane complete street 
by widening the roadway, installing protected bike lanes 
installing separated sidewalk, and installing a bus pull-out at 
each bus stop location.

MEDIUM  $2,205 I 3

Voter-Approved 
(V) or Imposed (I) 

Fee?

Population 
CategoryCounty Nominating Agency    Project Title Project Description/Scope of Work Consensus 
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Total LPP 
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Placer Placer County Transportation Planning Agency Highway 65 Gap Closure Project Extend existing auxiliary lane for 1.5 miles to an existing lane. MED/LOW  $4,500 I 3

Riverside City of Wildomar Bundy Canyon Road Widening Realign and upgrade a two-lane road to four-lane road, 
construction of a sidewalk and a bike path. MEDIUM  $9,161 I 5

Riverside City of Murrieta The California Oaks Road and Hancock Avenue Roadway Rehabilitation Project 
Roadway rehabiliation, recompacting and full depth asphalt 
concrete replacement or overlay. Additionally, traffic signal 
loops and existing striping will be replaced, as well as an 
upgrade to curb ramps.

MEDIUM  $1,600 I 4

Riverside City of Moreno Valley Juan Bautista De Anza Multi-Use Trail Construct eight miles of Bicycle/Pedestrian facilities. MEDIUM  $3,100 I 4

Riverside City of Hemet Citywide Street Improvement Roadway rehabilitation, scarification and re-compaction of 
subgrade, and repair of adjacent curb and gutters. MED/LOW  $590 I 5

Riverside City of Riverside Iowa Avenue Widening Project 
Roadway widening and improvements, add new signing and 
striping, and a 2-way bicycle track divided by a landscape 
buffer.

LOW  $1,000 I 3

Riverside City of Temecula Ynez Road Improvements Roadway widening, and the completion of missing curbs, 
gutters, sidewalks, and medians. LOW  $1,295 I 4

Sacramento Sacramento Transportation Authority Hazel Avenue Improvement Project - Phase III (4)

Roadway widening from four to six lanes, construction of new 
bike lanes, sidewalks, soundwalls, and landscaped medians. 
Additionally, perform ADA improvements and install traffic 
signals.

MED/HIGH  $5,000 V 1

Sacramento County of Sacramento Watt Avenue Complete Street Improvements, Phase 1 Construct new bike lanes, separated sidewalks, ADA
improvements, and streetscape improvements. MEDIUM  $2,000 I 1

Sacramento Sacramento Transportation Authority South Watt Avenue Improvement Project, Phase 1 (4)

Widen roadway from two to four lanes, install landscaped 
medians and center turn lanes, install Class II buffered bike 
lanes and pedestrian walkways, connections to existing 
sidewalks, ADA upgrades, rehabiliation and resurfacing of 
existing pavement, intersection modifications and signal 
upgrades.

MEDIUM  $5,000 V 1

Sacramento Sacramento Transportation Authority Downtown Sacramento Grid 3.0 Mobility Project: Network Improvements on the Grid (3)(4)
Reconfigure roadways; Two-way street conversions; Construct 
Class IV parking-protected bikeways; and Upgrade pedestrian 
ramps.

MEDIUM  $5,000 V 1

Sacramento City of Rancho Cordova White Rock Road Four and Two Lane Improvements 
Replace existing roadway with a new realigned and divided two-
lane multi-modal facility which will include a landscaped 
median and bike lanes.

MEDIUM  $15,000 I 5

Sacramento County of Sacramento Greenback Lane Complete Street Improvements, Phase 1
Install Class II bike lanes, separated sidewalks, ADA upgrades 
including curb ramps, bicycle detection, bus stop and transit 
access improvements, and landscape/streetscape 
enhancements.

MEDIUM  $2,000 I 1

Sacramento Sacramento Transportation Authority White Rock Road Two Lane Improvements (4)
Replace existing roadway with a new realigned and divided two-
lane multi-modal facility which will include a landscaped 
median and bike lanes.

MEDIUM  $10,500 V 1

Sacramento City of Elk Grove Grant Line Road Operational Improvements Project
Roadway widening from two to four lanes, add three additional 
turn lanes, modify driveways, and replace the signal. MED/LOW  $1,904 I 4

Sacramento Sacramento Transportation Authority Elverta Road Widening Project: Dutch Haven Boulevard to Watt Avenue (4)

Roadway wideing from two to four lanes with landscaped 
medians and turn lanes, install buffered Class II bike lanes, 
install pedestrian connections and ADA improvements, modify 
existing intersections and traffic signals, rehabilitate and 
resurface pavement.

MED/LOW  $5,000 V 1

San Benito City of Hollister San Felipe Road/Gateway Drive Roundabout Safety Improvements 
Construct roundabout, perform roadway improvements 
including additional bike lanes, a multi-use path, and new 
crosswalks.

MEDIUM  $750 I 5

San Bernardino City of Highland SR-210/Base Line Interchange Improvements (4) Roadway widening, constructing a two-lane exit along Route 
210, construct retaining walls, and install ramp meters. MED/HIGH  $3,450 I 5

San Bernardino San Bernardino County Transportation Authority I-10 Corridor Contract 1 Project (Express Lanes) (3)(4)

Implement two express lanes in each direction for a total of 
four general purpose and two express lanes in each direction 
with auxiliary lanes, widening undercrossings, and 
reconstruction of ramps and lane transitions where needed.

MED/HIGH  $15,000 V 1

San Bernardino City of Rancho Cucamonga Advanced Traffic Management System - Phase I 

Install road cameras, fiber optic cable, fiber junction boxes, 
conduit, ethernet switches, upgrading 76 traffic signal 
controllers, integration, furnish and install equipment and 
software upgrades as necessary to the Traffic Management 
Center, and implementing traffic signal coordination timing.

MED/LOW  $2,860 I 4

San Bernardino County of San Bernardino Desert Supplemental Road Maintenance Priority #1 
Application of a maintenance overlay over 22 miles of existing 
road surface, and chip sealing of over 27 miles of roadway. MED/LOW  $3,388 I 1

San Bernardino County of San Bernardino Desert Supplemental Road Maintenance Priority #2 Application of a chip seal over 54 miles of existing road 
surface. MED/LOW  $2,550 I 1

San Bernardino County of San Bernardino Desert Supplemental Road Maintenance Priority #3 
Application of asphalt overlay and chip seal over 59 miles of 
existing road surface. MED/LOW  $2,356 I 5



  2018 Local Partnership Competitive Program 
($1,000s)

PROJECTS NOT RECOMMENDED FOR FUNDING

Reference No.: 4.7
Attachment B

California Transportation Commission 5 of 5 May 16-17, 2018

Voter-Approved 
(V) or Imposed (I) 

Fee?

Population 
CategoryCounty Nominating Agency    Project Title Project Description/Scope of Work Consensus 

Score

Total LPP 
Requested 

Funds 

San Diego San Diego Association of Governments Accelerating to Zero - San Diego Transit
Implement a Zero Emission Bus Pilot Program, including the 
procurement of six battery-electric and two hydrogen fuel cell 
zero emission buses, as well as seven new Tier 4 locomotives. MEDIUM  $11,916 V 1

San Diego San Diego Association of Governments San Diego North Coast Corridor: Multi-Modal Improvements

Construct 3.6 miles of new auxiliary lanes and 2.5 miles of 
trail, including a new undercrossing connecting to a commuter 
rail station and replacement of downstream bridge. MED/LOW  $20,000 V 1

San Francisco City and County of San Francisco Jefferson Street Improvements, Phase II (3)
Install narrowed geometrically-patterned streets; Widen 
sidewalks; Install pedestrian-scale lighting; and Construct bike 
parking.

MED/HIGH  $6,782 I 2

San Francisco San Francisco County Transportation Authority Mission Bay Ferry Landing (4)
Construction of a single-float, two-berth Ferry Landing to 
provide regional ferry service. Construction of a pier, gangway, 
and float.

MEDIUM  $11,000 V 2

San Francisco City and County of San Francisco Better Market Street
Perform major streetscape and safety improvements, improve 
corridor capacity for transit vehicles, and renew aging transit 
and utility infrastructure.

MEDIUM  $38,802 I 2

San Francisco City and County of San Francisco Mission Bay Ferry Landing
Construction of a single-float, two-berth Ferry Landing to 
provide regional ferry service. Construction of a pier, gangway, 
and float.

MEDIUM  $11,000 I 2

San Francisco San Francisco County Transportation Authority Better Market Street (4)
Perform major streetscape and safety improvements, improve 
corridor capacity for transit vehicles, and renew aging transit 
and utility infrastructure.

MEDIUM  $38,802 V 2

San Luis Obispo City of Paso Robles Dry Creek Road- Airport Road to Jardine Road 
Roadway and operational improvements, roadway widening, 
and enhancement to transit, bicycle, and pedestrian options. MEDIUM  $3,254 I 5

Santa Barbara Santa Barbara County Association of Governments Santa Barbara U.S. 101 Multimodal Corridor (3)

Construct HOV lanes, reconstruction or replacement of eight 
creek crossing structures, reconstruction of one interchange, 
reconstruction of two undercrossings, installation of nine sound 
walls, and modernization of Intelligent Transportation System 
elements.

MEDIUM  $16,000 V 3

Santa Clara City of Cupertino Stevens Creek Blvd Separated Bike Lane Project Construction of separated bike, signal modification at eight 
signalized intersections, and two bus stop modifications. MED/LOW  $1,390 I 5

Santa Clara City of Cupertino McClellan Road Separated Bike Lane Project Construction of separated bike path, and signal modification at 
three signalized intersections. MED/LOW  $2,560 I 5

Santa Cruz Santa Cruz Metropolitan Transit District Replacement of 9 Diesel Buses Purchase of nine near-zero emission buses. MEDIUM  $2,767 V 4

Santa Cruz Santa Cruz County Regional Transportation Commission Highway 152/ Holohan Road Intersection (4)

Intersection improvements by adding a left turn lane and 
through lane, adding an acceleration/merge lane onto Route 
152, add bike lanes, add crosswalk and ramps, and add 
sidewalks.

MED/LOW  $1,579 V 4

Santa Cruz Santa Cruz County Regional Transportation Commission Green Valley Road Improvement Project (4)
Reconstruct existing roadway, install a median island, remove 
and replace existing driveways and curb ramps,
restripe roadway.

MED/LOW  $1,000 V 4

Santa Cruz Santa Cruz County Regional Transportation Commission Roadway Maintenance and Rehabilitation: Water, River, and Center Streets and Soquel Ave (4) Pavement maintenance and rehabilitation along four roadways. MED/LOW  $2,538 V 4

Stanislaus Stanislaus Council of Governments McHenry Avenue Widening (4) Roadway widening by adding two lanes in each direction and 
dual left-turn median. MEDIUM  $2,000 V 3

Yuba County of Yuba North Beale Road Complete Streets Project- Phase II
Construction of new curb, gutters, and sidewalks with ADA 
compliant corner ramps, new class II bicycle lanes, new street 
lighting, transit stop enhancements, and enhanced crosswalk 
features.

MEDIUM  $2,048 V 2

(2) Includes uncommitted funds, not consistent with guidelines
(3) Project is recommended for funding in another SB1 program
(4) A higher-scoring project from the same agency is recommended for funding
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Local Partnership Program - Project Evaluation Criteria 
 
The following evaluation criteria, per the Local Partnership Program Guidelines adopted on October 16, 2017, 
formed the basis for the 2018 Local Partnership Competitive Program staff recommendations. 
  
Program Objective (per LPP Guidelines, Section 2) 
 
The objective of the Local Partnership Program is to reward counties, cities, districts, and regional 
transportation agencies in which voters have approved fees or taxes solely dedicated to transportation 
improvements or that have enacted fees solely dedicated to transportation [based on Government Code Section 
8879.66(b)(1)]. Consistent with the intent behind SB 1, the Commission intends this program to balance the 
need to direct increased revenue to the state’s highest transportation needs while fairly distributing the 
economic impact of increased funding [SB 1 section 1(l)]. 
 

Project Rating Process (per LPP Guidelines, Section 15)  
 
Consistent with Commission guidelines, the Commission staff compared projects based on the population of 
jurisdiction(s) across which the tax or fee is applied. In most cases, this was the county or city. For voter-
approved tolls, the population was the sum of the population of the jurisdictions that voted on the toll. The 
following population categories were used: 

• Category I: ≥ 1,500,000 
• Category II: 700,000 to 1,499,999 
• Category III: 300,000 to 699,999 
• Category IV: 100,000 to 299,999 
• Category V: <100,000 

 
To maximize the effectiveness of program funds, the minimum request for Competitive Grant Program funds 
that were considered is indicated below based on the aforementioned population totals: 

• Category I (population ≥ 1,500,000):  $5,000,000 
• Category II (population 700,000 to 1,499,999): $3,000,000 
• Category III (population 300,000 to 699,999): $2,000,000 
• Category IV (population 100,000 to 299,999): $1,000,000 
• Category V (population <100,000):  No minimum requirement. 

 
An agency applying for multiple competitive grants was required by the Commission’s program guidelines to 
prioritize its applications. The Commission staff evaluated all projects. 
 
Competitive Program Evaluation Criteria (per LPP Guidelines, Section 16)  
 
The Commission staff gave higher priority to the following: 

• Projects that are more cost-effective. 
• Projects that can commence construction or implementation earlier. 
• Projects that leverage more committed funds per program dollar. 
• Projects that can demonstrate quantifiable air quality improvements, including a significant reduction in 

vehicle-miles traveled. 
• Projects that can demonstrate regional and community project support. 
• Within a Metropolitan Planning Organization, projects that further the implementation of the sustainable 

communities strategy. 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 4.8 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Robert Nelson 
Deputy Director 

Subject: ADOPTION OF THE SENATE BILL 1 ACCOUNTABILITY AND TRANSPARENCY 
GUIDELINES AMENDING RESOLUTION G-18-18 

ISSUE: 
Should the California Transportation Commission (Commission) adopt the amended Senate Bill 
(SB) 1 Accountability and Transparency Guidelines set forth in Attachment A? 

RECOMMENDATION: 
Staff recommends that the Commission adopt the amended SB 1 Accountability and Transparency 
Guidelines set forth in Attachment A and permit staff to make technical, non-substantive changes 
to the guidelines.  

BACKGROUND: 
The Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1, Chapter 5, Statutes of 2017) 
provides the first significant, stable, and on-going increase in state transportation funding in more 
than two decades. The Legislature has provided additional funding to and increased the 
Commission’s role in several existing programs, and created new programs for the Commission 
to oversee including, but not limited to, the Active Transportation Program, the Local Partnership 
Program, the Local Streets and Roads Program, the Solutions for Congested Corridors Program, 
the State Highway Operation and Protection Program, the State Transportation Improvement 
Program, and the Trade Corridor Enhancement Program. 
SB 1 states that “it is the intent of the Legislature that the Department of Transportation and local 
governments are held accountable for the efficient investment of public funds to maintain the 
public highways, streets, and roads, and are accountable to the people through performance goals 
that are tracked and reported.” 
The Commission’s responsibility for the accountability of SB 1 program funds focuses on the 
identification and reporting of expected and actual benefits of the projects along with the delivery 
of projects within their approved scope, cost, and schedule and reporting these findings to the 
Legislature and the public in a transparent and timely manner. 
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The SB 1 Accountability and Transparency Guidelines are modelled after the Proposition 1B 
Accountability Implementation Plan and describe the Commission’s accountability structure. This 
structure is intended to communicate the Commission’s expectations and specifically emphasize 
program and project accountability and allow for transparent and effective decisions and the timely 
delivery of transportation system improvements and resulting benefits.  
The Commission received initial input from transportation stakeholders during the November 16, 
2017 public workshop. A second workshop was held on January 22, 2018 to receive additional 
input. The draft SB 1 Accountability and Transparency Guidelines shaped by this input were 
released on January 26, 2018 and presented at the January 31, 2018 Commission meeting. 
Additional stakeholder comments were received subsequent to the January Commission meeting 
and modifications were made as necessary.  Overall, the stakeholders were supportive of the draft 
SB 1 Accountability and Transparency Guidelines. 
The Commission adopted the SB 1 Accountability and Transparency Guidelines on 
March 21, 2018.  At that time, the Commission directed staff to review the guidelines and propose 
measures for instances of noncompliance with the guidelines.  As a result, Commission staff held 
a public workshop on April 17, 2018 and received input from transportation stakeholders on 
proposed amendments to the SB 1 Accountability and Transparency Guidelines. 
Proposed amendments to the adopted SB 1 Accountability and Transparency Guidelines are set 
forth in Attachment A.  Proposed amendments include, but are not limited to: 
Section: SB1 Program Accountability (page 3): 
At a minimum, the Department is responsible for establishing and implementing operating 
procedures and controls that are consistent with Commission policies, guidelines as well as state 
and federal regulations.  The Department will ensure policy and procedural documentation is 
maintained and updated in an accurate and timely manner.  The Department will also ensure that 
the established policies and procedures are followed. 
Sub-section B: In-Progress Accountability (page 5): 
Implementing Agencies are responsible for oversight and accountability that foster transparency 
and efficient use of resources to assist in maintaining public confidence.  During the course of the 
project, the following accountability requirements will be monitored: 

• Satisfactory progress toward project completion, including:  
o Maintaining the approved schedule  
o Performing work as described in the approved Scope of Work 
o Maintaining the approved project budget 
o Achieving expected benefits 

• Retention of financial records that document and support all expenditures.  
• Accurate and timely reports and reimbursement requests.  
• Timely and complete responses to any communication and requests for information by the 

Commission and/or Department. 
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Sub-section C: Program Reporting (page 6): 
The Department will send, at a minimum, reminders to Implementing Agencies 30 days before 
reports are due and again if reports are 30 days past due.  Additionally, the Department will, in 
coordination with Implementing Agencies, create and distribute a list of Implementing Agencies 
with late reports to current distribution lists and will post the list to the Department website.  
Implementing Agencies with reports 60 days past due will be considered noncompliant with the 
accountability requirements. 
Addition of sub-section E: Consequences for Noncompliance (page 9):  
Consequences for Noncompliance 
To the extent that the Department or other Implementing Agencies do not meet the aforementioned 
accountability requirements they will be considered noncompliant agencies.  The Commission 
expects that the Department will recommend and the Commission will determine appropriate 
actions for noncompliant agencies.  In addition to the actions described throughout this document, 
actions may include, but are not limited to, the following:  
1. Local Governments 
• The Department will provide a written warning to the Implementing Agency identifying 

deficiencies, necessary remedies, and timeline for corrections.  
• The Implementing Agency may be requested to appear before the Commission to explain how 

and when the noncompliant issues will be resolved. 
• The Commission expects the Department to recommend whether a noncompliant agency 

should be placed on a watch list.  
• For the most egregious situations, the agency may be subject to further actions, including the 

following: 
o Deemed ineligible for future allocations or programming actions, at the discretion 

of the Commission. 
o A penalty, as recommended by the Department and approved by the Commission, 

in the form of reduced reimbursements on all invoices until the noncompliance 
issues are corrected.  This penalty shall remain in effect until the reporting cycle 
after the noncompliance has been resolved.  

2. Department 
The Department acts as both the Program Administrator and Implementing Agency.  To the extent 
that the Department does not meet the aforementioned accountability requirements, either as the 
Program Administrator or an Implementing Agency, the Commission will determine appropriate 
actions for noncompliance.  In addition to the actions described throughout this document, actions 
may include, but are not limited to, the following: 

• Appear before the Commission to explain how and when the noncompliance issues will be 
resolved.   

• The Commission will determine whether the Department should be placed on a watch list. 
• The Department will remain on the watch list until a corrective action, satisfactory to the 

Commission, is taken by the Department and communicated to the Commission. 
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• The Department, if remaining on the watch list beyond the next reporting cycle, may be subject 
to further actions, including the following: 

o Deemed ineligible for future allocations or programming actions, at the discretion of 
the Commission. 

In addition, a reporting matrix is included in the appendix to the guidelines.  

 
Attachments: 
Attachment A:    SB 1 Accountability and Transparency Guidelines 
Attachment B:    Resolution G-18-18 
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California Transportation Commission 

The Road Repair and Accountability Act of 2017 

SB 1 Accountability and Transparency Guidelines 

 
BACKGROUND 
The Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1, Chapter 5, Statutes of 2017) 
provides the first significant, stable, and on-going increase in state transportation funding in more 
than two decades.  The Legislature has provided additional funding to the California 
Transportation Commission (Commission), increased its role in several existing programs, and 
created new programs for the Commission to oversee.  These programs include the Active 
Transportation Program, the Local Partnership Program, the Local Streets and Roads Program, the 
Solutions for Congested Corridors Program, the State Highway Operation and Protection Program, 
the State Transportation Improvement Program, and the Trade Corridor Enhancement Program.  

SB 1 states that “it is the intent of the Legislature that the Department of Transportation 
and local governments are held accountable for the efficient investment of public funds to 
maintain the public highways, streets, and roads, and are accountable to the people through 
performance goals that are tracked and reported.”  
The Commission’s responsibility for the accountability of SB 1 program funds is focused on the 
identification and reporting of expected and actual benefits of the projects along with the delivery 
of projects within their approved scope, cost, and schedule, and reporting these findings to the 
Legislature and the public in a transparent and timely manner.  
 

APPLICABILITY 
These Accountability and Transparency Guidelines (Guidelines) are applicable to the Active 
Transportation Program, Local Partnership Program, Solutions for Congested Corridors Program, 
State Highway Operation and Protection Program, and Trade Corridor Enhancement Program, 
collectively referred to herein as SB 1 Programs.  The Guidelines are intended to supplement the 
Commission's programmatic guidelines for each SB 1 Program.  In the event of a conflict between 
the provisions outlined in these Guidelines and those provided in specific programmatic guidelines 
adopted by the Commission, the provisions of these Guidelines will govern.  These Guidelines are 
effective immediately upon approval by the Commission and may be amended at any time subject 
to a Commission action at a duly noticed Commission meeting.  While the Commission is 
authorized to program and allocate funding for SB 1 Programs, the California Department of 
Transportation (Department) provides the administrative oversight for SB 1 Programs and ensures 
that the terms and conditions of the Commission’s guidelines and subsequent programming, 
allocation, reporting, and other actions are followed.  
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PURPOSE 
SB 1 Program funded projects include but are not limited to highway, transit, active transportation, 
local streets and roads, congestion relief, trade corridor and other related projects, some of which 
are significantly complex, representing significant costs, constrained schedules, and are subject to 
many project delivery processes each with considerable impacts to timely project delivery.  These 
Guidelines are intended to communicate the Commission's expectations and emphasize program 
and project accountability.  Specifically, as described in these Guidelines, the Commission intends 
to exercise programmatic oversight for the delivery of SB 1 projects with regard to benefits, scope, 
cost, and schedule consistent with the program objectives, project applications, and executed 
agreements.  
 

SB 1 PROGRAM ACCOUNTABILITY 
Modelled after certain aspects of the Proposition 1B Accountability Implementation Plan, these 
Guidelines describe the Commission's accountability structure that is intended to allow for 
transparent and effective decisions and the timely delivery of transportation system improvements 
and resulting benefits.  The following describes the components of this accountability structure. 
Please note, while not all SB 1 funded projects are subject to the Front-End Accountability and In-
Progress Accountability requirements, all SB 1 projects are subject to the Follow-up 
Accountability requirements. 
At a minimum, the Department is responsible for establishing and implementing operating 
procedures and controls that are consistent with Commission policies, guidelines as well as state 
and federal regulations.  The Department will ensure policy and procedural documentation is 
maintained and updated in an accurate and timely manner.  The Department will also ensure that 
the established policies and procedures are followed. 
 

A. Front-End Accountability 
The Commission expects the Department to coordinate all Baseline Agreements (Attachment A) 
for the following programs and projects:  

• Baseline Agreements are required for all projects meeting the thresholds described 
above regardless of funding source. 

• Active Transportation Program – only projects with a total project cost of $25 million 
or greater or a total programmed amount of $10 million or greater adopted in the 2017 
Active Transportation Program Augmentation and subsequent program amendments 
and adoptions. 

• Competitive Local Partnership Program – only projects with a total project cost of $25 
million or greater or a total programmed amount of $10 million or greater.  

• Solutions for Congested Corridors Program – all projects  
• State Highway Operation and Protection Program – only projects with a total project 

cost of $50 million or greater, or a total programmed amount (in right-of-way and/or 
construction, support and capital cost) of $15 million or greater adopted in the 2018 
State Highway Operation and Protection Program and subsequent program 
amendments and adoptions. 
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• Trade Corridor Enhancement Program – all projects  
If a project that initially falls below the aforementioned thresholds later increases to equal or 
exceed the threshold requirements, a Baseline Agreement will be required within 60 days of when 
the change is identified.   
A Baseline Agreement will be amended, if a project receives additional SB 1 Program funds in a 
subsequent programming cycle, if there is a change in the responsible parties, or at the discretion 
of the Commission.    
Each Baseline Agreement shall be signed by a duly authorized officer (ex: Board Chair, Executive 
Director) of the Applicant and the Implementing Agency, the Department’s Director, and the 
Commission's Executive Director.  
The Baseline Agreements set forth the agreed upon expected benefits, project scope, schedule, and 
cost, and provide a benchmark for comparison to the current status of the project and the forecast 
of conditions under a no-build scenario.  These Baseline Agreements will also identify the agency 
responsible for meeting the reporting requirements and, for locally implemented projects, identify 
the Department’s responsibilities relative to the type and location of the project.  The Baseline 
Agreement is considered the front-end document that forms the foundation for the Commission's 
in-progress and follow-up accountability. 
The Commission shall approve all Baseline Agreements at a regular Commission meeting within 
four months after a project has been adopted into a SB 1 Program. The following exceptions apply: 

• For projects adopted into the 2017 Active Transportation Program Augmentation, the 
Baseline Agreements are due four months after adoption of these Guidelines.  

• For projects that have not received environmental clearance, the Baseline Agreements are 
due six months after the Lead Agency filing of a notice of exemption or filing a notice of 
determination pursuant to the California Environmental Quality Act.   

• For projects requesting an allocation of funding for a component other than environmental, 
at the May 2018 or June 2018 Commission meetings, the Baseline Agreement shall be 
approved by the Commission no later than the October 2018 Commission meeting.   

• No Baseline Agreement will be required for State Highway Operation and Protection 
Program Emergency Response projects that are necessary to respond promptly to damages 
to the state highway system caused by floods, slides, earthquakes, fires, and other 
significant events. 
 

The Commission may delete a project for which no Baseline Agreement is executed.  The 
Commission will not consider approval of a project allocation, except for the environmental 
project component, without an approved Baseline Agreement.  
For all SB 1 Program projects, the Commission requires that the Department enter into agreements 
(cooperative or funding) with implementing agencies that in pertinent part will include the 
accountability and transparency principles and best management practices outlined in these 
Guidelines, any specific requirements in the individual programmatic guidelines, and be consistent 
with executed Baseline Agreement.  The Commission is not a signatory to cooperative or funding 
agreements described in this section. 
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B. In-Progress Accountability 
The following outlines the in-progress accountability steps the Commission intends to employ to 
assure that SB 1 Program funded projects are successfully delivered consistent with the respective 
program guidelines, Commission programming and allocation actions, and cooperative or funding 
agreements by and between SB 1 Program funding recipients and the Department.  

1. Ongoing Program Monitoring and Review 
Implementing agencies are responsible for managing the scope, cost, and schedule of the project 
consistent with the adopted programs and executed agreements.  Commission staff shall receive 
routine program and project progress reports from the Department.  Commission staff may also 
schedule routine status meetings with implementing agencies, and will perform routine 
assessments of project progress as compared to the executed agreements.  The purpose of this 
assessment is to identify possible issues of concern, establish an understanding of related impacts, 
and prepare agenda items for the Commission.  Commission staff anticipates placing projects that 
are unable to maintain delivery and cost commitments on a "watch list" and expects these projects 
to be identified in the progress reports.  Projects will remain on the watch list until a corrective 
action is taken by the agency and deemed satisfactory by the Commission. 
Implementing Agencies are responsible for oversight and accountability that foster transparency 
and efficient use of resources to assist in maintaining public confidence.  During the course of 
the project, the following accountability requirements will be monitored: 

• Satisfactory progress toward project completion, including:  
o Maintaining the approved schedule  
o Performing work as described in the approved Scope of Work 
o Maintaining the approved project budget 
o Achieving expected benefits 

• Retention of financial records that document and support all expenditures.  
• Accurate and timely reports and reimbursement requests.  
• Timely and complete responses to any communication and requests for information by 

the Commission and/or Department.  
 
 

2. Program or Project Amendments 
The Commission will consider program or project amendments at its regular meetings.  Program 
or project amendments requested by implementing agencies shall receive the approval of the same 
entities that signed the agreements (cooperative, funding, or baseline) before presentation to the 
Commission and will be processed in accordance with the respective programmatic guidelines.  

3. Allocation of Funds 
The Commission will allocate funds only when the implementing agency requests an allocation 
that has been prepared in accordance with the respective programmatic guidelines.  The 
Commission will consider allocation requests on its regular agenda. 
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C. Program Reporting 
The Commission will use various reporting mechanisms to provide regular updates to the public 
and the Legislature as described below and in the Follow-up Accountability Section.  

The Department will send, at a minimum, reminders to Implementing Agencies 30 days before 
reports are due and again if reports are 30 days past due.  Additionally, the Department will, in 
coordination with Implementing Agencies, create and distribute a list of Implementing Agencies 
with late reports to current distribution lists and will post the list to the Department website.  
Implementing Agencies with reports 60 days past due will be considered noncompliant with the 
accountability requirements. 

1. Progress Report 
Once a project has been adopted into one of the SB 1 Programs, the Implementing Agency, unless 
otherwise specified, will submit regular and timely project updates to the Department.  The 
Department will prepare a program progress report for each SB 1 Program and submit to the 
Commission.  Commission Staff will use the reports to identify issues and concerns that may be 
presented to the Commission for further action. 
 
The first progress reports will be presented to the Commission at its October 2018 meeting and 
will cover the period of March 2018 through August 2018.  Subsequent quarterly program progress 
reports will be presented to the Commission every December (July through September period), 
March (October through December period), May June (January through March period) and August 
October (April through June period).   Beginning in July 2019, progress reports will become semi-
annual and will be presented to the Commission in March (July thru December period) and August 
October (January through June period). 
The progress report shall be written in plain language and include information appropriate to assess 
the current state of the overall program and each project as compared to the previous report. 
The first section of the progress report will be the overall program summary taking into account 
all projects in the SB 1 Programs and will identify, at a minimum, the total programmed and un-
programmed funds, total dollars allocated, number of projects allocated, number of completed 
projects, and a summary of the benefits (outputs and outcomes) achieved with the completed 
projects.  
The second section of the progress report will be for all ATP projects and all programs that is 
subject to the Baseline Agreement requirement, as listed on Page 3, and will include the following:  

• The current cost, schedule, scope and expected benefits as compared to the cost, schedule, 
and scope approved under the Baseline Agreement, or for projects that have not yet 
cleared environmental, as compared to the cost, schedule, and scope approved at the time 
the project was adopted into the respective program, and a status of the construction 
contract award, if applicable.  

• A summary describing any changes to the scope, cost, schedule, and expected benefits of 
the project and a corrective action plan if necessary, since the last report. 

• Incurred expenditures to date for all project component costs, with the SB 1 Program 
funds identified separately. 
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• Identification and discussion of any significant issues that may affect implementation of 
the project including, but not limited to, financial constraints and commitments, and risks 
and impacts.  

• Status of the Completion and Final Delivery Reports submittals for completed projects or 
completed project segments.  This requirement will apply to all projects in the SB 1 
Programs. See the Follow-up Accountability section for more details.  

 
2. Annual Reports 

The Commission will provide in its annual report to the Legislature a summary of its activities 
relative to the administration of the SB 1 Programs.  This report may also discuss significant 
issues with these programs, and may recommend legislative proposals that could facilitate their 
implementation. 

The Department will provide the Commission with a draft copy of its October Progress Report 
no later than August 15 of each year.  

 

D. Follow-up Accountability 
Beginning with the 2017 Active Transportation Program Augmentation, 2018 Formulaic and 
Competitive Local Partnership Programs, 2018 Solutions for Congested Corridors Program, 
2018 State Highway Operation and Protection Program (only projects subject to the Baseline 
Agreement requirement), and 2018 Trade Corridor Enhancement Program, the Implementing 
Agency, unless otherwise specified, will submit timely Completion and Final Delivery Reports 
to the Department for all projects receiving funds in the aforementioned programs.   The 
Department will review and approve the reports prior to submitting to the Commission.  
Commission staff will use the reports to identify issues and concerns that may be presented to the 
Commission for further action.   

1. Completion Reports 
Within six months of construction contract acceptance or the project becoming operable (open to 
the public), whichever comes sooner, the Implementing Agency shall provide a Completion Report 
to the Department on the scope of the completed project, its estimated final cost, estimated 
schedule, and project benefits as compared to those included in the executed project agreements.  
Additionally, the Completion Report shall describe the methodologies and assumptions used to 
evaluate how the project benefits were calculated as compared to the methodologies and 
assumptions used in the executed project agreements.  In the event the project benefits identified 
in the Completion Report differ from those identified in the executed program agreements 
(cooperative, funding, or baseline), the difference must be noted, quantified, and explained.  
Documentation used for the benefit evaluation shall be preserved and made available for review 
by the Department, the Commission, the Transportation Inspector General, Department of Finance, 
and/or the California State Auditor, if requested.  The Completion Report should not be delayed 
due to claims, plant establishment periods, ongoing environmental mitigation monitoring, or other 
reasons.   
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For projects receiving SB 1 Program funds for pre-construction components only, the Department 
shall provide the Completion Report to the Commission within six months of the conclusion of 
the pre-construction component.  The Completion Report will include the scope of the project 
component, its estimated final cost, and duration as compared to those included in the executed 
project agreements.  Additionally, the Completion Report shall provide an updated schedule, a 
description of how the project will progress to construction, and a discussion on how the project 
will continue to provide the benefits described in the executed project agreements (cooperative, 
funding, or baseline).  
For projects delivered in segments, a Completion Report is required for each segment and a 
summary Completion Report is required when the final project segment is complete.  An audit 
may be done on one or all segments of a segmented project. 

2. Final Delivery Reports 
A Final Delivery Report must be submitted within 180 days of the conclusion of all remaining 
project activities beyond the acceptance of the construction contact to reflect final project 
expenditures, any changes that occurred after submittal of the Completion Report and an updated 
evaluation of the benefits.  The Commission may include this information in its annual reports to 
the Legislature.  

3. Audits of Project Expenditures and Outcomes 
SB 1 created the position of Transportation Inspector General as Director of the Independent Office 
of Audits and Investigations to ensure the Department, and external entities that receive state and 
federal transportation funds from the Department, are spending those funds efficiently, effectively, 
economically, and in compliance with applicable state and federal requirements.  
The Inspector General is required to review policies, practices, and procedures and conduct audits 
and investigations of activities involving all state transportation funds. 
The Inspector General is required to report at least annually to the Governor, Legislature, and 
Commission with a summary of investigation and audit findings and to report to the Secretary of 
Transportation and the Department’s Director and Chief Deputy Director on an ongoing basis. 
The Commission expects that audits will be conducted on a representative sample of projects from 
each of the respective SB 1 Programs and provide a finding on the following: 

- Whether project costs incurred and reimbursed comply with the executed project 
agreements or approved amendments thereof; state and federal laws and regulations; 
contract provisions, and Commission guidelines. 
 

- Whether project deliverables (outputs) and outcomes are reasonable in comparison with 
the project cost, scope, schedule and benefits described in executed project agreements or 
approved amendments thereof.  

Additional audits, if deemed necessary, may be requested by the Commission during the 
implementation phases of the project.  In addition to any final audit performed, it may be beneficial 
to provide semi-final audits when a project is substantially completed.  It is expected that the 
findings from these audits will be included in the Inspector General’s reports to the Commission.  
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E. Consequences for Noncompliance 
To the extent that the Department or other Implementing Agencies do not meet the 
aforementioned accountability requirements they will be considered noncompliant agencies.  The 
Commission expects that the Department will recommend and the Commission will determine 
appropriate actions for noncompliant agencies.  In addition to the actions described throughout 
this document, actions may include, but are not limited to, the following:  

1. Local Governments 

• The Department will provide a written warning to the Implementing Agency identifying 
deficiencies, necessary remedies, and timeline for corrections.  

• The Implementing Agency may be requested to appear before the Commission to explain 
how and when the noncompliant issues will be resolved. 

• The Commission expects the Department to recommend whether a noncompliant agency 
should be placed on a watch list.  

• For the most egregious situations, the agency may be subject to further actions, including 
the following: 

o Deemed ineligible for future allocations or programming actions, at the discretion 
of the Commission. 

o A penalty, as recommended by the Department and approved by the Commission, 
in the form of reduced reimbursements on all invoices until the noncompliance 
issues are corrected.  This penalty shall remain in effect until the reporting cycle 
after the noncompliance has been resolved.  

2. Department 
The Department acts as both the Program Administrator and Implementing Agency.  To the extent 
that the Department does not meet the aforementioned accountability requirements, either as the 
Program Administrator or an Implementing Agency, the Commission will determine appropriate 
actions for noncompliance.  In addition to the actions described throughout this document, actions 
may include, but are not limited to, the following: 

• Appear before the Commission to explain how and when the noncompliance issues will 
be resolved.   

• The Commission will determine whether the Department should be placed on a watch 
list. 

• The Department will remain on the watch list until a corrective action, satisfactory to the 
Commission, is taken by the Department and communicated to the Commission. 

• The Department, if remaining on the watch list beyond the next reporting cycle, may be 
subject to further actions, including the following: 

o Deemed ineligible for future allocations or programming actions, at the discretion 
of the Commission. 

F. Attachments  
Attachment A:  Project Baseline Agreement Template  
Attachment B:  SB1 Accountability and Transparency Guidelines Baseline Agreement and  

Reporting Matrix  
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Subject: AMENDMENT TO THE 2018 LOCAL PARTNERSHIP FORMULAIC PROGRAM 
RESOLUTION G-18-22, AMENDING RESOLUTION G-18-15 

ISSUE: 

Should the California Transportation Commission (Commission) amend the 2018 Local 
Partnership Formulaic Program to include six new projects, and program $6.5 million in additional 
funding in fiscal years 2017-18 and 2018-19? 

RECOMMENDATION: 

Commission staff recommends that the Commission approve the amendment to the 2018 Local 
Partnership Formulaic Program. 

BACKGROUND: 

Enabling Legislation 
Senate Bill 1 (Chapter 5, Statutes of 2017), which created the Local Partnership Program, was 
signed by the Governor on April 28, 2017. Assembly Bill 115 (Chapter 20, Statutes of 2017), 
signed by the Governor on June 27, 2017, clarified Senate Bill 1 language regarding local and 
regional transportation agency eligibility and expanded the types of projects eligible for the 
program. The objective of the Local Partnership Formulaic Program is to reward counties, cities, 
districts, and regional transportation agencies in which voters have approved fees or taxes solely 
dedicated to transportation improvements. 

Local Partnership Formulaic Program 
The 2018 Local Partnership Formulaic Program is funded from $100 million annually in state 
funds authorized by Senate Bill 1 that are appropriated from the Road Maintenance and 
Rehabilitation Account for the Local Partnership Program for fiscal years 2017-18 and 2018-19. 
Funding for the 2018 Local Partnership Formulaic Program is only available to those agencies 
with Commission-adopted shares and committed local matching funds.   

Tab 23
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On December 6, 2017, the Commission adopted the 2018 Local Partnership Formulaic Program 
Funding Share Distribution for fiscal years 2017-18 and 2018-19 which included shares for 40 
agencies. On January 31, 2018, the Commission adopted the 2018 Local Partnership Formulaic 
Program. Among the 40 agencies eligible for the program, 32 agencies received programmed funds 
for 57 projects.  
 
The adopted program totals $174.2 million over fiscal years 2017-18 and  
2018-19. The remaining $25.8 million can be programmed through the duration of the current 
formulaic cycle (June 2019). Agencies with distributed shares left un-programmed must submit 
eligible project proposals to the Commission in order to receive their distribution share of funding. 
If these project funding requests are in accordance with the Local Partnership Program Guidelines, 
the Commission would adopt an agency’s programming request through an amendment to the 
initial program of projects. 
 
The following amendments to the program of projects meet the Local Partnership Program 
Guidelines: 

 
• The Contra Costa Transportation Authority requests to delete the Route 680 NB Express Lane 

project and nominate one new project, I-680/SR 4 Interchange Phase 3, for the formulaic 
programming shares of $4.7 million in fiscal year 2018-19;  

 
• The Transportation Authority of Marin County requests to split the Marin Sonoma Narrows 

(Design Contracts B1 Ph2 and A4) project into two separate contracts: Marin-Sonoma Narrows 
(Design Contract A4) and Marin-Sonoma Narrows (Design Contract B1) for the formulaic 
programming shares of $500,000 in fiscal year 2018-19;  

 
• The San Joaquin County Transportation Authority has nominated one new project: Route 

99/120 Connector, for the formulaic programming shares of $3.4 million in fiscal year 
2018-19;  

 
• The Stanislaus County Transportation Authority has nominated one new project: Route 

99/Fulkerth Road Interchange Improvements, for the formulaic programming shares of  
$2.5 million in fiscal year 2018-19;  

 
• The Sonoma County Transportation Authority has nominated one new project, Route 101 

Marin/Sonoma Narrows C-2 project, for the formulaic programming shares of $579,000 in 
fiscal year 2018-19. 

 
This amendment to the current program of projects would result in a new total of 31 agencies 
programmed with $180.6 million for fiscal years 2017-18 and 2018-19, for a total of 63 projects. 
The remaining $19.4 million can be programmed through the duration of the current formulaic 
cycle. 
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Attachments:  
 
- Attachment A:  Resolution G-18-22, Amending Resolution G-18-15 
- Attachment B:  Changes to Adopted 2018 Local Partnership Formulaic Program 
- Attachment C:  Amended 2018 Local Partnership Formulaic Program 

 



  Attachment A 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Amendment to the 2018 Local Partnership Formulaic Program 
May 16-17, 2018 

 
RESOLUTION G-18-22 

Amending Resolution G-18-15 
 

 
1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 

Statutes of 2017), enacted as the Road Repair and Accountability Act of 2017, creating the 
Local Partnership Program to provide funding to jurisdictions that have sought and 
received voter approved taxes and enacted fees for road maintenance and rehabilitation and 
other transportation improvement projects; and 

 
1.2 WHEREAS, on June 27, 2017, the Governor signed Assembly Bill (AB) 115 (Ting, 

Chapter 20, Statutes of 2017) which clarified language in SB 1 regarding local and regional 
transportation agency eligibility and expanded the types of projects eligible for program 
funding; and 

 
1.3 WHEREAS, the Commission adopted the 2018 Local Partnership Program Guidelines on 

October 18, 2017; and   
 

1.4 WHEREAS, the Commission adopted the 2018 Local Partnership Formulaic Program 
distribution of shares on December 6, 2017; and 
 

1.5 WHEREAS, the Commission adopted the 2018 Local Partnership Formulaic Program on 
January 31, 2018; and 
 

1.6 WHEREAS, the program of projects programmed $174.2 million over fiscal years 2017-
18 and 2018-19. The remaining balance of $25.8 million is available for the 2018 Local 
Partnership Formulaic Program for programming to eligible agencies through the duration 
of the current formulaic cycle (June 2019); and 
 

1.7 WHEREAS, agencies with distributed shares left un-programmed must submit eligible 
project proposals to the Commission in order to receive their distribution share of funding; 
and  
 

1.8 WHEREAS, if subsequent project funding requests are made in accordance with the Local 
Partnership Program Guidelines, the Commission will adopt an agency’s programming 
through an amendment to the initial program of projects; and 
 

1.9 WHEREAS, the following amendments to the program of projects meet the Local 
Partnership Program Guidelines; and 

 
1.10 WHEREAS, the Contra Costa Transportation Authority requests to delete the Route 680 

NB Express Lane project and nominate one new project, I-680/SR 4 Interchange Phase 3, 
for the formulaic programming shares of $4.7 million in fiscal year 2018-19; and 
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1.11 WHEREAS, the Transportation Authority of Marin County requests to split the Marin 

Sonoma Narrows (Design Contracts B1 Ph2 and A4) project into two separate contracts: 
Marin-Sonoma Narrows (Design Contract A4) and Marin-Sonoma Narrows (Design 
Contract B1) for the formulaic programming shares of $500,000 in fiscal year 2018-19; 
and 

 
1.12 WHEREAS, the San Joaquin County Transportation Authority has nominated one new 

project, Route 99/120 Connector, for the formulaic programming shares of $3.4 million in 
fiscal year 2018-19; and 

 
1.13 WHEREAS, the Stanislaus County Transportation Authority has nominated one new 

project: Route 99/Fulkerth Road Interchange Improvements, for the formulaic 
programming shares of $2.5 million in fiscal year 2018-19; and 

 
1.14 WHEREAS, the Sonoma County Transportation Authority has nominated one new 

project, Route 101 Marin/Sonoma Narrows C-2 project, for the formulaic programming 
shares of $579,000 in fiscal year 2018-19; and 

 
1.15 WHEREAS, the aforementioned projects have been determined to be eligible for Local 

Partnership Formulaic Program funding. 
 

2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 
Commission approves the amendment to the 2018 Local Partnership Formulaic Program, 
as reflected in Attachment C; and 

 
2.2 BE IT FURTHER RESOLVED, that, with this amendment, the Local Partnership 

Formulaic Program includes 31 agencies programmed with $180.6 million for fiscal years 
2017-18 and 2018-19, for a total of 63 projects. The remaining $19.4 million can be 
programmed through the duration of the current formulaic cycle; and 

 
2.3 BE IT FURTHER RESOLVED, that the Commission staff is authorized to make minor 

technical changes as needed to the program of projects; and 
 
2.4 BE IT FURTHER RESOLVED, that the Commission directs staff to post the amended 

2018 Local Partnership Formulaic Program of Projects on the Commission’s website.   
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Implementing Total LPP Unprgrmd
Agency 2017-18 2018-19 Proposed Shares Balance

Bay Area Toll Authority    Dumbarton Bridge Operational Improvements BATA $8,200
Bay Area Toll Authority    SFOBB/West Oakland Regional Bicycle/Pedestrian Link Connection MTC/BATA/CT $2,000 $10,200 $10,236 $36

Alameda-Contra Costa Transit District    Customer Service Center Rehab AC Transit $50 $765
Alameda-Contra Costa Transit District    Purchase 59 Hybrid Buses AC Transit $253 $1,068 $1,068 $0

Bay Area Rapid Transit District    BART Escalator Replacement (Downtown SF Stations) BART $1,880 $1,880 $1,880 $0

Orinda    Miner Road Rehab Orinda $200 $200 $200 $0

Alameda County Transportation Commission    7th Street Grade Separation East Segment (7SGSE) ACTC $907 $7,073 $7,980 $7,980 $0

Contra Costa Transportation Authority    Route 680 NB Express Lane CCTA $4,799
Contra Costa Transportation Authority    I-680/SR 4 Interchange Phase 3 Project CCTA $4,799
Contra Costa Transportation Authority    El Cerrito Pavement Project El Cerrito $200
Contra Costa Transportation Authority    Martinez Pavement Project Martinez $200 $5,199 $5,199 $0

Fresno County Transportation Authority    Willow Avenue Street Improvements Clovis $4,544 $4,544 $4,544 $0

Clearlake    Burns Valley School/Civic Center - Bicycle/Pedestrian Enhancements Clearlake $200 $200 $200 $0

Madera County Transportation Authority    Orange Avenue and 6th Street Pavement Rehabilitation Chowchilla $142
Madera County Transportation Authority    2017-18 3R and ADA Improvements Madera $217  
Madera County Transportation Authority    2018-19 3R and ADA Improvements Madera $180
Madera County Transportation Authority    Road 30 Curb & Gutter, Sidewalk, Shoulder Paving & Rehabilitation Madera County $175 $714 $714 $0

Transportation Authority Marin County    Marin-Sonoma Narrows (Design Contracts B1-Ph2 and A4) Caltrans $250 $250
Transportation Authority Marin County    Marin-Sonoma Narrows (Design Contract A4) Caltrans $250
Transportation Authority Marin County    Marin-Sonoma Narrows (Design Contract B1) Caltrans $250
Transportation Authority Marin County    Francisco Blvd West Multi-Use Pathway (2nd St to Andersen Dr) San Rafael $502 $1,002 $1,002 $0

Fort Bragg    2019 Street Rehabilitation Project Fort Bragg $200 $200 $200 $0

Point Arena    Port Road Rehabilitation & Overlay Project Point Arena $200 $200 $200 $0

Willits    Asphalt Maintenance Program Willits $100 $100 $200 $100

Transportation Agency for Monterey County    Fort Ord Regional Trail and Greenway TAMC $500 $600
Transportation Agency for Monterey County    Route 156 Safety Improvements-Blackie Road Extension TAMC $250
Transportation Agency for Monterey County    Regional Wayfinding Program TAMC $163 $1,513 $1,513 $0

Monterey-Salinas Transit District    Monterey Bus Rapid Transit Phase II MST $505 $505 $505 $0

Truckee    Annual Slurry Seal Project Truckee $200  $200 $200 $0

Sacramento Transportation Authority    21 Buses for Circulator Service Expansion RT $1,287
Sacramento Transportation Authority    Roadway Rehabilitation, Street Light & Street Sign Replacement Citrus Heights $299
Sacramento Transportation Authority    Upgraded Curb Ramps Pavement Sealing Elk Grove $323  
Sacramento Transportation Authority    Pavement Sealing Elk Grove $30 $261
Sacramento Transportation Authority    Road Widening w/ Bike Lanes Folsom $300
Sacramento Transportation Authority    Sunrise Blvd Roadway Rehabilitation Rancho Cordova $289
Sacramento Transportation Authority    Roadway Rehabilitation Sacramento $1,748
Sacramento Transportation Authority    Complete Streets Rehabilitation Sacramento Co. $268 $2,106 $6,911 $6,911 $0

San Joaquin County Transportation Authority    Route 99/120 Connector Caltrans $3,408 $3,408 $3,408 $0

Stanislaus County Transportation Authority    Route 99/Fulkerth Road Interchange Improvements Turlock $2,501 $2,501 $2,501 $0

San Francisco County Transportation Authority    Parkmerced/Twin Peaks/Glen Park Residential Pavement Renovation SFPW $2,106
San Francisco County Transportation Authority    Alemany Boulevard Pavement Renovation SFPW $2,083 $4,189 $4,189 $0

Santa Clara County Valley Transportation Authority    Capitol Expressway LRT Extension (Eastridge-Alum Rock) SCCVTA $9,442 $0 $9,442 $9,442 $0

Santa Cruz County Regional Transportation Commission    2018 Full Depth Recycle & Overlay Santa Cruz Co. $476
Santa Cruz County Regional Transportation Commission    Vehicle Replacement SC Metro $155 $631 $631 $0

Santa Cruz Metropolitan Transit District    Vehicle Replacement SC Metro $631 $631 $631 $0

Sonoma County Transportation Authority    Santa Rosa OBAG2 Bike and Pedestrian Project Santa Rosa $100 $473
Sonoma County Transportation Authority    Route 101 Marin/Sonoma Narrows C-2 project Caltrans $579 $1,152 $1,152 $0

Sonoma Marin Area Rail Transit District    SMART Rail Maintenance Equipment Expansion SMART $1,553 $1,553 $1,553 $0

Los Angeles County Metropolitan Transportation Authority    West Santa Ana Branch Transit Corridor (WSAB) LACMTA $23,941
Los Angeles County Metropolitan Transportation Authority    Green Line Extension (Redondo Beach-Torrance) LACMTA $19,745
Los Angeles County Metropolitan Transportation Authority    Willowbrook/Rosa Parks Station Mezzanine Improvements LACMTA $14,808 $58,494 $58,494 $0

Orange County Transportation Authority    I-5 Improvements, Rt 73-Oso Parkway (Segment 1) Caltrans $18,242 $18,242 $18,242 $0

Riverside County Transportation Commission    Replace Route 71/91 Interchange (NB Rt 71 to EB Rt 91) RCTC $2,000
Riverside County Transportation Commission    Pachappa Underpass (Rt 91 HOV Remnant Work, Raise UPRR) RCTC $4,272
Riverside County Transportation Commission    Temescal Canyon Road Gap Closure (widen to 4 lanes) Riverside Co. $7,300 $13,572 $13,620 $48

San Diego County Regional Transportation Commission    LOSSAN SD Subdivision Doubletrack (CP Eastbrook - CP Shell) SANDAG $2,000
San Diego County Regional Transportation Commission    LOSSAN Batiquitos Lagoon Doubletrack/Bridge (MP234.5-MP235.5) SANDAG $1,250 $9,470
San Diego County Regional Transportation Commission    LOSSAN San Dieguito Lagoon Doubletrack/Bridge/Platform (242.2-243.9) SANDAG $3,500
San Diego County Regional Transportation Commission    LOSSAN SD Subdivision Sorrento to Miramar Ph2 (MP251.2-MP253) SANDAG $1,720
San Diego County Regional Transportation Commission    LOSSAN SD Subdivision Signal Respacing/Optimization SANDAG $1,000 $18,940 $18,940 $0

Santa Barbara County Local Transportation Authority    Rt 101, Santa Monica Rd/Via Real Intersection Improvements Caltrans $754 $450
Santa Barbara County Local Transportation Authority    Santa Claus Lane Class I Bikeway, California Coastal Trail Gap Closure Carpinteria  $410
Santa Barbara County Local Transportation Authority    North Padaro Lane Coastal Access Improvements SB County $30 $180
Santa Barbara County Local Transportation Authority    Summerland Area Coastal Access Improvements SB County $150 $600 $2,574 $2,574 $0

Tulare County Transportation Authority    Rt 198/Akers St I/C (Improve Akers/Noble+Akers/Mineral King intersect) Visalia $259 $2,435 $2,694 $2,694 $0

Total Adopted for Formulaic Program $174,151 $174,914 $763
$180,639 $180,823 $184

Implementing Total
Agency 2017-18 2018-19 Proposed

San Bernardino County Transportation Authority    I-10 Corridor Contract 1 (Express Lanes - D/B 2b) SBCTA $6,169
San Bernardino County Transportation Authority    Redlands Passenger Rail (SB Transit Center - Redlands University) SBCTA $6,169 $12,338
San Joaquin County Transportation Authority    Route 99/120 Connector Caltrans $3,408 $3,408
Sonoma County Transportation Authority    Route 101 Marin/Sonoma Narrows C-2 project Caltrans $579 $579
Stanislaus County Transportation Authority    Route 99/Fulkerth Road Interchange Improvements Turlock $1,258 $1,243 $2,501

Implementing
Agency 2017-18 2018-19 Total

Imperial County Local Transportation Authority $538 $538 $1,076
Merced County Transportation Authority $630 $623 $1,253
Napa Valley Transportation Authority - Effective 7/18 - $323 $323
Nevada City $100 $100 $200
San Mateo County Transportation Authority $884 $873 $1,757
San Mateo County Transit District $884 $873 $1,757
C/CAG of San Mateo County $135 $135 $270
Yuba County $100 $100 $200

Year Proposed

2018 LPP Formulaic Shares

Year Proposed

Applicant Agency    Project Title

Applicant Agency    Pulled Projects

Applicant Agency    No Project Proposed
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Implementing Total LPP Unprgrmd
Agency 2017-18 2018-19 Proposed Shares Balance

Bay Area Toll Authority    Dumbarton Bridge Operational Improvements BATA $8,200
Bay Area Toll Authority    SFOBB/West Oakland Regional Bicycle/Pedestrian Link Connection MTC/BATA/CT $2,000 $10,200 $10,236 $36
Alameda-Contra Costa Transit District    Customer Service Center Rehab AC Transit $50 $765
Alameda-Contra Costa Transit District    Purchase 59 Hybrid Buses AC Transit $253 $1,068 $1,068 $0
Bay Area Rapid Transit District    BART Escalator Replacement (Downtown SF Stations) BART $1,880 $1,880 $1,880 $0
Orinda    Miner Road Rehab Orinda $200 $200 $200 $0
Alameda County Transportation Commission    7th Street Grade Separation East Segment (7SGSE) ACTC $907 $7,073 $7,980 $7,980 $0
Contra Costa Transportation Authority    I-680/SR 4 Interchange Phase 3 Project CCTA $4,799
Contra Costa Transportation Authority    El Cerrito Pavement Project El Cerrito $200
Contra Costa Transportation Authority    Martinez Pavement Project Martinez $200 $5,199 $5,199 $0
Fresno County Transportation Authority    Willow Avenue Street Improvements Clovis $4,544 $4,544 $4,544 $0
Clearlake    Burns Valley School/Civic Center - Bicycle/Pedestrian Enhancements Clearlake $200 $200 $200 $0
Madera County Transportation Authority    Orange Avenue and 6th Street Pavement Rehabilitation Chowchilla $142
Madera County Transportation Authority    2017-18 3R and ADA Improvements Madera $217  
Madera County Transportation Authority    2018-19 3R and ADA Improvements Madera $180
Madera County Transportation Authority    Road 30 Curb & Gutter, Sidewalk, Shoulder Paving & Rehabilitation Madera County $175 $714 $714 $0
Transportation Authority Marin County    Marin-Sonoma Narrows (Design Contract A4) Caltrans $250
Transportation Authority Marin County    Marin-Sonoma Narrows (Design Contract B1) Caltrans $250
Transportation Authority Marin County    Francisco Blvd West Multi-Use Pathway (2nd St to Andersen Dr) San Rafael $502 $1,002 $1,002 $0
Fort Bragg    2019 Street Rehabilitation Project Fort Bragg $200 $200 $200 $0
Point Arena    Port Road Rehabilitation & Overlay Project Point Arena $200 $200 $200 $0
Willits    Asphalt Maintenance Program Willits $100 $100 $200 $100
Transportation Agency for Monterey County    Fort Ord Regional Trail and Greenway TAMC $500 $600
Transportation Agency for Monterey County    Route 156 Safety Improvements-Blackie Road Extension TAMC $250
Transportation Agency for Monterey County    Regional Wayfinding Program TAMC $163 $1,513 $1,513 $0
Monterey-Salinas Transit District    Monterey Bus Rapid Transit Phase II MST $505 $505 $505 $0
Truckee    Annual Slurry Seal Project Truckee $200  $200 $200 $0
Sacramento Transportation Authority    21 Buses for Circulator Service Expansion RT $1,287
Sacramento Transportation Authority    Roadway Rehabilitation, Street Light & Street Sign Replacement Citrus Heights $299
Sacramento Transportation Authority    Upgraded Curb Ramps Pavement Sealing Elk Grove $323  
Sacramento Transportation Authority    Pavement Sealing Elk Grove $30 $261
Sacramento Transportation Authority    Road Widening w/ Bike Lanes Folsom $300
Sacramento Transportation Authority    Sunrise Blvd Roadway Rehabilitation Rancho Cordova $289
Sacramento Transportation Authority    Roadway Rehabilitation Sacramento $1,748
Sacramento Transportation Authority    Complete Streets Rehabilitation Sacramento Co. $268 $2,106 $6,911 $6,911 $0
San Joaquin County Transportation Authority    Route 99/120 Connector Caltrans $3,408 $3,408 $3,408 $0

Stanislaus County Transportation Authority    Route 99/Fulkerth Road Interchange Improvements Turlock $2,501 $2,501 $2,501 $0
San Francisco County Transportation Authority    Parkmerced/Twin Peaks/Glen Park Residential Pavement Renovation SFPW $2,106
San Francisco County Transportation Authority    Alemany Boulevard Pavement Renovation SFPW $2,083 $4,189 $4,189 $0
Santa Clara County Valley Transportation Authority    Capitol Expressway LRT Extension (Eastridge-Alum Rock) SCCVTA $9,442 $0 $9,442 $9,442 $0
Santa Cruz County Regional Transportation Commission    2018 Full Depth Recycle & Overlay Santa Cruz Co. $476
Santa Cruz County Regional Transportation Commission    Vehicle Replacement SC Metro $155 $631 $631 $0
Santa Cruz Metropolitan Transit District    Vehicle Replacement SC Metro $631 $631 $631 $0
Sonoma County Transportation Authority    Santa Rosa OBAG2 Bike and Pedestrian Project Santa Rosa $100 $473 $0
Sonoma County Transportation Authority    Route 101 Marin/Sonoma Narrows C-2 project $579 $1,152 $1,152 $0
Sonoma Marin Area Rail Transit District    SMART Rail Maintenance Equipment Expansion SMART $1,553 $1,553 $1,553 $0
Los Angeles County Metropolitan Transportation Authority    West Santa Ana Branch Transit Corridor (WSAB) LACMTA $23,941
Los Angeles County Metropolitan Transportation Authority    Green Line Extension (Redondo Beach-Torrance) LACMTA $19,745
Los Angeles County Metropolitan Transportation Authority    Willowbrook/Rosa Parks Station Mezzanine Improvements LACMTA $14,808 $58,494 $58,494 $0
Orange County Transportation Authority    I-5 Improvements, Rt 73-Oso Parkway (Segment 1) Caltrans $18,242 $18,242 $18,242 $0
Riverside County Transportation Commission    Replace Route 71/91 Interchange (NB Rt 71 to EB Rt 91) RCTC $2,000
Riverside County Transportation Commission    Pachappa Underpass (Rt 91 HOV Remnant Work, Raise UPRR) RCTC $4,272
Riverside County Transportation Commission    Temescal Canyon Road Gap Closure (widen to 4 lanes) Riverside Co. $7,300 $13,572 $13,620 $48
San Diego County Regional Transportation Commission    LOSSAN SD Subdivision Doubletrack (CP Eastbrook - CP Shell) SANDAG $2,000
San Diego County Regional Transportation Commission    LOSSAN Batiquitos Lagoon Doubletrack/Bridge (MP234.5-MP235.5) SANDAG $1,250 $9,470
San Diego County Regional Transportation Commission    LOSSAN San Dieguito Lagoon Doubletrack/Bridge/Platform (242.2-243.9) SANDAG $3,500
San Diego County Regional Transportation Commission    LOSSAN SD Subdivision Sorrento to Miramar Ph2 (MP251.2-MP253) SANDAG $1,720
San Diego County Regional Transportation Commission    LOSSAN SD Subdivision Signal Respacing/Optimization SANDAG $1,000 $18,940 $18,940 $0
Santa Barbara County Local Transportation Authority    Rt 101, Santa Monica Rd/Via Real Intersection Improvements Caltrans $754 $450
Santa Barbara County Local Transportation Authority    Santa Claus Lane Class I Bikeway, California Coastal Trail Gap Closure Carpinteria  $410
Santa Barbara County Local Transportation Authority    North Padaro Lane Coastal Access Improvements SB County $30 $180
Santa Barbara County Local Transportation Authority    Summerland Area Coastal Access Improvements SB County $150 $600 $2,574 $2,574 $0

Tulare County Transportation Authority    Rt 198/Akers St I/C (Improve Akers/Noble+Akers/Mineral King intersect) Visalia $259 $2,435 $2,694 $2,694 $0

     Year Proposed
2017-18 2018-19

San Bernardino County Transportation Authority    I-10 Corridor Contract 1 (Express Lanes - D/B 2b) SBCTA $6,169
San Bernardino County Transportation Authority    Redlands Passenger Rail (SB Transit Center - Redlands University) SBCTA $6,169 $12,338

Implementing
Agency 2017-18 2018-19 Total

Imperial County Local Transportation Authority $538 $538 $1,076
Merced County Transportation Authority $630 $623 $1,253
Napa Valley Transportation Authority - Effective 7/18 - $323 $323
Nevada City $100 $100 $200
San Mateo County Transportation Authority $884 $873 $1,757
San Mateo County Transit District $884 $873 $1,757
C/CAG of San Mateo County $135 $135 $270
Yuba County $100 $100 $200

   Project TitleApplicant Agency

Applicant Agency    No Project Proposed

$180,823

Applicant Agency Pulled Projects

$184

Year Proposed

2018 LPP Formulaic Shares

Total Adopted for Formulaic Program $180,639

Implementing
Agency

Total 
Proposed



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) adopt the 2019 Active 
Transportation Program (ATP) Fund Estimate at its scheduled May 2018 Commission meeting?  

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission adopt 
the proposed 2019 ATP Fund Estimate. 

BACKGROUND: 

The 2019 ATP Fund Estimate capacity is based on Senate Bill (SB) 99 (Statutes of 2013), 
Assembly Bill (AB) 101 (Statutes of 2013), and SB 1 (Statutes of 2017), along with the Federal 
Highway Administration, Commission, and California State Transportation Agency guidance. 

The ATP, as articulated in SB 99 and AB 101, replaced the existing system of small, dedicated 
grant programs, which funded Safe Routes to Schools, bicycle programs, and Recreational 
Trails.  The intent of combining this funding was to improve flexibility and reduce the 
administrative burden of having several small, independent grant programs.   

SB 1 created the Road Maintenance and Rehabilitation Program to address deferred 
maintenance on the state highway as well as on local streets and roads.  After deducting 
amounts for other appropriations in the annual Budget Act, the Road Maintenance and 
Rehabilitation Account shall make available $100 million annually for expenditure on the ATP.  
Combined with existing resources, the Program is expected to divide approximately  
$223 million annually over the 2019 ATP Fund Estimate period for active transportation 
projects between the State and regions.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 4.6 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: 2019 ACTIVE TRANSPORTATION PROGRAM FUND ESTIMATE 
RESOLUTION G-18-17 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

The Department has consulted with Commission staff during the development of the 2019 ATP 
Fund Estimate.  No material changes were made to the Draft 2019 ATP Fund Estimate as 
presented at the March 2018 meeting.  The 2019 ATP Fund Estimate displays adjustments that 
are intended to show previously committed resources, as well as resources that are reserved for 
programming in outer years. 
 
The following assumptions were used to calculate the 2019 ATP Fund Estimate Program 
capacities: 
 
• Distribution to Metropolitan Planning Organizations (MPO) is based upon total 

population. 
• Recreational Trails is not subject to Surface Transportation Block Grant distribution 

guidelines. 
• Federal Highway Safety Improvement Program funds will not be used in the ATP. 
• 95 percent obligation authority for all federal funding apportionments. 
• Population based on 2010 census data. 
• State and federal resources will remain stable throughout the fund estimate period. 
• Fiscal year 2020-21, and thereafter, extends beyond the current Fixing America's Surface 

Transportation (FAST) Act authorization.  Federal funding beyond the FAST Act funding 
horizon is assumed to be consistent with the known levels of funding provided by the 
FAST Act. 

• California Conservation Corps is designated to receive $4 million annually from 2017-18 
through 2021-22. 

• A reserve of $100 million is being made available in the last two years of the 2019 ATP 
Fund Estimate for programming in the 2021 ATP Fund Estimate as needed.  
 

RESOLUTION G-18-17:  
 
1.1. WHEREAS, the Active Transportation Program (ATP) was created by Senate Bill 99 

(Chapter 359, Statutes of 2013) to encourage increased use of active modes of 
transportation, such as biking and walking; and 

 
1.2. WHEREAS, the California Department of Transportation (Department) consulted with 

the California Transportation Commission (Commission) staff regarding adjustments to 
the 2019 ATP Fund Estimate. 
 

2.1. NOW THEREFORE BE IT RESOLVED that the Commission does hereby adopt the 
proposed 2019 ATP Fund Estimate, as presented by the Department on May 16, 2018, 
with programming in the 2019 ATP to be based on the adopted 2019 guidelines and the 
statutory funding identified. 
 
 
 

Attachment 
 



PROPOSED

4-Year

2019-20 2020-21 2021-22 2022-23 Total

STATE RESOURCES

Road Maintenance and Rehabilitation Account (RMRA)
[1]

$100,000 $100,000 $100,000 $100,000 $400,000

State Highway Account (SHA) 34,200 34,200 34,200 34,200 136,800

State Resources Subtotal $134,200 $134,200 $134,200 $134,200 $536,800

FEDERAL RESOURCES

STBG Set-Aside for Transportation Alternatives
[2]

$66,730 $66,730 $66,730 $66,730 $266,920

Recreational Trails 1,900 1,900 1,900 1,900 7,600

Other Federal 19,950 19,950 19,950 19,950 79,800

Federal Resources Subtotal $88,580 $88,580 $88,580 $88,580 $354,320

TOTAL RESOURCES AVAILABLE $222,780 $222,780 $222,780 $222,780 $891,120

Previously Programmed Resources
[3]

$122,780 $122,780 $0 $0 $245,560

Reserved Resources Available for 2021 ATP
[4]

$0 $0 $100,000 $100,000 $200,000

PROGAMMABLE RESOURCES AVAILABLE $100,000 $100,000 $122,780 $122,780 $445,560

CALIFORNIA CONSERVATION CORPS
[5] ($4,000) ($4,000) ($4,000) $0 ($12,000)

URBAN REGIONS (MPO Administered)

State ($51,587) ($51,587) ($51,587) ($53,187) ($207,949)

Federal (35,925) (35,925) (35,925) (35,925) (143,699)

Urban Regions Subtotal ($87,512) ($87,512) ($87,512) ($89,112) ($351,648)

SMALL URBAN & RURAL REGIONS (State Administered)

State ($14,463) ($14,463) ($14,463) ($14,863) ($58,251)

Federal (7,415) (7,415) (7,415) (7,415) (29,661)

Small Urban & Rural Regions Subtotal ($21,878) ($21,878) ($21,878) ($22,278) ($87,912)

STATEWIDE COMPETITION (State Administered)

State ($64,150) ($64,150) ($64,150) ($66,150) ($258,600)

Federal (45,240) (45,240) (45,240) (45,240) (180,960)

Statewide Competition Subtotal ($109,390) ($109,390) ($109,390) ($111,390) ($439,560)

TOTAL DISTRIBUTIONS ($222,780) ($222,780) ($222,780) ($222,780) ($891,120)

[1]
 SEC. 36 of Senate Bill 1 adds Streets and Highways Code, Section 2032, appropriates $100 million annually for ATP.

[2]
 Surface Transportation Block Grant (STBG) Set-Aside for Transportation Alternatives (TA) was formerly the Transportation Alternatives Program (TAP)

     included in MAP-21.
[3]

 Resources that are already programmed from the 2017 ATP FE.
[4]

 Resources set-aside to be reserved for programming in the 2021 ATP FE.

[5]
 Item 2660-108-3290, Budget Act of 2017 (Chs. 14, 22, and 54, Stats. 2017) appropriates no less than $4 million per year for five fiscal years to the 

    California Conversation Corps for active transportation projects.

FUND ESTIMATE

ACTIVE TRANSPORTATION PROGRAM (ATP)

Notes: Individual numbers may not add to total due to independent rounding.

            STBG Set-Aside for TA reflects preliminary FHWA estimates pursuant to Fixing America's Surface Transportation (FAST) Act.

            Final dollar amounts may vary based on actual apportionment and obligational authority by FHWA or any changes in Federal guidance.

            Fiscal Year 2020-21 extends beyond FAST Act authorization, but is assumed to be funded at the same level as in prior years.

($ in thousands)

ADJUSTMENTS

DISTRIBUTIONS

RESOURCES



 FEDERAL 

STBG

 FEDERAL 

OTHER
STATE TOTAL

Disadvantaged 

Communities*

MTC Region -$               -$               8,045$           8,045$           2,011$           

SACOG Region -                 -                 2,559             2,559$           640                

SCAG Region -                 -                 20,310           20,310$         5,078             

Fresno COG (Fresno UZA) -                 -                 1,047             1,047$           262                

Kern COG (Bakersfield) -                 -                 945                945$              236                

Lake Tahoe (Bi-State) -                 -                 163                163$              41                  

SANDAG (San Diego UZA) -                 -                 3,483             3,483$           871                

San Joaquin COG (Stockton) -                 -                 771                771$              193                

Stanislaus COG (Modesto) -                 -                 579                579$              145                

Tulare CAG (Visalia) -                 -                 498                498$              124                

Total -$               -$               38,400$         38,400$         9,600$           

 FEDERAL 

STBG

FEDERAL 

OTHER
STATE TOTAL

Disadvantaged 

Communities*

MTC Region 5,484$           1,907$           2,898$           10,290$         2,572$           

SACOG Region 1,538             607                1,129 3,273 818                

SCAG Region 15,135           4,815             6,026 25,976 6,494             

Fresno COG (Fresno UZA) 584                248                507 1,339 335                

Kern COG (Bakersfield) 467                224                517 1,208 302                

Lake Tahoe (Bi-State) 129                39                  41 209 52                  

SANDAG (San Diego UZA) 2,638             826                991 4,454 1,114             

San Joaquin COG (Stockton) 331                183                473 986 247                

Stanislaus COG (Modesto) 320                137                284 740 185                

Tulare CAG (Visalia) 196                118                323 636 159                

Total 26,822$         9,103$           13,187$         49,112$         12,278$         

*

ANNUAL DISTRIBUTION FOR FISCAL YEARS 2021-22 & 2022-23

URBAN REGIONS

Per Senate Bill 99, guidelines shall include a process to ensure no less than 25 percent of overall program funds benefit disadvantaged communities.

Notes: Individual numbers may not add to total due to independent rounding.  

            Final dollar amounts may vary based on actual apportionment and obligational authority by FHWA or any changes in Federal guidance.

            Fiscal Years 2019-20 & 2020-21 Federal resources have already been programmed from the 2017 ATP FE.

URBAN REGIONS

ANNUAL DISTRIBUTION FOR FISCAL YEARS 2019-20 & 2020-21



STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting:   May 16–17, 2018 

Reference No.: 4.11 
Information 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Anja Aulenbacher 
Assistant Deputy Director 

Subject: HEARING ON THE 2019 ACTIVE TRANSPORTATION PROGRAM  
GUIDELINES 

SUMMARY: 

On September 26, 2013, the Governor signed legislation creating the Active Transportation 
Program (Senate Bill 99, Chapter 359 and Assembly Bill 101, Chapter 354). This legislation 
requires the Commission, in consultation with an Active Transportation Program Workgroup, to 
develop program guidelines.  The Commission guidelines describe the policy, standards, criteria, 
and procedures for the development, adoption and management of the Active Transportation 
Program. 

The guidelines were developed in cooperation with Caltrans, regional transportation planning 
agencies, local agencies, and active transportation stakeholders in accordance with Streets & 
Highways Code Section 2382. 

The Commission staff received input from transportation stakeholders at nine workshops held 
throughout the state from October 2017 through March 2018. The draft 2019 Active 
Transportation Program guidelines were presented to the Commission at the March 21, 2018 
meeting. A tenth workshop was held on April 17, 2018, to receive further input on the 
guidelines. All of the program revisions have been supported by the working group.  

The Active Transportation Program Guidelines may be amended by the Commission after 
conducting at least one public hearing.  This public hearing is conducted to receive final 
comments on the proposed 2019 Active Transportation Program Guidelines prior to Commission 
adoption. 

BACKGROUND: 

Pursuant to statute, the program’s purpose is to encourage increased use of active modes of 
transportation, such as biking and walking.  The goals of the Active Transportation Program are 
to: 

• Increase the proportion of trips accomplished by biking and walking.
• Increase the safety and mobility of non-motorized users.
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• Advance the active transportation efforts of regional agencies to achieve greenhouse gas 
reduction goals as established pursuant to Senate Bill 375 (Chapter 728, Statutes of 2008) 
and Senate Bill 391 (Chapter 585, Statutes of 2009). 

• Enhance public health, including reduction of childhood obesity through the use of 
programs including, but not limited to, projects eligible for Safe Routes to School Program 
funding. 

• Ensure that disadvantaged communities fully share in the benefits of the program. 
• Provide a broad spectrum of projects to benefit many types of active transportation users. 

 
Attachments:  

 
Attachment A:      Correspondence 

 

















STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting:   May 16–17, 2018 

Reference No.: 4.12 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Anja Aulenbacher 
Assistant Deputy Director 

Subject: ADOPTION OF THE 2019 ACTIVE TRANSPORTATION PROGRAM 
GUIDELINES, RESOLUTION G-18-19 

ISSUE: 
Should the California Transportation Commission (Commission) adopt the 2019 Active 
Transportation Program Guidelines as set forth in Attachment A? 

RECOMMENDATION: 
Staff recommends that the Commission adopt the 2019 Active Transportation Guidelines as 
proposed in Attachment A.  The significant changes to the guidelines are highlighted.  Staff 
further recommends that the Commission issue a call for projects upon adoption of the 
Guidelines. 

BACKGROUND: 
On September 26, 2013, the Governor signed legislation creating the Active Transportation 
Program (Senate Bill 99, Chapter 359 and Assembly Bill 101, Chapter 354). This legislation 
requires the Commission, in consultation with an Active Transportation Program Workgroup, to 
develop program guidelines. The Commission guidelines are to describe the policy, standards, 
criteria, and procedures for the development, adoption and management of the Active 
Transportation Program. 

The guidelines were developed in cooperation with Caltrans, regional transportation planning 
agencies, local agencies, and active transportation stakeholders in accordance with Streets & 
Highways Code Section 2382. The Active Transportation Program guidelines may be amended 
by the Commission after conducting at least one public hearing.  

The significant changes include: 

Project Applications 
There will be five different applications based on project type and size with the applications 
for smaller projects streamlined from past cycles. 
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Programming Capacity 
The 2019 Active Transportation Program will increase the programming capacity from two 
to four years for state fiscal years 2019-20 through 2022-23. 

 
Project Reporting Requirements 
The project reporting set forth in the SB1 Accountability and Transparency Guidelines are 
applicable for the 2019 Active Transportation Program. 

 
The Commission staff received input from transportation stakeholders at nine workshops held 
throughout the state from October 2017 through March 2018. The draft 2019 Active 
Transportation Program guidelines were presented to the Commission at the March 21, 2018 
meeting. A tenth workshop was held on April 17, 2018, to receive further input on the 
guidelines.  The program revisions have generally been supported by the working group.  
 
Attachments:  

 
Attachment A:  Final Draft 2019 Active Transportation Program Guidelines 
Attachment B:  Resolution G-18-19 

 



 

 i  
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Introduction 
 

1. Background 
The Active Transportation Program (ATP) was created by Senate Bill 99 (Chapter 359, Statutes 
of 2013) and Assembly Bill 101 (Chapter 354, Statutes of 2013) to encourage increased use of 
active modes of transportation, such as biking and walking.  Senate Bill 1 (SB 1) (Chapter 2031, 
statutes of 2017) stipulates that $100,000,000 of revenues from the Road Maintenance and 
Rehabilitation Account will be available annually to the ATP. 
 
These guidelines describe the policy, standards, criteria, and procedures for the development, 
adoption and management of the ATP. The guidelines were developed in consultation with the 
ATP workgroup. The workgroup includes representatives from the California Department of 
Transportation (Caltrans), other government agencies, and active transportation stakeholder 
organizations with expertise in pedestrian and bicycle issues, including Safe Routes to School 
programs. 
 
The California Transportation Commission (Commission) may amend the ATP guidelines after 
conducting at least one public hearing. The Commission must make a reasonable effort to amend 
the guidelines prior to a call for projects or may extend the deadline for project submission in order 
to comply with the amended guidelines.  

2. Program Purpose and Goals 
Pursuant to statute, the purpose of the program is to encourage increased use of active modes 
of transportation, such as biking and walking. The goals of ATP are to: 

• Increase the proportion of trips accomplished by biking and walking.  

• Increase the safety and mobility of non-motorized users. 

• Advance the active transportation efforts of regional agencies to achieve greenhouse gas 
reduction goals as established pursuant to Senate Bill 375 (Chapter 728, Statutes of 2008) 
and Senate Bill 391 (Chapter 585, Statutes of 2009). 

• Enhance public health, including reduction of childhood obesity through the use of 
programs including, but not limited to, projects eligible for Safe Routes to School Program 
funding. 

• Ensure that disadvantaged communities fully share in the benefits of the program. 

• Provide a broad spectrum of projects to benefit many types of active transportation users. 
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3. Program Schedule 
Each program must be adopted not later than the date designated in statute of each odd-
numbered year; however, the Commission may alternatively elect to adopt a program annually.  
 
The following schedule lists the major milestones for the development and adoption of the 2019 
ATP: 
 

Draft ATP Guidelines presented to Commission March 21, 2018 

Commission hearing and adoption of ATP Guidelines  May 16, 2018 

Commission adopts ATP Fund Estimate May 16, 2018 

Call for projects  May 16, 2018 

Large MPOs submit optional guidelines to Commission July 16, 2018 

Project applications to Caltrans (postmark date)  July 31, 2018 

Commission approves or rejects MPO guidelines August 15-16, 2018 

Staff recommendation for statewide and small urban and rural 
portions of the program posted  December 31, 2018 

Commission adopts statewide and small urban and rural portions of 
the program January, 2019* 

Projects not programmed distributed to large MPOs based on 
location January, 2019 

Deadline for MPO Draft project programming recommendations to 
the Commission February 15, 2019 

Deadline for MPO Final project programming recommendations to 
the Commission April 30, 2019 

Commission adopts MPO selected projects June 2019* 

 
* Exact dates will coincide with the Commission’s adopted 2019 meeting calendar.  
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Funding 
 

4. Funding Source 
ATP is funded from various federal and state funds appropriated in the annual Budget Act: 

• 100% of the federal Transportation Alternative Program funds, except for federal 
Recreation Trail Program funds appropriated to the Department of Parks and Recreation. 

• $21 million of federal Highway Safety Improvement Program funds or other federal funds. 

• State Highway Account funds. 

• Road Maintenance and Rehabilitation Account (SB 1). 
In addition to furthering the purpose and goals of this program, all ATP projects must meet 
eligibility requirements specific to at least one ATP funding source.   

5. Programming Cycle 
Each ATP programming cycle will include four years of funding. New programming capacity for 
the 2019 ATP will be for state fiscal years 2019-20, 2020-21, 2021-22 and 2022-23.  

6. Distribution 
State and federal law segregate ATP into multiple, overlapping components. The ATP Fund 
Estimate must indicate the funds available for each of the program components. Consistent with 
these requirements, the ATP funds must be distributed as follows:  

• Forty percent to Metropolitan Planning Organizations (MPO) in urban areas with 
populations greater than 200,000.  
o These funds must be distributed based on total MPO population. The funds 

programmed and allocated under this paragraph must be selected through a 
competitive process by the MPOs in accordance with these guidelines.  

o Projects selected by MPOs may be in large urban, small urban, or rural areas. 
o A minimum of 25% of the funds distributed to each MPO must benefit disadvantaged 

communities. 
o The following statutory requirements apply specifically to the Southern California 

Association of Governments (SCAG): 
 SCAG must consult with county transportation commissions, the Commission, and 

Caltrans in the development of competitive project selection criteria.  
 The criteria used by SCAG should include consideration of geographic equity, 

consistent with program objectives.  
 SCAG must place priority on projects that are consistent with plans adopted by local 

and regional governments within the county where the project is located. 
 SCAG must obtain concurrence from the county transportation commissions. 
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• Ten percent to small urban and rural areas with populations of 200,000 or less.  Projects 
are competitively awarded by the Commission in these regions. Federal law segregates 
the Transportation Alternative Program into separate small urban and rural competitions 
based upon their relative share of the state population.  
o Small urban areas are those with populations of 5,001 to 200,000. Rural areas are 

those with populations of 5,000 or less.  
o A minimum of 25% of the funds in the Small Urban and Rural programs must benefit 

disadvantaged communities. 
o Projects within the boundaries of an MPO with an urban area with a population of 

greater than 200,000 are not eligible for funding in the Small Urban or Rural programs. 

• Fifty percent to projects competitively awarded by the Commission on a statewide basis. 
o A minimum of 25% of the funds in the statewide competitive program must benefit 

disadvantaged communities. 

• $4 million per year through 2021-22, subject to annual appropriation, from the Road 
Maintenance and Rehabilitation Account to the California Conservation Corps for active 
transportation projects to be developed and implemented by the California Conservation 
Corps and certified community conservation corps. Not less than 50 percent of these funds 
shall be in the form of grants to certified local community conservation corps, as defined in 
Section 14507.5 of the Public Resources Code. 

7. Matching Requirement 
The Commission does not require a funding match for ATP.   
 
Large MPOs, in administering a competitive selection process, may require a funding match for 
projects selected through their competitive process.  

8. Leveraging Funds 
The Commission encourages the leveraging of additional funds for a project by considering 
leveraging in the evaluation criteria for the medium and large infrastructure projects, however, 
applicants are not required to leverage funds.  To count towards leveraging in the evaluation 
criteria, the proposed leveraged funds cannot be from any of the Commission’s competitive 
funding programs.  The Commission will consider eligible leverage funds spent or committed to 
earlier project phases. 
 
Applicants must provide a complete (phase-by-phase) project funding plan through construction 
that demonstrates that the ATP and leveraged funding in the plan (local, federal, state, private 
sources) is reasonably expected to be available and sufficient to complete the project.  

9. Funding for Active Transportation Plans 
Funding from ATP may be used to fund the development of community-wide active transportation 
plans within or, for area-wide plans, encompassing  disadvantaged communities, including bike, 
pedestrian, safe routes to schools, or comprehensive active transportation plans. A list of the 
components that must be included in an active transportation plan can be found in Appendix A.   
 
The Commission intends to set aside up to 2% of the funds in the statewide competitive 
component and in the small urban and rural component for funding active transportation plans in 
predominantly disadvantaged communities. A large MPO, in administering its portion of the 
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program, may make up to 2% of its funding available for active transportation plans in 
disadvantaged communities within the MPO boundaries.  

10. Funding Restrictions 
ATP funds shall not supplant other committed funds and are not available to fund cost increases.  

 
Projects that are already fully funded or projects that are a capital improvement required as a 
condition for private development approval or permits are not eligible for ATP funding. 

 
A project applicant found to have purposefully misrepresented information that could affect a 
project’s score may result in the applicant being excluded from the program for the current cycle 
and the next cycle. 

11. Reimbursement 
ATP is a reimbursement program for eligible costs incurred. In order for an item to be eligible for 
ATP reimbursement, that item’s primary use or function must meet the ATP purpose and at least 
one of the ATP goals.  Reimbursement is requested through the invoice process detailed in the 
Local Assistance Procedures Manual, Chapter 5, Invoicing. Costs incurred prior to Commission 
allocation and, for federally funded projects, Federal Highway Administration project approval (i.e. 
Authorization to Proceed), are not eligible for reimbursement. 

Eligibility 
 

12. Eligible Applicants 
The following entities, within the State of California, are eligible to apply for ATP funds: 

• Local, Regional or State Agencies. Examples include city, county, MPO*, and Regional 
Transportation Planning Agency. 

• Caltrans.*  
o Caltrans nominated projects must be coordinated and aligned with local and regional 

priorities. Caltrans is required to submit documentation that local communities are 
supportive of and have provided feedback on the proposed Caltrans ATP project.  

o Caltrans must submit documentation to support the need to address the project with 
ATP funds, versus other available funding sources such as the State Highway 
Operations and Protection Program (SHOPP).  

• Transit Agencies. Any agency responsible for public transportation that is eligible for funds 
under the Federal Transit Administration.  

• Natural Resources or Public Land Agencies. Federal, Tribal, State, or local agency 
responsible for natural resources or public land administration.  Examples include: 
o State or local park or forest agencies 
o State or local fish and game or wildlife agencies. 
o Department of the Interior Land Management Agencies. 
o U.S. Forest Service. 

• Public schools or school districts. 



 

6 
California Transportation Commission 
2019 Active Transportation Program Guidelines 

• Tribal Governments – federally recognized Native American Tribes. 
o For funding awarded to a tribal government, a fund transfer to the Bureau of Indian 

Affairs (BIA) may be necessary. A tribal government may also partner with another 
eligible entity to apply if desired. 

• Private nonprofit tax exempt organizations may apply for projects eligible for Recreational 
Trail Program funds recreational trails and trailheads, park projects that facilitate trail 
linkages or connectivity to non-motorized corridors, and conversion of abandoned railroad 
corridors to trails. Projects must benefit the general public, not only a private entity.   

• Any other entity with responsibility for oversight of transportation or recreational trails that 
the Commission determines to be eligible. 

 
* Caltrans and MPOs, except for MPOs that are also regional transportation planning agencies, 
are not eligible project applicants for the federal Transportation Alternative Program funds 
appropriated to ATP. Therefore, funding awarded to projects submitted directly by Caltrans and 
MPOs are limited to other ATP funds. Caltrans and MPOs may partner with an eligible entity to 
expand funding opportunities.  
 
The implementing agency for ATP funds assumes responsibility and accountability for the use 
and expenditure of program funds. Applicants and/or implementing agencies must be able to 
comply with all the federal and state laws, regulations, policies and procedures required to enter 
into a Local Administering Agency-State Master Agreement (Master Agreement). Refer to the 
Local Assistance Procedures Manual, Chapter 4, Agreements, for guidance and procedures on 
Master Agreements.  The Commission requires project Baseline Agreements (see Section 26) for 
ATP projects with a total project cost of $25 million or greater or a total programmed amount of 
$10 million or greater. 

13. Partnering With Implementing Agencies 

Eligible applicants that are unable to apply for ATP funds or that are unable to enter into a Master 
Agreement with the State must partner with an eligible applicant that can implement the project. 
In addition, eligible applicants that are unfamiliar with the requirements to administer a Federal-
Aid Highway Program project are encouraged to partner with an eligible applicant that can 
implement the project. If another entity agrees to be the implementing agency and assume 
responsibility for the ongoing operations and maintenance of the facility, documentation of the 
agreement (e.g., letter of intent) must be submitted with the project application, and a copy of the 
Memorandum of Understanding or Interagency Agreement between the parties must be 
submitted with the first request for allocation.  The implementing agency will be responsible and 
accountable for the use and expenditure of program funds. 

14. Eligible Projects 
All projects eligible for programming must be selected through a competitive process and must 
meet one or more of the ATP program goals. See Appendix B for example projects. The 
Commission encourages applicants to apply for projects that provide a transformative 
benefit to a community or a region.  The Commission hopes to fund one or more large 
transformative projects that significantly expands the active transportation opportunities 
in a community or a region.   
 
Because some of the funds in the ATP are federal funds, projects must be federal-aid eligible 
unless the project is designated as “State Only Funded” at the time of programming. Refer to the 
update to the Project Federal Aid Project Funding Guidelines for more information on what 
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projects may be eligible for state only funds.  The Commission may designate projects as SB 1 
funded projects at time of programming. 
 
All eligible projects must apply with an application for one of the following project categories.  
Applications for plans may not be combined with applications for infrastructure or other non-
infrastructure projects. 

• Infrastructure Projects:  Capital improvements that will further the goals of this program. 
This typically includes the environmental, design, right-of-way, and construction phases of 
a capital (facilities) project.  A new infrastructure project will not be programmed without a 
complete Project Study Report (PSR) or PSR equivalent.   
o The application will be considered a PSR equivalent if it defines and justifies the project 

scope, cost and schedule. Though the PSR or equivalent may focus on the project 
phases proposed for programming, it must provide at least a preliminary estimate of 
costs for all phases. PSR guidelines are posted on the Commission’s website: 
http://catc.ca.gov/programs/atp/. 

o Further guidance can be found in the Caltrans Project Development Procedures 
Manual: http://www.dot.ca.gov/design/manuals/pdpm.html 

• Plans:  The development of a community wide bicycle, pedestrian, safe routes to school, 
or active transportation plan that encompasses or is predominately located in a 
disadvantaged community. 
o The first priority for the funding of plans will be for cities, counties, county transportation 

commissions, regional transportation planning agencies, MPOs, school districts, or 
transit districts that have neither a bicycle plan, a pedestrian plan, a safe routes to 
schools plan, nor a comprehensive active transportation plan.  

o The second priority for the funding of plans will be for cities, counties, county 
transportation commissions, regional transportation planning agencies, or MPOs that 
have a bicycle plan or a pedestrian plan but not both.   

o The lowest priority for funding of plans will be for updates of active transportation plans 
older than 5 years. 

• Non-infrastructure (NI) Projects: Education, encouragement, and enforcement activities 
that further the goals of the ATP. NI projects can be start-up programs or new and/or 
expanded components of existing programs. All NI projects must demonstrate how the 
program is sustainable and will be continued after ATP funding is exhausted.  
o NI projects are not limited to those benefiting school students.  
o The Commission intends to focus funding on start-up projects. A project is considered 

to be a start-up when no program currently exists.  
o A project with new and/or expanded components to an existing program must 

demonstrate how the original program is continuing without ATP funding.  
o ATP cannot fund existing or ongoing program operations.  

• Infrastructure projects with non-infrastructure components. 
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15. Minimum Request for Funds 
In order to maximize the effectiveness of program funds and to encourage the aggregation of 
small projects into one larger comprehensive project, the minimum request for ATP funds that will 
be considered is $250,000. This minimum does not apply to non-infrastructure projects, Safe 
Routes to Schools projects, Recreational Trail projects, and plans.  
 
MPOs, in administering a competitive selection process, may use a different minimum funding 
size. Use of a minimum project size greater than $500,000 must be approved by the Commission 
prior to the MPOs call for projects. 

16. Project Type Requirements 
ATP, as conceived in SB 99, only specifies one funding distribution requirement beyond the 
funding split between the three program components.  SB 99 specifies that at least 25% of funds 
must benefit disadvantaged communities in each of the program components.  However ATP 
includes many other project types that must meet certain requirements.  Below is an explanation 
of the requirements specific to those project types. 

A. Disadvantaged Communities 
For a project to contribute toward the Disadvantaged Communities funding requirement, the 
project must clearly demonstrate, with verifiable information, a direct, meaningful, and assured 
benefit to a disadvantaged community.  A project is considered beneficial if it fulfils an 
important need of low-income people in a way that provides a significant value. The project’s 
benefits must primarily target low-income people while avoiding substantial burdens on a 
disadvantaged community.   
 
MPOs, in administering a competitive selection process, may use different criteria for 
determining which projects benefit Disadvantaged Communities if the criteria are approved 
by the Commission prior to an MPO’s call for projects. 
 
It is incumbent upon the applicant to clearly articulate how the project benefits the 
disadvantaged community; there is no presumption of benefit, even for projects located within 
a disadvantaged community. For a project to qualify as directly benefiting a disadvantaged 
community, the project must:  

• be located within or be within reasonable proximity to, the disadvantaged community 
served by the project,  

• the project must have a direct connection to the disadvantaged community, or 

• the project must be an extension or a segment of a larger project that connects to or is 
directly adjacent to the disadvantaged community.    

 
To qualify as a disadvantaged community the community served by the project must meet at 
least one of the following criteria: 

• Median Household Income: (Table ID B19013) is less than 80% of the statewide 
median based on the most current Census Tract (ID 140) level data from the 2012-
2016 American Community Survey (<$51,026). Communities with a population less 
than 15,000 may use data at the Census Block Group (ID 150) level. Unincorporated 
communities may use data at the Census Place (ID 160) level. Data is available at: 
http://factfinder2.census.gov/faces/nav/jsf/pages/index.xhtml  

http://factfinder2.census.gov/faces/nav/jsf/pages/index.xhtml
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• CalEnviroScreen: An area identified as among the most disadvantaged 25% in the 
state according to the CalEPA and based on the California Communities 
Environmental Health Screening Tool 3.0 (CalEnviroScreen 3.0) scores (score must 
be greater than or equal to 36.62). This list can be found at the following link under 
SB 535 List of Disadvantaged Communities: 
http://www.calepa.ca.gov/EnvJustice/GHGInvest/ 

• National School Lunch Program:  At least 75% of public school students in the project 
area are eligible to receive free or reduced-price meals under the National School 
Lunch Program. Data is available at http://www.cde.ca.gov/ds/sd/sd/filessp.asp. 
Applicants using this measure must indicate how the project benefits the school 
students in the project area.  Project must be located within two miles of the school(s) 
represented by this criteria. 

• Regional Definition: For the statewide and small urban & rural competitive portions of 
the ATP, a regional definition of disadvantaged communities must be adopted as part 
of a regular 4-year cycle adoption of a Regional Transportation Plan (RTP)/ Sustainable 
Communities Strategy (SCS) by an MPO or RTPA per obligations with Title VI of the 
Federal Civil Rights Act of 1964. Any regional definition, such as “environmental justice 
communities” or “communities of concern,” must document a robust public outreach 
process that includes the input of community stakeholders, and be stratified based on 
severity. Justification for a regional definition, including RTP/SCS adopting actions, 
public outreach documentation, and severity stratification, must be submitted to the 
Commission no later than June 1, 2018. Commission staff will make the final 
determination of the eligibility of regional definitions by June 29, 2018. It is the intent of 
the Commission that if a region elects to adopt a regional definition of disadvantaged 
communities that this definition will be used for the region’s broader planning purposes 
rather than only for ATP grant funding. 

• Native American Tribal Lands:  Projects located within Federally Recognized Tribal 
Lands (typically within the boundaries of a Reservation or Rancheria). 

• Other: If an applicant believes that the project benefits a disadvantaged community but 
the project does not meet the aforementioned criteria due to a lack of accurate Census 
data or CalEnviroScreen data that represents a small neighborhood or unincorporated 
area, the applicant must submit for consideration a quantitative assessment, to 
demonstrate that the community’s median household income is at or below 80% of the 
state median household income.  

B. Safe Routes to School Projects 
For a project to qualify for a Safe Routes to School designation, the project must directly 
increase safety and convenience for public school students to walk and/or bike to school. Safe 
Routes to Schools infrastructure projects must be located within two miles of a public school 
or within the vicinity of a public school bus stop and the students must be the intended 
beneficiaries of the project. Other than traffic education and enforcement activities, non-
infrastructure projects do not have a location restriction. 

C. Recreational Trails Projects 
Trail projects that are primarily recreational should meet the federal requirements of the 
Recreational Trails Program as such projects may not be eligible for funding from other 
sources (http://www.fhwa.dot.gov/environment/recreational_trails/).  However, trails that 
serve active transportation purposes (such as multi-use paths, Class I bikeways, etc.) are fully 
eligible in the ATP and need not meet the Recreational Trails Program requirements. 

http://www.calepa.ca.gov/EnvJustice/GHGInvest/
http://www.cde.ca.gov/ds/sd/sd/filessp.asp
http://www.fhwa.dot.gov/environment/recreational_trails/


 

10 
California Transportation Commission 
2019 Active Transportation Program Guidelines 

D. Active Transportation Resource Center 
The Commission intends to fund a state technical assistance center by programming funds to 
the Department, who will administer contracts to support all current and potential ATP 
applicants. Typical Active Transportation Resource Center roles include:   

• Providing technical assistance and training resources to help agencies deliver existing 
and future projects and to strengthen community involvement in future projects 
including those in disadvantaged communities.  

• Assisting with program evaluation. 

E. Active Transportation Plan Encompassing a Disadvantaged Community 
See Appendix A. 

Project Selection Process 
 

17. Project Application 
ATP project applications will be available at: www.dot.ca.gov/hq/LocalPrograms/atp/index.html. 
 
There are five different applications available for applicants to complete depending on the project 
type and size.  It is incumbent on the applicant to complete the application appropriate for their 
project.  The five application types are: 

A. Large Project, Infrastructure only or Infrastructure/Non-infrastructure: 
Projects with a total project cost of greater than $7 million will be considered a Large Project 
and must use the Large Project application. Any project requesting over $10 million in ATP 
funding must expect to have an onsite field review with Caltrans and Commission staff.  

B. Medium Project, Infrastructure only or Infrastructure/Non-infrastructure: 
Projects with a total project cost between $1.5 million to $7 million will be considered a 
Medium Project and must use the Medium Project application.  

C. Small Project, Infrastructure only or Infrastructure/Non-infrastructure: 
Projects with a total project cost of less than $1.5 million will be considered a Small Project 
and must use the Small Project application. 

D. Non-infrastructure Only. 
E. Plan. 

All project applications must include the signature of the Chief Executive Officer or other officer 
authorized by the applicant’s governing board. Projects that will be implemented by an agency 
other than the applicant, must submit documentation of the agreement between the project 
applicant and the implementing agency with the project application. A project application must 
also include documentation of all other funds committed to the projects. 
 
In addition to submitting a project application to the Commission, a copy must also be sent to the 
following agencies in hard copy or electronic – check with the agency for their preference: 

• Regional Transportation Planning Agency or County Transportation Commission within 
which the project is located. 

• The MPO (a contact list can be found at www.dot.ca.gov/hq/tpp/offices/orip/).  

http://www.dot.ca.gov/hq/LocalPrograms/atp/index.html
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Information on how to submit project applications will be posted prior to the call for 
projects at: www.dot.ca.gov/hq/LocalPrograms/atp/index.html and 
http://catc.ca.gov/programs/atp/. 

18. Sequential Project Selection 
All project applications must be submitted to Caltrans for consideration in the statewide 
competition. Projects not selected for programming in the statewide competition must be 
considered in the MPO competition or the Small Urban and Rural competition.  

19. MPO Competitive Project Selection 
All applications considered by an MPO must have been submitted through the statewide 
competitive program using the electronic application. As stated above, projects not selected for 
programming in the statewide competition must be considered by the MPOs in administering a 
competitive selection process. 
 
An MPO may delegate its project selection to the Commission if it uses the Commission’s 
statewide competition project selection criteria, weighting, minimum project size, match 
requirement, and definition of disadvantaged communities.  
 
An MPO, with Commission approval, may use a different project selection criteria or weighting, 
minimum project size, match requirement, and/or definition of disadvantaged communities for its 
competitive selection process. Use of a minimum project size of $500,000 or less, or different 
match requirement than in the statewide competitive program does not require prior Commission 
approval. An MPO may also elect to have a supplemental application that applicants must submit 
to be considered for their MPO competitive program.   
 
MPOs that choose to administer a competitive selection process must use a multidisciplinary 
advisory group, similar to the Project Evaluation Committee described in Section 23, to assist in 
evaluating project applications. The Commission will provide a checklist to the MPOs that includes 
what the MPO must submit with its programming recommendations to the Commission including: 

• List of the members of its multidisciplinary advisory group. 

• Description of unbiased project selection methodology. 

• Program spreadsheet with the following elements: 
o List of all projects evaluated; 
o Projects recommended with total project cost,  request amount, fiscal years, phases, 

state only funding requests, amount benefiting disadvantaged communities;  
o Project type designations such as Non-infrastructure, Safe Routes to School, etc. 

• Board resolution approving program of projects. 

• Updated Project Programming Requests (PPR’s). 
The Commission also may require each MPO to participate in a teleconference between 
Commission staff, Caltrans staff and MPO staff to review submittal completeness and accuracy.   
If Commission staff determines that an MPO submittal is not complete or accurate enough 
for Commission staff approval, then Commission staff may elect to postpone 
consideration of that MPOs program until such time as the submittal is deemed complete 
and accurate. 

http://www.dot.ca.gov/hq/LocalPrograms/atp/index.html


 

12 
California Transportation Commission 
2019 Active Transportation Program Guidelines 

20. Screening Criteria 
Applications will receive an initial screening by the Commission for completeness and eligibility, 
before moving to the evaluation process. Incomplete or ineligible applications may not be 
evaluated.   
 
Before evaluation, project applications will be screened for the following: 

• Consistency with an adopted regional transportation plan. 

• Use of appropriate application. 

• Supplanting Funds:  a project that is already fully funded will not be considered for funding 
in the ATP.  ATP funds cannot be used to supplant other committed funds.   

• Eligibility of project:  the project must be one of the four types of projects listed in Section 
14 of these guidelines. 

21. Scoring Criteria 
Proposed projects will be scored and ranked on the basis of applicant responses to the project 
type criteria below.  Project programming recommendations may not be based strictly on the 
rating criteria given the various components of ATP and requirements of the various fund sources.  
 
See the chart below to reference the scoring criteria and points allotted to the different types of 
applications.  The chart shows the maximum number of points allowed for each scoring criteria 
and type of application.  If a scoring criteria is gray, it is not applicable to that application type. 
 

 Scoring Topic Plan 
Application 

Non- infrastructure 
only 

Application 

Infrastructure or  
Infrastructure/ Non-infrastructure 

Applications 
Small Medium Large 

A. Benefit to Disadvantaged 
Communities (DAC) 

30  10  10  10  10  

B. Need 20  40  53  43  38  
C. Safety 

 
10  25  25  20  

D. Public Participation & 
Planning 

25  15 10  10  
 

E. Scope and Plan 
Consistency  

 
10  2  2  2  

F. Implementation & Plan 
Development 

25      

G. Context Sensitive & 
Innovation 

 
5  

 
5  5  

H. Transformative Projects 
    

5  
I. Evaluation and 

Sustainability 

 
10 

   

J. Cost Effective 
    

5  
K. Leveraging 

   
5  5  

L. Corps (0 or -5) 
 

0 0 0 0 
M. Past Performance (0 to -

10) 
0 0 0 0 0 
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 Total 100 100 100 100 100 
 

A. Benefit to Disadvantaged Communities. Scores will be scaled in relation to the severity of 
and the benefit provided to the disadvantaged community affected by the project. 

B. Need.  Potential for increased walking and bicycling, especially among students, including 
the identification of walking and bicycling routes to and from schools, transit facilities, 
community centers, employment centers, and other destinations; and including increasing 
and improving connectivity and mobility of non-motorized users.  

C. Safety. Potential for reducing the number and/or rate or the risk of pedestrian and bicyclist 
fatalities and injuries, including the identification of safety hazards for pedestrians and 
bicyclists.   

D. Public Participation and Planning. Identification of the community-based public participation 
process that culminated in the project proposal, which may include noticed meetings and 
consultation with local stakeholders. Project applicants must clearly articulate how the local 
participation process (including the participation of disadvantaged community 
stakeholders) resulted in the identification and prioritization of the proposed project.  If there 
is significant opposition to the project, applicants should summarize any major points of 
concern raised by the opposition and provide a response. 

E. Scope and Plan Consistency. Evidence that the application, scope and plans are consistent 
with one another. 

F. Implementation and Plan Development.  Specific to applicants using the “plan” application 
form.  Applicants should show evidence that the plan will lead to implementation of the 
identified projects. 

G. Context Sensitive Bikeways/Walkways and Innovative Project Elements.  Applicants 
should consider the “recognized best” solutions that are appropriate for the local community 
context, and describe the innovative features of the project, OR explain why the context of 
the project best lends itself to standard treatments/features. 

H. Transformative Projects. Applicants should describe the transformative nature of the 
project. 

I. Evaluation and Sustainability. Applicants should describe how the effectiveness of the 
program will be measured and sustained after completion.  

J. Cost-Effectiveness.  A project’s cost effectiveness is considered to be the relative costs of 
the project in comparison to the project’s benefits.  

K. Leveraging.  Leveraging of non-ATP funds (excluding in-kind contributions) on the ATP 
project scope proposed. 

L. Corps. Use of the California Conservation Corps or a qualified community conservation 
corps, as defined in Section 14507.5 of the Public Resources Code, as partners to 
undertake or construct applicable projects in accordance with Section 1524 of Public Law 
112-141. Points will be deducted if an applicant does not seek corps participation or if an 
applicant intends not to utilize a corps in a project in which the corps can participate.  
a. The California Conservation Corps can be contacted atp@ccc.ca.gov.   
b. Qualified community conservation corps can be contacted at 

inquiry@atpcommunitycorps.org.  
c. Direct contracting with the California Conservation Corps or a qualified community 

conservation corps without bidding is permissible provided that the implementing agency 

mailto:atp@ccc.ca.gov
mailto:inquiry@atpcommunitycorps.org
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demonstrates cost effectiveness per 23 CFR 635.204 and obtains approval from 
Caltrans. A copy of the agreement between the implementing agency and the proposed 
conservation corps must be provided to the Department.  

M. Past Performance. Applicant’s performance on past ATP projects. Point reduction for non-
use of the Corps as committed to in a past ATP award or project failure on any past ATP 
project.  

22. Project Selection Between Project Applications with the Same Score 
If two or more project applications receive the same score that is the funding cut-off score, the 
following criteria will be used to determine which project(s) will be funded in the following priority 
order: 

• Infrastructure projects.   

• Construction readiness. 

• Highest score on the highest point value question.  

• Highest score on the second highest point value question (on the Plan application, this 
includes questions 3 & 4). 

23. Project Evaluation Committee 
Commission staff will form a multidisciplinary Project Evaluation Committee to assist in evaluating 
project applications. In forming the Project Evaluation Committee, staff will seek participants with 
expertise in bicycling and pedestrian transportation, expertise in Safe Routes to Schools projects, 
and expertise in projects benefiting disadvantaged communities.  Additionally, staff will seek a 
geographically balanced representation from state agencies, large MPOs, regional transportation 
planning agencies, local jurisdictions in small urban and rural areas, and non-governmental 
organizations. Priority for participation in the evaluation committee will be given to those who do 
not represent a project applicant or will not benefit from any submitted projects.  
 
The Commission and/or Caltrans staff will collaborate with the Department of Parks and 
Recreation to review and select projects to be funded with federal Recreational Trail program 
funds. 

Programming 
 

24. Program of Projects 
Following at least one public hearing, the Commission will adopt a program of projects for ATP in 
each odd numbered year by the deadline established in statute. The ATP must be developed 
consistent with the fund estimate and the amount programmed by fiscal year must not exceed the 
amount identified in the fund estimate.  Projects programmed by the Commission in ATP will not 
be given priority in other programs under the Commission’s purview.  
 
If the program of projects adopted by the Commission does not program the full capacity identified 
in the fund estimate for a given fiscal year, the balance will remain available to advance 
programmed projects. Subject to the availability of federal funds, a balance not programmed in 
one fiscal year will carry over and be available for projects in the following fiscal year. 
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The program of projects for each fiscal year will include, for each project, the amount to be funded 
from ATP and the estimated total cost of the project.  In the case of a large project delivered in 
segments, the program of projects will include the total cost of the segment for which ATP funds 
are requested.   
Project costs in ATP will include costs for each of the following phases:  

• project approval and environmental document,  

• plans, specifications, and estimates,  

• right-of-way, and  

• construction.  
For projects anticipated to be delivered using the design-build or design-sequencing contracting 
method, the construction phase may include costs for design and right-of way.  The cost of each 
project phase will be listed in ATP no earlier than in the fiscal year in which the particular project 
phase can be implemented. 

25. Committed / Uncommitted Funds 
The Commission will program and allocate funding to projects in whole thousands of dollars and 
will include a project only if it is fully funded from a combination of ATP funds and other committed 
funds. The Commission will only propose to fund projects with uncommitted funds in the following 
two situations:    

• The project is at the funding cut-off for an MPO in their MPO component and there are not 
enough available funds to fund the full project.  The applicant must demonstrate the means 
by which it intends to fund the construction of a useable segment, consistent with the 
regional transportation plan. 

• Projects that fall into the Large Infrastructure category as defined in Section 17 of these 
Guidelines. The applicant must demonstrate the means by which it intends to fund the 
construction of a useable segment, consistent with the regional transportation plan. 

Uncommitted funds may only be from ATP or the Local Partnership Program (formulaic or 
competitive). The applicant must indicate its plan for securing a funding commitment; explain the 
risk of not securing that commitment, and its plan for securing an alternate source of funding 
should the commitment not be obtained. If a project with uncommitted funds is programmed, all 
funding commitments for that phase must be secured prior to July 1 of the fiscal year in which the 
project is programmed or the project will be removed from the program.  
 
The Commission will regard funds as committed when they are programmed by the Commission 
or when the agency with discretionary authority over the funds has made its commitment to the 
project by ordinance or resolution. For federal formula funds, including Surface Transportation 
Program, Congestion Mitigation and Air Quality Improvement Program, and federal formula transit 
funds, the commitment may be by Federal approval of the Federal Statewide Transportation 
Improvement Program. For federal discretionary funds, the commitment may be by federal 
approval of a full funding grant agreement or by grant approval. 

26. Contingency List 
The Commission may identify a contingency list of projects to be amended into the program in 
the event a programmed project has returned award savings or is deleted from the program.  This 
contingency list will be in effect only until the adoption of the next programming cycle. 
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27. Baseline Agreements  
The Commission will require project Baseline Agreements (example in Appendix C) for ATP 
projects with a total project cost of $25 million or greater or a total programmed amount of $10 
million or greater.  This requirement will start with the program of projects adopted in the 2017 
Active Transportation Program Augmentation and all subsequent program amendments and 
adoptions. 
 
If a project that initially falls below the aforementioned threshold later increases to equal or exceed 
the threshold requirements, a Baseline Agreement will be required within 60 days of when the 
change is identified.   
 
A Baseline Agreement will be amended if a project receives additional ATP or SB 1 Program 
funds in a subsequent programming cycle, if there is a change in the responsible parties, or at 
the discretion of the Commission.    
 
Each Baseline Agreement shall be signed by a duly authorized officer (ex: board chair, executive 
director) of the applicant and the implementing agency, the Department’s Director, and the 
Commission's Executive Director.  
 
The Baseline Agreement sets forth the agreed upon expected benefits, project scope, schedule, 
and cost, and provide a benchmark for comparison to the current status of the project and the 
forecast of conditions under a no-build scenario.  The Baseline Agreements will also identify the 
agency responsible for meeting the reporting requirements and, for locally implemented projects, 
identify Caltrans’ responsibilities relative to the type and location of the project.  The Baseline 
Agreement is considered the front-end document that forms the foundation for the Commission's 
in-progress and follow-up accountability. 
 
The Commission shall approve all Baseline Agreements at a regular Commission meeting within 
four months after a project has been adopted into the ATP Program. The following exceptions 
apply: 

• For projects adopted into the 2017 Active Transportation Program Augmentation, the 
Baseline Agreements are due four months after adoption of the SB1 Accountability and 
Transparency Guidelines.  

• For projects that have not received environmental clearance, the Baseline Agreements 
are due six months after the Lead Agency files of a notice of exemption or files a notice of 
determination pursuant to the California Environmental Quality Act.   

• For projects requesting an allocation of funding for a phase other than environmental at 
the May 2018 or June 2018 Commission meetings, the Baseline Agreement must be 
approved by the Commission no later than the October 2018 Commission meeting.  

The Commission may delete a project for which no Baseline Agreement is executed.  The 
Commission will not consider approval of a project allocation, except for the environmental project 
phase, without an approved Baseline Agreement. The Commission requires the Department to 
update the Master Agreement to be consistent with ATP guidelines and with executed Baseline 
Agreements.  The Commission is not a signatory to cooperative or funding agreements described 
in this section. 
 

Program/Project Amendments 
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28. Amendment Requests 
Project amendments requested by implementing agencies shall receive the approval of all partner 
and funding entities before submittal to the Commission.  Amendment requests should be 
submitted in a timely manner and include documentation that supports the requested change and 
its impact on the scope, cost, schedule and benefits.   
 
Caltrans shall coordinate all amendment requests and utilize the Project Programming Request 
form to help document the change. Implementing agencies must notify Caltrans in writing of 
proposed project amendments. 
 
Project amendments will be considered for ATP as follows: 

• Scope Changes – The Commission may consider changes to the scope of the project only 
as described below. 

• Funding Distribution Changes – The Commission may consider a request to move funds 
between phases after a project has been programmed only as described below.   

Schedule changes to a project will not be considered unless a time extension was approved as 
specified in Section 31. ATP will not participate in any cost increases to the project.  Any cost 
increases should be funded from other fund sources. If there is a change in the cost estimate, the 
implementing agency must notify Caltrans as soon as possible. The written notification should 
explain the change and the plan to cover the increase. 

A. Scope Changes 
The notification to Caltrans must include the following: 

o An explanation of the proposed scope change. 
o The reason for the proposed scope change. 
o The impact the proposed scope change would have on the overall cost of the project. 
o An estimate of the impact the proposed scope change would have on the potential of 

the project to deliver the project benefits as compared to the benefits identified in the 
project application (increase or decrease in benefit) and an explanation of the 
methodology used to develop the aforementioned estimates. 

Caltrans will review the proposed scope change and forward the proposed scope change with 
Caltrans’ written analysis and recommendation to the Commission for the Commission’s 
approval. 
Commission staff will present recommended scope changes deemed by staff to be minor 
changes, such as those with little or no impact to project benefits or which increase the 
benefits of the project, to the Commission as a part of the project allocation request. Staff will 
present recommendations to disapprove minor scope changes and recommendations to 
approve or disapprove more significant scope changes to the Commission as project 
amendments. 

 
B. Funding Distribution Changes 
Agencies may request to move amounts between programmed phases (Environmental 
Studies and Permits (PA&ED), Plans, Specs and Estimates (PS&E), Right of Way (R/W) and 
Construction).  Moving funds between phases will not increase the total programmed amount.  
The agency must show that the project is still fully funded and that the benefit of the project 
will remain the same or increase.  All Funding Distribution Change requests must be 
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considered by the Commission for approval.  When preparing a request for a Funding 
Distribution Change, agencies should consider the following: 

• The request cannot be made in the same state fiscal year in which the funds have been 
programmed. 

• The funds that are part of the request cannot have been allocated.   

• Funds programmed in construction cannot be moved out of construction. 

• An agency can only request a Funding Distribution Change once during the life of the 
project. Agencies should consider waiting until after the environmental review has been 
completed to submit a Funding Distribution Change.   

The notification to Caltrans must include: 
• A revised Project Programming Request that outlines the proposed Funding 

Distribution Change. 
• The reason for the proposed Funding Distribution Change. 
• The impact the proposed change would have on the overall cost of the project.  The 

project must remain fully funded. 
• A discussion of whether the Funding Distribution Change will affect the benefit of the 

project as described in the project application.  
 

Allocations 
 
When an agency is ready to implement a project or project phase, the agency will submit an 
allocation request to Caltrans.  The typical time required, after receipt of the request, to complete 
Caltrans review and recommendation and Commission allocation is 60 days. 
 
Caltrans will review the request and determine whether or not to recommend the request to the 
Commission for action.  The Commission will consider the allocation of funds for a project when 
it receives an allocation with a recommendation from Caltrans.  The recommendation will include 
a determination of project readiness, the availability of appropriated funding, and the availability 
of all identified and committed supplementary funding.  When Caltrans develops its construction 
allocation recommendation, the Commission expects Caltrans to certify that a project’s plans 
specifications and estimate are complete, and match the application scope or approved scope 
amendment, environmental and right-of-way clearances are secured, and all necessary permits 
and agreements are executed.  Projects using the design-build or design-sequencing contracting 
methods shall be considered ready for allocation upon completion of environmental clearance.  
Readiness for projects to be transferred to FTA shall be consistent with FTA’s definition of 
readiness for transfer. 
 
In compliance with Section 21150 of the Public Resources Code, the Commission will not allocate 
funds for a non-infrastructure project or plan, or for design, right-of-way, or construction of an 
infrastructure project, prior to documentation of environmental clearance under the California 
Environmental Quality Act. As a matter of policy, the Commission will not allocate funds, other 
than for the environmental phase, for a federally funded project prior to documentation of 
environmental clearance under the National Environmental Policy Act. Exceptions to this policy 
may be made in instances where federal law allows for the acquisition of right-of-way prior to 
completion of National Environmental Policy Act review. 
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Where the project is to be implemented by an agency other than the applicant, the allocation 
request must include a copy of the Memorandum of Understanding or Interagency Agreement 
between the project applicant and implementing agency. 
 
The Commission will approve the allocation if the funds are available and the allocation is 
necessary to implement the project as included in the adopted ATP.  If there are insufficient 
program funds to approve an allocation, the Commission may delay the allocation of funds to a 
project.   
 
In order to ensure the timely use of all program funds, the Commission will, in the last quarter of 
the fiscal year, allocate funds to projects programmed in a future fiscal year on a first-come, first 
served basis. If there are insufficient funds, the Commission may delay the allocation of funds to 
a project until the next fiscal year without requiring an extension. Should requests for allocations 
exceed available capacity, the Commission will give priority to projects programmed in the 
current-year.  
 
Allocation requests for a project in the MPO selected portion of the program must include a 
recommendation by the MPO. 
 
Any scope changes must be presented to Caltrans for consideration prior to allocation in the 
manner described in Section 27.  Caltrans will make a recommendation of approval to the 
Commission for final approval.   

29. FTA Transfers 
An implementing agency shall notify Caltrans as early as possible following programming, so that 
funding eligible for transfer from FHWA to FTA can be assigned in a timely manner to the project.  
Caltrans shall make a recommendation to the Commission regarding the readiness of the project 
for allocation using the same criteria used by the FTA.  The implementing agency should submit 
the FTA transfer form to Caltrans along with their allocation request.  Caltrans shall add an “FTA 
Transfer” notation to the vote box for projects that will require an FTA Transfer. 
 

Project Delivery 
 

30. Letter of No Prejudice 
The Commission will consider approval of a Letter of No Prejudice (LONP) to advance a project 
programmed in ATP. Approval of the LONP will allow the agency to begin work and incur eligible 
expenses prior to allocation. The amended LONP Guidelines were adopted in October 2017 and 
are on the Commission’s website.  

31. Timely Use of Funds 
ATP allocations must be requested in the fiscal year of project programming, and construction 
allocations are valid for award for six months from the date of allocation unless the Commission 
approves an extension.  
 
The Commission may extend the deadline only once for each allocation phase and only if it finds 
that an unforeseen and extraordinary circumstance beyond the control of the responsible agency 
has occurred that justifies the extension. The extension will not exceed the period of delay directly 
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attributed to the extraordinary circumstance and cannot exceed twelve months.  If extraordinary 
issues exist that require a longer extension, the implementer may request up to 20 months for 
allocation only. Extension requests for a project in the MPO selected portion of the program must 
include a recommendation by the MPO, consistent with the preceding requirements.  
 
Funds allocated for project development or right-of-way costs must be expended by the end of 
the second fiscal year following the fiscal year in which the funds were allocated. The 
implementing agency must invoice Caltrans for these costs no later than 180 days after the fiscal 
year in which the final expenditure occurred.  
 
The Commission may extend the deadline only once for contract award and only if it finds that an 
unforeseen and extraordinary circumstance beyond the control of the responsible agency has 
occurred that justifies the extension. The extension will not exceed the period of delay directly 
attributed to the extraordinary circumstance and cannot exceed twelve months.  
 
After award of the contract, the implementing agency has up to 36 months to complete (accept) 
the contract. At the time of construction fund allocation, the Commission may extend the deadline 
for completion of work and the liquidation of funds if necessary to accommodate the proposed 
expenditure plan for the project.  
 
The Commission may extend the deadlines for expenditures for project development or right-of-
way, or for contract completion no more than one time, only if it finds that an unforeseen and 
extraordinary circumstance beyond the control of the responsible agency has occurred that 
justifies the extension. The extension will not exceed the period of delay directly attributed to the 
extraordinary circumstance and cannot exceed more than 12 months for project completion and 
12 months for expenditure.  
 
Except for the allocation of funds, the request to extend the deadline for any of the above must 
be received by Caltrans prior to the expiration date. For allocation of funds, the time extension 
must be approved by the Commission by June 30th of the year the funds are programmed; 
otherwise the funds will lapse.  
 
Notwithstanding the Commission’s Guidelines for Use of Greenhouse Gas Reduction Funds in 
the 2017 Active Transportation Program, projects programmed to receive funding from 
Greenhouse Gas Reduction Funds may request a time extension consistent with the 2019 Active 
Transportation Program Guidelines if the ATP Greenhouse Gas Reduction Funding is re-
appropriated in the 2018 Budget Act. 
 
Projects must commence the right-of-way phase or actual construction within 10 years of 
receiving pre-construction funding through ATP, or the implementing agency must repay the ATP 
funds. Repaid funds will be made available for redistribution in the subsequent programming 
cycle. 
 
If there are insufficient funds, the Commission may delay the allocation of funds to a project until 
the next fiscal year without requiring an extension.  It is incumbent upon the implementing agency 
to develop accurate project cost estimates. If the amount of a contract award is less than the 
amount allocated, or if the final cost of a phase is less than the amount allocated, the savings 
generated will not be available for future programming.  
Caltrans will track the delivery of ATP projects and submit to the Commission the required reports 
showing the delivery of each project phase. 
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32. Delivery Deadline Extensions 
The Commission may extend a delivery deadline, as described in Section 30, upon the request 
of the implementing agency. No deadline may be extended more than once. However, there are 
separate deadlines for allocations, contract award, expenditures, and project completion. Each 
project phase has its own deadline. The Commission may consider the extension for each 
deadline separately.  
 
All requests for project delivery deadline extensions shall be submitted directly to Caltrans for 
processing prior to the expiration date. The extension request should describe the specific 
circumstance that justifies the extension and identify the delay directly attributable to the 
circumstance. Caltrans will review and prepare a written analysis of the proposed extension 
requests and forward the written analysis and recommendation to the Commission for action. 

33. Federal Requirements 
Unless fully programmed for state-only funding, project applicants must comply with the 
provisions of Title 23 of the U.S. Code of Federal Regulations and with the processes and 
procedures contained in the Caltrans Local Assistance Procedures Manual and the Master 
Agreement with Caltrans. Below are examples of federal requirements that must be met when 
administering ATP projects. 

• National Environmental Policy Act (NEPA) compliance and documentation is required on 
all projects. Refer to the Local Assistance Procedures Manual, Chapter 6: Environmental 
Procedures, for guidance and procedures on complying with NEPA and other federal 
environmentally related laws. 

• Project applicants may not proceed with the final design of a project or request 
"Authorization to proceed with Right-of-Way" or "Authorization to proceed with 
Construction" until Caltrans has signed a Categorical Exclusion, a Finding of No 
Significant Impact, or a Record of Decision. Failure to follow this requirement will make 
the project ineligible for federal reimbursement. 

• If the project requires the purchase of right of way (the acquisition of real property), the 
provisions of the Uniform Relocation Assistance and Real Property Acquisition Policies 
Act of 1970 apply. For more information, refer to the Local Assistance Procedures Manual, 
Chapter 13, Right of Way. 

• If the project applicant requires the consultation services of including, but not limited to, 
architects, landscape architects, land surveyors, or engineers, the procedures in the 
Chapter 10, Consultant Selection, of the Local Assistance Procedures Manual must be 
followed.  The naming of a partner in the application does not negate this requirement. 

• Contract documents are required to incorporate applicable federal requirements such as 
Davis Bacon wage rates, competitive bidding, Disadvantaged Business Enterprises/Equal 
Employment Opportunity provisions, etc. For more information, refer to the Local 
Assistance Procedures Manual, Chapter 9, Civil Rights and Disadvantaged Business 
Enterprises, and Chapter 12, Plans, Specifications & Estimate.  

• Failure to comply with federal requirements may result in the repayment of ATP funds to 
the State. 

34. Design Standards 
Streets and Highways Code Section 891 requires that all city, county, regional, and other local 
agencies responsible for the development or operation of bikeways or roadways where bicycle 
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travel is permitted utilize all minimum safety design criteria established by Caltrans, except that 
an agency may utilize other minimum safety design criteria if specific conditions are met, as 
described in Streets and Highways Code Section 891(b). The Caltrans Local Assistance 
Procedures Manual, Chapter 11, Design Guidance, describes statewide design standards, 
specifications, procedures, guides, and references that are acceptable in the geometric, drainage, 
and structural design of Local Assistance projects.  
 
For capital projects off the state highway system, the project applicant will be responsible for the 
ongoing operations and maintenance of the facility. If another entity agrees to assume 
responsibility for the ongoing operations and maintenance of the facility, documentation of the 
agreement must be submitted with the project application, and a copy of the Memorandum of 
Understanding or Interagency Agreement between the parties must be submitted with the request 
for allocation. 
 
All facilities constructed using ATP funds cannot revert to non-ATP use for a minimum of 20 years 
or its actual useful life as documented in the project application, whichever is less, without 
approval of the Commission. 

35. Project Inactivity 
Once funds for a project are encumbered, project applicants are expected to invoice on a regular 
basis (for federal funds, see 23 CFR 630.106 and the Caltrans' Inactive Obligation Policy). Failure 
to do so will result in the project being deemed "inactive" and subject to de-obligation if proper 
justification is not provided. 

36. Project Cost Savings 
Savings at contract award may be used to expand the scope of the project only if the expanded 
scope provides additional quantifiable active transportation benefits. The expanded scope must 
be approved by the Commission’s Executive Director prior to contract award. All other contract 
award savings will be returned proportionally.  
 
Savings at project completion must be returned proportionally except when an agency has, 
subsequent to project programming, committed additional funds to the project to fund a cost 
increase. In such instances, savings at project completion may be returned to other fund types 
first, until the proportions match those at programming. Any additional savings at project 
completion must be returned proportionally. 
 
Any amount allocated for environmental may also be expended for design.  In addition, a local 
agency may expend an amount allocated for environmental, design, right of way, construction 
(infrastructure) or construction (non-infrastructure) for another allocated project phase, provided 
that the total expenditure shifted to a phase in this way is not more than 20 percent of the amount 
actually allocated for either phase.  This means that the amount transferred by a local agency 
from one phase to another may be no more than 20 percent of whichever of the phases has 
received the smaller allocation from the Commission. 
 
If an implementing agency requests an allocation of funds in an amount that is less than the 
amount programmed, the balance of the programmed amount may be allocated to a programmed 
project advanced from a future fiscal year. Project savings, including savings from projects 
programmed in the MPO component, will return to the overall ATP and be available to a 
programmed project advanced from a future fiscal year.  
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37. Project Reporting 
The purpose of all required reports is to ensure that the project is executed on time and is within 
the scope and budget identified when the decision was made to fund the project. The ATP 
program adheres to the program accountability requirements set forth in the SB1 Accountability 
and Transparency Guidelines - http://catc.ca.gov/programs/sb1/implementation/.  All reporting 
provisions specified in the SB 1 Accountability and Transparency Guidelines apply to ATP 
projects, including the report content, submission timeline and consequences for noncompliance. 
 
All implementing agencies must submit regular progress reports, a completion report and a final 
delivery report to Caltrans. Implementing agencies should refer to the Local Assistance website 
for details: http://www.dot.ca.gov/hq/LocalPrograms/atp/proj_report.html 
 
An agency implementing a project in the MPO selected portion of the program is required to also 
submit copies of all of its reports to the MPO. However, all agencies are encouraged to submit 
copies of their reports to their MPO or RTPA.  
 
Caltrans will prepare a quarterly ATP progress report and submit it to the Commission.  The 
timeline for submission of the quarterly progress report and its contents is outlined in the SB 1 
Accountability and Transparency Guidelines. 
 
The Commission will provide an annual report to the Legislature, which will discuss the 
effectiveness of the program, timely use of funds, and will include a summary of its activities 
relative to the administration of the ATP program.  

A. Progress Reports:  
All implementing agencies, regardless of project type and size must submit progress reports 
to Caltrans, which is different than what is required in the SB1 Accountability Guidelines. 
Progress reports will be submitted on a semi-annual basis unless the implementing agency is 
subject to the Baseline Agreement requirement.  
 
Projects that are subject to the Baseline Agreement requirement as outlined in Section 26, 
must submit quarterly reports until July 2019 when all progress reports will become semi-
annual.  This requirement applies to all ATP projects adopted into the 2017 ATP augmentation 
and any subsequent project augmentations. Beginning in July 2019, progress reports from 
agencies with a Baseline Agreement will also become semi-annual reports.  

B. Project Completion Report: 
Within six months of construction contract acceptance or the project becoming operable (open 
to the public), whichever comes sooner, the Implementing Agency shall provide a Completion 
Report to Caltrans on the scope of the completed project, its estimated final cost, estimated 
schedule, and project benefits as compared to those included in the executed project 
agreements.   

C. Final Delivery Reports: 
A Final Delivery Report must be submitted within 180 days of conclusion of all remaining 
project activities beyond the acceptance of the construction contract to reflect final project 
expenditures, any changes that occurred after submittal of the Completion Report and an 
updated evaluation of the benefits.  The Commission may include this information in its annual 
reports to the Legislature. 
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D. Audits: 
The Commission expects that audits will be conducted on a representative sample of ATP 
projects and provide a finding on the following: 

• Whether project costs incurred and reimbursed comply with the executed project 
agreements or approved amendments thereof; state and federal laws and regulations; 
contract provisions, and Commission guidelines. 

• Whether project deliverables (outputs) and outcomes are reasonable in comparison with 
the project cost, scope, schedule and benefits described in executed project agreements 
or approved amendments thereof.  

Additional audits, if deemed necessary, may be requested by the Commission during the 
implementation phases of the project.  In addition to any final audit performed, it may be 
beneficial to provide semi-final audits when a project is substantially completed.  It is expected 
that the findings from these audits will be included in the Inspector General’s reports to the 
Commission.  

 

Roles and Responsibilities 
 

38. California Transportation Commission (Commission) 
The Commission responsibilities include: 

• Adopt guidelines and policies for ATP. 

• Adopt the ATP fund estimate. 

• Evaluate, score and rank projects, including forming and facilitating the Project Evaluation 
Committee. 

• In consultation with regional agencies and Caltrans, recommend and adopt a program of 
projects, including: 
o The statewide component of ATP, 
o The small urban & rural component of ATP, and 
o The MPO selected component of the program based on the recommendations of the 

MPOs. 
o Ensuring that at least 25% of the funds benefit disadvantaged communities. 

• For the small urban & rural component, maintain a contingency list of projects to be 
amended into the program in the event a programmed project is delivered under the 
programmed amount or if a project fails, approve and recommend such amendments for 
Commission approval.  This contingency list will be provided to the Commission and will 
be in effect only until the adoption of the next statewide program. 

• Post recommendations and final adopted list of approved projects on the Commission’s 
website. 

• Allocate funds to projects. 

• Evaluate program and report to the legislature. 
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39. California Department of Transportation (Caltrans) 
Caltrans has the primary responsibility for the administration of the adopted ATP. Responsibilities 
include: 

• Provide statewide program and procedural guidance. Conduct outreach through various 
networks such as, but not limited to, the ATP website, and at conferences, meetings, or 
workgroups. 

• Provide program training. 

• Solicit project applications for the program. 

• Perform eligibility and deliverability reviews of ATP projects at the Commission’s request 
and inform the Commission of any identified issues as they arise.  

• Assist as needed in functions such as facilitating project evaluation teams and evaluating 
applications. 

• Notify successful applicants of their next steps after each call for projects. 

• Recommend project allocations (including funding type) to the Commission. 

• Make project amendment recommendations to the Commission. 

• Track and report on project implementation, including project completion.  

• Create reports required by the Commission and solicit implementing agencies to submit 
required reports in a timely manner. 

• Perform audits of selected projects in accordance with generally accepted government 
auditing standards. 

• Serve as the main point of contact in project implementation, including administering the 
contract(s) for the Active Transportation Resource Center. 

40. Metropolitan Planning Organizations (MPOs) With Large Urbanized Areas 
MPOs with large urbanized areas are responsible for overseeing a competitive project selection 
process in accordance with these guidelines. The responsibilities include: 

• Ensure that at least 25% of the funds in each MPO benefit disadvantaged communities. 

• If using different project selection criteria or weighting, minimum project size greater than 
$500,000, match requirement, or definition of disadvantaged communities for its 
competitive selection process, the MPO must obtain Commission approval prior to the 
MPO’s call for projects. 

• If electing to have a supplemental MPO specific call for projects, the projects within the 
MPO boundaries that were not selected through the statewide competition must be 
considered along with those received in the supplemental call for projects. An MPO must 
notify the Commission of their intent to have a supplemental call no later than the 
application deadline. 

• In administering a competitive selection process, an MPO must use a multidisciplinary 
advisory group to assist in evaluating project applications. 

• In administering a competitive selection process, an MPO must explain how the projects 
recommended for programming by the MPO include a broad spectrum of projects to 
benefit pedestrians and bicyclists. The explanation must include a discussion of how the 
recommended projects benefit students walking and cycling to school. 
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• An MPO choosing to use the same project selection criteria and weighting, minimum 
project size, match requirement, and definition of disadvantaged communities as used by 
the Commission for the statewide competition may delegate its project selection to the 
Commission. An MPO delegating its project selection to the Commission must notify the 
Commission by the application deadline, and may not conduct a supplemental call for 
projects. 

• If electing to have a contingency list of projects to be amended into the program in the 
event a programmed project is delivered for less or fails, approve and recommend such 
amendments for Commission approval.  This contingency list will be provided to the 
Commission and will be in effect only until the adoption of the next statewide program. 

• Recommend allocation requests for a project in the MPO selected portion of the program. 

• Determine which projects to advance and make that recommendation to the Commission 
in consultation with Commission staff and Caltrans. 

• Submit an annual assessment of its portion of the program in terms of its effectiveness in 
achieving the goals of ATP. 

In addition, the Southern California Association of Governments (SCAG) must follow the statutory 
requirements applying specifically to them as outlined in Section 6 of these guidelines. 

41. Regional Transportation Planning Agencies (RTPAs) Outside an MPO with 
Large Urbanized Areas and MPOs without Large Urbanized Areas 

The Regional Transportation Planning Agencies and MPOs (outside the ten large MPOs) may 
make recommendations or provide input to the Commission regarding the projects within their 
boundaries that are applying for ATP funding. 

42. Project Applicant 
Project applicants nominate ATP projects for funding consideration by submitting an application 
by the deadline. If awarded ATP funding for a submitted project, the project applicant (or 
partnering implementing agency if applicable) has contractual responsibility for carrying out the 
project to completion and complying with reporting requirements in accordance with federal, state 
and local laws and regulations, and these guidelines.  
 
For infrastructure projects off the state highway system, the project applicant will be responsible 
for the ongoing operations and maintenance of the facility. If another entity agrees to assume 
responsibility for the ongoing operations and maintenance of the facility, documentation of the 
agreement must be submitted with the project application, and a copy of the Memorandum of 
Understanding or Interagency Agreement between the parties must be submitted with the request 
for allocation. 

43. Project Signage 
The implementing agency must, for all SB 1 projects, include signage stating that the project was 
made possible by SB 1 – The Road Repair and Accountability Act of 2017. The signage should 
be in compliance with applicable federal or state law, and Caltrans’ manual and guidelines, 
including but not limited to the provisions of the California Manual on Uniform Traffic Control 
Devices. 
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Program Evaluation 
 
The Active Transportation Program will be evaluated for its effectiveness in increasing the use of 
active modes of transportation in California. Applicants that receive funding for a project must 
collect and submit data to Caltrans as described in the "Project Reporting" section.  
 
The Commission will include in its annual report to the Legislature a discussion on the 
effectiveness of the program in terms of planned and achieved improvement in mobility and safety 
and timely use of funds, and will include a summary of its activities relative to the administration 
of ATP including: 

• Projects programmed; 

• Projects allocated; 

• Projects completed to date by project type; 

• Projects completed to date by geographic distribution; 

• Projects completed to date by benefit to disadvantaged communities; and 

• Projects completed to date with the California Conservation Corps or qualified 
community conservation corps.  
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APPENDIX A 
Active Transportation Plan for Disadvantaged Communities 

Guidance for Plans 
 
A city, county, county transportation commission, regional transportation planning agency, 
MPO, school district, or transit district may prepare an active transportation plan (bicycle, 
pedestrian, safe-routes-to-school, or comprehensive). An active transportation plan prepared by 
a city or county may be integrated into the circulation element of its general plan or a separate 
plan which is compliant or will be brought into compliance with the Complete Streets Act, 
Assembly Bill 1358 (Chapter 657, Statutes of 2008). An active transportation plan must include, 
but not be limited to, the following components or explain why the component is not applicable:  
 

A. Mode Share: The estimated number of existing bicycle trips and pedestrian trips in the 
plan area, both in absolute numbers and as a percentage of all trips, and the estimated 
increase in the number of bicycle trips and pedestrian trips resulting from implementation 
of the plan.  

B. Description of Land Use/Destinations: A map and description of existing and proposed 
land use and settlement patterns which must include, but not be limited to, locations of 
residential neighborhoods, schools, shopping centers, public buildings, major 
employment centers, major transit hubs, and other destinations. Major transit hubs must 
include, but are not limited to, rail and transit terminals, and ferry docks and landings. 

C. Pedestrian Facilities: A map and description of existing and proposed pedestrian 
facilities, including those at major transit hubs and those that serve public and private 
schools.  

D. Bicycle Facilities: A map and description of existing and proposed bicycle transportation 
facilities including those at major transit hubs and those that serve public and private 
schools.   

E. Bicycle Parking: A map and description of existing and proposed end-of-trip bicycle 
parking facilities. Include a description of existing and proposed policies related to 
bicycle parking in public locations, private parking garages and parking lots and in new 
commercial and residential developments. Also include a map and description of existing 
and proposed bicycle transport and parking facilities for connections with and use of 
other transportation modes. These must include, but not be limited to, bicycle parking 
facilities at transit stops, rail and transit terminals, ferry docks and landings, park and 
ride lots, and provisions for transporting bicyclists and bicycles on transit or rail vehicles 
or ferry vessels.  

F. Wayfinding: A description of existing and proposed signage providing wayfinding along 
bicycle and pedestrian networks to designated destinations.  

G. Non-Infrastructure: A description of existing and proposed bicycle and pedestrian 
education, encouragement, enforcement, and evaluation programs conducted in the 
area included within the plan. Include efforts by the law enforcement agency having 
primary traffic law enforcement responsibility in the area to enforce provisions of the law 
impacting bicycle and pedestrian safety, and the resulting effect on collisions involving 
bicyclists and pedestrians.  

H. Collision Analysis: The number and location of collisions, serious injuries, and fatalities 
suffered by bicyclists and pedestrians in the plan area, both in absolute numbers and as 
a percentage of all collisions and injuries, and a goal for collision, serious injury, and 
fatality reduction after implementation of the plan.  
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I. Equity Analysis: Identify census tracts that are considered to be disadvantaged or low-
income and identify bicycle and pedestrian needs of those disadvantaged or low-income 
residents.  

J. Community Engagement: A description of the extent of community involvement in 
development of the plan, including disadvantaged and underserved communities.  

K. Coordination: A description of how the active transportation plan has been coordinated 
with neighboring jurisdictions, including school districts within the plan area, and is 
consistent with other local or regional transportation, air quality, or energy conservation 
plans, including, but not limited to, general plans and a Sustainable Community Strategy 
in a Regional Transportation Plan.  

L. Prioritization: A description of the projects and programs proposed in the plan and a 
listing of their priorities for implementation, including the methodology for project 
prioritization and a proposed timeline for implementation.  

M. Funding: A description of future financial needs for projects and programs that improve 
safety and convenience for bicyclists and pedestrians in the plan area. Include 
anticipated cost, revenue sources and potential grant funding for bicycle and pedestrian 
uses. 

N. Implementation: A description of steps necessary to implement the plan and the 
reporting process that will be used to keep the adopting agency and community informed 
of the progress being made in implementing the plan.  

O. Maintenance: A description of the policies and procedures for maintaining existing and 
proposed bicycle and pedestrian facilities, including, but not limited to, the maintenance 
of smooth pavement, ADA level surfaces, freedom from encroaching vegetation, 
maintenance of traffic control devices including striping and other pavement markings, 
and lighting.  

P. Resolution: A resolution showing adoption of the plan by the city, county or district. If the 
active transportation plan was prepared by a county transportation commission, regional 
transportation planning agency, MPO, school district or transit district, the plan should 
indicate the support via resolution of the city(s) or county(s) in which the proposed 
facilities would be located.  

 
A city, county, school district, or transit district that has prepared an active transportation plan 
may submit the plan to the county transportation commission or transportation planning agency 
for approval. The city, county, school district, or transit district may submit an approved plan to 
Caltrans in connection with an application for funds for active transportation facilities which will 
implement the plan.  
  



 

30 
California Transportation Commission 
2019 Active Transportation Program Guidelines 

APPENDIX B 
Example Projects 

This is a list of projects considered generally eligible for ATP funding. It is not intended to be 
comprehensive; other types of projects that are not on this list may also be eligible if they further 
the goals of the program.  Components of an otherwise eligible project may not be eligible.  

• Development of new bikeways and walkways that improve mobility, access, or safety for 
non-motorized users. 

• Improvements to existing bikeways and walkways, which improve mobility, access, or 
safety for non-motorized users. 
o Elimination of hazardous conditions on existing bikeways and walkways. 
o Preventative maintenance of bikeways and walkways with the primary goal of 

improving the active transportation operations/usability extending the service life of the 
facility.  

• Installation of traffic control devices to improve the safety of pedestrians and bicyclists. 

• Safe Routes to School projects that improve the safety of children walking and bicycling 
to school, in accordance with Section 1404 of Public Law 109-59. 

• Safe routes to transit projects, which will encourage transit by improving biking and 
walking routes to mass transportation facilities and school bus stops. 

• Secure bicycle parking at employment centers, park and ride lots, rail and transit stations, 
and ferry docks and landings for the benefit of the public. 

• Bicycle-carrying facilities on public transit, including rail and ferries. 

• Establishment or expansion of a bike share program. 

• Recreational trails and trailheads, park projects that facilitate trail linkages or connectivity 
to non-motorized corridors, and conversion of abandoned railroad corridors to trails.  

• Development of a community wide bike, pedestrian, safe routes to schools, or active 
transportation plan in a disadvantaged community. 

• Education programs to increase bicycling and walking, and other non-infrastructure 
investments that demonstrate effectiveness in increasing active transportation. 
Components may include but are not limited to: 
o Development and implementation of bike-to-work or walk-to-work school day/month 

programs. 
o Conducting bicycle and/or pedestrian counts, walkability and/or bikeability 

assessments or audits, or pedestrian and/or bicycle safety analysis.  
o Conducting pedestrian and bicycle safety education programs. 
o Development and publishing of community walking and biking maps, including school 

route/travel plans. 
o Development and implementation of walking school bus or bike train programs. 
o Components of open streets events directly linked to the promotion of a new 

infrastructure project or designed to promote walking and biking on a daily basis. 
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o Targeted enforcement activities around high pedestrian and/or bicycle injury and/or 
fatality locations (intersections or corridors). These activities cannot be general traffic 
enforcement but must be tied to improving pedestrian and bicyclist safety. 

o School crossing guard training. 
o School bicycle clinics. 
o Development and implementation of programs and tools that maximize use of 

available and emerging technologies to implement the goals of ATP.  
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APPENDIX C 
Baseline Agreement Template 

ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 

PROJECT BASELINE AGREEMENT 

[insert Project Name] 
Resolution _____________________ 

 

1. FUNDING PROGRAM 
 Active Transportation Program 
 Local Partnership Program (Competitive) 
 Solutions for Congested Corridors Program 
 State Highway Operation and Protection Program 
 Trade Corridor Enhancement Program 

 

2. PARTIES AND DATE 
2.1 This Project Baseline Agreement (Agreement) for the [insert Project Name], effective on 

[insert date Commission approved baseline], is made by and between the California 
Transportation Commission (Commission), the California Department of Transportation 
(Caltrans), the Project Applicant, [insert Name of Project Applicant], and the 
Implementing Agency, [insert Name of Implementing Agency], sometimes collectively 
referred to as the “Parties”. 

3. RECITAL 
3.2 Whereas at its [insert meeting date Commission programmed project] meeting the 

Commission approved the [insert Funding Program] and included in this program of 
projects the [insert Project Name], the parties are entering into this Project Baseline 
Agreement to document the project cost, schedule, scope and benefits, as detailed on the 
Project Programming Request Form attached hereto as Exhibit A and the Project Report 
attached hereto as Exhibit B, as the baseline for project monitoring by the Commission.   

3.3 The undersigned Project Applicant certifies that the funding sources cited are committed 
and expected to be available; the estimated costs represent full project funding; and the 
scope and description of benefits is the best estimate possible.   

 

4. GENERAL PROVISIONS 
The Project Applicant, Implementing Agency, and Caltrans agree to abide by the following 
provisions: 

4.1 To meet the requirements of the Road Repair and Accountability Act of 2017 (Senate Bill 
[SB] 1, Chapter 5, Statutes of 2017) which provides the first significant, stable, and on-
going increase in state transportation funding in more than two decades.  
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4.2 To adhere, as applicable, to the provisions of the Commission:  

 Resolution [insert number], “Adoption of Program of Projects for the Active   
Transportation Program”, dated [insert date]. 
 Resolution [insert number], “Adoption of Program of Projects for the Local Partnership 
Program”, dated [insert date] 

 Resolution [insert number], “Adoption of Program of Projects for the Solutions for 
Congested Corridors Program”, dated [insert date] 

 Resolution [insert number], “Adoption of Program of Projects for the State Highway 
Operation and Protection Program”, dated [insert date] 

 Resolution [insert number], “Adoption of Program of Projects for the Trade Corridor 
Enhancement Program”, dated [insert date] 

4.3 All signatories agree to adhere to the Commission’s [insert Funding Program(s)] 
Guidelines. Any conflict between the programs will be resolved at the discretion of the 
Commission. 

4.4 All signatories agree to adhere to the Commission’s SB 1 Accountability and Transparency 
Guidelines and policies, and program and project amendment processes. 

4.5 The [insert agency(s)] agrees to secure funds for any additional costs of the project.   
4.6 The [insert agency(s)] agrees to report to Caltrans on a quarterly basis; after July 2019, 

reports will be on a semi-annual basis on the progress made toward the implementation of 
the project, including scope, cost, schedule, outcomes, and anticipated benefits. 

 4.7 Caltrans agrees to prepare program progress reports on a quarterly basis; after July 2019, 
reports will be on a semi-annual basis and include information appropriate to assess the 
current state of the overall program and the current status of each project identified in the 
program report.   

4.8 The [insert agency(s)] agrees to submit a timely Completion Report and Final Delivery 
Report as specified in the Commission’s SB 1 Accountability and Transparency 
Guidelines. 

4.9  All signatories agree to maintain and make available to the Commission and/or its 
designated representative, all work related documents, including without limitation 
engineering, financial and other data, and methodologies and assumptions used in the 
determination of project benefits during the course of the project, and retain those records 
for four years from the date of the final closeout of the project.  Financial records will be 
maintained in accordance with Generally Accepted Accounting Principles. 

4.10 The Transportation Inspector General of the Independent Office of Audits and 
Investigations has the right to audit the project records, including technical and financial 
data, of the Department of Transportation, the Project Applicant, the Implementing 
Agency, and any consultant or subconsultants at any time during the course of the project 
and for four years from the date of the final closeout of the project, therefore all project 
records shall be maintained and made available at the time of request .  Audits will be 
conducted in accordance with Generally Accepted Government Auditing Standards. 

5. SPECIFIC PROVISIONS AND CONDITIONS 
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5.1 Project Schedule and Cost 
See Project Programming Request Form, attached as Exhibit A. 

5.2 Project Scope 
See Project Report or equivalent, attached as Exhibit B. At a minimum, the attachment 
shall include the cover page, evidence of approval, executive summary, and a link to or 
electronic copy of the full document.  

5.3 Other Project Specific Provisions and Conditions 
 

Attachments: 
Exhibit A:   Project Programming Request Form 
Exhibit B:   Project Report  

 
 
 

SIGNATURE PAGE TO 
PROJECT BASELINE AGREEMENT 

[insert Project Name] 
Resolution _________________ 

 
    ____________________________________________ 

 Name     Date 
 Title 
 Project Applicant 

 
    _____________________________________________ 

 Name     Date 
 Title 
Implementing Agency 
 

    _____________________________________________ 
Laurie Berman    Date 
Director, California Department of Transportation 
 

    ______________________________________________ 
Susan Bransen    Date 
Executive Director, California Transportation Commission 
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APPENDIX D 
California Conservation Corps 

Active Transportation Program Guidelines California Conservation Corps And Certified 
Local Community Conservation Corps 

 
These guidelines are the policies and procedures specific to the most recently adopted Active 
Transportation Program (ATP) that is directed to the California Conservation Corps and certified 
Local Community Conservation Corps. 

I. Authority and Purpose 
Senate Bill 1 (Beall, Chapter 5, Statutes of 2017), signed by the Governor on April 28, 2017, 
directs $100 million annually from the Road Maintenance and Rehabilitation Account to the ATP 
beginning in the 2017-18 fiscal year.  In addition, Assembly Bill 97 (Ting, Chapter 14, Statutes of 
2017) directs $4 million of the $100 million annually, beginning in the 2017-18 fiscal year for the 
next five years, to the California Conservation Corps for active transportation projects to be 
developed and implemented by the California Conservation Corps and certified Local Community 
Conservation Corps. The availability of these funds is subject to annual appropriation by the 
Legislature.  Not less than 50% of these funds shall be in the form of grants to certified Local 
Community Conservation Corps, as defined in Section 14507.5 of the Public Resources Code.  
Unless otherwise specified in these guidelines, the Commission will follow the most recently 
adopted ATP Guidelines: http://www.catc.ca.gov/programs/atp/. 
 
The 2019 Active Transportation Program California Conservation Corps and Certified Local 
Community Conservation Corps will include three years of funding.  New programming capacity 
will be for state fiscal years 2019-20, 2020-21, and 2021-22. 

II. Active Transportation Program Goals 
The purpose of ATP is to encourage increased use of active modes of transportation by 
achieving the following goals: 

• Increase the proportion of trips accomplished by biking and walking, 
• Increase safety and mobility for non-motorized users, 
• Advance the active transportation efforts of regional agencies to achieve greenhouse 

gas reduction goals, pursuant to Senate Bill 375 (0f 2008) and Senate Bill 341 (of 2009),  
• Enhance public health, 
• Ensure that disadvantaged communities fully share in the benefits of the program, and 

provide a broad spectrum of projects to benefit many types of active transportation 
users. 

III. Schedule 
Applications due to California Conservation Corps       December 31, 2018 
California Conservation Corps submits applications to Caltrans     February 15, 2019 
Caltrans Recommendations of Corps projects to Commission     April 30, 2019 
Commission Adopts List of Recommended Projects       June, 2019 
Commission Allocates funds to Caltrans at the scheduled June Commission meeting 

IV. Eligible Project Types 
Eligible projects include projects that meet the goals of ATP as listed above, and may be part of 
an existing bicycle or pedestrian transportation plan, safe routes to school plan, active 

http://www.catc.ca.gov/programs/atp/
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transportation plan for disadvantaged communities, or multi-use or recreational trail plan.  
Examples of typical project work can be found in the Commission’s ATP Guidelines at: 
http://www.catc.ca.gov/programs/atp/. 
The California Conservation Corps and certified Local Community Conservation Corps will 
consider, but not be limited to, projects with the following elements: 

• Repair, remove and replace sidewalks 
• Sign installation 
• Irrigation 
• Landscaping 
• Demolition and deconstruction 
• Tree planting 
• Trail construction 
• Bike locker and bike rack installation 
• Fencing 
• Outreach and education 

When the California Conservation Corps or a certified Local Community Conservation Corps elect 
to partner with an ATP eligible applicant to implement the project, the California Conservation 
Corps and/or certified Local Community Conservation Corps will only consider those projects 
where at least 75% of the project cost includes items where the California Conservation Corps 
and/or certified Local Community Conservation Corps can participate.   

V. Minimum and Maximum Request for Funds 
The minimum request for ATP funds by the California Conservation Corps and certified Local 
Community Conservation Corps that will be considered is $50,000.  The maximum requests for 
funds will not exceed the available levels of funding for each fiscal year. 

VI. Co-Applicants 
The California Conservation Corps or a certified Local Community Conservation Corps can serve 
as the lead applicant, or may partner with an entity that will serve as the lead applicant and 
implementing agency, and therefore the partnering agency assumes responsibility for the ongoing 
operations and maintenance of the facility/project.  Documentation of the agreement between the 
California Conservation Corps or a certified Local Community Conservation Corps and the 
partnering agency (e.g. letter of intent) must be submitted with the project application(s).   
Eligible co-applicants include: 

• Local, Regional or State Agencies (e.g. city, county, Metropolitan Planning Organization, 
and Regional Transportation Planning Agency) 

• Caltrans 
• Transit Agencies (any agency responsible for public transportation that is eligible for 

funds under the Federal Transit Administration) 
• State or Local Park or Forest Agencies 
• State or Local Fish and Wildlife Agencies 
• Department of Interior Land Management Agencies 
• U.S. Forest Service 
• Tribal Governments 
• Private nonprofit tax-exempt organizations eligible for Recreational Trail Program funds. 

These program funds can only be used for projects such as recreational trails and 
trailheads, park projects that facilitate trail linkages or connectivity to non-motorized 
corridors, and conversion of abandoned railroad corridors to trails.  Projects must benefit 
the general public, and not only a private entity 

http://www.catc.ca.gov/programs/atp/
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• Any other entity with responsibility for oversight of transportation or recreational trails 
that the Commission determines to be eligible 

VII. Project Selection Criteria 
The project selection process carried out by the Corps will adhere to and conform to the 
Commission schedule for each ATP funding cycle. Projects will be selected by the Corps on a 
competitive basis and will be scored and ranked on the basis of applicant response to the 
following criteria: 

• Projects can commence construction within six months of an award and shall be 
completed within two years from the project start date. 

• Benefit to disadvantaged communities - a minimum of 25% of all California Conservation 
Corps and certified Local Community Conservation Corps proposals that are approved 
must benefit a Disadvantaged Community as defined by median household income, 
CalEnviroScreen, or Free or Reduced Priced School Meals as defined in the ATP 
Guidelines. 

• Ability to further the goals of ATP. 
• Ability to leverage other funds. 

VIII. Project Selection Process 
Applicants must submit an electronic version of the complete grant application package to the 
California Conservation Corps by the annual deadline reflected in these guidelines.  Application 
packages will be reviewed for completeness and eligibility and evaluated by a review committee 
using established criteria. The review committee will consist of separate and designated teams 
of California Conservation Corps and certified Local Community Conservation Corps 
representatives. 
 
The California Conservation Corps must submit funding recommendations to the Caltrans ATP 
Managers for review.  The recommendations must include a substitution list of projects that will 
be considered for funding in the event projects from the recommended funding list are unable to 
proceed. The projects recommended for funding must also provide a Project Programming 
Request (PPR) form and the following information must be provided: project name, lead agency, 
partnering agency, project location, project description/scope, cost estimate, delivery schedule, 
project score from competitive review process. 
 
Caltrans ATP Managers will review the project list and make a recommendation to Commission 
staff for approval.  Commission approval of the list of projects recommended for funding is 
required prior to the lump-sum allocation of funding to Caltrans. 
 
In the event a project is removed or savings are generated from the funding list, a project from 
the substitution list may be awarded as long as there is sufficient capacity to allow this 
substitution.  Project substitution must be reported to the Commission.  The California 
Conservation Corps administers the program of projects approved by the Commission and is 
responsible for reporting on the program pursuant to Section XI of these guidelines. 

IX. Environmental Review 
Pursuant to Public Resources Code Sections 21102 and 21150, the Commission must consider 
the environmental impacts of a project prior to making an allocation of funds. California 
Environmental Quality Act (CEQA) compliance documentation for the proposed California 
Conservation Corps and certified Local Community Conservation Corps projects must be 
provided as follows:  
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For projects that are exempt from CEQA, documentation of the exemption must be provided with 
the project application and included with funding recommendations submitted to Caltrans ATP 
Managers for review. Project lists being submitted to the Commission for consideration of a lump 
sum allocation must cite the date the CEQA exemption was cleared.  
 
For projects that are not exempt from CEQA, and for which an environmental document has been 
prepared and approved, documentation of the CEQA clearance must be provided with the project 
application. The Commission must consider the environmental document and approve the project 
for future funding via the issuance of an e-resolution. E-resolutions must be obtained at a 
Commission meeting that is either prior to, or concurrent with, the lump sum allocation request.  
 
For more information on the process by which to obtain an e-resolution please see: 
http://www.catc.ca.gov/programs/environmental/. Allocation requests will be brought forward for 
Commission consideration by Caltrans Local Assistance.     
 
In the event that the project is subject to the National Environmental Policy Act (NEPA) it is the 
Commission’s policy that documentation of NEPA clearance is provided with the project 
application and prior to allocation of funds. 

X. Allocation 
The California Conservation Corps’ list of projects recommended for funding will be submitted for 
approval and lump sum allocation by the Commission pursuant to the schedule identified in these 
guidelines and in accordance with this section.   
 
The Commission will allocate the funds to Caltrans as a lump-sum and Caltrans will sub-allocate 
funding to the California Conservation Corps.  
 
For projects exempt from CEQA, at the time of allocation, the date of the CEQA exemption 
determination by the lead agency must be noted in the list of projects being approved for 
allocation. 
 
For projects not exempt from CEQA, and for which an environmental document has been 
prepared and approved, an e-resolution must be issued by the Commission prior to the list of 
projects being approved for allocation pursuant to Section IX of these guidelines.  
 
The Commission’s expectation is that consistent with the requirements of the overall Active 
Transportation Program, the Corps will administer these funds to their grantees on a 
reimbursement basis.  
 
The availability of these funds is subject to annual appropriation by the Legislature.  The California 
Conservation Corps will submit an allocation request to Caltrans. The California Conservation 
Corps is responsible for the expenditures of all allocated funds. Costs incurred prior to 
Commission allocation are not eligible for reimbursement.  

XI. Reporting 
The California Conservation Corps is required to submit semi-annual project status reports for the 
program as well as project completion reports within six months of construction contract 
acceptance or the project becoming operable (open to the public) and a final delivery report within 
180 days of the conclusion of all remaining project activities to Caltrans. Refer to the most recent 
Commission ATP Guidelines at http://www.catc.ca.gov/programs/atp/ for reporting requirements.   

http://www.catc.ca.gov/programs/environmental/
http://www.catc.ca.gov/programs/atp/
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CALIFORNIA TRANSPORTATION COMMISSION 
Adoption of 2019 Active Transportation Program Guidelines 

May 16-17, 2018 

RESOLUTION G-18-19 

1.1 WHEREAS, the Active Transportation Program was created by Senate Bill 99 (Chapter 359, 
Statutes of 2013) to encourage increased use of active modes of transportation, such as biking 
and walking, and 

1.2 WHEREAS, Streets and Highways Code Section 2382(a) requires the Commission to develop 
guidelines for the Active Transportation Program, and 

1.3 WHEREAS, Streets and Highways Code Section 2382(d) requires the Commission to hold at 
least one public hearing prior to adopting amended guidelines, and 

1.4 WHEREAS, Streets and Highways Code Section 2382(a) requires the Commission form an 
Active Transportation Program Workgroup to provide guidance on matters including the 
development of guidelines, and 

1.5 WHEREAS, the Commission convened the Active Transportation Program Workgroup and 
held ten workgroup meetings between October 2017 and April 2018 to discuss proposed 
amendments to the guidelines, and 

1.6 WHEREAS, a draft of proposed guidelines was presented at the March 21, 2018 Commission 
meeting and the Commission held a public hearing on the guidelines on March 21, 2018, and 

2.1 NOW THEREFORE BE IT RESOLVED, that the Commission adopts the 2019 Active 
Transportation Program Guidelines, as presented by staff on May 16, 2018, and 

2.2 BE IT FURTHER RESOLVED, that the purpose of these guidelines is to identify the 
Commission’s policy and expectations for the Active Transportation Program and thus to 
provide guidance to applicants, implementing agencies, and Metropolitan Planning 
Organizations, and 

2.3 BE IT FURTHER RESOLVED, that these guidelines do not preclude any project nomination 
or any project selection that is consistent with the implementing legislation, and 

2.4 BE IT FURTHER RESOLVED, that the Commission directs staff to post these guidelines 
on the Commission’s website. 



STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting:   May 16–17, 2018 

Reference No.: 4.15 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Anja Aulenbacher 
Assistant Deputy Director 

Subject: ADOPTION OF THE 2019 ACTIVE TRANSPORTATION PROGRAM 
REGIONAL  GUIDELINES – METROPOLITAN TRANSPORTATION 
COMMISSION, RESOLUTION G-18-27 

ISSUE: 

Should the California Transportation Commission (Commission) adopt the 2019 Active 
Transportation Program Regional Guidelines for use in administering the Metropolitan 
Transportation Commission’s metropolitan planning organization competitive selection 
process as set forth in Attachment B? 

RECOMMENDATION: 

Staff recommends that the Commission adopt the 2019 Active Transportation Program 
Regional Guidelines as proposed by the Metropolitan Transportation Commission in 
Attachment B.   

BACKGROUND: 

The Commission adopted statewide guidelines for administering the 2019 Active 
Transportation 
Program at the May 2018 meeting. The ten metropolitan planning organizations charged with 
programming funds to projects in the metropolitan planning organization competitive 
component were provided discretion in Senate Bill 99 (Chapter 359, Statutes of 2013) to 
develop regional guidelines with regard to project selection. Guidelines prepared by the 
metropolitan planning organizations and adopted by the Commission may differ from the 
Commission’s adopted statewide guidelines in the following areas: 

• Supplemental call for projects
• Definition of disadvantaged community
• Match requirement
• Selection criteria and weighting
• Minimum project size
• Target funding amounts for certain project types

Tab 27
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The 2019 Active Transportation Program schedule requires the metropolitan planning 
organizations to submit the regional guidelines to the Commission by July 16, 2018, for 
adoption at the August 2018 Commission meeting. The Metropolitan Transportation 
Commission requested early adoption of their guidelines so that the release of their regional 
call for projects could coincide with the State’s call for projects.  Commission staff reviewed 
the guidelines submitted by the Metropolitan Transportation Commission. The following 
summarizes the differences of the Metropolitan Transportation Commission Regional Active 
Transportation Program Guidelines from the statewide 2019 Active Transportation Program 
Guidelines: 
 

• Supplemental call for projects. 
• Definition of disadvantaged communities. The Metropolitan Transportation Commission 

elects to use their region’s “Communities of Concern” criteria to define disadvantaged 
communities for the program.   

• New screening criteria for consistency with One Bay Area Grant (OBAG2) housing 
element and complete street policy requirements.  

• Additional screening criteria focused on coordination with affected transit operators.  
• Additional evaluation criteria and weighting as follows: 

o Consistency with Regional Priorities and Planning Efforts (such as Bay Trail and 
Regional Bike Network build-out and gap closures, and multi-jurisdictional 
projects). Up to 7 points, scored by the Metropolitan Transportation Commission 
staff. 

o Completion of Approved Environmental Document. Met by proof of an approved 
environmental document, and does not apply to planning activities or stand-alone 
non-infrastructure projects. 0 or 3 points. 

o Consistency with Countywide Plans/Goals. Met by Congestion Management Agency 
determination of consistency with countywide plans and/or goals. Inconsistent 
projects will receive a 2 point penalty. 0 or -2 point. 

o Deliverability. Evaluators will review the project’s proposed schedule for 
deliverability. Projects deemed undeliverable or that have significant delivery risks 
will receive a 5 point penalty. 0 or -5 points. 

o Consistency with Community-Based Transportation Plan. Additional points in the 
Disadvantaged Communities portion of the Statewide Application for projects 
identified in an adopted Community-Based Transportation Plan. See below. 

o Consistency with Vision Zero Policy & Bike and Pedestrian Safety Policy or Plan. 
Additional points in the Disadvantaged Communities portion of the Statewide 
Application for projects within a jurisdiction with an adopted Vision Zero Policy or 
Bike and Pedestrian Safety Policy or Plan.  See below. 
• Revise the Disadvantaged Communities portion as follows: 
a. Assign the statewide score value for Disadvantaged Communities to 60% of the 

statewide value (6 points), with the remaining 20% of the statewide value 
awarded for projects identified in an approved Community-Based Transportation 
Plan (CBTP) (2 points), and 20% to projects within a jurisdiction with an 
adopted Vision Zero or Bike and Pedestrian Safety Policy or Plan (2 points). 
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Proof of CBTP and Safety Policy or Plan consistency must be provided in the 
supplemental regional application. 

b. Use MTC’s Communities of Concern definition to meet the 25% requirement for 
projects benefiting “Disadvantaged Communities,” rather than other measures 
prescribed by CTC (such as Cal-Enviro-Screen and percent of subsidized school 
lunches), as allowed by state guidelines. 

• Maintain an 11.47 percent match requirement, with waivers for projects benefiting a 
Community of Concern (disadvantaged community), stand-alone non-infrastructure 
projects and safe routes to schools projects. 

• Target approximately 10 percent of Regional Active Transportation Program funds for 
project requests up to $1 million. 

• Contingency Project List.  Metropolitan Transportation Commission will adopt a list of 
contingency projects, ranked in priority order based on the project’s evaluation score. 

• In addition to the above changes, all projects in the Regional ATP must comply with 
regional policies and must submit a resolution of local support for all selected projects by 
June 1, 2019. 

 
Attachments:  
 
Attachment A:  Resolution G-18-27  
Attachment B:  2019 Active Transportation Program Regional Guidelines - Metropolitan 
Transportation Commission  
 
 



Attachment A 

CALIFORNIA TRANSPORTATION COMMISSION 
Adoption of the 2019 Regional Active Transportation Program Guidelines 

Metropolitan Transportation Commission 
May 16-17, 2018 

 
RESOLUTION G-18-27 

 
1.1 WHEREAS, the Active Transportation Program was created by Senate Bill 99 (Chapter 359, 

Statutes of 2013) to encourage increased use of active modes of transportation, such as biking and 
walking; and 
 

1.2 WHEREAS, Streets and Highways Code Section 2382(k) allows the Commission to adopt 
separate guidelines for the metropolitan planning organizations charged with allocating funds to 
projects pursuant to Streets and Highways Code Section 2381(a)(1) relative to project selection; 
and 
 

1.3 WHEREAS, the Active Transportation Program Guidelines (Resolution G-18-19) requires the 
Commission to adopt a metropolitan planning organization’s use of different project selection 
criteria or weighting, minimum project size, match requirement, definition of disadvantaged 
communities, or target funding amount for certain project types; and 
 

1.4 WHEREAS, the Active Transportation Program Guidelines (Resolution G-18-19) require 
metropolitan planning organizations to submit their guidelines to the Commission by July 16, 2018; 
and 
 

1.5 WHEREAS, metropolitan planning organization guidelines were submitted by the Metropolitan 
Transportation Commission on April 25, 2018. 
 

2.1 NOW THEREFORE BE IT RESOLVED, that the Commission adopts the regional guidelines 
proposed by the Metropolitan Transportation Commission for administering the 2019 
metropolitan planning organization competitive program, as presented by Commission Staff on 
May 16-17, 2018; and  
 

2.2 BE IT FURTHER RESOLVED, that these guidelines do not preclude any project nomination 
or any project selection that is consistent with the implementing legislation. 



 

 

Metropolitan Transportation Commission 
Programming and Allocations Committee 

April 11, 2018 Agenda Item 3a 

Resolution No. 4324 

Subject:  Adoption of the 2019 Regional Active Transportation Program (ATP) 
Cycle 4 Guidelines 

 
Background: The Legislature established the Active Transportation Program (ATP) in 

2013. The ATP funding is distributed as follows:  
 50% to the state for a statewide competitive program (“Statewide 

Competitive ATP”); 
 10% to the small urban and rural area competitive program to be 

managed by the state; and 
 40% to the large urbanized area competitive program, with funding 

distributed by population and managed by the Metropolitan Planning 
Organization (“Regional ATP”). 

 MTC is responsible for developing the guidelines for the Regional ATP, 
and for recommending proposed projects to the California Transportation 
Commission (CTC) for adoption. Resolution No. 4324 establishes MTC’s 
policies, procedures, and project selection criteria for the Cycle 4 Regional 
ATP. MTC’s large urbanized area share of the ATP provides about $37 
million in new funding to the nine-county MTC region over four years, 
FY2019-20 through FY2022-23.  
 
MTC Guidelines – Proposed Changes 
MTC’s Regional ATP Guidelines are based on CTC’s draft ATP 
Guidelines, scheduled for adoption on May 16, 2018. MTC staff 
recommends several changes from the Statewide Guidelines (as 
summarized in Attachment 1): 
 New screening criteria for consistency with One Bay Area Grant 

(OBAG2) housing element and complete street policy requirements; 
 Demonstration of coordination with affected transit operators; 
 Awarding 2 points for projects identified in an approved Community-

Based Transportation Plan (CBTP); and 
 Awarding 2 points for communities with an approved Vision Zero 

policy or Bicycle/Pedestrian Safety Plan. 
 

These four points would come from points currently assigned to 
Disadvantaged Communities (DACs).  However, the CBTP points are 
consistent with a focus on DACs, and in past cycles, the regional program 
has awarded between 60-90% of funds to DACs.  Staff expects that the 
region will meet or exceed the 25% state DAC funding minimum with 
these slight policy shifts. 
Following Commission approval of the guidelines, staff will submit them 
to CTC for approval as requested.  Upon CTC approval, expected in May 
2018, MTC will issue a call for projects for the regional program. 
Applications for the Regional ATP are due to MTC on July 31, 2018. 

COMMISSION AGENDA ITEM 10c
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MTC staff will recommend programming of projects from the Regional 
ATP in early 2019 via amendment to MTC Resolution No. 4324. 
 

Issues: Staff does not propose any link to housing production for this cycle of 
Regional ATP funding. As directed by the Commission, staff is examining 
all discretionary funding sources (including this one) for appropriate 
housing links, with recommendations to be proposed in the next few 
months. In order to match the CTC schedule, however, MTC should adopt 
guidelines in April so that the regional and statewide calls for projects can 
proceed with the same deadlines.  These recommendations may affect the 
next Regional ATP cycle, expected in Spring 2020. 

 
Recommendation: 1) Refer MTC Resolution No. 4324 to the Commission for approval; 2) 

direct staff to submit MTC’s Regional ATP Guidelines to the California 
Transportation Commission; and 3) authorize a call for projects consistent 
with the guidelines upon CTC’s approval of MTC’s Guidelines. 

 
Attachments: Attachment 1 – Highlighted CTC 2019 ATP Guideline Changes 
 Attachment 2 – Regional ATP Guidelines Highlights  

Attachment 3 – MTC’s ATP Cycle 4 Guidelines Comment Letter 
MTC Resolution No. 4324 
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Highlighted CTC 2019 ATP Guideline Changes 

 

 Extended Programming Cycle 
Beginning with Cycle 4, the ATP will cover four fiscal years. New programming capacity for 
the 2019 ATP will be for state fiscal years 2019-20, 2020-21, 2021-22 and 2022-23. 
 

 Updated Project Application Types 
There will be five different applications available for applicants to complete depending on 
the project type and size. It is incumbent on the applicant to complete the application 
appropriate for their project. The five application categories are: 

A. Large Project, Infrastructure only or Infrastructure/Non-infrastructure: Projects with a 
total project cost of greater than $7 million will be considered a Large Project and 
must use the Large Project application. Any project requesting over $10M in ATP 
funding will require an onsite field review with Caltrans and CTC staff.  

B. Medium Project, Infrastructure only or Infrastructure/Non-infrastructure: Projects 
with a total project cost between $1.5 million to $7 million will be considered a 
Medium Project and must use the Medium Project application.  

C. Small Project, Infrastructure only or Infrastructure/Non-infrastructure: Projects with a 
total project cost less than $1.5 million will be considered a Small Project and must 
use the Small Project application.  

D. Non-infrastructure Only 
E. Plan 

 
 Uncommitted funding for ATP projects  

The CTC will only program a project phase (component) if it is fully funded from a 
combination of Active Transportation Program funds and other committed funds with the 
exception of the two situations described below:  

 The project is at the funding cut-off for an MPO in its regional ATP program and 
there are not enough available funds to fund the full project. The applicant must 
demonstrate the means by which it intends to fund the construction of a useable 
segment, consistent with the regional transportation plan. 

 Projects that fall into the Large Infrastructure category as defined by the CTC. The 
applicant must demonstrate how it will fund the construction of a useable segment, 
consistent with the regional transportation plan. 

 
Uncommitted funds may only be proposed using funds from the Active Transportation 
Program or Local Partnership Program (formulaic or competitive). The applicant must 
indicate its plan for securing a funding commitment; explain the risk of not securing that 
commitment, and its plan for securing an alternate source of funding should the commitment 
not be obtained. If a project with uncommitted funds is programmed, all funding 
commitments for that project phase must be secured prior to July 1 of the year in which the 
project is programmed.  
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 Elimination of points for leveraging other funding for plans, small infrastructure, and 
non-infrastructure projects  
Previous ATP cycles awarded up to 5 points for sponsors leveraging other funding for ATP 
projects, regardless of project type. The draft statewide ATP Cycle 4 Guidelines, presented to 
the CTC on March 21, 2018, proposed the elimination of points for leveraging other funding 
specifically for plans, small infrastructure, and non-infrastructure categories. If CTC 
approves the Guidelines in May 2018 without changes, sponsors nominating an active 
transportation plan, project with a total project cost of less than $1.5 million, or non-
infrastructure only project (such as safe routes to school education) will not receive any 
additional points for leveraging other funds or providing local match. 
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Regional ATP Guidelines Highlights 

 
Proposed Regional ATP Guidelines 
MTC will follow the State Competitive ATP Guidelines, except with several differences as noted 
below: 

1. Additional screening criteria to require that jurisdictions receiving funds have an approved 
Housing Element and Complete Streets Policies, as required with the One Bay Area Grant 
Program (OBAG 2). 

2. Additional screening criteria focused on transit agency coordination. 
3. Add additional evaluation criteria, as follow: 

a. Consistency with Regional Priorities and Planning Efforts (such as Bay Trail and 
Regional Bike Network build-out and gap closures, and multi-jurisdictional projects). 
Up to 7 points, to be scored by MTC Staff. 

b. Completion of Approved Environmental Document. Met by proof of an approved 
environmental document, and does not apply to planning activities or stand-alone 
non-infrastructure projects. 0 or 3 points. 

c. Countywide Plans/Goals Consistency. Met by Congestion Management Agency 
determination of consistency with countywide plans and/or goals. Inconsistent 
projects will receive a 2 point penalty. 0 or -2 point. 

d. Deliverability. Evaluators will review the project’s proposed schedule for 
deliverability. Projects deemed undeliverable or that have significant delivery risks 
will receive a 5 point penalty. 0 or -5 points. 

e. Consistency with Community-Based Transportation Plan (CBTP). Additional points 
in the Disadvantaged Communities portion of the Statewide Application for projects 
identified in an adopted CBTP. See item 4 below. 

f. Consistency with Vision Zero Policy & Bike and Pedestrian Safety Policy or Plan. 
Additional points in the Disadvantaged Communities portion of the Statewide 
Application for projects within a jurisdiction with an adopted Vision Zero Policy or 
Bike and Pedestrian Safety Policy or Plan. See item 4 below. 

4. Revise the Disadvantaged Communities portion as follows: 
a. Assign the statewide score value for Disadvantaged Communities to 60% of the 

statewide value (6 points), with the remaining 20% of the statewide value awarded 
for projects identified in an approved Community-Based Transportation Plan (CBTP) 
(2 points), and 20% to projects within a jurisdiction with an adopted Vision Zero or 
Bike and Pedestrian Safety Policy or Plan (2 points). Proof of CBTP and Safety 
Policy or Plan consistency must be provided in the supplemental regional application.  

b. Use MTC’s Communities of Concern definition to meet the 25% requirement for 
projects benefiting “Disadvantaged Communities,” rather than other measures 
prescribed by CTC (such as Cal-Enviro-Screen and percent of subsidized school 
lunches), as allowed by state guidelines. 

5. Maintain an 11.47% match requirement, with waivers for projects benefiting a Community of 
Concern, stand-alone non-infrastructure projects, and safe routes to schools projects. Also, 
MTC will waive local match for construction if pre-construction phases are funded entirely 
with non-federal and non-ATP funds.  

6. Revise the target for smaller funding requests to encourage smaller project applications. 
a. Target approximately 10% of Regional ATP funds (about $4 million) for project 

requests $1 million and under, and prioritize these projects for state-only funds. If this 
target is not met based on score order, projects requesting $1 million and under which 
score five or less points under the lowest scoring funded projects may be added to the 
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program to meet the 10% target. Remaining Regional ATP funds (about $32 million) 
may be for projects requests of any size. 

b. Existing minimum project size requirements from the state still apply ($250,000 
minimum except for non-infrastructure, Safe Routes to School, and plans). 

7. Contingency Project List. MTC will also adopt a list of contingency projects, ranked in 
priority order based on the project’s evaluation score. MTC intends to fund projects on the 
contingency list should there be any project failures or savings in the Cycle 4 Regional ATP 
that occur prior to the adoption of Cycle 4. This will ensure that the Regional ATP will fully 
use all ATP funds, and minimize the loss of ATP funds to the region. 

 
In addition to the above changes, all projects in the Regional ATP must comply with regional 
policies, including Resolution 3606 deadlines, and must submit a resolution of local support for all 
selected projects by June 1, 2019. 
 
Other Information 
Funding Amount:  
The statewide competitive portion of the ATP provides $217M over four years, FY2019-20 through 
FY2022-23. MTC’s large urbanized area share of the ATP provides about $37 million in new 
funding to the nine-county MTC region. 
 
Schedule:  
The current estimated schedule for the Cycle 4 ATP is below. 
Milestone Statewide ATP Regional ATP  
MTC Guideline Adoption N/A April 25, 2018 
CTC Guideline Approval May 16, 2018 May 16, 2018 
Call for Projects May 16, 2018 May 16, 2018 
Application Due Date July 31, 2018 July 31, 2018 
Staff Recommendations December 31, 2018 January 30, 2019 
MTC Adoption N/A February 27, 2019 
CTC Approval January 2019 March 2019 

 
Application and Evaluation:  
MTC staff will prepare a supplemental application for projects competing for the Regional ATP 
proposal above. The base application will remain the statewide application to avoid duplication. Staff 
will form an evaluation committee to score and rank the submitted applications. 
 
Programming in the TIP: 
Project sponsors will be able to add the projects into the TIP following CTC approval of the Regional 
ATP program in March 2019. 
 
ATP Contact:  
For additional information, please go to the State ATP website 
(http://www.catc.ca.gov/programs/atp/), MTC’s ATP website (http://mtc.ca.gov/our-work/invest-
protect/investment-strategies-commitments/protect-our-climate/active-transportation), or contact 
Karl Anderson, ATP Program Manager, 415-778-6645, kanderson@bayareametro.gov. 
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Thank you for the opportunity to comment on the upcoming Active Transportation 
Program (ATP) Cycle 4 Guidelines proposed for adoption at the May 2018 CTC 
meeting. MTC would like to offer the region's comments and suggestions from our 
experience in administering the Bay Area' s large-MPO share of ATP. 

• Caltrans Applications for the Statewide Component 
Recognizing Cal trans as an eligible applicant for ATP funds, MTC 
encourages the Guidelines require Caltrans-nominated projects to receive 
concurrence from or illustrate coordination with the local and/or regional 
agency. Currently, locally-nominated projects on or adjacent to the state 
highway system requires Caltrans concurrence; therefore, the reverse should 
also be required to assure that local communities are supportive of and have 
provided feedback on the proposed Cal trans ATP projects. Further, we 
suggest some form of limitation on the funding that can go to Caltrans
nominated projects, in order to preserve most funding for local agencies. 
Finally, the region encourages Caltrans to publicize how they will prioritize 
among their projects statewide. 

• Refined Disadvantaged Communities Definition 
MTC would like to thank the Commission for updating the criteria for the 
regional definition of disadvantaged communities (DACs). Additionally, 
MTC agrees that each regional definition must document a robust public 
outreach process that includes the input of community stakeholders. We 
believe this supports the goals and principles of the ATP. 



ATP Cycle 4 Comment Letter 
March 29, 2018 

Page 2 

Thank you for your consideration of the region' s comments. If you have any questions about our 
comments or any other ATP-related issues, please contact me at ( 415) 778-6722, or Kenneth Kao 
ofmy staff at (415) 778-6768. 

Sincerely, 

Anne Richman 
Director, Programming & Allocations 

AR:KA 

cc: Laurie Waters, California Transportation Commission ATP Coordinator 
April Nitsos, Cal trans ATP Program Manger 
Sylvia Fung, Caltrans District 4 Local Assistance Engineer 
Joel Goldberg, San Francisco MT A - ATP Technical Advisory Committee Member 
Paul Keener, Alameda Public Works - ATP Technical Advisory Committee Member 
Patricia Chen, Los Angeles Metro - RTPA Moderator 
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ABSTRACT 
Resolution No. 4324 

 
This resolution adopts the Active Transportation Program (ATP) Regional Program Cycle 4 
Guidelines for the San Francisco Bay Area, for submission to the California Transportation 
Commission (CTC), consistent with the provisions of Senate Bill 99 and Assembly Bill 101. 
 
This resolution includes the following attachments: 
 

Attachment A    – Guidelines: Policies, Procedures, and Project Selection Criteria 
Attachment B    – 2019 Regional ATP Program of Projects 

Further discussion of these actions is contained in the summary sheet to the MTC Programming 
and Allocations Committee dated April 11, 2018. 
 



 
 Date: April 25, 2018 
 W.I.: 1515 
 Referred by: PAC 
 
 
RE: Adoption of Regional Active Transportation Program (ATP) 
 Cycle 4 Guidelines and Program of Projects 

 
METROPOLITAN TRANSPORTATION COMMISSION 

RESOLUTION NO. 4324 
 

 WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional 
transportation planning agency for the San Francisco Bay Area pursuant to Government Code 
Section 66500 et seq.; and 
 
 WHEREAS, MTC has adopted and periodically revises, pursuant to Government Code 
Sections 66508 and 65080, a Regional Transportation Plan (RTP); and 
 
 WHEREAS, MTC is the designated Metropolitan Planning Organization (MPO) for the 
nine-county San Francisco Bay Area region and is required to prepare and endorse a 
Transportation Improvement Program (TIP) which includes federal funds; and 
 
 WHEREAS, MTC is the designated recipient for federal funding administered by the 
Federal Highway Administration (FHWA) assigned to the MPO/Regional Transportation 
Planning Agency (RTPA) of the San Francisco Bay Area for the programming of projects 
(regional federal funds); and 
 
 WHEREAS, the California State Legislature passed and the Governor signed into law 
Senate Bill 99 (Chapter 359, Statutes 2013) and Assembly Bill 101 (Chapter 354, Statutes 2013), 
establishing the Active Transportation Program (ATP); and 
 
 WHEREAS, MTC adopts, pursuant to Streets and Highways Code Section 2381(a)(1), an 
Active Transportation Program of Projects using a competitive process consistent with 
guidelines adopted by the California Transportation Commission (CTC) pursuant to Streets and 
Highways Code Section 2382(a), that is submitted to the CTC and the California Department of 
Transportation (Caltrans); and 
 
 WHEREAS, MTC has developed, in cooperation with CTC, Caltrans, operators of 
publicly owned mass transportation services, congestion management agencies, countywide 
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transportation planning agencies, and local governments, guidelines to be used in the 
development of the ATP; and 
 
 WHEREAS, a multi-disciplinary advisory group evaluates and recommends candidate 
ATP projects for MTC inclusion in the Active Transportation Program of Projects; and 
 
 WHEREAS, the ATP is subject to public review and comment; now, therefore, be it  
 
 RESOLVED, that MTC approves the guidelines to be used in the evaluation of candidate 
projects for inclusion in the ATP, as set forth in Attachment A of this resolution, and be it further 
 
 RESOLVED, that MTC approves the Active Transportation Program of Projects, as set 
forth in Attachment B of this resolution, and be it further 
 
 RESOLVED that the Executive Director or designee can make technical adjustments and 
other non-substantial revisions; and be it further 
 
 RESOLVED, that the Executive Director shall forward a copy of this resolution, and 
such other information as may be required to the CTC, Caltrans, and to such other agencies as 
may be appropriate. 
 
 METROPOLITAN TRANSPORTATION COMMISSION 
 
 
 
   
 Jake Mackenzie, Chair 
 
 
The above resolution was entered into by the  
Metropolitan Transportation Commission at a  
regular meeting of the Commission held in  
San Francisco, California, on April 25, 2018.  
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2019 Regional Active Transportation Program Cycle 4 Guidelines 
 
Background 
In September 2013, the Governor signed Senate Bill 99 (Chapter 359, Statutes 2013) and Assembly Bill 
101 (Chapter 254, Statutes 2013) into law, creating the Active Transportation Program (ATP). The State 
envisions the ATP to consolidate a number of other funding sources intended to promote active 
transportation, such as the Bicycle Transportation Account and Transportation Alternatives Program, 
into a single program. 
 
State and federal law separate ATP funds into three main components, distributed as follows: 

 50% to the state for a statewide competitive program 
 10% to the small urban and rural area competitive program to be managed by the state 
 40% to the large urbanized area competitive program, with funding distributed by population 

and managed by the Metropolitan Planning Organization (MPO) – hereinafter referred to as the 
“Regional Active Transportation Program” 

 
The California Transportation Commission (CTC) developed guidelines for the Cycle 4 ATP are expected 
to be adopted in May 2018. The CTC Guidelines lay out the programming policies, procedures, and 
project selection criteria for the statewide competitive program, as well as for the small urban/rural and 
large MPO regional competitive programs. Large MPOs, such as MTC, have the option of developing 
regional policies, procedures, and project selection criteria that differ from those adopted by CTC, 
provided the regional guidelines are approved by CTC. 
 
This document serves as MTC’s Cycle 4 Regional ATP Guidelines that substantially follow those of the 
CTC, but include a number of differences based on the region’s existing policies and priorities. MTC 
adopted these Guidelines for the MTC Regional Active Transportation Program on April 25, 2018, for 
final consideration by the CTC in May 2018. 
 
Development Principles 
The following principles will frame the development of MTC’s Regional ATP. 
 MTC will work with CTC staff, Caltrans, Congestion Management Agencies (CMAs), transit operators, 

regional Active Transportation Working Group, and interested stakeholders to develop the Regional 
Active Transportation Program.  

 ATP investments must advance the objectives of the Regional Transportation Plan (RTP)/Sustainable 
Communities Strategy. 

 MTC will exceed the State’s 25% minimum programming requirement to projects benefiting 
disadvantaged communities. 

 MTC will continue to work with Caltrans, CMAs, transit operators, and project sponsors to seek 
efficiencies and streamlining for delivering projects in the federal-aid process. 

 MTC will continue to advocate that all project savings and un-programmed balances remain within 
the ATP program rather than redirected to the State Highway Account, and specifically that savings 
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and balances in the 40% Large MPO programs remain within the regional programs, consistent with 
federal guidance on the Transportation Alternative Program (TAP). 

 
CTC Guidelines 
The California Transportation Commission (CTC) ATP Guidelines are expected to be adopted in May 
2018, and are available at: http://www.catc.ca.gov/programs/atp/. The approved CTC Guidelines for the 
Active Transportation Program, as posted on the CTC website, are incorporated in MTC’s Regional ATP 
Guidelines via this reference. All project sponsors are required to follow both the MTC and CTC ATP 
Guidelines in the development and implementation of the Regional ATP. 
 

ATP Development Schedule 
Development of the ATP will follow the schedule outlined in Appendix A-1 of this guidance, which is 
subject to change. 
 
ATP Regional Shares 
Appendix A-2 of this guidance provides the MTC regional shares for Cycle 4 of ATP funding (FY 2019-
20 through FY 2022-23); consistent with the ATP Fund Estimate scheduled for adoption by the CTC. 
Appendix A-2 also includes the State’s 25% minimum programming requirement to projects 
benefiting disadvantaged communities. 
 
Public Involvement Process 
In developing the ATP, MTC is committed to a broad, inclusive public involvement process 
consistent with MTC’s Public Participation Plan, available at http://mtc.ca.gov/about-mtc/public-
participation/public-participation-plan.  
 
ATP Projects in the Transportation Improvement Program (TIP) 
Consistent with state and federal requirements, ATP funded projects must be programmed in the 
TIP prior to seeking a CTC allocation. Selected projects must complete and submit a Fund 
Management System (FMS) application by July 1, 2019 in order to be included in the TIP. In 
addition, MTC requires that a federal Request for Authorization (RFA) be submitted simultaneously 
with the ATP allocation request to Caltrans and CTC when the ATP project includes federal funds. 
Unless a state-only funding exception is granted, ATP funds will contain federal funds. Therefore, 
projects must receive a CTC allocation and a federal authorization to proceed prior to the 
expenditure of eligible costs or advertisement of contract award.  
 

Deviations from Statewide Policies 
Below are MTC-region specific policies as they apply to the Regional Active Transportation Program. 
These policies differ from CTC’s Guidelines. 
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1. Application Process and Additional Regional Screening/Evaluation Criteria 
MTC elects to hold a separate call for projects for the Regional Active Transportation Program, and 
has additional evaluation and screening criteria. Further information on these changes, as well as 
instructions on the application process are detailed later in this guidance. 
 
Project sponsors may apply for either the State ATP program or Regional ATP program, or both.  
Sponsors applying to the State ATP program or to both the state and regional programs must 
submit a copy of their state application to MTC. In order to be considered for the regional program, 
including consideration if unsuccessful in the statewide program, applicants must meet all regional 
requirements and submit a regional application by the application deadline. 

 
2. Definition, Evaluation, and Funding Minimum for Disadvantaged Communities 
Definition 
The MTC region has already adopted a measure to define Disadvantaged Communities (DACs) 
known as “Communities of Concern”. MTC updated the Communities of Concern (COCs) definition 
in January 2016 as a part of the Plan Bay Area 2040 Equity Framework. For the purposes of meeting 
the State’s 25% DAC minimum requirement in the Regional ATP, MTC elects to use MTC’s COC 
definition. 
 
MTC’s Communities of Concern are defined as those census tracts that have concentration of both 
minority and low-income households, or that have a concentration of 3 or more of the remaining 6 
factors below (#3 to #8), but only if they also have a concentration of low-income households.  The 
concentration thresholds for these factors are described below. 
 
Disadvantage Factor % of Regional 

Population 
Concentration 
Threshold 

1. Minority Population 58% 70% 
2. Low Income (<200% of Poverty) Population 25% 30% 
3. Limited English Proficiency Population 9% 20% 
4. Zero-Vehicle Households 10% 10% 
5. Seniors 75 Years and Over 6% 10% 
6. People with Disability 9% 25% 
7. Single-Parent Families 14% 20% 
8. Severely Rent-Burdened Households 11% 15% 

 
Based on this definition, 22% of the region’s population is located in Communities of Concern. 
MTC’s Communities of Concern definition of Disadvantaged Communities meets the State’s 
legislative intent, and has already been in use in the MTC region for planning and programming 
purposes. 
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Additional discussion of the Communities of Concern definition and methodology are included in 
the Plan Bay Area 2040 Equity Analysis Report, available online at: 
https://www.planbayarea.org/2040-plan/plan-details/equity-analysis  
Information regarding the 2016 update is available online at: 
https://mtc.legistar.com/View.ashx?M=F&ID=4216456&GUID=42E0CBF3-9490-4A6D-A6A6-
B04003451057. The last link also includes a static map of the COC locations. An interactive online 
map is available at: http://opendata.mtc.ca.gov/datasets/MTC::mtc-communities-of-concern-acs-
2012-2016-2018?geometry=-132.743%2C36.37%2C-111.836%2C39.404. 
 
Community-Based Transportation Plans (CBTPs) 
The Community-Based Transportation Planning Program is a collaborative planning process that 
involves residents in low-income Bay Area communities, community- and faith-based organizations 
that serve them, transit operators, county congestion management agencies (CMAs), and MTC. Each 
plan includes locally identified transportation needs, as well as solutions to address them. Each plan 
reflects the objectives of the program, which are to: 

 emphasize community participation in prioritizing transportation needs and identifying 
potential solutions; 

 foster collaboration between local residents, community-based organizations, transit 
operators, CMAs and MTC; and 

 build community capacity by involving community-based organizations in the planning 
process.  

Project findings are forwarded to applicable local or county-level policy boards, as well as to MTC, 
for consideration in planning, funding and implementation discussions. 
 
Vision Zero Policy or Bike and Pedestrian Safety Policy or Plan 
Vision Zero is a traffic safety policy that strives to achieve safety for all road users, setting the goal 
of zero traffic fatalities or severe injuries. Vision Zero policies maintain that traffic deaths and severe 
injuries are preventable and focus attention on the shortcomings of the transportation system itself, 
including the built environment, policies, and technologies that influence behavior. Each Vision Zero 
policy generally contains five core resolutions: 

 Traffic deaths and severe injuries are acknowledged to be preventable.  
 Human life and health are prioritized within all aspects of transportation systems.  
 Acknowledgement that human error is inevitable, and transportation systems should be 

forgiving.  
 Safety work should focus on systems-level changes above influencing individual behavior. 
 Speed is recognized and prioritized as the fundamental factor in crash severity. 

Alternatively, jurisdictions may adopt policies or a plan addressing bicycle and pedestrian safety, in 
the spirit of Vision Zero.  
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Scoring 
MTC elects to change the statewide application’s scoring point value for Disadvantaged 
Communities, assigning the value to 60% of the statewide scoring value. Twenty percent of the 
statewide scoring value will be awarded for projects identified in an approved Community-Based 
Transportation Plan (CBTP) or similar, and the remaining 20% to projects within a jurisdiction with a 
Vision Zero or Bike and Pedestrian Safety Policy or Plan. The applicant will provide proof of CBTP 
consistency and Vision Zero or safety policy or plan in the supplemental regional application. 
 
3. Establish a Target for Project Funding Requests $1 million and Under 
MTC elects to establish a target of 10% of ATP funds for project requests of $1 million and under. 
The goal of the target is to encourage smaller project applications throughout the region. If the 10% 
target is not met based on score order, projects requesting $1 million and under which score five or 
fewer points under the lowest scoring funded project may be added to the Program in order to 
meet the target.  
 
Project requests over $1 million must meet federal requirements and receive federal funds, while 
project requests $1 million and will be prioritized for state-only funding. Exceptions may be granted 
on a case-by-case basis, subject to the federal/state funding availability identified in Appendix A-2. 
 
4. Match Requirement 
The CTC Guidelines do not require a match for Statewide ATP projects. The CTC Guidelines allow 
MPOs to define different match requirements for the Regional ATP. 
 
Differing from CTC Guidelines, MTC elects to impose a local match requirement for the regional ATP 
of 11.47%, with match waivers for projects benefiting a Community of Concern, stand-alone non-
infrastructure projects, and safe routes to schools projects. As an added provision, a project sponsor 
may request the local match requirement be waived for the construction phase of an infrastructure 
project if the pre-construction phases are entirely funded using non-federal and non-ATP funds. 
This provision minimizes the number of federalized phases requiring an E-76 through Caltrans Local 
Assistance.  
 
5. Contingency Project List 
MTC will adopt a list of projects for programming the Regional ATP that is financially constrained 
against the amount of ATP funding available (as identified in the approved ATP Fund Estimate). In 
addition, MTC will include a list of contingency projects, ranked in priority order based on the 
project’s evaluation score. MTC intends to fund projects on the contingency list should there be any 
project failures or savings in the Cycle 4 Regional ATP. This will ensure that the Regional ATP will 
fully use all ATP funds, and that no ATP funds are lost to the region. The contingency list is valid 
until the adoption of the next ATP Cycle. 
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Application Process 
Project Application 

Upon CTC concurrence of MTC’s Regional ATP Guidelines, MTC will issue a call for projects for the 
Regional Active Transportation Program. Project sponsors must complete an application for each 
project proposed for funding in the ATP, consisting of the items included in Appendix A-3 of this 
guidance. Project sponsors must use the Project Programming Request (PPR) forms provided by 
Caltrans for all projects. The PPR must be submitted electronically in Microsoft Excel format for 
upload into the regional and statewide databases. All application materials, in the form of 3 hard 
copies and 1 electronic copy must be received by MTC or postmarked no later than July 31, 2018 
in order to be considered. 
 

Additional Project Screening Criteria, Including Readiness 
In addition to the CTC Guidelines, all projects included in the ATP must meet the following 
screening criteria. 

 
A. Prohibition of Multiple Phases in Same Year. Project sponsors must provide sufficient time 

between the scheduled allocation of environmental funds and the start of design, right of way or 
construction. Therefore, projects may not have more than one phase programmed per fiscal 
year, except for design and right of way, which may be programmed in the same fiscal year. 
Exceptions may be made on a case-by-case basis. 
 

B. Deliverability. Project sponsors must demonstrate they can meet the delivery timeframe of the 
Active Transportation Program. Projects that can be delivered (receive a CTC allocation and 
federal authorization to proceed for federal funds) earlier, shall receive priority for funding over 
other projects. As specified in MTC’s Regional Project Delivery Policy (MTC Resolution No. 3606, 
Revised), sponsors must submit the CTC allocation and obligation paperwork to Caltrans/CTC by 
November 1 of the programmed fiscal year, and receive the federal authorization to proceed (E-
76 / federal obligation) by January 31 of the programmed fiscal year. There are no extensions to 
these regional delivery deadlines.  
 

C. One Bay Area Grant (OBAG) 2 Requirements.  
a. Consistency with OBAG 2 Housing Element Requirement. Jurisdictions (cities and 

counties) must have a general plan housing element adopted and certified by the 
California Department of Housing and Community Development (HCD) for 2014-2022 
RHNA by May 31, 2015. Jurisdictions that have failed to meet this deadline must have 
their housing elements certified by HCD by June 30, 2016 in order to be eligible to 
receive ATP funding. Furthermore, under state statute, jurisdictions are required to 
submit Housing Element Annual Reports by April 1 every year. All cities and counties 
receiving ATP funding must comply with this requirement during the entire ATP funding 
period or risk deprogramming of ATP funding. 
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b. Consistency with OBAG 2 Complete Streets Policy. Complete Streets are an essential part 
of promoting active transportation. To that end, project sponsors must supply 
documentation that the jurisdiction(s) in which the project is located meets the OBAG 
Complete Streets Policy by July 31, 2018. The policy may be met by the jurisdiction either 
having updated the General Plan after January 1, 2010 to be consistent with the 
Complete Streets Act of 2008, or adopting a complete streets policy resolution 
incorporating MTC’s complete streets requirements. For further information regarding 
MTC’s OBAG Complete Streets Policy, refer to the OBAG 2 website at: 
http://mtc.ca.gov/our-work/fund-invest/federal-funding/obag-2. A sample complete 
streets policy resolution is available at: 
http://mtc.ca.gov/sites/default/files/OBAG_2_Reso_Guidance_Final.pdf 

 
D. Transit Agency Coordination. Applicants must demonstrate coordination with affected transit 

agencies in the supplemental regional application. This should be in the form of a support letter 
or other discussion showing coordination with affected transit operators. Projects that do not 
impact transit operations should indicate ”no impact”. Otherwise, an application may be 
disqualified based on lack of coordination with affected transit operators.  

Additional Project Evaluation Criteria 
MTC will use the CTC project evaluation criteria as set forth in the CTC Guidelines, with additional 
criteria for the Regional Active Transportation Program. The additional criteria are: 

 Consistency with Regional Priorities and Planning Efforts. (0 to 7 points) 
Applicants shall describe the project’s consistency with previously-approved regional 
priorities, and how the project supports Plan Bay Area 2040. Points will be awarded for the 
degree of the proposed project’s consistency with regional priorities, such as: 

o Consistency with Plan Bay Area 2040’s Healthy and Safe Community goals and 
Transportation Demand Management strategies. 

o Consistency with MTC’s Spare the Air Youth and Safe Routes to School Program, 
making it safer and easier for students and teachers to walk or bike to school. 

o Bay Trail build-out 
o Regional Bike Network build-out 
o Gap closures in the Regional Bike Network 
o Multi-jurisdictional projects 

 Completion of Approved Environmental Document. (0 or 3 points) 
While the Active Transportation Program may fund pre-construction phases of projects, 
including the environmental document phase, the region prefers projects which are 
environmentally cleared in order to promote certainty in project delivery and project scope. 
Applicants that provide evidence of an approved environmental document consistent with 
the California Environmental Quality Act (CEQA) and National Environmental Policy Act 
(NEPA) will receive additional points. If requesting state-only funding, only CEQA 
documentation is required. Evidence may be provided by the following methods: 

o Photocopy of the approved environmental document cover and executive summary; 
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o Link to the approved environmental document available online; 
o Full soft copy of the environmental document provided on the electronic copy of the 

application; 
o Documentation from Caltrans regarding environmental approval; and/or  
o Other Council/Board action, such as resolutions and/or Planning Department 

approval of environmental document. 
This provision does not apply to planning activities or stand-alone non-infrastructure 
projects, which receive the full points to this criterion regardless of environmental status at 
the time of application. These projects must still follow any applicable CEQA or NEPA 
requirements to receive ATP funding. 

 Countywide Plans/Goals Consistency Determination. (0 or -2 point) 
Following the application due date, MTC will share the received applications with the County 
Congestion Management Agencies (CMAs) or Countywide Transportation Planning Agency 
(collectively referred to as “CMAs”). The CMAs will review the applications for consistency 
with adopted countywide transportation plans, active transportation plans, and/or other 
countywide goals, as applicable. The CMAs will provide MTC a list of projects determined to 
be inconsistent with countywide plans and/or goals no later than October 1, 2018. 
Inconsistent projects will receive a 2 point penalty; consistent projects will be held harmless. 

 Deliverability Determination. (0 or -5 points) 
The regional program evaluation committee, in consultation with MTC staff, will review each 
application’s project delivery schedule for ability to meet regional deadlines as described in 
MTC Resolution No. 3606, Revised. Projects that are deemed unable to allocate ATP funds 
within the four programming years of Cycle 4 (FY 2019-20 through FY 2022-23) shall receive 
a 5 point penalty. Projects that are deemed able to allocate within the four programming 
years of Cycle 4 will be held harmless. 

 
Additional Regional Policies 

Title VI Compliance 
Investments made in the ATP must be consistent with federal Title VI requirements. Title VI prohibits 
discrimination on the basis of race, color, disability, and national origin in programs and activities 
receiving federal financial assistance. 
 
MTC Resolution No. 3606 Compliance – Regional Project Delivery Policy 
The CTC ATP Guidelines establish timely use of funds and project delivery requirements for ATP 
projects. Missing critical milestones could result in deletion of the project from the ATP, and a 
permanent loss of funds to the region. Therefore, these timely use of funds deadlines must be 
considered in programming the various project phases in the ATP. While the CTC Guidelines provide 
some flexibility with respect to these deadlines by allowing for deadline extensions under certain 
circumstances, the CTC is very clear that deadline extensions will be the exception rather than the 
rule. MTC Resolution No. 3606 details the Regional Project Delivery Policy for regional discretionary 
funding, which may be more restrictive than the State’s delivery policy. All projects in the regional 
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ATP are subject to the Regional Project Delivery Policy (MTC Resolution 3606), including the 
adoption of a Resolution of Local Support for selected projects by July 1, 2019. For additional 
information, refer to http://mtc.ca.gov/our-work/fund-invest/federal-funding/project-delivery. 
 

 MTC Resolution No. 3765 Compliance – Complete Streets Checklist 
MTC’s Resolution No. 3765 requires project sponsors to complete a checklist that considers the 
needs of bicycles and pedestrians for applicable projects. The Complete Streets Checklist (also 
known as “Routine Accommodations Checklist”) is available through MTC’s website online at 
http://mtc.ca.gov/our-work/plans-projects/bicycle-pedestrian-planning/complete-streets. 
Furthermore, it is encouraged that all bicycle projects programmed in the ATP support the Regional 
Bicycle Network and county-wide bicycle plans. Guidance on considering bicycle transportation can 
be found in MTC’s 2009 Regional Bicycle Plan (a component of Transportation 2035) and Caltrans 
Deputy Directive 64. MTC’s Regional Bicycle Plan, containing federal, state and regional polices for 
accommodating bicycles and non-motorized travel, is available on MTC’s Web site at: 
http://mtc.ca.gov/our-work/plans-projects/bicycle-pedestrian-planning. 
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METROPOLITAN TRANSPORTATION COMMISSION (MTC) 
2019 Regional Active Transportation Program (ATP) Cycle 4 

Appendix A-1: ATP Development Schedule (Subject to Change) 
April 25, 2018 

January 2018 CTC releases draft ATP Guidelines 
February 2018 Draft Regional ATP Guidelines presented to Working Groups 

April 11, 2018 MTC Programming and Allocations Committee (PAC) review and recommendation of final 
Regional ATP Guidelines 

April 25, 2018 MTC Commission scheduled adoption of Regional ATP Guidelines 
MTC submits adopted Regional ATP Guidelines to CTC for consideration 

May 16-17, 2018 CTC scheduled adoption of State ATP Guidelines 
CTC scheduled approval of MTC’s Regional ATP Guidelines 

May 16, 2018 CTC scheduled release of ATP Call for Projects for Statewide Competitive Program 
MTC scheduled release of ATP Call for Projects for Regional Program 

July 31, 2018 State ATP Applications Due to CTC (Statewide Program) 
Regional ATP Applications Due to MTC (Regional Program) 

December 31, 2018 CTC releases staff recommendation for ATP Statewide Competitive Program 

January 2019 ATP Statewide Program Adoption: CTC scheduled to adopt statewide program and 
transmit unsuccessful projects to the Regions for consideration 

February 15, 2019 MTC releases staff recommendation for ATP Regional Program 
February/March 2019 Working Group discussions of staff recommendations 

March 13, 2019 MTC Programming and Allocation Committee (PAC) scheduled review and 
recommendation of final ATP Regional Program 

March 27, 2019 ATP Regional Program Adoption: MTC Commission scheduled approval of ATP regional 
program and transmittal to CTC for consideration 

June 2019 CTC Approval of ATP Regional Program 

July 1, 2019 TIP Amendment Deadline: Successful ATP project sponsors to submit 2019 TIP 
Amendment, including Resolution of Local Support 

September 25, 2019 MTC Commission scheduled to approve TIP Amendment to add ATP projects into federal 
TIP 

November 1, 2019 Allocation/Obligation Submittal Deadline for Regional ATP projects programmed in FY 
2019-20 

November 20, 2019  TIP Approval:  FHWA/FTA anticipated approval of ATP projects in federal TIP 
January 31, 2020 Allocation/Obligation Deadline for Regional ATP projects programmed in FY 2019-20 

November 1, 2020 Allocation/Obligation Submittal Deadline for Regional ATP projects programmed in FY 
2020-21 

January 31, 2021 Allocation/Obligation Deadline for Regional ATP projects programmed in FY 2020-21 

November 1, 2021 Allocation/Obligation Submittal Deadline for Regional ATP projects programmed in FY 
2021-22 

January 31, 2022 Allocation/Obligation Deadline for Regional ATP projects programmed in FY 2021-22 

November 1, 2022 Allocation/Obligation Submittal Deadline for Regional ATP projects programmed in FY 
2022-23 

January 31, 2023 Allocation/Obligation Deadline for Regional ATP projects programmed in FY 2022-23 
Shaded Area – Actions by State, CTC or Caltrans 



2019 Regional Active Transportation Program (ATP) Cycle 4

Appendix A-2: MTC ATP Regional Share Targets
Cycle 4 Program - FY 2019-20 through FY 2022-23
ATP Regional Share All numbers in thousands
Fund Source FY 2019-20 FY 2020-21 FY 2021-22 FY 2022-23 Total

Federal STBG (TAP) $5,484 $5,484 $10,969
Federal Other $1,907 $1,907 $3,815
State $8,045 $8,045 $16,090
SB1 $2,898 $2,898 $5,797

Total ATP Regional Share $8,045 $8,045 $10,290 $10,290 $36,670

State's 25% Disadvantaged Communities Minimum Requirement
Classification FY 2019-20 FY 2020-21 FY 2021-22 FY 2022-23 Total

25% - Benefiting Disadvantaged Communities $2,011 $2,011 $2,572 $2,572 $9,167
75% - Anywhere in the Region $6,034 $6,034 $7,717 $7,717 $27,502

Total ATP Regional Share $8,045 $8,045 $10,290 $10,290 $36,670

Total Regional ATP Cycle 4 (FY 2019-20 through FY 2022-23)
ATP Regional Share - Total All numbers in thousands
Fund Source FY 2019-20 FY 2020-21 FY 2021-22 FY 2022-23 Total

All Fund Sources $8,045 $8,045 $10,290 $10,290 $36,670
Total ATP Regional Augmentation Share $8,045 $8,045 $10,290 $10,290 $36,670

Metropolitan Transportation Commission (MTC)

MTC Resolution No. 4324
Attachment A, Appendix A-2

Adopted: April 25, 2018

Metropolitan Transportation Commission Page 13 April 25, 2018
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METROPOLITAN TRANSPORTATION COMMISSION (MTC) 

2019 Regional Active Transportation Program (ATP) Cycle 4 
 

Appendix A-3:  Regional ATP Project Application 
 
Project sponsors must submit a completed project application for each project proposed for 
funding in the Regional Active Transportation Program. The application consists of the following 
parts and are available on the Internet (as applicable) at: http://mtc.ca.gov/our-work/invest-
protect/investment-strategies-commitments/protect-our-climate/active-transportation  
 

1. Cover letter on Agency letterhead signed by the applicant’s Chief Executive Officer or 
other officer authorized by the applicant’s governing board 

a. If the proposed project is implemented by an agency other than the project 
sponsor, documentation of the agreement between the two entities must be 
included 

b. If proposing matching funds, the letter should include confirmation that these 
matching funds are available for the proposed project 

2. Project application forms 
a. Statewide ATP Application Form, available at 

http://www.catc.ca.gov/programs/ATP.htm 
b. Regional ATP Supplemental Application Form, available at http://mtc.ca.gov/our-

work/invest-protect/investment-strategies-commitments/protect-our-
climate/active-transportation, including back-up documentation, as applicable, 
such as: 

i. Community of Concern benefit evidence 
ii. Environmental Documentation certification evidence (CEQA and NEPA, if 

requesting federal funds) 
iii. OBAG 2 Complete Streets Policy and Housing Element compliance 
iv. Community-Based Transportation Plan evidence 
v. Vision Zero Policy or Bike and Pedestrian Safety Policy or Plan evidence 
vi. Transit Agency Coordination evidence 

3. Project Programming Request (PPR) form 
a. Available at: 

http://www.dot.ca.gov/hq/transprog/ocip/pprs/2_21_2018_project_programming
_request_template.xls 

4. Complete Streets Checklist 
a. Available at: http://mtc.ca.gov/our-work/plans-projects/bicycle-pedestrian-

planning/complete-streets  
b. Not necessary for Planning or Non-Infrastructure projects. 

 
Note: Selected projects are also required to provide a Resolution of Local Support for the 
project no later than April 1, 2019. 
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Metropolitan Transportation Commission
2017 Active Transportation Program (ATP)
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Regional ATP Cycle 4 Projects (in county order)
County Implementing Agency Project Regional ATP

‐$                 

‐$                 

TOTAL: $0

Regional ATP Cycle 4 Augmentation Contingency List (in descending score order)
County Implementing Agency Project Regional ATP

‐$                 

TOTAL: $0
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) concur with the California 
Department of Transportation’s (Department) update to the Federal-Aid Project Funding 
Guidelines? 

RECOMMENDATION: 

The Department recommends that the Commission concur with the current Federal-Aid Project 
Funding Guidelines, including noted changes. The Department has completed an in depth 
analysis, and has determined the threshold for maintaining federal eligibility should increase in 
order to maximize flexibility in the use of federal funds. In addition, the 2017-18 guidelines 
have been streamlined, and include minor changes with regard to State-only funding. 

BACKGROUND: 

The purpose of the Federal-Aid Project Funding Guidelines is to maximize the use of federal 
funds, and to ensure that no resources are lost to California. The guidelines specify which 
projects should maintain federal eligibility, throughout the project development phases, by 
identifying a construction value as a lower threshold. In previous years, the threshold was set at 
$1,000,000. Due to an increase in funding from Senate Bill 1 (SB1), the Department began an 
analysis of capital projects and available resources to determine a new threshold requirement. 
By making specific assumptions and utilizing funding projections from the 2018 State 
Transportation Improvement Program (STIP) Fund Estimate, the Active Transportation 
Program Fund Estimate, and the 2018 State Highway Operation and Protection 
Program(SHOPP), it was determined that the Department could safely increase the threshold as 
follows:  

• STIP Projects with capital construction values of $10,000,000 or more must maintain
federal eligibility.

• ATP Projects awarded as part of the statewide competition with capital construction
values of $1,000,000 or more must maintain federal eligibility.

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 4.5 
Informational Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: UPDATE TO THE FEDERAL AID PROJECT FUNDING GUIDELINES 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

• SHOPP Projects that are not identified for Road Maintenance and Rehabilitation 
Account funding with capital construction values of $2,000,000 or more must maintain 
federal eligibility, otherwise, the requirement is increased to $10,000,000. 

 
The Federal-Aid Project Funding Guidelines apply to the capital construction phase of projects 
programmed in the SHOPP, STIP, and all projects awarded in the statewide competition for the 
Active Transportation Program (ATP) without regard to whether the Department or a local 
agency administers the project.  These projects are to be qualified for Federal Aid Highway 
Funds, unless specifically exempted as detailed below. 
 

The 2017-18 guidelines have been streamlined, and include minor changes with regard to State-
only funding.  When a project is programmed for state-only funding, the request must include the 
reason for state-only designation.  Projects programmed without a state-only designation and 
later proposed for state-only funding will be subject to the Department’s recommendation for 
exception to federal funding prior to the Commission’s allocation. 
 

State-only funding will only be considered on an exception basis for projects otherwise qualified 
for Federal Aid Highway Funds. In order for projects to be considered: 

• Requests for State-only funding must be submitted to the Chief, Division of Budgets. 
• Division of Budgets will prepare State-only funding requests for Commission approval.  
• Projects funded from the Maintenance Program (20.80.XXX.XXX), STIP, SHOPP or 

ATP projects previously approved for State-only funding by the Commission, are 
approved for State funding and do not require a subsequent “Request for State-only 
funding”. The exception is, federally funded highway preventative maintenance projects 
(20.80.124.000). 

 
The allocation of state funds for one or more phases of a project does not relieve the requirement 
to maintain federal eligibility for that project.  Unless the entire project receives approval for 
State-only funding, in writing, from the Department’s Division of Budgets, the project must 
maintain federal eligibility. 

 
Projects programmed in the SHOPP for an estimated construction cost in excess of $2,000,000 or 
$10,000,000 respectively, STIP for an estimated construction cost in excess of $10,000,000, and 
ATP projects programmed for an estimated construction cost in excess to $1,000,000 are to be 
qualified for Federal-Aid Highway Funds. Federal Funds will be requested for all such projects 
unless the Division of Budgets determines use of non-federal funds is warranted.  Exceptions 
include: 
 

• HSIP projects with total capital cost of $300,000 or more will be qualified for Federal-
Aid Highway Funds. 

• All Emergency Relief (ER) projects greater than $5,000 in total are to be qualified for 
Federal ER funds and must be developed in accordance with Federal requirements. 
Federal eligibility determination for ER funding is determined by the FHWA.  

 



State of California California State Transportation Agency  

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 4.13
Information Item 

From: Chad Edison 
Deputy Secretary 

Subject:  2018 TRANSIT AND INTERCITY CAPITAL PROGRAM GRANT AWARDS 

SUMMARY: 

On April 26, 2018, the California State Transportation Agency (CalSTA) announced the award 
of 28 recipients for $2.65 billion dollars in Transit and Intercity Rail Capital Program (TIRCP) 
grants for transformative transit and rail projects. CalSTA is also providing additional funding 
for seven critical projects through multi-year funding agreements, bringing the total awarded to 
over $4.3 billion. Many of the projects receiving awards are in corridors that are also 
recommended for California Transportation Commission SB 1 programming through the 
Solutions for Congested Corridors Program, Trade Corridor Enhancement Program, and Local 
Partnership Program, with potential for significant co-benefits. 

BACKGROUND: 

The Transit and Intercity Rail Capital Program (TIRCP) was created by Senate Bill (SB 862), 
modified by SB 9, along with additional funding provided through SB 1 to provide grants to 
fund transformative capital improvements that will modernize California’s intercity, commuter, 
and urban rail systems and bus and ferry transit systems to reduce emissions of greenhouse 
gases by reducing congestion and vehicle miles travels throughout California.  

The goal of the TIRCP, through its provision of monies to fund transformative capital 
improvements related to intercity rail, bus, ferry and rail transit systems, is to achieve the 
following goals: 

• Reduction in greenhouse gas emissions;
• Expand and improve rail service to increase ridership;
• Integrate the rail service of the state’s various rail operations, including integration with

the high-speed rail system; and
• Improve safety.

The program provides major benefits towards meeting the State’s climate and air quality goals, 
with a total reduction of more than 32 million tons of greenhouse gas emissions through these 
selected projects. 
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# Agency Project Title Key Project Elements 
TIRCP Funds 
(FY18/19 to 

FY22/23) 

Multi-Year 
Funding 

Agreement 
(FY23/24 to 

FY27/28) 

Total Project 
Cost 

(FY18/19 to 
FY27/28) 

1 

Alameda 
Contra Costa 
Transit District 
(AC Transit) 

Purchase Zero 
Emission High 
Capacity Buses to 
Support Transbay 
Tomorrow and 
Clean Corridors 
Plan 

Deploys 45 zero-emission buses to support 
the Transbay Tomorrow and Clean 
Corridors project, primarily on the 
MacArthur-Grand corridor, and to add 
capacity on the Bay Bridge Transbay 
network. 

$14,000,000 $67,145,000 

2 

Anaheim 
Transportation 
Network 
(ATN) 

#Electrify 
Anaheim: 
Changing the 
Transit Paradigm 
in Southern 
California 

Deploys 40 zero-emission electric buses to 
double service levels on up to 8 routes, 
add 2 new routes, and implement a new 
circulator/on-demand first-mile/last-mile 
service. Also includes construction of a 
new maintenance facility with solar canopy 
structures. 

$28,617,000 $45,201,000 

3 

Antelope 
Valley Transit 
Authority 
(AVTA) and 
Long Beach 
Transit (LBT) 

From the Desert 
to the Sea: 
Antelope Valley 
Transit Authority 
and Long Beach 
Transit Zero 
Emission Bus 
Initiative 

Deploys 7 zero-emission battery electric 
buses and upgrades charging 
infrastructure serving AVTA local and 
commuter bus routes, bringing the entire 
AVTA system to fully electric status (the 
first in the nation) by 2019.  Deploys 5 
zero-emission battery electric buses and 
related infrastructure for Long Beach 
Transit services. Increased frequency on up 
to 5 local and community transit routes 
operated by LBT. 

$13,156,000 $18,581,000 

4 
Bay Area 
Rapid Transit 
(BART) 

The Transbay 
Corridor Core 
Capacity Program 

Deploys 272 new rail vehicles and 
completes a communication-based train 
control system (CBTC), allowing an 
increase in train frequency to 30 trains per 
hour through the Transbay tunnel as well 
as an increase in train length to 10 car 
trains during peak hours to alleviate 
crowding. Allows for over 200,000 new 
riders per day to ride BART. 

$144,490,000 $174,110,000 $3,409,000,000 

5 

Capitol 
Corridor Joint 
Powers 
Authority 
(CCJPA) 

The Northern 
California Corridor 
Enhancement 
Program 

Rail projects to increase ridership by 
moving Capitol Corridor trains to a faster 
Oakland to San Jose corridor, saving 10-15  
minutes compared to 2018 travel times. 
Also funds statewide service and ticket 
integration, providing opportunities for 
riders on at least 10 rail and transit 
systems to plan travel and purchase tickets 
in a single, seamless transaction. 

$80,340,000 $275,041,000 
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6 City of Fresno 
Southwest Fresno 
Community 
Connector 

Purchase of 6 zero-emission battery-
electric buses and the construction of 
charging infrastructure to allow extension 
of 15-min service connecting Southwest 
Fresno to the northern part of Fresno and 
creating a new route providing access to 
job centers. 

$7,798,000 $8,638,000 

7 
City of Los 
Angeles 
(LA DOT) 

Los Angeles City: 
Leading the 
Transformation to 
Zero-Emission 
Electric Bus 
Transit Service 

Acquire 112 zero-emission buses to 
replace existing propane vehicles and add 
new vehicles, in order to increase 
frequency of all existing DASH routes to 
15-minute service and add 4 new routes,
serving communities throughout the City
of Los Angeles as recommended in the
comprehensive Transit Service Analysis.

$36,104,000 $102,790,000 

8 
City of Santa 
Monica 

Electric Blue: 
Electrification of 
City of Santa 
Monica's Big Blue 
Bus  

Purchase 10 zero-emission battery electric 
vehicles to add new express service and 
increase ridership on route 7, which 
connects Santa Monica with the Purple 
and Expo Metrorail lines and Downtown 
LA. 

$3,050,000 $9,698,000 

9 

Livermore 
Amador Valley 
Transit 
Authority 
(LAVTA) 

Dublin/Pleasanton 
Capacity 
Improvement and 
Congestion 
Reduction 
Program 

Increase BART ridership through 
construction of a new multi-level parking 
structure to create over 500 additional 
parking spaces, including prioritized 
vanpool parking, at the Dublin-Pleasanton 
BART station. 

$20,500,000 $34,500,000 

10 

Los Angeles 
County 
Metropolitan 
Transportation 
Authority   
(LA Metro) 

Los Angeles 
Region Transit 
System 
Integration and 
Modernization 
Program of 
Projects 

Capital improvements that will broaden 
and modernize transit connectivity in Los 
Angeles County and the Southern 
California region by advancing new transit 
corridors simultaneously: Gold Line Light 
Rail Extension to Montclair, East San 
Fernando Valley Transit Corridor, West 
Santa Ana Light Rail Transit Corridor, 
Green Line Light Rail Extension to 
Torrance, and the Orange/Red Line to Gold 
Line Bus Rapid Transit Connector (North 
Hollywood to Pasadena). Includes support 
for the development of a Vermont Transit 
Corridor Project and regional network 
integration with Metrolink, Amtrak, and 
additional transit services.  Projects will 
add over 120,00 additional riders per day 
by 2028. 

$330,200,000 $758,299,000 $5,767,700,000 
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11 

Los Angeles-
San Diego-San 
Luis Obispo 
Rail Corridor 
Agency 
(LOSSAN) 

All Aboard 2018: 
Transforming 
SoCal  
Rail Travel 

Improve on-time performance and rail 
corridor capacity for Pacific Surfliner and 
Coaster trains by investing in signal 
optimization, a more robust capital 
maintenance program and new right of 
way fencing. These projects prepare the 
corridor for higher frequency services  on 
the Pacific Surfliner and COASTER. Also 
includes study of San Diego 
maintenance/layover facility relocation. 

$40,412,000 $65,570,000 

12 

Los Angeles-
San Diego-San 
Luis Obispo 
Rail Corridor 
Agency 
(LOSSAN) 

Building Up: 
LOSSAN North 
Improvement 
Program 

Investments that increase Pacific Surfliner 
service to Santa Barbara from five to six 
round trips, and to San Luis Obispo from 
two to three round trips, and also 
improves travel time, reliability and safety 
for both Metrolink and the Pacific Surfliner 
in the Los Angeles to San Luis Obispo 
corridor. 

$147,930,000 $201,669,000 

13 

Peninsula 
Corridor Joint 
Powers Board 
(PCJPB) 

Peninsula Corridor 
Electrification 
Expansion Project 

Supports all-electric passenger service on 
the Caltrain system and increases the 
ridership capacity by expanding  electric 
multiple units (EMUs) rail cars under 
procurement. Lengthens platforms to 
accommodate longer trains. Additional 
funding also improves wayside bicycle 
facilities and expands onboard Wi-Fi. 

$123,182,000 $41,340,000 $203,638,000 

14 
Sacramento 
Regional 
Transit (SacRT) 

Accelerating Rail 
Modernization 
and Expansion in 
the Capital Region 

Expanded service to Folsom. Combines 
with previous TIRCP award to allow for 15 
min service during weekdays, plus 3 peak 
express trains in the peak hour direction.  
Begins initial effort to replace the existing 
fleet with low-floor rail vehicles (LRVs). 
Includes funding 20 expansion and 
replacement vehicles and an investment in 
the highest priority platform conversions 
to allow efficient and accessible boarding 
to the new vehicles. 

$40,535,000 $23,815,000 $144,350,000 

15 

San 
Bernardino 
County 
Transportation 
Authority 
(SBCTA) 

Diesel Multiple 
Unit Vehicle to 
Zero- or Low-
Emission Vehicle 
Conversion and 
West Valley 
Connector Bus 
Rapid Transit 

Pilot effort to develop a Zero Emission 
Multiple Unit (ZEMU) train set  that would 
operate on the Redlands Passenger Rail 
Corridor, along with conversion of Diesel 
Multiple Unit (DMU) rail vehicles used in 
the Redlands Passenger Rail service, 
creating the zero emission fleet 
operations. This conversion includes 
statewide testing that could impact future 
equipment acquisition for other rail 
services, like Metrolink, statewide. 

$30,000,000 $306,240,000 
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16 

San Diego 
Association of 
Governments 
(SANDAG) 

Ride Between the 
Line: Enhancing 
Access to Transit 
in San Diego 

Construction of multi-modal ADA 
compliant transit islands including rapid 
boarding stations along 2.3 miles of 
University Avenue in the City of San Diego 
for faster transit services, increased 
ridership and safer movements for 
pedestrians and bicyclists. 

$5,763,000 $7,204,000 

17 

San Diego 
Metropolitan 
Transit System 
(MTS) 

Blue Line Rail 
Corridor Transit 
Enhancements 

Increased ridership through investments 
allowing Blue Line trolley frequency 
increases and the addition of a new Rapid 
Bus service connecting Imperial Beach and 
the Otay Mesa International Border 
Crossing for 15-min frequency to the Blue 
Line Trolley, also includes supplemental 
funding to acquire eleven,  60-foot 
articulated zero-emission buses, as well as 
station improvements. 

$40,098,000 $50,200,000 

18 

San Francisco 
Municipal 
Transportation 
Agency 
(SFMTA) 

Transit Capacity 
Expansion 
Program 

Increases ridership and reduces 
greenhouse gas emissions by funding an 
additional 8 zero-emissions expansion 
vehicles for the Muni light rail system, 
bringing the total expansion fleet to 50 
vehicles. These vehicles provide for more 
frequent and longer trains, reducing 
crowding.  

$26,867,000 $287,309,000 

19 

San Joaquin 
Joint Powers 
Authority 
(SJJPA) & San 
Joaquin 
Regional Rail 
Commission 
(SJRRC) 

Valley Rail 

Creates new round trips between Fresno, 
Merced and Sacramento on the Amtrak 
San Joaquin line, initiates phased service 
expansion on the Altamont Corridor 
Express (ACE) train service beginning with 
1 train originating in Sacramento and 
connecting to San Jose during the peak 
period.  Creates new ACE service out of 
Ceres with zero-emission feeder bus 
connections to Merced that will connect 
with San Jose and Sacramento. These 
services will connect Merced, Ceres, 
Modesto, Stockton and Sacramento, as 
well as between Fresno and Sacramento 
and allow for ridership growth. Includes 
numerous new stations, and improved 
connectivity to Bay Area and Bakersfield 
services. 

$426,700,000 $73,800,000 $904,600,000 
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20 

San Mateo 
County Transit 
District  
(SamTrans) 

SamTrans Express 
Bus Pilot 

Introduce 4 limited stop express bus routes 
along US-101 in San Mateo, Santa Clara, 
and San Francisco Counties, using 37 zero-
emission vehicles, for reduced travel times 
and improved reliability of operations. 
Proposed routes include San Bruno to 
Sunnyvale, Foster City to San Francisco, 
Redwood Shores to San Francisco, and San 
Mateo to San Francisco.  Creates 15-
minute peak-period service along US-101 
in conjunction with the completion of the 
managed lanes project in late 2021, and 
includes service to the Transbay Terminal. 
Service will be integrated with Caltrain and 
AC Transit service. 

$15,000,000 $36,503,000 

21 

Santa Barbara 
County 
Association of 
Governments 
(SBCAG) 

Coastal 
Express/Pacific 
Surfliner Peak 
Hour Service 
Expansion and 
Integration 
Project 

Complements rail service for commuters 
between Ventura and Santa Barbara 
counties by enhancing bus services that 
will allow seamless use of both rail and 
transit service to commute to employment 
centers in Goleta from Oxnard and Ventura 
in Ventura County with 5 zero-emission 
coach buses. Improvements will result in a 
travel time reduction of 45 minutes while 
providing a service extension to Oxnard. 

$9,600,000 $10,175,000 

22 

Santa Barbara 
County 
Association of 
Governments 
(SBCAG) 

Goleta Train 
Depot 

Improves transit facility for bus, train, 
bicycle and pedestrians by constructing a 
modern, multi-modal train station that 
provides a safe, functional and inviting 
facility that accommodates improved bus 
transit service and shuttles from Santa 
Barbara Airport and the University of 
California Santa Barbara. 

$13,009,000 $19,709,000 

23 

Santa Clara 
Valley 
Transportation 
Authority 
(SCVTA) 

VTA’s BART Silicon 
Valley Extension, 
Phase II 

Extends BART into downtown San Jose and 
out to Santa Clara, creating 4 new stations. 
Will serve over 52,000 new riders per day 
in 2035 and more than 100,000 by 2075 
while increasing connectivity to Caltrain, 
Amtrak, and transit services at San Jose 
Diridon station. 

$238,360,000 $491,640,000 $4,779,935,000 
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24 

Shasta 
Regional 
Transportation 
Agency (SRTA) 

North State 
Intercity Bus 
System 

New service between the North State and 
Sacramento, through intercity bus service  
using 7 battery electric coaches, with 
connections to the San Joaquin and Capitol 
Corridor train services, and the 
Sacramento international Airport. Funds 
the I-5 Backbone Service (Redding-Red 
Bluff-Williams-SMF Airport-Sac) and the 
North Valley Feeder (Red Bluff-Corning-
Orland-Willows-Williams). 

$8,641,000 $9,516,000 

25 

Solano 
Transportation 
Authority 
(STA) 

Solano Regional 
Transit 
Improvements 

Increases frequency and reduces travel 
time on a restructured, zero-emission, 
electrified SolanoExpress system 
connecting Solano County to Sacramento 
and a number of Bay Area communities 
including the Walnut Creek and El Cerrito 
del Norte BART stations, as well as the 
Vallejo Ferry Terminal. 

$10,788,000 $24,204,000 

26 

Sonoma-Marin 
Area Rail 
Transit District 
(SMART) 

SMART Larkspur 
to Windsor 
Corridor 

Completes critical rail segments extending 
rail service to Larkspur with its regional 
ferry service and northward to Windsor.  
Also provides for project development 
efforts related to the extension of service 
to Healdsburg and Cloverdale. 

$21,000,000 $144,100,000 

27 

Southern 
California 
Regional Rail 
Authority 
(SCRRA - 
Metrolink) 

Southern 
California 
Optimized Rail 
Expansion 
(SCORE) 

Delivers more frequent, more reliable rail 
services throughout Southern California, 
with station reconfiguration with run-
though tracks for Metrolink and Pacific 
Surfliner trains at Los Angeles Union 
Station to improve train movement 
through the station, and 30-min services 
on multiple Metrolink corridors in the LA 
Basin. Includes significant investments to 
improve the frequency and performance 
of rail services to Moorpark, Santa Clarita, 
San Bernardino, Riverside, and Orange 
County. Part of a high-performance long-
range vision. 

$763,712,000 $111,996,000 
 $  

2,049,700,000 

28 

Transportation 
Agency for 
Monterey 
County 
(TAMC) 

Rail Extension to 
Monterey County 

Extension of 2 round trip passenger rail 
services from Gilroy to Salinas, including a 
layover facility and positive train control. 
Adds 95,000 new riders in the first year, 
connecting Salinas to the Silicon Valley. 

$10,148,000 $81,519,000 

TOTALS $2,650,000,000 $1,675,000,000 $19,064,435,000 
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Transit and Intercity Rail Capital Program 

Third Round Selected Projects – Project Detail Summary 

April 26, 2018 

Total Funding Awarded: 

 $2.65 billion of FY18-19 through FY22-23 of SB1 and GGRF Funding

 $1.675 billion of Additional Multi-Year Funding Agreement Funding

28 projects recommended for funding, with budgets totaling over $19 billion 

Estimated 31,942,000 metric tons of CO2e (MTCO2e) reduced 

26 of 28 projects are located within disadvantaged communities or low-income 

communities and contribute direct, meaningful and assured benefits to disadvantaged 

communities, low-income communities or low-income households  

(AB 1550 categories are collectively referred to as Priority Populations by the California Air Resources 

Board in their Draft Revised Funding Guidelines, released in April 2018. Because of this term was not 

used at the time of guidelines development and the call for projects, this document retains the use of 

the term AB 1550 community benefits and other similar terms.) 
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1. Alameda Contra Costa Transit District (AC Transit)

Project: Zero Emission High Capacity Buses to Support Transbay Tomorrow and Clean 

Corridors Plan 

Award: $14,000,000 

Total Budget: $67,145,000 

Estimated TIRCP GHG Reductions 14,000 MTCO2e 

(Additional project benefits accrue to the Hybrid and Zero-Emission Truck and Bus Voucher 

Incentive Program, which may contribute up to $7,425,000 to the project) 

Award contingent on regional funding measure passage or other non-TIRCP funds of an 

equivalent amount. 

Acquires 45 zero-emission buses (including up to 5 for support service integration) and 

associated infrastructure to transform the MacArthur-Grand Corridor Local and Transbay 

services, and improve network connectivity with Amtrak services at Emeryville. Converts 

one of the highest ridership corridors serving many AB1550 community members to fully-

electric service, allowing significant reduction in corridor emissions. This corridor was one of 

4 top corridors identified in the AC Transit Clean Corridors Plan. Project award includes 

$500,000 of funding to address network integration opportunities with Amtrak rail and bus 

services at Emeryville and with other transit providers at Transbay Terminal (including the 

SamTrans Express Bus Pilot), as well as to enhance AB 1550 benefits of the service.  

This project is expected to be coordinated with other SB 1 funding, including the California 

Transportation Commission’s Local Partnership Program, in order to maximize project 

benefits, and was rated and selected on the basis of that coordination. 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions Medium-High 

Increased Ridership  Medium 

Service Integration  Medium 

Improve Safety Medium 

AB 1550 Community Benefits Medium-High 

Multi-Agency Coordination/Integration Medium 

Project Readiness  High 

Funding Leverage  Medium-High 
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2. Anaheim Transportation Network (ATN)

Project: #Electrify Anaheim: Changing the Transit Paradigm in Southern California 

Award:  $28,617,000 

Total Budget: $45,201,000 

Estimated TIRCP GHG Reductions: 61,000 MTCO2e 

(Additional project benefits accrue to the Hybrid and Zero-Emission Truck and Bus Voucher 

Incentive Program, which may contribute up to $3,800,000 to the project) 

Deploys 40 zero-emission electric buses and 10 zero-emission micro-cruisers to double 

service levels on 8 routes, add 2 new routes, and implement a new circulator/on-demand 

first-mile/last-mile service in Downtown Anaheim. Also includes construction of a new 

maintenance facility with solar canopy structures, capable of charging a significant portion 

of the fleet with renewable energy. Project includes a public-private partnership that 

includes a trip-planning and ticketing application development to increase regional visitor 

use of the regional rail and ATN transit system. This component will be coordinated with 

statewide integrated travel efforts. Increased service levels benefit passengers on 

connecting rail services at the Anaheim Regional Transportation Intermodal Center and 

increase network ridership. Project leads to a 57% zero emission ATN fleet by 2020. Provides 

frequent service in corridors that serve AB 1550 community residents. 

Key Project Ratings: 

Reduced GHG Reductions  Medium-High 

Increased Ridership  Medium-High 

Service Integration  Medium-High 

Improve Safety Medium 

AB 1550 Community Benefits Medium-High 

Multi-Agency Coordination/Integration Medium 

Project Readiness  Medium-High 

Funding Leverage  Medium 
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3. Antelope Valley Transit Authority (AVTA and Long Beach Transit (LBT) 

 

Project: From the Desert to the Sea: Antelope Valley Transit Authority and Long Beach 

Transit Zero Emission Bus Initiative 

 

Award:     $13,156,000 

Total Budget:    $18,581,000 

 

Estimated GHG Reductions   23,000 MTCO2e 

(Additional project benefits accrue to the Hybrid and Zero-Emission Truck and Bus Voucher 

Incentive Program, which may contribute up to $2,127,000 to the project.) 

 

Deploys 7 zero-emission battery electric buses and upgrades charging infrastructure serving 

AVTA local and commuter bus routes, bringing the entire AVTA system to fully electric status 

(the first in the country) by the end of 2019. Converts local rural routes 50, 51, and 52, and 

commuter route 790 (connecting the Palmdale Transportation Center with the Newhall 

Metrolink Station), to zero emission status. 

 

Deploys 5 zero-emission battery electric buses and related infrastructure for Long Beach 

Transit (LBT) services. Buses provide cleaner and more frequent service on LBT routes 22, 

45/46, 170, 180, and 190. Each route will receive one additional bus in order to enhance 

frequency, and all routes provide improved and extended feeder bus service to either the 

Metro Rail Green Line or Blue Line, including from Downey (a 2.2 mile extension of route 22 

previously provided with operations funding by the Low Carbon Transit Operations 

Program). 

 

The Long Beach Transit STAR Initiative, advanced in part by this award, provides a 

transformative change to the route structure within the LBT service area by providing 

increased frequency of service – both weekdays and weekends, expanded service in 

unserved and underserved areas, and modified service times – both earlier and later, as well 

as improved connections and enhanced bus stop amenities. By extending routes and 

strengthening connections to both the Blue Line and Green Line, this award will provide 

customers in disadvantaged communities with more and faster travel options to further 

destinations such as downtown Los Angeles.   

 

Project award includes $250,000 of funding to address network integration opportunities 

(with Metrolink, Amtrak and Los Angeles Metro) as well as to enhance AB 1550 benefits of 

the service. 

 

Long Beach Transit is also the beneficiary of additional SB 1 funding allowing it to expand its 

electric bus fleet, with $504,501 being awarded from SB 1 2017-18 State Transit Assistance 
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State of Good Repair funds in support of the purchase of 10 zero-emission battery electric 

buses. 

  

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions  Medium-High 

Increased Ridership     Medium 

Service Integration     Medium 

Improve Safety     Medium 

AB 1550 Community Benefits   Medium-High 

Multi-Agency Coordination/Integration  Medium-High 

Project Readiness     High 

Funding Leverage     Medium  

 

4. Bay Area Rapid Transit (BART) 

 

Project: The Transbay Corridor Core Capacity Program 

 

Award:     $144,490,000 

Multi Year Funding Agreement  $174,110,000 

[Total Award:    $318,600,000] 

 

Total Budget:    $3,409,000,000 

 

Estimated GHG Reductions    4,272,000 MTCO2e 

 

Award contingent on regional funding measure passage or other non-TIRCP funds of an 

equivalent amount. 

 

This project also has a Full Funding Grant Agreement contingency related to future federal 

funding through the Core Capacity Program of the Federal Transit Administration. 

 

The Core Capacity Program will allow the number of trains operating through the Transbay 

Tube to increase from 23 to 30 per hour, and peak hour train lengths to be increased from 

an average of 8.9 to 10 cars, maximizing throughput capacity in the most heavily used part 

of the BART system. 

 

This project installs a new communication-based train control (CBTC) system, which 

increases the frequency and capacity of trains operating on the system by reducing 

headways. The CBTC system will replace the existing train control system originally built 40 

years ago and reaching the end of its useful life. The new CBTC system uses proven 

technology already used in similar systems worldwide and will help relieve overcrowding by 

increasing the frequency of service on the most congested segment of the system, which in 
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turn improves safety on loading platforms. Existing ridership on the Transbay Corridor 

exceeds capacity during peak hours and the overall increase in peak hour capacity created 

by the Core Capacity Program is estimated to be 45%. 

 

The funding in this program is sufficient to procure approximately 272 new rail vehicles, 

which contributes to the overall goal of expanding the rail car fleet by 306 cars. The 

expansion of the rail car fleet will allow for trains of 10 cars, creating additional capacity in 

the system. In conjunction, these components will relieve current levels of crowding during 

peak hours while creating the opportunity for ridership growth while providing improved 

service to residents of disadvantaged communities through increased frequency and 

capacity of trains. 

 

This project is recommended for a multi-year funding agreement due to its extended 

timeline for delivery. Federal funding priorities across multiple Bay Area projects may result 

in adjustment of TIRCP award levels among highly-rated Bay Area projects. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions  High 

Increased Ridership     High 

Service Integration     Medium 

Improve Safety     High 

AB 1550 Community Benefits   Medium-High 

Multi-Agency Coordination/Integration  Medium 

Project Readiness     Medium-High 

Funding Leverage     High  

 

5. Capitol Corridor Joint Powers Authority (CCJPA) 

 

Project: Northern California Corridor Enhancement Program 

 

Award:     $ 80,340,000 

Total Budget:    $275,041,000 

 

Estimated GHG Reductions   1,348,000 MTCO2e 

 

The project provides funding to reroute Capitol Corridor services between Oakland and 

Newark, and to establish a new connection to Dumbarton Express Bus service, as well as 

employer operated bus shuttles, at the foot of the Dumbarton Bridge in Alameda County. 

Reduces Oakland Coliseum to San Jose journey times by about 13 minutes, providing key 

service differentiation and access to new markets in the congested corridor. The project also 

benefits from the prior TIRCP award in the Travel Time Savings project, which will deliver 
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additional time savings between Newark and San Jose in 2018. The project also expands 

park and ride capacity to the benefit of Capitol Corridor and Dumbarton Bridge services. 

 

In addition, the project invests in statewide service and ticket integration pursued through 

the next phases of the statewide Integrated Travel Program, providing opportunities for 

riders on at least 10 rail and transit systems to plan travel and purchase tickets in a single, 

seamless transaction. This investment will take place over about five years, and will lead to 

significant improvements in ridership, efficiency and connectivity on rail and transit systems 

across California by providing a single, unified mechanism by which customers can travel on 

multiple modes of transport. It will be developed with a framework that allows for rapid 

expansion following the pilot program to interested public and private sector partners. 

 

The corridor also benefits from the SB 1-funded enhancement of the State Transportation 

Improvement Program capacity, with $20 million of funding programmed by the California 

Transportation Commission for Coast Subdivision Rail Corridor Improvements in March of 

2018 (implemented by Caltrans). This funding includes the installation of Positive Train 

Control in the Coast Subdivision corridor, enhancing safety for all trains in the corridor. 

 

Project award includes $2 million of funding to address network integration opportunities 

among the East Bay-Altamont-Dumbarton services (including connectivity in the vicinity of 

Shinn Junction and connections to bus services on the Dumbarton Bridge), service and ticket 

integration with agencies not specifically receiving a TIRCP award (including the San Joaquin 

Regional Transit District), integration opportunities with the Second Transbay Crossing, 

integration with statewide fleet planning, and to enhance AB 1550 benefits of the Capitol 

Corridor projects.  

 

Greenhouse gas emission reduction benefits are expected to further increase following the 

connectivity work completed in this effort, including increased benefits from improved 

connectivity with Stanford University shuttles and AC Transit services. 

 

This project is coordinated with significant contributions from non-TIRCP Senate Bill 1 

revenue sources. These include the Caltrans award of a FY 2017-18 SB 1 Adaptation Planning 

Grant of $250,000 to CCJPA to develop a Proposed Alternatives Study to design and evaluate 

feasible alternatives for the railroad tracks in the Alviso Wetlands. Corridor planning in the 

Bay Area will also be coordinated with the results of the Metropolitan Transportation 

Commission’s Goods Movement Investment Strategy, which received a $44,000 grant award 

from the FY 2017-18 SB 1 Sustainable Communities Formula Grant Program. Finally, in 

January of 2018, CalSTA approved $7,839,471 of funding from the State Rail Assistance 

Program for the CCJPA’s investments in project development related to this project. 

 

A number of California Transportation Commission-recommended SB1 programming actions 

would also make significant additional improvements to the performance of the Bay Area 
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Capitol Corridor route. These recommendations include $175 million of Trade Corridor 

Enhancement Program (TCEP) funding for the 7th Street Grade Separation in Oakland, and a 

$4.2 million TCEP investment in the Emeryville Quiet Zone project.  

 

$7.98 million of SB 1 Local Partnership Program Formulaic Funding was also awarded to the 

7th Street Grade Separation East Segment by the California Transportation Commission in 

March of 2018. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions  High 

Increased Ridership     High 

Service Integration     High 

Improve Safety     High 

AB 1550 Community Benefits   Medium 

Multi-Agency Coordination/Integration  High 

Project Readiness     Medium-High 

Funding Leverage     Medium-High 

 

6. City of Fresno 

 

Project: Southwest Community Connector 

 

Award:     $7,798,000 

Total Budget:    $8,638,000 

 

Estimated GHG Reductions   9,000 MTCO2e 

(Additional project benefits accrue to the Hybrid and Zero-Emission Truck and Bus Voucher 

Incentive Program, which may contribute up to $840,000 to the project) 

 

This project includes the purchase of six long-range battery electric buses for cleaner and 

more frequent service on routes 29 and 38, allowing service frequencies every 15 minutes 

throughout the day when current services generally exceed 30 minutes. These routes will 

allow direct access from the southwest to northern part of Fresno, and provides new 

connectivity to serve future job, shopping and educational centers in addition to AB 1550 

communities.  

 

This project is coordinated with the recent Transformative Climate Communities grant 

award of $70 million to the City of Fresno by the Strategic Growth Council to provide 

additional community benefits. 
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The City of Fresno is also the beneficiary of additional SB 1 funding allowing it to expand its 

electric bus fleet, with $1,060,828 being awarded from SB 1 2017-18 State Transit Assistance 

State of Good Repair funds for the purchase of 1 replacement bus. 

 

This project also provides geographic diversity to the state’s transit investments. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions  Medium 

Increased Ridership     Medium 

Service Integration     Medium-High 

Improve Safety     Medium 

AB 1550 Community Benefits   High 

Multi-Agency Coordination/Integration  Medium-High 

Project Readiness     Medium 

Funding Leverage     Medium-Low 

 

7. City of Los Angeles (LA DOT) 

 

Project: Leading the Transformation to Zero-Emission Electric Bus Transit Service 

 

Award:      $36,104,000 

Total Budget:    $102,790,000 

 

Estimated TIRCP GHG Reductions:  196,000 MTCO2e 

(Additional project benefits accrue to the Hybrid and Zero-Emission Truck and Bus Voucher 

Incentive Program, which may contribute up to $16,240,000 to the project; the Low Carbon 

Transit Operations Program, contributing $919,350; and the Transformative Climate 

Communities program, contributing $1,713,015) 

 

Increases ridership and reduces greenhouse gas emissions through investments that 

support a shift to zero emission technology while improving service frequency on all existing 

DASH routes, spanning 28 communities throughout the City of Los Angeles, and offering 

expanded service in the underserved San Fernando Valley.  Purchases 112 zero-emission 

battery electric buses, including replacing existing propane vehicles and adding new vehicles 

to the existing fleet, in order to increase frequency to 15-minute service on all existing DASH 

routes.  Increased frequency will be implemented through a combination of modifying 

existing routes and adding four new routes that will improve access to key activity centers, 

network hubs, as well as first-mile last-mile connections and support improved regional rail 

and bus connectivity.   

 

Improves local and regional system integration through improved connectivity with multiple 

rail and transit systems, as well as improvements in existing and future connectivity with 
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expanding LA Metro Rail, Bus Rapid Transit, and other bus services.  Improves geographic 

equity through reductions in air pollutants, improving public health and decreasing health 

disparities experienced by disadvantaged and low-income communities. 

 

Includes the acquisition of 56 chargers and facility upgrades at Sylmar and Washington Yards 

to support electric buses.  Leverages Transformative Climate Communities grant funding 

which will support expansion of economic opportunities through education and training, 

including support for local businesses in the Watts community.  Supports sustainable 

housing and land use development while providing meaningful benefits to disadvantaged 

and low-income communities that will improve mobility and access through expanded and 

enhanced service. 

 

This project is coordinated with the recent Transformative Climate Communities grant 

award of $35 million to the Watts neighborhood of the City of Los Angeles by the Strategic 

Growth Council to provide additional community benefits. 

 

Project award includes $250,000 of funding to address network integration opportunities 

and to enhance AB 1550 benefits. Project is also recommended for technical assistance to 

enhance AB 1550 benefits. 

 

Key Project Ratings: 

Reduced GHG Reductions    High 

Increased Ridership     High 

Service Integration     Medium-High 

Improve Safety     Medium 

AB 1550 Community Benefits   High 

Multi-Agency Coordination/Integration  Medium 

Project Readiness     High 

Funding Leverage     Medium-High 

 

8. City of Santa Monica 

 

Project: Electric Blue: Electrification of City of Santa Monica’s Big Blue Bus 

 

Award:      $3,050,000 

Total Budget:    $9,698,000 

 

Estimated TIRCP GHG Reductions:  17,000 MTCO2e 

(Additional project benefits accrue to the Hybrid and Zero-Emission Truck and Bus Voucher 

Incentive Program, which may contribute up to $1,100,000 to the project) 
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Increases ridership and reduces greenhouse gas emissions through investments that 

support a transition to cleaner technology and implementation of new express bus service 

that complements existing, heavily-used Rapid 7 bus service between Santa Monica and 

Downtown Los Angeles.  Investment includes purchase of ten new zero-emission battery 

electric buses that will be deployed on an express route operating every 20 minutes on 

weekdays from Wilshire/Western Station in downtown Los Angeles, connecting with LA 

Metro’s Purple Line, to downtown Santa Monica where it provides critical first-mile last-mile 

connectivity to the LA Metro’s Expo Line and that will complement the existing local service 

by adding needed capacity and faster travel.  The express bus service will target key 

destinations including the Santa Monica College and is anticipated to reduce travel time by 

up to 25%, approximately 15 minutes for end-to-end riders, by stopping at only 7 of the 21 

stops currently served by Rapid 7.   

 

Investments complement existing efforts including transit signal prioritization on the Pico 

corridor in Los Angeles, new pre-paid fare media incentives to attract new riders, and 

implementation of queue jump lanes at select intersections.  Supports improved mobility 

and reduced air pollutants within disadvantaged and low-income communities.   

 

The City of Santa Monica is also the beneficiary of additional SB 1 funding allowing it to 

expand its electric bus fleet, with $469,210 awarded from SB 1 2017-18 State Transit 

Assistance State of Good Repair funds towards the purchase of 1 replacement bus. 

 

Key Project Ratings: 

Reduced GHG Reductions    High 

Increased Ridership     Medium-High 

Service Integration     Medium-High 

Improve Safety     Medium 

AB 1550 Community Benefits   Medium 

Multi-Agency Coordination/Integration  Medium 

Project Readiness     Medium 

Funding Leverage     Medium-High 

 

9. Livermore Amador Valley Transit Authority (LAVTA) 

 

Project: Dublin/Pleasanton Capacity Improvement and Congestion Reduction Program 

 

Award:     $20,500,000 

Total Budget:    $34,500,000 

 

(This project will facilitate greenhouse gas emissions reductions, but specific quantification 

will be established following completion of integration efforts identified below. While this 

project is not located within an AB 1550 disadvantaged community, low-income community, 
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or low-income community within ½-mile of a disadvantaged community, funding has been 

provided to identify opportunities to enhance benefits to such communities. Therefore, the 

project may provide benefits to AB 1550 communities once the scope is finalized and 

implementation begins.) 

 

Increases ridership to BART and other transit lines through the construction of a new, multi-

level parking structure at the Dublin-Pleasanton BART station on county owned land. The 

new multi-level parking structure will accommodate over 500 additional parking spaces daily 

and will include electric vehicle charging stations with preferred parking for vanpools to 

maximize utilization. The location is a highly congested area at the intersection of six transit 

providers. Capacity at the current BART parking lot is often reached early in the morning, 

which forces commuters—who would otherwise be park-and-riders—to drive to their 

destination. Parking structure will be built with convertible uses in mind. 

 

Project award includes $500,000 of funding to address network integration opportunities 

with regional and local bus services, including service in the I-680 and I-580 Corridors, to 

develop strategies to maximize achievement of greenhouse gas reductions, and to identify 

opportunities for AB 1550 benefits. 

 

This project also provides geographic diversity to the state’s transit investments. 

 

Key Project Ratings: 

Increased Ridership     Medium 

Service Integration     Medium 

Improve Safety     Medium 

Multi-Agency Coordination/Integration  Medium 

Project Readiness     Medium 

Funding Leverage     Medium 

 

10. Los Angeles County Metropolitan Transportation Authority (LA Metro) 

 

Project: Los Angeles Region Transit System Integration and Modernization Program  

 

Award:     $   330,200,000 

Multi Year Funding Agreement:  $   758,299,000 

[Total Award:    $1,088,499,000] 

 

Total Budget:    $5,767,700,000 

 

Estimated GHG Reductions   7,966,000 MTCO2e 

(Additional project benefits accrue to the Low Carbon Transit Operations Program, which is 

expected to contribute $683,469 to the Gold Line Foothill Extension portion of the program) 
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A transformative investment in Los Angeles Metro’s transit capacity expansion program that 

will significantly increase ridership and reduce greenhouse gas emissions across their 

network, adding approximately 62 miles of new light rail and bus rapid transit service. This 

investment provide funding to complete five projects before 2028, including the following: 

 

1. Gold Line Light Rail Transit Extension to Montclair (12.3 miles) 

2. East San Fernando Valley Transit Corridor (9.2 miles)  

3. West Santa Ana Branch Light Rail Transit Corridor (20+ miles) 

4. Green Line Light Rail Extension to Torrance (4.6 miles) 

5. Orange/Red Line to Gold Line Bus Rapid Transit Connector (North Hollywood to 

Pasadena) (16+ miles) 

 

The program also invests at least $5 million of TIRCP funding in the project development 

phase of the Vermont Transit Corridor project, a key future investment in the overall 

network, expected to be ready for completion by 2028 as well. 

 

This set of network investments performs significantly better in combination than as 

separate investments and leverages large investments of local funding approved by local 

voters. The five fully funded corridor projects add more than 120,000 riders per day by 2028 

and more than 230,000 riders per day after 50 years. 

 

Project award includes $7 million of funding to address network integration opportunities 

with other rail and transit systems, including linkages to the statewide rail system, Ontario 

Airport, and with San Bernardino County transit services, and to enhance AB 1550 benefits. 

 

This project is recommended for a multi-year funding agreement due to its extended 

timeline for delivery. 

 

This project budget contains significant non-TIRCP Senate Bill 1 (SB1) revenues from the 

State Transportation Improvement Program, which programmed $95,000,001 of new 

funding for the East San Fernando Valley Transit Corridor Project in March of 2018.  

 

A number of California Transportation Commission-recommended SB1 programming actions 

would also make significant additional improvements to the performance and ridership of 

the Los Angeles Metro network. These recommendations include $75 million through the 

Local Partnership Program for the Los Angeles Orange Line BRT system, enhancing the value 

of the Orange/Red Line to Gold Line Bus Rapid Transit Connector and the East San Fernando 

Valley Transit Corridor. Recommended programming actions also include a $150 million 

investment of Congested Corridor program funds in the Airport Metro Connector 96th Street 

Transit Station project (which received $40 million of TIRCP funding in 2016), which 

increases access from LAX Airport to the entire LA Metro network.  
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$23,941,000 of SB 1 Local Partnership Program (LPP) Formulaic Funding was also awarded to 

the West Santa Ana Branch Transit Corridor and $19,745,000 of LPP Formulaic Funding 

awarded to the Green Line Extension (Redondo Beach-Torrance) by the California 

Transportation Commission in March of 2018. 

 

Prior TIRCP awards have also invested in improvements to the Blue Line and the future 

service frequency at Union Station through establishing new Red/Purple Line Turnaround 

facilities. These investments are critical to providing the network capacity and efficiency 

needed as connecting services at Los Angeles Union Station all grow future ridership. 

 

Key Project Ratings: 

Reduced GHG Reductions    High 

Increased Ridership     High 

Service Integration     Medium-High 

Improve Safety     Medium-High 

AB 1550 Community Benefits   High 

Multi-Agency Coordination/Integration  High 

Project Readiness     Medium 

Funding Leverage     High 

 

11. Los Angeles-San Diego-San Luis Obispo Rail Corridor Agency (LOSSAN) 

 

Project: All Aboard 2018 - Transforming SoCal Rail Travel 

 

Award:      $40,412,000 

Total Budget:    $65,570,000 

 

Estimated TIRCP GHG Reductions:  957,000 MTCO2e   

 

Increases ridership through investments in improved on-time performance, safety and rail 

corridor capacity for Pacific Surfliner and Coaster trains by investing in signal optimization, 

more robust capitalized maintenance, and right of way fencing. Prepares the corridor for 

higher frequency services being introduced by the Pacific Surfliner (expected to reach 17 

roundtrips during the project life) and on the Coaster, resulting from previously funded 

capital projects, and allows them to operate in the corridor on a regular interval schedule.  

Also includes study of San Diego maintenance/layover facility relocation opportunities. 

 

TIRCP funding to enhance capitalized maintenance is phased out over a ten year agreement 

period during which ridership and revenue for services is expected to increase. Overall 

project benefits will grow beyond those currently modeled as run-through capacity at Los 

Angeles Union Station is phased in to the corridor beginning in 2023. 
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Project award includes $250,000 of funding to address network integration opportunities, 

including development of better schedules among Coaster, Metrolink, and Amtrak services, 

and to enhance AB 1550 benefits. 

 

Most project elements will be implemented through a partnership with SANDAG and North 

County Transit District (NCTD). 

 

The corridor also benefits from the SB 1 funded expansion of State Transportation 

Improvement Program capacity that is advancing Phase 2 of the San Onofre to Pulgas 

Double Tracking project, with $30,040,000 of funding programmed by the California 

Transportation Commission in March of 2018. Prior TIRCP awards have also invested in 

improvements to the San Diego portion of the LOSSAN Corridor, including significant double 

track investments that will increase capacity and reliability in the corridor for all users.  

 

A California Transportation Commission-recommended SB1 programming action would also 

make significant additional improvements to goods movement in the LOSSAN Corridor, with 

$10.5 million from the Trade Corridor Enhancement Program recommended for the 

Sorrento to Miramar Phase 2 Intermodal Improvements Project.   

 

$18,940,000 of SB 1 Local Partnership Program (LPP) Formulaic Funding was also awarded to 

the advancement of a number of San Diego County Regional Transportation Commission-

sponsored projects in the LOSSAN Corridor by the California Transportation Commission in 

March of 2018. 

 

Key Project Ratings: 

Reduced GHG Reductions    High 

Increased Ridership     Medium 

Service Integration     High 

Improve Safety     High 

AB 1550 Community Benefits   Medium 

Multi-Agency Coordination/Integration  High 

Project Readiness     High 

Funding Leverage     Medium 
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12. Los Angeles-San Diego-San Luis Obispo Rail Corridor Agency (LOSSAN) 

 

Project: Building Up: LOSSAN North Improvement Program 

 

Award:      $147,930,000 

Total Budget:    $201,669,000 

 

Estimated TIRCP GHG Reductions:  1,160,000 MTCO2e   

 

Investments that increase frequency on Pacific Surfliner service to Santa Barbara from five 

to six round trips, and to San Luis Obispo from two to three round trips, and that improve 

travel time, reliability and safety for both Metrolink and the Pacific Surfliner in the Los 

Angeles to San Luis Obispo rail corridor. Travel time and reliability savings on the trains will 

lead to significant ridership gains, and also more flexibility in scheduling service on a regular 

interval schedule during peak periods. 

 

Project includes significant signaling and switch upgrades, siding and station improvements, 

investment in the Goleta Layover Facility (coordinated with Santa Barbara County 

Association of Governments (SBCAG) projects also recommended for TIRCP awards in this 

cycle), and a more robust capitalized maintenance program intended to reduce travel time 

and delays in the corridor. TIRCP funding to enhance capitalized maintenance is phased out 

over a ten year agreement period during which ridership and revenue for services is 

expected to increase. 

 

Project benefits are enhanced through companion TIRCP investments by Metrolink in the 

Los Angeles Union Station to Moorpark segment and in Los Angeles Union Station run 

through capacity. Benefits are also enhanced through Proposition 1B investment in the 

Seacliff Siding Extension project and the State Transportation Improvement Program 

investment of $12.5 million in the Central Coast Layover Facility in San Luis Obispo. 

 

This project budget contains significant non-TIRCP Senate Bill 1 (SB1) revenues from the 

State Rail Assistance Program.  

 

The project safety benefits would also be enhanced by the California Transportation 

Commission recommended programming action of SB1 Trade Corridor Enhancement 

Program funds totaling $68,606,000 for the SR34 & Rice Avenue Grade Separation.  

 

The project will be coordinated with the efforts of the SB 1 Sustainable Communities 

Formula Grant on the South Coast Rail Station Multimodal Access Plan, which received 

$41,105 in December of 2017. 
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Key Project Ratings: 

Reduced GHG Reductions    High 

Increased Ridership     High 

Service Integration     High 

Improve Safety     High 

AB 1550 Community Benefits   Medium 

Multi-Agency Coordination/Integration  Medium-High 

Project Readiness     Medium 

Funding Leverage     Medium 

 

13. Peninsula Corridor Joint Powers Board (PCJPB) 

 

Project: Peninsula Corridor Electrification Expansion Project 

 

Award:     $123,182,000 

Multi Year Funding Agreement  $  41,340,000 

[Total Award:    $164,522,000] 

 

Total Budget:    $203,638,000 

 

Estimated GHG Reductions    737,000 MTCO2e 

 

Provides for all-electric service and seating capacity increase on Caltrain, taking advantage 

of currently available options on the existing rolling stock contract. All-electric service 

significantly improves corridor operations and capacity.  

 

The project also includes targeted funding for 8-car platforms, improves wayside bicycle 

facilities (bike sharing and bike parking), and installs a broadband communications system 

that expands onboard Wi-Fi and enhances reliability by creating the capability to conduct 

remote diagnostics and optimize ongoing operations and maintenance.  

 

Project award includes $3 million of funding to address network integration opportunities, 

including development of integrated regular interval schedules and connections to other 

corridors in conjunction with the development of the Caltrans Business Plan (including to 

SamTrans’ US 101 Express Bus Project), integration with statewide fleet planning, and to 

enhance AB 1550 benefits. 

 

This project is recommended for a multi-year funding agreement due to the project delivery 

schedule. 

 

This project is coordinated with expenditures from non-TIRCP Senate Bill 1 (SB1) revenues 

from the State Rail Assistance Program on this and complementary projects, as well as 
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expenditures from other non-TIRCP funds, over the life of the multi-year funding 

agreement.  

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions   High 

Increased Ridership      High 

Service Integration      Medium-High 

Improve Safety      Medium-High 

AB 1550 Community Benefits    Medium 

Multi-Agency Coordination/Integration   Medium-High 

Project Readiness      High 

Funding Leverage      Medium 

 

14. Sacramento Regional Transit (SacRT) 

 

Project: Accelerating Rail Modernization and Expansion in the Capital Region 

 

Award:     $40,535,000 

Multi Year Funding Agreement  $23,815,000 

[Total Award:    $64,350,000] 

 

Total Budget:    $144,350,000 

 

Estimated GHG Reductions   234,000 MTCO2e 

(Additional project benefits accrue to the Low Carbon Transit Operations Program, which is 

anticipated to contribute $2,599,360 to the more frequent operations of the Folsom line 

service.) 

 

Procures 7 new low-floor light rail vehicles (LRV) to support 15-minute service frequencies 

during weekdays to Folsom, plus three Express Trains in each rush hour in the peak-demand 

direction. Includes funding for capacity enhancements on the Gold Line to support both 

limited stop and more frequent service. Express service is partially supported by the 2015 

TIRCP award to SacRT that allowed overall fleet expansion through the refurbishment of rail 

vehicles. 

 

Also procures 13 new low-floor LRVs to support the first phases of fleet replacement (total 

need is 36 replacement vehicles), as well as conversion of the highest-priority stations to 

provide low-floor boarding and allow efficient and accessible boarding. This investment will 

deliver benefits that increase over time as additional station and fleet conversions are 

funded. 
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This project budget contains significant non-TIRCP Senate Bill 1 (SB1) revenues from the 

California Transportation Commission-recommended Solutions for Congested Corridor 

Program (SCCP) programming action to the US50 Multimodal Corridor Enhancement 

Program. $20.3 million of funding for SacRT related to this project is included in the 

recommended SCCP budget. 

 

Project award includes $250,000 of funding to address network integration opportunities, 

including development of improved connections to other rail and transit services, and to 

enhance AB 1550 benefits. 

 

This project is recommended for a multi-year funding agreement due to the project delivery 

schedule. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions   Medium-High 

Increased Ridership      Medium-High 

Service Integration      Medium 

Improve Safety      Medium-High 

AB 1550 Community Benefits    Medium 

Multi-Agency Coordination/Integration   Medium 

Project Readiness      Medium 

Funding Leverage      Medium-High  

 

15. San Bernardino County Transportation Authority (SBCTA) 

 

Project: DMU to ZEMU - Diesel Multiple Unit (DMU) Vehicles to Zero-Emission Vehicle 

(ZEMU) Conversion 

 

Award:     $30,000,000 

Total Budget:    $306,240,000 

 

Estimated GHG Reductions   67,000 MTCO2e 

(This project is an additive phase to the 2016 selected project for Redlands Passenger Rail. 

GHG benefits are based on the incremental increase associated with updated ridership and 

the emissions benefits associated with running zero emission multiple unit trains in the 

corridor.) 

 

This project provides for the development and purchase of an additional rail vehicle by 

SBCTA that will demonstrate the ability to provide zero emission service using multiple units 

train sets in California. The project will also fund the conversion of Diesel Multiple Unit 

(DMU) vehicles used in the Redlands Passenger Rail service, so that regular revenue 
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operations are provided by zero emission fleet, dramatically changing the corridor-level 

emissions of the new rail service. 

 

This project is of statewide significance as it lays the groundwork for conversion of diesel rail 

services to zero emission for commuter and intercity rail services statewide. Research 

efforts that are part of this project scope are expected to be coordinated with Caltrans, the 

California Air Resources Board, federal agencies, and California academic and research 

institutions, in order to maximize the future value of this effort. The project will also provide 

for the testing of ZEMU service on other routes throughout the state, including on the 

Metrolink system and on other candidate corridors to be selected through statewide 

stakeholder outreach. The project budget may be augmented by additional non-TIRCP 

resources to increase its overall statewide benefits over time. 

 

Low-income residents of communities along the corridor will be the direct beneficiaries of 

using a rail system that has invested in renewable technologies to further reduce GHG 

emissions, and improve air quality in a severely impacted, non-attainment air quality region 

in southern California.  

 

This project budget contains significant non-TIRCP Senate Bill 1 revenues, including already 

approved funding from the State Transit Assistance program ($27.26 million), and the State 

Transportation Improvement Program ($12,826,000). In addition, additional funding for the 

project is included in the California Transportation Commission-recommended programming 

actions for the Solutions for Congested Corridors Program ($65 million) and the Local 

Partnership Program ($10,831,000). Total funding from TIRCP is $39,204,000 over 2 cycles.   

 

Project is also recommended for technical assistance to enhance AB 1550 benefits. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions   Medium-High 

Increased Ridership      Medium 

Service Integration      Medium-High 

Improve Safety      Medium 

AB 1550 Community Benefits    Medium-High 

Multi-Agency Coordination/Integration   High 

Project Readiness      Medium 

Funding Leverage      High 
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16. San Diego Association of Governments (SANDAG) 

 

Project: Ride Between the Lines: Enhancing Access to Transit in San Diego 

 

Awarded:      $5,763,000 

Total Budget:    $7,204,000 

 

Estimated TIRCP GHG Reductions:  7,000 MTCO2e   

 

Invests in an improved safety and travel experience for bus riders, cyclists and walkers along 

the busiest bus route in San Diego, along University Avenue (Route 7). Investments include 

construction of ADA-compliant transit islands, separated bike lanes, improved transit 

signage, shelters, storm water improvements, bike storage, and other amenities that 

facilitate rapid boarding and support Complete Streets along University Avenue. Upgrades 

19 local bus stops over 2.5 miles. Results in faster, safer service between residential 

communities in Mid-City with transit and rail connections downtown, with many transit-

dependent and low-income residents benefiting from the service improvements. 

 

This project also provides geographic diversity to the state’s transit investments and AB 

1550 community benefits. 

 

Key Project Ratings: 

Reduced GHG Reductions    Medium 

Increased Ridership     Medium 

Service Integration     Medium-High 

Improve Safety     High 

AB 1550 Community Benefits   Medium-High 

Multi-Agency Coordination/Integration  Medium 

Project Readiness     Medium-High 

Funding Leverage     Medium 

 

17. San Diego Metropolitan Transit System (MTS) 

 

Project: Blue Line Rail Corridor Transit Enhancements 

 

Award:      $40,098,000 

Total Budget:    $50,200,000 

 

Estimated TIRCP GHG Reductions:  68,000 MTCO2e 

(Additional project benefits accrue to the Low Carbon Transit Operations Program, which is 

anticipated to contribute $3,200,000 to the total budget) 
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Increased ridership through significant capacity enhancements to station and rail 

infrastructure between Old Town and the American Plaza trolley stations, and at 12th & 

Imperial, where the Green Line terminates. Resulting improvements will provide for more 

reliable and higher frequency service, concurrent with the opening of the Blue Line Mid-

Coast Extension. 

 

Also provides for an expanded Rapid bus service, running at 15-minute headways, between 

Imperial Beach and the Otay Mesa International Border Crossing, connecting to the Blue 

Line at Iris Avenue. Includes funding to acquire 11 60-foot articulated zero-emission electric 

buses, as well as station improvements on the new Rapid 925 corridor. This project is 

coordinated with the first phases of the zero emission bus pilot for MTS. 

 

Project award includes $250,000 of funding to address network integration opportunities, 

including development of improved connections to other rail and transit services, and to 

enhance AB 1550 benefits (including cross-border travel benefits). 

 

This project budget contains non-TIRCP Senate Bill 1 revenues from the State Transit 

Assistance State of Good Repair program ($1,747,000).  

 

Key Project Ratings: 

Reduced GHG Reductions    Medium-High 

Increased Ridership     Medium 

Service Integration     Medium-High 

Improve Safety     Medium-High 

AB 1550 Community Benefits   High 

Multi-Agency Coordination/Integration  Medium 

Project Readiness     High 

Funding Leverage     Medium 

 

18. San Francisco Municipal Transportation Agency (SFMTA) 

 

Project: Transit Capacity Expansion Program 

 

Award:     $  26,867,000 

Total Budget:    $287,309,000 

 

Estimated GHG Reductions   156,000 MTCO2e 

(This project is an additive phase to the 2016 selected project for Muni’s Light Rail 

Modernization and Expansion Program. GHG benefits are based on the incremental increase 

associated with updated ridership and the emissions benefits associated with running 50 

light rail vehicles (out of 64 planned) in the corridor.) 
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Increases ridership and reduces greenhouse gas emissions by funding an additional 8 

expansion vehicles for the Muni light rail system, bringing the total expansion fleet 

expansion funded through the TIRCP and local fund sources to 50 vehicles. Total funding 

from TIRCP is $113,140,000 over the 3 cycles.   

 

The new vehicles feature significantly increased energy efficiency and have very low life 

cycle emissions while using zero emission electricity.  Continued investment in capacity for 

high-frequency transit is a critical element in the City and County of San Francisco’s plans to 

provide low-carbon footprint jobs and housing.  

 

Surging demand on the Muni system continues to cause congestion with existing service, 

and the new zero-emission vehicles will allow Muni to carry additional riders who would 

otherwise be crowded out of the system through providing for more frequent and longer 

trains, including riders from disadvantaged communities in San Francisco. The project also 

supports integration transit services at the Transbay Transit Terminal. 

 

Operational safety is significantly improved with the new vehicles, which have better 

operator visibility to the front and sides of the vehicle, smoother acceleration and braking, 

and crash energy management features that protect both passengers and the operator in 

case of an impact.  

 

This project is matched by significant investment in light rail modernization provided by an 

array of sales tax commitments, revenue bonds, and federal funding sources. These projects 

deliver many additional benefits that will make the light rail system even more attractive to 

riders, including efforts to improve travel time and reliability throughout the system, 

including the potential to acquire additional vehicles to complete the light rail expansion 

program if RM3 or other local sources are approved. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions  High 

Increased Ridership     High 

Service Integration     Medium 

Improve Safety     Medium-High 

AB 1550 Community Benefits   Medium-High 

Multi-Agency Coordination/Integration  Medium-Low 

Project Readiness     High 

Funding Leverage     Medium-High  
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19. San Joaquin Joint Powers Authority (SJJPA) and San Joaquin Regional Rail Commission (SJRRC) 

 

Project: Valley Rail 

 

Award:     $426,700,000 

Multi Year Funding Agreement  $  73,800,000 

[Total Award:    $500,500,000] 

 

Total Budget:    $904,600,000 

 

Estimated GHG Reductions   4,369,000 MTCO2e 

 

Integrated expansion of intercity and commuter rail service between Ceres, Modesto 

Stockton and Sacramento, as well as between Fresno and Sacramento, allowing growth in 

both peak period and off peak travel. Results in an early extension of San Jose-bound 

commuter rail service to Sacramento using existing commuter rail equipment (expected by 

2020), and 4 trains out of Ceres (with feeder electric bus connections from Merced) to 

Sacramento and San Jose by no later than 2023 (primary train services go to one destination 

with a connection available to the other). Also results in 2 new round trips between Fresno, 

Merced and Sacramento, on top of the 2 round trips available today (additional connections 

by bus or commuter rail services to Sacramento available in Stockton from the 5 round trips 

that serve the Bakersfield to Oakland market, and to San Jose for all trains originating in 

Fresno or Bakersfield). Total rail service between Stockton and Sacramento will be 9 round 

trips across all available routes and service providers (including 1 Sacramento to Stockton 

only round trip). 

 

Includes numerous new stations serving Madera and Oakley (served by San Joaquin trains); 

Ceres, Modesto, Ripon, Manteca, and North Lathrop (served by ACE trains);  and Lodi, Elk 

Grove, Sacramento City College, Sacramento Midtown, Old North Sacramento, and 

Natomas, with shuttle connections to the Sacramento Airport (served by both ACE and San 

Joaquin trains). Results in improved connectivity for Bay Area and Bakersfield services. 

 

Phased service expansion beginning with 1 existing Altamont Corridor Express train 

originating in Sacramento, allowing a one-seat ride to and from San Jose during the peak 

period.  

 

Includes zero emission bus procurement to support feeder services, and acquires rolling 

stock to support service increase, coordinated with consideration of statewide rolling stock 

requirements and opportunities. Also coordinated with 2016 TIRCP investments in 

expanding platforms and train lengths to up to 10 cars in order to add capacity on the 4 ACE 

round trips that currently cross Altamont Pass. 
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This project budget contains significant non-TIRCP Senate Bill 1 revenues from the State Rail 

Assistance Program and the enhanced State Transportation Improvement Program, 

including $36 million in San Joaquin Corridor 2nd Platforms. The project budget also includes 

significant contributions from SB 132 TIRCP funds. 

 

This project is recommended for a multi-year funding agreement due to the project delivery 

schedule. 

 

Project award includes $1 million of funding to address network integration opportunities, 

including development of improved connections to other rail and transit services and 

consideration of network integration improvements throughout the Central Valley, and to 

enhance AB 1550 benefits. Project is also recommended for technical assistance to enhance 

AB 1550 benefits. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions  High 

Increased Ridership     High 

Service Integration     Medium-High 

Improve Safety     Medium 

AB 1550 Community Benefits   Medium-High 

Multi-Agency Coordination/Integration  High 

Project Readiness     Medium 

Funding Leverage     Medium 

 

20. San Mateo County Transit District (SamTrans) 

 

Project: SamTrans Express Bus Pilot 

 

Award:     $15,000,000 

Total Budget:    $36,503,000 

 

Estimated GHG Reductions   47,000 MTCO2e 

(Additional project benefits accrue to the Low Carbon Transit Operations Program, 

contributing $3,500,000 to the total budget) 

 

Introduces four (4) limited-stop express bus routes (at least 3 bi-directional) along US-101 in 

San Mateo, Santa Clara, and San Francisco Counties, using 37 new zero-emission electric 

buses, for reduced travel times and improved reliability of operations. Proposes 15-minute 

peak-period service along US-101 in conjunction with the completion of the managed lanes 

project in late 2021, and includes service to the Transbay Terminal. Proposed routes include 

San Bruno to Sunnyvale, Foster City to San Francisco, Redwood Shores to San Francisco, and 

San Mateo to San Francisco. 
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California Transportation Commission-recommended programming actions of $233.2 million 

from the Solutions for Congested Corridors Program and $20 million from the Local 

Partnership Program for the US 101 Managed Lanes Project would provide for the highway 

improvements necessary to offer this transit service. 

 

Service will be coordinated with Caltrain and AC Transit services through their respective 

integration efforts. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions  Medium-High 

Increased Ridership     Medium-High 

Service Integration     Medium 

Improve Safety     Medium 

AB 1550 Community Benefits   Medium 

Multi-Agency Coordination/Integration  Medium 

Project Readiness     Medium 

Funding Leverage     Medium-High 

 

21. Santa Barbara County Association of Governments (SBCAG) 

 

Project: Coastal Express/Pacific Surfliner Peak Hour Service Expansion and Integration 

Project 

 

Award:     $9,600,000 

Total Budget:    $10,175,000 

 

Estimated GHG Reductions   7,000 MTCO2e 

(Additional project benefits accrue to the Hybrid and Zero-Emission Truck and Bus Voucher 

Incentive Program, which may contribute up to $575,000 to the project.) 

 

Complements rail service for commuters between Ventura and Santa Barbara counties by 

enhancing bus services that will allow seamless use of both rail and transit service for 

commute to employment centers in the Santa Barbara area from Oxnard and Ventura in 

Ventura County with 5 zero-emission over-the-road electric buses. Includes service 

extension to Oxnard, and development of layover facilities that can host expanded zero-

emission bus service in the future. 

 

California Transportation Commission-recommended programming actions of $132,880,000 

from the Solutions for Congested Corridors Program, and $51 million from the Trade 

Corridor Enhancement Program, to the US 101 HOV Lanes project would contribute 

significant additional benefits to bus riders in the corridor not yet captured in the project 
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ratings. The proposed investment will lead to significant rider travel time reductions once 

the HOV lanes are completed. Current estimates expect a 45-minute round trip travel time 

reduction for passenger using these buses, and the ridership gain from this improved travel 

time will further expand the greenhouse gas emission reduction benefits of the project.  

 

The project will be coordinated with the efforts of the SB 1 Sustainable Communities 

Formula Grant on the Clean Air Express Short Range Transit Plan, which received $100,000 

in December of 2017.  

 

This project also provides geographic diversity to the state’s transit investments. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions   Medium 

Increased Ridership      Medium 

Service Integration      Medium-High 

Improve Safety      Medium 

AB 1550 Community Benefits    Medium 

Multi-Agency Coordination/Integration   High 

Project Readiness      High 

Funding Leverage      Medium-Low  

 

22. Santa Barbara County Association of Governments (SBCAG) 

 

Project: Goleta Train Depot Improvements 

 

Award:     $13,009,000 

Total Budget:    $19,709,000 

 

Estimated GHG Reductions   73,000 MTCO2e 

(While this project has not been specifically counted as providing AB 1550 benefits, funding 

has been provided to focus on identifying and enhancing benefits to such communities.) 

 

Improves the transit facility for bus, train, bicycle and pedestrians by constructing a modern, 

multi-modal train station and provides a safe, functional and inviting facility that 

accommodates improved bus transit service, shuttles from Santa Barbara Airport and the 

University of California Santa Barbara. Includes a zero emission shuttle bus to serve the 

Santa Barbara airport and improvement in local bus service providing station access to AB 

1550 communities. 

 

Project award includes $250,000 of funding to address network integration opportunities, 

including development of improved connections to other rail and transit services, and to 

identify opportunities for AB 1550 benefits. These efforts will be coordinated with TIRCP 
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projects awarded to SBCAG for the Clean Air Express and LOSSAN for the improvement and 

expansion of service between Los Angeles and San Luis Obispo. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions   High 

Increased Ridership      High 

Service Integration      Medium 

Improve Safety      Medium-High 

Multi-Agency Coordination/Integration   Medium 

Project Readiness      Medium 

Funding Leverage      Medium 

 

23. Santa Clara Valley Transportation Authority (SCVTA) 

 

Project: VTA’s BART Silicon Valley Extension, Phase II 

 

Award:     $   238,360,000 

Multi Year Funding Agreement  $   491,640,000 

[Total Award:    $   730,000,000] 

 

Total Budget:    $4,779,935,000 

 

Estimated GHG Reductions   4,063,000 MTCO2e 

(This project is an additive phase to the 2016 selected project. GHG benefits are based on the 

incremental increase associated with updated ridership and emissions benefits.) 

 

This project has a Full Funding Grant Agreement contingency related to future federal 

funding through the New Starts Program of the Federal Transit Administration. 

 

Extends BART by 6 miles and 4 stations into downtown San Jose and to Santa Clara by 2027.  

Serves more than 52,000 new riders per day by 2035 and more than 100,000 riders by 2075. 

Provides significant new service to AB 1550 communities, and a high degree of connectivity 

to other rail and transit services at a variety of stations, including San Jose Diridon station. 

Also leverages broader investments in BART capacity, allowing for frequent, all-day travel 

throughout the BART system using the 10-car train capacity and expanded Transbay tunnel 

capacity recommended for awards of other TIRCP funding. Total funding from TIRCP is $750 

million over 2 cycles.   

 

An element of the project budget includes funding for the BART Communications Based 

Train Control (CBTC) system to be installed on this Santa Clara County segment. The BART 

Core Capacity project budget has been adjusted to account for this overlap. 
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This project is recommended for a multi-year funding agreement due to the project delivery 

schedule. Federal funding priorities across multiple Bay Area projects may result in 

adjustment of TIRCP award levels among highly-rated Bay Area projects. 

 

Project is also recommended for technical assistance to enhance AB 1550 benefits. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions   High 

Increased Ridership      High 

Service Integration      High 

Improve Safety      High 

AB 1550 Community Benefits    Medium-High 

Multi-Agency Coordination/Integration   Medium-High 

Project Readiness      Medium-High 

Funding Leverage      High  

 

24. Shasta Regional Transportation Agency (SRTA) 

 

Project: North State Intercity Electric Bus System 

 

Award:     $8,641,000 

Total Budget:    $9,516,000 

 

Estimated GHG Reductions   26,000 MTCO2e 

(Additional project benefits accrue to the Hybrid and Zero-Emission Truck and Bus Voucher 

Incentive Program, which may contribute up to $875,000 to the project, and to the Low 

Carbon Transit Operations Program, which is anticipated to contribute $10,000 to the North 

Valley Feeder route.) 

 

New service between the north state and Sacramento, through a coordinated and 

connected intercity bus system using 7 battery electric over the road coaches, including 

connections to the San Joaquin and Capitol Corridor train services, and the Sacramento 

international Airport. Funds the I-5 Backbone Service (Redding-Red Bluff-Williams-SMF 

Airport-Sac) and the North Valley Feeder (Red Bluff-Corning-Orland-Willows-Williams), 

providing 4 inter-connected round trip services per day on each route. The project will be 

implemented in coordination with intercity and commuter rail services that connect to the 

new service in Sacramento. 

 

Project is also recommended for technical assistance to enhance AB 1550 benefits. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions   Medium-High 
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Increased Ridership      High 

Service Integration      Medium-High 

Improve Safety      Medium-High 

AB 1550 Community Benefits    Medium-High 

Multi-Agency Coordination/Integration   Medium-High 

Project Readiness      Medium-High 

Funding Leverage      Medium-Low  

 

25. Solano Transportation Authority (STA) 

 

Project: Solano Regional Transit Improvements 

 

Award:     $10,788,000 

Total Budget:    $24,204,000 

 

Estimated GHG Reductions   138,000 MTCO2e 

(Additional project benefits accrue to the Hybrid and Zero-Emission Truck and Bus Voucher 

Incentive Program, which may contribute up to $2,148,000 to the project.) 

 

Increases frequency and reduces travel time on a restructured, zero-emission, electrified 

SolanoExpress system serving travelers along the I-80/680 corridor, connecting Vallejo, 

Benicia, Suisun, Fairfield, and Vacaville to Sacramento and to the Walnut Creek and El 

Cerrito del Norte BART stations, as well as the Vallejo Ferry Terminal. 

 

SB1 also has the potential to fund other improvements on the 80/680 Corridor in which 

much of this service would operate, with a California Transportation Commission 

recommendation for $53.2 million from the Trade Corridor Enhancement program for 80-

680-12 Interchange improvements and $33.6 million from the Local Partnership Program for 

680/SR-4 interchange improvements. Both of these investments would remove sources of 

delay and lead to reduced travel times during the life of the project by buses travelling in the 

corridor and provide increased rider benefits not yet reflected in the project rating. 

 

Project award includes $250,000 of funding to address network integration opportunities, 

including development of improved connections to other rail and transit services, and to 

enhance AB 1550 benefits.  

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions  High 

Increased Ridership     Medium 

Service Integration     Medium-High 

Improve Safety     Medium 

AB 1550 Community Benefits   Medium 
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Multi-Agency Coordination/Integration  Medium 

Project Readiness     Medium-High 

Funding Leverage     Medium-High 

 

26. Sonoma-Marin Area Rail Transit District (SMART) 

 

Project: Larkspur to Windsor Corridor Project 

 

Award:     $21,000,000 

Total Budget:    $144,100,000 

 

Estimated GHG Reductions   134,000 MTCO2e 

 

Award contingent on regional funding measure passage or other non-TIRCP funds of an 

equivalent amount. 

 

Completion of the Larkspur and Windsor Extensions, allowing for direct connection to the 

Larkspur Ferry in 2019 and service to Windsor by 2021. Completes critical rail segments 

extending rail service to Larkspur with its regional ferry service and northward to Windsor’s 

transit-oriented Town Green.  Also provides for project development efforts related to the 

extension of service to Healdsburg and Cloverdale, including efforts related to ensuring 

efficient provision of goods movement requirements in the corridor in the context of 

growing passenger service.   

 

Project award includes $1 million of funding to address network integration opportunities, 

including development of improved connections to other rail and transit services both in the 

East Bay and in Napa and Solano counties, and related to efficient expansion to Cloverdale 

and the connecting services to the North State, as well as to enhance AB 1550 benefits.  

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions  High 

Increased Ridership     Medium-High 

Service Integration     Medium-High 

Improve Safety     High 

AB 1550 Community Benefits   Medium-High 

Multi-Agency Coordination/Integration  High 

Project Readiness     High 

Funding Leverage     High 
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27. Southern California Regional Rail Authority (SCRRA - Metrolink) 

 

Project: Southern California Optimized Rail Expansion (SCORE) 

 

Award:      $   763,712,000 

Multi Year Funding Agreement  $   111,996,000 

[Total Award:    $   875,708,000] 

 

Total Budget:    $2,049,700,000 

 

Estimated TIRCP GHG Reductions:  5,714,000 MTCO2e   

 

Delivers initial run-through capacity for Metrolink and Surfliner trains at Los Angeles Union 

Station, and 30-min bi-directional service on multiple Metrolink corridors in the LA Basin. 

Includes significant investments to improve the frequency and performance of services to 

Moorpark, Santa Clarita, San Bernardino, Riverside, and Orange County. Part of a high-

performance long-range vision for transformation of the Southern California rail system. 

 

The project includes significant work on the early phases of Link US at Los Angeles Union 

Station, enabling the first run-through services to be provided by 2023. Part of the early 

work in Phase 1 is funded through SB 1 State Rail Assistance investments that improve the 

track and signals at the throat of Union Station, with $10,500,000 of SRA funds awarded in 

January 2018.  

 

The project provides for 30-minute bi-directional service on the highest ridership segments 

of the Metrolink system. It features station and signal improvements (allowing 5-min 

headways on certain segments and faster speeds on other segments), investments in 

turnouts and crossovers, additional station platforms, and targeted siding extensions or 

double track. Leverages investments already being made by the State Transportation 

Improvement Program in Van Nuys Station and in the Rosecrans-Marquardt Grade 

Separation, including targeted LA-Fullerton corridor investments to improve operations and 

reduce conflicts between passenger and freight trains. Allows for tightly timed transfers at 

Riverside Downtown station, enhancing connectivity to the Perris Valley Line and operations 

on the Riverside, 91 and IEOC lines. Funds the reconfiguration of the Irvine Station, allowing 

for local-to-express connections to be made in both directions, and funds the initial train 

layover facility in Irvine so that Metrolink trains can originate and terminate in Irvine 

overnight, benefiting service patterns on the Metrolink Orange County Line and the Inland 

Empire Orange County Line. Includes double track and bridge improvements north of 

Control Point Songs in territory controlled by North County Transit District. Includes 

targeted rolling stock investments, coordinated with statewide rolling stock considerations.  
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The project also benefits from investments being made by the State Transportation 

Improvement Plan, including $3 million in the Laguna Niguel-San Juan Capistrano passing 

siding. 

 

Project award includes a minimum of $10 million of funding to address network-wide 

environmental and integration planning, development of integrated regular interval 

schedules and connections to other corridors, integration with statewide fleet planning, 

implementation planning to achieve maximum greenhouse gas reduction benefits from each 

phase, and to enhance AB 1550 benefits. 

 

The project benefits would also be enhanced by the California Transportation Commission-

recommended programming actions of SB1 Trade Corridor Enhancement Program (TCEP) 

funds and Local Partnership Program (LPP) funds. Recommended TCEP programming 

includes $60,000,000 for the Etiwanda Grade Separation in the City of Rancho Cucamonga 

on the Metrolink San Bernardino Line, as well as funding for the Rosecrans-Marquardt 

Grade Separation, Montebello Boulevard Grade Separation and Turnbull Canyon Road 

Grade Separation, all within the Southern California Rail Project. These grade separation 

projects benefit the Metrolink 91 Line, the Metrolink Orange County Line, and the Metrolink 

Riverside Line, as well as the Amtrak Pacific Surfliner. Finally, the project is enhanced by the 

recommended programming action of $8,908,000 to the Vista Canyon Metrolink Station 

from the LPP, benefiting the Metrolink Antelope Valley Line. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions  High 

Increased Ridership     High 

Service Integration     High 

Improve Safety     High 

AB 1550 Community Benefits   Medium-High 

Multi-Agency Coordination/Integration  High 

Project Readiness     Medium 

Funding Leverage     Medium-High 
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28. Transportation Agency for Monterey County (TAMC) 

Project: Rail Extension to Monterey County 

 

Award:     $10,148,000 

Total Budget:    $81,519,000 

 

Estimated GHG Reductions   81,000 MTCO2e 

 

Extension of 2 round trip passenger rail services from Gilroy to Salinas, track improvements 

including the implementation of positive train control along the Salinas-Gilroy corridor, 

along with a two-train layover facility that can be expanded to support up to six-trains, 

providing future expansion and rail capacity in the corridor. Adds about 95,000 new riders in 

the opening year (with further growth over time) from the Salinas market to San Jose and 

Silicon Valley. 

 

This project will be eligible to receive its TIRCP construction funding subject to a future 

agreement with Union Pacific Rail Road.  

 

Project award also includes $500,000 of funding to address network integration 

opportunities, including development of improved connections to other rail and transit 

services, planning related to infill stations, integration with statewide fleet planning 

requirements and opportunities, and to enhance AB 1550 benefits. 

 

Key Project Ratings: 

Reduced Greenhouse Gas (GHG) Emissions  High 

Increased Ridership     High 

Service Integration     Medium-High 

Improve Safety     High 

AB 1550 Community Benefits   Medium-High 

Multi-Agency Coordination/Integration  Medium-High 

Project Readiness     Medium 

Funding Leverage     High  



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

Since the period reported at the last California Transportation Commission (Commission) 
meeting, the California Department of Transportation (Department) allocated or sub-allocated: 

• $61,565,000 for construction and $9,770,000 for construction engineering for 18
emergency construction projects, pursuant to the authority granted under Resolution
G-11 (2.5f.(1)).

• $52,970,000 for construction and $13,490,000 for construction engineering for 19 safety
projects, pursuant to the authority granted under Resolution G-03-10 (2.5f.(3)).

• $13,891,000 for 17 State Highway Operation and Protection Program (SHOPP) Minor A
projects, pursuant to the authority granted under Resolution G-05-16 (2.5f.(4)).

As of  April 13, 2018, the Department has allocated or sub-allocated the following for 
construction in the Fiscal Year 2017-18: 

• $335,388,000 for 119 emergency construction projects.
• $167,453,000 for 48 safety delegated projects.
• $29,015,000 for 37 SHOPP Minor A projects.

BACKGROUND: 

The Commission, by Resolution G-11, as amended by Resolution G-11-16, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5f. 
Information Item 

From: STEVEN KECK  
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-16 

Tab 30



CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.:  2.5f. 
May 16-17, 2018 
Page 2 of 2 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

This authority is operative whenever such an event: 
 
1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  
Resolution G-11 also requires the Department to notify the Commission, at their next meeting, 
whenever such an emergency allocation has been made. 

 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds 
under Resolution G-11, as amended by Resolution G-11-16.  This authority allows the 
Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 

 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution 
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety projects.  
This authority allows the Department to begin work without waiting for the next Commission 
meeting to receive an allocation. 

 
Resolution G-05-16 authorizes the Department to sub-allocate funds for Minor projects.  At the 
June 2017 meeting, the funding and project listing for the FY 2017-18 Lump Sum Minor 
Construction Program was approved by the Commission under Resolution FM-16-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  
The Commission, subject to monthly reporting and briefings, has delegated to the Department 
the authority to allocate funds for safety projects and emergency projects.  The Department uses 
prudent business practices to manage the combination of individual project cost increases and 
savings to meet Commission policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for 
the next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

May 16-17, 2018

Near Pecwan, from 0.5 mile south of Pecwan Creek Bridge to
Martins Ferry School Creek Bridge. Repair embankment slipout,
install slope drainage, replace damaged culverts, support
geotechnical investigations, and repair roadway.  This
supplemental is necessary to remove continued mud and debris
material, remove stockpiles, pave damaged roadway, and provide 
traffic control.

Initial G-11 Allocation  03/16/17: $875,000
Supplemental G-11 Allocation  02/21/18: $1,600,000
Revised Allocation: $2,475,000
(Additional $10,000 was allocated for right of way purposes.)

$1,600,000

Humboldt
01-Hum-169

15.0/30.0

01-2477
SHOPP/16-17

CON ENG
$400,000
CONST

$1,200,000
0117000086

4
0H020

Emergency

001-0042 SHA $400,000
20.10.201.130

2017-18
302-0042 SHA $1,200,000
20.20.201.130

1

Near Martins Ferry, from 1.7 miles north of Mitchell Road to 1.4
miles north of Weitchpec School Road. Remove slide debris, repair
slipout, strengthen embankment armament, repair drainage
system, and repair roadway.  This supplemental is necessary to 
remove slide debris, repair slipout, strengthen embankment
armament, repair drainage system, and repair roadway.

Initial G-11 Allocation  03/06/17: $1,270,000
Supplemental G-11 Allocation  04/27/17: $1,680,000
Supplemental G-11 Allocation  02/21/18: $1,350,000
Revised Allocation: $4,300,000

$1,350,000

Humboldt
01-Hum-169

28.0/32.0

01-2471
SHOPP/16-17

CON ENG
$350,000
CONST

$1,000,000
0117000076

4
0G930

Emergency

001-0042 SHA $350,000
20.10.201.130

2017-18
302-0042 SHA $1,000,000
20.20.201.130

2

Near Westport, from 0.3 mile south of Wages Creek Bridge to
Soldier Point Sidehill Viaduct. Remove slide debris, repair drainage
systems, stabilize slope, reconstruct roadway, and conduct further
geotechnical investigations to develop final scope of repairs. 
Supplemental work is necessary to extend the limits to  Post Mile
77.0/83.5. This will allow allow this project to repair a new sink hole
and slip out that recent weather has created.

Initial G-11 Allocation  01/24/17: $3,500,000
Supplemental G-11 Allocation  07/26/17: $4,250,000
Supplemental G-11 Allocation  02/21/18: $3,750,000
Revised Allocation: $11,500,000
(Additional $50,000 was allocated for right of way purposes.)

$3,750,000

Mendocino
01-Men-1
78.0/83.5

01-4661
SHOPP/16-17

CON ENG
$750,000
CONST

$3,000,000
0117000061

4
0G800

Emergency

001-0042 SHA $750,000
20.10.201.130

2017-18
302-0042 SHA $3,000,000
20.20.201.130

3

Near Ukiah, from 0.2 mile north of West Road to 0.1 mile south of
South Willits Overhead bridge. Repair fire damage facilities.
Supplemental work is necessary to address additional quantities of
items that were previously unforeseen.

Initial G-11 Allocation  10/30/17: $6,250,000
Supplemental G-11 Allocation  02/21/18: $5,250,000
Revised Allocation: $11,500,000

$5,250,000

Mendocino
01-Men-101
R33.0/42.0

01-4701
SHOPP/17-18

CON ENG
$250,000
CONST

$5,000,000
0118000101

4
0H760

Emergency

001-0042 SHA $250,000
20.10.201.130

2017-18
302-0042 SHA $5,000,000
20.20.201.130

4
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CTC Financial Vote List
2.5    Highway Financial Matters

Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

May 16-17, 2018

Near Laytonville, about 0.9 mile east of Middle Fork Eel River
Bridge.Recent storms have magnified a slip out at Post Mile 16.08
requiring geotechnical investigation and determining a need for a
Soldier Pile Ground Anchor type retaining wall. This project will
provide the ability to construct a soldier pile ground anchor wall,
repair drainage systems, reconstruct and restore the roadway.

Initial G-11 Allocation  03/08/18: $8,725,000
(Additional $100,000 was allocated for right of way purposes.)

$8,725,000

Mendocino
01-Men-162

16.0

01-4711
SHOPP/17-18

CON ENG
$1,900,000

CONST
$6,825,000

0118000138
4

0H980

Emergency

001-0042 SHA $1,900,000
20.10.201.130

2017-18
302-0042 SHA $6,825,000
20.20.201.130

5

Near Burnt Ranch, from 0.2 mile west of Veterans Hall Road to 0.1
mile east of Hennessey Road. Repair damaged culverts, repair
roadway, and pressure grout voids in embankment fill.  This
supplemental work is necessary due to additional grouting efforts
beyond the original planned depths.

Initial G-11 Allocation  10/10/17: $2,500,000
Supplemental G-11 Allocation  03/08/18: $1,340,000
Revised Allocation: $3,840,000

$1,340,000

Trinity
02-Tri-299
9.5/10.5

02-3708
SHOPP/17-18

CON ENG
$0

CONST
$1,340,000

0218000044
4

3H880

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $1,340,000
20.20.201.130

6

Near Grimes from 0.4 mile north of Tule Road to 0.3 mile south of
Wilson Bend Road.In late November 2017 the Department was
notified of sholders eroding away causing vertical dop offs at the
edge of pavement. Further investigation determined the caused of
erosion was due to critically deficient culverts. This project will
adress immediate needs to clear debris and replaced failed
culverts.

Initial G-11 Allocation  02/09/18: $550,000

$550,000

Colusa
03-Col-45

7.8/9.0

03-3028
SHOPP/17-18

CON ENG
$140,000
CONST

$410,000
0318000210

4
4H210

Emergency

001-0042 SHA $140,000
20.10.201.130

2017-18
302-0042 SHA $410,000
20.20.201.130

7

Near Yuba Pass one mile east of Bowman Lake Road.On January
31, 2018 a collision involving a fuel tanker truck caused fire
damage to the pavement, culverts and roadside ditch. This project
will remove and replace damaged asphalt pavement and culverts,
and clear burned vegitation from the roadside. Abatement will be
sought from the responsible party.

Initial G-11 Allocation  02/12/18: $700,000

$700,000

Placer
03-Pla-20

42.8

03-4629
SHOPP/17-18

CON ENG
$200,000
CONST

$500,000
0318000220

4
4H230

Emergency

001-0042 SHA $200,000
20.10.201.130

2017-18
302-0042 SHA $500,000
20.20.201.130

8

In Dublin at Stoneridge Drive.As a result of winter storms in late
January 2018 slipouts appeared on the roadway embankment. This 
project will place rock slope protection, install drainage system, and
place compacted fill.

Initial G-11 Allocation  03/08/18: $1,300,000
(Additional $10,000 was allocated for right of way purposes.)

$1,300,000

Alameda
04-Ala-680

R19.3/R19.5

04-2024A
SHOPP/17-18

CON ENG
$300,000
CONST

$1,000,000
0418000280

4
1Q470

Emergency

001-0042 SHA $300,000
20.10.201.130

2017-18
302-0042 SHA $1,000,000
20.20.201.130

9
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Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

May 16-17, 2018

Near Belmont, from 1.8 miles north of Edgewood Road to 0.8 mile
south of Route 92. Replace failed culverts, backfill sinkholes, and
repair roadway shoulder.

Initial G-11 Allocation  05/30/17: $1,620,000
Supplemental G-11 Allocation  02/27/18: $710,000
Revised Allocation: $2,330,000

$710,000

San Mateo
04-SM-280

8.5/10.0

04-1461J
SHOPP/16-17

CON ENG
$0

CONST
$710,000

0417000415
4

0P250

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $710,000
20.20.201.130

10

In Santa Rosa, from 0.2 mile west of Hoen Avenue to 0.1 mile east
of Brush Creek Road. Repair storm damaged roadway.  This 
supplemental work is necessary due to additional quantities not
accounted for in the original estimate.

Initial G-11 Allocation  05/11/17: $575,000
Supplemental G-11 Allocation  03/12/18: $60,000
Revised Allocation: $635,000

$60,000

Sonoma
04-Son-12
T17.6/18.5

04-1461E
SHOPP/16-17

CON ENG
$0

CONST
$60,000

0417000407
4

0P180

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $60,000
20.20.201.130

11

In Carpinteria, from Ballard Avenue Overcrossing to 0.4 mile north
of Santa Ynez Avenue Overcrossing. Remove flood debris and
repair damaged roadway facilities.  This supplemental is necessary
to remove continued mud and debris material, repair rip rap and
bicycle path, and clean bridges and culverts.

Initial G-11 Allocation  01/26/18: $650,000
Supplemental G-11 Allocation  02/12/18: $300,000
Revised Allocation: $950,000

$300,000

Santa Barbara
05-SB-101

1.6/4.0

05-2757
SHOPP/17-18

CON ENG
$0

CONST
$300,000

0518000008
4

1J650

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $300,000
20.20.201.130

12

In and near Santa Barbara at various bridges.On January 9, 2018 a
large mudslide damaged extensively various sections of the
corridor, including roadway, bridges, drainage systems, and
roadside safety elements. This project will address immediate
needs to remove and replace Bridge Nos 51-0108, 51-0110, and
51-0112; as-well as, remove and replace bridge rails at 51-0109
and 51-0111.

Initial G-11 Allocation  02/12/18: $22,000,000
(Additional $4,000,000 was allocated for right of way purposes.)

$22,000,000

Santa Barbara
05-SB-192

8.0/12.5

05-2758
SHOPP/17-18

CON ENG
$2,000,000

CONST
$20,000,000
0518000009

4
1J660

Emergency

001-0042 SHA $2,000,000
20.10.201.130

2017-18
302-0042 SHA $20,000,000
20.20.201.130

13

Near Carpinteria at Arroyo Parida Creek Bridge No. 51-0113.On
January 9, 2018 a large mudslide damaged extensively various
sections of the corridor, including roadway, bridges, drainage
systems, and roadside safety elements. This project will address
immediate needs to remove and replace Bridge Nos 51-0113.

Initial G-11 Allocation  02/27/18: $12,400,000
(Additional $2,500,000 was allocated for right of way purposes.)

$12,400,000

Santa Barbara
05-SB-192
15.4/15.6

05-0335A
SHOPP/17-18

CON ENG
$2,400,000

CONST
$10,000,000
0518000010

4
1J670

Emergency

001-0042 SHA $2,400,000
20.10.201.130

2017-18
302-0042 SHA $10,000,000
20.20.201.130

14
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Informational Report - Emergency G-11 Allocations2.5f.(1)

May 16-17, 2018

In Santa Barbara County, on Routes 144, 150, and 192 at various
locations. Remove mudslide debris, repair roadway and shoulder.
This supplemental is necessary to remove continued mud and
debris material, remove stockpiles, pave damaged roadway, and
provide traffic control.

Initial G-11 Allocation  01/26/18: $1,250,000
Supplemental G-11 Allocation  02/12/18: $6,000,000
Revised Allocation: $7,250,000
(Additional $70,000 was allocated for right of way purposes.)

$6,000,000

Santa Barbara
05-SB-Var

Var

05-2756
SHOPP/17-18

CON ENG
$1,000,000

CONST
$5,000,000

0518000007
4

1J640

Emergency

001-0042 SHA $1,000,000
20.10.201.130

2017-18
302-0042 SHA $5,000,000
20.20.201.130

15

In Santa Cruz County, at various locations on Route 1, 9, 35, and
236. Remove slide debris, reconstruct embankment washouts,
repair guardrails and drainage systems, and reconstruct roadway.
This supplemental is necessary to continue to maintain and
preserve remaining roadways, restore roadway facilities and traffic
control that have been affected by recent storms.

Initial G-11 Allocation  02/01/17: $2,750,000
Supplemental G-11 Allocation  04/06/17: $6,000,000
Supplemental G-11 Allocation  02/12/18: $1,000,000
Revised Allocation: $9,750,000

$1,000,000

Santa Cruz
05-SCr-VAR

0.0

05-2689
SHOPP/16-17

CON ENG
$0

CONST
$1,000,000

0516000152
4

1H790

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $1,000,000
20.20.201.130

16

In the city of Los Angeles, from Sundland Boulevard to 0.6 mile
east of La Tuna Canyon Road. Repair fire damaged facilities.  This
supplemental is necessary to complete additional cleaning of the
drainage systems that were affected by mudslides during a
January 2018 winter storm.

Initial G-11 Allocation  10/20/17: $6,185,000
Supplemental G-11 Allocation  03/12/18: $4,000,000
Revised Allocation: $10,185,000

$4,000,000

Los Angeles
07-LA-210

R11.1/R14.8

07-5278
SHOPP/17-18

CON ENG
$0

CONST
$4,000,000

0718000110
4

1XF80

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $4,000,000
20.20.201.130

17

Near Winterhaven at the California-Arizona border at the Colorado
River Bridge No. 58-312L (PM 96.986).In July 2017 Minor B Funds
were used to replace bearing pads at the Colorado River Viaduct
under an emergency contract when identified during a routine
bridge inspection. In January 2018 it was determined additional
funds would be required to repair failed pads and this
Supplemental was requested to use G-11 funds for the
unanticipated costs.

Initial G-11 Allocation  0/0/: $0
Supplemental G-11 Allocation  01/26/18: $300,000
Revised Allocation: $300,000

$300,000

Imperial
11-Imp-8

R97.0

11-1326
SHOPP/17-18

CON ENG
$80,000
CONST

$220,000
1118000016

4
3A087

Emergency

001-0042 SHA $80,000
20.10.201.130

2017-18
302-0042 SHA $220,000
20.20.201.130

18
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Project #
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Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

Near Clearlake Oaks, on Route 20, from 0.5 mile west
to 0.2 mile east of Route 53; also on Route 53, from 0.4
mile south of Route 20 to Route 20.   Outcome/Output:
Improve safety by constructing roundabout, frontage 
road, and bike/pedestrian access, and replace lighting
at the intersection of Route 20 and Route 53. This
project will reduce the number and severity of collisions
at this intersection.

Performance Measure:
Planned: 40, Actual: 40  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $706,000 $681,415
PS&E $1,168,000 $1,121,449
R/W Supp $291,000 $195,272

(CEQA - CE, 08/29/2016; Re-validation 02/26/2018)
(NEPA - CE, 08/29/2016; Re-validation 02/26/2018)

Allocation Date: 03/23/18

001-0890 FTF $1,559,000
20.10.201.010

2017-18
302-0042 SHA $160,000
302-0890 FTF $7,852,000
20.20.201.010 $8,012,000

01-3096
SHOPP/17-18

CON ENG
$1,381,000
$1,559,000

CONST
$6,860,000

0113000060
4

0C810

$9,571,000

Lake
01-Lak-20

1

Near Susanville, from 1.1 miles south to Antelope
Radio Street.   Outcome/Output: Improve safety by
realigning roadway curves, widening lane and shoulder
widths, and improving sight distance.  This project will
reduce the number and severity of collisions.

Performance Measure:
Planned: 20, Actual: 20  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $450,000 $323,262
PS&E $860,000 $735,124
R/W Supp $200,000 $44,536

(CEQA - CE, 12/05/2016; Re-validation 03/01/2018)
(NEPA - CE, 12/05/2016; Re-validation 03/01/2018)

Allocation Date: 03/12/18

001-0890 FTF $771,000
20.10.201.010

2017-18
302-0042 SHA $85,000
302-0890 FTF $4,159,000
20.20.201.010 $4,244,000

02-3594
SHOPP/17-18

CON ENG
$660,000
$771,000
CONST

$3,548,000
0215000063

4
0H630

$5,015,000

Lassen
02-Las-139

6.2/7.3

2
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2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In and near Vacaville and Dixon, from 0.2 mile west of
Gibson Canyon Creek Bridge to 1.5 miles east of Pitt
School Road.   Outcome/Output: Improve safety by 
replacing temporary barrier with standard median 
concrete barrier. This project will reduce the number
and severity of collisions.

Performance Measure:
Planned: 78, Actual: 78  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $2,600,000 $1,783,025
R/W Supp $200,000 $2,823.59

(CEQA - CE, 06/19/2008; Re-validation 01/11/2018)
(NEPA - CE, 06/19/2008; Re-validation 01/11/2018)

Allocation Date: 04/11/18

001-0890 FTF $2,600,000
20.10.201.010

2017-18
302-0042 SHA $294,000
302-0890 FTF $14,389,000
20.20.201.010 $14,683,000

04-0876B
SHOPP/17-18

CON ENG
$2,600,000

CONST
$14,700,000
0412000497

4
4A110

$17,283,000

Solano
04-Sol-80
30.9/38.4

3

Near Watsonville, realign Carlton Road.
Outcome/Output: Improve safety by constructing a new
intersection and a left-turn channelization.  This project
will reduce the number and severity of collisions.

Performance Measure:
Planned: 31, Actual: 31  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $587,000 $543,306
PS&E $1,135,000 $956,449
R/W Supp $401,000 $145,400

(CEQA - CE, 05/10/2016; Re-validation 01/24/2018)
(NEPA - CE, 5/10/2016; Re-validation 1/24/2018)

Allocation Date: 03/26/18 

001-0890 FTF $876,000
20.10.201.010

2017-18
302-0042 SHA $59,000
302-0890 FTF $2,916,000
20.20.201.010 $2,975,000

05-2506
SHOPP/17-18

CON ENG
$757,000
$876,000
CONST

$2,700,000
0513000103

4
1F350

$3,851,000

Santa Cruz
05-SCr-129

3.0/3.5

4
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Project #
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Dist-Co-Rte

Postmile

PPNO
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Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

Near Stratford, from 0.3 mile north of Kings Avenue to
0.3 mile north of Kansas Avenue.   Outcome/Output:
Improve safety by installing left turn channelization and
right turn widening.  This project will reduce the number
and severity of collisions.

Performance Measure:
Planned: 20, Actual:   Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $600,000 $454,302
PS&E $700,000 $485,876
R/W Supp $200,000 $109,801

(CEQA - ND, 08/04/2016; Re-validation 01/30/2018)
(NEPA - CE, 8/4/2016; Re-validation 1/30/2018)

(Future consideration of funding approved under
Resolution E-16-88; December 2016.)

Allocation Date: 03/09/18

001-0890 FTF $555,000
20.10.201.010

2017-18
302-0042 SHA $29,000
302-0890 FTF $1,407,000
20.20.201.010 $1,436,000

06-6734
SHOPP/17-18

CON ENG
$480,000
$555,000
CONST

$1,370,000
0615000041

4
0T240

$1,991,000

Kings
06-Kin-41
34.5/35.0

5

In the city of Los Angeles (Wilmington), at North Fries
Avenue.  Outcome/Output: Improve safety by installing 
new traffic signal and surveillance system, safety
lighting, pedestrian crosswalks and upgrade to ADA
compliant curb ramps.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 13, Actual: 13  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $750,000 $400,552
R/W Supp $178,000 $4,799.62

(CEQA - CE, 6/3/2016; Re-validation 12/21/2017)
(NEPA - CE, 6/3/2016; Re-validation 12/21/2017)

Allocation Date: 04/13/18 

001-0890 FTF $665,000
20.10.201.010

2017-18
302-0042 SHA $11,000
302-0890 FTF $556,000
20.20.201.010 $567,000

07-5085
SHOPP/17-18

CON ENG
$665,000
CONST

$515,000
0716000234

4
33170

$1,232,000

Los Angeles
07-LA-1

10.7

6
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Project #
Allocation Amount
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PPNO
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Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution
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Project Description
Allocation History

In Malibu, from Puerco Canyon Road to 0.2 mile east of
Corral Canyon Road.   Outcome/Output: Improve safety
by reconstructing raised median island.  This project will
reduce the number and frequency of collisions.

Performance Measure:
Planned: 7.0, Actual: 7.0  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $650,000 $584,990
PS&E $800,000 $389,924
R/W Supp $80,000 $0

(CEQA - CE, 1/6/2017)
(NEPA - CE, 1/6/2017)

Allocation Date: 04/06/18

001-0890 FTF $1,190,000
20.10.201.010

2017-18
302-0042 SHA $47,000
302-0890 FTF $2,279,000
20.20.201.010 $2,326,000

07-4650
SHOPP/17-18

CON ENG
$1,000,000
$1,190,000

CONST
$4,405,000

0713000310
4

29930

$3,516,000

Los Angeles
07-LA-1

49.3/50.2

7

Near Baker, from 2.5 miles north of Bailey Road to 1.2
miles south of Nipton Road.  Outcome/Output: Increase
safety during wet weather conditions by grindng
existing pavement and overlaying with Open Graded
Friction Course (OGFC).  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 40, Actual: 40  Collision(s) reduced 

Preliminary
Engineering Budget Expended
PA&ED $300,000 $243,744
PS&E $480,000 $281,343
R/W Supp $20,000 $3,233.60

(CEQA - CE, 3/9/2017; Re-validation 10/26/2017)
(NEPA - CE, 3/9/2017; Re-validation 10/26/2017)

Allocation Date: 03/14/18 

001-0890 FTF $600,000
20.10.201.010

2017-18
302-0042 SHA $20,000
302-0890 FTF $976,000
20.20.201.010 $996,000

08-3005M
SHOPP/17-18

CON ENG
$570,000
$600,000
CONST

$987,000
0816000005

4
1G460

$1,596,000

San Bernardino
08-SBd-15
174.0/175.0

8

Near Needles, from 2.7 miles to 3.1 miles north of
Havasu Lake Road.   Outcome/Output: Improve safety
by widening shoulders to make standard and installing
shoulder rumble strips.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 11, Actual: 11  Collision(s) Reduced 

Preliminary
Engineering Budget Expended
PA&ED $552,000 $524,301
PS&E $600,000 $443,626
R/W Supp $100,000 $23,018

(CEQA - CE, 4/6/2017; Re-validation 6/28/2017)
(NEPA - CE, 4/6/2017; Re-validation 6/28/2017)

Allocation Date: 02/13/18 

001-0890 FTF $550,000
20.10.201.010

2017-18
302-0042 SHA $23,000
302-0890 FTF $1,103,000
20.20.201.010 $1,126,000

08-0238T
SHOPP/16-17

CON ENG
$550,000
CONST

$1,126,000
0816000072

4
1E581

$1,676,000

San Bernardino
08-SBd-95
40.0/40.4

9
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In Amador and Alpine Counties on Routes 16, 49, 88,
and 104 at various locations.   Outcome/Output:
Improve safety by constructing centerline and shoulder
rumble strips.  This project will reduce the number and
severity of collisions.

Performance Measure:
Planned: 263, Actual: 241  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $409,000 $213,473
PS&E $837,000 $272,160
R/W Supp $57,000 $0

(CEQA - CE, 12/13/2016; Re-validation 11/29/2017)
(NEPA - CE, 12/13/2016; Re-validation 11/29/2017)

Allocation Date: 03/21/18

001-0890 FTF $600,000
20.10.201.010

2017-18
302-0042 SHA $47,000
302-0890 FTF $2,293,000
20.20.201.010 $2,340,000

10-3178
SHOPP/17-18

CON ENG
$870,000
$600,000
CONST

$4,250,000
1016000127

4
1C430

$2,940,000

Amador
10-Ama-88

Var

10

Near the community of Mariposa, from Mt. Bullion
Cutoff Road to Madera County line at various locations;
also, in Tuolumne County near Sonora on Route 49
from PM 0.5 to R27.5 at various locations.
Outcome/Output: Improve safety by constructing
centerline, shoulder, and edgeline rumble strips.  This
project will reduce the number and severity of collisions.

Performance Measure:
Planned: 33, Actual: 33  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $281,000 $142,400
PS&E $725,000 $249,215
R/W Supp $30,000 $0

(CEQA - CE, 11/30/2016; Re-validation 12/05/2017)
(NEPA - CE, 11/30/2016; Re-validation 12/5/2017)

Allocation Date: 03/26/18

001-0890 FTF $363,000
20.10.201.010

2017-18
302-0042 SHA $22,000
302-0890 FTF $1,056,000
20.20.201.010 $1,078,000

10-3201
SHOPP/17-18

CON ENG
$363,000
CONST

$1,560,000
1016000126

4
1E570

$1,441,000

Mariposa
10-Mpa-49

0.3/23.0

11
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In San Joaquin and Stanislaus counties on Routes 4
and 88 at various locations.   Outcome/Output: Improve
safety by constructing centerline, shoulder, and 
edgeline rumble strips.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 82, Actual: 92  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $287,000 $171,559
PS&E $295,000 $282,930
R/W Supp $4,000 $0

(CEQA - CE, 1/12/2017; Re-validation 1/30/2018)
(NEPA - CE, 1/12/2017; Re-validation 1/30/2018)

Allocation Date: 04/04/18 

001-0890 FTF $355,000
20.10.201.010

2017-18
302-0042 SHA $28,000
302-0890 FTF $1,355,000
20.20.201.010 $1,383,000

10-3204
SHOPP/17-18

CON ENG
$330,000
$355,000
CONST

$1,403,000
1016000085

4
1C480

$1,738,000

San Joaquin
10-SJ-4

Var

12

In Manteca, from 0.4 mile to 0.8 mile north of Austin
Road.   Outcome/Output: Install median barrier to
reduce the number and severity of collisions. 

Performance Measure:
Planned: 3, Actual: 3  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $155,000 $154,783
PS&E $307,000 $204,533
R/W Supp $2,000 $1,045

(CEQA - CE, 4/24/2017; Re-validation 1/29/2018)
(NEPA - CE, 5/9/2017; Re-validation 1/29/2018)

Allocation Date: 04/10/18 

001-0890 FTF $206,000
20.10.201.010

2017-18
302-0042 SHA $8,000
302-0890 FTF $403,000
20.20.201.010 $411,000

10-3216
SHOPP/17-18

CON ENG
$206,000
CONST

$361,000
1016000144

4
1F730

$617,000

San Joaquin
10-SJ-99
5.3/5.7

13

In and near Sonora, from Route 49 to east of Clarks
Fork Road at various locations.   Outcome/Output:
Improve safety by constructing centerline, shoulder,
and edgeline rumble strips.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 83, Actual: 83  Collision(s) reduced 

Preliminary
Engineering Budget Expended
PA&ED $183,000 $166,543
PS&E $427,000 $210,424
R/W Supp $5,000 $0

(CEQA - CE, 1/5/2017; Re-validation 10/17/2017)
(NEPA - CE, 1/5/2017; Re-validation 10/17/2017)

Allocation Date: 04/10/18 

001-0890 FTF $364,000
20.10.201.010

2017-18
302-0042 SHA $22,000
302-0890 FTF $1,086,000
20.20.201.010 $1,108,000

10-3195
SHOPP/17-18

CON ENG
$364,000
CONST

$1,285,000
1016000103

4
1C440

$1,472,000

Tuolumne
10-Tuo-108
R0.0/50.0

14
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Tuolumne, Stanislaus, and Mariposa counties, on
Routes 120 and 108 at various locations.
Outcome/Output: Improve safety by constructing
centerline, shoulder, and edgeline rumble strips.  This
project will reduce the number and severity of collisions.

Performance Measure:
Planned: 54, Actual: 54  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $195,000 $157,404
PS&E $333,000 $276,492.30
R/W Supp $4,000 $0

(CEQA - CE, 02/06/2017; Re-validation 12/20/2017)
(NEPA - CE, 2/6/2017; Re-validation 12/20/2017)

Allocation Date: 03/26/18 

001-0890 FTF $290,000
20.10.201.010

2017-18
302-0042 SHA $31,000
302-0890 FTF $1,496,000
20.20.201.010 $1,527,000

10-3202
SHOPP/17-18

CON ENG
$290,000
CONST

$1,579,000
1016000075

4
1C460

$1,817,000

Tuolumne
10-Tuo-120

Var

15

In San Diego County, at various locations.
Outcome/Output: Improve safety during wet weather
conditions by grooving pavement, placing high friction
surface treatment (HFST), and upgrading lighting.  This
project will reduce the number and severity of collisions.

Performance Measure:
Planned: 101.0, Actual: 101.0  Collision(s) reduced 

Preliminary
Engineering Budget Expended
PA&ED $0 $
PS&E $686,000 $581,126.90
R/W Supp $0 $

(CEQA - CE, 12/21/2016; Re-validation 3/16/2018)
(NEPA - CE, 12/21/2016; Re-validation 3/16/2018)

Allocation Date: 04/04/18

001-0890 FTF $509,000
20.10.201.010

2017-18
302-0042 SHA $63,000
302-0890 FTF $3,092,000
20.20.201.010 $3,155,000

11-1202
SHOPP/17-18

CON ENG
$435,000
$509,000
CONST

$3,031,000
1116000039

4
42440

$3,664,000

San Diego
11-SD-5

Var.

16

In the cities of San Diego and Santee, from Mast
Boulevard Undercrossing to Mission Gorge Road
Undercrossing.   Outcome/Output: Improve safety by
constructing median cable barrier and vegetation
control.  This project will reduce the number and
severity of collisions.

Performance Measure:
Planned: 10.0, Actual: 10.0  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $
PS&E $742,000 $486,102.71
R/W Supp $0 $

(CEQA - CE, 12/20/2016; Re-validation 2/26/2018)
(NEPA - CE, 12/20/2016; Re-validation 2/26/2018)

Allocation Date: 04/04/18

001-0890 FTF $524,000
20.10.201.010

2017-18
302-0042 SHA $32,000
302-0890 FTF $1,555,000
20.20.201.010 $1,587,000

11-1180
SHOPP/17-18

CON ENG
$524,000
CONST

$2,310,000
1115000083

4
42120

$2,111,000

San Diego
11-SD-52
13.3/14.8

17
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Irvine, from 0.1 mile south of Alton Parkway to 0.8
mile south of Jeffrey Road.  Outcome/Output: Improve
safety during wet pavement conditions by overlaying 
northbound lanes with Open Graded Asphalt Concrete
(OGAC) and upgrading guardrail.  This project will
reduce the number and severity of collisions.

Performance Measure:
Planned: 70, Actual: 70  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $195,000 $212,682
PS&E $562,000 $439,210
R/W Supp $0 $0

(CEQA - CE, 11/15/2017)
(NEPA - CE, 11/15/2017)

Allocation Date: 03/09/18

001-0890 FTF $500,000
20.10.201.010

2017-18
302-0042 SHA $60,000
302-0890 FTF $2,940,000
20.20.201.010 $3,000,000

12-2751B
SHOPP/17-18

CON ENG
$425,000
$500,000
CONST

$3,000,000
1214000076

4
0N650

$3,500,000

Orange
12-Ora-5

22.0/R24.3

18

In Santa Margarita, at the Santa Margarita Parkway
northbound off/on ramps.   Outcome/Output: Improve
safety by improving corner sight distance on the off-
ramp and improving the vertical curve, cross slope,
drainage and applying high friction surface treatment to
the ramps.  This project will reduce the number and 
severity of collisions.

Performance Measure:
Planned: 55, Actual: 55  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $279,000 $264,222
PS&E $658,000 $11,681
R/W Supp $13,000 $7,068.31

(CEQA - CE, 8/4/2017; Re-validation 3/8/2018)
(NEPA - CE, 8/4/2017; Re-validation 3/8/2018)

Allocation Date: 04/09/18 

001-0890 FTF $413,000
20.10.201.010

2017-18
302-0042 SHA $20,000
302-0890 FTF $996,000
20.20.201.010 $1,016,000

12-5492E
SHOPP/17-18

CON ENG
$413,000
CONST

$1,192,000
1213000194

4
0N300

$1,429,000

Orange
12-Ora-241
18.3/18.7

19
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

#

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-16 Delegated Allocations

Dist County Route Postmile Location/Description EA1
Program

Code
Original

Est. Allocations

Back to

492101 01 Hum 299 21.0/34.3 Rehabilitate drainage systems to
protect the structural integrity of the
highway.

201.151 $926,000 $956,000

2F2402 03 ED 193 4.2/10.9 Construct turnouts to enable
vehicles to pass slow moving
vehicles.

201.310 $800,000 $713,000

0H8603 03 ED Var R11.0/31.5 Replace aging and obsolete crash
cushions which would improve
maintenance workers safety and 
meet current standard.

201.015 $720,000 $738,000

2H0904 03 Nev 49 6.3/6.7 Improve the superelevation to
current standards to reduce the
amount of drivers drifting over onto
edge of traveled way and the
rumble strips.

201.015 $475,000 $514,000

0P6105 04 CC 680 R2.6/R4.4 Establish new recycled water
sources and retrofit existing
irrigation systems in order to
maintain and continue good water
management practices.

201.210 $750,000 $747,000

0V2706 06 Fre 41 R31.6 Install concrete guardrail to improve
safety.

201.015 $830,000 $521,000

0S5507 06 Ker 99 32.4 Close median gap to accommodate
standard inside shoulder widths.

201.235 $1,235,000 $1,214,000

4T9908 07 LA 1 20.9/21.2 Construct and upgrade the
pedestrian access and mobility in
compliance with the Americans with
Disabilities Act (ADA) Standards.

201.361 $620,000 $376,000

4U0009 07 Ven 101 R0.1/R4.5 Provide landscaping and irrigation
within the project limits and
modify/improve some minor
electrical items.

201.210 $852,000 $850,000

4T86010 07 Ven 118 12.6/13.7 Install traffic control signal to
alleviate congestion, enhance the
safety, operation and improve
visibility for drivers at the subject
intersection.

201.310 $550,000 $649,000

1H09011 08 Riv 15 43.5 Construct a second left-turn lane to
improve traffic operations.

201.310 $785,000 $883,000

0P49012 08 Riv 60 12.1/12.9 Replace existing guardrail to
improve safety.

201.015 $1,245,000 $1,241,000

1E97213 08 Riv 111 55.9/63.4 Replace existing metal beam
guardrail to improve safety.

201.015 $900,000 $989,000

1E98214 08 SBd 18 34.5/36.2 Installation of guardrail to improve
safety.

201.015 $525,000 $600,000
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

#

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-16 Delegated Allocations

Dist County Route Postmile Location/Description EA1
Program

Code
Original

Est. Allocations

Back to

3641015 09 Iny 168 16.6/17.5 Install traffic control signal to
alleviate congestion.

201.310 $400,000 $400,000

0Q66016 12 Ora 55 5.5/6.3 Replace broken concrete slab
pavement to improve ride quality.

201.121 $1,250,000 $1,250,000

0Q46017 12 Ora 55 17.0 Construct Park and Ride lot to
provide additional parking spaces.

201.310 $1,250,000 $1,250,000
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

Near Clearlake Oaks, on Route 20, from 0.5 mile west
to 0.2 mile east of Route 53; also on Route 53, from 0.4
mile south of Route 20 to Route 20.   Outcome/Output:
Improve safety by constructing roundabout, frontage 
road, and bike/pedestrian access, and replace lighting
at the intersection of Route 20 and Route 53. This
project will reduce the number and severity of collisions
at this intersection.

Performance Measure:
Planned: 40, Actual: 40  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $706,000 $681,415
PS&E $1,168,000 $1,121,449
R/W Supp $291,000 $195,272

(CEQA - CE, 08/29/2016; Re-validation 02/26/2018)
(NEPA - CE, 08/29/2016; Re-validation 02/26/2018)

Allocation Date: 03/23/18

001-0890 FTF $1,559,000
20.10.201.010

2017-18
302-0042 SHA $160,000
302-0890 FTF $7,852,000
20.20.201.010 $8,012,000

01-3096
SHOPP/17-18

CON ENG
$1,381,000
$1,559,000

CONST
$6,860,000

0113000060
4

0C810

$9,571,000

Lake
01-Lak-20

1

Near Susanville, from 1.1 miles south to Antelope
Radio Street.   Outcome/Output: Improve safety by
realigning roadway curves, widening lane and shoulder
widths, and improving sight distance.  This project will
reduce the number and severity of collisions.

Performance Measure:
Planned: 20, Actual: 20  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $450,000 $323,262
PS&E $860,000 $735,124
R/W Supp $200,000 $44,536

(CEQA - CE, 12/05/2016; Re-validation 03/01/2018)
(NEPA - CE, 12/05/2016; Re-validation 03/01/2018)

Allocation Date: 03/12/18

001-0890 FTF $771,000
20.10.201.010

2017-18
302-0042 SHA $85,000
302-0890 FTF $4,159,000
20.20.201.010 $4,244,000

02-3594
SHOPP/17-18

CON ENG
$660,000
$771,000
CONST

$3,548,000
0215000063

4
0H630

$5,015,000

Lassen
02-Las-139

6.2/7.3

2
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In and near Vacaville and Dixon, from 0.2 mile west of
Gibson Canyon Creek Bridge to 1.5 miles east of Pitt
School Road.   Outcome/Output: Improve safety by 
replacing temporary barrier with standard median 
concrete barrier. This project will reduce the number
and severity of collisions.

Performance Measure:
Planned: 78, Actual: 78  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $2,600,000 $1,783,025
R/W Supp $200,000 $2,824

(CEQA - CE, 06/19/2008; Re-validation 01/11/2018)
(NEPA - CE, 06/19/2008; Re-validation 01/11/2018)

Allocation Date: 04/11/18

001-0890 FTF $2,600,000
20.10.201.010

2017-18
302-0042 SHA $294,000
302-0890 FTF $14,389,000
20.20.201.010 $14,683,000

04-0876B
SHOPP/17-18

CON ENG
$2,600,000

CONST
$14,700,000
0412000497

4
4A110

$17,283,000

Solano
04-Sol-80
30.9/38.4

3

Near Watsonville, realign Carlton Road.
Outcome/Output: Improve safety by constructing a new
intersection and a left-turn channelization.  This project
will reduce the number and severity of collisions.

Performance Measure:
Planned: 31, Actual: 31  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $587,000 $543,306
PS&E $1,135,000 $956,449
R/W Supp $401,000 $145,400

(CEQA - CE, 05/10/2016; Re-validation 01/24/2018)
(NEPA - CE, 5/10/2016; Re-validation 1/24/2018)

Allocation Date: 03/26/18 

001-0890 FTF $876,000
20.10.201.010

2017-18
302-0042 SHA $59,000
302-0890 FTF $2,916,000
20.20.201.010 $2,975,000

05-2506
SHOPP/17-18

CON ENG
$757,000
$876,000
CONST

$2,700,000
0513000103

4
1F350

$3,851,000

Santa Cruz
05-SCr-129

3.0/3.5

4
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Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description 
Allocation History

Near Stratford, from 0.3 mile north of Kings Avenue to
0.3 mile north of Kansas Avenue.   Outcome/Output:
Improve safety by installing left turn channelization and
right turn widening.  This project will reduce the number
and severity of collisions.

Performance Measure:
Planned: 20, Actual: 11  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $600,000 $454,302
PS&E $700,000 $485,876
R/W Supp $200,000 $109,801

(CEQA - ND, 08/04/2016; Re-validation 01/30/2018)
(NEPA - CE, 8/4/2016; Re-validation 1/30/2018)

(Future consideration of funding approved under
Resolution E-16-88; December 2016.)

Allocation Date: 03/09/18

001-0890 FTF $555,000
20.10.201.010

2017-18
302-0042 SHA $29,000
302-0890 FTF $1,407,000
20.20.201.010 $1,436,000

06-6734
SHOPP/17-18

CON ENG
$480,000
$555,000
CONST

$1,370,000
0615000041

4
0T240

$1,991,000

Kings
06-Kin-41
34.5/35.0

5

In the city of Los Angeles (Wilmington), at North Fries
Avenue.  Outcome/Output: Improve safety by installing 
new traffic signal and surveillance system, safety
lighting, pedestrian crosswalks and upgrade to ADA
compliant curb ramps.  This project will reduce the
number and severity of collisions. 

Performance Measure:
Planned: 13, Actual: 13  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $750,000 $400,552
R/W Supp $178,000 $4,800

(CEQA - CE, 6/3/2016; Re-validation 12/21/2017)
(NEPA - CE, 6/3/2016; Re-validation 12/21/2017)

Allocation Date: 04/13/18 

001-0890 FTF $665,000
20.10.201.010

2017-18
302-0042 SHA $11,000
302-0890 FTF $556,000
20.20.201.010 $567,000

07-5085
SHOPP/17-18

CON ENG
$665,000
CONST

$515,000
0716000234

4
33170

$1,232,000

Los Angeles
07-LA-1

10.7

6

Page 3



Amount by
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2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
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May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Malibu, from Puerco Canyon Road to 0.2 mile east of
Corral Canyon Road.   Outcome/Output: Improve safety
by reconstructing raised median island.  This project will
reduce the number and frequency of collisions.

Performance Measure:
Planned: 7, Actual: 7  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $650,000 $584,990
PS&E $800,000 $389,924
R/W Supp $80,000 $0

(CEQA - CE, 1/6/2017)
(NEPA - CE, 1/6/2017)

Allocation Date: 04/06/18

001-0890 FTF $1,190,000
20.10.201.010

2017-18
302-0042 SHA $47,000
302-0890 FTF $2,279,000
20.20.201.010 $2,326,000

07-4650
SHOPP/17-18

CON ENG
$1,000,000
$1,190,000

CONST
$4,405,000

0713000310
4

29930

$3,516,000

Los Angeles
07-LA-1

49.3/50.2

7

Near Baker, from 2.5 miles north of Bailey Road to 1.2
miles south of Nipton Road.  Outcome/Output: Increase
safety during wet weather conditions by grindng
existing pavement and overlaying with Open Graded
Friction Course (OGFC).  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 40, Actual: 40  Collision(s) reduced 

Preliminary
Engineering Budget Expended
PA&ED $300,000 $243,744
PS&E $480,000 $281,343
R/W Supp $20,000 $3,234

(CEQA - CE, 3/9/2017; Re-validation 10/26/2017)
(NEPA - CE, 3/9/2017; Re-validation 10/26/2017)

Allocation Date: 03/14/18 

001-0890 FTF $600,000
20.10.201.010

2017-18
302-0042 SHA $20,000
302-0890 FTF $976,000
20.20.201.010 $996,000

08-3005M
SHOPP/17-18

CON ENG
$570,000
$600,000
CONST

$987,000
0816000005

4
1G460

$1,596,000

San Bernardino
08-SBd-15
174.0/175.0

8

Near Needles, from 2.7 miles to 3.1 miles north of
Havasu Lake Road.   Outcome/Output: Improve safety
by widening shoulders to make standard and installing
shoulder rumble strips.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 11, Actual: 11  Collision(s) Reduced 

Preliminary
Engineering Budget Expended
PA&ED $552,000 $524,301
PS&E $600,000 $443,626
R/W Supp $100,000 $23,018

(CEQA - CE, 4/6/2017; Re-validation 6/28/2017)
(NEPA - CE, 4/6/2017; Re-validation 6/28/2017)

Allocation Date: 02/13/18 

001-0890 FTF $550,000
20.10.201.010

2017-18
302-0042 SHA $23,000
302-0890 FTF $1,103,000
20.20.201.010 $1,126,000

08-0238T
SHOPP/16-17

CON ENG
$550,000
CONST

$1,126,000
0816000072

4
1E581

$1,676,000

San Bernardino
08-SBd-95
40.0/40.4

9
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2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations
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May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Amador and Alpine Counties on Routes 16, 49, 88,
and 104 at various locations.   Outcome/Output:
Improve safety by constructing centerline and shoulder
rumble strips.  This project will reduce the number and
severity of collisions.

Performance Measure:
Planned: 263, Actual: 241  Collision(s) reduced 

Preliminary
Engineering Budget Expended
PA&ED $409,000 $213,473
PS&E $837,000 $272,160
R/W Supp $57,000 $0

(CEQA - CE, 12/13/2016; Re-validation 11/29/2017)
(NEPA - CE, 12/13/2016; Re-validation 11/29/2017)

Allocation Date: 03/21/18

001-0890 FTF $600,000
20.10.201.010

2017-18
302-0042 SHA $47,000
302-0890 FTF $2,293,000
20.20.201.010 $2,340,000

10-3178
SHOPP/17-18

CON ENG
$870,000
$600,000
CONST

$4,250,000
1016000127

4
1C430

$2,940,000

Amador
10-Ama-88

Var

10

Near the community of Mariposa, from Mt. Bullion
Cutoff Road to Madera County line at various locations;
also, in Tuolumne County near Sonora on Route 49
from PM 0.5 to R27.5 at various locations.
Outcome/Output: Improve safety by constructing
centerline, shoulder, and edgeline rumble strips.  This
project will reduce the number and severity of collisions.

Performance Measure:
Planned: 33, Actual: 33  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $281,000 $142,400
PS&E $725,000 $249,215
R/W Supp $30,000 $0

(CEQA - CE, 11/30/2016; Re-validation 12/05/2017)
(NEPA - CE, 11/30/2016; Re-validation 12/5/2017)

Allocation Date: 03/26/18

001-0890 FTF $363,000
20.10.201.010

2017-18
302-0042 SHA $22,000
302-0890 FTF $1,056,000
20.20.201.010 $1,078,000

10-3201
SHOPP/17-18

CON ENG
$363,000
CONST

$1,560,000
1016000126

4
1E570

$1,441,000

Mariposa
10-Mpa-49

0.3/23.0

11
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In San Joaquin and Stanislaus counties on Routes 4
and 88 at various locations.   Outcome/Output: Improve
safety by constructing centerline, shoulder, and 
edgeline rumble strips.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 82, Actual: 92  Collision(s) reduced 

Preliminary
Engineering Budget Expended
PA&ED $287,000 $171,559
PS&E $295,000 $282,930
R/W Supp $4,000 $0

(CEQA - CE, 1/12/2017; Re-validation 1/30/2018)
(NEPA - CE, 1/12/2017; Re-validation 1/30/2018)

Allocation Date: 04/04/18 

001-0890 FTF $355,000
20.10.201.010

2017-18
302-0042 SHA $28,000
302-0890 FTF $1,355,000
20.20.201.010 $1,383,000

10-3204
SHOPP/17-18

CON ENG
$330,000
$355,000
CONST

$1,403,000
1016000085

4
1C480

$1,738,000

San Joaquin
10-SJ-4

Var

12

In Manteca, from 0.4 mile to 0.8 mile north of Austin
Road.   Outcome/Output: Install median barrier to
reduce the number and severity of collisions. 

Performance Measure:
Planned: 3, Actual: 3  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $155,000 $154,783
PS&E $307,000 $204,533
R/W Supp $2,000 $1,045

(CEQA - CE, 4/24/2017; Re-validation 1/29/2018)
(NEPA - CE, 5/9/2017; Re-validation 1/29/2018)

Allocation Date: 04/10/18 

001-0890 FTF $206,000
20.10.201.010

2017-18
302-0042 SHA $8,000
302-0890 FTF $403,000
20.20.201.010 $411,000

10-3216
SHOPP/17-18

CON ENG
$206,000
CONST

$361,000
1016000144

4
1F730

$617,000

San Joaquin
10-SJ-99
5.3/5.7

13

In and near Sonora, from Route 49 to east of Clarks
Fork Road at various locations.   Outcome/Output:
Improve safety by constructing centerline, shoulder,
and edgeline rumble strips.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 83, Actual: 83  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $183,000 $166,543
PS&E $427,000 $210,424
R/W Supp $5,000 $0

(CEQA - CE, 1/5/2017; Re-validation 10/17/2017)
(NEPA - CE, 1/5/2017; Re-validation 10/17/2017)

Allocation Date: 04/10/18

001-0890 FTF $364,000
20.10.201.010

2017-18
302-0042 SHA $22,000
302-0890 FTF $1,086,000
20.20.201.010 $1,108,000

10-3195
SHOPP/17-18

CON ENG
$364,000
CONST

$1,285,000
1016000103

4
1C440

$1,472,000

Tuolumne
10-Tuo-108
R0.0/50.0

14
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Tuolumne, Stanislaus, and Mariposa Counties, on
Routes 120 and 108 at various locations.
Outcome/Output: Improve safety by constructing
centerline, shoulder, and edgeline rumble strips.  This
project will reduce the number and severity of collisions.

Performance Measure:
Planned: 54, Actual: 54  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $195,000 $157,404
PS&E $333,000 $276,492
R/W Supp $4,000 $0

(CEQA - CE, 02/06/2017; Re-validation 12/20/2017)
(NEPA - CE, 2/6/2017; Re-validation 12/20/2017)

Allocation Date: 03/26/18 

001-0890 FTF $290,000
20.10.201.010

2017-18
302-0042 SHA $31,000
302-0890 FTF $1,496,000
20.20.201.010 $1,527,000

10-3202
SHOPP/17-18

CON ENG
$290,000
CONST

$1,579,000
1016000075

4
1C460

$1,817,000

Tuolumne
10-Tuo-120

Var

15

In San Diego County, at various locations.
Outcome/Output: Improve safety during wet weather
conditions by grooving pavement, placing High Friction
Surface Treatment (HFST), and upgrading lighting. 
This project will reduce the number and severity of
collisions.

Performance Measure:
Planned: 101, Actual: 101  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $686,000 $581,127
R/W Supp $0 $0

(CEQA - CE, 12/21/2016; Re-validation 3/16/2018)
(NEPA - CE, 12/21/2016; Re-validation 3/16/2018)

Allocation Date: 04/04/18

001-0890 FTF $509,000
20.10.201.010

2017-18
302-0042 SHA $63,000
302-0890 FTF $3,092,000
20.20.201.010 $3,155,000

11-1202
SHOPP/17-18

CON ENG
$435,000
$509,000
CONST

$3,031,000
1116000039

4
42440

$3,664,000

San Diego
11-SD-5

Var

16
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Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In the cities of San Diego and Santee, from Mast
Boulevard Undercrossing to Mission Gorge Road
Undercrossing.   Outcome/Output: Improve safety by
constructing median cable barrier and vegetation
control.  This project will reduce the number and
severity of collisions.

Performance Measure:
Planned: 10, Actual: 10  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $742,000 $486,103
R/W Supp $0 $0

(CEQA - CE, 12/20/2016; Re-validation 2/26/2018)
(NEPA - CE, 12/20/2016; Re-validation 2/26/2018)

Allocation Date: 04/04/18

001-0890 FTF $524,000
20.10.201.010

2017-18
302-0042 SHA $32,000
302-0890 FTF $1,555,000
20.20.201.010 $1,587,000

11-1180
SHOPP/17-18

CON ENG
$524,000
CONST

$2,310,000
1115000083

4
42120

$2,111,000

San Diego
11-SD-52
13.3/14.8

17

In Irvine, from 0.1 mile south of Alton Parkway to 0.8
mile south of Jeffrey Road.  Outcome/Output: Improve
safety during wet pavement conditions by overlaying
northbound lanes with Open Graded Asphalt Concrete
(OGAC) and upgrading guardrail.  This project will
reduce the number and severity of collisions.

Performance Measure:
Planned: 70, Actual: 70  Collision(s) reduced 

Preliminary
Engineering Budget Expended
PA&ED $195,000 $212,682
PS&E $562,000 $439,210
R/W Supp $0 $0

(CEQA - CE, 11/15/2017)
(NEPA - CE, 11/15/2017)

Allocation Date: 03/09/18

001-0890 FTF $500,000
20.10.201.010

2017-18
302-0042 SHA $60,000
302-0890 FTF $2,940,000
20.20.201.010 $3,000,000

12-2751B
SHOPP/17-18

CON ENG
$425,000
$500,000
CONST

$3,000,000
1214000076

4
0N650

$3,500,000

Orange
12-Ora-5

22.0/R24.3

18
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Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Santa Margarita, at the Santa Margarita Parkway
northbound off/on ramps.   Outcome/Output: Improve
safety by improving corner sight distance on the off-
ramp and improving the vertical curve, cross slope,
drainage and applying high friction surface treatment to
the ramps.  This project will reduce the number and 
severity of collisions.

Performance Measure:
Planned: 55, Actual: 55  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $279,000 $264,222
PS&E $658,000 $11,681
R/W Supp $13,000 $7,068

(CEQA - CE, 8/4/2017; Re-validation 3/8/2018)
(NEPA - CE, 8/4/2017; Re-validation 3/8/2018)

Allocation Date: 04/09/18 

001-0890 FTF $413,000
20.10.201.010

2017-18
302-0042 SHA $20,000
302-0890 FTF $996,000
20.20.201.010 $1,016,000

12-5492E
SHOPP/17-18

CON ENG
$413,000
CONST

$1,192,000
1213000194

4
0N300

$1,429,000

Orange
12-Ora-241
18.3/18.7

19
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California's economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 3.2a. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming

Subject:  STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS 

SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of 
construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY) 2016-17 and FY 2017-18. 

In FY 2016-17, the California Transportation Commission (Commission) voted 524 State-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of April 11, 2018,   
521 projects totaling $2.25 billion have been awarded.  Funds for one project have lapsed. 

In FY 2017-18, the Commission voted 262 State-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of April 11, 2018, 222 projects totaling $1.16 billion have 
been awarded.  Funds for one project have lapsed. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08, which formalizes the 
condition of allocation that requires projects to be ready to proceed to construction within six months of 
allocation.  The policy also requires that projects that are not awarded within four months of allocation 
be reported to the Commission. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

FY 2016-17 Allocations 

Month Allocated 

No. 
Projects 
Voted 

 

Voted 
Projects 
$ X 1000 

CON SUP 

Voted 
Projects 
$ X 1000 
CONST 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No. 
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within 
4 months 

No. 
Projects 
Awarded 

within 
6 months 

August 2016 117 $129,968 $735,765 117 0 $672,095 0 72 107 

October 2016 41 $27,819 $173,552 41 0 $167,519 0 31 40 

December 2016 26 $23,811 $234,145 26 0 $214,452 0 17 25 

January 2017 20 $8,742 $44,515 20 0 $37,498 0 14 18 

March 2017 73 $42,129 $181,623 72 1 $198,134 0 63 68 

May 2017 144 $90,949 $397,501 143 0 $438,473 1 129 136 

June 2017 103 $109,312 $500,062 102 0 $519,382 1 85 95 

TOTAL 524 $432,730 $2,267,163 521 1 $2,247,553 2 411 489 
 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  FY 2016-17 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
FY 2017-18 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

CON SUP 

Voted 
Projects 
$ X 1000 
CONST 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2017 116 $170,800 $928,504 109 0 $774,079 7 65 94 
October 2017 34 $28,744 $147,145 31 1 $100,531 4 25 29 

December 2017 36 $19,279 $156,677 34 0 $106,261 2 32 34 

January 2018 35 $41,419 $178,910 20 0 $67,500 15 20 20 

March 2018 41 $25,921 $159,071 28 0 $113,007 13 28 28 

TOTAL 262 $286,163 $1,570,307 222 1 $1,161,378 41 170 205 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  FY 2017-18 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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Work DescriptionDist-PPNO EA Allocation Amt.
Allocation

Date

FY 2016-17 Project Award Status
Award

Deadline Project Status

Near Buttonwillow, at the northbound and southbound
Buttonwillow safety roadside rest areas. Upgrade water
and waste water systems.

0Q620 5/17/1706-6662 8/31/18 $3,400,000 Project was advertised on 6/19/17.  Bids were opened 
on 7/25/17.  All bids were rejected on 8/30/17.  A 
nine-month time extension was approved at the 
December 2017 CTC Meeting.

In San Rafael, at the Route 101/580 interchange. Repair
sinking pavement and drainage systems.

2J480 $3,173,0006/28/1704-1487B 9/30/18 Project was advertised on 3/30/17.  Bids were
opened on 9/26/17.  A nine-month time extension
was approved at the January 2018 CTC Meeting.

Work DescriptionDist-PPNO EA Allocation Amt.
Allocation

Date

FY 2017-18 Project Award Status
Award

Deadline Project Status

In and near Susanville, from 0.3 mile east of Eagle Lake
Road to Route 395. Rehabilitate pavement.

4F990 $14,166,0008/16/1702-3529 8/31/18 Project was advertised on 9/25/17.  Bids were
opened on 11/1/17.  The Department rejected all
bids on 12/7/17.  The project was re-packaged on
12/15/17 and re-advertised on 1/8/18.  Bids were
opened on 2/13/18.  A six-month time extension
was approved at the March 2018 CTC Meeting.

In Sebastopol, from Keating Avenue to Willow Street in
southbound direction (Main Street); also from McKinley
Street to Joe Rodora Trail in northbound direction
(Petaluma Avenue). Upgrade curb ramps, driveways and
sidewalks.

1G840 $4,091,0008/16/1704-0730E 10/31/19 Project was advertised on 10/9/17. Bids were
opened on 11/15/17.  The Department delayed
the award of this project to address concerns from
new City of Sebastopol personnel and other
stakeholders.  A twenty-month time extension was
approved at the March 2018 CTC Meeting.

In the City and County of San Francisco, on Routes 80
and 82 at various locations; also in Santa Clara County,
on Routes 82, 130, and 152 at various locations. Install
pedestrian crosswalk safety enhancements.

4H751 $5,747,0008/16/1704-0158G 11/30/18 Project was advertised on 10/9/17.  Bids were
opened on 11/9/17.  All bids were rejected on
12/13/17.  Project will be re-advertised on
6/12/18.  Bid opening is scheduled for 7/10/18.  A
nine-month time extension was approved at the
March 2018 CTC Meeting.

In cities of Los Angeles, South Pasadena, and Pasadena,
from West Sunset Boulevard to East Glenarm Street.
Enhance highway worker safety by installing
Maintenance Vehicle Pullouts, access gates and other
measures.

29530 8/16/1707-4588 8/31/18 $2,863,000 Project was advertised on 12/4/17.  Bids were
opened on 1/31/18.  A six-month time extension
was approved at the March 2018 CTC Meeting.
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In the city of Los Angeles, at Santa Monica Viaduct (Br.
No. 53-1301). Paint and rehabilitate bridge.

29660 $66,880,0008/16/1707-4599 8/31/18 Project was advertised on 12/11/17.  Bids will be
opened on March 22, 2018.  A six-month time
extension was approved at the March 208 CTC
meeting.

In the cities of Los Angeles, Pasadena and South
Pasadena, from Stadium Way to Arroyo Drive and on
northbound off-ramp to Route 5. Upgrade metal beam
guardrail, install concrete barrier, removed raised island,
and install safety lighting.

29750 $9,491,0008/16/1707-4617 8/31/18 Project was advertised on 12/4/17.  Bids were
opened on 1/31/18.  A six-month time extension
was approved at the March 2018 CTC Meeting.

In the cities of Los Angeles, Glendale and Burbank, from
Main street to south of Verdugo Avenue. Pavement
rehabilitation.

30800 $3,580,0008/16/1707-4775 8/31/18 Project was advertised on 1/8/18.  Bids will be
opened on 2/27/18.  A six-month time extension
was approved at the March 2018 CTC Meeting.

Near Trinidad at 1.9 miles south of Kane Road; also at
1.3 miles north of Kane Road (PM T113.8).
Environmental mitigation for EA 0B420.

0B421 $800,00010/18/1701-2472 4/30/18 Project was advertised on 10/19/17.  Bids were
opened on 3/1/18.  A concurrent time extension is
being requested at the May 2018 CTC Meeting.

In Alameda, Contra Costa, and Solano Counties, on
Routes 80, 580 and 980 at various locations.  Install
traffic operations systems (TOS).

15500 $40,973,00010/18/1704-0064A 4/30/18 Project was advertised on 3/12/18.  Bids will be
opened on 5/10/18.  A concurrent time extension
is being requested at the May 2018 CTC Meeting.

In Richmond, at Scofield Avenue Undercrossing No. 28
-140L/R. Seismic retrofit.

4G890 $14,372,00010/18/1704-0086R 4/30/18 Project was advertised on 2/5/18.  Bids were
opened on 4/11/18.   A concurrent time extension
is being requested at the May 2018 CTC Meeting.

Near Ludlow, from Crucero Road 0.4 mile west of Banger
Wash.  Regrade median cross-slope.

0R160 $26,121,00010/18/1708-0206Y 4/30/18 Project was advertised on 1/2/18.  Bids were
opened on 2/28/18.  As of 4/16/18, the
Department has determined that this allocation
will lapse.

In Alameda, Contra Costa, and Solano Counties, on
Routes 80, 580 and 980 at various locations. Install
traffic operations systems (TOS).

15500 $270,00012/6/1704-0064A 6/30/18 Project was advertised on 3/12/18.  Bids will be
opened on 5/10/18.  A concurrent time extension
is being requested at the May 2018 CTC Meeting.

In and near San Diego, at the Route 11/125/905
Separation. Construct southbound freeway to freeway
connectors from Route 125 to eastbound Route 905 and
Route 11.

28882 12/6/1711-1035 6/30/18 $49,747,000 Project was scheduled to be advertised on
1/22/18.  Bids were scheduled to be opened on
3/14/18.  The Department has determined that it
will delay the advertisement of this project for
updated federal funding changes.  A concurrent
time extension is being requested at the May 2018
CTC Meeting.



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

. 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 3.2b. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE STIP PROJECTS, PER STIP GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year 
(FY) 2015-16, FY 2016-2017 and FY 2017-18. 

In FY 2015-16, the California Transportation Commission (Commission) allocated $87,547,000 
to construct 30 locally-administered STIP projects.  As of April 11, 2018, 29 projects totaling 
$85,547,000 have been awarded.  One project has received a time extension.  

In FY 2016-17, the Commission allocated $8,736,000 to construct 11 locally-administered STIP 
projects.  As of April 11, 2018, 10 projects totaling $8,351,000 have been awarded.  One project 
has received a time extension. 

In FY 2017-18, the Commission allocated $7,397,000 to construct eight locally-administered 
STIP project.  As of April 11, 2018, one project totaling $1,846,000 have been awarded. 

BACKGROUND: 

Current STIP Guidelines require projects to be ready to proceed to construction within six months 
of allocation.  The policy also requires the Department to report to the Commission on those 
projects that have not been awarded within four months of allocation. 
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FY 2015-16 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000’s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2015 5 $7,397 

 

5 0 0 2 4 
October 2015 3 $3,928 3 0 0 0 3 
December 2015 0 $0 0 0 0 0 0 
January 2016 3 $1,852 3 0 0 2 3 
March 2016 6 $8,628 6 0 0 2 6 
May 2016 9 $62,535 8 0 1 6 7 
June 2016 4 $3,207 4 0 0 3 4 

TOTAL 30 $87,547 29 0 1 15 27 

 
 

FY 2016-17 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2016 0 $0 

 

0 0 0 0 0 
October 2016 2 $1,392 1 0 1 0 0 
December 2016 1 $190 1 0 0 0 1 
January 2017 0 $0 0 0 0 0 0 
March 2017 2 $150 2 0 0 2 2 

May 2017 2 3,442 2 0 0 1 1 

June 2017 4 $3,562 4 0 0 1 3 

TOTAL 11 $8,736 10 0 1 4 7 

 
FY 2017-18 Allocations  

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2017 0 $0 

 

0 0 0 0 0 
October 2017 1 $1,846 1 0 0 0 1 

 

 

December 2017 0 $0 0 0 0 0 0 
January 2018 2 $1,356 0 0 2 0 0 
March 2018 5 $4,195 0 0 5 0 0 

TOTAL 8 $7,397 1 0 7 0 1 

 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional 
Rideshare Program allocations, as no contract is awarded for these programs. 
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

(1) This extension deadline was approved in December 2016 (Waiver 16-45) 
(2) This extension deadline was approved in March 2017 (Waiver 17-06) 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline 
Allocation 
Amount 

 
  

Project 
Status 

City of Galt C Street/Central Galt Complete Streets 03-6576 19-May-16 30-Jun-18 $2,000,000 (1)  The project will award by the 
extended deadline. 

Mendocino County Brandscomb Road Bridge 01-4517 21-Oct-16 30-Jun-18 $385,000 (2)  The project will award by the 
extended deadline. 

City of Yreka Oregon Street Rehabilitation  02-2518 01-Feb-18 31-Jul-18 $732,000   The project will award by the 
deadline. 

City of Willows Sycamore Street Rehabilitation 03-1322 01-Feb-18 31-Jul-18 $624,000   The project will award by the 
deadline. 

City of Alturas Pedestrian Improvements along 
Alturas Central Business District 

02-2534 22-Mar-18 30-Sep-18 $942,000   The project will award by the 
deadline. 

City of Alturas Oak and Juniper Street Rehabilitation 02-2535 22-Mar-18 30-Sep-18 $890,000   The project will award by the 
deadline. 

City of Mt. Shasta Ream Avenue Rehabilitation 02-2544 22-Mar-18 30-Sep-18 $389,000   The project will award by the 
deadline. 

Colusa County Norman Road Rehabilitation 03-2853 22-Mar-18 30-Sep-18 $1,267,000   The project will award by the 
deadline. 

City of Scotts Valley Glen Canyon Road/Green Hills 
Road/S. Navarra Drive Bike Corridor 
and Roadway Preservation 

05-2734 22-Mar-18 30-Sep-18 $707,000   The project will award by the 
deadline. 

Grand Total          $7,936,000               
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  M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 3.2c. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE ACTIVE TRANSPORTATION PROGRAM PROJECTS, PER 
ATP GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 
received a construction allocation in Fiscal Year (FY) 2016-17 and FY 2017-18. 

In FY 2016-17, the Commission allocated $153,030,000 to construct 113 ATP projects.  As of 
April 11, 2018, 102 projects totaling $126,841,000 have been awarded.  Ten projects have 
approved time extensions.  One project has lapsed. 

In FY 2017-18, the Commission allocated $49,298,000 to construct 31 ATP projects.   
As of April 11, 2018, six projects have been awarded.  One project has an approved time 
extension.  Two projects have concurrent time extension requests on the May 2018 Commission 
meeting agenda. 

BACKGROUND: 

Current ATP Guidelines require projects to be ready to proceed to construction within six months 
of allocation.  The policy also requires the Department to report to the Commission on those 
projects that have not been awarded within four months of allocation.
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FY 2016-17 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
4 months 

No. 
Projects 
Awarded 

within 
6 months 

August 2016 11 $6,233 11 0 0         6         9 

October 2016 9 $10,958 9 0 0         1         6 

December 2016 16 $27,711 15 1 0         2      9 

January 2017 15 $25,061 14 0 1         2         8 

March 2017 15 $18,038 14 0 1         5         10 

May 2017 21 $31,338 18 0 3         4         12 

June 2017 26 $33,691 21 0 5         10                            20 

Total 113 $153,030 102 1    10            30         74 
 

FY 2017-18 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
4 months 

No. 
Projects 
Awarded 

within 
6 months 

August 2017 3 $3,154 2 0 1         2        2    

October 2017 5 $6,072 1 0 4           1        1 

December 2017 6 $9,880 1 0 5         1        1 

January 2018 7 $5,036 2 0 5         2        2 

March 2018 10 $25,156 0 0 10         0         0 

Total 31 $49,298 6 0       25         6        6 
 
                 Note: Includes all ATP Infrastructure and Non-Infrastructure projects.  
 
 
 
 
 
  



CHAIR AND COMMISSIONERS Reference No.:  3.2c. 
CALIFORNIA TRANSPORTATION COMMISSION May 16-17, 2018 
 Page 3 of 3 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
 
ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

 
Agency Name Project Title PPNO 

Allocation 
Date 

Award 
Deadline  

Allocation 
Amount  

Project 
Status 

City of Carson City of Carson Active Transportation 
Project 

07-4934 8-Dec-16 31-Dec-17  $1,436,000 (1) Lapsed. 

Imperial County Imperial County Pedestrian Master Plan 11-1233 29-Jun-17 30-Apr-18 
 

 $100,000 (5) The project will be awarded by 
the extended deadline. 

City of Redding Quartz Hill Improvements 02-2575 19-Oct-17 30-Apr-18  $3,177,000  A Concurrent Time Extension 
was submitted for the May 
2018 meeting. 

Riverside County Mecca Sidewalk and Roadway Safety 
Improvements 

08-1198A 19-Oct-17 30-Apr-18  $698,000  The project will be awarded by 
the deadline. 

Riverside County Mecca Sidewalk and Roadway Safety 
Improvements 

08-1198B 19-Oct-17 30-Apr-18  $13,000  The project will be awarded by 
the deadline. 

Southern California 
Association of Governments 

SCAG 2017 Active Transportation Safety 
& Encouragement Campaign 

07-5295 19-Oct-17 30-Apr-18  $1,784,000  The project will be awarded by 
the deadline. 

City of Indio Andrew Jackson Elementary Pedestrian 
Improvements 

08-1144 17-May-17 31-May-18  $2,374,000 (4) The project will be awarded by 
the extended deadline. 

City of Oakland International Boulevard Pedestrian 
Lighting and Sidewalk Repair Project 

04-2190C 17-May-17 31-May-18  $2,481,000 (3) The project will be awarded by 
the extended deadline. 

City of Monterey North Fremont Bike and Pedestrian Access 
and Safety Improvements 

05-2610 17-May-17 31-May-18  $5,638,000 (3) The project will be awarded by 
the extended deadline. 

City of Torrance Downtown Torrance Active 
Transportation Improvement Projects 

07-5132 17-Aug-17 30-Jun-18  $1,687,000 (5) The project will be awarded by 
the extended deadline. 

City of Merced State Highway 59 & BNSF RR Multi-Use 
Path 

10-3126 29-Jun-17 30-Jun-18  $834,000 (3) The project will be awarded by 
the extended deadline. 

City of Elk Grove Lower Laguna Creek Open Space Preserve 
Trail 

03-1677 7-Dec-17 30-Jun-18  $1,224,000  The project will be awarded by 
the deadline. 

City of Los Angeles Los Angeles River Bike Path, Headwaters, 
and Owensmouth – Mason 

07-5042 7-Dec-17 30-Jun-18  $5,432,000  The project will be awarded by 
the deadline. 

Los Angeles Unified School 
District 

Los Angeles Unified School District 
Middle School Bicycle Safety Physical 
Education Program 

07-5109 7-Dec-17 30-Jun-18  $1,359,000  The project will be awarded by 
the deadline. 

City of Downey Downey Bike Share and Safety Education 07-5127 7-Dec-17 30-Jun-18  $180,000  A Concurrent Time Extension 
was submitted for the May 
2018 meeting. 

Shasta County Junction School Safe Routes to School 02-2577 7-Dec-17 30-Jun-18  $377,000  The project will be awarded by 
the deadline. 

City of Folsom Oak Parkway Trail Under Crossing and 
Johnny Cash Trail Connection 

03-1683 19-Jan-17 31-Jul-18  $882,000 (2) The project will be awarded by 
the extended deadline. 

Tahoe Transportation  State Route 89 Fanny Bridge Community 
Revitalization Project – Active 
Transportation Improvements 

03-1524 16-Mar-17 31-Jul-18  $4,900,000 (3) The project will be awarded by 
the extended deadline. 

City of Victorville City of Victorville – Interagency Safe 
Routes to School Projects 

08-1158 29-Jun-17 31-Jul-18  $3,592,000 (4) The project will be awarded by 
the extended deadline. 

County of San Diego Safe Routes to School – Live Oak 
Elementary/Potter Junior High 

11-1158 29-Jun-17 31-Jul-18  $1,900,000 (4) The project will be awarded by 
the extended deadline. 

City of Los Angeles Sixth (6th) Street Viaduct Replacement 
Project: Bicycle and Pedestrian Facilities 

07-4931 29-Jun-17 31-Dec-18  $2,052,000 (4) The project will be awarded by 
the extended deadline. 

Grand Total                 $42,120,000   

(1) This extended deadline was approved in May 2017 (Waiver 17-12) 
(2) This extended deadline was approved in June 2017 (Waiver 17-13) 
(3) This extended deadline was approved in October 2017 (Waiver 17-39) 
(4) This extended deadline was approved in December 2017 (Waiver 17-47) 
(5) This extended deadline was approved in January/February 2018 (Waiver 18-02) 
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M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 3.3 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject:  STATUS OF PRECONSTRUCTION SUPPORT ALLOCATIONS FOR SHOPP PROJECTS 
PER THE TIMELY USE FUNDS POLICY 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item on the status of 
preconstruction support phases for State Highway Operation and Protection Program 
(SHOPP) allocated since June 2017.  The preconstruction support phases are Project Approval and 
Environmental Document (PA&ED), Plans, Specifications and Estimate (PS&E) and 
Right-of-Way Support (R/W Sup). 

In Fiscal Year (FY) 2016-17, the California Transportation Commission (Commission) allocated 
1,094 SHOPP preconstruction support phases.  As of April 11, 2018, 1,053 phases have incurred 
expenditures.  Nine phases that were identified in the previous report as not incurring expenditures, 
have lapsed and were removed from this report.  The Department has also determined that one 
phase previously identified as lapsed in the last report did incur expenditures and was updated in 
this report. 

In FY 2017-18, the Commission allocated 717 SHOPP preconstruction support phases.  As of   
April 11, 2018, 429 phases have expenditures.  The attachment reflects those phases allocated and 
that have reached the 4-month milestone but have not yet begun to incur expenditures; this applies 
to phases allocated in October 2017.  Per the Interim SHOPP Guidelines, any phases allocated need 
to begin incurring expenditures within six months. 

BACKGROUND: 

The passage of the Road Repair and Accountability Act (Senate Bill 1) necessitates that the 
Department and the Commission establish baseline budgets for each preconstruction support phase 
of each project in the 2016 State Highway Operation and Protection Program (SHOPP). 
Government Code Section 14526.5(g) formalizes the condition of allocation for preconstruction 
support phases on or after July 1, 2017 for all SHOPP projects.  The Interim SHOPP Guidelines 
developed by the Commission Staff, in partnership with the Department, and adopted by the 
Commission at the June 2017 meeting, requires that expenditures allocated for SHOPP projects for 
preconstruction support phases begin accruing expenditures within six months of the date of 
allocation by the Commission.  The policy also requires that preconstruction phases that have not 
begun expending within four months of allocation be reported to the Commission. 
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FY 2016-17 Allocations  

 

Month 
Allocated 

Preconstruction 
Support Phase 

Number of 
Support 
Phases 
Voted 

Voted 
Phases 

$ x 1000 

Voted Phases 
Started  
$ x 1000 

     
Number of 

Phases 
Pending or 
Approved 
Time Ext. 

Number 
of Phases 

Started 
within 

4 months 

Number of 
Phases 
Started 
within  

6 months 

Number 
of 

Phases 
Lapsed 

Jun-17 
PA&ED 391 $511,018 $508,183 0 385 387 4 

PS&E 353 $547,000 $534,156 5 329 343 5 

R/W Sup 350 $114,219 $108,210 4 265 323 23 

FY 16-17 Total 1,094 $1,172,237 $1,150,549 9 979 1,053 32 
 

 
 
 
 

FY 2017-18 Allocations  

Month 
Allocated 

Preconstruction 
Support Phase 

Number of 
Support 
Phases 
Voted 

Voted 
Phases 

$ x 1000 

Voted 
Phases 
Started  
$ x 1000 

Number of 
Phases 

Pending or 
Approved 
Time Ext. 

Number 
of Phases 
Started 
within 

4 months 

Number of 
Phases 
Started 
within 

6 months 

Number 
of 

Phases 
Lapsed 

 

Aug-17 
PA&ED 52 $51,222 $51,068 0 51 51 1 
PS&E 60 $75,748 $73,540 2 56 58 0 

R/W Sup 56 $14,720 $14,225 2 32 53 1 

August 2017 Total 168 $141,690 $138,833 4 139 162 2 

Oct-17 

PA&ED 108 $178,185 $177,599 3 102 105 0 
PS&E 41 $33,982 $28,399 3 36 38 0 

R/W Sup 39 $11,317 $10,776 8 30 31 0 

October 2017 Total 188 $223,484 $216,774 14 168 174 0 

 PA&ED 11  $20,050 $19,764 1 10 10 0 
Dec-17 PS&E 29 $39,368 $34,049 4 25 25 0 

 R/W Sup 21 $3,145 $2,807 4 17 17 0 

December 2017 Total 61 $62,563 $56,620 9 52 52 0 

 PA&ED   5 $3,635 $3,349 0 5 5   0 
Jan-18 PS&E 31 $41,219 $37,510 5 24 24 0 

 R/W Sup 24 $2,385 $1,158 15 9 9 0 

January 2018 Total 60 $47,239 $42,017 20 38 38   0 

 PA&ED 147 $145,235 $3,161 145 2 2 0 
Mar-18 PS&E 50 $70,878 $1,500 49 1 1 0 

 R/W Sup 43 $10,188 $0 43 0 0 0 

March 2018 Total 240 $226,301 $4,661 237 3 3 0 

FY 17-18 Total 717 $701,277 $458,905 284 400 429 2 
 
 
Attachment 



Reference No.: 3.3
March 21‐22 , 2018

Attachment 1

Project No. Dist‐PPNO EA Work Description Phase
Allocation 

Date
Expend. 
Deadline

Allocation 
Amount Project Status

1 03‐3290 4E620 Near Placerville and Camino, from 0.2 mile west 
of Still Meadows Road to 0.4 mile east of Upper 
Carson Road.  Install median barrier, widen 
shoulders, construct acceleration/deceleration 
lane, construct an undercrossing, and construct 
access to the undercrossing from local roads.

PS&E 06/28/2017 09/30/2018 3,500,000$             A nine‐month time extension was 
approved at the January 2018 CTC 
Meeting.

2 03‐5113 0H460 In Roseville, at the Atlantic Street/Eureka Road 
westbound on‐ramp.  Install ramp meters and 
widen ramp for storage capacity. (G13 
Contingency Project)

PS&E 06/28/2017 09/30/2018 850,000$                A nine‐month time extension was 
approved at the January 2018 CTC 
Meeting.

3 03‐6916 3F540 On Route 99, at South Lagoon Creek Bridge No. 
24 ‐0028L, Lagoon Creek Bridge No. 24‐0045L 
(PM 5.0), and North Lagoon Creek Bridge No. 24‐
0027L (PM 5.1); also on Route 160 (PM R44.5) at 
American River Bridge No. 24‐0001L. Scour 
mitigation and bridge replacement.

PS&E 06/28/2017 09/30/2018 2,000,000$             A nine‐month time extension was 
approved at the January 2018 CTC 
Meeting.

4 07‐4810 31100 In Pasadena, at the Route 210/134/710 
Interchange.  Roadside safety improvements.

PS&E 06/28/2017 08/31/2018 900,000$                A eight‐month time extension was 
approved at the January 2018 CTC 
Meeting.

5 09‐0653 36340 Near Shoshone, from east of Route 127 to 
Chicago Valley Road.  Replace and install 
culverts.

PS&E 06/28/2017 06/30/2018 620,000$                A six‐month time extension was 
approved at the January 2018 CTC 
Meeting.

6 09‐0658 36470 Near Bridgeport, from Conway Ranch Road to 
Route 270.  Upgrade guardrail to meet current 
standards.

PS&E 06/28/2017 12/31/2017 1,054,000$             This phase previously identified as 
lapsed has incurred expenditures 
within 6 months.

PS&E Phase ‐ 6 Projects
7 03‐3290 4E620 Near Placerville and Camino, from 0.2 mile west 

of Still Meadows Road to 0.4 mile east of Upper 
Carson Road.  Install median barrier, widen 
shoulders, construct acceleration/deceleration 
lane, construct an undercrossing, and construct 
access to the undercrossing from local roads.

R/W Supp 06/28/2017 09/30/2018 1,200,000$             A nine‐month time extension was 
approved at the January 2018 CTC 
Meeting.

   Voted Not Expended Project Status
     FY 16‐17 Pre‐Construction Allocations for SHOPP Projects
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Allocation 
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8 03‐5113 0H460 In Roseville, at the Atlantic Street/Eureka Road 
westbound on‐ramp.  Install ramp meters and 
widen ramp for storage capacity. (G13 
Contingency Project)

R/W Supp 06/28/2017 09/30/2018 130,000$                A nine‐month time extension was 
approved at the January 2018 CTC 
Meeting.

9 04‐0738 0G680 Near Schellville, from north of Tolay Creek 
Bridge to south of Yellow Creek Bridge.  Widen 
for standard shoulders, upgrade curves to 
standard, and install rumble strips.

R/W Supp 06/28/2017 08/31/2018 1,800,000$             A eight‐month time extension was 
approved at the January 2018 CTC 
Meeting.

10 09‐0653 36340 Near Shoshone, from east of Route 127 to 
Chicago Valley Road.  Replace and install 
culverts.

R/W Supp 06/28/2017 09/30/2018 150,000$                A nine‐month time extension was 
approved at the January 2018 CTC 
Meeting.

R/W Supp ‐  4 Projects
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Project No. Dist‐PPNO EA Work Description Phase
Allocation 
Date

Expend. 
Deadline

Allocation 
Amount Project Status

1 01‐4693 0H440 Near Point Arena and Fort Bragg, from 0.6 mile north 
of Haven Neck Drive to 0.1 mile north of South Fork 
Cotteneva Creek Bridge.  Advance mitigation credit 
purchases (14 credits) for future SHOPP construction 
projects expected to impact wetlands.

PAED 10/18/2017 04/30/2018 57,000$                   The Department anticipates  
expenditures to begin in April 
2018.

2 01‐4699 0H441 Near Manchester and Fort Bragg, from Garcia River 
Bridge to 0.1 mile north of Abalobadiah Creek.  
Advance mitigation credit purchases (7 credits) for 
future SHOPP construction projects expected to 
impact sensitive streams.

PAED 10/18/2017 04/30/2018 29,000$                   The Department anticipates  
expenditures to begin in April 
2018.

3 04‐1450J 0K670 In South San Francisco, at 0.1 mile north of Francisco 
Drive. Permanent embankment restoration by 
installing retaining wall and drainage improvements.

PAED 10/18/2017 04/30/2018 500,000$                 The Department anticipates  
expenditures to begin in April 
2018.

PA&ED  Phase ‐ 3 Projects
4 08‐3002 1F410 Near Desert Center, at Palen Ditch Bridge No. 56‐0040 

R/L. Bridge rail replacement.
PSE 08/16/2017 05/31/2018 393,000$                 A three‐month time extension 

was approved at the March 2018 
CTC Meeting.

5 08‐3003P 1F590 In Hemet, from Warren Avenue to Soboba Street. 
Construct and upgrade pedestrian facilities to current 
Americans with Disability Act standards.

PSE 08/16/2017 06/30/2018 1,815,000$             A four‐month time extension was 
approved at the March 2018 CTC 
Meeting.

6 08‐3009F 1J060 In Highland and Redland, from Sterling Avenue to 
Lugonia Avenue. Rehabilitate existing lanes, shoulders 
and auxiliary lanes by grinding rigid pavement/slab 
replacement, remove flexible pavement and construct 
Continuously Reinforced Concrete Pavement (CRCP). 
This is a Financial Contribution Only (FCO) to SBCTA to 
be included in the Express Lane Project EA 0C70U.

PSE 10/18/2017 04/30/2018 3,375,000$             The Department anticipates  
expenditures to begin in April 
2018.

PS&E Phase ‐ 3 Projects
7 03‐3316 1H440 In Cameron Park, at Cameron Park Drive.  Improve 

sight distance and upgrade curb ramps.
R/W Sup 10/18/2017 04/30/2018 9,000$   The Department anticipates  

expenditures to begin in April 
2018.

   Voted Not Expended Project Status
     FY 17‐18 Pre‐Construction Allocations for SHOPP Projects
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8 03‐6923 0H341 Near Pollock Pines, at Sawmill Undercrossing No. 25‐
0041; also at Sly Park Road (PM R30.17/R31.3).  
Replace bridge, restore culverts, and add highway 
lighting.

R/W Sup 10/18/2017 04/30/2018 11,000$                   The Department anticipates  
expenditures to begin in April 
2018.

9 03‐6923B 0H342 In the city of Sacramento, at 21st Avenue 
Undercrossing No. 24‐0154.  Replace bridge deck.

R/W Sup 10/18/2017 04/30/2018 3,000$   The Department anticipates  
expenditures to begin in April 
2018.

10 06‐6789 0U520 In and near Madera, from 0.3 mile north of Avenue 16 
Overcrossing to 0.9 mile north of Avenue 20 
Overcrossing. Rehabilitate pavement on mainline and 
ramps.

R/W Sup 10/18/2017 04/30/2018 19,000$                   The Department anticipates  
expenditures to begin in April 
2018.

11 08‐3002 1F410 Near Desert Center, at Palen Ditch Bridge No. 56‐0040 
R/L. Bridge rail replacement.

R/W Sup 08/16/2017 05/31/2018 10,000$                   A three‐month time extension 
was approved at the March 2018 
CTC Meeting.

12 08‐3003P 1F590 In Hemet, from Warren Avenue to Soboba Street. 
Construct and upgrade pedestrian facilities to current 
Americans with Disability Act standards.

R/W Sup 08/16/2017 06/30/2018 467,000$                 A four‐month time extension was 
approved at the March 2018 CTC 
Meeting.

13 10‐3112 0X720 In and near Lathrop and Stockton, from south of 
Louise Avenue to Charter Way; also from south of 
Hammer Lane to north of Eight Mile Road (PM 
32.3/35.7).  Highway worker safety improvements.

R/W Sup 10/18/2017 04/30/2018 10,000$                   The Department anticipates  
expenditures to begin in April 
2018.

14 10‐3114 1C540 Near Yosemite Junction and Jamestown, from Route 
120 to 0.3 mile east of Route 120; also on Route 120 
from 0.5 mile east of Obyrnes Ferry Road to 0.1 mile 
south of Route 108 (PM 11.9/12.2). Upgrade stop‐
controlled intersection.

R/W Sup 10/18/2017 04/30/2018 12,000$                   The Department anticipates  
expenditures to begin in April 
2018.

R/W Supp ‐ 8 Projects

Page 2 of 2



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

The attached report is the California Department of Transportation (Department), Division of 
Aeronautics, Fiscal Year 2017–18 Third Quarter Report for the Acquisition and Development 
(A&D) and Airport Improvement Program (AIP) Matching Grants Programs, which will be 
presented as an informational item at the California Transportation Commission’s 
(Commission) May 2018 meeting.  

BACKGROUND: 

The Department’s A&D and AIP Matching Grants Programs are funded by the Aeronautics 
Account in the State Transportation Fund.  They are prepared in accordance with the California 
Public Utilities Code (PUC), sections 21683 and 21706. 

Section 21683.20 of the PUC provides that the Department, upon allocation by the Commission, 
may provide a matching grant to a public entity for five percent of the amount of a federal AIP 
Grant.  Each year the Commission approves a lump sum to match AIP grants.  This allocation 
provides the authority for the Department to subvent matching funds to individual projects as 
requested by airport sponsors. 

The Department’s A&D Program is a biennial three-year program providing state grants to 
airports for planning, construction, and land acquisition.  A&D projects are state funded at  
90 percent of the total project cost with a 10 percent local match required.  

The Department provides the Commission with quarterly reports on the status of all sub-
allocations made for state AIP matching grant funds and the status of all projects in the A&D 
Program.  It should be noted the Aeronautics Account is a continuously appropriated account, 
and any unused funds would revert to the Aeronautics account for use in future fiscal years. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16‒17, 2018 

Reference No: 3.6 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
Division of Aeronautics 

Subject: FISCAL YEAR 2017–18 THIRD QUARTER REPORT FOR THE AERONAUTICS 
ACQUISITION AND DEVELOPMENT PROGRAM AND AIRPORT IMPROVEMENT 
PROGRAM  
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ACQUISITION AND DEVELOPMENT PROGRAM 
 
 
BACKGROUND 
 
The California Department of Transportation’s (Caltrans) Acquisition and Development (A&D) Grants 
Program is a biennial, three-year program providing state grants to eligible publicly-owned, public-use 
airports for planning, construction, and land acquisition.  The current A&D Program covers Fiscal  
Years 2016-17 through 2018-19. 
 
The A&D Program is funded by the Aeronautics Account in the State Transportation Fund.  It is 
prepared in accordance with California Public Utilities Code, sections 21683 and 21706.  Local agency 
project requests are categorized and ranked based on criteria set by the California Transportation 
Commission (Commission).  Eligible project categories include enhancing safety, capacity, and security, 
as well as preparing Airport Land Use Compatibility Plans (ALUCPs).   
 
A&D projects are state funded at 90 percent of the total project cost with a 10 percent local match 
required.  
 

 
PROGRAM SUMMARY 
 
This report is for Caltrans’ A&D Program for the Third Quarter of the 2017–18 Fiscal Year.  This  
report includes the status of the unallocated, allocated, and completed projects. 
 
There are a total of 49 projects, valued at $8 million, currently in the A&D Program.  Of the  
49 projects, 13 are allocated (valued at $3.13 million), and there are 2 completed projects (valued  
at $195,676) during this quarter.  A total of 34 projects are still unallocated (valued at $4.7 million).   
 
The following spreadsheets include the status of unallocated projects, allocated projects, and completed 
projects. 
 
Note: Information contained in this report is reflective of actions occurring through the third 
quarter (March 31, 2018).  Any actions taken after this date will be reflected in a future quarter, 
as appropriate. 
 
 The table below shows the summary of the actions that were taken during this quarter. 
 

Meeting 
Date 

Actions Taken 

3/22/2018 Total of ten deallocations due to A&D project savings 
totaling $489,128 

3/22/2018 Total of two deallocations due to A&D project timely 
use of funds restriction totaling $909,000 
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Acquisition and Development Projects Status and Detail 

 
Unallocated Projects 

FY 2017–18 
 

District Airport Program 
Fiscal Year County Project Description Project Status Allocation 

Date 

 
Notice to 

Proceed Date 
Programmed 

Amount 

Total 
Expenditure 

to Date 

Estimated 
Date of 

Completion 
Schedule 

2 Southard Field 17-18 Lassen Crack Seal and Restripe Runway and 
Taxiway Unallocated   $73,000     

2 Spaulding 17-18 Lassen Pavement Maintenance and Remarking, 
Runway, Taxiway, and Tie-down Unallocated   $76,000    

8 Fort Bidwell 17-18 Modoc Engineering, Design, and Add New 
Gravel for Runway Unallocated   $41,000     

7 Brackett Field 17-18 Los 
Angeles 

Pavement Repair and Maintenance – 
Crack Sealing/Patching Unallocated   $45,000    

7 Compton/ 
Woodley 17-18 Los 

Angeles 
Pavement Repair and Maintenance – 
Crack Sealing/Patching Unallocated   $45,000    

7 El Monte 17-18 Los 
Angeles 

Pavement Repair and Maintenance – 
Crack Sealing/Patching Unallocated   $45,000    

7 General William J. 
Fox  17-18 Los 

Angeles 
Pavement Repair and Maintenance – 
Crack Sealing/Patching Unallocated   $45,000    

7 Whiteman 17-18 Los 
Angeles 

Pavement Repair and Maintenance – 
Crack Sealing/Patching Unallocated   $45,000    

1 Ward Field 17-18 Del Norte Runway Slurry Seal and Restripe 
Runway and Apron Unallocated   $225,000     

10 Alpine County 17-18 Alpine Chip Seal and Restripe Runway Unallocated   $126,000    

1 Andy McBeth 17-18 Del Norte Overlay and Restripe Runway and 
Restripe Apron Pavement Unallocated   $428,000    

6 Poso-Kern 17-18 Kern Crack Fill and Slurry Seal Partial 
Runway Unallocated   $135,000    

1 Samoa Field 17-18 Humboldt Resurface Runway-Repaint Markings Unallocated   $126,000    

2 Adin 17-18 Modoc Engineering Design and Repave 
Taxiway Tie-down Apron Areas Unallocated   $270,000    

7 Whiteman 17-18 Los 
Angeles 

Airport Compatibility Land Use Plan 
(ALUCP) Update Unallocated   $83,000    

9 Mammoth 
Yosemite 17-18 Mono ALUCP Update Unallocated   $90,000    

5 Salinas Municipal 17-18 Monterey ALUCP Update Unallocated   $159,000    

2 Susanville 
Municipal 17-18 Lassen ALUCP Update Unallocated   $251,000    

7 El Monte 17-18 Los 
Angeles ALUCP Update Unallocated   $83,000    

7 Compton/ 
Woodley 17-18 Los 

Angeles ALUCP Update Unallocated   $83,000    

                       Total                   $2,474,000 
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Acquisition and Development Projects Status and Detail 
 

 Unallocated Projects 
FY 2018–19 
       

District Airport Program 
Fiscal Year County Project Description Project Status Allocation 

Date 

 
Notice to 

Proceed Date 
 Total  

Allocation  

 Total 
Expenditure 

 to Date  

Estimated  
Date of 

Completion 
Schedule 

2 Herlong 18-19 Lassen Pavement Maintenance and Remarking; 
Runway and Taxiway  Unallocated   $72,000    

2 Montague, Yreka 
Rohrer Field 18-19 Siskiyou Resurface Taxiway and Ramps Unallocated   $495,000    

9 Shoshone 18-19 Inyo Replace Runway Lighting Control 
System Unallocated   $32,000    

9 Shoshone 18-19 Inyo Segmented Circle Unallocated   $21,000    

2 Southard Field 18-19 Lassen Segmented Circle Repair Unallocated   $27,000    

2 Spaulding 18-19 Lassen Design and Relocate Beacon and 
Reconstruct Segmented Circle Unallocated   $77,000    

8 Yucca Valley 18-19 San 
Bernardino Hazard Relocate Tetrahedran Unallocated   $18,000    

2 Montague, Yreka 
Rohrer Field 18-19 Siskiyou Automated Weather Observing System 

(AWOS) New Unallocated   $72,000    

1 Shelter Cove 18-19 Humboldt Improve Drainage – Southeast  
Tie-down Area Unallocated   $127,000    

6 Taft 18-19 Kern Rehabilitate Two Aircraft Parking 
Aprons Unallocated   $504,000    

11 Cliff Hatfield 
Memorial 18-19 Imperial Airplane Tie-down Pavement Project Unallocated   $293,000    

11 Imperial County 18-19 Imperial ALUCP Update Unallocated   $149,000    

2 Siskiyou 18-19 Siskiyou ALUCP Update Unallocated   $251,000    

8 Redlands 
Municipal 18-19 San 

Bernardino ALUCP Update Unallocated   $135,000    

                      Total                 $2,273,000     
       Total Projects In                                   
                                                                                                             3-Year Program = 34                                                                                      Total Unallocated       $4,747,000 
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Acquisition and Development Projects Status and Detail 
            

                      Allocated Projects 
 
   

District Airport 
Program 

Fiscal 
Year 

County Project Description Project Status Allocation 
Date 

 
Notice to 

Proceed Date 
 Total  

Allocation  

 Total 
Expenditure 

 to Date  

Estimated  
Date of 

Completion 

Behind 
Schedule 

2 Trinity Center 14-15 Trinity Slurry Seal Apron, Taxiway Area, and 
Restripe Pavement Progress Pay 5/28/2015 11/15/2016 $90,000 $68,875 5/28/2019  

X 
4 Rio Vista  14-15 Solano ALUCP Progress Pay 3/26/2015 2/9/2016 $144,000 0 3/26/2019  

8 Jacqueline 
Cochran  14-15 Riverside ALUCP (County-wide) Withdrawn 6/25/2015 6/21/2016 $135,000 0 6/25/2019  

5 Marina 15-16 Monterey ALUCP Progress Pay 8/27/2015 6/14/2016 $162,000 $55,310 8/1/2019  

5 Santa Barbara 15-16 Santa Barbara ALUCP Study and Environmental 
Review County-wide Progress Pay 12/9/2015 9/15/2016 $140,000 0 12/9/2019  

3 Lake Tahoe  15-16 El Dorado ALUCP Progress Pay 6/29/2016 6/6/2017 $170,000 $10,010 6/29/2020  

6 Fresno County 15-16 Fresno ALUCP Progress Pay 6/29/2016 6/12/2017 $270,000 $96,526 6/29/2020  

2 Hayfork  15-16 Trinity Repave Runway Timely Use of 
Funds 

 
6/29/2016 

 $495,000 0 6/29/2020  
 

2 Hyampom 15-16 Trinity Runway Pavement Rehabilitation Timely Use of 
Funds 6/29/2016 

 $414,000 0 6/29/2020  

9 Shoshone 16-17 Inyo Runway 15/33 Crack Repairs, Slurry 
Seal, Marking 

Grant 
Agreement 
Signed 

5/18/2017 3/14/2018 $180,000 0 5/18/2021 
 

1 Shelter Cove 16-17 Humboldt Slurry Seal Taxiway/Miscellaneous 
Pavement 

Plans, 
Specifications 
&Estimates 
(PS&E) 

5/18/2017 

 

$192,000 0 5/18/2021 
 

3 Sierraville 
Dearwater 16-17 Sierra Reconstruct Tie-down Area PS&E 5/18/2017  $489,000 0 5/18/2021  

1 Arcata  16-17 Humboldt ALUCP Update Allocated 5/18/2017  $250,000 0 5/18/2021  

                                                      Total Projects 13                                              Total                  $3,131,000            $230,721 
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Acquisition and Development Projects Status and Detail 

 
Completed Projects   

      
   

District Airport 

 
Program 

Year County Project Description Project Status Allocation 
Date 

 
Notice to 

Proceed Date 
 Total  

Allocation  

 Total 
Expenditure 

 to Date  

Date of 
Completion 

3 Chico Municipal 14-15 Butte ALUCP Completed 3/26/2015 2/23/2016 $99,000 $98,980 3/9/2018 

3 Sierraville 
Dearwater 15-16 Sierra Slurry Seal and Re-Stripe Runway Completed 6/29/2016 7/27/2017 $194,000 96,696 1/9/2018 

        Total Projects 2                                                                   Total                 $293,000            $195,676 
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Acquisition and Development Status and Detail 

 
Projects Behind Schedule 

 
 

The following allocated project is behind schedule: 

Airport 
County 

Project Description 
Status Estimated  

Date of Completion 

Trinity Center Airport  
     Trinity County 

 
  Slurry Seal Apron,  
  Taxiway Area, and 
  Restripe Pavement 

 

The project was granted an extension due to 
a county staffing shortage to complete the 
Plans, Specifications and Estimates phase 
after wildfires in 2015.  The project has been 
awarded.  The project is in construction with 
90 percent complete, and one progress 
payment is paid. 
 

5/28/2019 
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AIRPORT IMPROVEMENT PROGRAM MATCHING GRANTS 
 
 
BACKGROUND: 
 
The California Department of Transportation (Caltrans), Division of Aeronautics’ AIP Matching 
Grants Program is funded by the Aeronautics Account in the State Transportation Fund.  It is 
prepared in accordance with the California Public Utilities Code (PUC), sections 21683 and 21706. 
 
Section 21683.1 of the PUC provides that Caltrans, upon allocation by the California Transportation 
Commission (Commission), may provide a matching grant to a public entity for five percent of the 
amount of a federal AIP grant. 
 
Each year the Commission approves a lump sum to match AIP grants.  This allocation provides the 
authority for Caltrans to subvent matching funds to individual projects as requested by airport 
sponsors. 
 
Caltrans provides the Commission with quarterly reports on the status of all sub-allocations made for 
state AIP Matching grant funds.  It should be noted that the Aeronautics Account is a continuously 
appropriated account, and any unused funds revert to the Aeronautics Account for use in future fiscal 
years. 
 
STATUS: 

 
At its August 2017 meeting, the Commission allocated $1,189,000 for the AIP Matching Grants 
Program for Fiscal Year 2017–18.  As of the Second Quarter, Caltrans has sub-allocated a total of 
$1,161,588 toward 28 projects.  

 
Note: Information contained in this report is reflective of actions occurring through the third 
quarter (March 31, 2018).  Any actions taken after this date will be reflected in a future quarter, as 
appropriate.  
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Airport Sponsor Project Description State Grant 
Date 

Total 
Project 
Costs 

AIP Grant 
Amount 

State Match 
Amount 

Lake Tahoe City of South 
Lake Tahoe 

Phase IV-Rehabilitate General Aviation Apron, 
including marking and miscellaneous drainage 
improvements 
 

8/24/2017 $2,060,755 $1,854,680 $92,734 

 
Colusa County 
 

County of 
Colusa 

Rehabilitate Parallel Taxiway 'A,' Taxiway 
Connector A1-A5, and T-Hangar Taxilanes; 
Reconstruct Box-Hangar Taxilane, and 
Rehabilitate Tie-down Apron 
 

8/24/2017 $485,781 $437,203 $21,860 

 
Yolo County 
 

County of Yolo 
Airport Drainage Basin Improvements (Phase I 
Design) 
 

8/24/2017 $235,778 $212,200 $10,610 

 
Oxnard 
 

County of 
Ventura 

Update Airport Master Plan Study/Airport Layout 
Plan (ALP) Update 
 

8/24/2017 $271,176 $244,058 $12,203 

 
Buchanan Field 
 

County of Contra 
Costa 

Update ALP Narrative Report Study; Update 
ALP Drawing Set and Aeronautical Survey 
 

8/24/2017 $309,400 $278,460 $13,923 

 
Riverside Municipal 
 

City of Riverside Rehabilitate Apron; Rehabilitate Runway 
 8/31/2017 $922,958 $830,662 $41,533 

 
Benton Airpark 
 

City of Redding 
Install Automated Weather Observing System -   
AWOS II 
 

9/5/2017 $316,922 $285,230 $14,262 

 
Fresno-Chandler 
 

City of Fresno 
Update Airport Master Plan Study including 
Aeronautical Survey 
 

9/5/2017 $475,000 $427,500 $21,375 

 
Bishop 
 

County of Inyo 
Terminal Area Apron Pavement Rehabilitation 
and Markings (Construction) 
 

9/5/2017 $1,857,702 $1,671,931 $83,597 

 
California City 
 

City of 
California City Eastside Taxiways Rehabilitation Project 9/15/2017 $901,851 $811,666 $40,583 

 
Camarillo 
 

County of 
Ventura 

Construct Northeast Apron 
 9/15/2017 $10,703,202 $3,755,942 $100,000 

 
Santa Ynez 
 

County of Santa 
Barbara 

Runway Incursion Markings (Lighted Runway 
Closure Markers), Improve Airport Erosion 
Control (Airfield Safety Grading), Access Control 
Gate 
 

9/20/2017 $1,694,628 $1,525,165 $76,258 

 
Boonville 
 

Anderson Valley 
Community 
Services District 

Airport Layout Plan (ALP) Narrative Report 
including updated ALP Drawing Set 
 

9/20/2017 $125,000 $112,500 $5,625 

Gnoss Field County of Marin Runway 13/31 Reconstruction, Construction 9/21/2017 $2,527,096 $2,274,386 $100,000 

 
Castle 
 

County of 
Merced 

ALP Update and Narrative Report and 
Obstruction Evaluation 
 

9/25/2017 $241,119 $217,277 $10,864 

Rio Vista City of Rio Vista Construction of Drainage Improvements 9/27/2017 $324,830 $285,516 $14,276 

Reedley City of Reedley 
Design-Rehabilitate Runway 15/33 Crack Seal, 
Seal Coat, and Remarking 
 

10/3/2017 $71,036 $63,932 $3,197 

Columbia County of 
Tuolomne 

Design-Rehabilitate/Reconstruct 1600 feet of 
existing hangar taxilines 
 

10/3/2017 $566,713 $510,042 $25,502 

Buchanan Field County of Contra 
Costa 

Reconstruct runway 14L/32R and replace runway 
edge lighting - Phase 1 Design 
 

10/10/2017 $276,299 $248,669 $12,433 

Bakersfield 
Municipal 

City of 
Bakersfield 

Rehabilitate Northwest Apron Area 
 10/11/2017 $625,780 $563,202 $28,160 

Compton/Woodley County of Los 
Angeles 

Reconstruct Taxiway A, Reconstruct Runway 
7R/25L Phase II 
 

10/12/2017 $6,338,166 $5,704,350 $100,000 

Brackett Field County of Los 
Angeles 

Ramp/Apron Pavement Rehabilitation Project 
(Design) 
 

10/12/2017 $600,000 $540,000 $27,000 
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Airport Sponsor Project Description State Grant 
Date 

Total 
Project 
Costs 

AIP Grant 
Amount 

State Match 
Amount 

Palo Alto City of Palo Alto 
Construction Phase I of the Apron Reconstruction 
Project 
 

10/12/2017 $9,421,664 $8,479,497 $100,000 

San Gabriel Valley County of Los 
Angeles 

Apron Ramp Rehabilitation Project Phase 2 
 10/12/2017 $6,349,826 $5,714,843 $26,789 

Hanford City of Hanford 
Rehabilitate Taxilane Drainage - Construction 
Phase 4 
 

10/26/2017 $1,001,006 $900,905 $45,045 

Brawley Municipal City of Brawley 

Construction of the Airfield Lighting 
Rehabilitation; Install Runway Vertical/Visual 
Guidance System 
 

10/26/2017 $1,415,278 $1,273,750 $63,688 

Madera Municipal City of Madera 
Rehabilitate Runway 12/30; Runway, Taxiway, 
and Apron crack seal and reseal joints 
 

10/26/2017 $397,569 $357,812 $17,891 

Nevada County County of 
Nevada 

Install Perimeter Fencing Not Required by 49 
Code of Federal Regulations 1542 
 

11/3/2017 $1,159,550 $1,043,595 $52,180 

      $1,161,588 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 4.14 
Information 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: QUARTERLY REPORT – COMMISSION COMMENT LETTERS ON NOTICES OF 
PREPARATION AND DRAFT ENVIRONMENTAL IMPACT REPORTS 

SUMMARY: 
The Commission’s Executive Director has delegated authority to comment on routine Notices of 
Preparation and Draft Environmental Impact Reports. 

For the period of January 1, 2018 through March 31, 2018, the Commission received three Draft 
Environmental Impact Reports.  The Executive Director’s comment letters are attached. 

BACKGROUND: 
At the June 2009 Commission Meeting, the Commission delegated to the Executive Director the 
authority to provide comments to routine Notices of Preparation and Draft Environmental Impact 
Reports.  The Commission’s delegation to the Executive Director requires that comments to 
routine Notices of Preparation and Draft Environmental Impact Reports be reported to the 
Commission Quarterly.  

Attachments: 
- Executive Director’s comment letters on Draft Environmental Impact Reports

Tab 36















STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 2.2c.(2) 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE SOUTH TAHOE GREENWAY 
SHARED-USE TRAIL PROJECT (RESOLUTION E-18-46) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the South Tahoe Greenway Shared-Use Trail 
Project (Project) in El Dorado County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The California Tahoe Conservancy (Conservancy) is the California Environmental Quality Act 
lead agency for the Project. The Project will construct a 3.86-mile Class I trail (Phase 1B and 2, 
starting at Sierra Boulevard and ending near Pioneer Trail) to serve as the backbone of the bicycle 
trail network for the core of South Lake Tahoe, linking residential, lodging, schools, employment 
centers, shopping, and the recreational community.   

On September 15, 2011, the Conservancy adopted a Mitigated Negative Declaration for the 
Project and found that the Project would not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Program.  On March 17, 2016, 
the Conservancy adopted a Supplemental Mitigated Negative Declaration that modified the trail 
alignment and added a property exchange component, both modifications were determined not to 
have a significant effect on the environment.    

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological, cultural resources, scenic, and traffic.  Mitigation measures include, but are not limited 
to: conduct surveys and prepare a Sensitive Plant Protection Program, employ a qualified 
archaeologist to monitor ground disturbing activities, adhere to the replanting requirements 

Tab 37
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contained within the Revegetation and Restoration Plans, and install signage to facilitate bicycle 
crossings.     

The Project is estimated to cost $5,500,000 and is fully funded through construction with Local 
Funds ($3,182,000), Congestion Mitigation and Air Quality Funds ($390,000) and Active 
Transportation Program Funds ($1,928,000).    

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-46 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
May 16-17, 2018 

Item 2.2c.(2) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
3 – El Dorado County 

Resolution E-18-46 
 
1.1 WHEREAS, the California Tahoe Conservancy  (Conservancy) has completed a Mitigated 

Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the South Tahoe Greenway Shared-Use Trail Project (Project); 
and 

 
1.2 WHEREAS, the Conservancy has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located in the unincorporated El Dorado County and the City 

of South Lake Tahoe; and  
 

1.4 WHEREAS, the Project will construct a 3.86-mile Class I trail (Phase 1B and 2, starting 
at Sierra Boulevard and ending near Pioneer Trail) to serve as the backbone of the bicycle 
trail network for the core of South Lake Tahoe, linking residential, lodging, schools, 
employment centers, shopping, and the recreational community; and 

 
1.5 WHEREAS, on September 15, 2011, the Conservancy found that the proposed Project 

would not have a significant effect on the environment after mitigation as outlined in the 
Mitigation Monitoring and Reporting Program; and 
 

1.6 WHEREAS, on September 15, 2011, the Conservancy adopted the Mitigated Negative 
Declaration; and 

 
1.7 WHEREAS, on March 17, 2016, the Conservancy adopted the Supplemental Mitigated 

Negative Declaration and found that the modified trail alignment and added property 
exchange component would not have a significant effect on the environment; and 
 

1.8 WHEREAS, on March 17, 2016, the Conservancy adopted the Supplemental Mitigated 
Negative Declaration; and 

 
1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration and the 
Supplemental Mitigated Negative Declaration. 

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and Supplemental 
Mitigated Negative Declaration, and approves the above referenced Project for future 
consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
South Tahoe Greenway Shared-Use Trail Project  
Project Title 
 
                2006112070                          Stuart Roll                                            (530) 543-6015 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located in the unincorporated El Dorado County and the 
City of South Lake Tahoe. 
  
Project Description:  The project will construct a 3.86-mile Class I trail (Phase 1B and 2, starting at Sierra 
Boulevard and ending near Pioneer Trail) to serve as the backbone of the bicycle trail network for the core 
of South Lake Tahoe, linking residential, lodging, schools, employment centers, shopping, and the 
recreational community. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  1061 Third Street, South Lake Tahoe, CA  96150    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 2.2c.(3) 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE UPPER BROADWAY BIKE 
LANES PROJECT (RESOLUTION E-18-47) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Upper Broadway Bike Lane Project (Project) 
in El Dorado County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Placerville (City) is the California Environmental Quality Act lead agency for the 
Project. The Project will construct a Class II bike lane along eastbound Broadway between 
Schnell School Road/Jacquier Road, a Class III bike lane along westbound Broadway, and 
signage, striping, sidewalks, and pedestrian improvements to connect with the El Dorado Trail.   

On April 10, 2018, the Placerville City Council adopted a Mitigated Negative Declaration for the 
Project and found that the Project will not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological, cultural, and tribal resources.  Mitigation measures include, but are not limited to:  
employ a qualified biologist to conduct surveys for the Western Pond Turtle, consult with a 
qualified archeologist to examine excavation materials, and contact the Native American Heritage 
Commission within 24 hours if any human remains are encountered.     

The Project is estimated to cost $4,419,000 and is fully funded through construction with 
Congestion Mitigation and Air Quality Funds ($575,000), State Transit Assistance Funds 
($166,000), and Active Transportation Program Funds ($3,678,000).    
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Attachment 
May 16-17, 2018 

Item 2.2c.(3) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
3 – El Dorado County 

Resolution E-18-47 
 
1.1 WHEREAS, the City of Placerville  (City) has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Upper Broadway Bike Lanes Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on Broadway in the City of Placerville; and  

 
1.4 WHEREAS, the Project will construct a Class II bike lane along eastbound Broadway 

between Schnell School Road/Jacquier Road, a Class III bike lane along westbound 
Broadway, and signage, striping, sidewalks, and pedestrian improvements to connect with 
the El Dorado Trail; and 

 
1.5 WHEREAS, on April 10, 2018, the Placerville City Council found that the proposed 

Project would not have a significant effect on the environment after mitigation as outlined 
in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on April 10, 2018, the Placerville City Council adopted the Mitigated 
Negative Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Upper Broadway Bike Lanes Project  
Project Title 
 
                 201822049                     Rebecca Neves                                          (530) 642-5250 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on Broadway in the City of Placerville, El Dorado 
County. 
  
Project Description:  The project will construct a Class II bike lane along eastbound Broadway between 
Schnell School Road/Jacquier Road, a Class III bike lane along westbound Broadway, and signage, 
striping, sidewalks, and pedestrian improvements to connect with the El Dorado Trail. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  3101 Center Street, Placerville, CA  95667    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 2.2c.(4) 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE AIRPORT BOULEVARD 
RECONSTRUCTION PROJECT (RESOLUTION E-18-48) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Airport Boulevard Reconstruction Project 
(Project) in Santa Cruz County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Watsonville (City) is the California Environmental Quality Act lead agency for the 
Project. The Project will reconstruct and resurface approximately 2,000 linear feet of Airport 
Boulevard, and will include sidewalks and a pedestrian refuge island.   

On February 13, 2018, the Watsonville City Council adopted a Mitigated Negative Declaration 
for the Project and found that the Project will not have a significant effect on the environment 
after mitigation as outlined in the Mitigation Monitoring and Reporting Program.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources and noise.  Mitigation measures include, but are not limited to:  hire a 
qualified biologist to conduct preconstruction surveys of the project area to identify for the 
presence of the California Red-Legged Frog and the Yellow-Legged Frog and recommend 
avoidance measures, and adjust all audible back-up alarms on pavement milling machines 
downward to minimize sound levels.     

The Project is estimated to cost $1,500,000 and is fully funded through construction with Local 
Funds ($305,000), and State Transportation Improvement Funds ($1,195,000).    
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Attachment 
May 16-17, 2018 

Item 2.2c.(4) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
5 – Santa Cruz County 

Resolution E-18-48 
 
1.1 WHEREAS, the City of Watsonville  (City) has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Airport Boulevard Reconstruction Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on Airport Boulevard between Larkin Valley 

Road/Westgate Drive and Aviation way; and  
 

1.4 WHEREAS, the Project will reconstruct and resurface approximately 2,000 linear feet of 
Airport Boulevard, and will include sidewalks and a pedestrian refuge island; and 

 
1.5 WHEREAS, on February 13, 2018, the Watsonville City Council found that the proposed 

Project would not have a significant effect on the environment after mitigation as outlined 
in the Mitigation Monitoring and Reporting Program; and 
 

1.6 WHEREAS, on February 13, 2018, the Watsonville City Council adopted the Mitigated 
Negative Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Airport Boulevard Reconstruction Project  
Project Title 
 
                2017122040                      Patrice Theriot                                         (831) 768-3113 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on Airport Boulevard between Larkin Valley 
Road/Westgate Drive and Aviation Way in Santa Cruz County. 
  
Project Description:  The project will reconstruct and resurface approximately 2,000 linear feet of Airport 
Boulevard, and will include sidewalks and a pedestrian refuge island. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  250 Main Street, Watsonville, CA  95076    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 2.2c.(5) 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE RINCON MULTI-USE TRAIL 
PROJECT (RESOLUTION E-18-49) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Rincon Multi-Use Trail Project (Project) in 
Santa Barbara County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Carpinteria (City) is the California Environmental Quality Act lead agency for the 
Project. The Project will construct a 12-foot wide and approximately 4,500 foot long shared-use 
trail for bicyclist and pedestrians, including a bridge over the railway.   

On May 4, 2015, the Carpinteria Planning Commission adopted a Mitigated Negative Declaration 
for the Project and found that the Project will not have a significant effect on the environment 
after mitigation as outlined in the Mitigation Monitoring and Reporting Program.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources and hydrology.  Mitigation measures include, but are not limited to:  relocate 
the Silvery Legless Lizard to a designated receptor site if found by lightly raking loose soils with 
a wooden rake, and properly drain runoff to comply with waste discharge requirements.     

The Project is estimated to cost $7,483,000 and is fully funded through construction with Coastal 
Conservancy Funds ($200,000), Local Sales Tax Funds ($350,000), City of Carpinteria Funds 
($75,000), Coastal Resource Enhancement Funds ($25,000), and Active Transportation Program 
Funds ($6,833,000).    
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Attachment 
May 16-17, 2018 

Item 2.2c.(5) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
5 – Santa Barbara County 

Resolution E-18-49 
 
1.1 WHEREAS, the City of Carpinteria  (City) has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Rincon Multi-Use Trail Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located at the eastern terminus of Carpinteria Avenue within 

the City of Carpinteria and the County of Santa Barbara; and  
 

1.4 WHEREAS, the Project will construct a 12-foot wide and approximately 4,500 foot long 
shared-use trail for bicyclist and pedestrians, including a bridge over the railway; and 

 
1.5 WHEREAS, on May 4, 2015, the Carpinteria Planning Commission found that the 

proposed Project would not have a significant effect on the environment after mitigation 
as outlined in the Mitigation Monitoring and Reporting Program; and 
 

1.6 WHEREAS, on May 4, 2015, the Carpinteria Planning Commission adopted the Mitigated 
Negative Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Rincon Multi-Use Trail Project 
Project Title 
 
                2012061019                      Charlie Ebeling                                         (805) 880-3402 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located at the eastern terminus of Carpinteria Avenue 
within the City of Carpinteria and the County of Santa Barbara. 
  
Project Description:  The project will construct a 12-foot wide and approximately 4,500 foot long shared-
use trail for bicyclist and pedestrians, including a bridge over the railway. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  5775 Carpinteria Avenue, Carpinteria, CA  93013    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting:  May 16-17, 2018 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 2.2c.(1) 

Action Item 

From: STEVEN KECK Prepared by: Philip J. Stolarski, Chief 
Chief Financial Officer Division of Environmental 

Analysis 

Subject: APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

ISSUE: 

Should the California Transportation Commission (Commission), as a responsible agency, approve 
the attached Resolutions E-18-32, E-18-33, E-18-34, E-18-35, E-18-36, E-18-37, E-18-38, E-18-39, 
E-18-40, E-18-41, E-18-42, E-18-43, E-18-44 and E-18-45?

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission, as a 
responsible agency, approve the attached Resolutions E-18-32, E-18-33, E-18-34, E-18-35, E-18-36, 
E-18-37, E-18-38, E-18-39, E-18-40, E-18-41, E-18-42, E-18-43, E-18-44 and E-18-45.

BACKGROUND: 

02-Sha-44, PM 59.4/59.8
RESOLUTION E-18-32 

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

• State Route 44 (SR 44) in Shasta County.  Replace existing bridge on SR 44 near the
community of Old Station.  (PPNO 3843)

This project is located on SR 44 near the community of Old Station in Shasta County and proposes 
demolition and removal of the Hat Creek Bridge.  The project also proposes roadway widening 
and culvert, guardrail, and sign installation.  The project proposes to address various issues 
regarding the deterioration of the bridge and its current design standards which could lead to 
permit load limitations and/or bridge closure.  The proposed project is estimated to cost $5.2 
million in construction capital.  The project is fully funded and is currently programmed in the 
2018 State Highway Operation and Protection Program (SHOPP) for an estimated total of $9.8 
million which includes Construction (capital and support) and Right-of-Way (capital and support).  
Construction is estimated to begin in Fiscal Year (FY) 2018-19.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the California 
Transportation Commission (Commission) in the 2016 SHOPP.  
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A copy of the ND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment. As a result, an ND was completed for this project. 
 
Attachment 1 
 
 
02-Sis-96, PM 23.2/56.0 
RESOLUTION E-18-33 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 96 (SR 96) in Siskiyou County.  Rehabilitate existing culverts on a portion 

of SR 96 in and near the community of Happy Camp.  (PPNO 3314) 
 
This project is located on SR 44 near the community of Happy Camp in Siskiyou County and 
proposes to replace culverts at approximately 28 locations.  The identified culverts have met or 
exceeded their intended service life and have become unmaintainable.  The project proposes to 
upgrade the drainage systems to current standards, increase service life and safety, and reduce the 
amount of overall maintenance.  The proposed project is estimated to cost $1.5 million in 
construction capital.  The project is fully funded and is currently programmed in the 2018 SHOPP 
for an estimated total of $4.5 million, which includes Construction (capital and support) and Right-
of-Way (capital and support).  Construction is estimated to begin in FY 2018-19.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by the 
Commission in the 2016 SHOPP.  
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource area may be 
impacted by the project: biological resources.  Avoidance and minimization measures will reduce 
any potential effects on the environment.  These measures include, but are not limited to, 
compensatory mitigation for permanent impacts to wetlands.  As a result, an MND was completed 
for this project. 
 
Attachment 2 
 
 
03-But-99, PM 13.3/45.9 
RESOLUTION E-18-34 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 99 (SR 99) in Butte County.  Replace non-standard bridge rail at six 
locations along SR 99 in and near the city of Chico.    (PPNO 2433) 
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This project is located on State Route 99 in and near Chico in Butte County. The project proposes 
to replace non-standard bridge rail at six locations and resurface bridge decks.  The project 
proposes to upgrade the bridge rails and shoulder widths to current standards and address rusting 
bridge rail issues.  The proposed project is estimated to cost $9.5 million.  This project is fully 
funded and is currently programmed in the 2018 SHOPP for $9.0 million which includes 
Construction (capital and support) and Right-of-Way (capital and support).  Construction is 
estimated to begin in 2020.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed by the Commission in the 2018 SHOPP.   
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource area may be 
impacted by the project: biological resources.  Avoidance and minimization measures will reduce 
any potential effects on the environment. These measures include, but are not limited to, the 
purchase of credits at offsite mitigation banks for wetland disturbance and habitat replacement for 
the giant garter snake.  As a result, an MND was completed for this project. 
 
Attachment 3  
 
 
03-But-99, PM 14.89/15.67 
RESOLUTION E-18-35 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 99 (SR 99) in Butte County.  Replace existing bridge on SR 99 near the 
town of Richvale.  (PPNO 2425) 

  
This project is located on SR 99 near Richvale in Butte County. The project proposes to construct 
a new bridge adjacent to the Cottonwood Creek Bridge.  The foundation of the existing bridge is 
determined to be scour critical.  The project proposes for the existing bridge to remain open during 
construction of the new bridge and be demolished after completion.  The proposed project is 
estimated to cost $8.1 million in Capital Outlay Right-of-Way and Construction.  The project is 
fully funded and is currently programmed in the 2018 SHOPP for an estimated total of $12.0 
million, which includes Construction (capital and support) and Right-of-Way (capital and support).  
Construction is estimated to begin in 2020.  The scope, as described for the preferred alternative, is 
consistent with the project scope programmed by the Commission in the 2018 SHOPP. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource area may be 
impacted by the project: biological resources.  Avoidance and minimization measures will reduce 
any potential effects on the environment. These measures include, but are not limited to, the 
purchase of credits at offsite mitigation banks for wetland disturbance and habitat replacement for 
the giant garter snake and, on-site revegetation for impacts to riverine/perennial stream habitat.  As 
a result, an MND was completed for this project. 
 
Attachment 4 
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03-Pla-65, PM 6.5/12.8 
RESOLUTION E-18-36 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 65 (SR 65) in Placer County.  Widen a portion of SR 65 in the cities of 

Roseville, Rocklin, and Lincoln. (EA 1F170) 
 
This project is located on SR 65 in the cities of Roseville, Rocklin and Lincoln in Placer County. 
The project proposes to widen the existing freeway from north of Galleria Boulevard/Stanford 
Ranch Road to Lincoln Boulevard.  Carpool/HOV lanes are also proposed in the project.  The 
project proposes to relieve traffic operation and safety issues as well as existing mainline 
congestion by adding additional capacity.  Additional capacity will also accommodate future 
growth predictions along this corridor.  The proposed project is currently programmed to cost an 
estimated $59.3 million and anticipates funding from the South Placer Regional Transportation 
Authority.  The project will be built in various phases depending on available funding.  
Construction is estimated to begin in FY 2019-20.   
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource areas may be 
impacted by the project: biological resources, and traffic/transportation.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These measures 
include, but are not limited to, conduct pre-construction surveys for Burrowing Owls and Northern 
Western Pond Turtles, compensatory mitigation for impacts to wetlands, and provide escape ramps 
for wildlife.   As a result, an MND was completed for this project. 
 
Attachment 5 
 
 

04-CC-680, PM 20.22/22.2, 04-CC-4, PM R10.5/15.1 
RESOLUTION E-18-37 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

 
• Interstate 680 (I-680) and State Route 4 (SR 4) in Contra Costa County.  Construct 

interchange improvements on I-680 at SR 4 in Contra Costa County. (0298E)   
 
This project is located at the I-680/SR 4 interchange in Contra Costa County. The project proposes 
to widen SR 4, widen five bridge structures and replace the Grayson Creek Bridge.  The existing I-
680/SR 4 interchange has deficiencies that contribute to traffic congestion and inefficient traffic 
operations.  The project proposes to reduce traffic congestion, improve operation efficiency and 
accommodate existing and planned growth in travel demand.  This project is proposed to be 
implemented in five phases for an estimated cost of $297.6 million.  The project is not fully funded 
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and is currently programmed for $102.6 million in STIP, SHOPP, Senate Bill (SB) 1 Local 
Partnership Program (LPP) and Local programs.  Construction for Phase 3 is estimated to begin in 
2018.  The scope, as described for the preferred alternative, is consistent with the project scope 
programmed by the Commission in the 2018 STIP.  
 
A copy of the ND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment. As a result, an ND was completed for this project. 
 
Attachment 6 
 
 
06-Fre-269, PM 10.4/12.5 
RESOLUTION E-18-38 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 269 (SR 269) in Fresno County. Construct roadway improvements 

including replacing three bridges near the city of Heron. (PPNO 2184)   
 
This project is located on SR 269, north of Heron in Fresno County.  The project proposes to raise 
the profile grade and construct three bridges.  Winter storms have caused flooding and closure of 
SR 269 an average of 22 days per year since 1978.  The proposed project will eliminate traffic 
detour going in and out of Heron due to flooding.  The proposed project is estimated to cost $18.5 
million in construction.  This project is fully funded and is currently programmed in the 2018 
SHOPP for $27.5 million which includes Construction (capital and support) and Right-of-Way 
support.  Additional funding of $1.2 million is anticipated from local Measure funds for Right-of-
Way.  Construction is estimated to begin in FY 2018-19.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2016 
SHOPP.  
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource areas may be 
impacted by the project: biological resources, and hazardous waste.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, the 
purchase of credits at an offsite mitigation bank for wetland disturbance, the preparation of a 
revegetation plan, and contaminated soil will be either encapsulated on-site or hauled off as 
hazardous waste.  As a result, an MND was completed for this project. 
 
Attachment 7 
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06-Ker-5, PM 12.5 
RESOLUTION E-18-39 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

 
• Interstate 5 (I-5) in Kern County.  Replace the bridge deck on an existing bridge on I-5 

near Grapevine. (PPNO 6877) 
 
This project is located on I-5 near Grapevine at the California Aqueduct in Kern County. The 
project proposes to improve the load rating of the California Aqueduct Bridge in compliance with 
Interstate 5 Corridor standards.  The project will eliminate the need for trucks and freight traffic to 
detour around the bridge because of the limited load capacity.  In addition, goods movement will 
be better facilitated, maintenance costs will be lowered, travel time reduced, and service life of the 
bridge will be extended.  The proposed project is estimated to cost $4.96 million.  This project is 
fully funded and is currently programmed in the 2018 SHOPP for $4.96 million which includes 
Construction (capital and support) and Right-of-Way (capital and support).  Construction is 
estimated to begin in FY 2018-19.  The scope, as described for the preferred alternative, is 
consistent with the project scope programmed by the Commission in the 2018 SHOPP.  
 
A copy of the ND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment. As a result, an ND was completed for this project. 
 
Attachment 8 
 
 

06-Ker-58, PM R99.0/R100.3 
RESOLUTION E-18-40 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 58 (SR 58) in Kern County.  Replace existing bridges on SR 58 near the 

city of Tehachapi. (PPNO 6674) 
 

This project is located on SR 58 near the city of Tehachapi in Kern County.  The project proposes 
to replace the eastbound and westbound bridges.  The project proposes to address the current 
critical condition of the bridge decks and various corrosion issues.  Repair strategies were 
evaluated and replacing both bridges was determined to be the preferred strategy.  The proposed 
project is estimated to cost $16.8 million.  The project is fully funded and is currently programmed 
in the 2018 SHOPP for $16.6 million which includes Construction (capital and support) and Right-
of-Way (capital and support).  The project is estimated to begin construction in 2018.  The scope, 
as described for the preferred alternative, is consistent with the project scope programmed by the 
Commission in the 2016 SHOPP.  
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A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource area may be 
impacted by the project: biological resources.  Avoidance and minimization measures will reduce 
any potential effects on the environment.  These measures include, but are not limited to, all fill 
will be removed from the creek bed once construction is complete, re-grading of the ground 
surface of impacted areas if needed, and the revegetation of disturbed areas with native seed mix.  
As a result, an MND was completed for this project. 
 
Attachment 9 
 
 
06-Ker-99, PM L0.0/0.6 
RESOLUTION E-18-41 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

 
• State Route 99 (SR 99) in Kern County.  Lower roadway profile on a portion SR 99 

near the community of Wheeler Ridge. (PPNO 6876) 
 
This project is located at the I-5/SR 99 separation near Wheeler Ridge in Kern County.  The project 
proposes to improve the vertical clearance of the I-5/SR 99 Separation Bridge No. 50-0240R.  The 
proposed project aims to accomplish targets of the California Sustainable Freight Plan and improve 
major freight and truck mobility by addressing the current vertical clearance restriction at the 
existing crossings.  The project proposes to lower northbound and southbound SR-99 to achieve 
standard vertical clearance established in the California Highway Design Manual.  The proposed 
project is estimated to cost $11.4 million.  This project is fully funded and is currently programmed 
in the 2018 SHOPP for $11.4 million which includes Construction (capital and support) and Right-
of-Way (capital and support).  Construction is estimated to begin in FY 2018-19.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by the 
Commission in the 2018 SHOPP. 
 
A copy of the ND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment. As a result, an ND was completed for this project. 
 
Attachment 10 
 
 
06-Ker-99, PM 10.4/21.2 
RESOLUTION E-18-42 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

 
• State Route 99 (SR 99) in Kern County.  Construct roadway improvements on SR 99 in 

and near the city of Bakersfield. (PPNO 6681) 
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This project is located on SR 99 through Bakersfield and a portion of an unincorporated area of 
Kern County.  The project proposes to rehabilitate pavement and improve vertical clearance at two 
overcrossings.  The project proposes to replace and lower the roadbed at the Panama Lane and 
White Lane overcrossings.  The existing vertical clearance at the existing crossings does not meet 
the minimum standard required by the California Highway Design Manual.  The project proposes 
to address this clearance requirement by lowering the vertical profile of the existing highway at the 
overcrossing structures.  The proposed project is estimated to cost $54.7 million.  This project is 
not fully funded and is currently programmed in the 2018 SHOPP for $53.2 million.  Construction 
is estimated to begin in FY 2020-21.  The scope, as described for the preferred alternative, is 
consistent with the project scope programmed by the Commission in the 2018 SHOPP. 
 
A copy of the ND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment. As a result, an ND was completed for this project. 
 
Attachment 11 
 
 
08-SBd-95, PM 65.4/66.0 
RESOLUTION E-18-43 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

 
• United States Route 95 (U.S. 95) in San Bernardino County.  Construct roadway 

improvements including shoulder widening and rumble strip installation on a portion of 
U.S. 95 near the city of Needles. (PPNO 399Y) 

 
This project is located on SR 95 near Needles in San Bernardino County. The project proposes to 
improve safety by widening shoulders and installing rumble strips.  The project proposes to reduce 
the incidence of cross-centerline and run-off road accidents from motorists drifting from their lane.  
The proposed project is estimated to cost $1.6 million in capital construction.  The project is fully 
funded and is currently programmed in the 2018 SHOPP for $4.3 million which includes 
Construction (capital and support) and Right-of-Way (capital and support).  The project is 
estimated to begin construction in FY 2018-19.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2016 
SHOPP. 
 
A copy of the ND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment. As a result, an ND was completed for this project. 
 
Attachment 12 
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10-Ama/Tuo-89, 49, 108, 120 , PM various 
RESOLUTION E-18-44 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 89 (SR 89), State Route 49 (SR 49), State Route 108 (SR 108), and State 

Route 120 (SR 120) in Amador and Tuolumne Counties.  Drainage restoration or 
replacement on portions of SR 89, SR 49, SR 108, and SR 120 in Amador and 
Tuolumne Counties. (PPNO 3119) 
 

This project is located on along State Routes 120, 108, 89 and 49 in Amador and Tuolumne 
Counties.  The project proposes to repair or replace culverts at 35 locations.  Upgrading of 
drainage systems by replacing, cleaning and repairing is also proposed.  The drainage culverts to 
be replaced have exceeded their design life and are deteriorated, corroded and damaged.  The 
proposed project will prevent continued deterioration and eventual failure of drainage that could 
undermine overlaying roadway.  This proposed project is estimated to cost $4.1 million.  The 
project is fully funded and is currently programmed in the 2018 SHOPP for $3.7 million which 
includes Construction (capital and support) and Right-of-Way (capital and support).  The project is 
estimated to begin construction in 2018.  The scope, as described for the preferred alternative, is 
consistent with the project scope programmed by the Commission in the 2016 and 2018 SHOPP. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource area may be 
impacted by the project: biological resources.  Avoidance and minimization measures will reduce 
any potential effects on the environment.  These measures include, but are not limited to, 
environmentally sensitive areas will be fenced, a qualified biologist will monitor construction 
activities, and pre-construction surveys will be conducted for California red-legged frogs and 
Sierra Nevada yellow-legged frogs.  As a result, an MND was completed for this project. 
 
Attachment 13 
 
 
12-Ora-73, PM 23.95/24.15 
RESOLUTION E-18-45 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 73 (SR 73) in Orange County.  Construct roadway improvements on SR 73 

and MacArthur Boulevard in the city of Newport Beach. (PPNO 4096R) 
 

This project is located on SR 73 in the city of Newport Beach in Orange County.  The project 
proposes to widen the SR 73 southbound off-ramp to MacArthur Boulevard from one lane to two 
lanes.  Also included in the proposed project are upgrading bridge rail, construction of retaining 
walls and/or guardrails, installation of overhead traffic signals, drainage improvements, and 



CHAIR AND COMMISSIONERS  Reference No.:  2.2c.(1) 
CALIFORNIA TRANSPORTATION COMMISSION May 16-17, 2018 
  Page 10 of 10 
 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

modification of lighting, ramp metering and the existing overhead signage.  The project proposes 
to reduce the higher than average number of collisions on the off-ramp.  The proposed project is 
estimated to cost $6.5 million in capital construction.  The project is fully funded and is currently 
programmed in the 2018 SHOPP for $11.4 million which includes Construction (capital and 
support) and Right- of-Way (capital and support).  The project is estimated to begin construction in 
2020.  The scope, as described for the preferred alternative, is consistent with the project scope 
programmed by the Commission in the 2016 and 2018 SHOPP.   
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource areas may be 
impacted by the project: biological, paleontological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, but are 
not limited to, environmentally sensitive areas will be fenced, a qualified biologist will monitor 
construction activities, surveys will be conducted for nesting birds, and a Paleontological 
Mitigation Plan will be prepared prior to construction.   As a result, an MND was completed for 
this project. 
 
Attachment 14 



Attachment 1 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 02-Sha-44, PM 59.4/59.8 

Resolution E-18-32 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the State CEQA Guidelines for the following project: 

 
• State Route 44 (SR 44) in Shasta County.  Replace existing bridge on SR 44 near the 

community of Old Station.  (PPNO 3843)  
 

1.2 WHEREAS, the Department has certified that the Negative Declaration has been 
completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Hat Creek Bridge Replacement Project 
 
2016022046 Carolyn Sullivan   (530) 225-2928   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 44 in Shasta County. 
  
Project Description:  Replace existing bridge on SR 44 in Shasta County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  __An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 X A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (__were / X were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 2, 1031 Butte St., Redding, CA 96001 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 2 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 02-Sis-96, PM 23.2/56.0 

Resolution E-18-33 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 96 (SR 96) in Siskiyou County. Rehabilitate existing culverts on a portion 

of SR 96 in and near the community of Happy Camp.  (PPNO 3314) 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Siskiyou-96 Culvert Rehabilitation Project 
 
2017022068 Carolyn Sullivan   (530) 225-2928   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 96 in Siskiyou County. 
  
Project Description:  Replace 28 culverts along a portion of SR 96 in Siskiyou County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 
CEQA. 

3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 2, 1031 Butte St., Redding, CA 96001 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 03-But-99, PM 13.3/45.9 

Resolution E-18-34 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 99 (SR 99) in Butte County.  Replace non-standard bridge rail at six 

locations along SR 99 in and near the city of Chico.   (PPNO 2433) 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Bridge Rail Upgrade and Widening Project 
 
2017112021 Mundeep Purewal   (530) 741-4590   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 99 in Butte County. 
  
Project Description:  Replace non-standard bridge rail at six locations on SR 99 in Butte County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 X A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 
CEQA. 

3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 3, 703 B Street, Marysville, CA 95901 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 4 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 03-But-99, PM 14.89/15.67 

Resolution E-18-35 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 99 (SR 99) in Butte County.  Replace existing bridge on SR 99 near the 

town of Richvale.  (PPNO 2425) 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Cottonwood Creek Bridge Replacement Project 
 
2017102021 Ken Russo   (530) 741-4291   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 99 in Butte County. 
  
Project Description:  Replace existing bridge on SR 99 in Butte County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 
CEQA. 

3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 3, 703 B Street, Marysville, CA 95901 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 5 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 03-Pla-65, PM 6.5/12.8 

Resolution E-18-36 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 65 (SR 65) in Placer County.  Widen a portion of SR 65 in the cities of 

Roseville, Rocklin, and Lincoln. (EA 1F170) 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  SR 65 Safety and Operational Improvements Project 
 
20171052036 Maggie Ritter   (530) 741-4535   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 65 in Placer County. 
  
Project Description:  Widen a 6.3 mile portion of SR 65 in Placer County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 
CEQA. 

3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (X was / __ was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 3, 703 B Street, Marysville, CA 95901 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 6 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 04-CC-680, PM 20.22/22.2, 04-CC-4, PM R10.5/15.1 

Resolution E-18-37 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the State CEQA Guidelines for the following project: 

 
• Interstate 680 (I-680) and State Route 4 (SR 4) in Contra Costa County.  Construct 

interchange improvements on I-680 at SR 4 in Contra Costa County. (0298E)   
 

1.2 WHEREAS, the Department has certified that the Negative Declaration has been 
completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Interstate 680/State Route 4 Interchange Improvement Project 
 
2006082017 Howell Chan   (510) 286-5623   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): I-680/State Route (SR) 4 interchange in Contra Costa County. 
  
Project Description:  Construct interchange improvements on I-680 at SR 4 in Contra Costa County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 X A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (__were / X were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 4, 111 Grand Ave, Oakland, CA 94612 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 7 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 06-Fre-269, PM 10.4/12.5 

Resolution E-18-38 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 269 (SR 269) in Fresno County. Construct roadway improvements 

including replacing three bridges near the city of Heron. (PPNO 2184)   
 

 
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  State Route 269 Bridge Project 
 
2015021089 Jeff Sorenson   (559) 445-5329   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 269 in Fresno County. 
  
Project Description:  Raise the profile of a portion of SR 269 and construct 3 new bridges near the city 

of Huron in Kern County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17,  2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 X A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 
CEQA. 

3. Mitigation measures (__were / X were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 6, 1352 West Olive Ave., Fresno, CA 93728 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 8 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 06-Ker-5, PM 12.5 
Resolution E-18-39 

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed a  

Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the State CEQA Guidelines for the following project: 

 
• Interstate 5 (I-5) in Kern County.  Replace the bridge deck on an existing bridge on 

I-5 near Grapevine. (PPNO 6877) 
 

1.2 WHEREAS, the Department has certified that the Negative Declaration has been 
completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  I-5 Freight Corridor California Aqueduct Project 
 
2018011045 Richard Putler   (559) 445-5286   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): Interstate 5 in Kern County. 
  
Project Description:  Improve the load rating of an existing bridge on I-5 near Grapevine in Kern County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17,  2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 X A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (__were / X were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 6, 1352 West Olive Ave., Fresno, CA 93728 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 9 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 06-Ker-58, PM R99.0/R100.3 

Resolution E-18-40 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 58 (SR 58) in Kern County.  Replace existing bridges on SR 58 near 

the city of Tehachapi. (PPNO 6674) 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Cache Creek Bridges on State Route 58 Project 
 
2017081001 Trais Norris   (559) 445-6447   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 58 in Kern County. 
  
Project Description:  Replace existing bridges on SR 58 near Tehachapi in Kern County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17,  2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 X_ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 
CEQA. 

3. Mitigation measures ( X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 6, 1352 West Olive Ave., Fresno, CA 93728 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 10 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 06-Ker-99, PM L0.0/0.6 

Resolution E-18-41 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the State CEQA Guidelines for the following project: 

 
• State Route 99 (SR 99) in Kern County.  Lower roadway profile on a portion  

SR 99 near the community of Wheeler Ridge. (PPNO 6876) 
 

1.2 WHEREAS, the Department has certified that the Negative Declaration has been 
completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  I-5 Fast Freight Corridor I-5/SR 99 Seperation Project 
 
2018011052 Richard Putler   (559) 445-5286   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): Interstate 5 in Kern County. 
  
Project Description:  Improve the vertical clearance of the I-5/SR 99 separation bridge near Wheeler 

Ridge in Kern County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17,  2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 X  A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (__were / X were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 6, 1352 West Olive Ave., Fresno, CA 93728 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 11 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 06-Ker-99, PM 10.4/21.2 

Resolution E-18-42 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the State CEQA Guidelines for the following project: 

 
• State Route 99 (SR 99) in Kern County.  Construct roadway improvements on  

SR 99 in and near the city of Bakersfield. (PPNO 6681) 
 

1.2 WHEREAS, the Department has certified that the Negative Declaration has been 
completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Panama and White Lane Vertical Clearance Improvements Project 
 
2017111028 George Garrigus   (559) 445-6451   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 99 in Kern County. 
  
Project Description:  Vertical clearance improvements on SR 99 at Panama and White Lane in Kern 

County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17,  2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 X_ A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (__were / X were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 6, 1352 West Olive Ave., Fresno, CA 93728 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 12 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 08-SBd-95, PM 65.4/66.0 

Resolution E-18-43 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the State CEQA Guidelines for the following project: 

 
• United States Route 95 (U.S. 95) in San Bernardino County.  Construct roadway 

improvements including shoulder widening and rumble strip installation on a 
portion of U.S. 95 near the city of Needles. (PPNO 399Y) 

 
1.2 WHEREAS, the Department has certified that the Negative Declaration has been 

completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 
 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  US-95 Shoulder Widening and Rumble Strips Project 
 
2017121053 Kurt Heidelberg   (909) 388-7028   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): U.S. Route 95 in San Bernardino County. 
  
Project Description:  Widen shoulders and install rumble strips on a portion of U.S. 95 in San Bernardino 

County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_ A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (__were / X were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 8, 464 W. 4th St., San Bernardino, CA 92401 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 13 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 10-Ama/Tuo-89, 49, 108, 120, PM various 

Resolution E-18-44 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 89 (SR 89), State Route 49 (SR 49), State Route 108 (SR 108), and 

State Route 120 (SR 120) in Amador and Tuolumne Counties.  Drainage 
restoration or replacement on portions of SR 89, SR 49, SR 108, and SR 120 in 
Amador and Tuolumne Counties. (PPNO 3119) 

 
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Amador and Tuolumne County Drainage Restoration Project 
 
2017112011 Jaycee Azevedo   (209) 941-1919   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 88 in Amador County.  
  SR 88, 49,108 and 120 in Tuolumne County. 
  
Project Description:  Repair or replace culverts at 35 locations in Amador and Tuolumne Counties. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / X was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 10, 1976 Martin Luther King Jr Blvd., Stockton, CA 95205 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



Attachment 14 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
 12-Ora-73, PM 23.95/24.15 

Resolution E-18-45 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 73 (SR 73) in Orange County.  Construct roadway improvements on 

SR 73 and MacArthur Boulevard in the city of Newport Beach. (PPNO 4096R) 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  State Route 73 MacArthur Boulevard Southbound Off-Ramp Improvement Project 
 
2017111077 Edward Dolan   (657) 328-6152   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 73 in Orange County. 
  
Project Description:  Construct intersection improvements on SR 73 at MacArthur Boulevard in the city 

of Newport Beach. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (__ will / X will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (__were / X were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (X was / __ was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (__ was / X was not) adopted for this project. 
6. Findings ( __were / X were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 12, 1750 E. 4th St. Ste. 100, Santa Ana, CA 92705 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 2.2c.(6) 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE MOJAVE RIVERWALK 
SHARED-USE BICYCLE FACILITY PROJECT (RESOLUTION E-18-50) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Mojave Riverwalk Shared-Use Bicycle Facility 
Project (Project) in San Bernardino County and approve the Project for future consideration of 
funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Victorville (City) is the California Environmental Quality Act lead agency for the 
Project. The Project will construct an 11.1 mile (Class I, II, and III) Bicycle and Pedestrian path 
that will connect the Victor Valley Transportation Center (6th Street), the Mojave Narrows 
Regional Park (Yates Road), and the Victor Valley College (Bear Valley Road).   

On February 18, 2014, the Victorville City Council adopted a Mitigated Negative Declaration for 
the Project and found that the Project will not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Program.  On April 17, 2018, 
the Victorville City Council adopted an Amended Mitigated Negative Declaration and added 
bicycle lane striping to Seventh Street and Green Tree Avenue, which concluded that the two 
additional modifications would not have significant effects on the environment.     

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
aesthetics, biological resources, hazardous materials, and water quality.  Mitigation measures 
include, but are not limited to:  require that landscaping utilize drought-tolerant plants, restrict 
trimming activities from March 15 through September 15 to minimize harm to the Willow 
Flycatcher and the Western Yellow-Billed Cuckoo, replace any electrical transformer(s) in the 
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project area that is suspected of leaking polychlorinated biphenyls (PCBs), and ensure compliance 
with the National Pollutant Discharge Elimination requirements.     

The Project is estimated to cost $4,209,861 and is fully funded through construction with Local 
Transportation Funds ($269,433), Transportation Development Act Funds ($180,428), and Active 
Transportation Program Funds ($3,760,000).    

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-50 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
May 16-17, 2018 

Item 2.2c.(6) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
8 – San Bernardino County 

Resolution E-18-50 
 
1.1 WHEREAS, the City of Victorville (City) has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Mojave Riverwalk Shared-Use Bicycle Facility Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located in the City of Victorville and unincorporated San 

Bernardino County, which connects Bear Valley Road to Yucca Loma Road/Regional Park 
and Hesperia Road to Green Tree  Avenue/7th Street; and  
 

1.4 WHEREAS, the Project will construct an 11.1 mile (Class I, II, and III) Bicycle and 
Pedestrian path that will connect the Victor Valley Transportation Center (6th Street), the 
Mojave Narrows Regional Park (Yates Road), and the Victor Valley College (Bear Valley 
Road); and 

 
1.5 WHEREAS, on February 18, 2014, the Victorville City Council found that the proposed 

Project would not have a significant effect on the environment after mitigation as outlined 
in the Mitigation Monitoring and Reporting Program; and 
 

1.6 WHEREAS, on February 18, 2014, the Victorville City Council adopted the Mitigated 
Negative Declaration; and 

 
1.7 WHEREAS, on April 17, 2018, the Victorville City Council found that the Amended 

Mitigated Negative Declaration, which added bicycle lane striping to Seventh Street and 
Green Tree Avenue, would not have a significant effect on the environment; and 
 

1.8 WHEREAS, on April 17, 2018, the Victorville City Council adopted the Amended 
Mitigated Negative Declaration; and 

 
1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration and Amended 
Mitigated Negative Declaration. 

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and Amended 
Mitigated Negative Declaration, and thereby approves the above referenced Project for 
future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Mojave Riverwalk Shared-Use Bicycle Facility Project  
Project Title 
 
                 Brian Gengler                                         (760) 955-5156 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located in the City of Victorville and unincorporated San 
Bernardino County, which connects Bear Valley Road to Yucca Loma Road/Regional Park and Hesperia 
Road to Green Tree  Avenue/7th Street. 
  
Project Description:  The project will construct an 11.1 mile (Class I, II, and III) Bicycle and Pedestrian 
path that will connect the Victor Valley Transportation Center (6th Street), the Mojave Narrows Regional 
Park (Yates Road), and the Victor Valley College (Bear Valley Road). 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  14343 Civic Drive, Victorville, CA  92392    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 2.2c.(7) 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE TEMESCAL CANYON ROAD 
WIDENING PROJECT (RESOLUTION E-18-51) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Temescal Canyon Road Widening Project 
(Project) in Riverside County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The Riverside County Transportation Department is the California Environmental Quality Act 
lead agency for the Project. The Project will construct roadway improvements on Temescal 
Canyon Road and widen Dawson Canyon Road (0.7 miles) and Dos Lagos Drive (0.6 miles) from 
two to four lanes.   

On November 14, 2017, the Riverside County Board of Supervisors adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation as outlined in the Mitigation Monitoring and Reporting Plan.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
aesthetics; air quality; biological and cultural resources; water quality; noise; and traffic.  
Mitigation measures include, but are not limited to:  provide shields to proposed light sources, 
comply with Air Quality Management District rules for fugitive dust emissions, conduct pre-
construction surveys to protect nesting birds, hire an archeologist to monitor construction 
activities, use mufflers on construction equipment, and implement a traffic control plan.     
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The Project is estimated to cost $23,470,000 and is fully funded through construction with Local 
Funds ($3,870,000), Riverside County Transportation Commission Measure A Funds 
($12,300,000), and Local Partnership Program Funds ($7,300,000).    

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-51 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
May 16-17, 2018 

Item 2.2c.(7) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
8 – Riverside County 
Resolution E-18-51 

 
1.1 WHEREAS, the Riverside County Transportation Department  has completed a Mitigated 

Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the Temescal Canyon Road Widening Project (Project); and 

 
1.2 WHEREAS, the Riverside County Transportation Department has certified that the 

Mitigated Negative Declaration has been completed pursuant to CEQA and the CEQA 
Guidelines; and 

 
1.3 WHEREAS, the Project is located in western Riverside County southeast of Corona; and  

 
1.4 WHEREAS, the Project will construct roadway improvements on Temescal Canyon Road 

and widen Dawson Canyon Road (0.7 miles) and Dos Lagos Drive (0.6 miles) from two to 
four lanes; and 

 
1.5 WHEREAS, on November 14, 2017, the Riverside County Board of Supervisors found 

that the proposed Project would not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Plan; and 
 

1.6 WHEREAS, on November 14, 2017, the Riverside County Board of Supervisors adopted 
the Mitigated Negative Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Temescal Canyon Road Widening Project  
Project Title 
 
                 2017081056         Cathy Wampler                                         (951) 955-6803 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located in western Riverside County southeast of Corona 
in Riverside County. 
  
Project Description:  The project will construct roadway improvements on Temescal Canyon Road and 
widen Dawson Canyon Road (0.7 miles) and Dos Lagos Drive (0.6 miles) from two to four lanes. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  3525 14th Street, Riverside, CA  92501    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 2.2c.(8) 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE LINWOOD AVENUE ACTIVE 
TRANSPORTATION PLAN IMPROVEMENTS PROJECT (RESOLUTION E-18-52) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Linwood Avenue Active Transportation Plan 
Improvements Project (Project) in Stanislaus County and approve the Project for future 
consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Turlock (City) is the California Environmental Quality Act lead agency for the 
Project. The Project will construct a Class II bicycle facility, add sidewalks, curbs, gutters, widen 
Linwood Avenue, and a continuous left-turn lane.   

On March 10, 2018, the Turlock City Council adopted a Mitigated Negative Declaration for the 
Project and found that the Project will not have a significant effect on the environment after 
mitigation as outlined in the Mitigation Monitoring and Reporting Program.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
aesthetics, air quality, cultural resources, and noise.  Mitigation measures include, but are not 
limited to:  install shielded light fixtures to prevent “sky-glow” and “light-trespass” onto the night 
sky, comply with San Joaquin Valley Air Pollution Control District regulations, and utilize 
mufflers on all construction equipment.     

The Project is estimated to cost $1,000,000 and is fully funded through construction with Local 
Funds ($264,000), and Active Transportation Program Funds ($736,000).    

Tab 44



CHAIR AND COMMISSIONERS  Reference No.: 2.2c.(8) 
   May 16-17, 2018    
   Page 2 of 2 

  

 
STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
- Resolution E-18-52 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
May 16-17, 2018 

Item 2.2c.(8) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
10 – Stanislaus County 

Resolution E-18-52 
 
1.1 WHEREAS, the City of Turlock  (City) has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the Linwood Avenue Active Transportation Plan Improvements Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on Linwood Avenue between Lander Avenue and West 

Avenue South in Turlock; and  
 

1.4 WHEREAS, the Project will construct a Class II bicycle facility, add sidewalks, curbs, 
gutters, widen Linwood Avenue, and a continuous left-turn lane; and 

 
1.5 WHEREAS, on March 10, 2018, the Turlock City Council found that the proposed Project 

would not have a significant effect on the environment after mitigation as outlined in the 
Mitigation Monitoring and Reporting Program; and 
 

1.6 WHEREAS, on March 10, 2018, the Turlock City Council adopted the Mitigated Negative 
Declaration; and 

 
1.7 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Linwood Avenue Active Transportation Plan Improvements Project  
Project Title 
 
                2017092067                      Randall Jones                                         (209) 668-6021 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on Linwood Avenue between Lander Avenue and 
West Avenue South in Turlock in Stanislaus County. 
  
Project Description:  The project will construct a Class II bicycle facility, add sidewalks, curbs, gutters, 
widen Linwood Avenue, and a continuous left-turn lane. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  156 South Broadway Avenue, Suite 150, Turlock, CA  95380    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for the relinquishment resolutions that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agencies identified in the summary? 

RECOMMENDATION: 

The Department recommends that the Commission approve the relinquishment resolutions, 
summarized below, that will transfer highway facilities no longer needed for the State 
Highway System to the local agencies identified in the summary.  It has been determined 
that each facility in the specific relinquishment resolution summarized below may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment 
resolutions in the county where the facilities are located, all rights, title and interest of the 
State in and to the facilities to be relinquished will be transferred to the local agencies 
identified in the summary.  The facilities are safe and drivable.  The local authorities have 
been advised of the pending relinquishments a minimum of 90 days prior to the 
Commission meeting pursuant to Section 73 of the Streets and Highways Code.  Any 
exceptions or unusual circumstances are described in the individual summaries. 

RESOLUTIONS: 

Resolution R-4006 – 04-CC-4-PM 24.3/24.4 
(Request No. 56133) – 3 Segments 

Relinquishes right of way in the city of Pittsburg (City) along Route 4 on Loveridge Road, 
consisting of collateral facilities.  The City, by letter signed March 2, 2018, agreed to waive 
the 90-day notice requirement and accept title upon relinquishment by the State. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.3c. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Janice Benton, Chief 
Division of Design 

Subject: RELINQUISHMENT RESOLUTIONS 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

Resolution R-4008 – 11-Imp-78-PM 15.4/15.5 
(Request No. R34618) – 1 Segment 
 
Relinquishes right of way in the city of Brawley (City) along Route 78, 0.1 mile west of its 
intersection with Route 111, consisting of collateral facilities.  The City, by letter dated 
February 8, 2018 confirmed that the City Council, at their November 21, 2017 meeting, 
agreed to waive the 90-day notice requirement and accept title upon relinquishment by the 
State. 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve execution of the 
following Director’s Deeds?   

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
authorize execution of the Director’s Deeds summarized below.  The conveyance of excess State 
owned real property, including exchanges, is pursuant to Section 118 of the Streets and Highways 
Code. 

The Director’s Deeds included in this item involve an estimated current value of $3,745,950.  The 
State will receive a return of $3,887,950 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 

DIRECTOR’S DEEDS: 

01-02-Sis-96 Post Mile (PM) 52.6 Seiad Valley 
Disposal Units #DD 14355-01-01 4,067 Square Feet (SF) Fee 

#DD 14389-01-01 31,410 SF Underlying Fee 
Convey to:  Charles Melvin Atkins and Carol Ann Atkins $0 Appraisal Not Applicable (N/A) 

Direct conveyance for no monetary consideration.  The State had a bridge rail upgrade project that 
required permanent rights from a private land owner.  The original transaction was to acquire new 
fee and underlying fee.  The revised offer and agreed upon settlement reduced the State’s 
acquisition to a highway easement and did not include underlying fee.  The recorded acquisition 
deed erroneously recorded both legal descriptions, acquiring the rights in fee and in highway 
easement.  The attached quitclaim deed corrects this issue by quitclaiming the unnecessary rights 
back to the original owners in fee and reserving the agreed upon area in highway easement. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.4d.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way 
and Land Surveys 

Subject: CONVEYANCE OF EXCESS STATE OWNED REAL PROPERTY  
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02-04-Ala-238 PM 12.3     Hayward 
Disposal Unit #DD-033854-01-01    3,932 SF (.09 acre) 
Convey to:  Blaydan Sami and Anjila Sami,    $130,000 
                    as Joint Tenants     Public Sale Estimate (PSE) $130,000 
 
Public auction.  This sale was approved by the Commission at the January 2018 meeting; this item 
is for a change in vesting only.  New vesting as: Blaydan Sami and Anjila Sami, as Joint Tenants.  
Selling price represents the highest bid received at the public sale.   Route rescinded at the 
November 2010 Commission meeting.  The transaction amount was not included in the financial 
summary spreadsheet (Attachment A) because the amount was reported at the January 2018 
meeting. 
 
03-04-SF-1/101 PM 6.85-7.1, 8.1-9.6   San Francisco 
Disposal Unit #DK 046825-X1-X1    22.336 acres 
Convey to:  The United States of America                             $0 (Appraisal N/A) 
 
Direct conveyance for no monetary consideration.  Conveyance will satisfy the March 2018 
Commission meeting action item (Reference 4.30) concerning landscaping work on the Presidio 
Parkway Project, a public/private partnership.  This quitclaim deed will be recorded prior to the 
Highway Easement Deed conveying the constructed highway facilities from Presidio Trust to the 
State.   
 
04-04-SM-84 PM 27.2     Menlo Park 
Disposal Unit #DD 045626-01-04    71.49-foot access opening 
Convey to:  HIBISCUS PROPERTIES, LLC   $2,025,000 (Appraisal $2,025,000) 
 
Direct sale.  This is a right of way decertification of access restriction along State Route 84, an 
access restricted conventional highway.  A full intersection will be constructed.  The new access 
opening is located on the southerly side of Route 84 between the signalized intersections of Chilco 
Street and Willow Road in the city of Menlo Park (City).  The buyer, Hibiscus Properties LLC, is 
owned by Facebook.  Facebook is expanding their campus at this location and the City requires 
the location of a new driveway off the highway, as Chilco Street cannot accommodate the increase 
in traffic caused by the Facebook expansion.  Selling price represents appraised value. 
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05-04-SM-101 PM 11.1               San Mateo 
Disposal Unit # DK-000297-X1-X1               50-foot access opening 
Convey to:  Green Valley Corporation   $391,000 (Appraisal $391,000) 
 
Direct sale.  This is a decertification and Quitclaim of a 50-foot access control opening for a right-
turn egress from east bound Hillsdale Boulevard.  Turning onto the right of way is not allowed.  
The City of San Mateo (City) requested to the developer that they pursue both the right-in and 
right-out design, however, to better control the flow of traffic in that area, only the right-in access 
was approved by the City.  The parcel is not independently developable. 
 
06-05-SB-101 PM 2.7      Carpinteria 
Disposal Unit #DE 11443-01-01    14,351 SF 
Convey to:  Carpinteria Sanitary District, a public agency  $0 (Appraisal N/A) 
                    and special district formed and existing under  
                    the Sanitary District Act of 1923.                                                         
 
Direct conveyance for no monetary consideration.  Conveyance is 100 percent State’s obligation 
pursuant to Utility Agreement No. 05-UT-0897.224 dated September 21, 2015. 
 
07-05-SBt-101 PM 0.00                Aromas 
Disposal Unit #DD 11325-01-01             4.603 acres 
Convey to:  Antonio D. Biondi and Susan M. Biondi          $205,000 (PSE $269,000) 
                    as Husband and Wife   
 
Public sale.  The highest and best use is determined to be rural-residential.  The subject parcel was 
first offered for public auction at the full PSE value and had no bidders.  The offer price was 
reduced to 75 percent of the PSE and the parcel sold at public auction. 
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08-05-SLO-46 PM 40.60     Whitley Gardens 
Disposal Unit # DD 10981-01-01    22,260 SF  
Convey to:  CHESTER M. MYERS AND RUTH M. $4,300 (Appraisal $4,300) 
                    MYERS, Trustees of the Chester M. and  
                    Ruth M. Myers Revocable Living Trust  
                    dated 5/20/2016     
 
Direct sale.  Selling price is the highest appraised value of the subject parcel.  The subject parcel is 
a portion of a larger parcel which was purchased in 2011 for the Highway 46 widening project, 
and included a 30 foot wide segment of the eastern portion of the adjoining rural Artesia Road 
which is situated between the subject parcel and the adjoining property to the west.  The larger 
parcel included a residence and other improvements which were demoed and cleared for the 
widening project.  Some time after the project was completed, the County abandoned Artesia 
Drive.  The abandonment caused a landlocked situation to the adjoining property owner, who 
utilizes Artesia Drive as a driveway and entrance to their homesite.  Additionally, the property 
lines at the entrance to their property intersect in such a way that the adjacent owner must pass 
through Department owned property and a third adjacent property to obtain access to the public 
highway.  A direct sale to the adjoining property owner, to restore legal access, includes the 30 feet 
of roadway and a portion of the larger parcel for topographical purposes.  Selling the property to 
anyone other than the adjoining property owner would deprive the property of legal access. 
 
09-06-Fre-99 PM 24.1     Fresno 
Disposal Unit #DD 86989-01-01    0.20 acre  
Convey to:  Aaron Ordaz and Maria S. Ordaz,                       $6,000 (Appraisal $6,000) 
                   Co-Trustees of the Ordaz Family Trust dated  
                   October 19, 2017 
 
Direct sale.  Parcel is incapable of independent development due to the access, irregular shape, and 
size of the parcel.  Its best use is plottage to the adjoining parcel to the north.  The Department 
entered into Agreement Number HSR 12-06-Caltrans 06A1816 dated January 24, 2013 with 
California High Speed Rail Authority (CHSRA).  This contract supported the Highway 99 
realignment project.  On March 20, 2018 the CHSRA Board approved to amend the inter-agency 
agreement (HRS12-06) with the Department.  This action increased the budget by $29.2 million to 
cover estimated additional cost for right-of-way activities.  Sale price of $6,000 represents the 
highest value for this parcel, and sale funds will be returned to CHSRA once the $29.2 million has 
been released to the Department.  
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10-06-Fre-99 PM 25.3     Fresno 
Disposal Unit #DD 86958-01-01    1.46 acres 
Convey to:  Kudco Diversified, LLC    $315,000 (Appraisal $176,000) 
 
Public sale.  Selling price is the highest bid received from public auction.  This is a 100% 
reimbursed project per the terms of the agreement with CHRSA.  On March 20, 2018 the CHSRA 
Board approved to amend the inter-agency agreement (HRS12-06) with the Department.  This 
action increased the budget by $29.2 million dollars to cover estimated additional cost for right-of-
way activities.  Sale price of $315,000 represents the highest bid received, and sale funds will be 
returned to CHSRA once the $29.2 million dollars has been released to the Department.    
 
11-06-Fre-99 PM 25.7      Fresno 
Disposal Unit #DD 86957-01-01    0.99 acre 
Convey to:  Kudco Diversified, LLC    $176,000 (Appraisal $109,000) 
 
Public sale.  Selling price is the highest bid received from public auction.  This is a 100 percent 
reimbursed project per the terms of the agreement with CHRSA.  On March 20, 2018 the CHSRA 
Board approved to amend the inter-agency agreement (HRS12-06) with the Department.  This 
action increased the budget by $29.2 million dollars to cover estimated additional cost for right-of-
way activities.  Sale price of $176,000 represents the highest bid received, and sale funds will be 
returned to CHSRA once the $29.2 million has been released to the Department.  
 
12-06-Fre-180 PM R56.3     Fresno 
Disposal Unit #DD 77733-01-03    5,607 SF  
Convey to:  Calvin, Inc.                                           $2,500 (Appraisal $2,500) 
 
Direct sale.  Parcel is small and irregular in shape, located along the curve of the street, making 
access to the parcel very limited.  Selling price represents the appraised value of $2,500 received 
from the only adjoining owner Calvin, Inc. 
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13-07-LA-105 PM 16.3     Downey 
Disposal Unit # DD 59092-01-01    43,428 SF    
Convey to:  National Community Renaissance of                 $0 (per Consent Decree in Federal  
         California, a California nonprofit public Case No. CV 72-355-HP) 
          benefit corporation  
 
This is a correctory conveyance to perfect title.  The subject property being conveyed is known as 
DD 59092-01-01 and lies outside the right of way (R/W) line(s) on the southern side of the R/W 
between Clark Avenue and Fidler Avenue.  It was intended to be part of a larger parcel that 
consists of 52 low income housing units at a complex known as “Clark Manor”.  
 
Parcels under DD 59094-01-01 and DD 59092-01-01 were set aside as a requirement for 
replenishment housing as part of the Consent Decree in Federal Case No. CV 72-355-HP (Consent 
Decree).  All parcels under DD 59094-01-01 and DD 59092-01-01 were ordered to be transferred 
to Housing and Community Development (HCD) per the Consent Decree at $0 value.  However, 
only DD 59094-01-01 was transferred to HCD. 
 
When DD 59094-01-01 was conveyed to HCD, one of the parcels under DD 59092-01-01 was 
occupied by the City of Downey (City); therefore, the conveyance of DD 59092-01-01 was held 
until the City vacated on September 6, 1991.  Once vacated, DD 59092-01-01 was to be 
transferred to HCD.  The conveyance never happened, although construction of the low income 
complex did occur on all parcels in DD 59094-01-01 and DD 59092-01-01.  The conveyance of 
DD 59092-01-01 would complete the transaction necessitated by the Consent Decree for low 
income housing.  
 
On September 17, 1997 the low income housing unit was transferred to Century Housing 
Corporation.  On June 30, 2000 Century Housing Corporation transferred the property to National 
Community Renaissance.  National Community Renaissance has continued to operate the complex 
after its transfer from Century Housing Corporation.  The agent has been onsite and can confirm 
that the subject property is in use as a low income complex that has been maintained by National 
Community Renaissance. 
 
14-08-Riv-215 PM 27.4     Perris 
Disposal Unit #DDA05155-01-02    1,105 SF     
Convey to:  Sergio R. Paez-Cardenas and Olga   $500 (PSE $500)   
         Valencia, joint tenants 
      
Direct sale.  Parcel is small, oddly-shaped, and incapable of independent development.  Sales price 
represents the appraised value received from the adjoining owner via direct sale. 
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15-08-Riv-215 PM 42.3     Riverside 
Disposal Unit # DD 018981-01-02    2,691 SF 
Convey to:  Darshankumar Patel     $250 (Appraisal $250) 
   
Direct sale.  Sales price represents the appraised value received via a direct sale to the adjoining 
owner to maintain access. 
 
16-08-SBd-215 PM 7.25     San Bernardino  
Disposal Unit #DD 018806-01-01    2,408 SF 
Convey to:  ARMANDO ALBA AND MARIA  $500 (Appraisal $500)  
                   CONCEPCION ALBA, husband and wife   
                   as joint tenants 
 
Direct sale.  Parcel is small, oddly-shaped, and incapable of independent development.  Sales price 
represents the appraised value received from the adjoining owner via the direct sale. 
 
17-08-SBd-215 PM 7.4     San Bernardino 
Disposal Unit #DD018812-01-01    3,029 SF 
Convey to:  Eugene Samson     $500 (Appraisal $500) 
 
Direct sale.  Parcel is small, oddly-shaped, and incapable of independent development.  Sales price 
represents the appraised value received from the adjoining owner via the direct sale. 
 
18-08-SBd-215 PM 7.65     San Bernardino 
Disposal Unit #DD019631-01-01    4,147 SF 
Convey to:  Gloria Caloca                    $500 (Appraisal $500) 
 
Direct sale.  The sales price represents the appraised value received for the sale to the adjacent 
land owner.  The parcel is landlocked by five adjoining properties.  Offers were made to all five 
owners.  Only one owner expressed interest.  The parcel is unimproved and narrowly-shaped with 
level terrain.  Due to the nature of the parcel’s shape, location, and small size, it is not 
independently developable.    
 
19-08-SBd-215 PM 7.7     San Bernardino  
Disposal Unit #DD 017910-01-01    2,995 SF 
Convey to:  ARMANDO MARTINEZ   $500 (Appraisal $500)  
        
Direct sale.  Parcel is small, oddly-shaped, and incapable of independent development.  Sales price 
represents the appraised value received from the adjoining owner via the direct sale. 
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20-08-SBd-215 PM 7.9     San Bernardino 
Disposal Unit #DD018828-01-01    4,229 SF 
Convey to:  KIRIT V. AND GITA K. PATEL   $500 (Appraisal $500) 
         TRUST OF 2015      
 
Direct sale.  Parcel is small, oddly-shaped, and incapable of independent development.  Sales price 
represents the appraised value received from the adjoining owner via the direct sale. 
 
 
21-11-SD-76 PM R17.0     San Diego County 
Disposal Unit # DD 22142-01-01    7.1 acres 
Convey to:  Pala Mesa Pacific Properties, et al  $743,000 (Appraisal $743,000)  
 
Direct sale via exchange.  Exchange pursuant to Stipulated Judgment in Condemnation executed 
on March 2, 2018.  Subject property represents partial compensation for right of way acquired for 
the State Route 76 East Project.   
 
22-12-Ora-5 PM 9.6                     San Juan Capistrano  
Disposal Unit #DD 102499-01-01               5,737 SF  
Convey to: S. Alan and Jacqueline F. Schwartz Family         $11,900 (Appraisal $11,900) 
                   Trust dated April 26, 1985 and Steve Hufstedler 
                   Revocable Trust under Declaration Of Trust Dated November 10, 2017      
   
Direct sale.  Direct sale to the adjoining owner of the subject parcel.  Selling price represents the 
appraised value.  Subject parcel is oddly-shaped and incapable of independent development, and 
the purchaser is the only adjoining owner. 
 
23-12-Ora-5 PM 9.6                     San Juan Capistrano  
Disposal Unit #DD 102502-01-01               2,888 SF (0.0663 acre) 
Convey to:  S. Alan and Jacqueline F. Schwartz Family        $5,000 (Appraisal $5,000) 
                    Trust dated April 26, 1985 and Steve Hufstedler 
                    Revocable Trust under Declaration Of Trust Dated November 10, 2017      
  
Direct sale.  Direct sale to the adjoining owner of subject parcel.  Selling price represents the 
appraised value.  Subject parcel is oddly-shaped and incapable of independent development, and 
the purchaser is the only adjoining owner. 
 
Attachments 

Attachment A – Financial summary spreadsheet 
Exhibits 1A-23C – Parcel maps 

 



May 16-27, 2018
Book Item 2.4d.(1)

Attachment A

2.4d.(1)--Attachment A
May 16-17, 2018

SUMMARY OF DIRECTOR'S DEEDS - 2.4d.(1)

Table I - Volume by Districts            
Recovery %

Non-Inventory Return
Direct Public Conveyances Other Funded Total Current Estimated Return From Sales

District Sales Sales  (i.e. Utility Easements) Sales Items Value From Sales Current Value
01 1 1
02
03
04 3 1 4 $2,416,000 $2,416,000 100.0%
05 2 1 3 $273,300 $209,300 76.6%
06 2 2 4 $293,500 $499,500 170.2%
07 1 1
08 7 7 $3,250 $3,250 100.0%
09
10
11 1 1 $743,000 $743,000 100.0%
12 2 2 $16,900 $16,900 100.0%

Total 19 4 23 $3,745,950 $3,887,950 103.8%

Table II - Analysis by Type of Sale
Recovery %

# of                       Current                  Return Return From Sales
   Type of Sale Items                Estimated Value               From Sales Current Value

19
4

Conveyances
Sub-Total 23

Total 23

$3,887,950 103.8%
Other Funded
Sales

$3,745,950

$3,745,950 $3,887,950 103.8%

Non-Inventory
Public Sales $554,000 $696,000 125.6%

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - May 16-17, 2018

Direct Sales $3,191,950 $3,191,950 100.0%











































































































  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.5c.(9a)- 2.5c.(9b) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR A EUREKA NON-FREEWAY 
ALTERNATIVE PROGRAM PROJECT  
RESOLUTION FP-17-54, AMENDING RESOLUTION FP-08-18 and FP-16-45 

ISSUE: 

Should the California Transportation Commission (Commission) amend Resolutions FP-16-45 and 
FP-08-18 to de-allocate a combined total of $110,000 in Eureka Non-Freeway Alternative (ENFA) 
Program Project funds from the Waterfront Trail Phase A project (PPNO 2069) in Humboldt 
County? 

RECOMMENDATION: 

The California Department of Transportation recommends the Commission amend Resolution  
FP-08-18 and FP-15-37 to de-allocate a combined total of $110,000 ($94,000 from Project Approval 
and Environmental Document (PA&ED) and $16,000 from Construction) in ENFA Project funds 
from the Waterfront Trail Phase A project (PPNO 2069) in Humboldt County. 

BACKGROUND: 

At its October 2008 meeting, the Commission approved Resolution FP-08-18, allocating $250,000 to 
PA&ED for the Eureka Waterfront Trail Phase A project (PPNO 2069) in Humboldt County and at 
its March 2016 meeting the Commission approved Resolution FP-15-37, allocating $1,200,000 to 
construction in ENFA project funds for the Eureka Waterfront Trail Phase A project (PPNO 2069) in 
Humboldt County.  The construction contract was completed in December 2017.  Upon completion, 
it was determined that this project had identified savings of $94,000 in PA&ED, and additional 
construction savings of $16,000.   

The necessary changes are reflected in strikethrough and bold on the revised attachments. 

FINANCIAL RESOLUTION: 

Be it Resolved, that $250,000 originally allocated under Resolution FP-08-18 for the Eureka 
Waterfront Trail Phase A project (PPNO 2069) in Humboldt County, is hereby amended to reduce 
the allocation by $94,000 from $250,000 to $156,000 for PA&ED and $1,200,000 originally 
allocated originally allocated under resolution FP-16-45 for the Eureka Waterfront Trail Phase A 
project (PPNO 2069) in Humboldt County, is hereby amended to reduce the allocation by an 
additional $16,000 from $635,000 to $619,000 for Construction in accordance with the revised 
attachment. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
 

Project Title 
Location 

Project Description 
 

EA 
PPNO 
Year 

 

Budget Year 
Item # 

Fund Type 
 

Amount by  
Fund Type 

 
 
2.5c.(9a)  Eureka Non-Freeway Alternative Project Funds Resolution FP-17-54  
                                                                                                                                                                          Amending Resolution FP-08-18 

1 
$250,000 
$156,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 

 
Waterfront Drive Extension.  In Eureka, on Waterfront Drive 
from Del Norte Street to Hilfiker Lane.  Extend Waterfront 
Drive. 
 
(The City requests this allocation of PA&ED to come from this 
project’s remaining unallocated balance ($3,182,000) of 
Eureka Non-Freeway Alternative Project Funds.) 
 
(This project has received previous allocations of Eureka 
Non-Freeway Alternative Project Funds for the PA&ED 
component totaling $700,000.  Delays are a result of Coastal 
Commission challenges.) 
 
Outcome/Output:  Complete the PA&ED component for the 
roadway extension to reduce congestion and delay, and to 
enhance safety.  Improve accessibility in accordance with the 
city of Eureka General Plan Circulation Element.  
 
(Amend Resolution FP-08-18 to de-allocate $94,000 to 
reflect project savings.) 

 
280704 
01-2069 
08-09 

 
$250,000 
$156,000 
PA&ED 

 

 
 

2008-09 
601-3008 

TIF 
 

 
 
 

$250,000 
$156,000 

 



Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(9b) Eureka Non-Freeway Alternative Program Project - Allocation Amendment
Resolution FP-17-54

Amending Resolutions FP-16-45

Eureka Waterfront Trail Phase A ((Del Norte to Truesdale). In
Eureka, on Waterfront Drive from Del Norte Street to Hilfiker
Lane. Construct approximately 6,150 lineal feet of Class 1
multi-use trail.

(funded from Eureka Non Freeway Alternative Project Funds).

(CEQA - MND, 01/22/2015.)

(Future Consideration of Funding approved under Resolution
E-15-03; January 2015.)

This allocation for CON to come from the Eureka Non-
Freeway Alternative Project Funds (State Only).

Concurrent Eureka Non-Freeway Alternative Program
amendment under Resolution G-17-10; May 2018. 

Outcome/Output: The project is intended to encourage nature 
study, appreciation of the environmental and historic uses of
the area, increase opportunities for active living to improve
public health, increase safety of non-motorized transportation,
improve public safety, and recover native vegetation
community values where possible.

Amend Resolution FP-16-45 to deallocate an additional
$16,000 in ENFAP CON to reflect project savings.

01-2069
ENFAP/15-16

CONST
$1,200,000
$635,000
$619,000

0113000103
S

28070

2006-07 $1,200,000
601-3093 $635,000

TDIF $619,000
20.30.600.620

$1,200,000
$635,000
$619,000

City of Eureka
HCAOG

Humboldt
01-Hum-

1

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To:  CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No.: 4.21 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division Transportation 
Programming 

Subject: EUREKA-NON-FREEWAY ALTERNATIVE PROGRAM-PROJECT AMENDMENT 
RESOLUTION G-18-26, AMENDING RESOLUTION  G-13-14 

ISSUE:  

Should the California Transportation Commission (Commission) amend the Eureka Non-Freeway 
Alternative (ENFA) program to revise the funding plans for the Eureka Waterfront Trail 
Phase A - Del Norte to Truesdale project (PPNO 2069) and the Broadway Street Intersection 
Improvements project (PPNO 2372) and program those savings onto the Waterfront Drive 
Connection Phase II project (PPNO 0302D), in Humboldt County? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission amend 
the ENFA program to revise the funding plans for the Eureka Waterfront Trail Phase A - Del Norte 
to Truesdale project (PPNO 2069) and the Broadway Street Intersection Improvements project  
(PPNO 2372) and program those savings onto the Waterfront Drive Connection Phase II project 
(PPNO 0302D), which will meet the intent and benefits of projects included in the Eureka Non-
Freeway Alternative Project Study in Humboldt County. 

The City of Eureka (City), Humboldt County (County) and the Humboldt County Association of 
Governments (HCAOG) propose the following: 

• Revise the funding plan for the Waterfront Trail Phase A (PPNO 2069) by reducing the project
construction cost by $16,000, the PA&ED cost by $94,000 and the R/W cost by $50,000 for a
total of $160,000.

• Revise the funding plan for the Broadway Street Intersection Improvements (PPNO 2372) by
reducing the project cost by $1,442,000, from $1,492,000 to $50,000, leaving these savings
available to expend.

• Program the combined total of $1,602,000 from both projects in savings to the Waterfront
Drive Connection Phase II (PPNO 0302D) in Fiscal Year 2018-19.  This project will meet the
intent and benefits of the Eureka Non-Freeway Alternative Project Study.

Tab 49



CHAIR AND COMMISSIONERS Reference No.: 4.21 
CALIFORNIA TRANSPORTATION COMMISSION May 16-17, 2018 

 Page 2 of 5 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
BACKGROUND: 
 

Eureka Non-Freeway Alternative (ENFA) Project Fund: 
 
Resolution HRU-95-3 dated June 7, 1995 rescinded the Route 101 freeway located in the city of 
Eureka and authorized the Department to sell properties previously acquired for freeway purposes 
and study alternative, non-freeway projects that would improve the safety and operation of Route 
101 through the city of Eureka.  The sale of properties acquired for freeway R/W went onto the 
Eureka Non-Freeway Alternative Project fund totaling $6,032,000. 
 
Currently all funds have been programmed on various projects with two projects having identified 
savings.  This amendment will fully program the savings on the following projects: 
 

Eureka Waterfront Trail - Phase A (PPNO 2069): 
On October 8, 2013, this project was amended to be fully funded to construct a Class 1 multi-use 
trail in Fiscal Year (FY) 2015-16.  The project was allocated on March 16, 2016 and completed 
with $615,000 in identified savings in December 2016.  

 
The City amended the project funding and programmed $565,000 of that savings on the adjacent 
Eureka Waterfront Trail Phase B & C project (PPNO 2406), that will continue the Class I multi-
use trail along Eureka’s Waterfront.  

 
The project has currently identified additional savings of $94,000 in PA&ED, and $16,000 in 
Construction in addition to previously identified savings of $50,000 in Right of Way (R/W) for a 
total savings of $160,000.  These savings are proposed to be programmed on the Waterfront 
Drive Connection Phase II project (PPNO 0302D) as shown in the funding summary on the 
following page. 

 
Broadway Street Intersection Improvements (PPNO 2372): 
On October 8, 2013, under Resolution G-13-14, this project was programmed as part of the 
ENFA program to construct intersection improvements along Broadway Street in Humboldt 
County.  The type of equipment and technology proposed for this work was determined to be not 
feasible at these locations.  A total of $1,442,000 has been identified as not expended allowing 
for these savings to be used on another project.  These savings are proposed to be programmed 
on the Waterfront Drive Connection Phase II project (PPNO 0302D) as shown in the funding 
summary on the following page. 

 
Waterfront Drive Connection Phase II (PPNO 0302D): 
Phase II of the Waterfront connection Project, was originally programmed as part of the 2006 
STIP under the Transportation Enhancement (TE) program but only funded for PA&ED and 
PS&E.  Then, as part of the 2014 STIP, the R/W component was programmed.  Now with 
funding programmed in the 2018 STIP and the ENFA savings identified from the Water Front 
Trail Phase A and Broadway Street Intersection projects, construction can now be funded.   
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The Eureka Non-Freeway Alternative Project Funding Summary: 
 

Title Proj. # PPNO
Current 
Programming

Proposed 
Programming

4TH & 5TH at "V" Improvements  (completed)     5 2044 $2,150,000 $2,150,000 
Waterfront Trail Phase A                 (completed)     4a 2069 $1,825,000 $1,665,000 
Broadway St Intersection Improvements- Delete 6 & 10 2372 $1,492,000 $50,000 
Waterfront Trail Phase B & C 4b & c 2406 $565,000 $565,000 
Waterfront Drive Connection Phase II - New 4b 0302D $0 $1,602,000 

Total $6,032,000 $6,032,000 

Eureka Non Freeway Alternative Project Funding

 
 
This amendment re-programs $1,602,000 ENFA funds as illustrated in the following tables: 
 
Revises: Eureka Waterfront Trail Phase A project -Del Norte to Truesdale  (PPNO 2069): 
 

19/20
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 0 0 0 0
Proposed 0 0 0 0

Existing 1,825 0 0 0
Change (160) 0 0 0
Proposed 1,665 0 0 0

Existing 1,825 0 0 0
Change (160) 0 0 0
Proposed 1,665 0 0 0

2015-16
County District PPNO EA Element

Humboldt County 01 2069 280704 LA
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Humboldt County Association of Governments
Project Title: Eureka Waterfront Trail Phase A ((Del Norte to Truesdale)
Location: In Eureka, on Waterfront Drive from Del Norte Street to Hilfiker Lane. 

Implementing Agency: (by 
component)

PA&ED City of Eureka PS&E City of Eureka
R/W City of Eureka CON City of Eureka

Description:  Construct approximately 6,150 lineal feet of Class 1 multi-use trail.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 16/17 17/18 18/19 20/21+ R/W CON PA&ED PS&E
RIP

0 0 0 0 0 0 0 0 0
0 0 0 0

0 0 0 0 0 0 0 0 0
0 0 0 0 0

Other State
1,825 0 0 0 0 50 635 950 190

(50) (16) (94) 0
1,665 0 0 0 0 0 619 856 190
(160) 0 0 0 0

Total
1,825 0 0 0 0 50 635 950 190

(50) (16) (94) 0
1,665 0 0 0 0 0 619 856 190
(160) 0 0 0 0
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Revises: Broadway Street Intersection Improvements (PPNO 2372): 
 

19/20
R/W
Supp

CON
Supp

Existing 1,492 0 12 170
Change (1,442) 0 (12) (170)
Proposed 50 0 0 0

Existing 1,492 0 12 170
Change (1,442) 0 (12) (170)
Proposed 50 0 0 0

2016-17
County District PPNO EA Element

Humboldt County 01 2372 0E670 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Humboldt County Association of Governments
Project Title: Broadway Street Intersection Improvements
Location: In the city of Eureka, along Broadway St. from 5th St. to north of Herrick Ave.  

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

Description: Construct intersection improvements at 10 locations.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 16/17 17/18 18/19 20/21+ R/W CON PA&ED PS&E
Other State

1,492 0 0 0 0 5 700 465 140
(5) (700) (415) (140)

50 0 0 0 0 0 0 50 0
(1,442) 0 0 0 0

Total
1,492 0 0 0 0 5 700 465 140

(5) (700) (415) (140)
50 0 0 0 0 0 0 50 0

(1,442) 0 0 0 0

 
New: Waterfront Drive Connection Phase II  (PPNO 0302D): 
 

19/20
R/W
Supp

CON
Supp

Existing 1,577 0 0 0
Change 0 0 0 0
Proposed 1,577 0 0 0

Existing 0 0 0 0
Change 978 0 0 0
Proposed 978 0 0 0

Existing 0 0 0 0
Change 1,602 0 0 0
Proposed 1,602 0 0 0

Existing 1,577 0 0 0
Change 2,580 0 0 0
Proposed 4,157 0 0 0

2018-19
County District PPNO EA Element

Humboldt County 01 0302D 281804 LA
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Humboldt County Association of Governments
Project Title: Waterfront Drive Connection Phase II.
Location: In Eureka, along Waterfront Drive between G Street and J Street. 

Implementing Agency: (by 
component)

PA&ED City of Eureka PS&E City of Eureka
R/W City of Eureka CON City of Eureka

Description: Construct Class II bike lane and sidewalks.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 16/17 17/18 18/19 20/21+ R/W CON PA&ED PS&E
RIP

842 0 0 735 0 320 735 120 402
0 0 0 0

842 0 0 735 0 320 735 120 402
0 0 0 0 0

Local Funds - City Funds
0 0 0 0 0 0 0 0 0

0 978 0 0
0 0 0 978 0 0 978 0 0
0 0 0 978 0

Eureka Non Freeway Project Alternative Funds (ENFA)
0 0 0 0 0 0 0 0 0

0 1,602 0 0
0 0 0 1,602 0 0 1,602 0 0
0 0 0 1,602 0

Total
842 0 0 735 0 320 735 120 402

0 2,580 0 0
842 0 0 3,315 0 320 3,315 120 402

0 0 0 2,580 0
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
RESOLUTION G-18-29 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Eureka Non-
Freeway Alternative Program in accordance with the changes described above.   
 
Be it Further Resolved, that the entire savings of $1,602,000 is being programmed to ENFA eligible 
projects and the balance in the Eureka Non-Freeway Alternative Project Fund is $0. 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.5g.(7a) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Jesse Bhullar, Chief 
Division of Traffic Operations 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR A PROPOSITION 1B - TRAFFIC LIGHT 
SYNCHRONIZATION PROGRAM PROJECT 
RESOLUTION TLS1B-AA-1718-01, AMENDING RESOLUTION TLS1B-A-1415-02 

ISSUE: 

Should the California Transportation Commission (Commission) approve an amendment to 
Resolution TLS1B-A-1415-02 to de-allocate $1,048,440 in Proposition 1B – Traffic Light 
Synchronization Program (TLSP) funding from the Echo Park/Silver Lake Phase 2 project, in Los 
Angeles County, due to project cost savings upon completion of the project? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission amend 
Resolution TLS1B-A-1415-02 to de-allocate $1,048,440 in Proposition 1B – Traffic Light 
Synchronization Program (TLSP) funding from the Echo Park/Silver Lake Phase 2 project, in Los 
Angeles County, reducing the original allocation amount from $4,076,500 to $3,028,060, due to 
project cost savings upon completion of the project. 

BACKGROUND: 

At its May 2015 meeting, the Commission approved Resolution TLS1B-A-1415-02 which allocated 
$4,076,500 in Proposition 1B TLSP funding for the City of Los Angeles – ATCS-Echo Park/Silver 
Lake Phase 2 project.  The project has now been completed with a savings of $1,048,440.  The 
necessary changes are reflected in strikethrough and bold on the attached revised vote box. 

FINANCIAL RESOLUTION: 

Resolved, that $1,048,440 in Proposition 1B TLSP funds originally allocated under Resolution 
TLS1B-A-1415-02 for the City of Los Angeles – ATCS-Echo Park/Silver Lake Phase 2 project is 
hereby amended by $1,048,440, in accordance with the attached revised vote box, thereby reducing 
the overall allocation of the project from $4,076,500 to $3,028,060. 

Attachment 
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Project # 
Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by  
Fund Type 

2.5g.(7a)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1718-01
 Program (TLSP) Amending Resolution TLS1B-A-1415-02 

1 
$4,076,500 
$3,028,060 

 
City of Los Angeles 

LACMTA 
07-Los Angeles 

 

 
City of Los Angeles – ATCS-Echo Park/Silver Lake 
Phase 2 Project.  Outcome/Output:  The proposed 
ATSAC is a traffic control system which provides fully 
traffic responsive/adaptive signal control based on real-
time traffic conditions. As traffic patterns change, ATCS 
has the advantage over existing systems in that traffic 
signal timing is automatically changed in real-time to 
match the current conditions. This immediately leads to 
an improvement in the Level of Service (LOS) and 
reduced traffic congestion, fuel consumption and air 
pollution. Results have shown that ATCS provides a 
minimum of 3 percent of added capacity as compared 
to existing ATSAC system. 
 
Amend Resolution TLS1B-A-1415-02 to deallocate 
$1,048,440 in Proposition 1B TLSP funding, to 
reflect project cost savings upon completion. 

 
TLSP 

$4,076,500 
$3,028,060 

0715000071 
4 
 
 
 

 
2014-15 
104-6064 

TLSP 

 
$4,076,500 
$3,028,060 

 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2015 

Reference No.: 2.5g.(7b) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Jesse Bhullar, Chief 
Division of Traffic Operations 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR A PROPOSITION 1B - TRAFFIC LIGHT 
SYNCHRONIZATION PROGRAM PROJECT 
RESOLUTION TLS1B-AA-1718-02, AMENDING RESOLUTION TLS1B-A-1314-03 

ISSUE: 

Should the California Transportation Commission (Commission) approve an amendment to 
Resolution TLS1B-A-1314-03 to de-allocate $528,721 in Proposition 1B – Traffic Light 
Synchronization Program (TLSP) funding from the City of Los Angeles – ATCS Wilshire East 
project, in Los Angeles County, due to project cost savings upon completion of the project? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission amend 
Resolution TLS1B-A-1314-03 to de-allocate $528,721 in Proposition 1B –TLSP funding from the 
City of Los Angeles – ATCS Wilshire East project, in Los Angeles County, reducing the original 
allocation amount from $4,877,900 to $4,349,179, due to project cost savings upon completion of 
the project. 

BACKGROUND: 

At its March 2014 meeting, the Commission approved Resolution TLS1B-A-1314-03 which 
allocated $4,877,900 in Proposition 1B TLSP funding for the City of Los Angeles – ATCS Wilshire 
East project.  The project has now been completed with a savings of $528,721.  The necessary 
changes are reflected in strikethrough and bold on the attached revised vote box. 

FINANCIAL RESOLUTION: 

Resolved, that $4,877,900 in Proposition 1B TLSP funds originally allocated under Resolution 
TLS1B-A-1314-03 for the City of Los Angeles – ATCS Wilshire East project is hereby amended by 
$528,721, in accordance with the attached revised vote box, thereby reducing the overall allocation 
of the project from $4,877,900 to $4,349,179. 

Attachment 
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Project # 
Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by  
Fund Type 

2.5g.(7b)  Allocation Amendment –Proposition 1B Traffic Light Synchronization Resolution TLS1B-AA-1718-02
 Program (TLSP) Amending Resolution TLS1B-A-1314-03 

1 
$4,877,900 
$4,349,179 

 
City of Los Angeles 

LACMTA 
07-Los Angeles 

 

 
City of Los Angeles – ATCS-Wilshire East 
Project.  Outcome/Output:  The proposed ATSAC is a 
traffic signal control system which provides fully traffic 
responsive adaptive signal control based on real-time 
traffic conditions. As traffic patterns change, ATCS has 
the advantage over existing systems in that traffic 
signal timing is automatically changed in real-time to 
match the current conditions. This immediately leads to 
an improvement in the Level of Service (LOS) and 
reduced traffic congestion, fuel consumption and air 
pollution. Results have shown that ATCS provides a 
minimum of 3% of added capacity as compared to 
existing ATSAC system. 
 
Amend Resolution TLS1B-A-1314-03 to deallocate 
$528,721 in Proposition 1B TLSP funding, to reflect 
project cost savings upon completion. 

 
TLSP 

$4,877,900 
$4,349,179 

0714000172 
4 
 
 
 

 
2012-13 
104-6064 

TLSP 

 
$4,877,900 
$4,349,179 

 
 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation 
amendment to Resolution SLP1B-A-1213-23 to revise the vote box for the BART Vehicles 
project in Santa Clara County to accurately reflect the project completion date as originally 
requested by the implementing agency, the Santa Clara Valley Transportation Authority (VTA)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation amendment to Resolution SLP1B-A-1213-23 to revise the vote box for the BART 
Vehicles project in Santa Clara County to accurately reflect the project completion date as 
originally requested by the implementing agency, the VTA. 

BACKGROUND: 

In May 2013, the Commission approved Resolution SLP1B-A-1213-23 allocating $34,865,000 
in Proposition 1B State-Local Partnership Program (SLPP) funds for the BART Vehicles project 
in Santa Clara County.  In accordance with the SLPP guidelines, after the award of the contract, 
the local agency has up to 36 months to complete (accept) the contract.  However, at the time of 
fund allocation, the Commission may extend the deadline for completion of work and the 
liquidation of funds if necessary to accommodate the proposed expenditure plan for the project.  
At the time the VTA submitted the original allocation request, it also asked for an extension 
beyond the 36-month timely use of funds date.  However, this request was not reflected in the 
vote box when the funds were allocated by the Commission.   

Therefore, an allocation amendment is needed to accurately reflect the project’s completion date 
as originally requested by the implementing agency. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5g.(10) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation 

Subject: ALLOCATION AMENDMENT FOR A LOCALLY ADMINISTERED PROPOSITION 1B 
STATE-LOCAL PARTNERSHIP PROGRAM PROJECT OFF THE STATE HIGHWAY 
SYSTEM  
RESOLUTION SLP1B-AA-1718-01, AMENDING RESOLUTION SLP1B-A-1213-23 
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CALIFORNIA TRANSPORTATION COMMISSION 

  Reference No.: 2.5g.(10) 
 May 16-17, 2018 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

FINANCIAL RESOLUTION: 
 
Be it Resolved, that Resolution SLP1B-A-1213-23 which allocated $34,865,000 in Proposition 
1B State-Local Partnership Program funds for the BART Vehicles SLPP project in Santa Clara 
County is hereby amended to include the addition of an extension to the timely use of funds 
period for project completion in accordance with the attached vote list. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(10) Allocation Amendment - Locally Administered State-Local Partnership Program (SLPP)      Resolution SLP1B-AA-1718-01, 
                Transit Projects                                                                                                                    Amending Resolution SLP1B-A-1213-23 

 
1 

$34,865,000 
 

San Francisco Bay 
Area Rapid Transit 

District  
MTC 

04 – ta Clara  

 
BART Vehicles.  
Acquisition of 60 heavy rail BART vehicles for the Santa 
Clara Valley Transportation Authority’s portion of the BART 
to San Jose Phase 1 project.  
 
(Future Consideration of Funding – Resolution E-11-58; 
March 2010.)  
 
(Related SLPP programming amendment request under 
Resolution SLP1B-P-1213-11; May 2013.)  
 
As part of this allocation request, the implementing 
agency is requesting to extend the completion of 
Construction until December 2024, which is beyond the 
36-month deadline. 
 
Outcome/Output: Provide public rail service, relieve traffic 
congestion and improve regional air quality.  
 
Amend Resolution SLP1B-A-1213-23 to include the 
addition of an extension to the timely use of funds 
period for project completion.  There is no change to the 
initial allocation of $34,865,000. 
 
 

 
SLPP/11-12 

CONST 
$26,814,000 

  
SLPP/12-13 

CONST 
$8,051,000 
0412000445  

S  

 
2012-13  
104-6060 

SLPP 
30.10.724.000  

 

 
 

$34,865,000  
 
 

 
 
 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the re-allocation of 
$673,000 in Traffic Congestion Relief Funds (TCRF) for Right-of-Way (R/W) for Traffic 
Congestion Relief Program (TCRP) Project 1.1 – BART to San Jose: Extension from Fremont 
to Warm Springs project (PPNO T0011) in Santa Clara County?  

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve the re-
allocation of $673,000 in TCRF for R/W for TCRP Project 1.1 – BART to San Jose: Extension 
from Fremont to Warm Springs project (PPNO T0011) in Santa Clara County. 

BACKGROUND: 

The San Francisco Bay Area Rapid Transit District (BART) established an escrowed 
endowment fund as required by the California Department of Fish and Wildlife and the San 
Francisco Bay Regional Water Quality Control Board.  The established escrowed endowment 
was believed to be sufficient to cover the anticipated long-term site management requirements.  
However, an increase to the endowment fund is necessary due to the passage of time and 
additional site characteristics and needs, as well as the required rate of capitalization.   

A re-allocation of the previously allocated $673,000 in TCRF will allow BART to make the 
necessary deposit once all parties involved and jurisdictional authorities agree on an 
appropriately-sized endowment supplement.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5t.(2a) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation 

Subject: RE-ALLOCATION FOR A STATE ADMINISTERED TRAFFIC CONGESTION RELIEF 
PROGRAM – RAIL PROJECT 
RESOLUTION TFP-17-04 
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CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

  Reference No.: 2.5t.(2a) 
 May 16-17, 2018 

                Page 2 of 2 
 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

FINANCIAL RESOLUTION: 
 
Be it Resolved, that $673,000 in Traffic Congestion Relief Funds for Right-of-Way originally 
allocated for TCRP Project 1.1 – BART to San Jose: Extension from Fremont to Warm Springs 
project (PPNO T0011) in Santa Clara County, be re-allocated in accordance with the attached 
vote list. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program 

Programmed: 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5t.(2a)      Traffic Congestion Relief Program Re-Allocation                                         Resolution TFP-17-04 

 
1 

$673,000 
 

San Francisco Bay 
Area Rapid Transit 

District  
MTC 

04 – Santa Clara  

 
Project 1.1 – BART to San Jose: Extension from 
Fremont to Warm Springs.  
 
Outcome/Output: Complete R/W acquisitions.   
 
Re-allocate $673,000 in previously allocated funds for 
Right-of-Way due to timely use of funds requirement. 

 
04-T0011 

TCRP 
R/W 

$673,000 
040001938  

S 
 

 
 

601-3007 
TCRF 

30.10.710.010 
 
 

 
 

$673,000 
 
 
 

 
 
 
 



State of California  California State Transportation Agency        
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.5g.(5a) – 2.5g.(5e) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief  
Division of Transportation 
Programming

Subject: FINANCIAL ALLOCATION AMENDMENTS FOR PROPOSITION 1B TRADE 
CORRIDOR IMPROVEMENT FUND PROGRAM PROJECTS 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request to de-allocate Proposition 1B – Trade 
Corridor Improvement Funding (TCIF) from the five projects listed below, due to additional 
cost savings at the completion of each project? 

RECOMMENDATION: 

The Department recommends that the Commission approve its request to de-allocate a total of 
$5,222,000 in Proposition 1B – TCIF funding from the five projects listed below, due to additional 
cost savings at the completion of each project as follows: 

TCIF Project District- 
PPNO Resolution Amending 

Resolution 

Current 
Project 

Allocation: 

Cost 
Savings: 

Revised 
Allocation 
Amount: 

Project 2: 
Richmond Rail 
Connector 

04-0241B TCIF-AA-1718-06 TCIF-A-1314-06 $10,880,000 $1,325,000 $  9,555,000 

Project 56: 
I-10 Corridor
Logistics
Access
(Cherry)

08-0137T TCIF-AA-1718-07 TCIF-A-1112-11 $30,773,000 $2,151,000 $28,622,000 

Project 63: 
Palm Avenue 
Railroad 
Grade 
Separation 

08-1134 TCIF-AA-1718-08 TCIF-AA-1516-06 $  1,900,000 $     23,000 $  1,877,000 

Project 64: 
Lenwood 
Road Grade 
Separation 

08-1135 TCIF-AA-1718-09 TCIF-AA-1314-10 $  8,276,000 $   965,000 $  7,311,000 

Project 84: 
Laurel Street 
Grade 
Separation 

08-1141 TCIF-AA-1718-10 TCIF-AA-1314-13 $23,583,000 $   758,000 $22,825,000 
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 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
BACKGROUND: 
 
The Proposition 1B – TCIF program projects listed above have been completed and have 
construction cost savings.  Each of the implementing agencies for these projects are now requesting 
that the Commission reduce the currently approved Proposition 1B – TCIF allocations, by the 
amount of cost savings, for each project.  The proposed changes are reflected in strikethrough and 
bold in accordance with the attached revised vote boxes. 
 
FINANCIAL RESOLUTION: 
 
Be it Resolved, that the Proposition 1B – TCIF funds currently allocated for each project is hereby 
amended by its cost savings, in accordance with the attached revised vote boxes. 
 
Attachments   
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
Amount by 
Fund Type 

2.5g.(5a) Allocation Amendment - Proposition 1B – Locally Administered TCIF Rail Projects             Resolution TCIF-AA-1718-06,  
                                                                                                                                                             Amending Resolution TCIF- A-1314-06 

1 
$10,880,000 
$9,555,000 

 
Department of 
Transportation 

MTC 
04-Contra Costa 

 
 
 

 
Richmond Rail Connector.  Located between the cities of 
San Pablo and Richmond.  The project will construct a rail 
connector on BNSF's Stockton Subdivision and UP's Martinez 
Subdivision.  The at-grade rail connector between the two 
lines will allow BNSF trains access to UP's Martinez 
Subdivision rather than travel through the center of the city of 
Richmond for a more direct route to and from the Port of 
Oakland (TCIF Project  2).   
 
(Original programming under Resolution TCIF-P-0708-01; 
April 2008.) 
 
(Future Consideration of Funding - Resolution E-13-41; May 
2013.) 
 
Outcome/Output:  Project will improve freight velocity to and 
from the Port of Oakland with reduced traffic delay in the city 
of Richmond 
 
 
Amending Resolution TCIF-A-1314-06 to de-allocate 
$1,325,000 in TCIF construction to reflect savings at  
close out.  

 
04-0241B 

TCIF/12-13 
CONST 

$10,880,000 
$9,555,000 
0012000218 

S 
 
 

 
2012-13 
304-6056 

TCIF 
30.20.723.000 

 
 

$10,880,000 
$9,555,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b) Allocation Amendment - Proposition 1B - Locally Administered TCIF Projects                           Resolution TCIF-AA-1718-07, 
                TCIF Projects off the State Highway System                                                                         Amending Resolution TCIF-A-1112-11                                                                             

1 
$30,773,000 
$28,622,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 

 
I-10 Corridor Logistics Access Project (Cherry) 
In Fontana, on State Route 10 at Cherry Avenue.  Replace 
interchange (TCIF Project 56).   
 
 
(Future Consideration of Funding – Resolution E-09-17, 
March 2009.) 
 
Outcome/Output:  Replace existing five-lane Cherry Avenue 
bridge over Interstate 10 with an eight-lane bridge, add one 
additional lane on all four ramps of the interchange, provide 
extensive improvements at the Cherry-Slover intersection, 
improve the Cherry-Valley intersection, and widen the 
existing Cherry Avenue bridge over the Union Pacific 
railroad from four lanes to eight lanes.  Provide needed 
underneath clearance for the ultimate Interstate-10 HOV 
project.  This project will substantially reduce delays on this 
corridor, increase throughout, and improve access to key 
logistics hubs and existing business and logistics centers. 
 

 
Amending Resolution TCIF-A-1112-11 to de-allocate 
$2,151,000 in TCIF construction to reflect savings at 
close out. 

 
08-0137T 

TCIF/10-11 
CONST 

$30,773,000 
$28,622,000 
0800000744 

4CONL 
468004 

 

 
 

2011-12 
304-6056 

TCIF 
20.20.723.000 

 
 
 

$30,773,000 
$28,622,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

Amount by 
Fund Type 

2.5g.(5c) Allocation Amendment - Proposition 1B – Locally Administered                                                 Resolution TCIF-AA-1718-08, 
TCIF Projects off the State Highway System                                                                     Amending Resolution TCIF-AA-1516-06 

1 
$1,900,000 
$1,877,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 
ACE: Palm Avenue Railroad Grade Separation. Near the city 
of San Bernardino. Construct grade separation for BNSF/UPRR 
lines at Palm Avenue. (TCIF Project 63). 
 
(CEQA – NE, 07/18/2011.) 
 
(TCIF funds will be used for Construction Capital only.) 
 
Outcome/Output: This project will decrease traffic congestion 
and travel time to improve goods movement. The elimination of 
potential collision points will improve goods movement and 
provide greater driver safety and result in increased reliability, 
velocity, and throughput on the BNSF rail system. 
 
 
Amend Resolution TCIF-AA-1516-06 to de-allocate  
$23,000 in TCIF construction to reflect savings at  
close out. 

 
08-1134 

TCIF/12-13 
CONST 

$1,900,000 
$1,877,000 

0800020276 

 
2011-12 
104-6056 

TCIF 
20.30.210.300 

 
 
 

 
 

$1,900,000 
$1,877,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type 
2.5g.(5d) Allocation Amendment – Proposition 1B – Locally Administered Resolution TCIF-AA-1718-09,
 TCIF Projects off the State Highway System Amending Resolution TCIF-AA-1314-10 

1  
$8,276,000 
$7,311,000 

 
San Bernardino 

Associated 
Governments SAN

BAG  
08-San  

Bernardino  
 

 
Lenwood Road Railroad Grade Separation. In the city of 
Barstow. Construct a grade separation for BNSF lines at 
Lenwood Road  (TCIF Project 64).  
 
Outcome/Output: This project will eliminate the at-grade 
crossing, mitigate the impact of freight movement in the 
communities, eliminate gate down time, increase travel 
reliability, eliminate potential conflicts between vehicular 
and train traffic, increase safety and improve air quality.  
 
 
Amend Resolution TCIF-AA-1314-10 to de-allocate 
$965,000 in TCIF construction to reflect savings at 
close out. 

 
08-1135 

TCIF/13-14 
CONST 

$8,276,000 
$7,311,000 
0800020269 

 
2012-13  

104-6056  
TCIF 

20.30.210.300  

 
 

$8,276,000 
$7,311,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type 
2.5g.(5e) Allocation Amendment – Proposition 1B – Locally Administered Resolution TCIF-AA-1718-10,
 TCIF Projects off the State Highway System Amending Resolution TCIF-AA-1314-13 

1 
$23,583,000 
$22,825,000 

 
 

San Bernardino 
Associated 

Governments 
SANBAG 

08-San Bernardino 

 
ACE: Laurel Street Grade Separation. In the city of 
Colton. Construct a grade separation for BNSF railroad 
lines (TCIF Project 84). 
 
(CEQA – NE, 09/21/2011.) 
 
(Related TCIF Project Baseline Amendment under 
Resolution TCIF-P-1213-72, June 2013) 
 
(Related TCIF Programming Amendment under 
Resolution TCIF-P-1213-79, June 2013) 
 
Outcome/Output: This project will improve traffic 
circulation, provide greater safety, lessen train noise, and 
reduce air pollution.  
 
 
Amend Resolution TCIF-AA-1314-13 to de-allocate 
$758,000 in TCIF construction to reflect savings at 
close out. 

 
08-1141 

TCIF/12-13 
CONST 

$23,583,000 
$22,825,000 
0813000106 

 
2012-13 

104-6056 
TCIF 

20.30.210.300 
 
 

 
 

        $23,583,000 
        $22,825,000 

 
 

 
 
 
 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the re-allocation for a 
total of $17,927,000 in Traffic Congestion Relief Funds (TCRF) ($702,000 for Plans, 
Specifications, and Estimates (PS&E) and $17,225,000 for Construction (CON)) for Traffic 
Congestion Relief Program (TCRP) Project 7.3 – Caltrain Service Improvement Project Phase 
III project (PPNO T0073) in Monterey County?  

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve the   
re-allocation for a total of $17,927,000 in TCRF ($702,000 for PS&E and $17,225,000 for 
CON) for TCRP Project 7.3 – Caltrain Service Improvement Project Phase III project (PPNO 
T0073) in Monterey County. 

BACKGROUND: 

Delays in finalizing utility relocations between Pacific Gas and Electric and the City of Salinas 
have resulted in subsequent delays in completing PS&E which has prevented the Transportation 
Agency for Monterey County (TAMC) from receiving the right-of-way certification necessary 
to bring the project “ready to list” status and in securing the access agreement with the Union 
Pacific Railroad (UPRR).  

A re-allocation of the previously allocated total of $17,927,000 in TCRF will allow the TAMC 
to continue to finalize the design work, begin construction of the Lincoln Avenue extension and 
related improvements within 12 months.  In addition, the TAMC is working with the UPRR to 
perform a capacity analysis on this project that, once completed, will allow design review and 
track rights agreement negotiations to be initiated, and construction of the remaining work to 
begin. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5t.(2b) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation 

Subject: RE-ALLOCATION FOR A STATE ADMINISTERED TRAFFIC CONGESTION RELIEF 
PROGRAM – RAIL PROJECT 
RESOLUTION TFP-17-05 
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CALIFORNIA TRANSPORTATION COMMISSION 

  Reference No.: 2.5t.(2b) 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

 
FINANCIAL RESOLUTION: 

 
Be it Resolved, that a total of $17,927,000 in Traffic Congestion Relief Funds ($702,000 for 
Plans, Specifications, and Estimates and $17,225,000 for Construction) originally allocated for 
TCRP Project 7.3 – Caltrain Service Improvement Project Phase III project (PPNO T0073) in 
Monterey County, be re-allocated in accordance with the attached vote list. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program 

Programmed: 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5t.(2b)     Traffic Congestion Relief Program Re-Allocation                                         Resolution TFP-17-05 

 
1 

$17,927,000 
 

Transportation 
Agency for 

Monterey County 
TAMC 

05 – Monterey  

 
Project 7.3 – Caltrain Service Improvement Project 
Phase III. 
 
Outcome/Output: Construct physical improvements within 
the existing right-of-way to support increase in commuter rail 
service between San Jose and Gilroy including new track 
work to connect the Gilroy Yard/Station track to the Union 
Pacific track.   
 
Re-allocate a total of $17,927,000 in previously allocated 
funds ($702,000 for Plans, Specifications and Estimates 
and $17,225,000 for Construction) due to timely use of 
funds requirement. 

 
05-T0073 

TCRP 
PS&E 

$702,000  
CONST 

$17,225,000 
0514000020 

S 
 

 
 

601-3007 
TCRF 

30.10.710.010 
 
 

 
 

$17,927,000 
 
 
 

 
 
 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$3,310,000 for the Waterborne Ferry Program for Fiscal Year 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends the Commission approve an 
allocation of $3,310,000 for the Waterborne Ferry Program in the San Francisco Bay Area, 
contingent upon passage of the 2018 Budget Act. 

BACKGROUND: 

The Proposed Budget Act of 2018 includes $3,310,000 to fund water transit operations in the 
San Francisco Bay Area managed through the Metropolitan Transportation Commission.  The 
Bay Area Toll Authority/Metropolitan Transportation Commission is requesting the allocation 
for their Ferry Boat Operations Program at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $3,310,000 be allocated from the Budget Act of 2018, Budget Act Item  
2660-105-0046, for the San Francisco Bay Area Waterborne Ferry Program.  This allocation is 
contingent on the passage of the 2018 Budget Act. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.6d. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: ALLOCATION FOR THE BAY AREA FERRY OPERATIONS PROGRAM FOR 
FISCAL YEAR 2018-19 
RESOLUTION MFP-17-07  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 4.16 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Teresa Favila 
Associate Deputy Director 

Subject: TECHNICAL ADJUSTMENTS TO THE 2018 STATE TRANSPORTATION 
IMPROVEMENT PROGRAM (STIP) 
RESOLUTION G-18-21, AMENDING RESOLUTION G-18-16 

ISSUE: 
With the adoption of the 2018 STIP, the California Transportation Commission (Commission) 
authorized staff, in consultation with Caltrans and regional agencies, to make technical changes 
in cost, schedules, and descriptions for projects in the 2018 STIP to reflect the most current 
information or to clarify the Commission’s programming commitments, with report of any 
substantive change back to the Commission for approval at the May 16-17, 2018 meeting. 

RECOMMENDATION: 
Commission staff recommends that the Commission adopt the programming and other 
technical changes and corrections to the 2018 STIP set forth on attached Resolution G-18-21.  

BACKGROUND: 
The attachment lists recommended technical adjustments, including minor cost changes, such as 
shifting of funding between components, and scheduling changes that can be accomplished 
within fund estimate constraints. 

Attachments: 
- Attachment A:  Resolution G-18-21
- Attachment B:  2018 STIP Technical Adjustments
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May 16-17, 2018 
 

ATTACHEMENT A 
CALIFORNIA TRANSPORTATION COMMISSION 

Technical Adjustments to the 2018 State Transportation Improvement Program 
 

RESOLUTION G-18-21 
Amending Resolution G-18-16 

 
 
1.1 WHEREAS, the California Transportation Commission adopted the 2018 State Transportation 

Improvement Program (STIP) Resolution No. G-18-16 on March 21, 2018, and 

1.2 WHEREAS, section 2.7 of Resolution G-18-16 authorized Commission staff, in consultation with 
the Department and regional agencies, to make further technical changes in cost, schedules, and 
descriptions for projects in the 2018 STIP, consistent with the fund estimate, in order to reflect the 
most current information, or to clarify the Commission’s programming commitments, with report 
of any substantive changes back to the Commission for approval at the May 16-17, 2018 meeting, 
and 

1.3 WHEREAS, Commission staff, in consultation with staff from Caltrans and regional agencies, has 
identified the technical corrections and adjustments identified in the attachment to this resolution, 
which are consistent with the intent of Resolution G-18-16, 

2.1 NOW, THEREFORE BE IT RESOLVED, that the California Transportation Commission 
approves the technical corrections and adjustments itemized on the attachment to this resolution, 
and 

2.2 BE IT FURTHER RESOLVED, that Resolution G-18-16 is hereby amended. 

  



CTC Resolution G-18-21   
Amending Resolution G-18-16 

 
 

ATTACHMENT B 
2018 STIP TECHNICAL ADJUSTMENTS 

(All costs listed in $1,000’s) 
 

County Share Summaries: 

• Kern:  For the Rt 58 Westside Parkway Connector Interchange, Phase 2 Project, change the 
PPNO from 6943 to 3705A. 

• Napa:  For the Silverado Trail, Repave, Phase L Project (PPNO 2130R), delay construction 
capital ($98) from 2019-20 to 2020-21. 

• Riverside:  For the Rt 60 Truck Climb/Descend Lanes w/Shoulders Project (PPNO 0046J), 
change implementing agency for construction from Caltrans to RCTC. 

• Sacramento:  For the Downtown Controller & Communications Upgrade, Ph2 Project (PPNO 
1782), delete “Ph2” from title, to Downtown Controller & Communications Upgrade. 

• Sacramento:  For the Downtown Controller& Communications Upgrade Project (PPNO 1782), 
reduce construction from $3,628 to $3,324. 

• Sacramento:  For the Power Inn Rd Improvements Project (PPNO 1684), advance R/W ($460) 
from 2019-20 to 2018-19, and advance construction ($3,150) from 2022-23 to 2019-20. 

• San Diego:  For the Rt 5 HOV Extension, Phase 1, Carlsbad Segment Project (PPNO 0615G), 
increase construction capital from $68,169 to $69,869. 

• San Joaquin:  For the Rt 205 Tracy HOV 8-Lane Widening, Phase 1 Project, add PPNO 
3260A. 

• Shasta:  For the Downtown to Turtle Bay, Non-motorized Improvements Project (PPNO 2588), 
advance E&P component ($1,170) from 2019-20 to 2018-19. 

• Solano:  For the Silverado Trail, Repave, Phase L Project (PPNO 2130R), delay construction 
capital ($98) from 2019-20 to 2020-21. 

• Solano:  For the Rt 80/680/12 Interchange - Package 2A Project (PPNO 5301X), change 
implementing agency for PS&E from Caltrans to STA. 

• Yolo:  For the Replace 5th Street/Feather River Bridge Project (PPNO 1675), delete 
construction ($2,812) in 2019-20.  Project delivered with non-STIP funds. 

• Yolo:  For the Planning, programming, and monitoring Project (PPNO 0L37), increase 
construction in 2018-19 from $79 to $80. 

• Interregional (Butte):  For the Passing Lanes, Palermo - Ophir, Seg1 Project (PPNO 9801), 
advance R/W Capital from 2018-19 to Prior. 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve Resolution G-18-24 
to set the California Aid to Airports Program (CAAP)-Acquisition and Development (A&D) 
matching rate at 10 percent for Fiscal Year (FY) 2018–19?   

RECOMMENDATION: 

The California Department of Transportation recommends the Commission approve 
Resolution G-18-24 to set the CAAP A&D matching rate at 10 percent for FY 2018–19.  

BACKGROUND: 

California Public Utilities Code Section 21684 requires local sponsors to match A&D grants 
at a rate of between 10 percent and 50 percent of the project cost.  This law also requires the 
Commission to establish the matching rate annually. 

In prior years, the Commission has established the matching rate at 10 percent.  The 2016 
three-year Aeronautics Program was developed using a 10 percent matching rate.   

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16‒17, 2018 

Reference No: 4.19 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
Division of Aeronautics 

Subject: ADOPTION OF THE RATE FOR LOCAL GOVERNMENT MATCHING OF CALIFORNIA 
AID TO AIRPORTS PROGRAM-ACQUISITION AND DEVELOPMENT GRANTS 
RESOLUTION G-18-24 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Establishment of Local Government Matching Rate 
for Acquisition and Development Grants 

for Fiscal Year 2018–19 
 

Resolution G-18-24 
 
 

1.1 WHEREAS, pursuant to Section 21684 of the California Public Utilities 
Code, the California Transportation Commission (Commission) is 
charged with the responsibility of establishing the percentage rate of 
matching funds to be provided by public entities for Acquisition and 
Development (A&D) projects under the California Aid to Airports 
Program; and 

 
1.2 WHEREAS, a 10 percent matching rate would be compatible with the 

Federal Aviation Administration’s grant program; and 
 
1.3 WHEREAS, a 10 percent matching rate encourages timely use of funds 

from the Aeronautics Account; and 
 
1.4 WHEREAS, a 10 percent matching rate ensures that the maximum 

number of airport sponsors can participate in the Aeronautics A&D 
Program; and 

 
1.5 WHEREAS, the 2016 three-year Aeronautics A&D Program was 

developed with a matching rate of 10 percent; 
 
2.1 NOW THEREFORE BE IT RESOLVED, that the Commission hereby 

establishes the local government matching rate for Fiscal Year 2018–19 
for A&D projects in the Aeronautics A&D Program at 10 percent of the 
project cost of an airport project. 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No.: 4.30 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject:  TECHNICAL ADJUSTMENTS TO THE 2018 STATE HIGHWAY OPERATION AND 
PROTECTION PROGRAM (SHOPP)  
RESOLUTION G-18-28, AMENDING RESOLUTION G-18-13 

ISSUE: 

On March 22, 2018, the California Transportation Commission (Commission) adopted the 2018 
State Highway Operation and Protection Program (SHOPP) under Resolution G-18-13.  However, 
the California Department of Transportation (Department) now needs to make technical changes to 24 
project schedules and performance measures, for the Project Approval and Environmental Document 
(PA&ED) phase, adopted in the 2018 SHOPP to reflect the most current information and/or to clarify the 
Department’s programming commitments for the 2018 SHOPP.  These changes do not affect the delivery 
year for all 24 projects.  Should the Commission amend the 2018 SHOPP, to allow the Department to 
make these technical changes? 

RECOMMENDATION: 

The Department recommends that the Commission approve the schedule technical adjustments to 
the 2018 SHOPP as set forth in the attachment to allow for technical changes to be made to projects 
adopted in the 2018 SHOPP. 

BACKGROUND: 

Technical adjustments are necessary to ensure accurate project information is included in the 2018 
SHOPP.  These technical adjustments include, but are not limited to, minor changes in schedule, 
and description of projects. Once these change have been made, the 2018 SHOPP will reflect the 
most current information for each project as well as the Department’s programming commitments 
for the 2018 SHOPP.  

Attachment 
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List of Technical Adjustments to the 2018 SHOPP

Reference No.: 4.30
May 16-17, 2018

Attachment 1
Page 1 of 1

Index
No. Project ID Dist EA PPNO

Prog
FY

Prog
Code

PA&ED
Milestone

PS&E
FY

RW Sup
FY

Con Sup
FY

Performance 
Value

Performance
Measure

1 0200020287 02 4E460 3468 19-20 201.120 5/1/2018
17-18
18-19

17-18
18-19 19-20 20.9 Lane mile(s)

2 0213000006 02 4F560 3512 19-20 201.110 5/1/2018
17-18
18-19

17-18
18-19 19-20 1.0 Bridge(s)

3 0314000063 03 4F170 8663 18-19 201.015
12/1/2017
8/1/2018

17-18
18-19

17-18
18-19 18-19 29.0 Collision(s) reduced

4 0314000153 03 4F380 9819 19-20 201.010
3/1/2018

10/1/2018
17-18
18-19

17-18
18-19 19-20 80.0 Collision(s) reduced

5 0317000011 03 1H870 3318 21-22 201.015 8/1/2019 19-20 19-20
21-22
20-21 20.0 Collision(s) reduced

6 0318000128 03 4H020 3855 18-19 201.010
6/1/2018
8/1/2018

17-18
18-19

17-18
18-19 18-19 125.0 Collision(s) reduced

7 0414000357 04 1J780 1481B 21-22 201.015 10/1/2019 19-20 19-20
21-22
20-21 24.0 Collision(s) reduced

8 0416000036 04 4J980 1453D 21-22 201.335 3/1/2020 19-20 20-21
21-22
20-21 60.0 Acre(s) treated/pollutant

9 0416000349 04 3G64A 0587M 18-19 201.111 2/9/2015 17-18 17-18 18-19
1.0
0.0 Bridge(s)

10 0417000025 04 2K800 1452E 21-22 201.235 8/31/2020 19-20 19-20
20-21
21-22 88.0 Location(s)

11 0512000236 05 1C820 2426 19-20 201.120
11/27/2017
6/1/2018

17-18
18-19

17-18
18-19 26.4 Lane mile(s)

12 0515000098 05 0L722 0072A 19-20 201.110
11/2/2017
6/25/2018

17-18
18-19

17-18
18-19 19-20 1.0 Bridge(s)

13 0714000081 07 23830 3279 18-19 201.335 3/15/2018
17-18
18-19

17-18
18-19 18-19 30.8 Acre(s) treated/pollutant

14 0716000040 07 32040 4980 20-21 201.335 7/20/2019 19-20 20-21
21-22
20-21 52.5 Acre(s) treated/pollutant

15 0812000343 08 1C680 3002C 19-20 201.112
4/2/2018

12/3/2018
17-18
18-19

17-18
18-19 19-20 800.0 Linear feet

16 0817000032 08 1H390 3006U 18-19 201.131
6/1/2018

12/13/2018
17-18
18-19

17-18
18-19 18-19 1.0 Location(s)

17 1014000134 10 1C280 3145 18-19 201.310
12/29/2017
6/29/2018

17-18
18-19

17-18
18-19 18-19 158.2 Daily vehicle hour(s) of delay (DVHD)

18 1014000144 10 1C170 3089 19-20 201.122
4/2/2018

6/29/2018
17-18
18-19

17-18
18-19 19.6 Lane mile(s)

19 1015000003 10 0L870 0037 19-20 201.310
2/1/2018

6/29/2018
17-18
18-19

17-18
18-19 19-20 110.0 Daily vehicle hour(s) of delay (DVHD)

20 1015000115 10 1E700 3125 18-19 201.330
3/15/2018
6/29/2018

17-18
18-19

17-18
18-19 18-19 3.0 Location(s)

21 1115000178 11 42210 1194 19-20 201.151
2/2/2018

6/30/2018
17-18
18-19

17-18
18-19 19-20 43.0 Culvert(s) (ea)

22 1116000101 11 42560 1281 19-20 201.315 10/23/2013 17-18
17-18
18-19 19-20 103.0 Field element(s)

23 1117000103 11 42980 1263 18-19 201.315
4/18/2018
6/30/2018

17-18
18-19 18-19 62.0 Field element(s)

24 1213000097 12 0N060 4793 19-20 201.010 9/1/2017 17-18
17-18
18-19 19-20 65.0 Collision(s) reduced



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 2.2c.(10) 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF A NEW PUBLIC 
ROAD CONNECTION - FINAL ENVIRONMENTAL IMPACT REPORT FOR THE 
METRO AIR PARKWAY/I-5 INTERCHANGE PROJECT (RESOLUTION E-18-54) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Final Environmental Impact Report for the Metro Air Parkway/I-5 Interchange Project 
(Project) in Sacramento County for future consideration of a new public road connection? 

RECOMMENDATION: 
Staff recommends the Commission accept the Final Environmental Impact Report for future 
consideration of a new public road connection. 

BACKGROUND: 
The Sacramento County Office of Planning and Environmental Review (County) is the California 
Environmental Quality Act lead agency for the Project.  The Project will construct a new road 
connection to the I-5 Freeway by extending the Metro Air Parkway, constructing an interchange 
with a loop on-ramp in the southwest quadrant, building a three lane overcrossing to 
accommodate future freeway design concepts, relocating South Bayou Way and North Bayou 
Way, realigning drainage ditches, and repositioning overhead utilities.   

On September 23, 2008, the Sacramento County Board of Supervisors adopted the Final 
Environmental Impact Report and determined that the Project would not have a significant effect 
on the environment after mitigation as outlined in the Mitigation Monitoring and Reporting 
Program.     

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
traffic/circulation, air quality, biological and cultural resources, and toxic/hazardous materials.  
Mitigation measures include, but are not limited to:  construct a two-lane off-ramp with a 
continuous auxiliary lane that extends from Airport Boulevard/I-5 interchange southbound, 
comply with the Air Quality Attainment requirements for Sacramento County, institute wildlife 
avoidance measures to protect the Giant Garter Snake, adhere to the Native American Heritage 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

Commission guidelines if Native American remains are identified, and develop a disposal plan in 
the event hazardous waste is encountered.          

 
On April 24, 2018, the County confirmed that the Final Environmental Impact Report remains 
valid and that there are no new identified impacts requiring mitigation since adoption in 2008. 

The Project is estimated to cost $20,000,000 and is fully funded through construction with private 
funds secured by the Metro Air Park property owners.   

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-54 
- Notice of Determination 
- Project Location Maps  

 
 
 
 
 



Attachment 
May 16-17, 2018 

Item 2.2c.(10) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of a New Public Road Connection  
3 – Sacramento County 

Resolution E-18-54 
 
1.1 WHEREAS, the Sacramento County Office of Planning and Environmental Review  

(County) has completed a Final Environmental Impact Report pursuant to the California 
Environmental Quality Act (CEQA) and the CEQA Guidelines for the Metro Air 
Parkway/I-5 Interchange Project (Project); and 

 
1.2 WHEREAS, the County has certified that the Final Environmental Impact Report for the  

Metro Air Parkway/I-5 Interchange Project has been completed pursuant to CEQA and the 
CEQA Guidelines; and 

 
1.3 WHEREAS, the Project is located along I-5 approximately 1.30 miles east of the Airport 

Boulevard/I-5 exit for Sacramento International Airport; and  
 
1.4 WHEREAS, the Project will construct a new road connection to the I-5 Freeway by 

extending the Metro Air Parkway, constructing an interchange with a loop on-ramp in the 
southwest quadrant, building a three lane overcrossing to accommodate future freeway 
design concepts, relocating South Bayou Way and North Bayou Way, realigning drainage 
ditches, and repositioning overhead utilities; and  

 
1.5 WHEREAS, on September 23, 2008, the Sacramento County Board of Supervisors 

adopted the Final Environmental Impact Report; and 
 

1.6 WHEREAS, on April 24, 2018, the County confirmed that the Final Environmental Impact 
Report remains valid with no new identified impacts; and 

 
1.7 WHEREAS, the Sacramento County Board of Supervisors determined that the Project 

would not have a significant effect on the environment after mitigation as outlined in the 
Mitigation Monitoring and Reporting Program; and 
 

1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Environmental Impact Report.  

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report for the above-
referenced Project for future consideration of a new public road connection.   



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Metro Air Parkway/I-5 Interchange Project 
Project Title 
 
                2001062035                      Marianne Biner                                           (916) 874-7520 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located along I-5 approximately 1.30 miles east of the 
Airport Boulevard/I-5 exit for Sacramento International Airport in Sacramento County. 
  
Project Description:  The project will construct a new road connection to the I-5 Freeway by extending the 
Metro Air Parkway, constructing an interchange with a loop on-ramp in the southwest quadrant, building 
a three lane overcrossing to accommodate future freeway design concepts, relocating South Bayou Way 
and North Bayou Way, realigning drainage ditches, and repositioning overhead utilities. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (   X    will/     _   will not) have a significant effect on the environment. 
2.    X     An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ _ _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (   _      was /     X_   was not) adopted for this project. 
6. Findings (           were/      X_      were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  827 7th Street, Room 225, Sacramento, CA  95814    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

Reference No.: 2.2c.(9) 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -FINAL 
ENVIRONMENTAL IMPACT REPORT FOR THE SACRAMENTO COUNTY 
PEDESTRIAN MASTER PLAN, INCLUDING THE HOWE AVENUE BIKE AND 
PEDESTRIAN IMPROVEMENTS PROJECT (RESOLUTION E-18-53) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Final Environmental Impact Report and Statement of Overriding Considerations for 
the Sacramento County Pedestrian Master Plan, including the Howe Avenue Bike and Pedestrian 
Improvements Project (Project) in Sacramento County and approve the Project for future 
consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Final Environmental Impact Report and Statement 
of Overriding Considerations, and approve the Project for future consideration of funding. 

BACKGROUND: 
The County of Sacramento (County) is the California Environmental Quality Act lead agency for 
the Project.  The Sacramento County Pedestrian Master Plan proposes pedestrian enhancements 
and projects that include signal timing, countdown signal, lighting, trail crossings, midblock 
crossings, sidewalk obstruction removal, pedestrian districts, alley conversions, safe routes to 
school, transit, sidewalks/walkways, and pathways.  The Master Plan area encompasses a mixed 
area with roughly an equal distribution of urban and rural areas.  Projects are prioritized and those 
identified as high priority are included in the Pedestrian Capital Improvement Program. As a 
result of this prioritization, the County has selected the Howe Avenue Bike and Pedestrian 
Improvements Project.  The Project will improve active transportation by installing Class II bike 
lanes, sidewalk infills, signalized mid-block pedestrian crossings, and transit stops.   

On November 27, 2007, the Sacramento County Board of Supervisors adopted the Final 
Environmental Impact Report, including the Statement of Overriding Considerations.  The Final 
Environmental Impact Report determined that impacts related to aesthetics would be significant 
and unavoidable.   
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

 
The County found that there were several benefits that outweigh the unavoidable adverse impact 
of the project.  These benefits include overriding economic, legal, social, and technological 
considerations that outweigh the identified significant effects on the environment.  The County 
cited benefits related to greater pedestrian connectivity between residential and commercial areas 
to: 
 

• Help improve pedestrian safety through the inclusion of countdown signals and signal 
timing projects, allowing pedestrians, particularly those with reduced mobility or the 
young, to cross roadways more safely. 

• Provide improved pedestrian access, safer walking conditions, and greater connectivity 
of different land uses. 

• Encourage and enable more people to choose non-motorized methods of travel over 
automobile use. 

• Reduce greenhouse gas emissions, reduce vehicle miles travelled, and reduce traffic 
congestion by encouraging mode shifts. 

• Encourage people to walk to their destinations; thus, increasing their activity level and 
by extension, having a positive effect on their health. 

 
On April 23, 2018, the County confirmed that the FEIR remains valid and that there are no new 
identified impacts requiring mitigation since adoption in 2007. 

The Project is estimated to cost $534,000 and is fully funded through construction with Local 
Funds ($134,000) and Active Transportation Program Funds ($400,000).    

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
A.  Resolution E-18-53 
B. Statement of Overriding Considerations 
C. Project Location Map 
D.  Notice of Determination 

 
 
 
 
 



Attachment A 
May 16-17, 2018 

Item 2.2c.(9) 
 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

 
Resolution for Future Consideration of Funding  

3 – Sacramento County 
Resolution E-18-53 

 
1.1 WHEREAS, the County of Sacramento  (County) has completed a Final Environmental 

Impact Report and Statement of Overriding Considerations pursuant to the California 
Environmental Quality Act (CEQA) and the CEQA Guidelines for the Sacramento County 
Pedestrian Master Plan; and 

 
1.2 WHEREAS, the County has certified that the Final Environmental Impact Report for the 

Sacramento County Pedestrian Master Plan has been completed pursuant to CEQA and the 
CEQA Guidelines; and 

 
1.3 WHEREAS, the County proposes pedestrian enhancements and projects that include 

signal timing, countdown signal, lighting, trail crossings, midblock crossings, sidewalk 
obstruction removal, pedestrian districts, alley conversions, safe routes to school, transit, 
sidewalks/walkways, and pathways.  One high priority component of the Sacramento 
County Pedestrian Master Plan is the Howe Avenue Bike and Pedestrian Improvements 
Project, which will construct active transportation improvements by installing Class II bike 
lanes, sidewalk infills, signalized mid-block pedestrian crossings, and transit stops; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Environmental Impact Report; and 

 
1.5 WHEREAS, on November 27, 2007, the Sacramento County Board of Supervisors 

adopted the Final Environmental Impact Report; and 
 

1.6 WHEREAS, on April 23, 2018, the County confirmed that the Final Environmental Impact 
Report remains valid with no new identified impacts; and 

 
1.7 WHEREAS, the Sacramento County Board of Supervisors determined that impacts related 

to aesthetics would be significant and unavoidable; and 
 
1.8 WHEREAS, the Sacramento County Board of Supervisors adopted a Statement of 

Overriding Considerations for the Project finding that the Project benefits outweigh the 
unavoidable adverse environmental impacts; and 

 
1.9 WHEREAS, the above-referenced significant effect is acceptable when balanced against 

the facts set forth in the Statement of Overriding Considerations; and 
 
 
 

 



Attachment A 
May 16-17, 2018 

Item 2.2c.(9) 
 
 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report and Statement of 
Overriding Considerations for the above-referenced Project to allow for future 
consideration of funding.   
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NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Sacramento County Pedestrian Master Plan 
Project Title 
 
                2007082024                      Julie Newton                                           (916) 876-8502 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project identifies various pedestrian enhancements in urban and 
rural areas within Sacramento County. 
  
Project Description:  The project contains pedestrian improvements and projects that include signal timing, 
countdown signal, lighting, trail crossings, midblock crossings, sidewalk obstruction removal, pedestrian 
districts, alley conversions, safe routes to school, transit, sidewalks/walkways, and pathways.  One high 
priority component of the Sacramento County Pedestrian Master Plan is the Howe Avenue Bike and 
Pedestrian Improvements Project, which will construct active transportation improvements by installing 
Class II bike lanes, sidewalk infills, signalized mid-block pedestrian crossings, and transit stops. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (   X    will/     _   will not) have a significant effect on the environment. 
2.    X     An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ _ _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (   X      was /     _   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  827 7th Street, Room 225, Sacramento, CA  95814    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.2c.(11) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Philip J. Stolarski, Chief 
Division of Environmental 
Analysis 

Subject: APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

ISSUE: 

Should the California Transportation Commission (Commission), as a responsible agency, approve 
the attached Resolution E-18-55? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached Resolution 
E-18-55.

BACKGROUND: 

04-Ala-84, PM 10.8/18.0
RESOLUTION E-18-55

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Final Environmental Impact Report (FEIR) has been completed: 

• State Route 84 (SR 84) in Alameda County.  Construct multiple safety improvements at
spot locations along a portion of SR 84 in the city of Fremont.  (PPNO 0076B)

This project is located at various locations on SR 84 in the city of Fremont in Alameda County.  The 
project proposes to construct multiple safety improvements.  Included in the proposed project are 
shoulder widening, traffic signal installation, and barrier upgrades.  The project proposes to address 
the higher than State average accident rates.  The proposed project is estimated to cost $19.5 million 
in capital construction.  The project is fully funded and is currently programmed in the 2018 State 
Highway Operation and Protection Program (SHOPP) for $39.8 million which includes Construction 
(capital and support) and Right-of-Way (capital and support).  The project is estimated to begin 
construction in Fiscal Year (FY) 2019-20.  The scope, as described for the preferred alternative, is 
consistent with the project scope programmed by the Commission in the 2018 SHOPP. 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted by 
the project include, visual, cultural resources, hazardous waste, paleontology, and biological 
resources.   
 
Potential impacts associated with the project can all be mitigated to below significance with the 
exception of biological resources.  As a result, an FEIR and a Statement of Overriding 
Considerations was prepared for the project.  
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
04-Ala-84, PM 10.8/18.0 

Resolution E-18-55 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a 
Final Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 84 (SR 84) in Alameda County.  Construct multiple safety 

improvements at spot locations along a portion of SR 84 in the city of 
Fremont.  (PPNO 0076B)  

 
1.2 WHEREAS, the Department has certified that a Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Final Environmental Impact Report. 
 

1.4 WHEREAS, the project will have a significant effect on the environment. 
 

1.5 WHEREAS, A Statement of Overriding Considerations was made pursuant to CEQA 
Guidelines. 
 

1.6 WHEREAS, Findings were made pursuant to the State CEQA Guidelines. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 

 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  Niles Canyon Safety Improvements Project 
 
2015092075 Brian Gassner   (510) 286-6025   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 84 in Alameda County. 
  
Project Description:  Construct safety improvements on a portion of SR 84 in Alameda County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (X will /  _ will not) have a significant effect on the environment. 
2.  _X An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 __A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (X was / __ was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (X was /__was not) adopted for this project. 
6. Findings ( X were / __were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 4, 111 Grand Ave, Oakland, CA 94612 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 

























State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.2c.(12) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Philip J. Stolarski, Chief 
Division of Environmental 
Analysis 

Subject: APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

ISSUE: 

Should the California Transportation Commission (Commission), as a responsible agency, approve 
the attached Resolution E-18-56? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached Resolution 
E-18-56.

BACKGROUND: 

10-Sta-132, PM 11.0/15.0, 10-Sta-99, PM 15.7/17.5
RESOLUTION E-18-56

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Final Environmental Impact Report (FEIR) has been completed: 

• State Route 132 (SR 132) and State Route 99 (SR 99) in Stanislaus County.
Construct a new four-lane freeway along an adopted route from near Dakota Avenue
to SR 99 in the city of Modesto.  (PPNO 0944M)

This project is located on State Route (SR) 132 in the city of Modesto in Stanislaus County.  
The project proposes to construct a four lane freeway/expressway.  Improvements to the SR 
132/SR 99 interchange are also included in the proposed project.  The purpose and need of the 
proposed project are to improve regional and interregional circulation within Modesto and 
Stanislaus Counties.  The proposed project would also relieve traffic congestion along SR 132.  
The proposed project is estimated to cost $214.0 million over two phases.  The project is not 
fully funded and is currently programmed for $46.4 million in the State Transportation 

Tab 63



CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.: 2.2c.(12) 
               May 16-17, 2018        

Page 2 of 2 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

Improvement Program (STIP), Federal and Local programs.  The project is estimated to begin 
construction in 2019.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed by the Commission in the 2018 STIP. 
 
A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted 
by the project include farmlands, relocations, environmental justice, visual, cultural resources, 
water quality and storm water runoff, geology and soils, hazardous waste, paleontology, noise, 
and biological resources.   
 
Potential impacts associated with the project can all be mitigated to below significance with the 
exception of noise and visual/aesthetics.  As a result, an FEIR and a Statement of Overriding 
Considerations was prepared for the project.  
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
10-Sta-132, PM 11.0/15.0, 10-Sta-99, PM 15.7/17.5 

Resolution E-18-56 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a 
Final Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 132 (SR 132) and State Route 99 (SR 99) in Stanislaus County.  

Construct a new four-lane freeway along an adopted route from near Dakota 
Avenue to SR 99 in the city of Modesto.  (PPNO 0944M)  

 
1.2 WHEREAS, the Department has certified that a Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Final Environmental Impact Report. 
 

1.4 WHEREAS, the project will have a significant effect on the environment. 
 

1.5 WHEREAS, A Statement of Overriding Considerations was made pursuant to CEQA 
Guidelines. 
 

1.6 WHEREAS, Findings were made pursuant to the State CEQA Guidelines. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 

 





NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title:  State Route 132 West Freeway/Expressway Project 
 
20100012010 Haesun Lim   (559) 445-6172   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county): State Route (SR) 132 in Stanislaus County. 
  
Project Description:  Construct a 4 mile,  four-lane freeway in the city of Modesto in Stanislaus County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on May 16-17, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (X will /  _ will not) have a significant effect on the environment. 
2.   X An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 __A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (X were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (X was / __ was not) made a condition of the approval of 

the project. 
5. A Statement of Overriding Considerations (X was /__was not) adopted for this project. 
6. Findings (X were / __were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 10, 1976 Martin Luther King Jr Blvd., Stockton, CA 95205 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 

























State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 3.5 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Michael Keever, Chief  (Acting) 
Division of Project Management 

Subject:  FISCAL YEAR 2017-18 – SECOND QUARTER – PROJECT DELIVERY REPORT

SUMMARY: 

The California Department of Transportation (Department) will present the Division of Project 
Management’s Fiscal Year (FY) 2017-18  Project Delivery Report, for the second quarter, to the 
California Transportation Commission (Commission) at its May 16-17, 2018, as in informational 
item. 

BACKGROUND: 

The purpose of the quarterly Project Delivery Report is to provide the Commission with project 
delivery information on transportation projects for which the Department was fully responsible for 
development and construction management.  This report is intended to cover the reporting 
requirements specified by Government Code Sections 14526.6 and 14527.16.   
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Executive Summary 
Introduction 
The California Department of Transportation (Caltrans) delivers transportation capital programs that preserve, 
protect, and enhance performance of the state highway system.  Operational improvement projects help the 
existing highway system function more efficiently.  System preservation projects, such as bridge rehabilitation and 
pavement rehabilitation, help the highway system last longer and decrease maintenance costs.  Safety projects 
reduce fatalities and serious injuries resulting from traffic accidents.  System expansion projects reduce 
congestion by adding lanes or constructing new highways. 

 

Purpose 
This report provides project delivery information on transportation projects for which Caltrans was fully 
responsible for development and construction management. 
 

Performance Measures 
Measuring and reporting performance on project milestones shows how well Caltrans is meeting its commitments 
to deliver projects as promised in its primary work programs: the State Transportation Improvement Program 
(STIP), the State Highway Operation and Protection Program (SHOPP), and for locally funded projects where 
Caltrans is the implementing agency. 
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Performance Measure Summary – 2nd Quarter Fiscal Year 2017‐18 

Measure 
Year‐To‐Date thru 2nd 

Quarter 
Annual 

Commitment 
Year‐End 
Projection 

Goal 
Status 

Completed  Plan  Percent  Plan  Percent  Forecast  Percent  Percent 

Project Approval, Environmental Documents 

Draft Environmental 
Documents Completed 

27  33  82%  79 
 

34% 
 

75  95%  80%   

Projects Approved  125  162  77%  267  47%  263  98%  90%   

Right of Way:  Projects Certified 

Projects Certified  73  81  90%  281  26%  268  95%  100%   

Allocation Funds 
Committed (millions) 

$92  NA  NA  $213   43%  $213   100%  100%   

Delivery:  Projects Designed and Ready for Construction 

Projects Designed and 
Ready for Construction 

64  63  101%  282  23%  281  99%  100%   

Capital Value  Ready 
for Allocation (millions) 

$308  $360  85%  $2,398  13%  $2,389  99%  100%   

Construction:  Projects Constructed 

Projects Constructed  115  165  70%  231  50%  205  89%  95%   

Closeout Costs 

State Transportation 
Improvement Program 
Costs (millions) 

$320  $362  88%  NA  NA  NA  NA  < 100%   

State Highway 
Operation and 
Protection Program 
Costs (millions) 

$882  $943  94%  NA  NA  NA  NA  < 100%   

Legend 

  It is expected that Caltrans will meet the delivery goal 
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Project Watch List 
 
The Project Watch List identifies projects deemed "at risk" for budget overruns or schedule delays.  Projects are 
continuously monitored and brought to the attention of managers and transportation stakeholders to resolve or 
minimize issues affecting the budget, scope, or schedule. 
 
The project watch list will change from one quarter to another (projects dropped or added) as supplemental funds 
are approved, budget risks are mitigated, and schedule risks are resolved.  Since the report is prepared quarterly, 
and in order to keep projects on track to award, projects that have not been included on the watch list may 
require supplemental funds requests between reports.  While this report is intended to reflect information at the 
end of the reporting period, information for narratives is updated up to the time the report is published to 
provide the most accurate information possible. 
 

Budget (Supplemental Funds) and Delivery Risks 
 
Caltrans balances risk in project budgeting with the need to ensure that an appropriate mix of projects are 
brought forward in sufficient quantities to use its annual federal obligation authority.  Complete and reasonable 
estimates are necessary to avoid undesired consequences, including loss of federal or local funds.  Before 
presenting capital or capital outlay support (COS) budget change requests to the Commission, Caltrans thoroughly 
examines each request to validate costs and evaluate options.  A summary of current budget risks is provided in 
the table below. 
 

 

Summary of Potential Supplemental Funds

Budget Risk Type  Projects 

Programmed 
Budget 
(millions) 

Estimated 
Risk $ 

(millions)  Potential Date 

Pre‐Construction – 25 of 1,162 Total Projects or 2% 

COS Supplementals  4  $1.9  $1  Within 6 months 

Greater Than 120% Allocations  14  $81  $39  Within 6 months 

Supplementals to Award  7  $42  $6  Within 6 months 

During Construction – 23 of 630 Total Projects or 3% 

COS Supplementals  13  $101  $7  Within 2 years 

Supplementals to Complete Construction  9  $940  $54  Within 2 years 

Partnership Projects ‐ Local Agency 
Implementing Agency 

1  $45  $25  After completion 

Post‐Construction – 9 of 948 Total Projects or <1% 

COS Supplementals  2  $9  <$1  Within 1 year 

Supplementals to Closeout  6  $25  $9  Within 1 year 

Right of Way Adjustments  1  $6  $3  After completion 

Total  58 
 

$1,254  $145   
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Description Program

Programed 

Budget 

($1,000's) Risk Component Risk Level Risk Trend* Risk Description

DN 101 Dr. Fine Bridge 

Replacement

SHOPP 10,942 PA&ED High New CA Fish and Wildlife requires an 

EIR.

LAK 175 Lak 175 ‐Middletown 

Shoulders

SHOPP 21,100 Fiscal Year 

Delivery

Very High New Utility relocation

LAK 175 Lak 175 ‐Middletown 

Shoulders

SHOPP 2,756 Right of Way 

Capital

Medium New Right of way acquisition

HUM 101 Wabash‐Fairfield Safety SHOPP 5,382 Fiscal Year 

Delivery

Medium New Utility relocation

HUM 101 Little Lost Man Fish 

Passage

SHOPP 966 PA&ED High New Need formal consultation for 

potential noise impacts to fish.

HUM 096 Willow Creek Charging 

Station

SHOPP 1,169 Fiscal Year 

Delivery

High New Need Neg Dec due to hazardous 

materials at proposed location.

MOD 299 Butte & Ash Creek Bridge 

Replacement

SHOPP 10,086 Fiscal Year 

Delivery

High New Flood protection board  

Encroachment Permit

YUB 020 Loma Rica Rd./Spring 

Valley Road Widening & 

Rehab

SHOPP 17,420 Fiscal Year 

Delivery

High New Multiple right of way map 

revisions, potential condemnation.

SUT 020 Sutter Bypass Widening & 

Rehab

SHOPP 30,765 Fiscal Year 

Delivery

Very High New Permits, right of way 

condemnation, utility relocation.

PLA 049 PLA 49 HMA Overlay SHOPP 38,805 Fiscal Year 

Delivery

High New Right of way acquisition

COL 020 Colusa Rehab SHOPP 13,500 Fiscal Year 

Delivery

Very High Same as 

Previous

Time extension granted for utility 

relocation and right of way 

acquisition.

SAC VAR Various routes ‐ seismic 

retrofit.

SHOPP 38,681 Fiscal Year 

Delivery

Very High New Permits

VAR VAR ADA curb ramps SHOPP 3,482 Fiscal Year 

Delivery

Low New Electrical redesign for ADA ramp

ED 050 Sidehill Viaduct Bridge SHOPP 12,038 Fiscal Year 

Delivery

Medium New Increased scope of work

YOL 275 Yol‐275 Tower Br Fender 

Replc 3F550 [0313*137]

SHOPP 14,916 Fiscal Year 

Delivery

High New Permits

SAC 005 Installation of fiber optic 

cable

SHOPP 10,580 Fiscal Year 

Delivery

New Involves combining this project 

with two other projects for a single 

construction contract.  

SAC 050 Sac 50 Fiber Optics SHOPP 9,500 Fiscal Year 

Delivery

Low New Change in location of fiber optic 

utility

YOL 016 Yol 16 SIP at Co Rd 79 & 

Esparto to I‐505

SHOPP 37,299 Fiscal Year 

Delivery

High Same as 

Previous

Right of way acquisition, utility 

relocation, and permits.

VAR VAR Lake Tahoe 28, 89, 267 SHOPP 4,778 Fiscal Year 

Delivery

High New Late identification of tree removal 

locations.

VAR VAR 49/174 Tree Removal SHOPP 4,232 Fiscal Year 

Delivery

High New Late identification of tree removal 

locations.

SIE VAR Sierra 49/89 Tree Removal SHOPP 5,109 Fiscal Year 

Delivery

High New Late identification of tree removal 

locations.

Pre‐Construction‐Delivery Year Delays: 63 projects on the FY 17/18 Contract For Delivery at risk of missing the delivery year

*Retired risks can be found in Appendix (D)
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Programed 

Budget 

($1,000's) Risk Component Risk Level Risk Trend* Risk Description

ED VAR El Dorado 49/193 Tree 

Removal

SHOPP 5,882 Fiscal Year 

Delivery

High New Late identification of tree removal 

locations.

SON 001 Gleason Realignment SHOPP 46,800 Fiscal Year 

Delivery

High New Visual mitigation requirements 

and possible condemnation.

SON 116 SON 116 ADA Ped 

Infrastructure

SHOPP 5,360 Fiscal Year 

Delivery

High New Local agency concerns.

SON 116 SON 116/Llano Rd LT SHOPP 10,668 Fiscal Year 

Delivery

Low New Permits

MRN 101 Bridge replacement San 

Rafael harbor creek

SHOPP 14,787 Fiscal Year 

Delivery

High New Utility Relocation, PG&E Response 

Needed

NAP 128 Capell Creek Bridge 

Replacement

SHOPP 18,885 Fiscal Year 

Delivery

High New Right of way acquisition and utility 

relocation.

MRN 101 MRN‐101 Concrete Barrier SHOPP 9,579 Fiscal Year 

Delivery

High New Utility Relocation, PG&E Response 

Needed

SF 101 04‐3E602_SF‐101 

LOMBARD ST. CAPM  AC 

RESURFACING AND CURB 

RAMPS

SHOPP 5,261 Fiscal Year 

Delivery

High New Conflict with a local agency project 

within the project limits.

MRN 101 MRN‐101 Storm damage 

restoration

SHOPP 3,995 Fiscal Year 

Delivery

High New Local agency concerns.

SON 001 SON‐1 soldier pile wall and 

RSP

SHOPP 8,310 Fiscal Year 

Delivery

Low New Coastal permits

MRN 001 IN MARIN COUNTY NEAR 

MILL VALLEY AT 0.1 MILE 

EAST OF TENNESSE 

VALLEY R

SHOPP 4,833 Fiscal Year 

Delivery

Medium New Utility relocation.

SF 001 04‐4K110_SF 001 19TH  

AVE REHAB RDWAY AND 

UPGRADE TRAFFIC 

SIGNALS

SHOPP 27,379 Fiscal Year 

Delivery

High New Conflict with a local agency project 

with the project limits.

MON 068 Pacific Grove Shoulder 

Widening

SHOPP 6,570 Fiscal Year 

Delivery

High New Coastal Development Permit and 

mitigation planting requirements.

SLO 101 Pismo Creek Scour Repair 

Project

SHOPP 5,794 Fiscal Year 

Delivery

High New Change in pile diameter due to 

new geotechnical data. Also need 

several permits.

SCR 017 PASATIEMPO SHOULDER 

WIDENING

SHOPP 10,057 Fiscal Year 

Delivery

High Increased Storms caused a major slope 

failure within the project limits, 

delaying geotechnical drilling and 

causing a redesign of a planned 

retaining wall.

SCR 152 SCr 152 ADA SHOPP 3,768 Fiscal Year 

Delivery

Medium New Utility Relocation, PG&E Response 

Needed

SBT 025 Rte Deficiency Corrections SHOPP 9,235 Fiscal Year 

Delivery

High Same as 

Previous

Utility relocation

FRE 269 Route 269 Bridge Project SHOPP 27,500 Fiscal Year 

Delivery

Medium Same as 

Previous

Permits

*Retired risks can be found in Appendix (D)
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Budget 

($1,000's) Risk Component Risk Level Risk Trend* Risk Description

LA 001 BAY CLUB DRIVE SHOPP 13,351 Fiscal Year 

Delivery

Very High Same as 

Previous

Need to set June meeting with 

California Coastal Commission.

VEN 126 Ven 126 TMDL SHOPP 9,185 Fiscal Year 

Delivery

Medium Same as 

Previous

Survey delays due to Thomas Fire

RIV 074 Riv 74 Hemet Raised 

Median Curb

SHOPP 40,916 Fiscal Year 

Delivery

High Same as 

Previous

Right of way acquisition and 

condemnation.

SBD 018 SBD 18 ADELANTO 

SHOULDER WIDENING

SHOPP 48,538 Fiscal Year 

Delivery

High New Permit and RW Cert Delays

SBD 018 SBD 18 VICTORVILLE 

CONSTRUCT MEDIAN 

CURB

SHOPP 15,279 Fiscal Year 

Delivery

High New Permit and RW Cert Delays

SBD 060 SBd 60 ‐ REPLACE 

PIPELINE, MONTE VISTA 

AND BENSON BRIDGES

SHOPP 35,230 Fiscal Year 

Delivery

High New Utility relocation, utility company's 

Response Needed

SBD 010 SBd 10 Santa Ana River Br 

Seismic Retrofit

SHOPP 31,233 Fiscal Year 

Delivery

High Same as 

Previous

Permit delays; geotechnical drilling 

and analysis delays.

RIV 074 RIV 74 RECONSTRUCT 

SIDEWALKS AND CURB 

RAMPS & DRIVEWAYS

SHOPP 3,849 Fiscal Year 

Delivery

Medium Same as 

Previous

Right of way acquisition

RIV 060 RIV 60 TRUCK LANES 

PROJECT

SHOPP 138,375 Fiscal Year 

Delivery

High New Environmental lawsuit.

SBD 395 SBD 395 PHASE 1 (Segs 5, 

6, 7, 8)

Local 55,191 Fiscal Year 

Delivery

Low Same as 

Previous

Environmental permits

RIV 074 Riv 74 Raised Curb Median SHOPP 12,999 Fiscal Year 

Delivery

Low Decreased Public agency concerns.

SBD 127 SBD 127 Near Baker 

Widen Shoulder and 

Rumble Strips

SHOPP 2,476 Fiscal Year 

Delivery

Low Same as 

Previous

Environmental permit and R/W 

easement.

SBD 247 SBd 247 Near Lucerne 

Valley Widen Shoulder and 

Rumble Strips

SHOPP 2,859 Fiscal Year 

Delivery

Low Same as 

Previous

Involves eminent domain lawsuit; 

property owner non cooperative

SBD 062 SBd/Riv 62 Widen 

shoulders, add Rumble 

Strips & Signals

SHOPP 6,164 Fiscal Year 

Delivery

High Same as 

Previous

Right of way delays; 

condemnation.

SBD 330 SBD 330 REPAIR/REPLACE 

CULVERTS

SHOPP 5,115 Fiscal Year 

Delivery

Low Same as 

Previous

California Department of Fish & 

Wildlife permit and 401 for Calif. 

Water Board

SBD 395 SBD 395  CONSTRUCT 4' 

MEDIAN BUFFER

SHOPP 24,895 Fiscal Year 

Delivery

Medium Same as 

Previous

Permits and right of way 

acquisition

SBD 095 SBd 95 Shoulder Widening 

& Rumble Strips 

Installation

SHOPP 6,225 Fiscal Year 

Delivery

Medium Same as 

Previous

Right of way agreement delays 

VAR VAR DISTRICT 9 ZEV SHOPP 500 PS&E High New Monitoring construction costs

SJ 099 RIPON BRIDGE REHAB SHOPP 23,563 Fiscal Year 

Delivery

Medium New Permits, railroad right of way 

acquisition and foundation report 

delay

*Retired risks can be found in Appendix (D)
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STA 005 WESTLEY REST AREA SHOPP 11,000 Fiscal Year 

Delivery

High New Combining four projects into one.

TUO 108 SR108 INTERSECTION 

IMPROVEMENT

SHOPP 6,672 Fiscal Year 

Delivery

Medium New At risk design

SD 094 SD 94 REALIGN NEAR 

FREEZER RD

SHOPP 7,876 Fiscal Year 

Delivery

Medium New Right of way delays, unresponsive 

owners

SD VAR DVMS PANELS SHOPP 6,446 Fiscal Year 

Delivery

Low New Sign structure delays

SD 805 I‐805 SWEETWATER RIVER 

BRIDGE UPGRADE

2018 

SHOPP

0 Fiscal Year 

Delivery

High New Project needs to be programmed 

for Construction

FRE 033 Firebaugh ADA SHOPP 240 Right of Way 

Support

Medium Increased Additional ROW support will be 

required for work related to 

acquiring additional temporary 

construction easements not 

identified in the PID and at the 

time of programming.

KER 014 Rosamond‐Mojave Rehab SHOPP 370 PA&ED Medium New Environmental, Sensitive Species 

Discovered

SJ 004 SJ BRIDGE MAINTENANCE SHOPP 648 PA&ED Medium Decreased Utilities and permits

SJ 088 Liberty Safety 

Improvement

SHOPP 600 PA&ED Medium New Change in design strategy from 

signal to Round‐A‐Bout

MEN 162 Rodeo Creek Slide II SHOPP 7,630 Construction 

Capital

High Same as 

Previous

Geotech data revealed larger than 

anticipated slope failure

ED 050 Meyers Intersection 

Improvements

SHOPP 3,445 Construction 

Capital

Medium New Roundabout requires more fill 

than anticipated, adjustments to 

access points for bicycles, bicycle 

trail adjustments, and new 

overhead sign

SB 246 246 Passing Lanes 

Landscaping

STIP 528 Construction 

Support

High Same as 

Previous

Increased working days, as well as 

a 4‐year monitoring period 

required by CA Fish and Wildlife 

after the plant establishment 

period.

LA 405 Restore Truck Weight 

Station

SHOPP 4,872 Construction 

Capital

Medium Same as 

Previous

Actual costs higher than the 

estimates, greater than 120%, 

involves utilities 

LA 405 Restore Truck Weight 

Station

SHOPP 1,050 Construction 

Support

Medium Same as 

Previous

Actual costs higher than the 

estimates, greater than 120%, 

involves utilities 

LA 005 Pavement Rehab SHOPP 1,900 Construction 

Support

Medium Same as 

Previous

Unable to use the planned 

construction window, more 

construction days will be 

necessary. Con Support cost is at 

risk.

Pre‐Construction‐COS Supplementals: 4 projects with a programmed budget of $1.9 M and risks between $0.5M to $1M

Pre‐Construction‐Greater Than 120% Allocation: 14 projects with a programmed budget of $81M and risks between $10M to $39M

*Retired risks can be found in Appendix (D)
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VEN 126 Cold plane overlay SHOPP 3,186 Construction 

Support

Medium Same as 

Previous

Additional construction working 

days are needed. Con Support cost 

is at risk.

LA 110 Paint LA River Bridge SHOPP 900 Construction 

Support

Medium Same as 

Previous

Due to use of U‐bit truck to install 

scaffolding and platform below the 

bridge, additional resources are 

needed in construction support for 

traffic control.

INY 190 Towne Pass Curves SHOPP 520 Construction 

Support

Very High New Environmentally sensitive location 

within the National Park Service 

boundary

MER 005 ERRECA REST AREA 

WASTEWATER SYSTEM

SHOPP 2,271 Construction 

Capital

High New More appurtenances for waste 

water recycle system were 

identified during the design phase 

for this advanced waste water 

treatment system.

STA 005 WESTLEY REST AREA SHOPP 5,477 Construction 

Capital

Very High Same as 

Previous

A PCR is being developed to 

combine 4 other projects into 1 to 

reduce the duration of 

construction time.

MER 099 SR99 MERCED REHAB SHOPP 46,000 Construction 

Capital

Medium New Estimates are being refined, 

potential cost increases due to re‐

scoping of traffic handling 

strategy.

MER 099 SR99 MERCED REHAB SHOPP 2,100 PA&ED High New Changes in traffic handling 

strategy and in design to exclude 

widening

STA VAR SR 108 & 132 ADA 

IMPROVEMENT

SHOPP 970 Construction 

Capital

Very High New Increase in unit prices for 

drainage, traffic and electrical 

items.

SCL 082 Pedestrian Crosswalk SHOPP 4,650 Construction 

Capital

Low New High Bids

KIN 198 Hanford Armona 

Roundabout

SHOPP 3,200 Construction 

Capital

Low Same as 

Previous

High Bids

KER 005 Buttonwillow SRRA Sewer 

Upgrade

SHOPP 2,350 Construction 

Capital

Low Decreased Only received 2 bids, both were 

high due to remote location and 

specialty work.  Analysis ongoing.

KER 058 Gap Closure Rehab SHOPP 21,370 Construction 

Capital

Low New Bids at risk due to timing of 

multiple projects on two corridors

LA 005 Ramp/ADA Ramp Repair SHOPP 2,510 Construction 

Capital

High New High Bids

MNO 395 Little Walker Shoulders SHOPP 5,455 Construction 

Capital

High New Quantity calculation error, 

complex staging, and increasing 

bids statewide.

Pre‐Construction‐Supplementals to Award: 7 projects with a programmed budget of $42M and risks between $0.1M to $6M

*Retired risks can be found in Appendix (D)
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VAR VAR DISTRICT 9 ZEV SHOPP 2,712 Construction 

Capital

High New Involves design strategy and scope 

changes and utility relocation. 

More site work is needed to meet 

the ADA compliance

SM 101 Broadway IC ‐ CT AAA STIP 8,000 Construction 

Support

Low Decreased Electrical tower knocked down 

during construction resulting in 

unanticipated freeway closure 

costs

SM 001 CAPM SHOPP 1,120 Construction 

Support

Medium New Potential cost risk due to 

additional construction season

VAR 099 San Joaquin River 6‐Lane Bond 8,500 Construction 

Support

Low Same as 

Previous

Additional labor compliance effort 

due to subcontractor issues with 

payroll.  Additional effort required 

for mitigation work in river basin.

TUL 099 Tulare to Goshen North 

Segment 6‐Lane

BOND 8,200 Construction 

Support

Low Same as 

Previous

Construction Claims

KER 058 Gap Closure Rehab SHOPP 4,055 Construction 

Support

Low New Due to multiple projects in the 

area, lane closures may have to be 

restricted resulting in potential 

increases to contract duration and 

support costs

LA 047 Schuyler Heim Bridge 

Replacement

SHOPP 

MAJOR

8,793 Construction 

Support

Low Same as 

Previous

Supplemental funds were 

approved at the March 2016 CTC 

meeting

SBD 138 SBd 138 Widening (West 

of 15)( PHASE 1a)

STIP 10,700 Construction 

Support

Medium Same as 

Previous

Additional funds may be needed 

for plant establishment period

SBD 015 SBd 15 phase 2 & 

Enhancements (Const 

Only)

STIP 10,300 Construction 

Support

High New Differing site conditions have 

extended the working days.

SJ 004 SR 4 CROSSTOWN RAMP 

EXTENSION

Bond 12,200 Construction 

Support

Very High Same as 

Previous

Construction Claims

SJ 099 SOUTH STOCKTON 6‐LANE 

WIDENING

BOND 7,000 Right of Way 

Support

Very High Same as 

Previous

Dispose of excess parcels

SJ 099 SOUTH STOCKTON 6‐LANE 

WIDENING

BOND 20,000 Construction 

Support

Very High Same as 

Previous

Address claims for delays due to 

utility relocation and railroad 

agreement

AMA 088 AMADOR 88 CAPM SHOPP 1,553 Construction 

Support

High New Contractor related delays resulting 

in extended construction season

AMA 088 SILVER LAKE 

CAMPGROUND CAPM

SHOPP 899 Construction 

Support

High New Contractor related delays resulting 

in extended construction season

SHA 005 Sidehill & Dog Creek 

Seismic Retrofit

SHOPP 29,899 Construction 

Capital

High New Design Changes

During Construction‐COS Supplementals: 13 projects with a programmed budget of $101M and risks between $1M to $7M

During Construction‐Supplementals to Complete Construction: 9 projects with a programmed budget of $940M and risks between $35M to 

$54M

*Retired risks can be found in Appendix (D)
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Description Program

Programed 

Budget 

($1,000's) Risk Component Risk Level Risk Trend* Risk Description

SHA 005 Antlers Br Replacement SHOPP 134,150 Construction 

Capital

High Same as 

Previous

Construction Claims

ALA 080 01410_SF 80 MC Phase 2 ‐ 

SFOBB WAREHOUSE

SHOPP 16,500 Construction 

Capital

Medium Same as 

Previous

Delay and additional requirements 

from State Fire Marshall.  District 

and BATA have a tentative 

agreement to address increases

LA 047 Schuyler Heim Bridge 

Replacement

SHOPP 428,421 Construction 

Capital

Medium Same as 

Previous

Additional funds may be needed 

based on the latest Risk 

Management and Exposure (RME) 

Report.

LA 018 Replace bridge deck LA‐18 SHOPP 3,732 Construction 

Capital

High Same as 

Previous

Repairs to damaged local road 

caused by traffic detour

LA 710 JAMES 710‐1 SHOPP 217,000 Construction 

Capital

Medium New Construction Claims

VEN 033 Slope Repair SHOPP 4,906 Construction 

Capital

Medium New Construction Claims

SBD 015 SBd 15 phase 2 & 

Enhancements (Const 

Only)

STIP 74,690 Construction 

Capital

High Increased Delays due to constructability 

issues, environmental concerns, 

and utility relocation; rail road 

flagging cost increases

SJ 012 BOULDIN ISLAND REHAB SHOPP 31,000 Construction 

Capital

Very High New Unforeseen issues including 

differential settlement near the 

new bridge

LA 710 Gerald Desmond Bridge SHOPP 45,000 Construction 

Support

Low Same as 

Previous

Additional support needed for 

increased working days.

MAD 099 SR99/Avenue 12 

Interchange

Bond 8,000 Construction 

Support

Low Same as 

Previous

Additional funds may be needed 

for mitigation work.  Mitigation 

work delayed due to drought.

VAR 099 Goshen to Kingsburg 

Replacement Planting

Bond 700 Construction 

Support

Medium Same as 

Previous

Project extended due to drought 

policy to complete mitigation 

planting

SOL 080 EB Truck Scales SHOPP 52,192 Construction 

Capital

High Same as 

Previous

Construction Claims

MON VAR Roadside Safety 

improvements, MON 

County

SHOPP 2,209 Construction 

Capital

Medium Same as 

Previous

Construction Claims

TUL 099 Goshen to Kingsburg 6‐

lane

Bond 75,863 Construction 

Capital

Very High Same as 

Previous

Construction Claims

TUL 099 Tulare to Goshen North 

Segment 6‐Lane

Bond, 

STIP

38,700 Construction 

Capital

Medium Same as 

Previous

Construction Claims

SJ 005 NORTH I‐5 REHAB SHOPP 53,056 Construction 

Capital

Medium Same as 

Previous

Construction Claims

Post‐Construction‐COS Supplementals: 2 projects with a programmed budget of $8.7M and risks between $0.1M to $0.2M

Post‐Construction‐COS Supplementals to Closeout: 6 projects with a programmed budget of $25M and risks between $0.1M to $9M

During Construction‐Partnership Projects‐Local Agency Implementing Agency: 1 project components with a programmed budget of $45M 

and risks between $19M to $25M

*Retired risks can be found in Appendix (D)
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($1,000's) Risk Component Risk Level Risk Trend* Risk Description

ORA 074 12‐0E310 ‐ I5/SR74 

Interchange

STIP 30,231 Construction 

Capital

Medium Same as 

Previous

Construction Claims

SBD 138 SBd 138 Widening (West 

of 15)( PHASE 1a)

STIP 6,000 Right of Way 

Capital

Medium Same as 

Previous

Litigation and final judgements for 

eminent domain actions

Post Construction: Right of Way Adjustment: 1 project with programmed budget of $6M and risks between $0.1M to $3M

*Retired risks can be found in Appendix (D)
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Milestone Performance Report 
 

Project Approval, Environmental Documents 
 

Draft Environmental Documents Completed Summary 
 
The project team conducts environmental studies to analyze the effect of various project alternatives.  The result 
of the studies is an environmental document.  The type of environmental document depends on the significance 
of the impacts. 
 

In fiscal year 2017‐18, Caltrans committed to deliver 79 draft environmental documents.  Through the end of 
the second quarter, fiscal year 2017‐18, Caltrans completed a total of 27, or 34 percent of the annual 
commitment. 

 
 

Measure:  Draft Environmental Documents Completed – 2nd Quarter FY 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date  
thru 2nd Quarter 

Annual 
Commitment 

Year‐End 
Projection 

Goal 

Completed  Plan  Percent Plan  Percent Forecast Percent  Percent 

27  33  82%  79  34%  75  95%  80% 
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Project Approval Summary 
 
Project approval is also commonly referred to as "PA&ED," which is an abbreviation for the Project Approval and 
Environmental Document project milestone.  Project approval is achieved when the Project Report has been 
signed.  The Project Report includes the selection of the preferred project alternative and includes the project's 
environmental document. 
 

In fiscal year 2017‐18, Caltrans committed to deliver 267 project approvals and environmental documents.  
Through the end of the second quarter, fiscal year 2017‐18, Caltrans approved a total of 125, or 47 percent 
of the annual commitment. 

 
 

Measure:  Projects Approved, Environmental Documents – 2nd Quarter FY 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date  
thru 2nd Quarter 

Annual  
Commitment 

Year‐End  
Projection  Goal 

Approved  Plan  Percent  Plan  Percent  Forecast  Percent  Percent 

125  162  77%  267  47%  263  98%  90% 
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Right of Way:  Projects Certified 
 

Projects Certifications Summary 
 
Right of way certification is achieved when all needed properties have been obtained, either by easement or 
acquisition, and all railroad and utility constraints are cleared. 
 

In fiscal year 2017‐18, Caltrans committed to certify right of way for 281 projects.  Through the end of the 
second quarter, fiscal year 2017‐18, Caltrans certified a total of 73 projects, or 26 percent of the annual 
commitment. 

 
 

Measure:  Projects Certified – 2nd Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date 
thru 2nd Quarter 

Annual 
Commitment 

Year‐End 
Projection  Goal 

Certified  Plan  Percent  Plan  Percent  Forecast Percent  Percent 

73  81  90%  281  26%  268  95%  100% 
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Allocated Funds Committed 
 
The Division of Right of Way prepares an annual right of way capital plan and receives an annual allocation 
approved by the California Transportation Commission.  Caltrans reports quarterly how funds have been 
committed against the plan and prepares a report for the Commission after the year has closed. 
 

For fiscal year 2017‐18, the Right of Way Capital Plan outlines funding needed to keep programmed projects 
on track for delivery as planned. Caltrans requested and received an allocation of $213 million.  Through the 
end of the second quarter, fiscal year 2017‐18, Caltrans committed $92 million, or 43 percent of the annual 
right of way allocation approved by the Commission. 

 
 

Measure:  Allocated Funds Committed – 2nd Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 (millions) 

Annual  
Commitment 

Year‐End  
Projection  Goal 

Committed  Plan  Percent  Forecast  Percent  Percent 

$92  $213  43%  $213  100%  100% 
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Right of Way Capital Plan 
 

The table below shows different categories of planned right of way capital expenditures for fiscal year 2017‐18.  
The table shows the allocation and the actual funds committed by category. 
 

Right of Way Capital Funding (millions) 

Category 
Allocated 
(millions) 

 
Committed 
(millions) 

Committed 
Percent 

 Per Category 

Capital Projects   

    State Transportation Improvement Program (STIP) $ 39.6 $ 27.5  69%
    State Highway Operation and Protection Program (SHOPP) $ 47.4 $ 18.9  40%

Subtotal ‐ Capital Projects  $ 87.0 $ 46.4  53%

Other Categories   

     Post‐certification  $ 36.4 $ 5.8  16%
     Permit Fees  $ 1.0 $ 1.1  110%
     Damage to Property (Inverse)  $ 43.1 $ 38.4  89%
     Coordinated Border Infrastructure Program (CBI) $ 45.0 $ 0.0  0%

Subtotal ‐ Other Categories  $ 125.5 $ 45.3  56%

TOTAL  $ 212.5 $ 91.7  43%

Caltrans
FY 2017-18 Second Quarter 
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Delivery:  Projects Designed and Ready for Construction 
 

Contract to Deliver Summary 
 
Each year since fiscal year 2005–06, the Caltrans Director has signed a Contract for Delivery with each of our 12 
District Directors committing to deliver projects ready for construction. The Contract for Delivery includes a list of 
major state highway projects for which Caltrans will complete project plans, specifications and estimates and 
secure rights‐of‐way and permits in that fiscal year.  This allows Caltrans to advertise and award construction 
contracts and begin construction.  
 

In fiscal year 2017‐18, Caltrans committed in the Contract for Delivery to deliver 282 projects ready for 
construction, valued at $2.4 billion.  Through the end of the second quarter, Caltrans delivered 64 projects, 
or 23 percent of the annual commitment, with an estimated value of $308 million.  

 
 

Measure:  Projects Designed and Ready for Construction – 2nd Quarter FY 2017‐18 
 

Fiscal Year 2017‐18 Contract For Delivery 

Year‐to‐Date  
thru 2nd Quarter 

Annual 
Commitment 

Year‐End 
Projection  Goal 

Completed Plan  Percent Plan Percent Forecast Percent  Percent 

64  63  101%  282  23%  281  99%  100% 
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Measure:  Contract Value Delivered – 2nd Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 Contract for Delivery (millions) 

Year‐to‐Date  
thru 2nd Quarter 

Annual 
Commitment 

Year‐End 
Projection  Goal 

Completed  Plan  Percent Plan  Percent Forecast Percent  Percent 

$308  $360  85%  $2,398 13%  $2,389  99%  100% 

 
 

 
 

 

Contract For Delivery Support Costs 
 

FY 2017‐18 Year to Date Contract for Delivery Support Costs 
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Program Delivery Summary 
 
Program delivery includes the Contract for Delivery and additional projects not in the Contract for Delivery.  
Additional projects include:  Program amendments, projects advanced from a future program year, Minor, 
Maintenance, and Emergency projects. 
 

Through the end of the second quarter, fiscal year 2017‐18, Caltrans has: 
 Delivered 64 Contract for Delivery Projects with an estimated value of $308.4 million 
• Delivered 138 additional projects with an estimated value of $644.1 million 
• The sum of all projects delivered from all program funding sources is 202 projects, valued at $952.5 million 

 
 

Program Delivery by Capital Funding Programs 
 

  Contract  Contract 
% Contract  FY 17‐18 

CFD 
 

 
Value  Value 

Value  Projects  Year‐to‐
Date 

Projects 

 Projects

  Committed
(millions) 

Delivered
(millions) 

Delivered  Committed  Delivered Delivered

State Transportation Improvement Program* (STIP) $ 7.4 $ 8.2 110%  3  2 67%
Amended STIP   $ 0  
Advanced STIP   $ 0  

Amended P1B  $ 5.1   1

Subtotal – STIP   $ 7.4 $ 13.2 178%  3  3

State Highway Operation and Protection Program* (SHOPP) $ 2,280.3 $ 225.8 10%  270  55 20%
Amended SHOPP  $ 36.4   2
Prior Year SHOPP CFD  $ 56.1   4
Minor Program (SHOPP)  $ 8.9     12
Emergency Response – G‐11 (SHOPP)  $ 92.0     41

Subtotal ‐ SHOPP   $ 419.2   114

Partnership (Local and regional funding contributions) * $ 110.6 $ 74.4 67%  9  7 78%

Additional Partnership (not in CFD)  $ 107.3   2
Maintenance Program   $ 338.3   76

Total Delivery All Program Funds  $ 952.5 282  202

* Programs that are included in the Director’s Contract for Delivery. 
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Delivery Outcomes  
 
The table and chart below provide a distribution of transportation program dollars on projects that have been 
delivered to construction in Fiscal Year 2017‐18. The projects include planned projects as well as additional 
projects for emergency response, program amendments, Maintenance Program, and Minor Program contracts. 
 

Projects Designed and Ready for Construction  
Contract Value by Program Funding 

 

Transportation Programs  Projects 

Program
Dollars 
(millions) 

Percent of 
Major 

Programs 
Percent of 
All Programs 

Preservation Programs   

     State Highway Operation & Protection Program (SHOPP) 61 $ 318.3 76%  33%
     Emergency Response – G‐11 (SHOPP)  41 $ 92.0 22%  10%
     Minor Program (SHOPP)  13 $ 8.9 2%  1%

Subtotal ‐ Preservation Programs (SHOPP)  115 $ 419.2 100%  44%

Improvement Programs   

     Regional Improvement Program (STIP‐RIP) $ 1.2 <1%    <1%
     Interregional Improvement Program (STIP‐IIP) $ 6.9   4%  <1%
     Partnership Programs (Local & local federal funds) $ 181.8 93%  19%
     Proposition 1B Bond Programs  $ 5.1    3%  <1%

Subtotal ‐ Improvement Programs   12 $ 195.0 100%    20%

Maintenance Program  76 $ 338.3   36%

Total  202 $ 952.5   100%
 
 
 
 

   
 

Preservation 
44% 

Improvements 
20% 

Maintenance 
36%

Caltrans
FY 2017-18 Second Quarter 

Project Delivery Report

Page 20 of 44



   
   

 

   

    Projects Designed and Ready for Construction  
Outcomes (Percent) by Contract Value  

 

The bar chart below shows the distribution by percentage of construction contract values for categories of project 
improvements (outcomes) on projects delivered to construction in fiscal year 2017‐18.   
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Construction:  Projects Constructed 
 

Projects Constructed Summary 
 
Construction entails building improvements as shown on the contract plans.  Caltrans oversees the contractor’s 
work and administers the contract by authorizing payments to the contractor for completed work.  The contract is 
complete when the contract has been accepted by the state resident engineer. 
 
 

 In fiscal year 2017‐18, Caltrans committed to complete construction of 231 projects.  Through the end of 

the second quarter, fiscal year 2017‐18, Caltrans has completed 115, or 50 percent of the annual 

commitment. 

 At the end of the second quarter, fiscal year 2017‐18, Caltrans had 810 projects valued at $8.3 billion 
under construction. 

 
 

Measure: Projects Constructed – 2nd Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date  
thru 2nd Quarter 

Annual 
Commitment 

Year‐End  
Projection  Goal 

Constructed  Plan  Percent  Plan  Percent  Forecast  Percent  Percent 

115  165  70%  231  50%  205  89%  95% 
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Construction Program Quarterly Status Notes (all contracts)* 
 
Contractor Payments:  $1.8 billion has been paid to contractors in fiscal year 2017‐18. 
Under Construction:  810 construction contracts valued at $8.3 billion are under construction.    
Claims:  Caltrans has 51 construction contracts in post‐contract acceptance with notice of potential claims in the 
amount of $20.7 million.   
Arbitration:  Caltrans has 32 contracts in arbitration with claims valued at $126.7 million. 
*As of January 1, 2018 

                           

Arbitration – Five Year Trend  

FY 13‐14  FY 14‐15  FY 15‐16  FY 16‐17 
FY 17‐18 
End of Q2 

Cases Filed  16  16  14  20  10 

Cases Resolved  24  14  6  16  10 

Contracts in Arbitration (End of Q2)  18  20  28  32  32 

 

 

Construction Outcomes 
 
The table and chart below provides a distribution of transportation program dollars on projects for which 
construction contracts have been accepted in fiscal year 2017‐18.  The contracts include planned projects as well 
as additional projects for emergency response, program amendments, major maintenance program, and minor 
program contracts.  
 

Projects Constructed 
Contract Value by Program Funding 

 

Transportation Programs  Projects 

Program
Dollars 
(millions) 

Percent of 
Major 

Programs 
Percent of 
All Programs 

Preservation Programs   

     State Highway Operation & Protection Program (SHOPP)    129 $ 767.6 82%  35%
     Emergency Response – Major Damage Restoration (SHOPP)    81 $ 157.4 17%  7%
     Minor Program (SHOPP)       18 $ 11.7 1%  <1%

Subtotal ‐ Preservation Programs (SHOPP)   228 $ 936.7 100%  43%

Improvement Programs   

     Regional Improvement Program  $ 55.0 5%  2% 
     Interregional Improvement Program  $ 130.4 12%  6%
     SHOPP Funds on Improvement Projects  $ 133.1 13%  6%
     Partnership Programs (Local & local federal funds) $ 437.1 40%  20%
     Proposition 1B Bond Programs  $ 327.7 30%  15%

Subtotal ‐ Improvement Programs   17 $ 1,083.3 100%  49%

Maintenance Program  94 $ 178.8   8%

Total  339 $ 2,198.8   100%
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Projects Constructed 

Contract Value by Program Funding (continued) 
 
 

 

 

 

 

 

 

 

Projects Constructed 

Outcomes (Percent) by Contract Value 
 

The bar chart below shows the distribution by percentage of construction contract values for categories of project 
improvements (outcomes) on construction contracts completed in fiscal year 2017‐18. 
   

Improvement Programs                         Preservation Programs                     Maintenance Program 

  Projects:   339         Capital Value:  $ 2,198.8 Million
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Closeout Costs 
 

Closeout Costs Summary 
 
Pursuant to State Transportation Improvement Program guidelines and statutory requirements, Caltrans is 
reporting project closeout by comparing actual costs to final approved budgets.  In consultation with Commission 
staff, project closeout reporting reflects projects where the construction contract was accepted (completed) two 
quarters ago. 
 

 Through the end of the first quarter, fiscal year 2017‐18, Caltrans has closed out 17 State Transportation 
Improvement Program projects.  The final approved budget for these projects was $362 million.  The 
actual cost to complete these projects was $320 million, or 88 percent of the final approved budget. 

 Through the end of the first quarter, fiscal year 2017‐18, Caltrans has closed out 168 State Highway 
Operation and Protection Program projects.  The final approved budget for these projects was $943 
million.  The actual cost to complete these projects was $882 million, or 94 percent of the final approved 
budget. 

 

Measure: Program Costs – 2nd Quarter Fiscal Year 2017‐18 
 

Program 
Budget 

(millions) 

Expended 

(millions) 

Savings 

(millions) 

Percent 

Expended 
Goal 

STIP  $362  $320  $42  88%  < 100% 

SHOPP  $943  $882  $61  94%  < 100% 

 
 

State Transportation Improvement Program1 Closeout – Program Costs (millions) 

 
 

State Highway Operation and Protection Program Closeout – Program Costs (millions) 

 

17

$320

$362

$0 $50 $100 $150 $200 $250 $300 $350 $400

Projects

Expenditures

Budget

168

$882

$943

$0 $100 $200 $300 $400 $500 $600 $700 $800 $900 $1,000

Projects

Expenditures

Budget

Caltrans
FY 2017-18 Second Quarter 

Project Delivery Report

Page 25 of 44



   
   

 

   

Commission Initial Allocation, Final Approved Costs, and Expended Costs 
for Allocated Construction Components 

 
The table below provides a comparison between the Commission's initial allocation, final approved state only 
costs and expended costs for projects that completed construction in the second quarter of Fiscal Year 2017‐18 as 
required by Government Code 14525.5.  This provides an indication of how adjustments subsequently made after 
the initial vote (Commission approved supplemental funds or Caltrans delegated funding authority) compare to 
the initial allocated amounts for each program.  The costs in this table do not include non‐state funds.  The table 
below is generated from the projects listed in Appendix A and Appendix B of this report. 
 

STIP and SHOPP Program Closeout – Construction Costs ($1,000s) 
 

  Construction Support1  Construction Capital 

 
Program 

 
Initial 

Allocation 

Final 
Approved 
Budget3 

 
 

Expended  

 
Initial 

Allocation 

Final 
Approved 
Budget3 

 
 

Expended 

STIP  1,910   8,070 2,150 10,670 13,630  6,550

CMIA4  34,620  34,620 33,121 182,550 128,343  121,802

RTE99  700  700 813 5,000 3,752  3,087

TCIF  3,511  3,511 2,689 16,510 12,588  10,654

SHOPP2    765,740 690,690  634,180

OTHER5  1,517  3,651 2,350 37,179 63,137  51,792

 
1  Construction Support totals reported:  Government Code 14525.5 requires the Commission to allocate 
construction support for STIP funds, and requires Caltrans to report on allocated construction components.   

 
2  SHOPP construction support was not allocated by the Commission until July 1, 2016, therefore it is not reported 
on this page.  SHOPP construction support is provided in this report in program budget information reported on 
the previous page, and in the appendix in support information for each project listed. 

 
3  Final Approved Budget is the sum of all approved commission allocations plus delegated G‐12 adjustments. 
 
4  In accordance with CMIA guidelines, Caltrans is seeking local funding to address CMIA over‐expenditures.  CMIA 
expenditure adjustments will be made when local funding becomes available. 

 
5  Program “OTHER” includes Locally Generated and Federal Discretionary funds. 
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Appendix 
 
 

(A) Caltrans Fiscal Year 2017‐18 State Transportation Improvement Program 
Project Closeout    
 

(B) Caltrans Fiscal Year 2017‐18 State Highway Operation and Protection 
Program Project Closeout 

 
(B1) A summary by phase of SHOPP funds programmed, allocated, and 
expended at the time the construction contract was accepted for projects 
with a total cost of $50 million or greater or a total SHOPP programmed 
amount (in right‐of‐way and/or construction) of $15 million or greater. 

(B2) An aggregated summary by phase of SHOPP funds programmed, 
allocated, and expended at the time the construction contract was accepted 
for projects with a total cost of less than $50 million and a total SHOPP 
programmed amount (in right‐of‐way and/or construction) of less than $15 
million. 

(C) Caltrans Fiscal Year 2017‐18 Capital Outlay Support  
G‐12 Request Summary 
 

(D) Caltrans Fiscal Year 2017‐18 Watch List: Retired Risks 
 

(E) Construction Contracts Awarded vs Supplemental to Award 
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Original Approved Actual Approved Actual Approved Actual

Budget3 Budget
2 Costs Budget2 Costs Budget2 Costs

SUT 099 Sut‐99 Landscaping 0F8903 [03*115] ‐$              250$              146$              ‐$                  747$                  250$                 893$                 08/09 09/10 (1) Delayed

VAR 198 Hanford Tree Planting ‐$              897$              944$              1,599$              1,481$              2,496$              2,424$             11/12 11/12 0 On Time

VAR 099 Goshen to Kingsburg Replacement Planting ‐$              1,192$           1,302$           3,752$              3,088$              4,944$              4,390$             13/14 11/12 2 Early

SBD 210 210/15 NATIVE TREE PLANTING (CCC) ‐$              100$              109$              ‐$                  487$                  100$                 596$                 09/10 09/10 0 On Time

RIV 015 15/60 NATIVE TREE PLANTING (CCC) ‐$              230$              200$              ‐$                  1,117$              230$                 1,317$             08/09 09/10 (1) Delayed

RIV 015 15/91 NATIVE TREE PLANTING (CCC) ‐$              140$              108$              ‐$                  474$                  140$                 581$                 08/09 09/10 (1) Delayed

SBD 015 15/10 NATIVE TREE PLANTING (CCC) ‐$              270$              230$              ‐$                  1,173$              270$                 1,403$             08/09 09/10 (1) Delayed

RIV 091 91/71 NATIVE TREE PLANTING (CCC) ‐$              100$              39$                ‐$                  58$                    100$                 96$                   08/09 09/10 (1) Delayed

RIV 015 15 60/91 NATIVE TREE PLANTING (CCC) ‐$              65$                40$                ‐$                  218$                  65$                   258$                 08/09 09/10 (1) Delayed

SJ 005 I‐5 NORTH STOCKTON WIDENING AND HOV LANES ‐$              27,270$        20,815$        97,708$           93,274$            124,978$         114,089$         10/11 10/11 0 On Time

SD 905 NB CONNECTORS TO SR‐125 ‐$              6,773$           5,902$           15,762$           12,332$            21,506$           18,234$           14/15 14/15 0 On Time

ORA 091 Rt 91 Wildlife Crossing TE Project ‐$              283$              308$              331$                 272$                  614$                 580$                 12/13 12/13 0 On Time

CC 4 SR4‐Seg 3A‐Lone Tree Way IC ‐$              20,912$        14,208$        71,495$           56,936$            92,407$           71,145$           11/12 11/12 0 On Time

SB 101 Union Valley Parkway Interchange Planting ‐$              710$              448$              544$                 522$                  1,254$              970$                 13/14 12/13 1 Early

KER 119 Cherry Ave Truck Climbing Lanes 1,105$          2,603$           3,410$           7,677$              5,970$              10,280$           9,380$             14/15 14/15 0 On Time

VEN 101 101HOV ‐$              33,190$        30,412$        67,973$           62,087$            101,163$         92,500$           10/11 10/11 0 On Time

LA 14 LA14 Palmdale Planting ‐$              891$              1,045$           788$                 523$                  1,679$              1,568$             13/14 13/14 0 On Time

95,876$        79,666$        267,628$         240,758$          362,475$         320,424$        

(A)  Caltrans Fiscal Year 2017‐18 

State Transportation Improvement Program1 

Project Closeout

Original Actual

3   New project in 2014 Program Document or later.

Delivery Year

Years Early,

Delayed, or

On‐time

1   State Transporation Improvement Program includes projects with one or more components funded from 

    State Transportation Improvement Program funds.  Includes all contributor funds on all project components.

2   Budget information includes only budget information if expenditures are reflected in State data systems.  

    Excludes local budgets for work implemented by local agencies.

Project Description

Support ($1,000's) Capital ($1,000's) Total ($1,000's)

Totals

1st Quarter

2nd Quarter
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On-Time Delayed

2 year 1 Year 0 years 1 year 2 year 3 years 4 years

Number of Projects 1 1 9 6 0 0 0

Approved Capital Budget ($1,000's)  $               3,752  $                  544  $           263,332  $                      -   

(A)  Caltrans Fiscal Year 2017-18 

State Transportation Improvement Program
1  

Project Closeout

FY 17-18 STIP Closeout Delivery Year Summary

Early

 Note: The One-Year Delayed Projects involved only programmed support  
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Original Approved Actual Approved Actual Approved Actual Primary

Budget1 Budget Costs Budget Costs Budget Costs Unit

HUM 299  Lupton Curve  ‐$              1,397$          1,495$          2,948$          2,662$          4,345$          4,156$          Yes 14/15 14/15 0 On Time 22 NA Collisions Reduced

MEN 001  Men‐1 3‐Bridges  1,125$          1,125$          727$             1,606$          1,398$          2,731$          2,125$          Yes 15/16 15/16 0 On Time 3 3 Bridge(s)

LAK VAR  Replace damages due to valley fire  3,825$          3,825$          2,107$          15,000$        14,798$        18,825$        16,905$        Yes 15/16 15/16 0 On Time 2 2 Location(s)

MEN 175  Embankment and Roadway Repairs  185$             185$             111$             560$             238$             745$             349$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

MEN 128  76 Culverts ‐ Lower Navarro River Split Project  ‐$              4,154$          4,193$          2,120$          1,765$          6,274$          5,958$          Yes 11/12 14/15 (3) Delayed 76 52 Culvert(s)

VAR VAR  Bridge Deck  934$             1,011$          1,355$          2,983$          2,730$          3,994$          4,085$          No 14/15 14/15 0 On Time 8 8 Bridge(s)

SAC 051  Sacramento Water Reductions  115$             115$             124$             1,616$          423$             1,731$          546$             Yes 15/16 15/16 0 On Time 11 11 Location(s)

VAR VAR  Drought relief measures  55$               55$               103$             286$             229$             341$             332$             Yes 15/16 15/16 0 On Time 2 2 Location(s)

VAR 080  Nev/Pla 80 Dead Tree Removal  405$             405$             303$             4,400$          1,292$          4,805$          1,595$          Yes 15/16 15/16 0 On Time 1 1 Location(s)

ED 089  ED 89 Emerald Fire Repair  112$             112$             50$               1,380$          457$             1,492$          507$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

YOL 016  Yolo 16 Culvert Repair  51$               51$               96$               310$             128$             361$             224$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

YOL 128  Yolo 128 Slipout Repair  65$               65$               89$               300$             113$             365$             203$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

PLA 193  Pla 193 Sinkhole Repair  111$             111$             20$               345$             230$             456$             250$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

PLA 193  Curve Improvement  ‐$              6,099$          6,925$          11,029$        6,826$          17,128$        13,751$        Yes 11/12 14/15 (3) Delayed 80 NA Collisions Reduced

SCL 009  SCL Bridge rail Replacement  ‐$              1,590$          2,147$          2,051$          1,792$          3,641$          3,939$          No 14/15 14/15 0 On Time 568 568 Linear Feet

SM 001  Repair slope washout and drainage system  150$             150$             93$               600$             250$             750$             343$             Yes 15/16 15/16 0 On Time 1 1 Location(s)

SCL 152  Repair slope washout and construct retaining wall  250$             250$             279$             1,010$          364$             1,260$          643$             Yes 15/16 15/16 0 On Time 1 1 Location(s)

ALA 580  North Flynn Rd Slipout (WB)  ‐$              3,415$          3,375$          7,907$          7,601$          11,322$        10,976$        Yes 13/14 14/15 (1) Delayed 1 1 Location(s)

CC VAR Upgrade metal beam guardrail transition railings_80 locations ‐$              1,377$          1,561$          3,209$          2,720$          4,586$          4,281$          Yes 14/15 14/15 0 On Time 30 NA Collisions Reduced

CC 680 Upgrade metal beam guardrail transition railings_7 locations 693$             693$             1,070$          368$             273$             1,061$          1,343$          No 14/15 14/15 0 On Time 30 NA Collisions Reduced

SM 101  Roadside Paving  ‐$              600$             1,061$          1,037$          933$             1,637$          1,994$          No 14/15 14/15 0 On Time 11 11 Location(s)

SCL 152  SCL Environmental and Species Mitigation: F.M.  ‐$              330$             189$             ‐$              ‐$              330$             189$             Yes 12/13 16/17 (4) Delayed 1 1 Bridge(s)

NAP 029  Troutdale Creek  ‐$              4,300$          6,828$          1,625$          5,150$          5,925$          11,978$        No 13/14 13/14 0 On Time 1 1 Bridge(s)

SLO 101  Tassajara Mitigation Planting  ‐$              563$             393$             ‐$              112$             563$             505$             Yes 12/13 12/13 0 On Time NA NA NA

SB 101  Maria Ygnacio CAPM  ‐$              2,641$          3,276$          10,732$        10,370$        13,373$        13,646$        No 14/15 14/15 0 On Time 27.4 27.4 Lane Miles

MON 001  Monterey to Marina CAPM  ‐$              2,622$          2,284$          8,017$          7,340$          10,639$        9,624$          Yes 15/16 14/15 1 Early 29.7 36 Lane Miles

MON VAR  Roadside Safety improvements, MON County  ‐$              1,492$          1,997$          2,806$          2,383$          4,298$          4,380$          No 14/15 14/15 0 On Time 70 162 Location(s)

VAR VAR  EFA Contract #05A1831  150$             150$             321$             500$             484$             650$             805$             No 15/16 15/16 0 On Time 22 22 Location(s)

VAR VAR  EFA Contract #05A1832  205$             205$             434$             600$             532$             805$             966$             No 15/16 15/16 0 On Time 16 16 Location(s)

FRE 168  Prather Curve Correction  ‐$              2,120$          2,821$          3,134$          2,629$          5,254$          5,450$          No 13/14 14/15 (1) Delayed 28 28 Collisions Reduced

LA 170  170 Vanowen  ‐$              1,200$          1,109$          1,943$          1,854$          3,143$          2,962$          Yes 12/13 12/13 0 On Time 18.9 39.7 Acres Treated/Pollutant

LA 210  210 REHAB  ‐$              8,500$          10,582$        46,224$        42,603$        54,724$        53,185$        Yes 14/15 14/15 0 On Time 51.2 51.2 Lane Miles

LA 005  LA‐5, Upgrade Irrigation System  176$             240$             231$             1,200$          1,180$          1,440$          1,411$          Yes 14/15 14/15 0 On Time 305 305 Location(s)

LA 002  LA‐2, Upgrade irrigation systems  500$             500$             602$             2,500$          1,048$          3,000$          1,650$          Yes 15/16 15/16 0 On Time 18 18 Location(s)

VEN 126  VEN‐126 Upgrade irrigation systems  370$             370$             324$             1,850$          1,850$          2,220$          2,174$          Yes 14/15 14/15 0 On Time 7 7 Location(s)

VEN 101  VEN‐101 Upgrade irrigation systems  600$             600$             513$             3,000$          3,000$          3,600$          3,513$          Yes 14/15 14/15 0 On Time 7 7 Location(s)

LA 134  LA‐134, Upgrade Irrigation Systems  520$             520$             484$             2,600$          910$             3,120$          1,394$          Yes 14/15 14/15 0 On Time 20 20 Location(s)

LA 105  LA‐105, Upgrade Irrigation System  420$             420$             512$             2,100$          2,076$          2,520$          2,589$          No 15/16 15/16 0 On Time 24 24 Location(s)

LA 057  LA‐57, Upgrade Irrigation System  460$             460$             456$             2,300$          1,639$          2,760$          2,096$          Yes 15/16 15/16 0 On Time 9 9 Location(s)

LA 110  Upgrade Irrigation Systems  260$             260$             334$             1,300$          1,160$          1,560$          1,494$          Yes 15/16 15/16 0 On Time 29 29 Location(s)

LA 091  LA 91 Upgrade Irrigation Syst.  400$             400$             594$             2,000$          1,290$          2,400$          1,884$          Yes 15/16 15/16 0 On Time 6 6 Location(s)

LA 060  LA 60 Upgrade Irrigation Syst.  240$             240$             393$             1,200$          1,194$          1,440$          1,587$          No 15/16 15/16 0 On Time 10 10 Location(s)

SBD 015  SBd 15 Roadside Safety Improvements  ‐$              720$             725$             1,026$          839$             1,746$          1,564$          Yes 15/16 15/16 0 On Time 18 18 Location(s)

RIV 010  Riv 10 Roadside Worker Safety Improvements  ‐$              1,012$          1,006$          1,478$          1,272$          2,490$          2,278$          Yes 14/15 14/15 0 On Time 62 62 Location(s)

SBD 015  SBd 15 Roadside Safety Improvements  ‐$              720$             633$             967$             831$             1,687$          1,463$          Yes 15/16 15/16 0 On Time 23 23 Location(s)

RIV 095  RIV 95 COLD PLANE  ‐$              2,372$          1,807$          16,230$        13,044$        18,602$        14,851$        Yes 13/14 13/14 0 On Time 73 73 Lane Miles

RIV 074  Riv 74 install Traffic Signal at Hemet Street  ‐$              1,116$          970$             457$             269$             1,573$          1,240$          Yes 15/16 15/16 0 On Time 8 8 Collisions Reduced

RIV 074 RIV‐74 & VARIOUS ROUTES ‐ PEDESTRIAN PUSH BOTTONS 785$             785$             452$             319$             265$             1,104$          717$             Yes 14/15 14/15 0 On Time 90 90 Collisions Reduced

SBD 210 SBD 210 UPGRADE TO "SMART" IRRIGATION CONTROLLERS 454$             454$             523$             1,310$          1,189$          1,764$          1,713$          Yes 15/16 15/16 0 On Time 51 52 Location(s)

VAR VAR  SBD VAR UPGRADE IRRIGATION SYSTEMS  454$             454$             486$             1,937$          1,478$          2,391$          1,965$          Yes 15/16 15/16 0 On Time 6 6 Location(s)

SBD 015  SBD 15 TRAFFIC CONTROL  195$             195$             166$             900$             222$             1,095$          387$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

SBD 040  SBD 40 REPLACE CHANNEL  320$             320$             323$             1,455$          650$             1,775$          973$             Yes 16/17 16/17 0 On Time 1 1 Location(s)
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RIV 015 RIV 15 REMOVAL OF BURNED TREES, EROSION CONTROL 210$             210$             228$             480$             363$             690$             592$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

INY 127  Shoshone CAPM  845$             1,300$          1,285$          11,103$        9,819$          12,403$        11,104$        Yes 15/16 14/15 1 Early 42 42 Lane Miles

INY 395  Little Lake Thin Blanket  745$             745$             638$             2,919$          2,519$          3,664$          3,157$          Yes 14/15 14/15 0 On Time 34 34 Lane Miles

VAR VAR  Inyo Kern CMS  678$             678$             824$             1,253$          1,176$          1,931$          2,001$          No 14/15 14/15 0 On Time 4 4 Field Elements

STA 005  STANISLAUS COUNTY MONITORING STATIONS  1,234$          1,234$          1,448$          3,144$          2,645$          4,378$          4,093$          Yes 14/15 14/15 0 On Time 110 123 1000 Vehicle Hours/Yr

SJ 005  NORTH I‐5 REHAB  ‐$              7,924$          12,323$        53,057$        52,375$        60,981$        64,698$        No 11/12 11/12 0 On Time 28 Lane Miles

TUO 108  OLD SONORA MAINTENANCE HAZ WASTE CLEANUP  ‐$              359$             683$             299$             302$             658$             985$             No 13/14 14/15 (1) Delayed 1 1 Location(s)

STA 099  STA 99 CONVENTIONAL LIGHTING  1,093$          1,093$          969$             2,553$          2,280$          3,646$          3,249$          Yes 15/16 15/16 0 On Time 107 107 Collisions Reduced

SJ 099  SJ 99 Arch Road to Hammer Lane Pavement Preservation  ‐$              946$             1,891$          5,857$          5,069$          6,803$          6,960$          No 14/15 14/15 0 On Time 12 30 Field Elements

SJ 004  CROSSTOWN VIADUCT BRIDGE MAINTENANCE  1,562$          1,562$          1,695$          6,547$          5,845$          8,109$          7,540$          Yes 14/15 14/15 0 On Time 1 1 Bridge(s)

MER 059  D10 PEDESTRIAN SAFETY IMPROVEMENTS  100$             100$             495$             ‐$              130$             100$             625$             No 14/15 14/15 0 On Time 96 15 Collisions Reduced

SD 008  I‐8 2ND/GREENFIELD POST CONST LANDSC  ‐$              544$             1,140$          1,652$          1,545$          2,196$          2,685$          No 11/12 12/13 (1) Delayed 4562 NA 1000 Vehicle Hours/Yr

SD 067  SR‐67 ROUTE 8 TO SD RIVER BR R&R  ‐$              4,665$          6,114$          12,525$        11,478$        17,190$        17,592$        No 11/12 13/14 (2) Delayed 28 29 Lane Miles

SD 005  REPAIR PILE CAP & COLUMNS AND TREAT DECK   1,236$          1,401$          1,203$          1,491$          1,264$          2,892$          2,467$          Yes 15/16 15/16 0 On Time 2 2 Bridge(s)

SD 805  I‐805‐PM27.0‐ RECYCLED WATER  225$             225$             208$             ‐$              440$             225$             648$             No 15/16 15/16 0 On Time 2 2 Location(s)

SD VAR  UPGRADE BRIDGE RAIL END TREATMENTS 5,8,52  ‐$              2,434$          2,324$          3,041$          2,409$          5,475$          4,733$          Yes 15/16 14/15 1 Early 225 120 Collisions Reduced

SD 079  SD‐79 BRIDGE RAIL UPGRADE  ‐$              1,510$          1,783$          1,557$          1,472$          3,067$          3,254$          No 14/15 14/15 0 On Time 1057 1400 Linear Feet

SD 067  DRAINAGE IMPROVEMENTS AND HFST  ‐$              1,920$          1,943$          2,940$          2,825$          4,860$          4,768$          Yes 15/16 15/16 0 On Time 445 446 Collisions Reduced

SD VAR  CONSTRUCT RECYCLED WATER CONVERSION SYSTEMS  1,150$          1,150$          693$             ‐$              2,916$          1,150$          3,609$          No 14/15 14/15 0 On Time 2 1 Location(s)

SD VAR  INSTALL SMART CONTROLLER SYSTEMS  460$             460$             ‐$              1,800$          1,783$          2,260$          1,783$          Yes 15/16 15/16 0 On Time 84 84 Location(s)

SD VAR  DIRECTOR'S ORDER TREE REMOVAL #3  95$               95$               91$               530$             362$             625$             453$             Yes 15/16 15/16 0 On Time 1 1 Location(s)

SD VAR  DIRECTOR'S ORDER TREE REMOVAL #4  90$               90$               79$               442$             387$             532$             465$             Yes 15/16 15/16 0 On Time 1 1 Location(s)

SD 094  POTRERO  WILD FIRE REPAIR  300$             300$             190$             ‐$              797$             300$             987$             No 15/16 15/16 0 On Time 1 1 Location(s)

SD 015  SD‐015 CULVERT FAILURE  400$             400$             192$             ‐$              521$             400$             713$             No 16/17 16/17 0 On Time 1 1 Location(s)

ORA 091  Rt 91 Roadside Worker Safety Project  ‐$              407$             397$             853$             606$             1,260$          1,003$          Yes 15/16 15/16 0 On Time 30 30 Acres

ORA 005  Remove and replace defected pump  120$            120$            315$            ‐$             674$            120$            989$             No 15/16 15/16 0 On Time 1 1 Location(s)

HUM 299  Circle Point Curve  ‐$              1,470$          1,216$          3,941$          3,551$          5,411$          4,767$          Yes 13/14 15/16 (2) Delayed 44 0 Collision(s) reduced

HUM 299  299 Slip / Slide  ‐$              1,825$          1,098$          1,929$          1,820$          3,754$          2,918$          Yes 13/14 15/16 (2) Delayed 3 2 Location(s)

VAR 101  MEN/HUM 101 Rumble Strip  657$             657$             411$             833$             703$             1,490$          1,114$          Yes 15/16 15/16 0 On Time 450 428 Collision(s) reduced

DN 101  Roadway and Culvert Repair  350$             350$             1,496$          5,550$          5,484$          5,900$          6,979$          No 16/17 16/17 0 On Time 1 1 Location(s)

DN 101  Cushing Creek Landslide  530$             530$             610$             2,020$          646$             2,550$          1,256$          Yes 15/16 15/16 0 On Time 1 1 Location(s)

HUM 254  STORM REPAIRS NEAR HOLMES FLAT  185$             185$             50$               510$             484$             695$             534$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

VAR VAR  Highly Reflective Signs  628$             682$             846$             2,395$          2,069$          3,077$          2,915$          Yes 14/15 14/15 0 On Time 150 247 Sign(s)

SHA 299  McCandless Gulch Slide  450$             450$             139$             1,550$          1,091$          2,000$          1,230$          Yes 16/17 16/17 0 On Time 1 1 Location(s)

LAS 395  Scour hole and wing wall repair  450$             450$             38$               1,500$          353$             1,950$          391$             Yes 16/17 16/17 0 On Time 2 2 Location(s)

TRI 036  Glen Creek Culverts and Subgrade  350$             350$             39$               1,000$          292$             1,350$          331$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

COL 020  Subscour Repair at 6 Locations  ‐$              858$             1,358$          986$             669$             1,844$          2,026$          No 12/13 13/14 (1) Delayed 7 7 Bridge(s)

BUT 032  BUT 32 ADA Compliance  ‐$              2,410$          2,222$          1,810$          1,577$          4,220$          3,798$          Yes 15/16 15/16 0 On Time 29 29 Structure(s)

SAC 099  Sac/99 Roadside Safety Improvements  560$             645$             886$             2,291$          2,014$          2,936$          2,900$          Yes 16/17 15/16 1 Early 19 19 Location(s)

NEV 020  Modify or Replace Irrigation Systems  105$             105$             471$             1,280$          1,082$          1,385$          1,553$          No 14/15 14/15 0 On Time 10 10 Location(s)

VAR 032  GLE/BUT Edge Line & Shoulder Rumble Strips  235$             235$             274$             437$             413$             672$             687$             No 15/16 15/16 0 On Time 35 35 Collision(s) reduced

VAR VAR  Yol, Sut & Col, Centerline and Shoulder Rumble Strips  410$             410$             344$             384$             263$             794$             607$             Yes 15/16 15/16 0 On Time 98 98 Collision(s) reduced

SIE 049  SIE 49 Washout Repair  35$               35$               34$               380$             290$             415$             324$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

SIE 049  SIE 49 Remove Rock Slide  110$             110$             55$               500$             418$             610$             473$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

SIE 049  SIE 49 Culvert & Slope Repair  61$               61$               55$               550$             548$             611$             604$             Yes 16/17 16/17 0 On Time 2 2 Location(s)

NEV 049  NEV/YUB 49 Slide Removal  100$             100$             95$               1,250$          1,000$          1,350$          1,095$          Yes 16/17 16/17 0 On Time 5 5 Location(s)

NEV 049  Nev 49 Slipout  620$             620$             163$             2,925$          1,944$          3,545$          2,108$          Yes 16/17 16/17 0 On Time 1 1 Location(s)

ED 193  ED 193 Multi Slide Removal  270$             270$             144$             1,000$          971$             1,270$          1,115$          Yes 16/17 16/17 0 On Time 1 1 Location(s)

SIE VAR  Sierraville 89/49 Plugged Culvers/Pavement  225$             225$             48$               2,900$          1,565$          3,125$          1,613$          Yes 16/17 16/17 0 On Time 1 1 Location(s)

SCL 152  SCL‐152‐Hecker Pass  ‐$              13,032$        15,585$        19,231$        14,762$        32,263$        30,347$        Yes 09/10 12/13 (3) Delayed 97 100 Collision(s) reduced

SON 116  Pocket Canyon Ret Wall  ‐$              3,400$          3,692$          3,192$          1,789$          6,592$          5,481$          Yes 11/12 14/15 (3) Delayed 1 1 Location(s)
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SCL 152  SCL 152‐Signal installation at Frazier Lk Rd  ‐$              1,644$          1,618$          2,589$          1,409$          4,233$          3,026$          Yes 15/16 15/16 0 On Time 23 23 Collision(s) reduced

NAP 029  Channelization Pavement Rehab  ‐$              13,150$        16,003$        3,294$          18,567$        16,444$        34,570$        No 13/14 13/14 0 On Time 5.8 3 Lane Mile(s)

SON 116  SON‐116 LAKEVILLE HWY RSP  ‐$              1,020$          1,235$          1,075$          594$             2,095$          1,830$          Yes 13/14 14/15 (1) Delayed 1 1 Location(s)

ALA VAR  Deck Treatment, 31 bridges, Routes 24, 580, 680, 880, 980  790$             855$             1,813$          3,391$          3,212$          4,246$          5,025$          No 14/15 14/15 0 On Time 31 31 Bridge(s)

SF 280  04‐4H900_SF‐280 concrete barrier  1,100$          1,100$          1,590$          1,631$          1,459$          2,731$          3,049$          No 14/15 14/15 0 On Time 17 0 Collision(s) reduced

SON 116  Russian River Sidehill Viaduct Retrofit  1,900$          1,742$          556$             190$             2,456$          1,932$          Yes 15/16 15/16 0 On Time 3 2 Bridge(s)

ALA 084  NILES CANYON SAFETY PROJECT (SHORT‐TERM)  4,580$          3,756$          1,932$          1,436$          6,512$          5,191$          Yes 15/16 15/16 0 On Time 9 9 Collision(s) reduced

SCL 101  Resurface Existing AC Pvmt & Replace Broken PCC Slabs  4,616$          4,616$          4,029$          18,807$        15,793$        23,423$        19,821$        Yes 14/15 14/15 0 On Time 11.6 11.6 Lane mile(s)

VAR VAR  MRN‐NAP‐SON replace OH sign panels  2,445$          2,445$          1,928$          2,125$          1,492$          4,570$          3,420$          Yes 14/15 14/15 0 On Time 281 281 Sign(s)

SM 101  Reconstruct drainage systems and repair pump station  340$             340$             669$             1,550$          1,446$          1,890$          2,114$          No 15/16 15/16 0 On Time 1 1 Location(s)

ALA 013  UPGRADE CURB RAMPS/SIDEWALKS   1,078$          1,475$          990$             868$             2,068$          2,344$          No 15/16 15/16 0 On Time 34 15 Structure(s)

SON 101  Repair landslides by placing rock slope protection   1,050$          1,050$          453$             4,200$          1,633$          5,250$          2,085$          Yes 15/16 15/16 0 On Time 4 4 Location(s)

SCL 152  Repair washout, construct retaining wall, repair roadway  900$             900$             226$             2,005$          608$             2,905$          834$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

MON 101  CURE safety improvements near King City  2,920$          1,811$          1,040$          859$             3,960$          2,670$          Yes 15/16 15/16 0 On Time 12 12 Collision(s) reduced

SLO 101  North SLO 101 Roadside Safety  1,595$          1,486$          2,807$          2,439$          4,402$          3,926$          Yes 14/15 15/16 (1) Delayed 68 48 Location(s)

MON 101  Safety facility upgrades near Greenfield  2,329$          2,692$          1,276$          1,425$          1,172$          4,117$          2,449$          Yes 15/16 15/16 0 On Time 30 30 Collision(s) reduced

VAR 101  Replace Overhead Signs  1,356$          1,748$          1,242$          1,876$          1,260$          3,624$          2,501$          Yes 14/15 14/15 0 On Time 301 270 Sign(s)

SCR 001  EFA Contract #05A1911  350$             350$             197$             760$             686$             1,110$          883$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

SB 101  EFA Contract #05A1943  265$             265$             151$             1,000$          725$             1,265$          876$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

MON 001  EFA Contract #05A1953  217$             217$             124$             810$             222$             1,027$          346$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

KER 204  Ker 204 Bridge Rehabilitation  2,136$          2,045$          8,768$          7,531$          10,904$        9,576$          Yes 14/15 14/15 0 On Time 4 4 Bridge(s)

KER 005  Lost Hills Lane Replacement  8,020$          8,151$          43,461$        36,987$        51,481$        45,138$        Yes 15/16 13/14 2 Early 42.4 42.4 Lane mile(s)

FRE 041  FRE HI FRICTION  1,074$          1,074$          975$             1,972$          1,738$          3,046$          2,714$          Yes 15/16 15/16 0 On Time 547 547 Collision(s) reduced

FRE VAR  Fresno Co. Drought Relief  600$             600$             1,120$          3,312$          3,290$          3,912$          4,411$          No 14/15 14/15 0 On Time 5 5 Location(s)

TUL 099  Riverland Rehab  1,642$          1,642$          1,428$          4,125$          3,542$          5,767$          4,970$          Yes 15/16 15/16 0 On Time 2 2 Lane mile(s)

LA 101  Safety Project  1,080$          1,336$          2,084$          1,602$          3,164$          2,939$          Yes 14/15 14/15 0 On Time 90 90 Collision(s) reduced

LA 001  Crib Wall  1,450$          1,812$          2,698$          1,004$          4,148$          2,816$          Yes 12/13 12/13 0 On Time 1 0 Location(s)

LA 101  JR 07‐29550  3,603$          4,688$          22,023$        19,915$        25,626$        24,603$        Yes 13/14 13/14 0 On Time 65 65 Lane mile(s)

LA 010  Wire Theft Project  10,368$        3,403$          7,062$          7,104$          17,430$        10,507$        Yes 13/14 13/14 0 On Time 25 14 Location(s)

LA 210  210 BMP  1,700$          1,822$          2,137$          2,059$          3,837$          3,881$          No 14/15 14/15 0 On Time 51.2 10 Lane mile(s)

LA 005  Install Right/Left Shoulder Rumble Strip  660$             910$             927$             1,239$          860$             2,149$          1,787$          Yes 15/16 15/16 0 On Time 322 322 Collision(s) reduced

LA 005  Replace Existing Overhead sign lighting  1,910$          1,910$          1,674$          3,012$          2,647$          4,922$          4,321$          Yes 14/15 14/15 0 On Time 233 183 Sign(s)

LA 005  Install High Friction Surface Treatment  450$             870$             729$             644$             469$             1,514$          1,197$          Yes 15/16 15/16 0 On Time 61 23 Collision(s) reduced

LA 210  LA‐210, Upgrade Irrigation Systems  600$             600$             692$             3,000$          2,475$          3,600$          3,167$          Yes 15/16 15/16 0 On Time 12 12 Location(s)

SBD 138  SBD 138 HORSETHIEF CREEK BRIDGE  3,558$          5,375$          6,674$          6,345$          10,232$        11,720$        No 11/12 13/14 (2) Delayed 1 1 Bridge(s)

RIV 074  Riv 74 Hurkey Creek Bridge  3,831$          4,698$          2,737$          2,602$          6,568$          7,300$          No 11/12 13/14 (2) Delayed 1 1 Bridge(s)

SBD 018  SBD 18 BELLFLOWER ST SIGNALS  1,131$          1,264$          649$             573$             1,780$          1,837$          No 14/15 14/15 0 On Time 21 21 Collision(s) reduced

RIV 079  RIV 79 Drainage Inlets near Beaumont  1,329$          1,329$          1,388$          1,101$          979$             2,430$          2,367$          Yes 15/16 15/16 0 On Time 391 391 Collision(s) reduced

RIV 010  RIV 10 HIGH FRICTION SURFACE TREATMENT (HFST)  687$             712$             557$             265$             190$             977$             747$             Yes 16/17 16/17 0 On Time 19 19 Collision(s) reduced

VAR VAR  UPGRADE TO "SMART" IRRIGATION CONTROLLERS  520$             520$             919$             1,900$          1,884$          2,420$          2,802$          No 15/16 15/16 0 On Time 126 126 Location(s)

VAR VAR  Water Pumps DO  126$             126$             647$             1,135$          1,029$          1,261$          1,676$          No 15/16 15/16 0 On Time 2 2 Location(s)

SBD 015 SBD 15 REMOVE AND INSTALL K‐RAIL; TRAFFIC CONTROL 210$             210$             102$             800$             482$             1,010$          585$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

SBD 018 SBD 18 RECONSTRUCT CABLE NET SLOPE DRAPE & ROCK FENCE 245$             245$             224$             510$             287$             755$             510$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

RIV 091 RIV 91 REPAIR SLOPED AREA AND REPAIR/REPLACE CULVERT 325$             325$             133$             20$               223$             345$             356$             No 16/17 16/17 0 On Time 1 1 Location(s)

VAR VAR  Inyo/Mono Rumblestrips & Signs  496$             496$             200$             223$             215$             719$             415$             Yes 16/17 16/17 0 On Time 135 135 Collision(s) reduced

AMA 049  FRENCH BAR ROAD SIGNAL  1,204$          1,110$          528$             435$             1,732$          1,545$          Yes 13/14 14/15 (1) Delayed 25 0 Collision(s) reduced

STA 005  STANISLAUS CAPM  4,115$          6,025$          43,891$        37,746$        48,006$        43,771$        Yes 13/14 13/14 0 On Time 114 163.2 Lane mile(s)

SJ 004  CROSSTOWN AWS  601$             601$             1,866$          3,350$          2,811$          3,951$          4,677$          No 14/15 14/15 0 On Time 4 4 Mile(s) of cable

SJ 004  SJ TMS REPAIR  2,509$          2,933$          2,346$          4,609$          3,569$          7,542$          5,915$          Yes 14/15 14/15 0 On Time 46 46 Field element(s)

SJ 205  SJ 205 SMART CORRIDOR  2,774$          2,774$          2,301$          3,441$          3,093$          6,215$          5,394$          Yes 14/15 14/15 0 On Time 24 19 Field element(s)

STA 033  SR 33 Installing Rumble Strips  730$             730$             457$             701$             533$             1,431$          990$             Yes 16/17 15/16 1 Early 49 49 Collision(s) reduced
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Original Approved Actual Approved Actual Approved Actual Primary

Budget1 Budget Costs Budget Costs Budget Costs Unit

(B)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout

Project Description

Capital ($1,000's) Total ($1,000's) Construction Output
2

ActualOriginalActualOriginal

1st Quarter

Support ($1,000's)

Years Early,

Delayed, or

On‐time

Delivery YearCompleted 

Within 

Approved 

Budget?

STA 132  SR 132 Installing Rumble Strips  769$             769$             444$             992$             799$             1,761$          1,243$          Yes 15/16 15/16 0 On Time 74 74 Collision(s) reduced

IMP VAR  CONSTRUCT EL CENTRO MAINT STATION  6,562$          7,062$          12,802$        12,607$        19,364$        19,669$        No 13/14 13/14 0 On Time 1 1 Location(s)

SD 008  11‐SD‐8 STORMWATER MITIGATION  2,648$          2,465$          2,684$          2,580$          5,332$          5,045$          Yes 14/15 14/15 0 On Time 5 6 Acre(s) treated/pollutant

SD 094  94 & 805 SEISMIC RETROFIT  3,187$          3,357$          3,161$          2,992$          6,348$          6,349$          No 14/15 14/15 0 On Time 7 3 Bridge(s)

SD 008  UPGR MED MBGR TO CONCR W OF COLLEGE  3,597$          3,327$          6,575$          5,616$          10,172$        8,943$          Yes 14/15 14/15 0 On Time 24 24 Collision(s) reduced

SD 008  SD‐8 CRESTWOOD TO IMP COUNTY LINE  7,800$          5,519$          38,557$        35,432$        46,357$        40,951$        Yes 14/15 13/14 1 Early 66.4 66.4 Lane mile(s)

SD 054  SR‐54 ROADSIDE SAFETY IMPROVEMENTS  1,617$          1,511$          1,705$          1,425$          3,322$          2,935$          Yes 15/16 15/16 0 On Time 28 24 Location(s)

SD VAR  41780 CLEAN AND TREAT BRIDGE DECKS  1,254$          1,439$          1,153$          1,310$          1,063$          2,749$          2,216$          Yes 15/16 15/16 0 On Time 37 36 Bridge(s)

SD VAR  11‐SD‐VAR‐UPGRADE IRRIGATION CONTROLLERS  725$             725$             562$             3,500$          3,494$          4,225$          4,056$          Yes 15/16 15/16 0 On Time 187 187 Location(s)

SD 163  SR 163 RECYCLED WATER CONVERSION SYSTEM  800$             800$             747$             2,000$          1,862$          2,800$          2,609$          Yes 15/16 15/16 0 On Time 1 1 Location(s)

SD 008 I‐8/TAVERN RD CULVERT REPLACEMENT DIRECTOR'S ORDER 500$             500$             789$             5,000$          4,800$          5,500$          5,589$          No 15/16 15/16 0 On Time 1 1 Location(s)

SD 052  SR 52 CULVERT REPLACEMENT DIRECTOR'S ORDER  100$             100$             434$             2,000$          1,964$          2,100$          2,397$          No 15/16 15/16 0 On Time 1 1 Location(s)

SD 015  I‐15 TRUCK FIRE DIRECTOR'S ORDER  150$             150$             92$               350$             350$             500$             442$             Yes 16/17 16/17 0 On Time 1 1 Location(s)

ORA 005 12‐0N330 Rte 5 Replace conc. slabs, overlay ramps & OC/UC 3,290$         4,200$         4,228$         9,466$         8,603$         13,666$       12,831$        Yes 14/15 14/15 0 On Time 116 116 Lane mile(s)

263,765$    274,498$    679,191$    607,760$    942,956$    882,258$    

Percentage of 

Budget 

Expended

Number of 

Projects

Percentage of 

Projects

Approved 

Support 

Budget 

($1,000's)

Actual Support 

Cost ($1,000's)

Over (Under) 

Budget 

($1,000's)

% Over 

(Under) 

Budget

< 80% 45 27% 55,220$             30,736$             (24,484)$           (44%)

80% to 120% 73 43% 127,649$          127,809$          160$                   0%

> 120% 50 30% 80,896$             115,952$          35,056$             43%

Total 168 100% 263,765$          274,498$          10,733$             4%

FY 2017‐18 SHOPP Project Closeout Support Expenditure Analysis

Totals
1   New project in 2014 Program Document or later.
2
  New project in 2016 Program Document or later.
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Early On‐Time

1 year 0 years 1 year 2 years 3 years 4 years

Number of Projects 6 143 8 5 4 1

Approved Capital Budget ($1,000's)  $        63,709   $      490,256   $       18,388   $        27,805   $         35,572   $                    ‐   

(B)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout

FY 17‐18 SHOPP Closeout Delivery Year Summary

Delayed

4%

85%

5% 3% 2% 1%
0%

25%

50%

75%

100%

1 year 0 years 1 year 2 years 3 years 4 years

Early On‐Time Delayed

%
 o
f 
To

ta
l P
ro
je
ct
s

Distribution of FY 17‐18 SHOPP Closeout Delivery Year

Caltrans
FY 2017-18 Second Quarter 

Project Delivery Report

Page 34 of 44



Primary

($1000) ($1000) ($1000) ($1000) ($1000) ($1000) Unit

SCL 152 PA&ED $4,012 $0 $4,012 $4,012 ‐$4,012

PS&E  $4,700 $0 $4,700 $6,078 ‐$6,078

R/W Sup $850 $0 $850 $1,141 ‐$1,141

Con Sup $3,470 $0 $3,470 $4,354 ‐$4,354

R/W Cap $1,263 $0 $1,263 $912 ‐$912

Con Cap $17,968 $18,394 ‐$426 $13,850 $4,544

Total $32,263 $18,394 $13,869 $30,347 ‐$11,953

SD 008 PA&ED $0 $0 $0 $0 $0

PS&E  $3,500 $0 $3,500 $945 ‐$945

R/W Sup $100 $0 $100 $0 $0

Con Sup $4,200 $0 $4,200 $4,574 ‐$4,574

R/W Cap $1 $0 $1 $0 $0

Con Cap $38,556 $35,215 $3,341 $35,432 ‐$217

Total $46,357 $35,215 $11,142 $40,951 ‐$5,736

STA 005 PA&ED $102 $0 $102 $376 ‐$376

PS&E  $1,796 $0 $1,796 $983 ‐$983

R/W Sup $17 $0 $17 $0 $0

Con Sup $2,200 $0 $2,200 $4,666 ‐$4,666

R/W Cap $0 $0 $0 $0 $0

Con Cap $43,891 $51,602 ‐$7,711 $37,746 $13,856

Total $48,006 $51,602 ‐$3,596 $43,771 $7,831

KER 005 PA&ED $0 $0 $0 $0 $0

PS&E  $3,500 $0 $3,500 $2,219 ‐$2,219

R/W Sup $20 $0 $20 $0 $0

Con Sup $4,500 $0 $4,500 $5,931 ‐$5,931

R/W Cap $50 $0 $50 $0 $0

Con Cap $43,411 $47,985 ‐$4,574 $36,987 $10,998

Total $51,481 $47,985 $3,496 $45,138 $2,847

IMP VAR PA&ED $1,090 $0 $1,090 $1,089 ‐$1,089

PS&E  $3,051 $0 $3,051 $3,482 ‐$3,482

R/W Sup $321 $0 $321 $300 ‐$300

Con Sup $2,100 $0 $2,100 $2,191 ‐$2,191

R/W Cap $2,625 $0 $2,625 $2,625 ‐$2,625

Con Cap $10,177 $9,773 $404 $9,982 ‐$209

Total $19,364 $9,773 $9,591 $19,669 ‐$9,896

(B1)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 

Million or greater)

66.4 66.4 Lane mile(s)14/15 13/14 1 Early

CONSTRUCT EL CENTRO MAINT 

STATION

42.4 Lane mile(s)
Lost Hills Lane Replacement

04/05 13/14 (9) Delayed 1 1 Location(s)

STANISLAUS CAPM

15/16 13/14 2 Early 42.4

SD‐8 CRESTWOOD TO IMP 

COUNTY LINE

13/14 13/14 0 On Time 114 163.2 Lane mile(s)

97 100
Collision(s) 

reduced

Project Description

Delivery Year Construction Output

Phase

SCL‐152‐Hecker Pass
09/10 12/13 (3) Delayed

Total Allocated 

vs Expended 

Variance 

Amount*
Original Actual

Years Early,

Delayed, or

On‐time

Original Actual

Expended 

Amount

Initial 

Programmed 

Amount

Initial Allocated 

Amount

Supplemental 

Allocated 

Amount

Initial 

Programmed vs 

Allocated 

Variance 

Amount

2nd Quarter
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Primary

($1000) ($1000) ($1000) ($1000) ($1000) ($1000) Unit

(B1)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 

Million or greater)

Project Description

Delivery Year Construction Output

Phase

Total Allocated 

vs Expended 

Variance 

Amount*
Original Actual

Years Early,

Delayed, or

On‐time

Original Actual

Expended 

Amount

Initial 

Programmed 

Amount

Initial Allocated 

Amount

Supplemental 

Allocated 

Amount

Initial 

Programmed vs 

Allocated 

Variance 

Amount

SCL 101 PA&ED $792 $0 $792 $613 ‐$613

PS&E  $1,242 $0 $1,242 $1,415 ‐$1,415

R/W Sup $54 $0 $54 $1 ‐$1

Con Sup $2,528 $0 $2,528 $1,999 ‐$1,999

R/W Cap $10 $0 $10 $8 ‐$8

Con Cap $18,797 $26,146 ‐$7,349 $15,785 $10,361

Total $23,423 $26,146 ‐$2,723 $19,821 $6,325

LA 101 PA&ED $106 $0 $106 $5 ‐$5

PS&E  $1,600 $0 $1,600 $907 ‐$907

R/W Sup $17 $0 $17 $0 $0

Con Sup $1,880 $0 $1,880 $3,776 ‐$3,776

R/W Cap $50 $0 $50 $0 $0

Con Cap $21,973 $19,978 $1,995 $19,915 $63

Total $25,626 $19,978 $5,648 $24,603 ‐$4,625

JR 07‐29550

11.6 Lane mile(s)Resurface Existing AC Pvmt & 

Replace Broken PCC Slabs

13/14 13/14 0 On Time 65 65 Lane mile(s)

14/15 14/15 0 On Time 11.6
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Quarterly Aggregated Report for Projects that Complete Construction: FY 17/18 - 2nd Quarter

Number of Projects in this Aggregated Summary: 90

Phase Fund-Type ($1000) ($1000) ($1000) ($1000) ($1000) ($1000)

SHOPP $35,966 $0 $35,966 $36,062 -$36,062

Other $0 $0

Total $35,966 $0 $0 $35,966 $36,062 -$36,062

SHOPP $91,853 $0 $91,853 $95,486 -$95,486

Other $0 $0

Total $91,853 $0 $0 $91,853 $95,486 -$95,486

SHOPP $8,908 $11 $8,897 $6,658 -$6,647

Other $0 $0

Total $8,908 $11 $0 $8,897 $6,658 -$6,647

SHOPP $127,038 $646 $126,392 $136,292 -$135,646

Other $0 $0

Total $127,038 $646 $0 $126,392 $136,292 -$135,646

SHOPP $17,382 $0 $17,382 $8,687 -$8,687

Other $0 $0

Total $17,382 $0 $0 $17,382 $8,687 -$8,687

SHOPP $654,459 $203,283 $451,176 $597,812 -$394,529

Other $0 $0

Total $654,459 $203,283 $0 $451,176 $597,812 -$394,529

SHOPP $935,606 $203,940 $0 $731,666 $880,997 -$677,057

Other $0 $0

Total $935,606 $203,940 $0 $731,666 $880,997 -$677,057

∗         SHOPP PAED and PS&E support as well as construction support were not allocated by the Commission until June 2017 and July 2016, respectively.  Since there were no allocations prior to 

these dates, the initial allocated amount is shown as “0” resulting in a negative number in the total Allocated vs Expended Variance.

(B2)  Caltrans Fiscal Year 2017-18 

State Highway Operation and Protection

Program Project Closeout - Small Projects (Total Project Cost Less than $50 million and Total SHOPP programmed amount (R/W and/or 

Construction) of $15 Million or less)

Initial Programmed 

Amount
Initial Allocated Amount

Supplemental Allocated 

Amount

Initial Programmed vs 

Allocated Variance 

Amount

Expended Amount

Total Allocated vs 

Expended Variance 

Amount *

Total

PA&ED 

Support

PS&E Support

Right of Way 

Support

Construction 

Support

Right of Way 

Capital

Construction 

Capital
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No. of Projects

Increase

($1,000's) No. of Projects

Increase

($1,000's) No. of Projects

Increase

($1,000's)

July 15 1,769$          0 -$             15 1,769$             

August 18 2,761$          1 22$               19 2,783$             

September 22 3,563$          0 -$             22 3,563$             

October 31 5,727$          1 460$             32 6,187$             

November 25 4,424$          0 -$             25 4,424$             

December 27 6,039$          1 100$             28 6,139$             

Year‐to‐Date

End of Q2
138 24,283$            3 582$                 141 24,865$           

COS Savings1 (11,033)$          16,210$            5,177$             

Net G‐12 vs COS 

Savings2
35,316$            (15,628)$          19,688$           

1 Appendix A and B, Approved COS budget minus Actual Costs
2 Represents Year to Date G‐12 minus COS Savings

(C)  Caltrans Fiscal Year 2017‐18 

Capital Outlay Support G‐12 Request Summary

The table below summarizes G‐12 funding requests for the Capital Outlay Support program for FY 2017‐18.

Total

Month

SHOPP STIP

Caltrans
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C
o
u
n
ty

R
o
u
te

Description Program

Programmed 

Budget 

($1,000's)

Risk 

Component

Risk 

Level

Risk 

Trend Risk Description

LAK 029 Lake 29/Hartmann Road 

Roundabout

SHOPP 896 Right of Way 

Capital

‐ Retired Project delivered

SAC 005 SAC 5 Road Rehab SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

SCL 152 Route 152‐Shoulder 

widening

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Obtained environmental clearance and 

right of way certification

CC 242 Rehabilitate Buchanan 

Field Viaduct (Bridge 

Rehab)

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

MRN 001 MRN ct line rumble SHOPP 0 Fiscal Year 

Delivery

‐ Retired Coastal development permit obtained

ALA 680 Pavement Rehab (Scott 

Creek to Auto Mall)

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Permits approved

ALA 680 Ala‐680 Ramp Metering 

(Phase 2A)

SHOPP, 

Local

0 Fiscal Year 

Delivery

‐ Retired Permits approved

ALA 680 NB Express Lane, 

Pavement Rehab, & SB 

Conversion

SHOPP 25,360 Fiscal Year 

Delivery

‐ Retired Right of way certification and permits 

obtained

TUL 201 Bridge Widening SHOPP 0 Fiscal Year 

Delivery

‐ Retired Resolved

LA 019 LA 19 ADA SHOPP 0 Fiscal Year 

Delivery

‐ Retired Work has been discontinued because the 

route segment will be relinquished to the 

city

LA 110 110 Sunset SHOPP 0 Fiscal Year 

Delivery

‐ Retired State Historic Preservation Officer (SHPO) 

issues resolved

LA 010 Catwalk SHOPP 0 Fiscal Year 

Delivery

‐ Retired Right of way issues resolved

LA 110 LA 110 MBGR SHOPP 0 Fiscal Year 

Delivery

‐ Retired State Historic Preservation Officer (SHPO) 

issues resolved

LA 138 LA138 Widening Seg. 6 STIP 0 Fiscal Year 

Delivery

‐ Retired Right of way conflicts resolved

SBD 058 SBD 58 KRAMER  JCT‐ 

CMGC

STIP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

RIV 010 RIV 10 & VARIOUS‐

MISCELLANEOUS BRIDGE 

WORK

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

SBD 040 SBD 40 REGRADE 

MEDIAN CROSS SLOPE 

(NEAR LUDLOW)

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

RIV 010 Riv 10 & 111 SEISMIC 

RETROFIT

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

SBD 010 SBD 10 Redlands Rehab SHOPP 48,292 Fiscal Year 

Delivery

‐ Retired Permits no longer needed

RIV 111 RIV 111 SEDIMENT 

STABILIZATION, EROSION 

CONTROL

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

(D) Watch List: Retired Risks

Pre‐Construction‐Delivery Year Delays Risks
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u
te

Description Program

Programmed 

Budget 

($1,000's)

Risk 

Component

Risk 

Level

Risk 

Trend Risk Description

(D) Watch List: Retired Risks

RIV 074 Riv 74 Gunnerson St & 

Strickland Ave LTL

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Permits acquired

SBD 040 SBD 40 RSP Near Needles SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

SBD 095 RIV 95 WIDEN 

SHOULDERS AND 

INSTALL GROUND‐IN 

RUMBLE STRIPS

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

MNO 395 Sheep Ranch Shoulders SHOPP 0 Fiscal Year 

Delivery

‐ Retired Permits acquired

STA 005 WESTLEY REST AREA SHOPP 11,000 Fiscal Year 

Delivery

‐ Retired Risk Resolved, Combining four projects into 

one.

STA 099 SJ and STA Ramp 

Metering

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

ORA 142 12‐0N600 Rte 142 CAPM 

PR

SHOPP 0 Fiscal Year 

Delivery

‐ Retired Project delivered

ORA 001 12‐0P020 PCH at 

Huntington Modify 

Signal, install high 

visibility LED

SHOPP 0 Fiscal Year 

Delivery

‐ Retired TCE has been acquired

GLE 162 Butte City Bridge 

Replacement

SHOPP 0 PA&ED ‐ Retired Risks Resolved

YUB 070 Simmerly Slough (SHOPP) SHOPP 1,600 PA&ED ‐ Retired Within G‐12 Capacity

NEV 174 SR‐174 Safety 

Improvement Project

SHOPP 2,300 Right of Way 

Support

‐ Retired Within G‐12 Capacity

ALA 880 Lake Merritt Railroad 

Bridge Replacement

SHOPP 1,100 PS&E ‐ Retired Project is on hold and will not be delivered 

due to vertical clearance requirement by 

US Coast Guard and City of Oakland

ALA 880 Lake Merritt Railroad 

Bridge Replacement

SHOPP 300 Right of Way 

Support

‐ Retired Project is on hold and will not be delivered 

due to vertical clearance requirement by 

US Coast Guard and City of Oakland

FRE 168 ROUTE 168 CULVERT 

REPAIR

SHOPP 10 Right of Way 

Support

‐ Retired Amount of right of way reduced

LA 210 210 Waltonia/Orange 

Grove

SHOPP 311 PA&ED ‐ Retired Within G‐12 Capacity

LA 210 210 Waltonia/Orange 

Grove

SHOPP 101 PA&ED ‐ Retired Budget will be adjusted by SHOPP 

Amendment

LA 057 Lane Replacement SHOPP 1,800 PS&E ‐ Retired The project scope was changed from a 

Capital Preventive Maintenance Project 

(CAPM) to Resurfacing and Restoration 

(2R), risks resolved.

VEN 101 LA 101 Source Control SHOPP 95 PA&ED ‐ Retired Within G‐12 Capacity

Pre‐Construction‐COS Supplementals

Caltrans
FY 2017-18 Second Quarter 
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Programmed 

Budget 

($1,000's)

Risk 

Component

Risk 

Level

Risk 

Trend Risk Description

(D) Watch List: Retired Risks

LA 001 Fish Passage and Culverts SHOPP 648 PA&ED ‐ Retired Budget will be adjusted by SHOPP 

Amendment

VEN 118 Relocate Appurtenance; 

Add Slope/Gore & 

Narrow

SHOPP 90 PA&ED ‐ Retired Budget will be adjusted by SHOPP 

Amendment

MNO 395 Little Walker Shoulders SHOPP 1,100 Construction 

Support

‐ Retired Bio Monitoring Risk Mitigated

SJ 012 LODI ADA 

IMPROVEMENTS

SHOPP 495 PS&E ‐ Retired Risks Resolved 

ALP 088 ALP/AMA/TUO CULVERT 

REHAB

SHOPP 1,043 PS&E ‐ Retired Within G‐12 Capacity

STA 099 SR 99 Beckwith Rd & 

Carpenter Rd Accel/Decel 

Lanes

SHOPP 0 PA&ED ‐ Retired Risks Resolved 

HUM 101 Lagoons Slip / Slide SHOPP 0 Construction 

Capital

‐ Retired Current Con Cap estimate is below 

programmed amount.

PLA 080 Gold Run Rest Area SHOPP 0 Construction 

Capital

‐ Retired Greater than 120% approved at the June 

2017 CTC meeting

ALA 013 580 & ALA‐13 slope pave SHOPP 1,519 Construction 

Capital

‐ Retired Supplemental funds approved at the March 

2017 CTC meeting

SCL 085 Route 85‐Deck Overlay SHOPP 4,319 Construction 

Capital

Medium New Project was re‐advertised; contract was 

awarded in Feb. 2018.

ALA 680 Ala‐680 FPI ‐ Phase 2A SHOPP 0 Construction 

Capital

‐ Retired Project split and funding addressed by 

SHOPP amendment approved in January 

2017

ALA 680 Ala‐680 FPI ‐ Phase 2A SHOPP 0 Construction 

Support

‐ Retired Project split and funding addressed by 

SHOPP amendment approved in January 

2017

ALA 680 Ala‐680 NB Express Lane SHOPP 25,360 Construction 

Capital

‐ Retired Estimate is within authorized capital

ALA 680 Pavement Rehab (Scott 

Creek to Auto Mall)

SHOPP 0 Construction 

Capital

‐ Retired Estimate within 120% of programmed 

amount

KER 099 Famoso SR 46/99 Bridge SHOPP 0 Construction 

Capital

‐ Retired Low bid was under engineers estimate

KER 099 Bakersfield 99 Rehab SHOPP 0 ‐ Retired This record was created in error

LA 019 LA 19 ADA SHOPP 0 Construction 

Capital

‐ Retired Greater than 120% approved at the May 

2017 CTC meeting

SJ 099 VICTOR ONRAMP SHOPP 1,296 PS&E ‐ Retired Funding Risk Resolved

SJ 205 SR205 SMART CORRIDOR 

‐ PHASE 2

SHOPP 10 Right of Way 

Capital

‐ Retired Parcels Acquired

Pre‐Construction‐Greater Than 120% Allocation

Caltrans
FY 2017-18 Second Quarter 
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Programmed 

Budget 

($1,000's)

Risk 

Component

Risk 

Level

Risk 

Trend Risk Description

(D) Watch List: Retired Risks

MEN 101 Wetland & Riparian 

Mitigation

STIP 26,290 Construction 

Capital

‐ Retired Current estimates within budget

ALA 880 Ala‐880 CAPM, Fremont 

OC to High UC

SHOPP 44,446 Construction 

Capital

‐ Retired Risks Resolved

SCR VAR SCR WORKER SAFETY SHOPP 1,435 Construction 

Capital

‐ Retired The only bid received for the project was 

over the engineer's estimate and 

inadequate, therefore project is being re‐

advertised

MON 068 MON 68 Traffic 

Management System

SHOPP 3,220 Construction 

Capital

‐ Retired DBE issues and failure to extend bid terms 

required Caltrans to move to the third 

lowest bidder

SB 001 Las Cruces CAPM SHOPP 14,229 Construction 

Capital

‐ Retired Risks Resolved

MON 068 Pacific Grove centerline 

rumble strip

SHOPP 2,900 Construction 

Capital

‐ Retired Risks resolved

FRE 168 168 Gore Paving SHOPP 0 Construction 

Capital

‐ Retired Awarded using G‐12 capacity

VAR 041 FRE/MAD Roadside 

Safety

SHOPP 0 Construction 

Capital

‐ Retired Low bid was under engineer's estimate

LA 110 Rte 110 Safety Lighting SHOPP 0 Construction 

Capital

‐ Retired Supplemental funds were approved at 

January 2017 CTC

MNO 395 Crestview Maintenance 

Station

SHOPP 0 Construction 

Capital

‐ Retired Supplemental funds were approved at 

January 2017 CTC

ALA 080 01410_SF 80 MC Phase 2 ‐

SFOBB WAREHOUSE

Local 0 Construction 

Support

‐ Retired Funds were approved at the June 2017 CTC 

meeting

SB 246 Route 246 Passing Lanes STIP 0 Construction 

Capital

‐ Retired Supplemental funds were approved at the 

May 2017 CTC meeting

TUL 099 Betty Drive Interchange STIP 5,000 Construction 

Support

‐ Retired Working days increased due to complicated 

stage construction

LA 047 Schuyler Heim Bridge 

Replacement

SHOPP 0 Construction 

Support

‐ Retired Funds allocated at June 2017 CTC meeting

MER 005 ERRECA REST AREA 

WASTEWATER SYSTEM

SHOPP 2,271 Construction 

Capital

‐ Retired Risks Resolved

TUL 190 Reservation Road 

Roundabout

SHOPP 3,421 Construction 

Capital

‐ Retired Supplemental funds were used to award 

the project

FRE 168 Auberry Road 

Roundabout

SHOPP 3,213 Construction 

Capital

‐ Retired Awarded using G‐12 capacity

KER 099 Famoso SR 46/99 Bridge SHOPP 19,375 Construction 

Capital

‐ Retired Canal has been shut down to accommodate 

work. Risk is now retired.

FRE 041 41 Seismic Retrofit SHOPP 4,679 Construction 

Capital

‐ Retired Awarded using  all G‐12 funding capacity

Pre‐Construction‐Supplementals to Award

During Construction‐COS Supplementals

During Construction‐Supplementals to Complete Construction

Caltrans
FY 2017-18 Second Quarter 
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Trend Risk Description

(D) Watch List: Retired Risks

LA 710 JAMES 710‐1 SHOPP 0 Construction 

Capital

‐ Retired Risks Resolved

SBD 138 SBD 138 HORSETHIEF 

CREEK BRIDGE

SHOPP 6,624 Construction 

Capital

‐ Retired Claims resolved

SJ 132 VERNALIS SR 132 REHAB SHOPP 37,511 Fiscal Year 

Delivery

‐ Retired Risks Resolved

SF 101 Presidio Parkway P3 SHOPP 966,500 Construction 

Capital

‐ Retired Voted at March 2018 CTC meeting

SF 101 Presidio Parkway P3 SHOPP 37,392 Construction 

Support

‐ Retired Voted at March 2018 CTC meeting

FRE 168 Munger Point STIP 308 Construction 

Capital

‐ Retired Within G‐12

ORA 074 12‐0E310 ‐ I5/SR74 

Interchange

STIP 7,958 Construction 

Capital

‐ Retired Con Sup inadvertently added to Watch List, 

project voted prior to Jan 1, 2013.

SON 101 MSN B2/B4 Bond 79,500 Construction 

Capital

‐ Retired Awarded using G‐12 capacity

SBD 015 JPOE I TRUCK INSPECT 

STA ‐ SBD 15

SHOPP 40,753 Construction 

Capital

‐ Retired Awarded using G‐12 capacity

SBD 062 SBd 62 Colorado River 

Bridge Replacement

SHOPP, 

Local

29,959 Construction 

Capital

‐ Retired Claims resolved within current approved 

funds.

STA 219 219 4‐LANE WIDENING 

PHASE II

Bond 15,150 Right of Way 

Capital

‐ Retired Risks Resolved

Post Construction: Right of Way Adjustment

During Construction‐Partnership Projects‐Local Agency Implementing Agency

Post‐Construction‐COS Supplementals

Post‐Construction‐COS Supplementals to Closeout

Caltrans
FY 2017-18 Second Quarter 
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  State of California     California State Transportation Agency 
   DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16, 2018 

Reference No.: 2.5d.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Amarjeet S. Benipal 
District 03 - Director 

Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 
AMOUNT BY MORE THAN 20 PERCENT (PPNO 03-2950) 
RESOLUTION FP-17-55 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department’s) allocation request for $14,469,000 for the State 
Highway Operation Protection Program (SHOPP) Roadway Rehabilitation project (PPNO 2950) on 
Highway 20, in Colusa County?  

RECOMMENDATION 

The Department recommends that the Commission approve an allocation of $14,469,000 for the 
SHOPP Roadway Rehabilitation project (PPNO 2950) on Highway 20, in Colusa County. 

Dist-Co-Rte Construction 
Component 

Programmed 
Amount 

Program 
Adjustment 

Funds 
Request 

% Over 
Programmed 

Amount 

03-COL-20 Capital $9,700,000 $4,769,000 $14,469,000 49% 
Support $1,500,000 $0 $  1,500,000 0% 

Total Allocation Request     $15,969,000 

Tab 65
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

PROJECT DESCRIPTION 
 
The project is located in Colusa County in and near Colusa from Market Street to 0.1 mile south of 
Butte Vista Drive. The roadway will be rehabilitated. The existing curb ramps will be reconstructed 
to meet American Disability Act (ADA) standards. Drainage facilities will be repaired and 
improved. New sidewalk curb and gutter will be placed. Landscaping will be placed and ITS 
elements will be installed.   
 
This project has three out of four of the major asset classes (pavement, culverts, and transportation 
management system) consistent with the Commission adopted Transportation Asset Management 
Plan (TAMP). This includes 5 lane miles (ln-mi) of pavement reconstruction which includes turn 
lanes and local road conforms.  To comply with ADA standards the project will construct 34 curb 
ramps, and about 9,100 linear feet (LF) of sidewalk, including over 1700 LF of new sidewalk.  It 
will also install 10,805 LF of culverts, and 1 traffic count station.  The project will bring 2.68 ln-mi 
of fair and poor pavement to good condition.  This will be the first major reconstruction for this 
section of highway since it was built in 1922. 
 
REASON FOR INCREASE 
 
A Project Initiation Document (PID) was approved October 13, 2011 with construction cost estimate 
of $9,700,000.  The project was programmed into the 2014 SHOPP by an amendment in October 
2014 using the PID cost estimate for the 2016-2017 delivery year.  A Project Report (PR) was 
completed on September 2016 at which time the cost estimate had risen to $11,800,000, however, 
there was no opportunity to adjust the programmed cost because the PR was completed during the 
delivery year.  Commission Interim SHOPP Guidelines (Guidelines) require that when a project 
reaches the year of delivery a sponsor must deliver the project as programmed, request a time 
extension to allocate construction funding, or delay the project to a future year.  No SHOPP 
amendment within the same delivery year is permitted per the Guidelines. The Department accepted 
the risk of delivering the project with the programmed amount because the project provides 
significant improvement to three major assets in the TAMP.  However, in February 2017 the project 
was delayed due to utility relocation and potential condemnation issues.  As a result, in May 2017, 
an 11 month extension was requested and approved by the Commission.  

 
The project reached ready to list for advertising in March 2018 with a certified Engineer’s 
Estimate (EE) of $14,469,000, significantly higher than the programmed amount established by 
the 2011 PID.   
 
The contract items causing most of the increase are all components of the drainage system 
upgrade, the upgrade and construction of sidewalks, and the traffic control system to facilitate a 
safe project construction zone. 
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The PID assumed the use of Alternative Pipe Culvert (APC) throughout the project. No hydraulic 
analysis was completed in the Project Approval and Environmental Document (PAED) phase. 
When the hydraulic plans were developed during the Design phase, additional geotechnical 
information became available that revealed unstable soils along the project length. The 
Department decided to use 48 inch Reinforced Concrete Pipe (RCP) instead of APC.  The 
additional strength of RCP was needed due to the shallow cover over the pipe, and also it 
provided a heavier pipe which was needed due to high ground water elevation.  The number of 
inlets and manholes were increased due to the curb and gutter elevation being raised above the 
existing ground, which required inlets behind the curb to drain runoff.  Project survey and culvert 
inventory, both of which occurred after preparation of the PID, revealed more existing culverts 
and drainage systems than previously thought.  The shallow depth of the existing culverts and 
drainage systems conflicted with the new 48 inch pipe requires the culverts to be removed. The 
total cost increase associated with the drainage improvement is $1.9 Million. 

 
During the Design phase, it was determined that the shallow cover on the 48 inch RCP require the 
installation of concrete caps at several locations along the 1-mile project to protect it from surface 
loading caused by shoulder vehicular traffic.  The 2011 PID did not account for this and the cost 
associated with this item is $1.4 million.   

 
During the Design phase, it was also determined that sidewalk, new driveways, and curb and 
gutter need to be added for the length of the project for ADA standards and the Department’s 
Complete Streets policy.  A new sidewalk of over 1700 LF is proposed on the north side of 
highway 20 to service a disadvantaged community.  The PID did not account for this item.  The 
total cost associated with these elements is $800,000.  

 
The 2011 PID assumed partial road closure from Sioc Street to Market Street.  After the final 
constructability review, it was changed to shorter construction zones which will enable greater 
traffic flow and will reduce the impact to local businesses during construction.  However, this 
significantly increased the cost for temporary construction/traffic control.  The level of detail for 
temporary construction and traffic control was significantly underestimated in the 2011 PID.  The 
total cost increase associated for the temporary construction staging and traffic control is 
$500,000. 
 
Although the change of drainage strategy from the APC to the RCP was a significant cost 
increase from the original PID estimate, it is evident that the addition of elements identified to 
comply with ADA and complete streets also significantly contributed to the increase from the 
2011 PID estimate.   
 
CONSEQUENCES 
 
The Department has determined that it is in the best interest of the State to proceed with allocating 
this project and has completed multiple reviews including a Certified Cost Estimate, Safety 
Review and Constructability Review.  The Risk Register was updated in June 2017, and the 
Department believes this is a project that provides significant value to the Commission adopted 
TAMP.  If this allocation request for $14,469,000 is not approved, the purpose and benefits to the 
traveling public will not be attainable as the Department will have to reprogram this SHOPP 
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Roadway Rehabilitation project. Reprogramming is likely to be at higher costs in the future. The 
funds for this project will lapse and the Department will not be able to advertise this SHOPP 
Roadway Rehabilitation project.  
 
RESOLUTION 
 
Resolved, that $14,469,000 in Construction Capital be allocated from the Budget Act of 2017, 
Budget Act Items 2660-302-0042 and 2660-302-0890 and $ 1,500,000 in Construction Support be 
allocated from Budget Act Item 2660-001-0042 and 2660-001-0890, to provide funds to advertise 
the following project. 
 
 
Attachment 

 



Amount by
Fund Type

2.5d.(1) Allocations for Projects with Cost Increase Greater than 20 Percent

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-55

Location
Project Description

Project Support Expenditures

In Colusa, between Market Street and Butte Vista Way.
Outcome/Output: Rehabilitate existing pavement,
improve roadway profile and cross slopes, repair and
improve drainage facilities, upgrade signal and curb
ramps, relocate overhead utilities underground, and
construct sidewalks. This project will improve safety,
ride quality, and extend service life of the pavement.

Performance Measure:
Planned: 4.0, Actual: 4.0  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $1,410,000 $1,409,307
PS&E $900,000 $722,417
R/W Supp $950,000 $707,313

(CEQA - ND, 09/22/2016; Re-validation 04/04/2017)
(NEPA - CE, 09/22/2016; Re-validation 04/04/2017)

(Future consideration of funding approved under
Resolution E-16-83; December 2016.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $172,000
001-0890 FTF $1,328,000
20.10.201.120 $1,500,000

2018-19
802-3290 RMRA $1,660,000

302-0890 FTF $12,809,000
20.20.201.120 $14,469,000

03-2950
SHOPP/16-17

CON ENG
$1,500,000

CONST
$9,700,000

0312000026
4

2F980

$15,969,000

Colusa
03-Col-20
31.7/32.9

1

Page 1
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M e m o r a n d u m TAB 65 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

 Reference No.: 2.5d.(1) – REPLACEMENT ITEM 
 Action Item 
  

From:  STEVEN KECK 
 Chief Financial Officer 

Prepared by: Amarjeet S. Benipal 
 District 03 - Director  

 
Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 

AMOUNT BY MORE THAN 20 PERCENT (PPNO 03-2950) 
 RESOLUTION FP-17-55 

 
 
ISSUE 
 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department’s) allocation request for $15,969,000 for the State 
Highway Operation Protection Program (SHOPP) Roadway Rehabilitation project (PPNO 2950) on 
Highway 20, in Colusa County?  
  
RECOMMENDATION 
 
The Department recommends that the Commission approve an allocation of $15,969,000 for the 
SHOPP Roadway Rehabilitation project (PPNO 2950) on Highway 20, in Colusa County. 

 

Dist-Co-Rte Construction 
Component 

Programmed 
Amount 

Program 
Adjustment 

Funds 
Request 

% Over 
Programmed 

Amount 

03-COL-20 Capital $9,700,000 $4,769,000 $14,469,000 49% 
 Support $1,500,000 $0 $  1,500,000 0% 
  Total Allocation Request     $15,969,000  
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PROJECT DESCRIPTION 
 
The project is located in Colusa County in and near Colusa from Market Street to 0.1 mile south of 
Butte Vista Drive. The roadway will be rehabilitated. The existing curb ramps will be reconstructed 
to meet American Disability Act (ADA) standards. Drainage facilities will be repaired and 
improved. New sidewalk curb and gutter will be placed. Landscaping will be placed and ITS 
elements will be installed.   
 
This project has three out of four of the major asset classes (pavement, culverts, and transportation 
management system) consistent with the Commission adopted Transportation Asset Management 
Plan (TAMP). The project will bring 2.7 ln-mi of fair and poor pavement to good condition.  To 
comply with ADA standards the project will construct 34 curb ramps, and about 9,100 linear feet 
(LF) of sidewalk, including over 1700 LF of new sidewalk.  It will also install 10,805 LF of culverts, 
and 1 traffic count station.  This will be the first major reconstruction for this section of highway 
since it was built in 1922. 
 
REASON FOR INCREASE 
 
A Project Initiation Document (PID) was approved October 13, 2011 with construction cost estimate 
of $9,700,000.  The project was programmed into the 2014 SHOPP by an amendment in October 
2014 using the PID cost estimate for the 2016-2017 delivery year.  A Project Report (PR) was 
completed on September 2016 at which time the cost estimate had risen to $11,800,000, however, 
there was no opportunity to adjust the programmed cost because the PR was completed during the 
delivery year.  Commission Interim SHOPP Guidelines (Guidelines) require that when a project 
reaches the year of delivery a sponsor must deliver the project as programmed, request a time 
extension to allocate construction funding, or delay the project to a future year.  No SHOPP 
amendment within the same delivery year is permitted per the Guidelines.  The Department accepted 
the risk of delivering the project with the programmed amount because the project provides 
significant improvement to three major assets in the TAMP.  However, in February 2017 the project 
was delayed due to utility relocation and potential condemnation issues.  As a result, in June 2017, 
an 11 month extension was requested and was approved by the Commission.  

 
The project reached ready to list for advertising in March 2018 with a certified Engineer’s 
Estimate (EE) of $14,469,000, significantly higher than the programmed amount established by 
the 2011 PID.   
 
The contract items causing most of the increase are all components of the drainage system 
upgrade, the upgrade and construction of sidewalks, and the traffic control system to facilitate a 
safe project construction zone. 
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The PID assumed the use of Alternative Pipe Culvert (APC) throughout the project. No hydraulic 
analysis was completed in the Project Approval and Environmental Document (PAED) phase. 
When the hydraulic plans were developed during the Design phase, additional geotechnical 
information became available that revealed unstable soils along the project length. The 
Department decided to use 48 inch Reinforced Concrete Pipe (RCP) instead of APC.  The 
additional strength of RCP was needed due to the shallow cover over the pipe, and also it 
provided a heavier pipe which was needed due to high ground water elevation.  The number of 
inlets and manholes were increased due to the curb and gutter elevation being raised above the 
existing ground, which required inlets behind the curb to drain runoff. Project survey and culvert 
inventory, both of which occurred after preparation of the PID, revealed more existing culverts 
and drainage systems than previously thought.   The shallow depth of the existing culverts and 
drainage systems conflicted with the new 48 inch pipe requires the culverts to be removed. The 
total cost increase associated with the drainage improvement is $1.9 Million. 

 
During the Design phase, it was determined that the shallow cover on the 48 inch RCP require the 
installation of concrete caps at several locations along the 1-mile project to protect it from surface 
loading caused by shoulder vehicular traffic.   The 2011 PID did not account for this and the cost 
associated with this item is $1.4 million.   

 
During the Design phase, it was also determined that sidewalk, new driveways, and curb and 
gutter need to be added for the length of the project for ADA standards and the Department’s 
Complete Streets policy.  A new sidewalk of over 1700 LF is proposed on the north side of 
highway 20 to service a disadvantaged community. The PID did not account for this item.  The 
total cost associated with these elements is $800,000.  

 
The 2011 PID assumed partial road closure from Sioc Street to Market Street.  After the final 
constructability review, it was changed to shorter construction zones which will enable greater 
traffic flow and will reduce the impact to local businesses during construction. However, this 
significantly increased the cost for temporary construction/traffic control. The level of detail for 
temporary construction and traffic control was significantly underestimated in the 2011 PID.  The 
total cost increase associated for the temporary construction staging and traffic control is 
$500,000. 
 
Although the change of drainage strategy from the APC to the RCP was a significant cost 
increase from the original PID estimate, it is evident that the addition of elements identified to 
comply with ADA and complete streets also significantly contributed to the increase from the 
2011 PID estimate.   
 
CONSEQUENCES 
 
The Department has determined that it is in the best interest of the State to proceed with allocating 
this project and has completed multiple reviews including a Certified Cost Estimate, Safety 
Review and Constructability Review.  The Risk Register was updated in June 2017, and the 
Department believes this is a project that provides significant value to the Commission adopted 
TAMP.  If this allocation request for $15,969,000 is not approved, the purpose and benefits to the 
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traveling public will not be attainable as the Department will have to reprogram this SHOPP 
Roadway Rehabilitation project. Reprogramming is likely to be at higher costs in the future. The 
funds for this project will lapse and the Department will not be able to advertise this SHOPP 
Roadway Rehabilitation project.  
 
RESOLUTION 
 
Resolved, that $14,469,000 in Construction Capital be allocated from the Budget Act of 2018, 
Budget Act Items 2660-802-3290 and 2660-302-0890 and $ 1,500,000 in Construction Support be 
allocated from Budget Act Item 2660-001-3290 and 2660-001-0890, to provide funds to advertise 
the following project. 
 
 
Attachment 
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Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-55

Location
Project Description

Project Support Expenditures

In Colusa, between Market Street and Butte Vista Way.
Outcome/Output: Rehabilitate existing pavement,
improve roadway profile and cross slopes, repair and
improve drainage facilities, upgrade signal and curb
ramps, relocate overhead utilities underground, and
construct sidewalks. This project will improve safety,
ride quality, and extend service life of the pavement.

Performance Measure:
Planned: 4.0, Actual: 2.7  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $1,410,000 $1,409,307
PS&E $900,000 $722,417
R/W Supp $950,000 $707,313

(CEQA - ND, 09/22/2016; Re-validation 04/04/2017)
(NEPA - CE, 09/22/2016; Re-validation 04/04/2017)

(Future consideration of funding approved under
Resolution E-16-83; December 2016.) 

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $172,000
001-0890 FTF $1,328,000
20.10.201.120 $1,500,000

2018-19
802-3290 RMRA $1,660,000

302-0890 FTF $12,809,000
20.20.201.120 $14,469,000

03-2950
SHOPP/16-17

CON ENG
$1,500,000

CONST
$9,700,000

0312000026
4

2F980

$15,969,000

Colusa
03-Col-20
31.7/32.9

1
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  State of California     California State Transportation Agency 
   DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system to enhance California’s economy and livability” 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No.: 2.5d.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Richard Rosales (Acting) 
District 05 - Director 

Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 
AMOUNT BY MORE THAN 20 PERCENT (PPNO 05-6400Y) 
RESOLUTION FP-17-56 

ISSUE 

Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) allocation request for $738,000 for the State Transportation 
Improvement Program (STIP) - Regional Transportation Improvement Program (RTIP), Planting 
Mitigation project (PPNO 6400Y) on Route 246, in Santa Barbara County. 

RECOMMENDATION 

The Department recommends that the Commission approve an allocation of $738,000 for the State 
Transportation Improvement Program (STIP) - Regional Transportation Improvement Program 
(RTIP), Planting Mitigation project (PPNO 6400Y) on Route 246, in Santa Barbara County. 

Dist-Co-Rte Construction 
Component 

Programmed 
Amount 

Program 
Adjustment 

Funds 
Request 

% Over 
Programmed 

Amount 

05-SB-246
Capital N/A N/A N/A N/A 
Support $528,000 $210,000 $738,000 39.8 % 

Total Allocation Request $738,000 

Tab 66
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PROJECT DESCRIPTION 
 
This project is located on Route 246 in Santa Barbara County and will provide landscaping and 
mitigation planting to comply with the environmental commitments for the parent roadway 
construction project under PPNO 6400. 
 
The construction capital is funded with 100 percent Santa Barbara County “Local Measure A” tax 
funds.  An executed cooperative agreement, 05-0294, is included with this Greater Than 120 request. 
The Department will administer the construction (landscaping) contract and provide construction 
management during the construction phase.  The Department will also maintain the landscaping after 
completion of construction. 
 

REASON FOR INCREASE 
 

The construction support cost increase for this project is a direct result of the following issues:  
 

1. Increased working days: 
The number of working days, not including plant establishment days, has increased to 80 
days from the original 45 days based on the recommendation of the Department 
construction staff. The plans require that 2,085 plants, of which 1,755 are oak tree liners, 
be planted on 2-to-1 slopes up to 40 feet high.  This results in a $153,600 increase, 73.1 
percent of the total increase, including escalation.  
 

2. Stream Alteration Permit 
The 1600 Stream Alteration Permit from the California Department of Fish and Wildlife 
requires increased mitigation monitoring of riparian planting for 4 years beyond the       
3-year plant establishment period.  This results in a $35,200 increase, 16.8 percent of the 
total increase, including escalation.  
 

3. Ready To List (RTL) milestone delay 
The start of this landscaping and plant mitigation project was dependent on the 
completion of the parent project roadway improvement project being constructed within 
the same project limits.  The “parent” improvement project experienced 270 days of foul 
weather delays, which forced the Department to postpone the Ready to List (RTL) for 
the “child” landscaping project. The RTL date for the landscaping project was then 
moved to be eight months later than the original RTL date.  This results in a $21,200 
increase, 10.1 percent of the total increase, including escalation. 
 

Other funding options were considered including using local funding to cover the increased 
construction support cost.  The Santa Barbara County Association of Governments (SBCAG) concurs 
with the needs to augment the STIP programming (construction support cost) from $528,000 to 
$738,000.   

  



CHAIR AND COMMISSIONERS  Reference No.:  2.5d.(2) 
CALIFORNIA TRANSPORTATION COMMISSION  May 16-17, 2018 

 Page 3 of 3 
  
 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

RISK ANALYSIS 
 
The risk register identified the potential for the additional mitigation monitoring period beyond the       
3 year plant establishment period based on the mitigation required for the parent road construction 
project.  The impact from this risk added 2 ½ years to the closeout period resulting in additional 
construction support. 
 
The risk register did not include the risk for delay to RTL as it was considered that the project could 
be delivered within the fiscal year and the impact due to additional escalation was minor.  
 
EXPECTED IMPACTS 
 
If the allocation request for $738,000 is not approved the Department will not be able to perform the 
construction management activities needed to complete the project.   
 
CONSEQUENCES 
 
The Department has determined that if this allocation request for $738,000 is not approved, the 
Department will not be able to advertise this STIP-RTIP project and construction will be delayed.  If 
the project cannot proceed the Department will be in violation of approved mitigation measures for the 
previously constructed 246 Passing Lanes road project (PPNO 6400). 
 
 
RESOLUTION 
 
Resolved, that $738,000 in Construction Support be allocated from Budget Act Item 2660-001-0042, to 
provide funds to advertise the following project. 
 
 
Attachments 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5d.(2) Allocations for Projects with Cost Increase Greater than 20 Percent
Resolution FP-17-56

Route 246 Planting Mitigation. On Route 246 in Santa Barbara
County near Lompoc, from Cebada Canyon Road to Hapgood
Road.

Final Project Development
      Support Estimate: $296,000
      Programmed Amount: $342,000
      Adjustments:  (<20%) $0

Final Right of Way :     N/A

(CON ENG increase of $210,000 to come from Santa Barbara
County regional shares.)

(CEQA - ND, 09/09/2013.)
(NEPA - FONSI, 09/09/2013)

(Future Consideration of Funding approved under Resolution
E-14-35; August 2014.)

The Department is requesting to extend the completion of
construction an additional 64 months beyond the 36 month
deadline for the required mitigation monitoring and plant
establishment.

Outcome/Output: Landscaping one location.

05-6400Y
RIP/17-18
CON ENG
$528,000
$738,000

0514000081
3

0C641

001-0042 SHA $738,000
20.10.075.600$738,000

Department of
Transportation

SBCAG
Santa Barbara

05-SB-246
12.3/16.7

1
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

 Reference No.: 2.5d.(2) – REPLACEMENT ITEM 
 Action Item 
  

From:  STEVEN KECK  
 Chief Financial Officer 

Prepared by: Richard Rosales (Acting) 
 District 05 - Director  

 
 
Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 

AMOUNT BY MORE THAN 20 PERCENT (PPNO 05-6400Y) 
 RESOLUTION FP-17-56 

 
 
ISSUE 
 
Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) allocation request for $738,000 for the State Transportation 
Improvement Program (STIP) - Regional Transportation Improvement Program (RTIP), Planting 
Mitigation project (PPNO 6400Y) on Route 246, in Santa Barbara County. 
  
RECOMMENDATION 
 
The Department recommends that the Commission approve an allocation of $738,000 for the STIP - 
RTIP, Planting Mitigation project (PPNO 6400Y) on Route 246, in Santa Barbara County. 
 

 
Dist-Co-Rte Construction 

Component 
Programmed 

Amount 
Program 

Adjustment 
Funds 

Request 

% Over 
Programmed 

Amount 

05-SB-246 
Capital N/A N/A N/A N/A 
Support $528,000 $210,000 $738,000 39.8 % 

  Total Allocation Request $738,000  
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PROJECT DESCRIPTION` 
 
This project is located on Route 246 in Santa Barbara County and will provide landscaping and 
mitigation planting to comply with the environmental commitments for the parent roadway 
construction project under PPNO 6400Y. 
 
The construction capital is funded with 100 percent Santa Barbara County “Local Measure A” tax 
funds.  The Department will administer the construction (landscaping) contract and provide 
construction management during the construction phase.  The Department will also maintain the 
landscaping after completion of construction. 
 

REASON FOR INCREASE 
 

The construction support cost increase for this project is a direct result of the following issues:  
 

1. Increased working days: 
The number of working days, not including plant establishment days, has increased to 80 
days from the original 45 days based on the recommendation of the Department 
construction staff. The plans require that 2,085 plants, of which 1,755 are oak tree liners, 
be planted on 2-to-1 slopes up to 40 feet high.  This results in a $153,600 increase, 73.1 
percent of the total increase, including escalation.  
 

2. Stream Alteration Permit 
The 1600 Stream Alteration Permit from the California Department of Fish and Wildlife 
requires increased mitigation monitoring of riparian planting for 4 years beyond the       
3-year plant establishment period.  This results in a $35,200 increase, 16.8 percent of the 
total increase, including escalation.  
 

3. Ready To List (RTL) milestone delay 
The start of this landscaping and plant mitigation project was dependent on the 
completion of the parent project roadway improvement project being constructed within 
the same project limits.  The “parent” improvement project experienced 270 days of foul 
weather delays, which forced the Department to postpone the Ready to List (RTL) for 
the “child” landscaping project. The RTL date for the landscaping project was then 
moved to be eight months later than the original RTL date.  This results in a $21,200 
increase, 10.1 percent of the total increase, including escalation. 
 

Other funding options were considered including using local funding to cover the increased 
construction support cost.  The Santa Barbara County Association of Governments (SBCAG) concurs 
with the needs to augment the STIP programming (construction support cost) from $528,000 to 
$738,000.  A letter of concurrence is attached. 
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RISK ANALYSIS 
 
The risk register identified the potential for the additional mitigation monitoring period beyond the       
3 year plant establishment period based on the mitigation required for the parent road construction 
project.  The impact from this risk added 2 ½ years to the closeout period resulting in additional 
construction support. 
 
The risk register did not include the risk for delay to RTL as it was considered that the project could 
be delivered within the fiscal year and the impact due to additional escalation was minor.  
 
EXPECTED IMPACTS 
 
If the allocation request for $738,000 is not approved the Department will not be able to perform the 
construction management activities needed to complete the project.   
 
CONSEQUENCES 
 
The Department has determined that if this allocation request for $738,000 is not approved, the 
Department will not be able to advertise this STIP-RTIP project and construction will be delayed.  If 
the project cannot proceed the Department will be in violation of approved mitigation measures for the 
previously constructed 246 Passing Lanes road project (PPNO 6400). 
 
 
RESOLUTION 
 
Resolved, that $738,000 in Construction Support be allocated from Budget Act Item 2660-001-0042, to 
provide funds to advertise the following project. 
 
 
Attachments 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5d.(2) Allocations for Projects with Cost Increase Greater than 20 Percent
Resolution FP-17-56

Route 246 Planting Mitigation. On Route 246 in Santa Barbara
County near Lompoc, from Cebada Canyon Road to Hapgood 
Road.

Final Project Development
 Support Estimate: $296,000
 Programmed Amount: $342,000
 Adjustments:  (<20%) $0

Final Right of Way :     N/A

(CON ENG increase of $210,000 to come from Santa Barbara
County regional shares.)

(CEQA - ND, 09/09/2013.)
(NEPA - FONSI, 09/09/2013)

(Future Consideration of Funding approved under Resolution
E-14-35; August 2014.)

The Department is requesting to extend the completion of
construction an additional 7 months beyond the 36 month
deadline for the required mitigation monitoring and plant
establishment.

Outcome/Output: Landscaping one location.

05-6400Y
RIP/17-18
CON ENG
$528,000
$738,000

0514000081
3

0C641

001-0042 SHA $738,000
20.10.075.600$738,000

Department of
Transportation

SBCAG
Santa Barbara

05-SB-246
12.3/16.7

1
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No.: 2.5e.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dave Moore 
District 02 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED 
PROJECT (PPNO 02-3529) 
RESOLUTION FP-17-19 

ISSUE 

Should the California Transportation Commission (Commission) approve the California Department of 
Transportation (Department) request for an additional $3,816,000 for the State Highway Operation 
Protection Program (SHOPP) Pavement Rehabilitation project (PPNO 3529) on State Route (SR) 36, in 
Lassen County, to award the contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate $3,816,000 for the previously approved 
SHOPP Pavement Rehabilitation project (PPNO 3529) on SR 36, in Lassen County, to award the 
construction contract. 

Component Programmed 
Amount 

Initial 
Commission 
Allocation 

Authorized 
G-12

Allotment 

Total 
Allotment 

Supplemental 
Allocation 

Request 

Revised 
Commission 
Allocation 

% Over Initial  
Commission 
Allocation 

*Capital $10,700,000 $12,733,000 $1,473,000 $12,733,000 $3,816,000 $16,549,000 30.0% 
*Support $  1,205,000 $  1,433,000 $  343,000 $  1,433,000 $0 $  1,433,000 0% 
*(Construction) Total Supplemental Allocation Request $3,816,000 

Tab 67
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located in Lassen County, on SR 36, 0.3 mile east of Eagle Lake Road to State Route 
395.  The project will replace and improve the pavement on SR 36 through the city of Susanville.  This 
portion of SR 36 is subject to extreme winter climate conditions, including snow and freeze and thaw 
cycles.  The roadway pavement was last rehabilitated in 1990, and is currently in poor condition with 
extensive damage caused by snow plowing equipment and vehicles with tire chains.  The pavement of 
SR 36 where this project is located was last rehabilitated back in 1990. 
 
Over 20 highway lane miles will be upgraded from “poor” to “good” condition, conforming to the 
adopted Transportation Asset Management Plan, and will have a 10 year design service life.  The 
project will also address current highway drainage deficiencies and will upgrade all the curb ramps to 
current Americans with Disabilities Act (ADA) standards. 
 
This project was first advertised on 10/16/17.  There were only two plan holders but only one bid was 
submitted. The bid was opened on 11/1/2017, and it was approximately $1 million, 20.7 percent higher 
than Engineer’s Estimate (EE).  As is the Department’s standard practice, the Department evaluated its 
original EE and the lowest bid. In addition, the lowest bid was compared to reasonable cost estimates of 
similar projects to determine accuracy, material and mathematical unbalancing.  While the EE was 
found to be accurate, the low bid was found to be mathematical unbalanced and to have used 
unreasonable pricing for some project items. Three items, namely, Cold Plane Asphalt Concrete, 
Traffic Control System, and Class II Aggregate Base, caused 78 percent of the cost increase. The bid 
was therefore rejected, and the Department decided to re-advertise the project.  Upon comparison of 
item prices in its original EE to current data from projects with similar bid items, the Department 
determined that the original EE was accurate and sufficient to be used, unrevised, for the project re-
advertisement. 
 
To improve the pool of potential bidders, the Department conducted a contractor outreach effort, 
addressed inquiries, and provided detailed project information. The Department was anticipating a 
minimum of three bidders before executing a second advertisement effort. 
 

 
  

Project Location 
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On 1/12/18 the Department re-advertised the project and received two bids, which were opened on 
2/13/18. The lowest bid was higher than the EE by 26.6 percent.  The Department is requesting 
supplemental funds to award the contract to the apparent low bidder. 
 
This project will be constructed over two construction seasons starting on 8/27/2018, and lasting       
200 working days. 
 
FUNDING STATUS: 
 
The project is funded with SHOPP funds. The programmed pavement preservation amount is 
$10,700,000.  The Department received an allocation of $12,733,000 at the June 8, 2017 Commission 
meeting.  However, the amount needed to award the contract to the next lowest bidder is $16,549,000. 
This project has an approved 10 percent contingency. 
 
REASON(S) FOR COST INCREASE: 
 
The Engineer’s Estimate was developed on 6/26/2017 based on historic bid data from the Department 
Contract Cost Database.  It was based on data from multiple projects with similar scope and size. 
 
The lowest bid was higher than the Engineer’s Estimate by 26.3 percent.  The bid analysis and 
subsequent discussions with the low bid contractor concluded that the increase and EE differential were   
due to two main reasons; the lack of general and subcontractors willing to bid on the project, and the 
project’s remote location and restrictive work schedule.  The project’s downtown location contributed 
to the high cost of traffic control by a much higher factor than what the Department had used in the EE. 
 
A limited number of contractors submitted bids for the project, only one contractor submitted a bid 
during the first advertisement.  The small bidder pool issue was not addressed in the project’s Risk 
Management Plan as it was unanticipated. The Department conducted a contractor outreach on the 
second bid effort, and was able to have more bidders.  There were four plan holders for this project for 
the second advertisement.  Three were prime contractors and the fourth was a company that sells 
bidding software to contractors. Three contractors committed to providing a bid for this project. 
However, only two bids were submitted. 
 
The Department did contact the two bidders for the second bidding effort, and the low bidder stated that 
the restrictive work windows constricted operation to night work and controlled the number of curb 
ramps that can be simultaneously constructed. Three main bid items that were directly impacted include 
Traffic Control System, Cold Plane AC Pavement and Minor Concrete (Sidewalk). 
 
The local residents, the City of Susanville, and Lassen County Transportation Commission were 
involved in the development of the specifications that limit the number of curb ramps that can be under 
construction at one time as well as development of the lane closure charts.  All parties agreed on the 
lane closure charts and work restrictions for curb ramp work.  The curb ramp restrictions were set to 
minimize the effect on the local residents and businesses but still allow an acceptable level of 
production. 
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The Department EE included pricing factors to account for the restrictive work windows, but these 
factors were undervalued compared to the low bid. 
 
Re-advertisement will not result in lower bids as the Department is now competing with local agencies 
who are advertising projects with the same contractors.  There is no opportunity to redesign portions of 
this project to reduce the overall cost.  All of the elements are necessary to meet the performance goals, 
purpose and need. 
 
CONSEQUENCES: 
 
The Department has determined that additional funds are needed to award the construction contract and 
the additional funds requested are in the best interest of the state. 
 
If this request for an additional $3,816,000 in Construction Capital is not approved, the Department will 
not be able to award this construction contract.  This portion of SR 36 is currently in poor condition, 
and further deterioration will require additional maintenance resource and staff to repair the roadway 
and keep it safe for the traveling public. 
 
RESOLUTION: 
 
Resolved, that $3,816,000 be allocated from the Budget Act of 2017, Budget Act Items 2660-302-0890 
to provide funds to award the construction contract for the SHOPP project to rehabilitate the pavement 
on SR 36 in Lassen County. 
 
 
 
Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-17-192.5e.(1) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In and near Susanville, from 0.3 mile east of Eagle Lake
Road to Route 395.   Outcome/Output: Rehabilitate
pavement.

Supplemental funds are needed to Award.

Total revised amount $16,549,000 

02-3529
SHOPP/2017-18

302-0042 $255,000 $255,000
SHA

302-0890 $12,478,000 $12,478,000
FTF

20.20.201.121

SHOPP/2017-18
302-0890 $3,816,000 $3,816,000

FTF
20.20.201.121
0213000057

4
4F990

$3,816,000

Department of 
Transportation

LCTC
Lassen

02-Las-36
22.4/R29.4
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

 Reference No.: 2.5e.(1) – REPLACEMENT ITEM 
 Action Item 
 
  

From:  STEVEN KECK 
 Chief Financial Officer 

Prepared by: Dave Moore 
 District 02 - Director  

 
 
Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED  

PROJECT (PPNO 02-3529) 
 RESOLUTION FP-17-19 

 
 
ISSUE 
 
Should the California Transportation Commission (Commission) approve the California Department of 
Transportation (Department) request for an additional $3,816,000 for the State Highway Operation 
Protection Program (SHOPP) Pavement Rehabilitation project (PPNO 3529) on State Route (SR) 36, in 
Lassen County, to award the contract? 
 
  
RECOMMENDATION 
 
The Department recommends that the Commission allocate $3,816,000 for the previously approved 
SHOPP Pavement Rehabilitation project (PPNO 3529) on SR 36, in Lassen County, to award the 
construction contract. 

 

Component 
 

Programmed 
Amount 

Initial 
Commission 
Allocation 

Total 
Allotment 

Supplemental 
Allocation 

Request 

Revised 
Commission 
Allocation 

% Over Initial  
Commission 
Allocation 

*Capital $10,700,000 $12,733,000 $12,733,000 $3,816,000 $16,549,000 30.0% 
*Support $  1,205,000 $  1,433,000 $  1,433,000 $0 $  1,433,000 0% 
*(Construction) Total Supplemental Request $3,816,000 
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located in Lassen County, on SR 36, 0.3 mile east of Eagle Lake Road to State Route 
395.  The project will replace and improve the pavement on SR 36 through the city of Susanville.  This 
portion of SR 36 is subject to extreme winter climate conditions, including snow and freeze and thaw 
cycles.  The roadway pavement was last rehabilitated in 1990, and is currently in poor condition with 
extensive damage caused by snow plowing equipment and vehicles with tire chains.  The pavement of 
SR 36 where this project is located was last rehabilitated back in 1990. 
 
Over 20 highway lane miles will be upgraded from “poor” to “good” condition, conforming to the 
adopted Transportation Asset Management Plan, and will have a 10 year design service life.  The 
project will also address current highway drainage deficiencies and will upgrade all the curb ramps to 
current Americans with Disabilities Act (ADA) standards. 
 
This project was first advertised on 10/16/17.  There were only two plan holders but only one bid was 
submitted. The bid was opened on 11/1/2017, and it was approximately $1 million, 20.7 percent higher 
than Engineer’s Estimate (EE).  As is the Department’s standard practice, the Department evaluated its 
original EE and the lowest bid. In addition, the lowest bid was compared to reasonable cost estimates of 
similar projects to determine accuracy, material and mathematical unbalancing.  While the EE was 
found to be accurate, the low bid was found to be mathematical unbalanced and to have used 
unreasonable pricing for some project items. Three items, namely, Cold Plane Asphalt Concrete, 
Traffic Control System, and Class II Aggregate Base, caused 78 percent of the cost increase. The bid 
was therefore rejected, and the Department decided to re-advertise the project.  Upon comparison of 
item prices in its original EE to current data from projects with similar bid items, the Department 
determined that the original EE was accurate and sufficient to be used, unrevised, for the project re-
advertisement. 
 
To improve the pool of potential bidders, the Department conducted a contractor outreach effort, 
addressed inquiries, and provided detailed project information. The Department was anticipating a 
minimum of three bidders before executing a second advertisement effort. 
 

 
  

Project Location 
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On 1/12/18 the Department re-advertised the project and received two bids, which were opened on 
2/13/18. The lowest bid was higher than the EE by 26.6 percent.  The Department is requesting 
supplemental funds to award the contract to the apparent low bidder. 
 
This project will be constructed over two construction seasons starting on 8/27/2018, and lasting       
200 working days. 
 
FUNDING STATUS: 
 
The project is funded with SHOPP funds. The programmed pavement preservation amount is 
$10,700,000.  The Department received an allocation of $12,733,000 at the June 8, 2017 Commission 
meeting.  However, the amount needed to award the contract to the next lowest bidder is $16,549,000. 
This project has an approved 10 percent contingency. 
 
REASON(S) FOR COST INCREASE: 
 
The Engineer’s Estimate was developed on 6/26/2017 based on historic bid data from the Department 
Contract Cost Database.  It was based on data from multiple projects with similar scope and size. 
 
The lowest bid was higher than the Engineer’s Estimate by 26.3 percent.  The bid analysis and 
subsequent discussions with the low bid contractor concluded that the increase and EE differential were   
due to two main reasons; the lack of general and subcontractors willing to bid on the project, and the 
project’s remote location and restrictive work schedule.  The project’s downtown location contributed 
to the high cost of traffic control by a much higher factor than what the Department had used in the EE. 
 
A limited number of contractors submitted bids for the project, only one contractor submitted a bid 
during the first advertisement.  The small bidder pool issue was not addressed in the project’s Risk 
Management Plan as it was unanticipated. The Department conducted a contractor outreach on the 
second bid effort, and was able to have more bidders.  There were four plan holders for this project for 
the second advertisement.  Three were prime contractors and the fourth was a company that sells 
bidding software to contractors. Three contractors committed to providing a bid for this project. 
However, only two bids were submitted. 
 
The Department did contact the two bidders for the second bidding effort, and the low bidder stated that 
the restrictive work windows constricted operation to night work and controlled the number of curb 
ramps that can be simultaneously constructed. Three main bid items that were directly impacted include 
Traffic Control System, Cold Plane AC Pavement and Minor Concrete (Sidewalk). 
 
The local residents, the City of Susanville, and Lassen County Transportation Commission were 
involved in the development of the specifications that limit the number of curb ramps that can be under 
construction at one time as well as development of the lane closure charts.  All parties agreed on the 
lane closure charts and work restrictions for curb ramp work.  The curb ramp restrictions were set to 
minimize the effect on the local residents and businesses but still allow an acceptable level of 
production. 
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The Department EE included pricing factors to account for the restrictive work windows, but these 
factors were undervalued compared to the low bid. 
 
Re-advertisement will not result in lower bids as the Department is now competing with local agencies 
who are advertising projects with the same contractors.  There is no opportunity to redesign portions of 
this project to reduce the overall cost.  All of the elements are necessary to meet the performance goals, 
purpose and need. 
 
CONSEQUENCES: 
 
The Department has determined that additional funds are needed to award the construction contract and 
the additional funds requested are in the best interest of the state. 
If this request for an additional $3,816,000 in Construction Capital is not approved, the Department will 
not be able to award this construction contract.  This portion of SR 36 is currently in poor condition, 
and further deterioration will require additional maintenance resource and staff to repair the roadway 
and keep it safe for the traveling public. 
 
RESOLUTION: 
 
Resolved, that $3,816,000 be allocated from the Budget Act of 2017, Budget Act Items 2660-302-0890 
to provide funds to award the construction contract for the SHOPP project to rehabilitate the pavement 
on SR 36 in Lassen County. 
 
 
 
Attachment 
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To: CHAIR AND COMMISSIONERS 
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Reference No.: 2.5e.(2) 
Action Item 

From:  STEVEN KECK 
 Chief Financial Officer 

Prepared by:      Carrie Bowen 
District 07 - Director 

Subject:     SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED 
PROJECT (PPNO 07-4775) 
RESOLUTION FP-17-20 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request for an additional $1,018,000 for the State 
Highway Operation Protection Program (SHOPP) Pavement Rehabilitation project (PPNO 4775) 
on Interstate 5 (I-5), in Los Angeles County, to award the contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate $1,018,000 for the previously 
approved SHOPP Pavement Rehabilitation project (PPNO 4775) on I-5, in Los Angeles County, to 
award the construction contract. 

Component 
Programmed 

Amount 

Initial 
Commission 
Allocation 

Authorized
G-12

Allotment 
Total 

Allotment 

 Supplemental 
Allocation 

Request 

Revised 
Commission 
Allocation 

% Request 
Over Initial  
Commission 
Allocation 

Capital $2,100,000 $2,510,000 $451,000 $2,510,000 $1,018,000 $3,528,000 40.6% 
Support* $   900,000 $1,070,000 $307,000 $1,377,000 $0 $1,484,000 0% 

*Construction Total Supplemental Allocation Request  $1,018,000 

Tab 68
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located in Los Angeles County, on I-5 in the City of Los Angeles, 0.1 mile south of 
the North Broadway Overcrossing, and 0.1 mile north of Pasadena Avenue Overcrossing.  The 
project will complete the work not included from a previous pavement rehabilitation project under 
EA 07-29560.  The reason that this work was excluded from the main rehabilitation project was 
the complicated scope was going to delay the pavement rehabilitation of I-5.  This project will 
upgrade both the Broadway and Pasadena Avenue Overcrossings (OCs) by constructing sidewalks, 
bridge barriers, and eight curb ramps to comply with ADA standards.  These two bridges were 
built in the 1960’s and are currently deficient for ADA standards.  The existing light poles are 
located in the middle of the bridge sidewalks obstructing paths for individuals in wheelchairs.  In 
addition, the traffic signal crossing devices do not meet ADA standards.  The project work 
includes removal of the existing light poles and placing them on modified concrete pedestals 
located on the bridge barriers to provide the ADA required unobstructed path.  The current 
sidewalks for the entire length of both OCs will be replaced with new bridge sidewalk/barrier 
combination designed to not only accommodate the light poles pedestals and the ADA curb ramps, 
but provide the necessary overhang strength to support the barriers.  Traffic signals and lighting 
will be replaced to include ADA accessible pedestrian crossing devices.  The work included in this 
project will be to complete the most complex work that was excluded from the previously 
completed parent project.  Finally, the modified barriers will accommodate standard fencing 
missing from these OCs to protect the traveling public down on I-5 from debris.   
  
Bids for the project have been opened, they were all higher than the Engineer’s Estimate (EE). A 
supplemental fund allocation is requested, if approved, the contract could be awarded, and 
construction could begin in October, 2018 with construction contract duration of 180 Working 
Days and Construction Contract Acceptance date of December 20, 2019. 
 
FUNDING STATUS: 
 
This project is funded with SHOPP, Pavement Rehabilitation Program.  It was originally 
programmed for $2,100,000 in construction capital, and received an approved allocation of 
$2,510,000 at the August 2017 Commission meeting.  Since all bids were higher than the allocated 
project funds, the Department needed additional time to analyze all bids and evaluate project 
delivery options.  The Department was not able to award the contract within six months of 
allocation.  An award time extension for this project was granted at the March 2018 CTC meeting 
for an additional 6 months. 
 
The Department evaluated all bids and determined that the lowest bidder did not meet, or make a 
good faith effort to meet the Disadvantaged Business Enterprise (DBE) goal. 
 
To award this project contract to the second lowest bidder, the Department is requesting a 
Supplemental fund Allocation of $1,018,000 Construction Capital funds.  
 

  



CHAIR AND COMMISSIONERS  Reference No.:  2.5e.(2) 
CALIFORNIA TRANSPORTATION COMMISSION  May 16-17, 2018 

 Page 3 of 4  
 

 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

REASON FOR CAPITAL COST INCREASE: 
 
The Engineer’s Estimate for this project was completed using the statewide contract cost database 
to determine expected unit prices for the contract bid items.  The lump sum traffic control, traffic 
signals and electrical items were also estimated using tools that analyze historical data for similar 
projects to determine the unit prices for individual items of work. 
 
The EE for this project was certified on June 29, 2017, and was the basis to determine the fund 
allocation requested at the August 2017 Commission meeting. On July 2017, shortly after 
submitting the funds request for the August Commission meeting, the Department modified 
statewide ADA standards and specifications that were required for projects that have yet to be 
advertised.  As this project’s allocation time extension deadline would expire at the August 2017 
meeting, the Department decided to proceed with the allocation with the hope that the design plans 
and specifications could be modified and awarded within the 6-month time period required by 
Commission guidelines.   
 
The ADA revisions took longer than anticipated.  Workload was a factor as there were many 
projects in the Southern California region that were mandated to undergo this revision. 
Unfortunately, this resulted in a delay of the project advertisement to January 2018. The resulting 
delay caused the estimate to age eight months in an environment where construction market prices 
have been increasing and the availability of contractors for bidding have been decreasing because 
of  all the work being generated as a result of Senate Bill 1 and Measure M, a local ½ cent sales tax 
for transportation.  Bids were opened on February 27, 2018. 
 
Three bids were received and evaluated by the Department, the lowest bidder was disqualified 
because they did not meet Disadvantage Business Enterprise (DBE) goals.  The second and third 
lowest bidders were 39 percent and 42 percent over the EE, respectively.   
 
The Department reached out to the two lowest bidders to request justification for the bid items that 
were most significantly different from the EE.  In addition, the Department’s project design team, 
electrical engineers, as well as the construction engineers analyzed the bids.  After the review, it 
was concluded that the most significant differential was for items related to the relocation of light 
poles, replacement of existing non-standard sidewalk metal railings to accommodate ADA 
geometric requirements, and additional traffic control measures to facilitate curb ramp 
construction.    
 
The EE was based on data from larger projects that had ramp meters as part of larger scope of 
work intended for mainline rehabilitation.  While similar in nature to this project in that there is 
complex electrical work, these projects had higher production rates and lower overhead 
(mobilization, etc.) than this project, which is a smaller standalone project.   However, because of 
the delay in advertisement, the unit pricing used to develop the EE was over eight months old, and 
considered out dated in a fast changing construction market.  After the Commission fund 
allocation, the opportunity to update the funding was no longer an option.  The Commission 
Interim SHOPP guidelines require that once a project sponsor receives an allocation, the sponsor 
must deliver the project within the allocation or request supplemental funding at the time of award.   
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Finally, in analyzing the EE with comments from the bidders, it was discovered that the traffic 
control item was significantly underestimated given the location of the project.   
 
After evaluating the bids and bidders, and prior to requesting this additional funding, the 
Department considered rejecting all bids and re-advertising the project.  Because there appeared 
to be sufficient bidding competition with the bids being very similar, the fact that the bids did 
not show any evidence of mathematical or material unbalancing, and the age of the EE, the 
Department believes that re-advertisement without re-scoping will not result in significantly 
lower bids.  Given that the estimate is outdated, and the understanding that the overall 
construction commodity prices are increasing, the Department feels that it would be in the 
State’s best interest to allocate additional funds for this ADA upgrade project to award the 
contract to the second bidder.   
 
CONSEQUENCES: 
 
The Department has determined that additional funds are needed to award the construction 
contract and the additional funds requested are in the best interest of the state.  
 
The Department has exercised all feasible measures to minimize costs including reducing scope 
and minimizing the project limits.  Unfortunately, this option is not feasible since all the work 
related to the upgrading of the bridge curb ramps/sidewalks and associated electrical work is 
needed to meet ADA requirements. Current conditions on the bridges are deficient for ADA width 
on the sidewalks because of the obstacles created by the existing light poles. In addition, the two 
OCs serve an urban residential community where schools are located providing a pedestrian 
thoroughfare for school age children and the community.    
 
If this request for an additional $1,018,000 in Construction Capital is not approved, the 
Department will not be able to award this construction contract.  Section 504 of the Rehabilitation 
Act of 1973 (Section 504) and Title II of the ADA of 1990 require the Department to make its 
right-of-way accessible for persons with disabilities.  The consequences of not completing this 
project would result in the Department’s non-compliance status on the ADA project requirements 
for the Broadway and Pasadena Avenue Overcrossings.  
  
RESOLUTION: 
 
Resolved, that $1,018,000 be allocated from the Budget Act of 2017, Budget Act Item 2660-302-
0890 to provide funds to award the construction contract for the SHOPP project to construct the 
pavement rehabilitation, and American with Disability Act (ADA) curb ramps on LA 5 in Los 
Angeles County. 
 
 
 
Attachment 
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Program Codes
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Resolution FA-17-202.5e.(2) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In the cities of Los Angeles, Glendale and Burbank, from
Main street to south of Verdugo Avenue.
Outcome/Output: Pavement rehabilitation.

Supplemental funds are needed to Award.

Total revised amount $3,528,000

07-4775
SHOPP/2017-18

302-0042 $50,000 $50,000
SHA

302-0890 $2,460,000 $2,460,000
FTF

20.20.201.121

SHOPP/2017-18
302-0890 $1,018,000 $1,018,000

FTF
20.20.201.121
0714000224

4
30800

$1,018,000

Department of
Transportation

LACMTA
Los Angeles

07-LA-5
19.2/19.9
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

 Reference No.: 2.5e.(2) –REPLACEMENT ITEM 
 Action Item 
  

From:   STEVEN KECK 
  Chief Financial Officer 

Prepared by:      Carrie Bowen 
                     District 07 - Director  

 
Subject:     SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED  

PROJECT (PPNO 07-4775)  
RESOLUTION FP-17-20 

 
 
ISSUE 

 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request for an additional $1,018,000 for the State 
Highway Operation Protection Program (SHOPP) Pavement Rehabilitation project (PPNO 4775) 
on Interstate 5 (I-5), in Los Angeles County, to award the contract?  
 
RECOMMENDATION 
 
The Department recommends that the Commission allocate $1,018,000 for the previously 
approved SHOPP Pavement Rehabilitation project (PPNO 4775) on I-5, in Los Angeles County, to 
award the construction contract. 
 

Component 
Programmed 

Amount 

Initial 
Commission 
Allocation 

Total 
Allotment  

 Supplemental 
Allocation 

Request  

Revised 
Commission 
Allocation 

% Request 
Over Initial  
Commission 
Allocation  

Capital $2,100,000 $2,510,000 $2,510,000 $1,018,000 $3,528,000 40.6% 
Support* $   900,000 $1,070,000 $1,070,000 $0 $1,070,000 0% 

*Construction Total Supplemental Request  $1,018,000 
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located in Los Angeles County, on I-5 in the City of Los Angeles, 0.1 mile south of 
the North Broadway Overcrossing, and 0.1 mile north of Pasadena Avenue Overcrossing.  The 
project will complete the work not included from a previous pavement rehabilitation project under 
EA 07-29560.  The reason that this work was excluded from the main rehabilitation project was 
the complicated scope was going to delay the pavement rehabilitation of I-5.  This project will 
upgrade both the Broadway and Pasadena Avenue Overcrossings (OCs) by constructing sidewalks, 
bridge barriers, and eight curb ramps to comply with ADA standards.  These two bridges were 
built in the 1960’s and are currently deficient for ADA standards.  The existing light poles are 
located in the middle of the bridge sidewalks obstructing paths for individuals in wheelchairs.  In 
addition, the traffic signal crossing devices do not meet ADA standards.  The project work 
includes removal of the existing light poles and placing them on modified concrete pedestals 
located on the bridge barriers to provide the ADA required unobstructed path.  The current 
sidewalks for the entire length of both OCs will be replaced with new bridge sidewalk/barrier 
combination designed to not only accommodate the light poles pedestals and the ADA curb ramps, 
but provide the necessary overhang strength to support the barriers.  Traffic signals and lighting 
will be replaced to include ADA accessible pedestrian crossing devices.  The work included in this 
project will be to complete the most complex work that was excluded from the previously 
completed parent project.  Finally, the modified barriers will accommodate standard fencing 
missing from these OCs to protect the traveling public down on I-5 from debris.   
  
Bids for the project have been opened, they were all higher than the Engineer’s Estimate (EE). A 
supplemental fund allocation is requested, if approved, the contract could be awarded, and 
construction could begin in October, 2018 with construction contract duration of 180 Working 
Days and Construction Contract Acceptance date of December 20, 2019. 
 
FUNDING STATUS: 
 
This project is funded with SHOPP, Pavement Rehabilitation Program.  It was originally 
programmed for $2,100,000 in construction capital, and received an approved allocation of 
$2,510,000 at the August 2017 Commission meeting.  Since all bids were higher than the allocated 
project funds, the Department needed additional time to analyze all bids and evaluate project 
delivery options.  The Department was not able to award the contract within six months of 
allocation.  An award time extension for this project was granted at the March 2018 CTC meeting 
for an additional 6 months. 
 
The Department evaluated all bids and determined that the lowest bidder did not meet, or make a 
good faith effort to meet the Disadvantaged Business Enterprise (DBE) goal. 
 
To award this project contract to the second lowest bidder, the Department is requesting a 
Supplemental fund Allocation of $1,018,000 Construction Capital funds.  
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REASON FOR CAPITAL COST INCREASE: 
 
The Engineer’s Estimate for this project was completed using the statewide contract cost database 
to determine expected unit prices for the contract bid items.  The lump sum traffic control, traffic 
signals and electrical items were also estimated using tools that analyze historical data for similar 
projects to determine the unit prices for individual items of work. 
 
The EE for this project was certified on June 29, 2017, and was the basis to determine the fund 
allocation requested at the August 2017 Commission meeting. On July 2017, shortly after 
submitting the funds request for the August Commission meeting, the Department modified 
statewide ADA standards and specifications that were required for projects that have yet to be 
advertised.  As this project’s allocation time extension deadline would expire at the August 2017 
meeting, the Department decided to proceed with the allocation with the hope that the design plans 
and specifications could be modified and awarded within the 6-month time period required by 
Commission guidelines.   
 
The ADA revisions took longer than anticipated.  Workload was a factor as there were many 
projects in the Southern California region that were mandated to undergo this revision. 
Unfortunately, this resulted in a delay of the project advertisement to January 2018. The resulting 
delay caused the estimate to age eight months in an environment where construction market prices 
have been increasing and the availability of contractors for bidding have been decreasing because 
of  all the work being generated as a result of Senate Bill 1 and Measure M, a local ½ cent sales tax 
for transportation.  Bids were opened on February 27, 2018. 
 
Three bids were received and evaluated by the Department, the lowest bidder was disqualified 
because they did not meet Disadvantage Business Enterprise (DBE) goals.  The second and third 
lowest bidders were 39 percent and 42 percent over the EE, respectively.   
 
The Department reached out to the two lowest bidders to request justification for the bid items that 
were most significantly different from the EE.  In addition, the Department’s project design team, 
electrical engineers, as well as the construction engineers analyzed the bids.  After the review, it 
was concluded that the most significant differential was for items related to the relocation of light 
poles, replacement of existing non-standard sidewalk metal railings to accommodate ADA 
geometric requirements, and additional traffic control measures to facilitate curb ramp 
construction.    
 
The EE was based on data from larger projects that had ramp meters as part of larger scope of 
work intended for mainline rehabilitation.  While similar in nature to this project in that there is 
complex electrical work, these projects had higher production rates and lower overhead 
(mobilization, etc.) than this project, which is a smaller standalone project.   However, because of 
the delay in advertisement, the unit pricing used to develop the EE was over eight months old, and 
considered out dated in a fast changing construction market.  After the Commission fund 
allocation, the opportunity to update the funding was no longer an option.  The Commission 
Interim SHOPP guidelines require that once a project sponsor receives an allocation, the sponsor 
must deliver the project within the allocation or request supplemental funding at the time of award.   
 



CHAIR AND COMMISSIONERS  Reference No.:  2.5e.(2) 
CALIFORNIA TRANSPORTATION COMMISSION  May 16-17, 2018 

 Page 4 of 4  
 REPLACEMENT ITEM 
 

 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

Finally, in analyzing the EE with comments from the bidders, it was discovered that the traffic 
control item was significantly underestimated given the location of the project.   
 
After evaluating the bids and bidders, and prior to requesting this additional funding, the 
Department considered rejecting all bids and re-advertising the project.  Because there appeared 
to be sufficient bidding competition with the bids being very similar, the fact that the bids did 
not show any evidence of mathematical or material unbalancing, and the age of the EE, the 
Department believes that re-advertisement without re-scoping will not result in significantly 
lower bids.  Given that the estimate is outdated, and the understanding that the overall 
construction commodity prices are increasing, the Department feels that it would be in the 
State’s best interest to allocate additional funds for this ADA upgrade project to award the 
contract to the second bidder.   
 
CONSEQUENCES: 
 
The Department has determined that additional funds are needed to award the construction 
contract and the additional funds requested are in the best interest of the state.  
 
The Department has exercised all feasible measures to minimize costs including reducing scope 
and minimizing the project limits.  Unfortunately, this option is not feasible since all the work 
related to the upgrading of the bridge curb ramps/sidewalks and associated electrical work is 
needed to meet ADA requirements. Current conditions on the bridges are deficient for ADA width 
on the sidewalks because of the obstacles created by the existing light poles. In addition, the two 
OCs serve an urban residential community where schools are located providing a pedestrian 
thoroughfare for school age children and the community.    
 
If this request for an additional $1,018,000 in Construction Capital is not approved, the 
Department will not be able to award this construction contract.  Section 504 of the Rehabilitation 
Act of 1973 (Section 504) and Title II of the ADA of 1990 require the Department to make its 
right-of-way accessible for persons with disabilities.  The consequences of not completing this 
project would result in the Department’s non-compliance status on the ADA project requirements 
for the Broadway and Pasadena Avenue Overcrossings.  
  
RESOLUTION: 
 
Resolved, that $1,018,000 be allocated from the Budget Act of 2017, Budget Act Item 
2660-302-0890 to provide funds to award the construction contract for the SHOPP project to 
construct the pavement rehabilitation, and American with Disability Act (ADA) curb ramps on I-5, 
in Los Angeles County. 
 
 
 
Attachment 
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ISSUE: 

Should the California Transportation Commission (Commission) approve execution of the 
following Director’s Deeds?   

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
authorize execution of six Director's Deeds summarized in the following pages.  The conveyance 
of excess State owned real property, including exchanges, is pursuant to Streets and Highways 
Code Sections 118 through 118.6, Government Code Sections 54235 through 54238.7 (Roberti 
Act), and Chapter 9.5 (Affordable Sales Program) in Division 2 of Title 21 of the California Code 
of Regulations, which sets forth the priorities and procedures for state-owned surplus residential 
properties located within State Route 710 (SR 710) corridor in the County of Los Angeles.  The 
Roberti Act and Affordable Sales Program requires that these properties be sold in a manner that 
will preserve, upgrade and expand the supply of housing available to affected persons and families 
of low or moderate income. 

The Director's Deeds included in this item involve an estimated fair market value of $5,262,450.  
Consistent with the Roberti Act and Affordable Sales Program regulations, the six properties are 
being offered for sale at affordable prices.  As a result, the State will receive a return of 
$1,559,389.22 from the sale of these properties, which will be transferred to two State accounts:  

1) the “SR-710 Rehabilitation Account” for the purpose of providing repairs required by
lenders, and

2) the State Highway Account to be used for allocation by the Commission exclusively to fund
projects located in Pasadena, South Pasadena, Alhambra, La Cañada Flintridge, and the
90032 postal ZIP Code.

Each property sold will include declaration of covenants, conditions, and restrictions, which 
provide use and resale restrictions of the property.  A recapitulation of the items presented and 
corresponding maps are attached. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.4d.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way 
and Land Surveys 

Subject: CONVEYANCE OF EXCESS PROPERTY IN LOS ANGELES COUNTY –  ROBERTI 
REGULATION SALES 
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DIRECTOR’S DEEDS: 
 
01-07-LA-710 Post Mile (PM) 29.2   City of South Pasadena 
Disposal Unit #DD 45699-01-01         7,482 Square Foot (SF) Lot   
Affordable Sales Price:  $150,659.97   1,174 SF Single Family Residence (SFR) 
Current Fair Market Value (FMV) Appraisal, 
 As-if repaired value:  $814,000 
Convey to:  Suzanne M. Talbot, An Unmarried Woman  
      
Direct sale.  The Sales Price represents the calculated affordable price of a surplus property being 
sold directly to eligible present tenants pursuant to the Roberti Act and the Affordable Sales 
Program regulations.  The purchaser of this property meets all of the requirements of the Roberti 
Act and the Affordable Sales Program. 
 
02-07-LA-710 PM 29.4                         City of South Pasadena 
Disposal Unit #DD 61158-01-01                         5,110 SF Lot                              
Affordable Sales Price:  $198,738.93   1,235 SF SFR     
Current FMV Appraisal,  
 As-if repaired value:  $816,000 
Convey to:  Albert Malafronte and Deborah L. Malafronte, Husband and Wife, as Joint Tenants 
 
Direct sale.  The Sales Price represents the calculated affordable price of a surplus property being 
sold directly to eligible present tenants pursuant to the Roberti Act and the Affordable Sales 
Program regulations.  The purchaser of this property meets all of the requirements of the Roberti 
Act and the Affordable Sales Program. 
 
03-07-LA-710 PM 30.4               City of South Pasadena 
Disposal Unit #DD 74836-01-01                    7,014 SF Lot                
Affordable Sales Price:  $546,256.75   1,720 SF SFR   
Current FMV Appraisal,  
 As-if repaired value:  $1,062,000 
Convey to:  Jamie E. Spidle, A Single Woman     
 
Direct sale.  The Sales Price represents the calculated affordable price of a surplus property being 
sold directly to eligible present tenants pursuant to the Roberti Act and the Affordable Sales 
Program regulations.  The purchaser of this property meets all of the requirements of the Roberti 
Act and the Affordable Sales Program. 
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04-07-LA-710 PM 32.2      City of Pasadena 
Disposal Unit # DD 49322-01-01                   14,715 SF Lot      
Affordable Sales Price:  $297,421.23   1,854 SF SFR 
Current FMV Appraisal, 
 As-if repaired value:  $1,086,200 
Convey to:  William A. Regan and Debra Wyum Regan, Husband and Wife, As Joint Tenants 
 
Direct sale.  The Sales Price represents the calculated affordable price of a surplus property being 
sold directly to eligible present tenants pursuant to the Roberti Act and the Affordable Sales 
Program regulations.  The purchaser of this property meets all of the requirements of the Roberti 
Act and the Affordable Sales Program. 
 
05-07-LA-710 PM 31.0                City of South Pasadena 
Disposal Unit # DD 61294-01-01                      5,669 SF Lot         
Affordable Sales Price:  $166,679    893 SF SFR    
Current FMV Appraisal,  
 As-if repaired value:  $763,000 
Convey to:  Wendy Monroy and Joel Alvarez, Wife and Husband, as Joint Tenants    
 
Direct sale.  The Sales Price represents the calculated affordable price of a surplus property being 
sold directly to eligible present tenants pursuant to the Roberti Act and the Affordable Sales 
Program regulations.  The purchaser of this property meets all of the requirements of the Roberti 
Act and the Affordable Sales Program. 
 
06-07-LA-710 PM 32.2     City of Pasadena 
Disposal Unit #DD 46833-01-01                   10,427 SF Lot      
Affordable Sales Price:  $199,633.34   1,113 SF SFR   
Current FMV Appraisal,   
 As-if repaired value,  $721,250 
Convey to:  Timothy Halpin and Crysta Lynne Halpin, Husband and Wife, As Community 
Property with Right of Survivorship 
 
Direct sale.  The Sales Price represents the calculated affordable price of a surplus property being 
sold directly to eligible present tenants pursuant to the Roberti Act and the Affordable Sales 
Program regulations.  The purchaser of this property meets all of the requirements of the Roberti 
Act and the Affordable Sales Program. 
 
Attachments 

Attachment A – Financial summary spreadsheet 
Exhibits 1A-6A – Parcel maps 
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SUMMARY OF DIRECTOR'S DEEDS - 2.4d.(2)

Table I - Volume by Districts            
Recovery %

Non-Inventory Return
Direct Public Conveyances Other Funded Total Current Estimated Return From Sales

District Sales Sales  (i.e. Utility Easements) Sales Items Value From Sales Current Value
01
02
03
04
05
06
07 6 6 $5,262,450.00 $1,559,389.22 29.6%
08
09
10
11
12

Total 6 6 $5,262,450.00 $1,559,389.22 29.6%

Table II - Analysis by Type of Sale
Recovery %

# of                       Current                  Return Return From Sales
   Type of Sale Items                Estimated Value               From Sales Current Value

6

Conveyances
Sub-Total 6

Total 6

Public Sales

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - May 16-17, 2018

Direct Sales $5,262,450.00 $1,559,389.22 29.6%

Non-Inventory

$5,262,450.00 $1,559,389.22 29.6%

Other Funded
Sales















State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 4.20 

Action Item 

From: STEVEN KECK Prepared by: Jennifer S. Lowden, Chief 
Chief Financial Officer Division of Right of Way 

and Land Surveys 

Subject: WIRELESS MASTER LICENSE AGREEMENT REVIEW AND RENEWAL 
RESOLUTION G-18-25, AMENDING RESOLUTION G-14-11 

ISSUE: 

Should the California Transportation Commission (Commission) amend the Wireless 
Telecommunications Licensing Program (Wireless Program), with the revisions to the Master 
License Agreement (MLA), and a new definition and rates for small cell sites in the Annual Base 
License Fee Matrix (Matrix)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission amend the 
Wireless Program for a 10 year term commencing July 1, 2018 and ending June 30, 2028 with 
revisions to the MLA and a definition and rates for small cell sites in the Matrix.  In addition, the 
Department recommends the Matrix retain its current five year review and revision term. 

SUMMARY: 

In 1997, the Commission established the Wireless Program as a subset of the Airspace Leasing 
Program and instituted a five year renewal cycle (amended to 10 years in 2014).  The Wireless 
Program is entering its fifth renewal cycle and to this point the only changes to the first MLA have 
been administrative in nature.  Upon recommendations from the Department’s Legal Office, several 
articles within the agreement require updating including hazardous materials description and 
requirements, stormwater requirements, insurance/indemnification requirements, clarifications for 
term/rate agreements, and descriptions for co-location.  In addition, the Department recommends the 
existing Matrix continue with only the addition of the small cell category (Attachment A).  Local 
public entities and the industry at large were surveyed to determine small cell fees.  The next fee 
update is scheduled for 2019 and, until then, fee updates will continue at the previously approved 
escalation rate of three and a half percent (3.5%) annually.  The Department requests the Wireless 
Program follow the previously approved 10 year renewal cycle which has improved coordination 
and provided additional gains in program efficiencies. 
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BACKGROUND: 
 
From the Wireless Program’s inception in 1997, the Program has worked closely with the 
telecommunications industry, making every effort to keep up with changing technologies.  In the 
1990s radio frequency use was in its infancy and mainly involved voice and text transmissions.  
Today, the wireless industry has evolved by re-packaging data into radio frequencies thus increasing 
the amount and speed of data transmitted.  Today, voice and text transmission is only a small portion 
of total data transmitted.  Movies and music is currently streamed, news is provided in real time and, 
in the not-so distant future, autonomous vehicles (AVs) will be controlled through the same network.  
For AVs, small cell technology systems will be implemented.  “Small cell” is the term used for low 
wattage, single antenna, single frequency systems.  The current standard towers have service areas 
several miles in diameter whereas the small cells’ service radius are measured in the hundreds of 
yards.  The advantage is the ability to have better coverage and reduced transmission time from 
sender to receiver (latency).  Latency time is crucial to AV.  Wireless carriers have provided 
estimates of ten to twenty thousand new small cell sites per urbanized county.   
 
CURRENT STATUS: 
 
The Department has met its goal of assisting the telecommunications industry in meeting the 
communication needs of the public.  Since its implementation, approximately 230 sites have been 
constructed with yearly revenue of over $5.5 million returned to the State Transportation Debt 
Service Fund.  
 
Each Site License Agreement (SLA) issued has a 10 year initial term with three consecutive five 
year option periods.  A fair market lease rate re-evaluation occurs after the initial 10 years of the 
SLA term, and every five years thereafter.  The recommended change is based on market 
investigation.   
 
The pricing of individual cell sites is updated based on a survey of telecommunications leases and 
licenses statewide, and presented in a matrix based on: location (rural, urban, and prime urban), size 
of the facility, and number of antenna.  The updated Matrix is attached as an addendum for reference 
(Attachment A).  Prices are adjusted upward annually at 3.5 percent and rounded so that the annual 
amount is divisible by 12 for accounting purposes. 
 
The Department’s Legal Division, as well as representatives at the industry, have reviewed the MLA 
and are satisfied that it adequately addresses all issues.  Based on the Department’s successful 
experiences with the program, we propose these minor changes to the existing program to clarify 
some provisions of the MLA and streamline the requisite Wireless Program reviews and Matrix 
updates.   
 
Attachments 

Attachment A - Annual Base License Fee Matrix 
Attachment B - Master License Agreement 
Attachment C - Site License Agreement 
Attachment D - Resolution G-18-25 



Attachment A 
 

ANNUAL BASE LICENSE FEE MATRIX 
Adjustment is 3.5 percent per year. 

(Rounded to the nearest whole dollar and divisible by 12) 
(For use with Master License Agreements in effect after July 1, 2014) 

 
July 1, 2014-June 30, 2019 

 

 Statewide 1-Jul-14 1-Jul-15 1-Jul-16 1-Jul-17 1-Jul-18 
MACROCELL           
Prime Urban (Cat 1)* $43,704  $45,228  $46,812  $48,456  $50,148  
Urban (Cat 2) $33,708  $34,884  $36,108  $37,368  $38,676  
Rural (Cat 3) $21,528  $22,284  $23,064  $23,868  $24,708  
MINICELL           
Prime Urban (Cat 1)* $37,452  $38,760  $40,116  $41,520  $42,972  
Urban (Cat 2) $31,212  $32,304  $33,432  $34,608  $35,820  
Rural (Cat 3) $21,528  $22,284  $23,064  $23,868  $24,708  
MICROCELL           
Prime Urban (Cat 1)* $31,212  $32,304  $33,432  $34,608  $35,820  
Urban (Cat 2) $24,960  $25,836  $26,736  $27,672  $28,644  
Rural (Cat 3) $18,384  $19,032  $19,704  $20,388  $21,096  

    
 Ultra Urban 
Prime 1-Jul-14 1-Jul-15 1-Jul-16 1-Jul-17 1-Jul-18 

MACROCELL           
Ultra-Prime Urban 
(Cat 1)* $52,776  $54,624  $56,532  $58,512  $60,564  

MINICELL           
Ultra-Prime Urban 
(Cat 1)* $45,276  $46,860  $48,504  $50,196  $51,948  

MICROCELL           
Ultra-Prime Urban 
(Cat 1)* $37,716  $39,036  $40,404  $41,820  $43,284  

       
DAS  1-Jul-14 1-Jul-15 1-Jul-16 1-Jul-17 1-Jul-18 
DAS($/antenna)           
Prime Urban (Cat 1) $10,000  $10,356  $10,716  $11,088  $11,472  
Urban (Cat 2) $1,000  $1,032  $1,068  $1,104  $1,140  
Rural (Cat 3) $500  $516  $540  $564  $588  

       
 Small Cell 1-Jul-14 1-Jul-15 1-Jul-16 1-Jul-17 1-Jul-18 
Small Cell($/antenna)         
Prime Urban (Cat 1)        $6,000  
Urban (Cat 2)        $4,800  
Rural (Cat 3)        $2,400  

 
*Designated urbanized areas (Population of 50,000 or more) within Alameda, Contra Costa, Marin, San Francisco, San Mateo, 
Santa Clara, Los Angeles, Orange, and San Diego counties pursuant to the U.S. Bureau of the 
Census:     https://www.census.gov/geo/maps-data/maps/2010ua.html 

https://www.census.gov/geo/maps-data/maps/2010ua.html




































Attachment D 

CALIFORNIA TRANSPORTATION COMMISSION 
Reauthorization of the Department’s Wireless Telecommunication Program 

Resolution G-18-25 
Amending G-14-11 

 
1.1 WHEREAS, Section 104.12 of the Streets and Highways Code authorizes the 

Department of Transportation (Department) to lease the use of airspace above or below 
State highways to private entities in accordance with procedures to be prescribed by the 
California Transportation Commission (Commission); and 
 

1.2 WHEREAS, Section 30410 of the Streets and Highways Code authorizes the Director, 
upon such terms and subject to such reservations as are first approved by the 
Commission, to lease, sell, exchange or otherwise dispose of property acquired whenever 
it is for any other reason in the public interest to do so; and  

 
1.3 WHEREAS, Section 21636 of the Public Utilities Code authorizes the Department to 

dispose of any property, airport, air navigation facility, or portion or interest, acquired 
pursuant to the State Aeronautics Act (PUC S21001 et seq.), by sale, lease or otherwise; 
and 

 
1.4 WHEREAS, statutes referenced in 1.1, 1.2 and 1.3 above provide the authority to license 

telecommunications sites under the Department's Wireless Telecommunication Licensing 
Program through Master License and Site License agreements; and 
 

1.5 WHEREAS, the Commission finds such licensing agreements are in the best interest of 
the State; and 

 
1.6 WHEREAS, the Department's legal division has reviewed the Master License and Site 

License agreements and is satisfied that they adequately address all issues. 
 
2.1 NOW THEREFORE BE IT RESOLVED, that the Director of Transportation is 
 authorized to directly negotiate and execute long term development agreements for any 
 location for which a telecommunications (wireless) carrier has indicated an interest, 
 provided that those agreements only involve cash payments and no "in-kind" payments, 
 and that all agreements involving "in-kind" payments will be individually reviewed and 
 approved by the Commission; and 
 
2.2 BE IT FURTHER RESOLVED, that the Department has the authority to enter into 
 revenue sharing agreements with any underlying fee owner, which would require that all 
 telecommunication sites comply with the terms of the Department's Master License 
 Agreement and that the Base License Fee would be split on a 50-50 basis. The Base 
 License Fee must be no less than the rate established by the Master License Agreement 
 unless the underlying fee owner requires a higher rate.  The fee would only be shared 
 with the underlying fee owner if they submitted a specific request for a portion of the fee, 
 and only if the easement document is for highway purposes only; and 
 



Attachment D 

 
2.3 BE IT FURTHER RESOLVED, that the Director of Transportation is authorized to 
 establish policies and procedures setting forth the specific terms and guidelines within 
 which to administer the development of airspace as prescribed in this resolution and the 
 law; and 
 
2.4 BE IT FURTHER RESOLVED, that the Commission has reviewed and reauthorizes 
 the Department's Wireless Telecommunication Licensing Program for a ten-year term 
 commencing July 1, 2018 and ending June 30, 2028; and 
 
2.5 BE IT FURTHER RESOLVED, that this Resolution supersedes and replaces 
 Resolution G-14-11. 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.1b.(1) 
Information Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-01 

SUMMARY: 

The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment and authorize the project to proceed as an Assembly Bill (AB) 3090 
reimbursement arrangement at the next scheduled Commission meeting following the notice period. 

The Los Angeles County Metropolitan Transportation Authority (Metro) proposes to program an 
AB 3090 reimbursement project (PPNO 4356A) in order to advance the construction of the State 
Route 138 Widening, Segment 6 project (PPNO 4356) with locally-controlled Surface 
Transportation Block Grant Program (STBGP) funds.  It is proposed to schedule the AB 3090 
reimbursement over a three-year period beginning in Fiscal Year (FY) 2019-20.   

BACKGROUND: 

The State Route 138 Widening, Segment 6 project will widen the conventional highway from 2 lanes 
to 4 lanes, from 87th Street East to 96th Street East in Los Angeles County.  The project was 
originally programmed for delivery in FY 2016-17.  However, due to reduced STIP capacity, the 
construction programming was deleted as part of the 2016 STIP adoption. The funding has now been 
restored in the adopted 2018 STIP with construction programmed in FY 2019-20.   

This project is the highest priority project for the region and is now ready to be advertised.  Strategic 
use of the locally-controlled STBGP funds to advance the project will help keep the Los Angeles 
County STBGP balance low in anticipation of annually recurring rescissions through federal 
transportation funding reauthorizations.  Also, keeping the project on schedule will avoid increased 
costs that would otherwise occur should the project be deferred.   

This request follows AB 3090 Guidelines, which allow a local agency to use its own funds to 
complete a project component early to be later reimbursed with STIP funds currently programmed 
on the project.   
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The revised programming for the widening project and proposed AB 3090 reimbursement schedule 
is as follows: 
 
REVISE: State Route 138 Widening, Segment 6 project (PPNO 4356) 
 

21/22
R/W
Supp

CON
Supp

Existing 24,250 0 0 4,750
Change (19,750) 0 0 (4,750)
Proposed 4,500 0 0 0

Existing 7,900 0 2,700 0
Change 19,750 0 0 4,750
Proposed 27,650 0 2,700 4,750

Existing 32,150 0 2,700 4,750
Change 0 0 0 0
Proposed 32,150 0 2,700 4,750

2019-20
2018-19

55.2 56.2 138

County District PPNO EA Element

Los Angeles County 07 4356 28620 CO

Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Los Angeles Metropolitan Transportation Commission
Project Title: Route 138 Widening, Segment 6
Location: In Littlerock from 87th Street E to 96th Street E.  

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

Description: Widen conventional highway from 2 lanes to 4 lanes.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E
RIP

4,500 0 19,750 0 0 4,500 15,000 0 0
0 (15,000) 0 0

4,500 0 0 0 0 4,500 0 0 0
0 0 (19,750) 0 0

Local Funds - City Funds
7,900 0 0 0 0 1,100 0 0 4,100

0 15,000 0 0
7,900 0 19,750 0 0 1,100 15,000 0 4,100

0 0 19,750 0 0

Total
12,400 0 19,750 0 0 5,600 15,000 0 4,100

0 0 0 0
12,400 0 19,750 0 0 5,600 15,000 0 4,100

0 0 0 0 0
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ADD: AB 3090 Reimbursement (PPNO 4356A) 
 

21/22
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 19,750 5,925 0 0
Proposed 19,750 5,925 0 0

Existing 0 0 0 0
Change 19,750 5,925 0 0
Proposed 19,750 5,925 0 0

0 19,750 0 0
0 0 3,950 9,875 0 0 19,750 0 0
0 0 3,950 9,875 0

Total
0 0 0 0 0 0 0 0 0

0 19,750 0 0
0 0 3,950 9,875 0 0 19,750 0 0
0 0 3,950 9,875 0

RIP
0 0 0 0 0 0 0 0 0

Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E

AB 3090 Reimbursement

Implementing Agency: (by 
component)

PA&ED PS&E
R/W CON LACMTA

138
County District PPNO EA Element

Los Angeles County 07 4356A CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Los Angeles Metropolitan Transportation Authority
Project Title: AB 3090 Reimbursement 
Location:

 



  State of California  California State Transportation Agency 
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to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.1b.(2) 
Information Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-02 

SUMMARY: 

The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment and authorize the project to proceed as an Assembly Bill (AB) 3090 
reimbursement arrangement at the next scheduled Commission meeting following the notice period. 

The Contra Costa Transportation Authority (CCTA) proposes to program an AB 3090 
reimbursement arrangement (PPNO 0298F) in order to advance the construction of the I-680/State 
Route 4 Interchange – Widen Route 4 project (PPNO 0298E) with local Measure J funds.  It is 
proposed to schedule the AB 3090 reimbursement over a three-year period beginning in Fiscal Year 
(FY) 2019-20.   

BACKGROUND: 

The the I-680/State Route 4 Interchange – Widen Route 4 project will widen State Route 4 in the 
median to provide a third lane in each direction from Morello Avenue to State Route 242.  The scope 
of work also includes widening five bridge structures at Pacheco Boulvard, I-680, Walnut Creek 
Bridge, Solano Way and Peralta Road, and the replacement of Grayson Creek Bridge in Contra 
Costa County.  The project was originally programmed for construction in the 2014 STIP for 
delivery in FY 2016-17 however, due to the reduced STIP capacity in that year, the construction 
programming was deleted as part of the 2016 STIP adoption.  The funding has now been restored in 
the 2018 STIP with construction programmed in FY 2019-20.   

This project continues to be the region’s highest priority and is ready for delivery now.  In addition 
to STIP funding, the project also includes local funds being utilized as matching funds and will also 
maximize the use of both formula and competitive Senate Bill (SB)1 Local Partnership Program 
(LPP) funds.  The project is also proposed to be combined with a State Highway Operation 
Protection Program (SHOPP) project that is ready for delivery, which will will take advantage of 
project delivery efficiencies and further save on the project costs.   
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This request follows AB 3090 Guidelines, which allow a local agency to use its own funds to 
complete a project component early to be later reimbursed with STIP funds currently programmed 
on the project.   
 
The revised programming for the widening project and proposed AB 3090 reimbursement schedule 
is as follows: 
 
REVISE: I-680/SR 4 Interchange – Widen Route 4 (Phase 3) project (PPNO 0298E) 
 

21/22
R/W
Supp

CON
Supp

Existing 23,900 0 300 0
Change (18,800) 0 0 0
Proposed 5,100 0 300 0

Existing 4,799 0 0 0
Change 0 0 0 0
Proposed 4,799 0 0 0

Existing 21,596 0 0 0
Change 0 0 0 0
Proposed 21,596 0 0 0

Existing 0 0 0 0
Change 18,800 0 0 0
Proposed 18,800 0 0 0

Existing 52,300 0 700 0
Change 0 0 0 0
Proposed 52,300 0 700 0

Existing 33,600 0 0 0
Change 0 0 0 0
Proposed 33,600 0 0 0

Existing 136,195 0 1,000 0
Change 0 0 0 0
Proposed 136,195 0 1,000 0

2018-19 11.2 15.1 4
County District PPNO EA Element

Contra Costa County 04 0298E 22911 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Metropolitan Transportation Commission
Project Title: I-680/SR 4 Interchange - Widen Route 4 (Phase 3)
Location: In Pacheco around the I-680/SR 4 Interchange.

Implementing Agency: (by 
component)

PA&ED Contra Costa Transportation Authority PS&E Contra Costa Transportation Authority 
R/W Caltrans CON Contra Costa Transportation Authority 

Description:
Widen State Route 4 in the median to provide a third lane in each direction from Morello Avenue to State Route 242.  
Widen five bridge structures at Pacheco Blvd, I-680, Walnut Creek, Solano Way and Peralta Road, and replacement of 
Grayson Creek Bridge in each direction of SR 4.

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E
RIP

5,100 0 18,800 0 0 4,800 18,800 0 0
0 (18,800) 0 0

5,100 0 0 0 0 4,800 0 0 0
0 0 (18,800) 0 0

State SB1 LPP (Formula)
0 4,799 0 0 0 0 4,799 0 0

0 0 0 0
0 4,799 0 0 0 0 4,799 0 0
0 0 0 0 0

Other State
0 21,596 0 0 0 0 21,596 0 0

0 0 0 0
0 21,596 0 0 0 0 21,596 0 0
0 0 0 0 0

Local Funds - Locally Generated Funds - Measure J
0 0 0 0 0 0 0 0 0

0 18,800 0 0
0 18,800 0 0 0 0 18,800 0 0
0 18,800 0 0 0

Local Funds - Locally Generated Funds
29,400 22,900 0 0 0 13,900 22,900 5,000 9,800

0 0 0 0
29,400 22,900 0 0 0 13,900 22,900 5,000 9,800

0 0 0 0 0

State SB1 LPP (Competitive)
0 33,600 0 0 0 0 33,600 0 0

0 0 0 0
0 33,600 0 0 0 0 33,600 0 0
0 0 0 0 0

Total
34,500 82,895 18,800 0 0 18,700 101,695 5,000 9,800

0 0 0 0
34,500 101,695 0 0 0 18,700 101,695 5,000 9,800

0 18,800 (18,800) 0 0
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

ADD: AB 3090 Reimbursement (PPNO 0298F) 

21/22
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 18,800 3,760 0 0
Proposed 18,800 3,760 0 0

Existing 0 0 0 0
Change 18,800 3,760 0 0

4
County District PPNO EA Element

Contra Costa County 4 0298F CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Contra Costa Transportation Authority
Project Title: AB 3090 Reimbursement 
Location: AB 3090 Reimbursement

Implementing Agency: (by 
component)

PA&ED PS&E
R/W CON CCTA

Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E
RIP

0 0 0 0 0 0 0 0 0
0 18,800 0 0

0 0 11,280 3,760 0 0 18,800 0 0
0 0 11,280 3,760 0

Total
0 0 0 0 0 0 0 0 0

0 18,800 0 00 0 11,280 3,760 0

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No.: 2.1a.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of  
Transportation Programming 

Subject:  SHOPP AMENDMENT 16H-024 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request to amend the State Highway Operation and 
Protection Program (SHOPP) under SHOPP Amendment 16H-024? 

RECOMMENDATION: 

The Department recommends that 14 new capital projects to be amended into the 2016 SHOPP, 
as detailed in Attachment 1.  These amendments summerized below, would be funded from the 
Major Damage Restoration, Collision Reduction and 2016 SHOPP programming capacity  

2016 SHOPP Summary of 
New Projects by Category No. FY 2016-17 

 ($1,000) 
FY 2017-18 

($1,000) 
FY 2018-19 

($1,000) 
FY 2019-20 

($1,000) 
Major Damage Restoration 9 $57,470 $14,925 
Collision Reduction 5 $51,062 $19,041 
Total Amendments 14 $108,532 $33,966 

The Department further recommends that the capital projects, detailed in Attachment 2 be 
amended in the 2016 SHOPP to update cost, scope and schedules and to make other technical 
changes.  The amended projects are consistent with the Commission adopted Transportation 
Asset Management plan. 
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BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP which defines 
major capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department proposes amendments to the SHOPP to address newly 
identified needs prior to the next programming cycle.  Between programming cycles, the 
Department updates scope, schedule and cost to effectively deliver projects.   
 
Senate Bill 486, approved by Governor September 30, 2014, requires Commission approval of 
projects amended into the SHOPP. 
 
 
 
Attachments  
 
 



FY

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.

List of New 2016 SHOPP Capital Project Amendments

Major Damage Restoration, continued

Reference No.: 2.1a.(1)
May 16-17, 2018
Attachment 1
Page 1 of 3

Major Damage Restoration

17-18
01-Men-162

16.0
4711

0118000138
0H980

$0
$0

$100 17-18
$1,900 17-18

$100 17-18
$6,825 17-18
$8,925

Near Laytonville, about 0.9 mile east of Middle Fork
Eel River Bridge.  Construct soldier pile wall.

201.130
Assembly:  2

Senate:  2
Congress:  2

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

17-18
02-Sis-96

60.2
3724

0218000127
4H500

$0
$0
$0

$120 17-18
$15 17-18

$400 17-18
$535

Near Seiad Valley, at Seiad Creek Bridge.  Restore
storm damage impacted hydraulic capacity under
bridge.

PA&ED:  N/A
R/W:  N/A
RTL:  N/A
BC: 5/18/2018

Concurrent construction allocation under 2.5b.(1).

201.131
Assembly:  1

Senate:  1
Congress:  1

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

2

17-18
03-Col-45

7.8/9.0
3028

0318000210
4H210

$0
$0
$0

$140 17-18
$0

$410 17-18
$550

Near Grimes, from 0.4 mile north of Tule Road to 0.3
mile south of Wilson Bend Road.  Remove and
replace failed culverts.

201.130
Assembly:  4

Senate:  4
Congress:  3

3 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

3

17-18
03-Pla-20

42.8
4629

0318000220
4H230

$0
$0
$0

$200 17-18
$0

$500 17-18
$700

Near Yuba Pass, one mile east of Bowman Lake
Road.  Remove and replace damaged pavement
and culverts, remove fire damaged vegetation.

201.130
Assembly:  1

Senate:  1
Congress:  1

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

4

19-20
03-Sie-49

Var
7809

0318000176
4H100

$710 17-18
$920 18-19

$90 18-19
$1,390 19-20

$615 19-20
$11,200 19-20
$14,925

Near Downieville, at various locations.    Permanent
embankment restoration by placing Rock Slope
Protection (RSP).

PA&ED: 11/2/2018
R/W: 10/14/2019
RTL: 10/28/2019
BC: 2/5/2020

201.131
Assembly:  1

Senate:  1
Congress:  1

4 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

5



FY

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code 
Leg./Congress. Dists.

Perf. Meas.

List of New 2016 SHOPP Capital Project Amendments

Major Damage Restoration, continued

Reference No.: 2.1a.(1)
May 16-17, 2018
Attachment 1
Page 2 of 3

17-18
04-Ala-680

R19.3/R19.5
2024A

0418000280
1Q470

$0
$0
$0

$300 17-18
$10 17-18

$1,000 17-18
$1,310

In Dublin, at Stoneridge Drive.  Repair embankment
and install drainage systems.

201.130
Assembly:  16

Senate:  7
Congress:  15

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

6

17-18
05-SB-192

8.0/12.5
2758

0518000009
1J660

$250 17-18
$1,600 17-18

$300 17-18
$2,000 17-18
$4,000 17-18

$20,000 17-18
$28,150

In and near Santa Barbara, at various bridges.
Remove and replace damaged bridges and bridge
rails.

201.130
Assembly:  37

Senate:  19
Congress:  24

5 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

7

17-18
05-SB-192
15.4/15.6

0335A
0518000010

1J670

$300 17-18
$1,500 17-18

$300 17-18
$2,400 17-18
$2,500 17-18

$10,000 17-18
$17,000

Near Carpinteria, at Arroyo Parida Creek Bridge No.
51-0113.  Remove and replace bridge.

201.130
Assembly:  37

Senate:  19
Congress:  24

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

8

17-18
11-Imp-8

R97.0
1326

1118000016
3A087

$0
$0
$0

$80 17-18
$0

$220 17-18
$300

Near Winterhaven, at the California-Arizona border
at the Colorado River Bridge No. 58-312L (PM
96.986).  Repair bridge joints and spall repair.

201.130
Assembly:  56

Senate:  40
Congress:  51

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

9

Collision Reduction

19-20
03-Sie-49
44.1/44.4

7807
0317000341

3H400

$460 17-18
$470 18-19
$180 18-19
$410 19-20

$15 19-20
$1,800 19-20
$3,335

Near Sierraville, from 2.9 miles to 3.2 miles North of
Yuba Pass Campground.  Improve roadway cross
slope and widen shoulders.

PA&ED: 1/2/2019
R/W: 12/1/2019
RTL: 1/2/2020
BC: 5/1/2020

201.010
Assembly:  1

Senate:  1
Congress:  1

12 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

10
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.

List of New 2016 SHOPP Capital Project Amendments

Collision Reduction, continued

Reference No.: 2.1a.(1)
May 16-17, 2018
Attachment 1
Page 3 of 3

17-18
08-SBd-40

R50.0/R75.0
0206Y

0812000029
0R160

$3,130 Prior
$2,157 Prior

$190 Prior
$4,614 17-18
$2,064 17-18

$38,907 17-18
$51,062

Near Ludlow, from 0.3 miles east of Crucero Road to
0.4 mile west of Banger Wash.  Re-grade median
cross-slope to reduce severity of run-off collisions
and improve errant vehicle recovery inside the clear
recovery zone.

PA&ED: 8/18/2016
R/W: 1/9/2017
RTL: 6/28/2017
BC: 11/15/2018

Concurrent construction allocation under 2.5b.(1).

201.015
Assembly:  34

Senate:  18
Congress:  41

75 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

11

19-20
12-Ora-5
34.5/37.4

2860P
1217000116

0Q850

$776 18-19
$1,083 18-19

$0
$1,777 19-20

$0
$6,236 19-20
$9,872

In the cities of Orange and Anaheim, from Santa
Ana River Bridge to Harbor Boulevard.  Improve wet
pavement safety by repairing and placing a grooved
polyester concrete overlay on three undercrossing
bridge decks, and upgrading guardrail. 

PA&ED: 2/15/2019
R/W: 4/15/2020
RTL: 5/15/2020
BC: 12/15/2020

201.010
Assembly:  74

Senate:  37
Congress:  45, 48

102 Collision(s)
reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

12

19-20
12-Ora-55
2.0/R4.8
3424A

1217000115
0Q840

$250 17-18
$580 18-19

$0
$650 19-20

$0
$1,500 19-20
$2,980

In Costa Mesa, from north of 19th Street to north of
Route 73.  Upgrade southbound 'End Freeway'
signs to increase sign visibility and motorist safety.

PA&ED: 3/1/2019
R/W: 3/2/2020
RTL: 3/2/2020
BC: 8/1/2020

201.010
Assembly:  74 

Senate:  37
Congress:  48 

40 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

13

19-20
12-Ora-405

5.7/5.9
4984

1215000093
0P400

$300 17-18
$834 18-19

$0
$489 19-20

$12 19-20
$1,219 19-20
$2,854

In Irvine, at northbound onramp from southbound
Culver Drive and at southbound offramp to Culver
Drive.  Improve safety by replacing traffic signals
and lighting systems, and reconfigure the onramp
entrance.

PA&ED: 3/1/2019
R/W: 4/1/2020
RTL: 5/1/2020
BC: 10/1/2020

201.010
Assembly:  74

Senate:  37
Congress:  45

43 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

14



Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

List of 2016 SHOPP Amendments
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(1)
May 16-17, 2018
Attachment 2
Page 1 of 1

06-Mad-99
22.7/29.4

6732
0615000037

0T210

In and near Chowchilla, from Route 152 to the
Merced County line.  Roadway rehabilitation. (G-13
Contingency Project)

Performance Measure
26.0 Lane mile(s)

Concurrent construction allocation under 2.5b.(1).

1 $499 Prior
$1,885 Prior

$30 Prior
$0

$30 18-19
$0

$2,444

$499 Prior
$1,885 Prior

$30 Prior
$2,507 17-18

$30 17-18
$17,000 17-18
$21,951

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
17-18

201.122

Note: This amendment will fully program this 2016 SHOPP G-13 contingency project and accelerate delivery into the
current fiscal year.



Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

List of 2016 SHOPP Amendments
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(1)
May 16-17, 2018
Attachment 2
Page 1 of 1

06-Mad-99
22.7/29.4

6732
0615000037

0T210

In and near Chowchilla, from Route 152 to the
Merced County line.  Roadway rehabilitation.

Performance Measure
26.0 Lane mile(s)

Concurrent construction allocation under 2.5b.(1).

1 $499 Prior
$1,885 Prior

$30 Prior
$2,507 18-19

$30 18-19
$17,000 18-19
$21,951

$499 Prior
$1,885 Prior

$30 Prior
$2,507 17-18

$30 17-18
$17,000 17-18
$21,951

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
17-18

201.122

Note: This amendment will accelerate delivery into the current fiscal year.

REPLACEMENT
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No.: 2.1a.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of  
Transportation Programming 

Subject:  SHOPP AMENDMENT 18H-001 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request to amend the State Highway Operation and 
Protection Program (SHOPP) under SHOPP Amendment 18H-001? 

RECOMMENDATION: 

The Department recommends that 8 new capital projects to be amended into the 2018 SHOPP, 
as detailed in Attachment 1.  These amendments summerized below, would be funded from the 
Major Damage Restoration, Collision Reduction, Roadway Preservation and 2018 SHOPP 
programming capacity  

2018 SHOPP Summary of 
New Projects by Category No. FY 2018-19 

 ($1,000) 
FY 2019-20 

($1,000) 
FY 2020-21 

($1,000) 
FY 2021-22 

($1,000) 
Major Damage Restoration 3 $75,666 
Collision Reduction 4 $11,621 $2,581 
Roadway Preservation 1 $4,071 
Total Amendments 8 $87,287 $6,652 

The Department further recommends that the capital projects, detailed in Attachment 2 be 
amended in the 2018 SHOPP to update cost, scope and schedules and to make other technical 
changes.  The amended projects are consistent with the Commission adopted Transportation 
Asset Management plan. 
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BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP which defines 
major capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department proposes amendments to the SHOPP to address newly 
identified needs prior to the next programming cycle.  Between programming cycles, the 
Department updates scope, schedule and cost to effectively deliver projects.   
 
Senate Bill 486, approved by Governor September 30, 2014, requires Commission approval of 
projects amended into the SHOPP. 
 
 
 
Attachments  
 
 



FY

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.

List of New 2018 SHOPP Capital Project Amendments

Major Damage Restoration, continued

Reference No.: 2.1a.(2)
May 16-17, 2018
Attachment 1
Page 1 of 3

Major Damage Restoration

20-21
07-LA-14

R27.0/R28.1
5293

0717000331
34280

$1,870 18-19
$4,222 19-20
$3,543 19-20
$7,547 20-21
$3,590 20-21

$24,410 20-21
$45,182

In Santa Clarita, from north of Newhall Avenue to
Placerita Canyon Road.  Permanent restoration of
sideslope storm damage by constructing three
retaining walls to stabilize slopes and prevent
material from falling onto the roadway. 

PA&ED: 12/3/2018
R/W: 11/30/2020
RTL: 12/31/2020
BC: 8/26/2021

201.131
Assembly:  38

Senate:  21
Congress:  25

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

20-21
07-LA-405
48.0/48.5

5296
0718000008

34320

$1,579 18-19
$2,297 19-20

$430 19-20
$5,025 20-21

$10 20-21
$14,357 20-21
$23,698

In the city of Los Angeles (Granada Hills, Mission
Hills, Sylmar), from Rinaldi Street to Route 5.
Permanent restoration of eroded roadway cut- 
slopes, modification of drainage systems, and
placement of erosion control measures.

PA&ED: 12/5/2019
R/W: 1/18/2021
RTL: 3/18/2021
BC: 10/21/2021

201.131
Assembly:  39

Senate:  18
Congress:  29, 30

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

2

20-21
08-Riv-74

R48.8/49.2
3010H

0817000182
1J020

$983 18-19
$1,374 19-20

$77 19-20
$1,077 20-21

$63 20-21
$3,212 20-21
$6,786

Near Hemet, from 0.7 mile east to 1.1 miles east of
Blackburn Road.  Permanent restoration of slope
erosion and drainage systems.

PA&ED: 1/9/2020
R/W: 1/7/2021
RTL: 2/8/2021
BC: 8/2/2021

201.131
Assembly:  71

Senate:  28
Congress:  36

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

3

Collision Reduction

20-21
05-SLO-101

27.9
2740

0517000101
1J440

$333 18-19
$715 18-19

$25 19-20
$309 20-21

$4 20-21
$775 20-21

$2,161

In the city of San Luis Obispo, at Marsh Street.
Correct roadway cross slopes and construct
drainage improvements.

PA&ED: 5/1/2019
R/W: 4/30/2020
RTL: 7/8/2020
BC: 10/21/2020

201.010
Assembly:  35

Senate:  17
Congress:  24

20 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

4
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.

List of New 2018 SHOPP Capital Project Amendments

Collision Reduction, continued

Reference No.: 2.1a.(2)
May 16-17, 2018
Attachment 1
Page 2 of 3

20-21
06-Tul-Var

Var
6898

0618000013
0X040

$750 18-19
$730 19-20

$20 19-20
$630 20-21

$17 19-20
$1,800 20-21
$3,947

In and near Porterville, on Routes 65 and 190 at
various locations.  Install centerline and shoulder
rumble strips.

PA&ED: 1/9/2020
R/W: 10/2/2020
RTL: 11/2/2020
BC: 7/21/2021

201.010
Assembly:  26

Senate:  16
Congress:  22

26 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

5

21-22
12-Ora-1
20.4/23.7

2403B
1217000114

0Q830

$300 18-19
$850 19-20

$0
$450 21-22

$26 21-22
$955 21-22

$2,581

In Newport Beach and Huntington Beach, at the
intersection with Superior Avenue/Balboa Boulevard
(PM 20.37) and at the intersection with Beach
Boulevard (Route 39) (PM 23.74).  Improve safety
by modifying the traffic signals, adding safety
lighting, refreshing pavement striping, and upgrading
pedestrian facilities to Americans with Disabilities
Act (ADA) standards.

PA&ED: 11/13/2019
R/W: 7/14/2021
RTL: 8/11/2021
BC: 1/3/2022

201.010
Assembly:  74

Senate:  37
Congress:  48

68 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

6

20-21
12-Ora-91
R1.8/R3.4

4532A
1216000124

0Q310

$640 18-19
$908 18-19

$10 18-19
$810 20-21

$5 20-21
$3,140 20-21
$5,513

In Buena Park, in eastbound direction from Knott
Avenue to Route 5.  Enhance lane assignment and
motorist safety by installing additional guide sign
structures, upgrading sign panels and guardrail, re-
freshing and extending striping, and reconstructing
concrete median barrier.

PA&ED: 5/1/2019
R/W: 7/1/2020
RTL: 8/1/2020
BC: 1/2/2021

201.010
Assembly:  65

Senate:  29
Congress:  39

253 Collision(s)
reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

7
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Project ID
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List of New 2018 SHOPP Capital Project Amendments

Roadway Preservation, continued

Reference No.: 2.1a.(2)
May 16-17, 2018
Attachment 1
Page 3 of 3

Roadway Preservation

21-22
02-Mod-139
R2.5/30.5

3589
0215000052

0H570

$890 18-19
$360 20-21
$250 20-21
$700 21-22

$71 21-22
$1,800 21-22
$4,071

Near Canby, from 0.3 mile north of Howards Gulch
Bridge to 0.1 mile north of Clear Lake Road, at
various locations.  Improve drainage facilities by
repairing or replacing culverts.

PA&ED: 5/15/2021
R/W: 5/22/2022
RTL: 6/1/2022
BC: 9/20/2022

201.151
Assembly:  1 

Senate:  1
Congress:  1 

15 Culvert(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

8



Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)

Project No.
Dist-Co-Rte

PM
PPNO
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03-Gle-162
76.3/78.6

2633
0312000052

3F060

At Butte City, from Route 45 to 0.1 mile east of
McDougall Street.  Replace truss section on 
Sacramento River Bridge No. 11-0017 over the
river channel and reconstruct east side roadway to
conform with new structure. (PA&ED Only)

Performance Measure 
1 Bridge(s)

1 $5,500 Prior
$0
$0
$0
$0
$0

$5,500

$5,500 Prior
$5,500 19-20
$1,000 19-20
$4,000 21-22
$4,000 21-22

$34,000 21-22
$54,000

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21-22
201.113

Note: Technical correction to correct the programming in the 2018 SHOPP to reflect the truss section of the bridge as
identified by Commission comments and Department response.

03-Pla-80
2.8

5113
0315000174

0H460

In Roseville, at the Atlantic Street/Eureka Road
westbound onramp.  Install ramp meters and widen
ramp for storage capacity.

Performance Measure
1,542.0 Daily vehicle hour(s) of delay (DVHD)

2 $700 Prior
$700 Prior
$130 Prior
$900 19-20
$270 19-20

$6,440 19-20
$9,140

$700 Prior
$700 Prior
$130 Prior
$900 19-20
$270 19-20

$6,440 19-20
$9,140

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
19-20

201.310

Note: Technical correction to delivery fiscal year to correct error reported in 2018 SHOPP.

03-Pla-80
Var

4291
0315000164

0H400

In various counties on various routes, at various
locations.  Upgrade Extinguishable Message Signs
(EMS) to LED.

Performance Measure
62 Field element(s)
7 Field element(s)

3 $190 Prior
$210 Prior

$30 Prior
$500 19-20

$0
$1,600 19-20
$2,530

$190 Prior
$210 Prior

$30 Prior
$500 19-20

$35 19-20
$1,600 19-20
$2,565

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.315

Note: R/W capital is required for previously unknown utility relocation work. The original scope was to upgrade EMS
signs to LED technology and to connect to communication lines. It has since been determined that there is also a need
to upgrade the associated poles, foundations, electrical cabinets, guardrails and Maintenance Vehicle Pullouts to
current standards. To keep the project within the programmed amount, 55 locations will be removed from the scope of
work and opportunities will be explored to add these locations to future projects.
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04-Ala-13
T9.8/10.8

0144A
0400021103

2G660

In Oakland and Berkeley, from Hiller Drive to
Claremont Avenue at various locations.  Upgrade
American with Disabilities Act (ADA) facilities.

Performance Measure
36 Curb ramp(s)
16 Curb ramp(s)

4 $870 Prior
$740 18-19
$140 18-19
$580 18-19
$200 18-19

$2,673 18-19
$5,203

$870 Prior
$740 18-19
$140 18-19
$580 18-19
$200 18-19

$2,673 18-19
$5,203

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.378

Note: The original performance measure of 36 was incorrectly identified, and should have been 18 curb ramps.  Two 
curb ramps will be removed due to utility conflicts, and will be included in 04-2G460.

04-Ala-13
12.1/13.4

0124L
0415000362

2G482

In Berkeley, from Shattuck Avenue to 7th Street. 
Upgrade curb ramps and sidewalks. 

Performance Measure
34 Structure(s)
14 Curb ramp(s)

5 $455 Prior
$1,000 Prior

$200 Prior
$793 18-19
$125 18-19

$3,500 18-19
$6,073

$455 Prior
$1,000 Prior

$200 Prior
$793 18-19
$125 18-19

$3,500 18-19
$6,073

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.378

Note: The performance measure of 34 should have been made 17 curb ramps when the project was previously split.
Additionally, three newly identified curb ramps will be added to the scope.  Six other locations will be removed due to
utility conflicts, and will be included in 04-2G460. 

04-Ala-185
0.0

1487P
0415000099

3J190

In Oakland, San Leandro, Hayward, Union City and
Fremont on Routes 185, 238, and 262 at various
locations. Crosswalk safety enhancements.

Performance Measure
231 Collision(s) reduced

6 $500 Prior
$740 18-19

$66 18-19
$830 18-19

$10 18-19
$3,521 18-19
$5,667

$550 Prior
$740 18-19

$66 18-19
$830 18-19

$10 18-19
$3,521 18-19
$5,717

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

Note: Technical correction to PA&ED cost to correct error reported in the 2018 SHOPP.

04-SCl-101
R9.0/R16.8

1483F
0415000022

2J890

In and near Morgan Hill, from south of Masten
Avenue to East Main Avenue.  Install edgeline and
shoulder rumble strips, concrete barrier, and
reconstruct shoulders.

Performance Measure
85 Collision(s) reduced

7 $230 Prior
$450 18-19

$75 18-19
$675 18-19

$10 18-19
$2,420 18-19
$3,860

$230 Prior
$450 18-19

$75 18-19
$675 18-19

$10 18-19
$2,420 18-19
$3,860

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.010

Note: Technical correction to delivery fiscal year to correct error reported in 2018 SHOPP.
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04-SCl-280
R2.9/17.8

1483K
0415000338

2J750

In San Jose, at Bird Avenue Overcrossing Bridge
No. 37-0267 (PM R2.78); also in Los Altos Hills at
Arastradero Road Undercrossing Bridge No. 37
-0251 L/R (PM 17.8). Bridge seismic restoration.

Performance Measure
3 Bridge(s)

8 $1,144 Prior
$1,034 Prior

$66 Prior
$550 18-19

$90 18-19
$2,414 18-19
$5,298

$1,144 Prior
$1,034 Prior

$66 Prior
$600 18-19

$90 18-19
$2,635 18-19
$5,569

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.113

Note: Additional construction support and capital costs are needed to construct median barrier surrounding the bridge
columns, additional storm water mitigation, and architectural treatment needed to minimize the effects of graffiti.

04-Sol-84
12.0/12.4

0886
0400000343

0G660

Near Rio Vista, at Miner Slough Bridge No. 23
-0035.  Replace bridge. 

Performance Measure 
1 Bridge(s)

9 $3,000 Prior
$3,500 Prior
$1,096 18-19
$3,500 19-20
$2,884 19-20

$24,500 19-20
$38,480

$3,000 Prior
$3,500 Prior
$1,098 18-19
$3,500 19-20
$2,884 19-20

$24,500 19-20
$38,482

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

Note: Technical correction to R/W Sup cost to correct error reported in the 2018 SHOPP.

05-Mon-Var
Var

2595
0514000140

1G310

In Monterey, Santa Cruz and San Benito Counties,
on various routes at various locations.  Replace
and install advance curve warning signs.

Performance Measure
1107 Collision(s) reduced
18 Collision(s) reduced

10 $754 Prior
$1,044 18-19

$35 18-19
$552 18-19

$48 18-19
$1,852 18-19
$4,285

$754 Prior
$1,044 18-19

$35 18-19
$552 18-19

$48 18-19
$1,852 18-19
$4,285

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

Note: In Spring of 2017 the method for calculating performance measure was changed resulting in a revised value.

05-SB-1
15.6

1501Y
0518000097

0A051

Near Lompoc, at the Salsipuedes Creek Bridge
No. 51-0095.   Biological monitoring mitigation
for project 05-0A050.

Performance Measure
0 Bridge(s)

11 $0
$0
$0

$100 20-21
$0
$0

$100

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.111

Note: New child project to provide biological monitoring mitigation for bridge replacement project 05- 0A050.
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05-SB-101
46.9
2462

0513000024
1E010

Near Gaviota, at the Gaviota Safety Roadside Rest
Area (SRRA).  Upgrade wastewater system.

Performance Measure
2 Location(s)

12 $240 Prior
$1,684 Prior

$10 Prior
$1,180 18-19

$5 18-19
$2,800 18-19
$5,919

$240 Prior
$1,684 Prior

$10 Prior
$1,180 18-19

$25 18-19
$3,440 18-19
$6,579

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

Note: Updated construction capital increase due to higher industry wide unit prices, especially for this type of project
with limited sub-contractor availability. Increase in R/W capital is due to higher than anticipated permit fees and due to
unanticipated high-risk utility conflict identification.

05-SB-Var
Var

2594
0514000138

1G300

In Santa Barbara and San Luis Obispo Counties,
on various routes at various locations.  Replace
and install advance curve warning signs.

Performance Measure
1277 Collision(s) reduced
20 Collision(s) reduced

13 $780 Prior
$1,125 18-19

$41 18-19
$629 18-19

$48 18-19
$2,084 18-19
$4,707

$780 Prior
$1,125 18-19

$41 18-19
$629 18-19

$48 18-19
$2,084 18-19
$4,707

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

Note: In Spring of 2017 the method for calculating performance measure was changed resulting in a revised value.

05-SCr-17
9.4/9.6
9.1/9.9
2593

0514000131
1G260

Near Scotts Valley, from 0.06 0.4 miles south of
Laurel Road to 0.25 0.5 miles north of Laurel Road.
Construct wildlife Undercrossing.  Funding for
PA&ED, PS&E and R/W only.  Local contributions
to fund remaining components.

Performance Measure 
1 Location(s)

14 $738 Prior
$2,013 19-20

$226 19-20
$0

$138 19-20
$0

$3,115

$738 Prior
$2,013 18-19

$226 18-19
$0

$138 20-21
$0

$3,115

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
20-21

201.240

Note: Revised delivery year due to extensive negotiations in finalizing credit agreement with California Fish and
Wildlife.  Revised project limits to include area for fencing.

05-SCr-Var
Var

2590
0514000118

1G160

In Santa Cruz County, on Routes 1, 9, 17, 129, and
152 at various locations.  Install Accessible
Pedestrian Signals (APS). 

Performance Measure
176 Curb ramp(s)
136 Curb ramp(s)

15 $272 Prior
$883 Prior

$20 Prior
$486 18-19

$11 18-19
$1,700 18-19
$3,372

$272 Prior
$883 Prior

$20 Prior
$438 18-19

$11 18-19
$1,582 18-19
$3,206

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361

Note: Another project (05-1C850) is within same limits and will construct the removed units.
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05-SLO-101
0.0

2508
1F370

0513000135

In the city of San Luis Obispo, from north of Marsh
Street Bridge to Broad Street; also in Atascadero
on Route 41 from Old Morro Road to Atascadero
Creek Bridge (PM 12.5/13.3).  Upgrade highway
safety features. 

Performance Measure
33 Collision(s) Reduced

16 $834 Prior
$970 18-19

$92 18-19
$843 19-20

$7 19-20
$3,800 19-20
$6,546

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.015

Note: Delete project.  Project had two locations, one has been identified as a no-build alternative and the other location
will be incorporated into 05-1F490.

05-SLO-101
36.6 54.9/55.7

2518
0514000002

1F490

In and near Atascadero, from Santa Margarita
Creek In Paso Robles from 0.8 mile north of
Route 46/101 interchange to South Paso Robles
Overhead; also on Route 41 in Atascadero from
Old Morro Road to Atascadero Creek Bridge
(PM 12.5/13.3).  Improve clear recovery and install
barrier.

Performance Measure
29 Collision(s) reduced
38 Collision(s) reduced

17 $395 Prior
$1,097 19-20

$50 19-20
$805 19-20

$50 19-20
$2,687 19-20
$5,084

$395 Prior
$1,475 19-20

$95 19-20
$1,187 19-20

$103 19-20
$3,668 19-20
$6,923

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.015

Note: Eliminating one location because work is beyond scope of the project. Incorporate one location from deleted 
project 05-1F370.

06-Fre-33
69.3/70.9

6747
0615000043

0T250

In Firebaugh, from south of Morris Kyle Drive to
Clyde Fannon Drive.  Construct continuous
accessible pedestrian path to comply with
Americans with Disabilities Act (ADA) Standards.

Performance Measure
19 Curb ramp(s) 

18 $221 Prior
$780 Prior
$230 Prior
$475 18-19
$616 18-19

$2,085 18-19
$4,407

$221 Prior
$780 Prior
$240 Prior
$475 18-19
$616 18-19

$2,085 18-19
$4,417

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361

Note: Technical correction to R/W Sup cost to correct error reported in the 2018 SHOPP.

06-Fre-99
R0.9/R5.0

6727
0615000038

0S460

In and near Kingsburg, from Route 201 to south of
Second Street.  Roadway rehabilitation. 

Performance Measure
16.2 Lane Mile(s)

19 $677 Prior
$1,496 Prior

$43 Prior
$5,000 18-19

$375 18-19
$39,851 18-19
$47,442

$577 Prior
$1,496 Prior

$43 Prior
$5,000 18-19

$375 18-19
$39,851 18-19
$47,342

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.122

Note: Technical correction to PA&ED cost to correct error reported in the 2018 SHOPP.
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08-Riv-91
7.4/15.6
7.4/16.9
3005X

0816000194
1G192

In the cities from Corona and Riverside, from Route
15/91 separator to Adams Street overcrossing  0.3
mile east of Madison Street Undercrossing.
Convert existing limited access HOV lanes to
continuous access HOV lanes to allow safer
ingress and egress movements for HOV.

Performance Measure
126.0 1,000 vehicle hour(s)/yr

20 $33 Prior
$96 Prior
$10 Prior

$162 18-19
$10 18-19

$463 18-19
$774

$33 Prior
$96 Prior
$10 Prior

$162 18-19
$10 18-19

$463 18-19
$774

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.310

Note: Extend project limits to provide striping consistency to beginning of adjacent project.

08-SBd-215
2.4/3.0
3002S

0815000034
1F730

In Colton, from 0.3 mile south to 0.3 mile north of
Washington Avenue Street Overcrossing No. 54
-0530.  Replace overcrossing.

Performance Measure 
1 Bridge(s)

21 $1,125 Prior
$2,870 Prior

$296 Prior
$1,790 19-20
$3,726 19-20

$17,871 19-20
$27,678

$1,125 Prior
$2,870 Prior

$296 Prior
$4,300 19-20
$4,357 19-20

$18,395 19-20
$31,343

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

Note: Increase in project scope and cost due to a widened replacement overcrossing that will accommodate a longer
left-turn lane and also due to added reconstruction of adjacent intersection to make roadway alignments standard.

10-Ama-88
Var

3119
1015000004

1C690

In Amador County, on Route 88 and in Tuolumne
County of on Routes 120,108 and 49, at various
locations.  Rehabilitate culverts.

Performance Measure
35 Culvert(s)

22 $250 Prior
$448 18-19

$65 Prior
$616 18-19

$26 18-19
$2,328 18-19
$3,733

$250 Prior
$448 18-19

$65 Prior
$616 18-19

$55 18-19
$2,640 18-19
$4,074

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151

Note: Increase in R/W Capital due to higher permit costs than anticipated.  Increase in construction capital is due to the
requirement for a contractor provided biologist and development of a Natural Resource Protection Plan in compliance 
with permit requirements.

10-Cal-4
R10.3/16.4

3067A
1018000164

0E531

Near Copperopolis and Angels Camp, from 2.0
miles east of Main Street to Stallion Way.  Realign
roadwayroadway, implement safety features by 
improving shoulder width, and rehabilitate culverts.

Performance Measure
12.2 Centerline mile(s)

23 $0
$0
$0

$10,325 20-21
$0
$0

$10,325

$0
$0
$0
$0
$0

$10,325 20-21
$10,325

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.999

Note: Technical correction to Const Cap and Con Sup cost to correct error reported in the 2018 SHOPP.
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting:   May 16-17, 2018 

Reference No.: 4.18 
Action 

Published Date: May 4, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Anja Aulenbacher 
Assistant Deputy Director 

Subject: 2017 ACTIVE TRANSPORTATION PROGRAM AUGMENTATION (SMALL 
URBAN & RURAL COMPONENT) PROGRAM AMENDMENT - RESOLUTION 
G-18-23

ISSUE: 

Should the California Transportation Commission (Commission) amend the 2017 Active 
Transportation Program Augmentation (Small Urban & Rural Component) to program an 
additional $15,056,000 in construction in fiscal year 2018-19 for the Las Positas and Modoc Roads 
Class 1 Construction project in Santa Barbara?  

RECOMMENDATION: 

Commission staff recommends that the Commission approve the proposed 2017 Active 
Transportation Program Augmentation (Small Urban & Rural Component) amendment as 
described above. 

BACKGROUND: 

Commission staff proposes to amend the 2017 Active Transportation Program Augmentation 
(Small Urban & Rural Component) to program an additional $15,056,000 in construction in fiscal 
year 2018-19 for the Las Positas and Modoc Roads Class 1 Construction project in Santa Barbara.  
This amendment is necessary due to an addition error in the scoring only recently brought to 
Commission staff’s attention. The math error resulted in this project not being programmed at the 
full request amount of $15,556,000.  The project was originally programmed for $500,000 in right 
of way through the 2017 Active Transportation Program Augmentation.   

RESOLUTION G-18-23 

Be it Resolved, that the California Transportation Commission does hereby amend the Active 
Transportation Program Augmentation (Small Urban & Rural Component) to program an 
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additional $15,056,000 in construction in fiscal year 2018-19 for the Las Positas and Modoc Roads 
Class 1 Construction project in Santa Barbara. 
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State of California California State Transportation Agency  
DEPARTMENT OF TRANSPORTATION   

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting: May 16-17, 2018 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 4.27 

Information Item 

From: STEVEN KECK Prepared by: Rihui Zhang, Chief 
Chief Financial Officer Division of Local Assistance 

Subject:  LOCAL ASSISTANCE OVERVIEW OF THE ACTIVE TRANSPORTATION PROGRAM 

SUMMARY: 

The California Department of Transportation’s (Department) Division of Local Assistance (Local 
Assistance) will present to the California Transportation Commission (Commission) a report on the 
delivery of Active Transportation Program projects and an update of the Active Transportation 
Program reporting process and status at the Commission’s May 16-17, 2018 meeting, as in 
informational item. 

BACKGROUND: 

The Department’s Division of Local Assistance will give an update on ATP which will include the 
following: 

• A report on the delivery of the ATP by project phase and funding year
• Caltrans’ efforts with local agencies on project delivery
• Current reporting process of ATP projects
• Status of progress and completed project reports

HISTORY: 

In 2013, the Active Transportation Program (ATP), was created with the passage of Senate Bill 
(SB) 99 and Assembly Bill (AB) 101, with the intent to encourage increased use of active 
transportation modes of transportation such as increased bike lanes or number of sidewalk 
available for walking.  The ATP was originally funded for approximately $123 million per year in 
both State and federal funds.  In 2017, with the passage of SB 1, the ATP is set to receive an 
additional $100 million per year, nearly doubling the funding available to local agencies from the 
ATP. 
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“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$500,000 for the pedestrian safety and congestion reduction Minor project (EA 0T770) on 
Route 152 at Holohan/College Road, in Santa Cruz County, programmed in the State Highway 
Operation and Protection Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $500,000 for the pedestrian safety and congestion reduction Minor 
project on Route 152 at Holohan/College Road, in Santa Cruz County, programmed in the 
SHOPP.  

BACKGROUND: 

The attached vote list describes one SHOPP project totaling $500,000.  The Department is 
ready to proceed with this project and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $500,000 be allocated from the Budget Act of 2017, Budget Act Item 
2660-302-0042 for construction and $0 for construction engineering for the SHOPP project 
described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5a. 
Action Item 

From: STEVEN KECK  
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP MINOR PROJECTS 
RESOLUTION FP-17-45 
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Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile
Location

Project Description

EA
Project ID
Program

Budget Year
Item #

Fund Type
Program Code

Resolution FP-17-45Minor Projects2.5a.

0500020046
In Santa Cruz county, on Route 152 at Holohan/College
Road near the Watsonville. Outcome/Output: Improve
pedestrian safety and reduce congestion at intersection.

(Funded with Minor Program Complete Streets.)

(This is a Financial Contribution Only (FCO) to the County of
Santa Cruz.)

0T770

SHOPP

001-0042 SHA $0
20.10.201.310

2017-18
302-0042 SHA $500,000
20.20.201.310

$500,000

Santa Cruz
05-SCr-152

1.8/2.1

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$539,305,000 for 31 projects programmed in the State Highway Operation and Protection 
Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $539,305,000 for 31 SHOPP projects. 

BACKGROUND: 

The attached vote list describes 31 SHOPP projects totaling $539,305,000.  The Department is 
ready to proceed with these projects, and is requesting an allocation at this time; however, the 
allocations are contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved, that $468,448,000 be allocated from the Budget Act of 2017 and 2018, Budget  
Act Items 2660-302-0042, 2660-302-0890, 2660-303-0042 and Non-Budget Act Item  
2660-802-3290 for construction and $70,857,000 for construction engineering for 31 SHOPP 
projects described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5b.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
RESOLUTION FP-17-46 
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In Lake County, on Routes 20 and 29 at various
locations.   Outcome/Output: Upgrade drainage 
systems by repairing or replacing existing culverts,
ditches, downdrains, flared end sections, drainage
inlets and headwalls, and by placing rock slope
protection.

Performance Measure:
Planned: 26, Actual: 28  Drainage system(s)

Preliminary
Engineering Budget Expended
PA&ED $970,000 $897,695
PS&E $1,573,000 $826,295
R/W Supp $500,000 $259,717

(CEQA - MND, 11/30/2016; Re-validation 03/02/2018)
(NEPA - EIS, 11/30/2016; Re-validation 03/02/2018)

(Future consideration of funding approved under
Resolution E-17-01; January 2017.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $568,000
001-0890 FTF $567,000
20.10.201.151 $1,135,000

2018-19
802-3290 RMRA $2,044,000

302-0890 FTF $2,043,000
20.20.201.151 $4,087,000

01-3047B
SHOPP/17-18

CON ENG
$1,135,000

CONST
$3,773,000

0100000180
4

42780

$5,222,000

Lake
01-Lak-Var

Var

1

In Mendocino County, at various routes  and at various
locations.   Outcome/Output: Wetland creation or
restoration to establish mitigation bank credits for
bridge projects along Route 1 in Mendocino County.
Work to be completed by Service Contract.

Performance Measure:
Planned: 0.0, Actual: 0.0  Bridge(s) 

Preliminary
Engineering Budget Expended
PA&ED $74,000 $10,205
PS&E $63,000 $30,208
R/W Supp $66,000 $35,433

(CEQA - CE, 06/06/2015; Re-validation 04/03/2018)
(NEPA - CE, 06/06/2015; Re-validation 04/03/2018)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 12 months beyond the 36 month deadline.) 

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $37,000
001-0890 FTF $36,000
20.10.201.110 $73,000

2018-19
802-3290 RMRA $2,750,000

302-0890 FTF $2,750,000
20.20.201.110 $5,500,000

01-4589
SHOPP/17-18

CON ENG
$73,000
CONST

$5,500,000
0114000002

4
0E240

$5,573,000

Mendocino
01-Men-Var

Var

2
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In and near Redding, from the Tehama County Line to
the Siskiyou County Line.   Outcome/Output: Improve
roadside clear recovery zone to reduce the number and
severity of collisions.

Performance Measure:
Planned: 402, Actual: 402  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $1,300,000 $995,073
PS&E $900,000 $675,638
R/W Supp $400,000 $79,378

(CEQA - CE, 09/28/2016; Re-validation 01/29/2018)
(NEPA - CE, 09/28/2016; Re-validation 01/29/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $1,200,000
20.10.201.015

2018-19
302-0042 SHA $99,000
302-0890 FTF $4,872,000
20.20.201.015 $4,971,000

02-3506
SHOPP/17-18

CON ENG
$1,300,000
$1,200,000

CONST
$5,600,000

0213000001
4

4F510

$6,171,000

Shasta
02-Sha-5
0.0/67.0

3

In Shasta County, from 0.1 mile north of Fourth Street
Overcrossing to 0.3 mile north of Fawndale
Overcrossing at various locations.   Outcome/Output:
Construct rock blankets, guardrail, maintenance vehicle
turnaround and overhead signs, and pave the median
slope to reduce worker exposure.  The project is
necessary to improve safety for highway workers.

Performance Measure: 
Planned: 22.0, Actual: 22.0  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $300,000 $187,337
PS&E $500,000 $247,016
R/W Supp $100,000 $7,737

(CEQA - CE, 05/04/2017; Re-validation 03/12/2018)
(NEPA - CE, 05/04/2017; Re-validation 03/12/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $470,000
20.10.201.235

2018-19
302-0042 SHA $60,000
302-0890 FTF $2,921,000
20.20.201.235 $2,981,000

02-3551
SHOPP/17-18

CON ENG
$470,000
CONST

$2,590,000
0214000026

4
4G570

$3,451,000

Shasta
02-Sha-5
1.0/R26.3

4
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Old Station, from 0.1 mile west to 0.3 mile east of
Sugar Loaf Drive at Hat Creek Bridge No.06-0084.
Outcome/Output: Replace deteriorating bridge and
improve sight distance.

Performance Measure:
Planned: 1, Actual: 1  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $1,120,000 $1,090,432
PS&E $1,330,000 $920,067
R/W Supp $410,000 $199,508

(CEQA - ND, 07/29/2016; Re-validation 03/21/2018)
(NEPA - CE, 07/29/2016; Re-validation 03/21/2018)

(Concurrent consideration of funding under Resolution
E-18-32; May 2018.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $835,000
001-0890 FTF $835,000
20.10.201.110 $1,670,000

2018-19
802-3290 RMRA $2,699,000

302-0890 FTF $2,698,000
20.20.201.110 $5,397,000

02-3483
SHOPP/17-18

CON ENG
$1,530,000
$1,670,000

CONST
$5,180,000

0212000071
4

4F200

$7,067,000

Shasta
02-Sha-44
59.4/59.8

5

In and near Anderson, on Route 273 at PM 3.8/7.1, PM
10.9/11.2, and PM 11.7/12.9; also near Redding, on
Route 5 at PM R3.3/R3.8. Outcome/Output:
Rehabilitate pavement, upgrade curb ramps and push
buttons at signals, and repair guardrail and drainage
facilities. This project will extend service life of the
existing pavement and improve ride quality.

Performance Measure:
Planned: 20.6, Actual: 20.4  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $880,000 $832,086
PS&E $1,100,000 $932,365
R/W Supp $500,000 $186,746

(CEQA - CE, 09/13/2016; Re-validation 03/08/2018)
(NEPA - CE, 09/13/2016; Re-validation 03/08/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $114,000
001-0890 FTF $876,000
20.10.201.121 $990,000

2018-19
802-3290 RMRA $1,148,000

302-0890 FTF $8,864,000
20.20.201.121 $10,012,000

02-3544
SHOPP/17-18

CON ENG
$990,000
CONST

$8,520,000
0214000011

4
4G420

$11,002,000

Shasta
02-Sha-273

3.8/7.1

6
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In and near the town of Shasta, from west of Crystal
Creek Road to Trinity Alley.   Outcome/Output:
Rehabilitate severely deteriorated pavement by
recycling existing pavement in place and overlaying
with Hot Mix Asphalt, and overlay rest of the pavement
with Rubberized Hot Mix Asphalt. This project will
extend pavement service life and improve ride quality.

Performance Measure:
Planned: 6.6, Actual: 21.0  Lane mile(s) 

Preliminary
Engineering Budget Expended
PA&ED $2,480,000 $2,144,155
PS&E $840,000 $340,251
R/W Supp $90,000 $12,175

(CEQA - CE, 09/19/2017; Re-validation 03/19/2018)
(NEPA - CE, 09/19/2017; Re-validation 03/19/2018)

CONTINGENT ON THE PASSAGE OF THE 2018 
BUDGET ACT.

001-3290 RMRA $170,000
001-0890 FTF $1,310,000
20.10.201.121 $1,480,000

2018-19
802-3290 RMRA $1,866,000

302-0890 FTF $14,404,000
20.20.201.121 $16,270,000

02-3456
SHOPP/17-18

CON ENG
$1,430,000
$1,480,000

CONST
$14,310,000
0200020160

4
3E740

$17,750,000

Shasta
02-Sha-299

7.6/18.3

7

In Shasta, Butte, Lassen, Siskiyou and Trinity counties,
on various routes at various locations.
Outcome/Output: Upgrade chain control facilities,
provide lighting and signing to reduce worker exposure
to traffic.

Performance Measure:
Planned: 17, Actual: 18  Location(s) 

Preliminary
Engineering Budget Expended
PA&ED $1,200,000 $1,005,708
PS&E $1,070,000 $941,675
R/W Supp $330,000 $129,586

(CEQA - CE, 09/02/2016; Re-validation 03/15/2018) 
(NEPA - CE, 09/02/2016; Re-validation 03/15/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $1,470,000
20.10.201.235

2018-19
302-0042 SHA $149,000
302-0890 FTF $7,283,000
20.20.201.235 $7,432,000

02-3523
SHOPP/17-18

CON ENG
$1,410,000
$1,470,000

CONST
$7,400,000

0213000032
4

4F780

$8,902,000

Shasta
02-Sha-Var.

Var.

8
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Weed, from south of Deetz Road Undercrossing
No. 02-0161 to north of Black Butte Overhead No. 02
-0004.  Outcome/Output: Replace southbound
overhead bridge and upgrade southbound Deetz Road
off-ramp to improve sight distance and shoulder width.

Performance Measure:
Planned: 1, Actual: 1  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $500,000 $470,047
PS&E $1,420,000 $893,686
R/W Supp $190,000 $33,541

(CEQA - CE, 11/30/2015; Re-validation 02/06/2018)
(NEPA - CE, 11/30/2015; Re-validation 02/06/2018)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 3 months beyond the 36 month deadline.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $1,085,000
001-0890 FTF $1,085,000
20.10.201.110 $2,170,000

2018-19
802-3290 RMRA $4,802,000

302-0890 FTF $4,802,000
20.20.201.110 $9,604,000

02-3509
SHOPP/17-18

CON ENG
$2,040,000
$2,170,000

CONST
$8,600,000

0213000004
4

4F540

$11,774,000

Siskiyou
02-Sis-5

R15.3/R16.5

9
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Seiad Valley at Seiad Creek Bridge.
Outcome/Output: Due to severe winter 2017 storm
events, the hydraulic capacity under the bridge is
greatly reduced by deposited sediments, gravel, and
debris.  Recent analysis determined it is critical to
reestablish the channel capacity.  On March 8, 2018
FHWA approved a Damaged Assessment Form
identifying this permanent restoration work as eligible
under the Emergency Relief program. The project will
excavate the channel to reestablish capacity and
reduce the risk of creek flow damage to the bridge,
highway, and adjacent properties.

Performance Measure:
Planned: 1.0, Actual: 1.0  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $0 $0
R/W Supp $0 $0

(CEQA - MND, 6/29/2015; Re-validation 5/1/2018)
(NEPA - CE, 6/29/2015; Re-validation 5/1/2018)

(Future consideration of funding approved under
Resolution E-16-51; August 2016.)

(Environmental approval under adjacent ongoing
construction contract EA 02-4E650.)

Director's Order Emergency Force Account (EFA)
Project.

SHOPP allocation contingent upon approval of a
concurrent project amendment under SHOPP
Amendment 16H-024; May 2018. 

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0042 SHA $2,000
001-0890 FTF $118,000
20.10.201.131 $120,000

2018-19
302-0042 SHA $8,000
302-0890 FTF $392,000
20.20.201.131 $400,000

02-3724
SHOPP/17-18

CON ENG
$120,000
CONST

$400,000
0218000127

4
4H500

$520,000

Siskiyou
02-Sis-96

60.2

10
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In Sacramento, from 1.1 miles south of Elk Grove
Boulevard to Route 50.   Outcome/Output: Install fiber
optic cable to improve communication system for the
Regional Transportation Management Center (RTMC).

Performance Measure:
Planned: 13.0, Actual: 13.0  Mile(s) of cable 

Preliminary
Engineering Budget Expended
PA&ED $540,000 $467,293
PS&E $1,190,000 $978,704
R/W Supp $440,000 $50,905

(CEQA - CE, 05/10/2016; Re-validation 06/28/2017)
(NEPA - CE, 05/10/2016; Re-validation 06/28/2017)

(2016 SHOPP project with Allocation Time Extension
approved at June 2017 CTC meeting for 14 months.)

(EA 4F450, PPNO 03-5846 combined with EA 0H100,
PPNO 03-5854 and EA 3H570, PPNO 03-5870 under
EA 0H10U, Project ID 0317000246.)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 20 months beyond the 36 month deadline.)

(Related SB 1 - Solution for Congested Corridors
Program allocation under Resolution SCCP-A-1718-01;
May 2018.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $189,000
001-0890 FTF $1,461,000
20.10.201.315 $1,650,000

2018-19
802-3290 RMRA $860,000

302-0890 FTF $6,640,000
20.20.201.315 $7,500,000

03-5846
SHOPP/16-17

CON ENG
$1,500,000
$1,650,000

CONST
$6,600,000

0314000164
4

4F450

$9,150,000

Sacramento
03-Sac-5
9.7/22.7

11
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Elk Grove, from Elk Grove Boulevard
Overcrossing to 0.4 mile south of Laguna Boulevard
Overcrossing.   Outcome/Output: Improve safety by
extending Elk Grove Boulevard onramp merge lane in
the northbound direction. This project will reduce the
number and severity of collisions. 

Performance Measure:
Planned: 20.0, Actual: 20.0  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $40,000 $20,956
PS&E $70,000 $
R/W Supp $10,000 $

(CEQA - CE, 03/12/2018)
(NEPA - CE, 03/12/2018)

(EA 3H570, PPNO 03-5870 combined with EA 4F450,
PPNO 03-5846 and EA 0H100, PPNO 03-5854 under
EA 0H10U, Project ID 0317000246.)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 20 months beyond the 36 month deadline.) 

(Related SB 1 - Solution for Congested Corridors
Program allocation under Resolution SCCP-A-1718-01;
May 2018.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $440,000
20.10.201.010

2018-19
302-0042 SHA $13,000
302-0890 FTF $657,000
20.20.201.010 $670,000

03-5870
SHOPP/17-18

CON ENG
$440,000
CONST

$673,000
0318000015

4
3H570

$1,110,000

Sacramento
03-Sac-5
10.8/11.6

12
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description 

Project Support Expenditures

In and near the city of Sacramento, from Beach Lake
Bridge at Morrison Creek to the American River Bridge.
Outcome/Output: Rehabilitate deteriorating mainline,
ramps and connectors, replace Casilada Way
pedestrian overcrossing,widen ramps, construct
auxiliary lane, upgrade curb ramps, drainage systems
and overhead signs, and install Intelligent transportation
System (ITS) elements. This project will extend the life
of existing pavement and improve ride quality.

Performance Measure: 
Planned: 67.0, Actual: 67.0  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $6,000,000 $5,095,685
PS&E $10,650,000 $9,508,205
R/W Supp $2,000,000 $209,851

(CEQA - CE, 12/29/2016; Re-validation 6/28/2017)
(NEPA - CE, 12/29/2016; Re-validation 6/28/2017)

(EA 0H100, PPNO 03-5854 combined with EA 4F450,
PPNO 03-5846 and EA 3H570, PPNO 03-5870 under
EA 0H10U, Project ID 0317000246.)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 20 months beyond the 36 month deadline.) 

(Related SB 1 - Solution for Congested Corridors
Program allocation under Resolution SCCP-A-1718-01; 
May 2018.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $3,235,000
001-0890 FTF $24,965,000
20.10.201.120 $28,200,000

2018-19
802-3290 RMRA $29,191,000

302-0890 FTF $225,309,000
20.20.201.120 $254,500,000

03-5854
SHOPP/17-18

CON ENG
$25,000,000
$28,200,000

CONST
$220,000,000
0315000076

4
0H100

$282,700,000

Sacramento
03-Sac-5
13.0/24.9

13

In West Sacramento, at the Tower Bridge (Sacramento
River Bridge No. 22-0021).   Outcome/Output: Replace
the deteriorating bridge fender system to protect marine
vessels and bridge piers.

Performance Measure:
Planned: 1, Actual: 1  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $700,000 $565,034
PS&E $1,200,000 $1,022,989
R/W Supp $147,000 $71,858

(CEQA - ND, 12/28/2015; Re-validation 02/28/2018) 
(NEPA - CE, 12/28/2015; Re-validation 02/28/2018) 

(Future consideration of funding approved under
Resolution E-16-10; March 2016.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $1,190,000
001-0890 FTF $1,190,000
20.10.201.110 $2,380,000

2018-19
802-3290 RMRA $6,298,000

302-0890 FTF $6,298,000
20.20.201.110 $12,596,000

03-9427
SHOPP/17-18

CON ENG
$2,380,000

CONST
$10,710,000
0313000137

4
3F550

$14,976,000

Yolo
03-Yol-275

13.1

14
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Fresno, from the Tulare County line to American
Avenue; also in Tulare County, from 0.9 mile north of
Kings River Bridge to Fresno County line
(R53.60/R53.94).  Outcome/Output: Pave gore and
miscellaneous areas, construct maintenance vehicle
pull outs and repair irrigation systems.

Performance Measure:
Planned: 31, Actual: 31  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $242,000 $201,551
PS&E $920,000 $808,624
R/W Supp $10,000 $2,572

(CEQA - CE, 12/20/2016; Re-validation 12/12/2017)
(NEPA - CE, 12/20/2016; Re-validation 12/12/2017)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $540,000
20.10.201.235

2018-19
302-0042 SHA $64,000
302-0890 FTF $3,125,000
20.20.201.235 $3,189,000

06-6738
SHOPP/17-18

CON ENG
$540,000
CONST

$3,189,000
0615000066

4
0T360

$3,729,000

Fresno
06-Fre-99
0.0/14.9

15

In Fresno County, on Routes 41, 99, 168 and 180; also
in Kern County on Route 99 and Madera County on 
Route 41.  Outcome/Output: Repair detection systems
with wire theft prevention measures. Work to be 
completed by Service Contract

Performance Measure: 
Planned: 38, Actual: 38  Field element(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $319,000 $81,799
R/W Supp $8,000 $1,306

(CEQA - CE, 05/08/2017; Re-validation 01/26/2018)
(NEPA - CE, 05/08/2017; Re-validation 01/26/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $19,000
001-0890 FTF $147,000
20.10.201.315 $166,000

2018-19
802-3290 RMRA $135,000

302-0890 FTF $1,039,000
20.20.201.315 $1,174,000

06-6880
SHOPP/17-18

CON ENG
$166,000
CONST

$1,284,000
0617000066

4
0V920

$1,340,000

Fresno
06-Fre-Var

Var

16
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In Tehachapi, at the Summit Overhead Bridge No. 50
-343L/R.  Outcome/Output: Upgrade bridge railing with
new concrete rails, chain link railing over railroad,
tubular bicycle railing, and upgrade guardrail to make
standard.

Performance Measure:
Planned: 1135, Actual: 1135  Linear feet

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $900,000 $811,444
R/W Supp $25,000 $13,340

(CEQA - CE, 3/1/2013; Re-validation 12/21/2017)
(NEPA - CE, 5/29/2014; Re-validation 12/21/2017)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $402,000
001-0890 FTF $401,000
20.10.201.112 $803,000

2018-19
802-3290 RMRA $846,000

302-0890 FTF $845,000
20.20.201.112 $1,691,000

06-6673
SHOPP/17-18

CON ENG
$680,000
$803,000
CONST

$1,425,000
0613000145

4
0Q180

$2,494,000

Kern
06-Ker-58

R94.2

17

Near Tehachapi, at Cache Creek Bridge No.50-346L/R.
Outcome/Output: Replace deteriorating bridge by
constructing a single span precast girder
superstructure.

Performance Measure:
Planned: 2, Actual: 2  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $328,000 $317,784
PS&E $2,500,000 $2,181,634
R/W Supp $60,000 $43,591

(CEQA - ND, 10/30/2017) 
(NEPA - CE, 12/5/2017)

(Concurrent consideration of funding under Resolution
E-18-40; May 2018.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $1,384,000
001-0890 FTF $1,384,000
20.10.201.110 $2,768,000

2018-19
802-3290 RMRA $4,133,000

302-0890 FTF $4,132,000
20.20.201.110 $8,265,000

06-6674
SHOPP/17-18

CON ENG
$2,768,000

CONST
$11,000,000
0613000152

4
0Q190

$11,033,000

Kern
06-Ker-58

R99.0/R100.3

18
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In and near Chowchilla, from Route 152 to the Merced
County line.   Outcome/Output: Rehabilitate roadway by
resurfacing asphalt pavement,  widen shoulders,
replacing guardrail systems, reconstructing structure
approach slabs, and reinstalling rumble strips and
detector loops.  This project will improve safety and ride
quality.

Performance Measure:
Planned: 26, Actual: 26  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $499,000 $501,763
PS&E $1,535,000 $1,204,624
R/W Supp $50,000 $32,412

(CEQA - CE, 11/30/2016; Re-validation 2/1/2018)
(NEPA - CE, 11/30/2016; Re-validation 2/1/2018)

SHOPP allocation contingent upon approval of a
concurrent project amendment under SHOPP
Amendment 16H-024; May 2018. 

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $288,000
001-0890 FTF $2,219,000
20.10.201.122 $2,507,000

2018-19
802-3290 RMRA $1,787,000

302-0890 FTF $13,793,000
20.20.201.122 $15,580,000

06-6732
SHOPP/17-18

CON ENG
$2,507,000

CONST
$17,000,000
0615000037

4
0T210

$18,087,000

Madera
06-Mad-99
22.7/29.4

19

In Santa Fe Springs at 14044 Freeway Drive adjacent
to Route 5 between Valley View Ave and Alondra 
Boulevard.   Outcome/Output: Construct Southern
Region Equipment Repair Shop to combine and replace
existing obsolete facilitates located in Commerce and
Orange for Districts 7 and 12 use.

Performance Measure:
Planned: 1.0, Actual: 1.0  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $230,000 $185,803
PS&E $4,600,000 $2,881,762
R/W Supp $230,000 $21,204.73

(CEQA - CE, 8/17/2017)
(NEPA - CE, 8/17/2017)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0042 SHA $5,751,000
20.10.201.351

2017-18
303-0042 SHA $26,800,000
20.20.201.351

07-5031
SHOPP/17-18

CON ENG
$5,751,000

CONST
$23,400,000
0716000089

4
32570

$32,551,000

Los Angeles
07-LA-5

1.7

20
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In the city of Los Angeles from Filmore Street to Rinaldi
Street; also on Route 118 from Route 405 to west of
San Fernando Road.   Outcome/Output: Enhance
highway worker safety by paving miscellaneous areas,
installing access gates and Maintenance Vehicle
Pullouts (MVP's), placing vegetation control under
guardrail, and implementing other measures.

Performance Measure:
Planned: 74, Actual: 57  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $400,000 $362,773
PS&E $1,334,000 $829,616
R/W Supp $30,000 $4,109.12

(CEQA - CE, 2/23/2018; Re-validation 3/15/2018)
(NEPA - CE, 2/23/2018; Re-validation 3/14/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $918,000
20.10.201.235

2018-19
302-0042 SHA $30,000
302-0890 FTF $1,487,000
20.20.201.235 $1,517,000

07-4586
SHOPP/17-18

CON ENG
$800,000
$918,000
CONST

$2,053,000
0713000016

4
29510

$2,435,000

Los Angeles
07-LA-5

38.8/40.5

21

In and near Santa Clarita, from 0.9 mile north of Sierra
Highway to 1.5 mile south of Soledad Canyon Road, at
various locations.  Outcome/Output: Install storm water
mitigation Best Management Practices (BMP) devices
including infiltration trenches, sand filters, detention
basin, erosion control and gore paving.

Performance Measure:
Planned: 55.6, Actual: 83.9  Acre(s) treated/pollutant

Preliminary
Engineering Budget Expended
PA&ED $1,310,000 $1,304,553
PS&E $3,325,000 $1,011,848
R/W Supp $239,000 $2,654

(CEQA - CE, 9/23/2016; Re-validation 1/29/2018)
(NEPA - CE, 9/23/2016; Re-validation 1/29/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $2,478,000
20.10.201.335

2018-19
302-0042 SHA $90,000
302-0890 FTF $4,421,000
20.20.201.335 $4,511,000

07-4833
SHOPP/17-18

CON ENG
$2,100,000
$2,478,000

CONST
$9,226,000

0715000063
4

31230

$6,989,000

Los Angeles
07-LA-14

R25.5/R35.0

22
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In Long Beach and Signal Hill, from 0.1 mile south of
Los Cerritos Channel Bridge to Pacific Avenue.
Outcome/Output: Enhance highway worker safety by
installing Maintenance Vehicle Pullouts (MVP's),
vegetation control under guardrail, and access gates,
and install plantings to deter graffiti, relocate irrigation,
and other measures.

Performance Measure:
Planned: 105, Actual:   Location(s)

Preliminary
Engineering Budget Expended
PA&ED $420,000 $424,772
PS&E $1,130,000 $860,054
R/W Supp $50,000 $397.62

(CEQA - CE, 12/12/2016; Re-validation 3/6/2018)
(NEPA - CE, 12/12/2016; Re-validation 1/16/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $818,000
20.10.201.235

2018-19
302-0042 SHA $36,000
302-0890 FTF $1,760,000
20.20.201.235 $1,796,000

07-4598
SHOPP/17-18

CON ENG
$700,000
$818,000
CONST

$2,165,000
0713000035

4
29610

$2,614,000

Los Angeles
07-LA-405

0.7/6.7

23

In and near the cities of Inglewood, Los Angeles, and
Culver City, from 0.3 mile south of Lennox Boulevard to
Port Road.   Outcome/Output: Enhance highway worker
safety by installing miscellaneous paving, Maintenance
Vehicle Pullouts (MPV's), vegetation control under the
guardrail, access gates, plantings on walls to reduce
graffiti, cable railings and crash cushions, relocating
irrigation facilities, and implementing other measures.

Performance Measure:
Planned: 44, Actual: 46  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $370,000 $395,639
PS&E $1,150,000 $831,287
R/W Supp $30,000 $5,158.18

(CEQA - CE, 12/30/2016; Re-validation 2/2/2018)
(NEPA - CE, 12/30/2016; Re-validation 2/2/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $867,000
20.10.201.235

2018-19
302-0042 SHA $40,000
302-0890 FTF $1,985,000
20.20.201.235 $2,025,000

07-4593
SHOPP/17-18

CON ENG
$750,000
$867,000
CONST

$2,130,000
0713000030

4
29630

$2,892,000

Los Angeles
07-LA-405
R21.5/26.3

24
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In Temecula and Murrieta, from 0.5 mile north of
Rancho California Road to 1.5 mile north of Route
79/Winchester Road.    Outcome/Output: Enhance
highway worker safety by paving beyond gore areas,
under guardrail, and in narrow areas, constructing
access roads, gates and Maintenance Vehicle Pullouts
(MPV's) in safe areas, and relocating irrigation
equipment.

Performance Measure:
Planned: 258, Actual: 46  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $347,000 $199,648
PS&E $433,000 $311,341
R/W Supp $41,000 $7,794.13

(CEQA - CE, 6/29/2016; Re-validation 1/10/2018)
(NEPA - CE, 6/29/2016; Re-validation 1/10/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $358,000
20.10.201.235

2018-19
302-0042 SHA $35,000
302-0890 FTF $1,713,000
20.20.201.235 $1,748,000

08-0019P
SHOPP/17-18

CON ENG
$358,000
CONST

$2,435,000
0812000279

4
1C200

$2,106,000

Riverside
08-Riv-15

6.4/8.2

25

In and near Moreno Valley, from Route 60/215
Separation to Theodore Street westbound off-ramp;
also, in and near the city of Riverside on Route 215
from 0.3 mile north of Box Springs Road to 0.6 mile
south of Box Springs Road (PM R38.3 to 38.9).
Outcome/Output: Enhance roadway worker safety by
paving areas beyond the gore, and installing access
gates, Maintenance Vehicle Pullouts (MPV's), and other
measures.

Performance Measure:
Planned: 70, Actual: 84  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $303,000 $209,754
PS&E $401,000 $370,124.57
R/W Supp $34,000 $18,901.23

(CEQA - CE, 6/19/2017; Re-validation 2/26/2018)
(NEPA - CE, 6/19/2017; Re-validation 2/26/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $380,000
20.10.201.235

2018-19
302-0042 SHA $42,000
302-0890 FTF $2,064,000
20.20.201.235 $2,106,000

08-0033P
SHOPP/17-18

CON ENG
$376,000
$380,000
CONST

$2,007,000
0812000262

4
1C160

$2,486,000

Riverside
08-Riv-60

R12.1/21.5

26
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Wrightwood, at Sheep Creek Bridge No. 54-0360.
Outcome/Output: Upgrade bridge rails and widen to 
make standard.

Performance Measure:
Planned: 120, Actual: 228  Linear feet

Preliminary
Engineering Budget Expended
PA&ED $324,000 $423,981
PS&E $1,352,800 $1,268,719
R/W Supp $36,000 $19,418

(CEQA - CE, 1/21/2016; Re-validation 2/9/2018)
(NEPA - CE, 1/21/2016; Re-validation 2/9/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $907,000
001-0890 FTF $906,000
20.10.201.112 $1,813,000

2018-19
802-3290 RMRA $1,669,000

302-0890 FTF $1,669,000
20.20.201.112 $3,338,000

08-0127J
SHOPP/17-18

CON ENG
$1,557,000
$1,813,000

CONST
$3,237,000

0812000074
4

0H470

$5,151,000

San Bernardino
08-SBd-2

2.4

27

Near Ludlow, from 0.3 miles east of Crucero Road to
0.4 mile west of Banger Wash. Outcome/Output: Re-
grade median cross-slope to reduce severity of run-off
collisions and improve errant vehicle recovery inside
the clear recovery zone.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 75, Actual: 75  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $3,130,000 $2,393,308
PS&E $2,157,000 $1,458,005
R/W Supp $190,000 $7,427

(CEQA - CE, 5/31/2016)
(NEPA - CE, 5/31/2016)

Concurrent SHOPP Amendment 16H-024.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $4,614,000
20.10.201.015

2018-19
302-0042 SHA $778,000
302-0890 FTF $38,129,000
20.20.201.015 $38,907,000

08-0206Y
SHOPP/17-18

CON ENG
$4,614,000

CONST
$38,907,000
0812000029

4
0R160

$43,521,000

San Bernardino
08-SBd-40

R50.0/R75.0

28
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Running Springs, at 2.9 miles north of Old City
Creek Road.  Outcome/Output: Replace failing culvert
and drainage system and permanent restoration of
eroded embankment.

Performance Measure:
Planned: 1.0, Actual: 1.0  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $875,000 $871,933
PS&E $530,000 $412,447
R/W Supp $25,000 $15,870

(CEQA - CE, 4/3/2017; Re-validation 3/22/2018)
(NEPA - CE, 4/3/2017; Re-validation 3/22/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0042 SHA $16,000
001-0890 FTF $766,000
20.10.201.131 $782,000

2018-19
302-0042 SHA $78,000
302-0890 FTF $3,805,000
20.20.201.131 $3,883,000

08-3001A
SHOPP/17-18

CON ENG
$680,000
$782,000
CONST

$3,358,000
0815000055

4
1F830

$4,665,000

San Bernardino
08-SBd-330

39.6

29

Near Lockeford, from east of Disch Road to the Amador
County line.   Outcome/Output: Rehabilitate pavement
by overlaying with rubberized asphalt, grinding and
replacing pavement where exhibiting major distress,
repairing asphalt dikes, guardrail and drainage facilities,
and modifing a traffic monitoring station and signal. This
project will extend life of existing pavement and improve
ride quality.

Performance Measure:
Planned: 18, Actual: 20  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $219,000 $174,743
PS&E $891,900 $662,293
R/W Supp $10,000 $847

(CEQA - CE, 12/4/2017)
(NEPA - CE, 12/4/2017)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $56,000
001-0890 FTF $432,000
20.10.201.121 $488,000

2018-19
802-3290 RMRA $728,000

302-0890 FTF $5,615,000
20.20.201.121 $6,343,000

10-0165
SHOPP/17-18

CON ENG
$432,000
$488,000
CONST

$6,100,000
1013000256

4
0Q180

$6,831,000

San Joaquin
10-SJ-88
16.4/25.4

30
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In San Diego County, at various locations on Routes 94
and 125.  Outcome/Output: Enhance maintenance
worker safety by installing access gates and
Maintenance Vehicle Pullouts (MVP's), paving areas
beyond the gore, construct concrete barrier and other
measures.

Performance Measure:
Planned: 50, Actual: 50  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $775,000 $760,499
PS&E $1,333,000 $1,127,812
R/W Supp $40,000 $0

(CEQA - CE, 9/16/2016; Re-validation 2/6/2018)
(NEPA - CE, 9/16/2016; Re-validation 2/6/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $1,358,000
20.10.201.235

2018-19
302-0042 SHA $73,000
302-0890 FTF $3,582,000
20.20.201.235 $3,655,000

11-1083
SHOPP/17-18

CON ENG
$1,294,000
$1,358,000

CONST
$3,808,000

1112000140
4

41110

$5,013,000

San Diego
11-SD-Var.

Var.

31
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In Lake County, on Routes 20 and 29 at various
locations.   Outcome/Output: Upgrade drainage
systems by repairing or replacing existing culverts,
ditches, downdrains, flared end sections, drainage
inlets and headwalls, and by placing rock slope
protection.

Performance Measure:
Planned: 26, Actual: 28  Drainage system(s)

Preliminary
Engineering Budget Expended
PA&ED $970,000 $897,695
PS&E $1,573,000 $826,295
R/W Supp $500,000 $259,717

(CEQA - MND, 11/30/2016; Re-validation 03/02/2018)
(NEPA - EIS, 11/30/2016; Re-validation 03/02/2018)

(Future consideration of funding approved under
Resolution E-17-01; January 2017.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $568,000
001-0890 FTF $567,000
20.10.201.151 $1,135,000

2018-19
802-3290 RMRA $2,044,000

302-0890 FTF $2,043,000
20.20.201.151 $4,087,000

01-3047B
SHOPP/17-18

CON ENG
$1,135,000

CONST
$3,773,000

0100000180
4

42780

$5,222,000

Lake
01-Lak-Var

Var

1

In Mendocino County, at various routes  and at various
locations.   Outcome/Output: Wetland creation or
restoration to establish mitigation bank credits for
bridge projects along Route 1 in Mendocino County.
Work to be completed by Service Contract.

Performance Measure:
Planned: 0, Actual: 0  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $74,000 $10,205
PS&E $63,000 $30,208
R/W Supp $66,000 $35,433

(CEQA - CE, 06/06/2015; Re-validation 04/03/2018)
(NEPA - CE, 06/06/2015; Re-validation 04/03/2018)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 12 months beyond the 36 month deadline.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $37,000
001-0890 FTF $36,000
20.10.201.110 $73,000

2018-19
802-3290 RMRA $2,750,000

302-0890 FTF $2,750,000
20.20.201.110 $5,500,000

01-4589
SHOPP/17-18

CON ENG
$73,000
CONST

$5,500,000
0114000002

4
0E240

$5,573,000

Mendocino
01-Men-Var

Var

2
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In and near Redding, from the Tehama County Line to
the Siskiyou County Line.   Outcome/Output: Improve
roadside clear recovery zone to reduce the number and
severity of collisions.

Performance Measure:
Planned: 402, Actual: 402  Collision(s) reduced 

Preliminary
Engineering Budget Expended
PA&ED $1,300,000 $995,073
PS&E $900,000 $675,638
R/W Supp $400,000 $79,378

(CEQA - CE, 09/28/2016; Re-validation 01/29/2018) 
(NEPA - CE, 09/28/2016; Re-validation 01/29/2018) 

CONTINGENT ON THE PASSAGE OF THE 2018 
BUDGET ACT.

001-0890 FTF $1,200,000
20.10.201.015

2018-19
302-0042 SHA $99,000
302-0890 FTF $4,872,000
20.20.201.015 $4,971,000

02-3506
SHOPP/17-18

CON ENG
$1,300,000
$1,200,000

CONST
$5,600,000

0213000001
4

4F510

$6,171,000

Shasta
02-Sha-5
0.0/67.0

3

In Shasta County, from 0.1 mile north of Fourth Street
Overcrossing to 0.3 mile north of Fawndale
Overcrossing at various locations.   Outcome/Output:
Construct rock blankets, guardrail, maintenance vehicle
turnaround and overhead signs, and pave the median
slope to reduce worker exposure.  The project is
necessary to improve safety for highway workers.

Performance Measure: 
Planned: 22, Actual: 22  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $300,000 $187,337
PS&E $500,000 $247,016
R/W Supp $100,000 $7,737

(CEQA - CE, 05/04/2017; Re-validation 03/12/2018)
(NEPA - CE, 05/04/2017; Re-validation 03/12/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $470,000
20.10.201.235

2018-19
302-0042 SHA $60,000
302-0890 FTF $2,921,000
20.20.201.235 $2,981,000

02-3551
SHOPP/17-18

CON ENG
$470,000
CONST

$2,590,000
0214000026

4
4G570

$3,451,000

Shasta
02-Sha-5
1.0/R26.3

4
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Old Station, from 0.1 mile west to 0.3 mile east of
Sugar Loaf Drive at Hat Creek Bridge No.06-0084.
Outcome/Output: Replace deteriorating bridge and
improve sight distance.

Performance Measure:
Planned: 1, Actual: 1  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $1,120,000 $1,090,432
PS&E $1,330,000 $920,067
R/W Supp $410,000 $199,508

(CEQA - ND, 07/29/2016; Re-validation 03/21/2018)
(NEPA - CE, 07/29/2016; Re-validation 03/21/2018)

(Concurrent consideration of funding under Resolution
E-18-32; May 2018.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $835,000
001-0890 FTF $835,000
20.10.201.110 $1,670,000

2018-19
802-3290 RMRA $2,699,000

302-0890 FTF $2,698,000
20.20.201.110 $5,397,000

02-3483
SHOPP/17-18

CON ENG
$1,530,000
$1,670,000

CONST
$5,180,000

0212000071
4

4F200

$7,067,000

Shasta
02-Sha-44
59.4/59.8

5

In and near Anderson, on Route 273 at PM 3.8/7.1, PM
10.9/11.2, and PM 11.7/12.9; also near Redding, on
Route 5 at PM R3.3/R3.8. Outcome/Output:
Rehabilitate pavement, upgrade curb ramps and push
buttons at signals, and repair guardrail and drainage
facilities. This project will extend service life of the
existing pavement and improve ride quality.

Performance Measure:
Planned: 20.6, Actual: 20.4  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $880,000 $832,086
PS&E $1,100,000 $932,365
R/W Supp $500,000 $186,746

(CEQA - CE, 09/13/2016; Re-validation 03/08/2018)
(NEPA - CE, 09/13/2016; Re-validation 03/08/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $114,000
001-0890 FTF $876,000
20.10.201.121 $990,000

2018-19
802-3290 RMRA $1,148,000

302-0890 FTF $8,864,000
20.20.201.121 $10,012,000

02-3544
SHOPP/17-18

CON ENG
$990,000
CONST

$8,520,000
0214000011

4
4G420

$11,002,000

Shasta
02-Sha-273

3.8/7.1

6
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In and near the town of Shasta, from west of Crystal
Creek Road to Trinity Alley.   Outcome/Output:
Rehabilitate severely deteriorated pavement by
recycling existing pavement in place and overlaying
with Hot Mix Asphalt, and overlay rest of the pavement
with Rubberized Hot Mix Asphalt. This project will
extend pavement service life and improve ride quality.

Performance Measure:
Planned: 6.6, Actual: 21.0  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $2,480,000 $2,144,155
PS&E $840,000 $340,251
R/W Supp $90,000 $12,175

(CEQA - CE, 09/19/2017; Re-validation 03/19/2018)
(NEPA - CE, 09/19/2017; Re-validation 03/19/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $170,000
001-0890 FTF $1,310,000
20.10.201.121 $1,480,000

2018-19
802-3290 RMRA $1,866,000

302-0890 FTF $14,404,000
20.20.201.121 $16,270,000

02-3456
SHOPP/17-18

CON ENG
$1,430,000
$1,480,000

CONST
$14,310,000
0200020160

4
3E740

$17,750,000

Shasta
02-Sha-299

7.6/18.3

7

In Shasta, Butte, Lassen, Siskiyou and Trinity Counties,
on various routes at various locations.
Outcome/Output: Upgrade chain control facilities,
provide lighting and signing to reduce worker exposure
to traffic.

Performance Measure:
Planned: 17, Actual: 18  Location(s) 

Preliminary
Engineering Budget Expended
PA&ED $1,200,000 $1,005,708
PS&E $1,070,000 $941,675
R/W Supp $330,000 $129,586

(CEQA - CE, 09/02/2016; Re-validation 03/15/2018)
(NEPA - CE, 09/02/2016; Re-validation 03/15/2018) 

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $1,470,000
20.10.201.235

2018-19
302-0042 SHA $149,000
302-0890 FTF $7,283,000
20.20.201.235 $7,432,000

02-3523
SHOPP/17-18

CON ENG
$1,410,000
$1,470,000

CONST
$7,400,000

0213000032
4

4F780

$8,902,000

Shasta
02-Sha-Var

Var

8
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Weed, from south of Deetz Road Undercrossing
No. 02-0161 to north of Black Butte Overhead No. 02
-0004.  Outcome/Output: Replace southbound 
overhead bridge and upgrade southbound Deetz Road
off-ramp to improve sight distance and shoulder width.

Performance Measure:
Planned: 1, Actual: 1  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $500,000 $470,047
PS&E $1,420,000 $893,686
R/W Supp $190,000 $33,541

(CEQA - CE, 11/30/2015; Re-validation 02/06/2018)
(NEPA - CE, 11/30/2015; Re-validation 02/06/2018)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 3 months beyond the 36 month deadline.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $1,085,000
001-0890 FTF $1,085,000
20.10.201.110 $2,170,000

2018-19
802-3290 RMRA $4,802,000

302-0890 FTF $4,802,000
20.20.201.110 $9,604,000

02-3509
SHOPP/17-18

CON ENG
$2,040,000
$2,170,000

CONST
$8,600,000

0213000004
4

4F540

$11,774,000

Siskiyou
02-Sis-5

R15.3/R16.5

9
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Seiad Valley, at Seiad Creek Bridge.
Outcome/Output: Due to severe winter 2017 storm
events, the hydraulic capacity under the bridge is
greatly reduced by deposited sediments, gravel, and
debris.  Recent analysis determined it is critical to
reestablish the channel capacity.  On March 8, 2018
FHWA approved a Damaged Assessment Form
identifying this permanent restoration work as eligible
under the Emergency Relief program. The project will
excavate the channel to reestablish capacity and
reduce the risk of creek flow damage to the bridge,
highway, and adjacent properties.

Performance Measure:
Planned: 1, Actual: 1  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $0 $0
R/W Supp $0 $0

(CEQA - MND, 6/29/2015; Re-validation 5/1/2018) 
(NEPA - CE, 6/29/2015; Re-validation 5/1/2018)

(Future consideration of funding approved under 
Resolution E-16-51; August 2016.) 

(Environmental approval under adjacent ongoing
construction contract EA 02-4E650.) 

Director's Order Emergency Force Account (EFA)
Project.

SHOPP allocation contingent upon approval of a
concurrent project amendment under SHOPP
Amendment 16H-024; May 2018.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0042 SHA $2,000
001-0890 FTF $118,000
20.10.201.131 $120,000

2018-19
302-0042 SHA $8,000
302-0890 FTF $392,000
20.20.201.131 $400,000

02-3724
SHOPP/17-18

CON ENG
$120,000
CONST

$400,000
0218000127

4
4H500

$520,000

Siskiyou
02-Sis-96

60.2

10
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In Sacramento, from 1.1 miles south of Elk Grove
Boulevard to Route 50.   Outcome/Output: Install fiber
optic cable to improve communication system for the
Regional Transportation Management Center (RTMC).

Performance Measure:
Planned: 13.0, Actual: 13.0  Mile(s) of cable 

Preliminary
Engineering Budget Expended
PA&ED $540,000 $467,293
PS&E $1,190,000 $978,704
R/W Supp $440,000 $50,905

(CEQA - CE, 05/10/2016; Re-validation 06/28/2017)
(NEPA - CE, 05/10/2016; Re-validation 06/28/2017)

(2016 SHOPP project with Allocation Time Extension
approved at June 2017 CTC meeting for 14 months.)

(EA 4F450, PPNO 03-5846 combined with EA 0H100,
PPNO 03-5854 and EA 3H570, PPNO 03-5870 for
construction under EA 0H10U, Project ID 0317000246.)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 20 months beyond the 36 month deadline.)

(Related SB 1 - Solution for Congested Corridors
Program allocation under Resolution SCCP-A-1718-01;
May 2018.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $189,000
001-0890 FTF $1,461,000
20.10.201.315 $1,650,000

2018-19
802-3290 RMRA $860,000

302-0890 FTF $6,640,000
20.20.201.315 $7,500,000

03-5846
SHOPP/16-17

CON ENG
$1,500,000
$1,650,000

CONST
$6,600,000

0314000164
4

4F450

$9,150,000

Sacramento
03-Sac-5
9.7/22.7

11
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Elk Grove, from Elk Grove Boulevard
Overcrossing to 0.4 mile south of Laguna Boulevard
Overcrossing.  Outcome/Output: Improve safety by
extending Elk Grove Boulevard onramp merge lane in
the northbound direction. This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 20, Actual: 20  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $40,000 $20,956
PS&E $70,000 $0
R/W Supp $10,000 $0

(CEQA - CE, 03/12/2018)
(NEPA - CE, 03/12/2018)

(EA 3H570, PPNO 03-5870 combined with EA 4F450, 
PPNO 03-5846 and EA 0H100, PPNO 03-5854 for
construction under EA 0H10U, Project ID 0317000246.)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 20 months beyond the 36 month deadline.) 

(Related SB 1 - Solution for Congested Corridors
Program allocation under Resolution SCCP-A-1718-01; 
May 2018.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $440,000
20.10.201.010

2018-19
302-0042 SHA $13,000
302-0890 FTF $657,000
20.20.201.010 $670,000

03-5870
SHOPP/17-18

CON ENG
$440,000
CONST

$673,000
0318000015

4
3H570

$1,110,000

Sacramento
03-Sac-5
10.8/11.6

12
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In and near the city of Sacramento, from Beach Lake
Bridge at Morrison Creek to the American River Bridge.
Outcome/Output: Rehabilitate deteriorating mainline,
ramps and connectors, replace Casilada Way
pedestrian overcrossing,widen ramps, construct
auxiliary lane, upgrade curb ramps, drainage systems
and overhead signs, and install Intelligent transportation
System (ITS) elements. This project will extend the life
of existing pavement and improve ride quality.

Performance Measure:
Planned: 67.0, Actual: 67.0  Lane mile(s) 

Preliminary
Engineering Budget Expended
PA&ED $6,000,000 $5,095,685
PS&E $10,650,000 $9,508,205
R/W Supp $2,000,000 $209,851

(CEQA - CE, 12/29/2016; Re-validation 6/28/2017)
(NEPA - CE, 12/29/2016; Re-validation 6/28/2017)

(EA 0H100, PPNO 03-5854 combined with EA 4F450,
PPNO 03-5846 and EA 3H570, PPNO 03-5870 for
construction under EA 0H10U, Project ID 0317000246.)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 20 months beyond the 36 month deadline.)

(Related SB 1 - Solution for Congested Corridors
Program allocation under Resolution SCCP-A-1718-01;
May 2018.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $3,235,000
001-0890 FTF $24,965,000
20.10.201.120 $28,200,000

2018-19
802-3290 RMRA $29,191,000

302-0890 FTF $225,309,000
20.20.201.120 $254,500,000

03-5854
SHOPP/17-18

CON ENG
$25,000,000
$28,200,000

CONST
$220,000,000
0315000076

4
0H100

$282,700,000

Sacramento
03-Sac-5
13.0/24.9

13

In West Sacramento, at the Tower Bridge (Sacramento
River Bridge No. 22-0021).   Outcome/Output: Replace
the deteriorating bridge fender system to protect marine
vessels and bridge piers.

Performance Measure:
Planned: 1, Actual: 1  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $700,000 $565,034
PS&E $1,200,000 $1,022,989
R/W Supp $147,000 $71,858

(CEQA - ND, 12/28/2015; Re-validation 02/28/2018) 
(NEPA - CE, 12/28/2015; Re-validation 02/28/2018) 

(Future consideration of funding approved under
Resolution E-16-10; March 2016.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $1,190,000
001-0890 FTF $1,190,000
20.10.201.110 $2,380,000

2018-19
802-3290 RMRA $6,298,000

302-0890 FTF $6,298,000
20.20.201.110 $12,596,000

03-9427
SHOPP/17-18

CON ENG
$2,380,000

CONST
$10,710,000
0313000137

4
3F550

$14,976,000

Yolo
03-Yol-275

13.1

14
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Fresno, from the Tulare County line to American
Avenue; also in Tulare County, from 0.9 mile north of
Kings River Bridge to Fresno County line
(R53.60/R53.94).  Outcome/Output: Pave gore and
miscellaneous areas, construct maintenance vehicle
pull outs and repair irrigation systems.

Performance Measure:
Planned: 31, Actual: 31  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $242,000 $201,551
PS&E $920,000 $808,624
R/W Supp $10,000 $2,572

(CEQA - CE, 12/20/2016; Re-validation 12/12/2017)
(NEPA - CE, 12/20/2016; Re-validation 12/12/2017)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $540,000
20.10.201.235

2018-19
302-0042 SHA $64,000
302-0890 FTF $3,125,000
20.20.201.235 $3,189,000

06-6738
SHOPP/17-18

CON ENG
$540,000
CONST

$3,189,000
0615000066

4
0T360

$3,729,000

Fresno
06-Fre-99
0.0/14.9

15

In Fresno County, on Routes 41, 99, 168 and 180; also
in Kern County on Route 99 and Madera County on 
Route 41.  Outcome/Output: Repair detection systems
with wire theft prevention measures. Work to be 
completed by Service Contract

Performance Measure: 
Planned: 38, Actual: 38  Field element(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $319,000 $81,799
R/W Supp $8,000 $1,306

(CEQA - CE, 05/08/2017; Re-validation 01/26/2018)
(NEPA - CE, 05/08/2017; Re-validation 01/26/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $19,000
001-0890 FTF $147,000
20.10.201.315 $166,000

2018-19
802-3290 RMRA $135,000

302-0890 FTF $1,039,000
20.20.201.315 $1,174,000

06-6880
SHOPP/17-18

CON ENG
$166,000
CONST

$1,284,000
0617000066

4
0V920

$1,340,000

Fresno
06-Fre-Var

Var

16
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In Tehachapi, at the Summit Overhead Bridge No. 50
-343L/R.  Outcome/Output: Upgrade bridge railing with
new concrete rails, chain link railing over railroad,
tubular bicycle railing, and upgrade guardrail to make
standard.

Performance Measure:
Planned: 1,135.0, Actual: 1,135.0  Linear feet

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $900,000 $811,444
R/W Supp $25,000 $13,340

(CEQA - CE, 3/1/2013; Re-validation 12/21/2017)
(NEPA - CE, 5/29/2014; Re-validation 12/21/2017)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $402,000
001-0890 FTF $401,000
20.10.201.112 $803,000

2018-19
802-3290 RMRA $846,000

302-0890 FTF $845,000
20.20.201.112 $1,691,000

06-6673
SHOPP/17-18

CON ENG
$680,000
$803,000
CONST

$1,425,000
0613000145

4
0Q180

$2,494,000

Kern
06-Ker-58

R94.2

17

Near Tehachapi, at Cache Creek Bridge No.50-346L/R.
Outcome/Output: Replace deteriorating bridge by
constructing a single span precast girder
superstructure.

Performance Measure:
Planned: 2, Actual: 2  Bridge(s)

Preliminary
Engineering Budget Expended
PA&ED $328,000 $317,784
PS&E $2,500,000 $2,181,634
R/W Supp $60,000 $43,591

(CEQA - ND, 10/30/2017)
(NEPA - CE, 12/5/2017)

(Concurrent consideration of funding under Resolution
E-18-40; May 2018.)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $1,384,000
001-0890 FTF $1,384,000
20.10.201.110 $2,768,000

2018-19
802-3290 RMRA $4,133,000

302-0890 FTF $4,132,000
20.20.201.110 $8,265,000

06-6674
SHOPP/17-18

CON ENG
$2,768,000

CONST
$11,000,000
0613000152

4
0Q190

$11,033,000

Kern
06-Ker-58

R99.0/R100.3

18
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In and near Chowchilla, from Route 152 to the Merced
County line.   Outcome/Output: Rehabilitate roadway by
resurfacing asphalt pavement,  widen shoulders,
replacing guardrail systems, reconstructing structure
approach slabs, and reinstalling rumble strips and
detector loops.  This project will improve safety and ride
quality.

Performance Measure:
Planned: 26.0, Actual: 26.0  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $499,000 $501,763
PS&E $1,535,000 $1,204,624
R/W Supp $50,000 $32,412

(CEQA - CE, 11/30/2016; Re-validation 2/1/2018)
(NEPA - CE, 11/30/2016; Re-validation 2/1/2018)

SHOPP allocation contingent upon approval of a
concurrent project amendment under SHOPP
Amendment 16H-024; May 2018.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $288,000
001-0890 FTF $2,219,000
20.10.201.122 $2,507,000

2018-19
802-3290 RMRA $1,787,000

302-0890 FTF $13,793,000
20.20.201.122 $15,580,000

06-6732
SHOPP/17-18

CON ENG
$2,507,000

CONST
$17,000,000
0615000037

4
0T210

$18,087,000

Madera
06-Mad-99
22.7/29.4

19

In Santa Fe Springs, at 14044 Freeway Drive adjacent
to Route 5 between Valley View Ave and Alondra
Boulevard.   Outcome/Output: Construct Southern
Region Equipment Repair Shop to combine and replace
existing obsolete facilitates located in Commerce and
Orange for Districts 7 and 12 use.

Performance Measure:
Planned: 1, Actual: 1  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $230,000 $185,803
PS&E $4,600,000 $2,881,762
R/W Supp $230,000 $21,205

(CEQA - CE, 8/17/2017)
(NEPA - CE, 8/17/2017)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0042 SHA $5,751,000
20.10.201.351

2017-18
303-0042 SHA $26,800,000
20.20.201.351

07-5031
SHOPP/17-18

CON ENG
$5,751,000

CONST
$23,400,000
0716000089

4
32570

$32,551,000

Los Angeles
07-LA-5

1.7

20
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In the city of Los Angeles, from Filmore Street to Rinaldi
Street; also on Route 118 from Route 405 to west of
San Fernando Road.   Outcome/Output: Enhance
highway worker safety by paving miscellaneous areas,
installing access gates and Maintenance Vehicle
Pullouts (MVP's), placing vegetation control under
guardrail, and implementing other measures.

Performance Measure:
Planned: 74, Actual: 57  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $400,000 $362,773
PS&E $1,334,000 $829,616
R/W Supp $30,000 $4,109

(CEQA - CE, 2/23/2018; Re-validation 3/15/2018)
(NEPA - CE, 2/23/2018; Re-validation 3/14/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $918,000
20.10.201.235

2018-19
302-0042 SHA $30,000
302-0890 FTF $1,487,000
20.20.201.235 $1,517,000

07-4586
SHOPP/17-18

CON ENG
$800,000
$918,000
CONST

$2,053,000
0713000016

4
29510

$2,435,000

Los Angeles
07-LA-5

38.8/40.5

21

In and near Santa Clarita, from 0.9 mile north of Sierra
Highway to 1.5 mile south of Soledad Canyon Road, at
various locations.  Outcome/Output: Install storm water
mitigation Best Management Practices (BMP) devices
including infiltration trenches, sand filters, detention
basin, erosion control and gore paving.

Performance Measure:
Planned: 55.6, Actual: 83.9  Acre(s) treated/pollutant

Preliminary
Engineering Budget Expended
PA&ED $1,310,000 $1,304,553
PS&E $3,325,000 $1,011,848
R/W Supp $239,000 $2,654

(CEQA - CE, 9/23/2016; Re-validation 1/29/2018)
(NEPA - CE, 9/23/2016; Re-validation 1/29/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $2,478,000
20.10.201.335

2018-19
302-0042 SHA $90,000
302-0890 FTF $4,421,000
20.20.201.335 $4,511,000

07-4833
SHOPP/17-18

CON ENG
$2,100,000
$2,478,000

CONST
$9,226,000

0715000063
4

31230

$6,989,000

Los Angeles
07-LA-14

R25.5/R35.0

22
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In Long Beach and Signal Hill, from 0.1 mile south of
Los Cerritos Channel Bridge to Pacific Avenue.
Outcome/Output: Enhance highway worker safety by
installing Maintenance Vehicle Pullouts (MVP's),
vegetation control under guardrail, and access gates,
and install plantings to deter graffiti, relocate irrigation,
and other measures.

Performance Measure:
Planned: 105, Actual: 73  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $424,773 $424,772
PS&E $1,130,000 $905,828
R/W Supp $50,000 $9,091

(CEQA - CE, 12/12/2016; Re-validation 3/6/2018)
(NEPA - CE, 12/12/2016; Re-validation 1/16/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $818,000
20.10.201.235

2018-19
302-0042 SHA $36,000
302-0890 FTF $1,760,000
20.20.201.235 $1,796,000

07-4598
SHOPP/17-18

CON ENG
$700,000
$818,000
CONST

$2,165,000
0713000035

4
29610

$2,614,000

Los Angeles
07-LA-405

0.7/6.7

23

In and near the cities of Inglewood, Los Angeles, and
Culver City, from 0.3 mile south of Lennox Boulevard to
Port Road.   Outcome/Output: Enhance highway worker
safety by installing miscellaneous paving, Maintenance
Vehicle Pullouts (MVP's), vegetation control under the
guardrail, access gates, plantings on walls to reduce
graffiti, cable railings and crash cushions, relocating
irrigation facilities, and implementing other measures.

Performance Measure:
Planned: 44, Actual: 46  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $395,640 $395,639
PS&E $1,150,000 $942,703
R/W Supp $30,000 $10,791

(CEQA - CE, 12/30/2016; Re-validation 2/2/2018)
(NEPA - CE, 12/30/2016; Re-validation 2/2/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $867,000
20.10.201.235

2018-19
302-0042 SHA $40,000
302-0890 FTF $1,985,000
20.20.201.235 $2,025,000

07-4593
SHOPP/17-18

CON ENG
$750,000
$867,000
CONST

$2,130,000
0713000030

4
29630

$2,892,000

Los Angeles
07-LA-405
R21.5/26.3

24
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In Temecula and Murrieta, from 0.5 mile north of
Rancho California Road to 1.5 mile north of Route
79/Winchester Road.    Outcome/Output: Enhance
highway worker safety by paving beyond gore areas,
under guardrail, and in narrow areas, constructing
access roads, gates and Maintenance Vehicle Pullouts
(MVP's) in safe areas, and relocating irrigation
equipment.

Performance Measure:
Planned: 258, Actual: 46  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $347,000 $199,648
PS&E $433,000 $311,341
R/W Supp $41,000 $7,794

(CEQA - CE, 6/29/2016; Re-validation 1/10/2018)
(NEPA - CE, 6/29/2016; Re-validation 1/10/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $358,000
20.10.201.235

2018-19
302-0042 SHA $35,000
302-0890 FTF $1,713,000
20.20.201.235 $1,748,000

08-0019P
SHOPP/17-18

CON ENG
$358,000
CONST

$2,435,000
0812000279

4
1C200

$2,106,000

Riverside
08-Riv-15

6.4/8.2

25

In and near Moreno Valley, from Route 60/215
Separation to Theodore Street westbound off-ramp;
also, in and near the city of Riverside on Route 215
from 0.3 mile north of Box Springs Road to 0.6 mile
south of Box Springs Road (PM R38.3 to 38.9).
Outcome/Output: Enhance roadway worker safety by
paving areas beyond the gore, and installing access
gates, Maintenance Vehicle Pullouts (MVP's), and other
measures.

Performance Measure:
Planned: 70, Actual: 84  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $303,000 $209,754
PS&E $401,000 $370,125
R/W Supp $34,000 $18,901

(CEQA - CE, 6/19/2017; Re-validation 2/26/2018)
(NEPA - CE, 6/19/2017; Re-validation 2/26/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $380,000
20.10.201.235

2018-19
302-0042 SHA $42,000
302-0890 FTF $2,064,000
20.20.201.235 $2,106,000

08-0033P
SHOPP/17-18

CON ENG
$376,000
$380,000
CONST

$2,007,000
0812000262

4
1C160

$2,486,000

Riverside
08-Riv-60

R12.1/21.5

26
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Wrightwood, at Sheep Creek Bridge No. 54-0360.
Outcome/Output: Upgrade bridge rails and widen to 
make standard.

Performance Measure:
Planned: 120.0, Actual: 228.0  Linear feet

Preliminary
Engineering Budget Expended
PA&ED $324,000 $423,981
PS&E $1,352,800 $1,268,719
R/W Supp $36,000 $19,418

(CEQA - CE, 1/21/2016; Re-validation 2/9/2018) 
(NEPA - CE, 1/21/2016; Re-validation 2/9/2018) 

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-3290 RMRA $907,000
001-0890 FTF $906,000
20.10.201.112 $1,813,000

2018-19
802-3290 RMRA $1,669,000

302-0890 FTF $1,669,000
20.20.201.112 $3,338,000

08-0127J
SHOPP/17-18

CON ENG
$1,557,000
$1,813,000

CONST
$3,237,000

0812000074
4

0H470

$5,151,000

San Bernardino
08-SBd-2

2.4

27

Near Ludlow, from 0.3 miles east of Crucero Road to
0.4 mile west of Banger Wash. Outcome/Output: Re-
grade median cross-slope to reduce severity of run-off
collisions and improve errant vehicle recovery inside
the clear recovery zone.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 75, Actual: 75  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $3,130,000 $2,393,308
PS&E $2,157,000 $1,458,005
R/W Supp $190,000 $7,427

(CEQA - CE, 5/31/2016) 
(NEPA - CE, 5/31/2016) 

SHOPP allocation contingent upon approval of a 
concurrent project amendment under SHOPP
Amendment 16H-024; May 2018.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $4,614,000
20.10.201.015

2018-19
302-0042 SHA $778,000
302-0890 FTF $38,129,000
20.20.201.015 $38,907,000

08-0206Y
SHOPP/17-18

CON ENG
$4,614,000

CONST
$38,907,000
0812000029

4
0R160

$43,521,000

San Bernardino
08-SBd-40

R50.0/R75.0

28
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

Near Running Springs, at 2.9 miles north of Old City
Creek Road.  Outcome/Output: Replace failing culvert
and drainage system and permanent restoration of
eroded embankment.

Performance Measure:
Planned: 1, Actual: 1  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $875,000 $871,933
PS&E $530,000 $412,447
R/W Supp $25,000 $15,870

(CEQA - CE, 4/3/2017; Re-validation 3/22/2018)
(NEPA - CE, 4/3/2017; Re-validation 3/22/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0042 SHA $16,000
001-0890 FTF $766,000
20.10.201.131 $782,000

2018-19
302-0042 SHA $78,000
302-0890 FTF $3,805,000
20.20.201.131 $3,883,000

08-3001A
SHOPP/17-18

CON ENG
$680,000
$782,000
CONST

$3,358,000
0815000055

4
1F830

$4,665,000

San Bernardino
08-SBd-330

39.6

29

Near Lockeford, from east of Disch Road to the Amador
County line.   Outcome/Output: Rehabilitate pavement
by overlaying with rubberized asphalt, grinding and
replacing pavement where exhibiting major distress,
repairing asphalt dikes, guardrail and drainage facilities,
and modifing a traffic monitoring station and signal. This
project will extend life of existing pavement and improve
ride quality.

Performance Measure:
Planned: 18.0, Actual: 20.0  Lane mile(s)

Preliminary
Engineering Budget Expended
PA&ED $219,000 $174,743
PS&E $891,900 $662,293
R/W Supp $10,000 $847

(CEQA - CE, 12/4/2017)
(NEPA - CE, 12/4/2017)

CONTINGENT ON THE PASSAGE OF THE 2018 
BUDGET ACT.

001-3290 RMRA $56,000
001-0890 FTF $432,000
20.10.201.121 $488,000

2018-19
802-3290 RMRA $728,000

302-0890 FTF $5,615,000
20.20.201.121 $6,343,000

10-0165
SHOPP/17-18

CON ENG
$432,000
$488,000
CONST

$6,100,000
1013000256

4
0Q180

$6,831,000

San Joaquin
10-SJ-88
16.4/25.4

30
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-46

Location
Project Description

Project Support Expenditures

In San Diego County, at various locations on Routes 94
and 125.  Outcome/Output: Enhance maintenance
worker safety by installing access gates and
Maintenance Vehicle Pullouts (MVP's), paving areas
beyond the gore, construct concrete barrier and other
measures.

Performance Measure:
Planned: 50, Actual: 50  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $775,000 $760,499
PS&E $1,333,000 $1,127,812
R/W Supp $40,000 $0

(CEQA - CE, 9/16/2016; Re-validation 2/6/2018)
(NEPA - CE, 9/16/2016; Re-validation 2/6/2018)

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

001-0890 FTF $1,358,000
20.10.201.235

2018-19
302-0042 SHA $73,000
302-0890 FTF $3,582,000
20.20.201.235 $3,655,000

11-1083
SHOPP/17-18

CON ENG
$1,294,000
$1,358,000

CONST
$3,808,000

1112000140
4

41110

$5,013,000

San Diego
11-SD-Var

Var

31
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of $71.8 
million for Project Approval and Environmental Document (PA&ED), Plans, Specifications and 
Estimate (PS&E) and Right-of-Way (R/W) support for 72 phases programmed in the 2016 State 
Highway Operation and Protection Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $71.8 million for 72 support phases in the SHOPP, as follows: 

• $33.9 million for 39 SHOPP support phases and
• $37.9 million for 33 SHOPP (SB 1) support phases.

The attached lists describes 72 SHOPP phases totaling $71.8 million for PA&ED, PS&E and 
R/W support costs that are ready now.    

BACKGROUND: 

The 2016 SHOPP details both support and construction capital for rehabilitation projects on the 
State Highway System.  The passage of the Road Repair and Accountability Act (SB 1) 
necessitates that the Department and the Commission establish baseline budgets for each phase 
of each project in the 2016 SHOPP, and requires an allocation of each support phase on or after 
July 1, 2017.   

FINANCIAL RESOLUTION: 

Resolved, that $71.8 million be allocated for PA&ED, PS&E and R/W support for SHOPP 
projects described on the attached list. 

Attachments 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May16-17, 2018 

Reference No: 2.5b.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
PA&ED, PS&E AND R/W SUPPORT 
RESOLUTION FP-17-47   

Tab 79



CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

Phase: PA&ED

02-Sis-96
1H7801 $1,910,000 $1,910,000PA&EDNear Somes Bar, from 0.6 mile east to 1.3 miles

east of Irving Creek Bridge at Stanshaw Creek
(PM R8.2); also, from 1.6 miles east of Irving
Creek Bridge to 1.6 miles west of Ti Creek
Bridge at Sandy Bar Creek (PM 9.1).   Replace
deteriorated large-diameter culverts with natural-
bottom structures, reduce fish passage barriers,
and adjust new approaches.

(Long Lead Project)

(As part of this allocation request, the
Department is requesting to extend the
completion of the phase an additional 4 months
beyond the 36 months deadline.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
2 Bridge(s)

3622
0216000035

23-24

R7.9/R9.4

02-Sis-96
1H5902 $1,720,000 $1,720,000PA&EDNear Happy Camp, from 0.9 mile west to 0.4 mile

west of Gordons Ferry Road at Cade Creek (PM
43.4 to 43.8); also, near Seiad Valley at
Portuguese Creek (PM 57.0).   Replace
deteriorated large-diameter culverts with natural-
bottom structures, reduce fish passage barriers,
and adjust new approaches.

(Long Lead Project)

(As part of this allocation request, the
Department is requesting to extend the
completion of the phase an additional 3 months
beyond the 36 months deadline.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
2 Bridge(s)

3620
0216000025

23-24

43.4/57.0
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

02-Sis-96
1H3603 $2,640,000 $2,640,000PA&EDNear Horse Creek, at Horse Creek Bridge No. 02

-0117, from 0.4 mile west of Klamath River
Bridge to 2.0 miles west of Kohl Creek.   Replace
bridge on new alignment to correct scour critical
conditions, improve safety, and reduce 
operational deficiencies.

(Long Lead Project) 

(As part of this allocation request, the
Department is requesting to extend the
completion of the phase an additional 6 months
beyond the 36 months deadline.)

Program Code
201.111 - Bridge Scour Mitigation

Performance Measure
1 Bridge(s)

3629
0216000040

23-24

76.8/78.0

03-Yol-80
4F6504 $10,337,000 $10,337,000PA&EDIn and near West Sacramento, from east of Mace

Boulevard to Sacramento River Bridge; also on
Route 50, from Route 80 to Jefferson Boulevard
Overcrossing (PM 0.0/2.5).  Rehabilitate 
pavement by placing Continuous Reinforced
Concrete, rehabilitate bridge decks, median
widening at three locations, upgrade bridge
railings, and construct an auxiliary lane.

(Long Lead Project)

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
48.4 Lane mile(s)

8784
0314000233

23-24

4.3/R11.4

04-Nap-29
2K1505 $1,040,000 $1,040,000PA&EDIn St. Helena, at Sulphur Creek Bridge No. 21

-0016 and York Creek Bridge No. 21-0017.
Upgrade bridge rails.

(Long Lead Project)

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
328.0 Linear feet

1462K
0416000375

22-23

28.4/29.3

Total for PA&ED $17,647,0005  Requests
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

Phase: PS&E

01-Hum-101
0E6806 $690,000 $690,000PS&EIn Eureka, on 4th Street from Broadway to Y

Street.   Restripe to add traffic and bicycle lanes,
construct pedestrian bulb-outs and Americans
with Disabilities Act (ADA) ramps, and install or
modify signals.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
503 Collision(s) reduced

2393
0114000123

18-19

78.1/79.6

01-Hum-101
0E6507 $662,000 $662,000PS&EIn Arcata, at Route 299.   Realign ramp curve.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.015 - Collision Severity Reduction 

Performance Measure
24 Collision(s) reduced 

2397
0114000117

19-20

88.2/88.3

01-Men-101
0C4508 $2,260,000 $2,500,000PS&ENear Laytonville, at Moss Cove Safety Roadside

Rest Area (SRRA); also at Irvine Lodge SRRA
(PM 61.8) and Empire Camp SRRA (PM 82.5).
Upgrade potable and wastewater systems.

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
3 Location(s)

4574
0112000285

19-20

58.9/82.5

01-Men-162
0G4809 $672,000 $672,000PS&ENear Dos Rios, from 1.0 mile east of the Middle

Way to 1.3 miles east of the Middle Way. 
Increase safety by improving roadway cross
slope at curve, installing High Friction Surface
Treatment (HFST), and installing an underdrain
system.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
14 Collision(s) reduced

4652
0117000009

18-19

17.4/17.8
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

03-Sac-5
3H57010 $70,000 $70,000PS&ENear Elk Grove, from Elk Grove Boulevard

Overcrossing to 0.4 mile south of Laguna
Boulevard Overcrossing.  Extend Elk Grove
Boulevard onramp merge lane in the northbound
direction.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
20 Collision(s) reduced

5870
0318000015

17-18

10.8/11.6

03-Sut-99
1H52011 $4,000 $4,000PS&EIn Sutter, Glenn, Colusa, Yuba, Placer, Yolo, and

Sacramento Counties, at various locations.
Advance mitigation credit purchases for future
SHOPP construction projects expected to impact
sensitive species.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.240 - Roadside Enhancement

Performance Measure 
9 Location(s)

8380
0316000176

18-19

0.0/42.4

04-Ala-13
2G66012 $740,000 $880,000PS&EIn Oakland and Berkeley, from Hiller Drive to

Claremont Avenue at various locations. Upgrade
Americans with Disabilities Act (ADA) facilities.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.378 - Americans with Disabilities Act
Pedestrian Infrastructure 

Performance Measure
36 Curb ramp(s) 

0144A
0400021103

18-19

T9.8/10.8
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

04-Ala-185
1G91013 $665,000 $665,000PS&EIn Oakland and San Leandro, from Plaza Drive to

55th Avenue; also in Contra Costa County, in El
Cerrito on Route 123 (PM 0.18/0.29) and in
Pleasant Hill on Route 680 (PM 16.85), at
various locations.   Reinstall and/or upgrade
existing curb ramps and sidewalks to American
with Disabilities Act (ADA) Standards.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.378 - Americans with Disabilities Act
Pedestrian Infrastructure 

Performance Measure
66 Curb ramp(s) 

0091P
0400020582

19-20

3.3/9.8

04-SCl-101
2J89014 $450,000 $450,000PS&EIn and near Morgan Hill, from south of Masten

Avenue to East Main Avenue.   Install edgeline
and shoulder rumble strips, concrete barrier and
reconstruct shoulders.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
85 Collision(s)reduced

1483F
0415000022

18-19

R9.0/R16.8

04-SM-92
0J14015 $250,000 $290,000PS&ENear San Mateo, east of Route 35.  Construct

Rock Slope Protection (RSP). Construct rock
slope protection (RSP).

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

0482D
0413000437

17-18

6.0

07-LA-10
3043016 $1,100,000 $1,100,000PS&EIn the city of Los Angeles, from Route 5 to west

of Route 710.   Roadside safety improvements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
106 Location(s) 

4716
0714000058

18-19

18.3/21.1
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

08-Riv-74
1C85017 $2,590,000 $2,590,000PS&ENear Lake Elsinore, from the Orange County

Line to Monte Vista Street.   Widen for standard
lane widths and shoulders and construct ground-
in rumble strips.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
298 Collision(s) reduced

0050P
0813000047

19-20

0.0/5.8

08-SBd-15
1H66018 $415,000 $489,000PS&EAt Clyde V. Kane northbound (NB) and

southbound (SB) Safety Roadside Rest Areas
(SRRA); also at Valley Wells, NB and SB SRRA
(PM 161.2).   Transportation infrastructure 
improvement for zero-emission vehicle charging.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.999 - Multiple Objective

Performance Measure 
4 Location(s)

3007E
0817000103

18-19

R107.4

08-SBd-215
1H77019 $1,615,000 $1,744,000PS&EIn the city of San Bernardino, from 0.2 mile south

of Orange Show Road/ Auto Center Drive to 0.2
mile north of Inland Center Drive.  Lane
reconfiguration and pavement widening. 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
123 Collision(s) reduced

3010E
0817000132

19-20

4.8/5.8

10-Mpa-140
0Y60020 $528,000 $628,000PS&EIn the community of Mariposa, from Route 49 to

12th Street.   Improve pedestrian access facilities
to reduce collision severity.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.015 - Collision Severity Reduction 

Performance Measure
24 Collision(s) reduced 

3131
1013000244

19-20

21.2/21.8
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

11-SD-52
4203021 $1,015,000 $1,015,000PS&EIn the city of San Diego and Santee, from Route

5 to Route 125.  Construct rumble strips,
enhance pavement delineation and install barrier.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.015 - Collision Severity Reduction 

Performance Measure
90 Collision(s) reduced

1135
1115000026

19-20

0.0/14.8

Total for PS&E $14,449,00016  Requests

Phase: R/W Sup

01-DN-199
0C47022 $9,000 $9,000R/W SupNear Idlewild, south of Collier Tunnel Bridge.

Install required public water system in 
compliance with Federal and State statutes and
regulatory requirements.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
1 Location(s)

1094
0112000287

17-18

33.4

01-Hum-101
0E68023 $362,000 $362,000R/W SupIn Eureka, on 4th Street from Broadway to Y

Street.   Restripe to add traffic and bicycle lanes,
construct pedestrian bulb-outs and Americans
with Disabilities Act (ADA) ramps, and install or
modify signals.

Program Code
201.010 - Safety Improvements

Performance Measure 
503 Collision(s) reduced

2393
0114000123

18-19

78.1/79.6

01-Hum-101
0E65024 $164,000 $164,000R/W SupIn Arcata, at Route 299. Realign ramp curve.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
24 Collision(s) reduced 

2397
0114000117

19-20

88.2/88.3
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

01-Hum-101
0C44025 $15,000 $15,000R/W SupNear Trinidad, between PMs 102.9 and 105.2.

Install public water system in compliance with
Federal and State statutes and regulatory
requirements.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
2 Location(s)

2365
0112000284

17-18

102.9/105.2

01-Men-101
0C45026 $46,000 $46,000R/W SupNear Laytonville, at Moss Cove Safety Roadside

Rest Area (SRRA); also at Irvine Lodge SRRA
(PM 61.8) and Empire Camp SRRA (PM 82.5).
Upgrade potable and wastewater systems.

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
3 Location(s)

4574
0112000285

19-20

58.9/82.5

01-Men-162
0G48027 $123,000 $123,000R/W SupNear Dos Rios, from 1.0 mile east of the Middle

Way to 1.3 miles east of the Middle Way. 
Increase safety by improving roadway cross
slope at curve, installing High Friction Surface
Treatment (HFST), and installing an underdrain
system.

Program Code
201.010 - Safety Improvements

Performance Measure 
14 Collision(s) reduced

4652
0117000009

18-19

17.4/17.8

03-Sac-5
3H57028 $10,000 $10,000R/W SupNear Elk Grove, from Elk Grove Boulevard

Overcrossing to 0.4 mile south of Laguna
Boulevard Overcrossing.  Extend Elk Grove
Boulevard onramp merge lane in the northbound
direction.

(As part of this allocation request, the
Department is requesting to extend the
completion of the phase an additional 20 months
beyond the 36 months deadline.)

Program Code
201.010 - Safety Improvements

Performance Measure 
20 Collision(s) reduced

5870
0318000015

17-18

10.8/11.6
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

03-Sut-99
1H52029 $43,000 $43,000R/W SupIn Sutter, Glenn, Colusa, Yuba, Placer, Yolo, and

Sacramento Counties, at various locations.
Advance mitigation credit purchases for future
SHOPP construction projects expected to impact
sensitive species.

Program Code
201.240 - Roadside Enhancement

Performance Measure 
9 Location(s)

8380
0316000176

18-19

0.0/42.4

04-Ala-13
2G66030 $140,000 $140,000R/W SupIn Oakland and Berkeley, from Hiller Drive to

Claremont Avenue at various locations.
Upgrade Americans with Disabilities Act (ADA)
facilities.

Program Code
201.378 - Americans with Disabilities Act
Pedestrian Infrastructure 

Performance Measure
36 Curb ramp(s) 

0144A
0400021103

18-19

T9.8/10.8

04-Ala-185
1G91031 $102,000 $102,000R/W SupIn Oakland and San Leandro, from Plaza Drive to

55th Avenue; also in Contra Costa County, in El
Cerrito on Route 123 (PM 0.18/0.29) and in
Pleasant Hill on Route 680 (PM 16.85), at
various locations.  Reinstall and/or upgrade
existing curb ramps and sidewalks to American
with Disabilities Act (ADA) Standards. Reinstall
and/or upgrade existing curb ramps and
sidewalks to American with Disabilities Act (ADA)
Standards.

Program Code
201.378 - Americans with Disabilities Act
Pedestrian Infrastructure 

Performance Measure
66 Curb ramp(s) 

0091P
0400020582

19-20

3.3/9.8

04-SCl-101
2J89032 $75,000 $75,000R/W SupIn and near Morgan Hill, from south of Masten

Avenue to East Main Avenue.   Install edgeline
and shoulder rumble strips, concrete barrier and
reconstruct shoulders.

Program Code
201.010 - Safety Improvements

Performance Measure 
85 Collision(s) reduced

1483F
0415000022

18-19

R9.0/R16.8
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2a) Support Allocations for SHOPP Projects,,

04-SM-92
0J14033 $40,000 $40,000R/W SupNear San Mateo, east of Route 35.  Construct

Rock Slope Protection (RSP). Construct rock
slope protection (RSP).

Program Code
201.131 - Permanent Restoration 

Performance Measure 
1 Location(s)

0482D
0413000437

17-18

6.0

07-LA-10
3043034 $34,000 $34,000R/W SupIn the city of Los Angeles, from Route 5 to west

of Route 710.   Roadside safety improvements.

Program Code
201.235 - Roadside Safety Improvements/ 
Freeway Maintenance Access

Performance Measure
106 Location(s) 

4716
0714000058

18-19

18.3/21.1

08-Riv-74
1C85035 $20,000 $20,000R/W SupNear Lake Elsinore, from the Orange County

Line to Monte Vista Street.   Widen for standard
lane widths and shoulders and construct ground-
in rumble strips.

Program Code
201.010 - Safety Improvements

Performance Measure
298 Collision(s) reduced

0050P
0813000047

19-20

0.0/5.8

08-SBd-15
1H66036 $33,000 $33,000R/W SupAt Clyde V. Kane northbound (NB) and

southbound (SB) Safety Roadside Rest Areas
(SRRA); also at Valley Wells, NB and SB SRRA
(PM 161.2).   Transportation infrastructure 
improvement for zero-emission vehicle charging.

Program Code
201.999 - Multiple Objective

Performance Measure 
4 Location(s)

3007E
0817000103

18-19

R107.4

08-SBd-173
1H29037 $93,000 $75,000R/W SupNear Cedar Glen, at 0.1 mile south of Hospital

Road.  Widen shoulder and replace guard rail
with concrete barrier mounted on soldier pile
wall.

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

3006J
0817000006

19-20

18.7
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2a) Support Allocations for SHOPP Projects ,,

08-SBd-215
1H77038 $31,000 $31,000R/W SupIn the city of San Bernardino, from 0.2 mile south

of Orange Show Road/ Auto Center Drive to 0.2
mile north of Inland Center Drive.  Lane
reconfiguration and pavement widening. 

Program Code
201.010 - Safety Improvements

Performance Measure 
123 Collision(s) reduced

3010E
0817000132

19-20

4.8/5.8

10-Mpa-140
0Y60039 $411,000 $411,000R/W SupIn the community of Mariposa, from Route 49 to

12th Street.   Improve pedestrian access facilities
to reduce collision severity.

Program Code
201.015 - Collision Severity Reduction

Performance Measure
24 Collision(s) reduced 

3131
1013000244

19-20

21.2/21.8

Total for R/W Sup $1,733,00018  Requests

$33,829,000Grand Total 39  Requests
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

Phase: PS&E

01-Hum-101
0F3601 $680,000 $680,000PS&ENear Redcrest, from Englewood Park

Undercrossing to Eel River Bridge and
Overhead.   Pavement rehabilitation.

(Accelerated Bridge Project) 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
36.8 Lane mile(s)

2422
0115000115

18-19

R39.2/R48.3

01-Hum-101
0E0402 $167,000 $167,000PS&EIn Eureka, on 4th Street from Broadway to

Eureka Slough Bridge; also on 5th street from O
Street to Eureka Slough Bridge.   Pavement
rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
7.0 Lane mile(s)

2380
0113000100

18-19

78.0/79.8

01-Hum-101
0F9603 $644,000 $644,000PS&ENear Orick, at 0.2 mile south of Lost Man Creek

Bridge.   Remove fish passage barrier.

(G13 Contingency Project)

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

2447
0116000109

18-19

124.5

06-Ker-5
0Q8204 $670,000 $670,000PS&ENear Lebec, from north Lebec Road to south of

Grapevine Road.   Rehabilitate drainage
systems.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
5 Culvert(s)

6749
0613000243

18-19

5.6/8.8
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

06-Ker-5
0W4605 $430,000 $430,000PS&ENear the Grapevine, at the California Aqueduct

No. 50-0321L/R.  Improve to standard load 
capacity.

(Accelerated Bridge Project) 

(Concurrent consideration of funding under
Resolution E-18-39; May 2018.)

Program Code
201.322 - Trans Permit Requirements for Bridges

Performance Measure
2 Bridge(s)

6877
0617000225

18-19

12.5

06-Ker-46
0U4806 $950,000 $950,000PS&EIn and near Wasco, from Magnolia Avenue to

Route 43 South.  Upgrade Americans with
Disabilities Act (ADA) curb ramps, cold plane
pavement, place Hot Mix Asphalt (HMA) and
Rubberized Hot Mix Asphalt (RHMA) pavement. 

(Accelerated Bridge Project)

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
6.3 Lane mile(s)

6810
0615000299

19-20

49.0/50.9

06-Ker-99
0W4307 $470,000 $470,000PS&ENear the Grapevine, from the Route 5/99

Separation to 2.1 miles south of Route 166
Overcrossing; also on Route 5, at the Route 5/99
Separation Bridge No. 50-0240R.  Lower
roadway profile to obtain standard vertical
clearance.

(Accelerated Bridge Project)

(Concurrent consideration of funding under
Resolution E-18-41; May 2018.)

Program Code
201.322 - Trans Permit Requirements for Bridges

Performance Measure
1 Bridge(s)

6876
0617000222

18-19

L0.0/0.6
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

06-Ker-99
0Q9208 $2,300,000 $2,300,000PS&EIn and near Bakersfield, from 0.5 mile south of

Old US 99 Overcrossing to 0.1 mile north of
White Lane.  Rehabilitate pavement.

(Concurrent consideration of funding under
Resolution E-18-42; May 2018.)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
41.4 Lane mile(s)

6681
0614000010

19-20

10.4/21.2

06-Ker-Var
0U2409 $2,190,000 $2,190,000PS&EIn Kern and Kings Counties, on Route 99, 198

and 204 at various locations. Upgrade existing
pumps and control systems at 11 pumping
plants.

(Accelerated Bridge Project) 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
11 Culvert(s)

6796
0615000294

19-20

0.0

06-Tul-99
0U23010 $2,060,000 $2,060,000PS&EIn Tulare, Fresno and Madera Counties, on

Route 99 at various locations. Upgrade existing
pumps and control systems at 11 pumping
plants.

(Accelerated Bridge Project)

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
11 Culvert(s)

6795
0615000297

19-20

0.0

07-LA-10
3039011 $8,385,000 $8,385,000PS&EIn Baldwin Park and West Covina, from Route

605 to Citrus Avenue.   Rehabilitate roadway.

(G13 Contingency)

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
50.4 Lane mile(s)

4712
0714000044

19-20

31.2/37.2
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

08-Riv-79
1F69012 $560,000 $660,000PS&ENear Temecula, from San Diego County line to

Temecula city limits.   Pavement rehabilitation.

(G13 Contingency Project)

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
32.5 Lane mile(s)

0066Q
0815000016

18-19

0.0/15.6

08-SBd-10
3842313 $1,000,000 $1,000,000PS&EIn and near Redlands, from Route 210/10

Junction to the Riverside County line.  Install
wireless VDS pole, CMS, CCTV, Data Node
Cabinet and Fiber Optic elements. 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
36 Field element(s)

3009A
0815000168

18-19

29.4/R39.2

08-SBd-15
0K12214 $5,300,000 $5,300,000PS&EIn Hesperia and Victorville, from Oak Hill Road to

south of Bear Valley Road.  Rehabilitate
roadway.

(G13 Contingency)

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
59.0 Lane mile(s)

3003U
0815000244

19-20

R28.6/37.5

10-Ama-88
1C69015 $448,000 $525,000PS&EIn Amador County, on Route 88 and in Tuolumne

County of Routes 120,108 and 49, at various
locations.   Rehabilitate culverts. 

(Concurrent consideration of funding under
Resolution E-18-44; May 2018.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
35 Culvert(s)

3119
1015000004

18-19

0.0
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

10-SJ-4
1C50016 $2,324,000 $2,478,000PS&EIn Stockton, from 0.1 mile east of Fresno Avenue

to west of Center Street.  Roadway rehabilitation.

(Accelerated Bridge Project)

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
9.5 Lane mile(s)

3165
1016000026

19-20

T15.5/R16.6

10-SJ-5
1F40017 $2,550,000 $2,550,000PS&EIn and near Stockton, on Routes 5, 4 (PM

14.6/21.2), and 
99 (PM 15.8/18.5) at various locations. Install
Intelligent Transportation System (ITS) elements.

(Accelerated Bridge Project)

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
22 Field element(s)

3250
1016000053

21-22

R21.4/27.9

10-SJ-5
1C94018 $1,030,000 $1,030,000PS&EIn Stockton, at the Stockton Channel Viaduct No.

29-0176L/R.  Bridge deck rehabilitation at spot
locations.

(Accelerated Bridge Project) 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
2 Bridge(s)

3193
1016000020

19-20

26.5

11-SD-VAR
4207019 $585,000 $685,000PS&EIn San Diego County, on various routes at

various locations.   Replace Changeable
Message Sign (CMS) panels with Advanced
Variable Message Sign (AVMS) panels.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
25 Field element(s)

1171
1115000057

19-20

0.0
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

12-Ora-Var
0P42U20 $2,030,000 $2,400,000PS&EIn the cities of Orange, Anaheim, Santa Ana,

Fullerton and Buena Park, from PM 33.0 to PM
43.2, also on Route 57, from PM 10.7 to PM
16.6, also on Route 91, from PM R2.6 to PM
R4.1 and PM 0.0 to PM 7.2.  Install and modify
Intelligent Transportation System (ITS elements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
25 Field element(s)

2859B
1216000097

19-20

0.0/0.0

Total for PS&E $35,574,00020  Requests

Phase: R/W Sup

01-Hum-101
0F36021 $85,000 $85,000R/W SupNear Redcrest, from Englewood Park

Undercrossing to Eel River Bridge and
Overhead.   Pavement rehabilitation.

(Accelerated Bridge Project) 

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
36.8 Lane mile(s)

2422
0115000115

18-19

R39.2/R48.3

01-Hum-101
0E04022 $104,000 $104,000R/W SupIn Eureka, on 4th Street from Broadway to

Eureka Slough Bridge; also on 5th street from O
Street to Eureka Slough Bridge.   Pavement
rehabilitation.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
7.0 Lane mile(s)

2380
0113000100

18-19

78.0/79.8

01-Hum-101
0F96023 $193,000 $193,000R/W SupNear Orick, at 0.2 mile south of Lost Man Creek

Bridge.   Remove fish passage barrier.

(G13 Contingency Project)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

2447
0116000109

18-19

124.5
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

06-Ker-5
0Q82024 $100,000 $100,000R/W SupNear Lebec, from north Lebec Road to south of

Grapevine Road.   Rehabilitate drainage
systems.

Program Code
201.151 - Drainage System Restoration

Performance Measure
5 Culvert(s)

6749
0613000243

18-19

5.6/8.8

06-Ker-5
0W46025 $10,000 $10,000R/W SupNear the Grapevine, at the California Aqueduct

No. 50-0321L/R.  Improve to standard load 
capacity.

(Accelerated Bridge Project)

Program Code
201.322 - Trans Permit Requirements for Bridges

Performance Measure
2 Bridge(s)

6877
0617000225

18-19

12.5

06-Ker-46
0U48026 $360,000 $360,000R/W SupIn and near Wasco, from Magnolia Avenue to

Route 43 South.  Upgrade Americans with
Disabilities Act (ADA) curb ramps, cold plane
pavement, place Hot Mix Asphalt (HMA) and
Rubberized Hot Mix Asphalt (RHMA) pavement. 

(Accelerated Bridge Project)

(As part of this allocation request, the
Department is requesting to extend the
completion of construction an additional 7
months beyond the 36 months deadline.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
6.3 Lane mile(s)

6810
0615000299

19-20

49.0/50.9

06-Ker-99
0W43027 $10,000 $10,000R/W SupNear the Grapevine, from the Route 5/99

Separation to 2.1 miles south of Route 166
Overcrossing; also on Route 5, at the Route 5/99
Separation Bridge No. 50-0240R.  Lower
roadway profile to obtain standard vertical
clearance.

(Accelerated Bridge Project)

Program Code
201.322 - Trans Permit Requirements for Bridges

Performance Measure
1 Bridge(s)

6876
0617000222

18-19

L0.0/0.6
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

06-Ker-99
0Q92028 $20,000 $20,000R/W SupIn and near Bakersfield, from 0.5 mile south of

Old US 99 Overcrossing to 0.1 mile north of
White Lane.  Rehabilitate pavement.

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
41.4 Lane mile(s)

6681
0614000010

19-20

10.4/21.2

06-Ker-Var
0U24029 $610,000 $610,000R/W SupIn Kern and Kings Counties, on Route 99, 198

and 204 at various locations. Upgrade existing
pumps and control systems at 11 pumping
plants.

(Accelerated Bridge Project)

Program Code
201.151 - Drainage System Restoration

Performance Measure
11 Culvert(s)

6796
0615000294

19-20

0.0

06-Tul-99
0U23030 $620,000 $620,000R/W SupIn Tulare, Fresno and Madera Counties, on

Route 99 at various locations. Upgrade existing
pumps and control systems at 11 pumping
plants.

(Accelerated Bridge Project)

Program Code
201.151 - Drainage System Restoration

Performance Measure
11 Culvert(s)

6795
0615000297

19-20

0.0

08-Riv-79
1F69031 $17,000 $17,000R/W SupNear Temecula, from San Diego County line to

Temecula city limits.   Pavement rehabilitation.

(G13 Contingency Project)

Program Code
201.121 - Pavement Rehabilitation (CAPM) 

Performance Measure
32.5 Lane mile(s) 

0066Q
0815000016

18-19

0.0/15.6

08-SBd-10
3842332 $10,000 $10,000R/W SupIn and near Redlands, from Route 210/10

Junction to the Riverside County line.  Install
wireless VDS pole, CMS, CCTV, Data Node
Cabinet and Fiber Optic elements. 

Program Code
201.315 - Transportation Management Systems

Performance Measure
36 Field element(s)

3009A
0815000168

18-19

29.4/R39.2
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

08-SBd-15
0K12233 $210,000 $210,000R/W SupIn Hesperia and Victorville, from Oak Hill Road to

south of Bear Valley Road.  Rehabilitate
roadway.

(G13 Contingency)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
59.0 Lane mile(s)

3003U
0815000244

19-20

R28.6/37.5

Total for R/W Sup $2,349,00013  Requests 

$37,923,000Grand Total 33  Requests
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

Phase: PS&E

01-Hum-101
0F3601 $680,000 $680,000PS&ENear Redcrest, from Englewood Park

Undercrossing to Eel River Bridge and
Overhead.   Pavement rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
36.8 Lane mile(s)

2422
0115000115

18-19

R39.2/R48.3

01-Hum-101
0E0402 $167,000 $167,000PS&EIn Eureka, on 4th Street from Broadway to

Eureka Slough Bridge; also on 5th street from O
Street to Eureka Slough Bridge.   Pavement
rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
7.0 Lane mile(s)

2380
0113000100

18-19

78.0/79.8

01-Hum-101
0F9603 $644,000 $644,000PS&ENear Orick, at 0.2 mile south of Lost Man Creek

Bridge.   Remove fish passage barrier.

(G13 Contingency Project)

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

2447
0116000109

18-19

124.5

06-Ker-5
0Q8204 $670,000 $670,000PS&ENear Lebec, from north Lebec Road to south of

Grapevine Road.   Rehabilitate drainage
systems.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
5 Culvert(s)

6749
0613000243

18-19

5.6/8.8

Page 1
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

06-Ker-5
0W4605 $430,000 $430,000PS&ENear the Grapevine, at the California Aqueduct

No. 50-0321L/R.  Improve to standard load 
capacity.

(Accelerated Bridge Project) 

(Concurrent consideration of funding under
Resolution E-18-39; May 2018.)

Program Code
201.322 - Trans Permit Requirements for Bridges

Performance Measure
2 Bridge(s)

6877
0617000225

18-19

12.5

06-Ker-46
0U4806 $950,000 $950,000PS&EIn and near Wasco, from Magnolia Avenue to

Route 43 South.  Upgrade Americans with
Disabilities Act (ADA) curb ramps, cold plane
pavement, place Hot Mix Asphalt (HMA) and
Rubberized Hot Mix Asphalt (RHMA) pavement. 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
6.3 Lane mile(s)

6810

WITHDRAWN PRIOR TO CTC MEETING

0615000299
19-20

49.0/50.9

06-Ker-99
0W4307 $470,000 $470,000PS&ENear the Grapevine, from the Route 5/99

Separation to 2.1 miles south of Route 166
Overcrossing; also on Route 5, at the Route 5/99
Separation Bridge No. 50-0240R.  Lower
roadway profile to obtain standard vertical
clearance.

(Accelerated Bridge Project)

(Concurrent consideration of funding under
Resolution E-18-41; May 2018.)

Program Code
201.322 - Trans Permit Requirements for Bridges

Performance Measure
1 Bridge(s)

6876
0617000222

18-19

L0.0/0.6

06-Ker-99
0Q9208 $2,300,000 $2,300,000PS&EIn and near Bakersfield, from 0.5 mile south of

Old US 99 Overcrossing to 0.1 mile north of
White Lane.  Rehabilitate pavement.

(Concurrent consideration of funding under
Resolution E-18-42; May 2018.)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
41.4 Lane mile(s)

6681
0614000010

19-20

10.4/21.2
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

06-Ker-Var
0U2409 $2,190,000 $2,190,000PS&EIn Kern and Kings Counties, on Route 99, 198

and 204 at various locations. Upgrade existing
pumps and control systems at 11 pumping
plants.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration 

Performance Measure
11 Culvert(s)

6796
0615000294

19-20

0.0

06-Tul-99
0U23010 $2,060,000 $2,060,000PS&EIn Tulare, Fresno and Madera Counties, on

Route 99 at various locations. Upgrade existing
pumps and control systems at 11 pumping
plants.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
11 Culvert(s)

6795
0615000297

19-20

0.0

07-LA-10
3039011 $8,385,000 $8,385,000PS&EIn Baldwin Park and West Covina, from Route

605 to Citrus Avenue.   Rehabilitate roadway.

(G13 Contingency)

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.120 - Roadway Rehabilitation (3R)

Performance Measure
50.4 Lane mile(s)

4712
0714000044

19-20

31.2/37.2

08-Riv-79
1F69012 $560,000 $660,000PS&ENear Temecula, from San Diego County line to

Temecula city limits.   Pavement rehabilitation.

(G13 Contingency Project)

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
32.5 Lane mile(s)

0066Q
0815000016

18-19

0.0/15.6

Page 3



CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

08-SBd-10
3842313 $1,000,000 $1,000,000PS&EIn and near Redlands, from Route 210/10

Junction to the Riverside County line.  Install
wireless VDS pole, CMS, CCTV, Data Node
Cabinet and Fiber Optic elements. 

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
36 Field element(s)

3009A
0815000168

18-19

29.4/R39.2

08-SBd-15
0K12214 $5,300,000 $5,300,000PS&EIn Hesperia and Victorville, from Oak Hill Road to

south of Bear Valley Road.  Rehabilitate
roadway.

(G13 Contingency)

(The Department has determined this project is 
Categorically Exempt.)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
59.0 Lane mile(s)

3003U
0815000244

19-20

R28.6/37.5

10-Ama-88
1C69015 $448,000 $525,000PS&EIn Amador County, on Route 88 and in Tuolumne

County of Routes 120,108 and 49, at various
locations.   Rehabilitate culverts.

(Concurrent consideration of funding under
Resolution E-18-44; May 2018.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
35 Culvert(s)

3119
1015000004

18-19

0.0

10-SJ-4
1C50016 $2,324,000 $2,478,000PS&EIn Stockton, from 0.1 mile east of Fresno Avenue

to west of Center Street.  Roadway rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
9.5 Lane mile(s)

3165
1016000026

19-20

T15.5/R16.6
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

10-SJ-5
1F40017 $2,550,000 $2,550,000PS&EIn and near Stockton, on Routes 5, 4 (PM

14.6/21.2), and 
99 (PM 15.8/18.5) at various locations. Install
Intelligent Transportation System (ITS) elements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
22 Field element(s)

3250
1016000053

21-22

R21.4/27.9

10-SJ-5
1C94018 $1,030,000 $1,030,000PS&EIn Stockton, at the Stockton Channel Viaduct No.

29-0176L/R.  Bridge deck rehabilitation at spot
locations.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
2 Bridge(s)

3193
1016000020

19-20

26.5

11-SD-VAR
4207019 $585,000 $685,000PS&EIn San Diego County, on various routes at

various locations.   Replace Changeable
Message Sign (CMS) panels with Advanced
Variable Message Sign (AVMS) panels.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
25 Field element(s)

1171
1115000057

19-20

0.0

12-Ora-Var
0P42U20 $2,030,000 $2,400,000PS&EIn the cities of Orange, Anaheim, Santa Ana,

Fullerton and Buena Park, from PM 33.0 to PM
43.2, also on Route 57, from PM 10.7 to PM 
16.6, also on Route 91, from PM R2.6 to PM 
R4.1 and PM 0.0 to PM 7.2.  Install and modify
Intelligent Transportation System (ITS elements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
25 Field element(s)

2859B
1216000097

19-20

0.0/0.0

Total for PS&E $35,574,00020  Requests
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

Phase: R/W Sup

01-Hum-101
0F36021 $85,000 $85,000R/W SupNear Redcrest, from Englewood Park

Undercrossing to Eel River Bridge and
Overhead.   Pavement rehabilitation.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
36.8 Lane mile(s)

2422
0115000115

18-19

R39.2/R48.3

01-Hum-101
0E04022 $104,000 $104,000R/W SupIn Eureka, on 4th Street from Broadway to

Eureka Slough Bridge; also on 5th street from O
Street to Eureka Slough Bridge.   Pavement
rehabilitation.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
7.0 Lane mile(s)

2380
0113000100

18-19

78.0/79.8

01-Hum-101
0F96023 $193,000 $193,000R/W SupNear Orick, at 0.2 mile south of Lost Man Creek

Bridge.   Remove fish passage barrier.

(G13 Contingency Project)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

2447
0116000109

18-19

124.5

06-Ker-5
0Q82024 $100,000 $100,000R/W SupNear Lebec, from north Lebec Road to south of

Grapevine Road.   Rehabilitate drainage
systems.

Program Code
201.151 - Drainage System Restoration

Performance Measure
5 Culvert(s)

6749
0613000243

18-19

5.6/8.8

06-Ker-5
0W46025 $10,000 $10,000R/W SupNear the Grapevine, at the California Aqueduct

No. 50-0321L/R.  Improve to standard load 
capacity.

(Accelerated Bridge Project) 

Program Code
201.322 - Trans Permit Requirements for Bridges

Performance Measure
2 Bridge(s)

6877
0617000225

18-19

12.5
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

06-Ker-46
0U48026 $360,000 $360,000R/W SupIn and near Wasco, from Magnolia Avenue to

Route 43 South.  Upgrade Americans with
Disabilities Act (ADA) curb ramps, cold plane
pavement, place Hot Mix Asphalt (HMA) and
Rubberized Hot Mix Asphalt (RHMA) pavement. 

(As part of this allocation request, the
Department is requesting to extend the
completion of construction an additional 7
months beyond the 36 months deadline.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
6.3 Lane mile(s)

6810

WITHDRAWN PRIOR TO CTC MEETING

0615000299
19-20

49.0/50.9

06-Ker-99
0W43027 $10,000 $10,000R/W SupNear the Grapevine, from the Route 5/99

Separation to 2.1 miles south of Route 166
Overcrossing; also on Route 5, at the Route 5/99
Separation Bridge No. 50-0240R.  Lower
roadway profile to obtain standard vertical
clearance.

(Accelerated Bridge Project)

Program Code
201.322 - Trans Permit Requirements for Bridges

Performance Measure
1 Bridge(s)

6876
0617000222

18-19

L0.0/0.6

06-Ker-99
0Q92028 $20,000 $20,000R/W SupIn and near Bakersfield, from 0.5 mile south of

Old US 99 Overcrossing to 0.1 mile north of
White Lane.  Rehabilitate pavement.

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
41.4 Lane mile(s)

6681
0614000010

19-20

10.4/21.2

06-Ker-Var
0U24029 $610,000 $610,000R/W SupIn Kern and Kings Counties, on Route 99, 198

and 204 at various locations. Upgrade existing
pumps and control systems at 11 pumping
plants.

Program Code
201.151 - Drainage System Restoration

Performance Measure
11 Culvert(s)

6796
0615000294

19-20

0.0
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-47

EA

2.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

06-Tul-99
0U23030 $620,000 $620,000R/W SupIn Tulare, Fresno and Madera Counties, on

Route 99 at various locations. Upgrade existing
pumps and control systems at 11 pumping
plants.

Program Code
201.151 - Drainage System Restoration

Performance Measure
11 Culvert(s)

6795
0615000297

19-20

0.0

08-Riv-79
1F69031 $17,000 $17,000R/W SupNear Temecula, from San Diego County line to

Temecula city limits.   Pavement rehabilitation.

(G13 Contingency Project)

Program Code
201.121 - Pavement Rehabilitation (CAPM) 

Performance Measure
32.5 Lane mile(s)

0066Q
0815000016

18-19

0.0/15.6

08-SBd-10
3842332 $10,000 $10,000R/W SupIn and near Redlands, from Route 210/10

Junction to the Riverside County line.  Install
wireless VDS pole, CMS, CCTV, Data Node
Cabinet and Fiber Optic elements. 

Program Code
201.315 - Transportation Management Systems

Performance Measure
36 Field element(s)

3009A
0815000168

18-19

29.4/R39.2

08-SBd-15
0K12233 $210,000 $210,000R/W SupIn Hesperia and Victorville, from Oak Hill Road to

south of Bear Valley Road.  Rehabilitate
roadway.

(G13 Contingency)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
59.0 Lane mile(s)

3003U
0815000244

19-20

R28.6/37.5

Total for R/W Sup $2,349,00013  Requests

$37,923,000Grand Total 33  Requests
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of $24.2 
million for Project Approval and Environmental Document (PA&ED), Plans, Specifications and 
Estimate (PS&E) and Right-of-Way (R/W) support for 32 phases programmed in the 2018 State 
Highway Operation and Protection Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $24.2 million for 32 support phases in the SHOPP, as follows: 

• $14.7 million for 23 SHOPP support phases and
• $9.5 million for 9 SHOPP (SB 1) support phases.

The attached lists describes 32 SHOPP phases totaling $24.2 million for PA&ED, PS&E and 
R/W support costs that are ready now.    

BACKGROUND: 

The 2018 SHOPP details both support and construction capital for rehabilitation projects on the 
State Highway System.  The passage of the Road Repair and Accountability Act (SB 1) 
necessitates that the Department and the Commission establish baseline budgets for each phase 
of each project in the 2018 SHOPP, and requires an allocation of each support phase on or after 
July 1, 2017.   

FINANCIAL RESOLUTION: 

Resolved, that $24.2 million be allocated for PA&ED, PS&E and R/W support for SHOPP 
projects described on the attached list. 

Attachments 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May16-17, 2018 

Reference No: 2.5b.(3) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
PA&ED, PS&E AND R/W SUPPORT 
RESOLUTION FP-17-48   
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-14-48

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancement),,

Phase: PA&ED

03-Sie-49
4H1001 $710,000 $710,000PA&EDNear Downieville, from 1.7 miles south of Rams

Horn Campground to 2.1 miles north of Union
Flat Campground, at various locations. 
Permanent embankment restoration by placing
Rock Slope Protection (RSP).

Program Code
201.131 - Permanent Restoration

Performance Measure 
4 Location(s)

7809
0318000176

19-20

9.1/24.7

03-Sie-49
3H4002 $460,000 $460,000PA&EDNear Sierraville, from 2.9 miles to 3.2 miles North

of Yuba Pass Campground.  Improve roadway
cross slope and widen shoulders. 

Program Code
201.010 - Safety Improvements

Performance Measure 
12 Collision(s) reduced

7807
0317000341

19-20

44.1/44.4

04-Ala-185
2G7403 $700,000 $700,000PA&EDIn Hayward, from A Street to Rose Street (PM

0.39 to 0.90); also, in Oakland, from 55th Avenue
to 50th Avenue (PM 9.75 to 10.09).  Upgrade
curb ramps, driveways, and sidewalks to make
compliant with Americans with Disabilities Act 
(ADA) standards.

Program Code
201.361 - Americans with Disabilities Act New
Curb Ramps

Performance Measure
31 Curb ramp(s) 

0434J
0400021215

21-22

0.4/10.1

04-SCl-101
4J9304 $375,000 $375,000PA&EDIn the cities of San Jose, Santa Clara, and

Sunnyvale, from Route 85 to Route 237; also on
Route 85 (PM 0.0 to 1.1) and Route 237 (PM 2.2
to R4.9).  Repair and modernized roadside
irrigation facilities. 

Program Code
201.210 - Highway Planting Restoration

Performance Measure
12.0 Acre(s)

2020J
0416000017

20-21

26.4/46.4

05-SLO-101
1J4405 $333,000 $333,000PA&EDIn the city of San Luis Obispo at Marsh Street.

Correct roadway cross slopes and construct
drainage improvements.

Program Code
201.010 - Safety Improvements

Performance Measure 
20 Collision(s) reduced

2740
0517000101

20-21

27.9
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-14-48

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancement),,

06-Fre-41
0W1706 $1,300,000 $1,300,000PA&EDNear Fresno, from the northbound Ashlan

Avenue onramp to the northbound Shaw Avenue
offramp.   Construct northbound auxiliary lane
and add an additional lane to the Shaw Avenue
offramp.

Program Code
201.310 - Operational Improvements

Performance Measure
163.0 Daily vehicle hour(s) of delay (DVHD)

6879
0617000103

21-22

R27.6/R28.3

06-Fre-168
0U7607 $2,000 $2,000PA&EDIn Fresno and Clovis, at various locations

between Route 180/168 Separation and 
Shepherd Avenue.   Replace black potable water
irrigation valves with purple scrubber valves for
recycled irrigation water.

Program Code
201.210 - Highway Planting Restoration

Performance Measure
30.0 Acre(s)

6851
0616000034

20-21

R0.0/R11.7

06-Fre-168
0U7608 $2,000 $2,000PA&EDIn Fresno and Clovis, at various locations

between Route 180/168 Separation and 
Shepherd Avenue.   Replace black potable water
irrigation valves with purple scrubber valves for
recycled irrigation water.

Program Code
201.210 - Highway Planting Restoration

Performance Measure
30.0 Acre(s)

6851
0616000034

20-21

R0.0/R11.7

06-Ker-58
0T0009 $407,000 $467,000PA&EDIn Bakersfield, from 0.2 mile west of H Street

Overcrossing to 0.2 mile east of Cottonwood 
Road Undercrossing.   Upgrade curb ramps to 
meet current Americans with Disabilities Act
(ADA) Standards.

Program Code
201.361 - Americans with Disabilities Act New
Curb Ramps

Performance Measure
25 Curb ramp(s) 

6757
0615000003

20-21

R53.2/R55.6

06-Tul-0
0X04010 $750,000 $750,000PA&EDIn and near Porterville, on Routes 65 and 190 at

various locations.  Install centerline and shoulder
rumble strips.

Program Code
201.010 - Safety Improvements

Performance Measure
26 Collision(s) reduced

6898
0618000013

20-21

Var
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-14-48

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancement),,

07-LA-14
3428011 $1,870,000 $1,870,000PA&EDIn Santa Clarita, from north of Newhall Avenue to

Placerita Canyon Road.  Permanent restoration
of sideslope storm damage by constructing three
retaining walls to stabilize slopes and prevent
material from falling onto the roadway.

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

5293
0717000331

20-21

R27.0/R28.1

07-LA-405
3432012 $1,579,000 $1,579,000PA&EDIn the city of Los Angeles (Granada Hills, Mission

Hills, Sylmar), from Rinaldi Street to Route 5.
Permanent restoration of eroded roadway cut- 
slopes, modification of drainage systems, and
placement of erosion control measures.

Program Code 
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

5296
0718000008

20-21

48.0/48.5

08-Riv-74
1J02013 $983,000 $983,000PA&EDNear Hemet, from 0.7 mile east to 1.1 miles east

of Blackburn Road.  Permanent restoration of
slope erosion and drainage systems.

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

3010H
0817000182

20-21

R48.8/49.2

10-Cal-26
0V48014 $1,323,000 $1,323,000PA&EDNear Mokelumne Hill and West Point, at various

locations from 5.4 miles west of Ridge Road to
the Amador County line.  Stabilize failing and
eroded slopes.

Program Code
201.131 - Permanent Restoration

Performance Measure 
26 Location(s)

3132
1013000264

21-22

21.4/38.3

10-Mer-5
1C79015 $925,000 $925,000PA&EDNear Los Banos and Firebaugh, at the John

"Chuck" Erreca Safety Roadside Rest Area
(SRRA).   Upgrade northbound and southbound
SRRA facilities.

Program Code
201.250 - Safety Roadside Rest Area
Restoration

Performance Measure
2 Location(s)

3215
1016000046

21-22

0.4/0.8
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-14-48

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancement),,

12-Ora-1
0Q83016 $300,000 $300,000PA&EDIn Newport Beach and Huntington Beach, at the

intersection with Superior Avenue/Balboa
Boulevard (PM 20.37) and at the intersection
with Beach Boulevard (Route 39) (PM 23.74).
Improve safety by modifying the traffic signals,
adding safety lighting, refreshing pavement
striping, and upgrading pedestrian facilities to
Americans with Disabilities Act (ADA) standards.

Program Code
201.010 - Safety Improvements 

Performance Measure 
68 Collision(s) reduced

2403B
1217000114

21-22

20.4/23.7

12-Ora-55
0Q84017 $250,000 $250,000PA&EDIn Costa Mesa, from north of 19th Street to north

of Route 73.  Upgrade southbound 'End 
Freeway' signs to increase sign visibility and
motorist safety.

Program Code 
201.010 - Safety Improvements

Performance Measure 
40 Collision(s) reduced

3424A
1217000115

19-20

2.0/R4.8

12-Ora-57
0Q27018 $887,000 $887,000PA&EDIn and near Brea, from south of Lambert Road to

Los Angeles County line (PM R22.551).
Construct storm water treatment Best
Management Practices (BMPs) in the form of
new detention basin to reduce Trash Total
Maximum Daily Load (TMDL) to the San Gabriel-
Coyote Creek watershed. 

Program Code
201.335 - Storm Water Mitigation

Performance Measure
14.9 Acre(s) treated/pollutant

3846B
1216000117

21-22

20.8/R22.6

12-Ora-405
0P40019 $300,000 $300,000PA&EDIn Irvine, at northbound onramp from southbound

Culver Drive and at southbound offramp to
Culver Drive.  Improve safety by replacing traffic
signals and lighting systems, and reconfigure the
onramp entrance.

Program Code
201.010 - Safety Improvements

Performance Measure 
43 Collision(s) reduced

4984
1215000093

19-20

5.7/5.9

Total for PA&ED $13,516,00019  Requests
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-14-48

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancement),,

Phase: PS&E

06-Fre-41
0V75020 $552,000 $552,000PS&EIn the city of Fresno, from 0.1 mile south of

Jensen Avenue Overcrossing to Alluvial Avenue
Undercrossing.   Replace irrigation system with a
water efficient system.

(The Department has determined this project is 
Categorically Exempt.)

Program Code
201.210 - Highway Planting Restoration 

Performance Measure
214.0 Acre(s)

6888
0616000209

19-20

R21.0/R31.0

10-SJ-26
0H56021 $425,000 $425,000PS&ENear Linden, from 0.3 mile east of Fine Road to

0.1 mile west of Podesta Lane.   Widen travel
lanes and shoulders to improve the existing
conditions for Surface Transportation Assistance
Act (STAA) trucks.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.310 - Operational Improvements

Performance Measure
34.0 Daily vehicle hour(s) of delay (DVHD)

3275
1013000148

19-20

13.1/R13.8

Total for PS&E $977,0002  Requests
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CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-14-48

EA

2.5b.(3a) Support Allocations for SHOPP Projects (Advancement),,

Phase: R/W Sup

06-Fre-41
0V75022 $1,000 $1,000R/W SupIn the city of Fresno, from 0.1 mile south of

Jensen Avenue Overcrossing to Alluvial Avenue
Undercrossing.   Replace irrigation system with a
water efficient system.

Program Code
201.210 - Highway Planting Restoration

Performance Measure 
214.0 Acre(s)

6888
0616000209

19-20

R21.0/R31.0

10-SJ-26
0H56023 $230,000 $230,000R/W SupNear Linden, from 0.3 mile east of Fine Road to 

0.1 mile west of Podesta Lane.   Widen travel
lanes and shoulders to improve the existing
conditions for Surface Transportation Assistance
Act (STAA) trucks.

Program Code
201.310 - Operational Improvements

Performance Measure
34.0 Daily vehicle hour(s) of delay (DVHD)

3275
1013000148

19-20

13.1/R13.8

Total for R/W Sup $231,0002  Requests

$14,724,000Grand Total 23  Requests
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-48

EA

2.5b.(3b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes (Advancement),,

Phase: PA&ED

02-Mod-139
0H5701 $890,000 $890,000PA&EDNear Canby, from 0.3 mile north of Howards

Gulch Bridge to 0.1 mile north of Clear Lake
Road, at various locations.  Improve drainage
facilities by repairing or replacing culverts.

Program Code 
201.151 - Drainage System Restoration

Performance Measure
15 Culvert(s)

3589
0215000052

21-22

R2.5/30.5

04-Ala-84
2K6902 $2,080,000 $2,080,000PA&EDIn Fremont, from Route 880 (PM 6.922) to Route

238.   Rehabilitate pavement and upgrade curb
ramps to make Americans with Disabilities Act
(ADA) compliant.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
12.0 Lane mile(s)

1454C
0417000009

21-22

6.9/10.8

04-Ala-185
0K4903 $1,417,000 $1,417,000PA&EDIn and near Hayward and San Leandro, from A

Street to Davis Street.   Rehabilitate pavement
and upgrade curb ramps to Americans with
Disabilities Act (ADA) Standards. 

Program Code 
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
24.1 Lane mile(s)

1494C
0416000094

21-22

0.4/5.7

06-Tul-99
0U2704 $740,000 $740,000PA&EDIn and near Pixley, at Avenue 48 Overcrossing

(OC) No. 46-0165 (PM 6.2), Davis Avenue OC
No. 46-0172 (PM 12.6), and Avenue 100 OC No.
46-0173 (PM 12.8).   Upgrade bridge railing to
current standards and install approach railings.

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
1,493.0 Linear feet

6788
0615000295

20-21

0.0

10-Ama-49
0X7525 $1,590,000 $1,590,000PA&EDNear Jackson, at Mokelumne River Bridge No.

26-0012.  Upgrade bridge rails and widen
shoulders.

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
810.0 Linear feet

3219
1017000004

21-22

0.0
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-48

EA

2.5b.(3b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes (Advancement),,

10-Cal-26
0X7516 $757,000 $757,000PA&EDNear West Point, at South Fork Mokelumne

River Bridge No. 30-0022 (PM 30.0), and at
North Fork Mokelumne River Bridge No. 30-0049
(PM 38.3); also on Route 4 in Angels Camp, at
Angels Creek Bridge No. 30-0008 (PM R21.4).
Upgrade bridge railing at three structures, also
seismic retrofit at one location.

Program Code 
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
808.0 Linear feet

3247
1015000128

21-22

0.0

10-Mpa-140
0Y7707 $1,025,000 $1,025,000PA&EDIn and near the Mariposa community, from 1.7

miles east of Catheys Valley Park to the north
Route 49 Junction.   Rehabilitate pavement and
upgrade Americans with Disabilities Act (ADA)
ramps.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
26.5 Lane mile(s)

3252
1015000008

21-22

12.0/22.0

10-Mpa-140
0Y7808 $900,000 $982,000PA&EDNear the Mariposa community and El Portal,

from East Whitlock Road to Yosemite National
Park entrance.   Pavement rehabilitation.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
54.8 Lane mile(s)

3167
1016000025

21-22

25.3/51.8

Total for PA&ED $9,481,0008  Requests
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2.5    Highway Financial Matters

May 16-17, 2018 Back to

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description Prog Year
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-48

EA

2.5b.(3b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes (Advancement),,

Phase: R/W Sup

07-LA-39
343409 $20,000 $20,000R/W SupNear Azusa, at the North Fork San Gabriel River

Bridge No. 53-2245.  Replace bridge.

Program Code
201.111 - Bridge Scour Mitigation

Performance Measure
1 Bridge(s)

5298
0718000018

18-19

R31.2

Total for R/W Sup $20,0001  Requests

$9,501,000Grand Total 9  Requests

Page 3



 State of California    California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$10,299,000 for eight projects off the State Highway System, programmed in the State 
Transportation Improvement Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $10,299,000 for eight projects programmed in the STIP, as follows: 

o $4,496,000 for five STIP projects and
o $5,803,000 for three STIP Planning, Programming, and Monitoring projects.

BACKGROUND: 

The attached vote list describes eight STIP projects totaling $10,299,000.  The local agencies 
are ready to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $10,299,000 be allocated from the Budget Act of 2016, Budget Act Item 
2660-101-0042 for eight locally administered STIP projects described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5c.(3) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS 
OFF THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-17-50 
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally Administered STIP Projects Off the State Highway System

2.5   Highway Financial Matters

Resolution FP-17-50

Fort Jones Pedestrian Improvements. In the town of 
Fort Jones on Carlock Street and Newton Street from
SR 3 to Mathews Street and Mathews Street from
Newton Street to the Fort Jones Elementary School.
Construct pedestrian improvements including curb and
gutter and sidewalks. Rehabilitate pavement with
pavement fabric and asphalt on Dale Avenue and
Mittan Way.

Outcome/Output: Improved pedestrian and vehicular
safety.

02-2557
RIP/17-18

PA&ED
$1,000

0218000126
S

2016-17
101-0042 $1,000

SHA
20.30.600.621

$1,000

Fort Jones, Town of
SCLTC

02-Siskiyou

1

City of Colusa Road Rehabilitation Project. In the City
of Colusa on various street segments.  Construct or
repair curb, gutter, and sidewalk, accessibility ramps,
and striping and rehabilitation roadways.

(CEQA - CE, 03/02/2018.)

Right of Way Certification: 3/01/2018

Outcome/Output: Extended useful life of asphalt
pavement

03-2852
RIP/17-18
CONST

$700,000
0317000071

S

2016-17
101-0042 $700,000

SHA
20.30.600.621

$700,000

City of Colusa
CCTC

03-Colusa

2

Monterey Bay Sanctuary Scenic Trail Network
Segment 7. In the city of Santa Cruz, along the Santa
Cruz Branch Rail Line, from Natural Bridges Drive to
Pacific Avenue.  Construct bicycle/pedestrian trail
adjacent to the rail line.

(CEQA - ND, 10/11/2017.)

(Right of Way Certification: 1/23/2018 

(Future Consideration of Funding approved under
Resolution E-18-31; March 2018)

(Contributions from other sources: $1,295,000.)

Outcome/Output: The project (phase 1) Natural 
Bridges Drive to Bay Street/ California Street will
construct 12-16 foot wide, 1.3 mile long multi-use trail.

05-2551
RIP/17-18
CONST

$1,805,000
0518000154

S

2016-17
101-0042 $1,805,000

SHA
20.30.600.620

$1,805,000

City of Santa Cruz
SCCRTC

05-Santa Cruz

3
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Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally Administered STIP Projects Off the State Highway System

2.5   Highway Financial Matters

Resolution FP-17-50

Airport Boulevard Improvements. In Watsonville, on
Airport Boulevard from Larkin Valley Road to east of
Hangar Way.  Reconstruct roadway, install new
sidewalk along Airport Boulevard, upgrade curb ramps
and other pedestrian facilities.

(CEQA - MND, 2/13/2018.)

(Concurrent Consideration of Funding under
Resolution E-18-48; May 2018)

(Right of Way Certification: 2/9/2018)

Outcome/Output: The pavement rehabilitation will
extend useful life of roadway (system preservation).
There will be improved safety by creating a high
visibility crosswalk,fill gap in sidewalk network, improve
access for the disabled and increase access to bus
facilities.

05-2555
RIP/17-18
CONST

$1,195,000
0518000123

S

2016-17
101-0042 $1,195,000

SHA
20.30.600.620

$1,195,000

City of Watsonville
SCCRTC

05-Santa Cruz

4

Green Valley Road Pavement Preservation (Struve
Slough-Freedom Boulevard). Repave existing roadway
and bike lanes, replace asphalt ped path with curb,
gutter sidewalk and ADA compliant curb ramps;
upgrade signage and loop detectors. May involve
roadway reconstruction in some sections.

(CEQA - NOE , 3/1/2018.)

Right of Way Certification: 3/9/2018

Outcome/Output: The pavement rehabilitation will
extend useful life of roadway (system preservation).
There will be improved safety by replacing striping and
signage,fill gap in sidewalk network, improve access
for the disabled. 

05-2733
RIP/17-18
CONST

$795,000
0518000164

S

2016-17
101-0042 $795,000

SHA
20.30.600.620

$795,000

City of Watsonville
SCCRTC

05-Santa Cruz

5
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3b) Local STIP Planning, Programming and Monitoring Projects

2.5   Highway Financial Matters

Resolution FP-17-50

Planning, Programming and Monitoring 02-2063
RIP/17-18
CONST

$140,000
0218000103

S

2016-17
101-0042 $140,000

SHA
20.30.600.670

$140,000

Tehama County
Transportation
Commission
TehamaCTC
02-Tehama

1

Planning, Programming and Monitoring 07-9001
RIP/17-18
CONST

$4,995,000
0718000284

S

2016-17
101-0042 $4,995,000

SHA
20.30.600.670

$4,995,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

07-Los Angeles

2

Planning, Programming and Monitoring 08-9803
RIP/17-18
CONST

$668,000
0813000157

S

2016-17
101-0042 $668,000

SHA
20.30.600.670

$668,000

Riverside County
Transportation
Commission

RCTC
08-Riverside

3
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State of California    California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$635,000 for one locally administered State Transportation Improvement Program (STIP) 
Planning, Programming, and Monitoring (PPM) project for the San Bernardino County 
Transportation Authority (SBCTA), in San Bernardino County, programmed in Fiscal Year 
(FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $635,000 for one locally administered PPM project programmed in the STIP for 
SBCTA. 

BACKGROUND: 

The attached vote list describes one STIP PPM project totaling $635,000.  The local agency is 
ready to proceed with this project and is requesting an allocation at this time; however, the 
allocation is contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved, that $635,000 be allocated from the Budget Act of 2018, Budget Act Items 
2660-101-0042 for the locally administered STIP project described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5c.(4) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS 
OFF THE STATE HIGHWAY SYSTEM (ADVANCEMENTS) 
RESOLUTION FP-17-51 
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Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(4) Local STIP Planning, Programming and Monitoring Projects (ADVANCEMENTS)

2.5   Highway Financial Matters

Resolution FP-17-51

Planning, Programming and Monitoring

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

08-9811
RIP/18-19
CONST

$635,000
0817000147

S

2018-19
101-0042 $635,000

SHA
20.30.600.670

$635,000

San Bernardino
County Transportation

Authority
SBCTA

08-San Bernardino

1

Page 1



State of California    California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$5,000,000 for the State administered Olancha - Cartago Archaeological Pre-Mitigation (PPNO 
0170A) State Transportation Improvement Program (STIP) project, programmed in Fiscal Year 
(FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $5,000,000 for the State administered Olancha – Cartago 
Archaeological Pre-Mitigation STIP project, programmed in FY 2018-19. 

BACKGROUND: 

The attached vote list describes one STIP project totaling $5,000,000.  The Department is 
ready to proceed with this project and is requesting an allocation at this time; however, the 
allocation is contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved, that $5,000,000 be allocated from the Budget Act of 2018, Budget Act Items  
2660-301-0042 and 2660-301-0890 for the State administered STIP project described on the 
attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5c.(5) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR STATE ADMININSTERED STIP PROJECTS ON THE 
STATE HIGHWAY SYSTEM (ADVANCEMENTS) 
RESOLUTION FP-17-52 
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Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(5) State Administered STIP Projects on the State Highway System
(ADVANCEMENTS) Resolution FP-17-52

Olancha - Cartago Archaeological Pre-Mitigation. Near
Olancha - Cartago, south of the Los Angeles Aqueduct Bridge
to south of the Ash Creek Bridge.  Archaeological pre-
mitigation for the Olancha - Cartago Expressway project.

Final Project Development (IIP):   N/A

Final Right of Way (IIP):     N/A

Final Project Development (RIP):   N/A

Final Right of Way (RIP):     N/A

Final Project Development (RIP):   N/A 

Final Right of Way (RIP):     N/A

Final Project Development (RIP):   N/A 

Final Right of Way (RIP):     N/A

Outcome/Output: This project is needed to address the
archaeological mitigation for the 4-lane controlled access
expressway being developed under the Olancha - Cartago
4-Lane project.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

09-0170A
IIP/18-19
CONST

$2,000,000

Inyo-RIP/18-19
CONST

$2,000,000

Kern-RIP/18-19
CONST

$500,000

Mono-RIP/18-19
CONST

$500,000
0918000009

4
21342

2018-19
301-0042 SHA $40,000
301-0890 FTF $1,960,000
20.20.025.700 $2,000,000

2018-19
301-0042 SHA $40,000
301-0890 FTF $1,960,000
20.20.075.600 $2,000,000

2018-19
301-0042 SHA $10,000
301-0890 FTF $490,000
20.20.075.600 $500,000

2018-19
301-0042 SHA $10,000
301-0890 FTF $490,000
20.20.075.600 $500,000

$5,000,000

Department of
Transportation

ICLTC
Inyo

09-Iny-395
29.2/41.8

1
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State of California    California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$21,700,000 for the locally administered System Light Rail Vehicles Transit project  
(PPNO 4025), in Los Angeles County, programmed in the State Transportation Improvement 
Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $21,700,000 for the locally administered System Light Rail Vehicles project 
(PPNO 4025) in Los Angeles County, programmed in the STIP. 

BACKGROUND: 

The attached vote list describes one STIP Transit project totaling $21,700,000.  The local 
agency is ready to proceed with this project, and is requesting an allocation at this time; 
however, the allocation is contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved that $21,700,000 be allocated from the Budget Act of 2018, Budget Act Item  
2660-101-0890 for the locally administered STIP Transit project described on the attached 
vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.6a.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR A LOCALLY ADMINISTERED STIP TRANSIT 
PROGRAM PROJECTS 
RESOLUTION MFP-17-05 
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Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6a.(1) Financial Allocations for Locally Administered STIP Transit Projects

2.6   Mass Transportation Financial Matters

Resolution MFP-17-05

Systemwide Light Rail Vehicles. Acquisition of 235
light rail vehicles to provide needed capacity expansion
and improve service delivery of light rail system.

(NEPA - CE, 12/02/2014)

Outcome/Output: Increase light rail fleet size to help
meet growing demand, relieve traffic congestion and
improve regional air quality.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

07-4025
RIP/17-18
CONST

$21,700,000
0715000307

S

2018-19
101-0890 $21,700,000

FTF
30.10.070.626

$21,700,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

07-Los Angeles

1
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State of California    California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$3,000,000 for the locally administered Capitalized Maintenance – Southern California Signal 
and Track Modernization Rail project (PPNO 2065S), in Los Angeles County, programmed in 
the State Transportation Improvement Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $3,000,000 for the locally administered Capitalized Maintenance – Southern 
California Signal and Track Modernization Rail project (PPNO 2065S) in Los Angeles County, 
programmed in the STIP. 

BACKGROUND: 

The attached vote list describes one locally administered STIP Rail project totaling 
$3,000,000.  The local agency is ready to proceed with this project, and is requesting an 
allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $3,000,000 be allocated from the Budget Act of 2016, Budget Act Item  
2660-301-0046 for the locally administered STIP Rail project described on the attached vote 
list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.6a.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR A LOCALLY ADMINISTERED STIP RAIL PROGRAM 
PROJECTS 
RESOLUTION MFP-17-06  
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6a.(2) Financial Allocations for Locally Administered STIP Rail Projects

2.6   Mass Transportation Financial Matters

Resolution MFP-17-06

Capitalized Maintenance - Southern California
Signal and Track Modernization Project. This project
will implement signal and track system upgrades at Los
Angeles Union Station (LAUS) in a highly utilized
section of track leading in and out of the station. The
replacement of aging signals, worn rail and ties are
critical to the growth of rail demand in the Southern
California region.

(CEQA - SE; Section 21080 (b)(10).)

Outcome/Output: Improve safety, reduce operating and
maintenance costs, increase system reliability and
promote integration with other modes of transportation.

75-2065S
IIP/17-18
CONST

$3,000,000
0018000277

S4

2016-17
301-0046 $3,000,000

PTA
30.20.020.720

$3,000,000

Southern California
Regional Rail Authority

LACMTA
75-Los Angeles

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.6g. 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR TRANSIT AND INTERCITY RAIL CAPITAL PROGRAM 
PROJECTS  
RESOLUTION TIRCP-1718-03 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$25,518,000 for the OC Street Car and OCTA System-Wide Mobile Ticketing project  
(PPNO CP017), in Orange County, programmed in the Transit and Intercity Rail Capital Program 
(TIRCP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $25,518,000 for the OC Street Car and OCTA System-Wide Mobile Ticketing project 
(PPNO CP017) in Orange County, programmed in the TIRCP. 

BACKGROUND: 

The attached vote list describes one TIRCP project totaling $25,518,000.  The local agency is ready 
to proceed with this project, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $25,518,000 be allocated from the Budget Act of 2016, Budget Act Item  
2660-301-0046R of Reimbursement Authority for the TIRCP project described on the attached vote 
list.   

Attachment 
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CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g. Transit and Intercity Rail Capital Program Projects

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1718-03

OC Street Car and OCTA System-Wide Mobile
Ticketing. Construction of a streetcar system between
Santa Ana Regional Transportation Center and a new
multimodal hub at Harbor Boulevard and Westminister
Avenue in Garden Grove. Project includes the
acquisition of eight light rail vehicles needed to operate
the system.

(Future consideration of funding approved under 
Resolution E-16-61; August 2016.)

Right of Way Certification: December 7,2017.

This is the remaining balance of the total TIRCP
amount programmed for this project, along with other
sources equal to $305,865,000.  Matching funds
include Federal New Starts pending a Full Funding
Grant Agreement.

Outcome/Output: Increased ridership, reduced
greenhouse gas emissions and vehicles miles traveled,
service within a disadvanteged community, and 
improved integration with transit and intercity services.

12-CP017
TIRCP/17-18

CONST
$25,518,000
0018000237

S

2016-17
301-0046R $25,518,000

PTA
30.20.301.100

$25,518,000

Orange County
Transportation

Authority
OCTA

12-Orange

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.5s.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED SENATE BILL 1 LOCAL 
PARTNERSHIP PROGRAM PROJECTS (FORMULAIC) ON THE STATE HIGHWAY 
SYSTEM  
RESOLUTION LPP-A-1718-03 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$2,000,000 for the locally administered Route 91/71 Interchange and Connectors project 
(PPNO 0077G), in Riverside County, programmed in the Senate Bill 1 (SB 1) Local Partnership 
Program (LPP) - Formulaic? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $2,000,000 for the locally administered Route 91/71 Interchange and Connectors 
project (PPNO 0077G), in Riverside County, programmed in the SB 1 LPP - Formulaic. 

BACKGROUND: 

The attached vote list describes one SB 1 LPP - Formulaic project totaling $2,000,000.  The local 
agency is ready to proceed with this project, and is requesting an allocation at this time; however, 
the allocation is contingent on the passage of the 2018 Budget Act. 

FINANCIAL RESOLUTION: 

Resolved that $2,000,000 be allocated from Non-Budget Act Item 2660-801-3290 for the locally 
administered SB 1 LPP - Formulaic project described on the attached vote list.   

Attachment 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(2) Locally Administered Senate Bill 1 - LPP Projects On the State Highway System
(Formulaic) Resolution LPP-A-1718-03

Route 91/71 Interchange and Connectors. In Riverside,
between  Green River Road and Serfas Club. Replace Route
91 to northbound Route 71 loop connector with a direct fly-
over connector by constructing a collector/distributor system in
the eastbound direction.

(LPP-F)

(Contribution from other sources: $2,000,000.)

Outcome/Output: Operational Improvements

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

08-0077G
LPP-F/17-18

PA&ED
$2,000,000

0800000137
4PAED
0F541

2018-19
801-3290 RMRA $2,000,000
20.20.210.200

$2,000,000

Riverside County
Transportation
Commission

RCTC
Riverside
08-Riv-91
R0.4/R3.7

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.5s.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY ADMINISTERED SENATE BILL 1 
LOCAL PARTNERSHIP PROGRAM PROJECTS (FORMULAIC) OFF THE STATE 
HIGHWAY SYSTEM 
RESOLUTION LPP-A-1718-04 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$2,730,000 for five locally administered projects programmed in the Senate Bill 1 (SB 1) Local 
Partnership Program (LPP) - Formulaic? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $2,730,000 for five locally administered projects programmed in the  
SB 1 LPP as follows: 

• $2,730,000 for five LPP – formulaic projects.

BACKGROUND: 

The attached vote list describes five SB 1 LPP - Formulaic projects totaling $2,730,000.  The local 
agencies are ready to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $2,730,000 be allocated from Non-Budget Act Item 2660-601-3290 for five locally 
administered SB 1 LPP - Formulaic projects described on the attached vote list.   

Attachment 
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3a) Locally Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Formulaic)

2.5   Highway Financial Matters

Resolution LPP-A-1718-04

Willits 2018 Pavement Preservation Project. The
project is located in the City of Willits.  Project consists
of repair, maintenance, traffic control, cleaning and
preparing the road surface; crack sealing, slurry
sealing and replacing painted traffic markings on Holly,
San Francisco, Valley School and Pine Streets and
preparing and crack sealing Central Street.

(LPP-F)

(CEQA - CE, 01/09/2018.)

Right of Way Certification: 10/17/2017

(Contribution from other sources: $124,186.)

Outcome/Output: Completion of Pavement
Preservation Project for 2018

01-4712
LPP-F/17-18

CONST
$100,000

0118000137
S

2017-18
601-3290 $100,000

RMRA
20.30.210.200

$100,000

City of Willits
MCOG

01-Mendocino

1

Upgrade Curb Ramps Pavement Sealing. Replace
67 curb ramps at various locations throughout the City
of Elk Grove.

(LPP-F)

(CEQA - CE, 03/22/2018.)

(Contribution from other sources: $323,000.)

Right of Way Certification: 03/23/2018

Outcome/Output: This project will benefit the entire
community, especially those who live and use the
sidewalks in the various areas of work, providing them
with curb ramps that are upgraded to current City and
State standards. This project increases public safety
and access.

03-1776
LPP-F/17-18

PA&ED
$10,000

$0
PS&E

$20,000
$0

LPP-F/17-18
CONST

$293,000
$323,000

0318000253
S

2017-18
601-3290 $0

RMRA
20.30.210.200

2017-18
601-3290 $323,000

RMRA
20.30.210.200

$323,000

City of Elk Grove
SACOG

03-Sacramento

2
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3a) Locally Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Formulaic)

2.5   Highway Financial Matters

Resolution LPP-A-1718-04

Pavement Sealing. Pavement treatments at various
locations throughout the City of Elk Grove.

(LPP-F)

(CEQA - CE, 03/22/2018.)

(Contribution from other sources: $416,000.)

Right of Way Certification: 03/23/2018

Outcome/Output: Pavement treatments will help keep
pavement condition index (PCI) at a desirable level,
extending the life span of the facilities.

03-1777
LPP-F/18-19 17-18

PA&ED
$15,000

$0
PS&E

$15,000
$0

LPP-F/18-19
CONST

$261,000
$291,000

0318000252
S

2017-18
601-3290 $0

RMRA
20.30.210.200

2017-18
601-3290 $291,000

RMRA
20.30.210.200

$291,000

City of Elk Grove
SACOG

03-Sacramento

3

Roadway Rehabilitation. Placement of Hot Asphalt
Mix over the existing pavement structure, installation of
ADA compliant curb ramps, and striping for bike lanes
along two corridors; J Street from 19th to 30th Streets
(includes installation of parking protected bike lanes)
and Mack Road between La Mancha Way/Valley Hi
Drive and Morrison Creek bridge deck.

(LPP-F)

(CEQA - CE, 03/16/2018.)

(Contribution from other sources: $2,213,000.)

Right of Way Certification: 03/16/2018

Outcome/Output: It will extend the life of the roadway,
reduce vehicle and bicycle damage, and repair and
prevent the need for major street reconstruction in the
future.

03-1780
LPP-F/17-18

CONST
$1,748,000

0318000250
S

2017-18
601-3290 $1,748,000

RMRA
20.30.210.200

$1,748,000

City of Sacramento
SACOG

03-Sacramento

4
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3a) Locally Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Formulaic)

2.5   Highway Financial Matters

Resolution LPP-A-1718-04

Complete Streets Rehabilitation. Overlaying
roadways with rubberized asphalt concrete, improving
Class II bike lanes and bicycle detection at signalized
intersections, repairing damaged sidewalks, and
installing ADA improvements on Hillsdale Boulevard
between Frizelle Avenue and Walerga Road.; Oak
Avenu between Hazel Avenue and Main Avenue.;
West Elkhorn Boulevard between Sacramento City
limits and 2nd Street.

(LPP-F)

(CEQA - CE, 12/04/2017.)

(Contribution from other sources: $301,000.)

Outcome/Output: The rubberized asphalt concrete
overlay will put these roadways in a state of good
repair and will maintain these facilities for at least 20
years. The project will encourage utilization for all
modes of transportation resulting in less vehicular trips,
a regional reduction in vehicle miles traveled, and a
reduction in greenhouse gases.

03-1781
LPP-F/17-18

PS&E
$268,000

0318000244
S

2017-18
601-3290 $268,000

RMRA
20.30.210.200

$268,000

County of Sacramento
SACOG

03-Sacramento
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.5s.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY ADMINISTERED SENATE BILL 1 
LOCAL PARTNERSHIP PROGRAM PROJECTS (FORMULAIC ) ON THE STATE 
HIGHWAY SYSTEM (ADVANCEMENTS) 
RESOLUTION LPP-A-1718-05 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of $500,000 
for two locally administered Senate Bill 1 (SB 1) Local Partnership Program (LPP) - Formulaic 
projects, programmed in Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $500,000 for two locally administered SB 1 LPP projects, programmed in FY 2018-19 
as follows: 

• $500,000 for two LPP – formulaic projects.

BACKGROUND: 

The attached vote list describes two SB 1 LPP - Formulaic projects totaling $500,000 programmed 
in FY 2018-19.  The local agencies are ready to proceed with these projects, and are requesting an 
allocation at this time; however, the allocations are contingent on the passage of the 2018 Budget 
Act. 

FINANCIAL RESOLUTION: 

Resolved that $500,000 be allocated from Non-Budget Act Item 2660-801-3290 for two locally 
administered SB 1 LPP - Formulaic projects described on the attached vote list.   

Attachment 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(4a) Locally Administered Senate Bill 1 - LPP Projects On the State Highway System
(Advancements - Formulaic) Resolution LPP-A-1718-05

Route 101 Marin-Sonoma Narrows Contract B1-Phase II,
Construct HOV Lanes. In Marin County, North of Novato,
construct a southbound HOV lane from 0.5 mile north of
Atherton Avenue to 0.6 mile south of the Marin/Sonoma
County line, and a northbound HOV lane from 1.8 miles north
of Atherton Avenue to 0.6 mile south of the Marin/Sonoma
County line.  This project will correct the roadway vertical
profile and relocate utilities.

(LPP-F)

(CEQA - EIR, 07/31/2017.)
(NEPA - EIS, 07/31/2017)

(Future Consideration of Funding approved under Resolution
E-09-70; September 2009.)

(Contribution from other sources: $5,150,000.)

Outcome/Output: HOV/HOT lane-miles constructed.

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

04-0360W
LPP/18-19

PS&E
$250,000

0418000095
4PSEL
02640R

2018-19
801-3290 RMRA $250,000
20.20.210.200

$250,000

Transportation
Authority of Marin

MTC
Marin

04-Mrn-101
22.6/27

1

Route 101 Marin-Sonoma Narrows Contract A4, Construct
Southbound HOV Lanes. In Marin County, in the City of
Novato, add 1.5 mile of HOV Lane on southbound US 101
from 0.3 mile north of North Navato Overhead to Franklin
Overhead.

(CEQA - EIR, 07/31/2017.)
(NEPA - EIS, 7/31/2017)

(Future Consideration of Funding approved under Resolution
 E-09-70; September 2009.)

(Contribution from other sources: $2,150,000.)

Outcome/Output: HOV/HOT lane-miles constructed

CONTINGENT ON THE PASSAGE OF THE 2018
BUDGET ACT.

04-0361G
LPP/18-19

PS&E
$250,000

0414000195
4PSEL
02640p

2018-19
801-3290 RMRA $250,000
20.20.210.200

$250,000

Transportation
Authority of Marin

MTC
Marin

04-Mrn-101
20.9/22.6

2
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.5s.(5) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY ADMINISTERED SENATE BILL 1 
LOCAL PARTNERSHIP PROGRAM PROJECTS (FORMULAIC) OFF THE STATE 
HIGHWAY SYSTEM (ADVANCEMENTS) 
RESOLUTION LPP-A-1718-06 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of $476,000 
for the locally administered 2018 Full Depth recycle and Overlay project (PPNO 2832), in Santa 
Cruz County, programmed in the Senate Bill 1 (SB 1) Local Partnership Program (LPP) – Formulaic 
in Fiscal Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $476,000 for the locally administered 2018 Full Depth recycle and Overlay project 
(PPNO 2832), in Santa Cruz County, programmed in the SB 1 LPP – Formulaic in FY 2018-19. 

BACKGROUND: 

The attached vote list describes one SB 1 LPP - Formulaic project totaling $476,000 programmed in 
FY 2018-19.  The local agency is ready to proceed with this project, and is requesting an allocation 
at this time. 

FINANCIAL RESOLUTION: 

Resolved that $476,000 be allocated from Non-Budget Act Item 2660-601-3290 for the locally 
administered SB 1 LPP - Formulaic project described on the attached vote list.   

Attachment 
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Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(5) Loally Administered Senate Bill 1 - LPP Projects Off the State Highway
(Advancements - Formulaic) 

2.5   Highway Financial Matters

Resolution LPP-A-1718-06

2018 Full Depth recycle and Overlay. Full Depth
recycle and Overlay. Branciforte Drive (PM 2.4 to
Granite Creek Road) and Granite Creek Road (PM 
0.56 to Scotts Valley City Limits)

(LPP-F)

(CEQA - NOE, 01/29/2018.)

(Right of Way Certification: 03/14/2018)

(Contribution from other sources: $1,058,000)

Outcome/Output: This project will link the happy Valley
and Scotts Valley areas; this project will extend the life
of these roads so that they may continue to benefit the
community.

05-2832
LPP-F/18-19

CONST
$476,000

0518000163
S

2017-18
601-3290 $476,000

RMRA
20.30.210.200

$476,000

County of Santa Cruz
SCCRTC

05-Santa Cruz

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$16,361,000 for two locally administered Transit projects programmed in the Senate Bill 1 
(SB 1) Local Partnership Program (LPP) - Formulaic? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $16,361,000 for two locally administered Transit projects programmed in the 
SB 1 LPP - Formulaic program. 

BACKGROUND: 

The attached vote list describes two locally administered SB 1 LPP - Formulaic Transit projects 
totaling $16,361,000.  The local agencies are ready to proceed with these projects, and are 
requesting an allocation at this time.  

FINANCIAL RESOLUTION: 

Resolved that $16,361,000 be allocated from the Non Budget Act Item 2660-601-3290 for two 
locally administered SB 1 LPP - Formulaic Transit projects described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.6s.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SENATE BILL 1 LOCAL PARTNERSHIP PROGRAM  
(FORMULAIC) MASS TRANSIT PROJECTS 
RESOLUTION LPP-1718-07  
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(1) Senate Bill 1 - Local Partnership Program Mass Transit Projects

2.6   Mass Transportation Financial Matters

Resolution LPP-1718-07

SMART Rail Maintenance Equipment Expansion.
Acquisition of specialized rail transit maintenance
equipment for use in the SMART Rail Operations
Center, nearby rail maintenance yards, and along the
SMART rail facility

(LPP-F)

(Future Consideration of Funding approved under
Resolution E-09-56; July 2009.)

Contributions from other sources: $1,553,000.

Outcome/Output: Allow greater control over rail
maintenance activities lowering operating expenses
over time while maintaining system reliability

04-2318B
LPP/17-18

CONST
$1,553,000

0418000367
S

2017-18
601-3290 $1,553,000

RMRA
30.10.724.100

$1,553,000

Sonoma Marin Area
Rail Transit 

MTC
04-Sonoma

1

Willowbrook/Rosa Parks Station Mezzanine
Improvements. Construct an expanded mezzanine
with three different vertical circulation elements to
serve transfers between the Metro Blue and Green
Lines: two new staircases and a new elevator.

(LPP-F)

(Future Consideration of Funding approved under
ResolutionE-16-26; May 2016.)

Contributions from other sources: $30,716,000 .

(Related ATP allocation under Resolution
FATP-1718-16 (PPNO 5104A); May 2018.)

Outcome/Output: Improve mobility and increase safety
for passengers and other station patrons.

07-5104
LPP/17-18

CONST
$14,808,000
 0718000295

S

2017-18
601-3290 $14,808,000

RMRA
30.10.724.100

$14,808,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

07-Los Angeles

2
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.5s.(6) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR A STATE ADMINISTERED SENATE BILL 1 SOLUTIONS 
FOR CONGESTED CORRIDORS PROGRAM PROJECT ON THE STATE HIGHWAY 
SYSTEM 
RESOLUTION SCCP-A-1718-01 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$14,800,000 for the State administered I-5 HOV Phase 1 project (PPNO 5835), in Sacramento 
County, programmed in the Senate Bill 1 (SB 1) Solutions for Congested Corridors Program 
(SCCP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $14,800,000 for the I-5 HOV Phase 1 project (PPNO 5835), in Sacramento 
County, programmed in the SB 1 SCCP. 

BACKGROUND: 

The attached vote list describes one SB 1 SCCP project totaling $14,800,000.  The Department is 
ready to proceed with this project, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $13,520,000 be allocated from the Budget Act of 2017, Budget Act Item  
2660-309-0042 for construction and $1,280,000 for construction engineering for the State 
administered SB 1 SCCP project described on the attached vote list.   

Attachment 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(6) Senate Bill 1 - Solutions for Congested Corridors Program on the State
Highway System Resolution SCCP-A-1718-01 

I-5 HOV Phase 1. In Sacramento County on I-5, from U.S. 50
to Morrison Creek.  Construct high-occupancy vehicle (HOV)
lanes and soundwalls in both directions.

Final Project Development (RIP):   N/A

Final Right of Way (RIP):     N/A

(CEQA - EIR, 03/15/2018.) 
(NEPA - FONSI, 3/15/2018) 

(Contribution from other sources: $254,373,000.)

(Future Consideration of Funding approved under Resolution
E-13-79; October 2013.)

(Concurrent SB 1 - Solutions of Congested Corridors
Programming Amendment under Resolution
SCCP-P-1718-01; May 2018.)

(EA 3C001/PPNO 5835 combined with EA 0H100/PPNO 03
-5854 and EA 4F450/(PPNO 5846 and EA 3H570/PPNO 5870
under one multi-funded, joint partnership SB1 project., EA
0H10U.)

(Related SHOPP allocations under Resolution FP-17-46; May
2018.)

(R/W Certification: 12/26/2017.) 

Outcome/Output: HOV/HOT lane miles constructed: 17

03-5835
SCCP/17-18
CON ENG
$1,280,000

CONST
$13,520,000
0312000165

3, 4
3C001

009-0042 SHA $1,280,000
20.10.705.100

2017-18
309-0042 SHA $13,520,000
20.20.705.100

$14,800,000

Department of
Transportation

SACOG
Sacramento

03-Sac-5
13.1/22.5

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$22,425,000 for 46 projects programmed in the Active Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $22,425,000 for 46 projects programmed in the ATP, as follows: 

o $15,088,000 for 22 ATP projects and
o $7,337,000 for 24 ATP projects (SB1 Augmentation).

BACKGROUND: 

The attached vote list describes 46 ATP projects totaling $22,425,000.  The local agencies are 
ready to proceed with these projects, and are requesting an allocation at this time.   

FINANCIAL RESOLUTION: 

Resolved, that $22,425,000 be allocated from the Budget Act of 2016 and 2017, Budget Act 
Items 2660-108-0042, 2660-108-0890, 2660-108-3290, 2660-308-0042 and 2660-308-0890 for 
46 ATP projects described on the attached vote list.   

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5w.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Ron Sheppard, Chief (Acting) 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
RESOLUTION FATP-1718-16 
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-16 

South Oroville Safe Routes to School ATP Cycle 2
– Lincoln Boulevard and Las Plumas Avenue. Along
Lincoln Boulevard, Las Plumas Avenue, Lower
Wyandotte Road and Monte Vista Avenue.  Install bike
lanes, sidewalks, pedestrian crossing safety
enhancements, and driver feedback signs along the
main corridors of the south Oroville routes to school.

(Statewide)

(CEQA - CE, 10/30/2017.)

(PPNO 03-1020A is the infrastructure component to
PPNO 03-1020B)

Outcome/Output: Safety enhancements/Increase
usage in active modes of travel.

03-1020A
ATP/17-18

R/W
$30,000

0316000101
S

2016-17
108-0042 $30,000

SHA
20.30.720.100

$30,000

Butte County
BCAG

03-Butte

1

South Tahoe Greenway Shared Use Trail, Phases
1B & 2. South Lake Tahoe, CA. Phase 1B: Connect to
Phase 1A trail at Glenwood Way near intersection of
Becka Drive to existing trail near Al Tahoe Boulevard
south of College Way. Phase 2: Existing trail east of
Trout Creek to Sierra Boulevard near Barbara Avenue.
Construct 1 mile of trail.

(Statewide)

(CEQA - MND, 03/15/2018.)
(NEPA - CE, 02/21/2018)

(Contribution from other sources: $150,000.)

(Concurrent Consideration funding under Resolution
 E-18-46; May 2018.)

(Time Extension for FY 16-17 PS&E expires on
03/31/2018.)

Outcome/Output: The shared-use path maximizes
safety, enhance user experience, provides
opportunities for recreation and non-motorized
transportation between residential areas and points of
interest and offers an understanding of the natural 
resources of the Lake Tahoe Basin.

03-1220
ATP/16-17

PS&E
$250,000

0317000111
S

2016-17
108-0890 $250,000

FTF
20.30.720.100

$250,000

California Tahoe
Conservancy

EDLTC
03-El Dorado

2
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-16 

Upper Broadway Bicycle Lanes. In El Dorado
County, in the City of Placerville, along Broadway
between Schnell School Road and Jacquier Road.
Construct bicycle lanes, with minor signing and striping
to connect to the El Dorado Trail at each end.

(MPO)

(CEQA - MND, 04/10/2018.)
(NEPA - CE, 4/16/2018)

(Concurrent Consideration of Funding under
Resolution E-18-47; May 2018.)

(Contribution from other sources: $2,000.)

(Time Extension for FY 16-17 PS&E expires on
6/30/2018.)

Outcome/Output: The project increases active
transportation and multi-modal travel by providing bike
lanes, sidewalks, transit facilities, and enhanced
roadway shoulders. The improvements provide all
users with safe and efficient access to critical services,
transit and commerce.

03-1222
ATP/16-17

PS&E
$10,000

0316000159
S

2016-17
108-0890 $10,000

FTF
20.30.720.100

$10,000

City of Placerville
SACOG

03-Sacramento

3

Berkeley 9th Street Bicycle Boulevard Extension
Pathway Phase II - Between the 9th Street Bicycle
Blvd and Murray Street.. Installation of a shared-use
path to connect existing bicycle boulevard to existing
trail.

(Statewide)

(CEQA - NOE, 08/07/2007.) 6

(Right of Way Certification: April 9, 2018)

Outcome/Output: Project will provide a safer, physically
separated bicycle and pedestrian connection to
southwest Berkeley and between Berkeley and
Emeryville as an alternative to using heavily San Pablo
Avenue.

04-2190Q
ATP/17-18

CONST
$705,000

0417000106
S

2016-17
108-0042 $705,000

SHA
20.30.720.100

$705,000

City of Berkeley
MTC

04-Alameda

4
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-16 

Rumrill Boulevard Complete Streets Improvements.
Along Rumrill Boulevard between San Pablo Avenue to
the North and Costa Avenue to the South; Providing
directional cycle tracks, sidewalk and crossing
improvements, street trees, landscaping, lighting and
transit shelters.

(MPO)

(CEQA - NOE, 01/17/2018.)
(NEPA - CE, 03/14/2018)

(Contribution from other sources: $300,000.)

Outcome/Output: This project will transform Rumrill
Boulevard into a safe and friendly place for people and
businesses by improving conditions for walking,
bicycling and transit.

04-2122H
ATP/17-18

PS&E
$300,000

0416000447
S

2016-17
108-0890 $300,000

FTF
20.30.720.100

$300,000

City of San Pablo
MTC

04-Contra Costa 

5

Lombard Street Vision Zero Project. On US 101
between Van Ness Avenue and Francisco Street.
Curb extensions (pedestrian and transit bulbs), parking
removal at intersections (daylighting), signal timing
improvements, advanced stop bars and high visibility
crosswalks are proposed.

(MPO)

(CEQA - EIR, 03/27/2014.)

(Future Consideration of Funding approved under
Resolution E-17-43; June 2017.)

(Contribution from other sources: $5,032,000.)

Right of Way Certification: 3/14/2018

(Time Extension for FY 16-17 construction expires on
03/31/2018.)

Outcome/Output: Improvement in transit reliability and
safety; increase in alternative modes of transport;
reduction in emissions that contribute to respiratory
ailments and global warming; reduction in volume and
severity of collisions.

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

04-2023G
ATP/16-17

CONST
$2,507,000

0417000479
4CONL

2017-18
308-0042 $2,507,000

SHA
20.20.720.100

$2,507,000

San Francisco Public
Works
MTC

04-San Francisco

6
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-16

Construct trail along State Route 168 Shepherd
Avenue to DeWolf Avenue. Construct 1.6 miles of a
12-foot asphalt concrete trail, including paving,
drainage, landscaping, irrigation, lighting, drinking
fountains, benches, trash receptacles, and signage.

(MPO)

(CEQA - EIR, 7/1/2005.)
(NEPA - CE, 3/14/2017)

(Future Consideration of Funding approved under
Resolution E-10-24; April 2010,)

Right of Way Certification: 6/30/2017

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6829
ATP/17-18

CONST
$576,000

0617000077
S

2016-17
108-0890 $576,000

FTF
20.30.720.100

$576,000

City of Clovis
FCOG

06-Fresno

7

Laton Sidewalk Project. Install in-road warning lights
on Fowler Avenue; Construct sidewalk on Bliss
Avenue, Fowler Avenue, Gonser Avenue, Latonia
Avenue, and Murphy Avenue; Construct pedestrian
bridge and culvert extension.

(Statewide)

(CEQA - CE, 5/23/2017.)
(NEPA - CE, 6/16/2017)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6848
ATP/17-18

R/W
$60,000

0616000232
S

2016-17
108-0890 $60,000

FTF
20.30.720.100

$60,000

Fresno County
FCOG

06-Fresno

8

Traver Jacob Street Improvements. Construct
sidewalks, curb and gutter, asphalt pave-outs; Install
ADA curb ramps, bike lane, drainage facilities, signs
and markings on Jacob Street between Burke Drive
and Canal Drive.

(Statewide)

(CEQA - CE, 4/12/2017.)
(NEPA - CE, 4/18/2017.)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6842
ATP/17-18

R/W
$40,000

0617000079
S

2016-17
108-0890 $40,000

FTF
20.30.720.100

$40,000

Tulare County
TCAG

06-Tulare

9
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-16

Willowbrook/Rosa Parks Pedestrian Promenade &
Bike Mobility Hub. Infrastructure CON: Situated near
the I-105 Freeway/Wilmington Avenue exit in
unincorporated southeast Los Angeles County, the
project site is adjacent to Metro's Willowbrook/Rosa
Parks Blue & Green Line Station.  Construct a new
pedestrian promenade and bike mobility hub.

(Statewide)

(CEQA - ND, 10/23/2015.)
(NEPA - CE, 08/12/2015)

(Future Consideration of Funding approved under 
Resolution E-16-26; May 2016.)

(FTA Transfer: Grant # CA-2018-012-01)
This is FTA transfer  with   CON-NI 5104B)

Outcome/Output: In Five years, the project will
increase the number of walk and bike trips in and
around the Station 8% and 24% respectively.

07-5104A
ATP/17-18

CONST
$1,976,000

0718000290
S

2017-18
108-0890 $1,976,000

FTF
20.30.720.100

$1,976,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

07-Los Angeles

10

Willowbrook/Rosa Parks Pedestrian Promenade &
Bike Mobility Hub. Non Infrastructure CON: Situated 
near the I-105 Freeway/Wilmington Ave exit in
unincorporated southeast Los Angeles County, the
project site is adjacent to Metro's Willowbrook/Rosa
Parks Blue & Green Line Station. This proposal will
evaluate programming options, conduct user outreach
to determine the needs of the community, develop a
program business plan and implement a pilot project.

(Statewide)

(CEQA - ND, 10/23/2015)
(NEPA - CE, 08/12/2015)

(Future consideration of funding approved under
Resolution E-16-26; May 2016.)

This is FTA Transfer(Grant #CA-2018-012-01) with
CON 5104A

Outcome/Output: In Five years, the project will
increase the number of walk and bike trips in and
around the Station 8% .and 24% respectively.

07-5104B
ATP/17-18

CONST
$488,000

0718000290
S

2016-17
108-0890 $488,000

FTF
20.30.720.100

$488,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

07-Los Angeles

11
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-16 

Michigan Avenue Greenway: Completing
Bike/Pedestrian Expo Connection Over the
Interstate - 10 . Michigan Avenue between 19th & 20th
Street, 20th St. I-10 Freeway Overcrossing (and
adjacent), and easement along south edge of 1731
20th St. and 1748 21st St., Santa Monica, Califonia.
Bike path improvements, dedicated 2-way bike lane
and new bike/ped path.

(Statewide)

(CEQA - NOE, 01/25/2018.)
(NEPA - CE, 02/15/2018)

Outcome/Output: The project will facilitate increased
active transportation and transit use, reducing vehicle
trips and greenhouse gas emissions, and increasing
public health through improved air quality and
increased physical activity.

07-5114
ATP/17-18

PS&E
$75,000

R/W
$42,000

0717000110
S

2016-17
108-0890 $75,000

FTF

108-0890 $42,000
FTF

20.30.720.100

$117,000

City of Santa Monica
LACMTA

07-Los Angeles

12

Long Beach Boulevard Pedestrian Improvements.
Long Beach Boulevard between Santa Ana Street and
Tweedy Boulevard in the City of South Gate. Upgraded
pedestrian lighting, enhanced crosswalks, flashing
beacons, sidewalk repairs, curb ramps, and bicycle
racks.

(Statewide)

(CEQA - NOE, April 2, 2018)
(NEPA - CE, 12/01/2017)

Outcome/Output: The project will create a street that is
safer and more inviting for non-motorized users by
offering viable pedestrian and bicycle areas and
potentially reduce the number of pedestrian and
bicyclist injuries and fatalities. 

07-5124
ATP/17-18

PS&E
$262,000

0716000390
S

2016-17
108-0890 $262,000

FTF
20.30.720.100

$262,000

City of South Gate
LACMTA

07-Los Angeles

13
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-16

South Downey Safe Routes to School. Safety
improvements around five schools located South of
Firestone Boulevard: 8851 Adoree Street; 9439 Foster
Road; 8133 Imperial Avenue; 11995 Old River Road; 
and 11985 Old River School Road, Downey.
Infrastructure: upgrade curb ramps, signage,
replacement of striping, pavement markings, install
vehicle speed feedback signs.

(MPO)

Outcome/Output: Implement a Safe Route to School
Program to encourage safer walking paths for students
and commuters within high density areas of South 
Downey. About 80% of  students and residents along
the project location will benefit of the street
improvement.

07-5126
ATP/17-18

PA&ED
$5,000

0718000259
S

2016-17
108-0042 $5,000

SHA
20.30.720.100

$5,000

City of Downey
LACMTA

07-Los Angeles

14

Big Bear Boulevard (State Route 18) Pedestrian
and Bicycle Mobility Project. Construct Class II
bicycle lanes, sidewalk on the south side, and all
pertinent ADA-compliant curb ramps/crossings on Big
Bear Boulevard (SR 18) from (1) Stanfield Cutoff to
Division Drive and (2) from Edgemoor Road to Cienega
Road.

(Statewide)

(CEQA - NOE, 03/02/2018)
(NEPA - CE, 03/02/2018)

Time extension for FY 16-17 PS&E expires on April 30,
2018.

Outcome/Output: This project will provide improved
pedestrian and bicycle accessibility and ADA
improvements.

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

08-1179
ATP/16-17

PS&E
$128,000

R/W
$26,000

0817000077
4PSEL, 4RWCL

2017-18
308-0890 $128,000

FTF

308-0890 $26,000
FTF

20.20.720.100

$154,000

City of Big Bear Lake
SBCTA

08-San Bernardino

15
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Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-16

City of Needles In-Fill Sidewalks, Curbs, & Gutters
Improvement Project. In-fill sidewalk, curb, and gutter
repair and replacement on Washington Street,
Highland Avenue, Park Avenue, "L" Street, Cibola
Street, Broadway Street, Bailey Avenue, and Lillyhill
Drive.

(MPO)

(CEQA - NOE, 01/16/2018)

(Contribution from other sources: $168,439) 

(Right of Way Certification: 03/13/2018)

Outcome/Output: The project will prevent pedestrian
(foot and bicycle) traffic from entering the streets.

08-1196
ATP/17-18

CONST
$252,000

0817000066
S

2016-17
108-0042 $252,000

SHA
20.30.720.100

$252,000

City of Needles
SBCTA

08-San Bernardino

16

Mojave Riverwalk Shared-Use Bicycle Facility.
Construct two segments of an 11.1-mile shared-use
path consisting of Class I, II, and III bikeways and
pedestrian improvements connecting (1) Bear Valley
Road to Yucca Loma Road and the Regional Park and
(2) Hesperia Road to Green Tree Boulevard and 7th
Street through Old Town Victorville.

(MPO)

(CEQA - MND, 02/24/2014)
(NEPA - CE, 05/02/2014)

(Concurrent Consideration of Funding under
Resolution E-18-50; May 2018.)

(Right of Way Certification: 02/20/2018)

Outcome/Output: The project will make connections for
residents, commuters and visitors to activity centers
and provide non-motorized transportation and public
transit sector.

08-1204
ATP/17-18

CONST
$3,760,000

0817000064
S

2017-18
108-0890 $3,760,000

FTF
20.30.720.100

$3,760,000

City of Victorville
SBCTA

08-San Bernardino

17
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Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-16

Rail Corridor Pedestrian Safety Project. Within the
City of Tehachapi, the Union pacific Railroad right-of-
way and the adjacent sections of H Street and
Tehachapi Boulevard from Mill Street east to Dennison 
Road.

(Statewide)

(CEQA - NOE, 05/06/2015.)
(NEPA - CE, 03/28/2017)

(Right of Way Certification: 04/02/2018)

Outcome/Output: Increase/facilitate pedestrian and
ADA accessibility when crossing the Union pacific
railroad tracks.

09-0670
ATP/17-18

CONST
$2,042,000

0915000035
S

2017-18
108-0890 $2,042,000

FTF
20.30.720.100

$2,042,000

City of Tehachapi
MCLTC
09-Mono

18

Linwood Avenue Pedestrian and Bicycle
Improvements. Widen West Linwood Avenue to
provide continuous left-turn lane, install curb, gutter,
sidewalk, Class II bicycle lanes, a high-visibility
crosswalk with pedestrian hybrid beacon and non-
infrastructure components.

(Statewide)

(The left-turn lane and non-infrastructure components
of this project are non-participating and will be paid for
using local funds.)

(CEQA - MND, 11/2/2017.)

(Concurrent Consideration of Funding under
Resolution E-18-52; May 2018.)

(Time extension for FY 16-17 PS&E expires on March
31, 2018.)

Outcome/Output: This project will increase pedestrian
and bicyclist safety. 

10-3183
ATP/16-17

PS&E
$50,000

ATP/17-18
R/W

$220,000
1017000091

S

2016-17
108-0042 $50,000

SHA
20.30.720.100

2016-17
108-0042 $220,000

SHA
20.30.720.100

$270,000

City of Turlock
StanCOG

10-Stanislaus

19
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-16

Euclid and Market Complete Streets project. Euclid
Avenue between Naranja Street and Guymon Street;
Market Street, between 47th Street to east of Euclid
Avenue; and Guymon Street, in front of Horton 
Elementary - all in the City of San Diego's Encanto
Neighborhoods Community Plan Area. Construction of
new and expanded sidewalks, new bike facilities, and
added crosswalks, medians, and curb extensions.

(Statewide)

(CEQA - NOE, 12/14/2017.) 
(NEPA - CE, 12/06/2017)

(Time Extension for FY 16-17 PS&E expires on
06/30/2018)

(Time Extension for FY 16-17 R/W expires on
06/30/2018)

Outcome/Output: Improve safety and mobility for public
transit, vehicular, bicycle and pedestrian uses.

11-1210
ATP/16-17

PS&E
$480,000

R/W
$420,000

1116000123
S

2017-18
108-0890 $480,000

FTF

108-0890 $420,000
FTF

20.30.720.100

$900,000

City of San Diego
SANDAG

11-San Diego

20

West Street and Citron Street Sidewalk Gap
Closure. Construct curb, gutter, and drainage facilities
along West and Citron Streets.

(MPO)

(CEQA - NOE, 12/06/2017.) 
(NEPA - CE, 02/06/2018)

Time extension for FY 16-17 PS&E expires on
February 28, 2018.

Time extension for FY 16-17 ROW expires on February
28, 2018.

Outcome/Output: The project will improve walking
safety by eliminating conflict points between
pedestrians and motorists. 

12-1000A
ATP/16-17

PS&E
$313,000

R/W
$56,000

1217000011
S

2016-17
108-0890 $313,000

FTF

108-0890 $56,000
FTF

20.30.720.100

$369,000

City of Anaheim
OCTA

12-Orange

21
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1718-16

West Street and Citron Street Sidewalk Gap
Closure (Non-Infrastructure). Develop and conduct
bicycle and pedestrian safety and health education and
encouragement activities.

(MPO)

(CEQA - NOE, 12/06/2017)
(NEPA - CE, 02/06/2018)

Time extension for FY 16-17 CON-NI expires on
February 28, 2018.

PPNO 1000B is the Non-Infrastructure component to
PPNO 1000A.

Outcome/Output: The project will promote bicycle and
pedestrian safety. 

12-1000B
ATP/16-17

CONST
$15,000

1213000151
S

2016-17
108-0890 $15,000

FTF
20.30.720.100

$15,000

City of Anaheim
OCTA

12-Orange

22
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Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

Fortuna & Mckinleyville Active Transportation
Education Program. Non-infrastructure education,
engagement, encouragement and enforcement in
McKinleyville and Fortuna Middle Schools to support
safe and active transportation to/from school. Bicycle
and pedestrian safety education in community-based
youth programs  Community education through media,
family bike events and Safe Routes to School Task
Force.

(Small Urban and Rural)

(CEQA - CE, 03/16/2018.)

(SB1 Augmentation)

Outcome/Output: Increase safety & mobility of non-
motorized users through pedestrian/bicycling safety
education during school day and community programs.
Activities that model desired behaviors & practice.
Increased targeted enforcement to increase the safety
of non-motorized users.

01-2506
ATP/17-18

CONST
$595,000

0118000131
S

2017-18
108-3290 $595,000

RMRA
20.30.720.100

$595,000

County of Humboldt 
HCAOG

01-Humboldt

1

Upper Broadway Pedestrian Connection Project.
On Broadway between Schnell School Road and Point
View Drive in the City of Placerville.  The project
provides strategically located sidewalks and additional
pedestrian improvements on Broadway between
Schnell School Road and Point View Drive and will be
constructed concurrently with a bike lanes project.

(Statewide)

(CEQA - MND, 04/10/2018.)
(NEPA - CE, 4/16/2018)

(Concurrent Consideration of Funding under
Resolution E-18-47; May 2018.)

(SB1 Augmentation)

Outcome/Output: The project increases active
transportation and multi-modal travel by providing bike
lanes, sidewalks, transit facilities, and enhanced
roadway shoulders. The improvements provide all
users with safe and efficient access to critical services,
transit and commerce.

03-1225
ATP/17-18

PS&E
$173,000

R/W
$327,000

0314000314
S

2017-18
108-3290 $173,000

RMRA

108-3290 $327,000
RMRA

20.30.720.100

$500,000

City of Placerville
EDLTC

03-El Dorado

2
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

Placer County West Shore Highway Crossing
Improvements. State Route 89 along the west shore
of Lake Tahoe between Tahoma and Tahoe City,
Placer County. Improve existing, and provide new,
crossing locations to connect residential areas to
commercial and recreational attractions and improve
traffic flow on route 89.

(MPO)

(Contribution from other sources: $25,000.)

(SB1 Augmentation)

Outcome/Output: This project would increase safety for
pedestrians and vehicles by enhancing or providing
anticipated crossing locations, improve traffic flow
along SR 89, and connect residential neighborhoods to
commercial and recreational attractions.

03-1528
ATP/17-18

PA&ED
$75,000

0318000251
S

2017-18
108-3290 $75,000

RMRA
20.30.720.100

$75,000

Placer County
PCTPA

03-Placer

3

Meadowview Road Complete Street Phase 2. The
project is in South Sacramento along Meadowview
Road between Coral Gables Court and the
Meadowview Light Rail Station (Detroit Avenue).
Meadowview Road connects Interstate 5 and Highway
99, which serve as high demand transportation routes.
 This project provides a safe pedestrian and bicycle
experience for all users by replacing non-compliant
sidewalks, installing ADA compliant ramps, installing
curb and gutter, raised medians, buffered bike lanes,
functional landscaping, restriping, new street lighting
and crosswalks in order to facilitate disadvantaged
communities to and from nearby destinations.

(MPO)

(CEQA - MND, 08/09/2017.)
(NEPA - CE, 02/06/2018)

(Future consideration of funding approved under
Resolution E-18-22; March 2018.)

(SB1 Augmentation)

Outcome/Output: This project will improve safety and
mobility for all users and connectivity to transit,
schools, and businesses. Landscaping serves as a
physical separation of vehicles traveling in opposite
directions which reduces speed and increases safety.

03-1771
ATP/17-18

PS&E
$250,000

R/W
$174,000

0314000217
S

2017-18
108-3290 $250,000

RMRA

108-3290 $174,000
RMRA

20.30.720.100

$424,000

City of Sacramento
SACOG

03-Sacramento

4
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Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

Howe Avenue Bicycle and Pedestrian
Improvements. On and along Howe Avenue from
Cottage Way to El Camino Avenue in the County of
Sacramento. The design and construction of 0.6 miles
of class 2 bike lanes and 850 lineal feet of new
sidewalk. Modification of two intersections and traffic
signals for bike lanes, accessibility, bike detection, and
safety enhancements.  Design and construction of 675
feet of separated lighted pedestrian walkway. 

(MPO)

(CEQA - EIR, 12/03/2007.)

(Contribution from other sources: $36,000.)

(Concurrent Consideration of Funding under
Resolution E-18-53; May 2018.)

(SB1 Augmentation)

Outcome/Output: Construct sidewalk and bike lanes to
improve safety and access for children and residents to
nearby schools and surrounding commercial services.
These improvements will increase pedestrian and
bicycle accessibility to the school.

03-1772
ATP/17-18

PS&E
$191,000

0318000243
S

2017-18
108-3290 $191,000

RMRA
20.30.720.100

$191,000

Sacramento County
SACOG

03-Sacramento

5

Safe Routes to School Improvements for John Muir
Elementary. Adjacent to the school grounds on
Claremont Avenue south of Ashby Avenue and across
Claremont Avenue at Claremont Crescent.  Install
speed feedback signs and crossing improvements,
including RRFBs, signs, curb bulb-outs, and better
pedestrian lighting.

(MPO)

(CEQA - NOE, 03/14/2018.)

(Contribution from other sources: $66,000.)

(Right of Way Certification: 08/31/2017)

(SB1 Augmentation)

Outcome/Output: Improve pedestrian safety.

04-2305
ATP/17-18

CONST
$270,000

0418000356
S

2017-18
108-3290 $270,000

RMRA
20.30.720.100

$270,000

City of Berkeley
MTC

04-Alameda

6
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Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

Downtown Corridors Plan Bicycle and Pedestrian
Improvement Project. Downtown Concord, east of the
Highway 242 and west of the Concord BART transit
station: Salvio Street (Broadway – Grant Street), Grant
Street (Salvio Street to Oak Street), Oak Street (Grant
Street – Galindo Street) Install buffered bicycle lanes
on Oak and Salvio Streets, a contraflow bicycle lane on
Grant Street, widen sidewalks, construct curb
extensions, improve curb corners and ramps, add high-
visibility crosswalks, and install pedestrian-oriented
lighting to fill gaps.

(MPO)

(SB1 Augmentation)

Outcome/Output: Provide safety improveme.nts for
pedestrians and cyclists in downtown Concord

04-2325
ATP/17-18

PA&ED
$134,000

0418000355
S

2017-18
108-3290 $134,000

RMRA
20.30.720.100

$134,000

City of Concord
MTC

04-Contra Costa

7

Napa County Safe Routes to School Program. The
Napa County SRTS Program will evaluate existing
transportation conditions surrounding 38 Napa County
schools (impacting 21,002 students), identify 
necessary infrastructure improvements, provide
comprehensive programming to 8 identified high need
schools (impacting 4,103 students), and raise 
community awareness regarding safety of walking and
biking.

(MPO)

(CEQA - CE, 03/13/2018.)
(NEPA - CE, 02/28/2018)

(Contribution from other sources: $374,000.)

(SB1 Augmentation) 

Outcome/Output: This project will evaluate existing
transportation conditions surrounding 38 Napa County
schools, identify necessary infrastructure
improvements, provide comprehensive programming
for up to 13 high need schools.

04-2327
ATP/17-18

CONST
$437,000

0418000258
S

2017-18
108-3290 $437,000

RMRA
20.30.720.100

$437,000

Napa County Office of
Education

Napa Valley
Transportation

Authority
MTC

04-Napa

8
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

SMART Pathway - Petaluma (Payran to
Southpoint). The SMART Pathway - Petaluma
(Payran to Southpoint) project is located within the
publicly owned SMART railroad right of way in the City
of Petaluma, Sonoma County. The SMART Pathway -
Petaluma (Payran to Southpoint) project will construct
a 1.2 mile paved Class I non-motorized facility with the
publicly owned railroad right-of-way over the Petaluma
River and under Highway 101.

(Statewide)

(CEQA - EIR, 07/21/2006.)

(Future consideration of funding approved under
Resolution E-09-56; August 2009.) 

(Contribution from other sources: $780,000.)

Right of Way Certification: 03/06/2018

(SB1 Augmentation)

Outcome/Output: The project will construct 1.2 miles of
a level non-motorized paved pathway across the
Petaluma River and under Highway 101, connecting
east and west Petaluma.

04-2318
ATP/17-18

CONST
$1,461,000

0418000334
S

2017-18
108-3290 $1,461,000

RMRA
20.30.720.100

$1,461,000

Sonoma-Marin Area
Rail Transit District

MTC
04-Sonoma

9
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

Rincon Multi-use Trail. The project will be located on
the narrow plateau of land between the coastal
mountains and Pacific Ocean at the Ventura\Santa
Barbara County line.  US 101 and UPRR tracks occupy
the entire plateau creating a barrier to travel between
the two counties for bicyclists and pedestrians.
Construct a multi-use trail to eliminate the last location
within 100 miles of Los Angeles that requires bicyclists
and pedestrians on the California Coastal Trail to use
the shoulder of U.S. 101 or choose an alternate route
trespassing across UPRR tracks or traveling 4 miles 
out of direction.

(Small Urban and Rural)

(CEQA - MND, 05/04/2015.)

(Concurrent Consideration of Funding under
Resolution E-18-49; May 2018.)

(SB1 Augmentation)

Outcome/Output: This project will enhance coastal
access and improve public safety by providing a multi
use trail and grade seperated structure over the UPRR.

05-2747
ATP/17-18

PS&E
$322,000

0518000029
S

2017-18
108-3290 $322,000

RMRA
20.30.720.100

$322,000

Santa Barbara County
Association of
Governments

SBCAG
05-Santa Barbara

10

Lincoln Street Safety Improvements. Lincoln Street
from East Beach Street to Riverside Drive.
 Current conceptual plan includes: Pedestrian Crossing
Enhancements that incorporate bulbouts, landscaping,
lighting, decorative pedestrian scale fencing, enhanced
crosswalks, improved sidewalks and pedestrian 
amenities, fencing, artistic enhancements

(Small Urban and Rural)

(PPNO 2818A is the Infrastructure component to
PPNO 2818B.)

Outcome/Output: Improve safety and reduce
pedestrian and bike accidents within the project area.

05-2818A
ATP/17-18

PA&ED
$33,000

0518000165
S

2017-18
108-3290 $33,000

RMRA
20.30.720.100

$33,000

City of Watsonville
SCCRTC

05-Santa Cruz

11
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

Lincoln Street Safety Improvements. Lincoln Street
from East Beach Street to Riverside Drive. Current
conceptual plan includes: Pedestrian Crossing
Enhancements that incorporate bulb-outs, landscaping,
lighting, decorative pedestrian scale fencing, enhanced
crosswalks, improved sidewalks and pedestrian 
amenities, fencing, and artistic enhancements.  Provide
bicycle and pedestrian safety training and education to
students.

(Small Urban and Rural)

(CEQA - CE, 3/23/2018.)

(PPNO 2818B is the Non-Infrastructure component to
PPNO 2818A.)

(SB1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

05-2818B
ATP/17-18

CONST
$100,000

0518000166
S

2017-18
108-3290 $100,000

RMRA
20.30.720.100

$100,000

City of Watsonville
SCCRTC

05-Santa Cruz

12

Downtown Fresno Courthouse Park
Interconnectivity Project. This project is located in
Downtown Fresno, at two intersections: Fresno and L
Street, and L Street and Tulare Street.  Increase active
commuting throughout Downtown Fresno through
installation of traffic signals, countdown heads,
accessible pedestrian equipment, sidewalk ramps, and
crosswalks at two un-signalized intersections near
Courthouse Park.

(Statewide)

(SB 1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6902
ATP/17-18

PA&ED
$28,000

0618000171
S

2017-18
108-3290 $28,000

RMRA
20.30.720.100

$28,000

City of Fresno
FCOG

06-Fresno

13
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

Sanger Active Transportation Access. Numerous
locations in central Sanger, all within City limits. This
project will build upon a comprehensive process of
evaluation, public input and planning to make access
improvements that will benefit most active
transportation users in Sanger -- especially those with
physical disabilities -- while bringing City infrastructure
into compliance with Americans with Disabilities Act
(ADA) standards.

(MPO)

(CEQA - CE, 3/12/2018.)

(SB 1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6914
ATP/17-18

PS&E
$75,000

0618000163
S

2017-18
108-3290 $75,000

RMRA
20.30.720.100

$75,000

City of Sanger
COFCG

06-Fresno

14

City of McFarland-Kern Avenue Elementary SR2S
Connectivity. Two city blocks bounded by 5th Street
from West Perkins to Robertson; 4th Street from West
Perkins to Robertson; and 3rd Place from West Perkins
to Robertson, the north side of Robertson from 3rd
Place to 5th Street, and the south side of West Perkins.
Infrastructure improvements including the construction
of new sidewalk and curb ramps,  ADA ramps, Class III
Bike Lanes, high visibility crosswalks, LED Signs for
Road and Pedestrian Safety, and solar in-roadway
lights for crosswalks, and street lights.

(MPO)

(SB 1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6936
ATP/17-18

PA&ED
$5,000

0618000160
S

2017-18
108-3290 $5,000

RMRA
20.30.720.100

$5,000

City of McFarland
KCOG

06-Kern

15
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

Jefferson Boulevard Complete Street Project .
Jefferson Boulevard between Vermont Avenue and
Western Avenue in South Los Angeles. The City of Los
Angeles will be implementing complete street 
treatments to improve Jefferson Boulevard between
Vermont Avenue and Western Avenue, which includes
buffered Class II and Class IV bicycle facilities, curb
extensions, pedestrian refuge areas, path
improvements, pedestrian lighting, and additional
shade trees.

(Statewide)

(SB1 Augmentation)

Outcome/Output: Increase proportion of walking,
increase safety and mobility of non-motorized users
and enhance public health by reducing childhood
obesity.

07-5332
ATP/17-18

PA&ED
$600,000

0718000254
S

2017-18
108-3290 $600,000

RMRA
20.30.720.100

$600,000

City of Los Angeles
LACMTA

07-Los Angeles

16

West Santa Ana Branch Bikeway Phase 2 . The
project is located in the City of Paramount along the
Metro owned railroad right-of-way bisecting the north
east area of the City. The West Santa Anta Branch
Bikeway Phase 2 extends from Somerset Boulevard to
Rosecrans Avenue. The project will install a Class I
bikeway, bikeway lighting, a traffic signal, a hawk
pedestrian signal, high visibility crosswalks, ADA curb
ramps, street furniture, and fencing to provide
separation of bikeway users from adjacent land uses
and railroad

(Statewide)

(CEQA - NOE, 03/06/2018.)

(SB1 Augmentation)

Outcome/Output: Create connection to Los Angeles
River and San Gabriel River Trails;  convenient and
logical route for residents to access destinations
frequently utilized by the community including three
schools, parks, retail centers and employment centers.

07-5333
ATP/17-18

PS&E
$345,000

0718000231
S

2017-18
108-3290 $345,000

RMRA
20.30.720.100

$345,000

City of Paramount
LACMTA

07-Los Angeles

17
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

Southern California Disadvantaged Communities
Planning Initiative. Non Infrastructure CON: SCAG
will identify six (6) local cities through a call for partners
in Southern California that meet the disadvantaged
communities requirement and have not yet developed
or secured funding for an active transportation plan by
2018. Develop six (6) active transportation plans in
disadvantaged communities and “pilot” an innovative
planning methodology to deliver low-cost, local plans
across the region by leveraging regional planning tools
(health/active transportation models &activities).

(Statewide)

(CEQA - NOE, 03/05/2018.)

(SB1 Augmentation)

Outcome/Output: Active transportation plans for
communities that may otherwise develop active
transportation plans and demonstration projects that
may spur active transportation investments within
these communities.

07-5335
ATP/17-18

CONST
$1,150,000

0718000287
S

2017-18
108-3290 $1,150,000

RMRA
20.30.720.100

$1,150,000

Southern California
Association of

Governments (SCAG)
LACMTA

07-Los Angeles

18

Pico Blvd and Santa Monica College Pedestrian
Safety Improvements. Along Pico Boulevard at the 
intersections of 17th Street, 19th Street, 21st Street,
22nd Street and Cloverfield Boulevard. Pedestrian
infrastructure along a 0.5-mile segment of Pico
Boulevard . Convert all crosswalks to high visibility and
install pedestrian enhancements  such as: refuge
island, center median, advanced yield markings,
flashing signage,curb radius reduction and textured
intersection.

(MPO)

(SB1 Augmentation)

Outcome/Output: Improved pedestrian conditions to
reduce the occurence of collisions involving
pedestrians and to improve connectivity and
encourage walking to high-volume destinations like
Santa Monica College, Virginia Park Avenue, Santa
Monica Swim Center, and local schools /businesses.

07-5451
ATP/17-18

PA&ED
$25,000

0718000281
S

2017-18
108-3290 $25,000

RMRA
20.30.720.100

$25,000

City of Santa Monica
LACMTA

07-Los Angeles

19
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

Cabazon Safe Routes to School Sidewalk Safety
Improvements. Construct approximately 3,000 linear
feet of concrete sidewalk, curb and gutter, pavement
widening improvements, ADA-compliant curb ramps,
driveway approaches, signage, and pavement
markings along the east side of Broadway Street from
Carmen Avenue to 400 feet south of Main Street and
along the south side of Carmen Avenue from the
Cabazon Elementary School to Almond Street in the
community of Cabazon.

(Statewide)

(CEQA - NOE, 02/23/2018)

(SB1 Augmentation)

Outcome/Output: The project will increase the number 
of walking/bicycling students from 21 to 57.

08-1220
ATP/17-18

PS&E
$122,000

R/W
$160,000

0818000134
S

2017-18
108-3290 $122,000

RMRA

108-3290 $160,000
RMRA

20.30.720.100

$282,000

Riverside County
RCTC

08-Riverside

20

Sidewalk Improvements on  Rio Vista Street in
Seeley California. Alamo Street from Haskell Road to
Imperial Avenue, on Rio Vista Street from Holt Avenue
to Imperial Avenue and on Rio Vista from Mount Signal
Road to Haskell Road. Installation of sidewalks (with
driveway access where required), curbs, gutters, and
infill paving including crossing and signage
improvements on Rio Vista Street in the Community of
Seeley .

(MPO)

(CEQA - NOE , 03/07/2018.)

(SB1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility
and accessibility.

11-1327
ATP/17-18

PS&E
$193,000

1118000208
S

2017-18
108-3290 $193,000

RMRA
20.30.720.100

$193,000

Imperial County
ICTC

11-Imperial

21

Page 11



Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16

Santa Fe Drive Corridor Bike and Pedestrian
Improvements. The project is located in the City of
Encinitas, along the north and south sides of Santa Fe
Drive, between Windsor Road and El Camino Real,
within the vicinity of San Dieguito Academy High,
Ocean Knoll Elementary, Oak Crest Middle School,
and Ada Harris.  The project will construct new
sidewalk, curb, gutter and curb ramps and will also
include pavement widening and installation of new bike
lanes, pedestrian activated rectangular rapid flashing
beacon (RRFB) and striping/ signage along the
corridor.

(Statewide)

(SB1 Augmentation)

(Contribution from other sources: $1,000)

Outcome/Output: Construction of the pedestrian and
bike rail undercrossing will improve active
transportation uses in the community by allowing safe
crossing of the rail line.

11-1299A
ATP/17-18

PA&ED
$41,000

1118000207
S

2017-18
108-3290 $41,000

RMRA
20.30.720.100

$41,000

City of Encinitas
SANDAG

11-San Diego

22

Chula Vista Rides to School!. All bicycle parking is 
located on Chula Vista Elementary School District right
of way on campuses in the City of Chula Vista.
Chula Vista Rides to School! Is an infrastructure/non-
infrastructure SRTS project that will install bicycle
parking and provide bicycle safety instruction in 11
schools.  Five schools will be provided enhanced
bicycle safety education.

(MPO)

(SB1 Augmentation)

(PPNO 1000A in the infrastructure component to
PPNO 1000B.)

Outcome/Output: Eleven schools will have bike 
parking. Increase pedestrian safety, mobility and
accessibility.

11-1317A
ATP/17-18

PA&ED
$1,000

1118000201
S

2017-18
108-3290 $1,000

RMRA
20.30.720.100

$1,000

City of Chula Vista
SANDAG

11-San Diego

23

Page 12



Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1718-16 

Buena Park School District Safe Routes to School
(SRTS) Improvements. Detailed planning and
outreach to identify improvements around six
elementary schools and their bus stops. The project
includes the evaluation and consolidation of school bus
stops along with design of sidewalk improvements,
ADA ramps, pavement markings, and signage.

(Statewide)

(SB1 Augmentation)

(PPNO 1273A is the infrastructure component to
PPNO 1273B.)

Outcome/Output: The project outcome will encourage
biking and walking to schools while increasing the
safety and mobility for non-motorized users.

12-1273A
ATP/17-18

PA&ED
$50,000

1218000097
S

2017-18
108-3290 $50,000

RMRA
20.30.720.100

$50,000

City of Buena Park
OCTA

12-Orange

24

Page 13



State of California   California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$2,586,000 for four Active Transportation Program (ATP) projects, programmed in Fiscal 
Year (FY) 2018-19? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $2,586,000 for four projects programmed in the ATP, as follows: 

o $1,362,000 for two ATP projects and
o $1,224,000 for two ATP projects (SB1 Augmentation).

BACKGROUND 

The attached vote list describes four ATP projects programmed in FY 2018-19 totaling 
$2,586,000.  The local agencies are ready to proceed with these projects and are requesting an 
allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $2,586,000 be allocated from the Budget Act of 2017, Budget Act Items  
2660-108-0042 and 2660-108-3290 for four ATP project described on the attached vote list. 
RESOLUTION: 
Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5w.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Ron Sheppard, Chief (Acting) 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM 
PROJECTS (ADVANCEMENTS - FISCAL YEAR 2018-19) 
RESOLUTION FATP-1718-17 

Tab 94



Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2a) Active Transportation Program Projects (ADVANCEMENTS FY 18-19)

2.5   Highway Financial Matters

Resolution FATP-1718-17 

Safe Routes to School Carpinteria at Voluntario
Pedestrian Improvements Project. This Project is
located in the City's Eastside neighborhood near
Franklin Elementary School at the intersection of
Carpinteria and Voluntario Streets and along Voluntario
Street from Cacique to Mason Streets.   Construct curb
extensions and install pedestrian-scale lighting.

(Small Urban and Rural)

(CEQA - NOE , 03/21/2017.)

(Right of Way Certification: 03/01/2018)

(Contribution from local funds: $11,000)

Outcome/Output: Construction of curb extensions and
pedestrian-scale lighting will provide permanent and
safe crossing at a busy intersection to reduce
pedestrian and/or bicycle injuries and fatalities in the
City of Santa Barbara.

05-2675
ATP/18-19

CONST
$517,000

516000124
S

2017-18
108-0042 $517,000

SHA
20.30.720.100

$517,000

City of Santa Barbara,
Public Works 
Department

SBCAG
05-Santa Barbara

1

Jurupa Valley High School Safe Routes to School.
Construct curb, gutter, sidewalk, and dirt trails along
Martin Street, 48th Street, and Troth Street along with
LED crosswalk flashers and curb bump outs.

(MPO)

(CEQA - NOE, 01/18/2017)

(Right of Way Certification 1: 03/15/2018)

Outcome/Output: This project will improve walking and
bicycling conditions with installation of LED crosswalk
flashers, dirt trails, provide curb, gutter and maintain
ADA compliant sidewalks, among other pedestrian and 
bicycle improvements.

08-1194
ATP/18-19

CONST
$845,000

0817000044
S

2017-18
108-0042 $845,000

SHA
20.30.720.100

$845,000

City of Jurupa Valley
RCTC

08-Riverside

2
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(2b) Active Transportation Program Projects (SB1 Augmentation - ADVANCEMENTS
FY 18-19)

2.5   Highway Financial Matters

Resolution FATP-1718-17 

Via Salinas Valley: An Active Transportation
Education Program. The active transportation
education programs proposed in this application will be
focused in five rural, disadvantaged, communities in 
the Salinas Valley of Monterey County. These
communities are Salinas, Gonzales, Greenfield,
Soledad, and King.  Via Salinas Valley was awarded
an ATP grant (2014) to develop local infrastructure in
the five disadvantaged communities. This funding
request builds upon that work and proposes to
implement community and school based active
transportation education program.

(Small Urban and Rural)

(CEQA - NOE, 03/27/2018.)

(SB1 Augmentation)

(Non-Infrastructure Project)

Outcome/Output: This project will increase awareness,
community engagement and policy development
around active transportation.

05-2811
ATP/18-19

CONST
$964,000

0518000167
S

2017-18
108-3290 $964,000

RMRA
20.30.720.100

$964,000

Monterey County
TAMC

05-Monterey

1

Allensworth Elementary Sidewalk Improvements.
Young Road in front of Allensworth Elementary School,
construct sidewalks, curb and gutter, ADA Ramps,
ADA compliant driveways and AC Paveouts.

(Statewide)

(CEQA - CE, 2/9/2018.)

Right of Way Certification: 3/20/2018

(SB 1 Augmentation)

Outcome/Output: Increased pedestrian safety, mobility,
and accessibility.

06-6904
ATP/18-19

CONST
$260,000

0618000150
S

2017-18
108-3290 $260,000

RMRA
20.30.720.100

$260,000

Tulare County
TCAG

06-Tulare

2
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$32,000 for the Garfield Avenue Complete Streets Corridor Active Transportation Program 
(ATP) project (PPNO 5337), in Los Angeles County, programmed in Fiscal Year (FY) 2019-
20? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission defer an 
allocation of $32,000 for the Garfield Avenue Complete Streets Corridor ATP project, 
programmed in FY 2019-20, to ensure funding is available for projects programmed in  
FY 2017-18 and FY 2018-19. 

BACKGROUND: 

The attached vote list describes one ATP project totaling $32,000 programmed in  
FY 2019-20.  Although the local agency is ready to proceed with this project, it is 
recommended that the Commission defer this allocation. 
RESOLUTION: 
Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.5w.(3) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Ron Sheppard, Chief (Acting) 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR AN ACTIVE TRANSPORTATION PROGRAM 
PROJECTS (ADVANCEMENTS - FISCAL YEAR 2019-20) 
RESOLUTION FATP-1718-18 
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Amount by
Fund Type

CTC Financial Vote List May 16-17, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(3) Active Transportation Program Projects (ADVANCEMENTS FY 19-20)

2.5   Highway Financial Matters

Resolution FATP-1718-18 

Garfield Avenue Complete Streets Corridor. The
project is located in City of South Gate on Garfield
Avenue between Firestone Boulevard and Harding
Avenue; Gardendale Street between Garfield Avenue
and Los Angeles River Trail; and I-710 Frontage Road,
Miller Way, and Southern Avenue west of Garfield
Avenue to their respective terminations. The project will
install a Class I bike path, Class II bike lanes, and
Class III bike routes along with pedestrian
improvements including sidewalk, curb extensions,
ADA curb ramps, high visibility crosswalks, rectangular
rapid flashing beacons, bus shelters, and bike racks.

(Statewide)

Outcome/Output: The bicycle network will benefit all
people to improve their level of daily physical activity or
broaden their transportation options by bicycling to
school, work, recreational and other destinations,
increase user safety, mitigate greenhouse gas
emissions along I-710 Freeway and creates a healthy
community.

THE DEPARTMENT RECOMMENDS THIS ITEM BE
DEFERRED AT THIS TIME.

07-5337
ATP/19-20

PA&ED
$32,000

0718000270
S

2016-17
108-0042 $32,000

SHA
20.30.720.100

$32,000

City of South Gate
LACMTA

07-Los Angeles

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an eight month 
extension for the period of project allocation, to February 28, 2019, for the Rail Extension to 
Monterey County project (PPNO 1155), in Monterey County, per the State Transportation 
Improvement Program (STIP) Guidelines? 

RECOMMENDATION: 

The California Department of Transportation recommends the Commission approve an extension 
to the period of project allocation for the Rail Extension to Monterey County project (PPNO 1155) 
in Monterey County for eight months to February 28, 2019. 

BACKGROUND: 

The Commission has programmed $18,856,000 in STIP shares under Fiscal Year 2017-18 to the 
Rail Extension to Monterey County project.  The Transportation Agency for Monterey County 
(TAMC) originally anticipated requesting the allocation of funds for Construction (CON) by June 
30, 2018.  However, due to unanticipated delays involving negotiations concerning utility 
relocation and subsequent changes in design, TAMC has not yet received right-of-way certification 
necessary to bring the project to the ready-to-list status. 

Therefore, in accordance with STIP Guidelines, the TAMC requests an eight-month extension to 
request allocation of programmed funds to finalize utility negotiations and design, complete the 
certification of right-of-way and ensure the project is ready-to-list.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.8a.(3) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR A 
LOCALLY-ADMINISTERED STIP TRANSIT PROJECT, PER STIP GUIDELINES 
WAIVER-18-12 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
To enhance California economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2017 

Reference No.: 2.8a.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division  of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR LOCALLY 
ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES, 
WAIVER 18-13 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project allocation 
for two projects listed on the attached document, totaling $1,348,000, programmed in the State 
Transportation Improvements Program (STIP) for Fiscal Year 2017-18? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of allocation for two projects listed on 
the attached document, totaling $1,348,000, programmed in the STIP for Fiscal Year 2017-18. 

BACKGROUND: 

The agencies will not be able to request allocation of funds by the June 30, 2018, deadline.  The 
attachment shows the details of the projects and the explanation for the delays.  The project sponsors 
are requesting extensions and the regional planning agencies concur. 

Current STIP Guidelines, Resolution G-13-07, adopted by the Commission, stipulate that funds that 
are programmed for all components of local grant projects, or for Department construction costs, are 
available for allocation only until the end of the fiscal year identified in the STIP.  The Commission 
may approve a waiver to this “timely use of funds” deadline, one time only, for up to 20 months, in 
accordance with Section 14529.8 of the Government Code. 

Attachment 
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 Reference No.:  2.8a.(4) 
 May 16-17, 2017 
 Attachment, Page 1 of 1 

 
Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA-California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
STIP-State Transportation Improvement Program Commission-California Transportation Commission 

1 City of Watsonville 
Santa Cruz County 
PPNO:  05-2552 
Monterey Bay Sanctuary Scenic Trail 
Network Segment 18 project 

$0 
$0 
$0 
$950 
$950 

 

16 Months 
10/31/2019 
Support 
 

 

 The City of Watsonville (City) requests a 16-month time extension to allocate funding for the construction (CON) phase of the Monterey Bay 
Sanctuary Scenic Trail Network Segment 18 project.  The City experienced unexpected delays while obtaining the environmental documents.  
 
The City’s STIP project is being developed as part of a larger project that forms a 1.2 mile-long segment.  The project is adjacent to and 
includes four railroad crossings owned by the California Public Utilities Commission (CPUC).  The City has been working with CPUC 
representatives on obtaining railroad-crossing clearances.  However, the CPUC requires the City to have a completed CEQA document prior 
to submitting the clearance applications.  The crossing locations have alternatives that are still being developed.  The City has prepared an 
amendment to the Final Environmental Impact Report (FEIR) to satisfy the CEQA requirements.  However, the final design may differ from 
the conceptual design used in the FEIR and therefore the amendment may need to be revised once again.  Given the additional coordination 
efforts with the CPUC, the project is scheduled to receive CPUC approval in June 2019, with PS&E finalized and RW clearances obtained by 
August 2019, and the City requesting the allocation by October 31, 2019.   
 
Therefore, the City requests a 16-month time extension to allocate CON by October 31, 2019. 
 

2 City of Santa Cruz 
Santa Cruz County 
PPNO:  05-2732 
Water Street Pavement Rehabilitation 
project 

$0 
$0 
$0 
$398 
$398 

 

18 Months 
12/31/2019 
Support 
 

 

 The City of Santa Cruz (City) requests an 18-month time extension to allocate funding for the construction (CON) phase of the Water Street 
Pavement Rehabilitation project.  The City experienced unexpected delays due to construction delays on another City project. 
 
The City currently has a water-main project that is located under the proposed Water Street Pavement Rehabilitation (Project) project limits.  
The water-main project requires trenching along the roadway and conflicts directly with the proposed bike-lanes and pedestrian treatments of 
the Project.  The Project was scheduled to begin construction in fiscal year 2017-2018, once the water-main project was completed.  However, 
the water-main project was delayed due to heavy winter rainfall events in winter of 2016-17.  The City anticipates beginning the five-month 
long water main project in the Spring of 2019, thus delaying the start of the Project by 18 months.  
 
Therefore, the City requests an 18-month time extension to allocate CON by December 31, 2019. 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
To enhance California economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2017 

Reference No.: 2.8a.(5) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division  of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR LOCALLY 
ADMINISTERED ACTIVE TRANSPORTATION PROGRAM PROJECTS, 
PER ATP GUIDELINES  
WAIVER 18-14 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
allocation for 26 projects, totaling $35,837,000, programmed in the Active Transportation Program 
(ATP), for Fiscal Year 2017-18? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of allocation for 26 projects, totaling $35,837,000, programmed in the ATP, for Fiscal Year 
2017-18. 

BACKGROUND: 

The agencies will not be able to request allocation of funds by the June 30, 2018, deadline.  The 
attachment shows the details of the projects and the explanations for the delays.  The project 
sponsors are requesting extensions, and the regional planning agencies concur. 

Current ATP Guidelines, adopted by the Commission, stipulate that funds that are programmed for 
all components of local grant projects or for Department construction costs are available for 
allocation only until the end of the fiscal year identified in the ATP.  The Commission may approve 
a waiver to the timely use of funds deadline, one-time only, for up to 20 months.  

Attachment 
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 Reference No.:  2.8a.(5) 
 May 16-17, 2018 
 Attachment 
 Page 1 of 13 

 
Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

1 Lake County 
Lake County 
PPNO:  01-3110 
Middletown Multi-Use Path project 
 

$0 
$91 
$0 
$0 
$91 

 

12 Months 
06/30/2019 
Support, 12 Months 
SU&R 

 

 The Lake County (County) requests a 12-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) phase 
of the Middletown Multi-Use Path project.  The County experienced unexpected delays in obtaining environmental clearance. 
 
The County received the Project Approval and Environmental Document (PA&ED) allocation in June 2016 and began work on the CEQA 
application. The County submitted the CEQA application with a detailed project description and a preliminary plan to the Lake County 
Community Development Department (LCCDD) for processing. The LCCDD processed the application, and following the public review 
period, coordinated a field review with the County and the Department in December 2017.  The field review indicated that unforeseen reports 
and studies were required, such as an Archeological Survey Report and a Natural Environment Study.  As a result, the County now needs to 
prepare two Request for Proposals for a consultant to conduct studies, negotiate costs, submit exhibit’s for review, and then obtain Department 
concurrences on the studies.  These additional studies will delay the completion of the PA&ED by 12 months.  Once environmental clearance 
is achieved, the County can then request the PS&E allocation. 
 
Therefore, the County requests a 12-month time extension to allocate PS&E by June 30, 2019. 
 

2 Lake County 
Lake County 
PPNO:  01-3110 
Middletown Multi-Use Path project 
 

$0 
$0 
$10 
$0 
$10 

 

12 Months 
06/30/2019 
Support, 12 Months 
SU&R 

 

 The Lake County (County) requests a 12-month time extension to allocate funding for the Right of Way (RW) phase of the Middletown Multi-
Use Path project.  The County experienced unexpected delays in obtaining environmental clearance. 
 
The County received the Project Approval and Environmental Document (PA&ED) allocation in June 2016 and began work on the CEQA 
application.  The County submitted the CEQA application with a detailed project description and a preliminary plan to the Lake County 
Community Development Department (LCCDD) for processing.  The LCCDD processed the application, and following the public review 
period, coordinated a field review with the County and the Department in December 2017.  The field review indicated that unforeseen reports 
and studies were required, such as an Archeological Survey Report and a Natural Environment Study.  As a result, the County now needs to 
prepare two Request for Proposals for a consultant to conduct studies, negotiate costs, submit exhibit’s for review, and then obtain Department 
concurrences on the studies.  These additional studies will delay the completion of the PA&ED by 12 months.  Once environmental clearance 
is achieved, the County can then request the RW allocation. 
 
Therefore, the County requests a 12-month time extension to allocate RW by June 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

3 City of Chico 
Butte County 
PPNO:  03-1023A 
State Route 99 Bikeway Phase 4 
Improvements project 
 

$0 
$0 
$0 
$788 
$788 

 

12 Months 
06/30/2019 
Support, 12 Months 
SU&R 

 

 The City of Chico (City) requests a 12-month time extension to allocate funding for the Construction (CON) phase of the State Route 99 
Bikeway Phase 4 Improvements project.  The City experienced unexpected delays while acquiring Right of Way (RW) and completing final 
design. 
 
The City proposes to construct a gap closure to the bikeway along the east side of the State Route 99 corridor.  The City has acquired one of 
three fee locations required.  The remaining two parcels, Walmart and Wittmeier Auto Center, have been delayed in negotiations.  The City 
granted Walmart a land use entitlement to expand their store adjacent to the northernmost section of the bikeway project.  However, a local 
citizen group, opposed to the expansion, filed a petition with the City.  The City resolved the issues with the local citizen group and is near 
completing the property dedication.  Recording is anticipated by the end of May 2018, however, the delay affected the bikeway project 
schedule by 12-months.  Negotiations with the Wittmeier location were stalled due to security concerns by the property owner.  The City 
discussed options with the property owner which resulted in design modifications, and a delay to the right of way acquisition process.  The 
property has since been surveyed and the appraisal is anticipated by June 2018.  The City anticipates right of way certification in January 
2019, completing final design in March and requesting CON allocation by June 2019.    
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
 

4 City of Chico 
Butte County 
PPNO:  03-1023B 
State Route 99 Bikeway Phase 4 
Improvements program 
 

$0 
$0 
$0 
$12 
$12 

 

12 Months 
06/30/2019 
Support, 12 Months 
SU&R 

 

 The City of Chico (City) requests a 12-month time extension to allocate funding for the Construction (CON) phase of the State Route 99 
Bikeway Phase 4 Improvements program.  The City experienced unexpected delays while acquiring Right of Way (RW) and completing final 
design. 
 
The City proposes to construct a gap closure to the bikeway along the east side of the State Route 99 corridor.  The City has acquired one of 
three fee locations required.  The remaining two parcels, Walmart and Wittmeier Auto Center, have been delayed in negotiations.  The City 
granted Walmart a land use entitlement to expand their store adjacent to the northernmost section of the bikeway project.  However, a local 
citizen group, opposed to the expansion, filed a petition with the City.  The City resolved the issues with the local citizen group and is near 
completing the property dedication.  Recording is anticipated by the end of May 2018, however, the delay affected the bikeway project 
schedule by 12-months.  Negotiations with the Wittmeier location were stalled due to security concerns by the property owner.  The City 
discussed options with the property owner whcih resulted in design modifications, and a delay to the right of way acquisition process.  The 
property has since been surveyed and the appraisal is anticipated by June 2018.  The City anticipates right of way certification in January 
2019, completing final design in March and requesting CON allocation by June 2019.    
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

5 City of South Lake Tahoe 
El Dorado County 
PPNO:  03-1221 
Al Tahoe Boulevard Safety and 
Mobility Enhancement Project 
 

$0 
$0 
$0 
$1,866 
$1,866 

 

18 Months 
12/31/2019 
Support, 18 Months 
State 

 

 The City of South Lake Tahoe (City) requests an 18-month time extension to allocate funding for the Construction (CON) phase of the Al 
Tahoe Boulevard Safety and Mobility Enhancement Project.  The City experienced unexpected delays during the environmental and Right of 
Way (RW) phase of the project. 
 
The City requested and received a 16-month allocation extension for the Plans, Specifications and Estimates (PS&E) phase in June 2017, due 
to environmental delays.  This approved extension moved the deadline to October 2018.  However, because of the initial environmental delay, 
all future phases have been impacted.  The City anticipates obtaining environmental clearances and requesting the PS&E allocation by October 
2018.  The project includes bicycle and pedestrian safety improvements that involve travel lane reconfigurations and corridor re-
synchronization.  The City anticipates completing the design by October 2019 and RW certification by December 2019.   
 
Therefore, the City requests an 18-month time extension to allocate CON by December 31, 2019. 
 

6 City of Placerville 
El Dorado County 
PPNO:  03-1222 
Upper Broadway Bicycle Lanes Project 
 

$0 
$0 
$0 
$1,782 
$1,782 

 

12 Months 
06/30/2019 
Support, 12 Months 
MPO 

 

 The City of Placerville (City) requests a 12-month time extension to allocate funding for the Construction (CON) phase of the Upper 
Broadway Bicycle Lanes project.  The City experienced unexpected delays during the environmental process. 
 
The City requested and received a 12-month allocation extension for the Plans, Specifications and Estimates (PS&E) phase in June 2017, due 
to additional environmental reports and studies.  This approved extension also moved the deadline to June 30, 2018.  However, because of the 
environmental delay, all future phases have been impacted.  This project is related to another City ATP Cycle 3 project PPNO 1225; the PS&E 
and Right of Way (RW) allocation requests for both projects are being concurrently requested at the May 2018 CTC meeting.  The City 
anticipates completing final design, obtaining RW certification and requesting the CON allocation by June 2019.    
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

7 El Dorado County 
El Dorado County 
PPNO:  03-1224A 
El Dorado Trail – Missouri Flat Road to 
El Dorado project 
 

$0 
$0 
$0 
$3,374 
$3,374 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 El Dorado County (County) requests a 12-month time extension to allocate funding for the Construction (CON) phase of the El Dorado Trail – 
Missouri Flat Road to El Dorado project.  The County experienced unexpected delays during the environmental process.  
 
The County received approval of the Preliminary Environmental Study (PES) from the Department in September 2015.  Technical studies and 
reports identified in the PES included the Archaeological Survey Report (ARP), History Property Survey Report (HPSR) and a Historic 
Resources Evaluation Report (HRER).  In completing the ARP, several archaeological resources within the project area, including a historic 
Chinese Community site adjacent to the western boundary of the project limits were identified.  In August 2017, after review of the technical 
studies and the proximity of the project to the cultural site, the Department recommended the County proceed with an Extended Phase study 
(XPI) to determine if any archaeological deposits are present.  The addition of the XPI study was not originally part of the environmental 
scope of work; therefore, approval by the County’s Board of Supervisors was required.  Approval was obtained in December 2017.  The 
County anticipates the XPI fieldwork to be completed by April 2019 and requesting CON allocation by June 30, 2019.   
 
Therefore the County is requesting a 12 month extension to allocate CON by June 30, 2019. 
 

8 El Dorado County 
El Dorado County 
PPNO:  03-1224B 
El Dorado Trail – Missouri Flat Road to 
El Dorado program 
 

$0 
$0 
$0 
$45 
$45 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 El Dorado County (County) requests a 12-month time extension to allocate funding for the Construction (CON) phase of the El Dorado Trail – 
Missouri Flat Road to El Dorado program.  The County experienced unexpected delays during the environmental process.  
 
The County received approval of the Preliminary Environmental Study (PES) from the Department in September 2015.  Technical studies and 
reports identified in the PES included the Archaeological Survey Report (ARP), History Property Survey Report (HPSR) and a Historic 
Resources Evaluation Report (HRER).  In completing the ARP, several archaeological resources within the project area, including a historic 
Chinese Community site adjacent to the western boundary of the project limits were identified.  In August 2017, after review of the technical 
studies and the proximity of the project to the cultural site, the Department recommended the County proceed with an Extended Phase study 
(XPI) to determine if any archaeological deposits are present.  The addition of the XPI study was not originally part of the environmental 
scope of work, therefore approval by the County’s Board of Supervisors was required; approval was obtained in December 2017.  The County 
anticipates the XPI fieldwork to be completed by April 2019 and requesting CON allocation by June 30, 2019.   
 
Therefore the County is requesting a 12 month extension to allocate CON by June 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

9 City of Vallejo 
Solano County 
PPNO:  04-2231A 
Safe Routes to School Infrastructure 
and Non-Infrastructure in the Cities of 
Benicia, Rio Vista & Vallejo project 
 

$0 
$0 
$0 
$2,542 
$2,542 

 

9 Months 
03/31/2019 
Support, 9 Months 
MPO 

 

 The City of Vallejo (City) requests a nine-month time extension to allocate funding for the Construction (CON) phase of the Safe Routes to 
School Infrastructure and Non-Infrastructure in the Cities of Benicia, Rio Vista & Vallejo project.  The City experienced unexpected delays 
during the design and Right of Way (RW) clearance of the project.  
 
The start of the project’s design was delayed due to a scope change and programming issue.  The implementing agency was incorrectly listed 
in the application as Solano Transportation Authority (STA) but should have been City of Vallejo.  The City, after conducting field reviews 
and meetings with stakeholders, realized the project scope needed adjustment to better accommodate the needs of the schools.  The STA 
requested a scope change to the Department and Commission staff; approval of the change was granted in May 2017.  In a letter dated July 18, 
2017, STA requested the implementing agency be changed to the City of Vallejo.  PS&E was allocated in June 2017 and the City began initial 
design work.  The project’s proposed infrastructure improvements serve seven schools.  In an unrelated project, the City recently completed a 
separate road diet project that changed traffic flow patterns along Sonoma Boulevard, serving one of the seven schools.  The design of this 
ATP project will now need to incorporate these recent changes.  In addition, the City realized another design and right of way issue with the 
segment along East S Street; this segment includes several driveway conforms that will require temporary construction easements that were 
not readily apparent in the early stages of the project.  The City will need to acquire these easements prior to receiving RW certification.  All 
of these issues have delayed final design and RW by nine months.   
 
Therefore, the City requests a nine-month time extension to allocate CON by March 31, 2019. 
 

10 City of San Luis Obispo 
San Luis Obispo County 
PPNO:  05-2671 
Railroad Safety Trail – Taft to Pepper 
Segment project 
 

$0 
$0 
$0 
$3,244 
$3,244 

 

18 Months 
12/31/2019 
Support, 18 Months 
State 

 

 The City of San Luis Obispo (City) requests an 18-month time extension to allocate funding for the Construction (CON) phase of the Railroad 
Safety Trail – Taft to Pepper Segment project.  The City experienced unexpected delays during the design permitting process.  
 
The City proposes to build a multi-purpose pathway project with segments adjacent to Union Pacific Railroad (UPRR), SR 101 and a 
California Highway Patrol (CHP) building.  The UPRR requires a variance request along with a plan review at 30, 60 and 100 percent of plan 
completion for projects in their Right of Way (RW).  The City submitted a variance request and initial design plans in April 2016.  Thirty 
percent plans were then submitted in May 2017 and 60 percent on December 2017.  However, the City is still pending responses from the 60 
percent plans from UPRR.  From previous past submittal of plans, the City does not anticipate receiving comments from the 60 percent plans 
submittal and completion of 100 percent plans prior to the allocation deadlines.  The City anticipates 60 percent plan approval by June 2018 
and 100 percent plan approval by December 2018.  Once the plans are approved, the City will request an Encroachment permit from the 
Department and a permit from the Department of General Services for the CHP building; approval for both is anticipated by June 2019.  The 
City expects RW certification in September 2019 and requesting CON allocation by December 2019. 
 
Therefore, the City requests an 18-month time extension to allocate CON by December 31, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

11 City of Watsonville 
Santa Cruz County 
PPNO:  05-2694A 
City of Watsonville Rail Trail from 
Watsonville Slough Trailhead to Walker 
Street project 
 

$0 
$0 
$0 
$600 
$600 

 

16 Months 
10/31/2019 
Support, 16 Months 
State 

 

 The City of Watsonville (City) requests a 16-month time extension to allocate funding for the Construction (CON) phase of the Watsonville 
Slough Trailhead to Walker Street project.  The City experienced unexpected delays during the design of the project. 
 
The City’s ATP project is being developed as part of a larger project that forms a 1.2 mile-long trail segment.  The project is adjacent to and 
includes four railroad crossings owned by the California Public Utilities Commission (CPUC).  The City has been working with CPUC 
representatives on obtaining railroad-crossing clearances.  However, the CPUC requires the City to have a completed CEQA document prior to 
submitting the clearance applications.  The crossing locations have alternatives that are still being developed thus delaying the final CEQA 
document.  If the final design differs from the conceptual design used in the FEIR, an amendment may be needed.  Due to the additional 
coordination efforts with the CPUC, the City anticipates CPUC approval in June 2019, finalizing Plans, Specifications & Estimates and 
obtaining Right of Way clearances by August 2019.  The City anticipates requesting the allocation by October 31, 2019. 
 
Therefore, the City requests a 16-month time extension to allocate CON by October 31, 2019. 
 

12 Santa Barbara County Association of 
Governments 
Santa Barbara County 
PPNO:  05-2747 
Rincon Multi-Use Trail project 
 

$0 
$0 
$480 
$0 
$480 

 

10 Months 
04/30/2019 
Support, 10 Months 
SU&R 

 

 The Santa Barbara Association of Government (SBCAG) requests a 10-month time extension to allocate funding for the Right of Way (RW) 
phase of the Rincon Multi-Use Trail project.  SBCAG experienced unexpected project delays due to environmental issue and railroad 
involvement.  
 
The SBCAG has a concurrent PS&E allocation on the May 2018 Commission agenda and expects to begin design immediately.  However, the 
project’s design will need to progress to a point for SBCAG to know what RW easements are required.  SBCAG anticipated requesting PS&E 
earlier but was delayed.  SBCAG worked with the City of Carpentaria (City) and obtained a Coastal Development Permit (CDP) in May 2015.  
However, the project saddles two jurisdictions and required a CDP from the County of Santa Barbara (County) as well.  The County required 
some CEQA related technical studies be redone to satisfy County CDP requirements, delaying the project by four months.  The project was 
delayed further by two natural disasters that struck the region, the Thomas Fire and subsequent debris and mud flows from excessive rainfall in 
January 2018.  The City had to redirect staff to attend to the emergencies, delaying the advancement of the project by an additional two 
months.  The City has since approved a consultant to revalidate of CEQA and complete NEPA.  The project is adjacent to and crosses the 
Union Pacific Railroad (UPRR).  UPRR and the California Public Utilities Commission have approved the proposed grade crossing.  
However, UPRR has requested a revision to the Preliminary Engineering agreement to cover continuing design review provided by UPRR.  To 
realize savings to project funds, the project development team approved modifications to reduce project impacts to RW required from the 
UPRR.  This would save project funding and processing time with the UPRR.  However, the changes to the preliminary design and RW 
changes resulted in a delay of an additional 4 months.  SBCAG anticipates obtaining CEQA revalidations and NEPA compliance by January 
2019 and requesting RW allocation by April 2019.  
 
Therefore, SBCAG requests a 10-month time extension to allocate RW by April 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

13 City of Culver City 
Los Angeles County 
PPNO:  07-5107 
Washington – Culver Pedestrian and 
Cyclist Safety Project 
 

$0 
$0 
$0 
$2,505 
$2,505 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The City of Culver City (City) requests a 12-month time extension to allocate funding for the Construction (CON) phase of the Washington – 
Culver Pedestrian and Cyclist Safety Project.  The City experienced unexpected delays during the design phase of the project.  
 
The project proposes to install pedestrian and cyclist safety improvements along five City streets.  The City discovered during the project’s 
design phase that the proposed elements would result in loss of parking and egress issues for residents along one of the streets.  The proposed 
project elements (cycle track) requires ample clearance near driveways for visibility.  Providing the clearance will eliminate 30 to 60 curbside 
parking spaces.  The relocation of the cycle track to the opposite side of the street requires additional studies and community outreach efforts.  
The City has planned several community meetings and workshops including demonstration projects using traffic cones to delineate the project 
elements.  The City anticipates completing the additional outreach and finalizing the design by June 30, 2019.   
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
 

14 City of Los Angeles 
Los Angeles County 
PPNO:  07-5122 
Boyle Heights Pedestrian Linkages 
project 
 

$0 
$0 
$0 
$4,107 
$4,107 

 

9 Months 
03/31/2019 
Support, 9 Months 
State 

 

 The City of Los Angeles (City) requests a nine-month time extension to allocate funding for the Construction (CON) phase of the Boyle 
Heights Pedestrian Linkages project.  The City experienced unexpected delays during the consultant selection process.  
 
The City received their Preliminary, Specifications and Estimates (PS&E) funding in June 2017, however, due to the City delaying the 
submittal of the request for authorization, approval was not granted until October 2017.  The City was then able to move forward with the 
consultant selection process and issued a contract in March 2018.  The delay in a timely request for authorization submittal and consultant 
procurement process delayed the project by nine months. The design is currently underway and the City anticipates completing the plans and 
requesting allocation by March 31, 2019.   
 
Therefore, the City requests a nine-month time extension to allocate CON by March 31, 2019. 
 

15 City of La Verne 
Los Angeles County 
PPNO:  07-5129 
La Verne Regional Commuter Bicycle 
Gap Closure Project 
 

$0 
$0 
$0 
$1,152 
$1,152 

 

9 Months 
03/31/2019 
Support, 9 Months 
State 

 

 The City of La Verne (City) requests a nine-month time extension to allocate funding for the Construction (CON) phase of the La Verne 
Regional Commuter Bicycle Gap Closure Project.  The City experienced unexpected delays during the design phase of the project.  
 
The ATP project includes improvements to several bikeway facilities throughout the community.  One of the primary improvements of ATP 
project is to provide direct access to the route along Arrow Highway which provides access to a proposed Metro Gold Line Light Rail project.  
The route parallels and shares Right of Way (RW) with the light rail project.  The City and the Gold Line Construction Authority have spent a 
long time coordinating in the design of both the City’s ATP project and the Authority’s light rail project.  The Authority did not have certainty 
on available RW due to ongoing design work and only recently progressed to the point where a determination could be made.  Several project 
locations will be in direct conflict with each other and cannot coexist on the same alignment.  Coordination efforts delayed the advancement of 
the ATP project by 9 months.  The City anticipates redesigning the project elements, obtaining right of way certification and requesting CON 
allocation by March 2019.  
 
Therefore, the City requests a nine-month time extension to allocate CON by March 31, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

16 City of Big Bear 
San Bernardino County 
PPNO:  08-1179 
Big Bear Boulevard (State Route 18) 
Pedestrian and Bicycle Mobility Project 
 

$0 
$0 
$0 
$1,329 
$1,329 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The City of Big Bear Lake (City) requests a 12-month time extension to allocate funding for the Construction (CON) phase of the Big Bear 
Boulevard (State Route 18) Pedestrian and Bicycle Mobility Project.  The City experienced unexpected delays during the Project Approval and 
Environmental Document (PA&ED) phase. 
 
The City requested and received a ten-month extension for the Plans, Specifications and Estimates (PS&E) phase in May 2017 due to 
cooperative design service agreement issues with the Department.  The approved extension and moved the PS&E allocation deadline to April 
30, 2018.  However, due to the initial delay, all future phases have been impacted.  The City has completed the environmental process, 
including CEQA, NEPA and the Cultural Resource Study and the City has a concurrent allocation request for PS&E funding on this month’s 
agenda.  Due to the original delay and the recent PS&E allocation request, the City anticipates completing design and requesting CON 
allocation by June 2019. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
 

17 City of San Bernardino  
San Bernardino County 
PPNO:  08-1183A 
San Bernardino City Sidewalk Gap 
Closure and Bike Lane Safe Routes to 
School project 
 

$0 
$215 
$0 
$0 
$215 

 

9 Months 
03/31/2019 
Support, 9 Months 
State 

 

 The City of San Bernardino (City) requests a nine-month time extension to allocate funding for the Plans, Specifications and Estimates 
(PS&E) phase of the San Bernardino City Sidewalk Gap Closure and Bike Lane Safe Routes to School project.  The City experienced 
unexpected delays due to a project scope change request.  
 
The City was notified at the time of the Project Approval & Environmental Document allocation on December 8, 2016, that certain project 
elements were not eligible for ATP funding.  After several phone conferences, the City and the Department held a field meeting at the project 
site in May 2017 to review the proposed project scope.  The City submitted a scope change request to the Department in June 2017.  The 
request was approved by Commission as a minor scope change on June 25, 2017.  The City was then able to prepare the Request for Proposal 
with the newly approved project scope.  The change in scope resulted in an overall delay of nine-months.  The City anticipates requesting the 
PS&E allocation by March 31, 2019.   
  
Therefore, the City requests a nine-month time extension to allocate PS&E by March 31, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

18 City of San Bernardino  
San Bernardino County 
PPNO:  08-1183A 
San Bernardino City Sidewalk Gap 
Closure and Bike Lane Safe Routes to 
School project 
 

$0 
$0 
$60 
$0 
$60 

 

9 Months 
03/31/2019 
Support, 9 Months 
State 

 

 The City of San Bernardino (City) requests a nine-month time extension to allocate funding for the Right of Way (RW) phase of the San 
Bernardino City Sidewalk Gap Closure and Bike Lane Safe Routes to School project.  The City experienced unexpected delays due to a 
project scope change request. 
 
The City was notified at the time of the Project Approval & Environmental Document allocation on December 8, 2016, that certain project 
elements were not eligible for ATP funding.  After several phone conferences, the City and the Department held a field meeting at the project 
site in May 2017 to review the proposed project scope.  The City submitted a scope change request to the Department in June 2017.  The 
request was approved by Commission as a minor scope change on June 25, 2017.  The City was then able to prepare the Request for Proposal 
with the newly approved project scope.  The change in scope resulted in an overall delay of nine-months.  The City anticipates requesting the 
RW allocation by March 31, 2019.   
  
Therefore, the City requests a nine-month time extension to allocate RW by March 31, 2019. 
 

19 City of San Bernardino  
San Bernardino County 
PPNO:  08-1183B 
San Bernardino City Sidewalk Gap 
Closure and Bike Lane Safe Routes to 
School program 
 

$0 
$0 
$0 
$64 
$64 

 

9 Months 
03/31/2019 
Support, 9 Months 
State 

 

 The City of San Bernardino (City) requests a nine-month time extension to allocate funding for the Construction (CON) phase of the San 
Bernardino City Sidewalk Gap Closure and Bike Lane Safe Routes to School program.  The City experienced unexpected delays due to a 
project scope change request. 
 
The City was notified at the time of the Project Approval & Environmental Document allocation on December 8, 2016, that certain project 
elements were not eligible for ATP funding.  After several phone conferences, the City and the Department held a field meeting at the project 
site in May 2017, to review the proposed project scope.  The City submitted a scope change request to the Department in June 2017.  The 
request was approved by Commission as a minor scope change on June 25, 2017.  The City was then able to prepare the Request for Proposal 
with the newly approved project scope.  The change in scope resulted in an overall delay of nine-months.  The City anticipates requesting the 
CON allocation for the non-infrastructure program by March 31, 2019.   
  
Therefore, the City requests a nine-month time extension to allocate CON NI by March 31, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

20 City of Banning  
Riverside County 
PPNO:  08-1191 
Bicycle and Safe Routes to School 
Improvements project 
 

$0 
$0 
$0 
$962 
$962 

 

6 Months 
12/31/2018 
Support, 6 Months 
MPO 

 

 The City of Banning (City) requests a six-month time extension to allocate funding for the Construction (CON) phase of the Bicycle and Safe 
Routes to School Improvements project.  The City experienced unexpected delays during the design phase of the project. 
 
The City received its Plans, Specifications and Estimates (PS&E) funds in March 2017. The City began work on obtaining a consultant to 
perform the design. However, the City was delayed in developing the request for proposal for the project due to an uncertainty on the use of 
City Council approved short list of engineering firms.  The City reached out to the Department in May 2017 for clarification on allowing pre-
approved consultants.  The Department provided guidance and the City moved ahead with the Request for Proposal. However, the City still 
uncertain with the consultant process, requested additional guidance from the Department.  The Department coordinated with and provided the 
City with Architectural and Engineering Consultant Contracts training in September 2017.  This interruption, due to uncertainty with and 
receiving training on the consultant process, resulted in a six month delay to the project.  The City anticipates requesting CON allocation by  
December 2018. 
 
Therefore, the City requests a six-month time extension to allocate CON by December 31, 2018. 
 

21 City of San Diego  
San Diego County 
PPNO:  11-1210 
Euclid and Market Complete Streets 
Project 
 

$0 
$0 
$0 
$2,747 
$2,747 

 

12 Months 
06/30/2019 
Support, 12 Months 
State 

 

 The City of San Diego (City) requests a 12-month time extension to allocate funding for the Construction (CON) phase of the Euclid and 
Market Complete Streets Project.  The City experienced unexpected delays during the Project Approval and Environmental Documents 
(PA&ED) phase of the project. 
 
The City allocated their PA&ED funds in August 2016 and began the process of hiring a consultant.  The consultant procurement process took 
six months to complete.  The City, after reviewing the project impacts in more detail, realized that original environmental milestone dates to be 
unattainable and required additional time to obtain CEQA and NEPA clearances.  The City received a 12-month allocation extension to both 
Plans, Specifications (PS&E) and Right of Way (RW) phases of the project.  The City anticipates allocating both PS&E and RW funds by  
June 2018.  The City is now asking for a 12-month extension to allocate CON to allow time to complete PS&E and RW phases of the project. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

22 San Diego Association of Governments 
San Diego County 
PPNO:  11-1231 
San Diego Bayshore Bikeway Barrio 
Logan Segment Project 
 

$0 
$0 
$0 
$4,944 
$4,944 

 

18 Months 
12/31/2019 
Support, 18 Months 
State 

 

 The San Diego Association of Governments (SANDAG) requests an 18-month time extension to allocate funding for the Construction (CON) 
phase of the San Diego Bayshore Barrio Logan Segment project.  SANDAG experienced unexpected delays during the environmental phase of 
the project and coordination with the California Public Utilities Commission (CPUC). 
 
The project proposed to build the 2.5 mile Class 1 bikeway segment of the Bayshore Bikeway.  The segment is adjacent to Harbor Drive and 
runs parallel to a CPUC railroad corridor.  This segment will serve maritime employees and Naval personnel employees working at the Naval 
Base in San Diego.  SANDAG’s detailed parking studies revealed sufficient parking to accommodate the current employment levels, however, 
stakeholder outreach took longer than anticipated and delayed the process by a month.  SANDAG encountered further delays in obtaining 
environmental clearances.  Although SANDAG performed several technical studies, after review, the Department required additional studies 
due to minor waterway impacts elevated levels of aerially deposited lead.  SANDAG prepared the Natural Environment Study/Minimum 
Impact, Essential Fish Habitat Study and a Phase II Environment Site Assessment.  However, these additional studies delayed the project by 
11 months.   
 
Because the project runs parallel to a CPUC railroad corridor, it requires modifying an existing grade crossing.  SANDAG anticipated studying 
the directly impacted signalized intersection for the project.  However, the CPUC requires that the modifications include traffic signal 
preemption studies for five signalized intersections leading up to the crossing.  The additional studies resulted in a 7-month delay.  SANDAG 
will need to complete the final design and certify right of way and anticipates requesting CON allocation by December 2019. 
 
Therefore, SANDAG requests an 18-month time extension to allocate CON by December 31, 2019. 
 

23 San Diego Association of Governments 
San Diego County 
PPNO:  11-1232 
San Diego Regional Border to Bayshore 
Bikeway Project 
 

$0 
$1,058 
$0 
$0 
$1,058 

 

14 Months 
08/31/2019 
Support, 14 Months 
MPO 

 

 The San Diego Association of Governments (SANDAG) requests a 14-month time extension to allocate funding for the Plans, Specifications 
and Estimates (PS&E) phase of the San Diego Regional Border to Bikeway Project.  SANDAG experienced unexpected delays during the 
environmental phase. 
 
The project proposes 8.5 miles of bike lanes and safety improvements spanning two jurisdictions and several communities with a large 
percentage of residents categorized as low-income, minority, and with limited English proficiency.  This meant that traditional outreach 
strategies would not be effective.  SANDAG utilized a consultant to prepare a robust, grassroots outreach plan involving individuals with 
strong community ties such as business owners, non-profit directors, educators, heath clinic administrators and chamber of commerce 
directors.  This outreach plan required more effort than traditional outreach methods and delayed the project by 2 months.  The proposed 
alignment as a result of the public outreach now includes innovative intersection treatments such as protected intersections, speed cushions, 
traffic circles, cycle track and raised crosswalks.  Although the intersection treatments are not new to California, SANDAG staff are not yet 
fully familiar with them.  The project will now provide a direct connection to the communities and improve safety and minimizes out-of-
direction travel, but will require extensive coordination with the cities of Imperial Beach and San Diego, California Public Utilities 
Commission, Metropolitan Transportation System, and the Department.  SANDAG did not anticipate this level of coordination.  The 
additional coordination efforts and unfamiliar treatments have resulted in a 12-month delay in obtaining NEPA clearance.  SANDAG 
anticipates completing NEPA and requesting the PS&E allocation by August 2019. 
 
Therefore, SANDAG requests a 14-month time extension to allocate PS&E by August 31, 2019. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

24 San Diego Association of Governments 
San Diego County 
PPNO:  11-1232 
San Diego Regional Border to Bayshore 
Bikeway Project 
 

$0 
$0 
$222 
$0 
$222 

 

14 Months 
08/31/2019 
Support, 14 Months 
MPO 

 

 The San Diego Association of Governments (SANDAG) requests a 14-month time extension to allocate funding for the Right of Way (RW) 
phase of the San Diego Regional Border to Bayshore Bikeway Project.  SANDAG experienced unexpected delays during the environmental 
phase. 
 
The project proposes 8.5 miles of bike lanes and safety improvements spanning two jurisdictions and several communities with a large 
percentage of residents categorized as low-income, minority, and with limited English proficiency.  This meant that traditional outreach 
strategies would not be effective.  SANDAG utilized a consultant to prepare a robust, grassroots outreach plan involving individuals with 
strong community ties such as business owners, non-profit directors, educators, heath clinic administrators and chamber of commerce 
directors.  This outreach plan required more effort than traditional outreach methods and delayed the project by 2 months.  The proposed 
alignment as a result of the public outreach includes innovative intersection treatments such as protected intersections, speed cushions, traffic 
circles, cycle track and raised crosswalks.  Although the intersection treatments are not new to California, SANDAG staff are not yet fully 
familiar with them.  The project will now provide a direct connection to the communities and improve safety and minimizes out-of-direction 
travel, but will require extensive coordination with the cities of Imperial Beach and San Diego, California Public Utilities Commission, 
Metropolitan Transportation System, and the Department.  SANDAG did not anticipate this level of coordination.  The additional coordination 
efforts and unfamiliar treatments have resulted in a 12-month delay in obtaining NEPA clearance.  SANDAG anticipates completing NEPA 
and requesting the RW allocation by August 2019. 
 
Therefore, SANDAG requests a 14-month time extension to allocate RW by August 31, 2019. 
 

25 City of Chula Vista  
San Diego County 
PPNO:  11-1317A 
Chula Vista Rides to School project 
 

$0 
$1 
$0 
$0 
$1 

 

2 Months 
08/31/2018 
Support, 2 Months 
MPO 

 

 The City of Chula Vista (City) requests a two-month time extension to allocate funding for the Plans, Specifications and Estimates (PS&E) 
phase of the Chula Vista Rides to School project.  The City experienced unexpected delays during environmental phase of project. 
 
The project proposes to provide 11 schools with bicycle parking, bike safety education, and encouragement to reduce motor vehicle travel.  
The City received the Project Approval & Environmental Document (PA&ED) allocation in May 2018.  The City anticipates completing 
CEQA in June and requesting PS&E allocation in August 2018. 
 
Therefore, the City requests a two-month time extension to allocate PS&E by August 31, 2018. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environmental Document) 
PS&E (Plans, Specifications & Estimate) 
RW (Right of Way) 
CON (Construction) 
TOTAL 

Initial Request 
Extended Deadline 
Department Recommendation 
MPO/State/SU&R 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program Commission-California Transportation Commission 
FTIP-Federal Transportation Improvement Program 

26 City of Anaheim  
Orange County 
PPNO:  12-1000A 
West Street and Citron Street Sidewalk 
Gap Closure project 
 

$0 
$0 
$0 
$1,637 
$1,637 

 

12 Months 
06/30/2019 
Support, 12 Months 
MPO 

 

 The City of Anaheim (City) requests a 12-month time extension to allocate funding for the Construction (CON) phase of the West Streets and 
Citron Street Sidewalk Gap Closure project.  The City experienced unexpected delays to the environmental phase. 
 
The City requested and received an eight-month extension for the Plans, Specifications and Estimates (PS&E), Right of Way (RW) and CON 
non-infrastructure phases in June 2017.  The approved extension moved the phases to April 30, 2018, and the City requested allocations for 
these phases.  However, due to the initial delay, the CON phase has been impacted.  The City requires time to complete design and obtain RW 
certification prior to requesting the CON allocation.  The City anticipates obtaining RW certification and completing design by May 2019 and 
requesting their CON allocation by June 2019. 
 
Therefore, the City requests a 12-month time extension to allocate CON by June 30, 2019. 
 

 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California's economy and livability.” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No.: 2.8b.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 
ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER INTERIM SHOPP 
GUIDELINES 
WAIVER 18-15 

ISSUE: 

Should the California Transportation Commission (Commission) approve a time extension for the 
four State Highway Operation and Protection Program (SHOPP) projects, for the period indicated, as 
described in the attachment? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve a time extension, for the period indicated, for the four SHOPP projects described in the 
attachment. 

BACKGROUND: 

Current Interim SHOPP Guidelines (Guidelines), stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months. 

On August 16, 2017, the Commission allocated $99,452,000 for Construction Capital for  
four SHOPP projects.  In accordance with the Guidelines, the deadline to award contracts for 
projects allocated in October 2017 is April 30, 2018.  The Department will not be able to meet the 
deadlines for these projects and is requesting time extensions for the period of contract award.  The 
attachment shows the details of each project and the delays that have resulted in the time extension 
request. 
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1 4G890 SHOPP $12,372,000 10/18/17 10 Feb-2019

Reason for Delay: This SHOPP Bridge Seismic Restoration project was advertised on February 5, 2018.  The advertisement of this project was delayed due to 
the  processing a FTIP amendment for the increased construction phase cost.  Due to the security and safety issues of the nearby refinery, prior to bid, the 
Department held two mandatory pre-bid site visits on February 21, 2018, and March 29, 2018.  As a result, five bids were received on April 11, 2018.  This        
ten-month award time extension will allow the Department sufficient time to re-package and re-advertise if necessary, and process and award this project to the 
lowest responsible bidder.

The Department is also requesting a ten-month concurrent time extension for Phase 3 Construction Support.

04-0086R In Richmond, at Scofield Avenue Undercrossing
No. 28-140L/R. Seismic retrofit.

2 0B421 SHOPP $500,000 10/18/17 2 Jun-2018

Reason for Delay: This SHOPP Major Damage (Restoration) project for vegetation removal and re-vegetation was voted by the Commission in October 2017 
so the Department could coordinate with agencies and prepare a task order.  The Department is currently in the process of executing the task order with the 
California Conservation Corps but was going to wait until the parent project, PPNO 01-2340, was completed.  However, it was discovered that this task order is 
also subject to timely use of funds, therefore the Department will immediately execute the task order. This two-month award time extension will allow the 
Department sufficient time to execute the task order and process and award this project to the lowest responsible bidder.

The Department does not need a concurrent time extension for Phase 3 Construction Support.

01-2472 Near Trinidad at 1.9 miles south of Kane Road;
also at 1.3 miles north of Kane Road (PM
T113.8). Environmental mitigation for EA 0B420.
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3 15500 $36,833,000 10/18/17 14 Jun-2019

Reason for Delay: This SHOPP Transportation Management project was originally scheduled to be advertised on December 18, 2017.  In December 2017, 
AT&T notified the Department that the current high bandwidth corporate services would not be available within a year, and the plans and specifications for this 
project for new construction should be updated to be compatible with the new AT&T fiber optic based services.  As a result, the Department updated the project 
plans and specifications to be compatible with the new AT&T fiber optic system based systems that will be available at the time this project completes 
construction.  Similarly, in January 2018, the Department began updating an interagency regional fiber optic sharing agreement with the Bay Area Rapid Transit 
(BART) to relocate fiber optic cables dedicated to the Department.  This agreement would allow the Department to interface with BART's fiber optic system at 
multiple locations and will be updated to ensure consistency in specifications.  The Department incorporated the additional plan and specification updates for the 
anticipated updates to the interagency regional agreement with BART.  As a result of all these changes, the Department delayed the advertisement of this 
project to March 12, 2018.  A mandatory pre-bid site visit was held on April 3, 2018.  The Department is currently responding to 25 bid inquiries.  Bid opening is 
tentatively scheduled for May 10, 2018. This 14-month award time extension will allow the Department sufficient time to address any additional project risks of 
this complex regional fiber optic project, to continue to coordinate with AT&T and BART, secure additional funds if needed, re-package and re-advertise if 
necessary, process and award this project to the lowest responsible bidder.

The Department is also requesting a fourteen-month concurrent time extension for Phase 3 Construction Support.

04-0064A In Alameda, Contra Costa, and Solano Counties,
on Routes 80, 580 and 980 at various locations.
Install traffic operations systems (TOS).

4 28882 $49,747,000 12/6/17 14 Aug-2019

Reason for Delay: When this project allocation was approved in December 2017 by the Commission, this SHOPP Non-Capacity Increasing Operational 
Improvement project was considered by the Federal Highway Administration (FHWA) to be a state match project to another project in the FASTLANE Grant 
Program, and could be advertised as a stand-alone project.  This project was originally scheduled on January 22, 2018, with bid opening scheduled for March 14, 
2018.  However, in January 2018, after reviewing details of the funding, FHWA determined that the two projects could not be constructed separately unless the 
Department could match the federal funds requirement with other funds.  In February 2018, FHWA and the Department approved merging the two projects to 
meet the required funding requirement and retain the $50 million in approved FASTLANE Grant Program funds.  Therefore, the advertisement and bid opening of 
this project needs to be delayed by one year while the other project is designed.  This 14-month award time extension will allow the Department sufficient time to 
complete the design of the other project, create the combined construction package, approve the financial plan, address any of potential bidder protests of the 
larger combined project, and process and award this project to the lowest responsible bidder.

The Department is also requesting a fourteen-month concurrent time extension for Phase 3 Construction Support.

11-1035 In and near San Diego, at the Route 11/125/905
Separation. Construct southbound freeway to
freeway connectors from Route 125 to
eastbound Route 905 and Route 11.

SHOPP

SHOPP



 State of California   California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.8b.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR ACTIVE 
TRANSPORTATION PROGRAM PROJECTS, PER ATP GUIDELINES 
WAIVER 18-16 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract 
award for two projects listed on the attached document, for the time periods shown, in the Active 
Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation recommends the Commission extend the period of 
contract award for two projects listed on the attached document, for the time periods shown, in the 
ATP. 

BACKGROUND: 

The Commission allocated $3,357,000 for the construction of two ATP projects identified on the 
attachment.  The responsible agencies have been unable to award the contract within six months of 
allocation.  The attachment describes the details of the projects and the explanation for the delays.  
The respective agencies request extensions, and the planning agencies concur. 

Current ATP Guidelines stipulate that the agency implementing a project, request a time extension 
if the project will not be awarded within six months of the allocation.  The Commission may 
approve waivers to the timely use of funds deadline, one time only, for up to 12 months. 
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Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 City of Redding 
Shasta County 
PPNO: 02-2575 
Quartz Hill Road Active Transportation 
Project 

$3,177,000 
 
 

10/19/2017 
FATP-1718-04 
6 Months 
10/31/2018 
Support 

 The City of Redding (City) requests a six-month time extension to the period of contract award for the construction (CON) phase of the Quartz 
Hill Road Active Transportation Project.  The City experienced an unexpected delay in obtaining approval of the Authorization to Proceed (E76). 
 
The City received its CON allocation in October 2017, however the review and approval of the federal E76 took longer than the City had 
anticipated. The City submitted documents for E76 approval shortly after receipt of allocation, but the information could not be obtained from the 
Federal Highway Administration due to their end of Fiscal Year shutdown.  The delay in receiving the E76 delayed the project by three months.  
Once FMIS re-opened, processing documents took longer due to the back log gained from the recess.  The City anticipates six months to allow 
adequate time for bid review, deal with any bidding irregularities or funding shortfalls, and schedule the award of the construction contract for 
vote by the City Council. 
 
Therefore, the City requests a six-month extension to award the CON phase by October 31, 2018. 
 

2 City of Downey 
Los Angeles County 
PPNO: 07-5127 
Downey Bike Share and Safety Education 
Project 

$180,000 
 
 

12/07/2017 
FATP-1718-08 
3 Months 
09/30/2018 
Support 

 The City of Downey (City) requests a three-month time extension to the period of contract award for the construction (CON) Downey Bike Share 
Safety Education Project.  The City experienced an unexpected delay in the consultant procurement process. 
 
The City received the CON allocation in December 2017.  The City, in working with the Department and Metro staff, realized that the 
procurement process would require more involvement than originally anticipated.  The City is near finalizing their procurement process and once 
complete, the City anticipates having a consultant under contract by September 30, 2018.   
 
Therefore, the City is requesting three-month extension to September 30, 2018.   
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16–17, 2018 

Reference No.: 2.8b.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
Division of Aeronautics 

Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 
ADMINISTERED PROJECTS IN THE AERONAUTICS PROGRAM, PER AERONAUTICS 
GUIDELINES 
WAIVER 18-17 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract award 
for the California Department of Transportation’s (Department) Division of Aeronautics’ 
(Aeronautics) Acquisition and Development (A&D) project for the Shelter Cove Airport Slurry Seal 
Taxiway/Miscellaneous Pavement Project (Hum-6-16-1) in the County of Humboldt, as listed on the 
attached document for the time period shown? 

RECOMMENDATION: 

The Department recommends the Commission extend the period of contract award for the 
Aeronautics’ A&D project for the Shelter Cove Airport Slurry Seal Taxiway/Miscellaneous 
Pavement Project (Hum-6-16-1) in the County of Humboldt, as listed on the attached document for 
the time period shown. 

BACKGROUND: 

At its May 2017 meeting, the Commission allocated $192,000 for the construction of the A&D 
project identified on the attachment.  The responsible agency has not awarded the contract within 
12 months of allocation as required by the Commission’s timely use of funds condition and is 
requesting a 12-month time extension.  The attachment describe the details of the project and the 
explanations for the delay. 

Current Aeronautics Guidelines, adopted under Resolution G-14-03, stipulate that the agency 
implementing a project may request a time extension if the project will not be awarded within  
12 months of the allocation.  The Commission may approve waivers to the timely use of funds 
deadline one time only for up to 20 months in accordance with California Government Code  
section 14529.8. 

Attachments 
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 May 16‒17, 2018 
 Attachment  

  
 
 
 

Time Extension/Waiver—Project Contract Award Deadline 
Acquisition and Development Program 

 

Project B 
 

Applicant 
County 
Project Planning Number 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
Caltrans Recommendation 

1 Shelter Cover Airport 
Humboldt County 
Hum-6-16-1   
Shelter Cove Airport Slurry Seal 
Taxiway/Miscellaneous Pavement 
 

$192,000 
 
 

5/18/2017 
FDOA-2016-04 
12 Months 
5/31/2019 
Support 
 

 The County of Humboldt (County) has requested a 12-month time extension to the contract award date 
for the Shelter Cove Airport – Slurry Seal Taxiway/Miscellaneous Pavement Project (Project) 
originally allocated in May 2017, due to an unanticipated delay in completing the Design phase of the 
Project. 
 
Shortly after allocation, the County began its Design phase with the consultant hired to complete the 
work.  However, in February 2018, the County was notified by the consultant that they were abruptly 
terminating their business.  The County has attempted to gain access to the plans that were begun by 
the consultant. However, if this is unsuccessful, the County will need to begin the Design phase again 
with a new consultant. 
 
Therefore, a 12-month time extenstion to May 31, 2019, is being requested to allow for the County to 
complete Design and award the contract.  
  

 





State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve a 10-month time 
extension for the period of project completion, to April 30, 2019, for the Fullerton 
Transportation Center Elevators project (PPNO 2153) in Orange County?  

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve a 10-
month time extension for the period of project completion, to April 30, 2019 for the Fullerton 
Transportation Center Elevators project (PPNO 2153) in Orange County.    

BACKGROUND: 

In August 2014, the Commission approved Resolution BFP-14-01, allocating $1,718,000 in 
Proposition 116 funds to the city of Fullerton (City) for the Fullerton Transportation Center 
Elevators project.  However, the City will not be able to expend the allocated funds by the 
deadline due to unexpected delays encountered during construction. The delays include: 
replacing a subcontractor, revising elevator and structural steel design, issues with underground 
utility relocation, inclement weather, and in coordinating efforts with Burlington Northern Santa 
Fe for plan submittal approvals.  

Therefore, the City respectfully requests a 10-month time extension for the period of project 
completion to April 30, 2019.  

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 16-17, 2018 

Reference No: 2.8c.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR A PROPOSITION 
116 RAIL PROGRAM PROJECT 
WAIVER 18-18 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2018 

Reference No.: 2.8c.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR LOCALLY-
ADMINISTERED ATP PROJECTS, PER ATP GUIDELINES 
WAIVER 18-16 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
completion for two projects listed on the attached document, totaling $1,104,000, programmed in the 
Active Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of project completion for two projects listed on the attached document, totaling $1,104,000, 
programmed in the Active Transportation Program (ATP). 

BACKGROUND: 

The Commission allocated $1,104,000 for the construction of the locally administered ATP projects 
identified on the attachment.  The responsible agencies will be unable to complete the projects by the 
deadlines.  The attachment describes the details of the projects and the explanation for the delays.  
The respective agencies request extensions in accordance with program guidelines. 

Current STIP Guidelines stipulate that a local agency has up to 36 months from the time of contract 
award to accept the contract.  The local agency has 180 days after the contract acceptance to prepare 
and submit the final invoices and reports to the Department.  The Guidelines further stipulate that the 
Commission may approve a waiver to the project completion deadline, one time only, for up to  
12 months, in accordance with Section 14529.8 of the Government Code. 

Attachment 
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 Reference No.:  2.8c.(2) 
 May 16-17, 2018 
 Attachment 

 
Time Extension/Waiver – Project Completion Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Award Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Mendocino Council of 
Governments 
Mendocino County 
PPNO:  01-4610A 
Covelo State Route 162 Corridor 
Multi-Purpose Trail Phase 1 program 
 

 
$233,000 
 

  07/07/2015 
  FP-1415-04 
  8 Months 

03/07/2019 
Support   

 
 

The Mendocino Council of Governments (MCOG) requests an eight-month time extension to complete construction (CON) of the Covelo 
State Route 162 Corridor Multi-Purpose Phase 1 program.  MCOG has experienced an unexpected delay coordinating with other educational 
programs and obtaining a consultant. 
 
The Multi-purpose Trail Phase 1 Program proposed to conduct three years of non-infrastructure Safe Routes to School programs and activities 
in the community of Covelo.  The project was combined with another countywide Safe Routes to School Non-Infrastructure project (PPNO 
4611), which was originally administered by the County’s Health and Human Services Agency (HHSA).  However, HHSA did not have the 
staffing level required to advance the project, therefore the administration of the project was then transferred to MCOG, with the HHSA 
remaining as a partner.  MCOG issued an initial RFP for both projects but did not result in a contract award and was then re-advertised.  The 
second RFP yielded one proposal, and as a result, negotiations took longer than usual delaying the start of work.  MCOG is requesting an 
additional 8 months to account for the delays in obtaining a consultant and conducting the program as proposed.  The extension will allow 
MCOG to capture the first half of an additional school year thus having more kids participate in the bicycle and pedestrian safety activities and 
education.   
 
Therefore, the MCOG is requesting an eight-month time extension to March 7, 2019.  
 

2 Mendocino Council of 
Governments 
Mendocino County 
PPNO:  01-4611 
Mendocino County Health and Human 
Services Agency Safe Routes to 
School Project 
 

 
$871,000 
 

  07/07/2015 
  FP-1415-04 
  8 Months 

03/07/2019 
Support   

 
 

The Mendocino Council of Governments (MCOG) requests an eight-month time extension to complete construction (CON) of the Mendocino 
County Health and Human Services Agency Safe Routes to School Project.  MCOG has experienced an unexpected delay coordinating with 
other educational programs and obtaining a consultant. 
 
The County Health and Human Services Agency (HHSA) Safe Routes to School Project proposed to conduct three years of non-infrastructure 
Safe Routes to School programs and activities throughout Mendocino County.  The project was combined with another non-infrastructure 
program (PPNO 4610A).  However, HSSA did not have the staffing level required to advance the project, therefore the administration of the 
project was then transferred to MCOG, with the HHSA remaining as a partner.  MCOG issued an initial RFP for both projects but did not 
result in a contract award and was then re-advertised.  The second RFP yielded one proposal, and as a result, negotiations took longer than 
usual, delaying the start of work.  MCOG is requesting an additional 8 months to account for the delays in obtaining a consultant and 
conducting the program as proposed.  The extension will allow MCOG to capture the first half of an additional school year thus having more 
kids participate in the bicycle and pedestrian safety activities and education.   
 
Therefore, the MCOG is requesting an eight-month time extension to March 7, 2019.  
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 16-17, 2017 

Reference No.: 2.8d. 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT EXPENDITURES 
FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS, PER ATP GUIDELINES 
WAIVER 18-20 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
development expenditure for three projects, totaling $1,779,000, programmed in the Active 
Transportation Program (ATP), for the time periods identified in the attachment? 

RECOMMENDATION: 

The California Department of Transportation recommends the Commission extend the period of 
project development expenditure for three projects, totaling $1,779,000, programmed in the ATP, for 
the time periods identified in the attachment. 

BACKGROUND: 

The Commission allocated $1,779,000 for three ATP projects as identified on the attachment.  The 
responsible agencies have been unable to complete the phases within the expenditure periods.  The 
attachment describes the details of the projects and the explanation for delays.  The agencies 
requested extensions, and the planning agencies concur.     

Current ATP Guidelines, adopted by the Commission, stipulate that funds programmed for all 
components of local grant projects are available for expenditure only until the end of the second 
fiscal year following the year of allocation.  The Commission may approve a waiver to the timely 
use of funds deadline, one-time only, for up to 12 months.  

Attachment 
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 Reference No.:  2.8d. 
 May 16-17, 2018 
 Attachment, Page 1 of 1 

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Lake County 
Lake County 
PPNO:  01-3110 
Middletown Multi-Use Path 
project 
 

Project Approval & Environmental 
Document 
Allocated: $97,000 
Balance:    $88,400 

  

06/30/2016 
FP-1516-12 
12 Months 
06/30/2019 
Support 

 
 
 

Lake County (County) is requesting a 12-month time extension to the expenditure period of the Project Approval & Environmental Documents 
(PA&ED) phase of the Middletown Multi-Use Path project.  The County experienced unforeseen delays in obtaining CEQA. 
 
The County allocated PA&ED funds in June 2016 and began work on the CEQA application. The County submitted the CEQA application 
with a detailed project description and a preliminary plan to the Lake County Community Development Department (LCCDD) for processing. 
The LCCDD processed the application, and following the public review period, coordinated a field review with the County and the 
Department in December 2017.  The field review indicated that unforeseen reports/studies were required, such as an Archeological Survey 
Report and a Natural Environment Study.  The County will need to prepare two RFP’s for a consultant to conduct studies, negotiate costs, 
submit exhibit’s for review, and then obtain Department concurrences on the studies. The additional studies will delay the completion of the 
PA&ED by 12 months.   
 
Therefore, the County is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019.  
 

2 City of Sacramento 
Sacramento County 
PPNO:  03-1689 
Del Rio Trail project 
 

Project Approval & Environmental 
Document 
Allocated: $1,106,000 
Balance:    $973,000 

  

06/30/2016 
FP-1516-12 
12 Months 
06/30/2019 
Support 

 
 
 

The City of Sacramento (City) is requesting a 12-month time extension to the expenditure period of the Project Approval & Environmental 
Documents (PA&ED) phase of the Del Rio Trail project.  The City experienced unforeseen delays in obtaining the environmental clearance. 
 
The City received the allocation in June 2016 and began working on the project.  While completing the environmental technical studies, it was 
determined that the abandoned rail-line within the project limits is a historical element, requiring coordination with the California State 
Railroad Foundation and other historical entities, such as the State Historic Preservation Officer (SHPO).  This coordination requires the City 
to modify the proposed design and re-engage critical stakeholders, update technical studies, complete additional technical studies, and obtain 
SHPO approval.  The City has begun the additional efforts and anticipates receiving the environmental clearance by June 2019. 
 
Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019.  
 

3 San Bernardino County 
Transportation Authority 
San Bernardino County 
PPNO:  08-1166 
San Bernardino Association of 
Governments Metrolink Station 
Accessibility Improvement 
Project 
 

Plans, Specifications and Estimates 
Allocated: $576,000 
Balance:    $5,500 

  

03/17/2016 
FP-1516-07 
12 Months 
06/30/2019 
Support 

 

 
 

San Bernardino County Transportation Authority (SBCTA) is requesting a 12-month time extension to the expenditure period of the Plans, 
Specifications and Estimates (PS&E) phase of the San Bernardino Association of Governments Metrolink Station Accessibility Improvements 
project.  The SBCTA experienced delays in completing segments of the design plans. 
 
The SBCTA received the CON allocation in May 2017 and construction has begun on the project.  The project limits span 6 different cities 
with multiple locations and various design features.  The coordination with the different cities and various final design elements have delayed 
the completion of the PS&E phase.  The extension of the design support will help ensure the project completion schedule is met.  The SBCTA 
anticipates completing the project by Spring of 2019.    
 
Therefore, SBCTA is requesting a 12-month expenditure extension from March 17, 2018 to June 30, 2019  
 

 



1

California Transportation Commission
May 16-17, 2018 Meeting - Extension Requests / Staff Recommendation

Agenda 
Item #

Ref # Extension Type Proj # PPNO County Agency Extension Request Staff Recommendation Notes

96 2.8a.(3) Project allocation - STIP 1 1155 Monterey County Monterey County 8 months 8 months

The County experienced unanticipated delays involving 
negotiations concerning utility relocation and subsequent 
design changes and anticipates requesting allocation by 

February 28, 2019.

97 2.8a.(4) Construction allocation - STIP 1 05-2552 Santa Cruz County City of Watsonville 16 months 16 months
The City experienced unexpected delays while obtaining 

environmental documents and anticipates requesting CON 
by October 31, 2019.

97 2.8a.(4) Construction allocation - STIP 2 05-2732 Santa Cruz County City of Santa Cruz 18 months 18 months

The City experienced unexpected delays due to construction 
delays on another City project that conflicts directly with 

this project. The City anticipates requesting CON by 
December 31, 2019.

98 2.8a.(5) Plans, Specifications & Estimate allocation - ATP 1 01-3110 Lake County Lake County 12 months 12 months
The County has experienced unexpected delays obtaining 
environmental clearance and anticipates requesting the 

PS&E allocation by June 30, 2019.

98 2.8a.(5) Right of Way allocation - ATP 2 01-3110 Lake County Lake County 12 months 12 months
The County has experienced unexpected delays obtaining 

environmental clearance and anticipates requesting the RW 
allocation by June 30, 2019.

98 2.8a.(5) Construction allocation - ATP 3 03-1023A Butte County City of Chico 12 months 12 months The City needs extra time to acquire RW and complete final 
design, and then request CON by June 30, 2019.

98 2.8a.(5) Construction allocation - ATP 4 03-1023B Butte County City of Chico 12 months 12 months The City needs extra time to acquire RW and complete final 
design, and then request CON by June 30, 2019.

98 2.8a.(5) Construction allocation - ATP 5 03-1221 El Dorado County City of South Lake Tahoe 18 months 18 months
The City experienced unexpected delays during the 
environmental and right of way phases, and anticipates 
requesting CON by December 31, 2019.

98 2.8a.(5) Construction allocation - ATP 6 03-1222 El Dorado County City of Placerville 12 months 12 months
The City experienced unexpected delays during the 
environmental process, and anticipates obtaining RW 
certification and allocating CON by June 30, 2019.

98 2.8a.(5) Construction allocation - ATP 7 03-1224A El Dorado County El Dorado County 12 months 12 months

The County experienced unexpected delays during the 
environmental process and anticipates additional fieldwork 
to be completed by April 2019 and requesting CON 
allocation by June 30, 2019.

98 2.8a.(5) Construction allocation - ATP 8 03-1224B El Dorado County El Dorado County 12 months 12 months

The County experienced unexpected delays during the 
environmental process and anticipates additional fieldwork 
to be completed by April 2019 and requesting CON 
allocation by June 30, 2019.

98 2.8a.(5) Construction allocation - ATP 9 04-2231A Solano County City of Vallejo 9 months 9 months
The City has experienced issues that have delayed final 
design and right of way, and anticipates requesting CON 
allocation  by March 31, 2019.

98 2.8a.(5) Construction allocation - ATP 10 05-2671 San Luis Obispo County City of San Luis Opispo 18 months 18 months
The City experienced unexpected delays during the design 
permitting process, and anticipates requesting CON 
allocation by December 31, 2019.

98 2.8a.(5) Construction allocation - ATP 11 05-2694A Santa Cruz County City of Watsonville 16 months 16 months

The City experienced unexpected delays during the design 
of the project and anticipates obtaining RW clearances by 
August 2019 and requesting CON allocation by October 31, 
2019.

98 2.8a.(5) Right of Way allocation - ATP 12 05-2747 Santa Barbara County Santa Barbara County 
Association of Governments

10 months 10 months

The SBCAG experienced unexpected project delays due to 
environmental issues and railroad involvement and 
anticiptaes requesting right of way allocation by Aptil 30, 
2019.

98 2.8a.(5) Construction allocation - ATP 13 07-5107 Los Angeles County City of Culver City 12 months 12 months

The City experienced unexpected delays during the design 
pahse of the project resulting in the need for additional 
community outreach, and anticipates completing design and 
requesting CON allocation by June 30, 2019.

98 2.8a.(5) Construction allocation - ATP 14 07-5122 Los Angeles County City of Los Angeles 9 months 9 months
The City experienced unexpected delays during the 
consultant selection process, and anticipates allocating CON 
by March 31, 2019.

Tabs 96-104
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98 2.8a.(5) Construction allocation - ATP 15 07-5129 Los Angeles County City of La Verne 9 months 9 months
The City experienced unexpected delays during the design 
phase of the project and anticipates allocation of CON by 
March 31, 2019.

98 2.8a.(5) Construction allocation - ATP 16 08-1179 San Bernardino County City of Big Bear 12 months 12 months

The City experienced unexpected delays during the PA&ED 
phase and received an extension for the PS&E allocation to 
April 2018, which impacted all future phases. The City 
anticipates requesting CON allocation by June 30, 2019.

98 2.8a.(5) Plans, Specifications & Estimate allocation - ATP 17 08-1183A San Bernardino County City of San Bernardino 9 months 9 months

The City experienced unexpected delays due to a project 
scope change request resulting in an overall delay of nine 
months. The City anticipates requesting allocation of PS&E 
by March 31, 2019.

98 2.8a.(5) Right of Way allocation - ATP 18 08-1183A San Bernardino County City of San Bernardino 9 months 9 months

The City experienced unexpected delays due to a project 
scope change request resulting in an overall delay of nine 
months. The City anticipates requesting allocation of RW by 
March 31, 2019.

98 2.8a.(5) Construction allocation - ATP 19 08-1183B San Bernardino County City of San Bernardino 9 months 9 months

The City experienced unexpected delays due to a project 
scope change request resulting in an overall delay of nine 
months. The City anticipates requesting allocation of CON by 
March 31, 2019.

98 2.8a.(5) Construction allocation - ATP 20 08-1191 Riverside County City of Banning 6 months 6 months
The City experienced unexpected delays during the design 
phase of the project and anticipates allocation of CON by 
December 31, 2018.

98 2.8a.(5) Construction allocation - ATP 21 11-1210 San Diego County City of San Diego 12 months 12 months

The City experienced unexpected delays during the PA&ED 
phase, so they requested and received an extension on the 
PS&E and RW phases, which impacted the entire project. 
The City anticipates requesting CON allocation by June 30, 
2019.

98 2.8a.(5) Construction allocation - ATP 22 11-1231 San Diego County
San Diego Association of 

Governments
18 months 18 months

The SANDAG experienced unexpected delays during the 
environmental phase of the project and coordination with a 
railroad. SANDAG anticipates requesting CON allocation by 
December 31, 2019.

98 2.8a.(5) Plans, Specifications & Estimate allocation - ATP 23 11-1232 San Diego County
San Diego Association of 

Governments
14 months 14 months

The SANDAG experienced unexpected delays during the 
environmental phase of the project due to unforseen 

coordination. SANDAG anticipates completing NEPA and 
requesting PS&E allocation by August 31, 2019.

98 2.8a.(5) Right of Way allocation - ATP 24 11-1232 San Diego County
San Diego Association of 

Governments
14 months 14 months

The SANDAG experienced unexpected delays during the 
environmental phase of the project due to unforseen 

coordination. SANDAG anticipates completing NEPA and 
requesting RW allocation by August 31, 2019.

98 2.8a.(5) Plans, Specifications & Estimate allocation - ATP 25 11-1317A San Diego County City of Chula Vista 2 months 2 months

The City experienced unexpected delays during the 
environmental phase of the project and anticipates 
completing CEQA in June and requesting PS&E allocation by 
August 31, 2018.

98 2.8a.(5) Construction allocation - ATP 26 12-1000A Orange County City of Anaheim 12 months 12 months

The City experienced unexpected delays to the 
environmental phase and had requested and received an 
extension to the PS&E and RW allocations which impacted 
the CON phase. The City anticipates requesting CON by June 
30, 2019.

99 2.8b.(1) Contract Award 2 01-2472 Humboldt Caltrans 2 months 2 months Additional time is requested to process and award the 
contract to the lowest responsible bidder

99 2.8b.(1) Contract Award 3 04-0064A Alameda, Contra Costa 
and Solano

Caltrans 14 months 14 months
Additional time is requested to coordinate fiber optic 

services with the Bay Area Rapid Transit and the American 
Telephone and Telegraph systems.

99 2.8b.(1) Contract Award 4 11-1035 San Diego Caltrans 14 months 14 months Additional time is requested to combine this project with a 
project funded with FASTLANE Grant Program funds.
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100 2.8b.(2) Contract award - ATP 1 02-2575 Shasta County City of Redding 6 months 6 months
The City experienced an unexpected delay in obtaining 
approval of the Authorization to Proceed and anticipates 
awarding the CON phase by October 31, 2018.

100 2.8b.(2) Contract award - ATP 2 07-5127 Los Angeles County City of Downey 3 months 3 months

The City experienced an unexpected delay in the consultant 
procurement process because it was more involved than 
originally anticipated.  The City anticipates having a 
consultant under contract by September 30, 2018.

102 2.8c.(1) Project completion - Prop 116 1 2153 Orange County City of Fullerton 10 months 10 months

The City will not be able to expend the funds by the 
deadline due to unexpected delays encountered during 
construction.  The City anticipatesachieving project 
completion by April 30, 2019.

103 2.8c.(2) Project completion - ATP 1 01-4610A Mendocino County Mendocino Council of 
Governments

8 months 8 months

MCOG has experienced an unexpected delay coordinating 
with other educational programs and obtaining a 
consultant, and expects to conduct the program as 
proposed by March 7, 2019.

103 2.8c.(2) Project completion - ATP 2 01-4611 Mendocino County Mendocino Council of 
Governments

8 months 8 months

MCOG has experienced an unexpected delay coordinating 
with other educational programs and obtaining a 
consultant, and expects to conduct the program as 
proposed by March 7, 2019.

104 2.8d Project development expenditure - ATP 1 01-3110 Lake County Lake County 12 months 12 months
The County experienced unforseen delays in obtaining CEQA 
and is requesting an expenditure extension to June 30, 
2019.

104 2.8d Project development expenditure - ATP 2 03-1689 Sacramento County City of Sacramento 12 months 12 months
The City experienced unforseen delays in obtaining the 
environmental clearance and is requesting an expenditure 
extension to June 30, 2019.

104 2.8d Project development expenditure - ATP 3 08-1166 San Bernardino County San Bernardino County 
Transportation Authority

12 months 12 months
SBCTA experienced delays in completing segments of the 
design plans and is requesting an expenditure extension to 
June 30, 2019.
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	UAttachmentU:
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	1) Meetings for Compensation for February 2018 (Attachment A)
	2) Meetings for Compensation for March 2018 (Attachment B)
	3) Amended Meetings for Compensation for March 2017 (Attachment C)
	3) Amended Meetings for Compensation for April 2017 (Attachment D)
	4) Amended Meetings for Compensation for May 2017 (Attachment E)
	5) Amended Meetings for Compensation for June 2017 (Attachment F)
	6) Amended Meetings for Compensation for July 2017 (Attachment G)
	7) Amended Meetings for Compensation for August 2017 (Attachment H)
	8) Amended Meetings for Compensation for September 2017 (Attachment I)
	9) Amended Meetings for Compensation for October 2017 (Attachment J)
	10) Amended Meetings for Compensation for November 2017 (Attachment K)
	11) Amended Meetings for Compensation for December 2017 (Attachment L)
	12) Amended Meetings for Compensation for January 2018 (Attachment M)
	RECOMMENDATION:
	Staff recommends that the Commission approve the Commissioners’ meetings for compensation as provided above.
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	4.1 May 2018 Legislation book item FINAL
	ISSUE:
	RECOMMENDATION:
	Staff recommends that the Commission:
	1) Accept the staff report and provide direction on legislation of interest in Attachment A.
	2) Adopt a position of support for AB 3246 section seven and SB 1262, and approve the letters in Attachment B for transmittal to Assembly Member Frazier and Senator Newman.

	BACKGROUND:
	A list of bills monitored by staff is presented in Attachment A and is divided into two sections:
	1) An update on high-priority bills that directly impact the Commission’s work, and

	2) Other bills that may not have a direct impact on the Commission but may present areas of concern or opportunities.
	AB 3246 (Assembly Committee on Transportation) Transportation: Omnibus bill. This committee omnibus bill would make a number of technical corrections and updates to statutes governing the State’s transportation programs. Specifically, section seven of...
	Staff recommends that the Commission adopt a formal position of support for section seven of this bill because it would allow adequate time for the Commission to adopt the Active Transportation Program. Staff recommends that the Commission approve the...
	SB 1262 (Newman) Construction Manager/General Contractor project delivery method: Department of Transportation. This bill would remove the cap on the number of projects for which Caltrans is authorized to use the Construction Manager/General Contracto...
	Staff recommends that the Commission adopt a formal position of support. In its 2017 Annual Report to the Legislature, the Commission recommended that the Legislature provide Caltrans more flexibility when delivering projects. The Construction Manage...
	Toward the end of the design phase, Caltrans and the construction manager would negotiate a guaranteed maximum price for the construction of the project based on the defined scope and schedule. If the price is acceptable to both parties, a contract is...
	FEDERAL LEGISLATIVE UPDATE
	Update on Bills on which the Commission has taken a formal position:
	Within the attached list of monitored legislation are a number of bills upon which the Commission has adopted a formal position. An update on these bills is presented below:
	AB 1756 (Brough) Transportation funding.
	Status: Assembly Transportation Committee. This bill has not been scheduled for a hearing.
	This bill would repeal the Road Repair and Accountability Act of 2017 and would declare that it is to take effect immediately as an urgency statute. Because this bill would derail crucial efforts to repair California’s aging infrastructure, the Commis...
	AB 1901 (Obernolte) California Environmental Quality Act: exemption: roadway projects.
	Status: Senate Rules Committee, awaiting assignment to policy committee.
	This bill extends an existing California Environmental Quality Act (CEQA) exemption to January 1, 2023, for projects that would repair, maintain, or make minor alterations to an existing roadway, provided that the project is carried out by a city or c...
	AB 1905 (Grayson) Environmental quality: judicial review: transportation projects.
	Status: Assembly Natural Resources Committee. This bill was heard on April 16 but not acted upon.
	This bill would prohibit a court from staying or enjoining a transportation project that would reduce total vehicle miles traveled, that is included in a sustainable communities strategy, and for which an environmental impact report has been certified...
	AB 2418 (Mullin) Transportation: emerging transportation technologies: California Smart Cities Challenge Grant Program.
	Status: Assembly Committee on Appropriations – Suspense file.
	This bill would establish the California Smart Cities Challenge Grant Program, which would competitively allocate grants for emerging transportation technology projects. This bill would require the Commission to form a California Smart Cities Challeng...
	SB 1328 (Beall) Mileage-based road usage fee.
	Status: To the Assembly. Awaiting referral.
	This bill would extend the operation of the Road Usage Charge Technical Advisory Committee provisions until January 1, 2023 and would require the technical advisory committee to continue assessing the potential for mileage-based revenue collection for...
	SCR 90 (Roth) Joseph Tavaglione Interchange.
	Status: Senate Transportation and Housing Committee.
	This bill would designate the interchange where State Highway Routes 60 and 91 meet Interstate 215 in Riverside County as the Joseph Tavaglione Interchange. The Commission adopted a formal position of support at its March meeting and sent a letter to ...
	Other bills of interest:
	The following bills are presented for your information only. These bills may not meet the Commission’s criteria of addressing a statewide issue; however, these bills may advance the Commission’s policy recommendations on a local level or otherwise be ...
	AB 2548 (Friedman) Commute benefit policies: Los Angeles County Metropolitan Transportation Authority: South Coast Air Quality Management District.
	Status: To the Senate. Awaiting referral.
	This bill would authorize the Los Angeles County Metropolitan Transportation Authority, in coordination with the South Coast Air Quality Management District, to jointly adopt a commute benefit ordinance.  This bill would partially support the Commissi...
	AB 2734 (Frazier) California Transportation Commission.
	Status: Assembly Appropriations Committee.
	This bill would exclude the California Transportation Commission from the Transportation Agency, establish it as a separate entity in state government, and require it to act in an independent oversight role.
	Attachments:
	Attachment A – List of bills the Commission is monitoring this session
	Attachment B – Draft letters to Assembly Member Frazier and Senator Newman
	Attachment C – Text of AB 3246 (Committee on Transportation) and SB 1262 (Newman)
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	Support AB 3246 FINAL.pdf
	Support SB 1262 FINAL.pdf
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	SUMMARY:
	BACKGROUND:
	PROJECT SAVINGS REPORT (G-12):
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	SB1UpdateBookItemMay_18
	At the May 2018 Commission meeting, the following action items will be considered:
	 Adoption of the:
	o  2018 Local Partnership Competitive Program
	o 2018 Solutions for Congested Corridors Program
	o 2018 Trade Corridor Enhancement Program
	o Amended Senate Bill 1 Accountability and Transparency Guidelines
	o 2019 Active Transportation Program Fund Estimate
	o 2019 Active Transportation Program Guidelines
	o 2019 Active Transportation Program Guidelines – Metropolitan Planning Organization – Metropolitan Transportation Commission
	Staff recommendations were released for the following SB1 programs on April 25, 2018:
	On April 28, 2017, the Governor signed SB 1. On May 17, 2017, the Commission approved the SB 1 Implementation Plan and in June 2017, the Commission Staff began holding workshops to develop guidelines for the various SB 1 programs under its purview.
	Below is a list of guidelines or significant SB 1 related activities adopted by the Commission:
	• 2017 Active Transportation Program Augmentation Guidelines – Adopted June 28, 2017
	• Interim State Highway Operation and Protection Program Guidelines – Adopted June 28, 2017 and amended October 18, 2017
	• Transportation Asset Management Plan Guidelines which inform SHOPP investments – Adopted June 28, 2017
	• 2018 State Transportation Improvement Program Guidelines – Adopted August 16, 2017
	• 2017 Local Streets and Roads Funding Reporting Guidelines – Adopted August 16, 2017 and amended October 18, 2017
	• 2018 Local Partnership Program Guidelines – Adopted October 18, 2017
	• 2018 Trade Corridor Enhancement Program Guidelines – Adopted October 18, 2017
	• 2017 Active Transportation Program Augmentation Guidelines – Statewide and Small Urban & Rural Components – Adopted October 18, 2017
	• 2018 Solutions for Congested Corridors Program Guidelines – Adopted December 6, 2017
	• Local Streets and Roads Funding List of Eligible Cities and Counties – Adopted December 6, 2017 and amended January 31, 2018
	• Local Partnership Formulaic Program Shares – Adopted December 6, 2017
	• Sustainable Communities and Adaptation Planning Grants Project Allocations –  Adopted December 6, 2017
	• 2017 Active Transportation Program Augmentation – Metropolitan Planning Organization Component  – Adopted December 6, 2017 and amended January 31, 2018
	• Active Transportation Program Augmentation Guidelines – California Conservation Corps – Adopted March 22, 2018
	• 2018 Local Partnership Formulaic Program – Adopted January 31, 2018 and amended March 21, 2018
	• 2018 State Highway Operation and Protection Program – Adopted March 22, 2018
	• 2018 State Transportation Improvement Program – Adopted March 21, 2018
	• Senate Bill 1 Accountability and Transparency Guidelines – Adopted March 21, 2018
	Attachments:
	- Attachment A:  SB 1 Implementation Update

	CTC SB 1 Implementation Update5-1-18(itemattachment)
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	Item 4.9 Adoption of 2018 TCEP program
	Should the California Transportation Commission (Commission) adopt the 2018 Trade Corridor Enhancement Program as recommended by staff?
	URECOMMENDATION:

	UBACKGROUND:
	On April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, Statutes of 2017), which established the Trade Corridor Enhancement Account to fund corridor-based freight projects nominated by local agencies and the state.  Implementing l...
	The Trade Corridor Enhancement Program provides approximately $300 million annually of state funding authorized by SB 1, approximately $582 million for five years of National Highway Freight Program federal funds authorized by the Fixing America’s Sur...
	Following the passage of Assembly Bill 135 (Committee on Budget, Chapter 255, Statutes of 2017), the Commission initiated the process to implement the Trade Corridor Enhancement Program by developing the Trade Corridor Enhancement Program Guidelines. ...
	UDevelopment of Staff Recommendations
	The Commission established the initial funding cycle as a $1.34 billion program covering five years of federal FAST Act funding and three years of state funding authorized by SB 1.  Project nominations were due to the Commission on, or postmarked by, ...
	An evaluation team, consisting of Commission and Caltrans staff, reviewed all 42 project nominations based on the screening and evaluation criteria set forth in the Commission’s adopted guidelines and provided as Attachment C.  Due to the competitive ...
	Commission staff recommendations for funding are set forth on the attached list of projects (Attachment B).  The recommended projects were determined by staff to be the projects that best address the objectives of the program and the established scree...
	Projects not recommended were found less competitive for a variety of reasons including, but not limited to: lower priority of the nominating agency; required information missing or unclear; area(s) of non-compliance with statute and/or guidelines; li...
	UProject Highlights
	The recommended projects include a variety of improvements to goods movement on corridors with high volumes of freight including, but not limited to, projects that increase the use of on-dock rail; improve safety by eliminating at-grade crossings; red...
	communities; reduce border wait times; and increase rail capacity with double tracking.  The following highlights a few projects from the staff recommendations:
	 Freight Intelligent Transportation System in Alameda County – the project will improve efficiency, safety, and reliability of truck and rail access, and circulation within and near the Port of Oakland, as well as provide improved truck traveler info...
	 Southern California Rail Project in Los Angeles County – the project will improve efficiency, safety, and reliability while reducing truck trips and vehicle emissions through a combination of on-dock and near-dock rail improvements at the San Pedro ...
	 California-Mexico Border System Network Improvements in San Diego County – the project includes elements that will provide for a more efficient and competitive freight system for the border region.  These elements will support a more predictable and...
	UBaseline Agreement Requirements
	Attachments:
	- Attachment A:  Resolution TCEP-P-1718-01
	- Attachment B:  2018 Trade Corridor Enhancement Program Staff Recommendations
	- Attachment C:  Trade Corridor Enhancement Project Evaluation Criteria
	- Attachment D:  Comment Letters

	Item 4.9 Attachment A_TCEP Resolution
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	Recommended
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	Item 4.9 Attachment C_Project Evaluation Criteria
	Item 4.9 Attachment D_Comment Letters
	Item 4.9 Attachment D_Comment Letters
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	Item 4.10 Adoption of 2018 SCCP program
	Should the California Transportation Commission (Commission) adopt the 2018 Solutions for Congested Corridors Program as recommended by staff?
	URECOMMENDATION:

	UBACKGROUND:
	UBaseline Agreement Requirements
	UAttachmentsU
	Attachment A:  Resolution SCCP-P-1718-01
	Attachment B:  Staff Recommendations
	Attachment C:  Evaluation Criteria
	Attachment D:  Letters

	Item 4.10 Attachment A SCCP Resolution 
	Item 4.10 Attachment B Staff Recommendations Version 3
	Scenario 2 REVISED

	Item 4.10 Attachment C Criteria
	4.10 Attachment D Letters-1 
	4.10 Attachment D Letters-2 

	Tab_20_4.10
	021_4.7
	Item 4.7 - Adoption of the 2018 Local Partnership Competitive Program
	Should the California Transportation Commission (Commission) adopt the 2018 Local Partnership Competitive Program?
	URECOMMENDATION:

	UBACKGROUND:
	On April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, Statutes of 2017), which established the Local Partnership Program to provide funding to jurisdictions that have sought and received voter approved taxes and enacted fees for...
	In June 2017, the Commission initiated the process to implement the Local Partnership Program by developing the Local Partnership Program Guidelines. The Commission held multiple workshops between June 2017 and October 2017 to solicit input on the dev...
	The Commission established the 2018 Local Partnership Competitive Program as a three year, $300 million (fiscal years 2017-18 through 2019-20) program. Project nominations were due to the Commission on, or postmarked by, January 30, 2018.
	UDevelopment of Staff Recommendations
	The Commission received 90 project nominations seeking over $900 million.  Since SB 1 provides an on-going funding source for the Local Partnership Program, agencies with projects not recommended for funding in this cycle will have the opportunity to ...
	An evaluation team, consisting of Commission and Caltrans staff, reviewed all 90 project nominations based on the screening and evaluation criteria set forth in the Commission’s adopted guidelines, found in Attachment C.  Each project evaluation resul...
	Recommendations for funding are set forth on the attached list of projects in Attachment B. The recommended projects were determined to be the projects that best address the criteria as outlined in the guidelines, and were those that received the high...
	The projects proposed for funding meet the following requirements:  applicant agencies possess an eligible tax or fee within their jurisdiction that solely dedicates revenue to transportation, programming is for construction in an eligible fiscal year...
	Projects not recommended for funding were considered less competitive based on the following reasons:  construction to commence later in the funding cycle; less committed funds per program dollar leveraged; less benefit demonstrated when compared to c...
	Some of the recommended projects are as follows:
	Metro Orange Line Bus Rapid Transit Improvements in Los Angeles County. The project will provide Bus Rapid Transit improvements along the Metro Orange Line route between North Hollywood Station and Chatsworth Station. Additionally, the project will co...
	The Marina ‐ Salinas Multimodal Corridor:  Imjin Parkway Project in Monterey County.  The project will widen Imjin Parkway from two to four lanes between Reservation Road and Imjin Road. Additionally, the project will construct a corridor roundabout a...
	The West Main Street Bicycle/Pedestrian Mobility and Safety Project in Yolo County.  The project will construct new bicycle lanes, and provide sidewalk improvements, transit access improvements, and pavement rehabilitation.
	The Route 680/4 Interchange, Phase 3 Project in Contra Costa County. The project will construct 9.8 miles of both mixed flow lanes and HOV/HOT lanes. Additionally, the project will widen the median of Route 4, construct outside widening along Route 4 ...
	The Route 15 Railroad Canyon Road Interchange Project in Riverside County. The project will widen Railroad Canyon Road to eight lanes, reconstruct northbound diamond ramps to Railroad Canyon Road, and widen Railroad Canyon Road southbound entrance ram...
	The Western Placerville Interchanges Phase 2 Project in El Dorado County. The project will upgrade the interchange at Ray Lawyer Drive and Route 50, construct an eastbound Route 50 off-ramp, construct a park and ride lot, and provide improvements to F...
	The Purchase Hybrid Buses Project in Alameda and Contra Costa Counties. The project will purchase 59 new 40-foot hybrid diesel-electric buses to replace existing diesel buses.
	Foothill Blvd Master Plan Green Streets Improvements in Los Angeles County. The project will provide street improvement to a 2.5-mile, four-lane divided corridor along Foothill Boulevard. These improvements will include closing a 2,300 foot sidewalk g...
	UBaseline Agreement Requirements
	Attachments:
	- Attachment A:  Resolution LPP-P-1718-01
	- Attachment B:  2018 Local Partnership Competitive Program Staff Recommendations
	- Attachment C:  Program Objective and Evaluation Criteria
	- Attachment D:  Letters
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	Item 4.8_SB1_AccountabilityGuidelinesBookItem
	Should the California Transportation Commission (Commission) adopt the amended Senate Bill (SB) 1 Accountability and Transparency Guidelines set forth in Attachment A?
	URECOMMENDATIONU:

	UBACKGROUNDU:
	SB 1 states that “it is the intent of the Legislature that the Department of Transportation and local governments are held accountable for the efficient investment of public funds to maintain the public highways, streets, and roads, and are accountabl...
	The Commission’s responsibility for the accountability of SB 1 program funds focuses on the identification and reporting of expected and actual benefits of the projects along with the delivery of projects within their approved scope, cost, and schedul...
	The Commission received initial input from transportation stakeholders during the November 16, 2017 public workshop. A second workshop was held on January 22, 2018 to receive additional input. The draft SB 1 Accountability and Transparency Guidelines ...
	The Commission adopted the SB 1 Accountability and Transparency Guidelines on March 21, 2018.  At that time, the Commission directed staff to review the guidelines and propose measures for instances of noncompliance with the guidelines.  As a result, ...
	Proposed amendments to the adopted SB 1 Accountability and Transparency Guidelines are set forth in Attachment A.  Proposed amendments include, but are not limited to:
	USection: SB1 Program Accountability (page 3):
	At a minimum, the Department is responsible for establishing and implementing operating procedures and controls that are consistent with Commission policies, guidelines as well as state and federal regulations.  The Department will ensure policy and p...
	USub-section B: In-Progress Accountability (page 5):
	Implementing Agencies are responsible for oversight and accountability that foster transparency and efficient use of resources to assist in maintaining public confidence.  During the course of the project, the following accountability requirements wil...
	 Satisfactory progress toward project completion, including:
	o Maintaining the approved schedule
	o Performing work as described in the approved Scope of Work
	o Maintaining the approved project budget
	o Achieving expected benefits
	 Retention of financial records that document and support all expenditures.
	 Accurate and timely reports and reimbursement requests.
	 Timely and complete responses to any communication and requests for information by the Commission and/or Department.
	USub-section C: Program Reporting (page 6):
	The Department will send, at a minimum, reminders to Implementing Agencies 30 days before reports are due and again if reports are 30 days past due.  Additionally, the Department will, in coordination with Implementing Agencies, create and distribute ...
	UAddition of sub-section E: Consequences for Noncompliance (page 9):
	Consequences for Noncompliance
	To the extent that the Department or other Implementing Agencies do not meet the aforementioned accountability requirements they will be considered noncompliant agencies.  The Commission expects that the Department will recommend and the Commission wi...
	1. Local Governments
	 The Department will provide a written warning to the Implementing Agency identifying deficiencies, necessary remedies, and timeline for corrections.
	 The Implementing Agency may be requested to appear before the Commission to explain how and when the noncompliant issues will be resolved.
	 The Commission expects the Department to recommend whether a noncompliant agency should be placed on a watch list.
	 For the most egregious situations, the agency may be subject to further actions, including the following:
	o Deemed ineligible for future allocations or programming actions, at the discretion of the Commission.
	o A penalty, as recommended by the Department and approved by the Commission, in the form of reduced reimbursements on all invoices until the noncompliance issues are corrected.  This penalty shall remain in effect until the reporting cycle after the ...
	2. Department
	The Department acts as both the Program Administrator and Implementing Agency.  To the extent that the Department does not meet the aforementioned accountability requirements, either as the Program Administrator or an Implementing Agency, the Commissi...
	 Appear before the Commission to explain how and when the noncompliance issues will be resolved.
	 The Commission will determine whether the Department should be placed on a watch list.
	 The Department will remain on the watch list until a corrective action, satisfactory to the Commission, is taken by the Department and communicated to the Commission.
	 The Department, if remaining on the watch list beyond the next reporting cycle, may be subject to further actions, including the following:
	o Deemed ineligible for future allocations or programming actions, at the discretion of the Commission.
	In addition, a reporting matrix is included in the appendix to the guidelines.
	UAttachmentsU:
	Attachment A:    SB 1 Accountability and Transparency Guidelines
	Attachment B:    Resolution G-18-18
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	FINAL-Book Item 4.17 - Amendment to Local Partnership Formulaic Program
	CTC Meeting:   May 16-17, 2018 
	Should the California Transportation Commission (Commission) amend the 2018 Local Partnership Formulaic Program to include six new projects, and program $6.5 million in additional funding in fiscal years 2017-18 and 2018-19?
	URECOMMENDATION:
	Commission staff recommends that the Commission approve the amendment to the 2018 Local Partnership Formulaic Program.
	UBACKGROUND:

	FINAL-May LPP_Resolution G-18-22
	Attachment B - Changes to Adopted Local Partnership Formulaic Program
	Formula Projects

	Attachment C - Amended Local Partnership Formulaic Program
	Formula Projects
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	BI 4.11_2019 ATP Guidelines adoption Hearing FINAL
	CTC Meeting:   May 16–17, 2018 

	BI 4.11 2019 ATP Guidelines adoption Hearing
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	BI 4.12_2019 ATP Guidelines adoption FINAL
	CTC Meeting:   May 16–17, 2018 
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	3.2a._BI_May2018
	CTC Meeting: May 16-17, 2018
	Reference No.: 3.2a.
	Prepared by: Bruce De Terra, Chief
	USUMMARY:
	The California Department of Transportation is presenting this item to provide the status of construction contract award for projects on the State Highway System allocated in Fiscal Year
	(FY) 2016-17 and FY 2017-18.
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	CTC Meeting: May 16-17, 2018
	Prepared by: Rihui Zhang, Chief
	SUMMARY:
	The California Department of Transportation (Department) is presenting this item for information purposes only.  The item provides the status of locally-administered State Transportation Improvement Program (STIP) projects that received a construction...
	(FY) 2015-16, FY 2016-2017 and FY 2017-18.

	BACKGROUND:
	FY 2015-16 Allocations
	FY 2016-17 Allocations
	FY 2017-18 Allocations
	Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded

	033_3.2c
	                         M e m o r a n d u m
	CTC Meeting: May 16-17, 2018
	Prepared by: Rihui Zhang, Chief
	SUMMARY:
	The California Department of Transportation (Department) is presenting this item for information purposes only.  The item provides the status of Active Transportation Program (ATP) projects that received a construction allocation in Fiscal Year (FY) 2...

	BACKGROUND:
	FY 2016-17 Allocations
	FY 2017-18 Allocations

	034_3.3
	3.3_BI_May2018
	CTC Meeting: May 16-17, 2018
	Reference No.: 3.3
	Prepared by: Bruce De Terra, Chief
	UFY 2016-17 Allocations
	UFY 2017-18 Allocations

	3.3_May2018_Attach

	035_3.6
	3.6 Aeronautics A&D and AIP 3rd Quarter Report Book Item May 2018
	3.6 Attachment FY 2017-18 3rd Quarter Report
	Fiscal Year 2017–2018
	Third Quarter Report
	Division of Aeronautics
	Quarterly Report to the
	Section 21683.1 of the PUC provides that Caltrans, upon allocation by the California Transportation Commission (Commission), may provide a matching grant to a public entity for five percent of the amount of a federal AIP grant.
	Each year the Commission approves a lump sum to match AIP grants.  This allocation provides the authority for Caltrans to subvent matching funds to individual projects as requested by airport sponsors.
	Caltrans provides the Commission with quarterly reports on the status of all sub-allocations made for state AIP Matching grant funds.  It should be noted that the Aeronautics Account is a continuously appropriated account, and any unused funds revert ...
	At its August 2017 meeting, the Commission allocated $1,189,000 for the AIP Matching Grants Program for Fiscal Year 2017–18.  As of the Second Quarter, Caltrans has sub-allocated a total of $1,161,588 toward 28 projects.


	036_4.14
	Item 4.14 _Memo_Quarterly_Report_Final
	Reference No.: 4.14
	UBACKGROUND:
	Attachments:

	DEIR_Letters_May_2018

	037_2.2c(2)
	Item 2 2c(2)_Memo_South Tahoe Greenway
	Reference No.: 2.2c.(2)
	URECOMMENDATION:
	UBACKGROUND:
	Attachments:

	Item 2 2c(2)_RES_South Tahoe Greenway
	Item 2 2c(2)_NOD_South Tahoe Greenway
	NOTICE OF DETERMINATION

	Vicinity Map

	038_2.2c(3)
	Item 2 2c(3)_Memo_Upper Broadway
	Reference No.: 2.2c.(3)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(3)_RES_Upper Broadway
	Item 2 2c(3)_NOD_Upper Broadway
	NOTICE OF DETERMINATION

	UBBL Vicinity Map BW

	039_2.2c(4)
	Item 2 2c(4)_Memo_Airport Boulevard
	Reference No.: 2.2c.(4)
	URECOMMENDATION:
	UBACKGROUND:
	Attachments:

	Item 2 2c(4)_RES_Airport Boulevard
	Item 2 2c(4)_NOD_Airport Boulevard
	NOTICE OF DETERMINATION

	Airport Boulevard

	040_2.2c(5)
	Item 2 2c(5)_Memo_Rincon
	Reference No.: 2.2c.(5)
	URECOMMENDATION:
	UBACKGROUND:
	Attachments:

	Item 2 2c(5)_RES_Rincon
	Item 2 2c(5)_NOD_Rincon
	NOTICE OF DETERMINATION

	Rincon Map

	041_2.2c(1)
	2.2c1_Attachment_all.pdf
	2.2c1_RES_02-Sha-44 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_02-Sha-44
	2.2c1_NOD_02-Sha-44 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_02-Sis-96 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_02-Sis-96
	2.2c1_NOD_02-Sis-96 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_03-But-99 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_rail_03-But-99
	2.2c1_NOD_rail_03-But-99 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_03-But-99 2 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_bridge_03-But-99
	2.2c1_NOD_bridge_03-But-99 2 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_03-Pla-65 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_03-Pla-65
	2.2c1_NOD_03-Pla-65 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_04-CC-680 ND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map._04-CC-680
	2.2c1_NOD_04-CC-680 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_06-Fre-269 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_06-Fre-269
	2.2c1_NOD_06-Fre-269 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_06-Ker-5 ND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_06-Ker-5
	2.2c1_NOD_06-Ker-5 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_06-Ker-58 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_06-Ker-58
	2.2c1_NOD_06-Ker-58 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_06-Ker-99 ND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_Wheeler_06-Ker-99
	2.2c1_NOD_Wheeler_06-Ker-99 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_06-Ker-99 2 ND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_White_06-Ker-99
	2.2c1_NOD_White_06-Ker-99 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_08-SBd-95 ND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_08-SBd-95
	2.2c1_NOD_08-SB-95 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_10-Ama Tuo-various MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_10-Ama Tuo-89,49,108,120
	2.2c1_NOD_10-Ama Tuo-88 49 108 120 NOD
	NOTICE OF DETERMINATION

	2.2c1_RES_12-Ora-73 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Map_12-Ora-73
	2.2c1_NOD_12-Ora-73 NOD
	NOTICE OF DETERMINATION



	042_2.2c(6)
	Item 2 2c(6)_Memo_Mojave Riverwalk
	Reference No.: 2.2c.(6)
	URECOMMENDATION:
	UBACKGROUND:
	Attachments:

	Item 2 2c(6)_RES_Mojave Riverwalk
	Item 2 2c(6)_NOD_Mojave Riverwalk
	NOTICE OF DETERMINATION

	Mojave Riverwalk Map

	043_2.2c(7)
	Item 2 2c(7)_Memo_Dawson Canyon
	Reference No.: 2.2c.(7)
	URECOMMENDATION:
	UBACKGROUND:
	Attachments:

	Item 2 2c(7)_RES_Dawson Canyon
	Item 2 2c(7)_NOD_Dawson Canyon
	NOTICE OF DETERMINATION

	Temescal _Map

	044_2.2c(8)
	Item 2 2c(8)_Memo_Linwood Avenue
	Reference No.: 2.2c.(8)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(8)_RES_Linwood Avenue
	Item 2 2c(8)_NOD_Linwood Avenue
	NOTICE OF DETERMINATION

	D37_Project Location

	045_2.3c
	Prepared by: Janice Benton, Chief
	Should the California Transportation Commission (Commission) approve the California Department of Transportation’s (Department) request for the relinquishment resolutions that will transfer highway facilities no longer needed for the State Highway System to the local agencies identified in the summary?


	046_2.4b
	047_2.4d1
	2.4d(1)_BI
	2.4d(1)_Att_Director's Deed Attachment A
	Sheet1

	2.4d1 Maps with Numbers

	048_2.5c9
	2.5c9_BI_Eureka_Waterfront_Dr PPNO 2069_BI_De-allocationV4ez
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5c.(9a)- 2.5c.(9b)
	Prepared by: Bruce De Terra, Chief
	UISSUE:
	Should the California Transportation Commission (Commission) amend Resolutions FP-16-45 and FP-08-18 to de-allocate a combined total of $110,000 in Eureka Non-Freeway Alternative (ENFA) Program Project funds from the Waterfront Trail Phase A project (...
	URECOMMENDATION:
	The California Department of Transportation recommends the Commission amend Resolution
	FP-08-18 and FP-15-37 to de-allocate a combined total of $110,000 ($94,000 from Project Approval and Environmental Document (PA&ED) and $16,000 from Construction) in ENFA Project funds from the Waterfront Trail Phase A project (PPNO 2069) in Humboldt ...
	UBACKGROUND:

	2.5c9a_Att
	2.5c9b_Att

	049_4.21
	CTC Meeting: May 16-17, 2018
	Reference No.: 4.21
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	Phase A - Del Norte to Truesdale project (PPNO 2069) and the Broadway Street Intersection Improvements project (PPNO 2372) and program those savings onto the Waterfront Drive Connection Phase II project (PPNO 0302D), in Humboldt County?
	RECOMMENDATION:
	The City of Eureka (City), Humboldt County (County) and the Humboldt County Association of Governments (HCAOG) propose the following:
	BACKGROUND:
	Eureka Non-Freeway Alternative (ENFA) Project Fund:
	Resolution HRU-95-3 dated June 7, 1995 rescinded the Route 101 freeway located in the city of Eureka and authorized the Department to sell properties previously acquired for freeway purposes and study alternative, non-freeway projects that would impro...
	Currently all funds have been programmed on various projects with two projects having identified savings.  This amendment will fully program the savings on the following projects:
	Eureka Waterfront Trail - Phase A (PPNO 2069):
	On October 8, 2013, this project was amended to be fully funded to construct a Class 1 multi-use trail in Fiscal Year (FY) 2015-16.  The project was allocated on March 16, 2016 and completed with $615,000 in identified savings in December 2016.
	The City amended the project funding and programmed $565,000 of that savings on the adjacent Eureka Waterfront Trail Phase B & C project (PPNO 2406), that will continue the Class I multi-use trail along Eureka’s Waterfront.
	The project has currently identified additional savings of $94,000 in PA&ED, and $16,000 in Construction in addition to previously identified savings of $50,000 in Right of Way (R/W) for a total savings of $160,000.  These savings are proposed to be p...
	Broadway Street Intersection Improvements (PPNO 2372):
	On October 8, 2013, under Resolution G-13-14, this project was programmed as part of the ENFA program to construct intersection improvements along Broadway Street in Humboldt County.  The type of equipment and technology proposed for this work was det...
	Waterfront Drive Connection Phase II (PPNO 0302D):
	Phase II of the Waterfront connection Project, was originally programmed as part of the 2006 STIP under the Transportation Enhancement (TE) program but only funded for PA&ED and PS&E.  Then, as part of the 2014 STIP, the R/W component was programmed. ...
	The Eureka Non-Freeway Alternative Project Funding Summary:
	This amendment re-programs $1,602,000 ENFA funds as illustrated in the following tables:
	Revises: Eureka Waterfront Trail Phase A project -Del Norte to Truesdale  (PPNO 2069):
	Revises: Broadway Street Intersection Improvements (PPNO 2372):
	New: Waterfront Drive Connection Phase II  (PPNO 0302D):
	RESOLUTION G-18-29
	Be it Resolved, that the California Transportation Commission does hereby amend the Eureka Non-Freeway Alternative Program in accordance with the changes described above.

	050_2.5g7a
	2.5g(7a)_BI_EchoPark_Deallocation_May2018_R1
	CTC Meeting: May 16-17, 2018 
	Reference No.: 2.5g.(7a)
	Prepared by: Jesse Bhullar, Chief
	RESOLUTION TLS1B-AA-1718-01, AMENDING RESOLUTION TLS1B-A-1415-02

	RECOMMENDATION:
	UBACKGROUND:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g(7a)_Att_Vote Box (002) (003)mp

	051_2.5g7b
	2.5g(7b)_BI_Wilshire_Deallocation_May2018_R1
	CTC Meeting: May 16-17, 2015 
	Reference No.: 2.5g.(7b)
	Prepared by: Jesse Bhullar, Chief
	RESOLUTION TLS1B-AA-1718-02, AMENDING RESOLUTION TLS1B-A-1314-03

	RECOMMENDATION:
	UBACKGROUND:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g(7b)_Att_Vote Box mp_R1

	052_2.5g10
	2.5g.(10) BI SLPP BART_vehicles_ver2_tla_edits
	2.5g.(10) SLPP_vb

	053_2.5t2a
	2.5t.(2a) TCRP#1.1_BI
	2.5t.(2a) TCRP#1.1_vb

	054_2.5g5a_5e
	2.5g5a -2.5g5e _BI_TCIF deallocations v2
	ISSUE:
	Should the California Transportation Commission (Commission) approve the California Department of Transportation (Department) request to de-allocate Proposition 1B – Trade Corridor Improvement Funding (TCIF) from the five projects listed below, due to...
	RECOMMENDATION:
	The Department recommends that the Commission approve its request to de-allocate a total of $5,222,000 in Proposition 1B – TCIF funding from the five projects listed below, due to additional cost savings at the completion of each project as follows:
	Prepared by: Bruce De Terra, Chief 
	Reference No.: 2.5g.(5a) – 2.5g.(5e)
	CTC Meeting: May 16-17, 2018 
	UBACKGROUND:
	The Proposition 1B – TCIF program projects listed above have been completed and have construction cost savings.  Each of the implementing agencies for these projects are now requesting that the Commission reduce the currently approved Proposition 1B –...
	Attachments

	2.5g5a -2.5g5e _Att_TCIF deallocations attachment v2

	055_2.5t2b
	2.5t.(2b) TCRP#7.3_BI
	2.5t.(2b) TCRP#7.3_vb

	056_2.6d
	057_4.16
	Item 4.16 2018 STIP Tech adj May '18
	With the adoption of the 2018 STIP, the California Transportation Commission (Commission) authorized staff, in consultation with Caltrans and regional agencies, to make technical changes in cost, schedules, and descriptions for projects in the 2018 ST...
	URECOMMENDATION:

	Commission staff recommends that the Commission adopt the programming and other technical changes and corrections to the 2018 STIP set forth on attached Resolution G-18-21.
	UBACKGROUND:

	4.16 2018 STIP tech adj Res

	058_4.19
	059_4.30
	4.30_Tech_Corrections_2018 SHOPP_v7_db
	CTC Meeting: May 16-17, 2018
	Reference No.: 4.30
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:

	4.30_Att_2018 SHOPP_ TechCorrections_May2018_rev04
	2018 SHOPP- TechCorrect BI


	060_2.2c(10)
	Item 2 2c(10)_Memo_Metro Air Parkway
	Reference No.: 2.2c.(10)
	URECOMMENDATION:
	UBACKGROUND:
	Attachments:

	Item 2 2c(10)_RES_Metro Air Parkway
	Item 2 2c(10)_NOD_Metro Air Parkway
	NOTICE OF DETERMINATION

	Metro Air Parkway Map

	061_2.2c(9)
	Item 2 2c(9)_Memo_Howe Avenue
	Reference No.: 2.2c.(9)
	URECOMMENDATION:
	UBACKGROUND:
	Attachments:

	Item 2 2c(9)_RES_Howe Avenue
	SOC
	Item 2 2c(9)_NOD_Howe Avenue
	NOTICE OF DETERMINATION

	Howe Map 1

	062_2.2c(11)
	2.2c11_BI_04-Ala-84 FEIR BI
	CTC Meeting: May 16-17, 2018 
	Reference No.: 2.2c.(11)
	Prepared by: Philip J. Stolarski, Chief 

	2.2c11_RES_04-Ala-84  FEIR Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c11_Map_04_Ala_84
	2.2c11_NOD_04-Ala-84 NOD
	NOTICE OF DETERMINATION

	2.2c11_Findings_Ala_84
	2.2c11_Statement_04_Ala_84

	063_2.2c(12)
	2.2c12_BI_10-Sta-132 FEIR BI
	CTC Meeting: May 16-17, 2018 
	Reference No.: 2.2c.(12)
	Prepared by: Philip J. Stolarski, Chief 

	2.2c12_RES_10-Sta-132,99  FEIR Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c12_Map_10_Sta_99,132
	2.2c12_NOD_10-Sta-132 NOD
	NOTICE OF DETERMINATION

	2.2c12_Findings_10_Sta_132
	2.2c12_Statement_10_Sta_99,132

	064_3.5
	3.5_CVR_Q2_ProjDel_Report DRAFT
	CTC Meeting: May 16-17, 2018
	Reference No.: 3.5
	Prepared by: Michael Keever, Chief  (Acting)

	3.5_PD_Report-FY 17-18 Q2

	065_2.5d1
	2.5d1 BI
	CTC Meeting: May 16, 2018
	Reference No.: 2.5d.(1) 
	Prepared by: Amarjeet S. Benipal
	ISSUE
	RECOMMENDATION
	RESOLUTION


	Tab_65_2.5d1
	Tab65_2.5d1_YMH_Replacement
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5d.(1) – REPLACEMENT ITEM
	Prepared by: Amarjeet S. Benipal
	ISSUE
	RECOMMENDATION
	RESOLUTION

	Tab65_2.5d1_Att_REPLACEMENT

	066_2.5d2
	2.5d2 BI
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5d.(2) 
	Prepared by: Richard Rosales (Acting)
	ISSUE
	RECOMMENDATION
	RESOLUTION

	2.5d2_Attachment
	2.5d2 att letter

	Tab_66_2.5d2
	Tab66_2.5d2_YMH_Replacement
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5d.(2) – REPLACEMENT ITEM
	Prepared by: Richard Rosales (Acting)
	ISSUE
	RECOMMENDATION
	RESOLUTION

	Tab66_2.5d2_Att_REPLACEMENT

	067_2.5e1
	2.5e1_BI_PPNO_3529_Lassen
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5e.(1) 
	Prepared by: Dave Moore
	ISSUE
	RECOMMENDATION

	2.5e1_Attachment

	Tab_67_2.5e1
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5e.(1) – REPLACEMENT ITEM
	Prepared by: Dave Moore
	ISSUE
	RECOMMENDATION

	068_2.5e2
	2.5e2_BI_PPNO 4775_LA_Rev0504
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5e.(2) 
	Prepared by:      Carrie Bowen
	ISSUE
	RECOMMENDATION

	2.5e2_Attachment

	Tab_68_2.5e2
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5e.(2) –REPLACEMENT ITEM
	Prepared by:      Carrie Bowen
	ISSUE
	RECOMMENDATION

	069_2.4d2
	2.4d2 Roberti Sales Final
	2.4d2 Director's Deed Attachment A
	Sheet1

	2.4d2 Maps with Numbers

	070_4.20
	4.20_Wireless MLA Book Item
	4.20_Attachment A Fee Matrix
	4.20_Atts B and C
	4.20_ATTACHMENT D

	071_2.1b1
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.1b.(1)
	Prepared by: Bruce De Terra, Chief
	SUMMARY:
	The California Department of Transportation will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment and authorize the project to proceed as an Assembly Bil...
	The Los Angeles County Metropolitan Transportation Authority (Metro) proposes to program an AB 3090 reimbursement project (PPNO 4356A) in order to advance the construction of the State Route 138 Widening, Segment 6 project (PPNO 4356) with locally-con...
	BACKGROUND:
	The State Route 138 Widening, Segment 6 project will widen the conventional highway from 2 lanes to 4 lanes, from 87th Street East to 96th Street East in Los Angeles County.  The project was originally programmed for delivery in FY 2016-17.  However, ...
	This project is the highest priority project for the region and is now ready to be advertised.  Strategic use of the locally-controlled STBGP funds to advance the project will help keep the Los Angeles County STBGP balance low in anticipation of annua...
	REVISE: State Route 138 Widening, Segment 6 project (PPNO 4356)

	072_2.1b2
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.1b.(2)
	Prepared by: Bruce De Terra, Chief
	USUMMARY:
	The California Department of Transportation will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment and authorize the project to proceed as an Assembly Bil...
	The Contra Costa Transportation Authority (CCTA) proposes to program an AB 3090 reimbursement arrangement (PPNO 0298F) in order to advance the construction of the I-680/State Route 4 Interchange – Widen Route 4 project (PPNO 0298E) with local Measure ...
	UBACKGROUND:
	The the I-680/State Route 4 Interchange – Widen Route 4 project will widen State Route 4 in the median to provide a third lane in each direction from Morello Avenue to State Route 242.  The scope of work also includes widening five bridge structures a...
	This project continues to be the region’s highest priority and is ready for delivery now.  In addition to STIP funding, the project also includes local funds being utilized as matching funds and will also maximize the use of both formula and competiti...
	UREVISE: I-680/SR 4 Interchange – Widen Route 4 (Phase 3) project (PPNO 0298E)
	UADD: AB 3090 Reimbursement (PPNO 0298F)

	073_2.1a1
	2_1a1_BI May 2016 v5_gv
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.1a.(1) 
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	URECOMMENDATION:
	UBACKGROUND:

	2.1a1_Att 1_16H-024 New_05.03.18
	2.1a1_Att 2_16H-024 Revised_05.04.18

	Tab_73_2.1a1_Att2
	074_2.1a2
	2.1a2_BI May 2018 v7_gv
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.1a.(2) 
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	URECOMMENDATION:
	UBACKGROUND:

	2.1a2_Att 1_ 18H-001 New_05.03.18
	2.1a2_Att 2_18H-001 Revised_05.03.18

	075_4.18
	BI 4.18 SB Positas-Modoc Program Amendment FINAL
	CTC Meeting:   May 16-17, 2018 
	Should the California Transportation Commission (Commission) amend the 2017 Active Transportation Program Augmentation (Small Urban & Rural Component) to program an additional $15,056,000 in construction in fiscal year 2018-19 for the Las Positas and ...
	URECOMMENDATION:
	Commission staff recommends that the Commission approve the proposed 2017 Active Transportation Program Augmentation (Small Urban & Rural Component) amendment as described above.
	UBACKGROUND:

	BI 4.18 SB Positas-Modoc PPR attachment

	076_4.27
	M e m o r a n d u m
	Chief Financial Officer  Division of Local Assistance


	077_2.5a
	2.5a
	2.5a att

	078_2.5b1
	2.5b.(1)
	2.5b.(1)

	Tab_78_2.5b1_Att
	079_2.5b2
	2.5b.(2) COS May 2018 v2rw
	2.5b.(2a) Attachment
	2.5b.(2b) Attachment

	Tab_79_2.5b2b
	080_2.5b3
	2.5b.(3) COS May 2018 v2rw
	2.5b.(3a) Attachment
	2.5b.(3b) Attachment

	081_2.5c3
	2.5c.(3) STIP-PPM LOFF SHS - jc
	2.5c.(3a)
	2.5c3b

	082_2.5c4
	2.5c.(4) STIP-PPM LOFF SHS Advancments - jc
	2.5c.(4)

	083_2.5c5
	2.5c.(5) STIP CON SHS Advancement - JC
	2.5c.(5)

	084_2.6a1
	2.6a.(1) Local Admin STIP Transit - JC
	2.6a.(1)

	085_2.6a2
	2.6a.(2) Local Admin STIP Rail- JC
	2.6a.(2)

	086_2.6g
	2.6g. - TIRCP - jc
	CTC Meeting: May 16-17, 2018 
	Reference No.: 2.6g.
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	The attached vote list describes one TIRCP project totaling $25,518,000.  The local agency is ready to proceed with this project, and is requesting an allocation at this time.
	Attachment

	2.6g

	087_2.5s2
	2.5s.(2) - LPP Local On cm
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5s.(2)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5s.(2)

	088_2.5s3
	2.5s.(3) -  LPP Local Off (V2) cm
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5s.(3)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5s.(3)_Att_REVISED

	089_2.5s4
	2.5s.(4) - LPPLocal On Advance cm
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5s.(4)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5s4a_LPP(F)_Updated_424

	090_2.5s5
	2.5s.(5) - LPP Local Off Advance (V2) cm
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.5s.(5)
	Prepared by: Ron Sheppard, Chief (Acting)
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5s.(5)_Att_REVISED

	091_2.6s1
	2.6s.(1) Local Admin LPP Mass Trans- cm
	2.6s.(1)

	092_2.5s6
	2.5s.(6) - SCCP - DF
	CTC Meeting: May 16-17, 2018 
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	UISSUE:
	RECOMMENDATION:

	UBACKGROUND:
	The Commission has programmed $18,856,000 in STIP shares under Fiscal Year 2017-18 to the Rail Extension to Monterey County project.  The Transportation Agency for Monterey County (TAMC) originally anticipated requesting the allocation of funds for Co...
	Therefore, in accordance with STIP Guidelines, the TAMC requests an eight-month extension to request allocation of programmed funds to finalize utility negotiations and design, complete the certification of right-of-way and ensure the project is ready...
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	Prepared by: Rihui Zhang, Chief
	ISSUE:

	RECOMMENDATION:
	UBACKGROUND:
	The agencies will not be able to request allocation of funds by the June 30, 2018, deadline.  The attachment shows the details of the projects and the explanation for the delays.  The project sponsors are requesting extensions and the regional plannin...

	2.8a.(4) Allocation Ext Attach May 2018
	1
	2


	098_2.8a5
	2.8a.(5) Allocation Ext Letter May 2018
	CTC Meeting: May 16-17, 2017
	Reference No.: 2.8a.(5)
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	URECOMMENDATION:
	UBACKGROUND:
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	2.8b.(1)_BI_May2018
	CTC Meeting: May 16-17, 2018
	Reference No.: 2.8b.(1)
	Prepared by: Bruce De Terra, Chief
	RECOMMENDATION:
	UBACKGROUND:
	Current Interim SHOPP Guidelines (Guidelines), stipulate that the agency implementing a project request a time extension if the project will not be awarded within six months of the allocation.  The Commission may approve waivers to the timely use of f...
	On August 16, 2017, the Commission allocated $99,452,000 for Construction Capital for
	four SHOPP projects.  In accordance with the Guidelines, the deadline to award contracts for projects allocated in October 2017 is April 30, 2018.  The Department will not be able to meet the deadlines for these projects and is requesting time extensi...
	Attachment
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	CTC Meeting: May 16–17, 2018
	Reference No.: 2.8b.(3)
	 Action Item
	Prepared by: Gary Cathey, Chief
	UISSUE:
	RECOMMENDATION:

	UBACKGROUND:
	Project B
	1

	2.8b3 Shelter Cove Airport Grant Extension Request 050318
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	2.8c.(2)_ATP May 2018 Ext Letter
	CTC Meeting: May 16-17, 2018 
	Reference No.: 2.8c.(2)
	Prepared by: Rihui Zhang, Chief
	UISSUE:
	RECOMMENDATION:

	UBACKGROUND:
	The Commission allocated $1,104,000 for the construction of the locally administered ATP projects identified on the attachment.  The responsible agencies will be unable to complete the projects by the deadlines.  The attachment describes the details o...

	2.8c.(2)_ATP May Attachment
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	2.8d. Expenditure Letter May 2017
	CTC Meeting: May 16-17, 2017
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
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	2.8d. Expenditure Attach May 2017
	06/30/2016
	Project Approval & Environmental Document
	Lake County
	1
	FP-1516-12
	Lake County
	12 Months
	Allocated: $97,000
	PPNO:  01-3110
	06/30/2019
	Balance:    $88,400
	Middletown Multi-Use Path project
	Support
	Lake County (County) is requesting a 12-month time extension to the expenditure period of the Project Approval & Environmental Documents (PA&ED) phase of the Middletown Multi-Use Path project.  The County experienced unforeseen delays in obtaining CEQA.
	Therefore, the County is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019. 
	06/30/2016
	Project Approval & Environmental Document
	City of Sacramento
	2
	FP-1516-12
	Sacramento County
	12 Months
	Allocated: $1,106,000
	PPNO:  03-1689
	06/30/2019
	Balance:    $973,000
	Del Rio Trail project
	Support
	The City of Sacramento (City) is requesting a 12-month time extension to the expenditure period of the Project Approval & Environmental Documents (PA&ED) phase of the Del Rio Trail project.  The City experienced unforeseen delays in obtaining the environmental clearance.
	Therefore, the City is requesting a 12-month expenditure extension from June 30, 2018 to June 30, 2019. 
	03/17/2016
	Plans, Specifications and Estimates
	San Bernardino County Transportation Authority
	3
	FP-1516-07
	Allocated: $576,000
	12 Months
	Balance:    $5,500
	San Bernardino County
	06/30/2019
	PPNO:  08-1166
	Support
	San Bernardino Association of Governments Metrolink Station Accessibility Improvement Project
	San Bernardino County Transportation Authority (SBCTA) is requesting a 12-month time extension to the expenditure period of the Plans, Specifications and Estimates (PS&E) phase of the San Bernardino Association of Governments Metrolink Station Accessibility Improvements project.  The SBCTA experienced delays in completing segments of the design plans.
	Therefore, SBCTA is requesting a 12-month expenditure extension from March 17, 2018 to June 30, 2019 


	Tabs_96-104_ Extension_Rec's
	ALL




